
 

ABENGOA SOLAR  
Mojave Solar LLC 
13911 Park Avenue, Suite 206     Phone:  760.962.9200 
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SUBMITTED ELECTRONICALLY 
 
Subject: 09-AFC-5C  
Description: Monthly Compliance Report 
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Distribution: Dale Rundquist, CEC; Carol Hammel-Smith, US DOE; Becky 

Jones, DFW (via US Mail); Ray Bransfield, FWS 
 
 
Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street 
Sacramento, CA  95814 
 
Dear Mr. Rundquist, 
 
The attached Monthly Compliance Report for June 2013 is submitted for your review 
as part of our ongoing reporting required by the California Energy Commission’s 
Conditions of Certification for the Mojave Solar Project.  This monthly report has been 
added to the archival site. 
 
Please direct any question to me. 
 
Sincerely, 
William "Bill" Grisolia 
Compliance Management 
41234 Harper Lake Road 
Lockhart, California  92347 
(303) 885-2036 Cell 
(760) 962-9292 Fax 
 
Attachment:  Monthly Compliance Report 
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Introduction 
 
During construction of the Mojave Solar Project, monthly compliance reports are provided 
to the California Energy Commission (CEC) in accord with condition of certification 
COMPLIANCE-6 of the License Decision, docket number 09-AFC-5C.  This is the Monthly 
Compliance Report (MCR) for June 2013. 
 
Construction activities in June included solar collector assembly, solar collector installation, 
erection of racks (structural steel), steam generator trains installation, substation 
equipment installation, installation of HTF header supports and construction of various 
power block foundations for each plant. 
 
The following table provides a summary of all areas covered in this report. 
 
 
 

Mojave Solar Project Monthly Compliance Reporting 

 Condition of Certification (COC) Topics Appendix 

Air Quality See Appendix A 
Biological Resources See Appendix B 
Cultural Resources See Appendix C 
Paleontological Resources See Appendix D 
Waste Management See Appendix F 
Worker Safety See Appendix E 
Soil and Water See Appendix F 
General Conditions See Appendix F 
Civil See Appendix F 
Structural See Appendix F 
Mechanical See Appendix F 
Electrical See Appendix F 
Transmission System Engineering See Appendix F 
Compliance Matrix See Appendix G 
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CH2M HILL  
2485 Natomas Park Drive  
Suite 600 
Sacramento, CA  
95833-2937 
Tel: 916.920.0300 
Fax: 916.920.8463 

 
 
 
 
July 3, 2013 

 

Dale Rundquist, CPM 
California Energy Commission 
Siting, Transmission & Environment Protection (STEP) Division 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
drundqui@energy.state.ca.us 

 

Subject: Abengoa Mojave Solar Project (09-AFC-5C) Monthly Compliance Report 
AQ-SC3, AQ-SC4, AQ-SC5, and WORKER SAFETY-8 

 

Dear Mr. Rundquist: 

This letter is to update you on the air quality construction monitoring occurring at the Mojave Solar 
Project (MSP) site during June 2013. Compliance with the WORKER SAFETY-8 condition was also 
monitored. Construction activities occurred June 1 through 30, 2013. Compliance monitoring was 
performed by Jose Manuel Bravo Romero of Abengoa; who is the full-time onsite Air Quality 
Construction Mitigation Manager (AQCMM). I, Christopher Waller of CH2M HILL, am the 
designated AQCMM delegate and visited the site on June 14, 2013 to ensure compliance with 
record keeping and conditional requirements. 

Overview 
Construction activities in June included solar field electrical wiring, end/double loop foundation 
construction, lightning protection equipment installation, heat transfer fluid (HTF) pipe installation, 
Beta bridge crossing construction, steam generator assembly, power block foundation construction, 
reinforcement and forming of underground tunnel walls and decks, grading of evaporation ponds, 
installation of liners and manholes in evaporation ponds, parabolic trough collector (PTC) assembly, 
pipe safety valve construction, excavation for effluent line, effluent line welding and installation, 
excavation for foundations for administration and electrical buildings, and steam turbine generator 
(STG) foundation construction. Construction was monitored for compliance with Conditions of 
Certification (COCs) AQ-SC3, AQ-SC4, AQ-SC5, and WORKER SAFETY-8. New equipment brought 
onsite during June was issued a tag in accordance with AQ-SC5a, and evaluated for compliance 
with AQ-SC5b through AQ-SC5d. A summary of the compliance with the Air Quality Construction 
Mitigation Plan (AQCMP) is provided in the following sections. Daily, weekly, and monthly 
observation logs and other site inspection forms are maintained onsite and available upon request. 

mailto:drundqui@energy.state.ca.us
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Compliance Assessment 
AQ-SC3 – Fugitive Dust Control 

All of the AQ-SC3 COCs were in effect during June 2013. The following section summarizes each 
COC and describes the level of compliance. 

• AQ-SC3a: Soil stabilizers on main access roads and delivery areas 

Soil stabilizers have been applied to finished access roads and delivery areas. Main roads in 
Beta have been paved. 

• AQ-SC3b: Watering of disturbed areas 

Watering of actively disturbed areas was performed for all construction activities with the 
potential to create airborne dust plumes. When necessary, watering was intensified as 
directed by the onsite AQCMM and construction managers. 

• AQ-SC3c: Speed limits 

The required speed limits have been enforced onsite. 

• AQ-SC3d: Speed limit signage 

Speed limit signage has been posted and is clearly visible at all site entrances. 

• AQ-SC3e: Tire inspection and washing prior to exiting to paved roadway 

Although tire washing stations have not been installed, all construction vehicles are 
inspected for dirt and other debris prior to exiting to paved public roadways. 

• AQ-SC3f: Tire washing station 

As stated above, no tire washing stations have been installed. However, tires of construction 
vehicles are inspected for dirt and other debris prior to exiting to paved public roadways. 

• AQ-SC3g: Unpaved exit treatment 

Rumble plates are installed at all site exits. 

• AQ-SC3h: Construction vehicles use approved entrances only 

When traveling between sites, construction vehicles use approved entrances only. 

• AQ-SC3i: Run-off onto public roadways 

Earthmoving activities have resulted in run-off being directed away from paved public 
roadways. In addition, fiber rolls have been placed where the potential for run-off onto 
public roadways exist.  Watering has not resulted in run-off onto public roadways. 

• AQ-SC3j: Sweeping of paved roads within construction site 

Sweeping of paved roads within the site is performed as necessary. 

• AQ-SC3k: Sweeping of public paved roadways with access to the MSP site 

Sweeping of Harper Lake Road is performed as necessary. 
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• AQ-SC3l: Stabilization of storage piles 

Significant earthmoving activities performed during June 2013 included underground tunnel 
construction and grading of the evaporation ponds. The storage piles resulting from the 
underground tunnel excavation remained active during construction activities and were 
frequently watered to mitigate the potential of dust plume formation. Areas disturbed 
during development of the evaporation ponds were sufficiently watered during all grading 
activities. All other soil piles are temporary excavation spoils or grading excesses that are re-
distributed prior to exceeding the 10-day limit for cover or treatment. 

• AQ-SC3m: Stabilization of transported solid bulk material 

Transported solid bulk materials are sufficiently watered, and at least one foot of freeboard 
is provided during transportation. 

• AQ-SC3n: Wind control techniques 

Wind fencing has been installed in Alpha East, Alpha West, and Beta along the eastern and 
western borders of each area. On multiple occasions, wind gusts exceeded the capacity of 
the wind controls resulting in the shut-down of certain construction activities due to dust 
and safety concerns. 

AQ-SC4 – Dust Plumes & WORKER SAFETY-8 – Site Worker Fugitive Dust Protection 
The following construction activities were performed during the June 1 - June 30, 2013 reporting 
period: 

• Solar field electrical wiring. 
• End/double loop foundation construction. 
• Installation of lightning protection equipment for Beta’s Cooling Tower. 
• HTF pipe installation. 
• Beta bridge crossing construction. 
• Power block foundation construction. 
• Steam generator assembly. 
• Underground tunnel wall forming and reinforcement. 
• Underground tunnel deck forming and reinforcement. 
• Installation of HTF pipe in underground tunnels. 
• Evaporation pond and bioremediation facility grading, liner installation, and manhole 

installation. 
• PTC assembly and installation. 
• Pipe safety valve foundation excavation and construction. 
• Excavation for and installation of effluent line in Alpha East. 
• Pipe welding, trenching, and pipe installation for effluent line in Beta. 
• STG auxiliary foundation construction. 
• Excavation for administration and control building foundation in Beta. 
• Foundation excavation for electrical buildings #22, 26, and 27 in Alpha. 

Certain construction activities were suspended due to high wind conditions on multiple occasions in 
June 2013. During the stoppages, work within buildings and small miscellaneous outdoor 
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construction activities continued. The following table summarizes the high wind events and the 
construction activities stopped during each event. 

Table 1 
June 2013 Construction Activity Stoppages due to High Wind Conditions 

Date Time Description of Construction Activity Stoppage 
Maximum Recorded 
Wind Speed (mph) 

06/10/2013 13:45 Field assembly second shift canceled 31 

06/24/2013 12:00 Field collector assembly stopped 27 

Soil stabilization has been implemented on finished haul roads and delivery areas. In addition, main 
roads in Beta have been paved. Unfinished areas and haul roads without soil stabilizers are watered 
daily to mitigate against the formation of fugitive dust. A truck washing station has not been 
installed. However, rumble plates are installed at all site entrances/exits, and the tires of 
construction vehicles are inspected for dirt and other debris and swept clean as needed prior to 
exiting the site onto paved roadways. 

AQ-SC5 – Diesel-Fueled Engine Control 
Attachment 1 to this letter contains a list of equipment operated onsite during June 2013. The list 
contains equipment information including manufacturer, model, California Air Resources Board 
(CARB) Equipment Identification Number (EIN), engine model year, engine horsepower, and U.S. 
Environmental Protection Agency (USEPA) certified tier level. 

The following list summarizes each COC for AQ-SC5 and describes the level of compliance. 

• AQ-SC5a: Equipment Tags 

A visible air quality tag with a unique number (AQ #) was issued and adhered to all 
equipment that arrived onsite between June 1 and June 30, 2013.   

• AQ-SC5b: USEPA Engine Tier Requirement 

All construction equipment that arrived onsite between June 1 and June 30, 2013 had Tier 3 
engines, except for four pieces of equipment. Equipment that did not meet the engine tier 
requirements were removed from the site within 10 days of arrival in accordance with AQ-
SC5b. The exceptions and corrective actions taken are described in the list below. 

o A Caterpillar lift (AQ # 421) with a Tier 1 engine arrived onsite on June 4 and was 
removed from the site on June 6. The equipment will not be brought onsite in the 
future. 

o A JLG lift (AQ# 425) with a Tier 2 engine arrived onsite on June 7 and was removed 
from the site on June 17. The equipment will not be brought onsite in the future. 

o A John Deere backhoe (AQ #433) with a Tier 2 engine arrived onsite on June 14 and 
was removed on June 18. The contractor was informed that the loader could not be 
used onsite until documentation of good faith effort is provided to the AQCMM. 
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o Another John Deere backhoe (AQ# 438) with a Tier 2 arrived onsite on June 18 and 
was removed from the site on June 21. The equipment will not be brought onsite in 
the future. 

• AQ-SC5c: Retrofit Control Termination 

No equipment with retrofit control technology was brought onsite. 

• AQ-SC5d: Maintenance Records 

Maintenance records for all vehicles are available upon request. 

• AQ-SC5e: “All diesel heavy construction equipment shall not idle for more than five 
minutes. “ 

Idle time was monitored by the activity managers and AQCMM. This condition was met 
during this reporting period. 

• AQ-SC5f: Electric motors 

The use of construction equipment with electric motors was not feasible for current 
construction activities. 

 

Please feel free to call (714) 435-6268 for questions, clarifications, or additional information. 

 

Sincerely, 

CH2M HILL 

 
Christopher Waller 
Staff Environmental Engineer 
AQCMM Delegate 
christopher.waller@ch2m.com 
 
c: 
 

Jose Manuel Bravo Romero / Abengoa, AQCMM 
Christopher Waller / CH2M HILL, AQCMM Delegate 

mailto:christopher.waller@ch2m.com


 

Attachment 1 
Construction Equipment for Mojave Solar Project

 



 

Construction Equipment for Mojave Solar Project – June 2013 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type 

Date 
Arrived 

Date Left 
Site Comments 

CATERPILLAR 950G GH6Y78 2005 183 2 Rubber-Tired  Loader 2011  GFE Received 

DEERE 200D KF4B33 2011 159 3 Excavator 2011   

CATERPILLAR CS683E TX8P94 2005 173 2 Roller 2011  GFE Received 

CATERPILLAR 834B VF5F83 2010 440 3 Rubber-Tired Dozer 2011   

CATERPILLAR 325DL JB4V37 2006 168 2 Excavator 1/3/2012  GFE Received 

DEERE 410J BB3T68 2011 97 4 Tractor/Loader/ 
Backhoe 1/5/2012   

SKYTRAK 8042 HY9R57 2008 110 3 Forklift 1/23/2012   

CATERPILLAR 651B JA9X63 2006 540 3 Scraper 3/9/2012   

CATERPILLAR 651B TR7R75 2006 540 3 Scraper 3/9/2012   

CASE 580_SM BJ8N36 2007 95 2 Tractor/Loader/ 
Backhoe 4/23/2012  GFE Received 

DEERE 310J DA4B63 2007 75.1 2 
Tractor/Loader/ 

Backhoe 4/23/2012  GFE Received 

CATERPILLAR 631C JW5C94 2010 452 3 Scraper 4/23/2012   

CATERPILLAR 140H HM5E53 2005 165 2 Grader 6/19/2012  GFE Received 

DEERE 328 AA9M73 2007 82 2 Skid Steer Loader 8/10/2012  GFE Received 

SKYTRAK 8042 KP9P46 2007 110 3 Forklift 8/17/2012   

P&H 453-130 BY3X34 2008 139 3 Crane 9/5/2012   

CATERPILLAR 414E WJ4X56 2006 92 2 Tractor/Loader/ 
Backhoe 9/5/2012  GFE Received 

A&L 210LJ HK4M87 2011 84 4 
Tractor/Loader/ 

Backhoe 10/5/2012   

DEERE 310J SS4K74 2011 84 4 Tractor/Loader/ 
Backhoe 10/5/2012   
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Construction Equipment for Mojave Solar Project – June 2013 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type 

Date 
Arrived 

Date Left 
Site Comments 

TEREX RT230-1 TB3E79 2006 130 2 Crane 10/5/2012  GFE Received 

GROVE RT518 XE8V88 2008 142 3 Crane 10/5/2012   

TEREX RT 780 KT4X64 2005 275 2 Crane 10/05/12  GFE Received 

TEREX RT665 NB5R93 2007 215 3 Crane 10/25/2012   

DEERE 310SJ SP4F87 2011 100 4 
Tractor/Loader/ 

Backhoe 10/25/2012   

CATERPILLAR 450E UB3H55 2008 136 3 Tractor/Loader/ 
Backhoe 10/25/2012   

DIECI 45.17 Icarus EP4W64 2013 195 4 Rough Terrain Forklift 11/1/2012   

DEERE 210LJ JW3M53 2011 74 4 
Tractor/Loader/ 

Backhoe 11/14/2012   

JLG G10-55A WR3G83 2011 130 3 Forklift 11/14/2012   

SKY TRACK 10054 HB6Y56 2012 100 4 Rough Terrain Forklift 11/19/2012   

TEREX RT780 HR3X86 2006 275 3 Crane 11/19/2012   

GROVE RT650E YH5P85 2007 165 3 Crane 11/19/2012   

GENIE GTH-1056 BJ6A33 2012 139 4 Forklift 11/30/2012   

DEERE 410J LX6M39 2011 99 4 Tractor/Loader/ 
Backhoe 11/30/2012   

HYSTER H120FT NM9Y89 2011 74 4 Forklift 11/30/2012   

JLG G9-43A PW7E85 2011 99 4 Forklift 11/30/2012   

GENIE 1056 WG4N88 2010 139 3 Forklift 11/30/2012   

GRADALL 534D9 LG6P89 2011 99 3 Forklift 12/10/2012   
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Construction Equipment for Mojave Solar Project – June 2013 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type 

Date 
Arrived 

Date Left 
Site Comments 

SKY TRAK 10054 YW7Y65 2008 110 3 Forklift 12/10/2012   

CATERPILLAR 315D BX7C54 2011 115 3 Excavator 12/19/2012   

CATERPILLAR 430E CT9E46 2011 110 3 Backhoe 12/19/2012   

CATERPILLAR 966H CU4A75 2008 261 3 Loader 12/19/2012   

JLG 10054 AW6L59 2011 110 3 Forklift 12/27/2012   

NEW HOLLAND B95 DS7V79 2007 95 3 Backhoe 12/27/2012   

TEREX GTH1056 PP3H77 2011 116 3 Forklift 12/27/2012   

SKYJACK 8042 CE4F84 2008 110 3 Forklift 1/3/2013   

CATERPILLAR 321D CK7S75 2011 147 3 Excavator 1/3/2013   

TEREX RT 780 VA3N64 2005 275 3 Crane 1/3/2013   

CATERPILLAR 140M2 XA6E55 2012 264 3 Graders 1/3/2013   

SKYTRAK 8042 HE9X93 2008 110 3 Forklift 1/7/2013   

CATERPILLAR 420F AE5W73 2012 99.9 3 Backhoe 1/9/2013   

HAMM 3307 GC6S79 2012 74 3 Roller 1/11/2013   

BOMAG BW177DH TJ4G76 2010 110 3 Roller 1/11/2013   

CATERPILLAR 420F AX9E77 2012 99.9 3 Backhoe 1/15/2013   

BOBCAT S160 KY3G93 2003 56 3 Skid steer 1/15/2013   

KOBELCO SK70SR TK3Y36 2005 55 3 Excavator 1/15/2013   

SKYTRAK 10054 WS4M75 2012 100 3 Forklift 1/16/2013   

INGERSOLL - 
RAND SD40 WM7E75 2000 80 3 Roller 1/18/2013   
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Construction Equipment for Mojave Solar Project – June 2013 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type 

Date 
Arrived 

Date Left 
Site Comments 

VOLVO SD100D AH4W67 2008 130 3 Roller 1/23/2013   

DEERE 210LJ UC9P95 2011 99.9 3 Backhoe 1/23/2013   

KOMATSU WA380-6 US8T79 2006 191 3 Loader 1/23/2013   

DEERE 710J XF3R63 2008 123 3 Backhoe 1/23/2013   

KOMATSU Fd100t-8 KP8W75 2009 173 3 Forklift 1/23/2013   

HYUNDAI 160D-7E NG7L33 2011 160 3 Forklift 2/2/2013   

DEERE 410J TF9M89 2007 98 3 Backhoe 2/2/2013   

SKY_TRAK 6036 WK4S78 2006 75 3 Forklift 2/2/2013   

CASE 850L_LGP MB4W34 2011 99 3 Dozer 2/2/2013   

JLG G10-55A LK4C88 2010 101 3 Forklift 2/2/2013   

CATERPILLAR 430F TP8K57 2012 115.2 3 Backhoe 2/2/2013   

DEERE 210LE YW3W53 2006 78 3 Backhoe 2/5/2013   

DEERE 135D YF8D78 2008 97 3 Excavator 2/5/2013   

SKYJACK VR-843D UK9H48 2008 110 3 Forklift 2/5/2013   

TEREX PT100 TT7L43 2010 99.9 3 Loader 2/8/2013   

DEERE 310J MU8F49 2011 93 3 Backhoe 2/8/2013   

CATERPILLAR 420F PJ4S33 2012 99.9 3 Backhoe 2/8/2013   

CATERPILLAR 420F SH5P56 2012 99.9 3 Backhoe 2/11/2013   

OTHER TJ-5000 MR6P63 2011 220 3 Trucks 2/11/2013   

JLG G10-55A KS9K64 2012 250 3 Forklift 2/11/2013   

JLG G10-55A Ty9H64 2012 150 3 Aerial Lift 2/11/2013   
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Construction Equipment for Mojave Solar Project – June 2013 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type 

Date 
Arrived 

Date Left 
Site Comments 

HYSTER H120FT NM9Y89 2011 74 3 Forklift 2/11/2013   

JLG 660SJ PC5J79 2012 49 3 Aerial Lift 2/11/2013   

CATERPILLAR TL943 VT9L56 2011 99 3 Forklift 2/11/2013   

GENIE Z45/25J DK3J49 2012 49 3 Aerial Lift 2/19/2013   

TEREX RT780 VT7C39 2008 275 3 Cranes 2/19/2013   

JLG 400S UV6D76 2006 49 3 Aerial Lift 2/19/2013   

CATERPILLAR 226B3 NS7R98 2011 61 3 Skid-steer-loaders 2/19/2013   

DEERE 135D YF8D78 2008 97 3 Excavator 2/19/2013   

JLG G6-42A TJ4R94 2011 99 3 Forklift 2/19/2013   

GENIE GTH-5519 JD8F98 2011 67 3 Forklift 3/16/2013   

JLG 10054 CW3C83 2012 85 3 Forklift 3/16/2013   

SKY-TRAK 10054 VA9U73 2008 110 3 Forklift 3/16/2013   

OTHER XRM1254 EP7D46 2006 122 2 Aerial Lift 3/16/2013  GFE Received 

TEREX RT780 LP9U53 2007 275 3 Cranes 3/16/2013   

HITACHI ZX300LC PF9G47 2005 200 2 Excavator 3/16/2013  GFE Received 

VOLVO BL60 BK6U58 2012 83 3 Backhoes 3/18/2013   

JLG G10-55A NJ3A43 2013 130 3 Forklift 3/18/2013   

HYSTER H360HD2 BF6N74 2012 155 3 Forklift 3/18/2013   

GRADALL 544D MN3Y45 2005 200 2 Forklift 3/19/2013  GFE Received 

CASE 580SM/2 SH8S69 2007 95 2 Backhoes 3/22/2013  On-site but not 
In use 
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Construction Equipment for Mojave Solar Project – June 2013 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type 

Date 
Arrived 

Date Left 
Site Comments 

CARELIFT ZB20044-44 KV9A38 2011 160 3 Forklift 3/25/2013   

VOLVO ECR88 RL9G83 2012 57 3 Excavator 3/28/2013   

JLG G10-55A-CAB WU9J47 2011 130 3 Forklift 3/28/2013   

CASE 580-SN RT9H99 2011 97 3 Backhoes 3/29/2013   

JLG G10-55A WW6W44 2011 130 3 Forklift 3/29/2013   

CATERPILLAR TL1255 SU4H58 2011 138 3 Forklift 3/29/2013   

HYSTER H210 KH9A63 2004 195 2 Forklift 3/29/2013  GFE Received 

JLG G6-42A JT4R94 2011 99 3 Forklift 3/16/2013   

JLG G10-55A UB3R85 2007 140 3 Forklift 3/26/2013   

GENIE TH1056C HX5Y45 2005 125 2 Forklift 3/29/2013  GFE Received 

VOLVO ERC145DL RB7E53 2012 114 3 Excavator 4/2/2013   

INGERSOLL-
RAND SD45D/F ES5C78 2006 80 2 Roller 4/2/2013  GFE Received 

VOLVO SD43D/F TY8A44 2007 80 2 Paver 4/2/2013  GFE Received 

CATERPILLAR D8T WJ8T88 2006 310 3 
Tractors/Loaders/ 

Backhoes 4/2/2013   

SKY-TRAK 10054 KB9Y73 2012 110 3 Forklift 4/2/2013   

DEERE 200D AB7M73 2011 159 3 Excavator 4/2/2013   

LIEBHERR LTM_1220-5.1 AD6Y38 2008 496 3 Crane 4/3/2013   

CATERPILLAR 345DL EC8J65 2008 410 3 Excavator 4/3/2013   

VOLVO L90G UM9N34 2012 161 3 
Tractors/Loaders/ 

Backhoes 4/3/2013   
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Construction Equipment for Mojave Solar Project – June 2013 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type 

Date 
Arrived 

Date Left 
Site Comments 

VOLVO L90G KR7W43 2012 161 3 Tractors/Loaders/ 
Backhoes 4/3/2013   

VOLVO SD-100D VU9S58 2008 130 3 Roller 4/4/2013   

DEERE JD450JLT KM3W94 2010 77 3 Other 4/4/2013   

GRADALL G6-42P VH3R63 2005 99 2 Other 4/4/2013  GFE Received 

GRADALL G6-42A AR6S85 2006 99.9 2 Forklift 4/4/2013  GFE Received 

KOMATSU PC400LC-7EO TA7R86 2006 353 3 Backhoe 4/4/2013   

INGERSOLL-
RAND SD116DX HT4J67 2007 160 3 Roller 4/4/2013   

OTHER TJ-5000 VG9N57 2012 220 3 Truck 4/5/2013   

TEREX RT-780 TH9R77 2005 275 2 Other 4/9/2013  GFE Received 

MANITOWOC 16000 WC8X98 2010 500 3 Crane 4/11/2013   

TEREX RT-230 SP8M78 2012 130 3 Crane 4/11/2013   

CATERPILLAR 328D ME3U69 2010 204 3 Excavator 4/12/2013   

SANY-HEAVY-
IND SRC840_RT VE4C37 2012 408 3 Crane 4/12/2013   

GENIE Z45/25J-DSL-
4WD NK9E56 2006 48 2 Aerial Lift 4/17/2013  GFE Received 

GENIE GTH-1056 BG9E85 2012 139 3 Forklift 4/17/2013   

JLG 10054 JR6U95 2008 110 3 Forklift 4/17/2013   

DEERE 318D LW3B46 2011 76.1 3 Tractors/Loaders/ 
Backhoes 4/17/2013   

SKY-TRAK SJ46AJ MY4T53 2012 49 3 Aerial Lift 4/17/2013   
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Construction Equipment for Mojave Solar Project – June 2013 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type 

Date 
Arrived 

Date Left 
Site Comments 

SKY_TRAK 10K_RCHLFT KV5C43 2007 110 3 Forklifts 5/1/2013   

VOLVO ECR305CL VT9L86 2010 205 3 Excavator 5/2/2013   

DEERE 210LJ UC3K76 2008 99 3 Backhoes 5/2/2013   

TEREX RT345 JS3S84 2011 160 3 Cranes 5/6/2013   

MASSEY-
FERGUSON 6255 GA8S84 2003 93 1 Tractor 5/8/2013 5/16/2013 Off Site 

GRADALL 544D EU9X67 2000 130 1 Forklifts 5/9/2013 5/10/2013 Off Site 

BOBCAT T190 WS8X94 2010 66 3 Loaders 5/13/2013   

CATERPILLAR 966H WM3B35 2007 261 3 Loaders 5/17/2013   

SKY_TRAK 10K_RCHLFT RA7A36 2007 110 3 Forklifts 5/20/2013   

CATERPILLAR 297C BT6X94 2007 94 2 Loaders 5/30/2013 6/5/2013 Off Site 

CATERPILLAR TH460B EH3K78 2005 100 1 Lifts 6/4/2013 6/6/2013 Off Site 

SKY_TRAK 10054 CS5E84 2012 100 3 Forklifts 6/5/2013   

JCB 527-55 TJ8X64 2012 75 3 Forklifts 6/5/2013   

LJG G10-55A BJ5B48 2012 130 3 Forklifts 6/6/2013   

GEHL DL11L-55 US9P64 2008 115 3 Forklifts 6/6/2013   

JLG 800S CY3K64 2007 65 2 Lifts 6/7/2013 6/17/2013 Off Site 

DEERE 326D CX5A73 2011 75 3 Loaders 6/7/2013   

LINK-BELT RTC 8075 FN9D69 2009 225 3 Cranes 6/7/2013   

JLG 120AJP_125ART JE6P64 2011 74 3 Lifts 6/7/2013   

SNORKEL T65RTCU EG4G76 2008 65 3 Lifts 6/7/2013   
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Construction Equipment for Mojave Solar Project – June 2013 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type 

Date 
Arrived 

Date Left 
Site Comments 

GENIE Z-80/60J-W/GEN AX5A64 2010 73 3 Lifts 6/10/2013   

JLG 800AJ CY4A37 2011 50 3 Lifts 6/10/2013   

DEERE 310SJ MC7U99 2010 93 3 Backhoes 6/14/2013   

DEERE 544K SR5B39 2010 167 3 Backhoes 6/14/2013   

DEERE 310SJ CE6E43 2007 93 2 Backhoes 6/14/2013 6/18/2013 
Awaiting GFE 

Letter 

CASE 821F PB4E64 2011 169 3 Backhoes 6/14/2013   

GROVE RT765E-2 LV6V74 2013 240 3 Cranes 6/17/2013   

DEERE 310SG NA3P73 2006 93 2 Backhoes 6/18/2013 6/19/2013 Off Site 

TEREX RT_780 UA6T98 2006 275 3 Cranes 6/19/2013   
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Introduction 

Per the California Energy Commission’s Abengoa Mojave Solar Project Commission 
Decision, CEC-800-2010-008-CMF, Docket Number 09-AFC-5, the following monthly 
compliance report (MCR) summarizes compliance with biological resource protection 
requirements during construction activities from June 1 through June 30 on the Mojave 
Solar Project (MSP) in San Bernardino County, California (see Figure 1).  

This report does not repeat information provided in previous MCRs and does assume 
environmental compliance was met unless otherwise noted. 

As outlined in the CEC Project Decision, the following biological conditions of certification 
(COCs) pertaining to monitoring activity covered by this MCR includes but is not limited to: 

• BIO-2 Designated Biologist Duties 

• BIO-3 Biological Monitor Selection, Qualifications and Duties  

• BIO-4 Designated Biologist and Biological Monitor Authority 

• BIO-5 Worker Environmental Awareness Program (WEAP) 

• BIO-6 Biological Resources Mitigation Implementation and Monitoring Plan 
(BRMIMP) Development and Compliance 

• BIO-7 Impact Avoidance and Minimization Measures 

• BIO-11 Desert Tortoise (Gopherus agassizii) Exclusion Fencing, Clearance Surveys, 
and Translocation Plan 

• BIO-14 American Badger (Taxidea taxus) and Desert Kit Fox (Vulpes macrotis) Impact 
Avoidance and Minimization Measures 

• BIO-18 Common Raven (Corvus corax) Monitoring, Management, and Control 

This MCR was also provided to California Department of Fish and Wildlife (CDFW) and 
United States Fish and Wildlife Service (USFWS).  

Status of Biological Staff  

Attachment 1 provides a summary table of the biological staff submitted for approval on 
this project and the status of their agency approvals.  

Currently, the only authorized desert tortoise biologists on the MSP are the alternate 
designated biologists. On June 26, 2013, a request was submitted to USFWS to expand 
desert tortoise authorization to additional project biologists. 

Ongoing Construction Monitoring  

The following section summarizes biological monitoring activities conducted by CH2M HILL 
throughout June 2013.  
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Please refer to sections “Desert Tortoise,” “Invasive Weed Species,” “Kit Fox and Mammal 
Burrow Monitoring,” “Nesting Birds,” “Raven Monitoring and Management,” “Wildlife 
Injury and Mortality,” and “Other Species” for specific information about wildlife and 
plants found by biological monitors in June. 

The MSP requires that all onsite staff receive the Worker Environmental Awareness 
Program (WEAP) training (via DVD) and a brochure prior to start of work. A total of 
341 new staff went through WEAP training in June. Attachment 2 provides an ongoing 
summary table of the project’s WEAP attendance and the hard copy sign-in training logs 
for June 2013.  

On a typical weekday, one biological monitor or designated biologist: 

• Monitored Harper Dry Lake Road prior to increased morning and afternoon traffic; 

• Monitored active construction areas, parking lots, laydown yards and any areas of 
potential threat to vegetation, soils, or wildlife;  

• Inspected desert tortoise exclusion fences and crossing guards as required; 

• Inspected entrapment areas, e.g., trenches; 

• Monitored for formation of puddles; 

• Inspected kit fox exclusion buffers and downloaded motion sensor cameras at shelter 
sites; 

• Conducted raven observations, point counts, breeding season raven nest searches;  

• Reported hazardous waste spills to designated biologist; 

• Inspected pipes greater than 3 inches in diameter that are less than 8 inches from 
ground; and  

• Other special biological activities as required.  

Construction Activities 

In June, construction activities occurred in the Alpha West and East, and Beta West and 
East areas. A significant amount of activity concentrated in the Alpha East and Beta West 
power block areas with trenching and structural assembly work conducted to build those 
facilities. Alpha East, West, and Beta East had excavations for electrical infrastructure as 
well as for loop ends, followed by water cooling pipe installation. In Alpha East, Alpha 
West, and Beta East, installation of helicals (solar mirror supports) and mirror modules 
continued throughout the month. Both Alpha East and Beta West evaporation ponds 
construction included trenching, grading, and lining. In Alpha East, construction included 
water treatment facilities. Other activities included removing trash, installation of wind 
fence, and finishing perimeter fencing. Routine maintenance of desert tortoise fence, 
including removing sand piled up along the desert tortoise fences, occurred throughout 
the month on an as-needed basis.  
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Desert Tortoise Exclusion Fence Repairs 

In June, biological staff inspected 100 percent of the perimeter desert tortoise exclusion 
fence; the fence integrity is in compliance. Fence inspections occurred every week during 
the daily biological monitoring, which is more frequent than the monthly fence inspections 
required by BIO-11 and the Biological Opinion. The designated biologists felt this level of 
effort was appropriate because windy conditions often accumulate sand on fence lines. All 
required fence repairs were documented and performed in a timely manner. 

No rain events occurred during the month of June.  

Hazardous Material Spills 

One hazardous material incident was observed on MSP in June. It involved small volumes 
(less than 1 pint each) of hydraulic fluid that issued from a hydraulic line as it was routinely 
disconnected from several helical control units. These leaks were a result of operator error 
and not due to damaged or failed equipment. The biological monitor alerted the 
contractor’s crew lead, which resulted in staff remedial instruction. No further spills 
occurred after this incident. All contaminated soil was collected and properly disposed of 
by Health and Safety personnel. 

Non-compliance Notifications or Reports 

One non-compliance notification was issued to MSP in June; there were no non-
compliance incident reports issued. The notification resulted from construction personnel 
making unauthorized entry into the kit fox exclusion buffer during the first day of a 
reduced 100-foot buffer. Contractor crew leads were contacted immediately by the 
designated biologist and the biological monitor. The CEC was notified of by both phone 
and email within 24 hours. The incident was reported to MSP personnel that morning 
during staff meeting.  

Remedial actions taken by the designated biologist in conjunction with the director of 
permitting were as follows: 

• Semi-permanent fencing was installed to bolster vehicle exclusion along the buffer 
boundary, including notification signs of “sensitive resource area.” 

• Protocol was established and distributed to contractors working near the buffer, with 
focus on watching for wildlife and driving slowly. Each contractor was required to sign 
and return the protocol before working adjacent to the reduced 100-foot buffer. 

• Mandatory daily tailboard meeting lead by the biological monitor required for 
construction crews working adjacent to the reduced 100-foot buffer. 

After remedial actions were installed, no unauthorized entries into kit fox exclusion buffer 
have been reported.  
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Trash 

Loose trash building up on the east side of Alpha East will be an ongoing issue during high 
wind events. Independent of reports from biological monitors, the housekeeping crew has 
developed a schedule to systematically move through the project area to collect loose trash 
while inspecting open pipes on or near the ground and capping their ends.  

Late in the month, ravens were observed in the Trough Assembly Building (TAB) parking 
and dining area trash bins. Biological monitors gave verbal notice to the housekeeping 
crew and have increased spot checks of the area to ensure trash is disposed of properly 
and bins remain covered.  

Special-status Species Monitoring and Other Surveys 

Desert Tortoise 

In June, no construction activities required desert tortoise clearance surveys.  

No desert tortoises were observed on the project site or any access road to the project in 
June. 

Invasive Weeds 

Russian thistle (Salsola tragus) and tamarisk (Tamarix ramosissima) were observed onsite in 
June. Russian thistle has a California Invasive Plant Council (Cal-IPC) moderate invasive 
rating while tamarisk has a high invasive rating. MSP is actively searching for a California 
certified herbicide applicator to control weed species onsite.  

Kit Fox and Other Mammals 

On June 3, two motion sensor cameras were installed at kit fox shelter sites in Alpha East. 
For ease of discussion, the southwest irrigation pipe location will be referred to as DKF Site 
#1, and the trench pipe between mirror rows 126 and 127 will be DKF Site #2 (Figure 2).  

An individual adult kit fox was intermittently active at both locations, mostly during night, 
throughout June. Motion sensor cameras recorded several 48 hours of inactivity but never 
three consecutive days of inactivity. On June 27, motion sensor cameras captured 
photographs of two adult kit foxes at DKF Site #2 for the first time since the site became 
active. Construction employees occasionally reported kit fox sightings throughout the site 
although none were confirmed. 

During a conference call on June 4, the CEC provided guidance for MSP to follow BIO-14, 
which states that any potentially or active kit fox shelter site cannot be disturbed until after 
whelping season (September 30). However, the CEC approved a temporary buffer 
reduction at DKF Site #2 to allow construction to continue. Construction was allowed 
within 100 feet during day shifts with direct supervision of a biological monitor. The buffer 
was reset to 250 feet at the end of each construction shift. Construction occurred adjacent 
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to reduced buffer on June 7, 10 through 12, and 21. See Section 2.4 Non-Compliance 
Notifications and Reports for additional information on construction protocol for working 
adjacent to reduced buffer.  

During a phone conversation on June 24, the CEC (with concurrence by CDFW) provided 
guidance on construction activities to re-route the southwest channel irrigation pipe near 
DKF Site #1. Staff instructed MSP to use either a scope to clear the irrigation pipe or a 
small trickle of water through the pipe to confirm occupancy. On June 25, a fiber optic 
scope was used to confirm the irrigation pipe did not have kit fox within. Under the 
observation of a biological monitor, the construction crews disassembled the irrigation pipe 
outside of the 250-foot buffer and capped the end not used by the kit fox. DKF Site #1 
irrigation pipe remains open with a 250-foot buffer and motion sensor camera.  

During the week, biological staff monitors the 250-foot exclusion buffers and download 
motion sensor cameras. Staff also provides a weekly summary to CEC of kit fox activity.  

Nesting Birds 

There were no active nests or nesting behavior by birds observed on MSP in June.  

Results of the breeding season nesting raven surveys are presented in the “Ravens” 
section. 

Raven Monitoring and Management 

Common raven monitoring activities continued on the MSP site per BIO-18 and as outlined 
in the Common Raven Monitoring, Management and Control Plan (Plan). In June, 55 
ravens were incidentally observed within the project boundaries. Individual ravens could 
have been counted multiple times, as it is not possible to distinguish individual sightings 
from multiple sightings of the same bird. With regard to ravens, no active nests, nesting 
behavior, or areas of concern were observed within the project boundaries. 

Biological monitors conducted Plan-specified biweekly point count surveys on June 13 and 
26. Due to cessation of breeding season, raven nest search surveys were conducted only 
incidentally during routine monitoring activities. The results are reported in the June 2013 
Monthly Common Raven Monitoring Results (Attachment 3). 

Wildlife Injuries and Mortalities 

The only injured wildlife reported in June was a rock dove (Columba livia) with an injured 
foot (Figure 2). This individual was observed on June 20 near excavation work at the Beta 
West Power Block. Although it had an injured foot, it was able to fly. When consulted by 
the designated biologist, the USFWS and CDFW stated no regulatory authority over rock 
pigeons since they are not on the lists of species protected by the Migratory Bird Treaty 
Act, Endangered Species Act, or any other federal or state law. Consequently, the Agencies 
advised leaving the bird alone.  

MSP Monthly Compliance Report Biological Resources June 2013 Page 5 



 

No special-status species mortalities were observed at MSP in June. Three common species 
mortalities were observed during daily monitoring and disposed of offsite: two black-tailed 
jack rabbits (Lepus californicus) on Harper Lake Road, and one European starling (Sturnus 
vulgaris) in Alpha Power Block.  

No other wildlife injuries or special-status wildlife mortalities were observed or reported on 
the MSP in June. 

Other Species 

Biologists observed other wildlife species onsite in June during daily monitoring activities. A 
list of observed wildlife species is included in Attachment 4. One additional sensitive 
species, loggerhead shrike (Lanius ludovicianus; California Department of Fish and Wildlife 
Species of Concern), was observed during June. During June, two observations of 
loggerhead shrike occurred. Each observation was of a single loggerhead shrike perched 
on the exterior boundary fence in Beta West. No nesting activity was observed. 

MSP safety personnel alerted biological monitors to a hairless baby mouse in June. This 
individual was relocated offsite and placed in a shaded burrow.  
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FIGURE 1
Regional Map
Abengoa Mojave Solar Project
San Bernardino County, California
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FIGURE 2
Biological Resources, June 2013
Abengoa Mojave Solar Project
San Bernardino County, California
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Attachment 1 
Agency Approval Status of Biological Staff 

 



 

Agency Approval Status of Biological Monitor and Designated Biologist 
Abengoa Mojave Solar Project 

Biologist 

CEC CDFW USFWS 

BM DB BM DB AB 

Submitted Approved Submitted Approved Submitted Approved Submitted Approved Submitted Approved 

Brent Finley 5/6/2013 CM — — 5/6/2013 submitted — — 5/14/2013 no approval 
required 

Tim Hamaker 5/9/2013 CM — — 5/9/2013 submitted — — 5/14/2013 no approval 
required 

Josh Holloway — — 5/10/2013 Alt-DB — — 5/10/2013 submitted 5/14/2013 5/20/2013 

Morgan King — — 5/2/2013 DB — — 5/9/2013 submitted 5/8/2013 submitted 

Linda Sands 5/9/2013 CM 5/2/2013 Alt-DB 
not 

approved 

— — — — 5/14/2013 no approval 
required 

Bruce Weise   5/10/2013 Alt-DB — — 5/10/2013 submitted 5/14/2013 5/20/2013 

Amy Trexler 6/21/2013 — — — — — — — — — 

Catherine 
Wangen 

6/21/2013 — — — — — — — — — 

Cindy Newman 6/21/2013 — — — — — — — — — 

Susan Carlton 6/21/2013 — — — — — — — — — 

Ursula Rogers 
(Carliss) 

6/21/2013 — — — — — — — — — 

Legend: 

CEC= California Energy Commission AB=Authorized Biologist 

CDFW=California Department Fish and Wildlife Alt-DB = Alternate Designated Biologist 

USFWS= United States Fish & Wildlife Service DB=Designated Biologist 

 CM=Construction Monitor 
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Attachment 2  
WEAP Summary and May Training Logs 

 



 

WEAP Summary Table through June 28, 2013 
Mojave Solar Project 

Month Training Conducted Monthly Total of WEAP Attendees* 

March 2011 50 

April 2011 9 

May 2011 18 

June 2011 2 

July 2011 27 

August 2011 63 

September 2011 82 

October 2011 75 

November 2011 41 

December 2011 68 

January 2012 52 

February 2012 112 

March 2012 116 

April 2012 158 

May 2012 208 

June 2012 167 

July 2012 156 

August 2012 271 

September 2012 276 

October 2012 268 

November 2012 93 

December 2012 137 

January 2013 183 

February 2013 195 

March 2013 255 

April 2013 295 

May 2013 408 

June 2013 341 

Total  4126 

*Attendance is based on training sign-in sheets  
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Attachment 3  
Monthly Common Raven Monitoring Results 
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Introduction 

The Abengoa Mojave Solar Project is required to provide a monthly report on common 
ravens (Corvus corax) to the California Energy Commission (CEC), United States Fish and 
Wildlife Service (USFWS), and California Department of Fish and Wildlife (CDFW). The CEC 
Final Decision includes Condition of Certification (COC) BIO-18 stating that the project 
owner shall implement control measures to manage their construction site and related 
facilities in a manner to control raven populations and to mitigate cumulative and indirect 
impacts to desert tortoise associated with regional increase in raven numbers. In 
accordance with BIO-18, the CEC approved the Common Raven Monitoring, Management, 
and Control Plan (the Plan) on March 26, 2012. Refer to BIO-18 and the Plan for 
monitoring and survey protocol description.  

Incidental Observations 

Incidental observations of 55 ravens were documented within the project boundaries 
during June 2013 (Table 1). Because ravens are indistinguishable from one another, 
multiple sightings of individual birds likely occur. Therefore, the number of observations 
does not reflect the number of individual birds onsite. Raven nests, nesting behavior, or 
raven “problem areas” were not observed within the project boundaries. 

Table 1 
June 2013 Incidental Raven Observations 

Date Location 
Number of Ravens 

Observed Activity 

6/3/2013 Beta East 1 Flying 

6/4/2013 Beta West 1 Flying 

6/4/2013 Beta West 2 Foraging 

6/5/2013 Beta East 1 Flying 

6/6/2013 Alpha East 2 Flying 

6/7/2013 Beta West 1 Flying 

6/10/2013 Alpha East 2 Flying 

6/10/2013 Alpha East 2 Flying 

6/10/2013 Alpha East 1 Flying 

6/11/2013 Alpha East 1 Flying 

6/11/2013 Alpha East 2 Flying 

6/11/2013 Alpha East 1 Walking 

6/12/2013 Alpha East 1 Flying 
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Table 1 
June 2013 Incidental Raven Observations 

Date Location 
Number of Ravens 

Observed Activity 

6/12/2013 Alpha West 2 Flying 

6/12/2013 Alpha West 2 Foraging 

6/12/2013 Beta East 1 Flying 

6/13/2013 Beta West 2 Flying 

6/16/2013 Beta West 1 Flying 

6/16/2013 Alpha East 1 Flying 

6/16/2013 Beta East 2 Flying 

6/18/2013 Beta East 2 Perching 

6/18/2013 Alpha East 2 Foraging 

6/19/2013 Beta East 1 Flying 

6/19/2013 Alpha East 1 Flying 

6/19/2013 Beta East 2 Flying 

6/21/2013 Alpha East 4 Flying 

6/21/2013 Alpha East 1 Flying 

6/24/2013 Alpha East 2 Flying 

6/24/2013 Alpha East 3 Perching 

6/25/2013 Beta East 1 Perching 

6/25/2013 Alpha East 1 Flying 

6/26/2013 Alpha west 1 Foraging 

6/28/2013 Alpha East 2 Flying 

6/28/2013 Beta East 3 Perching 

 

Point Counts  

A biological monitor conducted biweekly point counts according to Plan protocol at each 
of seven designated stations (Figure 1). Three ravens were observed on June 13 and two 
ravens were observed on June 28 across all seven designated observation locations. Flying, 
foraging, and perching activities noted for all observations, but no nesting behaviors were 
documented.  
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Figure 1. Common Raven Point Count Stations 

 

Table 2 provides a summary of the point count observations. 

Table 2 
Summary of Common Raven Point Count Observations 

Date: Time Station 
Number 

of Ravens Observed 
Location 

Description Activity Observed 

6/13/2013: 0852 #3 1 Alpha East Flying north 

6/13/2013: 0955 #2 1 Alpha East Perched on utility pole off 
project 

6/13/2013: 1036 #5 1 Beta East Flying west over TAB 

TOTAL OBSERVED  3   

6/26/2013: 0700 #1 1 Alpha West Flying 

6/26/2013:0850 #4 1 Alpha East Flying 

TOTAL OBSERVED  2   
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Nest Monitoring  

Biological monitors conducted ongoing bi-weekly breeding raven nest surveys between 
February and June as specified in the Plan. All potential onsite nesting structures were 
inspected throughout each 2-week period with ≥ 1 week between inspections. No raven 
nests were observed within the project boundary during June 2013. 

MSP Monthly Raven Point Count Surveys June 2013 Page 4 



 

Attachment 4 
Observed Wildlife Species List

 



 

Observed Wildlife Species List June 2013 
Mojave Solar Project 

Common Name Scientific Name 
Status 

State/Federal 

Reptiles   

Side-blotched Lizard Uta stansburiana __/__ 

Birds   

Common Raven Corvus corax __/__ 

Common Ground Dove Columba livia  

Loggerhead Shrike Lanius ludovicianus CSC/__ 

European Starling Sturnus vulgaris __/__ 

Turkey Vulture Cathartes aura __/__ 

Horned Lark Eremophila alpestris __/__ 

House Sparrow Passer domesticus  

Unidentified Sparrow Passeridae family __/__ 

Mammals   

Desert Kit Fox Vulpes macrotis CSC/__ 

Black-tailed Jackrabbit Lepus californicus  

White-tailed Antelope Squirrel Ammospermophilus leucurus __/__ 

Status Codes: 

Federal: 

FE = Federally listed endangered: species in danger of extinction throughout a significant portion of its range 

FT = Federally listed, threatened: species likely to become endangered within the foreseeable future 

State:  

SE = State listed as endangered 

ST = State listed as threatened 

CSC = California Species of Special Concern Species of concern to CDFW because of declining population 
levels, limited ranges, and/or continuing threats have made them vulnerable to extinction. 

CCR = protected by the California Code of Regulations 
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CH2M HILL  
2485 Natomas Park Drive  
Suite 600 
Sacramento, CA  
95833-2937 
Tel: 916.920.0300 
Fax: 916.920.8463 

 

July 2, 2013 
 
Dale Rundquist 
Compliance Project Manager 
California Energy Commission 
1516 Ninth Street  
Sacramento, CA 95814 
 
Subject: Abengoa Mojave Solar Project (09-AFC-5C) Monthly Compliance Report CUL-1 

and CUL-6 

 
Dear Mr. Rundquist: 

CH2M HILL is assisting Abengoa Solar Inc. (Abengoa) in complying with California Energy of 
Commission (CEC) Conditions of Certification, specifically, CUL-1 and CUL-6, for cultural resource 
monitoring, as set forth in the Commission Decision for the Mojave Solar Project (MSP). This report 
covers the cultural resources monitoring conducted from June 1, 2013 through June 30, 2013 by 
CH2M HILL.  

Personnel Active in Cultural Monitoring This Period 

The Cultural Resources Monitors (CRMs) included: Eric Hall, Phil Reid, Ryan Rolston, Kurt Lambert, 
Michael DeGiovine, Sonia Sifuentes, and Daniel Ewers (who also serves as Cultural Resource 
Specialist, Alternate). The Native American Monitors (NAMs) included: Justin Linton, Howard Diaz, 
Gabriel Kitchin, Phil Peña, Alisa Contreras, Steven Brierty, Vanessa Brierty, Rebecca Brierty, Joseph 
Lente, and Livia Hopkins. Additionally onsite was Cultural Resource Specialist, Gloriella Cardenas. 

Monitoring and Associated Activities This Period 

Monitoring activities, subject to cultural resource monitoring, occurred in various locations of the 
MSP. In Alpha East, ground disturbance included HTF main pump foundations, evaporation pond 
grading and trenching, effluent line trenching, electrical trenching for trailers, solar field electrical 
trenching, administration and control building, PSV foundations, and water treatment plant 
excavation. In Beta East, ground disturbance included HTF main pump foundations, administration 
and control building, solar electrical trenching, electrical trenching for trailers, PSV foundations, and 
water treatment plant excavation. In Beta West, ground disturbance included effluent line 
trenching, solar electrical trenching, electrical trenching for trailer, end loops spot checks, 
evaporation pond trenching, and foundation repairs.  

Cultural Resources Discoveries This Period 

Two prescribed treatment category isolate artifacts were discovered during this reporting period.  

MSP-CH-IF-01, a chert flake, was discovered during cultural resource monitoring of the effluent line 
trenching in Alpha East. It was recommended that the artifact does not qualify as a historical 
resource or unique archaeological resource under CEQA criteria or as a historic property under 
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NRHP. Additionally, was proposed that the isolated artifact does not reveal new information about 
prehistory or of the archaeological character of the project site and no further work is warranted.  

MSP-CH-IF-02 was discovered during cultural resource monitoring of the electrical building 
foundation excavations in Alpha East. It was determined that the isolate is a rhyolite medial flake 
fragment and falls under the prescribed treatment type of artifact. It was recommended that the 
artifact does not qualify as a historical resource or unique archaeological resource under CEQA 
criteria or as a historic property under NRHP. Additionally, was proposed that the isolated artifact 
does not reveal new information about prehistory or of the archaeological character of the project 
site and no further work is warranted.  

The CRS proposed that with the completion of notes, photographs, and preparation of the Primary 
DPR form with map, that documentation is complete and no further work would be needed.  

Included with this document are the DPR forms for MSP-CH-IF-01 and MSP-CH-IF-02. 

Anticipated Changes in the Next Period 

The following excavations were completed: evaporation pond trenching, water treatment plant, 
administration and control building, and HTF main pump. Monitoring will continue for solar 
electrical trenching, effluent line trenching and PSV foundations. The CRMs and NAMs will remain 
on site to continue monitoring and to respond to discoveries if they occur. 

Comments, Issues or Concerns 

None. 

 
 

Sincerely, 

CH2M HILL 

 
Gloriella Cardenas, M.A., RPA 
Cultural Resources Specialist 
 
Attachments: DPR forms 
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Mr. Dale Rundquist, CPM 

(09-AFC-5C) 

California Energy Commission 

1516 Ninth Street (MS-2000) 

Sacramento, CA 95814 

 

June 29, 2013 

 

RE: PAL-5, Summary of paleontological monitoring and mitigation activities at the Mojave 

Solar Plant (MSP) for the period of June 2013   

 

Dear Mr. Rundquist, 

 

This letter is to update you on SWCA Environmental Consultants paleontological monitoring and 

mitigation activities at the MSP site during the period of June 1st through June 29th, 2013. 

SWCA’s Paleontological Resource Monitor (PRM) was onsite part time monitoring excavation 

activities in Alpha East, Beta East and Beta West and trenching activities in Alpha East, Beta East 

and Beta West.  All monitoring activities occurred in Quaternary alluvium. 

 

During the course of monitoring, SWCA’s paleontologists observed no fossils and recorded no (0) 

new significant fossil localities.  No significant fossils were collected and no significant fossil 

resources were destroyed by construction activity. No concerns regarding paleontological 

resources were identified during paleontological monitoring in June, 2013. 

 

It is a pleasure working with you on this project. If you have any questions please do not hesitate 

to contact me at 626 240 0587 ext 6605 or at ccorsetti@swca.com.  

 

Respectfully, 

 
Cara Corsetti, M.S.  

Principal 

Paleontological Resources Specialist, MSP 
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Mojave Solar Project 
Monthly Compliance Report 

San Bernardino County, California 
 
 
 
 

June 2013 Reporting Period 
  

 



Monthly Safety Inspection Report 
Jorge Daniel Collado Alvarez, Construction Interim Safety Manager 
June 2013 
 
• Record of all employees trained for the month 
 
340 New employee orientations have been completed for the month of June. 
1,865 Visitor Safety Orientations were completed to date 
3,891 New employee Orientations completed to date. 
Weekly Safety Meeting and daily Task Safety Awareness meetings included Heat 
Awareness, Horseplay and Fatigue Avoidance. 
• Summary report of safety management actions and safety-related incidents that 
occurred during the month; 
 
There were 5 recordable incidents in the month of May (Follow up) 
 

• Case #1: An employee was working on a trailer measuring panels when he stepped 
on a hanging piece 30” over the ground, losing his balance and falling. Lost work 
day Case. The whole crew was retrained in practices to prevent and/or 
eliminate hazards on walking & working surfaces as well as fall/trip risks. 
Still open and on lost work days. 

• Case #2: An employee assigned to the Mirror assembly building complaint about 
pain in his shoulder and neck. X-Ray was needed. Waiting for MRI results. Still 
open. Returned to work 

• Case #3: While assisting a co-worker and handling material an employee got injured 
handling a sharp piece. Stiches were needed and returned to full duty. Closed 

• Case #4: An employee working in Solar Field complaint about a Back pain. 
Employee retrained in proper lifting activities. Employee released and 
return to full duty 

• Case #5: Ruben was welding on power block piping. He was attempting to grind 
his tacks and the grinder caught and kicked back and struck his nose and forehead. 
Served 7 day suspension for improper use of PPE and returned to work full 
duty. Closed. 
 

 
There were 4 recordable incidents in the month of June. 
 

• June Case#1: Back Strain. Initially on Modified Duty and returned to Full Duty on 
06/13. Closed. 

• June Case#2: Crushed Finger caused with a 10” pipe. Crew retrain on pinch points 
awareness. Still on Modified Duty 

• June Case #3: Laceration on right lower leg because a Mule rolled over and landed 
on his leg. Currently Restricted Work Case. 

• June Case#4: Right index finger laceration caused by a hammer working with 
forms. Returned to Work on Modified duty. 

 



 
 
Safety management actions included Safety meetings and Classes on Welding Fume 
Hazards, Respirators, Heat Stress Illness prevention. There were five subcontractor audits 
performed which included Milco, Alcorn Fence, Largo, Psomas, Inabensa, FHI and Sukut. 
Weekly inspections with Bureau Veritas revealed no major safety issues and other corrected 
right away.  
 
• Report of any continuing or unresolved situations and incidents that may pose 
danger to life or health; 
 
Launched the Emergency Committee meeting and Electrical Committee 
Currently we have an average of 1,366.75 employees on site daily. 
Landing Zone prepared for emergency evacuation. 
Summer Campaign: required to all subcontractors on site to provide a specific training to 
employees in regards to Heat Stress, on process and enforcing through subcontractors. 
 
 
• Report of accidents and injuries that occurred during the month. 
 
There were 4 recordable incidents in the month of June  
We have worked 1,943,086 hours with 19 recordable cases. 
Total Recordable Incident Rate, (TRIR), for Project in the month of June is 3.76% 
Total Recordable Incident Rate, (TRIR), for year to date is 2.90% 
Total Recordable Incident Rate, (TRIR), for Project to date is 1.96% 
Total Lost Work day cases- 5, Lost Work days total - 437 
There were 15 non recordable first aid cases. 
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Mojave Solar Project  

Activities performed: 

Safety Inspection Report 
Record periodically (monthly) 
June, 2013 

 
 

Date: Time: Project Name & Number 

07/02/2013 5:30 pm Mojave Solar Project -4A6007 

Inspected by:  Title 

Jorge Daniel Collado Alvarez Interim Site Safety Manager 

Accompanied by:  Title 

  

 

A 

 
Safety & Risk Management Program Administration  & 
Record Keeping  
 

Values 
Comments 

1 2 3 N/A 

1 Is there a Safety Manual, 29CFR1926 and HazCom Manuals 
available on-site?  
 

  3   

2 Are there Weekly Safety meetings (Toolbox Talks) conducted 
and documented? 
 

  3   

3 Is the Weekly Job Safety Inspection conducted and 
documented? 
 

  3   

4 Are the Federal & State Labor Notices posted in a conspicuous 
location? 

  3   

5 Are the Emergency phone numbers & Doctors list posted 
conspicuously? 

  3   

6 Are the Company vehicle operators authorized per company 
policy? 

  3   

7 Are the New employee orientations documented for all new 
subcontractor employees? 

  3   

8 Are the PM Follow up letters to subcontractors re: Serious 
Violations on file? 

  3   

9 Is the approved safety plan including the emergency action plan 
on site? 

  3   

10 Is the Safety Plan updated to reflect any/all scope changes?  2    

B 
 
Ladders & Stairways - OSHA Subpart X 
 

Values Comments 

1 Are the ladders inspected for defects?   3   

2 Are straight ladders extending 3 ft. above landing?   3   

3 Are straight ladders pitched at 1 ft. out from vertical for every 
4 ft. of height? 

  3   

4 Are straight ladders secured in place?   3   

5 Are the straight ladders equipped with safety feet?   3   



ABENER TEYMA MOJAVE 
 

Safety Conditions Check List   

 Internal by Work Site 

 

Annex l – Internal Check List                         Page 2 of 7 

6 Are the step ladders used only in open position?   3   

7 Are the stepladders tall enough for job without using top step, 
second step from top step or platform? 

  3   

8 Is the use on non-conductive (non metal) ladders only in 
proximity of electricity? 

 2    

9 Are the stairways, ramps, and landing equipped with rails and 
handrails? 

  3   

10 Are the stairways and/or landings in use poured, filled, finished 
and free of debris, slip, trip or fall hazards? 
 

  3   

11 Are the stairways adequately lighted? 
 

  3  Under construction 

12 Do the permanent ladders meet OSHA 1910 standards?   3   

C 
 
Fall Protection  OSHA  - Subpart M 
 

Values Comments 

1 Are the floor/roof deck openings protected with properly 
secured and marked covers or guardrails? 

  3   

2 Are the wall openings/open-sided floors protected with fall 
protection/prevention systems? 

  3   

3 Are the workers exposed to falls of 6' or more provided with 
and required to use personal fall arrest systems (PFAS) when 
not protected by guardrails? 
 

  3   

4 Are the exposed rebar in work areas properly protected - 
capped, etc.? 
Both vertical and horizontal? 

  3   

5 Are specialty trades, I.e., roofers, ironworkers, etc., working 
under fall protection plans prepared by them and approved by 
controlling contractor? 
 

  3   

6 Are the PFAS - Harnesses, Lanyards, Anchorage Points, Lifelines 
and Retractables inspected? 

  3   

7 Are the anchorage Points 5K per person?   3   

D 
 
Demolition – OSHA Subpart T 
 

Values Comments 

1 Is the Engineering Survey completed and documented?     
N/A 

 

2 Is the work area "Identified & Protected", i.e., electricity, gas, 
water, sprinkler system? 

   N/A  

E 
 
Scaffolds and Aerial Lifts – OSHA Subpart L 
 

Values Comments 

1 Is there a competent Person, designated in writing, assigned to 
supervise operations and conduct documented daily 
inspections and on-site full time? 
 

 2   Not full time. Daily inspections required to 
subcontractors 

2 Are the working surfaces 6' or higher equipped with 
guardrails? 

  3   

3 Are the working surfaces clear of debris, slip, trip and fall 
hazards? 

  3   

4  Are the plumbs, tied in as necessary, safe footing, base plates, 
mudsills assembled and erected properly -? Are they equipped 
with all pins and bracing?  Is a complete platform? 
 

  3   
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    5 Is there a safe means of access to platform provided?   3   

6 Are the wheels locked on rolling units when platform 
occupied? 

  3   

7 Are the scaffolds at least 10 ft. from energized power lines?   3   

8 Are the workers tied off in articulating boom lift?   3   

9  Is the aerial lift on level surface?   3   

10 Has safety been notified in advance of erecting a suspended 
scaffold? 

   N/A  

11 Is there a competent Scaffold Person inspected and signed-off 
on scaffold prior to each shift daily? 

  3  Daily inspections required to subcontractors 

11 Is a Tagging system used?   3  Issues detected on daily inspections and 
corrected. 

F 
 
Excavations & Trenches – OSHA Subpart P 
 

Values Comments 

1 Is there a competent Person, designated in writing, assigned to 
supervise operations and conduct documented daily 
inspections and on site full time? 
 

 2   Not Full Time 

2 Are all excavations and trenches 5 ft. or greater in depth 
equipped with Protective Systems (shoring/shielding or 
sloped/benched)? 

  3  Harper Lake Road underground tunnel 
properly shored, and shoring plan submitted 
to main contractor 

3 Are the ladders or other means of quick exit within 25 ft. of 
lateral travel for workers? 

  3   

4 Is the Spoil pile at least 3 ft. from edge of excavation or 
trench? 

 2   Have had issues with Subcontractors because 
2ft. is the Cal/OSHA standard 

5 
 
 

Are the Underground utilities located & marked before 
excavation starts? (Verify ticket/maps/plans) 

  3   

6 Are the barricades provided around all open excavations?   3   

7 
 

Is the Equipment kept at proper distance from occupied 
excavations/trenches to minimize risk of cave-in or equipment 
falling in on workers? 
 

  3   

8 IF 20' OR DEEPER Has Safety been notified?    N/A  

9 IF 20' OR DEEPER, are the protective systems designed by a 
RPE? 

   N/A  

10 Are the Surface and subsurface encumbrances identified?   3   
 

11 Are the Water, atmospheric conditions, & surcharge loads 
considered? 

 2    

 
G 

 
Motor Vehicles, Mechanized Equipment – OSHA Subpart  
 

Values Comments 

1 Are the Tractors, backhoes, other vehicles equipped with 
operable backup alarms?   

3 
  

2 Are the Operators required wearing seat belts when provided 
on equipment?   

3 
  

3 Is the Forklift/Lull operator certification documented and 
available on project?   

3 
  

4 Is a High visible vest worn around earth moving equipment? 
  

3 
  

 
H 

 
Electrical – OSHA Subpart K 
 

Values Comments 
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1 Are the Ground fault circuit interrupters (GFCI) used with all 
temporary wiring, e.g., extension cords and power from 
welding machines? 

  3   

2 Is the GFCI in good appearance and in working order?   3   

3 Are All tools and equipment inspected for defects in cords and 
plugs? 

  3   

4 Are the Extension cords and ground pins are in good 
condition? 

  3   

5 Are the Sources of electricity, such as energized panel boxes, 
overhead lines, etc., properly marked, barricaded and 
protected?  Inspected by a Qualified Person? 
 

  3   

6 
 
 

Is there an adequate lockout/tag out/try out procedures in 
place to protect employees? 

  3   

7 Is the Temporary Lighting installed properly? (i.e. parking, 
construction trailer, & site) 

  3   

 
I 

 
Personal Protective Equipment – OSHA Subpart E 
 

Values Comments 

1 Is an adequate eye protection available and worn when 
required? 

  3  100% eye protection required on site 

2 Is a Hearing protection available and used when necessary?   3  Hearing protection required 100% in TAB 

3 Are Hard hats available and worn at all times?   3   

4 Are Work boots with protective toes worn by all employees?   3   

5 
 

Are All employees wearing shirts with sleeves?   3   

6 Is a Hand protection available and in use when required?   3  100% hand protection required 

7 
 

Is there a Written respirator program available?   3   

8 Are they Using N95 respirators for "voluntary use"?   3   

9 Are the PFAS inspected by employees prior to use?   3   

 
J 

 
Fire Prevention – OSHA Subpart F 
 

Values Comments 

1 Are the flammable/combustible liquids stored away from 
ignition sources and identified by warning signs? 

  3   

2 Are the approved metal safety cans utilized for storing all liquid 
flammables? 

  3   

3 Are the fuel tanks surrounded by containment and 20' from 
building? 

  3   

4 Is an Adequate number of charged fire extinguishers available?  
Within 75’? 

  3   

5 
 

Are the Extinguishers properly located, protected, Inspected?   3   

6 Are the Flammable/combustible debris & storage kept away 
from welding & cutting? 

  3   

 
K 

 
Welding & Cutting - OSHA Subpart J 
 

Values Comments 

1 Are welding leads in good condition?   3   

2 Is a Portable fire extinguisher located within 20' of all welding 
operations? 

  3   
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3 Are Fire blankets available and used to cover combustible 
material located around welding operations? 

  3   

4 Are Hot Work Permits used when required?   3  Some issues detected. Working with subcontractor 
to make sure they follow the right protocols. 
Enforce with subcontractor’s reps the right  

5 Is an Adequate use of fire curtains to enclose and shield 
welding operations? 

  3   

6 Are Hoses, torches, and gauges free from defects, dirt and 
hydrocarbons such as oil and grease? 

  3   

7 
 

Are Regulators provided with flash arrestors?   3   

8 Are Welding / cutting helmets, eye protection, gloves, bibs, 
face shields available and properly used when necessary? 

  3   

9 Are the Stored oxygen and fuel cylinders separated by a 
minimum of 20 ft. with valve protection caps in place? 

  3   

10 Are All cylinders firmly secured in upright position?  2   Daily inspections detect violations corrected 
right away. 

11 Are Cylinders secured to welding cart, valve closed and caps on 
when not in use? 

  3   

12 Are Empty and full cylinders separated and marked?   3   

13 Are Flammable gas cylinders and oxygen gas cylinders are 
separated 20’ apart? 

 2   Daily inspections detect violations corrected 
right away. 

 
L 

 
Tools – Hand & Powered – OSHA Subpart I 
 

Values Comments 

1 Are Tools and equipment in good condition?   3   

2 Is the Defective equipment tagged as such and removed from 
work area? 

  3   

3 Are Tools and equipment guards and handles in place and in 
good condition? 

  3   

4 Are the Powder actuated tool operators properly trained and 
documented? 

   N/A  

 
M 

 
Confined Space Entry - OSHA 29CFR1910.146 
 

Values Comments 

1 Is a competent Person / Entry Supervisor designated in writing?  
On site full time? 

  3   

2 Is an Entry permit properly issued prior to work starting?   3   

3 Is the Air sampling equipment available and properly used?  
Calibrated? 

  3   

4 Are the Air samples show acceptable oxygen concentrations of 
(19.5% to 23.5%)? 

  3   

5 
 

Are the Air samples show space is free of 
toxic/flammable/explosive gases? 

  3   

6 Is there a Trained attendant assigned to maintain constant 
contact with workers inside space? 

  3   

7 
 

Is there Trained person assigned to recheck air quality 
frequently throughout the project? 

  3   

8 Is there an Emergency rescue plan and equipment in place?   3   

 
N 

 
Hazard Communication - OSHA 29CFR1910.1200 
 

Values Comments 

1 Is there an Abeinsa EPC, Subcontractor MSDS's available?   3   
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2 Is there an Abeissa EPC List of Hazardous Chemicals current?   3   

3 Is there an Abeinsa EPC, Subcontractor written programs on 
site? 

  3   

4 Are the Containers labelled? Are the Notices posted?   3   

 
O 

 
Health and Safety - OSHA Subparts C & D 
 

Values Comments 

1 Is illumination, task lighting adequate?   3   

2 Are sanitary facilities adequate and clean?  2   Have issues with vandalizing rest rooms. 

3 Is drinking water properly dispensed and community water 
containers cleaned and secured? 

  3   

4 Is First Aid kit stocked including latex gloves and Bloodborne 
cleanup kit? 

  3   

5 Are Eye wash stations available & accessible?   3   

 
P 

 
Housekeeping - OSHA Subparts C & D 
 

Values Comments 

1 Are Suitable containers available for disposal of trash, debris 
and recyclables? 

  3   

2 Are Walkways, aisles, hallways and passageways clear of trash, 
debris, materials? 

  3   

3 Are Tools not in use stored in job boxes?   3   

4 Is the Equipment not in use stored properly?   3   

5 Are Pipes and other materials stored kept neatly?   3   

6 Are Appropriate sub-contractors dumpsters available?  2    

 
Q 

 
Cranes and Hoists - OSHA Subpart N 
 

Values Comments 

1 Are Operator's "daily inspections" available for review?   3   

2 Is there an Annual Inspection and 3rd party crane inspection 
documented? 

  3   

3 Are the Swing radius barricaded? 
 

  3   

4 Are the Hydraulic crane outriggers padded and on stable 
ground? 

  3   

5 Are the Power lines at safe distance?  De-energized or 
protected?  (Check clearance heights) 

  3   

6 
 

Are the Uniform signals properly used?   3   

7 Are Cable and slings regularly inspected and in good 
condition?  Red is dead! 

  3   

8 
 

Are Operable safety catches provided on load hooks?   3   

9 Is there a Proper rigging used for loads?   3   

10 Are the Operator qualifications on site?   3   

11 Is a competent training person involved with safe rigging 
practices? 

  3   

 
R 

 
Abatement & Remediation - OSHA Subparts D & Z 
 

Values Comments 

1 Is the Personnel trained & medically qualified including fit 
tests?  Documentation on site? 

   N/A  
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2 Are the three work zones delineated?    N/A  

3 Are workers wearing the correct level of protection?    N/A  

4 Is on-going air monitoring documented?    N/A  

5 Are vision panels installed where practical?    N/A  

 
S 

 
Public Safety & General Liability – ANSI A.10-30-2001 
 

Values Comments 

1 Is an adequate placement of flashers, barricades, signs around 
excavations and equipment or materials located in foot/vehicle 
traffic areas? 
 

 2    

2 Is Security in place?  Is the Access control plan established?   3   

3 Is the fencing erected around laydown/material storage areas?   3   

4 Is the Site lighting meets 5-foot candles?    N/A  

5 Have All contractors submitted COI?    N/A  

6 Are the way (Traffic signs) signs clear?   3   

7 Are the Off-site work hazards identified?   3   

 
 

 
Safety Deficiency Point Reduction 
 
Inspection Score:  379 /426            = 88.96% 
 

    

  

 Comments 
 

 Worked 1,943,086 hours with 19 recordable injuries. 
 3,891 New employee Orientations completed to date. 
 1,865 Visitor Safety Orientations completed to date. 
 340 New employee orientations have been completed in the month of June. 
 Weekly Safety Meeting and daily Task Safety Awareness meetings included Heat Awareness, Horseplay 

and Fatigue Avoidance. 
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Victorville, CA 92392 
Phone: 480-287-1419  
 

   
   

Subject:  Mojave Solar Project (09-AFC-5C) 

Condition No.: Compliance-5 

Description:  Monthly Compliance Matrix 

Submittal No.: COMPLIANCE-5-00-00 
 

 

July 9, 2013 
Mr. Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
drundqui@energy.state.ca.us 
 

 

Dear Mr. Rundquist, 

 

As required by the California Energy Commission and more specifically by Condition 
of Certification COMPLIANCE-5, attached please find an update to the following 
Compliances:  

 
AQ-13 [A/T] 
 
The HTF storage tank shall have in place a properly operating liquid HTF air cooler 
which shall maintain the tank at or below 165 degrees Fahrenheit.  The project 
owner shall provide the District and CPM manufacturer design specifications 
showing compliance with this condition at least 30 days prior to the installation of 
the HTF storage tanks. The project owner shall have active temperature gauges that 
can be inspected to show ongoing compliance with this condition.  Submittal of the 
compliance. 
 
Plans for the HTF Overflow tanks and foundations were submitted to the CPM and 
MDAQMD for review and approval on August 31, 2012.  MDAQMD approved on October 
10, 2012.  CPM approved on October 8, 2012 but notice not received until November 27, 
2012.   
 
 
 
 
 
 
 
 

mailto:drundqui@energy.state.ca.us
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AQ-15 [A/T] 
 
Vent release and HTF storage tank temperatures shall be monitored in accordance 
with a District approved Inspection, Monitoring and Maintenance plan.  The project 
owner shall provide the District for review and approval and the CPM for review the 
required Inspection, Monitoring and Maintenance plan at least 30 days prior to the 
installation of the HTF storage tanks and vent systems.  Submittal of the 
compliance. 
 
The Inspection, Monitoring and Maintenance Plan for the HTF Overflow system was 
submitted to the CPM and MDAQMD for review and approval on August 31, 2012.  
MDAQMD approved on October 10, 2012.  CEC approved compliance on September 24, 
2012. 
 
AQ-16 [A/T] 
 
The inspection and maintenance plan shall be submitted to the CPM for review and 
approval at least 30 days before taking delivery of the HTF.  As part of the Annual 
Compliance Report, the project owner shall provide the quantity of used HTF fluid 
removed from the system and the amount of new HTF fluid added to the system 
each year. The project owner shall make the site available for inspection of HTF 
piping Inspection and Maintenance Program records and HTF system equipment by 
representatives of the district, ARB, and the Energy Commission. 
 
The Inspection, Monitoring and Maintenance Plan for the HTF Overflow system was 
submitted to the CPM and MDAQMD for review and approval on April 24, 2013.  CEC 
approved compliance on May 29, 2013. 
 
AQ-24 [A/T] 
 
The drift rate shall not exceed 0.0005 percent with a maximum 
circulation rate of 90,000 gallons per minute. The maximum hourly 
PM10 emission rate shall not exceed 2.24 pounds per hour, as calculated per 
the written District-approved protocol.  The manufacturer guarantee data 
for the drift eliminator, showing compliance with this condition, shall be 
provided to the CPM and the District 30 days prior to cooling tower 
operation. As part of the Annual Compliance Report the project owner shall 
include information on operating emission rates to demonstrate compliance 
with this condition. 
Submittal of the compliance. 
The Drift Rate Eliminator data was submitted to the CPM and MDAQMD for 
review and approval on 05.28.2013.  CPM approved on 06.11.2013, please 
see attachment.  MDAQMD still has not approved to date. 
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AQ-40 [A/T] 
 
The project owner shall submit the engine specifications at least 30 days prior to 
purchasing the engines for review and approval demonstrating that the engines 
meet NSPS and ARB ATCM emission limit requirements at the time of engine 
purchase.  Submittal of the compliance. 
 
The engine specifications were submitted to the CPM for review and approval on 
March 11, 2013.  CEC approved compliance on April 15, 2013. MDAQMD 
approved on 5/14/2013.     
 
AQ-49 [A/T] 
 
The project owner shall submit the engine specifications at least 30 days prior to 
purchasing the engines for review and approval demonstrating that the engines 
meet NSPS and ARB ATCM emission limit requirements at the time of engine 
purchase.  Submittal of the compliance. 
 
The engine specifications were submitted to the CPM for review and approval on 
March 11, 2013.  CEC approved compliance on April 12, 2013, please see 
attachment.  MDAQMD approved on May 16, 2013. 
 
 
HAZ-3 [ASI and A/T] 
 
The project owner shall not use any hazardous materials not listed in Appendix A, 
below, or in greater quantities or strengths than those identified by chemical name 
in Appendix A, below, unless approved in advance by the Compliance Project 
Manager (CPM).  The project owner shall provide to the CPM, in the Annual 
Compliance Report, a list of hazardous materials contained at the facility.  Please 
see attached for the hazardous materials deliveries. 
 
 
 
HAZ-4 [A/T] 
 
The project owner shall place an adequate number of isolation valves in the 
Heat transfer Fluid (HTF) pipe loops so as to be able to isolate a solar 
collector loop in the event of a leak of fluid. These valves shall be actuated 
automatically, manually, remotely, or locally as determined during detailed 
engineering design. The detailed engineering design drawings showing the 
number, location, and type of isolation valves shall be provided to the CPM 
for review and approval prior to the commencement of the solar array 
construction.  At least sixty (60) days prior to the commencement of solar 
array construction, the project owner shall provide the design drawings as 
described above to the CPM for review and approval. 
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The isolation valve pipe plans for the HTF system was submitted to the CPM for 
review and approval on July 3, 2012.  CPM approved on 08.31.12.  Package 
resubmitted to CPM for approval on 04.12.2013, CPM approved on 06.03.2013, 
please see attachment. 
 
HAZ-5 [A/T] 
 
Prior to commencing construction, a site-specific Construction Site Security 
Plan for the construction phase shall be prepared and made available to the 
CPM for review and approval. The Construction Security Plan shall include 
the following: 
1. Perimeter security consisting of fencing enclosing the construction area; 
2. Security guards; 
3. Site access control consisting of a check-in procedure or tag system for 
construction personnel and visitors; 
4. Written standard procedures for employees, contractors and vendors 
when encountering suspicious objects or packages on site or off site; 
5. Protocol for contacting law enforcement and the CPM in the event of 
suspicious activity or emergency; and 
6. Evacuation procedures. 
At least thirty (30) days prior to commencing construction, the project 
owner shall notify the CPM that a site-specific Construction Security Plan is 
available for review and approval.  Package resubmitted to CPM for approval 
on 04.24.2013, CPM approved on 06.03.2013, please see attachment. 
 
HAZ-7 [A/T] 
 
The project owner shall ensure that all pipes carrying heat transfer fluid 
(HTF), all command and control systems, and the fire water loop that are 
required to cross Harper Lake Road or Lockhart Road will be placed 
underground for the crossing. The pipes and lines shall be installed in a 
protective structure underneath the road and the HTF pipes shall have 
expansion loops aboveground on either side of the road. The engineering 
design plans shall be provided to the CPM for review and approval prior to 
the commencement of the solar array construction.  At least sixty (60) days 
prior to the commencement of solar array piping construction, the project 
owner shall provide the design drawings as described above to the CPM for 
review and approval.  The HTF crossing plans were submitted to the CPM for 
review and approval on July 23, 2012.  CPM approved on 10.01.2012.  Package 
resubmitted to CPM for approval on 04.09.2013, CPM approved on 06.03.2013, 
please see attachment. 
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WASTE-2 [ASI and A/T] 
 
Project owner shall keep a copy of the identification number on file at the project site and 
provide documentation of the hazardous waste generation notification and receipt of the 
number to the CPM after receipt of the number. Waste generator number issued by 
California EPA on September 28, 2012.  CEC reviewed and approved submittal on 
November 27, 2012.   
 
 
WASTE-8 
 
Inform the CPM of the date when all ACM is removed from the site.  All asbestos pipe has 
been removed out of the ground on the site as of 01-27-12.  NCM’s waste logs are 
attached.  Waste logs were included as part of the January 2012 MCR.  Additional asbestos 
pipe was found in North Alpha West.  NCM was brought back on site to remove additional 
asbestos pipe located in Alpha West and completed asbestos pipe removal as of 07.01.12.  
Please see attached waste logs.  Although there was evidence of asbestos pipe located in  
Beta East, it is located at a depth where site excavations will not occur (8 feet and deeper).  
As this is the case, it was determined that it would be better to leave the pipe in place.  SBC 
determined that underground storage tank found in Alpha west was inert and could be 
recycled.  NCM removed 51 lf of asbestos pipe during the month of April, 2013. 
 
 
WORKER SAFETY-3 
 
The CSS shall submit in the MCR a monthly safety inspection report 
Jorge Collado has updated the report and will submit to you. 
 
 
SOIL&WATER-1 
 
Provide an analysis on the effectiveness of the drainage, erosion, and sediment control 
measures and the results of monitoring and maintenance activities. 
The contractor reports as of June 30, 2013 that 0 lf (24,280 lf total for project) of 
straw rolls and 0 lf (16,219 lf total for project) of new swale have been installed for 
this month. The existing fiber rolls and swales have continued being monitored 
and maintained.  These BMP’s have been effective in preventing sediment run off 
from the site.  There are seven concrete washout stations (3 in Alpha and 4 in 
Beta). Additionally, the steel rumble strips are still in place at the Alpha main 
entrance and on Lockhart Road adjacent to the TAB main entrance.   They have 
been effective in preventing dirt and mud from being tracked from the site onto 
Harper Lake Road and Lockhart Road as well as being an effective deterrent 
against the spreading of noxious weeds.  The steel beams are continuously 
maintained to prevent clogging.  Street sweeping of Harper Lake Road and 
Lockhart Road is occurring on an as needed basis as a means of good 
housekeeping; it has improved and will continue to be the main activity to keep 
the streets free of dirt and mud, especially when high winds occur.  Soil stabilizer 
wasn’t used for this month on traffic areas as daily watering was an effective 
means for dust control.  Project site areas for the month that have been stabilized 
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are 0 acres for Alpha East (279.50 acres total), 0 acres in Alpha West (369 acres 
total), 0 acres in Beta East (502 acres total), and 0 acres in Beta West (102.50 acres 
total).  Trash collection is being taken care of on a daily basis but repeated high 
volumes of trash have called for additional trash containers, which are now on 
site.  It has been stressed to the construction team to remind the contractors to 
clean up their own trash, especially to prevent trash from accumulating in the 
trenches.  A recycling program has been added to lessen the trash loads.  Wood 
pallets, glass and plastic are now being disposed of in separate bins/areas.  Sand 
removal along tortoise fences is being taken care of on a daily basis.  Please see 
attachments, which include the weekly Construction Site Stormwater Runoff 
Control Inspection forms signed by the project QSP and the Bureau Veritas site 
inspector. 
 
SOIL&WATER-2 
 
The project owner shall comply with the Waste Discharge Requirements (WDRs) established 
in Soil and Water Resources Appendices C, D, and E for the construction and operation of 
the surface impoundments (evaporation ponds), land treatment units, and storm water 
management system. These requirements relate to discharges, or potential discharges, of 
waste that could affect the quality of waters of the state, and were developed in 
consultation with staff of the State Water Resources Control Board and/or the applicable 
California Regional Water Quality Control Board (hereafter "Water Boards"). It is the 
Commission's intent that these requirements be enforceable by both the Commission and 
the Water Boards. In furtherance of that objective, the Commission hereby delegates the 
enforcement of these requirements, and associated monitoring, inspection and annual fee 
collection authority, to the Water Boards.  Accordingly, the Commission and the Water 
Board shall confer with each other and coordinate, as needed, in the enforcement of the 
requirements. The project owner shall pay the annual waste discharge permit fee associated 
with this facility to the Water Boards. In addition, the Water Boards may "prescribe" these 
requirements as waste discharge requirements pursuant to Water Code Section 13263 
solely for the purposes of enforcement, monitoring, inspection, and the assessment of 
annual fees, consistent with Public Resources Code Section 25531, subdivision (c).  No later 
than sixty (60) days prior to any wastewater or storm water discharge or use of land 
treatment units, the AMS project shall provide documentation to the CPM, with copies to 
the Lahontan RWQCB, demonstrating compliance with the WDRs established in Appendices 
C, D, and E. Any changes to the design, construction, or operation of the ponds, treatment 
units, or storm water system shall be requested in writing to the CPM, with copies to the 
Lahontan RWQCB, and approved by the CPM, in consultation with the Lahontan RWQCB, 
prior to initiation of any changes. The AMS project shall provide to the CPM, with copies to 
the Lahontan RWQCB, all monitoring reports required by the WDRs, and fully explain any 
violations, exceedances, enforcement actions, or corrective actions related to construction 
or operation of the ponds, treatment units, or storm water system. 
 
 
 
 
 
 
SOIL&WATER-4 
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Well abandonment status for remaining abandonments submitted to CPM on 09.06.12,   
As of 09.06.12, the CEC has approved all well abandonments with the exception of wells 
11 and 14 (stuck pump wells).  They require a wildlife survey in the area of the two wells to 
ensure that their habitats won’t be disrupted with the use of explosives for the stuck pump 
wells.  As of 10.13.2012, the well contractor was able to remove the pump from Well #11 
by conventional means.  However, Well #2 has now been determined as having a stuck 
pump and needing explosives to remove.  The abandonment package was revised and 
resubmitted to the CEC on 10.22.2012.  CEC has approved the use of explosives on Wells 
#2 and #14 as of October 31, 2012.  As of March 5, 2013, the remaining wells to be 
abandoned are: Ryken and Wetlands.  Wells #2 and #14 (by explosives) and 8, 10, 19, were 
abandoned during January 2013 but their well completion reports were finalized this 
month, please see attachments.   Ryken and Wetlands wells were approved to be 
abandoned by SBC on May 7, 2013.  Final abandonment was completed on May 17, 2013 
and well completion reports were submitted to the CEC for approval.   
 
SOIL&WATER-5 
 
Beginning six (6) months after the start of construction, the project owner shall prepare a 
semi-annual summary report of the amount of water used for construction purposes.  The 
summary shall include the monthly range and monthly average of daily water usage in 
gallons per day. 
The running total of water usage for construction purposes from August 30, 2011 
to June 30, 2013 is 275,090,047 gallons.  To date, there have been 430 working 
days which equates to 639,744 gal/day.  This equates to 12,504,093 gal/month.  
Please see attached water log data. 
 
SOIL&WATER-9 
 
Prior to the start of construction of the sanitary waste system, the project owner shall 
submit to the County of San Bernardino for review and comment, and to the CPM for 
review and approval, plans for the construction and operation of the project’s proposed 
sanitary waste septic system and leach field.  These plans shall comply with the 
requirements set forth in County of San Bernardino Code Title 3, Division 3, Chapter 8 
Waste Management, Article 5, Liquid Waste Disposal and Title 6, Division 3, Chapter 3, and 
the Uniform Plumbing Code.  Project construction shall not proceed until the CPM has 
approved the plans.  The project owner shall remain in compliance with the San Bernardino 
County code requirements for the life of the project. 
 
The septic plans were submitted to CEC on 04.03.12 for review and approval.  CEC 
approved on 04.23.12.   
 
GEN-2 
 
Provide schedule updates in the monthly compliance report. 
All engineering disciplines have submitted updated master drawing/spec lists. 
Please see attached copies. 
 
 
 
GEN-3 
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Make the required payments to the CBO in accordance with the agreement. Send a copy of 
the CBO’s receipt of payment to the CPM indicating that applicable fees have been paid. A 
copy of the contract between the project owner and the CBO shall be submitted. 
 
GEN-4 
 
Resume for Luis Leal, PE submitted for site Resident Engineer (RE).  Resume submitted to 
CBO on 03.22.12.  CBO approved on 03.28.12.   
Resume for Moe S. Karrit, PE submitted for site Resident Engineer (RE) Delegate.  Resume 
submitted to CBO on 12.11.12.  CBO approved on 12.18.12 for site Electrical matters only. 
Resume for Arpan Tailor, PE submitted for Resident Engineer (RE) Delegate.  Resume 
submitted to CBO on 02.12.13, CBO approved on 02.15.13. 
The resume for Mohamad (Mike) Alhalabi, P.E. was submitted to CBO on 01.30.12 and 
approved on 02.06.12 for the position of site Mechanical Engineer. 
 
GEN-5 
 
Resume for Curtis Coombs, PE submitted for project Structural Engineer submitted 
to CBO on 06.19.13, CBO approved on 06.20.13, please see attachment. 
 
 
GEN-6 
 
Also submit to the CPM a copy of the CBO’s approval of the qualifications of all special 
inspectors.  Special Inspectors: Resumes for Julio Guzman, Jose Franco-Casas, Emil Rudolph 
and Frank Moreland were submitted to the CBO on 02.13.12 and approved on 02.13.12.  
Resumes for Tejinder Kalra and Richard Mendoza were submitted to CBO on 04.23.12 and 
CBO approved on 04.25.12.   
GEN-6-7.01:  Twining Special Inspection agreement submitted to CBO on 06.11.12, CBO 
approved on 06.26.12.  
GEN-6-8.00:  Gold Line Repairs Special Inspection agreement submitted to CBO on 
07.30.12, CBO approved on 08.01.12.  
GEN-6-9.00:  RMA Group Special Inspection agreement submitted to CBO on 12.13.12, 
CBO approved on 12.13.12. 
GEN-6-10.01:  PTI Group Special Inspection agreement submitted to CBO on 02.22.13, 
CBO approved on 03.06.13. 
GEN-6-10.02:  PTI Group Special Inspection agreement submitted to CBO on 04.09.13, 
CBO approved on 04.17.13, please see attachment. 
GEN-6-11.00: Murrey Special Inspector agreement submitted to CBO on 02.27.13, CBO 
approved on 02.28.13. 
GEN-6-12.00: University Mechanical resume for Joseph Rodriguez submitted to CBO on 
04.08.13, CBO approved on 04.12.13. 
GEN-6-12.01: University Mechanical resume for Jacob Deisbeck submitted to CBO 
on 06.13.13, CBO approved on 06.18.13, please see attachment. 
GEN-6-12.02: University Mechanical resume for Richard Kithcart submitted to CBO 
on 06.17.13, CBO approved on 06.17.13, please see attachment. 
 
 
 
GEN-7  
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Transmit a copy of the CBO’s approval of any corrective action taken to resolve a 
discrepancy to the CPM.  
None to date. 
 
GEN-8 
 
Submit to the CBO, with a copy to the CPM, in the next monthly compliance report, (a) a 
written notice that the completed work is ready for final inspection, and (b) a signed 
statement that the work conforms to the final approved plans. 
None to date. 
 
FAB-1 
 
FAB-1-18.00:  Ram Jack Manufacturing LLC application for approved fabricator submitted 
to CBO for approval on 04.27.12, CBO approved on 05.01.12. Please see attachment. 
FAB-1-20.00:  Hine Hydraulics application for approved fabricator submitted to CBO for 
approval on 05.29.12, CBO approved on 05.31.12.  
FAB-1-21.00:  Metapol SA application for approved fabricator submitted to CBO for 
approval on 12.06.12, CBO approved on 12.19.12.  
FAB-1-22.00:  Montajes Frontera SA Welding certificates submitted to CBO for approval on 
12.19.12, CBO approved on 12.28.12.  
FAB-1-23.00: Nello Corporation for approved fabricator submitted to CBO for approval on 
01.25.13, CBO approved on 03.12.13. 
FAB-1-24.00: Newjac Inc. submitted to CBO on 03.26.13, CBO approved on 04.01.13. 
FAB-1-25.00: Schweitzer Engineering Laboratories SA de CV (SEL Mexico) submitted to 
CBO on 04.18.13, CBO approved on 05.20.13. 
 
CIVIL-1 
 
Submit a written statement certifying that the documents have been approved by the CBO. 
Civil-1-2.00x7, Grading & Drainage plans submitted to CBO on 05.17.12, CBO approved on 
05.18.12.   
Civil-1-2.00x8, Grading & Drainage plans submitted to CBO on 06.12.12, CBO approved on 
06.12.12.   
Civil-1-2.00x9, Fencing plans submitted to CBO on 08.16.12, CBO approved on 08.24.12. 
Civil-1-2.00x10, Fencing plans submitted to CBO on 04.26.13, CBO approved on 05.03.13.   
Civil-1-2.01, Grading & Drainage Construction plans submitted to CBO on 06.13.12, CBO 
approved on 06.19.12.   
Civil-1-3.00x2, Channel construction plans submitted to CBO on 05.17.12, CBO approved 
on 05.18.12. 
Civil-1-5.00x3, Roadway Construction plans submitted to CBO on 07.10.12, CBO approved 
on 07.12.12.   
Civil-1-6.01, Fencing plans submitted to CBO on 07.12.12, CBO approved on 07.17.12.   
Civil-1-6.02, Fencing plans submitted to CBO on 08.20.12, CBO approved on 08.21.12. 
Civil-1-6.03, Fencing plans submitted to CBO on 10.04.12, CBO approved on 11.08.12. 
Civil-1-6.00x2, Fencing plans submitted to CBO on 07.09.12, CBO approved on 07.12.12.   
Civil-1-6.00x3, Fencing plans submitted to CBO on 08.13.12, CBO approved on 08.17.12. 
Civil-1-6.00x4, Fencing plans submitted to CBO on 03.05.13, CBO approved on 03.07.13. 
 
Civil-1-7.00x3: Temporary Construction plans submitted to CBO on 04.03.13, CBO 
approved on 05.16.13. 
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Civil-1-7.01: Temporary Engineering Trailers Grading and Drainage plans submitted to CBO 
on 04.03.13, CBO approved on 05.16.13.   
Civil1-10.00, Bioremediation and Evaporation plans submitted to CBO on 06.20.12, CBO 
approved on 08.14.12.   
Civil-1-11.00x1, TAB building plans submitted to CBO on 05.14.12, CBO approved on 
05.17.12.   
Civil-1-11.01, TAB building Fire Protection plans (Alt. #2) submitted to CBO on 06.28.12, 
CBO approved on 07.25.12.   
Civil-1-11.02, TAB building Fire Protection plans (Alt. #3) submitted to CBO on 07.17.12, 
CBO approved on 07.24.12.   
Civil-1-13.00x2, Geotechnical Report Addendum No. 4 submitted to CBO on 05.08.12, 
CBO approved on 05.14.12.   
Civil-1-14.00, Soil Cement Batch plant submitted to CBO on 05.01.12, CBO approved for 
reference on 05.02.12.  Permit for 2 cell box culvert across Lockhart Road submitted to SBC 
on 03.14.12, approved by SBC on 05.07.12. 
Civil-1-16.00, Alpha and Beta Storage Area plans submitted to CBO on 07.05.12, CBO 
approved on 07.24.12.   
Civil-1-17.00, Bioremediation Facility construction plans submitted to CBO on 12.04.12, 
CBO approved on 12.13.12. 
Civil-1-17.00x1, Bioremediation Facility construction plans resubmitted to CBO on 
03.25.13, CBO approved on 03.26.13.  
Civil-1-18.00, Alpha Site Fire Protection construction plans submitted to CBO on 12.06.12, 
CBO approved on 01.16.13. 
Civil-1-18.01, Beta Site Fire Protection construction plans submitted to CBO on 02.26.13, 
CBO approved on 03.26.13.  
Civil-1-19.00, End Loop Foundation construction plans submitted to CBO on 01.21.13, CBO 
approved on 01.29.13. 
Civil-1-19.00x1, End Loop Foundation construction plans resubmitted to CBO on 02.20.13, 
CBO approved on 02.26.13. 
Civil-1-19.01: Vertical Loops Foundation plans submitted to CBO on 05.09.13, CBO 
approved on 05.14.13. 
Civil-1-19.03: Vertical Loops Foundation plans (Beta forgotten sheets) submitted to CBO on 
05.22.13, CBO approved with embedded comments on 05.30.13. 
Civil-1-20.00: HTF Underground Crossing Tunnel plans submitted to CBO on 02.04/13, 
CBO approved on 03.26.13. 
Civil-1-21.00: HTF Pipe Support Steel Truss Main Beta Channel Crossing Foundation plans 
submitted to CBO on 02.25.13, CBO approved on 03.21.13. 
Civil-1-21.00x1: HTF Pipe Support Steel Truss Main Beta Channel Crossing Foundation plans 
submitted to CBO on 04.15.13, CBO approved with embedded comments on 05.02.13. 
Civil-1-21.01: HTF Pipe Support Steel Truss Main Beta Channel Crossing Connections 
submitted to CBO on 03.13.13, CBO approved on 05.31.13. 
Civil-1-22.00: Alpha Effluent Water Line plans submitted to CBO on 03.28.13, CBO 
approved on 03.28.13. 
Civil-1-22.00x1: Alpha Effluent Water Line plans submitted to CBO on 06.20.13, CBO 
approved on 06.21.13, please see attachment. 
Civil-1-22.01, Beta Effluent Water Line plans submitted to CBO on 03.26.13, CBO approved 
on 03.29.13. 
 
 
Civil-1-22.01x1: Beta Effluent Water Line plans submitted to CBO on 05.25.13, CBO 
approved on 06.03.13, please see attachment. 
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Civil-1-23.00: Alpha and Beta Power Block Drainage System submitted to CBO on 
03.28.13, CBO approved on 03.28.13.   
Civil-1-23.02, Beta Power Block Drainage Purge and Oil System plans submitted to CBO on 
03.26.13, CBO approved on 03.28.13. 
Civil-1-24.00, Alpha and Beta Duct Bank plans submitted to CBO on 03.23.13, CBO 
approved on 03.28.13. 
Civil-1-24.00x1: Alpha and Beta Duct Bank plans submitted to CBO on 06.17.13, 
CBO approved on 06.17.13, please see attachment. 
Civil-1-25.00: Alpha Raw Water Utility plans submitted to CBO on 03.26.13, CBO approved 
on 04.01.13.  
Civil-1-25.00x1: Alpha Raw Water Utility plans submitted to CBO on 04.05.13, CBO 
approved on 04.10.13.   
Civil-1-25.01: Alpha and Beta Potable Water Utility plans submitted to CBO on 04.05.13, C 
BO approved on 05.31.13.    
Civil-1-25.01x1: Alpha and Beta Potable Water Utility plans submitted to CBO on 
06.18.13, CBO approved on 06.19.13, please see attachment. 
Civil-1-25.02: Beta Raw Water Utility plan submitted to CBO on 06.21.13, CBO 
approved on 06.25.13, please see attachment.    
 
CIVIL-3 
 
A list of NCRs, for the reporting month, shall be included in MCR. 
None to date. 
 
CIVIL-4 
 
Submit a copy of the CBO's approval to the CPM in the next monthly compliance report. 
N/A. 
 
STRUC-1 
 
Submit to the CPM, in the next monthly compliance report, a copy of a statement from the 
CBO that the proposed structural plans, specifications, and calculations have been approved 
and comply with the requirements set forth in applicable engineering LORS. 
 
Struc-1-2.00:  Beta Field HTF Pipe support foundations submitted to CBO on 08.20.12, CBO 
approved on 08.28.12. 
Struc-1-2.00x1: Beta Field HTF Pipe Support foundations resubmitted to CBO on 10.09.12, 
CBO approved on 10.16.12. 
Struc-1-2.00x2: Beta Field HTF Pipe Support foundations resubmitted to CBO on 01.22.13, 
CBO approved on 01.28.13. 
Struc-1-3.00:  Alpha Field HTF Pipe support foundations submitted to CBO on 08.21.12, 
CBO approved on 08.30.12. 
Struc-1-3.00x1: Alpha Field HTF Pipe Support foundations resubmitted to CBO on 10.09.12, 
CBO approved on 10.15.12. 
Struc-1-3.00x2: Alpha Field HTF Pipe Support foundations resubmitted to CBO on 01.22.13, 
CBO approved on 01.28.13. 
 
 
Struc-1-4.00: Stainless steel bar on HTF foundations submitted to CBO on 09.10.12, CBO 
approved on 09.12.12. 
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Struc-1-4.00x1: Stainless steel bar on HTF foundations resubmitted to CBO on 11.01.12, 
CBO approved on 11.06.12.  
Struc-1-4.01: CP Beta HTF Sleepers and PSV Foundation plans submitted to CBO on 
03.27.13, CBO approved on 04.10.13. 
Struc-1-4.02: CP Beta HTF Sleepers Foundation plans submitted to CBO on 03.28.13, CBO 
approved on 04.30.13. 
Struc-1-4.03: CP Beta HTF Pipe Supports Foundation plans submitted to CBO on 03.23.13, 
CBO approved on 05.01.13. 
Struc-1-4.04: CP Beta HTF PSV Foundation plans submitted to CBO on 03.26.13, CBO 
approved on 04.11.13. 
Struc-1-5.00: Alpha and Beta Substation foundations submitted to CBO on 09.25.12, CBO 
approved on 09.26.12. 
Struc-1-6.00: Alpha and Beta Rack 3 plans submitted to CBO on 10.09.12, CBO approved 
on 11.15.12.   
Struc-1-6.01: Alpha and Beta Rack 3 foundation plans submitted to CBO on 10.26.12, CBO 
approved on 11.16.12.  
Struc-1-7.00: Alpha and Beta Rack 1 plans submitted to CBO on 12.20.12, CBO approved 
on 02.22.13.  
Struc-1-7.01: Alpha Rack 1 foundation plans submitted to CBO on 02.05.13, CBO 
approved on 02.28.13. 
Struc-1-7.01x1: Alpha Rack 1 foundation plans submitted to CBO on 03.17.13, CBO 
approved on 03.19.13. 
Struc-1-7.02: Beta Rack 1 Foundation plans submitted to CBO on 02.15.13, CBO approved 
on 03.20.13. 
Struc-1-7.03: Beta Rack 1 Foundation Modification sent to CBO on 05.13.13, CBO 
approved on  05.20.13. 
Struc-1-8.00: Alpha and Beta Substation plans submitted to CBO on 01.04.13, CBO 
conditionally approved on 05.14.13. 
Struc-1-1.00X7: Collector Assembly Building Foundation, Plumbing and Electrical plans, 
CBO approved on 02-23-12.   
Struc-1-1.00X8: Solar Collector Assembly Building (Architectural and Metal Building) plans, 
CBO approved on 02-24-12.   
Struc-1-1.00x11: TAB building plans submitted to CBO on 07.06.12, CBO approved on 
07.17.12.   
Struc-1-1.00x12: TAB building plans submitted to CBO on 07.10.12, CBO approved on 
07.12.12.   
Struc-1-1.01, Beta East Southeast Solar Array Foundation plans submitted to CBO on 
04.13.12, CBO approved on 04.19.12. 
Struc-1-1.02, Beta East Northeast Solar Array Foundation plans submitted to CBO on 
04.16.12, CBO approved on 04.19.12. 
Struc-1-1.03, Beta West Solar Array Foundation plans submitted to CBO on 04.16.12, CBO 
approved on 04.20.12. 
Struc-1-1.04, North Alpha West Solar Array Foundation plans submitted to CBO on 
04.17.12, CBO approved on 04.23.12. 
Struc-1-1.05, South Alpha East Solar Array Foundation plans submitted to CBO on 
04.17.12, CBO approved on 04.24.12. 
Struc-1-1.07: AMMC Pylon Structure plans submitted to CBO on 07.06.12, CBO approved 
on 07.24.12. 
   
Struc-1-1.08: Solar Collector foundations submitted to CBO on 08.03.12, CBO approved on 
08.24.12.   
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Struc-1-1.09: Solar Collector foundations submitted to CBO on 08.07.12, CBO approved on 
08.13.12. 
Struc-1-8.01: Alpha and Beta Substation Firewall Opening plans submitted to CBO on 
04.09.13, CBO approved on 05.22.13. 
Struc-1-9.00x1: Generator Circuit Breaker submitted to CBO on 04.01.13, CBO approved 
on 04.04.13. 
Struc-1-10.00: Alpha and Beta Rack 2 plans submitted to CBO on 01.30.13, CBO approved 
on 03.22.13. 
Struc-1-10.01x1: Alpha and Beta Rack 2 Foundation plans submitted to CBO on 04.03.13, 
CBO approved on 04.19.13. 
Struc-1-10.01: Alpha and Beta Rack 2 Foundation plans submitted to CBO on 02.20.13, 
CBO approved on 03.20.13. 
Struc-1-10.02: Alpha and Beta Rack 2 Foundation Modification submitted to CBO on 
05.13.13, CBO approved on 05.20.13. 
Struc-1-1.11: End Loop Foundation plans submitted to CBO on 01.09.2013, CBO approved 
on 01.14.13.  
Struc-1-12.01: Alpha Miscellaneous Foundations Rack 1 plans submitted to CBO on 
03.24.13, CBO approved on 04.09.13. 
Struc-1-12.01x1: Alpha Miscellaneous Foundations Rack 1 plans submitted to CBO on 
04.16.13, CBO approved on 05.13.13. 
Struc-1-12.02: Beta Miscellaneous Foundation Rack I plans submitted to CBO on 03.24.13, 
CBO approved on 04.09.13. 
Struc-1-12.02x1: Beta Miscellaneous Foundation Rack I plans submitted to CBO on 
04.16.13, CBO approved on 04.23.13. 
Struc-1-12.03: Alpha and Beta Miscellaneous Foundation plans submitted to CBO on 
03.24.13, CBO approved on 04.12.13. 
Struc-1-13.00: Alpha and Beta Electrical Building #33 Foundation plans submitted to CBO 
on 03.23.13, CBO approved on 04.25.13. 
Struc-1-13.01: Alpha and Beta Electrical Building #34 Foundation plans submitted to CBO 
on 03.29.13, CBO approved on 04.26.13. 
Struc-1-13.02: Alpha and Beta Electrical Building #35 Foundation plans submitted to CBO 
on 03.29.13, CBO approved on 04.25.13. 
Struc-1-13.03: Alpha and Beta Electrical Building #32 Foundation plans submitted to CBO 
on 04.03.13, CBO approved on 05.08.13. 
Struc-1-14.00: Alpha and Beta Basin for HTF Recirculation Main Pump & Electrical Heater 
submitted to CBO on 03.27.13, CBO approved on 05.01.13. 
Struc-1-14.00x1: Alpha and Beta Basin for HTF Recirculation Main Pump & Electrical Heater 
submitted to CBO on 05.16.13, CBO approved on 05.22.13. 
Struc-1-14.00x2: Alpha and Beta Basin for HTF Recirculation Main Pump & Electrical 
Heater submitted to CBO on 05.30.13, CBO approved on 06.11.13, please see 
attachment. 
Struc-1-15.00: Alpha and Beta Lube Oil Building Foundation plans submitted to CBO on 
03.29.13, CBO approved on 04.15.13. 
Struc-1-16.00: Alpha and Beta Compressed Air System Building Foundation plans submitted 
to CBO on 03.29.13, CBO approved on 04.16.13. 
Struc-1-16.00x1: Alpha and Beta Compressed Air System Building Foundation plans 
submitted to CBO on 06.06.13, CBO approved on 06.12.13, please see attachment. 
 
 
Struc-1-17.00: Alpha and Beta Water Treatment Building Foundation plans submitted to 
CBO on 03.29.13, CBO approved on 05.14.13. 
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Struc-1-18.00: Alpha and Beta Overflow-Ullage Steel Platform Structure plans submitted to 
CBO on 04.03.13, CBO approved on 05.08.13. 
Struc-1-18.01: Alpha and Beta Ullage Connections Caruso submitted to CBO on 04.05.13, 
CBO approved on 04.26.13. 
Struc-1-18.02: Alpha and Beta Crossing Overflow & Ullage Structure plans submitted to 
CBO on 04.09.13, CBO conditionally approved on 05.09.13. 
Struc-1-18.03: Alpha and Beta Overflow-Ullage Platform Foundation plans submitted to 
CBO on 04.09.13, CBO approved on 05.15.13. 
Struc-1-18.04: Alpha and Beta Crossing-Overflow & Ullage Foundation plans submitted to 
CBO on 04.29.13, CBO approved on 05.03.13. 
Struc-1-18.05: Alpha and Beta Overflow-Ullage Steel Platform Connections 
submitted to CBO on 06.12.13, CBO approved on 06.19.13, please see attachment. 
Struc-1-19.01: Alpha and Beta Electric Trays Support I Foundation South plans submitted to 
CBO on 04.29.13, CBO approved on 05.31.13. 
Struc-1-19.02: Alpha and Beta Electrical Rack 5 (South) Connections submitted to 
CBO on 06.03.13, CBO approved on 06.07.13, please see attachment. 
Struc-1-20.00: Alpha and Beta Electrical Rack 4 (North) Foundation and Structure plans 
submitted to CBO on 04.24.13, CBO approved on 05.24.13. 
Struc-1-20.00x1: Alpha and Beta Electrical Rack 4 (North) Foundation and Structure 
plans submitted to CBO on 06.07.13, CBO approved on 06.11.13, please see 
attachment. 
Struc-1-21.00: Alpha and Beta Carbon Filter Foundation plans submitted to CBO on 
04.29.13, CBO approved on 05.02.13. 
Struc-1-22.00: Alpha and Beta Condensate Pumps Foundation plans submitted to CBO on 
05.14.13, CBO approved on 05.28.13. 
Struc-1-1.00x9, Temporary Assembly building Delta 2 and 3 plans submitted to CBO on 
04.02.12, CBO approved on 04.23.12. 
Struc-1-57.00: AGE General Notes and Details submitted to CBO on 09.28.12, CBO 
approved on 03.20.13. 
Struc-1-100.00: SPX submittal for approved equivalent materials for the Cooling Towers 
submitted to CBO on 05.31.12. 
Struc-1-101.00: SPX submittal for the Cooling Towers submitted to CBO on 08.27.12, CBO 
approved on 10.04.12.   
Struc-1-101.00x2: SPX resubmittal for the Cooling Towers resubmitted to CBO on 
12.03.12, CBO approved on 12.17.12.   
Struc-1-102.00: Cooling Tower pump pit foundation plans submitted to CBO on 11.28.12, 
CBO approved on 12.07.12.  
Struc-1-9.00: Generator Circuit Breaker Support Platform plans submitted to CBO on 
11.29.12, CBO approved on 01.09.13.    
Struc-1-10.00: Solar Collector foundation plans resubmitted to CBO on 10.08.12, CBO 
approved on 10.08.12.   
Struc-1-1.00x13: Solar Collector foundations submitted to CBO on 08.01.12, CBO 
approved on 08.08.12.   
Struc-1-1.00x14: Solar Collector Foundation plans submitted to CBO on 09.25.12, CBO 
approved on 09.25.12.  
Struc-1-1.00x15: Solar Collector Foundation plans submitted to CBO on 10.19.12, CBO 
conditionally approved on 10.31.12. 
Struc-1-1.00x16: Solar Collector foundations resubmitted to CBO on 11.29.12, CBO 
approved on 11.30.12.   
// 
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STRUC-3 
 
Notify the CPM, via monthly compliance report, when the CBO has approved the revised 
plans. 
 
STRUC-4 
 
Send copies of the CBO approvals of plan checks to the CPM in the following monthly 
compliance report. Also transmit a copy of the CBO’s inspection approvals to the CPM in 
the monthly compliance report following completion of any inspection. 
None to date. 
 
MECH-1 
 
Send the CPM a copy of the transmittal letter. 
Mech-1-0.00: Mechanical Specifications submitted to CBO on 04.18.13, CBO approved on 
05.29.13. 
Mech-1-0.01: Mechanical Specifications submitted to CBO on 05.08.13, CBO approved on 
05.29.13. 
Mech-1-0.02: Mechanical Specifications submitted to CBO on 06.17.13, CBO 
approved on 06.17.13, please see attachment. 
Mech-1-1.00: IFP Steam Generation Area Reheaters foundation plans issued to CBO on 
04.06.12, CBO approved on 05.03.12. 
Mech-1-1.00x2: IFP(1/3) Steam Generation foundations submitted to CBO on 08.25.12, 
CBO approved on 08.30.12.   
Mech-1-2.00x1: MT-402 Alpha plant foundation plans issued to CBO on 05.11.12, CBO 
approved on 05.14.12.   
Mech-1-2.00x2: MT-402 Mojave Water Tank foundation plans issued to CBO on 06.22.12, 
CBO approved on 06.27.12.  
Mech-1-2.00x3: MT-402 Mojave Water Tank foundations rev 3 submitted to CBO on 
08.08.12, CBO approved on 08.24.12.  
Mech-1-2.00x4: MT-402 Mojave Water Tank foundations rev 4 submitted to CBO on 
09.10.12, CBO approved on 09.13.12.  
Mech-1-3.00: MT-402 Raw Water Tank plans issued to CBO on 04.24.12, CBO approved 
on 05.17.12.  
Mech-1-3.00x1: MT-402 Mojave Plant Tank plans submitted to CBO on 07.26.12, CBO 
approved on 08.06.12.   
Mech-1-3.00x2: MT-402 Mojave Plant Tank plans resubmitted to CBO on 09.07.12, CBO 
approved on 09.13.12.   
Mech-1-3.00x3: MT-402 Mojave Plant Tank plans resubmitted to CBO on 10.22.12, CBO 
approved on 10.25.12. 
Mech-1-3.00x4: MT-402 Mojave Plant Tank plans resubmitted to CBO on 11.21.12, CBO 
approved on 12.11.12. 
Mech-1-3.00x5: MT-402 Mojave Plant Tank plans resubmitted to CBO on 12.14.12, CBO 
approved on 12.28.12. 
Mech-1-3.00x6: MT-402 Mojave Plant Tank plans resubmitted to CBO on 02.06.13, CBO 
approved on 02.07.13.  
Mech-1-4.00: MT-204 Mojave HTF Overflow Tank foundation plans issued to CBO on 
06.15.12, CBO approved on 06.22.12.  
Mech-1-4.00x1: MT-204 Mojave HTF Overflow Tank foundation plans issued to CBO on 
07.10.12, CBO approved on 07.17.12. 



ABENER TEYMA  
MOJAVE 

  

13911 Park Avenue, Suite 208  
Victorville, CA 92392 
Phone: 480-287-1419  
 

Mech-1-4.00x2: MT-204 Mojave HTF Overflow Tank foundation plans issued to CBO on 
02.12.13, CBO approved on 03.05.13. 
Mech-1-4.01: Alpha and Beta HTF Overflow Basin plans submitted to CBO on 03.29.13, 
CBO approved on 04.25.13. 
Mech-1-5.00x1: IFC Cooling Tower foundations submitted to CBO on 07.31.12, CBO 
approved on 08.02.12.   
Mech-1-5.00x2: IFC Cooling Tower foundations submitted to CBO on 08.14.12, CBO 
approved on 08.17.12.   
Mech-1-6.00: MT-204 Mojave HTF Overflow tank plans submitted to CBO on 07.20.12, 
CBO approved on 08.03.12. 
Mech-1-6.00x1: MT-204 Mojave HTF Overflow tank plans resubmitted to CBO on 10.12.12, 
CBO approved on 02.04.13. 
Mech-1-6.00x2: MT-204 Mojave HTF Overflow tank plans resubmitted to CBO on 03.28.13, 
CBO approved on 04.12.13.    
Mech-1-7.00: MT-444 Process Make-up Water Tank foundation submitted to CBO on 
07.30.12, CBO approved on 08.03.12.   
Mech-1-7.01: MT-444 Process Make-up Water Tank plans submitted to CBO on 08.28.12, 
CBO approved on 09.10.12.  
MECH-1-7.00x1: MT-444 Process Make-up Water Tank foundation submitted to CBO on 
08.08.12, CBO approved on 08.24.12. 
Mech-1-7.00x2: MT-444 Process Make-up Water Tank foundation resubmitted to CBO on 
01.17.13, CBO approved on 02.04.13. 
Mech-1-7.01x1: MT-444 Process Make-up Water Tank foundation resubmitted to CBO on 
11.30.12, CBO approved on 12.19.12. 
Mech-1-8.00: MT-424 Cooling Tower Blow Down Tank foundations submitted to CBO on 
07.31.12, CBO approved on 08.14.12.   
Mech-1-8.01: MT-424 Cooling Tower Blow Down Tank plans submitted to CBO on 
09.10.12, CBO approved on 09.13.12. 
Mech-1-8.00x2: Cooling Tower Blow Down Tank foundations resubmitted to CBO on 
01.17.13, CBO approved on 01.21.13.     
Mech-1-9.00: MT-451 Polisher Feed Tank foundations submitted to CBO on 07.31.12, CBO 
approved on 09.13.12.   
Mech-1-9.00x1: MT-451 Polisher Feed Tank foundations resubmitted to CBO on 10.11.12, 
CBO approved on 10.15.12.  
Mech-1-9.00x2: MT-451 Polisher Feed Tank foundations resubmitted to CBO on 05.09.13, 
CBO approved on 05.09.13.  
Mech-1-9.01: MT-451 Polisher Feed Tank plans submitted to CBO on 09.10.12, CBO 
approved on 10.12.12.   
Mech-1-10.00: MT-453 Polished Water Tank foundations submitted to CBO on 07.31.12, 
CBO approved on 09.11.12.   
Mech-1-10.00x1: MT-453 Polished Water Tank foundations submitted to CBO on 10.11.12, 
CBO approved on 10.16.12. 
Mech-1-10.00x2: MT-453 Polished Water Tank foundations submitted to CBO on 05.06.13, 
CBO approved on 05.24.13. 
Mech-1-10.01: MT-453 Polished Water Tank plans submitted to CBO on 10.05.12, CBO 
approved on 10.29.12. 
Mech-1-11.00: IFP(2/3) Steam Generation foundations submitted to CBO on 08.25.12, CBO 
approved on 10.12.12.    
Mech-1-11.00x1: IFP(2/3) Steam Generation foundations resubmitted to CBO on 11.29.12, 
CBO approved on 12.07.12. 
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Mech-1-11.00x2: IFP(2/3) Steam Generation foundations resubmitted to CBO on 01.24.13, 
CBO approved on 02.01.13, please see attachment.    
Mech-1-12.00: Steam Turbine Generator foundation plans submitted to CBO on 09.14.12, 
CBO approved on 12.13.12. 
Mech-1-12.00x1: Steam Turbine Generator foundation plans resubmitted to CBO on 
03.01.13, CBO approved on 03.11.13. 
Mech-1-13.00: Steam Turbine Generator Aux Equipment Structure Foundation plans 
submitted to CBO on 12.31.13, CBO approved with embedded comments on 03.29.13. 
Mech-1-13.00x1: Steam Turbine Generator Aux Equipment Structure Foundation plans 
resubmitted to CBO on 04.11.13, CBO approved on 04.18.13. 
Mech-1-13.01: STG Aux Equipment Structure Foundation plans submitted to CBO on 
03.28.13, CBO approved on 03.28.13. 
Mech-1-14.00: Steam Turbine Generator Aux Equipment Structure plans submitted to CBO 
on 12.22.13, CBO approved on 03.19.13. 
Mech-1-14.00x1: Steam Turbine Generator Aux Equipment Structure plans resubmitted to 
CBO on 04.15.13, CBO approved on 04.19.13. 
Mech-1-14.00x2: Steam Turbine Generator Aux Equipment Structure plans resubmitted to 
CBO on 05.08.13, CBO approved on 05.21.13. 
Mech-1-15.00: Steam Turbine Generator Aux Equipment Structure plans submitted to CBO 
on 01.01.13, CBO approved on 03.20.13. 
Mech-1-15.00x1: Steam Turbine Generator Aux Equipment Structure plans submitted to 
CBO on 04.22.13, CBO approved on 05.17.13. 
Mech-1-16.00: MV 205 HTF Expansion Vessel foundations submitted to CBO on 02.12.13, 
CBO approved on 02.17.13. 
Mech-1-16.00x1: MV 205 HTF Expansion Vessel foundations resubmitted to CBO on 
02.18.13, CBO approved on 02.18.13. 
Mech-1-16.00x2: MV 205 HTF Expansion Vessel foundations resubmitted to CBO on 
03.08.13, CBO approved on 03.13.13. 
Mech-1-16.00x3: MV 205 HTF Expansion Vessel foundations resubmitted to CBO on 
03.18.13, CBO approved on 03.19.13. 
Mech-1-16.01: HTF Expansion Vessel Basin submitted to CBO on 03.08.13, CBO approved 
on 03.27.13. 
Mech-1-16.01x1: HTF Expansion Vessel Basin submitted to CBO on 06.05.13, CBO 
approved on 06.11.13, please see attachment. 
Mech-1-17.00: Steam Generator Mechanical and Structural Installation plans submitted to 
CBO on 02.09.13, CBO approved on 05.24.13. 
Mech-1-18.00: Alpha and Beta MP 200 and MP 201 Pump Foundation plans submitted to 
CBO on 02.26.13, CBO approved on 04.30.13. 
Mech-1-21.00: MP 453 Polished Water Pumps Foundation plans submitted to CBO on 
05.17.13, CBO conditionally approved on 05.23.13. 
Mech-1-22.00: MP 405 Cooling Tower Tempering Pumps Foundation plans submitted to  
CBO on 05.20.13, CBO conditionally approved on 05.24.13. 
Mech-1-23.00: MP-409 MP-444 MP-452 Water Treatment Pumps Foundation plans 
submitted to CBO on 05.24.13, CBO approved on 06.03.13, please see attachment. 
 
 
MECH-1 
 
Transmit to the CPM following completion of any inspection, a copy of the transmittal letter 
conveying the CBO’s inspection approvals. 
None to date. 
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MECH-2 
 
Transmit to the CPM, following completion of any inspection, a copy of the transmittal 
letter conveying the CBO’s and/or Cal-OSHA inspection approvals. 
Mech-2-2.00: Diesel Tank storage permit submitted to CBO on 06.07.12, CBO approved on 
06.08.12.   
Mech-2-4.00: Diesel Tank storage permit submitted to CBO on 12.07.12, CBO approved for 
reference only on 12.11.12.   
 
ELEC-1 
 
Send the CPM a copy of the transmittal letter in the next monthly compliance report. 
Construction temporary power plans submitted to CBO on 03.19.12, CBO approved on 
05.09.12.   
Elec-1-1.00x1: Construction Temporary Power plans submitted to CBO on 08.17.12, CBO 
approved on 08.24.12. 
Elec-1-1.00x2: Construction Temporary Power plans resubmitted to CBO on 09.24.12, CBO 
approved on 10.01.12.  
Elec-1-3.00: TAB Temporary Generator issued to CBO on 07.06.12, CBO approved on 
07.11.12. 
Elec-1-4.00: MT-402 Raw Water Tank Grounding plans submitted to CBO on 08.09.12, 
CBO approved on 08.10.12.   
Elec-1-4.01: HTF Overflow Tank Grounding plans submitted to CBO on 10.18.12, CBO 
approved on 10.22.12.   
Elec-1-4.02: SPX Cooling Tower Grounding plans submitted to CBO on 10.18.12, CBO 
approved on 10.22.12.   
Elec-1-4.03: Polisher Feed Tank Grounding plans submitted to CBO on 10.18.12, CBO 
approved on 10.22.12.   
Elec-1-4.04: Polished Water Tank Grounding plans submitted to CBO on 10.18.12, CBO 
approved on 10.22.12.   
Elec-1-4.05: SPX Cooling Tower Blow Down Grounding plans submitted to CBO on 
10.18.12, CBO approved on 10.22.12.  
Elec-1-4.06: Process Make Up Water Tank Grounding plans submitted to CBO on 10.18.12, 
CBO approved on 10.22.12. 
Elec-1-4.07: Turbine Generator Condenser Grounding plans submitted to CBO on 
11.29.12, CBO approved on 12.06.12. 
Elec-1-4.07x1: Turbine Generator Condenser Grounding plans resubmitted to CBO on 
01.22.13, CBO approved on 02.18.13. 
Elec-1-4.07x2: Turbine Generator Condenser Grounding plans resubmitted to CBO on 
05.15.13, CBO approved on 05.23.13. 
Elec-1-4.08: Pipe Rack 1 and 3 Grounding plans submitted to CBO on 01.22.13, CBO 
approved on 01.28.13.  
Elec-1-5.00: LV, MV, FO Solar Field Trenching plans submitted to CBO on 08.13.12, CBO 
approved on 09.19.12.   
Elec-1-5.01: Solar Field PTC’s Trenching plans submitted to CBO on 10.23.12, CBO 
conditionally approved on 10.31.12. 
Elec-1-5.02: AMMC Application FO Optral DSP submitted to CBO on 11.29.12, CBO 
approved on 12.06.12. 
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Elec-1-5.03: AMMC Application Direct Burial FO Cable Nexan SP495 submitted to CBO on 
02/01/13, CBO approved on 03/26/13. 
Elec-1-6.00: Solar Field Grounding plans submitted to CBO on 08.27.12, CBO approved on 
09.18.12.  
Elec-1-6.00x1: Solar Field Grounding plans resubmitted to CBO on 12.14.12, CBO approved 
on 12.21.12. 
Elec-1-6.00x2: Solar Field Grounding plans resubmitted to CBO on 01.22.13, CBO approved 
on 05.21.13. 
Elec-1-6.00x3: Solar Field Grounding plans resubmitted to CBO on 05.15.13, CBO approved 
on 05.23.13. 
Elec-1-6.01: Steam Generation Area Grounding plans submitted to CBO on 10.10.12, CBO 
conditionally approved on 10.29.12. 
Elec-1-6.02: HTF Underground Crossing Tunnel Grounding plans submitted to CBO on 
02.06.13, CBO approved on 02.20.13. 
Elec-1-6.02x1: HTF Underground Crossing Tunnel Grounding plans submitted to CBO on 
05.15.13, CBO approved on 05.23.13. 
Elec-1-6.04: Fence Grounding plans submitted to CBO on 03.19.13, CBO approved on 
05.10.13.   
Elec-1-6.05: Racks 1,2 and 3 Grounding plans submitted to CBO on 03.28.13, CBO 
approved on 03.29.13.   
Elec-1-7.00: Solar Field Routing Detail TT Loop submitted to CBO on 10.10.12, CBO 
approved on 10.29.12. 
Elec-1-8.00: Alpha and Beta Transmission Line plans submitted to CBO 0N 02.20.13, CBO 
approved on 05.13.13. 
Elec-1-9.00: Alpha and Beta Substation plans submitted to CBO on 02.20.13, CBO 
approved on 05.10.13.   
Elec-1-10.00: Alpha and Beta Water Treatment Plant Grounding plans submitted to CBO on 
03.29.13, CBO approved on 04.15.13. 
Elec-1-11.00: Solar Field One Lines and Switch Boards submitted to CBO on 05.01.13, CBO 
approved on 05.01.13. 
Elec-1-12.00: Alpha and Beta Transmission Line Lightning Protection plans submitted to 
CBO on 05.03.13, CBO approved on 05.13.13. 
Elec-1-12.01: Alpha and Beta Cooling Tower Lightning Protection plans submitted to CBO 
on 05.20.13, CBO approved on 05.21.13. 
Elec-1-13.00: Alpha and Beta Power Blocks Medium Voltage Power Cable Sizing plans 
submitted to CBO on 05.14.13, CBO approved on 05.21.13. 
Elec-1-14.00: Overall One Line Diagram, Bldgs 22 and 26 submitted to CBO on 05.14.13, 
CBO approved on 05.21.13. 
Elec-1-14.02: One Line Diagram and FP Bldg #2 submitted to CBO on 06.05.13, CBO 
approved on 06.11.13, please see attachment. 
Elec-1-16.00: Solar Field Protective Coordination submitted to CBO on 05.15.13, CBO 
approved on 05.21.13. 
Elec-1-17.00: Alpha Solar Field (One Lines UPS), (Panels UPS, Corner Loads, Feeders) 
submitted to CBO on 05.16.13, CBO approved on 05.21.13. 
Elec-1-17.01: Beta Solar Field (One Lines UPS), (Panels UPS, Corner Loads, Feeders) 
submitted to CBO on 05.16.13, CBO approved on 05.21.13. 
Elec-1-18.00: CP Lightning Calcs submitted to CBO on 05.28.13, CBO approved on 
06.03.13, please see attachment. 
Elec-1-18.01: Alpha and Beta Ullage & Overflow Lighting Calculations submitted to 
CBO on 06.10.13, CBO approved on 06.14.13, please see attachment. 
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Elec-1-19.00: Main Beta Channel Bridge Grounding plans submitted to CBO on 
05.28.13, CBO approved on 06.03.2013, please see attachment. 
Elec-1-20.00: Alpha and Beta CP Cable Tray Systems submitted to CBO on 06.07.13, 
CBO approved on 06.14.13, please see attachment. 
Elec-1-22.00: Solar Field Miscellaneous Panels submitted to CBO on 06.11.13, CBO 
approved on 06.18.13, please see attachment. 
Elec-1-23.00: Solar Field Corner and Building Grounding Installation submitted to 
CBO on 06.11.13, CBO approved on 06.18.13, please see attachment. 
 
 
ECN-1 
 
Project owner to submit copies of all RFI’s.   
ECN-1-1.00: RFI #045 Mojave Steam Generator foundation pad submitted to CBO on 
06.23.12, CBO approved on 07.02.12. 
ECN-1-2.00: RFI #RJ004 Temporary Use of 2.875 Pipe Pile Tip submitted to CBO on 
07.06.12, CBO approved on 07.11.12. 
ECN-1-3.00: RFI #001 CT submitted to CBO on 01.24.13, CBO approved on 01.30.13. 
ECN-1-4.00: RFI #004 for 432 Slab Construction Joint submitted to CBO on 02.22.13, CBO 
approved on 03.06.13. 
ECN-1-6.00: RFI SGF Pier Epoxy Dowel submitted to CBO on 02.23.13, CBO approved with 
embedded comments on 03.04.13. 
ECN-1-7.00: Steam Turbine Support Details submitted to CBO on 03.07.13, CBO approved 
on 03.13.13. 
ECN-1-8.00: Alternate Epoxy Set Anchor Bolt End Loop Foundation plans submitted to CBO 
on 03.07.13, CBO approved on 03.13.13. 
ECN-1-9.00: Cooling Tower Pump Pit Excavation plans submitted to CBO on 03.16.13, CBO 
approved on 03.22.13. 
ECN-1-10.00: Steam Turbine Support Details submitted to CBO on 03.27.13, CBO 
approved on 03.27.13. 
ECN-1-12.00: End Loop Foundation- Min. Reinforcement Length submitted to CBO on 
03.26.13, CBO approved on 04.02.13. 
ECN-1-13.00: End Loop Foundation Typical Epoxy Anchor Bolt submitted to CBO on 
03.26.13, CBO approved on 04.02.13. 
ECN-1-14.00: Gravel Size for LCR’s Collection Zone submitted to CBO on 04.05.13, CBO 
approved on 04.11.13. 
ECN-1-15.00: 4-Inch HDPE DR17 Neutron Probe Piping submitted to CBO on 04.05.13, 
CBO approved on 04.11.13. 
ECN-1-16.00: Sand Gradation Table submitted to CBO on 04.05.13, CBO approved on 
04.11.13.   
ECN-1-17.00: Anchor Bolt Holes Hitting Reinforcement RFI submitted to CBO on 04.25.13, 
CBO approved on 05.15.13. 
ECN-1-18.00: Structural Field Directives Largo 001 and 002 RFI submitted to CBO on 
05.13.13, CBO approved on 05.21.13. 
ECN-1-19.00: RFI #002 End Loop Foundations (Min. Reinforcement Length) submitted to 
CBO on 05.20.13, CBO approved on 05.24.13. 
// 
// 
// 
// 
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TRANS-4 
 
During construction, the project owner will stagger the start time of employees for 
the day-time shift (morning start) in four roughly equal groups spaced by at least 30 
minutes between groups. Also during construction, the project owner will be 
restricted from receiving any construction deliveries from the west starting 30 
minutes before the day-time shift and continuing until all groups have arrived for 
the morning shift. Caltrans plans for the eastbound left-hand turn lane for SR-58 to 
Harper Lake Road were submitted to Caltrans on 07.12.13, Caltrans approved on 
03.25.13. 
 
 
TRANS-5 [A/T] 
 
The project owner shall not allow hazardous materials deliveries during non-daylight 
periods (during both construction and operation) to enhance safety at the rail 
crossing.  A record of hazardous materials deliveries shall be provided to the CPM as 
required in HAZ-3.   List will be updated as needed on a monthly basis. 
 
TSE-1 
 
Provide schedule updates in the MCR. 
Please see attached Electrical Master List. 
 
TSE-2 
 
Project owner shall assign an electrical engineer. 
The resume for Mohamad (Mike) Alhalabi, P.E. was submitted to CBO on 01.30.12 and 
approved on 02.06.12 for the position of site Mechanical Engineer. 
The resume for Moe S. Karrit, E.E., P.E. was submitted to CBO on 06.07.12 and approved 
on 06.08.12 for the position of site Electrical Engineer. 
Resume for Luis Leal, PE submitted for site Resident Engineer (RE)/ Structural Engineer.  
Resume submitted to CBO on 03.22.12.  CBO approved on 03.28.12.   
Resume for Arpan Tailor, PE submitted for Resident Engineer (RE) Delegate.  Resume 
submitted to CBO on 02.12.13, CBO approved on 02.15.13. 
 
TSE-4 
 
At least 30 days (or a lesser number of days mutually agreed to by the project 
owner and the CBO) prior to the start of each increment of construction, the 
project owner shall submit to the CBO for review and approval the final design 
plans, specifications and calculations for equipment and systems of the power 
plant switchyard, outlet line and termination, including a copy of the signed and 
stamped statement from the responsible electrical engineer attesting to 
compliance with the applicable LORS, and send the CPM a copy of the transmittal 
letter in the next Monthly Compliance Report.  The following activities shall be 
reported in the Monthly Compliance Report: 
A. Receipt or delay of major electrical equipment; 
Please see attached list of receipt of major electrical equipment. 
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B. Testing or energization of major electrical equipment;  
Please see attachments for electrical tests to date. 
C. The number of electrical drawings approved, submitted for 
approval, and still to be submitted. 
Please see attached Electrical Master List. 
 
 
VIS-1 
 
Revised Surface Treatment Package was submitted to CPM on 05.11.12.  CPM approved 
plans on 05.14.12.  Package resubmitted to CPM on 04.17.13, CBO approved on 05.03.13.  
 
VIS-3 
 
Temporary Lighting plans.  Package was submitted to CPM on 02.27.12.  CPM approved 
plans on 03.01.12.   
 
VIS-4 
 
Visual Screening plans.  Package was submitted to CPM on 03.22.12.  CPM approved plans 
on 03.28.12.   

 

Should you have any questions or need any additional information, please do not 
hesitate to contact me. 

 

Sincerely, 

 

 
 
Steven Pochmara 
ABEINSA EPC 
13911 Park Avenue, Suite 208 
Victorville, CA 92392 
Cell: (480) 287-1419 
 



"Rundquist, Dale@Energy"--- 06/11/2013 10:41:47 AM---Hi Steven,

The submittal for AQ-24 (Cooling Tower Manufacturer Drift Rate Data) has been reviewed a

 

"Rundquist, Dale@Energy"
06/11/2013 10:41 AM

Send To "Steven.Pochmara@abeinsaepc.abengoa.com" <Steven.Pochmara@abeinsaepc.abengoa.com>

cc
"holmes.bassette@solar.abengoa.com" <holmes.bassette@solar.abengoa.com>, "Frederick.Redell@solar.a
bengoa.com" <Frederick.Redell@solar.abengoa.com>, "william.grisolia@solar.abengoa.com" 
<william.grisolia@solar.abengoa.com>, "vernon.leeming@abeinsaepc.abengoa.com" 

bcc

Subject RE: AQ-24-00-00

History: This memo has been replied

Hi Steven,

The submittal for AQ-24 (Cooling Tower Manufacturer Drift Rate Data) has been reviewed and 

approved by staff.

Thank you,

Dale R.

 

From: Steven.Pochmara@abeinsaepc.abengoa.com [mailto:Steven.Pochmara@abeinsaepc.abengoa.com] 

Sent: Tuesday, May 28, 2013 11:05 AM
To: Rundquist, Dale@Energy; Rundquist, Dale@Energy
Cc: holmes.bassette@solar.abengoa.com; Frederick.Redell@solar.abengoa.com; 
william.grisolia@solar.abengoa.com; vernon.leeming@abeinsaepc.abengoa.com; 
mercedes.macias@abeinsaepc.abengoa.com; angel.pimentel@abeinsaepc.abengoa.com; Enrique Valades 
Nieto
Subject: AQ-24-00-00

 
Dale,
Please find attached the manufacturer drift rate data per AQ-24 for your review and 
approval.  
 
Regards,

Steven Pochmara - Permit Manager

ABEINSA EPC
13911 Park Avenue, Suite 208 
Victorville, CA 92392
  Cell: +14802871419

Steven.Pochmara@teyma.abengoa.com  

www.teyma.com

�Eco-Tip: Printing e-mails is usually a waste. 

***********Internet Email Confidentiality Footer*************

This email and any files transmitted with it are confidential and intended solely for the 
use of the organization or individual to whom they are addressed. It is expressly 
forbidden to retransmit or copy email and/or this attached files without our permission. If 
you are not the addressee indicated in this message (or responsible for delivery of the 



message to such person), you may not copy or deliver this message to anyone. In such 
case, you should destroy this message and kindly notify the sender by reply email. 
Please advise immediately if you or your employer does not consent to Internet email 
for messages of this kind. Opinions, conclusions and other information in this message 
that do not relate to the official business of my firm shall be understood as neither given 
nor endorsed by it.

****** Confidencialidad de Correo electr?nico de Internet ******

Este correo electr?nico y cualquier archivo transmitido con el, es confidencial y 
destinado exclusivamente para el empleo de la organizaci?n o el individuo a quien esta 
dirigido. Esta expresamente prohibido su reenvio o copia del correo electr?nico y/o de 
los archivos anexados sin permiso del remitente. El contenido esta protegido seg?n la 
regulaci?n sobre la Protecci?n de Datos e Informaci?n Personal. Si usted no es el 
destinatario indicado en este mensaje (o responsable de la entrega del mensaje a tal 
persona), no puede copiar, reenviar o entregar este mensaje. En tal caso, usted debe 
destruir este mensaje y notificar al remitente por el correo electr?nico de respuesta. 
Puede notificar igualmente si no desea recibir correos electr?nicos de esta clase. Las 
opiniones, conclusiones y otra informaci?n en este mensaje que no se relaciona con la 
actividad de la compa??a ni ser?n entendidas como autorizadas por ?sta.











"Rundquist, Dale@Energy"--- 06/04/2013 08:14:53 AM---Hi Steven,

Funny you should ask. HAZ-4, HAZ-5, AND HAZ-7 have all been reviewed and approved by sta

 

"Rundquist, Dale@Energy"
06/04/2013 08:14 AM

Send To "Steven.Pochmara@abeinsaepc.abengoa.com" <Steven.Pochmara@abeinsaepc.abengoa.com>

cc
"vernon.leeming@abeinsaepc.abengoa.com" <vernon.leeming@abeinsaepc.abengoa.com>, 
"holmes.bassette@solar.abengoa.com" <holmes.bassette@solar.abengoa.com>

bcc

Subject RE: Submittal status

Hi Steven,

Funny you should ask.

HAZ-4, HAZ-5, AND HAZ-7 have all been reviewed and approved by staff as of 6/3/13.

Thank you,

Dale R.

 

From: Steven.Pochmara@abeinsaepc.abengoa.com [mailto:Steven.Pochmara@abeinsaepc.abengoa.com] 

Sent: Tuesday, June 04, 2013 7:29 AM
To: Rundquist, Dale@Energy
Cc: vernon.leeming@abeinsaepc.abengoa.com; holmes.bassette@solar.abengoa.com
Subject: Submittal status

 
Good Morning Dale,
I am following up on the status of HAZ-4, HAZ-5 and HAZ-7.  Please let me know where 
they stand, thanks.
 
Regards,

Steven Pochmara - Permit Manager

ABEINSA EPC
13911 Park Avenue, Suite 208 
Victorville, CA 92392
  Cell: +14802871419

Steven.Pochmara@teyma.abengoa.com  

www.teyma.com

�Eco-Tip: Printing e-mails is usually a waste. 

***********Internet Email Confidentiality Footer*************

This email and any files transmitted with it are confidential and intended solely for the 
use of the organization or individual to whom they are addressed. It is expressly 
forbidden to retransmit or copy email and/or this attached files without our permission. If 
you are not the addressee indicated in this message (or responsible for delivery of the 
message to such person), you may not copy or deliver this message to anyone. In such 
case, you should destroy this message and kindly notify the sender by reply email. 
Please advise immediately if you or your employer does not consent to Internet email 
for messages of this kind. Opinions, conclusions and other information in this message 



that do not relate to the official business of my firm shall be understood as neither given 
nor endorsed by it.

****** Confidencialidad de Correo electr?nico de Internet ******

Este correo electr?nico y cualquier archivo transmitido con el, es confidencial y 
destinado exclusivamente para el empleo de la organizaci?n o el individuo a quien esta 
dirigido. Esta expresamente prohibido su reenvio o copia del correo electr?nico y/o de 
los archivos anexados sin permiso del remitente. El contenido esta protegido seg?n la 
regulaci?n sobre la Protecci?n de Datos e Informaci?n Personal. Si usted no es el 
destinatario indicado en este mensaje (o responsable de la entrega del mensaje a tal 
persona), no puede copiar, reenviar o entregar este mensaje. En tal caso, usted debe 
destruir este mensaje y notificar al remitente por el correo electr?nico de respuesta. 
Puede notificar igualmente si no desea recibir correos electr?nicos de esta clase. Las 
opiniones, conclusiones y otra informaci?n en este mensaje que no se relaciona con la 
actividad de la compa??a ni ser?n entendidas como autorizadas por ?sta.



Kristine Yates---07/03/2013 01:39:18 PM---Steve, Attached are the SWPPP's for June. No additional waddle was installed. There are 3 washouts 

ABEINSA EPC
 

Kristine Yates

07/03/2013 01:39 PM

Send To Steven Pochmara/AbeinsaEPC/Abengoa@Abengoa

cc
Cassandra Rodriguez/AbeinsaEPC/Abengoa@ABENGOA, Ignacio Juárez de Figueroa 
Manzano/AbeinsaEPC/Abengoa@ABENGOA, Kirk Anderson/AbeinsaEPC/Abengoa@ABENGOA, Orland 
Edmond/AbeinsaEPC/Abengoa@ABENGOA, Vernon Leeming/AbeinsaEPC/Abengoa@ABENGOA

bcc

Subject Re: June MCR

Steve,

Attached are the SWPPP's for June.

No additional waddle was installed.
There are 3 washouts in Alpha and 4 washouts in Beta
The Rumble plates are still installed
We are sweeping the roadways
CH2MHill has our equipment list

Let me know if you need anything else for the MCR.  I will get you the other information 
you requested shortly.

JuneSWPPP 2013.pdfJuneSWPPP 2013.pdf

 
Regards

Kristine Yates, PE

ABEINSA EPC
Abener Teyma Mojave General Partnership
43134 Harper Lake Rd.
Hinkley, CA. 92347
  Cell: 661-754-6756
kristine.yates@abeinsaepc.abengoa.com

� Eco-Tip: Printing e-mails is usually a waste.  

Steven Pochmara 07/03/2013 07:57:46 AMGood Morning Team, Please provide...
 

ABEINSA EPC
Steven Pochmara

07/03/2013 07:57 AM

Send To: Kristine Yates/AbeinsaEPC/Abengoa@ABENGOA, Kirk Anderson/AbeinsaEPC/Abengoa@Abengoa

cc: 
Orland Edmond/AbeinsaEPC/Abengoa@Abengoa, Vernon Leeming/AbeinsaEPC/Abengoa@Abengoa, Ignacio 
Juárez de Figueroa Manzano/AbeinsaEPC/Abengoa@Abengoa, Cassandra 
Rodriguez/AbeinsaEPC/Abengoa@ABENGOA

Subject: June MCR



Good Morning Team,
Please provide the SWPPP, Haz Mat lists and water usage for the Beta well and last week 
of the Alpha well so I can complete the weekly report.  I also need the engineering 
drawing lists for each discipline.  Kirk, please let me know the status of the Haz-2 reports 
and where Processes Unlimited is at with the SPCC and PSMP, thanks.
 
Regards,

Steven Pochmara - Permit Manager

ABEINSA EPC
13911 Park Avenue, Suite 208 
Victorville, CA 92392
  Cell: +14802871419
Steven.Pochmara@teyma.abengoa.com  
www.teyma.com

� Eco-Tip: Printing e-mails is usually a waste.  



















Pump OperatorPump OperatorPump OperatorPump Operator GALLONS PER DAYGALLONS PER DAYGALLONS PER DAYGALLONS PER DAY
6/3/2013 Jorge Hernández 170,300
6/4/2013 Jorge Hernández 110,600
6/5/2013 Jorge Hernández 95,500
6/6/2013 Jorge Hernández 141,000
6/7/2013 Jorge Hernández 125,000

TOTALTOTALTOTALTOTAL 642,400642,400642,400642,400

Pump OperatorPump OperatorPump OperatorPump Operator GALLONS PER DAYGALLONS PER DAYGALLONS PER DAYGALLONS PER DAY
6/10/2013 Jorge Hernández 161,400
6/11/2013 Jorge Hernández 122,500
6/12/2013 Jorge Hernández 122,400
6/13/2013 Jorge Hernández 155,400
6/14/2013 Jorge Hernández 140,400

TOTALTOTALTOTALTOTAL 702,100702,100702,100702,100

Pump OperatorPump OperatorPump OperatorPump Operator GALLONS PER DAYGALLONS PER DAYGALLONS PER DAYGALLONS PER DAY
6/17/2013 Jorge Hernández 189,700
6/18/2013 Jorge Hernández 142,800
6/19/2013 Jorge Hernández 210,900
6/20/2013 Jorge Hernández 259,900
6/21/2013 Jorge Hernández 238,500

TOTALTOTALTOTALTOTAL 1,041,8001,041,8001,041,8001,041,800

Pump OperatorPump OperatorPump OperatorPump Operator GALLONS PER DAYGALLONS PER DAYGALLONS PER DAYGALLONS PER DAY
6/24/2013 Jorge Hernández 202,200



6/25/2013 Jorge Hernández 236,200
6/26/2013 Jorge Hernández 187,100
6/27/2013 Jorge Hernández 153,900
6/28/2013 Jorge Hernández 112,900

TOTALTOTALTOTALTOTAL 892,300892,300892,300892,300

JUNE 2013 TOTALJUNE 2013 TOTALJUNE 2013 TOTALJUNE 2013 TOTAL 3,278,6003,278,6003,278,6003,278,600



DateDateDateDate  on on on on  off off off off
Quantity Used Quantity Used Quantity Used Quantity Used 
(gallons)(gallons)(gallons)(gallons)

6/24/2013 192900 370600 563500
6/25/2013 370600 950300 579700
6/26/2013 950300 1546600 596300
6/27/2013 1546600 2158400 611800
6/28/2013 2158400 2778900 620500

2,971,800
11,349,300

Note:The reading on 

Pump Reading (gallons)Pump Reading (gallons)Pump Reading (gallons)Pump Reading (gallons)

TotalTotalTotalTotal
Grand Total Grand Total Grand Total Grand Total 
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MOJAVE
Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 04/10/2012 Description: Civil Master Drawing List

Line No. Sheet No. Description
Type of 

Document

Revision 

Number

Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Submittal Date
Reason for 

Submittal

Site Plan Drawing GEN-2 VENDOR 8/26/2011 Approval

1 6007-PLN-GFE-00-50-C001 Temporary Tortoise Exclusion Fencing Plan - Sheet Index and Key Map Drawing CIVIL - 1 VENDOR 3/2/2011 Approval

2 6007-PLN-GFE-00-50-C002 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing CIVIL - 1 VENDOR 3/2/2011 Approval

3 6007-PLN-GFE-00-50-C003 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing CIVIL - 1 VENDOR 3/2/2011 Approval

4 6007-PLN-GFE-00-50-C004 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing CIVIL - 1 VENDOR 3/2/2011 Approval

5 6007-PLN-GFE-00-50-C005 Temporary Tortoise Exclusion Fencing Plan - Fence Details Drawing CIVIL - 1 VENDOR 3/2/2011 Approval

6 6007-PLN-GFE-00-50-C000 Construction Plans Cover Sheet Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

7 6007-PLN-GFE-00-50-C006 Sheet Index Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

8 6007-PLN-GFE-00-50-C007 General Notes, Legend and Abbreviations Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

9 6007-PLN-GFE-00-50-C010 Solar Field Grading and Drainage - Kay Map and Notes Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

10 6007-PLN-GFE-00-50-C011 Alpha West - Solar Field Retention Basins Details Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

11 6007-PLN-GFE-00-50-C016 Alpha West Solar Field Grading and Drainage - Plan A2 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

12 6007-PLN-GFE-00-50-C020 Alpha West Solar Field Grading and Drainage - Plan B3W Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

13 6007-PLN-GFE-00-50-C021 Alpha East Solar Field Grading and Drainage - Plan B3E Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

14 6007-PLN-GFE-00-50-C022 Alpha East Solar Field Grading and Drainage - Plan B4 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

15 6007-PLN-GFE-00-50-C023 Alpha East Solar Field Grading and Drainage - Plan B5 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

16 6007-PLN-GFE-00-50-C027 Alpha West Solar Field Grading and Drainage - Plan C3W Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

17 6007-PLN-GFE-00-50-C028 Alpha East Solar Field Grading and Drainage - Plan C3E Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

18 6007-PLN-GFE-00-50-C029 Alpha East Solar Field Grading and Drainage - Plan C4 Drawing CIVIL - 1 77 8/10/2011 Approval

19 6007-PLN-GFE-00-50-C030 Alpha East Solar Field Grading and Drainage - Plan C5 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

20 6007-PLN-GFE-00-50-C042 Beta East Solar Field Grading and Drainage - Plan F7 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

21 6007-PLN-GFE-00-50-C043 Alpha/Beta Power Island Paving, Grading and Drainage - Key Map and Notes Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

22 6007-PLN-GFE-00-50-C044 Alpha Power Island Paving, Grading and Drainage Details Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

23 6007-PLN-GFE-00-50-C045 South Alpha Power Island Paving, Grading and Drainage Plan Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

24 6007-PLN-GFE-00-50-C046 North Alpha Power Island Paving, Grading and Drainage Plan Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

25 6007-PLN-GFE-00-50-C047 South Beta Power Island Paving, Grading and Drainage Plan Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

26 6007-PLN-GFE-00-50-C048 North Beta Power Island Paving, Grading and Drainage Plan Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

27 6007-PLN-GFE-00-50-C049 Channels - Key Map and Notes Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

28 6007-PLN-GFE-00-50-C050 Channels - Typical Sections I Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

29 6007-PLN-GFE-00-50-C171 Channels - Typical Sections II Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

30 6007-PLN-GFE-00-50-C172 Channels - Typical Sections III Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

31 6007-PLN-GFE-00-50-C177 Lockhart Channel Plan-Profile - Sta 21+00 to 32+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

32 6007-PLN-GFE-00-50-C178 Lockhart Channel Plan-Profile - Sta 32+50 to 44+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

33 6007-PLN-GFE-00-50-C179 Lockhart Channel Plan-Profile - Sta 44+00 to 55+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

34 6007-PLN-GFE-00-50-C180 Lockhart Channel Plan-Profile - Sta 55+50 to 67+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

35 6007-PLN-GFE-00-50-C056 Lockhart Channel Plan-Profile - Sta 67+00 to 78+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

36 6007-PLN-GFE-00-50-C057 Lockhart Channel Plan-Profile - Sta 78+50 to 90+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

37 6007-PLN-GFE-00-50-C058 Lockhart Channel Plan-Profile - Sta 90+00 to 101+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

38 6007-PLN-GFE-00-50-C059 Lockhart Channel Plan-Profile - Sta 101+50 to 113+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

39 6007-PLN-GFE-00-50-C060 Lockhart Channel Plan-Profile - Sta 113+00 to 124+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

40 6007-PLN-GFE-00-50-C061 Lockhart Channel Plan-Profile - Sta 124+50 to 135+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

41 6007-PLN-GFE-00-50-C062 Lockhart Channel Plan-Profile - Sta 135+00 to 146+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

42 6007-PLN-GFE-00-50-C063 Lockhart Channel Plan-Profile - Sta 146+50 to 148+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

43 6007-PLN-GFE-00-50-C064 West Alpha Channel Plan-Profile - Sta 10+00 to 21+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

44 6007-PLN-GFE-00-50-C065 West Alpha Channel Plan-Profile - Sta 21+00 to 32+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

45 6007-PLN-GFE-00-50-C066 West Alpha Channel Plan-Profile - Sta 32+50 to 44+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

46 6007-PLN-GFE-00-50-C067 West Alpha Channel Plan-Profile - Sta 44+00 to 55+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

47 6007-PLN-GFE-00-50-C068 West Alpha Channel Plan-Profile - Sta 55+00 to 66+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

48 6007-PLN-GFE-00-50-C069 West Alpha Channel Plan-Profile - Sta 66+50 to 78+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

49 6007-PLN-GFE-00-50-C070 West Alpha Channel Plan-Profile - Sta 78+00 to 88+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

50 6007-PLN-GFE-00-50-C071 West Alpha Channel Plan-Profile - Sta 88+00 to 98+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

51 6007-PLN-GFE-00-50-C072 Main Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

52 6007-PLN-GFE-00-50-C073 Main Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

53 6007-PLN-GFE-00-50-C099 Main Beta Channel Plan-Profile - Sta 32+50 to 43+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

54 6007-PLN-GFE-00-50-C100 Main Beta Channel Plan-Profile - Sta 43+50 to 55+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

55 6007-PLN-GFE-00-50-C101 Main Beta Channel Plan-Profile - Sta 55+00 to 66+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

56 6007-PLN-GFE-00-50-C102 Main Beta Channel Plan-Profile - Sta 66+50 to 78+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

57 6007-PLN-GFE-00-50-C103 Main Beta Channel Plan-Profile - Sta 78+00 to 88+65.52 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

58 6007-PLN-GFE-00-50-C104 East Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

59 6007-PLN-GFE-00-50-C105 East Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

60 6007-PLN-GFE-00-50-C106 East Beta Channel Plan-Profile - Sta 32+50 to 44+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

61 6007-PLN-GFE-00-50-C107 East Beta Channel Plan-Profile - Sta 44+00 to 55+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

62 6007-PLN-GFE-00-50-C108 East Beta Channel Plan-Profile - Sta 55+50 to 66+69.76 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

63 6007-PLN-GFE-00-50-C109 South Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

64 6007-PLN-GFE-00-50-C110 South Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

65 6007-PLN-GFE-00-50-C111 South Beta Channel Plan-Profile - Sta 32+50 to 38+10.23 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

66 6007-PLN-GFE-00-50-C112 West Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

67 6007-PLN-GFE-00-50-C113 West Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

68 6007-PLN-GFE-00-50-C114 West Beta Channel Plan-Profile - Sta 32+50 to 37+80.68 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

69 6007-PLN-GFE-00-50-C115 Harper Lake Rd Culvert - Details I Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

70 6007-PLN-GFE-00-50-C116 Harper Lake Rd Culvert - Details II Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

71 6007-PLN-GFE-00-50-C117 Lockhart Rd West Culvert - Details I Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

72 6007-PLN-GFE-00-50-C118 Lockhart Rd West Culvert - Details II Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

73 6007-PLN-GFE-00-50-C119 Lockhart Rd East Culvert - Details I Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

74 6007-PLN-GFE-00-50-C120 Lockhart Rd East Culvert - Details II Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

75 6007-PLN-GFE-00-50-C121 Fencing Plan - Key Map and Notes Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

76 6007-PLN-GFE-00-50-C122 Fencing Plan - Details I Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

77 6007-PLN-GFE-00-50-C123 Fencing Plan - Details II Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

78 6007-PLN-GFE-00-50-C124 Alpha West Fencing Plan Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

79 6007-PLN-GFE-00-50-C350 Alpha East Fencing Plan Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

80 6007-PLN-GFE-00-50-C354 Beta East/West Fencing Plan Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

81 Electrical Grounding Details Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

82 Electrical Grounding Details Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

83 Fence Grounding Plan Alpha Site Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

84 Fence Grounding Plan Alpha/Beta Site Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

85 Fence Grounding Plan Beta Site Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

86 6007-PLN-GFE-00-50-C370 Demolition - Key Map and Notes Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

87 6007-PLN-GFE-00-50-C373 Demolition - Plan Sheet 1 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

88 6007-PLN-GFE-00-50-C374 Demolition - Plan Sheet 2 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

89 6007-PLN-GFE-00-50-C375 Demolition - Plan Sheet 3 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval
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90 6007-PLN-GFE-00-50-C376 Demolition - Details A and B Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

91 6007-PLN-GFE-00-50-C351 Demolition - Details C and D Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

92 6007-PLN-GFE-00-50-C352 Demolition - Details E Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

93 6007-PLN-GFE-00-50-C360 Demolition - Details F Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

94 6007-PLN-GFE-00-50-C361 Demolition - Details G and H Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

95 6007-PLN-GFE-00-50-C362 Demolition - Details I and J Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

96 6007-PLN-GFE-00-50-C363 Demolition - Details K and L Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

97 6007-PLN-GFE-00-50-C364 Temporary Construction - Key Map and Notes Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

98 6007-PLN-GFE-00-50-C365 Temporary Construction - Details I Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

99 6007-PLN-GFE-00-50-C366 Temporary Construction - Details II Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

100 6007-PLN-GFE-00-50-C367 Temporary Construction - Alpha Island Temporary Facilities Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

101 6007-PLN-GFE-00-50-C368 Temporary Construction - Alpha West Laydown Area Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

102 6007-PLN-GFE-00-50-C369 Temporary Construction - Beta Island Temporary Facilities Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

103 6007-PLN-GFE-00-50-C385 Temporary Construction - Beta South Laydown Area Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

104 6007-PLN-GFE-00-50-C386 Water Pollution Control - Key Map and Notes Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

105 6007-PLN-GFE-00-50-C387 Water Pollution Control - Typical Construction Staging Area Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

106 6007-PLN-GFE-00-50-C306 Water Pollution Control Alpha West and Alpha East Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

107 6007-PLN-GFE-00-50-C307 Water Pollution Control Alpha East and Beta West Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

108 6007-PLN-GFE-00-50-C308 Water Pollution Control - Beta East and Beta West Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

109 6007-PLN-GFE-00-50-C309 Water Pollution Control - Details I Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

110 6007-PLN-GFE-00-50-C310 Water Pollution Control - Details II Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

111 6007-PLN-GFE-00-50-C311 Water Pollution Control - Typical Mirror Field Erosion Control Layout Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

112 6007-PLN-GFE-00-50-C447 C349 Cover Sheet Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

113 6007-PLN-GFE-00-50-C448 C350 Key Map and Notes Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

114 6007-PLN-GFE-00-50-C449 C351 Harper Lake Road Plan - Profile Sta10+00 to 21+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

115 6007-PLN-GFE-00-50-C450 C352 Harper Lake Road Plan - Profile Sta 21+00 to 32+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

116 6007-PLN-GFE-00-50-C451 C354 Harper Lake Road Roadway Typical Sections Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

117 6007-PLN-GFE-00-50-C452 C360 Lockhart Road Plan - Profile Sta 10+00 to 19+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

118 6007-PLN-GFE-00-50-C453 C361 Lockhart Road Plan - Profile Sta 19+50 to 31+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

119 6007-PLN-GFE-00-50-C551 C362 Lockhart Road Plan - Profile Sta 31+00 to 42+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

120 6007-PLN-GFE-00-50-C552 C363 Lockhart Road Plan - Profile Sta 42+50 to 54+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

121 6007-PLN-GFE-00-50-C553 C364 Lockhart Road Plan - Profile Sta 54+00 to 65+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

122 6007-PLN-GFE-00-50-C554 C365 Lockhart Road Plan - Profile Sta 65+50 to 77+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

123 6007-PLN-GFE-00-50-C555 C366 Lockhart Road Plan - Profile Sta 77+00 to 88+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

124 6007-PLN-GFE-00-50-C556 C367 Lockhart Road Plan - Profile Sta 88+50 to 100+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

125 6007-PLN-GFE-00-50-C557 C370 Lockhart Road Roadway Typical Sections Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

126 6007-PLN-GFE-00-50-C558 C371 Barrier Details SKT Terminal System Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

127 6007-PLN-GFE-00-50-C601 C372 Barrier Details Type 12A Layout Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

128 6007-PLN-GFE-00-50-C602 C380 Barrier Details Type WB Transition Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

129 6007-PLN-GFE-00-50-C603 C381 Barrier Details Type 12AA Layout Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

130 6007-PLN-GFE-00-50-C604 C382 San Bernardino County Street Marker Details Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

131 6007-PLN-GFE-00-50-C605 C307 Beta Power Island Entrance Road Typical Section and Details Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

132 6007-PLN-GFE-00-50-C606 C309 Beta Power Island Entrance Road Plan - Profile Sta 10+00  to21+00 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

133 6007-PLN-GFE-00-50-C607 C310 Beta Power Island Entrance Road Plan - Profile Sta 21+00 to32+50 Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

134 6007-PLN-GFE-00-50-C651 C311 Beta Power Island Entrance Road Plan - Profile Sta 32+50 to43+27+ Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

135 6007-PLN-GFE-00-50-C709 Process Wastewater Evaporation Ponds and Bioremediation Facilities Drawing CIVIL - 1 VENDOR 8/10/2011 Approval

136 6007-PLN-GFG-00-50-C500 Mirror Assebly Building Paving, Grading and Drainage, and Fencing Cover Sheet Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

137 6007-PLN-GFG-00-50-C501 Mirror Assebly Building General Notes, Legend and Abbreviations Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

138 6007-PLN-GFG-00-50-C502 Mirror Assebly Building Paving, Grading and Drainage, and Fencing Site Plan Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

139 6007-PLN-GFG-00-50-C503 Mirror Assebly Building Water Pollution Control Plan Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

140 6007-PLN-GFG-00-50-C504 Mirror Assebly Building Paving, Grading and Drainage Details I Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

141 6007-PLN-GFG-00-50-C510 Mirror Assebly Building Temporary Construction Plan I Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

142 6007-PLN-GFG-00-50-C511 Mirror Assebly Building Temporary Construction Plan II Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

143 6007-PLN-GFG-00-50-C512 Mirror Assebly Building Civil Works General Details I Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

144 6007-PLN-GFG-00-50-C513 Mirror Assebly Building Temporary Construction Details II Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

145 6007-HMD-GFG-00-50-0010 Mirror Assembly Building SWPPP Amendment Log Drawing CIVIL - 1 VENDOR 1/19/2012 Approval

146 6007-CAL-GFG-00-50-DM01 Mirror Assembly Building Drainage Memo Calculation CIVIL - 1 VENDOR 1/19/2012 Approval

147 6007-PLN-GFE-00-50-C012 Beta West - Solar Field Retention Basins Details Drawing CIVIL - 1 VENDOR 2/16/2012 Approval

148 6007-PLN-GFE-00-50-C013 Beta East - Solar Field Retention Basins Details Drawing CIVIL - 1 VENDOR 2/17/2012 Approval

149 6007-PLN-GFE-00-50-C031 Beta West Solar Field Grading and Drainage - Plan D4 Drawing CIVIL - 1 VENDOR 2/18/2012 Approval

150 6007-PLN-GFE-00-50-C032 Beta West/East Solar Field Grading and Drainage - Plan D5 Drawing CIVIL - 1 VENDOR 2/19/2012 Approval

151 6007-PLN-GFE-00-50-C033 Beta East Solar Field Grading and Drainage - Plan D6 Drawing CIVIL - 1 VENDOR 2/20/2012 Approval

152 6007-PLN-GFE-00-50-C034 Beta East Solar Field Grading and Drainage - Plan D7 Drawing CIVIL - 1 VENDOR 2/21/2012 Approval

153 6007-PLN-GFE-00-50-C035 Beta West Solar Field Grading and Drainage - Plan E4 Drawing CIVIL - 1 VENDOR 2/22/2012 Approval

154 6007-PLN-GFE-00-50-C036 Beta West/East Solar Field Grading and Drainage - Plan E5 Drawing CIVIL - 1 VENDOR 2/23/2012 Approval

155 6007-PLN-GFE-00-50-C037 Beta East Solar Field Grading and Drainage - Plan E6 Drawing CIVIL - 1 VENDOR 2/24/2012 Approval

156 6007-PLN-GFE-00-50-C038 Beta East Solar Field Grading and Drainage - Plan E7 Drawing CIVIL - 1 VENDOR 2/25/2012 Approval

157 6007-PLN-GFE-00-50-C039 Beta East Solar Field Grading and Drainage - Plan F5 Drawing CIVIL - 1 VENDOR 2/26/2012 Approval

158 6007-PLN-GFE-00-50-C040 Beta East Solar Field Grading and Drainage - Plan F6 Drawing CIVIL - 1 VENDOR 2/27/2012 Approval

159 6007-PLN-GFE-00-50-C041 Beta East Solar Field Grading and Drainage - Plan F7 Drawing CIVIL - 1 VENDOR 2/28/2012 Approval

160 6007-PLN-GFG-00-50-C026 Alpha West Solar Field Grading and Drainage Plan C3W Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

161 6007-PLN-GFG-00-50-C549 Evaporation Ponds / Bioremediation Facilities Alpha and Beta Sites Cover SheetDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

162 6007-PLN-GFG-00-50-C550 Evaporation Ponds / Bioremediation Facilities General Notes, Legend and AbbreviationsDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

163 6007-PLN-GFG-00-50-C551 Evaporation Ponds / Bioremediation Facilities Alpha Site Plan Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

164 6007-PLN-GFG-00-50-C552 Evaporation Ponds / Bioremediation Facilities Alpha Site Grading and Drainage PlanDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

165 6007-PLN-GFG-00-50-C553 Evaporation Ponds / Bioremediation Facilities Alpha Site Pond Sections Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

166 6007-PLN-GFG-00-50-C554 Evaporation Ponds / Bioremediation Facilities Alpha Site Details Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

167 6007-PLN-GFG-00-50-C555 Evaporation Ponds / Bioremediation Facilities Alpha Site Details 2 Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

168 6007-PLN-GFG-00-50-C556 Evaporation Ponds / Bioremediation Facilities Alpha Site Bioremediation Facilities PlanDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

169 6007-PLN-GFG-00-50-C557Evaporation Ponds / Bioremediation Facilities Alpha Site Bioremediation Facilities Sections and DetailsDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

170 6007-PLN-GFG-00-50-C558 Evaporation Ponds / Bioremediation Facilities Beta Site Plan Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

171 6007-PLN-GFG-00-50-C559 Evaporation Ponds / Bioremediation Facilities Beta Site Grading and Drainage PlanDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

172 6007-PLN-GFG-00-50-C560 Evaporation Ponds / Bioremediation Facilities Beta Site Pond Sections Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

173 6007-PLN-GFG-00-50-C561 Evaporation Ponds / Bioremediation Facilities Beta Site Details Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

174 6007-PLN-GFG-00-50-C562 Evaporation Ponds / Bioremediation Facilities Beta Site Details 2 Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

175 6007-PLN-GFG-00-50-C563 Evaporation Ponds / Bioremediation Facilities Beta Site Bioremediation Facilities PlanDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

176 6007-PLN-GFG-00-50-C564Evaporation Ponds / Bioremediation Facilities Beta Site Bioremediation Facilities Sections and DetailsDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

177 6007-PLN-GFG-00-50-C600 Raw Water Pipe and Evaporation Pond Force Main Construction Plans Cover SheetDrawing 0 CIVIL - 1 VENDOR 3/1/2012 Approval
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178 6007-PLN-GFG-00-50-C601 Raw Water Pipe and Evaporation Pond Force Main General Notes, Legend and AbbreviationsDrawing 0 CIVIL - 1 VENDOR 3/1/2012 Approval

179 6007-PLN-GFG-00-50-C602 Raw Water Pipe and Evaporation Pond Force Main Alpha Power Island Site Plan IDrawing 0 CIVIL - 1 VENDOR 3/1/2012 Approval

180 6007-PLN-GFG-00-50-C603 Raw Water Pipe and Evaporation Pond Force Main Alpha Power Island Site Plan IIDrawing 0 CIVIL - 1 VENDOR 3/1/2012 Approval

181 6007-PLN-GFG-00-50-C604 Raw Water Pipe and Evaporation Pond Force Main Alpha Site Evaporation Pond Force MainDrawing 0 CIVIL - 1 VENDOR 3/1/2012 Approval

182 6007-PLN-GFG-00-50-C605 Raw Water Pipe and Evaporation Pond Force Main Beta Power Island Site Plan IDrawing 0 CIVIL - 1 VENDOR 3/1/2012 Approval

183 6007-PLN-GFG-00-50-C606 Raw Water Pipe and Evaporation Pond Force Main Beta Power Island Site Plan IIDrawing 0 CIVIL - 1 VENDOR 3/1/2012 Approval

184 6007-PLN-GFG-00-50-C607 Raw Water Pipe and Evaporation Pond Force Main Beta Site Evaporation Pond Force MainDrawing 0 CIVIL - 1 VENDOR 3/1/2012 Approval

185 6007-PLN-GFG-00-50-C649 Onsite Waste Water Disposal Systems Alpha and Beta Sites Cover Sheet Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

186 6007-PLN-GFG-00-50-C650 Onsite Waste Water Disposal Systems General Notes, Legend and AbbreviationsDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

187 6007-PLN-GFG-00-50-C651 Onsite Waste Water Disposal Systems Alpha/Beta Waste Water Disposal Systems Key Map, Notes and DetailsDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

188 6007-PLN-GFG-00-50-C652 Onsite Waste Water Disposal Systems Waste Water Disposal System Alpha Plot PlanDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

189 6007-PLN-GFG-00-50-C653 Onsite Waste Water Disposal Systems Waste Water Disposal System Beta Plot PlanDrawing 1 CIVIL - 1 VENDOR 3/1/2012 Approval

190 6007-ESP-ATP-00-50-3100 Concrete Forms and Accessories Specifications Spec 1 CIVIL - 1 EOR 6/15/2011 Approval

191 6007-ESP-ATP-00-50-3200 Concrete Reinforcement Specifications Spec 1 CIVIL - 1 EOR 6/15/2011 Approval

192 6007-ESP-ATP-00-50-5120 Structural Steel Specifications Spec 1 CIVIL - 1 EOR 6/15/2011 Approval

193 6007-ESP-ATP-00-50-C021 Civil Site Prep Technical Specifications Spec 1 CIVIL - 1 EOR 6/15/2011 Approval

194 6007-ESP-ATP-00-50-C022 Flexible Pavement Specifications Spec 0 CIVIL - 1 EOR 6/15/2011 Approval

195 6007-ESP-ATP-00-50-C024 Site Clearing and Rough Grading Specifications Spec 0 CIVIL - 1 EOR 5/27/2011 Approval

196 6007-ESP-ATP-00-50-C025 Earthwork Specifications Spec 0 CIVIL - 1 EOR 6/15/2011 Approval

197 6007-ESP-ATP-00-50-C026 Erosion, Sediment Control Specifications Spec 0 CIVIL - 1 EOR 5/27/2011 Approval

198 6007-ESP-ATP-00-50-C028 Aggregate Base Course Specifications Spec 0 CIVIL - 1 EOR 5/27/2011 Approval

199 6007-ESP-ATP-00-50-C029 Cast-In-Place Concrete Specifications Spec 0 CIVIL - 1 EOR 5/27/2011 Approval

200 6007-ESP-ATP-00-50-C030 Site Dust Control Specifications Spec 0 CIVIL - 1 EOR 6/15/2011 Approval

201 6007-ESP-ATP-00-50-C014 Ready Mix Concrete Production & Delivery Specifications Spec 0 CIVIL - 1 EOR 6/6/2011 Approval

202 6007-ESP-ATP-00-50-C015Particular Commercial Conditions for Ready Mix Concrete Production & Delivery SpecificationsSpec 0 CIVIL - 1 EOR 6/6/2011 Approval

203 6007-ESP-ATP-00-50-GW001.01 Groundwater Well Reconnaissance & Abandonment Specification AdendumSpec 1 CIVIL - 1 EOR 9/13/2011 Approval

204 6007-ESP-ATP-00-50-WTW001 Groundwater Well Construction Specifications Spec 0 CIVIL - 1 EOR 5/20/2011 Approval

205 6007-ESP-ATP-00-50-WTW0002 Well Construction Technical Specifications Spec X CIVIL - 1 EOR 5/21/2011 Approval

206 6007-ESP-ATP-00-50-D001 Demolition Specifications Spec 0 CIVIL - 1 EOR 6/20/2011 Approval

207 6007-ESP-ATP-00-50-C033 Site Fencing Specifications Spec 0 CIVIL - 1 EOR 6/13/2011 Approval

208 6007-ESP-ATP-00-50-0001 Site Video Surveillance  Specifications Spec 0 CIVIL - 1 EOR 5/9/2011 Approval

209 6007-ESP-ATP-00-50-C027 Soil Stabilization Specifications Spec 0 CIVIL - 1 EOR 6/11/2011 Approval

210 6007-PLN-GFG-00-50-C014 Alpha West Solar Field Grading and Drainage Plan A1 Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

211 6007-PLN-GFG-00-50-C015 Alpha West Solar Field Grading and Drainage Plan A2 Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

212 6007-PLN-GFG-00-50-C017 Alpha West Solar Field Grading and Drainage Plan B1 Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

213 6007-PLN-GFG-00-50-C018 Alpha West Solar Field Grading and Drainage Plan B2 Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

214 6007-PLN-GFG-00-50-C019 Alpha West Solar Field Grading and Drainage Plan B3W Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

215 6007-PLN-GFG-00-50-C024 Alpha West Solar Field Grading and Drainage Plan C1 Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

216 6007-PLN-GFG-00-50-C025 Alpha West Solar Field Grading and Drainage Plan C2 Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

217 6007-PLN-GFG-00-50-C026 Alpha West Solar Field Grading and Drainage Plan C3W Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

218 6007-PLN-GFG-00-50-C173 South Alpha Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

219 6007-PLN-GFG-00-50-C174 North Alpha Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

220 6007-PLN-GFG-00-50-C175 South Beta Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

221 6007-PLN-GFG-00-50-C176 North Beta Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR 3/1/2012 Approval

222 6007-PLN-GFG-00-50-C011 Alpha East - Solar Field Retention Basins Details Drawing 3 CIVIL - 2 VENDOR 3/19/2012 Approval

223 6007-PLN-GFG-00-50-C016 Alpha East Solar Field Grading and Drainage Plan A3 Drawing 6 CIVIL - 3 VENDOR 3/19/2012 Approval

224 6007-PLN-GFG-00-50-C020 Alpha West/East Collector Field Grading and Drainage Plan B3E Drawing 6 CIVIL - 4 VENDOR 3/19/2012 Approval

225 6007-PLN-GFG-00-50-C021 Alpha West/East Collector Field Grading and Drainage Plan B4 Drawing 5 CIVIL - 5 VENDOR 3/19/2012 Approval

226 6007-PLN-GFG-00-50-C022 Alpha West/East Collector Field Grading and Drainage Plan B5 Drawing 5 CIVIL - 6 VENDOR 3/19/2012 Approval

227 6007-PLN-GFG-00-50-C023 Alpha West/East Collector Field Grading and Drainage Plan B6 Drawing 5 CIVIL - 7 VENDOR 3/19/2012 Approval

228 6007-PLN-GFG-00-50-C027 Alpha West/East Collector Field Grading and Drainage Plan C3E Drawing 5 CIVIL - 8 VENDOR 3/19/2012 Approval

229 6007-PLN-GFG-00-50-C028 Alpha West/East Collector Field Grading and Drainage Plan C4 Drawing 5 CIVIL - 9 VENDOR 3/19/2012 Approval

230 6007-PLN-GFG-00-50-C029 Alpha West/East Collector Field Grading and Drainage Plan C5 Drawing 5 CIVIL - 10 VENDOR 3/19/2012 Approval

231 6007-PLN-GFG-00-50-C030 Alpha West/East Collector Field Grading and Drainage Plan C6 Drawing 5 CIVIL - 11 VENDOR 3/19/2012 Approval

232 6007-PLN-GFG-00-50-C307 Beta Power Island Entrance Road Typical Section and Details Drawing 3 CIVIL - 1 VENDOR 4/2/2012 Approval

233 6007-PLN-GFG-00-50-C309 Beta Power Island Entrance Road Plan-Profile Sta 10+00 to 21+00 Drawing 4 CIVIL - 1 VENDOR 4/2/2012 Approval

234 6007-PLN-GFG-00-50-C310 Beta Power Island Entrance Road Plan-Profile Sta 21+00 to 32+50 Drawing 4 CIVIL - 1 VENDOR 4/2/2012 Approval

235 6007-PLN-GFG-00-50-C311 Beta Power Island Entrance Road Plan-Profile Sta 32+50 to 44+00 Drawing 4 CIVIL - 1 VENDOR 4/2/2012 Approval

236 6007-PLN-GFG-00-50-C312 Beta Power Island Entrance Road Plan-Profile Sta 44+00 to 55+50 Drawing 0 CIVIL - 1 VENDOR 4/2/2012 Approval

237 6007-PLN-GFG-00-50-C313 Beta Power Island Entrance Road Plan-Profile Sta 55+50 to 64+35 Drawing 0 CIVIL - 1 VENDOR 4/2/2012 Approval

238 6007-PLN-GFG-00-50-C552 Evaporation. Ponds/Bioremediation. Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Permitting

239 6007-PLN-GFG-00-50-C559 Evaporation. Ponds/Bioremediation. Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR 3/1/2012 Permitting

240 6007-PLN-GFG-00-50-C376 Lockhart Road West Culvert. Details II Drawing 0 CIVIL - 1 VENDOR 5/20/2012 Review

241 6007-PLN-GFG-00-50-C500 COVER SHEET Drawing 0 CIVIL -1 VENDOR 1/9/2012 Review

242 6007-PLN-GFG-00-50-C501 NOTES SHEET Drawing 0 CIVIL - 1 VENDOR 1/9/2012 Review

243 6007-PLN-GFG-00-50-C502 SITE PLAN Drawing 0 CIVIL - 1 VENDOR 1/9/2012 Review

244 6007-PLN-GFG-00-50-C503 SITE PLAN Drawing 0 CIVIL - 1 VENDOR 1/9/2012 Review

245 6007-PLN-GFG-00-50-C504 DETAILS Drawing 0 CIVIL - 1 VENDOR 1/9/2012 Review

246 6007-PLN-GFG-00-50-C505 DETAILS Drawing CIVIL - 1 VENDOR

247 6007-PLN-GFG-00-50-C307 Typical Section and Details Drawing 4 CIVIL - 1 VENDOR 6/11/2012 Construction

248 6007-PLN-GFG-00-50-C515 Alternate 2 - Temporary Fire Storage and Distribution System Drawing 0 CIVIL - 1 VENDOR 7/12/2012 Review

249 6007-PLN-GFG-00-50-C006 Sheet Index Drawing 3 CIVIL - 1 VENDOR 6/11/2012 Construction

250 6007-PLN-GFG-00-50-C008 Beta East  - Lowered NE Transition and Ramp Details Drawing 0 CIVIL - 1 VENDOR 6/11/2012 Construction

251 6007-PLN-GFG-00-50-C009 Solar Field Grading and Drainage Key Map and Notes Drawing 3 CIVIL - 1 VENDOR 6/11/2012 Construction

252 6007-PLN-GFG-00-50-C033 Beta East Solar Field Grading and Drainage. Plan D6 Drawing 6 CIVIL - 1 VENDOR 6/11/2012 Construction

253 6007-PLN-GFG-00-50-C034 Beta East Solar Field Grading and Drainage. Plan D7 Drawing 6 CIVIL - 1 VENDOR 6/10/2012 Construction

254 6007-PLN-GFG-00-50-C309 Beta Power Island Entrance Road. Plan-Profile Sta 10+00 to 21+00 Drawing 5 CIVIL - 1 VENDOR 6/11/2012 Construction

255 6007-PLN-GFG-00-50-C310 Beta Power Island Entrance Road. Plan-Profile Sta 21+00 to 32+50 Drawing 5 CIVIL - 1 VENDOR 6/11/2012 Construction

256 6007-PLN-GFG-00-50-C362 Lockhart Road. Plan-Profile Sta 31+00 to 42+50 Drawing 4 CIVIL - 1 VENDOR 3/30/2012 Construction

257 REPONSE LETTER CIVIL-1-6.00X2-Fencing Plans-PC1 CIVIL - 1 VENDOR Approval

258 6007-PLN-GFG-00-50-C450 Drawing CIVIL - 1 VENDOR Approval

259 Wind Fence_Not Installed_07-13-12 Sealed CIVIL - 1 VENDOR Approval

260 Wind Fence_Retrofit on Installed_07-13-12 Sealed CIVIL - 1 VENDOR Approval

261 6007-PLN-GFG-00-50-C514 Drawing CIVIL - 1 VENDOR Approval

262 6007-PLN-GFG-00-50-C549 Alpha and Beta Sites Cover Sheet Drawing CIVIL - 1 VENDOR Approval

263 6007-PLN-GFG-00-50-C550 General Notes, Legend and Abbreviations Drawing CIVIL - 1 VENDOR Approval
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264 6007-PLN-GFG-00-50-C551 Alpha Site Plan Drawing CIVIL- 1 VENDOR Approval

265 6007-PLN-GFG-00-50-C552 Alpha Site Grading and Drainage Plan Drawing CIVIL - 1 VENDOR Approval

266 6007-PLN-GFG-00-50-C553 Alpha Site Pond Sections Drawing CIVIL - 1 VENDOR Approval

267 6007-PLN-GFG-00-50-C554 Alpha Site Details Drawing CIVIL - 1 VENDOR Approval

268 6007-PLN-GFG-00-50-C555 Alpha Site Details 2 Drawing CIVIL - 1 VENDOR Approval

269 6007-PLN-GFG-00-50-C556 Alpha Site Bioremediation Facilities Plan Drawing CIVIL - 1 VENDOR Approval

270 6007-PLN-GFG-00-50-C557 Alpha Site Bioremediation Facilities Sections and Details Drawing CIVIL - 1 VENDOR Approval

271 6007-PLN-GFG-00-50-C558 Beta Site Plan Drawing CIVIL - 1 VENDOR Approval

272 6007-PLN-GFG-00-50-C559 Beta Site Grading and Drainage Plan Drawing CIVIL - 1 VENDOR Approval

273 6007-PLN-GFG-00-50-C560 Beta Site Pond Sections Drawing CIVIL - 1 VENDOR Approval

274 6007-PLN-GFG-00-50-C561 Beta Site Details Drawing CIVIL - 1 VENDOR Approval

275 6007-PLN-GFG-00-50-C562 Beta Site Details 2 Drawing CIVIL - 1 VENDOR Approval

276 6007-PLN-GFG-00-50-C563 Beta Site Bioremediation Facilities Plan Drawing CIVIL - 1 VENDOR Approval

278 6007-PLN-GFG-00-50-C564 Beta Site Bioremediation Facilities Sections and Details Drawing CIVIL - 1 VENDOR Approval

279 Tech Memo for Evap Ponds and Bio Fac 3-23-12 Design Technical Memorandum CIVIL - 1 VENDOR Approval

280Regional Water Quality Control Board Documentation CIVIL - 1 VENDOR Approval

281 6007-PLN-GFG-00-50-C448 Drawing CIVIL - 1 VENDOR Approval

310Structural Calculations r1 (DS 04-20-12) 0187P-A1&2 - MT-402 Raw-Fire Water Tank - STRUCTURAL CALCULATIONS Calculation CIVIL -1 VENDOR Approval

311 6007-PLN-GFG-00-50-C173 South Alpha Power Island Paving,Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

312 6007-PLN-GFG-00-50-C174 North Alpha Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

312 6007-PLN-GFG-00-50-C175 South Beta Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

314 6007-PLN-GFG-00-50-C176 North Beta Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

315 6007-CAL-GFG-00-50-002 Wind fence calculations Calculation 0 CIVIL -1 VENDOR Approval

316 6007-PLN-GFG-00-50-C454 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

317 6007-PLN-GFG-00-50-C455 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

318 6007-PLN-GFG-00-50-C456 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

319 6007-PLN-GFG-00-50-C448 Fence Detail Drawing 5 CIVIL -1 VENDOR Approval

320 6007-CAL-GFG-00-50-001 Perimeter Fence Design Calculation 1 CIVIL -1 VENDOR Approval

321 6007-PLN-GFG-00-50-C449 Fence Detail Drawing 4 CIVIL -1 VENDOR Approval

322 Screen Fence Retrofit 08-01/12 Sealed Screen Fence Retrofit Drawing 0 CIVIL -1 VENDOR Approval

333 6007-PLN-GFG-00-50-C451 Alpha West Fencing Plan Drawing 4 CIVIL -1 VENDOR 10/2/2012 Approval

334 6007-PLN-GFG-00-50-C452 Alpha East Fencing Plan Drawing 3 CIVIL -1 VENDOR 10/2/2012 Approval

335 6007-PLN-GFG-00-50-C453 Beta East/West Fencing Plan Drawing 3 CIVIL -1 VENDOR 10/2/2012 Approval

336 6007-CAL-AGE-25-52-4000 Steam Turbine Generator Foundation - Calculation Report Alpha Plant Calculation 3 CIVIL -1 VENDOR 11/27/2012 Approval

337 6007-CAL-AGE-25-52-8000 Steam Turbine Generator Foundation - Calculation Report Beta Plant Calculation 3 CIVIL -1 VENDOR 11/27/2012 Approval

338 6007-PLN-AGE-25-52-4000 Steam Turbine Generator Foundation - Cover Sheet - Alpha Plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

339 6007-PLN-AGE-25-52-4020 Steam Turbine Generator Foundation - General notes - Alpha Plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

340 6007-PLN-AGE-25-52-4040 Steam Turbine Generator Foundation - Foundation plan - Alpha Plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

341 6007-PLN-AGE-25-52-4041 Steam Turbine Generator Foundation - Foundation Elevations - Alpha Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

342 6007-PLN-AGE-25-52-4060 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

343 6007-PLN-AGE-25-52-4061 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

344 6007-PLN-AGE-25-52-4062 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

345 6007-PLN-AGE-25-52-4063 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

346 6007-PLN-AGE-25-52-4064 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

347 6007-PLN-AGE-25-52-4065 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

348 6007-PLN-AGE-25-52-4066 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

349 6007-PLN-AGE-25-52-4067 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

350 6007-PLN-AGE-25-52-4068 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

351 6007-PLN-AGE-25-52-4069 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

352 6007-PLN-AGE-25-52-4070 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

353 6007-PLN-AGE-25-52-4071 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

354 6007-PLN-AGE-25-52-4072 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

355 6007-PLN-AGE-25-52-8000 Steam Turbine Generator Foundation - Cover Sheet - Beta Plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

356 6007-PLN-AGE-25-52-8020 Steam Turbine Generator Foundation - General notes - Beta Plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

357 6007-PLN-AGE-25-52-8040 Steam Turbine Generator Foundation - Foundation plan - Beta Plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

358 6007-PLN-AGE-25-52-8041 Steam Turbine Generator Foundation - Foundation Elevations - Beta Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

359 6007-PLN-AGE-25-52-8060 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

360 6007-PLN-AGE-25-52-8061 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

361 6007-PLN-AGE-25-52-8062 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

362 6007-PLN-AGE-25-52-8063 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

363 6007-PLN-AGE-25-52-8064 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

364 6007-PLN-AGE-25-52-8065 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

365 6007-PLN-AGE-25-52-8066 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

366 6007-PLN-AGE-25-52-8067 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR 11/27/2012 Approval

367 6007-PLN-AGE-25-52-8068 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

368 6007-PLN-AGE-25-52-8069 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

369 6007-PLN-AGE-25-52-8070 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

370 6007-PLN-AGE-25-52-8071 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

371 6007-PLN-AGE-25-52-8072 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR 11/27/2012 Approval

372 6007-PLN-GFG-00-50-C549 6007-PLN-GFG-00-50-C549 Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

373 6007-PLN-GFG-00-50-C550 6007-PLN-GFG-00-50-C550 Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

374 6007-PLN-GFG-00-50-C551 6007-PLN-GFG-00-50-C551 Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

375 6007-PLN-GFG-00-50-C553 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Pond Sections Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

376 6007-PLN-GFG-00-50-C554 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Details Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

377 6007-PLN-GFG-00-50-C555 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Details 2 Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

378 6007-PLN-GFG-00-50-C556 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Bioremediation Facilities PlanDrawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

379 6007-PLN-GFG-00-50-C557Evaporation Ponds/Bioremediation Facilities/Alpha Site/Bioremediation Facilities Sections and DetailsDrawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

380 6007-PLN-GFG-00-50-C558 Evaporation Ponds/Bioremediation Facilities/Beta Site/Plan Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

381 6007-PLN-GFG-00-50-C560 Evaporation Ponds/Bioremediation Facilities/Beta Site/Pond Sections Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

382 6007-PLN-GFG-00-50-C561 Evaporation Ponds/Bioremediation Facilities/Beta Site/Details Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

383 6007-PLN-GFG-00-50-C562 Evaporation Ponds/Bioremediation Facilities/Beta Site/Details 2 Drawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

384 6007-PLN-GFG-00-50-C563 Evaporation Ponds/Bioremediation Facilities/Beta Site/Bioremediation Facilities PlanDrawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

385 6007-PLN-GFG-00-50-C564Evaporation Ponds/Bioremediation Facilities/Beta Site/Bioremediation Facilities Sections and DetailsDrawing 2 CIVIL -1 VENDOR 12/3/2012 Approval

386 6007-ESP-GFG-00-50-C001 Supplemental Technical Specifications Spec 0 CIVIL -1 VENDOR 12/3/2012 Approval

387 6007-CAL-AGE-57-52-6277 Calculation Report Calculation 4 CIVIL -1 VENDOR 2/22/2013 Approval

388 6007-PLN-AGE-57-52-6900 cover sheet Drawing 6 CIVIL -1 VENDOR 2/22/2013 Approval
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389 6007-PLN-AGE-57-52-6901 general notes Drawing 5 CIVIL -1 VENDOR 2/22/2013 Approval

390 6007-PLN-AGE-57-52-6902 Elevation, plan, & Sections for Column 1 to 5 Drawing 6 CIVIL -1 VENDOR 2/22/2013 Approval

391 6007-PLN-AGE-57-52-6903 Elevation, plan, & Sections for Column 2, 3, 4 Drawing 5 CIVIL -1 VENDOR 2/22/2013 Approval

392 6007-PLN-AGE-57-52-6904 Elevation, plan, & Sections for Column 1 & 5 Drawing 6 CIVIL -1 VENDOR 2/22/2013 Approval

393 6007-PLN-AGE-57-52-6905 Elevation, plan, & Sections for Column C11-C20 Drawing 6 CIVIL -1 VENDOR 2/22/2013 Approval

394 6007-PLN-AGE-25-52-4000 Alpha – Steam Turbine Gen. Foundation Cover Sheet Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

395 6007-PLN-AGE-25-52-4020 Alpha – Steam Turbine Gen. Foundation General Notes Drawing 6 CIVIL -1 VENDOR 2/28/2013 Approval

396 6007-PLN-AGE-25-52-4040 Alpha – Steam Turbine Gen. Foundation. Foundation Plan Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

397 6007-PLN-AGE-25-52-4041 Alpha – Steam Turbine Gen. Foundation. Foundation Elev. Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

398 6007-PLN-AGE-25-52-4060 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

399 6007-PLN-AGE-25-52-4061 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

400 6007-PLN-AGE-25-52-4062 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

401 6007-PLN-AGE-25-52-4063 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

402 6007-PLN-AGE-25-52-4064 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

403 6007-PLN-AGE-25-52-4065 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

404 6007-PLN-AGE-25-52-4066 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

405 6007-PLN-AGE-25-52-4067 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

406 6007-PLN-AGE-25-52-4068 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

407 6007-PLN-AGE-25-52-4069 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

408 6007-PLN-AGE-25-52-4070 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

409 6007-PLN-AGE-25-52-4071 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

410 6007-PLN-AGE-25-52-4072 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

411 6007-PLN-AGE-25-52-4073 Alpha – Anchor Bolts Coordinates Foundation Plan Drawing 1 CIVIL -1 VENDOR 2/28/2013 Approval

412 6007-PLN-AGE-25-52-8000 Beta – Steam Turbine Gen. Foundation Cover Sheet Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

413 6007-PLN-AGE-25-52-8020 Beta – Steam Turbine Gen. Foundation General Notes Drawing 6 CIVIL -1 VENDOR 2/28/2013 Approval

414 6007-PLN-AGE-25-52-8040 Beta – Steam Turbine Gen. Foundation. Foundation Plan Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

415 6007-PLN-AGE-25-52-8041 Beta – Steam Turbine Gen. Foundation. Foundation Elev. Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

416 6007-PLN-AGE-25-52-8060 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

417 6007-PLN-AGE-25-52-8061 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

418 6007-PLN-AGE-25-52-8062 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

419 6007-PLN-AGE-25-52-8063 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

420 6007-PLN-AGE-25-52-8064 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

421 6007-PLN-AGE-25-52-8065 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

422 6007-PLN-AGE-25-52-8066 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

423 6007-PLN-AGE-25-52-8067 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 2/28/2013 Approval

424 6007-PLN-AGE-25-52-8068 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

425 6007-PLN-AGE-25-52-8069 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

426 6007-PLN-AGE-25-52-8070 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

427 6007-PLN-AGE-25-52-8071 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

428 6007-PLN-AGE-25-52-8072 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR 2/28/2013 Approval

429 6007-PLN-AGE-25-52-8073 Beta – Anchor Bolts Coordinates Foundation Plan Drawing 1 CIVIL -1 VENDOR 2/28/2013 Approval

430 6007-CAL-AGE-25-52-4000 Calculation report for Steam Turbine-Generator Found. Alpha Calculation 5 CIVIL -1 VENDOR 2/28/2013 Approval

431 6007-CAL-AGE-25-52-8000 Calculation report for Steam Turbine-Generator Found. Beta Calculation 5 CIVIL -1 VENDOR 2/28/2013 Approval

432 6007-PLN-GFG-00-50-C451 Alpha West Fencing Plan Drawing 5 CIVIL -1 VENDOR 3/4/2013 Approval

433 6007-PLN-GFG-00-50-C452 Alpha East Fencing Plan Drawing 4 CIVIL -1 VENDOR 3/4/2013 Approval

434 6007-PLN-GFG-00-50-C453 Beta East/West Fencing Plan Drawing 4 CIVIL -1 VENDOR 3/4/2013 Approval

435 6007-PLN-AGE-25-52-4040 Alpha – Steam Turbine Gen. Foundation. Foundation Plan Drawing 6 CIVIL -1 VENDOR 2/28/2013 Approval

436 6007-PLN-AGE-25-52-4062 Alpha – Steam Turbine Gen. Foundation. Details Drawing 6 CIVIL -1 VENDOR 2/28/2013 Approval

437 6007-PLN-AGE-25-52-4063 Alpha – Steam Turbine Gen. Foundation. Details Drawing 6 CIVIL -1 VENDOR 3/3/2013 Approval

438 6007-PLN-AGE-25-52-4068 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 3/3/2013 Approval

439 6007-PLN-AGE-25-52-4069 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 3/3/2013 Approval

440 6007-PLN-AGE-25-52-4070 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 3/3/2013 Approval

441 6007-PLN-AGE-25-52-4071 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 3/3/2013 Approval

442 6007-PLN-AGE-25-52-4073 Alpha – Anchor Bolts Coordinates Foundation Plan Drawing 2 CIVIL -1 VENDOR 3/3/2013 Approval

443 6007-PLN-AGE-25-52-8040 Beta – Steam Turbine Gen. Foundation. Foundation Plan Drawing 6 CIVIL -1 VENDOR 3/3/2013 Approval

444 6007-PLN-AGE-25-52-8068 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 3/3/2013 Approval

445 6007-PLN-AGE-25-52-8069 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 3/3/2013 Approval

446 6007-PLN-AGE-25-52-8070 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 3/3/2013 Approval

447 6007-PLN-AGE-25-52-8071 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR 3/3/2013 Approval

448 6007-PLN-AGE-25-52-8073 Beta – Anchor Bolts Coordinates Foundation Plan Drawing 2 CIVIL -1 VENDOR 3/3/2013 Approval

449 6007-CAL-AGE-57-54-6277 Calculations Calculation 4 CIVIL -1 VENDOR 3/13/2013 Approval

450 6007-PLN-AGE-57-54-6900 Cover Sheet Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

451 6007-PLN-AGE-57-54-6901 General Notes Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

452 6007-PLN-AGE-57-54-6902 Plan Views Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

453 6007-PLN-AGE-57-54-6903 Plan Views & Details Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

454 6007-PLN-AGE-57-54-6904 Elevation of Frame A & B Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

455 6007-PLN-AGE-57-54-6905 Elevation of Fraame 1 to 5 Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

456 6007-PLN-AGE-57-54-6906 Connection Details for Frame A & B Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

457 6007-PLN-AGE-57-54-6907 Connection Details for Frame 1 to 5 Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

458 6007-PLN-AGE-57-54-6908 Connection Details for Plan at EL 2064'-3" & 2070'-3" Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

459 6007-PLN-AGE-57-54-6909 Staircase & Baseplate Details Drawing 5 CIVIL -1 VENDOR 3/13/2013 Approval

460 6007-CAL-AGE-57-54-6700 Calculation Report Calculation 0 CIVIL -1 VENDOR 3/13/2013 Approval

461 6007-PLN-AGE-57-54-6700 Cover Sheet Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

462 6007-PLN-AGE-57-54-6701 General Notes Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

463 6007-PLN-AGE-57-54-6702 Plan View Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

464 6007-PLN-AGE-57-54-6703 Plan View & Details Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

465 6007-PLN-AGE-57-54-6704 Elevation A & B Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

466 6007-PLN-AGE-57-54-6705 Elevation of Frame 1 to 5 Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

467 6007-PLN-AGE-57-54-6706 Staircase & Base plate Details Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

468 6007-PLN-AGE-57-54-6707 Connection Detail Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

469 6007-PLN-AGE-57-54-6708 Connection Detail Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

470 6007-PLN-AGE-57-54-6709 Connection Detail Drawing 0 CIVIL -1 VENDOR 3/13/2013 Approval

471 6007-TMT-AGE-ATE-0993 AG Transmittal Drawing CIVIL -1 VENDOR 3/13/2013 Approval

472 6007-CAL-AGE-57-52-4950-R03 Main HTF pipe support foundations in PSV areas. Alpha Plant Calculation 3 CIVIL -1 VENDOR 3/18/2013 Approval

473 6007-LIS-AGE-58-52-2401-R03 Coordiantes list for Main HTF pipe support foundations in PSV areas. Alpha plantList 3 CIVIL -1 VENDOR 3/18/2013 Approval

474 6007-PLN-AGE-57-52-2600-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Cover sheet Drawing 3 CIVIL -1 VENDOR 3/18/2013 Approval
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475 6007-PLN-AGE-57-52-2601-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. General Notes Drawing 3 CIVIL -1 VENDOR 3/18/2013 Approval

476 6007-PLN-AGE-57-52-2602-R03Alpha Plant. HTF Pipes support foundations in PSV areas. Foundations plan & coordinatesDrawing 3 CIVIL -1 VENDOR 3/18/2013 Approval

477 6007-PLN-AGE-57-52-2603-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details IDrawing 3 CIVIL -1 VENDOR 3/18/2013 Approval

478 6007-PLN-AGE-57-52-2604-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details IIDrawing 3 CIVIL -1 VENDOR 3/18/2013 Approval

479 6007-PLN-AGE-57-52-2605-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details IIIDrawing 3 CIVIL -1 VENDOR 3/18/2013 Approval

480 6007-CAL-AGE-58-52-2400-R03 Calculation report for Central plant. HTF main pipe support foundation. Alpha plantCalculation 3 CIVIL -1 VENDOR 3/18/2013 Approval

481 6007-LIS-AGE-58-52-2400-R03 Coordiantes list for Central plant. HTF main pipe support foundation. Alpha plantList 3 CIVIL -1 VENDOR 3/18/2013 Approval

482 6007-PLN-AGE-58-52-2400-R03 Central Plant, Main HTF Pipes Support Foundations. Cover sheet Drawing 3 CIVIL -1 VENDOR 3/18/2013 Approval

483 6007-PLN-AGE-58-52-2401-R02 Central Plant, Main HTF Pipes Support Foundations. General Notes Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

484 6007-PLN-AGE-58-52-2402-R02 Central Plant, Main HTF Pipes Support Foundations. Foundations plan Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

485 6007-PLN-AGE-58-52-2403-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details I Drawing 3 CIVIL -1 VENDOR 3/18/2013 Approval

486 6007-PLN-AGE-58-52-2404-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details II Drawing 3 CIVIL -1 VENDOR 3/18/2013 Approval

487 6007-CAL-AGE-58-52-2405 R02 Calculation report for Central plant. HTF main sleepres-pipes supp. II. Alpha plantCalculation 2 CIVIL -1 VENDOR 3/18/2013 Approval

488 6007-LIS-AGE-58-52-2405_R02 Coordinates list for Central plant. HTF main sleepres-pipes supp. II. Alpha plantList 2 CIVIL -1 VENDOR 3/18/2013 Approval

489 6007-PLN-AGE-58-52-2405-R02 Central Plant, Main HTF Pipes Support Foundations II. Cover sheet Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

490 6007-PLN-AGE-58-52-2405-R02 Central Plant, Main HTF Pipes Support Foundations II. General Notes Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

491 6007-PLN-AGE-58-52-2407-R02 Central Plant, Main HTF Pipes Support Foundations II. Foundations plan Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

492 6007-PLN-AGE-58-52-2408-R02 Central Plant, Main HTF Pipes Support Foundations II. Sections & details Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

493 6007-CAL-AGE-58-52-2410-R02 Calculation report for Central Plant, HTF Mian Sleepers-Pipes Supp. III. Alpha PlantCalculation 2 CIVIL -1 VENDOR 3/18/2013 Approval

494 6007-LIS-AGE-58-52-2410-R02 Coordinates list for Central Plant, HTF Main Sleepers-Pipes Supp. III. Alpha PlantList 2 CIVIL -1 VENDOR 3/18/2013 Approval

495 6007-PLN-AGE-58-52-2410-R02 Central Plant, Main HTF Pipes Support Foundations III. Cover sheet Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

496 6007-PLN-AGE-58-52-2411-R02 Central Plant, Main HTF Pipes Support Foundations III. General Notes Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

497 6007-PLN-AGE-58-52-2412-R02 Central Plant, Main HTF Pipes Support Foundations III. General Notes Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

498 6007-PLN-AGE-58-52-2413-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

499 6007-PLN-AGE-58-52-2414-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details II Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

500 6007-PLN-AGE-58-52-2415-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details III Drawing 2 CIVIL -1 VENDOR 3/18/2013 Approval

501 6007-CAL-AGE-57-52-6277Calculation Report for DrainageChannel Crossing Pipe Support Steel Truss Foundations Far West Calculation 4 CIVIL -1 VENDOR 3/19/2013 Approval

502 6007-PLN-AGE-57-52-6900Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Cover SheetDrawing 7 CIVIL -1 VENDOR 3/19/2013 Approval

503 6007-PLN-AGE-57-52-6901Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations General NotesDrawing 6 CIVIL -1 VENDOR 3/19/2013 Approval

504 6007-PLN-AGE-57-52-6902Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Elevation, Plan & Sections for Column Drawing 7 CIVIL -1 VENDOR 3/19/2013 Approval

505 6007-PLN-AGE-57-52-6903Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Plan, Section and Details for Column Drawing 6 CIVIL -1 VENDOR 3/19/2013 Approval

506 6007-PLN-AGE-57-52-6904Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Plan, Section and Details for Column Drawing 7 CIVIL -1 VENDOR 3/19/2013 Approval

507 6007-PLN-AGE-57-52-6905Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Elevation, Plan & Sections for Column CDrawing 7 CIVIL -1 VENDOR 3/19/2013 Approval

508 Sketch STGF Sketch STGF Drawing na CIVIL -1 VENDOR 3/19/2013 Approval

509 6007-PLN-AGE-25-52-4041 Field Alpha Steam Generator Foundation Elevations (View Only) Drawing 3 CIVIL -1 VENDOR 3/19/2013 Approval

510 RFI 0005 Steam Generator Turbine Foundations Drawing na CIVIL -1 VENDOR 3/19/2013 Approval

511 xxxx-xxx-xxx-xx-xx-xxxx Steam Turbine Supports L2 & L3 Drawing 0 CIVIL -1 VENDOR 3/19/2013 Approval

512 RFI 0006 Steam Generator Turbine Foundations Drawing na CIVIL -1 VENDOR 3/19/2013 Approval

513 S1 Abengoa Solar Elevator 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

514 6007-PLN-WSI-00-00-A001 Abengoa Solar Architectural 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

515 6007-PLN-WSI-42-73-M001 Abengoa Solar Mechanical 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

516 6007-PLN-WSI-29-82-P001 Abengoa Solar Plumbing 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

517 1.01 Abengoa Solar Structural Plans 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

518 6007-PLN-ATM-18-53-F1.0 Abengoa Solar Foundation Plans 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

519 2 Abengoa Solar Foundation Calcs 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

520 1.01 Abengoa Solar Structural Calcs 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

521 LTG-1C Abengoa T24 Electrical 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

522 C13025 Abengoa T 24 Mech & Envl 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

523 C13025 HVAC_Heating_&_Cooling_Calcs Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

524 6007-PLN-WSI-27-31-E001 Abengoa Solar E-001 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

525 6007-PLN-WSI-27-31-E002 Abengoa Solar E-002 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

526 6007-PLN-WSI-27-31-E003 Abengoa Solar E-003 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

527 6007-PLN-WSI-27-31-E004 Abengoa Solar E-004 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

528 6007-PLN-WSI-27-31-E005 Abengoa Solar E-005 3-15-13 Drawing n.a. CIVIL -1 VENDOR 3/21/2013 Approval

529 6007-PLN-AGE-11-50-0000-R04 Effluent water line. Alpha plant. Cover sheet Drawing 4 CIVIL -1 VENDOR 3/21/2013 Approval

530 6007-PLN-AGE-11-50-0001-R04 Effluent water line. Alpha plant. General Notes Drawing 4 CIVIL -1 VENDOR 3/21/2013 Approval

531 6007-PLN-AGE-11-50-0002-R04 Effluent water line. Alpha plant. Plan 1 Drawing 4 CIVIL -1 VENDOR 3/21/2013 Approval

532 6007-PLN-AGE-11-50-0003-R04 Effluent water line. Alpha plant. Plan 2 Drawing 4 CIVIL -1 VENDOR 3/21/2013 Approval

533 6007-PLN-AGE-11-50-0004-R04 Effluent water line. Alpha plant. Plan 3 Drawing 4 CIVIL -1 VENDOR 3/21/2013 Approval

534 6007-PLN-AGE-11-50-0005-R04 Effluent water line. Alpha plant. Cross sections Drawing 4 CIVIL -1 VENDOR 3/21/2013 Approval

535 6007-PLN-AGE-11-50-0006-R04 Effluent water line. Alpha plant. Details Drawing 4 CIVIL -1 VENDOR 3/21/2013 Approval

536 6007-PLN-GFG-00-50-C551 Alpha Site plan  Evaporation ponds/Bioremediation facilities. Drawing 4 CIVIL -1 VENDOR 3/23/2013 Approval

537 6007-PLN-GFG-00-50-C552  Alpha Site,  Grading and Drainage Plan,  Evaporation ponds/Bioremediation facilitiesDrawing 4 CIVIL -1 VENDOR 3/23/2013 Approval

538 6007-PLN-GFG-00-50-C554   Alpha Site Details,   Evaporation ponds/ Bioremediation facilities Drawing 5 CIVIL -1 VENDOR 3/23/2013 Approval

539 6007-PLN-GFG-00-50-C555   Alpha site, Details 2,  Evaporation ponds/ bioremediation facilities. Drawing 4 CIVIL -1 VENDOR 3/23/2013 Approval

540 6007-PLN-GFG-00-50-C556   Alpha site, Bioremediation facilities.  Evaporation ponds/Bioremediation facilities.Drawing 3 CIVIL -1 VENDOR 3/23/2013 Approval

541 6007-PLN-GFG-00-50-C604  Alpha site, Evaporation ponds, Force main.Evaporation ponds/Bioremediation facilities. Drawing 3 CIVIL -1 VENDOR 3/23/2013 Approval

542 6007-CAL-AGE-58-52-6400-R02 Calculation Report for HTF pipe supports foundations South Beta Plant Calculation 2 CIVIL -1 VENDOR 3/22/2013 Approval

543 6007-LIS-AGE-58-52-6400-R01 Coordiantes List for Central Plant South. HTF main pipe supports List 1 CIVIL -1 VENDOR 3/22/2013 Approval

544 6007-PLN-AGE-58-52-6400-R03 Beta Central Plant, HTF Pipe Support Foundations. Cover Sheet Drawing 3 CIVIL -1 VENDOR 3/22/2013 Approval

545 6007-PLN-AGE-58-52-6401-R03 Beta Central Plant, HTF Pipe Support Foundations. General Notes Drawing 3 CIVIL -1 VENDOR 3/22/2013 Approval

546 6007-PLN-AGE-58-52-6402-R03 Beta Central Plant, HTF Pipe Support Foundations. Foundation Plan Drawing 3 CIVIL -1 VENDOR 3/22/2013 Approval

547 6007-PLN-AGE-58-52-6404-R03 Beta Central Plant, HTF Pipe Support Foundations. Sections and Details I Drawing 3 CIVIL -1 VENDOR 3/22/2013 Approval

548 6007-CAL-AGE-23-52-4000 Beta Central Plant, HTF Pipe Support Foundations. Sections and Details II Calculation 3 CIVIL -1 VENDOR 3/22/2013 Approval

549 6007-CAL-AGE-23-52-4000 Calculation Report for Exitation Transformer Foundation. Alpha Plant Calculation 1 CIVIL -1 VENDOR 3/22/2013 Approval

550 6007-CAL-AGE-23-52-8000 Calculation Report for Exitation Transformer Foundation. Beta Plant Calculation 1 CIVIL -1 VENDOR 3/22/2013 Approval

551 6007-PLN-AGE-23-52-4000_Rev 01 Alpha. Exitation Transformer #33 Foundation. Cover Sheet Drawing 1 CIVIL -1 VENDOR 3/22/2013 Approval

552 6007-PLN-AGE-23-52-4020_Rev 01 Alpha. Exitation Transformer #33 Foundation. General Notes Drawing 1 CIVIL -1 VENDOR 3/22/2013 Approval

553 6007-PLN-AGE-23-52-4040_Rev 01 Alpha. Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 1 CIVIL -1 VENDOR 3/22/2013 Approval

554 6007-PLN-AGE-23-52-8000_Rev 01 Beta. Exitation Transformer #33 Foundation. Cover Sheet Drawing 1 CIVIL -1 VENDOR 3/22/2013 Approval

555 6007-PLN-AGE-23-52-8020_Rev 01 Beta. Exitation Transformer #33 Foundation. General Notes Drawing 1 CIVIL -1 VENDOR 3/22/2013 Approval

556 6007-PLN-AGE-23-52-8040_Rev 01 Beta. Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 1 CIVIL -1 VENDOR 3/22/2013 Approval

557 6007-LIS-AGE-57-52-6601-R02 Main HTF pipe support foundations in PSV areas. Beta Plant List 2 CIVIL -1 VENDOR 3/25/2013 Approval

558 6007-PLN-AGE-57-52-6600-R02 Main HTF pipe support foundations in PSV areas. Cover sheet Drawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

559 6007-PLN-AGE-57-52-6601-R02 Main HTF pipe support foundations in PSV areas. General Notes Drawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

560 6007-PLN-AGE-57-52-6602-R02 Main HTF pipe support foundations in PSV areas.East & West area foundations planDrawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

Page 6 of 4



ABENER TEYMA 

MOJAVE
Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 04/10/2012 Description: Civil Master Drawing List

Line No. Sheet No. Description
Type of 

Document

Revision 

Number

Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Submittal Date
Reason for 

Submittal

561 6007-PLN-AGE-57-52-6603-R02 Main HTF pipe support foundations in PSV areas.North & South area foundations planDrawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

562 6007-PLN-AGE-57-52-6604-R02 Main HTF pipe support foundations in PSV areas.Sections & details I Drawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

563 6007-PLN-AGE-57-52-6605-R02 Main HTF pipe support foundations in PSV areas.Sections & details II Drawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

564 6007-PLN-AGE-57-52-6606-R02 Main HTF pipe support foundations in PSV areas.Sections & details III Drawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

565 6007-PLN-AGE-57-52-6607-R02 Main HTF pipe support foundations in PSV areas.Sections & details IV Drawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

566 6007-PLN-AGE-57-52-6608-R02 Main HTF pipe support foundations in PSV areas.Sections & details V Drawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

567 6007-PLN-AGE-57-52-6609-R02 Main HTF pipe support foundations in PSV areas.Sections & details VI Drawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

568 6007-PLN-AGE-57-52-6610-R02 Main HTF pipe support foundations in PSV areas.Sections & details VII Drawing 2 CIVIL -1 VENDOR 3/25/2013 Approval

569 6007-PLN-AGE-57-52-6611-R00 Main HTF pipe support foundations in PSV areas.Sections & details VIII Drawing 0 CIVIL -1 VENDOR 3/25/2013 Approval

570 6007-PLN-GFG-00-50-C551 Alpha Site plan                                     Drawing 4 CIVIL -1 VENDOR 3-24-2013 Approval

571 6007-PLN-GFG-00-50-C552 Alpha Site,  Grading and Drainage Plan  Drawing 4 CIVIL -1 VENDOR 3-24-2013 Approval

572 6007-PLN-GFG-00-50-C554 Alpha Site Details 1                                 Drawing 5 CIVIL -1 VENDOR 3-24-2013 Approval

573 6007-PLN-GFG-00-50-C555 Alpha site, Details 2                               Drawing 4 CIVIL -1 VENDOR 3-24-2013 Approval

574 6007-PLN-GFG-00-50-C556 Alpha site, Bioremediation facilities           Drawing 3 CIVIL -1 VENDOR 3-24-2013 Approval

575 6007-PLN-GFG-00-50-C604 Alpha site, Evaporation ponds, Force main Drawing 3 CIVIL -1 VENDOR 3-24-2013 Approval

576 6007-PLN-AGE-29-55-4000 Cover Sheet Drawing 6 CIVIL -1 VENDOR 3-24-2013 Approval

577 6007-PLN-AGE-29-55-4020 General notes Drawing 6 CIVIL -1 VENDOR 3-24-2013 Approval

578 6007-PLN-AGE-29-55-4040 underground plan Drawing 6 CIVIL -1 VENDOR 3-24-2013 Approval

579 6007-PLN-AGE-29-55-4060 Details Drawing 6 CIVIL -1 VENDOR 3-24-2013 Approval

580 6007-PLN-AGE-29-55-4065 Details Drawing 6 CIVIL -1 VENDOR 3-24-2013 Approval

581 6007-PLN-AGE-00-50-S001 General civil and Structural notes Drawing 3 CIVIL -1 VENDOR 3-24-2013 Approval

582 6007-CAL-AGE-58-52-2400-R04 Central plant, HTF Main Sleepers-Pipes Support Foundations. Alpha plant Calculation 4 CIVIL -1 VENDOR 3/29/2013 Approval

583 6007-LIS-AGE-58-52-2400-R03 Central plant, HTF Main Sleepers-Pipes Support Foundations. Alpha plant List 3 CIVIL -1 VENDOR 3/29/2013 Approval

584 6007-PLN-AGE-58-52-2400-R03Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Cover SheetDrawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

585 6007-PLN-AGE-58-52-2401-R03Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. General NotesDrawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

586 6007-PLN-AGE-58-52-2402-R02Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Foundations planDrawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

587 6007-PLN-AGE-58-52-2403-R04Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details IDrawing 4 CIVIL -1 VENDOR 3/29/2013 Approval

588 6007-PLN-AGE-58-52-2404-R04Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details IIDrawing 4 CIVIL -1 VENDOR 3/29/2013 Approval

589 6007-PLN-AGE-58-52-2415-R03Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details IIDrawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

590 6007-CAL-AGE-58-52-2405-R03 Central plant, HTF Main Sleepers-Pipes Supp. II. Alpha plant Calculation 3 CIVIL -1 VENDOR 3/29/2013 Approval

591 6007-LIS-AGE-58-52-2405_R02 Central plant, HTF Main Sleepers-Pipes Supp. II. Alpha plant List 2 CIVIL -1 VENDOR 3/29/2013 Approval

592 6007-PLN-AGE-58-52-2405-R02Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Cover SheetDrawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

593 6007-PLN-AGE-58-52-2406-R03Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. General NotesDrawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

594 6007-PLN-AGE-58-52-2407-R02Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Foundations planDrawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

595 6007-PLN-AGE-58-52-2408-R03Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Sections and detailsDrawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

596 6007-CAL-AGE-58-52-2410-R03 Central plant, HTF Main Sleepers-Pipes Supp. III. Alpha plant Calculation 3 CIVIL -1 VENDOR 3/29/2013 Approval

597 6007-LIS-AGE-58-52-2410-R02 Central plant, HTF Main Sleepers-Pipes Supp. III. Alpha plant List 2 CIVIL -1 VENDOR 3/29/2013 Approval

598 6007-PLN-AGE-58-52-2410-R02Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Cover SheetDrawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

599 6007-PLN-AGE-58-52-2411-R03Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. General NotesDrawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

600 6007-PLN-AGE-58-52-2412-R02Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Foundations planDrawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

601 6007-PLN-AGE-58-52-2413-R03Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Sections and details IDrawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

602 6007-PLN-AGE-58-52-2414-R03Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Sections and details IIDrawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

603 6007-CAL-AGE-57-52-4950-R03 Main HTF Pipes Support Foundations in PSV areas. Alpha plant Calculation 3 CIVIL -1 VENDOR 3/29/2013 Approval

604 6007-LIS-AGE-58-52-2401-R03.pdf Main HTF pipes support foundations in PSV areas.  Alpha Plant List 3 CIVIL -1 VENDOR 3/29/2013 Approval

605 6007-PLN-AGE-57-52-2600-R03.pdfMojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Cover SheetDrawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

606 6007-PLN-AGE-57-52-2601-R04.pdfMojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. General Notes.Drawing 4 CIVIL -1 VENDOR 3/29/2013 Approval

607 6007-PLN-AGE-57-52-2602-R03.pdfMojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Foundations plan & coordinates.Drawing 3 CIVIL -1 VENDOR 3/29/2013 Approval

608 6007-PLN-AGE-57-52-2603-R04.pdfMojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details IDrawing 4 CIVIL -1 VENDOR 3/29/2013 Approval

609 6007-PLN-AGE-57-52-2604-R04.pdfMojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details IIDrawing 4 CIVIL -1 VENDOR 3/29/2013 Approval

610 6007-PLN-AGE-57-52-2605-R04.pdfMojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details IIIDrawing 4 CIVIL -1 VENDOR 3/29/2013 Approval

611 6007-PLN-AGE-58-52-2485 Cover sheet Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

612 6007-PLN-AGE-58-52-2486 General notes Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

613 6007-PLN-AGE-58-52-2487 Basin layout Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

614 6007-PLN-AGE-58-52-2488 Sections & staircase details Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

615 6007-PLN-AGE-58-52-2489 Sump and trench details Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

616 6007-PLN-AGE-58-52-2490 Pump A-MP-204A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

617 6007-PLN-AGE-58-52-2491 Tank A-MV-206A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

618 6007-PLN-AGE-58-52-2492 Pedestal details & coordinates Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

619 6007-CAL-AGE-58-52-2485 Overflow basin calc report Calculation 1 CIVIL -1 VENDOR 3/29/2013 Approval

620 6007-CAL-AGE-58-52-2490 Pump report Calculation 1 CIVIL -1 VENDOR 3/29/2013 Approval

621 6007-PLN-AGE-58-52-6485 Cover sheet Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

622 6007-PLN-AGE-58-52-6486 General notes Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

623 6007-PLN-AGE-58-52-6487 Basin layout Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

624 6007-PLN-AGE-58-52-6488 Sections & staircase details Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

625 6007-PLN-AGE-58-52-6489 Sump and trench details Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

626 6007-PLN-AGE-58-52-6490 Pump A-MP-204A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

627 6007-PLN-AGE-58-52-6491 Tank A-MV-206A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

628 6007-PLN-AGE-58-52-6492 Pedestal details & coordinates Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

629 6007-CAL-AGE-58-52-6485 Overflow basin calc report Calculation 1 CIVIL -1 VENDOR 3/29/2013 Approval

630 6007-CAL-AGE-58-52-6490 Pump report Calculation 1 CIVIL -1 VENDOR 3/29/2013 Approval

631 6007-PLN-AGE-18-52-4200 Cover sheet Drawing 1 CIVIL -1 VENDOR 3/29/2013 Approval

632 6007-PLN-AGE-18-52-4220 General notes Drawing 1 CIVIL -1 VENDOR 3/29/2013 Approval

633 6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

634 6007-CAL-AGE-18-52-4200 Calc report Calculation 2 CIVIL -1 VENDOR 3/29/2013 Approval

635 6007-PLN-AGE-18-52-8200 Cover sheet Drawing 1 CIVIL -1 VENDOR 3/29/2013 Approval

636 6007-PLN-AGE-18-52-8220 General notes Drawing 1 CIVIL -1 VENDOR 3/29/2013 Approval

637 6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 2 CIVIL -1 VENDOR 3/29/2013 Approval

638 6007-CAL-AGE-18-52-8200 Calc report Calculation 2 CIVIL -1 VENDOR 3/29/2013 Approval

639 6007-PLN-AGE-18-52-4100 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/2/2013 Approval

640 6007-PLN-AGE-18-52-4120 General notes Drawing 1 CIVIL -1 VENDOR 4/2/2013 Approval

641 6007-PLN-AGE-18-52-4140 Foundation drawings Drawing 2 CIVIL -1 VENDOR 4/2/2013 Approval

642 6007-CAL-AGE-18-52-4100 Calc report Calculation 2 CIVIL -1 VENDOR 4/2/2013 Approval

643 6007-PLN-AGE-18-52-8100 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/2/2013 Approval

644 6007-PLN-AGE-18-52-8120 General notes Drawing 1 CIVIL -1 VENDOR 4/2/2013 Approval

645 6007-PLN-AGE-18-52-8140 Foundation drawings Drawing 2 CIVIL -1 VENDOR 4/2/2013 Approval

646 6007-CAL-AGE-18-52-8100 Calc report Calculation 2 CIVIL -1 VENDOR 4/2/2013 Approval
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647 6007-PLN-AGE-18-52-4200 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/2/2013 Approval

648 6007-PLN-AGE-18-52-4220 General notes Drawing 1 CIVIL -1 VENDOR 4/2/2013 Approval

649 6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 2 CIVIL -1 VENDOR 4/2/2013 Approval

650 6007-CAL-AGE-18-52-4200 Calc report Calculation 2 CIVIL -1 VENDOR 4/2/2013 Approval

651 6007-PLN-AGE-18-52-8200 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/2/2013 Approval

652 6007-PLN-AGE-18-52-8220 General notes Drawing 1 CIVIL -1 VENDOR 4/2/2013 Approval

653 6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 2 CIVIL -1 VENDOR 4/2/2013 Approval

654 6007-CAL-AGE-18-52-8200 Calc report Calculation 2 CIVIL -1 VENDOR 4/2/2013 Approval

655 6007-PLN-AGE-18-52-4300 Cover sheet Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

656 6007-PLN-AGE-18-52-4320 General notes Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

657 6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

658 6007-CAL-AGE-18-52-4300 Calc report Calculation 2 CIVIL -1 VENDOR 4/1/2013 Approval

659 6007-PLN-AGE-18-52-8300 Cover sheet Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

660 6007-PLN-AGE-18-52-8320 General notes Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

661 6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

662 6007-CAL-AGE-18-52-8300 Calc report Calculation 2 CIVIL -1 VENDOR 4/1/2013 Approval

663 6007-PLN-AGE-41-52-4000 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

664 6007-PLN-AGE-41-52-4020 General notes Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

665 6007-PLN-AGE-41-52-4040 Foundation drawings Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

666 6007-CAL-AGE-41-52-4000 Calc report Calculation 2 CIVIL -1 VENDOR 4/1/2013 Approval

667 6007-PLN-AGE-41-52-8000 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

668 6007-PLN-AGE-41-52-8020 General notes Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

669 6007-PLN-AGE-41-52-8040 Foundation drawings Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

670 6007-CAL-AGE-41-52-8000 Calc report Calculation 2 CIVIL -1 VENDOR 4/1/2013 Approval

671 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

672 6007-PLN-AGE-16-52-4020 General notes Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

673 6007-PLN-AGE-16-52-4040 Foundation drawings Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

674 6007-CAL-AGE-16-52-4010 Calc report Calculation 0 CIVIL -1 VENDOR 4/1/2013 Approval

675 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

676 6007-PLN-AGE-16-52-8020 General notes Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

677 6007-PLN-AGE-16-52-8040 Foundation drawings Drawing 1 CIVIL -1 VENDOR 4/1/2013 Approval

678 6007-CAL-AGE-16-52-8010 Calc report Calculation 0 CIVIL -1 VENDOR 4/1/2013 Approval

679 6007-PLN-AGE-40-52-4100-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

680 6007-PLN-AGE-40-52-4120-R02 General notes Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

681 6007-PLN-AGE-40-52-4140-R02 Arrangment plan view Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

682 6007-PLN-AGE-40-52-4141-R02 Mat bottom reinforcement Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

683 6007-PLN-AGE-40-52-4142-R02 Mat top reinforcement Drawing 2 CIVIL -1 VENDOR 4/1/2013 Approval

684 6007-PLN-AGE-40-52-4143-R00 Extra top reinforcement Drawing 0 CIVIL -1 VENDOR 4/1/2013 Approval

685 6007-PLN-AGE-40-52-4144-R00 Extra bottom reinforcement Drawing 0 CIVIL -1 VENDOR 4/1/2013

686 6007-PLN-AGE-40-52-4145-R00 Mat reinforcement details Drawing 0 CIVIL -1 VENDOR 4/1/2013

687 6007-PLN-AGE-40-52-4150-R00 Drainage Drawing 0 CIVIL -1 VENDOR 4/1/2013

688 6007-PLN-AGE-40-52-4160-R00 Pier and rack support anchor layout Drawing 0 CIVIL -1 VENDOR 4/1/2013

689 6007-PLN-AGE-40-52-4161-R00 Pier and rack support anchor details Drawing 0 CIVIL -1 VENDOR 4/1/2013

690 6007-PLN-AGE-40-52-4162-R00 Anchor bolts. Assemblies and details Drawing 0 CIVIL -1 VENDOR 4/1/2013

691 6007-PLN-AGE-40-52-4163-R00 Skid and bench support layout Drawing 0 CIVIL -1 VENDOR 4/1/2013

692 6007-PLN-AGE-40-52-4164-R00 Skid support details Drawing 0 CIVIL -1 VENDOR 4/1/2013

693 6007-PLN-AGE-40-52-4173-R00 Skid support layout Drawing 0 CIVIL -1 VENDOR 4/1/2013

694 6007-CAL-AGE-40-52-4000-R00 WTP foundation calc report Calculation 2 CIVIL -1 VENDOR 4/1/2013

695 6007-PLN-AGE-40-52-8100-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/1/2013

696 6007-PLN-AGE-40-52-8120-R02 General notes Drawing 2 CIVIL -1 VENDOR 4/1/2013

697 6007-PLN-AGE-40-52-8140-R02 Arrangment plan view Drawing 2 CIVIL -1 VENDOR 4/1/2013

698 6007-PLN-AGE-40-52-8141-R02 Mat bottom reinforcement Drawing 2 CIVIL -1 VENDOR 4/1/2013

699 6007-PLN-AGE-40-52-8142-R02 Mat top reinforcement Drawing 2 CIVIL -1 VENDOR 4/1/2013

700 6007-PLN-AGE-40-52-8143-R00 Extra top reinforcement Drawing 0 CIVIL -1 VENDOR 4/1/2013

701 6007-PLN-AGE-40-52-8144-R00 Extra bottom reinforcement Drawing 0 CIVIL -1 VENDOR 4/1/2013

702 6007-PLN-AGE-40-52-8145-R00 Mat reinforcement details Drawing 0 CIVIL -1 VENDOR 4/1/2013

703 6007-PLN-AGE-40-52-8150-R00 Drainage Drawing 0 CIVIL -1 VENDOR 4/1/2013

704 6007-PLN-AGE-40-52-8160-R00 Pier and rack support anchor layout Drawing 0 CIVIL -1 VENDOR 4/1/2013

705 6007-PLN-AGE-40-52-8161-R00 Pier and rack support anchor details Drawing 0 CIVIL -1 VENDOR 4/1/2013

706 6007-PLN-AGE-40-52-8162-R00 Anchor bolts. Assemblies and details Drawing 0 CIVIL -1 VENDOR 4/1/2013

707 6007-PLN-AGE-40-52-8163-R00 Skid and bench support layout Drawing 0 CIVIL -1 VENDOR 4/1/2013

708 6007-PLN-AGE-40-52-8164-R00 Skid support details Drawing 0 CIVIL -1 VENDOR 4/1/2013

709 6007-PLN-AGE-40-52-8173-R00 Skid support layout Drawing 0 CIVIL -1 VENDOR 4/1/2013

710 6007-CAL-AGE-40-52-8000-R00 WTP foundation calc report Calculation 2 CIVIL -1 VENDOR 4/1/2013

711 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR 4/2/2013

712 6007-PLN-AGE-16-52-4040 Foundation drawings Drawing 1 CIVIL -1 VENDOR 4/2/2013

713 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR 4/2/2013

714 6007-PLN-AGE-16-52-8040 Foundation drawings Drawing 1 CIVIL -1 VENDOR 4/2/2013

715 6007-PLN-AGE-18-52-4300 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/2/2013

716 6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 2 CIVIL -1 VENDOR 4/2/2013

717 6007-PLN-AGE-18-52-8300 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/2/2013

718 6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 2 CIVIL -1 VENDOR

719 6007-PLN-GFG-50-C400 Cover Sheet Drawing 0 CIVIL -1 VENDOR 4/2/2013

720 6007-PLN-GFG-50-C401 General Notes, Legend and Abbreviations Drawing 0 CIVIL -1 VENDOR 4/2/2013

721 6007-PLN-GFG-50-C402 Grading and Drainage Plan 1 Drawing 0 CIVIL -1 VENDOR 4/2/2013

722 6007-PLN-GFG-50-C403 Grading and Drainage Plan 2 Drawing 0 CIVIL -1 VENDOR 4/2/2013

723 6007-PLN-GFG-50-C404 Details Drawing 0 CIVIL -1 VENDOR 4/2/2013

724 6007-PLN-GFG-50-C405 Site Sections Drawing 0 CIVIL -1 VENDOR 4/2/2013

725 6007-PLN-GFG-50-C406 Water Pollution Control Plan 1 Drawing 0 CIVIL -1 VENDOR 4/2/2013

726 6007-PLN-GFG-50-C407 Water Pollution Control Plan 2 Drawing 0 CIVIL -1 VENDOR 4/2/2013

727 Eng Temp Trailers G&D Memo Eng Temp Trailers G&D Memo Drawing 0 CIVIL -1 VENDOR 4/2/2013

728 6007-PLN-GFG-00-50-C735 Alpha West Laydown Area Drawing 4 CIVIL -1 VENDOR 4/2/2013

729 6007-PLN-GFG-00-50-C736 Beta Island Temporary Facilities Drawing 8 CIVIL -1 VENDOR 4/2/2013

730 6007-PLN-GFG-00-50-C738 Medical Trailer Location Plan Drawing 0 CIVIL -1 VENDOR 4/2/2013

731 6007-CAL-AGE-57-52-2310-R05 Calculation report for vertical loops steel frame foundations North East, Alpha PlantCalculation 5 CIVIL -1 VENDOR 4/5/2013

732 6007-CAL-AGE-57-52-2320-R03 Calculation report for vertical loops steel frame foundations North East, Alpha PlantCalculation 3 CIVIL -1 VENDOR 4/5/2013
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733 6007-CAL-AGE-57-52-2330-R02 Calculation report for vertical loops steel frame foundations North West, Alpha PlantCalculation 2 CIVIL -1 VENDOR 4/5/2013

734 6007-CAL-AGE-57-52-2340-R02 Calculation report for vertical loops steel frame foundations West, Alpha PlantCalculation 2 CIVIL -1 VENDOR 4/5/2013

735 6007-CAL-AGE-57-52-6320-R03 Calculation report for vertical loops steel frame foundations West, Beta PlantCalculation 3 CIVIL -1 VENDOR 4/5/2013

736 6007-CAL-AGE-57-52-6330_R03 Calculation report for vertical loops steel frame foundations North, Beta PlantCalculation 3 CIVIL -1 VENDOR 4/5/2013

737 6007-CAL-AGE-57-52-6340-R03 Calculation report for vertical loops steel frame foundations Far West, Beta PlantCalculation 3 CIVIL -1 VENDOR 4/5/2013

738 6007-CAL-AGE-58-52-3600-R02 Calculation report for vertical loops steel frame foundations Central Plant, Alpha PlantCalculation 2 CIVIL -1 VENDOR 4/5/2013

739 6007-CAL-AGE-58-52-6410-R02 Calculation report for vertical loops steel frame foundations Central Plant North, Beta PlantCalculation 2 CIVIL -1 VENDOR 4/5/2013

740 6007-PLN-AGE-57-52-2310-R04 Cover sheet for vertical loops steel frame foundations North East, Alpha PlantDrawing 4 CIVIL -1 VENDOR 4/5/2013

741 6007-PLN-AGE-57-52-2311-R04 General notes for vertical loops steel frame foundations North East, Alpha PlantDrawing 4 CIVIL -1 VENDOR 4/5/2013

742 6007-PLN-AGE-57-52-2312-R05 ANEF01.Plan and details for vertical loops steel frame foundations North East, Alpha PlantDrawing 5 CIVIL -1 VENDOR 4/5/2013

743 6007-PLN-AGE-57-52-2320-R02 Cover sheet for vertical loops steel frame foundations North East, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/5/2013

744 6007-PLN-AGE-57-52-2321-R03 General notes for vertical loops steel frame foundations North East, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

745 6007-PLN-AGE-57-52-2322-R04 AEF01.Plan and sections for vertical loops steel frame foundations North East, Alpha PlantDrawing 4 CIVIL -1 VENDOR 4/5/2013

746 6007-PLN-AGE-57-52-2323-R04 AEF02.Plan and sections for vertical loops steel frame foundations North East, Alpha PlantDrawing 4 CIVIL -1 VENDOR 4/5/2013

747 6007-PLN-AGE-57-52-2330-R03 Cover sheet for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

748 6007-PLN-AGE-57-52-2331-R03 General notes for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

749 6007-PLN-AGE-57-52-2332-R03 ANW01.Plan and sections for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

750 6007-PLN-AGE-57-52-2333-R03 ANW02.Plan and sections for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

751 6007-PLN-AGE-57-52-2334-R03 ANW02.Details for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

752 6007-PLN-AGE-57-52-2335-R03 ANW03.Plan and details for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

753 6007-PLN-AGE-57-52-2340-R02 Covert sheet for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR 4/5/2013

754 6007-PLN-AGE-57-52-2341-R02 General notes for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR 4/5/2013

755 6007-PLN-AGE-57-52-2342-R02 AWF01. Plan and details for vertical loops steel frame foundations West, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/5/2013

756 6007-PLN-AGE-57-52-2343-R02 AWF02. Plan and details for vertical loops steel frame foundations West, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/5/2013

757 6007-PLN-AGE-57-52-6350-R03 Cover sheet for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR 4/5/2013

758 6007-PLN-AGE-57-52-6351-R03 General notes for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR 4/5/2013

759 6007-PLN-AGE-57-52-6352-R04 BWF01. Plan and details for vertical loops steel frame foundations West, Beta PlantDrawing 4 CIVIL -1 VENDOR 4/5/2013

760 6007-PLN-AGE-57-52-6370-R03 Cover sheet for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR 4/5/2013

761 6007-PLN-AGE-57-52-6371-R03 General notes for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR 4/5/2013

762 6007-PLN-AGE-57-52-6372-R03 BNF01. Plan and details for vertical loops steel frame foundations North, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

763 6007-PLN-AGE-57-52-6373-R03 BNF02. Plan and details for vertical loops steel frame foundations North, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

764 6007-PLN-AGE-57-52-6390-R02 Cover sheet for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR 4/5/2013

765 6007-PLN-AGE-57-52-6391-R03 General notes for vertical loops steel frame foundations Far West, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

766 6007-PLN-AGE-57-52-6392-R03 BFWF01. Plan and details for vertical loops steel frame foundations Far West, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

767 6007-PLN-AGE-57-52-6393-R03 BFWF02. Plan and details for vertical loops steel frame foundations Far West, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/5/2013

768 6007-PLN-AGE-58-52-3600-R02 Cover sheet for vertical loops steel frame foundations Central Plant, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/5/2013

769 6007-PLN-AGE-58-52-3601-R02 General notes for vertical loops steel frame foundations Central Plant, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/5/2013

770 6007-PLN-AGE-58-52-3602-R02 Foundations for vertical loops steel frame foundations Central Plant, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/5/2013

771 6007-PLN-AGE-58-52-6410-R02 Cover sheet for vertical loops steel frame foundations Central Plant North, Beta PlantDrawing 2 CIVIL -1 VENDOR 4/5/2013

772 6007-PLN-AGE-58-52-6411-R02 General notes for vertical loops steel frame foundations Central Plant North, Beta PlantDrawing 2 CIVIL -1 VENDOR 4/5/2013

773 6007-PLN-AGE-58-52-6412-R02 Foundations I. Plan and details for vertical loops steel frame foundations Central Plant North, Beta PlantDrawing 2 CIVIL -1 VENDOR 4/5/2013

774 6007-PLN-AGE-58-52-6413-R01 Foundations II. Plan and details for vertical loops steel frame foundations Central Plant North, Beta PlantDrawing 1 CIVIL -1 VENDOR 4/5/2013

775 6007-CAL-AGE-50-00-2001_R00 Calcuation Report Calculation 4 CIVIL -1 VENDOR 4/5/2013

776 Plan Check Reply CIVIL-1-23.01 Drawing 4 CIVIL -1 VENDOR 4/5/2013

777 6007-PLN-AGE-29-55-2000 Cover Sheet Drawing 4 CIVIL -1 VENDOR 4/5/2013

778 6007-PLN-AGE-29-55-2001 General Notes Drawing 4 CIVIL -1 VENDOR 4/5/2013

779 6007-PLN-AGE-29-55-2002 Plain View Drawing 4 CIVIL -1 VENDOR 4/5/2013

780 6007-PLN-AGE-29-55-2003 Sections Drawing 4 CIVIL -1 VENDOR 4/5/2013

781 6007-PLN-AGE-29-55-2004 Details I Drawing 4 CIVIL -1 VENDOR 4/5/2013

782 6007-PLN-AGE-29-55-2005 Details II Drawing 2 CIVIL -1 VENDOR 4/5/2013

783 6007-PLN-AGE-29-55-2006 Details III Drawing 2 CIVIL -1 VENDOR 4/5/2013

784 6007-PLN-AGE-29-55-2007 Details IV Drawing 2 CIVIL -1 VENDOR 4/5/2013

785 6007-PLN-AGE-29-55-2008 Details V Drawing 2 CIVIL -1 VENDOR 4/5/2013

786 6007-PLN-AGE-29-55-2009 Details VI Drawing 2 CIVIL -1 VENDOR 4/5/2013

787 6007-PLN-AGE-29-55-2010 Details VII Drawing 2 CIVIL -1 VENDOR 4/5/2013

788 6007-PLN-AGE-29-55-2011 Details VIII Drawing 4 CIVIL -1 VENDOR 4/5/2013

789 6007-PLN-AGE-29-55-2012 Details IX Drawing 2 CIVIL -1 VENDOR 4/5/2013

790 6007-PLN-AGE-29-55-2013 Details X Drawing 2 CIVIL -1 VENDOR 4/5/2013

791 6007-PLN-AGE-29-55-2014 Details XI Drawing 2 CIVIL -1 VENDOR 4/5/2013

792 6007-PLN-AGE-29-55-2015 Details XII Drawing 2 CIVIL -1 VENDOR 4/5/2013

793 6007-PLN-AGE-29-55-2016 Details XIII Drawing 2 CIVIL -1 VENDOR 4/5/2013

794 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 2 CIVIL -1 VENDOR 4/5/2013

795 CIVIL-1-25.00X1 Revision List Revision list List n/a CIVIL -1 VENDOR 4/5/2013

796 6007-PLN-AGE-29-55-4000-R08 Cover sheet Drawing 8 CIVIL -1 VENDOR 4/5/2013

797 6007-PLN-AGE-29-55-4020_R06 General notes Drawing 6 CIVIL -1 VENDOR 4/5/2013

798 6007-PLN-AGE-29-55-4040-R08 Underground Plan Drawing 8 CIVIL -1 VENDOR 4/5/2013

799 6007-PLN-AGE-29-55-4060-R08 Details Drawing 8 CIVIL -1 VENDOR 4/5/2013

800 6007-PLN-AGE-29-55-4065-R02 Details Drawing 2 CIVIL -1 VENDOR 4/5/2013

801 6007-PLN-AGE-00-50-S001-R03 GENERAL CIVIL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR 4/5/2013

802 6007-PLN-AGE-29-55-3999_R00 Cover sheet Drawing 0 CIVIL -1 VENDOR 4/5/2013

803 6007-PLN-AGE-29-55-4001_R00 General notes Drawing 0 CIVIL -1 VENDOR 4/5/2013

804 6007-PLN-AGE-29-55-4002_R00 Underground plan Drawing 0 CIVIL -1 VENDOR 4/5/2013

805 6007-PLN-AGE-29-55-4003_R00 Detail Drawing 0 CIVIL -1 VENDOR 4/5/2013

806 6007-PLN-AGE-29-55-7999_R00 Cover sheet Drawing 0 CIVIL -1 VENDOR 4/5/2013

807 6007-PLN-AGE-29-55-8001_R00 General notes Drawing 0 CIVIL -1 VENDOR 4/5/2013

808 6007-PLN-AGE-29-55-8002_R00 Underground plan Drawing 0 CIVIL -1 VENDOR 4/5/2013

809 6007-PLN-AGE-29-55-8003_R00 Detail Drawing 0 CIVIL -1 VENDOR 4/5/2013

810 6007-PLN-GFG-00-50-C554_-_SIGNED BIOREMEDIATION ALPHA DETAILS Drawing 5 CIVIL -1 VENDOR 4/5/2013

811 6007-PLN-GFG-00-50-C561_-_SIGNED BIOREMEDIATION BETA DETAILS Drawing 2 CIVIL -1 VENDOR 4/5/2013

812 RFI#6 4 inch HDPE DR17 RFI RESPONSE Drawing n/a CIVIL -1 VENDOR 4/5/2013

813 6007-TMT-SUP-83-50-006 Neutron Probe Plan Drawing n/a CIVIL -1 VENDOR 4/5/2013

814 6007-TMT-SUP-83-50-007 4" HDPE DR 17 Recommendation for Neutron Probe Pipe Drawing n/a CIVIL -1 VENDOR 4/5/2013

815 RFI#7 Sand gradation table. RFI RESPONSE Drawing n/a CIVIL -1 VENDOR 4/5/2013

816 6007-PLN-AGE-57-52-6900-R08 Cover sheet Drawing 8 CIVIL -1 VENDOR 4/15/2013

817 6007-PLN-AGE-57-52-6901-R07 General notes Drawing 7 CIVIL -1 VENDOR 4/15/2013

818 6007-PLN-AGE-57-52-6902-R08 Elevation, Plan, and Sections for Columns 1 to 5 Drawing 8 CIVIL -1 VENDOR 4/15/2013
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819 6007-PLN-AGE-57-52-6903-R07 Plan, Sections, and Details for Columns 2, 3, and 4 Drawing 7 CIVIL -1 VENDOR 4/15/2013

820 6007-PLN-AGE-57-52-6904-R07 Plan, Sections, and Details for Columns 1 and 5 Drawing 7 CIVIL -1 VENDOR 4/15/2013

821 6007-PLN-AGE-57-52-6905-R08 Plan, Sections, and Details for Columns C11-C20 Drawing 8 CIVIL -1 VENDOR 4/15/2013

822 6007-CAL-AGE-57-52-6277-R06 CALCULATIONS Calculation 6 CIVIL -1 VENDOR 4/15/2013

823 6007-PLN-AGE-29-55-2000-R05 Cover sheet Drawing 5 CIVIL -1 VENDOR 4/18/2013

824 6007-PLN-AGE-29-55-2001sheet1-2-R05 General Notes Sheet - Concrete Drawing 5 CIVIL -1 VENDOR 4/18/2013

825 6007-PLN-AGE-29-55-2001sheet1-2-R05 General Notes Sheet - Steel Drawing 5 CIVIL -1 VENDOR 4/18/2013

826 6007-PLN-AGE-29-55-2002-R04 Plan View Drawing 4 CIVIL -1 VENDOR 4/18/2013

827 6007-PLN-AGE-29-55-2003-R04 Sections Drawing 4 CIVIL -1 VENDOR 4/18/2013

828 6007-PLN-AGE-29-55-2004-R04 Details I Drawing 4 CIVIL -1 VENDOR 4/18/2013

829 6007-PLN-AGE-29-55-2005-R04 Details II Drawing 4 CIVIL -1 VENDOR 4/18/2013

830 6007-PLN-AGE-29-55-2006-R04 Details III Drawing 4 CIVIL -1 VENDOR 4/18/2013

831 6007-PLN-AGE-29-55-2007-R02 Details IV Drawing 2 CIVIL -1 VENDOR 4/18/2013

832 6007-PLN-AGE-29-55-2008-R02 Details V Drawing 2 CIVIL -1 VENDOR 4/18/2013

833 6007-PLN-AGE-29-55-2009-R02 Details VI Drawing 2 CIVIL -1 VENDOR 4/18/2013

834 6007-PLN-AGE-29-55-2010-R02 Details VII Drawing 2 CIVIL -1 VENDOR 4/18/2013

835 6007-PLN-AGE-29-55-2011-R02 Details VIII Drawing 2 CIVIL -1 VENDOR 4/18/2013

836 6007-PLN-AGE-29-55-2012-R04 Details IX Drawing 4 CIVIL -1 VENDOR 4/18/2013

837 6007-PLN-AGE-29-55-2013-R02 Details X Drawing 2 CIVIL -1 VENDOR 4/18/2013

838 6007-PLN-AGE-29-55-2014-R03 Details XI Drawing 3 CIVIL -1 VENDOR 4/18/2013

839 6007-PLN-AGE-29-55-2015-R03 Details XII Drawing 3 CIVIL -1 VENDOR 4/18/2013

840 6007-PLN-AGE-29-55-2016-R03 Details XIII Drawing 3 CIVIL -1 VENDOR 4/18/2013

841 6007-CAL-AGE50-00-2001-R01 Calculation Report Calculation 1 CIVIL -1 VENDOR 4/18/2013

842 6007-CAL-AGE-57-52-2310-R05 Calculation report for vertical loops steel frame foundations North East, Alpha PlantCalculation 5 CIVIL -1 VENDOR 4/22/2013

843 6007-CAL-AGE-57-52-2320-R03 Calculation report for vertical loops steel frame foundations North East, Alpha PlantCalculation 3 CIVIL -1 VENDOR 4/22/2013

844 6007-CAL-AGE-57-52-2330-R02 Calculation report for vertical loops steel frame foundations North West, Alpha PlantCalculation 2 CIVIL -1 VENDOR 4/22/2013

845 6007-CAL-AGE-57-52-2340-R02 Calculation report for vertical loops steel frame foundations West, Alpha PlantCalculation 2 CIVIL -1 VENDOR 4/22/2013

846 6007-CAL-AGE-57-52-6320-R03 Calculation report for vertical loops steel frame foundations West, Beta PlantCalculation 3 CIVIL -1 VENDOR 4/22/2013

847 6007-CAL-AGE-57-52-6330_R03 Calculation report for vertical loops steel frame foundations North, Beta PlantCalculation 3 CIVIL -1 VENDOR 4/22/2013

848 6007-CAL-AGE-57-52-6340-R03 Calculation report for vertical loops steel frame foundations Far West, Beta PlantCalculation 3 CIVIL -1 VENDOR 4/22/2013

849 6007-CAL-AGE-58-52-3600-R02 Calculation report for vertical loops steel frame foundations Central Plant, Alpha PlantCalculation 2 CIVIL -1 VENDOR 4/22/2013

850 6007-CAL-AGE-58-52-6410-R02Calculation report for vertical loops steel frame foundations Central Plant North, Beta PlantCalculation 2 CIVIL -1 VENDOR 4/22/2013

851 6007-PLN-AGE-57-52-2310-R04 Cover sheet for vertical loops steel frame foundations North East, Alpha PlantDrawing 4 CIVIL -1 VENDOR 4/22/2013

852 6007-PLN-AGE-57-52-2311-R04 General notes for vertical loops steel frame foundations North East, Alpha PlantDrawing 4 CIVIL -1 VENDOR 4/22/2013

853 6007-PLN-AGE-57-52-2312-R05ANEF01.Plan and details for vertical loops steel frame foundations North East, Alpha PlantDrawing 5 CIVIL -1 VENDOR 4/22/2013

854 6007-PLN-AGE-57-52-2320-R02 Cover sheet for vertical loops steel frame foundations North East, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/22/2013

855 6007-PLN-AGE-57-52-2321-R03 General notes for vertical loops steel frame foundations North East, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

856 6007-PLN-AGE-57-52-2322-R04AEF01.Plan and sections for vertical loops steel frame foundations North East, Alpha PlantDrawing 4 CIVIL -1 VENDOR 4/22/2013

857 6007-PLN-AGE-57-52-2323-R04AEF02.Plan and sections for vertical loops steel frame foundations North East, Alpha PlantDrawing 4 CIVIL -1 VENDOR 4/22/2013

858 6007-PLN-AGE-57-52-2330-R03 Cover sheet for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

859 6007-PLN-AGE-57-52-2331-R03 General notes for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

860 6007-PLN-AGE-57-52-2332-R03ANW01.Plan and sections for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

861 6007-PLN-AGE-57-52-2333-R03ANW02.Plan and sections for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

862 6007-PLN-AGE-57-52-2334-R03 ANW02.Details for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

863 6007-PLN-AGE-57-52-2335-R03ANW03.Plan and details for vertical loops steel frame foundations North West, Alpha PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

864 6007-PLN-AGE-57-52-2340-R02 Covert sheet for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR 4/22/2013

865 6007-PLN-AGE-57-52-2341-R02 General notes for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR 4/22/2013

866 6007-PLN-AGE-57-52-2342-R02 AWF01. Plan and details for vertical loops steel frame foundations West, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/22/2013

867 6007-PLN-AGE-57-52-2343-R02 AWF02. Plan and details for vertical loops steel frame foundations West, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/22/2013

868 6007-PLN-AGE-57-52-6350-R03 Cover sheet for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR 4/22/2013

869 6007-PLN-AGE-57-52-6351-R03 General notes for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR 4/22/2013

870 6007-PLN-AGE-57-52-6352-R04 BWF01. Plan and details for vertical loops steel frame foundations West, Beta PlantDrawing 4 CIVIL -1 VENDOR 4/22/2013

871 6007-PLN-AGE-57-52-6370-R03 Cover sheet for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR 4/22/2013

872 6007-PLN-AGE-57-52-6371-R03 General notes for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR 4/22/2013

873 6007-PLN-AGE-57-52-6372-R03 BNF01. Plan and details for vertical loops steel frame foundations North, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

874 6007-PLN-AGE-57-52-6373-R03 BNF02. Plan and details for vertical loops steel frame foundations North, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

875 6007-PLN-AGE-57-52-6390-R02 Cover sheet for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR 4/22/2013

876 6007-PLN-AGE-57-52-6391-R03 Cover sheet for vertical loops steel frame foundations Central Plant North, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

877 6007-PLN-AGE-57-52-6392-R03 General notes for vertical loops steel frame foundations Central Plant North, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

878 6007-PLN-AGE-57-52-6393-R03Foundations I. Plan and details for vertical loops steel frame foundations Central Plant North, Beta PlantDrawing 3 CIVIL -1 VENDOR 4/22/2013

879 6007-PLN-AGE-58-52-3600-R02Foundations II. Plan and details for vertical loops steel frame foundations Central Plant North, Beta PlantDrawing 2 CIVIL -1 VENDOR 4/22/2013

880 6007-PLN-AGE-58-52-3601-R02 General notes for vertical loops steel frame foundations Far West, Beta PlantDrawing 2 CIVIL -1 VENDOR 4/22/2013

881 6007-PLN-AGE-58-52-3602-R02 BFWF01. Plan and details for vertical loops steel frame foundations Far West, Beta PlantDrawing 2 CIVIL -1 VENDOR 4/22/2013

882 6007-PLN-AGE-58-52-6410-R02 BFWF02. Plan and details for vertical loops steel frame foundations Far West, Beta PlantDrawing 2 CIVIL -1 VENDOR 4/22/2013

883 6007-PLN-AGE-58-52-6411-R02 Cover sheet for vertical loops steel frame foundations Central Plant, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/22/2013

884 6007-PLN-AGE-58-52-6412-R02 General notes for vertical loops steel frame foundations Central Plant, Alpha PlantDrawing 2 CIVIL -1 VENDOR 4/22/2013

885 6007-PLN-AGE-58-52-6413-R01 Foundations for vertical loops steel frame foundations Central Plant, Alpha PlantDrawing 1 CIVIL -1 VENDOR 4/22/2013

886 6007-PLN-AGE-74-54-2020 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/3/2013

887 6007-PLN-AGE-74-54-2021 General notes Drawing 2 CIVIL -1 VENDOR 5/3/2013

888 6007-PLN-AGE-74-54-2022 Plan, section & details Drawing 2 CIVIL -1 VENDOR 5/3/2013

889 6007-PLN-AGE-74-54-2023 Plan, section & details Drawing 2 CIVIL -1 VENDOR 5/3/2013

890 6007-CAL-AGE-74-54-2020 Calculation report Calculation 1 CIVIL -1 VENDOR 5/3/2013

891 6007-PLN-AGE-74-54-6020 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/3/2013

892 6007-PLN-AGE-74-54-6021 General notes Drawing 1 CIVIL -1 VENDOR 5/3/2013

893 6007-PLN-AGE-74-54-6022 Plan, section & details Drawing 1 CIVIL -1 VENDOR 5/3/2013

894 6007-PLN-AGE-74-54-6023 Plan, section & details Drawing 1 CIVIL -1 VENDOR 5/3/2013

895 6007-CAL-AGE-74-54-6020 Calculation report Calculation 1 CIVIL -1 VENDOR 5/3/2013

896 6007-PLN-AGE-58-54-3500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/3/2013

897 6007-PLN-AGE-58-54-3501-R02 General notes Drawing 1 CIVIL -1 VENDOR 5/3/2013

898 6007-PLN-AGE-58-54-3502-R02 Plan view Drawing 1 CIVIL -1 VENDOR 5/3/2013

899 6007-PLN-AGE-58-54-3503-R02 Sections & Details Drawing 1 CIVIL -1 VENDOR 5/3/2013

900 6007-CAL-AGE-58-54-3500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR 5/3/2013

901 6007-PLN-AGE-58-54-7500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/3/2013

902 6007-PLN-AGE-58-54-7501-R02 General notes Drawing 1 CIVIL -1 VENDOR 5/3/2013

903 6007-PLN-AGE-58-54-7502-R02 Plan view Drawing 1 CIVIL -1 VENDOR 5/3/2013

904 6007-PLN-AGE-58-54-7503-R02 Sections & Details Drawing 1 CIVIL -1 VENDOR 5/3/2013
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905 6007-CAL-AGE-58-54-7500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR 5/3/2013

906 6007-PLN-AGE-58-52-3500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/3/2013

907 6007-PLN-AGE-58-52-3501-R02 General notes Drawing 1 CIVIL -1 VENDOR 5/3/2013

908 6007-PLN-AGE-58-52-3502-R02 Plan view & Details Drawing 1 CIVIL -1 VENDOR 5/3/2013

909 6007-CAL-AGE-58-52-3500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR 5/3/2013

910 6007-PLN-AGE-58-52-7500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/3/2013

911 6007-PLN-AGE-58-52-7501-R02 General notes Drawing 1 CIVIL -1 VENDOR 5/3/2013

912 6007-PLN-AGE-58-52-7502-R02 Plan view & Details Drawing 1 CIVIL -1 VENDOR 5/3/2013

913 6007-CAL-AGE-58-52-7500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR 5/3/2013

914 6007-PLN-AGE-58-54-3550-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/30/2013

915 6007-PLN-AGE-58-54-3551-R03 General notes Drawing 3 CIVIL -1 VENDOR 4/30/2013

916 6007-PLN-AGE-58-54-3552-R03 Plan view & Details Drawing 3 CIVIL -1 VENDOR 4/30/2013

917 6007-CAL-AGE-58-54-3550-R02 Calculation report Calculation 2 CIVIL -1 VENDOR 4/30/2013

918 6007-PLN-AGE-58-54-7550-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/30/2013

919 6007-PLN-AGE-58-54-7551-R03 General notes Drawing 3 CIVIL -1 VENDOR 4/30/2013

920 6007-PLN-AGE-58-54-7552-R03 Plan view & Details Drawing 3 CIVIL -1 VENDOR 4/30/2013

921 6007-CAL-AGE-58-54-7550-R02 Calculation report Calculation 2 CIVIL -1 VENDOR 4/30/2013

922 6007-PLN-AGE-74-52-2500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR 4/29/2013

923 6007-PLN-AGE-74-52-2501-R01 General notes Drawing 1 CIVIL -1 VENDOR 4/29/2013

924 6007-PLN-AGE-74-52-2502-R01 Plan, section & details Drawing 1 CIVIL -1 VENDOR 4/29/2013

925 6007-CAL-AGE-74-52-2500-R01 Calculation report Calculation 1 CIVIL -1 VENDOR 4/29/2013

926 6007-PLN-AGE-74-52-6500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR 4/29/2013

927 6007-PLN-AGE-74-52-6501-R01 General notes Drawing 1 CIVIL -1 VENDOR 4/29/2013

928 6007-PLN-AGE-74-52-6502-R01 Plan, section & details Drawing 1 CIVIL -1 VENDOR 4/29/2013

929 6007-CAL-AGE-74-52-6500-R01 Calculation report Calculation 1 CIVIL -1 VENDOR 4/29/2013

930 6007-PLN-AGE-74-52-2020 Cover sheet Drawing 0 CIVIL -1 VENDOR 4/29/2013

931 6007-PLN-AGE-74-52-2021 General notes Drawing 0 CIVIL -1 VENDOR 4/29/2013

932 6007-PLN-AGE-74-52-2022 Plan, section & details Drawing 1 CIVIL -1 VENDOR 4/29/2013

933 6007-CAL-AGE-74-52-2020 Calculation report Calculation 1 CIVIL -1 VENDOR 4/29/2013

934 6007-PLN-AGE-74-52-6020 Cover sheet Drawing 0 CIVIL -1 VENDOR 4/29/2013

935 6007-PLN-AGE-74-52-6021 General notes Drawing 0 CIVIL -1 VENDOR 4/29/2013

936 6007-PLN-AGE-74-52-6022 Plan, section & details Drawing 1 CIVIL -1 VENDOR 4/29/2013

937 6007-CAL-AGE-74-52-6020 Calculation report Calculation 1 CIVIL -1 VENDOR 4/29/2013

938 6007-PLN-AGE-40-52-4100-R04 Cover sheet Drawing 4 CIVIL -1 VENDOR 4/29/2013

939 6007-PLN-AGE-40-52-4120-R03 General notes Drawing 3 CIVIL -1 VENDOR 4/29/2013

940 6007-PLN-AGE-40-52-4140-R04 Arrangement plan view Drawing 4 CIVIL -1 VENDOR 4/29/2013

941 6007-PLN-AGE-40-52-4141-R04 Mat bottom reinforcement Drawing 4 CIVIL -1 VENDOR 4/29/2013

942 6007-PLN-AGE-40-52-4142-R04 Mat top reinforcement Drawing 4 CIVIL -1 VENDOR 4/29/2013

943 6007-PLN-AGE-40-52-4143-R02 Extra top reinforcement Drawing 2 CIVIL -1 VENDOR 4/29/2013

944 6007-PLN-AGE-40-52-4144-R02 Extra bottom reinforcement Drawing 2 CIVIL -1 VENDOR 4/29/2013

945 6007-PLN-AGE-40-52-4145-R02 Mat reinforcement details Drawing 2 CIVIL -1 VENDOR 4/29/2013

946 6007-PLN-AGE-40-52-4150-R02 Drainage Drawing 2 CIVIL -1 VENDOR 4/29/2013

947 6007-PLN-AGE-40-52-4160-R02 Pier and rack support anchor layout Drawing 2 CIVIL -1 VENDOR 4/29/2013

948 6007-PLN-AGE-40-52-4161-R02 Pier and rack support anchor details Drawing 2 CIVIL -1 VENDOR 4/29/2013

949 6007-PLN-AGE-40-52-4162-R02 Anchor bolts. Assemblies and details Drawing 2 CIVIL -1 VENDOR 4/29/2013

950 6007-PLN-AGE-40-52-4163-R02 Skid and bench support layout Drawing 2 CIVIL -1 VENDOR 4/29/2013

951 6007-PLN-AGE-40-52-4164-R02 Skid support details Drawing 2 CIVIL -1 VENDOR 4/29/2013

952 6007-PLN-AGE-40-52-4173-R02 Skid support layout Drawing 2 CIVIL -1 VENDOR 4/29/2013

953 6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report Calculation 3 CIVIL -1 VENDOR 4/29/2013

954 6007-PLN-AGE-40-52-8100-R04 Cover sheet Drawing 4 CIVIL -1 VENDOR 4/29/2013

955 6007-PLN-AGE-40-52-8120-R03 General notes Drawing 3 CIVIL -1 VENDOR 4/29/2013

956 6007-PLN-AGE-40-52-8140-R04 Arrangement plan view Drawing 4 CIVIL -1 VENDOR 4/29/2013

957 6007-PLN-AGE-40-52-8141-R04 Mat bottom reinforcement Drawing 4 CIVIL -1 VENDOR 4/29/2013

958 6007-PLN-AGE-40-52-8142-R04 Mat top reinforcement Drawing 4 CIVIL -1 VENDOR 4/29/2013

959 6007-PLN-AGE-40-52-8143-R02 Extra top reinforcement Drawing 2 CIVIL -1 VENDOR 4/29/2013

960 6007-PLN-AGE-40-52-8144-R02 Extra bottom reinforcement Drawing 2 CIVIL -1 VENDOR 4/29/2013

961 6007-PLN-AGE-40-52-8145-R02 Mat reinforcement details Drawing 2 CIVIL -1 VENDOR 4/29/2013

962 6007-PLN-AGE-40-52-8150-R02 Drainage Drawing 2 CIVIL -1 VENDOR 4/29/2013

963 6007-PLN-AGE-40-52-8160-R02 Pier and rack support anchor layout Drawing 2 CIVIL -1 VENDOR 4/29/2013

964 6007-PLN-AGE-40-52-8161-R02 Pier and rack support anchor details Drawing 2 CIVIL -1 VENDOR 4/29/2013

965 6007-PLN-AGE-40-52-8162-R02 Anchor bolts. Assemblies and details Drawing 2 CIVIL -1 VENDOR 4/29/2013

966 6007-PLN-AGE-40-52-8163-R02 Skid and bench support layout Drawing 2 CIVIL -1 VENDOR 4/29/2013

967 6007-PLN-AGE-40-52-8164-R02 Skid support details Drawing 2 CIVIL -1 VENDOR 4/29/2013

968 6007-PLN-AGE-40-52-8173-R02 Skid support layout Drawing 2 CIVIL -1 VENDOR 4/29/2013

969 6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report Calculation 3 CIVIL -1 VENDOR 4/29/2013

970 ANCHORBOLT(318-08)_Rack Anchor bolt Calculation Spreadsheet for WTP Rack Drawing 0 CIVIL -1 VENDOR 4/29/2013

971 ANCHORBOLT(318-08)_Type_1.1 Anchor bolt Calculation Spreadsheet for Type 1.1 Pedestal Drawing 0 CIVIL -1 VENDOR 4/29/2013

972 ANCHORBOLT(318-08)_Type_1.2 Anchor bolt Calculation Spreadsheet for Type 1.2 Pedestal Drawing 0 CIVIL -1 VENDOR 4/29/2013

973 ANCHORBOLT(318-08)_Type_2.0 Anchor bolt Calculation Spreadsheet for Type 2.0 Pedestal Drawing 0 CIVIL -1 VENDOR 4/29/2013

974 FORCES Reactions & Moment Spreadsheet Drawing 0 CIVIL -1 VENDOR 4/29/2013

975 6007-CAL-LEF-12-54-0003-R5 Skids Structural Calculations Calculation 5 CIVIL -1 VENDOR 4/29/2013

976 6007-CAL-LEF-12-54-0004-R4 Rack StructuralCalculations Calculation 4 CIVIL -1 VENDOR 4/29/2013

977 6007-PLN-AGE-67-33-5403 Water Treatment Grounding System - Alpha Drawing 0 CIVIL -1 VENDOR 4/29/2013

978 6007-PLN-AGE-67-33-9803 Water Treatment Grounding System - Beta Drawing 0 CIVIL -1 VENDOR 4/29/2013

979 6007-PLN-LEF-12-03-0011 WTP Plant Layout (Preliminary) Drawing 5 CIVIL -1 VENDOR 4/29/2013

980 ANCHORBOLT ADDENDUM Anchorbolt Calculations Drawing 0 CIVIL -1 VENDOR 4/29/2013

981 Content Guide Skid Structure Calculation Content Guide Drawing 5 CIVIL -1 VENDOR 4/29/2013

982 6007-PLN-AGE-16-51-4000-R03 Cover sheet Drawing 3 CIVIL -1 VENDOR 4/29/2013

983 6007-PLN-AGE-16-50-4000-R02 General notes Drawing 2 CIVIL -1 VENDOR 4/29/2013

984 6007-PLN-AGE-16-54-4000-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR 4/29/2013

985 6007-CAL-AGE-16-54-4000-R01 Calc report Calculation 1 CIVIL -1 VENDOR 4/29/2013

986 6007-PLN-AGE-16-51-8000-R03 Cover sheet Drawing 3 CIVIL -1 VENDOR 4/29/2013

987 6007-PLN-AGE-16-50-8000-R02 General notes Drawing 2 CIVIL -1 VENDOR 4/29/2013

988 6007-PLN-AGE-16-54-8000-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR 4/29/2013

989 6007-CAL-AGE-16-54-8000-R01 Calc report Calculation 1 CIVIL -1 VENDOR 4/29/2013

990 6007-PLN-AGE-41-54-4000-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/29/2013
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991 6007-PLN-AGE-41-54-4020-R02 General notes Drawing 2 CIVIL -1 VENDOR 4/29/2013

992 6007-PLN-AGE-41-54-4040-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR 4/29/2013

993 6007-CAL-AGE-41-54-4000-R02 Calc report Calculation 2 CIVIL -1 VENDOR 4/29/2013

994 6007-PLN-AGE-41-54-8000-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR 4/29/2013

995 6007-PLN-AGE-41-54-8020-R02 General notes Drawing 2 CIVIL -1 VENDOR 4/29/2013

996 6007-PLN-AGE-41-54-8040-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR 4/29/2013

997 6007-CAL-AGE-41-54-8000-R02 Calc report Calculation 2 CIVIL -1 VENDOR 4/29/2013

998 6007-PLN-AGE-29-55-2014 Alpha Plant, Drainage purge & Oil Systems Details XI Alpha Plant, Drainage purge & Oil Systems Details XI3 CIVIL -1 VENDOR 5/1/2013

999 6007-PLN-AGE-29-55-2015 Alpha Plant, Drainage purge & Oil Systems Details XII Drawing 3 CIVIL -1 VENDOR 5/1/2013

1000 6007-PLN-AGE-29-55-6014 Beta Plant, Drainage purge & Oil Systems Details XI Drawing 2 CIVIL -1 VENDOR 5/1/2013

1001 6007-PLN-AGE-29-55-6015 Beta Plant, Drainage purge & Oil Systems Details XII Drawing 2 CIVIL -1 VENDOR 5/1/2013

1002 6007-PLN-AGE-35-52-4000 Cover sheet Drawing 3 CIVIL -1 VENDOR 5/10/2013

1003 6007-PLN-AGE-35-52-4020 General notes Drawing 4 CIVIL -1 VENDOR 5/10/2013

1004 6007-PLN-AGE-35-52-4040 Foundation Plans, Elevation, & Details Drawing 5 CIVIL -1 VENDOR 5/10/2013

1005 6007-CAL-AGE-35-52-4000 Calculation Report Calculation 4 CIVIL -1 VENDOR 5/10/2013

1006 6007-PLN-AGE-35-52-8000 Cover sheet Drawing 3 CIVIL -1 VENDOR 5/10/2013

1007 6007-PLN-AGE-35-52-8020 General notes Drawing 4 CIVIL -1 VENDOR 5/10/2013

1008 6007-PLN-AGE-35-52-8040 Foundation Plans, Elevation, & Details Drawing 5 CIVIL -1 VENDOR 5/10/2013

1009 6007-CAL-AGE-35-52-8000 Calculation Report Calculation 4 CIVIL -1 VENDOR 5/10/2013

1010 6007-PLN-AGE-58-52-2470 Cover sheet Drawing 6 CIVIL -1 VENDOR 5/15/2013

1011 6007-PLN-AGE-58-52-2471 General notes Drawing 4 CIVIL -1 VENDOR 5/15/2013

1012 6007-PLN-AGE-58-52-2472 Plan Layout Drawing 6 CIVIL -1 VENDOR 5/15/2013

1013 6007-PLN-AGE-58-52-2474 Detail 2 Drawing 6 CIVIL -1 VENDOR 5/15/2013

1014 6007-PLN-AGE-58-52-2475 Electrical heater A-MX-208 foundation Drawing 4 CIVIL -1 VENDOR 5/15/2013

1015 6007-PLN-AGE-58-52-2476 Coordinates Drawing 3 CIVIL -1 VENDOR 5/15/2013

1016 6007-CAL-AGE-58-52-2470 Calculation report Calculation 4 CIVIL -1 VENDOR 5/15/2013

1017 6007-PLN-AGE-58-52-6470 Cover sheet Drawing 6 CIVIL -1 VENDOR 5/15/2013

1018 6007-PLN-AGE-58-52-6471 General notes Drawing 4 CIVIL -1 VENDOR 5/15/2013

1019 6007-PLN-AGE-58-52-6472 Plan Layout Drawing 6 CIVIL -1 VENDOR 5/15/2013

1020 6007-PLN-AGE-58-52-6474 Detail 2 Drawing 6 CIVIL -1 VENDOR 5/15/2013

1021 6007-PLN-AGE-58-52-6475 Electrical heater B-MX-208 foundation Drawing 4 CIVIL -1 VENDOR 5/15/2013

1022 6007-PLN-AGE-58-52-6476 Coordinates Drawing 3 CIVIL -1 VENDOR 5/15/2013

1023 6007-CAL-AGE-58-52-6470 Calculation report Calculation 4 CIVIL -1 VENDOR 5/15/2013

1024 6007-PLN-AGE-25-52-4000 Cover sheet Drawing 0 CIVIL -1 VENDOR 5-16-2013

1025 6007-PLN-AGE-40-52-4020 General notes Drawing 0 CIVIL -1 VENDOR 5-16-2013

1026 6007-PLN-AGE-67-52-4440 Foundation Plans, Elevation, & Details Drawing 2 CIVIL -1 VENDOR 5-16-2013

1027 6007-CAL-AGE-25-52-4010 Calculation Report Calculation 2 CIVIL -1 VENDOR 5-16-2013

1028 6007-PLN-AGE-25-52-8000 Cover sheet Drawing 0 CIVIL -1 VENDOR 5-16-2013

1029 6007-PLN-AGE-40-52-8020 General notes Drawing 0 CIVIL -1 VENDOR 5-16-2013

1030 6007-PLN-AGE-67-52-8440 Foundation Plans, Elevation, & Details Drawing 2 CIVIL -1 VENDOR 5-16-2013

1031 6007-CAL-AGE-25-52-8010 Calculation Report Calculation 2 CIVIL -1 VENDOR 5-16-2013

1032 6007-PLN-AGE-40-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR 5-16-2013

1033 6007-PLN-AGE-40-52-4520 General notes Drawing 3 CIVIL -1 VENDOR 5-16-2013

1034 6007-PLN-AGE-40-52-4540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR 5-16-2013

1035 6007-CAL-AGE-40-52-4500 Calculation Report Calculation 1 CIVIL -1 VENDOR 5-16-2013

1036 6007-PLN-AGE-40-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR 5-16-2013

1037 6007-PLN-AGE-40-52-8520 General notes Drawing 3 CIVIL -1 VENDOR 5-16-2013

1038 6007-PLN-AGE-40-52-8540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR 5-16-2013

1039 6007-CAL-AGE-40-52-8500 Calculation Report Calculation 1 CIVIL -1 VENDOR 5-16-2013

1040 6007-PLN-AGE-67-52-4500 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/17/2013

1041 6007-PLN-AGE-67-52-4520 General notes Drawing 1 CIVIL -1 VENDOR 5/17/2013

1042 6007-PLN-AGE-67-52-4540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR 5/17/2013

1043 6007-CAL-AGE-67-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR 5/17/2013

1044 6007-PLN-AGE-67-52-8500 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/17/2013

1045 6007-PLN-AGE-67-52-8520 General notes Drawing 1 CIVIL -1 VENDOR 5/17/2013

1046 6007-PLN-AGE-67-52-8540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR 5/17/2013

1047 6007-CAL-AGE-67-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR 5/17/2013

1048 6007-PLN-AGE-57-52-6310 Cover sheet Drawing 3 CIVIL -1 VENDOR 5/22/2013

1049 6007-PLN-AGE-57-52-6311 General notes Drawing 3 CIVIL -1 VENDOR 5/22/2013

1050 6007-PLN-AGE-57-52-6312 BSF01. Plan and details Drawing 4 CIVIL -1 VENDOR 5/22/2013

1051 6007-PLN-AGE-57-52-6313 BSF02. Plan and details Drawing 3 CIVIL -1 VENDOR 5/22/2013

1052 6007-PLN-AGE-57-52-6314 BSF03. Plan and details Drawing 3 CIVIL -1 VENDOR 5/22/2013

1053 6007-CAL-AGE-57-52-6310 Calculation report Calculation 3 CIVIL -1 VENDOR 5/22/2013

1054 6007-PLN-AGE-12-51-4001 Cover sheet Drawing 4 CIVIL -1 VENDOR 5/22/2013

1055 6007-PLN-AGE-12-50-4001 General notes Drawing 4 CIVIL -1 VENDOR 5/22/2013

1056 6007-PLN-AGE-12-57-4001 Architectural definitions - Floor plan Drawing 4 CIVIL -1 VENDOR 5/22/2013

1057 6007-PLN-AGE-12-57-4002 Architectural definitions - Roof and utility support plans Drawing 4 CIVIL -1 VENDOR 5/22/2013

1058 6007-PLN-AGE-12-57-4003 Architectural definitions - Exterior elevations-sheet 1 Drawing 4 CIVIL -1 VENDOR 5/22/2013

1059 6007-PLN-AGE-12-57-4004 Architectural definitions - Exterior elevations-sheet 2 Drawing 4 CIVIL -1 VENDOR 5/22/2013

1060 6007-PLN-AGE-12-57-4005 Architectural definitions - Building sections Drawing 4 CIVIL -1 VENDOR 5/22/2013

1061 6007-PLN-AGE-12-57-4006 Architectural definitions - Schedules&details Drawing 4 CIVIL -1 VENDOR 5/22/2013

1062 6007-PLN-AGE-12-57-4007 Architectural definitions - Details Drawing 3 CIVIL -1 VENDOR 5/22/2013

1063 6007-PLN-AGE-12-57-4008 Architectural definitions - Dimensions plan view. Drawing 0 CIVIL -1 VENDOR 5/22/2013

1064 6007-PLN-AGE-12-57-4009 Architectural definitions - Equipment definition and location. Drawing 0 CIVIL -1 VENDOR 5/22/2013

1065 6007-PLN-AGE-12-51-8001 Cover sheet Drawing 4 CIVIL -1 VENDOR 5/22/2013

1066 6007-PLN-AGE-12-50-8001 General notes Drawing 4 CIVIL -1 VENDOR 5/22/2013

1067 6007-PLN-AGE-12-57-8001 Architectural definitions - Floor plan Drawing 4 CIVIL -1 VENDOR 5/22/2013

1068 6007-PLN-AGE-12-57-8002 Architectural definitions - Roof and utility support plans Drawing 4 CIVIL -1 VENDOR 5/22/2013

1069 6007-PLN-AGE-12-57-8003 Architectural definitions - Exterior elevations-sheet 1 Drawing 4 CIVIL -1 VENDOR 5/22/2013

1070 6007-PLN-AGE-12-57-8004 Architectural definitions - Exterior elevations-sheet 2 Drawing 4 CIVIL -1 VENDOR 5/22/2013

1071 6007-PLN-AGE-12-57-8005 Architectural definitions - Building sections Drawing 4 CIVIL -1 VENDOR 5/22/2013

1072 6007-PLN-AGE-12-57-8006 Architectural definitions - Schedules&details Drawing 4 CIVIL -1 VENDOR 5/22/2013

1073 6007-PLN-AGE-12-57-8007 Architectural definitions - Details Drawing 3 CIVIL -1 VENDOR 5/22/2013

1074 6007-PLN-AGE-12-57-8008 Architectural definitions - Dimensions plan view. Drawing 0 CIVIL -1 VENDOR 5/22/2013

1075 6007-PLN-AGE-12-57-8009 Architectural definitions - Equipment definition and location. Drawing 0 CIVIL -1 VENDOR 5/22/2013

1076 6007-PLN-AGE-58-52-3550 Cover sheet Drawing 3 CIVIL -1 VENDOR 5/23/2013
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1077 6007-PLN-AGE-58-52-3552 Plan view & Details Drawing 5 CIVIL -1 VENDOR 5/23/2013

1078 6007-CAL-AGE-58-52-3550 Calculation report Calculation 4 CIVIL -1 VENDOR 5/23/2013

1079 6007-PLN-AGE-58-52-7550 Cover sheet Drawing 3 CIVIL -1 VENDOR 5/23/2013

1080 6007-PLN-AGE-58-52-7552 Plan view & Details Drawing 5 CIVIL -1 VENDOR 5/23/2013

1081 6007-CAL-AGE-58-52-7550 Calculation report Calculation 4 CIVIL -1 VENDOR 5/23/2013

1082 6007-PLN-AGE-58-54-3552 Plan view & Details Drawing 4 CIVIL -1 VENDOR 5/23/2013

1083 6007-CAL-AGE-58-54-3550 Calculation report Calculation 3 CIVIL -1 VENDOR 5/23/2013

1084 6007-PLN-AGE-58-54-7552 Plan view & Details Drawing 4 CIVIL -1 VENDOR 5/23/2013

1085 6007-CAL-AGE-58-54-7550 Calculation report Calculation 3 CIVIL -1 VENDOR 5/23/2013

1086 6007-PLN-AGE-12-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR 5/24/2013

1087 6007-PLN-AGE-12-52-4520 General notes Drawing 2 CIVIL -1 VENDOR 5/24/2013

1088 6007-PLN-AGE-12-52-4540 Plan Drawing 3 CIVIL -1 VENDOR 5/24/2013

1089 6007-PLN-AGE-12-52-4560 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR 5/24/2013

1090 6007-PLN-AGE-12-52-4561 MP-444 Pump foundation Details Drawing 3 CIVIL -1 VENDOR 5/24/2013

1091 6007-PLN-AGE-12-52-4562 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR 5/24/2013

1092 6007-CAL-AGE-12-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR 5/24/2013

1093 6007-PLN-AGE-12-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR 5/24/2013

1094 6007-PLN-AGE-12-52-8520 General notes Drawing 2 CIVIL -1 VENDOR 5/24/2013

1095 6007-PLN-AGE-12-52-8540 Plan Drawing 3 CIVIL -1 VENDOR 5/24/2013

1096 6007-PLN-AGE-12-52-8560 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR 5/24/2013

1097 6007-PLN-AGE-12-52-8561 MP-444 Pump foundation Details Drawing 3 CIVIL -1 VENDOR 5/24/2013

1098 6007-PLN-AGE-12-52-8562 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR 5/24/2013

1099 6007-CAL-AGE-12-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR 5/24/2013

1100 6007-PLN-AGE-50-00-S003 Handrails, stairways and grating details Drawing 2 CIVIL -1 VENDOR 5/24/2013

1101 6007-CAL-AGE-50-00-S003 Calculation report Calculation 0 CIVIL -1 VENDOR 5/24/2013

1102 6007-PLN-AGE-25-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/28/2013

1103 6007-PLN-AGE-40-52-4020 General note s Drawing 1 CIVIL -1 VENDOR 5/28/2013

1104 6007-PLN-AGE-67-52-4440 Foundation Plan s, Elevation, & Detail s Drawing 3 CIVIL -1 VENDOR 5/28/2013

1105 6007-CAL-AGE-25-52-4010 Calculation Report Calculation 3 CIVIL -1 VENDOR 5/28/2013

1106 6007-PLN-AGE-25-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR 5/28/2013

1107 6007-PLN-AGE-40-52-8020 General note s Drawing 1 CIVIL -1 VENDOR 5/28/2013

1108 6007-PLN-AGE-67-52-8440 Foundation Plan s, Elevation, & Detail s Drawing 3 CIVIL -1 VENDOR 5/28/2013

1109 6007-CAL-AGE-25-52-8010 Calculation Report Calculation 3 CIVIL -1 VENDOR 5/28/2013

1110 6007-PLN-AGE-58-52-2476 Coordinates Drawing 4 CIVIL -1 VENDOR 5/29/2013

1111 6007-PLN-AGE-58-52-6476 Coordinates Drawing 4 CIVIL -1 VENDOR 5/29/2013

1112 6007-PLN-AGE-29-55-2002 Plan View Drawing 5 CIVIL -1 VENDOR 6/4/2013

1113 6007-PLN-AGE-29-55-2013 Detail X Drawing 3 CIVIL -1 VENDOR 6/4/2013

1114 6007-PLN-AGE-29-55-2014 Detail XI Drawing 4 CIVIL -1 VENDOR 6/4/2013

1115 6007-PLN-AGE-29-55-2015 Detail XII Drawing 4 CIVIL -1 VENDOR 6/4/2013

1116 6007-PLN-AGE-29-55-6002 Plan View Drawing 5 CIVIL -1 VENDOR 6/4/2013

1117 6007-PLN-AGE-29-55-6014 Detail XI Drawing 4 CIVIL -1 VENDOR 6/4/2013

1118 6007-PLN-AGE-29-55-6015 Detail XII Drawing 4 CIVIL -1 VENDOR 6/4/2013

1119 6007-PLN-AGE-67-52-4540 Rev4Field Alpha MP-405 Cooling tower tempering pumps foundation. Plans, elevations & detailsDrawing 4 CIVIL -1 VENDOR 6/4/2013

1120 6007-PLN-AGE-67-52-8540 Rev4Field Beta MP-405 Cooling tower tempering pumps foundation. Plans, elevations & detailsDrawing 4 CIVIL -1 VENDOR 6/4/2013

1121 6007-PLN-AGE-58-54-2325 Cover sheet Drawing 2 CIVIL -1 VENDOR 6/5/2013

1122 6007-PLN-AGE-58-54-2326 General notes Drawing 2 CIVIL -1 VENDOR 6/5/2013

1123 6007-PLN-AGE-58-54-2327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1124 6007-PLN-AGE-58-54-2328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1125 6007-PLN-AGE-58-54-2329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1126 6007-PLN-AGE-58-54-2330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1127 6007-PLN-AGE-58-54-2331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1128 6007-PLN-AGE-58-54-2332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1129 6007-PLN-AGE-58-54-2333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1130 6007-PLN-AGE-58-54-2334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1131 6007-PLN-AGE-58-54-2335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1132 6007-PLN-AGE-58-54-2336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1133 6007-CAL-AGE-58-54-2325 Calculation Report Calculation 1 CIVIL -1 VENDOR 6/5/2013

1134 6007-PLN-AGE-58-54-6325 Cover sheet Drawing 2 CIVIL -1 VENDOR 6/5/2013

1135 6007-PLN-AGE-58-54-6326 General notes Drawing 2 CIVIL -1 VENDOR 6/5/2013

1136 6007-PLN-AGE-58-54-6327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1137 6007-PLN-AGE-58-54-6328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1138 6007-PLN-AGE-58-54-6329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1139 6007-PLN-AGE-58-54-6330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1140 6007-PLN-AGE-58-54-6331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1141 6007-PLN-AGE-58-54-6332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1142 6007-PLN-AGE-58-54-6333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1143 6007-PLN-AGE-58-54-6334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1144 6007-PLN-AGE-58-54-6335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1145 6007-PLN-AGE-58-54-6336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 6/5/2013

1146 6007-CAL-AGE-58-54-6325 Calculation Report Calculation 1 CIVIL -1 VENDOR 6/5/2013

1147 6007-PLN-AGE-40-52-4100 Cover Sheet Drawing 5 CIVIL -1 VENDOR 6/6/2013

1148 6007-PLN-AGE-40-52-4140 Foundation Plan Drawing 5 CIVIL -1 VENDOR 6/6/2013

1149 6007-PLN-AGE-40-52-4141 Mat Bottom Drawing 5 CIVIL -1 VENDOR 6/6/2013

1150 6007-PLN-AGE-40-52-4142 Mat Top Drawing 5 CIVIL -1 VENDOR 6/6/2013

1151 6007-PLN-AGE-40-52-4143 Extra Top Drawing 3 CIVIL -1 VENDOR 6/6/2013

1152 6007-PLN-AGE-40-52-4144 Extra Bottom Drawing 3 CIVIL -1 VENDOR 6/6/2013

1153 6007-PLN-AGE-40-52-4145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR 6/6/2013

1154 6007-PLN-AGE-40-52-4150 Drainage Drawing 3 CIVIL -1 VENDOR 6/6/2013

1155 6007-PLN-AGE-40-52-4160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR 6/6/2013

1156 6007-PLN-AGE-40-52-4161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR 6/6/2013

1157 6007-PLN-AGE-40-52-4162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR 6/6/2013

1158 6007-PLN-AGE-40-52-4163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR 6/6/2013

1159 6007-PLN-AGE-40-52-4164 Skid support details Drawing 3 CIVIL -1 VENDOR 6/6/2013

1160 6007-PLN-AGE-40-52-4173 Skid support lay out Drawing 3 CIVIL -1 VENDOR 6/6/2013

1161 6007-PLN-AGE-40-52-8100 Cover Sheet Drawing 5 CIVIL -1 VENDOR 6/6/2013

1162 6007-PLN-AGE-40-52-8140 Foundation Plan Drawing 5 CIVIL -1 VENDOR 6/6/2013
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1163 6007-PLN-AGE-40-52-8141 Mat Bottom Drawing 5 CIVIL -1 VENDOR 6/6/2013

1164 6007-PLN-AGE-40-52-8142 Mat Top Drawing 5 CIVIL -1 VENDOR 6/6/2013

1165 6007-PLN-AGE-40-52-8143 Extra Top Drawing 3 CIVIL -1 VENDOR 6/6/2013

1166 6007-PLN-AGE-40-52-8144 Extra Bottom Drawing 3 CIVIL -1 VENDOR 6/6/2013

1167 6007-PLN-AGE-40-52-8145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR 6/6/2013

1168 6007-PLN-AGE-40-52-8150 Drainage Drawing 3 CIVIL -1 VENDOR 6/6/2013

1169 6007-PLN-AGE-40-52-8160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR 6/6/2013

1170 6007-PLN-AGE-40-52-8161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR 6/6/2013

1171 6007-PLN-AGE-40-52-8162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR 6/6/2013

1172 6007-PLN-AGE-40-52-8163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR 6/6/2013

1173 6007-PLN-AGE-40-52-8164 Skid support details Drawing 3 CIVIL -1 VENDOR 6/6/2013

1174 6007-PLN-AGE-40-52-8173 Skid support lay out Drawing 3 CIVIL -1 VENDOR 6/6/2013

1175 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR 5/29/2013

1176 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS & NOTES Drawing 2 CIVIL -1 VENDOR 5/29/2013

1177 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR 5/29/2013

1178 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR 5/29/2013

1179 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 1 CIVIL -1 VENDOR 5/29/2013

1180 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1181 6007-PLN-MBS-18-57-0003 FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR 5/29/2013

1182 6007-PLN-MBS-18-57-0004 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1183 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 1 CIVIL -1 VENDOR 5/29/2013

1184 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1185 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1186 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1187 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1188 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1189 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 1 CIVIL -1 VENDOR 5/29/2013

1190 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1191 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 1 CIVIL -1 VENDOR 5/29/2013

1192 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 1 CIVIL -1 VENDOR 5/29/2013

1193 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 1 CIVIL -1 VENDOR 5/29/2013

1194 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 1 CIVIL -1 VENDOR 5/29/2013

1195 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR 5/29/2013

1196 6007-PLN-MBS-18-57-0001 COVER SHEET & BUILDING DATA Drawing 1 CIVIL -1 VENDOR 5/29/2013

1197 6007-PLN-MBS-18-57-0002 FLOOR PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1198 6007-PLN-MBS-18-57-0003 FLOOR PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1199 6007-PLN-MBS-18-57-0004 GENERAL NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1200 6007-PLN-MBS-18-57-0005 REFLECTED CEILING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1201 6007-PLN-MBS-18-57-0006 REFLECTED CEILING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1202 6007-PLN-MBS-18-57-0007 REFLECTED CEILING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1203 6007-PLN-MBS-18-57-0008 EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1204 6007-PLN-MBS-18-57-0009 EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1205 6007-PLN-MBS-18-57-0010 ROOF PLAN Drawing 1 CIVIL -1 VENDOR 5/29/2013

1206 6007-PLN-MBS-18-57-0011 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1207 6007-PLN-MBS-18-57-0012 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1208 6007-PLN-MBS-18-57-0013 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1209 6007-PLN-MBS-18-57-0014 1ST. STORY ROOF FRAMING PLAN Drawing 1 CIVIL -1 VENDOR 5/29/2013

1210 6007-PLN-MBS-18-57-0015 2ND. STORY ROOF FRAMING PLAN Drawing 1 CIVIL -1 VENDOR 5/29/2013

1211 6007-PLN-MBS-18-57-0016 LADDER DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1212 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR 5/29/2013

1213 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1214 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1215 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1216 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1217 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1218 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1219 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR 5/29/2013

1220 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR 5/29/2013

1221 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 2 CIVIL -1 VENDOR 5/29/2013

1222 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR 5/29/2013

1223 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR 5/29/2013

1224 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1225 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR 5/29/2013

1226 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR 5/29/2013

1227 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR 5/29/2013

1228 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR 5/29/2013

1229 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR 5/29/2013

1230 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR 5/29/2013

1231 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR 5/29/2013

1232 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR 5/29/2013

1233 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR 5/29/2013

1234 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR 5/29/2013

1235 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR 5/29/2013

1236 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR 5/29/2013

1237 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR 5/29/2013

1238 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR 5/29/2013

1239 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1sT STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1240 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1241 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1242 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR 5/29/2013

1243 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULESDrawing 1 CIVIL -1 VENDOR 5/29/2013

1244 6007-CAL-MBS-18-60-001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR 5/29/2013

1245 6007-CAL-MBS-18-54-001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR 5/29/2013

1246 6007-CAL-MBS-18-40-001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR 5/29/2013

1247 6007-PLN-AGE-29-55-2002 Plan View Drawing 5 CIVIL -1 VENDOR 5/15/2013

1248 6007-PLN-AGE-29-55-2013 Detail X Drawing 3 CIVIL -1 VENDOR 5/15/2013
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1249 6007-PLN-AGE-29-55-2014 Detail XI Drawing 4 CIVIL -1 VENDOR 5/15/2013

1250 6007-PLN-AGE-29-55-2015 Detail XII Drawing 4 CIVIL -1 VENDOR 5/15/2013

1251 6007-PLN-AGE-29-55-6002 Plan View Drawing 5 CIVIL -1 VENDOR 5/15/2013

1252 6007-PLN-AGE-29-55-6014 Detail XI Drawing 4 CIVIL -1 VENDOR 5/15/2013

1253 6007-PLN-AGE-29-55-6015 Detail XII Drawing 4 CIVIL -1 VENDOR 5/15/2013

1254 6007-PLN-AGE-67-52-4540 Rev4Field Alpha MP-405 Cooling tower tempering pumps foundation. Plans, elevations & detailsDrawing 4 CIVIL -1 VENDOR 5/30/2013

1255 6007-PLN-AGE-67-52-8540 Rev4Field Beta MP-405 Cooling tower tempering pumps foundation. Plans, elevations & detailsDrawing 4 CIVIL -1 VENDOR 5/30/2013

1256 6007-CAL-AGE-40-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR 6/4/2013

1257 6007-PLN-AGE-40-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR 5/14/2013

1258 6007-PLN-AGE-40-52-4520 General notes Drawing 3 CIVIL -1 VENDOR 5/14/2013

1259 6007-PLN-AGE-40-52-4540 Foundation details Drawing 3 CIVIL -1 VENDOR 5/10/2013

1260 6007-CAL-AGE-40-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR 6/4/2013

1261 6007-PLN-AGE-40-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR 5/14/2013

1262 6007-PLN-AGE-40-52-8520 General notes Drawing 3 CIVIL -1 VENDOR 5/14/2013

1263 6007-PLN-AGE-40-52-8540 Foundation details Drawing 3 CIVIL -1 VENDOR 5/10/2013

1264 6007-PLN-AGE-58-54-2325 Cover sheet Drawing 2 CIVIL -1 VENDOR 5/20/2013

1265 6007-PLN-AGE-58-54-2326 General notes Drawing 2 CIVIL -1 VENDOR 5/20/2013

1266 6007-PLN-AGE-58-54-2327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1267 6007-PLN-AGE-58-54-2328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1268 6007-PLN-AGE-58-54-2329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1269 6007-PLN-AGE-58-54-2330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1270 6007-PLN-AGE-58-54-2331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1271 6007-PLN-AGE-58-54-2332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1272 6007-PLN-AGE-58-54-2333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1273 6007-PLN-AGE-58-54-2334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1274 6007-PLN-AGE-58-54-2335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1275 6007-PLN-AGE-58-54-2336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1276 6007-CAL-AGE-58-54-2325 Calculation Report Calculation 1 CIVIL -1 VENDOR 5/21/2013

1277 6007-PLN-AGE-58-54-6325 Cover sheet Drawing 2 CIVIL -1 VENDOR 5/20/2013

1278 6007-PLN-AGE-58-54-6326 General notes Drawing 2 CIVIL -1 VENDOR 5/20/2013

1279 6007-PLN-AGE-58-54-6327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1280 6007-PLN-AGE-58-54-6328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1281 6007-PLN-AGE-58-54-6329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1282 6007-PLN-AGE-58-54-6330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1283 6007-PLN-AGE-58-54-6331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1284 6007-PLN-AGE-58-54-6332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1285 6007-PLN-AGE-58-54-6333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1286 6007-PLN-AGE-58-54-6334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1287 6007-PLN-AGE-58-54-6335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1288 6007-PLN-AGE-58-54-6336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR 5/20/2013

1289 6007-CAL-AGE-58-54-6325 Calculation Report Calculation 1 CIVIL -1 VENDOR 5/21/2013

1290 6007-PLN-AGE-40-52-4100 Cover Sheet Drawing 5 CIVIL -1 VENDOR 5/28/2013

1291 6007-PLN-AGE-40-52-4140 Foundation Plan Drawing 5 CIVIL -1 VENDOR 5/28/2013

1292 6007-PLN-AGE-40-52-4141 Mat Bottom Drawing 5 CIVIL -1 VENDOR 5/28/2013

1293 6007-PLN-AGE-40-52-4142 Mat Top Drawing 5 CIVIL -1 VENDOR 5/28/2013

1294 6007-PLN-AGE-40-52-4143 Extra Top Drawing 3 CIVIL -1 VENDOR 5/28/2013

1295 6007-PLN-AGE-40-52-4144 Extra Bottom Drawing 3 CIVIL -1 VENDOR 5/28/2013

1296 6007-PLN-AGE-40-52-4145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR 5/28/2013

1297 6007-PLN-AGE-40-52-4150 Drainage Drawing 3 CIVIL -1 VENDOR 5/28/2013

1298 6007-PLN-AGE-40-52-4160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR 5/28/2013

1299 6007-PLN-AGE-40-52-4161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR 5/28/2013

1300 6007-PLN-AGE-40-52-4162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR 5/28/2013

1301 6007-PLN-AGE-40-52-4163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR 5/28/2013

1302 6007-PLN-AGE-40-52-4164 Skid support details Drawing 3 CIVIL -1 VENDOR 5/28/2013

1303 6007-PLN-AGE-40-52-4173 Skid support lay out Drawing 3 CIVIL -1 VENDOR 5/28/2013

1304 6007-PLN-AGE-40-52-8100 Cover Sheet Drawing 5 CIVIL -1 VENDOR 5/28/2013

1305 6007-PLN-AGE-40-52-8140 Foundation Plan Drawing 5 CIVIL -1 VENDOR 5/28/2013

1306 6007-PLN-AGE-40-52-8141 Mat Bottom Drawing 5 CIVIL -1 VENDOR 5/28/2013

1307 6007-PLN-AGE-40-52-8142 Mat Top Drawing 5 CIVIL -1 VENDOR 5/28/2013

1308 6007-PLN-AGE-40-52-8143 Extra Top Drawing 3 CIVIL -1 VENDOR 5/28/2013

1309 6007-PLN-AGE-40-52-8144 Extra Bottom Drawing 3 CIVIL -1 VENDOR 5/28/2013

1310 6007-PLN-AGE-40-52-8145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR 5/28/2013

1311 6007-PLN-AGE-40-52-8150 Drainage Drawing 3 CIVIL -1 VENDOR 5/28/2013

1312 6007-PLN-AGE-40-52-8160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR 5/28/2013

1313 6007-PLN-AGE-40-52-8161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR 5/28/2013

1314 6007-PLN-AGE-40-52-8162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR 5/28/2013

1315 6007-PLN-AGE-40-52-8163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR 5/28/2013

1316 6007-PLN-AGE-40-52-8164 Skid support details Drawing 3 CIVIL -1 VENDOR 5/28/2013

1317 6007-PLN-AGE-40-52-8173 Skid support lay out Drawing 3 CIVIL -1 VENDOR 5/28/2013

1318 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 2 CIVIL -1 VENDOR 6/5/2013

1319 6007-PLN-AGE-16-52-4020 General notes Drawing 2 CIVIL -1 VENDOR 6/5/2013

1320 6007-PLN-AGE-16-52-4040 Foundation plan and details Drawing 3 CIVIL -1 VENDOR 6/5/2013

1321 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 2 CIVIL -1 VENDOR 6/5/2013

1322 6007-PLN-AGE-16-52-8020 General notes Drawing 2 CIVIL -1 VENDOR 6/5/2013

1323 6007-PLN-AGE-16-52-8040 Foundation plan and details Drawing 3 CIVIL -1 VENDOR 6/5/2013

1324 6007-CAL-AGE-16-54-4000-R02.pdf Calculation report Calculation 2 CIVIL -1 VENDOR 6/6/2013

1325 6007-PLN-AGE-16-54-4000-R05.pdf Structure details Drawing 5 CIVIL -1 VENDOR 6/3/2013

1326 6007-CAL-AGE-16-54-8000-R02.pdf Calculation report Calculation 2 CIVIL -1 VENDOR 6/6/2013

1327 6007-PLN-AGE-16-54-8000-R05.pdf Structure details Drawing 5 CIVIL -1 VENDOR 6/3/2013

1328 6007-PLN-AGE-58-54-3502 Plan view Drawing 3 CIVIL -1 VENDOR 5/28/2013

1329 6007-PLN-AGE-58-54-3503 Sections & Details Drawing 3 CIVIL -1 VENDOR 5/28/2013

1330 6007-PLN-AGE-58-54-7502 Plan view Drawing 3 CIVIL -1 VENDOR 5/28/2013

1331 6007-PLN-AGE-58-54-7503 Sections & Details Drawing 3 CIVIL -1 VENDOR 5/28/2013

1332 6007-PLN-AGE-58-52-7502 Plan view & Details Drawing 3 CIVIL -1 VENDOR 5/28/2013

1333 6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 CIVIL -1 VENDOR 5/14/2013

1334 6007-PLN-AGE-58-54-3576 General notes Drawing 0 CIVIL -1 VENDOR 5/14/2013
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1335 6007-PLN-AGE-58-54-3577 Plan view Drawing 0 CIVIL -1 VENDOR 5/14/2013

1336 6007-PLN-AGE-58-54-3578 Sections Drawing 0 CIVIL -1 VENDOR 5/14/2013

1337 6007-CAL-AGE-58-54-3575 Calculation report Calculation 0 CIVIL -1 VENDOR 5/14/2013

1338 6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 CIVIL -1 VENDOR 5/14/2013

1339 6007-PLN-AGE-58-54-7576 General notes Drawing 0 CIVIL -1 VENDOR 5/14/2013

1340 6007-PLN-AGE-58-54-7577 Plan view Drawing 0 CIVIL -1 VENDOR 5/14/2013

1341 6007-PLN-AGE-58-54-7578 Sections Drawing 0 CIVIL -1 VENDOR 5/14/2013

1342 6007-CAL-AGE-58-54-7575 Calculation report Calculation 0 CIVIL -1 VENDOR 5/14/2013

1343 6007-PLN-AGE-74-54-2020.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR 6/6/2013

1344 6007-PLN-AGE-74-54-2021.pdf General notes Drawing 0 CIVIL -1 VENDOR 5/31/2013

1345 6007-PLN-AGE-74-54-2022.pdf Plan & base plate details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1346 6007-PLN-AGE-74-54-2023.pdf Elevations Drawing 0 CIVIL -1 VENDOR 5/31/2013

1347 6007-PLN-AGE-74-54-2024.pdf Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1348 6007-PLN-AGE-74-54-2025.pdf Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1349 6007-PLN-AGE-74-54-6020.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR 5/31/2013

1350 6007-PLN-AGE-74-54-6021.pdf General notes Drawing 0 CIVIL -1 VENDOR 5/31/2013

1351 6007-PLN-AGE-74-54-6022.pdf Plan & base plate details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1352 6007-PLN-AGE-74-54-6023.pdf Elevations Drawing 0 CIVIL -1 VENDOR 5/31/2013

1353 6007-PLN-AGE-74-54-6024.pdf Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1354 6007-PLN-AGE-74-54-6025.pdf Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1355 6007-PLN-AGE-25-32-4311 Cable Tray System. Central Plant Drawing Re v0 CIVIL -1 VENDOR 1/15/2013

1356 6007-PLN-AGE-25-32-4312 Cable Tray System. Central Plant Drawing Re v0 CIVIL -1 VENDOR 1/15/2013

1357 6007-PLN-AGE-25-32-8705 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1358 6007-PLN-AGE-25-32-8706 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1359 6007-PLN-AGE-25-32-8707 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR 5/8/2013

1360 6007-PLN-AGE-25-32-8708 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1361 6007-PLN-AGE-25-32-8709 Beta Site Building 22 Drawing Re v4 CIVIL -1 VENDOR 5/21/2013

1362 6007-PLN-AGE-25-32-8710 Beta Site Building 22 Drawing Re v4 CIVIL -1 VENDOR 5/21/2013

1363 6007-PLN-AGE-25-32-8711 Beta Site Building 22 Drawing Re v0 CIVIL -1 VENDOR 5/13/2013

1364 6007-PLN-AGE-58-32-6201 _SHEET 1 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR 4/24/2013

1365 6007-PLN-AGE-58-32-6201 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR 4/24/2013

1366 6007-PLN-AGE-58-32-8601 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR 4/24/2013

1367 6007-PLN-AGE-58-32-8602- _SHEET 1 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1368 6007-PLN-AGE-58-32-8602 _SHEET 10 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1369 6007-PLN-AGE-58-32-8602 _SHEET 11 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1370 6007-PLN-AGE-58-32-8602 _SHEET 12 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1371 6007-PLN-AGE-58-32-8602 _SHEET 13 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1372 6007-PLN-AGE-58-32-8602 _SHEET 14 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1373 6007-PLN-AGE-58-32-8602 _SHEET 15 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1374 6007-PLN-AGE-58-32-8602 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1375 6007-PLN-AGE-58-32-8602 _SHEET 3 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1376 6007-PLN-AGE-58-32-8602 _SHEET 4 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1377 6007-PLN-AGE-58-32-8602 _SHEET 5 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1378 6007-PLN-AGE-58-32-8602_SHEET 6 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1379 6007-PLN-AGE-58-32-8602 _SHEET 7 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1380 6007-PLN-AGE-58-32-8602 _SHEET 8 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1381 6007-PLN-AGE-58-32-8602 _SHEET 9 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1382 6007-PLN-AGE-58-32-8611 _SHEET 1 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1383 6007-PLN-AGE-58-32-8611 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1384 6007-PLN-AGE-58-32-8611 _SHEET 3 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1385 6007-PLN-AGE-58-32-8611 _SHEET 4 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1386 6007-PLN-AGE-58-32-8611 _SHEET 5 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1387 6007-PLN-AGE-67-32-8621 _ Sheet 1 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR 5/13/2013

1388 6007-PLN-AGE-67-32-8621 _ Sheet 2 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR 5/13/2013

1389 6007-PLN-AGE-67-32-8621 _ Sheet 3 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR 5/13/2013

1390 6007-PLN-AGE-67-32-8621 _ Sheet 4 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR 5/13/2013

1391 6007-PLN-AGE-67-32-8803 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1392 6007-PLN-AGE-67-32-8804 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1393 6007-PLN-AGE-67-32-8805 Beta Site Building 26 Drawing Re v4 CIVIL -1 VENDOR 5/21/2013

1394 6007-PLN-AGE-67-32-8806 Beta Site Building 26 Drawing Re v4 CIVIL -1 VENDOR 5/21/2013

1395 6007-PLN-AGE-67-32-8807 Beta Site Building 26 Drawing Re v0 CIVIL -1 VENDOR 5/13/2013

1396 6007-PLN-AGE-25-32-4305 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1397 6007-PLN-AGE-25-32-4306 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1398 6007-PLN-AGE-25-32-4307 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR 5/8/2013

1399 6007-PLN-AGE-25-32-4308 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1400 6007-PLN-AGE-25-32-4309 Alpha Site Building 22. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/21/2013

1401 6007-PLN-AGE-25-32-4310 Cable Tray System. Alpha Drawing Re v5 CIVIL -1 VENDOR 5/21/2013

1402 6007-PLN-AGE-25-32-4311 _Sh1 Cable Tray y System. Central Drawing Re v0 CIVIL -1 VENDOR 1/15/2013

1403 6007-PLN-AGE-25-32-4312 _ Sh2 Cable Tray y System. Central Plant Drawing Re v0 CIVIL -1 VENDOR 1/15/2013

1404 6007-PLN-AGE-25-32-4313 Alpha Site Building 22. Alpha Drawing Rev1 CIVIL -1 VENDOR 5/20/2013

1405 6007-PLN-AGE-58-32-2201_Sh1 Cable Tray y System. Alpha Drawing Re v4 CIVIL -1 VENDOR 4/24/2013

1406 6007-PLN-AGE-58-32-2201_Sh2 Cable Tray y System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR 4/24/2013

1407 6007-PLN-AGE-58-32-4201 Cable Tray System. Alpha Plant Drawing Rev4 CIVIL -1 VENDOR 4/24/2013

1408 6007-PLN-AGE-58-32-4202_SHEET 1 Cable Tray System.
 Central

SHEET Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1409 6007-PLN-AGE-58-32-4202 SHEET 10 Cable Tray
 System. Al

p
ha

 Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1410 6007-PLN-AGE-58-32-4202 SH EET 11 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1411 6007-PLN-AGE-58-32-4202 SH EET 12 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1412 6007-PLN-AGE-58-32-4202 SH EET 13 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1413 6007-PLN-AGE-58-32-4202 SH EET 14 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1414 6007-PLN-AGE-58-32-4202 SH EET 15 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1415 6007-PLN-AGE-58-32-4202 SH EET 16 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1416 6007-PLN-AGE-58-32-4202 SH EET 2 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1417 6007-PLN-AGE-58-32-4202 SHEET 3 Cable Tray System. Central Plant Drawing Rev CIVIL -1 VENDOR 5/3/2013

1418 6007-PLN-AGE-58-32-4202 SHEET 4 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1419 6007-PLN-AGE-58-32-4202 SHEET 5 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1420 6007-PLN-AGE-58-32-4202 SHEET 6 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013
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1421 6007-PLN-AGE-58-32-4202 SHEET 7 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1422 6007-PLN-AGE-58-32-4202 SHEET 8 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1423 6007-PLN-AGE-58-32-4202 SHEET 9 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR 5/3/2013

1424 6007-PLN-AGE-58-32-4211 SHEET 1 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1425 6007-PLN-AGE-58-32-4211 SHEET 2 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1426 6007-PLN-AGE-58-32-4211 SHEET 3 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1427 6007-PLN-AGE-58-32-4211 SHEET 4 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1428 6007-PLN-AGE-58-32-4211 SHEET 5 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR 4/26/2013

1429 6007-PLN-AGE-67-32-4221_ Sheet 1 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR 5/13/2013

1430 6007-PLN-AGE-67-32-4221_ Sheet 2 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR 5/13/2013

1431 6007-PLN-AGE-67-32-4221_ Sheet 3 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR 5/13/2013

1432 6007-PLN-AGE-67-32-4221_ Sheet 4 Cable Tray System. Central Plant Drawing Re v3 CIVIL -1 VENDOR 5/13/2013

1433 6007-PLN-AGE-67-32-4403 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1434 6007-PLN-AGE-67-32-4404 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR 5/8/2013

1435 6007-PLN-AGE-67-32-4405 Alpha Site Building 26. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR 5/21/2013

1436 6007-PLN-AGE-67-32-4406 Alpha Site Building 26. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR 5/21/2013

1437 6007-PLN-AGE-67-32-4407 Cable Tray System. Alpha Plant Drawing Re v0 CIVIL -1 VENDOR 5/13/2013

1438 6007-PLN-AGE-74-54-2040 Cover sheet Drawing 0 CIVIL -1 VENDOR 6/6/2013

1439 6007-PLN-AGE-74-54-2041 General notes Drawing 0 CIVIL -1 VENDOR 5/31/2013

1440 6007-PLN-AGE-74-54-2042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1441 6007-PLN-AGE-74-54-2043 Elevations Drawing 0 CIVIL -1 VENDOR 5/31/2013

1442 6007-PLN-AGE-74-54-2044 Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1443 6007-PLN-AGE-74-54-2045 Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1444 6007-CAL-AGE-74-54-2020 Calculation report Calculation 0 CIVIL -1 VENDOR 6/11/2013

1445 6007-PLN-AGE-74-54-6040 Cover sheet Drawing 0 CIVIL -1 VENDOR 5/31/2013

1446 6007-PLN-AGE-74-54-6041 General notes Drawing 0 CIVIL -1 VENDOR 5/31/2013

1447 6007-PLN-AGE-74-54-6042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1448 6007-PLN-AGE-74-54-6043 Elevations Drawing 0 CIVIL -1 VENDOR 5/31/2013

1449 6007-PLN-AGE-74-54-6044 Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1450 6007-PLN-AGE-74-54-6045 Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1451 6007-CAL-AGE-74-54-6020 Calculation report Calculation 0 CIVIL -1 VENDOR 6/11/2013

1452 6007-CAL-CTS-58-52-1200 Calculation Calculation 1 CIVIL -1 VENDOR 4/13/2013

1453 6007-PLN-CTS-58-52-1200 GENERAL STRUCTURAL NOTES AND DETAILS Drawing 2 CIVIL -1 VENDOR 2/27/2013

1454 6007-PLN-CTS-58-52-1201 FOUNDATION PLANS Drawing 2 CIVIL -1 VENDOR 2/27/2013

1455 6007-CAL-CTS-58-52-5200 Calculation Calculation 1 CIVIL -1 VENDOR 4/13/2013

1456 6007-PLN-CTS-58-52-5200 GENERAL STRUCTURAL NOTES AND DETAILS Drawing 2 CIVIL -1 VENDOR 4/15/2013

1457 6007-PLN-CTS-58-52-5201 FOUNDATION PLANS Drawing 2 CIVIL -1 VENDOR 4/15/2013

1458 6007-PLN-AGE-74-54-2040 Cover sheet Drawing 0 CIVIL -1 VENDOR 6/6/2013

1459 6007-PLN-AGE-74-54-2041 General notes Drawing 0 CIVIL -1 VENDOR 5/31/2013

1460 6007-PLN-AGE-74-54-2042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1461 6007-PLN-AGE-74-54-2043 Elevations Drawing 0 CIVIL -1 VENDOR 5/31/2013

1462 6007-PLN-AGE-74-54-2044 Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1463 6007-PLN-AGE-74-54-2045 Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1464 6007-CAL-AGE-74-54-2020 Calculation report Calculation 0 CIVIL -1 VENDOR 6/11/2013

1465 6007-PLN-AGE-74-54-6040 Cover sheet Drawing 0 CIVIL -1 VENDOR 5/31/2013

1466 6007-PLN-AGE-74-54-6041 General notes Drawing 0 CIVIL -1 VENDOR 5/31/2013

1467 6007-PLN-AGE-74-54-6042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1468 6007-PLN-AGE-74-54-6043 Elevations Drawing 0 CIVIL -1 VENDOR 5/31/2013

1469 6007-PLN-AGE-74-54-6044 Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1470 6007-PLN-AGE-74-54-6045 Connection details Drawing 0 CIVIL -1 VENDOR 5/31/2013

1471 6007-CAL-AGE-74-54-6020 Calculation report Calculation 0 CIVIL -1 VENDOR 6/11/2013

1472 FoundationCalcs_20130529_s Structural Calculations Calculation 1 CIVIL -1 VENDOR 5/13/2013

1473 MojaveFoundation20130531_S0.1 General Structures notes letter 1 CIVIL -1 VENDOR 5/13/2013

1474 MojaveFoundation20130531_S1.1 Mat Foundation Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR 5/13/2013

1475 MojaveFoundation20130531_S2.1 Floor Framing Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR 5/13/2013

1476 MojaveFoundation20130531_S3.1 Foundation Details letter 1 CIVIL -1 VENDOR 5/13/2013

1477 6007-PLN-AGE-35-52-4040 Foundation Plans, Elevation, & Details Drawing 6 CIVIL -1 VENDOR 5/10/2013

1478 6007-PLN-AGE-35-52-8040 Foundation Plans, Elevation, & Details Drawing 6 CIVIL -1 VENDOR 5/10/2013

1479 6007-PLN-AGE-29-55-3999_R01 Cover Sheet Drawing 1 CIVIL -1 VENDOR 5/9/2013

1480 6007-PLN-AGE-29-55-4002_R01 Underground plan Drawing 1 CIVIL -1 VENDOR 5/9/2013

1481 6007-PLN-AGE-29-55-4003_R01 Details Drawing 1 CIVIL -1 VENDOR 5/9/2013

1482 6007-PLN-AGE-29-55-7999_R01 Cover Sheet Drawing 1 CIVIL -1 VENDOR 5/9/2013

1483 6007-PLN-AGE-29-55-8002_R01 Underground plan Drawing 1 CIVIL -1 VENDOR 5/9/2013

1484 6007-PLN-AGE-29-55-8003_R01 Details Drawing 1 CIVIL -1 VENDOR 5/9/2013

1485 6007-CAL-AGE-58-54-3575 Calculation report Calculation 1 CIVIL -1 VENDOR 6/6/2013

1486 6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 CIVIL -1 VENDOR 5/14/2013

1487 6007-PLN-AGE-58-54-3576 General notes Drawing 1 CIVIL -1 VENDOR 6/5/2013

1488 6007-PLN-AGE-58-54-3577 Connections plan view Drawing 2 CIVIL -1 VENDOR 6/14/2013

1489 6007-PLN-AGE-58-54-3578 Connections sections Drawing 2 CIVIL -1 VENDOR 6/14/2013

1490 6007-CAL-AGE-58-54-7575 Calculation report Calculation 1 CIVIL -1 VENDOR 6/6/2013

1491 6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 CIVIL -1 VENDOR 5/14/2013

1492 6007-PLN-AGE-58-54-7576 General notes Drawing 1 CIVIL -1 VENDOR 6/5/2013

1493 6007-PLN-AGE-58-54-7577 Connections plan view Drawing 2 CIVIL -1 VENDOR 6/14/2013

1494 6007-PLN-AGE-58-54-7578 Connections sections Drawing 2 CIVIL -1 VENDOR 6/14/2013

1495 6007-CAL-AGE-16-54-4020_R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR 6/7/2013

1496 6007-PLN-AGE-16-54-4020-R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR 6/7/2013

1497 6007-PLN-AGE-16-54-4021-R01.pdf General notes Drawing 1 CIVIL -1 VENDOR 6/18/2013

1498 6007-PLN-AGE-16-54-4022-R00.pdf Connections Drawing 0 CIVIL -1 VENDOR 6/7/2013

1499 6007-PLN-AGE-16-54-4023-R01.pdf Connections. Details 1 Drawing 1 CIVIL -1 VENDOR 6/18/2013

1500 6007-PLN-AGE-16-54-4024-R01.pdf Connections. Details 2 Drawing 1 CIVIL -1 VENDOR 6/18/2013

1501 6007-CAL-AGE-16-54-8020_R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR 6/7/2013

1502 6007-PLN-AGE-16-54-8020-R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR 6/7/2013

1503 6007-PLN-AGE-16-54-8021-R01.pdf General notes Drawing 1 CIVIL -1 VENDOR 6/18/2013

1504 6007-PLN-AGE-16-54-8022-R00.pdf Connections Drawing 0 CIVIL -1 VENDOR 6/7/2013

1505 6007-PLN-AGE-16-54-8023-R01.pdf Connections. Details 1 Drawing 1 CIVIL -1 VENDOR 6/18/2013

1506 6007-PLN-AGE-16-54-8024-R01.pdf Connections. Details 2 Drawing 1 CIVIL -1 VENDOR 6/18/2013
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1507 FoundationCalcs_20130529_s_ds2 Structural Calculations Calculation 1 CIVIL -1 VENDOR 6/19/2013

1508 MojaveFoundation20130531_S01_ds General Structures notes letter 1 CIVIL -1 VENDOR 6/19/2013

1509 MojaveFoundation20130531_S11_ds Mat Foundation Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR 6/19/2013

1510 MojaveFoundation20130531_S21_ds Floor Framing Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR 6/19/2013

1511 MojaveFoundation20130531_S31_ds Foundation Details letter 1 CIVIL -1 VENDOR 6/19/2013

1512 6007-PLN-AGE-11-50-0002 Plan 1 Drawing 5 CIVIL -1 VENDOR 5/28/2013

1513 6007-PLN-AGE-11-50-0003 Plan 2 Drawing 5 CIVIL -1 VENDOR 5/28/2013

1514 6007-PLN-AGE-11-50-0004 Plan 3 Drawing 5 CIVIL -1 VENDOR 5/28/2013

1515 6007-PLN-AGE-29-50-6200 Cover Sheet Drawing 1 CIVIL -1 VENDOR 6/6/2013

1516 6007-PLN-AGE-29-50-6201 General Notes Drawing 1 CIVIL -1 VENDOR 6/6/2013

1517 6007-PLN-AGE-29-50-6202 Plan 1 Drawing 1 CIVIL -1 VENDOR 6/6/2013

1518 6007-PLN-AGE-29-50-6203 Plan 2 Drawing 1 CIVIL -1 VENDOR 6/6/2013

1519 6007-PLN-AGE-29-50-6204 Plan 3 Drawing 1 CIVIL -1 VENDOR 6/6/2013

1520 6007-PLN-AGE-29-50-6205 Plan 4 Drawing 1 CIVIL -1 VENDOR 6/6/2013

1521 6007-PLN-AGE-29-50-6206 Cross section and details Drawing 0 CIVIL -1 VENDOR 6/6/2013

1522 6007-PLN-CTS-58-52-1300_R2s Alpha Site  Generator Mat Slab. General and Structural Notes Drawing 2 CIVIL -1 VENDOR 6/13/2013

1523 6007-PLN-CTS-58-52-1301_R2s Alpha Site  Generator Mat Slab. Foundation Plans Drawing 2 CIVIL -1 VENDOR 6/13/2013

1524 6007-PLN-CTS-58-52-1302_R2s Alpha Site  Generator Mat Slab. Structural Details Drawing 2 CIVIL -1 VENDOR 6/13/2013

1525 6007-PLN-CTS-58-52-5300_R2s Beta Site  Generator Mat Slab. General and Structural Notes Drawing 2 CIVIL -1 VENDOR 6/13/2013

1526 6007-PLN-CTS-58-52-5301_R2s Beta Site  Generator Mat Slab. Foundation Plans Drawing 2 CIVIL -1 VENDOR 6/13/2013

1527 6007-PLN-CTS-58-52-5302_R2s Beta Site  Generator Mat Slab. Structural Details Drawing 2 CIVIL -1 VENDOR 6/13/2013

1528 6007-PLN-CTS-53-52-1500_R1s Alpha. Cooling Tower Chemical Feed System. General Structural Notes Drawing 1 CIVIL -1 VENDOR 6/13/2013

1529 6007-PLN-CTS-53-52-1501_R1s Alpha. Cooling Tower Chemical Feed System. Foundation Plan Drawing 1 CIVIL -1 VENDOR 6/13/2013

1530 6007-PLN-CTS-53-52-5500_R1s Beta. Cooling Tower Chemical Feed System. General Structural Notes Drawing 1 CIVIL -1 VENDOR 6/13/2013

1531 6007-PLN-CTS-53-52-5501_R1s Beta. Cooling Tower Chemical Feed System. Foundation Plan Drawing 1 CIVIL -1 VENDOR 6/13/2013

1532 6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 7 CIVIL -1 VENDOR 6/17/2013

1533 6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 CIVIL -1 VENDOR 5/3/2013

1534 6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 5 CIVIL -1 VENDOR 5/3/2013

1535 6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 CIVIL -1 VENDOR 5/3/2013

1536 6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 6 CIVIL -1 VENDOR 6/17/2013

1537 6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 CIVIL -1 VENDOR 6/17/2013

1538 6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 7 CIVIL -1 VENDOR 5/3/2013

1539 6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 CIVIL -1 VENDOR 6/17/2013

1540 6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 CIVIL -1 VENDOR 6/17/2013

1541 6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 6 CIVIL -1 VENDOR 6/17/2013

1542 6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 CIVIL -1 VENDOR 6/17/2013

1543 6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 7 CIVIL -1 VENDOR 6/17/2013

1544 6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR 6/17/2013

1545 6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR 6/17/2013

1546 6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR 6/17/2013

1547 6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 6 CIVIL -1 VENDOR 5/3/2013

1548 6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 CIVIL -1 VENDOR 5/3/2013

1549 6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 6 CIVIL -1 VENDOR 5/3/2013

1550 6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 CIVIL -1 VENDOR 5/3/2013

1551 6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 CIVIL -1 VENDOR 6/17/2013

1552 6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 5 CIVIL -1 VENDOR 6/17/2013

1553 6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 CIVIL -1 VENDOR 5/3/2013

1554 6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 4 CIVIL -1 VENDOR 5/3/2013

1555 6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 CIVIL -1 VENDOR 5/3/2013

1556 6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 4 CIVIL -1 VENDOR 5/3/2013

1557 6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 CIVIL -1 VENDOR 5/3/2013

1558 6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR 6/17/2013

1559 6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 CIVIL -1 VENDOR 5/3/2013

1560 6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 4 CIVIL -1 VENDOR 5/3/2013

1561 6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 CIVIL -1 VENDOR 6/17/2013

1562 6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 4 CIVIL -1 VENDOR 5/3/2013

1563 6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 CIVIL -1 VENDOR 6/17/2013

1564 6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 CIVIL -1 VENDOR 5/3/2013

1565 6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 CIVIL -1 VENDOR 5/3/2013

1566 6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 4 CIVIL -1 VENDOR 5/3/2013

1567 6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 CIVIL -1 VENDOR 6/17/2013

1568 6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 4 CIVIL -1 VENDOR 6/17/2013

1569 6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR 6/17/2013

1570 6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 CIVIL -1 VENDOR 6/17/2013

1571 6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR 6/17/2013

1572 6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR 5/3/2013

1573 6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 5 CIVIL -1 VENDOR 6/17/2013

1574 6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 CIVIL -1 VENDOR 5/3/2013

1575 6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 4 CIVIL -1 VENDOR 6/17/2013

1576 6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 CIVIL -1 VENDOR 6/17/2013

1577 6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 5 CIVIL -1 VENDOR 6/17/2013

1578 6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 CIVIL -1 VENDOR 6/17/2013

1579 6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR 6/17/2013

1580 6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR 6/17/2013

1581 6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR 6/17/2013

1582 6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 4 CIVIL -1 VENDOR 5/3/2013

1583 6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 CIVIL -1 VENDOR 5/3/2013

1584 6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 3 CIVIL -1 VENDOR 5/3/2013

1585 6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 CIVIL -1 VENDOR 6/17/2013

1586 6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 5 CIVIL -1 VENDOR 5/3/2013

1587 6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 CIVIL -1 VENDOR 5/3/2013

1588 6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 4 CIVIL -1 VENDOR 5/3/2013

1589 6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 4 CIVIL -1 VENDOR 6/17/2013

1590 6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 4 CIVIL -1 VENDOR 6/17/2013

1591 6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 CIVIL -1 VENDOR 5/3/2013

1592 6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 4 CIVIL -1 VENDOR 5/3/2013
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1593 6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 CIVIL -1 VENDOR 6/17/2013

1594 6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 3 CIVIL -1 VENDOR 5/3/2013

1595 6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 CIVIL -1 VENDOR 5/3/2013

1596 6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 4 CIVIL -1 VENDOR 6/17/2013

1597 6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR 5/3/2013

1598 6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR 5/3/2013

1599 6007-CAL-AGE-67-52-4600 Calculations report Calculation 0 CIVIL -1 VENDOR 6/3/2013

1600 6007-PLN-AGE-67-52-4600 Cover Sheet Drawing 1 CIVIL -1 VENDOR 6/25/2013

1601 6007-PLN-AGE-67-52-4620 General notes Drawing 0 CIVIL -1 VENDOR 6/3/2013

1602 6007-PLN-AGE-67-52-4640 Plan Drawing 1 CIVIL -1 VENDOR 6/25/2013

1603 6007-PLN-AGE-67-52-4641 Pipping support coordinates Drawing 1 CIVIL -1 VENDOR 2/25/2013

1604 6007-PLN-AGE-67-52-4642 Details Drawing 1 CIVIL -1 VENDOR 6/25/2013

1605 6007-PLN-AGE-67-52-4643 Anchor bolts Drawing 0 CIVIL -1 VENDOR 6/3/2013

1606 6007-CAL-AGE-67-52-8600 Calculations report Calculation 0 CIVIL -1 VENDOR 6/3/2013

1607 6007-PLN-AGE-67-52-8600 Cover Sheet Drawing 1 CIVIL -1 VENDOR 6/25/2013

1608 6007-PLN-AGE-67-52-8620 General notes Drawing 0 CIVIL -1 VENDOR 6/3/2013

1609 6007-PLN-AGE-67-52-8640 Plan Drawing 1 CIVIL -1 VENDOR 6/25/2013

1610 6007-PLN-AGE-67-52-8641 Pipping support coordinates Drawing 1 CIVIL -1 VENDOR 6/25/2013

1611 6007-PLN-AGE-67-52-8642 Details Drawing 1 CIVIL -1 VENDOR 6/25/2013

1612 6007-PLN-AGE-67-52-8643 Anchor bolts Drawing 0 CIVIL -1 VENDOR 6/3/2013

1613 6007-CAL-AGE-16-54-4020 Calculations report Calculation 0 CIVIL -1 VENDOR 6/7/2013

1614 Input Data and Joint Forces Alpha Input Data and Joint Forces Alpha letter 0 CIVIL -1 VENDOR 6/17/2013

1615 6007-PLN-AGE-16-54-4020 Cover Sheet Drawing 0 CIVIL -1 VENDOR 6/7/2013

1616 6007-PLN-AGE-16-54-4021 General notes Drawing 2 CIVIL -1 VENDOR 6/25/2013

1617 6007-PLN-AGE-16-54-4022 Connections Drawing 1 CIVIL -1 VENDOR 6/25/2013

1618 6007-PLN-AGE-16-54-4023 Details 1 Drawing 2 CIVIL -1 VENDOR 6/25/2013

1619 6007-PLN-AGE-16-54-4024 Details 2 Drawing 2 CIVIL -1 VENDOR 6/25/2013

1620 6007-CAL-AGE-16-54-8020 Calculations report Calculation 0 CIVIL -1 VENDOR 6/7/2013

1621 Input Data and Joint Forces Beta Input Data and Joint Forces Beta letter 0 CIVIL -1 VENDOR 6/17/2013

1622 6007-PLN-AGE-16-54-8020 Cover Sheet Drawing 0 CIVIL -1 VENDOR 6/7/2013

1623 6007-PLN-AGE-16-54-8021 General notes Drawing 2 CIVIL -1 VENDOR 6/25/2013

1624 6007-PLN-AGE-16-54-8022 Connections Drawing 1 CIVIL -1 VENDOR 6/25/2013

1625 6007-PLN-AGE-16-54-8023 Details 1 Drawing 2 CIVIL -1 VENDOR 6/25/2013

1626 6007-PLN-AGE-16-54-8024 Details 2 Drawing 2 CIVIL -1 VENDOR 6/25/2013

1627 6007-CAL-AGE-25-52-4600 Calculations report Calculation 0 CIVIL -1 VENDOR 6/14/2013

1628 6007-PLN-AGE-25-52-4600 Cover Sheet Drawing 1 CIVIL -1 VENDOR 6/20/2013

1629 6007-PLN-AGE-25-52-4620 General Notes Drawing 1 CIVIL -1 VENDOR 6/20/2013

1630 6007-PLN-AGE-25-52-4640 Plans and details Drawing 2 CIVIL -1 VENDOR 6/25/2013

1631 6007-CAL-AGE-25-52-8600 Calculations report Calculation 0 CIVIL -1 VENDOR 6/14/2013

1632 6007-PLN-AGE-25-52-8600 Cover Sheet Drawing 2 CIVIL -1 VENDOR 6/25/2013

1633 6007-PLN-AGE-25-52-8620 General Notes Drawing 1 CIVIL -1 VENDOR 6/20/2013

1634 6007-PLN-AGE-25-52-8640 Plans and details Drawing 2 CIVIL -1 VENDOR 6/25/2013

1635 6007-CAL-AGE-25-54-4160 Calculation report Calculation 0 CIVIL -1 VENDOR 6/21/2013

1636 6007-PLN-AGE-25-54-4160 Cover Sheet Drawing 0 CIVIL -1 VENDOR 6/21/2013

1637 6007-PLN-AGE-25-54-4161 General notes Drawing 0 CIVIL -1 VENDOR 6/21/2013

1638 6007-PLN-AGE-25-54-4162 Plans and elevations Drawing 0 CIVIL -1 VENDOR 6/21/2013

1639 6007-PLN-AGE-25-54-4163 Connections details Drawing 0 CIVIL -1 VENDOR 6/21/2013

1640 6007-PLN-AGE-25-54-4164 Connections details Drawing 0 CIVIL -1 VENDOR 6/21/2013

1641 6007-CAL-AGE-25-54-4260 Calculation report Calculation 0 CIVIL -1 VENDOR 6/21/2013

1642 6007-PLN-AGE-25-54-4260 Cover Sheet Drawing 0 CIVIL -1 VENDOR 6/21/2013

1643 6007-PLN-AGE-25-54-4261 General notes Drawing 0 CIVIL -1 VENDOR 6/21/2013

1644 6007-PLN-AGE-25-54-4262 Plans Drawing 0 CIVIL -1 VENDOR 6/21/2013

1645 6007-PLN-AGE-25-54-4263 Elevations Drawing 0 CIVIL -1 VENDOR 6/21/2013

1646 6007-PLN-AGE-25-54-4264 Connections details Drawing 0 CIVIL -1 VENDOR 6/21/2013

1647 6007-PLN-AGE-25-54-4265 Connections details Drawing 0 CIVIL -1 VENDOR 6/21/2013

1648 6007-CAL-AGE-25-54-8160 Calculation report Calculation 0 CIVIL -1 VENDOR 6/21/2013

1649 6007-PLN-AGE-25-54-8160 Cover Sheet Drawing 0 CIVIL -1 VENDOR 6/21/2013

1650 6007-PLN-AGE-25-54-8161 General notes Drawing 0 CIVIL -1 VENDOR 6/21/2013

1651 6007-PLN-AGE-25-54-8162 Plans and elevations Drawing 0 CIVIL -1 VENDOR 6/21/2013

1652 6007-PLN-AGE-25-54-8163 Connections details Drawing 0 CIVIL -1 VENDOR 6/21/2013

1653 6007-PLN-AGE-25-54-8164 Connections details Drawing 0 CIVIL -1 VENDOR 6/21/2013

1654 6007-CAL-AGE-25-54-8260 Calculation report Calculation 0 CIVIL -1 VENDOR 6/21/2013

1655 6007-PLN-AGE-25-54-8260 Cover Sheet Drawing 0 CIVIL -1 VENDOR 6/21/2013

1656 6007-PLN-AGE-25-54-8261 General notes Drawing 0 CIVIL -1 VENDOR 6/21/2013

1657 6007-PLN-AGE-25-54-8262 Plans Drawing 0 CIVIL -1 VENDOR 6/21/2013

1658 6007-PLN-AGE-25-54-8263 Elevations Drawing 0 CIVIL -1 VENDOR 6/21/2013

1659 6007-PLN-AGE-25-54-8264 Connections details Drawing 0 CIVIL -1 VENDOR 6/21/2013

1660 6007-PLN-AGE-25-54-8265 Connections details Drawing 0 CIVIL -1 VENDOR 6/21/2013

1661 6007-CAL-AGE-00-52-4080 Calculation report Calculation 0 CIVIL -1 VENDOR 5/29/2013

1662 6007-PLN-AGE-00-52-4080 Cover Sheet Drawing 0 CIVIL -1 VENDOR 5/29/2013

1663 6007-PLN-AGE-00-52-4081 General notes Drawing 0 CIVIL -1 VENDOR 5/29/2013

1664 6007-PLN-AGE-00-52-4082 Foundations plan I Drawing 0 CIVIL -1 VENDOR 5/29/2013

1665 6007-PLN-AGE-00-52-4083 Foundations plan II Drawing 0 CIVIL -1 VENDOR 5/29/2013

1666 6007-PLN-AGE-00-52-4084 Coordinates Drawing 1 CIVIL -1 VENDOR 6/18/2013

1667 6007-PLN-AGE-00-52-4085 Sections and details Drawing 1 CIVIL -1 VENDOR 6/18/2013

1668 6007-CAL-AGE-00-52-8080 Calculation report Calculation 0 CIVIL -1 VENDOR 5/29/2013

1669 6007-PLN-AGE-00-52-8080 Cover Sheet Drawing 0 CIVIL -1 VENDOR 5/29/2013

1670 6007-PLN-AGE-00-52-8081 General notes Drawing 0 CIVIL -1 VENDOR 5/29/2013

1671 6007-PLN-AGE-00-52-8082 Foundations plan I Drawing 0 CIVIL -1 VENDOR 5/29/2013

1672 6007-PLN-AGE-00-52-8083 Foundations plan II Drawing 0 CIVIL -1 VENDOR 5/29/2013

1673 6007-PLN-AGE-00-52-8084 Coordinates Drawing 1 CIVIL -1 VENDOR 6/18/2013

1674 6007-PLN-AGE-00-52-8085 Sections and details I Drawing 0 CIVIL -1 VENDOR 5/29/2013

1675 6007-PLN-AGE-00-52-8086 Sections and details II Drawing 0 CIVIL -1 VENDOR 5/29/2013

1676 6007-CAL-AGE-67-54-4700 Calculation report Calculation 1 CIVIL -1 VENDOR 6/25/2013

1677 6007-PLN-AGE-67-54-4700 Cover sheet Drawing 2 CIVIL -1 VENDOR 6/25/2013

1678 6007-PLN-AGE-67-54-4720 General notes Drawing 1 CIVIL -1 VENDOR 6/25/2013
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1679 6007-PLN-AGE-67-54-4740 Plan view Drawing 1 CIVIL -1 VENDOR 6/25/2013

1680 6007-PLN-AGE-67-54-4741 Details Drawing 2 CIVIL -1 VENDOR 7/3/2013

1681 6007-CAL-AGE-67-54-8700 Calculation report Calculation 1 CIVIL -1 VENDOR 6/25/2013

1682 6007-PLN-AGE-67-54-8700 Cover sheet Drawing 2 CIVIL -1 VENDOR 7/3/2013

1683 6007-PLN-AGE-67-54-8720 General notes Drawing 1 CIVIL -1 VENDOR 6/25/2013

1684 6007-PLN-AGE-67-54-8740 Plan view Drawing 1 CIVIL -1 VENDOR 6/25/2013

1685 6007-PLN-AGE-67-54-8741 Details Drawing 2 CIVIL -1 VENDOR 7/3/2013

1686 6007-PLN-AGE-00-52-4600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR 5/24/2013

1687 6007-PLN-AGE-00-52-4601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR 5/24/2013

1688 6007-PLN-AGE-00-52-4602_R00.pdf Foundation plan I Drawing 0 CIVIL -1 VENDOR 5/24/2013

1689 6007-PLN-AGE-00-52-4603_R00.pdf Foundation plan II Drawing 0 CIVIL -1 VENDOR 5/24/2013

1690 6007-PLN-AGE-00-52-4604_R00.pdf Foundation plan III Drawing 0 CIVIL -1 VENDOR 5/24/2013

1691 6007-PLN-AGE-00-52-4605_R00.pdf Coordinates Drawing 0 CIVIL -1 VENDOR 5/24/2013

1692 6007-PLN-AGE-00-52-4606_R00.pdf Sections and details Drawing 0 CIVIL -1 VENDOR 5/24/2013

1693 6007-CAL-AGE-00-52-4600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR 5/24/2013

1694 6007-PLN-AGE-00-54-4600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR 5/24/2013

1695 6007-PLN-AGE-00-54-4601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR 5/24/2013

1696 6007-PLN-AGE-00-54-4602_R00.pdf Steel plan I Drawing 0 CIVIL -1 VENDOR 5/24/2013

1697 6007-PLN-AGE-00-54-4603_R00.pdf Steel plan II Drawing 0 CIVIL -1 VENDOR 5/24/2013

1698 6007-PLN-AGE-00-54-4604_R00.pdf Steel plan III Drawing 0 CIVIL -1 VENDOR 5/24/2013

1699 6007-PLN-AGE-00-54-4605_R00.pdf Coordinates I Drawing 0 CIVIL -1 VENDOR 5/24/2013

1700 6007-PLN-AGE-00-54-4606_R00.pdf Coordinates II Drawing 0 CIVIL -1 VENDOR 5/24/2013

1701 6007-PLN-AGE-00-54-4607_R00.pdf Coordinates III Drawing 0 CIVIL -1 VENDOR 5/24/2013

1702 6007-PLN-AGE-00-54-4608_R00.pdf Sections and details I Drawing 0 CIVIL -1 VENDOR 5/24/2013

1703 6007-PLN-AGE-00-54-4609_R00.pdf Sections and details II Drawing 0 CIVIL -1 VENDOR 5/24/2013

1704 6007-PLN-AGE-00-54-4610_R00.pdf Sections and details III Drawing 0 CIVIL -1 VENDOR 5/24/2013

1705 6007-CAL-AGE-00-54-4600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR 5/24/2013

1706 6007-PLN-AGE-00-52-8600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR 5/24/2013

1707 6007-PLN-AGE-00-52-8601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR 5/24/2013

1708 6007-PLN-AGE-00-52-8602_R00.pdf Foundation plan I Drawing 0 CIVIL -1 VENDOR 5/24/2013

1709 6007-PLN-AGE-00-52-8603_R00.pdf Foundation plan II Drawing 0 CIVIL -1 VENDOR 5/24/2013

1710 6007-PLN-AGE-00-52-8604_R00.pdf Foundation plan III Drawing 0 CIVIL -1 VENDOR 5/24/2013

1711 6007-PLN-AGE-00-52-8605_R00.pdf Coordinates Drawing 0 CIVIL -1 VENDOR 5/24/2013

1712 6007-PLN-AGE-00-52-8606_R00.pdf Sections and details Drawing 0 CIVIL -1 VENDOR 5/24/2013

1713 6007-CAL-AGE-00-52-8600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR 5/24/2013

1714 6007-PLN-AGE-00-54-8600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR 5/24/2013

1715 6007-PLN-AGE-00-54-8601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR 5/24/2013

1716 6007-PLN-AGE-00-54-8602_R00.pdf Steel plan I Drawing 0 CIVIL -1 VENDOR 5/24/2013

1717 6007-PLN-AGE-00-54-8603_R00.pdf Steel plan II Drawing 0 CIVIL -1 VENDOR 5/24/2013

1718 6007-PLN-AGE-00-54-8604_R00.pdf Steel plan III Drawing 0 CIVIL -1 VENDOR 5/24/2013

1719 6007-PLN-AGE-00-54-8605_R00.pdf Coordinates I Drawing 0 CIVIL -1 VENDOR 5/24/2013

1720 6007-PLN-AGE-00-54-8606_R00.pdf Coordinates II Drawing 0 CIVIL -1 VENDOR 5/24/2013

1721 6007-PLN-AGE-00-54-8607_R00.pdf Coordinates III Drawing 0 CIVIL -1 VENDOR 5/24/2013

1722 6007-PLN-AGE-00-54-8608_R00.pdf Sections and details I Drawing 0 CIVIL -1 VENDOR 5/24/2013

1723 6007-CAL-AGE-00-54-8600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR 5/24/2013

1724 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR 3/15/2013

1725

1726
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6007-PLN-ATP-00-21-O001 Electrical One-Line Diagram Symbol List ELEC-1 (TYP) Vendor 29-Nov-11 Approval Drawing

6007-PLN-ATP-00-21-O010 Overall One-Line Diagram-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-18-52-R101 Electrical Layout Building #22 Main Electric Station-Alpha Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval Drawing

6007-PLN-ATP-18-52-R102 Electrical Layout Building #27 HTF Station-Alpha Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval Drawing

6007-PLN-ATP-18-52-R103 Electrical Layout Building #26 Cooling Water Station-Alpha Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval Drawing

6007-PLN-ATP-18-52-R104 Electrical Layout Building #13 STG1 Station-Alpha Site ELEC-1 (TYP) Vendor 18-Nov-11 Approval Drawing

6007-PLN-ATP-18-52-R106 Building Layout 101 SUB 001 Solar Field Station-Alpha Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval Drawing

6007-PLN-ATP-18-52-R107 Building Layout 102 SUB 001 Solar Field Station-Alpha Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval Drawing

6007-PLN-ATP-18-52-R108 Building Layout 103 SUB 001 Solar Field Station-Alpha Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval Drawing

6007-PLN-ATP-18-52-R109 Building Layout 104 SUB 001 Solar Field Station-Alpha Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval Drawing

6007-PLN-ATP-23-21-O105 General One-Line Diagram 230KV Substation-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-23-21-O107 General One-Line Diagram 230KV Substation Utility Interconnection-Alpha/Beta Site ELEC-1 (TYP) Vendor Approval Drawing

6007-PLN-ATP-23-21-O108 Metering And Relaying One-Line Key Plan-Alpha Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval Drawing

6007-PLN-ATP-23-21-O109 Metering And Relaying One-Line Diagram STG1-Alpha Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval Drawing

6007-PLN-ATP-23-21-O110 Metering And Relaying One-Line Diagram APT1-Alpha Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval Drawing

6007-PLN-ATP-23-21-O113 Metering And Relaying One-Line 230 KV Transmission Line-Alpha Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval Drawing

6007-PLN-ATP-23-21-O114 Metering And Relaying Substation Trip/Close Control Logic One Line-Alpha Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval Drawing

6007-PLN-ATP-23-22-B106 DC Schematic STG1 Protection-Alpha Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-23-22-B108 DC Schematic STG1 Unit Protection-Alpha Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-23-22-B109 DC Schematic Excitation Protection STG1-Alpha Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-23-22-B110 DC Schematic Aux Power Transformer & Transmission Line Protection-Alpha Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-23-22-B116 AC Schematic Syncronization Bus STG1-Alpha Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-23-22-B117 DC Schematic Syncronization Bus STG1-Alpha Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-23-38-R100 230kV Substation Layout Plan View-Alpha Site ELEC-1 (TYP) Vendor 18-Nov-11 Approval Drawing

6007-PLN-ATP-26-01-R100 230 KV Transmission Line Layout Plan-Alpha Site ELEC-1 (TYP) Vendor 23-Mar-11 Approval Drawing

6007-PLN-ATP-26-38-R105 230 KV Substation Layout-Alpha/Beta Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-27-21-O160 480V Single Line LVSWGR-51 Building #13-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-27-21-O165 480V Single Line LVSWGR-53 Building #10-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-27-21-O170 480V Single-Line LVSWGR-54 Building #26-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-27-21-O175 480V Single-Line LVSWGR-36 Building #27-Alpha Site ELEC-1 (TYP) Vendor 18-Nov-11 Approval Drawing

6007-PLN-ATP-27-21-O305 480V Single-Line MCC-511 Building #13-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-27-21-O325 480V Single-Line MCC-541 Building #26-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-27-21-O335 480V Single-Line MCC-361 Electrical Building #27 ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-27-23-P505 Electrical Panel PP-512 Building #22-Alpha Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval Drawing

6007-PLN-ATP-27-23-P506 Electrical Panel PP-51206 Building #22-Alpha Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval Drawing

6007-PLN-ATP-27-23-P510 Electrical Panel PP-513 Building #13-Alpha Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval Drawing

6007-PLN-ATP-27-23-P511 Electrical Panel PP-51306 Building #13-Alpha Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval Drawing

6007-PLN-ATP-27-23-P515 Electrical Panel PP-531 Building #10-Alpha Site ELEC-1 (TYP) Vendor 7-Dec-11 Approval Drawing

6007-PLN-ATP-27-23-P520 Electrical Panel PP-532 Building #10-Alpha Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval Drawing

6007-PLN-ATP-27-23-P525 Electrical Panel PP-543 Building #26-Alpha Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval Drawing

6007-PLN-ATP-27-23-P526 Electrical Panel PP-54306 Building #26-Alpha Site ELEC-1 (TYP) Vendor 7-Dec-11 Approval Drawing

6007-PLN-ATP-27-23-P535 Electrical Panel PP-363 Building #27 ELEC-1 (TYP) Vendor 7-Dec-11 Approval Drawing

6007-PLN-ATP-27-23-P536 Electrical Panel PP-36307 Building #27 ELEC-1 (TYP) Vendor 7-Dec-11 Approval Drawing

6007-PLN-ATP-28-21-O100 One-Line Diagram 15kV Distribution System-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-21-O101 One-Line Diagram 15kV to 5kV VSD System-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-21-O102 One-Line Diagram 5kV Distribution System-Alpha Site ELEC-1 (TYP) Vendor 9-Nov-11 Approval Drawing

6007-PLN-ATP-28-21-O103 One-Line Diagram 5kV Distribution System-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-21-O108 230 KV Metering & Relaying Protection Zone One-Line-Alpha Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-28-21-O110 230 KV Metering & Relaying One-Line - STG1 (STG2)-Alpha (Beta) Site ELEC-1 (TYP) Vendor 5-Dec-11 Approval Drawing

6007-PLN-ATP-28-21-O111 230 KV Metering & Relaying One-Line - APT1(APT2)-Alpha (Beta) Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-28-21-O112 230 KV Metering & Relaying One-Line - TL1 (TL2) Alpha (Beta) Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval Drawing

6007-PLN-ATP-28-21-O141 Solar Field Substation 101 SUB 001-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-21-O142 Solar Field Substation 102 SUB 001-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-21-O143 Solar Field Substation 103 SUB 001-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-21-O144 Solar Field Substation 104 SUB 001-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-21-O150 General One-Line Diagram 15 kV to 480V BOP Distribution System-Alpha Site ELEC-1 (TYP) Vendor 9-Nov-11 Approval Drawing

6007-PLN-ATP-28-22-B120 AC Schematic MVSWGR-1 Main Breaker 52-0-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B121 DC Schematic Sheet 1 MVSWGR-1 Main Breaker 52-0-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B122 DC Schematic Sheet 2 MVSWGR-1 Main Breaker 52-0-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B125 AC Schematic DG1 Synchronizing Breaker 52-1-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B126 DC Schematic Sheet 1 DG1 Synchronizing Breaker 52-1-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B127 DC Schematic Sheet 2 DG1 Synchronizing Breaker 52-1-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B128 AC & DC Schematic Diesel Generator DG1-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B129 AC Schematic Synchronizing Bus-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B130 DC Schematic DG1 Synchronizing Bus Sheet 1-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B131 DC Schematic DG1 Synchronizing Bus Sheet 2-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B132 AC Schematic MVSWGR 1 Feeder Breakers 52-2 thru 52-5-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B133 DC Schematic Sheet 1 MVSWGR 1 Feeder Breakers 52-2 thru 52-5-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B134 DC Schematic Sheet 2 MVSWGR 1 Feeder Breakers 52-2 thru 52-5-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B135 MVSWGR-1 Communication Schematic-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B136 MVSWGR-1 Digital Clocking Schematic-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B140 AC & DC Schematic Variable Speed Drive VSD-31 Thru VSD-34-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B141 Communication Schematic Variable Speed Drive VSD-31 Thru VSD-34-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B145 AC & DC Schematic Variable Speed Drive VSD-44-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B146 Communication Schematic Variable Speed Drive VSD-44-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B150 AC & DC Schematic Medium Voltage Switch MVS-30-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B153 Communication Schematic MVS-30-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B155 AC & DC Schematic Medium Voltage Switch MVS-51 - MVS-57-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B160 AC Schematic MVSWGR-4 Feeder Breaker 152-40 thru 43-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B161 DC Schematic MVSWGR-4 Feeder Breaker 152-40 Thru 43-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B162 DC Schematic Sheet 2 MVSWGR 4 Feeder Breakers 152-40 thru 152-43-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-22-B163 Communication Schematic MVSWGR-4-Alpha Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval Drawing

6007-PLN-ATP-28-21-O001 Construction Temporary Power One Line Diagram ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-O002 Construction Temporary Power Distribution- One Line Diagram ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-O003 Construction Temporary Power Distribution- One Line Diagram ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-O004 Construction Temporary Power Distribution- One Line Diagram ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-P002 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-P003 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-P004 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-P005 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-P007 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-R001 Construction Temporary Power Electrical Site Plan ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-R002 Construction Temporary Power for Alpha Plant ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-ATP-28-21-R003 Construction Temporaty Power for Beta Plant ELEC-1 (TYP) Vendor 16-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-1000 Solar Field Grounding System General Details ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-1002 Solar Field Grounding System General Typical Solar Collector Type 1 Details ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-1003 Solar Field Grounding System General Typical Solar Collector Type 2 Details ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-1004 Solar Field Barrier Fence Grounding Details ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-1005 Solar Field Perimeter and Wind Fence Grounding Details ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-1006 Solar Field Screening Fence Grounding Details ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-1007 Solar Field Grounding System General Details ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-2000 Alpha Plant Solar Field General Grounding ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-2001 Mojave. Solar Field Grounding System Cover Sheet. Alpha ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-2002 Mojave. Solar Field Grounding System General Notes. Alpha ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-2006 Alpha Plant. Solar Field 103 Shed for HTF Valves Panelboard Grounding Plan (East Valve Area) ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-2101 Alpha Plant Solar Field 101 Grounding Plan ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-2102 Alpha Plant Solar Field 102 Grounding Plan ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-2103 Alpha Plant Solar Field 103 Grounding Plan ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-2104 Alpha Plant Solar Field 104 Grounding Plan ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing
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6007-PLN-AGE-57-33-6000 Beta Plant Solar Field General Grounding ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6001 Mojave. Solar Field Grounding System Cover Sheet. Beta ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6002 Mojave. Solar Field Grounding System General Notes. Beta ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6006 Beta Plant. Solar Field 109 Shed for HTF Valve Panelboard Grounding Plan (East Valve Area) ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6007 Beta Plant. Solar Field 107 Shed for HTF Valves Panelboard Grounding Plan (North Valve Area) ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6008 Beta Plant. Solar Field 109 Shed for HTF Valve Panelboard Grounding Plan (South Valve Area) ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6105 Beta Plant Solar Field 105 Grounding Plan ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6106 Beta Plant Solar Field 106 Grounding Plan ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6107 Beta Plant Solar Field 107 Grounding Plan ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6108 Beta Plant Solar Field 108 Grounding Plan ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-57-33-6109 Beta Plan Solar Field 109 Grounding Plan ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

BV Comment Letter ELEC 1-6.00 PC1 Abengoa Response ELEC-1 (TYP) Vendor 7-Sep-12 Approval Drawing

6007-PLN-GFG00-50-C449 Fence Detail ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-2000 GENERAL GROUNDING ALPHA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-2001  COVER SHEET ALPHA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-2002  GENERAL NOTES ALPHA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-2003 EAST VALVE AREA GROUNDING PLAN  ALPHA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-2101  101 GROUNDING PLAN ALPHA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-2102  102 GROUNDING PLAN ALPHA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-2103  103 GROUNDING PLAN ALPHA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-2104  104 GROUNDING PLAN ALPHA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6000 GENERAL GROUNDING BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6001  COVER SHEET BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6002  GENERAL NOTES BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6006 EAST VALVE AREA GROUNDING PLAN  BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6007 NORTH VALVE AREA GROUNDING PLAN BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6008 SOUTH VALVE AREA GROUNDING PLAN BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6105  105 GROUNDING PLAN BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6106  106 GROUNDING PLAN BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing
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6007-PLN-AGE57-33-6107  107 GROUNDING PLAN BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6108  108 GROUNDING PLAN BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-33-6109  109 GROUNDING PLAN BETA ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-1000 GROUNDING SYSTEM GENERAL Details ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-1002  TYPE 1 DETAILS ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-1003  TYPE 2 DETAILS ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-1004 BARRIER FENCE GROUNDING DETAILS ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-1005 PERIMETER AND WIND FENCE GROUNDING DETAILS ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-1006 SCREENING FENCE GROUNDING DETAILS ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

 6007-PLN-AGE57-33-1007 GROUNDING SYSTEM GENERAL DETAILS ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-ATP61-33-G003  Sketch 3 Alpha DB-7 Print ELEC-1 (TYP) Vendor 21-Sep-12 Approval Drawing

 Sketch Alpha DB7 Layout 2 Print ELEC-1 (TYP) Vendor 21-Sep-12 Approval Drawing

 Sketch Alpha DB7 Print ELEC-1 (TYP) Vendor 21-Sep-12 Approval Drawing

 Sketch Alpha Trailers UDS 19,20,21 Layout 2 Print ELEC-1 (TYP) Vendor 21-Sep-12 Approval Drawing

 Sketch Alpha Trailers UDS 19,20,21 Print ELEC-1 (TYP) Vendor 21-Sep-12 Approval Drawing

6007-PLN-AGE-21-33-1101 Steam Generation Area Grounding Package Cover sheet Alpha Plant ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-21-33-1111 Steam Generation Area Grounding Package General notes Alpha Plant ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-21-33-1501 Steam Generation Area Grounding Package Cover sheet Beta Plant ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-21-33-1502 Steam Generation Area Grounding Package General notes Beta Plant ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-21-33-5101 SG Grounding System Alpha Plant ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-21-33-5111 SG Grounding System Details  Alpha Plant ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-21-33-5112 SG Grounding System Reheater Details  Alpha Plant ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-21-33-9501 SG Grounding System Beta Plant ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE-21-33-9511 SG Grounding System Details  Beta Plant ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-35-0015 Solar Field %th Ruting System Detail Ruting TT Loop ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-35-0012 Solar Field Cable Trenching Details for Cable Routing Between CCps ELEC-1 (TYP) Vendor 27-Aug-12 Approval Drawing

6007-PLN-AGE57-35-0013 Solar Field Cable Trenching Details for Cable Routing with Basins Between CCps ELEC-1 (TYP) Vendor 15-Oct-12 Approval Drawing

6007-PLN-AGE57-35-0014 Solar Field Cable Trenching Detail MC Cable Routing Close CCPs ELEC-1 (TYP) Vendor 15-Oct-12 Approval Drawing

6007-PLN-AGE58-33-5201 Alpha Plan. HTF Overflow Tank (A-MT-204A) Grounding Plan ELEC-1 (TYP) Vendor 15-Oct-12 Approval Drawing

6007-PLN-AGE58-33-5202 Alpha Plan. HTF Overflow Tank (A-MT-204B) Grounding Plan ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE59-33-7201 Beta Plan. HTF Overflow Tank (B-MT-204A) Grounding Plan ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE59-33-7201 Beta Plan. HTF Overflow Tank (B-MT-204B) Grounding Plan ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1421 Cooling Towers Grounding Package. Cover Sheet-Alpha Plant ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1431 Cooling Towers Grounding Package. General Notes-Alpha Plant ELEC-1 (TYP) Vendor 14-Aug-12 Approval Drawing

6007-PLN-AGE67-33-1821 Cooling Towers Grounding Package. Cover Sheet. Beta ELEC-1 (TYP) Vendor 5-Jul-12 Approval Drawing

6007-PLN-AGE67-33-1831 Cooling Towers Grounding Package. General Notes. Beta ELEC-1 (TYP) Vendor 14-Aug-12 Approval Drawing

6007-PLN-AGE67-33-5421 Cooling Towers Grounding Plan-Alpha plant ELEC-1 (TYP) Vendor 5-Jul-12 Approval Drawing

6007-PLN-AGE67-33-5422 Cooling Towers Grounding Details-Alpha plant ELEC-1 (TYP) Vendor 14-Aug-12 Approval Drawing

6007-PLN-AGE67-33-9821 Cooling Tower grounding Plan-Beta Plant ELEC-1 (TYP) Vendor 31-Jul-12 Approval Drawing

6007-PLN-AGE67-33-9822 Cooling Towers Grounding Details-Beta plant ELEC-1 (TYP) Vendor 14-Aug-12 Approval Drawing

6007-PLN-AGE67-33-0001  Polisher Feed Tank Details ELEC-1 (TYP) Vendor 31-Jul-12 Approval Drawing

6007-PLN-AGE67-33-1001  Polisher feed tank Grounding Package General Notes ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1441  Polisher feed tank Grounding Package Cover Sheet-Alpha Plant ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1851  Polisher Feed tank Grounding Package Cover Sheet-Beta Plant ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE67-33-5431  Polisher Feed Tank Grounding Plan-Alpha Plant ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE67-33-9831  Polisher Feed Tank Grounding Plan-Beta Plant ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE25-33-0001 Polished Water Tank Details ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE25-33-1001 Polished Water tank Grounding Package General Notes ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE25-33-1322 Polished Water tank Grounding Package Cover Sheet-Alpha Plant ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE25-33-1705 Polished Water tank Grounding Package Cover Sheet-Beta Plant ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE25-33-5322 Polished Water Tank Grounding Plan-Alpha Plant ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE25-33-9722 Polished Water Tank Grounding Plan-Beta Plant ELEC-1 (TYP) Vendor 17-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1463 Cooling Tower Blow Down Tank Grounding Package Cover Sheet_Alpha Plant ELEC-1 (TYP) Vendor 13-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1473 Cooling Tower Blow down Tank Grounding Package General Notes_Alpha Plant ELEC-1 (TYP) Vendor 12-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1863 Cooling Tower Blow Down Tank Grounding Package Cover Sheet_Beta Plant ELEC-1 (TYP) Vendor 12-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1873 Cooling Tower Blow Down tank Grounding Package General Notes_beta Plant ELEC-1 (TYP) Vendor 12-Sep-12 Approval Drawing

6007-PLN-AGE67-33-5414 Cooling Tower Blow Down Tank Grounding Details_Alpha Plant ELEC-1 (TYP) Vendor 12-Sep-12 Approval Drawing

6007-PLN-AGE67-33-5443 Cooling Tower Blow down Tank Grounding Plan_Alpha Plant ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE67-33-9814 Cooling Tower Blow Down Tank Grounding Details_Beta Plant ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE67-33-9843 Cooling Tower Blow Down Tank Grounding Plan_Beta Plant ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1462 Process Make up water tank Grounding Package Cover Sheet_Alpha Plant ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1472 Process Make-up water tank Grounding Package General Notes_Alpha Plant ELEC-1 (TYP) Vendor 12-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1862 Process Make up water tank Grounding Package Cover Sheet_Beta Plant ELEC-1 (TYP) Vendor 12-Sep-12 Approval Drawing

6007-PLN-AGE67-33-1872 Process Make-up water tank Grounding Package General Notes_Beta Plant ELEC-1 (TYP) Vendor 12-Sep-12 Approval Drawing

6007-PLN-AGE67-33-5413 Process Make up Water tank Grounding Details_Alpha Plant ELEC-1 (TYP) Vendor 12-Sep-12 Approval Drawing

6007-PLN-AGE67-33-5442 Process Make up Water Tank Grounding Plan_Alpha Plant ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE67-33-9813 Process Make up Water tank Grounding Details_Beta Plant ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

6007-PLN-AGE67-33-9842 Process Make up Water Tank Grounding Plan_Beta Plant ELEC-1 (TYP) Vendor 11-Sep-12 Approval Drawing

AMMC Application FO Optral DSP-1 Binder ELEC-1 (TYP) Vendor 28-Nov-12 Approval

6007-PLN-AGE25-33-9721 Turbine/Condenser/Generator Grounding Pan Beta Plant ELEC-1 (TYP) Vendor 29-Nov-12 Approval Drawing

6007-PLN-AGE25-33-5321 Turbine/Condenser/Generator Grounding Pan Alpha Plant ELEC-1 (TYP) Vendor 29-Nov-12 Approval Drawing

6007-PLN-AGE25-33-1704 Turbine/Condenser/Generator Grounding Package General Notes. Beta Plant ELEC-1 (TYP) Vendor 29-Nov-12 Approval Drawing

6007-PLN-AGE25-33-1703 Turbine/Condenser/Generator Grounding Package Cover Sheet. Beta Plant ELEC-1 (TYP) Vendor 29-Nov-12 Approval Drawing

6007-PLN-AGE25-33-1331 Turbine/Condenser/Generator Grounding Package General Notes. Alpha Plant ELEC-1 (TYP) Vendor 29-Nov-12 Approval Drawing

6007-PLN-AGE25-33-1321 Turbine/Condenser/Generator Grounding Package Cover Sheet. Alpha Plant ELEC-1 (TYP) Vendor 29-Nov-12 Approval Drawing

6007-PLN-AGE25-33-0002 Power Block Grounding Details ELEC-1 (TYP) Vendor 29-Nov-12 Approval Drawing

6007-PLN-AGE-57-31-0022 Solar Field Cable Trenching Details MC Cable Routing Close CCP's with Grounding Cable ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-1003 Solar Field Grounding System Typical Solar Collectors Type 2 Details ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-1007 Solar Field Grounding System General details ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-6106 Beta Plant Solar Field 106 Grounding Plan ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-31-0021 Solar Field Cable Trenching Details For Cable Routing With Basins Between CCP's with Grounding CableELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-1009 Solar Field Grounding System Typical Solar Collectors Type 4 Details ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-2101 Alpha Plant Solar Field 101 Grounding Plan ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-2103 Alpha Plant Solar Field 103 Grounding Plan ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-2102 Alpha Plant Solar Field 102 Grounding Plan ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-6107 Beta Plant Solar Field 107 Grounding Plan ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-6105 Beta Plant Solar Field 105 Grounding Plan ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-6108 Beta Plant Solar Field 108 Grounding Plan ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-2104 Alpha Plant Solar Field 104 Grounding Plan ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-1002 Solar Field Grounding System Typical Solar Collector Type 1 Details ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-1008 Solar Field Grounding System Typical Solar Collector Type 3 Details ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-6109 Beta Plant Solar Field 109 Grounding Plan ELEC-1 (TYP) Vendor 14-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-2000 Sketch, Alpha Grounding Layout, for Information Only. ELEC-1 (TYP) Vendor 18-Dec-12 Approval Drawing

6007-PLN-AGE-57-33-6000 Sketch, Beta Grounding Layout, for Information Only. ELEC-1 (TYP) Vendor 18-Dec-12 Approval Drawing

6007-CAL-AGE-57-33-2800 Solar Field Alpha Plant Grounding and Lightning Study. ELEC-1 (TYP) Vendor 18-Dec-12 Approval Calculation

6007-CAL-AGE-57-33-6800 Solar Field Beta Plant Grounding and Lightning Study. ELEC-1 (TYP) Vendor 18-Dec-12 Approval Calculation

6007-PLN-AGE-00-33-1001_R0 Pipe Rack Grounding Rack 1 ELEC-1 (TYP) Vendor 21-Jan-13 Approval 0 Drawing

6007-PLN-AGE-00-33-1002_R0 Pipe Rack Grounding General Details ELEC-1 (TYP) Vendor 21-Jan-13 Approval 0 Drawing

6007-PLN-AGE-00-33-1003_R0 Pipe Rack Grounding Rack 3 North-South ELEC-1 (TYP) Vendor 21-Jan-13 Approval 0 Drawing

6007-PLN-AGE-00-33-1004_R0 Pipe Rack Grounding Rack 3 West-East ELEC-1 (TYP) Vendor 21-Jan-13 Approval 0 Drawing

6007-PLN-AGE-25-33-1321_R2 Turb Generator Cond Grounding Cover Alpha ELEC-1 (TYP) Vendor 21-Jan-13 Approval 2 Drawing

6007-PLN-AGE-25-33-1331_R1 Turb Generator Cond Grounding Notes Alpha ELEC-1 (TYP) Vendor 21-Jan-13 Approval 1 Drawing

6007-PLN-AGE-25-33-5301_R1 Turb Generator Cond & Aux Area Grounding Plan Alpha ELEC-1 (TYP) Vendor 21-Jan-13 Approval 1 Drawing

6007-PLN-AGE-25-33-5321_R2 Turb Generator Cond Grounding Plan Alpha ELEC-1 (TYP) Vendor 21-Jan-13 Approval 2 Drawing

6007-PLN-AGE-25-33-1703_R2 Turb Generator Cond Grounding Cover Beta ELEC-1 (TYP) Vendor 21-Jan-13 Approval 2 Drawing

6007-PLN-AGE-25-33-1704_R1 Turb Generator Cond Grounding Notes Beta ELEC-1 (TYP) Vendor 21-Jan-13 Approval 1 Drawing

6007-PLN-AGE-25-33-9701_R1 Turb Generator Cond & Aux Area Grounding Plan Beta ELEC-1 (TYP) Vendor 21-Jan-13 Approval 1 Drawing

6007-PLN-AGE-25-33-9721_R2 Turb Generator Cond  Grounding Plan Beta ELEC-1 (TYP) Vendor 21-Jan-13 Approval 2 Drawing

6007-PLN-AGE-57-33-1000_R2 SF Grounding General Details ELEC-1 (TYP) Vendor 22-Jan-13 Approval 2 Drawing
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6007-PLN-AGE-57-33-1002_R3 SF Grounding General Typical Solar Collector ELEC-1 (TYP) Vendor 22-Jan-13 Approval 3 Drawing

6007-PLN-AGE-57-33-1003_R3 SF Grounding General Typical Solar Collector ELEC-1 (TYP) Vendor 22-Jan-13 Approval 3 Drawing

6007-PLN-AGE-57-33-1004_R3 SF Barrier Fence Grounding Details ELEC-1 (TYP) Vendor 22-Jan-13 Approval 3 Drawing

6007-PLN-AGE-57-33-1005_R3 SF Perimeter and Wind Fence Grounding Details ELEC-1 (TYP) Vendor 22-Jan-13 Approval 3 Drawing

6007-PLN-AGE-57-33-1006_R3 SF Screening Fence Grounding Details ELEC-1 (TYP) Vendor 22-Jan-13 Approval 3 Drawing

6007-PLN-AGE-57-33-1007_R3 SF Grounding General Details ELEC-1 (TYP) Vendor 22-Jan-13 Approval 3 Drawing

6007-PLN-AGE-57-33-1008_R0 SF Grounding Type 3 Details ELEC-1 (TYP) Vendor 22-Jan-13 Approval 0 Drawing

6007-PLN-AGE-57-33-1009_R0 SF Grounding Type 4 Details ELEC-1 (TYP) Vendor 22-Jan-13 Approval 0 Drawing

6007-CAL-AGE-57-33-2800_R1 SF Alpha Grounding and Lightning Study ELEC-1 (TYP) Vendor 22-Jan-13 Approval 1 Calculation

6007-CAL-AGE-57-33-6800_R1 SF Beta Grounding and Lightning Study ELEC-1 (TYP) Vendor 22-Jan-13 Approval 1 Calculation

6007-PLN-AGE-57-33-2000_R3 Alpha SF General Grounding ELEC-1 (TYP) Vendor 22-Jan-13 Approval 3 Drawing

6007-PLN-AGE-57-33-2001_R1 Alpha SF General Grounding Cover ELEC-1 (TYP) Vendor 22-Jan-13 Approval 1 Drawing

6007-PLN-AGE-57-33-2002_R1 Alpha SF General Grounding Notes ELEC-1 (TYP) Vendor 22-Jan-13 Approval 1 Drawing

6007-PLN-AGE-57-33-2101_R5 Alpha SF 101 Grounding Plan ELEC-1 (TYP) Vendor 22-Jan-13 Approval 5 Drawing

6007-PLN-AGE-57-33-2102_R5 Alpha SF 102 Grounding Plan ELEC-1 (TYP) Vendor 22-Jan-13 Approval 5 Drawing

6007-PLN-AGE-57-33-2103_R5 Alpha SF 103 Grounding Plan ELEC-1 (TYP) Vendor 22-Jan-13 Approval 5 Drawing

6007-PLN-AGE-57-33-2104_R5 Alpha SF 104 Grounding Plan ELEC-1 (TYP) Vendor 22-Jan-13 Approval 5 Drawing

6007-PLN-AGE-57-33-6000_R3 Beta SF General Grounding ELEC-1 (TYP) Vendor 22-Jan-13 Approval 3 Drawing

6007-PLN-AGE-57-33-6001_R1 Beta SF General Grounding Cover ELEC-1 (TYP) Vendor 22-Jan-13 Approval 1 Drawing

6007-PLN-AGE-57-33-6002_R1 Beta SF General Grounding Notes ELEC-1 (TYP) Vendor 22-Jan-13 Approval 1 Drawing

6007-PLN-AGE-57-33-6105_R4 Beta SF 105 Grounding Plan ELEC-1 (TYP) Vendor 22-Jan-13 Approval 4 Drawing

6007-PLN-AGE-57-33-6106_R4 Beta SF 106 Grounding Plan ELEC-1 (TYP) Vendor 22-Jan-13 Approval 4 Drawing

6007-PLN-AGE-57-33-6107_R4 Beta SF 107 Grounding Plan ELEC-1 (TYP) Vendor 22-Jan-13 Approval 4 Drawing

6007-PLN-AGE-57-33-6108_R4 Beta SF 108 Grounding Plan ELEC-1 (TYP) Vendor 22-Jan-13 Approval 4 Drawing

6007-PLN-AGE-57-33-6109_R4 Beta SF 109 Grounding Plan ELEC-1 (TYP) Vendor 22-Jan-13 Approval 4 Drawing

ELEC-1-5.03 AMMC Mojave Solar Construction Plan ELEC-1 (TYP) Vendor 31-Jan-13 Approval 0 plan

6007-PLN-AGE-58-33-3002-1 PB HTF Underground South Crossing Grounding ELEC-1 (TYP) Vendor 5-Feb-13 Approval 0 Drawing

6007-PLN-AGE-58-33-3002-2 PB HTF Underground North Crossing Grounding ELEC-1 (TYP) Vendor 5-Feb-13 Approval 0 Drawing

6007-PLN-AGE-58-33-3010 PB HTF Underground Crossing Grounding Details ELEC-1 (TYP) Vendor 5-Feb-13 Approval 0 Drawing

6007-PLN-AGE-58-33-3001-2 PB HTF Underground North Crossing Grounding ELEC-1 (TYP) Vendor 5-Feb-13 Approval 0 Drawing

6007-PLN-AGE-58-33-3001-1 PB HTF Underground North Crossing Grounding ELEC-1 (TYP) Vendor 5-Feb-13 Approval 0 Drawing

6007-PLN-AGE-58-33-5205_R0 Alpha PB HTF Expansion Vessel Grounding ELEC-1 (TYP) Vendor 7-Feb-13 Approval 0 Drawing

6007-PLN-AGE-58-33-7205_R0 Beta PB HTF Expansion Vessel Grounding ELEC-1 (TYP) Vendor 7-Feb-13 Approval 0 Drawing

Transmittal Letter ELEC-1-4.07X1-Turbine Generator Condenser Grounding-PC1 ELEC-1 (TYP) Vendor 7-Feb-13 Approval 0 letter

6007-CAL-AGE-57-33-2800 SF Alpha Grounding and Lightning Study ELEC-1 (TYP) Vendor 7-Feb-13 Approval 1 Calculation

6007-CAL-AGE-57-33-6800 SF Beta Grounding and Lightning Study ELEC-1 (TYP) Vendor 7-Feb-13 Approval 1 Calculation

6007-CAL-AGE-57-40-0301 Short Circuit Calculation in SF ELEC-1 (TYP) Vendor 7-Feb-13 Approval 0 Calculation

Application for AMMC Fiber Optic Cables in Solar Field. ELEC-1 (TYP) Vendor 7-Feb-13 Approval 0 letter

6007-ESP-AGE-00-40-0300 Electrical Design Criteria ELEC-1 (TYP) Vendor 7-Feb-13 Approval 1 Spec

Transmittal Letter ELEC-1-5.03-AMMC Application Direct Burial FO Cables Nexan SP495-PC1 ELEC-1 (TYP) Vendor 7-Feb-13 Approval 0 letter

6007-GEN-ATD-23-00-G001 Quality Control Plan ELEC-1 (TYP) Vendor 12-Feb-13 Approval A plan

6007-GEN-ATD-23-00-G002 Health, Safety and Enviromental Plan ELEC-1 (TYP) Vendor 12-Feb-13 Approval A list

6007-ESP-ATD-23-54-E001 Technical Specification for Steel Structures ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Spec

6007-PLN-ATD-23-54-C012 Substation Take Off Structure Loading Tree (Typical) ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-23-54-C013 Lightening Mast Loading Tree (Typical) ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-23-54-C014 CT & CVT Stand Loading Tree (Typical) ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-23-54-C015 Disconnecting Switch Stand - Loading Tree (Typical) ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-23-54-C017 Load Tree Typical Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-CAL-ATD-23-54-C038 Steel Load Tree Calculations ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Calculation

6007-INF-ATD-23-50-C001 Geotechnical Report for Mojave Substation and Transmission Line ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Report

6007-HDD-ATD-23-50-C061 Concrete Mix for the Foundations ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Data

6007-PLN-ATD-23-50-C061 Rebar Shop Drawing ELEC-1 (TYP) Vendor 12-Feb-13 Approval 1 Drawing

6007-PLN-ATD-23-57-C071 Foundation Layout Drawing ELEC-1 (TYP) Vendor 12-Feb-13 Approval 5 Drawing

6007-PLN-ATD-23-48-E331 Circuit Breakers Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-23-48-E342 Capacitor Voltage Transformer Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval B Drawing

6007-PLN-ATD-23-48-E343 Lightning Arrestors Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-23-48-E341 Disconnect Switches Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval B Drawing

6007-PLN-ATD-23-48-E344 Current Transformer Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval B Drawing

6007-INF-ATD-23-48-E0349 Current transformers excitation curves ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-PLN-ATD-23-21-E011 Switching Single Line Diagram ELEC-1 (TYP) Vendor 12-Feb-13 Approval C Drawing

6007-PLN-ATD-23-21-E012 One-Line Diagram ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-23-03-E022 230kV Section A-A ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-23-34-E071 AC and DC Station Single Line Diagram ELEC-1 (TYP) Vendor 12-Feb-13 Approval B Drawing

6007-PLN-ATD-23-34-E072 AC/DC Station Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-23-02-E101 General Insallaton Relay House ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-CAL-ATD-23-36-E038 Substation Lightning Protection Report ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Calculation

6007-PLN-ATD-23-33-E041 Grounding Plan ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-23-33-E042 Grounding Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-23-33-E048 Mojave Substations Grounding Calculations ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-23-33-051 Duct Bank and Conduit Plan ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-23-41-E081 Tranmssion Line Protection Panel ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-23-41-E082 Transformer MPT1 Protection panel ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-23-41-E083 Transformer APT1 Protection panel ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-23-35-E091 Communication Drawing ELEC-1 (TYP) Vendor 12-Feb-13 Approval C Drawing

6007-PLN-ATD-23-35-E092 Comunication and control Panel ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-GEN-ATD-23-00-G004 Mojave Alpha & Beta Substation Project Schedule ELEC-1 (TYP) Vendor 12-Feb-13 Approval 7 plan

6007-INF-ATD-23-07-G008 Monthly Progress Project Report - August ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-23-07-G009 Monthly Progress Project Report - September ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-23-07-G010 Monthly Progress Project Report - October ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-23-07-G011 Monthly Progress Project Report - November ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-23-07-G012 Monthly Progress Project Report - December ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-23-07-G013 Monthly Progress Project Report - January ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-GEN-ATD-26-00-G001 Quality Control Plan ELEC-1 (TYP) Vendor 12-Feb-13 Approval A plan

6007-GEN-ATD-26-00-G002 Health, Safety and Environmental Plan ELEC-1 (TYP) Vendor 12-Feb-13 Approval A plan

6007-ESP-ATD-26-48-C002 Staking Sheet ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Spec

6007-PLN-ATD-26-52-C061 Direct Embed Foundation Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-26-52-C062 Pier Foundation Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval B Drawing

6007-ESP-ATD-26-54-C018 Technical Specification for Welded Tubular Steel Transmission Structures ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Spec

6007-CAL-ATD-26-54-E038 230kV Double Circuit Tangent Loading Tree ELEC-1 (TYP) Vendor 12-Feb-13 Approval C Calculation

6007-CAL-ATD-26-54-E039 230k V 45 Degree Angle Double Circuit Loading Tree ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Calculation

6007-CAL-ATD-26-54-E040 90 Degree D.C. Tap Structure Loading Tree ELEC-1 (TYP) Vendor 12-Feb-13 Approval B Calculation

6007-CAL-ATD-26-54-E041 230kV Single Circuit DE Loading Tree ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Calculation

6007-CAL-ATD-26-54-E042 230k Single Circuit Delta Tangent Loading Tree ELEC-1 (TYP) Vendor 12-Feb-13 Approval C Calculation

6007-CAL-ATD-26-54-E043 230KV 90 Degree Angle Loading Tree ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Calculation

6007-CAL-ATD-26-54-E044 230kV Degree Angle Single Circuit Loading Tree ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Calculation

6007-CAL-ATD-26-54-E045 230k Beta Tap Structure Double Circuit Loading Tree ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Calculation

6007-CAL-ATD-26-54-E047 230k V Typical Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Calculation

6007-CAL-ATD-26-54-E048  230kV Delta Tangent - Extra Shield WiresLoading Tree (Typical) ELEC-1 (TYP) Vendor 12-Feb-13 Approval B Calculation

6007-PLN-ATD-26-52-C072 230kV Double Circuit Tangent, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C073 230kV 45 Degree Angle, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing
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6007-PLN-ATD-26-52-C074 230kV 45 Degree Angles, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C075 230kV Single Circuit Delta Tangent, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C076 230kV 90 Degree Angle, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C077 230kV SC Delta Tangent-Extra Shield Wires, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C078 230kV Beta Tap Structure, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C079 90 Degree D.C. Tap Structure, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C081 230kV Single Circuit DE, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C082 230kV Single Circuit DE, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C083 230kV 90 Degree Angle, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C084 230kV Alpha Substation DE, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C085 230kV Beta Substation DE, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-52-C086 230kV Beta Substation Static Mast, Structure Framing Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-CAL-ATD-26-42-P000-1A Steel Tubular Poles - Top Section Assembly ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P000-LC1  Steel Tubular Poles -Personal Access Device Clip Details ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P000-SW1 Steel Tubular Poles - TAN SW ARM ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P001-E1 Steel Tubular Poles - Erection Sheet ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P001-1C Steel Tubular Poles - BTM Sections ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P002-E2 Steel Tubular Poles - Erection Sheet ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P002-2C Steel Tubular Poles - BTM Sections ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P003-E3 Steel Tubular Poles - Erection Sheet ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P003-3C Steel Tubular Poles - BTM Sections ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P004-E4 Steel Tubular Poles - Erection Sheet ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-CAL-ATD-26-42-P004-4C Steel Tubular Poles - BTM Sections ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Calculation

6007-PLN-ATD-26-51-E011 Transmission Line Route ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-51-C012 Plan and Profile Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-26-51-C013 Plan and Profile Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-26-51-C014 Plan and Profile Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-ESP-ATD-26-35-E001 Technical Specifications OPGW ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Spec

6007-LIS-ATD-26-38-E020 Bill of Materials. Phase Conductor Assemblies. ELEC-1 (TYP) Vendor 12-Feb-13 Approval C list

6007-MAN-ATD-26-38-E001 Conductor 795 ACSR Data sheet and certificates ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0

6007-PLN-ATD-26-38-E002 Insulators Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval 0 Drawing

6007-PLN-ATD-26-33-E041 Phasing Diagram ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-PLN-ATD-26-54-E032 Stringing Chart ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Drawing

6007-LIS-ATD-26-54-E031 Assembly Drawings ELEC-1 (TYP) Vendor 12-Feb-13 Approval C list

6007-LIS-ATD-26-33-E040 Bill of Materials (OPGW, OHGH and Grounding) ELEC-1 (TYP) Vendor 12-Feb-13 Approval C list

6007-GEN-ATD-26-00-G004 Mojave Transmission Line Execution Plan ELEC-1 (TYP) Vendor 12-Feb-13 Approval 7 plan

6007-INF-ATD-26-06-G008 Monthly progress project Report August ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-26-06-G009 Monthly Progress Project Report - September ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-26-06-G010 Monthly Progress Project Report - October ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-26-06-G011 Monthly Progress Project Report - November ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-26-06-G012 Monthly Progress Project Report - December ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-INF-ATD-26-06-G013 Monthly Progress Project Report - January ELEC-1 (TYP) Vendor 12-Feb-13 Approval A Report

6007-PLN-AGE-57-33-1004_R4 SF Barrier Fence Grounding Details ELEC-1 (TYP) Vendor 18-Mar-13 Approval A Drawing

6007-PLN-AGE-57-33-1005_R4 SF Perimeter and Wind Fence Grounding Details ELEC-1 (TYP) Vendor 18-Mar-13 Approval A Drawing

6007-PLN-AGE-57-33-1006_R4 SF Screening Fence Grounding Details ELEC-1 (TYP) Vendor 18-Mar-13 Approval A Drawing

6007-PLN-AGE-57-33-2501-01_R0 Fences Grounding Plan Alpha ELEC-1 (TYP) Vendor 18-Mar-13 Approval A Drawing

6007-PLN-AGE-57-33-2501-02_R0 Fences Grounding Plan Alpha ELEC-1 (TYP) Vendor 18-Mar-13 Approval A Drawing

6007-PLN-AGE-57-33-6501_R0 Fences Grounding Plan Beta ELEC-1 (TYP) Vendor 18-Mar-13 Approval A Drawing

6007-PLN-AGE-00-33-1001_R2 Pipe Rack Grounding Rack 1 ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-00-33-1002_R1 Pipe Rack Grounding General Details ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-00-33-1003_R2 Pipe Rack Grounding Rack 3 North-South ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-00-33-1004_R2 Pipe Rack Grounding Rack 3 West-East ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-00-33-1005_R1 Pipe Rack Grounding Rack 2 ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-68-55-4000 Cover Sheet ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-29-55-2000 Cover Sheet ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-29-55-2001 General Notes ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-29-55-2002 Plan View ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-29-55-2003 sections ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-29-55-2004 Details I ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-29-55-2005 Details II ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-29-55-2006 Details III ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-29-55-2007 Details IV ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-29-55-2008 Details V ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN_AGE-29-55-2009 Details VI ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN_AGE-29-55-2010 Details VII ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN_AGE-29-55-2011 Details VIII ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN_AGE-29-55-2012 Details IX ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN_AGE-29-55-2013 Details X ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN_AGE-29-55-2014 Details XI ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN_AGE-29-55-2015 Details XII ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN_AGE-29-55-2016 Details XIII ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-00-50-S001 General Civil ELEC-1 (TYP) Vendor 21-Mar-13 Approval A Drawing

6007-PLN-AGE-57-33-1004_R5 SF Barrier Fence Grounding Details ELEC-1 (TYP) Vendor 3-24-2013 Approval A Drawing

6007-PLN-AGE-57-33-1005_R5 SF Perimeter and Wind Fence Grounding Details ELEC-1 (TYP) Vendor 3-24-2013 Approval A Drawing

6007-PLN-AGE-57-33-1006_R5 SF Screening Fence Grounding Details ELEC-1 (TYP) Vendor 3-24-2013 Approval A Drawing

6007-PLN-AGE-57-33-2501-01_R1 Fences Grounding Plan Alpha ELEC-1 (TYP) Vendor 3-24-2013 Approval A Drawing

6007-PLN-AGE-57-33-2501-02_R1 Fences Grounding Plan Alpha ELEC-1 (TYP) Vendor 3-24-2013 Approval A Drawing

6007-PLN-AGE-57-33-6501_R1 Fences Grounding Plan Beta ELEC-1 (TYP) Vendor 3-24-2013 Approval A Drawing

6007-PLN-AGE-67-33-5403_R0 Water Treatment Grounding Alpha ELEC-1 (TYP) Vendor 1-Apr-13 Approval A Drawing

6007-PLN-AGE-67-33-9803_R0 Water Treatment Grounding Beta ELEC-1 (TYP) Vendor 1-Apr-13 Approval A Drawing

6007-PLN-AGE-67-33-0002_R0 Alpha Beta Grounding Details Utilities ELEC-1 (TYP) Vendor 1-Apr-13 Approval A Drawing

6007-PLN-AGE-67-33-5403_R0 Water Treatment Grounding Alpha ELEC-1 (TYP) Vendor 29-Mar-13 Approval A Drawing

6007-PLN-AGE-67-33-9803_R0 Water Treatment Grounding Beta ELEC-1 (TYP) Vendor 29-Mar-13 Approval A Drawing

6007-PLN-AGE-67-33-0002_R0 Alpha Beta Grounding Details Utilities ELEC-1 (TYP) Vendor 29-Mar-13 Approval A Drawing

6007-CAL-ATD-26-54-E038.Rev 0 230kV Double Circuit Tangent – Loading Tree (Typical) ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-CAL-ATD-26-54-E039.Rev 0 230kV 45 Degree Angle – Double Circuit Loading Tree ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-CAL-ATD-26-54-E040.Rev 0 90 Degree D.C. Tap Structure – Loading Tree ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-CAL-ATD-26-54-E041.Rev 0 230 kV Single Circuit DE – Loading Tree (Typical) ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-CAL-ATD-26-54-E042.Rev 0 230kV Single Circuit Delta Tangent – Loading Tree (Typical) ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-CAL-ATD-26-54-E043.Rev 0 230kV 90 Degree Angle –Loading Tree ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-CAL-ATD-26-54-E044.Rev 0 230kV 45 Degree Angle – Single Circuit Loading Tree ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-CAL-ATD-26-54-E045.Rev 0 230kV Beta Tap Structure – Double Circuit Loading Tree ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-CAL-ATD-26-54-E047.Rev 0 230kV Typical Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-CAL-ATD-26-54-E048.Rev 0 230kV SC Delta Tangent – Extra Shield Wires – Loading Tree (Typical) ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Calculation

6007-ESP-ATD-26-48-C002.Rev 0 Staking Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Spec

6007-ESP-ATD-26-54-C018.Rev 1 Technical Specification for Welded Tubular Steel Transmission Structures ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Spec

6007-PLN-ATD-26-51-C012.Rev 0 Plan and Profile ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-51-C013.Rev 0 Plan and Profile ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-51-C014.Rev 0 Plan and Profile ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C072.Rev 0 230kV Double Circuit Tangent – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C073.Rev 0 230kV 45 Degree Angle – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C074.Rev 0 230kV 45 Degree Angles – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C075.Rev 0 230kV Single Circuit Delta Tangent – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C076.Rev 0 230kV 90 Degree Angle – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing
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6007-PLN-ATD-26-52-C077.Rev 0 230kV SC Delta Tangent – Extra Shield Wires – Structure Fram-ing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C078.Rev 0 230kV Beta Tap Structure – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C079.Rev 0 90 Degree D.C. Tap Structure – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C080.Rev 0 230kV 45 Degree Angles – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C081.Rev 0 230kV Single Circuit DE – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C082.Rev 0 230kV Single Circuit DE – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C083.Rev 0 230kV 90 Degree Angle – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C084.Rev 0 230kV Alpha Substation DE – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C085.Rev 0 230kV Beta Substation DE – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-52-C086.Rev 0 230kV Beta Substation Static Mast – Structure Framing Details ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E031.Rev 0 Assembly drawings. Pages 1 to 19. ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E032.Rev 0 Stringing Chart ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E038-P005 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E038-P006 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E038-P007 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E038-P008 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E039-P010 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E041-P017 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E043-P011 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E044-P014 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E045-P015 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-ATD-26-54-E048-P009 Steel Tubular Poles – Erection Sheet ELEC-1 (TYP) Vendor 9-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-2101_R6 Alpha SF Bldg 101 One Line ELEC-1 (TYP) Vendor 22-Apr-13 41386 W Drawing

6007-PLN-AGE-57-21-2102_R6 Alpha SF Bldg 102 One Line ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-2103_R6 Alpha SF Bldg 103 One Line ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-2104_R6 Alpha SF Bldg 104 One Line ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-2401_R2 Alpha SF Bldg 101 Panel Schedule LVSWBD ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-2402_R2 Alpha SF Bldg 102 Panel Schedule LVSWBD ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-2403_R2 Alpha SF Bldg 103 Panel Schedule LVSWBD ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-2404_R2 Alpha SF Bldg 104 Panel Schedule LVSWBD ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6105_R6 Beta SF Bldg 105 One Line ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6106_R6 Beta SF Bldg 106 One Line ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6107_R6 Beta SF Bldg 107 One Line ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6108_R6 Beta SF Bldg 108 One Line ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6109_R6 Beta SF Bldg 109 One Line ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6405_R2 Beta SF Bldg 105 Panel Schedule LVSWBD ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6406_R2 Beta SF Bldg 106 Panel Schedule LVSWBD ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6407_R2 Beta SF Bldg 107 Panel Schedule LVSWBD ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6408_R2 Beta SF Bldg 108 Panel Schedule LVSWBD ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-PLN-AGE-57-21-6409_R2 Beta SF Bldg 109 Panel Schedule LVSWBD ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Drawing

6007-CAL-AGE-00-40-0011_R3 Short Circuit Study in PB ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Calculation

6007-CAL-AGE-57-40-0500_R0 SF Fault Protections Justification Report ELEC-1 (TYP) Vendor 22-Apr-13 Approval A Calculation

6007-PLN-ATD-23-36-E038 Lightning protection calculation ELEC-1 (TYP) Vendor 17-Apr-13 Approval A Drawing

6007-PLN-ATD-23-03-E021 General Arrangement Plan ELEC-1 (TYP) Vendor 17-Apr-13 Approval A Drawing

6007-PLN-ATD-23-03-E022 230kV Section A-A ELEC-1 (TYP) Vendor 17-Apr-13 Approval A Drawing

6007-PLN-ATD-23-03-E023 230kV BUS Work Details ELEC-1 (TYP) Vendor 17-Apr-13 Approval A Drawing

6007-PLN-ATD-23-21-E012 One-Line Diagram ELEC-1 (TYP) Vendor 17-Apr-13 Approval A Drawing

6007-PLN-ATD-23-32-E052 Duct Bank and Conduit Details ELEC-1 (TYP) Vendor 17-Apr-13 Approval A Drawing

6007-PLN-ATD-23-33-E042 Grounding Details ELEC-1 (TYP) Vendor 17-Apr-13 Approval A Drawing

6007-PLN-ATD-23-34-E072 AC/DC Station Drawings ELEC-1 (TYP) Vendor 17-Apr-13 Approval A Drawing

6007-PLN-ATD-23-02-E101 General installation relay house ELEC-1 (TYP) Vendor 17-Apr-13 Approval A Drawing

6007-PLN-AGE-57-33-1004_R6 SF Barrier Fence Grounding Details ELEC-1 (TYP) Vendor 26-Apr-13 Approval A Drawing

6007-PLN-AGE-57-33-1005_R5 SF Perimeter and Wind Fence Grounding Details ELEC-1 (TYP) Vendor 26-Apr-13 Approval A Drawing

6007-PLN-AGE-57-33-1006_R5 SF Screening Fence Grounding Details ELEC-1 (TYP) Vendor 26-Apr-13 Approval A Drawing

6007-PLN-AGE-57-33-2501-01_R2 Fences Grounding Plan Alpha ELEC-1 (TYP) Vendor 26-Apr-13 Approval A Drawing

6007-PLN-AGE-57-33-2501-02_R2 Fences Grounding Plan Alpha ELEC-1 (TYP) Vendor 26-Apr-13 Approval A Drawing

6007-PLN-AGE-57-33-6501_R2 Fences Grounding Plan Beta ELEC-1 (TYP) Vendor 26-Apr-13 Approval A Drawing

6007-PLN-AGE-25-36-5341_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.1 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-25-36-5342_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.2 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-25-36-5343_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.3 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-25-36-5344_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.4 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-25-36-5345_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.5 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-21-36-5121_R1 SG Area Lightning Protection Alpha ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-21-36-5122_R1 SG Area Lightning Protection Alpha ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-21-36-5123_R1 SG Area Lightning Protection Alpha ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-21-36-5124_R1 SG Area Lightning Protection Alpha ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-5444_R0 PB Lightning Protection Cooling Towers, Tanks Alpha ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-5445_R0 Water Treatment Lightning Protection. Alpha. ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-5446_R0 Water Treatment Lightning Protection. Alpha. ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-5441_R1 PB Lightning Protection Elec Rooms Alpha ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-5442_R1 PB Lightning Protection Elec Rooms Alpha ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-5447_R0 PB Lightning Protection Elec Rooms Alpha ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-58-36-5221_R0 Alpha HTF Lightning Protection Plan ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-58-36-5231_R0 Alpha HTF Lightning Protection Details ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-25-36-9731_R4 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.1 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-25-36-9732_R3 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.2 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-25-36-9733_R3 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.3 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-25-36-9734_R3 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.4 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-25-36-9735_R4 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.5 ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-21-36-9521_R4 SG Area Lightning Protection Beta ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-21-36-9522_R3 SG Area Lightning Protection Beta ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-21-36-9523_R3 SG Area Lightning Protection Beta ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-21-36-9524_R3 SG Area Lightning Protection Beta ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-9844_R1 PB Lightning Protection Cooling Towers, Tanks Beta ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-9845_R2 Water Treatment Lightning Protection. Beta. ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-9846_R2 Water Treatment Lightning Protection. Beta. ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-9841_R2 PB Lightning Protection Elec Bldg Beta ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-9842_R2 PB Lightning Protection Elec Bldg Beta ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-67-36-9847_R0 PB Lightning Protection Elec Bldg Beta ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-58-36-5231_R2 HTF Lightning Protection Details ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-58-36-9621_R3 Beta HTF Lightning Protection Plan ELEC-1 (TYP) Vendor 1-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2201_R6 Alpha SF Bldg 101 One Line UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2202_R6 Alpha SF Bldg 102 One Line UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2203_R6 Alpha SF Bldg 103 One Line UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2204_R6 Alpha SF Bldg 104 One Line UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2214_R5 Corner Loads Power Panel Schedules Alpha ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2215_R5 Corner Loads Power Panel Schedules Alpha ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2216_R5 Panel Schedule For Outdoor Power Panels For Feeders Alpha ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2301_R3 Alpha SF Bldg 101 Panel Schedule UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2302_R3 Alpha SF Bldg 102 Panel Schedule UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2303_R3 Alpha SF Bldg 103 Panel Schedule UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2304_R3 Alpha SF Bldg 104 Panel Schedule UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2314_R6 Alpha One-Line Corner Loads ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2315_R5 Alpha One-Line Corner Loads ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-2316_R4 Alpha One-Line Outdoor Power Panels For Feeders ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-CAL-AGE-00-40-0011_R3 Short Circuit Study in PB ELEC-1 (TYP) Vendor 3-May-13 Approval A Calculation

6007-PLN-AGE-57-21-6205_R6 Beta SF Bldg 105 One Line UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6206_R6 Beta SF Bldg 106 One Line UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6207_R7 Beta SF Bldg 107 One Line UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing
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6007-PLN-AGE-57-21-6208_R6 Beta SF Bldg 108 One Line UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6209_R7 Beta SF Bldg 109 One Line UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6214_R5 Corner Loads Power Panel Schedules Beta ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6215_R5 Corner Loads Power Panel Schedules Beta ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6216_R5 Panel Schedule For Outdoor Power Panels For Feeders Beta ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6305_R3 Beta SF Bldg 105 Panel Schedule UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6306_R3 Beta SF Bldg 106 Panel Schedule UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6307_R4 Beta SF Bldg 107 Panel Schedule UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6308_R3 Beta SF Bldg 108 Panel Schedule UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6309_R4 Beta SF Bldg 109 Panel Schedule UPS ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6314_R5 One-Line - Beta - Corner Loads ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6315_R5 One-Line - Beta - Corner Loads ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6316_R4 One-Line For Outdoor Power Panels For Feeders Beta ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6507_R3 One-Lines For Power and UPS Panels For 107 North HTF Beta ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-PLN-AGE-57-21-6509_R3 One-Lines For Power and UPS Panels For 109 South HTF Beta ELEC-1 (TYP) Vendor 3-May-13 Approval A Drawing

6007-CAL-AGE-00-40-0011_R3 Short Circuit Study in PB ELEC-1 (TYP) Vendor 3-May-13 Approval A Calculation

6007-CAL-AGE-00-34-2051_R3 Medium Voltage Power Cable Sizing Alpha ELEC-1 (TYP) Vendor 8-May-13 Approval A Calculation

6007-CAL-AGE-00-34-5051_R3 Medium Voltage Power Cable Sizing Beta ELEC-1 (TYP) Vendor 8-May-13 Approval A Calculation

6007-PLN-ATP-00-21-O001_R3 Electrical One Line symbols list ELEC-1 (TYP) Vendor 7-May-13 Approval 3 Drawing

6007-PLN-ATP-28-21-O100-1_R9 Alpha One Line 5KV Bldg #22 ELEC-1 (TYP) Vendor 7-May-13 Approval 9 Drawing

6007-PLN-ATP-28-21-O100-2_R9 Alpha One Line 5KV Bldg #22 ELEC-1 (TYP) Vendor 7-May-13 Approval 9 Drawing

6007-PLN-ATP-28-21-O200-1_R9 Beta One Line 5KV Bldg #22 ELEC-1 (TYP) Vendor 7-May-13 Approval 9 Drawing

6007-PLN-ATP-28-21-O200-2_R9 Beta One Line 5KV Bldg #22 ELEC-1 (TYP) Vendor 7-May-13 Approval 9 Drawing

6007-PLN-ATP-28-21-O101_R9 Alpha One Line 5KV VSD System Bldg #27 ELEC-1 (TYP) Vendor 7-May-13 Approval 9 Drawing

6007-PLN-ATP-28-21-O201_R9 Beta One Line 5KV VSD System Bldg #27 ELEC-1 (TYP) Vendor 7-May-13 Approval 9 Drawing

6007-PLN-ATP-28-21-O102_R11 Alpha One Line 5KV Bldg #26 ELEC-1 (TYP) Vendor 7-May-13 Approval 11 Drawing

6007-PLN-ATP-28-21-O202_R11 Beta One Line 5KV Bldg #26 ELEC-1 (TYP) Vendor 7-May-13 Approval 11 Drawing

6007-PLN-ATP-00-21-O010_R12 Alpha overall One-Line ELEC-1 (TYP) Vendor 7-May-13 Approval 12 Drawing

6007-PLN-ATP-00-21-O020_R12 Beta overall One-Line ELEC-1 (TYP) Vendor 7-May-13 Approval 12 Drawing

6007-ESP-ATP-00-32-C110_R3 Specification For Electrical Construction - Duct Banks ELEC-1 (TYP) Vendor 19-Mar-13 Approval 3 Spec

6007-ESP-ATP-00-33-C105_R3 Grounding General Design Criteria ELEC-1 (TYP) Vendor 19-Mar-13 Approval 3 Spec

6007-ESP-ATP-00-34-C100_R3 Electrical Contractor General Scope and Criteria ELEC-1 (TYP) Vendor 19-Mar-13 Approval 3 Spec

6007-PLN-AGE-00-33-5001_R3 Grounding Plan - PB Alpha Over-All ELEC-1 (TYP) Vendor 30-Apr-13 Approval 3 Drawing

6007-PLN-AGE-58-33-3202_R2 Alpha HTF grounding System plan ELEC-1 (TYP) Vendor 30-Apr-13 Approval 2 Drawing

6007-PLN-AGE-00-33-9001_R3 Grounding Plan - PB Beta Over-All ELEC-1 (TYP) Vendor 30-Apr-13 Approval 3 Drawing

6007-PLN-AGE-58-33-5602_R2 Beta HTF grounding System plan ELEC-1 (TYP) Vendor 30-Apr-13 Approval 2 Drawing

6007-PLN-AGE-25-33-5301_R3 Turb Generator Cond & Aux Area Grounding Plan Alpha ELEC-1 (TYP) Vendor 12-Mar-13 Approval 3 Drawing

6007-PLN-AGE-25-33-9701_R3 Turb Generator Cond & Aux Area Grounding Plan Beta ELEC-1 (TYP) Vendor 12-Mar-13 Approval 3 Drawing

6007-PLN-AGE-21-33-5101_R2 SG Area Grounding Plan Alpha ELEC-1 (TYP) Vendor 15-Oct-13 Approval 2 Drawing

6007-PLN-AGE-21-33-9501_R3 SG Area Grounding Plan Beta ELEC-1 (TYP) Vendor 20-Mar-13 Approval 3 Drawing

6007-PLN-AGE-58-33-2001_R2 Alpha Ullage and Overflow Platform Aerial Grounding system ELEC-1 (TYP) Vendor 30-Apr-13 Approval 2 Drawing

6007-PLN-AGE-67-33-5403_R0 Water Treatment Grounding Alpha ELEC-1 (TYP) Vendor 18-Mar-13 Approval 0 Drawing

6007-PLN-AGE-58-33-5201_R2 Alpha HTF Overflow Tank (A-MT-204B) Grounding Plan ELEC-1 (TYP) Vendor 11-Jan-13 Approval 2 Drawing

6007-PLN-AGE-58-33-5202_R2 Alpha HTF Overflow Tank (A-MT-204A) Grounding Plan ELEC-1 (TYP) Vendor 11-Jan-13 Approval 2 Drawing

6007-PLN-AGE-58-33-6001_R2 Beta Ullage and Overflow Platform Aerial Grounding system ELEC-1 (TYP) Vendor 30-Apr-13 Approval 2 Drawing

6007-PLN-AGE-67-33-9803_R0 Water Treatment Grounding Beta ELEC-1 (TYP) Vendor 18-Mar-13 Approval 0 Drawing

6007-PLN-AGE-58-33-7201_R2 Beta HTF Overflow Tank (B-MT-204B) Grounding Plan ELEC-1 (TYP) Vendor 11-Jan-13 Approval 2 Drawing

6007-PLN-AGE-58-33-7202_R2 Beta HTF Overflow Tank (B-MT-204A) Grounding Plan ELEC-1 (TYP) Vendor 11-Jan-13 Approval 2 Drawing

6007-PLN-AGE-00-33-1001_R2 Pipe Rack Grounding Rack 1 ELEC-1 (TYP) Vendor 13-Feb-13 Approval 2 Drawing

6007-PLN-AGE-00-33-1002_R1 Pipe Rack Grounding General Details ELEC-1 (TYP) Vendor 1-Feb-13 Approval 1 Drawing

6007-PLN-AGE-00-33-1003_R2 Pipe Rack Grounding Rack 3 North-South ELEC-1 (TYP) Vendor 13-Mar-13 Approval 2 Drawing

6007-PLN-AGE-00-33-1004_R2 Pipe Rack Grounding Rack 3 West-East ELEC-1 (TYP) Vendor 13-Mar-13 Approval 2 Drawing

6007-PLN-AGE-00-33-1005_R1 Pipe Rack Grounding Rack 2 ELEC-1 (TYP) Vendor 13-Mar-13 Approval 1 Drawing

6007-PLN-AGE-00-33-1006_R0 Pipe Rack Grounding Rack 4 ELEC-1 (TYP) Vendor 4-25-013 Approval 0 Drawing

6007-PLN-AGE-00-33-1007_R0 Pipe Rack Grounding Rack 5 ELEC-1 (TYP) Vendor 25-Apr-13 Approval 0 Drawing

6007-PLN-AGE-58-33-3001_R1 PB HTF Underground North Crossing Grounding ELEC-1 (TYP) Vendor 19-Mar-13 Approval 1 Drawing

6007-PLN-AGE-58-33-3002_R1 PB HTF Underground South Crossing Grounding ELEC-1 (TYP) Vendor 19-Mar-13 Approval 1 Drawing

6007-PLN-AGE-67-33-5401_R0 Alpha Grounding Utilities ELEC-1 (TYP) Vendor 7-Dec-13 Approval 0 Drawing

6007-PLN-AGE-67-33-5402_R0 Alpha Grounding Utilities ELEC-1 (TYP) Vendor 7-Dec-13 Approval 0 Drawing

6007-PLN-AGE-67-33-9801_R0 Beta Grounding Utilities ELEC-1 (TYP) Vendor 7-Dec-13 Approval 0 Drawing

6007-PLN-AGE-67-33-9802_R0 Beta Grounding Utilities ELEC-1 (TYP) Vendor 7-Dec-13 Approval 0 Drawing

6007-PLN-AGE-57-33-1000_R2 SF Grounding General Details ELEC-1 (TYP) Vendor 19-Oct-13 Approval 2 Drawing

6007-PLN-AGE-57-33-1007_R3 SF Grounding General Details ELEC-1 (TYP) Vendor 11-Dec-13 Approval 3 Drawing

6007-PLN-AGE-57-33-1008_R0 SF Grounding Type 3 Details ELEC-1 (TYP) Vendor 11-Dec-13 Approval 0 Drawing

6007-PLN-AGE-57-33-2102_R5 Alpha SF 102 Grounding Plan ELEC-1 (TYP) Vendor 9-Dec-13 Approval 5 Drawing

6007-PLN-AGE-57-33-2103_R6 Alpha SF 103 Grounding Plan ELEC-1 (TYP) Vendor 7-May-13 Approval 6 Drawing

6007-PLN-AGE-57-33-6106_R4 Beta SF 106 Grounding Plan ELEC-1 (TYP) Vendor 19-Dec-13 Approval 4 Drawing

6007-PLN-AGE-57-33-6107_R4 Beta SF 107 Grounding Plan ELEC-1 (TYP) Vendor 19-Dec-13 Approval 4 Drawing

6007-PLN-AGE-57-33-6108_R4 Beta SF 108 Grounding Plan ELEC-1 (TYP) Vendor 19-Dec-13 Approval 4 Drawing

6007-PLN-AGE-57-33-6109_R5 Beta SF 109 Grounding Plan ELEC-1 (TYP) Vendor 7-May-13 Approval 5 Drawing

6007-PLN-AGE-57-33-1000_R2 SF Grounding General Details ELEC-1 (TYP) Vendor 19-Oct-12 Approval 2 Drawing

6007-PLN-AGE-57-33-1002_R3 SF Grounding General Typical Solar Collector ELEC-1 (TYP) Vendor 11-Dec-12 Approval 3 Drawing

6007-PLN-AGE-57-33-1003_R3 SF Grounding General Typical Solar Collector ELEC-1 (TYP) Vendor 11-Dec-12 Approval 3 Drawing

6007-PLN-AGE-57-33-1004_R6 SF Barrier Fence Grounding Details ELEC-1 (TYP) Vendor 24-Apr-13 Approval 6 Drawing

6007-PLN-AGE-57-33-1005_R5 SF Perimeter and Wind Fence Grounding Details ELEC-1 (TYP) Vendor 26-Mar-13 Approval 5 Drawing

6007-PLN-AGE-57-33-1006_R5 SF Screening Fence Grounding Details ELEC-1 (TYP) Vendor 26-Mar-13 Approval 5 Drawing

6007-PLN-AGE-57-33-1007_R3 SF Grounding General Details ELEC-1 (TYP) Vendor 11-Dec-12 Approval 3 Drawing

6007-PLN-AGE-57-33-1008_R0 SF Grounding Type 3 Details ELEC-1 (TYP) Vendor 11-Dec-12 Approval 0 Drawing

6007-PLN-AGE-57-33-1009_R0 SF Grounding Type 4 Details ELEC-1 (TYP) Vendor 11-Dec-13 Approval 0 Drawing

6007-CAL-AGE-57-33-2800_R3 SF Alpha Grounding and Lightning Study ELEC-1 (TYP) Vendor 3-May-13 Approval 3 Calculation

6007-CAL-AGE-57-33-6800_R3 SF Beta Grounding and Lightning Study ELEC-1 (TYP) Vendor 7-May-13 Approval 3 Calculation

6007-PLN-AGE-57-33-2000_R4 Alpha SF General Grounding ELEC-1 (TYP) Vendor 7-May-13 Approval 4 Drawing

6007-PLN-AGE-57-33-2001_R1 Alpha SF General Grounding Cover ELEC-1 (TYP) Vendor 13-Aug-12 Approval 1 Drawing

6007-PLN-AGE-57-33-2002_R1 Alpha SF General Grounding Notes ELEC-1 (TYP) Vendor 13-Aug-12 Approval 1 Drawing

6007-PLN-AGE-57-33-2101_R5 Alpha SF 101 Grounding Plan ELEC-1 (TYP) Vendor 19-Dec-13 Approval 5 Drawing

6007-PLN-AGE-57-33-2102_R5 Alpha SF 102 Grounding Plan ELEC-1 (TYP) Vendor 19-Dec-13 Approval 5 Drawing

6007-PLN-AGE-57-33-2103_R6 Alpha SF 103 Grounding Plan ELEC-1 (TYP) Vendor 7-May-13 Approval 6 Drawing

6007-PLN-AGE-57-33-2104_R5 Alpha SF 104 Grounding Plan ELEC-1 (TYP) Vendor 19-Dec-13 Approval 5 Drawing

6007-PLN-AGE-57-33-6000_R4 Beta SF General Grounding ELEC-1 (TYP) Vendor 4-May-13 Approval 4 Drawing

6007-PLN-AGE-57-33-6001_R1 Beta SF General Grounding Cover ELEC-1 (TYP) Vendor 13-Aug-13 Approval 1 Drawing

6007-PLN-AGE-57-33-6002_R1 Beta SF General Grounding Notes ELEC-1 (TYP) Vendor 13-Aug-12 Approval 1 Drawing

6007-PLN-AGE-57-33-6105_R5 Beta SF 105 Grounding Plan ELEC-1 (TYP) Vendor 7-May-13 Approval 5 Drawing

6007-PLN-AGE-57-33-6106_R4 Beta SF 106 Grounding Plan ELEC-1 (TYP) Vendor 19-Dec-12 Approval 4 Drawing

6007-PLN-AGE-57-33-6107_R4 Beta SF 107 Grounding Plan ELEC-1 (TYP) Vendor 19-Dec-12 Approval 4 Drawing

6007-PLN-AGE-57-33-6108_R4 Beta SF 108 Grounding Plan ELEC-1 (TYP) Vendor 19-Dec-12 Approval 4 Drawing

6007-PLN-AGE-57-33-6109_R5 Beta SF 109 Grounding Plan ELEC-1 (TYP) Vendor 7-May-13 Approval 5 Drawing

6007-CAL-AGE-57-40-0301_VOID Short Circuit Calculation in SF ELEC-1 (TYP) Vendor na Approval 0 Calculation

6007-CAL-AGE-00-40-0011_R3 Short Circuit Calculation in PB and SF ELEC-1 (TYP) Vendor 22-Mar-13 Approval 3 Calculation

007-CAL-AGE-57-40-0500 Calculation report ELEC-1 (TYP) Vendor 6-May-13 Approval 1 Calculation

6007-PLN-AGE-57-33-1010_R1 Beta Pipe Rack Grounding Crossing with Drainage Channel ELEC-1 (TYP) Vendor 11-Apr-13 Approval 1 Drawing

6007-PLN-AGE-57-33-1011_R1 Beta Pipe Rack Grounding Details Crossing with Drainage Channel ELEC-1 (TYP) Vendor 7-Dec-12 Approval 0 Drawing

6007-CAL-AGE-43-20-0004_R4 HTF and Parking Lighting Calc For PB Alpha ELEC-1 (TYP) Vendor 24-Apr-13 Approval 4 Calculation

6007-CAL-AGE-43-20-0012_R4 HTF and Parking Lighting Calc For PB Beta ELEC-1 (TYP) Vendor 24-Apr-13 Approval 4 Calculation

6007-CAL-AGE-57-40-8001_R2 SF Lighting Calc for Drainage Channel Crossing HTF Pipes Beta ELEC-1 (TYP) Vendor 25-Apr-13 Approval 2 Calculation

6007-CAL-AGE-00-36-0011_R2 PB Lightning Calc Report Beta ELEC-1 (TYP) Vendor 13-Feb-13 Approval 2 Calculation

6007-CAL-AGE-00-36-0001_R2 PB Lightning Calc Report Alpha ELEC-1 (TYP) Vendor 13-Feb-13 Approval 2 Calculation

6007-PLN-ATP-27-21-O160_R9 Alpha 480V One Line LVSWGR 5 Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 9 Drawing

6007-PLN-ATP-00-21-O012_R1 Alpha 480V One Line LVSWGR 5 Bldg #22 Overview ELEC-1 (TYP) Vendor 17-May-13 Approval 1 Drawing

6007-PLN-ATP-00-21-O013_R1 Alpha 480V One Line LVSWGR 6 Bldg #22 Overview ELEC-1 (TYP) Vendor 13-May-13 Approval 1 Drawing
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6007-PLN-ATP-27-21-O181_R6 Alpha 480V One Line LVSWGR 6 Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 6 Drawing

6007-PLN-ATP-27-21-O305_R9 Alpha 480V One Line MCC 51 Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 9 Drawing

6007-PLN-ATP-27-21-O335_R8 Alpha 480V One Line MCC 62 Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 8 Drawing

6007-PLN-ATP-27-23-P505_R8 Alpha Electrical panel PP 52 Bldg #22 ELEC-1 (TYP) Vendor 13-May-13 Approval 8 Drawing

6007-PLN-ATP-27-23-P510_R8 Alpha Electrical panel PP 53 Bldg #22 ELEC-1 (TYP) Vendor 13-May-13 Approval 8 Drawing

6007-PLN-ATP-27-23-P511_R8 Alpha Electrical panel PP 5307 Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 8 Drawing

6007-PLN-ATP-27-23-P512-1_R5 Alpha Electrical Lighting Panel LP 5305 Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 5 Drawing

6007-PLN-ATP-27-23-P512-2_R4 Alpha Electrical Lighting Panel LP 5305 Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 4 Drawing

6007-PLN-ATP-27-23-P570_R3 Alpha One Line DCP 362030110 Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 3 Drawing

6007-PLN-ATP-00-21-O023_R1 Beta 480V One Line LVSWGR 16 Bldg #22 Overview ELEC-1 (TYP) Vendor 13-May-13 Approval 1 Drawing

6007-PLN-ATP-27-21-O281_R6 Beta 480V One Line LVSWGR 16 Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 6 Drawing

6007-PLN-ATP-27-21-O435_R8 Beta 480V One Line MCC 162 Electrical Bldg #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 8 Drawing

6007-PLN-ATP-27-21-O175_R11 Alpha 480V One Line LVSWGR 36, Bldg #27 ELEC-1 (TYP) Vendor 14-May-13 Approval 11 Drawing

6007-PLN-AGE-00-21-0015_R0 Alpha 480V One Line LVSWGR 36, Bldg #27 Overview ELEC-1 (TYP) Vendor 17-May-13 Approval 0 Drawing

6007-PLN-AGE-27-21-P555_R2 Alpha Electrical panel DCP-362301 Bldg #27 ELEC-1 (TYP) Vendor 13-May-13 Approval 5 Drawing

6007-PLN-AGE-27-21-P556_R1 Alpha Electrical panel RP 36206 Bldg #27 ELEC-1 (TYP) Vendor 14-May-13 Approval 1 Drawing

6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel One-Line Alpha LP-36212 ELEC-1 (TYP) Vendor 13-May-13 Approval 6 Drawing

6007-PLN-AGE-43-20-0009-1_R6 Page 2 ELEC-1 (TYP) Vendor 13-May-13 Approval 6 Drawing

6007-PLN-ATP-27-21-P528_R2 Alpha Panel PP 36212 Bldg #27 ELEC-1 (TYP) Vendor 14-May-13 Approval 2 Drawing

6007-PLN-ATP-27-23-P535_R9 Alpha Electrical Panel PP 362, Bldg #27 ELEC-1 (TYP) Vendor 13-May-13 Approval 9 Drawing

6007-PLN-ATP-27-23-P536_R10 Alpha Panel PP 36208, Bldg #27 ELEC-1 (TYP) Vendor 13-May-13 Approval 10 Drawing

6007-PLN-AGE-43-20-0017_R6 Outdoor Lighting Panel One-Line Beta LP-136212 ELEC-1 (TYP) Vendor 13-May-13 Approval 6 Drawing

6007-PLN-ATP-27-21-O170_R10 Alpha 480V One Line LVSWGR 403 Bldg #26 ELEC-1 (TYP) Vendor 13-May-13 Approval 10 Drawing

6007-PLN-ATP-00-21-O011_R0 Alpha 480V One Line LVSWGR 401 Bldg #26 Overview ELEC-1 (TYP) Vendor 12-Apr-13 Approval 0 Drawing

6007-PLN-ATP-27-21-O325_R10 Alpha 480V One Line MCC 4031 Bldg #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 10 Drawing

6007-PLN-ATP-27-21-O340_R9 Alpha 480V One Line MCC 4032, MCC 4034, MCC 4035 & MCC 4036. Bldg #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 9 Drawing

6007-PLN-ATP-27-23-O525-1_R10 Alpha Electrical panel PP-4013 Bldg #26 ELEC-1 (TYP) Vendor 21-May-13 Approval 10 Drawing

6007-PLN-ATP-27-23-O525-2_R10 Page 2 ELEC-1 (TYP) Vendor 17-May-13 Approval 3 Drawing

6007-PLN-ATP-27-23-O525-3_R10 Page 3 ELEC-1 (TYP) Vendor 13-May-13 Approval 4 Drawing

6007-PLN-ATP-27-23-P527_R4 Alpha Electrical Lighting Panel LP 401301 Bldg #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 4 Drawing

6007-PLN-ATP-27-21-O270_R10 Beta 480V One Line LVSWGR 1403 Bldg #26 ELEC-1 (TYP) Vendor 13-May-13 Approval 10 Drawing

6007-PLN-ATP-00-21-O021_R0 Beta 480V One Line LVSWGR 1401 Bldg #26 Overview ELEC-1 (TYP) Vendor 12-Apr-13 Approval 0 Drawing

6007-PLN-ATP-27-21-O425_R10 Beta 480V One Line MCC 14031 Bldg #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 10 Drawing

6007-PLN-ATP-27-21-O440_R9 Beta 480V One Line MCC 14032, MCC 14034, MCC 14035 & MCC 14036. Bldg #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 9 Drawing

6007-PLN-ATP-27-23-P625-1_R9 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 9 Drawing

6007-PLN-ATP-27-23-P625-2_R3 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 3 Drawing

6007-PLN-ATP-27-23-P625-3_R4 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 ELEC-1 (TYP) Vendor 13-May-13 Approval 4 Drawing

6007-PLN-ATP-27-23-P627_R4 Beta Electrical Lighting Panel LP 401301 Bldg #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 4 Drawing

6007-PLN-ATP-27-23-P506-1_R3 Alpha Water Treatment Panel PP-5201 ELEC-1 (TYP) Vendor 17-May-13 Approval 3 Drawing

6007-PLN-ATP-27-23-P506-2_R3 Page 2 ELEC-1 (TYP) Vendor 17-May-13 Approval 3 Drawing

6007-PLN-ATP-27-23-P507_R2 Alpha Water Treatment Panel PP-5202 ELEC-1 (TYP) Vendor 17-May-13 Approval 2 Drawing

6007-PLN-ATP-27-23-P576 Fire Protection System Alpha Plant ELEC-1 (TYP) Vendor 31-May-13 Approval 2 Drawing

6007-PLN-ATP-27-23-P676 Fire Protection System Beta Plant ELEC-1 (TYP) Vendor 31-May-13 Approval 2 Drawing

6007-PLN-ATP-28-21-0100-2 MVSWGR-1 signed Alpha Plant ELEC-1 (TYP) Vendor 31-May-13 Approval 12 Drawing

6007-PLN-ATP-28-21-0200-2 MVSWGR-2 signed Beta Plant ELEC-1 (TYP) Vendor 31-May-13 Approval 12 Drawing

6007-PLN-ATP-00-21-O012_R1 Alpha Site Overview of LVSWGR-5 Building #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 1 Drawing

6007-PLN-ATP-00-21-O013_R1 Alpha Site Overview of LVSWGR-6 Building #22 ELEC-1 (TYP) Vendor 14-May-13 Approval 1 Drawing

6007-PLN-ATP-27-21-O160_R9 Alpha 480V Single-Line LVSWGR-5 Building #22 ELEC-1 (TYP) Vendor 13-May-14 Approval 9 Drawing

6007-PLN-ATP-27-21-O181_R6 Alpha 480V Single-Line LVSWGR-6 Building #22 ELEC-1 (TYP) Vendor 21-May-13 Approval 6 Drawing

6007-PLN-ATP-27-21-O305_R9 Alpha 480V Single-Line MCC-51 Building #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 9 Drawing

6007-PLN-ATP-27-21-O335_R8 Alpha 480V Single-Line MCC-62 Building #22 ELEC-1 (TYP) Vendor 14-May-13 Approval 8 Drawing

6007-PLN-ATP-27-23-P505_R8 Alpha Electrical Panel PP-52 & PP-5211 Building #22 ELEC-1 (TYP) Vendor 13-May-14 Approval 8 Drawing

6007-PLN-ATP-27-23-P510_R8 Alpha Electrical Panel PP-53 Building #22 ELEC-1 (TYP) Vendor 21-May-13 Approval 8 Drawing

6007-PLN-ATP-27-23-P511_R8 Alpha Electrical Panel PP-5304 Building #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 8 Drawing

6007-PLN-ATP-27-23-P512-1_R5 Alpha Electrical Lighting Panel LP-5305 Building #22 ELEC-1 (TYP) Vendor 14-May-13 Approval 5 Drawing

6007-PLN-ATP-27-23-P512-2_R4 Alpha Electrical Lighting Panel LP-5305 Building #22 ELEC-1 (TYP) Vendor 13-May-14 Approval 4 Drawing

6007-PLN-ATP-27-23-P570_R3 Alpha One-Line Diagram DCP-362030110 Building #22 ELEC-1 (TYP) Vendor 21-May-13 Approval 3 Drawing

6007-PLN-ATP-00-21-O023_R1 Beta Site Overview Of LVSWGR-16 Building #22 ELEC-1 (TYP) Vendor 17-May-13 Approval 1 Drawing

6007-PLN-ATP-27-21-O281_R6 Beta 480V Single-Line LVSWGR-16 Building #22 ELEC-1 (TYP) Vendor 14-May-13 Approval 6 Drawing

6007-PLN-ATP-27-21-O435_R8 Beta 480V Single-Line MCC-162 Building #22 ELEC-1 (TYP) Vendor 13-May-14 Approval 8 Drawing

6007-PLN-AGE-00-21-0015_R0 Alpha Site Overview Of LVSWGR-36 Building #27 ELEC-1 (TYP) Vendor 21-May-13 Approval 0 Drawing

6007-PLN-ATP-27-21-O175_R11 Alpha 480V Single-Line LVSWGR-36 Building #27 ELEC-1 (TYP) Vendor 17-May-13 Approval 11 Drawing

6007-PLN-AGE-27-21-P555_R2 Alpha One-Line Diagram DCP-3620301 Building #27 ELEC-1 (TYP) Vendor 14-May-13 Approval 2 Drawing

6007-PLN-AGE-27-21-P556_R1 Alpha Receptacle Panel RP-36206 Electrical Room 27 ELEC-1 (TYP) Vendor 13-May-14 Approval 1 Drawing

6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 ELEC-1 (TYP) Vendor 21-May-13 Approval 6 Drawing

6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 ELEC-1 (TYP) Vendor 21-May-13 Approval 6 Drawing

6007-PLN-ATP-27-21-P528_R2 Alpha Electrical Panel PP-36212 Building #27 ELEC-1 (TYP) Vendor 17-May-13 Approval 2 Drawing

6007-PLN-ATP-27-23-P535_R9 Alpha Electrical Panel PP-362 Building #27 ELEC-1 (TYP) Vendor 14-May-13 Approval 9 Drawing

6007-PLN-ATP-27-23-P536_R10 Alpha Electrical Panel PP-36205 Building #27 ELEC-1 (TYP) Vendor 13-May-14 Approval 10 Drawing

6007-PLN-AGE-43-20-0017-1_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 ELEC-1 (TYP) Vendor 21-May-13 Approval 6 Drawing

6007-PLN-AGE-43-20-0017-2_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 ELEC-1 (TYP) Vendor 17-May-13 Approval 6 Drawing

6007-PLN-ATP-00-21-O011_R0 Alpha Site Overview Of LVSWGR-401 Building #26 ELEC-1 (TYP) Vendor 14-May-13 Approval 0 Drawing

6007-PLN-ATP-27-21-O170_R10 Alpha Site 480V Single-Line LVSWGR-401 Building #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 10 Drawing

6007-PLN-ATP-27-21-O325_R10 Alpha Site 480V Single-Line MCC-4011 Building #26 ELEC-1 (TYP) Vendor 14-May-13 Approval 10 Drawing

6007-PLN-ATP-27-21-O340_R9 Alpha Site 480V Single-Line MCC-4012 Building #26 ELEC-1 (TYP) Vendor 13-May-14 Approval 9 Drawing

6007-PLN-ATP-27-23-P525-1_R10 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 ELEC-1 (TYP) Vendor 21-May-13 Approval 10 Drawing

6007-PLN-ATP-27-23-P525-2_R3 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 3 Drawing

6007-PLN-ATP-27-23-P525-3_R4 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 ELEC-1 (TYP) Vendor 14-May-13 Approval 4 Drawing

6007-PLN-ATP-27-23-P527_R4 Alpha Electrical Lighting Panel LP-401301 Building #26 ELEC-1 (TYP) Vendor 13-May-14 Approval 4 Drawing

6007-PLN-ATP-00-21-O021_R0 Beta Site Overview Of LVSWGR-1401 Building #26 ELEC-1 (TYP) Vendor 21-May-13 Approval 0 Drawing

6007-PLN-ATP-27-21-O270_R10 Beta 480V Single-Line LVSWGR-1401 Building #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 10 Drawing

6007-PLN-ATP-27-21-O425_R10 Beta 480V Single-Line MCC-14011 Building #26 ELEC-1 (TYP) Vendor 14-May-13 Approval 10 Drawing

6007-PLN-ATP-27-21-O440_R9 Beta 480V Single-Line MCC-14012 Building #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 9 Drawing

6007-PLN-ATP-27-23-P625-1_R9 Beta Electrical Panel PP-14013 & PP-140136 Building #26 ELEC-1 (TYP) Vendor 14-May-13 Approval 9 Drawing

6007-PLN-ATP-27-23-P625-2_R3 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 ELEC-1 (TYP) Vendor 13-May-14 Approval 3 Drawing

6007-PLN-ATP-27-23-P625-3_R4 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 ELEC-1 (TYP) Vendor 21-May-13 Approval 4 Drawing

6007-PLN-ATP-27-23-P627_R4 Beta Electrical Lighting Panel LP-1401301 Building #26 ELEC-1 (TYP) Vendor 17-May-13 Approval 4 Drawing

6007-PLN-ATP-27-23-P506-1_R3 Alpha Electrical Panel PP-5201 Water Treatment Area ELEC-1 (TYP) Vendor 14-May-13 Approval 3 Drawing

6007-PLN-ATP-27-23-P506-2_R3 Alpha Electrical Panel PP-5201 water Treatment Area ELEC-1 (TYP) Vendor 13-May-14 Approval 3 Drawing

6007-PLN-ATP-27-23-P507_R2 Alpha Electrical Panel PP-5202 Water Treatment Area ELEC-1 (TYP) Vendor 21-May-13 Approval 2 Drawing

6007-PLN-AGE-57-40-1010_R2 Beta SF Pipe Rack Lighting at Cross w/Drainage Channel ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-40-1011_R2 Beta SF Pipe Rack Lighting at Cross w/Drainage Channel Details ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-40-1012_R2 Beta SF Pipe Rack Lighting at Cross w/Drainage Channel Details ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-2301_R2 Alpha SF 101 Detail For South-West Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-2302_R2 Alpha SF 101 Detail For North-West Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-2303_R2 Alpha SF 103 Detail For North-East Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-2304_R2 Alpha SF 104 Detail For South-East Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-2305_R1 Alpha SF 102 Detail for North East Corner Loads Trenching ELEC-1 (TYP) Vendor 10-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-2306_R1 Alpha SF 102 Detail for South East Corner Loads Trenching ELEC-1 (TYP) Vendor 10-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-2307_R1 Alpha SF 103 Detail for North West Corner Loads Trenching ELEC-1 (TYP) Vendor 10-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-2308_R1 Alpha SF 104 Detail for North East Corner Loads Trenching ELEC-1 (TYP) Vendor 10-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-2309_R1 Alpha SF 103 Detail for South West Corner Loads Trenching ELEC-1 (TYP) Vendor 10-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-3101_R0 Alpha SF 101 Trenching Plan For Electrical Bldg & Transformer Pad ELEC-1 (TYP) Vendor 10-Jun-13 Approval R0 Drawing

6007-PLN-AGE-57-31-3102_R0 Alpha SF 102 Trenching Plan For Electrical Bldg & Transformer Pad ELEC-1 (TYP) Vendor 10-Jun-13 Approval R0 Drawing

6007-PLN-AGE-57-31-3103_R0 Alpha SF 103 Trenching Plan For Electrical Bldg & Transformer Pad ELEC-1 (TYP) Vendor 10-Jun-13 Approval R0 Drawing

6007-PLN-AGE-57-31-3104_R0 Alpha SF 104 Trenching Plan For Electrical Bldg & Transformer Pad ELEC-1 (TYP) Vendor 10-Jun-13 Approval R0 Drawing

6007-PLN-AGE-57-31-6301_R2 Beta SF 105 Detail For North-West Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-6302_R2 Beta SF 107 Detail For North-East Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-6303_R2 Beta SF 109 Detail For South-East Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing
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6007-PLN-AGE-57-31-6304_R2 Beta SF 108 Detail For South-West Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-6311_R1 Beta SF 105 Detail For South-West Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-6312_R1 Beta SF 105 Detail For South-East Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-6313_R1 Beta SF 105 Detail For North-East Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-6314_R1 Beta SF 106 Detail For North-West Corner ELEC-1 (TYP) Vendor 10-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-7105_R0 Beta SF 105 Trenching Plan For Electrical Bldg & Transformer Pad ELEC-1 (TYP) Vendor 10-Jun-13 Approval R0 Drawing

6007-PLN-AGE-57-31-7106_R0 Beta SF 106 Trenching Plan For Electrical Bldg & Transformer Pad ELEC-1 (TYP) Vendor 10-Jun-13 Approval R0 Drawing

6007-PLN-AGE-57-31-7107_R0 Beta SF 107 Trenching Plan For Electrical Bldg & Transformer Pad ELEC-1 (TYP) Vendor 10-Jun-13 Approval R0 Drawing

6007-PLN-AGE-57-31-7108_R0 Beta SF 108 Trenching Plan For Electrical Bldg & Transformer Pad ELEC-1 (TYP) Vendor 10-Jun-13 Approval R0 Drawing

6007-PLN-AGE-57-31-7109_R0 Beta SF 109 Trenching Plan For Electrical Bldg & Transformer Pad ELEC-1 (TYP) Vendor 10-Jun-13 Approval R0 Drawing

6007-PLN-AGE-57-31-8207-1_R2 Beta SF 107 Water Wells Area ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-8207-2_R2 Beta SF 107 Water Wells Area ELEC-1 (TYP) Vendor 10-Jun-13 Approval R2 Drawing

6007-PLN-AGE-25-32-4305 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-25-32-4306 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-25-32-4307 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-25-32-4308 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-25-32-4309 Alpha Site Building 22. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-25-32-4310 Cable Tray System. Alpha ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-25-32-4311 _Sh1 Cable Tray y System. Central ELEC-1 (TYP) Vendor 10-Jun-13 Approval 0 Drawing

6007-PLN-AGE-25-32-4312 _ Sh2 Cable Tray y System. Central Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 0 Drawing

6007-PLN-AGE-25-32-4313 Alpha Site Building 22. Alpha ELEC-1 (TYP) Vendor 10-Jun-13 Approval 1 Drawing

6007-PLN-AGE-58-32-2201_Sh1 Cable Tray y System. Alpha ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-58-32-2201_Sh2 Cable Tray y System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-58-32-4201 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-58-32-4202_SHEET 1 Cable Tray System.
 Central

SHEET Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SHEET 10 Cable Tray
 System. Al

p
ha

 Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SH EET 11 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SH EET 12 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SH EET 13 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SH EET 14 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SH EET 15 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SH EET 16 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SH EET 2 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SHEET 3 Cable Tray System. Central Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SHEET 4 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SHEET 5 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SHEET 6 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SHEET 7 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SHEET 8 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4202 SHEET 9 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 5 Drawing

6007-PLN-AGE-58-32-4211 SHEET 1 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-58-32-4211 SHEET 2 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-58-32-4211 SHEET 3 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-58-32-4211 SHEET 4 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-58-32-4211 SHEET 5 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-67-32-4221_ Sheet 1 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-67-32-4221_ Sheet 2 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-67-32-4221_ Sheet 3 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-67-32-4221_ Sheet 4 Cable Tray System. Central Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-67-32-4403 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-67-32-4404 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-67-32-4405 Alpha Site Building 26. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-67-32-4406 Alpha Site Building 26. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 4 Drawing

6007-PLN-AGE-67-32-4407 Cable Tray System. Alpha Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval 0 Drawing

6007-CAL-AGE-58-40-2001 Ullage and O verflow System Lighting Calculation. Alpha and Beta Plant ELEC-1 (TYP) Vendor 10-Jun-13 Approval Rev4 Calculation

6007-PLN-AGE-58-31-4231-R03_ Sheet 1.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4231-R03_ Sheet 2.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4231-R03_ Sheet 3.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4231-R03_ Sheet 4.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4231-R03_ Sheet 5.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4231-R03_ Sheet 6.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4241-R03_ Sheet 1.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4241-R03_ Sheet 2.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4241-R03_ Sheet 3.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4251-R02.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-58-31-8621-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8622-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS PARKING AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8623-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS ROAD AREA NEAR RETENTION POND ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8624-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS ROAD AREA NEAR RETENTION POND ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8641-R03_ Sheet 1.pdf BETA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8641-R03_ Sheet 2.pdf BETA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8651-R02.pdf BETA PLANT UNDERGROUND DUCTBANK MANHOLE DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8631-R03_ Sheet 1 . pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8631-R03_ Sheet 2.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8631-R03_ Sheet 3.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8631-R03_ Sheet 4.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-8631-R03_ Sheet 5.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-00-31-0015.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-00-31-0017.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-00-31-0018.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-00-31-0019.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-00-31-0020.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-00-31-0064.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-00-31-0066.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0067.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0068.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0069.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0001.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0002.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0003.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0004.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0005.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0006.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0007.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0008.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0009.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0010.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0011.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0012.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing
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6007-PLN-AGE-00-31-0013.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0014.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0016.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0021.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0022.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0023.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0024.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0025.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0026.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0027.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0028.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0029.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0030.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0031.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0032.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0040.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0041.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0042.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0045.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0054.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0055.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0056.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0057.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0058.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0059.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0060.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0061.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0062.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0063.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0065.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0070.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0071.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0072.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0073.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0074.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0075.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0076.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0077.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0078.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-0079.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-1001-R02_ Sheet 1 . pdf DUCTBANK DETAILS TRENCH TOPOLOGY ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-00-31-1001-R02_ Sheet 2. pdf DUCTBANK DETAILS TRENCH TOPOLOGY ELEC-1 (TYP) Vendor 10-Jun-13 Approval 2 Drawing

6007-PLN-AGE-58-31-1001-R03.pdf UNDERGROUND DUCTBANK GENERAL CONDUITS DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-1002-R03.pdf UNDERGROUND DUCTBANK GENERAL MANHOLES DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-1003-R03.pdf UNDERGROUND DUCTBANK GENERAL PULLBOX DETAILS ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4221-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4222-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4223-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-31-4224-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA ELEC-1 (TYP) Vendor 10-Jun-13 Approval 3 Drawing

6007-PLN-AGE-57-33-2301_R3 Alpha SF 101 Details For South-West Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-2302_R3 Alpha SF 102 Details For North-West Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-2303_R3 Alpha SF 103 Details For North-East Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-2304_R3 Alpha SF 104 Details For South-East Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-2305_R1 Alpha SF 102 Detail for North East Corner Loads Grounding ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-33-2306_R1 Alpha SF 102 Detail for South East Corner Loads Grounding ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-33-2307_R1 Alpha SF 103 Detail for North West Corner Loads Grounding ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-33-2308_R1 Alpha SF 104 Detail for North East Corner Loads Grounding ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-33-2309_R1 Alpha SF 103 Detail for South West Corner Loads Grounding ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-33-6301_R3 Beta SF 105 Details For North-West Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-6302_R3 Beta SF 107 Details For North-East Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-6303_R3 Beta SF 108 Details For South-West Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-6304_R3 Beta SF 109 Details For South-East Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-6311_R1 Beta SF 105 Details For South-West Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-33-6312_R1 Beta SF 105 Details For South-East Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-33-6313_R1 Beta SF 105 Details For North-East Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-33-6314_R1 Beta SF 105 Details For North-West Corner ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-33-2201_R3 Alpha SF 101 Bldg Grounding Plan ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-2202_R3 Alpha SF 102 Bldg Grounding Plan ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-2203_R3 Alpha SF 103 Bldg Grounding Plan ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-2204_R3 Alpha SF 104 Bldg Grounding Plan ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-6205_R3 Beta Solar Filed 105 Bldg Grounding Plan ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-6206_R3 Beta Solar Filed 106 Bldg Grounding Plan ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-6207_R3 Beta Solar Filed 107 Bldg Grounding Plan ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-6208_R3 Beta Solar Filed 108 Bldg Grounding Plan ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-33-6209_R3 Beta Solar Filed 109 Bldg Grounding Plan ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-0017_R2 SF Typical Detail For Feeder Power Panel ELEC-1 (TYP) Vendor 11-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-45-0010_R2 SF Collector Level III Control Box Field Connections ELEC-1 (TYP) Vendor 11-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-0150_R1 SF Junction Box Details for CCTV Camera ELEC-1 (TYP) Vendor 11-Jun-13 Approval R1 Drawing

6007-PLN-AGE-57-31-1011_R3 SF Corner Load Power Panel Details with Weather ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-1012_R3 SF Typical Details For Corner Load Power Panel ELEC-1 (TYP) Vendor 11-Jun-13 Approval R3 Drawing

6007-CAL-AGE-00-36-0001 Calculation Report for Power Island Area Lightning Proctection-Alpha ELEC-1 (TYP) Vendor 24-Jun-13 Approval 2 Calculation

6007-CAL-AGE-00-36-0011 Calculation Report for Power Island Area Lightning Proctection-Beta ELEC-1 (TYP) Vendor 24-Jun-13 Approval 2 Calculation

6007-PLN-AGE-21-36-5121 SG Lightning Protection system Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 4 Drawing

6007-PLN-AGE-21-36-5122 SG Lightning Protection system Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-21-36-5123 SG Lightning Protection system Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-21-36-5124 SG Lightning Protection system Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-25-32-4305 Alpha Plant Central Plant Cable Tray system Power Block & SG Area ELEC-1 (TYP) Vendor 24-Jun-13 Approval 2 Drawing

6007-PLN-AGE-25-36-5341 Power Block Lightning Protection System Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 4 Drawing

6007-PLN-AGE-25-36-5342 Power Block Lightning Protection System Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-25-36-5343 Power Block Lightning Protection System Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-25-36-5344 Power Block Lightning Protection System Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-25-36-5345 Power Block Lightning Protection System Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 4 Drawing

6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 1 ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 2 ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 3 ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 4 ELEC-1 (TYP) Vendor 24-Jun-13 Approval 3 Drawing

6007-PLN-AGE-58-36-5231 HTF Area Lightning Protection General Details ELEC-1 (TYP) Vendor 24-Jun-13 Approval 2 Drawing

6007-PLN-AGE-67-36-5441 Utilites-Lightning Protection Plan Building 26 Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 2 Drawing

6007-PLN-AGE-67-36-5442 Utilites-Lightning Protection Plan Building 26 Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 2 Drawing

6007-PLN-AGE-67-36-5443 Utilites-Lightning Protection Plan Building 26 Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 0 Drawing

6007-PLN-AGE-67-36-5444 Water Treatment Plant Lightning Protection System Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 1 Drawing

6007-PLN-AGE-67-36-5445 Water Treatment Plant Lightning Protection System Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 2 Drawing

6007-PLN-AGE-67-36-5446 Water Treatment Plant Lightning Protection System Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 2 Drawing

6007-PLN-AGE-67-36-5447 Utilites-Lightning Protection Plan Building 26 Alpha Plant ELEC-1 (TYP) Vendor 24-Jun-13 Approval 0 Drawing

6007-PLN-ATP-18-52-R106_R2 Bldg Layout Alpha 101SUB001 ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-ATP-18-52-R107_R2 Bldg Layout Alpha 102SUB001 ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-ATP-18-52-R108_R2 Bldg Layout Alpha 103SUB001 ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-ATP-18-52-R109_R2 Bldg Layout Alpha 104SUB001 ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-ATP-18-52-R206_R2 Bldg Layout Beta 105SUB001 ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing
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6007-PLN-ATP-18-52-R207_R2 Bldg Layout Beta 106SUB001 ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-ATP-18-52-R208_R2 Bldg Layout Beta 107SUB001 ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-ATP-18-52-R209_R2 Bldg Layout Beta 108SUB001 ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-ATP-18-52-R210_R2 Bldg Layout Beta 109SUB001 ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-3201_R3 Alpha Bldg 101 Conduit system Plans ELEC-1 (TYP) Vendor 26-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-3202_R3 Alpha Bldg 102 Conduit system Plans ELEC-1 (TYP) Vendor 26-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-3203_R3 Alpha Bldg 103 Conduit system Plans ELEC-1 (TYP) Vendor 26-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-3204_R3 Alpha Bldg 104 Conduit system Plans ELEC-1 (TYP) Vendor 26-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-3301_R2 Alpha Bldg 101 Conduit system Plans Cross Section ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-3302_R2 Alpha Bldg 102 Conduit system Plans Cross Section ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-3303_R2 Alpha Bldg 103 Conduit system Plans Cross Section ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-3304_R2 Alpha Bldg 104 Conduit system Plans Cross Section ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-7205_R3 Beta Bldg 105 Conduit system Plans ELEC-1 (TYP) Vendor 26-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-7206_R3 Beta Bldg 106 Conduit system Plans ELEC-1 (TYP) Vendor 26-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-7207_R3 Beta Bldg 107 Conduit system Plans ELEC-1 (TYP) Vendor 26-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-7208_R3 Beta Bldg 108 Conduit system Plans ELEC-1 (TYP) Vendor 26-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-7209_R3 Beta Bldg 109 Conduit system Plans ELEC-1 (TYP) Vendor 26-Jun-13 Approval R3 Drawing

6007-PLN-AGE-57-31-7305_R2 Beta Bldg 105 Conduit system Plans Cross Section ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-7306_R2 Beta Bldg 106 Conduit system Plans Cross Section ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-7307_R2 Beta Bldg 107 Conduit system Plans Cross Section ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-7308_R2 Beta Bldg 108 Conduit system Plans Cross Section ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-AGE-57-31-7309_R2 Beta Bldg 109 Conduit system Plans Cross Section ELEC-1 (TYP) Vendor 26-Jun-13 Approval R2 Drawing

6007-PLN-ATP-00-21-O001 Electrical One-lne Diagram Symbols List ELEC-1 (TYP) Vendor 28-Jun-13 Approval 3 Drawing

6007-PLN-ATP-00-21-O010 Alpha Site Overall One-line Diagram ELEC-1 (TYP) Vendor 28-Jun-13 Approval 14 Drawing

6007-PLN-ATP-00-21-O020 Beta Site Overall One-line Diagram ELEC-1 (TYP) Vendor 28-Jun-13 Approval 14 Drawing

6007-PLN-ATP-28-21-O100-1 Alpha  Overall One-line Diagram 5KV Distribution System MVSWGR-1 Building #22 ELEC-1 (TYP) Vendor 28-Jun-13 Approval 12 Drawing

6007-PLN-ATP-28-21-O100-2 Alpha  Overall One-line Diagram 5KV Distribution System MVSWGR-1 Building #22 ELEC-1 (TYP) Vendor 28-Jun-13 Approval 13 Drawing

6007-PLN-ATP-28-21-O101 Alpha  Overall One-line Diagram 5KV to 5KV VSD System, MVC-3 Building #27 ELEC-1 (TYP) Vendor 28-Jun-13 Approval 9 Drawing

6007-PLN-ATP-28-21-O102 Alpha  Overall One-line Diagram 5KV Distribution System MVSWGR-4 Building #26 ELEC-1 (TYP) Vendor 28-Jun-13 Approval 12 Drawing

6007-PLN-ATP-28-21-O200-1 Beta  Overall One-line Diagram 5KV Distribution System MVSWGR-2 Building #22 ELEC-1 (TYP) Vendor 28-Jun-13 Approval 12 Drawing

6007-PLN-ATP-28-21-O200-2 Beta  Overall One-line Diagram 5KV Distribution System MVSWGR-2 Building #22 ELEC-1 (TYP) Vendor 28-Jun-13 Approval 13 Drawing

6007-PLN-ATP-28-21-O201 Beta  Overall One-line Diagram 5KV to 5KV VSD System, MVC-13 Building #27 ELEC-1 (TYP) Vendor 28-Jun-13 Approval 9 Drawing

6007-PLN-ATP-28-21-O202 Beta  Overall One-line Diagram 5KV Distribution System MVSWGR-14 Building #26 ELEC-1 (TYP) Vendor 28-Jun-13 Approval 12 Drawing

6007-PLN-AGE-58-23-0042 Alpha PB Electrical Services for North HTF Underground Crossing Tunnel ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev2 Drawing

6007-PLN-AGE-58-23-0043 Alpha PB Electrical Services for North HTF Underground Crossing Tunnel ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev2 Drawing

6007-PLN-AGE-58-40-3010_SH1 Alpha CP North HTF Underground Crossing Lighting ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev3 Drawing

6007-PLN-AGE-58-40-3010_SH2 Alpha CP North HTF Underground Crossing Lighting ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev3 Drawing

6007-PLN-AGE-58-40-3011_SH1 Alpha CP North HTF Underground Crossing Details Drawing ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev2 Drawing

6007-PLN-AGE-58-40-3011_SH2 Alpha CP North HTF Underground Crossing Details Drawing ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev2 Drawing

6007-PLN-AGE-58-40-3020_SH1 Alpha CP South HTF Underground Crossing Lighting ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev3 Drawing

6007-PLN-AGE-58-40-3020_SH2 Alpha CP South HTF Underground Crossing Lighting ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev3 Drawing

6007-PLN-AGE-58-40-3021_SH1 Alpha CP South HTF Underground Crossing Details Drawing ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev2 Drawing

6007-PLN-AGE-58-40-3021_SH 2 Alpha CP South HTF Underground Crossing Details Drawing ELEC-1 (TYP) Vendor 28-Jun-13 Approval Rev2 Drawing

6007-CAL-AGE-67-52-4300 Calculations report ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Calculation

6007-PLN-AGE-67-52-4300 Cover sheet ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-67-52-4320 General notes ELEC-1 (TYP) Vendor 8-Jul-13 Approval 1 Drawing

6007-PLN-AGE-67-52-4340 Foundation Plan ELEC-1 (TYP) Vendor 8-Jul-13 Approval 3 Drawing

6007-PLN-AGE-67-52-4341 Details ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-67-52-4342 Coordinates ELEC-1 (TYP) Vendor 8-Jul-13 Approval 3 Drawing

6007-CAL-AGE-67-52-8300 Calculations report ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Calculation

6007-PLN-AGE-67-52-8300 Cover sheet ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-67-52-8320 General notes ELEC-1 (TYP) Vendor 8-Jul-13 Approval 1 Drawing

6007-PLN-AGE-67-52-8340 Foundation Plan ELEC-1 (TYP) Vendor 8-Jul-13 Approval 3 Drawing

6007-PLN-AGE-67-52-8341 Details ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-67-52-8342 Coordinates ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-CAL-AGE-00-40-0041 HTF Underground Crossing Tunnel Lightning Calculation ELEC-1 (TYP) Vendor 8-Jul-13 Approval 3 Calculation

6007-PLN-AGE-58-23-0042 Alpha Power Block Electrical Services For North HTF Underground Crossing Tunnel ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-58-23-0043 Alpha Power Block Electrical Services For South HTF Underground Crossing Tunnel ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-58-40-2010 Alpha Central Plant Ullage Overflow Platform Lightning Layout ELEC-1 (TYP) Vendor 8-Jul-13 Approval 5 Drawing

6007-PLN-AGE-58-40-3010_1 Alpha Central Plant North HTF Underground Crossing Lightning ELEC-1 (TYP) Vendor 8-Jul-13 Approval 3 Drawing

6007-PLN-AGE-58-40-3010_2 Alpha Central Plant North HTF Underground Crossing Lightning ELEC-1 (TYP) Vendor 8-Jul-13 Approval 3 Drawing

6007-PLN-AGE-58-40-3011_1 Alpha Central Plant North HTF Underground Crossing Detail Drawing ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-58-40-3011_2 Alpha Central Plant North HTF Underground Crossing Detail Drawing ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-58-40-3020_1 Alpha Central Plant South Underground Crossing Lightning ELEC-1 (TYP) Vendor 8-Jul-13 Approval 3 Drawing

6007-PLN-AGE-58-40-3020_2 Alpha Central Plant South Underground Crossing Lightning ELEC-1 (TYP) Vendor 8-Jul-13 Approval 3 Drawing

6007-PLN-AGE-58-40-3021_1 Alpha Central Plant South HTF Underground Crossing Detail Drawing ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-58-40-3021_2 Alpha Central Plant South HTF Underground Crossing Detail Drawing ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-58-40-6010 Beta Central Plant Ullage Overflow Platform Lightning Layout ELEC-1 (TYP) Vendor 8-Jul-13 Approval 5 Drawing

6007-PLN-AGE-67-31-2403 Utilites Area Water Treatment Lightning Layout ELEC-1 (TYP) Vendor 8-Jul-13 Approval 6 Drawing

6007-PLN-AGE-67-31-2404 Utilites Area Water Treatment Lightning Layout ELEC-1 (TYP) Vendor 8-Jul-13 Approval 5 Drawing

6007-PLN-AGE-67-31-2405 Water Treatment Area Lightning Fixture Schedule ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-67-31-2406 Utilites Area Water Treatment Lightning Circuit Groups ELEC-1 (TYP) Vendor 8-Jul-13 Approval 1 Drawing

6007-PLN-AGE-67-31-2407 Utilites Area Water Treatment Lightning Circuit Groups ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-67-31-2408 Utilites Area Water Treatment Lightning Layout ELEC-1 (TYP) Vendor 8-Jul-13 Approval 0 Drawing

6007-PLN-AGE-67-31-2409 Utilites Area WTP Emergency Lighting Layout ELEC-1 (TYP) Vendor 8-Jul-13 Approval 0 Drawing

6007-PLN-AGE-67-31-2412 Utilites Area Water Treatment Lightning Layout ELEC-1 (TYP) Vendor 8-Jul-13 Approval 4 Drawing

6007-PLN-AGE-67-31-6804 Utilites Area Water Treatment Lightning Layout-Beta ELEC-1 (TYP) Vendor 8-Jul-13 Approval 5 Drawing

6007-PLN-AGE-67-31-6807 Utilites Area Water Treatment Lightning Circuit Groups-Beta ELEC-1 (TYP) Vendor 8-Jul-13 Approval 2 Drawing

6007-PLN-AGE-67-31-6808 Utilites Area Water Treatment Lightning Layout-Beta ELEC-1 (TYP) Vendor 8-Jul-13 Approval 0 Drawing

6007-PLN-AGE-67-31-6809 Utilites Area WTP Emergency Lighting Layout-Beta ELEC-1 (TYP) Vendor 8-Jul-13 Approval 0 Drawing
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6007-PLN-ATP- 00-21-O001 Electrical One-Line Diagram Symbol List ELEC-1 (TYP) Vendor 29-Nov-11 Approval

6007-PLN-ATP- 00-21-O020 Overall One-Line Diagram-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 18-52-R201 Electrical Layout Building #22 Main Electrical Station-Beta Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval

6007-PLN-ATP- 18-52-R202 Electrical Layout Building #27 HTF Station-Beta Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval

6007-PLN-ATP- 18-52-R203 Electrical Layout Building #26 Cooling Water Station-Beta Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval

6007-PLN-ATP- 18-52-R204 Electrical Layout Building #13 STG2 Station-Beta Site ELEC-1 (TYP) Vendor 18-Nov-11 Approval

6007-PLN-ATP- 18-52-R206 Building Layout 105 SUB 001 Solar Field Station-Beta Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval

6007-PLN-ATP- 18-52-R207 Building Layout 106 SUB 001 Solar Field Station-Beta Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval

6007-PLN-ATP- 18-52-R208 Building Layout 107 SUB 001 Solar Field Station-Beta Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval

6007-PLN-ATP- 18-52-R209 Building Layout 108 SUB 001 Solar Field Station-Beta Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval

6007-PLN-ATP- 18-52-R210 Building Layout 109 SUB 001 Solar Field Station 1-Beta Site ELEC-1 (TYP) Vendor 9-Sep-11 Approval

6007-PLN-ATP- 23-21-O106 General One-Line Diagram 230kV Substation-Beta Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-PLN-ATP- 23-21-O107 General one-Line Diagram 230kV Substation Utility Interconnection-Alpha/Beta Site ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 23-21-O205 General One-Line Diagram 230kV Substation-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 23-21-O208 Metering And Relaying One-Line Key Plan-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-21-O209 Metering And Relaying One-Line Diagram STG2-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-21-O210 Metering And Relaying One-Line Diagram APT2-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-21-O213 Metering And Relaying One-Line 230 KV Transmission Line-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-21-O214 Metering And Relaying Substation Trip/Close Control Logic One-Line-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-22-B206 DC Schematic STG2 Protection-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-22-B208 DC Schematic STG2 Unit Protection-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-22-B209 DC Schematic Excitation Protection STG2-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-22-B210 DC Schematic Aux Power Transformer & Transmission Line Protection-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-22-B216 AC Schematic Syncronization Bus STG2-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-22-B217 DC Schematic Syncronization Bus STG2-Beta Site ELEC-1 (TYP) Vendor 6-Jul-11 Approval

6007-PLN-ATP- 23-38-R200 230 KV Substation Layout Plan View-Beta Site ELEC-1 (TYP) Vendor 18-Nov-11 Approval

6007-PLN-ATP- 26-01-R101 230KV Transmission Line Layout-Beta Site ELEC-1 (TYP) Vendor 24-Mar-11 Approval

6007-PLN-ATP- 26-38-R105 230 KV Substation Layout Alpha/Beta Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-PLN-ATP- 27-21-O260 480V Single Line LVSWGR-151 Building #13-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 27-21-O265 480V Single Line LVSWGR-153 Building #10-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 27-21-O270 480V Single-Line LVSWGR-154 Building #26-Beta Site ELEC-1 (TYP) Vendor 7-Dec-11 Approval

6007-PLN-ATP- 27-21-O275 480V Single-Line LVSWGR-136 Building #27-Beta Site ELEC-1 (TYP) Vendor 18-Nov-11 Approval

6007-PLN-ATP- 27-21-O405 480V Single-Line MCC-1511 Building #13-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 27-21-O425 480V Single-Line MCC-1541 Building #26- Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 27-21-O435 480V Single-Line MCC-1361 WWT Electrical Building #27-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 27-23-P605 Electrical Panel PP-1512 Building #22-Beta Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval

6007-PLN-ATP- 27-23-P606 Electrical Panel PP-151206 Building #22-Beta Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval

6007-PLN-ATP- 27-23-P610 Electrical Panel PP-1513 Building #13-Beta Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval

6007-PLN-ATP- 27-23-P611 Electrical Panel PP-151306 Building #13-Beta Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval

6007-PLN-ATP- 27-23-P615 Electrical Panel PP-1531 Building #10-Beta Site ELEC-1 (TYP) Vendor 7-Dec-11 Approval

6007-PLN-ATP- 27-23-P620 Electrical Panel PP-1532 Building #10-Beta Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval

6007-PLN-ATP- 27-23-P625 Electrical Panel PP-1543 Building #26-Beta Site ELEC-1 (TYP) Vendor 7-Dec-11 Approval

6007-PLN-ATP- 27-23-P626 Electrical Panel PP-154306 Building #26-Beta Site ELEC-1 (TYP) Vendor 3-Oct-11 Approval

6007-PLN-ATP- 27-23-P635 Electrical Panel PP-1363 Building #27-Beta Site ELEC-1 (TYP) Vendor 7-Dec-11 Approval

6007-PLN-ATP- 27-23-P636 Electrical Panel PP-136307 Building #27-Beta Site ELEC-1 (TYP) Vendor 7-Dec-11 Approval

6007-PLN-ATP- 28-21-O109 230 KV Metering & Relaying Protection Zone One-Line-Beta Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-PLN-ATP- 28-21-O110 230 KV Metering & Relaying One-Line - STG1 (STG2)-Alpha (Beta) Site ELEC-1 (TYP) Vendor 5-Dec-11 Approval

6007-PLN-ATP- 28-21-O111 230 KV Metering & Relaying One-Line - APT1 (APT2)-Alpha (Beta) Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-PLN-ATP- 28-21-O112 230 KV Metering & Relaying One-Line - TL1 (TL2)-Alpha (Beta) Site ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-PLN-ATP- 28-21-O200 One-Line Diagram 15kV Distribution System-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-21-O201 One-Line Diagram 15kV To 5kV VSD System-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-21-O202 One-Line Diagram 5kV Distribution System-Beta Site ELEC-1 (TYP) Vendor 9-Nov-11 Approval

6007-PLN-ATP- 28-21-O203 One-Line Diagram 5kV Distribution System-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-21-O241 Solar Field Substation 105 SUB 001-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-21-O242 Solar Field Substation 106 SUB 001-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-21-O243 Solar Field Substation 107 SUB 001-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-21-O244 Solar Field Substation 108 SUB 001-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-21-O245 Solar Field Substation 109 SUB 001-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-21-O250 General One-Line Diagram 15 kV to 480V BOP Distribution System-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B220 AC Schematic MVSWGR-2 Main Breaker 52-10-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B221 DC Schematic Sheet 1 MVSWGR-2 Main Breaker 52-10-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

Drawing Number
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6007-PLN-ATP- 28-22-B222 DC Schematic Sheet 2 MVSWGR-2 Main Breaker 52-10-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B225 AC Schematic DG2 Synchronizing Breaker 52-11-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B226 DC Schematic Sheet 2 DG2 Synchronizing Breaker 52-11-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B227 DC Schematic Sheet 1 DG2 Synchronizing Breaker 52-11-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B228 AC & DC Schematic Diesel Generator DG2-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B229 AC Schematic Synchronizing Bus-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B230 DC Schematic DG2 Synchronizing Bus Sheet 1-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B231 DC Schematic DG2 Synchronizing Bus Sheet 2-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B232 AC Schematic MVSWGR 2 Feeder Breaker 52-12 Thru 52-15-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B233 DC Schematic Sheet 1 MVSWGR 2 Feeder Breakers 52-12 Thru 52-15-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B234 DC Schematic Sheet 2 MVSWGR 2 Feeder Breakers 52-12 Thru 52-15-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B235 MVSWGR-2 Communication Schematic-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B236 MVSWGR-2 Digital Clocking Schematic-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B240 AC & DC Schematic Variable Speed Drive VSD-131 Thru VSD-134-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B241 Communication Schematic Variable Speed Drive VSD-131 Thru VSD-134-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B245 AC & DC Schematic Variable Speed Dirve VSD-144 ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B246 Communication Schematic Variable Speed Drive VSD-144-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B250 AC & DC Schematic Medium Voltage Switch MVS-130-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B253 Communication Schematic MVS-130-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B255 AC & DC Schematic Medium Voltage Switch MVS-151 - MVS-157-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B260 AC Schematic MVSWGR-14 Feeder Breaker 152-140 Thru 143-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B261 DC Schematic MVSWGR-14 Feeder Breaker 152-140 Thru 143-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B262 DC Schematic Sheet 2 MVSWGR 14 Feeder Breakers 152-140 Thru 152-143-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval

6007-PLN-ATP- 28-22-B263 Communication Schematic MVSWGR-14-Beta Site ELEC-1 (TYP) Vendor 23-Sep-11 Approval
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6007-ESP-ATP- 00-30-M100 Electrical and Instrument Systems on Packaged Mechanical Equipment ELEC-1 (TYP) Vendor 7-Jun-11 Approval

6007-ESP-ATP- 00-31-C150 Electrical Construction Insulation Resistance Testing ELEC-1 (TYP) Vendor 3-Jun-11 Approval

6007-ESP-ATP- 00-32-C110 Electrical Construction ELEC-1 (TYP) Vendor 3-Jun-11 Approval

6007-ESP-ATP- 00-32-C120 Electrical Construction Rigid Conduit Installation ELEC-1 (TYP) Vendor 3-Jun-11 Approval

6007-ESP-ATP- 00-32-C122 Conduit Installation For Warehouse Only ELEC-1 (TYP) Vendor 29-Nov-11 Approval

6007-ESP-ATP- 00-32-C125 Electrical Construction Cable Tray Installation ELEC-1 (TYP) Vendor 3-Jun-11 Approval

6007-ESP-ATP- 00-32-C130 Electrical Construction Cable and Wiring Installation ELEC-1 (TYP) Vendor 3-Jun-11 Approval

6007-ESP-ATP- 00-33-C105 Electrical Construction Grounding Installation ELEC-1 (TYP) Vendor 3-Jun-11 Approval

6007-ESP-ATP- 00-34-C100 General Requirements for Electrical Construction ELEC-1 (TYP) Vendor 3-Jun-11 Approval

6007-ESP-ATP- 00-34-C135 Electrical Construction Wiring Device Installation ELEC-1 (TYP) Vendor 3-Jun-11 Approval

6007-ESP-ATP- 00-34-S061 Scope of Work-Collector Assembly Building ELEC-1 (TYP) Vendor 29-Nov-11 Approval

6007-ESP-ATP- 00-34-S061V Electrical Vendor Data Requirement ELEC-1 (TYP) Vendor

6007-ESP-ATP- 00-34-S062 Electrical Construction Scope of Work-Warehouse Building ELEC-1 (TYP) Vendor 30-Nov-11 Approval

6007-ESP-ATP- 00-38-C115 Electrical Equipment Installation ELEC-1 (TYP) Vendor 3-Jun-11 Approval

6007-ESP-ATP- 00-46-E410 Liquid Filled Transformers 230 kV, 100MVA or Less ELEC-1 (TYP) Vendor 11-Nov-11 Approval

6007-ESP-ATP- 00-46-E410V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 00-46-E411 Liquid Filled Transformers 230kv, 100MVA or Less Data Sheet ELEC-1 (TYP) Vendor 14-Sep-11 Approval

6007-ESP-ATP- 00-46-E412 Liquid Filled Transformers 10MVA, Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 00-46-E415 Liquid Filled Transformers Above 100MVA ELEC-1 (TYP) Vendor 14-Sep-11 Approval

6007-ESP-ATP- 00-46-E416 Liquid Filled Transformers Above 100MVA Data Sheet ELEC-1 (TYP) Vendor 14-Sep-11 Approval

6007-ESP-ATP- 00-46-E420 Pad Mounted Transformer ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 00-46-E420V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 00-46-E421 Pad Mounted Transformer Data Sheet ELEC-1 (TYP) Vendor 11-Nov-11 Approval

6007-ESP-ATP- 00-46-E422 Pad Mounted Transformer Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 00-46-S050 Construction Temporary Power Subcontract ELEC-1 (TYP) Vendor 20-Oct-11 Approval

6007-ESP-ATP- 00-47-M120 Synchronous Generator ELEC-1 (TYP) Vendor 26-May-11 Approval

6007-ESP-ATP- 00-47-M125 Generator Synchronization Control ELEC-1 (TYP) Vendor 26-May-11 Approval

6007-ESP-ATP- 23-38-S030 Substation Construction Scope of Work ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-ESP-ATP- 23-38-S030V Vendor Data Requirements ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-ESP-ATP- 23-38-S050V Vendor Data Requirements ELEC-1 (TYP) Vendor 10-Jun-11 Approval

6007-ESP-ATP- 23-48-E330 Substation Circuit Breakers ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-ESP-ATP- 23-48-E330V Vendor Data Requirements ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-ESP-ATP- 23-48-E331 Substation Circuit Breakers Data Sheet ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-ESP-ATP- 23-48-E340 Disconnect Switches, Instrumentation Transformers, Lightning Arrestors, and Structures ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-ESP-ATP- 23-48-E341 Substation Disconnect Switch Data Sheet ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-ESP-ATP- 23-48-E342 Substation Instrumentation Transformer Data Sheet ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-ESP-ATP- 23-48-E343 Substation Lightning Arrestor Data Sheet ELEC-1 (TYP) Vendor 1-Dec-11 Approval

6007-ESP-ATP- 23-48-S032 242 kV Transmission Line Scope of Work ELEC-1 (TYP) Vendor 24-May-11 Approval

6007-ESP-ATP- 26-48-S032 230 kV Transmission Line Scope of Work ELEC-1 (TYP) Vendor 24-May-11 Approval

6007-ESP-ATP- 26-48-S032V Vendor Data Requirements ELEC-1 (TYP) Vendor 24-Mar-11 Approval

6007-ESP-ATP- 27-21-E150 Low Voltage Variable Speed Drive Mounted Outside the MCC ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E150V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E151 Wall Mounted Low Voltage Variable Speed Drive Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E215 Low Voltage Smart Motor Control Centers ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E215V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E260 Unitized Distribution Substation ELEC-1 (TYP) Vendor 22-Nov-11 Approval

6007-ESP-ATP- 27-21-E260V Vendor Data Requirements For Construction Panelboards ELEC-1 (TYP) Vendor 22-Nov-11 Approval

6007-ESP-ATP- 27-21-E310 Low Voltage Switchgear ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E310V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E311 Low Voltage Switchgear Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E370 Low Voltage Bus Duct ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E370V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E371 Low Voltage Bus Duct Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E390 Low Voltage Panel Boards ELEC-1 (TYP) Vendor 22-Nov-11 Approval

6007-ESP-ATP- 27-21-E540 Low Voltage Grounding Resistor ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E540V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 27-21-E541 Low Voltage Grounding Resistor Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-38-E350 Medium Voltage Bus Duct ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-38-E350V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-38-E351 Medium Voltage Iso Phase Bus Duct Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-38-E352 Medium Voltage Bus Duct Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E160 Medium Voltage Variable Speed Drives ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E160V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

Specification Number
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6007-ESP-ATP- 23-46-E161 Medium Voltage Variable Speed Drives Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E220 5kV Motor Controllers ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E220V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E221 15kV Contactors ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E221V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E320 Medium Voltage Switchgear ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E320V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E321 Medium Voltage Switchgear Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E325 Medium Voltage Interrupter Switch ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E325V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-43-E326 Medium Voltage Interrupter Switch Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-46-E530  Medium Voltage Grounding Resistor ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-46-E530V Vendor Data Requirements ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-46-E531 Medium Voltage Grounding Resistor Data Sheet ELEC-1 (TYP) Vendor 27-Jun-11 Approval

6007-ESP-ATP- 28-46-E532 Medium Voltage Grounding Resistor Data Sheet ELEC-1 (TYP) Vendor 22-Sep-11 Approval

6007-ESP-ATP- 28-47-E130 Diesel Generator ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-47-E130V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-47-M135 Generator Synchronization Control ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 35-30-M110 Induction Motors ELEC-1 (TYP) Vendor 28-Jul-11 Approval

6007-ESP-ATP- 35-30-M111 Motor Data Sheet 250hp and below; 250 hp to 400 hp VSD Driven ELEC-1 (TYP) Vendor 28-Jul-11 Approval

6007-ESP-ATP- 35-30-M112 Motor Data Sheet 250hp and Above ELEC-1 (TYP) Vendor 28-Jul-11 Approval
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6007-PLN-ATP- 28-21-O001 Construction Temporary Power One-Line Diagram Vendor 2-Feb-12

6007-PLN-ATP- 28-21-P002 Construction Temporary Power Distribution Panel Schedules Vendor 16-Feb-12

6007-PLN-ATP- 28-21-P007 Construction Temporary Power Distribution Panel Schedules Vendor 16-Feb-12

6007-PLN-ATP- 28-34-R001 Construction Tempoary Power Electrical Site Plan Vendor 2-Feb-12

6007-PLN-ATP- 28-34-R002 Construction Temporary Power For Alpha Plant Vendor 2-Feb-12

Alpha Phase 2 & Beta

6007-PLN-ATP- 28-21-O001 Construction Temporary Power One-Line Diagram Vendor 2-Feb-12

6007-PLN-ATP- 28-21-P002 Construction Temporary Power Distribution Panel Schedules Vendor 16-Feb-12

6007-PLN-ATP- 28-21-P003 Construction Temporary Power Distribution Panel Schedules Vendor 16-Feb-12

6007-PLN-ATP- 28-21-P004 Construction Temporary Power Distribution Panel Schedules Vendor 16-Feb-12

6007-PLN-ATP- 28-21-P005 Construction Temporary Power Distribution Panel Schedules Vendor 16-Feb-12

6007-PLN-ATP- 28-34-R001 Construction Tempoary Power Electrical Site Plan Vendor 2-Feb-12

6007-PLN-ATP- 28-34-R002 Construction Temporary Power For Alpha Plant Vendor 2-Feb-12

6007-PLN-ATP- 28-34-R003 Construction Temporary Power For Alpha Plant Vendor 2-Feb-12

VIS-3

6007-PLN-ATP- 28-34-R004 Construction Temporary Lighting Electrical Site Plan Vendor 7-Feb-12

Drawing Number

Alpha Phase 1



Alpha Site Changes

6007-PLN-ATP- 26-01-R011 243 KV Transmission Line Right of Way Southern Segment (Can't Find) ELEC-1 (TYP) Vendor 

6007-PLN-ATP- 26-01-R012 243 KV Transmission Line Right of Way Western Segment (Can't Find) ELEC-1 (TYP) Vendor 

6007-PLN-ATP- 26-01-R013 243 KV Transmission Line Right of Way Central Segment (Can't Find) ELEC-1 (TYP) Vendor 

6007-PLN-ATP- 26-01-R014 243 KV Transmission Line Right of Way Eastern Segment (Can't Find) ELEC-1 (TYP) Vendor 

6007-PLN-ATP- 18-52-R105 Electrical Layout Building 11 Waste Water Station (Can't Find) ELEC-1 (TYP) Vendor 

Beta Site Changes

6007-PLN-ATP- 26-01-R021 243 KV Transmission Line Right of Way Southern Segment (Can't Find) ELEC-1 (TYP) Vendor

6007-PLN-ATP- 26-01-R022 243 KV Transmission Line Right of Way Western Segment (Can't Find) ELEC-1 (TYP) Vendor

6007-PLN-ATP- 26-01-R023 243 KV Transmission Line Right of Way Central Segment (Can't Find) ELEC-1 (TYP) Vendor

6007-PLN-ATP- 26-01-R024 243 KV Transmission Line Right of Way Eastern Segment (Can't Find) ELEC-1 (TYP) Vendor

6007-PLN-ATP- 27-21-O250Beta General One-Line Diagram 15 kV to 480V BOP Distribution System (Can't Find) ELEC-1 (TYP) Vendor

Specifications Changes

6007-ESP-ATP- 28-47-E125 Generator Synchronization Control (Can't Find) ELEC-1 (TYP) Vendor
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6007-LIS-ATP-00-60-G127

GEN-2

Job:  Mojave Solar Project

Date:  30 March 2012

Description: Mechanical Master Document List
Rev 1

By: JWP

App'd: MZA

Doc Number Description
Type of 

Document
Rev. No

Vendor Supplied 

or EOR

Applicable 

Condition of 

Certification

Submittal Date
Reason For 

Submittal

Type of 

Document

6007-ESP-ATP-00-00-GW001 Groundwater Well Reconnaissance & Abandonment Spec 0 SP GEN-2 Field Approval Spec

6007-ESP-ATP-00-60-G100 Project Design Criteria Spec 3 HED GEN-2 8/30/2012 Approval Spec

6007-ESP-ATP-00-60-G103 Quantitative Risk Analysis Spec 0 KH GEN-2 8/12/2011 Approval Spec

6007-ESP-ATP-00-60-G120 Equipment Modeling Vendor Requirements Spec 1 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-60-G121 Shipping Preparation Spec 2 CK GEN-2 8/25/2011 Approval Spec

6007-ESP-ATP-00-60-G130 Required Allowable Nozzle Loads Spec 1 CK GEN-2 1/27/2011 Approval Spec

6007-ESP-ATP-00-60-I100 Mineral Fiber Insulation Spec 1 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-60-I150 Aluminum Jacket Cover for Insulaton Spec 1 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-60-I152 Removable - Reusable Jacketing for Insulation Spec 1 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-60-I153 Installation of Insulation and Jacketing on Piping Spec 1 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-60-I180 Miscellaneous Insulation Materials Spec 1 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-60-N101 Two Coat System for Low Temperature Non-Primed Carbon Steel Spec 1 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-60-N102 Two Coat System for High Temperature Non-Primed Carbon Steel Spec 1 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-60-N103 Safety and Hazards Paint Spec 1 UR GEN-2 6/30/2011 Approval Spec

6007-ESP-ATP-00-60-N105 Hot Dip Galvanizing Spec 1 UR GEN-2 6/30/2011 Approval Spec

6007-ESP-ATP-00-60-N106 Touch-up for Galvanized Steel Spec 1 UR GEN-2 6/30/2011 Approval Spec

6007-ESP-ATP-00-60-N180 Shop Applied Paint Spec 2 CK GEN-2 1/31/2012 Approval Spec

6007-ESP-ATP-00-60-N185 Field Applied Paint Spec 0 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-60-N190 Tank Lining Spec 0 UR GEN-2 2/17/2011 Approval Spec

6007-ESP-ATP-00-60-Q101 Hydrostatic Pressure Test of Metallic Equipment Spec 0 CK GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-61-G113 Pipe Index Spec 2 JWP GEN-2 1/17/2012 Approval Spec

6007-ESP-ATP-00-62-M900 Safety Showers Spec 0 SMR GEN-2 1/17/2011 Approval Spec

6007-ESP-ATP-00-62-U500 Steam Turbine Generator Spec 0 GENERAL ELECTRIC GEN-2 5/31/2011 Approval Spec

6007-ESP-ATP-00-62-U501 Steam Turbine Generator Spec 1 GENERAL ELECTRIC GEN-2 2/10/2012 Approval Spec

6007-ESP-ATP-00-62-U502 Steam Turbine Spec 0 GENERAL ELECTRIC GEN-2 5/31/2011 Approval Spec

6007-ESP-ATP-00-62-U503 Turbine Generator Auxiliaries Spec 0 GENERAL ELECTRIC GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-00-62-U504 Steam Turbine Generator Instrumentation and Controls Spec 0 GENERAL ELECTRIC GEN-2 6/7/2011 Approval Spec

6007-ESP-ATP-00-62-U505 Steam Turbine Generator Engineering Coordination and Services Spec 0 GENERAL ELECTRIC GEN-2 6/6/2011 Approval Spec

6007-ESP-ATP-12-62-W200 Water Treatment System Spec 2 RS GEN-2 11/30/2011 Approval Spec

6007-ESP-ATP-14-60-G176 Cooling Water Analysis Spec 0 RS GEN-2 8/24/2011 Approval Spec

6007-ESP-ATP-14-62-P205 Cooling Tower Pumps Spec 0 WMP GEN-2 8/16/2011 Approval Spec

6007-ESP-ATP-14-62-P401 CWT Pumps Spec GEN-2 5/1/2012 Approval Spec

6007-ESP-ATP-14-62-P415 Cooling Tower Auxiliary Pumps Spec 0 WMP GEN-2 8/24/2011 Approval Spec

6007-ESP-ATP-14-62-U300 Cooling Towers Spec 1SPX COOLING TECHNOLOGIESGEN-2 3/16/2012 Approval Spec

6007-ESP-ATP-14-62-X401 Cooling Water Tower Spec GEN-2 6/1/2012 Approval Spec

6007-ESP-ATP-15-81-S103 Fire Protection Subcontract Spec 0 KH GEN-2 2/28/2012 Approval Spec

6007-ESP-ATP-16-62-0002 Air Compressor Package Spec 2 ZRW GEN-2 10/17/2011 Approval Spec

6007-ESP-ATP-16-62-Z480 Compressed Air System Spec GEN-2 8/1/2012 Approval Spec

6007-ESP-ATP-17-62-U601 Steam Moisture Separator (Post High Pressure Turbine) Spec 1 CK GEN-2 3/5/2012 Approval Spec

6007-ESP-ATP-21-62-B315 Moisture Separator Spec GEN-2 5/1/2012 Approval Spec

6007-ESP-ATP-21-62-P208 Boiler Feedwater Pumps Spec 1 FLOWSERVE GEN-2 3/8/2012 Approval Spec

6007-ESP-ATP-21-62-P302 BFW Pumps Spec GEN-2 6/15/2012 Approval Spec

6007-ESP-ATP-21-62-P306 TG Condensate Pumps Spec GEN-2 6/15/2012 Approval Spec

6007-ESP-ATP-21-62-P315 Pwr Gen Condensate Receiver Pumps Spec GEN-2 6/15/2012 Approval Spec

6007-ESP-ATP-21-62-SG01 Steam Generator Package Scope of Supply Spec 0 FOSTER WHEELER GEN-2 4/29/2011 Approval Spec

6007-ESP-ATP-21-62-U200 Auxiliary Boiler Spec 1 KH GEN-2 10/19/2011 Approval Spec

6007-ESP-ATP-21-62-U201 Deaerators Spec 3 STERLING GEN-2 3/15/2012 Approval Spec

6007-ESP-ATP-21-62-V315 Power Gen Condensate Receiver Spec GEN-2 6/15/2012 Approval Spec

6007-ESP-ATP-21-62-X355 Boiler Blowdown Cooler Spec 0 JWP GEN-2 2/27/2012 Approval Spec

6007-ESP-ATP-21-62-X400 Boiler Feedwater Heaters Spec 4 FOSTER WHEELER GEN-2 12/12/2011 Approval Spec

6007-ESP-ATP-21-62-Z309 Boiler Chemical Feed System Spec GEN-2 7/15/2012 Approval Spec

6007-ESP-ATP-25-62-P301 Condensate Pump Spec 1 CK GEN-2 11/18/2011 Approval Spec

6007-ESP-ATP-25-62-P302 Reciever Pump Station Spec 1 FLOWSERVE GEN-2 11/18/2011 Approval Spec

6007-ESP-ATP-25-62-U555 Steam Condenser Vacuum System Specification Spec 1 CK GEN-2 8/12/2011 Approval Spec

6007-ESP-ATP-25-62-U600 Steam Surface Condenser Specification Spec 1 CK GEN-2 8/12/2011 Approval Spec

6007-ESP-ATP-25-62-X313 Steam Condenser Spec GEN-2 7/1/2012 Approval Spec

6007-ESP-ATP-29-60-G175 Well Water Analysis Spec 1 UR GEN-2 8/30/2011 Approval Spec

6007-ESP-ATP-29-60-W601 Water Well Development Spec 0LAYNE CHRISTENSEN COMPANYGEN-2 10/17/2011 Approval Spec

6007-ESP-ATP-29-62-S112 Production Wells Spec 2LAYNE CHRISTENSEN COMPANYGEN-2 1/18/2012 Approval Spec

6007-ESP-ATP-29-62-T201 Field Fabricated Tank Spec 1 PASO ROBLES TANK INC GEN-2 1/20/2012 Approval Spec

6007-ESP-ATP-29-62-T402D Raw-Fire Water Tank Spec 0 PASO ROBLES TANK INC GEN-2 8/26/2011 Approval Spec

6007-ESP-ATP-29-62-T424D Cooling Tower Blow Down Tank Spec 0 PASO ROBLES TANK INC GEN-2 8/26/2011 Approval Spec

6007-ESP-ATP-29-62-T444D Process Water Tank Spec 0 PASO ROBLES TANK INC GEN-2 8/26/2011 Approval Spec

6007-ESP-ATP-29-62-T451D Polisher Feed Tank Spec 0 PASO ROBLES TANK INC GEN-2 8/26/2011 Approval Spec

6007-ESP-ATP-29-62-T453D Polished Water Tank Spec 0 PASO ROBLES TANK INC GEN-2 8/26/2011 Approval Spec

6007-ESP-ATP-37-62-0001 Overhead Bridge Cranes Spec 3 COLTON GEN-2 10/19/2011 Approval Spec

6007-ESP-ATP-44-62-F206 Carbon Filters Spec 0 WMP GEN-2 3/29/2012 Approval Spec

6007-ESP-ATP-44-62-V208 HTF Scrubbers Spec 0 WMP GEN-2 10/21/2011 Approval Spec

6007-ESP-ATP-53-00-G190 Site Chemicals Storage Spec 0 UR GEN-2 1/17/2011 Approval Spec

6007-ESP-ATP-57-68-M450 Flexible Hoses for HTF Piping to/from Solar Collectors Spec 0 ZRW GEN-2 2/22/2012 Approval Spec

6007-ESP-ATP-58-62-F201 HTF Strainers Spec 0 JWP GEN-2 2/27/2012 Approval Spec

6007-ESP-ATP-58-62-P200 Main HTF Pumps Spec 1 FLOWSERVE GEN-2 1/27/2012 Approval Spec

6007-ESP-ATP-58-62-P201 HTF Standby Pump Spec 0 RGTD GEN-2 9/9/2011 Approval Spec

6007-ESP-ATP-58-62-P204 HTF Fill_Discharge Pump Spec 1 RGTD GEN-2 1/16/2012 Approval Spec

6007-ESP-ATP-58-62-P221 HTF Degradations Recycle Pumps Spec 1 RGTD GEN-2 1/16/2012 Approval Spec

6007-ESP-ATP-58-62-T204 HTF Overflow Tanks Spec 1 PASO ROBLES TANK INC GEN-2 1/30/2012 Approval Spec

6007-ESP-ATP-58-62-T204 HTF Overflow Tanks Spec 1 RGTD/KH GEN-2 1/30/2012 Approval Spec

6007-ESP-ATP-58-62-V200 HTF Expansion Vessels Spec 2 RGTD GEN-2 3/6/2012 Approval Spec

6007-ESP-ATP-58-62-V206 HTF/Steam Flash Vesssel Spec GEN-2 Approval Spec

6007-ESP-ATP-58-62-V207 Low Boiler Condensate Receiver Vessels Spec 0 WMP GEN-2 1/19/2012 Approval Spec

6007-ESP-ATP-58-62-X205 HTF Tank Coolers Spec 0 WMP GEN-2 1/4/2012 Approval Spec
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6007-ESP-ATP-58-62-X206 Nitrogen Ullage Coolers Spec 0 WMP GEN-2 1/10/2012 Approval Spec

6007-ESP-ATP-58-62-X208 HTF Antifreeze Heater Spec 0 RGTD GEN-2 Approval Spec

6007-ESP-ATP-64-62-X207 Nitrogen Electric Heater Spec 0 SMR GEN-2 2/10/2012 Approval Spec

6007-ESP-ATP-64-62-Z208 Nitrogen System Spec GEN-2 5/1/2012 Approval Spec

6007-HDD-ATP-58-62-C103 Therminol VP-1 Spec 0 HED GEN-2 2/3/2012 Approval Data Sheet

6007-LIS-ATP-00-60-G110 Equipment Motor List List 1 WMP GEN-2 1/24/2012 Approval List

6007-LIS-ATP-00-60-G113 Equipment Parameter List List 0 EOR/WMP GEN-2 2/17/2012 Approval List

6007-LIS-ATP-00-60-G114 Line List List 0 EOR/WMP GEN-2 2/21/2012 Approval List

6007-LIS-ATP-00-60-G127 Mechanical Master Document List List 0 JWP GEN-2 3/15/2012 Approval List

6007-LIS-ATP-00-60-G181 Vacuum Breaker List List 0 HED GEN-2 5/9/2011 Approval List

6007-LIS-ATP-00-60-G182 Check Valve list List 0 HED GEN-2 5/9/2011 Approval List

6007-LIS-ATP-00-60-G183 Relief and Safety Valve List List 0 WMP GEN-2 5/12/2011 Approval List

6007-LIS-ATP-00-60-G184 Filter List LIst 0 WMP GEN-2 5/12/2011 Approval List

6007-PLN-ATP-00-02-L001 Layout For Alpha Plant Drawing 4 MJS/ERD GEN-2 2/10/2012 Approval Drawing

6007-PLN-ATP-00-02-L002 Layout For Beta Plant Drawing 4 MJS/ERD GEN-2 2/10/2012 Approval Drawing

6007-PLN-ATP-00-02-L003 Central Plant Layout - Alpha Plant Drawing 4 MJS/ERD GEN-2 2/10/2012 Approval Drawing

6007-PLN-ATP-00-02-L004 Central Plant Layout - Beta Plant Drawing 4 MJS/ERD GEN-2 2/10/2012 Approval Drawing

6007-PLN-ATP-00-02-L010 Site Plan Drawing 2 MJS/ERD GEN-2 2/10/2012 Approval Drawing

6007-PLN-ATP-00-70-I001C Drawing Index P&ID Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-00-70-N001C Nomenclature Sheet 1 P&ID Drawing 2 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-00-70-N002C Nomenclature Sheet 2 P&ID Drawing 1 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-00-70-N003C Nomenclature Sheet 3 P&ID Drawing 2 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-00-71-CL02A Expansion System - Alpha plant Pressure & Level Control Complex Logic Diagram Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-00-71-CL03ATotal HTF Flow Control - Alpha Plant Branch Flow Balance Trim Control Complex Logic DiagramDrawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-00-71-CL08C Overflow System Pressure, Temp, and Minimum Flow Control Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-21-51-0001 Steam Generation Area Layout Drawing 0 CK GEN-2 6/9/2011 Approval Drawing

6007-PLN-ATP-21-71-P301C Steam Generation - Preheater P&ID Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-21-71-P302C Steam Generation - Evaporator P&ID Drawing 1 WMP/JTP GEN-2 9/23/2012 Approval Drawing

6007-PLN-ATP-21-71-P303C Steam Generation - Superheater P&ID Drawing 1 WMP/JTP GEN-2 9/23/2012 Approval Drawing

6007-PLN-ATP-21-71-P304C Steam Generation - Reheaters System P&ID Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-21-71-P305C Steam Generation - Blowdown System P&ID Drawing 1 WMP/JTP GEN-2 9/23/2011 Approval Drawing

6007-PLN-ATP-21-71-P306C Steam Generation - Sampling System P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-25-71-P309C Auxiliary I.P. Steam System P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P310C HP Steam Turbine P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P311C LP Steam Turbine P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P312C Condensate System P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P313C Turbine Drain Flash Tank System P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P315C Condenser Air Removal System P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P316C Turbine Seal And Drain System P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P317C Boiler Feedwater Heater #5 P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P321C LP Feedwater Heater System P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P322C Dearator System P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P323C Feedwater Pumps P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P324C HP Feedwater Heater System P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P325C Boiler Feedwater Chemical Feed System P&ID Drawing 1 WMP/JTP GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-25-71-P330C TG Machine Monitoring System P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-25-71-P335C TG Lube Oil Skid P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-25-71-P336C TG Lube Oil System P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-25-71-P340C Cooling Water - TG Area P&ID Drawing 2 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-25-71-P350C Auxiliary Boiler P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-57-71-P100A Solar Field - Alpha Plant P&ID Drawing 1 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-57-71-P100B Solar Field - Beta Plant P&ID Drawing 1 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-57-71-P102A Solar Field Piping Loops - Alpha Plant P&ID Drawing 2 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-57-71-P102B Solar Field Piping Loops - Beta Plant P&ID Drawing 2 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-57-71-P104C Solar Field Collector Detail - 2 Loops P&ID Drawing 2 WMP/JTP GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-67-71-P401C Cooling Tower P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-67-71-P402C Cooling Tower Chemical Feed System P&ID Drawing 1 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-67-71-P405C Auxiliary Cooling Water System P&ID Drawing 3 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-67-71-P410C Raw/Fire Water Storage Tank P&ID Drawing 2 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-67-71-P411C Central Plant Potable Water System P&ID Drawing 1 WMP/JTP GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-67-71-P413C Magnesium Carbonate Storage, Mix and Delivery System P&ID Drawing 1 WMP/JTP GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-67-71-P414C Sodium Carbonate Storage, Mix and Delivery System P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P415C Lime Storage, Mix and Delivery System P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P416C Ferric Chloride Feed System P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P424C Cooling Tower Blowdown Tank P&ID Drawing 1 WMP/JTP GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-67-71-P426C CLS Parallel Reaction Tanks P&ID Drawing 1 WMP/JTP GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-67-71-P427C Clarifier System P&ID Drawing 1 WMP/JTP GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-67-71-P428C Filter Press P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P430C Filtrate Recycle P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P431C Sulfuric Acid P&ID Drawing 1 WMP/JTP GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-67-71-P432C Clearwell P&ID Drawing 1 WMP/JTP GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-67-71-P433C Multimedia Filters P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P437C Primary Ro Pumps P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P438C Primary RO System - Unit A P&ID Drawing 0 WMP/MJS GEN-2 1/24/2012 Approval Drawing

6007-PLN-ATP-67-71-P439C Primary RO System - Unit B P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P441C Primary RO System - Unit C P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P442C Primary RO System - Unit D P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P444C Process Makeup Water Storage Tank P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P446C Polishing Mirror RO P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P448C Concentrated RO System - Unit A P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P449C Concentrated RO System - Unit B P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P450C Concentrated RO System - Unit C P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P451C RO Water Storage Tank P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P452C Polishing Exchangers P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P453C Polished Water Storage Tank P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P454C RO Clean-in-Place P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P455C Water: Oil Separator P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P456C Waste Water Tank P&ID Drawing 0 WMP/MJS GEN-2 5/9/2011 Approval Drawing

6007-PLN-ATP-67-71-P470C Fire Protection Loop P&ID Drawing 2 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-67-71-P471C Underground Fire Protection Loop P&ID Drawing 1 WMP/JTP GEN-2 9/23/2011 Approval Drawing

6007-PLN-ATP-67-71-P480C Compressed Air Instrument and Service P&ID Drawing 1 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-67-71-P481C Instrument Air Distribution P&ID Drawing 1 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-67-71-P482C Steam Gneration - Instrument Air System P&ID Drawing 1 ERD GEN-2 3/6/2012 Approval Drawing
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6007-PLN-ATP-67-71-P483C Natural Gas Distribution P&ID Drawing 2 ERD GEN-2 3/6/2012 Approval Drawing

6007-PLN-ATP-68-71-P200A Central Plant HTF Distribution - Alpha Plant P&ID Drawing 3 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-68-71-P200B Central Plant HTF Distribution - Beta Plant P&ID Drawing 3 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-68-71-P202A HTF Circulation Pumps - Alpha Plant P&ID Drawing 2 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-68-71-P202B HTF Circulation Pumps - Beta Plant P&ID Drawing 3 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-68-71-P204C HTF Expansion System P&ID Drawing 3 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-68-71-P206C HTF Overflow System P&ID Drawing 3 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-68-71-P208C HTF Ullage Vent System P&ID Drawing 3 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-68-71-P210C Nitrogen Generation And Distribution P&ID Drawing 1 ERD/JTP GEN-2 3/9/2012 Approval Drawing

6007-PLN-ATP-68-11-F000C Solar Field Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-68-11-F001A HTF-Alpha Plant Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-68-11-F001B HTF-Beta Plant Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-68-11-F002C HTF Expansion Vent And Overflow Material Balance Tables Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-68-11-F003C HTF Vents and Overflow Material Balance Tables Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-68-11-F004C Steam Generation Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-68-11-F005C Steam Turbine Generator Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-68-11-F007C Water Treatment Drawing 2 WMP/JTP GEN-2 1/17/2012 Approval Drawing

6007-PLN-ATP-68-11-F008C Water Treatment Material Balance Table Drawing 1 WMP/JTP GEN-2 10/19/2011 Approval Drawing

6007-PLN-ATP-68-11-F009C Cooling Water System Drawing 1 WMP/JTP GEN-2 10/19/2011 Approval Drawing

0187P-F1-4 Revision Memorandum 1 GEN-2 7/9/2012 Review

0187P-F1-4 MT-204- HTF Overflow Structural Calculations 50 GEN-2 7/9/2012 Review

6007-PLN-PRI-58-52-6101 Alpha Plant MT-204A Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6102 Alpha Plant MT-204A Contact UTS/Standard Abbreviations Drawing 1 PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6103 Alpha Plant MT-204A General Welding Information Drawing 1 PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6104 Alpha Plant MT-204A Special Inspections Drawing 1 PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6105 Alpha Plant MT-204A Inspections Drawing 1 PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6106 Alpha Plant MT-204A Anchor Chair Detail Drawing 1 PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6201 Alpha Plant MT-204B Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6202 Alpha Plant MT-204B Contact UST/ Standard Abbreviations Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6203 Alpha Plant MT-204B General Welding Information Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6204 Alpha Plant MT-204B Special Inspections Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6205 Alpha Plant MT-204B Foundation Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6206 Alpha Plant MT-204B Anchor Chair Details Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6301 Beta Plant MT-204A Cover Sheet Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6302 Beta Plant MT-204A Contact UST/ Standard Abbreviations Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6303 Beta Plant MT-204A General Welding Information Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6304 Beta Plant MT-204A Special Inspections Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6305 Beta Plant MT-204A Foundation Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6306 Beta Plant MT-204A Anchor Chair Details Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6401 Beta Plant MT-204B Cover Sheet Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6402 Beta Plant MT-204B Contact UST/ Standard Abbreviations Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6403 Beta Plant MT-204B General Welding Information Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6404 Beta Plant MT-204B Special Inspections Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6405 Beta Plant MT-204B Foundation Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-PLN-PRI-58-52-6406 Beta Plant MT-204B Anchor Chair Details Drawing PASO ROBLES TANK INC GEN-2 7/9/2012 Review Drawing

6007-CAL-PRI-39-52-3100 Alpha Plant Structural Calculations Calculation 3 PASO ROBLES TANK INC GEN-2 7/23/2012 Review calculation

6007-CAL-PRI-39-52-3200 Beta Plant Structural Calculations Calculation 3 PASO ROBLES TANK INC GEN-2 7/23/2012 Review calculation

6007-PLN-PRI-39-52-3101 Alpha Plant MT-444 Foundation Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3102 Alpha Plant MT-444 Foundation Contact List/ Standard Abbreviations Drawing 0 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3103 Alpha Plant MT-444 Foundation General Welding Information Drawing 0 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3104 Alpha Plant MT-444 Foundation Special Inspections Drawing 0 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3105 Alpha Plant MT-444 Foundation Drawing 1 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3106 Alpha Plant MT-444 Foundation Anchor Chair Detail Drawing 0 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3201 Beta Plant MT-444 Foundation Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3202 Beta Plant MT-444 Foundation Contact List/ Standard Abbreviations Drawing 0 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3203 Beta Plant MT-444 Foundation General Welding Information Drawing 0 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3204 Beta Plant MT-444 Foundation Special Inspections Drawing 0 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3205 Beta Plant MT-444 Foundation Drawing 1 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing

6007-PLN-PRI-39-52-3206 Beta Plant MT-444 Foundation Anchor Chair Details Drawing 0 PASO ROBLES TANK INC GEN-2 7/20/2012 Review Drawing
6007-PLN-AGE-67-52-4000   Alpha Plant Cooling Towerfoundation Phase 1 Cover sheet Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-4020   Alpha Plant Cooling Towerfoundation Phase 1 General Notes Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-4040   Alpha Plant Cooling Towerfoundation Phase 1 Foundation plan Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-4060   Alpha Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-4061   Alpha Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8000   Beta Plant Cooling Towerfoundation Phase 1 Cover sheet Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8020   Beta Plant Cooling Towerfoundation Phase 1 General Notes Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8040   Beta Plant Cooling Towerfoundation Phase 1 Foundation plan Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8060   Beta Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8061   Beta Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing
6007-CAL-AGE-67-52-4000   Alpha Plant Calculation Report forCooling Tower foundation Phase 1 Calculation Vendor GEN-2 Approval calculation
6007-CAL-AGE-67-52-8000   Beta Plant Calculation Report forCooling Tower foundation Phase 1 Calculation Vendor GEN-2 Approval calculation
6007-PLN-AGE-21-52-2000    Field Alpha Steam GenerationReheaters Foundations.Cover sheet Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2002   Field Alpha Steam GenerationReheaters Foundations. Foundation Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2005    Field Alpha Steam GenerationReheaters Foundations. PiersReinforcement Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2006    Field Alpha Steam GenerationReheaters Foundations. PipeSupports and ColumnsReinforcement Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2007    Field Alpha Steam GenerationReheaters Foundations. ProcessWater Drainage Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2008    Field Alpha Steam GenerationReheaters Foundations. PiersDetails Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2009     Field Alpha Steam GenerationReheaters Foundations. PipeSupportsand Columns Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6000    Field Beta Steam GenerationReheaters Foundations.Cover sheet Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6002   Field Beta Steam GenerationReheaters Foundations. Foundation Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6005    Field Beta Steam GenerationReheaters Foundations. PiersReinforcement Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6006    Field Beta Steam GenerationReheaters Foundations. PipeSupports and ColumnsReinforcement Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6007    Field Beta Steam GenerationReheaters Foundations. ProcessWater Drainage Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6008   Field Alpha Steam GenerationReheaters Foundations. Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6009     Field Alpha Steam GenerationReheaters Foundations. PipeSupportsand Columns Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-50-S001    Steam Generation AreaReheaters Foundations –General Civil and Structural Notes Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1101 COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1102   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1103 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1104 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1105 FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1106 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1201 COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1202   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1203 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1204 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1205 FOUNDATION Drawing Vendor GEN-2 Approval Drawing
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6007-PLN-PRI-39-52-1206 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6101 ALPHA PLANT MT-204A COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6102 ALPHA PLANT MT-204A CONTACT UST STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6103   ALPHA PLANT MT-204A GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6104   ALPHA PLANT MT-204A SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6105 ALPHA PLANT MT-204A FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6106   ALPHA PLANT MT-204A ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6201 ALPHA PLANT MT-204B COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6202   ALPHA PLANT MT-204B CONTACT UST /STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6203   ALPHA PLANT MT-204B GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6204   ALPHA PLANT MT-204B SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6205 ALPHA PLANT MT-204B FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6206   ALPHA PLANT MT-204B ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6301 BETA PLANT MT-204A COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6302   BETA PLANT MT-204A CONTACT UST /STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6303   BETA PLANT MT-204A GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6304   BETA PLANT MT-204A SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6305 BETA PLANT MT-204A FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6306   BETA PLANT MT-204A ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6401 BETA PLANT MT-204B COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6402 BETA PLANT MT-204B CONTACT UST STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6403   BETA PLANT MT-204B GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6404   BETA PLANT MT-204B SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6405 BETA PLANT MT-204B FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6406   BETA PLANT MT-204B ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1101 COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1102   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1103 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1104 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1105 FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1106 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1201 COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1202   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1203 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1204 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1205 FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1206 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing

6007-CAL-PRI-39-52-2100 MT -424 Cooling Tower Blow down alpha plant structural Calculations Calculation 3 Vendor GEN-2 Approval calculation

6007-CAL-PRI-39-52-2200 MT -424 Cooling Tower Blow down Beta plant structural Calculations Calculation 3 Vendor GEN-2 Approval calculation

6007-PLN-PRI-39-52-2101 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2102 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Contact list Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2103Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 General Welding InformationDrawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2104 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Special Inspection Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2105 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Foundation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2106 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2201 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2202Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2203 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 General Welding InformationDrawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2204 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Special Inspection Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2205 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Foundation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2206 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-INF-PRI-39-52-1001 0187P-A1&2-MT-402 Foundation Grout Memo (DS 08-22-12) 0 Vendor GEN-2 8/22/2012 Approval Report

6007-INF-PRI-39-52-3001 0187P-A1&2-MT-444 Foundation Grout Memo (DS 08-22-12) 0 Vendor GEN-2 8/22/2012 Approval Report

6007-PLN-PRI-39-52-2201 Beta Plant- Foundation- Cooling Tower Blow Down B-MT-424 Cover Sheet Drawing 2 Vendor GEN-2 8/24/2012 Approval Drawing

6007-PLN-PRI-39-52-2205 Beta Plant- Foundation- Cooling Tower Blow Down B-MT-424 Foundation Drawing 2 Vendor GEN-2 8/24/2012 Approval Drawing

6007-PRI-PLN-39-62-3101 MT-444 Alpha Cover Sheet Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3102 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3103 General Welding Information Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3104 Special Inspections Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3105 Orientation Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3106 Annular Layout Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3107 Floor Layout Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3108 Shell Details Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3109 Shell Layout Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3110 Welder Identification Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3111 Center Support Column Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3112 Roof Layout Drawing 1 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3113 Internal Rafter Layout Drawing 1 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3114 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3115 Roof Nozzle Schedule Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3116 20" Overflow Drawing 1 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3117 8" Pump Recycle Drawing 1 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3118 36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3119 Nameplate Detail Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3120 30" Roof Manway Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3121 20" Gooseneck Vent Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3122 Exterior Ladder Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3123 Roof Handrail Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3124 Grounding Lug Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3125 Pipe Supports Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3201 MT-444 Beta Cover Sheet Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3202 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3203 General Welding Information Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3204 Special Inspections Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3205 Orientation Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3206 Annular Layout Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3207 Floor Layout Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3208 Shell Details Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3209 Shell Layout Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3210 Welder Identification Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3211 Center Support Column Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3212 Roof Layout Drawing 1 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3213 Internal Rafter Layout Drawing 1 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3214 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3215 Roof Nozzle Schedule Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3216 20" Overflow Drawing 1 Vendor GEN-2 8/28/2012 Approval Drawing
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6007-PRI-PLN-39-62-3217 8" Pump Recycle Drawing 1 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3218 36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3219 Nameplate Detail Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3220 30" Roof Manway Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3221 20" Gooseneck Vent Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3222 Exterior Ladder Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3223 Roof Handrail Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3224 Grounding Lug Drawing 0 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PRI-PLN-39-62-3225 Pipe Supports Drawing 2 Vendor GEN-2 8/28/2012 Approval Drawing

6007-PLN-PRI-39-52-4101 A-MT-451 Foundation Cover Sheet Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4102 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4103 General Welding Information Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4104 Special Inspections Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4105 Foundation Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4106 Anchor Chair Detail Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-VAR-PRI-ATP-4100 Response to BV comments on MT-451 Foundations 0 Vendor GEN-2 9/5/2012 Approval

6007-PLN-PRI-39-52-4201 B-MT-451 Foundation Cover Sheet Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4202 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4203 General Welding Information Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4204 Special Inspections Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4205 Foundation Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-4206 Anchor Chair Detail Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5101 A-MT-453 Foundation Cover Sheet Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5102 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5103 General Welding Information Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5104 Special Inspections Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5105 Foundation Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5106 Anchor Chair Detail Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-VAR-PRI-ATP-5100 Responses to BV comments for MT-453 Foundations 0 Vendor GEN-2 9/5/2012 Approval

6007-PLN-PRI-39-52-5201 B-MT-453 Foundation Cover Sheet Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5202 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5203 General Welding Information Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5204 Special Inspections Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5205 Foundation Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PLN-PRI-39-52-5206 Anchor Chair Detail Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-CAL-PRI-39-52-5100 A-MT-453 Structural Calculations Calculation 4 Vendor GEN-2 9/5/2012 Approval calculation

6007-CAL-PRI-39-52-5200 B-MT-453 Structural Calculations Calculation 4 Vendor GEN-2 9/5/2012 Approval calculation

 6007-PRI-PLN-39-62-3101 MT-444 Alpha Cover Sheet Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

 6007-PRI-PLN-39-62-3102 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3103 General Welding Information Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3104 Special Inspections Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3105 Orientation Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

 6007-PRI-PLN-39-62-3106 Annular Layout Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3107 Floor Layout Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3108 Shell Details Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3109 Shell Layout Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

 6007-PRI-PLN-39-62-3110 Welder Identification Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3111 Center Support Column Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3112 Roof Layout Drawing 1 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3113 Internal Rafter Layout Drawing 1 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3114 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

 6007-PRI-PLN-39-62-3115 Roof Nozzle Schedule Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

 6007-PRI-PLN-39-62-3116 20" Overflow Drawing 1 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3117 8" Pump Recycle Drawing 1 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3118 36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3119 Nameplate Detail Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3120 30" Roof Manway Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3121 20" Gooseneck Vent Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3122 Exterior Ladder Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3123 Roof Handrail Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3124 Grounding Lug Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

 6007-PRI-PLN-39-62-3125 Pipe Supports Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

 6007-PRI-PLN-39-62-3201 MT-444 Beta Cover Sheet Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

6007-PRI-PLN-39-62-3202  Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3203  General Welding Information Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3204  Special Inspections Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3205  Orientation Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

6007-PRI-PLN-39-62-3206  Annular Layout Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3207  Floor Layout Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3208  Shell Details Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3209  Shell Layout Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

6007-PRI-PLN-39-62-3210  Welder Identification Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3211  Center Support Column Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3212  Roof Layout Drawing 1 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3213  Internal Rafter Layout Drawing 1 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3214  Shell Nozzle Schedule Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

6007-PRI-PLN-39-62-3215  Roof Nozzle Schedule Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

6007-PRI-PLN-39-62-3216  20" Overflow Drawing 1 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3217  8" Pump Recycle Drawing 1 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3218  36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3219  Nameplate Detail Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3220  30" Roof Manway Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3221  20" Gooseneck Vent Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3222  Exterior Ladder Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3223  Roof Handrail Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3224  Grounding Lug Drawing 0 Vendor GEN-2 08.03.12 Approval Drawing

6007-PRI-PLN-39-62-3225  Pipe Supports Drawing 2 Vendor GEN-2 08.24.12 Approval Drawing

0187P-C1&2 - MT-444 Response To BV Tank Comments (DS 09-05-12) Response Memo Spec Vendor GEN-2 9/5/2012 Approval

6007-PLN-PRI-39-62-1120 Ø 10" PUMP RECYCLE Drawing 6 Vendor GEN-2 9/7/2012 Approval Drawing

6007-PLN-PRI-39-62-1220 Ø 10" PUMP RECYCLE Drawing 6 Vendor GEN-2 9/7/2012 Approval Drawing

0187P-A1&2 - MT-402 Tank Drawing Changes Memo (DS 09-07-12)Cover Letter Drawing 0 Vendor GEN-2 9/7/2012 Approval

 6007-PRI-PLN-39-62-2101 MT-424 Alpha Cover Sheet Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2102  Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing
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 6007-PRI-PLN-39-62-2103  General Welding Information Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2104  Special Inspections Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2105  Orientation Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2106  Floor Layout Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2107  Shell Details Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2108  Shell Layout Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2109  Welder Identification Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2110  Center Support Column Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2111  Roof Layout Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2112  Internal Rafter Layout Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2113  Shell Nozzle Schedule Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2114  Roof Nozzle Schedule Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2115 ⌀  8" Overflow Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2116 ⌀ 36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2117  Nameplate Detail Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2118 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2119 ⌀  10"  Gooseneck Vent Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2120  Exterior Ladder Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2121  Roof Handrail Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2122  Grounding Lug & Shell Repad Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2201 MT-424 Beta Cover Sheet Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2202 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-2203  General Welding Information Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2204  Special Inspections Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2205  Orientation Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2206  Floor Layout Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2207  Shell Details Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2208  Shell Layout Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2209  Welder Identification Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2210  Center Support Column Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2211  Roof Layout Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2212  Internal Rafter Layout Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2213  Shell Nozzle Schedule Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2214  Roof Nozzle Schedule Drawing 1 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2215 ⌀  8" Overflow Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2216 ⌀  36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2217  Nameplate Detail Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2218 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2219 ⌀  10"  Gooseneck Vent Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2220  Exterior Ladder Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2221  Roof Handrail Drawing 0 Vendor GEN-2 9/5/2012 Approval Drawing

6007-PRI-PLN-39-62-2222 Grounding Lug & Shell Repad Drawing 2 Vendor GEN-2 9/5/2012 Approval Drawing

 6007-PRI-PLN-39-62-4101 MT-451 Alpha Cover Sheet Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4102 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4103  General Welding Information Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4104  Special Inspections Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4105  Orientation Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4106  Floor Layout Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4107  Shell Details Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4108  Shell Layout Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4109  Welder Identification Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4110  Center Support Column Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4111  Roof Layout Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4112  Internal Rafter Layout Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4113  Shell Nozzle Schedule Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4114  Roof Nozzle Schedule Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4115 ⌀  8" Overflow Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4116 ⌀  2"  Pump Recycle Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4117 ⌀ 36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4118  Nameplate Detail Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4119 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4120 ⌀  8"  Gooseneck Vent Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4121  Exterior Ladder Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4122  Roof Handrail Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4123  Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

6007-PRI-PLN-39-62-4201 MT-451 Beta Cover Sheet Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4202 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4203 General Welding Information Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4204 Special Inspections Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4205 Orientation Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4206 Floor Layout Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4207 Shell Details Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4208 Shell Layout Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4209 Welder Identification Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4210 Center Support Column Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4211 Roof Layout Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4212 Internal Rafter Layout Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4213 Shell Nozzle Schedule Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4214 Roof Nozzle Schedule Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4215 ⌀  8" Overflow Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

6007-PRI-PLN-39-62-4216 ⌀  2"  Pump Recycle Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

6007-PRI-PLN-39-62-4217 ⌀ 36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4218 Nameplate Detail Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

6007-PRI-PLN-39-62-4219 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4220 ⌀  8"  Gooseneck Vent Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4221 Exterior Ladder Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4222 Roof Handrail Drawing 0 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-PRI-PLN-39-62-4223 Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 9/6/2012 Approval Drawing

 6007-VAR-PRI-ATP-1101 REVISION MEMO Drawing 0 Vendor GEN-2 9/6/2012 Approval

6007-CAL-PRI-39-52-1100 ALPHA PLANT STRUCTURAL CALCULATIONS Drawing 3 Vendor GEN-2 9/6/2012 Approval calculation

6007-PLN-PRI-39-52-1106 ANCHOR CHAIR DETAILS Drawing 5 Vendor GEN-2 9/6/2012 Approval Drawing

6007-CAL-AGE-25-52-4000 ALPHA CALCULATIONS Drawing 0 Vendor GEN-2 10/8/2012 Approval calculation

6007-CAL-AGE-25-52-8000  BETA CALCULATIONS Drawing 0 Vendor GEN-2 10/8/2012 Approval calculation
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 6007-PLN-AGE-25-52-4000  ALPHA COVER Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4020  ALPHA GEN. NOTES Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4040 ALPHA FOUNDATION PLAN Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4041 ALPHA FOUNDATION ELE Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4060  ALPHA DETAILS Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4061 ALPHA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4062 ALPHA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4063 ALPHA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4064 ALPHA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4065 ALPHA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4066 ALPHA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-4067 ALPHA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8000  BETA COVER Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8020  BETA GEN. NOTES Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8040 BETA FOUNDATION PLAN Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8041 BETA FOUNDATION ELE. Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8060  BETA DETAILS Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8061 BETA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8062 BETA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8063 BETA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8064 BETA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8065 BETA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8066 BETA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

 6007-PLN-AGE-25-52-8067 BETA DETAILS  Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4101 A-MT-451 Tank Cover Sheet Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4102 A-MT-451 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4103 A-MT-451 General Welding Information Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4104 A-MT-451 Special Inspections Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4105 A-MT-451 Nozzle Orientations Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4106 A-MT-451 Floor Layout Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4107 A-MT-451 Shell Details Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4108 A-MT-451 Shell Layout Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4109 A-MT-451 Welder Identification Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4110 A-MT-451 Center Support Column Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4111 A-MT-451 Roof Layout Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4112 A-MT-451 Internal Rafter Layout Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4113 A-MT-451 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4114 A-MT-451 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4115 A-MT-451 8" Overflow Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4116 A-MT-451 2" Pump Recycle Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4117 A-MT-451 36" Multi-Bolt Shell Manway Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4118 A-MT-451 Nameplate Detail Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4119 A-MT-451 30" Roof Manway Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4120 A-MT-451 8" Gooseneck Vent Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4121 A-MT-451 Exterior Ladder Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4122 A-MT-451 Roof Handrail Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4123 A-MT-451 Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4201 B-MT-451 Tank Cover Sheet Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4202 B-MT-451 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4203 B-MT-451 General Welding Information Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4204 B-MT-451 Special Inspections Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4205 B-MT-451 Nozzle Orientations Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4206 B-MT-451 Floor Layout Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4207 B-MT-451 Shell Details Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4208 B-MT-451 Shell Layout Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4209 B-MT-451 Welder Identification Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4210 B-MT-451 Center Support Column Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4211 B-MT-451 Roof Layout Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4212 B-MT-451 Internal Rafter Layout Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4213 B-MT-451 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4214 B-MT-451 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4215 B-MT-451 8" Overflow Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4216 B-MT-451 2" Pump Recycle Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4217 B-MT-451 36" Multi-Bolt Shell Manway Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4218 B-MT-451 Nameplate Detail Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4219 B-MT-451 30" Roof Manway Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4220 B-MT-451 8" Gooseneck Vent Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4221 B-MT-451 Exterior Ladder Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4222 B-MT-451 Roof Handrail Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-4223 B-MT-451 Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-CAL-PRI-39-62-4100 A-MT-451 Structural Calculations Drawing 4 Vendor GEN-2 10/8/2012 Approval calculation

6007-CAL-PRI-39-62-4200 B-MT-451 Structural Calculations Drawing 4 Vendor GEN-2 10/8/2012 Approval calculation

6007-PLN-PRI-39-62-5101 A-MT-453 Tank Cover Sheet Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5102 A-MT-453 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5103 A-MT-453 General Welding Information Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5104 A-MT-453 Special Inspections Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5105 A-MT-453 Nozzle Orientations Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5106 A-MT-453 Floor Layout Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5107 A-MT-453 Shell Details Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5108 A-MT-453 Shell Layout Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5109 A-MT-453 Welder Identification Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5110 A-MT-453 Center Support Column Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5111 A-MT-453 Roof Layout Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5112 A-MT-453 Internal Rafter Layout Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5113 A-MT-453 Shell Nozzle Schedule Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5114 A-MT-453 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5115 A-MT-453 8" Overflow Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5116 A-MT-453 4" Condenser Inlet Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5117 A-MT-453 3" Pump Recycle Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5118 A-MT-453 36" Multi-Bolt Shell Manway Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5119 A-MT-453 Nameplate Detail Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5120 A-MT-453 30" Roof Manway Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5121 A-MT-453 8" Gooseneck Vent Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing
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6007-PLN-PRI-39-62-5122 A-MT-453 Exterior Ladder Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5123 A-MT-453 Roof Handrail Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5124 A-MT-453 Grounding Lug Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5201 B-MT-453 Tank Cover Sheet Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5202 B-MT-453 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5203 B-MT-453 General Welding Information Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5204 B-MT-453 Special Inspections Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5205 B-MT-453 Nozzle Orientations Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5206 B-MT-453 Floor Layout Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5207 B-MT-453 Shell Details Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5208 B-MT-453 Shell Layout Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5209 B-MT-453 Welder Identification Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5210 B-MT-453 Center Support Column Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5211 B-MT-453 Roof Layout Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5212 B-MT-453 Internal Rafter Layout Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5213 B-MT-453 Shell Nozzle Schedule Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5214 B-MT-453 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5215 B-MT-453 8" Overflow Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5216 B-MT-453 4" Condenser Inlet Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5217 B-MT-453 3" Pump Recycle Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5218 B-MT-453 36" Multi-Bolt Shell Manway Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5219 B-MT-453 Nameplate Detail Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5220 B-MT-453 30" Roof Manway Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5221 B-MT-453 8" Gooseneck Vent Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5222 B-MT-453 Exterior Ladder Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5223 B-MT-453 Roof Handrail Drawing 1 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-5224 B-MT-453 Grounding Lug Drawing 0 Vendor GEN-2 10/8/2012 Approval Drawing

6007-CAL-PRI-39-52-5100 A-MT-453 Structural Calculations Drawing 5 Vendor GEN-2 10/8/2012 Approval calculation

6007-CAL-PRI-39-52-5200 B-MT-453 Structural Calculations Drawing 5 Vendor GEN-2 10/8/2012 Approval calculation

6007-PLN-PRI-39-52-4101 A-MT-451 Foundation Cover Sheet Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-52-4105 A-MT-451 Foundation Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-52-4106 A-MT-451 Anchor Chair Detail Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-52-4201 A-MT-451 Foundation Cover Sheet Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-52-4205 A-MT-451 Foundation Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-52-4206 A-MT-451 Anchor Chair Detail Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-VAR-PRI-ATP-4101 0187P-D1&2 - MT-451 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 10/8/2012 Approval

6007-CAL-PRI-39-52-4100 A-MT-451 Structural Calculations Drawing 4 Vendor GEN-2 10/8/2012 Approval calculation

6007-CAL-PRI-39-52-4200 B-MT-451 Structural Calculations Drawing 4 Vendor GEN-2 10/8/2012 Approval calculation

6007-PLN-PRI-39-52-5101 A-MT-453 Foundation Cover Sheet Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-52-5106 A-MT-453 Anchor Chair Detail Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-52-5201 B-MT-453 Foundation Cover Sheet Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-52-5206 B-MT-453 Anchor Chair Detail Drawing 2 Vendor GEN-2 10/8/2012 Approval Drawing

6007-VAR-PRI-ATP-5101 0187P-E1&2 - MT-453 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 10/8/2012 Approval

6007-CAL-PRI-39-52-5100 A-MT-453 Structural Calculations Drawing 5 Vendor GEN-2 10/8/2012 Approval calculation

6007-CAL-PRI-39-52-5200 B-MT-453 Structural Calculations Drawing 5 Vendor GEN-2 10/8/2012 Approval calculation

Fire Protection System Fire Protection System Proposal Drawing 6 Vendor GEN-2 10/8/2012 Approval

Fire Protection System Fire Protection System Proposal Drawing Vendor GEN-2 10/8/2012 Approval

6007-PLN-PRI-39-62-1101 A-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1124 A-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1126 A-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1127 A-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1201 B-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1224 B-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1226 B-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 10/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1227 B-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 10/8/2012 Approval Drawing

6007-VAR-PRI-ATP-1007 0187P-A1&2-MT-402 Tank Drawing Changes Memo Drawing 0 Vendor GEN-2 10/8/2012 Approval

07-10078 Industrial Fiberglass Joint Detail No. 78 Drawing A Vendor GEN-2 10/8/2012 Approval

6007-PLN-PRI-58-62-6120 6007-PLN-PRI-58-62-6120 Drawing 4 Vendor GEN-2 10/11/2012 Approval Drawing

6007-PLN-PRI-58-62-6220 6007-PLN-PRI-58-62-6220 Drawing 4 Vendor GEN-2 10/11/2012 Approval Drawing

6007-PLN-PRI-58-62-6320 6007-PLN-PRI-58-62-6320 Drawing 4 Vendor GEN-2 10/11/2012 Approval Drawing

6007-PLN-PRI-58-62-6420 6007-PLN-PRI-58-62-6420 Drawing 4 Vendor GEN-2 10/11/2012 Approval Drawing

6007-ESP-ATP-15-81-S103 6007-ESP-ATP-15-81-S103 Spec 1 Vendor GEN-2 9/14/2012 Approval Spec

6007-MEM-ATP-15-81-S103 6007-MEM-ATP-15-81-S103 Drawing 0 Vendor GEN-2 9/19/2012 Approval

6007-PLN-PRI-58-62-6201 Alpha Plant HTF Overflow Tank A-MT-204B Cover Sheet Drawing 4 Vendor GEN-2 10/4/2012 Approval Drawing

6007-PLN-PRI-58-62-6301 Beta Plant HTF Overflow Tank A-MT-204A Cover Sheet Drawing 4 Vendor GEN-2 10/4/2012 Approval Drawing

6007-PLN-PRI-58-62-6401 Beta Plant HTF Overflow Tank A-MT-204 Cover Sheet Drawing 4 Vendor GEN-2 10/4/2012 Approval Drawing

6007-PLN-PRI-58-62-6101 Alpha Plant HTF Overflow Tank A-MT-204A Cover Sheet Drawing 4 Vendor GEN-2 10/4/2012 Approval Drawing

6007-PLN-PRI-39-62-1101 A-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 10/22/2012 Approval Drawing

6007-PLN-PRI-39-62-1124 A-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 10/22/2012 Approval Drawing

6007-PLN-PRI-39-62-1126 A-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 10/22/2012 Approval Drawing

6007-PLN-PRI-39-62-1127 A-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 10/22/2012 Approval Drawing

6007-PLN-PRI-39-62-1201 B-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 10/22/2012 Approval Drawing

6007-PLN-PRI-39-62-1224 B-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 10/22/2012 Approval Drawing

6007-PLN-PRI-39-62-1226 B-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 10/22/2012 Approval Drawing

6007-PLN-PRI-39-62-1227 B-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 10/22/2012 Approval Drawing

6007-VAR-PRI-ATP-1007 0187P-A1&2-MT-402 Tank Drawing Changes Memo Drawing 0 Vendor GEN-2 10/22/2012 Approval

07-10078 Industrial Fiberglass Joint Detail No. 78 Drawing A Vendor GEN-2 11/5/2012 Approval

ESN001 Engineering Substitution Notice:  Diagonal Anchor Strap Assemblies Drawing 0 Vendor GEN-2 11/29/2012 Approval

06-1399 Miscellaneous Plate Fabrication Drawing 0 Vendor GEN-2 11/29/2012 Approval

06-25753 3/8" Anchor Plate Fabrication Counterflow Cooling Towers Drawing 0 Vendor GEN-2 11/29/2012 Approval

06-25754 3/8" Anchor Plate Fabrication Counterflow Cooling Towers Drawing 0 Vendor GEN-2 11/29/2012 Approval

06-25755 Anchor Plate Assembly Counterflow Cooling Towers Drawing 0 Vendor GEN-2 11/29/2012 Approval

ESN002 Engineering Substitution Notice:  Column Anchor Clip Drawing 0 Vendor GEN-2 11/29/2012 Approval

2012-28716 10 Ga. Anchor Clip Fabrication Fiberglass Counterflow Cooling Tower Drawing 0 Vendor GEN-2 11/29/2012 Approval

0187 C1&C2 - MT-444 MT-444 Tank Drawing Change Memo Drawing 0 Vendor GEN-2 11/30/2012 Approval

6007-PLN-PRI-39-62-3101 A-MT-444 Tank Cover Sheet Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3106 A-MT-444 Annular Layout Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3108 A-MT-444 Shell Details Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3109 A-MT-444 Shell Layout Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3110 A-MT-444 Welder Identification Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3111 A-MT-444 Center Support Column Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3116 A-MT-444 24" Overflow Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3117 A-MT-444 8" Pump Recycle Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing
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6007-PLN-PRI-39-62-3118 A-MT-444 36" Multi-Bolt Shell Manway Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3119 A-MT-444 Nameplate Detail Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3120 A-MT-444 30" Roof Manway Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3121 A-MT-444 20" Gooseneck Vent Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3122 A-MT-444 Exterior Ladder Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3123 A-MT-444 Roof Handrail Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3201 B-MT-444 Tank Cover Sheet Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3206 B-MT-444 Annular Layout Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3208 B-MT-444 Shell Details Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3209 B-MT-444 Shell Layout Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3210 B-MT-444 Welder Identification Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3211 B-MT-444 Center Support Column Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3216 B-MT-444 24" Overflow Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3217 B-MT-444 8" Pump Recycle Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3218 B-MT-444 36" Multi-Bolt Shell Manway Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3219 B-MT-444 Nameplate Detail Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3220 B-MT-444 30" Roof Manway Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3221 B-MT-444 20" Gooseneck Vent Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3222 B-MT-444 Exterior Ladder Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-PRI-39-62-3223 B-MT-444 Roof Handrail Drawing 4 Vendor GEN-2 11/30/2012 Approval Drawing

6007-PLN-SFP-15-84-D100 Fire Protection Underground Details Drawing 3 Vendor GEN-2 12/5/2012 Approval Drawing

6007-PLN-SFP-15-84-D100 Alpha Site Fire Protection Underground Plan Drawing 3 Vendor GEN-2 12/5/2012 Approval Drawing

6007-PLN-PRI-39-62-1109 A-MT-402 Shell Layout Drawing 6 Vendor GEN-2 9/7/2012 Approval Drawing

6007-PLN-PRI-39-62-1209 B-MT-402 Shell Layout Drawing 6 Vendor GEN-2 9/7/2012 Approval Drawing

6007-PLN-PRI-39-62-1101 A-MT-402 Tank Cover Sheet Drawing 8 Vendor GEN-2 11/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1201 B-MT-402 Tank Cover Sheet Drawing 8 Vendor GEN-2 11/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1108 A-MT-402 Shell Details Drawing 8 Vendor GEN-2 11/8/2012 Approval Drawing

6007-PLN-PRI-39-62-1208 B-MT-402 Shell Details Drawing 8 Vendor GEN-2 11/8/2012 Approval Drawing

0187P-A1&A2 Tank Drawing Changes Memo Drawing 0 Vendor GEN-2 11/8/2012 Approval

6007-PLN-PRI-39-62-1108A A-MT-402 Insert Plate Details Drawing 9 Vendor GEN-2 12/17/2012 Approval Drawing

6007-PLN-PRI-39-62-1208A B-MT-402 Insert Plate Details Drawing 9 Vendor GEN-2 12/17/2012 Approval Drawing

6007-PLN-PRI-39-62-1101 A-MT-402 Cover Sheet Drawing 9 Vendor GEN-2 12/17/2012 Approval Drawing

6007-PLN-PRI-39-62-1201 B-MT-402 Cover Sheet Drawing 9 Vendor GEN-2 12/17/2012 Approval Drawing

6007-VAR-PRI-ATM-1009 MT-402 Rev 9 Tank Change Memo Drawing 0 Vendor GEN-2 12/17/2012 Approval

6007-PLN-SFP-15-84-D100 Fire Protection Underground Details Drawing 4 Vendor GEN-2 1/4/2013 Approval Drawing

6007-PLN-SFP-15-84-U01A Alpha Site Fire Protection Underground Plan Drawing 4 Vendor GEN-2 1/4/2013 Approval Drawing

N/A Response Letter to BV Drawing N/A Vendor GEN-2 1/7/2013 Approval

0187-B1&B2 MT-424 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 12/17/2012 Approval

6007-CAL-PRI-39-52-2100 A-MT-424 Structural Calculations Drawing 4 Vendor GEN-2 12/17/2012 Approval calculation

6007-CAL-PRI-39-52-2200 B-MT-424 Structural Calculations Drawing 4 Vendor GEN-2 12/17/2012 Approval calculation

6007-PLN-PRI-39-52-2101 A-MT-424 Foundation Cover Sheet Drawing 2 Vendor GEN-2 12/17/2012 Approval Drawing

6007-PLN-PRI-39-52-2106 A-MT-424 Anchor Chair Detail Drawing 2 Vendor GEN-2 12/17/2012 Approval Drawing

6007-PLN-PRI-39-52-2201 B-MT-424 Foundation Cover Sheet Drawing 3 Vendor GEN-2 12/17/2012 Approval Drawing

6007-PLN-PRI-39-52-2206 B-MT-424 Anchor Chair Detail Drawing 3 Vendor GEN-2 12/17/2012 Approval Drawing

0187P-C1&C2 MT-444 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 12/17/2012 Approval

6007-CAL-PRI-39-52-3100 A-MT-444 Structural Calculations Drawing 4 Vendor GEN-2 12/17/2012 Approval calculation

6007-CAL-PRI-39-52-3200 B-MT-444 Structural Calculation Drawing 4 Vendor GEN-2 12/17/2012 Approval calculation

6007-PLN-PRI-39-52-3101 A-MT-444 Foundation Cover Sheet Drawing 3 Vendor GEN-2 12/17/2012 Approval Drawing

6007-PLN-PRI-39-52-3106 A-MT-444 Anchor Chair Detail Drawing 3 Vendor GEN-2 12/17/2012 Approval Drawing

6007-PLN-PRI-39-52-3201 B-MT-444 Foundation Cover Sheet Drawing 3 Vendor GEN-2 12/17/2012 Approval Drawing

6007-PLN-PRI-39-52-3206 B-MT-444 Anchor Chair Detail Drawing 3 Vendor GEN-2 12/17/2012 Approval Drawing

0187P-F1-4 HTF Overflow Tanks Drawing Vendor GEN-2 1/18/2013 Approval

6007-PLN-PRI-58-62-6101 Alpha Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 7 Vendor GEN-2 12/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6107 Alpha Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 12/23/2012 Approval Drawing

6007-PLN-PRI-58-62-6117 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 5 Vendor GEN-2 12/23/2012 Approval Drawing

6007-PLN-PRI-58-62-6118 Alpha Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 6 Vendor GEN-2 11/8/2012 Approval Drawing

6007-PLN-PRI-58-62-6120 Alpha Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 12/18/2012 Approval Drawing

6007-PLN-PRI-58-62-6201 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 7 Vendor GEN-2 12/18/2012 Approval Drawing

6007-PLN-PRI-58-62-6207 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 12/23/2012 Approval Drawing

6007-PLN-PRI-58-62-6217 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 5 Vendor GEN-2 12/23/2012 Approval Drawing
6007-PLN-PRI-58-62-6218 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 6 Vendor GEN-2 11/8/2012 Approval Drawing

6007-PLN-PRI-58-62-6220 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 12/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6301 Beta Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 7 Vendor GEN-2 12/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6307 Beta Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 12/23/2012 Approval Drawing

6007-PLN-PRI-58-62-6317 Beta Plant Htf Overflow Tank B-MT-204A Exterior Ladder Drawing 5 Vendor GEN-2 12/23/2012 Approval Drawing

6007-PLN-PRI-58-62-6318 Beta Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 6 Vendor GEN-2 11/8/2012 Approval Drawing

6007-PLN-PRI-58-62-6320 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 12/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6401 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 7 Vendor GEN-2 12/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6407 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 12/23/2012 Approval Drawing

6007-PLN-PRI-58-62-6417 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 5 Vendor GEN-2 12/23/2012 Approval Drawing

6007-PLN-PRI-58-62-6418 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 6 Vendor GEN-2 11/8/2012 Approval Drawing

6007-PLN-PRI-58-62-6420 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Drawing 7 Vendor GEN-2 12/18/2013 Approval Drawing

0187P-F1-4 HTF Overflow Tanks Drawing 7 Vendor GEN-2 1/18/2013 Approval

6007-PLN-PRI-58-62-6101 Alpha Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 5 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6107 Alpha Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6117 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 6 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6118 Alpha Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 7 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6120 Alpha Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6201 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 5 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6207 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6217 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 6 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6218 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 7 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6220 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6301 Beta Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 5 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6307 Beta Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6317 Beta Plant Htf Overflow Tank B-MT-204A Exterior Ladder Drawing 6 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6318 Beta Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 7 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6320 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6401 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 5 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6407 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6417 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 6 Vendor GEN-2 1/18/2013 Approval Drawing
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6007-PLN-PRI-58-62-6418 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 7 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-PRI-58-62-6420 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Drawing 7 Vendor GEN-2 1/18/2013 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 2/8/2013 Approval Drawing
6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 0 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-52-0001 EQUIPMENTS - BASE LOADS Drawing H Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 2 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-52-0101 PIPE SUPPORTS BASE LOADS Drawing E Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 2 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 3 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 3 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing
6007-PLN-FWE-21-54-0301 Main Structure Drawing 2 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 2 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 2 Vendor GEN-2 2/8/2013 Approval Drawing
6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 2 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 1 Vendor GEN-2 2/8/2013 Approval Drawing

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report Drawing C Vendor GEN-2 2/8/2013 Approval calculation

6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report Drawing C Vendor GEN-2 2/8/2013 Approval calculation
6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing G Vendor GEN-2 2/8/2013 Approval Drawing
0187P-F1-4 Foundation Drawing Drawing Vendor GEN-2 2/12/2013 Approval

6007-PLN-PRI-58-52-6101 A-MT-204A Overflow Tanks Cover Sheet Alpha Drawing 4 Vendor GEN-2 2/12/2013 Approval Drawing

6007-PLN-PRI-58-52-6105A A-MT-204A Overflow Tanks Foundation Modifications Alpha Drawing 4 Vendor GEN-2 2/12/2013 Approval Drawing

6007-PLN-PRI-58-52-6201 A-MT-204B Overflow Tanks Cover Sheet Alpha Drawing 4 Vendor GEN-2 2/12/2013 Approval Drawing

6007-PLN-PRI-58-52-6205A A-MT-204B Overflow Tanks Foundation Modifications Alpha Drawing 4 Vendor GEN-2 2/12/2013 Approval Drawing

6007-PLN-PRI-58-52-6301 B-MT-204A Overflow Tanks Cover Sheet Beta Drawing 4 Vendor GEN-2 2/12/2013 Approval Drawing

6007-PLN-PRI-58-52-6305A B-MT-204B Overflow Tanks Foundation Modifications Beta Drawing 4 Vendor GEN-2 2/12/2013 Approval Drawing

6007-PLN-PRI-58-52-6401 B-MT-204B Overflow Tanks Cover Sheet Beta Drawing 4 Vendor GEN-2 2/12/2013 Approval Drawing

6007-PLN-PRI-58-52-6405A B-MT-204B Overflow Tanks Foundation Modifications Beta Drawing 4 Vendor GEN-2 2/12/2013 Approval Drawing

6007-PLN-SFP-15-84-U01B Beta Site Fire Protection Underground Plan Drawing 4 Vendor GEN-2 2/25/2013 Approval Drawing

6007-PLN-SFP-15-84-D001 Alpha & Beta Site Fire Protection Underground Details Drawing 5 Vendor GEN-2 2/25/2013 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 0 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 2 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 2 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 3 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 3 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0301 Main Structure Drawing 2 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 2 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 2 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 2 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 1 Vendor GEN-2 3/6/2013 Approval Drawing

2804-CAL-12-2-15-02 FWE Evaporator Rods Technical Note Drawing 0 Vendor GEN-2 3/6/2013 Approval calculation

6007-CAL-FWE-21-52-0001 Equipmement base plates, guides & anchor bolts Aci calculation Drawing C Vendor GEN-2 3/6/2013 Approval calculation

6007-PLN-SFP-15-84-D001 Alpha and Beta Site Fire Proctection Underground Details Drawing 5 Vendor GEN-2 3/12/2013 Approval Drawing

6007-PLN-SFP-15-84-U01B Beta Site Fire Protection Underground Plan Drawing 4 Vendor GEN-2 3/12/2013 Approval Drawing

6007-PLN-PRI-39-62-3102 A-MT-444 Annular Layout Drawing 0 Vendor GEN-2 3/12/2013 Approval Drawing

6007-PLN-SCT-14-62-0117 FPS Drawing for Alpha Tower (1914FP-100) Drawing 0 Vendor GEN-2 3/21/2013 Approval Drawing

6007-PLN-SCT-14-62-0211 FPS Drawing for Beta Tower (1914FP-101) Drawing 0 Vendor GEN-2 3/21/2013 Approval Drawing

6007-CAL-SCT-14-62-0007 FPS Calculations for Alpha Tower (1914FP-100A) Drawing 0 Vendor GEN-2 3/21/2013 Approval calculation

6007-CAL-SCT-14-62-0008 FPS Calculations for Beta Tower (1914FP-100B) Drawing 0 Vendor GEN-2 3/21/2013 Approval calculation

6007-HDD-SCT-14-62-0007 FPS Equipment Data Alpha and Beta Towers (ME-1914) Drawing 0 Vendor GEN-2 3/21/2013 Approval Data Sheet

6007-PLN-LEF-12-54-0021 Geometric Def of Rac plan detail drawings Drawing 4 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0022 Geometric Def of ourdoor Rac plan detail drawings Drawing 2 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0031 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0032 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0033 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0034 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0035 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0036 Geometric Def of ourdoor Rac elevations Drawing 2 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0037 Geometric Def of ourdoor Rac elevations Drawing 2 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0038 Geometric Def of ourdoor Rac elevations Drawing 2 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0039 Geometric Def of ourdoor Rac elevations Drawing 3 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0041 Geometric Def of Rac sections Drawing 5 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0042 Geometric Def of Rac sections Drawing 5 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0043 Geometric Def of ourdoor Rac sections Drawing 3 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0051 Geometric Def of Rac details of construction Drawing 3 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0052 Geometric Def of Rac details of construction Drawing 2 Vendor GEN-2 3/22/2013 Approval Drawing

6007-PLN-LEF-12-54-0053 Geometric Def of Rac details of construction Drawing 0 Vendor GEN-2 3/22/2013 Approval Drawing

6007-CAL-AGE-58-52-6500-R03Calculation report for Central plant. HTF main pipe support foundation. beta plant Drawing 3 Vendor GEN-2 3/21/2013 Approval calculation

6007-LIS-AGE-58-52-6500-R03 Coordiantes list for Central plant. HTF main pipe support foundation. beta plant LIst 3 Vendor GEN-2 3/21/2013 Approval List
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6007-PLN-AGE-58-52-6500-R03 Central Plant, Main HTF Pipes Support Foundations. Cover sheet Drawing 3 Vendor GEN-2 3/21/2013 Approval Drawing

6007-PLN-AGE-58-52-6501-R02 Central Plant, Main HTF Pipes Support Foundations. General Notes Drawing 2 Vendor GEN-2 3/21/2013 Approval Drawing

6007-PLN-AGE-58-52-6502-R02 Central Plant, Main HTF Pipes Support Foundations. Foundations plan Drawing 2 Vendor GEN-2 3/21/2013 Approval Drawing

6007-PLN-AGE-58-52-6503-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details I Drawing 3 Vendor GEN-2 3/21/2013 Approval Drawing

6007-PLN-AGE-58-52-6504-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details II Drawing 3 Vendor GEN-2 3/21/2013 Approval Drawing

6007-CAL-AGE-58-52-6505-R02Calculation report for Central plant. HTF main sleepers-pipes supp. II. beta plant Drawing 2 Vendor GEN-2 3/21/2013 Approval calculation

6007-LIS-AGE-58-52-6505-R02 Coordinates list for Central plant. HTF main sleepers-pipes supp. II. beta plant LIst 2 Vendor GEN-2 3/21/2013 Approval List

6007-PLN-AGE-58-52-6505-R02 Central Plant, Main HTF Pipes Support Foundations II. Cover sheet Drawing 2 Vendor GEN-2 3/21/2013 Approval Drawing

6007-PLN-AGE-58-52-6506-R02 Central Plant, Main HTF Pipes Support Foundations II. General Notes Drawing 2 Vendor GEN-2 3/21/2013 Approval Drawing

6007-PLN-AGE-58-52-6507-R02 Central Plant, Main HTF Pipes Support Foundations II. Foundations plan Drawing 2 Vendor GEN-2 3/21/2013 Approval Drawing

6007-PLN-AGE-58-52-6508-R02 Central Plant, Main HTF Pipes Support Foundations II. Sections & details Drawing 2 Vendor GEN-2 3/21/2013 Approval Drawing

6007-PLN-PRI-58-62-6101 A-MT-204A Tank Cover Sheet Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6108 A-MT-204A Shell Layout Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6108A A-MT-204A Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6121 A-MT-204A Fire Protection Clip Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6201 A-MT-204B Tank Cover Sheet Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6208 A-MT-204B Shell Layout Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6208A A-MT-204B Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6221 A-MT-204B Fire Protection Clip Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6301 B-MT-204A Tank Cover Sheet Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6308 B-MT-204A Shell Layout Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6308A B-MT-204A Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6321 B-MT-204A Fire Protection Clip Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6401 B-MT-204B Tank Cover Sheet Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6408 B-MT-204B Shell Layout Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6408A B-MT-204B Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-PRI-58-62-6421 B-MT-204B Fire Protection Clip Drawing 9 Vendor GEN-2 3/27/2013 Approval Drawing

N/A Fire Clip Analysis Calculation Drawing 0 Vendor GEN-2 3/27/2013 Approval

N/A Overflow Tank Changes Memo Drawing 0 Vendor GEN-2 3/27/2013 Approval

S2.1 General Circuit Breaker Platform Foundation and Framing Plans Drawing 2 Vendor GEN-2 3/27/2013 Approval

6007-PLN-PRI-58-62-6101 A-MT-204A Tank Cover Sheet Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6108 A-MT-204A Shell Layout Drawing 9 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6108A A-MT-204A Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6121 A-MT-204A Fire Protection Clip Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6201 A-MT-204B Tank Cover Sheet Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6208 A-MT-204B Shell Layout Drawing 9 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6208A A-MT-204B Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6221 A-MT-204B Fire Protection Clip Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6301 B-MT-204A Tank Cover Sheet Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6308 B-MT-204A Shell Layout Drawing 9 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6308A B-MT-204A Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6321 B-MT-204A Fire Protection Clip Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6401 B-MT-204B Tank Cover Sheet Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6408 B-MT-204B Shell Layout Drawing 9 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6408A B-MT-204B Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

6007-PLN-PRI-58-62-6421 B-MT-204B Fire Protection Clip Drawing 10 Vendor GEN-2 4/8/2013 Approval Drawing

0187P-F1-4 MT-204 HTF Fire Clip Analysis Calculation Drawing 0 Vendor GEN-2 4/8/2013 Approval

0187P-F1-4-MT-204 HTF Fire Protection Clip Weld Design Drawing 0 Vendor GEN-2 4/8/2013 Approval

6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report Drawing 0 Vendor GEN-2 4/15/2013 Approval calculation

6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing 0 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 3 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 1 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 3 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 4 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 4 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0301 Main Structure Drawing 4 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 4 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 4 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 3 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

2804-CAL-12-2-15-01 Structural Engineering Design Report_13_04_05 Drawing 1 Vendor GEN-2 4/15/2013 Approval calculation

2804-CAL-12-2-15-02 n/a Drawing 0 Vendor GEN-2 4/15/2013 Approval calculation

6007 -PLN -AGE -58 -52 -2485 Cover sheet Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -2486 General notes Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -2487 Basin layout Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -2488 Sections & staircase details Drawing 3 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -2489 Sump and trench details Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -2490 Pump A -MP -204A foundation plan, sections & details Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -2491 Tank A -MV-206A foundation plan, sections & details Drawing 3 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -2492 Pedestal details & coordinates Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -CAL -AGE -58 -52 -2485 Overflow basin calc report Drawing 0 Vendor GEN-2 4/10/2013 Approval calculation

6007 -PLN -AGE -58 -52 -6485 Cover sheet Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -6486 General notes Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -6487 Basin layout Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -6488 Sections & staircase details Drawing 3 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -6489 Sump and trench details Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -6490 Pump A -MP -204A foundation plan, sections & details Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -6491 Tank A -MV-206A foundation plan, sections & details Drawing 3 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -PLN -AGE -58 -52 -6492 Pedestal details & coordinates Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007 -CAL -AGE -58 -52 -6485 Overflow basin calc report Drawing 0 Vendor GEN-2 4/10/2013 Approval calculation

6007 -CAL -AGE -58 -52 -2490 Pump foundation calc. Report Drawing 2 Vendor GEN-2 4/10/2013 Approval calculation
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RESPONSES TO BV na letter Vendor GEN-2 4/10/2013 Approval

6007-PLN-AGE-41-52-4000-R02 Cover sheet Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-52-4020-R02 General notes Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-52-4040-R03 Foundation Plan Drawing 3 Vendor GEN-2 4/10/2013 Approval Drawing

6007-CAL-AGE-41-52-4000-R04 Calculation report Drawing 4 Vendor GEN-2 4/10/2013 Approval calculation

6007-PLN-AGE-41-52-8000-R02 Cover sheet Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-52-8020-R02 General notes Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-52-8040-R03 Foundation Plan Drawing 3 Vendor GEN-2 4/10/2013 Approval Drawing

6007-CAL-AGE-41-52-8000-R04 Calculation report Drawing 4 Vendor GEN-2 4/10/2013 Approval calculation

6007-CAL-AGE-41-54-4000 Calculation report Drawing 2 Vendor GEN-2 4/10/2013 Approval calculation

6007-CAL-AGE-41-54-8000 Calculation report Drawing 2 Vendor GEN-2 4/10/2013 Approval calculation

6007-PLN-AGE-41-54-4000-R02 Cover sheet Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-54-4020-R02 General notes Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-54-4040-R02 Structure Plan Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-54-8000-R02 Cover sheet Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-54-8020-R02 General notes Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-54-8040-R02 Structure Plan Drawing 2 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-57-4000-R00 Architectural details Drawing 0 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-41-57-8000-R00 Architectural details Drawing 0 Vendor GEN-2 4/10/2013 Approval Drawing

6007-PLN-AGE-25-54-4000 Cover sheet Drawing 8 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4020 General notes Drawing 6 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4040 At Elevation 2073 and 2078 Drawing 8 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4041 At Elevation 2086 and 2091 Drawing 7 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4042 At Elevation 2098 Drawing 7 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4043 At Elevation 2114 Drawing 7 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4044 At Elevation 2123;2139 and 2150 Drawing 7 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4045 Elevations, sheet 1 Drawing 8 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4046 Elevations, sheet 2 Drawing 7 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4047 Elevations, sheet 3 Drawing 8 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4048 Misc. Details Drawing 7 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4049 Anchor plates Drawing 4 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4050 Stairs Drawing 4 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-4051 Columns schedule Drawing 1 Vendor GEN-2 4/15/2013 Approval Drawing

6007-CAL-AGE-25-54-4000 Calculation report Drawing 5 Vendor GEN-2 4/15/2013 Approval calculation

6007-PLN-AGE-25-54-8000 Cover sheet Drawing 6 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8020 General notes Drawing 5 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8040 At Elevation 2081 and 2086 Drawing 6 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8041 At Elevation 2094 and 2099 Drawing 5 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8042 At Elevation 2116 Drawing 5 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8043 At Elevation 2122 Drawing 5 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8044 At Elevation 2131;2146 and 2158 Drawing 5 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8045 Elevations, sheet 1 Drawing 6 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8046 Elevations, sheet 2 Drawing 6 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8047 Elevations, sheet 3 Drawing 6 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8048 Misc. Details Drawing 7 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8049 Anchor plates Drawing 4 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8050 Stairs Drawing 4 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-AGE-25-54-8051 Columns schedule Drawing 1 Vendor GEN-2 4/15/2013 Approval Drawing

6007-CAL-AGE-25-54-8000 Calculation report Drawing 5 Vendor GEN-2 4/15/2013 Approval calculation

STG structure foundations BV STG structure foundations BV Drawing n/a Vendor GEN-2 4/15/2013 Approval

6007-CAL-ATD-23-33-E048 Mojave Substations Grounding Calculations Drawing 0 Vendor GEN-2 4/15/2013 Approval calculation

6007-PLN-ATD-23-33-E041 Grounding Plan Drawing 1 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-ATD-23-33-E042 Grounding Details Drawing 1 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-ATD-23-33-E051 Duct Bank and Conduit Plan Drawing 1 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-ATD-23-32-E052 Duct Bank and Conduit Details Drawing 0 Vendor GEN-2 4/15/2013 Approval Drawing

6007-PLN-ATD-23-57-C091 Site preparation Drawing 0 Vendor GEN-2 4/15/2013 Approval Drawing

BV Comments-ATD struct 1-8.00 BV Comments-ATD struct 1-8.00 PC4 april12 grounding Drawing na Vendor GEN-2 4/15/2013 Approval

6007-PLN-ATD-23-02-E101 general installation relay house Drawing na Vendor GEN-2 4/15/2013 Approval Drawing

6007-INF-ATD-23-50-E002 MPT firewall detail Drawing A Vendor GEN-2 4/15/2013 Approval Report

6007-CAL-ATD-23-52-C070.Rev E Other Foundation Calculations Drawing E Vendor GEN-2 4/15/2013 Approval calculation

6007-PLN-ATD-23-57-C074.Rev 2 Foundation Det. Fire wall MPT1 Drawing 2 Vendor GEN-2 4/15/2013 Approval Drawing

BV comments Mojave SEfirewallApr12 Abengoa T&D responses Drawing na Vendor GEN-2 4/15/2013 Approval

Abengoa Mojave Solar memo #2 Explanation Memo #2 Drawing na Vendor GEN-2 4/15/2013 Approval

Abengoa T&D memo MPT Firewall hole Explanation Memo #1 Drawing na Vendor GEN-2 4/15/2013 Approval

6007-CAL-FWE-21-61-0005 Feed water and Steam Piping Stress Analysis Report Drawing 0 Vendor GEN-2 4/16/2013 Approval calculation

6007-CAL-FWE-21-61-0006 HTF Oil Piping Stress Analysis Report Drawing 0 Vendor GEN-2 4/16/2013 Approval calculation

6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing 0 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 3 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 1 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 3 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-52-0201 Equipment Base Loads Details Drawing 4 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 4 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0301 Main Structure Drawing 4 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 4 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 4 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 3 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPING SUPPORTS-2- Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

2804-CAL-12-2-15-01 Structural Engineering Design Report_13_04_05 Drawing 1 Vendor GEN-2 4/16/2013 Approval calculation

2804-CAL-12-2-15-02 na Drawing 0 Vendor GEN-2 4/16/2013 Approval calculation

6007-PLN-AGE-58-52-3410-R02 Cover sheet Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-AGE-58-52-3411-R02 General notes Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing
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6007-PLN-AGE-58-52-3412-R02 Support foundation plan Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-AGE-58-52-3413-R02 Data table Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-AGE-58-52-3414-R02 Section and detail I Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-AGE-58-52-3415-R02 Section and detail II Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-CAL-AGE-58-52-3410-R02 Calc report Drawing 2 Vendor GEN-2 4/16/2013 Approval calculation

6007-PLN-AGE-58-52-7410-R02 Cover sheet Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-AGE-58-52-7411-R02 General notes Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-AGE-58-52-7412-R02 Support foundation plan Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-AGE-58-52-7413-R02 Data table Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-AGE-58-52-7414-R02 Section and detail I Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-PLN-AGE-58-52-7415-R02 Section and detail II Drawing 2 Vendor GEN-2 4/16/2013 Approval Drawing

6007-CAL-AGE-58-52-7461-R02 Calc report Drawing 2 Vendor GEN-2 4/16/2013 Approval calculation

6007-PLN-AGE-58-52-6400-R03 Cover sheet Drawing 3 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-6401-R03 General Notes Drawing 3 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-6402-R03 Foundation Plan Drawing 3 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-6404-R04 Section and Details I Drawing 4 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-6405-R04 Section and Details II Drawing 4 Vendor GEN-2 4/17/2013 Approval Drawing

6007-CAL-AGE-58-52-6400-R04 Calculation Report Drawing 4 Vendor GEN-2 4/17/2013 Approval calculation

6007-LIS-AGE-58-52-6400-R01 Coordinates List LIst 1 Vendor GEN-2 4/17/2013 Approval List

6007-PLN-AGE-58-52-3461-R02 Cover sheet Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-3462-R02 General notes Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-3463-R02 Support foundation plan Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-3464-R00 Data table Drawing 0 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-3465-R00 Section and detail I Drawing 0 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-3466-R00 Section and detail II Drawing 0 Vendor GEN-2 4/17/2013 Approval Drawing

6007-CAL-AGE-58-52-3461-R02 Calc report Drawing 2 Vendor GEN-2 4/17/2013 Approval calculation

6007-PLN-AGE-58-52-7461-R02 Cover sheet Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-7462-R02 General notes Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-7463-R02 Support foundation plan Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-7464-R00 Data table Drawing 0 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-7465-R00 Section and detail I Drawing 0 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-52-7466-R00 Section and detail II Drawing 0 Vendor GEN-2 4/17/2013 Approval Drawing

6007-CAL-AGE-58-52-7462-R02 Calc report Drawing 2 Vendor GEN-2 4/17/2013 Approval calculation

6007-PLN-AGE-58-54-3550-R02 Cover sheet Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-54-3551-R02 General notes Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-54-3552-R02 Plan view and details Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-CAL-AGE-58-54-3550-R02 Calc report Drawing 2 Vendor GEN-2 4/17/2013 Approval calculation

6007-PLN-AGE-58-54-7550-R02 Cover sheet Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-54-7551-R02 General notes Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-58-54-7552-R02 Plan view and details Drawing 2 Vendor GEN-2 4/17/2013 Approval Drawing

6007-CAL-AGE-58-54-7550-R02 Calc report Drawing 2 Vendor GEN-2 4/17/2013 Approval calculation

6007-ESP-ATP-68-61-PL24 Engineering Standards and practices Material and Installation standards Underground HDPE Spec 2 Vendor GEN-2 4/18/2013 Approval Spec

6007-CAL-AGE-58-52-2485 Calculation Report for Overflow Basin & MV-206 Alpha Plant Drawing 0 Vendor GEN-2 4/18/2013 Approval calculation

6007-CAL-AGE-58-52-6485 Calculation Report for Overflow Basin & MV-206 Beta Plant Drawing 0 Vendor GEN-2 4/18/2013 Approval calculation

6007-CAL-AGE-58-52-2490 Calculation Report for HTF Filling Discharge Pumps Foundations Drawing 3 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-58-52-2485 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-2486 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-2487 Basin Layout Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-2488 Sections and stair details Drawing 3 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-2489 Sump and trench details Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-2490 Pump MP-204 foundation plan sections and details Drawing 3 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-2491 Tank MV-206 foundation plan, sections & details Drawing 3 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-2492 Pedestal details and coordinates Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-6485 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-6486 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-6487 Basin Layout Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-6488 Sections and stair details Drawing 3 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-6489 Sump and trench details Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-6490 Pump MP-204 foundation plan sections and details Drawing 3 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-6491 Tank MV-206 foundation plan, sections & details Drawing 3 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-58-52-6492 Pedestal details and coordinates Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-00-50-S003-R01  TYPICAL PIPE HANDRAIL, STAIRWAY, AND GRATING DETAILS Drawing 1 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-23-52-4000-R01 Cover sheet Drawing 1 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-23-52-4020-R02 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-23-52-4040-R02 Foundation Plan & details Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-23-52-4000-R02 Calculation report Drawing 2 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-23-52-8000-R01 Cover sheet Drawing 1 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-23-52-8020-R02 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-23-52-8040-R02 Foundation Plan & details Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-23-52-8000-R02 Calculation report Drawing 2 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-18-52-4200 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-18-52-4220 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 4 Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-18-52-4200 Calc report Drawing 3 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-18-52-8200 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-18-52-8220 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 4 Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-18-52-8200 Calc report Drawing 3 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-18-52-4300 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-18-52-4320 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 3 Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-18-52-4300 Calc report Drawing 3 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-18-52-8300 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-18-52-8320 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 3 Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-18-52-8300 Calc report Drawing 3 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-40-52-4100-R03 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4120-R03 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4140-R03 Arrangment plan view Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4141-R03 Mat bottom reinforcement Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4142-R03 Mat top reinforcement Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4143-R01 Extra top reinforcement Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4144-R01 Extra bottom reinforcement Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

Page 13



Basic Eng Document List

6007-PLN-AGE-40-52-4145-R01 Mat reinforcement details Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4150-R01 Drainage Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4160-R01 Pier and rack support anchor layout Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4161-R01 Pier and rack support anchor details Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4162-R01 Anchor bolts. Assemblies and details Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4163-R01 Skid and bench support layout Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4164-R01 Skid support details Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-4173-R01 Skid support layout Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report Drawing 2 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-40-52-8100-R03 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8120-R03 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8140-R03 Arrangment plan view Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8141-R03 Mat bottom reinforcement Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8142-R03 Mat top reinforcement Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8143-R01 Extra top reinforcement Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8144-R01 Extra bottom reinforcement Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8145-R01 Mat reinforcement details Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8150-R01 Drainage Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8160-R01 Pier and rack support anchor layout Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8161-R01 Pier and rack support anchor details Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8162-R01 Anchor bolts. Assemblies and details Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8163-R01 Skid and bench support layout Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8164-R01 Skid support details Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-40-52-8173-R01 Skid support layout Drawing 0 Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report Drawing 2 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-67-33-9803 Grounding in beta central plant Drawing na Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-57-52-3550-R01 Calculation Report Drawing 1 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-57-52-3550-R02 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-57-52-3551-R02 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-57-52-3552-R02 Plan View and Detils Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-CAL-AGE-57-52-7550-R01 Calculation Report Drawing 1 Vendor GEN-2 4/18/2013 Approval calculation

6007-PLN-AGE-57-52-7550-R02 Cover sheet Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-57-52-7551-R02 General notes Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-57-52-7552-R02 Plan View and Detils Drawing 2 Vendor GEN-2 4/18/2013 Approval Drawing

6007-PLN-AGE-25-54-4500-R04 Cover sheet Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4501-R04 General notes Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4502-R05 Elevation I Drawing 5 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4503-R05 Elevation III Drawing 5 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4504-R05 Elevation III Drawing 5 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4505-R05 BCP and BT connections Drawing 5 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4506-R05 CH and CR connections Drawing 5 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4507-R05 JT and JB connections Drawing 5 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4508-R04 Plan el 2073 and 2078 Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4509-R04 Plan el 2086 and 2091 Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4510-R04 Plan el 2098 Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4511-R04 Plan el 2114 Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4512-R04 Plan el 2123 and 2150 Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4513-R04 GP connections Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4514-R04 JBP, GF and GE connections Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4515-R04 BCF connections Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4516-R04 Columns splices I Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4517-R04 Columns splices III Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-4518-R04 Columns splices III Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-CAL-AGE-25-51-4004-R05 Calculation report Drawing 5 Vendor GEN-2 4/22/2013 Approval calculation

6007-PLN-AGE-25-54-8500-R03 Cover sheet Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8501-R03 General notes Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8502-R04 Elevation I Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8503-R04 Elevation III Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8504-R04 Elevation III Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8505-R04 BCP and BT connections Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8506-R04 CH and CR connections Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8507-R04 JT and JB connections Drawing 4 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8508-R03 Plan el 2081 and 2064 Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8509-R03 Plan el 2094 and 2099 Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8510-R03 Plan el 2106 Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8511-R03 Plan el 2122 Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8512-R03 Plan el 2131 and 2158 Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8513-R03 GP connections Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8514-R03 JBP, GF and GE connections Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8515-R03 BCF connections Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8516-R03 Columns splices I Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8517-R03 Columns splices III Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-PLN-AGE-25-54-8518-R03 Columns splices III Drawing 3 Vendor GEN-2 4/22/2013 Approval Drawing

6007-CAL-AGE-25-51-8004-R05 Calculation report Drawing 5 Vendor GEN-2 4/22/2013 Approval calculation

6007-inf-AGE-68-60-2001 Stress Analysis Report-Solar Field-East Inlet Alpha Drawing 3 Vendor GEN-2 4/25/2013 Approval Report

6007-inf-AGE-68-60-2002 Stress Analysis Report-Solar Field-East Return Alpha Drawing 3 Vendor GEN-2 4/25/2013 Approval Report

6007-inf-AGE-68-60-6005 Stress Analysis Report Header HTF- Beta North Solar Field Inlet Drawing 3 Vendor GEN-2 4/25/2013 Approval Report

6007-inf-AGE-68-60-6006 Stress Analysis Report Header HTF- Beta North Solar Field Return Drawing 3 Vendor GEN-2 4/25/2013 Approval Report

6007-inf-AGE-68-60-6001 Stress Analysis Report Header HTF- Beta Plant – East SF Inlet Drawing 4 Vendor GEN-2 4/25/2013 Approval Report

6007-inf-AGE-68-60-6002 Stress Analysis Report Header HTF- Beta Plant – East SF Return Drawing 3 Vendor GEN-2 4/25/2013 Approval Report

6007-PLN-AGE-57-61-2002_SH01 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH02 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH03 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH04 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH05 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH06 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH07 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH08 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH09 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH10 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH11 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH12 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH13 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing
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6007-PLN-AGE-57-61-2002_SH14 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH15 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH16 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH17 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH18 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH19 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH20 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH21 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH22 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH23 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH24 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH25 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH26 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH27 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH28 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH29 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH30 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH31 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH32 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH33 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH34 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH35 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH36 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH37 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH38 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH39 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH40 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH41 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH42 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH43 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH44 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH45 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH46 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH47 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH48 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH49 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH50 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH51 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH52 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH53 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH54 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH55 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH56 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH57 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH58 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH59 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH60 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH61 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH62 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH63 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH64 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH65 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH66 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH67 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH68 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH69 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-AGE-57-61-2002_SH70 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH01 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH02 Piping Plan North Area Index Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH03 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH04 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH05 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH06 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH07 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH08 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH09 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH10 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH11 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH12 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH13 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH14 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH15 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH16 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH17 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH18 - Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH19 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH20 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH21 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH22 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH23 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH24 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH25 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH26 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH27 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH28 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH29 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH30 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH31 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH32 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH33 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH34 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH35 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH36 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing
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6007_PLN_AGE_57_61_6001_SH37 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH38 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH39 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH40 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH41 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH42 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH43 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH44 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH45 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH46 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH47 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH48 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH49 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH50 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH51 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH52 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH53 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH54 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH55 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH56 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH57 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH58 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH59 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH60 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH61 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH62 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH63 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH64 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH65 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH66 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007_PLN_AGE_57_61_6001_SH67 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 4/25/2013 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 3 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 1 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 3 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 4 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 4 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0301 Main Structure Drawing 4 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 4 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 4 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 3 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 2 Vendor GEN-2 4/26/2013 Approval Drawing

6007-CAL-FWE-21-52-0020 Structural Engineering Design Report_13_04_05 Drawing 1 Vendor GEN-2 4/26/2013 Approval calculation

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report Drawing 0 Vendor GEN-2 4/26/2013 Approval calculation

6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report Drawing 0 Vendor GEN-2 4/26/2013 Approval calculation

6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing 0 Vendor GEN-2 4/26/2013 Approval Drawing

6007_PLN_AGE_57_61_6004 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH2 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH3_ Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH4 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH5 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH6 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH7 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_ Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH9 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH11 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH12 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH13 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH14 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH15 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH16 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH17 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH18 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH20 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH21 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH22 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH23 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH24 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH25 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH26 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH27 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH28 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH29 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH30 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH31 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH32 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH33 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH34 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH35 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH36 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH37 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing
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6007_PLN_AGE_57_61_6004_SH38 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH39 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH40 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH41 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH42 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH43 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH44 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH45 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH46 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH47 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH48 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH49 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH50 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH51 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH52 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH53 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH54 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH55 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH56 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH57 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH58 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH59 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH60 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH61 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH62 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH63 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH64 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH65 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH66 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH67 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH68 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH69 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6004_SH70 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-inf-AGE-68-60-6003 Stress Analysis Report Header HTF- Beta Plant – W SF Inlet Drawing 4 Vendor GEN-2 5/2/2013 Approval Report

6007-inf-AGE-68-60-6004 Stress Analysis Report Header HTF- Beta Plant – W SF Return Drawing 2 Vendor GEN-2 5/2/2013 Approval Report

6007_PLN_AGE_57_61_2001_SH1 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_2001_SH2 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH3 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH4 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH5 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH6 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH7 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH8 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH9 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH10 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH11 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH12 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-SH13 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH14 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH15 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH16 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH17 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH18 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH19 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH20 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH21 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001_SH22 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 1 & 2 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 12 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 13 & 14- Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 15 & 16-SHT 30 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 17-SHT 31 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 3 & 4 SHT 24 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 5 & 6-SHT 25 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 7 & 8 SHT 26 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 9 & 10-SHT 27 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-inf-AGE-68-60-2005 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Report

6007-inf-AGE-68-60-2006 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 5/2/2013 Approval Report

6007_PLN_AGE_57_61_6002_SH1 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH2 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH3 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH4 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH5 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH6 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH7 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH8 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH9 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH10 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH11 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH12 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH13 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH14 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH15 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH16 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH17 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH18 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH19 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH20 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH21 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH22 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH23 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH24 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH25 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing
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6007_PLN_AGE_57_61_6002_SH26 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH27 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH28 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH29 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH30 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH31 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH32 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH33 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007_PLN_AGE_57_61_6002_SH34 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 5/2/2013 Approval Drawing

6007-inf-AGE-68-60-6001 Stress Analysis Report Header HTF- Beta Plant – East SF Inlet Drawing 1 Vendor GEN-2 5/2/2013 Approval Report

6007-inf-AGE-68-60-6002 Stress Analysis Report Header HTF- Beta Plant – East SF Return Drawing 1 Vendor GEN-2 5/2/2013 Approval Report

LP 1.0 Lightning Protection System (Roof Plan and Installation Details) Drawing 1 Vendor GEN-2 5/3/2013 Approval

6007-PLN-AGE-57-61-2004_SH1 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH2 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH3 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH4 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH5 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH6 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH7 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH8 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH9 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH10 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH11 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH12 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH13 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH14 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH15 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH16 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH17 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH18 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH19 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH20 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH21 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH22 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH23 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH24 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH25 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH26 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH27 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH28 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH29 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH30 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH31 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH32 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH33 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH34 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH35 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH36 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH37 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH38 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH39 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH40 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH41 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH42 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH43 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH44 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH45 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH46 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH47 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2004_SH48 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 5/6/2013 Approval Drawing

6007-inf-AGE-68-60-2007 Stress Analysis Report-Solar Field-North West Inlet Alpha Drawing 4 Vendor GEN-2 5/6/2013 Approval Report

6007-inf-AGE-68-60-2008 Stress Analysis Report-Solar Field-North West return Alpha Drawing 3 Vendor GEN-2 5/6/2013 Approval Report

6007-PLN-AGE-57-61-2003-SH1 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH2 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH3 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH4 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH5 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH6 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH7 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH8 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH9 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH10 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH11 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH12 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH13 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH14 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH15 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH16 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH17 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH18 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH19 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH20 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH21 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH22 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH23 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH24 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH25 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH26 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH27 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH28 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH29 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH30 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH31 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing
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6007-PLN-AGE-57-61-2003-SH32 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH33 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH34 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH35 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH36 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH37 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH38 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH39 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH40 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH41 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH42 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH43 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH44 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH45 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH46 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH47 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH48 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH49 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH50 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH51 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH52 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH53 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH54 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH55 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH56 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH57 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH58 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH59 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH60 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH61 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH62 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-57-61-2003-SH63 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 5/6/2013 Approval Drawing

6007-inf-AGE-68-60-2003 Stress Analysis Report-Solar Field-West Inlet Alpha Drawing 2 Vendor GEN-2 5/6/2013 Approval Report

6007-inf-AGE-68-60-2004 Stress Analysis Report-Solar Field-West return Alpha Drawing 2 Vendor GEN-2 5/6/2013 Approval Report

6007-PLN-SCT-14-62-0002 Lightning Protection System (Roof Plan and Installation Details) Drawing 1 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-PRI-39-52-4101 A-MT-451 Foundation Cover Sheet Drawing 3 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-PRI-39-52-4106 A-MT-451 Anchor Chair Detail Drawing 3 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-PRI-39-52-4201 B-MT-451 Foundation Cover Sheet Drawing 3 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-PRI-39-52-4206 B-MT-451 Anchor Chair Detail Drawing 3 Vendor GEN-2 5/3/2013 Approval Drawing

MT-451 Foundation Drawing Change Memo MT-451 Foundation Drawing Change Memo Drawing 0 Vendor GEN-2 5/3/2013 Approval

6007-PLN-LEF-12-54-0021 Geometric definition of RAC plant detail drawings Drawing 5 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 3 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0031 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0032 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0033 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0034 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0035 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0036 Geometric definition of RAC elevations Drawing 3 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0037 Geometric definition of RAC elevations Drawing 3 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0038 Geometric definition of RAC elevations Drawing 3 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0039 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0041 Geometric definition of RAC sections Drawing 6 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0042 Geometric definition of RAC sections Drawing 6 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0043 Geometric definition of RAC sections Drawing 4 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0051 Geometric definition of RAC details of construction Drawing 4 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0052 Geometric definition of RAC details of construction Drawing 3 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-LEF-12-54-0053 Geometric definition of RAC details of construction Drawing 1 Vendor GEN-2 5/3/2013 Approval Drawing

6007-PLN-AGE-25-52-4161 Foundation Details Drawing 7 Vendor GEN-2 5/1/2013 Approval Drawing

6007-PLN-AGE-25-52-4163 Anchor Bolt Details Drawing 4 Vendor GEN-2 5/1/2013 Approval Drawing

6007-PLN-AGE-25-52-8160 Foundation Details Drawing 5 Vendor GEN-2 5/1/2013 Approval Drawing

6007-PLN-AGE-25-52-8161 Foundation Details Drawing 7 Vendor GEN-2 5/1/2013 Approval Drawing

6007-PLN-AGE-25-52-8163 Anchor Bolt Details Drawing 4 Vendor GEN-2 5/1/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH1 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH2 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH3 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH4 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH5 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH6 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH7 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH8 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH9 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH10 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH11 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH12 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH13 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH14 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH15 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH16 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH17 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH18 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH19 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH20 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH21 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH22 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH23 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH24 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH25 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH26 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH27 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH28 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH29 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH30 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH31 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing
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6007-PLN-AGE-57-61-6003-SH32 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH33 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH34 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH35 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH36 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH37 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH38 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH39 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH40 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH41 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH42 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH43 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH44 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH45 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH46 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH47 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH48 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH49 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH50 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH51 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH52 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH53 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH54 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH55 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-PLN-AGE-57-61-6003-SH56 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH57 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH58 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH59 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH60 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH61 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH62 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH63 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH64 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH65 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH66 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007_PLN_AGE_57_61_6003_SH67 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 5/7/2013 Approval Drawing

6007-inf-AGE-68-60-6007 Stress Analysis Report Header HTF- Beta Plant -South SF Inlet Drawing 4 Vendor GEN-2 5/7/2013 Approval Report

6007-inf-AGE-68-60-6008 Stress Analysis Report Header HTF- Beta Plant -South SF Return Drawing 4 Vendor GEN-2 5/7/2013 Approval Report

Compressed Air anchor bolt Compressed Air anchor bolt Drawing na Vendor GEN-2 5/7/2013 Approval Report

6007-CAL-SCT-14-62-0007 Alpha Cooling Tower Fire Protection System Hydraulic Calculations Calculation 1 Vendor GEN-2 5/21/2013 Approval Calculation

6007-CAL-SCT-14-62-0008 Beta Cooling Tower Fire Protection System Hydraulic Calculations Calculation 1 Vendor GEN-2 5/21/2013 Approval Calculation

6007-HDD-SCT-14-62-0007 Cooling Tower Fire Protection System Technical Data Data Sheeet 0 Vendor GEN-2 5/21/2013 Approval Data Sheeet

6007-PLN-SCT-14-62-0117 Alpha Cooling Tower Fire Protection System Drawing Drawing 3 Vendor GEN-2 5/21/2013 Approval Drawing

6007-PLN-SCT-14-62-0211 Beta Cooling Tower Fire Protection System Drawing Drawing 3 Vendor GEN-2 5/21/2013 Approval Drawing

6007-PLN-SCT-14-62-0002 Cooling Tower Lightening Protection System Drawing 2 Vendor GEN-2 6/6/2013 Approval Drawing

6007-PLN-AGE-25-54-4502-R07 STG Auxiliar equipment structure connections. Elevations I Drawing rev7 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-4503-R07 STG Auxiliar equipment structure connections. Elevations II Drawing rev7 Vendor GEN-2 5/8/2013 Approval Drawing

6007-PLN-AGE-25-54-4504-R07 STG Auxiliar equipment structure connections. Elevations III Drawing rev7 Vendor GEN-2 5/8/2013 Approval Drawing

6007-PLN-AGE-25-54-4505-R07 STG Auxiliar equipment structure connections. BCP & BT connections Drawing rev7 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-4506-R06 STG Auxiliar equipment structure connections. CH & CR connections Drawing rev6 Vendor GEN-2 5/6/2013 Approval Drawing

6007-PLN-AGE-25-54-8502-R06 STG Auxiliar equipment structure connections. Elevations I Drawing rev6 Vendor GEN-2 5/8/2013 Approval Drawing

6007-PLN-AGE-25-54-8503-R06 STG Auxiliar equipment structure connections. Elevations II Drawing rev6 Vendor GEN-2 5/8/2013 Approval Drawing

6007-PLN-AGE-25-54-8504-R06 STG Auxiliar equipment structure connections. Elevations III Drawing rev6 Vendor GEN-2 5/8/2013 Approval Drawing

6007-PLN-AGE-25-54-8505-R06 STG Auxiliar equipment structure connections. BCP & BT connections Drawing rev5 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-8506-R05 STG Auxiliar equipment structure connections. CH & CR connections Drawing rev5 Vendor GEN-2 5/6/2013 Approval Drawing

CH_Beams_Calculations_050913 Calculation report Calculation Vendor GEN-2 Approval Calculation

6007-PLN-AGE-25-54-4000-R08 Cover sheet Drawing 8 Vendor GEN-2 3/18/2013 Approval Drawing

6007-PLN-AGE-25-54-4020-R06 General notes Drawing 6 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-4040-R08 STG Auxiliary equipment structure - Plan @EL 2073.09' & @EL 2078.50' Drawing 8 Vendor GEN-2 4/9/2013 Approval Drawing

6007-PLN-AGE-25-54-4041-R07  STG Auxiliary equipment structure - Plan @EL 2086.50' & @EL 2091' Drawing 7 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-4042-R07  STG Auxiliary equipment structure - Plan @EL 2098.25' Drawing 7 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-4043-R07 STG Auxiliary equipment structure - Plan @EL 2114' Drawing 7 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-4044-R07 STG Auxiliary equipment structure - Plan @EL 2123.84' & 2150.17' Drawing 7 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-4045-R10 STG Auxiliary equipment structure - Elevations - Sht 1 Drawing 10 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-4046-R09 STG Auxiliary equipment structure - Elevations - Sht 2 Drawing 9 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-4047-R10 STG Auxiliary equipment structure - Elevations - Sht 3 Drawing 10 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-4048-R07 STG Auxiliary equipment structure - Misc Details Drawing 7 Vendor GEN-2 4/9/2013 Approval Drawing

6007-PLN-AGE-25-54-4049-R04 STG Auxiliary equipment structure - Anchor plates datails Drawing 4 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-4050-R04  STG Auxiliary equipment structure - Stair schematics Drawing 4 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-4051-R01 STG Auxiliary equipment structure - Column Schedule Drawing 1 Vendor GEN-2 3/11/2013 Approval Drawing

6007-CAL-AGE-25-54-4000-R07 Calculation report Calculation 7 Vendor GEN-2 5/9/2013 Approval Calculation

6007-PLN-AGE-25-54-8000-R06 Cover sheet Drawing 6 Vendor GEN-2 3/18/2013 Approval Drawing

6007-PLN-AGE-25-54-8020-R05 General notes Drawing 5 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-8040-R06 STG Auxiliary equipment structure - Plan @EL 2081.09' & @EL 2086.50' Drawing 6 Vendor GEN-2 4/9/2013 Approval Drawing

6007-PLN-AGE-25-54-8041-R05  STG Auxiliary equipment structure - Plan @EL 2094.50' & @EL 2099' Drawing 5 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-8042-R05  STG Auxiliary equipment structure - Plan @EL 2106.25' Drawing 5 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-8043-R05 STG Auxiliary equipment structure - Plan @EL 2122' Drawing 5 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-8044-R05 STG Auxiliary equipment structure - Plan @EL 2131.84' & 2158.17' Drawing 5 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-8045-R08 STG Auxiliary equipment structure - Elevations - Sht 1 Drawing 8 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-8046-R08 STG Auxiliary equipment structure - Elevations - Sht 2 Drawing 8 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-8047-R08 STG Auxiliary equipment structure - Elevations - Sht 3 Drawing 8 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-8048-R08 STG Auxiliary equipment structure - Misc Details Drawing 8 Vendor GEN-2 5/9/2013 Approval Drawing

6007-PLN-AGE-25-54-8049-R08 STG Auxiliary equipment structure - Anchor plates datails Drawing 4 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-8050-R04  STG Auxiliary equipment structure - Stair schematics Drawing 4 Vendor GEN-2 3/11/2013 Approval Drawing

6007-PLN-AGE-25-54-8051-R04 STG Auxiliary equipment structure - Column Schedule Drawing 1 Vendor GEN-2 3/11/2013 Approval Drawing

6007-CAL-AGE-25-54-8000-R07 Calculation report Calculation 7 Vendor GEN-2 5/9/2013 Approval Calculation

6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 Vendor GEN-2 5/14/2013 Approval Drawing

6007-PLN-AGE-58-54-3576 General notes Drawing 0 Vendor GEN-2 5/14/2013 Approval Drawing

6007-PLN-AGE-58-54-3577 Plan view Drawing 0 Vendor GEN-2 5/14/2013 Approval Drawing

6007-PLN-AGE-58-54-3578 Sections Drawing 0 Vendor GEN-2 5/14/2013 Approval Drawing

6007-CAL-AGE-58-54-3575 Calculation report Calculation 0 Vendor GEN-2 5/14/2013 Approval Calculation

6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 Vendor GEN-2 5/14/2013 Approval Drawing

6007-PLN-AGE-58-54-7576 General notes Drawing 0 Vendor GEN-2 5/14/2013 Approval Drawing
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6007-PLN-AGE-58-54-7577 Plan view Drawing 0 Vendor GEN-2 5/14/2013 Approval Drawing

6007-PLN-AGE-58-54-7578 Sections Drawing 0 Vendor GEN-2 5/14/2013 Approval Drawing

6007-CAL-AGE-58-54-7575 Calculation report Calculation 0 Vendor GEN-2 5/14/2013 Approval Calculation

6007-PLN-AGE-11-50-6200 Cover sheet Drawing 4 Vendor GEN-2 5/22/2013 Approval Drawing

6007-PLN-AGE-11-50-6202 Plan 1 Drawing 5 Vendor GEN-2 5/22/2013 Approval Drawing

6007-PLN-AGE-11-50-6203 Plan 2 Drawing 5 Vendor GEN-2 5/22/2013 Approval Drawing

6007-PLN-AGE-11-50-6204 Plan 3 Drawing 5 Vendor GEN-2 5/22/2013 Approval Drawing

6007-PLN-AGE-11-50-6205 Plan 4 Drawing 5 Vendor GEN-2 5/22/2013 Approval Drawing

6007-PLN-AGE-11-50-6206 Plan 5 Drawing 5 Vendor GEN-2 5/22/2013 Approval Drawing

6007-PLN-AGE-11-50-6207 Plan 6 Drawing 5 Vendor GEN-2 5/22/2013 Approval Drawing

6007-PLN-AGE-11-50-6208 Plan 7 Drawing 5 Vendor GEN-2 5/22/2013 Approval Drawing

6007-PLN-AGE-58-54-1100 Cover sheet Drawing 3 Vendor GEN-2 5/24/2013 Approval Drawing

6007-PLN-AGE-58-54-1101 General notes Drawing 3 Vendor GEN-2 5/24/2013 Approval Drawing

6007-PLN-AGE-58-54-1102 Plan and Elevation Drawing 3 Vendor GEN-2 5/24/2013 Approval Drawing

6007-PLN-AGE-58-54-1103 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 5/24/2013 Approval Drawing

6007-CAL-AGE-58-52-2470 Calculation Report Calculation 3 Vendor GEN-2 5/23/2013 Approval Calculation

6007-PLN-AGE-58-54-5100-R2 Cover sheet Drawing 3 Vendor GEN-2 5/24/2013 Approval Drawing

6007-PLN-AGE-58-54-5101-R2 General notes Drawing 3 Vendor GEN-2 5/24/2013 Approval Drawing

6007-PLN-AGE-58-54-5102-R2 Plan and Elevation Drawing 3 Vendor GEN-2 5/24/2013 Approval Drawing

6007-PLN-AGE-58-54-5103-R2 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 5/24/2013 Approval Drawing

6007-CAL-AGE-58-54-5100-R0 Calculation Report Calculation 1 Vendor GEN-2 5/24/2013 Approval Calculation

6007-PLN-AGE-57-54-2280 Calculation report Drawing 1 Vendor GEN-2 5/17/2013 Approval Drawing

6007-PLN-AGE-57-54-2280 Cover sheet. Connections west field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2281 General notes. Connections west field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2282 AWT01. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2283 AWT02. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2284 Connection details west field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2285 Connection details west field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-4970 Calculation report Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-4970 Cover sheet. Connection PSV areas Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-4971 General notes. Connection PSV areas Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-4972 PSV areas  frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-4973 Connection details PSV areas Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-4974 Connection details PSV areas Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-3620 Calculation report Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-3620 Connection details central plant Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-3621 Connection details central plant Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-3622 Central plant. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-3623 Central plant. Connection details Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-3624 Central plant. Connection details Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2250 Calculation report Drawing Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2250 Cover sheet. Connection north east field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2251 General notes. Connection north east field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2252 Frames north east field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2253 Connections details north east field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2254 Connections details north east field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2260 Calculation report Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2260 Cover sheet. Connections east field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2261 General notes. Connections east field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2262 AET01. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2263 AET02. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2264 Connection details east field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2265 Connection details east field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2270 Calculation report Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2270 Cover sheet. Connections north-west field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2271 General notes. Connections north-west field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2272 ANWT01. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2273 ANWT02. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2274 ANWT03. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2275 Connection details north west field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-2276 Connection details north west field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-CAL-AGE-57-54-6300 Calculation report Calculation 0 Vendor GEN-2 5/12/2013 Approval Calculation

6007-PLN-AGE-57-54-6300 Cover sheet. Connection far west field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-6301 General notes. Connection far west field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-6302 BFWT01. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-6303 BFWT02. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-6304 Connection details far west field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-6305 Connection details far west field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-CAL-AGE-57-54-7970 Calculation report Calculation 1 Vendor GEN-2 5/12/2013 Approval Calculation

6007-PLN-AGE-57-54-7970 Cover sheet. Connection PSV areas east Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-7971 General notes. Connection PSV areas east Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-7972 PSV areas east frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-7973 Connection details PSV areas east Drawing 2 Vendor GEN-2 5/12/2013 Approval Drawing

6007-CAL-AGE-57-54-7980 Calculation report Calculation 1 Vendor GEN-2 5/12/2013 Approval Calculation

6007-PLN-AGE-57-54-7980 Cover sheet. Connection PSV areas west Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-7981 General notes. Connection PSV areas west Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-7982 PSV areas west frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-7983 Connection details PSV areas west Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-7984 Connection details PSV areas west Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-CAL-AGE-57-54-9900 Calculation report Calculation 1 Vendor GEN-2 5/12/2013 Approval Calculation

6007-PLN-AGE-57-54-9900 General notes. Connection north field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9901 Cover sheet. Connection north field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9902 BNT01 Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9903 BNT02 Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9904 Connection details Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9905 Connection details Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-CAL-AGE-57-54-9926 Calculation report Calculation 0 Vendor GEN-2 5/12/2013 Approval Calculation

6007-PLN-AGE-57-54-9926 Cover sheet. Connection south field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9927 General notes. Connection south field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9928 BST01. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9929 BST02. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9930 BST03. Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-9931 Connection details south field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing
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6007-PLN-AGE-57-54-9932 Connection details south field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-CAL-AGE-58-54-6420 Calculation report Calculation Vendor GEN-2 5/12/2013 Approval Calculation

6007-PLN-AGE-58-54-6420 Cover sheet. Connection south side HTF Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-6421 General notes. Connection south side HTF Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-6422 South side HTF frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-6423 South side HTF connection details Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-CAL-58-54-6430 Calculation report Calculation 0 Vendor GEN-2 5/12/2013 Approval Calculation

6007-PLN-AGE-58-54-6430 Cover sheet. Connection north side Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-6431 General notes. Connection north side Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-6432 Frames north side Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-6433 BCPS01 Frames north side Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-6434 Connection details north side Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-58-54-6435 Connection details north side Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-CAL-AGE-57-54-6260 Calculation report Calculation 1 Vendor GEN-2 5/12/2013 Approval Calculation

6007-PLN-AGE-57-54-6260 General notes. Connection west field Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-6261 Cover sheet. Connection west field Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-6262 BWT01 Frames Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-6263 BWT01 Connection details Drawing 0 Vendor GEN-2 5/12/2013 Approval Drawing

6007-PLN-AGE-57-54-6264 BWT01 Connection details Drawing 1 Vendor GEN-2 5/12/2013 Approval Drawing

6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 5 Vendor GEN-2 4/7/2013 Approval Calculation

6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 Vendor GEN-2 4-29-201 Approval Drawing

6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 4 Vendor GEN-2 5/4/2013 Approval Drawing

6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 4/7/2013 Approval Drawing

6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 5 Vendor GEN-2 4-29-201 Approval Calculation

6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 Vendor GEN-2 5/4/2013 Approval Drawing

6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 4/7/2013 Approval Drawing

6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 4-29-201 Approval Drawing

6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 5/4/2013 Approval Drawing

6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 5 Vendor GEN-2 4/7/2013 Approval Calculation

6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 Vendor GEN-2 4-29-201 Approval Drawing

6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 5/4/2013 Approval Drawing

6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 4/7/2013 Approval Drawing

6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 4-29-201 Approval Drawing

6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 5/4/2013 Approval Drawing

6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 5 Vendor GEN-2 5/4/2013 Approval Calculation

6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 3 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 3 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 3 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 4 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 4 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 4 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 2 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 2 Vendor GEN-2 3/27/2013 Approval Calculation

6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 3/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 3/27/2013 Approval Drawing

6007-CAL-AGE-74-54-2000 Calculation Report for Alpha Plant Overflow-Ullage Steel Platform Calculation 4 Vendor GEN-2 5/13/2013 Approval Calculation

6007-CAL-AGE-74-54-6000 Calculation Report for Beta Plant Overflow-Ullage Steel Platform Calculation 3 Vendor GEN-2 5/13/2013 Approval Calculation

6007-PLN-AGE-74-54-2000 Overflow-Ullage Steel Platform Cover Sheet Alpha Plant Drawing 3 Vendor GEN-2 4/17/2013 Approval Drawing

6007-PLN-AGE-74-54-2001 Overflow-Ullage Steel Platform General Notes Alpha Plant Drawing 4 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-AGE-74-54-2002 Overflow-Ullage Steel Platform G.A. & Base Plates Alpha Plant Drawing 6 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-2003 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 5 Vendor GEN-2 4/30/2013 Approval Drawing

6007-PLN-AGE-74-54-2004 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 4/30/2013 Approval Drawing

Page 22



Basic Eng Document List

6007-PLN-AGE-74-54-2005 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-2006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Alpha Plant Drawing 5 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-2007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Alpha Plant Drawing 5 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-2008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Alpha Plant Drawing 5 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-2009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Alpha Plant Drawing 5 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-2010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Alpha Plant Drawing 5 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-2011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Alpha Plant Drawing 5 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-2012 Overflow-Ullage Steel Platform Stair Details Alpha Plant Drawing 5 Vendor GEN-2 4/30/2013 Approval Drawing

6007-PLN-AGE-74-54-2013 Overflow-Ullage Steel Platform Section & Details Alpha Plant Drawing 5 Vendor GEN-2 4/30/2013 Approval Drawing

6007-PLN-AGE-74-54-6000 Overflow-Ullage Steel Platform Cover Sheet Beta Plant Drawing 3 Vendor GEN-2 4/30/2013 Approval Drawing

6007-PLN-AGE-74-54-6001 Overflow-Ullage Steel Platform General Notes Beta Plant Drawing 3 Vendor GEN-2 4/26/2013 Approval Drawing

6007-PLN-AGE-74-54-6002 Overflow-Ullage Steel Platform G.A. & Base Plates Beta Plant Drawing 5 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-6003 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 4/30/2013 Approval Drawing

6007-PLN-AGE-74-54-6004 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-6005 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-6006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Beta Plant Drawing 4 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-6007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Beta Plant Drawing 4 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-6008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Beta Plant Drawing 4 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-6009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Beta Plant Drawing 4 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-6010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Beta Plant Drawing 4 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-6011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Beta Plant Drawing 4 Vendor GEN-2 5/13/2013 Approval Drawing

6007-PLN-AGE-74-54-6012 Overflow-Ullage Steel Platform Stair Details Beta Plant Drawing 4 Vendor GEN-2 4/30/2013 Approval Drawing

6007-PLN-AGE-74-54-6013 Overflow-Ullage Steel Platform Section & Details Beta Plant Drawing 4 Vendor GEN-2 4/30/2013 Approval Drawing

6007-PLN-AGE-58-54-1110 Cover sheet Drawing 0 Vendor GEN-2 5/29/2013 Approval Drawing

6007-PLN-AGE-58-54-1111 General notes Drawing 0 Vendor GEN-2 5/29/2013 Approval Drawing

6007-PLN-AGE-58-54-1112 Plan, elevation, and details Drawing 0 Vendor GEN-2 5/29/2013 Approval Drawing

6007-PLN-AGE-58-54-1113 Connections 1 Drawing 0 Vendor GEN-2 5/29/2013 Approval Drawing

6007-PLN-AGE-58-54-1114 Connections 2 Drawing 0 Vendor GEN-2 5/29/2013 Approval Drawing

6007-PLN-AGE-58-54-1115 Connections 3 Drawing 0 Vendor GEN-2 5/29/2013 Approval Drawing

6007-PLN-AGE-58-54-1116 Connections 4 Drawing 0 Vendor GEN-2 5/29/2013 Approval Drawing

6007-CAL-AGE-58-54-1110 Calculation Report Calculation 0 Vendor GEN-2 5/29/2013 Approval Calculation

6007-PLN-FWE-21-52-0102 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Alpha Plant Drawing 3 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0401 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Alpha Plant Drawing 1 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0402 Overflow-Ullage Steel Platform Stair Details Alpha Plant Drawing 1 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0403 Overflow-Ullage Steel Platform Section & Details Alpha Plant Drawing 1 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-52-0002 Overflow-Ullage Steel Platform Cover Sheet Beta Plant Drawing 3 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-52-0003 Overflow-Ullage Steel Platform General Notes Beta Plant Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-52-0004 Overflow-Ullage Steel Platform G.A. & Base Plates Beta Plant Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-52-0201 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-52-0202 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0301 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0301 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Beta Plant Drawing 4 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0302 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Beta Plant Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0303 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Beta Plant Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0304 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Beta Plant Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0305 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Beta Plant Drawing 4 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0306 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Beta Plant Drawing 4 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0307 Overflow-Ullage Steel Platform Stair Details Beta Plant Drawing 3 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0311 Overflow-Ullage Steel Platform Section & Details Beta Plant Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0312 Cover sheet Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0321 General notes Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0351 Plan, elevation, and details Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-PLN-FWE-21-54-0352 Connections 1 Drawing 2 Vendor GEN-2 3/4/2013 Approval Drawing

6007-CAL-FWE-21-52-0020 Connections 2 Calculation 1 Vendor GEN-2 na Approval Calculation

6007-CAL-FWE-21-52-0021 Connections 3 Calculation 0 Vendor GEN-2 na Approval Calculation

6007-PLN-AGE-57-54-2280 Calculation report Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2280 Cover sheet. Connections west field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2281 General notes. Connections west field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2282 AWT01. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2283 AWT02. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2284 Connection details west field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2285 Connection details west field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-4970 Calculation report Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-4970 Cover sheet. Connection PSV areas Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-4971 General notes. Connection PSV areas Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-4972 PSV areas  frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-4973 Connection details PSV areas Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-4974 Connection details PSV areas Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-3620 Calculation report Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-3620 Connection details central plant Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-3621 Connection details central plant Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-3622 Central plant. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-3623 Central plant. Connection details Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-3624 Central plant. Connection details Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2250 Calculation report Drawing Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2250 Cover sheet. Connection north east field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2251 General notes. Connection north east field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2252 Frames north east field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2253 Connections details north east field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2254 Connections details north east field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2260 Calculation report Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2260 Cover sheet. Connections east field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2261 General notes. Connections east field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2262 AET01. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2263 AET02. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2264 Connection details east field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2265 Connection details east field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2270 Calculation report Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2270 Cover sheet. Connections north-west field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2271 General notes. Connections north-west field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2272 ANWT01. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2273 ANWT02. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2274 ANWT03. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing
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6007-PLN-AGE-57-54-2275 Connection details north west field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2276 Connection details north west field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-6300 Calculation report Calculation 0 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-6300 Cover sheet. Connection far west field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6301 General notes. Connection far west field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6302 BFWT01. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6303 BFWT02. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6304 Connection details far west field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6305 Connection details far west field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-7970 Calculation report Calculation 1 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-7970 Cover sheet. Connection PSV areas east Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7971 General notes. Connection PSV areas east Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7972 PSV areas east frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7973 Connection details PSV areas east Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-7980 Calculation report Calculation 1 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-7980 Cover sheet. Connection PSV areas west Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7981 General notes. Connection PSV areas west Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7982 PSV areas west frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7983 Connection details PSV areas west Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7984 Connection details PSV areas west Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-9900 Calculation report Calculation 1 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-9900 General notes. Connection north field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9901 Cover sheet. Connection north field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9902 BNT01 Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9903 BNT02 Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9904 Connection details Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9905 Connection details Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-9926 Calculation report Calculation 0 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-9926 Cover sheet. Connection south field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9927 General notes. Connection south field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9928 BST01. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9929 BST02. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9930 BST03. Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9931 Connection details south field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-9932 Connection details south field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-58-54-6420 Calculation report Calculation Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-58-54-6420 Cover sheet. Connection south side HTF Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6421 General notes. Connection south side HTF Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6422 South side HTF frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6423 South side HTF connection details Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-58-54-6430 Calculation report Calculation 0 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-58-54-6430 Cover sheet. Connection north side Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6431 General notes. Connection north side Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6432 Frames north side Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6433 BCPS01 Frames north side Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6434 Connection details north side Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6435 Connection details north side Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-6260 Calculation report Calculation 1 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-6260 General notes. Connection west field Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6261 Cover sheet. Connection west field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6262 BWT01 Frames Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6263 BWT01 Connection details Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6264 BWT01 Connection details Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 5 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 4 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 5 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 5 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 5 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 3 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 3 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 3 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing
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6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 4 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 4 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 4 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 2 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 2 Vendor GEN-2 6/3/2013 Approval Calculation

6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-74-54-2000 Calculation Report for Alpha Plant Overflow-Ullage Steel Platform Calculation 4 Vendor GEN-2 6/5/2013 Approval Calculation

6007-CAL-AGE-74-54-6000 Calculation Report for Beta Plant Overflow-Ullage Steel Platform Calculation 3 Vendor GEN-2 6/5/2013 Approval Calculation

6007-PLN-AGE-74-54-2000 Overflow-Ullage Steel Platform Cover Sheet Alpha Plant Drawing 3 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2001 Overflow-Ullage Steel Platform General Notes Alpha Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2002 Overflow-Ullage Steel Platform G.A. & Base Plates Alpha Plant Drawing 6 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2003 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2004 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2005 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Alpha Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Alpha Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Alpha Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Alpha Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Alpha Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Alpha Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2012 Overflow-Ullage Steel Platform Stair Details Alpha Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-2013 Overflow-Ullage Steel Platform Section & Details Alpha Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6000 Overflow-Ullage Steel Platform Cover Sheet Beta Plant Drawing 3 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6001 Overflow-Ullage Steel Platform General Notes Beta Plant Drawing 3 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6002 Overflow-Ullage Steel Platform G.A. & Base Plates Beta Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6003 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6004 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6005 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Beta Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Beta Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Beta Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Beta Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Beta Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Beta Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6012 Overflow-Ullage Steel Platform Stair Details Beta Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-74-54-6013 Overflow-Ullage Steel Platform Section & Details Beta Plant Drawing 4 Vendor GEN-2 6/5/2013 Approval Drawing

6007-PLN-AGE-58-54-1110 Cover sheet Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-1111 General notes Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-1112 Plan, elevation, and details Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-1113 Connections 1 Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-1114 Connections 2 Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-1115 Connections 3 Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-PLN-AGE-58-54-1116 Connections 4 Drawing 0 Vendor GEN-2 6/3/2013 Approval Drawing

6007-CAL-AGE-58-54-1110 Calculation Report Calculation 0 Vendor GEN-2 6/3/2013 Approval Calculation

6007-CAL-AGE-16-54-4020_R00.pdf Calculation report Calculation 0 Vendor GEN-2 6/10/2013 Approval Calculation

6007-PLN-AGE-16-54-4020-R00.pdf Cover sheet Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-16-54-4021-R00.pdf General notes Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-16-54-4022-R00.pdf Frames view Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-16-54-4023-R00.pdf Connection details 1 Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-16-54-4024-R00.pdf Connection details 2 Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-CAL-AGE-16-54-8020_R00.pdf Calculation report Calculation 0 Vendor GEN-2 6/10/2013 Approval Calculation

6007-PLN-AGE-16-54-8020-R00.pdf Cover sheet Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-16-54-8021-R00.pdf General notes Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-16-54-8022-R00.pdf Frames view Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-16-54-8023-R00.pdf Connection details 1 Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-16-54-8024-R00.pdf Connection details 2 Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-58-54-3576 General notes Drawing 1 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-58-54-3577 Plan view Drawing 1 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-58-54-3578 Sections Drawing 1 Vendor GEN-2 6/10/2013 Approval Drawing

6007-CAL-AGE-58-54-3575 Calculation report Calculation 1 Vendor GEN-2 6/10/2013 Approval Calculation

6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-58-54-7576 General notes Drawing 1 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-58-54-7577 Plan view Drawing 1 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-AGE-58-54-7578 Sections Drawing 1 Vendor GEN-2 6/10/2013 Approval Drawing

6007-CAL-AGE-58-54-7575 Calculation report Calculation 1 Vendor GEN-2 6/10/2013 Approval Calculation

6007-PLN-LEE-12-54-0021 Geometric definition of RAC plant detail drawings Drawing 6 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 4 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0031 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0032 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0033 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0034 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 6/10/2013 Approval Drawing
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6007-PLN-LEE-12-54-0035 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0036 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0037 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0038 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0039 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0041 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0042 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0043 Geometric definition of RAC sections Drawing 5 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0051 Geometric definition of RAC details of construction Drawing 5 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0052 Geometric definition of RAC details of construction Drawing 4 Vendor GEN-2 6/10/2013 Approval Drawing

6007-PLN-LEE-12-54-0053 Geometric definition of RAC details of construction Drawing 2 Vendor GEN-2 6/10/2013 Approval Drawing

6007-MEM-LEE-12-54-0004-R5 RACK STRUCTURAL CALCULATIONS 5 5 Vendor GEN-2 6/10/2013 Approval 5

6007-INF-AGE-68-60-2700 Stress Analysis Report - SF –North Alpha (Relieve Security Valve + Control Valve) Rev2 Rev2 Vendor GEN-2 6/12/2013 Approval Rev2

6007-INF-AGE-68-60-2701 Stress Analysis Report - SF –East Alpha (Relieve Security Valve + Control Valve) Rev2 Rev2 Vendor GEN-2 6/12/2013 Approval Rev2

6007-INF-AGE-68-60-2703 Stress Analysis Report - SF –West Alpha (Relieve Security Valve + Control Valve) Rev2 Rev2 Vendor GEN-2 6/12/2013 Approval Rev2

6007-INF-AGE-68-60-6700 Stress Analysis Report - SF –North Beta Plant (Relieve Security Valve + Control Valve) 2 2 Vendor GEN-2 6/12/2013 Approval 2

6007-INF-AGE-68-60-6701 Stress Analysis Report - SF –East Beta Plant (Relieve Security Valve + 2 2 Vendor GEN-2 6/12/2013 Approval 2

6007-INF-AGE-68-60-6702 Stress Analysis Report - SF –South Beta Plant (Relieve Security Valve + Control Valve) 2 2 Vendor GEN-2 6/12/2013 Approval 2

6007-INF-AGE-68-60-6703 Stress Analysis Report - SF –South Beta Plant (Relieve Security Valve + Control Valve) 2 2 Vendor GEN-2 6/12/2013 Approval 2

6007-CAL-AGE-25-52-4100 Calculation report Calculation 2 Vendor GEN-2 6/13/2013 Approval Calculation

6007-CAL-AGE-25-52-4200 Calculation report Calculation 2 Vendor GEN-2 6/13/2013 Approval Calculation

6007-PLN-AGE-25-52-4200 Cover Sheet Drawing 1 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-4220 General notes Drawing 2 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-4240 Foundation Drawing 2 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-4400 Cover Sheet Drawing 1 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-4420 General notes Drawing 2 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-4440 Foundation Drawing 4 Vendor GEN-2 6/13/2013 Approval Drawing

6007-CAL-AGE-25-52-8100 Calculation report Calculation 2 Vendor GEN-2 6/13/2013 Approval Calculation

6007-CAL-AGE-25-52-8200 Calculation report Calculation 2 Vendor GEN-2 6/13/2013 Approval Calculation

6007-PLN-AGE-25-52-8200 Cover Sheet Drawing 1 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-8220 General notes Drawing 2 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-8240 Foundation Drawing 2 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-8400 Cover Sheet Drawing 1 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-8420 General notes Drawing 2 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-52-8440 Foundation Drawing 4 Vendor GEN-2 6/13/2013 Approval Drawing

6007-CAL-AGE-25-50-4300 Calculation Report Calculation 1 Vendor GEN-2 6/13/2013 Approval Calculation

6007-PLN-AGE-25-54-4300 Cover Sheet Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-4320 General Notes. Sheet 1 Drawing 2 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-4321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-4340 Condenser access catwalk EL 2071.50' Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-4341 Condenser access catwalk EL 2081.50' Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-4342 Condenser access catwalk EL 2091.72' Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-4343 Stairs schematic Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-CAL-AGE-25-50-8300 Calculation Report Calculation 1 Vendor GEN-2 6/13/2013 Approval Calculation

6007-PLN-AGE-25-54-8300 Cover Sheet Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-8320 General Notes. Sheet 1 Drawing 2 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-8321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-8340 Condenser access catwalk EL 2079.50' Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-8341 Condenser access catwalk EL 2089.50' Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-8342 Condenser access catwalk EL 2099.72' Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-PLN-AGE-25-54-8343 Stairs schematic Drawing 3 Vendor GEN-2 6/13/2013 Approval Drawing

6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 6 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 6 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 7 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 6 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 7 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 6 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 6 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 4 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 4 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 4 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 4 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 5 Vendor GEN-2 6/18/2013 Approval Calculation
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6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 5 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 4 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 5 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 4 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 6/18/2013 Approval Drawing

6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 3 Vendor GEN-2 6/18/2013 Approval Calculation

6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 6/18/2013 Approval Drawing

6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 6/18/2013 Approval Drawing

6007-LIS-AGE-57-65-2001 List of Isometric Drawings LIst Rev. 9 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-00-02-L001 Solar Field Layout - Alpha Plant Drawing Rev. 10 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-61-2120 Line list _ Alpha LIst Rev. 3 Vendor GEN-2 6/20/2013 Approval LIst

NA Lisega Catalogue for supports NA NA Vendor GEN-2 6/20/2013 Approval NA

6007-LIS-AGE-57-63-2504 Support List (Loop SF-Alpha Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-2500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2502 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2503 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2504 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2510 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2511 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2512 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2513 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2514 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2515 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2527 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2528 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2529 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2531 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2532 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2533 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2534 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2535 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2536 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2537 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2538 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2539 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2540 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2541 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2542 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2552 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2553 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2554 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2555 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2560 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2561 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2581 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2582 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2583 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2584 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2585 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2586 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2587 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2588 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-63-2300 Support List (PSV & Co. Valve SF-Alpha) LIst Rev. 0 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-2300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing
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6007-PLN-AGE-57-63-2308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2311 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2312 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-63-2001 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2002 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2003 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2004 Support List (Solar Field-Alpha Plant) LIst Rev. 4 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2301 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-2050 HTF pipe Atypical Support (SF-Alpha) Drawing Rev. 8 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-65-6003 List of Isometric Drawings LIst Rev. 3 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-00-02-L002 Solar Field Layout - Beta Plant Drawing Rev. 10 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-61-6120 Line list _ Beta LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

NA Lisega Catalogue for supports NA NA Vendor GEN-2 6/20/2013 Approval NA

6007-LIS-AGE-57-63-6504 Support List (Loop SF-Beta Plant) LIst Rev. 4 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-6500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6502 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6503 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6504 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6527 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6528 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6529 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6530 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6552 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6553 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6554 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6555 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6600 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6601 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6602 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6603 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6604 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6605 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6606 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6607 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6608 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6625 General Mechanical Support Drawing Rev. 6 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6626 General Mechanical Support Drawing Rev. 6 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6627 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6628 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6629 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6630 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6650 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6651 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6652 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6653 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6654 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6655 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6656 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6657 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6658 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6659 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6660 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6661 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-63-6300 Support List (PSV & Co. Valve SF-Beta) LIst Rev. 0 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-6300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-6310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-63-6001 Support List (Solar Field-Beta Plant) LIst Rev. 3 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-6002 Support List (Solar Field-Beta Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-6003 Support List (Solar Field-Beta Plant) LIst Rev. 3 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-6004 Support List (Solar Field-Beta Plant) LIst Rev. 1 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-6301 Support List (Solar Field-Beta Plant) LIst Rev. 0 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-6050 HTF pipe Atypical Support (SF-Beta) Drawing Rev. 6 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-65-2001 List of Isometric Drawings LIst Rev. 9 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-00-02-L001 Solar Field Layout - Alpha Plant Drawing Rev. 10 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-61-2120 Line list _ Alpha LIst Rev. 3 Vendor GEN-2 6/20/2013 Approval LIst

NA Lisega Catalogue for supports NA NA Vendor GEN-2 6/20/2013 Approval NA
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6007-LIS-AGE-57-63-2504 Support List (Loop SF-Alpha Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-2500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2502 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2503 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2504 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2510 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2511 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2512 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2513 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2514 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2515 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2527 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2528 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2529 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2531 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2532 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2533 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2534 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2535 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2536 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2537 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2538 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2539 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2540 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2541 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2542 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2552 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2553 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2554 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2555 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2560 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2561 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2581 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2582 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2583 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2584 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2585 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2586 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2587 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2588 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-63-2300 Support List (PSV & Co. Valve SF-Alpha) LIst Rev. 0 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-2300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2311 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2312 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-63-2001 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2002 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2003 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2004 Support List (Solar Field-Alpha Plant) LIst Rev. 4 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2301 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-2050 HTF pipe Atypical Support (SF-Alpha) Drawing Rev. 8 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-65-2001 List of Isometric Drawings LIst Rev. 9 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-00-02-L001 Solar Field Layout - Alpha Plant Drawing Rev. 10 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-61-2120 Line list _ Alpha LIst Rev. 3 Vendor GEN-2 6/20/2013 Approval LIst

letter Lisega Catalogue for supports letter Vendor GEN-2 6/20/2013 Approval letter

6007-LIS-AGE-57-63-2504 Support List (Loop SF-Alpha Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-2500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2502 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2503 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2504 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2510 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2511 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2512 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing
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6007-PLN-AGE-57-63-2513 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2514 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2515 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2527 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2528 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2529 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2531 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2532 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2533 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2534 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2535 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2536 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2537 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2538 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2539 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2540 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2541 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2542 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2552 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2553 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2554 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2555 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2560 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2561 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2581 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2582 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2583 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2584 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2585 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2586 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2587 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2588 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-63-2300 Support List (PSV & Co. Valve SF-Alpha) LIst Rev. 0 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-2300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2311 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-PLN-AGE-57-63-2312 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 6/20/2013 Approval Drawing

6007-LIS-AGE-57-63-2001 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2002 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2003 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2004 Support List (Solar Field-Alpha Plant) LIst Rev. 4 Vendor GEN-2 6/20/2013 Approval LIst

6007-LIS-AGE-57-63-2301 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 6/20/2013 Approval LIst

6007-PLN-AGE-57-63-2050 HTF pipe Atypical Support (SF-Alpha) Drawing Rev. 8 Vendor GEN-2 6/20/2013 Approval Drawing

6007-CAL-AGE-25-50-4300 Calculation Report Calculation 2 Vendor GEN-2 6/26/2013 Approval Calculation

6007-PLN-AGE-25-54-4300 Cover Sheet Drawing 3 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-4320 General Notes. Sheet 1 Drawing 3 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-4321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-4340 Condenser access catwalk EL 2071.50' Drawing 4 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-4341 Condenser access catwalk EL 2081.50' Drawing 4 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-4342 Condenser access catwalk EL 2091.72' Drawing 4 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-4343 Stairs schematic Drawing 4 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-00-50-S003 Typical Pipe Handrail Stairway and Details Drawing 2 Vendor GEN-2 6/26/2013 Approval Drawing

6007-CAL-AGE-25-50-8300 Calculation Report Calculation 2 Vendor GEN-2 6/26/2013 Approval Calculation

6007-PLN-AGE-25-54-8300 Cover Sheet Drawing 3 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-8320 General Notes. Sheet 1 Drawing 3 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-8321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-8340 Condenser access catwalk EL 2079.50' Drawing 4 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-8341 Condenser access catwalk EL 2089.50' Drawing 4 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-8342 Condenser access catwalk EL 2099.72' Drawing 4 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-25-54-8343 Stairs schematic Drawing 4 Vendor GEN-2 6/26/2013 Approval Drawing

6007-PLN-AGE-58-54-1100 Cover sheet Drawing 3 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-1101 General notes Drawing 3 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-1102 Plan and Elevation Drawing 4 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-1103 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-58-54-1100 Calculation Report Calculation 3 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-58-54-5100 Cover sheet Drawing 3 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-5101 General notes Drawing 4 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-5102 Plan and Elevation Drawing 3 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-5103 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-58-54-5100 Calculation Report Calculation 3 Vendor GEN-2 6/27/2013 Approval Calculation

6007-CAL-AGE-57-54-2280 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-2280 Cover sheet. Connections west field Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2281 General notes. Connections west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2282 AWT01. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2283 AWT02. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2284 Connection details west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing
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6007-PLN-AGE-57-54-2285 Connection details west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-4970 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-4970 Cover sheet. Connection PSV areas Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-4971 General notes. Connection PSV areas Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-4972 PSV areas  frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-4973 Connection details PSV areas Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-4974 Connection details PSV areas Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-58-54-3620 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-58-54-3620 Connection details central plant Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-3621 Connection details central plant Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-3622 Central plant. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-3623 Central plant. Connection details Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-3624 Central plant. Connection details Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-2250 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-2250 Cover sheet. Connection north east field Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2251 General notes. Connection north east field Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2252 Frames north east field Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2253 Connections details north east field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2254 Connections details north east field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-2260 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-2260 Cover sheet. Connections east field Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2261 General notes. Connections east field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2262 AET01. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2263 AET02. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2264 Connection details east field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2265 Connection details east field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-2270 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-2270 Cover sheet. Connections north-west field Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2271 General notes. Connections north-west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2272 ANWT01. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2273 ANWT02. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2274 ANWT03. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2275 Connection details north west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-2276 Connection details north west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-6300 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-6300 Cover sheet. Connection far west field Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6301 General notes. Connection far west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6302 BFWT01. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6303 BFWT02. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6304 Connection details far west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6305 Connection details far west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-7970 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-7970 Cover sheet. Connection PSV areas east Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7971 General notes. Connection PSV areas east Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7972 PSV areas east frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7973 Connection details PSV areas east Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-7980 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-7980 Cover sheet. Connection PSV areas west Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7981 General notes. Connection PSV areas west Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7982 PSV areas west frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7983 Connection details PSV areas west Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-7984 Connection details PSV areas west Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-9900 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-9900 General notes. Connection north field Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9901 Cover sheet. Connection north field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9902 BNT01 Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9903 BNT02 Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9904 Connection details Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9905 Connection details Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-9926 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-9926 Cover sheet. Connection south field Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9927 General notes. Connection south field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9928 BST01. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9929 BST02. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9930 BST03. Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9931 Connection details south field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-9932 Connection details south field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-58-54-6420 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-58-54-6420 Cover sheet. Connection south side HTF Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6421 General notes. Connection south side HTF Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6422 South side HTF frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6423 South side HTF connection details Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-58-54-6430 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-58-54-6430 Cover sheet. Connection north side Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6431 General notes. Connection north side Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6432 Frames north side Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6433 BCPS01 Frames north side Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6434 Connection details north side Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-58-54-6435 Connection details north side Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-CAL-AGE-57-54-6260 Calculation report Calculation 2 Vendor GEN-2 6/27/2013 Approval Calculation

6007-PLN-AGE-57-54-6260 General notes. Connection west field Drawing 0 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6261 Cover sheet. Connection west field Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6262 BWT01 Frames Drawing 1 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6263 BWT01 Connection details Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing

6007-PLN-AGE-57-54-6264 BWT01 Connection details Drawing 2 Vendor GEN-2 6/27/2013 Approval Drawing
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60007-ESP-ATP-00-50-C104 Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR 11/17/2011 Purchase 60007-ESP-ATP-00-50-C104

60007-ESP-ATP-00-50-C105 Particular Comm Condition for Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR 11/17/2011 Purchase 60007-ESP-ATP-00-50-C105

6007-CAL-CCI-18-54-0001 Mirror Building Metal Building Calcs STRUCTURAL - 1 Vendor 12/17/2011 Review 6007-CAL-CCI-18-54-0001

6007-CAL-CCI-18-54-VSCA Mirror Building Structural Calcs STRUCTURAL - 1 Vendor 1/6/2012 Review 6007-CAL-CCI-18-54-VSCA

6007-ESP-ATP-00-50-2001 Engineering standards and practices specifications for subsurface exploration and geotechnical evaluation STRUCTURAL - 1 EOR 5/20/2011 Purchase 6007-ESP-ATP-00-50-2001

6007-ESP-ATP-00-50-2001V Specification for Vendor data requirement Structural, Geotechnical study STRUCTURAL - 1 EOR 5/26/2011 Approval 6007-ESP-ATP-00-50-2001V

6007-ESP-ATP-00-50-2061 Preliminary Geo-Tech Report STRUCTURAL - 1 EOR 5/6/2011 Approval 6007-ESP-ATP-00-50-2061

6007-ESP-ATP-00-50-2062 Final Geotech Report STRUCTURAL - 1 EOR 9/26/2011 Bid/Quote 6007-ESP-ATP-00-50-2062

6007-ESP-ATP-00-50-2063 Geotech Report Addendum 1 STRUCTURAL - 1 EOR 10/14/2011 Bid/Quote 6007-ESP-ATP-00-50-2063

6007-ESP-ATP-00-50-3100 Concrete Forms and Accessories STRUCTURAL - 1 EOR 6/1/2011 Purchase 6007-ESP-ATP-00-50-3100

6007-ESP-ATP-00-50-3200 Concrete Reinforcement STRUCTURAL - 1 EOR 6/1/2011 Purchase 6007-ESP-ATP-00-50-3200

6007-ESP-ATP-00-50-3300 Cast-In-Place Concrete STRUCTURAL - 1 EOR 12/7/2011 Bid/Quote 6007-ESP-ATP-00-50-3300

6007-ESP-ATP-00-50-5120 Structural Steel STRUCTURAL - 1 EOR 6/1/2011 Bid/Quote 6007-ESP-ATP-00-50-5120

6007-ESP-ATP-00-50-C014V Concrete Batch Plant Vendor Spec STRUCTURAL - 1 EOR 12/5/2011 Bid/Quote 6007-ESP-ATP-00-50-C014V

6007-ESP-ATP-18-52-1332 Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR 9/26/2011 Bid/Quote 6007-ESP-ATP-18-52-1332

6007-ESP-ATP-18-52-1332V Vendor Data Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR 9/26/2011 Bid/Quote 6007-ESP-ATP-18-52-1332V

6007-ESP-ATP-18-54-1330 Mirror Building Subcontract Package STRUCTURAL - 1 EOR 11/4/2011 Purchase 6007-ESP-ATP-18-54-1330

6007-ESP-ATP-18-54-1330V Vendor Data for Mirror Building Subcontract Package STRUCTURAL - 1 EOR 11/4/2011 Purchase 6007-ESP-ATP-18-54-1330V

6007-ESP-ATP-18-54-1331 Warehouse Building Subcontract Package STRUCTURAL - 1 EOR 12/5/2011 Bid/Quote 6007-ESP-ATP-18-54-1331

6007-ESP-ATP-18-54-1331V Vendor Data Requirement Warehouse Building STRUCTURAL - 1 EOR 12/5/2011 Bid/Quote 6007-ESP-ATP-18-54-1331V

6007-ESP-ATP-18-54-3121 Pre-Engineered Metal Building STRUCTURAL - 1 EOR 11/4/2011 Purchase 6007-ESP-ATP-18-54-3121

6007-ESP-ATP-18-54-3122 Pre-Engineered Metal Buildings STRUCTURAL - 1 EOR 10/12/2011 Bid/Quote 6007-ESP-ATP-18-54-3122

6007-ESP-ATP-57-52-1351 Parabolic Solar Collector Steel Foundation Design-Build Subcontract STRUCTURAL - 1 EOR 5/8/2011 Construction 6007-ESP-ATP-57-52-1351

6007-ESP-ATP-57-52-1351V Vendor Data Requirements Parabolic Triugh Solar Collector Foundation Design-Build Subcontract STRUCTURAL - 1 EOR 5/8/2011 Construction 6007-ESP-ATP-57-52-1351V

6007-ESP-RJK-33-50-0001 Solar Collector Foundation Design STRUCTURAL - 1 Vendor 8/31/2011 Approval 6007-ESP-RJK-33-50-0001

6007-ESP-UTE-16-62-0002 Air Compressor Package STRUCTURAL - 1 EOR 4/27/2011 Approval 6007-ESP-UTE-16-62-0002

6007-INF-ATP-00-50-0001 Geo-Tech Report STRUCTURAL - 1 EOR 7/18/2011 Construction 6007-INF-ATP-00-50-0001

6007-INF-ATP-33-50-0001 Wind Tunnel Clarification STRUCTURAL - 1 EOR 9/6/2011 Approval 6007-INF-ATP-33-50-001

6007-INF-RJK-33-50-0001 Responce to CEC for collector Foundation STRUCTURAL - 1 Vendor 9/2/2011 Approval 6007-INF-RJK-33-50-0001

6007-INS-ATP-00-50-0002 Preliminary Foundation Recommendation STRUCTURAL - 1 EOR 5/8/2011 Construction 6007-INS-ATP-00-50-0002

6007-INS-ATP-32-50-0001 Exterior Solar Collector Foundation Loads STRUCTURAL - 1 EOR 4/8/2011 Approval 6007-INS-ATP-32-50-0001

6007-INS-ATP-32-50-0002 Interior Solar Collector Foundation Loads STRUCTURAL - 1 EOR 4/8/2011 Approval 6007-INS-ATP-32-50-0002

6007-INS-ATP-32-50-0004 Solar Collector Foundation Loads STRUCTURAL - 1 EOR 5/8/2011 Construction 6007-INS-ATP-32-50-0004

6007-INS-ATP-32-52-0003 Collector Support Dimensions STRUCTURAL - 1 EOR 7/18/2011 Approval 6007-INS-ATP-32-52-0003

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 EOR 1/6/2011 Bid/Quote 6007-PLN-ATP-00-50-S001

6007-PLN-ATP-00-50-S002 Typical Ladder and Safety Cage Details STRUCTURAL - 1 EOR 1/6/2011 Bid/Quote 6007-PLN-ATP-00-50-S002

6007-PLN-ATP-00-50-S003 Typical Pipe Handrail, Stairway and Grating Details STRUCTURAL - 1 EOR 1/6/2011 Bid/Quote 6007-PLN-ATP-00-50-S003

6007-PLN-ATP-00-50-S004 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 EOR 1/6/2011 Bid/Quote 6007-PLN-ATP-00-50-S004

6007-PLN-ATP-00-55-0001 Soil boring location plan for alpha plant solar field STRUCTURAL - 1 EOR 5/26/2011 Purchase 6007-PLN-ATP-00-55-0001

6007-PLN-ATP-00-55-0002 Soil boring location plan for beta plant solar field STRUCTURAL - 1 EOR 5/26/2011 Purchase 6007-PLN-ATP-00-55-0002

6007-PLN-ATP-00-55-0003 Soil boring location plan for alpha power island STRUCTURAL - 1 EOR 5/26/2011 Purchase 6007-PLN-ATP-00-55-0003

6007-PLN-ATP-00-55-0004 Soil boring location plan for beta power island STRUCTURAL - 1 EOR 5/26/2011 Purchase 6007-PLN-ATP-00-55-0004

6007-PLN-ATP-00-55-LX01 Alpha Warehouse Building Proposed Location STRUCTURAL - 1 EOR 10/26/2011 Bid/Quote 6007-PLN-ATP-00-55-LX01

6007-PLN-ATP-00-55-LX02 Beta Warehouse Building Proposed Location STRUCTURAL - 1 EOR 10/26/2011 Bid/Quote 6007-PLN-ATP-00-55-LX02

6007-PLN-ATP-16-62-0001 Mirror Building Air Supply & Electrical Outlet Locations STRUCTURAL - 1 EOR 8/9/2011 Purchase 6007-PLN-ATP-16-62-0001

6007-PLN-ATP-18-52-0016 Anchor Bolts Reference Plan STRUCTURAL - 1 EOR 9/26/2011 Bid/Quote 6007-PLN-ATP-18-52-0016

6007-PLN-ATP-18-52-0017 Slab and Foundation Reference Plan STRUCTURAL - 1 EOR 9/26/2011 Bid/Quote 6007-PLN-ATP-18-52-0017

6007-PLN-ATP-18-52-0018 Slab and Foundation Reference Details STRUCTURAL - 1 EOR 9/26/2011 Bid/Quote 6007-PLN-ATP-18-52-0018

6007-PLN-ATP-18-54-0016 General Location of Mirror Building STRUCTURAL - 1 EOR 4/11/2011 Purchase 6007-PLN-ATP-18-54-0016

6007-PLN-ATP-18-57-0011 Mirror Building Floor Plan STRUCTURAL - 1 EOR 9/23/2011 Bid/Quote 6007-PLN-ATP-18-57-0011

6007-PLN-ATP-18-57-0012 Mirror Building Roof Plan STRUCTURAL - 1 EOR 8/9/2011 Purchase 6007-PLN-ATP-18-57-0012

6007-PLN-ATP-18-57-0013 Mirror Building Crane Layout Plan STRUCTURAL - 1 EOR 8/9/2011 Purchase 6007-PLN-ATP-18-57-0013

6007-PLN-ATP-18-57-0014 Mirror Building Elevations and Sections STRUCTURAL - 1 EOR 8/9/2011 Purchase 6007-PLN-ATP-18-57-0014

6007-PLN-ATP-18-57-0015 Mirror Building Sections STRUCTURAL - 1 EOR 9/23/2011 Bid/Quote 6007-PLN-ATP-18-57-0015

6007-PLN-ATP-18-57-0021 Warehouse Building Floor Plan STRUCTURAL - 1 EOR 12/5/2011 Bid/Quote 6007-PLN-ATP-18-57-0021

6007-PLN-ATP-18-57-0022 Warehouse Building Roof Plan STRUCTURAL - 1 EOR 12/5/2011 Bid/Quote 6007-PLN-ATP-18-57-0022

6007-PLN-ATP-18-57-0023 Warehouse Building Elevation and Section STRUCTURAL - 1 EOR 12/5/2011 Bid/Quote 6007-PLN-ATP-18-57-0023

6007-PLN-ATP-18-57-0024 Warehouse Building Elevations STRUCTURAL - 1 EOR 12/5/2011 Bid/Quote 6007-PLN-ATP-18-57-0024

6007-PLN-ATP-18-57-0025 Warehouse Building Sections STRUCTURAL - 1 EOR 12/5/2011 Bid/Quote 6007-PLN-ATP-18-57-0025

6007-PLN-CCI-18-54-ALLD Mirror Building Metal Building All Drawings STRUCTURAL - 1 Vendor 1/24/2012 Review 6007-PLN-CCI-18-54-ALLD

6007-CAL-CCI-18-54-VASP Mirror Building Material Specs ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-CAL-CCI-18-54-VASP

6007-PLN-CCI-18-54-VA10 Mirror Building Code Plan ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA10

6007-PLN-CCI-18-54-VA11 Mirror Building Floor Plan ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA11
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6007-PLN-CCI-18-54-VA12 Mirror Building Trench & Utility Plan ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA12

6007-PLN-CCI-18-54-VA13 Mirror Building Equipment Layout (for reference only) ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA13

6007-PLN-CCI-18-54-VA14 Mirror Building Crane Layout Plan ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA14

6007-PLN-CCI-18-54-VA15 Mirror Building Roof Plan ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA15

6007-PLN-CCI-18-54-VA21 Mirror Building Exterior Elevations ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA21

6007-PLN-CCI-18-54-VA41 Mirror Building Building Sections ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA41

6007-PLN-CCI-18-54-VA51 Mirror Building Details ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA51

6007-PLN-CCI-18-54-VA61 Mirror Building Door Schedule ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VA61

6007-PLN-CCI-18-54-VACS Mirror Building Cover Sheet ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VACS

6007-PLN-CCI-18-54-VAS1 Mirror Building Site Plan ARCHITECTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VACS

6007-PLN-CCI-18-54-VS11 Mirror Building General Structural Notes STRUCTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VS11

6007-PLN-CCI-18-54-VS12 Mirror Building Details STRUCTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VS12

6007-PLN-CCI-18-54-VS21 Mirror Building Foundation Plan STRUCTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VS21

6007-PLN-CCI-18-54-VS31 Mirror Building Framing Details STRUCTURAL - 1 Vendor 1/18/2012 Review 6007-PLN-CCI-18-54-VS31

6007-PLN-RJK-33-50-0001 Mirrorfield Foundation STRUCTURAL - 1 Vendor 8/31/2011 Approval 6007-PLN-RJK-33-50-0001

6007-PLN-RJK-33-50-0002 Mirrorfield Foundation STRUCTURAL - 1 Vendor 8/31/2011 Approval 6007-PLN-RJK-33-50-0002

6007-PLN-GFG-00-50-C800 North Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-C800

6007-PLN-GFG-00-50-C801 Civil Works . General Notes Sheet STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-C801

6007-PLN-GFG-00-50-P002 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P002

6007-PLN-GFG-00-50-P003 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P003

6007-PLN-GFG-00-50-C804 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data I STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-C804

6007-PLN-GFG-00-50-C805 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data II STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-C805

6007-PLN-GFG-00-50-C806 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data III STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-C806

6007-PLN-GFG-00-50-C807 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IV STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-C807

6007-PLN-GFG-00-50-P008 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data V STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P008

6007-PLN-GFG-00-50-P009 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VI STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P009

6007-PLN-GFG-00-50-P010 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VII STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P010

6007-PLN-GFG-00-50-P011 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VIII STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P011

6007-PLN-GFG-00-50-P012 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IX STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P012

6007-PLN-GFG-00-50-P013 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data X STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P013

6007-PLN-GFG-00-50-P014 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XI STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P014

6007-PLN-GFG-00-50-P015 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XII STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P015

6007-PLN-GFG-00-50-P016 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIII STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P016

6007-PLN-GFG-00-50-P017 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIV STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P017

6007-PLN-GFG-00-50-P018 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XV STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P018

6007-PLN-GFG-00-50-P019 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVI STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P019

6007-PLN-GFG-00-50-P020 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVII STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P020

6007-PLN-GFG-00-50-P021 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVIII STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P021

6007-PLN-GFG-00-50-P022 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIX STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P022

6007-PLN-GFG-00-50-P023 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XX STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P023

6007-PLN-GFG-00-50-P024 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XXI STRUCTURAL - 1 Vendor 2/7/2012 Construction 6007-PLN-GFG-00-50-P024

6007-PLN-GFG-00-50-P025 Middle Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P025

6007-PLN-GFG-00-50-P026 Notes Sheet STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P026

6007-PLN-GFG-00-50-P027 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P027

6007-PLN-GFG-00-50-P028  6007-PLN-GFG-00-50-P028Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P028

6007-PLN-GFG-00-50-P029 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout III STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P029

6007-PLN-GFG-00-50-P030 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout IV STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P030

6007-PLN-GFG-00-50-P031 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout V STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P031

6007-PLN-GFG-00-50-P032 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 1 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P032

6007-PLN-GFG-00-50-P033 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 2 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P033

6007-PLN-GFG-00-50-P034 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 3 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P034

6007-PLN-GFG-00-50-P035 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 4 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P035

6007-PLN-GFG-00-50-P036 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 5 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P036

6007-PLN-GFG-00-50-P037 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 6 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P037

6007-PLN-GFG-00-50-P038 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 7 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P038

6007-PLN-GFG-00-50-P039 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 8 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P039

6007-PLN-GFG-00-50-P040 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 9 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P040

6007-PLN-GFG-00-50-P041 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 10 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P041

6007-PLN-GFG-00-50-P042 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 11 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P042

6007-PLN-GFG-00-50-P043 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 12 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P043

6007-PLN-GFG-00-50-P044 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 13 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P044

6007-PLN-GFG-00-50-P045 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 14 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P045

6007-PLN-GFG-00-50-P046 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 15 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P046

6007-PLN-GFG-00-50-P047 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 16 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P047

6007-PLN-GFG-00-50-P048 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 17 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P048

6007-PLN-GFG-00-50-P049 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 18 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P049

6007-PLN-GFG-00-50-P050 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 19 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P050

6007-PLN-GFG-00-50-P051 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 20 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P051

6007-PLN-GFG-00-50-P052 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 21 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P052

6007-PLN-GFG-00-50-P053 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 22 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P053

6007-PLN-GFG-00-50-P054 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 23 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P054

6007-PLN-GFG-00-50-P055 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 24 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P055

6007-PLN-GFG-00-50-P056 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 25 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P056

6007-PLN-GFG-00-50-P057 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 26 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P057

6007-PLN-GFG-00-50-P058 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 27 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P058

6007-PLN-GFG-00-50-P059 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 28 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P059

6007-PLN-GFG-00-50-P060 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 29 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P060

6007-PLN-GFG-00-50-P061 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 30 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P061

6007-PLN-GFG-00-50-P062 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 31 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P062

6007-PLN-GFG-00-50-P063 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 32 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P063

6007-PLN-GFG-00-50-P064 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 33 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P064

6007-PLN-GFG-00-50-P065 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 34 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P065

6007-PLN-GFG-00-50-P066 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 35 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P066

6007-PLN-GFG-00-50-P067 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 36 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P067

6007-PLN-GFG-00-50-P068 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 37 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P068

6007-PLN-GFG-00-50-P069 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 38 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P069

6007-PLN-GFG-00-50-P070 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 39 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P070

6007-PLN-GFG-00-50-P071 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 40 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P071

6007-PLN-GFG-00-50-P072 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 41 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P072

6007-PLN-GFG-00-50-P073 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 42 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P073

6007-PLN-GFG-00-50-P074 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 43 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P074

6007-PLN-GFG-00-50-P075 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 44 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P075

6007-PLN-GFG-00-50-P076 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 45 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P076

6007-PLN-GFG-00-50-P077 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 46 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P077

6007-PLN-GFG-00-50-P078 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 47 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P078

6007-PLN-GFG-00-50-P079 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 48 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P079

6007-PLN-GFG-00-50-P080 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 49 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P080

6007-PLN-GFG-00-50-P081 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 50 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P081
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6007-PLN-GFG-00-50-P082 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 51 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P082

6007-PLN-GFG-00-50-P083 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 52 STRUCTURAL - 1 Vendor 2/6/2012 Construction 6007-PLN-GFG-00-50-P083

6007-CAL-CCI-18-54-1300 Structural Calculations STRUCTURAL - 1 Vendor 3/19/2012 Construction 6007-CAL-CCI-18-54-1300

6007-CAL-CCI-18-54-1710 Pre-Engineered Metal Building Calculations STRUCTURAL - 1 Vendor 3/19/2012 Construction 6007-CAL-CCI-18-54-1710

6007-ESP-ATP-00-50-2068 Geotech Report Addendum 6 STRUCTURAL - 1 EOR 3/19/2012 Construction 6007-ESP-ATP-00-50-2068

6007-PLN-ATP-00-50-C001 Anchor Rod Assemblies and Details STRUCTURAL - 1 EOR 3/20/2012 Construction 6007-PLN-ATP-00-50-C001

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 EOR 3/20/2012 Construction 6007-PLN-ATP-00-50-S001

6007-ESP-RJK-33-50-0004 Anchor Bolt Tolerance Calculations STRUCTURAL - 1 Vendor 6/5/2012 Approval 4

6007-ESP-RJK-33-50-0005 Drive Pilecap out fo tolerance STRUCTURAL - 1 vendor 6/26/2012 Approval 5

6007-ESP-RJK-33-50-0006 Type III pilecap out of tolerance fix STRUCTURAL - 1 Vendor 6/26/2012 Approval 6

6007-PLN-CCI-18-54-1200 Cover Sheet STRUCTURAL - 1 vendor 7/16/2012 Approval 7

6007-PLN-CCI-18-54-1210 Code Plan STRUCTURAL - 1 vendor 7/16/2012 Approval 7

6007-PLN-CCI-18-54-1211 Floor Plan STRUCTURAL - 1 vendor 7/16/2012 Approval 7

6007-PLN-PRI-39-52-1205 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval

Final Sealed and Signed Package 07.20.12-Signed Pylon Structures Design Calculations Package STRUCTURAL - 1 vendor 7/20/2012 Approval 1

E-C328000_0 Central Support- signed Central Support Plan STRUCTURAL - 1 vendor 7/6/2012 Approval 0

 335000_0 IntermediateSupport-signed Intermediate Support Plan STRUCTURAL - 1 vendor 7/6/2012 Approval 0

App for Alt Mat - BV form Application for Alternate Material STRUCTURAL - 1 vendor 7/6/2012 Approval 0

6007-ESP-CCI-18-54-1400 MECHANICAL SPECIFICATIONS STRUCTURAL - 1 vendor Approval

6007-PLN-CCI-18-54-1200 COVER SHEET STRUCTURAL - 1 vendor Approval

6007-PLN-CCI-18-54-1211 FLOOR PLAN STRUCTURAL - 1 vendor Approval

6007-PLN-CCI-18-54-1213 TRENCH AND UTILITY PLAN STRUCTURAL - 1 vendor Approval

6007-PLN-CCI-18-54-1214 EQUIPMENT LAYOUT STRUCTURAL - 1 vendor Approval

6007-PLN-CCI-18-54-1221 EXTERIOR ELEVATIONS STRUCTURAL - 1 vendor Approval

6007-PLN-CCI-18-54-1241 BUILDING SECTIONS STRUCTURAL - 1 vendor Approval

6007-PLN-CCI-18-54-1321 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54-1510 MECHANICAL/AIRLINE PIPING FLOOR PLAN STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54-1520 MECHANICAL/AIRLINE PIPING SCHEDULES AND DIAGRAMS STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54- 1611 ELECTRICAL GROUNDING PLAN STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54- 1613 ELECTRICAL EQUIPMENT PLAN STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54- 1621 ELECTRICAL LIGHTING PLAN STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54- 1622 ELECTRICAL LIGHTING SCHEDULES STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54- 1623 PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54- 1624 EM PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54- 1641 ONELINE DIAGRAM STRUCTURAL - 1 vendor Approval

6007-PLN-CC1-18-54-1643 PANEL SCHEDULES STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P212 Beta East Northeast Solar Array Foundation Plans Cover STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P213 Beta East Northeast Solar Array Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P214 Beta East Northeast Solar Array Foundation Plans Foundation Working Points Layout I STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P215 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout II STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P216 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout III STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P217 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout IV STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P218 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout V STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P219 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VI STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P220 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VII STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P221 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VIII STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P222 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 1 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P223 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 2 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P224 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 3 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P225 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 4 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P226 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 5 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P227 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 6 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P228 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 7 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P229 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 8 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P230 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 9 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P231 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 10 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P232 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 11 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P233 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 12 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P234 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 13 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P235 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 14 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P236 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 15 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P237 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 16 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P238 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 17 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P239 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 18 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P240 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 19 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P241 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 20 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P242 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 21 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P243 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 22 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P244 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 23 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P245 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 24 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P246 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 25 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P247 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 26 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P248 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 27 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P249 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 28 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P250 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 29 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P251 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 30 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P252 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 31 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P253 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 32 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P254 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 33 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P255 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 34 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P256 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 35 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P257 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 36 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P258 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 37 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P259 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 38 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P260 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 39 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P261 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 40 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P262 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 41 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P263 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 42 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P264 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 43 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P265 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 44 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P266 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 45 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P267 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 46 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P268 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 47 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P269 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 48 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P270 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 49 STRUCTURAL - 1 vendor Approval
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6007-PLN-GFG-00-50-P271 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 50 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P272 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 51 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P273 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 52 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P274 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 53 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P275 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 54 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P276 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 55 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P277 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 56 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P278 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 57 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P279 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 58 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P280 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 59 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P281 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P282 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 61 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P283 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 62 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P284 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 63 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P285 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 64 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P286 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 65 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P287 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 66 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P143 Beta East Southeast Solar Array Foundation Plans Cover STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P144 Beta East Southeast Solar Array Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P145 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout I STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P146 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout II STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P147 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout III STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P148 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout IV STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P149 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout V STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P150 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout VI STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P151 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout VII STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P152 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 1 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P153 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 2 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P154 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 3 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P155 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 4 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P156 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 5 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P157 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 6 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P158 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 7 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P159 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 8 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P160 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 9 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P161 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 10 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P162 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 11 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P163 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 12 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P164 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 13 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P165 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 14 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P166 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 15 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P167 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 16 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P168 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 17 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P169 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 18 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P170 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 19 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P171 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 20 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P172 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 21 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P173 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 22 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P174 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 23 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P175 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 24 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P176 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 25 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P177 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 26 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P178 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 27 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P179 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 28 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P180 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 29 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P181 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 30 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P182 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 31 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P183 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 32 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P184 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 33 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P185 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 34 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P186 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 35 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P187 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 36 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P188 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 37 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P189 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 38 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P190 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 39 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P191 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 40 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P192 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 41 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P193 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 42 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P194 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 43 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P195 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 44 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P196 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 45 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P197 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 46 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P198 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 47 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P199 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 48 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P200 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 49 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P201 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 50 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P202 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 51 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P203 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 52 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P204 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 53 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P205 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 54 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P206 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 55 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P207 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 56 STRUCTURAL - 1 vendor Approval
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6007-PLN-GFG-00-50-P208 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 57 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P209 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 58 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P210 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 59 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P211 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P288 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P289 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P290 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P291 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P292 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P293 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P294 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P295 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P296 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P297 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P298 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P299 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P300 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P301 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P302 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P303 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P304 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P305 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P306 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P307 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P308 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P309 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P310 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P311 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P312 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P313 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P314 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P315 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P316 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P317 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P318 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P319 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P320 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P321 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P322 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P323 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P324 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P325 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P326 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P327 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P328 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P329 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P330 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P331 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P332 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P333 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P334 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P335 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P336 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P337 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P338 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P339 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P340 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P341 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P342 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P343 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P344 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P345 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P346 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P347 North Alpha West Foundation Plans Cover STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P348 North Alpha West Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P349 North Alpha West Foundation Plans Working Points Layout I STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P350 North Alpha West Foundation Plans Working Points Layout II STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P351 North Alpha West Foundation Plans Working Points Layout III STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P352 North Alpha West Foundation Plans Working Points IV STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P353 North Alpha West Foundation Plans Working Points Layout V STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P354 North Alpha West Foundation Plans Working Points Layout VI STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P355 North Alpha West Foundation Plans Working Points Layout VII STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P356 North Alpha West Foundation Plans Working Points Layout VIII STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P357 North Alpha West Foundation Plans Piles Location Data 1 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P358 North Alpha West Foundation Plans Piles Location Data 2 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P359 North Alpha West Foundation Plans Piles Location Data 3 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P360 North Alpha West Foundation Plans Piles Location Data 4 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P361 North Alpha West Foundation Plans Piles Location Data 5 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P362 North Alpha West Foundation Plans Piles Location Data 6 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P363 North Alpha West Foundation Plans Piles Location Data 7 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P364 North Alpha West Foundation Plans Piles Location Data 8 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P365 North Alpha West Foundation Plans Piles Location Data 9 STRUCTURAL - 1 vendor Approval
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6007-PLN-GFG-00-50-P366 North Alpha West Foundation Plans Piles Location Data 10 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P367 North Alpha West Foundation Plans Piles Location Data 11 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P368 North Alpha West Foundation Plans Piles Location Data 12 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P369 North Alpha West Foundation Plans Piles Location Data 13 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P370 North Alpha West Foundation Plans Piles Location Data 14 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P371 North Alpha West Foundation Plans Piles Location Data 15 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P372 North Alpha West Foundation Plans Piles Location Data 16 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P373 North Alpha West Foundation Plans Piles Location Data 17 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P374 North Alpha West Foundation Plans Piles Location Data 18 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P375 North Alpha West Foundation Plans Piles Location Data 19 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P376 North Alpha West Foundation Plans Piles Location Data 20 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P377 North Alpha West Foundation Plans Piles Location Data 21 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P378 North Alpha West Foundation Plans Piles Location Data 22 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P379 North Alpha West Foundation Plans Piles Location Data 23 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P380 North Alpha West Foundation Plans Piles Location Data 24 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P381 North Alpha West Foundation Plans Piles Location Data 25 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P382 North Alpha West Foundation Plans Piles Location Data 26 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P383 North Alpha West Foundation Plans Piles Location Data 27 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P384 North Alpha West Foundation Plans Piles Location Data 28 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P385 North Alpha West Foundation Plans Piles Location Data 29 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P386 North Alpha West Foundation Plans Piles Location Data 30 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P387 North Alpha West Foundation Plans Piles Location Data 31 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P388 North Alpha West Foundation Plans Piles Location Data 32 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P389 North Alpha West Foundation Plans Piles Location Data 33 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P390 North Alpha West Foundation Plans Piles Location Data 34 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P391 North Alpha West Foundation Plans Piles Location Data 35 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P392 North Alpha West Foundation Plans Piles Location Data 36 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P393 North Alpha West Foundation Plans Piles Location Data 37 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P394 North Alpha West Foundation Plans Piles Location Data 38 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P395 North Alpha West Foundation Plans Piles Location Data 39 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P396 North Alpha West Foundation Plans Piles Location Data 40 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P397 North Alpha West Foundation Plans Piles Location Data 41 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P398 North Alpha West Foundation Plans Piles Location Data 42 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P399 North Alpha West Foundation Plans Piles Location Data 43 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P400 North Alpha West Foundation Plans Piles Location Data 44 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P401 North Alpha West Foundation Plans Piles Location Data 45 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P402 North Alpha West Foundation Plans Piles Location Data 46 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P403 North Alpha West Foundation Plans Piles Location Data 47 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P404 North Alpha West Foundation Plans Piles Location Data 48 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P405 North Alpha West Foundation Plans Piles Location Data 49 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P406 North Alpha West Foundation Plans Piles Location Data 50 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P407 North Alpha West Foundation Plans Piles Location Data 51 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P408 North Alpha West Foundation Plans Piles Location Data 52 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P409 North Alpha West Foundation Plans Piles Location Data 53 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P410 North Alpha West Foundation Plans Piles Location Data 54 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P411 North Alpha West Foundation Plans Piles Location Data 55 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P412 North Alpha West Foundation Plans Piles Location Data 56 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P413 North Alpha West Foundation Plans Piles Location Data 57 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P414 North Alpha West Foundation Plans Piles Location Data 58 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P415 North Alpha West Foundation Plans Piles Location Data 59 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P416 North Alpha West Foundation Plans Piles Location Data 60 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P417 North Alpha West Foundation Plans Piles Location Data 61 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P418 North Alpha West Foundation Plans Piles Location Data 62 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P084 North Alpha West Foundation Plans Piles Location Data 63 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P085 North Alpha West Foundation Plans Piles Location Data 64 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P086 North Alpha West Foundation Plans Piles Location Data 65 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P087 North Alpha West Foundation Plans Piles Location Data 66 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P088 North Alpha West Foundation Plans Piles Location Data 67 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P089 North Alpha West Foundation Plans Piles Location Data 68 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P090 South Alpha East Foundation Plans Working Points Layout V STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P091 South Alpha East Foundation Plans Piles Location Data 1 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P092 South Alpha East Foundation Plans Piles Location Data 2 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P093 South Alpha East Foundation Plans Piles Location Data 3 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P094 South Alpha East Foundation Plans Piles Location Data 4 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P095 South Alpha East Foundation Plans Piles Location Data 5 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P096 South Alpha East Foundation Plans Piles Location Data 6 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P097 South Alpha East Foundation Plans Piles Location Data 7 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P098 South Alpha East Foundation Plans Piles Location Data 8 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P099 South Alpha East Foundation Plans Piles Location Data 9 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P100 South Alpha East Foundation Plans Piles Location Data 10 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P101 South Alpha East Foundation Plans Piles Location Data 11 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P102 South Alpha East Foundation Plans Piles Location Data 12 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P103 South Alpha East Foundation Plans Piles Location Data 13 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P104 South Alpha East Foundation Plans Piles Location Data 14 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P105 South Alpha East Foundation Plans Piles Location Data 15 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P106 South Alpha East Foundation Plans Piles Location Data 16 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P107 South Alpha East Foundation Plans Piles Location Data 17 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P108 South Alpha East Foundation Plans Piles Location Data 18 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P109 South Alpha East Foundation Plans Piles Location Data 19 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P110 South Alpha East Foundation Plans Piles Location Data 20 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P111 South Alpha East Foundation Plans Piles Location Data 21 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P112 South Alpha East Foundation Plans Piles Location Data 22 STRUCTURAL - 1 vendor Approval
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6007-PLN-GFG-00-50-P113 South Alpha East Foundation Plans Piles Location Data 23 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P114 South Alpha East Foundation Plans Piles Location Data 24 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P115 South Alpha East Foundation Plans Piles Location Data 25 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P116 South Alpha East Foundation Plans Piles Location Data 26 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P117 South Alpha East Foundation Plans Piles Location Data 27 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P118 South Alpha East Foundation Plans Piles Location Data 28 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P119 South Alpha East Foundation Plans Piles Location Data 29 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P120 South Alpha East Foundation Plans Piles Location Data 30 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P121 South Alpha East Foundation Plans Piles Location Data 31 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P122 South Alpha East Foundation Plans Piles Location Data 32 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P123 South Alpha East Foundation Plans Piles Location Data 33 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P124 South Alpha East Foundation Plans Piles Location Data 34 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P125 South Alpha East Foundation Plans Piles Location Data 35 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P126 South Alpha East Foundation Plans Piles Location Data 36 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P127 South Alpha East Foundation Plans Piles Location Data 37 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P128 South Alpha East Foundation Plans Piles Location Data 38 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P129 South Alpha East Foundation Plans Piles Location Data 39 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P130 South Alpha East Foundation Plans Piles Location Data 40 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P131 South Alpha East Foundation Plans Piles Location Data 41 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P132 South Alpha East Foundation Plans Piles Location Data 42 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P133 South Alpha East Foundation Plans Piles Location Data 43 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P134 South Alpha East Foundation Plans Piles Location Data 44 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P135 South Alpha East Foundation Plans Piles Location Data 45 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P136 South Alpha East Foundation Plans Piles Location Data 46 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P137 South Alpha East Foundation Plans Piles Location Data 47 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P138 South Alpha East Foundation Plans Piles Location Data 48 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P139 South Alpha East Foundation Plans Piles Location Data 49 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P140 South Alpha East Foundation Plans Piles Location Data 50 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P141 South Alpha East Foundation Plans Piles Location Data 51 STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-P142 South Alpha East Foundation Plans Piles Location Data 52 STRUCTURAL - 1 vendor Approval

6007-ESP-RJK-33-50-0007 Foundation Calculations-Type II Anchor Bolt Tolerance (N-S) Fix STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-67-52-4060 Alph a Plant Cooling Tower Foundation Phase 1 Details STRUCTURAL - 1 vendor 8/24/2012 Approval 2

6007-PLN-AGE-67-52-8040 Beta Plant Cooling Tower Foundation Plan STRUCTURAL - 1 vendor 8/24/2012 Approval 3

6007-PLN-AGE-67-52-8060 Beta Plant Cooling Tower Foundation Phase 1 Details STRUCTURAL - 1 vendor 8/24/2012 Approval 2

6007-PLN-AGE-57-52-6200 Beta Plant, S, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6201 Beta Plant, S, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6202 Beta Plant, S, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6203 Beta Plant, S, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6204 Beta Plant, S, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6205 Beta Plant, S, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6206 Beta Plant, S, HTF pipe support foundations. Coordinates IIII STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6207 Beta Plant, S, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6208 Beta Plant, S, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6209 Beta Plant, S, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6210 Beta Plant, S, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6211 Beta Plant, S, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6212 Beta Plant, S, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6213 Beta Plant, S, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6214 Beta Plant, S, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6220 Beta Plant, E, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6221 Beta Plant, E, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6222 Beta Plant, E, HTF pipe support foundations. Foundations plan STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6223 Beta Plant, E, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6224 Beta Plant, E, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6225 Beta Plant, E, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6226 Beta Plant, E, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6227 Beta Plant, E, HTF pipe support foundations. Sections and Details STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6240 Beta Plant, W, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6241 Beta Plant, W, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6242 Beta Plant, W, HTF pipe support foundations. Foundations plan STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6243 Beta Plant, W, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6244 Beta Plant, W, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6245 Beta Plant, W, HTF pipe support foundations. Coordinates IIII STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6246 Beta Plant, W, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6247 Beta Plant, W, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6248 Beta Plant, W, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6249 Beta Plant, W, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6260 Beta Plant, N, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6261 Beta Plant, N, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6262 Beta Plant, N, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6263 Beta Plant, N, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6264 Beta Plant, N, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6265 Beta Plant, N, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6266 Beta Plant, N, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6267 Beta Plant, N, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6268 Beta Plant, N, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6269 Beta Plant, N, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6270 Beta Plant, N, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6271 Beta Plant, N, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6272 Beta Plant, N, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6273 Beta Plant, N, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6274 Beta Plant, N, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor 8/17/2012 Approval 0
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6007-PLN-AGE-57-52-6280 Beta Plant, FW, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6281 Beta Plant, FW, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6282 Beta Plant, FW, HTF pipe support foundations. Foundations plan STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6283 Beta Plant, FW, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6284 Beta Plant, FW, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6285 Beta Plant, FW, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6286 Beta Plant, FW, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-6287 Beta Plant, FW, HTF pipe support foundations. Sections and Details STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-CAL-AGE-57-52-6201 Calculation report for HTF pipe support foundations, Beta Plant, S STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-CAL-AGE-57-52-6202 Calculation report for HTF pipe support foundations, Beta Plant, E STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-CAL-AGE-57-52-6204 Calculation report for HTF pipe support foundations, Beta Plant, W STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-CAL-AGE-57-52-6205 Calculation report for HTF pipe support foundations, Beta Plant, N STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-CAL-AGE-57-52-6207 Calculation report for HTF pipe support foundations, Beta Plant, FW STRUCTURAL - 1 vendor 8/17/2012 Approval 0

6007-PLN-AGE-57-52-2200 Alpha Plant, NE, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-PLN-AGE-57-52-2201 Alpha Plant, NE, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-PLN-AGE-57-52-2202 Alpha Plant, NE, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-PLN-AGE-57-52-2203 Alpha Plant, NE, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-PLN-AGE-57-52-2204 Alpha Plant, NE, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-PLN-AGE-57-52-2205 Alpha Plant, NE, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-PLN-AGE-57-52-2206 Alpha Plant, NE, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-PLN-AGE-57-52-2207 Alpha Plant, NE, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-PLN-AGE-57-52-2208 Alpha Plant, NE, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-PLN-AGE-57-52-2220 Alpha Plant, E, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2221 Alpha Plant, E, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2222 Alpha Plant, E, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2223 Alpha Plant, E, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2224 Alpha Plant, E, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2225 Alpha Plant, E, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2226 Alpha Plant, E, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2227 Alpha Plant, E, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2228 Alpha Plant, E, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2229 Alpha Plant, E, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2230 Alpha Plant, E, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2231 Alpha Plant, E, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2232 Alpha Plant, E, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2233 Alpha Plant, E, HTF pipe support foundations. Sections and Details STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2240 Alpha Plant, NW, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2241 Alpha Plant, NW, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2242 Alpha Plant, NW, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2243 Alpha Plant, NW, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2244 Alpha Plant, NW, HTF pipe support foundations. Foundations plan III STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2245 Alpha Plant, NW, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2246 Alpha Plant, NW, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2247 Alpha Plant, NW, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2248 Alpha Plant, NW, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2249 Alpha Plant, NW, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2250 Alpha Plant, NW, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2251 Alpha Plant, NW, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2252 Alpha Plant, NW, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2253 Alpha Plant, NW, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2254 Alpha Plant, NW, HTF pipe support foundations. Coordinates X STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2255 Alpha Plant, NW, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2256 Alpha Plant, NW, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2260 Alpha Plant, W, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2261 Alpha Plant, W, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2262 Alpha Plant, W, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2263 Alpha Plant, W, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2264 Alpha Plant, W, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2265 Alpha Plant, W, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2266 Alpha Plant, W, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2267 Alpha Plant, W, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2268 Alpha Plant, W, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2269 Alpha Plant, W, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2270 Alpha Plant, W, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2271 Alpha Plant, W, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2272 Alpha Plant, W, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-PLN-AGE-57-52-2273 Alpha Plant, W, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-CAL-AGE-57-52-2201 Calculation report for HTF pipe support foundations, Alpha Plant, NE STRUCTURAL - 1 vendor 8/21/2012 Approval 1

6007-CAL-AGE-57-52-2202 Calculation report for HTF pipe support foundations, Alpha Plant, E STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-CAL-AGE-57-52-2203 Calculation report for HTF pipe support foundations, Alpha Plant, W STRUCTURAL - 1 vendor 8/21/2012 Approval 0

6007-CAL-AGE-57-52-2204 Calculation report for HTF pipe support foundations, Alpha Plant, NW STRUCTURAL - 1 vendor 8/21/2012 Approval 0

Regional Water Quality Control STRUCTURAL - 1 vendor Approval

6007-PLN-GFG-00-50-C448 STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1101 COVER STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1102 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1103 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1104 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1105 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1106 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1107 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1108 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1109 TANK PLANS STRUCTURAL - 1 vendor Approval
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6007-PLN-PRI-39-62-1110 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1111 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1112 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1113 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1114 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1115 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1116 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1117 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1118 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1119 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1120 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1121 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1122 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1123 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1124 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1125 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1126 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1127 TANK PLANS STRUCTURAL - 1 vendor Approval

6007-PLN-PRI-39-62-1128 TANK PLANS STRUCTURAL - 1 vendor Approval

(DS 04-20-12) 0187P-A1&2 - MT-402 Raw-Fire Water Tank - STRUCTURAL - 1 vendor Approval

SPX Response to CBO Comments RESPONSE LETTER STRUCTURAL - 1 vendor 8/29/2012 Approval 7

 02-24482-Mojave FREESTANDING FIBERGLASS STAIRWAY DETAIL STRUCTURAL - 1 vendor 12/1/2011 Approval 1

 2012-4334 GENERAL NOTES STRUCTURAL - 1 vendor 7/13/2012 Approval 1

6007-LIS-AGE-57-52-0001 List of material for Stainless steel bar on HTF foundations-solar field STRUCTURAL - 1 vendor 9/5/2012 Approval 0

6007-PLN-RJK-33-50-0001 Mirror Field Foundations STRUCTURAL - 1 vendor 9/25/2012 Approval 4

6007-PLN-AGE-00-50-C001 ANCHOR ROD ASSEMBLIES AND DETAILS STRUCTURAL - 1 vendor 9/26/2012 Approval 0

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES STRUCTURAL - 1 vendor 9/26/2012 Approval 2

6007-PLN-AGE-00-50-S002 TYPICAL LADDER AND SAFETY CAGE AND SAFETY GATE DETAILS STRUCTURAL - 1 vendor 9/26/2012 Approval 0

6007-PLN-AGE-00-50-S003 TYPICAL PIPE HANDRAIL, STAIRWAY, AND GRATING DETAILS. STRUCTURAL - 1 vendor 9/26/2012 Approval 0

6007-PLN-AGE-00-50-S004 STANDARD BASE PLATE DETAILS AND STANDARD. STRUCTURAL - 1 vendor 9/26/2012 Approval 0

6007-PLN-AGE-21-52-2002 Alpha Plant, Steam generators reheaters foundations - Foundation plan STRUCTURAL - 1 vendor 9/28/2012 Approval 5

6007-PLN-AGE-21-52-2050 Alpha Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-2051 Alpha Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-2052 Alpha Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-2053 Alpha Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor 10/3/2012 Approval 3

6007-PLN-AGE-21-52-2054 Alpha Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-2055 Alpha Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-2056 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-2057 Alpha Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-2058 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-2059 Alpha Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-6002 Beta Plant, Steam generators reheaters foundations - Foundation plan STRUCTURAL - 1 vendor 9/28/2012 Approval 5

6007-PLN-AGE-21-52-6050 Beta Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-6051 Beta Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-6052 Beta Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-6053 Beta Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor 10/3/2012 Approval 3

6007-PLN-AGE-21-52-6054 Beta Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-6055 Beta Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-6056 Beta Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-6057 Beta Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-6058 Beta Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-21-52-6059 Beta Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor 9/20/2012 Approval 3

6007-PLN-AGE-57-52-2201 Alpha Plant NE solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor 10/4/2012 Approval 2

6007-PLN-AGE-57-52-2221 Alpha Plant E solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor 10/4/2012 Approval 1

6007-PLN-AGE-57-52-2241 Alpha Plant NW solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor 10/4/2012 Approval 1

6007-PLN-AGE-57-52-2261 Alpha Plant W solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor 10/4/2012 Approval 1

6007-PLN-AGE-57-52-6201 Beta Plant S solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor 10/4/2012 Approval 1

6007-PLN-AGE-57-52-6221 Beta Plant E solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor 10/4/2012 Approval 1

6007-PLN-AGE-57-52-6241 Beta Plant W solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor 10/4/2012 Approval 1

6007-PLN-AGE-57-52-6261 Beta Plant N solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor 10/4/2012 Approval 1

6007-PLN-AGE-57-52-6281 Beta Plant FW solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor 10/4/2012 Approval 1

6007-CAL-AGE-67-54-7500 Calculation Report for Rack 3 Beta plant STRUCTURAL - 1 vendor 9/6/2012 Approval 0

6007-PLN-AGE-67-52-3500 Alpha Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor 9/20/2012 Approval 2

6007-PLN-AGE-67-52-3501 Alpha Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor 10/22/2012 Approval 2

6007-PLN-AGE-67-52-3502 Alpha Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor 9/20/2012 Approval 2

6007-PLN-AGE-67-52-7500 Beta Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor 10/25/2012 Approval 2

6007-PLN-AGE-67-52-7501 Beta Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor 10/22/2012 Approval 2

6007-PLN-AGE-67-52-7502 Beta Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor 10/22/2012 Approval 2

6007-CAL-AGE-67-52-3500 Alpha Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor 10/22/2012 Approval 2

6007-CAL-AGE-67-52-7000 Beta Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor 10/22/2012 Approval 2

6007-LIS-AGE-57-52-0001 Stainless Steel Bar on HTF Foundation-Solar Field STRUCTURAL - 1 vendor 10/30/2012 Approval 2

6007-CAL-AGE-67-54-3500 Calculation Report for Rack 3 Alpha plant STRUCTURAL - 1 vendor 10/19/2012 Approval 2

6007-CAL-AGE-67-54-3501 Calculation Report for Rack 3 Steel Frame Connections Alpha plant STRUCTURAL - 1 vendor 11/1/2012 Approval 0

6007-CAL-AGE-67-54-6501 Calculation Report for Rack 3 Steel Frame Connections Beta plant STRUCTURAL - 1 vendor 11/1/2012 Approval 0

6007-CAL-AGE-67-54-7500 Calculation Report for Rack 3 Beta plant STRUCTURAL - 1 vendor 10/25/2012 Approval 2

6007-PLN-AGE-58-54-3522 Alpha Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor 11/1/2012 Approval 0

6007-PLN-AGE-58-54-3523 Alpha Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor 11/1/2012 Approval 0

6007-PLN-AGE-58-54-3524 Alpha Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor 11/1/2012 Approval 0

6007-PLN-AGE-58-54-3525 Alpha Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor 11/1/2012 Approval 0

6007-PLN-AGE-58-54-6522 Beta Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor 11/1/2012 Approval 0

6007-PLN-AGE-58-54-6523 Beta Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor 11/1/2012 Approval 0

6007-PLN-AGE-58-54-6524 Beta Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor 11/1/2012 Approval 0
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6007-PLN-AGE-58-54-6525 Beta Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor 11/1/2012 Approval 0

6007-PLN-AGE-67-54-3500 Alpha Plant Modular Utilities Pipe Rack steel structure - Cover sheet STRUCTURAL - 1 vendor 10/9/2012 Approval 2

6007-PLN-AGE-67-54-3501 Alpha Plant Modular Utilities Pipe Rack steel structure - General notes STRUCTURAL - 1 vendor 9/7/2012 Approval 1

6007-PLN-AGE-67-54-3502 Alpha Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor 9/7/2012 Approval 1

6007-PLN-AGE-67-54-3503 Alpha Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor 10/9/2012 Approval 2

6007-PLN-AGE-67-54-3504 Alpha Plant Modular Utilities Pipe Rack steel structure - Details and base plates STRUCTURAL - 1 vendor 10/29/2012 Approval 2

6007-PLN-AGE-67-54-3505 Alpha Plant Modular Utilities Pipe Rack steel structure - Details (Cable Trays) STRUCTURAL - 1 vendor 10/8/2012 Approval 2

6007-PLN-AGE-67-54-7500 Beta Plant Modular Utilities Pipe Rack steel structure - Cover sheet STRUCTURAL - 1 vendor 10/23/2012 Approval 2

6007-PLN-AGE-67-54-7501 Beta Plant Modular Utilities Pipe Rack steel structure - General notes STRUCTURAL - 1 vendor 9/7/2012 Approval 1

6007-PLN-AGE-67-54-7502 Beta Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor 9/7/2012 Approval 1

6007-PLN-AGE-67-54-7503 Beta Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor 10/23/2012 Approval 2

6007-PLN-AGE-67-54-7504 Beta Plant Modular Utilities Pipe Rack steel structure - Details and base plates STRUCTURAL - 1 vendor 10/29/2012 Approval 1

6007-PLN-AGE-67-54-7505 Beta Plant Modular Utilities Pipe Rack steel structure - Details (Cable Trays) STRUCTURAL - 1 vendor 10/23/2012 Approval 2

6007-PLN-AGE-67-52-3500 Alpha Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor 11/8/2012 Approval 2

6007-PLN-AGE-67-52-3501 Alpha Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor 11/8/2012 Approval 3

6007-PLN-AGE-67-52-3502 Alpha Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor 11/8/2012 Approval 2

6007-PLN-AGE-67-52-7500 Beta Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor 11/8/2012 Approval 2

6007-PLN-AGE-67-52-7501 Beta Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor 11/8/2012 Approval 3

6007-PLN-AGE-67-52-7502 Beta Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor 11/8/2012 Approval 2

6007-CAL-AGE-67-52-3500 Alpha Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor 11/8/2012 Approval 3

6007-CAL-AGE-67-52-7500 Beta Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor 11/8/2012 Approval 3

6007-PLN-AGE-57-52-2208 Alpha Plant NE Solar Field. HTF Pipe Support Foundations. Sections and Details STRUCTURAL - 1 vendor 11/9/2012 Approval 2

6007-CAL-AGE-67-52-4005 Calculation Report for Cooling Tower Foundations Phase 2 Alpha Plant STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-CAL-AGE-67-52-8005 Calculation Report for Cooling Tower Foundations Phase 2 Beta Plant STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-4005 Field Alpha Cooling Tower Foundations Phase 2 Cover Sheet STRUCTURAL - 1 vendor 11/28/2012 Approval 1

6007-PLN-AGE-67-52-4025 Field Alpha Cooling Tower Foundations Phase 2 General notes STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-4045 Field Alpha Cooling Tower Foundations Phase 2 Foundation plan and section STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-4065 Field Alpha Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-4066 Field Alpha Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-4067 Field Alpha Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-8005 Field Beta Cooling Tower Foundations Phase 2 Cover Sheet STRUCTURAL - 1 vendor 11/28/2012 Approval 1

6007-PLN-AGE-67-52-8025 Field Beta Cooling Tower Foundations Phase 2 General notes STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-8045 Field Beta Cooling Tower Foundations Phase 2 Foundation plan and section STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-8065 Field Beta Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-8066 Field Beta Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-AGE-67-52-8067 Field Beta Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor 11/28/2012 Approval 2

6007-PLN-RJK-33-50-0001 Mirror Field Foundations STRUCTURAL - 1 vendor 11/28/2012 Approval 5

6007-PLN-AGE-21-52-2050 Alpha Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-2051 Alpha Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-2052 Alpha Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-2053 Alpha Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-2054 Alpha Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-2055 Alpha Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-2056 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-2057 Alpha Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-2058 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-2059 Alpha Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6050 Beta Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6051 Beta Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6052 Beta Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6053 Beta Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6054 Beta Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6055 Beta Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6056 Beta Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6057 Beta Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6058 Beta Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor 11/29/2012 Approval 4

6007-PLN-AGE-21-52-6059 Beta Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor 11/29/2012 Approval 4

103T5676 Turbine Foundation Design - STEAM TURBINE FOUNDATION LOADING DATA STRUCTURAL - 1 vendor 12/4/2012 Approval F

103T6160 Turbine Foundation Design - STEAM TURBINE - GENERATOR FOUNDATION INTERFACE STRUCTURAL - 1 vendor 12/4/2012 Approval B

WUH/740.12-1283-FL Turbine Foundation Design - CONDENSER FOOT ARRANGEMENT STRUCTURAL - 1 vendor 12/4/2012 Approval 1

103T5675 Turbine Foundation Design - SUPPLEMENTARY DESIGN DATA STRUCTURAL - 1 vendor 12/4/2012 Approval A

6007-ESP-ATP-00-50-2064 Addendum 2 to Geotechnical Evaluation: Dynamic Soil Properties STRUCTURAL - 1 vendor 12/4/2012 Approval 2

6007-ESP-ATP-00-50-2066 Addendum 4 to Geotechnical Evaluation: Remedial Grading at Power Blocks STRUCTURAL - 1 vendor 12/4/2012 Approval 0

6007-ESP-ATP-00-50-3300 Engineering Standards and Practices Specification For Cast-In-Place Concrete STRUCTURAL - 1 vendor 12/4/2012 Approval 6

6007-INF-ASI-00-50-C002 Turbine Foundation Design - Geotechnical Evaluation (AFC - Appendix B) STRUCTURAL - 1 vendor 12/4/2012 Approval 0

6007-PLN-AGE-25-33-5301 Turbine Foundation Design - POWER BLOCK AREA GROUNDING PLAN ALPHA PLANT STRUCTURAL - 1 vendor 12/4/2012 Approval 0

GEK 63383d Turbine Foundation Design - Turbine Generator Foundations STRUCTURAL - 1 vendor 12/4/2012 Approval Revised

6007-ESP-ATP-00-50-2062 Engineering Standards and Practices Specification For Final Geotech Report STRUCTURAL - 1 vendor 12/4/2012 Approval 0

6007-PLN-AGE-00-50-S001 Turbine Foundation Design - GENERAL CIVIL AND STRUCTURAL NOTES STRUCTURAL - 1 vendor 12/4/2012 Approval 2

103T5675 Turbine Foundation Design - SUPPLEMENTARY DESIGN DATA STRUCTURAL - 1 vendor 12/4/2012 Approval A

6007-ESP-ATP-00-60-G100 Turbine Foundation Design - Specification For Project Design Criteria STRUCTURAL - 1 vendor 12/4/2012 Approval 3

Response letter 12.4.12 STRUCTURAL - 1 vendor 12/4/2012 Approval 0

6007-PLN-AGE-25-52-8020 Field Beta Steam turbine/ generator foundation general notes STRUCTURAL - 1 vendor 12/7/2012 Approval 4

6007-PLN-AGE-25-52-8020 Field Alpha Steam turbine/ generator foundation general notes STRUCTURAL - 1 vendor 12/7/2012 Approval 4

Comment 10- Calculation Additional Calculation STRUCTURAL - 1 vendor 12/7/2012 Approval

Comment 11- Index Index with Page Numbers STRUCTURAL - 1 vendor 12/7/2012 Approval

Cover Letter STRUCTURAL - 1 vendor 12/7/2012 Approval

6007-CAL-AGE-58-54-3400 Calculation Report for Rack 1 Alpha Plant STRUCTURAL - 1 vendor 12/20/2012 Approval 2

6007-CAL-AGE-58-54-3401 Calculation Report for Rack 1 Steel Frame Connection Design Alpha Plant STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-CAL-AGE-58-54-6401 Calculation Report for Rack 1 Steel Frame Connection Design Beta Plant STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-CAL-AGE-58-54-7400 Calculation Report for Rack 1 Beta Plant STRUCTURAL - 1 vendor 12/20/2012 Approval 2

6007-PLN-AGE-58-54-3400 HTF-1 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor 12/20/2012 Approval 4
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6007-PLN-AGE-58-54-3401 HTF-1 Pipe Rack Steel Structure Alpha Plant - General Notes STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3402 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3403 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3404 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3405 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3406 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3407 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3408 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3409 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3410 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3411 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-3422 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-3423 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-3424 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-3425 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-3426 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-3427 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-3428 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-3429 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-3430 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-3431 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6422 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6423 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6424 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6425 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6426 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6427 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6428 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6429 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6430 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-6431 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 12/20/2012 Approval 0

6007-PLN-AGE-58-54-7400 HTF-1 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7401 HTF-1 Pipe Rack Steel Structure Beta Plant - General Notes STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7402 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7403 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7404 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7405 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7406 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7407 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7408 HTF-1 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7409 HTF-1 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7410 HTF-1 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor 12/20/2012 Approval 4

6007-PLN-AGE-58-54-7411 HTF-1 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor 12/20/2012 Approval 4

121212 Generator Circuit Breaker STRUCTURAL - 1 vendor 12/21/2012 Approval 0

S2.1 Generator Circuit Breaker Platform Foundation and Framing Plans STRUCTURAL - 1 vendor 12/21/2012 Approval 0

S1.1 Generator Circuit Breaker Platform General Structural Notes STRUCTURAL - 1 vendor 12/21/2012 Approval 0

S3.1 Generator Circuit Breaker Platform Foundation and Framing Details STRUCTURAL - 1 vendor 12/21/2012 Approval 0

Cert Excahange Brady Notbohm STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-CAL-AGE-25-51-4000 Calculation Report for STG Auxiliary equip. struc. Alpha STRUCTURAL - 1 vendor 12/21/2012 Approval Rev2

6007-CAL-AGE-25-51-8000 Calculation Report for STG Auxiliary equip. struc. Beta STRUCTURAL - 1 vendor 12/21/2012 Approval Rev2

6007-PLN-AGE-25-54-4000 STG Auxiliary equip. struc. Alpha Cover Sheet STRUCTURAL - 1 vendor 12/21/2012 Approval Rev5

6007-PLN-AGE-25-54-4020 STG Auxiliary equip. struc. Alpha general note STRUCTURAL - 1 vendor 12/21/2012 Approval Rev4

6007-PLN-AGE-25-54-4040 STG Auxiliary equip. struc. Alpha Plan@EL2072’-51/8’’ &@EL2077` STRUCTURAL - 1 vendor 12/21/2012 Approval Rev5

6007-PLN-AGE-25-54-4041 STG Auxiliary equip. struc. Alpha Plan@EL2086’-6&@EL2091’ STRUCTURAL - 1 vendor 12/21/2012 Approval Rev5

6007-PLN-AGE-25-54-4042 STG Auxiliary equip. struc. Alpha Plan @El 2098’-3’’ STRUCTURAL - 1 vendor 12/21/2012 Approval Rev5

6007-PLN-AGE-25-54-4043 STG Auxiliary equip. struc. Alpha Plan @EL 2114’ STRUCTURAL - 1 vendor 12/21/2012 Approval Rev5

6007-PLN-AGE-25-54-4044 STG Auxiliary equip. struc. Alpha Plan@EL 2123’-10 3/32 & 2150’-2 3/32 STRUCTURAL - 1 vendor 12/21/2012 Approval Rev5

6007-PLN-AGE-25-54-4045 STG Auxiliary equip. struc. Alpha Elevations Sh 1 STRUCTURAL - 1 vendor 12/21/2012 Approval Rev5

6007-PLN-AGE-25-54-4046 STG Auxiliary equip. struc. Alpha Elevations Sh 2 STRUCTURAL - 1 vendor 12/21/2012 Approval Rev4

6007-PLN-AGE-25-54-4047 STG Auxiliary equip. struc. Alpha Elevations Sh 3 STRUCTURAL - 1 vendor 12/21/2012 Approval Rev5

6007-PLN-AGE-25-54-4048 STG Auxiliary equip. struc. Alpha Column Schedule & Misc Details STRUCTURAL - 1 vendor 12/21/2012 Approval Rev4

6007-PLN-AGE-25-54-4049 STG Auxiliary equip. struc. Alpha Anchor Plates Detail STRUCTURAL - 1 vendor 12/21/2012 Approval Rev2

6007-PLN-AGE-25-54-4050 STG Auxiliary equip. struc. Alpha Stair Schematics STRUCTURAL - 1 vendor 12/21/2012 Approval Rev2

6007-PLN-AGE-25-54-8000 STG Auxiliary equip. struc. Beta Cover Sheet STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8020 STG Auxiliary equip. struc. Beta general notes STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8040 STG Auxiliary equip. struc. Beta Plan@EL2072’-51/8’’ &@EL2077` STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8041 STG Auxiliary equip. struc. Beta Plan@EL2086’-6&@EL2091’ STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8042 STG Auxiliary equip. struc. Beta Plan @El 2098’-3’’ STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8043 STG Auxiliary equip. struc. Beta Plan @EL 2114’ STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8044 STG Auxiliary equip. struc. Beta Plan@EL 2123’-10 3/32 & 2150’- 2 3/32 STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8045 STG Auxiliary equip. struc. Beta Elevations Sh 1 STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8046 STG Auxiliary equip. struc. Beta Elevations Sh 2 STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8047 STG Auxiliary equip. struc. Beta Elevations Sh 3 STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8048 STG Auxiliary equip. struc. Beta Column Schedule & Misc Details STRUCTURAL - 1 vendor 12/21/2012 Approval Rev3

6007-PLN-AGE-25-54-8049 STG Auxiliary equip. struc. Beta Anchor Plates Detail STRUCTURAL - 1 vendor 12/21/2012 Approval Rev2

6007-PLN-AGE-25-54-8050 STG Auxiliary equip. struc. Beta Stair Schematics STRUCTURAL - 1 vendor 12/21/2012 Approval Rev2

6007-CAL-AGE-25-52-4020 STG Structure Foundations calculations 1 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-CAL-AGE-25-52-8020 STG Structure Foundations calculations 2 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-4100 Field Alpha STG Aux equipment sturcture foundation cover sheet STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-4120 Field Alpha STG Aux equipment sturcture foundation general notes STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-4140 Field Alpha STG Aux equipment sturcture foundation plan columns position STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-4141 Field Alpha STG Aux equipment sturcture foundation plan bottom lonitudinal reinforcement STRUCTURAL - 1 vendor 12/21/2012 Approval 1
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6007-PLN-AGE-25-52-4142 Field Alpha STG Aux equipment sturcture foundation plan bottom transversal reinforcement STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-4160 Field Alpha STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-4161 Field Alpha STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-4162 Field Alpha STG Aux equipment sturcture foundation drainage STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-8100 Field beta STG Aux equipment sturcture foundation cover sheet STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-8120 Field beta STG Aux equipment sturcture foundation general notes STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-8140 Field beta STG Aux equipment sturcture foundation plan coumns position STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-8141 Field beta STG Aux equipment sturcture foundation plan bottom longitdinal reinforcement STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-8142 Field beta STG Aux equipment sturcture foundation plan bottom longitdinal reinforcement STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-8160 Field beta STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-8161 Field beta STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-52-8162 Field beta STG Aux equipment sturcture foundation drainage STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-CAL-AGE-25-51-4004 Alpha plant STG Auxiliary equipment structure joints Alpha Plant STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4500 Alpha plant STG Auxiliar equipment structure connections Cover sheet STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4501 Alpha plant STG Auxiliar equipment structure connections General notes STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4502 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame A STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4503 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame B STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4504 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame C STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4505 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame D & E STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4506 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 1 & 2 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4507 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4508 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4509 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 5 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4510 Alpha plant STG Auxiliar equipment structure connections Sketch of knots STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4511 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame A STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4512 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame B STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4513 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame C STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4514 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame D & E STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4515 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame 1 & 2 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4516 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame 3 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4517 Alpha plant STG Auxiliar equipment sturcture connections knots definition table. Frame 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4518 Alpha plant STG Auxiliar equipment sturcture connections knots definition table. Frame 5 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4519 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 3& 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4520 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 2 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4521 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 5 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4522 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 6 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4523 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 1,7,8,&9 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4524 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame A STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4525 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame B STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4526 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame C STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4527 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame D & E STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4528 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 1 & 2 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4529 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 3 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4530 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4531 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 5 STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4532 Alpha plant STG Auxiliar equipment sturcture connections Sketch of Joints I STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-PLN-AGE-25-54-4533 Alpha plant STG Auxiliar equipment sturcture connections Sketch of Joints II STRUCTURAL - 1 vendor 12/21/2012 Approval 1

6007-CAL-AGE-25-51-8004 Beta plant STG Auxiliary equipment structure joints Beta Plant STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8500 Beta plant STG Auxiliar equipment structure connections Cover sheet STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8501 Beta plant STG Auxiliar equipment structure connections General notes STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8502 Beta plant STG Auxiliar equipment structure connections Knots location, Frame A STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8503 Beta plant STG Auxiliar equipment structure connections Knots location, Frame B STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8504 Beta plant STG Auxiliar equipment structure connections Knots location, Frame C STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8505 Beta plant STG Auxiliar equipment structure connections Knots location, Frame D & E STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8506 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 1 & 2 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8507 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8508 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8509 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 5 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8510 Beta plant STG Auxiliar equipment structure connections Sketch of knots STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8511 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame A STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8512 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame B STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8513 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame C STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8514 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame D & E STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8515 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame 1 & 2 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8516 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame 3 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8517 Beta plant STG Auxiliar equipment sturcture connections knots definition table. Frame 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8518 Beta plant STG Auxiliar equipment sturcture connections knots definition table. Frame 5 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8519 Beta plant STG Auxiliar equipment sturcture connections joints location, level 3& 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8520 Beta plant STG Auxiliar equipment sturcture connections joints location, level 2 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8521 Beta plant STG Auxiliar equipment sturcture connections joints location, level 5 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8522 Beta plant STG Auxiliar equipment sturcture connections joints location, level 6 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8523 Beta plant STG Auxiliar equipment sturcture connections joints location, level 1,7,8,&9 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8524 Beta plant STG Auxiliar equipment sturcture connections joints location, frame A STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8525 Beta plant STG Auxiliar equipment sturcture connections joints location, frame B STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8526 Beta plant STG Auxiliar equipment sturcture connections joints location, frame C STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8527 Beta plant STG Auxiliar equipment sturcture connections joints location, frame D & E STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8528 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 1 & 2 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8529 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 3 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8530 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 4 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8531 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 5 STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8532 Beta plant STG Auxiliar equipment sturcture connections Sketch of Joints I STRUCTURAL - 1 vendor 12/21/2012 Approval 0

6007-PLN-AGE-25-54-8533 Beta plant STG Auxiliar equipment sturcture connections Sketch of Joints II STRUCTURAL - 1 vendor 12/21/2012 Approval 0
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121212- Structural Calcs_Signed Generator Circuit Breaker STRUCTURAL - 1 vendor 1/4/2013 Approval 1

S2.1 Generator Circuit Breaker Platform Foundation and Framing Plans STRUCTURAL - 1 vendor 1/4/2013 Approval 1

S1.1 Generator Circuit Breaker Platform General Structural Notes STRUCTURAL - 1 vendor 1/4/2013 Approval 1

S3.1 Generator Circuit Breaker Platform Foundation and Framing Details STRUCTURAL - 1 vendor 1/4/2013 Approval 1

Cert Excahange Brady Notbohm STRUCTURAL - 1 vendor 1/4/2013 Approval A

6007-CAL-ATD-23-52-C070 Mojave Alpha & Beta Substations Other Foundations Calculations STRUCTURAL - 1 vendor 1/4/2013 Approval B

6007-PLN-ATD-23-55-C011 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase Low Bus Support STRUCTURAL - 1 vendor 1/4/2013 Approval 1

6007-PLN-ATD-23-55-C014 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase S3 Stand - S3 STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-55-C015 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 1 STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-55-C016 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 2 STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-55-C018 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase CT Stand - S6 STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-55-C019 Mojave Alpha & Beta Substations Steel Details Control Building Stair Details & Footing - ST1 STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-57-C063 Mojave Alpha & Beta Substations Foundation Detail - APT Transformer (F2) STRUCTURAL - 1 vendor 1/4/2013 Approval 2

6007-PLN-ATD-23-57-C064 Mojave Alpha & Beta Substations Foundation Detail - Relay House & Minor Equipment (P2, P3, P4, P6 & P7) STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-57-C065 Mojave Alpha & Beta Substations Foundation Detail - Shield Spike & Terminal Structure (P1 & P5) STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-57-C071 Mojave Alpha & Beta Substations Foundation Layout Drawings STRUCTURAL - 1 vendor 1/4/2013 Approval 2

6007-PLN-ATD-23-57-C072 Mojave Alpha & Beta Substations Foundation Detail - Circuit Breaker (F4) STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-57-C073 Mojave Alpha & Beta Substations Foundation Detail - Firewall APT1 (F6) STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-57-C074 Mojave Alpha & Beta Substations Foundation Detail - Firewall MPT1 (F3) STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-57-C091 Mojave Alpha & Beta Substations Site Preparation & Fencing Drawings STRUCTURAL - 1 vendor 1/4/2013 Approval 2

6007-PLN-ATD-23-52-E101 Control Building STRUCTURAL - 1 vendor 1/4/2013 Approval A

6007-PLN-ATD-23-03-E021 Mojave Alpha & Beta Substations General Arrangement STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-54-C011 Mojave Alpha & Beta Substations Structure Layout Plan STRUCTURAL - 1 vendor 1/4/2013 Approval 0

6007-PLN-ATD-23-55-C012 Mojave Alpha & Beta Substations Steel Details 230 kV Three Phase 230 kV Deadend - S7 STRUCTURAL - 1 vendor 1/4/2013 Approval A

6007-PLN-ATD-23-55-C013 Mojave Alpha & Beta Substations Steel Details Static Mast (S1) STRUCTURAL - 1 vendor 1/4/2013 Approval A

6007-ESP-RJK-33-50-0010 Engineering Calculation Record Cover Sheet STRUCTURAL - 1 vendor 1/8/2013 Approval W

6007-PLN-AGE-57-52-3302 End supply return loops foundation - NE field Foundations plan I - Alpha STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-3303 End supply return loops foundation - NE field Foundations plan II - Alpha STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-3304 End supply return loops foundation - NE field Coordinates I - Alpha STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-3305 End supply return loops foundation - NE field Coordinates II - Alpha STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-3312 End supply return loops foundation - E field Foundations plan I - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3313 End supply return loops foundation - E field Foundations plan II - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3314 End supply return loops foundation - E field Foundations plan III - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3315 End supply return loops foundation - E field Foundations plan IV - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3316 End supply return loops foundation - E field Foundations plan V - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3317 End supply return loops foundation - E field Foundations plan VI - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3318 End supply return loops foundation - E field Foundations plan VII - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3319 End supply return loops foundation - E field Coordinates I - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3320 End supply return loops foundation - E field Coordinates II - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3321 End supply return loops foundation - E field Coordinates III - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3322 End supply return loops foundation - E field Coordinates IV - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3323 End supply return loops foundation - E field Coordinates V - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3324 End supply return loops foundation - E field Coordinates VI - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3325 End supply return loops foundation - E field Coordinates VII - Alpha STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-3352 End supply return loops foundation - NW field Foundations plan I - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3353 End supply return loops foundation - NW field Foundations plan II - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3354 End supply return loops foundation - NW field Foundations plan III - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3355 End supply return loops foundation - NW field Foundations plan IV - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3356 End supply return loops foundation - NW field Foundations plan V - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3357 End supply return loops foundation - NW field Coordinates I - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3358 End supply return loops foundation - NW field Coordinates II - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3359 End supply return loops foundation - NW field Coordinates III - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3360 End supply return loops foundation - NW field Coordinates IV - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3361 End supply return loops foundation - NW field Coordinates V - Alpha STRUCTURAL - 1 vendor 12/14/2012 Approval W

6007-PLN-AGE-57-52-3372 End supply return loops foundation - W field Foundations plan I - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3373 End supply return loops foundation - W field Foundations plan II - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3374 End supply return loops foundation - W field Foundations plan III - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3375 End supply return loops foundation - W field Foundations plan IV - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3376 End supply return loops foundation - W field Foundations plan V - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3377 End supply return loops foundation - W field Foundations plan VI - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3378 End supply return loops foundation - W field Coordinates I - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3379 End supply return loops foundation - W field Coordinates II - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3380 End supply return loops foundation - W field Coordinates III - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3381 End supply return loops foundation - W field Coordinates IV - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3382 End supply return loops foundation - W field Coordinates V - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-3383 End supply return loops foundation - W field Coordinates VI - Alpha STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-5000 End supply return loops foundation - Alpha & Beta - Cover Sheet STRUCTURAL - 1 vendor 1/14/2013 Approval W

6007-PLN-AGE-57-52-5001 End supply return loops foundation - Alpha - North east STRUCTURAL - 1 vendor 1/14/2013 Approval W

6007-PLN-AGE-57-52-5002 End supply return loops foundation - Alpha - East STRUCTURAL - 1 vendor 1/14/2013 Approval W

6007-PLN-AGE-57-52-5003 End supply return loops foundation - Alpha - North west STRUCTURAL - 1 vendor 1/14/2013 Approval W

6007-PLN-AGE-57-52-5004 End supply return loops foundation - Alpha - West STRUCTURAL - 1 vendor 1/14/2013 Approval W

6007-PLN-AGE-57-52-5005 End supply return loops foundation - Beta - North STRUCTURAL - 1 vendor 1/14/2013 Approval W

6007-PLN-AGE-57-52-5006 End supply return loops foundation - Beta - East STRUCTURAL - 1 vendor 1/14/2013 Approval W

6007-PLN-AGE-57-52-5007 End supply return loops foundation - Beta - South STRUCTURAL - 1 vendor 1/14/2013 Approval W

6007-PLN-AGE-57-52-5008 End supply return loops foundation - Beta - West and Far west STRUCTURAL - 1 vendor 1/14/2013 Approval W

6007-PLN-AGE-57-52-7302 End supply return loops foundation - E field Foundations plan I - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7303 End supply return loops foundation - E field Foundations plan II - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7304 End supply return loops foundation - E field Foundations plan III - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7305 End supply return loops foundation - E field Coordinates I - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7306 End supply return loops foundation - E field Coordinates II - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7307 End supply return loops foundation - E field Coordinates III - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7312 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W
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6007-PLN-AGE-57-52-7313 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7314 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7315 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7316 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7317 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7318 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7319 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7320 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7321 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7322 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7323 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor 12/18/2012 Approval W

6007-PLN-AGE-57-52-7352 End supply return loops foundation - N field Foundations plan I - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7353 End supply return loops foundation - N field Foundations plan II - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7354 End supply return loops foundation - N field Foundations plan III - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7355 End supply return loops foundation - N field Foundations plan IV - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7356 End supply return loops foundation - N field Foundations plan V - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7357 End supply return loops foundation - N field Foundations plan VI - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7358 End supply return loops foundation - N field Coordinates I - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7359 End supply return loops foundation - N field Coordinates II - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7360 End supply return loops foundation - N field Coordinates III - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7361 End supply return loops foundation - N field Coordinates IV - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7362 End supply return loops foundation - N field Coordinates V - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7363 End supply return loops foundation - N field Coordinates VI - Beta STRUCTURAL - 1 vendor 12/13/2012 Approval W

6007-PLN-AGE-57-52-7372 End supply return loops foundation - W and FW field Foundations plan I - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7373 End supply return loops foundation - W and FW field Foundations plan II - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7374 End supply return loops foundation - W and FW field Foundations plan III - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7375 End supply return loops foundation - W and FW field Foundations plan IV - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7376 End supply return loops foundation - W and FW field Foundations plan V - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7377 End supply return loops foundation - W and FW field Foundations plan VI - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7378 End supply return loops foundation - W and FW field Coordinates I - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7379 End supply return loops foundation - W and FW field Coordinates II - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7380 End supply return loops foundation - W and FW field Coordinates III - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7381 End supply return loops foundation - W and FW field Coordinates IV - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7382 End supply return loops foundation - W and FW field Coordinates V - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-57-52-7383 End supply return loops foundation - W and FW field Coordinates VI - Beta STRUCTURAL - 1 vendor 12/17/2012 Approval W

6007-PLN-AGE-21-52-2052 Alpha plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor 1/3/2013 Approval W

6007-PLN-AGE-21-52-6052 Beta plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor 1/3/2013 Approval W

6007-CAL-AGE-58-54-3400 Calculation Report for Rack 1 Alpha Plant STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-CAL-AGE-58-54-3401 Calculation Report for Rack 1 Steel Frame Connection Design Alpha Plant STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-CAL-AGE-58-54-7401 Calculation Report for Rack 1 Steel Frame Connection Design Beta Plant STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-CAL-AGE-58-54-7400 Calculation Report for Rack 1 Beta Plant STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-3400 HTF-1 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-3401 HTF-1 Pipe Rack Steel Structure Alpha Plant - General Notes STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-3402 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-3403 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-3404 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 1/17/2013 Approval W

6007-PLN-AGE-58-54-3405 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 1/17/2013 Approval W

6007-PLN-AGE-58-54-3406 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 1/17/2013 Approval W

6007-PLN-AGE-58-54-3407 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 1/17/2013 Approval W

6007-PLN-AGE-58-54-3408 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-3409 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-3410 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-3411 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-3422 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-3423 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-3424 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-3425 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-3426 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-3427 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-3428 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-3429 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-3430 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-3431 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7422 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7423 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7424 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7425 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7426 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7427 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7428 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7429 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7430 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7431 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 1/23/2013 Approval W

6007-PLN-AGE-58-54-7400 HTF-1 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7401 HTF-1 Pipe Rack Steel Structure Beta Plant - General Notes STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7402 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7403 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7404 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7405 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7406 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7407 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7408 HTF-1 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor 1/16/2013 Approval W
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6007-PLN-AGE-58-54-7409 HTF-1 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7410 HTF-1 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-PLN-AGE-58-54-7411 HTF-1 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor 1/16/2013 Approval W

6007-CAL-AGE-58-54-3450 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-CAL-AGE-58-54-7450 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3450 HTF-2 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3451 HTF-2 Pipe Rack Steel Structure Alpha Plant - General notes STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3452 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3453 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3454 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3455 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3456 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3457 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3458 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3459 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3460 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3461 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3462 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3463 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3464 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details V STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7450 HTF-2 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7451 HTF-2 Pipe Rack Steel Structure Beta Plant - General notes STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7452 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7453 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7454 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7455 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7456 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7457 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7458 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7459 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7460 HTF-2 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7461 HTF-2 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7462 HTF-2 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7463 HTF-2 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7464 HTF-2 Pipe Rack Steel Structure Beta Plant - Details VII STRUCTURAL - 1 vendor 1/18/2013 Approval W

6007-CAL-AGE-58-54-3451 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor 1/7/2013 Approval W

6007-CAL-AGE-58-54-7451 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor 1/7/2013 Approval W

6007-PLN-AGE-58-54-3472 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3473 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3474 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3475 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3476 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3477 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3478 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3479 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3480 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3481 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3482 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-3483 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7472 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7473 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7474 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7475 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7476 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7477 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7478 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7479 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7480 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7481 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7482 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-58-54-7483 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor 1/9/2013 Approval W

6007-PLN-AGE-57-52-3302 End supply return loops foundation - NE field Foundations plan I - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3303 End supply return loops foundation - NE field Foundations plan II - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3304 End supply return loops foundation - NE field Coordinates I - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3305 End supply return loops foundation - NE field Coordinates II - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3312 End supply return loops foundation - E field Foundations plan I - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3313 End supply return loops foundation - E field Foundations plan II - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3314 End supply return loops foundation - E field Foundations plan III - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3315 End supply return loops foundation - E field Foundations plan IV - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3316 End supply return loops foundation - E field Foundations plan V - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3317 End supply return loops foundation - E field Foundations plan VI - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3318 End supply return loops foundation - E field Foundations plan VII - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3319 End supply return loops foundation - E field Coordinates I - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3320 End supply return loops foundation - E field Coordinates II - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3321 End supply return loops foundation - E field Coordinates III - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3322 End supply return loops foundation - E field Coordinates IV - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3323 End supply return loops foundation - E field Coordinates V - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3324 End supply return loops foundation - E field Coordinates VI - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3325 End supply return loops foundation - E field Coordinates VII - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3352 End supply return loops foundation - NW field Foundations plan I - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3353 End supply return loops foundation - NW field Foundations plan II - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3354 End supply return loops foundation - NW field Foundations plan III - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W
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6007-PLN-AGE-57-52-3355 End supply return loops foundation - NW field Foundations plan IV - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3356 End supply return loops foundation - NW field Foundations plan V - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3357 End supply return loops foundation - NW field Coordinates I - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3358 End supply return loops foundation - NW field Coordinates II - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3359 End supply return loops foundation - NW field Coordinates III - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3360 End supply return loops foundation - NW field Coordinates IV - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3361 End supply return loops foundation - NW field Coordinates V - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3372 End supply return loops foundation - W field Foundations plan I - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3373 End supply return loops foundation - W field Foundations plan II - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3374 End supply return loops foundation - W field Foundations plan III - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3375 End supply return loops foundation - W field Foundations plan IV - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3376 End supply return loops foundation - W field Foundations plan V - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3377 End supply return loops foundation - W field Foundations plan VI - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3378 End supply return loops foundation - W field Coordinates I - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3379 End supply return loops foundation - W field Coordinates II - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3380 End supply return loops foundation - W field Coordinates III - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3381 End supply return loops foundation - W field Coordinates IV - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3382 End supply return loops foundation - W field Coordinates V - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-3383 End supply return loops foundation - W field Coordinates VI - Alpha STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-5000 End supply return loops foundation - Alpha & Beta - Cover Sheet STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-5001 End supply return loops foundation - Alpha - North east STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-5002 End supply return loops foundation - Alpha - East STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-5003 End supply return loops foundation - Alpha - North west STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-5004 End supply return loops foundation - Alpha - West STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-5005 End supply return loops foundation - Beta - North STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-5006 End supply return loops foundation - Beta - East STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-5007 End supply return loops foundation - Beta - South STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-5008 End supply return loops foundation - Beta - West and Far west STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7302 End supply return loops foundation - E field Foundations plan I - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7303 End supply return loops foundation - E field Foundations plan II - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7304 End supply return loops foundation - E field Foundations plan III - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7305 End supply return loops foundation - E field Coordinates I - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7306 End supply return loops foundation - E field Coordinates II - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7307 End supply return loops foundation - E field Coordinates III - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7312 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7313 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7314 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7315 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7316 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7317 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7318 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7319 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7320 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7321 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7322 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7323 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7352 End supply return loops foundation - N field Foundations plan I - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7353 End supply return loops foundation - N field Foundations plan II - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7354 End supply return loops foundation - N field Foundations plan III - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7355 End supply return loops foundation - N field Foundations plan IV - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7356 End supply return loops foundation - N field Foundations plan V - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7357 End supply return loops foundation - N field Foundations plan VI - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7358 End supply return loops foundation - N field Coordinates I - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7359 End supply return loops foundation - N field Coordinates II - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7360 End supply return loops foundation - N field Coordinates III - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7361 End supply return loops foundation - N field Coordinates IV - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7362 End supply return loops foundation - N field Coordinates V - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7363 End supply return loops foundation - N field Coordinates VI - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7372 End supply return loops foundation - W and FW field Foundations plan I - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7373 End supply return loops foundation - W and FW field Foundations plan II - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7374 End supply return loops foundation - W and FW field Foundations plan III - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7375 End supply return loops foundation - W and FW field Foundations plan IV - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7376 End supply return loops foundation - W and FW field Foundations plan V - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7377 End supply return loops foundation - W and FW field Foundations plan VI - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7378 End supply return loops foundation - W and FW field Coordinates I - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7379 End supply return loops foundation - W and FW field Coordinates II - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7380 End supply return loops foundation - W and FW field Coordinates III - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7381 End supply return loops foundation - W and FW field Coordinates IV - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7382 End supply return loops foundation - W and FW field Coordinates V - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7383 End supply return loops foundation - W and FW field Coordinates VI - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-7383 End supply return loops foundation - W and FW field Coordinates VI - Beta STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-21-52-2052 Alpha plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor 1/24/2013 Approval W

6007-PLN-AGE-21-52-6052 Beta plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor 1/24/2013 Approval W

6007-CAL-AGE-58-54-3400 Calculation Report for Rack 1 Alpha Plant STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-CAL-AGE-58-54-3401 Calculation Report for Rack 1 Steel Frame Connection Design Alpha Plant STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-CAL-AGE-58-54-7401 Calculation Report for Rack 1 Steel Frame Connection Design Beta Plant STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-CAL-AGE-58-54-7400 Calculation Report for Rack 1 Beta Plant STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3400 HTF-1 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3401 HTF-1 Pipe Rack Steel Structure Alpha Plant - General Notes STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3402 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3403 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3404 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 1/25/2013 Approval W
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6007-PLN-AGE-58-54-3405 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3406 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3407 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3408 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3409 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3410 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3411 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3422 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3423 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3424 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3425 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3426 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3427 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3428 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3429 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3430 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-3431 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7422 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7423 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7424 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7425 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7426 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7427 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7428 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7429 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7430 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7431 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7400 HTF-1 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7401 HTF-1 Pipe Rack Steel Structure Beta Plant - General Notes STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7402 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7403 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7404 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7405 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7406 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7407 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7408 HTF-1 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7409 HTF-1 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7410 HTF-1 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-PLN-AGE-58-54-7411 HTF-1 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor 1/25/2013 Approval W

6007-CAL-AGE-58-54-3450 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-CAL-AGE-58-54-7450 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3450 HTF-2 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3451 HTF-2 Pipe Rack Steel Structure Alpha Plant - General notes STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3452 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3453 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3454 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3455 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3456 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3457 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3458 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3459 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3460 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3461 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3462 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3463 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-3464 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details V STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7450 HTF-2 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7451 HTF-2 Pipe Rack Steel Structure Beta Plant - General notes STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7452 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7453 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7454 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7455 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7456 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7457 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7458 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7459 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7460 HTF-2 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7461 HTF-2 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7462 HTF-2 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7463 HTF-2 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-PLN-AGE-58-54-7464 HTF-2 Pipe Rack Steel Structure Beta Plant - Details VII STRUCTURAL - 1 vendor 1/29/2013 Approval W

6007-CAL-AGE-58-54-3451 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-CAL-AGE-58-54-7451 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3472 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3473 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3474 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3475 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3476 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3477 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3478 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3479 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3480 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor 1/30/2013 Approval W
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6007-PLN-AGE-58-54-3481 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3482 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-3483 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7472 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7473 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7474 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7475 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7476 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7477 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7478 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7479 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7480 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7481 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7482 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor 1/30/2013 Approval W

6007-PLN-AGE-58-54-7483 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor 1/30/2013 Approval W

ELEC-1-5.03 AMMC Mojave Solar Construction Plan STRUCTURAL - 1 vendor 1/31/2013 Approval W

6007-CAL-CTS-58-52-1000 HTF Flash and Expansion Vessel Foundation and Anchor Bolt Design STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-CTS-58-52-1000 HTF Flash and Expansion Vessel General Structural Notes / Structural Details STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-CTS-58-52-1001 Foundation Plan STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-CAL-ATD-23-52-C070 Mojave Alpha & Beta Substations Other Foundations Calculations STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-33-E045 Steel details 230 kV Ground Grate - GG1 STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-55-C011 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase Low Bus Support STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-55-C012 Mojave Alpha & Beta Substations Steel Details 230 kV Three Phase 230 kV Deadend - S7 STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-55-C013 Mojave Alpha & Beta Substations Steel Details Static Mast (S1) STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-55-C014 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase S3 Stand - S3 STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-55-C015 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 1 STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-55-C016 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 2 STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-55-C018 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase CT Stand - S6 STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-55-C019 Mojave Alpha & Beta Substations Steel Details Control Building Stair Details & Footing - ST1 STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-57-C063 Mojave Alpha & Beta Substations Foundation Detail - APT Transformer (F2) STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-57-C064 Mojave Alpha & Beta Substations Foundation Detail - Relay House & Minor Equipment (P2, P3, P4, P6 & P7) STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-57-C065 Mojave Alpha & Beta Substations Foundation Detail - Shield Spike & Terminal Structure (P1 & P5) STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-57-C071 Mojave Alpha & Beta Substations Foundation Layout Drawings STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-57-C072 Mojave Alpha & Beta Substations Foundation Detail - Circuit Breaker (F4) STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-57-C073 Mojave Alpha & Beta Substations Foundation Detail - Firewall APT1 (F6) STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-PLN-ATD-23-57-C074 Mojave Alpha & Beta Substations Foundation Detail - Firewall MPT1 (F3) STRUCTURAL - 1 vendor 2/1/2013 Approval W

6007-CAL-AGE-58-53-2400 Calculation report for North Underground crossing STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-CAL-AGE-58-53-2450 Calculation report for South Underground crossing STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2400 Alpha plant HTF North underground crossing - Cover sheet STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2401 Alpha plant HTF North underground crossing - General notes STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2402 Alpha plant HTF North underground crossing - Geometrical definition STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2403 Alpha plant HTF North underground crossing - Reinforcement definition STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2404 Alpha plant HTF North underground crossing - Walls reinforcement definition STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2405 Alpha plant HTF North underground crossing - Mat foundation reinforcement STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2406 Alpha plant HTF North underground crossing - Slabs definition I STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2407 Alpha plant HTF North underground crossing - Slabs definition II STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2408 Alpha plant HTF North underground crossing - Plan, sections and details of sleeper STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2409 Alpha plant HTF North underground crossing - Gatehouse foundations STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2410 Alpha plant HTF North underground crossing - Details STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2450 Alpha plant HTF South underground crossing - Cover sheet STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2451 Alpha plant HTF South underground crossing - General notes STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2452 Alpha plant HTF South underground crossing - Geometrical definition STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2453 Alpha plant HTF South underground crossing - Reinforcement definition STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2454 Alpha plant HTF South underground crossing - Walls reinforcement definition STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2455 Alpha plant HTF South underground crossing - Mat foundation reinforcement STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2456 Alpha plant HTF South underground crossing - Slabs definition I STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2457 Alpha plant HTF South underground crossing - Slabs definition II STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2458 Alpha plant HTF South underground crossing - Plan, sections and details of sleeper STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2459 Alpha plant HTF South underground crossing - Gatehouse foundations STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-AGE-58-53-2460 Alpha plant HTF South underground crossing - Details STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-CAL-58-52-3400 Alpha plant - Calculation report for Rack 1 foundation STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-58-52-3400 Alpha plant HTF-1 Pipe Rack foundation - Cover sheet STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-58-52-3401 Alpha plant HTF-1 Pipe Rack foundation - General notes STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-58-52-3402 Alpha plant HTF-1 Pipe Rack foundation - Support foundations plan STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-58-52-3403 Alpha plant HTF-1 Pipe Rack foundation - Data table STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-58-52-3404 Alpha plant HTF-1 Pipe Rack foundation - Sections and details I STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-58-52-3405 Alpha plant HTF-1 Pipe Rack foundation - Sections and details II STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-58-52-3406 Alpha plant HTF-1 Pipe Rack foundation - Sections and details III STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-PLN-58-52-3407 Alpha plant HTF-1 Pipe Rack foundation - Sections and details IV STRUCTURAL - 1 vendor 2/4/2013 Approval W

6007-CAL-AGE-58-54-3401 Alpha Plant Calculation Report for Rack 1 Connection Design STRUCTURAL - 1 vendor 2/5/2013 Approval W

6007-CAL-AGE-58-54-7401 Beta Plant Calculation Report for Rack 1 Connection Design STRUCTURAL - 1 vendor 2/5/2013 Approval W

6007-PLN-AGE-58-54-3401 Alpha Plant HTF-1 Pipe Rack Steel Structure - General notes STRUCTURAL - 1 vendor 2/5/2013 Approval W

6007-PLN-AGE-58-54-7401 Beta Plant HTF-1 Pipe Rack Steel Structure - General notes STRUCTURAL - 1 vendor 2/5/2013 Approval W

6007-PLN-AGE-57-52-2200 Alpha Plant NE solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2201 Alpha Plant NE solar field. HTF Pipe Support Foundations - Cover Sheet STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2202 Alpha Plant NE solar field. HTF Pipe Support Foundations - Foundations plan STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2203 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates I STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2204 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates II STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2205 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates III STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2206 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates IV STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2207 Alpha Plant NE solar field. HTF Pipe Support Foundations - Section and details I STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2208 Alpha Plant NE solar field. HTF Pipe Support Foundations - Section and details II STRUCTURAL - 1 vendor 1/21/2013 Approval W
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6007-PLN-AGE-57-52-2240 Alpha Plant NW solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2241 Alpha Plant NW solar field. HTF Pipe Support Foundations - Cover Sheet STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2244 Alpha Plant NW solar field. HTF Pipe Support Foundations - Foundations plan III STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2254 Alpha Plant NW solar field. HTF Pipe Support Foundations - Coordinates X STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2255 Alpha Plant NW solar field. HTF Pipe Support Foundations - Section and details I STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-2256 Alpha Plant NW solar field. HTF Pipe Support Foundations - Section and details II STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-6201 Beta Plant S solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-6202 Beta Plant S solar field. HTF Pipe Support Foundations - Foundations Plan I STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-6207 Beta Plant S solar field. HTF Pipe Support Foundations - Coordinates IV STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-6261 Beta Plant N solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-6262 Beta Plant N solar field. HTF Pipe Support Foundations - Foundations Plan I STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-6267 Beta Plant N solar field. HTF Pipe Support Foundations - Coordinates IV STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-6273 Beta Plant N solar field. HTF Pipe Support Foundations - Section and details I STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-PLN-AGE-57-52-6274 Beta Plant N solar field. HTF Pipe Support Foundations - Section and details II STRUCTURAL - 1 vendor 1/21/2013 Approval W

6007-CAL-CTS-58-52-1000 HTF Flash and Expansion Vessel Foundation and Anchor Bolt Design STRUCTURAL - 1 vendor 2/11/2013 Approval W

6007-CAL-CTS-58-52-1001 HTF Vessel Foundation Design STRUCTURAL - 1 vendor 2/11/2013 Approval W

6007-PLN-CTS-58-52-1000 HTF Flash and Expansion Vessel General Structural Notes / Structural Details STRUCTURAL - 1 vendor 2/11/2013 Approval W

6007-PLN-CTS-58-52-1001 Foundation Plan STRUCTURAL - 1 vendor 2/11/2013 Approval W

6007-CAL-AGE-58-52-7400 Calculation report for Rack 1 foundations Beat Plant STRUCTURAL - 1 vendor 2/14/2013 Approval W

6007-PLN-AGE-58-52-7400 Mojave Generating Station. Beta plant HTF-1 piperack foundation Cover sheet STRUCTURAL - 1 vendor 2/14/2013 Approval W

6007-PLN-AGE-58-52-7401 Mojave Generating Station. Beta plant HTF-1 piperack foundation General notes STRUCTURAL - 1 vendor 2/14/2013 Approval W

6007-PLN-AGE-58-52-7402 Mojave Generating Station. Beta plant HTF-1 piperack foundation Support foundations plan STRUCTURAL - 1 vendor 2/14/2013 Approval W

6007-PLN-AGE-58-52-7403 Mojave Generating Station. Beta plant HTF-1 piperack foundation Data table STRUCTURAL - 1 vendor 2/14/2013 Approval W

6007-PLN-AGE-58-52-7404 Mojave Generating Station. Beta plant HTF-1 piperack foundation Sections and details I STRUCTURAL - 1 vendor 2/14/2013 Approval W

6007-PLN-AGE-58-52-7405 Mojave Generating Station. Beta plant HTF-1 piperack foundation Sections and details II STRUCTURAL - 1 vendor 2/14/2013 Approval W

6007-PLN-AGE-58-52-7406 Mojave Generating Station. Beta plant HTF-1 piperack foundation Sections and details III STRUCTURAL - 1 vendor 2/14/2013 Approval W

6007-PLN-AGE-25-54-8500 STG Auxiliar Equipment Structure Connections Cover Sheet STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8501 STG Auxiliar Equipment Structure Connections General Notes STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8502 STG Auxiliar Equipment Structure Connections Elevations I STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8503 STG Auxiliar Equipment Structure Connections Elevations II STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8504 STG Auxiliar Equipment Structure Connections Elevations III STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8505 STG Auxiliar Equipment Structure Connections BCP&BT Connections STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8506 STG Auxiliar Equipment Structure Connections CH&CR Connections STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8507 STG Auxiliar Equipment Structure Connections BCP Connections STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8508 STG Auxiliar Equipment Structure Connections Plan @EL 2081.93' & @EL 2086.50' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8509 STG Auxiliar Equipment Structure Connections Plan @EL 2094.50' & @EL2099' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8510 STG Auxiliar Equipment StructureConnections Plan @EL 2106.25' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8511 STG Auxiliar Equipment Structure Connections Plan @EL 2122' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8512 STG Auxiliar Equipment Structure Connections Plan @EL 2131.84' & 2158.17 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8513 STG Auxiliar Equipment Structure Connections GP Connection STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8514 STG Auxiliar Equipment Structure Connections GF& GE Connections STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8515 STG Auxiliar Equipment Structure Connections BCF Connections STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8516 STG Auxiliar Equipment Structure Connections Column Splices I STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8517 STG Auxiliar Equipment Structure Connections Column Splices II STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-25-54-8518 STG Auxiliar Equipment Structure Connections Column Splices III STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-CAL-AGE-25-51-8004 Calculation report STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-00-50-C001 Anchor Rod Assemblies and Details STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate Details STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-00-50-S003 Typical Pipe Handrail, Stairway, and Grating Details STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-AGE-00-50-S004 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-CAL-A GE-25-51-4000 Calculation Report for ST G Auxiliary equip. struc. Alpha STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-CAL-A GE-25-51-8000 Calculation Report for ST G Auxiliary equip. struc. Beta STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4000 STG Auxiluary Equipment Struc. Alpha Coveer Sheet STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4020 STG Auxiluary Equipment Struc. Alpha General Notes STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4040 ST G Auxiliary equip. struc. Alpha Plan@EL2072'- 51/8'' &@EL2077' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4041 ST G Auxiliary equip. struc. Alpha Plan@EL2086'- 6&@EL2091' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4042
STG Auiliary Equipment Struc Alpha plan  @EL2098'-3" 

STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4043 ST G Auxiliary equip. struc. Alpha Plan @EL 2114' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4044 STG Auxiliary equip. struc. Alpha Plan@EL 2123'-10 3/32 & 2150'2 3/32 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4045 ST G Auxiliary equip. struc. Alpha Plan Elevation SH. 1 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4046 ST G Auxiliary equip. struc. Alpha Plan Elevation SH. 2 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4047 ST G Auxiliary equip. struc. Alpha Plan Elevation SH. 3 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4048 ST G Auxiliary equip. struc. Alpha Column Schedule & M isc Details STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4049 ST G Auxiliary equip. struc. Alpha Plan Anchor Plan Details STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4050 ST G
 Auxiliar

y
 e
q
ui
p
. struc. Alpha Stair Schematics STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4051 ST G
 Auxiliar

y
 e
q
ui
p
. struc. Alpha Column Schedule STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8000 ST G
 Auxiliar

y
 e
q
ui
p
. struc. Beta STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8020 ST G Auxiliary equip. struc. Beta General Notes STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8040 ST G Auxiliary equip. struc. Beta Plan@EL2072'-51/8'' &@EL2077' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8041 ST G Auxiliary equip. struc. Beta Plan@EL2086'- 6&@EL2091' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8042 ST G Auxiliary equip. struc. Beta Plan @El 2098'-3'' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8043 ST G Auxiliary equip. struc. Beta Plan @EL 2114' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8044 ST G Auxiliary equip. struc. Beta Plan@EL 2123'-10  3/32 & 2150'2 3/3 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8045 ST G
 Auxiliary e

q
ui
p
. struc. Beta Elevations Sh 1 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8046 ST G Auxiliary equip. struc. Beta Elevations Sh 2 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8047 ST G Auxiliary equip. struc. Beta Elevations Sh 3 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8048 ST G Auxiliary equip. struc. Beta Column Schedule & M isc Details STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8049 ST G Auxiliary equip. struc. Beta Anchor Plates Detail STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8050 ST G Auxiliary equip. struc. Beta Stair Schematics STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-8051 ST G
 Auxiliar

y
 e
q
ui
p
. struc. Beta Column Schedule STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4500 STG Auiliar Equip,emt cpmmectopms cpver sjeet STRUCTURAL - 1 vendor 2/15/2013 Approval W
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6007-PLN-A GE-25-54-4501 SI G Auxiliar Equipment Structure  Connections General Note STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4502 SI G Auxiliar Equipment Structure Connections Elevations / STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4503 SI G Auxiliar Equipment Structure Connections Elevations // STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4504
STG Auxiliar Equipment Structure Connections Elevations /// STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4505 STG Auiliar Equip,emt cpmmectopms cpver sjeet STRUCTURAL - 1 vendor 2/15/2013 Approval W
6007-PLN-A GE-25-54-4506 SI G Auxiliar Equipment Structure  Connections General Note STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4507 SI G Auxiliar EQUIPMENT Structure Connections BCP Connections STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4508 SI G Auxiliar Equipment Structure Connections Plan@EL 2073.93'&@EL2078.50 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4509 SI G Auxiliar Equipment Structure Connections Plan@EL 2086.50'&@EL2091 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4510 SI G Auxiliar Equipment Structure  Connections Plan@EL 2098.25 STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4511 SI G Auxiliar Equipment Structure Connections Plan@EL 2114' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4512 SI G Auxiliar Equipment Structure Connections Plan@EL 2123.84 & 2150,17' STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4513 SI G Auxiliar Equipment Structure Connections GP Connections STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4514 SI G Auxiliar Equipment Structure Connections GF& GE Connections STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4515 SI G Auxiliar Equipment Structure Connections BCF Connections STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4516 SI G Auxiliar Equipment Structure Connections Colum Splices I STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4517 SI G Auxiliar Equipment Structure Connections Colum Splices II STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-PLN-A GE-25-54-4518 SI G Auxiliar Equipment Structure Connections Colum Splices III STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-CAL-A GE-25-51-4004 Calculation report STRUCTURAL - 1 vendor 2/15/2013 Approval W

6007-CAL-AGE-58-52-3450 Calculation report for Rack 2 Foundation STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3450 HTF -2 Piperack Foundation cover sheet STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3451 HTF -2 Piperack Foundation general notes STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3452 HTF -2 Piperack Foundation Plan view STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3453 HTF -2 Piperack Foundation sections and details STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3454 HTF -2 Piperack Foundation table data and details STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3455 HTF -2 Piperack Foundation Section & Details 1 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3456 HTF -2 Piperack Foundation Section & Details 2 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3457 HTF -2 Piperack Foundation Section & Details 3 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3458 HTF -2 Piperack Foundation Section & Details 4 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3459 HTF -2 Piperack Foundation Section & Details 5 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-3460 HTF -2 Piperack Foundation Section & Details 6 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-CAL-AGE-58-52-7450 Calculation report for Rack 2 foundation STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7450 HTF -2 Piperack Foundation cover sheet STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7451 HTF -2 Piperack Foundation general notes STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7452 HTF -2 Piperack Foundation Plan view STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7453 HTF -2 Piperack Foundation sections and details STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7454 HTF -2 Piperack Foundation table data and details STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7455 HTF -2 Piperack Foundation section and details 1 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7456 HTF -2 Piperack Foundation section and details 2 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7457 HTF -2 Piperack Foundation section and details 3 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7458 HTF -2 Piperack Foundation sections and details 4 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7459 HTF -2 Piperack Foundation section and details 5 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-58-52-7460 HTF -2 Piperack Foundation section and details 6 STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-PLN-AGE-57-52-7321 Closed end & Supply double loops foundations. South field. Coordinates IV STRUCTURAL - 1 vendor 2/19/2013 Approval W

6007-CAL-AGE-58-53-2450 Calculation Report for South Underground crossing Alpha Plant STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-AGE-58-53-2450 HTF South Underground Crossing Cover Sheet STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-AGE-58-53-2451 HTF South Underground Crossing General Notes STRUCTURAL - 1 vendor 2/20/2013 Approval W
6007-PLN-AGE-58-53-2452 HTF South Underground Crossing  Geometrical definitio STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-AGE-58-53-2453 HTF South Underground Crossing  Reinforcement definitio STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-AGE-58-53-2454 HTF South Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-AGE-58-53-2455 HTF South Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-AGE-58-53-2456 HTF South Underground Crossing Slabs definition / STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-AGE-58-53-2457 HTF South Underground Crossing Slabs definition // STRUCTURAL - 1 vendor 2/20/2013 Approval W
6007-PLN-AGE-58-53-2458 HTF South Underground Crossing Plan sections 8, Details for Sleepers STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-AGE-58-53-2459 HTF South Underground Crossing  Gatehause Foundation STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-AGE-58-53-2460 HTF South Underground Crossing details STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-A GE-58-53-2400 HTF North Underground Crossing Cover Sheet STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-A GE-58-53-2401 HTF North Underground Crossing General Notes STRUCTURAL - 1 vendor 2/20/2013 Approval W
6007-PLN-A GE-58-53-2402 HTF North Underground Crossing  Geometrical definitio STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-A GE-58-53-2403 HTF North Underground Crossing  Reinforcement definitio STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-A GE-58-53-2404 HTF North Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-A GE-58-53-2405 HTF North Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-A GE-58-53-2406 HTF North Underground Crossing Slabs definition / STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-A GE-58-53-2407 HTF North Underground Crossing Slabs definition // STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-A GE-58-53-2408 HTF North Underground Crossing Plan sections & Details for Sleepers STRUCTURAL - 1 vendor 2/20/2013 Approval W
6007-PLN-A GE-58-53-2409 HTF North Underground Crossing  Gatehause Foundation STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-A GE-58-53-2410 HTF North Underground Crossing details STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-CAL-A GE-58-53-2400 Calculation Report for North Underground crossing Alpha Plant STRUCTURAL - 1 vendor 2/20/2013 Approval W

6007-PLN-58-52-3402 Alpha plant HTF-1 Pipe Rack foundation - Support foundations plan STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-58-52-3403 Alpha plant HTF-1 Pipe Rack foundation - Data table STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-58-52-3404 Alpha plant HTF-1 Pipe Rack foundation - Sections and details I STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-58-52-3405 Alpha plant HTF-1 Pipe Rack foundation - Sections and details II STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-58-52-3406 Alpha plant HTF-1 Pipe Rack foundation - Sections and details III STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-58-52-3407 Alpha plant HTF-1 Pipe Rack foundation - Sections and details IV STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-INF-ATD-23-50-C001 Geotechnical Report for Mojave Substation and Transmission Line by FMG Engineering STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-INF-ATD-23-50-C002 Special Inspections, Structural Testing, and Structural Observations STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-ATD-23-54-C011 Mojave Alpha & Beta Substations Structure Layout Plan STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-ATD-23-55-C019 Mojave 230 kV, Alpha & Beta Substations Steel Details Control Building Stair Details & Footing - ST1 STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-ATD-23-57-C063 Mojave 230 kV, Alpha & Beta Substations Foundation Detail - APT Transformer (F2) STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-ATD-23-57-C071 Mojave Alpha and Beta Substations Foundation Layout Drawing STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-PLN-ATD-23-57-C091 Mojave Alpha & Beta Substations Site Preparation & Fencing Drawing STRUCTURAL - 1 vendor 2/21/2013 Approval W

6007-CAL-AGE-58-52-2460 Calculation Report for Alpha Plant - HTF/Main Pumps A-MP-200-A/B/C/D Foundation STRUCTURAL - 1 vendor 2/26/2013 Approval w
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6007-CAL-AGE-58-52-2461 Calculation Report for Alpha Plant - HTF/Recirculation Pump A-MP-201 Foundation STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-2450 Alpha HTF/Recirculation Pump A-MP-201 Foundation Cover Sheet STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-2451 Alpha HTF/Recirculation Pump A-MP-201 Foundation General Notes STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-2452 Alpha HTF/Recirculation Pump A-MP-201 Foundation Plan, Section, and Details STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-2460 Alpha HTF/Main Pumps A-MP-200-A/B/C/D Foundation Cover Sheet STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-2461 Alpha HTF/Main Pumps A-MP-200-A/B/C/D Foundation General Notes STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-2462 Alpha HTF/Main Pumps A-MP-200-A/B/C/D Foundation Plan, Section, and Details STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-CAL-AGE-58-52-6460 Calculation Report for Beta Plant - HTF/Main Pumps B-MP-200-A/B/C/D Foundation STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-CAL-AGE-58-52-6461 Calculation Report for Beta Plant - HTF/Recirculation Pump B-MP-201 Foundation STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-6450 Beta HTF/Recirculation Pump B-MP-201 Foundation Cover Sheet STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-6451 Beta HTF/Recirculation Pump B-MP-201 Foundation General Notes STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-6452 Beta HTF/Recirculation Pump B-MP-201 Foundation Plan, Section, and Details STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-6460 Beta HTF/Main Pumps B-MP-200-A/B/C/D Foundation Cover Sheet STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-6461 Beta HTF/Main Pumps B-MP-200-A/B/C/D Foundation General Notes STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-PLN-AGE-58-52-6462 Beta HTF/Main Pumps B-MP-200-A/B/C/D Foundation Plan, Section, and Details STRUCTURAL - 1 vendor 2/26/2013 Approval w

6007-ESP-ATD-26-48-C002 Staking Sheet STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-33-E041 Phasing Diagram STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-51-C012 Plan and Profile STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-51-C013 Plan and Profile STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-51-C014 Plan and Profile STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C0 61 Direct Embed Foundation Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C0 62 Pier Foundation Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-54-E031 Assembly Drawings STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-54-E032 Stringing Chart STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E038 230kV Double Circuit Tangent – Loading Tree (Typical) STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E039 230kV 45 Degree Angle – Double Circuit Loading Tree STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E040 90 Degree D.C. Tap Structure – Loading Tree STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E041 230 kV Single Circuit DE – Loading Tree (Typical) STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E042 230kV Single Circuit Delta Tangent – Loading Tree (Typical) STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E043 230kV 90 Degree Angle –Loading Tree STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E044 230kV 45 Degree Angle – Single Circuit Loading Tree STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E045 230kV Beta Tap Structure – Double Circuit Loading Tree STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E047 230kV Typical Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-CAL-ATD-26-54-E048 230kV SC Delta Tangent – Extra Shield Wires – Loading Tree (Typical) STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-ESP-ATD-26-54-C018 Technical Specification for Welded Tubular Steel Transmission Structures STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C072 230kV Double Circuit Tangent – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C073 230kV 45 Degree Angle – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C074 230kV 45 Degree Angles – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C075 230kV Single Circuit Delta Tangent – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C076 230kV 90 Degree Angle – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C077 230kV SC Delta Tangent – Extra Shield Wires – Structure Fram- ing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C078 230kV Beta Tap Structure – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C079 90 Degree D.C. Tap Structure – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C080 230kV 45 Degree Angles – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C081 230kV Single Circuit DE – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C082 230kV Single Circuit DE – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C083 230kV 90 Degree Angle – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C084 230kV Alpha Substation DE – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C085 230kV Beta Substation DE – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-PLN-ATD-26-52-C086 230kV Beta Substation Static Mast – Structure Framing Details STRUCTURAL - 1 vendor 3/4/2013 Approval w

6007-1NF-ATD-23-50-0002 Special 1nspections, Structural Testing, and 3-iructurai upservaiions STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-1NF-ATD-23-50-0001 Geotechnical Report for Mojave Substation and Transmission Line STRUCTURAL - 1 vendor 1/0/1900 Approval w

6007-0AL-ATD-23-52-0070 Other Foundation 0alculations STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-57-00 63 Foundation Detail APT1 (F2) STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-57-00 64 Foundation Relay House and Minor Equipment STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-57-0071 Foundation Layout Drawing STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-57-0072 Foundation Detail - 0ircuit Breaker (F4) STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-57-0073 Foundation Detail - Firewall APT1 STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-57-0074 Foundation Detail - Firewall MPT1 STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN
-
ATD

-23-57-0091
Site Preparation and Fencing Drawing STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-ESP-ATD-23-54-E001 Technical Specification for Steel Structures STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-54-0011 Structure Layout Plan STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-55-0011 Steel Details 230 kV Single Phase, Low Bus Support - S2 STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-55-0012 Steel Details 230 kV Three Phase, 230 kV Deadend - S7 STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-55-0013 Steel Details, Static Mast (S1) STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-55-0014 Steel Details 230 kV Single Phase, S3 Stand - S3 STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-55-0015 Steel Details 230kV Switch Stand, S4 Sheet 1 STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-55-001 6 Steel Details 230kV Switch Stand, S4 Sheet 2 STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-PLN-ATD-23-55-0018 Steel Details 230kV Single Phase, 0T Stand - S 6 STRUCTURAL - 1 vendor 3/5/2013 Approval w

6007-CON-BRU-00-25-0003 RFI Steam Generator Turbine Foundations STRUCTURAL - 1 vendor 3/6/2013 Approval w

N.A, Steam Turbine Supports L2 & L3 STRUCTURAL - 1 vendor 3/6/2013 Approval w

RFI #RJ008 Alternate Epoxy Set Anchor Bolts STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-CAL-AGE-58-52-2530 Calculation report for Basin Expansion Vesse foundation Alpha STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-2530 Alpha Plant Basin Expansion Vessel Foundation. Cover Sheet STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-2531 Alpha Plant Basin Expansion Vessel Foundation. General notes STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-2532 Alpha Plant Basin Expansion Vessel Foundation. Plan View STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-2533 Alpha Plant Basin Expansion Vessel Foundation. Section and details STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-2534 Alpha Plant Basin Expansion Vessel Foundation. Schedule and details II STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-2535 Alpha Plant Basin Expansion Vessel Foundation. Columns I STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-2536 Alpha Plant Basin Expansion Vessel Foundation. Columns II STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-CAL-AGE-58-52-6530 Calculation report for Basin Expansion Vesse foundation Beta STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-6530 Beta Plant Basin Expansion Vessel Foundation. Cover Sheet STRUCTURAL - 1 vendor 3/7/2013 Approval w
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6007-PLN-AGE-58-52-6531 Beta Plant Basin Expansion Vessel Foundation. General notes STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-6532 Beta Plant Basin Expansion Vessel Foundation. Plan View STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-6533 Beta Plant Basin Expansion Vessel Foundation. Section and details STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-6534 Beta Plant Basin Expansion Vessel Foundation. Schedule and details II STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-6535 Beta Plant Basin Expansion Vessel Foundation. Columns I STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-6536 Beta Plant Basin Expansion Vessel Foundation. Columns II STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-7402 Beta plant HTF-1 Pipe Rack foundation - Support foundations plan STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-7403 Beta plant HTF-1 Pipe Rack foundation - Data table STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-7404 Beta plant HTF-1 Pipe Rack foundation - Sections and details I STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-7405 Beta plant HTF-1 Pipe Rack foundation - Sections and details II STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-58-52-7406 Beta plant HTF-1 Pipe Rack foundation - Sections and details III STRUCTURAL - 1 vendor 3/7/2013 Approval w

Annex 3 Column Load Data Annex 3 of calculation report STRUCTURAL - 1 vendor 3/7/2013 Approval w

Columns.pdf Additional calculations for columns/walls STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-AGE-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-CAL-CTS-58-52-1000 HTF Flash and Expansion Vessel Foundation and Anchor Bolt Design STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-CTS-58-52-1000 HTF Flash and Expansion Vessel General Structural Notes / Structural Details STRUCTURAL - 1 vendor 3/7/2013 Approval w

6007-PLN-CTS-58-52-1001 Foundation Plan STRUCTURAL - 1 vendor 3/7/2013 Approval w

n.a. Modification to top of pier at P-11 thru P-16 STRUCTURAL - 1 vendor 3/11/2013 Approval w

6007-CAL-AGE-58-54-3451  Calculation report for Rack 2-Connection Design Alpha STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3472 HTF -2 Piperack Steel Structure Plan View I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3473 HTF -2 Piperack Steel Structure Plan View II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3474 HTF -2 Piperack Steel Structure Plan View III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3475 HTF -2 Piperack Steel Structure Plan View IV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3476 HTF -2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3477 HTF -2 Piperack Steel Structure Elevations II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3478 HTF -2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3479 HTF -2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3480 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3481 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3482 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3483 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-58-54-7451  Calculation report for Rack 2-Connection Design Beta STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7472 HTF -2 Piperack Steel Structure Plan View I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7473 HTF -2 Piperack Steel Structure Plan View II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7474 HTF -2 Piperack Steel Structure Plan View III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7475 HTF -2 Piperack Steel Structure Plan View IV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7476 HTF -2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7477 HTF -2 Piperack Steel Structure Elevations II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7478 HTF -2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7479 HTF -2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7480 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7481 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7482 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7483 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-A GE-58-54-3450 Alpha Plant HTF-2 Piperack Steel Structure Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3451 Alpha Plant HTF-2 Piperack Steel Structure General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3452 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3453 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3454 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3455 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3456 Alpha Plant HTF-2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3457 Alpha Plant HTF-2 Piperack Steel Structure Eleveations II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3458 Alpha Plant HTF-2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3459 Alpha Plant HTF-2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3460 Alpha Plant HTF-2 Piperack Steel Structure Details I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3461 Alpha Plant HTF-2 Piperack Steel Structure Details II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3462 Alpha Plant HTF-2 Piperack Steel Structure Details III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3463 Alpha Plant HTF-2 Piperack Steel Structure Details IV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-3464 Alpha Plant HTF-2 Piperack Steel Structure Details V STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7450 Beta Plant HTF-2 Piperack Steel Structure Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-A GE-58-54-7451 Beta Plant HTF-2 Piperack Steel Structure General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-A GE-58-54-7453 Beta Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-A GE-58-54-7454 Beta Plant HTF-2 Piperack Steel (-4Structure Plan View III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-A GE-58-54-7455 Beta Plant HTF-2 Piperack Steel Structure c
4
ucture Plan View IV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-A GE-58-54-7456 Beta Plant HTF-2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7457 Beta Plant HTF-2 Piperack Steel Structure Elevations II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7458 Beta Plant HTF-2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7459 Beta Plant HTF-2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7460 Beta Plant HTF-2 Piperack Steel Structure Details I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7461 Beta Plant HTF-2 Piperack Steel Structure Details II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7462 Beta Plant HTF-2 Piperack Steel Structure Details III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7463 Beta Plant HTF-2 Piperack Steel Structure Details IV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-7464 Beta Plant HTF-2 Piperack Steel Structure Details VII STRUCTURAL - 1 vendor 3/15/2013 Approval w

Additional calculations Additional calculations STRUCTURAL - 1 vendor 3/15/2013 Approval w

 Annex G 6007-CAL-A GE-58-54-3450 Annex G 6007-CAL-A GE-58-54- 3450 STRUCTURAL - 1 vendor 3/15/2013 Approval w

Rack2_BV Rack2_BV STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-58-52-7400 Calculation report for Rack 1 Foundation Beta Plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7400 Beta Plant HTF-1 piperack Foundation Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7401 Beta Plant HTF-1 piperack Foundation General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7402 Beta Plant HTF-1 piperack Foundation Support Foundation Plan STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7403 Beta Plant HTF-1 piperack Foundation Data Table STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7404 Beta Plant HTF-1 piperack Foundation Section & Details I STRUCTURAL - 1 vendor 3/15/2013 Approval w
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6007-PLN-AGE-58-52-7405 Beta Plant HTF-1 piperack Foundation Section & Details II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7406 Beta Plant HTF-1 piperack Foundation Section & Details III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-00-50-S001 general civil and structural notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-25-51-4000 Calculation Report for STG auxiliary equipment structure Alpha Plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-25-51-8000 Calculation Report for STG auxiliary equipment structure Beta Plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4000 Field Alpha STG auxiliary equipment structure Alpha Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4020 Field Alpha STG auxiliary equipment structure Alpha General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4040 Field Alpha STG auxiliary equipment structure Plan @El 2073.93' @El 2078.50' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4041 Field Alpha STG auxiliary equipment structure Plan @El 2086.50' @El 2091' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4042 Field Alpha STG auxiliary equipment structure Plan @El 2098.25' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4043 Field Alpha STG auxiliary equipment structure Plan @El 2114' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4044 Field Alpha STG auxiliary equipment structure Plan @El 2123.84'; 2138.98' 2150.17' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4045 Field Alpha STG auxiliary equipment structure Elevations Sheet 1 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4046 Field Alpha STG auxiliary equipment structure Elevations Sheet 2 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4047 Field Alpha STG auxiliary equipment structure Elevations Sheet 3 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4048 Field Alpha STG auxiliary equipment structure Misc Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4049 Field Alpha STG auxiliary equipment structure Anchor Plates Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4050 Field Alpha STG auxiliary equipment structure Stair schematics STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4051 Field Alpha STG auxiliary equipment structure Column schedule STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8000 Field Beta STG auxiliary equipment structure Beta Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8020 Field Beta STG auxiliary equipment structure Beta General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8040 Field Beta STG auxiliary equipment structure Plan @El 2081.93' @El 2086.50' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8041 Field Beta STG auxiliary equipment structure Plan @El 2094.50' @El 2099' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8042 Field Beta STG auxiliary equipment structure Plan @El 2116.25' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8043 Field Beta STG auxiliary equipment structure Plan @El 2122' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8044 Field Beta STG auxiliary equipment structure Plan @El 2131.84'; 2146.98' 2158.17' STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8045 Field Beta STG auxiliary equipment structure Elevations Sheet 1 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8046 Field Beta STG auxiliary equipment structure Elevations Sheet 2 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8047 Field Beta STG auxiliary equipment structure Elevations Sheet 3 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8048 Field Beta STG auxiliary equipment structure Misc Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8049 Field Beta STG auxiliary equipment structure Anchor Plates Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8050 Field Beta STG auxiliary equipment structure Stair schematics STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8051 Field Beta STG auxiliary equipment structure Column schedule STRUCTURAL - 1 vendor 3/15/2013 Approval w

na Additional calculaitons BV PC2 STRUCTURAL - 1 vendor 3/15/2013 Approval w

na ANCHOR BOLTS STRUCTURAL - 1 vendor 3/15/2013 Approval w

na Responses to BV PC2 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-58-52-3450 Calculation report for Rack 2 foundations STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3450 HTF -2 Piperack Foundation Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3451 HTF -2 Piperack Foundation General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3452 HTF -2 Piperack Foundation Plan View STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3453 HTF -2 Piperack Foundation Sections & Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3454 HTF -2 Piperack Foundation Table data & Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3455 HTF -2 Piperack Foundation Section & Details 1 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3456 HTF -2 Piperack Foundation Section & Details 2 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3457 HTF -2 Piperack Foundation Section & Details 3 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3458 HTF -2 Piperack Foundation Section & Details 4 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-A GE-58-52-3459 HTF -2 Piperack Foundation Section & Details 5 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-A GE-58-52-3460 HTF -2 Piperack Foundation Section & Details 6 STRUCTURAL - 1 vendor 3/15/2013 Approval w

Responses to BV Foundations 2 Responses to BV Foundations 2 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-58-52-7450 Calculation report for Rack 2 foundations STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7450 HTF -2 Piperack Foundation Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7451 HTF -2 Piperack Foundation General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7452 HTF -2 Piperack Foundation Plan View STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7453 HTF -2 Piperack Foundation Sections & Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7454 HTF -2 Piperack Foundation Table data & Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7455 HTF -2 Piperack Foundation Section & Details 1 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7456 HTF -2 Piperack Foundation Section & Details 2 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7457 HTF -2 Piperack Foundation Section & Details 3 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7458 HTF -2 Piperack Foundation Sections & Details 4 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7459 HTF -2 Piperack Foundation Sections & Details 5 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-7460 HTF -2 Piperack Foundation Sections & Details 6 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-58-53-2400 Calculation Report for North Underground crossing Alpha Plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-58-53-2450 Calculation Report for South Underground crossing Alpha Plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2400 HTF North Underground Crossing Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2401 HTF North Underground Crossing General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2402 HTF North Underground Crossing Geometrical definition STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2403 HTF North Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2404 HTF North Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2405 HTF North Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2406 HTF North Underground Crossing Slabs definition I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2407 HTF North Underground Crossing Slabs definition II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2408 HTF North Underground Crossing Plan sections & Details for Sleepers STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2409 HTF North Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2410 HTF North Underground Crossing details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2450 HTF South Underground Crossing Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2451 HTF South Underground Crossing General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2452 HTF South Underground Crossing Geometrical definition STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2453 HTF South Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2454 HTF South Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2455 HTF South Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2456 HTF South Underground Crossing Slabs definition I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2457 HTF South Underground Crossing Slabs definition II STRUCTURAL - 1 vendor 3/15/2013 Approval w
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6007-PLN-AGE-58-53-2458 HTF South Underground Crossing Plan sections & Details for Sleepers STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2459 HTF South Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-53-2460 HTF South Underground Crossing details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-58-54-4500 Calculation Report for for HTF north underground gatehouses STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-58-54-4510 Calculation Report for for HTF south underground gatehouses STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4500 HTF north underground gatehouses Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4501 HTF north underground gatehouses General notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4502 HTF north underground gatehouses Gate house NW & NE frames & Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4503 HTF north underground gatehouses Gate house NW & NE Architecture STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4504 HTF north underground gatehouses Gate house NW & NE Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4505 HTF north underground gatehouses Gate house NW & NE Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4510 HTF south underground gatehouses Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4511 HTF south underground gatehouses General notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4512 HTF south underground gatehouses Gate house SW & SE frames & Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4513 HTF south underground gatehouses Gate house SW & SE Architecture STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4514 HTF south underground gatehouses Gate house SW & SE Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-54-4515 HTF south underground gatehouses Gate house SW & SE Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

na Plan Check Reply 130219 STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-25-52-4020 STG Auxiliary equipment platformfoundation. Calculation report. Alpha plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-4100 STG Auxiliary equipment platformfoundation. Cover sheet. Alpha plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-4120 STG Auxiliary equipment platformfoundation. General notes. Alpha plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-4140 STG Auxiliary equipment platformfoundation. Plan columns position. Alpha plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-4141 STG Auxiliary equipment platformfoundation. Plan bottom longitudinal reinforcement. Alpha plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-4142 STG Auxiliary equipment platformfoundation. Plan bottom transversal reinforcement. Alpha plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-4160 STG Auxiliary equipment platformfoundation. Details. Alpha plant  STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-4161 STG Auxiliary equipment platformfoundation. Details. Alpha plant  STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-4162 STG Auxiliary equipment platformfoundation. Drainage. Alpha plant  STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-4163 STG Auxiliary equipment platformfoundation. Anchor bolts details. Alpha plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-25-52-8020 STG Auxiliary equipment platformfoundation. Calculation report. Beta plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-8100 STG Auxiliary equipment platformfoundation. Cover sheet. Beta plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-8120 STG Auxiliary equipment platformfoundation. General notes. Beta plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-8140 STG Auxiliary equipment platformfoundation. Plan columns position. Beta plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-8141 STG Auxiliary equipment platformfoundation. Plan bottom longitudinal reinforcement. Beta plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-8142 STG Auxiliary equipment platformfoundation. Plan bottom transversal reinforcement. Beta plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-8160 STG Auxiliary equipment platformfoundation. Details. Beta plant  STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-8161 STG Auxiliary equipment platformfoundation. Details. Beta plant  STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-8162 STG Auxiliary equipment platformfoundation. Drainage. Beta plant  STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-52-8163 STG Auxiliary equipment platformfoundation. Anchor bolts details. Beta plant STRUCTURAL - 1 vendor 3/15/2013 Approval w

na Anchor Design STRUCTURAL - 1 vendor 3/15/2013 Approval w

na Responses STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-AGE-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-AGE-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-AGE-00-50-S003 Typical Pipe, Handrail, Stairway, and Grating Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-AGE-00-50-S004 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-00-50-C001 Anchor Rod Assemblies and Details STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3400 HTF-1 piperack foundation. Alpha. Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3402  HTF-1 piperack foundation.Alpha. Support found. plan STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3403 HTF-1 piperack foundation. Alpha. Data table STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3404 HTF-1 piperack foundation. Alpha plant. Sections & Details I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3405 HTF-1 piperack foundation. Alpha plant. Sections & details II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3406 HTF-1 piperack foundation. Alpha plant. Sections & details III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-58-52-3408 HTF-1 piperack foundation. Alpha plant. Sections & details V STRUCTURAL - 1 vendor 3/15/2013 Approval w

Additional Columns Additional Columns STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4500 STG Auxiliary equipment structure Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4501 STG Auxiliary equipment structure General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4502 STG Auxiliary equipment structure Elevations I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4503 STG Auxiliary equipment structure Elevations II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4504 STG Auxiliary equipment structure Elevations III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4505 STG Auxiliary equipment structure BCP & BT Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4506 STG Auxiliary equipment structure CH & CR Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4507 STG Auxiliary equipment structure JT & JB Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4508 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4509 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4510 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4511 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4512 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4513 STG Auxiliary equipment structure GP Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4514 STG Auxiliary equipment Structure JBP GF & GE Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4515 STG Auxiliary equipment structure BCF Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4516 STG Auxiliary equipment structure Column Splices I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4517 STG Auxiliary equipment structure Column Splices II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-4518 STG Auxiliary equipment structure Column Splices III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-25-51-4004 Calculation report for STG Auxiliary equipment structure STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8500 STG Auxiliary equipment structure Cover Sheet STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8501 STG Auxiliary equipment structure General Notes STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8502 STG Auxiliary equipment structure Elevations I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8503 STG Auxiliary equipment structure Elevations II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8504 STG Auxiliary equipment structure Elevations III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8505 STG Auxiliary equipment structure BCP & BT Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8506 STG Auxiliary equipment structure CH & CR Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8507 STG Auxiliary equipment structure JT & JB Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8508 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w
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6007-PLN-AGE-25-54-8509 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8510 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8511 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8512 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8513 STG Auxiliary equipment structure GP Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8514 STG Auxiliary equipment Structure JBP GF & GE Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8515 STG Auxiliary equipment structure BCF Connections STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8516 STG Auxiliary equipment structure Column Splices I STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8517 STG Auxiliary equipment structure Column Splices II STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-PLN-AGE-25-54-8518 STG Auxiliary equipment structure Column Splices III STRUCTURAL - 1 vendor 3/15/2013 Approval w

6007-CAL-AGE-25-51-8004 Calculation report for STG Auxiliary equipment structure STRUCTURAL - 1 vendor 3/15/2013 Approval w

na BV Responses PC2 STRUCTURAL - 1 vendor 3/15/2013 Approval w

2804-CAL-12-2-15-01-rev0-FWE Evaporator Structural Design Report_12_07_06 Structural Engineering Design Report STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-CAL-ABC-21-62-0003 Pump and Motor Anchorage Desing Seismic Calculations STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-CAL-ATE-17-62-0025 - 02-0739 - Calcs. COMPRESS Pressure Vessel Design Calculations STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-25-52-4100 STG Auxiliary equipment platformfoundation. Cover sheet. Alpha plant STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-25-52-4162 STG Auxiliary equipment platformfoundation. Drainage. Alpha plant  STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-25-52-8100 STG Auxiliary equipment platformfoundation. Cover sheet. Beta plant STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-25-52-8162 STG Auxiliary equipment platformfoundation. Drainage. Beta plant  STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-ATE-17-62-0024 - 02-0739 - Drawings MV-317 drawings STRUCTURAL - 1 vendor 3/22/2013 Approval w

Anchor Design STRUCTURAL - 1 vendor 3/22/2013 Approval w

E002587_anchor_bolt_110712.pdf ANCHOR BOLT ANALYSIS REPORT STRUCTURAL - 1 vendor 3/22/2013 Approval w

E002587_seismic_110712.pdf SEISMIC ANALYSIS REPORT STRUCTURAL - 1 vendor 3/22/2013 Approval w

MX-309 MX-309 STRUCTURAL - 1 vendor 3/22/2013 Approval w

Responses 2013-03-21 STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-CAL-AGE-58-52-6505 Calculation Report for Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-6507  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant foundation plan STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-6509  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant section and details II STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-6508  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant section and details I STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-6506  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant general notes STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-6505  Centeral Plant, HTF Main Sleepers-pipes Supp. II cover sheet STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-LIS-AGE-58-52-6505 Coordinates list for Central Plant, HTF Main Sleepers-Pipes Supp. III. Alpha Plant STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-ATD-23-57-C074 Mojave 230 KV, Substations Alpha and Beta Firewall MPT1 (F3) STRUCTURAL - 1 vendor 3/25/2013 Approval w

6007-PLN-AGE-68-55-4020 General Notes STRUCTURAL - 1 vendor 3/21/2013 Approval w

6007-PLN-AGE-68-55-4040 underground plan STRUCTURAL - 1 vendor 3/21/2013 Approval w

6007-PLN-AGE-68-55-4060 details STRUCTURAL - 1 vendor 3/21/2013 Approval w

6007-PLN-AGE-68-55-8000 Cover Sheet STRUCTURAL - 1 vendor 3/21/2013 Approval w

6007-PLN-AGE-68-55-8020 General Notes STRUCTURAL - 1 vendor 3/21/2013 Approval w

6007-PLN-AGE-68-55-8040 underground plan STRUCTURAL - 1 vendor 3/21/2013 Approval w

6007-PLN-AGE-68-55-8060 details I STRUCTURAL - 1 vendor 3/21/2013 Approval w

6007-PLN-AGE-00-31-1001 TRENCH DETAIL STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-1001 CONDUIT DETAILS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-1002 MANHOLE DETAILS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-1003 PULL BOX DETAILS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-4221 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-4222 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-4223 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-4224 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-4231 SECTION DETAILS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-4241 PROFILES STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-4251 MANHOLE DETAILS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-8261 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-8622 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-8623 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-8624 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-8631 SECTION DETAILS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-8641 PROFILES STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-31-8651 MANHOLE DETAILS STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-CAL-AGE-58-52-3410 CALCULATION STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-3410 COVER STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-3411 GENERAL NOTES STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-3412 FOUNDATION PLAN STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-3413 DATA TABLE STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-3414 SECTION AND DETAILS I STRUCTURAL - 1 vendor 3/22/2013 Approval w

6007-PLN-AGE-58-52-3415 SECTION AND DETAILS II STRUCTURAL - 1 vendor 3/22/2013 Approval w

calculation Report for MV-317 Cal report for STG Auxiliary Equipment Structure Foundation Equipment MV-317, Mx-309 MZ-309Anchor Boldts STRUCTURAL - 1 vendor 3/23/2013 Approval w

calculation Report for MP-315A Cal report for STG Auxiliary Equipment Structure Foundation Equipment MP-315A, MP-315B MV-301Anchor Boldts STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-CAL-AGE-58-52-7461 CALCULATION STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-7410 COVER STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-7411 GENERAL NOTES STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-7412 FOUNDATION PLAN STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-7413 DATA TABLE STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-7414 SECTION AND DETAILS I STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-7415 SECTION AND DETAILS II STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-CAL-AGE-58-52-3461 ALPHA CALCULATION BETA CALCULATION STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-CAL-AGE-58-52-7461 ALPHA COVER STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-3461 ALPHA GENERAL NOTES STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-3462 ALPHA PLAN AND DETAILS STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-3463 BETA COVER STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-7461 BETA GENERAL NOTES STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-7462 BETA PLAN AND DETAILS STRUCTURAL - 1 vendor 3/23/2013 Approval w

6007-PLN-AGE-58-52-7463 BETA PLAN AND DETAILS STRUCTURAL - 1 vendor 3/23/2013 Approval w
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6007-PLN-AGE-58-52-7453 HTF-2 Piperack foundation beta plant table 1 STRUCTURAL - 1 vendor 4/2/2013 Approval w

Structural -S21 Generator Circuit Breaker Platform Foundation and Framing Plans STRUCTURAL - 1 vendor 4/1/2013 Approval 1

6007-PLN-AGE-58-52-3410-R01 Cover sheet STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-3411-R01 Notes STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-3412-R01 Support foundation plan STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-3413-R01 Data table STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-3414-R01 Section and details I STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-3415-R01 Section and details II STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-CAL-AGE-58-52-3410-R01 Calculation report STRUCTURAL - 1 vendor 4/5/2013 Approval 1

Plan Check Reply_STRUCT-1-12-01 Plan Check Reply_STRUCT-1-12-01 STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-7410.R01 Cover sheet STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-7411.R01 Notes STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-7412.R01 Support foundation plan STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-7413.R01 Data table STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-7414.R01 Section and details I STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-7415.R01 Section and details II STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-CAL-AGE-58-52-7465-REV1 Calculation report STRUCTURAL - 1 vendor 4/5/2013 Approval 1

Plan Check Reply_STRUCT-1-12-02 Plan Check Reply_STRUCT-1-12-02 STRUCTURAL - 1 vendor 4/5/2013 Approval n/a

6007-CAL-AGE-58-52-3461 ALPHA CALCULATION STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-CAL-AGE-58-52-7461 BETA CALCULATION STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-3461 ALPHA COVER STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-3462 ALPHA GENERAL NOTES STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-3463 ALPHA PLAN AND DETAILS STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-7461 BETA COVER STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-7462 BETA GENERAL NOTES STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-PLN-AGE-58-52-7463 BETA PLAN AND DETAILS STRUCTURAL - 1 vendor 4/5/2013 Approval 1

Plan Check Reply Plan Check Reply STRUCTURAL - 1 vendor 4/5/2013 Approval 1

6007-CAL-CTS-58-52-3000 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-3000 GENERAL STRUCTURAL NOTES STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-3001 COLUMN / BASE PLATE PLAN STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-3002 2ND LEVEL FRAMING PLAN STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-3003 3RD & 4TH LEVEL FRAMING PLANS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-3004 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-3005 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-3006 FRAMING DETAILS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-3007 FRAMING DETAILS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-3008 FRAMING DETAILS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-CAL-CTS-58-52-7000 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-7000 GENERAL STRUCTURAL NOTES STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-7001 COLUMN / BASE PLATE PLAN STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-7002 2ND LEVEL FRAMING PLAN STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-7003 3RD & 4TH LEVEL FRAMING PLANS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-7004 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-7005 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-7006 FRAMING DETAILS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-7007 FRAMING DETAILS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-CTS-58-52-7008 FRAMING DETAILS STRUCTURAL - 1 vendor 4/5/2013 Approval 0

6007-PLN-AGE-74-54-2020-R01 Cover sheet STRUCTURAL - 1 vendor 4/8/2013 Approval 1

6007-PLN-AGE-74-54-2021-R01 General notes STRUCTURAL - 1 vendor 4/8/2013 Approval 1

6007-PLN-AGE-74-54-2022-R01 Plan and base plate details STRUCTURAL - 1 vendor 4/8/2013 Approval 1

6007-PLN-AGE-74-54-2023-R01 Elevations STRUCTURAL - 1 vendor 4/8/2013 Approval 1

6007-CAL-AGE-74-54-2020-R01 Calculation report STRUCTURAL - 1 vendor 4/8/2013 Approval 0

6007-PLN-AGE-74-54-6020-R01 Cover sheet STRUCTURAL - 1 vendor 4/8/2013 Approval 0

6007-PLN-AGE-74-54-6021-R01 General notes STRUCTURAL - 1 vendor 4/8/2013 Approval 0

6007-PLN-AGE-74-54-6022-R01 Plan and base plate details STRUCTURAL - 1 vendor 4/8/2013 Approval 0

6007-PLN-AGE-74-54-6023-R01 Elevations STRUCTURAL - 1 vendor 4/8/2013 Approval 0

6007-CAL-AGE-74-54-6020-R01 Calculation report STRUCTURAL - 1 vendor 4/8/2013 Approval 0

6007-CAL-ABC-21-62-0003  Pump and Motor Anchorage Desing 1 STRUCTURAL - 1 vendor 4/11/2013 Approval 0

6007-CAL-AGE-25-52-4020 STG Auxiliary equipment platform foundation. Calculation report. Alpha plant STRUCTURAL - 1 vendor 4/11/2013 Approval 4

6007-CAL-AGE-25-52-8020 STG Auxiliary equipment platform foundation. Calculation report. Beta plant STRUCTURAL - 1 vendor 4/11/2013 Approval 4

6007-PLN-AGE-25-52-4100 STG Auxiliary equipment platform foundation. Cover sheet. Alpha plant STRUCTURAL - 1 vendor 4/11/2013 Approval 5

6007-PLN-AGE-25-52-4120 STG Auxiliary equipment platform foundation. General notes. Alpha plant STRUCTURAL - 1 vendor 4/11/2013 Approval 4

6007-PLN-AGE-25-52-4140 STG Auxiliary equipment platform foundation. Plan columns position. Alpha plant STRUCTURAL - 1 vendor 4/11/2013 Approval 4

6007-PLN-AGE-25-52-4141 STG Auxiliary equipment platform foundation. Plan bottom longitudinal reinforcement. Alpha plant STRUCTURAL - 1 vendor 4/11/2013 Approval 5

6007-PLN-AGE-25-52-4142 STG Auxiliary equipment platform foundation. Plan bottom transversal reinforcement. Alpha plant STRUCTURAL - 1 vendor 4/11/2013 Approval 4

6007-PLN-AGE-25-52-4160 STG Auxiliary equipment platform foundation. Details. Alpha plant  STRUCTURAL - 1 vendor 4/11/2013 Approval 5

6007-PLN-AGE-25-52-4161 STG Auxiliary equipment platform foundation. Details. Alpha plant  STRUCTURAL - 1 vendor 4/11/2013 Approval 7

6007-PLN-AGE-25-52-4162 STG Auxiliary equipment platform foundation. Drainage. Alpha plant  STRUCTURAL - 1 vendor 4/11/2013 Approval 6

6007-PLN-AGE-25-52-4163 STG Auxiliary equipment platform foundation. Anchor bolts details. Alpha plant STRUCTURAL - 1 vendor 4/11/2013 Approval 4

6007-PLN-AGE-25-52-8100 STG Auxiliary equipment platform foundation. Cover sheet. Beta plant STRUCTURAL - 1 vendor 4/11/2013 Approval 5

6007-PLN-AGE-25-52-8120 STG Auxiliary equipment platform foundation. General notes. Beta plant STRUCTURAL - 1 vendor 4/11/2013 Approval 4

6007-PLN-AGE-25-52-8140 STG Auxiliary equipment platform foundation. Plan columns position. Beta plant STRUCTURAL - 1 vendor 4/11/2013 Approval 4

6007-PLN-AGE-25-52-8141 STG Auxiliary equipment platform foundation. Plan bottom longitudinal reinforcement. Beta plant STRUCTURAL - 1 vendor 4/11/2013 Approval 5

6007-PLN-AGE-25-52-8142 STG Auxiliary equipment platform foundation. Plan bottom transversal reinforcement. Beta plant STRUCTURAL - 1 vendor 4/11/2013 Approval 5

6007-PLN-AGE-25-52-8160 STG Auxiliary equipment platform foundation. Details. Beta plant  STRUCTURAL - 1 vendor 4/11/2013 Approval 5

6007-PLN-AGE-25-52-8161 STG Auxiliary equipment platform foundation. Details. Beta plant  STRUCTURAL - 1 vendor 4/11/2013 Approval 7

6007-PLN-AGE-25-52-8162 STG Auxiliary equipment platform foundation. Drainage. Beta plant  STRUCTURAL - 1 vendor 4/11/2013 Approval 6

6007-PLN-AGE-25-52-8163 STG Auxiliary equipment platform foundation. Anchor bolts details. Beta plant STRUCTURAL - 1 vendor 4/11/2013 Approval 4

Anchor Design Anchor Design STRUCTURAL - 1 vendor 4/11/2013 Approval 0

Calculation Report MP-315A, MP-315B, MV-301 Calculation report STG Auxiliary Equipment Structure Foundation Equipment MP-315A, MP-315B, MV-301 Anchor Bolts STRUCTURAL - 1 vendor 4/11/2013 Approval 0

Calculation Report MV-317, MX-309, MZ-309 Calculation report STG Auxiliary Equipment Structure Foundation Equipment MV-317, MX-309, MZ-309 Anchor Bolts STRUCTURAL - 1 vendor 4/11/2013 Approval 0

MX-309 anchor design Anchor Design STRUCTURAL - 1 vendor 4/11/2013 Approval 0
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6007-CAL-ATD-23-52-C070 Other Foundation Calculations STRUCTURAL - 1 vendor 4/8/2013 Approval n/a

6007-PLN-ATD-23-57-C074 Foundation Det. Fire wall MPT1 STRUCTURAL - 1 vendor 4/8/2013 Approval 2

6007-PLN-AGE-58-52-2470-R03 Cover sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-2471-R03 General notes STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-2472-R03 Basin layout STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-2474-R03 Detail 2 STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-2476-R00 Coordinates STRUCTURAL - 1 vendor 4/9/2013 Approval 0

6007-PLN-AGE-58-52-6470-R03 Cover sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-6471-R03 General notes STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-6472-R03 Basin layout STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-6474-R03 Detail 2 STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-6476-R00 Coordinates STRUCTURAL - 1 vendor 4/9/2013 Approval 0

6007-PLN-AGE-58-52-6500-R03 Cover sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-6501-R02 General Notes STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-58-52-6502-R04 Foundation Plan STRUCTURAL - 1 vendor 4/9/2013 Approval 4

6007-PLN-AGE-58-52-6503-R04 Section and Details I STRUCTURAL - 1 vendor 4/9/2013 Approval 4

6007-PLN-AGE-58-52-6505-R02 Cover Sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-58-52-6506-R02 General Notes STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-58-52-6507-R02 Foundation Plan STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-58-52-6508-R02 Section and Details I STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-58-52-6509-R03 Section and Details II STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-CAL-AGE-58-52-6500 Calculation Report STRUCTURAL - 1 vendor 4/9/2013 Approval 0

6007-CAL-AGE-58-52-6505-R02 Calculation Report STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-LIS-AGE-58-52-6505-R02 Coordinates List STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-58-52-6400-RO3 Cover sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-6401-R03 General Notes STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-6402-R03 Foundation Plan STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-58-52-6404-R04 Section and Details I STRUCTURAL - 1 vendor 4/9/2013 Approval 4

6007-PLN-AGE-58-52-6405-R04 Section and Details II STRUCTURAL - 1 vendor 4/9/2013 Approval 4

6007-CAL-AGE-58-52-6400-RO3 Calculation Report STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-LIS-AGE-58-52-6400-RO1 Coordinates List STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-CAL-AGE-57-52-6601-RO2 Coordinates List STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6600-RO2 Cover Sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6601-RO2 General Notes STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6602-RO2 East & West Area Foundations Plan STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6603-RO2 North & South Area Foundations Plan STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6604-RO2 Section & Details I STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6605-RO2 Section & Details II STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6606-RO2 Section & Details III STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6607-RO2 Section & Details IV STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6608-RO2 Section & Details V STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6610-RO2 Section & Details VII STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-57-52-6611-RO0 Section & Details VIII STRUCTURAL - 1 vendor 4/9/2013 Approval 0

6007-PLN-AGE-40-52-4100-R03 Cover sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-4120-R03 General notes STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-4140-R03 Arrangment plan view STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-4141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-4142-R03 Mat top reinforcement STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-4143-R01 Extra top reinforcement STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-4144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-4145-R01 Mat reinforcement details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-4150-R01 Drainage STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-4160-R01 Pier and rack support anchor layout STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-4161-R01 Pier and rack support anchor details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-4162-R01 Anchor bolts. Assemblies and details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-4163-R01 Skid and bench support layout STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-4164-R01 Skid support details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-4173-R01 Skid support layout STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-CAL-AGE-40-52-4000 WTP foundation calc report STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-8100-R03 Cover sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-8120-R03 General notes STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-8140-R03 Arrangment plan view STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-8141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-8142-R03 Mat top reinforcement STRUCTURAL - 1 vendor 4/9/2013 Approval 3

6007-PLN-AGE-40-52-8143-R01 Extra top reinforcement STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-40-52-8144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-CAL-AGE-74-52-2000-R02 Calculation Report STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-74-52-2000-R01 Cover Sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-2001-R01 General Notes STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-2002-R01 Plan Layout STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-2003-R01 Bottom Reinforcement Plan & Details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-2004-R01 Top Reinforcement Plan & Details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-2005-R01 Sections STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-2006-R01 Sections & Details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-2007-R01 Pedestal Details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-CAL-AGE-74-52-6000-R02 Calculation Report STRUCTURAL - 1 vendor 4/9/2013 Approval 2

6007-PLN-AGE-74-52-6000-R01 Cover Sheet STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-6001-R01 General Notes STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-6002-R01 Plan Layout STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-6003-R01 Bottom Reinforcement Plan & Details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-6004-R01 Top Reinforcement Plan & Details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-6005-R01 Sections STRUCTURAL - 1 vendor 4/9/2013 Approval 1
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6007-PLN-AGE-74-52-6006-R01 Sections & Details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-PLN-AGE-74-52-6007-R01 Pedestal Details STRUCTURAL - 1 vendor 4/9/2013 Approval 1

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report STRUCTURAL - 1 vendor 4/9/2013 Approval 0

6007-PLN-AGE-41-52-4000-R02 Cover sheet STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-52-4020-R02 General notes STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-52-4040-R03 Foundation Plan STRUCTURAL - 1 vendor 4/10/2013 Approval 3

6007-CAL-AGE-41-52-4000-R04 Calculation report STRUCTURAL - 1 vendor 4/10/2013 Approval 4

6007-PLN-AGE-41-52-8000-R02 Cover sheet STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-52-8020-R02 General notes STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-52-8040-R03 Foundation Plan STRUCTURAL - 1 vendor 4/10/2013 Approval 3

6007-CAL-AGE-41-52-8000-R04 Calculation report STRUCTURAL - 1 vendor 4/10/2013 Approval 4

6007-CAL-AGE-41-54-4000 Calculation report STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-CAL-AGE-41-54-8000 Calculation report STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-54-4000-R02 Cover sheet STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-54-4020-R02 General notes STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-54-4040-R02 Structure Plan STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-54-8000-R02 Cover sheet STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-54-8020-R02 General notes STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-54-8040-R02 Structure Plan STRUCTURAL - 1 vendor 4/10/2013 Approval 2

6007-PLN-AGE-41-57-4000-R00 Architectural details STRUCTURAL - 1 vendor 4/10/2013 Approval 0

6007-PLN-AGE-41-57-8000-R00 Architectural details STRUCTURAL - 1 vendor 4/10/2013 Approval 0

6007-CAL-ATD-23-33-E048 Mojave Substations Grounding Calculations STRUCTURAL - 1 vendor 4/15/2013 Approval 0

6007-PLN-ATD-23-33-E041 Grounding Plan STRUCTURAL - 1 vendor 4/15/2013 Approval 1

6007-PLN-ATD-23-33-E042 Grounding Details STRUCTURAL - 1 vendor 4/15/2013 Approval 1

6007-PLN-ATD-23-33-E051 Duct Bank and Conduit Plan STRUCTURAL - 1 vendor 4/15/2013 Approval 1

6007-PLN-ATD-23-32-E052 Duct Bank and Conduit Details STRUCTURAL - 1 vendor 4/15/2013 Approval 0

6007-PLN-ATD-23-57-C091 Site preparation STRUCTURAL - 1 vendor 4/15/2013 Approval 0

BV Comments-ATD struct 1-8.00 BV Comments-ATD struct 1-8.00 PC4 april12 grounding STRUCTURAL - 1 vendor 4/15/2013 Approval na

6007-PLN-ATD-23-02-E101 general installation relay house STRUCTURAL - 1 vendor 4/15/2013 Approval na

6007-INF-ATD-23-50-E002 MPT firewall detail STRUCTURAL - 1 vendor 4/15/2013 Approval A

6007-CAL-ATD-23-52-C070.Rev E Other Foundation Calculations STRUCTURAL - 1 vendor 4/15/2013 Approval E

6007-PLN-ATD-23-57-C074.Rev 2 Foundation Det. Fire wall MPT1 STRUCTURAL - 1 vendor 4/15/2013 Approval 2

BV comments Mojave SEfirewallApr12 Abengoa T&D responses STRUCTURAL - 1 vendor 4/15/2013 Approval na

Abengoa Mojave Solar memo #2 Explanation Memo #2 STRUCTURAL - 1 vendor 4/15/2013 Approval na

Abengoa T&D memo MPT Firewall hole Explanation Memo #1 STRUCTURAL - 1 vendor 4/15/2013 Approval na

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS STRUCTURAL - 1 vendor 4/16/2013 Approval 3

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor 4/16/2013 Approval 1

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor 4/16/2013 Approval 1

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS STRUCTURAL - 1 vendor 4/16/2013 Approval 1

6007-PLN-FWE-21-52-0002 Structural Base Loads STRUCTURAL - 1 vendor 4/16/2013 Approval 3

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-52-0201 Equipment Base Loads Details STRUCTURAL - 1 vendor 4/16/2013 Approval 4

6007-PLN-FWE-21-52-0202 Structural Base Loads Details STRUCTURAL - 1 vendor 4/16/2013 Approval 4

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-54-0301 Main Structure STRUCTURAL - 1 vendor 4/16/2013 Approval 4

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-54-0304 Main Structure. Plan View STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms STRUCTURAL - 1 vendor 4/16/2013 Approval 4

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" STRUCTURAL - 1 vendor 4/16/2013 Approval 4

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS STRUCTURAL - 1 vendor 4/16/2013 Approval 3

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPING SUPPORTS-2- STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E STRUCTURAL - 1 vendor 4/16/2013 Approval 2

2804-CAL-12-2-15-01 Structural Engineering Design Report_13_04_05 STRUCTURAL - 1 vendor 4/16/2013 Approval 1

2804-CAL-12-2-15-02 na STRUCTURAL - 1 vendor 4/16/2013 Approval 0

6007-PLN-AGE-58-52-3410-R02 Cover sheet STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-3411-R02 General notes STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-3412-R02 Support foundation plan STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-3413-R02 Data table STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-3414-R02 Section and detail I STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-3415-R02 Section and detail II STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-CAL-AGE-58-52-3410-R02 Calc report STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-7410-R02 Cover sheet STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-7411-R02 General notes STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-7412-R02 Support foundation plan STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-7413-R02 Data table STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-7414-R02 Section and detail I STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-7415-R02 Section and detail II STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-CAL-AGE-58-52-7461-R02 Calc report STRUCTURAL - 1 vendor 4/16/2013 Approval 2

6007-PLN-AGE-58-52-6400-R03 Cover sheet STRUCTURAL - 1 vendor 4/17/2013 Approval 3

6007-PLN-AGE-58-52-6401-R03 General Notes STRUCTURAL - 1 vendor 4/17/2013 Approval 3

6007-PLN-AGE-58-52-6402-R03 Foundation Plan STRUCTURAL - 1 vendor 4/17/2013 Approval 3

6007-PLN-AGE-58-52-6404-R04 Section and Details I STRUCTURAL - 1 vendor 4/17/2013 Approval 4

6007-PLN-AGE-58-52-6405-R04 Section and Details II STRUCTURAL - 1 vendor 4/17/2013 Approval 4

6007-CAL-AGE-58-52-6400-R04 Calculation Report STRUCTURAL - 1 vendor 4/17/2013 Approval 4

6007-LIS-AGE-58-52-6400-R01 Coordinates List STRUCTURAL - 1 vendor 4/17/2013 Approval 1

6007-PLN-AGE-58-52-3461-R02 Cover sheet STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-52-3462-R02 General notes STRUCTURAL - 1 vendor 4/17/2013 Approval 2
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6007-PLN-AGE-58-52-3463-R02 Support foundation plan STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-52-3464-R00 Data table STRUCTURAL - 1 vendor 4/17/2013 Approval 0

6007-PLN-AGE-58-52-3465-R00 Section and detail I STRUCTURAL - 1 vendor 4/17/2013 Approval 0

6007-PLN-AGE-58-52-3466-R00 Section and detail II STRUCTURAL - 1 vendor 4/17/2013 Approval 0

6007-CAL-AGE-58-52-3461-R02 Calc report STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-52-7461-R02 Cover sheet STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-52-7462-R02 General notes STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-52-7463-R02 Support foundation plan STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-52-7464-R00 Data table STRUCTURAL - 1 vendor 4/17/2013 Approval 0

6007-PLN-AGE-58-52-7465-R00 Section and detail I STRUCTURAL - 1 vendor 4/17/2013 Approval 0

6007-PLN-AGE-58-52-7466-R00 Section and detail II STRUCTURAL - 1 vendor 4/17/2013 Approval 0

6007-CAL-AGE-58-52-7462-R02 Calc report STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-54-3550-R02 Cover sheet STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-54-3551-R02 General notes STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-54-3552-R02 Plan view and details STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-CAL-AGE-58-54-3550-R02 Calc report STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-54-7550-R02 Cover sheet STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-54-7551-R02 General notes STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-58-54-7552-R02 Plan view and details STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-CAL-AGE-58-54-7550-R02 Calc report STRUCTURAL - 1 vendor 4/17/2013 Approval 2

6007-PLN-AGE-23-52-4000-R01 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 1

6007-PLN-AGE-23-52-4020-R02 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-23-52-4040-R02 Foundation Plan & details STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-CAL-AGE-23-52-4000-R02 Calculation report STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-23-52-8000-R01 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 1

6007-PLN-AGE-23-52-8020-R02 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-23-52-8040-R02 Foundation Plan & details STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-CAL-AGE-23-52-8000-R02 Calculation report STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-18-52-4200 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-18-52-4220 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-18-52-4240 Foundation drawings STRUCTURAL - 1 vendor 4/18/2013 Approval 4

6007-CAL-AGE-18-52-4200 Calc report STRUCTURAL - 1 vendor 4/18/2013 Approval 3

6007-PLN-AGE-18-52-8200 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-18-52-8220 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-18-52-8240 Foundation drawings STRUCTURAL - 1 vendor 4/18/2013 Approval 4

6007-CAL-AGE-18-52-8200 Calc report STRUCTURAL - 1 vendor 4/18/2013 Approval 3

6007-PLN-AGE-18-52-4300 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-18-52-4320 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-18-52-4340 Foundation drawings STRUCTURAL - 1 vendor 4/18/2013 Approval 3

6007-CAL-AGE-18-52-4300 Calc report STRUCTURAL - 1 vendor 4/18/2013 Approval 3

6007-PLN-AGE-18-52-8300 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-18-52-8320 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-18-52-8340 Foundation drawings STRUCTURAL - 1 vendor 4/18/2013 Approval 3

6007-CAL-AGE-18-52-8300 Calc report STRUCTURAL - 1 vendor 4/18/2013 Approval 3

6007-PLN-AGE-40-52-4100-R03 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-4120-R03 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-4140-R03 Arrangment plan view STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-4141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-4142-R03 Mat top reinforcement STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-4143-R01 Extra top reinforcement STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-4144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-4145-R01 Mat reinforcement details STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-4150-R01 Drainage STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-4160-R01 Pier and rack support anchor layout STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-4161-R01 Pier and rack support anchor details STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-4162-R01 Anchor bolts. Assemblies and details STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-4163-R01 Skid and bench support layout STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-4164-R01 Skid support details STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-4173-R01 Skid support layout STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-8100-R03 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-8120-R03 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-8140-R03 Arrangment plan view STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-8141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-8142-R03 Mat top reinforcement STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-40-52-8143-R01 Extra top reinforcement STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-8144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-8145-R01 Mat reinforcement details STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-8150-R01 Drainage STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-8160-R01 Pier and rack support anchor layout STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-8161-R01 Pier and rack support anchor details STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-8162-R01 Anchor bolts. Assemblies and details STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-8163-R01 Skid and bench support layout STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-8164-R01 Skid support details STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-PLN-AGE-40-52-8173-R01 Skid support layout STRUCTURAL - 1 vendor 4/18/2013 Approval 0

6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-67-33-9803 Grounding in beta central plant STRUCTURAL - 1 vendor 4/18/2013 Approval na

6007-CAL-AGE-57-52-3550-R01 Calculation Report STRUCTURAL - 1 vendor 4/18/2013 Approval 1

6007-PLN-AGE-57-52-3550-R02 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-57-52-3551-R02 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-57-52-3552-R02 Plan View and Detils STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-CAL-AGE-57-52-7550-R01 Calculation Report STRUCTURAL - 1 vendor 4/18/2013 Approval 1
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6007-PLN-AGE-57-52-7550-R02 Cover sheet STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-57-52-7551-R02 General notes STRUCTURAL - 1 vendor 4/18/2013 Approval 2

6007-PLN-AGE-57-52-7552-R02 Plan View and Detils STRUCTURAL - 1 vendor 4/18/2013 Approval 2

Addendum NO.4 Revised Update 3 to Addendum 4 to Geotechnical Evaluation: Power Blocks Water Treatment Plant STRUCTURAL - 1 vendor 4/26/2013 Approval 3

6007-CAL-CTS-58-52-1200-R1 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor 5/3/2013 Approval 1

6007-PLN-CTS-58-52-1200-R1 GENERAL STRUCTURAL NOTES AND DETAILS STRUCTURAL - 1 vendor 5/3/2013 Approval 1

6007-PLN-CTS-58-52-1201-R1 FOUNDATION PLANS STRUCTURAL - 1 vendor 5/3/2013 Approval 1

6007-CAL-CTS-58-52-5200-R1 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor 5/3/2013 Approval 1

6007-PLN-CTS-58-52-5200-R1 GENERAL STRUCTURAL NOTES AND DETAILS STRUCTURAL - 1 vendor 5/3/2013 Approval 1

6007-PLN-CTS-58-52-5201-R1 FOUNDATION PLANS STRUCTURAL - 1 vendor 5/3/2013 Approval 1

Anchor Bolt holes hitting Reinf Anchor Bolt holes hitting Reinf STRUCTURAL - 1 vendor 5/3/2013 Approval na

6007-PLN-AGE-58-52-2500-R01 Cover sheet STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-2501-R01 General notes STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-2502-R01 Plan View, Sections, and Details STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-CAL-AGE-58-52-2500-R01 Calculation report STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-6500-R01 Cover sheet STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-6501-R01 General notes STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-6502-R01 Plan View, Sections, and Details STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-CAL-AGE-58-52-6500-R01 Calculation report STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-3500-R01 Cover sheet STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-3501-R01 General notes STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-3502-R01 Plan View and Details STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-CAL-AGE-58-52-3500-R01 Calculation report STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-7500-R01 Cover sheet STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-7501-R01 General notes STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-AGE-58-52-7502-R01 Plan View and Details STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-CAL-AGE-58-52-7500-R01 Calculation report STRUCTURAL - 1 vendor 4/24/2013 Approval 1

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS STRUCTURAL - 1 vendor 4/30/2013 Approval 3

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor 4/30/2013 Approval 1

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor 4/30/2013 Approval 1

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS STRUCTURAL - 1 vendor 4/30/2013 Approval 1

6007-PLN-FWE-21-52-0002 Structural Base Loads STRUCTURAL - 1 vendor 4/30/2013 Approval 3

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details STRUCTURAL - 1 vendor 4/30/2013 Approval 4

6007-PLN-FWE-21-52-0202 Structural Base Loads Details STRUCTURAL - 1 vendor 4/30/2013 Approval 4

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-54-0301 Main Structure STRUCTURAL - 1 vendor 4/30/2013 Approval 4

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-54-0304 Main Structure. Plan View STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms STRUCTURAL - 1 vendor 4/30/2013 Approval 4

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" STRUCTURAL - 1 vendor 4/30/2013 Approval 4

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS STRUCTURAL - 1 vendor 4/30/2013 Approval 3

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E STRUCTURAL - 1 vendor 4/30/2013 Approval 2

6007-CAL-FWE-21-52-0020 Structural Engineering Design Report_13_04_05 STRUCTURAL - 1 vendor 4/30/2013 Approval 1

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report STRUCTURAL - 1 vendor 4/30/2013 Approval 0

6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report STRUCTURAL - 1 vendor 4/30/2013 Approval 0

6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS STRUCTURAL - 1 vendor 4/30/2013 Approval 0

RESPONSE STRUCTURAL - 1 vendor 4/30/2013 Approval

6007-PLN-AGE-58-52-2470-R05 Cover sheet STRUCTURAL - 1 vendor 4/29/2013 Approval 5

6007-PLN-AGE-58-52-2471-R03 General notes STRUCTURAL - 1 vendor 4/29/2013 Approval 3

6007-PLN-AGE-58-52-2472-R05 Basin layout STRUCTURAL - 1 vendor 4/29/2013 Approval 5

6007-PLN-AGE-58-52-2473-R04 Bsin Section & Details STRUCTURAL - 1 vendor 4/29/2013 Approval 4

6007-PLN-AGE-58-52-2474-R05 Detail 2 STRUCTURAL - 1 vendor 4/29/2013 Approval 5

6007-PLN-AGE-58-52-2475-R03 Electrical Heater Foundation STRUCTURAL - 1 vendor 4/29/2013 Approval 3

6007-PLN-AGE-58-52-2476-R02 Coordinates STRUCTURAL - 1 vendor 4/29/2013 Approval 2

6007-CAL-AGE-58-52-2470-R03 Calculations STRUCTURAL - 1 vendor 4/29/2013 Approval 3

6007-PLN-AGE-58-52-6470-R05 Cover sheet STRUCTURAL - 1 vendor 4/29/2013 Approval 5

6007-PLN-AGE-58-52-6471-R03 General notes STRUCTURAL - 1 vendor 4/29/2013 Approval 3

6007-PLN-AGE-58-52-6472-R05 Basin layout STRUCTURAL - 1 vendor 4/29/2013 Approval 5

6007-PLN-AGE-58-52-6473-R04 Bsin Section & Details STRUCTURAL - 1 vendor 4/29/2013 Approval 4

6007-PLN-AGE-58-52-6474-R05 Detail 2 STRUCTURAL - 1 vendor 4/29/2013 Approval 5

6007-PLN-AGE-58-52-6475-R03 Electrical Heater Foundation STRUCTURAL - 1 vendor 4/29/2013 Approval 3

6007-PLN-AGE-58-52-6476-R02 Coordinates STRUCTURAL - 1 vendor 4/29/2013 Approval 2

6007-CAL-AGE-58-52-6470-R03 Calculations STRUCTURAL - 1 vendor 4/29/2013 Approval 3

6007-PLN-AGE-12-51-4001-R03 Cover sheet STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-50-4001-R04 General notes STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-4001-R04 Architectural Definitions - Floor Plan STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-4002-R04 Architectural Definitions - Roof and utility Support Plans STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-4003-R04 Architectural Definitions - Exterior Elevations-Sheet 1 STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-4004-R04 Architectural Definitions - Exterior Elevations-Sheet 2 STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-4005-R04 Architectural Definitions - Building Sections STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-4006-R04 Architectural Definitions - Schedules & Details STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-4007-R03 Architectural Definitions - Details STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-51-8001-R03 Cover sheet STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-50-8001-R04 General notes STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-8001-R04 Architectural Definitions - Floor Plan STRUCTURAL - 1 vendor 5/1/2013 Approval 4
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6007-PLN-AGE-12-57-8002-R04 Architectural Definitions - Roof and utility Support Plans STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-8003-R04 Architectural Definitions - Exterior Elevations-Sheet 1 STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-8004-R04 Architectural Definitions - Exterior Elevations-Sheet 2 STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-8005-R04 Architectural Definitions - Building Sections STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-8006-R04 Architectural Definitions - Schedules & Details STRUCTURAL - 1 vendor 5/1/2013 Approval 4

6007-PLN-AGE-12-57-8007-R03 Architectural Definitions - Details STRUCTURAL - 1 vendor 5/1/2013 Approval 3

Plan Check Reply_STRUC-1-17.01-Alpha and Beta na STRUCTURAL - 1 vendor 5/1/2013 Approval na

6007-HDD-LEF-12-62-0013 MSDS Data Sheets STRUCTURAL - 1 vendor 5/1/2013 Approval 0

6007-CAL-AGE-12-52-4000-R03 Calculation Report for Water Treatment Building. Alpha Plant STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-50-4000-R03 Alpha Plant. Water Treatment Building. General Notes STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-51-4000-R03 Alpha Plant. Water Treatment Building. Cover Sheet STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4000-R03 Alpha Plant. Water Treatment Building. Structural Roof Framing Plan STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4001-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 1 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4002-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 2 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4003-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 3 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4004-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 4 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4005-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 5 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4006-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 6 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4007-R03 Alpha Plant. Water Treatment Building. Column Schedule STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4008-R03 Alpha Plant. Water Treatment Building. Achor Rods Assemblies, Structure and Details STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4009-R03 Alpha Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-4010-R03 Alpha Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-CAL-AGE-12-52-8000-R03 Calculation Report for Water Treatment Building. Beta Plant STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-50-8000-R03 Beta Plant. Water Treatment Building. General Notes STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-51-8000-R03 Beta Plant. Water Treatment Building. Cover Sheet STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8000-R03 Beta Plant. Water Treatment Building. Structural Roof Framing Plan STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8001-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 1 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8002-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 2 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8003-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 3 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8004-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 4 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8005-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 5 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8006-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 6 STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8007-R03 Beta Plant. Water Treatment Building. Column Schedule STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8008-R03 Beta Plant. Water Treatment Building. Achor Rods Assemblies, Structure and Details STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8009-R03 Beta Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-12-54-8010-R03 Beta Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor 5/1/2013 Approval 3

6007-PLN-AGE-58-52-3465-R00 Rack 2 Plain View Details STRUCTURAL - 1 vendor 5/1/2013 Approval 0

6007-PLN-AGE-74-54-2000 Cover sheet STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-2001 General notes STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-2002 G.A. Plan (+2058.00") & Base plates STRUCTURAL - 1 vendor 5/2/2013 Approval 5

6007-PLN-AGE-74-54-2003 G.A. Plan (+2077.26") STRUCTURAL - 1 vendor 5/2/2013 Approval 5

6007-PLN-AGE-74-54-2004 G.A. Plan (+2100.83") STRUCTURAL - 1 vendor 5/2/2013 Approval 5

6007-PLN-AGE-74-54-2005 G.A. Plan (+2115.33") STRUCTURAL - 1 vendor 5/2/2013 Approval 5

6007-PLN-AGE-74-54-2006 G.A. Elevation at grid A STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-2007 G.A. Elevation at grid B STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-2008 G.A. Elevation at grid C STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-2009 G.A. Elevation at grid 1 & 2 STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-2010 G.A. Elevation at grid 3 & 4 STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-2011 G.A. Elevation at grid 5 & 6 STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-2012 Stairs details STRUCTURAL - 1 vendor 5/2/2013 Approval 5

6007-PLN-AGE-74-54-2013 Sections & details STRUCTURAL - 1 vendor 5/2/2013 Approval 5

6007-CAL-AGE-74-54-2000 Calculation report STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-6000 Cover sheet STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-6001 General notes STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-6002 G.A. Plan (+2066.00") & Base plates STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-6003 G.A. Plan (+2085.26") STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-6004 G.A. Plan (+2108.83") STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-6005 G.A. Plan (+2123.33") STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-6006 G.A. Elevation at grid A STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-6007 G.A. Elevation at grid B STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-6008 G.A. Elevation at grid C STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-6009 G.A. Elevation at grid 1 & 2 STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-6010 G.A. Elevation at grid 3 & 4 STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-6011 G.A. Elevation at grid 5 & 6 STRUCTURAL - 1 vendor 5/2/2013 Approval 3

6007-PLN-AGE-74-54-6012 Stairs details STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-PLN-AGE-74-54-6013 Sections & details STRUCTURAL - 1 vendor 5/2/2013 Approval 4

6007-CAL-AGE-74-54-6000 Calculation report STRUCTURAL - 1 vendor 5/2/2013 Approval 2

6007-SKT-AGE-58-52-7403 Rack 1 foundation - Column Type 1 detail STRUCTURAL - 1 vendor 5/7/2013 Approval 0

6007-SKT-AGE-58-52-7404 Rack 1 foundation - Column Type 4 detail STRUCTURAL - 1 vendor 5/7/2013 Approval 0

6007-SKT-AGE-58-52-7405 Rack 1 foundation - Column Type 6 detail STRUCTURAL - 1 vendor 5/7/2013 Approval 0

6007-SKT-AGE-58-52-7406 Rack 1 foundation - Column Type 8 detail STRUCTURAL - 1 vendor 5/7/2013 Approval 0

6007-SKT-AGE-58-52-7407 Rack 1 foundation - Column Type 9 detail STRUCTURAL - 1 vendor 5/7/2013 Approval 0

RFI #002 NA STRUCTURAL - 1 vendor 5/13/2013 Approval 0

6007-PLN-AGE-57-54-6700 HTF bridge connection. Cover sheet STRUCTURAL - 1 vendor 5/13/2013 Approval 2

6007-PLN-AGE-57-54-6701 HTF bridge connection. General notes STRUCTURAL - 1 vendor 5/23/2013 Approval 2

6007-PLN-AGE-57-54-6702 HTF bridge connection. Plan view STRUCTURAL - 1 vendor 5/23/2013 Approval 0

6007-PLN-AGE-57-54-6703 HTF bridge connection. Connection plan views and details STRUCTURAL - 1 vendor 5/23/2013 Approval 1

6007-PLN-AGE-57-54-6704 HTF bridge connection. Elevation A & B STRUCTURAL - 1 vendor 5/23/2013 Approval 2

6007-PLN-AGE-57-54-6705 HTF bridge connection. Elevation frame 1 to 5 STRUCTURAL - 1 vendor 5/23/2013 Approval 2

6007-PLN-AGE-57-54-6706 HTF bridge connection. Staircase and baseplate detail STRUCTURAL - 1 vendor 5/23/2013 Approval 2

6007-PLN-AGE-57-54-6707 HTF bridge connection. Connection details STRUCTURAL - 1 vendor 5/23/2013 Approval 3

6007-PLN-AGE-57-54-6708 HTF bridge connection. Connection details STRUCTURAL - 1 vendor 5/23/2013 Approval 3
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6007-CAL-AGE-40-52-4500 Calculation Report STRUCTURAL - 1 vendor 5/23/2013 Approval 2

6007-PLN-AGE-40-52-4500 Cover sheet STRUCTURAL - 1 vendor 6/4/2013 Approval 2

6007-PLN-AGE-40-52-4520 General notes STRUCTURAL - 1 vendor 6/4/2013 Approval 3

6007-PLN-AGE-40-52-4540 Foundation details STRUCTURAL - 1 vendor 6/4/2013 Approval 3

6007-CAL-AGE-40-52-8500 Calculation Report STRUCTURAL - 1 vendor 6/4/2013 Approval 2

6007-PLN-AGE-40-52-8500 Cover sheet STRUCTURAL - 1 vendor 6/4/2013 Approval 2

6007-PLN-AGE-40-52-8520 General notes STRUCTURAL - 1 vendor 6/4/2013 Approval 3

6007-PLN-AGE-40-52-8540 Foundation details STRUCTURAL - 1 vendor 6/4/2013 Approval 3

6007-PLN-AGE-16-52-4000 Cover sheet STRUCTURAL - 1 vendor 6/4/2013 Approval 2

6007-PLN-AGE-16-52-4020 General notes STRUCTURAL - 1 vendor 6/6/2013 Approval 2

6007-PLN-AGE-16-52-4040 Foundation plan and details STRUCTURAL - 1 vendor 6/6/2013 Approval 3

6007-PLN-AGE-16-52-8000 Cover sheet STRUCTURAL - 1 vendor 6/6/2013 Approval 2

6007-PLN-AGE-16-52-8020 General notes STRUCTURAL - 1 vendor 6/6/2013 Approval 2

6007-PLN-AGE-16-52-8040 Foundation plan and details STRUCTURAL - 1 vendor 6/6/2013 Approval 3

6007-CAL-AGE-16-54-4000-R02.pdf Calculation report STRUCTURAL - 1 vendor 6/6/2013 Approval 2

6007-PLN-AGE-16-54-4000-R05.pdf Structure details STRUCTURAL - 1 vendor 6/6/2013 Approval 5

6007-CAL-AGE-16-54-8000-R02.pdf Calculation report STRUCTURAL - 1 vendor 6/6/2013 Approval 2

6007-PLN-AGE-16-54-8000-R05.pdf Structure details STRUCTURAL - 1 vendor 6/6/2013 Approval 5

6007-PLN-AGE-58-54-3502 Plan view STRUCTURAL - 1 vendor 6/6/2013 Approval 3

6007-PLN-AGE-58-54-3503 Sections & Details STRUCTURAL - 1 vendor 6/6/2013 Approval 3

6007-PLN-AGE-58-54-7502 Plan view STRUCTURAL - 1 vendor 6/6/2013 Approval 3

6007-PLN-AGE-58-54-7503 Sections & Details STRUCTURAL - 1 vendor 6/6/2013 Approval 3

6007-PLN-AGE-58-52-7502 Plan view & Details STRUCTURAL - 1 vendor 6/6/2013 Approval 3

6007-PLN-AGE-58-54-3575 Cover sheet STRUCTURAL - 1 vendor 6/6/2013 Approval 0

6007-PLN-AGE-58-54-3576 General notes STRUCTURAL - 1 vendor 5/31/2013 Approval 0

6007-PLN-AGE-58-54-3577 Plan view STRUCTURAL - 1 vendor 5/14/2013 Approval 0

6007-PLN-AGE-58-54-3578 Sections STRUCTURAL - 1 vendor 5/31/2013 Approval 0

6007-CAL-AGE-58-54-3575 Calculation report STRUCTURAL - 1 vendor 5/31/2013 Approval 0

6007-PLN-AGE-58-54-7575 Cover sheet STRUCTURAL - 1 vendor 5/31/2013 Approval 0

6007-PLN-AGE-58-54-7576 General notes STRUCTURAL - 1 vendor 5/31/2013 Approval 0

6007-PLN-AGE-58-54-7577 Plan view STRUCTURAL - 1 vendor 5/31/2013 Approval 0

6007-PLN-AGE-58-54-7578 Sections STRUCTURAL - 1 vendor 5/31/2013 Approval 0

6007-CAL-AGE-58-54-7575 Calculation report STRUCTURAL - 1 vendor 5/31/2013 Approval 0

6007-PLN-AGE-74-54-2020.pdf Cover sheet STRUCTURAL - 1 vendor 5/31/2013 Approval 0

6007-PLN-AGE-74-54-2021.pdf General notes STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-2022.pdf Plan & base plate details STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-2023.pdf Elevations STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-2024.pdf Connection details STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-2025.pdf Connection details STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-6020.pdf Cover sheet STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-6021.pdf General notes STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-6022.pdf Plan & base plate details STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-6023.pdf Elevations STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-6024.pdf Connection details STRUCTURAL - 1 vendor 6/7/2013 Approval 0

6007-PLN-AGE-74-54-6025.pdf Connection details STRUCTURAL - 1 vendor 6/7/2013 Approval 0

A2.0 - Rev 0Mojave Generating Station. Alpha Plant HTF North underground gate house NW Gate House Architectural Plans, Elevations & SectionsSTRUCTURAL - 1 vendor 6/28/2013 Approval 0

A4.0 - Rev 0Mojave Generating Station. Alpha Plant HTF North underground gate house SW Gate House Architectural Plans, Elevations & SectionsSTRUCTURAL - 1 vendor 6/28/2013 Approval 0

A5.0 - Rev 0Mojave Generating Station. Alpha Plant HTF North underground gate house SE Gate House Architectural Plans, Elevations & SectionsSTRUCTURAL - 1 vendor 6/28/2013 Approval 0

Mojave Solar Gate Houses CalcsMojave Generating Station. Alpha Plant HTF North underground gate house SW Gate House Architectural Plans, Elevations & SectionsSTRUCTURAL - 1 vendor 6/28/2013 Approval 0

S1.0 - Rev 0 Structural Calculations STRUCTURAL - 1 vendor 6/28/2013 Approval 0

S2.0 - Rev 0 GENERAL NOTES AND DETAILS STRUCTURAL - 1 vendor 6/28/2013 Approval 0

S3.0 - Rev 0 NORTH - WEST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor 6/28/2013 Approval 0

S4.0 - Rev 0 NORTH - EAST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor 6/28/2013 Approval 0

S5.0 - Rev 0 SOUTH - WEST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor 6/28/2013 Approval 0

S6.0 - Rev 0 SOUTH - EAST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor 6/28/2013 Approval 0

na FOUNDATION DETAILS STRUCTURAL - 1 vendor 6/28/2013 Approval 0
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Date Modified: 7/12/2013

Location

Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

COMPLIANCE-1
PC, CONS, 

COMM, OPS

The CPM, responsible Energy Commission staff, and delegated agencies or 
consultants shall be guaranteed and granted unrestricted access to the power 
plant site, related facilities, project-related staff, and the records maintained 
onsite, for the purpose of conducting audits, surveys, inspections, or general site 
visits. Although the CPM will normally schedule site visits on dates and times 
agreeable to the project owner, the CPM reserves the right to make 
unannounced visits at any time.

As required Ongoing

COMPLIANCE-2
PC, CONS, 

COMM, OPS

Maintain project files on-site or at an alternative site approved by the CPM for 
the life of the project, unless a lesser period of time is specified by the 
Conditions. The files shall contain copies of all “as-built” drawings, documents 
submitted as verification for Conditions, and other project-related documents. 
Energy Commission staff and delegate agencies shall, upon request, be given 
unrestricted access to the files maintained pursuant to this Condition.

As required Not Started

COMPLIANCE-3
PC, CONS, 

COMM, OPS Verification and Submittal Instructions As required Ongoing

COMPLIANCE-5
PC, CONS, 

COMM, OPS
A compliance matrix shall be submitted to the CPM along with each monthly 
and annual compliance report.

MCR/ACR
Monthly, 
Annually

Ongoing

COMPLIANCE-6
PC, CONS, 

COMM, OPS

The first MCR is due one month following the Energy Commission business 
meeting date upon which the project was approved, unless otherwise agreed to 
by the CPM. The first MCR shall include the AFC number and an initial list of 
dates for each of the events identified on the Key Events List found at the end of 
this section of the Decision. During pre-construction and construction of the 
project, submit an original and an electronic searchable version of the MCR 
within 10 working days after the end of each reporting month. MCR shall be 
clearly identified for the month being reported.

10 working days after end of 
each month

Monthly Ongoing

COMPLIANCE-7 COMM, OPS

ACR: After construction is complete, the project owner shall submit Annual 
Compliance Reports instead of Monthly Compliance Reports. The reports are for 
each year of commercial operation and are due to the CPM each year at a date 
agreed to by the CPM. Annual Compliance Reports shall be submitted over the 
life of the project unless otherwise specified by the CPM.

ACR Annually Not Started

COMPLIANCE-9
PC, CONS, 

COMM, OPS

Annual Energy Facility Compliance Fee: Pursuant to the provisions of section 
25806(b) of the Public Resources Code, the project owner is required to pay an 
annual compliance fee, which is adjusted annually. 

Day of Comm. Dec., 
Annually thereafter by July 1

Sept. 16, 2010; 
Annually 

thereafter by July 
1

Ongoing

COMPLIANCE-10
PC, CONS, 

COMM, OPS

 The telephone number shall be posted at the project site and made easily visible 
to passersby during construction and operation. All recorded complaints shall be 
responded to within 24 hours. Complaint Reporting.

within 24 hours of receipt
within 24 hours 

of receipt
Ongoing

COMPLIANCE-10
PC, CONS, 

COMM, OPS
Any changes to the telephone number shall be submitted immediately to the 
CPM, who will update the web page.

As required

COMPLIANCE-10
PC, CONS, 

COMM, OPS

The project owner shall report and provide copies to the CPM of all complaint 
forms, including noise and lighting complaints, notices of violation,
notices of fines, official warnings, and citations, within 10 days of receipt. 
Complaints shall be logged and numbered. Noise complaints shall be recorded 
on the form provided in the NOISE Conditions of Certification. All other 
complaints shall be recorded on the complaint form located at the end of this 
section.

within 10 days of receipt
within 10 days of 

receipt
Ongoing

COMPLIANCE-11 OPS

Planned closure: In order to ensure that a planned facility closure does not 
create adverse impacts, a closure process that provides for careful consideration 
of available options and applicable laws, ordinances, regulations, standards, and 
local/regional plans in existence at the time of closure, will be undertaken. To 
ensure adequate review of a planned project closure, the project owner shall 
submit a proposed facility closure plan to the Energy Commission for review and 
approval at least 12 months (or other period of time agreed to by the CPM) prior 
to commencement of closure activities. The project owner shall file 120 copies 
(or other number of copies agreed upon by the CPM) of a proposed facility 
closure plan with the Energy Commission.

12 months (or other period 
of time agreed to by the 

CPM) prior to 
commencement of closure 

activities

Not Started

Harper Lake, California

ABENGOA SOLAR
Document
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COMPLIANCE MATRIX
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Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

COMPLIANCE-11 OPS

Prior to submittal of the proposed facility closure plan, a meeting shall be held 
between the project owner and the Energy Commission CPM for the purpose of 
discussing the specific contents of the plan. In the event that there are 
significant issues associated with the proposed facility closure plan’s approval, or 
the desires of local officials or interested parties are inconsistent with the plan, 
the CPM shall hold one or more workshops and/or the
Energy Commission may hold public hearings as part of its approval procedure.

Prior to submittal of closure 
plan

Not Started

COMPLIANCE-12 COMM

Unplanned Temporary Closure/On-Site Contingency Plan: In order to ensure that 
public health and safety and the environment are protected in the event of an 
unplanned temporary facility closure, it is essential to
have an on-site contingency plan in place. The on-site contingency plan will help 
to ensure that all necessary steps to mitigate public health and safety impacts 
and environmental impacts are taken in a timely manner.
The project owner shall submit an on-site contingency plan for CPM review and 
approval. The plan shall be submitted no less than 60 days (or other time agreed 
to by the CPM) prior to commencement of commercial operation. The approved
plan must be in place prior to commercial operation of the facility and shall be 
kept at the site at all times.

60 days prior to COD Not Started

COMPLIANCE-12 OPS Other Unplanned Closure Instructions Various Various When Needed

COMPLIANCE-13 OPS

Unplanned Permanent Closure/On-Site Contingency Plan: The on-site 
contingency plan required for unplanned temporary closure shall also cover 
unplanned permanent facility closure. All of the requirements specified for 
unplanned temporary closure shall also apply to unplanned permanent closure. 
In addition, the on-site contingency plan shall address how the project owner 
will ensure that all required closure steps will be successfully undertaken in the 
event of abandonment.
In the event of an unplanned permanent closure, the project owner shall notify 
the CPM, as well as other responsible agencies, by telephone, fax, or e-mail, 
within 24 hours and shall take all necessary steps to implement the on-site 
contingency plan. The project owner shall keep the CPM informed of the status 
of all closure activities.

within 24 hours of 
unplanned temporary closure

within 24 hours 
of unplanned 

temporary closure
When Needed

COMPLIANCE-14
PC, CONS, 

COMM, OPS
Amendments, Ownership Changes, Staff Approved Project Modifications and 
Verification Change Instructions

As required Ongoing

AQ-SC3 CONS

Provide the CPM the following to demonstrate control of fugitive dust emissions: 
A summary of all actions taken to maintain compliance with this condition; 
Copies of any complaints filed with the District in relation to project 
construction; and Any other documentation deemed necessary by the CPM and 
AQCMM to verify compliance with this condition. Such information may be 
provided via electronic format or disk. 

MCR Monthly Ongoing

AQ-SC4 CONS

Provide a summary of all actions taken to maintain compliance with this 
condition; copies of any complaints filed with the District in relation to project 
construction; and any other documentation deemed necessary by the CPM and 
AQCMM to verify compliance with this condition. 

MCR Monthly Ongoing

AQ-SC5 CONS

Include the following to demonstrate control of diesel construction-related 
emissions: summary of all actions taken to control diesel construction related 
emissions; list of all heavy equipment used on site during that month, including 
the owner of that equipment and a letter from each owner indicating that 
equipment has been properly maintained; and any other documentation 
deemed necessary by the CPM or AQCMM to verify compliance with this 
condition. Such information may be provided via electronic format or disk.

MCR Monthly Ongoing

AQ-SC6 COMM 
Submit to the CPM a copy of the plan that identifies the size and type of the on-
site vehicle and equipment fleet and the vehicle and equipment purchase orders 
and contracts and/or purchase schedule. 

30 days prior to COD Not Started

AQ-SC6 OPS The plan shall be updated every other year. ACR Biennially Not Started

AQ-SC7 COMM

Submit to CPM for review and approval a copy of site ODCP that identifies the 
dust and erosion control procedures including effectiveness and environmental 
data for the proposed soil stabilizer, that will be used during operation of the 
project and that identifies all locations of the speed limit signs.

30 days prior to COD Not Started

AQ-SC7 OPS

Provide CPM a report indentifying the locations of all speed limit signs and a 
copy of the project employee and contractor training manual that clearly 
identifies that project employees and contractors are required to comply with 
the dust and erosion control procedures and on-site speed limits.

60 days after COD Not Started

AQ-SC8 CONS & OPS

Submit any ATC, PTO, and proposed federal air permit modifications to the CPM 
within five working days of its submittal either by 1) the project owner to an 
agency, or 2) receipt of proposed modifications from an agency. Submit all 
modified ATC/PTO documents and all federal air permits to the CPM within 15 
days of reciept.

Within 5 days of its submittal 
or receipt

When Needed
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Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

AQ-SC9 CONS
Provide documentation regarding any requests from the residents to be 
relocated for longer periods during construction and the actions taken to 
evaluate those requests.

MCR Monthly When Needed

AQ-1 COMM & OPS
Aux Boilers, operation: Make site available for inspection of records by 
representatives of the District, ARB, and the Energy Commission upon request.

As required
Amendment 

Pending

AQ-2 COMM & OPS
Aux Boilers, fuel: Make the site available for inspection of records by 
representatives of the District, ARB, and the Energy Commission upon request.

As required
Amendment 

Pending

AQ-3 OPS
Aux Boilers: Include information demonstrating compliance with boiler emission 
rates.

ACR Annually
Amendment 

Pending

AQ-4 OPS
Aux Boilers, tuning: Make site available for inspection of records by 
representatives of the District, ARB, and the Energy Commission.

Prior to expiration date 
annually

Annually
Amendment 

Pending

AQ-5 OPS
Aux Boilers, operations log: Make site available for inspection of records and 
equipment by representatives of the District, ARB, and the Energy Commission.

As required
Amendment 

Pending

AQ-6 COMM
Aux Boilers, initial compliance tests: Notify the District and CPM prior to 
execution of test.

15 working days prior to test
Amendment 

Pending

AQ-6 COMM Submit test results to the District and CPM.
Within 180 days of initial 

startup
Amendment 

Pending

AQ-7 OPS
Aux Boilers, annual compliance tests: Notify District of intention to perform 
tests.

15 business days prior to 
Annual test

15 business days 
prior to Annual 

test

Amendment 
Pending

AQ-7 OPS Test results submitted to the District and CPM.
6 weeks prior to expiration 

of permit
Amendment 

Pending

AQ-8 OPS
Aux Boilers: Include information demonstrating compliance with boiler annual 
fuel use limit.

ACR Annually
Amendment 

Pending

AQ-9 OPS
HTF Ullage/Expansion System, operation: Make the site available for inspection 
of records by representatives of the District, ARB, and the Energy Commission.

As required

AQ-10 OPS
Only HTF in system: Make the site available for inspection of records by 
representatives of the District, ARB, and the Energy Commission.

As required

AQ-11 OPS
N2 blanket: Make the site available for inspection of records by representatives 
of the District, ARB, and the Energy Commission.

As required

AQ-12 CONS & OPS
Temp. of N2 venting coolers: Provide the District and CPM manufacturer design 
specifications showing compliance with this condition . Have active temperature 
gauges that can be inspected to show compliance with this condition.

30 days prior to installation 
of ullage/expansion vent 

system

AQ-14 CONS & OPS
Provide the District and CPM manufacturer design specifications showing 
compliance. Have active temperature gauges that can be inspected to show 
ongoing compliance.

30 days prior to installation 
of nitrogen condensing 

tanks

AQ-16 CONS
The inspection and maintenance plan shall be submitted to the CPM for review 
and approval . 

30 days before delivery of 
HTF

AQ-16 OPS
Provide the quantity of used HTF fluid removed from the system and the amount 
of new HTF fluid added to the system each year.

ACR Annually

AQ-16 OPS
Make the site available for inspection of HTF piping Inspection and Maintenance 
Program records and HTF system equipment by representatives of the District, 
ARB, and the Energy Commission.

As required

AQ-17 COMM
Provide a compliance test protocol to the District for approval and CPM for 
review

 Less than 60 days after 
startup

AQ-17 COMM Submit a test plan to the District for approval and CPM for review. 
30 days prior to the 

compliance tests

AQ-17 COMM
Notify the District and the CPM before the execution of the compliance tests 
required in AQ-18 and AQ-19.

10 working days prior to 
tests

AQ-17 COMM Test results shall be submitted to the District and to the CPM.
within 45 days after tests 

conducted

AQ-18 COMM Submit the test results to the District and to the CPM.
within 180 days after initial 

startup
AQ-19 OPS Include the test results demonstrating compliance with this condition. ACR Annually

AQ-19 OPS
Make site available for inspection of records by representatives of the District, 
ARB, and the Energy Commission.

As required

AQ-20 OPS Include the test results demonstrating compliance with this condition. ACR Annually

AQ-20 OPS
Make the site available for inspection of records by representatives of the 
District, ARB, and the Energy Commission.

As required

AQ-21 OPS
Submit a compliance plan of the toxic or hazardous substances for District 
approval and CPM review if current non-criteria substances in the HTF become 
regulated as toxic or hazardous substances.

As required

AQ-22 OPS
Make site available for inspection of records and equipment by representatives 
of the District, ARB, and the Energy Commission.

As required Annually

AQ-23 OPS
Make site available for inspection of records and equipment by representatives 
of the District, ARB, and the Energy Commission.

As required
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Date Due to CEC 
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AQ-25 COMM & OPS
The cooling tower recirculation water TDS content test results shall be provided 
to representatives of the District, ARB, and the Energy Commission upon 
request.

As required

AQ-26 COMM
Provide an emissions calculation and water sample testing protocol to the 
District for approval and CPM for review.

30 days prior cooling tower 
water test

AQ-27 OPS
Submit to the CPM the cooling tower operating data demonstrating compliance 
with this condition.

ACR Annually

AQ-28 OPS
Make site available for inspection of records and equipment by representatives 
of the District, ARB, and the Energy Commission.

As required As required

AQ-29 OPS
Make available at request the written drift eliminator maintenance procedures 
for inspection by representatives of the District, ARB, and the Energy 
Commission.

As required As required

AQ-30 OPS
Make site available for inspection of equipment and records by representatives 
of the District, ARB, and the Energy Commission.

As required As required

AQ-31 OPS
Make site available for inspection of equipment and fuel purchase records by 
representatives of the District, ARB, and the Energy Commission.

As required

AQ-32 CONS Provide the District and the CPM the specification of the hour meter.
30 days prior to installation 

of engine

AQ-33 OPS
Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission.

As required

AQ-34 OPS
Submit records required by this condition that demonstrating compliance with 
the sulfur content and engine use limitations of conditions AQ-28 and AQ-30 
including a photograph showing the annual reading of engine hours.

ACR

AQ-34 OPS
Make site available for inspection of records by representatives of the District, 
ARB, and the Energy Commission.

As required

AQ-35 OPS
Make site available for inspection of records and equipment by representatives 
of the District, ARB, and the Energy Commission.

As required

AQ-36 OPS
Make site available for inspection of records and equipment by representatives 
of the District, ARB, and the Energy Commission.

As required

AQ-37 OPS
Make site available for inspection of records and equipment by representatives 
of the District, ARB, and the Energy Commission.

As required

AQ-38 COMM
Make site available for inspection of equipment by representatives of the 
District, ARB, and the Energy Commission.

As required

AQ-39 OPS Not necessary

AQ-40 CONS
Submit engine specifications for review and approval demonstrating that the 
engines meet NSPS and ARB ATCM emission limit requirements at the time of 
engine purchase.

30 days prior to purchase

AQ-41 COMM & OPS
Make site available for inspection of records and equipment by representatives 
of the District, ARB, and the Energy Commission.

As required

AQ-42 OPS
Make site available for inspection of equipment and fuel purchase records by 
representatives of the District, ARB, and the Energy Commission.

As required

AQ-43 OPS Provide the District and the CPM the specification of the hour timer.
30 days prior to installation 

of engine

AQ-44 OPS
Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission.

As required

AQ-45 OPS
Submit records required by this condition that demonstrating compliance with 
the sulfur content and engine use limitations of conditions AQ-42, AQ-44 and 
AQ-46 including a photograph showing the annual reading of engine hours.

ACR Annually

AQ-45 OPS
Make the site available for inspection of records by representatives of the 
District, ARB, and the Energy Commission.

As required

AQ-46 COMM & OPS
Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission.

As required

AQ-48 OPS Not necessary None

AQ-50 CONS
Toll free number 1-800-635-4617 must be posted. Make site available for 
inspection of records by representatives of the District, ARB, and the Energy 
Commission.

As required

AQ-51 OPS
Maintain a log of all inspections, repairs and maintenance on equipment subject 
to Rule 461. Make site available for inspection of records by representatives of 
the District, ARB, and the Energy Commission.

As required

AQ-52 CONS

Any modifications or changes to the piping or control fitting of the vapor 
recovery system requires prior approval from the District. Make the site available 
for inspection of records by representatives of the District, ARB, and the Energy 
Commission.

As required

AQ-53 CONS
Vapor vent pipes are to be equipped with Husky 5885 pressure relief valves or as 
otherwise allowed by EO. Make the site available for inspection of records by 
representatives of the District, ARB, and the Energy Commission.

As required

AQ-54 COMM

Perform tests. Determination of Static Pressure Performance of Vapor Recovery 
Systems at Gasoline Dispensing Facilities with Aboveground Storage Tanks, 
Phase I Adapters, Emergency Vents, Spill Container Drain Valve etc, Liquid 
Removal Test.

60 days after construction 
completion
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AQ-54 OPS

Perform tests. Determination of Static Pressure Performance of Vapor Recovery 
Systems at Gasoline Dispensing Facilities with Aboveground Storage Tanks, 
Phase I Adapters, Emergency Vents, Spill Container Drain Valve etc, Liquid 
Removal Test.

ACR Annually

AQ-54 Notify the District prior to performing the required tests. 10 days prior to testing

AQ-54 COMM & OPS
The test results shall be submitted to the District after  completion of the tests 
and shall be made available to the CPM if requested.

30 days after completion of 
testing

AQ-55 CONS & OPS

Shall be installed and maintained in accordance with EO VR-401-A for EVR 
Phase I, and standing loss requirements. Phase II Vapor Recovery System shall be 
installed and maintained per G-70-116-F with the exception that hanging 
hardware shall be EVR Balance Phase II type hanging hardware. Make site 
available for inspection of records by representatives of the District, ARB, and 
the Energy Commission.

As required

AQ-56 COMM & OPS

Maintenance and repair of system components, including removal and 
installation of such components in the course of any required test, shall be 
performed by OPW Certified Technicians. Make site available for inspection of 
records by representatives of the District, ARB, and the Energy Commission.

As required

AQ-57 OPS
Maintenance and repairs conducted by an OPW trained technician annually. 
Make site available for inspection of records by representatives of the District, 
ARB, and the Energy Commission.

As required

AQ-58 OPS Submit to the CPM gasoline throughput records demonstrating compliance. ACR Annually

AQ-58 OPS
Maintain on site the annual gasoline throughput records and shall make the site 
available for inspection of records by representatives of the District, ARB, and 
the Energy Commission.

As required

AQ-59 CONS & OPS

Install, maintain, and operate EVR Phase I in compliance with CARB EO VR-401-
A, and Phase II vapor recovery in accordance with G-70-116-F. In the event of 
conflict between these permit conditions and/or the referenced EO's the more 
stringent requirements shall govern. Make the site available for inspection of 
records by representatives of the District, ARB, and the Energy Commission.

As required

BIO-2 CONS
Submit to the CPM copies of all written reports and summaries that document 
biological resource compliance activities, including those conducted by Biological 
Monitors.

MCR Monthly Ongoing

BIO-4 CONS

Notify the CPM immediately (and no later than the following morning of the 
incident, or Monday morning in the case of a weekend) of any non-compliance 
or a halt of any site mobilization, ground disturbance, grading, construction, and 
operation activities. Also notify the CPM of the circumstances and actions being 
taken to resolve the problem.

Immediately as required When Needed

BIO-4 CONS

Whenever corrective action is taken, a determination of success or failure will be 
made by the CPM within five working days after receipt of notice that corrective 
action is completed, or the project owner will be notified by the CPM that 
coordination with other agencies will require additional time before a 
determination can be made.

Immediately as required When Needed

BIO-5 CONS
Provide the number of persons who have completed the training in the prior 
month and a running total of all persons who have completed the training to 
date.

MCR Monthly Ongoing

BIO-5
CONS, COMM 

& OPS

Training acknowledgement forms signed during construction shall be kept on 
file by the project owner for a period of at least six months after the start of 
commercial operation.  During operation signed statements for operational 
personnel shall be kept on file for 6 months following termination of 
employment.

As required

BIO-6 CONS Implementation of BRMIMP measures will be reported. MCR Monthly Ongoing

BIO-6 COMM
Provide to the CPM, for review and approval, a written construction closure 
report identifying which items of the BRMIMP have been completed etc. (see 
COC)

30 days after completion of 
construction

Not Started

BIO-7 OPS
Provide to the CPM, for review and approval, a written construction termination 
report identifying how measures have been completed. Additional copies shall 
be provided to CDFG and USFWS.

30 days after completion of 
construction

Not Started

BIO-15 COMM

Provide to the CPM verification that disturbance to desert tortoise and MGS 
habitat did not exceed 430 acres, and that construction activities did not result 
in impacts to desert tortoise, MGS, and burrowing owl habitat adjacent to work 
areas. If habitat disturbance exceeds that described in this analysis, the CPM 
shall notify of any additional funds required or lands that must be purchased.

90 days after construction 
completion

Not Started

BIO-15 PC
If electing to use an in-lieu fee provision, request from the Energy Commission a 
determination that the project's in-lieu fee proposal meets CEQA and CESA 
requirements.

As required When Needed
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Date Due to CEC 

CPM
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BIO-16
CONS, 

COMM, OPS

The Designated Biologist shall submit annual reports to the CPM and CDFG 
describing the dates, durations and results of monitoring.  Reports shall fully 
describe any actions taken to remedy regrowth. [Monitoring and maintenance 
of the site shall be conducted for five years unless less monitoring can be 
justified. Following the first year of monitoring, if the project owner petitions to 
terminate the monitoring program, staff and CDFG will determine whether 
more years are of monitoring are needed.]

ACR
Annually (for 1-5 

years)
Ongoing

BIO-16 CONS, OPS

The CPM and CDFG shall verify compliance with protective measures to ensure 
the accuracy of the PO's mitigation, monitoring and reporting efforts; and 
review relevant documents maintained by the project owner, interview the 
project owner's employees and agents, inspect the work site and take other 
actions as necessary to assess compliance with or effectiveness of protective 
measures. 

None Annually Ongoing

BIO-17 PC
Monitoring Impacts of Solar Collection Technology on Birds: Submit to the CPM, 
USFWS, and CDFG a draft Bird Monitoring Study. 

60 days prior to ground 
disturbance

Verification 
Change

BIO-17 PC
Provide CPM with the final version of the Bird Monitoring Plan that has been 
reviewed and approved by the CPM, in consultation with CDFG and USFWS. 

30 days prior to ground 
disturbance

Verification 
Change

BIO-17 OPS
Reports to the CPM, CDFG and USFWS describing the dates, durations and 
results of monitoring. Reports shall provide a detailed description of any project 
related bird or wildlife deaths or injuries detected.

Quarterly after COD, for at 
least 2 years

Not Started

BIO-17 OPS

Annual Report summarizing the year's data, analyzes any Project-related bird 
fatalities or injuries detected, and provides recommendations for future 
monitoring and any adaptive management actions needed.  Provided to the 
CPM, CDFG, and USFWS.

ACR Annually Not Started

BIO-17 OPS

Quarterly reports shall continue until the CPM, in consultation with CDFG and 
USFWS, determine whether more years of monitoring are needed, and whether 
mitigation and/or adaptive management measures are necessary. 

As required Not Started

BIO-17 OPS

Prepare a paper describing the study design and monitoring results to be 
submitted to a peer-reviewed scientific journal. Proof of submittal provided to 
the CPM within one year of concluding the monitoring study.

1 year after conclusion of 
study

Not Started

BIO-18 COMM & OPS

Provide to the CPM for review and approval a report identifying which items of 
the Raven Plan have been completed, a summary of all modifications to 
mitigation measures made during the project's construction phase, and which 
items are still outstanding.

30 days after completion of 
construction

BIO-19 COMM & OPS
Submit a draft Evaporation Pond Monitoring and Adaptive Management plan to 
the CPM that incorporates the guidance in this condition.

90 days prior to operation of 
evaporation ponds

BIO-19 COMM & OPS
Provide the CPM, USFWS, RWQCB and CDFG with the final version of the Plan 
that has been reviewed and approved by the CPM in consultation with USFWS, 
RWQCB, and CDFG.

30 days prior to operation of 
evap ponds

CUL-1 PC

If additional CRMs are obtained during the project, the CRS shall provide 
additional letters to the CPM identifying the CRMs and attesting to the 
qualifications of the CRMs.

5 days prior to CRMs 
beginning on-site duties

When Needed

CUL-1 PC
Resumes of specialists provided to CPM for review and approval. 10 days prior to specialists 

begin work
When Needed

CUL-2 PC
If there are changes to any project-related footprint, revised maps and drawings 
shall be provided.

15 days prior to ground 
disturbance

When Needed

CUL-2 PC
If project construction is phased, if not previously provided, submit the subject 
maps and drawings.

15 days prior to each phase Ongoing

CUL-2 CONS
Current schedule of anticipated project activity shall be provided to the CRS and 
CPM by letter, e-mail or fax.

Weekly during ground 
disturbance

CUL-2 CONS
Provide written notice of any changes to scheduling of construction phase. within 5 days of identifying 

changes

CUL-4 CONS

Submit the Cultural Resources Report (CRR) to the CPM for review and approval. 
If any reports have previously been sent to the California Historical Resource 
Information System (CHRIS), then receipt letters from the CHRIS or other 
verification of receipt shall be included in an appendix. 

90 days after completion of 
ground disturbance 

(including landscaping) 
Not Started

CUL-4 CONS

Provide copy of agreement with, or other written commitment from, a curation 
facility that meets the standards stated in the CA State Historical Resources 
Commissions Guidelines for the Curation of Archeological Collections , to accept 
cultural materials, if any, from this project. Any agreements concerning curation 
will be retained and available for audit for the life of the project. 

90 days after completion of 
ground disturbance 

(including landscaping) 
Not Started

CUL-4 CONS
Provide documentation to the CPM confirming that copies of the CRR have been 
provided to the SHPO, the CHRIS and the curating institution, if archaeological 
materials were collected.

within 10 days of CPM 
approval

Not Started

CUL-4 CONS
Submit a draft CRR to the CPM for review and approval. within 30 days after 

requesting a suspension of 
construction activities

Not Started

CUL-5 COMM

On a monthly basis, until ground disturbance is completed, the project owner 
shall provide in the MCR the WEAP Training Acknowledgement forms of 
workers at the project site and on the linear facilities who have completed 
training in the prior month and a running total of all persons who have 
completed training to date.

MCR Monthly Ongoing
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CPM
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CUL-6 CONS
While monitoring is on-going, include a copy of the monthly summary report of 
cultural resources-related monitoring prepared by the CRS.

MCR Monthly Ongoing

CUL-6 CONS

Daily, as long as no cultural resources are found, the CRS shall provide a 
statement that “no cultural resources over 50 years of age were discovered” to 
the CPM as an e-mail, or in some other form acceptable to the CPM. If the CRS 
concludes that daily reporting is no longer necessary, a letter or e-mail providing 
a detailed justification for the decision to reduce or end daily reporting shall be 
provided to the CPM for review and approval at least 24 hours prior to reducing 
or ending daily reporting.

Daily logs emailed to CPM Ongoing

CUL-6 CONS

Following the discovery of any Native American cultural materials, submit to the 
CPM copies of the information transmittal letters sent to the Chairperson of the 
Native American tribes or  groups who requested the information. Additionally, 
submit to the CPM copies of letters of transmittal for all subsequent responses 
to Native American requests for notification, consultation, and reports and 
records and any comments or information provided in response by the Native 
Americans.

30 days after discovery of 
Native American Artifacts

When Needed

CUL-7 CONS

Completed DPR 523 forms for resources newly discovered during construction 
shall be submitted to the CPM for review and approval no later than 24 hours 
following the notification of the CPM, or 48 hours following the completion of 
data recordation/recovery, whichever the CRS decides is more appropriate for 
the subject cultural resource.

24 hours following the 
notification of the CPM, 

When Needed

HAZ-1 OPS Provide to the CPM a list of hazardous materials contained at the facility. ACR Annually

HAZ-2 CONS

At least 60 days prior to receiving any hazardous material on the site for 
commissioning or operations, the project owner shall provide a copy of a final 
Hazardous Materials Business Plan, Spill Prevention, Control, and 
Countermeasure Plan, and a Process Safety Management Plan to the CPM for 
approval.

60 days prior to receiving 
hazardous material for 

COMM or OPS

HAZ-6 COMM
The project owner shall notify the CPM that a site-specific operations site 
security plan is available for review and approval.

30 days prior to initial receipt 
of hazardous materials on-

site

HAZ-6 COMM & OPS

In the annual compliance report, the project owner shall include a statement 
that all current project employee and appropriate contractor background 
investigations have been performed, and that updated certification statements 
have been appended to the operations security plan. In the annual compliance 
report, the project owner shall include a statement that the operations security 
plan includes all current hazardous materials transport vendor certifications for 
security plans and employee background investigations.

ACR Annually

HAZ-7 CONS

Provide the design drawings as described in COC HAZ-7 to the CPM for review 
and approval. [The project owner shall ensure that all pipes carrying heat 
transfer fluid (HTF), all command and control systems, and the fire water loop 
that are required to cross Harper Lake Road or Lockhart Road will be placed 
underground for the crossing.]

60 days prior to 
commencement of solar 
array piping construction

LAND-1 OPS Provide to the CPM updates on the status of farmland/easement purchase(s). ACR Annually

LAND-2 OPS

Consistent with the requirements of COMPLIANCE-11, incorporate the 
applicable requirements of the San Bernardino County Development Code 
section 84.29.060, Decommissioning Requirements, into the AMS Facility 
Closure Plan, to the extent feasible, and in as much as the county requirements 
do not conflict with the California Energy Commission’s requirements and 
standards related to the closure of power generating facilities. Consistent with 
the requirements of COMPLIANCE-11, submit the Facility Closure Plan to the 
CPM.

12 months prior to planned 
closure/decommissioning

NOISE-2 CONS & OPS

The project owner shall file a Noise Complaint Resolution Form, shown below, 
with both the local jurisdiction and the CPM, that documents the resolution of 
the complaint. If mitigation is required to resolve the complaint, and the 
complaint is not resolved within a three-day period, the project owner shall 
submit an updated Noise Complaint Resolution Form when the mitigation is 
performed and complete.

within 5 days of receiving 
complaint

When Needed

NOISE-4 OPS
Conduct a 25 hour survey at LT-1 on a windy day, it shall include measurement 
of one-third octave band sound pressure levels to ensure no new pure-tone 
noise components have been caused by the project.

within 90 days of project 
achieving sustained output 
>= 90% of rated capacity

Not Started

NOISE-4 OPS

Submit a summary report to the CPM. Include a description of any additional 
mitigation measures necessary to achieve compliance with the listed noise limit, 
and a schedule for implementing these measures. When the measures are in 
place the survey shall be repeated.

within 30 days of completing 
survey

Not Started

NOISE-5 OPS
The project owner shall conduct an occupational noise survey to identify any 
noise hazardous areas in the facility. 

after achieving sustained 
output >= 90% of rated 

capacity
Not Started

NOISE-5 OPS
Submit noise survey report to the CPM. Make the report available to OSHA and 
Cal-OSHA on request.

within 30 days of completing 
survey

Not Started
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NOISE-7 COMM

Notify all residents and business owners within two miles of the project site. The 
notification may be in the form of letters, phone calls, fliers, or other effective 
means as approved by the CPM. The notification shall include a  description of 
the purpose and nature of the steam blow(s), the planned schedule, expected 
sound levels, and explanation that it is a one-time activity and not part of normal 
plant operation. During steam blow activities, noise levels will be monitored at 
receptor locations LT-1, ST-1 and ST-2 and the results reported to the CPM.

15 days prior to the first 
steam blow

Not Started

PUBLIC HEALTH-1 COMM
The Cooling Water Management Plan shall be provided to the CPM for review 
and approval.

60 days prior to 
commencement of cooling 

tower operations
Not Started

SOIL&WATER-1 CONS
Provide an analysis on the effectiveness of the drainage, erosion, and sediment 
control measures and the results of monitoring and maintenance activities.

MCR Monthly Ongoing

SOIL&WATER-1 OPS
Provide information on the results of storm water BMP monitoring and 
maintenance activities. Also indicate what maintenance activities were 
completed to maintain the project's on-site storm water flow.

ACR Annually Ongoing

SOIL&WATER-2 COMM

Provide documentation to the CPM, with copies to the Lahontan RWQCB, 
demonstrating compliance with the WDRs established in Appendices C, D, and 
E. 

60 days prior to wastewater 
or stormwater discharge or 
use of land treatment units

SOIL&WATER-2 OPS
The project owner shall pay the annual waste discharge permit fee associated 
with this facility to the Water Boards. Annually

SOIL&WATER-3 COMM Submit to the CPM a Channel Maintenance Plan for review and approval. 
60 days prior to commercial 

operation

SOIL&WATER-3 CONS & OPS
Ensure that the AMS project Construction and Operations Managers receive 
training on the Channel Maintenance Plan.

As required

SOIL&WATER-3 OPS
Submit an Annual Channel Maintenance Report that specifies which 
maintenance activities were completed during the year including type of work, 
location, and measure of the activity (e.g. cubic yards of sediment removed).

ACR Annually

SOIL&WATER-4 CONS

Provide to the CPM copies of the Well Completion Reports submitted to the 
DWR by the well driller. Submit to the CPM, together with the Well Completion 
Report, a copy of well drilling logs, water quality analyses, and any inspection 
reports.

60 days after installation of 
each well

SOIL&WATER-4 OPS

Provide the CPM with 2 copies of all monitoring and other reports required for 
compliance with the County of San Bernardino water well standards and 
operation requirements.

As required

SOIL&WATER-4 CONS

Submit documentation to the CPM confirming that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 
15, Discharges of Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) 
requirements and that any on-site drilling sumps used for project drilling 
activities were removed in compliance with 23 CCR section 2511(c).

15 days after completion of 
wells

SOIL&WATER-5 CONS 
Prepare a semi-annual summary report of the amount of water used for 
construction purposes. The summary shall include the monthly range and 
monthly average of daily water usage in gallons per day.

6 months after start of 
construction & ea. 6 mos. of 

construction
Semiannually Ongoing

SOIL&WATER-5 CONS & OPS

Prepare an annual summary report, which will include the maximum daily and 
monthly usage in gallons per day and the total monthly and annual usage in 
acre-feet. Following the first year of operation, the annual summary report will 
summarize the annual usage in tabular form. For calculating the total water use, 
the term "year" will corrsepond to the date established for the ACR submittal.

ACR Annually

SOIL&WATER-6 CONS

Submit to the CPM quarterly reports presenting all the data and information 
required in Item B above. Submit to the CPM all calculations and assumptions 
made in development of the report data and interpretations.

Quarterly during 
construction

2011 quarterly 
report submitted. 

Compliance 
ongoing.

SOIL&WATER-6 OPS

Provide to the CPM, for review and approval, documentation showing that any 
mitigation to private well owners during project construction was satisfied, 
based on the requirements of the property owner as determined by the CPM.

60 days after commercial 
operation

SOIL&WATER-6 OPS

Submit to CPM, applicable quarterly, semi-annual, and annual reports presenting 
all the data and information required in Item C above. Submit to the CPM all 
calculations and assumptions made in development of report data and 
interpretations, calculations, and assumptions used in development of any 
reports.

As required

SOIL&WATER-6 OPS

Submit to the CPM for review and approval all documentation and calculations 
describing necessary compensation for energy costs associated with additional 
lift requirements.

30 days after CPM approval 
of well drawdown analysis
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SOIL&WATER-6 OPS

Submit to the CPM all calculations, along with any letters signed by the well 
owners indicating agreement with the calculations, and the name and phone 
numbers of those well owners that do not agree with the calculations. As required

SOIL&WATER-6 OPS

If mitigation includes monetary compensation, provide documentation to the 
CPM that compensation payments have been made by March 31 of each year of 
project operation or, if a lump-sum payment is made, payment shall be made by 
March 31 of the following year. Within 30 days after compensation is paid, 
submit to the CPM a compliance report describing compensation for increased 
energy costs necessary to comply with the provisions of this condition.

As required

SOIL&WATER-6 OPS

After the first 5-year operational and monitoring period, and every subsequent 5-
year period, submit a 5-year monitoring report to the CPM for review and 
approval. This report shall contain all monitoring data collected and provide a 
summary of the findings and a recommendation about whether the frequency 
of water level measurements should be revised or eliminated.

Every 5 years

SOIL&WATER-7 CONS & OPS
Semi-annually, by March 31 and September 31, submit Groundwater Quality 
Reports in compliance with Item D to the CPM for review and approval and to 
the BLM for review.

Semi-annually
03/31/20XX & 

9/30/20XX
Ongoing

SOIL&WATER-7 OPS

After the first 5-year operational and monitoring period, and every subsequent 5-
year period, submit a 5-year monitoring report to the CPM, for review and 
approval, that contains all groundwater quality data collected and provides a 
summary of the findings and a recommendation about whether the frequency 
of groundwater quality data collection should be revised or eliminated.

Every 5 years

SOIL&WATER-8 COMM & OPS

Prior to transport and offsite disposal of any facility operation wastewaters that 
are not suitable for treatment and reuse on-site, test and classify the stored 
wastewater to determine proper management and disposal requirements. All 
records of this testing and classification shall be maintain at the project site. 
Ensure that the wastewater is transported and disposed of in accordance with 
the wastewater’s characteristics and classification and all applicable LORS 
(including any CCR Title 22 Hazardous Waste and Title 23 Waste Discharges to 
Land requirements).

As required

SOIL&WATER-9 COMM

Submit to the County of San Bernardino appropriate fees and plans for review 
and comment for the construction and operation of the project’s sanitary waste 
septic system and leach field. A copy of these plans shall be simultaneously 
submitted to the CPM for review and approval. These plans shall demonstrate 
compliance with the sanitary waste disposal facility requirements of County of 
San Bernardino Codes Title 3, Division 3, Chapter 8, Waste Management, Article 
5, Liquid Waste Disposal and Title 6, Division 3, Chapter 3, and the Uniform 
Plumbing Code.

60 days prior to commercial 
operation

Submitted to 
SBC and 

approved. 
Submitted to 

CPM.

SOIL&WATER-10 PC
Obtain a permit to operate a non-transient, noncommunity water system with 
the County of San Bernardino . 

60 days prior to construction
Verification 

Change

SOIL&WATER-10 COMM & OPS
Supply updates annually for all monitoring requirements and submittals to 
County of San Bernardino related to the permit, and proof of annual renewal of 
the operating permit.

ACR Annually

SOIL&WATER-11 OPS
The volume of FPA sequestered shall be documented and submitted to the CPM 
and Watermaster. This documentation shall include a table showing the annual 
and cumulative total FPA sequestered.

ACR Annually

SOIL&WATER-12 OPS

Submit to the CPM a copy of the receipt from the MWA for the annual 
contribution; and an accounting of the following: i. The annual and cumulative 
volume of groundwater used by the project in acre-feet per year; ii. The annual 
and cumulative volume of FPA sequestered by the project in acre-feet per year; 
iii. The numerical difference between annual and cumulative totals in Items i and 
ii above; and iv. The annual and cumulative monetary contribution and 
estimated annual and cumulative volume of water conserved by the project 
owner’s contribution to MWA’s turf replacement program, high-efficiency toilet 
program, or other water conservation program approved by the CPM.

ACR Annually

SOIL&WATER-12 OPS

If owner proposes to reduce the amount of the annual contribution based on 
the water conservation achieved through previous contributions, provide a plan 
demonstrating how the adjusted amount will ensure the water conservation 
program meets the requirements of this condition. The plan shall be provided for 
CPM review and approval 60 days prior to the annual contribution anniversary 
date.

60 days prior to the annual 
contribution anniversary date

When Needed

TRANS-1 PC
Notify the County of San Bernardino and the CPM that the park-and-ride lot(s) 
are ready for usage and available for inspection.

30 days prior to site 
mobilization
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Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

TRANS-3 COMM

Submit an analysis of the roadway pavement conditions to San Bernardino 
County and Caltrans for review and comment and to the CPM for review and 
approval.  The review will include photographs, the visual analysis of pavement 
and sub-surface conditions and a schedule for repair.

60 days after the end of 
construction activities

TRANS-3 COMM
Submit a letter to San Bernardino County, Caltrans, and the CPM indicating 
such repairs are finished and ready for inspection.

After completion of repairs When Needed

TRANS-5 COMM & OPS
A record of hazardous deliveries shall be provided to the CPM as required in 
HAZ-3.

As required

TSLN-2 OPS
All reports of line-related complaints shall be summarized for the project-related 
lines and included during the first five years of plant operation in the Annual 
Compliance Report.

ACR Annually

TSLN-3 CONS
File copies of the pre-and post-energization measurements with the CPM after 
completion of the measurements.

60 days after completion of 
the measurements

TSLN-4 OPS

During the first five years of operation, the project owner shall provide a 
summary of inspection results and any fire prevention activities carried out along 
the rights-of-way and provide such summaries in the ACR for transmission line 
safety and nuisance-related requirements.

ACR, for first 5 years of 
operation

TSLN-5 COMM & OPS

The project owner shall ensure that all permanent metallic objects within the 
right-of-way of the project-related lines are grounded according to industry 
standards regardless of ownership. Transmit to the CPM a letter confirming 
compliance with this condition.

30 days before lines are 
energized

VIS-1 COMM

The project owner shall notify the CPM that surface treatment of all listed 
structures and buildings has been completed and they are ready for inspection 
and shall submit one set of electronic color photographs from key observation 
points 1, 2, 3, 4, 5, 6, 7, and 8 analyzed in the Staff Assessment.

Prior to COD

VIS-1 OPS

Provide a status report regarding surface treatment maintenance. Specify a): the 
condition of the surfaces of all structures and buildings at the end of the 
reporting year; b) maintenance activities that occurred during the reporting year; 
and c) the schedule of maintenance activities for the next year.

ACR Annually

VIS-2 COMM The screening plan shall be submitted to the CPM for review and approval. 90 days prior to installation

VIS-2 CONS

Completed DPR 523 forms for resources newly discovered during construction 
shall be submitted to the CPM for review and approval no later than 24 hours 
following the notification of the CPM, or 48 hours following the completion of 
data recordation/recover

7 days after completing 
screening

Ongoing

VIS-2 OPS
Report maintenance activities, including replacement of plants that fail to thrive 
for the previous year of operation.

ACR, for first 5 years of 
operation

Annually

VIS-3
PC, CONS, & 

COMM

Notify the CPM that the temporary and permanent lighting has been completed 
and is ready for inspection. If after inspection the CPM says that modifications to 
the lighting are needed, within 30 days of receiving that notification owner shall 
implement the modifications and notify the CPM that the modifications have 
been completed and are ready for inspection.

Prior to construction/Prior to 
operation

VIS-3 CONS & OPS

Provide the CPM with a complaint resolution form report as specified in the 
Compliance General Conditions, including a proposal to resolve the complaint, 
and a schedule for implementation. A copy of the complaint resolution form 
report shall be submitted  to the CPM within 30 days and included in the Annual 
Report.

within 48 hours of receiving 
lighting complaint

VIS-4 CONS Notify the CPM that the screening is ready for inspection. 
7 days after completing 

screening install

VIS-4 OPS
Report maintenance activities, including replacement of damaged or destroyed 
screening for the previous year of operation.

 ACR Annually

WASTE-2 CONS & OPS

Project owner shall keep a copy of the identification number on file at the 
project site and provide documentation of the hazardous waste generation 
notification and receipt of the number to the CPM  after receipt of the number. 
Submittal of the notification and issued number documentation to the CPM is 
only needed once unless there is a change in ownership, operation, waste 
generation, or waste characteristics that requires a new notification to USEPA.

 MCR

WASTE-2 CONS & OPS
 Documentation of any new or revised hazardous waste generation notifications 
or changes in identification number shall be provided to the CPM.

As required

WASTE-4 PC
Submit any final reports filed by the professional engineer or professional 
geologist to the CPM.

within 5 days of receipt

WASTE-4 PC Notify the CPM within 24 hours of any orders issued to halt construction.
within 24 hours of orders to 

halt construction

WASTE-7 CONS & OPS

Identify permitted solid waste facilities or recycling centers that receive 
construction waste and maintain copies of weigh tickets and manifests showing 
the type and volume of waste disposed. This information shall be maintained at 
the project site and made accessible to CPM and the San Bernardino County 
Environmental Health Service Department Solid Waste Program.

As required

WASTE-9 COMM Submit the Operation Waste Management Plan to the CPM for approval. 
30 days prior to commercial 

operation
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Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

WASTE-9 COMM Submit any required revisions to the CPM.
20 days of

notification from the CPM 
revisions required

WASTE-9 OPS

Document the actual volume of wastes generated and the waste management 
methods used during the year; provide a comparison of the actual waste 
generation and management methods used to those proposed in the original 
Operation Waste Management Plan; and update the Operation Waste 
Management Plan, as necessary, to address current waste generation and 
management practices.

ACR Annually

WASTE-10 OPS HTF Release and Spill Cleanup and Reporting Instructions As required When Needed

WASTE-11 COMM & OPS
Report the results of filter cake testing to the CPM.  If two consecutive tests 
show that the sludge is non-hazardous, may apply to the CPM to discontinue 
testing.

within 30 days of sampling

WASTE-11 OPS
 The test results and method and location of sludge disposal shall reported in the 
ACR as required in Condition of Certification WASTE-9.

ACR Annually

WASTE-12 CONS & OPS

Document all unauthorized releases and spills of hazardous substances, 
materials, or wastes that are in excess of reportable quantities that occur on the 
project property or transmission corridors during construction and on the project 
property during operation.

As required

WASTE-12 CONS & OPS Copies of the unauthorized spill documentation shall be provided to the CPM. within 30 days of the date 
the release was discovered

WORKERSAFETY-2 COMM
Submit to the SBCFD the final Operations Fire Prevention Plan and Emergency 
Action for review and the final Project Operations and Maintenance Safety and 
Health Program to the CPM for approval.

30 days prior to start of 
commissioning

WORKERSAFETY-3 CONS The CSS shall submit in the MCR a monthly safety inspection report MCR Monthly Ongoing

WORKERSAFETY-6 OPS
Annually thereafter, the owner shall provide the CPM with verification of 
funding to the SBCFD if annual payments were approved or recommended 
under either of the above-described funding resolution options.

ACR Annually

WORKERSAFETY-9 COMM Submit to the CPM proof that the joint training with the SBCFD is established. 10 days prior to 
commissioning

WORKERSAFETY-9 OPS
Submit to the CPM proof that the joint training with the SBCFD was conducted. 
Include the date, list of participants, training protocol, and location in the yearly 
compliance report to the CPM.

ACR Annually

GEN-1 COMM

Submit to the CPM a statement of verification, signed by the responsible design 
engineer, attesting that all designs, construction, installation, and inspection 
requirements of the applicable LORS and the Energy Commission’s decision have 
been met in the area of facility design. Provide the CPM a copy of the certificate 
of occupancy within 30 days of receipt from the CBO.

30 days of receipt of 
certificate of occupancy

GEN-1 OPS

Once the certificate of occupancy has been issued, inform the CPM prior to any 
construction, addition, alteration, moving, demolition, repair, or maintenance to 
be performed on any portion(s) of the completed facility that requires CBO 
approval for compliance with the above codes. The CPM will then determine if 
the CBO needs to approve the work.

30 days prior to start of any 
activity listed requiring CBO 

approval

GEN-2 PC

Submit to the CBO and to the CPM the schedule, and the master drawings and 
master specifications list of documents to be submitted to the CBO for review 
and approval. These documents shall be the pertinent design documents for the 
major structures, systems, and equipment defined above in Condition of 
Certification GEN-2. Major structures and equipment shall be added to or 
deleted from the list only with CPM approval. 

60 days prior to start of 
grading

Approved as 
"living 

document"

GEN-2 CONS Provide schedule updates in the monthly compliance report. MCR

GEN-5 CONS
If the designated responsible engineer is subsequently reassigned or replaced, 
submit the resume and registration number of the newly assigned engineer to 
the CBO for review and approval. 

within 5 days of replacement When needed

GEN-6 CONS

Submit to the CBO for review and approval, with a copy to the CPM, the 
name(s) and qualifications of the certified weld inspector(s), or other certified 
special inspector(s) assigned to the project to perform one or more of the duties 
set forth above. 

15 days prior to start of 
activity requiring special 

inspection

Approved but 
ongoing

GEN-6 CONS
Also submit to the CPM a copy of the CBO’s approval of the qualifications of all 
special inspectors.

in next MCR Ongoing

GEN-7 CONS
Transmit a copy of the CBO’s approval of any corrective action taken to resolve 
a discrepancy to the CPM. 

MCR When needed

GEN-7 CONS
If any corrective action is disapproved, advise the CPM, within five days, of the 
reason for disapproval and the revised corrective action to obtain CBO's 
approval.

within 5 days of disapproval 
by CBO

When needed

GEN-8 CONS 
Submit to the CBO, with a copy to the CPM, in the next monthly compliance 
report, (a) a written notice that the completed work is ready for final inspection, 
and (b) a signed statement that the work conforms to the final approved plans.

within 15 days of completion 
of CBO-approved work

When needed

GEN-8 CONS
Submit to the CPM a letter stating both that the above documents have been 
stored and the storage location of those documents.

After storing the final 
approved engineering plans 

etc
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Date Due to CEC 

CPM
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GEN-8 COMM

Provide to the CBO three sets of electronic copies of the above documents at 
the project owner’s expense. These are to be provided in the form of “read 
only” (Adobe .pdf 6.0) files, with restricted (password-protected) printing 
privileges, on archive quality compact disks.

within 90 days of completion 
of construction

CIVIL-2 CONS

Notify the CPM within 24 hours, when earthwork and construction is stopped as 
a result of unforeseen adverse geologic/soil conditions. Within 24 hours of the 
CBO’s approval to resume earthwork and construction in the affected areas, 
provide to the CPM a copy of the CBO’s approval.

24 hours following stop of 
construction; & within 24-
hours of CBO's approval to 

resume

CIVIL-3 CONS
RE shall transmit to the CBO and the CPM a non-conformance report (NCR), and 
the proposed corrective action for review and approval. 

within 5 days of discovery of 
discrepancies

CIVIL-3 CONS Owner shall submit the details of the corrective action to the CBO and CPM.
within 5 days of resolution of 

NCR
CIVIL-3 CONS A list of NCRs, for the reporting month, shall be included in MCR. monthly in MCR

CIVIL-4 CONS

Submit to the CBO, for review and approval, the final grading plans (including 
final changes) and the responsible civil engineer’s signed statement that the 
installation of the facilities and all erosion control measures were completed in 
accordance with the final approved combined grading plans, and that the 
facilities are adequate for their intended purposes, along with a copy of the 
transmittal letter to the CPM. 

30 days of completion of 
erosion and sediment control 

work

CIVIL-4 CONS
Submit a copy of the CBO's approval to the CPM in the next monthly 
compliance report.

In the next MCR following 
approval

STRUC-1 PC

At least 60 days (or project owner and CBO approved alternative time frame) 
prior to the start of any increment of construction of any structure or 
component listed in the CBO-approved master drawing and master 
specifications list, the project owner shall submit to the CBO the above final 
design plans, specifications and calculations, with a copy of the transmittal letter 
to the CPM.

60 days prior to the start of 
construction of listed major 

structure

Approved but 
ongoing

STRUC-1 PC

Submit to the CPM, in the next monthly compliance report, a copy of a 
statement from the CBO that the proposed structural plans, specifications, and 
calculations have been approved and comply with the requirements set forth in 
applicable engineering LORS.

In the next MCR following 
approval

Approved but 
ongoing

STRUC-2 CONS

If a discrepancy is discovered in any of the above data, prepare and submit an 
NCR describing the nature of the discrepancies and the proposed corrective 
action to the CBO, with a copy of the transmittal letter to the CPM. The NCR 
shall reference the condition(s) of certification and the applicable CBC chapter 
and section. 

within 5 days of discovery of 
discrepancies

STRUC-2 CONS Submit a copy of the corrective action to the CBO and the CPM.
within 5 days of resolution of 

NCR

STRUC-2 CONS
Transmit a copy of the CBO’s approval or disapproval of the corrective action to 
the CPM . 

within 15 days of CBO 
decision

STRUC-2 CONS
If disapproved, advise the CPM, the reason for disapproval, and the revised 
corrective action to obtain CBO’s approval.

within 5 days of disapproval 
by CBO

STRUC-3 PC & CONS

Notify the CBO of the intended filing of design changes, and submit the 
required number of sets of revised drawings and the required number of copies 
of the other above-mentioned documents to the CBO, with a copy of the 
transmittal letter to the CPM.

on a schedule suitable to the 
CBO

STRUC-3 PC & CONS
Notify the CPM, via monthly compliance report, when the CBO has approved 
the revised plans.

In the next MCR following 
approval

STRUC-4 CONS

Prior to the start of installation of the tanks or vessels containing the specified 
quantities of toxic or hazardous materials, submit to the CBO for design review 
and approval final design plans, specifications, and calculations, including a copy 
of the signed and stamped engineer’s certification.

30 days prior to installation 

STRUC-4 CONS

Send copies of the CBO approvals of plan checks to the CPM in the following 
monthly compliance report. Also transmit a copy of the CBO’s inspection 
approvals to the CPM in the monthly compliance report following completion of 
any inspection.

In the next MCR following 
approval

MECH-1 CONS

At least 30 days (or project owner- and CBO-approved alternative time frame) 
prior to the start of any increment of major piping or plumbing construction 
listed in the CBO-approved master drawing and master specifications list, the 
project owner shall submit to the CBO for design review and approval the final 
plans, specifications, and calculations, including a copy of the signed and 
stamped statement from the responsible mechanical engineer certifying 
compliance with applicable LORS.

30 days prior to the start of 
any increment of major 

piping or plumbing 
construction

MECH-1 CONS Send the CPM a copy of the transmittal letter. in the next MCR

MECH-1 CONS
Transmit to the CPM following completion of any inspection, a copy of the 
transmittal letter conveying the CBO’s inspection approvals.

In the next MCR following 
inspection

MECH-2 CONS

For all pressure vessels installed in the plant: Submit to the CBO for design 
review and approval, the listed documents, including a copy of the signed and 
stamped engineer’s certification, with a copy of the transmittal letter to the 
CPM.

30 days prior to the start of 
PV on-site fabrication or 

installation
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CPM
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MECH-2
CONS & 
COMM

Transmit to the CPM, following completion of any inspection, a copy of the 
transmittal letter conveying the CBO’s and/or Cal-OSHA inspection approvals.

In the next MCR following 
inspection

MECH-3 CONS

Prior to the start of construction of any HVAC or refrigeration system, submit to 
the CBO the required HVAC and refrigeration calculations, plans, and 
specifications, including a copy of the signed and stamped statement from the 
responsible mechanical engineer certifying compliance with the CBC and other 
applicable codes, with a copy of the transmittal letter to the CPM.

30 days prior to construction 
of any HVAC or refrigeration 

system

ELEC-1 CONS

Prior to the start of each increment of electrical construction, submit to the CBO 
for design review and approval the above listed documents. Include in this 
submittal a copy of the signed and stamped statement from the responsible 
electrical engineer attesting compliance with the applicable LORS.

30 days prior to start of each 
increment of electrical 

construction

ELEC-1 CONS
Send the CPM a copy of the transmittal letter in the next monthly compliance 
report.

in the next MCR

PAL-1 CONS
Prior to the termination or release of a PRS, submit the resume of the proposed 
new PRS to the CPM for review and approval.

As required When Needed

PAL-2 PC
If there are changes to the footprint of the project, revised maps and drawings 
shall be provided to the PRS and CPM.

15 days prior to ground
disturbance

When Needed

PAL-2 PC
If there are changes to the scheduling of the construction phases, submit a letter 
to the CPM.

within 5 days of identifying 
changes

When Needed

PAL-4 PC

If the owner requests an alternate paleontological trainer, the resume and 
qualifications of the trainer shall be submitted to the CPM for review and 
approval prior to installation of an alternate trainer. Alternate trainers shall not 
conduct training prior to CPM authorization.

As necessary As necessary When Needed

PAL-4 CONS

Provide copies of the WEAP certification of completion forms with the names of 
those trained and the trainer or type of training (in-person or other approved 
presentation format) offered that month. Also include a running total of all 
persons who have completed the training to date.

MCR Monthly

PAL-5 CONS Ensure that the PRS submits the summary of monitoring and paleontological 
activities in the MCR. 

MCR

PAL-5 CONS

When feasible, the CPM shall be notified 10 days in advance of any proposed 
changes in monitoring different from the plan identified in the PRMMP. If there 
is any unforeseen change in monitoring, the notice shall be given as soon as 
possible prior to implementation of the change.

10 days in advance of 
proposed monitoring 

changes, or ASAP

PAL-6 OPS

Maintain in compliance file copies of signed contracts or agreements with the 
designated PRS and other qualified research specialists. Maintain these files for a 
period of three years after project completion and approval of the CPM-
approved paleontological resource report (see Condition of Certification PAL-7). 
Shall be responsible for paying any curation fees charged by the museum for 
fossils collected and curated as a result of paleontological mitigation. A copy of 
the letter of transmittal submitting the fossils to the curating institution shall be 
provided to the CPM.

maintain for 3 years after 
project completion and CPM-

approval of PR Report

PAL-7 CONS Submit the PRR under confidential cover to the CPM. within 90 days of completion 
of ground disturbance

TSE-1 PC

Submit the schedule, a Master Drawing List, and a Master Specifications List to 
the CBO and to the CPM. The schedule shall contain a description and list of 
proposed submittal packages for design, calculations, and specifications for 
major structures and equipment. Additions and deletions shall be made to the 
table only with CPM and CBO approval.

60 days prior to start of 
construction 

Approved as 
"living 

document"

TSE-1 CONS Provide schedule updates in the MCR. MCR Monthly

TSE-2 PC Notify CPM of the CBO's approval.
within 5 days of CBO 

approval
Approved but 

ongoing

TSE-2 PC & CONS

If the designated responsible engineer is subsequently reassigned or replaced, 
the project owner has five days in which to submit the name, qualifications, and 
registration number of the newly assigned engineer to the CBO for review and 
approval. The project owner shall notify the CPM of the CBO’s approval of the 
new engineer within five days of the approval.

within 5 days of change in 
RE

TSE-3 CONS
Submit a copy of CBO's approval or disapproval of any corrective action taken to 
resolve a discrepancy to the CPM. 

within 15 days of receipt

TSE-3 CONS
If disapproved, advise the CPM, the reason for disapproval, and the revised 
corrective action to obtain CBO’s approval.

within 5 days of CBO 
disapproval
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TSE-4 CONS

Prior to the start of each increment of construction, submit to the CBO for 
review and approval the final design plans, specifications and calculations for 
equipment and systems of the power plant switchyard, outlet line and 
termination, including a copy of the signed and stamped statement from the 
responsible electrical engineer attesting to compliance with the applicable LORS. 

30 days prior to start of each 
increment of construction

TSE-4 CONS Send the CPM a copy of the transmittal letter. in the next MCR

TSE-5 CONS

To ensure the proposed transmission facilities will conform to all applicable 
LORS, submit to the CBO for approval: Items A through G listed in the COC, 
including Design drawings, specifications and calculations, with design criteria, 
Electrical one-line diagrams, the Special Protection System (SPS) sequencing and 
timing if applicable, a letter stating the mitigation measures or projects selected 
by the transmission owners for each reliability criteria violation are acceptable, 
an Operational study report based on the expected or current COD from the 
California ISO and/or SCE, and a copy of the executed LGIA signed by the 
California ISO and the project owner.

60 days prior to construction 
of transmission facilities

TSE-6 CONS
Inform the CBO and the CPM of any impending changes that may not conform 
to requirements of TSE-5 and request approval to implement such changes.

60 days prior to construction 
of transmission facilities

TSE-7 COMM Provide copies of the CAISO letter to the CPM when it is sent to the CAISO.
1 week prior to initial 

synchronization with grid

TSE-7 COMM

Contact CAISO Outage Coordination Department, Mon thru Fri, btwn 0700 and 
1530 at (916) 351-2300 at least one business day prior to synchronizing the 
facility with the grid for testing. A report of conversation with the CAISO shall 
be provided electronically to the CPM one day before synchronizing the facility 
with the CA transmission system for the first time.

1 day prior to initial 
synchronization with grid

TSE-8 COMM

Transmit to the CPM and CBO: "As Builts" and one-line drawings of the 
electrical portion; "as built" engineering description of the mechanical, 
structural, and civil portion of the transmission facilities they shall be maintained 
at the power plant and made available if requested for CPM Audit; A summary 
of inspections of the completed transmission facilities. [See COC]

within 60 days after first 
synchronization

Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

COMPLIANCE-4 PC 

Prior to commencing construction, a compliance matrix addressing only 
conditions that must be fulfilled before the start of construction shall be 
submitted to the CPM. This matrix will be included in the first compliance 
submittal or prior to the first pre-construction meeting, whichever comes first. It 
will be submitted in the same format as the compliance matrix.

Prior to construction 9/2/2010 Complete

COMPLIANCE-8
PC, CONS, 

COMM, OPS Confidential Information Instructions As required NA

COMPLIANCE-10
PC, CONS, 

COMM, OPS

Reporting of Complaints, Notices, and Citations: Prior to the start of 
construction, the project owner must send a letter to property owners living 
within one mile of the project notifying them of a telephone number to contact 
project representatives with questions, complaints or concerns. If the telephone 
is not staffed 24 hours per day, it shall include automatic answering with date 
and time stamp recording.

Prior to construction
Prior to 

construction
Complete

AQ-13 CONS & OPS
HTF Storage Tank Temp./Cooler: Provide the District and CPM manufacturer 
design specifications showing compliance.  Active temp. gauges should be 
available to be inspected to show compliance.

30 days prior to installation 
of HTF storage tanks

AQ-15 CONS & OPS
Provide the District for review and approval and the CPM for review the required 
Inspection, Monitoring and Maintenance plan.

30 days prior to installation 
of HTF storage tanks and 

vent systems

AQ-24 COMM
The manufacturer guarantee data for the drift eliminator, showing compliance 
with this condition, shall be provided to the CPM and the District.

30 days prior to cooling 
tower operation

AQ-24 OPS
Include information on operating emission rates to demonstrate compliance with 
this condition.

ACR Annually

AQ-47 COMM
Make site available for inspection of equipment by representatives of the 
District, ARB, and the Energy Commission.

As required

AQ-49 CONS
Submit the engine specifications for review and approval demonstrating that the 
engines meet NSPS and ARB ATCM emission limit requirements at the time of 
engine purchase.

30
days prior to purchase

AQ-SC1 PC
Submit to the CPM for approval the name, resume, qualifications and contact 
information for the onsite AQCMM and all Delegates.

30 days prior to ground 
disturbance

Complete

Completed Conditions
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AQ-SC2 PC
Submit AQCMP to CPM for approval. Include effectiveness and environmental 
data for the proposed soil stabilizer. CPM will notify of any necessary 
modifications to the plan within 15 days from the date of reciept.

30 days prior to ground 
disturbance

Complete

AQ-SC9 PC

Provide to the CPM, a statement signed by the project owner’s project manager 
stating that the owner or residents of the properties affected by this condition 
have been notified and that the residents have been offered paid relocation 
during the affected period of the initial grading/site preparation phase of 
construction. The statement shall list affected property owners/residents notified 
and the means of notification.

Prior to initial grading Complete

BIO-1 PC
Submit the resume. The CPM, CDFG, and USFWS have 30 days to approve or 
deny proposed Designated Biologists. No site or related facility activities shall 
commence until an approved Designated biologist is available to be on site.

60 days prior to site 
mobilization

Complete

BIO-3 PC

Submit the specified information to the CPM, CDFG, and USFWS for approval. 
The CPM, CDFG, and USFWS have 30 days to approve or deny proposed 
Biological Monitor(s). Submit a written statement to the CPM confirming that 
Biological Monitor(s) have been trained.

60 days prior to site 
mobilization

Complete

BIO-5 PC

Worker Environmental Awareness Program: Provide the CPM the proposed 
WEAP and all supporting materials prepared or reviewed by the Designated 
Biologist and a resume of the person(s) administering the program. The CPM 
shall review and provide written comments within 15 days of receipt.

45 days prior to site 
mobilization

Complete

BIO-5 PC
Prior to site and related facilities mobilization submit two copies of the CPM-
approved materials. 

10 days prior to site 
mobilization

Complete

BIO-6 PC

Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP) 
Development and Compliance: Provide the specified document prior to start of 
any site (or related facilities) mobilization. The CPM will determine the BRMIMP's 
acceptability within 30 days of receipt. If there are any permits that have not yet 
been received when the BRMIMP is first submitted, these permits shall be 
submitted to the CPM within 5 days of their receipt, and the BRMIMP shall be 
revised or supplemented to reflect the permit condition within 10 days of their 
receipt by the project owner. Ten days prior to pre-construction site mobilization 
the revised BRMIMP shall be resubmitted to the CPM.Site mobilization will not 
occur without an approved BRMIMP. 

45 days prior to site 
mobilization

Complete

BIO-7 PC
All mitigation measures and their implementaion methods shall be included in 
the BRMIMP.

45 days prior to site 
mobilization

Complete

BIO-8 PC

Pre-Construction Nest Surveys and Impact Avoidance and Minimization 
Measures for Migratory Birds: Provide the CPM a letter-report describing the 
findings of the pre-construction nest surveys, including the time, date, and 
duration of the survey; identity and qualifications of the surveyor(s); and a list of 
species observed. If active nests are detected during the survey, the report shall 
include a map or aerial photo identifying the location of the nest and shall depict 
the boundaries of the no-disturbance buffer zone around the nest. Additional 
copies shall be provided to CDFG and USFWS.

10 days prior to site 
mobilization

Ongoing

BIO-9 PC
Golden Eagle Territory-Specific Management Plan: Submit a report to the CPM, 
CDFG, and USFWS. This report shall document the results of the inventory and 
monitoring as described in Pagel et al. 2010.

within 30 days of completion 
of GOEA breeding-season 

surveys
Complete

BIO-9 PC
Submit a report to the CPM, CDFG, and USFWS. This report shall document the 
results of the protocol surveys as described in Pagel et al. 2010 or more recent 
guidance by USFWS (e.g., Pagel et al, in prep).

within 30 days of completion 
of GOEA non-breeding-

season surveys (late-
summer/early winter 2010)

Complete

BIO-9 PC

Provide the CPM, CDFG, and USFWS with the final version of the Golden Eagle 
Territory-Specific Management Plan, based on breeding-season inventory results. 
This final Plan shall have been reviewed and approved by the CPM in 
consultation with USFWS. [or (see next entry below)]

30 days prior to site 
mobilization

Not Required

BIO-9 PC
 If disturbance to eagles would not occur and a Plan is not warranted, a letter 
from USFWS documenting this determination shall be submitted to the CPM at 
least 10 days prior to the start of any pre-construction site mobilization.

10 days prior to site 
mobilization

As required Complete

BIO-10 PC

Documentation of Bald and Golden Eagle Act Compliance: Submit to the CPM 
documentation that the project is in compliance with the Bald and Golden Eagle 
Protection Act (Title 16, United States Code, sections 668-668d). This shall 
include documentation from the USFWS in the form of written or electronic 
transmittal indicating the status of the permit, if required, and any follow up 
actions required by the project owner. Any additional actions shall be added to 
the BRMIMP and implemented.

10 days prior to site 
mobilization

Complete

BIO-11 PC

Provide the CPM with the final version of the Desert Tortoise Translocation Plan 
that has been approved by the Energy Commission staff, USFWS, and CDFG. 
The CPM will determine the plan’s acceptability within 15 working days of 
receipt of receipt of the final plan.

45 days prior to site 
mobilization

Complete
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Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

BIO-11 PC

Desert Tortoise Exclusion Fencing, Clearance Surveys, and Translocation Plan: 
The entire project site shall be fenced with desert tortoise exclusion fence. To 
avoid impacts to desert tortoise during fence construction, the proposed fence 
alignment shall be flagged and the alignment surveyed within 24 hours prior to 
fence construction.

Prior to ground disturbance Complete

BIO-11 PC

Submit report to the CPM, USFWS, and CDFG describing how each of the 
mitigation measures described have been satisfied. The report shall include the 
desert tortoise survey results, capture and release locations of any translocated 
desert tortoises, and any other information needed to demonstrate compliance 
with the measures described.

30 days of completing Desert 
Tortoise clearance surveys

Complete

BIO-12 PC

Mohave Ground Squirrel Clearance Surveys: Submit a report to the CPM and 
CDFG describing how the measures described were implemented. The report 
shall include the MGS survey results, capture and release locations of any 
relocated squirrels, and any other information needed to demonstrate 
compliance with the measures described. [Survey required to be conducted after 
the installation of the desert tortoise exclusion fence and immediately prior to 
any ground disturbance.]

Report due within 30 days of 
completing MGS clearance 

surveys [Survey required after 
DT fencing, immed. prior to 

ground disturbance]

Complete

BIO-13 PC
Provide CPM and CDFG with the final version of the Burrowing Owl Monitoring 
and Mitigation Plan that has been reviewed and approved by the CPM in 
consultation with CDFG. 

45 days prior to site 
mobilization

Complete

BIO-13 PC
An addendum to the plan, which includes the pre-construction survey results 
and the CDFG approved amount of compensatory mitigation, shall be 
submitted.

10 days after completing 
burrowing owl surveys

BIO-14 PC

American Badger and Desert Kit Fox Impact Avoidance and Minimization 
Measures: Submit report to CPM and CDFG after completion of badger and kit 
fox surveys. The report shall describe survey methods, results, mitigation 
measures implemented, and the results of the measures.

within 30 days of completion 
of surveys

BIO-15 PC
Provide written verification to the CPM that the compensation lands or 
conservation easements have been aquired and recorded in favor of the 
approved recipients. 

30 days prior to ground 
disturbance

BIO-15 PC
Submit a formal acquisition proposal to the CPM, CDFG and USFWS describing 
the parcels intended for purchase or title/easement transfer. 

90 days prior to acquisition 
of property

Complete

BIO-15 PC, CONS
Provide CPM with a management plan for review and approval, in consultation 
with CDFG, for the compensation lands and associated funds.

within 6 months of land 
purchase

Complete

BIO-16 PC
Project owner shall submit to the CPM a copy of the Energy Commission staff- 
and CDFG-approved Tamarisk Eradication Monitoring and Reporting Plan, 
including success criteria.

30 days prior to ground 
disturbance

Complete

BIO-18 PC

Submit to the CPM verification of payment to the REAT Account to support the 
regional raven monitoring plan. Payment shall be included in the AMS project's 
land management enhancement fund, pursuant to Condition of Certification 
BIO-15 (5(D)).

Prior to ground disturbance Complete

BIO-18 PC

Provide CPM, USFWS and CDFG with the final version of the Raven 
Management Plan that has been reviewed and approved by USFWS and CDFG. 
CPM shall determine the plan's acceptability within 10 days of receipt of the 
final plan.

30 days prior to ground 
disturbance

Complete

BIO-20 CONS

Provide proof, to the satisfaction of the CPM, that the alternate well is 
completed and able to effectively convey a minimum of 75 acre feet per year to 
the Harper Dry Lake Marsh. Proof shall include, but not be limited to, a 
description of the well parameters, as constructed.

15 days prior to 
decomissioning well

BIO-21 PC
Submit to CPM copy of USFWS Biological Opinion. Verify that the permit terms 
and conditions of the Biological Opinion are incorporated into the BRMIMP and 
will be implemented.

45 days prior to site 
mobilization

Complete

CIVIL-1 PC

Submit the 1. Design of the proposed drainage structures and the grading plan; 
2. An erosion and sedimentation control plan;
3. Related calculations and specifications, signed and stamped by the responsible 
civil engineer; and 4. Soils, geotechnical, or foundation investigations reports 
required by the 2007 CBC to the CBO for design review and approval.

15 days prior to site grading
following 
approval

Approved but 
ongoing

CIVIL-1 PC
Submit a written statement certifying that the documents have been approved 
by the CBO.

in the next MCR Ongoing

CUL-1 PC
Submit resume for Cultural Resources Specialist (CRS), and alternates if desired, 
for review and approval.

45 days prior to ground 
disturbance

Complete

CUL-1 PC

CRS shall provide a letter naming anticipated CRMs for the project and stating 
that they meet the minimum requirements for cultural resource monitoring. 20 days prior to ground 

disturbance
Complete

CUL-1 PC

Project owner shall confirm in writing to the CPM that the approved CRS will be 
available for onsite work and is prepared to implement the cultural resources 
conditions.

10 days prior to ground 
disturbance

Complete
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Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

CUL-2 PC

The project owner shall provide the AFC, data responses, and confidential 
cultural resources documents to the CRS, if needed, and the subject maps and 
drawings to the CRS and CPM. The CPM will review submittals in consultation 
with the CRS and approve maps and drawings suitable for cultural resources 
planning activities.

40 days prior to ground 
disturbance

Complete

CUL-3 PC
Submit the Cultural Resources Monitoring and Mitigation Plan (CRMMP) to the 
CPM for review and approval.

30 days prior to ground 
disturbance

Complete

CUL-3 PC
Letter provided to the CPM indicating that the owner agrees to pay curation 
fees for any materials collected as a result of the archaeological investigations.

30 days prior to ground 
disturbance

Complete

CUL-5 PC

The CRS shall provide the training program draft text and graphics and the 
informational brochure to the CPM for review and approval. The CPM will 
provide to the project owner a WEAP Training Acknowledgement form for each 
WEAP-trained worker to sign.

30 days prior to ground 
disturbance

Complete

CUL-6 PC
CPM will provide to the CRS an electronic copy of a form to be used as a daily 
monitoring log.

30 days prior to ground 
disturbance

Complete

CUL-7 PC

Provide the CPM and CRS with a letter confirming that the CRS, alternate CRS 
and CRMs have the authority to halt construction activities in the vicinity of a 
cultural resource discovery, and that the project owner shall ensure that the CRS 
notifies the CPM within 24 hours of a discovery or by Monday morning if the 
cultural resources discovery occurs between 8:00 AM on Friday and 8:00 AM on 
Sunday morning.

30 days prior to ground 
disturbance

Complete

HAZ-3 PC
Provide a Safety Management Plan as described to the CPM for review and 
approval.

60 days prior to delivery of 
any liquid hazardous 
materials to facility

HAZ-4 CONS

Provide the design drawings as described in COC HAZ-4 to the CPM for review 
and approval. [The project owner shall place an adequate number of isolation 
valves in the Heat transfer Fluid (HTF) pipe loops so as to be able to isolate a 
solar collector loop in the event of a leak of fluid.]

60 days prior to 
commencement of solar 

array construction

HAZ-5 PC
Notify the CPM that a site-specific Construction Security Plan is available for 
review and approval.

30 days prior to construction Complete

LAND-1 PC

Provide a mitigation fee payment to an agricultural land trust such as the 
Transition Habitat Conservancy or any other land trust that has been previously 
approved by the CPM prior to the start of construction. The fee payment will be 
determined by an independent appraisal conducted on available, comparable, 
farmland property on behalf of the agricultural land trust. The project owner 
shall pay all costs associated with the appraisal. 

prior to the start of 
construction

Complete

LAND-1 OPS

Provide documentation to the CPM that the fee has been paid and that the 128 
acres of farmland and/or easements shall be purchased within three years of 
start of operation as compensation for the 128 acres of FMMP designated 
Important Farmland to be converted by the AMS project. The documentation 
also shall guarantee that the land/easements purchased by the trust will be 
located in San Bernardino County and will be available in perpetuity for 
productive agricultural use. If no available land or easements can be purchased 
in San Bernardino County, then the purchase of lands/easements in other areas 
within western Mojave or adjacent counties, such as Kern County or Riverside 
County, is acceptable. 

3 years after commercial 
operation

Complete

LAND-3 PC

Submit evidence to the CPM, indicating approval of the merger of parcels by 
San Bernardino County, or written approval of another process that is 
acceptable to the county. Shall include evidence of compliance with all 
conditions and requirements associated with the approval of the Certificate of 
Merger and/or Notice of Lot Line Adjustment by the county. If all parcels or 
portions of parcels are not owned by the PO at the time of the merger, a 
separate deed shall be executed and recorded with the county recorder. A copy 
of the recorded deed shall be submitted to the CPM, as part of the compliance 
package.

30 days prior to construction Complete

NOISE-1 PC

The project owner shall transmit to the compliance project manager (CPM) a 
statement, signed by the project owner’s project manager, stating that the 
above notification has been performed, and describing the method of that 
notification. This communication shall also verify that the telephone number has 
been established and posted at the site, and shall provide that telephone 
number.

15 days prior to ground 
disturbance

Complete

NOISE-3 PC
Submit the noise control program to the CPM. Make the program available to 
Cal-OSHA upon request.

30 days prior to ground 
disturbance

Complete

NOISE-6 PC
Transmit to the CPM a statement acknowledging that the restrictions will be 
observed throughout the construction of the project.

Prior to ground disturbance Complete

SOIL&WATER-1 PC

Submit a copy of the Drainage, Erosion, and Sediment Control Plan (DESCP) to 
the County of San Bernadino and the RWQCB for review and comment. CPM 
shall consider comments from county and RWQCB and approve the DESCP 
based upon comments as appropriate.

60 days prior to site 
mobilization

Approved as 
"living 

document"
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Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

SOIL&WATER-4 CONS

Submit a copy of any written comments received from the County of San 
Bernardino indicating whether the proposed well abandonment and 
construction activities comply with all county well requirements and meet the 
requirements established by the county’s water well permit program.

30 days prior to construction 
of on-site water supply

wells

SOIL&WATER-4 CONS

Submit to the CPM a copy of the water well abandonment and construction 
packet submitted to the County of San Bernardino for review and comment. 60 days prior to the 

abandonment and const. of 
the on-site groundwater 

wells

Submitted and 
approved for 3 

existing wells and 
4 new 

production wells

SOIL&WATER-4 CONS
Submit a Groundwater Monitoring and  Management Plan to the County of San 
Bernardino for review and comment (see Condition of Certification 
SOIL&WATER-6).

60 days prior to construction 
of on-site groundwater wells

Complete

SOIL&WATER-5 PC
Submit to the CPM a copy of evidence that metering devices have been installed 
and are operational.

60 days prior to start of 
construction 

Complete

SOIL&WATER-6 PC

Submit to the CPM, for review and approval, a comprehensive plan 
(Groundwater Level Monitoring and Reporting Plan) presenting all the data and 
information required in Item A above.Submit to the both the CPM all 
calculations and assumptions made in development of the plan.

60 days prior to construction Complete

SOIL&WATER-7 PC
Groundwater Quality Monitoring and Reporting Plan in compliance with Item A 
shall be submitted to the CPM for review and approval.

60 days prior to construction Complete

SOIL&WATER-7 PC
Pre-construction groundwater quality report in compliance with Item B shall be 
submitted to the CPM for review and approval.

30 days prior to construction Complete.

TRANS-1 PC

Propose new park-and-ride lot(s) to the County of San Bernardino for review 
and comment and the CPM for review and approval. The proposal shall include 
a rationale for the location of the lot(s) based upon the expected geographic 
distribution of employees and availability of suitable sites.

90 days prior to site 
mobilization

Complete

TRANS-2 PC
Provide to the County of San Bernardino for review and comment and the CPM 
for review and approval a copy of the construction traffic control plan. The plan 
must document consultation with Caltrans.

60 days prior to site 
mobilization

Complete

TRANS-3 PC

Submit a review of existing roadway pavement conditions to San Bernardino 
County and Caltrans for review and comment and the CPM for review and 
approval. This review will include photographs and the visual analysis of 
pavement and sub-surface conditions. The CPM will need to approve the 
summary of existing pavement conditions prior to commencement of 
construction.

90 days prior to site 
mobilization

Complete

TRANS-4 PC
Include these restrictions in the construction traffic control plan required by 
TRANS-2

60 days prior to site 
mobilization

Complete

TSLN-1 CONS
Submit to the CPM a letter signed by a California registered electrical engineer 
affirming that the lines will be constructed according to the requirements stated 
in the condition.

30 days prior to construction 
of transmission line or 
related structures and 

facilities

Complete

VIS-1 PC

At least 90 days prior to specifying to the vendor the colors and finishes of the 
first structures or buildings that are surface treated during manufacture, the 
project owner shall submit the proposed treatment plan to the CPM for review 
and approval. If the CPM determines that the plan requires revision, the project 
owner shall provide to the CPM a plan with the specified revision(s) for review 
and approval by the CPM before any treatment is applied. Any modifications to 
the treatment plan must be submitted to the CPM for review and approval. The 
review of any subsequent revisions shall be completed by the CPM within 15 
days of receipt of the revisions.

90 days prior to specifying 
colors to vendor

Complete

VIS-3 CONS

Contact the CPM to show compliance with all of the above requirements. This 
shall include: final lighting plans, fixture and control schedules, fixture and 
control cut sheets and specifications, a photometric plan showing vertical and 
horizontal footcandles at all property lines to a height of 20 feet, and the 
proposed time clock schedule.

90 days prior to ordering 
exterior lighting

Submitted and 
approved for 

temporary 
lighting

VIS-4 PC The screening plan shall be submitted to the CPM for review and approval. 90 days prior to installation Complete

WASTE-1 PC
Provide the plans to remove the underground storage tanks to the CPM for 
review and approval.

60 days prior to site 
mobilization

Complete

WASTE-1 PC  Inform the CPM  of the data when all USTs were removed from the site. MCR after removal Complete

WASTE-2 PC & CONS
Obtain a hazardous waste genereator identification number form the USEPA 
prior to generating any hazardous waste during project construction and 
operations.

Prior to Haz Waste 
generation

Prior to Haz 
Waste generation

WASTE-3 PC

Submit to the CPM copies of all pertinent correspondence, work plans, 
agreements, and authorizations between the AMS Project and DTSC regarding 
Voluntary Site Cleanup Program requirements and activities at the AMS project 
site. The CPM shall revew and comment on the proposed Cleanup Program 
requirements and activities.  Provide to the CPM written notice from DTSC that 
the AMS site has been investigated and remediated, as necessary, for 
compliance with the Voluntary Cleanup Program.

60 days prior to site 
mobilization

Complete

WASTE-5 PC Submit the resume to the CPM for review and approval.
30 days prior to site 

mobilization
Complete
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Cond. # Sort Code Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Status

WASTE-6 PC Submit the Construction Waste Management Plan to the CPM for approval.
30 days prior to site 

mobilization 
Complete

WASTE-8 PC
Provide the Asbestos Demolition Notification Form to the CPM for review and 
approval. 

60 days prior to 
commencement of structure 

demolition
Complete

WASTE-8 CONS Inform the CPM of the data when all ACM is removed from the site. MCR after removal Complete

WORKERSAFETY-1 PC
Submit to the SBCFD a copy of the Construction Fire Prevention Plan and 
Emergency Action Plan for review and comment and a copy of the Project 
Construction Safety and Health Program to the CPM for review and approval.

30 days prior to start of 
construction

Complete

WORKERSAFETY-3 PC
Submit to the CPM the name and contact information for the Construction 
Safety Supervisor (CSS). The contact information of any replacement CSS shall 
be submitted to the CPM within one business day.

60 days prior to site 
mobilization

Complete

WORKERSAFETY-4 PC
Provide proof of its agreement to fund the Safety Monitor services to the CPM 
for review and approval.

60 days prior to start of 
construction 

Complete

WORKERSAFETY-5 PC
Submit to the CPM proof that a portable automatic external defibrillator exists 
on site and a copy of the training and maintenance program for review and 
approval.

30 days prior to site 
mobilization

Complete

WORKERSAFETY-6 CONS

(1) A copy of the individual agreement with the SBCFD or, if the owner joins a 
power generation industry association, a copy of the group’s bylaws and a copy 
of the group’s agreement with the SBCFD; and evidence in each January 
Monthly Compliance Report that the project owner is in full compliance with the 
terms of such bylaws and/or agreement; or
(2) A protocol, scope and schedule of work for the independent study and the 
qualifications of proposed contractor(s) for review and approval by the CPM; a 
copy of the completed study showing the precise amount the project owner 
shall
pay for mitigation; and documentation that the amount has been paid.

five (5) days before 
construction of permanent 

aboveground structures
In Progress

WORKERSAFETY-7 PC

Provide a $200,000 payment to San Bernardino County Fire Department prior to 
the start of construction. Provide documentation of the payment described 
above to the CPM. The CPM shall adjust the payments initially required by 
WORKER SAFETY-6 based upon the accounting provided by the SBCFD.

5 days prior to start of 
construction

Complete

WORKERSAFETY-8 PC
Enhanced Dust Control Plan shall be provided to the CPM for review and 
approval.

60 days prior to site 
mobilization

Complete

GEN-3 PC

Make the required payments to the CBO in accordance with the agreement. 
Send a copy of the CBO’s receipt of payment to the CPM indicating that 
applicable fees have been paid. A copy of the contract between the project 
owner and the CBO shall be submitted to the CPM for review.

In next MCR

GEN-4 PC
 Notify the CPM of the CBO’s approvals of the RE and other delegated 
engineer(s).

within 5 days of CBO's 
approval

Approved but 
ongoing

GEN-5 PC Notify the CPM of the CBO's approvals of the responsible engineers.
 within 5 days of the CBO's 

approval
Approved but 

ongoing

GEN-4 PC

Submit to the CBO for review and approval, the resume and registration number 
of the resident engineer (RE) and any other delegated engineers assigned to the 
project. If the RE or the delegated engineer(s) is subsequently reassigned or 
replaced, the project owner has five days to submit the resume and registration 
number of the newly assigned engineer to the CBO for review and approval.

30 days prior to start of 
grading

Complete

GEN-5 PC
Submit to the CBO for review and approval, resumes and registration numbers 
of the responsible civil engineer, soils (geotechnical) engineer and engineering 
geologist assigned to the project.

30 days prior to start of 
grading

Complete

GEN-5 PC
Submit to the CBO for review and approval, resumes and registration numbers 
of the responsible design engineer, mechanical engineer, and electrical engineer 
assigned to the project.

30 days prior to start of 
construction

Complete

PAL-1 PC
Submit a resume and statement of availability of its designated paleontological 
resource specialist (PRS) for on-site work.

60 days prior to ground 
disturbance

Complete

PAL-1 PC

Provide a letter with resumes naming anticipated monitors for the project, 
stating that the identified monitors meet the minimum qualifications for 
paleontological resource monitoring required by the condition. If additional 
monitors are obtained during the project, the PRS shall provide additional letters 
and resumes to the CPM. The letter shall be provided to the CPM no later than 
one week prior to the monitor’s beginning on-site duties.

20 days prior to ground 
disturbance

Complete

PAL-2 PC Provide the maps and drawings to the PRS and CPM.
30 days prior to  ground 

disturbance 
Complete

PAL-3 PC

Provide a copy of a paleontological resources monitoring and mitigation plan 
(PRMMP) to the CPM. The PRMMP shall include an affidavit of authorship by the 
PRS and acceptance of the PRMMP by the project owner evidenced by a 
signature.

30 days prior to ground 
disturbance

Complete

PAL-4 PC
Submit the proposed Worker Environmental Awareness Program (WEAP), 
including the brochure, with the set of reporting procedures for workers to 
follow.

30 days prior to ground 
disturbance

Complete
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PAL-4 PC
Submit the training program presentation/ materials to the CPM for approval if 
planning to use a presentation format other than an in-person trainer for 
training.

30 days prior to ground 
disturbance

Complete

TSE-2 PC
Submit to CBO for review and approval, the names, qualifications and 
registration numbers of all the responsible engineers assigned to the project. 

30 days prior to rough 
grading

Complete
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