
Blythe Solar Power Project 
(09-AFC-6C) 

 
 

 

 

Monthly Compliance Report #2 
December 2010 Reporting Period 

 

 
 

 

 

 

 January 20, 2011

Blythe Solar Power Project 

Monthly Compliance Report #2 
 

 



 

Blythe Solar Power Project (09-AFC-6C)  ii   
Monthly Compliance Report #2 – December 2010 Reporting Period 

Table of Contents 
 

Monthly Compliance Report ............................................................................................................. Page 1 

Project Summary Schedule ............................................................................................................ Exhibit 1 

Key Events List............................................................................................................................... Exhibit 2 

Construction Photographs .............................................................................................................. Exhibit 3 

Compliance Matrix ......................................................................................................................... Exhibit 4 

Air Quality Construction Mitigation Documentation  ................................................................. Exhibit 5 

Resource Specialists’ Monthly Reports  ....................................................................................... Exhibit 6 

Worker Environmental Awareness Training Sign-In Sheets  ..................................................... Exhibit 7 

CBO Approvals  ............................................................................................................................. Exhibit 8 

Site Construction Safety Supervisor’s Safety Report .................................................................. Exhibit 9 

CBO Safety Monitor’s Report ..................................................................................................... Exhibit 10 

 



 

Blythe Solar Power Project (09-AFC-6C)  iii   
Monthly Compliance Report #2 – December 2010 Reporting Period 

 Abbreviations and Acronyms 
AFC  Application of Certification 

AQ  Air Quality 

AQCMM Air Quality Construction Mitigation Manager 
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RCFD  Riverside County Fire Department  

S&W  Soil & Water 

SMLLC Solar Millennium LLC 

STRUC Structural  

TRANS Transmission 

TSE  Transmission System Engineering 

USFWS United States Fish and Wildlife Service



 

Blythe Solar Power Project (09-AFC-6C)  Page 1   
Monthly Compliance Report #2 – December 2010 Reporting Period 

Introduction 

On September 15, 2010, the California Energy Commission (CEC) issued a license to Palo 
Verde Solar I, LLC (PVSI) for the construction and operation of the Blythe Solar Power Project 
(BSPP). On December 22, 2010 the CEC Compliance Project Manager (CPM) issued a full 
Notice to Proceed (NTP) letter of BSPP allowing the start of all construction activities associated 
with Phase 1a of the site. 

This document constitutes PVSI’s second monthly compliance report (MCR) for the BSPP, as 
required by Condition of Certification COM-6 in the CEC Final Decision. The information 
contained in this report covers engineering, procurement, construction, and environmental 
compliance activities that were performed during December 2010. 

 
Overall Project Status  

SMLLC has contracted with Kiewit Power Engineering (KPE) & Kiewit Power Constructors 
(KPC) to provide the engineering, procurement, and construction services needed to build the 
BSPP.  As of end of December 2010, the Project was > 0.1% complete.  The following table 
presents the percent complete numbers for the engineering, procurement, and construction 
activities as of December 31, 2010: 

Activity % Complete 
♦ Engineering 13% 
♦ Procurement >0.1% 
♦ Construction >0.1% 

Engineering 

During December 2010, KPE submitted Phase 1a related drawings and specifications to the 
Chief Building Official (CBO) for review and plan check.   

Procurement 

The procurement focus for December 2010 was on various construction materials and Site safety 
equipment required for Phase 1a work. 
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Construction  

During December, KPC conducted safety training for new staff and visitors, installation of the 
Desert Tortoise Fence & Silt Fence around the well area, east-west connector and part of the 
main access road, and start of compaction and scarification activities within a portion of the main 
access road. 

Weekly coordination calls and monthly meetings were held during the reporting period between 
PVSI, AECOM (PVSI’s environmental contractor), KPE, and KPC.  A Project schedule for the 
Project is included in Exhibit 1. A key events list is included in Exhibit 2. The contract 
completion date for the BSPP Unit 1 currently is October 2013.  

 
EPC Activities Accomplished During Reporting Period    

This section of the monthly compliance report provides detailed information on the engineering, 
procurement, and construction activities that were accomplished during the reporting period.  

Engineering. The following civil, structural and mechanical engineering activities were completed 
during December 2010: 

• The access road drawings were approved by the Geotechnical engineer and were 
submitted to the CBO for review and approval.     

• The signage and stripping detail drawings were submitted to the CBO for review and 
approval. 

• Circulating water, raw water, service water treatment, service water, potable water, fuel 
gas, sanitary drains, wastewater drains, and plant drain P&IDs were submitted to the 
CBO for review and approval. 

• Shop fabricated tank, deaerating feedwater heater, and water treatment specifications 
were submitted to the CBO for review and approval.  

• Black Rock Road drawings were submitted to PVSI for review.   

During December, the master CBO submittal log was updated by KPE and posted to the CBO’s 
website.  To reduce the size of the exhibits attached to this MCR, PVSI refers the CEC CPM directly to 
this website to review the updated master CBO submittal log online.  

Engineering activities planned for January 2011 include: 

• Issue Black Rock Road construction drawings to the county for their review. 
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• Submit specifications for Cooling Tower and the Closed Cooling Water Heat Exchanger 
for CBO’s review and approval. 

• Issue Shared Service Area Grading drawings for CBO’s review and approval. 

Procurement.  KPC conducted the following procurement related activities during December:  

• Purchased tortoise fence & silt fence. 

• Purchased base material for well area and Klein tank area. 

• Purchased safety equipment, environmental equipment, and tool containers. 

• Equipment Rentals: 450E Backhoe, 623 Scraper, 6M Water Truck, Blade. 

Procurement activities planned for January 2011 include: 

• Continue to purchase tortoise fencing material.  

• Continue to purchase sediment control BMPs (Silt Fence). 

Construction. The following section discusses the construction activities conducted during 
December 2010 and those planned for January 2011. Representative photographs of the 
construction activities performed during the reporting period are included in Exhibit 3.  
Biological, cultural, and paleontological resource monitors participated in weekly look-ahead 
meetings to discuss planned activities and were onsite as required during the reporting period. 
Major construction activities performed during the reporting period included:  

• Completed well pump & filter installation. 

• Completed Setup of temporary offsite Office in Blythe. 

• Completed final staging area for Klein tank. 

• Surveyed right of way for main plant road. 

• Installed 5,000 LF of desert tortoise fence & 2,500 LF of silt fence. 

• Began compaction and scarify activities. 

• Began over-excavation activities on main plant road. 
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Construction activities planned for January 2011 include the following: 

• Install tortoise fence & silt fence in the east and west connector road, and main plant road 
areas. 

• Clear and grub east and west connector road, and main plant road. 

• Scarify and re-compact main plant road. 

• Continue dust control operations. 

 
Compliance Activities 

This section of the MCR focuses on PVSI’s activities related to ensuring that compliance with all 
the Conditions of Certification as currently outlined in the BSPP Commission Decision is 
achieved in a timely and satisfactory manner. The following information is provided per the 
requirements set forth in Condition of Certification COM-6. 

Compliance Matrix.  The compliance matrix was updated during the reporting period to reflect the 
dates that compliance submittals were provided to the CEC and the dates approvals were 
obtained from the CBO, CEC CPM, or delegate agency.  A copy of the updated matrix is 
included in Exhibit 4. 

Completed Compliance Activities.  During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.   

Date To Condition Subject 

12/01/2010 

12/02/2010 

12/02/2010 

 

12/07/2010 

 

12/07/2010 

 

12/13/2010 

 

12/13/2010 

CEC CPM 

CEC CPM 

CEC CPM 

 

CEC CPM 

 

CEC CPM 

 

CEC CPM 

  

CEC CPM 

BIO-07c 

CUL-03 

CUL-06 

 

BIO-09 

 

BIO-22 

 

S&W-04 

 

CUL-11 

USFWS Final Biological Opinion 

Revision of PHA-Resume and Availability  

Pre-Construction Clearance upon Approval of Limits 
of Disturbance  

Desert Tortoise Clearance Fencing and Early Works 
Map  

Notice with Map Prior to Work in Jurisdictional 
State Waters  

Notice of Installation of Metering Devices for 
devices for TW-2/Well 2 with photos   

SMB-H-166 Letter Report  

MEC/UXO After Action Report 
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12/13/2010 

12/15/2010 

12/15/2010 

12/15/2010 

12/15/2010 

12/17/2010 

12/21/2010 

 

12/22/2010 

12/22/2010 

CEC CPM 

CEC CPM 

CEC CPM 

CEC CPM 

CEC CPM  

CEC CPM 

CEC CPM 

 

CEC CPM 

CEC CPM 

WASTE-01 

N/A 

CUL-07 

CUL-06 

CUL-05 & 06 

COM-6 

Disk of CEC 
Approved Plans  

S&W-16 

CUL-10  

Cattle Guards for FYI only Approval from BLM  

SMB-M-CT-001 Letter Report  

CA-RIV-3419 Letter Report 

Revised CRMMP – email only  

Monthly Compliance Report (MCR) #1 

Plans that are listed in BLM Table  

 

Additional Modeling  

SMB-M-522 (525) Updated Site Form  

Required Documents Submitted With This Report. The Commission Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the Project’s 
MCR.  The following paragraphs describe the compliance activities that were completed during 
the reporting period:   

♦ AQ-SC01 (AQCMM): As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager (AQCMM) is responsible for directing and documenting 
compliance with the construction-related air quality conditions of certification at the Project 
site and linear facilities.  Additional monitors will be assigned as needed to cover times when 
there are multiple tasks occurring simultaneously that require oversight, extended hours of 
construction, or when the AQCMM is unavailable.  A copy of the ACQMM’s monthly report 
is included in Exhibit 5, and the daily monitoring log is available on site for the CPM’s 
inspection. 

♦ AQ-SC02 (AQCMP):  Construction mitigation measures as set forth in this condition and in 
the Project’s approved Air Quality Construction Mitigation Plan (AQCMP) were complied 
with during the reporting period. Specific information on the implementation of the plan’s 
measures is included in the AQCMM’s Monthly Report included in Exhibit 5. 

♦ AQ-SC03 (Construction Fugitive Dust Control): During the month of December KPC 
completed the installation of the onsite construction well. This well is now producing water 
that is being used for dust control. This allowed grading and excavation operations to 
commence with water truck providing dust control as frequently as needed. To mitigate dust 
plumes speeds are being limited for all construction vehicles.  

♦ AQ-SC04 (Dust Plume Response Requirement): KPC is responding to all visible dust plumes 
by increasing the application of water where dust plumes are present. If watering does not 
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adequately mitigate the dust plume construction activities in that area are suspended until 
conditions improve.  

♦ AQ-SC05 (Diesel-Fueled Engines Control): All construction equipment on site has been 
inspected by the AQCMM or his delegate and meets the requirements of California Air 
Resources Board (CARB). Also, all construction diesel engines with a rating of 50 hp or 
higher meet the Tier 3 CARB emissions standards. Copies of the diesel engine certifications, 
along with a list of heavy equipment present on site during the month are provided in Exhibit 
5.  

♦ BIO-02&04: Copies of all written reports and summaries that document biological resources 
compliance activities, including those conducted by the Biological Monitors (BMs) are 
provided in the Designated Biologist’s (DB) monthly report included in Exhibit 6. 

♦ BIO-06: During December, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 43. The number of personnel who have 
received the training to date is 128. Copies of the Worker Environmental Awareness Program 
(WEAP) training sign-in sheets for the monthly reporting period are included in Exhibit 7. 

♦ BIO-07 (Implementation of Biological Resources Mitigation Implementation and Monitoring 
Plan [BRMIMP]): The DB’s monthly report is included in Exhibit 6. 

♦ BIO-08: This condition requires that the DB/BM provide monthly documentation on how the 
impact avoidance and minimization measures have been implemented during the monthly 
reporting period. This information is included in the DB’s monthly report (see Exhibit 6). 

♦ BIO-09: This condition requires that the DB/BM provide documentation of Desert Tortoise 
clearance surveys and fencing installation during the monthly reporting period. This 
information is included in the DB’s monthly report (see Exhibit 6). 

♦ BIO-11: Desert Tortoise compliance verification activities conducted during the reporting 
period are described in the DB’s monthly report included in Exhibit 6. 

♦ BIO-16: This condition requires that the DB/BM provide documentation of pre-construction 
nest surveys conducted during the monthly reporting period. This information is included in 
the DB’s monthly report (see Exhibit 6).   

♦ BIO-17: This condition requires that the DB/BM provide documentation of implementation 
of Kitfox/Badger mitigation and avoidance measures during the monthly reporting period. 
This information is included in the DB’s monthly report (see Exhibit 6).   
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♦ BIO-18: This condition requires that the DB/BM provide documentation of implementation 
of burrowing owl mitigation and avoidance measures during the monthly reporting period. 
This information is included in the DB’s monthly report (see Exhibit 6). A copy of the 
burrowing owl survey report has been provided to BLM, CDFG, and USFWS. 

♦ COM-05: A copy of the updated compliance matrix is included in Exhibit 4. 

♦ CIVIL 1-4: Copies of relevant CBO approval letters for December are provided in Exhibit 8. 

♦ CUL-15: During December, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 43. The number of personnel who have 
received the training to date is 128. Copies of the WEAP training sign-in sheets for the 
monthly reporting period are included in Exhibit 7. 

♦ CUL-16: Daily monitoring reports were provided by the Cultural Resources Specialist (CRS) to 
the CEC electronically during December. The CRS’s monthly report for the reporting period 
is included in Exhibit 6. 

♦ ELEC-1: Electrical plans, specifications and calculations are currently being submitted for 
review and approval by the CBO.  Transmittal letters are included in Exhibit 8. 

♦ GEN-02: In accordance with this condition, an updated master submittal log is available 
online via the CBO’s website for the BSPP.     

♦ GEN-3: PVSI’s payments to the CBO during December were in the amount of $80,314.33. 

♦ GEN-06:  No special inspectors were approved during the reporting period. 

♦ GEN-7: No discrepancy in design and/or construction has been discovered in any 
engineering work that has undergone CBO design review and approval. 

♦ GEN-8: To date, no work has been completed that has required CBO inspection and 
approval.  

♦ CIVIL-1: The DESCP was submitted to the CBO and received initial approval in October, 
and final, documented approval in December. CBO approval was received for access road 
earthwork, plans and signage and striping plans. Additional civil plans, specifications and 
calculations have been submitted for review and approval by the CBO. Transmittal letters 
and CBO approval letters are included in Exhibit 8. 

♦ ELEC-1: Electrical plans, specifications and calculations are currently being submitted for 
review and approval by the CBO. Transmittal letters are included in Exhibit 8. 
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♦ MECH-01: Mechanical plans, specifications and calculations are currently being submitted 
for review and approval by the CBO.  Transmittal letters are included in Exhibit 8. 

♦ PAL-04:  During December, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 43. The number of personnel who have 
received the training to date is 128. Copies of the WEAP training sign-in sheets for the 
monthly reporting period are included in Exhibit 7. 

♦ PAL-05:  The Paleontological Resource Specialist’s monthly report for the reporting period 
is included in Exhibit 6.   

♦ PAL-06: Any signed contracts or agreements executed during the monthly period are 
referenced in the paleontological resource specialist’s monthly report (see Exhibit 6). 

♦ S&W-01: During the month of December there were four days of minor precipitation. After 
every rain event silt fence inspection was performed. The rains were slight drizzles that did 
not create any runoffs or affect the silt fence. The precipitation that occurred throughout the 
month was less than 1 inch of rain. All erosion and sediment control measures will remain as 
planned for the foreseeable future and the effectiveness of the DESCP will continue to be 
evaluated as circumstances warrant.  

♦ STRUC-01: Structural plans, specifications and calculations are currently being submitted 
for review and approval by the CBO.  The foundations and anchorage for the Temporary 
Office Trailer received CBO approval.   Transmittal and CBO approval letters are included in 
Exhibit 8. 

♦ STRUC-03: No design changes have been filed with the CBO. 

♦ STRUC-04: Transmittal and CBO approval letters are included in Exhibit 8. 

♦ TRANS-03: No heavy haul permits were obtained from Caltrans or Riverside County during 
December.  

♦ TRANS-04: No encroachment permits were received from Caltrans or Riverside County 
during December.  Kiewit is currently preparing submittal for the encroachment permit for 
Black Rock Road. 

♦ TRANS-06: No hazardous materials transportation permits were received from Caltrans 
during December.   
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♦ TSE-01: In accordance with this condition, an updated master submittal log is available 
online via the CBO’s website for the BSPP.  

♦ TSE-4: No applicable to this reporting period. 

♦ Worker Safety-03:  A copy of site construction safety supervisor’s (CSS) safety report for 
December is included in Exhibit 9. 

♦ Worker Safety-04b:  A copy of the CBO safety monitor’s report for December is included in 
Exhibit 10. 

Submittal Deadlines Not Met.  None. 

Approved Changes to Conditions of Certification.  None.    

Filings or Permits Issued by Other Governmental Agencies. No filings or permits were issued by 
other governmental agencies during the reporting period. 

Projected Compliance Activities for January 2011/February 2011. In addition to continued reporting 
on the standard compliance items that require monthly updates, PVSI anticipates that the 
following compliance documents will be submitted in the January or February MCRs: 

• BIO-17 & BIO-18: Survey Report for western burrowing owl, badger and kit Fox. 

• CUL-05, CUL-06: Final revised CRMMP. 

• CUL-06c: Use of magnetometry (groundtruthing) to locate buried PQAD thermal cobble 
features and how to proceed with the subsurface survey. 

•  CUL-06f: A report on data recovery phases of the data recovery program. 

• VIS-03b: Lighting mitigation plan. 

• WORKER SAFETY-09b: Annual joint training exercises with the Riverside County Fire 
Department (RCFD).  

Listing of Additions to Onsite Compliance Files During Reporting Period.  Copies of the documents 
included in the exhibits to this monthly compliance report have been added to the onsite 
compliance files.   

Requests to Dispose of Items Required to be in Compliance Files.  For this reporting period, no 
requests are being made for the disposal of items listed in the Project owner’s compliance files. 
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Exhibit 1 
Project Summary Schedule 
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����	����	�����
Blythe Solar Power 
Project 1/16/2011

W Th F S M T W Th F SS M T W Th F SS M T W Th F

Crew 12-Jan 13-Jan 14-Jan 16-Jan 17-Jan 18-Jan 19-Jan 20-Jan 21-Jan 24-Jan 25-Jan 26-Jan 27-Jan 28-Jan 31-Jan 1-Feb 2-Feb 3-Feb 4-Feb 7-Feb  - 11-Feb

Well Site

Survey
Tortoise Fence / Silt Fence

Misc.
Clear and 
Grub

Survey KPC (2)

Layout 
7,200LF at 
Shared 
Services

Layout 
5,000LF at 
North Side of 
Phase 1A 
Solar Field

Layout Tortoise 
Fence in 1A and 
1B

Tortoise Fence / Silt Fence

Tortoise Fence / Silt Fence
(East-West Connector Rd) KPC (4)

Installed 
400LF of TF 
& SF (South 
Side)

Installed 
600LF of TF 
& SF (North 
Side)

Installed 
500LF of TF 
& SF (South 
Side)

Installed 400LF 
of TF & SF 
(North Side)

Civil KPC (1) Dust Control

Over-Exc Hole 
Main Plant 
Access Rd, 227 
to 231 and 
Compact

Civil KPC (1) Dust Control
Misc.

Deliveries
Fence 
Material

                                                                                                                 3 Week Look-Ahead                                           Week 4

Main Plant Rd

Work

Install TF & SF on Main Plant Road 
(South) Install TF & SF @ Shared Services

Install TF & SF

Subs/ Suppliers

Install TF & SF @ Shared Services

Backfill Over-Exc Sta. 227 to 
231
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Exhibit 2 
Key Events List 



 

 

KEY EVENTS LIST 
 

PROJECT:  Blythe Solar Power Project  
DOCKET #:  09-AFC-6C 
CEC COMPLIANCE PROJECT MANAGER:  Mary Dyas 
 

EVENT DESCRIPTION      DATE 
Date of Certification 9/15/10 
Obtain Site Control 11/04/10 
Online Date TBD 
POWER PLANT SITE ACTIVITIES  
Start Site Pre-Mobilization 11/22/10 
Start Ground Disturbance 11/29/10 
Start Grading 12/15/10 
Start Construction 12/15/10 
Begin Pouring Major Foundation Concrete TBD  
Begin Installation of Major Equipment (begin 
erection of ACC) TBD  

Completion of Installation of Major Equipment TBD  
First Combustion of Gas Turbine TBD  
Obtain Building Occupation Permit TBD 

Start Commercial Operation – UNIT 1 TBD  

Start Commercial Operation – UNIT 2 TBD  

Complete All Construction TBD 

TRANSMISSION LINE ACTIVITIES  
Start T/L Construction  TBD 
Synchronization with Grid and Interconnection TBD 
Complete T/L Construction  TBD 
HEAT TRANSFER FLUID (HTF) ACTIVITIES  
HTF Delivery TBD 
WATER TREATMENT FACILITY ACTIVITIES   
Turn Over in Commissioning Water Treatment  TBD 
Complete Turnover in Commissioning Water 
Treatment  TBD 
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Exhibit 3 
Construction Photographs  



Construction Photos 
 
 

 

The Blythe construction staff 

 

Workers installing tortoise fence  



Construction Photos 
 

 

Kiewit Safety signs entering the jobsite 

 

Equipment compacting soil on main plant road  



Construction Photos 
 

 

Installation of tortoise fence along main plant road 

 

Backhoe backfilling tortoise fence trench 



Construction Photos 
 

 

Blade clearing and grubbing main plant road 

 

Scarify and compact main plant road 



Construction Photos 
 

 

Water truck applying dust control to main plant road

 

Installation of Klein tank 



Construction Photos 
 

 

Blade clearing and grubbing, and water truck applying dust control 

 

Blading East-West Connector Road 
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Exhibit 4 
Compliance Matrix 



ACR - Annual Compliance Report; BLM - Bureau of Land Management; CEC - California Energy Commission; CPM - Compliance Project Manager; MCR - Monthly Compliance ReportPage 1 BSPP Compliance Matrix Master 010611

BLYTHE SOLAR POWER PROJECT COMPLIANCE MATRIX BASED ON CEC FINAL DECISION, BLM ROD & ROW GRANT, USFWS BO

Sort Code Legend:  Pre-Cons Construction Post 
Construction

Comm Ops Submitted to 
CEC/BLM

Follow-up or 
resub to CEC 

Approved by 
CEC/BLM

S=Satisfied   AR=As required  O=Ongoing

EW 1a 1b 2 Cond. # Sort Code Description of Project Owner's Responsibilities Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Lead Resp. 

Party
Support Entity

Internal Start 
Date

Date Due   to 
SM Compliance

Date sent to 
CEC, CBO or 

agency
Status/Notes

AQ-01 COMM
Operation of the four 35 MMBtu/hr natural gas boilers shall be conducted in compliance with 
all data and specifications submitted with the application under which this permit is issued 
unless otherwise noted.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required Date Due to CEC 
CPM

EPC As required As required

AQ-02 COMM
Operation of the auxiliary boilers shall be exclusively fueled with natural gas and shall be 
operated and maintained in strict accord with the recommendations of its manufacturer or 
supplier and/or sound engineering principles.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC As required As required

AQ-03 COMM

The auxiliary boilers are subject to the federal NSPS codified at 40 CFR Part 60,Subparts A 
(General Provisions) and Dc (Standards of Performance for Small Industrial-Commercial-
Institutional Steam Generating Units).

Complete and submit to the CPM a compliance plan that provides a list of 
the 40 CFR 60 Subpart A and Dc plans, tests, and recordkeeping 
requirements and their compliance schedule dates as applicable for the 
boilers, or earlier as necessary.

at least 30 days prior to 
first fire of the boiler 

3/2/13 EPC 1/1/13 1/31/13

AQ-04 OPS Emissions from the auxiliary boilers shall not exceed the  hourly emission limits set forth in the 
condition at any firing rate, verified by fuel use and compliance tests.

As part of the Annual Compliance Report, include information 
demonstrating compliance with boiler operating emission rates.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-05 OPS

The auxiliary boilers shall be operated only on PUC pipeline quality natural gas and shall be 
equipped with a non-resettable fuel meter. Fuel used shall not exceed:  a.57,499,425 cubic feet 
of natural gas per rolling twelve months; and b. 441,662 cubic feet of natural gas per calendar 
day.

Submit to the CPM the boiler fuel use data demonstrating compliance with 
this  condition as part of the Annual Operation Report.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-06 OPS

Operation of this equipment shall not exceed 17 total hours per day with no more than: a. 15 
hours per calendar day and 4500 hours per rolling twelve months at 25% load; and b. 12 hours 
per calendar day and 600 hours per rolling twelve months at 100% load.

Submit to the CPM the boiler fuel use data demonstrating compliance with 
this  condition as part of the Annual Operation Report.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-07 OPS

Maintain an onsite current operations log for the auxiliary boiler equipment that includes at a 
minimum the following information:  a. Total operation time (hours per day, hours per year); b. 
Fuel use (daily, monthly and cumulative hours/rolling twelve months); c. Maximum hourly, 
maximum daily, total quarterly, and total calendar year emissions of NOx, CO, PM10, VOC and 
SOx (including calculation protocol); and, d. Any permanent changes made to the equipment 
that would affect air pollutant emissions, and indicate when changes were made.  

Prepare a current operations log that includes the requested information.  
The log shall be maintained for 5 years and provided to the District upon 
request. Make the site available for inspection of records by representatives 
of the District, ARB, and CEC.

Ongoing during first 
five years of operation

10/30/13 Owner 8/31/13 9/30/13

AQ-08 CONS
Records of fuel supplier certifications of fuel sulfur content shall be maintained to demonstrate 
compliance with the sulfur dioxide and particulate matter emissions limits.

Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the CEC.

As required As required Owner As required As required

AQ-09 CONS Continuously monitor fuel flow rate and flue gas oxygen level. Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the CEC.

As required As required Owner As required As required

AQ-10a COMM Perform an initial compliance test on the natural gas fired auxiliary boiler equipment in 
accordance with the MDAQMD Compliance Test Procedural Manual.

Conduct an intial compliance test. Within 180 days of 
initial start up

7/9/13 EPC 5/10/13 6/9/13

AQ-10b COMM

The initial compliance test shall be for all items listed in condition AQ-4 above, in addition to: a. 
NOx as NO2 in ppmvd at 3% oxygen and lb/hr (measured per USEPA Reference Methods 19 and 
20). b. CO in ppmvd at 3% oxygen and lb/hr (measured per USEPA Reference Method 10). c. 
PM10 in mg/m3 at 3% oxygen and lb/hr (measured per USEPA Reference Methods 5 and 202 or 
CARB Method 5). d. Opacity (measured per USEPA reference Method 9). e. Flue gas flow rate in 
dscf per minute. f. VOC as CH4 in ppmvd at 3% oxygen and lb/hr (measured per USEPA 
Reference Methods 25A and 18). g. SOx as SO2 in ppmvd at 3% oxygen calculated based on fuel 
supplier provided information.

Notify the District and the CPM. Within 15 days before 
executing initial 
compliance test

6/24/13 EPC 4/25/13 5/25/13

AQ-10c COMM Prepare a report containing the test results.  The test  report shall be submitted to the District and the CPM. Within six weeks of 
performance of test

2/21/13 EPC 12/23/12 1/22/13

AQ-11a OPS

Perform annual compliance tests on the natural gas fired auxiliary boiler equipment in 
accordance with the MDAQMD Compliance Test Procedural Manual. The following compliance 
tests are required:  a. NOx as NO2 in ppmvd at 3% oxygen and lb/hr (measured per USEPA 
Reference Methods 19 and 20).  b. CO in ppmvd at 3% oxygen and lb/hr (measured per  USEPA 
Reference Method 10). c. Flue gas flow rate in dscf per minute. d. Opacity (measured per USEPA 
reference Method 9).

Notify the District and the CPM  before the execution of the initial 
compliance test. 

Within 15 working days 
before the execution of  

the compliance test

12/26/12 Owner 10/27/12 11/26/12

AQ-11b OPS Submit the test results to the District and the CPM. Submit the required info to the District and CPM. Within 6 weeks of the 
dates of the tests

10/10/13 Owner 8/11/13 9/10/13

AQ-12 OPS

The auxiliary boiler units shall be tuned annually in accordance with the tuning procedure 
referenced in District Rule 1157 Section (I) or a modification of the tuning procedure described 
in Section (I) as approved by the District, or the permit unit manufacturer's specified tune-up 
procedure, by a technician that is qualified, to the satisfaction of the District, to perform a tune-
up.

Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the CEC.

Annually As required Owner As required As required

AQ-13 CONS

Operation of the ullage expansion tanks, Application Number: 0010750, 0010757, 0010764 and 
0010771 shall be conducted in compliance with all data and specifications submitted with the 
application under which this permit is issued unless otherwise noted.

Make the site available for inspection of records by representatives of the 
District, ARB, and the CEC.

As required As required Owner As required As required

AQ-14 CONS
The ullage expansion tanks shall store only HTF, specifically the condensable fraction of the 
vapors vented from the ullage system.

Make the site available for inspection of HTF piping Inspection and 
Maintenance Program records (AQ-17) and HTF system equipment by 
representatives of the District, ARB, and the CEC.

As required As required Owner As required As required
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AQ-15 COMM

The ullage system shall be operated at all times with the carbon adsorption system under 
District permit [C010918, C010919, C010920, C010921].

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC/Owner As required As required EPC during 
commissioning; 
Owner during 
operations

AQ-16 COMM

Vent release shall be monitored in accordance with a District approved Inspection, Monitoring 
and Maintenance plan.

Owner shall make the site available for inspection of records by 
representatives of the District, ARB, and CEC.

As required As required EPC/Owner As required As required EPC during 
commissioning; 
Owner during 
operations

AQ-17a CONS

Establish an inspection and maintenance program to determine, repair, and log leaks in HTF 
piping network and expansion tanks.  Refer to Items a-j in the condition for requirements of 
inspection and maintenance program including among others, recording for 5 years the 
amount of HTF replaced on a monthly basis. [Note:  this Condition was modified by Air District 
in its Authority to Construct issued on 10-19-10 to define a potential leak.   The corresponding 
condition in the air district’s ATC for each HTF Expansion Tank now reads:  HTF Expansion 
Tank, Condition 5, (e):  “If a leak greater than 100 ppm above background is found, the 
leaking component shall be repaired, replaced or removed within 7 calendar days of 
detection.”]

Submit the inspection and maintenance plan to the CPM for review and 
approval.  Inspection and maintenance program and documentation shall be 
available to District staff upon request.

at least 30 days before 
taking delivery of the 

HTF

5/18/13 EPC 3/19/13 4/18/13

AQ-17b OPS Provide the quantity of used HTF fluid removed from the system and the amount of new HTF 
fluid added to the system each year.

Submit as part of the Annual Compliance Report. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-17c CONS Owner shall make the site available for inspection of HTF piping Inspection and maintenance 
program records and equipment.

Make the site available for inspection by representatives of the District, ARB, 
and CEC.

As required As required Owner As required As required

AQ-18a COMM Submit to the District a compliance test protocol and conduct all required 
compliance/certification tests in accordance with a District-approved test plan. 

Provide a compliance test protocol to the District for approval and CPM for 
review

no later than 60 days 
after start-up

11/11/12 EPC 3/11/13 10/12/12

AQ-18b COMM
Thirty (30) days prior to the compliance/certification tests the project owner shall provide a 
written test plan for District review and approval and CPM review.

Submit a test plan to the District for approval and CPM for review at least 30 days prior to 
the compliance tests

7/30/2013 EPC 5/31/13 6/30/13

AQ-18c COMM

Written notice of the compliance/certification test shall be provided to the District ten (10) 
days prior to the tests required for AQ-19 & AQ-20 so that an observer may be present.

Notify the District and the CPM and request observer. within 10 working days 
before the execution of 

the compliance tests

8/19/2013 EPC 6/20/13 7/20/13

AQ-18d COMM
A written report with the results of such compliance/certification tests shall be submitted to 
the District.

Test results shall be submitted to the District and to the CPM. within 45 days after the 
tests are conducted

8/8/2013 EPC 6/9/13 7/9/13

AQ-19 COMM

Perform the following initial compliance tests on this equipment in accordance with the 
MDAQMD Compliance Test Procedural Manual:  a. VOC as CH4 in ppmvd and lb/hr (measured 
per USEPA Reference Methods 25A and 18 or equivalent).  b. Benzene in ppmvd and lb/hr 
(measured per CARB method 410 or equivalent).

Submit the test results to the District and to the CPM within 180 days after 
initial start up

7/9/13 Owner 5/10/13 6/9/13

AQ-20a OPS

Perform the following annual compliance tests on this equipment in accordance with the 
MDAQMD Compliance Test Procedural Manual:  a. VOC as CH4 in ppmvd and lb/hr (measured 
per USEPA Reference Methods 25A and 18 or equivalent). b. Benzene in ppmvd and lb/hr 
(measured per CARB method 410 or equivalent).

 The test report shall be submitted to the District. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-20b OPS
Records of all compliance tests shall be maintained on site for a period of five (5) years and 
presented to District personnel upon request.

Submit the test results to the District and make the site available for 
inspection of records by representatives of the District, ARB, and the Energy 
Commission.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-21a OPS
Emissions from this equipment may not exceed the following emission limits, based on a 
calendar day summary:  a. VOC as CH4 – 1.5 lb/day, verified by compliance test.  b. Benzene – 
0.75 lb/day, verified by compliance test. 

Submit the test results to the District and make the site available for 
inspection of records by representatives of the District, ARB, and CEC.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-22 CONS
If current non-criteria substances become regulated as toxic or hazardous substances and are 
used in this equipment, prepare a plan for the District demonstrating how compliance will be 
achieved and maintained with such regulations.

Submit a copy of the plan prepared to comply with this condition, if and 
when necessary, to the CPM for review.

within 30 days of 
submittal to the District

As required Owner As required As required

AQ-23 OPS
Operation of the four carbon adsorption systems shall be conducted in compliance with all 
data and specifications submitted with the application under which this permit is issued unless 
otherwise noted.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required Owner As required As required

AQ-24 CONS

The carbon adsorption systems shall provide 98% control efficiency of VOC emissions vented 
from the HTF ullage expansion tank under District permit [T010934, T010935, T010936, 
T010937]. 

Provide the District and CPM carbon adsorption manufacturer guarantee 
data showing compliance with this condition.

At least 30 days prior 
to installation of the 
carbon adsorption 

systems

1/2/13 EPC 11/3/12 12/3/12

AQ-25 CONS
Prepare a monitoring and change-out plan for the carbon adsorptions system which ensures 
that the system is operating at optimal control efficiency at all times for District approval prior 
to start up.

Submit a monitoring and change-out plan for the carbon adsorptions system 
for District approval and CPM review.

Prior to facility start-up 9/30/13 EPC 8/1/13 8/31/13

AQ-26 OPS The carbon adsportion equipment shall be properly maintained and kept in good operating 
condition at all times.

Submit maintenance reports for the carbon adsorption system to the CPM 
as part of the ACR.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-27 CONS The carbon adsportion equipment must be in use and operating properly at all times the HTF 
ullage expansion tank is venting.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC As required As required

AQ-28 OPS
Total emissions of VOC to the atmosphere from the carbon adsorption systems shall not 
exceed 1.5 lbs/day and 300 lbs/year calculated based on the most recent monitoring results.

Include in the ACR information on operating emission rates to demonstrate 
compliance with this condition.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14
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AQ-29a OPS
Monitor VOC measured at outlet from the carbon beds. Sampling is to be performed on a 
weekly basis.  Samples shall be analyzed pursuant to USEPA Test Method 25 – Gaseous Non-
methane Organic Emissions.  

Submit the initial test to the District. within 180 days after 
startup

7/9/13 Owner 5/10/13 6/9/13

AQ-29b OPS
Monitor VOC measured at an outlet from the carbon beds. Sampling is to be performed on a 
weekly basis. Samples shall be analyzed pursuant to USEPA Test Method 25 – Gaseous Non-
methane Organic Emissions.

Provide a summary of the carbon bed monitoring data as part of the ACR. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-30 COMM
FID shall be considered invalid if not calibrated on the day of required use. Make the site available for inspection of records by representatives of the 

District, ARB, and CEC.
As required As required EPC/Owner As required As required EPC during 

commissioning; 
O  d i  

AQ-31 COMM
Maintain current and on-site for the duration of the project a log of the weekly test results, 
which shall be provided to District personnel upon request, with date and time the monitoring 
was conducted.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC/Owner As required As required EPC during 
commissioning; 
Owner during 

AQ-32a OPS Submit to the CPM a summary report of all VOC emissions (as hexane). Provide a summary of the HTF vent system benzene and VOC emissions to 
the CPM.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-32b OPS Submit to the District a summary report of all benzene and VOC emissions (as hexane). Provide a summary of the HTF vent system benzene and VOC emissions to 
the District.

Prior to January 31 
each year

1/16/14 Owner 11/17/13 12/17/13

AQ-33 COMM
Operation of 4 cooling towers shall be conducted in compliance with all data and specifications 
submitted with the application under which this permit is issued unless otherwise noted.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC/Owner As required As required EPC during 
commissioning; 
Owner during 

AQ-34 COMM
The cooling towers shall be operated and maintained in strict accord with the 
recommendations of its manufacturer or supplier and/or sound engineering principles.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC/Owner As required As required EPC during 
commissioning; 
Owner during 

AQ-35a CONS
The cooling tower drift rate shall not exceed 0.0005% with a maximum  circulation rate of 6,034 
gallons per minute. The maximum hourly PM10 emission rate shall not exceed 0.061 pounds 
per hour, as calculated per the written District-approved protocol.

The manufacturer guarantee data for the drift eliminator, showing 
compliance with this condition, shall be provided to the CPM and the 
District.

30 days prior to cooling 
tower operation

1/2/13 EPC 11/3/12 12/3/12

AQ-35b OPS Include information on the cooling tower operating emission rates to demonstrate compliance 
with this condition.

Provide requested information as part of ACR. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-36 OPS

Perform weekly tests of the cooling tower blow-down water TDS. The TDS shall not exceed 
2000 ppmv based on an arithmetic average of all TDS measurements conducted each month. 
The operator shall maintain a log which contains the date and result of each blow-down water 
test in TDS ppm, and the resulting mass emission rate.

The log shall be maintained on site for a minimum of five years and the 
cooling tower recirculation water TDS content test results shall be provided 
to District personnel, CEC, and ARB upon request.

As required As required Owner As required As required

AQ-37 COMM
The operator shall conduct all required cooling tower water tests in accordance with a District-
approved test and emissions calculation protocol.

Provide an emissions calculation and water sample testing protocol to the 
District for approval and CPM for review .

At least 30 days prior 
to the first cooling 
tower water test

1/2/13 EPC 11/3/12 12/3/12

AQ-38 COMM
A maintenance procedure shall be established that states how often and what procedures will 
be used to ensure the integrity of the drift eliminators. This procedure is to be kept onsite and 
available to District personnel on request.

Make available at request the written drift eliminator maintenance 
procedures for inspection by representatives of the District, ARB, and CEC.

As required As required Owner As required As required

AQ-39 CONS

The four 2,922 hp emergency IC engines, each driving a generator, shall be installed, operated 
and maintained in strict accord with those recommendations of the manufacturer/supplier 
and/or sound engineering principles which produce the minimum emissions of contaminants. 
Unless otherwise noted, this equipment shall also be operated in  accordance with all data and 
specifications submitted with the application for this permit.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required EPC As required As required

AQ-40 COMM
The emergency IC engines shall only be fired on ultra-low sulfur diesel fuel, whose sulfur 
concentration is less than or equal to 0.0015% (15 ppm) on a weight per weight basis per CARB 
Diesel or equivalent requirements.

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and CEC.

As required As required EPC As required As required

AQ-41 CONS
A non-resettable hour meter with a minimum display capability of 9,999 hours shall be installed 
and maintained on the emergency IC engines to indicate elapsed engine operating time. (Title 
17 CCR §93115.10(e)(1)).

Provide the District and the CPM the specification of the hour timer. At least 30 days prior 
to the installation of 

the engine

7/16/12 EPC 5/17/12 6/16/12

AQ-42a COMM
The emergency IC engines shall be limited to use for emergency power, defined as in response 
to a fire or when commercially available power has been interrupted. 

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required EPC As required As required

AQ-42b COMM

Each IC engine unit shall be operated no more than one hour in any twenty four hour period 
and 20 hours per year for testing and maintenance, excluding compliance source testing. Time 
required for source testing will not be counted toward the one hour daily or 20 hour per year 
limit.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required Owner As required As required

AQ-43 COMM
This facility shall not perform testing of more than one internal combustion engine at any one 
time and no more than two internal combustion engines in any twenty-four hour period.

Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the CEC.

As required As required EPC As required As required

AQ-44 OPS

Maintain a operations log for emergency IC engine, current and onsite, either at the engine 
location or at a on-site location, for a minimum of five (5) years, and for another year where it 
can be made available to the District staff within 5 working days from the District's request, and 
this log shall be provided to District, State and Federal personnel upon request. The log shall 
include, at a minimum, the information specified below: a. Date of each use and duration of 
each use (in hours);  b. Reason for use (testing & maintenance, emergency, required emission 
testing); c. Calendar year operation in terms of fuel consumption (in gallons) and total hours; 
and, d. Fuel sulfur concentration (the o/o may use the supplier's certification of  sulfur content 
if it is maintained as part of this log).

Submit records required by this condition demonstrating compliance with 
the sulfur content and engine use limitations of conditions AQ-40, AQ-42 
and AQ-43 in the ACR and include a photograph showing the annual reading 
of engine hours.  Also make the site available for inspection of records by 
representatives of the District, ARB, and CEC.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14
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AQ-45 OPS

Each emergency IC engine unit is subject to the requirements of the Airborne Toxic Control 
Measure (ATCM) for Stationary Compression Ignition engines (Title 17 CCR 93115). In the event 
of conflict between these conditions and the ATCM, the more stringent shall govern.

No verification necessary. None None Owner None None

S&W-04a(1) PC

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af 
during the 69 months of construction and an annual average of 600 afy during operation. 
Water quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a copy of evidence that metering devices have been 
installed and are operational. Take a photo

At least 10 days prior 
to the start of 

groundwater pumping 
for construction of the 

project

10/15/10 EPC 9/13/2010   
2010-015

Approved by 
the CEC on 
9/30/10 photo 
submitted CEC 
approval on 
12/10/10

AQ-47 CONS

The four 300 hp emergency IC engines, each driving a fire suppression water pump, shall be 
installed, operated and maintained in strict accord with those recommendations of the 
manufacturer/supplier and/or sound engineering principles which produce the minimum 
emissions of contaminants. Unless otherwise noted, this equipment shall also be operated in 
accordance with all data and specifications submitted with the application for this permit.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required EPC As required As required

AQ-48 CONS
The four emergency IC engines units shall only be fired on ultra-low sulfur diesel fuel, whose 
sulfur concentration is less than or equal to 0.0015% (15 ppm) on a weight per weight basis per 
CARB Diesel or equivalent requirements.

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and CEC.

As required As required EPC As required As required

AQ-49 CONS
A non-resettable hour meter with a minimum display capability of 9,999 hours shall be installed 
and maintained on each Tier III diesel fueled emergency generator engine to indicate elapsed 
engine operating time. (Title 17 CCR §93115.10(e)(1)).

Provide the District and the CPM the specification of the hour timer. At least 30 days prior 
to the installation of 

the engine

7/16/12 EPC 5/17/12 6/16/12

AQ-50 CONS

Each unit shall be limited to use for emergency power, defined as in response to a fire or due to 
low fire water pressure. In addition, this unit shall be operated no more than one hour in any 
twenty four hour period and 50 hours per year for testing and maintenance, excluding 
compliance source testing. Time required for source testing will not be counted toward the one 
hour daily limit or 50 hour per year limit. The one hour daily and 50 hour limit can be exceeded 
when the emergency fire pump assembly is driven directly by a stationary diesel fueled CI 
engine operated per and in accord with the National Fire Protection Association (NFPA) 25 - 
"Standard for the Inspection, Testing, and Maintenance of Water-Based Fire Protection 
Systems," 1998 edition. This requirement includes usage during emergencies. {Title 17 CCR 
93115 3(n)}

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required EPC As required As required

AQ-51 CONS
This facility shall not perform testing of more than one internal combustion engine at any one 
time and no more than two internal combustion engines in any twenty four hour period.

Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission.

As required As required EPC As required As required

AQ-52 OPS

Maintain an operations log for this unit current and onsite, either at the engine location or at a 
on-site location, for a minimum of five (5) years, and for another year where it can be made 
available to the District staff within 5 working days from the District's request, and this log shall 
be provided to District, State and Federal personnel upon request. The log shall include, at a 
minimum, the information specified below:  a. Date of each use and duration of each use (in 
hours); b. Reason for use (testing & maintenance, emergency, required emission testing);  c. 
Calendar year operation in terms of fuel consumption (in gallons) and total hours; and, d. Fuel 
sulfur concentration (the project owner may use the supplier's certification of sulfur content if 
it is maintained as part of this log).

Submit records required by this condition that demonstrating compliance 
with the sulfur content and engine use limitations of conditions AQ-48 , AQ-
50, and AQ-51 in the ACR and include a photograph showing the annual 
reading of engine hours.   Also make the site available for inspection of 
records by representatives of the District, ARB, and CEC.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-53 OPS

The Emergency IC engine units are subject to the requirements of the Airborne Toxic Control 
Measure (ATCM) for Stationary Compression Ignition Engines (Title 17 CCR 93115). In the event 
of conflict between these conditions and the ATCM, the more stringent shall govern.

No verification necessary. None None Owner None None

WORKER 
SAFETY-06

PC

Identify and provide a second access gate for emergency personnel to enter the site. This 
secondary access gate shall be at least one-quarter mile from the main gate. Provide a second 
access road that comes to the site. This road shall be at a minimum an all-weather gravel road 
and at least 20 feet wide. Maintain the main access road and the second road and provide a 
plan for implementation. Plans for the secondary access gate, the method of gate operation, 
gravel road, and road maintenance shall be submitted to the Riverside County Fire 
Department for review and comment and to the CPM for review and approval. 

Submit the final plans plus the road maintenance plan to the CPM, including 
a letter containing comments form the Riverside County Fire Department or 
a statement that no comments were received.

At least 30 days prior 
to the start of site 

mobilization

10/15/10 EPC 10/22/2010   
2010-118 to CEC 
and         2010-

119 to RCFD

Pending CEC 
Approval

10/22/2010   
2010-118 to CEC 
and         2010-

119 to RCFD

Conditionally 
approved by 
CEC on 
12/10/10

AQ-55 CONS
One above ground gasoline storage tank:  The toll-free telephone number that must be posted 
for the above-ground storage tank an fuel receiving and dispensing equipment is 1-800-635-
4617.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC As required As required

AQ-56 CONS

Maintain a log of all inspections, repairs, and maintenance on above ground gasoline storage 
tank and fuel receiving and dispensing equipment subject to Rule 461. Such logs or records 
shall be maintained at the facility for at least two (2) years and available to the District upon 
request. Records of Maintenance, Tests, Inspections, and Test Failures shall be maintained and 
available to District personnel upon request; record form shall be similar to the Maintenance 
Record form indicated in EO VR-401-B, Figure 2N. [Note: ATC issued on 10-19-10 references 
updated order applicable to gasoline tanks--new order # EO VR-401-B is shown in this matrix.]

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and the CEC.

As required As required EPC As required As required
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AQ-57 CONS
Any modifications or changes to the piping or control fitting of the vapor recovery system for 
the above ground gasoline storage tank and fuel receiving and dispensing equipment  require 
prior approval from the District.

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and the CEC.

As required As required EPC As required As required

AQ-58 CONS Pursuant to EO VR-401-B, vapor vent pipes are to be equipped with Husky 5885 pressure 
relief valves or as otherwise allowed by EO.

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and the CEC.

As required As required EPC As required As required

AQ-59a COMM

Perform the following tests: a. Determination of Static Pressure Performance of Vapor Recovery 
Systems at Gasoline Dispensing Facilities with Aboveground Storage Tanks shall be conducted 
per EO VR-401-B Exhibit 4;and b. Phase I Adapters, Emergency Vents, Spill Container Drain 
Valve, Dedicated gauging port with drop tube and tank components, all connections, and fitting 
shall NOT have any detectable leaks; test methods shall be per EO VR-401-B Table 2-1, and c. 
Liquid Removal Test (if applicable) per TP-201.6, and Summary of Test Data shall be 
documented on a Form similar to EO VR-401-B Form 1.

Owner shall perform the tests.  Make the site available for inspection of 
equipment and the results for the tests by representatives of the District, 
ARB, and the CEC. 

within 60 days of 
construction 

completion and 
annually thereafter 

12/29/13 EPC 10/30/13 11/29/13

AQ-59b COMM

See test requirements in a above. Notify the District prior to performing the test. minimum of 10 days 
prior to performing the

required tests

12/31/12 EPC 11/1/12 12/1/12

AQ-59c COMM
See test requirements in a above. Submit the final results to the District. within 30 days of 

completion of the tests
9/28/13 EPC 7/30/13 8/29/13

AQ-SC01a PC

Designate and retain an on-site Air Quality Construction Mitigation Manager (AQCMM) who 
shall be responsible for directing and documenting compliance with AQ-SC3, AQ-SC4, and AQ-
SC5 for the entire project site and linear facility construction. The on-site AQCMM may 
delegate responsibilities to one or more AQCMM Delegates. The AQCMM and AQCMM 
Delegates shall have full access to all areas of construction on the project site and linear 
facilities, and shall have the authority to stop any or all construction activities as warranted by 
applicable construction mitigation conditions. The AQCMM and AQCMM Delegates may have 
other responsibilities in addition to those described in this condition. 

Submit to the CPM for approval the name, resume, qualifications, and 
contact information for the on-site AQCMM and all AQCMM delegates. 

At least 30 days prior 
to ground disturbance

10/23/10 EPC Owner 8/24/10 9/23/10 09/17/2010   
2010-026

Approved by 
the CEC on 
10/07/2010

AQ-60a CONS

Pursuant to California Health and Safety Code sections 39600, 39601 and 41954, this 
aboveground tank shall be installed and maintained in accordance with Executive Order (EO) 
VR-401-A for EVR Phase I, and Standing Loss requirements. 
http://www.arb.ca.gov/vapor/eos/eo-vr401/eo-vr401a/eo-401a.pdf

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC As required As required

AQ-60b CONS
Phase II Vapor Recovery System shall be installed and maintained per G-70-116-F with the 
exception that hanging hardware shall be EVR Balance Phase II type hanging hardware (VST or 
other CARB Approved EVR Phase II Hardware).

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC As required As required

AQ-61 COMM
Pursuant to EO VR-401-B; Maintenance and repair of system components, including removal 
and installation of such components in the course of any required tests, shall be performed by 
OPW Certified Technicians.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC As required As required

AQ-62 COMM
Pursuant to EO VR-401-B, Maintenance Intervals for OPW; Tank Gauge Components; Dust Caps 
Emergency Vents; Phase I Product and Vapor Adapters, and Spill Container Drain Valve, shall be 
conducted by an OPW trained technician annually.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC As required As required

AQ-63 OPS

The annual throughput of gasoline shall not exceed 600,000 gallons per year. Throughput 
Records shall be kept on site and available to District personnel upon request. Before this 
annual throughput can be increased the facility may be required to submit to the District a site 
specific Health Risk Assessment in accordance with a District approved plan. In addition, public 
notice and/or comment period may be required.

Provide gasoline throughput records to demonstrate compliance with this 
condition in the ACR.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

AQ-64 CONS

Install, maintain, and operate EVR Phase I in compliance with CARB Executive Order VR-401-A, 
and Phase II vapor recovery in accordance with G-70-116-F. In the event of conflict between 
these permit conditions and/or the referenced EO’s the more stringent requirements shall 
govern.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC As required As required

AQ-SC02 PC

Provide an Air Quality Construction Mitigation Plan which details the steps that will be taken 
and the reporting requirements necessary to ensure compliance with conditions AQ-SC3, AQ-
SC4, and AQ-SC5.

Submit the AQCMP to the CPM for approval. The AQCMP shall include 
effectiveness and environmental data for the proposed soil stabilizer. The 
CPM will notify the project owner of any necessary modifications to the plan 
within 15 days from the date of receipt.

At least 30 days prior 
to ground disturbance

10/23/10 EPC Will be 
resubmitted 

along with   WS-
8

9/23/10 09/21/2010   
2010-031

Approved by 
the CEC on 
10/07/2010

AQ-SC01b CONS The AQCMM shall not be terminated without written consent of the CPM. Inform the CEC CPM prior to termination or replacement of the AQCMM. As required As required EPC Owner

S S S S BIO-19f(2) PC

Owner shall submit grading plans and construction drawings to the CPM which depict the 
location of Environmentally Sensitive Areas and the Avoidance and Minimization Measures 
contained in Section A of this Condition.

Submit grading plans and construction drawings to CPM. No less than 30 days 
prior to the start of 
ground-disturbing 

activities

10/23/10 EPC AECOM 8/24/10 9/23/10 10/01/10     
2010-056

APPROVED BY 
CEC 11/4/10

NOISE-03 PC
Prepare a noise control program that will be used to reduce employee exposure to high (above 
permissible) noise levels during construction in accordance to the applicable OSHA and Cal-
OSHA standards.

Submit a noise control program and project manager's verification letter to 
the CPM and make the program available to Cal-OSHA upon request.

At least 30 days prior 
to ground disturbance

10/23/10 EPC 9/1/2010       
2010-007

APPROVED BY 
THE CEC 0N 
09/15/10
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CPM
Lead Resp. 

Party
Support Entity

Internal Start 
Date

Date Due   to 
SM Compliance

Date sent to 
CEC, CBO or 

agency
Status/Notes

NOISE-01b CONS
The telephone number shall be posted at the project site during construction in a manner 
visible to passersby and maintained until project has been operational for one year.

Install the sign at the project site entrance road. Upon receipt of CEC 
and BLM NTP letters

11/1/10 EPC 9/2/10 10/2/10 APPROVED BY 
CEC ON 12/3/10

AQ-SC05 CONS

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM, in the MCR, a construction 
mitigation report that demonstrates compliance with the AQCMP mitigation measures for 
purposes of controlling diesel construction-related emissions, including specific info related to 
items a-f in the condition and shall be included in the Air Quality Construction Mitigation Plan 
(AQCMP) required by AQ-SC2. Any deviation from the AQCMP mitigation measures shall 
require prior and CPM notification and approval. 

 The AQCMM shall provide the CPM a Monthly Compliance Report to 
demonstrate control of diesel construction related emissions: A. A summary 
of all actions taken to control diesel construction related emissions; B. A list 
of all heavy equipment used on site during that month, including the owner 
of that equipment and a letter from each owner indicating that equipment 
has been properly maintained; and C. Any other documentation deemed 
necessary by the CPM or AQCMM to verify compliance with this condition. 
Such information may be provided via electronic format or disk at the 
project owner’s discretion.

Include in MCR 12/28/10 Owner 11/28/10 12/18/10

AQ-SC06a COMM

When obtaining dedicated on-road or off-road vehicles for mirror washing activities and other 
facility maintenance activities, only obtain vehicles that meet California on-road vehicle 
emission standards or appropriate USEPA/CA off-road engine emission standards for the latest 
model year when obtained.

Submit to the CPM a copy of the plan that identifies the size and type of the 
on-site vehicle and equipment fleet and the vehicle and equipment purchase 
orders and contracts and/or purchase schedule. 

At least 30 days prior 
to the start of 

commercial operation

9/30/13 Owner 8/1/13 8/31/13

AQ-SC06b OPS The vehicle and fleet plan shall be updated every other year. Include the updated plan in the ACR every other year. Include in ACR 1/31/14 Owner 12/2/13 1/16/14

AQ-SC07a CONS

Provide a site Operations Dust Control Plan, including all applicable fugitive dust control 
measures identified in the verification of AQSC3 that would be applicable to minimizing fugitive 
dust emission creation from operation and maintenance activities and preventing all fugitive 
dust plumes that would not comply with the performance standards identified in AQ-SC4 from 
leaving the project site. See items A and B in the condition as well as specific information 
regarding stabilizers.

Submit to the CPM for review and approval a copy of the site Operations 
Dust Control Plan that identifies the dust and erosion control procedures, 
including effectiveness and environmental data for the proposed soil 
stabilizer, that will be used during operation of the project and that 
identifies all locations of the speed limit signs.

At least 30 days prior 
to the start of 

commercial operation

9/30/13 Owner 8/1/13 8/31/13

AQ-SC07b CONS

Provide a report identifying the locations of all speed limit signs, and a copy of the project 
employee and contractor training manual that clearly identifies that project employees and 
contractors are required to comply with the dust and erosion control procedures and on-site 
speed limits.

Provide the report to the CPM. Within 60 days after 
commercial operation

12/29/13 Owner 10/30/13 11/29/13

AQ-SC-08a CONS

Provide the CPM copies of all District issued Authority-to-Construct (ATC) and Permit-to-
Operate (PTO) documents for the facility. Submit to the CPM for review and approval any 
modification proposed by the project Owner to any project federal air permit. Submit to the 
CPM any modification to any permit proposed by the District or U.S. Environmental Protection 
Agency (U.S. EPA), and any revised permit issued by the District or U.S. EPA, for the project.

Submit any ATC, PTO, and proposed air permit modifications to the CPM 
either by 1) the project owner to an agency, or 2) receipt of proposed 
modifications from an agency.

Within 5 working days 
of its submittal

As required Owner As required As required 11/19/10         
2010-145   

Pending CEC 
Approval

AQ-SC-08b CONS Owner shall submit all modified ATC/PTO documents and all federal air permits to the CPM. Submit required documentation to the CPM. within 15 days of 
receipt

As required Owner As required As required

S S S S BIO-01a PC

DESIGNATED BIOLOGIST SELECTION AND QUALS:Assign at least one Designated Biologist (DB) to 
the Project. The resume of the proposed DB(s) shall include at least three references and 
contact information.  The DB must meet the minimum qualifications specified in the condition.

Submit the DB's name along with a USFWS Desert Tortoise Authorized 
Biologist Request Form  to the USFWS and CPM for review and final 
approval.  No construction related ground disturbance, grading, boring, or 
trenching shall commence until an approved DB is available to be on site 
simultaneously.

No fewer than 45 days 
prior to the start of site 

mobilization or 
constructed-related 
ground disturbance

10/8/10 AECOM 9/14/2010    
2010-016    

Resubmitted on 
10/15/10 2010-

102

Approved by 
the CEC on 
11/03/2010      
Pending Final 
Approval from 
USFWS

AR AR AR AR BIO-01b CONS

If a DB needs to be replaced, the specified information of the proposed replacement must be 
submitted to the CPM. In an emergency, the Project owner shall immediately notify the CPM to 
discuss the qualifications and approval of a short-term replacement while a permanent DB is 
proposed to the CPM and for consideration.

Submit the required information to the CPM. At least 10 working 
days prior to the 

termination or release 
of the preceding DB

As required AECOM As required As required

O O O O BIO-02a CONS

DESIGNATED BIOLOGIST DUTIES: Ensure that the DB performs the specific duties set forth in the 
condition (see items 1-10) during any site mobilization activities, construction related ground 
disturbance, grading, boring or trenching activities. The DB may be assisted by the approved 
BM's but remains the contact for the project owner and the CPM.

DB shall provide copies of all written reports and summaries that document 
biological resources compliance activities in the MCRs submitted to the CPM. 

Include in MCR 12/28/10 AECOM 11/28/10 12/18/10

BIO-02b OPS If actions may affect biological resources during operation a DB shall be available for 
monitoring and reporting.

Record and submit the required summaries in the Annual Compliance 
Report unless his or her duties cease, as approved by the CPM.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

S S S S BIO-03a PC

BIOLOGICAL MONITOR SELECTION & QUALIFICATIONS:  DB shall submit the resume, at least 
three references, and contact information of the proposed Biological Monitor(s) (BM) to the 
CPM. The resume shall demonstrate, to the satisfaction of the CPM, the appropriate education 
and experience to accomplish the assigned biological resource tasks. The BM is the equivalent 
of the USFWS designated Desert Tortoise Monitor.  BM training by the DB shall include 
familiarity with the conditions of certification, BRMIMP, WEAP, and USFWS guidelines on desert 
tortoise surveys and handling procedures.

Submit the specified information to the CPM for approval. The DB shall 
submit a written statement to the CPM confirming that individual BM(s) has 
been trained including the date when training was completed.

At least 30 days prior 
to the start of site 

mobilization or 
construction-related 
ground disturbance, 

grading, boring or 
trenching

10/23/10 AECOM 8/24/10 9/23/10 9/24/2010  
resubmittal of 
WBO monitors 

10/20/10     
2010-109

Approved by 
the CEC on 
10/05/2010

AR AR AR AR BIO-03b CONS
 If additional BMs are needed during construction the specified information shall be submitted 
to CPM. 

Submit the information to the CPM for review and approval. At least 10 days prior 
to their first day of 

monitoring activities

As required AECOM As required As required

S S S S BIO-03c PC

BM training by the DB shall include familiarity with the conditions of certification, BRMIMP, 
WEAP, and USFWS guidelines on desert tortoise surveys and handling procedures.

Submit the specified information to the CPM for approval. The DB shall 
submit a written statement to the CPM confirming that individual BM(s) has 
been trained including the date when training was completed.

Atleast 7 days prior to 
ground disturbance

10/28/10 AECOM  10/25/10      
2010-129

Approved by 
the CEC on 
11/03/2010
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O O O O BIO-04a CONS

BIOLOGICAL MONITOR DUTIES:  The BMs shall assist the DB in conducting surveys and in 
monitoring of site mobilization activities, construction-related ground disturbance, grading, 
boring or trenching. The DB shall remain the contact for the Project owner and CPM.

The DB shall submit in the MCR to the CPM and copies of all written reports 
and summaries that document biological resources compliance activities, 
including those conducted by BMs. If actions may affect biological resources 
during operation a BM, under the supervision of the DB, shall be available 
for monitoring and reporting. 

Include in MCR 12/28/10 AECOM 11/28/10 12/18/10

BIO-04b OPS During Project operation, the DB shall submit record summaries in the ACR unless their duties 
cease, as approved by the CPM.

Record and submit the required summaries in the Annual Compliance 
Report unless his or her duties cease, as approved by the CPM.

Include in ACR 1/31/14 Owner 1/1/14 1/21/14

O O O O BIO-05 CONS

DB AND BM AUTHORITY: The construction/operation manager shall act on the advice of the DB 
and BM(s) to ensure conformance with the biological resources conditions of certification. The 
Project owner shall provide Energy Commission staff with reasonable access to the Project site 
under the control of the Project owner and shall otherwise fully cooperate with the Energy 
Commission's efforts to verify the Project owner's compliance with, or the effectiveness of, 
mitigation measures set forth in the conditions of certification.The DB shall have the authority 
to immediately stop any activity that is not in compliance with these conditions and/or order 
any reasonable measure to avoid take of an individual of a listed species. If required by the DB 
and BM(s) the Project owner's construction/operation manager shall halt all site mobilization, 
ground disturbance, grading, boring, trenching and operation activities in areas specified by the 
DB. The DB's shall:  1. Require a halt to all activities in any area when determined that there 
would be an unauthorized adverse impact to biological resources if the activities continued; 2. 
Inform the Project owner and the construction/operation manager when to resume activities; 
and 3. Notify the CPM and if there is a halt of any activities and advise them of any corrective 
actions that have been taken or would be instituted as a result of the work stoppage. If the 
work stoppage relates to desert tortoise or any other federal or state listed species  the 

Ensure that the Designated Biologist or Biological Monitor notifies the CPM 
immediately (and no later than the morning following the incident, or 
Monday morning in the case of a weekend) of any non-compliance or a halt 
of any site mobilization, ground disturbance, grading, construction, and 
operation activities. If the non-compliance or halt to construction or 
operation relates to desert tortoise or any other federal or state-listed 
species, the Project owner shall notify the Carlsbad Office of USFWS and 
Ontario Office of CDFG at the same time. The Project owner shall notify the 
CPM of the circumstances and actions being taken to resolve the problem. 
Whenever corrective action is taken by the Project owner, a determination 
of success or failure would be made by the CPM, in consultation with USFWS 
and CDFG, within five working days after receipt of notice that corrective 
action is completed, or the Project owner would be notified by the CPM that 
coordination with other agencies would require additional time before a 
determination can be made.

As required As required AECOM As required As required

S S S S BIO-06a PC

WEAP: Develop and implement a project-specific Worker Environmental Awareness Program 
(WEAP) and secure approval for the WEAP from the CPM. The Project owner shall also provide 
the BLM, USFWS, and CDFG a copy of all portions of the WEAP relating to desert tortoise and 
any other federal or state-listed species for review and comment. The WEAP shall be 
administered to all onsite personnel including surveyors, construction engineers, employees, 
contractors, contractor‘s employees, supervisors, inspectors, subcontractors, and delivery 
personnel. The WEAP shall be implemented during site preconstruction, construction, 
operation, and closure. The WEAP shall also include training related to BIO-19.

Provide to the CPM for review and approval and to BLM, USFWS, and CDFG 
a copy of the WEAP and all supporting written materials and electronic 
media prepared or reviewed by the DB and a resume of the person(s) 
administering the program.

At least 30 days prior 
to construction-related 

ground disturbance

10/23/10 AECOM 6/1/10 9/23/10 9/21/2010   
2010-031

CEC APPROVED 
11-1-10

S S S S BIO-06b PC

Submit two copies of the final WEAP. Submit the required info to the CPM. At least 10 days prior 
to construction related 

ground disturbance 
activities

11/12/10 AECOM 9/13/10 10/13/10 10/25/10      
2010-131

CEC APPROVED 
11-1-10

O O O O BIO-06c CONS
Provide the number of persons who have completed the training in the prior month and a 
running total of all persons who have completed the training to date. 

Include the information in the MCR.  Training acknowledgement forms 
signed during construction shall be kept on file for at least 6 months after 
the start of commercial operation.

Include in MCR 12/28/10 AECOM 11/28/10 12/18/10

BIO-06d OPS

Throughout the life of the project, the WEAP shall be repeated annually for permanent 
employees, and shall be routinely administered within one week of arrival to any new 
construction personnel, foremen, contractors, subcontractors, and other personnel potentially 
working within the Project area. Upon completion of the orientation, employees shall sign a 
form stating that they attended the program and understand all protection measures. These 
forms shall be maintained by the Project owner and shall be made available to the CPM, BLM, 
USFWS, and CDFG upon request. Workers shall receive and be required to visibly display a 
hardhat sticker or certificate that they have completed the training.

During project operation, signed statements for operational personnel shall 
be kept on file for 6 months following the termination of an individual's 
employment.

Include in ACR 1/31/14 Owner 12/2/13 1/16/14

BIO-07 BLM PC

To address potential impact to Climate Change, the BLM would require, as discussed in Section 
4.17 Vegetation, in concert with BIO-7, that the Applicant shall ensure that monitoring 
accomplished under BIO-7 and other mitigating measures use available climatalogical data 
when analyzing project effects or resource trends.

Submit the final BRMIMP to the CPM for review and approval.  The BRMIMP 
shall be prepared in consultation with the DB and include up-to-date maps 
depicting the location of sensitive biological resources. The BRMIMP shall 
also contain all of the required measures included in all biological Conditions 
of  Certification. No construction-related ground disturbance, grading, 
boring or trenching may occur prior to approval of the final BRMIMP by the 
CPM.

At least 30 days prior 
to start of any 

preconstruction site 
mobilization and 

construction-related 
ground disturbance, 
grading, boring, and 

trenching

10/15/10 AECOM 7/4/10 9/2/2010    
Submitted to 
BLM 10/1/10

BLM has 
received 
BRMIMP

S S S S BIO-07a PC

BRMIMP: Develop a Biological Resources Mitigation Implementation and Monitoring Plan 
(BRMIMP) that includes complete and detailed descriptions of the information requested in the 
condition (items 1-12). Implement the measures identified in the approved BRMIMP. The 
BRMIMP shall incorporate avoidance and minimization measures described in final versions of 
the Desert Tortoise Relocation Translocation Plan, the Raven Management Plan, the Closure, 
Conceptual Restoration Plan, the Burrowing Owl Mitigation and Monitoring Plan, and the Weed 
Management Plan, and all other biological mitigation and/or monitoring plans associated with 
the project. Provide to BLM, CDFG, an USFWS a copy of all portions of the BRMIMP relating to 
desert tortoise and any other federal or state-listed species for review and comment.

Provide two copies of the draft BRMIMP to the CEC for review and approval.  
At the same time, provide to BLM, CDFG, and USFWS a copy of all portions 
of the draft BRMIMP relating to desert tortoise and any other federal or 
state-listed species. The BRMIMP shall be prepared in consultation with the 
DB and include up-to-date maps depicting the location of sensitive biological 
resources. The BRMIMP shall also contain all of the required measures 
included in all biological Conditions of  Certification. No construction-related 
ground disturbance, grading, boring or trenching may occur prior to 
approval of the final BRMIMP by the CPM. 

At least 30 days prior 
to start of any 

preconstruction site 
mobilization and 

construction-related 
ground disturbance, 
grading, boring, and 

trenching

10/23/10 AECOM 7/25/10 9/23/10 Approved by 
the CEC on 
12/3/10
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S S S S BIO-07b PC

Provide the final BRMIMP to the CPM.  No construction-related ground disturbance, grading, 
boring or trenching may occur prior to approval of the final BRMIMP by the CPM.

Any changes to the approved BRMIMP must be approved by the CPM and in 
consultation with CDFG and USFWS.

 at least 7 days prior to 
the start of any 

construction-related 
ground disturbance, 
grading, boring, or 

trenching

11/15/10 AECOM 8/17/10 10/16/10 10/26/10      
2010-130

Approved by 
the CEC on 
12/3/10

AR AR AR AR BIO-07c CONS
If any permits have not yet been received when the final BRMIMP is submitted, these permits 
shall be submitted to the CPM, and the BRMIMP shall be revised or supplemented to reflect the 
permit conditions.

Submit the permits to the CPM. within 5 days of 
their receipt

As required AECOM As required As required

O O O O BIO-07d CONS Implementation of the BRMIMP measures shall be reported in the MCR. Include the required information in the MCR. Include in MCR 12/28/10 AECOM 10/29/10 11/28/10

BIO-07e PC

To verify that the extent of construction disturbance does not exceed that described in these 
conditions, submit aerial photographs, at an approved scale, taken before and after 
construction to the CPM, BLM, USFWS, and CDFG. The first set of aerial photographs shall 
reflect site conditions prior to any preconstruction site mobilization and construction-related 
ground disturbance, grading, boring, and trenching.

Submit the required photographs to the CPM, BLM, USFWS, and CDFG. prior to initiation of 
such activities

9/23/10 OWNER NICOLE 8/31/2010    
2010-005    

RESUB TO CEC 
10/20/10        
2010-107

Sub to agencies 
11/19/08                 
2010-146.        
Approved by 
the CEC on 
12/15/10.

BIO-07f POST CONS
The second set of aerial photographs shall be taken subsequent to completion of construction. Submit the required photographs to the CPM, BLM, USFWS, and CDFG. No later than 90 days 

after completion of 
construction

1/28/14 OWNER AECOM 11/29/13 12/29/13

BIO-07g POST CONS

A written construction termination report identifying which items of the BRMIMP have been 
completed, a summary of all modifications to mitigation measures made during the Project's 
reconstruction site mobilization and construction-related ground disturbance, grading, boring, 
and trenching, and which mitigation and monitoring items are still outstanding.

Provide the report to the CPM. Within 30 days after 
completion of Project 

construction

11/29/13 AECOM 9/30/13 10/30/13

S S S S BIO-07h PC

Provide a final accounting in whole acres of the areas of vegetation communities/cover types 
present before construction. Construction acreages shall be rounded to the nearest acre.

Include the required information in the BRMIMP. At least 30 days prior 
to start of any 

preconstruction site 
mobilization and 

construction-related 
ground disturbance, 
grading, boring, and 

trenching

10/23/10 AECOM TBD TBD 10/05/10    2010-
063

APPROVED BY 
CEC 10/14/10

BIO-07i POST CONS
Provide a final accounting in whole acres of the areas of vegetation communities/cover types 
present after construction. Construction acreages shall be rounded to the nearest acre.

Submit the required information to the CPM. Within 30 days after 
completion of Project 

construction

11/29/13 AECOM 8/31/13 10/30/13

O O O O BIO-08a(1) CONS

IMPACT AVOIDANCE & MINIMIZATION MEASURES: Undertake the following mitigation 
measures (see Items 1-17 of the condition) to manage the Project site and related facilities in a 
manner to avoid or minimize impacts to biological resources:  1. Limit Disturbance Areas; 2) 
Minimize Road Impacts; 3) Minimize Traffic Impacts; 4) Monitor During Construction; 5) 
Minimize Impacts of T-Line/Pipeline Alignments, Roads, Staging Areas; 6) Avoid Use of Toxic 
Substances; 7) Minimize Lighting Impacts;  8) Minimize NoiseImpacts; 9) Avoid Vehicle Impacts 
to Desert Tortoise; 10) Avoid Wildlife Pitfalls; 11) Minimize Standing Water; 12) Disposeof Road-
killed Animals; 13) Minimize Spills of HazMat; 14) Worker Guidelines; 15) Implement Erosion 
Control Measures; 16) Monitor Ground Disturbing Activities Prior to Pre-Construction Site 
Mobilization; and 17) Revegetation of Temporarily Disturbed Areas.  [SEE FINAL DECISION FOR 
MODIFIED LANGUAGE RELATED TO #9, 10, 12]

Implementation of the mitigation measures shall be reported in the MCR by 
the DB.   CLARIFICATION PROVIDED BY USFWS IN BIOLOGICAL OPINION, 
PAGE 9: These measures will also be implemented during all ground-
disturbing construction and O&M activities.

Include in MCR 12/28/10 AECOM 10/29/10 11/28/10

BIO-08a(2) POST CONS
Provide to the CPM a written construction termination report identifying how the measures 
described in Items 1-7 have been completed.

Provide the report to the CPM for review and approva. Within 30 days after 
completion of project 

construction

11/29/13 AECOM 8/31/13 10/30/13

S S S S BIO-08b PC
Submit a final agency-approved Revegetation Plan that has been reviewed and approved by 
the CPM.  All modifications to the Reveg Plan shall be made only after approval from the CPM.

Provide the report to the CPM for review and approval. No less than 30 days 
prior to start of 

construction

3/2/11 AECOM EPC 12/2/10 1/31/11 10/8/10      2010-
070

APPROVED BY 
CEC 11/3/10

BIO-08c POST CONS
Provide a written report identifying which items of the Revegetation Plan have been 
completed, a summary of all modifications to mitigation measures made during the project‘s 
construction phase, and which items are still outstanding.

Provide the report to the CPM for review and approval. Within 30 days after 
completion of project 

construction

11/29/13 AECOM 9/30/13 10/30/13

BIO-08d OPS

As part of the Annual Compliance Report each year following construction, the Designated 
Biologist shall provide a report to the CPM that describes compliance with avoidance and 
minimization measures to be implemented during construction, operation, and maintenance 
(for example a summary of the incidence of roadkilled animals during the year, implementation 
of measures to avoid toxic spills, erosion and sedimentation, efforts to enforce worker 
guidelines, etc.).

Submit the required documentation as part of the ACR. Include in ACR until 
completion of reveg 

monitoring

1/31/14 AECOM 12/2/13 1/16/14

AR AR AR AR BIO-08e CONS
If loud construction activities are proposed between February 15 to April 15 which would result 
in noise levels over 65 dBA in nesting habitat, the Project owner  shall submit nest survey 
results (as described in Item 8a within the Condtiion) to the CPM.

Submit the next survey results to the CPM no more than 7 days 
before initiating such 

construction

As required AECOM As required As required
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AR AR AR AR BIO-08f CONS
If an active nest is detected within this survey area the Project owner shall submit a Nesting 
Bird Monitoring and Management Plan to the CPM.

Submit the plan to the CEC CPM for reivew and approval. no more than 7 days 
before initiating noisy 

construction

As required AECOM As required As required

AR AR AR AR BIO-09a CONS

DT CLEARANCE SURVEYS AND FENCING: Undertake appropriate measures to manage the 
Project site and related facilities in a manner to avoid or minimize impacts to desert tortoise. 
Methods for clearance surveys, fence specification and installation, tortoise handling, artificial 
burrow construction, egg handling and other procedures shall be consistent with those 
described in the USFWS‘ Desert Tortoise Field Manual (USFWS 2009) or more current guidance 
provided by CDFG and USFWS. Measures 1-4 (Exclusion Fencing Installation, Clearance Surveys, 
Monitoring, and Reporting) need to be implemented.  [CAUTION:  READER SHOULD REFER 
DIRECTLY TO CEC FINAL DECISION FOR DETAILS OF ALL REQUIREMENTS RELATED TO DT 
CLEARANCE SURVEYS AND FENCING.  THEY ARE TOO NUMEROUS AND DETAILED TO PROVIDE 
ANYTHING OTHER THAN A SUMMARY HERE IN THIS MATRIX.]

All mitigation measures and their implementation methods shall be included 
in the BRMIMP and implemented. Implementation of the measures shall be 
reported in the MCR by the DB.    CLARIFICATION PROVIDED BY USFWS IN 
BIOLOGICAL OPINION, PAGE 9: These procedures for conducting tortoise 
clearance surveys, handling and moving tortoises out of the disturbance 
area, and ensuring tortoises do not re-enter the disturbance area will also be 
implemented during O&M
activities along the access road/utility corridor, gen-tie transmission line 
ROW, and rerouted drainage channels outside of the plant site, and along 
the outer side of the perimeter security fence.

Include in MCR 12/28/10 AECOM EPC 11/28/10 12/18/10

AR AR AR AR BIO-09b CONS

Submit a report describing implementation of each of the mitigation measures listed in the 
condition. The report shall include the desert tortoise survey results, capture and release 
locations of any relocated desert tortoises, and any other information needed to demonstrate 
compliance with the measures described in the condition.

Provide the report to the CPM, BLM AO, USFWS and CDFG. Within 30 days after 
completion of desert 

tortoise clearance 
surveys 

12/31/10 AECOM 6/1/10 12/1/10

X X BIO-10a CONS

DT RELOCATION/TRANSLOCATION PLAN: Develop and implement a final Desert Tortoise 
Relo/Translo Plan that is consistent with current USFWS approved guidelines, and meets the  
approval of the CPM. The Plan shall include guidance specific to each of the three phases of 
Project construction, as described in BIO-28 (Phasing), and shall include measures to minimize 
the potential for repeated translocations of individual desert tortoises. The goals of the Desert 
Tortoise Relocation/Translocation Plan shall be to relocate or translocate all desert tortoises 
from the Project site to nearby suitable habitat; minimize impacts on resident desert tortoises 
outside the Project site; minimize stress, disturbance, and injuries to relocated/translocated 
tortoises; and assess the success of the relocation/translocation effort through monitoring. The 
final Plan shall be based on the draft Desert Tortoise Relo/ Translo Plan prepared by the 
Applicant and shall include all revisions deemed necessary by BLM, USFWS, CDFG and CEC staff.

Provide the CPM  with the final version of a Desert Tortoise 
Relocation/Translocation Plan that has been reviewed and approved by the 
CPM  in consultation with BLM,USFWS and CDFG. All modifications to the 
approved Plan shall be made only after approval by the CPM  in consultation 
with the BLM, USFWS and CDFG.    CLARIFICATION PROVIDED BY USFWS IN 
BIOLOGICAL OPINION, PAGE 9:  The final Desert Tortoise 
Relocation/Translocation Plan will incorporate the Service’s desert tortoise 
translocation guidance (Service 2010b) and subsequent project-specific 
guidance, as appropriate for the BSPP project, and must be approved by the 
Service prior to the initiation of any ground-disturbing construction activities 
associated with Phases 1b or 2 or prior to translocation of any desert 
tortoises found in Phase 1a, whichever occurs first.

Prior to initiation of 
any ground disturbing 
activities for Phase 1b 

or 2

5/2/11 AECOM 9/15/10 11/15/10 10/01/10    2010-
057     

10/22/2010  
submitted DB 

letter re: status 
of final plan

Pending CEC 
approval **Per 
Mary, Tannika 
agrees to shift 
to a phase 1b 
approval

BIO-10b POST CONS

The DB shall provide a written report identifying which items of the Plan have been completed, 
and a summary of all modifications to measures made during implementation of the Plan.

Provide the report to the CPM for review and approval. Within 30 days after 
initiation of relocation 
and/or translocation 

activities

12/1/10 AECOM 9/15/10 11/15/10

AR AR AR AR BIO-11a(1) CONS

DT COMPLIANCE VERIFICATION: Provide CEC, CDFG, USFWS, and BLM staff with reasonable 
access to the Project site and compensation lands under the control of the Project owner and 
shall otherwise fully cooperate with the CEC and BLM‘s efforts to verify the Project owner‘s 
compliance with, or the effectiveness of, mitigation measures set forth in the condition. 

Provide access as requested. As required As required Owner As required As required

S S S S BIO-11a(2) PC

Notify the CPM before initiating construction-related ground disturbance activities. The DB shall perform this activity. At least 14 calendar 
days before initiating 
construction-related 
ground disturbance 

activities

11/8/10 AECOM 9/9/10 10/9/10 10/15/10   2010-
094

CEC APPROVED 
ON 11/01/10

AR AR AR AR BIO-11a(3) CONS

Notify the CPM in writing if the Project owner is not in compliance with any conditions of 
certification, including but not limited to any actual or anticipated failure to implement 
mitigation measures within the time periods specified in the conditions of certification.

The DB shall perform this activity. Immediately as 
required

As required AECOM As required As required

AR AR AR AR BIO-11a(4) CONS

Remain onsite daily while vegetation salvage, grubbing, grading and other ground-disturbance 
construction activities are taking place to avoid or minimize take of listed species and verify 
personally or use Biological Monitors to check for compliance with all impact avoidance and 
minimization measures, including checking all exclusion zones to ensure that signs, stakes, and 
fencing are intact and that human activities are restricted in these protective zones.

The DB shall perform this activity. Daily during noted 
activities

As required AECOM As required As required

AR AR AR AR BIO-11a(5) CONS
Conduct compliance inspections at a minimum of once per month after clearing, grubbing, and 
grading are completed and submit a monthly compliance report to the BLM, CPM, USFWS and 
CDFG during construction.

The DB shall perform this activity. Include in MCR 12/28/10 AECOM 11/28/10 12/18/10

AR AR AR AR BIO-11a(6) CONS

If an injured or dead listed species is detected within or near the Project Disturbance area, the 
CPM, the Ontario Office of CDFG, and Carlsbad Office of USFWS shall be notified immediately 
by phone. Notification shall occur no later than noon on the business day following the event if 
it occurs outside normal business hours so that the agencies can determine if further actions 
are required to protect listed species. Written follow-up notification via FAX or electronic 
communication shall be submitted to these agencies within two calendar days of the incident 
and include the information set forth in Items (a) and (b) regarding injured or dead DT, as 
relevant.

The DB shall perform this activity. Immediately as 
required

As required AECOM As required As required
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O O O O BIO-11a(7) CONS

The CPM may issue the Project owner a written stop work order to suspend any activity related 
to the construction or operation of the Project to prevent or remedy a violation of one or more 
conditions of certification (including but not limited to failure to comply with reporting, 
monitoring, or habitat acquisition obligations) or to prevent the illegal take of an endangered, 
threatened, or candidate species. The Project owner shall comply with the stop work order 
immediately upon receipt thereof.

The DB shall perform this activity. As required As required AECOM As required As required

O O O O BIO-11b CONS

Deliver via FAX or electronic communication the written report from the DB describing all 
reported incidents of injury, kill, or relocation of a listed species, identifying who was notified, 
and explaining when the incidents occurred. In the case of a sighting in an active construction 
area, at the same time, submit a map (e.g., using GIS) depicting both the limits of construction 
and sighting location to the CPM, CDFG and USFWS.

Provide the required documentation to the CEC, CDFG and USFWS. No later than 2 days 
following the required 

notification of a 
sighting, kill, or 

relocation of a listed 
species

As required AECOM As required As required

BIO-11c OPS

The DB shall provide the CPM a Final Listed Species Mitigation Report that includes, at a 
minimum: 1) a copy of the table in the BRMIMP with notes showing when each of the 
mitigation measures was implemented; 2) all available information about Project-related 
incidental take of listed species; 3) information about other Project impacts on the listed 
species; 4) construction dates; 5) an assessment of the effectiveness of conditions of 
certification in minimizing and compensating for Project impacts; 6) recommendations on how 
mitigation measures might be changed to more effectively minimize and mitigate the impacts 
of future Projects on the listed species; and 7) any other pertinent information, including the 
level of take of the listed species associated with the Project. Beginning with the first month 
after cleaning, grubbing, and grading are completed and continuing every month until 
construction is complete, submit a report describing the results of the Monthly Compliance 
Inspections to the CPM, BLM, USFWS, and CDFG.

Provide the report to the CPM for review and approval. No later than 45 days 
after initiation of 
Project operation

12/14/13 AECOM 10/15/13 11/14/13

X X X BIO-12a CONS

DT COMPENSATORY MITIGATION: To fully mitigate for habitat loss and potential take of desert 
tortoise, the project owner shall provide compensatory mitigation at a 1:1 ratio for impacts to 
6,958 acres, adjusted to reflect the final project footprint. For purposes of this Condition, the 
project footprint means all lands disturbed in the construction and operation of the Blythe 
Project, including all linears, as well as undeveloped areas inside the project’s boundaries that 
will no longer provide viable long-term habitat for the desert tortoise. To satisfy this Condition, 
the project owner shall acquire, protect and transfer 1 acre of desert tortoise habitat for every 
acre of habitat within the final project footprint, and provide associated funding for the 
acquired lands, as specified below. Condition BIO-27 may provide the project owner with 
another option for satisfying some or all of the requirements in this Condition.

The timing of the mitigation shall correspond with the timing of the site 
disturbance activities as stated in BIO-28 (phasing).

No later than 30 days 
prior to beginning 
project ground-

disturbing activities

10/23/10 Owner 7/25/10 9/23/10

X X X BIO-12b CONS
If compensation lands are acquired in fee title or in easement, the requirements for 
acquisition/selection of compensation land shall follow the specific requirements set forth in 
Condition BIO-12, Items 1 (a-h).  

Approval from the CPM and CDFG, in consultation with BLM and the 
USFWS, shall be required for acquisition of all parcels comprising the 
compensation lands.

TBD TBD Owner #VALUE! #VALUE!

X X X BIO-12c CONS

If compensation lands are acquired, the Project owner shall submit a formal acquisition 
proposal to the CPM, CDFG, USFWS, and BLM describing the parcel(s) intended for purchase. 
This acquisition proposal shall discuss the suitability of the proposed parcel(s) as compensation 
lands for desert tortoise in relation to the criteria set forth in BIO-12 (1)(a)-(h).

Approval from the CPM and CDFG, in consultation with BLM and the 
USFWS, shall be required for acquisition of all parcels comprising the 
compensation lands.

TBD TBD Owner #VALUE! #VALUE!

X X X BIO-12d CONS

 In lieu of acquiring lands itself, the project owner may satisfy the requirements of this 
Condition by depositing funds into the  Renewable Energy Action Team (REAT) Account 
established with the National Fish and Wildlife Foundation (NFWF), as provided below in 
section 3.i. of this Condition. The Project owner may elect to fund the acquisition and initial 
improvement of compensation lands through NFWF by depositing funds for that purpose into 
NFWF’s REAT Account.   If the mitigation actions required under this condition are not 
completed prior to the start of ground-disturbing activities, the Project owner shall provide the 
CPM and CDFG, with copies to BLM, and USFWS with an approved form of Security no later 
than 30 days prior to beginning Project ground-disturbing activities. 

Initial deposits for this purpose, which includes a NFWF administrative fee, 
must be made in the amounts of $2,465,611 for Phase 1a; $9,481,161 for 
Phase 1b; and $10,105,186 for Phase 2.

At least 30 days prior 
to the start of ground-
disturbing activities for 

each phase

11/1/10 Owner 8/3/10 10/2/10

S S S S BIO-12e(1) PC
The Project Owner shall provide the CPM and CDFG with an approved form of Security for 
Phase 1A.

At least 30 days prior 
to the start of ground-

disturbing activities

10/23/10 Owner 7/25/10 9/23/10 9/28/2010      
2010-045

Approved by 
the CEC on 
10/29/10

S S S S BIO-12e(2) PC
The project owner shall provide actual Security for Phase 1A.  Actual Security shall be provided no later than 7 days prior to the beginning 

of Project ground-disturbing activities.
No more than 7 days 

prior to ground 
disturbing activities

11/15/10 Owner 8/17/10 10/16/10 10/22/2010      
2010-103

Approved by 
the CEC on 
10/29/10

X X BIO-12e(3) CONS
The Project Owner shall provide the CPM and CDFG with an approved form of Security for 
Phase 1B and 2.

At least 30 days prior 
to the start of ground-

disturbing activities

5/2/11 Owner 2/1/11 4/2/11

X X BIO-12e(4) CONS
The project owner shall provide actual Security for Phase 1B and 2.  Actual Security shall be provided no later than 7 days prior to the beginning 

of Project ground-disturbing activities.
No more than 7 days 

prior to ground 
disturbing activities

5/25/11 Owner 2/24/11 4/25/11

X X BIO-12f CONS

If Security is provided, the Project owner, or an approved third party, shall complete and 
provide written verification of the compensation lands acquisition and transfer.

Provide the required written verification to the CPM, CDFG, BLM and 
USFWS.

 within 18 months of 
the start of Project 
ground-disturbing 

activities

5/15/12 Owner 2/15/12 4/15/12
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X X BIO-12g CONS

The Project owner may elect to fund the acquisition and initial improvement of compensation 
lands through NFWF or other approved third party by depositing funds for that purpose into 
NFWF’s REAT Account.   

In accordance with BIO-28 (phasing), the Project owner shall deposit in 
NFWF’s REAT Account a non-wasting capital long-term maintenance and 
management fee in the amount determined through the Property Analysis 
Record (PAR) or PAR-like analysis conducted for the compensation lands.

Prior to the start of 
ground-disturbing 

activities for Phase 1B 
(if needed?)

4/2/11 Owner 1/2/11 3/3/11

X X BIO-12h CONS

Project owner shall submit a formal acquisition proposal to the CPM, CDFG, USFWS, and BLM 
describing the parcels intended for purchase.

Submit the required documentation to the CPM, BLM, USFWS and CDFG . 
Prior to the acquisition, obtain approval from CPM, and CDFG

No fewer than 90 days 
prior to acquisition of 

the property

2/11/11 AECOM 11/13/10 1/12/11

X X BIO-12i CONS

The Project owner, or an approved third party, shall provide the CPM, CDFG, BLM and USFWS 
with a management plan for the compensation lands for review and approval. 

Submit the required documentation to the CPM, CDFG, BLM, and USFWS 
for review and approval by CPM in consultation with CDFG, BLM, and USFWS

Within 180 days of the 
land or easement 

purchase, as 
determined by the date 

on the title

Need date AECOM #VALUE! #VALUE!

BIO-12j POST CONS

The Project owner shall provide to the CPM, CDFG, BLM and USFWS an analysis, based on aerial 
photography, with the final accounting of the amount of habitat disturbed during Project 
construction. This shall be the basis for the final number of acres required to be acquired.

Submit the required documentation to the CPM, CDFG, BLM, and USFWS for 
review and approval.

Within 90 days after 
completion of all 

project related ground 
disturbance

1/28/14 Owner 10/30/13 12/29/13

X X BIO-12k CONS

Tbe Project Owner shall deposit the funds required by Section 3e above (long term 
management and maintenance fee).  

Provide proof of the deposit to the CPM. No fewer than 30 days 
after acquisition of the 

property

Need date Owner TBD TBD

S S S S BIO-13a PC

RAVEN MANAGEMENT PLAN: Implement a Raven Monitoring and Control Plan (Raven Plan) 
that is consistent with the most current USFWS-approved raven management guidelines, and 
which meets the approval of the CPM , in consultation with the BLM, USFWS and CDFG. The 
draft Raven Plan submitted by the Applicant shall provide the basis for the final Raven Plan, 
subject to  review, revisions and approval from the CPM, BLM AO, CDFG and USFWS.  The 
Raven Plan shall include but not be limited to
a program to monitor raven presence in the project vicinity, determine if raven numbers are 
increasing, and to implement raven control measures as needed based on that monitoring. The 
purpose of the plan is to avoid any project-related increases in raven numbers during 
construction, operation, and decommissioning. In addition to monitoring at the Project site, the 
Plan shall address raven monitoring and control at the new water source proposed in the 
McCoy Mountains in staff‘s proposed Condition of Certification BIO-21. 

Provide the CPM, USFWS, and CDFG with the final version of a Raven  Plan. 
The CPM  would determine the plan‘s acceptability within 15 days of receipt 
of the final plan. All modifications to the approved Raven Plan shall be made 
only with approval of the CPM in consultation with USFWS, and CDFG.

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

11/12/10 AECOM 6/1/10 10/13/10 10/01/10    2010-
050

APPROVED BY 
CEC 10/14/10

S S S S BIO-13b(1) PC

The Project owner shall also provide funding for implementation of the USFWS Regional Raven 
Management Program, as described in the Condition.  The one time fee shall be as described in 
the cost allocation methodology (Exhibit 213, Renewable Energy Development And Common 
Raven Predation on the Desert Tortoise – Summary, dated May 2010; Cost Allocation 
Methodology for Implementation of the Regional Raven Management Plan, dated July 9, 2010) 
or more current guidance as provided by USFWS or CDFG.

Provide documentation to the CPM, BLM, CDFG, and USFWS that the one-
time fee for the USFWS Regional Raven Management Program has been 
deposited to the REAT-NFWS subaccount for the Project. Current estimate 
for the fee for the USFWS Regional Raven Management Program is 
$105/acre. Phase 1a disturbance is estimated to be 769 acres.  

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

11/12/10 Owner 10/11/10    2010-
72 to CEC & 
2010-73 to 

CDFG, USFWS, 
BLM; 

resubmitted on 
10/14/2010  

Phase-1a 
Payment  
Approved by 
the CEC on 
10/25/10

X BIO-13b(2) CONS

The Project owner shall also provide funding for implementation of the USFWS Regional Raven 
Management Program, as described in the Condition.  The one time fee shall be as described in 
the cost allocation methodology (Exhibit 213, Renewable Energy Development And Common 
Raven Predation on the Desert Tortoise – Summary, dated May 2010; Cost Allocation 
Methodology for Implementation of the Regional Raven Management Plan, dated July 9, 2010) 
or more current guidance as provided by USFWS or CDFG.

Provide documentation to the CPM, BLM, CDFG, and USFWS that the one-
time fee for the USFWS Regional Raven Management Program has been 
deposited to the REAT-NFWS subaccount for the Project. Current estimate 
for the fee for the USFWS Regional Raven Management Program is 
$105/acre. Phase 1b disturbance is estimated to be 2,995 acres. 

No less than 10 days 
prior to start of any 
Phase 1b Project-

related ground 
disturbance activities

5/22/11 Owner 3/23/11 4/22/11 Phase 1b 
payment

x BIO-13b(3) CONS

The Project owner shall also provide funding for implementation of the USFWS Regional Raven 
Management Program, as described in the Condition.  The one time fee shall be as described in 
the cost allocation methodology (Exhibit 213, Renewable Energy Development And Common 
Raven Predation on the Desert Tortoise – Summary, dated May 2010; Cost Allocation 
Methodology for Implementation of the Regional Raven Management Plan, dated July 9, 2010) 
or more current guidance as provided by USFWS or CDFG.

Provide documentation to the CPM, BLM, CDFG, and USFWS that the one-
time fee for the USFWS Regional Raven Management Program has been 
deposited to the REAT-NFWS subaccount for the Project. Current estimate 
for the fee for the USFWS Regional Raven Management Program is 
$105/acre. Phase 2 disturbance is estimated to be 3,193 acres.

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

2/19/14 Owner 12/21/13 1/20/14 Phase 2 
payment

BIO-13c POST CONS
Provide a written report identifying which items of the Raven Plan have been completed, a 
summary of all modifications to mitigation measures made during the project’s construction 
phase, and which items are still outstanding. 

Provide the report to the CPM for review and approval. Within 30 days after 
completion of Project 

construction

11/29/13 AECOM 9/30/13 10/30/13

BIO-13d OPS

Provide a report that includes a summary of the results of raven management and control 
activities for the year; a discussion of whether raven control and management goals for the 
year were met; and recommendations for raven management activities for the upcoming year.

Provide the report to the CPM for review and approval as part of the ACR. Include in ACR 1/31/14 Owner 12/2/13 1/16/14

S S S S BIO-14a(1) PC

Implement a Weed Management Plan (WMP) that meets the approval of the CPM. The WMP 
shall include at a minimum the following information: specific weed management  objectives 
and measures for each target non-native weed species; baseline conditions; a map of the Weed 
Management Areas; weed risk assessment and measures to prevent the introduction and 
spread of weeds; monitoring and surveying methods; and reporting requirements. 

Submit a draft version of the WMP to the BLM, CEC, USFWS, and CDFG for 
review and approval.

40 days prior to ground 
disturbance

10/13/10 AECOM  7/15/10 9/13/10 CEC 9/20/2010  
2010-028     

BLM, USFWS, 
CDFG      2010-

087
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S S S S BIO-14a(2) PC
Submit a final WMP to the CPM that responds to Staff comments. Submit a final draft of the WMP to the CPM. 7 days prior to ground 

disturbance
10/28/10 AECOM 10/22/10    2010-

095
CEC APPROVED 
ON 11/01/10

X BIO-14a(3) CONS

The WMP submitted by the Applicant shall provide the basis for the final plan, subject to 
review and revisions from the CPM.

Provide the CPM with the final version of a WMP that has been reviewed 
and approved by BLM, CEC, USFWS, and CDFG. Modifications to the 
approved WMP shall be made only after consultation with the CEC staff, 
BLM, USFWS, and CDFG.

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

11/12/10 AECOM EPC 8/14/10 10/13/10 EPC will 
implement the 
WMP as 
prepared by 
AECOM.  

BIO-14b POST CONS
A written report identifying which items of the WMP have been completed, a summary of all 
modifications to mitigation measures made during the Project‘s construction phase, and which 
items are still outstanding.

Provide the report to the CPM for review and approval. Within 30 days after 
completion of Project 

construction

11/29/13 AECOM 9/30/13 10/30/13

BIO-14c OPS

Provide a report to the CPM that includes: a summary of the results of noxious weeds surveys 
and management activities for the year; a discussion of whether weed management goals for 
the year were met; and recommendations for weed management activities for the upcoming 
year.

Provide the report to the CPM for review and approval. Include in ACR 1/31/14 Owner 12/2/13 1/16/14

BIO-15a OPS

AVIAN PROTECTION PLAN: Prepare and implement an Avian Protection Plan to monitor the 
death and injury of birds from collisions with facility features such as reflective mirror-like 
surfaces and from heat, and bright light from concentrating sunlight. The monitoring data shall 
be used to inform an adaptive management program that would avoid and minimize Project-
related avian impacts. The study design shall be approved by the CPM in consultation with 
CDFG and USFWS, and shall be incorporated into the project‘s BRMIMP and implemented. The 
Avian Protection Plan shall include detailed specifications on data and carcass collection 
protocol and a rationale justifying the proposed schedule of carcass searches. The study shall 
also include seasonal trials to assess bias from carcass removal by scavengers as well as 
searcher bias.

Submit to the CPM, USFWS and CDFG a final Avian Protection Plan. 
Modifications to the Avian Protection Plan shall be made only after approval 
from the CPM.

No fewer than 30 days 
prior to commercial 

operation of any of the
power plant units

9/30/13 AECOM EPC 8/1/13 8/31/13

BIO-15b OPS

The DB shall submit quarterly reports to the CPM, CDFG, and USFWS describing the dates, 
durations, and results of monitoring. The quarterly reports shall provide a detailed description 
of any Project-related bird or wildlife deaths or injuries detected during the monitoring study or 
at any other time and describe adaptive management measures implemented to avoid or 
minimize deaths or injuries. 

Quarterly reporting shall continue until the CPM, in consultation with CDFG 
and USFWS determine whether more years of monitoring are needed, and 
whether mitigation and adaptive management measures are necessary. 

Quarterly for one year 
following the beginning 

of power plant 
operation 

9/1/13 Owner Quarterly Quarterly

BIO-15c OPS

Following the completion of the fourth quarter of monitoring the DB shall prepare an Annual 
Report that summarizes the year‘s data, analyzes any Project-related bird fatalities or injuries 
detected, and provides recommendations for future monitoring and any adaptive 
management actions needed.

The Annual Report shall be provided to the CPM, CDFG, and USFWS. Include in ACR 1/31/14 Owner 12/2/13 1/16/14

S S BIO-16a PC

PRE-CONSTRUCTION NEST SURVEYS: Conduct if construction activities would occur from 
February 1 through July 31. The DB or Biological Monitor conducting the surveys shall be 
experienced bird surveyors familiar with standard nest-locating techniques such as those 
described in Martin and Guepel (1993).  The goal of the nesting surveys shall be to identify the 
general location of the nest sites, sufficient to establish a protective buffer zone around the 
potential nest site, and need not include identification of the precise nest locations. Surveyors 
performing nest surveys shall not concurrently be conducting desert tortoise surveys. Surveys 
shall cover all potential nesting habitat areas that could be disturbed by each phase of 
construction, as described in BIO-28 (Phasing).  Surveys shall also include areas within 500 feet 
of the boundaries of the active construction areas (including linear facilities).  Surveys shall be 
conducted as described in the condition. 

Provide the CPM a letter-report describing the findings of the pre-
construction nest surveys, including the time, date, and duration of the 
survey; identity and qualifications of the surveyor (s); and a list of species 
observed. If active nests are detected during the survey, the report shall 
include a map or aerial photo identifying the location of the nest and shall 
depict the boundaries of the no-disturbance buffer zone around the nest(s) 
that would be avoided during project construction. Include the survey 
information in the requested report.

At least 10 days prior 
to start of any Project-

related ground 
disturbance activities

11/12/10 AECOM 9/13/10 10/13/10 10/15/10   2010-
095

Approved by 
the CEC on 
11/03/10

X X BIO-16b CONS

Conduct PRE-CONSTRUCTION NEST SURVEYS for Phase 1b and 2 if construction activities would 
occur from February 1 through July 31. (See similar instructions as set forth in BIO-16a).

Provide the CPM a letter-report describing the findings of the pre-
construction nest surveys, including the time, date, and duration of the 
survey; identity and qualifications of the surveyor (s); and a list of species 
observed. If active nests are detected during the survey, the report shall 
include a map or aerial photo identifying the location of the nest and shall 
depict the boundaries of the no-disturbance buffer zone around the nest(s) 
that would be avoided during project construction. Include the survey 
information in the requested report.

At least 10 days prior 
to start of any Project-

related ground 
disturbance activities

5/2/11 AECOM 3/3/11 4/2/11

X X X X BIO-17 CONS

BADGER/KIT FOX IMPACT AVOIDANCE & MINIMIZATION MEASURES: To avoid direct impacts to 
American badgers and desert kit fox, preconstruction surveys shall be conducted for these 
species concurrent with the desert tortoise surveys. Surveys shall be conducted as described in 
the condition. 

Submit a report to the CPM and CDFG that describes the survey methods, 
results, impact avoidance and minimization measures implemented, and the 
results of those measures.

Within 30 days of 
completion of badger 

and kit fox surveys

1/6/11 AECOM TBD TBD 01/04/11        
2011-168

Pending CEC 
Approval

X X X X BIO-18a CONS

BURROWING OWL IMPACT AVOIDANCE, MINIMIZATION AND COMPENSATION MEASURES:  
Conduct pre-construction surveys for burrowing owls. Surveys shall be focused exclusively on 
detecting burrowing owls, and shall be conducted from two hours before sunset to one hour 
after or from one hour before to two hours after sunrise. The survey area shall include the 
Project Disturbance Area and surrounding 500 foot survey buffer for each phase of 
construction in accordance with BIO-28 (phasing).

Conduct pre-construction burrowing owl surveys. no more than 30 days 
prior to initiation of 

construction activities

11/1/10 AECOM 9/2/10 10/2/10 01/04/11        
2011-168

Pending CEC 
Approval

S S S S BIO-18b CONS

If pre-construction surveys detect burrowing owls within the Project Disturbance Area and 
relocation of the owls is required, prepare a Burrowing Owl Mitigation Plan that addresses 
items 2a-d as set forth in the condition.

Submit the Burrowing Owl Mitigation Plan to the CPM, BLM AO, CDFG, and 
USFWS.

Within 30 days of 
completion of 

burrowing owl pre-
construction surveys

5/1/11 AECOM 10/11/10         
2010-076 CEC  

&    2010-077 to 
agencies

CEC APPROVED 
11-3-10
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X BIO-18c CONS

If an active burrow is detected within 500 feet from the project disturbance area, the 
requirements for a non-disturbance buffer and monitoring as set forth in Item 3(a-b) of the 
Condition will be implemented.  

The DB shall provide to the CPM documentation indicating that non-
disturbance buffer fencing has been installed at least 10 days prior to the 
start of any Project-related site disturbance activities.

At least 10 days prior 
to start of any Project-

related ground 
disturbance activities

11/12/10 AECOM 9/13/10 10/13/10

X BIO-18d CONS

The project owner shall acquire, in fee or in easement 39 acres of land suitable to support a 
resident population of burrowing owls and shall provide funding for the enhancement and long-
term management of these compensation lands.  The Criteria for Burrowing Owl Mitigation 
Lands set forth in the condtiion shall be followed.  If the 39 acres of burrowing owl mitigation 
land is separate from the acreage required for desert tortoise compensation lands, complete 
acquisition of proposed compensation lands within the time period specified for this 
acquisition.  Alternatively, financial assurance can be provided by the project owner to the CPM 
and CDFG, according to the measures outlined in BIO-12.

Submit a formal acquisition proposal to the CPM, BLM, CDFG, and USFWS 
describing the parcels intended for purchase. At the same time the project 
owner shall submit a PAR or PAR-like analysis for the parcels for review and 
approval by the CPM, BLM, CDFG and USFWS.

No less than 90 days 
prior to acquisition of 

the burrowing owl 
compensation lands

2/1/11 AECOM TBD TBD

x BIO-18e(1) CONS

Financial assurance can be provided to the CPM in the form of an irrevocable letter of credit, a 
pledged savings account or another form of security (“Security”).  The final amount due will be 
determined by an  pdated appraisal and PAR analysis conducted as described in BIO-12.

Provide the form of security to the CEC and CDFG for Phase-1a. No later than 30 days 
prior to beginning 

Project ground-
disturbing activities

2/28/11 Owner 11/30/10 1/29/11 Status:  why not 
complete for 
Phase 1a?

X BIO-18e(2) CONS

Financial assurance can be provided to the CPM in the form of an irrevocable letter of credit, a 
pledged savings account or another form of security (“Security”).  The final amount due will be 
determined by an  updated appraisal and PAR analysis conducted as described in BIO-12.

Provide the form of security to the CEC and CDFG for phase 1b. No later than 30 days 
prior to beginning 

Project ground-
disturbing activities of 

phase-1b

5/2/11 Owner 2/1/11 4/2/11

X BIO-18f(1) CONS

Written verification of actual security         No later than 7 days 
prior to beginning 

Project ground-
disturbing activities of 

phase-1b

3/22/11 Owner 12/22/10 2/20/11

X BIO-18f(2) CONS

Written verification of actual security         No later than 7 days 
prior to beginning 

Project ground-
disturbing activities

5/25/11 Owner 2/24/11 4/25/11

BIO-18g POST CONS
Provide a report identifying how mitigation measures described in the plan have been 
completed.

Submit the required documentation to the CPM and CDFG for review and 
approval.

Within 30 days after 
completion of 
construction

11/29/13 AECOM 8/31/13 10/30/13

X BIO-18h CONS

Provide written verification to the CPM, BLM, and CDFG that the compensation lands or 
conservation easements have been acquired and recorded in favor of the approved recipient.

Submit the required documentation to the CEC, BLM and CDFG. No later than 18 
months from initiation 

of construction

9/22/12 Owner 6/24/12 8/23/12

BIO-18i POST CONS
Provide a report identifying how mitigation measures described in the plan have been 
completed.

Submit the required documentation to the CPM and CDFG for review and 
approval.

Within 30 days after 
completion of 
construction

11/29/13 AECOM 8/31/13 10/30/13

O O O O BIO-18j CONS
Owner shall report monthly to BLM, the CPM, CDFG and USFWS for the duration of 
construction on the implementation of burrowing owl avoidance and minimization measures.

Provide documentation to BLM, CPM, CDFG, USFWS Include in MCR 12/28/10 AECOM

BIO-18k OPS

DB shall provide a report to the CPM, BLM AO, USFWS and CDFG that describes the results of 
monitoring and management of the burrowing owl relocation area.

Submit the required report to the CPM, BLM, USFWS, and CDFG as part of 
the ACR.

Include in ACR each 
year following 

construction for five 
years

1/31/14 Owner 12/2/13 1/16/14

S S S S BIO-19a CONS

The Project owner shall implement the measures set forth in BIO-19 to avoid, minimize, and 
mitigate accidental impacts to special-status plants occuring outside of the Project Disturbance 
Area and iwthin 100 feet of the Project Disturbance Area during construction, operation, and 
closure.

Submit to the CPM for review and approval a draft Special-Status Plant 
Mitigation Plan

No less than 30 days 
prior to beginning 

Project ground-
disturbing activities

10/23/10 AECOM 6/25/10 9/23/10 APPROVED BY 
CEC ON 

11/01/10

APPROVED BY 
CEC ON 

11/01/10

X X BIO-19a CONS

The Project owner shall implement the measures set forth in BIO-19 to avoid, minimize, and 
mitigate accidental impacts to special-status plants occuring outside of the Project Disturbance 
Area and iwthin 100 feet of the Project Disturbance Area during construction, operation, and 
closure.

Submit to the CPM for review and approval a draft Special-Status Plant 
Mitigation Plan

No less than 30 days 
prior to beginning 

Project ground-
disturbing activities

10/23/10 AECOM TBD TBD CEC requires 
one more late 
season survey 
for PHASE 1B 

  

S S S S BIO-19b(1) PC

Bring on an experienced botanist who meets the  qualifications described in B-2 below shall 
oversee compliance with all special-status plant avoidance, minimization, and compensation 
measures described in this condition throughout construction, and closure. 

The Designated Botanist shall oversee and train all other Biological Monitors 
tasked with conducting botanical survey and monitoring work.  

No less than 30 days 
prior to beginning 

Project ground-
disturbing activities

10/23/10 AECOM 6/25/10 9/23/10 09/17/2010   
2010-024

APPROVED BY 
CEC 9/27/10

BIO-19b(2) OPS
During operation of the Project, the Designated Biologist shall be responsible for protecting 
special-status plant occurrences within 100 feet of the Project boundaries. 

Include documention as part of ACR Include in ACR 1/31/14 Owner 12/2/13 1/1/14

S X X X BIO-19c CONS
Designate spoil areas; equipment, vehicle, and materials storage areas; parking; equipment and 
vehicle maintenance areas, and; wash areas at least 100 feet from any preserved occurrence or 
washes upstream of an occurrence.

During construction As required As required AECOM EPC As required As required
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S X X X BIO-19d(1) CONS
Prior to the start of any ground- or vegetation-disturbing activities, the Designated Botanist 
shall establish ESAs to protect avoided special-status plants that occur outside of the Project 
Disturbance Areas and within 100 feet of Project Disturbance Areas.

DB shall establish ESA's First day of ground 
disturbance

11/22/10 AECOM 8/3/10 9/2/10

O O O O BIO-19d(2) CONS
The Designated Botanist shall conduct weekly monitoring of the ESA's that protect special -
status plant occurrences during construction, and decommissioning activities.  

Include information in MCR. Weekly during 
construction

As required AECOM As required As required

S S S S BIO-19e CONS
Conduct pre-construction collection of seed (or other propagules) of the affected special-status 
plants within the Project Disturbance Area 

Conduct the collection according to the seed collection and storage 
guidelines contained in (Wall 2009a; Bainbridge 2007) as set forth in the 
condition.

in the summer-fall 
season prior to the 

start of construction

5/2/11 AECOM 7/30/10 6/30/10

S S S S BIO-19f(1) PC

Conduct late-summer/fall botanical surveys as described in the condition. Progress Reports shall be submitted during surveys and shall include the info 
specified in the condition.  

No less than 30 days 
prior to the start of 
ground-disturbing 

activities

10/23/10 AECOM 6/25/10 9/23/10 10/01/10     
2010-056

APPROVED BY 
CEC 11/4/10

S S S S BIO-19f(1) CONS

Conduct late-summer/fall botanical surveys as described in the conditionfor Phase1b Progress Reports shall be submitted during surveys and shall include the info 
specified in the condition.  

No less than 30 days 
prior to the start of 
ground-disturbing 

activities

5/2/11 AECOM 1/2/11 4/2/11   

VIS-03b CONS

Prepare and submit a lighting mitigation plan. No exterior lighting shall be ordered until CPM 
approval of the lighting mitigation plan has been obtained.  If the CPM determine that the plan 
requires revision, the project owner shall provide to the CPM a revised plan for review and 
approval by the CPM. 

Submit the plan to the CPM for review and approval and simultaneously to 
the County of Riverside for review and comment.

At least 60 days prior 
to ordering any 

permanent exterior 
lighting

11/12/10 EPC

X X BIO-19f(2) CONS

Owner shall submit grading plans and construction drawings to the CPM which depict the 
location of Environmentally Sensitive Areas and the Avoidance and Minimization Measures 
contained in Section A of this Condition.

Submit grading plans and construction drawings to CPM for Phase 1b. No less than 30 days 
prior to the start of 
ground-disturbing 

activities of phase-1b

5/2/11 EPC AECOM 3/3/11 4/2/11  Phase-1b

S S S S BIO-19g(1) PC Progress Reports shall be submitted during surveys and shall include the info specified in the 
condition.  

Submit the required reports to the CPM and BLM. Dates specified in 
condition

9/30/10 and 
10/30/10

AECOM 7/30/10 6/30/10 10/01/10     
2010-056

APPROVED BY 
CEC 11/4/10

S S S S BIO-19g(2) PC

Raw GPS data, metadata, and CNDDB field forms shall be submitted to the CPM.  A preliminary 
summary of results for the late summer/fall botanical surveys shall also be submitted to the 
CPM and BLM’s State Botanist.  If surveys are split into two or more periods (e.g., a late 
summer survey and a fall survey), then a summary letter shall be submitted following each 
survey period. 

Submit required documentation and summary of results to CPM and BLM 
State Botanist.

within two weeks of 
the completion of each 

survey.

11/7/10 AECOM 9/8/10 10/8/10 10/01/10     
2010-056

APPROVED BY 
CEC 11/4/10

S S S S BIO-19h PC

Prepare a Final Summer-Fall Botanical Survey Report that includes the information specified in 
the condition, along with GIS shape files and metadata.  The Final Report shall include a 
detailed accounting, of the acreage of Project impacts to special-status plant occurrences. 

Submit the required final survey reports and other documentation to the 
CPM and BLM State Botanist.

No less than 30 days 
prior to the start of 
ground-disturbing 

activities

10/23/10 AECOM 6/25/10 9/23/10 10/01/10    2010-
053

APPROVED BY 
CEC 11/4/10

AR AR AR AR BIO-19j CONS

Owner shall immediately provide written notification to the CPM, CDFG, USFWS, and BLM if it 
detects a State- or Federal-Listed Species, or BLM Sensitive Species at any time during its late 
summer/fall botanical surveys or at any time thereafter through the life of the Project, 
including conclusion of Project decommissioning.  

Submit the required documentation to the CPM, CDFG, BLM, and USFWS Immediately as 
required

As required AECOM TBD TBD

X X BIO-19k(1) CONS

 If compensatory mitigation is required, owner shall submit to the CPM the form of Security 
adequate to acquire compensatory mitigation lands and/or undertake habitat enhancement or 
restoration activities, as described in this condition.  Actual Security shall be provided 7 days 
prior to start of ground-disturbing activities. 

 Provide form security to CPM.  no less than 30 days 
prior to the start of 
ground-disturbing 

activities

11/1/10 Owner 9/2/10 10/2/10

X X BIO-19k(2)a CONS
Provide form of security for each phase. Provide required documentation. 7 days prior to the start 

of ground-disturbing 
activities

11/15/10 Owner 9/16/10 10/16/10

X X BIO-19k(2)b CONS

Provide Actual Security to CPM for each phase. Provide required documentation. 7 days prior to the start 
of ground-disturbing 
activities of Phase-1b

5/25/11 Owner 3/26/11 4/25/11 Phase-1b

X X BIO-19l CONS

Owner shall submit a formal acquisition proposal and draft Management Plan for the proposed 
lands to the CPM, with copies to CDFG, USFWS, and BLM, describing the parcels intended for 
purchase and shall obtain approval from the CPM prior to the acquisition.  REFER TO 
CONDITION FOR ALL THE REQUIRED ELEMENTS FOR compensation land documentation. 

Submit proposal and mgmt plan to CPM, CDFG, USFWS, BLM.  Obtain 
approval prior to acquisition.

No fewer than 90 days 
prior to acquisition of 

compensatory 
mitigation lands

TBD Owner #VALUE! #VALUE!

X X BIO-19m(1) CONS

Owner shall submit to the CPM and obtain CPM approval of any agreements to delegate land 
acquisition to an approved third party, or to manage compensation lands.  

Submit documentation to CPM and obtain approval.  No fewer than 90 days 
prior to acquisition of 

compensatory 
mitigation lands

TBD AECOM #VALUE! #VALUE!

X X BIO-19m(2) CONS
Owner shall deposit the funds required by Section I e (refer to condition) (long term 
management and maintenance fee) and provide proof of the deposit to the CPM.

Provide proof of payment to CPM. No fewer than 30 days 
after acquisition of the 

property

TBD Owner #VALUE! #VALUE!

X X BIO-19n CONS

Owner or an approved third party shall complete the acquisition and all required transfers of 
the compensation lands, and provide written verification to the CPM.   If security is provided, 
the Project owner shall provide written verification that the Project owner‘s compensatory 
mitigation obligations have been fulfilled within 18 months of the start of Project ground-
disturbing activities. 

Submit the required documentation to the CPM. No later than 18 
months after the start 

of project ground-
disturbing activities

5/15/12 Owner 3/16/12 4/15/12
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X X BIO-19o CONS

If NFWF or another approved third party is being used for the acquisition, the Project owner 
shall ensure that funds needed to accomplish the acquisition are transferred in timely manner 
to facilitate the planned acquisition and to ensure the land can be acquired and transferred.  If 
the Project owner elects to acquire the compensation lands, the Project owner shall provide 
written verification to the CPM that the compensation lands or conservation easements have 
been acquired and recorded in favor of the approved recipient no later than 18 months from 
the start of project ground-disturbing activities.

 Make sure funds transferred in a timely manner. Prior to the 18-month 
deadline. 

5/15/12 Owner 3/16/12 4/15/12

X X BIO-19p CONS
Agreements to delegate land acquisition to an approved third party, or to manage 
compensation lands, or to implement an enhancement option shall be executed and 
implemented 

within 18 months of 
ground disturbance

5/15/12 Owner TBD TBD

X X BIO-19q CONS

Provide the CPM with a management plan for the compensation lands and associated funds . 
The CPM shall review and approve the management plan in consultation with CDFG and (if 
applicable) the USFWS.

Submit the required documentation to the CPM. within 180 days of the 
land or easement 

purchase, as 
determined by the date 

on the title

TBD Owner #VALUE! #VALUE!

X X BIO-19r(1) CONS
Enhancement restoration activities shall be initiated no later than 12 months from the start of 
construction. 

If enhancement restoration option is selected implement within time frame 
specified.

No later than 12 
months from the start 

of construction

3/31/12 Owner AECOM 1/31/12 3/1/12

X X BIO-19r(2) CONS

If habitat enhancement is proposed, owner shall obtain CPM approval of the final Habitat 
Enhancement/ Restoration Plan, prepared in accordance with Section D, and submit to the 
CPM or a third party approved by the CPM Security adequate for long-term implementation 
and monitoring of the Habitat Enhancement/Restoration Plan. 

obtain CPM approval of the final Habitat Enhancement Restoration Plan and 
submit to CPM or 3rd party.

no later than six 
months following the 

start of ground-
disturbing activities

5/21/11 Owner 3/22/11 4/21/11

X X BIO-19r(3) CONS
If a Distribution Study is implemented as contingency mitigation, the study shall be initiated no 
later than 6 months from the start of construction. The implementation phase of the study 
shall be completed within two years of the start of construction.

Confirm implementation completed within 2 years of the start of 
construction.

initiated no later than 6 
months from the start 

of construction.

9/28/11 Owner 7/30/11 8/29/11

X X BIO-19s CONS
Implementation of the special-status plant impact avoidance and minimization measures shall 
be reported in the Monthly Compliance Reports prepared by the Designated Botanist.

Submit the required reports to the CPM as part of the MCR. Include in MCR 12/28/10 AECOM 10/29/10 11/28/10

BIO-19t POST CONS
Provide a written construction termination report identifying how measures in the Special-
Status Plant Species Avoidance and Mitigation Plan have been completed.

Provide the report to the CPM for review and approval, in consultation with 
BLM State Botanist.

Within 30 days after 
completion of Project 

construction

11/29/13 AECOM 9/30/13 10/30/13

BIO-19u OPS
The Project owner shall also conduct annual monitoring of the avoided occurrences on-site, 
and off-site occurrences that are adjacent to the Project, for the life of the Project

Conduct annual monitoring Annually 1/31/14 AECOM TBD TBD

BIO-19v OPS

Owner shall submit  a monitoring report every year for the life of the project to monitor 
effectiveness of protection measures for all avoided special-status plants.   Monitoring report 
shall include : dates of worker awareness training sessions and attendees, completed CNDDB 
field forms for each avoided occurrence on-site and within 100 feet of the Project boundary off-
site, and description of the remedial action, if warranted and planned for the upcoming year. 
The completed forms shall include an inventory of the special-status plant occurrences and 
description of the habitat conditions, an indication of population and habitat quality trends.

Provide yearly documentation to the CPM and State Botanist. On Jan 31st of each 
year following 
construction

1/31/14 AECOM 12/2/13 1/1/14

BIO-19w OPS

The implementation phase of the enhancement project shall be completed within five years of 
initiation.

Until completion of the five-year implementation portion of the 
enhancement action, a report shall be prepared and submitted in the ACR. 
This report shall provide, at a minimum: a summary of activities for the 
preceding year and a summary of activities for the following year; 
quantitative measurements of the projects progress in meeting the 
enhancement project success criteria; detailed description of remedial 
actions taken or proposed; and contact information for the responsible 
parties.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

X X BIO-19x CONS

Owner shall transfer to the CPM or an approved third party the difference between the 
Security paid and the actual costs of (1) acquiring compensatory mitigation lands, completing 
initial protection and habitat improvement , and funding the long-term maintenance and 
management of compensatory mitigation lands; and/or (2) implementing and providing for the 
long-term protection and monitoring of habitat enhancement or restoration activities. 

Transfer the funds per condition requirement. Within 18 months of 
ground-disturbing 

activities

5/15/12 Owner 3/16/12 4/15/12

X BIO-20a CONS

SAND DUNE/FRINGE-TOED LIZARD MITIGATION: To mitigate for habitat loss and direct impacts 
to Mojave fringe-toed lizards, provide compensatory mitigation at a 3:1 ratio which may 
include compensation lands purchased in fee or in easement in whole or in part, for impacts to 
stabilized or partially stabilized desert dune habitat (58 acres or the acreage of sand 
dune/partially stabilized sand dune habitat impacted by the final project footprint). If 
compensation lands are acquired, the Project owner shall provide funding for the acquisition in 
fee title or easement, initial habitat improvements and long-term management endowment of 
the compensation lands.  SEE CONDITION FOR FURTHER DETAILS IN ITEMS 1-3.

Provide written verification of approved form of Security in accordance with 
this condition of certification. Actual Security shall be provided no later than 
7 days prior to the beginning of Project ground disturbance activities.

No later than 30 days 
prior to beginning 
project ground-

disturbing activities

5/2/11 Owner 1/2/11 4/2/11

X BIO-20b CONS

The project owner, or an approved third party, shall complete and provide written verification 
of the proposed compensation lands acquisition.

Provide written verification of proposed compensation lands. Within 18 months of 
the start of project 
ground-disturbing 

activities

5/15/12 Owner 3/16/12 4/15/12
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X BIO-20c CONS
Submit a formal acquisition proposal to the CPM, BLM, CDFG and USFWS describing the parcels 
intended for purchase.

Submit the required documentation to the CPM for review and approval in 
consultation with the BLM, CDFG, and USFWS.

No less than 90 days 
prior to acquisition of 

the property

TBD Owner #VALUE! #VALUE!

X BIO-20d CONS

The Project owner, or an approved third party, shall provide CPM, BLM, CDFG and USFWS with 
a management plan for the compensation lands and associated funds, as determined by the 
date on the title. the CPM shall review and approve the management plan, in consultation with 
CDFG and the USFWS.

Submit the required documentation to the CPM, BLM, USFWS and CDFG. Within 180 days of the 
land or easement 

purchase

TBD Owner #VALUE! #VALUE!

BIO-20e COMM
Provide to the CPM and BLM an analysis with the final accounting of the amount of sand 
dune/stabilized sand dune habitat disturbed during project construction. 

Submit the required documentation to the CPM. Within 90 days after 
completion of Project 

construction

1/28/14 Owner 11/29/13 12/29/13

X BIO-20f CONS
Provide written verification to the CPM, BLM, USFWS, and CDFG that the compensation lands 
or conservation easements have been acquired and recorded in favor of the approved recipient 

Submit the required documentation to the CPM, BLM, USFWS, and CDFG. No later than 18 
months from a CEC 

Final Decision

3/8/12 Owner 1/8/12 2/7/12

X BIO-21a CONS

To compensate for Project contributions to loss of spring foraging habitat for Nelson’s bighorn 
sheep, the Project owner shall create a new water source for  he Southern Mojave 
metapopulation of bighorn sheep in the McCoy Mountains or in other mountain ranges in the 
vicinity of the Project north of I-10. The  proposed location of the water source shall be 
developed in consultation with the CPM, BLM, and CDFG. The Project owner shall monitor and 
manage the  artificial or restored water source for the benefit of bighorn sheep for the life of 
the Project, or shall provide sufficient funding to support such monitoring and management by 
an approved third party.  

Submit required documentation to CPM for review and approval.  Note:  we 
are going giving land.

No later than 6 months 
following publication of 
the Energy Commission 

Decision

3/14/11 Owner 1/13/11 2/12/11

BIO-21b(1) CONS

The Project owner may elect to fund the creation of a new water source by depositing funds 
into a Renewable Energy Action Team (REAT) subaccount established with the NFWF. Actual 
costs shall be developed in consultation with the CPM, BLM, and CDFG. The Project owner shall 
be responsible for providing adequate funding for installation of the water source and all costs 
associated with that installation, as well as costs of the operation, monitoring and management 
of the water source for the life of the Project. The Project owner shall also provide sufficient 
funding for any administrative fees that NFWF may require to implement the measures 
described in this condition. The initial estimate of funding required to fulfill the measures 
described above is $100,000. The total costs shall not exceed $120,000. If less than $100,000 is 
required to fulfill the terms of this condition, the excess shall be refunded to the Project owner. 
Based on the letter from Jim Abbott, Acting State Director of BLM to Alice Harron ated August 
26, 2010, deposit of the funds by the Project owner into the NFWF Account will discharge the 
Project Owner's obligations under this Condition of Certification.   --OR--

If the Project owner elects to fund the creation of a new water source by 
depositing funds into the REAT-NFWF subaccount, the Project owner shall 
provide written verification to the CPM, BLM and CDFG that $100,000 has 
been deposited to that subaccount. Based on the letter from Jim Abbott, 
Acting State Director of BLM to Alice Harron,  Solar  Millennium dated 
August 26, 2010, deposit of the funds by the Project Owner into the NFWF 
Account will discharge the Project Onwer’s obligations under this Condition 
of Certification. The Project owner shall provide the CPM with a form of 
Security for installation, management and monitoring of the water source as 
described in this condition of certification no later than 30 days prior to 
beginning Project grounddisturbing activities for approval. Actual Security 
shall be provided no later than 7 days prior to the beginning of Project 
ground-disturbing activities. Security shall be $100,000.

No later than 18 
months from a CEC 

Final Decision

3/8/12 AECOM 1/8/12 2/7/12

X BIO-21b(2) CONS

As an alternative to providing a water source as described above, the Project owner may elect 
to secure compensatory mitigation lands that would offset the loss of spring foraging habitat 
(desert dry wash woodland, vegetated swales, and unvegetated washes) for Southern Mojave 
metapopuolation Nelson’s bighorn sheep. If the Project owner selects this compensatory 
mitigation option the Project owner shall acquire, in fee or in easement no less than 929 acres 
of lands that: a. Provide suitable spring foraginge habitat for bighorn sheep in the form of 
desert dry wash woodland and vegetated swales within intermixed Sonoran creosote bush 
scrub habitat, and b. ncludes within spring foraging habitat that would benefit the Southern 
Mojave metapopulation (i.e., north of I-10). Priority acquisition areas would be in eastern 
Riverside County roughly bounded by Interstate 10, Highway 62, and Highway 177.  The terms 
and conditions of this acquisition or easement shall be as described in BIO-12 (Desert Tortoise 
Compensatory Mitigation) and the timing associated with BIO-28 (phasing). 

If the 929 acres of bighorn sheep mitigation land
is separate from the acreage required for desert tortoise compensation 
lands, the project owner or an approved third party shall complete 
acquisition of the proposed compensation lands within the time period 
specified for this acquisition.

No less than 30 days 
prior to beginning 

Project ground-
disturbing activities

10/23/10 Owner 8/24/10 9/23/10

X BIO-21b(3) CONS

The Project owner shall submit a formal acquisition proposal to the CPM, CDFG, and BLM 
describing the parcel(s) intended for purchase. This acquisition proposal shall discuss the 
suitability of the proposed parcel(s) as compensation lands for the Southern Mojave 
metapopulation of bighorn in relation to the criteria listed above. Approval from the CPM, in 
consultation with BLM and CDFG, shall be required for acquisition of all parcels comprising the 
compensation lands.

The Project owner shall submit to the CPM for review and approval a 
description of the proposed location of the water source that will be 
created. 

No later than 6 months 
following start of 
ground disturbing 

activities

5/3/11 Owner

X BIO-21b(4) CONS

The Project owner shall provide written verification to the CPM that construction of the  water 
source has been completed. At the same time, the Project owner shall: (1) provide a monitoring 
and management plan for bighorn use of the water source; and (2) provide evidence of an 
agreement (Memorandum of Understanding) and a funding mechanism to provide ongoing 
maintenance of the water source by BLM or some other party approved by the CPM in 
consultation with BLM and CDFG.

Provide written verification to the CPM. No later than 24 
months following 

project ground 
disturbing actitivies

11/22/11 Owner

S BIO-21b(5) PC

Owner shall provide the CPM with a form of Security for installation, management and 
monitoring of the water source activities for approval.

Form of security shall be provided to CPM with copies to CDFG and BLM. no later than 30 days 
prior to beginning 

Project ground-
disturbing activities.

10/23/10 Owner 8/24/10 9/23/10 9/28/2010      
2010-046

Approved by 
the CEC on 
10/29/10

S BIO-21b(6) PC
Actual Security shall be provided no later than 7 days prior to the beginning of Project ground-
disturbing activities.

Provide actual security to CPM with copies to CDFG and BLM. 7 days prior to the start 
of ground-disturbing 

activities

11/15/10 Owner 9/16/10 10/16/10 10/22/2010   
2010-104

Approved by 
the CEC on 
10/29/10
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X BIO-21b(7) CONS

Provide form of security for Phase 1b Form of security shall be providedto CPM and CDFG no later than 30 days 
prior to beginning 

Project ground-
disturbing activities

5/2/11 Owner 3/3/11 4/2/11

X BIO-21b(8) CONS
Actual Security shall be provided no later than 7 days prior to the beginning of Project ground-
disturbing activities.

Provide actual security to CPM and CDFG 7 days prior to the start 
of ground-disturbing 

activities

5/25/11 Owner 3/26/11 4/25/11

BIO-21c OPS

Each year following completion of construction/restoration of the water source, the Project 
owner shall provide a report to the CPM, BLM, and CDFG that includes: a description of bighorn 
sheep detections at the water source and a summary of management activities for the year 
and a discussion of whether management goals for the year were met. The Project owner shall 
monitor and manage the artificial or restored water source for the benefit of bighorn sheep for 
the life of the Project, or shall provide sufficient funding to support such monitoring and 
management by an approved third party.

Submit report with ACR. Include in ACR 1/31/14 Owner

X BIO-21d CONS

If the Project owner elects to mitigate for loss of bighorn sheep spring foraging habitat with 
acquisition of compensatory mitigation lands owner shall submit a formal acquisition proposal 
to the CPM, BLM, and CDFG describing the 929 acres of lands intended for purchase. At the 
same time the Project owner shall submit a PAR or PAR-like analysis for the parcels for review 
and approval by the CPM, in consultation with BLM and CDFG.  Refer to condition for land 
acquisition requirements.

Submit formal acquisition proposal and PAR analysis to CPM, BLM, CDFG, 
USFWS.  

no less than 90 days 
prior to acquisition of 

the bighorn sheep 
compensation lands

TBD Owner #VALUE! #VALUE!

X BIO-21e CONS

Owner shall provide written verification to the BLM, CPM, and CDFG that no fewer than 929 
acres of compensation lands or conservation easements that meet the criteria described in the 
condition have been acquired and recorded in favor of the approved recipient.  Security shall 
be refunded to Project owner once land has been acquired and recorded in favor of the 
approved recipient.

Submit documentation of acquisition and recording to CPM, BLM, and  
CDFG

No later than 18 
months from initiation 

of construction

9/22/12 Owner 7/24/12 8/23/12

X X BIO-22a CONS

MITIGATION FOR IMPACTS TO STATE WATERS: Implement the measures set forth in the Items 1-
5 of the condition to avoid, minimize and mitigate for direct and indirect impacts to waters of 
the state and to satisfy requirements of California Fish and Game Code sections 1600 and 1607, 
including acquire off-site State waters, security for implementation of mitigation, preparation 
of management plan, compliance with code of regulations, implementation of BMPS, etc.  
Provide written verification (i.e., through incorporation into the BRMIMP) to the CPM that the 
BMPs will be implemented.

Provide written verification (i.e., through incorporation into the BRMIMP) to 
the CPM that the BMPs will be implemented.

No less than 30 days 
prior to the start of 

construction-related 
ground disturbance 
activities potentially 

affecting waters of the 
state

10/23/10 AECOM 9/23/10 10/13/10

X X BIO-22b CONS Provide a discussion of work in waters of the state during the construction of the Project. Submit the required documentation as part of the MCR. Include in MCR 12/28/10 AECOM 11/28/10 12/18/10

BIO-22c OPS Provide a discussion of work in waters of the state in the ACR for the duration of the Project. Submit the required documentation as part of the ACR. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

S BIO-22d(1) PC

Provide security form. Submit the required documentation to the CPM and CDFG.  CEC in 
consultation with BLM and USFWS.

No less than 30 days 
prior to beginning 

Project ground-
disturbing activities

10/23/10 Owner 6/25/10 9/23/10 #VALUE! 9/28/2010     
2010-047

X X BIO-22d(1) CONS

Provide security form for Phase 1b and 2. Submit the required documentation to the CPM and CDFG. No less than 30 days 
prior to beginning 

Project ground-
disturbing activities

5/2/11 Owner 1/2/11 4/2/11  

S BIO-22d(2) PC
Provide Actual Security to CPM. Provide required documentationto CPM and CDFG. 7 days prior to the start 

of ground-disturbing 
activities

11/15/10 Owner 9/16/10 10/16/10 10/22/10   2010-
105

Approved by 
the CEC on 
10/29/10

X X X BIO-22d(2) CONS
Provide Actual Security to CPM for Phase 1b and 2. Provide required documentationto CPM and CDFG. 7 days prior to the start 

of ground-disturbing 
activities

5/25/11 Owner 3/26/11 4/25/11

X X X BIO-22e CONS

The Project owner, or an approved third party, shall provide the CPM, BLM, CDFG and USFWS 
with a management plan for the compensation lands and associated funds.

 The CPM and BLM shall review and approve the management plan, in 
consultation with CDFG.

Within 180 days of the 
land or easement 

purchase, as 
determined by the date 

on the title

TBD Owner #VALUE! #VALUE!

BIO-22f POST CONS
Provide to the CPM and CDFG an analysis with the final accounting of the amount of 
jurisdictional state waters disturbed during Project construction.

Submit the required documentation to the CPM and CDFG. Within 90 days after 
completion of Project 

construction

1/28/14 AECOM 11/29/13 12/29/13

X X X BIO-22g CONS

Provide written verification to the CPM, BLM, USFWS and CDFG that the compensation lands or 
conservation easements have been acquired and recorded in favor of the approved recipient.

Submit the required documentation to the BLM, CPM and CDFG. No later than 18 
months from adoption 

of the CEC Final 
Decision

3/8/12 Owner 1/8/12 2/7/12

X X X BIO-22h CONS

Notify the CPM and CDFG in writing prior to initiation of Project activities in jurisdictional state 
waters and jurisdictional areas.

Submit the required documentation to the CPM and CDFG. At least 5 days prior to 
initiation of Project 

activities in 
jurisdictional state 

waters

11/17/10 AECOM 9/18/10 10/18/10 12/07/2010    
2010-155

Approved by 
the CEC on 
12/15/10
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X X X BIO-22i CONS

Notify the CPM and CDFG in writing prior to completion of Project activities in jurisdictional 
areas.

Submit the required documentation to the CPM and CDFG. At least 5 days prior to 
completion of Project 

activities in 
jurisdictional state 

waters

11/17/10 AECOM 9/18/10 10/18/10

S S X X BIO-22j CONS

Notify the CPM and CDFG of any change of conditions to the Project, impacts to state waters, 
or the mitigation efforts. A change of condition refers to the process, procedures, and methods 
of operation of a Project; the biological and physical characteristics of a Project area; or the 
laws or regulations pertinent to the Project as DEFINED IN THE CONDITION.

Provide the notifying report to the CPM and CDFG. No later than 7 days 
after the change of 

conditions is identified

As required AECOM As required As required

BIO-22k OPS A copy of the notifying change of conditions report shall be included in the annual reports or 
until it is deemed unnecessary by the CPM and CDFG.

Submit the required documentation as part of the ACR. Include in ACR 1/31/14 Owner 12/2/13 1/16/14

S S S S BIO-22l PC

The Project owner shall provide a copy of this condition (Condition of Certification BIO-22) from 
the Energy Commission Decision to all contractors, subcontractors, and the Applicant's Project 
supervisors. Copies shall be readily available at  work sites at all times during periods of active 
work and must be presented to any CDFG personnel upon demand. The CPM reserves the right 
to issue a stop work order or allow CDFG to issue a stop work order after giving notice to the 
Project owner, the CPM, if the CPM in consultation with CDFG, determines that the Project 
owner has breached any of the terms or conditions or for other reasons, including but not 
limited to the following: a. The information provided by the Applicant regarding streambed 
alteration is incomplete or inaccurate; b. New information becomes available that was not 
known to it in preparing the terms and conditions; or c. The Project or Project activities as 
described in the Staff Assessment have changed.

The Project owner shall provide a copy of this condition (Condition of 
Certification BIO-22) from the Energy Commission Decision to all 
contractors, subcontractors, and the Applicant's Project supervisors.

15 days prior to ground 
disturbance

11/7/10 Owner 9/22/10 10/1/10 10/15/2010 
2010-096

Approved by 
the CEC on 
11/03/10

BIO-23a(1) PC

Upon Project closure, implement a Decommissioning and Reclamation Plan for Phase 1a. The 
Decommissioning and Reclamation Plan shall include a cost estimate for implementing the 
proposed decommissioning and reclamation activities, and shall be consistent with the 
guidelines in BLM‘s 43 CFR 3809.550 et seq., 

Provide to the CPM (for review) and to BLM AO (for review and approval) a 
draft Decommissioning and Reclamation Plan.

No fewer than 30 days 
prior to the start of 

Project-related ground 
disturbing activities

10/23/10 AECOM 6/25/10 9/23/10  10/04/10  CEC 
2010-058         

BLM 2010-060  
for Phase 1A 

only

CEC APPROVAL 
ON 10/18/10 
PENDING BLM 
APPROVAL

BIO-23a(2) OPS

Upon Project closure, implement a Decommissioning and Reclamation Plan for Phase 1b. The 
Decommissioning and Reclamation Plan shall include a cost estimate for implementing the 
proposed decommissioning and reclamation activities, and shall be consistent with the 
guidelines in BLM‘s 43 CFR 3809.550 et seq., 

Provide a draft Decommissioning and Reclamation Plan to the CPM (for 
review) and to BLM AO (for review and approval) 

Upon project closure As required Owner

X X X BIO-23b CONS
Submit a final Decommissioning and Reclamation Plan. Submit the final plan to the CPM for review and the BLM for approval. Prior to the start of 

commercial operation
9/30/13 AECOM 6/2/13 8/31/13

BIO-23c OPS
Review the Decommissioning and Reclamation Plan every five years thereafter.  Modifications 
to the approved Decommissioning and Reclamation Plan shall be made only after approval 
from BLM.  

Submit the updated plan to the BLM  for approval. Owner shall provide a 
copy of the approved Decommissioning and Reclamation Plan and any BLM 
approved revisions to the CPM.

Every 5 years 01/31/14 Owner 12/2/13 1/1/14

S S X X BIO-24a CONS

GOLDEN EAGLE INVENTORY & MONITORING: During each year of construction, conduct an 
inventory to determine if golden eagle territories occur one miles of the Project boundaries.  
Data collected during the inventory shall include at least the following: territory status 
(unknown, vacant, occupied, breeding successful, breeding unsuccessful); nest location, nest 
elevation; age class of golden eagles observed; nesting chronology; number of young at each 
visit; digital photographs; and substrate upon which nest is placed. (See condition for criteria 
on how to determine unoccupied territory status.)

Submit a report to the CPM, CDFG, and USFWS documenting the results of 
the inventory.

No fewer than 30 days 
from completion of the 
golden eagle inventory

TBD AECOM 10/20/2010       
2010-108

Approved by 
the CEC on 
11/03/10

AR AR AR AR BIO-24b CONS

If an occupied nest is detected within one mile of the Project boundary during inventory, owner 
shall contact staff at the USFWS Carlsbad Office and CDFG within one working day of detection 
of the nest for interim guidance on monitoring and nest protection.  Owner shall prepare and 
implement a Golden Eagle Monitoring and Management Plan for the duration of  construction 
to ensure that Project construction activities do not result in injury or disturbance to golden 
eagles. The Monitoring and Management Plan shall be prepared in consultation with the 
USFWS. Triggers for adaptive management shall include any evidence of Project-related 
disturbance to nesting golden eagles, including but not limited to: agitation behavior 
displacement, avoidance, and defense); increased vigilance behavior at nest sites; changes in 
foraging and feeding behavior, or nest site abandonment. The Monitoring and Management 
Plan shall include a description of adaptive management actions, which shall include, but not 
be limited to, cessation of construction activities that are deemed by the DB to be the source of 
golden eagle disturbance.

Only if an occupied nest is found THEN provide the CPM, CDFG, and USFWS 
with the final version of the Golden Eagle Monitoring and Management Plan.  
This final Plan shall have been reviewed and approved by the CPM in 
consultation with USFWS and CDFG.

within one working day 
of detection of the nest 

3/2/11 AECOM 1/1/11 1/31/11

AR AR AR AR BIO-24c CONS
The project owner shall provide the CPM, CDFG, and USFWS with the final version of the 
Golden Eagle Monitoring and Management Plan.  This final Plan shall have been reviewed and 
approved by the CPM in consultation with USFWS & CDFG.

Submit the final plan to CPM.  within 30 days after 
detection of the nest

TBD AECOM #VALUE! #VALUE!
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BIO-25a CONS

EVAPORATION POND NETTING & MONITORING:  Cover the evaporation ponds prior to any 
discharge with 1.5-inch mesh netting designed to exclude birds and other wildlife from drinking 
or landing on the water of the ponds. Netting with mesh sizes other than 1.5-inches may be 
installed if approved by the CPM in consultation with CDFG and USFWS. The netted ponds shall 
be monitored regularly to verify that the netting remains intact, is fulfilling its function in 
excluding birds and other wildlife from the ponds, and does not pose an entanglement threat 
to birds and other wildlife. The ponds shall include a visual deterrent in addition to the netting, 
and the pond shall be designed such that the netting shall never contact the water.

Provide to the CPM as-built drawings and photographs of the ponds 
indicating that the bird exclusion netting has been installed.

No less than 30 days 
prior to operation of 

the evaporation ponds

01/02/13 AECOM 11/3/12 12/3/12

BIO-25b OPS

The DB or BM shall regularly survey the ponds at least once per month starting with the first 
month of operation of the evaporation ponds. The purpose of the  surveys shall be to 
determine if the netted ponds are effective in excluding birds, if the nets pose an entrapment 
hazard to birds and wildlife, and to assess the structural integrity of the nets. The monthly 
surveys shall be conducted in one day for a minimum of two hours following sunrise (i.e., 
dawn), a minimum of one hour mid-day (i.e., 1100 to 1300), and a minimum of two hours 
preceding sunset (i.e., dusk) in order to provide an accurate assessment of bird and wildlife use 
of the ponds during all seasons. Surveyors shall be experienced with bird identification and 
survey techniques

The DB shall submit quarterly reports to the CPM, CDFG, and USFWS 
describing the dates, durations and results of site visits conducted at the 
evaporation ponds. The quarterly report shall fully describe any bird or 
wildlife death or entanglements detected during the site visits or at any 
other time, and shall describe actions taken to remedy these problems.

Quarterly, for the first 
year of operation

01/28/14 Owner 11/29/13 12/29/13

AR AR AR AR BIO-25c CONS
Construction operations staff at the Project site shall also report finding any dead birds or other 
wildlife at the evaporation ponds to the DB within one day of the detection of the carcass.

The DB shall report any bird or other wildlife deaths or entanglements  to 
the CPM, CDFG, and USFWS.

within two days of the 
discovery

As required AECOM As required As required

AR AR AR AR BIO-25d CONS

If dead or entangled birds are detected during construction, the DB shall take immediate action 
to correct the source of mortality or entanglement.

 The DB shall make immediate efforts to contact and consult the CPM, 
CDFG, and USFWS by phone and electronic communications prior to taking 
remedial action upon detection of the problem, but the inability to reach 
these parties shall not delay taking action that would, in the judgment of the 
DB, prevent further mortality of birds or other wildlife at the evaporation 
ponds.

Immediately As required AECOM As required As required

BIO-25e OPS
Operations staff at the Project site shall also report finding any dead birds or other wildlife at 
the evaporation ponds to the DB within one day of the detection of the carcass.

The DB shall report any bird or other wildlife deaths or entanglements  to 
the CPM, CDFG, and USFWS.

Immediately As required Owner As required As required

BIO-25f OPS

If dead or entangled birds are detected during commercial operation, the DB shall take 
immediate action to correct the source of mortality or entanglement. The DB shall make 
immediate efforts to contact and consult the CPM, CDFG, and USFWS by phone and electronic 
communications prior to taking remedial action upon detection of the problem, but the 
inability to reach these parties shall not delay taking action that would, in the judgment of the 
DB, prevent further mortality of birds or other wildlife at the evaporation ponds.

Immediately As required Owner As required As required

BIO-25g OPS
If after 12 consecutive monthly site visits no bird or wildlife deaths or entanglements are 
detected at the evaporation ponds by or reported to the DB, monitoring can be reduced to 
quarterly visits.

The DB shall submit annual monitoring reports with this information. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

BIO-25h OPS

If after 12 consecutive quarterly site visits no bird or wildlife deaths or entanglements are 
detected by or reported to the DB and with approval from the CPM, USFWS and CDFG, future 
surveys may be reduced to two surveys per year, during the spring nesting season and during 
fall migration. If approved by the CPM, USFWS and CDFG, monitoring outside the nesting 
season may be conducted by the Environmental Compliance Manager.

The DB shall submit annual monitoring reports with this information. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

BIO-25i OPS

Without respect to the above requirements the Project owner, CDFG or USFWS may submit to 
the CPM a request for modifications to the evaporation pond monitoring program based on 
information acquired during monitoring, and may also suggest adaptive management 
measures to remedy any problems that are detected during monitoring or modifications if bird 
impacts are not observed. Modifications to the evaporation pond monitoring described above 
and implementation of adaptive management measures shall be made only after approval 
from the CPM, in consultation with USFWS and CDFG.

Submit the requested modification to the CPM. As required As required Owner As required As required

S BIO-26a PC

COUCH'S SPADEFOOT TOAD IMPACT AVOIDANCE & MINIMIZATION MEASURES: Prepare and 
implement a Couch‘s Spadefoot Toad Protection and Mitigation Plan (Protection and 
Mitigation Plan) to avoid, minimize or mitigate impacts to Couch‘s spadefoot toads and their 
breeding habitat during construction and operation of the Project. The Protection and 
Mitigation Plan shall address on-site protection and mitigation measures to be implemented 
during construction.  The Protection and Mitigation Plan shall be approved by the CPM in 
consultation with CDFG, and shall be incorporated into the Project‘s BRMIMP and 
implemented. 

Submit to the CPM and CDFG, a final Protection and Mitigation Plan. 
Modifications to the Protection and Mitigation Plan shall be made only after 
approval from the CPM, in consultation with CDFG.  

No less than 30 days 
prior to any Project-

related ground 
disturbance

10/23/10 AECOM EPC 6/25/10 9/23/10 10/01/10    2010-
052

CEC APPROVED 
ON 11/01/10
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X BIO-26b CONS

The Protection and Mitigation Plan shall include, at a minimum: habitat survey results; impacts 
assessment from habitat disturbance from construction, noise from construction, operations, 
and potential ORV traffic; increased access for vehicles from road construction or 
improvements; changes in breeding habitat due to changes in flow levels and flow patterns to 
breeding ponds; increased traffic from construction and operations; risk of exposure to 
elevated selenium and salinity levels in evaporative ponds; and increased risk of predation; 
avoidance and minimization measures; and mitigation if complete avoidance of the ponds or 
other breeding sites identified during surveys is not possible (the Protection and Mitigation 
Plan shall include plans to create additional breeding habitats (ephemeral pond) at least equal 
in area to the acreage of ponds being impacted).  Alternatively, the Project owner may 
purchase mitigation land that has the potential for ponding that is equal to or greater than the 
ponds identified as potential Toad breeding ponds within the Project disturbance area.   If 
ponds are to be created, thecreated ponds shall be capable of holding water for at least nine 
days during the spadefoot toad breeding season  The created ponds shall be monitored and 

If the Protection and Mitigation Plan includes creation of ponds, the number 
and acreage of created ponds shall be described in the plan. The Project 
owner shall provide to the CPM as-built drawings and photographs of the 
created ponds and maps showing the size and location of the ponds in 
relation to project features.

No less than 90 days 
prior to operation of 

project 

8/1/13 AECOM 4/3/13 7/2/13

BIO-26c OPS

The Project owner shall submit reports to the CPM documenting the capacity of the created 
ponds to hold water for at least 9 days during the spadefoot toad breeding season. If ponds fail 
to hold water as described above the Project owner shall implement remedial actions. The 
annual reporting may be terminated upon satisfactory demonstration of this performance 
standard, and with approval of the CPM.

Submit required annual reports to the CPM. On January 31st of 
every year following 

initiation of operation

1/31/14 Owner 10/3/13 1/1/14

S S BIO-26d(1) PC

If mitigation land is purchased as an alternative to pond creation, the Project owner shall 
provide the CPM and CDFG with an approved form of Security and the calculation of such 
security in accordance with this condition of certification and BIO-12 

Form of security shall be providedto CPM and CDFG with copies to BLM and 
USFWS

no later than 30 days 
prior to beginning 

Project ground-
disturbing activities

10/23/10 Owner 8/24/10 9/23/10 9/28/2010       
2010-048

Approved by 
the CEC on 
10/29/10

BIO-26d(1) CONS

If mitigation land is purchased as an alternative to pond creation, the Project owner shall 
provide the CPM and CDFG with an approved form of Security and the calculation of such 
security in accordance with this condition of certification and BIO-12 

Form of security shall be providedto CPM and CDFG with copies to BLM and 
USFWS

no later than 30 days 
prior to beginning 

Project ground-
disturbing activities

5/2/11 Owner 3/3/11 4/2/11

S S BIO-26d(2) PC
Actual Security shall be provided no later than 7 days prior to the beginning of Project ground-
disturbing activities.

Provide actual security to CPM and CDFG with copies to BLM and USFWS. 7 days prior to the start 
of ground-disturbing 

activities

11/15/10 Owner 9/16/10 10/16/10 10/22/2010   
2010-106

Approved by 
the CEC on 
10/29/10

BIO-26d(2) CONS
Actual Security shall be provided no later than 7 days prior to the beginning of Project ground-
disturbing activities.

Provide actual security to CPM and CDFG with copies to BLM and USFWS. 7 days prior to the start 
of ground-disturbing 

activities

5/25/11 Owner 3/26/11 4/25/11

BIO-26e CONS

If Security is provided, the Project owner, or an approved third party, shall complete and 
provide written verification of the proposed compensation lands acquisition

Provide written verification. within 18 months of 
the start of Project 
ground-disturbing 

activities.

5/15/12 Owner 3/16/12 4/15/12

BIO-26f CONS
Owner shall submit a formal acquisition proposal to the CPM, CDFG and USFWS describing the 
parcels intended for purchase.

Submit acquisition proposal to CPM, CDFG, USFWS. No less than 90 days 
prior to acquisition of 

the property

TBD Owner #VALUE! #VALUE!

BIO-26g CONS

The Project owner, or an approved third party, shall provide the CPM, CDFG and USFWS with a 
management plan for the compensation lands and associated funds.  The CPM shall review and 
approve the management plan, in consultation with CDFG. 

Submit management plan for compensation lands to CPM, CDFG, and 
USFWS

within 180 days of the 
land or easement 

purchase, as 
determined by the date 

on the title

TBD Owner #VALUE! #VALUE!

BIO-26h CONS

Provide written verification to the CPM, and CDFG that the compensation lands or 
conservation easements have been acquired and recorded in favor of the approved recipient

Submit verification of acquisition and recording to CPM & CDFG. no later than 18 
months from the start 
of ground-disturbing 

activities

5/15/12 Owner 3/16/12 4/15/12

BIO-27 CONS

The Project owner may choose to satisfy its mitigation obligations by paying an in lieu fee 
instead of acquiring compensation lands, pursuant to Fish and Game code sections 2069 and 
2099 or any other applicable in-lieu fee provision, to the extent the in-lieu fee provision is 
found by the Commission to mitigate the impacts identified herein.  

If electing to use this provision, the Project owner shall notify the 
Commission that it would like a determination that the Project‘s in-lieu fee 
proposal mitigate for the impacts identified herein.  

TBD TBD Owner #VALUE! #VALUE!

S S BIO-28a PC

The project Owner shall provide compensatory mitigation for the total Project Disturbance 
Area and may provide such mitigation in three phases, Phase 1a, Phase 1b, and Phase 2.  
“Project Disturbance Area” encompasses all areas to be temporarily and permanently disturbed 
by the project. Project construction will occur in three phases that generally follow 
development of the solar units, with the exception of the first phase of the project, Phase 1a, 
which will consist of two types of construction areas: (1) linear facilities, including the access 
road and communication lines and (2) non-linear facilities to include a staging/laydown area 
and a portion of the Unit 1 solar block area. Phase 1b shall consist of the  remainder of Unit 1 
and Unit 2, and Phase 2 shall consist of the remainder of the project (Units 3 and 4).  These 
phases will generally include installation of fencing, clearing, grubbing and grading, and 
development of common facilities first, followed by the remaining power block units. All 
construction activities for the non-linear features during these subsequent phases will occur 
within desert tortoise exclusionary fenced areas that have been cleared in accordance with 
USFWS protocols   The disturbance area for each project Phase and resource type is provided in 

The tables in the Condition shall be refined prior to the start of each 
construction phase with the disturbance area adjusted to reflect the final 
project footprint for each phase.  Prior to initiating Phase 1a construction 
the project owner shall submit the actual construction schedule, a figure 
depicting the locations of proposed construction and amount of acres to be 
disturbed for that phase to CDFG, USFWS and BLM for review and to the 
CPM for review and approval. The description for each phase shall include 
the proposed construction schedule, a figure depicting the locations of 
proposed construction and amount of acres of each habitat type to be 
disturbed.

No less than 30 days 
prior to the start of 

desert tortoise 
clearance surveys for 

each phase

10/23/10 AECOM EPC 8/24/10 9/23/10 10/05/10   CEC 
2010-061         

BLM, CDFG, 
USFWS     2010-

062

APPROVED BY 
THE CEC ON 
10/22/10
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X BIO-28b CONS

Prior to initiating Phase 1b of construction the project owner shall submit the actual 
construction schedule, a figure depicting the locations of proposed construction and amount of 
acres to be disturbed for that phase to CDFG, USFWS and BLM for review and to the CPM for 
review and approval. The description for each phase shall include the proposed construction 
schedule, a figure depicting the locations of proposed construction and amount of acres of 
each habitat type to be disturbed.

The tables in the Condition shall be refined prior to the start of Phase 1b 
with the disturbance area adjusted to reflect the final project footprint for 
the phase.  Prior to initiating Phase 1b construction the project owner shall 
submit the actual construction schedule, a figure depicting the locations of 
proposed construction and amount of acres to be disturbed for that phase 
to CDFG, USFWS and BLM for review and to the CPM for review and 
approval. The description for Phase 1b shall include the proposed 
construction schedule, a figure depicting the locations of proposed 
construction and amount of acres of each habitat type to be disturbed.

No less than 30 days 
prior to the start of 

desert tortoise 
clearance surveys for 

each phase

5/2/11 AECOM EPC 3/3/11 4/2/11

X BIO-28c CONS

Prior to initiating Phase 2 of construction the project owner shall submit the actual 
construction schedule, a figure depicting the locations of proposed construction and amount of 
acres to be disturbed for that phase to CDFG, USFWS and BLM for review and to the CPM for 
review and approval. The description for each phase shall include the proposed construction 
schedule, a figure depicting the locations of proposed construction and amount of acres of 
each habitat type to be disturbed.

The tables in the Condition shall be refined prior to the start of Phase 2 with 
the disturbance area adjusted to reflect the final project footprint for the 
phase.  Prior to initiating Phase 2 construction the project owner shall 
submit the actual construction schedule, a figure depicting the locations of 
proposed construction and amount of acres to be disturbed for that phase 
to CDFG, USFWS and BLM for review and to the CPM for review and 
approval. The description for Phase 2 shall include the proposed 
construction schedule, a figure depicting the locations of proposed 
construction and amount of acres of each habitat type to be disturbed.

No less than 30 days 
prior to the start of 

desert tortoise 
clearance surveys for 

each phase

1/30/14 AECOM EPC 12/1/13 12/31/13

X BLM Bond-
Phase 1a

CONS Provide security posting to BLM. Submit required security posting to BLM. Within 60 days of BLM 
NTP for Phase 1a

1/3/11 Owner 11/4/10 12/4/10

X BLM Bond-
Phase 1a

CONS Submit acreage and cost estimate to BLM for bonds for Phase 1a to BLM. This task has been completed. Prior to ground 
disturbance

12/04/10 Owner

X BLM Bond-
Phase 1a

CONS Obtain bond Waiting for their response to tell us how much bond will be Prior to ground 
disturbance

12/19/10 Owner

X BLM Bond-
Phase 1a

CONS Submit bond to BLM Prior to ground 
disturbance

12/27/10 Owner

X BLM Bond-
Phase 1b

CONS Submit acreage and cost estimate to BLM for bonds for Phase 1b to BLM. Within 60 days of BLM 
NTP for Phase 1b

06/01/11 Owner

X BLM Bond-
Phase 1b

CONS Obtain bond Prior to ground 
disturbance

05/02/11 Owner

X BLM Bond-
Phase 1b

CONS Submit bond to BLM Prior to ground 
disturbance

05/17/11 Owner

X BLM Bond-
Phase 2

CONS Submit acreage and cost estimate to BLM for bonds for Phase 2 to BLM. Within 60 days of BLM 
NTP for Phase 2

03/01/14 Owner

X BLM Bond-
Phase 2

CONS Obtain bond Prior to ground 
disturbance

01/30/14 Owner

X BLM Bond-
Phase 2

CONS Submit bond to BLM Prior to ground 
disturbance

02/22/14 Owner

X X X X
BLM ROD 

Section 1.2
CONS

Since the publication of the PA/FEIS, it is the BLM‟s decision not to make a determination as to 
whether the groundwater for the Blythe Solar Power Project is Colorado River water. The 
California Energy Commission suggests in its Final Decision for the Blythe Solar Power Project 
that implementation of the Conditions for Certification and updated modeling may show that 
groundwater pumping will not draw down from the Colorado River. As a term and condition of 
the BLM authorized ROW for the project, the Applicant must comply with all CEC Conditions of 
Certification, which include water mitigation, modeling, and monitoring measures.

As a term and condition of the BLM authorized ROW for the project, the 
Applicant must comply with all CEC Conditions of Certification, which include 
water mitigation, modeling, and monitoring measures.

As required As required Owner

AR AR AR AR
BLM ROD 

Section 1.2
CONS

The Bureau of Reclamation has not finalized its rule on the accounting surface methodology for 
the Colorado River. This ROD recognizes that, should a rulemaking ever be finalized on the 
currently proposed accounting surface, the BLM will work with the Applicant to ensure that 
appropriate processes are followed to obtain such an allocation.

As required As required Owner

X
BLM ROD 

Section 1.2
PC

The ROD requires the Applicant to secure all necessary local, state and federal permits, 
authorizations and approvals before the BLM will issue an NTP for the first phase of the project. 
On receipt of the NTP, and by remaining consistent with it, the Applicant will be able to 
construct and operate the Blythe Solar Power Project on the proposed site.

Prior to the start of 
construction of Phase 

1a

11/04/10 Owner

X
BLM ROD 

Section 1.2
CONS

The ROD requires the Applicant to secure all necessary local, state and federal permits, 
authorizations and approvals before the BLM will issue an NTP for the next phase of the 
project. On receipt of the NTP, and by remaining consistent with it, the Applicant will be able to 
construct and operate the Blythe Solar Power Project on the proposed site.

Prior to the start of 
construction of Phase 

1b

06/01/11 Owner

X
BLM ROD 

Section 1.2
CONS

The ROD requires the Applicant to secure all necessary local, state and federal permits, 
authorizations and approvals before the BLM will issue an NTP for the next phase of the 
project. On receipt of the NTP, and by remaining consistent with it, the Applicant will be able to 
construct and operate the Blythe Solar Power Project on the proposed site.

Prior to the start of 
construction of Phase 2

03/01/14 Owner
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X
BLM ROD 

Section 1.4
CONS

Construction of the initial phase of development must commence within 12 months after 
issuance of BLM NTP but no later than 24 months after effective date of the issuance of the 
ROW Grant.

10/30/11 Owner

X
BLM ROD 

Section 1.4
CONS

Construction shall be completed within the time frames approved in the Plan of Development 
but no later than 24 months after start of construction or as otherwise approved by the BLM 
for phase construction.

Owner

AR AR AR AR
BLM ROD 

Section 1.4.1
CONS

When work areas outside those identified in the ROW are found to be needed (whether on 
federal or non-federal lands), additional inventory and evaluation will be performed if 
necessary to ensure the impact on biological, cultural, and other resources are avoided or 
minimized to the maximum extent practicable. Revised facility locations and survey results 
would be documented and forwarded to the BLM in the form of a Conformance Request. BLM 
consultations will be required as necessary prior to approval of the Conformance Request.

Owner

BLM ROD 
Section 1.4.1 

POST CONS
At the conclusion of project construction or as project phases are completed, as-built drawings 
must be provided to the BLM for the purpose of conforming the ROW to the as-built locations.

At the conclusion of 
construction

12/29/13 EPC

X X X X
BLM ROD 

Section 1.5  
Page 17

CONS

In addition to the mitigation provided for in this ROD, the Applicant through the protest 
negotiation process has agreed to continue to work with the BLM on providing additional 
funding for the following enhanced desert wildlife management opportunities:
o The Applicant, in coordination with the BLM, will work to identify specific fencing strategies 
along the I-10 Corridor or other heavily used access/recreation areas within the Chuckwalla 
DWMA to maximize protection of Desert tortoise by reduce direct or indirect mortality 
associated with recreational vehicle use;
o The Applicant, in coordination with the BLM, will work to ensure enhanced funding is 
available to maintain certain existing infrastructure that is currently used to enhance protection 
of Desert tortoise, including, but not limited to: road underpasses, fencing, gates, and barrier 
crossings;
o The Applicant in, coordination with the BLM, will work to identify specific habitat 
enhancements within the DWMA that could be used to increase habitat values for Desert 
tortoise and other sensitive species;
o The Applicant, in coordination with the BLM, will provide enhanced funding that may 
facilitate the BLM‟s restoration of illegal routes or closed routes  Illegal routes are those that 

As required As required Owner

CIVIL-01a PC

Submit design of the proposed drainage structures and the grading plan (initially for access 
road).

Submit documents to the CBO for review and approval and in the next MCR, 
submit a written statement certifying that the documents have been 
approved by the CBO.

At least 15 days prior 
to start of site grading 
or CBO approved time 

frame

5/2/11 EPC AECOM 2/1/11 8/30/10 10/22/2010   
2010-122

Approved by 
the CEC on 
10/26/10

WASTE-05a PC

Obtain a hazardous waste generator identification number from the United States 
Environmental Protection Agency (USEPA) prior to generating any hazardous waste during 
project construction and operations. Keep a copy of the identification number on file at the 
project site and provide documentation of the hazardous waste generation and notification 
and receipt of the number to the CPM and AO  in the next scheduled MCR after receipt of the 
number. 

Submittal of the notification and issued number documentation to the CPM 
is only needed once unless there is a change in Ownership, operation, waste 
generation, or waste characteristics that requires a new notification to 
USEPA. Documentation of any new or revised hazardous waste generation 
notifications or changes in identification number shall be provided to the 
CPM in the next scheduled MCR.

Prior to generating any 
haz waste

11/12/10 EPC 9/13/10 8/15/10 10/15/10   2010-
100

APPROVED BY 
THE CEC 
10/19/10

X X X X CUL-04d CONS

Project construction manager shall provide to the CRS and CPM a schedule of project activities 
for the following week, including the identification of area(s) where ground disturbance will 
occur during that week.

Provide the weekly schedule to the CRS and CPM by letter, e-mail, or fax. Weekly, during ground 
disturbance

11/22/10 EPC 11/1/10 Ongoing; copies 
included as part 
of MCR

S&W-15a CONS

Coordinating with the CPM, develop a Channel Maintenance Program that provides long-term 
guidance to implement routine channel maintenance projects and comply with conditions of 
certification in a feasible and environmentally-sensitive manner. The Channel Maintenance 
Program will be a process and policy document prepared by the Project owner, reviewed by the 
CPM. The Channel Maintenance Program shall include the specific information set forth in 
items A-F in the condition. 

Submit two copies of the programmatic documentation, describing the 
proposed Channel Maintenance Program, to the CPM for review and 
approval.  The Project owner shall carry out the specific tasks set forth in the 
verification language of the condition.

At least 60 days prior 
to the start of any 
project-related site 

disturbance activities 
(excluding linear 

construction)

12/1/10 EPC AECOM CEC agreed to 
make CONS, but 
need to provide 
BMPs for dust 
control.

CIVIL-02 CONS

The RE shall if appropriate, stop all earthwork and construction in the affected areas when the 
responsible soils engineer, geotechnical engineer, or the civil engineer experienced and  
knowledgeable in the practice of soils engineering identifies unforeseen adverse soil or geologic 
conditions. Submit modified plans, specifications, and calculations to the CBO based on these 
new conditions. The project owner shall obtain approval from the CBO before resuming 
earthwork and construction in the affected area.

Notify the CPM within 24 hours when earthwork and construction are 
stopped as a result of unforeseen adverse geological conditions.  Within 24 
hours of the CBO's approval to resume earthwork and construction in the 
affected areas, provide to the CPM a copy of the CBO's approval.

Within 24 hours of 
construction halt due 
to geologic conditions

As required EPC As required As required

CIVIL-03 CONS

Perform inspections in accordance with the 2007 CBC. All plant site-grading operations, for 
which a grading permit is required, shall be subject to inspection by the CBO. If, in the course of 
inspection, it is discovered that the work is not being performed in accordance with the 
approved plans, the discrepancies shall be reported immediately to the resident engineer, the 
CBO, and the CPM. Prepare a written report, with copies to the CBO and the CPM, detailing all 
discrepancies, non-compliance items, and the proposed corrective action.

RE shall transmit to the CBO and CPM a NCR and the proposed corrective 
action for review and approval.  Within five days of resolution of the NCR, 
the project owner shall submit the details of the corrective action to the CBO 
and the CPM. A list of NCRs, for the reporting month, shall also be included 
in the following MCR.

Within 5 days of 
discovery of any 

discrepancies

As required EPC As required As required
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CIVIL-04 CONS

After completion of finished grading and erosion and sedimentation control and drainage work, 
the project owner shall obtain the CBO’s approval of the final grading plans (including final  
changes) for the erosion and sedimentation control work. The civil engineer shall state that the 
work within his/her area of responsibility was done in accordance with the final approved 
plans.

Submit to the CBO, for review and approval, the final grading plans 
(including final changes) and the responsible civil engineer’s signed 
statement that the installation of the facilities and all erosion control 
measures were completed in accordance with the final approved combined 
grading plans, and that the facilities are adequate for their intended 
purposes, along with a copy of the transmittal letter to the CPM. Submit a 
copy of the CBO's approval to the CPM in the next MCR.

Within 30 days of 
completion of work or 

CBO approved time 
frame

11/29/13 EPC 9/30/13 10/30/13

COM-01 CONS

The CPM, CEC staff, and delegated agencies or consultants shall be guaranteed and granted 
unrestricted access to the power plant site, related facilities, project-related staff, and the 
records maintained on-site, for the purpose of conducting audits, surveys, inspections, or 
general site visits. 

Although the CPM will normally schedule site visits on dates and times 
agreeable to the project owner, the CPM reserves the right to make 
unannounced visits at any time.

As required As required Owner As required As required

COM-02 CONS

Maintain project files on-site or at an alternative site approved by the CPM for the life of the 
project, unless a lesser period of time is specified by the conditions of certification.  The files 
shall contain copies of all “as-built” drawings, documents submitted as verification for 
conditions, and other project-related documents.

CEC staff and delegate agencies shall, upon request to the project owner, be 
given unrestricted access to the files maintained pursuant to this condition. 

Ongoing Ongoing Owner Ongoing Ongoing

COM-03 PC

A cover letter from the project owner or authorized agent is required for all compliance 
submittals and correspondence pertaining to compliance matters.  The cover letter subject line 
shall identify the project by AFC number, the appropriate condition(s) of certification by 
condition number(s), and a brief description of the subject of the submittal.

All hardcopy submittals shall be addressed to the CEC CPM.  Submittals shall 
be accompanied by a searchable electronic copy, on a CD or by e-mail, as 
agreed upon by the CPM.

Ongoing Ongoing Owner TBD TBD APPROVED BY 
THE CEC ON 
10/22/10

COM-04 PC
Submit a pre-construction matrix addressing only those conditions that must be fulfilled before 
the start of construction can commence.

Submit pre-construction matrix showing all completed PC conditions. Prior to start of 
construction

2/23/11 Owner 11/25/10 1/24/11 APPROVED BY 
THE CEC ON 
10/22/10

COM-05a CONS Submit a construction matrix that provides the current status of all conditions in a spreadsheet 
format. (Refer to condition for required content.)

Submit a compliance matrix with each MCR. Include in MCR 12/28/10 Owner 11/28/10 12/13/10

COM-05b OPS Submit a construction matrix that provides the current status of all conditions in a spreadsheet 
format. (Refer to condition for required content.)

Submit a compliance matrix with each ACR. Include in ACR 1/31/14 Owner 1/1/14 1/16/14

COM-06 CONS Monthly Compliance Report + key events list.  (Refer to condition for list.) Submit to CPM on a monthly basis. Include in MCR 12/28/10 Owner 11/28/10 12/18/10

COM-07 OPS Annual Compliance Report.  (Refer to condition for content required.) Annual compliance reports shall be submitted over the life of the project 
unless otherwise specified by the CPM.  

Include in ACR 1/31/14 Owner 12/2/13 1/16/14

COM-08 CONS
Any information that the project owner deems confidential shall be submitted to  the CEC 
Executive Director with an application for confidentiality pursuant to Title 20, California Code of 
Regulations, section 2505(a). 

Any information that is determined to be confidential shall be kept 
confidential as provided for in Title  20, California Code of Regulations, 
section 2501, et. seq.

As required As required Owner As required As required

COM-09a CONS
Reporting of Complaints, Notices and Citations.  Use form provided for all other than noise. Provide copies of all notices, complaints, and citations to CEC CPM within 10 

days of receipt.  Respond to phone complaints within 24 hours or reciept.
As required As required Owner As required As required

COM-09b PC

Owner must send a letter to property owners living within one mile of the Project notifying 
them of telephone number to contact with questions, comments or concerns.  Telephone 
number either must be staffed 24 hours a day or shall include automatic answering with a date 
and time stamp recording.  All recoreded complaints shall be responded to within 24 hours.

Send letter with acquired phone number to 1 mile radius. Prior to the start of 
construction

3/17/11 Owner 10/20/10 3/2/11 10/15/10   2010-
094

APPROVED BY 
THE CEC ON 
10/22/10

COM-09c CONS

Owner must send a letter to property owners living within one mile of the Project transmission 
line route notifying them of telephone number to contact with questions, comments or 
concerns.  Telephone number either must be staffed 24 hours a day or shall include automatic 
answering with a date and time stamp recording.  All recoreded complaints shall be responded 
to within 24 hours.

Acquire Project phone number, for Project signs and provide to CEC for 
posting on CEC webpage.

Prior to the start of 
construction

8/16/11 Owner 6/17/11 8/1/11 Provide letter to 
property 
owners along t-
line route

COM-10 CONS

In order to ensure that a planned facility closure does not create adverse impacts, a closure 
process that provides for careful consideration of available options and applicable laws, 
ordinances, regulations, standards, and local/regional plans in existence at the time of closure 
will be undertaken. To ensure adequate review of   planned project closure, the project owner 
shall submit a proposed facility closure  plan addresses the specific requirements set forth in 
Items 1-4 in the  Condition.  Prior to submittal of the proposed facility closure plan, a  meeting 
shall be held between the project owner and the CPM for the purpose of discussing the specific 
contents of the plan. In the event that there are significant issues associated with the proposed 
facility closure plan’s approval, or if the desires of local officials or interested parties are 
inconsistent with the plan, the CPM shall hold one or more workshops and/or the CEC may 
hold public hearings as part of its approval procedure.  As necessary, prior to or during the 
closure plan process, the project owner shall take appropriate steps to eliminate any 
immediate threats to public health and safety and the environment  but shall not commence 

Submit a proposed facility closure plan to the CEC for review and approval.  
The project owner shall file 120 copies (or other number of copies agreed 
upon by the CPM) with the CEC.  

at least 12 months (or 
other period of time 

agreed to by the CPM) 
prior to the  

commencement of 
closure activities

As required Owner As required As required

COM-11 CONS

In order to ensure that public health and safety and the environment are  protected in the 
event of an unplanned temporary facility closure, it is essential to have an on-site contingency 
plan in place. The on-site contingency plan will help  to ensure that all necessary steps to 
mitigate public health and safety impacts and environmental impacts are taken in a timely 
manner. Refer to condition for greater details.

Submit an on-site contingency plan for CPM review and approval.  The 
approved plan must be in place during commercial operation of the facility 
and shall be kept at the site at all times.  In the event of an unplanned 
temporary closure, the project owner shall notify the CPM, as well as other 
responsible agencies, by telephone, fax, or e-mail, within 24 hours and shall 
take all necessary steps to implement the on-site contingency plan.

no less than 60 days (or 
other time agreed to by 
the CPM) prior to COD

8/31/13 Owner 7/2/13 8/16/13
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COM-12a CONS

The on-site contingency plan required for unplanned temporary closure shall also cover 
unplanned permanent facility closure. All of the requirements specified for unplanned 
temporary closure shall also apply to unplanned permanent closure. In addition, the on-site 
contingency plan shall address how the project owner will ensure that all required closure steps 
will be successfully undertaken in the event of abandonment.

In the event of an unplanned permanent closure, the project owner shall 
notify the CPM, as well as other responsible agencies, by telephone, fax, or e-
mail, within 24 hours and shall take all necessary steps to implement the On-
Site Contingency Plan. The project owner shall keep the CPM informed of 
the status of all closure activities.

within 24 hours As required Owner As required As required

COM-12b CONS

A closure plan, consistent with the requirements for a planned closure, shall be  developed. Submit the required plan to the CPM. within 90 days of the 
permanent closure or 

another period of time 
agreed to by the CPM

As required Owner

COM-13 CONS

Post-Certification Changes to the BLM ROW Grant or CEC Final Decision.  Owner must petition 
the CEC to transfer ownership or operational control of the facility.   It is the responsibility of 
the project owner to contact the CPM to determine if a proposed project change should be 
considered a project modification pursuant to section 1769. (See condition for more 
information on the amendment process.)

As required. As required As required Owner As required As required

COM-Fee PC Payment of the first compliance fee is due after the Commission's decision. Following project 
approval

9/15/10 Owner On Date of CEC 
License

On Date of CEC 
License

Complete

COM-Fee CONS

Subsequent annual compliance fees are due every July. The siting and compliance fees are 
adjusted annually to reflect the percentage change in the Implicit Price Deflator for State and 
Local Government Purchases of Goods and Services, as published by the U.S. Department of 
Commerce. All fees are payable to the California Energy Commission. Section 2508 of the 
California Public Resources Code addresses the concept and structure of the Energy 
Commission's filing fees for proposed generation facilities.  Initially, projects that would use a 
renewable resource as the primary fuel or power source were exempt from the license and 
compliance fees. However, beginning in FY 2010-2011 all projects, regardless of fuel source, are 
required to pay the siting and compliance fees. 

Annually 7/15/11 Owner

S S S S CUL-01 PC

Owner shall contribute to a special fund set up by CEC and/or BLM to finance the completion of 
the PTNCL Documentation and Possible NRHP Nomination program.  Amount of the 
contribution shall be $35 per acre that the project encloses or otherwise disturbs.  Any 
additional contingency contribution is not to exceed an amount totaling 20% of the original 
contribution. The contribution to the special fund may be made in installments at the approval 
of the CPM, with the first installment to constitute 1/3 of the total original contribution 
amount. 

Submit a copy of the notice of the successful transfer of funds to CEC CPM. No later than 10 days 
after receiving notice of 

transfer of funds for 
any installment to 

CEC's and/or BLM's 
special PTNCL fund

9/15/10 Owner TBD TBD 10/01/10   2010-
049

APPROVED BY 
CEC 10/13/10

S S S S CUL-02 PC

Owner shall contribute to a special fund set up by the CEC and/or BLM to finance the 
completion of the Documentation and Possible NRHP Nomination program presented in the 
BSPP RSA. The amount of the contribution shall be $25 per acre that the project encloses or 
otherwise disturbs. Any additional contingency contribution is not to exceed an amount 
totaling 20% of the original contribution. The contribution to the special fund may be made in 
installments at the approval of the CPM, with the first installment to constitute 1/3 of the total 
original contribution amount. 

Submit a copy of the notice of the successful transfer of funds to the CPM. No later than 10 days 
after receiving notice of 
the successful transfer 

of funds for any 
installment to

the CEC's and/or BLM's 
special DTCCL fund

9/15/10 Owner TBD TBD 10/01/10   2010-
049

APPROVED BY 
CEC 10/13/10

S S S S CUL-03a PC

Obtain the services of a CRS to manage all cultural resources mitigation, monitoring, curation, 
and reporting activities in accordance with the conditions of certification. Owner shall ensure 
that the CRS implements the cultural resources conditions, providing for data recovery from 
known historical resources, and shall ensure that the CRS makes recommendations regarding 
the eligibility for listing in the CRHR of any cultural resources that are newly discovered or that 
may be impacted in an unanticipated manner. The CRS may obtain the services of field crew 
members and cultural resources monitors (CRMs), if needed, to assist in mitigation, monitoring, 
and curation activities.  Two technical specialists, a PPA, and a PHA must also be assigned to the 
project.

Submit the resumes for the CRS, the alternate CRS(s) if desired, the PPA, and 
the PHA to the CPM for review and approval.  No ground disturbance shall 
occur prior to CPM approval of the CRS and alternates, unless such activities 
are specifically approved by the CPM.

Preferably at least 120 
days, but no less than 
75  prior to the start of 

ground disturbance

7/25/10 AECOM 5/26/10 7/10/10

S S S S CUL-03b PC

Confirm in writing to the CPM that the approved CRS, the PPA, and the PHA will be available for 
on-site work and are prepared to implement the cultural resources Conditions CUL-6 through 
CUL-11.

Send written confirmation letter to CPM. Preferably at least 120 
days, but no less than 
75  prior to the start of 

ground disturbance

7/25/10 Owner Nicole 5/26/10 7/10/10 8/17/2010   
2010-001

APPROVED BY 
CEC ON 11/2/10

X CUL-03c CONS

Owner shall ensure that the CRS obtains the services of a specialist backhoe operator to 
conduct the activities specified in CUL-6, if needed. This backhoe operator shall have a resume 
that demonstrates previous experience using a backhoe in coordination with an archaeologist. 
In addition the operator shall use a machine with a ―stripping bucket‖ that is sensitive enough 
to remove even and consistent layers of sediment 5 centimeters thick.

Submit the resume of the proposed backhoe operator for CPM review and 
approval. 

At least 20 days prior 
to the beginning of 

ground disturbance of 
phase-1b

5/12/11 Owner EPC 3/13/11 4/27/11
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X X X X CUL-03d CONS

Prior to the termination or release of a CRS, submit resume of proposed new CRS. Provide the 
proposed new CRS the AFC and all cultural resources documents, field notes, photographs, and 
other cultural resources materials generated by the project. If no alternate CRS is available to 
assume the duties of the CRS, a monitor may serve in place of a CRS so that ground disturbance 
may continue up to a maximum of 3 days without a CRS. If cultural resources are discovered 
then ground disturbance will remain halted until there is a CRS or alternate CRS to make a 
recommendation regarding significance.

Submit the resume of the proposed new CRS to the CPM for review and 
approval.

At least 10 days prior 
to a termination or 

release of the CRS, or 
within 10 days

after the resignation of 
a CRS

As required AECOM As required As required

S S S S CUL-03e PC

Provide a letter naming anticipated field crew members for the project and attesting that the 
identified field crew members meet the minimum qualifications required by this Condition.

Submit the required letter to the CPM. At least 20 days prior 
to data recovery on 

known archaeological 
sites

11/2/10 AECOM 9/3/10 10/18/10 10/08/2010    
2010-065

APPROVED BY 
CEC 10/13/10

S S S S CUL-03f PC
The CRS shall prepare a letter naming anticipated CRMs for the project and attesting that the 
identified CRMs meet the minimum qualifications for cultural resources monitoring required by 
this Condition.

CRS shall provide a letter for submittal to the CPM. At least 20 days prior 
to ground disturbance

11/2/10 AECOM 9/3/10 10/18/10 9/27/2010   
2010-040

APPROVED BY 
CEC 10/13/10

AR AR AR AR CUL-03g CONS

Prior to adding new CRMs, provide a letter to the CPM identifying the new CRMs and attesting 
to their qualifications.

CRS shall provide letters for submittal to the CPM. At least 5 days prior to 
additional CRMs 
beginning on-site 

duties

As required AECOM As required As required Large pool has 
been approved; 
don't anticipate 
needing 
additional CRMs

S S S S CUL-04a PC

Staff, in consultation with the CRS (Cultural Specialist) , PPA (Project Prehistoric Archaeologist) , 
and PHA (Project Historical Archaeologist), will review and approve maps and drawings suitable 
for cultural resources monitoring and data recovery activities.  Maps and drawings showing the 
footprints of the power plant, all linear facility routes, all access roads, and all laydown areas. 
Maps shall include the appropriate USGS quadrangles and maps at an appropriate scale (e.g., 
1:2400 or 1‖ = 200’) for plotting cultural features or materials. If the CRS requests enlargements 
or strip maps owner shall provide copies to the CRS and CPM.   No ground disturbance shall 
occur prior to CPM approval of maps and drawings, unless such activities are specifically 
approved by the CPM.  Release of cultural resources information will be pending BLM approval.

Provide the AFC, data responses, confidential cultural resources documents, 
the Revised Staff Assessment (RSA), and RSA Supplement/Errata to the CRS, 
if needed, and to the PPA, and PHA. Also provide the subject maps and 
drawings to the CRS, PPA, PHA, and CPM.  

At least 115 days, but 
no less than 60 days 
prior to the start of 
ground disturbance

9/23/10 Owner NICOLE 8/31/2010   
2010-004

APPROVED BY 
CEC 10/13/10

S S S S CUL-04b PC
If there are changes to any project-related footprint, provide revised maps and drawings for 
the changes to the CRS, PPA, PHA, and CPM.

Submit documentation if necessary. At least 15 days prior 
to the start of ground 

disturbance

As required EPC As required As required APPROVED BY 
THE CEC ON 
10/22/10

AR AR AR AR CUL-04c CONS

If project proceeds in phases, provided any maps not previously provided to the CRS, PPA, PHA, 
and CPM.

Submit required maps and drawings. At least 15 days prior 
to the start of each 
phase of a phased 

project

As required EPC As required As required

AQ-59d OPS
See test requirements in a above. The District shall receive passing test reports . no later than 6 weeks 

prior to permit 
expiration date

12/17/10 EPC TBD TBD

X X X X CUL-04e CONS

Owner shall provide written notice of the scheduling changes to the CRS and CPM. Submit required documentation. Within 5 days of 
changing the 

scheduling of phases of 
a phased project

As required EPC As required As required

CUL-05a PC

Prior to the start of ground disturbance, the project owner shall submit to the CPM for review 
and approval the CRMMP, as prepared by or under the direction of the CRS, with the 
contributions of the PPA, and the PHA. The authors’ name(s) shall appear on the title page of 
the CRMMP. (See Condition Items 1-12 to be included in CRMMP.) Copies of the CRMMP shall 
reside with the CRS, alternate CRS, the PPA, and the PHA, each CRM, and the project owner’s 
on-site construction manager. No ground disturbance shall occur prior to CPM approval of the 
CRMMP, unless such activities are specifically approved by the CPM.  Prior to certification, the 
project owner may have the CRS, alternate CRS, the PPA, and the PHA complete and submit to 
CEC for review the CRMMP, except for the portions to be contributed by the PTNCL and the 
DTCCL programs.  Refer to condition for required elements of CRMMP, plus CUL-06.

Owner shall submit the CRMMP to the CPM for review and approval.  At least 90 (no less 
than 30) days prior to 

the start of ground 
disturbance

10/23/10 AECOM 8/24/10 10/8/10 9/17/2010   
2010-025    

12/15/10   2010-
162   01/05/11       

2011-169

Final version 
resubmitted via 
email on 
1/5/11.  
Pending CEC 
approval.

S S S S CUL-05b PC
In a letter to the CPM, the project owner shall agree to pay curation fees for any materials 
generated or collected as a result of the archaeological investigations (survey, testing, data 
recovery).

Provide required documentation. At least 20 days prior 
to the start of ground 

disturbance

11/2/10 Owner NICOLE 9/3/10 10/18/10 10/08/10     
2010-069

APPROVED BY 
CEC 10/13/10

S S S S CUL-05c PC

Facility must meet the standards stated in the California State Historical Resources 
Commission’s Guidelines for the Curation of Archaeological Collections.  Letter must state the 
facility’s willingness and ability to receive the materials generated by BSPP cultural resources 
activities and requiring
curation.

Owner shall provide to the CPM a copy of a letter from a curation facility. At least 30 days prior 
to the initiation of 

ground disturbance

10/23/10 AECOM 9/17/2010   
2010-025

APPROVED BY 
CEC 10/13/10

S S S S CUL-05d PC
An agreement for potential future curation must be negotiated and entered into. Any agreements concerning curation will be retained and be available. available for audit for 

the life of the project
11/7/10 Owner 9/8/10 10/8/10 10/21/2010   

2010-110
APPROVED BY 
CEC 11/02/10
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CUL-06 BLM POST CONS

A professional technical report will be prepared documenting assessment and data recovery 
investigations. The report will describe the methods and materials  collected and will provide 
conclusions regarding the results of the investigations. The report will be submitted to the 
curatorial facility housing the collected  rchaeological materials, as well as the appropriate 
California Historical Resources Information System center and BLM Palm Springs-South Coast 
Field Office.

Submit the final CRR to the CPM for review and approval and to the BLM 
Palm Springs Field Office archaeologist for review and approval. If any 
reports have previously been sent to the CHRIS, then receipt letters from the 
CHRIS or other verification of receipt shall be included in an appendix.

Within 180 days after 
completion of ground 
disturbance (including 

landscaping)

4/28/14 AECOM 2/27/14 4/13/14

CUL-06a PC

Owner shall ensure that the CRMMP includes a PQAD evaluation and data recovery plan, to 
identify buried additional potential contributors to the district by geophysical or mechanical 
survey, to investigate and establish the relationships among all potential contributors  by 
formulating research questions answerable with data from the contributors, conduct data 
recovery from a sample of the contributors, and write a report of investigations and possibly 
CRHR and NRHP nominations as well. The potential contributors include quarry sites CA-Riv-
2846 and CA-Riv-3419 and thermal cobble features SMB-P-434, SMB-P-436, SMB-P-437, SMB-P-
438, SMB-P-440, SMB-P-441. This site list may be revised only with the agreement of the CRS 
and the CPM. The CRMMP shall also include a detailed data recovery plan for three isolated 
potential thermal cobble features (not included in the PQAD) at multi-component sites SMB-H-
164, SMB-M-214, SMB-M-418).  The project owner shall ensure that the CRS and the PPA 
assess the NRHP and CRHR eligibility of the PQAD district. The evaluation and data recovery 
plan shall also specify in detail the location recordation equipment and methods to be used 
and describe any anticipated post processing of the data  The project owner shall then ensure 

Submit the CRMMP.  Owner shall ensure that the CRS and the PPA assess the 
NRHP and CRHR eligibility of the PQAD district.   Additionally, if the PQAD is 
found to be ineligible for both registers, the thermal cobble features’ 
eligibility as a separate archaeological district consisting of a thermal cobble 
feature cluster must also be considered.

Include as part of 
CRMIMP required 

under CUL-5

10/23/10 AECOM 8/24/10 10/8/10 9/17/2010   
2010-025    

12/15/10   2010-
162     01/05/11      

2011-169

Final version 
resubmitted via 
email on 
1/5/11.  
Pending CEC 
approval.

S X X X CUL-06b CONS

Notify the CPM that the field recordation of the impacted southwestern portion of the site has 
ensued.

Submit the required notification to CPM. At least 5 days prior to 
the start of BSPP 

construction-related 
ground disturbance in 

the linear facilities 
corridor impacting site 

CA-Riv-3419

11/17/10 AECOM 10/20/10 10/20/10 12/15/10        
2010-161

Pending CEC 
Approval

S X X X CUL-06c(1) PC

Ensure that the PPA completes the geophysical test and that the CRS and PPA consult with the 
CPM, via telephone, to arrive at an agreement on the reliability of the use of magnetometry to 
locate buried PQAD thermal cobble features and how to proceed with the subsurface survey.  
The approved survey shall be conducted.

Refer to condition 1. -  8. for requirements. Refer to 4b for thermal cobble 
features and geophysical survey for Thermal Cobble features.

At least 90 days prior 
to the start of BSPP 

construction-related 
ground

disturbance in Unit 1 
east of Historic Road 

SMB-H-01

10/11/10 AECOM 9/27/10 10/8/10 10/11/10    2010-
074

APPROVED BY 
THE CEC ON  
11/02/10      

X X X X CUL-06c(2) CONS

Ensure that the PPA completes the geophysical test to arrive at an agreement on the reliability 
of the use of magnetometry (groundtruthing) to locate buried PQAD thermal cobble features 
and how to proceed with the subsurface survey.  The approved survey shall be conducted.

Refer to condition 1. -  8. for requirements. Refer to 4b for thermal cobble 
features and geophysical survey for Thermal Cobble features.  Provide CPM 
with results of survey and geophysical test

At least 90 days prior 
to the start of BSPP 

construction-related 
ground

disturbance in Unit 1 
east of Historic Road 

SMB-H-01

1/15/11 AECOM 10/20/10 11/1/10 Dates are 
approximated 
by NT

X X X X CUL-06d CONS

Submit, for the review and approval of the CPM, the precise geographic coordinates of the 
provisional boundary of the PQAD and a stratified random sample for a broader magnetometry 
survey of 10 percent of the PQAD within the project boundaries (maximum of 2 acres) or a 
stratified random sample for a mechanical subsurface survey of 2.5 percent of the PQAD 
located inside the project’s boundaries. 

Refer to condition 1. -  8. for requirements. At least 90 days prior 
to the start of BSPP 
construction-related 

ground
disturbance in Units 1 
east of Historic Road 

SMB-H-01

11/2/10 AECOM 10/20/10 11/1/10

X X X X CUL-06e CONS

Ensure that the PPA completes the preliminary report on the formal inventory of the PQAD 
prepared by or under the direction of the CRS, and selection of separate samples for the data 
recovery excavation of 10 PQAD thermal cobble features, and four block exposures to reveal 
intact buried land surfaces there.  Results of the formal inventory, as set out in the preliminary 
report, shall be the basis for the refinement of the provisional district boundary.

Ensure that the preliminary report is a concise document that provides 
descriptions of the schedule and methods of the inventory field effort, a 
preliminary tally of the numbers and, where feasible, the types of 
archaeological deposits that were found, a discussion of the potential range 
of error in that tally, and a map of the locations of the found archaeological 
deposits that has topographic contours and the project site landform 
designations as overlays.

At least 90 days prior 
to the start of BSPP 
construction-related 

ground
disturbance in Units 1 
east of Historic Road 

SMB-H-01

1/4/11 AECOM 10/20/10 12/28/10

X X X X CUL-06f CONS

Notify the CPM that the CRS has initiated the data recovery phases of the data recovery 
program and submits, for the review and approval of the CPM, a preliminary report of the 
results.

Submit the required notification to the CPM. At least 90 days prior 
to the start of BSPP 
construction-related 

ground
disturbance in Units 1 
east of Historic Road 

SMB-H-01

1/4/11 AECOM TBD TBD

X CUL-06g CONS

Notify the CPM that the CRS has initiated data recovery on the three isolated thermal cobble 
features.

Submit the required notification to the CPM. At least 30 days prior 
to the start of ground 
disturbance within 30 

meters of the site 
boundaries of the three 
isolated thermal cobble 

features

5/2/11 AECOM TBD TBD
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X CUL-06h CONS

Notify the CPM that the CRS has initiated the pedestrian surface survey of the northwestern 
edge of site CA-Riv-3419, with the permission of the BLM.

Submit the required notification to the CPM. At least 30 days prior 
to the start of ground 
disturbance within 30 

meters of the 
northeastern portion 

of site CA-Riv-3419 that 
the project will impact

1/30/14 AECOM TBD TBD 12/15/2010       
2010-161

Pending CEC 
Approval

CUL-06i POST CONS

Ensure that the CRS completes the preparation of the National Register of Historic Places and 
the California Register of Historical Resources nominations for the PQAD, as described in Item 
#8.

Submit the nominations to the State Historic Resources Commission for 
formal consideration.

No longer than 90 days 
after the end of all 

construction-related 
ground

disturbance

1/28/14 AECOM TBD TBD

CUL-06j POST CONS

Ensure that the CRS and/or PPA prepare a research paper and present it at a professional 
conference, or prepare and publish a peer-reviewed journal article to inform the professional 
archaeological community about the PQAD and to interpret its implications for our 
understanding of the prehistory and early history of Native American life in the region.

Ensure that the CRS completes the professional paper and provides the CPM 
with three copies of the final product of that effort, and prepares, and 
submits for the approval of the CPM, a public outreach product.

No longer than 90  days 
after the end of all 

construction-related 
ground

disturbance

1/28/14 AECOM TBD TBD

CUL-06k POST CONS

Prepare and present materials that interpret the PQAD for the public.   Project owner shall 
propose at least one outreach project, examples may include one-time preparation of an 
instructional module or one-time preparation of a public interpretation brochure. 

Ensure, as appropriate, the product’s installation, implementation, or 
display.

Upon the
CPM’s approval of the 

public outreach  
product

11/29/13 AECOM 9/30/13 11/14/13

CUL-06l POST CONS

Ensure that the CRS completes the requisite material analyses for the final cultural resources 
report for the Blythe cultural resources data recovery and monitoring activities.  The final 
report shall provide descriptions of the schedule and methods of the data recovery effort, 
technical descriptions of excavated archaeological features and buried land surfaces that 
present the highest resolution of technical data that can be derived from the data recovery 
field notes, plan and, as appropriate, profile drawings and photographs of excavated 
archaeological features and buried land surfaces, and technical descriptions and appropriate 
graphics of the stratigraphic contexts of excavated archaeological features and buried land 
surfaces

Prepare and submit final cultural resources report to CPM for approval. No longer than 90 days 
after the end of all 

construction-related 
ground

disturbance

1/28/14 AECOM 11/29/13 1/13/14

S S CUL-07a CONS

Ensure the CRMMP includes a data recovery plan for the resource type “small prehistoric sites,” 
consisting of sites CA-Riv-1136, SMB-P-160, SMB-M-214, SMB-P-228, SMB-H-234, SMB-P-238, 
SMB-P-241, SMB-P-244, SMB-P-249, SMB-P-252, SMB-P-410,SMB-P-530, SMB-P-531, SMB-P-
532, SMB-H-CT-001, SMB-H-TC-101,SMB-H-TC-103, and SMB-H-WG-102,   This site list may be 
revised only with the agreement of the CRS and the CPM. The data recovery plan shall include 
use of the CARIDAP protocol on qualifying sites, how to proceed if features or other buried 
deposits are encountered, and the materials analyses and laboratory artifact analyses that will 
be used. See Items 1-17 in Condition for a description of specific tasks to be included in the 
plan

Notify the CPM that data recovery for small sites has ensued. At least 5 days prior to 
ground disturbance

11/17/10 AECOM 9/18/10 11/2/10 10/21/10   2010-
114    

12/15/2010      
2010-160 SMB-
M-CT-001 letter

Pending CEC 
approval

X X CUL-07b CONS

CRS shall notify the CPM regarding the presence or absence of subsurface deposits and shall 
make a recommendation on the site’s CRHR eligibility.

Submit the required documentation to the CPM. After the completion of 
the excavation of the 

first 1-meter-by-1-
meter excavation
unit at each of the 

subject sites

12/9/2010 AECOM TBD TBD

X X CUL-07c CONS

Submit a letter report written by the PPA or CRS for review and approval of the CPM. When the 
CPM approves the letter report, ground disturbance may begin at this site location.

Submit the required documentation to the CPM. Within one week of the 
completion of data 
recovery at a site

12/9/2010 AECOM TBD TBD

X CUL-08a CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period 
archaeological sites with features,” consisting of sites SMB-H-143, SMB-H-163, SMB-H-203, 
SMB-H-205, SMB-H-207, SMB-H-210, SMB-H- 222, SMB-H-223, SMB-H-245, SMB-H-247, SMB-H-
250, SMB-H-251, SMB-H- 409, SMB-H-411, SMB-H-416, and SMB-H-419. This site list may be 
revised only with the agreement of the CRS and the CPM. The data recovery plan shall include 
how to proceed if features or other buried deposits are encountered and the materials 
analyses and laboratory artifact analyses that will be used. See Items 1-10 in Condition for a 
description of specific tasks to be included in plan.

Notify the CPM that mapping and in-field artifact analysis has ensued on 
historic-period sites with features.

At least 5 days prior to 
ground disturbance for 

Phase 1b

5/27/11 AECOM 3/28/11 5/12/11

X CUL-08b CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site 

in Phase 1b

5/17/11 AECOM 3/18/11 5/2/11

X CUL-08c CONS

Submit to the CPM for a letter report written by the CRS, evidencing that the field portion of 
data recovery at each site has been completed. When the CPM approves the letter report, 
ground disturbance may begin at the site location(s) that are the subject of the letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 
recovery at a site

5/17/11 AECOM 3/18/11 5/2/11
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X CUL-09a CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period 
archaeological sites with structures,” consisting of sites (SMB-H-404, SMB-H-432, and SMB-H-
514) This site list may be revised only with the agreement of the CRS and the CPM. The data 
recovery plan shall include how to proceed if features or other buried deposits are encountered 
and the materials analyses and laboratory artifact analyses that will be used.  The plan shall 
also specify in detail the location recordation equipment and methods to be used and describe 
any anticipated post-processing of the data. 

Owner shall notify the CPM that mapping and in-field artifact analysis has 
ensued on historic-period sites with structures.

At least 5 days prior to 
ground disturbance

5/27/11 AECOM 3/28/11 5/12/11

X CUL-09b CONS

Ensure that the CRS, the PHA, and/or archaeological team members implement the plan, which 
shall include, but is not limited to Condition requirements 1.-11.

Implement the plan, if allowed by BLM. Prior to the start of 
ground disturbance 

within 30 meters of the 
sites boundaries of 
each of these sites

5/17/11 AECOM 3/18/11 5/2/11

X CUL-09c CONS

Submit to the CPM for a letter report written by the CRS, evidencing that the field portion of 
data recovery at each site has been completed. When the CPM approves the letter report, 
ground disturbance may begin at the site location(s) that are the subject of the letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 
recovery at a site

6/16/11 AECOM 6/16/11 6/1/11

X X
CUL-10a Phase 

1a
CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period dump 
sites,” consisting of sites SMB-H-522/525 along the linear facilities corridor if impacts to the 
latter cannot be avoided by spanning. This site list may be revised only with the agreement of 
the CRS and the CPM. See Items 1-9 in Condition for a description of the specific tasks to be 
included in plan. 

Notify the CPM that mapping and in-field artifact analysis has ensued on 
historic-period dump sites.

At least 15 days prior 
to ground disturbance 

for Phase 1a

10/17/10 AECOM 8/18/10 10/2/10 10/21/10   2010-
114      12/22/10        

2010-167

Pending CEC 
approval

X
CUL-10a Phase 

1b
CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period dump 
sites,” consisting of sites (SMB-H-171, SMB-H-224, SMB-H 403, and SMB-H-427 on the 
proposed plant site) impacts to the latter cannot be avoided by spanning. This site list may be 
revised only with the agreement of the CRS and the CPM. See Items 1-9 in Condition for a 
description of the specific tasks to be included in plan. 

Notify the CPM that mapping and in-field artifact analysis has ensued on 
historic-period dump sites.

At least 15 days prior 
to ground disturbance 

for Phase 1b

5/17/11 AECOM 11/19/10 5/2/11

X X
CUL-10b 
Phase 1a

CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site 

in Phase 1a

12/1/2010 AECOM 10/2/10 11/16/10 10/21/10   2010-
114

Pending CEC 
approval

X
CUL-10b 
Phase 1b

CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site 

in Phase 1b

5/17/11 AECOM 3/18/11 5/2/11

X X
CUL-10c Phase 

1a
CONS

Submit to the CPM for review and approval a letter report written by the CRS, evidencing that 
the field portion of data recovery at each site has been completed. When the CPM approves 
the letter report, ground disturbance may begin at the site location(s) that are the subject of 
the letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 

recovery at a site in 
Phase 1a

12/9/2010 AECOM 10/10/10 11/24/10 No Phase 1a 
sites affected

X
CUL-10c Phase 

1b
CONS

Submit to the CPM for review and approval a letter report written by the CRS, evidencing that 
the field portion of data recovery at each site has been completed. When the CPM approves 
the letter report, ground disturbance may begin at the site location(s) that are the subject of 
the letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 

recovery at a site in 
Phase 1b

7/1/11 AECOM 5/2/11 6/16/11

X X
CUL-11a Phase 

1a
CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period refuse 
sites,” consisting of sites (SMB-H-164, SMB-H-166, SMB-H-181, SMB-H-287, SMB-H-288, and 
SMB-H-423) (SMB-H-164 also has a probable prehistoric thermal cobble feature for which 
assessment and data recovery would be accomplished under CUL-6.) The focus of the 
recordation upgrade is to determine if these sites can be attributed to the DTC/C-AMA use of 
the region and are therefore contributors to the DTCCL. This site list may be revised only with 
the agreement of the CRS and the CPM.  See items 1-8 in the Condition for a description of the 
specific tasks to be included in plan.

Notify the CPM that mapping and upgraded in-field artifact analysis has 
ensued on six historic-period refuse scatter sites.

At least 15 days prior 
to ground disturbance

10/25/10 AECOM 8/26/10 10/10/10 10/21/10   2010-
114    12/13/10    

2010-157   SMB-
H-166 Letter

Pending CEC 
approval

X
CUL-11a Phase 

1b
CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period refuse 
sites,” consisting of sites (SMB-H-164, SMB-H-181, SMB-H-287, SMB-H-288, and SMB-H-423) 
(SMB-H-164 also has a probable prehistoric thermal cobble feature for which assessment and 
data recovery would be accomplished under CUL-6.) The focus of the recordation upgrade is to 
determine if these sites can be attributed to the DTC/C-AMA use of the region and are 
therefore contributors to the DTCCL. This site list may be revised only with the agreement of 
the CRS and the CPM.  See items 1-8 in the Condition for a description of the specific tasks to 
be included in plan.

Notify the CPM that mapping and upgraded in-field artifact analysis has 
ensued on six historic-period refuse scatter sites.

At least 15 days prior 
to ground disturbance

10/25/10 AECOM 8/26/10 10/10/10 10/21/10   2010-
114

X X
CUL-11b 
Phase 1a

CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site

10/20/2010 AECOM 10/20/10 10/20/10 10/21/10   2010-
114

Pending CEC 
approval
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X
CUL-11b 
Phase 1b

CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site

10/20/2010 AECOM 10/20/10 10/20/10 10/21/10   2010-
114

X X
CUL-11c Phase 

1a
CONS

Submit to the CPM for review and approval a letter report written by the CRS, evidencing that 
the field portion of data recovery at each site has been completed. When the CPM approves 
the letter report, ground disturbance may begin at the site location(s) that are the subject of 
the letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 
recovery at a site

12/9/2010 AECOM 10/10/10 11/24/10

X
CUL-11c Phase 

1b
CONS

Submit to the CPM for review and approval a letter report written by the CRS, evidencing that 
the field portion of data recovery at each site has been completed. When the CPM approves 
the letter report, ground disturbance may begin at the site location(s) that are the subject of 
the letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 
recovery at a site

07/01/11 AECOM 5/2/11 6/16/11

S S S S CUL-12a PC

Ensure that a qualified architectural historian (must meet the U.S. Secretary of the Interior’s 
Professional Qualifications Standards for historian, as published in Title 36, Code of Federal 
Regulations, part 61) conducts research and writes a report on the age and use of two 
historicperiod, unimproved roads (SMB-H-600, SMB-H-601), with particular attention paid to 
their role during the use of the area by the U. S. Army in World War II training maneuvers 
(DTC/C-AMA).  Owner may undertake this task prior to Energy Commission certification of the 
project. 

Submit to the CPM the historian’s report documenting the age and historical 
use of the two roads.

At least 15 days prior 
to ground disturbance

10/15/10 AECOM 8/16/10 10/7/10 10/11/10     
2010-075

APPROVED BY 
CEC ON 
11/02/10

S S S S CUL-12b CONS

Provide the historian’s report to the DTCCL PIHistorian for use in the possible DTCCL NRHP 
nomination.

Provide the report to the DTCCL PI-Historian. Within 15 days after 
the CPM approves the 

report

Within 15 days 
after the CPM 
approves the 

report

AECOM Within 15 days 
after the CPM 
approves the 

report

Within 15 days 
after the CPM 
approves the 

report

APPROVED BY 
CEC ON 12/2/10

S S S S CUL-13a CONS

Ensure that a qualified architectural historian (must meet the U.S. Secretary of the Interior’s 
Professional Qualifications Standards for historian, as published in Title 36, Code of Federal 
Regulations, part 61) conducts research to establish the current existence and locations of the 
water supply pipelines that connect the Blythe Army Air Base Reservoir pipelines to the former 
Blythe Army Air Base. The project owner may undertake this task prior to Energy Commission
certification of the project. 

Submit to the CPM the historian’s report verifying the current presence or 
absence of the pipelines and, if they are present, a plan indicating how they 
will be avoided.

At least 15 days prior 
to excavating any 

trenches crossing the 
old Blythe Army

Air Base Reservoir 
water pipelines

10/15/2010 AECOM 8/18/10 10/12/10 10/21/10   2010-
116

APPROVED BY 
CEC ON 
11/02/10             
followed up via 
letter on 
11/12/10     
2010-140

X X CUL-13b CONS Ensure that the construction of the project's underground facilities that cross these old 
pipelines avoids impacting them. 

Ensure that construction activities do not impact old underground pipelines 
referenced in condition.

During construction 2/1/11 AECOM EPC 8/18/10 10/12/10

S S CUL-13c CONS

The project owner shall provide the historian’s report to the DTCCL PIHistorian for use in the 
possible DTCCL NRHP nomination.

Forward report to the DTCCL PI-Historian. Within 15 days after 
the CPM approves the 

report

Within 15 days 
after the CPM 
approves the 

report

AECOM Within 15 days 
after the CPM 
approves the 

report

Within 15 days 
after the CPM 
approves the 

report

S S S S CUL-14a PC

Ensure that a qualified architectural historian (must meet the U.S. Secretary of the Interior’s 
Professional Qualifications Standards for historian, as published in Title 36, Code of Federal 
Regulations, part 61) conducts research to evaluate the CRHR eligibility of the radio 
communications facility, considering all pertinent register criteria, as well as integrity. If the 
facility is recommended as CRHR-eligible, the project owner shall propose ways to avoid or 
mitigate, to a less than significant level, the project’s impacts to the facility’s integrity of setting 
and integrity of feeling.

Submit to the CPM the historian’s recommendation, with supporting 
evidence, on the eligibility of the radio communications facility and, if it is 
eligible, a plan indicating how the project’s impacts to the facility’s integrity 
of setting and integrity of feeling will be avoided or mitigated to a less than 
significant level.

At least 45 days prior 
to construction

2/15/11 AECOM 8/15/10 9/23/10 9/27/2010        
2010-041

APPROVED BY 
CEC 10/13/10

O O O O CUL-15a PC

Prior to and for the duration of ground disturbance, provide Worker Environmental Awareness 
Program (WEAP) training to all new workers within their first week of employment at the 
project site, along the linear facilities routes, and at laydown areas, roads, and other ancillary 
areas. The training shall be prepared by the CRS, may be conducted by any member of the 
archaeological team, and may be presented in the form of a video. The CRS shall be available 
(by telephone or in person) to answer questions posed by employees. The training may be 
discontinued when ground disturbance is completed or suspended, but must be resumed when 
ground disturbance, such as landscaping, resumes.  Refer to condition 1-10 for  training 
content.

Provide the training program draft text and graphics and the informational 
brochure to the CPM for review and approval.

At least 30 days prior 
to the beginning of 
ground disturbance

10/2/10 AECOM 8/3/10 9/17/10 9/21/2010   
2010-033       

Final Submittal  
10/25/10      
2010-131

Pending CEC 
Approval

O O O O CUL-15b PC

CPM will provide to the project owner a WEAP Training Acknowledgement form for each WEAP-
trained worker to sign.

Produce and have WEAP Training Acknowledgement form on-site and 
maintain in on-site records.

At least 15 days prior 
to the beginning of 
ground disturbance

10/17/10 Owner 8/18/10 10/2/10 9/21/2010   
2010-033

Approved by 
CPM on 
10/21/10 during 
weekly CPM call

O O O O CUL-15c CONS
Provide in the Monthly Compliance Report (MCR) the WEAP Training Acknowledgement forms 
of workers who have completed the training in the prior month and a running total of all 
persons who have completed training to date.

Include within MCR. Include in MCR 12/28/10 Owner 10/29/10 12/13/10
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O O O O CUL-16a CONS

Full-time archaeological monitoring shall be conducted for the condition, including earth-
removing activities as specified in the areas recommended by the geoarchaeological study to 
the depth recommended; for the trenches for underground communication lines and the 
natural gas pipeline; for the holes for the transmission line support structures in the parts of 
sites CA-Riv-2846 and CA-Riv-3419 that the project will grade away, in the area inside project 
boundaries within 1,000 feet of the margins of archaeological sites CA-Riv-2846 and CA-Riv-
3419 and within 300 feet of all known and discovered examples of thermal cobble features; 
and for the jack-and-bore tunneling for underground conductor or cable lines or pipelines, that 
they monitor the excavation of the jack-and-bore entry and exit pits and examine, log, and 
screen auger backdirt samples, as detailed in the CRMMP, for as long as the activities are 
ongoing. Where excavation equipment is actively removing dirt and hauling the excavated 
material farther than fifty feet from the location of active excavation, full-time archaeological 
monitoring shall require at least two monitors per excavation area. In this circumstance, one 
monitor shall observe the location of active excavation and a second monitor shall inspect the 

On forms provided by the CPM, CRMs shall keep a daily log of any 
monitoring and other cultural resources activities and any instances of 
noncompliance with the Conditions and/or applicable LORS. Copies of the 
daily monitoring logs shall be provided by the CRS to the CPM, if requested 
by the CPM. 

Daily, during 
construction in the 

specified areas

11/1/10 AECOM 9/2/10 10/17/10

O O O O CUL-16b CONS

From the daily logs, the CRS shall compile a monthly monitoring summary report to be included 
in the MCR. If there are no monitoring activities, the summary report shall specify why 
monitoring has been suspended.  

Include in each MCR a copy of the monthly summary report of cultural 
resources-related monitoring prepared by the CRS and shall attach any new 
DPR 523A forms completed for finds treated prescriptively, as specified in 
the CRMMP.

Include in MCR 12/28/10 AECOM 10/29/10 12/13/10

AR AR AR AR CUL-16c CONS

In the event that the CRS believes that the current level of monitoring is not appropriate in 
certain locations, a letter or e-mail detailing the justification for changing the level of 
monitoring shall be provided to the CPM for review and approval prior to any change in the 
level of monitoring. The CRS, at his or her discretion, or at the request of the CPM, may 
informally discuss cultural resources monitoring and mitigation activities with Energy 
Commission technical staff.

Submit to the CPM, for review and approval, a letter or e-mail (or some 
other form of communication acceptable to the CPM) detailing the CRS’s 
justification for changing the monitoring level.

At least 24 hours prior 
to implementing a 

proposed change in 
monitoring level

As required AECOM As required As required Level of 
monitoring was 
reduced by CEC

O O O O CUL-16d CONS
Ensure that the CRS, alternate CRS, or CRMs, to prevent construction impacts to undiscovered 
resources and to ensure that known resources are not impacted in an unanticipated manner, 
monitor full time all ground disturbance.

CRS shall provide a statement that no cultural resources over 50 years of age 
were discovered‖ to the CPM as an e-mail or in some other form of 
communication acceptable to the CPM.

Daily, as long as no 
cultural resources are 

found

11/1/10 AECOM 9/2/10 10/17/10

AR AR AR AR CUL-16e CONS

Provide the CPM with copies of the soil and sediment descriptions and auger-backdirt screening 
logs kept by the CRS, alternate CRS, or CRMs, as detailed in the CRMMP.

Provide required documentation. Weekly, during jack-
and-bore tunneling for 

the underground 
construction power line

11/8/10 AECOM 9/9/10 10/24/10

O O O O CUL-16f CONS

The CRS or alternate CRS shall report daily to the CPM on the status of the project’s cultural 
resources-related activities, unless reducing or ending daily reporting is requested by the CRS 
and approved by the CPM.

Submit to the CPM, for review and approval, a letter or e-mail (or some 
other form of communication acceptable to the CPM) detailing the CRS’s 
justification for reducing or ending daily reporting.

At least 24 hours prior 
to reducing or ending 

daily reporting

As required AECOM As required As required

S S S S CUL-16g CONS

A Native American monitor shall be obtained to monitor ground disturbance in areas where 
Native American artifacts may be discovered. Contact lists of interested Native Americans and 
guidelines for monitoring shall be obtained from the Native American Heritage Commission. 
Preference in selecting a monitor shall be given to Native Americans with traditional ties to the 
area that shall be monitored. 

Submit to the CPM copies of the information transmittal letters sent to the 
Chairpersons of the Native American tribes or groups who requested the 
information. Additionally, the project owner shall submit to the CPM copies 
of letters of transmittal for all subsequent responses to Native American 
requests for notification, consultation, and reports and records.

No later than 30 days 
following the discovery 
of any Native American 

cultural
materials

As required AECOM As required As required 10/21/10      
2010-111

APPROVED BY 
CEC 11/02/10     

AR AR AR AR CUL-16h CONS

If efforts to obtain the services of a qualified Native American monitor are unsuccessful, the 
project owner shall immediately inform the CPM. The CPM will either identify potential 
monitors or will allow ground disturbance to proceed without a Native American monitor.

Submit to the CPM copies of any comments or information provided by 
Native Americans in response to the project owner’s transmittals of 
information.

Within 15 days of 
receiving comments

As required AECOM As required As required

AR AR AR AR CUL-16i CONS

The CRS shall also recommend corrective action to resolve the problem or achieve compliance 
with the Conditions.

Owner shall notify the CPM by telephone or e-mail within 24 hours Upon becoming aware 
of any incidents of non-

compliance 

As required AECOM As required As required

AR AR AR AR CUL-16j CONS When the issue is resolved, the CRS shall write a report describing the issue, the resolution of 
the issue, and the effectiveness of the resolution measures.

This report shall be provided in the next MCR for the review of the CPM. Include in MCR 12/28/10 AECOM 10/29/10 12/13/10

S S S S CUL-17a PC

Owner shall provide the CPM and CRS with a letter confirming that the CRS, alternate CRS, PPA, 
PHA, and CRMs have the authority to halt ground disturbance in the vicinity of a cultural 
resources discovery.  Redirection of ground disturbance shall be accomplished under the 
direction of the construction supervisor in consultation with the CRS.

Provide required documentation. At least 30 days prior 
to the start of ground 

disturbance

10/2/10 Owner NICOLE 8/3/10 9/17/10 9/24/2010   
2010-035

APPROVED BY 
CEC 10/13/10

AR AR AR AR CUL-17b CONS

In the event that a cultural resource over 50 years of age is found (or if younger, determined 
exceptionally significant by the CPM), or impacts to such a resource can be anticipated, ground 
disturbance shall be halted or redirected in the immediate vicinity of the discovery sufficient to 
ensure that the resource is protected from further impacts. Monitoring and daily reporting, as 
provided in other conditions, shall continue during the project’s ground-disturbing activities 
elsewhere. The halting or redirection of ground disturbance shall remain in effect until the CRS 
has visited the discovery, and all of the following have occurred.  Refer to Condition Items 1-4.

The CRS shall notify the CPM , or by Monday morning if the cultural 
resources discovery occurs between 8:00 AM on Friday and 8:00 AM on 
Sunday morning.

Within 24 hours of a 
discovery

As required AECOM As required As required

AR AR AR AR CUL-17c CONS

Owner shall ensure that the CRS notifies all Native American groups that
expressed a desire to be notified in the event of such a discovery.

CRS submit appropriate notice to CPM, SMLLC, & Native Americans. Within 48 hours of the 
discovery of a resource 

of interest to Native 
Americans

As required AECOM As required As required
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AR AR AR AR CUL-17d CONS

Unless the discovery can be treated prescriptively, as specified in the CRMMP,
completed DPR 523 forms for resources newly discovered during ground disturbance shall be 
submitted to the CPM for review and approval  Timing depends on whichever the CRS decides 
is more appropriate for the subject
cultural resource.

Submit completed DPR 523 forms. no later than 24 hours 
following

the notification of the 
CPM, or 48 hours 

following the 
completion of data

recordation/recovery

As required AECOM As required As required

AR AR AR AR CUL-18a CONS

If the project owner requests a suspension of ground disturbance and/or construction 
activities, then a draft CRR that covers all cultural resources activities associated with the 
project shall be prepared by the CRS on the same day as the suspension/extension request. The 
draft CRR shall be retained at the project site in a secure facility until ground disturbance 
and/or construction resumes or the project is withdrawn. If the project is withdrawn, then a 
final CRR shall be submitted to the CPM for review and approval at the same time as the 
withdrawal request.

Submit a draft CRR to the CPM and BLM Palm Springs archaeologist for 
review and comment / approval.

Within 30 days after 
requesting a 

suspension of 
construction activities

As required AECOM As required As required

CUL-18b POST CONS

Prepare a final Cultural Resources Report (CRR). The final CRR shall be written by or under the 
direction of the CRS. The final CRR shall report on all field activities including dates, times and 
locations, results, samplings, and analyses. All survey reports, revised and final Department of 
Parks and Recreation (DPR) 523 forms, data recovery reports, and any additional research 
reports not previously submitted to the California Historical Resource Information System 
(CHRIS) and the State Historic Preservation Officer (SHPO) shall be included as appendices to 
the final CRR.

Submit the final CRR to the CPM for review and approval and to the BLM 
Palm Springs Field Office archaeologist for review and approval. If any 
reports have previously been sent to the CHRIS, then receipt letters from the 
CHRIS or other verification of receipt shall be included in an appendix.

Within 180 days after 
completion of ground 
disturbance (including 

landscaping)

4/28/14 AECOM 2/27/14 4/13/14

CUL-18c POST CONS

Provide documentation confirming that copies of the final CRR have been provided to the 
SHPO, the CHRIS, the curating institution, if archaeological materials were collected, and to the 
Tribal Chairpersons of any Native American groups requesting copies of project-related reports.

Provide required documentation. Within 10 days after 
the CPM and the BLM 

Palm Springs Field 
Office

archaeologist approve 
the CRR

11/29/13 AECOM TBD TBD

AR AR AR AR CUL-19 CONS

If provisions in the BLM Blythe Solar Power Plant Programmatic Agreement and associated 
implementation and monitoring programs conflict with or duplicate these Conditions of 
Certification, the BLM provisions shall take precedence. 

Provisions in these conditions that are additional to or exceed BLM 
provisions and represent requirements under the Energy Commission’s 
CEQA responsibilities shall continue to apply to the project’s activities, 
contingent on BLM’s approval. 

As required As required Owner As required As required

ELEC-01 CONS

Prior to the start of any increment of electrical construction for all electrical equipment and 
systems 480 Volts or higher (see a representative list, below), with the exception of 
underground duct work and any physical layout drawings and drawings not related to code 
compliance and life safety, submit, for CBO design review and approval, the proposed final 
design, specifications, and calculations. Upon approval, the above listed plans, together with 
design changes and design change notices, shall remain on the site or at another accessible 
location for the operating life of the project. Request that the CBO inspect the installation to 
ensure compliance with the requirements of applicable LORS. All transmission facilities (lines, 
switchyards, switching stations, and substations) are handled in conditions of certification in 
the Transmission System Engineering section of this document.  (See specific info in condition)

Submit to the CBO for design review and approval the above listed 
documents. The project owner shall include in this submittal a copy of the 
signed and stamped statement from the responsible electrical engineer 
attesting compliance with the applicable LORS, and shall send the CPM a 
copy of the transmittal letter in the next MCR.

At least 30 days prior 
to start of construction 

of each increment of 
electrical construction

As required EPC KPE SENT SPECS. 
FOR 
GENERATOR SET-
UP, AND MAIN 
AUX TO CBO ON 
8/31/10

FWS BO     
Item a) Page 

36
CONS

The applicant shall prepare and provide to the Service and BLM an annual report by
December 31 of each year of the project. The annual report shall document but not be limited 
to, the following:
• Compliance with project-specifications and conservation measures outlined in this biological 
opinion, including BIO-1 thru BIO-14, BIO-27, and BIO-28 outlined in the CEC’s Commission 
Decision on the BSPP project (CEC 2010b), as they relate specifically to tortoises.
• Any activities determined by the Designated Biologist or Biological Monitors to be out of 
compliance with project-specifications and conservation measures outlined in this biological 
opinion and the corrective measures implemented to bring the project back into 
compliance.The total amount and location of tortoise habitat disturbed by construction and 
O&M activities during the reporting year.
• The number and location of tortoises killed or injured during project construction or O&M 
activities during the reporting year and a description of the circumstances leading to the death 
or injury of individuals of the species.
• Activities conducted under the Desert Tortoise Relocation/Translocation Plan (BIO-10) during 
the reporting year, including but not limited to, the number and location of tortoise eggs, 
hatchlings, juveniles, subadults, or adults located during project activities and relocated or 
translocated during preconstruction, construction, and/or O&M activities during the reporting 

 d  d t il d d i ti  f th  l ti /t l ti  ti iti  d  d t il d 

Annually 12/31/2010 Owner
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FWS BO     
Page 37

CONS

The CFWO is to be notified immediately at (760) 431-9440 if any desert tortoises are found sick, 
injured, or dead in the action area. Immediate notification means verbal (if possible) and 
written notice within 1 workday, and must include the date, time, and location of the carcass, 
and any
other pertinent information. Care must be taken in handling sick or injured individuals to 
ensure effective treatment and care and in handling dead specimens to preserve biological 
material in the best possible state.

The CFWO should also be notified immediately at (760) 431-9440 if any 
endangered or threatened species not addressed in this biological opinion is 
found dead or injured in the project footprint during the life of the project. 
The same reporting requirements also shall pertain to any healthy 
individual(s) of any threatened or endangered species found in the action 
area and handled to remove the animal to a more secure location.

As required As required Owner

GEN-01a CONS

Design, construct, and inspect the project in accordance with the 2007 California Building 
Standards Code (CBSC), also known as Title 24, California Code of Regulations, which 
encompasses the California Building Code (CBC), California Building Standards Administrative 
Code, California Electrical Code, California Mechanical Code, California Plumbing Code, 
California Energy Code, California Fire Code, California Code for Building Conservation, 
California Reference Standards Code, and all other applicable engineering LORS in effect at the 
time initial design plans are submitted to the CBO for review and approval (the CBSC in effect is 
the edition that has been adopted by the California Building Standards Commission and 
published at least 180 days previously). 

Submit to the CEC CPM a statement of verification signed by responsible 
design engineer attesting that all design, construction, installation and 
inspection requirements of the applicable LORS and CEC Final Decision has 
been met in the area of facility design.

Within 30 days 
following receipt of 

Certificate of 
Occupancy

TBD EPC KPE SENT SPECS. 
FOR GEO TO 
CBO ON 
8/30/10

GEN-01b CONS

Ensure that all the provisions of the above applicable codes are enforced during the 
construction, addition, alteration, moving, demolition, repair, or maintenance of the completed 
facility. All transmission facilities (lines, switchyards, switching stations and substations) are 
covered in the conditions of certification in the Transmission System Engineering section of this 
document.  Ensure that all contracts with contractors, subcontractors, and suppliers clearly 
specify that all work performed and materials supplied comply with the codes listed above.

In the event that the initial engineering designs are submitted to the CBO 
when the successor to the 2007 CBSC is in effect, the 2007 CBSC provisions 
shall be replaced with the applicable successor provisions. Where, in any 
specific case, different sections of the code specify different materials, 
methods of construction or other requirements, the most restrictive shall 
govern. Where there is a conflict between a general requirement and a 
specific requirement, the specific requirement shall govern.

Within 30 days 
following receipt of 

Certificate of 
Occupancy

TBD EPC

GEN-01c CONS Final Certificate of Occupancy Provide the CPM a copy of the Final Certificate of Occupancy from the CBO. Within 30 days after 
receipt from the CBO

TBD EPC

GEN-01d CONS

Once the certificate of occupancy has been issued, inform the CPM of any construction, 
addition, alterations, moving, demolition, repair, or maintenance to be performed on any 
portions of the completed facility for the purpose of complying with the above stated codes. 
The CPM will then determine if the CBO needs to approve the work.

Submit required info to the CPM. At least 30 days prior 
to such work

TBD EPC

AQ-SC03 CONS

Construction Fugitive Dust Control: The AQCMM shall submit documentation in each MCR that 
demonstrates compliance with the AQCMP mitigation measures for the purposes of minimizing 
fugitive dust emission creation from construction activities and preventing all fugitive dust 
plumes that would not comply with the performance standards identified in AQ-SC4 from 
leaving the project site. Fugitive dust mitigation measures shall be included in the AQCMP 
required by AQ-SC2, and any deviation from the AQCMP mitigation measures shall require 
prior CPM notification and approval.  

 The AQCMM shall provide the CPM a Monthly Compliance Report to 
include: A. A summary of all actions taken to maintain compliance with this 
condition; B. Copies of any complaints filed with the District in relation to 
project construction. C. Any other documentation deemed necessary by the 
CPM or AQCMM to verify compliance with this condition. Such information 
may be provided via electronic format or disk at the project owner’s 
discretion.

Include in MCR 12/28/10 EPC Owner 11/28/10 12/18/10 EPC will provide 
monthly report 
to Owner to 
include in MCR

GEN-03 CONS

Make payments to the CBO for design review, plan check and construction inspections based 
upon a reasonable fee schedule to be negotiated between the project owner and the CBO. 
These fees may be consistent with the fees listed in the 2007 CBC, adjusted for inflation and 
other appropriate adjustments; may be based on the value of the facilities reviewed; may be 
based on hourly rates; or may be otherwise agreed upon by the project owner and the CBO.

Send copy of CBO's receipt of payment to CPM in next MCR indicating 
applicable fees have been paid.

Include in MCR 12/28/10 Owner

AQ-SC04 CONS

Dust Plume Response Requirement: The AQCMM or an AQCMM Delegate shall monitor all 
construction activities for visible dust plumes. Observations of visible dust plumes that have 
the potential to be transported (A) off the project site and within 400 feet upwind of any 
regularly occupied structures not owned by the project owner or (B) 200 feet beyond the 
centerline of the construction of linear facilities indicate that existing mitigation measures are 
not resulting in effective mitigation. The AQCMP shall include a section detailing how the 
additional mitigation measures will be accomplished within the time limits specified. The 
AQCMM or Delegate shall implement the following procedures for additional mitigation 
measures in the event that such visible dust plumes are observed.  The AQCMM shall 
implement Steps 1-3 in the Condition in the event such visible dust plumes are observed.

 The AQCMM shall provide the CPM a Monthly Compliance Report to 
include: A. A summary of all actions taken to maintain compliance with this 
condition; B. Copies of any complaints filed with the District in relation to 
project construction.  C. Any other documentation deemed necessary by the 
CPM or AQCMM to verify compliance with this condition. Such information 
may be provided via electronic format or disk at the project owner’s 
discretion.

Include in MCR 12/28/10 EPC Owner 11/28/10 12/18/10

GEN-04b PC

Notify the CPM of the CBO's approvals of the RE and other delegated engineer(s). If the RE or the delegated engineer(s) is subsequently reassigned or replaced, 
the project owner has five days to submit the resume and registration 
number of the newly assigned engineer to the CBO for review and approval. 
The project owner shall notify the CPM of the CBO’s approval of the new 
engineer within five days of the approval. 

within five days of the 
approval

As required EPC 10/13/10   2010-
082

Approved by 
the CEC on 
10/25/10

GEN-06b CONS Submit to the CPM a copy of the CBO's approval of the qualifications of all special inspectors in 
the next MCR.

Include the required documentation as part of the MCR. Include in MCR 12/28/10 EPC

GEN-07 CONS

If any discrepancy in design and/or construction is discovered in any engineering work that has 
undergone CBO design review and approval, document the discrepancy and recommend 
required corrective actions. The discrepancy documentation shall be submitted to the CBO for 
review and approval. The discrepancy documentation shall reference this condition of 
certification and, if appropriate, applicable sections of the CBC and/or LORS.

Transmit a copy of the CBO’s approval of any corrective action taken to 
resolve a discrepancy to the CPM in the next MCR. If any corrective action is 
disapproved, the project owner shall advise the CPM, within five days, of the 
reason for disapproval and the revised corrective action to obtain CBO’s 
approval.

Include in MCR 12/28/10 EPC 11/28/10 12/18/10
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GEN-05c CONS

If any one of the designated responsible engineers is subsequently reassigned or replaced, the 
project owner shall submit the name, qualifications and registration number of the newly 
assigned responsible engineer to the CBO for review and approval. The project owner shall 
notify the CPM of the CBO’s approval of the new engineer.

Submit the resume and registration number of the newly assigned engineer 
to the CBO for review and approval.

Within 5 days of 
reassignment or 

replacement

As required EPC

GEN-05d CONS The project owner shall notify the CPM of the CBO’s approval of the new engineer. Submit the required documentation to the CPM. Within 5 days of the 
approval

As required EPC

GEN-06a CONS

Assign to the project, qualified and certified special inspector(s) who shall be responsible for 
the special inspections required by the 2007 CBC. All transmission facilities (lines, switchyards, 
switching stations, and substations) are handled in conditions of certification in the 
Transmission System Engineering condition. A certified weld inspector, certified by the 
American Welding Society (AWS), and/or American Society of Mechanical Engineers (ASME) as 
applicable, shall inspect welding performed on-site requiring special inspection (including 
structural, piping, tanks and pressure vessels).

Submit to the CBO for review and approval, with a copy to the CPM, the 
name(s) and qualifications of the certified weld inspector(s), or other 
certified special inspector(s) assigned to the project to perform one or more 
of the duties listed in the Condition. 

At least 15 days prior 
to start of an activity 

requiring special 
inspection

5/17/11 EPC

GEN-08a CONS

Obtain the CBO’s final approval of all completed work that has undergone CBO design review 
and approval. Request the CBO to inspect the completed structure and review the submitted 
documents. Notify the CPM after obtaining the CBO’s final approval. Retain one set of 
approved engineering plans, specifications, and calculations (including all approved changes) at 
the project site or at another accessible location during the operating life of the project. 
Electronic copies of the approved plans, specifications, calculations, and marked-up as-builts 
shall be provided to the CBO for retention by the CPM.

Submit to the CBO, with a copy to the CPM, in the next MCR, (a) a written 
notice that the completed work is ready for final inspection, and (b) a signed 
statement that the work conforms to the final approved plans.  After storing 
the final approved engineering plans, specifications, and calculations 
described above, submit to the CPM a letter stating both that the above 
documents have been stored and the storage location of those documents.

Include in MCR within 
15 days of completion 

of any work

12/28/10 EPC 11/28/10 12/18/10

GEN-06c CONS
If the special inspector is subsequently reassigned or replaced, submit the name and 
qualifications of the newly assigned special inspector to the CBO for approval. 

Submit the required information for the new special inspector to the CBO for 
approval.

Within 5 days of 
reassignment or 

replacement

As required EPC

GEN-06d CONS The project owner shall notify the CPM of the CBO’s approval of the newly assigned inspector 
within five days of the approval. 

Submit the required documentation to the CPM. Within 5 days of the 
approval

As required EPC

MECH-01b CONS Send the CPM a copy of the transmittal letter in the next monthly compliance report. Provide the required written documentation to the CPM. Include in MCR 12/28/10 EPC 11/28/10 12/18/10

MECH-01c CONS
Upon completion of construction of any such major piping or plumbing system, the project 
owner shall request the CBO’s inspection approval of that construction.

Transmit to the CPM, in the monthly compliance report following 
completion of any inspection, a copy of the transmittal letter conveying the 
CBO’s inspection approvals.

Include in MCR 12/28/10 EPC 11/28/10 12/18/10

GEN-08b CONS

Owner shall provide to CBO three (3) sets of electronic copies of the documents listed in 
condition at owner's expense.  These are to be provided in the form of "read-only" (Adobe.pdf 
6.0) files, with restricted (password-protected) printing priveleges, on archive quality compact 
discs.

Provide 3 CD's per condition requirements to CBO. Within 90 days of 
completion of 
construction

1/28/14 EPC TBD TBD

S&W-01b CONS Provide a narrative on the effectiveness of the DESCP measures and the results of monitoring 
and maintenance activities.

Submit the required documentation as part of the MCR. Include in MCR 12/28/10 EPC 10/29/10 11/28/10

HAZ-01 OPS
Do not use any hazardous materials not listed in Appendix A in the Final Decision or in greater 
quantities or strengths than those identified by chemical name in Appendix A unless approved 
in advance by the CPM.

Provide to the CPM, in the ACR a list of hazardous materials contained at the 
facility. 

Include in ACR 1/31/14 Owner 12/2/13 1/16/14

HAZ-02a CONS

Provide a Hazardous Materials Business Plan (HMBP), a Spill Prevention, Control, and Counter-
measure Plan (SPCC), and a Process Safety Management Plan (PSMP) to the Riverside County 
Environmental Health Department (RCEHD), the Riverside County Fire Department (RCFD), and 
the CPM for review. 

Concurrently provide a copy of the Hazardous Materials Business Plan, a Spill 
Prevention, Control, and Countermeasure Plan, and a Process Safety 
Management Plan to the RCEHD, RCFD, and CPM for review.

At least 60 days prior 
to receiving any 

hazardous material on 
site for commissioning 

or operations

2/23/12 AECOM 12/25/11 1/24/12

HAZ-02b CONS

After receiving comments from the RCEHD, the RCFD, and the CPM, revise the plan to reflect all 
recommendations in the final documents. Copies of the final HMBP shall then be provided to 
the RCEHD for information and to the CPM for approval.

Provide a final copy of each plan to the CPM for approval. At least 60 days prior 
to receiving any 

hazardous material on 
site for commissioning 

or operations

8/18/11 AECOM 6/19/11 7/19/11

HAZ-03 CONS

Develop and implement a Safety Management Plan for the delivery and handling of liquid 
hazardous materials. The plan shall include procedures, protective equipment requirements, 
training and a checklist. It shall also include a section describing all measures to be 
implemented to prevent mixing of incompatible hazardous materials. This plan shall be 
applicable during construction, commissioning, and operation of the power plant.

Provide a Safety Management Plan as described in the condition to the CPM 
for review and approval.

At least 60 days prior 
to the delivery of any 

liquid hazardous 
material

2/23/12 EPC 12/25/11 1/24/12

HAZ-04 CONS

Place an adequate number of isolation valves in the Heat Transfer Fluid (HTF) pipe loops so as 
to be able to isolate a solar panel loop in the event of a leak of fluid such that the volume of a 
total loss of HTF from that isolated loop will not exceed 1,250 gallons. These valves shall be 
actuated manually, remotely, or automatically. The engineering design drawings showing the 
number, location, and type of isolation valves.

Provide the design drawings as described in the condition to the CPM for 
review and approval.

At least 30 days prior 
to the commencement 

of solar array piping 
construction

5/28/11 EPC 3/29/11 4/28/11

STRUC-01b CONS
Submit to the CPM a copy of a statement from the CBO that the proposed structural plans, 
specifications, and calculations have been approved and comply with the requirements set 
forth in applicable engineering LORS

Submit required info to the CPM. Include in MCR 12/28/10 EPC 11/28/10 12/18/10
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HAZ-06a CONS

Prepare a site-specific security plan for the commissioning and operation phases construction 
phase which addresses the Items 1-10 specified in the condition.

Notify the CPM that a site-specific construction security plan is available for 
review and approval.

At least 30 days prior 
to the initial receipt of 

hazardous materials on 
site

3/24/12 EPC 1/24/12 2/23/12

HAZ-06b OPS

Include a statement that all current project employee and appropriate contractor background 
investigations have been performed, and that updated certification statements have been 
appended to the operations security plan. Include a statement that the operations security 
plan includes all current hazardous materials transport vendor certifications for security plans 
and employee background investigations.

Include statements in the ACR. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

HAZ-06c OPS

Owner shall fully implement the security plans and obtain CPM approval of any substantive 
modifications to those security plans. The CPM may authorize modifications to these measures, 
or may require additional measures such as protective barriers for critical power plant 
components depending upon circumstances unique to the facility or in response to industry-
related standards, security concerns, cyber security, or additional guidance provided by US 
Dept. of Homeland Security, DOE, or NAERC after consultation with both the appropriate law 
enforcement agencies and the Applicant.

Obtain approval from CPM if necessary. As required As required Owner As required As required

MECH-01a CONS

MAJOR PIPING & PLUMBING SYSTEMS: Submit, for CBO design review and approval, the 
proposed final design, specifications and calculations for each plant major piping and plumbing 
system listed in Facility Design Table 1, condition of certification GEN-2, above. Physical layout 
drawings and drawings not related to code compliance and life safety need not be submitted. 
The submittal shall also include the applicable QA/QC procedures. The responsible mechanical 
engineer shall stamp and sign all plans, drawings, and calculations for the major piping and 
plumbing systems, subject to CBO design review and approval, and submit a signed statement 
to the CBO when the proposed piping and plumbing systems have been designed, fabricated, 
and installed in accordance with all of the applicable laws, ordinances, regulations and industry 
standards. 

Submit to the CBO for design review and approval the final plans, 
specifications, and calculations, including a copy of the signed and stamped 
statement from the responsible mechanical engineer certifying compliance 
with applicable LORS.

At least 30 days prior 
to the start of any 
piping or plumbing 

construction

7/6/11 EPC 5/7/11 6/6/11

STRUC-03 CONS

Submit to the CBO design changes to the final plans required by the 2007 CBC, including the 
revised drawings, specifications, calculations, and a complete description of, and supporting 
rationale for, the proposed changes, and shall give to the CBO prior notice of the intended 
filing.

Notify the CBO of the intended filing of design changes and submit the 
required number of sets of revised drawings and the required number of 
copies of the other above-mentioned documents to the CBO, with a copy of 
the transmittal letter to the CPM, and notify the CPM in the MCR of the 
CBO's approval of the revised plans.

Include in MCR 12/28/10 EPC 11/28/10 12/18/10

STRUC-04b CONS Send copies of the CBO approvals of plan checks to the CPM. Submit a copy of the CBO's inspection approvals to the CPM in the MCR 
following completion of any inspection. 

Include in MCR 12/28/10 EPC 10/29/10 11/28/10

MECH-02 CONS

PRESSURE VESSELS: For all pressure vessels installed in the plant, submit to the CBO and 
California Occupational Safety and Health Administration (Cal-OSHA), prior to operation, the 
code certification papers and other documents required by applicable LORS. Upon completion 
of the installation of any pressure vessel, the project owner shall request the appropriate CBO 
and/or Cal-OSHA inspection of that installation. The project owner shall: 1. Ensure that all 
boilers and fired and unfired pressure vessels are designed, fabricated, and installed in 
accordance with the appropriate section of the American Society of Mechanical Engineers 
(ASME) Boiler and Pressure Vessel Code, or other applicable code. Vendor certification, with 
identification of applicable code, shall be submitted for prefabricated vessels and tanks; and 2. 
Have the responsible design engineer submit a statement to the CBO that the proposed final 
design plans, specifications, and calculations conform to all of the requirements set forth in the 
appropriate ASME Boiler and Pressure Vessel Code or other applicable codes.

Submit to the CBO for design review and approval, the above listed 
documents, including a copy of the signed and stamped engineer’s 
certification, with a copy of the transmittal letter to the CPM. Also transmit 
to the CPM, in the MCR following completion of any inspection, a copy of 
the transmittal letter conveying the CBO’s and/or Cal-OSHA inspection 
approvals.

At least 30 days (or 
project owner- and 

CBO-approved 
alternative time frame) 
prior to start of onsite 

fabrication or 
installation of any 

pressure vessel

As required EPC As required As required

MECH-03 CONS

Submit to the CBO for design review and approval the design plans, specifications, calculations, 
and quality control procedures for any heating, ventilating, air conditioning (HVAC) or 
refrigeration system. Packaged HVAC systems, where used, shall be identified with the 
appropriate manufacturer's data sheets. Design and install all HVAC and refrigeration systems 
within buildings and related structures in accordance with the CBC and other applicable codes. 
Upon completion of any increment of construction, the project owner shall request the CBO's 
inspection an approval of that construction. The final plans, specifications and calculations shall 
include approved criteria, assumptions, and methods used to develop the design. In addition, 
the responsible mechanical engineer shall sign and stamp all plans, drawings and calculations 
and submit a signed statement to the CBO that the proposed final design plans, specifications 
and calculations conform with the applicable LORS.

Submit to the CBO the required HVAC and refrigeration calculations, plans, 
and specifications, including a copy of the signed and stamped statement 
from the responsible mechanical engineer certifying compliance with the 
CBC and other applicable codes, with a copy of the transmittal letter to the 
CPM.

At least 30 days prior 
to start of construction 
of any HVAC or refrig 

system

5/28/11 EPC 3/29/11 4/28/11

NOISE-01a PC

Notify all residents within one mile of the site, by mail or other effective means, of the 
commencement of project construction.  Establish a telephone number for use by the public to 
report any undesirable noise conditions associated with the construction and operation of the 
project and include that telephone number in the above notice. 

Transmit to the CPM a statement, signed by the project owner’s project 
manager, stating that the above notification has been performed and 
describing the method of that notification, verifying that the telephone 
number has been established and posted at the site, and giving that 
telephone number.

At least 15 days prior 
to the start of ground 

disturbance

11/7/10 Owner 9/8/10 10/8/10 10/14/10    2010-
084

Approved by 
the CEC on 
10/26/10

TRANS-03b CONS

Provide copies of permits obtained from either the County of Riverside and the Caltrans District 
8 office to the CPM.

Submit copies of permits received during the reporting period in the MCR.  In 
addition, retain copies of these permits and supporting documentation in its 
compliance file for at least six months after the start of commercial 
operation.

Include in MCR 12/28/10 EPC 10/29/10 11/28/10
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x NOISE-01c CONS

Notify all residents within one mile of the transmission line, by mail or other effective means, of 
the commencement of project construction.  Establish a telephone number for use by the 
public to report any undesirable noise conditions associated with the construction and 
operation of the project and include that telephone number in the above notice. 

Transmit to the CPM a statement, signed by the project owner’s project 
manager, stating that the above notification has been performed and 
describing the method of that notification, verifying that the telephone 
number has been established and posted at the site, and giving that 
telephone number.

At least 15 days prior 
to the start of ground 

disturbance associated 
with the t-line

8/31/11 Owner 7/2/11 8/1/11

NOISE-02a CONS

Throughout the construction of the project, document, investigate, evaluate, and attempt to 
resolve all project-related noise complaints. If a complaint is made, use the Noise Complaint 
Resolution Form, or a functionally equivalent procedure acceptable to the CPM, to document 
and respond to each noise complaint; attempt to contact the person(s) making the noise 
complaint within 24 hours; conduct an investigation to determine the source of noise in the 
complaint; if the noise is project related, take all feasible measures to reduce the source of the 
noise; and submit a report documenting the complaint and actions taken. The report shall 
include: a complaint summary, including the final results of noise reduction efforts and, if 
obtainable, a signed statement by the complainant stating that the noise problem has been 
resolved to the complainant's satisfaction. 

File a Noise Complaint Resolution Form with the City and the CPM 
documenting resolution of the compliant. If mitigation is required to resolve 
the complaint, and the complaint is not resolved  within a three-day period, 
the project owner shall submit an updated Noise Complaint Resolution Form 
when the mitigation is performed and complete.

Within 5 days of 
receiving a noise 

complaint

As required EPC As required As required

NOISE-02b OPS

Throughout the operation of the project, document, investigate, evaluate, and attempt to 
resolve all project-related noise complaints. Noise Complaint Resolution process will be used. If 
a complaint is made, use the Noise Complaint Resolution Form, or a functionally equivalent 
procedure acceptable to the CPM, to document and respond to each noise complaint; attempt 
to contact the person(s) making the noise complaint within 24 hours; conduct an investigation 
to determine the source of noise in the complaint; if the noise is project related, take all 
feasible measures to reduce the source of the noise; and submit a report documenting the 
complaint and actions taken. The report shall include: a complaint summary, including the final 
results of noise reduction efforts and, if obtainable, a signed statement by the complainant 
stating that the noise problem has been resolved to the complainant's satisfaction. 

File a Noise Complaint Resolution Form with the City and the CPM 
documenting resolution of the compliant.

Within 5 days of 
receiving a noise 

complaint

As required Owner As required As required

TRANS-04 CONS

Comply with Caltrans and other relevant jurisdictions limitations for encroachment into public 
rights-of-way and obtain necessary encroachment permits from Caltrans and all relevant 
jurisdictions.

Submit copies of permits received during the reporting period. In addition, 
retain copies of these permits and supporting documentation in its 
compliance file for at least six months after the start of commercial 
operation.

Include in MCR 12/28/10 EPC 10/29/10 11/28/10

NOISE-04a CONS

The project design and implementation shall include appropriate noise mitigation measures 
adequate to ensure that the operation of the project will not cause the noise levels due to 
plant operation alone, during the daytime hours of 7 a.m. to 10 p.m. to exceed an average of 
49 dBA Leq measured at or near monitoring location LT.

Conduct a 25-hour community noise survey at monitoring location LT, or at 
a closer location acceptable to the CPM. This survey shall also include 
measurement of one-third octave band sound pressure levels to ensure that 
no new pure-tone noise components have been caused by the project.

within 30 days of the 
project first achieving a 

sustained output of 
85% or greater of rated 

capacity

11/29/13 EPC 10/30/13 11/14/13

NOISE-04b CONS

If the results from the noise survey indicate that the power plant noise at the affected receptor 
site exceeds the above value during the above time period, mitigation measures shall be 
implemented to reduce noise to a level of compliance with this limit.

Submit a summary report of the new survey to the CEC CPM, performed as 
described above and showing compliance with this condition. Included in 
the survey report will be a description of any additional mitigation measures 
necessary to achieve compliance with the above listed noise  limit, and a 
schedule, subject to CPM approval, for implementing these measures.

Within 15 days of 
completion of the 

survey

12/29/13 EPC 11/29/13 12/14/13

NOISE-04d CONS
If the results from the noise survey indicate that pure tones are present, mitigation measures 
shall be implemented to eliminate the pure tones.

Repeat the survey and submit a summary report of the new noise survey. Within 15 days of 
completion of the new 

survey

As required EPC As required As required

NOISE-05 OPS

Following the project’s attainment of a sustained output of 85% or greater of its rated capacity, 
conduct an occupational noise survey to identify any noise hazardous areas in the facility. The 
survey shall be conducted by a qualified person in accordance with the provisions of Title 8, 
California Code of Regulations, sections 5095-5099 (Article 105) and Title 29, Code of Federal 
Regulations, section 1910.95. The survey results shall be used to determine the magnitude of 
employee noise exposure. Prepare a report of the survey results and, if necessary, identify 
proposed mitigation measures to be employed in order to comply with the applicable California 
and federal regulations.

Submit the noise survey report to the CPM and make the report available to 
OSHA and Cal-OSHA upon request.

Within 30 days after 
completing the survey

11/29/13 Owner 9/30/13 10/30/13

NOISE-06 CONS

Heavy equipment operation and noisy construction work relating to any project features within 
1/4 mile of an existing residence shall be restricted to the following times, unless a special 
permit has been issued by the County of Riverside:  Mondays through Fridays, June through 
September: 6 a.m. to 7 p.m.   October through May: 6 a.m. to 6 p.m.   Saturdays: 9 a.m. to 5 
p.m.   Sundays and Federal holidays: No Construction Allowed

Haul trucks and other engine-powered equipment shall be equipped with 
adequate mufflers. Haul trucks shall be operated in accordance with posted 
speed limits. Truck engine exhaust brake use shall be limited to emergencies. 
Prior to ground disturbance, submit a statement acknowledging that the 
above restrictions will be observed throughout the construction of the 
project to the CPM.

Ongoing during 
construction

4/1/11 Owner 1/31/11 3/2/11

NOISE-07 CONS

If a traditional, high-pressure steam blow process is used, equip the steam blow piping with a 
temporary silencer that quiets the noise of steam blows to no greater than 89 dBA measured at 
a distance of 100 feet. The steam blows shall be conducted between 8:00 a.m. and 5:00 p.m. 
unless arranged with the CPM such that offsite impacts would not cause annoyance to 
receptors. If a low-pressure, continuous steam blow process is used, the project owner shall 
submit to the CPM a description of the process, with expected noise levels and planned hours 
of steam blow operation.

Notify all residents or business owners within one mile of the project site 
boundary. The notification may be in the form of letters, phone calls, fliers, 
or other effective means as approved by the CPM. The notification shall 
include a description of the purpose and nature of the steam blow(s), the 
planned schedule, expected sound levels, and explanation that it is a one-
time activity and not part of normal plant operation.

At least 15 days prior 
to the first steam blow

6/16/13 EPC 4/17/13 5/17/13
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OVH-1 BLM PC

The Applicant shall coordinate with the authorized officer administering any NECO Plan-
designated open routes to establish temporary closure of the routes to avoid construction area 
hazards, if the route is deemed unsafe to use during construction. The Applicant shall post a 
public notice of the temporary route closure and penalties for any off route OHV activities. The 
Applicant shall document its coordination efforts with the authorized officer and submit this 
documentation to the BLM and other agencies affected at least 30 days prior to construction.

To clarify the method and means that the Applicant shall use to 
communicate with the public and affected jurisdictions about the Blythe 
Solar Power Project (see, e.g., BLM-REC-2, BLM REC 4 and OHV 1), the 
Applicant shall prepare a one-page fact sheet and submit it to the BLM's 
Palm Springs South Coast Field Office for appropriate distribution.     
Concerning the “start of construction” as used in BLM-REC-4, -REC-5 and 
OHV-1, the BLM did not intend to extend the pre-construction schedule by 
imposing 60 days’ advance notice and, instead, is amenable to the 
correction to a 15-day requirement as proposed by the Applicant in its 
September 10, 2010, comment letter on the PA/FEIS.

No less than 15 days 
prior to construction 

10/17/10 Owner Prepare and 
submit 
Factsheet

OVH-2 BLM CONS

The BLM may require the Applicant, in consultation with the BLM, to reestablish north/south 
OHV connectivity to the west side of the Big Maria Wilderness Area and to the northeast side of 
the Palen/McCoy Wilderness Area.

Conduct the required NEPA evaluation for a new route. BLM will monitor 
access to routes/property once we start construction. They will deal with us 
if anyone is impacted/complains, but will not require we do anything before 
the start of construction.

As required As required Owner

PAL-01a PC
Provide the CPM with the resume and qualifications of the Paleontological Resource Specialist 
(PRS) for review and approval.

Submit the resume, names and phone numbers of references, and 
statement of availability to the CPM for review and approval.

At least 60 days prior 
to ground disturbance

9/23/10 AECOM 8/25/2010    
2010-003

APPROVED BY 
CEC ON 
09/08/10

PAL-01b PC
Provide a letter with resumes naming anticipated monitors stating they meet minimum quals 
for monitoring. CRS to provide letter.

Submit the requested info to the CPM . At least 20 days prior 
to ground disturbance

11/2/10 AECOM 8/25/2010    
2010-003

APPROVED BY 
CEC ON 
09/16/10

PAL-01c CONS

If additional monitors are obtained during the project, the PRS shall provide additional letters 
and resumes to the CPM. The letter shall be provided to the CPM.  Prior to the termination or 
release of a PRS, Owner shall submit the resume of the proposed new PRS to the CPM for 
review and approval.

As necessary no later than one week 
prior to the monitor’s 

beginning onsite duties

As required AECOM As required As required

PAL-02a PC
Provide to the PRS and the CPM, for approval, maps and drawings showing the footprint of the 
power plant, construction laydown areas and all related  facilities. Maps shall identify all areas 
of the project where ground disturbance is anticipated.

Provide maps and drawings to the PRS and CPM. At least 30 days prior 
to ground disturbance

10/23/10 Owner 9/8/10 9/23/10 9/22/10 2010-
034

CEC Approved 
10-11-10

PAL-02b CONS
If there are changes to the footprint of the project, revised maps and drawings shall be 
provided to the PRS and CPM.   

Provide revised maps and drawings to PRS & CPM at least 15 days prior to 
the start of ground 

disturbance

11/7/10 AECOM 9/23/10 10/8/10

PAL-02c CONS
If construction of the project proceeds in phases, maps and drawings may be submitted prior 
to the start of each phase. 

A letter identifying the proposed schedule of each project phase shall be 
provided to the PRS and CPM.

within 5 days of 
identifying the changes

As required AECOM As required As required

PAL-02d CONS

 Before work commences on affected phases, the project Owner shall notify the PRS and CPM 
of any construction phase scheduling changes.  At a minimum, the project Owner shall ensure 
that the PRS or PRM consults weekly with the project superintendent or construction field 
manager to confirm area(s) to be worked the following week and until ground disturbance is 
completed.

If there are changes to the scheduling of the construction phases,  Owner 
shall submit a letter to the CPM.  

within 5 days of 
identifying the changes

As required AECOM As required As required

PAL-03 PC

The PRS shall prepare a paleontological resources monitoring and mitigation plan (PRMMP) to 
identify general and specific measures to minimize potential impacts to significant 
paleontological resources. The PRMMP shall include but not be limited to items 1-10 listed in 
the Condition.  The PRMMP shall function as the formal guide for monitoring, collecting, and 
sampling activities and may be modified with CPM approval. This document shall be used as 
the basis of discussion when on-site decisions or changes are proposed. Copies of the PRMMP 
shall reside with the PRS, each monitor, the project owner‘s on-site manager, and the CPM.

Provide a copy of the PRMMP to the CEC CPM, along with an affidavit of 
authorship by the PRS and acceptance of the PRMMP by the project owner 
evidenced by a signature.  Approval of the PRMMP by the CPM shall occur 
prior to any ground disturbance. 

At least 30 days prior 
to ground disturbance

10/23/10 AECOM 8/24/10 9/23/10 9/28/2010  
2010-043

CEC Approved 
10-11-10

PAL-04a PC

The PRS shall prepare and conduct weekly CPM-approved training for all project managers, 
construction supervisors, foremen, and general workers who are involved with or operate 
ground disturbing equipment or tools.  Worker training shall consist of an initial in-person PRS 
training or may utilize a CPM-approved video or other presentation format during the project 
kick off Following initial training, a CPM-approved video or other approved training 
presentation/materials, or in-person training may be used for new employees. The training 
program may be combined with other training programs CUL, BIO, HAZ, or other. Workers shall 
not excavate in sensitive units prior to receiving WEAP training, and no ground disturbance 
shall occur prior to CPM approval of the WEAP, unless specifically approved by CPM.

Submit the training program presentation/materials to the CPM for approval 
if  Owner is planning to use a presentation format other than an in-person 
trainer for training.

At least 30 days prior 
to ground disturbance

10/23/10 AECOM 8/24/10 9/23/10 9/21/2010   
2010-032

Approved by 
CEC on 
09/30/10

PAL-04b CONS
If the Owner requests an alternate paleontologic trainer, the resume and qualifications of the 
trainer shall be  submitted to CPM.  Alternate trainers shall not conduct training prior to CPM 
authorization.

Submit resume and quals to the CPM for review and approval prior to 
installation of an alternate trainer.

As required As required AECOM As required As required

PAL-04c CONS

Provide copies of the WEAP certification of completion forms with the names of those trained 
and the trainer or type of training (in-person or other approved format) offered that month. 
The MCR shall also include a running total of all persons who have completed the training to 
date.

Include the information in the MCR Include in MCR 12/28/10 AECOM 11/28/10 12/18/10
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PAL-05a CONS

Ensure that the PRS and PRM(s) monitor consistent with the PRMMP all construction-related 
grading, excavation, trenching, and auguring in areas where potentially fossil-bearing materials 
have been identified, both at the site and along the linear facilities.  Ensure that the PRS and 
PRM(s) have the authority to halt or redirect construction if paleontologic resources are 
encountered. Ensure that there is no interference with monitoring activities unless directed by 
the PRS. Monitoring activities shall be conducted as set forth in Items 1-4 of the condition. 

Paleo monitors shall provide monthly summaries that address the 
information requirements specified in the condition for inclusion in MCR.

Include in MCR 12/28/10 AECOM 11/28/10 12/18/10

PAL-05b CONS

When feasible, the CPM shall be notified 10 days in advance of any proposed changes in 
monitoring different from the plan identified in the PRMMP. If there is any unforeseen change 
in monitoring, the notice shall be given as soon as possible prior to implementation of the 
change.

Notify CPM of modification as soon as possible. 10 days in advance of 
proposed monitoring 

changes

As required AECOM As required As required

PAL-05c CONS
For any significant paleontologic resources encountered, either the project Owner or the PRS 
shall notify the CPM within 24 hours, or Monday morning in the case of a weekend event, 
where construction has been halted because of a paleontologic find.

PRS to notify CPM, and SMLLC Compliance. Within 24 hours of 
paleo find

As required AECOM As required As required

PAL-06a CONS

Ensure that all components of the PRMMP are adequately performed including collection of 
fossil materials, preparation of fossil materials for analysis, analysis of fossils, identification and 
inventory of fossils, the preparation of fossils for curation, and the delivery for curation of all 
significant paleontologic resource materials encountered and collected during project 
construction.

Maintain in his/her compliance file copies of signed contracts or agreements 
with the designated PRS and other qualified research specialists. Maintain 
these files for a period of three years after project completion and approval 
of the CPM-approved paleontologic resource report (see Condition of 
Certification PAL-7). 

Include in MCR 12/28/10 AECOM 11/28/10 12/18/10

PAL-06b CONS The project owner shall be responsible for paying any curation fees charged by the museum for 
fossils collected and curated as a result of paleontologic mitigation. 

A copy of the letter of transmittal submitting the fossils to the curating 
institution shall be provided to the CPM.

As required As required AECOM As required As required

PAL-07 CONS

Ensure preparation of a Paleontologic Resources Report (PRR) by the designated PRS. The PRR 
shall be prepared following completion of the ground-disturbing activities. The PRR shall 
include an analysis of the collected fossil materials and related information.  The report shall 
include, but is not limited to, a description and inventory of recovered fossil materials; a map 
showing the location of paleontologic resources encountered; determinations of sensitivity and 
significance; and a statement by the PRS that project impacts to paleontologic resources have 
been mitigated below the level of significance.

Submit the PRR under confidential cover to the CPM. Within 90 days after 
completion of ground-

disturbing activities, 
including landscaping

1/28/14 AECOM 11/29/13 12/29/13

PH-01 CONS

Develop and implement a Cooling Water Management Plan to ensure that the potential for 
bacterial growth in all four wet cooling towers is kept to a minimum. The Plan shall be 
consistent with either staff‘s ―Cooling Water Management Program Guidelines‖ or with the 
Cooling Technology Institute‘s ―Best Practices for Control of Legionella‖ guidelines but in either 
case, the Plan must include sampling and testing for the presence of Legionella bacteria at least 
every six months. After two years of power plant operations, the Project owner may ask the 
CPM to re-evaluate and revise the Legionella bacteria testing requirement.

Submit the Cooling Water Management Plan to the CPM for review and 
approval.

At least 60 days prior 
to the commence-ment 

of cooling tower 
operations

11/11/12 AECOM 9/12/12 10/12/12

PHS-01 BLM PC

To protect against UXO-related hazards, the potential presence of UXO should be investigated 
in geophysical surveys performed by a company with specific expertise in UXO identification, 
and remnants of munitions or bullets identified during development of the subject property 
should be removed and disposed of in accordance with applicable LORS (AECOM, 2009).

Submit the plan to the BLM for review prior to the start of construction No less than 30 days 
prior to the initiation of 
construction activities 

at the site

10/23/10 AECOM 8/24/10 9/23/10 10/15/2010   
2010-099

Pending BLM 
Review

PHS-02 BLM PC

AML openings should be identified, flagged and avoided if they pose a physical safety hazard. 
The Applicant should coordinate with the BLM to identify any hazards with the openings on 
public land so that BLM may develop mitigation measures to avoid the sites or mitigate related 
hazards. Such mitigation measures shall be consistent with the BLM’s Abandoned Mine Land 
Program Policy Handbook (H-3720-1) (BLM, 2007), as it may be amended from time to time, or 
with a comparable resource. The Applicant also shall coordinate with the owner of the site that 
appears to be on private land to mitigate any hazards associated with that opening.

This only requires action if there is a potential safety hazard. BLM agrees 
that is not the case, so therefore we do nothing.

As required As required Owner As required As required

REC-01 BLM PC

The Applicant shall engage residents of Blythe, recreation user groups, interested public, 
organizations, and agencies to identify specific recreation management prescriptions to provide 
alternative recreational opportunities and experiences on the lands outside the BSPP site 
boundary. This effort shall delineate what the BLM and its partners would do to provide any 
additional management, marketing, monitoring, and administrative actions to meet 
recreational benefit demands for this area.

??? ??? Owner

REC-02 BLM PC

The Applicant shall prepare and distribute interpretative materials including a construction 
schedule and safety information regarding trucks and other heavy  equipment on local roads, 
to users of the Midland, Mule Mountains and La Posa LTVA’s, Wiley Wells and Coon Hollow 
Campgrounds, and BLM kiosks stating the development of the solar facilities at the BSPP site 
and the temporary or permanent closure of approximately 6,000 acres of public land to 
recreational use. The BLM authorized officer shall approve the draft materials prior to 
distribution.

To clarify the method and means that the Applicant shall use to 
communicate with the public and affected jurisdictions about the Blythe 
Solar Power Project (see, e.g., BLM-REC-2, BLM REC 4 and OHV 1), the 
Applicant shall prepare a one-page fact sheet and submit it to the BLM’s 
Palm Springs South Coast Field Office for appropriate distribution.   

??? ??? Owner

REC-03 BLM PC
The Applicant shall encourage project workers to utilize local housing or private RV parks in 
Blythe and/or nearby communities.

??? ??? ??? Owner No timeframe 
specified in FEIS   



ACR - Annual Compliance Report; BLM - Bureau of Land Management; CEC - California Energy Commission; CPM - Compliance Project Manager; MCR - Monthly Compliance ReportPage 38 BSPP Compliance Matrix Master 010611

EW 1a 1b 2 Cond. # Sort Code Description of Project Owner's Responsibilities Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Lead Resp. 

Party
Support Entity

Internal Start 
Date

Date Due   to 
SM Compliance

Date sent to 
CEC, CBO or 

agency
Status/Notes

REC-04 BLM PC

The Applicant shall coordinate construction activities and the BSPP construction schedule with 
the authorized officer  for the recreation areas impacted. The Applicant shall schedule 
construction activities to avoid heavy recreational use periods in coordination with and at the 
discretion of the authorized officer. The Applicant shall locate construction equipment to avoid 
temporary preclusion of recreation areas in accordance with the recommendation of the 
authorized officer. The Applicant shall document its coordination efforts with the authorized 
officer and provide this documentation to the Lead Agencies and affected jurisdictions at least 
30 days prior to construction.

To clarify the method and means that the Applicant shall use to 
communicate with the public and affected jurisdictions about the Blythe 
Solar Power Project (see, e.g., BLM-REC-2, BLM REC 4 and OHV 1), the 
Applicant shall prepare a one-page fact sheet and submit it to the BLM’s 
Palm Springs South Coast Field Office for appropriate distribution.               
Concerning the “start of construction” as used in BLM-REC-4, -REC-5 and 
OHV-1, the BLM did not intend to extend the pre-construction schedule by 
imposing 60 days’ advance notice and, instead, is amenable to the 
correction to a 15-day requirement as proposed by the Applicant in its 
September 10, 2010, comment letter on the PA/FEIS.

No less than 15 days 
prior to construction

3/17/11 Owner Prepare and 
submit 
factsheet

TRANS-06 CONS
Ensure that permits and/or licenses are secured from the California Highway Patrol and 
Caltrans for the transport of hazardous materials.

Include copies of all permits/licenses acquired by the project owner and/or 
subcontractors concerning the transport of hazardous substances in the 
MCRs.

Include in MCR 12/28/10 EPC 10/29/10 11/28/10

WORKER 
SAFETY-03b

CONS The CSS shall prepare and submit a monthly safety inspection that includes the info specified in 
the body of the condition.

Submit required info to the CPM. Include in MCR 12/28/10 EPC 10/29/10 11/28/10

WORKER 
SAFETY-09b

CONS

Owner shall participate in annual joint training exercises with the Riverside County Fire 
Department (RCFD). Owner shall coordinate this training with other Energy Commission-
licensed solar power plants within Riverside County such that this project shall host the annual 
training on a rotating yearly basis with the other solar power plants.

In each January Monthly Compliance Report during construction include the 
date, list of participants, training protocol, and location of the annual joint 
training.

Include in January MCR 
during construction

1/15/11 EPC 11/16/10 12/16/10

S&W-01c OPS Once operational, update and maintain the DESCP for the life of the Project and shall provide 
information on the results of monitoring and maintenance activities.

Submit the required documentation as part of the ACR. Include in ACR 1/31/14 Owner 12/2/13 1/16/14

S&W-02a PC

To mitigate the impact from Project pumping, the Project owner shall identify and implement 
offset measures to mitigate the increase in discharge from surface water to groundwater that 
affects recharge from the Palo Verde Valley Groundwater Basin (USGS) to the Palo Verde Mesa 
Groundwater Basin (USGS).   The project owner shall implement SOIL&WATER-16 to evaluate 
the change in recharge over the life of the project including any latency effects from Project 
pumping. The offset measures shall consider water conservation projects such as payment for 
irrigation improvements in Palo Verde Irrigation District, land fallowing, and/or BLM’s Tamarisk 
Removal Program or other proposed mitigation activities acceptable to the CPM.  Refer to 
condition A-G

Submit a Water Supply Plan to the CPM for review and approval.  The plan 
must contain, at a minimum, the items listed in Items A-G in the condition.

30 days before the 
start of extraction of 

groundwater for
construction or 

operation

11/5/10 AECOM EPC 9/6/10 10/6/10 10/15/2010   
2010-091

Approved by 
the CEC on 
11/18/2010

S&W-02b CONS

The Project owner shall implement the activities reviewed and approved in the Water Supply 
Plan in accordance with the agreed upon schedule in the Water Supply Plan. 

If agreement with the CPM on identification or implementation of offset 
activities cannot be achieved the Project owner shall immediately halt 
construction or operation until the agreed upon activities can be identified 
and implemented. 

As required                                                                                                                                                                                                                 AECOM As required As required Comments 
provided by CEC 
Staff on 1/4/11

S&W-03a(1)A PC

Ensure that the 10 wells are completed in accordance with all applicable state and local water 
well construction permits and requirements. Prior to initiation of well construction activities, 
submit for review and comment a well construction packet to the County of Riverside and fees 
normally required for the county‘s well permit, with copies to the CPM.  The Project shall not 
construct a well or extract and use groundwater until an approval has been issued by the CPM 
to construct and operate the well.

Submit for review and comment a well construction packet to the County of 
Riverside and fees normally required for the county’s well permit, with 
copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

9/5/10 AECOM EPC 9/3/2010     
2010-013

Approved by 
the CEC on 
10/01/2010

S&W-03a(1)B PC

Ensure that the 10 wells are completed in accordance with all applicable state and local water 
well construction permits and requirements. Prior to initiation of well construction activities, 
submit for review and comment a well construction packet to the County of Riverside and fees 
normally required for the county‘s well permit, with copies to the CPM.  The Project shall not 
construct a well or extract and use groundwater until an approval has been issued by the CPM 
to construct and operate the well.

Submit for review and comment a well construction packet to the County of 
Riverside and fees normally required for the county’s well permit, with 
copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

9/23/10 AECOM EPC 10/08/10    2010-
067     TW-2

CEC Approved 
10-11-10                                   
1st production 
well conversion 
for construction                    
TW-2

S&W-03a(1)B PC

Ensure that the 10 wells are completed in accordance with all applicable state and local water 
well construction permits and requirements. Prior to initiation of well construction activities, 
submit for review and comment a well construction packet to the County of Riverside and fees 
normally required for the county‘s well permit, with copies to the CPM.  The Project shall not 
construct a well or extract and use groundwater until an approval has been issued by the CPM 
to construct and operate the well.

Submit for review and comment a well construction packet to the County of 
Riverside and fees normally required for the county’s well permit, with 
copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

1/31/11 AECOM EPC 10/15/10    2010-
088     TW-4

Pending CEC 
Approval

S&W-03a(2) CONS

Ensure that the 10 wells are completed in accordance with all applicable state and local water 
well construction permits and requirements. Prior to initiation of well construction activities, 
submit for review and comment a well construction packet to the County of Riverside and fees 
normally required for the county‘s well permit, with copies to the CPM.  The Project shall not 
construct a well or extract and use groundwater until an approval has been issued by the CPM 
to construct and operate the well.  Wells permitted and installed as part of pre-construction 
field investigations that subsequently are planned for use as project water supply wells require 
CPM approval prior to their use to supply water to the project.

Submit for review and comment a well construction packet to the County of 
Riverside and fees normally required for the county’s well permit, with 
copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

4/2/11 AECOM EPC
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S&W-03b CONS

Submit a copy of written concurrence received from the County of Riverside that the proposed 
well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required documentation to the CPM.  The CPM will provide 
approval of the well location and operation within 10 days of receipt of the 
County's concurrence with the proposed well construction activities.

No later than 30 days 
prior to the 

construction of the 
onsite groundwater 

production wells

9/1/10 AECOM 7/3/10 8/2/10 Need to identify 
next date

S&W-03c CONS

Ensure that the well driller submits a Well Completion Report to the DWR with 2 copies 
provided to the CPM. The project owner shall submit to the CPM together with the Well 
Completion Report a copy of well drilling logs, water quality analyses, and any inspection 
reports. 

Submit the required documentation to the CEC. No later than 60 days 
after installation of 

each well at the Project 
site

12/1/10 AECOM 10/2/10 11/1/10 10/22/2010   
2010-123

Pending CEC 
Approval

S&W-03d CONS

Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges 
of Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

12/1/10 AECOM 10/2/10 11/1/10

S&W-03e CONS
During well construction and for the operational life of the well, submit two copies to the CPM 
of any proposed well construction or operation permit changes within 10 days of submittal to 
or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM As required As required

WORKER 
SAFETY-01b(1)

PC
Send the Construction Emergency Plan and FPP to the Riverside County Fire Department for 
review and comment prior to submittal to the CPM for approval.

Submit the Construction Emergency Action Plan and FPP to Riverside County 
Fire Department

At least 60 days prior 
to the start of 
construction

1/16/11 EPC 11/17/10 12/17/10 9/8/10    2010-
014 to RCFD

Sent to RCFD 
9/8/10

GEN-02 PC

Before submitting the initial engineering designs for CBO review, furnish the CPM and the CBO 
with a schedule of facility design submittals, and master drawing and master specifications lists. 
The schedule shall contain a list of proposed submittal packages of designs, calculations, and 
specifications for major structures and equipment. To facilitate audits by CEC staff, provide 
specific packages to the CPM upon request.

Submit required info to the CPM for review and approval. These documents 
shall be the pertinent design documents for the major structures and 
equipment listed in Facility Design Table 1. Major structures and equipment 
shall be added to or deleted from the table only with CPM approval. Provide 
schedule updates in the MCR.

At least 60 days prior 
to rough grading

1/31/11 EPC 12/2/10 1/1/11 10/01/10    2010-
055

APPROVED BY 
THE CEC ON 
10/22/10

S&W-04b CONS
Prepare a semi-annual summary of amount of water used for construction purposes. The 
summary shall include the monthly range and monthly average of daily water usage in gallons 
per day.

Submit the required documentation to the CPM. Beginning six months 
after the start of 

construction

11/28/11 EPC 9/29/11 10/29/11

S&W-04c OPS

The metering devices shall be operational for the life of the Project. Prepare an annual 
summary, which shall include daily usage, monthly range and monthly average of daily water 
usage in gallons per day, and total water used on a monthly and annual basis in acre-feet. For 
years subsequent to the initial year of operation, the annual summary shall also include the 
yearly range and yearly average water use by source. For calculating the total water use, the 
term "yearly" will correspond to the date established for the annual compliance report 
submittal.

Submit the required documentation to the CPM. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

S&W-05a PC

Send notices by registered mail to all property owners for wells identified under condition A.2. Send notices by registered mail to all property owners for wells identified 
under condition A.2.

At least 60 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction

9/5/10 AECOM 7/7/10 8/6/10 9/22/2010   
2010-022

Approved by 
CEC 9/20/10

S&W-05b PC

Prepare a Groundwater Level Monitoring, Mitigation, and Reporting Plan for CPM review and 
approval in advance of using onsite wells to supply groundwater for construction activities. The 
Groundwater Level Monitoring, Mitigation, and Reporting Plan shall provide detailed 
methodology for monitoring background and site groundwater levels. Monitoring shall include 
pre-construction, construction, and operational water use. The plan shall establish pre-
construction groundwater level trends from available data that can be quantitatively used as a 
baseline to establish pre-Project water level trends and to subsequently compare to 
operational Project pumping water level data.

Submit the plan to the CPM for review and approval before completion of 
Condition of Certification SOIL&WATER-3 (Well Installation). The 
Groundwater Monitoring and Reporting Plan shall provide the methodology 
for monitoring background and site groundwater levels.

At least 30 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction

10/15/10 AECOM 6/17/10 9/15/10 10/13/10   2010-
079

Approved by 
CEC on 

S&W-05c PC

A well reconnaissance shall be conducted to investigate and document the condition of existing 
water supply wells as established by the groundwater model and condition A.2 below, provided 
that access is granted by the well owners. 

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

3/22/11 AECOM 11/22/10 2/20/11 10/21/10   2010-
113

CEC Approved 
on 10/29/10          
Update letter 
provided

S&W-05d PC

The monitoring network for offsite wells shall be defined by the groundwater model developed 
for the AFC, using the lower transmissivity value derived from aquifer testing on the site, so as 
to provide a conservative estimate of the potential impact, and to identify the area predicted 
to show a water level change of 1 feet or more at the end of construction and at the end of 
operation.

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

3/17/11 AECOM 10/5/10 10/21/10   2010-
113

CEC Approved 
on 10/29/10          
Update letter 
provided
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S&W-05e PC

Monitor to establish preconstruction conditions. The network of monitoring wells shall make 
use of existing wells in the basin that are accessible and would satisfy the requirements for the 
monitoring program. The monitoring network shall also include any monitoring wells that are 
installed to comply with Waste Discharge Requirements (see SOIL&WATER-7). Provided access 
is granted, additional wells located outside of the area defined by the model and Condition A.2 
above will be located to serve as background monitoring wells. Abandoned wells, or wells no 
longer in use, that are accessible and provide reliable water level data within the potentially 
impacted area may also be included as part of the monitoring network. A site reconnaissance 
will be performed to identify wells that could be accessible for monitoring. As access to these 
wells is available, historic water level, water quality, well construction and well performance 
information shall be obtained for both pumping and non-pumping conditions.

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

10/31/10 AECOM 7/3/10 10/1/10 10/21/10   2010-
113

CEC Approved 
on 10/29/10          
Update letter 
provided

S&W-05f PC

As access allows, in advance of using onsite wells to supply groundwater for construction 
activities, groundwater levels will be measured from the off-site and on-site wells within the 
network and background wells to provide initial groundwater levels for pre-project trend 
analysis. The installation and monitoring of water levels using pressure transducers shall be 
done in selected wells to provide an assessment of seasonal trends.

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

10/31/10 AECOM 7/3/10 10/1/10 10/21/10   2010-
113

CEC Approved 
on 10/29/10          
Update letter 
provided

S&W-05g PC

Construct water level maps within the PVMGB within the area encompassed by all monitoring 
wells in A.1, 2, 3 and 4 above prior to construction. As data is available, the Project owner shall 
prepare trend plots, perform statistical analyses using the Mann-Kendall test (or other CEC-
approved statistical analysis method) for trend to assess pre-project water level trends.

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

10/31/10 AECOM 7/3/10 10/1/10 10/21/10   2010-
113

CEC Approved 
on 10/29/10          
Update letter 
provided

S&W-05h CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to the CPM 
quarterly reports presenting all the data and information required in item B 
in the condition. The project owner shall also submit to the CPM all 
calculations and assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

4/30/11 AECOM 3/1/11 3/31/11

S&W-05i OPS

If mitigation includes monetary compensation, provide documentation showing compensation 
payments have been made of each year of project operation. The project owner shall notify 
any owners of the impacted
wells within one month of the CPM approval of the
compensation analysis for increased energy costs.

Submit the required documentation to the CPM for review and approval. No later than March 31 
of each year of 

construction or 60 days 
prior to Project 

operation

8/31/13 AECOM 7/2/13 8/1/13

S&W-05j(1) OPS

On a quarterly basis for the first year of operation and semi-annually thereafter for the 
following four years, collect water level measurements from any wells identified in the 
groundwater monitoring program to evaluate operational influence from the Project. Quarterly 
operational parameters (i.e., pumping rate) of the water supply wells shall be monitored as 
access allows for those wells within the monitoring network. Wells outside the network and 
their influence on pumping within the network shall be evaluated on a quarterly basis to 
understand well interference from sources of pumping outside the Project area.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

4/30/11 Owner 3/1/11 3/31/11

S&W-05j(2) OPS

On a quarterly basis for the first year of operation and semi-annually thereafter for the 
following four years, collect water level measurements from any wells identified in the 
groundwater monitoring program to evaluate operational influence from the Project. Quarterly 
operational parameters (i.e., pumping rate) of the water supply wells shall be monitored as 
access allows for those wells within the monitoring network. Wells outside the network and 
their influence on pumping within the network shall be evaluated on a quarterly basis to 
understand well interference from sources of pumping outside the Project area.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

Semi-annual  Owner #VALUE! #VALUE!

S&W-05j(3) OPS

On a quarterly basis for the first year of operation and semi-annually thereafter for the 
following four years, collect water level measurements from any wells identified in the 
groundwater monitoring program to evaluate operational influence from the Project. Quarterly 
operational parameters (i.e., pumping rate) of the water supply wells shall be monitored as 
access allows for those wells within the monitoring network. Wells outside the network and 
their influence on pumping within the network shall be evaluated on a quarterly basis to 
understand well interference from sources of pumping outside the Project area.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

Include in ACR  Owner #VALUE! #VALUE!

S&W-05k OPS

On an annual basis, perform statistical trend analysis for water levels data and comparison to 
predicted water level declines due to project pumping. Analysis of the significance of an 
apparent trend shall be determined and the magnitude of that trend estimated. Pressure 
transducer data from groundwater level measuring devices will be used to assess seasonality 
and diurnal trends in the water level data. Based on the results of the statistical trend analyses 
and comparison to predicted water level declines due to Project pumping, the project owner 
shall determine the area where the Project pumping has induced a drawdown in the water 
supply at a level of 5 feet or more below the baseline trend.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

4/30/11 Owner 3/1/11 3/31/11
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S&W-05l OPS

If water levels have been lowered more than 5 feet below pre-site operational trends, and 
monitoring data provided by the project owner show these water level changes are different 
from background trends or other groundwater pumping and are caused by Project pumping, 
then the project owner shall provide mitigation to the impacted well owner(s). Mitigation shall 
be provided to the impacted well owners that experience 5 feet or more of Project-induced 
drawdown if the CPM’s inspection of the well monitoring data confirms changes to water levels 
and water level trends relative to measured pre-project water levels, and the well (private 
owners well in question) yield or performance has been significantly affected by Project 
pumping. The type and extent of mitigation shall be determined by the amount of water level 
decline induced by the Project, the type of impact, and site specific well construction and water 
use characteristics. If an impact is determined to be caused by drawdown from more than one 
source, the level of mitigation provided shall be proportional to the amount of drawdown 
induced by the Project relative to other sources. In order to be eligible, a well owner must 
provide documentation of the well location and construction  including pump intake depth  

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

4/30/11 Owner 3/1/11 3/31/11

S&W-05m CONS

a. If Project pumping has lowered water levels by 5 (five) feet or more and increased pumping 
lifts, increased energy costs shall be calculated. Payment or reimbursement for the increased 
costs shall be provided on an annual basis. In the absence of specific electrical use data 
supplied by the well owner, the project owner shall use SOIL&WATER-6 to calculate increased 
energy costs.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

4/30/11 Owner 3/1/11 3/31/11

S&W-05n OPS

b. If groundwater monitoring data indicate Project pumping has lowered water levels below the 
top of the well screen, and the well yield is shown to have decreased by 10 percent or more of 
the pre-Project average seasonal yield, compensation shall be provided for the diagnosis and 
maintenance to treat and remove encrustation from the well screen. Reimbursement shall be 
provided at an amount equal to the customary local cost of performing the necessary diagnosis 
and maintenance for well screen encrustation. Should the well yield reductions be recurring, 
the project owner shall provide payment or reimbursement for periodic maintenance 
throughout the life of the Project. If with treatment the well yield is incapable of meeting 110 
percent of the well owner’s historic operational maximum daily demand, dry season demand, 
or annual demand, or the wells sustainable maximum yield demonstrated through well testing, 
the well owner should be compensated by reimbursement or well replacement as described 
under 3.c. below.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

4/30/11 Owner 3/1/11 3/31/11

S&W-05o OPS

c. If Project pumping has lowered water levels to significantly impact well yield so that it can no 
longer meet its intended purpose, causes the well to go dry, or cause casing collapse, payment 
or reimbursement of an amount equal to the cost of deepening or replacing the well shall be 
provided to accommodate these effects. Payment or reimbursement shall be at an amount 
equal to the customary local cost of deepening the existing well or constructing a new well of 
comparable design and yield (only deeper). The demand for water, which determines the 
required well yield, shall be determined on a per well basis using well owner interviews, historic 
well operational records and well testing data, field verification of property conditions and 
water requirements that are compiled as part of the pre-project well reconnaissance. Well yield 
shall be considered significantly impacted if it is incapable of meeting 110 percent of the well 
owner’s historical operational maximum daily demand, dry-season demand, or annual demand 
as documented by the pre-Project historical operational records or 100% of the maximum 
sustainable well yield as provided in historic well testing data. If historic well testing data 
indicates the capacity of the well is higher than the operational data suggests  the well shall be 

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

4/30/11 Owner 3/1/11 3/31/11

S&W-05p OPS

d. The project owner shall notify any owners of the impacted wells following CPM approval of 
the compensation analysis for increased energy costs.

Send notification to the well owner. Within one month of 
CPM approval of 

compensation analysis

TBD Owner TBD TBD

S&W-05q OPS

e. Pump lowering – In the event that groundwater is lowered as a result of Project pumping to 
an extent where pumps are exposed but well screens remain submerged the pumps shall be 
lowered to maintain production in the well. The Project shall reimburse the impacted well 
owner for the costs associated with lowering pumping in proportion to the Project contribution 
to the impact.

What is the verification??? Timing? TBD Owner TBD TBD

S&W-05r OPS

f. Deepening of wells – If the groundwater is lowered enough as a result of Project pumping 
that well screens and/or pump intakes are exposed, and pump lowering is not an option, such 
affected wells shall be deepened or new wells constructed. The Project shall reimburse the 
impacted well owner for all costs associated with deepening existing wells or construction of a 
new well in proportion to the Project contribution to the impact.

What is the verification??? Timing? TBD Owner TBD TBD

S&W-05s OPS

4. After the first five-year operational and monitoring period the CPM shall evaluate the data 
and determine if the monitoring program for water level measurements should be revised or 
eliminated. Revision or elimination of any monitoring program elements shall be based on the 
statistically verifiable datasets and trend analysis. The determination of whether the 
monitoring program should be revised or eliminated shall be made by the CPM.

Submit the evaluation results to the CPM for review/approval by the CPM. After first five-year 
operational and 

monitoring period

TBD Owner TBD TBD
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S&W-05t OPS

5. If mitigation includes monetary compensation, the project owner shall provide 
documentation to the CPM that compensation payments have been made by March 31 of each 
year of Project operation. Within thirty (30) days after compensation is paid, the project owner 
shall submit to the CPM a compliance report describing compensation for increased energy 
costs necessary to comply with the provisions of this condition.

Submit required documentation to the CPM. By March 31 of each 
year of project 

operation OR by March 
31 following the 1st 
year of operation if 
lump sum is paid.

3/31/14 Owner 1/30/14 3/1/14

S&W-05u OPS

6. At the end of every subsequent five-year monitoring period, the collected data shall be 
evaluated by the CPM and they shall determine if the sampling frequency should be revised or 
eliminated.

Submit a 5-year monitoring report to the CPM that includes all monitoring 
data collected and a summary of the findings. The CPM will determine if the 
water level measurements and water quality sampling frequencies should be 
revised or eliminated.

After the first five year 
operational and 

monitoring period

TBD Owner TBD TBD

S&W-05v OPS

7.During the life of the Project, the project owner shall provide to the CPM all monitoring 
reports, complaints, studies and other relevant data. The project owner shall submit to the 
CPM all calculations and assumptions made in development of report data and interpretations, 
calculations, and assumptions used in development of any reports.

Provide the required documentation to the CPM. within10 days of being 
received by the Project 

owner

TBD Owner TBD TBD

S&W-06 OPS

Where it is determined that the project owner shall reimburse a private well owner for 
increased energy  costs identified as a result of analysis performed in Condition of Certification 
SOIL&WATER-5, the project owner shall calculate the compensation owed to any owner of an 
impacted well as described in the Condition.

The project owner shall submit to the CPM for review and approval the 
documentation showing which well owners must be compensated for 
increased energy costs and that the proposed amount is sufficient 
compensation to comply with the provisions of this Condition.

No later than thirty (30) 
days after CPM 

approval of the well 
drawdown analysis

TBD Owner TBD TBD

S&W-07a PC

Comply with the requirements specified in Appendix B, C, and D. These requirements relate to 
discharges, or potential discharges, of waste that could affect the quality of waters of the state, 
and were developed in consultation with staff of the State Water Resources Control Board 
and/or the applicable California Regional Water Quality Control Board (hereafter "Water 
Boards"). It is the Commission's intent that these requirements be enforceable by both the 
Commission and the Water Boards. In furtherance of that objective, the Commission hereby 
delegates the enforcement of these requirements, and associated monitoring, inspection and 
annual fee collection authority, to the Water Boards. Accordingly, the Commission and the 
Water Board shall confer with each other and coordinate, as needed, in the enforcement of the 
requirements. 

Provide documentation to the CPM, with copies to the CRBRWQCB, 
demonstrating compliance with the WDRs established in Appendices B, C, 
and D.

No later than 60 days 
prior to any 

wastewater or storm 
water discharge or use 
of land treatment units

??? AECOM 10/13/10   2010-
079

Pending CEC 
Approval

S&W-07b CONS

The project owner shall pay the annual waste discharge permit fee associated with this facility 
to the Water Boards. In addition, the Water Boards may "prescribe" these requirements as 
waste discharge requirements pursuant to Water Code  Section 13263 solely for the purposes 
of enforcement, monitoring, inspection, and the assessment of annual fees, consistent with 
Public Resources Code Section 25531, subdivision (c).

 Any changes to the design, construction, or operation of the evaporation 
basins,, treatment units, or storm water system shall be requested in writing 
to the CPM, with copies to the CRBRWQCB, and approved by the CPM, in 
consultation with the CRBRWQCB, prior to initiation of any changes. The 
project owner shall provide to the CPM, with copies to the CRBRWQCB, all 
monitoring reports required by the WDRs, and fully explain any violations, 
exceedances, enforcement actions, or corrective actions related to 
construction or operation of the evaporation basins, treatment units, or 
storm water system

No later than 60 days 
prior to any 

wastewater or storm 
water discharge or use 
of land treatment units

Ongoing AECOM EPC As required As required

S&W-08 COMM

Comply with the requirements of the County of Riverside Ordinance Code Title 8, Chapter 
8.124 and the California Plumbing Code (California Code of Regulations Title 24, Part 5) 
regarding sanitary waste disposal facilities such as septic systems and leach fields. The septic 
system and leach fields shall be designed, operated, and maintained in a manner that ensures 
no deleterious impact to groundwater or surface water. Compliance shall include an 
engineering report on the septic system and leach field design, operation, maintenance, and 
loading impact to groundwater. If it is determined based on the engineering report that 
groundwater may be impacted, the project owner shall include a groundwater quality 
monitoring program. This program can utilize monitoring wells (if appropriate) used as part of 
groundwater monitoring in Condition of Certification SOIL&WATER-7. The engineering report 
will specify the proposed groundwater monitoring program (if required), constituents of 
concern, monitoring frequency and other elements as needed as part of any groundwater 
monitoring program.

Submit all necessary information and the appropriate fee to the County of 
Riverside and the CRBRWQCB to ensure that the project has complied with 
county and state sanitary waste disposal facilities requirements. Written 
assessments prepared by the County of Riverside and the CRBRWQCB 
regarding the project‘s compliance with these requirements must be 
submitted to the CPM for review and approval.

30 days prior to the 
start of power plant 

operation

9/30/13 EPC 8/1/13 8/31/13

S&W-09 OPS
The Project is subject to the requirement of Water Code Sections 4999 et. seq. for reporting of 
groundwater production in excess of 25 afy.

File an annual "Notice of Extraction and Diversion of Water" with the SWRCB 
in accordance with Water Code Sections 4999 et. seq. Include a copy of the 
filing in the ACR.

Include in ACR 1/31/14 Owner 12/2/13 1/16/14

x S&W-10 PC

Identify likely decommissioning scenarios and develop specific decommissioning plans for each 
scenario that will identify actions to be taken to avoid or mitigate long-term impacts related to 
water and wind erosion after decommissioning. Actions may include such measures as a 
decommissioning SWPPP, revegetation and restoration of disturbed areas, post-
decommissioning maintenance, collection and disposal of project materials and chemicals, and 
access restrictions.

Submit a decommissioning plans to the CPM for review and to BLM's 
Authorized Officer for review and approval . Amend these documents as 
necessary, with approval from the CPM, should the decommissioning 
scenario change in the future.

At least 30 days prior 
to site mobilization or 
alternate date agreed 

to with BLM

1/31/11 AECOM 6/1/10 1/1/11 10/04/10   CEC 
2010-060        

BLM 2010-060

Pending CEC 
Approval
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S&W-11 PC

Provide a revised Drainage Report which includes the additional info set forth in items A-D in 
the condition. 

Submit a Revised Project Drainage Report with the 30 percent Grading and 
Drainage Plans to the CPM for their review and comments sixty (60) days 
before project mobilization. The project owner shall address comments 
provided by the CPM until approval of the report is issued. All comments 
and concepts presented in the approved Revised Project Drainage Report 
with the 30 percent Grading and Drainage Plans shall be included in the final 
Grading and Drainage Plans. The Revised Project Drainage Report and 30 
percent Grading and Drainage Plans shall be approved by the CPM.

60 days prior to site 
mobilization

1/31/11 EPC AECOM 8/30/10 9/15/2010    
2010-021

Pending CEC 
Approval

S&W-13a PC

All collector and conveyance channels shall be constructed consistent with Riverside County 
Flood Control and Water Conservation District (RCFCWCD) guidelines where applicable. Grade 
control structures shall be utilized where needed to meet channel velocity and Froude number 
requirements. Channels shall be sized along discreet sections based on the results of the 
detailed FLO-2D analysis described in SOIL&WATER-12. 

Prepare preliminary, 30% channel design drawings and submit two copies 
for CPM review and comment. The preliminary design drawings shall be 
submitted at the same time as the Revised Project Drainage Report, 
SOIL&WATER-11 and FLO 2D Analysis in SOIL&WATER- 12. Update and 
modify as necessary to obtain CPM approval.

60 days prior to site 
mobilization

1/31/11 EPC 8/30/10 9/15/2010    
2010-021

Provided email 
comments back 
to Mary on 
10/22/10

S&W-13b PC

All grade control and drop structures shall have adequate toe-down to  account for the design 
drop plus two additional feet to account for potential downcutting of the channel over time. 
Channel confluence design must be given special consideration, especially as the preliminary 
Grading and Drainage Plans show 90 degree angles of confluence at nearly all locations. The 
issues of confluence hydraulics and potential scour shall be specifically addressed in the revised 
Drainage Report. Offsite flows shall discharge directly into collector channels following the 
natural drainage patterns. The possible exception to this design approach is discussed in 
SOIL&WATER-14 (F).

Prepare preliminary, 30 percent channel design drawings and submit two 
copies for CPM review and comment. The preliminary design drawings shall 
be submitted at the same time as the Revised Project Drainage Report, 
SOIL&WATER-11 and FLO 2D Analysis in SOIL&WATER- 12. Update and 
modify as necessary to obtain CPM approval.

60 days prior to site 
mobilization

1/31/11 EPC 8/30/10 9/15/2010    
2010-021

Provided email 
comments back 
to Mary on 
10/22/10

S&W-13c PC

The proposed collector channel design must be fully documented in the Grading and Drainage 
plans and must include the following information: A. Detailed and accurate cut/fill lines 
demonstrating in plan view how the channel would tie into existing grade and the solar facility. 
B. Channel cross-sections at 200-foot intervals (or less as required to show all structures/ 
configurations) showing the channel geometry, existing grade, proposed grade at the facility 
and how the channel would tie in at on both sides. C. Detailed channel profiles showing existing 
and finished grades at channel flow line and left and right banks. All drop structures as well as 
the toe-of soil cement profile must also be shown and fully annotated. The 100-year water 
surface elevation will be provided on all profiles. D. Typical sections and design details for all 
discreet channel sections, drop structures, channel confluences, flow dispersion structures and 
other relevant drainage features. E. Consistent nomenclature and stationing on all plans, 
sections, profiles and details.

Prepare preliminary, 30 percent channel design drawings and submit two 
copies for CPM review and comment. The preliminary design drawings shall 
be submitted at the same time as the Revised Project Drainage Report, 
SOIL&WATER-11 and FLO 2D Analysis in SOIL&WATER- 12. Update and 
modify as necessary to obtain CPM approval.

60 days prior to site 
mobilization

1/31/11 EPC 1/1/11 9/15/2010    
2010-021

Provided email 
comments back 
to Mary on 
10/22/10

S&W-14 PC

Provide revised preliminary Grading and Drainage Plans which incorporate the terms and 
information as listed in Items A-K of the Condition for the channels designated as North, West, 
South, Southeast and Central on the existing plans.

The required information and criteria shall be incorporated into the Grading 
and Drainage Plans and with all subsequent submittals as required in 
SOIL&WATER-11 and SOIL&WATER-12. Address all comments related to the 
channel erosion protection design through final plan approval.

60 days prior to site 
mobilization

1/31/11 EPC 12/2/10 1/1/11 9/15/2010    
2010-021

Provided email 
comments back 
to Mary on 
10/22/10

TRANS-01 PC

Develop and implement a parking and staging plan for all phases of project construction to 
ensure that all project related parking occurs on-site or in designated off-site parking areas.

Submit the plan to the County of Riverside, City of Blythe, and BLM 
Operations Manager for review and comment, and to the CPM for review 
and approval.  The requirements outlined in this Condition of Certification 
shall be coordinated with requirements outlined in TRANS-3.

At least 60 days prior 
to site mobilization

1/31/11 EPC First draft 
submitted on 

6/11/10

8/26/10 9/3/2010  2010-
008 to County, 
City and BLM 
and 9/3/2010  
2010-009 to 

CPM

CEC Approved 
on 10-7-10

S&W-15b CONS

The project owner shall supervise the implementation of a Channel Maintenance Program in 
accordance with conditions of certification.

Provide written notification that they plan to adopt and implement the 
measures identified in the approved Channel Maintenance Program.

At least 60 days prior 
to the start of any 
project-related site 

disturbance activities 
(excluding linear 

construction)

12/1/10 Owner NICOLE 10/2/10 11/1/10

S&W-15c CONS

The project owner shall ensure the Project Construction and Operation Managers receive 
training on the Channel Maintenance Program

Provide written notification that they plan to adopt and implement the 
measures identified in the approved Channel Maintenance Program.

At least 60 days prior 
to the start of any 
project-related site 

disturbance activities 
(excluding linear 

construction)

12/1/10 Owner NICOLE 10/2/10 11/1/10

S&W-15d OPS
Submit a Channel Maintenance Program Annual Report specifying which maintenance  
activities were completed during the year including type of work, location, and measure of the 
activity (e.g. cubic yards of sediment removed). Refer to condition

Submit the required report as part of the Project Annual Compliance Report 
to the CPM

Include in ACR 1/31/14 Owner 12/2/13 1/1/14
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S&W-16 PC

To further assess the impacts from Project pumping, the project owner shall estimate the 
increase in discharge from surface water to groundwater that affects recharge from the Palo 
Verde Valley Groundwater Basin (USGS) to the Palo Verde Mesa Groundwater Basin (USGS). 
This estimate may be used for determining the appropriate offset volume in accordance with 
SOIL&WATER-2.  The Project owner shall do the specific tasks set forth Items 1-3 in the 
condition to provide an estimate for review and approval to the CPM.

Submit to the CPM for their review and approval a report detailing the 
results of the modeling effort. The report shall include the estimated 
amount of subsurface water flowing from the surface water due to project 
pumping. This estimate shall be used for determining the appropriate 
volume of water for mitigation in accordance with SOIL&WATER-2.  

Within 30 days 
following certification 

of the proposed Project

10/15/10 AECOM 8/16/10 9/15/10 10/15/2010  
2010-092       
12/22/10     
2010-166

Pending CEC 
Approval

S&W-17 Not 
applicable

Condition deleted N/A

S&W-18 BLM CONS

The proposed evaporation ponds shall be sized so as to maintain no less than one foot of 
freeboard  during storm conditions. Specifically, the ponds shall be sized to accommodate 
operational discharges plus a 25-year storm event, with no less than one foot of freeboard.

Submit design critiera as required? ??? ??? EPC Is this the 
current design? 
If not, 
amendment 
could be 
required.  BLM 
to finalize 
condition.

S&W-18a CONS

The Project is subject to the requirement of Title 22, Article 3, Sections 64400.80 through 64445 
for a non-transient, non-community water system (serving 25 people or more for more than six 
months). In addition, the system shall require periodic monitoring for various bacteriological, 
inorganic and organic constituents.

Submit the equivalent County of Riverside requirements to operate a non-
transient, non-community water system . The requirements will be in 
accordance with the County of Riverside requirements for a non-transient,  
noncommunity water system. In addition, the Project Owner shall submit to 
the CPM a monitoring and reporting plan for production wells operated as 
part of the domestic water supply system prior to plant operations. The plan 
shall include reporting requirements including monthly, quarterly and 
annual submissions.

at least 60 days prior to 
commencement of 

operations at the site

8/31/13 EPC AECOM 7/2/13 8/1/13

S&W-18b OPS

The project owner shall designate a California Certified Water Treatment Plant Operator as well 
as the technical, managerial and financial requirements as  prescribed by State law. 

The project owner shall supply updates on an annual basis of monitoring 
requirements, any required submittals equivalent to the County of Riverside 
requirements including annual renewal requirements.

Annually Include in ACR Owner

STRUC-01a CONS

Prior to the start of any increment of construction of any major structure or component listed 
in Facility Design Table 1 of condition of certification GEN- 2, submit to the CBO for design 
review and approval the proposed lateral force procedures for project structures and the 
applicable designs, plans and drawings for project structures. Proposed lateral force 
procedures, designs, plans and drawings shall be those for the items listed in the condition 1-3.

Submit to the CBO the above final design plans, specifications and 
calculations, with a copy of the  transmittal letter to the CPM.

At least 60 days prior 
to start of any 
increment of 

construction of any 
structure or 

component listed in 
Facility Design Table 2 

of GEN-2

4/28/11 EPC 2/27/11 3/29/11

TRANS-02a PC

Prepare and implement a Traffic Control Plan (TCP) for the Blythe Solar Power Project 
construction and operation traffic. The TCP shall address the movement of workers, vehicles, 
and materials, including arrival and departure schedules, and designated workforce and 
delivery routes. The TCP should address the requirements in the condition. Consult with the 
County of Riverside and the Caltrans District 8 office in the preparation and implementation of 
the TCP.

Submit in sufficient time for review and comment the proposed TCP to 
Riverside County and Caltrans District 8, as well as to the CPM for review 
and approval. Provide the CPM with a copy of the transmittal letter to the 
County of Riverside and the Caltrans District 8 office requesting review and 
comment.

At least 60 calendar 
days prior to the start 

of construction

1/31/11 EPC 11/2/10 1/1/11 9/3/2010  2010-
010 to County, 
City and BLM 
and 9/3/2010  
2010-011 to 

CPM

APPROVED BY 
CEC 10/25/10

STRUC-02 CONS

Submit to the CBO the required number of sets of the documents related to work that has 
undergone CBO design review and approval related to concrete cylinder strength test reports, 
concrete pour sign-off sheets, bolt torque and field weld inspection reports, and other reports 
covering structural activities requiring special inspections in accordance with CBC 2007.

If discrepancies are found, within 5 days the Project Owner shall prepare and 
submit an NCR to the CBO with a copy of the transmittal letter to the CPM. 
The NCR shall reference the condition(s) of certification and the applicable 
CBC chapter and section. Within 5 days of resolution, the Project Owner 
shall submit a copy of the correction action to the CBO and CPM.  The CBO's 
approval or disapproval shall be submitted to the CPM within 15 days.

As required As required EPC As required As required

WORKER 
SAFETY-03a

PC

Provide a site Construction Safety Supervisor (CSS) who, by way of training and/or experience, 
is knowledgeable of power plant construction activities and relevant laws, ordinances, 
regulations, and standards; is capable of identifying workplace hazards relating to the 
construction activities; and has authority to take appropriate action to assure compliance and 
mitigate hazards. The CSS shall perform the specific duties listed in the condition.

Submit to CPM the name and contact info for the construction safety 
supervisor.  The contact information of any replacement CSS shall be 
submitted to the CPM within one business day.

At least 60 days prior 
to site mobilization

1/31/11 EPC 8/17/2010   
2010-002

Approved by 
CEC on 9/20/10

STRUC-04a CONS

Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts 
specified in the 2007 CBC shall, at a minimum, be designed to comply with the requirements of 
that chapter.

Submit to the CBO for design review and approval the final plans, specs, and 
calcs, including a copy of the signed and stamped engineer's certification.

At least 30 days or CBO 
approved time frame 
prior to the start of 

installation of the tanks 
or vessels

5/5/12 EPC 3/6/12 4/5/12

WORKER 
SAFETY-05a

CONS

Ensure that a portable automatic external defibrillator (AED) is located on site during 
construction and operations and shall implement a program to ensure that workers are 
properly trained in its use and that the equipment is properly maintained and functioning at all 
times. During construction and commissioning, the following persons shall be trained in its use 
and shall be on site whenever the workers that they supervise are on site: the Construction 
Project Manager or delegate, the Construction Safety Supervisor or delegate, and all shift 
foremen.

Submit to the CPM proof that a portable automatic external defibrillator 
(AED) exists on site and a copy of the training and maintenance program for 
review and approval.

At least 60 days prior 
to site mobilization

1/31/11 EPC NAIM 9/1/2010       
2010-006    

11/30/10  2010-
150

Pending CEC 
Approval

9/1/2010       
2010-006    

11/30/10  2010-
150

Approved by 
CEC on 
12/10/10
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TLSN-01 CONS

Construct the proposed transmission line according to the requirements of CPUC's GO-95, GO-
52, GO-131-D, Title 8, and Group 2. High Voltage Electrical Safety Orders, sections C171 2700 
through 2974 of the California Code of Regulations, and Southern California Edison's EMF 
reduction guidelines.  The Project will follow Southern California Edison's EMF design guidelines 
for the design and construction of the 230kV interconnection line except where it conflicts with 
FAA and/or RCALUC rules and regulations.

Submit to the CPM a letter signed by a California registered electrical 
engineer affirming that the lines will be constructed according to the 
requirements stated in the condition.

At least 30 days before 
starting construction of 

the t-line or related 
structures and facilities

11/16/10 Owner 9/17/10 10/17/10

TLSN-02 OPS
Owner shall ensure that every reasonable effort will be made to identify and correct, on a case-
specific basis, any complaints of interference with radio or television signals from operation of 
the project-related line and associated switchyards.

All reports of line-related complaints shall be summarized for the project-
related lines and included during the first five years of plant operation in the 
ACR.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14

TLSN-03a CONS
Use a qualified individual to measure the strengths of the electric and magnetic fields from the 
line at the points of maximum intensity along the route for which the applicant provided 
specific estimates. 

Take measurements before energization according to the American National 
Standard Institute/Institute of Electrical and Electronic Engineers (ANSI/IEEE) 
standard procedures.

Before energization 2/13/13 Owner 12/15/12 1/14/13

TLSN-03b CONS
Submit the pre-energization measurements. Submit the required information to the CPM. Within 60 days after 

completion of 
measurements

4/14/13 Owner 2/13/13 3/15/13

TLSN-03c CONS
Use a qualified individual to measure the strengths of the electric and magnetic fields from the 
line at the points of maximum intensity along the route for which the applicant provided 
specific estimates. 

Take measurements after energization according to the American National 
Standard Institute/Institute of Electrical and Electronic Engineers (ANSI/IEEE) 
standard procedures.

After energization 5/14/13 Owner 3/15/13 4/14/13

TLSN-03d CONS
Submit the post-energization measurements. Submit the required information to the CPM. Within 60 days after 

completion of 
measurements

7/13/13 Owner 5/14/13 6/13/13

TLSN-04 OPS
Ensure that the rights-of-way of the proposed transmission line are kept free of combustible 
material, as required under the provisions of section 4292 of the Public Resources Code and 
section 1250 of Title 14 of the California Code of Regulations.

During first 5 years of operation, provide a summary of inspection results 
and any fire prevention activities carried out along the right-of-way and 
provide such summaries in the ACR.

Include in ACR 1/31/14 Owner 12/2/13 1/16/14

TLSN-05 CONS
Ensure that all permanent metallic objects within the right-of-way of the project-related lines 
are grounded according to industry standards regardless of ownership.

Transmit to the CPM a letter confirming compliance with this condition. At least 30 days before 
lines are energized

2/13/13 Owner 12/15/12 1/14/13

WORKER 
SAFETY-08

PC

Develop and implement an enhanced Dust Control Plan that includes the requirements 
described in AQ-SC3 and additionally requires:  i. Site worker use of dust masks (NIOSH N-95 or 
better) whenever visible dust is present; ii. Implementation of methods equivalent to Rule 402 
of the Kern County Air Pollution Control District (as amended Nov. 3, 2004); and iii. 
Implementation of enhanced dust control methods (increased frequency of watering, use of 
dust suppression chemicals, etc. consistent with AQSC4) immediately whenever visible dust 
comes from or onto the site persists in the breathing zone of the workers or when PM10 
measurements obtained when implementing ii (above) indicate an increase in PM10 
concentrations due to Project activities of exceed 50 μg/m or more.

Provide the enhanced Dust control Plan to the CPM for review and approval. At least 60 days prior 
to site mobilization

1/31/11 EPC AECOM 9/14/2010     
2010-018

Approved by 
CEC on 9/20/10

CIVIL-01b PC

Submit an erosion and sedimentation control plan. Submit documents to the CBO for review and approval and in the next MCR, 
submit a written statement certifying that the documents have been 
approved by the CBO.

At least 15 days prior 
to start of site grading 
or CBO approved time 

frame

3/2/11 EPC AECOM 12/2/10 8/30/10 10/22/2010   
2010-122

Approved by 
the CEC on 
10/26/10

TRANS-02b PC

Provide to the CPM a copy of any written comments from the County of Riverside and the 
Caltrans District 8 office as well as any changes to the traffic control plan.

Provide copies of any comment letters received from either the County of 
Riverside and the Caltrans District 8 office, along with any changes to the 
proposed traffic control plan to the CPM for review and approval.

At least 30 calendar 
days prior to the start 

of construction

3/2/11 Owner 1/1/11 1/31/11 sent County's 
comments along 
with 2010-117

APPROVED BY 
CEC ON 
10/25/10

CIVIL-01c PC

Submit related calculations and specifications, signed and stamped by the responsible civil 
engineer.

Submit documents to the CBO for review and approval and in the next MCR, 
submit a written statement certifying that the documents have been 
approved by the CBO.

At least 15 days prior 
to start of site grading 
or CBO approved time 

frame

3/2/11 EPC AECOM 12/2/10 8/30/10 10/22/2010   
2010-122

Approved by 
the CEC on 
10/26/10

CIVIL-01d PC

Submit the soils, geotechnical, or foundation investigations reports required by the 2007 CBC. Submit documents to the CBO for review and approval and in the next MCR, 
submit a written statement certifying that the documents have been 
approved by the CBO.

At least 15 days prior 
to start of site grading 
or CBO approved time 

frame

3/2/11 EPC AECOM 12/2/10 8/30/10

GEN-04a PC

Assign a California registered architect, or a structural or civil engineer as the resident engineer 
(RE) in charge of the project (see RE responsibilities listed in Condition). The RE may delegate 
responsibility for portions of the project to other registered engineers. Registered mechanical 
and electrical engineers may be delegated responsibility for mechanical and electrical portions 
of the project, clearly deigned as a distinct unit. Separate assignments of general responsibility 
may be made for each designated part. 

Submit to the CBO for review and approval, the resume and registration 
number of the RE and any other delegated engineers assigned to the 
project.  Notify the CPM of the CBO's approval within 5 days.

At least 30 days prior 
to start of rough 

grading

3/2/11 EPC 1/1/11 1/31/11 10/13/10   2010-
082

Approved by 
the CEC on 
10/25/10

GEN-05a PC

Assign at least one of each of the following California registered engineers to the project: a civil 
engineer; a soils, geotechnical, or civil engineer experienced and knowledgeable in the practice 
of soils engineering; and an engineering geologist. The tasks performed by the civil, mechanical, 
electrical, or design engineers may be divided between two or more engineers, as long as each 
engineer is responsible for a particular segment of the project (for example, proposed 
earthwork, civil structures, power plant structures, equipment support). No segment of the 
project shall have more than one responsible engineer. The transmission line may be the 
responsibility of a separate California registered electrical engineer.

Submit to the CBO for review and approval, resumes and registration 
numbers of the responsible engineers.  Notify the CPM of the CBO's 
approvals of the responsible engineers within five days of the approval.

At least 30 days prior 
to start of rough 

grading

3/2/11 EPC 1/1/11 1/31/11 10/13/10   2010-
083

Approved by 
the CEC on 
10/25/10
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GEN-05b PC

Assign at least one of each of the following California registered engineers to the project: a 
design engineer who is either a structural engineer or a civil engineer fully competent and 
proficient in the design of power plant structures and equipment supports; a mechanical 
engineer; and an electrical engineer. 

Submit to the CBO for review and approval, the names, qualifications, and 
registration numbers of all responsible engineers assigned to the project.  
Notify the CPM of the CBO's approvals of the responsible engineers within 
five days of the approval.

At least 30 days prior 
to start of construction

3/2/11 EPC 1/1/11 1/31/11 10/13/10   2010-
083

Approved by 
the CEC on 
10/25/10

TRANS-05c COMM

Meet with the CPM, the County of Riverside and Caltrans District 8 to identify sections of public 
right-of-way to be repaired.

Establish a schedule to complete the repairs and to receive approval for the 
action(s). Following completion of any public right-of-way repairs, the 
project owner shall provide a letter signed by the County of Riverside and 
Caltrans District 8 stating their satisfaction with the repairs to the CPM.

Within 60 days after 
completion of 
construction

12/29/13 EPC 10/30/13 11/29/13

GEO-01 CONS

The Soils Engineering Report required by Section 1802A of the 2007 CBC should specifically 
include laboratory test data, associated geotechnical engineering analyses, and a thorough 
discussion of corrosive soils, hydro compaction or dynamic compaction; and the presence of 
expansive clay soils. The report should also include recommendations for ground improvement 
and/or foundation systems necessary to mitigate these potential geologic hazards, if present.

Include in the application for a grading permit a copy of the Soils Engineering 
Report which addresses the potential for liquefaction; settlement due to 
compressible soils, ground water  withdrawal, hydro compaction, or 
dynamic compaction; and the possible presence of expansive clay soils, and 
a summary of how the results of the analyses were incorporated into the 
project foundation and grading plan design for review and comment by the 
Chief Building Official (CBO). A copy of the Soils Engineering Report, 
application for grading permit and any comments by the CBO are to be 
provided to the CPM.

At least 30 days prior 
to grading

3/2/11 EPC 11/2/10 10/19/10

TRANS-07 CONS

Prior to the start of operation, seek and obtain FAA approval to insert comments or notations 
in the appropriate Aeronautical Charts, Airport/Facilities Directories, and  Notice to Airmen 
(NOTAM) publication, to ensure that pilots are properly notified of the location of BSPP and the 
possible existence of thermal plumes and glint or glare from the solar arrays. 

Owner shall provide documentation that the AFD,  NOTAM publication has 
been modified accordingly. 

At least 30 days prior 
to the start of 

operation of any phase 
of the project

9/30/13 Owner TBD TBD

TRANS-08a CONS
Prepare an Avigation Easement in accordance with Appendix D of the California Airport Land 
Use Planning Handbook and have it signed by the BLM.

Owner shall submit a BLM-signed avigation easement to the CPM for review 
and approval.

At least 60 days prior 
to the operation of any 

phase of project

8/31/13 Owner 7/2/13 8/1/13

TRANS-08b CONS
Once approved by the CPM, send the Avigation Easement to the Riverside County Land Use 
Commission staff for review and recording purposes.

Submit easement to County for review and recording. Upon approval of BLM 
avigation easement 

from CPM

TBD Owner TBD TBD

TRANS-08c CONS Once recorded with County, send a copy of the recorded document to the CPM. Submit documentation to CPM. Upon recording with 
County

TBD Owner TBD TBD

TRANS-09 CONS

To reduce glint and glare from the Project, the Project Owner shall implement the following 
measures during operation of any Unit: • Ensure the mirrors are (1) brought out of stowage 
before sunrise and are aligned to catch the first rays of the morning sun; and (2) returned to 
stow position after sunset.     • Mirror function shall be continuously monitored both by 
operators and by system controls. The field control system shall be designed such that in all 
cases of a malfunctioning mirror the field control system will automatically turn a 
malfunctioning mirror east in a manner so that there is no reflection from the sun as the sun 
continues west. The Project owner shall establish and implement procedures to consistently 
move mirrors to the east vertical plus 1 degree if looking west and to east stow if looking east. 
The movement to a non glare position shall take no more than 10 minutes.  • To the extent 
feasible the mirrors in the southern portion of Units 3 and 4 shall not be rotated off axis during 
daylight hours when the azimuth angle of the sun is east or north of east.  

Prepare and submit to the CPM for review and approval a plan describing 
the measures to be taken to reduce glint and glare.  Upon approval, the 
Project owner shall implement the plan.  

No less than 90 days 
prior to the start of 

operation of any Unit 
of the Project 

8/1/13 EPC 6/2/13 7/2/13

TRANS-10a CONS

Throughout the construction and operation of the project, the project owner shall document, 
investigate, evaluate, and attempt to resolve all project-related glare complaints. The project 
owner or authorized agent shall: • Provide copies of the Glare Complaint Resolution Form 
(below) to the Blythe Airport  operator, along with the toll-free number required pursuant to 
Condition of Certification COMPLIANCE-9. • Use the Complaint Resolution Form, or  
functionally equivalent procedure acceptable to the CPM, to document and respond to each 
complaint. • Attempt to contact the person or persons making the complaint within 24 hours. 
If not contacted within 24 hours, attempt to contact the person or persons for a reasonable 
time period, to be determined by the CPM. • Conduct an investigation to determine the source 
of glare related to the complaint. • If the glare is project related, take all feasible measures to 
reduce the glare at its source. • As soon as the complaint has been resolved to the 
complainant’s satisfaction, submit to the CPM a report in which the complaint as well as the 
actions taken to resolve the complaint are documented. The report shall include (1) a 
complaint summary  including the name and address of the complainant; (2) final results of 

Provide copies of the resolution form to the Blythe Airport Operator, along 
with the toll-free number required by Condition COM-9.

30 days prior to the 
start of mirror 

installation

TBD EPC TBD TBD

TRANS-10b CONS

File with the City of Blythe Development Services Department, the Riverside County Planning 
Department, the Federal Aviation Administration, the Riverside County Airport Land Use 
Commission, and the CPM a copy of the Glare Complaint Resolution Form, documenting the 
resolution of the complaint.

Submit required documentation to multiple required agencies. Within five business 
days of receiving a 

glare complaint

As required Owner As required As required

TRANS-10c CONS
If mitigation is required to resolve a complaint and the complaint is not resolved within three 
business days, submit an updated Glare Complaint Resolution Form when the mitigation is 
implemented.

Submit required documentation. As required As required Owner As required As required
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TRANS-10d OPS

Document, investigate, evaluate, and attempt to resolve all project-related glare complaints. 
The project owner or authorized agent shall:   • Use the Complaint Resolution Form, or 
functionally equivalent procedure acceptable to the CPM, to document and respond to each 
complaint.  • Attempt to contact the person or persons making the complaint within 24 hours. 
If not contacted within 24 hours, attempt to contact the person or persons for a reasonable 
time period, to be determined by the CPM.  • Conduct an investigation to determine the source 
of glare related to the complaint.  • If the glare is project related, take all feasible measures to 
reduce the glare at its source.  • As soon as the complaint has been resolved to the 
complainant’s satisfaction, submit to the CPM a report in which the complaint as well as the 
actions taken to resolve the complaint are documented. The report shall include (1) a 
complaint summary, including the name and address of the complainant; (2) final results of 
glare reduction efforts; and (3) a signed statement by the complainant, if obtainable, in which 
complainant states that the glare problem is resolved to his or her satisfaction.

Implement the compliant resolution process during operations. As required As required Owner As required As required

TRANS-11a CONS

Submit a plan identifying measures to be taken to mark and light the lines and poles beneath 
runway approaches, typical pattern entry corridors, and typical departure routes pursuant to 
criteria included in FAAC 70/7460-1K. The plan shall identify the number and location of poles 
that are subject to the criteria and the exact measures to be taken to properly mark and light 
the poles in conformance with FAAC 70/7460.

Provide a construction plan for review and approval. At least 30 days prior 
to the start of 

transmission line 
mobilization

8/16/11 EPC 6/17/11 7/17/11

TRANS-11b CONS
Once the plan has been approved and implemented, the project owner shall provide 
documentation showing completion of the transmission line, including the required marking 
and lighting measures.

Submit required documentation. Upon completion of 
transmission line

2/13/13 EPC 12/15/12 1/14/13

TSE-01a CONS

The project owner shall provide the Compliance Project Manager (CPM) and the Chief Building 
Official (CBO) with a schedule of transmission facility design submittals, a master drawing list, a 
master specifications list, and a major equipment and structure list. The schedule shall contain 
both a description and a list of proposed submittal packages for design, calculations, and 
specifications for major structures and equipment. To facilitate audits by CEC staff, the project 
owner shall provide designated packages to the CPM when requested.

Submit the schedule, a master drawing list, and a master specifications list to 
both the CBO and the CPM. The schedule shall contain a description and list 
of  proposed submittal packages for design, calculations, and specifications 
for major structures and equipment (see a list of major equipment in Table 
1: Major Equipment List below).

Prior to the start of the 
construction of the 

transmission facilities

8/16/11 Owner 6/17/11 7/17/11

TSE-01b CONS Additions and deletions shall be made in the Major Equipment List only with both CPM and 
CBO approval. 

The project owner shall provide schedule updates in the MCR Include in MCR 12/28/10 Owner 10/29/10 11/28/10

TSE-02 CONS

Assign an electrical engineer and at least one civil engineer, geotechnical engineer or civil 
engineer; a design engineer who is either a structural engineer or civil engineer fully competent 
and proficient in the design of power plant structures and equipment supports; or a 
mechanical engineer.

Submit names, resumes, quals, and registration numbers of all responsible 
engineers assigned to the project to the CBO for review and approval. (If any 
are replaced, new resumes must be submitted.)  Notify the CPM of the CBO's 
approvals within 5 days of the approval.

Prior to the start of 
rough grading of the 
transmission facilities

8/16/11 Owner 6/17/11 7/17/11

TSE-03 CONS

If any discrepancy in design and/or construction is discovered in any engineering work that has 
undergone CBO design review and approval, document the discrepancy and recommend 
corrective action (2001 California Building Code, Chapter 1, section 108.4, approval required; 
Chapter 17, section 1701.3, Duties and Responsibilities of the Special Inspector; Appendix 
Chapter 33, section 3317.7, Notification of Noncompliance). The discrepancy documentation 
shall become a controlled document and shall be submitted to the CBO for review and 
approval and refer to this condition of certification.

Submit a copy of the CBO’s approval or disapproval of any corrective action 
taken to resolve a discrepancy to the CPM.  If disapproved, advise the CPM 
within 5 days the reason for disapproval along with the revised corrective 
action required to obtain the CBO's approval.

Within 15 days of 
receipt

As required Owner As required As required

TSE-04a CONS

For the power plant switchyard, outlet line and termination, construction shall not begin until 
plans for that increment of construction have been approved by the CBO.  These plans, 
together with design changes and design change notices, shall remain on the site for one year 
after completion of construction.

Submit to the CBO for review and approval the final design plans, 
specifications and calculations.  

Prior to start of each 
increment of 
construction

8/16/11 Owner 6/17/11 7/17/11

TSE-04b CONS
Request that the CBO inspect the installation to ensure compliance with the requirements of 
the applicable LORS.

Include a copy of the signed and stamped statement from the responsible 
electrical engineer verifying compliance with all applicable LORS and copy of 
transmittal letter in each MCR.

Include in MCR 12/28/10 Owner 10/29/10 11/28/10

TSE-04c CONS
Include the following information in the MCR:  a) receipt or delay of major electrical equipment; 
b) testing or energization of major electrical equipment; and c) the number of electrical 
drawings approved, submitted for approval, and still to be submitted.

Submit required info as part of MCR Include in MCR 12/28/10 Owner 10/29/10 11/28/10

TSE-05a CONS

Ensure that the design, construction, and operation of the proposed transmission facilities will 
conform to all applicable LORS, and the requirements set forth in the Condition, Items a-f.

Submit the design drawings, specs and calcs for poles/towers, foundations, 
anchor bolts, conductors, grounding systems, and major switchyard 
equipment and design criteria info, discussion of calculation methods, 
including a sample calculation based on worst case conditions, and a 
statement from RE that the transmission element(s) will conform to 
applicable LORS and code requirements set forth in the Condition.

Prior to the start of the 
construction of the 

transmission facilities

8/16/11 Owner

TSE-05b CONS

Submit an electrical one-line diagrams signed and sealed by the registered professional 
electrical engineer in charge, a route map, and an engineering description of the equipment 
and configurations covered by requirements TSE-5 a) through f).

Submit the required information to the CBO for approval. Prior to the start of the 
construction of the 

transmission facilities

8/16/11 Owner 6/17/11 7/17/11

TSE-05c CONS

Submit the Special Protection System (SPS) sequencing and timing. Submit the required information to the CBO for approval and concurrently 
to the CPM.

Prior to the start of the 
construction of the 

transmission facilities

8/16/11 Owner 6/17/11 7/17/11
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TSE-05d CONS

Submit a letter stating that the mitigation measures or projects selected by the transmission 
owners for each reliability criteria violation, for which the project is responsible, are acceptable.

Submit the required information to the CBO for approval. Prior to the start of the 
construction of the 

transmission facilities

8/16/11 Owner 6/17/11 7/17/11

TSE-05e CONS

Submit the final Phase II Interconnection Study, including a description of facility upgrades, 
operational mitigation measures, and/or special protection system sequencing and timing if 
applicable

Submit the required information to the CBO for approval. Prior to the start of the 
construction of the 

transmission facilities

8/16/11 Owner 6/17/11 7/17/11

TSE-05f CONS

Submit a copy of the executed LGIA signed by the California ISO and the project owner. Submit the required information to the CBO for approval. Prior to the start of the 
construction of the 

transmission facilities

8/16/11 Owner 6/17/11 7/17/11

TSE-06a CONS

Provide the California ISO a letter stating the proposed date of synchronization. Provide copies of the California ISO letter to the CPM when it is sent to the 
California ISO one week prior to initial synchronization with the grid. 

At least one week prior 
to synchronizing the 

facility with the grid for 
testing

3/8/13 Owner 1/7/13 2/6/13

TSE-06b CONS

Provide telephone notification to the California ISO Outage Coordination Department. Contact the California ISO Outage Coordination Department, Monday 
through Friday, between the hours of 0700 and 1530 at (916) 351-2300.at 
least one business day prior to synchronizing the facility with the grid for 
testing. A report of conversation with the California ISO shall be provided 
electronically to the CPM one day before synchronizing the facility with the 
California transmission system for the first time.

At least one business 
day prior to 

synchronizing the 
facility with the grid for 

testing

3/14/13 Owner 1/13/13 2/12/13

TSE-06c CONS

Contact the CAL ISO and send a report of conversation documenting the conversation; send an 
electronic copy of the record of conversation to the CPM.

Provide the requested information to the CAL ISO and CPM. One day before 
synchronizing the 
facility with the CA 

transmission system 
for the first time

3/14/13 Owner 1/13/13 2/12/13

TSE-07 CONS

The project Owner shall be responsible for the inspection of the transmission facilities during 
and after project construction, and any subsequent CPM and CBO approved changes thereto, 
to ensure conformance with CPUC GO-95 or NESC, Title 8, CCR, Articles 35, 36 and 37 of the, 
“High Voltage Electric Safety Orders”, applicable interconnection standards, NEC and related 
industry standards. In case of non-conformance, the project Owner shall inform the CPM and 
CBO in writing, within 10 days of discovering such nonconformance and describe the corrective 
actions to be taken.

Transmit the following to the CPM and CBO:  1) as-built engineering 
descriptions and one-line drawings, signed and sealed by the registered 
electrical engineer; as-builts of the engineering description of the 
mechanical, structure, and civil portion of the transmission facilities, signed 
and sealed by the registered engineer in responsible charge or acceptable 
alternative verification; 2) “As built” drawings of the electrical, mechanical, 
structural, and civil portion of the transmission facilities shall be maintained 
at the power plant and made available, if requested, for CPM audit as set 
forth in the “Compliance Monitoring Plan”; and 3) a summary of inspections 
of the completed transmission facilities, and identification of any 
nonconforming work and corrective actions taken, signed and sealed by the 
registered engineer in charge.

Within 60 days after 
first synchronization of 

the project

5/14/13 Owner 3/15/13 4/14/13

VIS-01 BLM
The project owner shall paint power blocks structures and other vertical
construction shadow gray as shown on the BLM Color Chart. 

The BLM did not intend BLM-VIS-1 to be imposed where views of the backs 
of solar troughs could not be visible outside the facility due to fences and 
other intervening structures or obstructions .

As required As required EPC As required As required

HAZ-05 PC
Prepare a site-specific construction security plan for the construction phase which addresses 
Items 1-6 in the Condition.

Notify the CPM that a site-specific construction security plan is available for 
review and approval.

At least 30 days prior 
to start of construction

3/2/11 EPC 9/3/2010      
2010-012

APPROVED BY 
THE CEC 0N 
09/20/10

VIS-01b CONS

The project owner shall not specify to the vendors the treatment of any buildings or structures 
treated during manufacture, or perform the final treatment on any buildings or structures 
treated in the field, until the project owner receives notification of approval of the treatment 
plan by the CPM. Subsequent modifications to the treatment plan are prohibited without CPM 
approval.

Submit the required Surface Treatment Plan to the CPM for review and 
approval.

At least 90 days prior 
to specifying to the 

vendor the colors and 
finishes of the first 

structures or buildings 
that are surface treated 

during manufacture

6/1/11 EPC 4/2/11 5/2/11

VIS-01c COMM

Prior to the start of commercial operation, notify the CPM that surface treatment of all listed 
structures and buildings has been completed and they are ready for inspection and shall submit 
to each one set of electronic color photographs from project KOPs.

Provide a status report regarding surface treatment maintenance in the ACR. 
The report shall specify a): the condition of the surfaces of all structures and 
buildings at the end of the reporting year; b) maintenance activities that 
occurred during the reporting year; and c) the schedule of maintenance 
activities for the next year.

Prior to the start of 
commercial operation

9/30/13 EPC 8/1/13 8/31/13

VIS-02 CONS

Revegetate disturbed soil areas to the greatest practical extent, as described in Condition of 
Certification BIO-8. In order to address specifically visual concerns, the required Closure, 
Revegetation and Rehabilitation Plan shall include reclamation of the area of disturbed soils 
used for laydown, project construction, and siting of the other ancillary operation and support 
structures.

Refer to Condition of Certification BIO-8 Within 30 days after 
completion of Project 

construction

11/29/13 AECOM EPC 9/30/13 10/30/13 EPC 
implementing 
plan prepared 
by AECOM
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S&W-01a PC

Prepare a site-specific DESCP that ensures proper protection of water quality and soil 
resources, demonstrate no increase in off-site flooding potential, include provisions for 
sediment and stormwater retention from both the power block, solar fields and transmission 
right of way to meet Riverside County requirements, address exposed soil treatments in the 
solar fields for both road and non-road surfaces, and identify all monitoring and maintenance 
activities. The DESCP shall contain, at minimum, the elements presented in the condition (see 
Items A-N) that outline site management activities and erosion and sediment control BMPs to 
be implemented during site mobilization, excavation, construction, and post construction 
(operating) activities

Submit a copy of the final DESCP to the CPM for review and approval and to 
the County of Riverside and the CRBRWQCB, for review and comment, if 
required. The DESCP shall be consistent with the grading and drainage plan 
as required by Condition of Certification CIVIL-1, and relevant portions of the 
DESCP shall clearly show approval by the chief building official. Provide in 
the MCR with a narrative on the effectiveness of the drainage, erosion, and 
sediment-control measures and the results of monitoring and maintenance 
activities. 

No later than 30 days 
prior to site 
mobilization

3/2/11 EPC AECOM 12/2/10 8/30/10 IFR 10/15/10   2010-
090

Pending CEC 
Approval

TRANS-03a PC
Comply with limitations imposed by Caltrans District 8 office and other relevant jurisdictions 
including County of Riverside and City of Blythe on vehicle sizes and weights.  Obtain necessary 
transportation permits from Caltrans for use of roadways.

Provide copies of permits obtained from either the County of Riverside and 
Caltrans District 8 Office to the CPM

At least 30 calendar 
days prior to the start 

of construction

3/2/11 EPC 1/1/11 1/31/11 10/01/10   2010-
051

APPROVED BY 
CEC ON 
10/13/10

VIS-03c COMM

Notify the CPM that the lighting has been completed and is ready for inspection. If after inspection, the CPM notify the project owner that modifications to 
the lighting are needed, within 30 days of receiving that notification the 
project owner shall implement the modifications and notify and the CPM 
that the modifications have been completed and are ready for inspection.

Prior to the start of 
commercial operation

9/30/13 EPC 8/1/13 8/31/13

VIS-03d CONS

Respond to lighting complaints during construction and operations. Within 48 hours of receiving a lighting complaint, the project owner shall 
provide the CPM with a complaint resolution form report as specified in the 
Compliance General Conditions including a proposal to resolve the 
complaint, and a schedule for implementation. The project owner shall 
notify the CPM within 48 hours after completing implementation of the 
proposal. A copy of the complaint resolution form report shall be submitted 
to the CPM within 30 days.

As required As required EPC As required As required

VIS-04a PC

To the extent possible, use proper design fundamentals to reduce the visual contrast to the 
characteristic landscape. These include proper siting and location; reduction of visibility; 
repetition of form, line, color (see VIS-1) and texture of the landscape; and reduction of 
unnecessary disturbance. Design strategies to address these fundamentals will be based on 
factors described in the condition.

Contact the CPM to review the incorporation of the above factors into the 
final facility and site design plans. If the CPM determine that the site and 
facility plans require revision, the project owner shall provide to the CPM a 
revised plan for review and approval by the CPM.

At least 90 days prior 
to final site and facility 

design

8/6/10 EPC AECOM 09/15/2010   
2010-020

Approved by 
the CEC on 
9/30/10

TRANS-05a PC

Restore all public roads, easements, and rights-of-way that have been damaged due to project-
related construction activities to original or near-original condition in a timely manner, as 
directed by the CPM. Repairs and restoration of access roads may be required at any time 
during the construction phase of the project to assure safe ingress and egress.

Photograph or videotape all affected public roads, easements, and right-of-
way segments and/or intersections and provide the CPM, the affected local 
jurisdictions and Caltrans (if applicable) with a copy of these images. The 
project owner shall rebuild, repair and maintain all public roads, easements, 
rights-of way in a usable condition throughout the construction phase of the 
project.

At least 30 days prior 
to the start of site 

mobilization

3/2/11 EPC 1/1/11 1/31/11 9/27/2010   
2010-039

APPROVED BY 
CEC 10/13/10

WASTE-01a PC

Prepare a UXO Identification, Training and Reporting Plan to properly train all site workers in 
the recognition, avoidance and reporting of military waste debris and ordnance. The plan shall 
contain, at a minimum, the following items:  1) a description of the training program outline 
and materials, and the qualifications of the trainers; 2) identification of available trained 
experts that will respond to notification of discovery of any ordnance (unexploded or not); and 
3) a work plan to recover and remove discovered ordnance, and complete additional field 
screening.

Submit the plan to the CPM for review and approval prior to the start of 
construction.

No less than 30 days 
prior to the initiation of 
construction activities 

at the site

3/2/11 AECOM 1/1/11 1/31/11 10/15/10   2010-
078

APPROVED BY 
THE CEC 
10/19/10

WASTE-01b CONS
The UXO work plan will possibly include geophysical surveys to investigate adjacent areas for 
surface, near surface or buried ordnance in all proposed land disturbance areas.

Submit the results of the geophysical surveys to the CPM for review and 
approval.

Within 30 days after 
completing the survey

12/5/10 AECOM 10/6/10 11/5/10 12/13/2010   
2010-158

Approved by 
the CEC on 
1/7/11

TRANS-05b PC

Consult with the County of Riverside and Caltrans District 8 and notify them of the proposed 
schedule for project construction. The purpose of this notification is to request that the County 
of Riverside and Caltrans consider postponement of public right-of-way repair or improvement 
activities in areas affected by project construction until construction is completed and to 
coordinate with the project owner regarding any concurrent construction-related activities that 
are planned or in progress and cannot be postponed.

Meet with Riverside County and Caltrans to request that the County of 
Riverside and Caltrans consider post-ponement of public right-of-way repair 
or improvement activities in areas affected by project construction until 
construction is completed and to coordinate with the project owner 
regarding any concurrent construction-related activities that are planned or 
in progress and cannot be postponed.

Prior to the start of site 
mobilization

3/2/11 EPC 1/1/11 1/31/11 9/27/2010   
2010-039

APPROVED BY 
CEC 10/13/10

WASTE-03a CONS

If potentially contaminated soil is identified during site characterization, excavation, grading, or 
demolition at either the proposed site or linear facilities—as evidenced by discoloration, odor, 
detection by handheld instruments, or other signs—the Professional Engineer or Professional 
Geologist shall inspect the site; determine the need for sampling to confirm the nature and 
extent of contamination; and provide a written report to the project Owner, representatives of 
Department of Toxic Substances Control (DTSC) or Regional Water Quality Control Board 
(RWQCB), the Compliance Project Manager (CPM) stating the recommended course of action.

Submit any reports filed by the Professional Engineer or Professional 
Geologist to the CPM  within 5 days of their receipt. 

As required Within 5 days of 
receipt of reports

EPC As required As required

WASTE-03b CONS

Depending on the nature and extent of contamination, the Professional Engineer or 
Professional Geologist shall have the authority to temporarily suspend construction activity at 
that location for the protection of workers or the public. If in the opinion of the Professional 
Engineer or Professional Geologist significant remediation may be required, the project Owner 
shall contact the CPM , and representatives of the DTSC or RWQCB for guidance and possible 
oversight.

Notify the CPM  within 24 hours of any orders issued to halt construction. As required Within 24 hours of 
any orders issued 

to halt construction

EPC As required As required
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WASTE-02 PC

Provide the résumé of an experienced and qualified Professional Engineer or Professional 
Geologist which shows experience in remedial investigation and feasibility studies. This 
Professional Engineer or Professional Geologist shall be available during site characterization (if 
needed), excavation, grading, and  demolition activities. The Professional Engineer or 
Professional Geologist shall be given authority by the project Owner to oversee any earth-
moving activities that have the potential to disturb contaminated soil and impact public health, 
safety, and the environment. 

Submit resume to CPM for review and approval. At least 30 days prior 
to the start of site 

mobilization

3/2/11 EPC 1/1/11 1/31/11 10/14/10   2010-
085

APPROVED BY 
THE CEC 
10/19/10

WASTE-04 PC

Prepare a Construction Waste Management Plan for all wastes generated during construction 
of the facility.  The plan shall contain at a minimum a description of all construction waste 
streams, including projections of frequency, amounts generated and hazard classifications; a 
survey of structures to be demolished  that identifies the types of waste to be managed; and 
management methods to be used for each waste stream, including temporary on-site storage,  
house-keeping and best management practices to be employed, treatment methods, and 
companies providing treatment services, waste testing methods to assure correct classification, 
methods of transportation, disposal requirements and sites, and recycling and waste 
minimization/reduction plans.

Submit the plan to the CPM  for approval. No less than 30 days 
prior to initiation of 

construction activities 
at the site

3/2/11 EPC resubmitted 
10/08/10     

2010-071   1st 
submittal       

9/14/2010   
2010-017

APPROVED BY 
CEC on 
10/13/10

WASTE-05b PC

Obtain a hazardous waste generator identification number from the United States 
Environmental Protection Agency (USEPA) prior to generating any hazardous waste during 
project construction and operations. Keep a copy of the identification number on file at the 
project site and provide documentation of the hazardous waste generation and notification 
and receipt of the number to the CPM and AO  in the next scheduled MCR after receipt of the 
number. 

Owner must obtain USEPA id number for use if Haz waste is found (not 
generated)

Prior to generating any 
haz waste

10/23/10 Owner 8/24/10 9/27/10 Approved by 
CEC on 9/30/10

WASTE-06 CONS

Upon notification of any impending waste management-related enforcement action by any 
local, state, or federal authority, notify the CPM of any such action taken or proposed against 
the project itself, or against any waste hauler or disposal facility or treatment operator with 
which the Owner contracts, and describe how the violation will be corrected.

Notify the CPM in writing within 10 days of becoming aware of an impending 
enforcement action.  The CPM shall notify the project Owner of any changes 
that will be required in the manner in which project-related wastes are 
managed as a result of a finalized action against the project.

As required Within 10 days of 
becoming aware of 

action

Owner As required As required

WASTE-07a CONS

Prepare an Operation Waste Management Plan that contains, at a minimum, the following 
items:  a detailed description of all operation and maintenance waste streams, including 
projections of amounts to be generated, frequency of generation, and waste hazard 
classifications; management methods to be used for each waste stream, including temporary 
on-site storage, housekeeping and best management practices to be employed, treatment 
methods and companies providing treatment services, waste testing methods to ensure correct 
classification, methods of transportation, disposal requirements and sites, and recycling and 
waste minimization/source reduction plans; information and summary records of 
conversations with the local Certified Unified Program Agency and the Department of Toxic 
Substances Control regarding any waste management requirements necessary for project 
activities;  a detailed description of how facility wastes will be managed and any contingency 
plans to be employed, in the event of an unplanned closure or planned temporary facility 
closure; and a detailed description of how facility wastes will be managed and disposed upon 
closure of the facility

Submit the Operation Waste Management Plan to the CPM for approval.  
Copies of all required waste management permits, notices, and/or 
authorizations shall be included in the plan.

No fewer than 30 days 
prior to the start of 
project operation

9/30/13 EPC 8/1/13 8/31/13

WASTE-07b CONS

Submit any required revisions upon notification from the CPM that revisions are necessary. Submit the required documentation to the CPM. Within 20 days of 
notification from the 

CPM that revisions are 
necessary

As required EPC As required As required

WASTE-07c OPS

Document the actual volume of wastes generated and the waste management methods used 
during the year, provide a comparison of the actual waste generation and management 
methods used to those proposed in the original Operation Waste Management Plan, and 
update the Operation Waste Management Plan as necessary to address current waste 
generation and management practices.

Submit the required documentation to the CPM as part of the ACR. Include in ACR 1/31/14 Owner 12/2/13 1/1/14

WASTE-08a CONS

Provide an assessment of whether the HTF contaminated soil is considered hazardous or non-
hazardous under state regulations. HTF-contaminated soil that exceeds the hazardous waste 
levels must be disposed of in accordance with California Health and Safety Code (HSC) Section 
25203. HTF contaminated soil that does not exceed the hazardous waste levels may be 
discharged into the land treatment unit (LTU). For discharges into the LTU, the project Owner 
shall comply with the Waste Discharge Requirements contained in the Soil & Water Resources 
section.

Submit the required documentation to DTSC and the CPM for review and 
approval. 

Ongoing during 
construction

As required EPC As required As required

WASTE-08b CONS

Document all releases and spills of HTF as described in Condition of Certification WASTE-9 and 
report only those that are 42 gallons or more, the CERCLA reportable quantity, as required in 
the Soil & Water Resources section of this document. Cleanup and temporary staging of HTF 
contaminated soils shall be conducted in accordance with the approved Operation Waste 
Management Plan required in Condition of Certification of WASTE-8. The project Owner shall 
sample HTF-contaminated soil from CERCLA reportable incidents involving 42 gallons or more 
in accordance with Environmental Protection Agency’s (USEPA) current version of “Test 
Methods for Evaluating Solid Waste” (SW-846). Samples shall be analyzed in accordance with 
USEPA Method 8015 or other method to be reviewed and approved by DTSC, the CPM.

Provide the results of the analyses and their assessment of whether the HTF-
contaminated soil is considered hazardous to the CPM and DSTC for review 
and approval.

Within 28 days of an 
HTF spill of 42 gallons 

or more

Within 28 days of 
an HTF spill of 42 
gallons or more

AECOM As required As required
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WASTE-09 CONS

Ensure that all accidental spills or unauthorized releases of hazardous substances, hazardous 
materials, and hazardous waste are documented and remediated, and that wastes generated 
from accidental spills and unauthorized releases are properly managed and disposed of in 
accordance with all applicable federal, state, and local requirements.   For the purposes of this 
condition, "release" shall have the definition in Title 40 of the Code of Federal Regulations, Part 
302.3. The documentation shall include, at a minimum, the following information: location of 
release; date and time of release; reason for release; volume released; how release was 
managed and material cleaned up; amount of contaminated soil and/or cleanup wastes 
generated; if the release was reported; to whom the release was reported; release corrective 
action and cleanup requirements placed by regulating agencies; level of cleanup achieved and 
actions taken to prevent a similar release or spill; and disposition of any hazardous wastes 
and/or contaminated soils and materials that may have been generated by the release.

Owner shall document management of all accidental spills and unauthorized 
releases of hazardous substances, hazardous materials, and hazardous 
wastes that occur on the project property or related linear facilities.  A copy 
of the accidental spill or unauthorized release documentation shall be 
provided to the CPM

within 30 days of the 
date the release was 

discovered

As required EPC As required As required

WASTE-10 OPS
Owner shall ensure that all non-hazardous, non-recyclable, and non-reusable construction and 
operation waste is not diverted to Desert Center Landfill or Oasis Sanitary Landfill.

Document all project-related solid waste disposal actions to the Compliance 
Project Manager annually.

Include in ACR 1/31/14 EPC As required As required

WORKER 
SAFETY-01a

PC

Submit a copy of the Project Construction Safety and Health Program containing the following 
construction plans:  PPE Program, Exposure Monitoring, IIPP,EAP, FPP, and Heat Stress 
Protection Plan.  

Submit all plans to the CEC CPM for review and approval. At least 30 calendar 
days prior to the start 

of construction

3/2/11 EPC 1/1/11 1/31/11 re-submitted 
10/08/10  2010-
068   1st submit 

9/28/2010  
2010-044

CEC Approved 
10-11-10

VIS-03a PC

To the extent feasible, consistent with safety and security considerations, design  and install all 
permanent exterior lighting and all temporary construction lighting such that a) lamps and 
reflectors are not visible from beyond the project site, including any off-site security buffer 
areas; b) lighting does not cause excessive reflected glare; c) direct lighting does not illuminate 
the nighttime sky, except for required FAA aircraft safety lighting (which should be an on-
demand, audio-visual warning system that is triggered by radar technology); d) illumination of 
the project and its immediate vicinity is minimized, and e) the plan complies with local policies 
and ordinances. The lighting mitigation plan must include items A-F set forth in the condition.

Contact the CPM to discuss the documentation required in the lighting 
mitigation plan. If the CPM determine that the plan requires revision, 
provide to the CPM a revised plan for review and approval.

At least 90 days prior 
to ordering any 

permanent exterior 
lighting or temporary 
construction lighting

3/3/11 EPC 7/1/10 2/1/11

WORKER 
SAFETY-01b(2)

PC

Send the Construction Emergency Plan and FPP (with Riverside County Fire Dept. Comments) to 
the CPM.

Provide a copy of a letter to the CPM from the Riverside County Fire 
Department stating the fire department’s comments on the Construction 
Fire Prevention Plan and Emergency Action Plan.  (Include with package 
submitted under WS-01a to CEC)

At least 60 days prior 
to the start of 
construction

1/31/11 Owner 12/2/10 1/1/11 Sent to CEC with 
Submittal on 
9/28/10 2010-
044

WORKER 
SAFETY-02a

COMM

Submit a copy of the Project Operations and Maintenance Safety and Health Program 
containing the operation related plans:  IIPP, Heat Stress Protection Plan that implements and 
expands on the existing CalOSHA regulations, a BMP for the storage and application of 
herbicides, an Emergency Action Plan, a Hazardous Materials Management Program, a FPP, and 
a PPE program. 

The Operation Injury and Illness Prevention Plan, Emergency Action Plan, 
Heat Stress Protection Plan, BMP for Herbicides, and Personal Protective 
Equipment, and Personal Protective Equipment Program shall be submitted 
to the CPM for review and comment concerning compliance of the programs 
with all applicable safety orders.

At least 30 days prior 
to first fire or 

commissioning

3/2/13 Owner 1/1/13 1/31/13

WORKER 
SAFETY-02b

COMM

The Fire Prevention Plan and the Emergency Action Plan shall also be submitted to the 
Riverside County Fire Department for review and comment.

Provide a copy of a letter to the CPM from the Riverside County Fire 
Department stating the fire department’s comments on the Operations Fire 
Prevention Plan and Emergency Action Plan.

At least 30 days prior 
to the start of first fire 

or commissioning

3/2/13 EPC 1/1/13 1/31/13

VIS-04b CONS

To the extent possible, use proper design fundamentals to reduce the visual contrast to the 
characteristic landscape. These include proper siting and location; reduction of visibility; 
repetition of form, line, color (see VIS-1) and texture of the landscape; and reduction of 
unnecessary disturbance. Design strategies to address these fundamentals will be based on 
factors described in the condition.

Contact the CPM to review the incorporation of the above factors into the 
final facility and site design plans. If the CPM determine that the site and 
facility plans require revision, the project owner shall provide to the CPM a 
revised plan for review and approval by the CPM.

At least 90 days prior 
to final site and facility 

design

3/3/11 EPC AECOM

REC-05 BLM PC

The Applicant shall coordinate with the authorized officer for the applicable federal, State, or 
local parks and recreational facilities at least 15 days before  construction in order to identify 
alternative recreation facilities that may be used by the public during construction. The 
Applicant shall post a public notice at recreation facilities that are to be closed or where access 
would be limited during project construction. The Applicant shall document its coordination 
efforts with the parks and recreation departments and provide this documentation to the Lead 
Agencies and all affected jurisdictions 15 days prior to construction.

Concerning the “start of construction” as used in BLM-REC-4, -REC-5 and 
OHV-1, the BLM did not intend to extend the pre-construction schedule by 
imposing 60 days’ advance notice and, instead, is amenable to the 
correction to a 15-day requirement as proposed by the Applicant in its 
September 10, 2010, comment letter on the PA/FEIS.

No less than 15 days 
prior to construction

3/17/11 EPC Prepare and 
submit 
factsheet

WORKER 
SAFETY-04a(1)

PC

Make payments to the Chief Building Official (CBO) for the services of a Safety Monitor based 
upon a reasonable fee schedule to be negotiated between the project Owner and the CBO. 
Those services shall be in addition to other work performed by the CBO. 

Provide proof of agreement to fund the safety monitor services to the CPM 
for review and approval.

At least 60 days prior 
to the start of 
construction

2/15/11 Owner 12/17/10 1/16/11 10/13/10   2010-
081

Sent letter 
explaining final 
contract will 
address WS-04      
APPROVED BY 
THE CEC ON 
10/18/10

WORKER 
SAFETY-04a(2)

CONS
Make payments to the Chief Building Official (CBO) for the services of a Safety Monitor based 
upon a reasonable fee schedule to be negotiated between the project Owner and the CBO. 
Those services shall be in addition to other work performed by the CBO. 

Provide contract for the CPM for review and approval. At least 60 days prior 
to the start of 
construction

1/25/11 Owner 11/26/10 12/26/10
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WORKER 
SAFETY-04b

CONS

The Safety Monitor shall be selected by and report directly to the CBO and will be responsible 
for verifying that the Construction Safety Supervisor, as required in Condition of Certification 
Worker Safety-3, implements all appropriate Cal/OSHA and CEC safety requirements. The 
Safety Monitor shall conduct on-site (including linear facilities) safety inspections at intervals 
necessary to fulfill those responsibilities.

Include CBO Safety Monitor's monthly report as an exhibit in the MCR. Include in MCR 12/28/10 Owner 10/29/10 11/28/10

AQ-46 CONS
Each diesel fueled emergency engine unit is subject to the requirements of the Federal National 
Source Performance Standards (NSPS) for Stationary  Compression Ignition Internal 
Combustion Engines (40 CFR Part 60 Subpart IIII).

Submit the engine specifications for District and CEC review and approval 
demonstrating that the engines meet NSPS emission limit requirements at 
the time of engine purchase.

At least 30 days prior 
to purchasing the 

engines 

3/22/11 EPC TBD TBD

WORKER 
SAFETY-05b

OPS During operations, all power plant employees shall be trained in its use. The training program 
shall be submitted to the CPM for review and approval.

Submit the training program to the CPM for review and approval. 60 days before the 
start of operations

8/31/13 Owner 7/2/13 8/1/13

AQ-54 CONS
The emergency IC engine units are subject to the requirements of the Federal National Source 
Performance Standards (NSPS) for Stationary Compression  Ignition Internal Combustion 
Engines (40 CFR Part 60 Subpart IIII).

Submit the engine specifications for review and approval demonstrating that 
the engines meet NSPS and ARB ATCM emission limit requirements at the 
time of engine purchase.

At least 30 days prior 
to purchasing the 

engines 

3/22/11 EPC TBD TBD

WORKER 
SAFETY-07

PC

The project Owner shall either (1) reach an agreement, either individually or in conjunction with 
a power generation industry association or group that negotiates on behalf of its members, 
with the Riverside County Fire Department regarding funding of its project-related share of 
capital costs to build and operate fire protection/response infrastructure and provide 
appropriate equipment as mitigation of project-related impacts on fire protection services 
within the jurisdiction, or, (2) shall fund its share of the capital costs in the amount of $850,000 
and provide an annual payment of $375,000 to the RCFD for the support of new fire 
department staff and operations and maintenance commencing with the start of construction 
and continuing annually thereafter on the anniversary until the final date of power plant 
decommissioning

Provide to the CPM (1) a copy of the individual agreement with the RCFD or, 
if the Owner joins a power generation industry association, a copy of the 
bylaws and group's agreement/contract with the RCFD; or (2) 
documentation in a letter of credit int the amount of $850,000 has been 
paid to the RCFD, documentation that the first annual payment of $375,000 
has been made, and shall also provide evidence in each January MCR during 
construction and the Annual Compliance Report during operation that 
subsequent annual payments have been made.

At least 30 days prior 
to site mobilization

3/2/11 Owner 1/1/11 1/31/11 10/15/10   2010-
087

Approved by 
CEC on 
10/29/10

S&W-04a(2) CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af 
during the 69 months of construction and an annual average of 600 afy during operation. 
Water quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. THIS MUST BE DONE FOR ALL 10 WELLS.

Immediately after 
installation

3/25/11 EPC Approved by 
the CEC on 
12/10/10

WORKER 
SAFETY-09a

CONS

Owner shall participate in annual joint training exercises with the Riverside County Fire 
Department (RCFD). Owner shall coordinate this training with other Energy Commission-
licensed solar power plants within Riverside County such that this project shall host the annual 
training on a rotating yearly basis with the other solar power plants.

Owner shall submit to the CPM proof that a joint training program with the 
RCFD is established.

At least 10 days prior 
to the start of 
commissioning

12/31/12 EPC 11/1/12 12/1/12

VIS-01a CONS

Treat the surfaces of all project structures and buildings visible to the public such that a) their 
colors minimize visual intrusion and contrast by blending with (matching) the existing 
characteristic landscape colors; b) their colors and finishes do not create excessive glare; and c) 
their colors and finishes are consistent with local policies and ordinances. The transmission line 
conductors shall be non-specular and non-reflective, and the insulators shall be non-reflective 
and non-refractive. The treatment plan shall be prepared following in-field consultation with 
the CEC/BLM Visual Resources specialist and will include the specific items A-E listed in the 
condition.

Prepare and submit a Surface Treatment Plan according to the condition 
requirements to the CPM for review and approval and simultaneously to 
Riverside County for review and comment. If the CPM determines that the 
plan requires revision, provide to the CPM a plan with the specified 
revision(s) for review and approval by the CPM before any treatment is 
applied. Any modifications to the treatment plan must be submitted to the 
CPM for review and approval.

At least 90 days prior 
to specifying to the 

vendor the colors and 
finishes of the first 

structures or buildings 
that are surface treated 

during manufacture

3/29/11 EPC 1/28/11 2/27/11 Assembly Hall 
will be first item 
installed that 
requires surface 
treatment

WORKER 
SAFETY-09c

OPS

Owner shall participate in annual joint training exercises with the Riverside County Fire 
Department (RCFD). Owner shall coordinate this training with other Energy Commission-
licensed solar power plants within Riverside County such that this project shall host the annual 
training on a rotating yearly basis with the other solar power plants.

In ACR  during operation, the project Owner shall include the date, list of 
participants, training protocol, and location of the annual joint training.

Include in ACR 1/31/14 Owner 12/2/13 1/1/14
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Exhibit 5 
Air Quality Construction Mitigation Documentation 



AQCMM Monthly Summary for December 2010 

Blythe Solar Power Project 

Weather 

Temperatures ranged from the low 30’s to low 80’s (degrees F) with partially cloudy skies. There were 
four rain events over the current month with an accumulated total precipitation of .69”. Wind velocity 
ranged from 5 to 11 mph.  

Air Quality 

Site work activities this month that have the potential to produce fugitive dust emissions included 
excavation and grading operations on the main plant road.  To mitigate fugitive dust emissions, a water 
truck is being utilized as frequently as needed. Kiewit’s procedure is to completely shut down any 
operation that high volume of dust is generated, no such instances occurred during the month of 
December. 

The Air Quality Construction Mitigation Plan (AQCMP) for the Blythe Solar Power Project requires all 
construction equipment to be inspected by the Air Quality Construction Mitigation Manger (AQCMM). 
All construction equipment on site has been inspected by the AQCMM or his delegate and 
meets the requirements of California Air Resources Board (CARB).   The major pieces of equipment 
onsite may be found in the following equipment list.  

Other Environmental 

Installation of silt and tortoise fence began during the month of December. The completed portion of 
the fence is being monitored on a weekly basis by the completion of a tortoise fence and sediment 
control inspection checklist. All deficiencies found have been corrected, and the completed reports are 
attached.  

 



EIN # Vehicle Description Vehicle Make/Model Vehicle Serial # Enginer Model Enginer Family Engine Serial # CARB #
BK9M75 Doosan DL300 Loader Doosan DL300 DHKHL - AE0560005079 Doosan DL08 Illegible - 220 HP Tier 3 600489 1035
RK7E69 Backhoe John Deere 310-J IT0310JXCA0187631 4045HT054 AJDXL068106 PE4045L125749 1035
SB7F36 Scraper CAT 623G DBC00413 C15 7CPXL15.ZESK LHX12174 879
VG6V57 Blade John Deere 772GP DW772GP625550 6090HDW01AB 9JDXL09.0102 RG6090L061725 12659
XN5U75 Backhoe CAT 450E EBL00357 C4.4 ACERT 8PKXL04.4NUI C4E06384 12659
PA4A59 6M Water Truck Terex TA27 K600 Water Truck A8891100 Cummins QSM11 7CEXL0661AAF 35185442 5375

Blythe Solar Power Project - Construction Equipment List 
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Resource Specialists’ Monthly Reports  
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INTRODUCTION 
 
On behalf of Palo Verde Solar I, LLC (PVSI), AECOM biologists are performing biological 
resource pre-construction surveys and construction monitoring for the Early Works Area portion 
of Phase 1A of the Blythe Solar Power Project (Project or BSPP). The Early Works Area 
includes development of the initial production well, creation of an equipment staging area around 
the production well, development of an east/west connector road linking the staging area to the 
north end of the Main (Permanent) Access Road, and development of the Main Access Road 
itself. Surveys of these facility areas are being conducted in compliance with the following 
agency approvals and permits issued for the Project: 
 

• California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Blythe Solar Power Project Commission Decision, CEC-800-2010-009-CMF, DOCKET 
NUMBER 09-AFC-6 September 15, 2010) 

• Blythe Solar Power Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-6C, October 2010) and appended 
Compliance Plans: 

o Revegetation Plan (Appendix C of BRMIMP) 
o Desert Tortoise Relocation/Translocation Plan (Appendix D of BRMIMP) 
o Raven Management Plan (Appendix E of BRMIMP) 
o Weed Management Plan (Appendix F of BRMIMP) 
o Burrowing Owl Mitigation Plan (Appendix G of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix I of 

BRMIMP) 

• U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion on the Blythe 
Solar Power Plant No. FWS-ERIV-09B0186-10F0880 (October 8, 2010) 

• Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 
CACA-048811 (November 1, 2010) 

 
This report documents compliance monitoring activities and species observed on site during pre-
construction surveys, desert tortoise (DT) clearance surveys, and construction monitoring during 
December 2010. The following biological surveys and monitoring took place in December 2010: 
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• Western burrowing owl (WBO), kit fox (KF), and American badger (AB) pre-
construction surveys for portions of the connector road and the Main Access Road 

• DT clearance surveys for a portion of the Main Access Road after DT exclusion fence 
installation 

• Biological monitoring for archaeological data recovery efforts 

• Biological monitoring of the Well (Staging) Area, connector road, and Main Access Road 
during DT fence installation and initial clear and grub activities 

• Flagging and placement of exclusionary fencing around botany Environmentally 
Sensitive Areas (ESAs) and Couch’s spadefoot toad (CST) Management Areas (MAs) 
within 100 feet of the Early Works Areas 

 
PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Southern California inland desert, approximately 8 miles west of 
the city of Blythe and 2 miles north of Interstate 10 (I-10) in Riverside County (County), 
California. The Project is located on a 7,025-acre ROW owned by the federal government and 
managed by the BLM, pursuant to an ROW grant issued to PVSI from BLM and the parallel 
thermal electric power plant certification issued by CEC. The total Project Disturbance Area (at 
build out) will be 7,025 acres. Phase 1A of the Project (the current phase) is shown in Figure 1. 
December surveys and current Project activities are focused on the “Early Works Disturbance 
Area” shown in Figure 1, which totals 239 acres. Phase 1A totals 773 acres. 
 
The Project is a commercial solar thermal power-generating facility that will use solar parabolic 
trough technology to generate electricity. When fully constructed, the Project will have a 
nominal output of 1,000 megawatts (MW), consisting of four independent 250-MW power plants 
(Units #1, #2, #3, and #4). The units will be developed in phases, and construction commenced 
on November 29, 2010, for the Well Area and Main Access Road within Phase 1A. The first unit 
is expected to come on line in 2013, and subsequent units are anticipated to come on line in each 
of the following 3 years. 
 
MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the BSPP site were developed through consultation with 
CEC, the California Department of Fish and Game (CDFG), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
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of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
 
During December 2010, Project activities were in compliance with the COCs that apply to the 
pre-construction and construction activities. These COCs are as follows: 
 

• BIO-1: Designated Biologist Selection and Qualifications 
• BIO-2: Designated Biologist Duties 
• BIO-3: Biological Monitor Selection and Qualifications 
• BIO-4: Biological Monitor Duties 
• BIO-5: Designated Biologist and Biological Monitor Authority 
• BIO-6: Worker Environmental Awareness Program 
• BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
• BIO-8: Impact Avoidance and Minimization Measures 
• BIO-9: Desert Tortoise Clearance Surveys and Fencing 
• BIO-10: Desert Tortoise Relocation/Translocation Plan 
• BIO-11: Desert Tortoise Compliance Verification 
• BIO-13: Raven Management Plan 
• BIO-14: Weed Management Plan 
• BIO-17: American Badger and Desert Kit Fox Impact Avoidance and Minimization 

Measures 
• BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures 
• BIO-19: Special-Status Plant Impact Avoidance, Minimization, and Compensation 
• BIO-22: Mitigation for Impacts to State Waters 
• BIO-26: Couch’s Spadefoot Toad Impact Avoidance and Minimization Measures 

 
COCs BIO-16 and 24 pertain to spring-season nesting bird and golden eagle surveys/measures to 
be performed in later periods of activity. These will be reported in spring Monthly Compliance 
Reports. The remaining biological COCs pertain to compensatory mitigation or operations, and 
are, thus, not covered in this report. 
 
SURVEY METHODOLOGY 
 
Survey methodology was in compliance with COCs BIO-9, 17, and 18, and followed 1993 
CDFG Burrowing Owl Guidelines and USFWS Desert Tortoise Field Manual, Chapter 6, 
Clearance Survey Protocol for the Desert Tortoise – Mojave Population. Dates of surveys and 
survey personnel are summarized in Table 1. 
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Table 1 
Compliance Monitoring and Survey Observations 

Activity Location Start Date End Date Monitor Survey Type Observations 
Protocol WBO Follow-Up Visit 
to Burrows (located on 
11/23/2010 southwest of Well 
Area 

Well Area 12/1/2010 12/1/2010 Rocky Brown 
and Julie Roth 
(BMs) 

Focused WBO 
Protocol Survey 

No WBO, KF, or AB observed. All 
sign appears old. Potential old WBO 
pellets, but most likely it is old KF 
scat. Four photos taken of the 
potential WBO pellets at this burrow. 
Potential pellets/scat found outside 
burrow. Burrow appears inactive. 

Biological Pre-Construction 
Survey 

East/West 
Connector Road 

12/1/2010 12/1/2010 Rocky Brown 
and Julie Roth 
(BMs) 

WBO, AB, KF 
Pre-Construction 
Survey 

Very large mammal burrow that 
looks inactive. Lots of old coyote 
scat nearby; no fresh tracks outside 
burrow. Some thick whitewash at 
burrow entrance and nearby, but it 
appears old. Burrow does not appear 
active; will follow up. Measures 8 
inches w x 10 inches h x 4+ feet 
deep. Class 5 carapace piece. Scute 
line and portion of vertebrae. 
Triangular 1-inch sides. Found 
adjacent to small wash/drainage.  

Archaeological 
Excavations/Cultural Resources 
Testing 

Archaeological site 
along northern 
portion of Main 
Access Road 

12/1/2010 12/4/2010 Rob Conohan 
(BM) 

Biological 
Monitoring 

Horned larks, loggerhead shrike, and 
ferruginous hawk observed flying 
overhead. 

Well Purging Well Area 12/2/2010 12/2/2010 Rocky Brown 
(BM) 

Fenceline Survey 
Biological 
Monitoring 

No special-status species observed. 

Biological Pre-Construction 
Survey 

Main Access Road 12/2/2010 12/2/2010 Rocky Brown 
(BM) 

WBO, AB, KF 
Pre-Construction 
Survey 

No special-status species observed. 

Finish Staging Equipment, Start 
Installing DT Fence Around 
Well Area, Well Flushing 

Well Area 12/1/2010 12/8/2010 Ray Romero 
(DB) 

Fenceline Survey 
Biological 
Monitoring 

No special-status species observed. 
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Activity Location Start Date End Date Monitor Survey Type Observations 
Protocol WBO Follow-Up Visit 
to Burrow (located on 
12/01/2010) 

East/West 
Connector Road 

12/4/2010 12/4/2010 Rob Conohan 
(BM) 

Focused WBO 
Protocol Survey 

No new sign observed; fresh sand 
placed at entrance by BM to allow 
sign to be more visible. 

Protocol WBO Follow-Up Visit 
2 to Burrow (located on 
12/01/2010) 

East/West 
Connector Road 

12/5/2010 12/5/2010 Rob Conohan 
(BM) 

Focused WBO 
Protocol Survey 

No fresh tracks or sign on fresh sand 
that was cleared at burrow. Round-
tailed ground squirrel tracks going 
into burrow. Watched from a 
distance with binoculars, and no 
activity observed. 

Construction Equipment Travel 
to Main Access Road (to begin 
fencing) 

East/West 
Connector Road 

12/8/2010 12/8/2010 Ray Romero 
(DB) and Rocky 
Brown (BM) 

Biological 
Monitoring 

No special-status wildlife observed.  

Main Access Road Installation 
of DT Fencing 

Main Access Road 12/8/2010 12/10/2010 Ray Romero 
(DB) and Rocky 
Brown (BM) 

Fenceline Survey 
Biological 
Monitoring 

State waters avoided. No special-
status wildlife observed.  

Botany and Toad ESA Flagging Adjacent to Black 
Rock Road 

12/9/2010 12/9/2010 Kyle Harper 
(Designated 
Botanist) 

ESA Flagging Flagging of spadefoot toad MA and 
botany ESA within 100 feet of 
disturbance area. No special-status 
species observed. 

Main Access Road DT Fencing Main Access Road 12/13/2010 12/13/2010 Ray Romero 
(DB) 

Fenceline Survey 
Biological 
Monitoring 

No special-status species observed. 

DT Clearance Survey within 
Fenced Main Access Road Prior 
to Clearing and Grubbing 

Main Access Road 12/14/2010 12/14/2010 Ray Romero 
(DB) 

DT Clearance 
Survey 

No special-status species observed. 

Well Area: DT Fencing and 
Well Pad Installation 
Main Access Road: Clearing, 
Grubbing, and Earthwork (in 
sections) 
East/West Connector Road: 
Equipment Movement 

Well Area, Main 
Access Road, and 
East/West 
Connector Road 

12/15/2010 12/15/2010 Rocky Brown 
(BM) 

Fenceline Survey 
Biological 
Monitoring 

No special-status species observed. 

Well Area DT Fencing and 
Escorting of Equipment to/from 
Main Access Road 

Well Area and 
Main Access Road 

12/15/2010 12/17/2010 Ray Romero 
(DB) 

Fenceline Survey 
Biological 
Monitoring 

No special-status species observed. 
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Activity Location Start Date End Date Monitor Survey Type Observations 
Main Access Road: DT Fencing 
and Road Clearing, Grubbing 
and Compaction (in sections) 

Main Access Road 12/20/2010 12/22/2010 Ray Romero 
(DB) 

Fenceline Survey 
Biological 
Monitoring 

Three ironwood trees removed from 
fenced area on December 20, 2010. 
Relocated western banded gecko 
from trench on December 22, 2010. 

Well Area: Equipment 
Movement and Clearing, 
Grubbing, Fencing. 
Main Access Road: Clearing, 
Grubbing, Fencing. 
East/West Connector Road: 
Equipment Movement and 
Grading within Fenced Areas 

Well Area, Main 
Access Road, and 
East/West 
Connector Road 

12/27/2010 12/29/2010 Rocky Brown 
(BM) 

Fenceline Survey 
Biological 
Monitoring 

No special-status species observed. 

DT Clearance Survey within 
Fenced Main Access Road Prior 
to Clearing and Grubbing 

Main Access Road 12/29/2010 12/29/2010 Ray Romero 
(DB) 

DT Clearance 
Survey 

No special-status species observed. 

Main Access Road: DT Fencing 
and Road Clearing, Grubbing 
and Compaction (in sections) 

Main Access Road 12/29/2010 12/29/2010 Ray Romero 
(DB) 

Fenceline Survey 
Biological 
Monitoring 

No special-status species observed. 

Well Area: Equipment 
Movement and Fencing 
Main Access Road: Equipment 
movement 

Well Area and 
Main Access Road 

12/30/2010 12/30/2010 Ray Romero 
(DB) 

Fenceline Survey 
Biological 
Monitoring 

No special-status species observed. 
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Prior to disturbance activities (within 30 days), and per COC BIO-18, portions of the Early 
Works Area of Phase 1A (connector road and a 1,100-linear-foot portion of the Main Access 
Road) and a 500-foot buffer were surveyed for WBOs, sign, and/or burrows (Figure 2). 
Transects were spaced no more than 30 meters apart, although they were adjusted depending on 
location to obtain 100% visual coverage. Surveys were lead by the DB. Burrows with WBO sign 
or those of suitable size for occupation by WBO were identified. For burrows identified as being 
of suitable size for WBO, a follow-up focused survey was conducted during the early morning or 
evening according to WBO survey guidelines. No active WBO burrows were identified within 
the surveyed area. In accordance with COC BIO-18 and the Burrowing Owl Mitigation Plan, if 
burrows are confirmed as active, a passive WBO relocation is to be conducted by the DB or BM 
under supervision of the DB. Relocation of WBOs is only to be implemented during the non-
breeding season (September 1 through January 31). 
 
Prior to disturbance activities and per COC BIO-17, portions of the Early Works Area of Phase 
1A (Main [Permanent] Access Road and connector road) and a 20-foot buffer were surveyed for 
KF and AB and burrows/dens. No suitable burrows were identified. If a den is identified as 
suitable, a follow-up focused survey is to be conducted. If the den is confirmed as active, a 
passive KF/AB relocation is to be conducted by the DB or BM under supervision of the DB. 
 
Within 24 hours of the initiation of DT fence installation at the various Early Works Areas, a 
fenceline survey was conducted in accordance with COC BIO-9 to clear the area of DT. The 
fenceline construction disturbance limits on either side of the fence centerline will not exceed 15 
feet; therefore, surveys occurred within a 60-foot-wide survey area centered on the fenceline. 
After DT exclusion fencing was completed for a 1,100-linear-foot portion of the Main Access 
Road, two DT clearance surveys, walked in different directions, were conducted. Transects were 
no more than 15 feet apart for fenceline and clearance surveys achieving 100% coverage. To 
allow time for notification of work in State waters, per COC BIO-22, the fence installation and 
clearance surveys were done in two segments. A 400-linear-foot portion to the south was entirely 
fenced and graded, followed by a contiguous 700-linear-foot segment fenced and then graded to 
the north. The surveys occurred prior to work occurring in that section, including clearing, 
grubbing, and grading. 
 
Construction monitoring was conducted in compliance with COCs BIO-8 and BIO-9. 
Construction activities, including all disturbance associated with DT fenceline construction, were 
confined to the surveyed and staked disturbance boundaries in accordance with these conditions. 
All construction and related disturbance activities (e.g., driving of equipment, flushing of the 
well) occurring in areas not yet fenced with DT exclusion fencing were cleared for DT prior to 
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the start of work for the day; construction activities were monitored by the DB or BM (with DB 
oversight). When clearing, grubbing, and grading occurred in these areas, the DB or BM walked 
ahead of the construction equipment as it moved along its designated path. 
 
For all pre-construction and clearance surveys, data were collected on designated Pre-
Construction or Clearance Survey Data Sheets and electronically scanned/uploaded daily. For 
biological monitoring, data were collected on designated Daily Biological Monitoring Logs. 
Global Positioning System (GPS) data (special-status species detections, sign, burrow data) were 
also collected and uploaded daily. 
 
SUMMARY OF ACTIVITIES 
 
Activities for December 2010 were as follows: 
 

• Finished WBO, KF, and AB pre-construction surveys on remainder of connector road 
and portion of the Main Access Road, December 1 through 5 

• Finished staging equipment, started installing DT fence around Well Area, well flushing, 
December 2 through 8 

• DT fenceline clearance survey conducted on December 6 in the morning; fencing at Well 
Area suspended to work on Main Access Road after December 7 

• Installation of DT fence began at 400-linear-foot portion of Main Access Road on 
December 8, continued through December 10; DT fenceline clearance survey conducted 
each morning for sections to be worked on that day 

• Some work at Well Area and CEC site visit on December 9 

• Botany and toad ESAs flagged by DB on December 9 

• Compacting of the connector route using a water truck on December 13; cleared ahead 
and escorted by DB or BM 

• DT fence installation at 400-linear-foot portion of Main Access Road through December 
14; DT fenceline clearance survey conducted in morning for section to be worked on that 
day 
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• DT clearance survey conducted for interior of enclosed Main Access Road area on 
December 14 by DB; clear and grub of this area began on December 15 with monitoring 
by DB 

• Fence installation restarted around Well Area on December 14; DT fenceline clearance 
surveys conducted in morning for section to be worked on that day; biological monitoring 
of this work continued through December 17 

• Water truck drove back and forth or towed by grader on connector road starting on 
December 14 to compact route and take water to Main Access Road area; water truck 
escorted by BM or DB; raining as of December 16, so water truck not needed on 
December 16 and 17. December 20 through 22, fence installation of another 700-linear-
foot section of the Main Access Road north of the original fenced section; DT fenceline 
clearance survey conducted within 24 hours for section to be worked on that day 

• Larger water truck that does not require towing brought to site week of December 20; 
water truck holds 6,000 gallons (3 times larger) and requires less trips to the Well Area 
(approximately two per day), thus, less BM/DB escorting needed 

• DT fence installed at 700-linear-foot portion of Main Access Road and Well Area 
through December 30 (no work occurred during holidays on December 23 through 
December 26 and December 31 through January 2, 2011); DB and BM monitored 
ongoing fence installation along Main Access Road and around staging area 

• East/west connector road bladed on December 27 to improve trafficability and reduce 
need for repeated compaction with a water truck; BM cleared area and remained in the 
immediate vicinity of the blade leveling the connector road as it progressed 

• DT clearance survey conducted for interior of 700-linear-foot segment of enclosed Main 
Access Road on December 29 by DB 

 
Biological clearance surveys for AB, KF, and WBO were conducted prior to disturbance 
activities, as listed in Table 1. DT fenceline surveys were conducted within 24 hours of initiation 
of disturbance activities and subsequent clearance surveys were conducted after fencing was 
installed in segments. No evidence of these species was found within the disturbance area for the 
Early Works Areas surveyed. A follow-up focused WBO protocol survey occurred on December 
1 to follow-up on a potential burrow observed on November 23 southwest of the Well Area. Old 
scat (likely KF) was found; however, the burrow appeared inactive. Another mammal burrow of 
suitable size for WBO was found on December 1 within the 500-foot buffer of the connector 
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road; however, follow-up surveys concluded that WBO was not currently present. Species 
observed during biological surveys and monitoring are listed in Attachment 2. Wildlife activity 
on the site was generally low given the time of year and sparse vegetation in the survey areas. 
Photos of the Project area and activities are provided in Attachment 3. 
 
Work in State waters began on December 20 during installation of the DT fence along the 
northern segment of the Main Access Road. Notification was provided in writing to CEC and 
CDFG on December 9. Installation of orange construction fencing and signage around the two 
CST MAs and three botany ESAs adjacent to the Early Works Area occurred the week of 
December 20 per COC BIO-19(b) and the CST Protection and Mitigation Plan (Figure 3). No 
construction disturbance is planned within 500 feet of these areas in the near future. Monitoring 
of botany ESAs and CST MAs occurring adjacent to the Early Works Area will resume once 
construction activities are occurring within 500 feet. 
 
WORKER ENVIRONMENTAL AWARENESS TRAINING 
 
A BSPP-specific Worker Environmental Awareness Program (WEAP) was developed in 
consultation with the DB that includes a brochure, training video, species cards, and hard hat 
stickers. As required by COC BIO-6, all new employees/field staff must attend the WEAP 
training. 
 
All personnel reporting to the field received WEAP training in December, as detailed in the 
comprehensive Monthly Compliance Report. A Kiewit Safety and Compliance Manager, assisted 
by the DB, administered the WEAP training to new employees. Signed affidavits are kept on file 
by the Kiewit Safety and Compliance Manager and the PVSI Compliance Manager. 
 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Table 1 summarizes construction and biological clearance survey and monitoring activities and 
observations. Daily notes detailing all observations and compliance monitoring activities are 
provided in the forms attached (Attachments 4 and 5). 
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SPECIES OBSERVED DURING DECEMBER 
SURVEYS AND MONITORING 



 
1 

WILDLIFE SPECIES DETECTED DURING  
BIOLOGICAL COMPLIANCE CLEARANCE SURVEYS AND MONITORING 

December 2010 
 
 
 
 

 Scientific Name          Common Name 
INVERTEBRATES 
 Family Libellulidae  Dragonfly 
 Aphonopelma sp. Tarantula 
  
AMPHIBIANS – None observed 
 
REPTILES 
  Coleonyx variegatus Western banded gecko 
 Dipsosaurus dorsalis Desert iguana 
  Uta stansburiana Side-blotched lizard 
  
BIRDS 
  
 Amphispiza bilineata Black-throated sparrow 
  Eremophila alpestris actia4 California horned lark4 
 Lanus ludovicianus3 Loggerhead shrike 
  Buteo regalis4 Ferruginous hawk4 
 Falco sparverius American kestrel 
   
MAMMALS – None observed 
  
 
 
 
¹ Federally threatened or endangered species 
² State threatened or endangered species 
3 State species of special concern 
4 CDFG watch list 
5 CDFG protected furbearer 
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PHOTOS 
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Backhoe trenching for D.T. fence at well area, looking north at fence ROW.  12/6/2010 
 

 

Looking southwest at fence installation at well area, with backhoe trenching in background. 
12/7/2010 



Blythe Solar Power Project Compliance Report 
Photo Log Page 2 

 

Looking north at clear-and-grub operation for D.T. fence along main access road.  12/8/2010 

 
 

Looking northeast at silt fencing and flood lighting along main access road. 12/9/2010 



Blythe Solar Power Project Compliance Report 
Photo Log Page 3 

Looking north at trench excavation for D.T. fencing along main access road.  12/13/2010 
 
 
 

Looking south along western edge of D.T. fence on main access road.  12/13/2010 
 



Blythe Solar Power Project Compliance Report 
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Looking east at temporary D.T. fencing along northern boundary of main access road.  12/13/2010 
 
 
 

Looking west at D.T. fence installation at southern boundary of well area.  12/14/2010 
 



Blythe Solar Power Project Compliance Report 
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Looking east at grader backfilling D.T. fence at well area.  12/16/2010 
 

 
 

Looking west at temporary D.T. fencing along northern boundary of main access road.  12/17/2010 
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Clear-and-grub, and dust control activities on main plant access road.  12/29/2010 
 
 
 

Tarantula along main plant access road. 12/17/2010 
 
 



Blythe Solar Power Project Compliance Report 
Photo Log Page 7 

Large mammal burrow at east-west connector road (appears to be inactive). 12/1/2010 
 
 
 



Blythe Solar Power Project Compliance Report 
Photo Log Page 8 

This stand of ironwood marks the northern extent of the ESA.  12/9/2010 
 

Fenced ESA area. 12/9/2010 
 



 

 

ATTACHMENT 4 
 

DAILY BIOLOGICAL MONITORING LOGS 



12/A?/2818 E4:34 7682?g?2SE pAGE ABtfi
trwry #wwgrcffi Monwonng Log - fiwne $otfli fon er fiflJeEr

Solsr Millenniu*t BSPP PhEEe IA Eonstrructian
I/$FWS *ni*lgicnl Apiabn F7fE-ExxW0980I 8*I{l.fAE80

CSfornia Energl Ca,wfiwion Ffuwl Cottditiont of terffudbn 09-AFC4

BlolorEical Manttor: Qr f".u Oete,' {\,, I rlTtun
SF,iling Location
andAcdivlM: rA-Rlu-j+,q

$ile
l:ndp.: BIythe

Wsfrrur: SwnY, {-;,lm. Sfarf
4 :oo efi|

ffifidclay End
P';

Reintall?

YM

Temn: b 4i' Li,t{.

96Claad Goven a?" 6',r
ALL MONITORS WILL NOITFY A POIHT OF COITTACT {FOC) UPON ARRTVAL OHSITE

Contact D€signatsd Fislogist REy Rmro (AECOilQ 1114I567'nSd ud Kiewet POC or formsr on mrival
For heatlil md r*fety imrct, plesso ooilbct the Health and Safety Diredsr (AFCOld) J€nnifer Gufu{iano (6 1 

p) 764-6882

For IIXO issue*, conb*t Hffiltr and Safefy Director (above) and IIXO Specialist Dan McKinuoq (937) 219-5242

In emergenoios, dial 9l I

trutffiion ? Carnmenb
Ai $ite $eclqed for bista prior ts construction? Exdustlon
fance inbcf?

ffesDHotrN/A

B) $peed limil 25mph, no off rsad acfilvity EtestrNotrN/A
C) crew fained on b'rolqgical minimieal'ran measures? ilYesDhbDNlA
D) Constrirclion adivitipe outside of plant site designed.to
avold imoac{s to biolooi;al re€ourceg

EYeeilNonNIA

E) Nigttt ligthting awids udldlifa habiEt f,yesfl No fftrt/A
F) Noisela6ls lesethan ES dgA Hneen Feb 15 - Apr 15

{sea COC for exceplions}
trYes E No Bt'l/A

G) Vehidffilequipment chedted for DT piorto msvement tdYes Ll No Il N/A

H) Wldlife pittall firenches/tole) affl enhaprnent
(pipedculverh) areas dteck€d - note cfieclt times, stddfend
of dav slatus lramps/cwercdfcappad @ end sf dqy]- .

ffeE E No B'hlte

l) Gqnstsudion outside of DT e*clushn fanca s/ift ABIEM
nreeent

[Yes E No EPtrl/A

J) Construcfron aciivtty flnc,udlng spoils/topsoll) affl traffic
ONLY wilhin flaosed ereee

flYes I No EIN/A

lQ No danding water, note'clreck fime#locati+ns ilYes n ruo frulR

L) Ruad killrermved, nob speciee/location ilYegE NoPfiUA

M) AE informed of harardous spills wiflr proper dean
ufldispoeal, twins avoided, huardous matedah storcd in
aooroved localions

trYes O No ffhllA

N) Trashrbod in sealed containera, removed daily WestrNotrtrl/A

O) No peilsfirwrmelweapons. wildlife nqt fed EftestrNotrN/A

F) Eroeion control {eg. slll fences} geeenl and functioning FYee I Ho Vlun

Q) Cadi salvaged EYesfl uo E/wR

R) Special s{atrs species observed? De,sctibe OYes I No Elun

Aq=AuthstiEed Fiologist, EM=Biological

S{prafrrs. 4,

Enegy EomnlsElan Condltions of Csrtificetisn

01 fto I 65 Mon$ort4E tw E/i I tV7



L?,/82/28L8 84:34 768?252?98 PAfiE B4IL2

I ilo"ilo* {4nln C*; "^ 
D*' D**/ r /#+..{,{ , . I

includc notes

CkareJ 6f+ei . br no hiol cal w+[nnt1.

mawd bJ*+^ col

l- DTFewing 5. fulrrtar;taa
2- Access/sgrass 6, Lil(OAotivities
3. Clearleflb 7. SWPPF
4. GradirE L Other $peeffi

L DTFewe 5- Ottzer
2. WeilStta 6. Orlrar
3, turgl,r Raad 7, Otlwr
4 Dminage Crosrlrgs

L Ateeptahle
2, No{ifwation
3. No'*.aoryIiawe
4, NowcamBliance faaofution



L2/62l2gLB E4:34 7682292299
l'illtv frloraHrl;ur trL*'jlw' 3r1t --d

' ""' ".;;;il-iiifi;;;;; nbrryn*si Ie co*ryP"- *nro'4; *o
CaltfoniaEnwg'l

PAGE Al"/1_2

t#bim rutffont

frmitffi}E ns-otrroad

; ad*lgnedto

ffi-trttlo@ryryds
lanFls
: for€

ffi;S'#i'., H##ff

!6-ffiffiingriveter, nete EilGdtocattdn3 i

@esiocation

'lfr"flff""*u*

@Describe
Futtrodzed

f{gfld'lre:

u l I 2fr 1 65 h{a,rfr aftE loe 8/ 3 I /07

Condttlsfls



uqfl crffiJ,

,$V'tr

t/0CIb4+ t/l4g.ryl

rurJ fiorun ns -b Filh
--w.-

rle c
rd-, * Lt)$t{- ,tv\t&n

nrluJn sU* Willt+il,nJ,
Gie r,rrlJ +r d,b M,

Crt0tb/. *

,;l- heJ'lasJ *h,'b*,
d d+er^Ji . LIS${**Rrffi{ ,

1- ETFewe S. A#wr2 Welr$ire 6. Ottwr
3- Agxresr Rod 7_ AXpr
4. Drafrtagr*acnrags

Excwtian
LTfA.dcttvittu
S:Wppp
Othsr {sneciful

I- trIFenaiilg j.
2. Arcess/egrex 6.
S. Clwlwh T.

4, Grading F.



LZIEZI?SLB 84:34 7682292298
uilt,a -,'totogrfiilr Jwonuonng Log - trryttre fiofirr rotver -(ToJetr

Solar Millennium BSPF FhilsE IA Construetian
HSfFF.eIoroSfffI Opdailtn FW*ENV-WhLI t*I 0m880

CtlS*nia Ener1g' &mniciil/{f, Fr.al €endilions of Eafr'$raion Ur-AFffi

Conract Designfied Biologist Ray Romero {AECOM} $l4l 567-278S sdd Kiew€t FOC or fmeman on ffiiwl
For health urd safuty issueq pleasc contect thel.lmlth and $afety Dittc'tor (AECOM] Jmnif€r Suiglimo (619) 764-6882

For IJXO issucs, cmh*t llaslth-sd Sgfety DiIEabr (above) ud IIXO Speeislist DaB McKimon (934 319-5?42

In emergeneies, dial 9t I

$lg*drrc:

PAGE 1.1,/12

Bialoaicg,l Nottifu,* il^U f,-,'hoo Itf,ie' D*"/ ozJ*ato
SferffngLocason
end Aclivitv; 4r futr*h-tuJft' noe"l-

SmE

Gode.- Blvthe

Wffitheft lr$d Brrere Staif
?;d0Afrf.

Midday
ll :2I)

Errd
*?fi Pfl

Rainfall?

yJ$

Ienrn; 4tt' +o! 7*"

9idJoadtovs: fl 1."/ ?a?, a€fr
AI,I, MO$IITOSS WILI NOTII.Y A ARRTVALOITSITE-

andlfron CotttollancB? Calnma*als
A) Site cfrecked fpr biota prisr to construction? Exclusion
fanr:a inlad?

ilYes D t'to E/ftta

B) $peed timit 25mph, no offroad edivlty Efe.sD Notr NIA
qEreul rained on triohgicd minimizalion mrcures? E?esENoENIA
D) Conufurtion adiuities ouEide of Blant Eile designed t0
avoid imoads to biolooicsl resouFoes

Efesil NoI tUR

E) NiCht lighlirtg awidswildlife habibt SYee E NoE MA
F) Noise leqels less $ail 85 dEA beturuen Feb 15 - Apr 15
lsee COC for exceofions)

UYeaI NsBl,UA

gl Ve.nideslequipmert cfrecked for DT ptbrlo matrcment tsfesE No0 N/A

H) $Jildlif€ pibhll {frenfi e#boteg) and enttapment

lfpesturlverm) areas drrcl$d - note drd< tirna*, shrUend
rjrornr statrs tlumo6rcovercdlcappsd @ end of dsyl

DYes B No EH{IA {tO Crrc.*r,ftlntd$

i1 Consruaon outeftle of DT e,\dusion fsnce witt AF/EM
oresent

EYes E NofiTN/A

J) Construdion adivity finduding spoile/topssil) and traffic
0HLY wltfiln flaqded areaE

DYes0 Noffl#A

lS No etanding water, note'dreclt tirn€*/locallcrts trYes n No EHIIA

L) Road ldllrernoued, note specie#loc8flon tlYes tr t{oB+Yn

M) AB infoffied of hazardous spilts with @per de6n
uddi$posat, to)fl'ns awided, hazadous maierials siorcd in
aonroved lmlions

DYern uofftrYn

rui frasfufooo in *aled mntainers, remorred daily trfesD No I t*l/A

Q) No petsfftearmsnil,€apoffi, wildlift notftd ElfesENotri.liF.

P) Erosion contrl (eg- sitt ftnoes) present End tun(tioning frYestr t{oEfftre

Q) Gacli salvaged [iYes I Ns ff].UA

R) Specirl shfirs specles observed? Dmcribe EYeEE NoA{UA

DT=Deseil CoC=Cnlibmia Enelgry

A4IZ0165 l{wtitoring toT 8/31/07



T?/82/2il,8 84:34 7882292298 PAGE L211.2

iucludc ntkg

Ft

/lletl,rrn q/iJ41 Kov n,,J fqilri la iit.ula 8,, &L dwtwl

L DTFerctug
?. ,{ccess/cgress
3. Cleu/gru,h

,glgaPrn*'

5, E*avdian
d. t/,Y0lcriufiler
7. SfifPP
8. Oil'er {wecify)

4t h+a\ {nonr1"t-,9

I- DTFawe 5. Stlpr
2. Vell Six 6. Ot{lr;r
J. lcr**r rtaad 7. Other
4, Draiwge Crossl'qgs

L Ac*pt*ble
2. Not!fication
3. Non-conpliarce
4- Nowconpliwe Resalutian



L?.lAZl28In B4:34 769?'292299
tlt"'y 'frlulu8]utI.t' aT'tft|?w' Falt Fsd' - "r--" - 

inti, Millenniam wpr rnnf' IA construction

vsrws tii rm
CaliforniaEuelp' t

PAGE 45./L2

ffirrb-lnta Priot

F@
ffiEutffiE-Phnt site degigned to

ryE@F.e-lF'ee+-$1ff
feO tS'APr 15

ffiffiriorb movement

and faffic

eE NoE l,l/A
ilater, noteEe* unpsflocalions

@rrt"thtr.lgff:Ml AE lrrrorrilris "' ',*'";1;;;fdoug fiatFriae $orpd in
uilaisposat' toxine avoitk

co'rtroi@. m-feffi Preseflt afi d

ffiDescibe

.9igaolr'*

N I 2W 55 Marrttariilg W Ell I lfr7

Tortoise,



LZ4A?I?ALE 04:34 7842"32?38 PAGE E6/].?

includs notds

#r urt[ crl€r [lUE
hre' t5{d$1

eh

{t

U

I- DTFercbrg
Z. Acee*/egrc*s
3. Cledgnb
1" CIFading

5. Fxcarwtian
6, lllt?,1'{/t1r/tas
7- EWPP

l. DTFewe S. OtttEt
2. Well Site 6. A her
3. .Ceo*ss.Road 7. Qtlwr
4. Drcin4efirostngt

I- Affiapeble
2, Nottfzcatiorr'
i- Nalz-*otrpllarxe
1. Non+ sdtpllaarce.Resoftrfrort

8_























































































































 

 

ATTACHMENT 5 
 

PRE-CONSTRUCTION SURVEY DATA FORMS 







t'/Bztz'La 
'o"u 

',oJfrfift";fi1i*.Nt{n 
tonng Lag - frrfins riotnr.rower.rrno1*ct

Eolat MillenniuwfSPFfift we IA Constraction
AS FW$ Bil,bgflcs,l Opinion FW*ENY-h!frA I 8*I 0m880

Cnliftrnia E*,arpt f,},nnfu'wn frnal Conditionr afteiliflr;uion Al'dFC$

PAGE A7/L2

ALL MOmTORS WILL NOTIFY A FOINT OF COI{TACT (PIOC} UPON ARRML ONSITf,,
Contact tresignafied Biologirt Ray Romert (AECOM (7141 567-2186 md Kiewet POC or fsreman on grrival

For heahh md sa&ty issu€s, plase conta*t lbe Health md Eafety Direc'tor {AECOM} Jtmrdfer Ouiglirno {6 l9) 764d882
For 1IX0 issres, cantast H€alth and Safety Director (above) and IJXO $pecialist Dan McKinnm (937) 219-5242
In erneqgencieg dial 9l I

Eiolaudrgl itronitar: E**g E*-u"+.l Dgde: tz/7/o
$t*ffigrLoeatron
and Aetivilv: 1.fo.ll6:ld- -- P*-*.}r.,,+'n {o"<.

sre
Code-' BMIlo

Wnather: Sfart
1:oo AM

ldlidday
la.:F1

End
Pltt

Fr,lftfaII?

Y {fr)

Tsnn: lou, €gr ,rl) 1p+

lliCiawl Covd,: f: 3o

Efs[r{o[ h'UAA) $ite checked for biqta Pfior to

stea I Np'l ],1/A

esINa[ ].1/A

D) Con8tudton adiuities outsile of plant sih deslgned to
avoid impacfs to biolouic€l rcsources

tsYe*ENoEl.YA
levels lese than 85 dBA between Feb 15 - Apr 15 DYes I NoQ N/A

drecked fur DT prior to movement

[Yes il t'lnp,]l/n
(pipedelverb) areas dreck€d -note dncktimm, slarUend

ouhicle of DT erclueion fience with ABIBM [Yes il No gNlA

J) Gonetructign aaivity fincluding epoilgftopsoil) and Faffic FYer[ No[ N/A

It) No standing water, nate dredt times/lscations flverINoE ],1/A

kill rernoved, note +ecidlocation

AB informqd of hauardoss eplls trYith prspcr
upldbposal, torins awided, haaardoue nuterials stored in

trYesI No BNIA

N) Trash/foad in $fitAiners, rernovad daily HfesI No[ ]rl/A

No petstfirearms,iiveapons, wtldlifu not fed Bfesil NoD N/A

P) ftbsion cnntrol {eg. siltfences) present and tunc{ionlng trYe$ilNoQr{iA

[Yes tr NoE NIA

$pecfal sffins +ecie observed? D+tcribe

AE=AuthorEsd tsiobgist,

'SigttttrfiFr

04 n0 I 65 Metitoring ldt 8/3 I fr?



LZIA2/ZALB 84:34 7682292299 FAGE B8/1?

L DTFerctng
L dccer.r/ogresr

3. Cledgrltb
4. Grad@

Si$te$e:

5. Excnatian
6- tE{O A+tivitics
7, SFf.PPP

l- DTF*vEE 5. 0tlwr
2. Well Site 6. Orher
3- -icr+*s R*d 7. Qttur
4- Drairzage froerargs

l- '(*eptaffis2. Noffiatian
3, Nar'amrplinrc
4 - N on-contplirrlr'e.Reso/sftonL Othar















\ AECOM 
1420 Kettner Boulevard 
Suite 500 
San Diego, CA 92101 
www.aecom.com 

619 233 1454 tel 
619 233 0952 fax 

Memorandum 

  
 
This report covers cultural resources clearance and monitoring activities at the BSPP site for the 
month of December 2010 under Condition of Certification (COC) CUL-16, Construction Monitoring 
Program.  Work underway in December included the Early Works Area portion of Phase 1A of the 
BSPP.  The Early Works Area includes development of the initial production well, creation of an 
equipment staging area around the production well, development of an east/west connector road 
linking the staging area to the north end of the Main (Permanent) Access Road, and development of 
the Main Access Road itself.   
 
Personnel Active in Cultural Monitoring This Period 
 
Stacey Jordan of AECOM was on-call as the Cultural Resources Specialist (CRS) for this month. 
 
Matt Tennyson of AECOM was on-call as the Project Prehistoric Archaeologist (PPA) and the Project 
Historical Archaeologist (PHA) for this month. 
 
Katherine Baber and Benjamin Vargas of AECOM were the active Cultural Resources Monitors 
(CRM) for this month. 
 
Monitoring and Associated Activities This Period 
 
December 1-8: The PPA/PHA led data recovery activities at three cultural resources sites within the 
Phase 1A area in satisfaction of the Historic Properties Treatment Plan (HPTP) for Phase 1A.  
Confidential letter reports were submitted by the CRS to the Compliance Project Manager (CPM) for 
this work. 
 
December 1-4:  The CRM monitored the construction crew hand excavating a hole 11 feet long and 
21 inches deep for power cords leading to the power panel for the well. No prehistoric or historic 
resources were observed on or below the surface. 
 
December 10-14: The CRM walked along with the surveyors and monitored nearby cultural resources 
as the surveyors surveyed the desert tortoise exclusion fence alignment around the Well Yard and 
Staging Area and drove a stake into the ground every 100 feet to indicate where the fence will be 
installed. The alignment of stakes went near two can dumps. The location of the two stakes closest to 
the can dumps was recorded by Global Position System (GPS) device as follows: Stake #4572: 
33.38075899°/-114.45093486° (east of can dumps); Stake #4570: 33.38064619°/-114.45091266° 

To  
 
 
 

Nicole Tenenbaum  
Compliance Program Manager 
Solar Millennium, LLC  Page 1 

Subject 

Monthly Report of Cultural Resources Monitoring Activities for 
the Blythe Solar Power Project – December 2010 

From Stacey Jordan, Cultural Resources Specialist 

Date January 10, 2011  



 

(south of can dumps). Stake locations were photographed. Cultural resources were avoided during 
staking of the fence alignment. 
 
December 16: The PHA led additional recordation of one site in Phase 1A in satisfaction of COC 
CUL-10.  A confidential updated site form was submitted by the CRS to the CPM for this work on 
December 22. 
 
December 20-22:  The CRM monitored the staking activities of the surveying crew as they surveyed 
the desert tortoise exclusion fence alignment along the Main Access Road and drove a stake into the 
ground every 100 feet to indicate where the fence will be installed. The CRM assured that the 
surveyors avoided the known cultural resources on the surface in the area. 
 
December 27:  The CRM walked along with the surveying crew as they surveyed the desert tortoise 
exclusion fence alignment along the Main Access Road and drove a stake into the ground every 100 
feet to indicate where the fence will be installed. No cultural resources were affected during staking of 
the alignment. 
 
Cultural Resources Discoveries This Period 
No new discoveries. 
 
Anticipated Changes in the Next Period 
There will be no cultural resources monitoring necessary for the month of January 2011 according to 
current construction plans, which indicate that construction activity during the month will be outside of 
cultural resources site areas and the required site buffers as well as outside of the identified areas of 
archaeological sensitivity. 
 
Comments, Issues or Concerns 
None. 

 

 



 
Mark Luttrell 
Program Manager  
AECOM 
2101 Webster Street, Suite 1900 
Oakland, CA  94612 
 
January 10, 2010 
 
RE: PAL-5, Summary of paleontological monitoring and mitigation activities 
at the Blythe Solar Power Project (BSPP) for the period of December 2010.  
 
Dear Mr. Luttrell, 
 
This letter is to update you on SWCA Environmental Consultants 
paleontological monitoring and mitigation activities at the BSPP site during 
the period of December 1st to December 31st, 2010.  Construction work in 
December was limited to the Early Works Area of Phase 1A.  The Early 
Works includes development of the initial production well, creation of an 
equipment staging area around the production well, development of an 
east/west connector road linking the staging area to the north end of the 
Main (Permanent) Access Road, and development of the Main Access 
Road itself.  
 
During this period, no activities resulted in trenching or excavations below 
5 feet in depth and no work was performed in designated 
paleontologically sensitive areas requiring more than part time 
paleontological monitoring.  In accordance with COCs PAL-2 and PAL-5, 
the Lead Paleontological Monitor, Jessica DeBusk, consulted with the 
construction field manager on scheduled work activities and determined 
that no work was planned to occur in fossil bearing areas of the site.  The 
Paleontological Monitor performed paleontological monitoring during 
desert tortoise fence installation on December 21st, 2010 along the 
northern end of the Main Access Road. No paleontological resources 
were discovered and no issues or concerns regarding paleontological 
resources were identified during this time. 



 

 
It is a pleasure working with you on this project. If you have any questions 
please do not hesitate to contact me.   
 
Respectfully, 

 
 
Cara Corsetti, M.S.  
Office Principal 
Paleontological Resources Specialist, BSPP 
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CBO Approvals 





















































Transmittal Form
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Exhibit 9 
Site Construction Safety Supervisor’s Safety Report 
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Exhibit 10 
CBO Safety Monitor’s Report 
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