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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 

OF THE STATE OF CALIFORNIA 
 

 
IN THE MATTER OF:  
  
APPLICATION FOR CERTIFICATION FOR THE  
KINGS RIVER CONSERVATION DISTRICT DOCKET NO. 07-AFC-7 
COMMUNITY POWER PROJECT  
_____________________________________  
 

COMMITTEE SCHEDULING ORDER 
 
Background 
 
On September 27, 2007, Kings River Conservation District submitted an Application for 
Certification (AFC) to the California Energy Commission to construct and operate a 
base-load combined-cycle power plant, the Kings River Conservation District 
Community Power Project (COMMUNITY POWER PLANT), in an unincorporated area 
of southern Fresno County near the City of Parlier. The proposed project would be a 
nominal 565 megawatt (MW) natural gas-fired combined-cycle generating facility using 
two natural gas-fired combustion turbine generators (CTGs).  Additional equipment 
would include two heat recovery steam generators (HRSGs) and one steam turbine 
generator.  
 
Summary 
 
The Energy Commission assigned a Committee of two Commissioners to conduct 
proceedings on the AFC.  The Committee held a public Informational Hearing in the City 
of Parlier on January 14, 2008, to discuss the review process and to identify issues that 
could affect the schedule.  Pursuant to Title 20 of the California Code of Regulations 
section 1709.7(c), the attached Committee Schedule is based on Applicant’s and Staff’s 
proposed schedules and related discussion at the Informational Hearing.  
 
The schedule contains a list of events that must occur in order to complete the 
certification process within twelve months.  This initial schedule covers the period up to 
the Prehearing Conference.  The balance of the schedule will be determined at the 
Prehearing Conference.   
 
Several deadlines are contingent upon reviews to be conducted by federal, state, and 
local agencies.  The Applicant must provide sufficient review time for the responsible 
agencies to meet the deadlines specified in the schedule. 
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Technical issues regarding land use and transmission system engineering are pending.   
Resolution of these issues shall be addressed during the data exchange process and 
public meetings with the parties and interested governmental agencies.  Given the 
complexities involved in resolving the issues, the parties are on notice that we may 
modify the schedule at any time upon either our own motion or that of a party.   [Cal. 
Code of Regs., Title 20, § 1709(c).]  
 
Status Reports 
 
The schedule requires periodic status reports to determine whether case development 
is progressing satisfactorily and to bring potential schedule delays or other relevant 
matters to our attention.  The burden is on the Applicant to produce the necessary data 
according to the schedule.  If there are delays, we may adopt a performance approach 
resulting in a commensurate slip of the schedule.   
 
To facilitate the process, each party shall serve and file status reports as indicated in 
the schedule below.  The reports shall be received by the other parties and the 
Commission's Docket Unit, 1516 9th Street, MS 14, Sacramento, California 95814-
5512, no later than 3:00 p.m. on the dates indicated below.  Identify the status reports 
with "Docket No. 07-AFC-7."  In addition to providing printed copies, the parties shall  
e-mail their status reports to the Hearing Officer and to those with e-mail addresses as 
indicated on the Proof-of-Service list. 
 
Public Adviser and Public Participation 
 
Members of the public may participate in all aspects of the review process in a variety of 
ways.  The Commission's Public Adviser’s Office is available to assist the public in 
participating in the certification process.  This office may be reached at 916-654-4489 or 
800-822-6228 or email: [pao@energy.state.ca.us]. 
 
Contact Information 
 
Technical questions concerning the project should be addressed to Che McFarlin, 
Energy Commission Project Manager, at (916) 651-0965, or by e-mail at 
[cmcfarli@energy.state.ca.us]. 
 
Questions of a legal or procedural nature should be directed to Kenneth Celli, Hearing 
Officer, at (916) 651-8893, or e-mail: [kcelli@energy.state.ca.us]. 
 
Media inquiries should be directed to Claudia Chandler, Assistant Executive Director for 
Media and Public Communications at (916) 654-4989 or e-mail at: 
[mediaoffice@energy.state.ca.us]. 
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Information concerning the status of the project, as well as notices and other relevant 
documents, may be viewed on the Energy Commission's Internet web page at: 
[http://www.energy.ca.gov/sitingcases/communitypower/index.html]. 
 
 
Dated January 18, 2008, at Sacramento, California 
 
 
 
 
_ _________/s/______________________ 
JACKALYNE PFANNENSTIEL 
Chairman and Presiding Member 
Community Power Plant AFC Committee  
 
 
 
 
_________/s/_____________________ 
JOHN L. GEESMAN    
Commissioner and Associate Member 
Community Power Plant AFC Committee  
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COMMITTEE SCHEDULE 
for the 

COMMUNITY POWER PLANT PROJECT 
 

 
DATE 
 

EVENT 

12/05/07  AFC data adequate 
1/08/08 Staff files 1st set of Data Requests 

1/14/08 Informational Hearing and Site Visit 
2/07/08 Data Responses due 

2/21/08 Staff workshop on Data Response and Issue 
Resolution in local community 

2/28/08 Staff files 2nd set of Data Requests if necessary 
2/29/08 Parties file Status Report #1 
3/27/08 2nd Set of Data Responses due if necessary 

4/03/08 SJVAPCD files Preliminary Determination of 
Compliance / Local and federal draft determinations 

4/10/08 Staff workshop on Data Response and Issue 
Resolution in local community if necessary 

4/11/08 Parties file Status Reports #2 
5/02/08 Staff files Preliminary Staff Assessment (PSA) 
5/16/08 Staff conducts PSA workshop 
5/23/08 Parties file Status Reports #3 

6/02/08 SJVAPCD Final Determination of Compliance 
Local, state, federal agency draft reports due 

6/16/08 Local, state, federal agency final reports due  

6/20/08 Parties file Status Reports #4 
7/02/08 Staff files Final Staff Assessment (FSA) 
7/09/08 Staff conducts FSA workshop if needed 
7/16/08 Parties file status reports #5  

TBA Prehearing conference 
 

 
 


