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The Genesis Solar Energy Project received authorization to construct from the California Energy 
Commission (CEC) on September 29, 2010 and the US Bureau of Land Management (BLM) on 
November 4, 2010.   In accordance with the California Energy Commission’s (CEC) Condition of 
Certification (COC) number COMPLIANCE-6, please see the following report that summarizes 
compliance with CEC and BLM’s requirements for pre-construction and construction activities 
for the month of July, 2012.    
 
 
During the month of July, 2012, Project activities included: 
 

• Ongoing design tasks and agency consultation. 
• Continued New Employee site specific Safety Training and Worker’s Environmental 

Awareness Training.  
• Continue ground grid installation in both Power Blocks 
• Crews began pre-assembly of A-Frames for the cooling tower in Unit 2 
• Caisson drilling continued in Unit 2. 
• Installed floor on Waste Water Tank 
• Continued drilling and post installation of the permanent tortoise fence. 
• Continued bushing equipment at Power Block 2 train 1 and setting equipment on 

Overflow Vessels 
• Installation of Sleepers in Unit 2 
• Continued  SCE installation in Unit 2  
• The egress/ingress in Channel D was eroded on July 31st due to a large rain event. 

All questions or concerns regarding the contents of this report should be directed to Jennifer 
Gavaldon at:  951-634-2395 or email   Jennifer.Gavaldon@nexteraenergy.com 

mailto:Jennifer.Gavaldon@nexteraenergy.com
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Required Documents Submitted With This Report.  The Final Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the 
project’s MCR. The following paragraphs describe the compliance activities that were completed 
during the reporting period:   
 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air 
Quality Construction Mitigation Manager (AQCMM) has been assigned to this project. As per 
AQ-SC2 an Air Quality Construction Mitigation Plan (AQCMP) has been submitted and 
approved by the California Energy Commission (CEC). 
 

AQ-SC1: Air Quality Construction Mitigation Manager 
Requirement: AQ-SC1 (AQCMM):  As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager is responsible for directing and documenting compliance with 
the construction-related air quality conditions of certification at the project site and linear 
facilities.  Additional monitors will be assigned as needed to cover times when there are multiple 
tasks occurring simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable. 
 
No new applications were submitted in July 2012. 
 
AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 
 
Requirement: Minimal fugitive dust was generated by construction activities due to the 
effectiveness of the best management practices (BMPs) dust control measures and cool 
weather conditions. Water trucks were used as necessary to effectively mitigate fugitive dust 
during the construction activities.  
 
A copy of the water log is included in Appendix G. 
  
Under the direction of the AQCMM and as per the AQCMP the following measures have been 
taken to maintain compliance:   

• All workers have been instructed in fugitive dust prevention as part of their Workers 
Environmental Awareness Program training. 

• Fugitive dust control mitigation measures continue to be a topic at contractor 
tailboard meetings once a week or more, depending upon weather conditions. During 
the month of July, no wind activity affected production or cause a slowdown of work.  

• No vehicle shall exceed 10 mile per hour on unpaved areas within the construction 
site, with the exception that vehicles may travel up to 25 miles per hour on stabilized 
unpaved roads as long as such speeds do not create visible dust emissions. 

• Speed limit signs are posted at the lay-down areas and along the access roads for 
the full length of the project. Dusk and dawn speed limit signs annotating the 35 mph 
limit continue to be a discussion with contractors to remind them of the reduction in 
speed during the dusk and dawn hours. 

• As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce 
dust plumes during windy conditions.  
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• All roads have had water applied to them regularly to reduce dust plumes from 
moving vehicles.  

• Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad 
installed to reduce tracking onto the road. 

• A track out, on the entrance to the public road, has been installed to reduce any track 
out.  

• All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur 
diesel and have been maintained in proper operating condition.  

• No diesel equipment has been allowed to idle in excess of 5 minutes. 

 

AQ-SC4: Dust Plume Response Requirement 

Requirement: Submit information on dust plume observations, response, and list of equipment 
onsite.     

As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. In addition to the 
AQCMM, two biological monitors have been made Air Quality Construction Mitigation Manager 
Delegates. They have been given the authority to shut down work temporarily to inform the 
operators if they are creating excessive fugitive dust and to suggest ways to prevent further 
excessive fugitive dust generation. They are further instructed to inform the AQCMM of all such 
stoppages, and to follow up with further communications as to the measures the contractor has 
taken. If no measures are taken, they are to inform the AQCMM who will then shut the crew 
down.  All slowdowns or work stoppages due to air quality concerns are recorded below, along 
with response taken to ameliorate Air Quality concerns. 

No work stoppages or delays, due to wind, occurred during the month of July 

 

AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting 
Requirement: The AQCMM conducted an audit of all equipment on site to ensure California Air 
Resources Board compliance tags were properly affixed and fire extinguishers were onboard. 
Any deficiencies found were corrected. All diesel-powered equipment over 50 HP has been 
required to use ultra-low sulfur diesel and have been maintained in proper operating condition. 
A list of heavy equipment present on site during the month of July, are provided in Appendix A.  
The equipment complies with the California Tier standards for equipment above 50 hp. 
 
See Appendix A  

 
BIO-2: Designated Biologist  
Requirement:   Provide copies of all written reports and summaries that document biological 
resources compliance activities. 
 
See Appendix B. 
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BIO-4: Biological Monitors  
Requirement:   Submit copies of all written reports and summaries that document biological 
resources compliance activities, including those conducted by Biological Monitors. 
 
See Appendix B. 
 

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
And 

BIO-8: Impact Avoidance and Minimization Measures   

Requirement: Submit compliance documentation for implementation of BRMIMP measures.   

See Appendix B 

 

BIO-9: Desert Tortoise Clearance Surveys and Fencing      

Requirement:  Submit compliance documentation for all survey and fencing activity.     

See Appendix B 
. 

BIO-11: Desert Tortoise Compliance Verification  
Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and 
CDFG. 
 
See Appendix B. 
 
BIO-13:  
 
The monthly raven observations recorded in July are included in the DB’s Monthly Report. 
Raven count is performed on a monthly basis.  
 
Included in Appendix B 
 
BIO-15: Pre-Construction Nest Surveys and Avoidance Measures 
 
See Appendix B. 

 
BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures   
Desert Kit Fox den monitoring will be performed by the DB and the BM.  
 
See Appendix B 
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BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures   

Requirement: Submit burrowing owl mitigation compliance documentation.       

See Appendix B. 
 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   

Requirement:  Submit compliance documentation of special-status plant avoidance and 
minimization measures.    

No special status plants have been observed during construction monitoring. ESA's were 
checked to ensure stakes and signs are in place. Revegetation of the south access road was 
completed by the designated botanist, Alice Karl. Continued monitoring of the plant status and 
road access is completed weekly.  

 
BIO-22: Mitigation for Impacts to State Waters  
Requirement:   Submit status of work in Waters of the State.  
 
A rain event occurred on July 30th and 31st that resulted in flooding within the storm water 
channels and in the solar fields of Units 1 and 2. An assessment of the storm impacts was 
initiated immediately after the storm, access and safety conditions permitting. The results of the 
storm damage assessment will be reported in the August MCR following evaluation and 
response efforts. Work within the channels to repair storm damage is anticipated 
 BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 
Requirement: Submit the past Month of training records.       
 
During July, the total number of personnel who received the Construction Worker Environmental 
Awareness Training was 197.  The number of personnel who have received the training to date 
is 2267. Copies of the WEAP training sign-in sheets for the monthly reporting period are 
included in Appendix C. 
 

CUL-8: Construction Monitoring Program   

Requirement: Submit report of any noncompliance.     

No reports issued in the month of July.  

Requirement: Submit a summary report of construction-related monitoring and any new DPR 
523A forms.  

All other ground disturbing activities on site were observed by our resident Cultural Resources 
Monitor and Native American Monitors. (Submitted separately under confidential cover) 
CUL-13: Flag and Avoid  

Requirement: Submit compliance documentation regarding flagging inspections.         

Exclusion zones associated with cultural resource locations have been re-flagged as necessary 
and are inspected regularly for integrity.    



Genesis Solar Energy Project Monthly Compliance Report 
 

  9   
 

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan 

Requirement: Submit documentation regarding compliance with DESCP.      

A rain event occurred on July 30th and 31st that resulted in flooding within the storm water 
channels. The ingress/egress in Channel D was eroded on July 31st. The V ditches and other 
Channels also sustained erosion. Unit 2, block 2 and 3 caissons, sustained moderate erosion as 
a result of the rain event. Further investigation and design reviews are in progress. The results 
of the storm damage assessment will be reported in the August MCR.  
 TRANS-2: Vehicle Weight Limits  

Requirement:  Report permits received from Caltrans and/or County for overweight or oversized 
vehicles and any other necessary transportation permits.   

2 oversized/weight permits were received for the month of July. 
 
See Appendix G 

 
TRANS-3: Public ROW Encroachment  
Requirement:  Report encroachment permits received from Caltrans and/or County.   
 
Flour engineers have submitted the 30% design to Caltrans for their review. The project is 
moving forward to design and develop the encroachment area in question.  
 

TRANS-4: Hazmat Transport Permits/Licenses 

Requirement: Report hazardous material transport permits received.     

Earliest delivery anticipated fall 2012. 

 
WASTE-6: Hazardous Waste Generator Identification Number 

Requirement: Submit identification number following receipt or a new number or modification of 
an existing number. 

GSEP EPA ID was received in MAY 2012 and submitted in the MAY 2012 MCR. 

 
WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment 

 Requirement:  Submit compliance documentation and inspection approvals.      

There were 2 first aids and 1 recordable injury reported for the month of July. The details are 
included in the Safety Summary which can be found under Appendix F 

 
Weekly bulletins and contractor audit inspection sheets are enclosed in Appendix F. 
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GEN-2: PRS Facility Design Submittals to CBO and CPM 

Requirement: Include updated schedule of facility design submittals, and master drawing and 
master specifications. 

The approved and reviewed drawings, designs and specifications are attached in Appendix D 

GEN-3: CBO Payments 

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that 
applicable fees have been paid.  

1 invoice for $173,300.75 was paid to the CBO, during the month of July.  

GEN-6: Special Inspector(s) - Staff Assignment 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors.  

No additional Building Inspectors have approved during this reporting period 
 

GEN-7: Facility Design Discrepancy Documentation 

Requirement:   Submit a copy of CBO approval of any corrective action taken to resolve a 
discrepancy. 

No discrepancies reported this month. 

 
GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 Requirement:   Submit a copy of statement of work completed. 

See Appendix D 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 

 Requirement:  Submit a copy of CBO approval.    

See Appendix D 

CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 Requirement: Submit list of non-conformance reports (NCR).    

See Appendix D 

CIVIL-4: Final Grading Plans - CBO Submittal 

 Requirement:   Submit a copy of CBO approval of grading plans. 

See Appendix D 
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STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and 
calculations have been approved and comply with engineering LORS.   

See Appendix D 

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

Requirement:  Submit notification that the CBO has approved the revised plans.  

See Appendix D 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 

Requirement Submit copies of the CBO approvals of plan checks. 

See Appendix D 

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations  
Requirement: Submit a copy of transmittal letter to CBO.   
   
See Appendix D 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 

Requirement:  Submit a copy of CBO inspection approvals.   

See Appendix D 

ELEC-1: CBO Submittal - Electrical Equipment and Systems  
Requirement:  Submit: 
1. Receipt or delay of major electrical equipment;  
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final 
design plans and specifications conform to requirements set forth in the Energy Commission 
decision. 
 
No Permanent Electrical activities have taken place in the month of July. 
 

PAL-5:  PRS Monitoring and Stop Work Authority 

Requirement:  Submit a summary of paleontological monitoring activities and finds.   

Monitoring for Paleontological Resources was ongoing throughout the month of July. Two or 
three Paleontological Resource Monitors were onsite on construction days depending on the 
number of potentially significant activities occurring and need for monitoring night work. During 
the course of monitoring in July, five (5) vertebrate fossil bone localities were reported. The sites 
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consisted of isolated, incomplete tortoise shell fragments (tentatively assigned to the genus cf. 
Gopherus sp.) and large mammal bone fragments that were lightly to heavily weathered. In 
addition to the five recorded localities, a single unidentifiable and non-significant bone fragment 
was observed. This specimen was not collected, nor was a locality recorded based on the poor 
preservation and fragmentary nature of the specimen. 
Three (3) of the five identified vertebrate specimens were initially assessed as potentially 
significant based on the quality of preservation and were collected. These specimens are being 
further assessed in the lab. The remaining two specimens exhibited poor preservation and were 
determined to be non-significant. No further paleontological resources were noted by 
paleontological monitors and no issues or concerns regarding paleontological resources were 
identified during the month of July. 
 
 
See Appendix E (Submitted separately under confidential cover) 

 
TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals  

Requirement: Submit schedule updates. 

See Appendix D 

TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans   
Requirement: Submit a copy of the transmittal letter of final design plans.  
 
No activities have taken place. 
 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted. 
 
No delay submissions have taken place this month 
 

COMPLIANCE-5 - Compliance Matrix     
Requirement: Submit a compliance matrix along with each monthly report.  
 
The Compliance Matrix is enclosed 
 

COMPLIANCE-6 – Monthly Compliance Report     
Requirement: Provide: a listing of any filings submitted to, or permits issued by, other 
governmental agencies during the month. 
 
See Appendix G 
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Genesis Solar, LLC Compliance Matrix 8/21/2012

# Agency Pre-con Const ops COC Title Description Responsibility COC 
Verification

Internal Due 
Date

Date Final 
Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

1 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

Assign Air Quality Construction Mitigation 
Manager ECM > 30d pt gd 17-Dec-10 11/16/2010

1/13/11
Approved 
12/2/2010 Jessica Auch

2 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

AQCMM remain onsite to monitor 
construction activities ECM Ongoing   Jessica Auch

3 CEC x AQ-SC2 Air Quality Construction Mitigation Plan 
(AQCMP)

Prepare Air Quality Construction 
Mitigation Plan (AQCMP) ECM > 30d pt gd 17-Dec-10 23-Nov-10 Approved 

12/2/2010  

5 CEC x  AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

AQCMM to submit compliance 
documentation to the CPM in each 
Monthly Compliance Report.

ECM Monthly  

6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - Implement Dust Control BMPs ECM  17-Jan-11

6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Stabilize all disturbed areas after 
construction activities. ECM Construction 

Completion 1-Jul-14

7 CEC x AQ-SC4 Dust Plume Response Requirement Implement Dust Plume Response 
Requirement ECM  17-Jan-11

7 CEC x AQ-SC4 Dust Plume Response Requirement
Submit information on dust plume 
observations, response, and list of 
equipment onsite in Monthly Report.  

ECM Monthly Monthly Ongoing

8 CEC x AQ-SC4 Dust Plume Response Requirement
Monitor all construction activities for 
visible dust plumes. If plumes observed, 
implement mitigation as specified.

ECM Ongoing

9 CEC x AQ-SC5 Diesel engine emissions - monitoring 
and reporting Implement Diesel-Fueled Engine Control ECM Monthly 17-Jan-11 MCR Monthly Should be verified monthly by checking 

registrations.

9 CEC x AQ-SC5 Diesel engine emissions - monitoring 
and reporting

Submit compliance documentation in 
Monthly Compliance Report.    ECM Monthly Monthly Ongoing

10 CEC x AQ-SC5 Diesel engine emissions - monitoring 
and reporting

AQCMM to inspect and tag all diesel-
fueled engines  
Diesel engines and tier standards - see 
full text.   
Do not idle diesel equipment for more 
than 5 mins.(see full text for exceptions)     

ECM Ongoing Monthly Ongoing

11 CEC x AQ-SC6 Fleet Plan for operations vehicles
Update Fleet Plan every other year.  
Submit the Fleet Plan with Annual Report.    Operations Bi-Annually Annual What is the aniversary date?

12 CEC x x AQ-SC6 Fleet Plan for operations vehicles
Submit to the CPM a Fleet Plan for 
vehicles dedicated to mirror washing and 
maintenance activities.    

NEE > 30d pt 
operation 31-Mar-13 To meet California On road emission 

standards

13 CEC x AQ-SC7 Dust Control Plan - Construction Submit Operations Dust Control Plan. Operations > 30d pt 
operation 31-Mar-13

14 CEC x AQ-SC7 Dust Control Plan - Operations Implement all requirements of the 
Operations Dust Control Plan Operations Ongoing Aug

15 CEC x x AQ-SC7 Dust Control Plan - Operations
Submit report identifying locations of all 
speed limit signs, and a copy of the 
training manual.  

Operations
< 60d after 
start of 
operation

1-Aug-12

16 CEC x x x AQ-SC8 Air permit submittals Submit all modified or revised ATC/PTO 
documents and all federal air permits. Fluor < 15d of 

receipt
Jenny Field sent the last renewal, 
changed address to site address.

17 CEC x x x AQ-SC8 Air permit submittals
Submit copies of District issued Authority 
to Construct & Permit to Operate 
Documents.

Fluor
< 5d from date 
of submittal or 
receipt

 12-Dec-10 Approved 1/17/11

18 CEC x AQ-1 Equipment Operation, Application 
Requirements - NG boilers

Operate NG boilers in compliance with all 
data and specifications submitted with 
application.

Operations Ongoing

19 CEC x AQ-2 Equipment fuel Use, Manufacturer 
Specifications - NG boilers

Fuel equipment only with NG.  Operate 
and maintain in accordance with 
manufacturer recommendations.    

Operations Ongoing

20 CEC X AQ-3 Emissions limits, reporting - NG boilers
Emissions shall not exceed the following 
hourly emission limits (see full text) Operations Ongoing

21 CEC  x AQ-3 Emissions limits, reporting - NG boilers
Submit emissions compliance 
documentation in Annual Compliance 
Report.    

Operations Annually

22 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Maintain an operations log on-site and 
current for a minimum of five (5) years. Operations Ongoing, 5 yrs

23 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

24 CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of 
initial start up. Operations < 180d after 

initial start up 28-Oct-13

25 CEC x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days 
before the initial MDAQMD compliance 
test. 

Operations < 15d  prior to 
test

26 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Perform annual MDAQMD compliance 
tests.  Operations Annually

27 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Submit results report to the District no 
later than six weeks prior to the expiration 
date of this permit. 

Operations
< 6w pt 
expiration of 
permit

AQ-8 See AQ-9

28 CEC x AQ-9 HTF Ullage/Exp. Tanks - HTF storage Ullage tanks - This system shall store only 
HTF. Operations Ongoing
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# Agency Pre-con Const ops COC Title Description Responsibility COC 
Verification

Internal Due 
Date

Date Final 
Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

29 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Monitor VOC output, sample weekly. 
Calibrate FID on day of use. Maintain log 
of weekly sampling results and keep log 
onsite.  Provide sampling log to District 
upon request.     

Operations Weekly 1-May-13

30 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Operate ullage tanks system with the 
carbon adsorption system.   
[VOC and Benzene emissions cap, see 
full text]

Operations Ongoing

31 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit compliance documentation in 
Annual Compliance Report.    Operations Annually

32 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a yearly summary report of all 
VOC emissions. Operations Jan-31 

Annually

33 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a monitoring and change-out plan 
for the system. Fluor pt initial start 

up
6/2012 
submitted 1-Aug-12 Sener specs,  Matt McCord

34 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit initial test results within 180 days 
after startup. Fluor < 180d after 

initial start up 28-Oct-13

35 CEC x  AQ-11 HTF Ullage/Exp. Tanks -  Inspection, 
Maintenance and Monitoring Plan

Submit an HTF Ullage/Exp. Tanks vent 
release Inspection, Maintenance and 
Monitoring Plan.   

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

36 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Establish an HTF Piping and Exp Tank 
Inspection and Maintenance Program.  
Provide documentation to District staff 
upon request. 

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

37 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing Continuous

38 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit to CPM an HTF Ullage/Exp. 
Tanks -  Inspection, Maintenance and 
Monitoring Plan for review. 

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

39 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit volume of HTF removed and 
added in Annual Report.    Operations Annually

40 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the 
District. Fluor < 45d after test

41 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District prior to testing.    Fluor 10d prior to 
test

42 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Provide a written test plan for District 
review and approval.  Fluor 30d prior to 

test

43 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit to the District a compliance test 
protocol.    Operations < 60d after 

initial start up 29-Jun-13

44 CEC  x AQ-14
HTF Ullage/Exp. Tanks - Initial 
MDAQMD Compliance Testing and 
Reporting   

Perform initial compliance tests in 
accordance with the MDAQMD 
Compliance Test Procedural Manual.  
Submit test report. 

Operations < 180d after 
initial start up 28-Oct-13

45 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

46 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Perform annual compliance tests in 
accordance with the MDAQMD 
Compliance Test Procedural Manual.  

Operations Annually

47 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Submit test results and report  to the 
District no later than six weeks prior to the 
expiration date of this permit.  

Operations
< 6w pt 
expiration of 
permit

48 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Retain all annual test records for 5 yrs.   
Operations Ongoing, 5 yrs

49 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Include Ullage/tank emission rate caps 
compliance documentation in Annual 
Report. 

Operations Annually

50 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Maintain emission rates below specified 
volumes.  Operations Ongoing

51 CEC x x AQ-17 HTF Ullage/Exp. Tanks - Regulated 
Substances

Submit a Compliance Plan of the toxic or 
hazardous substances if current non-
criteria substances in the HTF become 
regulated as toxic or hazardous 
substances. 

Fluor / Operations Ongoing

52 CEC x AQ-18 Equipment Operation, Application 
Requirements - Cooling Towers

Operate cooling towers in compliance with 
all data and specifications submitted in 
application.

Operations Ongoing

53 CEC x AQ-19 Equipment Operation Manufacturer 
Specifications - Cooling Towers

Operate cooling towers in compliance with 
all manufacturer specifications. Operations Ongoing

54 CEC x AQ-20 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Comply with drift rate emissions cap (see 
full text).   Operations Ongoing

55 CEC x AQ-20 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Submit manufacturer guarantee data for 
the drift eliminator.  Fluor

> 30d pt 
cooling tower 
operation

31-Mar-13
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56 CEC x AQ-20 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Submit compliance documentation on 
operating emission rates with Annual 
Report.    

Operations Annually

57 CEC x  AQ-22 Water Testing Protocol - Cooling Tower Submit a test and emissions calculation 
protocol.   Fluor > 30d pt 

testing

58 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

Submit compliance documentation with 
Annual Report. Operations Annually Prior to 

commissioning

59 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

Do not operated for more than 3,200 
hours per rolling twelve month period and 
more than 15 hours per calendar day. Operations Ongoing Prior to 

commissioning

60 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Maintain operations log onsite for 5 years.    

Operations Ongoing 

Prior to 
commissioning 
to continue for 5 
years

61 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Make site available for inspection of 
records and equipment by representatives 
of the District, ARB, and the Energy 
Commission.

Operations Ongoing 

62 CEC x AQ-25 Drift Eliminator Maintenance Procedures

Make available compliance documentation 
for inspection by representatives of the 
District, ARB, and the Energy Commission Operations Ongoing 

63 CEC x AQ-26 Equipment Operation Manufacturer 
Specifications - 341HP generators

Operate generators in compliance with all 
manufacturer specifications. Operations Ongoing 

64 CEC x AQ-27 Fuel Restrictions - 341 HP generators Use only ultra-low sulfur diesel fuel. 
Retain fuel purchase records. Operations Ongoing 

65 CEC x AQ-28 Elapsed Operating Time Meter - 341 HP 
generators

Install a non-resettable hour meter on the 
unit to indicate elapsed engine operating 
time.  Submit to District and CPM the 
specifications of the hour meter.  

Fluor > 30d pt 
installation

66 CEC x AQ-29 Operating Time Restrictions - 341 HP 
generators

Use limited to emergency power.  Operate 
no more than 50hr/yr for testing and 
maintenance.   

Operations Ongoing 

67 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Maintain a operations log for a minimum 
of two years. Operations

Ongoing 2 yrs 
after start of 
operations

68 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make records available to the District for 
three years.  Operations

Ongoing 3 yrs 
after start of 
operations

69 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Submit compliance documentation in 
Annual Report.   Operations Annually

70 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make site and records available for 
inspection by representatives of the 
District, ARB, and the Energy 
Commission.

Operations Ongoing

71 CEC x AQ-31 Voluntary Power Outage Use - 341 HP 
generators

Do not use generators during a voluntary 
power outage or reduction.  Operations Ongoing

72 CEC x AQ-32 Involuntary Power Outage Use - 341 HP 
generators

Operate generators <30 minutes pt 
ordered outage.  Shut down immediately 
after advised that the outage is no longer 
imminent or in effect.

Operations Ongoing

73 CEC x AQ-33 ATCM Compliance - 341 HP generators
Operate and maintain equipment in 
accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing 

74 CEC  x AQ-34 NSPS Compliance -341 HP generators
Submit the engine specifications 
regarding NSPS and ARB ATCM 
emission limit requirements.    

Fluor > 30d pt 
purchase 30-Jun-11 purchase schedule assumed June, (TP)

75 CEC x AQ-34 NSPS Compliance -341 HP generators

 Operate and maintain equipment in 
compliance with requirements of the 
NSPS for Stationary Compression Ignition 
Internal Combustion Engines.

Operations Ongoing

76 CEC x x AQ-35 Equipment Specification Compliance - 
315 HP fire pump engines

Install, operate and maintain equipment in 
accordance with manufacture 
recommendations and with all data and 
specifications submitted with permit 
application.

Fluor / Operations Ongoing

77 CEC x AQ-36 Fuel Restrictions - 315 HP fire pump 
engines

Use only ultra-low sulfur diesel fuel for 
equipment. Operations Ongoing

78 CEC x AQ-37 Elapsed Operating Time Meter - 315 HP 
fire pump engines 

Install a non-resettable hour meter on this 
unit to indicate elapsed engine operating 
time.  Provide the District and the CPM 
the specification of the hour timer.

Fluor > 30d pt 
installation

79 CEC x AQ-38 Operating time restirctions - 315 HP fire 
pump engines 

Limit use for emergency power.  Operate 
< 50hrs/yr for testing.  Operations Ongoing
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80 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Maintain an operations log for this unit 
current and on-site, for three years. Operations 3 yrs after start 

of operations 1-May-13

81 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Submit compliance documentation in 
Annual Report. Operations Annually

82 CEC x AQ-40 ATCM Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in 
accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing

83 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in 
compliance with requirements of the 
NSPS for Stationary Compression Ignition 
Internal Combustion Engines.

Operations Ongoing

84 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Submit the engine specifications 
demonstrating compliance with NSPS and 
ARB ATCM emission limit requirements. Fluor > 30d pt 

purchase 30-Jun-11 purchase schedule assumed June, (TP)

85 CEC x x AQ-42 Gas tank and pump - toll free number Post the required toll-free number on the 
equipment. Fluor / Operations Ongoing

86 CEC x AQ-43 Gas tank and pump - inspection and 
maintenance records

Maintain an inspection, repair and 
maintenance log onsite for at least two 
years.   

Operations 2 yrs after start 
of operations 1-May-13

88 CEC x x AQ-44 Gas tank and pump - piping or vapor 
recovery modifications

Submit any modification to the piping or 
control fitting of the vapor recovery 
system for review and approval.  

Fluor / Operations Ongoing

89 CEC x x AQ-45 Gas tank and pump - Vapor vent piping
Equipt the vapor vent pipes with Husky 
5885 pressure relief valves or as 
otherwise allowed by EO.

Fluor Ongoing

90 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal 
tests annually.  Document test data on a 
Form similar to EO VR-401-A Form 1 Operations

< 60d after 
construction 
completion

29-Aug-14

91 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit results of pressure checks.   Operations < 30d after test

92 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal 
tests within 60 days of construction 
completion.  Document test data on a 
Form similar to EO VR-401-A Form 1

Fluor Annually

93 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Make test results available to CPM upon 
request. Operations Ongoing

94 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Notify District pt testing.  (initial and 
annual) Fluor > 10d prior to 

test

95 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit passing test reports to District.
Operations

< 6w pt 
expiration of 
permit

96 CEC x x AQ-47 Gas tank and pump - aboveground tank 
and vapor recovery system compliance

Install and maintain aboveground storage 
tank and vapor recovery system in 
compliance with California Health and 
Safety Code.

Fluor / Operations Ongoing

97 CEC x AQ-48 Gas tank and pumps - certified 
technician

Maintenance and repair of system 
components shall be performed by OPW 
Certified Technicians. 

Operations Ongoing

98 CEC x AQ-49 Gas tank and pumps - maintenance 
intervals

Maintenance Intervals shall be conducted 
by an OPW trained technician annually. Operations Annually

100 CEC x AQ-51 Gas tank and pumps -  EVR phase I and 
II

Maintain, and operate EVR Phase I in 
compliance with CARB Executive Order 
VR-401-A, and Phase II vapor recovery in 
accordance with G-70-116-F.  

Operations Ongoing

101 CEC x BIO-1 Designated Biologist - staff assignment Assign Designated Biologist AECom/Thomas > 30d pt gd 17-Dec-10 9/27/2010
2/18/11 Approved 11/30/10

102 CEC x BIO-2 Designated Biologist - responsibilities
Include documentation of biological 
resource compliance in the Monthly 
Compliance Reports.

AECom/Thomas Monthly Monthly

103 CEC x BIO-2 Designated Biologist - responsibilities
Des Bio to submit bio compliance 
documentation through operations, unless 
approved by the CPM. 

AECom/Thomas Annually

104 CEC x x BIO-2 Designated Biologist - responsibilities

Des Bio Pre-con:  
Consult on the preparation of the 
BRMIMP;  
Oversee survey efforts for sensitive bio 
resources; 
Mark sensitive biological resource areas 
and inspect regularly; 

AECom/Thomas  n/a n/a n/a

105 CEC x BIO-2 Designated Biologist - responsibilities Submit BRMIMP compliance summary 
reports in Annual Compliance Report. AECom/Thomas Ongoing
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105 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio Const: 
Advise Construction and Operation 
Managers on bio resources and COCs;
Train Bio Monitors on BRMIMP  WEAP 

AECom/Thomas Ongoing

106 CEC x  BIO-3 Biological Monitors - Staff assignment Assign Bio Monitors and submit training 
verification  AECom/Thomas > 30d pt gd 17-Dec-10 10-Dec-10 Approved (various 

dates)

107 CEC x  BIO-3 Biological Monitors - Staff assignment
Submit information on additional bio 
monitors, if needed AECom/Thomas

> 10d pt 
monitoring 
activity

108 CEC x BIO-4 Biological Monitors - responsibilities
Employ a Bio Mon during operations if any 
action could affect a sensitive bio 
resource.   

AECom/Thomas Ongoing

109 CEC  x BIO-4 Biological Monitors - responsibilities Assist with surveys and in monitoring of 
site mobilization activities. AECom/Thomas pt construction Ongoing

110 CEC x BIO-4 Biological Monitors - responsibilities
Include BIO-4 compliance documentation 
in Monthly Compliance Report.   AECom/Thomas Monthly Monthly

111 CEC x BIO-4 Biological Monitors - responsibilities Bio Mons assist DB with surveys and 
monitoring disturbance activities.   AECom/Thomas Ongoing

112 CEC  x x BIO-5 Designated Biologist and Biological 
Monitor Authority 

Des Bio to notify agencies if there a stop 
work order.   AECom/Thomas Ongoing

113 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Prepare and Submit WEAP (including 
trainer resume) AECom/Thomas > 30d pt gd 17-Dec-10 3-Dec-10 Comments 

received 12/08/10  

114 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct training annually for perm. 
Employees and within one week of arrival 
for new staff.  

Operations Annually

115 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

 
Submit training records in the Monthly 
Compliance Report.    

Flour Monthly

116 CEC  x x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct WEAP training to all onsite 
personnel within one week of arrival.   
Employees must sign a completion form 
and display a hardhat sticker.   Keep all 
training forms on site.  

Fluor Ongoing

117 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) Submit Final WEAP. Tetra Tech > 10d pt gd 6-Jan-11 1/4/2011

1/14/11 Approved 1/14/11

118 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Keep signed training forms on site for 
>6m after start of operations and 6m after 
staff dismissal.   

Operations > 6m 
Operations 1-May-13

119 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit the revised or supplemented 
BRMIMP. Tetra Tech

< 10d of 
receipt of addl 
permits

Complete  

120 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Submit Draft BRMIMP Tetra Tech > 30d pt site 

mobilization Complete 17-Dec-10 23-Nov-10 comments 
received 12/21/10  

121 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Conduct Aerial Surveys and submit pre-
const. photos for review Holt Group

after 
construction 
completion

2-Jan-11 10-Jan-11 pending  

122 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Construction disturbance verification - 
submit post-construction aerial images of 
the project site . 

Holt Group
< 90d after 
construction 
completion

Upon 
complettion 28-Sep-14

123 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit any outstanding permits within 5 
days of receipt and revise BRMIMP 
accordingly.  

AE Com < 5d of receipt

124 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Include BIO-7 compliance documentation 
in Monthly Compliance Report.   ECM Monthly

126 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit final BRMIMP.   Tetra Tech > 7d pt gd Complete 9-Jan-11 1/5/2011
1/11/11 Approved 1/12/11

127 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit to the CPM a Construction 
Termination Report. Tetra Tech

< 30d after 
construction 
completion

Complete 30-Jul-14

128 x x BIO-8 Impact Avoidance and Minimization 
Measures 

If an active bird nest is detected, submit 
Nesting Bird Monitoring and Management 
Plan

Designated 
Biologist

< 7d pt noisy 
construction in 
nesting habitat

On going 10-Jan-11 1/25/2011
2/25/11 3/14/2011

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Speed limit = 25 mph on all dirt roads and 
45 mph on all paved roads. Designated 

Biologist Ongoing
Complete and 
throughout 
project

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Signs - Post speed limit signs at 
entrances and wildlife signs at potential 
crossing areas.   

Designated 
Biologist Ongoing Complete TOMMY will talk to peggy about where 

wildlife signs need to go.

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Water - prevent puddles from forming.  
Bio Monitor must patrol areas watered 
outside fence to ensure no puddles form.  

Designated 
Biologist Ongoing

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Use non-toxic soil bonding and weighting 
agents on unpaved surfaces. Genesis Project 

management/ECM Ongoing
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128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with 
Des Bio and confine all disturbance and 
vehicles to within boundary. - PHASE II Fluor pt construction Complete 25-Apr-11 completed completed  

128 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with 
Des Bio and confine all disturbance and 
vehicles to within boundary. - PHASE I Fluor pt construction Complete 10-Jan-11 completed completed

129 CEC BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation 
in Annual Compliance Report.   ECM Annually

130 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation 
in Monthly Compliance Report.   ECM monthly Monthly

131 CEC x x  BIO-8 Impact Avoidance and Minimization 
Measures 

Design facility lighting to prevent side 
casting of light towards wildlife habitat.  Fluor  Ongoing

131 CEC x  BIO-8 Impact Avoidance and Minimization 
Measures 

Immediately clean up and properly 
dispose of all hazardous material spills 
and any contaminated soil.  

ECM/Project 
Management Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Des. Bio or Bio Monitor must walk 
immediately ahead of equipment during 
brushing and grading activities in 
unfenced habitat.

Designated 
Biologist Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Stockpile spoil and topsoil in disturbed 
areas lacking native vegetation and are 
not habitat for special-status species. 

Designated 
Biologist Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Des. Bio must be onsite during 
disturbance-activities in un-fenced areas.  Designated 

Biologist Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Install and maintain facility lighting 
downward.  Use minimum lighting needed, 
including motion or infrared sensors.    

ECM/Project 
Management Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Avoid loud construction activities 
(>65dBA) from February 15 to April 15 in 
nesting habitat.  (See full text for 
exceptions).   

ECM/Designated 
biologist/Project 
management

Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Backfill or slope all open trenches outside 
fenced area at end of day.   Inspect open 
trenches at beginning, throughout and end 
of day.   

Project 
Management and 
Designated 
biologist

Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Cap or elevate (>8" above ground) all 
pipes greater than 3" diameter and 
outside fenced area.   OR inspect before 
moving.  

ECM/Project 
Management Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Remove road-killed animals on Project 
roads.  Contact agencies immediately if 
animal is a special-status species.  

Designated 
Biologist Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Service vehicles and equipment in 
designated areas only.   
Service/maintenance vehicles must carry 
a bucket and pads to absorb leaks or 
spills.

ECM/Project 
Management Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Keep all food and trash in self-closing 
containers and remove from site daily.   

ECM/Project 
Management/Desi
gnated Biologist

Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Workers must not feed wildlife or bring 
pets to the Project site. 

Designated 
Biologist/ECM Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

No firearms or weapons onsite. ECM through 
WEAP training Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Stabilize all disturbed soils and roads 
(const and oper).   

ECM/Project 
Management/Desi
gnated Biologist

Ongoing

132 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Install and maintain erosion control 
measures to prevent sedimentation of 
“Waters of the State”.  Sediment and 
other flow-restricting materials shall be 
moved to a location where they shall not 
be washed back into the stream.  

ECM Ongoing  

134 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

If activities btwn Feb15 to Apr15 may 
result in noise >65 dBA in bird nesting 
habitat, submit nest survey results (as  
described in 9a). 

Designated 
Biologist

< 7d before 
noisy 
construction

 

135 CEC x x BIO-8 Impact Avoidance and Minimization 
Measures 

Locate parking areas, staging and 
disposal site locations in areas without 
native vegetation or special-status 
species habitat.   

ECM/Project 
Management  
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135 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Park and store vehicles within exclusion 
fence.   If not possible, check under 
vehicle for tortoise before moving.      

Project 
management  

135 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Designated Biologist must monitor ground 
disturbing activities prior to pre-
construction site mobilization.

Designated 
Biologist

pt site 
mobilization complete 16-Jan-11 completed

136 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Flag and survey the alignments for the 
permanent perimeter fence and utility 
rights-of-way fencing <24hrs PT fence 
construction.     

Project 
management

< 24hrs pt 
fence 
construction

In progress

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. Ph I
Tetra Tech

< 30d after 
survey 
complete

Complete 17-Feb-11 2/25/2011
3/28/11

Comments 
received 3/14/11

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. P II
Tetra Tech

< 30d after 
survey 
complete

Complete 15-May-11  

138 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect temporary fencing weekly and, 
where drainages intersect the fencing, 
during and within 24 hours following major 
rainfall events. Repair fence immediately.  
If damage could have allowed tortoise 
entry, Des Bio must inspect area for 
animal presence.

Designated 
Biologist

< 24hr 
following rain 
event

139 CEC x  BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect permanent fencing monthly, 
during and within 24 hours following all 
major rainfall events (flow is detectable 
within the fenced drainage).  Repair fence 
immediately, with permanent repairs 
completed within 48 hrs.  

Designated 
Biologist

< 48hrs 
following rain 
event

140 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

If tortoises were relocated during fence 
installation, inspect fences at least two 
times a day for the first 7 days. 

Designated 
biologist Monthly Monthly

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Design security gates with minimal ground 
clearance to deter ingress by tortoises. Project 

management  

141 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Clear plant site of Tortoise following 
construction of permanent fence.  Search 
and collapse all unoccupied burrows.  
Excavate all occupied burrows.  Relocate 
and monitor in accordance with 
Translocation Plan.

Tetra Tech
following const 
of permanent 
fence

15-Apr-11

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Install exclusion (supervised by Des. Bio 
or Monitors) fencing PT site clearing and 
grubbing. 

ECM/Project 
management

pt clearing and 
grading 18-Jan-11 completed completed

142 CEC x x BIO-10 Desert Tortoise Translocation Plan 
Submit a Translocation Plan status report 
following translocation of a DT.  Tetra Tech

< 30d after 
initiation of 
relocation

complete

143 CEC x BIO-10 Desert Tortoise Translocation Plan 

Submit final version of  Desert Tortoise 
Translocation Plan.    

Tetra Tech < 30d pt site 
mobilization complete 17-Dec-10

11/29/10, 
resubmitted 
12/28/10
resub 1/7/11
1/10/11
2/8/11

Approved 1/10/11  

144 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des Bio must be onsite daily during 
ground-disturbing construction activities 
located beyond permanent fencing.  

Designated 
biologist Ongoing

145 CEC x x BIO-11 Desert Tortoise Compliance Verification 
Provide agencies with reasonable access 
to the Project site and compensation 
lands. 

NextEra Ongoing

146 CEC x BIO-11 Desert Tortoise Compliance Verification Submit a Final Listed Species Mitigation 
Report.   Tetra Tech < 45d after 

initial start up complete 14-Jun-13

147 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des. Bio to conduct compliance 
inspections at least once per month after 
grading is completed.  

Des. Bio Monthly Monthly

149 CEC x x BIO-11 Desert Tortoise Compliance Verification 

DesBio - Notify agencies immediately of 
any injured or dead listed species. Follow 
up with written notification within 2 days.  Des. Bio < 2d of 

discovery

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt 
construction ground disturbance. Ph I Des Bio > 14d pt gd 2-Jan-11 3-Jan-11 NA

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt 
construction ground disturbance. Ph II Tetra Tech > 14d pt gd Complete 17-Apr-11   

150 CEC  x BIO-11 Desert Tortoise Compliance Verification Notify the CPM immediately of any NCR. Des Bio upon discovery  

151 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit PAR analysis for compensation 
lands. Tetra Tech < 60d after 

CPM approval Complete  
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152 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit an Acquisition Proposal 
compensation lands. Tetra Tech

< 12m after 
start of 
construction

Complete 12-Jan-12

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Fund activities for Des Tort compensation.   
Submit verification of funding to CPM.   NextEra

< 60d CPM 
determining 
requirements

Complete

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Complete initial protection and 
improvement activities of mitigation lands.  
Submit verification to CPM.  

Tetra Tech
< 6m CPM 
determining 
requirements

Complete

154 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
If delegated to third party, complete 
acquisition within 18 months of gd 
activities.

NextEra < 18m after 
start of gd Complete 9-Jul-12

155 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Provide to agencies a total disturbance 
acreage, including B/A aerial 
photography.

Fluor
< 90d after 
completion of 
gd

?????? 28-Sep-14

156 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation If mitigation is not completed 30d pt gd, 
post security for funding.  NextEra > 30d pt gd N/A 1-Apr-11 look at tricia's table of approvals

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Notify (written) CPM of gd activity 
commencement.   Tetra Tech > 30d pt gd Completed 17-Dec-10 3-Jan-10 NA

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Notify (written) CPM of gd activity 
commencement.    Phase II Tetra Tech > 30d pt gd Complete 2-Apr-11     

158 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation 

Submit a Preliminary Title Report, initial 
hazardous materials survey report, 
biological analysis for compensation land. Tetra Tech   ??????

159 CEC x x BIO-12 Desert Tortoise Compensatory Mitigation 

Fund long-term maintenance and 
management activities of the 
compensation lands.  Submit verification 
of funding.

NextEra < 30d after 
CPM approval ?????

160 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Acquire and transfer fee title to the 
compensation lands, a conservation 
easement over the lands, or both.  

Fluor  ???????? 1-Nov-11 Complete Complete

161 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Alternative to compensation lands, 
contribute funds to the Renewable Energy 
Action Team (REAT).

Fluor  Complete 1-Nov-11 Complete Complete  

162 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit a Management Plan for 
Compensation Lands. Fluor < 180d after 

acquisition ???????? 1-Nov-11 Complete Complete  

163 CEC x BIO-13 Raven Management Plan
Submit a status report of the Raven 
Management Plan implementation. AE Com

< 30d after 
start of 
operation

30-May-13 Complete Complete
Raven 
Management Plan 
submitted

164 CEC x   BIO-13 Raven Management Plan

Submit final Raven Management Plan.

Tetra Tech > 30d pt 
construction Complete 17-Dec-10

12/3/2010
1/4/11
1/8/11
1/10/11
2/8/11
2/15/11

Approved 3/2/11

165 CEC x   BIO-13 Raven Management Plan

Post payment to the REAT Account for 
Regional Raven Management Program.   
Submit documentation of payment..   

NextEra
< 10d pt 
Project-related 
gd

Compleate 7-Jan-11 23-Dec-10 NA  

167 CEC   x BIO-13 Raven Management Plan
Include the status of the Raven 
Management Plan implementation in Jan 
31 report during operations.

Fluor Jan-31 
Annually

168 CEC  x x BIO-13 Raven Management Plan Implement the approved Raven 
Management Plan. Fluor Ongoing

169 CEC x BIO-14 Weed Management Plan

Submit final Weed Management Plan.

Alice Karl
> 10d pt 
Project-related 
gd

6-Jan-11

8/25/2010  
resubmitted 
1/5/11
1/11/11

Approved 1/10/11

170 CEC  x BIO-14 Weed Management Plan
Submit a status report of Weed 
Management Plan implementation. Alice Karl

< 30d after 
start of 
operation

30-May-13

171 CEC x x BIO-14 Weed Management Plan Implement the Weed Management Plan. Alice Karl Ongoing

172 CEC x BIO-14 Weed Management Plan
Submit a status report of Weed 
Management Plan implementation in Jan 
31 report during operation.

Alice Karl Jan-31 
Annually

173 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit summary report of nest buffer 
zones in Jan 31 report during operations.   Alice Karl Jan-31 

Annually

174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer 
and Nesting Bird Monitoring Plan  (see 
BIO-8); map locations and submit report. 
Des. Bio or Monitor must monitor nest 
until nestlings fledge.  

Des Bio until fledged After Feb 1 24-Feb-11 Complete
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174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer 
and Nesting Bird Monitoring Plan  (see 
BIO-8); map locations and submit report. 
Des. Bio or Monitor must monitor nest 
until nestlings fledge.  PLANT SITE, 
PHASE II

Des Bio until fledged After Feb 1 24-Feb-11 Complete

175 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Conduct two pre-construction nest 
surveys.  If construction is inactive for > 3 
weeks, additional surveys may be 
required.   

Des Bio < 7d pt 
construction 1-Feb-11 24-Feb-11 Complete

176 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit letter report of nest survey results. Des Bio pt gd 22-Apr-11 24-Feb-11 Complete

177 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Avoid construction in buffer zones 
established for active bird nests as 
determined and flagged by Des Bio.   

Des Bio until fledged 22-Apr-11 24-Feb-11 Complete

179 CEC x BIO-16 Avian Protection Plan.
Submit a final Avian Protection Plan.  

Tetra Tech
> 30d pt 
construction-
related gd

Complete 17-Dec-10 12/6/2010
1/4/11 Approved 1/12/11

180 CEC x x BIO-16 Avian Protection Plan. Implement an Avian Protection Plan Des Bio Ongoing Still in action Submitted Jan 
2011.

Submitted Jan 
2011.

181 CEC x x BIO-16 Avian Protection Plan. Report project-related bird deaths or 
injuries to agencies. Des Bio Ongoing ongoing

182 CEC x BIO-16 Avian Protection Plan.
Continue quarterly and annual reporting 
on APP until agencies determine not 
necessary.   

Des Bio
Ongoing, 
Quarterly and 
annually

After operation

183 CEC x BIO-16 Avian Protection Plan.
Submit report of study design and results 
after two years of data collection.   Nextera Energy < 3yr after start 

of operation 14-Apr-16

184 CEC x BIO-16 Avian Protection Plan.
Submit quarterly monitoring reports of 
APP status.  Follow up with an annual 
report (Jan 31). 

Nextera Energy Jan-31 
Annually

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox 
survey results.  Ph I Nextera Energy

< 30d after 
survey 
complete

17-Feb-11 2/25/2011
3/28/11

comments 
received 3/14/11

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox 
survey results.  Ph II Nextera Energy

< 30d after 
survey 
complete

15-May-11  

186 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Perform pre-construction surveys for 
badger and kit fox dens. Ph II AECom pt construction 15-Mar-11 Ongoing

187 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Notify 
agencies that a relocation of owls is 
necessary.

AECom
> 10d after 
survey 
complete

15-Apr-11

188 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit results of monitoring and 
management of compensation lands. Tetra Tech

Jan-31 
Annually for 
first 5yrs of 
operations

190 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Provide a land management plan.   AECom < 90d after 

acquisition

191 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit verification to agencies that 
compensation land or easements have 
been acquired.  

AECom
< 18m after 
start of 
construction

9-Jul-12

192 CEC x x  BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit burrowing owl compliance 
documentation in monthly compliance 
report.    

AECom Monthly

193 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit 
acquisition proposal and a PAR analysis. AECom > 90d pt 

acquisition

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for 
burrowing owls. Ph I  AECom < 30d pt 

construction 16-Jan-11 Completed Approved report 
3/14/11

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for 
burrowing owls.   Ph II AECom < 30d pt 

construction 1-Apr-11  

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that 
fence has been installed.   Phase I

AECom
> 10d pt 
construction-
related gd

6-Jan-11 NA

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that 
fence has been installed.   Phase II

AECom
> 10d pt 
construction-
related gd

22-Apr-11

196 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active  owl burrow is detected:  
Provide land/mitigation compensation 
security verification.  

AECom
> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 NA  
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197 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit a Construction Termination Report 
identifying status of owl mitigation.  AECom < 30d Start of 

Operations 30-May-13

198 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit 
Burrowing Owl Relocation and Mitigation 
Plan.

AECom
< 30d after 
survey 
complete

17-Dec-10
11/26/2010
resubmitted 
1/7/11

Approved 1/11/11

199 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit drawings 
and plans with ESAs and Section A 
Measures.   

Thomas Darden > 30d pt gd 17-Dec-10 3-Jan-11 Approved 1/12/11

200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as 
contingency mitigation, complete 
implementation within 2yrs of start of 
construction.   

Tetra Tech
< 24m after 
start of 
construction

5-Jan-13  

200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as 
contingency mitigation, initiate study within 
6 months from the start of construction.   Tetra Tech < 6m after start 

of construction 15-Jul-11  

201 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If compensatory mitigation is required, 
post Security for acquisition and 
enhancement funds. 

NextEra > 30d pt gd 17-Dec-10 NA NA No compensatory mitigation required.

202 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys -  Submit data, field 
forms and summary of results.  Tetra Tech

< 2w after 
survey 
complete

 22-Oct-10 Approved 
11/2/2010  

204 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: Submit Security 
adequate for long-term implementation 
and monitoring of the Habitat 
Enhancement / Restoration Plan. 

Tetra Tech   

205 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit the Final 
Summer-Fall Botanical Survey Report.  Tetra Tech > 30d pt gd 17-Dec-10 N/A NA

N/A - no rare plants were found during 
fall surveys. Letter to CEC sent on 10/22 
satisfied this requirement. 

206 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: If proposed, secure 
approval of a Habitat 
Enhancement/Restoration Plan.

Tetra Tech < 6m after start 
of construction 15-Jul-11  

207 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit draft Special-
Status Plant Mitigation Plan.   Tetra Tech > 30d pt gd 17-Dec-10 N/A NA Not required since no rare plants were 

found during fall surveys

208 CEC x x x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Notify agencies immediately if a State- or 
Federal-Listed Species, or BLM Sensitive 
Species is identified at any time during the 
life of the Project.

Tetra Tech  

209 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Deposit the 
required funds and submit verification of 
deposit.

NextEra > 30d after 
acquisition  

210 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Post funds for 
selected mitigation. NextEra < 18m after 

start of gd 9-Jul-12  

211 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit a formal 
acquisition proposal and draft 
Management Plan.

Tetra Tech > 90d pt 
acquisition  

212 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Submit compliance documentation of 
special-status plant avoidance and 
minimization measures in the Monthly 
Compliance Reports.  

Tetra Tech Monthly Monthly n/a

213 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Complete 
acquisition and submit verification. Tetra Tech < 18 m after 

start of gd 9-Jul-12  

214 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: initiate activities > 
12m from the start of construction. Tetra Tech

< 12m after 
start of 
construction

12-Jan-12  

215 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit any 
agreements with an approved, delegated 
third party.   

Tetra Tech > 90d pt 
acquisition  

216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: If selected, initiate 
study <6m after gd.   Tetra Tech < 180d after gd 15-Jul-11  

216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Iif selected, 
submit draft and final study study within 
24m and 30m after gd, respectively.  

Tetra Tech < 24m after 
start of gd 5-Jan-13  

218 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Select, install and maintain ECDs such 
that special-status plants are not directly 
or indirectly affected (seed mixes, hay, 
runoff).    

Fluor Ongoing

219 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Assign a Designated Botanist.
Tetra Tech none none 9/27/2010

2/8/11 Approved 10/15/10

220 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Include Special-Status Plant discussion in 
the Worker Environmental Awareness 
Program (WEAP). 

Tetra Tech   17-Dec-10
12/3/2010  
resubmitted 
1/4/11

Approved 1/14/11

222 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Establish and mark boundaries for ESAs 
PT start of any ground- or vegetation-
disturbing activities.  

Tetra Tech pt gd 16-Jan-11 completed NA
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223 CEC x
x 

(closur
e)

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Designated Botanist: monitor disturbance 
acitivites weekly.   Tetra Tech Weekly 17-Jan-11 Submitted in 

monthly report  

224 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Incorporate site design modifications to 
minimize impacts to special-status plants 
along the Project linears. 

Fluor   

225 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Des Bio: Protect special-status plant 
species within 100ft of Project Boundaries 
during operations.   

Darden

Ongoing, this 
task is in the 
daily and 
weekly DB 
reports. 
Included in the 
monthly 
compliance 
reports.

226 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Maintain a 100-ft buffer around ESAs. 
(vehicles, wash stations, storage, 
equipment, etc)  

Darden Ongoing

227 CEC x  BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Protect special-status plants within 100ft 
of site boundaries from drift of herbicides 
and stabilizer.  Darden, Karl, and 

operations

Ongoing, Re-
vegetation 
efforts to begin 
middle of 
October.

230 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

If a special-status plant is found, record 
extent of population using GPS. Assess 
the extent of the species (qualitatively) 
within one mile of Project boundaries.     

Karl, Darden pt construction 16-Jan-11 NA NA  

231 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Prior to the start of surveys, all crew 
members must visit reference sites (where 
available)

Tetra Tech pt plant survey completed

232 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Collect seeds from affected Special-
Status Plants and arrange for long-term 
storage prior to construction.

Tetra Tech pt construction 16-Jan-11 NA NA

235 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Special-status plants:  CNDDB Rank 
plants -If detected within the Project 
Disturbance Area, prepare and implement 
a Mitigation Plan. 

Tetra Tech n/a n/a NA NA Surveys completed.  No rare plants 
found.   COC not applicable.

236 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Post security for acquisitions and 
enhancement of MFTL habitat.   NextEra

> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 1/4/2011  

237 CEC  x  BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a MFTL Compensation Land 
Management Plan and associated 
funding.    

Tetra Tech < 180d after 
acquisition

238 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit final accounting of MFTL habitat 
disturbed during construction within 90d of 
construction completion.  

Tetra Tech
< 90d after 
start of 
operation

29-Jul-13

239 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a formal acquisition proposal and 
PAR analysis.    Tetra Tech > 90d pt 

acquisition

240 CEC x  BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Complete MFTL compensation land 
acquisition and submit verification.   Tetra Tech

< 18m after 
start of 
construction

9-Jul-12

242 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Provide funding for MFTL compensation 
lands OR deposit funds into NFWF's 
REAT Account.

NextEra  

243 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Report any dead wildlife to Des Bio 
<24hrs.   Des Bio must report to agencies 
,48hrs.    Tetra Tech / 

Operations

< 1d of 
detection, all 
dead wildlife 
has been 
reported

244 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

If no entanglements are detected after 12 
months, continue to monitor quarterly.   Tetra Tech quarterly Quarterly

245 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit quarterly reports to agencies for 
first year of operation.   Thereafter, submit 
reports annually.     

Tetra Tech quarterly Quarterly

246 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

If after 12 quarterly inspections there are 
no entanglements, continue biannually 
(spring, fall).     

Tetra Tech biannually

247 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit annual reports no later than 
January 31 of each year.    Tetra Tech Jan-31 

Annually

248 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Netting cannot touch the water in evap 
ponds.   Operations Ongoing

249 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Consult with agency regarding removal of 
injured wildlife in evap ponds.   Tetra Tech Ongoing

250 CEC x  BIO-21 Evaporation Pond Netting and 
Monitoring   

Install a visual deterrent in addition to the 
mesh cover.   Fluor  

251 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit as-built drawings and photos of 
evap ponds Fluor > 30d pt 

operation 31-Mar-13
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252 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Des Bio or Monitor must inspect netting 
monthly during operation.    Tetra Tech monthly Monthly

254 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Submit a draft Management Plan for the 
drainages on the acquired compensation 
lands.    

Tetra Tech / Fluor < 180d after 
acquisition

256 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Provide a copy of Condition of 
Certification BIO-22 to all on-site 
personnel (detailing Stop Work 
Authorities). 

Genesis 
ECM/Operations

Ongoing, part 
of the WEAP 
training

257 CEC x  BIO-22 Mitigation for Impacts to State Waters    

Notify agencies prior to disturbance and 
completion of work in jurisdictional waters. Tetra Tech / Fluor

> 5d pt 
construction-
related gd in 
state waters

10-Jan-11 3-Jan-11 NA

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of 
the state in Annual Compliance Reports. Genesis EHS Annually Annual

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    

 Include a discussion of work in waters of 
the state in Monthly Compliance Reports.

Genesis ECM

Monthly, a 
section on the 
monthly report 
addresses this 
issue.

Monthly

259 CEC x BIO-22 Mitigation for Impacts to State Waters    
Submit a final accounting of disturbance 
to jurisdictional waters during 
construction.    

Genesis ECM
< 90d after 
start of 
operation

29-Jul-13

260 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Transfer fee title or submit a conservation 
easement for compensation lands. Genesis ECM   

261 CEC x BIO-22 Mitigation for Impacts to State Waters    
Provide verification of Security 30d pt CR 
gd.    NextEra

> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 1/4/2011  

262 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Drainage BMPs:  
Minimize road building, construction 
activities and vegetation clearing within 
ephemeral drainages to the extent 
feasible.
Do not allow water containing mud, silt, or 
other pollutants from grading  aggregate 

Genesis Project 
management/ECM Ongoing

263 CEC x BIO-22 Mitigation for Impacts to State Waters    
Provide written verification (i.e., through 
incorporation into the BRMIMP) to the 
CPM that BMPs shall be implemented.

ECM

> 30d pt 
construction-
related gd in 
state waters

11-Jan-11 23-Nov-10 NA  

264 CEC  x BIO-22 Mitigation for Impacts to State Waters    Submit a report of monitoring and 
management of compensation lands. Operations Jan-31 

Annually

265 CEC x BIO-22 Mitigation for Impacts to State Waters    
Submit verification of acquisition.

 Fluor
< 18m after 
start of 
construction

9-Jul-12

266 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of 
conditions report in the annual reports. Operations Annually

268 CEC x x BIO-22 Mitigation for Impacts to State Waters    
Notify agencies of any change of 
conditions to the Project (site conditions, 
impacts, mitigation).

ECM < 7d upon 
discovery

269 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of 
conditions report in the annual reports. Operations Annually

270 CEC x BIO-23 Decommissioning and Closure Plan   
Post security for Decommissioning and 
Closure Plan.   NextEra

> 10d pt 
construction-
related gd

6-Jan-11 4-Jan-11 Approved 1/11/11  

271 CEC x BIO-23 Decommissioning and Closure Plan   
Revise and submit Decommissioning and 
Closure Plan every 5yrs during 
operations.  

Operations every 5yrs

272 CEC x BIO-23 Decommissioning and Closure Plan   Implement a final Decommissioning and 
Closure Plan.  Operations Project closure

273 CEC x BIO-23 Decommissioning and Closure Plan   
Submit a draft Decommissioning and 
Closure Plan.    Worley Parsons

> 30d pt 
construction-
related gd

17-Dec-10 25-Aug-10 Approved 
10/15/2010

274 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit status report of Reveg Plan yearly.  Tetra Tech Jan-31 
Annually

275 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Implement Revegetation Plan. Fluor Ongoing

276 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit to the CPM a final agency-
approved Revegetation Plan. Tetra Tech

> 30d pt 
construction-
related gd

17-Dec-10
8/25/2010
resubmitted 
12/29/10

Approved 1/12/11

277 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Provide compliance documentation and 
status of completion of the Reveg Plan. Tetra Tech

< 30d after 
construction 
completion

30-Jul-14

278 CEC BIO-25 DELETED   
279 CEC BIO-26 DELETED   

280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Conduct Spadefoot Toad surveys.  
Submit findings Alice Karl Oct-10 30-Oct-10 25-Oct-10 NA
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280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, submit compliance 
documentation yearly. Tetra Tech Jan-31 

Annually n/a

281 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, provide as-built 
drawings and photos. Tetra Tech > 90d pt 

operation 30-Jan-13 n/a

282 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Submit a final CST Protection and 
Mitigation Plan.    Tetra Tech

> 30d pt 
construction-
related gd

17-Dec-10

11/20/2010  
resubmitted 
1/5/11
1/10/11

Approved 1/11/11  

283 CEC x x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Implement a CST Protection and 
Mitigation Plan. Tetra Tech Ongoing

284 CEC  x BIO-28 Golden Eagle Inventory and Monitoring    
If a nest is found, notify agencies submit 
final Golden Eagle Monitoring and 
Management Plan.  

DB/Thomas < 30d after 
detection

285 CEC x BIO-28 Golden Eagle Inventory and Monitoring    Survey for golden eagle annually during 
construction.   DB/Thomas Annually

287 CEC x BIO-28 Golden Eagle Inventory and Monitoring    
Submit results of eagle inventory.

Tetra Tech
< 30d of 
survey 
completion

30-Jun-11

288 CEC x  BIO-29 in-Lieu Mitigation Option Notify CEC if an in-lieu fee is preferred for 
bio mitigation. NextEra pt construction-

related gd 16-Jan-11 23-Dec-10 NA

289 CEC x  CUL-1 
prehistoric Trails Network Cultural 
Landscape (PTNCL) Documentation and 
Poss. NRHP Nomination   

Submit notice of fund transfer.
NextEra < 10d of 

transfer 27-Sep-10 Approved 10/15/10

290 CEC x CUL-1 PTNCL Documentation and Poss. NRHP 
Nomination   

Contribute funds for the PTNCL 
Documentation and Possible NRHP 
Nomination program.

NextEra upon receipt of 
invoice 27-Sep-10 Approved 10/15/10

291 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Submit notice of fund transfer.

NextEra < 10d of 
transfer 27-Sep-10 Approved 10/15/10

292 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Contribute funds for the Documentation 
and Possible NRHP Nomination program 
(DTCCL) NextEra upon receipt of 

invoice 27-Sep-10 Approved 10/15/10

293 CEC x CUL-3 Cultural Resources Personnel  Assign a cultural resource specialist 
(CRS).   AECom pt site 

mobilization 16-Jan-11 26-Aug-10 Approved 10/18/10

294 CEC x x CUL-3 Cultural Resources Personnel  Submit resume of CRS replacement (if 
necessary).  AECom 10d pt CRS 

departure N/A

295 CEC x CUL-3 Cultural Resources Personnel  
Obtain services of a specialist backhoe 
operator during excavation of CA-Riv-
9072

AECom NA NA NA NA

296 CEC x x CUL-3 Cultural Resources Personnel  
CRS to oversee all cultural resources 
mitigation, monitoring, curation, and 
reporting activities.  

Jessica Auch Ongoing

297 CEC x CUL-3 Cultural Resources Personnel  

Submit resumes for a CRS, alternate CRS 
(optional), prehistoric archaeologist, 
ethnographer, historical archaeologist, 
project geoarchaeologist.

AECom > 75d pt gd 2-Nov-10 26-Aug-10

CRS, Approved 
10/18/10
Alt CRS (addl info 
submitted 10/29)
PPA, Approved 
10/18/10 
PHA,  Approved 
10/18/10
GE   (addl info 
submitted 10/29)

298 CEC x x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of 
additional  CR Monitors. AECom 5d pt arrival on 

site as needed 30-Mar-11

299 CEC x x CUL-3 Cultural Resources Personnel  
Submit confirmation of CR staff availability 
for CUL-8, 10, 11, 12 and 17. AECom 10d pt data 

recovery 7-Jan-11
Completed 
with resume 
submittal

NA  

301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of CR 
Monitors.   AECom 15d pt data 

recovery 2-Jan-11 10-Dec-10 Approved 1/13/11  

301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of field 
crew members.   AECom 15d pt data 

recovery 2-Jan-11 NA NA  

302 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

If phased construction schedule changes, 
submit notice of change. Jessica Auch < 5d of 

decision

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps 
and drawings.  Provide phase schedule to 
CRS and CPM. 

Jessica Auch 15d pt start of 
each phase 1-Jan-11 Completed 

with CIVIL-1

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps 
and drawings.  Provide phase schedule to 
CRS and CPM. Phase II

Jessica Auch 15d pt start of 
each phase 16-Apr-11  

304 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit CR data and maps to CR staff and 
CPM.  Jessica Auch > 60d pt gd 17-Nov-10 1-Dec-10 Pending - addl info 

requested

305 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit any changes in footprint.  Jessica Auch 15d pt gd 1-Jan-11 1/4/2011
3/18/11 Approved 3/30/11  
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306 CEC  x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit weekly schedule and location of 
activities to CRS and CPM during ground 
disturbance.    

Jessica Auch Weekly 17-Jan-11

307 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit information from curation facility.   Jessica Auch > 30d pt gd 17-Dec-10 12-Nov-10 NA

308 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit letter agreement to fund curation 
fees. Jessica Auch > 20d pt gd 27-Dec-10 10-Dec-10 NA

309 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit the CRMMP. Jessica Auch > 30d pt gd 1-Mar-11 3/1/2011
4/4/11   

310 CEC x CUL-6 Cultural Resources Report   

Submit a draft CR Report (CRR) if 
requesting suspension of construction (if 
necessary).  Retain a copy of the draft 
CRR onsite. 

Jessica Auch

> 30d after 
request to 
suspend 
construction

311 CEC x CUL-6 Cultural Resources Report   Submit documentation of CRR distribution 
to parties.   Jessica Auch < 10d of CRR 

approval

312 CEC x CUL-6 Cultural Resources Report   
Submit the final CRR.

Jessica Auch
< 180d after 
completion of 
gd

28-Dec-14

313 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit training program.  
Jessica Auch > 30d pt gd 17-Dec-10

12/10/2010 
resubmitted on 
1/4/11

comments 
received 2/28/11

314 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit WEAP training 
acknowledgement form.   Jessica Auch > 15d pt gd 1-Jan-11

315 CEC  x CUL-7 Worker Environmental Awareness 
Program

Submit all new WEAP acknowledgement 
forms and a running tally of trained 
employees in monthly compliance report.   Jessica Auch Monthly Monthly

316 CEC  x  CUL-7 Worker Environmental Awareness 
Program

Conduct WEAP training for all new 
workers prior to and during gd (including 
landscaping)  

Jessica Auch Ongoing

317 CEC x CUL-8 Construction Monitoring Program   

Geoarchaeologist to observe and sample 
all trenching of Tline as part of PTCNL 
documentation and possible NRHP 
nomination program (CUL-1).

Jessica Auch 1-Aug-11  

318 CEC x x CUL-8 Construction Monitoring Program   
Submit statement daily during gd if “no 
cultural resources over 50 years of age 
were discovered”.  

Jessica Auch daily 17-Jan-11 Ongoing

320 CEC  x CUL-8 Construction Monitoring Program   

Submit a summary report of CR-related 
monitoring and any new DPR 523A forms 
as part of the monthly compliance report.   Jessica Auch Monthly Monthly 1-Apr-11

321 CEC  x CUL-8 Construction Monitoring Program   
Submit justification for reduction or 
cessation of CRS daily reporting.   Jessica Auch

< 24hrs pt 
change of 
reporting

8-Mar-11 3/28/2011

322 CEC x CUL-8 Construction Monitoring Program   

CR Staff to monitor and maintain daily log 
on provided forms for all gd activity until 
the Qoaf alluvium is reached.   (including 
roads)

Jessica Auch daily

323 CEC  x CUL-8 Construction Monitoring Program   Notify CPM of NCRs w/in 24 hrs, 
recommend corrective action. Jessica Auch < 24hr of 

discovery

323 CEC  x CUL-8 Construction Monitoring Program   Include report of any NCRs in monthly 
compliance report.   Jessica Auch Monthly

324 CEC x x CUL-8 Construction Monitoring Program   
Submit a copy of any Native American 
employment request and a copy of a 
response letter.

Jessica Auch < 15d of 
receipt 10-Feb-11 8-Feb-11 Approved 3/2/2011

326 CEC x CUL-8 Construction Monitoring Program   CPM to provide CRS with daily monitoring 
form.  Jessica Auch > 30d pt gd 17-Dec-10 26-Nov-10 NA

327 CEC x x CUL-8 Construction Monitoring Program   
Submit documentation of transmittals to 
Native American representatives following 
discovery of cultural material.   

Jessica Auch < 30d upon 
discovery

328 CEC x x CUL-8 Construction Monitoring Program   Submit "discovery" responses from tribes.  Jessica Auch < 15d of 
receipt

329 CEC x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

Submit confirmation that CRS and CR 
staff have stop-work authority and 
notification requirements.

Jessica Auch > 30d pt gd 17-Dec-10 10-Dec-10 NA

330 CEC x x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

If cultural material is found, notify 
agencies (<24 hrs), Tribes (48hrs, as 
appropriate);  submit a DPR 523 form; 
treat find in accordance with CRMMP. 

Jessica Auch < 24hr of 
discovery

Ongoing 
notification

331 CEC  x CUL-10 WEAP - Cultural Considerations Implement CRMMP when within 30meters 
of these sites   

Jessica Auch Ongoing

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small 
site has begun. Jessica Auch > 15d pt data 

recovery 1-Jan-11 21-Dec-10 NA  

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small 
site has begun.Phase II Jessica Auch > 15d pt data 

recovery 10-Mar-11 9-Mar-11 3/28/2011  

334 CEC x  CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is 
complete. Jessica Auch

< 1w of data 
recovery 
completion

1-Feb-11
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334 CEC x  CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is 
complete. Phase II Jessica Auch

< 1w of data 
recovery 
completion

30-Mar-11  

335 CEC  x CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 

Jessica Auch
< 1w of data 
recovery 
completion

  

335 CEC  x CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 
Phase II Jessica Auch

< 1w of data 
recovery 
completion

30-Mar-11  

336 CEC  x x CUL-11 Data Recovery for Large sites   
Submit to CPM any draft research paper 
to be presented at a professional 
organization.   

Jessica Auch > 15d pt 
presentation

338 CEC x  CUL-11 Data Recovery for Large sites   Notify CPM of recovery at large sites.  Jessica Auch > 45d pt gd at 
site 2-Dec-10 21-Dec-10 NA  

340 CEC  x CUL-12 Surface Collection with Sampling for site 
CA-RIV-9073

Notify CMP of collection at CA-Riv-9072 is 
complete and PRIOR to CR gd in that 
location.    

Jessica Auch < 7d pt gd at 
site 25-Apr-11

341 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9074

Notify CPM that collection at CA-Riv-9072 
will commence. Jessica Auch > 15d pt data 

recovery 1-Jan-11 9-Mar-11 3/28/2011  

343 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9076

Submit a preliminary letter report detailing 
finds at CA-Riv-9072.   Can be included 
with report for CUL-11.

Jessica Auch   

345 CEC x x CUL-13 Flag and Avoid   CA-Riv-0260, CA-Riv-0663, and CA-Riv-
9072: avoid impacts to these sites. Jessica Auch pt gd within 

30m of site 16-Jan-11

346 CEC x x CUL-13 Flag and Avoid   

Inspect flagged buffer zone around sites 
CA-Riv-0260, CA-Riv-0663, and CA-Riv-
9072 monthly.   Submit compliance 
documentation in the Monthly Compliance 
Report.    

Jessica Auch Monthly 16-Jan-11

346 CEC x x CUL-13 Flag and Avoid   Flag buffer zone around sites CA-Riv-
0260, CA-Riv-0663, and CA-Riv-9072.  Jessica Auch pt gd at site 1-May-11

347 CEC CUL-14 DELETED Jessica Auch  
348 CEC CUL-15 DELETED Jessica Auch  

349 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Submit results of Native American 
consultation. Jessica Auch > 15d pt 

construction 1-Jan-11  Requires response from BLM 
consultation.   Pending.

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Notify CPM of consultation.

Jessica Auch > 30d pt 
construction 17-Dec-10 12-Dec-10 NA  

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Documentation that security gate/guard is 
in place. Jessica Auch pt grading 1-May-11  

351 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Consult with Native American 
representatives regarding to the McCoy 
Spring National Register Archaeological 
District and sites CA-Riv-0523, CA-Riv-
3149, CA-Riv-4569, and CA-Riv-4699

Jessica Auch pt construction

Ongoing 
through CEC 
specialist 
under CUL-1

Ongoing

Confirm with Chris/Bev and Beth that this 
condition is being met by the work being 
conducted by Dr. Lowell Bean (hired 
under CUL-1) to interview Native 
Americans.

352 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Include in CRMMP a data recovery plan 
for the historic-period archaeological 
resources.

Jessica Auch pt gd 16-Jan-11 1-Mar-11 Pending  

353 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Submit to CPM letter report that data 
recovery is complete. Jessica Auch

< 7d of data 
recovery 
completion

 2/1/2011
2/11/11 Approved 2/14/11

354 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Implement CRMMP within 30 meters of 
these sites.     Jessica Auch Ongoing

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site 
mapping and in-field artifact analysis will 
commence.

Jessica Auch
> 15d pt gd 
within 30m of 
site

17-Jan-11

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site 
mapping and in-field artifact analysis will 
commence. Ph II

Jessica Auch
> 15d pt gd 
within 30m of 
site

9-Mar-11 3/28/2011

356 CEC  x CUL-18 Compliance with BLN Programmatic 
Agreement   

Comply with BLM Programmatic 
Agreement.  Jessica Auch Ongoing

357 CEC  x x HAZ-1 Hazardous Materials list of approved 
substances

Do not use hazmats not listed, or in 
quantities listed in App A.    Fluor / Operations Ongoing

358 CEC x HAZ-1 Hazardous Materials list of approved 
substances

Submit a list of haz mats contained at the 
facility in the Annual Compliance Report.     Fluor / Operations Annually

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Hazardous Materials 
Business Plan. Fluor

> 60d pt 
receipt of 
hazmat

1-Jul-12 assumed receipt June 2
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359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Spill Prevention, Control, 
and Countermeasure Plan. Mosley

> 60d pt 
receipt of 
hazmat

2-Jul-12 assumed receipt June 2

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Process Safety 
Management Plan.    Fluor

> 60d pt 
receipt of 
hazmat

3-Jul-12 assumed receipt June 2

360 CEC  x  HAZ-3 Safety Management Plan for Hazardous 
Material

Submit a Safety Management Plan.
Fluor

> 60d pt 
receipt of 
hazmat

1-Apr-11 assumed receipt June 2

361 CEC x x HAZ-3 Safety Management Plan for Hazardous 
Material

Implement Safety Management Plan. Fluor / Operations Ongoing

362 CEC x HAZ-4 HTF pipe system isolation valves
Submit design drawings showing the 
number, location, and type of HTF 
isolation valves.

Fluor > 30d pt const. 
of solar array 31-Aug-11

363 CEC x HAZ-5 Construction Site Security Plan Submit a Construction Security Plan 
Verification. Fluor > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 12/10/10  

364 CEC x HAZ-6 Operations Site Security Plan

Submit statement confirming all employee 
background checks are complete and 
appended to Security Plan as part of the 
Annual Compliance Report.   

Fluor / Operations Annually

365 CEC  x HAZ-6 Operations Site Security Plan
Submit a Operations Site Security Plan.

Fluor
> 30d pt 
receipt of 
hazmat

13-Jan-13

366 CEC x HAZ-6 Operations Site Security Plan

Submit verification Security Plan includes 
all current hazmat transport vendor 
certifications as part of the Annual 
Compliance Report.

Fluor / Operations Annually

367 CEC x  Public Health-1 Cooling Water Management Plan
Submit a Cooling Water Management 
Plan. Fluor

> 60d pt 
cooling tower 
operation

368 CEC x NOISE-1 Resident Notification- Pre-construction

Notify residents within 2 miles of the site 
and 0.5 mile of linears of start of 
construction.  (Include phone # for noise 
complaints)   

Fluor > 15d pt gd 1-Jan-11 14-Jan-11  

369 CEC x x NOISE-1 Resident Notification- Pre-construction
Maintain telephone number for noise 
complaints until facility is operational for 
one year.   

Fluor / Operations 1yr

370 CEC  x  NOISE-1 Resident Notification- Pre-construction
Post telephone number for noise 
complaints at the site during construction, 
visible to passersby.  

Fluor Ongoing within 6 miles of athe nearest neighbor. 
No neighbors.

371 CEC x  NOISE-1 Resident Notification- Pre-construction Submit statement and documentation of 
compliance to CPM.  Fluor pt gd 16-Jan-11 14-Jan-11

372 CEC x x NOISE-2 Noise Complaint Process  
Document, investigate, evaluate, and 
attempt to resolve all project-related noise 
complaints. 

Fluor / Operations Ongoing

373 CEC x x NOISE-2 Noise Complaint Process  Contact individual making complaint.   Fluor / Operations < 24hr of 
receipt

374 CEC x x NOISE-2 Noise Complaint Process  Submit the Noise Complaint Resolution 
Form. Fluor / Operations < 5d of receipt

375 CEC  x x NOISE-3 Noise Control Program Make the Program available to OSHA 
upon request.     Fluor / Operations Ongoing

376 CEC x NOISE-3 Noise Control Program Submit a Noise Control Program and a 
statement of commitment. Fluor > 30d pt gd 17-Dec-10 30-Nov-10 Approved 12/20/10

377 CEC x NOISE-4 Occupational Noise Survey
Conduct an occupational noise survey.

Operations
following first 
sustained 
output of 90%

378 CEC x NOISE-4 Occupational Noise Survey Make the report available to OSHA and 
Cal/OSHA upon request. Operations Ongoing

379 CEC x NOISE-4 Occupational Noise Survey Submit report of survey findings.   Operations < 30d after test

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and 
Sedimentation Control Plan. Phase II Fluor > 30d pt site 

mobilization 2-Apr-11 Prelim 3/9/11
Draft 3/22/11

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and 
Sedimentation Control Plan.  PHASE I Fluor > 30d pt site 

mobilization  22-Dec-10 27-Dec-10 Approved 1/21/11

381 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit compliance documentation in the 
Monthly Compliance Report.   Fluor Monthly

382 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit results of monitoring and 
maintenance activities in Annual 
Compliance Report.   

Fluor / Operations Annually

383 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Update and maintain the DESCP for the 
life of the Project. Fluor / Operations Ongoing

384 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of mitigation to well 
owners. Worley Parsons

< 60d after 
start of 
operation

29-Jun-13



Genesis Solar, LLC Compliance Matrix 8/21/2012

# Agency Pre-con Const ops COC Title Description Responsibility COC 
Verification

Internal Due 
Date

Date Final 
Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

385 CEC x x  Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Map groundwater levels within the CVGB 
within 10 miles of the site. Update trend 
plots and statistical analyses, as data is 
available.

Worley Parsons Ongoing

386 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water from wells, seeps and 
springs quarterly and at the end of the 
construction.   Submit report on water 
samples, including all calculations and 
assumptions quarterly.   

Worley Parsons < 30d following 
quarter end 30-Apr-11

387 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of monetary 
compensation to well owners. NextEra < 30d of 

payment

388 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered >5ft due to 
Project pumping, provide compensation or 
mitigation to well owners.   

NextEra Ongoing

389 CEC  x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor quarterly operational parameters 
(i.e., pumping rate) of the water supply 
wells. 

Worley Parsons quarterly 

390 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a 5 year monitoring report. Operations 5ys after start 
of operation

391 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Send notices to all owners and conduct a 
well reconnaissance within 2 miles of the 
project.

Worley Parsons   completed

392 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Fourth quarterly report serves as annual 
report.  Include trend analysis.  Determine 
where pumping has caused drawdown 
>5ft below baseline.  

Worley Parsons / 
Operations

Jan-31 
Annually

393 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If required, compensate landowners by 
March 31.  NextEra Mar-31 

Annually

394 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Notify owners within one month of CPM 
approving compensation analysis.    Worley Parsons

< 1m CPM 
approval of 
comp. analysis

395 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered and pumps 
exposed, reimburse well owner to lower 
pumps. If pumps cannot be lowered, 
deepen the well(s) or construct new ones.       

NextEra Ongoing

396 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water level measurements semi-
annually after the first year. Worley Parsons / 

Operations

semi-annually 
after first yr of 
monitoring

17-Jan-12

397 CEC x x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit monitoring reports, complaints, 
studies and data. 

Worley Parsons / 
Operations

< 10d  of 
receipt

398 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor wells, seeps and springs to 
establish preconstruction conditions. Worley Parsons  17-Dec-10 completed  

399 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit report of all pre-construction items, 
including calculations and assumptions. Worley Parsons > 30d pt 

construction 17-Dec-10  

400 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

CPM to evaluate GW level monitoring 
program for necessity or modification 
every 5 years.    

CPM 5yrs

401 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a Groundwater Level Monitoring 
and Reporting Plan to the CPM for review 
and approval.   

Worley Parsons > 30d pt 
construction 17-Dec-10 3-Dec-10 Approved 12/21/10  

402 CEC  x Soil & Water-3 Groundwater Well Impact Compensation

Notify all owners of the impacted wells 
within one month of the CPM approval of 
the compensation analysis for increase 
energy costs. 

Worley Parsons
< 1m CPM 
approval of 
comp. analysis

403 CEC x  Soil & Water-3 Groundwater Well Impact Compensation

Submit all calculations, calculation 
agreement letters signed by the well 
owners, and contact information for 
landowners that do not agree with 
calculations.  

Worley Parsons Ongoing

404 CEC x Soil & Water-3 Groundwater Well Impact Compensation

Submit all documentation and calculations 
r.e. compensation for energy costs 
associated with additional lift 
requirements.

Worley Parsons < 30d after 
approval

405 CEC x x Soil & Water-3 Groundwater Well Impact Compensation
Provide compensation by March 31 of 
each year.  (one time for lump sum 
payments).  

NextEra Mar-31 
Annually

406 CEC x x Soil & Water-3 Groundwater Well Impact Compensation Submit a report of compensation provided 
for increased energy costs. NextEra < 30d of 

payment

407 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit to CPM two copies of all 
operational reports required by the County 
of Riverside and any changes to 
operations of well. 

Operations Ongoing
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408 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit a copy of County concurrence that 
the proposed well construction activities 
comply with all county well requirements 
and the water well permit program

Fluor
> 30d pt 
construction of 
GW well

1-Apr-11

409 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit documentation that drilling was 
conducted in compliance with 23 CCR, 
sections 2510 et seq,

Fluor
< 15d after 
GW well 
completion

16-Jul-11

410 CEC  x  Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit two copies of any proposed well 
permit changes. Fluor

< 10d of 
submittal or 
receipt

411 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit a Well Completion Report.  
Concurrently, submit a copy of well drilling 
logs, water quality analyses, and any 
inspection reports.

Fluor
< 60d after 
GW well 
constuction

29-Aug-11

412 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit to CPM a copy of the water well 
construction packet submitted to the 
County of Riverside.

Fluor
> 60d pt 
construction of 
GW well

2-Mar-11 31-Mar-11

413 CEC x Soil & Water-5 Construction and Operation Water Use   Submit a semi-annual report of 
construction water use.  Fluor semi-annually 30-Jun-11

414 CEC  x x Soil & Water-5 Construction and Operation Water Use   Submit an annual report of water usage 
(g/month and total).  Fluor / Operations Annually

415 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during construction must not 
exceed an annual average of 1,368 afy. Fluor Ongoing

416 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during operations must not 
exceed 202 afy Operations Ongoing

417 CEC x Soil & Water-5 Construction and Operation Water Use   

Install and maintain metering devices as 
part of the water supply and distribution 
system (gpd and total).  Submit 
compliance documentation.

Fluor > 30d pt 
construction 17-Dec-10 31-Jan-11  

418 CEC  x x Soil & Water-6 Waste Discharge Requirements    Submit compliance documentation for the 
WDRs in Appendices B, C, and D. Worley Parsons < 60d pt waste 

discharge 2-Mar-13

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    
 Submit annual waste discharge permit 
fee associated with this facility to the 
Water Boards

Worley Parsons   

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    

Submit (for rev and approve) any change 
to the design, construction, or operation of 
the evaporation basins, treatment units, or 
associated storm water system pt initiating 
changes.  

Worley Parsons pt initiating 
changes

420 CEC x x Soil & Water-6 Waste Discharge Requirements    
Submit all monitoring reports required by 
the WDRs and details of any 
nonconformance.   

Worley Parsons Ongoing

421 CEC x Soil & Water-7 Septic System and Leach Field Reqs Comply with County and State reqs for 
sanitary waste disposal facilities.  Operations Ongoing

422 CEC x Soil & Water-7 Septic System and Leach Field Reqs

Submit engineering report on the septic 
system and leach field design, operation, 
maintenance, and loading impact to 
groundwater to County.  Submit County's 
assessment of compliance.

Fluor > 30d pt start 
of operations 31-Mar-13

423 CEC x  Soil & Water-8 Revised Project Drainage Report and 
Plans     

Submit a Revised Project Drainage 
Report with the 30 percent Grading and 
Drainage Plans.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11
Draft 3/22/11

424 CEC  x Soil & Water-9 Detailed FLO-2D Analysis    

Submit a detailed FLO-2D analysis with 
the 30 percent Grading and Drainage 
Plans and revised Project Drainage 
Report.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11
Draft 3/22/11

425 CEC x Soil & Water-10 Collector and Conveyance Channel 
Compliance with RCFCWCD

Submit two copies of the 30 percent 
channel design drawings. Fluor

> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11

426 CEC x Soil & Water-11 Channel Erosion Protection 

Incorporate channel erosion protection 
methods (except "I" ) in the Grading and 
Drainage Plans and all submittals required 
in SOIL&WATER-8 through 
SOIL&WATER-10.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Mar-11 Prelim 3/9/11

427 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Obtain a permit to operate a non-
transient, non-community water system 
with the County Potable Water

Fluor > 60d pt 
operation 1-Mar-13

428 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Designate a CA Cert'd Water Treatment 
Plant Operator as well as the technical, 
managerial and financial requirements as 
prescribed by State law.  

Operations   

429 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Submit updates annually for all monitoring 
requirements and submittals to County 
related to the permit, and proof of annual 

l f th  ti  it   

Operations Annually

430 CEC x x Soil & Water-13 Channel Maintenance Program  Supervise the implementation of a 
Channel Maintenance Program. Fluor / Operations Ongoing
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431 CEC x  Soil & Water-13 Channel Maintenance Program  
Ensure the Project Construction Manager 
receive training on the Channel 
Maintenance Program.

Fluor Ongoing

432 CEC  x Soil & Water-13 Channel Maintenance Program  
Submit two copies a Channel 
Maintenance Program. Fluor

> 60d pt start 
of project 
related activity

2-Mar-11  

433 CEC x Soil & Water-13 Channel Maintenance Program  

Submit a Channel Maintenance Program 
Annual Report, Channel Maintenance 
Work Plan, and Lessons Learned with the 
Annual Compliance Report.  

Operations Annually

434 CEC x Soil & Water-13 Channel Maintenance Program  
Submit written commitment to adopt and 
implement the Program.   Fluor

> 60d pt start 
of project 
related activity

2-Mar-11

435 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit Decommissioning Plans. Worley Parsons > 60d pt site 
mobilization 17-Nov-10 22-Oct-10 Approved 10/29/10

436 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit amended Decommissioning Plans 
should the decommissioning scenario 
change in the future. 

Operations Ongoing

437 CEC x x Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Implement Water Supply Plan mitigation 
measures. Jeff Harvey Ongoing

438 CEC x  Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Submit a Water Supply Plan.
Jeff Harvey

> 30d pt GW 
extraction for 
const.

17-Dec-10 12/3/2010
resub. 2/1/11

Pending - 
Comments 
received 1/4/11

will be submitted mid march

439 CEC x Soil & Water-16 Groundwater Production Monitoring

File an annual "Notice of Extraction and 
Diversion of Water" with the SWRCB.  
Include a copy of the Notice in the Annual 
Compliance Report.  

Fluor / Operations Annually

7/2/2012 to 
CEC
6/29/2012 to 
SWQRB

No reply as of 
7/2/12

440 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit the Ground Subsidence 
Monitoring and Action Plan. Worley Parsons

> 30d pt GW 
extraction for 
const.

17-Dec-10 8-Dec-10 Approved 12/23/10  

441 CEC x  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit quarterly reports presenting data 
and comparison to thresholds beginning 3 
months following GW production. 

Worley Parsons
quarterly 3m 
after GW 
production

442 CEC  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Construct one monument monitoring 
station per production well or a minimum 
of three stations.

Worley Parsons 1-Jul-11

443 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit a 5-yr monitoring report 
summarizing findings to date. Operations 5yrs after GW 

production

445 CEC Soil & Water-18 Water Policy Compliance Water Supply 
Plan

DELETED   

446 CEC x Soil & Water-19 Estimation of Impacts to PVMGB
Submit a report detailing results of the 
PVMGB underflow depletion modeling 
effort.

Worley Parsons < 30d pt site 
mobilization 15-Mar-11 19-Mar-11  

447 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Groundwater Quality Monitoring 
and Reporting Plan > 6 weeks pt start of 
construction.  

Worley Parsons > 45d pt 
construction 2-Dec-10 27-Oct-10 Approved 12/21/10

448 CEC  x x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Monitor GW quality and levels semi-
annually and submit data semi-annually. Worley Parsons semi-annually 30-Jun-11

449 CEC  x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Well Monitoring Installation and 
Groundwater Quality Network Report. Worley Parsons > 30d pt 

construction 17-Dec-10 3-Dec-10 Approved 12/21/10  

450 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Commence groundwater quality 
monitoring prior to construction.    Worley Parsons pt construction 8-Dec-10 completed  

451 CEC x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit GW quality and level monitoring 
data. Worley Parsons

> 30d pt GW 
extraction for 
const.

17-Dec-10 3-Dec-10 NA  

452 CEC x TRANS-1 Traffic Control Plan
Submit copies of comment letters 
received from County and Caltrans and 
any associated changes to Traffic Plan.

Fluor > 30d pt 
construction 17-Dec-10 16-Dec-10 NA Tommy to follow up with CALTRANS 

and get their comments to CPM ASAP

453 CEC x TRANS-1 Traffic Control Plan

Submit a Traffic Control Plan plus a copy 
of the transmittal letter to Caltran and 
County. Fluor > 60d pt gd 18-Nov-10

11/23/2010  
resubmitted 
1/6/11
1/14/11

Approved 1/17/11  

453 CEC x TRANS-1 Traffic Control Plan
Submit a Traffic Control Plan plus a copy 
of the transmittal letter to Caltran and 
County. Phase II

Fluor > 60d pt gd 2-Mar-11   Is this needed for Ph II ?

455 CEC x x TRANS-2 Vehicle Weight Limits
Retain copies of transportation permits 
and supporting documentation on-site for 
inspection if requested.

Fluor   

456 CEC x  TRANS-2 Vehicle Weight Limits

Obtain necessary overweight/oversized 
and other transportation permits required 
by Caltrans and the County.  Report 
receipt of permits in Monthly Report.

Fluor pt site 
mobilization 1-May-11

457 CEC x x TRANS-3 Public ROW Encroachment

Obtain necessary encroachment permits 
from Caltrans and all relevant 
jurisdictions.  Report receipt of permits in 
Monthly Report.

Fluor monthly 16-Jan-11  
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458 CEC x x TRANS-3 Public ROW Encroachment

Retain copies of encroachment permits 
onsite for inspection for at least six 
months after the start of commercial 
operation.

Operations > 6m after start 
of operation 1-Jul-13

460 CEC x TRANS-4 Hazmat Transport Permits/Licenses
Retain copies of hazardous material 
transport permits onsite for inspection. Operations > 6m after start 

of operation 1-Jul-13

462 CEC x x TRANS-4 Hazmat Transport Permits/Licenses

Obtain necessary hazardous material 
transport permits from Caltrans and all 
relevant jurisdictions.  Report receipt in 
Monthly Report.

Fluor pt gd 1-May-11

463 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit photographs or video of all 
affected public roads, easements and 
ROWs.

Fluor > 30d pt site 
mobilization 17-Dec-10 21-Dec-10 NA  

464 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Notify the County and Caltrans of 
schedule for construction. Fluor pt site 

mobilization 16-Jan-11 Completed 
1/24/11 NA

465 CEC x x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Restore all public roads, easements, and 
rights-of-way damaged due to project-
related construction activities.   

Fluor Ongoing

466 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit letter of ROW repair completion, 
including concurrence from Caltrans or 
the County.    

Fluor  

467 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Meet with CPM, Caltrans and the County 
to identify sections of public ROW 
needing repair < 60d after construction.   
Establish a schedule for repairs.  

Fluor
< 60d after 
construction 
completion

29-Aug-14

468 CEC x TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Construct Tline in accordance with CA 
PUC's req's, California Code of 
Regulations, and Southern California 
Edison’s  EMF reduction guidelines.

Fluor Ongoing

469 CEC  x TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Submit letter signed by CA registered 
electrical engineer affirming the Tlines will 
be constructed in accordance with the 
stated requirements.

Fluor
> 30d pt 
construction of 
Tline

24-Jun-12

471 CEC x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF after 
energization according to (ANSI/IEEE) 
standard procedures < 6months of start of 
operations.   

Operations < 60d of test

471 CEC x x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF before  
energization according to (ANSI/IEEE) 
standard procedures.  Submit 
measurement report.

Operations < 60d of test

472 CEC x TLSN-3 Combustible Material Inspections

Submit summary of inspection results and 
fire prevention activities in the Annual 
Compliance Report for the first 5 years of 
operation. 

Operations 5yrs Annually

473 CEC x TLSN-3 Combustible Material Inspections Maintain Tline ROW free of combustible 
material.  Operations Ongoing

474 CEC x TLSN-4 Metallic Object Grounding in ROW Submit compliance documentation. Fluor > 30d pt 
energization 2-Dec-12

475 CEC x TLSN-4 Metallic Object Grounding in ROW Ensure all permanent metallic objects 
within the Tline ROW are grounded. Fluor Ongoing

476 CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Submit a Surface Treatment Plan. Fluor > 30d pt 
ordering 30-Jun-11 ordering schedule?

477 CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is 
complete and ready for inspection.   
Submit photographs of treated structures 
upon completion.   

Fluor
upon 
completion of 
installation

478 CEC x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Include a status report regarding surface 
maintenance in the Annual Compliance 
Report.  

Operations Annually

479 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a Lighting Mitigation Plan.

Fluor

> 60d pt 
ordering 
permanent 
lighting

30-Jun-11 purchase schedule?

480 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM of lighting complaint 
resolution/implementation. Fluor < 48hr of 

resolution

481 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM that permanent lighting is 
installed and ready for inspection. Fluor pt operation 30-Apr-13

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

If after inspection lighting modifications 
are needed, notify CPM that modifications 
are complete.

Fluor < 30d after 
notification

483 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit any received lighting complaints.   
Include proposal to resolve and schedule. Fluor

< 48hr of 
complaint 
receipt

484 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a copy of complaint resolution 
report. Fluor < 30d of 

resolution
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485 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding 
documentation required in the Lighting 
Mitigation Plan. Fluor

> 90d pt 
ordering 
permanent 
lighting

30-Jun-11 ordering schedule?

486 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding 
documentation required in the Lighting 
Mitigation Plan.

Fluor
> 30d pt 
ordering temp 
lighting

1-Apr-11

487 CEC VIS-3 Tline setback from I-10 DELETED   

488 CEC  x VIS-4 Reflective Glare Mitigation   
Construct perimeter chain link using dark 
or earth-toned opaque privacy slats of a 
minimum 8 feet in height. 

Fluor Ongoing 4-Jun-12 Oct-11

489 CEC  x x VIS-4 Reflective Glare Mitigation   Submit copy of complaint glare resolution 
form.   Fluor / Operations < 30d of 

receipt

490 CEC  x x VIS-4 Reflective Glare Mitigation   
Submit any glare complaints, including 
resolution and schedule. Fluor / Operations

< 48hr of 
complaint 
receipt

491 CEC  x x VIS-4 Reflective Glare Mitigation   Notify CPM resolution/implementation for 
glare complaints.   Fluor / Operations < 48hr of 

resolution

492 CEC  x VIS-4 Reflective Glare Mitigation   Submit a fencing plan describing 
mitigation for off-site glare. Fluor > 90d pt fence 

construction 2-Oct-11 assume Jan 1, 2012 for start of perm 
fence installation 

493 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Submit a revegetation plan for the staging 
area. Fluor > 60d pt 

operation 2-Mar-13

494 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Meet with CPM to discuss how staging 
area site plan will minimize visibility from 
rest area.

Fluor > 90d pt 
construction 18-Oct-10 12/28/2010

1/14/11 Approved 1.17.11

495 CEC x VIS-6 Reduction of Form, Line and Texture 
Contrast     

Meet with the CPM to discuss 
incorporation of visual contrast reduction 
into the design plans.

Fluor > 90d pt 
construction 18-Oct-10 12-Oct-10 Approved 10/25/10

496 CEC x WASTE-1 Contaminated Soil Assessment and 
Remediation

If contaminated soil is found during 
construction, consult with Department of 
Toxic Substances Control, assess and 
remediate contamination in consultation 
with DTSC and with approval from CPM.  

Fluor Ongoing

497 CEC x WASTE-2 PE or PG - Staff Assignment Submit resume for a PE or PG. NextEra > 30d pt site 
mobilization 17-Dec-10 4-Nov-10 Approved 11/30/10  

498 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination results in stop-
work call by PE or PG, notify CPM within 
24hrs.  

Fluor < 24hr after 
stop work

499 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination is identified, the 
PE or PG must inspect and submit report 
to agencies any need for 
sampling/remediation.   

Fluor < 5d of receipt

500 CEC x WASTE-4 Construction Waste Management Plan Submit a Construction Waste 
Management Plan. Fluor > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 12/16/10  

501 CEC x WASTE-5 UXO Identification, Training and 
Reporting Plan

Submit a UXO Identification, Training and 
Reporting Plan. Tetra Tech > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 12/21/10

503 CEC  x x WASTE-6 Haz Waste Generator Idientification 
Number

Submit documentation of any new or 
revised hazardous waste generation 
notifications in the following Monthly 
Compliance Report.   

Fluor Monthly Monthly

505 CEC x x x WASTE-6 Haz Waste Generator Idientification 
Number

Obtain a hazardous waste generator 
identification number from USEPA prior to 
generating any hazardous waste.  Retain 
a copy onsite.

Mosley/Jenny pt generating 
haz waste 30-Apr-13 KD indicated this is only needed for 

operations.   Not construction.

506 CEC x x WASTE-7 Waste Management-related 
Enforcement Action Notification

Notify CPM of an impending waste-
management enforcement action and 
owners response/resolution. Fluor

< 10d of 
notification 
from 
authorities

507 CEC WASTE-8 Reuse/Recycling Plan DELETED   

508 CEC  x WASTE-9 Operation Waste Management Plan
Submit actual volume of waste generated 
and management methods used in each 
Annual Compliance Report.  

Mosley Annually

509 CEC x WASTE-9 Operation Waste Management Plan Submit the Operation Waste Management 
Plan. Fluor > 30d pt 

operation 31-Mar-13

510 CEC x WASTE-9 Operation Waste Management Plan
Submit any required revisions of Ops 
Waste Plan. Fluor

< 20d of 
notification 
from CPM

511 CEC x WASTE-9 Operation Waste Management Plan Update Operations Waste Management 
Plan as necessary. Operations Ongoing

512 CEC x WASTE-10 HTF Contaminated Soil Hazard 
assessment

Document all HTF releases.  If > 42 
gallons, notify agencies and provide 
analysis of results in accordance with 
WASTE-10.

Operations < 28d of 
release date

512 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Submit release/spill documentation .   If 
the release was reported, include agency 
communication.    

Fluor / Operations < 30d of 
release date
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514 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Document, clean up, and dispose of 
hazmat released > EPA’s reportable 
quantities in accordance with federal, 
state, and local requirements. 

Fluor / Operations Ongoing

515 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Construction Emergency 
Action Plan and the Fire Prevention Plan 
to Riverside County Fire Department for 
review and comment prior to CPM 
submittal.

Fluor/Tomey 
Pouncy

pt CPM 
submittal 3-Dec-10 completed Approved 1/14/11  

516 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Project Construction Safety 
and Health Program, to include Personal 
Protective Equipment Program; Exposure 
Monitoring Program; Injury and Illness 
Prevention Program; Heat Stress 
Protection Plan; Emergency Action Plan; 
and a Construction Fire Prevention Plan.

Fluor > 30d pt 
construction 17-Dec-10 12/16/2010

1/13/11 Approved 1/14/11  

517 CEC x x Worker Safety-2 Project Operations Safety and Health 
Program

Submit a Project Operations and 
Maintenance Safety and Health Program 
to include: Injury and Illness Prevention 
Plan; Operation Heat Stress Protection 
Plan; BMPs for the storage and 
application of herbicides; Emergency 
Action Plan; Hazardous Materials 
Management Program; Fire Prevention 
Plan; and Personal Protective Equipment 
Program.

Fluor/Mosley
> 30d pt first 
fire or 
commissioning

Aug. 12, 2012 Submit draft to the agency 

518 CEC  x Worker Safety-2 Project Operations Safety and Health 
Program

Submit The Operations Fire Prevention 
Plan and the Emergency Action Plan to 
Riverside County Fire Department for 
review and comment.    

Mosley pt CPM 
submittal Aug. 12, 2012

519 CEC x Worker Safety-3 Construction Safety Supervisor - Staff 
Assignment 

Submit name and contact information for 
the Construction Safety Supervisor (CSS). Fluor > 30d pt site 

mobilization 17-Dec-10

11/16/2010
1/11/10
1/18/11
4/4/11

Complete 4/2011  

520 CEC x x Worker Safety-4 Construction Safety Supervisor - Staff 
Assignment 

CSS to include compliance documentation 
in Monthly Compliance Report.    Fluor Monthly

521 CEC x Worker Safety-4 CBO Payments Submit verification of agreement with 
CBO for a Safety Monitor to CPM. NextEra > 60d pt 

construction 17-Nov-10 3-Nov-10 NA  

522 CEC x Worker Safety-4 CBO Payments Post payment to CBO for a Safety 
Monitor. NextEra TBD w CBO 1-Jan-11 14-Jan-11  

523 CEC  x x Worker Safety-5 Automatic External Defibrillator onsite 
Install a portable automatic external 
defibrillator (AED) on site during 
construction and operations.  

Fluor / Operations Ongoing 1-May-11

524 CEC x x x Worker Safety-5 Automatic External Defibrillator onsite 
Conduct AED training program in 
accordance with CPM-approved program.  Fluor / Operations Ongoing 1-May-11

525 CEC x Worker Safety-5 Automatic External Defibrillator onsite 
Submit verification that AED exists onsite 
and the training and maintenance 
program.

Fluor > 60d pt site 
mobilization 17-Nov-10 3-Nov-10 Approved 1.14.11  

526 CEC x Worker Safety-6 Emergency Access Gate, Spur Road
Submit to the RCFD and CPM preliminary 
plans of location and details for a second 
access gate to the site.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Mar-11

527 CEC x Worker Safety-6 Emergency Access Gate, Spur Road

Submit revised and final plans for second 
access gate. Include letter or statement 
regarding comments from RCFD.    Fluor

> 30d pt site 
mobilization 
(plant)

1-Apr-11

528 CEC x  Worker Safety-6 Emergency Access Gate, Spur Road

Submit verification that all-terrain fire 
engines have been delivered and 
acceptable to RCFD.  
(see text for alternative measures 
requirements)

Fluor/McCord > 180d pt 
receipt of HTF 16-Jul-12

529 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Submit either: agreement with the RCFD 
re funding for capital costs for fire 
protection/response OR documentation 
that a letter of credit has been provided to 
the RCFD and will continue annually.

NextEra > 30d pt site 
mobilization 17-Dec-10 12/21/2010

1/12/11 NA  

530 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

(if opted), provide letter of credit to RCFD 
annually. NextEra Annually

531 CEC x Worker Safety-8 Dust Control Plan Submit Dust Control Plan. Fluor w/ Tt support > 60d pt site 
mobilization 17-Nov-10 1-Nov-10 Approved 1/13/11

532 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Include joint exercise training 
documentation with the RCFD and other 
solar  plants in the annual compliance 
report.

Operations
pt start of 
commissioning 
Annually

533 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Submit verification that a joint training 
program with the RCFD is established. Operations > 10d pt 

commissioning 20-Apr-13
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534 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Host the annual training on a rotating 
yearly basis with the other solar power 
plants.

Operations Rotate 
annually

535 CEC x x GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate 
of occupancy (CO). BV/CPM < 30d of 

receipt

536 CEC x   GEN-1 2007 Ca Buidling Standards Code 
Compliance

Once the CO issued, notify CPM pt any 
addition, alteration, moving, demolition, 
repair, or maintenance on any portion(s) 
of the completed facility subject to CBO 
approval.

BV/CPM > 30d pt 
activity

537 CEC x  GEN-1 2007 Ca Buidling Standards Code 
Compliance

Submit a statement that all facility 
designs, construction, installation, and 
inspection requirements of the LORS and 
CEC’s decision have been met.

Fluor < 30d after 
receipt of CO

538 CEC x x GEN-2 Facility Design Submittals to CBO and 
CPM

Include updated schedule of facility design 
submittals, and master drawing and 
master specifications in the Monthly 
Compliance Report.   

Fluor Monthly 4-Dec-10 17-Nov-10 NA

539 CEC x GEN-2 Facility Design Submittals to CBO and 
CPM

Submit a schedule of facility design 
submittals, and master drawing and 
master specifications lists before 
submitting the initial engineering designs 
for CBO review.

Fluor < 60d pt 
grading 17-Nov-10 17-Nov-10 Approved 12.20.10  

Gen 2 Revise list Flour

540 CEC x x x GEN-3 CBO Payments
Submit payments to the CBO in 
accordance with the agreement between 
the project owner and the CBO.  

NextEra ongoing

541 CEC x x x GEN-3 CBO Payments

Submit a copy of the CBO’s receipt of 
payment to the CPM in the next monthly 
compliance report indicating that 
applicable fees have been paid.

NextEra < 30d Monthly 5-Jan-11

542 CEC x GEN-4 Resident Engineer - Staff Assignment

Assign a California- registered architect, 
or a structural or civil engineer, as the 
resident engineer (RE) in charge of the 
project.

Fluor > 30d pt 
grading 17-Dec-10 14-Jan-11

543 CEC x GEN-4 Resident Engineer - Staff Assignment
Notify the CPM of the CBO’s approvals of 
the RE and other delegated engineer(s). Fluor < 5d of 

approval 8-Dec-10 30-Dec-10 Approved 1/19/11

544 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the soils (geotechnical) 
engineer. Fluor > 30d pt 

grading 17-Dec-10 1-Dec-10 Approved

545 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of soils 
(geotechnical) engineer. Fluor < 5d of 

approval 8-Dec-10 30-Dec-10 NA

546 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the civil engineer. Fluor > 30d pt 
grading 17-Dec-10 1-Dec-10 Approved

547 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the mechanical 
engineer . Fluor > 30d pt 

construction 17-Dec-10 1-Dec-10 Approved

548 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the engineering 
geologist. Fluor > 30d pt 

grading 17-Dec-10 1-Dec-10 Approved

549 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of civil eng 
assignment. Fluor < 5d of 

approval 8-Dec-10 21-Dec-10 NA

550 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of  mech 
eng assignment. Fluor < 5d of 

approval 8-Dec-10 21-Dec-10 NA

551 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of eng. 
geologist assignment. Fluor < 5d of 

approval 8-Dec-10 21-Dec-10 NA

552 CEC x GEN-6 Special Inspector(s) - Staff Assignment

Include a copy of the CBO’s approval of 
the qualifications of all special inspectors 
in the next monthly compliance report. Fluor Monthly

553 CEC x GEN-6 Special Inspector(s) - Staff Assignment Notify the CPM of the CBO’s approval of 
replacement inspector. Fluor < 5d of 

approval

554 CEC x GEN-6 Special Inspector(s) - Staff Assignment
If the special inspector is reassigned or 
replaced, submit resume of replacement 
to CBO.

Fluor < 5d of 
replacement

555 CEC x GEN-6 Special Inspector(s) - Staff Assignment Special inspectors submit inspection 
reports to the CBO and RE. Fluor Ongoing

556 CEC x GEN-6 Special Inspector(s) - Staff Assignment
The special inspector shall submit a final 
signed report to the RE, CBO, and CPM, 
stating compliance status.

Fluor
after 
construction 
completion

30-Jun-14

557 CEC x GEN-6 Special Inspector(s) - Staff Assignment Submit resumes of special inspector(s). Fluor > 15d pt 
activity 25-Feb-11 approved by CBO 

1/25/11

558 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Submit a copy of the CBO’s approval of 
corrective action taken to resolve a 
discrepancy in the next monthly 
compliance report.

Fluor Monthly Monthly

559 CEC x GEN-7 Facility Design Discrepancy 
Documentation

If corrective action is not approved, advise 
CPM of the reason and the revised 
corrective action to obtain CBO’s 
approval.

Fluor < 5d after CBO 
disapproval
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560 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Document and recommend corrective 
actions for any discrepancy in design 
and/or construction engineering work 
subject to CBO approval.  Submit 
documentation to CBO for review and 
approval. 

Fluor Ongoing

561 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Retain one set of approved engineering 
plans, at the project site.   Submit to the 
CPM a statement with location of stored 
documents.

Fluor   

562 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit to CBO statement of work 
completed, in conformance with plans and 
ready for inspection.   

Fluor
< 15d  after 
construction 
completion

15-Jul-14

563 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit a copy of statement of work 
completed to the CPM in the next monthly 
compliance report.

Fluor Monthly  

564 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Provide CBO with a full set of electronic 
plans. Fluor

< 90d after 
construction 
completion

28-Sep-14

565 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Notify the CPM after obtaining the CBO’s 
final approval of work completed. Fluor

< 15d  after 
construction 
completion

15-Jul-14

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (Ph I)
1. Design of the proposed drainage 
structures and the grading plan;
2. An erosion and sedimentation control 
plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation 
investigations reports.                                                                                 

Fluor > 15d pt 
grading 22-Dec-10 23-Dec-10 Approved 1/21/11  

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (PH II)
1. Design of the proposed drainage 
structures and the grading plan;
2. An erosion and sedimentation control 
plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation 
investigations reports.                                                                                 

Fluor > 15d pt 
grading 16-Apr-11    

567 CEC x  CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Include CBO approval in following monthly 
compliance report.   Fluor < 30d after 

approval

568 CEC x CIVIL-2 RE Stop Work Authority and Notification
Submit modified plans to the CBO for 
review and approval based on these new 
conditions.

Fluor Ongoing

569 CEC x CIVIL-2 RE Stop Work Authority and Notification Submit CBO approval of modified plans to 
CPM. Fluor < 24hr of 

approval

570 CEC x CIVIL-2 RE Stop Work Authority and Notification
RE to stop earthwork if he/she identifies 
unforeseen adverse soil or geologic 
conditions.  Notify CPM within 24 hrs.  

Fluor < 24hr of 
discovery

571 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Include a list of NCRs in the following 
Monthly Compliance Report.   Fluor Monthly Monthly

572 CEC x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Perform inspections in accordance with 
the 2007 CBC. Report any discrepancies 
immediately.

Fluor Ongoing

573 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

RE to submit a non conformance report 
(NCR) < 5d of discovery.   Submit details 
of corrective action < 5d of resolution.   Fluor < 5d of 

discovery

574 CEC  x CIVIL-4 Final Grading Plans - CBO submittal
Submit a copy of the CBO's approval of 
grading plans to the CPM in the next 
monthly compliance report.

Fluor < 30d after 
approval

575 CEC x CIVIL-4 Final Grading Plans - CBO submittal
After completion of finished grading and 
erosion and sedimentation Fluor

< 30d 
completion of 
drainage work

576 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

control and drainage work, the project 
owner shall obtain the CBO’s Fluor < 30d after 

approval

577 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

approval of the final grading plans 
(including final changes) for the Fluor

> 60d pt start 
of construction 
listed GEN-2.   

2-Mar-11

578 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody < 5d of NCR

579 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody   

580 CEC  x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody < 15d CBO 

response
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581 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

Submit a copy of the NCR corrective 
action to the CBO and the CPM. Fluor < 5d of 

resolution

582 CEC  x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CBO of any intended filing of 
design changes, and submit revisions on 
a schedule suitable to the CBO.  

Cody
on a sched 
suitable to 
CBO

584 CEC x x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CPM, via the monthly 
compliance report, when the CBO has 
approved the revised plans.

Cody < 30d of 
approval

585 CEC  x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Submit to the CBO final design plans for 
tanks or vessels. Fluor > 30d pt 

installation

586 CEC x x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include copies of the CBO approvals of 
plan checks to the CPM in the following 
monthly compliance report. 

Fluor Monthly

587 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include a copy of the CBO’s inspection 
approvals to the CPM in the monthly 
compliance report following completion of 
any inspection.

Fluor < 30d following 
inspection

588 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Design tanks and vessels containing 
quantities of toxic or hazardous materials 
exceeding amounts specified in the 2007 
CBC to comply with the requirements of 
that chapter.

Fluor   

589 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Request CBO inspection of any such 
major piping or plumbing system. Fluor   

590 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

The project owner shall transmit to the 
CPM, in the monthly compliance report 
following completion of any inspection, a 
copy of the transmittal letter conveying the 
CBO’s inspection approvals.

Fluor Monthly Monthly

591 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Include a copy of transmittal letter to CBO 
in following monthly compliance report.  Fluor < 30d of 

submittal

592 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Submit to the CBO the final plans and a 
statement from the mechanical engineer 
certifying compliance with applicable 
LORS for major piping or plumbing.

Fluor > 30d pt 
installation

593 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit code certification papers and other 
documents for all pressure vessels 
installed in the plant required by 
applicable LORS.

Fluor/CBO pt operation 30-Apr-13

594 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for 
prefabricated vessels and tanks and 
Engineers verification that plans conform 
with ASME Code.  Submit copy of 
transmittal letter to CPM.  

Fluor > 30d pt 
installation

595 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Include CBOs inspection approval in the 
monthly compliance report following any 
inspection.  

Fluor  

596 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Request CBO and/or Cal-OSHA 
inspection of pressure vessel upon 
completion of installation.

Fluor upon 
installation

597 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure 
vessels are designed, fabricated, and 
installed in accordance with ASME Code.  Fluor Ongoing

598 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.

Upon completion of any increment of 
construction, request CBO’s inspection 
and approval of that construction. Fluor

Upon 
completion of 
increment of 
construction

599 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.

Submit to the CBO the required HVAC 
and refrigeration plans and a statement 
from the mechanical engineer certifying 
compliance with applicable codes.  Submit 
copy of the transmittal letter to the CPM.

Fluor
> 30d pt const 
of HVAC or 
refrig system

600 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Submit to the CBO the final plant design 
plans and a signed/stamped stamped 
statement from the responsible electrical 
engineer attesting compliance with the 
applicable LORS.

Fluor

> 30d pt start 
of each 
increment of 
construction

1-Apr-11

601 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Request that the CBO inspect the 
installation to ensure compliance with the 
requirements of applicable LORS.  

Fluor   
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602 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Include in the monthly compliance report:
1. Receipt or delay of major electrical 
equipment; 
2. Testing or energization of major 
electrical equipment; and
3. A signed statement by the registered 
electrical engineer certifying that the 
proposed final design plans and 
specifications conform to requirements set 
forth in the Energy Commission decision.

Fluor Monthly Monthly

603 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

At least 30d pt the start of each increment 
of electrical construction, submit to the 
CBO for design review and approval the  
listed documents.  

Fluor

> 30d pt start 
of each 
increment of 
construction

1-Apr-11

604 CEC x x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Retain approved final plant design plans 
and calculations onsite for the life of the 
project.  

Fluor / Operations  

605 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of Paleo Resource 
Monitors. Tetra Tech > 20d pt gd 11-Apr-11  NA to phase I.   May need for Phase II

606 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of the Paleo Resource 
Specialist (PRS). Tetra Tech > 60d pt gd 17-Nov-10 2-Sep-10 Approved 10/25/10

607 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit maps and drawings showing the 
footprint of the power plants, construction 
lay down areas, and all related facilities. Fluor > 30d pt gd 17-Dec-10 4-Jan-11 NA  

608 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit letter of any construction phase 
schedule changes. Fluor < 5d of 

identification

609 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If construction  proceeds in phases, 
submit maps and drawings. Tetra Tech

pt start of each 
increment of 
construction

1-May-11 4-Jan-11  

610 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

PRS or PRM consult weekly with the 
superintendent or construction field 
manager to confirm upcoming activity 
locations.

Tetra Tech until gd is 
completed 17-Jan-11

611 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit schedule of construction phases 
before work commences on affected 
power plants. Fluor

pt start of 
const on 
affected power 
plants

1-May-11 4-Jan-11 NA

612 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If the footprint of the project or its linear 
facilities change, provide maps and 
drawings reflecting those changes.

Fluor > 15d pt gd 1-Jan-11 1/4/2011
3/8/11 Approved 3/17/11

613 CEC  x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

Copies of the PRMMP shall reside with 
the PRS, each monitor, the project 
owner’s on-site manager and the CPM.

sub to Tt Ongoing

614 CEC x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

If PRS determines that paleontological 
materials could be impacted, PRS to 
submit a paleontological resources 
monitoring and mitigation plan (PRMMP).

Tetra Tech > 30d pt gd 17-Dec-10 3-Dec-10 Approved 12/21/10

615 CEC  x PAL-4 Paleontological WEAP

If PRS determines that paleontological 
materials could be impacted, conduct 
weekly paleo training for all personnel 
supervising, directing or conducting 
ground-disturbing activity.

sub to Tt/Fl weekly during 
gd 17-Jan-11

616 CEC  x PAL-4 Paleontological WEAP Submit Paleo training documentation in 
Monthly Compliance Report. Tetra Tech Monthly Monthly

617 CEC  x PAL-4 Paleontological WEAP Submit resume of any alternative paleo 
trainer (if applicable).   Tetra Tech Ongoing

618 CEC x PAL-4 Paleontological WEAP  Include paleo resources in the WEAP. Tetra Tech > 30d pt gd 17-Dec-10 14-Dec-10 Approved 1/4/2011  

619 CEC x PAL-4 Paleontological WEAP Submit script and final video of paleo 
training. Tetra Tech > 30d pt gd 17-Dec-10 14-Dec-10 Approved 1/4/2011  

620 CEC  x PAL-5 PRS Monitoring and Stop Work 
Authority

Include summary of paleo monitoring 
activities and finds in the Monthly 
Compliance Report.  

Tetra Tech Monthly Monthly

621 CEC  x PAL-5 PRS Monitoring and Stop Work 
Authority

Notify CPM of any significant paleo 
resource encountered. Tetra Tech < 24hrs upon 

discovery

622 CEC  x PAL-5 PRS Monitoring and Stop Work 
Authority

Notify CPM of any noncompliance related 
to paleo resources.    Tetra Tech < 24hrs upon 

discovery

623 CEC  x PAL-5 PRS Monitoring and Stop Work 
Authority

Implement PRMMP, maintain daily logs.   
Submit for approval any change in paleo 
monitoring plan.  

Tetra Tech Ongoing
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624 CEC x PAL-6 Paleontological Resource Curation

Retain copies of signed contracts with the 
designated PRS and other specialists; 
also the Paleontological Resource Report. Tetra Tech

3yr after 
construction 
completion

1-Jul-14

625 CEC x PAL-6 Paleontological Resource Curation Submit copy of letter to curating institution 
- if fossils found. Tetra Tech Ongoing

625 CEC x PAL-6 Paleontological Resource Curation

Ensure proper implementation of curation 
procedures according to the PRMMP
Pay fees for curation of paleo materials.  
Submit letter of materials transmittal to the 
curation facility to CPM.  

Tetra Tech Ongoing

626 CEC x PAL-7 Paleontological Resuorces Report Submit a Paleontological Resources 
Report (PRR).  Tetra Tech < 90d after gd 28-Sep-14

627 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Submit the schedule, a Master Drawing 
List, and a Master Specifications List. Fluor pt construction 24-Jul-12

628 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Include TSE schedule updates in the 
Monthly Compliance Report. Fluor Monthly

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

 Notify the CPM of the CBO’s approval of 
the new engineer within five days of the 
approval.

Fluor < 5d of 
approval

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

If an engineer is reassigned or replaced, 
submit resume of replacement.  Fluor < 5d of 

replacement

631 CEC x  TSE-3 Design Discrepancy Submittals

Document and recommend corrective 
actions for any discrepancy in design 
and/or construction engineering work that 
has undergone CBO design review and 
approval.  Submit a copy of the CBO’s 
approval or disapproval of any corrective 
action taken to resolve a discrepancy to 
the CPM.

Fluor < 15d of 
receipt

631 CEC x  TSE-3 Design Discrepancy Submittals

If resolution is disapproved, advise the 
CPM the reason for the disapproval, along 
with the revised corrective action required 
to obtain the CBO’s approval.

Fluor < 5d of 
notification

632 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit to the CBO the final design plans, 
etc for  the power plant switchyard, and 
outlet line and termination, include 
statement from the electrical engineer 
verifying compliance with all applicable 
LORS.

Fluor
pt start of each 
increment of 
construction

633 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit a copy of the transmittal letter of 
final design plans to CBO in the next 
monthly compliance report.

Fluor after sumittal

634 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Request that the CBO inspect the 
installation to ensure compliance with the 
requirements of applicable LORS. 

Fluor   

635 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Retain all plans, including changes, on 
site for one year after completion of 
construction. 

Fluor
1yr after 
construction 
completion

26-Jun-15

636 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Include in the monthly compliance report: 
a) receipt or delay of major electrical 
equipment; b) testing or energization of 
major electrical equipment; and c) the 
number of electrical drawings approved, 
submitted for approval, and still to be 
submitted.

Fluor Monthly Monthly

637 CEC x TSE-5 CBO Submittal - Tline Design Drawings, 
Specs and Calca 

Submit to the CBO :
a)  Design drawings for the poles/towers, 
foundations, anchor bolts, conductors, 
grounding systems, and major switchyard 

 

Fluor pt const of 
Tline 24-Jul-12

638 CEC x TSE-6 CBO Submittal - TSE-5 Change 
Requests

Notify the CBO and the CPM of any 
impending changes that may not conform 
to requirements of TSE-5 and request 
approval to implement such changes pt to 
the construction of transmission facilities. 

Fluor pt const of 
Tline 24-Jul-12

639 CEC x TSE-7 ISO Notification
Submit telephone notification to the 
California ISO Outage Coordination 
Department 

Operations
> 1d pt 
synchronizaito
n

31-Dec-12

640 CEC x TSE-7 ISO Notification
Submit to the California ISO a letter 
stating the proposed date of 
synchronization.

Operations
> 7d pt 
synchronizaito
n

25-Dec-12
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641 CEC x TSE-7 ISO Notification
Submit a report of conversation with the 
California ISO. Operations

> 1d pt 
synchronizaito
n

31-Dec-12

642 CEC x TSE-8 Code Compliance

Submit:
a)  “As built” engineering description(s) 
and one-line drawings of the electrical 
portion of the facilities signed and sealed 
by the registered electrical engineer in 
responsible charge. A statement attesting 
to conformance with codes and standards 
shall be provided concurrently.
b)  An “as built” engineering description of 
the mechanical, structural, and civil 
portion of the transmission facilities signed 
and sealed by the registered engineer in 
responsible charge or acceptable 
alternative verification. Retain “As built” 
drawings at the power plant and make 
available, if requested, for CPM audit as 
set forth in the “Compliance Monitoring 
Plan”.
c)  A summary of inspections of the 
completed transmission facilities, and 
identification of any nonconforming work 
and corrective actions taken, signed and 
sealed by the registered engineer in 
charge.

Operations
< 60d after first 
synchronizatio
n

2-Mar-13

643 CEC x x TSE-8 Code Compliance

In case of non-conformance of Tline 
construction or operation, notify CPM and 
CBO and describe the corrective actions 
to be taken.

Fluor / Operations < 10d upon 
discovery

643 CEC x x TSE-8 Code Compliance
Inspect transmission line to ensure 
conformance with applicable codes and 
standards.

Fluor / Operations Ongoing

644 CEC  x x COMPLIANCE-1 Unrestricted Access
Provide CEC staff and delegate agencies 
or consultants unrestricted access to the 
power plant site.

NextEra  

645 CEC x x COMPLIANCE-2 Compliance Record   
The project owner shall maintain project 
files on-site. Operations  

646 CEC x x COMPLIANCE-2 Compliance Record   
Energy Commission staff and delegate 
agencies shall be given unrestricted 
access to the files.

Operations  

647 CEC x x x COMPLIANCE-3 Compliance Verification Submittals

The project owner is responsible for the 
delivery and content of all verification 
submittals to the CPM, whether such 
condition was satisfied by work performed 
or the project owner or his agent.

NextEra  

648 CEC x COMPLIANCE-4 Pre-con Matrix and tasks   

Submit a pre-construction matrix 
identifying only those conditions that must 
be fulfilled before the start of construction, Tetra Tech / Fluor pt construction 16-Jan-11 5-Nov-10 pending

649 CEC x COMPLIANCE-5 Compliance Matrix Submit a compliance matrix with each 
monthly and annual compliance report ECM Monthly 7-Dec-10

650 CEC x x COMPLIANCE-6 Monthly Compliance Report and Key 
Events List

Submit Monthly Compliance Reports.  
Include an initial list of dates for each of 
the events identified on the Key Events 
List.

ECM Monthly Monthly 12/7/2010
1/12/11

651 CEC x COMPLIANCE-7 Annual Compliance Reports Submit Annual Compliance Reports 
instead of Monthly Compliance Reports. Operations Annually

652 CEC x x x COMPLIANCE-8 Confidential Information 
Submit confidential information to CEC 
Executive Director with a request for 
confidentiality.

Fluor / NextEra Ongoing

653 CEC x COMPLIANCE-9 Complaints, Notices and Citations 

Send a letter to property owners living < 
1mile of the project notifying them of a 
telephone number to contact project 
representatives with questions, 
complaints, or concerns.

NextEra pt construction 16-Jan-11  Approved 1/19/11

654 CEC x COMPLIANCE-10 Planned Facility Closures Submit a closure plan to the CPM. Operations > 12m pt 
closure

655 CEC x COMPLIANCE-11 Unplanned Permanent Facility Closure   Submit an on-site contingency plan. Fluor > 90d of CPM 
determination

656 CEC x COMPLIANCE-12 Unplanned Permanent Facility Closure   

In the event of an unplanned permanent 
closure, notify agencies take all necessary 
steps to implement the on-site 
contingency plan.  

Fluor < 24 hrs of 
closure
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657 CEC x x x COMPLIANCE-13 Post Certification Changes to the 
Decision

Petition the Energy Commission to delete 
or change a condition of certification, 
modify the project design or operational 
requirements and/or transfer ownership of 
operational control of the facility.

NextEra Ongoing
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Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Drive Engine CAT C7 Acert
148483

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Drive Engine CAT C7 Acert
148484

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Air Compressor Atlas Copco
152484

8/31/2013 JPEC-0005 NA NA III SouthWest Drilling CAT/Johnson
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Engine DDC Diesel
130415

3/31/2014 NA NA NA III SouthWest Drilling ARB Portable Equipment
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Sweeper Broce Broom
VH3U58

NA 807664 2010 84 III Sukut RSC
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Dozer CAT 834B
CS8P98

NA 34-07 2007 475 III Sukut Sukut 9/19/2011 3/22/2012

Dozer CAT 824C
YA9K67

NA 24-12 2007 354 III Sukut Sukut 9/29/2011 6/6/2012

Motor Grader CAT 16G
SC5M77

NA 2801-16 2009 297 III Sukut Miller Blades 10/6/2011

Scraper CAT 657
PC8Y97/HB3
G78 NA 57-21 2007 600 III Sukut Sukut

(Recorded 
9/20/2011) 4/9/2012 Removed from site

Backhoe CAT 692
KK7C43

NA 430-D NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Motor Grader CAT 140H
UN7F66

NA 4068 NA NA III Sukut Miller Blades
(Recorded 
9/20/2011) 9/23/2011 Removed from site.

Scraper CAT 657
TH4G47/UK3
K99 NA 57-22 2010 440 III Sukut Sukut 9/28/2011 4/20/2012

Scraper CAT 657
XK3J33/GP8T
95 NA 57-60 2007 440 III Sukut Sukut 9/28/2011 4/11/2012

Scraper CAT 657
DF9C83/DG6
M34 NA 57-66 2006 600 III Sukut Sukut 9/28/2011 4/12/2012

Scraper CAT 657
VT6M63/FJ6T
95 NA 57-63 2006 440 III Sukut Sukut 9/29/2011 4/20/2012

Scraper CAT 657
RX8U86/NP6
Y75 NA 57-33 2007 440 III Sukut Sukut 9/29/2011 4/10/2012

Scraper CAT 657
AF3R99/AN5
G44 NA 57-28 2010 440 III Sukut Sukut 9/30/2011 4/13/2012

Scraper CAT 657
CW5Y75/GJ9
T48 NA 57-29 2010 440 III Sukut Sukut 10/4/2011 4/10/2012

Master Equipment List
Genesis Solar Energy Project
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Demobilization  

Date Notes

Master Equipment List
Genesis Solar Energy Project

Scraper CAT 657
KG5B54/SG3
N43 NA 57-64 2010 440 III Sukut Sukut 10/4/2011 4/26/2012

Water Wagon CAT 651
CF4M43

NA 51-83 2006 540 III Sukut Sukut 9/29/2011 4/4/2012

Skiploader John Deere
NA

NA NA NA NA III Sukut Sukut 9/19/2011 9/28/2011 Used less than 10 days onsite.

Skiploader CAT 414E
ME7J57

NA NA NA NA III Sukut United Rentals 10/12/2011 11/3/2011

Scraper CAT 623
XE5H67

NA NA 1985 350 III Sukut Sukut 9/28/2011

Motor Grader 16G CAT 16G
HK8W79

NA NA 2009 298 III Sukut Miller Blades 9/19/2011

Dozer CAT D9T
EV5K99

NA 90-34 2005 410 III Sukut Sukut 9/28/2011 3/8/2012

Skiploader CAT 414E
CL7M35

NA NA 2007 78 III Sukut Sukut 9/27/2011 10/7/2011 Removed from site

Generator
Atlas Copco QAS-
30

645888
NA 645888 NA NA NA Sukut RSC

(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator Airman -SDG60S
1473A20166

NA 689 NA NA NA SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator Kohler 400 Kw
138194

5/31/2013 403015 NA 99 III Sukut Kohler Rental
(Recorded 
9/20/2011) WI Lic. Plate 555501

Generator MQ Power
147014

3/31/2012 1101821 NA NA III SouthWest Drilling United Rentals
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator NA
148485

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 removed from site

Generator Kohler 400 Kw
138189

5/31/2013 403010 NA 99 III Sukut RSC 10/1/2011

Generator MQ Power 400 Kw
143594

5/31/2014 2263 NA NA III Sukut RSC 10/11/2011 1/30/2012

Motor Grader CAT 140H 
LJ6V63

NA NA NA NA III Sukut Miller Blades 10/17/2011 10/24/2011

Scraper CAT 613
FW6W46

NA NA NA NA III Sukut Miller Blades 10/17/2011 11/14/2011

Backhoe CAT 420E
GH8F30

NA NA NA NA III Sukut United Rentals 10/12/2011 10/22/2011

Roller BOMAG 177D
HV4A78

NA NA NA NA III Sukut United Rentals 10/20/2011 10/21/2011

Motor Grader CAT 16G
LD9L79

NA NA NA NA III Sukut Miller Blades 10/25/2011

Scraper CAT 657
PU7M84/VR9
W59 NA 57-59 NA 440 III Sukut Sukut 10/25/2011 4/27/2012

Scraper CAT 657
VR9W59/DU
7M84 NA 57-41 NA 440 III Sukut Sukut 10/28/2011 4/30/2012

Scraper CAT 657
TP5D95/WN3
G47 NA 57-40 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Scraper CAT 657
NX6E67/XF4
H83 NA 57-56 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Skiploader CAT 414E
KF6F93

NA NA 2007 78 III Sukut Sukut 11/3/2011

Water Pull CAT
EINUN7B76

NA NA NA NA III Sukut Sukut 11/4/2011 4/9/2012

Scraper CAT 657
LK5B78/PP9G
75 NA 57-41 NA 440 III Sukut Ren Trac 11/9/2011 4/12/2012

Scraper CAT 657
GW6L96/PG6
J43 NA 1265 NA 440 III Sukut Rent Trac 1/9/2012 7/25/2012

Scraper CAT 657
TP8386/4F55
38 NA 1257 NA 440 III Sukut Rent Trac 1/9/2012

Scraper CAT 657
GT4449/T4G
N36 NA 1229 NA 440 III Sukut Rent Trac 1/10/2012 7/25/2012
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Scraper CAT 657
PD6T47/TM7
F56 NA 1248 NA 440 III Sukut Rent Trac 1/10/2012

Scraper CAT 657
XC3E93/VX8L
63 NA 1355 NA 440 III Sukut Rent Trac 1/11/2012

Generator 70 Kw
140035

NA 701672 NA NA III Sukut RSC 11/15/2011 1/13/2012

Forklift Skytrack JLG
NL5346

NA NA NA NA NA Sukut RSC 11/10/2011 3/26/2012

Backhoe JD 310
XK3X55

NA NA NA NA III Sukut RSC 7/23/2012

Skiploader JD 210
NA

NA NA NA NA III Sukut RSC 11/12/2011 3/5/2012

Water Wagon CAT 651
FRX8T76/R43
TG49 NA 37-05 NA NA III Sukut Sukut 1/3/2012 4/6/2012

Generator 500 Kw
139957

8/31/2013 55-500 NA NA III Sukut RSC 1/3/2012

Scraper CAT 623 SF9V87 NA 1 NA NA III Sukut Miller Blades 1/16/2012
Water tower 10,000 gallon NA NA 60-25 NA NA Sukut Sukut 1/14/2012
BLADE 14-G YV7D87 NA NA NA III Sukut Miller Blades 1/16/2012 1/17/2012 Broke Down
Backhoe 430 CAT FP4V94 NA NA NA III Sukut Sukut 1/18/2012
BG BG  43-07 NA NA 43-07 NA NA NA Sukut Sukut 1/18/2012 3/26/2012
DOZER D-6R LW6D89 NA NA NA NA III Sukut Miller Blades 1/19/2012 2/6/2012
FARM TRACTOR CASE STX 450 NA NA NA NA NA III Sukut 1/20/2012 2/7/2012
325 CAT EX CAT 325 EX BT3N89 NA NA NA NA III Sukut JOHNSON 1/23/2012 2/23/2012
D8R DOZER D8R CAT Sukut WASHBURN 1/23/2012
WHISPER WATT WHISPER 152544 9/30/2013 3839908 6CYL 4CYCLE III SUKUT SUN BELT 1/30/2012
966 CAT LOADER 966 CAT LD WH9C85 NA NA 2012 NA III SUKUT JOHNSON 2/14/2012 2/23/2012
DYNA FL DYNA FL KH9P57 NA NA NA NA III Sukut RSC 2/20/2012 3/15/2012
WHISPER WATT WHISPER 139575 7/31/2013 3802165 NA 6CYL 4CYCLE III Sukut SUN BELT 2/20/2012
CAT 140 BLADE CAT FF8E33 NA NA NA NA III Sukut Miller Blades 2/28/2012
CAT 16 G BLADE CAT NN3L55 NA NA NA NA III Sukut SUKUT 2/29/2012 5/10/2012
CASE SKIP CASE MXT 570 NA NA NA NA NA NA Sukut RSC 3/5/2012 3/15/2012
DOZER CAT D-8R SM9G44 NA NA NA NA III Sukut Sukut 3/8/2012
414 E CAT SKIP VT4P46 NA NA NA NA III Sukut Sukut 3/15/2012
BOB CAT BOB CAT III Sukut RSC 3/21/2012 3/26/2012
710 JD BH John Deere XX5W48 NA NA NA NA III Sukut RSC 3/19/2012 3/24/2012
CAT D-6T CAT GY3D78 NA NA NA NA III Sukut JOHNSON 3/22/2012 3/26/2012
CAT 314C CAT MV7J49 NA NA NA NA III Sukut SW V DICTH 3/22/2012 3/26/2012
CAT 414 E SKIP CAT ME7J57 NA NA NA NA III Sukut JOHNSON 4/5/2012 4/9/2012
CAT D-6 N CAT MV5C47 NA NA NA NA III Sukut COBURN 4/9/2012
CAT LD 950 CAT NA NA NA NA III Sukut CM PIECH 4/9/2012 4/10/2012
Roller CAT CS56 CAT RB7N33 NA NA NA NA III Sukut JOHNSON 4/9/2012 6/7/2012
PULVERIZIER CAT RS 650 YT5U87 NA NA NA NA III Sukut PAVEMENT RECYCLING 4/10/2012 6/4/2012
PULVERIZIER CAT RS 650 EB3W78 NA NA NA NA III Sukut PAVEMENT RECYCLING 4/10/2012 6/4/2012
CAT 613 SCRAPER CAT 613 C HJ8A34 NA NA NA NA NA Sukut Miller Blades 4/11/2012 6/7/2012
CAT D-6 D-6 CAT XA4B63 NA NA NA NA III Sukut Sukut 5/7/2012 6/7/2012
CAT 623B 623B CAT CF8X44 NA NA NA NA NA Sukut Miller Blades 5/9/2012 6/4/2012
CAT 623B 623B CAT VT6G87 NA NA NA NA NA Sukut Miller Blades 5/9/2012 6/7/2012
CAT 140 M 140 M BLADE GM3L75 NA NA NA NA III Sukut JOHNSON 5/14/2012 6/7/2012
CAT 420E BH 420E CAT EP7H96 NA NA NA NA III Sukut JOHNSON 5/15/2012
CAT 450 E CAT BH 450 E CAT IR100D NA NA NA NA III Sukut JOHNSON 5/15/2012 5/30/2012
WATER PULL CAT 51-83 CF4M43 NA NA NA NA III Sukut Sukut 5/15/2012
IR ROLLER 84" IR ROLLER RM4T74 NA NA NA NA NA Sukut Miller Blades 5/15/2012 5/31/2012
CAT 966 LD CAT 966 LD WH9C85 NA NA NA NA III Sukut JOHNSON 5/16/2012 6/6/2012
JD SL 210 JD SL 210 BP4H43 NA NA NA NA NA Sukut United Rentals 5/17/2012 6/4/2012
CAT FL CAT FL VP3W75 NA NA NA NA NA SUKUT JOHNSON 5/29/2012
HYSTER FL 80 LB FL BE3X94 NA NA NA NA NA Sukut JOHNSON 6/1/2012
345 CAT 345 CAT BH5S85 NA NA NA NA III Sukut BRAGE 6/6/2012
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950 LD CAT 950 CA9W57 NA NA NA NA III Sukut Sukut 6/8/2012
Scraper CAT 657 LP8A96 NA 1187 NA NA III Sukut Rent Trac 6/30/2012

TT8R54

SCRAPER CAT 657 ST6X78 NA 1357 NA NA III SUKUT RENT TRAC 6/30/2012
GU7N67

SCRAPER CAT 657 LX7H34 NA 1374 NA NA III SUKUT RENT TRAC 6/30/2012
NK9V77

SCRAPER CAT 657 UG3S87 NA 1147 NA NA III SUKUT RENT TRAC 6/30/2012
SF7N35

SCRAPER CAT 657 LE8Y36 NA 1371 NA NA III SUKUT RENT TRAC 6/30/2012
AF6P35

SCRAPER CAT 657 KL7V65 NA 1150 NA NA III SUKUT RENT TRAC 6/30/2012 7/25/2012
TD8A97

SCRAPER CAT 657 VP3U79 NA 1273 NA NA III SUKUT RENT TRAC 6/30/2012
BA3G69

CAT 834 CAT 834 CS8P98 NA 34-07 NA NA III SUKUT SUKUT 6/29/2012
WATER PULL CAT 631 YN8E69 NA 631 NA NA III SUKUT PRO WATER 7/6/2012
SCRAPER CAT657 VJ9K83 1148 NA NA III SUKUT RENT TRAC 7/7/2012

AF8V75
SCRAPER CAT 657 TP8J86 1257 NA NA III SUKUT RENTRAC 7/6/2012

YF5S38
SCRAPER CAT 657 XJ5W87 NA 1373 NA NA III SUKUT RENT TRAC 7/6/2012

KE6M93
ROCK TRK JD 40 TN FM6T89 NA 400D NA NA III SUKUT B&B 7/20/2012

ROCK TRK JD 35 TN BR8L84 NA 400D NA NA III SUKUT B&B 7/24/2012
ROLLER CS44 CAT CS44 YF5E36 NA CS44 NA NA III MILLER JOHNSON 7/23/2012
ROLLER  HAMM PC3H94 NA HAMM NA NA III MILLER DORADO 7/23/2012



Equipment Type Equip Number Brand /Model Registration Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demobilization  Date Notes

10K Gradeall 10054 JLG N/A N/A 908358 2011 110 3 NT RSC 2/2/2012

Newtron Master Equipment List                                                                                                     
Genesis Solar Energy Project



Equipment Type Brand/Model
CA ARB Registration 

Number Expiration Date Vehicle Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demob. Date

Crawler Crane Manitowoc 2250 UN6D38 N/A 2251135 2001 450 II PMI N/A 7/2/12
Rough Terrain Crane Link-Belt RTC 8090 HG4A49 N/A N4J91247 2009 235 III PMI N/A 7/2/12
8000# Fork Lift SKYTRK/8042 TA7K46 849621 2012 110 IIII PMI United 6/25/12
JLG Model 600 Lift JLG/600A MT8P58 10049251 2012 49 IIII PMI United 6/25/12
Generator 70-84kva MQ / DC70SSIU2C 151845 1160351 2010 125 III PMI United 7/27/12
Generator 45-49-kva MQ / DC45 152309 1165478 2010 69 IIII PMI United 7/3/12

Genesis Solar Energy Project
PMI  Over 50hp Diesel Equipment List

7/30/



Equipment Type Equip Number Brand /Model Registration Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demobilization  Date Notes

CAT 966K Loader EW9X35 CAT EW9x35 N/A MME03058 2012 267 4 BPC ARB, Inc 2/27/2012

Backhoe 420E RLF1940 CAT UJ5H37 N/A C4E17607 2011 89 3 BPC ARB, Inc 3/23/2012

Backhoe 420E 392086 CAT AY7P48 N/A CAT0420ETHLS02145 2006 89 3 BPC ARB, Inc 4/20/2012

Backhoe 420E 392092 CAT KX8H98 N/A CAT0420EEPRA00367 2009 89 3 BPC ARB, Inc 5/1/2012

10K Sky Trac 343891 Cummins HF5653 N/A 68324274 2011 50 3 BPC Sunbelt Rental 3/5/2012

10K Sky Trac 321505 Cummins EG7H48 N/A ACEXL0275AAG 2010 110 3 BPC Sunbelt Rental 3/6/2012

20K Forklift Hyster 210 07-792 Hyster EJ9A88 N/A D019D02307U 2007 155 3 BPC Sunbelt Rental 3/6/2012

Water Truck 4000G 462817 CAT N/A N/A WAX14043 2006 275 3 BPC Sunbelt Rental 4/5/2012

56KV Generator 118527 Isusu 135459 12/31/2012 929449 2006 74 3 BPC Sunbelt Rental 3/20/2012

10K Sky Trac 10054 450631 Cummins YL8A57 N/A 30212424 2005 109 3 BPC Sunbelt Rental 3/15/2012

10K Sky Trac 10054 450598 J.D. WL3688 N/A PE4045H534253 2005 99 3 BPC Sunbelt Rental 4/18/2012

75KV generator 358392 Isusu 155110 41851 124214 2011 97 3 BPC Sunbelt Rental 4/11/2012

45KV generator 368855 Isusu 155937 41882 125607 2011 75 4I BPC Sunbelt Rental 4/11/2012

10K Sky Trac 10054 381629 Cummins WW9J44 N/A 46904990 2008 82 3 BPC Sunbelt Rental 4/9/2012

10K Sky Trac 10054 381631 Cummins DM3H74 N/A 46865567 2008 110 3 BPC Sunbelt Rental 4/9/2012

10K Sky Trac 10054 427266 Cummins RD4895 N/A 30697376 2005 109 3 BPC Sunbelt Rental 3/30/2012

10K Sky Trac 10054 321673 Cummins TN7C35 N/A 73151730 2010 110 3 BPC Sunbelt Rental 3/30/2012

10K Sky Trac 10054 450631 Cummins XL8A57 N/A 30212424 2005 109 3 BPC Sunbelt Rental 4/16/2012

10K Sky Trac 10054 381639 Cummins CG5V33 41274 15516 2010 110 3 BPC Sunbelt Rental 4/25/2012

56KW Generator 338255 MQ Power 154841 6/30/2014 7351551 2011 83 3 BPC Sunbelt 5/29/2012

25K IND Forklift 550810 Independent H007E01774E BPC Sunbelt 7/2/2012

100KW Generator 349720 MQ Power 155090 7/31/2014 7510368 2010 110 3 BPC Sunbelt 7/20/2012

100KW Generator 475209 Isusu 132956 7/31/2015 7800205 2010 110 3 BPC Sunbelt 8/3/2012

10K Sky Trac 10054 381645 Cummins XV9H65 N/A 160034533 2008 110 3 BPC Sunbelt 8/3/2012

International Truck 201070 International 4400 N/A N/A 1HSMTAANX7H416035 2006 245 3 BPC ARB, Inc 1/3/2012

International Truck 201071 International 4400 66N5806 N/A 1HSMTAANX7H416066 2006 245 3 BPC ARB, Inc 1/3/2012

International Frieght 556770 Freightliner 327574 12/31/2012 1FUJA6CK38DAC5763 2008 BPC Penske 4/9/2012

Water Truck 213010 GMC SE415270 N/A 1GDT7H4J7NJ520946 1991 250 3 BPC ARB, Inc 4/5/2012

Freight 16M 1 Freightliner H7242437 6/15/2013 9E05083 2012 N/A 3 BPC Owned by LEC 6/15/2012

Freight 16M 2 Freightliner H7242453 6/15/2013 9E05084 2012 N/A 3 BPC Owned by LEC 6/15/2012

Freight 16M 3 Freightliner H7242439 6/15/2013 9E05085 2012 N/A 3 BPC Owned by LEC 6/15/2012

Freight 16M 4 Freightliner H7242438 6/15/2013 010697Y 2012 N/A 3 BPC Owned by LEC 6/15/2012

 BPC Master Equipment List                                                                                                     
Genesis Solar Energy Project



Equipment Type Brand/Model
CA ARB Registration 

Number Expiration Date Vehicle Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demob. Date Notes

160032431
LG011705583 / 720948

RS842JZ0616921
757179

160029782
LGE15003852 / 686535

160042269
LGE15003364 / 886599

T8807L475
697489

LG021010016
866000

0210LE884721
763095

1T0210LJEA0890262
813309

1T0210LJPB0890381
862352

1T0210LJKB0890382
862679

1DW544KZTA0628594
804736

JJGN58NVBC540580

Skiploader JD 210LE KF5H65 n/a T0210LE884232   718929 2005 75 3 Largo Concrete RSC 5/17/12

186167
709073

2624
NL6547

Drill Rig - DR8 Watson 2000 HU3M54 n/a 200077 2001 152 3 Anderson n/a 1/23/12

4066
4046

T0410JX178935

Backhoe/Loader JD 250 G TA8X68 n/a 1FF250GXJBE608019 2011 560 3 Zarp RDO 5/1/12

Backhoe/Loader JD410J NX9A65 n/a 2009 95

n/a 12/21/11

3 Zarp OWNED 2/19/12

2011 200

Drill Rig - DR32 Soil Mec R312 NL6S47 n/a 2006 200 3 Anderson

1998 174 3 Anderson n/a 12/5/11

3 Anderson n/a 3/26/12

Drill Rig - DR16 Soil Mec R311D BB9D65 n/a 1454

Drill Rig SR30 Soil Mec SR30 JH7G66

3/5/12

Roller-Ingersol Ingersol 116DX EL3B97 n/a 2005 155 3 Largo Concrete RSC 2/16/12

Art Wheel Loader 3- Yard JD 544J DM8T54 n/a 2007 153 3 Largo Concrete RSC

3/26/12

3 Yard Loader Deer 544-K VL6L84 n/a 2010 153 3 Largo Concrete RSC 1/10/12

Skiploader JD210 LJ UA7J75 n/a 2010 74KW 3 Largo Concrete RSC

Skiploader JD 210L J RR4Y66 n/a 2010

Skiploader JD 210LJ FH4J85 n/a 2010 84.49 3 Largo Concrete RSC

84.49 3 Largo Concrete RSC 12/5/11

2/16/12

1/9/12

Skiploader JD 210LE FX8P94 n/a 2003 77.8 3 Largo Concrete RSC 3/10/12

Forklift Skytrak 8042 MR4F99 n/a 2010 130 3 Largo Concrete RSC

12/15/11

Forklift Gehl 534D EA4C39 n/a 1998 110 3 PCS OWNED 3/12/12

8K Reach Forklift Skytrak 8042 SG3T73 n/a 2011 110-82 3 Largo Concrete RSC

8K Reach Forklift Gehl RS8 YE5K34 n/a 2007

8K Reach Forklift Skytrak 8042 TK5B38 n/a 2007 110-82 3 Largo Concrete RSC

115-86 3 Largo Concrete RSC 12/5/11

12/15/11

Genesis Solar Energy Project
Largo Concrete Inc.  Over 50hp Diesel Equipment List

7/13/2012

10K Reach Forklift Skytrak 10054 MK3P69 n/a 2007 75-130kw 3 Largo Concrete RSC 11/21/11



1TO310SJABD207956
X310401

Backhoe/Loader JD 410G AK7D63 n/a T0410GX957845 2006 99 3 Zarp RDO 4/25/12

Backhoe/Loader CAT 430E FE4P69 n/a 0430WPWAT01101 2008 95 3 Zarp RDO 4/18/12

3/1/12Backhoe/Loader JD 310 SJ WX9R94 n/a 2011 75 3 Zarp RDO
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INTRODUCTION 
 
AECOM biologists are performing biological resource construction monitoring for the Genesis 
Solar Energy Project (Project or GSEP) on behalf of Genesis Solar, LLC. The GSEP 
construction activities are currently focused on the Plant Site (approximately 1,727 acres) and the 
Access Road.  The transmission line and natural gas pipeline are not yet under construction. 
Monitoring of these facility areas are being conducted in compliance with the following agency 
approvals and permits issued for the Project: 
 

• California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Genesis Solar Energy Project Final Decision, CEC-800-2010-011-CMF, 09-AFC-8 

September 2010) 

• Genesis Solar Energy Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-8, January 2011) and appended 

Compliance Plans: 

o Weed Management Plan (Appendix C.1 of BRMIMP) 
o Revegetation Plan (Appendix C.2 of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix C.3 of 

BRMIMP) 
o Desert Tortoise Translocation Plan (Appendix C.4 of BRMIMP) 
o Burrowing Owl Relocation and Mitigation Plan (Appendix C.5 of BRMIMP) 
o Golden Eagle Monitoring and Management Plan (Appendix C.7 of BRMIMP) 
o Common Raven Monitoring, Management, and Control Plan (Appendix C.8 of 

BRMIMP) 

• U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 

Genesis Solar Energy Project No. FWS-ERIV-08B0060-10F0878 (November 2, 2010)  

• Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 

CACA-048880 (November 30, 2010) 

• Record of Decision (ROD for the Genesis Solar Energy Project and Amendment to the 
California Desert Conservation Area Plan, October 2010 

 
This report documents compliance monitoring activities conducted in July 2012. The following 
biological surveys and monitoring took place in July 2012: 
 

• Weekly reconnaissance for ravens, focusing on potential subsidies; and, daily recording 
of raven sightings. 
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• Biological monitoring of the Plant Site, Access Road and Gas Line disturbance areas. 

Wildlife species observed and photos taken during these activities are provided in Attachment 2 
and Attachment 3, respectively. 

 

PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Riverside County, California between the community of Desert 
Center and the city of Blythe. The Project is located on land owned by the federal government 
and managed by the BLM, pursuant to an ROW grant issued to Genesis Solar from BLM and the 
power plant certification issued by CEC. The total Project Disturbance Area (at build out) will be 
approximately 1,819.5 acres.  
 
The Project is a concentrated solar electric generating facility that will use parabolic trough 
technology to generate electricity. The Project consists of two independent concentrated solar 
electric generating facilities with a nominal net electrical output of 125 megawatts (MW) each, 
(Units 1 and 2), for a total net electrical output of 250 MW.  The Plant Site includes the solar 
arrays, power blocks, power generating equipment, support facilities, and evaporation ponds.  
The Linear Facilities include a transmission line, distribution line, natural gas pipeline, and a 
main access road. 
 

MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the GSEP site were developed through consultation with 
CEC, the California Department of Fish and Game (CDFG), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
 
During July 2012, Project activities were in compliance with the COCs that apply to the 
construction activities.  
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SUMMARY OF ACTIVITIES 
 
Weekly activities for the month consisted of: 
 

• General Construction Monitoring 

o Monitored Plant Site – Channel work including soil cement activities and 
laying of rip rap occurred around the perimeter of the site within the tortoise 
exclusion fencing.  No desert tortoise, American badger, desert kit fox, 
western burrowing owls, Couch’s spadefoot toad, or nesting birds were found 
during preconstruction surveys or monitoring.  Construction work in the 
western portion of Unit 1, the former cultural exclusion area, was performed.  
the initial ground disturbance and rough grade for the entire Plant Site was 
completed this month..   

o Monitored the Access Road for roadkill and vehicle compliance.  Roadkill 
was removed from the road and disposed of in accordance with agency 
approved methods (i.e., burial).  No special status species road kill was 
recorded or found during the month of July. The majority of vehicles observed 
appeared to obey speed limits.  Speeding vehicles, if observed, were reported 
to the Environmental Compliance Manager and/or construction manager.  
Drivers reported to be speeding were held accountable by contractors.  
Vehicle speed and speed limits were discussed with contract personnel to 
reinforce compliance.  Night time and day time hours were adjusted; 5:30 a.m. 
to 8:00 p.m. was the time period for the daytime speed limit.  Civil twilight 
(dawn and dusk) were used as guidelines. 

o Monitored Gas Line installation – The gas line was completed within the 
approved area and the only activity for this portion of the gas line that remains 
is final restoration/revegetation, which will not occur until all other 
construction activities in the linear corridor are completed (i.e., transmission).  
The potential burrowing owl burrow and the potential bird nest which were 
determined to be inactive when discovered during clearance surveys were 
intermittently checked for changes in status.  They both remain inactive.  
Biological monitors were present during construction activities.  At the 
beginning of each work day all ground beneath equipment was inspected for 
wildlife and the areas of construction were surveyed for sensitive species.  No 
sensitive species were found.  At the end of each work day pipe sections were 
capped and the trench was either backfilled or ramped.  The trench was 
inspected throughout the day.  
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o Dust suppression activities and water activities that had potential to result in 
ponding water were monitored.  The DB and Biological Monitor(s) patrolled 
areas daily to verify that ponding water was minimized and that water was 
spread and mixed with soil to prevent raven and other predator attraction.  
Ponding water was observed associated with water tanks and a water truck. 
Reports of standing water were followed up on by investigating and 
notification to contractor personnel.  Follow-up monitoring verified that 
ponding water issues were resolved. 

o In accordance with conditions, contaminated soils from spills and drips were 
reported to DB and cleaned up.  The contaminated soil is removed from site 
by Evergreen Environmental Services to be disposed of at a licensed facility.  
No reportable spills occurred during the July reporting period. 

 

• Exclusion Fence Monitoring 
o The temporary tortoise exclusionary fence was inspected on a weekly basis.  

The fence was  intact and no breaches were found prior to a rain event on July 
31, 2012.  The rain event caused damage to several portions of the fence.   
Repairs are being made.  The fencing damage will be reported in the August 
MCR following a full assessment of the storm damage.   

o The tortoise grate at the Plant Site entry from the access road was also 
inspected on a daily basis and maintenance (e.g., removal of soil build-up) 
was performed if necessary.  The tortoise grate was intact prior to July 31, 
2012, when it was damaged by a rain event. 

 

• Raven Monitoring 

o Monitors performed daily recording during general construction monitoring 
for incidental raven observations and associated activity.  Ravens were 
typically observed flying over the common area and seeking food in recently 
scraped areas.   

o Biweekly point count surveys were performed in accordance with the 
conditions.  One total raven was observed during the bi-weekly raven point 
count surveys in July (July 5 and July 18).  Biweekly raven counts will 
continue to be performed.  No raven nesting sites have been observed.  
Potential subsidies (i.e., possible nesting, ponded water, roadkill) were 
monitored per the Raven Plan.   



 

 
GSEP Biological Resources Monthly Compliance Report – July 2012 Page 7 

 

• Monitoring of ESAs 

o All construction activities, with the exception of the gas line, occurred within 
the Plant Site.  All biological ESAs are outside of the tortoise exclusionary 
fencing.  ESAs along access road were noted to be marked and avoided.  

  

• Special Status Species Surveys and Monitoring 

o Desert kit fox monitoring with cameras and telemetry was conducted on 
behalf of agencies.  This monitoring effort is in support of a CDFG and BLM 
study and is not part of the Project monitoring requirements; therefore, data 
and information from these monitoring efforts are not reported further in the 
MCR. 

o No kit fox dens were found within the Project Disturbance Area. 

o A decaying kit fox carcass was identified proximate to an access road turnout.  
The remains consisting of bones and fur were collected and sent to CDFG for 
necropsy.  The remains did not show signs of vehicular trauma. 

  

SURVEY METHODS AND RESULTS 
 
Pre-construction surveys have been completed and the GSEP site is in the construction phase.  
Surveys conducted during construction per the COCs are summarized below and include nesting 
birds (as-needed), raven monitoring, and golden eagle surveys. Survey methods and results for 
activities conducted during July 2012 are summarized below. 
 
Nesting Bird Surveys  
 
No nesting bird surveys were required or conducted during the July 2012 reporting period.    

 
Raven Surveys.  
 
Raven observations were recorded daily during construction activities and were recorded on the 
Daily Monitoring Log.  Monitoring focused on potential subsidies such as waste disposal areas 
and staged equipment. There were approximately 32 incidental raven sightings during 25 
monitoring days.  The average number of incidental sightings is approximately 1 to 2 ravens per 
day.  
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Formal raven monitoring in accordance with the COCs consisted of monthly and bi-weekly 
surveys per the Raven Plan.  There are seven raven monitoring point locations (Attachment 1).  
Raven recorded are within an 800m radius.  One raven was observed on during the July 5 survey 
and one raven was observed during the July 18 survey.  One raven was observed during the 
previous monthly raven count surveys.    

 
WEED AND ESA MONITORING 
 
Scattered individual Saharan mustard (Brassica tournefortii) plants were documented within the 
Plant Site and access road. Weed densities are well below ambient levels on surrounding lands. 
Spot treatment within permanent and temporary disturbance areas was recommended in 
accordance with the Weed Management Plan; however, chemical treatment cannot occur until 
BLM approval is obtained. A Pesticide Use Proposal (PUP) was prepared for submittal to the 
BLM for authorization to apply herbicide to these areas. However, additional NEPA analysis 
was determined by the BLM to be necessary for application of herbicides at the project site. The 
NEPA analysis (Environmental Assessment) for the BLM PUP was submitted to BLM on May 
14, 2012. A treatment plan prepared in accordance with the Weed Management Plan will be 
ready for implementation in fall 2012 pending BLM approval of the PUP if weeds are present in 
disturbance areas at that time.   
 
It is understood that ESA monitoring by the Designated Botanist (Alice Karl) occurred weekly 
during construction activities. Based on DB and BM observations during daily access to the site, 
no encroachment from construction vehicles or personnel occurred.  

 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
As required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
Worker Environmental Awareness Program (WEAP) training prior to start of work. All 
personnel reporting to the field in July received WEAP training.  WEAP training records are 
maintained onsite by the site Environmental Compliance Manager. 

 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Daily notes detailing compliance monitoring activities are provided in the forms attached 
(Attachments 3 and 4).   
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FIGURES 
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ATTACHMENT 2 
 

SPECIES OBSERVED DURING JULY 
SURVEYS AND MONITORING 

  



 

 

 
 

  



 

 

SPECIES OBSERVED DURING JULY SURVEYS AND MONITORING 

 
Animals: Birds: Reptiles: 
  

Antelope Ground Squirrel 
Jack Rabbit 
Kit Fox 
Kangaroo Rat 
Round-tailed Ground Squirrel 
 

Brewer’s Blackbird
Black Phoebe 
Bronzed Cowbird 
Bullock’s Oriole 
Great Horned Owl 
Killdeer 
Lesser Nighthawk 
Loggerhead Shrike 
Mourning Dove 
Osprey 
Raven 
Red-tailed Hawk 
Turkey Vulture 
Western Meadowlark 
Yellow Headed Blackbird 
 
 

Desert Horned Lizard 
Desert Iguana 
Mojave Fringe-Toed Lizard 
Coachwhip 
Side-blotched Lizard 
Sidewinder Rattlesnake 
Western Shovel-nosed Snake 
Whip Tail Lizard 
Zebra-tailed Lizard 
 

  



 

 

  



 

 

 

 
 
 
 

 

 

 

ATTACHMENT 3 
 

DAILY BIOLOGICAL MONITORING LOGS 



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/2/2012 
  

Monitor: Eric German   Start Time: 5:00:00 AM Stop Time: 3:45:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 106 Low Temp (°F): 78   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0500 safety and plan of day with bios.  

0520 clear turnouts and equipment south of road. Noted some snake tracks near connex. Let contractor know. No 

other findings.  

0600 JHA with contractor.  

0630. Inspect access road. No findings.  

0710 inspect former May18 den area. Some tracks.  No other findings.  
0730 inspect scraper area east side unit 1. Contacted foreman for plan of next two days and safety.  

0800 cleared areas/monitored scrapers. All activities within desert tortoise exclusion fence.   

0915 called to remove snake from cut. Live uninjured western shovel nose removed from cut.  

0945 begin DKF telemetry and camera card exchange. Completed DKF tasks throughout rest of day.  

1030 inspect access road and gas line. Discussed backfill and windrows. No access road findings. 1145 telemetry and 

camera data. June 1. Tracked foxes to new off site den. 

1230 June1 satellite.  Camera and telemetry.  

1330 return to scraping activities.  

1430 survey unit 1 block 2.  No findings.  

1600 talk  with gas line contractor regarding plan for tomorrow.  

1645 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Speed limits appeared to be observed. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 foraging in scraper area. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Raven, western shovel nose, kangaroo rat, cliff swallow, zebra tail lizard, desert iguana. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/2/2012 
  

Monitor: Kris Gade   Start Time: 5:00:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 105 Low Temp (°F): 78   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0500 - met for safety discussion and plan of day with V. Germany and E. German 

0530 - walking area where trenching and grading will begin.  Picked up burrito remains, cigarette butt and orange 

peel. Saw ants and beetles. 

0605 - Back at turnout, took Vick down to next turnout, then we walked the center area between trenching and fusing 

areas to cover the potential work areas. 

0715 - monitoring trenching and grading for gas line along access road 
1200 - lunch break 

1230 - putting new teeth in ditch witch 

1245 - monitoring trenching and grading for gas line along access road 

1430 - drove access road, checked on pipe fusing 

1500 - back to monitoring 

1630 - finished trenching for today 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 

 X  

Food trash and cigarette butt found along 
access road in the morning (before work 

started) 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel?  X  Some vehicles speeding on access road 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

2 ravens seen soaring over desert to the 

west around 11 am 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/3/2012 
  

Monitor: Eric German   Start Time: 5:00:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 30%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 101 Low Temp (°F): 78   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0500 safety and plan of day with bios  

0520 cleat turnouts and equipment along access road. Inspect access road. Found one dead KRat. No other findings.  

0555removed sidewinder from contractor trailer.  

0605 clear area prior to scrape 

0645 monitor scraper activity.  

0650 remove three sidewinders (one dead)from site. One desert iguana. Two KRats (one dead). Buried dead animals 

off site.  
0930 inspected area around old May18 den.  No findings.  

1030 monitor gas line. All activities within right of way.  

1200 remove dead sidewinder  

1300 monitor gas line. All activities within right of way.  

1615 off site.  

Throughout day inspect laydowns, trenches and pitfalls. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Vehicles observed appeared to be 

following speed limits. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 

X   

Scraper area checked evening prior and in 
morning prior. No sensitive species 

observed. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.   X N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Whiptail, jackrabbit, kangaroo rat, sidewinder, desert iguana, round tailed ground squirrel. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/3/2012 
  

Monitor: Kris Gade   Start Time: 5:00:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 83   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0500 - tailgate mtg at connex turnout 

0520 - dropped off Vick to clear pipe fusing area 

0530 - cleared ditch and pipeline from Sta 195+00 and 2nd speed sign 

0630 - picked up dead k rat in road and buried 

0700 - monitoring trenching 

0900 - trenching finished for today; after backfilling is finished, final grading will start at beginning of road (at site 
fence) 

0930 - clearing area for final grading 

1000 - final grading starting 

1245 - monitoring grading 

1345 - walking to clear for grading 

1430 - wind picking up significantly 

1530 - Eric finishing monitoring of grading, fusing almost done.  Depart site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 

 X  

Found almost empty bag of ice and 
grocery bag on roadside - may have blown 

out of a truck bed 

Topsoil segregated properly? 

 X  

Had to closely monitor grading, some 
spoils soil was placed adjacent to top soil 

wind row. 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   One KRat in ditch, chased it out 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/3/2012 
  

Monitor: Vick Germany   Start Time: 5:00:00 AM Stop Time: 3:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 99 Low Temp (°F): 82   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:00 attended tailgate meeting with Eric German and Kris Gade. 

5:30 walked area where pipe is to be fused & placed. 

6:00 attended ARB safety meeting. Reminded crew to stay off the topsoil & that at the curve at the last pullout (Sta 

222+50) the topsoil is on the right side (south side) near the poles. Also noted to check under vehicles, & keep trash 

contained. During Eric's inspection of turnouts & equipment, he noted that one of the water trucks was leaking & 

called me to pass on that information to ARB as well as make sure all valves are shut & tanks empty at the end of the 
day. 

6:45 observed that one of the pipe ends (about Sta 182+50) was only partially covered. Looked down pipe & didn't 

see anything. Covered pipe end. 

7:00 walked from Sta 222+50 (last turnout) to Sta 195 which is where Kris stopped. 

7:30 monitored pipe fusion. Walked pipeline area several times. No animals observed in pipeline area. 

12:30 - 3:00 monitored pipe fusion. Walked pipeline area several times. No animals observed in pipeline area. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Zebra-tailed lizard outside of pipeline work area. 

 

Clouds moving in from the southeast late morning. 

 

Great basin whiptail in the parking/staging area by the Arizona crossing. 

 

Wind really picked up in the afternoon. 

  







Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/5/2012 
  

Monitor: Eric German   Start Time: 5:15:00 AM Stop Time: 4:10:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 74   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0515 safety and plan of day with bio 

0530 inspect access road. No findings.  

0600 clear areas to be scraped in unit 1 including former site of May18 DKF den. No sensitive species findings.  

0645 monitor and clear scraper areas.  Removed one live kangaroo rat. Removed one live desert iguana. Removed 

one dead kangaroo rat.  

0900 perimeter fence check of unit 1.  No findings fence appears to be intact.  
10:00 monitored scraping and fill activities unit 1. All activities within boundaries.  Stopped construction of tire 

cooling pit. 

1020 pit filled in. No birds or other wildlife attracted to pit.  

Continued monitoring activities.  

12:00 inspected access road and performed DKF tasks.  

14:00 inspected access road. No findings.  

1530 completed DKF tasks.  

Throughout day inspected trenches, pitfalls and laydowns. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Litter seen on plant site and picked up 

litter. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Vehicles observed appeared to be 

following speed limits. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

2 perched on poles at east end of access 

road. 2 flying at west side of unit1. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/5/2012 
  

Monitor: Kris Gade   Start Time: 5:30:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 101 Low Temp (°F): 77   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530 - met at connex turnout for plan of day and safety tailgate mtg 

0545 - inspect open part of trench along access road, nothing present.  Review CORA data forms, etc 

0635 - CORA point count R1 

0700 - at BUOW point COOCG002, older pellets (whitened) and white wash observed at 3 burrow aprons, not clear 

if any recent activity 

0745 - CORA pt count at R2 
0805 - CORA pt count at R6 

0830 - CORA pt count at R5 

0900 - CORA pt count at R7 

0930 - met Eric near trailer, headed to scraping area to do counts at points R3 and R4. 

1000 -  CORA pt count at R3 

1030 -  CORA pt count at R4 

1130 - At trailer, return to cut. 

1400 - 2 live KRats captured in cut and released outside site; 1 KRat and one ground squirrel buried later. 

1430 - cutting done for day 

1445 - met Eric to go to 1KMS and change camera cards, buried rodents, checked perimeter fence 

1530 - done for day 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Discarded bottle found on side of access 

road 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

Adult raven seen flying over site; juvenile 
raven near trailers dove at leather glove on 

ground 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/6/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 106 Low Temp (°F): 78   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530 inspect access road no findings.  

Inspected access road throughout day. No findings.  

0600 safety and plan of day with bio. Then clear scraper area unit 1. No findings.  

0700 inspect inactive shrike nest and check bird deterrents in CSAA. No findings.  

07:50 inspect power block 1. Some litter, no other findings.  

08:15 begin DKF tasks.  
10:05 inspect gas line trench. No findings.  

12:00 completed DKF tasks.  

1300 worked on MCR.  

1515 removed dead mouse from power block 2. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   Wind blown signage - straightened. 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Scraper area unit 1 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

6 total. 4 in scraper area. 2 perched on 

power poles at entry. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Fence perimeter check completed. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/6/2012 
  

Monitor: Kris Gade   Start Time: 5:30:00 AM Stop Time: 2:15:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 101 Low Temp (°F): 80   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530 - entered site 

0555 - safety meeting and plan of day at cut site with Eric German 

0615 - walking cut to clear areas.  Single raven soaring overhead. Only a small area with vegetation left, Cutting 

started on the rest already. 

0630 - cutting begins 

0800 - Eric comes to cut, we check trenches around power block 1 
0830 - no calls for bio at the cut so far. Checking trenches around power block 1 and common area. 

0900 - Starting the check of perimeter fence in Unit 2. 

0935 - finished area along Block 1, at corners in Block 6.  Work in Block 1 req'd parking and walking along channel 

for most of block. 

0950 - there is a gravel pile along the road along the east fence of Unit 2 near the bridge over the storm drain. It may 

be up against the exclusion fence; cant access from inside site because road base has been laid in prep for paving.  

Walked around from outside to check; there is some space between fence and gravel. 

1030 starting western half of unit 2 perimeter fence 

1100 - finished check of fence in unit 2. Eric German is aware of potential trouble spots with sand buildup and gravel 

pile that I noted. At office, downloading data and organizing info for biological monitors. 

1345 - leaving office 
1400 - checked open trench section for gas pipeline. 

1415 - left site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

One soaring over area in Unit 1 before 

cutting began. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/9/2012 
  

Monitor: Eric German   Start Time: 5:00:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 115 Low Temp (°F): 80   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0510 safety and plan of day with bios.  

Throughout day inspected access road. No findings.  

0525 cleared turnouts and equipment  no findings   

0730 inspected scraper area Unit 1  no findings   

0800 notified of snake (sidewinder) in laydown unit 2 block 6. Removed and released.  

0845 DKF tasks until 1300.  Other tasks performed at same 
time.  

10:45 discussed gasline with contractor. Endpoints staked and flagged.  

11:20 inspected unit 2 block 10. No findings.  

1230 inspect plant site some 

litter in power block 1 area. Notified compliance at 1400 meeting.  

1400 meeting.  

1500 contact gas line contractor for 

tomorrow's activities.   

1530 monitor clean up finish activities along gas line.  

1630. Off site. No sensitive species observed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Litter along access road and at plant site. 

Some litter picked up. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
 X  

Reports of rip rap trucks speeding in work 

zones. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  No ravens observed 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Mourning dove. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/9/2012 
  

Monitor: Mike Ireland   Start Time: 4:58:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 20%, Pcp: None   Attachments:   

High Temp (°F): 122 Low Temp (°F): 87   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   4:58 arrived at site and waited for DB. 5:10 safety meeting. 5:25 cleared trenching along gas line. 6:45 met with 

Charlie at ARB to discuss protocol for gas line cleanup monitoring. 7:00 monitoring gas line cleanup. 11:45 gas line 

crew on break - monitoring check of plant site. 12:45 gas line trenching monitoring. 16:00 left site for day. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   - 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying over access road. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/9/2012 
  

Monitor: Shelly Dayman   Start Time: 5:05:00 AM Stop Time: 2:45:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 115 Low Temp (°F): 80   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   510 am safety and tailgate 

530 clear access road 

630 biomonitoring of access road organized 

730 checked newly disturbed area and scrapers, no bio issues 

813 removed sidewinder, unit 2, block 6 with Eric 

900 began telemetry and camera cards for DKF 
1045 eric with crew checking staking of gas line within limits and avoiding topsoil piles 

1115 checked unit 2 for trash etc and  access road check 

1130 resumed DKF activities 

1245 scanned corners of west side for May female DKF, not observed 

110 checked units 1 and 2 for bio compliance 

140 Access road 

200 removed dead KRat from unit 2 and buried off-site 

245 DKF camera cards 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Six pieces of trash on access road 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

Not all areas checked, but intact where 

seen 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   Zebra-tailed lizard, sidewinder, MODO 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/9/2012 
  

Monitor: Vick Germany   Start Time: 5:00:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 117 Low Temp (°F): 88   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:00 met Eric German, Shelly Dayman & Mike Ireland for safety & assignments. 

5:30 walked pipeline from the 2nd turnout heading north (Sta 165+00 to the end of project limits near the Arizona 

Crossing. No animals observed. 

6:30 met with ARB & Eric. Began monitoring pipeline fusion. 

6:45 walked to area of pipe fusion at Sta 180 from Sta 165+00. No animals observed. 

8:30 While driving to the Arizona Crossing oberved a crew driving half on pavement & half on the shoulder 
throwing wood blocks out to prop the pipe approch the area of the 4 deadmen. Informed driver that he had to stay off 

the 2nd windrow because it is topsoil. 

8:45 drove slowly north on road to conduct a windsheild survey of pipeline area to where Mike is stationed. No 

animals observed. 

9:15 observed the removal of stacked pipe at Sta 180+00. No animals observed. 

9:15 - noon walked or drove sections of the pipeline within the pipe fusion area. 

12:30 - 4:15 drove the pipeline route down to the 2nd turnout heading north a couple of times. Mainly monitored 

pipe fusion at the southern end of the project limits near the Arizona Crossing. No animals observed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 

X   

The ARB pipeline workers observed speed 
limits, but other workers when leaving the 

job site appeared to be exceeding the 25 

mph limit at the S curve. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/10/2012 
  

Monitor: Eric German   Start Time: 5:15:00 AM Stop Time: 5:35:00 PM  

Weather Conditions: Partly Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 119 Low Temp (°F): 88   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0515 safety and plan of day with bios   

0530 inspect turn outs and equipment in turnouts. No findings.  

0645 notified of dead snake in trench at powerblock2.  Removed and disposed.  

0745 notified of dead kangaroo rat in common area (struck by vehicle). Removed and disposed.  

1115 inspect powerblock 2. no findings.  

1300 inspect powerblock 1. Litter, no other findings.  
1400 notified of snake in powerblock  2. Could not locate.  Reporting party not sure if a snake was seen.  

1500 met with gas line contractor. Discussed Wednesday activities. Also possibility of road repair outside of guard 

shack.  

1530 road repair activity. Monitored and staked. Completed at 1720 

1730 met CDFG discussed DKF.  

1735 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Vehicles observed appeared to be obeying 

speed limit. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Gas line and road activity cleared. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: LOSH 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/10/2012 
  

Monitor: Gregg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: Partly Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 106 Low Temp (°F): 85   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit two for construction activities to begin. 

01:00am attended Largo weekly safety meeting at trailer city. 

01:15am surveyed unit one trenches, water tank, power block and lay down areas. No wildlife observed. 

02:00am monitored unit two construction activities. 

04:45am surveyed access road for wildlife and road kill. No observations were made. 

05:15am bio monitor daily meeting. 
05:20am surveyed and cleared gas pipeline area. 

06:00am construction crew meeting. 

06:20am began kit fox telemetry. 

08:20am finished kit fox telemetry. 

08:30am began changing the camera cards at the kit fox dens. 

09:40am finished changing kit fox camera cards.  

10:00am surveyed unit one trenches, water tank, power block and lay down areas. No wildlife observed. 

10:15am surveyed access road for road kill and wildlife. No observations were made. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/10/2012 
  

Monitor: Mike Ireland   Start Time: 5:10:00 AM Stop Time: 1:20:00 PM  

Weather Conditions: Sunny, Clouds: 35%, Pcp: None   Attachments:   

High Temp (°F): 121 Low Temp (°F): 88   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:10 arrived at site and waited for DB. 5:15 AECOM safety meeting. 5:25 cleared trenching along gas line. 6:00 

ARB safety and gas line meeting. 6:10 monitoring gas line trenching. 11:00 Monitoring check of plant site. 13:20 left 

site for day. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/10/2012 
  

Monitor: Shelly Dayman   Start Time: 8:00:00 AM Stop Time: 2:45:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 115 Low Temp (°F): 95   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0800 changed guard station camera cards 

0815 changed June 1 den camera card 

0900 office to review gear and storage locations for next week 

1000 access road check, fixed and added limits of work staking, telemetry equip to guard shack for CDFG to pick up 

1100 plant site - walked trenches within Units 1 and 2, checked worksites and roads for water ponding, trash etc., 

learned locations of JSA sign in sheets, checked permanent fencing on north side to determine if installation of DT 
exclsion fencing had begun, rolls of DT fencing were laid out but work had not yet begun, checked east side of 

temporary DT fencing to determine if gravel piles would allow access of DT into site; determined that since piles 

were on the site side of the fence they would not compromise effectiveness of DT fencing 

200 access road check for road kill 

230 left site 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   Added and fixed staking along access road 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Some trash picked up 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   Where observed 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/10/2012 
  

Monitor: Vick Germany   Start Time: 5:15:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 115 Low Temp (°F): 88   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:15 safety & assignment meeting with Eric German, Mike Ireland, and Gregg Lukasek 

5:30 walked pipeline from first turnout heading north to end of project. 

6:00 safety meeting with ARB. Observed a loggerhead shrike on guy wire. 

6:50 scrapped a squashed k-rat from the road about Sta 172+50, which is about 8 poles south of the second turnout 

heading north. Buried it several hundred feet from road. 

6:50 pipeline being straightened out. Continued walking south from k-rat location looking for any squashed animals 
that may have been under  pipe. 

10:00 pipe fusion complete. 

10:30 ARB moved extra pipe to Arizona Crossing. Observed that some ends were not capped properly & mentioned 

it to Andre of ARB. 

10:50 observed water truck spraying down pipe route & too much water was coming out the lower nozzle. Asked 

driver to turn it down a bit. 

11:00 monitored grading & trenching. 

11:10 found a chicken bone on the backside of the topsoil row. Buried it a couple of hundred feet away from road. 

12:45 - 1:00 met with Mike about Theodolite & taking over monitoring of trenching & grading. 

1:00 - 4:00 monitored trenching & grading by walking area & windshield survey. Trench not completely backfilled. 

Grader moved to dirt section of road by guard shack to smooth it out. 
4:00 - 4:30 helped stake out limits of grading. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Loggerhead shrike on guy wires at the Arizona Crossing. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/11/2012 
  

Monitor: Eric German   Start Time: 5:15:00 AM Stop Time: 9:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 30%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 110 Low Temp (°F): 94   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0510 notified of rabbit on site powerblock 2, was not found reports that it was heading north   

0700 rabbit back in powerblock 2, could not find. Rabbit found later. Allowing animal to seek shade. Following 

animal could cause too much stress in heat. Informed crews of rabbit presence.  

0830 notified of owl in assembly building.  Great horned owl.  No nest found monitored bird throughout day.  

1100 meeting 

1230 inspect access road. No findings.  

1245 discussed eastern end of gas line with contractor. Monitored trench and backfill.  
1600 returned to assembly building. 110 degrees outside. Owl appears to be resting evap coolers are on to cool 

building for bird. Continued monitoring from discrete locations until owl left building near 9PM 

2100 left site 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   Wind blown. 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up trash at plant site and access 

road. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? 
  X 

Spoils on one side of trench topsoil on 

other. 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Vehicles observed appeared to be 

following speed limits. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Gas line 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  No ravens seen. Heat? 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: MODO flying. Along access road. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/11/2012 
  

Monitor: Gregg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 105 Low Temp (°F): 96   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared Unit two and the assembly building for construction to begin. 

1:30am surveyed unit one trenches, water tank, power block and lay down areas.  

2:30am monitored construction activities in unit two 

04:45am surveyed and cleared the turn outs along the access road 

05:10am received call that a rabbit was running in the vicinity of power block two. Went to find the rabbit but was 

unable to locate it.  
06:30am stopped searching unit two for the rabbit. It was not found. 

06:45am began changing wildlife camera cards at the kit fox dens. 

7:00am searched power block two near dumpsters where a snake was seen by construction crews yesterday. 

07:45am attempted to capture and relocate a desert jack rabbit that was in the construction area neat power block 

two. Unable to get the jack rabbit out of the area. 

09:45am finished changing kit fox camera cards.  

10:15am surveyed the access road for wildlife and road kill. No observations were made. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/11/2012 
  

Monitor: Shelly Dayman   Start Time: 8:15:00 AM Stop Time: 4:24:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 10%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 114 Low Temp (°F): 99   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0815 checked access road, no issues 

0900 jackrabbit in powerblock 2, went into crane area with no access 

0930 monitored barn owl stuck in assembly building, owl on top of fan resting with wings open, plan is to have 

monitor present until night with doors open to allow owl to exit when cooler, contractor avoided area where owl was 

resting, owl seemed distressed but to flush outside would be more stressful, owl went under stairs and slept for two 

hours after contractor left, Eric took over monitoring owl at 4pm 

0400 access road check 
0425 off site 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   Some drags into topsoil, but overall intact 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Great horned owl, black phoebe, Bullock's oriole 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/11/2012 
  

Monitor: Vick Germany   Start Time: 5:15:00 AM Stop Time: 4:20:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 108 Low Temp (°F): 91   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:15 met Eric German & went over safety & assignment. 

5:30 walked south along pipeline area from just north of the second turnout (Sta 150+00) to the first turnout. 

Checked trench and under trencher. Caught a juvenile lizard (western side-blotched) within right of way and released 

it about a hundred feet away. 

6:30 began monitoring cleanup beginning around second turnout heading north (Sta 150). 

7:50 brown headed cowbird landed under a creosote bush. When backhoe went by it flew low to another creosote 
bush and stayed for several minutes in the shade. Didn't fly when the backhoe went by again. Wind blowing up to 15 

mph from the south. 

8:00 saw 2 zebra-tailed lizards outside of the pipeline area. 

8:40 brown headed cowbird flying  south 

9:10 windshield survey of the area between the trencher and the first turnout heading south. 

9:20 began monitoring trenching 

10:20 turkey vulture flew overhead flying west. 

11:00 white-winged dove flying south 

12:00 trencher operator informed me that he will not be able to follow the curve around the deadmen & that the spoil 

pile will encroach into the undisturbed area. Called Eric & informed him of the situation. 

12:30 resumed monitoring trenching around the curve. Spoils were deposited in the undisturbed area but  inside the 
yellow flags. 

3:00 trencher quit work so backfill could catch up. Monitoring backfill at curve. Operator was able to uncover 2 

creosote bushes that were buried by spoils. 

4:20 work stopped. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Western side blotched lizard, brown-headed cowbird, turkey vulture, white-winged dove, zebra-tailed lizards 

  







Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/12/2012 
  

Monitor: Eric German   Start Time: 10:00:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Cloudy, Clouds: 80%, Pcp: None   Attachments:   

High Temp (°F): 92 Low Temp (°F): 85   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   10:00 inspected east end of gas line. Discussed ramping and weekend preparation.  

10:30. Inspect access road. No findings. 

11:00 short meeting. and discussed planning of future transmission towers.  

12:00. Office work.  

15:00 Inspect access road and gas line. No findings.  

16:00 discussed following week activities with contractor. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Speed limits appeared to be observed. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: The juvenile great horned owl from 7/11 flushed from the Assembly building at 21:15 on 7/11.  May have been 

waiting for darkness. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/12/2012 
  

Monitor: Gregg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: Lightning, Clouds: 75%, Pcp: Trace   Attachments:   

High Temp (°F): 98 Low Temp (°F): 87   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit two and assembly building for construction activities to begin. 

1:00am surveyed unit one trenches, water tank, power block and lay down areas. No wildlife observed. 

2:00am monitored construction activities in unit two. 

3:00am surveyed access road for road kill. No observations were made. 

04:15am surveyed unit two. Weather conditions caused shut down of some activities. Work still being done in front 

of assembly building. 
04:45am cleared turn outs along access road. 

05:15am bio monitor meeting 

05:25am surveyed and cleared pipeline work area. 

06:30am surveyed northwest section of unit one where tortoise fencing is being staged. 

07:30am surveyed inside the assembly line building for the great horned owl. No owl was observed. 

08:00am began camera card changes on wildlife cameras. 

09:30am finished changing wildlife camera cards. 

10:00am surveyed access road for wildlife and road kill. No observations were made. 

10:15am checked camera cards for photos of kit fox. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/12/2012 
  

Monitor: Shelly Dayman   Start Time: 5:15:00 AM Stop Time: 2:00:00 PM  

Weather Conditions: Lightning, Clouds: 100%, Pcp: Light   Attachments:   

High Temp (°F): 89 Low Temp (°F): 85   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   515 clear access road for DT 

645 checked DT fence (spoke to fencing contractor - Crown Fencing), installation of DT fencing to start next week 

715 checked assembly building with Gregg to ensure owl did not return this morning after doors opened; did not see 

owl inside or outside of assembly building 

745 changed 1kms, batteries dead in one camera so went to trailer and got new batteries and changed 

840 DT perimeter fence check started 
930 reported some secondary containment issues, issues resolved 

1100 office 

145 checked access road, no issues, switched out batteries for Guard Station wildlife camera 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? 

 X  

Tracks (fresh) from access road into 
desert, would have gone through guard 

shack, likely CDFG staff tracking foxes 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Some water bottles on site 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   Checked DT perimeter fence, no breaches 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Side blotched lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/12/2012 
  

Monitor: Vick Germany   Start Time: 5:15:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: 

Other: lightening to south: rained for 

several min in the AM. Clouds about 

70% at end of day., Clouds: 100%, 

Pcp: Trace 

  

Attachments:  

 

High Temp (°F): 95 Low Temp (°F): 82   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:15 safety meeting 

5:30 walked from Sta 200+00 to Arizona Crossing. Checked first turnout heading north & checked parked 

equipment. 

6:00 attended ARB safety meeting 

6:30 began monitoring trenching 
8:25 pair of white-winged doves flying southeast 

9:00 finished trenching. Went to first turnout heading north & walked the backfilled area 

10:30 crew working on clean up between first & second turnout heading north. 

11:50 turkey vulture flying east. 

1:00 finished cleaning up & began backfilling trench. 

2:45 finished backfilling most of trench. Made escape ramps at both ends. 

3:00 meet with Eric German about work on Fri. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: White-winged doves, turkey vulture 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/13/2012 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: Cloudy, Clouds: 60%, Pcp: None   Attachments:   

High Temp (°F): 101 Low Temp (°F): 87   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   04:55 notified of snake at unit 2 block 2. Notified bio.  Bio in contact with safety for exact location and removal. 

0845 inspect access road. No findings.  

0900 inspect caisson drilling.  No findings.  

10:15. Inspect powerblock 2. No findings.  

11;00 inspect common area. No findings.  

12:00 office and dkf reports.  
1500 inspect unit 2  no findings.  

1545 inspect access road 

1600 inspect open trench of gas line. No findings.  

1615. Off site  

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

All disturbance in previously disturbed 

areas. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Perimeter check completed today. No findings 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/13/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: 

Partly Sunny, Clouds: 40%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 96 Low Temp (°F): 93   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:50am cleared unit two and assembly line building for construction activities to begin. 

1:30am surveyed unit one trenches, water tank, lau down areas and power block. 

3:00am monitored unit two 

4:00am surveyed access road and found a dessert kangaroo rat road kill. Removed it from road and buried it. 

04:45am received call from largo that they had a rattlesnake in unit two block two. Removed the sidewinder and 

relocated it away from construction. 

05:30am observed a desert jack rabbit trying to enter the plant site through the tortoise grate opening. Prevented 
rabbit from doing so and kept it outside of the exclusionary fence. 

06:20am surveyed and checked fence along west and north in unit one. No wildlife encountered. Fence intact. 

07:00am began changing kit fox camera cards. 

08:00am finished changing camera cards. 

08:15am downloaded photos to computer. 

08:30am received a call about a dead bird in unit two block five. The bird was taken away and buried. It was a 

Bullocks oriole and was run over by vehicle. 

09:00am monitored unit two. 

10:15am surveyed the access road for wildlife and road kill. No observations were made. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Bullock's oriole 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/13/2012 
  

Monitor: Vick Germany   Start Time: 6:30:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 50%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 99 Low Temp (°F): 84   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:00 walked section of perimeter fence along the east side of the 

channel. K-rat burrow inside fence south of school bus. K-rat burrows inside fence at bend in channel. 7:50 walked 

to about second curve but rock slope protection was to close to fence making walking hazardous. Talked to Eric and I 

am to windshield survey from the inside slope of the channel. Drove along channel, periodically stopping to scan 

fence with binoculars. 9:10 turkey vulture flying over undisturbed area 9:45 reached northwest corner of perimeter 

fence. Fence intact. 10:00 monitoring scrappers in block 1 of solar field 1. 12:00 - 12:30 lunch 12:30 - 2:30 

monitored scrappers of block 1 of solar field 1. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Zebra-tailed lizard outside perimeter fence. 
Turkey vulture 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/14/2012 
  

Monitor: Eric German   Start Time: 8:30:00 AM Stop Time: 12:15:00 PM  

Weather Conditions: Partly Sunny, Clouds: 0%, Pcp: Light   Attachments:   

High Temp (°F): 96 Low Temp (°F): 86   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Some natural ponding at Arizona crossing. Spoke with site personnel reports that rain mostly went around site. Site 

appears as if rain event did not occur at site.  

0845 checked gas line trench. No findings.  

0905 checked tortoise grate. No findings. Perimeter fence check. Inspected entire tortoise exclusionary fence no 

findings.  

1130 picked up telemetry equipment.  
1200 inspected gas line trench. No findings.  

No vegetation removal or soil disturbance activities occurred.  

Only bio activity was fence 

And trench check.  

Inspected access road. No findings.  

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?   X N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
  X 

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.   X N/A 

Common Ravens Present? If yes, note number and activity.   X N/A 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/16/2012 
  

Monitor: Shelly Dayman   Start Time: 8:15:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 103 Low Temp (°F): 89   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0815 drove access road 

0830 found and buried dead desert horned lizard (road kill) 

0930 start telemetry/change camera cards 

1100 office to discuss DT (permanent) fencing with Cody, issue resolved, uploaded new DKF points to garmins in 

office 

1140 check on DT fence installation in field, fencing is 12 below ground, 24 above ground, 1 x 2 galvanized wire 
cloth, posts are 5'8 apart, posts are set in place by poured concrete, DT fencing cloth is cut out around concrete base, 

no gaps over 1 observed, in some places T cut out of cloth and folded back around concrete.  

1230 telemetry at GKBFG002, walked to burrow to check sign, active 

110 telemetry/camera at 1KMS, active 

140 DKF camera card download and photo review begun 

200 construction meeting 

245 check in powerblock 2, no issues 

315 telemetry and camera at June 1 Satellite and June 1 burrow, telemetry at GKBTM002 

415 left site 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Trash cleaned up on access road 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   Where observed 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Black phoebe, desert horned lizard, desert iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/16/2012 
  

Monitor: Vick Germany   Start Time: 5:00:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 82   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:00 cleared turnouts, equipment, trench & area down to where chain link dragger left on Friday. 

 

6:00 attended ARB safety & job meeting. 6:30 cleared area where 'bell hole' will be excavated & monitored work. 

8:15 excavation of bell hole complete. 9:10 clearing turnouts heading south & monitoring dragging of turnouts. 

11:30 pair of Brewer's blackbirds. See Additional Comments for more information. 12:10 male yellow-headed 

blackbird. See Additional Comments for more information. 12:00 - 12:30 lunch 12:30 - 4:00 continued clearing 
turnouts heading south & monitored dragging of turnouts. 3:00 performed a windshield survey of an area (approx 

720 feet) within the gas line right of way that was going to be 'swept' to get more of the loose rock over to the wind-

row. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Zebra-tailed lizards in the third turnout heading south (the one with storage container. Pair of Brewer's 

blackbirds - flew in & drank from one of the puddles before flying south. Rock hauler stopped along my 

vehicle because he had a male yellow-headed blackbird underneath the bed on his rig. The driver said the bird 

drank out of a water bottle. The driver tried to catch it a couple of times & it hopped around, & eventually flew 

off in a southerly direction. About 1/2 hour later, the blackbird flew under my car - stayed for about 40 minutes. 

After flying out from my vehicle, it flew into some creosote bushes. An hour later, workers reported seeing the 

bird flying short distances in the general area for about an hour while they were working. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/17/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 100 Low Temp (°F): 75   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit two for largo construction activities to begin. 

1:00am attended largo weekly safety meeting. 

1:15am surveyed unit one trenches and holes. No wildlife observed. 

2:30am surveyed unit 2 trenches and holes. No wildlife observed. 

03:00am surveyed access road for road kill and wildlife. No observations made. 

03:45am prepared spare wildlife cameras in office for installation at new kit fox dens. 
04:15am monitored largo activities in unit two 

05:15am surveyed and cleared turn outs along access road. 

06:00am began kit fox telemetry and camera card changes. 

08:15am finished kit fox telemetry and camera card changes. 

09:00am in office checking camera cards. 

09:30am gathered materials to set up wildlife cameras at GKBFG002. 

09:45am set up wildlife cameras at GKBFG001. 

10:30am pulled a wildlife camera from the Guard den. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/17/2012 
  

Monitor: Shelly Dayman   Start Time: 8:09:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 98 Low Temp (°F): 81   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   810 checked access road for roadkill 

0900 set up old DKF cameras and cards for two new monitoring locations 

0950 began setup of two cameras at GKBFG002 

1020 drove out to guard shack to remove one camera to put at GKBTM002, saw two vehicles parked on north side of 

road in gas line disturbance area, two turnouts in vicinity but both were closed for inspections, spoke to Bill Watson 

at office and decided to ask them to park in 10' wide passenger vehicle areas of turnouts if they are moving vehicles 
again, crew is SWCA hired by BLM to conduct Ford Dry Lake survey, BM sent to let SWCA know 

1120 check of Unit 1, DT fence same as yesterday, appear to be pouring concrete for poles further down line today, 

checked pitfalls, no trapped animals, some ponding under water tanks, concrete washouts contained, one cap off 

large pipes but couldn't see into pipe so didn't recap 

1255 check unit 2, trenches on south side 

200 meeting 

245 - 345 DT fence check etc 

355 removed and buried dead round tailed ground squirrel from access road 

415 off site 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? 

 X  

BLM contracted SWCA parked vehicles 
off access road not within approved 

turnouts 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Some trash in pitfalls on-site 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Round-tailed ground squirrel, desert iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/17/2012 
  

Monitor: Vick Germany   Start Time: 5:00:00 AM Stop Time: 3:40:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 100 Low Temp (°F): 79   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:00 checked turnouts that are still in use, parked equipment & open section of trench. 6:00 attended ARB safety & 

job meeting. 6:30 two pick up trucks belonging to SWCA parked in the gas line right of way near Sta 100+00. 

Caught up to group & spoke to Chris Millington about checking under vehicles for desert tortoise & other animals 

before they leave. Walked an area between Sta 97+50 to past Sta 100+00 looking  for animals. None observed. 7:15 

monitoring backfill of last section of trench. 7:50 checked trencher because it is going to be removed. Walked area 

where truck would turn around. 8:25 monitoring backfill of last section of trench. 9:00 checked under truck that was 
hauling off trencher. 9:10 monitoring backfill of last section of trench. 9:45 a desert iguana ran from a bush that was 

next to spoil pile. 10:15 backfill complete. 10:25 cleared forklift before removal & also under truck. 10:30 monitored 

clean up of backfilled area. 11:20 received a call from Shelly about the two SWCA trucks asking me to leave a note 

on one of the vehicles letting them know to park in the turnouts, including the ones staked off because there is 

enough room to park a vehicle off the road. I left the note & included a reminder to check underneath the trucks. 

After leaving the note on one of the trucks, I checked under them & while doing so I noticed a note on the windshield 

of the second vehicle. It had Chris' phone number (505-507-7268). I called Chris & spoke to him about parking. 

12:00 checked underneath the water truck to be hauled away. 12:10 checked the area that was cleaned up today. 

Looks good. 12:15 - 12:45 lunch 1:00 - checked underneath truck that is hauling off water truck. 1:45 - again 

checked underneath truck that is hauling off water truck. 2:00 - surveyed the Arizona Crossing  before clean up. 2:15 

- 3:40 surveyed part of the perimeter fence solo & with Shelly. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Zebra-tailed lizards, Desert iguana, When I was leaving, a dark Ford Exhibition (not sure of make, but it was 

the larger model) & a black Mustang went around the grate by the rest area. Only got part of the plates. The 

Exhibition was 4U & the Mustang was 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/18/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 95 Low Temp (°F): 80   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared init two and the assembly line building for construction activities to begin. 

1:00am surveyed the trenches and holes in units one and two. No wildlife found in trenches. Checked the water tanks 

for excessive water pooling. No excessive water pooling. 

2:30am surveyed unit one trenches and holes for wildlife. No wildlife observed. 

3;45am surveyed unit one power block, water tank and lay downs areas. No wildlife observed or excessive water 

pooling from wager tank. 
04:15am surveyed access road for road kill. No observations were made. 

05:00am checked water tanks. The Sukut tank south east of trailer city had excessive pooling so I called bones from 

largo and they are going to fix the issue. 

05:30am surveyed unit one power block, water tank and trenches. 

06:00am began kit fox telemetry and camera card changes. 

07:45 finished kit fox telemetry and wildlife camera card changes. 

08:00am in office downloading the wildlife camera card photos. 

08:45am surveyed unit one trenches, holes, power block, water tank and laydown areas. No wildlife observed. 

09:30am surveyed unit two trenches and holes for wildlife. No observations made. 

 10:15am surveyed access road for road kill. No observations were made. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/18/2012 
  

Monitor: Shelly Dayman   Start Time: 8:00:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: Sunny, Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 89   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0805 removed and buried road kill desert horned lizard on access road 

0840 cleared most western access road turn out prior to dragging 

0915 removed dead oriole (burned) from mirror area 

0930 monitored back hoe cleaning up access road turn outs 

1000 walked trenches on north side of Unit 2 

1045 meeting with Bill Watson re: outside the fence work 
1100 environ compliance meeting 

1130 photos to server 

1245 installation of DKF camera at GKBTM002 

113 found DKF remains (bones/fur) near turnout, reported to DB and CDFG, photos taken, remains collected 

200 meeting 

245 reporting/packaging DKF remains 

0430 removed road killed RTGS from road and buried 

0445 removed road killed kangaroo rat from near guard shack 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Some trash in north area of unit 2 on 

ground 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

Mentioned supports on DT trap breaking 

to Charly 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert horned lizard, Bullock's oriole, round-tailed ground squirrel, merriam's kangaroo rat 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/18/2012 
  

Monitor: Vick Germany   Start Time: 5:30:00 AM Stop Time: 4:33:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 72   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30 windshield survey of the gas line right a way. Checked the two remaining turnouts. 6:00 There is to be no 

equipment in the right a way today. ARB will be putting in the paddles warning of the gas line. They use a shovel to 

dig a hole about 12 - 18 inches deep. They will finish cleaning up the Arizona Crossing this AM. ARB will also 

move the container to position it for pickup. They will call me when they are ready to move the container. 7:15 

inspected area by bell hole because ARB was told to move some dirt over for better access. Also inspected bell hole. 

No animals observed. 7:30 Raven observation survey. CORA 1. No ravens observed. 8:29 Raven observation survey. 
CORA 2. No ravens observed. 9:08 Raven observation survey. CORA 7. No ravens observed. 9:20 checked tortoise 

fence on the south side of Unit 2 (Blocks 5 and 10), along the west side (Blocks 2 - 5) and south side of Block 8 

(Block 4 done yesterday). 10:13 Raven observation survey. CORA 6. No ravens observed. 11:00 Raven observation 

survey. CORA 5. No ravens observed. 11:15 checked tortoise fence in Unit 1, along the east side of Blocks 5 and 6). 

Looks good. 11:20 stopped raven monitoring. Garmin stopped working. Temperature is 93 and surveys are to stop 

when temp is 96. Checked tortoise fence along Unit 1, on the north side. Looks good. 12:20 Went to the turnout ARB 

used as their yard to watch the container get moved. No animals were underneath. 12:30 - 1:00 lunch 1:20 checked 

trenches in Unit 2, Blocks 4 and 9. No animals observed. 2:00 checked water tank by offices and no ponding 

observed. Dropped off raven monitoring sheets on Shelly's chair. Picked up spare batteries for the Garmin. 2:45 - 

3:20 - checked trenches in Unit 1 and the two water tanks. No animals observed or ponded water. 3:30 - took photo 

of a bucket of bottles at the north side of Block 1, Unit 1. Emailed photo to Mike Ireland & Shelly Dayman. 4:00 - 
observed a small puddle under water tank 2 & informed Shelly. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  







Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/19/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: 

Partly Sunny, Clouds: 40%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 99 Low Temp (°F): 82   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit two and the assembly line building for construction activities to begin. 

1:20am surveyed and cleared unit two trenches, holes, power block, water tank and laydown areas. 

2:15am surveyed the access road for road kill. A road killed desert kangaroo rat was found, removed from road and 

buried. 

03:00am surveyed and cleared unit one trenches, holes, power block, water tank and laydown areas. 

04:15am checked the water tank next to trailer city. No excessive water pooling was observed. 

05:00am surveyed the access road for road kill. No observations were made. 
05:45am monitored construction activities in unit two and the water tank next to trailer city. No excessive water 

pooling when checked. 

06:30am began kit fox telemetry and camera card changes. 

08:45am finished kit fox telemetry and camera card changes. 

09:00am surveyed access road for road kill. No observations were made. 

09:20am in office downloading kit fox camera cards. 

09:35am finished wildlife camera card downloads. 

09:40am checked water tank near trailer city. No excessive water pooling observed.  

09:45am surveyed unit one power block, water tank, trenches, holes and laydown areas. No wildlife observations. No 

excessive water pooling from water tank. 

10:15am surveyed access road for road kill. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Trash found on ground and in trenches 

near power block 1 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/19/2012 
  

Monitor: Shelly Dayman   Start Time: 9:20:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Cloudy, Clouds: 25%, Pcp: None   Attachments:   

High Temp (°F): 106 Low Temp (°F): 79   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0920 new track-out plates at guard shack 

0925 cleared connex area, access road and turnouts, replaced and re-hammered in stakes at turnout edges (boundary 

of restored area) 

1000 checked unit 2 briefly 

1020 check of installation of DT fencing along permanent fencing; consistent with requirements, check of water 

tanks in unit 1, no ponding 
1100 meeting 

1140 CORA tap form with Vick, submitted and checked in watershed 

1245 checked DKF info in database for reporting tomorrow, copies of datasheets etc 

145 check of water tank 0, skip loader present 

200 construction compliance meeting 

310 water tank near power block 1 leaking, skip loader operator in vicinity so he closed the valve completely and 

cleaned puddle up, checked trenches near power block, no wildlife 

340 checked for DKF tracks within plant site near GKBFG002, none observed 

410 checked unit 2 trenches 

430 access road and turnouts 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? 
X   

Removed broken stakes and replaced at 

turnouts align access road 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/19/2012 
  

Monitor: Vick Germany   Start Time: 7:00:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 84   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:00 driving towards plant site looked for dead animals on road. Did not see any. 

7:20 checked bell hole just inside gate. No animals. 

On road to offices, noticed a couple of areas where water was on the road. 

7:40 took photo of standing water at water tank 0 (by the offices) and emailed it to Mike Ireland & Shelly Dayman. 

Shortly after taking photo, s worker on a dozer with a roller (?) in the back made several passes over the standing 

water, but it persists. Took another photo.  
8:22 raven survey at CORA 3. No ravens observed. 

8:30 during CORA 3 survey, 

observed a raven flying from the northeast in Unit 1. Landed near a dirt pile by building in Power Block 1. The 

distance from CORA 3 to the sighting is greater than the survey area. 

8:56 Raven survey at CORA 4. No ravens observed. 

9:15 walked over to Den 1, which has been collapsed(?). 

9:20 observed 2 ravens in Unit 1, Block 1. Temp was 95. Both standing on rows of dirt  in an area that looks it was 

recently ripped near the edge of the disturbed/nondisturbed area. For 30 min one just stayed in one place, but the 

other one slowly walked over to the other, a distance of about 200 feet. 

10:10 water truck passed close by and both ravens flew off, circled around and landed within the disturbed area near 

the edge of the disturbed/nondisturbed area. 
10:34 ravens flew off when a dozer came near. Instead of circling back, they flew northeasterly about a mile and 

landed on the bank by the permanent fence on the northern boundary of Unit 1. 

11:15 took photo of shredded plastic under barrels by the building in Unit 1 and sent to Mike and Shelly.  Found out 

later that plastic is tertiary protection & not reportable. 

11:15 - 11:45 lunch 

11:45 - 12:45 entered CORA observations from hard copy data sheets into electronic forms. 

1:20 signed safety log in Power Block 1 in Unit 1. 

1:45 signed safety log in Power Block 2 in Unit 2. 

1:50 drove access road south to rest area looking for road kill. Did not see any. At entrance to site there are several 

puddles of water in potholes. Took photo and emailed it to Mike and Shelly at 2:35. 

2:40 drove access road north to rest area looking for road kill. Did not see any. 

3:10 checked bell hole for animals. Did not see any. 
3:15 - 4:30 checked trenches, looked for garbage & storage of hazardous materials in the north half of Units 1 & 2. 

Also checked the area that was being graded this morning where the 2 ravens were observed. Did not see any ravens. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 



Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   See Activity Log 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Common ravens 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/20/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 103 Low Temp (°F): 86   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit two for construction activities to begin. 1:15am surveyed power block two and 

laydown areas. No wildlife observed. 1:45am surveyed access road for road kill. No road kill was found. 2:35am 

checked water tank at trailer city. There was excessive water pooling. Took photo. Called bones from Largo at 

2:39am and he said they scheduled someone to clean up the pooling at 2:30am and 4:30am. 2:45am waiting for 

Largo to deal with the pooling of the water tank. 2:50am Largo's skip loader fixed the pooling problem. 3:20am same 

skip loader came back to work on the water tank to address pooling. No excessive pooling. 03:30am surveyed unit 
one trenches and holes for trapped wildlife. No observations were made. 04:45am checked water tank by trailer city. 

No water pooling. 05:00am surveyed access road for road kill. No observations were made. 06:00am began kit fox 

telemetry and wildlife camera card changes. 07:05am checked water tank in power block one. No water pooling. 

07:25am checked water tank next to trailer city. No water pooling. 07:40am received call that a snake was found in 

power block two. Removed the sidewinder and relocated it outside of the construction area. Photo taken. 08:30am 

finished kit fox telemetry and camera card changes. 08:45am in office dropping off kit fox telemetry equipment and 

downloading camera card photos. 09:10am spoke with Shelley Dayman about the water tank pooling and she said 

she will address the issue with Jenny Gavaldon. 09:30am reviewed kit fox weekly table. 09:50am placed wildlife 

camera at GKBTM002 facing a different angle. 10:20am surveyed access road for road kill. No observations were 

made. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/20/2012 
  

Monitor: Shelly Dayman   Start Time: 7:40:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 10%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 111 Low Temp (°F): 92   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0735 report of snake at powerblock 1, sent BM to remove. 0830 discussed water ponding at water tanks during night 

work with night BM, may need additional work by skip loader, currently scheduled by Largo to clear at 230 and 430 

AM and water already ponded by 230. 0900 gravel had been unloaded near rest area without biomonitor present, 

spoke to Jenny Gavaldon and she will speak to contractor. 0915 connex being loaded and removed from turnout on 

access road, checked area for wildlife. 0930 reviewed DKF telemetry data with BM, edited tables to correct errors. 

1000 spoke to Jenny Gavaldon and water ponding issue with Largo night work will be resolved with Largo. 1100 to 

100 DKF weekly report prepared with final tables and sent to DB for review, report from BM of grading on access 
road without prior notification, let Jenny Gavaldon know. 110 discussed with Charly state of ESA signs, all are in 

good condition and don't need replacing, recommended replacing top soil signs as are becoming faded and some 

broken, Charly getting replacement top soil signs. 130 checked Unit 1, no issues. 200 checked Unit 2, no issues. 230 

water truck near trailer city creating large ponds, waited to see if earth work planned, grader and scraper began work 

at 250, monitored work to ensure no large standing pools of water left. 420 drove access road, no roadkill, saw 

graded area near rest area. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Some plastic (windblown) debris picked 

up along access road 

Topsoil segregated properly? X   Top soil signs to be replaced 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
 X  

One person removed from project for 

speeding 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 

 X  

Some gravel unloaded outside of fence 
without BM present, reported to Jenny 

Gavaldon, BMs checking area for other 

activities today 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Side-blotched lizard, eleodes beetle 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/20/2012 
  

Monitor: Vick Germany   Start Time: 6:30:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 108 Low Temp (°F): 82   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 Potholes at entrance to access road held water. From the look of the ground, a water truck recently came by. 

6:40 While checking access road for dead animals, scraped up a squashed banana from access road & buried it. 7:00 

Checked bell hole just inside gate. No animals. 7:30 Signed JSA at Power Block 2, checked water tank 2 (No ponded 

water) and a trench (no animals). 7:35 Checked trenches south side of road of Unit 2, Block 9. No animals. 8:00 - 

9:20 checked trenches on north side of road, Unit 3, Block 3. The north/south trench had at least two different tracks 

the entire length. Sent a photo of the larger set of tracks in the trench to Mike Ireland and Shelly Dayman. Also sent a 
photo of a smaller set of tracks seen on the side of the trench to Mike and Shelly. Did not see any thing that could 

have made the tracks. Two east/west trenches did not have tracks. 9:30 - 10:00 checked trenches south side of road of 

Unit 2, Block 4. The partially backfilled one had similar tracks noted above and a dead beetle by some tracks. Talked 

to a worker in the trench and he said they see the beetles in the trenches and in the soft sand they leave tracks every 

where. He also noted that they occasionally small lizards by the spoil pile. A lizard likely made the tracks found 

along the sides of the trench. Checked trenches north side of road in Unit 2, Block 3. 10:20 checked trenches in Unit 

1, Blocks 3 and 4. 10:45 Received a call from Shelly to check the activity at the front gate. 10:55 Observed a prairie 

falcon land on a power pole at the curve of the road between Blocks 3 and 4, Unit 1. Stayed a few minutes and then 

flew off in a westerly direction and out of the plant site. 11:20 Arrived at entrance to the access road. No work 

occurring, but since the time I arrived this morning a pile of gravel was dumped off to the side of the road. 11:30 - 

1:30 Checked all the turnouts and about 40 feet away for animals. Saw a zebra-tailed lizard underneath a forklift 
parked in the second turnout heading south. 1:40 - 2:10 at entrance to access road, a dozer scrapping potholes to 

flatten them out and smoothing out road. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 

 X  

A number of vehicles appeared to be 
exceeding the speed limit and bypassing 

the track out. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Prairie falcon, zebra-tailed lizard 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/21/2012 
  

Monitor: Greg Lukasek   Start Time: 5:30:00 AM Stop Time: 11:00:00 AM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 104 Low Temp (°F): 89   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:30am surveyed and cleared along access road and guard entrance where construction activities are occurring.  

06:30am construction crew arrived and began working on the road. 

07:45am started noticing a lot of Mojave fringe toed lizards near work area. Made sure none got too close to 

machinery. 

11:00am construction crews finished for the day. In compliance the entire day. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
X   

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Mojave fringe toed lizard 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/23/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 4:03:00 PM  

Weather Conditions: Cloudy, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 105 Low Temp (°F): 86   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530. Inspected access road. Noted trackout crosses both ingress and egress. Turn outs have been repaired following 

gas line installation. No other findings.  

0625 notified of bird, western meadowlark,   mortality. Removed and disposed.   

0730 dkf telemetry and camera throughout day.  

0900 report of injured bird at assembly building. Brewers Blackbird, is able to fly and was foraging. Appears to be 

possibly molting, worn look.  Bird last seen outside of building. Crews to keep an eye out for.  
10:30 report of kit fox seen crossing access road during morning commute, around 07:30.  

11:00 review of camera data.  

12:45 informed of road maintenance at trackout area outside fence. . Work was monitored.  

1330 office 

1400 meeting.  

1500 inspected leaking water truck informed contractor. Water truck to be emptied.  

1600 inspected access road and leave site. No findings.  

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? 
X   

All activities within desert tortoise 

exclusion fence. 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Vehicles observed appeared to be 

following speed limits. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X 100% disturbance completed 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   Some rain. But not a rain event. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.   X N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Brewer's blackbird. Western Meadowlark. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/23/2012 
  

Monitor: Shelly Dayman   Start Time: 12:00:00 PM Stop Time: 4:25:00 PM  

Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   

High Temp (°F): 106 Low Temp (°F): 102   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   1200 semi truck and trailer stuck in gravel are entrance, Eric cleared area 

1230 showed Eric location of GKBFG002 

0100 monitored grader moving gravel on access road to east side of road 

0130 access road check 

0145 DT temporary fence check begun 

0215 check if trenches at powerblock 1, water tank 1 with some water but okay, check of trenches and laydowns in 
unit 1, check of permanent DT fence installation, installed correctly 

0300 spoke to DB about telemetry for tomorrow 

0330 check of Unit 2, observed skip loader cleaning out water puddles under water tanks 

0400 DT fence check continued 

0415 access road, no issues 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/24/2012 
  

Monitor: Eric German   Start Time: 5:45:00 AM Stop Time: 5:00:00 PM  

Weather Conditions: Partly Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 110 Low Temp (°F): 89   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:45 monitored access road.  06:00 removed and disposed access road bird mortality. 

0630 inspected fence install and caisson concrete pour. Unit 2 SW quadrant. No findings.  

0730 inspected powerblock 2. Some litter. Talked with crew re: litter.  No other findings.  

0830. Inspected permanent fence. Spoke with foreman. Discussed size of cutouts: 12 sections vs. 13. Fence appears 

to be in compliance.  

10:00 looked for fox tracks near NE side of unit 1. No findings.  
11:00 notified of tarantula in laydown area.  Spider was removed and released.  

12:00 office.  

12:30 notified of bat in assembly building. Could not locate. Just prior to arrival a nighthawk flew into assembly 

building.   Monitored. Bird left building at 14:00.  Work crews stopped at 13:30. While monitoring found blackbird 

mortality in building. Appears to be bird from prior day. No signs of trauma.  Mortality removed and disposed.  

14:15 Meeting.  

1500 office. 

1630 inspect unit 2.  No findings.  

1645 inspect access road.  No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up litter and notified compliance in 

14:00 meeting. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

Work areas inspected. 100% ground 

disturbance has occurred. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying over common area. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/24/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: 

Partly Sunny, Clouds: 15%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 101 Low Temp (°F): 92   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit two for largo construction activities to begin. 

1:00am attended largo weekly safety meeting. 

1:15am surveyed unit one trenches, holes, power block, water tank and laydown areas. No wildlife observed. 

2:20am checked water tank 0. No water pooling. 

2:30am kit fox telemetry check at GKBFG002 for May Female. No ping detected. 

2:55am surveyed access road for road kill. No road kill observed. 

3:30am surveyed unit two trenches and holes for wildlife. 
4;15am monitored unit two construction. 

5:00am surveyed access road for road kill. No observations. 

5:30am began kit fox telemetry and camera card changes. 

7:15am finished kit fox telemetry and camera card changes. 

7:20am in office downloading wildlife camera card photos. 

7:35am checked water tank 0. No pooling. 

7:45am surveying access road for road kill and wildlife. No observations made. 

8:15am monitored largo construction activities in unit two. Checked trenches and holes for trapped wildlife. No 

wildlife observed. 

9:30am surveyed unit one trenches, holes, power block, water tank and laydown areas. No wildlife observed. No 

pooling from water tank. 

10:15am surveyed access road fore road kill. No road kill found. 
 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/24/2012 
  

Monitor: Shelly Dayman   Start Time: 8:30:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 104 Low Temp (°F): 89   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0830 checked access road 

0900 helped Eric with permanent DT fence inspection 

0945 Inspection of temp DT fence continued 

1020 pair of lesser nighthawks near common area, searched vicinity for chick 

1040 continued inspection of temp DT fence 

1200 check of powerblock 2 
1210 DT fence check 

1230 checked locations of former DKF dens - Den 1 and Den 8, den 1 collapsed, den 8 in cut, found DKF tracks in 

CSAA, tried to see where they went, found an old den site that DKF visited, didn't find where entered or exited 

fence, tracks recent 

150 met Eric in assembly building, he was watching black bird and lesser nighthawk, nighthawk flew out, blackbird 

died of heat exhaustion 

0230 transferred photos to server 

0300 check of unit 2, no issues 

0345 access road check, no road kill 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Killdeer, lesser nighthawk pair using shade at concrete bridge near common area, searched area for fledgling 

but none observed, black phoebe 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/25/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 2:45:00 PM  

Weather Conditions: Sunny, Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 110 Low Temp (°F): 85   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530 inspected and maintained stakes by guard shack.  

0645 inspected access road. Maintained stakes, picked up litter, and removed and disposed of kangaroo rat.  

0800 inspect powerblock 2. Portable water tank leaking. Reported to compliance and contractor. Contractor emptied 

and is to repair.   Report of leaking water truck from previous day.  Not leaking today. Will continue to check. Truck 

is no longer at powerblock. No other ponding observed.  

10:30. Inspect unit 2. Some ramping could be improved. Reported to compliance.  
11:30. Office 

12:30 check powerblock 2   Reported garbage finding to compliance.  

1315 inspect unit 1. Backfilling of trenches noted.  

1400 office.  

1415 Inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter 

Topsoil segregated properly? X   Outside fence 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 perched on ground. Common area. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Report of dkf sighting near Arizona 

Crossing around 05:30.  

Roadrunner seem in unit 1. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/25/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 97 Low Temp (°F): 89   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit two for largo construction activities to begin. 

1:15am checked water tank zero. No pooling. 

1:20am surveyed unit one trenches, holes, power block, water tank, lay down areas. No observations made. 

2:15am monitored construction in unit two. Surveyed trenches and holes for trapped wildlife. No observations made. 

3:30am surveyed access road for road kill. A desert kangaroo rat was found killed. Removed it from road and buried 

it. 
4:00am checked water tank zero. No pooling. 

4:10am monitored construction activity in unit two. 

5:30am began kit fox telemetry and camera card changes. 

6:45am removed sidewinder from power block one. Relocated it safely outside of the fence. 

8:40am finished kit fox telemetry and camera card changes. 

8:50am surveyed access road. Removed a road killed desert kangaroo rat from access road and buried it. 

9:10am in office downloading wildlife camera cards. 

9:25am finished downloading kit fox photos. 

9:30am checked water tank zero. No pooling. 

9:40am checked trenches and holes in unit two. No wildlife observed. 

10:15am surveyed access road. No road kill observed. 
 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/25/2012 
  

Monitor: Shelly Dayman   Start Time: 9:30:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 102 Low Temp (°F): 97   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0930 check of access road and turnouts 

1030 checked for DKF tracks along road in CSAA, tracks from yesterday gone and didn't observe new tracks 

1100 checked caissons in Unit 1 Largo, all holes without forms covered sufficiently 

1145 some ponding under water tank 0, will check again to see if resolved by skip loader 

1200 office to discuss meeting for outside fence work, scheduling 

1215 unit 2 south of road holes checked 
1230 access road check, buried round-tailed ground squirrel road kill, no activity on access road, speed limits 

observed 

115 finish check of trenches on south side of Unit 2 

200 compliance meeting 

245 Unit 1 trenches check 

325 finish temporary DT fence check, entire fence intact 

350 checked solar field in Unit 1 for birds, none observed 

415 checked access road 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Some plastic (coffee cups, water bottles)in 

dust devils in Unit 1 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert iguana 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/26/2012 
  

Monitor: Eric German   Start Time: 6:15:00 AM Stop Time: 5:15:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 105 Low Temp (°F): 87   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   06:30 inspect access road. Removed three kangaroo rat mortalities and disposed. Picked up litter. No other findings.  

07:30 inspect unit 1. Picked up litter. Report of dkf sitting on access road around midnight.  

0900 inspect caisson area. Report of road runner in area. Road runner sighting visually confirmed.  

10:00 inspect fence install and permanent tortoise exclusion fence. No findings.  

10:30 report of kangaroo rats running around in NE corner unit 2 laydown. Did not remove. (can not catch).  

11:00. Meeting 
12:00 office.  

1300 report of kangaroo rat in powerblock 2. Could not locate.  

1400 meeting  

1530 review of dkf plan  

1630 office  

17:00 inspect access road. Picked up litter. No other findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   Work inside fence 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

One seen drinking from puddle from dust 

control. Puddle gone 10 minutes later. 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/26/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 9:00:00 AM  

Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   

High Temp (°F): 89 Low Temp (°F): 87   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit two for largo construction activities to begin. 

1:20am checked water tank zero. No pooling. Assembly line building surveyed and cleared. 

1:45am surveyed unit one trenches, holes, power block, water tank and laydown areas. All clear. 

2:35am surveyed access road. No road kill observed. 

3:00am monitored construction activities in unit two. Checked trenches and holes for trapped wildlife. No 

observations made. 
4:30am surveyed access road. A road killed desert kangaroo rat was found, removed and buried.  

5:30am began kit fox telemetry and camera card changes. 

7:20am finished telemetry and camera card changes. 

7:30am at office downloading camera card photos. 

7:45am surveying trenches and holes in unit two. 

8:45am surveyed access road. No road kill found. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/26/2012 
  

Monitor: Shelly Dayman   Start Time: 8:15:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 98 Low Temp (°F): 88   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0815 access road check, no activities, cleaned up unknown species road kill, chased some zebra tailed lizards off 

road 

0900 checked CSAA for DKF tracks and activity, found no recent DKF tracks, but when checking LOSH old nest 

tree fresh DKF scat under tree, no LOSH observed but several feathers leading away from tree, possible predation?  

Possible shrike in tree, heard brief call but did not see bird 

1130 checked powerblock 2 for water washout, not observed yet 
1200 trenches on south side of powerblock 2 

1245 blackbirds observed under water tanks 

115 review of DKF with Eric 

0330 check of powerblock 2 

0415 access road check, no roadkill observed 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Zebra tailed lizard, RTGS, DIME, sidewinder, desert iguana, side-blotched lizard, western whiptail, blackbird 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/27/2012 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 112 Low Temp (°F): 90   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0400 notified of kangaroo rat at powerblock 2. Krat removed.  

0800 freshened staking and flagging at connex corner, previously disturbed area,  to be used as turn-around for road 

maintenance. 

0845 notified of snake (coachwhip) mortality on access road. Removed and disposed.  

0915 notified of bird mortality at powerblock 2. Mourning dove. No signs of trauma. Removed and disposed.  

1015 inspect powerblock 2. No 
Other findings.  

1130 dkf reports to cdfg.  

1330 review dkf plan.  

1445  inspect trenches in unit 2. Noted two ramps that need improvement. (trenches are inside tortoise exclusionary 

fence)  Will contact contractor. No other findings.  

1545 inspect access road   No findings   

16:00 confirmed Saturday outside the fence activity and discussed with contractor. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All work inside fence. 100% disturbance 

previously completed. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Mourning Dove, Turkey Vulture.   Whiptail. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/27/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   

High Temp (°F): 93 Low Temp (°F): 88   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit one for largo construction activities to begin. 

1:30am checked water tank zero. No pooling. 

1:45am telemetry check for may female at GKBFG002. No ping detected. 

2:10am surveyed unit two trenches, holes, power block, water tank and laydown areas. No wildlife observed. 

3:15am surveyed access road for road kill. No road kill found. 

3:45am monitored largo construction activity in unit one. 
4:20am removed a live desert kangaroo rat from power block two and relocated it to safety outside of the fence.  

4:30am monitored largo construction activity in unit one. 

5:30am began kit fox telemetry and wildlife camera card changes. 

6:35am finished telemetry and kit fox camera card changes. 

6:50am in office downloading camera card photos. 

7:15am finished downloading kit fox photos. 

7:20am checked water tank zero. No pooling. 

7:30am monitored largo construction activity in unit one. 

8:00am surveyed access road. Found a road killed coachwhip. Removed it from road and buried it. 

8:35am surveyed trenches and holes in unit two for trapped wildlife. No observations. 

9:10am surveyed access road. Another coachwhip was found killed. Removed from road and buried. 
9:30am monitored largo construction in unit one. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/28/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 12:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 25%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 102 Low Temp (°F): 81   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530 inspect clear equipment and turn around areas.  Add staking to demarcate turn around. No other findings.  

0545 clear access road work area. Maintain staking. No other findings. 0600 Monitor road maintenance. All activities 

inside cleared areas.  No sensitive species observed.  

1200 work completed.  All work observed appeared to be in compliance. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   Work by rest area. 

Topsoil segregated properly?   X No topsoil pushed. 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/30/2012 
  

Monitor: Eric German   Start Time: 6:00:00 AM Stop Time: 4:10:00 PM  

Weather Conditions: Raining, Clouds: 95%, Pcp: Heavy   Attachments:   

High Temp (°F): 100 Low Temp (°F): 80   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600 inspect access road. Looking for water puddles from rain. No puddles. Spoke with site personnel very little if 

any precipitation. No other findings  

0630 inspect fence installation unit 2.  No findings.  

0645 notified of snake (sidewinder, alive) powerblock 2. Removed and released.  

0745 notified of snake (coachwhip) in powerblock 2. Could not locate. Inspected powerblock 2. Litter noted. To be 

brought up in 1400 meeting. Snake not located. No other findings. 
0900 inspect unit 1 perimeter and old dkf complexes. Camera card changes and telemetry. Escorted blm rep on dkf 

duties. Inspection included looking at shrike nest tree area in csaa. Appeared to be shrike scat and pellets in area.  

14:00 discussed litter with compliance team.   

1430 inspected site following rain event. Fence appears intact further inspection tomorrow following more rains. . 

Cleaned tortoise grate.  

1545 inspect access road. Large rain ponds. No other findings. Report of dkf on access road attempting to avoid 

ponding. Did not see dkf.   

1610 off site  

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Reported litter in pb2. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   All work inside fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

100% fence inspection will be assigned 

tomorrow. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Fence check will be completed. Tomorrow. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/30/2012 
  

Monitor: Vick Germany   Start Time: 8:00:00 AM Stop Time: 3:15:00 PM  

Weather Conditions: Cloudy, Clouds: 70%, Pcp: Heavy   Attachments:   

High Temp (°F): 90 Low Temp (°F): 81   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   8:00 met Eric at Unit 2 power block 2 to look for a reported coachwhip. Did not find it. Walked around power block. 

Except for one contractor, areas had some trash scattered around. Eric to follow up. 9:30 - 12:00 checked Unit 2. Did 

A spot check of the permanent fence holes north of Block 1. Found a couple of garbage cans with lids off. Both were 

tied down on one side, but that meant they did not fit snuggly when I put the lids on the can. One can in Block 7 and 

the other is where the green pipes are being stored and assembled. 11:35 spotted one CORA flying east to west south 

of power block 2. Joined a second CORA & both continued to fly west, but then flew o over power block 2 & circled 
the area a few times before flying northwesterly. 12:15 driving access road looking for road kill when I spotted a live 

antelope ground squirrel on the road. I stopped to get a photo but by the time I got my phone it had moved off the 

road & I could not find it. A hard rain started. Drove about 100 feet and was out of the rain. 12:25 observed two 

turkey vultures flying low to the ground west of the access road. One flew higher as my vehicle approached but the 

other continued to fly low & landed next to access road on the west side. 12:40 talked to Eric about turkey vultures & 

garbage cans for 2:00 meeting. 1:00 finished windshield survey of access road heading south. Started to head north to 

plant site, but it was raining hard. The rain was so heavy that I could not see the road & I turned around to wait out 

the storm. 1:30 called Eric to let him know that I could not get to the plant site. 2:15 rain passed the plant & headed 

back to plant site. Sections of the road were flooded along with some of the turnouts, but most of the flooding was on 

the east side of the road. 2:30 observed a kit fox crossing the road about 3/4 of the way to the plant site. The kit fox 

was crossing west to east, but the east shoulder was flooded. After a few seconds, the kit fox turned around and 
headed west. Sighting was north of the second speed sign (which had been blown over) heading north to the plant 

site. 2:45 entered plant site. Observed 3 portapotties that had been blown over. Checked the desert tortoise fence 

along the eastern boundary Unit 2 and the section to the north of Block 8, Unit 2. No sign of issues with the fence. 

3:00 ended survey because it appeared more rain was coming. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?  X  See activity log. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
 X  

Observed several drivers that appeared to 

be exceeding speed limit. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
X   

Kit fox observed. See activity log. 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.   X N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Ravens, antelope ground squirrel, turkey vultures, kit fox 



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/31/2012 
  

Monitor: Eric German   Start Time: 6:55:00 AM Stop Time: 8:00:00 PM  

Weather Conditions: Raining, Clouds: 100%, Pcp: Heavy   Attachments:   

High Temp (°F): 87 Low Temp (°F): 75   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0655 inspect access road. Puddles from rain mostly on north side of road. No sensitive species observed. 0715 clean 

tortoise grate. 0745 north and east side of fence intact. 0830 pick up bio and return to vehicle. Inspect fence again. 

Water flowing through fence. 0930 fence is down north of unit 1. About 200 m. 1030 more fence down unit 1.  

Access to remainder of site limited.  Too much water and rain to begin repairs. Spoke with compliance. Crew being 

arranged to repair fence. Remainder of day inspecting unit 1 fence because unit 2 was inaccessible  South side unit 1 

fence down 1625 notified that access road was being changed at front tortoise grate. Fence is down in area. Spoke 
with blm rep regarding change. Blm approved access road detour. 1650 arrived at detour.  Some activity outside 

fence prior to bio arrival. About 30 feet. Disturbance about 15 feet wide. Does not appear to be in a biologically 

sensitive area. Talked with foreman activities were directed by project proponent. Access road detour was not used. 

About 120' x 20'. 1650 cleared area for DT and other species. No sensitive species found. Continued monitoring for 

DT in area.   No DT observed. 1930 all equipment shut down. 1945 inspect access road. Water still crossing road. 

Vehicles remained on paved road. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? 

  X 

Flooding washed out front entrance. Work 
occurred in this area. Work was 

monitored. 

All activities within approved workspace limits? X   - 

Only approved access roads utilized for ingress and egress? 

X   

N/AA new detour access road was 
initiated but not completed. Blm approved 

detour. 

Access road signs in place? X   Many signs washed away. 

Trash and debris contained and disposed of in proper manner?  X  Litter seen on site. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained? 
  X 

Rain puddles around topsoil windrows 

along access road. 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?  X  See activity log. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 

 X  

Fence was compromised in many locations 
by rain event.  Further assessment when  

possible. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? 
X   

Signs need to be replaced.  ESA appear to 

have been avoided. 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/31/2012 
  

Monitor: Greg Lukasek   Start Time: 12:30:00 AM Stop Time: 6:30:00 PM  

Weather Conditions: Raining, Clouds: 90%, Pcp: Heavy   Attachments:   

High Temp (°F): 85 Low Temp (°F): 81   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   12:30am surveyed and cleared unit one for largo construction activities to begin. 

1:00am attended largo safety meeting 

1:15 monitored largo construction activity.  

2:30am surveyed unit two trenches and holes for trapped wildlife. No wildlife observed. 

3:30am surveyed access road for road kill. A desert kangaroo rat was found killed on road. Removed from road and 

buried it. 
4:00am surveyed unit one trenches, holes, power block, water tank and laydown areas. No wildlife observed. 

5:45am began kit fox telemetry and wildlife camera card changes. 

5:55am checked exclusionary fence. 

8:00am finished walking north side of fence. 

8:15am ended kit fox telemetry and camera card changes without finishing all dens due to heavy rain. 

8:30am waited for rain to stop in order to safely cross the channel to arrive at vehicle. 

9:45am inside plant site and unable to use roads due to flooding. 

6:30pm off site. Finally. 

 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?  X  Fence destroyed by flood. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 7/31/2012 
  

Monitor: Vick Germany   Start Time: 7:45:00 AM Stop Time: 10:30:00 AM  

Weather Conditions: Raining, Clouds: 100%, Pcp: Heavy   Attachments:   

High Temp (°F): 82 Low Temp (°F): 79   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   8:00 picked up Greg who had walked  the northern fence line. Waited for Eric to drive down to pick up Greg to take 

him to his vehicle. Waiting on paved access road inside tortoise gate to see if weather will clear to walk southern 

fence. Raining heavily.  

9:20 flood control channel next to where I was parked started overflowing and flowing across the DT gate. I moved 
to a different location to wait for Eric to bring Greg out to me so I could take him back to Blythe because they could 

not reach his vehicle. 

9:30 received a call from Eric saying they could not get out & I was to leave the job site because of the flooding. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?   X N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
  X 

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.   X N/A 

Common Ravens Present? If yes, note number and activity.   X N/A 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: N/A 

 







 

 

 

ATTACHMENT 4 
 

SURVEY DATA FORMS 
  



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 1 of 2) 
 

 1 Friday, July 27, 2012 3:09 PM 

 

Monitor Date CORA Observation Point Start Time End Time Minimum Visibility (m) Maximum Visibility (m) Wind Direction Wind Speed (mph) Precipitation Temp. (°F) Cloud Cover 

Kris Gade 7/5/2012 R1. 691217 W, 3722767 N 6:35:00 AM 6:45:00 AM 99999 99999 S 2 None 77 0% 

Kris Gade 7/5/2012 R2. 686736 W, 3726215 N 7:45:00 AM 7:55:00 AM 99999 99999 E 2 None 83 0% 

Kris Gade 7/5/2012 R6. 687910 W, 3726586 N 8:08:00 AM 8:18:00 AM 99999 99999 SE 5 None 84 0% 

Kris Gade 7/5/2012 R5. 685761 W, 3727662 N 8:33:00 AM 8:43:00 AM 99999 99999 E 3 None 86 0% 

Kris Gade 7/5/2012 R7. 686177 W, 3725504 N 9:05:00 AM 9:15:00 AM 99999 99999 SE 3 None 87 0% 

Kris Gade 7/5/2012 R3. 683684 W, 3727437 N 10:05:00 AM 10:15:00 AM 99999 99999 SE 3 None 90 0% 

Kris Gade 7/5/2012 R4. 683203 W, 3727508 N 10:30:00 AM 10:40:00 AM 99999 99999 Variable 3 None 92 0% 

Vick Germany 7/18/2012 R1. 691217 W, 3722767 N 7:30:00 AM 7:40:00 AM 20000 20000 NW 7 None 79 5% 

Vick Germany 7/18/2012 R2. 686736 W, 3726215 N 8:29:00 AM 8:39:00 AM 20000 20000 NW 7 None 79 20% 

Vick Germany 7/18/2012 R7. 686177 W, 3725504 N 9:08:00 AM 9:18:00 AM 20000 20000 NW 7 None 87 50% 

Vick Germany 7/18/2012 R6. 687910 W, 3726586 N 10:13:00 AM 10:23:00 AM 20000 20000 NW 7 None 90 40% 

Vick Germany 7/18/2012 R5. 685761 W, 3727662 N 11:00:00 AM 11:10:00 AM 20000 20000 W 4 None 93 0% 

Vick Germany 7/19/2012 R3. 683684 W, 3727437 N 8:22:00 AM 8:32:00 AM 20000 20000 W 9 None 90 5% 

Vick Germany 7/19/2012 R4. 683203 W, 3727508 N 8:56:00 AM 9:06:00 AM 20000 20000 SW 9 None 93 10% 

 

  



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 2 of 2) 
 

 2 Friday, July 27, 2012 3:09 PM 

 

Monitor Date 
CORA Observation 

Point 
Observation 

Time Sex Age 
No. of 
CORA Activity 

Flight 
Direction 

(to) 

1st 
Distance 
Obs. (m) 

Closest 
Distance 
Obs. (m) 

Habitat & 
Perching Habitat 

Audio 
Observation? 

Visual 
Observation? Observation Notes 

Kris Gade 7/5/2012 
R7. 686177 W, 
3725504 N 

- - - 0 - - - - - - - No raven observed 

Kris Gade 7/5/2012 
R6. 687910 W, 
3726586 N 

- - - 0 - - - - - - - No raven observed 

Kris Gade 7/5/2012 
R5. 685761 W, 
3727662 N 

- - - 0 - - - - - - - No raven observed 

Kris Gade 7/5/2012 
R4. 683203 W, 
3727508 N 

- - - 0 - - - - - - - No raven observed 

Kris Gade 7/5/2012 
R2. 686736 W, 
3726215 N 

- - - 0 - - - - - - - No raven observed 

Kris Gade 7/5/2012 
R1. 691217 W, 
3722767 N 

- - - 0 - - - - - - - No raven observed 

Kris Gade 7/5/2012 
R3. 683684 W, 
3727437 N 

10:09:00 
AM 

Unknown Adult 1 Flying Variable 75 50 
Creosote Bush 
Scrub, Other 
(provide details) 

NO YES 
Soaring from CBS into area 
being scraped 

Vick Germany 7/18/2012 
R1. 691217 W, 
3722767 N 

7:30:00 AM - - 0 - - - - - - - No raven observed 

Vick Germany 7/18/2012 
R5. 685761 W, 
3727662 N 

11:00:00 
AM 

- - 0 - - - - - - - No raven observed 

Vick Germany 7/18/2012 
R6. 687910 W, 
3726586 N 

10:13:00 
AM 

- - 0 - - - - - - - No raven observed 

Vick Germany 7/18/2012 
R7. 686177 W, 
3725504 N 

9:08:00 AM - - 0 - - - - - - - No raven observed 

Vick Germany 7/18/2012 
R2. 686736 W, 
3726215 N 

8:29:00 AM - - 0 - - - - - - - No raven observed 

Vick Germany 7/19/2012 R4. 683203 W, 
3727508 N 

8:56:00 AM Unknown Adult 1 Flying Variable 500 500 Creosote Bush 
Scrub 

No Yes 

CORA 4 is outside of the desert 
tortoise fence. Was not able to 
go over the electric fence. Did 
observation from about 500 
feet east of point. 

Vick Germany 7/19/2012 
R3. 683684 W, 
3727437 N 

8:22:00 AM - - 0 - - - - - - - No raven observed 
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Appendix C 
Haz-6  

Worker Environmental Awareness Program Training 
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Appendix D  

Civil-1 

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 
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Appendix E 

Cultural Monitor Reports 

Cul-8 and Cul-13 

Construction Monitoring Plan and Flag and Avoid 

PAL-5   
PRS Monitoring and Stop Work Authority 

 

Due to proprietary and confidential subject matter, the following 
information is secured and held under confidential cover 
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Appendix F 
Safety Reports and Incidents 

Worker Safety-3 

Construction Safety Supervisor – Staff Assignment 

 

 

 

 

 

 

 

 

 

 

 



Safety, Environmental and Compliance Summary Safety 
 
Project Man-Hours reported through July 2012: 
 103,473 - Man hours logged this month  
 474,198 - Man hours logged during 2012 
 594,014 - Job total man hours 
 

• Project total TRIR is 1.34 
• 2012 TRIR is 0.84  

 
During the month of July there was one recordable injury and two first aid incidents.  
 
July 24th, The Air Cooled Condenser’s (ACC) scaffolding subcontractor was moving metal 
scaffold planks by hand. When setting a plank onto dunnage, he pinched the end of his finger 
causing a laceration behind the fingernail. The incident was reported and site safety evaluated 
the incident. After initial assessment the employee requested to return to work. The next day the 
employee requested to see a physician and was taken to a clinic where he received 13 sutures 
to his finger. The employee was released for full duty and he returned to the site. 
 
The individual was wearing proper gloves for the task at hand and it was determined that correct 
body positioning and hand placement were the root cause of the incident.  
 
Prior to this incident the ACC contractor had two first aid hand incidents. As a result, focus on 
hand injuries was a project focus. Some actions taken were:  
 

• The ACC contractor held a stand down meeting to address hand safety with all 
employees.  

• Conducting random Hand Safety Audits, these audits were discussed and handed out at 
the daily site meeting to share with all contractors.  

• A meeting was held with SPX senior Management, Genesis Project Management to 
discuss recommendations including foreman audits and foremen participation in new 
employee orientations. 

• The following weekly all hands safety topic was Hand Safety and correct PPE.  
• Two hours after the second Safety Meeting the employee pinched his finger. 

 
The two first aid incidents reported in July: 
 
July 16th the ACC contractor had an employee attempting to fasten a piece of structural steel 
during a pick. In the process of lining the steel up he caught his finger between the steel causing 
an abrasion. His finger was cleaned and bandaged. The employee returned to work. 
Investigation showed the employee to be wearing a glove too light for material handling. 
Furthermore, the risk had not been identified or discussed during the Job Hazard Analysis.  

July 20th, an employee was putting away his tools at the end of the shift. As he placed a come-
along into the tool box he pinched his finger between the tool and the tool box. The finger was 
bandaged and the employee returned to work. This employee was wearing gloves that were too 
thin for the task at hand. The use of proper PPE has been addressed by the ACC contractor’s 
management and safety professionals. It was also reiterated at the All Hands Meeting following 
the incident.  

Onsite Health and Safety was invited to the site July 10 to present their services to site 
management and site safety professionals. Onsite Health and Safety is a mobile first aid service 
that provides coverage to construction sites in the region. They specialize in first aid injuries and 
positive case management.  

 



 
The ACC contractor and Capital Safety conducted a “Fall Protection Demonstration” for their 
employees and site safety professionals July 24th.  
 
Regular weekly meetings with Bureau Veritas Safety Consultants onsite. 
 
The total Safety Orientations/WEAP training for the month was 261. 
 
Weekly Safety Topics were: 

• Ladder Safety 
• Grinder Safety 
• Back-up Alarms 
• Housekeeping 

   



Hazards 

 
The hazards associated with ladders include: 

• falls from ladders 

• struck by falling ladders 

• struck by materials falling from ladders 

• tripping over ladders (erect or lying on floor) 

• lifting heavy ladders 

• striking persons or objects when carrying ladders 

• contact with electrical equipment 

Ladder Safety 
July 2, 2012 
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Controls 

 
Establish a program for regular use and maintenance of ladders: 

• establish safe practices for the use of ladders and make sure they 

are followed 

• inspecting for common defects such as broken rungs, split side 

rails, worn or broken safety feet and oil or grease  

• destroying ladders that cannot be safely repaired 

• prohibiting repairs which include tying or binding with wire 

• prohibiting the painting of ladders, as this can hide cracks or 

other weak points 

Injury statistics show that the use of ladders presents many hazards.  Each year there are more than 164,000 

emergency room treated injuries in the U.S. relating to ladders.  These injuries frequently cause permanent 

disability.   

Training 

 
Your employee training program should include the following: 

• choosing the right ladder for the job 

• assessing the area where the ladder will be used, the condition of 

the floor or ground 

• how to level 

• inspecting for defects 

• using ladders safely 

• dangers of overreaching 

• awareness of unsafe practices such as: 

 –– setting ladder on boxes, steps, etc. 

 –– climbing with wet or greasy boots 

 –– removing the safety feet 

 –– leaning the ladder against unstable support 

Use the safe practices in this guideline to supplement your training. 

Stepladders 
 

• Many of the rules for straight ladders apply to stepladders as 

well. 

• Never use a step ladder as a straight ladder. 

• Lock the stepladder – spread the legs to their limit and ensure 

the braces are locked. 

Straight Ladders 

 
• Use the right ladder for the job. 

• Inspect the ladder before and after use. 

• Tag and remove defective ladders for repair. 

• Get help when moving heavy or long ladders. 

•  Make sure that your boots are safe. If they are wet or muddy, 

you could slip. 

• Put the ladder up correctly. Follow the “4 to 1” rule: One foot 

back for each four feet up. When you set up the ladder, count 

the number of rungs up to the point where the ladder touches 

the wall. The bottom of the ladder must be one rung’s length 

out from the wall for every four rungs up the wall. 

• Secure the top of the ladder, as needed. 

• Near doorways, aisles or where there may be the danger of 

traffic post a warning sign. 

• Secure the top and bottom of a ladder when using it to access 

a platform or scaffold. 

• Face the ladder when ascending or descending. 

• Maintain 3 points of contact. 

• Hoist materials or attach them to a belt. Do not carry materials 

in your hands. 

• Make sure that only one person at a time is on the ladder. 

• Don’t stretch or reach beyond the side rails of a ladder. You 

could lose your balance. 



Abrasive Blade Shattering 

 
Abrasive blade shattering is an incredibly dangerous occurrence, the easiest way to prevent this from happening is simply not use these 

silicon-carbide blades, often referred to as throw away blades.  Silicon-carbide blades are 6.3 times more likely to end in death than a  

diamond blade should they   shatter.  If not death, the chances the injury will be serious enough to require hospitalization is 13 times 

greater.  Opt instead for a diamond blade. 

If you still choose to run an abrasive, make sure the blade being used has not been damaged (cracking, chipping, exposure to water, etc.).  

You should never reuse the same blade on different days.  It is important to be positive you are not running the blade at a higher RPM 

than recommended, and never tilt the grinder to the left or right while cutting. Pay very close attention while using these blades. 

Angle Grinder Safety 
July 9, 2012 
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In 2008, nearly 25,000 were injured nationwide while using angle grinders. The majority of these injuries occurred from an abrasive blade 

shattering, diamond-blade segment loss or the angle grinder kicking back.  Any one of these scenarios is potentially fatal, with a high  

percentage of non-fatal injuries requiring hospitalization.  Let’s take a closer look at each of these individually.  While nothing is one hun-

dred percent preventable, there are steps that can be taken to drastically reduce the possibility of injury. 

Grinder Kick Back 

 
Occupational Safety and Hazards Administration statistics show a 20% fatality rate for injuries resulting from grinder kickbacks. One of 

the main causes of injuries from kick back is operator fatigue.  When the operator becomes tired, they generally stand closer to the blade, 

trying to use their body weight for stability.  Another reason is an incorrect blade for the task.  The cut begins to take too long, heating up 

the blade, and a tired operator starts leaning closer.  When the overheated blade begins to wobble it will kick back and the proximity of the 

operator means a higher risk of injury.  By properly positioning your body and by using both hands to control the grinder, one on the actual 

grinder and the other on the handle, these injuries can be easily avoided. 

 

By wearing the appropriate PPE, ensuring that handles and guards are in place as well as following other manufacturers’ recommendations 

the likelihood and severity of grinder related incidents will be greatly reduced. 

Diamond Blade Segment Loss  

 
Diamond blade breakage is far less common than an abrasive blade shattering, diamond-blades can lose a section causing injury as well 

and the results are extremely deadly.  60% of the time a section of diamond-blade broke off and struck an operator, death ensued.   

The best way to minimize these accidents is to use a blade with a strong weld, or no weld at all. These Safety Blades are made by a process 

by which the diamond sections are attached to the steel core without the need for a weld.  Since the main reasons for segment loss are 

defective welds, or weakened welds due to overheating, this type of blade virtually eliminates the chances this can occur. 



Ineffective Location of  Back-up Alarms 
July 16, 2012 
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Vehicle back-up alarms may not provide adequate audible warning to employees in the backing zone 
when these alarms are mounted in poor locations. A recent fatality highlights the importance of this    
issue:  

A Washington state traffic control laborer working on a road construction site died after being backed over by 
a road sweeper equipped with a functioning back-up alarm. The alarm was mounted in a compartment on the 
side of the vehicle, rather than the rear of the vehicle. While the sound projected out the side of the vehicle 
was loud, the signal at the rear within the 15-foot backing zone was substantially weakened and could not 
provide adequate warning.  

 

Where’s the right location for a back-up alarm?  

These alarms need to be mounted externally on the rear of the vehicle at a height that aims the warning signal toward 

the worker’s general hearing zone. The warning signal should not have to travel through doors, covers, and other     

obstructions since these can muffle the signal or deflect it away from the backing zone.  

Take a moment before using construction vehicles to visually locate back‐up alarms. When you spot vehicles that need 

to have their back‐up alarms moved, notify your maintenance crew or other individual for follow‐up and give them a 

copy of this Hazard Alert.  

Always follow the manufacturer’s specifications when maintaining or replacing back‐up alarms.  

Should I use a louder back-up alarm?  

Switching to a louder alarm may not make up for poor alarm location. This is because signals projected from back‐up 

alarms are highly directional. This means even the loudest signals can be deflected away from the backing zone.  

Make sure you regularly check the loudness of the alarm signal within the entire 15‐foot backing zone. This is neces‐

sary whenever intense noise from nearby heavy‐equipment such as grinders, scrapers, or concrete saws is present while 

your vehicle is in use. If you find it hard to distinguish the alarm signal above background noise at a distance of 15 feet 

from the rear of the vehicle, you may need a better back‐up alarm.  

An alternative to a louder alarm might be a “smarter” alarm, such as a multi‐frequency “broadband” back‐up alarm or 

an alarm that self‐adjusts up or down to provide a signal that is 5‐10 dB(A) above the background noise level.  

What if back-up alarms can’t provide adequate warning in the backing zone?  

At some job sites, background noise may be loud enough to render even the loudest or “smartest” back‐up alarm      

ineffective. When you encounter ineffective back‐up alarms, use other methods to keep employees safe from backing   

vehicles. For example:  

• Designate and use a trained spotter to let drivers know when it’s safe to back up. In other cases, you may need to 

move workers to a different area on site as a way to prevent employees from being in the backing zone.  

• Work with people from other employers who share the job site to bring more attention to back‐up hazards.  



Housekeeping 
July 23, 2012 
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Lack of proper housekeeping on the job is one safety hazard common to all construction projects 
until after final cleanup.  Good housekeeping is one item that can help improve not only the safety 
on the job, but also the morale and productivity of the job. 
  
The following “General Rules” should be followed to ensure good housekeeping:  
 

• Scrap lumber with protruding nails must be disposed of appropriately;  
  Bend nails over or remove from lumber.  

• Keep all waste debris in neat piles and away from the immediate work area.  

• Remove debris from the job on a regular basis.  

• Keep aisles, stairways and walkways clear.  

• Store materials only in their designated areas.  

• Place trash barrels where needed to eliminate rubbish.  

• Keep tools and equipment stored neatly.  
  Keep extension cords from being across walkways and doorways. If necessary, run them overhead; 
  same applies to air compressor hoses.  

• Don’t let trash and debris build up. If it does, make an extra effort to get it cleaned up.  
 
Good Housekeeping Can:  
 

• Prevent minor injuries like cuts, punctures and slivers  

• Prevent major accidents like slips, trips, falls and fires 

• Increase job productivity by speeding up the movement of workers and materials on the job 
 
 
When doing tear-outs, no material shall be dropped to any point lying outside the exterior walls of the structure unless 
the area is effectively protected.   
 
Remember: Good housekeeping aids everyone and makes it easier for everyone to do their work safely and with more 

pride. 

Dust. What it means to you. 

The MDAQMD’s PM tends to be primarily fugitive dust. This dust appears to be generated by both local sources and by 

region-wide dust during moderate to high wind episodes. The local source of fugitive dust is primarily unpaved road 

travel, construction and local disturbed areas of soil          concentrating in the urban populated areas within the district. 

The health risk from an inhaled dose of PM depends on the size, composition, and concentration of the particulate. 

Larger particles tend to deposit in the tracheal-bronchial region, and smaller ones in the alveolar region of the lungs. 

For these reasons, dust in the MDAQMD region, is monitored and controlled. 
 
 

What will QC do to ensure contract compliance?  
 

What authority will QC have over construction?  Testers and inspectors cannot control quality if their responsibilities are 
limited to testing, measuring, and documentation. "What" should address not  only personnel but materials and      
equipment used in construction. These items often have stated or implied contract requirements, and the QC system 
must verify that those requirements are met. 
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Miscellaneous Submittals and Information 

 

 

 

 

 

 

 

 

 

 

 



 
 

Genesis Daily Site Report 
 
July 2, 2012 

Safety: No Accident or Injury.   
 
Safety Topic of the Week:  “Ladder Safety” 
 
Weather Conditions: Sunny, Temp – High 107; S winds at 17 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Unit 1 Mass excavation continued in Channel A and Blocks 2-3, along 
with finish grade.  Channel riprap placement and grouting continued. 
 

2. Largo (K013):  No Activity.   

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued.  
 

5. Newtron (K014): Continue receiving wire/cable and components, installing ground grid Power 
Block #2 support pipe rack foundations, on going with perimeter ground collector for Solar Field 
#1 rings 3 and 4, installing power and fiber optic cabling in ring 4. 
 

6. Largo (K015): No Activity.  
 

7. Blythe Power Constructors (K011): Continued to excavate Waste Water lines in Power Block 1 
and backfill in Power Block 2.    

 
8. SPX Technologies (K057): Built scaffold on north lot for assembling TED system. Prebuilt motor 

bridges and A frames. Prebuilt fan bell housing and prepped for installation. Set up TED cone for 
welding and set up CCM for welding. 

 
9. Whiting Turner (K067 – Buildings):  Electrical Building 1 gypsum and MEP installations 

continued.  Electrical Building 2 MEP and lightning protection installations continued.  
Administration column footing pours continued, with SOG scheduled for next week. 

 
10. ARB (K027): Continued to excavate, install and backfill Natural Gas line alongside the main 

access road. 
 



 
 

11. Crown Fence (K009): Crews continued to drill and set security fence posts along with prepping 
Channel D tortoise guard for installation.    
 

12. PMI (K074): Set first Over Flow Vessel.   
 
 

 
 

 
 

Overflow Vessel Lift 

Unit 1 Mass Excavation 



 
 

 

Personnel on Site:  

Genesis Team 15
NAM 5
SWCA 2
Sukut (K010) 6
Sukut (K008) 52
PSI Testing (K007) 2
Terracon 1
AECOM 9
Guardsmark (K005) 5
Largo (K013) 0
Largo (K015) 0
BPC (K100) 41
BPC (K011) 35
BATZ 0
Sener 4
Newtron 20
Holt Group 2
SPX Technologies (K057) 90
Whiting Turner (K067) 20
ARB(K027) 8
Crown Fence(K009) 8
PMI 10

Total 335     



 
 

Genesis Daily Site Report 
 
July 3, 2012 

Safety: No Accident or Injury.   
 
Safety Topic of the Week:  “Ladder Safety” 
 
Weather Conditions: Sunny, Temp – High 103; S winds at 18 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Unit 1 Mass excavation continued in Blocks 2-3, along with finish 
grade.  Channel riprap placement and grouting continued. 
 

2. Largo (K013):  No Activity.   

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued.  
 

5. Newtron (K014): Continue receiving wire/cable and components, installing ground grid Power 
Block #2 support pipe rack foundations, on going with perimeter ground collector for Solar Field 
#1 rings 3 and 4, installing power and fiber optic cabling in ring 4 and backfilling Solar Field 2 
Ring 4.  
 

6. Largo (K015): No Activity.  
 

7. Blythe Power Constructors (K011): Continued to excavate Waste Water lines in Power Block 1 
and Power Block 2 Common Trench.  

 
8. SPX Technologies (K057): Built scaffold on north lot for assembling TED system. Prebuilt motor 

bridges and A frames. Prebuilt fan bell housing and prepped for installation.  

 
9. Whiting Turner (K067 – Buildings):  Electrical Building 1 gypsum and MEP installations 

continued.  Electrical Building 2 MEP and lightning protection installations continued.  
Administration column footing preparation continued. 

 
10. ARB (K027): Continued to excavate, install and backfill Natural Gas line alongside the main 

access road. 
 



 
 

11. Crown Fence (K009): Crews continued to drill and set security fence posts and installed Channel 
D tortoise guard.  
 

12. PMI (K074): Dressed out Overflow Vessel.    
 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

Power Block 2 



 
 

Personnel on Site:  

Genesis Team 15
NAM 10
SWCA 2
Sukut (K010) 6
Sukut (K008) 56
PSI Testing (K007) 2
Terracon 1
AECOM 16
Guardsmark (K005) 5
Largo (K013) 0
Largo (K015) 0
BPC (K100) 41
BPC (K011) 34
BATZ 0
Sener 4
Newtron 20
Holt Group 2
SPX Technologies (K057) 88
Whiting Turner (K067) 19
ARB(K027) 8
Crown Fence(K009) 8
PMI 10
CRIT Representatives 2

Total 349     



 
 

Genesis Daily Site Report 
 
July 5, 2012 

Safety: No Accident or Injury.   
 
Safety Topic of the Week:  “Ladder Safety” 
 
Weather Conditions: Sunny, Temp – High 100; SE winds at 9 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Unit 1 Mass excavation continued in Blocks 2-3, along with finish 
grade.  Channel riprap placement and grouting continued. 
 

2. Largo (K013):  No Activity.   

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued.  
 

5. Newtron (K014): Continue installing ground grid Power Block #2 support pipe rack foundations, 
on going with perimeter ground collector for Solar Field #1 rings 3 and 4, installing power and 
fiber optic cabling in ring 4 and backfilling Solar Field 2 Ring 4.  
 

6. Largo (K015): No Activity.  
 

7. Blythe Power Constructors (K011): No Activity.   
 

8. SPX Technologies (K057): Built scaffold on north lot for assembling TED system. Prebuilt motor 
bridges and A frames. Prebuilt fan bell housing and prepped for installation. Continued 
installation of deck plate and walk way.  

 
9. Whiting Turner (K067 – Buildings):  Electrical Building 1 gypsum and MEP installations 

continued.  Electrical Building 2 MEP and lightning protection installations continued.  Poured 
Administration Building column footings.  

 
10. ARB (K027): No Activity.  

 
11. Crown Fence (K009): Crews continued to drill and set security fence posts.  

 



 
 

12. PMI (K074): Continued work on Overflow Vessel.    
 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

Power Block 2 ACC 



 
 

Personnel on Site:  

Genesis Team 15
NAM 10
SWCA 1
Sukut (K010) 6
Sukut (K008) 56
PSI Testing (K007) 2
Terracon 1
AECOM 12
Guardsmark (K005) 5
Largo (K013) 0
Largo (K015) 0
BPC (K100) 41
BPC (K011) 0
BATZ 0
Sener 4
Newtron 12
Holt Group 0
SPX Technologies (K057) 88
Whiting Turner (K067) 19
ARB(K027) 0
Crown Fence(K009) 0
PMI 10
CRIT Representatives 2

Total 284     



 
 

Genesis Daily Site Report 
 
July 6, 2012 

Safety: No Accident or Injury.   
 
Safety Topic of the Week:  “Ladder Safety” 
 
Weather Conditions: Sunny, Temp – High 104; S winds at 8 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Unit 1 Mass excavation continued in Blocks 2-3, along with finish 
grade.  Channel riprap placement and grouting continued. Poured concrete collars and splash 
walls in Solar Field 2.  
 

2. Largo (K013):  No Activity.   

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued.  
 

5. Newtron (K014): Backfilling in Solar Field 1 Ring 4 and testing cables.  
 

6. Largo (K015): No Activity.  
 

7. Blythe Power Constructors (K011): No Activity.   
 

8. SPX Technologies (K057): Prebuilt A Frames, motor bridges, fan bell housing and prepped for 
installation. Transported material from lay down to ACC. Prebuilt TED duct and CCM and 
transported to ACC for install. Continue to install fan deck plate and walkways.   

 
9. Whiting Turner (K067 – Buildings):  Electrical Building 2 MEP and lightning protection 

installations continued.   
 

10. ARB (K027): No Activity.  
 

11. Crown Fence (K009): No Activity.   
 

12. PMI (K074): Continued work on Overflow Vessel and performed walk down of  STG.    
 



 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Power Block 2 ACC 



 
 

 

Personnel on Site:  

Genesis Team 15
NAM 10
SWCA 1
Sukut (K010) 6
Sukut (K008) 56
PSI Testing (K007) 2
Terracon 1
AECOM 12
Guardsmark (K005) 5
Largo (K013) 0
Largo (K015) 0
BPC (K100) 41
BPC (K011) 0
BATZ 0
Sener 4
Newtron 10
Holt Group 0
SPX Technologies (K057) 88
Whiting Turner (K067) 5
ARB(K027) 0
Crown Fence(K009) 0
PMI 10
CRIT Representatives 2

Total 268     



 

 

Genesis Daily Site Report 
 

July 9, 2012 

Safety: No Accident or Injury.   

 

Safety Topic of the Week:  “Grinder Safety” 

 

Weather Conditions: Sunny, Temp – High 117; SW winds at 10 mph  

Site Compliance:  No issues to report.     

 

Items completed and working: 

 
1. Site Preparation (K008): Mass excavation continued in Block 2 of Unit 1, along with finish grade 

in Block 3.  Unit 2 concrete pipe collars continued.  Stockpiling of riprap continued for Channel 

A of Unit 1.  

 

2. Largo (K013):  Work will resume Tuesday Morning.   

 

3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   

 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 

 

5. Newtron (K014): Received 2/0 and 350mcm 600v multi conductor, started installation in all open 

rings SF #1 ring #4 should complete  backfill Wednesday, continue installation of 600v cable in 

SF#2 rings #7, 3, 4. Ongoing ground grid, test wells installation in Power Block #2 

 

6. Largo (K015): Work will resume Tuesday Morning.  

 

7. Blythe Power Constructors (K011): Excavated Power Block 1 Waste Water Lines and installing 

Pipe at Power Block 2 common Trench.    

 

8. SPX Technologies (K057): Prebuilt A Frames, motor bridges, fan bell housing and prepped for 

installation. Transported material from lay down to ACC. Prebuilt TED duct and CCM and 

transported to ACC for install. Continue to install fan deck plate and walkways.   

 

9. Whiting Turner (K067 – Buildings):  Electrical Building 2 finishes continued along with 

Electrical Building 1 MEP rough-ins.  Administration Building SOG preparation continued.   

 

10. ARB (K027): Continued testing, excavation and installation of Natural Gas pipe along the access 

road.   

 



 

 

11. Crown Fence (K009): Began installing Tortoise wire and continued drilling and setting security 

fence posts in Unit 1.    

 

12. PMI (K074): Continued work on Overflow Vessel and received Siemens components.    

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Assembly Building 



 

 

 

 

Personnel on Site:  

Genesis Team 22

NAM 10

SWCA 2

Sukut (K010) 6

Sukut (K008) 47

PSI Testing (K007) 3

Terracon 1

AECOM 21

Guardsmark (K005) 5

Largo (K013) 0

Largo (K015) 2

BPC (K100) 41

BPC (K011) 35

BATZ 0

Sener 4

Newtron 10

Holt Group 0

SPX Technologies (K057) 88

Whiting Turner (K067) 19

ARB(K027) 14

Crown Fence(K009) 12

PMI 10

CRIT Representatives 5

Total 357     



 
 

Genesis Daily Site Report 
 
July 10, 2012 

Safety: No Accident or Injury.  B.V. Safety Representative onsite today.  One area improvement 
identified. Open cab equipment operators not properly using PPE. 
 
Safety Topic of the Week:  “Grinder Safety” 
 
Weather Conditions: Sunny, Temp – High 116; SE winds at 14 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Mass excavation continued in Block 2 of Unit 1, along with finish grade 
in Block 3.  Unit 2 concrete pipe collars continued.  Stockpiling of riprap continued for Channel 
A of Unit 1.  
 

2. Largo (K013):  Unit 2 – Drilling caissons in Block 5, Pouring and forming in Block 2.  
Constructing pipe supports and sleepers on the South side of Block 1 & 6.   

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
 

5. Newtron (K014): Continued ground grid with ground rods and wells installation in Power block 
#2 on going at about 60% completed, continue to backfill/compaction Solar Field #1 ring #4 
completing later in week and begin cable testing. Installing 600v 2/0 and 350mcm in rings #7, 3, 
4 in Solar field #2, backfilling starting Friday. 
 

6. Largo (K015): Unit 2 - Finished PDC 2A Excavation, installing rebar and forms in the HTF Drain 
Pit, Started bolt repair on the STG Block, completed Hilti quality training class.  
 

7. Blythe Power Constructors (K011): Continued excavating Power Block 1 Waste Water and 
installing pipe at Power Block 2 Common Trench. Fabrication of Power Block HDPE is ongoing.     

 
8. SPX Technologies (K057): Erected A Frames, motor bridges, fan bell housing. Continue to install 

fan deck plate and walkways.   

 
9. Whiting Turner (K067 – Buildings):  Electrical Building 2 finishes continued along with 

Electrical Building 1 MEP rough-ins.  Administration Building SOG preparation continued.   
 



 
 

10. ARB (K027): Continued fusing, excavation and installation of Natural Gas pipe along the access 
road.   
 

11. Crown Fence (K009): Continued installing Tortoise wire along with drilling and setting security 
fence posts in Unit 1.    

 
12. PMI (K074): Continued work on Overflow Vessel and received Siemens components.    

 
 

 
 

 

 

 

 

 

 

 

 

 

 

SCE Installation Unit 1 Block 1 



 
 

Personnel on Site:  

Genesis Team 29
NAM 10
SWCA 3
Sukut (K010) 6
Sukut (K008) 47
PSI Testing (K007) 4
Terracon 1
AECOM 25
Guardsmark (K005) 5
Largo (K013) 108
Largo (K015) 40
BPC (K100) 41
BPC (K011) 35
BATZ 0
Sener 4
Newtron 10
Holt Group 4
SPX Technologies (K057) 90
Whiting Turner (K067) 19
ARB(K027) 14
Crown Fence(K009) 12
PMI 10
CRIT Representatives 2

Total 519     



 
 

Genesis Daily Site Report 
 
July 11, 2012 

Safety: No Accident or Injury.   
 
Safety Topic of the Week:  “Grinder Safety” 
 
Weather Conditions: Sunny, Temp – High 113; S winds at 12 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Mass excavation continued in Block 2 of Unit 1, along with finish grade 
in Block 3.  Unit 2 concrete pipe collars continued.  Stockpiling of riprap continued for Channel 
A of Unit 1.  
 

2. Largo (K013):  Unit 2 – Drilling caissons in Block 5, Pouring and forming in Block 2.  
Constructing pipe supports and sleepers on the South side of Block 1 & 6.   

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
 

5. Newtron (K014): Continued ground grid with ground rods and wells installation in Power block 
#2 on going at about 60% completed, continue to backfill/compaction Solar Field #1 ring #4 
completing later in week and begin cable testing. Installing 600v 2/0 and 350mcm in rings #7, 3, 
4 in Solar field #2, backfilling starting Friday. 
 

6. Largo (K015): Unit 2-Installing rebar and forms in the HTF Drain Pit, continued bolt repair on 
the STG Block.   
 

7. Blythe Power Constructors (K011): Continued excavating Power Block 1 Waste Water and 
installing pipe at Power Block 2 Common Trench. Fabrication of Power Block HDPE is ongoing. 
Natural Gas Pressure test is scheduled for tomorrow.      

 
8. SPX Technologies (K057): Erected A Frames, motor bridges, fan bell housing. Continue to install 

fan deck plate and walkways.   

 
9. Whiting Turner (K067 – Buildings):  Electrical Building 2 finishes continued along with 

Electrical Building 1 MEP rough-ins.  Administration Building SOG preparation continued.  
Began Over Excavation of  Water Treatment Building.  



 
 

 
10. ARB (K027): Continued fusing, excavation and installation of Natural Gas pipe along the access 

road.   
 

11. Crown Fence (K009): Continued drilling and setting security fence posts in Unit 1 and Unit 2.    
 

12. PMI (K074): Continued work on Overflow Vessel and received Siemens components.    
 
 

 
 

 

 

 

 

 

 

 

 

 

Water Treatment Building Over Excavation 



 
 

 

Personnel on Site:  

Genesis Team 29
NAM 10
SWCA 3
Sukut (K010) 6
Sukut (K008) 47
PSI Testing (K007) 4
Terracon 1
AECOM 25
Guardsmark (K005) 5
Largo (K013) 108
Largo (K015) 40
BPC (K100) 61
BPC (K011) 35
BATZ 0
Sener 8
Newtron 10
Holt Group 4
SPX Technologies (K057) 90
Whiting Turner (K067) 19
ARB(K027) 14
Crown Fence(K009) 12
PMI 10
CRIT Representatives 2

Total 543     



 

 

Genesis Daily Site Report 
 

July 12, 2012 

Safety: No Accident or Injury.   

 

Safety Topic of the Week:  “Grinder Safety” 

 

Weather Conditions: Isolated T-Storms in Early Morning & Cloudy during most of the day, Temp – 

High 97; S winds at 10 mph  

Site Compliance:  No issues to report.     

 

Items completed and working: 

 
1. Site Preparation (K008): Mass excavation continued in Block 2 of Unit 1, Finish grade started in 

Block 2.  Unit 2 concrete pipe collars continued.  Stockpiling of riprap continued for Channel A 

of Unit 1.  

 

2. Largo (K013):  Unit 2 – Started pouring caissons in Block 5, and continuing to drill.  Stripping 

forms in Block 2.  Crews shut down early due to lightning and rain in the early morning hours.  

Constructing pipe supports and sleepers on the South side of Block 1 & 6.  Unit 1 – Surveyed 

caisson locations in Block 3. 

 

3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   

 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 

 

5. Newtron (K014): Completed backfill and compaction with  cable & fiber testing ongoing for ring 

4 Solar Field #1, continue 350 mcm 5kv cable pulls under main project roadway to support rings 

4 & 5 field subs in Solar field #2, backfill and compaction in ring 7 and excavation beginning in 

ring 2, completing fiber repair in ring 1. Continue ground grid installation power block #2, 

receiving equipment and components for solar field A/G installation. 

 

6. Largo (K015): Unit 2-Installing rebar and forms in the HTF Drain Pit, continued bolt repair on 

the STG Block.  Installing rebar for the southern Reheater walls.  Excavating for the Boot Pit.  

Common Area - Poured interior slab for the firewater tank.  Crews shut down early due to 

lightning in the early morning hours.   

 

7. Blythe Power Constructors (K011): Installing pipe at Power Block 2 Common Trench. 

Excavating in SGS area in Power Block 2.  Fabrication of Power Block HDPE is ongoing. 

Natural Gas Pressure test Today.      

 



 

 

8. SPX Technologies (K057): Inventory and management onsite, shut down due to early threats of 

lightning.   

 

9. Whiting Turner (K067 – Buildings):  Electrical Building 2 finishes continued along with 

Electrical Building 1 MEP rough-ins.  Administration Building SOG preparation continued.  

Began Over Excavation of  Water Treatment Building.  

 

10. ARB (K027): Continued fusing, excavation and installation of Natural Gas pipe along the access 

road.   

 

11. Crown Fence (K009): Continued drilling and setting security fence posts in Unit 1 and Unit 2.    

 

12. PMI (K074): Continued work on Overflow Vessel and received Siemens LP Turbine.    

 

 

 
 

 

 

 

Offloading LP Turbine in Power Block 2 



 

 

 

 

Personnel on Site:  

Genesis Team 29

NAM 10

SWCA 3

Sukut (K010) 6

Sukut (K008) 47

PSI Testing (K007) 4

Terracon 1

AECOM 25

Guardsmark (K005) 5

Largo (K013) 108

Largo (K015) 40

BPC (K100) 61

BPC (K011) 35

BATZ 0

Sener 8

Newtron 20

Holt Group 4

SPX Technologies (K057) 90

Whiting Turner (K067) 19

ARB(K027) 14

Crown Fence(K009) 12

PMI 11

CRIT Representatives 2

Total 554     



 

 

Genesis Daily Site Report 
 

July 13, 2012 

Safety: No Accident or Injury.   

 

Safety Topic of the Week:  “Grinder Safety” 

 

Weather Conditions: Partly Cloudy, Temp – High 100; S winds at 10 mph  

Site Compliance:  No issues to report.     

 

Items completed and working: 

 
1. Site Preparation (K008): Mass excavation and finish grade continued in Block 2 of Unit 1. 

Concrete pipe collars continued.  Stockpiling of riprap continued for Channel A of Unit 1.  

 

2. Largo (K013):  Unit 2 – Constructing Caissons in Block 5.  Constructing pipe supports and 

sleepers on the South side of Block 1 & 6.  Unit 1 – Surveyed caisson locations in Block 3. 

 

3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   

 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 

 

5. Newtron (K014): Ongoing ground grid installation in both Power Blocks #1 & #2, Cable and 

Fiber testing, area clean up ring 4 SF #1, Replaced destroyed Fiber optic cable in Ring 1 SF #2, 

Inspections and rock and debris clean up ring 3, started backfilling, also excavating trenches in 

ring 2, should start placing cable Monday. 

 

6. Largo (K015): Unit 2- Installing rebar and forms in the HTF Drain Pit, continued bolt repair on 

the STG Block.  Installing rebar and forms for the southern Reheater walls.  Excavating for the 

Boot Pit.  Common Area - Poured interior slab for the remaining two tanks.     

 

7. Blythe Power Constructors (K011): No Work.      

 

8. SPX Technologies (K057): Pre-assembly of A-Frames for St.3, welding CCM’s for both St.3 & 

4, installed Diamond Plate on top of the tower, and received material for the stair towers.   

 

9. Whiting Turner (K067 – Buildings):  No Work.  

 

10. ARB (K027): Natural Gas pipe along the access road is installed.   

 

11. Crown Fence (K009): Continued drilling and setting security fence posts in Unit 1 and Unit 2. 

 



 

 

12. PMI (K074): Continued work on Overflow Vessel and prepaired to receive additional Siemens 

Turbine on Monday.    

 

 
 

 

Personnel on Site:  

Genesis Team 24

NAM 10

SWCA 3

Sukut (K010) 6

Sukut (K008) 47

PSI Testing (K007) 4

Terracon 1

AECOM 25

Guardsmark (K005) 5

Largo (K013) 108

Largo (K015) 40

BPC (K100) 61

BPC (K011) 0

BATZ 0

Sener 8

Newtron 20

Holt Group 2

SPX Technologies (K057) 92

Whiting Turner (K067) 2

ARB(K027) 0

Crown Fence(K009) 12

PMI 11

CRIT Representatives 2

Total 483     

Electrical Building in Power Block 1 



 
 

Genesis Daily Site Report 
 
July 16, 2012 

Safety: No Accident or Injury.  Safety Committee held regular meeting today.  
 
Safety Topic of the Week:  “Back-up Alarms” 
 
Weather Conditions: Partly Cloudy, Temp – High 104; SSE winds at 17 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Mass excavation completed in Block 2 of Unit 1 today, and moved to 
Channel A.  Finish grade continues in Block 2 of Unit 1.  Drop structure reinforcement continued 
in the channels. 
 

2. Largo (K013):  No Activity.  

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
 

5. Newtron (K014): Continue ground grid installation in both Power Blocks, completed 
backfill/compaction in ring 6 PB 2 for fiber optic repair, backfilling in ring 3 continues and 
excavation of trenches in ring 2.  
 

6. Largo (K015): No Activity.      
 

7. Blythe Power Constructors (K011): Continued excavation of Unit 1 Waste Water drains and 
Boiler Blow Down pipe in Unit 2.          
 

8. SPX Technologies (K057): Pre-assembly of A-Frames for St.3, welding CCM’s for St.3 & 4. 
 

9. Whiting Turner (K067 – Buildings):  Administration SOG preparation continued for a planned 
pour on Thursday.  Electrical Building interior finishes and MEP work continued.  Water 
Treatment Building foundation over-excavation completed today. 

 
10. ARB (K027): Final air test was held today. Clean up and demobilization activities are ongoing.  

 
11. Crown Fence (K009): Continued drilling and setting security fence posts in Unit 1 and Unit 2. 

Began layout on wind fence in Unit 2.  



 
 

 
12. PMI (K074): Continued work on Overflow Vessel and received additional Siemens Turbine on 

Monday.    
 

13. USA Tank (K068): Received first Waste Water Tank material deliveries.  
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Power Block 2 



 
 

Personnel on Site:  

Genesis Team 24
NAM 10
SWCA 3
Sukut (K010) 6
Sukut (K008) 35
PSI Testing (K007) 4
Terracon 1
AECOM 25
Guardsmark (K005) 5
Largo (K013) 3
Largo (K015) 3
BPC (K100) 61
BPC (K011) 35
BATZ 0
Sener 8
Newtron (K014) 20
Holt Group 2
SPX Technologies (K057) 92
Whiting Turner (K067) 22
ARB (K027) 8
Crown Fence(K009) 15
PMI 11
CRIT Representatives 2
USA Tank (K068) 0

Total 395     



 
 

Genesis Daily Site Report 
 
July 17, 2012 

Safety: No Accident or Injury.   
 
Safety Topic of the Week:  “Back-up Alarms” 
 
Weather Conditions: Partly Cloudy, Temp – High 101; SW winds at 15 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Mass excavation continued in Channel A of Unit 1.  Finish grade 
continues in Block 2 of Unit 1.  Drop structure installations continued in the channels. 
 

2. Largo (K013):  Unit 2 – Drilling and pouring caissons in Block 5, Layout in Block 10.  Sleepers 
and pipe support work is in Block 1 & 6.  

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
 

5. Newtron (K014): Continue ground grid installation in both power blocks ongoing as availability 
opens up, testing cables ring 4, excavation and installing power and fiber in ring 2 field 2, 
backfilling/compaction in ring 3. 
 

6. Largo (K015): Unit 2 – Poured a section of HTF Drain Pit wall.  Forming the Street 1 Evaporator 
columns and stripping forms & backfilling the East Evaporator foundation.  Installed rebar and 
forms for the Southern re-heater walls.  Continued STG bolt repair. 

 
7. Blythe Power Constructors (K011): Continued excavation and installation of Unit 1 Waste Water 

drains and Boiler Blow Down pipe in Unit 2.          
 

8. SPX Technologies (K057): Preassembled CCM and TED duct parts. Preassembled A frames and 
impacted A frames. Transported material to ACC. Unloaded SDM in upper lay down area. 
Formed pedestals for grout. Installed fan deck plate and walkways. 
 

9. Whiting Turner (K067 – Buildings):  Administration SOG preparation continued for a planned 
pour on Thursday.  Electrical Building interior finishes and MEP work continued.   
 

10. ARB (K027): Clean up and demobilization activities are ongoing.  
 



 
 

11. Crown Fence (K009): Continued drilling and setting wind and security fence posts in Unit 1 and 
Unit 2.  
 

12. PMI (K074): Continued work on Overflow Vessel and began laying out crane mats for HTF 
Vessel.  
 

13. USA Tank (K068): No Activity.  
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

Channel BC Drop Structures 



 
 

 

Personnel on Site:  

Genesis Team 24
NAM 10
SWCA 2
Sukut (K010) 6
Sukut (K008) 35
PSI Testing (K007) 4
Terracon 1
AECOM 20
Guardsmark (K005) 5
Largo (K013) 108
Largo (K015) 40
BPC (K100) 61
BPC (K011) 35
Sener 8
Newtron (K014) 20
Holt Group 2
SPX Technologies (K057) 92
Whiting Turner (K067) 22
ARB (K027) 8
Crown Fence(K009) 15
PMI 11
CRIT Representatives 2
USA Tank (K068) 0

Total 531

    



 
 

Genesis Daily Site Report 
 
July 18, 2012 

Safety: No Accident or Injury. Site Visit from B.V. Safety Dave Kudlinski.  
  
Safety Topic of the Week:  “Back-up Alarms” 
 
Weather Conditions: Partly Cloudy, Temp – High 104; SW winds at 5 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Mass excavation continued in Channel A of Unit 1.  Finish grade 
continues in Block 2 of Unit 1.  Drop structure installations continued in the channels.  
 

2. Largo (K013):  Unit 2 – Drilling and pouring caissons in Block 5, Layout in Block 10.  Sleepers 
and pipe support work is in Block 1 & 6.  Starting excavating for sleepers between blocks 2 & 3 
tomorrow. 

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
 

5. Newtron (K014): Backfill/compaction in ring 3 Field 2, trenching and installing cable in ring 2, 
cable testing ring 7 and ground grid installation Power Block #1. 
 

6. Largo (K015): Unit 2 – Installing rebar & Forming HTF Drain Pit wall, Street 1 Evaporator 
columns, some of the feed water heater columns, and Southern re-heater walls.   Continued STG 
bolt repair.  Setting pipe for the pump in the boot drain pit 

 
7. Blythe Power Constructors (K011): Continued excavation and installation of Unit 1 Waste Water 

drains and Boiler Blow Down pipe in Unit 2.          
 

8. SPX Technologies (K057): Preassembled A frame and raised one section into position. Unloaded 
TED duct parts from delivery trucks. Preassembled CCM and TED duct parts and continued 
installing fan deck plate and walkways. Began preassembly of motor bridges for street 2.  
 

9. Whiting Turner (K067 – Buildings):  Administration SOG preparation continued for a planned 
pour on Thursday.  Electrical Building interior finishes and MEP work continued.   
 

10. ARB (K027): Conduct final walk down of Natural Gas Line and continued with demobilization.  
 



 
 

11. Crown Fence (K009): Continued drilling and setting wind and security fence posts in Unit 1 and 
Unit 2.  
 

12. PMI (K074): Prefabricated Platforms for Overflow Vessel. Rigged and set Platforms on Overflow 
vessel. Continued Inventory with Siemens. Bushed concrete support on Overflow Vessel 2.  
 

13. USA Tank (K068): Continued to receive material.   
 

 
 

 

 

 

 

 

 

 

 

 

 

Admin Building SOG Prep 



 
 

 

 

 

Personnel on Site:  

Genesis Team 24
NAM 10
SWCA 2
Sukut (K010) 6
Sukut (K008) 35
PSI Testing (K007) 4
Terracon 1
AECOM 20
Guardsmark (K005) 5
Largo (K013) 108
Largo (K015) 40
BPC (K100) 61
BPC (K011) 35
Sener 8
Newtron (K014) 20
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 22
ARB (K027) 8
Crown Fence(K009) 15
PMI 14
CRIT Representatives 2
USA Tank (K068) 0

Total 537

    



 
 

Genesis Daily Site Report 
 
July 19, 2012 

Safety: No Accident or Injury..  
  
Safety Topic of the Week:  “Back-up Alarms” 
 
Weather Conditions: Partly Cloudy, Temp – High 104; S winds at 7 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Mass excavation continued in Channel A of Unit 1. Finish grade 
continues in Block 2 of Unit 1. Drop structure installations continued in the channels. 
 

2. Largo (K013):  Unit 2 – Drilling is now complete in Block 5.  Continue pouring caissons in Block 
5.  Sleepers and pipe support work is in Block 1 & 6.  Started excavating for sleepers between 
blocks 2 & 3.  Unit 1 – Caisson Layout, unloaded rebar cages and bolts in Block 2. 

 
3. Blythe Power Constructors (K100):  BPC continued SCE installation and alignment in Solar Field 

2 Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
 

5. Newtron (K014): Backfill/compaction in ring 3 Field 2, trenching and installing cable in ring 2, 
cable testing ring 7 and ground grid installation Power Block #1. 
 

6. Largo (K015): Unit 2 – stripped forms from the first HTF Drain Pit wall pour.  Poured Street 1 
Evaporator columns, Southern re-heater walls, boot pit pipe encasement.   Continued STG bolt 
repair.  Installing rebar in the PDC 2A.  Laid out transformer duct banks and transformer 
foundation. 

 
7. Blythe Power Constructors (K011): Continued excavation and installation of Unit 1 Waste Water 

drains and Boiler Blow Down pipe in Unit 2.          
 

8. SPX Technologies (K057): Preassembled A frame and raised one section into position. Unloaded 
TED duct parts from delivery trucks. Preassembled CCM and TED duct parts and continued 
installing fan deck plate and walkways. Began preassembly of motor bridges for street 2.  
 

9. Whiting Turner (K067 – Buildings):  Administration SOG was poured. Electrical Building 
interior finishes and MEP work continued. 
 

10. ARB (K027): Continued with demobilization.  



 
 

 
11. Crown Fence (K009): Continued drilling and setting wind and security fence posts in Unit 1 and 

Unit 2.  
 

12. PMI (K074): Continued on rig and set of Platform 2 Overflow Vessel 1. Set up crane mats and 
rigging on crane for Generator pick tomorrow. Continued bushing on support 2. Began on crane 
mats for Overflow vessel.  
 

13. USA Tank (K068): Continued to receive material.   
 

 
 

 

 
 

 

 

 

 

 

 

Pouring the last Reheater Walls in Power Block 2 



 
 

 

 

 

 

Personnel on Site:  

Genesis Team 24
NAM 10
SWCA 2
Sukut (K010) 6
Sukut (K008) 35
PSI Testing (K007) 5
Terracon 1
AECOM 20
Guardsmark (K005) 5
Largo (K013) 108
Largo (K015) 40
BPC (K100) 61
BPC (K011) 35
Sener 8
Newtron (K014) 20
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 22
ARB (K027) 3
Crown Fence(K009) 15
PMI 14
CRIT Representatives 2
USA Tank (K068) 0

Total 533

    



 
 

Genesis Site Daily Report 
 
July 20, 2012 

Safety: No Accident or Injury. 
  
Safety Topic of the Week:  “Back-up Alarms” 
 
Weather Conditions: Partly Cloudy, Temp – High 108; SSE winds at 9 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Mass excavation continued in Channel A of Unit 1. Finish grade 
continues in Block 2 of Unit 1. Drop structure installations continued in the channels. 
 

2. Largo (K013):  Unit 2 – Drilling is in Block 10.  Continue pouring caissons on the East end of 
Block 5.  Sleepers and pipe support work is in Block 1 & 6.  Excavating for sleepers between 
blocks 2 & 3.  Unit 1 – Caisson Layout, unloaded rebar cages and bolts in Block 3.  Moving Drill 
Rigs to Block 3 on Monday. 

 
3. Blythe Power Constructors (K100):  Continued SCE installation and alignment in Solar Field 2 

Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
 

5. Newtron (K014): Installing ground grid cable, rods and test wells to support Electronic Building 
in Power block #1, cable and fiber testing on going in ring 4 Field #1, Backfilling/compaction 
trenches in ring #3 Field #2. Installed 5Kv feeder from field sub located in ring #6-7 interfaces 
through ring #7 and into ring #8 sub, trenching in ring #2 and started ground cable installation. 
 

6. Largo (K015): Unit 2 – Forming and installing Stainless Steel water stop for the Heat Transfer 
Fluid Drain Pit walls.  Stripping forms from Evaporator columns, Southern re-heater walls.  
 Continued Steam Turbine Generator bolt repair.  Installing rebar in the Power Distribution 
Center 2A.   

 
7. Blythe Power Constructors (K011): No Activity.           

 
8. SPX Technologies (K057): Preassembled Condensate Collection Manifold and Turbine Exhaust 

Duct parts and continued installing fan deck plate and walkways. Continued preassembly of 
motor bridges for Street 2.  
 

9. Whiting Turner (K067 – Buildings):  Electrical Building interior finishes and Mechanical, 
Electrical, Plumbing work continued.  



 
 

 
10. Crown Fence (K009): No Activity.  

 
11. PMI (K074): Offloaded Generator and continued prepping for Overflow Vessel delivery.  

 
12. USA Tank (K068): No Activity.    

 
 
 

 

  
 

 

 

 

 

 

 

 

Channel BC Drop Structure Rip Rap 



 
 

 

 

 

Personnel on Site:  

Genesis Team 24
NAM 10
SWCA 2
Sukut (K010) 6
Sukut (K008) 35
PSI Testing (K007) 4
Terracon 1
AECOM 20
Guardsmark (K005) 5
Largo (K013) 108
Largo (K015) 40
BPC (K100) 61
BPC (K011) 0
Sener 8
Newtron (K014) 20
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 14
ARB (K027) 0
Crown Fence(K009) 0
PMI 14
CRIT Representatives 2
USA Tank (K068) 0

Total 471

    



 
 

Genesis Site Daily Report 
 
July 23, 2012 

Safety: No Accident or Injury. Friday July 20th at the end of the shift an SPX employee pinched his finger 
while returning a come-along to the tool box. The finger was cleaned and bandaged onsite without further 
complication. This was reported as 1st aid. 
  
Safety Topic of the Week:  “Housekeeping” 
 
Weather Conditions: Clear, Temp – High 104; South winds at 9 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Mass excavation completed in Channel A today with finish grade to 
follow.  Finish grade continued in Block 2 of Unit 1.  
 

2. Largo (K013):  Moved Drill Rigs to Block 3 Unit 1.  

 
3. Blythe Power Constructors (K100):  Continued SCE installation and alignment in Solar Field 2 

Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
 

5. Newtron (K014): Installing ground grid Power Block #1, backfill/compaction Ring 3 Field 2, 
blanketing cable Ring 4, trenching and installing grounds in Ring 2. 
 

6. Largo (K015): No Activity.  
 

7. Blythe Power Constructors (K011): Unit 1- Continued with Excavation and install of Waste 
Water drains. Unit 2 continued with excavation and install of boiler blow down pipe.            
 

8. SPX Technologies (K057): Preassembled Condensate Collection Manifold and Turbine Exhaust 
Duct parts and continued installing fan deck plate and walkways. Continued preassembly of 
motor bridges for Street 2.  
 

9. Whiting Turner (K067 – Buildings): Electrical Building 1 steel trim continued.  Electrical 
Building 2 heating, ventilation, air-conditioning and electrical commissioning commenced.  
Water Treatment Building foundation underground work is scheduled to start Wednesday. 
 

10. Crown Fence (K009): Continued drilling, installing wind and security fence posts in Unit 1 and 
Unit 2.  
 



 
 

11. PMI (K074): Installed platform on Overflow Vessel. Positioned crane for setting of second 
Overflow Vessel.   
 

12. USA Tank (K068): Mobilized full crews and prepped for foundations for tank installation.  
 

 
 

 

  
 

 

 

 

 

 

 

 

 

Unit 2 Power Block 



 
 

 

 

Personnel on Site:  

Genesis Team 24
NAM 10
SWCA 2
Sukut (K010) 6
Sukut (K008) 35
PSI Testing (K007) 4
Terracon 1
AECOM 20
Guardsmark (K005) 5
Largo (K013) 5
Largo (K015) 0
BPC (K100) 61
BPC (K011) 35
Sener 8
Newtron (K014) 20
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 14
Crown Fence(K009) 12
PMI 14
CRIT Representatives 2
USA Tank (K068) 7

Total 382

    



 
 

Genesis Site Daily Report 
 
July 24, 2012 

Safety: No Accident or Injury. SXP scaffold contractor pinched his finger between a scaffold plank and 
dunnage. The employee’s finger was bandaged and the employee returned to duty. This is being reported 
a 1st aid. 
  
Safety Topic of the Week:  “Housekeeping” 
 
Weather Conditions: Clear, Temp – High 109; Southwest winds at 9 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Finish grade completed in Block 2 today, and continued in the Channel 
and Northern Contour Area.  Soil cement re-commenced in Channel A.  Site cleanup/punch-list 
and drop structure clean-up continued.  Trapezoidal ditch excavation commenced in Block 3, 
Unit 1. 
 

2. Largo (K013):  Unit 2 – Continue pouring caissons in Block 5.  Installing rebar & pouring 
Sleepers in Block 1.  Excavating for sleepers between Blocks 2 & 3.  Unit 1 – Started drilling for 
caissons and continued layout & unloaded rebar cages in Block 2. 

 
3. Blythe Power Constructors (K100):  Continued SCE installation and alignment in Solar Field 2 

Block 1. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
Common Area grading continued.  
 

5. Newtron (K014): Installing ground grid Power Block 1, trenching and installing grounding Ring 
2, and backfill/compaction Ring 3 completed with cable testing starting. 
 

6. Largo (K015): Unit 2 – Poured second set of Heat Transfer Fluid Drain Pit walls, the Western 
half of the Power Distribution Center 2A footings, and more feed water heater columns. 
 Continued Steam Turbine Generator bolt repair.  Installing rebar in the Power Distribution 
Center 2A.  Started excavation for the transformer foundation this morning. 

 
7. Blythe Power Constructors (K011): Unit 1- Continued with Excavation and install of Waste 

Water drains. Unit 2 continued with excavation and install of boiler blow down pipe.            
 

8. SPX Technologies (K057): Installed Condensate Collection Manifold on Street 4. Continued with 
preassembly of Condensate Collection Manifold and Turbine Exhaust Duct. Prepped tube bundles 
for install on Street 4.   



 
 

 
9. Whiting Turner (K067 – Buildings): Electrical Building 1 steel trim and interior finishes 

continued.  Electrical Building 2 heating, ventilation, air-conditioning and electrical 
commissioning continued.  Water Treatment Building foundation survey and layout was 
completed.  Administration Building preparation for steel building delivery of July 26 continued. 
 

10. Crown Fence (K009): Continued drilling, installing wind and security fence posts in Unit 1 and 
Unit 2.  
 

11. PMI (K074): Unloaded and set Overflow Vessel.  
 

12. USA Tank (K068): Began shaking out material for Waste Water Tank.   
 

 
 

 
 

 

 

 

Power Block 2- Overflow Vessel Offload 



 
 

 

Personnel on Site:  

Genesis Team 24
NAM 10
SWCA 2
Sukut (K010) 10
Sukut (K008) 35
PSI Testing (K007) 4
Terracon 1
AECOM 20
Guardsmark (K005) 5
Largo (K013) 113
Largo (K015) 40
BPC (K100) 61
BPC (K011) 35
Sener 8
Newtron (K014) 20
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 14
Crown Fence(K009) 12
PMI 14
CRIT Representatives 2
USA Tank (K068) 7

Total 534

    



 
 

Genesis Site Daily Report 
 
July 25, 2012 

Safety: No Accident or Injury.  SPX’s reported first aid yesterday was not a recordable injury.  
  
Safety Topic of the Week:  “Housekeeping” 
 
Weather Conditions: Clear, Temp – High 109; Southeast winds at 14 mph  

Site Compliance:  No issues to report.     
 
Items completed and working: 
 

1. Site Preparation (K008): Soil cement for the project completed today in Channel A.  Site 
cleanup/punch-list and drop structure clean-up continued.  V-ditch excavation continued in Block 
3, Unit 1. 
 

2. Largo (K013):  Unit 2 – Poured caissons on the East end of Block 5.  Poured the last of the 
Sleepers in Block 1.  Excavating for sleepers between blocks 2 & 3.  Unit 1 –Drilling for caissons 
and continued Layout & unloaded rebar cages in Block 3. 

 
3. Blythe Power Constructors (K100):  Continued SCE alignment in Solar Field 2 Block 1 and 

installation in Solar Field 2 Block 6. Material receiving is ongoing.   
 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 
Common Area grading continued.  
 

5. Newtron (K014): Ground grid installation support Electronics building and pipe rack foundations 
Power block #1, Completed backfill/compaction ring #3 Field #2 including 5kv lateral to ring #4, 
testing cables and fiber optic ring #3 @ 30 % completed, Completed blanketing cables ring #4, 
begin backfill/compaction, completed excavation of trenches ring #2 installing power cabling and 
Ethernet in same. Setting up terminating power generators to support office trailers. 
 

6. Largo (K015): Unit 2 – Forming HTF Drain Pit walls, and feed water heater columns.  Continued 
STG bolt repair.  Installing rebar in the Power Distribution Center 2A & Boot Pit.  Excavating for 
the Main GSU Transformer foundation. 

 
7. Blythe Power Constructors (K011): Unit 1- Continued with Excavation and install of Waste 

Water drains. Unit 2 continued with excavation and install of boiler blow down pipe. Performed 
Holiday Test on Carbon Steel pipe.            
 

8. SPX Technologies (K057): Continued with preassembly of Condensate Collection Manifold and 
Turbine Exhaust Duct. Prepped tube bundles for install on Street 4.   
 



 
 

9. Whiting Turner (K067 – Buildings): Electrical Building 1 steel trim and interior finishes 
continued.  Electrical Building 2 heating, ventilation, air-conditioning and electrical 
commissioning continued.  Water Treatment Building foundation underground commenced.  
Administration Building preparation for steel building delivery continued. 
 

10. Crown Fence (K009): Continued drilling, installing wind and security fence posts in Unit 1 and 
Unit 2. Began frame up of security fence in Unit 1.  
 

11. PMI (K074): Continued setting platforms on Over flow Vessel.  
 

12. USA Tank (K068): Continued to stage out material for Waste Water Tank.   
 

 
 

  
 

 

 

 

 

Power Block 2- Air Cooled Condenser  



 
 

Personnel on Site:  

Genesis Team 24
NAM 10
SWCA 2
Sukut (K010) 10
Sukut (K008) 35
PSI Testing (K007) 4
Terracon 1
AECOM 13
Guardsmark (K005) 5
Largo (K013) 113
Largo (K015) 40
BPC (K100) 61
BPC (K011) 36
Sener 8
Newtron (K014) 20
Holt Group 2
SPX Technologies (K057) 95
Whiting Turner (K067) 14
Crown Fence(K009) 12
PMI 14
CRIT Representatives 2
USA Tank (K068) 7

Total 528

    



 
 

Genesis Daily Site Report 
 

July 26, 2012 

Safety: No Accident or Injury. Bureau Veritas Safety onsite.   The first aid SPX reported on Tuesday July 

24th was reclassified as a recordable after a doctor’s visit and sutures Wednesday 25th. 

 

Safety Topic of the Week:  “Housekeeping” 

 

Weather Conditions: Partly Cloudy, Temp – High 109; West winds at 10 mph  

Site Compliance:  No issues to report.     
 

Items completed and working: 

 

1. Site Preparation (K008): Site cleanup/punch-list and drop structure clean-up continued.  V-ditch 

excavation continued in Block 3, Unit 1.  Channel A finish grade in preparation for riprap 

commenced. 

 

2. Largo (K013):  Unit 2 – Finished up pouring Caissons in Block 5 (no open holes remain in Unit 

2).  Started pouring Sleepers in Block 3 & Continued excavating for sleepers.  Unit 1 –Drilling, 

forming started pouring, and layout of caissons in Block 3. 

 

3. Blythe Power Constructors (K100):  BPC continued SCE installation Solar Field 1 Block 6 and 

alignment in Solar Field 2 Block 1. Material receiving is ongoing.   

 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 

Common Area grading continued.  

 

5. Newtron (K014): Power Block #1 ground grid installation, backfill/compaction grid around 

Electronics bldg, installing cable, rods, wells to support overflow vessel foundation, coordination 

on boot pit and pump motor ground whip installation in PB #2, Ring 2 Field 2 continue installing 

power and Ethernet cabling, Ring #3 cable and fiber testing, ring #4 completed shadowing and 

backfill/compaction of trench ways. Inspection completed for ring 7 drive pylon #10 backfill 

completed. Generator set up to temp power support to UPS station.    

 

6. Largo (K015): Unit 2 – Finished up pouring Caissons in Block 5 (no open holes remain in Unit 

2).  Started pouring Sleepers in Block 3 & Continued excavating for sleepers.  Unit 1 –Drilling, 

forming started pouring, and layout of caissons in Block 3. 

 

7. Blythe Power Constructors (K011): Power Block 1 Waste Water drain installation and backfill 

continued. Unit 2 boiler blow down excavation continued.       

 

8. SPX Technologies (K057): Continued with preassembly of Condensate Collection Manifold and 

Turbine Exhaust Duct. Prepped tube bundles for install.  



 
 

 

9. Whiting Turner (K067 – Buildings):  Electrical Building 1 steel trim and interior finishes 

continued.  Electrical Building 2 plumbing and electrical commissioning continued.  Water 

Treatment Building foundation underground continued.  Administration Building preparation for 

steel building delivery continued. 

 

10. Crown Fence (K009): Continued drilling and setting security fence posts in Unit 2. Security 

Fence frame up and installation continued in Unit 1.  

 

11. PMI (K074): Continued to install platforms and ladders and verifying elevations on Vessels. 

Millwrights continued to clean sole plates.  

 

12. K068 (USA Tank): Installed floor on Waste Water Tank.  

 

 
 

 

 

 

 

Rebar and Forms installed for Boot Pit Slab in Power Block 2 

 



 
 

Personnel on Site:  

Genesis Team 24

NAM 10

SWCA 3

Sukut (K010) 10

Sukut (K008) 35

PSI Testing (K007) 5

Terracon 1

AECOM 13

Guardsmark (K005) 5

Largo (K013) 113

Largo (K015) 40

BPC (K100) 61

BPC (K011) 36

Sener 8

Newtron 20

Holt Group 2

SPX Technologies (K057) 95

Whiting Turner (K067) 14

Crown Fence(K009) 12

PMI 14

CRIT Representatives 2

USA Tank 7

Total 530

    



 
 

Genesis Daily Site Report 
 

July 27, 2012 

Safety: No Accident or Injury.  

 

Safety Topic of the Week:  “Housekeeping” 

 

Weather Conditions: Sunny, Temp – High 109; Southwest winds at 16 mph  

Site Compliance:  No issues to report.     
 

Items completed and working: 

 

1. Site Preparation (K008): Site cleanup/punch-list and drop structure clean-up continued.  V-ditch 

excavation continued in Block 3, Unit 1.  Channel A riprap and finish grade continued along with 

contour area finish grade. 

 

2. Largo (K013):  Unit 2 – Installing Sleepers in Block 6 &3.  Unit 1 –Installing Caissons in Block 3 

with layout in Block 2.  Received a load of bolts. 

 

3. Blythe Power Constructors (K100):  BPC continued SCE installation Solar Field 1 Block 6 and 

alignment in Solar Field 2 Block 1. Material receiving is ongoing.   

 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 

Common Area grading continued.  

 

5. Newtron (K014): Power Block #1 ground grid installation, backfill/compaction grid around 

Electronics bldg, installing cable, rods, wells to support overflow vessel foundation, coordination 

on boot pit and pump motor ground whip installation in PB #2, Ring 2 Field 2 continue installing 

power and Ethernet cabling, Ring #3 cable and fiber testing.   

 

6. Largo (K015): Unit 2 – Stripping and forming HTF Drain Pit walls.  Continued STG bolt repair 

with work continuing tomorrow.  Forming columns in the Power Distribution Center 2A & 

installing rebar in the Boot Pit.  Excavating for the Main GSU Transformer foundation, and 

completed the Air Cooled Condenser North/South Pipe way.  

 

7. Blythe Power Constructors (K011): No Activity.        

 

8. SPX Technologies (K057): Continued with preassembly of Condensate Collection Manifold and 

Turbine Exhaust Duct. Installed tube bundles, 2 cells are complete on Street 4. Work will 

continue tomorrow installing wind walls on the North side.   

 

 

 



 
 

9. Whiting Turner (K067 – Buildings):  Electrical Building 1 steel trim and interior finishes 

continued.  Electrical Building 2 fire alarm final passed and electrical finishes were ongoing.  

Water Treatment Building foundation underground continued.  Administration Building 

preparation for steel building delivery. 

 

10. Crown Fence (K009): No Activity.   

 

11. PMI (K074): Began layout of crane mats for Steam Turbine Generator. Installed bearing plate on 

Overflow Vessel No.1. Received spring supports and additional crane mats.  

 

12. K068 (USA Tank): No Activity.   

 

 
 

 

 

 

 

 

 

Power Block ACC 

 



 
 

 

 

Personnel on Site:  

Genesis Team 24

NAM 10

SWCA 3

Sukut (K010) 10

Sukut (K008) 35

PSI Testing (K007) 5

Terracon 1

AECOM 13

Guardsmark (K005) 5

Largo (K013) 113

Largo (K015) 40

BPC (K100) 61

BPC (K011) 0

Sener 4

Newtron 20

Holt Group 2

SPX Technologies (K057) 95

Whiting Turner (K067) 14

Crown Fence(K009) 0

PMI 13

CRIT Representatives 2

USA Tank 0

Total 470

    



 
 

Genesis Daily Site Report 
 

July 30, 2012 

Safety: No Accident or Injury.  

 

Safety Topic of the Week:  “Protecting our Hands” 

 

Weather Conditions: Thunderstorms, Temp – High 98; South winds at 3 mph  

Site Compliance:  No issues to report.     
 

Items completed and working: 

 

1. Site Preparation (K008): Channel A riprap and finish grade continued.  V-ditch excavation 

continued in Block 3, Unit 1. 

 

2. Largo (K013):  Unit 1- Layout in Unit 1 Block 2 continued.  

 

3. Blythe Power Constructors (K100):  BPC continued SCE installation Solar Field 1 Block 6 and 

alignment in Solar Field 2 Block 1. Material receiving is ongoing.   

 

4. Sukut (K010):  Dust control on the main access road and material receiving activities continued. 

Common Area grading continued.  

 

5. Newtron (K014): Ground cable installation power blocks #1 and #2, continue testing cable ring 

#3, backfilling/compaction ring 4, installing cable ring 2 until rain out. 

 

6. Largo (K015): No Activity.   

 

7. Blythe Power Constructors (K011): Began trenching in Unit 1 West Fire line between Blocks 2 

and 3. Unit 2 Power Block excavation began under the Air Cooled Condenser.         

 

8. SPX Technologies (K057): Set tube bundles on Street 4 and installed Collection Condensate 

Manifold on Street 3. Worked on installing Northwest Stair Tower. Continued with preassembly 

of Collection Condensate Manifold, Turbine Exhaust Duct and Steam Duct Manifold. Installed 

fan deck plate on Street 3. Rained out at 1:30 pm.    

 

9. Whiting Turner (K067 – Buildings):  Electrical Building 2 punch list and electrical finals 

continued.  Electrical Building 1 interior panels and electrical finishes continued.  Administration 

Building preparation for steel delivery is ongoing.  Water Treatment Building underground 

installations in preparation for foundations continued. 

 

10. Crown Fence (K009): Began trenching and drilling wind fence posts on the west side of Unit 1 

Block 3 until rained out.  



 
 

 

11. PMI (K074): Continued bushing equipment at Power Block Unit 2 train 1 and setting equipment 

on Overflow Vessels.   

 

12. K068 (USA Tank): No Activity.   

 

 
 

 

 

Power Block 2 



 
 

 

 

 

Personnel on Site:  

Genesis Team 24

NAM 7

SWCA 1

Sukut (K010) 10

Sukut (K008) 35

PSI Testing (K007) 5

Terracon 1

AECOM 7

Guardsmark (K005) 5

Largo (K013) 5

Largo (K015) 0

BPC (K100) 61

BPC (K011) 36

Sener 4

Newtron 20

Holt Group 2

SPX Technologies (K057) 95

Whiting Turner (K067) 14

Crown Fence(K009) 12

PMI 13

CRIT Representatives 2

USA Tank 1

Total 360
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WIlen UN of tire etiaIna Is lMIldColy. No ~ ahd lie ••••••••• velocity of tile wfncI IslUClll!lllt t c;auaes the _Ide ~
tow.t to wtIIp 0( fftll'n,8Ide to _ arM to foIkIw ~ In !tie path oI!.1le lPIrina wN!*l. ~ IICCid(!nt C8I4eI# bY
••••• wind COJldItIofta IhalIle conaide!ed • pdrlW fade viDIIIIOn of tbiI ...trIotion.

B. Pattcing on Roadny. rr ~ to paJk equipment oj- lOad on the couniy'rDIId at fti;hl. It shall be lIIOWIdOff th. tniNIed way 0( .'
pnement ao _ not IDInteIfwe wIlh pasalng InItfie in *'YYRY. Waming Iighta IhaII be dJIpIayed so.lo fully protad uId tndflc.

9. No Mc1wingdulincrHaYyTJ8I'/ic. Equipnentrwload COIIer8d bvllril permt •• net I»ftICMId ovwthaecunty r08da on SaIurdar
an.--. SUIIdap 01'hoIdIIys ~ BitthcbI¥. Good Fr!dlIy.. ColUmbus0.,. AdmiIsIan o.r and •• EIecliDn D8ys ~
ur-. ~ 10'" pnltIeflK:a'-"ol

10. RaponsiliI/l¥flIr 8ltIgea. Apermit daellIDt ~ CIIllIlIiIl!iany poDd b"" wIIIlgRJ881ol1d exeeedlng posted /inlIla. Pl!ImIIIae
ahal comply willi •• 1\1_ po5ted on anyllfldga _whIdt M •••••• and lIIiII_ume all,.. ~ ~ v.-.tt-._
IlOJlClI8d limbliponalliid'go, 1IPenn". undw.'ctiityto·~~lht Tr.1IPOftatlon DnalDr1lhld .a'safagrosa IaJdfvr

·ltIe~~ .. .

1'. DveItlead ~ When /IelgIl! d load exceecIa legal imlt. It becomes lhe reaponaibllib' of IlIe Petmllble 10 cheoIt all \lIlderpu8es.
bridges, cmrtIead ••.• rw ottler .aructurw for ImpIJred Wl1bII c:Ierarance _ to bypaIa or IUI'BIlgedearuce at 1UCIl1OCalicms.

12. PermIt 8cIbject 10 ,,~. The permI muat be CIWIIlICIon the equipment or bid at •• $rIeS while It Is being mlMld wi8lIn tile
......., ImIIs. It IMI be submiIIIId for Inspection 011demand of en aulhaItad empklyM of !he RivefIIde County TrallllflOl1aflon
~1Wi1t or of 11/11- enfOree"'elll ofIil:er.

13. fQpalr 01 o.m.ee. In ~ • peI'IIti'I, tile PlN1lliItee .,.... to IIlpalr at his 000m expeMlt and 10 ilia AIisfec1icln or !he
T~ on=r any damage to the COIIJl1V roadlI.~. Wort of",pU IIl8)'be done by~ County T"'~i
DepIrtrneM fgn:es at 1M 0IIII0l'I dille T'dillPOltalkln DiIedor. 1lIe coat laID be borne by ltIe ~ In tile ewnt 01d8mege 10

. Riv\Q/de County I1led r.cIIIIes lIUdJ _ ~ traftil; IignIIa, light staIIdaids 8IId 10 forltl, e ..ntIan IIlpOlt ml8l be 1Ied wlltllhe .
. RiIIl!mide County "lWIIpOftilioil OepIutmei,t as I0OI1_ pI1iCtt:aI aftw llucll da\naOIt IiaI beeIl done and in any evant willm 241lo1n
aIlI!rlltdi dam8ga hils ~ done. Failure to maD this Il!PGn •• be consideIlId ~ for ~i of 1111permit~ pending
• adIfadoIy a, ••• ijIWIIeIlt wIlh Ihe Riverside Count)' Tl1InsportaIian'DepatIment fat replIIr or repllcement of lhe ~ facIIiIy.
0lImaga 10 propefty ouliIide of •• rights Of..., lIhaIIa'-o be II!pOflIid IDlt1e T~ DeplIitmeJlt and 10 the ••••. of tile
pn:IPIIIty ~.

14. ~_~r~~ Tbe PllftlIilleeJs \8IPOIldIle foillll ilbillyfOr injur)'toordedJ-ofany perIOIl or"""ll:l ~WIiiai miY
oc:cur tIIiough *'Y act or omission of either the ~ Of'~ Count1. In ItIe e-rt Iny c3Im, .wr. or acIion if braught IIfI;IlnIt
~ County. is omcer. oremplo)we lhereor, by laJorl 01. or h eannectIon wIIh ..., well eel oromllllon. PermIUte ItI8II defend.
iI1demnIry• .xl ~ harmlea Ihe Colmty of RiIoeIside, •• DfIicarI and em""" tom IUCh daIm, lUll. ot.clbl.

15. Trip 1Jrd. UnIeIa ..,.e:lll'Cl1Iy ItaIiI<I on tile face of IIle pennil. a perrnIIls good fOr only one trip ~ ItIe poinD ~

16. Unit of AadhorlZdon. A penn/t cnly cover-. portion of InClW on CoIJI\ty ro-. IIIldetIurildlcllon of Ihe RhwIide Countv T~
Department. State 8IIdIof city permb mlllt otherwiH be aeaned fortmel on I'OIldt -' -..18 undBr ~ juritdIcIora.

17. RJtIenIIde Countr na •••••••taIioii ~t PGIiI:t' does nat ~ CMriIIgaI ~.} byJoadiIl; Iide by8lde, ~ DelciIllIlIar
by~ -.ld 10 end. o-tegaI weIgIlt••not IlIIIlortmd • tIro or IIIOftl ...,.,.1l8ma ••• trall8pOffIId •• a lingle IolIcf. TJlIa p.mIt Is
~ e8\IClIIIed If h lOad «*'I be Nduc:.d to IIIIIpI.ImitIJ by••"aaItIonlng 8NIlor removal of. JWf, portton or dCs)
tbiiidonL.Jf lOad CiiIIIIOtbe .-duced to .1 or ~ dImeMIontii}. ~it IM1 becontinued r lip! weight1imIIdont_
adiIIlIIIId by ntiIlCIYaI of II put. porIion. or Ullit(S) ~ 0-...,. 8dlf1ilanal..-a binsreIatId lD tile permitted toad but not
IittId on1he pennlt IUY be hauIecI PRMded they cfo not a:eed Je9If dlmelitlona and the lIdiin canter Iii of IegIII alIIe .,., .,..
WItIghIs. Allampela balIaIIiId ••••• IIItJi or metIII mUIt ••• auc:h IiIIIJet _CMd lIIlIeIli ell ••• 1Id -- •••••••••• dO I'lIlt
lIIlCIedV....,.Cade •••• 1IIlIllImumI. ' . r- - •••••••-

18. It Ia ~ for 8n)"~ ortnICt IClWIngiI hoIIIe InIIIer underpenn!t to 1rMIPOd _lIII exlni IDlId lIllY YIICatian tJaier. camper.
ulIIty 1nIlIer. motw W!IIicle (oGler !IlIIn II ~ or iIlOIllr 1ClllCOr). cabenI, tooIlIhed. awning, pareh. fencing, "'-ight, IlOuNhoId
lIOOdii.oraa- ~ lem(s).~ -' pin Ifta)' be bJtlliiPC)lted. An aception ""If be made In ~ ca= of II prfvabt·indlvidu.llCiWfIlg'*CiWIlhIgeI widIh. 0¥CIerilIUt tidllr coach. tf equipped vrith sutt8bIe hell. hit may tnNport his own ~ pon;h. fenCing;
houIeIioId goDd5, Slips lIIIdIor piela. '

18. TI'lltIIpOIt8tlo Ohctor will designate road routing for ~ Jlgl CClI\ICIdIlil wIIh a\sljnQ road width and aomeMc daIion.



O. Maximum Weight and SIZe. The maximum limits for ~t and _ of WohieIM and /0__ folth In the Vetlicla Code shall not be
M:eeCled exaept •• apecil'lclllly atated on the face rJllhls permit. .

1. iralels.mtor eo•••.. Not /llCQ ttIan two trdera CIrone tralIer 8rId one cloIIyIn c:ombination shal be mo\Illd 0\Iltr the county ~ at
any one time behlncllhe towing equipment E:xoepllon, will be COIIlIideIlld if'transported ItIIm lit of an IllVedIlClbIewalGht and 8ldra
DIes ••.• mandatory to ae:tl1eYe W8ight IimbtiorJa. VetriCIeaUMd •• pilot cars shall not also_ UMd Ie tow llI1Y OltIer whicle When
operating •• a pilot car. .

2. "Bco_l' Axles" altaohed 10 tnderIlhaII hfta iln Indic;atillg gage, Dvtrt. baazer. or hom installed In tJI& cab to alert the driverwtwn Ih8 .
eyIInclerP"*"18 III 1R or ~ frgm its Infanded selfing. .

3. RMrview~. AdjUltable reaMOW mirrors on power Iinlt may lIXI.endon.eadt _ not Ovet' 6 mones beyond tile peImIUad widltl
TIlit does not autflorize addJIiDnII W!dlft of mimm ~~ withouta wide Ioad~ ." . - _... .- .. .- -- '---"'-'

---- .__._~_.- --~--_. - ._-" - --- -------
Iagman, Pilot CIIrs. SIgna

l. Flagman. 'MlerI n-')' 10JlO't a 1Iag/!!lUl~ IIagInen1ftordet'lD wamand chc:t ilPpl'08llhlng nmo. eadI fIagImIn "'u8fbeWiiifnG
a lIId·jacQtw-Wlrand-liqIilppid Wllh iiI _nag lNld~ IUdkl,g "STOP" •.•....., IeIIers with ...t ~ Ragmen 5haI ftlIt be
•• than 11 years of "" 8nd capaI)Ie of CIII'Ying out lIagginlJmponsb ••••

i. Plbt:cars: PiIoci;WS'WiMift~o., uMtflK:eOr•• .h;;.s be~ bYIhe~. The)' sMIl.be no~Jlw,.jeep. ".~.. _~. __
nor 1ar;et'~!8lt1::.~t!:lntIucII:.Md ahIIIldilpiay lIppiOpi_ Mdflip 8IidwamkIa ~Slgniehd tie ~ jirilperly upon

· 'campIeCIon of e&lXIrt duty. FlaIhing amber IghllJ wllen ~ 0Il1tle face'llf tile permit InU8t meet caIifomia ~ Patrvl
,.,qulrements. ,"*.,.".,to lie mII/Ilrelned between plot carta) IIId ~1oad IS:

Mountiilln RlIIda -:lOO' minimum, 800' IIlbfmwn
Roar:Ia In dbet 1UtII •••• - 60tf minimum, 1000' /OIIlIInUm
~ In wHn ~ - 100' ~ 200' IIIMfmqm

'MIen a pDotClirll11lqlllfed, luhaIJ pnade on two(ltttne.~JIllIl#Sorfal_on faur·C)I'R1cn I8nd n:l8ds. EmipIIona 10UW
pnMliIon wi! ~ .mted ,OIlIhe permit and tIlla' cr- not po.clude tile IIlIdiIIonof extra pilot ll8r(a) ff,. c:I1anIcter of lIle
ICaCIwIIYeo requIrw. .
PIlot C8IS •• comply With pro""'" of 8eeIIon 21850 of #Ie Veficle Code with regard to driving upon the tWfIt eIde of the l'CllIdWay.
ConYoYinD .m Il$ be permilled unllra spedf\c:II~ aulIlorIzIId.. . .
WfIen the fmnt or IUr overtlang ~ 25", • frDnt or ••..• CllIrwID be qqlIiIed (See ProviIian 25). In congelted 1r1I1f'",Ihe pilot
car ahIIJIl~.pnM»de orfDlcwltlo lolId.. Ifllle widItI oflt!e ""hlaleorloed ~,1Z'O",. piIDt car or pilat c:arawtI be
ftlqUftd. '.

;. Penniltee •• NIPOftSlbiIl)' for Prop.r PlIllling and FIIgging PnIc:ecIun!s. It lIIlall be the responsi:llIIly of 1M Pennlltee to en5Ula that pilot
car vehiclea. operIIlDrs. and/or ftIgmen 8lIIpIoyed to cany cut the JlRI¥ir;lCnsof tlria permit Iiilet the ~ •• Mtabam.ct In
••.• laIIans 24.., 25. arid all peISOnnel818 propedy equippedend biiIir.d • to 1tIeIf~ prtcr to file movemenL FdIn of
pilot car ~ and ftesmen 10 comJllY WIttl theM Pfll'Iisicns in JlIDpedy warnilg and dIreCIIng wmc III c:orlIldenld it viDIatil:lna of lhe
tenna gf ~ pennIt.

. S9ta. AJlIlladG orWllicfeS In ••• of 8' YIide mulIt dispIIlywide a-t lIigna. Wben • wide met '- nn~ the •• slid be
pmrnplIy nmoved lIPO" ~/elioll of wort. The mlnlmUIII •• ..-ning aigII5slI8lI be 8' by 12" wIlh 5" bIlIck IItIIIS of 1-112" minimum
s!roke on yellow ~. TIle signs ahalI read "WIDE LOAD" or aa 8flPlDpi •• 1llr brig Joads or e=al. ovahang, fnmt 'Or rear.
Warning Iigns lIhaIIbe neat, clean ..". moune.d 1IICInI'f. Signs sIIaJIbe ~ cnlywtlel\ ne IJ and ~DE LOAD" IfIiiIII have
jAeeedtwIce CMIl' "lCNG LOAD" in queAon ofwtlJdllO III*. Olll8rwaming SVIS sIlaI be 0112" x.0" em-illn williabolIe 1IlW.sla.
Any ve~ CllmblMtian of IegaIlIIiclIh bUt ~ 80 filet In 1en;IfI'-.iiI '*lUh "LONG LOAD" aiIlna. ~I to this l!III be
speciftcaIy •••• on the pennIt.
WtlI!n the ~ng to1hehnt exceecls10",a warning. ntading "EXCESSIVE FRONTOVEJUIANG" muafbe ~ on the reor
oflhe~

IIIdings and OIlIer StnlCIu_
· B.ro,.. start of. htlWle move aulhClked by 11'115permit, the Permi\l&e .hall notify lbe Cillifomill HIgIlway Patrol end other Iceallaw

enton:.ment agencies of Ihe proposed move.

· Kind of equipment Build. are to be mDlled wIIh regulJr hc!Vsemoving equipment. .

· 'n!lHfet'ence willi Trafftc. TIle moVIng IIhaII be done at the time of ~ and In a manner wl\Ich wBI cauae tn. INst interference with
traf'IIl:.

· ClNnlng Up Rl;IIt of Way. Upon axnp/etion of the rnoviPgwart, at timbers and equipment nil be removed and tne riQht d way left
In ttIe 8lI1Ile cancfltiDn •• before the wortc ltarted.

, Do~t~~~.s.!!I!1tC&. No~. bar.DuplllnbaB be driVen in She~ Ofthe County road.

· ewe of Treea. No trees aIIllll be C!oIt, trimmed. u-.d for-atlacIllng cabIefI or In ~ WWfJ dlatultMd.

· care of ~ Lines. PennItIM mlll5tnotify the owner of AI o-'Iead liMIlUbject fD dIaturtlance or d8l\'tllge by hla op8nItIon lit
••••• tw.nty-four haunt in IIdVaIlce of IUIlfI work and IIlIIIulIIIy~ amIIlG"'** qn be made betwaert lIle perties deded.
(ThIs provI8bn m- nat authortze O\MWS at ~ Ines ID imitwodi; ~ undIr thII pennIt.)

Cro8Iing RaiIraad TJ8dcs. Pc1ft1llH muet nlldI'y!be llWM; of all o-tl8IId lines IUbjectIo dilfl.tlb8nce or"dan*.Jt by I\i$ ~ at
••• blMntr-fourm- in ~ rsflIUCh-" and ntUIIIell1 ~ arrugemenlI ahaII be made ~ Ihe pattin dectecl
(ThItt proviIion does not a&IIIloIIzie llWl'NIIS of IJVBIt-d inas to ImIt work lIIIowed underBB- f*!IlIl)

• SdIed"Ie. 80nda and Jnsurance
Feel for ttlI! ~ of. Permit. In aec:otdanc:e willi Stclion 15 Ofu.. Onflnanc:e. 'the BolIn:! of SupeMlClt8 .halI from time to lime
al*bliah''''' for·tha IaUenOe of Pennltsanet the mlnimUll\ tmountof~ or bondt to be requlftlCf by the T,.,.poltatiOn .
DIreclor;

~b and 0ItNtr 5ecur/tieIL As requRd by AtIlCIe" of lhe Ordinance, the TIaI~ DIrectDr rRIIy from lb. ID lirM fWCIU" •
CIIIh dllPll'lt or other-maes to lie de~ by the PwrmIllee IIIU. T•.•• lfIIIionDinIctor ••• c:ondlUonof lIauaDCII of a
P*ttiCular pennit. Said c:acIl depoIIt or ClIfIer MCUIIiIts •• lie bead In truIt bv the TnuIBpartatIan DWctor untiIlIuc:h time •• ttIe
plIIftllllllcf lIlIIMly IlaIIleen ~ .t·wrtlclltlme the caaII ~ or OCherSI!ClUI'Ily lIIiII be appliad In wtlolt w-In part far Ihe
~lIIIIf1t of fMa, cod and Olher cII-V- wtlIChmay be becume CluefDftle Countyby lellaon of tile pennlllltd 8divib'. The remaining
.mount of lIle c8Sh ilepolit or the I8CIIrI1y.mr lfJerwupon be reIumId to PemriI!ee.
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Genesis Daily Well Readings - Well Pads in acre feet x .001 

New meters  
10/21 

Serial No#:                        
11-07803 

Serial No#:                         
11-07804 

Serial No#:                 
11-07805 

Serial No#: 022037         
Currently not in use 

Sundays not 
worked so no 
meter readings 

All McCalls Propeller Meter McCrometer Flow Meters 
Hendley Nitro 
Performance   

Date Well 0 Well 1 Well 2 Front Well Gauge (in 
gal) Comments 

Sun.    07/01 128893 acre feet x 
.001 

120776 acre feet x 
.001 198651 acre feet x .001 78762  (out of service) Friday reading 

06/29 
Mon.    07/02 129419 121458 199067     
Tues.   07/03 129877 122058 199472     
Wed.   07/04 129877 122058 199472   Holiday 
Thur.    07/05 130317 122556 199878     
Fri.      07/06 130871 123403 200332     
Sat.     07/07 130871 123403 200332     

Sun.    07/08 130871 acre feet x 
.001 

123403  acre feet x 
.001 200332 acre feet x .001 78762  (out of service) Friday reading 

07/06 
Mon.    07/09 132476 124987 201136     
Tues.   07/10 134176 127624 201536     
Wed.   07/11 135419 129057 202151     
Thur.    07/12 136536 130760 202638     
Fri.      07/13 137522 132469 203067     
Sat.     07/14 137522 132469 203067     

Sun.    07/15 137522  acre feet x 
.001 

132469  acre feet x 
.001 203067 acre feet x .001 78762  (out of service) Friday reading 

7/13 
Mon.    07/16 138172 133977 203443     
Tues.   07/17 139199 135099 203787     
Wed.   07/18 140590 136728 204319     
Thur.    07/19 142328 138586 205195     
Fri.      07/20 143064 139470 205680     
Sat.     07/21 143064 139470 205680     

Sun.    07/22 143064 acre feet x 
.001 

139470 acre feet x 
.001 205680  acre feet x .001 78762  (out of service) Friday reading 

07/20 
Mon.    07/23 144172 140669 206193     
Tues.   07/24 145305 141736 206395     
Wed.   07/25 145853 142406 206633     
Thur.    07/26 145960 142907 207591     
Fri.      07/27 146497 143656 208492     
Sat.     07/28 146497 143656 208492     

Sun.    07/29 146497 acre feet x 
.001 

143656 acre feet x 
.001 208492  acre feet x .001 78762  (out of service) Friday reading 

07/27 
Mon.    07/30 146497 143656 208492   Rain Event 
Tue.     07/31 146497 143656 208492   Rain Event 
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