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The Genesis Solar Energy Project received authorization to construct from the California Energy 
Commission (CEC) on September 29, 2010 and the US Bureau of Land Management (BLM) on 
November 4, 2010.   In accordance with the California Energy Commission’s (CEC) Condition of 
Certification (COC) number COMPLIANCE-6, please see the following report that summarizes 
compliance with CEC and BLM’s requirements for pre-construction and construction activities 
for the month of November, 2012.    
 
 
During the month of November, 2012, Project activities included: 
 

• Continued New Employee site specific Safety Training and Worker’s Environmental 
Awareness Training.  

• Retention area riprap and final grade installations were completed. 
• Installation of Demin Tanks in Unit 1 and Unit 2 continued. 
• Rough grading for evaporation ponds has been completed. 
• Continued installation of the wind fence fence in Unit 1 and Unit 2. 
• Work continues on the Feed Water Structures. 
• Evaporation Pond liner installation commenced. 
• Excavation, installation and testing of all underground pipe continues. 

All questions or concerns regarding the contents of this report should be directed to Jennifer 
Gavaldon at:  951-634-2395 or email   Jennifer.Gavaldon@nexteraenergy.com 

  

mailto:Jennifer.Gavaldon@nexteraenergy.com
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Completed Compliance Activities. During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.  

Date To Condition Subject 
11/28/12  CEC COM-06 October MCR 

 

Required Documents Submitted With This Report.  The Final Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the 
project’s MCR. The following paragraphs describe the compliance activities that were completed 
during the reporting period:   
 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air 
Quality Construction Mitigation Manager (AQCMM) has been assigned to this project. As per 
AQ-SC2 an Air Quality Construction Mitigation Plan (AQCMP) has been submitted and 
approved by the California Energy Commission (CEC). 
 

AQ-SC1: Air Quality Construction Mitigation Manager 
Requirement: AQ-SC1 (AQCMM):  As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager is responsible for directing and documenting compliance with 
the construction-related air quality conditions of certification at the project site and linear 
facilities.  Additional monitors will be assigned as needed to cover times when there are multiple 
tasks occurring simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable. 
 
No new applications were submitted in November 2012. 
 
AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 
 
Requirement: Minimal fugitive dust was generated by construction activities due to the 
effectiveness of the best management practices (BMPs) dust control measures and cool 
weather conditions. Water trucks were used as necessary to effectively mitigate fugitive dust 
during the construction activities.  
 
A copy of the water log is included in Appendix G. 
  
Under the direction of the AQCMM and as per the AQCMP the following measures have been 
taken to maintain compliance:   

• All workers have been instructed in fugitive dust prevention as part of their Workers 
Environmental Awareness Program training. 

• Fugitive dust control mitigation measures continue to be a topic at contractor 
tailboard meetings once a week or more, depending upon weather conditions. During 
the month of November, no wind activity affected production or cause a slowdown of 
work.  
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• No vehicle shall exceed 10 mile per hour on unpaved areas within the construction 
site, with the exception that vehicles may travel up to 25 miles per hour on stabilized 
unpaved roads as long as such speeds do not create visible dust emissions. 

• Speed limit signs are posted at the lay-down areas and along the access roads for 
the full length of the project. Dusk and dawn speed limit signs annotating the 35 mph 
limit continue to be a discussion with contractors to remind them of the reduction in 
speed during the dusk and dawn hours. 45 mph is posted during the day and 35 mph 
posted for the night hours. The times are based upon the published civil twilight 
hours. 

• As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce 
dust plumes during windy conditions.  

• All roads have had water applied to them regularly to reduce dust plumes from 
moving vehicles.  

• Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad 
installed to reduce tracking onto the road. 

• A track out, on the entrance to the public road, has been installed to reduce any track 
out.  

• All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur 
diesel and have been maintained in proper operating condition.  

• No diesel equipment has been allowed to idle in excess of 5 minutes. 

 

AQ-SC4: Dust Plume Response Requirement 

Requirement: Submit information on dust plume observations, response, and list of equipment 
onsite.     

As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. In addition to the 
AQCMM, two biological monitors have been made Air Quality Construction Mitigation Manager 
Delegates. They have been given the authority to shut down work temporarily to inform the 
operators if they are creating excessive fugitive dust and to suggest ways to prevent further 
excessive fugitive dust generation. They are further instructed to inform the AQCMM of all such 
stoppages, and to follow up with further communications as to the measures the contractor has 
taken. If no measures are taken, they are to inform the AQCMM who will then shut the crew 
down.  All slowdowns or work stoppages due to air quality concerns are recorded below, along 
with response taken to ameliorate Air Quality concerns. 

No work stoppages or delays, due to wind, occurred during the month of November. 

 

AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting 
Requirement: The AQCMM conducted an audit of all equipment on site to ensure California Air 
Resources Board compliance tags were properly affixed and fire extinguishers were onboard. 
Any deficiencies found were corrected. All diesel-powered equipment over 50 HP has been 
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required to use ultra-low sulfur diesel and have been maintained in proper operating condition. 
A list of heavy equipment present on site during the month of November, are provided in 
Appendix A.  The equipment complies with the California Tier III standards for equipment above 
50 hp. 
 
See Appendix A  

 
BIO-2: Designated Biologist  
Requirement:   Provide copies of all written reports and summaries that document biological 
resources compliance activities. 
 
See Appendix B. 
 

BIO-4: Biological Monitors  
Requirement:   Submit copies of all written reports and summaries that document biological 
resources compliance activities, including those conducted by Biological Monitors. 
 
See Appendix B. 
 

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
And 

BIO-8: Impact Avoidance and Minimization Measures   

Requirement: Submit compliance documentation for implementation of BRMIMP measures.   

See Appendix B 

 

BIO-9: Desert Tortoise Clearance Surveys and Fencing      

Requirement:  Submit compliance documentation for all survey and fencing activity.     

See Appendix B 
. 

BIO-11: Desert Tortoise Compliance Verification  
Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and 
CDFG. 
 
See Appendix B. 
 
BIO-13: Monthly Raven Observation 
 
The monthly raven observations recorded in November are included in the DB’s Monthly 
Report. Raven count is performed on a monthly basis.  
 
Included in Appendix B 
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BIO-15: Pre-Construction Nest Surveys and Avoidance Measures 
 
See Appendix B. 

 
BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures   
Desert Kit Fox den monitoring will be performed by the DB and the BM.  
 
See Appendix B 
 
 

BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures   

Requirement: Submit burrowing owl mitigation compliance documentation.       

See Appendix B. 
 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   

Requirement: Submit compliance documentation of special-status plant avoidance and 
minimization measures.    

See Appendix B 

 
BIO-22: Mitigation for Impacts to State Waters  
Requirement:   Submit status of work in Waters of the State.  
 
No rain events have resulted in flow of any channel during the month of November. Erosion 
control devices (silt fence, straw waddles, etc) are stock piled on site and will be installed as 
needed 
 
BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 
Requirement: Submit the past Month of training records.       
 
During November, the total number of personnel who received the Construction Worker 
Environmental Awareness Training was 112.  The number of personnel who have received the 
training to date is 2787. Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Appendix C. 
 

CUL-8: Construction Monitoring Program   

Requirement: Submit report of any noncompliance.     

No NCR’s issued in the month of November. 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 
523A forms.  





Genesis Solar Energy Project Monthly Compliance Report 
 

  1   
 

Weekly bulletins are enclosed in Appendix F. 
 

GEN-2: PRS Facility Design Submittals to CBO and CPM 

Requirement: Include updated schedule of facility design submittals, and master drawing and 
master specifications. 

The approved and reviewed drawings, designs and specifications are attached in Appendix D 

GEN-3: CBO Payments 

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that 
applicable fees have been paid.  

1 invoice for $ $319,188.31 was paid to the CBO, during the month of November. 

GEN-6: Special Inspector(s) - Staff Assignment 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors.  

No Inspectors were approved in the month of November. 
 
See Appendix D 
 

GEN-7: Facility Design Discrepancy Documentation 

Requirement:   Submit a copy of CBO approval of any corrective action taken to resolve a 
discrepancy. 

No discrepancies reported this month. 

 
GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 Requirement:   Submit a copy of statement of work completed. 

See Appendix D 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 

 Requirement:  Submit a copy of CBO approval.    

See Appendix D 

CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 Requirement: Submit list of non-conformance reports (NCR).  

 None received in the month of November.  

 See Appendix D 
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CIVIL-4: Final Grading Plans - CBO Submittal 

 Requirement:   Submit a copy of CBO approval of grading plans. 

See Appendix D 

STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and 
calculations have been approved and comply with engineering LORS.   

See Appendix D 

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

Requirement:  Submit notification that the CBO has approved the revised plans.  

See Appendix D 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 

Requirement Submit copies of the CBO approvals of plan checks. 

See Appendix D 

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations  
Requirement: Submit a copy of transmittal letter to CBO.   
   
See Appendix D 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 

Requirement:  Submit a copy of CBO inspection approvals.   

See Appendix D 

ELEC-1: CBO Submittal - Electrical Equipment and Systems  
Requirement:  Submit: 
1. Receipt or delay of major electrical equipment;  
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final 
design plans and specifications conform to requirements set forth in the Energy Commission 
decision. 
 
No Permanent Electrical activities have taken place in the month of November. 
 

PAL-5:  PRS Monitoring and Stop Work Authority 

Requirement:  Submit a summary of paleontological monitoring activities and finds.   
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See Appendix E  

 
TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals  

Requirement: Submit schedule updates. 

See Appendix D 

TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans   
Requirement: Submit a copy of the transmittal letter of final design plans.  
 
See Appendix D 
 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted. 
 
See Appendix D 
 

COMPLIANCE-5 - Compliance Matrix     
Requirement: Submit a compliance matrix along with each monthly report.  
 
The Compliance Matrix is enclosed 
 

COMPLIANCE-6 – Monthly Compliance Report     
Requirement: Provide: a listing of any filings submitted to, or permits issued by, other 
governmental agencies during the month. 
 
See Appendix G 
 
COMPLIANCE-13 – Post Certification Amendments 
 
No Amendments submitted/approved for the month of November. 
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Genesis Solar, LLC Compliance Matrix 12/28/2012

COC Title Description Begin Working on 
this item Responsibility COC 

Verification
Internal Due 

Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

Assign Air Quality Construction Mitigation 
Manager ECM > 30d pt gd 17-Dec-10 11/16/2010

1/13/11

Approved 
12/2/2010
Approved 11/2012

Yes, email from E. 
Veerkamp and in 
files.

Jessica Auch 
Craig Arneson will replace Jessica. 
November 2012.

AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

AQCMM remain onsite to monitor 
construction activities ECM Ongoing   Craig Arneson

AQ-SC2 Air Quality Construction Mitigation Plan 
(AQCMP)

Prepare Air Quality Construction 
Mitigation Plan (AQCMP) ECM > 30d pt gd 17-Dec-10 23-Nov-10 Approved 

12/2/2010

\\sgnsa01\Everyon
e\Plant\Environme
ntal\Genesis 
Solar\2.0 
General\CEC\Plan
s (Subcategory 
#.4)\Compliance 
Plans\Air

 

AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

AQCMM to submit compliance 
documentation to the CPM in each 
Monthly Compliance Report.

ECM Monthly  

AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - Implement Dust Control BMPs ECM As needed 17-Jan-11

\\sgnsa01\Everyon
e\Plant\Environme
ntal\Genesis 
Solar\2.0 
General\CEC\Plan
s (Subcategory 
#.4)\Compliance 
Plans\Air

AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Stabilize all disturbed areas after 
construction activities. 10 days before 

construction 
completion

ECM Construction 
Completion 1-Jul-14

AQ-SC4 Dust Plume Response Requirement Implement Dust Plume Response 
Requirement ECM As  needed 17-Jan-11

AQ-SC4 Dust Plume Response Requirement

Submit information on dust plume 
observations, response, and list of 
equipment onsite in Monthly Report.  ECM Monthly Monthly Ongoing

Equipment list is 
updated monthly 
by the ECM and 
submitted in the 
MCR to the CEC

AQ-SC4 Dust Plume Response Requirement
Monitor all construction activities for 
visible dust plumes. If plumes observed, 
implement mitigation as specified.

ECM Ongoing

AQ-SC5 Diesel engine emissions - monitoring 
and reporting Implement Diesel-Fueled Engine Control ECM Monthly 17-Jan-11 MCR Monthly Should be verified monthly by checking 

registrations.

AQ-SC5 Diesel engine emissions - monitoring 
and reporting

Submit compliance documentation in 
Monthly Compliance Report.    

ECM Monthly Monthly Ongoing

Equipment list is 
updated monthly 
by the ECM and 
submitted in the 
MCR to the CEC

AQ-SC5 Diesel engine emissions - monitoring 
and reporting

AQCMM to inspect and tag all diesel-
fueled engines  
Diesel engines and tier standards - see 
full text.   
Do not idle diesel equipment for more 
than 5 mins.(see full text for exceptions)     

ECM Ongoing Monthly Ongoing

AQ-SC6 Fleet Plan for operations vehicles
Update Fleet Plan every other year.  
Submit the Fleet Plan with Annual Report.    Start immediately 

after SU Operations Bi-Annually Annual 1-Nov-14 What is the aniversary date?

AQ-SC6 Fleet Plan for operations vehicles

Submit to the CPM a Fleet Plan for 
vehicles dedicated to mirror washing and 
maintenance activities.    

Begin 45 days 
before end of 
construction

NEE > 30d pt 
operation 31-Mar-13 To meet California On road emission 

standards

AQ-SC7 Dust Control Plan - Construction
Submit Operations Dust Control Plan. Begin work on this 

item 60 days PT 
operation

Operations > 30d pt 
operation 31-Mar-13

AQ-SC7 Dust Control Plan - Operations Implement all requirements of the 
Operations Dust Control Plan

Immediately after 
SU Operations Ongoing Aug

AQ-SC7 Dust Control Plan - Operations
Submit report identifying locations of all 
speed limit signs, and a copy of the 
training manual.  

Start immediately 
after SU Operations < 60d after start 

of operation 11/1/2012 1-Aug-13 Completed. 

AQ-SC8 Air permit submittals Submit all modified or revised ATC/PTO 
documents and all federal air permits. Fluor < 15d of receipt Aug-12 Jenny Field sent the last renewal, 

changed address to site address.
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COC Title Description Begin Working on 
this item Responsibility COC 

Verification
Internal Due 

Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

AQ-SC8 Air permit submittals
Submit copies of District issued Authority 
to Construct & Permit to Operate 
Documents.

Fluor
< 5d from date 
of submittal or 
receipt

Complete, 
ATC in hand. 12-Dec-10 Approved 1/17/11

AQ-1 Equipment Operation, Application 
Requirements - NG boilers

Operate NG boilers in compliance with all 
data and specifications submitted with 
application.

Get manuals from 
manufacturer Fluor Ongoing

AQ-2 Equipment fuel Use, Manufacturer 
Specifications - NG boilers

Fuel equipment only with NG.  Operate 
and maintain in accordance with 
manufacturer recommendations.    

Get manuals from 
manufacturer Operations Ongoing

AQ-3 Emissions limits, reporting - NG boilers
Emissions shall not exceed the following 
hourly emission limits (see full text)

Immediately after 
SU Operations Ongoing

AQ-3 Emissions limits, reporting - NG boilers
Submit emissions compliance 
documentation in Annual Compliance 
Report.    

Jan. 2014, unit 2 Operations Annually

AQ-4 Maintenance and Operations Log - NG 
boilers

Maintain an operations log on-site and 
current for a minimum of five (5) years. 

Immediately after 
SU Operations Ongoing, 5 yrs

AQ-4 Maintenance and Operations Log - NG 
boilers

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of 
initial start up. 

Retrieve test 
results of SU Operations < 180d after 

initial start up 28-Oct-13

AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working 
days before the initial MDAQMD 
compliance test. 

15 days prior to 
testing Operations < 15d  prior to 

test

AQ-7 Annual MDAQMD Compliance Test - 
NG boilers

Perform annual MDAQMD compliance 
tests.  After comissioning Operations Annually

AQ-7 Annual MDAQMD Compliance Test - 
NG boilers

Submit results report to the District no 
later than six weeks prior to the expiration 
date of this permit. 

Send report 60 
days prior to 
expiration

Operations
< 6w pt 
expiration of 
permit

1-Oct-12

AQ-8 See AQ-9

AQ-9 HTF Ullage/Exp. Tanks - HTF storage Ullage tanks - This system shall store only 
HTF. Operations Ongoing

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Monitor VOC output, sample weekly. 
Calibrate FID on day of use. Maintain log 
of weekly sampling results and keep log 
onsite.  Provide sampling log to District 
upon request.     

Begin logs upon 
commissioning of 
unit.

Operations Weekly 1-May-13

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Operate ullage tanks system with the 
carbon adsorption system.   
[VOC and Benzene emissions cap, see 
full text]

Upon 
commissioning Operations Upon 

commissioning

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit compliance documentation in 
Annual Compliance Report.    

Begin submissions 
upon 
commissioning.

Operations Annually 1-May-13

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a yearly summary report of all 
VOC emissions.

Begin submissions 
upon 
commissioning.

Operations Jan-31 Annually 1-May-13

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a monitoring and change-out plan 
for the system. 6/2012 submitted Fluor pt initial start up 6/2012 

submitted 1-Aug-12 Sener specs,  Matt McCord

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit initial test results within 180 days 
after startup. 

< 180d after initial 
start up Fluor < 180d after 

initial start up 28-Oct-13

AQ-11 HTF Ullage/Exp. Tanks -  Inspection, 
Maintenance and Monitoring Plan

Submit an HTF Ullage/Exp. Tanks vent 
release Inspection, Maintenance and 
Monitoring Plan.   

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Establish an HTF Piping and Exp Tank 
Inspection and Maintenance Program.  
Provide documentation to District staff 
upon request. 

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing Continuous

AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit to CPM an HTF Ullage/Exp. 
Tanks -  Inspection, Maintenance and 
Monitoring Plan for review. 

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit volume of HTF removed and 
added in Annual Report.    

Include in annual 
report Operations Annually

AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the 
District.

Ask Matt if tests 
have been 
scheduled

Fluor < 45d after test
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Date Final 
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On Hand Y/N Internal Comments Operational On-going Cost

AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District prior to testing.    10 days prior to 
tests Fluor 10d prior to test

AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Provide a written test plan for District 
review and approval.  

Test protocol 30-45 
days prior to tests Fluor 30d prior to test

AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit to the District a compliance test 
protocol.    

Test protocol 60 
days prior to tests Operations < 60d after 

initial start up 29-Jun-13

AQ-14
HTF Ullage/Exp. Tanks - Initial 
MDAQMD Compliance Testing and 
Reporting   

Perform initial compliance tests in 
accordance with the MDAQMD 
Compliance Test Procedural Manual.  
Submit test report. 

180 days after SU Operations < 180d after 
initial start up 28-Oct-13

AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Perform annual compliance tests in 
accordance with the MDAQMD 
Compliance Test Procedural Manual.  

Operations Annually

AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Submit test results and report  to the 
District no later than six weeks prior to the 
expiration date of this permit.  

Operations
< 6w pt 
expiration of 
permit

AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Retain all annual test records for 5 yrs.   
Operations Ongoing, 5 yrs

AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Include Ullage/tank emission rate caps 
compliance documentation in Annual 
Report. 

Begin directly after 
SU Operations Annually

AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Maintain emission rates below specified 
volumes.  daily Operations Ongoing

AQ-17 HTF Ullage/Exp. Tanks - Regulated 
Substances

Submit a Compliance Plan of the toxic or 
hazardous substances if current non-
criteria substances in the HTF become 
regulated as toxic or hazardous 
substances. 

Fluor / Operations Ongoing

AQ-18 Equipment Operation, Application 
Requirements - Cooling Towers

Operate cooling towers in compliance 
with all data and specifications submitted 
in application.

Operations Ongoing

AQ-19 Equipment Operation Manufacturer 
Specifications - Cooling Towers

Operate cooling towers in compliance 
with all manufacturer specifications. Operations Ongoing

AQ-20 Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Comply with drift rate emissions cap (see 
full text).   Operations Ongoing

AQ-20 Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Submit manufacturer guarantee data for 
the drift eliminator.  Fluor > 30d pt cooling 

tower operation 31-Mar-13

AQ-20 Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Submit compliance documentation on 
operating emission rates with Annual 
Report.    

Operations Annually

AQ-22 Water Testing Protocol - Cooling Tower Submit a test and emissions calculation 
protocol.   Fluor > 30d pt testing

AQ-23 Operating Time Restrictions - Cooling 
Towers

Submit compliance documentation with 
Annual Report. Operations Annually Prior to 

commissioning

AQ-23 Operating Time Restrictions - Cooling 
Towers

Do not operated for more than 3,200 
hours per rolling twelve month period and 
more than 15 hours per calendar day. Operations Ongoing Prior to 

commissioning

AQ-24 Maintenance and Operation Log - 
Cooling Tower

Maintain operations log onsite for 5 years.    

Operations Ongoing 

Prior to 
commissioning 
to continue for 5 
years

AQ-24 Maintenance and Operation Log - 
Cooling Tower

Make site available for inspection of 
records and equipment by 
representatives of the District, ARB, and 
the Energy Commission.

Operations Ongoing 

AQ-25 Drift Eliminator Maintenance Procedures

Make available compliance 
documentation for inspection by 
representatives of the District, ARB, and 
the Energy Commission

Operations Ongoing 

AQ-26 Equipment Operation Manufacturer 
Specifications - 341HP generators

Operate generators in compliance with all 
manufacturer specifications. Operations Ongoing 

AQ-27 Fuel Restrictions - 341 HP generators Use only ultra-low sulfur diesel fuel. 
Retain fuel purchase records. Operations Ongoing 
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AQ-28 Elapsed Operating Time Meter - 341 HP 
generators

Install a non-resettable hour meter on the 
unit to indicate elapsed engine operating 
time.  Submit to District and CPM the 
specifications of the hour meter.  

Fluor > 30d pt 
installation

AQ-29 Operating Time Restrictions - 341 HP 
generators

Use limited to emergency power.  
Operate no more than 50hr/yr for testing 
and maintenance.   

Operations Ongoing 

AQ-30 Operations and Maintenance log - 341 
HP generators

Maintain a operations log for a minimum 
of two years. Operations

Ongoing 2 yrs 
after start of 
operations

AQ-30 Operations and Maintenance log - 341 
HP generators

Make records available to the District for 
three years.  Operations

Ongoing 3 yrs 
after start of 
operations

AQ-30 Operations and Maintenance log - 341 
HP generators

Submit compliance documentation in 
Annual Report.   Operations Annually

AQ-30 Operations and Maintenance log - 341 
HP generators

Make site and records available for 
inspection by representatives of the 
District, ARB, and the Energy 
Commission.

Operations Ongoing

AQ-31 Voluntary Power Outage Use - 341 HP 
generators

Do not use generators during a voluntary 
power outage or reduction.  Operations Ongoing

AQ-32 Involuntary Power Outage Use - 341 HP 
generators

Operate generators <30 minutes pt 
ordered outage.  Shut down immediately 
after advised that the outage is no longer 
imminent or in effect.

Operations Ongoing

AQ-33 ATCM Compliance - 341 HP generators
Operate and maintain equipment in 
accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing 

AQ-34 NSPS Compliance -341 HP generators
Submit the engine specifications 
regarding NSPS and ARB ATCM 
emission limit requirements.    

Fluor > 30d pt 
purchase 30-Jun-11 purchase schedule assumed June, (TP)

AQ-34 NSPS Compliance -341 HP generators

 Operate and maintain equipment in 
compliance with requirements of the 
NSPS for Stationary Compression Ignition 
Internal Combustion Engines.

Operations Ongoing

AQ-35 Equipment Specification Compliance - 
315 HP fire pump engines

Install, operate and maintain equipment in 
accordance with manufacture 
recommendations and with all data and 
specifications submitted with permit 
application.

Fluor / Operations Ongoing

AQ-36 Fuel Restrictions - 315 HP fire pump 
engines

Use only ultra-low sulfur diesel fuel for 
equipment. Operations Ongoing

AQ-37 Elapsed Operating Time Meter - 315 HP 
fire pump engines 

Install a non-resettable hour meter on this 
unit to indicate elapsed engine operating 
time.  Provide the District and the CPM 
the specification of the hour timer.

Fluor > 30d pt 
installation

AQ-38 Operating time restirctions - 315 HP fire 
pump engines 

Limit use for emergency power.  Operate 
< 50hrs/yr for testing.  Operations Ongoing

AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Maintain an operations log for this unit 
current and on-site, for three years. Operations 3 yrs after start 

of operations 1-May-13

AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Submit compliance documentation in 
Annual Report. Operations Annually

AQ-40 ATCM Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in 
accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing

AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in 
compliance with requirements of the 
NSPS for Stationary Compression Ignition 
Internal Combustion Engines.

Operations Ongoing

AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Submit the engine specifications 
demonstrating compliance with NSPS 
and ARB ATCM emission limit 
requirements.

Fluor > 30d pt 
purchase 30-Jun-11 purchase schedule assumed June, (TP)

AQ-42 Gas tank and pump - toll free number Post the required toll-free number on the 
equipment. Fluor / Operations Ongoing

AQ-43 Gas tank and pump - inspection and 
maintenance records

Maintain an inspection, repair and 
maintenance log onsite for at least two 
years.   

Operations 2 yrs after start 
of operations 1-May-13
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AQ-44 Gas tank and pump - piping or vapor 
recovery modifications

Submit any modification to the piping or 
control fitting of the vapor recovery 
system for review and approval.  

Fluor / Operations Ongoing

AQ-45 Gas tank and pump - Vapor vent piping
Equipt the vapor vent pipes with Husky 
5885 pressure relief valves or as 
otherwise allowed by EO.

Fluor Ongoing

AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal 
tests annually.  Document test data on a 
Form similar to EO VR-401-A Form 1 Operations

< 60d after 
construction 
completion

29-Aug-14

AQ-46 Gas tank and pump - initial and annual 
testing

Submit results of pressure checks.   Operations < 30d after test

AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal 
tests within 60 days of construction 
completion.  Document test data on a 
Form similar to EO VR-401-A Form 1

Fluor Annually

AQ-46 Gas tank and pump - initial and annual 
testing

Make test results available to CPM upon 
request. Operations Ongoing

AQ-46 Gas tank and pump - initial and annual 
testing

Notify District pt testing.  (initial and 
annual) Fluor > 10d prior to 

test

AQ-46 Gas tank and pump - initial and annual 
testing

Submit passing test reports to District.
Operations

< 6w pt 
expiration of 
permit

AQ-47 Gas tank and pump - aboveground tank 
and vapor recovery system compliance

Install and maintain aboveground storage 
tank and vapor recovery system in 
compliance with California Health and 
Safety Code.

Fluor / Operations Ongoing

AQ-48 Gas tank and pumps - certified 
technician

Maintenance and repair of system 
components shall be performed by OPW 
Certified Technicians. 

Operations Ongoing

AQ-49 Gas tank and pumps - maintenance 
intervals

Maintenance Intervals shall be conducted 
by an OPW trained technician annually. Operations Annually

AQ-51 Gas tank and pumps -  EVR phase I and 
II

Maintain, and operate EVR Phase I in 
compliance with CARB Executive Order 
VR-401-A, and Phase II vapor recovery in 
accordance with G-70-116-F.  

Operations Ongoing

BIO-1 Designated Biologist - staff assignment Assign Designated Biologist AECom/Thomas > 30d pt gd 17-Dec-10 9/27/2010
2/18/11

Approved 
11/30/10

BIO-2 Designated Biologist - responsibilities
Include documentation of biological 
resource compliance in the Monthly 
Compliance Reports.

AECom/Thomas Monthly Monthly

BIO-2 Designated Biologist - responsibilities
Des Bio to submit bio compliance 
documentation through operations, 
unless approved by the CPM. 

AECom/Eric Annually

BIO-2 Designated Biologist - responsibilities

Des Bio Pre-con:  
Consult on the preparation of the 
BRMIMP;  
Oversee survey efforts for sensitive bio 
resources; 
Mark sensitive biological resource areas 
and inspect regularly; 

AECom/Eric  n/a n/a n/a

BIO-2 Designated Biologist - responsibilities Submit BRMIMP compliance summary 
reports in Annual Compliance Report. AECom/Eric Ongoing

BIO-2 Designated Biologist - responsibilities
Des Bio Const: 
Advise Construction and Operation 
Managers on bio resources and COCs;
Train Bio Monitors on BRMIMP  WEAP 

AECom/Eric Ongoing

BIO-3 Biological Monitors - Staff assignment Assign Bio Monitors and submit training 
verification  AECom/Eric > 30d pt gd 17-Dec-10 10-Dec-10 Approved (various 

dates)

BIO-3 Biological Monitors - Staff assignment
Submit information on additional bio 
monitors, if needed AECom/Eric

> 10d pt 
monitoring 
activity

BIO-4 Biological Monitors - responsibilities
Employ a Bio Mon during operations if 
any action could affect a sensitive bio 
resource.   

AECom/Eric Ongoing

BIO-4 Biological Monitors - responsibilities Assist with surveys and in monitoring of 
site mobilization activities. AECom/Eric pt construction Ongoing
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BIO-4 Biological Monitors - responsibilities
Include BIO-4 compliance documentation 
in Monthly Compliance Report.   AECom/Eric Monthly Monthly

BIO-4 Biological Monitors - responsibilities Bio Mons assist DB with surveys and 
monitoring disturbance activities.   AECom/Eric Ongoing

BIO-5 Designated Biologist and Biological 
Monitor Authority 

Des Bio to notify agencies if there a stop 
work order.   AECom/Eric Ongoing

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Prepare and Submit WEAP (including 
trainer resume) AECom/Eric > 30d pt gd 17-Dec-10 3-Dec-10 Comments 

received 12/08/10  

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct training annually for perm. 
Employees and within one week of arrival 
for new staff.  

Operations Annually

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

 
Submit training records in the Monthly 
Compliance Report.    

Flour Monthly

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct WEAP training to all onsite 
personnel within one week of arrival.   
Employees must sign a completion form 
and display a hardhat sticker.   Keep all 
training forms on site.  

Fluor Ongoing

BIO-6 Worker Environmental Awareness 
Program (WEAP) Submit Final WEAP. Tetra Tech > 10d pt gd 6-Jan-11 1/4/2011

1/14/11 Approved 1/14/11

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Keep signed training forms on site for 
>6m after start of operations and 6m after 
staff dismissal.   

Operations > 6m 
Operations 1-May-13

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit the revised or supplemented 
BRMIMP. Tetra Tech < 10d of receipt 

of addl permits Complete  

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Submit Draft BRMIMP Tetra Tech > 30d pt site 

mobilization Complete 17-Dec-10 23-Nov-10 comments 
received 12/21/10  

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Conduct Aerial Surveys and submit pre-
const. photos for review Holt Group

after 
construction 
completion

2-Jan-11 10-Jan-11 pending  

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Construction disturbance verification - 
submit post-construction aerial images of 
the project site . 

Holt Group
< 90d after 
construction 
completion

Upon 
complettion 28-Sep-14

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit any outstanding permits within 5 
days of receipt and revise BRMIMP 
accordingly.  

AE Com < 5d of receipt

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Include BIO-7 compliance documentation 
in Monthly Compliance Report.   ECM Monthly

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit final BRMIMP.   Tetra Tech > 7d pt gd Complete 9-Jan-11 1/5/2011
1/11/11 Approved 1/12/11

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit to the CPM a Construction 
Termination Report. Flour

< 30d after 
construction 
completion

Complete 30-Jul-14

BIO-8 Impact Avoidance and Minimization 
Measures 

If an active bird nest is detected, submit 
Nesting Bird Monitoring and Management 
Plan

Designated Biologist
< 7d pt noisy 
construction in 
nesting habitat

On going 10-Jan-11 1/25/2011
2/25/11 3/14/2011

BIO-8 Impact Avoidance and Minimization 
Measures 

Speed limit = 25 mph on all dirt roads and 
45 mph on all paved roads. Designated Biologist Ongoing

Complete and 
throughout 
project

BIO-8 Impact Avoidance and Minimization 
Measures 

Signs - Post speed limit signs at 
entrances and wildlife signs at potential 
crossing areas.   

Designated Biologist Ongoing Complete TOMMY will talk to peggy about where 
wildlife signs need to go.

BIO-8 Impact Avoidance and Minimization 
Measures 

Water - prevent puddles from forming.  
Bio Monitor must patrol areas watered 
outside fence to ensure no puddles form.  Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Use non-toxic soil bonding and weighting 
agents on unpaved surfaces. 

Genesis Project 
management/ECM Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with 
Des Bio and confine all disturbance and 
vehicles to within boundary. - PHASE II Fluor pt construction Complete 25-Apr-11 completed completed  

BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with 
Des Bio and confine all disturbance and 
vehicles to within boundary. - PHASE I Fluor pt construction Complete 10-Jan-11 completed completed
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BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation 
in Annual Compliance Report.   ECM Annually

BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation 
in Monthly Compliance Report.   ECM monthly Monthly

BIO-8 Impact Avoidance and Minimization 
Measures 

Design facility lighting to prevent side 
casting of light towards wildlife habitat.  Design completed Fluor  Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

 ECM/Project 
Management Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Des. Bio or Bio Monitor must walk 
immediately ahead of equipment during 
brushing and grading activities in 
unfenced habitat.

Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Stockpile spoil and topsoil in disturbed 
areas lacking native vegetation and are 
not habitat for special-status species. 

Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Des. Bio must be onsite during 
disturbance-activities in un-fenced areas.  Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Install and maintain facility lighting 
downward.  Use minimum lighting 
needed, including motion or infrared 
sensors.    

ECM/Project 
Management Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Avoid loud construction activities 
(>65dBA) from February 15 to April 15 in 
nesting habitat.  (See full text for 
exceptions).   

ECM/Designated 
biologist/Project 
management

Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Backfill or slope all open trenches outside 
fenced area at end of day.   Inspect open 
trenches at beginning, throughout and 
end of day.   

Project Management 
and Designated 
biologist

Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Cap or elevate (>8" above ground) all 
pipes greater than 3" diameter and 
outside fenced area.   OR inspect before 
moving.  

ECM/Project 
Management Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Remove road-killed animals on Project 
roads.  Contact agencies immediately if 
animal is a special-status species.  

Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Service vehicles and equipment in 
designated areas only.   
Service/maintenance vehicles must carry 
a bucket and pads to absorb leaks or 
spills.

ECM/Project 
Management Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Keep all food and trash in self-closing 
containers and remove from site daily.   

ECM/Project 
Management/Design
ated Biologist

Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Workers must not feed wildlife or bring 
pets to the Project site. 

Designated 
Biologist/ECM Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

No firearms or weapons onsite. ECM through WEAP 
training Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Stabilize all disturbed soils and roads 
(const and oper).   

ECM/Project 
Management/Design
ated Biologist

Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Install and maintain erosion control 
measures to prevent sedimentation of 
“Waters of the State”.  Sediment and 
other flow-restricting materials shall be 
moved to a location where they shall not 
be washed back into the stream.  

ECM Ongoing  

BIO-8 Impact Avoidance and Minimization 
Measures 

If activities btwn Feb15 to Apr15 may 
result in noise >65 dBA in bird nesting 
habitat, submit nest survey results (as  
described in 9a). 

Designated Biologist
< 7d before 
noisy 
construction

 

BIO-8 Impact Avoidance and Minimization 
Measures 

Locate parking areas, staging and 
disposal site locations in areas without 
native vegetation or special-status 
species habitat.   

ECM/Project 
Management  

BIO-8 Impact Avoidance and Minimization 
Measures 

Park and store vehicles within exclusion 
fence.   If not possible, check under 
vehicle for tortoise before moving.      

Project management  
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BIO-8 Impact Avoidance and Minimization 
Measures 

Designated Biologist must monitor ground 
disturbing activities prior to pre-
construction site mobilization.

Complete. 
Construction has 
started

Designated Biologist pt site 
mobilization complete 16-Jan-11 completed

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Flag and survey the alignments for the 
permanent perimeter fence and utility 
rights-of-way fencing <24hrs PT fence 
construction.     

Complete. 
Construction has 
started

Project management < 24hrs pt fence 
construction In progress

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. Ph I Complete. 
Construction has 
started

AE Com < 30d after 
survey complete Complete 17-Feb-11 2/25/2011

3/28/11
Comments 
received 3/14/11

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. P II Complete. 
Construction has 
started

AE Com < 30d after 
survey complete Complete 15-May-11  

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect temporary fencing weekly and, 
where drainages intersect the fencing, 
during and within 24 hours following 
major rainfall events. Repair fence 
immediately.  If damage could have 
allowed tortoise entry, Des Bio must 
inspect area for animal presence.

Designated Biologist < 24hr following 
rain event

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect permanent fencing monthly, 
during and within 24 hours following all 
major rainfall events (flow is detectable 
within the fenced drainage).  Repair fence 
immediately, with permanent repairs 
completed within 48 hrs.  

Designated Biologist
< 48hrs 
following rain 
event

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

If tortoises were relocated during fence 
installation, inspect fences at least two 
times a day for the first 7 days. 

Designated biologist Monthly Monthly

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Design security gates with minimal 
ground clearance to deter ingress by 
tortoises. 

Project management  

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Clear plant site of Tortoise following 
construction of permanent fence.  Search 
and collapse all unoccupied burrows.  
Excavate all occupied burrows.  Relocate 
and monitor in accordance with 
Translocation Plan.

Tetra Tech
following const 
of permanent 
fence

15-Apr-11

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Install exclusion (supervised by Des. Bio 
or Monitors) fencing PT site clearing and 
grubbing. 

ECM/Project 
management

pt clearing and 
grading 18-Jan-11 completed completed

BIO-10 Desert Tortoise Translocation Plan 
Submit a Translocation Plan status report 
following translocation of a DT.  AE Com

< 30d after 
initiation of 
relocation

complete

BIO-10 Desert Tortoise Translocation Plan 

Submit final version of  Desert Tortoise 
Translocation Plan.    

Tetra Tech < 30d pt site 
mobilization complete 17-Dec-10

11/29/10, 
resubmitted 
12/28/10
resub 1/7/11
1/10/11
2/8/11

Approved 1/10/11  

BIO-11 Desert Tortoise Compliance Verification 

Des Bio must be onsite daily during 
ground-disturbing construction activities 
located beyond permanent fencing.  Designated biologist Ongoing

BIO-11 Desert Tortoise Compliance Verification 

Provide agencies with reasonable access 
to the Project site and compensation 
lands. 

NextEra Ongoing

BIO-11 Desert Tortoise Compliance Verification 
Submit a Final Listed Species Mitigation 
Report.   AE Com < 45d after 

initial start up 14-Jun-13

BIO-11 Desert Tortoise Compliance Verification 

Des. Bio to conduct compliance 
inspections at least once per month after 
grading is completed.  AE Com Monthly Monthly
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BIO-11 Desert Tortoise Compliance Verification 

DesBio - Notify agencies immediately of 
any injured or dead listed species. Follow 
up with written notification within 2 days.  AE Com < 2d of 

discovery

BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt 
construction ground disturbance. Ph I AE Com > 14d pt gd 2-Jan-11 3-Jan-11 NA

BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt 
construction ground disturbance. Ph II AE Com > 14d pt gd 17-Apr-11   

BIO-11 Desert Tortoise Compliance Verification Notify the CPM immediately of any NCR. AE Com upon discovery  

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Submit PAR analysis for compensation 
lands. Tetra Tech < 60d after CPM 

approval  

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Submit an Acquisition Proposal 
compensation lands. Tetra Tech < 12m after start 

of construction 12-Jan-12

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Fund activities for Des Tort 
compensation.   Submit verification of 
funding to CPM.   

NextEra
< 60d CPM 
determining 
requirements

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Complete initial protection and 
improvement activities of mitigation lands.  
Submit verification to CPM.  

Tetra Tech
< 6m CPM 
determining 
requirements

BIO-12 Desert Tortoise Compensatory 
Mitigation 

If delegated to third party, complete 
acquisition within 18 months of gd 
activities.

NextEra < 18m after start 
of gd 9-Jul-12

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Provide to agencies a total disturbance 
acreage, including B/A aerial 
photography.

Fluor < 90d after 
completion of gd 28-Sep-14

BIO-12 Desert Tortoise Compensatory 
Mitigation 

If mitigation is not completed 30d pt gd, 
post security for funding.  NextEra > 30d pt gd 1-Apr-11 look at tricia's table of approvals

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Notify (written) CPM of gd activity 
commencement.   Tetra Tech > 30d pt gd 17-Dec-10 3-Jan-10 NA

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Notify (written) CPM of gd activity 
commencement.    Phase II Tetra Tech > 30d pt gd 2-Apr-11     

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Submit a Preliminary Title Report, initial 
hazardous materials survey report, 
biological analysis for compensation land. Tetra Tech   

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Fund long-term maintenance and 
management activities of the 
compensation lands.  Submit verification 
of funding.

NextEra < 30d after CPM 
approval

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Acquire and transfer fee title to the 
compensation lands, a conservation 
easement over the lands, or both.  

Fluor  1-Nov-11 Complete Complete

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Alternative to compensation lands, 
contribute funds to the Renewable Energy 
Action Team (REAT).

Fluor  1-Nov-11 Complete Complete  

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Submit a Management Plan for 
Compensation Lands. Fluor < 180d after 

acquisition 1-Nov-11 Complete Complete  

BIO-13 Raven Management Plan
Submit a status report of the Raven 
Management Plan implementation. Fluor < 30d after start 

of operation 30-May-13 Complete Complete
Raven 
Management Plan 
submitted

BIO-13 Raven Management Plan

Submit final Raven Management Plan.

AE Com > 30d pt 
construction 17-Dec-10

12/3/2010
1/4/11
1/8/11
1/10/11
2/8/11
2/15/11

Approved 3/2/11

BIO-13 Raven Management Plan
Post payment to the REAT Account for 
Regional Raven Management Program.   
Submit documentation of payment..   

NextEra < 10d pt Project-
related gd 7-Jan-11 23-Dec-10 NA  

BIO-13 Raven Management Plan
Include the status of the Raven 
Management Plan implementation in Jan 
31 report during operations.

Fluor Jan-31 Annually

BIO-13 Raven Management Plan Implement the approved Raven 
Management Plan. Fluor Ongoing

BIO-14 Weed Management Plan

Submit final Weed Management Plan.

Alice Karl > 10d pt Project-
related gd 6-Jan-11

8/25/2010  
resubmitted 
1/5/11
1/11/11

Approved 1/10/11
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BIO-14 Weed Management Plan Submit a status report of Weed 
Management Plan implementation. Alice Karl < 30d after start 

of operation 30-May-13

BIO-14 Weed Management Plan Implement the Weed Management Plan. Alice Karl Ongoing

BIO-14 Weed Management Plan
Submit a status report of Weed 
Management Plan implementation in Jan 
31 report during operation.

Alice Karl Jan-31 Annually

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit summary report of nest buffer 
zones in Jan 31 report during operations.   Alice Karl Jan-31 Annually

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer 
and Nesting Bird Monitoring Plan  (see 
BIO-8); map locations and submit report. 
Des. Bio or Monitor must monitor nest 
until nestlings fledge.  

Eric Darden until fledged After Feb 1 24-Feb-11 Complete

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer 
and Nesting Bird Monitoring Plan  (see 
BIO-8); map locations and submit report. 
Des. Bio or Monitor must monitor nest 
until nestlings fledge.  PLANT SITE, 
PHASE II

Eric until fledged After Feb 1 24-Feb-11 Complete

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Conduct two pre-construction nest 
surveys.  If construction is inactive for > 3 
weeks, additional surveys may be 
required.   

Eric < 7d pt 
construction 1-Feb-11 24-Feb-11 Complete

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit letter report of nest survey results. Eric pt gd 22-Apr-11 24-Feb-11 Complete

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Avoid construction in buffer zones 
established for active bird nests as 
determined and flagged by Des Bio.   

Eric until fledged 22-Apr-11 24-Feb-11 Complete

BIO-16 Avian Protection Plan.
Submit a final Avian Protection Plan.  

Tetra Tech
> 30d pt 
construction-
related gd

17-Dec-10 12/6/2010
1/4/11 Approved 1/12/11

BIO-16 Avian Protection Plan. Implement an Avian Protection Plan Tetra Tech / 
Operations Ongoing Submitted Jan 

2011.
Submitted Jan 
2011.

BIO-16 Avian Protection Plan. Report project-related bird deaths or 
injuries to agencies. Eric German Ongoing

BIO-16 Avian Protection Plan.
Continue quarterly and annual reporting 
on APP until agencies determine not 
necessary.   

Nextera Energy
Ongoing, 
Quarterly and 
annually

BIO-16 Avian Protection Plan. Submit report of study design and results 
after two years of data collection.   Nextera Energy < 3yr after start 

of operation 14-Apr-16

BIO-16 Avian Protection Plan.

Submit quarterly monitoring reports of 
APP status.  Follow up with an annual 
report (Jan 31). 

Report of dead 
birds due to 
transmission lines 
or mirrors

Nextera Energy Jan-31 Annually

BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox 
survey results.  Ph I Nextera Energy < 30d after 

survey complete 17-Feb-11 2/25/2011
3/28/11

comments 
received 3/14/11

BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox 
survey results.  Ph II Nextera Energy < 30d after 

survey complete 15-May-11  

BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Perform pre-construction surveys for 
badger and kit fox dens. Ph II AECom pt construction 15-Mar-11 Ongoing

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Notify 
agencies that a relocation of owls is 
necessary.

AECom > 10d after 
survey complete 15-Apr-11

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit results of monitoring and 
management of compensation lands. Pre construction Tetra Tech

Jan-31 Annually 
for first 5yrs of 
operations

Complete

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Provide a land management plan.   AECom < 90d after 

acquisition Complete

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit verification to agencies that 
compensation land or easements have 
been acquired.  AECom < 18m after start 

of construction

Construction 
management to 
determine 
official date.

9-Jul-12 Complete

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit burrowing owl compliance 
documentation in monthly compliance 
report.    

AECom Monthly on going
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BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Submit acquisition proposal and a PAR 
analysis. 

N/A AECom > 90d pt 
acquisition Wetlands Complete

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for 
burrowing owls. Ph I  AECom < 30d pt 

construction 16-Jan-11 Completed Approved report 
3/14/11

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for 
burrowing owls.   Ph II AECom < 30d pt 

construction 1-Apr-11  

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Establish Non-Disturbance Buffer 
Fencing (250 radius).  Provide 
documentation that fence has been 
installed.   Phase I

Complete AECom
> 10d pt 
construction-
related gd

6-Jan-11 NA

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Establish Non-Disturbance Buffer 
Fencing (250 radius).  Provide 
documentation that fence has been 
installed.   Phase II

Complete AECom
> 10d pt 
construction-
related gd

22-Apr-11

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active  owl burrow is detected:  
Provide land/mitigation compensation 
security verification.  

Complete AECom
> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 NA  

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit a Construction Termination 
Report identifying status of owl mitigation.  AECom < 30d Start of 

Operations 30-May-13

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Submit Burrowing Owl Relocation and 
Mitigation Plan.

AECom < 30d after 
survey complete 17-Dec-10

11/26/2010
resubmitted 
1/7/11

Approved 1/11/11

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit drawings 
and plans with ESAs and Section A 
Measures.   

Thomas Darden > 30d pt gd 17-Dec-10 3-Jan-11 Approved 1/12/11

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as 
contingency mitigation, complete 
implementation within 2yrs of start of 
construction.   

Alice Karl < 24m after start 
of construction 5-Jan-13  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as 
contingency mitigation, initiate study 
within 6 months from the start of 
construction.   

Tetra Tech < 6m after start 
of construction 15-Jul-11  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If compensatory mitigation is required, 
post Security for acquisition and 
enhancement funds. 

NextEra > 30d pt gd 17-Dec-10 NA NA No compensatory mitigation required.

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys -  Submit data, field 
forms and summary of results.  Tetra Tech < 2w after 

survey complete  22-Oct-10 Approved 
11/2/2010  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: Submit Security 
adequate for long-term implementation 
and monitoring of the Habitat 
Enhancement / Restoration Plan. 

Tetra Tech   

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit the Final 
Summer-Fall Botanical Survey Report.  Tetra Tech > 30d pt gd 17-Dec-10 N/A NA

N/A - no rare plants were found during 
fall surveys. Letter to CEC sent on 10/22 
satisfied this requirement. 

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: If proposed, 
secure approval of a Habitat 
Enhancement/Restoration Plan.

Tetra Tech < 6m after start 
of construction 15-Jul-11  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit draft Special-
Status Plant Mitigation Plan.   Tetra Tech > 30d pt gd 17-Dec-10 N/A NA Not required since no rare plants were 

found during fall surveys

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Notify agencies immediately if a State- or 
Federal-Listed Species, or BLM Sensitive 
Species is identified at any time during 
the life of the Project.

Tetra Tech  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Deposit the 
required funds and submit verification of 
deposit.

NextEra > 30d after 
acquisition  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Post funds for 
selected mitigation. NextEra < 18m after start 

of gd 9-Jul-12  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit a formal 
acquisition proposal and draft 
Management Plan.

Tetra Tech > 90d pt 
acquisition  
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BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Submit compliance documentation of 
special-status plant avoidance and 
minimization measures in the Monthly 
Compliance Reports.  

Tetra Tech Monthly Monthly n/a

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Complete 
acquisition and submit verification. Tetra Tech < 18 m after 

start of gd 9-Jul-12  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: initiate activities > 
12m from the start of construction. Tetra Tech < 12m after start 

of construction 12-Jan-12  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit any 
agreements with an approved, delegated 
third party.   

Tetra Tech > 90d pt 
acquisition  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: If selected, 
initiate study <6m after gd.   Tetra Tech < 180d after gd 15-Jul-11  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Iif selected, 
submit draft and final study study within 
24m and 30m after gd, respectively.  

Tetra Tech < 24m after start 
of gd 5-Jan-13  

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Select, install and maintain ECDs such 
that special-status plants are not directly 
or indirectly affected (seed mixes, hay, 
runoff).    

Fluor Ongoing

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Assign a Designated Botanist.
Tetra Tech none none 9/27/2010

2/8/11
Approved 
10/15/10

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Include Special-Status Plant discussion in 
the Worker Environmental Awareness 
Program (WEAP). 

Tetra Tech   17-Dec-10
12/3/2010  
resubmitted 
1/4/11

Approved 1/14/11

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Establish and mark boundaries for ESAs 
PT start of any ground- or vegetation-
disturbing activities.  

Tetra Tech pt gd 16-Jan-11 completed NA

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Designated Botanist: monitor disturbance 
acitivites weekly.   Tetra Tech Weekly 17-Jan-11 Submitted in 

monthly report  

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Incorporate site design modifications to 
minimize impacts to special-status plants 
along the Project linears. 

Fluor   

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Des Bio: Protect special-status plant 
species within 100ft of Project Boundaries 
during operations.   30 days after 

completion of 
construction, report 
of all completed 
conditions.

Darden

Ongoing, this 
task is in the 
daily and weekly 
DB reports. 
Included in the 
monthly 
compliance 
reports.

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Maintain a 100-ft buffer around ESAs. 
(vehicles, wash stations, storage, 
equipment, etc)  

Darden Ongoing

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Protect special-status plants within 100ft 
of site boundaries from drift of herbicides 
and stabilizer.  Darden, Karl, and 

operations

Ongoing, Re-
vegetation 
efforts to begin 
middle of 
October.

BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

If a special-status plant is found, record 
extent of population using GPS. Assess 
the extent of the species (qualitatively) 
within one mile of Project boundaries.     

Karl, Darden pt construction 16-Jan-11 NA NA  

BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Prior to the start of surveys, all crew 
members must visit reference sites 
(where available)

Tetra Tech pt plant survey completed

BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Collect seeds from affected Special-
Status Plants and arrange for long-term 
storage prior to construction.

Tetra Tech pt construction 16-Jan-11 NA NA

BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Special-status plants:  CNDDB Rank 
plants -If detected within the Project 
Disturbance Area, prepare and implement 
a Mitigation Plan. 

Tetra Tech n/a n/a NA NA Surveys completed.  No rare plants 
found.   COC not applicable.

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Post security for acquisitions and 
enhancement of MFTL habitat.   NextEra

> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 1/4/2011  
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BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a MFTL Compensation Land 
Management Plan and associated 
funding.    

Tetra Tech < 180d after 
acquisition

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit final accounting of MFTL habitat 
disturbed during construction within 90d 
of construction completion.  

Tetra Tech < 90d after start 
of operation 29-Jul-13

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a formal acquisition proposal and 
PAR analysis.    Tetra Tech > 90d pt 

acquisition

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Complete MFTL compensation land 
acquisition and submit verification.   Tetra Tech < 18m after start 

of construction 9-Jul-12

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Provide funding for MFTL compensation 
lands OR deposit funds into NFWF's 
REAT Account.

NextEra  

BIO-21 Evaporation Pond Netting and 
Monitoring   

Report any dead wildlife to Des Bio 
<24hrs.   Des Bio must report to agencies 
,48hrs.    Tetra Tech / 

Operations

< 1d of 
detection, all 
dead wildlife 
has been 
reported

BIO-21 Evaporation Pond Netting and 
Monitoring   

If no entanglements are detected after 12 
months, continue to monitor quarterly.   Tetra Tech quarterly Quarterly

BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit quarterly reports to agencies for 
first year of operation.   Thereafter, submit 
reports annually.     

Tetra Tech quarterly Quarterly

BIO-21 Evaporation Pond Netting and 
Monitoring   

If after 12 quarterly inspections there are 
no entanglements, continue biannually 
(spring, fall).     

Tetra Tech biannually

BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit annual reports no later than 
January 31 of each year.    Tetra Tech Jan-31 Annually

BIO-21 Evaporation Pond Netting and 
Monitoring   

Netting cannot touch the water in evap 
ponds.   Operations Ongoing

BIO-21 Evaporation Pond Netting and 
Monitoring   

Consult with agency regarding removal of 
injured wildlife in evap ponds.   Tetra Tech Ongoing

BIO-21 Evaporation Pond Netting and 
Monitoring   

Install a visual deterrent in addition to the 
mesh cover.   Fluor  

BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit as-built drawings and photos of 
evap ponds Fluor > 30d pt 

operation 31-Mar-13

BIO-21 Evaporation Pond Netting and 
Monitoring   

Des Bio or Monitor must inspect netting 
monthly during operation.    Tetra Tech monthly Monthly

BIO-22 Mitigation for Impacts to State Waters    
Submit a draft Management Plan for the 
drainages on the acquired compensation 
lands.    

Tetra Tech / Fluor < 180d after 
acquisition

BIO-22 Mitigation for Impacts to State Waters    

Provide a copy of Condition of 
Certification BIO-22 to all on-site 
personnel (detailing Stop Work 
Authorities). 

Genesis 
ECM/Operations

Ongoing, part of 
the WEAP 
training

BIO-22 Mitigation for Impacts to State Waters    

Notify agencies prior to disturbance and 
completion of work in jurisdictional 
waters. Tetra Tech / Fluor

> 5d pt 
construction-
related gd in 
state waters

10-Jan-11 3-Jan-11 NA

BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of 
the state in Annual Compliance Reports. Genesis EHS Annually Annual

BIO-22 Mitigation for Impacts to State Waters    

 Include a discussion of work in waters of 
the state in Monthly Compliance Reports.

Genesis ECM

Monthly, a 
section on the 
monthly report 
addresses this 
issue.

Monthly

BIO-22 Mitigation for Impacts to State Waters    
Submit a final accounting of disturbance 
to jurisdictional waters during 
construction.    

Genesis ECM < 90d after start 
of operation 29-Jul-13

BIO-22 Mitigation for Impacts to State Waters    
Transfer fee title or submit a conservation 
easement for compensation lands. Genesis ECM   

BIO-22 Mitigation for Impacts to State Waters    
Provide verification of Security 30d pt CR 
gd.    NextEra

> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 1/4/2011  
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BIO-22 Mitigation for Impacts to State Waters    

Drainage BMPs:  
Minimize road building, construction 
activities and vegetation clearing within 
ephemeral drainages to the extent 
feasible.
Do not allow water containing mud, silt, or 
other pollutants from grading  aggregate 

Genesis Project 
management/ECM Ongoing

BIO-22 Mitigation for Impacts to State Waters    
Provide written verification (i.e., through 
incorporation into the BRMIMP) to the 
CPM that BMPs shall be implemented.

ECM

> 30d pt 
construction-
related gd in 
state waters

11-Jan-11 23-Nov-10 NA  

BIO-22 Mitigation for Impacts to State Waters    Submit a report of monitoring and 
management of compensation lands. Operations Jan-31 Annually

BIO-22 Mitigation for Impacts to State Waters    
Submit verification of acquisition.

 Fluor < 18m after start 
of construction 9-Jul-12

BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of 
conditions report in the annual reports. Operations Annually

BIO-22 Mitigation for Impacts to State Waters    
Notify agencies of any change of 
conditions to the Project (site conditions, 
impacts, mitigation).

ECM < 7d upon 
discovery

BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of 
conditions report in the annual reports. Operations Annually

BIO-23 Decommissioning and Closure Plan   
Post security for Decommissioning and 
Closure Plan.   NextEra

> 10d pt 
construction-
related gd

6-Jan-11 4-Jan-11 Approved 1/11/11  

BIO-23 Decommissioning and Closure Plan   
Revise and submit Decommissioning and 
Closure Plan every 5yrs during 
operations.  

Operations every 5yrs

BIO-23 Decommissioning and Closure Plan   Implement a final Decommissioning and 
Closure Plan.  Operations Project closure

BIO-23 Decommissioning and Closure Plan   
Submit a draft Decommissioning and 
Closure Plan.    Worley Parsons

> 30d pt 
construction-
related gd

17-Dec-10 25-Aug-10 Approved 
10/15/2010

BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit status report of Reveg Plan 
yearly.  Tetra Tech Jan-31 Annually

BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Implement Revegetation Plan. Fluor Ongoing

BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit to the CPM a final agency-
approved Revegetation Plan. Tetra Tech

> 30d pt 
construction-
related gd

17-Dec-10
8/25/2010
resubmitted 
12/29/10

Approved 1/12/11

BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Provide compliance documentation and 
status of completion of the Reveg Plan. Tetra Tech

< 30d after 
construction 
completion

30-Jul-14

BIO-25 DELETED   
BIO-26 DELETED   

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Conduct Spadefoot Toad surveys.  
Submit findings Alice Karl Oct-10 30-Oct-10 25-Oct-10 NA

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, submit compliance 
documentation yearly. Tetra Tech Jan-31 Annually n/a

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, provide as-built 
drawings and photos. Tetra Tech > 90d pt 

operation 30-Jan-13 n/a

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Submit a final CST Protection and 
Mitigation Plan.    Tetra Tech

> 30d pt 
construction-
related gd

17-Dec-10

11/20/2010  
resubmitted 
1/5/11
1/10/11

Approved 1/11/11  

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Implement a CST Protection and 
Mitigation Plan. Tetra Tech Ongoing

BIO-28 Golden Eagle Inventory and Monitoring    
If a nest is found, notify agencies submit 
final Golden Eagle Monitoring and 
Management Plan.  

DB/Thomas < 30d after 
detection

BIO-28 Golden Eagle Inventory and Monitoring    Survey for golden eagle annually during 
construction.   DB/Thomas Annually

BIO-28 Golden Eagle Inventory and Monitoring    Submit results of eagle inventory. Tetra Tech < 30d of survey 
completion 30-Jun-11

BIO-29 in-Lieu Mitigation Option Notify CEC if an in-lieu fee is preferred for 
bio mitigation. NextEra pt construction-

related gd 16-Jan-11 23-Dec-10 NA

CUL-1 
prehistoric Trails Network Cultural 
Landscape (PTNCL) Documentation 
and Poss. NRHP Nomination   

Submit notice of fund transfer.
NextEra < 10d of transfer 27-Sep-10 Approved 

10/15/10
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CUL-1 PTNCL Documentation and Poss. 
NRHP Nomination   

Contribute funds for the PTNCL 
Documentation and Possible NRHP 
Nomination program.

NextEra upon receipt of 
invoice 27-Sep-10 Approved 

10/15/10

CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Submit notice of fund transfer.

NextEra < 10d of transfer 27-Sep-10 Approved 
10/15/10

CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Contribute funds for the Documentation 
and Possible NRHP Nomination program 
(DTCCL) NextEra upon receipt of 

invoice 27-Sep-10 Approved 
10/15/10

CUL-3 Cultural Resources Personnel  Assign a cultural resource specialist 
(CRS).   AECom pt site 

mobilization 16-Jan-11 26-Aug-10 Approved 
10/18/10

CUL-3 Cultural Resources Personnel  Submit resume of CRS replacement (if 
necessary).  AECom 10d pt CRS 

departure N/A

CUL-3 Cultural Resources Personnel  
Obtain services of a specialist backhoe 
operator during excavation of CA-Riv-
9072

AECom NA NA NA NA

CUL-3 Cultural Resources Personnel  
CRS to oversee all cultural resources 
mitigation, monitoring, curation, and 
reporting activities.  

Jessica Auch Ongoing

CUL-3 Cultural Resources Personnel  

Submit resumes for a CRS, alternate 
CRS (optional), prehistoric archaeologist, 
ethnographer, historical archaeologist, 
project geoarchaeologist.

AECom > 75d pt gd 2-Nov-10 26-Aug-10

CRS, Approved 
10/18/10
Alt CRS (addl info 
submitted 10/29)
PPA, Approved 
10/18/10 
PHA,  Approved 
10/18/10
GE   (addl info 
submitted 10/29)

CUL-3 Cultural Resources Personnel  Submit letter with names and quals of 
additional  CR Monitors. AECom 5d pt arrival on 

site as needed 30-Mar-11

CUL-3 Cultural Resources Personnel  
Submit confirmation of CR staff 
availability for CUL-8, 10, 11, 12 and 17. AECom 10d pt data 

recovery 7-Jan-11
Completed 
with resume 
submittal

NA  

CUL-3 Cultural Resources Personnel  Submit letter with names and quals of CR 
Monitors.   AECom 15d pt data 

recovery 2-Jan-11 10-Dec-10 Approved 1/13/11  

CUL-3 Cultural Resources Personnel  Submit letter with names and quals of 
field crew members.   AECom 15d pt data 

recovery 2-Jan-11 NA NA  

CUL-4 Project Documents for Cultural 
Resources Personnel  

If phased construction schedule changes, 
submit notice of change. Jessica Auch < 5d of decision

CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps 
and drawings.  Provide phase schedule to 
CRS and CPM. 

Jessica Auch 15d pt start of 
each phase 1-Jan-11 Completed 

with CIVIL-1

CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps 
and drawings.  Provide phase schedule to 
CRS and CPM. Phase II

Jessica Auch 15d pt start of 
each phase 16-Apr-11  

CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit CR data and maps to CR staff 
and CPM.  Jessica Auch > 60d pt gd 17-Nov-10 1-Dec-10 Pending - addl info 

requested

CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit any changes in footprint.  Jessica Auch 15d pt gd 1-Jan-11 1/4/2011
3/18/11 Approved 3/30/11  

CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit weekly schedule and location of 
activities to CRS and CPM during ground 
disturbance.    

Jessica Auch Weekly 17-Jan-11

CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit information from curation facility.   Jessica Auch > 30d pt gd 17-Dec-10 12-Nov-10 NA

CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit letter agreement to fund curation 
fees. Jessica Auch > 20d pt gd 27-Dec-10 10-Dec-10 NA

CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

+ Jessica Auch > 30d pt gd 1-Mar-11 3/1/2011
4/4/11   

CUL-6 Cultural Resources Report   

Submit a draft CR Report (CRR) if 
requesting suspension of construction (if 
necessary).  Retain a copy of the draft 
CRR onsite. 

Jessica Auch

> 30d after 
request to 
suspend 
construction

CUL-6 Cultural Resources Report   Submit documentation of CRR 
distribution to parties.   Jessica Auch < 10d of CRR 

approval

CUL-6 Cultural Resources Report   
Submit the final CRR.

Jessica Auch < 180d after 
completion of gd 28-Dec-14
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CUL-7 Worker Environmental Awareness 
Program

CRS to submit training program.  
Jessica Auch > 30d pt gd 17-Dec-10

12/10/2010 
resubmitted 
on 1/4/11

comments 
received 2/28/11

CUL-7 Worker Environmental Awareness 
Program

CRS to submit WEAP training 
acknowledgement form.   Jessica Auch > 15d pt gd 1-Jan-11

CUL-7 Worker Environmental Awareness 
Program

Submit all new WEAP acknowledgement 
forms and a running tally of trained 
employees in monthly compliance report.   Jessica Auch Monthly Monthly

CUL-7 Worker Environmental Awareness 
Program

Conduct WEAP training for all new 
workers prior to and during gd (including 
landscaping)  

Jessica Auch Ongoing

CUL-8 Construction Monitoring Program   

Geoarchaeologist to observe and sample 
all trenching of Tline as part of PTCNL 
documentation and possible NRHP 
nomination program (CUL-1).

Jessica Auch 1-Aug-11  

CUL-8 Construction Monitoring Program   
Submit statement daily during gd if “no 
cultural resources over 50 years of age 
were discovered”.  

Jessica Auch daily 17-Jan-11 Ongoing

CUL-8 Construction Monitoring Program   

Submit a summary report of CR-related 
monitoring and any new DPR 523A forms 
as part of the monthly compliance report.   Jessica Auch Monthly Monthly 1-Apr-11

CUL-8 Construction Monitoring Program   
Submit justification for reduction or 
cessation of CRS daily reporting.   Jessica Auch

< 24hrs pt 
change of 
reporting

8-Mar-11 3/28/2011

CUL-8 Construction Monitoring Program   

CR Staff to monitor and maintain daily log 
on provided forms for all gd activity until 
the Qoaf alluvium is reached.   (including 
roads)

Jessica Auch daily

CUL-8 Construction Monitoring Program   Notify CPM of NCRs w/in 24 hrs, 
recommend corrective action. Jessica Auch < 24hr of 

discovery

CUL-8 Construction Monitoring Program   Include report of any NCRs in monthly 
compliance report.   Jessica Auch Monthly

CUL-8 Construction Monitoring Program   
Submit a copy of any Native American 
employment request and a copy of a 
response letter.

Jessica Auch < 15d of receipt 10-Feb-11 8-Feb-11 Approved 
3/2/2011

CUL-8 Construction Monitoring Program   CPM to provide CRS with daily monitoring 
form.  Jessica Auch > 30d pt gd 17-Dec-10 26-Nov-10 NA

CUL-8 Construction Monitoring Program   
Submit documentation of transmittals to 
Native American representatives 
following discovery of cultural material.   

Jessica Auch < 30d upon 
discovery

CUL-8 Construction Monitoring Program   Submit "discovery" responses from tribes.  Jessica Auch < 15d of receipt

CUL-9 Authority to Halt Construction; 
Treatment of Discoveries   

Submit confirmation that CRS and CR 
staff have stop-work authority and 
notification requirements.

Jessica Auch > 30d pt gd 17-Dec-10 10-Dec-10 NA

CUL-9 Authority to Halt Construction; 
Treatment of Discoveries   

If cultural material is found, notify 
agencies (<24 hrs), Tribes (48hrs, as 
appropriate);  submit a DPR 523 form; 
treat find in accordance with CRMMP. 

Jessica Auch < 24hr of 
discovery

Ongoing 
notification

CUL-10 WEAP - Cultural Considerations Implement CRMMP when within 
30meters of these sites   

Jessica Auch Ongoing

CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small 
site has begun. Jessica Auch > 15d pt data 

recovery 1-Jan-11 21-Dec-10 NA  

CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small 
site has begun.Phase II Jessica Auch > 15d pt data 

recovery 10-Mar-11 9-Mar-11 3/28/2011  

CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is 
complete. Jessica Auch

< 1w of data 
recovery 
completion

1-Feb-11

CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is 
complete. Phase II Jessica Auch

< 1w of data 
recovery 
completion

30-Mar-11  

CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 

Jessica Auch
< 1w of data 
recovery 
completion

  

CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 
Phase II Jessica Auch

< 1w of data 
recovery 
completion

30-Mar-11  
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CUL-11 Data Recovery for Large sites   
Submit to CPM any draft research paper 
to be presented at a professional 
organization.   

Jessica Auch > 15d pt 
presentation

CUL-11 Data Recovery for Large sites   Notify CPM of recovery at large sites.  Jessica Auch > 45d pt gd at 
site 2-Dec-10 21-Dec-10 NA  

CUL-12 Surface Collection with Sampling for site 
CA-RIV-9073

Notify CMP of collection at CA-Riv-9072 
is complete and PRIOR to CR gd in that 
location.    

Jessica Auch < 7d pt gd at 
site 25-Apr-11

CUL-12 Surface Collection with Sampling for site 
CA-RIV-9074

Notify CPM that collection at CA-Riv-9072 
will commence. Jessica Auch > 15d pt data 

recovery 1-Jan-11 9-Mar-11 3/28/2011  

CUL-12 Surface Collection with Sampling for site 
CA-RIV-9076

Submit a preliminary letter report detailing 
finds at CA-Riv-9072.   Can be included 
with report for CUL-11.

Jessica Auch   

CUL-13 Flag and Avoid   CA-Riv-0260, CA-Riv-0663, and CA-Riv-
9072: avoid impacts to these sites. Jessica Auch pt gd within 30m 

of site 16-Jan-11

CUL-13 Flag and Avoid   

Inspect flagged buffer zone around sites 
CA-Riv-0260, CA-Riv-0663, and CA-Riv-
9072 monthly.   Submit compliance 
documentation in the Monthly 
Compliance Report.    

Jessica Auch Monthly 16-Jan-11

CUL-13 Flag and Avoid   Flag buffer zone around sites CA-Riv-
0260, CA-Riv-0663, and CA-Riv-9072.  Jessica Auch pt gd at site 1-May-11

CUL-14 DELETED Jessica Auch  
CUL-15 Jessica Auch  

CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Submit results of Native American 
consultation. Jessica Auch > 15d pt 

construction 1-Jan-11  Requires response from BLM 
consultation.   Pending.

CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Notify CPM of consultation.

Jessica Auch > 30d pt 
construction 17-Dec-10 12-Dec-10 NA  

CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Documentation that security gate/guard is 
in place. Jessica Auch pt grading 1-May-11  

CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Consult with Native American 
representatives regarding to the McCoy 
Spring National Register Archaeological 
District and sites CA-Riv-0523, CA-Riv-
3149, CA-Riv-4569, and CA-Riv-4699

Jessica Auch pt construction

Ongoing 
through CEC 
specialist 
under CUL-1

Ongoing

Confirm with Chris/Bev and Beth that 
this condition is being met by the work 
being conducted by Dr. Lowell Bean 
(hired under CUL-1) to interview Native 
Americans.

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Include in CRMMP a data recovery plan 
for the historic-period archaeological 
resources.

Jessica Auch pt gd 16-Jan-11 1-Mar-11 Pending  

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Submit to CPM letter report that data 
recovery is complete. Jessica Auch

< 7d of data 
recovery 
completion

 2/1/2011
2/11/11 Approved 2/14/11

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Implement CRMMP within 30 meters of 
these sites.     Jessica Auch Ongoing

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Notify CPM that historic-period site 
mapping and in-field artifact analysis will 
commence.

Jessica Auch
> 15d pt gd 
within 30m of 
site

17-Jan-11

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Notify CPM that historic-period site 
mapping and in-field artifact analysis will 
commence. Ph II

Jessica Auch
> 15d pt gd 
within 30m of 
site

9-Mar-11 3/28/2011

CUL-18 Compliance with BLN Programmatic 
Agreement   

Comply with BLM Programmatic 
Agreement.  Jessica Auch Ongoing

HAZ-1 Hazardous Materials list of approved 
substances

Do not use hazmats not listed, or in 
quantities listed in App A.    

Completed and 
submitted to CPM 
on Sept 6  2012

Fluor / Operations Ongoing 6-Sep-12 Approved Sept 7, 
2012 Y

HAZ-1 Hazardous Materials list of approved 
substances

Submit a list of haz mats contained at the 
facility in the Annual Compliance Report.     Fluor / Operations Annually

HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Hazardous Materials 
Business Plan. Fluor > 60d pt receipt 

of hazmat 1-Jul-12 assumed receipt June 2

HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Spill Prevention, Control, 
and Countermeasure Plan. Mosley > 60d pt receipt 

of hazmat 2-Jul-12 assumed receipt June 2
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HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Process Safety 
Management Plan.    Fluor > 60d pt receipt 

of hazmat 3-Jul-12 assumed receipt June 2

HAZ-3 Safety Management Plan for Hazardous 
Material

Submit a Safety Management Plan. Fluor > 60d pt receipt 
of hazmat 1-Apr-11 assumed receipt June 2

HAZ-3 Safety Management Plan for Hazardous 
Material

Implement Safety Management Plan. Fluor / Operations Ongoing

HAZ-4 HTF pipe system isolation valves
Submit design drawings showing the 
number, location, and type of HTF 
isolation valves.

Fluor > 30d pt const. 
of solar array 31-Aug-11

HAZ-5 Construction Site Security Plan Submit a Construction Security Plan 
Verification. Fluor > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 
12/10/10  

HAZ-6 Operations Site Security Plan

Submit statement confirming all employee 
background checks are complete and 
appended to Security Plan as part of the 
Annual Compliance Report.   

Fluor / Operations Annually

HAZ-6 Operations Site Security Plan Submit a Operations Site Security Plan. Fluor > 30d pt receipt 
of hazmat 13-Jan-13

HAZ-6 Operations Site Security Plan

Submit verification Security Plan includes 
all current hazmat transport vendor 
certifications as part of the Annual 
Compliance Report.

Fluor / Operations Annually

Public Health-1 Cooling Water Management Plan Submit a Cooling Water Management 
Plan. Fluor > 60d pt cooling 

tower operation

NOISE-1 Resident Notification- Pre-construction

Notify residents within 2 miles of the site 
and 0.5 mile of linears of start of 
construction.  (Include phone # for noise 
complaints)   

Fluor > 15d pt gd 1-Jan-11 14-Jan-11  

NOISE-1 Resident Notification- Pre-construction
Maintain telephone number for noise 
complaints until facility is operational for 
one year.   

Fluor / Operations 1yr

NOISE-1 Resident Notification- Pre-construction
Post telephone number for noise 
complaints at the site during construction, 
visible to passersby.  

Fluor Ongoing within 6 miles of athe nearest neighbor. 
No neighbors.

NOISE-1 Resident Notification- Pre-construction Submit statement and documentation of 
compliance to CPM.  Fluor pt gd 16-Jan-11 14-Jan-11

NOISE-2 Noise Complaint Process  
Document, investigate, evaluate, and 
attempt to resolve all project-related noise 
complaints. 

Fluor / Operations Ongoing

NOISE-2 Noise Complaint Process  Contact individual making complaint.   Fluor / Operations < 24hr of receipt

NOISE-2 Noise Complaint Process  Submit the Noise Complaint Resolution 
Form. Fluor / Operations < 5d of receipt

NOISE-3 Noise Control Program Make the Program available to OSHA 
upon request.     Fluor / Operations Ongoing

NOISE-3 Noise Control Program Submit a Noise Control Program and a 
statement of commitment. Fluor > 30d pt gd 17-Dec-10 30-Nov-10 Approved 

12/20/10

NOISE-4 Occupational Noise Survey
Conduct an occupational noise survey.

Operations
following first 
sustained output 
of 90%

NOISE-4 Occupational Noise Survey Make the report available to OSHA and 
Cal/OSHA upon request. Operations Ongoing

NOISE-4 Occupational Noise Survey Submit report of survey findings.   Operations < 30d after test

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and 
Sedimentation Control Plan. Phase II Fluor > 30d pt site 

mobilization 2-Apr-11 Prelim 3/9/11
Draft 3/22/11

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and 
Sedimentation Control Plan.  PHASE I Fluor > 30d pt site 

mobilization  22-Dec-10 27-Dec-10 Approved 1/21/11

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit compliance documentation in the 
Monthly Compliance Report.   Fluor Monthly

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit results of monitoring and 
maintenance activities in Annual 
Compliance Report.   

Fluor / Operations Annually

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Update and maintain the DESCP for the 
life of the Project. Fluor / Operations Ongoing

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of mitigation to 
well owners. Worley Parsons < 60d after start 

of operation 29-Jun-13
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Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Map groundwater levels within the CVGB 
within 10 miles of the site. Update trend 
plots and statistical analyses, as data is 
available.

Worley Parsons Ongoing

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water from wells, seeps and 
springs quarterly and at the end of the 
construction.   Submit report on water 
samples, including all calculations and 
assumptions quarterly.   

Worley Parsons < 30d following 
quarter end 30-Apr-11

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of monetary 
compensation to well owners. NextEra < 30d of 

payment

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered >5ft due to 
Project pumping, provide compensation 
or mitigation to well owners.   

NextEra Ongoing

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor quarterly operational parameters 
(i.e., pumping rate) of the water supply 
wells. 

Worley Parsons quarterly 

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a 5 year monitoring report. Operations 5ys after start of 
operation

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Send notices to all owners and conduct a 
well reconnaissance within 2 miles of the 
project.

Worley Parsons   completed

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Fourth quarterly report serves as annual 
report.  Include trend analysis.  Determine 
where pumping has caused drawdown 
>5ft below baseline.  

Worley Parsons / 
Operations Jan-31 Annually

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If required, compensate landowners by 
March 31.  NextEra Mar-31 Annually

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Notify owners within one month of CPM 
approving compensation analysis.    Worley Parsons

< 1m CPM 
approval of 
comp. analysis

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered and pumps 
exposed, reimburse well owner to lower 
pumps. If pumps cannot be lowered, 
deepen the well(s) or construct new ones.       

NextEra Ongoing

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water level measurements semi-
annually after the first year. Worley Parsons / 

Operations

semi-annually 
after first yr of 
monitoring

17-Jan-12

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit monitoring reports, complaints, 
studies and data. 

Worley Parsons / 
Operations < 10d  of receipt

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor wells, seeps and springs to 
establish preconstruction conditions. Worley Parsons  17-Dec-10 completed  

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit report of all pre-construction 
items, including calculations and 
assumptions.

Worley Parsons > 30d pt 
construction 17-Dec-10  

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

CPM to evaluate GW level monitoring 
program for necessity or modification 
every 5 years.    

CPM 5yrs

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a Groundwater Level Monitoring 
and Reporting Plan to the CPM for review 
and approval.   

Worley Parsons > 30d pt 
construction 17-Dec-10 3-Dec-10 Approved 

12/21/10  

Soil & Water-3 Groundwater Well Impact 
Compensation

Notify all owners of the impacted wells 
within one month of the CPM approval of 
the compensation analysis for increase 
energy costs. 

Worley Parsons
< 1m CPM 
approval of 
comp. analysis

Soil & Water-3 Groundwater Well Impact 
Compensation

Submit all calculations, calculation 
agreement letters signed by the well 
owners, and contact information for 
landowners that do not agree with 
calculations.  

Worley Parsons Ongoing

Soil & Water-3 Groundwater Well Impact 
Compensation

Submit all documentation and 
calculations r.e. compensation for energy 
costs associated with additional lift 
requirements.

Worley Parsons < 30d after 
approval

Soil & Water-3 Groundwater Well Impact 
Compensation

Provide compensation by March 31 of 
each year.  (one time for lump sum 
payments).  

NextEra Mar-31 Annually

Soil & Water-3 Groundwater Well Impact 
Compensation

Submit a report of compensation provided 
for increased energy costs. NextEra < 30d of 

payment
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Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit to CPM two copies of all 
operational reports required by the 
County of Riverside and any changes to 
operations of well. 

Operations Ongoing

Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit a copy of County concurrence that 
the proposed well construction activities 
comply with all county well requirements 
and the water well permit program

Fluor
> 30d pt 
construction of 
GW well

1-Apr-11

Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit documentation that drilling was 
conducted in compliance with 23 CCR, 
sections 2510 et seq,

Fluor < 15d after GW 
well completion 16-Jul-11

Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit two copies of any proposed well 
permit changes. Fluor

< 10d of 
submittal or 
receipt

Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit a Well Completion Report.  
Concurrently, submit a copy of well 
drilling logs, water quality analyses, and 
any inspection reports.

Fluor < 60d after GW 
well constuction 29-Aug-11

Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit to CPM a copy of the water well 
construction packet submitted to the 
County of Riverside.

Fluor
> 60d pt 
construction of 
GW well

2-Mar-11 31-Mar-11

Soil & Water-5 Construction and Operation Water Use   Submit a semi-annual report of 
construction water use.  Fluor semi-annually 30-Jun-11

Soil & Water-5 Construction and Operation Water Use   Submit an annual report of water usage 
(g/month and total).  Fluor / Operations Annually

Soil & Water-5 Construction and Operation Water Use   GW use during construction must not 
exceed an annual average of 1,368 afy. Fluor Ongoing

Soil & Water-5 Construction and Operation Water Use   GW use during operations must not 
exceed 202 afy Operations Ongoing

Soil & Water-5 Construction and Operation Water Use   

Install and maintain metering devices as 
part of the water supply and distribution 
system (gpd and total).  Submit 
compliance documentation.

Fluor > 30d pt 
construction 17-Dec-10 31-Jan-11  

Soil & Water-6 Waste Discharge Requirements    Submit compliance documentation for the 
WDRs in Appendices B, C, and D. Worley Parsons < 60d pt waste 

discharge 2-Mar-13

Soil & Water-6 Waste Discharge Requirements    
 Submit annual waste discharge permit 
fee associated with this facility to the 
Water Boards

Worley Parsons   

Soil & Water-6 Waste Discharge Requirements    

Submit (for rev and approve) any change 
to the design, construction, or operation 
of the evaporation basins, treatment 
units, or associated storm water system pt 
initiating changes.  

Worley Parsons pt initiating 
changes

Soil & Water-6 Waste Discharge Requirements    
Submit all monitoring reports required by 
the WDRs and details of any 
nonconformance.   

Worley Parsons Ongoing

Soil & Water-7 Septic System and Leach Field Reqs Comply with County and State reqs for 
sanitary waste disposal facilities.  Operations Ongoing

Soil & Water-7 Septic System and Leach Field Reqs

Submit engineering report on the septic 
system and leach field design, operation, 
maintenance, and loading impact to 
groundwater to County.  Submit County's 
assessment of compliance.

Fluor > 30d pt start of 
operations 31-Mar-13

Soil & Water-8 Revised Project Drainage Report and 
Plans     

Submit a Revised Project Drainage 
Report with the 30 percent Grading and 
Drainage Plans.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11
Draft 3/22/11

Soil & Water-9 Detailed FLO-2D Analysis    

Submit a detailed FLO-2D analysis with 
the 30 percent Grading and Drainage 
Plans and revised Project Drainage 
Report.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11
Draft 3/22/11

Soil & Water-10 Collector and Conveyance Channel 
Compliance with RCFCWCD

Submit two copies of the 30 percent 
channel design drawings. Fluor

> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11

Soil & Water-11 Channel Erosion Protection 

Incorporate channel erosion protection 
methods (except "I" ) in the Grading and 
Drainage Plans and all submittals 
required in SOIL&WATER-8 through 
SOIL&WATER-10.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Mar-11 Prelim 3/9/11
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Soil & Water-12 Non-Transient Non-Community Water 
System     

Obtain a permit to operate a non-
transient, non-community water system 
with the County.Potable Water Fluor > 60d pt 

operation 1-Mar-13

Soil & Water-12 Non-Transient Non-Community Water 
System     

Designate a CA Cert'd Water Treatment 
Plant Operator as well as the technical, 
managerial and financial requirements as 
prescribed by State law.  

Operations   

Soil & Water-12 Non-Transient Non-Community Water 
System     

Submit updates annually for all 
monitoring requirements and submittals 
to County related to the permit, and proof 

f l l f th  ti  it   

Operations Annually

Soil & Water-13 Channel Maintenance Program  Supervise the implementation of a 
Channel Maintenance Program. Fluor / Operations Ongoing

Soil & Water-13 Channel Maintenance Program  
Ensure the Project Construction Manager 
receive training on the Channel 
Maintenance Program.

Fluor Ongoing

Soil & Water-13 Channel Maintenance Program  
Submit two copies a Channel 
Maintenance Program. Fluor

> 60d pt start of 
project related 
activity

2-Mar-11  

Soil & Water-13 Channel Maintenance Program  

Submit a Channel Maintenance Program 
Annual Report, Channel Maintenance 
Work Plan, and Lessons Learned with the 
Annual Compliance Report.  

Operations Annually

Soil & Water-13 Channel Maintenance Program  
Submit written commitment to adopt and 
implement the Program.   Fluor

> 60d pt start of 
project related 
activity

2-Mar-11

Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit Decommissioning Plans. Worley Parsons > 60d pt site 
mobilization 17-Nov-10 22-Oct-10 Approved 

10/29/10

Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit amended Decommissioning Plans 
should the decommissioning scenario 
change in the future. 

Operations Ongoing

Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Implement Water Supply Plan mitigation 
measures. Jeff Harvey Ongoing

Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Submit a Water Supply Plan.
Jeff Harvey

> 30d pt GW 
extraction for 
const.

17-Dec-10 12/3/2010
resub. 2/1/11

Pending - 
Comments 
received 1/4/11

will be submitted mid march

Soil & Water-16 Groundwater Production Monitoring

File an annual "Notice of Extraction and 
Diversion of Water" with the SWRCB.  
Include a copy of the Notice in the Annual 
Compliance Report.  

Fluor / Operations Annually

7/2/2012 to 
CEC
6/29/2012 to 
SWQRB

No reply as of 
7/2/12

Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit the Ground Subsidence 
Monitoring and Action Plan. Worley Parsons

> 30d pt GW 
extraction for 
const.

17-Dec-10 8-Dec-10 Approved 
12/23/10  

Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit quarterly reports presenting data 
and comparison to thresholds beginning 3 
months following GW production. 

Worley Parsons
quarterly 3m 
after GW 
production

Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Construct one monument monitoring 
station per production well or a minimum 
of three stations.

Worley Parsons 1-Jul-11

Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit a 5-yr monitoring report 
summarizing findings to date. Operations 5yrs after GW 

production

Soil & Water-18 Water Policy Compliance Water Supply 
Plan

DELETED   

Soil & Water-19 Estimation of Impacts to PVMGB
Submit a report detailing results of the 
PVMGB underflow depletion modeling 
effort.

Worley Parsons < 30d pt site 
mobilization 15-Mar-11 19-Mar-11  

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Groundwater Quality Monitoring 
and Reporting Plan > 6 weeks pt start of 
construction.  

Worley Parsons > 45d pt 
construction 2-Dec-10 27-Oct-10 Approved 

12/21/10

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Monitor GW quality and levels semi-
annually and submit data semi-annually. Worley Parsons semi-annually 30-Jun-11

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Well Monitoring Installation and 
Groundwater Quality Network Report. Worley Parsons > 30d pt 

construction 17-Dec-10 3-Dec-10 Approved 
12/21/10  

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Commence groundwater quality 
monitoring prior to construction.    Worley Parsons pt construction 8-Dec-10 completed  

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit GW quality and level monitoring 
data. Worley Parsons

> 30d pt GW 
extraction for 
const.

17-Dec-10 3-Dec-10 NA  

TRANS-1 Traffic Control Plan
Submit copies of comment letters 
received from County and Caltrans and 
any associated changes to Traffic Plan.

Fluor > 30d pt 
construction 17-Dec-10 16-Dec-10 NA Tommy to follow up with CALTRANS 

and get their comments to CPM ASAP
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TRANS-1 Traffic Control Plan

Submit a Traffic Control Plan plus a copy 
of the transmittal letter to Caltran and 
County. Fluor > 60d pt gd 18-Nov-10

11/23/2010  
resubmitted 
1/6/11
1/14/11

Approved 1/17/11  

TRANS-1 Traffic Control Plan
Submit a Traffic Control Plan plus a copy 
of the transmittal letter to Caltran and 
County. Phase II

Fluor > 60d pt gd 2-Mar-11   Is this needed for Ph II ?

TRANS-2 Vehicle Weight Limits
Retain copies of transportation permits 
and supporting documentation on-site for 
inspection if requested.

Fluor   

TRANS-2 Vehicle Weight Limits

Obtain necessary overweight/oversized 
and other transportation permits required 
by Caltrans and the County.  Report 
receipt of permits in Monthly Report.

Fluor pt site 
mobilization 1-May-11

TRANS-3 Public ROW Encroachment

Obtain necessary encroachment permits 
from Caltrans and all relevant 
jurisdictions.  Report receipt of permits in 
Monthly Report.

Fluor monthly 16-Jan-11  

TRANS-3 Public ROW Encroachment

Retain copies of encroachment permits 
onsite for inspection for at least six 
months after the start of commercial 
operation.

Operations > 6m after start 
of operation 1-Jul-13

TRANS-4 Hazmat Transport Permits/Licenses Retain copies of hazardous material 
transport permits onsite for inspection. Operations > 6m after start 

of operation 1-Jul-13

TRANS-4 Hazmat Transport Permits/Licenses

Obtain necessary hazardous material 
transport permits from Caltrans and all 
relevant jurisdictions.  Report receipt in 
Monthly Report.

Fluor pt gd 1-May-11

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit photographs or video of all 
affected public roads, easements and 
ROWs.

Fluor > 30d pt site 
mobilization 17-Dec-10 21-Dec-10 NA  

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Notify the County and Caltrans of 
schedule for construction. Fluor pt site 

mobilization 16-Jan-11 Completed 
1/24/11 NA

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Restore all public roads, easements, and 
rights-of-way damaged due to project-
related construction activities.   

Fluor Ongoing

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit letter of ROW repair completion, 
including concurrence from Caltrans or 
the County.    

Fluor  

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Meet with CPM, Caltrans and the County 
to identify sections of public ROW 
needing repair < 60d after construction.   
Establish a schedule for repairs.  

Fluor
< 60d after 
construction 
completion

29-Aug-14

TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Construct Tline in accordance with CA 
PUC's req's, California Code of 
Regulations, and Southern California 
Edison’s  EMF reduction guidelines.

Fluor Ongoing

TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Submit letter signed by CA registered 
electrical engineer affirming the Tlines will 
be constructed in accordance with the 
stated requirements.

Fluor
> 30d pt 
construction of 
Tline

24-Jun-12

TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF after 
energization according to (ANSI/IEEE) 
standard procedures < 6months of start of 
operations.   

Operations < 60d of test

TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF before  
energization according to (ANSI/IEEE) 
standard procedures.  Submit 
measurement report.

Operations < 60d of test

TLSN-3 Combustible Material Inspections

Submit summary of inspection results and 
fire prevention activities in the Annual 
Compliance Report for the first 5 years of 
operation. 

Operations 5yrs Annually

TLSN-3 Combustible Material Inspections Maintain Tline ROW free of combustible 
material.  Operations Ongoing

TLSN-4 Metallic Object Grounding in ROW Submit compliance documentation. Fluor > 30d pt 
energization 2-Dec-12

TLSN-4 Metallic Object Grounding in ROW Ensure all permanent metallic objects 
within the Tline ROW are grounded. Fluor Ongoing
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VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Submit a Surface Treatment Plan. Fluor > 30d pt 
ordering 30-Jun-11 ordering schedule?

VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is 
complete and ready for inspection.   
Submit photographs of treated structures 
upon completion.   

Fluor upon completion 
of installation

VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Include a status report regarding surface 
maintenance in the Annual Compliance 
Report.  

Operations Annually

VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a Lighting Mitigation Plan.

Fluor

> 60d pt 
ordering 
permanent 
lighting

30-Jun-11 purchase schedule?

VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM of lighting complaint 
resolution/implementation. Fluor < 48hr of 

resolution

VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM that permanent lighting is 
installed and ready for inspection. Fluor pt operation 30-Apr-13

VIS-2 Temporary and Permanent Exterior 
Lighting 

If after inspection lighting modifications 
are needed, notify CPM that modifications 
are complete.

Fluor < 30d after 
notification

VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit any received lighting complaints.   
Include proposal to resolve and schedule. Fluor

< 48hr of 
complaint 
receipt

VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a copy of complaint resolution 
report. Fluor < 30d of 

resolution

VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding 
documentation required in the Lighting 
Mitigation Plan. Fluor

> 90d pt 
ordering 
permanent 
lighting

30-Jun-11 ordering schedule?

VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding 
documentation required in the Lighting 
Mitigation Plan.

Fluor
> 30d pt 
ordering temp 
lighting

1-Apr-11

VIS-3 Tline setback from I-10 DELETED   

VIS-4 Reflective Glare Mitigation   
Construct perimeter chain link using dark 
or earth-toned opaque privacy slats of a 
minimum 8 feet in height. 

Fluor Ongoing 4-Jun-12 Oct-11

VIS-4 Reflective Glare Mitigation   Submit copy of complaint glare resolution 
form.   Fluor / Operations < 30d of receipt

VIS-4 Reflective Glare Mitigation   
Submit any glare complaints, including 
resolution and schedule. Fluor / Operations

< 48hr of 
complaint 
receipt

VIS-4 Reflective Glare Mitigation   Notify CPM resolution/implementation for 
glare complaints.   Fluor / Operations < 48hr of 

resolution

VIS-4 Reflective Glare Mitigation   Submit a fencing plan describing 
mitigation for off-site glare. Fluor > 90d pt fence 

construction 2-Oct-11 assume Jan 1, 2012 for start of perm 
fence installation 

VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Submit a revegetation plan for the staging 
area. Fluor > 60d pt 

operation 2-Mar-13

VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Meet with CPM to discuss how staging 
area site plan will minimize visibility from 
rest area.

Fluor > 90d pt 
construction 18-Oct-10 12/28/2010

1/14/11 Approved 1.17.11

VIS-6 Reduction of Form, Line and Texture 
Contrast     

Meet with the CPM to discuss 
incorporation of visual contrast reduction 
into the design plans.

Fluor > 90d pt 
construction 18-Oct-10 12-Oct-10 Approved 

10/25/10

WASTE-1 Contaminated Soil Assessment and 
Remediation

If contaminated soil is found during 
construction, consult with Department of 
Toxic Substances Control, assess and 
remediate contamination in consultation 
with DTSC and with approval from CPM.  

Fluor Ongoing

WASTE-2 PE or PG - Staff Assignment Submit resume for a PE or PG. NextEra > 30d pt site 
mobilization 17-Dec-10 4-Nov-10 Approved 

11/30/10  

WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination results in stop-
work call by PE or PG, notify CPM within 
24hrs.  

Fluor < 24hr after stop 
work

WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination is identified, the 
PE or PG must inspect and submit report 
to agencies any need for 
sampling/remediation.   

Fluor < 5d of receipt

WASTE-4 Construction Waste Management Plan Submit a Construction Waste 
Management Plan. Fluor > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 
12/16/10  

WASTE-5 UXO Identification, Training and 
Reporting Plan

Submit a UXO Identification, Training and 
Reporting Plan. Tetra Tech > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 
12/21/10



Genesis Solar, LLC Compliance Matrix 12/28/2012

COC Title Description Begin Working on 
this item Responsibility COC 

Verification
Internal Due 

Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

WASTE-6 Haz Waste Generator Idientification 
Number

Submit documentation of any new or 
revised hazardous waste generation 
notifications in the following Monthly 
Compliance Report.   

Fluor Monthly Monthly

WASTE-6 Haz Waste Generator Idientification 
Number

Obtain a hazardous waste generator 
identification number from USEPA prior to 
generating any hazardous waste.  Retain 
a copy onsite.

Mosley/Jenny pt generating 
haz waste 30-Apr-13 KD indicated this is only needed for 

operations.   Not construction.

WASTE-7 Waste Management-related 
Enforcement Action Notification

Notify CPM of an impending waste-
management enforcement action and 
owners response/resolution.

Fluor
< 10d of 
notification from 
authorities

WASTE-8 Reuse/Recycling Plan DELETED   

WASTE-9 Operation Waste Management Plan
Submit actual volume of waste generated 
and management methods used in each 
Annual Compliance Report.  

Mosley Annually

WASTE-9 Operation Waste Management Plan Submit the Operation Waste 
Management Plan. Fluor > 30d pt 

operation 31-Mar-13

WASTE-9 Operation Waste Management Plan
Submit any required revisions of Ops 
Waste Plan. Fluor

< 20d of 
notification from 
CPM

WASTE-9 Operation Waste Management Plan Update Operations Waste Management 
Plan as necessary. Operations Ongoing

WASTE-10 HTF Contaminated Soil Hazard 
assessment

Document all HTF releases.  If > 42 
gallons, notify agencies and provide 
analysis of results in accordance with 
WASTE-10.

Operations < 28d of release 
date

WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Submit release/spill documentation .   If 
the release was reported, include agency 
communication.    

Fluor / Operations < 30d of release 
date

WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Document, clean up, and dispose of 
hazmat released > EPA’s reportable 
quantities in accordance with federal, 
state, and local requirements. 

Fluor / Operations Ongoing

Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Construction Emergency 
Action Plan and the Fire Prevention Plan 
to Riverside County Fire Department for 
review and comment prior to CPM 
submittal.

Fluor/Tomey Pouncy pt CPM 
submittal 3-Dec-10 completed Approved 1/14/11  

Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Project Construction Safety 
and Health Program, to include Personal 
Protective Equipment Program; Exposure 
Monitoring Program; Injury and Illness 
Prevention Program; Heat Stress 
Protection Plan; Emergency Action Plan; 
and a Construction Fire Prevention Plan.

Fluor > 30d pt 
construction 17-Dec-10 12/16/2010

1/13/11 Approved 1/14/11  

Worker Safety-2 Project Operations Safety and Health 
Program

Submit a Project Operations and 
Maintenance Safety and Health Program 
to include: Injury and Illness Prevention 
Plan; Operation Heat Stress Protection 
Plan; BMPs for the storage and 
application of herbicides; Emergency 
Action Plan; Hazardous Materials 
Management Program; Fire Prevention 
Plan; and Personal Protective Equipment 
Program.

Fluor/Mosley
> 30d pt first fire 
or 
commissioning

Aug. 12, 
2012 Submit draft to the agency 

Worker Safety-2 Project Operations Safety and Health 
Program

Submit The Operations Fire Prevention 
Plan and the Emergency Action Plan to 
Riverside County Fire Department for 
review and comment.    

Mosley pt CPM 
submittal

Aug. 12, 
2012

Worker Safety-3 Construction Safety Supervisor - Staff 
Assignment 

Submit name and contact information for 
the Construction Safety Supervisor 
(CSS). Fluor > 30d pt site 

mobilization 17-Dec-10

11/16/2010
1/11/10
1/18/11
4/4/11

Complete 4/2011  

Worker Safety-4 Construction Safety Supervisor - Staff 
Assignment 

CSS to include compliance 
documentation in Monthly Compliance 
Report.    

Fluor Monthly

Worker Safety-4 CBO Payments Submit verification of agreement with 
CBO for a Safety Monitor to CPM. NextEra > 60d pt 

construction 17-Nov-10 3-Nov-10 NA  

Worker Safety-4 CBO Payments Post payment to CBO for a Safety 
Monitor. NextEra TBD w CBO 1-Jan-11 14-Jan-11  
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Worker Safety-5 Automatic External Defibrillator onsite 
Install a portable automatic external 
defibrillator (AED) on site during 
construction and operations.  

Fluor / Operations Ongoing 1-May-11

Worker Safety-5 Automatic External Defibrillator onsite 
Conduct AED training program in 
accordance with CPM-approved program.  Fluor / Operations Ongoing 1-May-11

Worker Safety-5 Automatic External Defibrillator onsite 
Submit verification that AED exists onsite 
and the training and maintenance 
program.

Fluor > 60d pt site 
mobilization 17-Nov-10 3-Nov-10 Approved 1.14.11  

Worker Safety-6 Emergency Access Gate, Spur Road
Submit to the RCFD and CPM preliminary 
plans of location and details for a second 
access gate to the site.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Mar-11

Worker Safety-6 Emergency Access Gate, Spur Road

Submit revised and final plans for second 
access gate. Include letter or statement 
regarding comments from RCFD.    Fluor

> 30d pt site 
mobilization 
(plant)

1-Apr-11

Worker Safety-6 Emergency Access Gate, Spur Road

Submit verification that all-terrain fire 
engines have been delivered and 
acceptable to RCFD.  
(see text for alternative measures 
requirements)

Fluor/McCord > 180d pt 
receipt of HTF 16-Jul-12

Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Submit either: agreement with the RCFD 
re funding for capital costs for fire 
protection/response OR documentation 
that a letter of credit has been provided to 
the RCFD and will continue annually.

NextEra > 30d pt site 
mobilization 17-Dec-10 12/21/2010

1/12/11 NA  

Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

(if opted), provide letter of credit to RCFD 
annually. NextEra Annually

Worker Safety-8 Dust Control Plan Submit Dust Control Plan. Fluor w/ Tt support > 60d pt site 
mobilization 17-Nov-10 1-Nov-10 Approved 1/13/11

Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Include joint exercise training 
documentation with the RCFD and other 
solar  plants in the annual compliance 
report.

Operations
pt start of 
commissioning 
Annually

Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Submit verification that a joint training 
program with the RCFD is established. Operations > 10d pt 

commissioning 20-Apr-13

Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Host the annual training on a rotating 
yearly basis with the other solar power 
plants.

Operations Rotate annually

GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate 
of occupancy (CO). BV/CPM < 30d of receipt

GEN-1 2007 Ca Buidling Standards Code 
Compliance

Once the CO issued, notify CPM pt any 
addition, alteration, moving, demolition, 
repair, or maintenance on any portion(s) 
of the completed facility subject to CBO 
approval.

BV/CPM > 30d pt activity

GEN-1 2007 Ca Buidling Standards Code 
Compliance

Submit a statement that all facility 
designs, construction, installation, and 
inspection requirements of the LORS and 
CEC’s decision have been met.

Fluor < 30d after 
receipt of CO

GEN-2 Facility Design Submittals to CBO and 
CPM

Include updated schedule of facility 
design submittals, and master drawing 
and master specifications in the Monthly 
Compliance Report.   

Fluor Monthly 4-Dec-10 17-Nov-10 NA

GEN-2 Facility Design Submittals to CBO and 
CPM

Submit a schedule of facility design 
submittals, and master drawing and 
master specifications lists before 
submitting the initial engineering designs 
for CBO review.

Fluor < 60d pt grading 17-Nov-10 17-Nov-10 Approved 
12.20.10  

Gen 2 Revise list Flour

GEN-3 CBO Payments
Submit payments to the CBO in 
accordance with the agreement between 
the project owner and the CBO.  

NextEra ongoing

GEN-3 CBO Payments

Submit a copy of the CBO’s receipt of 
payment to the CPM in the next monthly 
compliance report indicating that 
applicable fees have been paid.

NextEra < 30d Monthly 5-Jan-11

GEN-4 Resident Engineer - Staff Assignment

Assign a California- registered architect, 
or a structural or civil engineer, as the 
resident engineer (RE) in charge of the 
project.

Fluor > 30d pt grading 17-Dec-10 14-Jan-11
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GEN-4 Resident Engineer - Staff Assignment
Notify the CPM of the CBO’s approvals of 
the RE and other delegated engineer(s). Fluor < 5d of approval 8-Dec-10 30-Dec-10 Approved 1/19/11

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the soils (geotechnical) 
engineer. Fluor > 30d pt grading 17-Dec-10 1-Dec-10 Approved

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of soils 
(geotechnical) engineer. Fluor < 5d of approval 8-Dec-10 30-Dec-10 NA

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the civil engineer. Fluor > 30d pt grading 17-Dec-10 1-Dec-10 Approved

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the mechanical 
engineer . Fluor > 30d pt 

construction 17-Dec-10 1-Dec-10 Approved

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the engineering 
geologist. Fluor > 30d pt grading 17-Dec-10 1-Dec-10 Approved

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of civil eng 
assignment. Fluor < 5d of approval 8-Dec-10 21-Dec-10 NA

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of  mech 
eng assignment. Fluor < 5d of approval 8-Dec-10 21-Dec-10 NA

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of eng. 
geologist assignment. Fluor < 5d of approval 8-Dec-10 21-Dec-10 NA

GEN-6 Special Inspector(s) - Staff Assignment

Include a copy of the CBO’s approval of 
the qualifications of all special inspectors 
in the next monthly compliance report. Fluor Monthly

GEN-6 Special Inspector(s) - Staff Assignment Notify the CPM of the CBO’s approval of 
replacement inspector. Fluor < 5d of approval

GEN-6 Special Inspector(s) - Staff Assignment
If the special inspector is reassigned or 
replaced, submit resume of replacement 
to CBO.

Fluor < 5d of 
replacement

GEN-6 Special Inspector(s) - Staff Assignment Special inspectors submit inspection 
reports to the CBO and RE. Fluor Ongoing

GEN-6 Special Inspector(s) - Staff Assignment
The special inspector shall submit a final 
signed report to the RE, CBO, and CPM, 
stating compliance status.

Fluor
after 
construction 
completion

30-Jun-14

GEN-6 Special Inspector(s) - Staff Assignment Submit resumes of special inspector(s). Fluor > 15d pt activity 25-Feb-11 approved by CBO 
1/25/11

GEN-7 Facility Design Discrepancy 
Documentation

Submit a copy of the CBO’s approval of 
corrective action taken to resolve a 
discrepancy in the next monthly 
compliance report.

Fluor Monthly Monthly

GEN-7 Facility Design Discrepancy 
Documentation

If corrective action is not approved, 
advise CPM of the reason and the 
revised corrective action to obtain CBO’s 
approval.

Fluor < 5d after CBO 
disapproval

GEN-7 Facility Design Discrepancy 
Documentation

Document and recommend corrective 
actions for any discrepancy in design 
and/or construction engineering work 
subject to CBO approval.  Submit 
documentation to CBO for review and 
approval. 

Fluor Ongoing

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Retain one set of approved engineering 
plans, at the project site.   Submit to the 
CPM a statement with location of stored 
documents.

Fluor   

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit to CBO statement of work 
completed, in conformance with plans 
and ready for inspection.   

Fluor
< 15d  after 
construction 
completion

15-Jul-14

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit a copy of statement of work 
completed to the CPM in the next monthly 
compliance report.

Fluor Monthly  

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Provide CBO with a full set of electronic 
plans. Fluor

< 90d after 
construction 
completion

28-Sep-14

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Notify the CPM after obtaining the CBO’s 
final approval of work completed. Fluor

< 15d  after 
construction 
completion

15-Jul-14
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CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (Ph I)
1. Design of the proposed drainage 
structures and the grading plan;
2. An erosion and sedimentation control 
plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation 
investigations reports.                                                                                 

Fluor > 15d pt grading 22-Dec-10 23-Dec-10 Approved 1/21/11  

CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (PH II)
1. Design of the proposed drainage 
structures and the grading plan;
2. An erosion and sedimentation control 
plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation 
investigations reports.                                                                                 

Fluor > 15d pt grading 16-Apr-11    

CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Include CBO approval in following 
monthly compliance report.   Fluor < 30d after 

approval

CIVIL-2 RE Stop Work Authority and Notification
Submit modified plans to the CBO for 
review and approval based on these new 
conditions.

Fluor Ongoing

CIVIL-2 RE Stop Work Authority and Notification Submit CBO approval of modified plans 
to CPM. Fluor < 24hr of 

approval

CIVIL-2 RE Stop Work Authority and Notification
RE to stop earthwork if he/she identifies 
unforeseen adverse soil or geologic 
conditions.  Notify CPM within 24 hrs.  

Fluor < 24hr of 
discovery

CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Include a list of NCRs in the following 
Monthly Compliance Report.   Fluor Monthly Monthly

CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Perform inspections in accordance with 
the 2007 CBC. Report any discrepancies 
immediately.

Fluor Ongoing

CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

RE to submit a non conformance report 
(NCR) < 5d of discovery.   Submit details 
of corrective action < 5d of resolution.   Fluor < 5d of 

discovery

CIVIL-4 Final Grading Plans - CBO submittal
Submit a copy of the CBO's approval of 
grading plans to the CPM in the next 
monthly compliance report.

Fluor < 30d after 
approval

CIVIL-4 Final Grading Plans - CBO submittal
After completion of finished grading and 
erosion and sedimentation Fluor

< 30d 
completion of 
drainage work

STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

control and drainage work, the project 
owner shall obtain the CBO’s Fluor < 30d after 

approval

STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

approval of the final grading plans 
(including final changes) for the Fluor

> 60d pt start of 
construction 
listed GEN-2.   

2-Mar-11

STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody < 5d of NCR

STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody   

STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody < 15d CBO 

response

STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

Submit a copy of the NCR corrective 
action to the CBO and the CPM. Fluor < 5d of 

resolution

STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CBO of any intended filing of 
design changes, and submit revisions on 
a schedule suitable to the CBO.  

Cody on a sched 
suitable to CBO

STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CPM, via the monthly 
compliance report, when the CBO has 
approved the revised plans.

Cody < 30d of 
approval

STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Submit to the CBO final design plans for 
tanks or vessels. Fluor > 30d pt 

installation

STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include copies of the CBO approvals of 
plan checks to the CPM in the following 
monthly compliance report. 

Fluor Monthly
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STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include a copy of the CBO’s inspection 
approvals to the CPM in the monthly 
compliance report following completion of 
any inspection.

Fluor < 30d following 
inspection

STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Design tanks and vessels containing 
quantities of toxic or hazardous materials 
exceeding amounts specified in the 2007 
CBC to comply with the requirements of 
that chapter.

Fluor   

MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Request CBO inspection of any such 
major piping or plumbing system. Fluor   

MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

The project owner shall transmit to the 
CPM, in the monthly compliance report 
following completion of any inspection, a 
copy of the transmittal letter conveying 
the CBO’s inspection approvals.

Fluor Monthly Monthly

MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Include a copy of transmittal letter to CBO 
in following monthly compliance report.  Fluor < 30d of 

submittal

MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Submit to the CBO the final plans and a 
statement from the mechanical engineer 
certifying compliance with applicable 
LORS for major piping or plumbing.

Fluor > 30d pt 
installation

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit code certification papers and 
other documents for all pressure vessels 
installed in the plant required by 
applicable LORS.

Fluor/CBO pt operation 30-Apr-13

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for 
prefabricated vessels and tanks and 
Engineers verification that plans conform 
with ASME Code.  Submit copy of 
transmittal letter to CPM.  

Fluor > 30d pt 
installation

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Include CBOs inspection approval in the 
monthly compliance report following any 
inspection.  

Fluor  

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Request CBO and/or Cal-OSHA 
inspection of pressure vessel upon 
completion of installation.

Fluor upon installation

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure 
vessels are designed, fabricated, and 
installed in accordance with ASME Code.  Fluor Ongoing

MECH-3 CBO Submittal - HVAC Specs, etc.

Upon completion of any increment of 
construction, request CBO’s inspection 
and approval of that construction. Fluor

Upon 
completion of 
increment of 
construction

MECH-3 CBO Submittal - HVAC Specs, etc.

Submit to the CBO the required HVAC 
and refrigeration plans and a statement 
from the mechanical engineer certifying 
compliance with applicable codes.  
Submit copy of the transmittal letter to the 
CPM.

Fluor
> 30d pt const 
of HVAC or 
refrig system

ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Submit to the CBO the final plant design 
plans and a signed/stamped stamped 
statement from the responsible electrical 
engineer attesting compliance with the 
applicable LORS.

Fluor
> 30d pt start of 
each increment 
of construction

1-Apr-11

ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Request that the CBO inspect the 
installation to ensure compliance with the 
requirements of applicable LORS.  

Fluor   
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ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Include in the monthly compliance report:
1. Receipt or delay of major electrical 
equipment; 
2. Testing or energization of major 
electrical equipment; and
3. A signed statement by the registered 
electrical engineer certifying that the 
proposed final design plans and 
specifications conform to requirements 
set forth in the Energy Commission 
decision.

Fluor Monthly Monthly

ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

At least 30d pt the start of each increment 
of electrical construction, submit to the 
CBO for design review and approval the  
listed documents.  

Fluor
> 30d pt start of 
each increment 
of construction

1-Apr-11

ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Retain approved final plant design plans 
and calculations onsite for the life of the 
project.  

Fluor / Operations  

PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of Paleo Resource 
Monitors. Tetra Tech > 20d pt gd 11-Apr-11  NA to phase I.   May need for Phase II

PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of the Paleo Resource 
Specialist (PRS). Tetra Tech > 60d pt gd 17-Nov-10 2-Sep-10 Approved 

10/25/10

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit maps and drawings showing the 
footprint of the power plants, construction 
lay down areas, and all related facilities. Fluor > 30d pt gd 17-Dec-10 4-Jan-11 NA  

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit letter of any construction phase 
schedule changes. Fluor < 5d of 

identification

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If construction  proceeds in phases, 
submit maps and drawings. Tetra Tech

pt start of each 
increment of 
construction

1-May-11 4-Jan-11  

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

PRS or PRM consult weekly with the 
superintendent or construction field 
manager to confirm upcoming activity 
locations.

AE Com until gd is 
completed 17-Jan-11

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit schedule of construction phases 
before work commences on affected 
power plants.

Fluor
pt start of const 
on affected 
power plants

1-May-11 4-Jan-11 NA

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If the footprint of the project or its linear 
facilities change, provide maps and 
drawings reflecting those changes.

Fluor > 15d pt gd 1-Jan-11 1/4/2011
3/8/11 Approved 3/17/11

PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

Copies of the PRMMP shall reside with 
the PRS, each monitor, the project 
owner’s on-site manager and the CPM.

sub to Tt Ongoing

PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

If PRS determines that paleontological 
materials could be impacted, PRS to 
submit a paleontological resources 
monitoring and mitigation plan (PRMMP).

SWICA > 30d pt gd 17-Dec-10 3-Dec-10 Approved 
12/21/10

PAL-4 Paleontological WEAP

If PRS determines that paleontological 
materials could be impacted, conduct 
weekly paleo training for all personnel 
supervising, directing or conducting 
ground-disturbing activity.

sub to Tt/Fl weekly during 
gd 17-Jan-11

PAL-4 Paleontological WEAP Submit Paleo training documentation in 
Monthly Compliance Report. SWICA Monthly Monthly

PAL-4 Paleontological WEAP Submit resume of any alternative paleo 
trainer (if applicable).   SWICA Ongoing

PAL-4 Paleontological WEAP  Include paleo resources in the WEAP. SWICA > 30d pt gd 17-Dec-10 14-Dec-10 Approved 
1/4/2011  

PAL-4 Paleontological WEAP Submit script and final video of paleo 
training. SWICA > 30d pt gd 17-Dec-10 14-Dec-10 Approved 

1/4/2011  

PAL-5 PRS Monitoring and Stop Work 
Authority

Include summary of paleo monitoring 
activities and finds in the Monthly 
Compliance Report.  

SWICA Monthly Monthly

PAL-5 PRS Monitoring and Stop Work 
Authority

Notify CPM of any significant paleo 
resource encountered. SWICA < 24hrs upon 

discovery

PAL-5 PRS Monitoring and Stop Work 
Authority

Notify CPM of any noncompliance related 
to paleo resources.    SWICA < 24hrs upon 

discovery
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PAL-5 PRS Monitoring and Stop Work 
Authority

Implement PRMMP, maintain daily logs.   
Submit for approval any change in paleo 
monitoring plan.  

SWICA Ongoing

PAL-6 Paleontological Resource Curation

Retain copies of signed contracts with the 
designated PRS and other specialists; 
also the Paleontological Resource 
Report.

SWICA
3yr after 
construction 
completion

1-Jul-14

PAL-6 Paleontological Resource Curation Submit copy of letter to curating institution 
- if fossils found. SWICA Ongoing

PAL-6 Paleontological Resource Curation

Ensure proper implementation of curation 
procedures according to the PRMMP
Pay fees for curation of paleo materials.  
Submit letter of materials transmittal to 
the curation facility to CPM.  

SWICA Ongoing

PAL-7 Paleontological Resuorces Report Submit a Paleontological Resources 
Report (PRR).  SWICA < 90d after gd 28-Sep-14

TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Submit the schedule, a Master Drawing 
List, and a Master Specifications List. Fluor pt construction 24-Jul-12

TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Include TSE schedule updates in the 
Monthly Compliance Report. Fluor Monthly

TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

 Notify the CPM of the CBO’s approval of 
the new engineer within five days of the 
approval.

Fluor < 5d of approval

TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

If an engineer is reassigned or replaced, 
submit resume of replacement.  Fluor < 5d of 

replacement

TSE-3 Design Discrepancy Submittals

Document and recommend corrective 
actions for any discrepancy in design 
and/or construction engineering work that 
has undergone CBO design review and 
approval.  Submit a copy of the CBO’s 
approval or disapproval of any corrective 
action taken to resolve a discrepancy to 
the CPM.

Fluor < 15d of receipt

TSE-3 Design Discrepancy Submittals

If resolution is disapproved, advise the 
CPM the reason for the disapproval, 
along with the revised corrective action 
required to obtain the CBO’s approval.

Fluor < 5d of 
notification

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit to the CBO the final design plans, 
etc for  the power plant switchyard, and 
outlet line and termination, include 
statement from the electrical engineer 
verifying compliance with all applicable 
LORS.

Fluor
pt start of each 
increment of 
construction

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit a copy of the transmittal letter of 
final design plans to CBO in the next 
monthly compliance report.

Fluor after sumittal

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Request that the CBO inspect the 
installation to ensure compliance with the 
requirements of applicable LORS. 

Fluor   

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Retain all plans, including changes, on 
site for one year after completion of 
construction. 

Fluor
1yr after 
construction 
completion

26-Jun-15

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Include in the monthly compliance report: 
a) receipt or delay of major electrical 
equipment; b) testing or energization of 
major electrical equipment; and c) the 
number of electrical drawings approved, 
submitted for approval, and still to be 
submitted.

Fluor Monthly Monthly

TSE-5 CBO Submittal - Tline Design Drawings, 
Specs and Calca 

Submit to the CBO :
a)  Design drawings for the poles/towers, 
foundations, anchor bolts, conductors, 
grounding systems, and major switchyard 

 

Fluor pt const of Tline 24-Jul-12
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TSE-6 CBO Submittal - TSE-5 Change 
Requests

Notify the CBO and the CPM of any 
impending changes that may not conform 
to requirements of TSE-5 and request 
approval to implement such changes pt to 
the construction of transmission facilities. 

Fluor pt const of Tline 24-Jul-12

TSE-7 ISO Notification
Submit telephone notification to the 
California ISO Outage Coordination 
Department 

Operations > 1d pt 
synchronizaiton 31-Dec-12

TSE-7 ISO Notification
Submit to the California ISO a letter 
stating the proposed date of 
synchronization.

Operations > 7d pt 
synchronizaiton 25-Dec-12

TSE-7 ISO Notification Submit a report of conversation with the 
California ISO. Operations > 1d pt 

synchronizaiton 31-Dec-12

TSE-8 Code Compliance

Submit:
a)  “As built” engineering description(s) 
and one-line drawings of the electrical 
portion of the facilities signed and sealed 
by the registered electrical engineer in 
responsible charge. A statement attesting 
to conformance with codes and standards 
shall be provided concurrently.
b)  An “as built” engineering description of 
the mechanical, structural, and civil 
portion of the transmission facilities 
signed and sealed by the registered 
engineer in responsible charge or 
acceptable alternative verification. Retain 
“As built” drawings at the power plant and 
make available, if requested, for CPM 
audit as set forth in the “Compliance 
Monitoring Plan”.
c)  A summary of inspections of the 
completed transmission facilities, and 
identification of any nonconforming work 
and corrective actions taken, signed and 
sealed by the registered engineer in 
charge.

Operations < 60d after first 
synchronization 2-Mar-13

TSE-8 Code Compliance

In case of non-conformance of Tline 
construction or operation, notify CPM and 
CBO and describe the corrective actions 
to be taken.

Fluor / Operations < 10d upon 
discovery

TSE-8 Code Compliance
Inspect transmission line to ensure 
conformance with applicable codes and 
standards.

Fluor / Operations Ongoing

COMPLIANCE-1 Unrestricted Access
Provide CEC staff and delegate agencies 
or consultants unrestricted access to the 
power plant site.

N/A NextEra  

COMPLIANCE-2 Compliance Record   
The project owner shall maintain project 
files on-site. N/A Operations  

COMPLIANCE-2 Compliance Record   
Energy Commission staff and delegate 
agencies shall be given unrestricted 
access to the files.

N/A Operations  

COMPLIANCE-3 Compliance Verification Submittals

The project owner is responsible for the 
delivery and content of all verification 
submittals to the CPM, whether such 
condition was satisfied by work performed 
or the project owner or his agent.

NextEra Ongoing

COMPLIANCE-4 Pre-con Matrix and tasks   

Submit a pre-construction matrix 
identifying only those conditions that must 
be fulfilled before the start of construction, Tetra Tech / Fluor pt construction 16-Jan-11 5-Nov-10 Approved

COMPLIANCE-5 Compliance Matrix Submit a compliance matrix with each 
monthly and annual compliance report ECM Monthly 7-Dec-10

COMPLIANCE-6 Monthly Compliance Report and Key 
Events List

Submit Monthly Compliance Reports.  
Include an initial list of dates for each of 
the events identified on the Key Events 
List.

ECM Monthly Monthly 12/7/2010
1/12/11
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COMPLIANCE-7 Annual Compliance Reports
Submit Annual Compliance Reports 
instead of Monthly Compliance Reports. Operations Annually

Ask Eric when 
annual reports 
are due

COMPLIANCE-8 Confidential Information 
Submit confidential information to CEC 
Executive Director with a request for 
confidentiality.

Fluor / NextEra Ongoing

COMPLIANCE-9 Complaints, Notices and Citations 

Send a letter to property owners living < 
1mile of the project notifying them of a 
telephone number to contact project 
representatives with questions, 
complaints, or concerns.

NextEra pt construction 16-Jan-11  Approved 1/19/11

COMPLIANCE-10 Planned Facility Closures
Submit a closure plan to the CPM. 90 days before 

closure Operations > 12m pt 
closure

COMPLIANCE-11 Unplanned Permanent Facility Closure   
Submit an on-site contingency plan. 60 days after CPM 

approval Fluor > 90d of CPM 
determination

COMPLIANCE-12 Unplanned Permanent Facility Closure   

In the event of an unplanned permanent 
closure, notify agencies take all 
necessary steps to implement the on-site 
contingency plan.  

Fluor < 24 hrs of 
closure

COMPLIANCE-13 Post Certification Changes to the 
Decision

Petition the Energy Commission to delete 
or change a condition of certification, 
modify the project design or operational 
requirements and/or transfer ownership of 
operational control of the facility.

NextEra Ongoing
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INTRODUCTION 
 
AECOM biologists are performing biological resource construction monitoring for the Genesis 
Solar Energy Project (Project or GSEP) on behalf of Genesis Solar, LLC. The GSEP 
construction activities are currently focused on the Plant Site (approximately 1,727 acres), fiber 
optic line and the Access Road.  The transmission line and natural gas pipeline did not involve 
construction activities during the past month.  Surveys for the transmission line, gas line, and 
fiber optic line installation were initiated during the past month. Monitoring of these facility 
areas are being conducted in compliance with the following agency approvals and permits issued 
for the Project.  

• California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Genesis Solar Energy Project Final Decision, CEC-800-2010-011-CMF, 09-AFC-8 

September 2010) 

• Genesis Solar Energy Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-8, January 2011) and appended 

Compliance Plans: 

o Weed Management Plan (Appendix C.1 of BRMIMP) 
o Revegetation Plan (Appendix C.2 of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix C.3 of 

BRMIMP) 
o Desert Tortoise Translocation Plan (Appendix C.4 of BRMIMP) 
o Burrowing Owl Relocation and Mitigation Plan (Appendix C.5 of BRMIMP) 
o Golden Eagle Monitoring and Management Plan (Appendix C.7 of BRMIMP) 
o Common Raven Monitoring, Management, and Control Plan (Appendix C.8 of 

BRMIMP) 

• U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 

Genesis Solar Energy Project No. FWS-ERIV-08B0060-10F0878 (November 2, 2010)  

• Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 

CACA-048880 (November 30, 2010) 

• Record of Decision (ROD for the Genesis Solar Energy Project and Amendment to the 
California Desert Conservation Area Plan, October 2010 

 
This report documents compliance monitoring activities conducted in November 2012. The 
following biological surveys and monitoring took place in November 2012: 
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• Weekly reconnaissance for ravens, focusing on potential subsidies; and, daily recording 
of raven sightings. 

• Biological monitoring of the Plant Site and Access Road. 

Wildlife species observed and photos taken during these activities are provided in Attachment 2 
and Attachment 3, respectively. 

 

PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Riverside County, California between the community of Desert 
Center and the city of Blythe. The Project is located on land owned by the federal government 
and managed by the BLM, pursuant to an ROW grant issued to Genesis Solar from BLM and the 
power plant certification issued by CEC. The total Project Disturbance Area (at build out) will be 
approximately 1,819.5 acres.  
 
The Project is a concentrated solar electric generating facility that will use parabolic trough 
technology to generate electricity. The Project consists of two independent concentrated solar 
electric generating facilities with a nominal net electrical output of 125 megawatts (MW) each, 
(Units 1 and 2), for a total net electrical output of 250 MW.  The Plant Site includes the solar 
arrays, power blocks, power generating equipment, support facilities, and evaporation ponds.  
The Linear Facilities include a transmission line, distribution line, natural gas pipeline, and a 
main access road. 
 

MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the GSEP site were developed through consultation with 
CEC, the California Department of Fish and Game (CDFG), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
 
During November 2012, Project activities were in compliance with the COCs that apply to the 
construction activities.  
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SUMMARY OF ACTIVITIES 
 
Weekly activities for the month consisted of: 
 

• General Construction Monitoring 

o Monitored Plant Site – General site activities including powerblock one and 
two construction, firewater line testing,  caisson drilling and construction, 
permanent fence construction, mirror installation, channel work, evaporation 
pond excavation, laydown yard activities,  and hanging of the fiber optic line 
were monitored.  All Plant Site construction activities occurred within the 
desert tortoise (DT) exclusion fencing.  No DT, American badger (AB), 
western burrowing owl (WBO), Couch’s spadefoot toad (CST), or nesting 
birds were detected during monitoring.  Desert Kit Fox (DKF) were observed 
on video within the temporary exclusion fence.  DKF scat was found within 
the temporary exclusion fence in a water diversion channel and prints were 
found within the Plant Site.  Monitored the Access Road for roadkill and 
vehicle compliance.  Roadkill was removed from the road and disposed of in 
accordance with agency approved methods (i.e., burial).   A potential DT 
sighting was reported (by a commercial vehicle operator) 50 feet south of the 
plant access road.  The DB and BMs immediately initiated DT surveys in the 
vicinity and conducted enhanced access road monitoring in the area for one 
week.  Neither a DT nor DT sign were observed by the DB or BMs during this 
effort. .No other special status species sightings were observed during the 
month of November.  The preponderance of plant traffic obeyed speed limits 
during November 2012.  Speeding vehicles, if observed, were reported to the 
Environmental Compliance Manager and/or construction manager.  Drivers 
observed speeding were held accountable by contractors.  Vehicle speed and 
speed limits were discussed with contract personnel to reinforce compliance.  
Night time and day time speed limit hours were adjusted to 6:30 a.m. to dusk 
to account for seasonal changes in published civil twilight. The nighttime 
speed limit is 35 MPH. The daytime speed limit is 45 MPH. 

o Monitored fiber optic line installation activities outside of the tortoise 
exclusion fence – Fiber optic crews revisited project WEAP training. 
Specifically, crews were reminded of the potential for sensitive species to 
occur outside the plant site fence and the importance of inspecting the ground 
beneath parked vehicles prior to any motor vehicle activity.  The activities 
were monitored and the work areas cleared daily by biologists prior to the 
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start of work.  No ground disturbance occurred in association with the fiber 
optic activities during the month of November.  No sensitive species were 
observed during fiber optic line installation. 

o Monitored removal of the abandoned egress road from the July 31 flood event 
outside of the exclusion fence. Construction personnel  engaged in this effort 
revisited project WEAP training. Specifically, crews were reminded of the 
potential for sensitive species to occur outside the plant site fence and the 
importance of inspecting the ground beneath parked vehicles prior to any 
motor vehicle activity.  The work area was defined and all road removal and 
restoration occurred within the defined area.  The activity was monitored and 
the ground disturbance work areas were cleared by BMs prior to the start of 
work.  No sensitive species were observed within the road removal 
disturbance area. 

o BMs monitored dust suppression activities and water activities that had 
potential to result in ponding water.  These activities were monitored daily to 
verify that ponding water was minimized and that water was spread and mixed 
with soil to prevent raven and other predator attraction.  Ponding water at 
water tanks was minimized by scheduled water tank pad maintenance.   Water 
discharge from waste water tank testing and fire water testing and line 
cleaning was released into sedimentation pond 1 and resulted in ponding 
water.  The ponding water was monitored.  This discharge occurred per an 
agreement with the CBO and site management.  A discharge plan is in 
development, in consultation with BLM, for future water discharge events. 

o In accordance with conditions, if reportable spills occurred, contaminated 
soils from spills and drips were reported to DB and cleaned up.  The 
contaminated soil is removed from site by Evergreen Environmental Services 
to be disposed of at a licensed facility  On November 7, 2012, a hydraulic 
fluid spill occurred from a cement truck along the access road.  The DB was 
notified and responded to verify that no biological impacts had occurred.  The 
DB monitored the spill area to confirm no biological impacts occurred until 
the situation was addressed by the compliance team.  There were no other 
reportable spills during the November reporting period. 

o Unscheduled and unmonitored work occurred outside the plant fence on 
November 19, 2012. The July 31 flood event caused erosive voids at the bases 
of 10 poles along the access road. This work involved filling those voids.  The 
unmonitored activity was stopped immediately and reported to the 
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construction compliance team.  The construction compliance team reported 
the event to the BLM and CEC.   A biological monitor was mobilized to 
assess activities and monitor remaining efforts.  No impacts to biological 
resources were identified. 

 

• Exclusion Fence Monitoring 
o The temporary tortoise exclusionary fence was inspected on a weekly basis.  

The fence was intact and no breaches were found during November 2012. 

o The DT grate at the Plant Site entry from the access road was inspected on a 
daily basis and maintenance (e.g., removal of soil build-up) was performed 
when necessary.  The DT grate was intact and functional during November 
2012. 

o The permanent DT exclusion fence is installed around the plant site, on the 
inner side of the security fence.  The DT exclusion fence is now being 
installed on the outer side of the security fence.  The temporary DT exclusion 
fence is still in place outside the permanent security fence and exclusionary 
fence.  To mitigate for the inside the fence installation, both sides of the 
fence are now inspected on a monthly basis. 

• Raven Monitoring 

o Monitors recorded incidental raven observations and activities during general 
construction monitoring.  Typically, ravens were observed along the access 
road perched on power poles or flying.   

o Biweekly point count surveys were conducted.  Zero total ravens were 
observed during the bi-weekly raven point count surveys in November 
(November 12 and November 30).  Biweekly raven counts will continue 
throughout the construction phase.  No raven nesting sites have been 
observed.  Potential subsidies (i.e., possible nesting, ponded water, roadkill) 
were monitored per the Raven Plan.   

 

• Monitoring of ESAs 

o All construction activities, with the exception of fiber optic line installation, 
occurred within the Plant Site.   

o All biological ESAs are outside of the tortoise exclusionary fencing.  ESAs 
along access road are marked. 
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• Special Status Species Surveys and Monitoring 

o DKF monitoring with wildlife cameras and radio telemetry was conducted on 
behalf of CDFG and BLM.  This monitoring effort is in support of a CDFG 
and BLM study and is not part of the Project monitoring requirements. 
Therefore, data and information from these monitoring efforts are not reported 
further in the MCR.  

o No DKF dens requiring surveys or monitoring were found within the Project 
Disturbance Area.   

 

SURVEY METHODS AND RESULTS 
 
Pre-construction surveys have been completed and the GSEP site is in the construction phase.  
Surveys were initiated for planned transmission line, fiber optic line and gas line activities. 
Results of these surveys will be summarized upon their completion. Surveys conducted during 
construction per the COCs are summarized below and include nesting birds (as-needed), raven 
monitoring, and golden eagle surveys. Survey methods and results for activities conducted 
during November 2012 are summarized below. 
 
Nesting Bird Surveys  
 
No nesting bird surveys were required or conducted during the November 2012 reporting period.  
It is currently outside of the nesting season.   

 
Raven Surveys.  
 
Raven observations were recorded daily during construction activities and were recorded on the 
Daily Monitoring Log.  Monitoring focused on potential subsidies such as waste disposal areas 
and staged equipment. There were approximately 127 incidental raven sightings during 20 
monitoring days.  This represents a month-over-month increase1 in incidental raven observations.  
 

                                                
1There were approximately 127 incidental raven sightings in November 2012.   As a note, incidental raven sightings 

do not provide an accurate assessment of raven population changes.  They are incidental sightings only and do not 
represent independent sightings. 
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Formal raven monitoring in accordance with the COCs consisted of monthly and bi-weekly 
surveys per the Raven Plan.  There are seven raven monitoring point locations (Attachment 1).  
Raven recorded are within an 800m radius.  Zero ravens were observed on during both the 
November 12 and November 30 survey.  One raven was observed during the previous monthly 
raven count surveys.    

 
WEED AND ESA MONITORING 
 
Scattered individual puncture vine (Tribulus terrestris) and cinch weed (Pectis pappposa) plants 
were observed within the Plant Site and along the access road. Weed densities are well below 
ambient levels on surrounding lands. Spot treatment within permanent and temporary 
disturbance areas was recommended in accordance with the Weed Management Plan; however, 
chemical treatment cannot occur until BLM approval is obtained. A Pesticide Use Proposal 
(PUP) was prepared for submittal to the BLM for authorization to apply herbicide to these areas. 
However, additional NEPA analysis was determined by the BLM to be necessary for application 
of herbicides at the project site. The NEPA analysis (Environmental Assessment) for the BLM 
PUP was submitted to BLM on May 14, 2012. It is understood that the PUP and EA have been 
forwarded to the State BLM office for approval as of the end of the November 2012 period.  A 
treatment plan prepared in accordance with the Weed Management Plan will be ready for 
implementation in fall 2012 pending BLM approval of the PUP if weeds are present in 
disturbance areas at that time.   
 
It is understood that ESA monitoring by the Designated Botanist (Alice Karl) occurred weekly 
during construction activities. ESAs appear to have been avoided.  

 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
As required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
Worker Environmental Awareness Program (WEAP) training prior to start of work. All 
personnel reporting to the field in November received WEAP training.  WEAP training records 
are maintained onsite by the site Environmental Compliance Manager. 

 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Daily notes detailing compliance monitoring activities are provided in the forms attached 
(Attachments 3 and 4).   
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REFERENCES 
 
Not applicable during this reporting period. 



 

 

  



 

 

 

ATTACHMENT 1 
 

FIGURES 
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SPECIES OBSERVED DURING NOVEMBER 
SURVEYS AND MONITORING 

  



 

 

 
 

  



 

 

SPECIES OBSERVED DURING NOVEMBER SURVEYS AND MONITORING 

 
Animals: Birds: Reptiles: 
  

Desert kit fox 
Kangaroo rat 
 

American Kestrel
Brewer’s Blackbird 
Greater Roadrunner 
House Finch 
Loggerhead Shrike 
Northern harrier 
Peregrine falcon 
Prairie falcon 
Raven  
Red-tailed hawk 
Rock Wren 
Sage Sparrow 
Say’s Phoebe 
Turkey vulture 
Western Meadowlark 
 
 

Desert Horned Lizard 
Desert Iguana 
Mojave Fringe-toed Lizard 
Side-blotched Lizard 
Sidewinder Rattlesnake 
Western Whip-tail Lizard 
Zebra-tailed Lizard 
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DAILY BIOLOGICAL MONITORING LOGS 



 

 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/1/2012 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 10%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 87 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0730 report of bird in power block 2. Bird not located. 0800 inspect access road. 0930 report of hydraulic spill at 

north laydown yard. About a gallon. Contractor notified bio and cleaned. Spoils put into hazardous waste. 1020 

remove and release tarantula Unit 1 block 4. 1145 office. 1230 inspect unit 2 south side and check locations of past 

desert unicorn findings. Desert unicorn at esa boundary outside fence.  No other findings. 1400 meeting. 1430 inspect 

access road. Report of 18 wheeler parked near Arizona crossing. Vehicle was leaving when I arrived. 1530 office. 

1630 inspect water trucks, water tank 0 and 2 pads. No findings. 1700 inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 

 X  

Trash on site appears to be mostly 
properly stored and placed in receptacles. 

Some wind blown trash on access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All work inside fence at previously 

disturbed areas. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   12 total :  4perched 8 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/1/2012 
  

Monitor: Matt Kedziora   Start Time: 6:00:00 AM Stop Time: 1:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 87 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0700- monitor AR for speeding, wildlife 

0700-0715- change out camera cards near main DT grate (GKBTM001,002) 

0715-0800- go to power block 2 after report if bird- ask 18 people, no one knows. Then call PMI contact who is 

going to meeting, says its a little black bird walking on ground 

0800-0900- change out GKBFG005), receive 044 and 787 collars 

0920-change camera cards at guard shack 
0940-1200- organize GPS points and camera cards, confused about locations 

1230- get 564, 587 kit fox collars, change out GKFBCG002 

1300- change out GATE camera 

1330- end of day 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   16 on AR at 0800 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species- rock wren, harrier hawk, house finch, cora, zebra tailed lizard 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/2/2012 
  

Monitor: Eric German   Start Time: 5:55:00 AM Stop Time: 4:40:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 84 Low Temp (°F): 58   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600 inspect access road. No findings 0700 inspect access road shoulders. No sensitive species observed. 0900 

inspect south side unit 2. No findings. 0915 dkf throughout day. All dkf pinged outside fence. No other findings. 

1015 inspect water tank 1 and trenches unit 1 no findings  1100 inspect north laydown and follow up on spill from 

yesterday. Spill cleaned from yesterday.  No other findings. 1130 inspect access road. Limited windblown litter 

noted.  Some litter picked up. 1330 office. 1530inspect unit 1 and unit 2 water tank pads and parked water trucks. No 

ponding water observed. 1620 inspect access  road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Minimal litter noted. Site looked good. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All work inside fence in previously 

disturbed areas 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   12 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/2/2012 
  

Monitor: Tim Skousen   Start Time: 7:00:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 84 Low Temp (°F): 58   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0700 inspect access rd near guard. 

0800 Site orientation with E German 

0910 Tracked DTF with E German 

1445 Data entry record w E German 

1530 Departed site 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.   X N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Red tail hawk 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/5/2012 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 90 Low Temp (°F): 62   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0700 inspect access road. 0710 informed of turkey vulture in power block 2. Vulture was flushed appeared healthy 

and normal. 0800 clear transmission line poles for fiber work. Some Dkf tracks noted. No sensitive species observed.  

Fiber crew did not arrive. 0900 inspect access road. 0920 inspect ditches unit two. No finding 0945 walk unit 1 

perimeter.  Fence intact. Noted some Dkf prints inside fence a western perimeter  1200 office. 1400 meeting. 1640 

inspect water trucks and water tanks. No findings. 1710 inspect access road no findings 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Small amounts of wind blown trash 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

Transmission line poles and access road 

shoulder cleared for fiber work. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   6 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Western meadowlark,  brewers blackbird, raven, northern harrier, desert horned lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/5/2012 
  

Monitor: Gregg Lukasek   Start Time: 5:30:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 90 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am surveyed access road for road kill. No road kill was observed. 

5:45am checked all three water tanks. No excessive pooling was observed. 

6:00 began kit fox telemetry and camera card changes. 

7:30am stopped telemetry and waited for construction crew to arrive. 

9:30am was notified that crew was not going to work today. 

10:00am removed a sidewinder from unit two. 
10:30am resumed kit fox telemetry and camera card changes. 

2:00pm finished telemetry and camera card changes. 

2:15pm downloaded camera cards. 

2:30pm began surveying the temporary tortoise fence in unit two. 

4:15pm finished surveying unit two fence. Fence is 100% intact. 

 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: side blotched lizard, whiptail, zebra tailed lizard, desert iguana, sidewinder. 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/6/2012 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 5:15:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 90 Low Temp (°F): 62   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0700 inspect access road. Some windblown litter noted and picked up. No other findings. 0715 clear access road 

shoulder prior to fiber optic work. No findings. 0800 tailgate JSA with fiber crew and bio. Discussed inspecting 

ground beneath vehicles for sensitive species. 0830 inspect power block 2. 0915 office. 1135 informed of roadrunner 

(bird) in unit 2. Bird appears healthy and normal. 1230 inspect unit 1 and vehicles parked for lunch no findings. 1245 

and throughout day inspect water tank pads. Pads appear to be maintained. 1330 inspect access. No findings. 1400 

meeting. 1500 south side unit 1 assist change tire. No findings. 1545 inspect powerblock 1.  No findings. 1600 office 
1645 inspect parked water trucks. No findings. 1700 inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 

 X  

Site looks good. Picked up some food litter 
along access road. Informed compliance. 

Compliance followed up with reminder at 

meeting 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/6/2012 
  

Monitor: Gregg Lukasek   Start Time: 5:30:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 85 Low Temp (°F): 61   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am  began kit fox telemetry and camera card changes. 

7:30am stopped telemetry and camera card changes and began monitoring crew working along access road. 

1:30pm crew finished work along access road.  

1:45pm resumed kit fox telemetry and camera card changes. 

4:00pm finished kit fox telemetry. 

4:15pm downloaded camera cards 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: western whiptail, side blotched lizard, desert iguana, zebra tailed lizard 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/7/2012 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 4:35:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 87 Low Temp (°F): 63   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0650 report of spill on access road outside the fence. Spill reported by compliance and receiving. 0710 located 

leaking vehicle. Fluid leaked was hydraulic fluid. Spill occurred on road and truck then parked in dirt area. Drips 

from parking cleaned. Fluid on access road, spray and drips.  Ponded area on access road cleaned. Impact limited to 

access road. Compliance working with contractor to mitigate spill.  Biological resources do not seem impacted. 0900 

remove and released desert horned lizard.  1000 inspect water tank pads throughout. Pads appeared maintained. 1100 

inspect access road. No new findings 1230 restake and reflag guard shack area.  1400 meeting. 1500 inspect trenches 
and ramps unit 1. 1545 office. 1615 inspect access road. No new findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Trash along access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Outside the fence fiber work 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   3 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  

Owner
Comment on Text
Can the X move? I have explained that the Access Road has I-10 debris 



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/7/2012 
  

Monitor: Gregg Lukasek   Start Time: 5:30:00 AM Stop Time: 5:00:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 87 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am began kit fox telemetry and camera card changes. 

7:00am stopped telemetry work to document a hydraulic fluid spill on access road. Sukut crew was on hand 

performing clean up. Photos taken.   

7:30am cleared the work area along access road for Frontier crew to begin. 

7:45am began construction monitoring. 

2:45pm crew finished construction for the day. 
3:00pm resumed kit fox telemetry. 

4:30pm finished kit fox telemetry. 

4:45pm checked all three water tanks. No excessive pooling observed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 

 X  

There was a hydraulic fluid spill on access 
road. A concrete truck fluid line caused the 

spill. Clean up was completed within thirty 

minutes of spill. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Side blotched lizard, zebra tailed lizard, whiptail, desert iguana, raven 

  

Owner
Comment on Text
This is not trash



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/8/2012 
  

Monitor: Eric German   Start Time: 7:15:00 PM Stop Time: 5:15:00 PM  

Weather Conditions: Cloudy, Clouds: 75%, Pcp: Trace   Attachments:   

High Temp (°F): 77 Low Temp (°F): 64   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0715 inspect access road. Removed KRat and disposed. Access road Spill from 11/07 swept by contractor evening of 

11/07.   No biological resources appear impacted. 0830 inspect water tank pads for ponding throughout day.  Pads 

appear maintained and no water ponding noted. 0930 remove and release tarantula from admin area. 1000 remove 

and release tarantula unit 1 block 8 1020 report of road runner in powerblock 2. Bird was observed and appeared 

healthy. Bird appears to be fine. 1140 report of bat in roll up door if structure in north common area laydown area. 

Bat was flushed and flew away 1335 NW corner unit 1 pipe inspection. No findings. 1400 meeting.  1435 inspect for 
reported tarantula power block 2. Spider not found. Inspect ditch  No other findings. 1540 office. 1620 inspect water 

trucks. No ponding observed. 1655 inspect access  road. Speed limits appeared obeyed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Some litter on access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.   X N/A 

Common Ravens Present? If yes, note number and activity. X   5 total;  4 flying 1 perched 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  

Owner
Sticky Note
same as above

Owner
Highlight



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/8/2012 
  

Monitor: Gregg Lukasek   Start Time: 5:30:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Cloudy, Clouds: 85%, Pcp: Light   Attachments:   

High Temp (°F): 79 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am began kit fox telemetry and camera card changes. 

7:15am stopped kit fox telemetry and cleared the access road and equipment for Frontier crew to work. 

7:30am began monitoring Frontier construction crew work along access road. 

10:45am crew finished construction along access road. 

11:00am resumed kit fox telemetry. 

1:30pm finished kit fox telemetry. 
1:45pm checked all three water tanks. No excessive pooling observed. 

2:00pm surveyed access road for road kill. No road kill was observed. 

2:30pm surveyed unit two for wildlife trapped in trenches or holes. No observations made. 

3:30pm surveyed unit two between rows if mirrors for dead birds. No dead birds were observed. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   3 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: side blotched lizard, whiptail, zebra tailed lizard, desert iguana, raven, tarantula, turkey 

vulture. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/9/2012 
  

Monitor: Gregg Lukasek   Start Time: 6:00:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Cloudy, Clouds: 55%, Pcp: None   Attachments:   

High Temp (°F): 78 Low Temp (°F): 59   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:15am began kit fox telemetry and camera card changes. 

9:30am finished kit fox telemetry and camera card changes. 

10:00am checked all three water tanks. No excessive pooling observed. 

10:15am in office downloading kit fox camera cards, training Tim on tap forms and uploading garmins with all data 

points. 

1:00pm searched unit one trenches and holes. No wildlife was observed. 
2:30pm searched unit two trenches and holes. No wildlife was observed. 

3:30pm surveyed access road for road kill. No road kill observed. 

4:00pm checked all three water tanks. No excessive pooling observed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   10 near plant site entrance. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: whiptail, zebra tailed lizard, desert iguana, side blotched lizard, sidewinder, raven. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/9/2012 
  

Monitor: Tim Skousen   Start Time: 5:30:00 AM Stop Time: 2:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 20%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 78 Low Temp (°F): 64   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:30 surveyed access road to plant for roadkill survey - 1 sidewinder found and removed 

06:15 Checked materials receiving areas for sign of sensitive species 

07:30 Checked on-site water tanks for pooling 

08:45 Checked solar array for any wildlife activity and trenches for trapped wildlife 

10:20 Met with Gregg to review telemetry forms 

12:20 Checked solar arrays for any wildlife activity and on-site water tanks for ponding 

13:30 Sent monitoring form and departed for day 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying at plant site 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Incidental species: greater roadrunner; common raven; side-blotch lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/12/2012 
  

Monitor: Greg Lukasek   Start Time: 5:30:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 68 Low Temp (°F): 40   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am surveyed access road for road kill. No road kill was observed. 

5:45am began kit fox telemetry and camera card changes. 

7:30am stopped kit fox telemetry. Downloaded camera cards. 

7:45am waited for Frontier crew to arrive. 

9:15am met Frontier crew and had a tortoise awareness meeting. Cleared along the access road for the crew to begin. 

9:30am monitored construction along access road. 
12:30pm crew finished work along access road. 

12:45pm resumed kit fox telemetry. 

1:15pm began raven point count survey. 

2:00pm finished kit fox telemetry. 

4:30pm finished raven point count. 

 

 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: raven, desert horned lizard, desert iguana, whiptail, tarantula. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/13/2012 
  

Monitor: Eric German   Start Time: 8:30:00 AM Stop Time: 4:20:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 75 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0830 inspect access road throughout day. Removed and disposed 1 krat. Discussed fiber optic activities with fiber 

crew. No other findings.  

0940 inspect power blocks and water 

Tank pads throughout day no other findings. 1015 office 1100 remove and release tarantula from unit 2 block 3. 1200 

inspect unit 1 west side. Picked up litter. No other findings. 1300 meeting.  1500  inspect unit 2 trenches, ramps in 

place. 1600 inspect access road OTF. No findings. 1620 offsite 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked litter 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Otf fiber optic installed 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  

Owner
Sticky Note
again



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/13/2012 
  

Monitor: Greg Lukasek   Start Time: 5:30:00 AM Stop Time: 5:00:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 72 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am began kit fox telemetry and camera card changes. 

7:30am stopped telemetry. Cleared access road work area for Frontier crew to begin work. 

7:45am monitored Frontier crew. 

10:00am Frontier crew finished working outside of the plant site. Stopped biomonitoring and resumed kit fox 

telemetry. 

11:00am finished kit fox telemetry and camera card changes. 
11:15am downloaded camera cards. 

11:30am checked all three water tanks. No excessive pooling observed. 

12:00pm surveyed temporary tortoise fence in unit one.  

2:15pm finished surveying fence. Unit one fence is 100% intact. 

2:30pm surveyed trenches and holes in unit one. No trapped wildlife observed. 

3:30pm checked all three water tanks. No excessive pooling observed. 

4:00pm surveyed unit two trenches and holes. No trapped wildlife observed. 

 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: zebra tailed lizard, side blotched lizard, whiptail, desert iguana. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/14/2012 
  

Monitor: Eric German   Start Time: 8:15:00 AM Stop Time: 5:05:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 15%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 78 Low Temp (°F): 59   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0815 inspect access road throughout day. Picked up some litter along access road no other findings. 0900 inspect 

water tank pads throughout day. Water tank pads were maintained 0930 noted small fuel spill near fuel transfer 

depot. Notified compliance. 1000 inspect permanent fence at western edge. Noted areas that require completion.  

Discussed with compliance and contract lead. Contractor is aware. No other findings. 1130 office. 1230 inspect  

trenches unit 1. No findings. 1345 report of tarantula. Tarantula had dispersed prior to arrival. 1400 meeting. 1500 

inspect earlier reported fuel spill (0930) cleaned. 1530 inspect power block 1 area and trenches. No findings. 1600 

inspect power block 2 area and unit 2 trenches. No findings. 1705 offsite. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Site looks good only wind blown trash 

found. Personal trash along access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Observed vehicles appeared to be in 

compliance. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All work inside fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   3: 2 flying, 1 perched on ground. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: American kestrel, tuvu, hola 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/14/2012 
  

Monitor: Greg Lukasek   Start Time: 5:30:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 25%, Pcp: None   Attachments:   

High Temp (°F): 76 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am surveyed access road for road kill. No road kill was observed. 

5:45am checked all three water tanks. No excessive pooling was observed. 

6:15am surveyed unit one trenches and holes. No trapped wildlife observed. 

7:30am surveyed rows of mirrors in unit two. No wildlife observed. 

8:30am began kit fox telemetry and camera card changes. 

12:30pm finished kit fox telemetry and camera card changes. 
12:45pm downloaded camera cards. 

1:15pm surveyed the temporary tortoise fence in unit two. 

3:30pm finished surveying the fence in unit two. The fence is 100% intact. Weekly fence check has been completed. 

3:45pm picked up trash along access road. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: zebra tailed lizard, whiptail, desert iguana. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/15/2012 
  

Monitor: Eric German   Start Time: 8:30:00 AM Stop Time: 5:20:00 PM  

Weather Conditions: Cloudy, Clouds: 100%, Pcp: None   Attachments:   

High Temp (°F): 67 Low Temp (°F): 60   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0830 inspect access road throughout day. 0900 inspect unit 2 and unit 1 throughout day. Inspected water towers pads 

and trenches. Waterpads appear to be maintained. 0940 noted water pad 2 needed maintenance. 1000 waterpad 

maintained. No other findings. 1230 inspect sedimentation pond for planned discharge tomorrow. Working with 

compliance to get more information. 1320 Report of desert tortoise by a concrete driver along the south side of the 

access road approximately a one-half mile east of the plant site between the first two turnouts 1330 investigated 

report of desert tortoise along access road, 50' south between first two turnouts.  Inspect/surveyed between first three 
turnouts.  Did not locate desert tortoise and ended investigation at 1640. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up old orange peels along access 

road. Site looks good. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form.  X  

Report of desert tortoise. Surveys in area 
began immediately following report of 

tortoise.  No findings. 

Tortoise exclusionary fence and/or ramps intact? 
X   

Fence walk was completed Tuesday. 

Inspected grate. No findings. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 perched on ground. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/15/2012 
  

Monitor: Greg Lukasek   Start Time: 5:30:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Cloudy, Clouds: 75%, Pcp: None   Attachments:   

High Temp (°F): 66 Low Temp (°F): 49   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am surveyed access road for road kill. No road kill observed. 

5:45am checked all three water tanks. No excessive pooling observed. 

6:15am surveyed unit one trenches and holes. No wildlife observed. 

8:45am removed kangaroo rat from unit two. 

9:00am began kit fox telemetry and camera card changes. 

12:45pm finished kit fox telemetry and camera card changes. 
1:00pm was told by a Largo concrete truck driver that he saw a desert tortoise on the south side of the access road 

between the first two turnouts closest to plant entrance. Surveyed the area for tortoise. No tortoise or tortoise sign 

was found. 

2:30pm downloaded kit fox camera cards. 

2:45pm resumed surveying for the tortoise. 

 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: kangaroo rat, side blotched lizard, desert horned lizard, whiptail, zebra tailed lizard, 

tarantula. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/16/2012 
  

Monitor: Eric German   Start Time: 5:50:00 AM Stop Time: 10:10:00 AM  

Weather Conditions: 

Partly Sunny, Clouds: 15%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 69 Low Temp (°F): 49   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0550 inspect access road. Remove trash from side of road. 0605 survey for reported deto from yesterday, 11/16, east 

of plant site approximately 1/2 mile. No findings. 0845 office and coordinate water discharge monitoring. Discharge 

cancelled then rescheduled to later in day. 0945 inspect access road. No findings. 1010 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up miscellaneous personal debris 

along access road 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  

Owner
Sticky Note



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/16/2012 
  

Monitor: Greg Lukasek   Start Time: 5:30:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 45%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 72 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am surveyed access road for road kill. No road kill observed. 

5:45am checked all three water tanks. No excessive pooling observed. 

6:15am surveyed between rows of mirrors in unit two.  

6:45am began kit fox telemetry and camera card changes. 

7:00am surveyed for tortoise and tortoise sign along access road where a tortoise was observed yesterday.  

8:15am stopped surveying for tortoise and resumed kit fox telemetry. 

9:30am finished switching the camera cards and downloaded the photos. 
11:15am finished kit fox telemetry. 

11:30am surveyed along access road for tortoise. No desert tortoise or tortoise sign was observed. 

12:30pm searched for tarantula reported being observed in Unit one. Unable to locate tarantula. 

1:00pm resumed surveying for the tortoise. No tortoise or tortoise sign observed. 

2:00pm picked up trash along access road. 

2:30pm checked all three water tanks. No excessive pooling observed. 

2:45pm surveyed trenches and hills in unit one. No trapped wildlife observed. 

3:45pm surveyed between rows of mirrors in unit two. No wildlife observed. 

 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   4 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: side blotched lizard, zebra tailed lizard, whiptail, raven, tarantula. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/16/2012 
  

Monitor: Tim Skousen   Start Time: 7:15:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: Mostly clear, Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 82 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   07:15 Met w E German on site to discuss day's activates 

07:40 Did preliminary survey for sign of sensitive species in anticipation of water discharge event outside temp 

exclusion fence south of drainage canal in unit 1 

08:55 Inspected permanent exclusion fence on west side of unit one (not yet operational). There are functionality 

issues w this fence. See note below. 

10:45 Met w J Galvadon and Chuck of Bureau Veritas to discuss water discharge. Monitored discharge. 
11:30 Departed to resume fence inspection 

12:20 Received call that discharge to resume. Departed. 

13:15 Monitored as water is discharged in south side drainage area, south of commons area. See note below. 

16:00 Stopped monitoring discharge. Finished report and pictures. Departed site for day. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 

 X  

Inspection of permanent fence on west 
side of unit one revealed several breaches 

where exclusion fence is supposed to meet 

footing. Further inspection/repair is 

advised. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

3 separate individuals in 3 sightings. 1 

drinking from water discharge. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Standing water from planned discharge present at close of work activities today. Water flowed from 13:15 until 

about 16:00.  Flow did not escape canal basin and did not pass into undisturbed area. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/19/2012 
  

Monitor: Eric German   Start Time: 6:15:00 AM Stop Time: 6:45:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 76 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0605 inspect access road. No findings. 0630 clear water discharge area below new admin area. Water not discharged 

today.  No findings. 0745 inspect temporary exclusion fence west and south side of Unit one. No findings. 0900 

report of bees near new admin building  Bees are honey bees moved barricade with bees away from work.   0930 

throughout day check water tower pads. Pads appeared to be maintained. 1025 removed tarantula from unit 1 north 

laydown. 1045 removed 2nd tarantula  from northern unit 1. 1130 report of tarantula unit 2 block 5. Spider could not 

be found. Upon arrival. 1300 and throughout day dkf monitoring. Note tire tracks approximately 1/2 mile north of 
access road and 4 miles east of site. They do not appear to be project related. 1330 report of bees in crates at unit 1 

north laydown. Saw one honey bee. No other bees found. 1400 meeting. 1440 crew working on access road shoulder 

filling in voids caused by July 31 flood event. Crew was not monitored. Spoke with foreman and work was stopped 

immediately. 10 pole voids filled in.  Tools used appeared to be shovels and boots. No biological resources appear 

impacted all work in previously disturbed non revegetated areas. Incident being further investigated. Had meeting 

with management and compliance discussed preventative resolutions 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits?  X  Work along access road shoulder. 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Wind blown personal litter 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?  X  Voids at otf power poles were being filled 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   5 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/20/2012 
  

Monitor: Eric German   Start Time: 6:15:00 AM Stop Time: 5:45:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 79 Low Temp (°F): 51   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0615 inspect access road, throughout day, removed and disposed 4 krat mortalities from road. Mo other findings. 

0645 look at sedimentation pond discharge area (inside channel). No findings. 0655 check on bees south of new 

admin. bees still in barricade. 0700 meeting. 0830 morning meeting with fiber and monitor along north shoulder of 

western end of access road. Noted tire tracks from desert about 4.5 miles from plant site. Tracks came from north. 

They do not appear project related. 1045 walk perimeter fence unit 2 and check tortoise grate. Dkf prints noted inside 

fence se corner of unit 2. 1315 tarantula removed and released from laydown north of common area. 1400 meeting. 
1445 complete perimeter tortoise exclusion fence inspection. Unit 1 north and east sides. Noted dkf scat near 

common area and dkf prints in areas north of unit 1 block 1 and 5. 1700 office. 1745 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up litter in unit 1near northern 

permanent fence and along access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Monitored fiber crew 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   3 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Say's phoebe, side blotched lizard, zebra tailed lizard. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/20/2012 
  

Monitor: Shelly Dayman   Start Time: 9:53:00 AM Stop Time: 2:17:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 75 Low Temp (°F): 63   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0955 arrived onsite, cleared area for fiber optic work along access road and monitored activity 

1145 drove length of access road and removed one road-killed krat 

1215 continued monitoring of fiber optic activity 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Zebra-tail, coyote scat, kit fox tracks, Dipodomys merriami 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/21/2012 
  

Monitor: Eric German   Start Time: 6:10:00 AM Stop Time: 3:35:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 79 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0610 inspect access road, throughout day. No findings  0640 inspect bees west side of admin area  honey bees 

reported to compliance.   inspect water discharge area, sedimentation pond, south of common area and water tank, 

monitored 0700-1200. Checks on hourly basis. No issues to report. Dewatering stopped at 1200.1215, dkf 

monitoring. 1320 check dewatering appears to be going down 1345 inspect powerblock 2 for bees. No findings. 1430 

inspect unit 1 north side. Area near north fence had windblown debris cleaned. 1530 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Dumpsters covered. Some wind blown 

trash cleaned north of unit 1. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed  vehicles obeying speed limit 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All activities inside fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   100% fence check completed yesterday. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   5 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/21/2012 
  

Monitor: Greg Lukasek   Start Time: 5:15:00 AM Stop Time: 12:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 76 Low Temp (°F): 47   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:15am began kit fox telemetry and camera card changes. 

7:15am finished telemetry and camera card changes. GKBFG003 and GKBFG004 were not checked. 

7:20am downloaded camera cards. 

7:30am cleared along access road for fiber optic crew to begin work. 

7:45am began monitoring fiber optic crew. 

11:00am crew finished for the day. Finished monitoring. 
11:15am in office getting batteries for wildlife camera. 

11:30am checked all three water tanks. No excessive pooling observed. 

12:00pm surveyed access road for road kill. No road kill observed. 

12:30pm changed batteries at Guard den camera. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? X   N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: raven, side blotched lizard, zebra-tailed lizard. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/26/2012 
  

Monitor: Eric German   Start Time: 6:40:00 AM Stop Time: 5:05:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 77 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0840 inspect water discharge area from 11/21. Ponding water has minimized. Small puddle to east.  No other 

findings. 0855, and throughout day, inspect powerblock 2 and water pad 2. Water pad 2 is not dispensing water. Area 

is dry. No other findings. 0910, and throughout day, inspect 

Powerblock 1 and water tank pad 1. Pad is being maintained.  No findings. 0925, and throughout day, dkf monitoring 

duties. 1005 inspect  water tank pad 0 throughout day. Water tank not on. No findings. 1100 inspect access road. No 

findings. 1230 water pad 2 still off.  1400 meeting. 1500 inspect south side of unit 1. No findings. 1600 inspect north 
side unit 1. Noted dkf prints in channel inside fence. 1640 observed traffic. Traffic appeared to be obeying speed 

limits and spacing 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X All digging work inside fence. 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

Monitor cleared fiber crew work areas 

prior to any work. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/26/2012 
  

Monitor: Vick Germany   Start Time: 5:15:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 77 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:15 drove access road looking for roadkill. Observed 3 roadkill. Drove to office to pick up shovel & bucket. 

6:30 scrapped up and buried 3 roadkilled k-rats. 

7:00 meet Eric at Arizona Crossing and got a debrief on today's work plan. 

7:10 parked 10 poles ahead of fiber optic vehicles. Walked to vehicles checking the corridor for animals. None 

observed. Checked under vehicles and all clear. 

8:40 crew arrived. Checked under vehicles again. Walked 4 poles ahead of vehicles checking shoulder and bushes a 
few feet outside of the topsoil berm. While front vehicles are parked, walked about a 100 feet or so into the desert 

looking for wildlife. Also, picked up trash. Repeat process. 

11:00 - 11:30 lunch 

11:30 Walked 4 poles ahead of vehicles checking shoulder and bushes a few feet outside of the topsoil berm. While 

front vehicles are parked, walked about a 100 feet or so into the desert looking for wildlife. Also, picked up trash. 

Repeat process. 

12:10 pair of ravens flying to the west of the access road. 

1:30 fiber optic crew quit work. Saw a pair of ravens fly northwest and joined a soaring red-tailed hawk. 

2:15 met Shelly and Gregg and did kit fox, burrowing owl & badger surveys with them south of I-10. 

4:15 end 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
X   

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

pair of ravens flying to the west of the 
access road. pair of ravens fly northwest 

and joined a soaring red-tailed hawk. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Pair of ravens flying to the west of the access road. Pair of ravens fly northwest and joined a soaring red-tailed 

hawk. 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/27/2012 
  

Monitor: Eric German   Start Time: 6:45:00 AM Stop Time: 5:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 15%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 76 Low Temp (°F): 51   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0645 monitor access road throughout day. 0700 monitor known dkf along access road. 0830 inspect power block 2 

and water tank 2 pad. Some ponding noted and then area was maintained in a timely manner  0900 meeting  1200 

office  1300 inspect unit 1 and powerblock 1  no findings  1450 noted water discharge into sedimentation pond  

Ponding water resulted. Contractor stopped discharge. 1610 notified compliance of water discharge. 1630 inspected 

report of dkf prints at switchyard unit 2. Confirmed dkf prints. 1700 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

3 total; 1 perched in sedimentation pond. 2 

flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Red tailed hawk, American kestrel, prairie falcon. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/27/2012 
  

Monitor: Vick Germany   Start Time: 5:30:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 79 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30 drove access road looking for roadkill. Scrapped up and buried two roadkilled k-rats. 

6:40 red-tailed hawk perched on a power pole along the access road. 

7:00 parked 6 poles ahead of fiber optic vehicles and walked shoulder and several feet to the outside of topsoil berm 

looking for wildlife. None observed. Walked in front of vehicles when they moved forward. Repeat process each 

time vehicles move forward. Picked up trash. 

9:05 one raven flying southeast. 
9:10 second raven flying southeast. 

10:00 loggerhead shrike calling from an ironwood tree a few hundred feet northeast of the access road. 

10:15 two northern harriers and one raven soaring together before one harrier broke off and the second one flew 

down towards the vegetation. 

11:30 - 12:00 lunch 

12:00 parked 6 poles ahead of fiber optic vehicles and walked shoulder and several feet to the outside of topsoil berm 

looking for wildlife. None observed. Walked in front of vehicles when they moved forward. Repeat process each 

time vehicles move forward. Picked up trash. 

2:00 one raven flying west. 

2:15 fiber optic crew stopped working for the day. Temp was 81. 

2:30 talked to Shelly & meeting her for surveys by the large transmission towers south of I-10. 
4:15 end surveys. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

one raven flying southeast. 5 min later, 
second raven flying southeast. One raven 

flying with two northern harriers.  one 

raven flying west. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: K-rat (a live one!), red-tailed hawk, northern harriers, loggerhead shrike, ravens 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/28/2012 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 10%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 77 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 inspect access road and meet with monitors. 0830 notified by compliance of water discharge from tank test,  

monitored discharge throughout day. 1030 locate bees in laydown. Beekeeper has been notified by compliance. 1145 

discussed fiber crew plans with fiber foreman. 1215 removed and released tarantula from powerblock 2. 1315 dkf 

monitoring throughout day. 1400 meeting. Discussed speeding and food litter from previous day. Contractors 

reminded of speed limits and litter.  1430 spoke with dewatering crew. Crew reported water to be turned off at 1530. 

1500 inspect unit 1. No findings. 1545 noted pipe shavings. Met with contractor.  Covered and to be cleaned in 

morning. No issue. 1600 notified of tarantula unit 2 block 9  Removed and released. 1730 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 

 X  

Discussed debris left by pipe crew with 
foreman. Debris covered to prevent 

blowing away.  To be removed. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   Unit 1 perimeter inspected by bio. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: House finch migrating flock at sedimentation pond 1 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/28/2012 
  

Monitor: Vick Germany   Start Time: 5:45:00 AM Stop Time: 5:15:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 75 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:45 drove access road looking for roadkill. None found. Had a k-rat run across the road in front of vehicle but  

missed it and so did the two vehicles behind. 

6:45 male kestrel perched on a power pole along the access road. 

6:45 parked 6 poles ahead of fiber optic vehicles and walked shoulder and several feet to the outside of topsoil berm 

looking for wildlife. None observed. Walked in front of vehicles when they moved forward. Repeat process each 

time vehicles move forward. Picked up trash. 
7:10 meet Eric and discussed today's plan. Once fiber optic crew stops work, I'm to check the perimeter fence, either 

unit, depending on time. 

8:30 northern harrier flying low over the vegetation in a southwesterly direction. 

10:55 one of the concrete drivers stopped to report a tarantula in the road. Drove into plant site and turned around 

and headed back toward fiber optic crew. Saw what looked like a small pile of brown dirt in the road, which was 

about the size of the 'tarantula' as described by the driver. 

11:30 - 12:00 lunch 

12:00 parked 6 poles ahead of fiber optic vehicles and walked shoulder and several feet to the outside of topsoil berm 

looking for wildlife. None observed. Walked in front of vehicles when they moved forward. Repeat process each 

time vehicles move forward. Picked up trash. 

2:10 fiber optic fence crew stopped work for the day. 
 

2:30 surveyed (walked and drove) desert tortoise fence around Unit 1. Fence intact. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: K-rat, male kestrel, northern harrier, sage sparrows, zebra-tailed lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/29/2012 
  

Monitor: Eric German   Start Time: 6:15:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 10%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 77 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0615 monitored access road throughout day. No findings. 0745 sedimentation pond inspection. Still some standing 

water.  No discharge. 0830 survey and monitor area of alternate access road from rain event removal. One desert 

unicorn plant noted. Flagged no impact. No other findings 0930 escort beekeeper to swarm north of common area. 

Swarm removed. 1100 monitor road removal. 1400 meeting. 1500 report of swarm of bees south of assembly 

building. Informed compliance and investigated.  honey bees.  To be checked again tomorrow. 1715 off site 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared area of road removal and buffers. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? 

 X  

alernate access road removal occurred in 
area with potential for desert unicorn. One 

plant found and flagged. 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/29/2012 
  

Monitor: Vick Germany   Start Time: 5:30:00 AM Stop Time: 3:15:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 79 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30 drove access road looking for roadkill. None found. Had a black-tailed jackrabbit run across the road in front of 

vehicle but  missed it and so did the vehicles on the other side of the road. 

6:20 peregrine falcon perched on power pole along access road. 

6:40 immature red-tailed hawk perched on power pole along access road. 

6:50 parked 6 poles ahead of fiber optic vehicles and walked shoulder and several feet to the outside of topsoil berm 

looking for wildlife. None observed. Walked in front of vehicles when they moved forward. Repeat process each 
time vehicles move forward. Picked up trash. 

8:15 one raven (calling) flying southeast and then turning westward. 

9:05 fiber optic crew stopped work for the week. Will return on Monday at 8:00 or 8:30. 

9:15 met Eric just inside the tortise grate in the plant site. A loader is removing dirt from outside of the fence. A hole 

was cut into the fence so the loader could remove the dirt. Monitoring work. Loggerhead shrike calling from a nearby 

power pole. 

9:55 raven flew into plant site from the south and landed on a power pole. For the next hour, the raven would fly 

around the area by the poles, landing on a different pole each time. 

11:00 received a call from Gregg asking me to pick him up and take him to his truck. Talked to Chuck, BLM, and he 

would watch the work.  

11:10 on way to pick up Gregg, observed a raven on the ground between the road and topsoil berm. Flew off as the 
vehicle approched it. 

11:25 back at the work site inside the tortoise grate and told Eric about Gregg. Eric taking over monitoring and I am 

going to walk the fence after lunch. 

11:30 - 12:00 lunch 

12:00 walked fence around Unit 2. Fence intact. While walking, observed side-blotched lizards, house finch (dead), 

rock wrens, Say's phoebe. Buried house finch. 

3:15 picked up CORA instructions and put trash from the last four days in a barrel. Talked to Eric about tomorrow's 

activities. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

one raven (calling) flying southeast and 
then turning westward.  raven flew into 

plant site from the south and landed on a 



Xpower pole. For the next hour, the raven 

would fly around the area by the poles, 

landing on a different pole each time. 

All ESAs and other bio-related exclusion areas marked and avoided? 
 

N/

A 
 

 

Additional Notes: Black-tailed jack rabbit, immature red-tailed hawk, peregrine falcon, raven, loggerhead shrike, side-blotched 

lizard, house finch (dead), rock wrens, Say's phoebe 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/30/2012 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 6:15:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 25%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 77 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 monitor / inspect access road 0645 dkf monitoring. 0900 meeting discussing access road shoulder repair. 1030 

meet beekeeper for bee swarm removal Bees removed.  1130 inspected fire water discharge unit 1. Standing water 

noted.  Reported to compliance and contractor. Standing water minimized 1230 pedestrian survey of access road for 

future tline. 1700 office. 1815 off site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? 
X   

Staking has begun for future access road 

work 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All work inside fence in previousily 

disturbed areas. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

Perimeter fence check completed thursday, 

nov 29. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying. 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: Desert horned lizard. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 11/30/2012 
  

Monitor: Vick Germany   Start Time: 5:45:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 79 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:45 drove access road looking for roadkill. Scraped up and buried one k-rat. 

6:30 met Tim so he could take data points off of the Garmin I have. 

7:00 began CORA surveys 

10:20 observed a leaking hydrant in Unit 1, north corner of Blocks 1 and 5. Took theodolite photo and sent o Eric, 

Mike, and Shelly via email. Also texted Eric and sent him photo. Eric reported and was minimized. 

10:35 as I was parking in the general employee parking lot to walk to CORA 5, observed two ravens on the ground, 
but they flew off low northward and lost sight of them. 

12:15 - 12:45 lunch 

12:50 monitoring ponded water in channel south of trailers in Unit 1. Flock (30+) of house finches in creosote bushes 

just south of the channel. After a few minutes, the flock flew down to one of the ponded areas. Flying back and forth 

between ponded area and desert tortoise fence/creosote bushes. 

1:35 checked hydrant (see 10:20 entry) and Laurens Springs just arrived along with a backhoe operator to clean up 

puddled water and to turn off hydrant. Texted Eric this information. Several house finches landed in the muddy area 

while the backhoe operator was working. 

1:50 checked ponded area in channel again. House finch flock up around 50+. 

2:00 pair of ravens landed in channel and drank water. One found something on the slope and carried it to the top of 

bank and started eating it. Could not identify it and moved closer but the raven flew off to the top of a power pole by 
the trailers and finished eating it. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?   X N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

2 ravens on ground in parking area, then 
flew low northward. pair of ravens landed 

in channel and drank water. One found 

something on the slope and carried it to the 

top of bank and started eating it. Could not 

identify it and moved closer - raven 

flushed 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 



Additional Notes: Northern harrier, house finches, ravens, kestrel 

 





 

 

 

ATTACHMENT 4 
 

SURVEY DATA FORMS 
  



 

 

 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 1 of 2) 
 

 1 Friday, November 30, 2012 1:23 PM 

 

Monitor Date CORA Observation Point Start Time End Time Minimum Visibility (m) Maximum Visibility (m) Wind Direction Wind Speed (mph) Precipitation Temp. (°F) Cloud Cover 

Greg Lukasek 11/12/2012 R5. 685761 W, 3727662 N 1:13:00 PM 1:23:00 PM 5000 99999 Variable 3 None 68 5% 

Greg Lukasek 11/12/2012 R3. 683684 W, 3727437 N 2:07:00 PM 2:17:00 PM 5000 99999 Variable 3 None 69 5% 

Greg Lukasek 11/12/2012 R4. 683203 W, 3727508 N 2:24:00 PM 2:34:00 PM 5000 99999 Variable 3 None 69 5% 

Greg Lukasek 11/12/2012 R2. 686736 W, 3726215 N 3:01:00 PM 3:11:00 PM 5000 99999 Variable 3 None 69 5% 

Greg Lukasek 11/12/2012 R7. 686177 W, 3725504 N 3:25:00 PM 3:35:00 PM 5000 99999 Variable 3 None 69 5% 

Greg Lukasek 11/12/2012 R6. 687910 W, 3726586 N 3:42:00 PM 3:52:00 PM 5000 99999 Variable 3 None 69 5% 

Greg Lukasek 11/12/2012 R1. 691217 W, 3722767 N 4:11:00 PM 4:21:00 PM 5000 99999 Variable 3 None 69 5% 

Vick Germany 11/30/2012 R1. 691217 W, 3722767 N 7:09:00 AM 7:19:00 AM 99999 99999 N 8 None 53 5% 

Vick Germany 11/30/2012 R6. 687910 W, 3726586 N 7:32:00 AM 7:42:00 AM 99999 99999 - 8 None 53 5% 

Vick Germany 11/30/2012 R2. 686736 W, 3726215 N 7:59:00 AM 8:09:00 AM 99999 99999 N 8 None 53 5% 

Vick Germany 11/30/2012 R7. 686177 W, 3725504 N 8:30:00 AM 8:40:00 AM 99999 99999 SE 6 None 56 5% 

Vick Germany 11/30/2012 R3. 683684 W, 3727437 N 9:20:00 AM 9:30:00 AM 99999 99999 SW 3 None 66 5% 

Vick Germany 11/30/2012 R4. 683203 W, 3727508 N 9:46:00 AM 9:56:00 AM 99999 99999 SW 3 None 68 5% 

Vick Germany 11/30/2012 R5. 685761 W, 3727662 N 10:47:00 AM 10:57:00 AM 99999 99999 S 6 None 71 10% 

 

  



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 2 of 2) 
 

 2 Friday, November 30, 2012 1:23 PM 

 

Monitor Date 
CORA Observation 

Point 
Observation 

Time Sex Age 
No. of 
CORA Activity 

Flight 
Direction 

(to) 

1st 
Distance 
Obs. (m) 

Closest 
Distance 
Obs. (m) 

Habitat & 
Perching Habitat 

Audio 
Observation? 

Visual 
Observation? Observation Notes 

Greg Lukasek 
11/12/201
2 

R7. 686177 W, 
3725504 N 

3:25:00 PM - - 0 - - - - - - - No CORA observed 

Greg Lukasek 
11/12/201
2 

R6. 687910 W, 
3726586 N 

3:42:00 PM - - 0 - - - - - - - No CORA observed 

Greg Lukasek 
11/12/201
2 

R5. 685761 W, 
3727662 N 

1:13:00 PM - - 0 - - - - - - - No CORA observed 

Greg Lukasek 
11/12/201
2 

R4. 683203 W, 
3727508 N 

2:24:00 PM - - 0 - - - - - - - No CORA observed 

Greg Lukasek 
11/12/201
2 

R3. 683684 W, 
3727437 N 

2:07:00 PM - - 0 - - - - - - - No CORA observed 

Greg Lukasek 
11/12/201
2 

R2. 686736 W, 
3726215 N 

3:01:00 PM - - 0 - - - - - - - No CORA observed 

Greg Lukasek 
11/12/201
2 

R1. 691217 W, 
3722767 N 

4:11:00 PM - - 0 - - - - - - - No CORA observed 

Vick Germany 
11/30/201
2 

R5. 685761 W, 
3727662 N 

10:47:00 
AM 

- - 0 - - - - - - - No CORA observed. 

Vick Germany 
11/30/201
2 

R4. 683203 W, 
3727508 N 

9:46:00 AM - - 0 - - - - - - - No CORA observed. 

Vick Germany 
11/30/201
2 

R3. 683684 W, 
3727437 N 

9:20:00 AM - - 0 - - - - - - - No CORA observed. 

Vick Germany 
11/30/201
2 

R7. 686177 W, 
3725504 N 

8:30:00 AM - - 0 - - - - - - - No CORA observed. 

Vick Germany 
11/30/201
2 

R2. 686736 W, 
3726215 N 

7:59:00 AM - - 0 - - - - - - - No CORA observed. 

Vick Germany 
11/30/201
2 

R6. 687910 W, 
3726586 N 

7:32:00 AM - - 0 - - - - - - - No CORA observed. 

Vick Germany 
11/30/201
2 

R1. 691217 W, 
3722767 N 

7:09:00 AM - - 0 - - - - - - - No CORA observed. 
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Appendix C 
Haz-6  

Worker Environmental Awareness Program Training 
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Appendix D  

Civil-1 

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 
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MCR for Cultural Resources 

CUL-7: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit past 30 days of training records 

Workers Environmental Awareness Program 

Every Person employed or present on the ROW, including specialty subcontractor personnel, has been 

instructed in environmental compliance through the Workers Environmental Awareness Program, which 

includes a training video and verbal instruction.  In each case the new employee has signed a roster providing 

proof of his/her participation and received a hard-hat sticker to provide job-site training verification.   

CUL-8: Construction Monitoring Program 

Requirement: Submit report of any noncompliance. 

There were no compliance issues this month. 

 
Construction activities were monitored along parts of the main access road,  in portions of Unit 1 and in Unit 2. 

Construction activities monitored included cut and fill activities, scarification/soil preparation, drilling, and 

various trenching activities on site.  A total of 21 artifacts were found in all construction areas during the month 

of November. All twenty-one of these were recorded as new isolated finds. The details and locations of these 

findings were submitted to the CEC under confidential cover. 

CUL-13: Flag and Avoid 

Requirement: Submit compliance documentation regarding flagging inspections.  

All flagged areas are inspected weekly. 



 
Eric Veerkamp 
California Energy Commission 
1516 Ninth Street 
Sacramento, CA 95814-5512 
 
November 30, 2012  
 
RE: PAL-5, Summary of paleontological monitoring and mitigation activities at the Genesis 
Solar Energy Project for the period of November 1, 2012, through November 30, 2012 
 
Dear Mr. Veerkamp, 
 
This letter is to update you on SWCA Environmental Consultants paleontological mitigation 
monitoring activities at the GSEP site during the period from November 1 to November 30, 2012. 
One SWCA Paleontological Resources Monitor (PRM) was onsite full-time during all grading and 
excavation activities exceeding 1.5 feet in depth within Unit 1 Solar Blocks 1, 2, 3, 5, and 7, and 
Unit 2 Solar Blocks 2, 4, 8, 9, and 10, Power Blocks 1 and 2, and the Evaporation Ponds. All 
paleontological monitoring occurred in Quaternary alluvium.  
 
During the course of monitoring in November, only one fossil locality (BAS-121113-01) was 
observed and recorded.  The locality included an isolated fragment of turtle shell, which was 
deemed n on-significant by the PRM and PRS and was therefore not collected. No issues or 
concerns regarding paleontological resources were identified during the month of November. It is 
a pleasure working with you on this project. If you have any questions please do not hesitate to 
contact me.  
 
Respectfully, 

 
 
Cara Corsetti, M.S.  
Principal 
Paleontological Resources Specialist, GSEP 
 
 
 
 



 

 
 
 
 
 
 

Locality 
Number Date Taxon Element Found 

by ID By Collected 
(Y/N) 

Reason 
([Non]Significant 
Fossil Occurrence) 

        

BAS-121113-01 11/13/2012 
cf. 

Gopherus  
Carapace 
fragment 

B. 
Scherze

r 

B. 
Scherze

r 
N Fragmentary 
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Appendix F 
Safety Reports and Incidents 

Worker Safety-3 

Construction Safety Supervisor – Staff Assignment 

 

 

 

 

 

 

 

 

 

 

 

 

 



Safety, Environmental and Compliance Summary Safety 

 
The Project Safety Man-Hours captured are as follows: 
 
158,245 Man hours logged this month  
1,006,056 Man hours logged during 2012 
1,125,738 Job total man-hours 
 
Project total  RIR  1.06 
 2012 RIR 0.79            
 
 

One 1st Aid case was reported for the month: 
 
• 1st Aid 11-6-12, BPC employee cut his thumb on exposed glass while mounting a 

Schott Tube onto a solar collector unit in the field.  The glass sprue/vacuum 
indicator broke during final adjustment of the tube and cut through the employees 
cut resistant glove.  The employee received first aid and returned to work. 

 
 
The GSEP Safety Professionals   continued weekly cross audit “Job Walks”. 

Contractor Safety Audits were completed and actioned.  

Contractors held Weekly All Hands Safety Meetings with agenda and documented attendance. 

The Genesis Project Safety Committee met weekly.   

3rd party audits continued from Bureau Vertis weekly. 

The total Safety Orientations/WEAP training for the month 176. 
 
Weekly Focus Topics were: 

• Near Miss Reporting 
• Air Compressor Safety 
• Rigging Safety 
• Spotters and Backing 
 



Handling Compressed Gas Cylinders 
November 5, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

Using, storing and handling compressed gas cylinders expose individuals to two types of hazards. The first hazard is the contents 

(corrosive, toxic, flammable, etc.) The second hazard is the fact that gases in the cylinder are under pressure. Mishandled cylinders 

may rupture violently, release their hazardous contents or become dangerous projectiles. 

 

Employees need to be trained on the safe handling and storing procedures for cylinders. The following information can help you 

stay safe: 

 

•  Read the cylinder label to identify contents as cylinder color is not always an identifying factor. 

•  Read the MSDS and know the safety and first-aid requirements for the contents. 

•  Identify the hazards associated with the contents and take the precautions listed on the label/MSDS. 

•  Remove unlabeled cylinders from service.  

•  Do not expose a cylinder to spark-producing tools, cigarettes or open flames. 

•  Cylinders must be secured at all times to prevent falling over. 

•  Always store cylinders in an upright, secured position and in a well-ventilated area. 

•  Cylinder caps should be secured when moving, whether it is full or empty. 

•  Do not attempt to make repairs to cylinders or valves. 

•  Do not use cylinders that are dented, cracked or have other visible damage. 

•  Do not use cylinders as rollers. 

•  Do not drop cylinders or allow them to bump violently against each other. 

•  Inspect the cylinders, making sure they do not have an expired hydrostatic pressure test date. 

•  Do not use grease or oil on oxygen cylinders and do not use greasy or oily gloves on oxygen cylinders. 

•  Do not store a cylinder where it will be exposed to weather extremes. 

•  Store flammable gas cylinders separate from oxygen cylinders. 

•  Do not store flammable gas cylinders near exits or escape routes. 

 

 

MANAGEMENT REQUIREMENTS OF UNIVERSAL WASTE AEROSOL CANS  

All handlers of universal waste aerosol cans must comply with the requirements of HSC Section 25201.16. 

 

Containment Requirements:  

 

Accumulate and transport universal waste aerosol cans in containers that are structurally sound, compatible with the contents of the can, and show 

no evidence of leaks, spills, or damage that would cause leaks;  

Keep the accumulation containers closed, except when waste is being added or removed;  

Place accumulation containers in a location with sufficient ventilation;  

Place containers of processed cans and the unit used to process aerosol cans above a non-earthen floor that is free of cracks or gaps 

and is sufficiently impervious and bermed to contain leaks and spills;  

Keep containers of flammable waste a safe distance from heat and open flames;  

Place aerosol cans in containers that are designed, built and maintained to withstand pressures reasonably expected during storage 

and transportation;  

Label containers of universal waste cans with one of the following phrases: “Universal Waste-Aerosol Cans,” “Waste Aerosol 

Cans,” or “Used Aerosol Cans.” 

Segregate incompatible materials in separate containers;  

Sort cans by type and compatibility of contents.  

It is unlawful to puncture aerosol cans and dispose of them in the trash. The State of California is specific in this regulation. 



A mechanic with a small cut on his hand washed some machine parts in a solvent. To dry them, he held the 
parts in a compressed air stream. A few minutes later he told his supervisor he "felt like his body was going to 
explode!" 

With such unusual symptoms, the injured worker was rushed to a hospital. Doctors decided that the com-
pressed air had penetrated the cut on his hand and had forced air bubbles into his blood stream. Although the 
mechanic recovered from his self-inflicted injury, his mistake could have been fatal if an air bubble had reached 
his heart. 

Injuries caused by the misuse of compressed air have occurred since this 
energy source was developed. In fact, compressed air is used so much that 
too many of us take it for granted, ignoring the hazards involved in its use. 

In addition to the danger of air bubbles entering the bloodstream through a 
cut, a stream of compressed air can damage an eardrum or eye or inflate a 
part of the body. 

Many people blow dust and dirt from their clothing, body or hair with com-
pressed air. Even if the pressure is as low as 20 to 25 psi, when directed 
toward openings in the skin or body, air can penetrate causing serious inju-
ries. 

To prevent accidental injury when working with compressed air, here are 
several precautions to follow: 

••••       Avoid using compressed air for any type of cleaning. 
••••       Before operating an air hose, examine all connections to 

make sure they are tight and will not come loose under 
pressure; make sure all whip checks are secure and fastened to both sides of all connec-
tions; hold the nozzle when turning the air on or off. 

••••       Don't kink the hose to stop the air flow; always turn off the air at the control valve. 
••••       Check the air hose carefully to make sure it is in good condition before opening the valve 

to let air into the hose; when the job is finished, turn off the valves on both the tool and 
the air-line. 

••••       Keep air hoses out of aisle ways where they can be damaged by traffic or be a tripping 
hazard. 

••••       Never point a compressed air hose nozzle at any part of your body or at another person; 
never use compressed air for a practical joke. There have been cases in which a blast of 
air playfully directed behind a worker startled him, and caused him to fall against moving 
machinery. 

••••       Before turning on the air pressure, make sure that dirt from the machinery being cleaned 
will not be blown onto other workers; to prevent dirt from flying about, cover the equip-
ment with canvas; only the operator should be in the immediate cleaning area. 

 
The operator and any other workers who must be in the immediate cleaning area must wear eye protection and 
other necessary personal protective equipment. 

  

Use Care with Compressed Air 
November 12, 1012 

 

Make the RIGHT Choice 

Weekly Focus 



Rigging Safety 
November 19, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

If you were to ask most construction workers their definition of rigging, their answer would probably involve 

cranes. In fact, rigging goes far beyond the boom of a crane. Rigging is not just limited to moving things 

around a jobsite; it also involves restraining, suspending, pulling and lifting. In this focus we would like to 

address the importance of safe rigging and to identify some common safety guidelines to follow when        

engaged in rigging operations. Inspection of your rigging apparatus and the component parts are two of the 

most important steps of a safe rigging operation. Most accidents involving cranes and other rigging operations 

occur when the load is unexpectedly released. This happens when the rigging cannot support the load and 

gives way or when the load has not been properly secured. Prior to using slings or any other type of rigging it 

is critical to know that it is the appropriate rigging for the particular job and that the parts are in good        

condition. You should always examine your rigging to ensure that: 

 

• Wire ropes are free from any excessive amount of broken wires in each lay. 

• Wire ropes are free of kinking, crushing, bird caging or any other damage to the structure. 

• Wire ropes are not damaged from heat sources or other corrosive exposures. 

• End attachments are not cracked, deformed or excessively worn. 

• Chains are free of stretching, bending and kinking. 

• Chains do not show obvious damage of rust, nicks, gouges, pitting or corrosion. 

• Chain links are not locked and have free movement. 

• Nylon and other synthetic type components are free of rips tears and abrasions. 

• Hooks have not been excessively opened or twisted beyond the limitations set forth in the OSHA standards. 

 

Accidents involving rigging operations just don’t have to happen. They can be avoided simply by checking 

your rigging prior to each use and regularly thereafter. Be certain to remove any defective parts from service. 

You have heard the saying a chain is only as strong as its weakest link and a rope as its weakest kink. Don't 

take chances with rigging. Know what can happen and guard against it. 
 

Good Electrical Crimping Practices 

The purpose of the crimp is to provide a secure connection with maximum contacting surface between the conductor 
and the lug to allow for maximum current-carrying capacity. The crimp should also minimize voltage drop and minimize 
the factors that will degrade the connection over the long term. 

The basic steps for making a crimped connection are: 

1. Inspecting parts and tools 

  Both lugs and conductors should be visually examined for quality defects before making a crimped connection. 
 The lugs should be clean, free of burrs and sharp edges, and have no plating blisters, pits, cracks, or peels. 
 The crimping tool and die used should be as specified by the manufacturer for the specific lug.  The tool die or 
 shape-forming part should be checked for wear. 

2. Cutting and stripping the conductor 

3. Inserting the lug into the crimping tool 

4. Inserting the conductor into the lug barrel 

5. Applying pressure on the crimping tool to close the lug barrel 

6. Inspecting the crimped connection 

 



Spotter Usage 
November 26, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

Our site has a variety of vehicles and equipment. Although the site is fairly large there are many instances where we must navigate 

equipment through tight conditions. Whenever moving a vehicle in a direction with an obstructed view, or if the vehicle has       

extended components (such as a boom on a crane) a spotter will be used. Blind backing is inherently dangerous since materials, 

employees and other obstacles are expected to be encountered nearly everywhere.  

Good practice dictates that backing of vehicles should be avoided, whenever possible. Routes of travel should be planned and easy 

exit parking spaces selected to avoid backing. As this is not always practical, the following responsibilities should be followed to 

avoid an incident:  

 

Driver Responsibilities:  

• If a spotter is impractical be sure to conduct a walk around of the vehicle prior to backing, as conditions constantly change and 

materials at low heights may be hard to see. 

• Bring the unit to a complete stop. Never be in a hurry when backing or moving vehicles.  

• Make visual and verbal contact with the spotter. If you cannot see or hear the spotter, do not backup!  

• When backing, the driver and spotter must establish and continue eye contact in the left rear view mirror at all times. The driver 

shall immediately stop if he or she loses sight of the guiding employee and shall exit the vehicle to establish the spotter's     

location.  

• The spotter shall use hand signals to indicate it is safe for movement in a certain direction. Verbal commands alone are not  

adequate.  

• A good practice for the driver to follow is to give a two blast warning on the horn just prior to backing.  

• When parking a vehicle that later must be backed, the operator may place a cone behind the vehicle to maintain clearance and 

serve as a reminder to check behind the vehicle before backing.  

 

Spotter Responsibilities:  

• Conduct a walk around and survey the backing area and all other sides of the vehicle checking for hazards. Before proceeding 

to back unit, being sure to also check the overhead clearance.  

• Communicate any observed hazards to the driver.  

• Place yourself eight to ten feet to the left rear of the unit.  

• Establish visual and verbal contact with the driver and continue eye to eye contact. When backing, continue eye to eye contact 

in the left rear view mirror at all times.  

• Stop the driver if any hazards are observed or if you are uncertain of the direction that the driver is maneuvering.  

 

Rotating Machine Alignment - SOFT FOOT 

Soft foot is the flexing or bending of the frame foot when it is tightened to the base. Any gap that exists is reduced with this tightening, and forces 

are applied to the frame or casing. These forces result in casing deformation and some interaction between the stationary and rotating parts of the 

machine.  It is common to measure soft foot by mounting an indicator on the machine base so that the stem is on top of the foot, but this method 

has numerous drawbacks. Depending on how the foot is bent, the indicator can under indicate the soft foot or even read zero when there is       

significant soft foot. This will leave the machinery installer with the mistaken idea that the bolt and foot are okay, when, in fact, harmful distortion 

exists in the machine frame.  A much more indicative value can be obtained from measurements taken at the shaft.  If the bearings did not move 

when the hold-down bolts were tightened, then there was little or no machine frame distortion and certainly not enough to influence the rotor.   A 

high-resolution laser system can be used for gauging the amount and effect of the soft foot, but it cannot determine the cause or the corrective 

action.  These systems display a soft foot index that is an absolutely reliable indication of soft foot. They do not display the correction for the 

amount of soft foot detected. 



R5506014 Version BEI0001 User ID LISAK **Sort By Course Code and EE Name**
BLATTNER 11/30/2012 14:05:22

Date Range 1/1/2008  - 11/30/2012 Employee Training List Page - 1
Type of Course to Print Both Required and Voluntary

Required Required   Date
Job/BU# Union A/B# Name Job Site Pay Status Date Started Job Type/Description Training Course/Description Course Missing Course Taken

664 39824 Denne, Brandon C 0 5/22/2006 OPS801 Construction Mgr SF0025 First Aid (3 yr) 6/2/2010
664 46258 Hansen, Kendal C 0 6/15/2009 OPS050 Project Engineer SF0025 First Aid (3 yr) 6/25/2009
664 43374 Koser, Keith A 0 8/30/2010 OPS050 Project Engineer SF0025 First Aid (3 yr) 10/29/2008
664 39949 Mann, Gary A 0 6/19/2006 OPS101 Site Safety Coordinator SF0025 First Aid (3 yr) 6/2/2010
664 43374 Koser, Keith A     2005305G 0 8/30/2010 OPS050 Project Engineer SF0033 1st Aid (2 yr.) 4/20/2011
664 22960 Lange, Eric A 675 0 4/21/1997 OPS201 Supt Structures SF0033 1st Aid (2 yr.) 2/7/2012
664 53473 Skebeck, Matthew G 664 0 5/1/2012 OPS101 Site Safety Coordinator SF0033 1st Aid (2 yr.) 7/10/2011
664 44847 Westrum, Jeremiah  D     2005305G 0 4/11/2011 OPS050 Project Engineer SF0033 1st Aid (2 yr.) 4/20/2011
664 43374 Koser, Keith A     2005305G 0 8/30/2010 OPS050 Project Engineer SF0031 CPR (2 yr.) 4/20/2011
664 22960 Lange, Eric A 675 0 4/21/1997 OPS201 Supt Structures SF0031 CPR (2 yr.) 2/7/2012
664 53473 Skebeck, Matthew G 664 0 5/1/2012 OPS101 Site Safety Coordinator SF0031 CPR (2 yr.) 7/10/2011
664 44847 Westrum, Jeremiah  D     2005305G 0 4/11/2011 OPS050 Project Engineer SF0031 CPR (2 yr.) 4/20/2011
664 39824 Denne, Brandon C 0 5/22/2006 OPS801 Construction Mgr SF0027 Adult CPR (3 year) 6/2/2010
664 46258 Hansen, Kendal C 0 6/15/2009 OPS050 Project Engineer SF0027 Adult CPR (3 year) 6/25/2009
664 43374 Koser, Keith A 0 8/30/2010 OPS050 Project Engineer SF0027 Adult CPR (3 year) 10/29/2008
664 39949 Mann, Gary A 0 6/19/2006 OPS101 Site Safety Coordinator SF0027 Adult CPR (1 year) 6/2/2010
664 43374 Koser, Keith A     2005305G 0 8/30/2010 OPS050 Project Engineer SF0032 AED (2 yr.) 4/20/2011
664 22960 Lange, Eric A 675 0 4/21/1997 OPS201 Supt Structures SF0032 AED (2 yr.) 2/7/2012
664 53473 Skebeck, Matthew G 664 0 5/1/2012 OPS101 Site Safety Coordinator SF0032 AED (2 yr.) 7/10/2011
664 44847 Westrum, Jeremiah  D     2005305G 0 4/11/2011 OPS050 Project Engineer SF0032 AED (2 yr.) 4/20/2011
664 39824 Denne, Brandon C 0 5/22/2006 OPS801 Construction Mgr SF0028 AED (3 year) 6/2/2010
664 43374 Koser, Keith A 0 8/30/2010 OPS050 Project Engineer SF0028 AED (3 year) 10/29/2008
664 39949 Mann, Gary A 0 6/19/2006 OPS101 Site Safety Coordinator SF0028 AED (3 year) 6/2/2010



Name Date of Training Expiration of Training 
Josh Heckman 6/7/2012 6/7/2014
Jeremy Teague 6/7/2012 6/7/2014
Orlando Castillo 6/7/2012 6/7/2014
James Thayer 6/7/2012 6/7/2014
Paul Granger 6/7/2012 6/7/2014
Todd Johnson 6/7/2012 6/7/2014
Jeff Felter 6/7/2012 6/7/2014
Robert Clifford 6/7/2012 6/7/2014
Gary Dedmon 6/7/2012 6/7/2014
Charlie Brown 6/7/2012 6/7/2014
Kory Knisley 6/7/2012 6/7/2014
Jason Campbell 6/7/2012 6/7/2014
Kevin Kilpatrick 6/7/2012 6/7/2014
Dan Woodring 6/7/2012 6/7/2014
Jake Sibole 6/7/2012 6/7/2014
Steve Burt 6/7/2012 6/7/2014
Juan Fernandez 6/7/2012 6/7/2014
David Lauer 6/7/2012 6/7/2014
Frank Leyvas 6/7/2012 6/7/2014
Mick Jungels 6/7/2012 6/7/2014
Mike Rodriguez 6/7/2012 6/7/2014
Randy Moore 6/7/2012 6/7/2014
Marty Fleming 6/7/2012 6/7/2014
Russell Rose 6/7/2012 6/7/2014
Moises Padilla 6/7/2012 6/7/2014
Andrew Hernandez 6/7/2012 6/7/2014
Miles Jeffrey 6/7/2012 6/7/2014
Brandon Hickenbottom 6/7/2012 6/7/2014

Alex C. Ruano CPR & First Aid Trainer-AED Trained
Abner Estrada CPR & First Aid Trainer-AED Trained
Mike Jaquez EMT-AED Trained

List of Trainers

List of CPR and First Aid 
Trained Personnel



 
      First Aid/CPR Trained 
  

       NAME   Date Certification Expires 
 
Gordon Stauffer   07/02/2013 
Hector Salgado   01/06/2015    
Andrew Park    09/14/2013 
Vince Thorson    01/13/2014 
Jeff Miller    08/07/2013 
Hobart Cress    07/01/2013 
Alex De La Paz    06/01/2014 
Jerry Fletcher    06/15/2013 
Gary Blackford    01/20/2013 
Mark Grove    07/20/2013 
Kasey Woolridge-Casperson  12/09/2014 
Charles Lumpkin   11/12/2015 
Greg Clarici    05/22/2014 
Joe Ramirez    10/23/2014 
Mike Barnum    09/07/2014 



Largo  Concrete



Largo  Concrete
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  Sacramento Office Corporate Office Los Angeles Office 
  8670 Younger Creek Drive, Suite 101 701 Willow Pass Road, Suite 2 17925 S. Broadway 
  Sacramento, CA 95828 Pittsburg, CA 94565 Gardena, CA 90248 
  (916) 421-4087 Ph, (916) 432-1135 Fax (925) 432-4080 Ph, (925) 432-4141 Fax (310) 327-3205 Ph, (310) 516-0218 Fax 

 

  An EMCOR Company 

 1/10/13 Basic Plus 
CPR, AED and FIRST AID TRAINED 

 
 

NAME                             Exp. Date    Craft 
 

Dan Clem 8/13 Ironworker 
Jose Dejesus 3/13 Ironworker 
Andrzej Dyba 9/13 Ironworker 
Adam Paulsen 6/13 Ironworker 
Richard Reese 7/13 Ironworker 
Bruce Flynn 3/14 Ironworker 
Kenny Goff 8/13 Ironworker 
Mike Obrien 6/14 Fitter 

Kris Obrien 12/14 Fitter 

Mike Beason 2/14 Fitter 

Matt Earehart 2/14 Fitter 

Juan Rivas 7/13 Ironworker 
Dave Glover 11/13 Ironworker 
Randy Cole  4/14 Sup. 
Randy Gable 9/14 G.F 

Millwright 
David Cerda 1/14 Ironworker 
Jorge Sanchez 12/14 Brand  
Santiago Ramos 12/14 Brand 
Gary Lockyer EMT Certs Fitter 
Abraham Garcia 12/14 Brand 
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Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 1, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K008 Site Preparation:  
 Continued retention area pipe installation and earthwork. 
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind and Security Fence in Unit 2.  
 
Underground Piping(K011): 
 Installing Waste Water Drains in Power Block 2. Installing      

bollards and testing all lines.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing caissons in Block 9 and drilling in Block 8.  

Continued Pipe supports in Block 4, and 5.  Constructing 
Sleepers on the North side of Block 10 and starting to set HSS 
tube steel early next week.  

 
Solar Field Underground Electrical (K014):   
 Ground grid installation Power Block 1 and 2, 

backfill/compaction and installing 15 Kv manhole in Ring 8 Field 
1 and installing cabling Ring 10.  

 
Power Block Foundations (K015):   
 Unit 2 – Continued foundations in the 22 West Pipe rack, Main 

pumps, and freeze protection pumps.  Constructing STG North 
pedestals.  Installing rebar and forming columns on the North 
side Steam Turbine Generator pedestals.  Backfilling duct banks 
in the Power Distribution center 2B and constructing stub-ups.  
Excavating and installing rebar and conduit for the duct bank 
going from the Electrical building to the Steam Turbine 
Generator.  Performing additional grading on the West Steam 
Generating System Containment Slab.  Unit 1 – working on the 
conduit and anchor bolt supports in the Steam Turbine 
Generator.  Common Area – Backfilling the wastewater sump, 
installing embeds and forming the softener water sump. 

  
230 Kv Line and Switchyard(K016): 
 Installing ground grid in Switchyard 2 and underground conduit 

for switchyard.  
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Site Safety Topic Of The Week: 
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Sunny Temp- High 88 Winds- Southeast at 5 mph
Weather

 

Power Block 2 

Power Block 2- Setting the Boiler Feed 
Water Pump 



Solar Field Header Piping (K021): 
 Welding pipe in Unit 2 Blocks 1 and 6. Material receiving is 

ongoing.  
 
Power Block Piping and Mechanical(K022):   
 Welding closed cooling water and installing gas line. Setting 

elevations on the Low Pressure Turbine. Welding down comers 
on Train 2 and detailing Boiler Feed Water Structure. Work 
continues on Feed Water structure. Set Boiler Feed Water 
Pump.  

 
Solar Field Above Ground Electrical (K029):  
 Local Control Box install in Field 2 Ring 4. Installing  race way, 

mounting devises and terminations in Ring 3 Field 2.  
Terminating at 2D Solar Field Substation.  

 
Power Block Above Ground Electrical(K030):  
 Receiving material and mobilization.  
 
Main Transformer Assembly (K038): 
 Completing final testing for turnover.  
 
Air Cooled Condenser (K057): 
  Installing Turbine Exhaust riser on Streets 3 and 4. Installing 

pipe on streets 2,3 and 4. Working South wind wall. Welding 
Steam Duct Manifold and Collection Condensate Manifolds on 
Street 2.  

 
Buildings (K067):  
 Administration Building architectural, mechanical, electrical, 

and plumbing finishes continued.  Water Treatment building 
steel and wall installations continued. 

 
Bolted Tanks(K068):  
 Installing Ring 1 on Raw Water Tank.  
 
Welded Demin Tanks(K071):  
 Unit 1- Welding and framing up dome roof.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5.  
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.  Continue installation of temporary fabrication 
shop.  

 
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Sukut (K008) 27
Crown(K009) 15
Sukut (K010) 40
BPC (K011) 27
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 76
EPC (K016) 7
BPC (K021) 21
PMI (K022) 93
Newtron (K029) 15
Siemens(K038) 7
Newtron (K030) 7
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 7
BPC (K102) 49
Sener 7
Total Personnel Onsite 791

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 2, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K008 Site Preparation:  
 Continued retention area pipe installation and earthwork. 
 
Permanent Site Security and Wind Fence(K009): 
 No Work.  
 
Underground Piping(K011): 
 Installing bollards and testing all lines.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing caissons in Block 9 and drilling in Block 8.  

Continued Pipe supports in Block 4, and 5.  Constructing 
Sleepers on the North side of Block 10 and starting to set HSS 
tube steel early next week.  

 
Solar Field Underground Electrical (K014):   
 No Work.  
 
Power Block Foundations (K015):   
 Unit 2 – Continued foundations in the 22 West Pipe rack, Main 

pumps, and freeze protection pumps.  Constructing STG North 
pedestals.  Forming and pouring Duct bank stub-ups.  Finished 
Installing rebar and poured the duct bank going from the 
Electrical building to the Steam Turbine Generator.  Performing 
additional grading on the West Steam Generating System 
Containment Slab.  Unit 1 – No Work.  Common Area – Poured 
the softener water sump Pit (will start installing valve pit once 
forms are removed on Monday).  

  
230 Kv Line and Switchyard(K016): 
 No Work.  
 
Solar Field Header Piping (K021): 
 Welding pipe in Unit 2 Blocks 1 and 6. Material receiving is 

ongoing.  
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Solar Field 2 

Assembly Building 



Power Block Piping and Mechanical(K022):   
 Setting elevations on the Low Pressure Turbine. Welding down 

comers and risers on Train 2 and detailing Boiler Feed Water 
Structure. Work continues on Feed Water structure.  

 
Solar Field Above Ground Electrical (K029):  
 No Work.  
 
Power Block Above Ground Electrical(K030):  
 No Work.  
 
Main Transformer Assembly (K038): 
 Completing final testing for turnover.  
 
Air Cooled Condenser (K057): 
  Installing Turbine Exhaust riser on Streets 3 and 4. Installing 

pipe on streets 2,3 and 4. Working South wind wall. Welding 
Steam Duct Manifold and Collection Condensate Manifolds on 
Streets 2,3,and 4.   

 
Buildings (K067):  
 Administration Building architectural, mechanical, electrical, 

and plumbing finishes continued.  Water Treatment building 
steel and wall installations continued. 

 
Bolted Tanks(K068):  
 Installing Ring 1 on Raw Water Tank.  
 
Welded Demin Tanks(K071):  
 No Work.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5.  
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.  Continue installation of temporary fabrication 
shop.  

 
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Sukut (K008) 27
Crown(K009) 0
Sukut (K010) 15
BPC (K011) 15
Largo (K013) 85
Newtron (K014) 0
Largo (K015) 46
EPC (K016) 0
BPC (K021) 21
PMI (K022) 93
Newtron (K029) 0
Siemens(K038) 7
Newtron (K030) 0
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 0
BPC (K102) 49
Sener 7
Total Personnel Onsite 634

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 5, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K008 Site Preparation:  
 Continued retention area pipe installation and earthwork. 
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 Installing Treated Water in Power Block 2 and testing all lines.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing caissons in Block 9 and drilling in Block 8.  

Continued Pipe supports in Block 4, and 5.  Constructing 
Sleepers on the North side of Block 10 and starting to set HSS 
tube steel early next week.  

 
Solar Field Underground Electrical (K014):   
 Ground grid installation in Power Block 1, backfill/compaction of 

trenches in Ring 8 Field 1, testing cable and fiber optic, installing 
cabling Ring 10 Field 2. 

 
Power Block Foundations (K015):   
 Unit 2 – Finished 22 West Pipe rack Pedestals. Poured the 

Eastern two Main pumps and  continued on the freeze protection 
pumps.  Started forming Steam Turbine Generator North 
pedestals.  Forming and pouring Duct bank stub-ups.  Backfilling 
the duct bank going from the Electrical building to the Steam 
Turbine Generator.  Performing additional grading on the West 
Steam Generating System Containment Slab.  Unit 1 – Poured 
the main GSU transformer mat.  Common Area – Stripped forms 
from the softener water sump Pit.  

  
230 Kv Line and Switchyard(K016): 
  Continue grounding and underground conduit installation in 

Switchyard 2, receiving transmission components, circuit 
breakers and air switches. 

 
Solar Field Header Piping (K021): 
 Welding pipe in Unit 2 Blocks 1 and 6. Material receiving is 

ongoing.  
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Power Block 2 

Solar Field 2 Block 7 



Power Block Piping and Mechanical(K022):   
 Continue alignment on the High Pressure Turbine. Welding 

down comers and risers on Train 2.Work continues on Feed 
Water structure. Welding Siemens Pipe, Closed Cooling and  
Natural Gas Lines.  

 
Solar Field Above Ground Electrical (K029):  
 Installing flex raceway, mounting instrument devices, pulling in 

cable  and termination LOC’s in Ring 3 Field 2, ordered 
components and cabling for interconnects for solar field 
substations, terminating in Solar Field Substation 2D. Received, 
inspected and off loaded LOC boxes for Ring 5 Field 2.  

 
Power Block Above Ground Electrical(K030):  
 Mobilizing and receiving material.  
 
Main Transformer Assembly (K038): 
 Completing clean up of work area around Transformer 2, 

completed dressage and testing, scheduled to complete 
demobilization Wed, Nov 7.  

 
Air Cooled Condenser (K057): 
  Installing Turbine Exhaust riser on Streets 3 and 4. Installing 

pipe on streets 2,3 and 4. Working South wind wall. Welding 
Steam Duct Manifold and Collection Condensate Manifolds on 
Streets 2,3,and 4.   

 
Buildings (K067):  
 Administration Building architectural, mechanical, electrical, 

and plumbing finishes continued.  Water Treatment building 
steel and wall installations continued. 

 
Bolted Tanks(K068):  
 Installing Ring 1 on Raw Water Tank.  
 
Welded Demin Tanks(K071):  
 Prepping to set dome roof in both Units.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5.  
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.  Continue installation of temporary fabrication 
shop.  

 
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Sukut (K008) 27
Crown(K009) 15
Sukut (K010) 15
BPC (K011) 25
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 76
EPC (K016) 5
BPC (K021) 21
PMI (K022) 98
Newtron (K029) 13
Siemens(K038) 7
Newtron (K030) 2
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 7
BPC (K102) 49
Sener 7
Total Personnel Onsite 760

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 5, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 1st Aid reported from BPC. An employee cut his thumb on 

exposed glass while mounting a Schott Tube onto a solar collector 
unit in the field. The glass vacuum indicator broke during final 
adjustment of the tube and cut through the employees cut 
resistant glove. The employee received first aid and returned to 
work. 

 
Compliance: 
 No issues to report.  
 
K008 Site Preparation:  
 Continued retention area pipe installation and earthwork. 
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 Installing Treated Water in Power Block 2 and testing all lines.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing caissons in Block 8.  Continued Pipe 

supports on the North side of Block 5 (Block 4 is finished), and 
drilling in Block 10.  Constructing Sleepers between Blocks 4 & 9 
and setting HSS tube steel in Block 5 tomorrow.  Excavating Pipe 
Bridge 3.   

 
Solar Field Underground Electrical (K014):   
 Ground grid installation in Power Block 1, backfill/compaction of 

trenches in Ring 8 Field 1, testing cable and fiber optic, installing 
cabling Ring 10 Field 2. Excavating Ring 9 Unit 2.  

 
Power Block Foundations (K015):   
 Unit 2 – Constructing the Main HTF pumps, freeze protection 

pumps, Overflow Return Pumps.  Backfilling Pipe rack 22 West 
and excavating and installing rebar for the West containment 
slab drain.  Forming Steam Turbine Generator North pedestals.  
Forming and pouring Duct bank stub-ups.   Unit 1 – Constructing 
the STG Block.  Common Area – Stripped forms from the 
softener water sump Pit and started backfill.  

  
230 Kv Line and Switchyard(K016): 
  Continue grounding and underground conduit installation in 

Switchyard 2, receiving switchyard steel.  
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Assembly Building  

Power Block 2 



Solar Field Header Piping (K021): 
 Welding pipe in Unit 2 Blocks 1 and 6. Material receiving is 

ongoing.  
 
Power Block Piping and Mechanical(K022):   
 Continue alignment on the High Pressure Turbine. Welding 

down comers on Train 2.Work continues on Feed Water 
structure. Welding Siemens Pipe, Closed Cooling and  Natural 
Gas Lines. Epoxy pour on the Boiler Feed Water Pump. 
Working the pipe way under the Air Cooled Condenser.  

 
Solar Field Above Ground Electrical (K029):  
 Installing LOC boxes and power panels Ring 4, continue 

installing raceway flex, instrument devices, terminations Ring 3.  
 
Power Block Above Ground Electrical(K030):  
 Mobilizing and receiving material.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct and Collection Condensate Manifolds on 

streets 1 and 2. Installed riser on streets 3 and 4  . Working air 
take off system on streets 3 and 4 and drain pipe on streets 2 and 
3.  

 
Buildings (K067):  
 Administration Building architectural, mechanical, electrical, 

and plumbing finishes continued.  Water Treatment building 
steel and wall installations continued. 

 
Bolted Tanks(K068):  
 Installing Ring 1 on Raw Water Tank.  
 
Welded Demin Tanks(K071):  
 Prepping to set dome roof in both Units.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5.  
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.  Continue installation of temporary fabrication 
shop.  

 
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Sukut (K008) 27
Crown(K009) 15
Sukut (K010) 15
BPC (K011) 25
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 76
EPC (K016) 5
BPC (K021) 21
PMI (K022) 98
Newtron (K029) 13
Siemens(K038) 7
Newtron (K030) 2
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 2
BPC (K102) 49
Sener 7
Total Personnel Onsite 755

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 7, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K008 Site Preparation:  
 Continued retention area pipe installation and earthwork. 
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 Installing Treated Water in Power Block 2, testing all lines and 

installing bollards.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing caissons in Block 8.  Continued Pipe 

supports on the North side of Block 5, and drilling in Block 10.  
Constructing Sleepers between Blocks 4 & 9 and setting HSS tube 
steel in Block 5.  Excavating Pipe Bridge 3 and laid out Pipe 
Bridge 6 Foundation.   

 
Solar Field Underground Electrical (K014):   
 Ground grid installation in Power Block 1, backfill/compaction of 

trenches in Ring 8 Field 1, testing cable and fiber optic, installing 
cabling Ring 10 Field 2. Excavating Ring 9 Unit 2.  

 
Power Block Foundations (K015):   
 Unit 2 – Constructing the Main HTF pumps, freeze protection 

pumps, Overflow Return Pumps.  Backfilling Pipe rack 22 West 
and poured the bottom of the West containment slab trench 
drain.  Forming Steam Turbine Generator North and East 
pedestals.  Excavated Vacuum and Hogging injector.   Unit 1 – 
Constructing the STG Block.  Common Area –  Backfilling the 
softener water sump Pit and installing rebar for the valve pit.  

  
230 Kv Line and Switchyard(K016): 
  Continue grounding and underground conduit installation in 

Switchyard 2, receiving switchyard steel.  
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6. Material 

receiving is ongoing.  
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Solar Field 2 Block 5  

Power Block 2-Air Cooled Condenser 



Power Block Piping and Mechanical(K022):   
 Aligning the Steam Turbine Generator. Welding down comers 

and risers on Train 2. Prepping HTF Expansion Vessel for 
setting.  Set PDC 2B today.  

 
Solar Field Above Ground Electrical (K029):  
 Installing LOC boxes and power panels Ring 4, continue 

installing raceway flex, instrument devices, terminations Ring 3.  
 
Power Block Above Ground Electrical(K030):  
 Mobilizing and receiving material.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct and Collection Condensate Manifolds on 

streets 1 and 2. Installed riser on streets 3 and 4  . Working air 
take off system on streets 3 and 4 and drain pipe on streets 2 and 
3.  

 
Buildings (K067):  
 Administration Building architectural, mechanical, electrical, 

and plumbing finishes continued.  Water Treatment building 
steel and wall installations continued. 

 
Bolted Tanks(K068):  
 Installing Ring 1 on Raw Water Tank.  
 
Welded Demin Tanks(K071):  
 Prepping tanks to set dome roof in both Units.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5 and 10.  
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Sukut (K008) 27
Crown(K009) 15
Sukut (K010) 15
BPC (K011) 25
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 76
EPC (K016) 5
BPC (K021) 17
PMI (K022) 98
Newtron (K029) 13
Siemens(K038) 7
Newtron (K030) 2
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 2
BPC(K100) 75
BPC (K102) 58
Sener 7
Total Personnel Onsite 835

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 9, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K008 Site Preparation:  
 Continued retention area rip rap installation.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2 and installing tortoise guards.  
 
Underground Piping(K011): 
 Testing all lines and installing bollards.  
 
Solar Field Foundations (K013): 
 No Work.  
 
Solar Field Underground Electrical (K014):   
 No Work.  
 
Power Block Foundations (K015):   
  Unit 2 – Performed layout of foundations and as-builts.  
 
230 Kv Line and Switchyard(K016): 
  Installing ground grid, underground conduit and breakers.  
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6. Material 

receiving is ongoing.  
 

Power Block Piping and Mechanical(K022):   
 Prepping Turbines for rolling/installing keys. Welding stainless 

steel in Pipe Rack 25. Erecting Pipe Rack 23. Welding closed 
cooling water and installing gas line. Continue Feed water 
structure grating and bolt up. Detailing ladders and hand rails. 
 

Evaporation Ponds (K026):  
 Finish grade and preparation for rip rap continued.  
  
Solar Field Above Ground Electrical (K029):  
 No Work.  
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Administration and Control Building 

Common Area 



Power Block Above Ground Electrical(K030):  
 No Work.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct and Collection Condensate Manifolds on 

streets 1 and 2. Working riser on streets 3 and 4  . Working air 
take off system on streets 3 and 4 and drain pipe on streets 2 and 
3.  

 
Buildings (K067):  
 Working on punch list items in the Admin Building.  
 
Bolted Tanks(K068):  
 Installing Ring 1 on Raw Water Tank.  
 
Welded Demin Tanks(K071):  
 No Work.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5 and 10.  
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 10
Guardsmark (K005) 5
PSI (K007) 6
Sukut (K008) 15
Crown(K009) 15
Sukut (K010) 10
BPC (K011) 15
Largo (K013) 0
Newtron (K014) 0
Largo (K015) 4
EPC (K016) 5
BPC (K021) 17
PMI (K022) 100
Sukut (K026) 15
Newtron (K029) 0
Newtron (K030) 0
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 0
BPC (K100) 85
BPC (K102) 58
Sener 7
Total Personnel Onsite 594

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 13, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K006 Wells:  
 Well 0 construction pump removal commenced. 
 
K008 Site Preparation:  
 Retention area riprap and final grade installations continue.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind and Security Fence in Unit 2.  
 
Underground Piping(K011): 
 Testing all lines and installing bollards.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing caissons in Block 8 (Drilled last caisson 

today).  Continued Pipe supports on the North side of Block 5, 
and drilling in Block 10.  Constructing Sleepers between Blocks 4 
& 9 and setting HSS tube steel in Block 5.  Excavating Pipe 
Bridge 5.  

 
Solar Field Underground Electrical (K014):   
 Ground grid installation in Power Block 1, backfill/compaction of 

trenches in Ring 8 Field 1, testing cable and fiber optic, installing 
cabling Ring 10 Field 2. Excavating Ring 9 Unit 2.  

 
Power Block Foundations (K015):   
  Unit 2 – Pouring the last of the Main HTF pumps, and the last of 

the STG North Pedestals.  Working on Duct bank stub-ups and 
containment slab prep work.  Formed Steam Turbine Generator 
North and East pedestals (last two East pedestals will pour 
tomorrow).  Finished Installing Rebar and forms in the Vacuum 
and Hogging injector.   Unit 1 – Constructing the STG Block.  
Common Area –  Forming the softener water sump Pit and 
installing water stop for the valve pit.  
 

230 Kv Line and Switchyard(K016): 
  Continue grounding, underground conduit and circuit breaker 

installation in Switchyard 2.  
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Power Block 2 

Drilling Last Caisson-Unit 2 Block 8 



Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6. Material 

receiving is ongoing.  
 
Power Block Piping and Mechanical(K022):   
 Welding stainless steel in Pipe Rack 25 and installing pipe in Pipe 

Rack 23. Working cross over pipe on Train 2 and setting PDC 
2B.  

 
Evaporation Ponds (K026):  
  Finish grade and riprap placement continues.  Liner installation 

is scheduled for 11-19-12. 
 
Solar Field Above Ground Electrical (K029):  
 Installing LOC boxes and power panels Ring 4, continue 

installing raceway flex, instrument devices, terminations Ring 3.  
 
Power Block Above Ground Electrical(K030):  
 Mobilizing and receiving material.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct and Collection Condensate Manifolds on 

streets 1 and 2. Working riser on streets 3 and 4  . Working air 
take off system on streets 3 and 4 and drain pipe on streets 2 and 
3. Preassembling stair tower for installation.  

 
Buildings (K067):  
 Administration building punch list is ongoing.  Water Treatment 

building interior rough-ins continue.  
 
Bolted Tanks(K068):  
 Installing Ring 1 and grounding lugs on Raw Water Tank.  
 
Welded Demin Tanks(K071):  
 Prepping tanks to set dome roof and verifying nozzle locations in 

Unit 2.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5 and 10 
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
Southwest Pump (K006) 3
PSI (K007) 6
Sukut (K008) 10
Crown(K009) 15
Sukut (K010) 10
BPC (K011) 25
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 76
EPC (K016) 5
BPC (K021) 17
PMI (K022) 98
Sukut (K026) 12
Newtron (K029) 13
Newtron (K030) 2
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 7
BPC(K100) 75
BPC (K102) 58
Sener 7
Total Personnel Onsite 826

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 14, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K006 Wells:  
 Well 0 construction pump removal continued. 
 
K008 Site Preparation:  
 Retention area riprap and final grade installations continue.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind in Unit 2.  
 
Underground Piping(K011): 
 Testing all lines and installing bollards.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing caissons in Block 8 (Expecting to pour out 

caissons tomorrow).  Continued Pipe supports on the North side 
of Block 5.  Constructing Sleepers between Blocks 4 & 9 and 
setting HSS tube steel in Block 5.  Installing rebar for pipe 
bridges, and pouring Solar Field Substation 2B tomorrow.  Unit 1 
– Layout for sleepers.  

 
Solar Field Underground Electrical (K014):   
 Installing ground grid Power Block 1, testing power and fiber 

optic cabling Ring 8 Field 1. Installing ground conductor, power 
cabling and began blanketing conductors in Ring 10 Field 2. 
Trenching and installing ground conductor Ring 9 Field 2. 

 
Power Block Foundations (K015):   
  Unit 2 – Stripping STG North Pedestals and Poured the last two 

STG East Pedestals.  Working on containment slab rebar and 
forming.  Poured the Vacuum and Hogging injector.   Unit 1 – 
Constructing the STG Block.  Common Area –  Forming the 
softener water sump Pit and installing water stop for the valve 
pit.  Poured 2 slabs for Aquatec Skids 
 

230 Kv Line and Switchyard(K016): 
  Switchyard underground conduit and ground grid installation, 

setting vault and circuit breakers.   
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Power Block 2 

Solar Field  2 Block 3 



Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6. Material 

receiving is ongoing.  
 
Power Block Piping and Mechanical(K022):   
 Welding stainless steel in Pipe Rack 25 and installing pipe in Pipe 

Rack 23. Working cross over pipe on Train 2.  
 
Evaporation Ponds (K026):  
  Finish grade and riprap placement continues.   
 
Solar Field Above Ground Electrical (K029):  
 Raceway, pulling cable, installation instrument devices and 

terminations Ring 3, pulling feeder and interconnect Solar Field 
Substation 2D, terminations Field 2.  

 
Power Block Above Ground Electrical(K030):  
 Mobilizing and receiving material.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct and Collection Condensate Manifolds on 

streets 1 and 2. Working riser on streets 3 and 4  . Working air 
take off system on streets 3 and 4 and drain pipe on streets 2 and 
3. Preassembling stair tower for installation.  

 
Buildings (K067):  
 Administration building punch list is ongoing.  Water Treatment 

building interior rough-ins continue.  
 
Bolted Tanks(K068):  
 Installing bolt caps on floor and clean up activities continued.  
 
Welded Demin Tanks(K071):  
 Prepping tanks to set dome roof and verifying nozzle locations in 

Unit 2.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5 and 10. 
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
Southwest Pump (K006) 3
PSI (K007) 6
Sukut (K008) 10
Crown(K009) 15
Sukut (K010) 10
BPC (K011) 18
Largo (K013) 100
Newtron (K014) 21
Largo (K015) 76
EPC (K016) 5
BPC (K021) 17
PMI (K022) 98
Sukut (K026) 12
Newtron (K029) 13
Newtron (K030) 2
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 7
BPC(K100) 75
BPC (K102) 58
Sener 7
Total Personnel Onsite 816

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 15, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K006 Wells:  
 Well 0 construction pump removal continued. 
 
K008 Site Preparation:  
 Retention area riprap and final grade installations continue.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind in Unit 2.  
 
Underground Piping(K011): 
 Testing Solar Field Waste Water Lines and installing drains in 

Common Area.  
 
Solar Field Foundations (K013): 
 Unit 2 – Completed the 23,008th caisson installation in Block 8 

this afternoon.  Continued Pipe supports on the North side of 
Block 10.  Drilling Sleepers on the North end of Block 8 and 
setting HSS tube steel in Block 5.  Installing rebar for pipe 
bridges, and poured Solar Field Substation 2B.  Unit 1 – Layout 
for sleepers.  

 
Solar Field Underground Electrical (K014):   
 Ground grid repairs and installation Power Block 2, continue 

cable and fiber optic testing for Ring 8 Field 1, cable blanketing 
Ring 10 Field 2 has been completed and inspected, began 
backfill/compaction, installing power cables, Ethernet and fiber 
optic Ring 9. 

 
Power Block Foundations (K015):   
  Unit 2 – Backfilling STG North Pedestals.  Working the majority 

of crews on getting the West SGS Train 1 containment slab ready 
to pour in the morning.  Stripped the Vacuum and Hogging 
injector, working on forming duct bank stub-ups .   Unit 1 – 
Constructing the STG Block.  Common Area –  Forming the 
softener water sump Pit/valve pit for a pour tomorrow.  

 
230 Kv Line and Switchyard(K016): 
  Continue installing ground grid conductor, rods and wells.  
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Power Block 2 

Final Caisson Pour-Unit 2 Block 8 



Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6. Material 

receiving is ongoing.  
 
Power Block Piping and Mechanical(K022):   
 Welding stainless steel pipe in Pipe Rack 25 and installing pipe in 

Pipe Rack 23. Working cross over pipe on Train 2 and 
fabricating Siemens pipe.  

 
Evaporation Ponds (K026):  
  Finish grade and riprap placement continues.   
 
Solar Field Above Ground Electrical (K029):  
 Completed instrument installation and terminations excluding 

fiber for Ring  3, started race way and instrument installation 
Ring  4. 
 

Power Block Above Ground Electrical(K030):  
 Mobilizing and receiving material.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct and Collection Condensate Manifolds on 

street 1. Working riser on streets 3 and 4  . Working air take off 
system on streets 3 and 4 and drain pipe on streets 2 and 3.  

 
Buildings (K067):  
 Administration building punch list is ongoing.  Water Treatment 

building interior rough-ins continue.  
 
Bolted Tanks(K068):  
 Prepping for dome roof installation.  
 
Welded Demin Tanks(K071):  
 Set roof on tanks in Unit 1 and 2.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5 and 10. 
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
Southwest Pump (K006) 3
PSI (K007) 5
Sukut (K008) 10
Crown(K009) 15
Sukut (K010) 10
BPC (K011) 18
Largo (K013) 100
Newtron (K014) 21
Largo (K015) 76
EPC (K016) 5
BPC (K021) 17
PMI (K022) 98
Sukut (K026) 12
Newtron (K029) 13
Newtron (K030) 2
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 7
BPC(K100) 75
BPC (K102) 62
Sener 7
Total Personnel Onsite 819

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 16, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K008 Site Preparation:  
 Retention area riprap and final grade installations continue.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 No Work.  
 
Solar Field Foundations (K013): 
 No Work.  
 
Solar Field Underground Electrical (K014):   
 No Work.  
 
Power Block Foundations (K015):   
  Unit 2 – Backfilling STG North Pedestals.  Working the majority 

of crews on pouring the West SGS Train 1 containment slab.  
Backfilling the Vacuum and Hogging injector, working on 
installing conduit and forming duct bank stub-ups .   Unit 1 – 
Constructing the STG Block.  Common Area –  Finished forming 
and poured the softener water sump Pit/valve pit.  

 
230 Kv Line and Switchyard(K016): 
  Continue installing ground grid conductor, rods and wells.  
 
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6. Material 

receiving is ongoing.  
 
Power Block Piping and Mechanical(K022):   
 Welding stainless steel pipe in Pipe Rack 25 and installing pipe in 

Pipe Rack 23. Working cross over pipe on Train 2 and 
fabricating Siemens pipe. Installing Pipe rack 24.  
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Common Area Picking Dome Roof Frame 

Power Block 2 Containment Slab Pour 



Evaporation Ponds (K026):  
  Finish grade and riprap placement continues.   
 
Solar Field Above Ground Electrical (K029):  
 No Work.  

 
Power Block Above Ground Electrical(K030):  
 No Work.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct and Collection Condensate Manifolds on 

street 1. Working riser on streets 3 and 4  . Working air take off 
system on streets 3 and 4 and drain pipe on streets 2 and 3. 
Verifying elevations on Unit 1 Foundations.   

 
Buildings (K067):  
 Administration building punch list is ongoing.  Water Treatment 

building interior rough-ins continue.  
 
Bolted Tanks(K068):  
 Picked Dome Frame to begin installing dome panels on Filtered 

Water Tank.  
 
Welded Demin Tanks(K071):  
 Welding roof on tanks in Unit 1 and 2.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 2. Erecting and aligning 

pylons in Solar Field 2 Block 5 and 10. 
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
Southwest Pump (K006) 0
PSI (K007) 5
Sukut (K008) 10
Crown(K009) 15
Sukut (K010) 10
BPC (K011) 0
Largo (K013) 0
Newtron (K014) 0
Largo (K015) 50
EPC (K016) 5
BPC (K021) 17
PMI (K022) 98
Sukut (K026) 12
Newtron (K029) 0
Newtron (K030) 0
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 7
BPC(K100) 75
BPC (K102) 62
Sener 7
Total Personnel Onsite 636

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 19, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K008 Site Preparation:  
 Retention area riprap and final grade installations continue.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 Installing Waste Water Drains in the Common Area and testing 

Solar Field Waste Water Lines.  
 
Solar Field Foundations (K013): 
 Unit 2 - Cleaning up for caissons in Block 8. Drilling Sleepers in 

Block 8, and setting Tube Steel Assemblies in Block 5.  
Constructing Pipe Supports on the South Side of Block 5.  
Striping Forms from Substation 2B.  Unit 1 – Layout for Sleepers 
in Block 1/2. 

 
Solar Field Underground Electrical (K014):   
 Repairing ground grid in Power Block 2. Testing fiber optic, 

installing outside ground grid ring and backfill in Ring 10 Field 2. 
Excavating Field 2 Ring 9.  

 
Power Block Foundations (K015):   
  Unit 2 – Poured freeze pumps and the last two pedestals on the 

main HTF Pumps.  Started grading for the far West containment 
slab (HTF Main Pumps and Freeze Protection Pump area).  
Working on installing conduit and forming duct bank stub-ups .   
Installed rebar in the Steam Duct Drains Tank.  Unit 1 – 
Constructing the STG Block and HTF Drain Pit.  Common Area 
–  Stripping forms and backfilling the softener water sump 
Pit/valve pit.  

 
230 Kv Line and Switchyard(K016): 
  Continue installing ground grid, setting trenway electrical duct 

banks in Switchyard 2.  
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Power Block 2  

Solar Field 2 Block 5 



Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6. Laying out 

pipe in Solar Field 2 Block 5.  
 
Power Block Piping and Mechanical(K022):   
 Welding stainless steel pipe in Pipe Rack 25 and installing pipe in 

Pipe Rack 23. Working cross over pipe on Train 2 and 
fabricating Siemens pipe. Installing Pipe rack 24.  

 
Evaporation Ponds (K026):  
  Finish grade and riprap placement continues.   
 
Solar Field Above Ground Electrical (K029):  
 Installing raceway, instrumentation, tail in conductors and 

terminate Ring 4 Field 2.  
 

Power Block Above Ground Electrical(K030):  
 Installing cable tray in the ACC and pipe racks.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct and Collection Condensate Manifolds on 

street 1. Working riser on streets 3 and 4  . Working air take off 
system on streets 3 and 4 and drain pipe on streets 2 and 3.  

 
Buildings (K067):  
 Water Treatment building interior rough-ins continue.  
 
Bolted Tanks(K068):  
 No work. 
 
Welded Demin Tanks(K071):  
 Welding roof on tanks in Unit 1 and 2.  
 
Pylon, SCE Assembly and Installation(K100):    
 Completed installing SCE’s in Solar Field 2 Block 2 and began 

install in Block 5. Erecting and aligning pylons in Solar Field 2 
Block 5 and 10. 

 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 5
Sukut (K008) 10
Crown(K009) 15
Sukut (K010) 10
BPC (K011) 21
Largo (K013) 103
Newtron (K014) 65
Largo (K015) 50
EPC (K016) 5
BPC (K021) 17
PMI (K022) 98
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 12
SPX (K057) 105
USA Tank (K068) 0
Caldwell Tank (K071) 7
BPC (K100) 85
BPC (K102) 62
Sener 7
Total Personnel Onsite 845

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 20, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
K008 Site Preparation:  
 Retention area riprap and final grade installations continue.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 Installing Waste Water Drains in the Common Area. 
 
12 Kv Power Distribution Line (K012: 
 Completed support electrical support work with Largo for 

caisson foundation installation, re-aligned two 12Kv power poles 
in power block area, re-set down guys north-east corner and pole 
entering project and flood migration work on power poles off 
project. 

 
Solar Field Foundations (K013): 
 Unit 2 - Drilling Sleepers in Block 8, and setting Tube Steel 

Assemblies in Block 5.  Constructing Pipe Supports on the South 
Side of Block 5.  Stripping Forms from Substation 2B and 
constructing 2A.  Installing rebar in pipe bridges.  Unit 1 – 
Layout for Sleepers in Block 1/2. 

 
Solar Field Underground Electrical (K014):   
 Completed ground conductor repairs Power Block 2, continue 

with ground grid installation in Field 2 Rings 10 and 9. Continue 
backfill/compaction Ring 10 and excavation in Ring 9. Excavating 
5kv trench from Ring 8 to Ring 9. 

 
Power Block Foundations (K015):   
  Unit 2 – Poured Atmospheric Drains Tank.  Installed rebar and 

formed the Air Receiver pedestals.  Excavating miscellaneous 
support foundations around the freeze pumps.  Grading for the 
far West containment slab (HTF Main Pumps and Freeze 
Protection Pump area).  Working on installing conduit and 
forming duct bank stub-ups .   Unit 1 – Constructing the STG 
Block and Power Distribution Center 1A Pedestals.  Common 
Area –  Backfilling the softener water sump Pit/valve pit.  
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Power Block 2  

Solar Field 2 Block 7 



230 Kv Line and Switchyard(K016): 
 Continue installing ground grid, setting trenway electrical duct 

banks and underground conduit in Switchyard 2.  
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6. Laying out 

pipe in Solar Field 2 Block 5.  
 
Power Block Piping and Mechanical(K022):   
 Erecting Expansion Vessel steel and Pipe Rack 24. Installing 

Handrails on Expansion vessel. Welding down comers and risers 
on Train 2. Continue fabrication of Siemens pipe.  

 
Evaporation Ponds (K026):  
  Installing secondary liner.  
 
Solar Field Above Ground Electrical (K029):  
 Completed Local Control Box and drive pylon instrumentation 

installation in Field 2 Ring 3. Continue with flex, tailing in 
conductors and terminations in Rin3 Field 2.  
 

Power Block Above Ground Electrical(K030):  
 Setting and installing cable tray on motor deck in the ACC, Pipe 

Rack 23 west  and Electrical Building 2.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct and Collection Condensate Manifolds on 

street 1. Working riser on streets 3 and 4  . Working air take off 
system on streets 3 and 4 and drain pipe on streets 2 and 3.  

 
Buildings (K067):  
 Water Treatment building interior rough-ins continue.  Admin 

Building punch-list walk was completed with a list generated.  
 
Welded Demin Tanks(K071):  
 Continue fit and welding on roofs.  
 
Common Area Electrical and Instrumentation (K073): 
 Continue with ground grid installations water treatment and 

Admin buildings.  
 
Pylon, SCE Assembly and Installation(K100):    
 Completed installing SCE’s in Solar Field 2 Block 5. Erecting 

and aligning pylons in Solar Field 2 Block 5 and 10. 
 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 5
Sukut (K008) 10
Crown(K009) 15
Sukut (K010) 10
BPC (K011) 21
PAR Electrical (K012) 6
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 65
EPC (K016) 7
BPC (K021) 19
PMI (K022) 98
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 7
SPX (K057) 105
USA Tank (K068) 0
Caldwell Tank (K071) 2
Newtron (K073) 4
BPC(K100) 75
BPC (K102) 62
Sener 7
Total Personnel Onsite 820
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Genesis Solar, LLC.
Blythe, California

Daily Report

November 21, 2012
Unit 2 COD: November 1st, 2013
Unit 1 COD: April 1st, 2014

Safety:
� No Accident or Injury. 

Compliance:
� No issues to report. 

K008 Site Preparation: 
� Retention area riprap and final grade installations continue. 

Permanent Site Security and Wind Fence(K009):
� Installing Wind Fence in Unit 2. 

Underground Piping(K011):
� Installing Waste Water Drains in the Common Area.

Solar Field Foundations (K013):
� Unit 2 - Drilling Sleepers in Block 8, and setting Tube Steel 

Assemblies in Block 5 and 10. Constructing Pipe Supports on the 
South Side of Block 5. Forming Substation 2A. Installing rebar 
in pipe bridges. Unit 1 – Layout for Sleepers in Block 1/2.

Solar Field Underground Electrical (K014):
�

Site Safety Topic Of The Week:
“Use Care with Compressed Air”

Clear Temp- High 79 Winds- Northwest at 2 mph

Weather

Evaporation Ponds
Solar Field Underground Electrical (K014):
� Continue with ground grid installation in Field 2 Rings 10 and 9. 

Continue backfill/compaction Ring 10 and excavation in Ring 9. 
Excavating 5kv trench from Ring 8 to Ring 9.

Power Block Foundations (K015):  
� Unit 2 – Constructing the Air Receiver pedestals, miscellaneous 

support foundations around the freeze pumps, ductbank stub-
ups. Forming and Grading for the far West containment slab 
(HTF Main Pumps and Freeze Protection Pump 
area). Backfilled the Auxilary Transformer.  Unit 1 –
Constructing the STG Block and Power Distribution Center 1A 
Pedestals. Common Area – Completed Backfilling the softner
water sump Pit/valve pit.

230 Kv Line and Switchyard(K016):
� Continue installing ground grid, setting trenway electrical duct 

banks and underground conduit in Switchyard 2. 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy

Power Block 2 

Evaporation Ponds



Solar Field Header Piping (K021):
� Welding and installing pipe in Unit 2 Blocks 1 and 6. Laying out 

pipe in Solar Field 2 Block 5. 

Power Block Piping and Mechanical(K022):  
� Erecting Expansion Vessel steel and Pipe Rack 24. Installing 

Handrails on Expansion vessel. Welding down comers and risers 
on Train 2. Continue fabrication of Siemens pipe. Installing pipe 
on Pipe Rack 23, 24 and 25 Pipe Racks. Installing Main 
Transformer steel walkway. 

Evaporation Ponds (K026): 
� Collection sump piping and backfill continued along with riprap 

installations. 

Solar Field Above Ground Electrical (K029): 
� Drive pylon instrumentation installation in Field 2 Ring 3. 

Continue with flex, tailing in conductors and terminations in 
Rin3 Field 2. 

Power Block Above Ground Electrical(K030): 
� Setting and installing cable tray on motor deck in the ACC, Pipe 

Rack 23 west  and Electrical Building 2. 

Air Cooled Condenser (K057):
� Collection Condensate Manifolds on Street 1. Working riser on 

streets 3 and 4  . Working air take off system on streets 3 and 4 
and drain pipe on streets 2 and 3. Receiving material for Unit 1 
and prepping foundations for steel erection. 

Buildings (K067): 

Personnel Onsite Total

Genesis Management 40

Compliance Monitors 21

Guardsmark (K005) 5

PSI (K007) 5

Sukut (K008) 10

Crown(K009) 15

Sukut (K010) 10

BPC (K011) 21

Largo (K013) 103

Newtron (K014) 21

Largo (K015) 65

EPC (K016) 7

BPC (K021) 19

PMI (K022) 98

Sukut (K026) 12

Newtron (K029) 15

Newtron (K030) 7

SPX (K057) 105

USA Tank (K068) 0

Caldwell Tank (K071) 0

Newtron (K073) 4

BPC (K100) 85Buildings (K067): 
� Water Treatment building interior finish continued.  Working on 

punch list items in the Admin Building. 

Welded Demin Tanks(K071): 
� No Work. 

Common Area Electrical and Instrumentation (K073):
� Continue with ground grid installations water treatment and 

Admin buildings. 

Pylon, SCE Assembly and Installation(K100):   
� Completed installing SCE’s in Solar Field 2 Block 5. Erecting 

and aligning pylons in Solar Field 2 Block 5 and 10.

HCE Tube Installation (K102): 
� Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.  

BPC (K100) 85

BPC (K102) 62

Sener 7

Total Personnel Onsite 812
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Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 26, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 Demobilizing and working on punch list items.  
 
Solar Field Foundations (K013): 
  Unit 2 - Drilling Sleepers in Block 8 and West of the Power 

Block, setting Tube Steel Assemblies in Block 10, pouring on the 
North side of Block 8.  Constructing Pipe Supports on the South 
Side of Block 5 and 9.  Installing forms and bolts for Substation 
2A.  Installing rebar in pipe bridges.  Unit 1 – Layout and drilling 
for Sleepers in Blocks 1/2. 
 

Solar Field Underground Electrical (K014):   
 Installing ground grid, rods and test wells in Power Block 1 and 

Field 2 Rings 9 and 8. Repair ground conductors in ACC area at 
Power Block 2. Backfilling Ring 10 Field 2. Installing power cable 
and control in Ring 9 and excavation of trenches in Ring 8.  

 
Power Block Foundations (K015):   
  Unit 2 – Constructing small foundations contained within the far 

West containment slab (HTF Main Pumps and Freeze Protection 
Pump area).  Working on installing conduit and forming duct 
bank stub-ups by the Electrical building.  Excavating for duct 
banks to the diesel generator and to the Solar field on the West 
side of the Power Block.  Installing Rebar in Power Distribution 
Center 2D, Started Layout and excavation on the added 
foundations under the ACC.  Unit 1 – Constructing the STG 
Block and stripping Power Distribution Center 1A Pedestals.  
Common Area –  Backfilling the Firewater pump house duct 
bank.  

 
230 Kv Line and Switchyard(K016): 
 Continue installation ground grid, rods and wells, also 

underground conduit and trenway. 
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Power Block 2  

Solar Field 2 Pipe Bridge 



Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6. Laying out 

pipe in Solar Field 2 Block 5.  
 
Power Block Piping and Mechanical(K022):   
 Installing transformer platform steel and detailing Expansion 

Vessel steel. Welding Train 2 down comers. Installing pipe on 
Pipe Rack 24 and control valves on turbines.  

 
Evaporation Ponds (K026):  
  Installing secondary liner.  
 
Solar Field Above Ground Electrical (K029):  
 Installation of LOC’s, raceway, instruments and terminations in 

Field 2 Ring 4 and 2. Installing ground conductor for Substation 
2A and 2B with underground conduit for 2B. 

 
Power Block Above Ground Electrical(K030):  
 Installation of cable tray ACC unit, cable rack, electronics 

building, receiving materials and equipment to support contract. 
 
Air Cooled Condenser (K057): 
 Welding Steam Duct Manifolds and Collection Condensate 

Manifolds on Streets 1 and 2. Working Turbine Exhaust Duct 
Risers. Installing drain pipe on Streets 1 and 2. Shaking out steel 
in Unit 1 for installation on Streets 3 and 4.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Bolted Tanks (K068): 
 Continued dome roof panel installation.  
 
Welded Demin Tanks(K071):  
 Performing post weld heat treatment on Unit 2 tank and 

prepping for vacuum seal test this weak.  
 
Common Area Electrical and Instrumentation (K073): 
 Continue with ground grid installations in Common Area.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10. Leveling SCE’s in Solar Field 2 
Block 2.  

 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 5
Crown(K009) 15
Sukut (K010) 10
BPC (K011) 13
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 69
EPC (K016) 7
BPC (K021) 21
PMI (K022) 98
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 7
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 3
Newtron (K073) 4
BPC (K100) 85
BPC(K100) 75
Sener 7
Total Personnel Onsite 810
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Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 27, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 Demobilizing and working on punch list items.  
 
Solar Field Foundations (K013): 
 Unit 2 - Drilling Sleepers in Block 8 and West of the Power Block, 

setting Tube Steel Assemblies in Block 10, pouring on the North 
side of Block 8.  Constructing Pipe Supports on the South Side of 
Block 5 & 9 drilling on the North side of Block 9.  Poured 
Substation 2A.  Installing rebar in pipe bridges.  Unit 1 – Layout 
and drilling for Sleepers in Blocks 1/2. 

 
Solar Field Underground Electrical (K014):   
 Installing ground grid, rods and test wells in Power Block 1 and 

Field 2 Rings 9 and 8. Backfilling Ring 10 Field 2. Installing 
power cable and control in Ring 9 and excavating Ring 8.  

 
Power Block Foundations (K015):   
 Unit 2 – Poured pedestals on the small foundations contained 

within the far West containment slab (HTF Main Pumps and 
Freeze Protection Pump area).  Installed conduit by the Electrical 
building.  Poured Power Distribution Center 2D, Excavated some 
of the added foundations under the ACC.  Continued work on the 
Lube oil foundation.  Unit 1 – Constructing the STG Block and 
Working on the HTF Drain pit and the Main Transformer blast 
wall.  Common Area –  Laid out for foundations for aquatic 
foundations, and poured one pad by the Water treatment 
building.  

 
230 Kv Line and Switchyard(K016): 
 Continue installation ground grid, rods and wells, also 

underground conduit and trenway. 
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Power Block 2  

Solar Field 2 Pipe Bridge 1 



Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6.  
 
Power Block Piping and Mechanical(K022):   
 Detailing Expansion Vessel steel. Installing Control Valves on 

High Pressure Turbine. Prep for Generator Cooler install 
Welding Train 2 down comers. Installing pipe on Pipe Rack 24, 
23, 25. Prepared for upcoming grouting.  
 

Evaporation Ponds (K026):  
  Installing secondary liner.  
 
Solar Field Above Ground Electrical (K029):  
 Installation of LOC’s, raceway, instruments and terminations in 

Field 2 Ring 4 and 2. Installing ground conductor for Substation 
2A and 2B with underground conduit for 2B. 

 
Power Block Above Ground Electrical(K030):  
 Installation of cable tray ACC unit, cable rack, electronics 

building, receiving materials and equipment to support contract. 
 
Air Cooled Condenser (K057): 
 Welding Steam Duct Manifolds and Collection Condensate 

Manifolds on Streets 1 and 2. Working Turbine Exhaust Duct 
Risers. Installing drain pipe on Streets 1 and 2. Shaking out steel 
in Unit 1 for installation on Streets 3 and 4.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Bolted Tanks (K068): 
 Continued dome roof panel installation.  
 
Welded Demin Tanks(K071):  
 Performing post weld heat treatment on Unit 2 tank. 
 
Common Area Electrical and Instrumentation (K073): 
 Continue with ground grid installations in Common Area.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10. Leveling SCE’s in Solar Field 2 
Block 2.  

 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 5
Crown(K009) 15
Sukut (K010) 10
BPC (K011) 13
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 69
EPC (K016) 7
BPC (K021) 21
PMI (K022) 98
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 7
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 3
Newtron (K073) 4
BPC (K100) 85
BPC(K100) 75
Sener 7
Total Personnel Onsite 810
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Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 28, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 Demobilizing and working on punch list items.  
 
Solar Field Foundations (K013): 
 Unit 2 - Drilling Sleepers West of the Power Block, setting Tube 

Steel Assemblies in Block 10, pouring on the North side of Block 
8.  Constructing Pipe Supports on the South Side of Block 9 and 
drilling on the North side of Block 9.  Stripping forms from 
Substation 2A, Installing rebar in pipe bridges.  Unit 1 – Drilling 
for Sleepers on the East side of Blocks 2, and pouring and 
forming on the North side of Block 2. 

 
Solar Field Underground Electrical (K014):   
 Continued ground grid installation at Power Block 2 and East 

end Field 2 Rings 10, 9, 8. Installation of power cable and control 
and communication cable Field 2 Ring 9, backfill/compaction and 
testing Ring 10, continue trench excavation and ground whips to 
power poles. 

 
Power Block Foundations (K015):   
 Unit 2 – Continued working on the far West containment slab 

(HTF Main Pumps and Freeze Protection Pump area), duct bank 
by the Electrical building, Excavating some of the added 
foundations under the ACC, Continued work on the Lube oil 
foundation, and excavated for Power Block to Solar Field Duct 
banks on the West side of the Power Block.  Unit 1 – 
Constructing the STG Block and Working on the HTF Drain pit 
and the Main Transformer blast wall.  Common Area –  Laying 
out for aquatic foundations.  

 
230 Kv Line and Switchyard(K016): 
 Continue ground and U/G conduit installation switchyard 2, 

completed kickoff meeting for transmission part of contract and 
logistic for power poles to project. Begin delivery 12/5/12.  
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Power Block 2 West Containment Slab  

Power Block 2 Feed Water Structure 



Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6.  
 
Power Block Piping and Mechanical(K022):   
 Set Expansion Vessel and Installing Control Valves on High 

Pressure Turbine. Prep for Generator Cooler install Welding 
Train 2 down comers. Installing pipe on Pipe Rack 24, 23, 25. 
Prepared for upcoming grouting.  
 

Evaporation Ponds (K026):  
  Installing secondary liner.  
 
Solar Field Above Ground Electrical (K029):  
 LOC and 480v panel installation Field 2 Ring 2. Continue 

raceway and instrument installation, with tailing cable and 
terminations for Ring 4, ground and conduit rough in for 2A 
solar field substation. 

 
Power Block Above Ground Electrical(K030):  
 Installing cable tray supports in Power Block 2 ACC unit, tray 

rack 23 and Elect/Electronic building. 
 
Air Cooled Condenser (K057): 
 Welding Steam Duct Manifolds and Collection Condensate 

Manifolds on Streets 1 and 2. Working Turbine Exhaust Duct 
Risers. Installing drain pipe on Streets 1 and 2. Shaking out steel 
in Unit 1 for installation on Streets 3 and 4.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Bolted Tanks (K068): 
 Installing dome panels and handrail on roof.  
 
Welded Demin Tanks(K071):  
 Performing post weld heat treatment on Unit 2 tank. 
 
Common Area Electrical and Instrumentation (K073): 
 Installing common area ground grid, building rebar cages to 

support direct burial cabling under common area road ways.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10. Leveling SCE’s in Solar Field 2 
Block 2.  

 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 6
Sukut (K010) 10
BPC (K011) 7
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 69
EPC (K016) 7
BPC (K021) 25
PMI (K022) 113
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 7
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 3
Newtron (K073) 4
BPC (K100) 85
BPC(K102) 63
Sener 7
Total Personnel Onsite 803
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Genesis Solar, LLC. 
Blythe, California 

Daily Report 

November 30, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 No Work.  
 
Underground Piping(K011): 
 No Work.  
 
Solar Field Foundations (K013): 
 No Work.  
 
Solar Field Underground Electrical (K014):   
 No Work.  
 
Power Block Foundations (K015):   
 Unit 2 – Continued working on the far West containment slab 

(HTF Main Pumps and Freeze Protection Pump area), poured 
duct bank by the Electrical building, Installing rebar in some of 
the added foundations under the ACC, Continued work on the 
Lube oil foundation & Ullage foundation, constructing the steam 
duct drains tank, and pouring for Power Block to Solar Field 
Duct banks on the West side of the Power Block.  Unit 1 – 
Constructing the STG Block and Working on the HTF Drain pit, 
the Main Transformer blast wall, and excavated the remainder of 
the STG North/South pipe way.  Common Area –  Laying out, 
forming and excavating for aquatic foundations.  

 
230 Kv Line and Switchyard(K016): 
 Continue ground and U/G conduit installation Switchyard 2. 

Prepping for pole deliveries next week.  
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6.  
 
Power Block Piping and Mechanical(K022):   
 Welding Train 2 down comers. Installing pipe on Pipe Rack 24, 

23, 25. Detailing Expansion Vessel Steel and Boiler Feed Water 
Structure. Grouting HTF Vessels. Installing control valves on 
High Pressure Generator.  
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Dome Roof Install on Filtered Water Tank 

Power Block 2 



Evaporation Ponds (K026):  
  Installing secondary liner.  
 
Solar Field Above Ground Electrical (K029):  
 No Work.  
 
Power Block Above Ground Electrical(K030):  
 No Work.  
 
Air Cooled Condenser (K057): 
 Welding Steam Duct Manifolds and Collection Condensate 

Manifolds on Streets 1 and 2. Working Turbine Exhaust Duct 
Risers. Installing drain pipe on Streets 1 and 2. Installing Riser 
on Street 3. Prepping Riser to install on Streets 1 and 2. Shaking 
out steel in Unit 1 for installation on Streets 3 and 4.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Bolted Tanks (K068): 
 Set dome roof on Filtered Water Tank and began to install 

flashing.  
 
Welded Demin Tanks(K071):  
 No Work.  
 
Common Area Electrical and Instrumentation (K073): 
 No Work.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10. Leveling SCE’s in Solar Field 2 
Block 2.  

 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.  Performed pneumatic test on first two loops in 
Solar Field 2 Block 1.  

 

 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 0
Sukut (K010) 10
BPC (K011) 0
Largo (K013) 0
Newtron (K014) 0
Largo (K015) 69
EPC (K016) 7
BPC (K021) 25
PMI (K022) 113
Sukut (K026) 12
Newtron (K029) 0
Newtron (K030) 0
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 0
Newtron (K073) 0
BPC (K100) 85
BPC(K102) 63
Sener 7
Total Personnel Onsite 637
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Genesis Solar Energy Project Monthly Compliance Report 
 

  1   
 

Genesis Daily Well Readings - Well Pads in acre feet x .001 

New meters  
10/21 

Serial No#:                        
11-07803 

Serial No#:                         
11-07804 

Serial No#: 
11-07805 

Serial No#: 022037         
Currently not in use 

Sundays not 
worked so no 
meter readings 

All McCalls Propeller Meter McCrometer Flow Meters 
Hendley Nitro 
Performance   

Date Well 0 Well 1 Well 2 Front Well Gauge 
(in gal) Comments 

Thur.  11/01 166951  170090  243220     
Fri.     11/02  168612  170566  243969     
Sat.    11/03  168612   170566  243969     

Sun.   11/04  168612  acre feet x 
.001 

 170566 acre feet x 
.001  243969 acre feet x .001 78762 00 (out of 

service)  
Friday reading  

11/02  
Mon.   11/05  168990  170935  244295     
Tue.    11/06  169359  171260  244616     
Wed.   11/07 169744  171673   244946    
Thur.   11/08 170020   171985                                                                                                                                                                                                                                                                                                                                                                                                       245414     
Fri.     11/09 170186  172269  245876     

Sat.    11/10  170186  172269  245876     
 

Sun.   11/11  170186 acre feet x 
.001 

 172269 acre feet x 
.001  245876 acre feet x .001 78762 00 (out of 

service)  

Friday reading 
11/09 

  
Mon.   11/12  170929  172593  246330     
Tue.    11/13  171231  172902  246729     

Wed.   11/14  170849 New Meter 
installed   173193  247157    

Thu.    11/15 107(not running)  173480  247593     
Fri.      11/16 107  173787  248082     
Sat.     11/17 107  173787  248082     

Sun.    11/18 107 acre feet x .001  173787 acre feet x 
.001 248082  acre feet x .001 78762 00 (out of 

service) 

Friday reading 
11/16 

  
Mon.    11/19 107  174113  248545     
Tue.     11/20 107  174410  249059     
Wed.    11/21 107 174721  249456   
Thur.    11/22 107  175031  249900     
Fri.       11/23 107  175358  250370     
Sat.     11/24 107  175358  250370     

Sun.    11/25 107 acre feet x .001  175358 acre feet x 
.001  250370  acre feet x .001 78762 00 (out of 

service)  
Friday reading  

11/23  
Mon.    11/26 107  175667  250831     
Tue.     11/27 107  175979  251287     
Wed.    11/28 107  176285  251690     

Thur.    11/29 107  176592  252210     
Fri.       11/30 107  176530 252683      
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