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The Genesis Solar Energy Project received authorization to construct from the California Energy 
Commission (CEC) on September 29, 2010 and the US Bureau of Land Management (BLM) on 
November 4, 2010.   In accordance with the California Energy Commission’s (CEC) Condition of 
Certification (COC) number COMPLIANCE-6, please see the following report that summarizes 
compliance with CEC and BLM’s requirements for pre-construction and construction activities 
for the month of December, 2012.    
 
 
During the month of December, 2012, Project activities included: 
 

• Continued New Employee site specific Safety Training and Worker’s Environmental 
Awareness Training.  

• Caissons and substations were completed. 
• Welding and installation of the interconnect piping continued in Unit 2. 
• Construction of the STG Lube Oil, and Ullage Foundations were completed. 
• Continued installation of the wind fence fence in Unit 1 and Unit 2. 
• Work continues on the Feed Water Structures. 
• Evaporation Pond liner installation commenced. 
• Excavation, installation and testing of all underground pipe continues. 

All questions or concerns regarding the contents of this report should be directed to Jennifer 
Gavaldon at:  951-634-2395 or email   Jennifer.Gavaldon@nexteraenergy.com 

  

mailto:Jennifer.Gavaldon@nexteraenergy.com
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Completed Compliance Activities. During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.  

Date To Condition Subject 
12/02/12  CEC BIO-03 Bio-Monitor Resume B.Weller 

 

Required Documents Submitted With This Report.  The Final Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the 
project’s MCR. The following paragraphs describe the compliance activities that were completed 
during the reporting period:   
 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air 
Quality Construction Mitigation Manager (AQCMM) has been assigned to this project. As per 
AQ-SC2 an Air Quality Construction Mitigation Plan (AQCMP) has been submitted and 
approved by the California Energy Commission (CEC). 
 

AQ-SC1: Air Quality Construction Mitigation Manager 
Requirement: AQ-SC1 (AQCMM):  As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager is responsible for directing and documenting compliance with 
the construction-related air quality conditions of certification at the project site and linear 
facilities.  Additional monitors will be assigned as needed to cover times when there are multiple 
tasks occurring simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable. 
 
No new applications were submitted in December 2012. 
 
AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 
 
Requirement: Minimal fugitive dust was generated by construction activities due to the 
effectiveness of the best management practices (BMPs) dust control measures and cool 
weather conditions. Water trucks were used as necessary to effectively mitigate fugitive dust 
during the construction activities.  
 
A copy of the water log is included in Appendix G. 
  
Under the direction of the AQCMM and as per the AQCMP the following measures have been 
taken to maintain compliance:   

• All workers have been instructed in fugitive dust prevention as part of their Workers 
Environmental Awareness Program training. 

• Fugitive dust control mitigation measures continue to be a topic at contractor 
tailboard meetings once a week or more, depending upon weather conditions. During 
the month of December, no wind activity affected production or cause a slowdown of 
work.  
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• No vehicle shall exceed 10 mile per hour on unpaved areas within the construction 
site, with the exception that vehicles may travel up to 25 miles per hour on stabilized 
unpaved roads as long as such speeds do not create visible dust emissions. 

• Speed limit signs are posted at the lay-down areas and along the access roads for 
the full length of the project. Dusk and dawn speed limit signs annotating the 35 mph 
limit continue to be a discussion with contractors to remind them of the reduction in 
speed during the dusk and dawn hours. 45 mph is posted during the day and 35 mph 
posted for the night hours. The times are based upon the published civil twilight 
hours. 

• As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce 
dust plumes during windy conditions.  

• All roads have had water applied to them regularly to reduce dust plumes from 
moving vehicles.  

• Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad 
installed to reduce tracking onto the road. 

• A track out, on the entrance to the public road, has been installed to reduce any track 
out.  

• All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur 
diesel and have been maintained in proper operating condition.  

• No diesel equipment has been allowed to idle in excess of 5 minutes. 

 

AQ-SC4: Dust Plume Response Requirement 

Requirement: Submit information on dust plume observations, response, and list of equipment 
onsite.     

As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. All slowdowns or 
work stoppages due to air quality concerns are recorded below, along with response taken to 
ameliorate Air Quality concerns. 

No work stoppages or delays, due to wind, occurred during the month of December. 

 

AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting 
Requirement: The AQCMM conducted an audit of all equipment on site to ensure California Air 
Resources Board compliance tags were properly affixed and fire extinguishers were onboard. 
Any deficiencies found were corrected. All diesel-powered equipment over 50 HP has been 
required to use ultra-low sulfur diesel and have been maintained in proper operating condition. 
A list of heavy equipment present on site during the month of December, are provided in 
Appendix A.  The equipment complies with the California Tier III standards for equipment above 
50 hp. 
 
See Appendix A  
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BIO-2: Designated Biologist  
Requirement:   Provide copies of all written reports and summaries that document biological 
resources compliance activities. 
 
See Appendix B. 
 

BIO-4: Biological Monitors  
Requirement:   Submit copies of all written reports and summaries that document biological 
resources compliance activities, including those conducted by Biological Monitors. 
 
See Appendix B. 
 

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
And 

BIO-8: Impact Avoidance and Minimization Measures   

Requirement: Submit compliance documentation for implementation of BRMIMP measures.   

See Appendix B 

 

BIO-9: Desert Tortoise Clearance Surveys and Fencing      

Requirement:  Submit compliance documentation for all survey and fencing activity.     

See Appendix B 
. 

BIO-11: Desert Tortoise Compliance Verification  
Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and 
CDFG. 
 
See Appendix B. 
 
BIO-13: Monthly Raven Observation 
 
The monthly raven observations recorded in December are included in the DB’s Monthly 
Report. Raven count is performed on a monthly basis.  
 
Included in Appendix B 
 
BIO-15: Pre-Construction Nest Surveys and Avoidance Measures 
 
See Appendix B. 
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BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures   
Desert Kit Fox den monitoring will be performed by the DB and the BM.  
 
See Appendix B 
 
 

BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures   

Requirement: Submit burrowing owl mitigation compliance documentation.       

See Appendix B. 
 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   

Requirement: Submit compliance documentation of special-status plant avoidance and 
minimization measures.    

See Appendix B 

 
BIO-22: Mitigation for Impacts to State Waters  
Requirement:   Submit status of work in Waters of the State.  
 
No rain events have resulted in flow of any channel during the month of December. Erosion 
control devices (silt fence, straw waddles, etc) are stock piled on site and will be installed as 
needed 
 
BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 
Requirement: Submit the past Month of training records.       
 
During December, the total number of personnel who received the Construction Worker 
Environmental Awareness Training was 157.  The number of personnel who have received the 
training to date is 2944. Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Appendix C. 
 

CUL-8: Construction Monitoring Program   

Requirement: Submit report of any noncompliance.     

No NCR’s issued in the month of December. 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 
523A forms.  

All other ground disturbing activities on site were observed by our resident Cultural Resources 
Monitor and Native American Monitors.   
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CUL-13: Flag and Avoid  

Requirement: Submit compliance documentation regarding flagging inspections.         

Exclusion zones associated with cultural resource locations have been re-flagged as necessary 
and are inspected regularly for integrity.    

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan 

Requirement: Submit documentation regarding compliance with DESCP.      

Repair and completion of all channels continue.  

TRANS-2: Vehicle Weight Limits  

Requirement:  Report permits received from Caltrans and/or County for overweight or oversized 
vehicles and any other necessary transportation permits.   

4 oversized/weight permits were received for the month of December. These permits were for 
the transport of the control building. 
 
See Appendix G 

 
TRANS-3: Public ROW Encroachment  
Requirement:  Report encroachment permits received from Caltrans and/or County.   
 
CalTrans reviewing the final comments and drawings. Approval still pending. 
 
TRANS-4: Hazmat Transport Permits/Licenses 
Requirement: Report hazardous material transport permits received.     

Earliest delivery anticipated spring 2013 
. 

WASTE-6: Hazardous Waste Generator Identification Number 

Requirement: Submit identification number following receipt or a new number or modification of 
an existing number. 

GSEP EPA ID was received in MAY 2012 and submitted in the MAY 2012 MCR. 

 
WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment 

Requirement:  Submit compliance documentation and inspection approvals.      

There were 5 first aids and 1 recordable injury in the month of December. 

The details are included in the Safety Summary which can be found under Appendix F 

 

 



Genesis Solar Energy Project Monthly Compliance Report 
 

  1   
 

Weekly bulletins are enclosed in Appendix F. 
 

GEN-2: PRS Facility Design Submittals to CBO and CPM 

Requirement: Include updated schedule of facility design submittals, and master drawing and 
master specifications. 

The approved and reviewed drawings, designs and specifications are attached in Appendix D 

GEN-3: CBO Payments 

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that 
applicable fees have been paid.  

1 invoice for $ $228,088.91 was paid to the CBO, during the month of December. 

GEN-6: Special Inspector(s) - Staff Assignment 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors.  

No Inspectors were approved in the month of December. 
 
See Appendix D 
 

GEN-7: Facility Design Discrepancy Documentation 

Requirement:   Submit a copy of CBO approval of any corrective action taken to resolve a 
discrepancy. 

No discrepancies reported for the Month of December. 

 
GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 Requirement:   Submit a copy of statement of work completed. 

See Appendix D 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 

 Requirement:  Submit a copy of CBO approval.    

See Appendix D 

CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 Requirement: Submit list of non-conformance reports (NCR).  

 None received in the month of December.  

 See Appendix D 



Genesis Solar Energy Project Monthly Compliance Report 
 

  1   
 

CIVIL-4: Final Grading Plans - CBO Submittal 

 Requirement:   Submit a copy of CBO approval of grading plans. 

See Appendix D 

STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and 
calculations have been approved and comply with engineering LORS.   

See Appendix D 

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

Requirement:  Submit notification that the CBO has approved the revised plans.  

See Appendix D 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 

Requirement Submit copies of the CBO approvals of plan checks. 

See Appendix D 

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations  
Requirement: Submit a copy of transmittal letter to CBO.   
   
See Appendix D 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 

Requirement:  Submit a copy of CBO inspection approvals.   

See Appendix D 

ELEC-1: CBO Submittal - Electrical Equipment and Systems  
Requirement:  Submit: 
1. Receipt or delay of major electrical equipment;  
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final 
design plans and specifications conform to requirements set forth in the Energy Commission 
decision. 
 
 
See Appendix D 
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PAL-5:  PRS Monitoring and Stop Work Authority 

Requirement:  Submit a summary of paleontological monitoring activities and finds.   

 
See Appendix E  

 
TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals  

Requirement: Submit schedule updates. 

See Appendix D 

TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans   
Requirement: Submit a copy of the transmittal letter of final design plans.  
 
See Appendix D 
 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted. 
 
See Appendix D 
 

COMPLIANCE-5 - Compliance Matrix     
Requirement: Submit a compliance matrix along with each monthly report.  
 
The Compliance Matrix is enclosed 
 

COMPLIANCE-6 – Monthly Compliance Report     
Requirement: Provide: a listing of any filings submitted to, or permits issued by, other 
governmental agencies during the month. 
 
See Appendix G 
 
COMPLIANCE-13 – Post Certification Amendments 
 
No Amendments submitted/approved for the month of December. 
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Genesis Solar, LLC Compliance Matrix 12/28/2012

COC Title Description Begin Working on 
this item Responsibility COC 

Verification
Internal Due 

Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

Assign Air Quality Construction Mitigation 
Manager ECM > 30d pt gd 17-Dec-10 11/16/2010

1/13/11

Approved 
12/2/2010
Approved 11/2012

Yes, email from E. 
Veerkamp and in 
files.

Jessica Auch 
Craig Arneson will replace Jessica. 
November 2012.

AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

AQCMM remain onsite to monitor 
construction activities ECM Ongoing   Craig Arneson

AQ-SC2 Air Quality Construction Mitigation Plan 
(AQCMP)

Prepare Air Quality Construction 
Mitigation Plan (AQCMP) ECM > 30d pt gd 17-Dec-10 23-Nov-10 Approved 

12/2/2010

\\sgnsa01\Everyon
e\Plant\Environme
ntal\Genesis 
Solar\2.0 
General\CEC\Plan
s (Subcategory 
#.4)\Compliance 
Plans\Air

 

AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

AQCMM to submit compliance 
documentation to the CPM in each 
Monthly Compliance Report.

ECM Monthly  

AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - Implement Dust Control BMPs ECM As needed 17-Jan-11

\\sgnsa01\Everyon
e\Plant\Environme
ntal\Genesis 
Solar\2.0 
General\CEC\Plan
s (Subcategory 
#.4)\Compliance 
Plans\Air

AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Stabilize all disturbed areas after 
construction activities. 10 days before 

construction 
completion

ECM Construction 
Completion 1-Jul-14

AQ-SC4 Dust Plume Response Requirement Implement Dust Plume Response 
Requirement ECM As  needed 17-Jan-11

AQ-SC4 Dust Plume Response Requirement

Submit information on dust plume 
observations, response, and list of 
equipment onsite in Monthly Report.  ECM Monthly Monthly Ongoing

Equipment list is 
updated monthly 
by the ECM and 
submitted in the 
MCR to the CEC

AQ-SC4 Dust Plume Response Requirement
Monitor all construction activities for 
visible dust plumes. If plumes observed, 
implement mitigation as specified.

ECM Ongoing

AQ-SC5 Diesel engine emissions - monitoring 
and reporting Implement Diesel-Fueled Engine Control ECM Monthly 17-Jan-11 MCR Monthly Should be verified monthly by checking 

registrations.

AQ-SC5 Diesel engine emissions - monitoring 
and reporting

Submit compliance documentation in 
Monthly Compliance Report.    

ECM Monthly Monthly Ongoing

Equipment list is 
updated monthly 
by the ECM and 
submitted in the 
MCR to the CEC

AQ-SC5 Diesel engine emissions - monitoring 
and reporting

AQCMM to inspect and tag all diesel-
fueled engines  
Diesel engines and tier standards - see 
full text.   
Do not idle diesel equipment for more 
than 5 mins.(see full text for exceptions)     

ECM Ongoing Monthly Ongoing

AQ-SC6 Fleet Plan for operations vehicles
Update Fleet Plan every other year.  
Submit the Fleet Plan with Annual Report.    Start immediately 

after SU Operations Bi-Annually Annual 1-Nov-14 What is the aniversary date?

AQ-SC6 Fleet Plan for operations vehicles

Submit to the CPM a Fleet Plan for 
vehicles dedicated to mirror washing and 
maintenance activities.    

Begin 45 days 
before end of 
construction

NEE > 30d pt 
operation 31-Mar-13 To meet California On road emission 

standards

AQ-SC7 Dust Control Plan - Construction
Submit Operations Dust Control Plan. Begin work on this 

item 60 days PT 
operation

Operations > 30d pt 
operation 31-Mar-13

AQ-SC7 Dust Control Plan - Operations Implement all requirements of the 
Operations Dust Control Plan

Immediately after 
SU Operations Ongoing Aug

AQ-SC7 Dust Control Plan - Operations
Submit report identifying locations of all 
speed limit signs, and a copy of the 
training manual.  

Start immediately 
after SU Operations < 60d after start 

of operation 11/1/2012 1-Aug-13 Completed. 

AQ-SC8 Air permit submittals Submit all modified or revised ATC/PTO 
documents and all federal air permits. Fluor < 15d of receipt Aug-12 Jenny Field sent the last renewal, 

changed address to site address.
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COC Title Description Begin Working on 
this item Responsibility COC 

Verification
Internal Due 

Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

AQ-SC8 Air permit submittals
Submit copies of District issued Authority 
to Construct & Permit to Operate 
Documents.

Fluor
< 5d from date 
of submittal or 
receipt

Complete, 
ATC in hand. 12-Dec-10 Approved 1/17/11

AQ-1 Equipment Operation, Application 
Requirements - NG boilers

Operate NG boilers in compliance with all 
data and specifications submitted with 
application.

Get manuals from 
manufacturer Fluor Ongoing

AQ-2 Equipment fuel Use, Manufacturer 
Specifications - NG boilers

Fuel equipment only with NG.  Operate 
and maintain in accordance with 
manufacturer recommendations.    

Get manuals from 
manufacturer Operations Ongoing

AQ-3 Emissions limits, reporting - NG boilers
Emissions shall not exceed the following 
hourly emission limits (see full text)

Immediately after 
SU Operations Ongoing

AQ-3 Emissions limits, reporting - NG boilers
Submit emissions compliance 
documentation in Annual Compliance 
Report.    

Jan. 2014, unit 2 Operations Annually

AQ-4 Maintenance and Operations Log - NG 
boilers

Maintain an operations log on-site and 
current for a minimum of five (5) years. 

Immediately after 
SU Operations Ongoing, 5 yrs

AQ-4 Maintenance and Operations Log - NG 
boilers

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of 
initial start up. 

Retrieve test 
results of SU Operations < 180d after 

initial start up 28-Oct-13

AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working 
days before the initial MDAQMD 
compliance test. 

15 days prior to 
testing Operations < 15d  prior to 

test

AQ-7 Annual MDAQMD Compliance Test - 
NG boilers

Perform annual MDAQMD compliance 
tests.  After comissioning Operations Annually

AQ-7 Annual MDAQMD Compliance Test - 
NG boilers

Submit results report to the District no 
later than six weeks prior to the expiration 
date of this permit. 

Send report 60 
days prior to 
expiration

Operations
< 6w pt 
expiration of 
permit

1-Oct-12

AQ-8 See AQ-9

AQ-9 HTF Ullage/Exp. Tanks - HTF storage Ullage tanks - This system shall store only 
HTF. Operations Ongoing

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Monitor VOC output, sample weekly. 
Calibrate FID on day of use. Maintain log 
of weekly sampling results and keep log 
onsite.  Provide sampling log to District 
upon request.     

Begin logs upon 
commissioning of 
unit.

Operations Weekly 1-May-13

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Operate ullage tanks system with the 
carbon adsorption system.   
[VOC and Benzene emissions cap, see 
full text]

Upon 
commissioning Operations Upon 

commissioning

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit compliance documentation in 
Annual Compliance Report.    

Begin submissions 
upon 
commissioning.

Operations Annually 1-May-13

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a yearly summary report of all 
VOC emissions.

Begin submissions 
upon 
commissioning.

Operations Jan-31 Annually 1-May-13

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a monitoring and change-out plan 
for the system. 6/2012 submitted Fluor pt initial start up 6/2012 

submitted 1-Aug-12 Sener specs,  Matt McCord

AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit initial test results within 180 days 
after startup. 

< 180d after initial 
start up Fluor < 180d after 

initial start up 28-Oct-13

AQ-11 HTF Ullage/Exp. Tanks -  Inspection, 
Maintenance and Monitoring Plan

Submit an HTF Ullage/Exp. Tanks vent 
release Inspection, Maintenance and 
Monitoring Plan.   

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Establish an HTF Piping and Exp Tank 
Inspection and Maintenance Program.  
Provide documentation to District staff 
upon request. 

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing Continuous

AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit to CPM an HTF Ullage/Exp. 
Tanks -  Inspection, Maintenance and 
Monitoring Plan for review. 

Fluor
> 30d pt taking 
delivery of the 
HTF

13-Dec-12  

AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit volume of HTF removed and 
added in Annual Report.    

Include in annual 
report Operations Annually

AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the 
District.

Ask Matt if tests 
have been 
scheduled

Fluor < 45d after test
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AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District prior to testing.    10 days prior to 
tests Fluor 10d prior to test

AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Provide a written test plan for District 
review and approval.  

Test protocol 30-45 
days prior to tests Fluor 30d prior to test

AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit to the District a compliance test 
protocol.    

Test protocol 60 
days prior to tests Operations < 60d after 

initial start up 29-Jun-13

AQ-14
HTF Ullage/Exp. Tanks - Initial 
MDAQMD Compliance Testing and 
Reporting   

Perform initial compliance tests in 
accordance with the MDAQMD 
Compliance Test Procedural Manual.  
Submit test report. 

180 days after SU Operations < 180d after 
initial start up 28-Oct-13

AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Make the site available to the District, 
ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Perform annual compliance tests in 
accordance with the MDAQMD 
Compliance Test Procedural Manual.  

Operations Annually

AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Submit test results and report  to the 
District no later than six weeks prior to the 
expiration date of this permit.  

Operations
< 6w pt 
expiration of 
permit

AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Retain all annual test records for 5 yrs.   
Operations Ongoing, 5 yrs

AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Include Ullage/tank emission rate caps 
compliance documentation in Annual 
Report. 

Begin directly after 
SU Operations Annually

AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Maintain emission rates below specified 
volumes.  daily Operations Ongoing

AQ-17 HTF Ullage/Exp. Tanks - Regulated 
Substances

Submit a Compliance Plan of the toxic or 
hazardous substances if current non-
criteria substances in the HTF become 
regulated as toxic or hazardous 
substances. 

Fluor / Operations Ongoing

AQ-18 Equipment Operation, Application 
Requirements - Cooling Towers

Operate cooling towers in compliance 
with all data and specifications submitted 
in application.

Operations Ongoing

AQ-19 Equipment Operation Manufacturer 
Specifications - Cooling Towers

Operate cooling towers in compliance 
with all manufacturer specifications. Operations Ongoing

AQ-20 Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Comply with drift rate emissions cap (see 
full text).   Operations Ongoing

AQ-20 Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Submit manufacturer guarantee data for 
the drift eliminator.  Fluor > 30d pt cooling 

tower operation 31-Mar-13

AQ-20 Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Submit compliance documentation on 
operating emission rates with Annual 
Report.    

Operations Annually

AQ-22 Water Testing Protocol - Cooling Tower Submit a test and emissions calculation 
protocol.   Fluor > 30d pt testing

AQ-23 Operating Time Restrictions - Cooling 
Towers

Submit compliance documentation with 
Annual Report. Operations Annually Prior to 

commissioning

AQ-23 Operating Time Restrictions - Cooling 
Towers

Do not operated for more than 3,200 
hours per rolling twelve month period and 
more than 15 hours per calendar day. Operations Ongoing Prior to 

commissioning

AQ-24 Maintenance and Operation Log - 
Cooling Tower

Maintain operations log onsite for 5 years.    

Operations Ongoing 

Prior to 
commissioning 
to continue for 5 
years

AQ-24 Maintenance and Operation Log - 
Cooling Tower

Make site available for inspection of 
records and equipment by 
representatives of the District, ARB, and 
the Energy Commission.

Operations Ongoing 

AQ-25 Drift Eliminator Maintenance Procedures

Make available compliance 
documentation for inspection by 
representatives of the District, ARB, and 
the Energy Commission

Operations Ongoing 

AQ-26 Equipment Operation Manufacturer 
Specifications - 341HP generators

Operate generators in compliance with all 
manufacturer specifications. Operations Ongoing 

AQ-27 Fuel Restrictions - 341 HP generators Use only ultra-low sulfur diesel fuel. 
Retain fuel purchase records. Operations Ongoing 
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AQ-28 Elapsed Operating Time Meter - 341 HP 
generators

Install a non-resettable hour meter on the 
unit to indicate elapsed engine operating 
time.  Submit to District and CPM the 
specifications of the hour meter.  

Fluor > 30d pt 
installation

AQ-29 Operating Time Restrictions - 341 HP 
generators

Use limited to emergency power.  
Operate no more than 50hr/yr for testing 
and maintenance.   

Operations Ongoing 

AQ-30 Operations and Maintenance log - 341 
HP generators

Maintain a operations log for a minimum 
of two years. Operations

Ongoing 2 yrs 
after start of 
operations

AQ-30 Operations and Maintenance log - 341 
HP generators

Make records available to the District for 
three years.  Operations

Ongoing 3 yrs 
after start of 
operations

AQ-30 Operations and Maintenance log - 341 
HP generators

Submit compliance documentation in 
Annual Report.   Operations Annually

AQ-30 Operations and Maintenance log - 341 
HP generators

Make site and records available for 
inspection by representatives of the 
District, ARB, and the Energy 
Commission.

Operations Ongoing

AQ-31 Voluntary Power Outage Use - 341 HP 
generators

Do not use generators during a voluntary 
power outage or reduction.  Operations Ongoing

AQ-32 Involuntary Power Outage Use - 341 HP 
generators

Operate generators <30 minutes pt 
ordered outage.  Shut down immediately 
after advised that the outage is no longer 
imminent or in effect.

Operations Ongoing

AQ-33 ATCM Compliance - 341 HP generators
Operate and maintain equipment in 
accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing 

AQ-34 NSPS Compliance -341 HP generators
Submit the engine specifications 
regarding NSPS and ARB ATCM 
emission limit requirements.    

Fluor > 30d pt 
purchase 30-Jun-11 purchase schedule assumed June, (TP)

AQ-34 NSPS Compliance -341 HP generators

 Operate and maintain equipment in 
compliance with requirements of the 
NSPS for Stationary Compression Ignition 
Internal Combustion Engines.

Operations Ongoing

AQ-35 Equipment Specification Compliance - 
315 HP fire pump engines

Install, operate and maintain equipment in 
accordance with manufacture 
recommendations and with all data and 
specifications submitted with permit 
application.

Fluor / Operations Ongoing

AQ-36 Fuel Restrictions - 315 HP fire pump 
engines

Use only ultra-low sulfur diesel fuel for 
equipment. Operations Ongoing

AQ-37 Elapsed Operating Time Meter - 315 HP 
fire pump engines 

Install a non-resettable hour meter on this 
unit to indicate elapsed engine operating 
time.  Provide the District and the CPM 
the specification of the hour timer.

Fluor > 30d pt 
installation

AQ-38 Operating time restirctions - 315 HP fire 
pump engines 

Limit use for emergency power.  Operate 
< 50hrs/yr for testing.  Operations Ongoing

AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Maintain an operations log for this unit 
current and on-site, for three years. Operations 3 yrs after start 

of operations 1-May-13

AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Submit compliance documentation in 
Annual Report. Operations Annually

AQ-40 ATCM Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in 
accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing

AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in 
compliance with requirements of the 
NSPS for Stationary Compression Ignition 
Internal Combustion Engines.

Operations Ongoing

AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Submit the engine specifications 
demonstrating compliance with NSPS 
and ARB ATCM emission limit 
requirements.

Fluor > 30d pt 
purchase 30-Jun-11 purchase schedule assumed June, (TP)

AQ-42 Gas tank and pump - toll free number Post the required toll-free number on the 
equipment. Fluor / Operations Ongoing

AQ-43 Gas tank and pump - inspection and 
maintenance records

Maintain an inspection, repair and 
maintenance log onsite for at least two 
years.   

Operations 2 yrs after start 
of operations 1-May-13
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AQ-44 Gas tank and pump - piping or vapor 
recovery modifications

Submit any modification to the piping or 
control fitting of the vapor recovery 
system for review and approval.  

Fluor / Operations Ongoing

AQ-45 Gas tank and pump - Vapor vent piping
Equipt the vapor vent pipes with Husky 
5885 pressure relief valves or as 
otherwise allowed by EO.

Fluor Ongoing

AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal 
tests annually.  Document test data on a 
Form similar to EO VR-401-A Form 1 Operations

< 60d after 
construction 
completion

29-Aug-14

AQ-46 Gas tank and pump - initial and annual 
testing

Submit results of pressure checks.   Operations < 30d after test

AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal 
tests within 60 days of construction 
completion.  Document test data on a 
Form similar to EO VR-401-A Form 1

Fluor Annually

AQ-46 Gas tank and pump - initial and annual 
testing

Make test results available to CPM upon 
request. Operations Ongoing

AQ-46 Gas tank and pump - initial and annual 
testing

Notify District pt testing.  (initial and 
annual) Fluor > 10d prior to 

test

AQ-46 Gas tank and pump - initial and annual 
testing

Submit passing test reports to District.
Operations

< 6w pt 
expiration of 
permit

AQ-47 Gas tank and pump - aboveground tank 
and vapor recovery system compliance

Install and maintain aboveground storage 
tank and vapor recovery system in 
compliance with California Health and 
Safety Code.

Fluor / Operations Ongoing

AQ-48 Gas tank and pumps - certified 
technician

Maintenance and repair of system 
components shall be performed by OPW 
Certified Technicians. 

Operations Ongoing

AQ-49 Gas tank and pumps - maintenance 
intervals

Maintenance Intervals shall be conducted 
by an OPW trained technician annually. Operations Annually

AQ-51 Gas tank and pumps -  EVR phase I and 
II

Maintain, and operate EVR Phase I in 
compliance with CARB Executive Order 
VR-401-A, and Phase II vapor recovery in 
accordance with G-70-116-F.  

Operations Ongoing

BIO-1 Designated Biologist - staff assignment Assign Designated Biologist AECom/Thomas > 30d pt gd 17-Dec-10 9/27/2010
2/18/11

Approved 
11/30/10

BIO-2 Designated Biologist - responsibilities
Include documentation of biological 
resource compliance in the Monthly 
Compliance Reports.

AECom/Thomas Monthly Monthly

BIO-2 Designated Biologist - responsibilities
Des Bio to submit bio compliance 
documentation through operations, 
unless approved by the CPM. 

AECom/Eric Annually

BIO-2 Designated Biologist - responsibilities

Des Bio Pre-con:  
Consult on the preparation of the 
BRMIMP;  
Oversee survey efforts for sensitive bio 
resources; 
Mark sensitive biological resource areas 
and inspect regularly; 

AECom/Eric  n/a n/a n/a

BIO-2 Designated Biologist - responsibilities Submit BRMIMP compliance summary 
reports in Annual Compliance Report. AECom/Eric Ongoing

BIO-2 Designated Biologist - responsibilities
Des Bio Const: 
Advise Construction and Operation 
Managers on bio resources and COCs;
Train Bio Monitors on BRMIMP  WEAP 

AECom/Eric Ongoing

BIO-3 Biological Monitors - Staff assignment Assign Bio Monitors and submit training 
verification  AECom/Eric > 30d pt gd 17-Dec-10 10-Dec-10 Approved (various 

dates)

BIO-3 Biological Monitors - Staff assignment
Submit information on additional bio 
monitors, if needed AECom/Eric

> 10d pt 
monitoring 
activity

BIO-4 Biological Monitors - responsibilities
Employ a Bio Mon during operations if 
any action could affect a sensitive bio 
resource.   

AECom/Eric Ongoing

BIO-4 Biological Monitors - responsibilities Assist with surveys and in monitoring of 
site mobilization activities. AECom/Eric pt construction Ongoing
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BIO-4 Biological Monitors - responsibilities
Include BIO-4 compliance documentation 
in Monthly Compliance Report.   AECom/Eric Monthly Monthly

BIO-4 Biological Monitors - responsibilities Bio Mons assist DB with surveys and 
monitoring disturbance activities.   AECom/Eric Ongoing

BIO-5 Designated Biologist and Biological 
Monitor Authority 

Des Bio to notify agencies if there a stop 
work order.   AECom/Eric Ongoing

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Prepare and Submit WEAP (including 
trainer resume) AECom/Eric > 30d pt gd 17-Dec-10 3-Dec-10 Comments 

received 12/08/10  

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct training annually for perm. 
Employees and within one week of arrival 
for new staff.  

Operations Annually

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

 
Submit training records in the Monthly 
Compliance Report.    

Flour Monthly

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct WEAP training to all onsite 
personnel within one week of arrival.   
Employees must sign a completion form 
and display a hardhat sticker.   Keep all 
training forms on site.  

Fluor Ongoing

BIO-6 Worker Environmental Awareness 
Program (WEAP) Submit Final WEAP. Tetra Tech > 10d pt gd 6-Jan-11 1/4/2011

1/14/11 Approved 1/14/11

BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Keep signed training forms on site for 
>6m after start of operations and 6m after 
staff dismissal.   

Operations > 6m 
Operations 1-May-13

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit the revised or supplemented 
BRMIMP. Tetra Tech < 10d of receipt 

of addl permits Complete  

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Submit Draft BRMIMP Tetra Tech > 30d pt site 

mobilization Complete 17-Dec-10 23-Nov-10 comments 
received 12/21/10  

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Conduct Aerial Surveys and submit pre-
const. photos for review Holt Group

after 
construction 
completion

2-Jan-11 10-Jan-11 pending  

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Construction disturbance verification - 
submit post-construction aerial images of 
the project site . 

Holt Group
< 90d after 
construction 
completion

Upon 
complettion 28-Sep-14

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit any outstanding permits within 5 
days of receipt and revise BRMIMP 
accordingly.  

AE Com < 5d of receipt

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Include BIO-7 compliance documentation 
in Monthly Compliance Report.   ECM Monthly

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit final BRMIMP.   Tetra Tech > 7d pt gd Complete 9-Jan-11 1/5/2011
1/11/11 Approved 1/12/11

BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit to the CPM a Construction 
Termination Report. Flour

< 30d after 
construction 
completion

Complete 30-Jul-14

BIO-8 Impact Avoidance and Minimization 
Measures 

If an active bird nest is detected, submit 
Nesting Bird Monitoring and Management 
Plan

Designated Biologist
< 7d pt noisy 
construction in 
nesting habitat

On going 10-Jan-11 1/25/2011
2/25/11 3/14/2011

BIO-8 Impact Avoidance and Minimization 
Measures 

Speed limit = 25 mph on all dirt roads and 
45 mph on all paved roads. Designated Biologist Ongoing

Complete and 
throughout 
project

BIO-8 Impact Avoidance and Minimization 
Measures 

Signs - Post speed limit signs at 
entrances and wildlife signs at potential 
crossing areas.   

Designated Biologist Ongoing Complete TOMMY will talk to peggy about where 
wildlife signs need to go.

BIO-8 Impact Avoidance and Minimization 
Measures 

Water - prevent puddles from forming.  
Bio Monitor must patrol areas watered 
outside fence to ensure no puddles form.  Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Use non-toxic soil bonding and weighting 
agents on unpaved surfaces. 

Genesis Project 
management/ECM Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with 
Des Bio and confine all disturbance and 
vehicles to within boundary. - PHASE II Fluor pt construction Complete 25-Apr-11 completed completed  

BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with 
Des Bio and confine all disturbance and 
vehicles to within boundary. - PHASE I Fluor pt construction Complete 10-Jan-11 completed completed
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BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation 
in Annual Compliance Report.   ECM Annually

BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation 
in Monthly Compliance Report.   ECM monthly Monthly

BIO-8 Impact Avoidance and Minimization 
Measures 

Design facility lighting to prevent side 
casting of light towards wildlife habitat.  Design completed Fluor  Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

 ECM/Project 
Management Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Des. Bio or Bio Monitor must walk 
immediately ahead of equipment during 
brushing and grading activities in 
unfenced habitat.

Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Stockpile spoil and topsoil in disturbed 
areas lacking native vegetation and are 
not habitat for special-status species. 

Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Des. Bio must be onsite during 
disturbance-activities in un-fenced areas.  Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Install and maintain facility lighting 
downward.  Use minimum lighting 
needed, including motion or infrared 
sensors.    

ECM/Project 
Management Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Avoid loud construction activities 
(>65dBA) from February 15 to April 15 in 
nesting habitat.  (See full text for 
exceptions).   

ECM/Designated 
biologist/Project 
management

Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Backfill or slope all open trenches outside 
fenced area at end of day.   Inspect open 
trenches at beginning, throughout and 
end of day.   

Project Management 
and Designated 
biologist

Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Cap or elevate (>8" above ground) all 
pipes greater than 3" diameter and 
outside fenced area.   OR inspect before 
moving.  

ECM/Project 
Management Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Remove road-killed animals on Project 
roads.  Contact agencies immediately if 
animal is a special-status species.  

Designated Biologist Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Service vehicles and equipment in 
designated areas only.   
Service/maintenance vehicles must carry 
a bucket and pads to absorb leaks or 
spills.

ECM/Project 
Management Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Keep all food and trash in self-closing 
containers and remove from site daily.   

ECM/Project 
Management/Design
ated Biologist

Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Workers must not feed wildlife or bring 
pets to the Project site. 

Designated 
Biologist/ECM Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

No firearms or weapons onsite. ECM through WEAP 
training Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Stabilize all disturbed soils and roads 
(const and oper).   

ECM/Project 
Management/Design
ated Biologist

Ongoing

BIO-8 Impact Avoidance and Minimization 
Measures 

Install and maintain erosion control 
measures to prevent sedimentation of 
“Waters of the State”.  Sediment and 
other flow-restricting materials shall be 
moved to a location where they shall not 
be washed back into the stream.  

ECM Ongoing  

BIO-8 Impact Avoidance and Minimization 
Measures 

If activities btwn Feb15 to Apr15 may 
result in noise >65 dBA in bird nesting 
habitat, submit nest survey results (as  
described in 9a). 

Designated Biologist
< 7d before 
noisy 
construction

 

BIO-8 Impact Avoidance and Minimization 
Measures 

Locate parking areas, staging and 
disposal site locations in areas without 
native vegetation or special-status 
species habitat.   

ECM/Project 
Management  

BIO-8 Impact Avoidance and Minimization 
Measures 

Park and store vehicles within exclusion 
fence.   If not possible, check under 
vehicle for tortoise before moving.      

Project management  
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BIO-8 Impact Avoidance and Minimization 
Measures 

Designated Biologist must monitor ground 
disturbing activities prior to pre-
construction site mobilization.

Complete. 
Construction has 
started

Designated Biologist pt site 
mobilization complete 16-Jan-11 completed

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Flag and survey the alignments for the 
permanent perimeter fence and utility 
rights-of-way fencing <24hrs PT fence 
construction.     

Complete. 
Construction has 
started

Project management < 24hrs pt fence 
construction In progress

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. Ph I Complete. 
Construction has 
started

AE Com < 30d after 
survey complete Complete 17-Feb-11 2/25/2011

3/28/11
Comments 
received 3/14/11

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. P II Complete. 
Construction has 
started

AE Com < 30d after 
survey complete Complete 15-May-11  

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect temporary fencing weekly and, 
where drainages intersect the fencing, 
during and within 24 hours following 
major rainfall events. Repair fence 
immediately.  If damage could have 
allowed tortoise entry, Des Bio must 
inspect area for animal presence.

Designated Biologist < 24hr following 
rain event

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect permanent fencing monthly, 
during and within 24 hours following all 
major rainfall events (flow is detectable 
within the fenced drainage).  Repair fence 
immediately, with permanent repairs 
completed within 48 hrs.  

Designated Biologist
< 48hrs 
following rain 
event

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

If tortoises were relocated during fence 
installation, inspect fences at least two 
times a day for the first 7 days. 

Designated biologist Monthly Monthly

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Design security gates with minimal 
ground clearance to deter ingress by 
tortoises. 

Project management  

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Clear plant site of Tortoise following 
construction of permanent fence.  Search 
and collapse all unoccupied burrows.  
Excavate all occupied burrows.  Relocate 
and monitor in accordance with 
Translocation Plan.

Tetra Tech
following const 
of permanent 
fence

15-Apr-11

BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Install exclusion (supervised by Des. Bio 
or Monitors) fencing PT site clearing and 
grubbing. 

ECM/Project 
management

pt clearing and 
grading 18-Jan-11 completed completed

BIO-10 Desert Tortoise Translocation Plan 
Submit a Translocation Plan status report 
following translocation of a DT.  AE Com

< 30d after 
initiation of 
relocation

complete

BIO-10 Desert Tortoise Translocation Plan 

Submit final version of  Desert Tortoise 
Translocation Plan.    

Tetra Tech < 30d pt site 
mobilization complete 17-Dec-10

11/29/10, 
resubmitted 
12/28/10
resub 1/7/11
1/10/11
2/8/11

Approved 1/10/11  

BIO-11 Desert Tortoise Compliance Verification 

Des Bio must be onsite daily during 
ground-disturbing construction activities 
located beyond permanent fencing.  Designated biologist Ongoing

BIO-11 Desert Tortoise Compliance Verification 

Provide agencies with reasonable access 
to the Project site and compensation 
lands. 

NextEra Ongoing

BIO-11 Desert Tortoise Compliance Verification 
Submit a Final Listed Species Mitigation 
Report.   AE Com < 45d after 

initial start up 14-Jun-13

BIO-11 Desert Tortoise Compliance Verification 

Des. Bio to conduct compliance 
inspections at least once per month after 
grading is completed.  AE Com Monthly Monthly
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BIO-11 Desert Tortoise Compliance Verification 

DesBio - Notify agencies immediately of 
any injured or dead listed species. Follow 
up with written notification within 2 days.  AE Com < 2d of 

discovery

BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt 
construction ground disturbance. Ph I AE Com > 14d pt gd 2-Jan-11 3-Jan-11 NA

BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt 
construction ground disturbance. Ph II AE Com > 14d pt gd 17-Apr-11   

BIO-11 Desert Tortoise Compliance Verification Notify the CPM immediately of any NCR. AE Com upon discovery  

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Submit PAR analysis for compensation 
lands. Tetra Tech < 60d after CPM 

approval  

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Submit an Acquisition Proposal 
compensation lands. Tetra Tech < 12m after start 

of construction 12-Jan-12

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Fund activities for Des Tort 
compensation.   Submit verification of 
funding to CPM.   

NextEra
< 60d CPM 
determining 
requirements

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Complete initial protection and 
improvement activities of mitigation lands.  
Submit verification to CPM.  

Tetra Tech
< 6m CPM 
determining 
requirements

BIO-12 Desert Tortoise Compensatory 
Mitigation 

If delegated to third party, complete 
acquisition within 18 months of gd 
activities.

NextEra < 18m after start 
of gd 9-Jul-12

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Provide to agencies a total disturbance 
acreage, including B/A aerial 
photography.

Fluor < 90d after 
completion of gd 28-Sep-14

BIO-12 Desert Tortoise Compensatory 
Mitigation 

If mitigation is not completed 30d pt gd, 
post security for funding.  NextEra > 30d pt gd 1-Apr-11 look at tricia's table of approvals

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Notify (written) CPM of gd activity 
commencement.   Tetra Tech > 30d pt gd 17-Dec-10 3-Jan-10 NA

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Notify (written) CPM of gd activity 
commencement.    Phase II Tetra Tech > 30d pt gd 2-Apr-11     

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Submit a Preliminary Title Report, initial 
hazardous materials survey report, 
biological analysis for compensation land. Tetra Tech   

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Fund long-term maintenance and 
management activities of the 
compensation lands.  Submit verification 
of funding.

NextEra < 30d after CPM 
approval

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Acquire and transfer fee title to the 
compensation lands, a conservation 
easement over the lands, or both.  

Fluor  1-Nov-11 Complete Complete

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Alternative to compensation lands, 
contribute funds to the Renewable Energy 
Action Team (REAT).

Fluor  1-Nov-11 Complete Complete  

BIO-12 Desert Tortoise Compensatory 
Mitigation 

Submit a Management Plan for 
Compensation Lands. Fluor < 180d after 

acquisition 1-Nov-11 Complete Complete  

BIO-13 Raven Management Plan
Submit a status report of the Raven 
Management Plan implementation. Fluor < 30d after start 

of operation 30-May-13 Complete Complete
Raven 
Management Plan 
submitted

BIO-13 Raven Management Plan

Submit final Raven Management Plan.

AE Com > 30d pt 
construction 17-Dec-10

12/3/2010
1/4/11
1/8/11
1/10/11
2/8/11
2/15/11

Approved 3/2/11

BIO-13 Raven Management Plan
Post payment to the REAT Account for 
Regional Raven Management Program.   
Submit documentation of payment..   

NextEra < 10d pt Project-
related gd 7-Jan-11 23-Dec-10 NA  

BIO-13 Raven Management Plan
Include the status of the Raven 
Management Plan implementation in Jan 
31 report during operations.

Fluor Jan-31 Annually

BIO-13 Raven Management Plan Implement the approved Raven 
Management Plan. Fluor Ongoing

BIO-14 Weed Management Plan

Submit final Weed Management Plan.

Alice Karl > 10d pt Project-
related gd 6-Jan-11

8/25/2010  
resubmitted 
1/5/11
1/11/11

Approved 1/10/11
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BIO-14 Weed Management Plan Submit a status report of Weed 
Management Plan implementation. Alice Karl < 30d after start 

of operation 30-May-13

BIO-14 Weed Management Plan Implement the Weed Management Plan. Alice Karl Ongoing

BIO-14 Weed Management Plan
Submit a status report of Weed 
Management Plan implementation in Jan 
31 report during operation.

Alice Karl Jan-31 Annually

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit summary report of nest buffer 
zones in Jan 31 report during operations.   Alice Karl Jan-31 Annually

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer 
and Nesting Bird Monitoring Plan  (see 
BIO-8); map locations and submit report. 
Des. Bio or Monitor must monitor nest 
until nestlings fledge.  

Eric Darden until fledged After Feb 1 24-Feb-11 Complete

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer 
and Nesting Bird Monitoring Plan  (see 
BIO-8); map locations and submit report. 
Des. Bio or Monitor must monitor nest 
until nestlings fledge.  PLANT SITE, 
PHASE II

Eric until fledged After Feb 1 24-Feb-11 Complete

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Conduct two pre-construction nest 
surveys.  If construction is inactive for > 3 
weeks, additional surveys may be 
required.   

Eric < 7d pt 
construction 1-Feb-11 24-Feb-11 Complete

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit letter report of nest survey results. Eric pt gd 22-Apr-11 24-Feb-11 Complete

BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Avoid construction in buffer zones 
established for active bird nests as 
determined and flagged by Des Bio.   

Eric until fledged 22-Apr-11 24-Feb-11 Complete

BIO-16 Avian Protection Plan.
Submit a final Avian Protection Plan.  

Tetra Tech
> 30d pt 
construction-
related gd

17-Dec-10 12/6/2010
1/4/11 Approved 1/12/11

BIO-16 Avian Protection Plan. Implement an Avian Protection Plan Tetra Tech / 
Operations Ongoing Submitted Jan 

2011.
Submitted Jan 
2011.

BIO-16 Avian Protection Plan. Report project-related bird deaths or 
injuries to agencies. Eric German Ongoing

BIO-16 Avian Protection Plan.
Continue quarterly and annual reporting 
on APP until agencies determine not 
necessary.   

Nextera Energy
Ongoing, 
Quarterly and 
annually

BIO-16 Avian Protection Plan. Submit report of study design and results 
after two years of data collection.   Nextera Energy < 3yr after start 

of operation 14-Apr-16

BIO-16 Avian Protection Plan.

Submit quarterly monitoring reports of 
APP status.  Follow up with an annual 
report (Jan 31). 

Report of dead 
birds due to 
transmission lines 
or mirrors

Nextera Energy Jan-31 Annually

BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox 
survey results.  Ph I Nextera Energy < 30d after 

survey complete 17-Feb-11 2/25/2011
3/28/11

comments 
received 3/14/11

BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox 
survey results.  Ph II Nextera Energy < 30d after 

survey complete 15-May-11  

BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Perform pre-construction surveys for 
badger and kit fox dens. Ph II AECom pt construction 15-Mar-11 Ongoing

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Notify 
agencies that a relocation of owls is 
necessary.

AECom > 10d after 
survey complete 15-Apr-11

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit results of monitoring and 
management of compensation lands. Pre construction Tetra Tech

Jan-31 Annually 
for first 5yrs of 
operations

Complete

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Provide a land management plan.   AECom < 90d after 

acquisition Complete

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit verification to agencies that 
compensation land or easements have 
been acquired.  AECom < 18m after start 

of construction

Construction 
management to 
determine 
official date.

9-Jul-12 Complete

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit burrowing owl compliance 
documentation in monthly compliance 
report.    

AECom Monthly on going
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BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Submit acquisition proposal and a PAR 
analysis. 

N/A AECom > 90d pt 
acquisition Wetlands Complete

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for 
burrowing owls. Ph I  AECom < 30d pt 

construction 16-Jan-11 Completed Approved report 
3/14/11

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for 
burrowing owls.   Ph II AECom < 30d pt 

construction 1-Apr-11  

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Establish Non-Disturbance Buffer 
Fencing (250 radius).  Provide 
documentation that fence has been 
installed.   Phase I

Complete AECom
> 10d pt 
construction-
related gd

6-Jan-11 NA

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Establish Non-Disturbance Buffer 
Fencing (250 radius).  Provide 
documentation that fence has been 
installed.   Phase II

Complete AECom
> 10d pt 
construction-
related gd

22-Apr-11

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active  owl burrow is detected:  
Provide land/mitigation compensation 
security verification.  

Complete AECom
> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 NA  

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit a Construction Termination 
Report identifying status of owl mitigation.  AECom < 30d Start of 

Operations 30-May-13

BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: 
Submit Burrowing Owl Relocation and 
Mitigation Plan.

AECom < 30d after 
survey complete 17-Dec-10

11/26/2010
resubmitted 
1/7/11

Approved 1/11/11

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit drawings 
and plans with ESAs and Section A 
Measures.   

Thomas Darden > 30d pt gd 17-Dec-10 3-Jan-11 Approved 1/12/11

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as 
contingency mitigation, complete 
implementation within 2yrs of start of 
construction.   

Alice Karl < 24m after start 
of construction 5-Jan-13  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as 
contingency mitigation, initiate study 
within 6 months from the start of 
construction.   

Tetra Tech < 6m after start 
of construction 15-Jul-11  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If compensatory mitigation is required, 
post Security for acquisition and 
enhancement funds. 

NextEra > 30d pt gd 17-Dec-10 NA NA No compensatory mitigation required.

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys -  Submit data, field 
forms and summary of results.  Tetra Tech < 2w after 

survey complete  22-Oct-10 Approved 
11/2/2010  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: Submit Security 
adequate for long-term implementation 
and monitoring of the Habitat 
Enhancement / Restoration Plan. 

Tetra Tech   

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit the Final 
Summer-Fall Botanical Survey Report.  Tetra Tech > 30d pt gd 17-Dec-10 N/A NA

N/A - no rare plants were found during 
fall surveys. Letter to CEC sent on 10/22 
satisfied this requirement. 

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: If proposed, 
secure approval of a Habitat 
Enhancement/Restoration Plan.

Tetra Tech < 6m after start 
of construction 15-Jul-11  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit draft Special-
Status Plant Mitigation Plan.   Tetra Tech > 30d pt gd 17-Dec-10 N/A NA Not required since no rare plants were 

found during fall surveys

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Notify agencies immediately if a State- or 
Federal-Listed Species, or BLM Sensitive 
Species is identified at any time during 
the life of the Project.

Tetra Tech  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Deposit the 
required funds and submit verification of 
deposit.

NextEra > 30d after 
acquisition  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Post funds for 
selected mitigation. NextEra < 18m after start 

of gd 9-Jul-12  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit a formal 
acquisition proposal and draft 
Management Plan.

Tetra Tech > 90d pt 
acquisition  
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BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Submit compliance documentation of 
special-status plant avoidance and 
minimization measures in the Monthly 
Compliance Reports.  

Tetra Tech Monthly Monthly n/a

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Complete 
acquisition and submit verification. Tetra Tech < 18 m after 

start of gd 9-Jul-12  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: initiate activities > 
12m from the start of construction. Tetra Tech < 12m after start 

of construction 12-Jan-12  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit any 
agreements with an approved, delegated 
third party.   

Tetra Tech > 90d pt 
acquisition  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: If selected, 
initiate study <6m after gd.   Tetra Tech < 180d after gd 15-Jul-11  

BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Iif selected, 
submit draft and final study study within 
24m and 30m after gd, respectively.  

Tetra Tech < 24m after start 
of gd 5-Jan-13  

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Select, install and maintain ECDs such 
that special-status plants are not directly 
or indirectly affected (seed mixes, hay, 
runoff).    

Fluor Ongoing

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Assign a Designated Botanist.
Tetra Tech none none 9/27/2010

2/8/11
Approved 
10/15/10

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Include Special-Status Plant discussion in 
the Worker Environmental Awareness 
Program (WEAP). 

Tetra Tech   17-Dec-10
12/3/2010  
resubmitted 
1/4/11

Approved 1/14/11

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Establish and mark boundaries for ESAs 
PT start of any ground- or vegetation-
disturbing activities.  

Tetra Tech pt gd 16-Jan-11 completed NA

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Designated Botanist: monitor disturbance 
acitivites weekly.   Tetra Tech Weekly 17-Jan-11 Submitted in 

monthly report  

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Incorporate site design modifications to 
minimize impacts to special-status plants 
along the Project linears. 

Fluor   

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Des Bio: Protect special-status plant 
species within 100ft of Project Boundaries 
during operations.   30 days after 

completion of 
construction, report 
of all completed 
conditions.

Darden

Ongoing, this 
task is in the 
daily and weekly 
DB reports. 
Included in the 
monthly 
compliance 
reports.

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Maintain a 100-ft buffer around ESAs. 
(vehicles, wash stations, storage, 
equipment, etc)  

Darden Ongoing

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Protect special-status plants within 100ft 
of site boundaries from drift of herbicides 
and stabilizer.  Darden, Karl, and 

operations

Ongoing, Re-
vegetation 
efforts to begin 
middle of 
October.

BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

If a special-status plant is found, record 
extent of population using GPS. Assess 
the extent of the species (qualitatively) 
within one mile of Project boundaries.     

Karl, Darden pt construction 16-Jan-11 NA NA  

BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Prior to the start of surveys, all crew 
members must visit reference sites 
(where available)

Tetra Tech pt plant survey completed

BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Collect seeds from affected Special-
Status Plants and arrange for long-term 
storage prior to construction.

Tetra Tech pt construction 16-Jan-11 NA NA

BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Special-status plants:  CNDDB Rank 
plants -If detected within the Project 
Disturbance Area, prepare and implement 
a Mitigation Plan. 

Tetra Tech n/a n/a NA NA Surveys completed.  No rare plants 
found.   COC not applicable.

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Post security for acquisitions and 
enhancement of MFTL habitat.   NextEra

> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 1/4/2011  
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BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a MFTL Compensation Land 
Management Plan and associated 
funding.    

Tetra Tech < 180d after 
acquisition

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit final accounting of MFTL habitat 
disturbed during construction within 90d 
of construction completion.  

Tetra Tech < 90d after start 
of operation 29-Jul-13

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a formal acquisition proposal and 
PAR analysis.    Tetra Tech > 90d pt 

acquisition

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Complete MFTL compensation land 
acquisition and submit verification.   Tetra Tech < 18m after start 

of construction 9-Jul-12

BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Provide funding for MFTL compensation 
lands OR deposit funds into NFWF's 
REAT Account.

NextEra  

BIO-21 Evaporation Pond Netting and 
Monitoring   

Report any dead wildlife to Des Bio 
<24hrs.   Des Bio must report to agencies 
,48hrs.    Tetra Tech / 

Operations

< 1d of 
detection, all 
dead wildlife 
has been 
reported

BIO-21 Evaporation Pond Netting and 
Monitoring   

If no entanglements are detected after 12 
months, continue to monitor quarterly.   Tetra Tech quarterly Quarterly

BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit quarterly reports to agencies for 
first year of operation.   Thereafter, submit 
reports annually.     

Tetra Tech quarterly Quarterly

BIO-21 Evaporation Pond Netting and 
Monitoring   

If after 12 quarterly inspections there are 
no entanglements, continue biannually 
(spring, fall).     

Tetra Tech biannually

BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit annual reports no later than 
January 31 of each year.    Tetra Tech Jan-31 Annually

BIO-21 Evaporation Pond Netting and 
Monitoring   

Netting cannot touch the water in evap 
ponds.   Operations Ongoing

BIO-21 Evaporation Pond Netting and 
Monitoring   

Consult with agency regarding removal of 
injured wildlife in evap ponds.   Tetra Tech Ongoing

BIO-21 Evaporation Pond Netting and 
Monitoring   

Install a visual deterrent in addition to the 
mesh cover.   Fluor  

BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit as-built drawings and photos of 
evap ponds Fluor > 30d pt 

operation 31-Mar-13

BIO-21 Evaporation Pond Netting and 
Monitoring   

Des Bio or Monitor must inspect netting 
monthly during operation.    Tetra Tech monthly Monthly

BIO-22 Mitigation for Impacts to State Waters    
Submit a draft Management Plan for the 
drainages on the acquired compensation 
lands.    

Tetra Tech / Fluor < 180d after 
acquisition

BIO-22 Mitigation for Impacts to State Waters    

Provide a copy of Condition of 
Certification BIO-22 to all on-site 
personnel (detailing Stop Work 
Authorities). 

Genesis 
ECM/Operations

Ongoing, part of 
the WEAP 
training

BIO-22 Mitigation for Impacts to State Waters    

Notify agencies prior to disturbance and 
completion of work in jurisdictional 
waters. Tetra Tech / Fluor

> 5d pt 
construction-
related gd in 
state waters

10-Jan-11 3-Jan-11 NA

BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of 
the state in Annual Compliance Reports. Genesis EHS Annually Annual

BIO-22 Mitigation for Impacts to State Waters    

 Include a discussion of work in waters of 
the state in Monthly Compliance Reports.

Genesis ECM

Monthly, a 
section on the 
monthly report 
addresses this 
issue.

Monthly

BIO-22 Mitigation for Impacts to State Waters    
Submit a final accounting of disturbance 
to jurisdictional waters during 
construction.    

Genesis ECM < 90d after start 
of operation 29-Jul-13

BIO-22 Mitigation for Impacts to State Waters    
Transfer fee title or submit a conservation 
easement for compensation lands. Genesis ECM   

BIO-22 Mitigation for Impacts to State Waters    
Provide verification of Security 30d pt CR 
gd.    NextEra

> 30d pt 
construction-
related gd

17-Dec-10 23-Dec-10 1/4/2011  
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BIO-22 Mitigation for Impacts to State Waters    

Drainage BMPs:  
Minimize road building, construction 
activities and vegetation clearing within 
ephemeral drainages to the extent 
feasible.
Do not allow water containing mud, silt, or 
other pollutants from grading  aggregate 

Genesis Project 
management/ECM Ongoing

BIO-22 Mitigation for Impacts to State Waters    
Provide written verification (i.e., through 
incorporation into the BRMIMP) to the 
CPM that BMPs shall be implemented.

ECM

> 30d pt 
construction-
related gd in 
state waters

11-Jan-11 23-Nov-10 NA  

BIO-22 Mitigation for Impacts to State Waters    Submit a report of monitoring and 
management of compensation lands. Operations Jan-31 Annually

BIO-22 Mitigation for Impacts to State Waters    
Submit verification of acquisition.

 Fluor < 18m after start 
of construction 9-Jul-12

BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of 
conditions report in the annual reports. Operations Annually

BIO-22 Mitigation for Impacts to State Waters    
Notify agencies of any change of 
conditions to the Project (site conditions, 
impacts, mitigation).

ECM < 7d upon 
discovery

BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of 
conditions report in the annual reports. Operations Annually

BIO-23 Decommissioning and Closure Plan   
Post security for Decommissioning and 
Closure Plan.   NextEra

> 10d pt 
construction-
related gd

6-Jan-11 4-Jan-11 Approved 1/11/11  

BIO-23 Decommissioning and Closure Plan   
Revise and submit Decommissioning and 
Closure Plan every 5yrs during 
operations.  

Operations every 5yrs

BIO-23 Decommissioning and Closure Plan   Implement a final Decommissioning and 
Closure Plan.  Operations Project closure

BIO-23 Decommissioning and Closure Plan   
Submit a draft Decommissioning and 
Closure Plan.    Worley Parsons

> 30d pt 
construction-
related gd

17-Dec-10 25-Aug-10 Approved 
10/15/2010

BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit status report of Reveg Plan 
yearly.  Tetra Tech Jan-31 Annually

BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Implement Revegetation Plan. Fluor Ongoing

BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit to the CPM a final agency-
approved Revegetation Plan. Tetra Tech

> 30d pt 
construction-
related gd

17-Dec-10
8/25/2010
resubmitted 
12/29/10

Approved 1/12/11

BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Provide compliance documentation and 
status of completion of the Reveg Plan. Tetra Tech

< 30d after 
construction 
completion

30-Jul-14

BIO-25 DELETED   
BIO-26 DELETED   

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Conduct Spadefoot Toad surveys.  
Submit findings Alice Karl Oct-10 30-Oct-10 25-Oct-10 NA

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, submit compliance 
documentation yearly. Tetra Tech Jan-31 Annually n/a

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, provide as-built 
drawings and photos. Tetra Tech > 90d pt 

operation 30-Jan-13 n/a

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Submit a final CST Protection and 
Mitigation Plan.    Tetra Tech

> 30d pt 
construction-
related gd

17-Dec-10

11/20/2010  
resubmitted 
1/5/11
1/10/11

Approved 1/11/11  

BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Implement a CST Protection and 
Mitigation Plan. Tetra Tech Ongoing

BIO-28 Golden Eagle Inventory and Monitoring    
If a nest is found, notify agencies submit 
final Golden Eagle Monitoring and 
Management Plan.  

DB/Thomas < 30d after 
detection

BIO-28 Golden Eagle Inventory and Monitoring    Survey for golden eagle annually during 
construction.   DB/Thomas Annually

BIO-28 Golden Eagle Inventory and Monitoring    Submit results of eagle inventory. Tetra Tech < 30d of survey 
completion 30-Jun-11

BIO-29 in-Lieu Mitigation Option Notify CEC if an in-lieu fee is preferred for 
bio mitigation. NextEra pt construction-

related gd 16-Jan-11 23-Dec-10 NA

CUL-1 
prehistoric Trails Network Cultural 
Landscape (PTNCL) Documentation 
and Poss. NRHP Nomination   

Submit notice of fund transfer.
NextEra < 10d of transfer 27-Sep-10 Approved 

10/15/10



Genesis Solar, LLC Compliance Matrix 12/28/2012

COC Title Description Begin Working on 
this item Responsibility COC 

Verification
Internal Due 

Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

CUL-1 PTNCL Documentation and Poss. 
NRHP Nomination   

Contribute funds for the PTNCL 
Documentation and Possible NRHP 
Nomination program.

NextEra upon receipt of 
invoice 27-Sep-10 Approved 

10/15/10

CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Submit notice of fund transfer.

NextEra < 10d of transfer 27-Sep-10 Approved 
10/15/10

CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Contribute funds for the Documentation 
and Possible NRHP Nomination program 
(DTCCL) NextEra upon receipt of 

invoice 27-Sep-10 Approved 
10/15/10

CUL-3 Cultural Resources Personnel  Assign a cultural resource specialist 
(CRS).   AECom pt site 

mobilization 16-Jan-11 26-Aug-10 Approved 
10/18/10

CUL-3 Cultural Resources Personnel  Submit resume of CRS replacement (if 
necessary).  AECom 10d pt CRS 

departure N/A

CUL-3 Cultural Resources Personnel  
Obtain services of a specialist backhoe 
operator during excavation of CA-Riv-
9072

AECom NA NA NA NA

CUL-3 Cultural Resources Personnel  
CRS to oversee all cultural resources 
mitigation, monitoring, curation, and 
reporting activities.  

Jessica Auch Ongoing

CUL-3 Cultural Resources Personnel  

Submit resumes for a CRS, alternate 
CRS (optional), prehistoric archaeologist, 
ethnographer, historical archaeologist, 
project geoarchaeologist.

AECom > 75d pt gd 2-Nov-10 26-Aug-10

CRS, Approved 
10/18/10
Alt CRS (addl info 
submitted 10/29)
PPA, Approved 
10/18/10 
PHA,  Approved 
10/18/10
GE   (addl info 
submitted 10/29)

CUL-3 Cultural Resources Personnel  Submit letter with names and quals of 
additional  CR Monitors. AECom 5d pt arrival on 

site as needed 30-Mar-11

CUL-3 Cultural Resources Personnel  
Submit confirmation of CR staff 
availability for CUL-8, 10, 11, 12 and 17. AECom 10d pt data 

recovery 7-Jan-11
Completed 
with resume 
submittal

NA  

CUL-3 Cultural Resources Personnel  Submit letter with names and quals of CR 
Monitors.   AECom 15d pt data 

recovery 2-Jan-11 10-Dec-10 Approved 1/13/11  

CUL-3 Cultural Resources Personnel  Submit letter with names and quals of 
field crew members.   AECom 15d pt data 

recovery 2-Jan-11 NA NA  

CUL-4 Project Documents for Cultural 
Resources Personnel  

If phased construction schedule changes, 
submit notice of change. Jessica Auch < 5d of decision

CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps 
and drawings.  Provide phase schedule to 
CRS and CPM. 

Jessica Auch 15d pt start of 
each phase 1-Jan-11 Completed 

with CIVIL-1

CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps 
and drawings.  Provide phase schedule to 
CRS and CPM. Phase II

Jessica Auch 15d pt start of 
each phase 16-Apr-11  

CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit CR data and maps to CR staff 
and CPM.  Jessica Auch > 60d pt gd 17-Nov-10 1-Dec-10 Pending - addl info 

requested

CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit any changes in footprint.  Jessica Auch 15d pt gd 1-Jan-11 1/4/2011
3/18/11 Approved 3/30/11  

CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit weekly schedule and location of 
activities to CRS and CPM during ground 
disturbance.    

Jessica Auch Weekly 17-Jan-11

CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit information from curation facility.   Jessica Auch > 30d pt gd 17-Dec-10 12-Nov-10 NA

CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit letter agreement to fund curation 
fees. Jessica Auch > 20d pt gd 27-Dec-10 10-Dec-10 NA

CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

+ Jessica Auch > 30d pt gd 1-Mar-11 3/1/2011
4/4/11   

CUL-6 Cultural Resources Report   

Submit a draft CR Report (CRR) if 
requesting suspension of construction (if 
necessary).  Retain a copy of the draft 
CRR onsite. 

Jessica Auch

> 30d after 
request to 
suspend 
construction

CUL-6 Cultural Resources Report   Submit documentation of CRR 
distribution to parties.   Jessica Auch < 10d of CRR 

approval

CUL-6 Cultural Resources Report   
Submit the final CRR.

Jessica Auch < 180d after 
completion of gd 28-Dec-14



Genesis Solar, LLC Compliance Matrix 12/28/2012

COC Title Description Begin Working on 
this item Responsibility COC 

Verification
Internal Due 

Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status Documentation 

On Hand Y/N Internal Comments Operational On-going Cost

CUL-7 Worker Environmental Awareness 
Program

CRS to submit training program.  
Jessica Auch > 30d pt gd 17-Dec-10

12/10/2010 
resubmitted 
on 1/4/11

comments 
received 2/28/11

CUL-7 Worker Environmental Awareness 
Program

CRS to submit WEAP training 
acknowledgement form.   Jessica Auch > 15d pt gd 1-Jan-11

CUL-7 Worker Environmental Awareness 
Program

Submit all new WEAP acknowledgement 
forms and a running tally of trained 
employees in monthly compliance report.   Jessica Auch Monthly Monthly

CUL-7 Worker Environmental Awareness 
Program

Conduct WEAP training for all new 
workers prior to and during gd (including 
landscaping)  

Jessica Auch Ongoing

CUL-8 Construction Monitoring Program   

Geoarchaeologist to observe and sample 
all trenching of Tline as part of PTCNL 
documentation and possible NRHP 
nomination program (CUL-1).

Jessica Auch 1-Aug-11  

CUL-8 Construction Monitoring Program   
Submit statement daily during gd if “no 
cultural resources over 50 years of age 
were discovered”.  

Jessica Auch daily 17-Jan-11 Ongoing

CUL-8 Construction Monitoring Program   

Submit a summary report of CR-related 
monitoring and any new DPR 523A forms 
as part of the monthly compliance report.   Jessica Auch Monthly Monthly 1-Apr-11

CUL-8 Construction Monitoring Program   
Submit justification for reduction or 
cessation of CRS daily reporting.   Jessica Auch

< 24hrs pt 
change of 
reporting

8-Mar-11 3/28/2011

CUL-8 Construction Monitoring Program   

CR Staff to monitor and maintain daily log 
on provided forms for all gd activity until 
the Qoaf alluvium is reached.   (including 
roads)

Jessica Auch daily

CUL-8 Construction Monitoring Program   Notify CPM of NCRs w/in 24 hrs, 
recommend corrective action. Jessica Auch < 24hr of 

discovery

CUL-8 Construction Monitoring Program   Include report of any NCRs in monthly 
compliance report.   Jessica Auch Monthly

CUL-8 Construction Monitoring Program   
Submit a copy of any Native American 
employment request and a copy of a 
response letter.

Jessica Auch < 15d of receipt 10-Feb-11 8-Feb-11 Approved 
3/2/2011

CUL-8 Construction Monitoring Program   CPM to provide CRS with daily monitoring 
form.  Jessica Auch > 30d pt gd 17-Dec-10 26-Nov-10 NA

CUL-8 Construction Monitoring Program   
Submit documentation of transmittals to 
Native American representatives 
following discovery of cultural material.   

Jessica Auch < 30d upon 
discovery

CUL-8 Construction Monitoring Program   Submit "discovery" responses from tribes.  Jessica Auch < 15d of receipt

CUL-9 Authority to Halt Construction; 
Treatment of Discoveries   

Submit confirmation that CRS and CR 
staff have stop-work authority and 
notification requirements.

Jessica Auch > 30d pt gd 17-Dec-10 10-Dec-10 NA

CUL-9 Authority to Halt Construction; 
Treatment of Discoveries   

If cultural material is found, notify 
agencies (<24 hrs), Tribes (48hrs, as 
appropriate);  submit a DPR 523 form; 
treat find in accordance with CRMMP. 

Jessica Auch < 24hr of 
discovery

Ongoing 
notification

CUL-10 WEAP - Cultural Considerations Implement CRMMP when within 
30meters of these sites   

Jessica Auch Ongoing

CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small 
site has begun. Jessica Auch > 15d pt data 

recovery 1-Jan-11 21-Dec-10 NA  

CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small 
site has begun.Phase II Jessica Auch > 15d pt data 

recovery 10-Mar-11 9-Mar-11 3/28/2011  

CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is 
complete. Jessica Auch

< 1w of data 
recovery 
completion

1-Feb-11

CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is 
complete. Phase II Jessica Auch

< 1w of data 
recovery 
completion

30-Mar-11  

CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 

Jessica Auch
< 1w of data 
recovery 
completion

  

CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 
Phase II Jessica Auch

< 1w of data 
recovery 
completion

30-Mar-11  
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CUL-11 Data Recovery for Large sites   
Submit to CPM any draft research paper 
to be presented at a professional 
organization.   

Jessica Auch > 15d pt 
presentation

CUL-11 Data Recovery for Large sites   Notify CPM of recovery at large sites.  Jessica Auch > 45d pt gd at 
site 2-Dec-10 21-Dec-10 NA  

CUL-12 Surface Collection with Sampling for site 
CA-RIV-9073

Notify CMP of collection at CA-Riv-9072 
is complete and PRIOR to CR gd in that 
location.    

Jessica Auch < 7d pt gd at 
site 25-Apr-11

CUL-12 Surface Collection with Sampling for site 
CA-RIV-9074

Notify CPM that collection at CA-Riv-9072 
will commence. Jessica Auch > 15d pt data 

recovery 1-Jan-11 9-Mar-11 3/28/2011  

CUL-12 Surface Collection with Sampling for site 
CA-RIV-9076

Submit a preliminary letter report detailing 
finds at CA-Riv-9072.   Can be included 
with report for CUL-11.

Jessica Auch   

CUL-13 Flag and Avoid   CA-Riv-0260, CA-Riv-0663, and CA-Riv-
9072: avoid impacts to these sites. Jessica Auch pt gd within 30m 

of site 16-Jan-11

CUL-13 Flag and Avoid   

Inspect flagged buffer zone around sites 
CA-Riv-0260, CA-Riv-0663, and CA-Riv-
9072 monthly.   Submit compliance 
documentation in the Monthly 
Compliance Report.    

Jessica Auch Monthly 16-Jan-11

CUL-13 Flag and Avoid   Flag buffer zone around sites CA-Riv-
0260, CA-Riv-0663, and CA-Riv-9072.  Jessica Auch pt gd at site 1-May-11

CUL-14 DELETED Jessica Auch  
CUL-15 Jessica Auch  

CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Submit results of Native American 
consultation. Jessica Auch > 15d pt 

construction 1-Jan-11  Requires response from BLM 
consultation.   Pending.

CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Notify CPM of consultation.

Jessica Auch > 30d pt 
construction 17-Dec-10 12-Dec-10 NA  

CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Documentation that security gate/guard is 
in place. Jessica Auch pt grading 1-May-11  

CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Consult with Native American 
representatives regarding to the McCoy 
Spring National Register Archaeological 
District and sites CA-Riv-0523, CA-Riv-
3149, CA-Riv-4569, and CA-Riv-4699

Jessica Auch pt construction

Ongoing 
through CEC 
specialist 
under CUL-1

Ongoing

Confirm with Chris/Bev and Beth that 
this condition is being met by the work 
being conducted by Dr. Lowell Bean 
(hired under CUL-1) to interview Native 
Americans.

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Include in CRMMP a data recovery plan 
for the historic-period archaeological 
resources.

Jessica Auch pt gd 16-Jan-11 1-Mar-11 Pending  

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Submit to CPM letter report that data 
recovery is complete. Jessica Auch

< 7d of data 
recovery 
completion

 2/1/2011
2/11/11 Approved 2/14/11

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Implement CRMMP within 30 meters of 
these sites.     Jessica Auch Ongoing

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Notify CPM that historic-period site 
mapping and in-field artifact analysis will 
commence.

Jessica Auch
> 15d pt gd 
within 30m of 
site

17-Jan-11

CUL-17 Historic Period Site Mapping and In-
Field Artifact Analysis

Notify CPM that historic-period site 
mapping and in-field artifact analysis will 
commence. Ph II

Jessica Auch
> 15d pt gd 
within 30m of 
site

9-Mar-11 3/28/2011

CUL-18 Compliance with BLN Programmatic 
Agreement   

Comply with BLM Programmatic 
Agreement.  Jessica Auch Ongoing

HAZ-1 Hazardous Materials list of approved 
substances

Do not use hazmats not listed, or in 
quantities listed in App A.    

Completed and 
submitted to CPM 
on Sept 6  2012

Fluor / Operations Ongoing 6-Sep-12 Approved Sept 7, 
2012 Y

HAZ-1 Hazardous Materials list of approved 
substances

Submit a list of haz mats contained at the 
facility in the Annual Compliance Report.     Fluor / Operations Annually

HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Hazardous Materials 
Business Plan. Fluor > 60d pt receipt 

of hazmat 1-Jul-12 assumed receipt June 2

HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Spill Prevention, Control, 
and Countermeasure Plan. Mosley > 60d pt receipt 

of hazmat 2-Jul-12 assumed receipt June 2
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HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Process Safety 
Management Plan.    Fluor > 60d pt receipt 

of hazmat 3-Jul-12 assumed receipt June 2

HAZ-3 Safety Management Plan for Hazardous 
Material

Submit a Safety Management Plan. Fluor > 60d pt receipt 
of hazmat 1-Apr-11 assumed receipt June 2

HAZ-3 Safety Management Plan for Hazardous 
Material

Implement Safety Management Plan. Fluor / Operations Ongoing

HAZ-4 HTF pipe system isolation valves
Submit design drawings showing the 
number, location, and type of HTF 
isolation valves.

Fluor > 30d pt const. 
of solar array 31-Aug-11

HAZ-5 Construction Site Security Plan Submit a Construction Security Plan 
Verification. Fluor > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 
12/10/10  

HAZ-6 Operations Site Security Plan

Submit statement confirming all employee 
background checks are complete and 
appended to Security Plan as part of the 
Annual Compliance Report.   

Fluor / Operations Annually

HAZ-6 Operations Site Security Plan Submit a Operations Site Security Plan. Fluor > 30d pt receipt 
of hazmat 13-Jan-13

HAZ-6 Operations Site Security Plan

Submit verification Security Plan includes 
all current hazmat transport vendor 
certifications as part of the Annual 
Compliance Report.

Fluor / Operations Annually

Public Health-1 Cooling Water Management Plan Submit a Cooling Water Management 
Plan. Fluor > 60d pt cooling 

tower operation

NOISE-1 Resident Notification- Pre-construction

Notify residents within 2 miles of the site 
and 0.5 mile of linears of start of 
construction.  (Include phone # for noise 
complaints)   

Fluor > 15d pt gd 1-Jan-11 14-Jan-11  

NOISE-1 Resident Notification- Pre-construction
Maintain telephone number for noise 
complaints until facility is operational for 
one year.   

Fluor / Operations 1yr

NOISE-1 Resident Notification- Pre-construction
Post telephone number for noise 
complaints at the site during construction, 
visible to passersby.  

Fluor Ongoing within 6 miles of athe nearest neighbor. 
No neighbors.

NOISE-1 Resident Notification- Pre-construction Submit statement and documentation of 
compliance to CPM.  Fluor pt gd 16-Jan-11 14-Jan-11

NOISE-2 Noise Complaint Process  
Document, investigate, evaluate, and 
attempt to resolve all project-related noise 
complaints. 

Fluor / Operations Ongoing

NOISE-2 Noise Complaint Process  Contact individual making complaint.   Fluor / Operations < 24hr of receipt

NOISE-2 Noise Complaint Process  Submit the Noise Complaint Resolution 
Form. Fluor / Operations < 5d of receipt

NOISE-3 Noise Control Program Make the Program available to OSHA 
upon request.     Fluor / Operations Ongoing

NOISE-3 Noise Control Program Submit a Noise Control Program and a 
statement of commitment. Fluor > 30d pt gd 17-Dec-10 30-Nov-10 Approved 

12/20/10

NOISE-4 Occupational Noise Survey
Conduct an occupational noise survey.

Operations
following first 
sustained output 
of 90%

NOISE-4 Occupational Noise Survey Make the report available to OSHA and 
Cal/OSHA upon request. Operations Ongoing

NOISE-4 Occupational Noise Survey Submit report of survey findings.   Operations < 30d after test

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and 
Sedimentation Control Plan. Phase II Fluor > 30d pt site 

mobilization 2-Apr-11 Prelim 3/9/11
Draft 3/22/11

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and 
Sedimentation Control Plan.  PHASE I Fluor > 30d pt site 

mobilization  22-Dec-10 27-Dec-10 Approved 1/21/11

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit compliance documentation in the 
Monthly Compliance Report.   Fluor Monthly

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit results of monitoring and 
maintenance activities in Annual 
Compliance Report.   

Fluor / Operations Annually

Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Update and maintain the DESCP for the 
life of the Project. Fluor / Operations Ongoing

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of mitigation to 
well owners. Worley Parsons < 60d after start 

of operation 29-Jun-13
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Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Map groundwater levels within the CVGB 
within 10 miles of the site. Update trend 
plots and statistical analyses, as data is 
available.

Worley Parsons Ongoing

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water from wells, seeps and 
springs quarterly and at the end of the 
construction.   Submit report on water 
samples, including all calculations and 
assumptions quarterly.   

Worley Parsons < 30d following 
quarter end 30-Apr-11

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of monetary 
compensation to well owners. NextEra < 30d of 

payment

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered >5ft due to 
Project pumping, provide compensation 
or mitigation to well owners.   

NextEra Ongoing

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor quarterly operational parameters 
(i.e., pumping rate) of the water supply 
wells. 

Worley Parsons quarterly 

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a 5 year monitoring report. Operations 5ys after start of 
operation

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Send notices to all owners and conduct a 
well reconnaissance within 2 miles of the 
project.

Worley Parsons   completed

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Fourth quarterly report serves as annual 
report.  Include trend analysis.  Determine 
where pumping has caused drawdown 
>5ft below baseline.  

Worley Parsons / 
Operations Jan-31 Annually

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If required, compensate landowners by 
March 31.  NextEra Mar-31 Annually

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Notify owners within one month of CPM 
approving compensation analysis.    Worley Parsons

< 1m CPM 
approval of 
comp. analysis

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered and pumps 
exposed, reimburse well owner to lower 
pumps. If pumps cannot be lowered, 
deepen the well(s) or construct new ones.       

NextEra Ongoing

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water level measurements semi-
annually after the first year. Worley Parsons / 

Operations

semi-annually 
after first yr of 
monitoring

17-Jan-12

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit monitoring reports, complaints, 
studies and data. 

Worley Parsons / 
Operations < 10d  of receipt

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor wells, seeps and springs to 
establish preconstruction conditions. Worley Parsons  17-Dec-10 completed  

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit report of all pre-construction 
items, including calculations and 
assumptions.

Worley Parsons > 30d pt 
construction 17-Dec-10  

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

CPM to evaluate GW level monitoring 
program for necessity or modification 
every 5 years.    

CPM 5yrs

Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a Groundwater Level Monitoring 
and Reporting Plan to the CPM for review 
and approval.   

Worley Parsons > 30d pt 
construction 17-Dec-10 3-Dec-10 Approved 

12/21/10  

Soil & Water-3 Groundwater Well Impact 
Compensation

Notify all owners of the impacted wells 
within one month of the CPM approval of 
the compensation analysis for increase 
energy costs. 

Worley Parsons
< 1m CPM 
approval of 
comp. analysis

Soil & Water-3 Groundwater Well Impact 
Compensation

Submit all calculations, calculation 
agreement letters signed by the well 
owners, and contact information for 
landowners that do not agree with 
calculations.  

Worley Parsons Ongoing

Soil & Water-3 Groundwater Well Impact 
Compensation

Submit all documentation and 
calculations r.e. compensation for energy 
costs associated with additional lift 
requirements.

Worley Parsons < 30d after 
approval

Soil & Water-3 Groundwater Well Impact 
Compensation

Provide compensation by March 31 of 
each year.  (one time for lump sum 
payments).  

NextEra Mar-31 Annually

Soil & Water-3 Groundwater Well Impact 
Compensation

Submit a report of compensation provided 
for increased energy costs. NextEra < 30d of 

payment
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Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit to CPM two copies of all 
operational reports required by the 
County of Riverside and any changes to 
operations of well. 

Operations Ongoing

Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit a copy of County concurrence that 
the proposed well construction activities 
comply with all county well requirements 
and the water well permit program

Fluor
> 30d pt 
construction of 
GW well

1-Apr-11

Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit documentation that drilling was 
conducted in compliance with 23 CCR, 
sections 2510 et seq,

Fluor < 15d after GW 
well completion 16-Jul-11

Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit two copies of any proposed well 
permit changes. Fluor

< 10d of 
submittal or 
receipt

Soil & Water-4 Project GW Wells, Pre-Well Installation

Submit a Well Completion Report.  
Concurrently, submit a copy of well 
drilling logs, water quality analyses, and 
any inspection reports.

Fluor < 60d after GW 
well constuction 29-Aug-11

Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit to CPM a copy of the water well 
construction packet submitted to the 
County of Riverside.

Fluor
> 60d pt 
construction of 
GW well

2-Mar-11 31-Mar-11

Soil & Water-5 Construction and Operation Water Use   Submit a semi-annual report of 
construction water use.  Fluor semi-annually 30-Jun-11

Soil & Water-5 Construction and Operation Water Use   Submit an annual report of water usage 
(g/month and total).  Fluor / Operations Annually

Soil & Water-5 Construction and Operation Water Use   GW use during construction must not 
exceed an annual average of 1,368 afy. Fluor Ongoing

Soil & Water-5 Construction and Operation Water Use   GW use during operations must not 
exceed 202 afy Operations Ongoing

Soil & Water-5 Construction and Operation Water Use   

Install and maintain metering devices as 
part of the water supply and distribution 
system (gpd and total).  Submit 
compliance documentation.

Fluor > 30d pt 
construction 17-Dec-10 31-Jan-11  

Soil & Water-6 Waste Discharge Requirements    Submit compliance documentation for the 
WDRs in Appendices B, C, and D. Worley Parsons < 60d pt waste 

discharge 2-Mar-13

Soil & Water-6 Waste Discharge Requirements    
 Submit annual waste discharge permit 
fee associated with this facility to the 
Water Boards

Worley Parsons   

Soil & Water-6 Waste Discharge Requirements    

Submit (for rev and approve) any change 
to the design, construction, or operation 
of the evaporation basins, treatment 
units, or associated storm water system pt 
initiating changes.  

Worley Parsons pt initiating 
changes

Soil & Water-6 Waste Discharge Requirements    
Submit all monitoring reports required by 
the WDRs and details of any 
nonconformance.   

Worley Parsons Ongoing

Soil & Water-7 Septic System and Leach Field Reqs Comply with County and State reqs for 
sanitary waste disposal facilities.  Operations Ongoing

Soil & Water-7 Septic System and Leach Field Reqs

Submit engineering report on the septic 
system and leach field design, operation, 
maintenance, and loading impact to 
groundwater to County.  Submit County's 
assessment of compliance.

Fluor > 30d pt start of 
operations 31-Mar-13

Soil & Water-8 Revised Project Drainage Report and 
Plans     

Submit a Revised Project Drainage 
Report with the 30 percent Grading and 
Drainage Plans.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11
Draft 3/22/11

Soil & Water-9 Detailed FLO-2D Analysis    

Submit a detailed FLO-2D analysis with 
the 30 percent Grading and Drainage 
Plans and revised Project Drainage 
Report.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11
Draft 3/22/11

Soil & Water-10 Collector and Conveyance Channel 
Compliance with RCFCWCD

Submit two copies of the 30 percent 
channel design drawings. Fluor

> 60d pt site 
mobilization 
(plant)

2-Apr-11 Prelim 3/9/11

Soil & Water-11 Channel Erosion Protection 

Incorporate channel erosion protection 
methods (except "I" ) in the Grading and 
Drainage Plans and all submittals 
required in SOIL&WATER-8 through 
SOIL&WATER-10.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Mar-11 Prelim 3/9/11
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Soil & Water-12 Non-Transient Non-Community Water 
System     

Obtain a permit to operate a non-
transient, non-community water system 
with the County.Potable Water Fluor > 60d pt 

operation 1-Mar-13

Soil & Water-12 Non-Transient Non-Community Water 
System     

Designate a CA Cert'd Water Treatment 
Plant Operator as well as the technical, 
managerial and financial requirements as 
prescribed by State law.  

Operations   

Soil & Water-12 Non-Transient Non-Community Water 
System     

Submit updates annually for all 
monitoring requirements and submittals 
to County related to the permit, and proof 

f l l f th  ti  it   

Operations Annually

Soil & Water-13 Channel Maintenance Program  Supervise the implementation of a 
Channel Maintenance Program. Fluor / Operations Ongoing

Soil & Water-13 Channel Maintenance Program  
Ensure the Project Construction Manager 
receive training on the Channel 
Maintenance Program.

Fluor Ongoing

Soil & Water-13 Channel Maintenance Program  
Submit two copies a Channel 
Maintenance Program. Fluor

> 60d pt start of 
project related 
activity

2-Mar-11  

Soil & Water-13 Channel Maintenance Program  

Submit a Channel Maintenance Program 
Annual Report, Channel Maintenance 
Work Plan, and Lessons Learned with the 
Annual Compliance Report.  

Operations Annually

Soil & Water-13 Channel Maintenance Program  
Submit written commitment to adopt and 
implement the Program.   Fluor

> 60d pt start of 
project related 
activity

2-Mar-11

Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit Decommissioning Plans. Worley Parsons > 60d pt site 
mobilization 17-Nov-10 22-Oct-10 Approved 

10/29/10

Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit amended Decommissioning Plans 
should the decommissioning scenario 
change in the future. 

Operations Ongoing

Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Implement Water Supply Plan mitigation 
measures. Jeff Harvey Ongoing

Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Submit a Water Supply Plan.
Jeff Harvey

> 30d pt GW 
extraction for 
const.

17-Dec-10 12/3/2010
resub. 2/1/11

Pending - 
Comments 
received 1/4/11

will be submitted mid march

Soil & Water-16 Groundwater Production Monitoring

File an annual "Notice of Extraction and 
Diversion of Water" with the SWRCB.  
Include a copy of the Notice in the Annual 
Compliance Report.  

Fluor / Operations Annually

7/2/2012 to 
CEC
6/29/2012 to 
SWQRB

No reply as of 
7/2/12

Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit the Ground Subsidence 
Monitoring and Action Plan. Worley Parsons

> 30d pt GW 
extraction for 
const.

17-Dec-10 8-Dec-10 Approved 
12/23/10  

Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit quarterly reports presenting data 
and comparison to thresholds beginning 3 
months following GW production. 

Worley Parsons
quarterly 3m 
after GW 
production

Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Construct one monument monitoring 
station per production well or a minimum 
of three stations.

Worley Parsons 1-Jul-11

Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit a 5-yr monitoring report 
summarizing findings to date. Operations 5yrs after GW 

production

Soil & Water-18 Water Policy Compliance Water Supply 
Plan

DELETED   

Soil & Water-19 Estimation of Impacts to PVMGB
Submit a report detailing results of the 
PVMGB underflow depletion modeling 
effort.

Worley Parsons < 30d pt site 
mobilization 15-Mar-11 19-Mar-11  

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Groundwater Quality Monitoring 
and Reporting Plan > 6 weeks pt start of 
construction.  

Worley Parsons > 45d pt 
construction 2-Dec-10 27-Oct-10 Approved 

12/21/10

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Monitor GW quality and levels semi-
annually and submit data semi-annually. Worley Parsons semi-annually 30-Jun-11

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Well Monitoring Installation and 
Groundwater Quality Network Report. Worley Parsons > 30d pt 

construction 17-Dec-10 3-Dec-10 Approved 
12/21/10  

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Commence groundwater quality 
monitoring prior to construction.    Worley Parsons pt construction 8-Dec-10 completed  

Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit GW quality and level monitoring 
data. Worley Parsons

> 30d pt GW 
extraction for 
const.

17-Dec-10 3-Dec-10 NA  

TRANS-1 Traffic Control Plan
Submit copies of comment letters 
received from County and Caltrans and 
any associated changes to Traffic Plan.

Fluor > 30d pt 
construction 17-Dec-10 16-Dec-10 NA Tommy to follow up with CALTRANS 

and get their comments to CPM ASAP
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TRANS-1 Traffic Control Plan

Submit a Traffic Control Plan plus a copy 
of the transmittal letter to Caltran and 
County. Fluor > 60d pt gd 18-Nov-10

11/23/2010  
resubmitted 
1/6/11
1/14/11

Approved 1/17/11  

TRANS-1 Traffic Control Plan
Submit a Traffic Control Plan plus a copy 
of the transmittal letter to Caltran and 
County. Phase II

Fluor > 60d pt gd 2-Mar-11   Is this needed for Ph II ?

TRANS-2 Vehicle Weight Limits
Retain copies of transportation permits 
and supporting documentation on-site for 
inspection if requested.

Fluor   

TRANS-2 Vehicle Weight Limits

Obtain necessary overweight/oversized 
and other transportation permits required 
by Caltrans and the County.  Report 
receipt of permits in Monthly Report.

Fluor pt site 
mobilization 1-May-11

TRANS-3 Public ROW Encroachment

Obtain necessary encroachment permits 
from Caltrans and all relevant 
jurisdictions.  Report receipt of permits in 
Monthly Report.

Fluor monthly 16-Jan-11  

TRANS-3 Public ROW Encroachment

Retain copies of encroachment permits 
onsite for inspection for at least six 
months after the start of commercial 
operation.

Operations > 6m after start 
of operation 1-Jul-13

TRANS-4 Hazmat Transport Permits/Licenses Retain copies of hazardous material 
transport permits onsite for inspection. Operations > 6m after start 

of operation 1-Jul-13

TRANS-4 Hazmat Transport Permits/Licenses

Obtain necessary hazardous material 
transport permits from Caltrans and all 
relevant jurisdictions.  Report receipt in 
Monthly Report.

Fluor pt gd 1-May-11

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit photographs or video of all 
affected public roads, easements and 
ROWs.

Fluor > 30d pt site 
mobilization 17-Dec-10 21-Dec-10 NA  

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Notify the County and Caltrans of 
schedule for construction. Fluor pt site 

mobilization 16-Jan-11 Completed 
1/24/11 NA

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Restore all public roads, easements, and 
rights-of-way damaged due to project-
related construction activities.   

Fluor Ongoing

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit letter of ROW repair completion, 
including concurrence from Caltrans or 
the County.    

Fluor  

TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Meet with CPM, Caltrans and the County 
to identify sections of public ROW 
needing repair < 60d after construction.   
Establish a schedule for repairs.  

Fluor
< 60d after 
construction 
completion

29-Aug-14

TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Construct Tline in accordance with CA 
PUC's req's, California Code of 
Regulations, and Southern California 
Edison’s  EMF reduction guidelines.

Fluor Ongoing

TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Submit letter signed by CA registered 
electrical engineer affirming the Tlines will 
be constructed in accordance with the 
stated requirements.

Fluor
> 30d pt 
construction of 
Tline

24-Jun-12

TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF after 
energization according to (ANSI/IEEE) 
standard procedures < 6months of start of 
operations.   

Operations < 60d of test

TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF before  
energization according to (ANSI/IEEE) 
standard procedures.  Submit 
measurement report.

Operations < 60d of test

TLSN-3 Combustible Material Inspections

Submit summary of inspection results and 
fire prevention activities in the Annual 
Compliance Report for the first 5 years of 
operation. 

Operations 5yrs Annually

TLSN-3 Combustible Material Inspections Maintain Tline ROW free of combustible 
material.  Operations Ongoing

TLSN-4 Metallic Object Grounding in ROW Submit compliance documentation. Fluor > 30d pt 
energization 2-Dec-12

TLSN-4 Metallic Object Grounding in ROW Ensure all permanent metallic objects 
within the Tline ROW are grounded. Fluor Ongoing
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VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Submit a Surface Treatment Plan. Fluor > 30d pt 
ordering 30-Jun-11 ordering schedule?

VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is 
complete and ready for inspection.   
Submit photographs of treated structures 
upon completion.   

Fluor upon completion 
of installation

VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Include a status report regarding surface 
maintenance in the Annual Compliance 
Report.  

Operations Annually

VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a Lighting Mitigation Plan.

Fluor

> 60d pt 
ordering 
permanent 
lighting

30-Jun-11 purchase schedule?

VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM of lighting complaint 
resolution/implementation. Fluor < 48hr of 

resolution

VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM that permanent lighting is 
installed and ready for inspection. Fluor pt operation 30-Apr-13

VIS-2 Temporary and Permanent Exterior 
Lighting 

If after inspection lighting modifications 
are needed, notify CPM that modifications 
are complete.

Fluor < 30d after 
notification

VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit any received lighting complaints.   
Include proposal to resolve and schedule. Fluor

< 48hr of 
complaint 
receipt

VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a copy of complaint resolution 
report. Fluor < 30d of 

resolution

VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding 
documentation required in the Lighting 
Mitigation Plan. Fluor

> 90d pt 
ordering 
permanent 
lighting

30-Jun-11 ordering schedule?

VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding 
documentation required in the Lighting 
Mitigation Plan.

Fluor
> 30d pt 
ordering temp 
lighting

1-Apr-11

VIS-3 Tline setback from I-10 DELETED   

VIS-4 Reflective Glare Mitigation   
Construct perimeter chain link using dark 
or earth-toned opaque privacy slats of a 
minimum 8 feet in height. 

Fluor Ongoing 4-Jun-12 Oct-11

VIS-4 Reflective Glare Mitigation   Submit copy of complaint glare resolution 
form.   Fluor / Operations < 30d of receipt

VIS-4 Reflective Glare Mitigation   
Submit any glare complaints, including 
resolution and schedule. Fluor / Operations

< 48hr of 
complaint 
receipt

VIS-4 Reflective Glare Mitigation   Notify CPM resolution/implementation for 
glare complaints.   Fluor / Operations < 48hr of 

resolution

VIS-4 Reflective Glare Mitigation   Submit a fencing plan describing 
mitigation for off-site glare. Fluor > 90d pt fence 

construction 2-Oct-11 assume Jan 1, 2012 for start of perm 
fence installation 

VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Submit a revegetation plan for the staging 
area. Fluor > 60d pt 

operation 2-Mar-13

VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Meet with CPM to discuss how staging 
area site plan will minimize visibility from 
rest area.

Fluor > 90d pt 
construction 18-Oct-10 12/28/2010

1/14/11 Approved 1.17.11

VIS-6 Reduction of Form, Line and Texture 
Contrast     

Meet with the CPM to discuss 
incorporation of visual contrast reduction 
into the design plans.

Fluor > 90d pt 
construction 18-Oct-10 12-Oct-10 Approved 

10/25/10

WASTE-1 Contaminated Soil Assessment and 
Remediation

If contaminated soil is found during 
construction, consult with Department of 
Toxic Substances Control, assess and 
remediate contamination in consultation 
with DTSC and with approval from CPM.  

Fluor Ongoing

WASTE-2 PE or PG - Staff Assignment Submit resume for a PE or PG. NextEra > 30d pt site 
mobilization 17-Dec-10 4-Nov-10 Approved 

11/30/10  

WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination results in stop-
work call by PE or PG, notify CPM within 
24hrs.  

Fluor < 24hr after stop 
work

WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination is identified, the 
PE or PG must inspect and submit report 
to agencies any need for 
sampling/remediation.   

Fluor < 5d of receipt

WASTE-4 Construction Waste Management Plan Submit a Construction Waste 
Management Plan. Fluor > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 
12/16/10  

WASTE-5 UXO Identification, Training and 
Reporting Plan

Submit a UXO Identification, Training and 
Reporting Plan. Tetra Tech > 30d pt 

construction 17-Dec-10 2-Dec-10 Approved 
12/21/10
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WASTE-6 Haz Waste Generator Idientification 
Number

Submit documentation of any new or 
revised hazardous waste generation 
notifications in the following Monthly 
Compliance Report.   

Fluor Monthly Monthly

WASTE-6 Haz Waste Generator Idientification 
Number

Obtain a hazardous waste generator 
identification number from USEPA prior to 
generating any hazardous waste.  Retain 
a copy onsite.

Mosley/Jenny pt generating 
haz waste 30-Apr-13 KD indicated this is only needed for 

operations.   Not construction.

WASTE-7 Waste Management-related 
Enforcement Action Notification

Notify CPM of an impending waste-
management enforcement action and 
owners response/resolution.

Fluor
< 10d of 
notification from 
authorities

WASTE-8 Reuse/Recycling Plan DELETED   

WASTE-9 Operation Waste Management Plan
Submit actual volume of waste generated 
and management methods used in each 
Annual Compliance Report.  

Mosley Annually

WASTE-9 Operation Waste Management Plan Submit the Operation Waste 
Management Plan. Fluor > 30d pt 

operation 31-Mar-13

WASTE-9 Operation Waste Management Plan
Submit any required revisions of Ops 
Waste Plan. Fluor

< 20d of 
notification from 
CPM

WASTE-9 Operation Waste Management Plan Update Operations Waste Management 
Plan as necessary. Operations Ongoing

WASTE-10 HTF Contaminated Soil Hazard 
assessment

Document all HTF releases.  If > 42 
gallons, notify agencies and provide 
analysis of results in accordance with 
WASTE-10.

Operations < 28d of release 
date

WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Submit release/spill documentation .   If 
the release was reported, include agency 
communication.    

Fluor / Operations < 30d of release 
date

WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Document, clean up, and dispose of 
hazmat released > EPA’s reportable 
quantities in accordance with federal, 
state, and local requirements. 

Fluor / Operations Ongoing

Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Construction Emergency 
Action Plan and the Fire Prevention Plan 
to Riverside County Fire Department for 
review and comment prior to CPM 
submittal.

Fluor/Tomey Pouncy pt CPM 
submittal 3-Dec-10 completed Approved 1/14/11  

Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Project Construction Safety 
and Health Program, to include Personal 
Protective Equipment Program; Exposure 
Monitoring Program; Injury and Illness 
Prevention Program; Heat Stress 
Protection Plan; Emergency Action Plan; 
and a Construction Fire Prevention Plan.

Fluor > 30d pt 
construction 17-Dec-10 12/16/2010

1/13/11 Approved 1/14/11  

Worker Safety-2 Project Operations Safety and Health 
Program

Submit a Project Operations and 
Maintenance Safety and Health Program 
to include: Injury and Illness Prevention 
Plan; Operation Heat Stress Protection 
Plan; BMPs for the storage and 
application of herbicides; Emergency 
Action Plan; Hazardous Materials 
Management Program; Fire Prevention 
Plan; and Personal Protective Equipment 
Program.

Fluor/Mosley
> 30d pt first fire 
or 
commissioning

Aug. 12, 
2012 Submit draft to the agency 

Worker Safety-2 Project Operations Safety and Health 
Program

Submit The Operations Fire Prevention 
Plan and the Emergency Action Plan to 
Riverside County Fire Department for 
review and comment.    

Mosley pt CPM 
submittal

Aug. 12, 
2012

Worker Safety-3 Construction Safety Supervisor - Staff 
Assignment 

Submit name and contact information for 
the Construction Safety Supervisor 
(CSS). Fluor > 30d pt site 

mobilization 17-Dec-10

11/16/2010
1/11/10
1/18/11
4/4/11

Complete 4/2011  

Worker Safety-4 Construction Safety Supervisor - Staff 
Assignment 

CSS to include compliance 
documentation in Monthly Compliance 
Report.    

Fluor Monthly

Worker Safety-4 CBO Payments Submit verification of agreement with 
CBO for a Safety Monitor to CPM. NextEra > 60d pt 

construction 17-Nov-10 3-Nov-10 NA  

Worker Safety-4 CBO Payments Post payment to CBO for a Safety 
Monitor. NextEra TBD w CBO 1-Jan-11 14-Jan-11  
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Worker Safety-5 Automatic External Defibrillator onsite 
Install a portable automatic external 
defibrillator (AED) on site during 
construction and operations.  

Fluor / Operations Ongoing 1-May-11

Worker Safety-5 Automatic External Defibrillator onsite 
Conduct AED training program in 
accordance with CPM-approved program.  Fluor / Operations Ongoing 1-May-11

Worker Safety-5 Automatic External Defibrillator onsite 
Submit verification that AED exists onsite 
and the training and maintenance 
program.

Fluor > 60d pt site 
mobilization 17-Nov-10 3-Nov-10 Approved 1.14.11  

Worker Safety-6 Emergency Access Gate, Spur Road
Submit to the RCFD and CPM preliminary 
plans of location and details for a second 
access gate to the site.

Fluor
> 60d pt site 
mobilization 
(plant)

2-Mar-11

Worker Safety-6 Emergency Access Gate, Spur Road

Submit revised and final plans for second 
access gate. Include letter or statement 
regarding comments from RCFD.    Fluor

> 30d pt site 
mobilization 
(plant)

1-Apr-11

Worker Safety-6 Emergency Access Gate, Spur Road

Submit verification that all-terrain fire 
engines have been delivered and 
acceptable to RCFD.  
(see text for alternative measures 
requirements)

Fluor/McCord > 180d pt 
receipt of HTF 16-Jul-12

Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Submit either: agreement with the RCFD 
re funding for capital costs for fire 
protection/response OR documentation 
that a letter of credit has been provided to 
the RCFD and will continue annually.

NextEra > 30d pt site 
mobilization 17-Dec-10 12/21/2010

1/12/11 NA  

Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

(if opted), provide letter of credit to RCFD 
annually. NextEra Annually

Worker Safety-8 Dust Control Plan Submit Dust Control Plan. Fluor w/ Tt support > 60d pt site 
mobilization 17-Nov-10 1-Nov-10 Approved 1/13/11

Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Include joint exercise training 
documentation with the RCFD and other 
solar  plants in the annual compliance 
report.

Operations
pt start of 
commissioning 
Annually

Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Submit verification that a joint training 
program with the RCFD is established. Operations > 10d pt 

commissioning 20-Apr-13

Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Host the annual training on a rotating 
yearly basis with the other solar power 
plants.

Operations Rotate annually

GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate 
of occupancy (CO). BV/CPM < 30d of receipt

GEN-1 2007 Ca Buidling Standards Code 
Compliance

Once the CO issued, notify CPM pt any 
addition, alteration, moving, demolition, 
repair, or maintenance on any portion(s) 
of the completed facility subject to CBO 
approval.

BV/CPM > 30d pt activity

GEN-1 2007 Ca Buidling Standards Code 
Compliance

Submit a statement that all facility 
designs, construction, installation, and 
inspection requirements of the LORS and 
CEC’s decision have been met.

Fluor < 30d after 
receipt of CO

GEN-2 Facility Design Submittals to CBO and 
CPM

Include updated schedule of facility 
design submittals, and master drawing 
and master specifications in the Monthly 
Compliance Report.   

Fluor Monthly 4-Dec-10 17-Nov-10 NA

GEN-2 Facility Design Submittals to CBO and 
CPM

Submit a schedule of facility design 
submittals, and master drawing and 
master specifications lists before 
submitting the initial engineering designs 
for CBO review.

Fluor < 60d pt grading 17-Nov-10 17-Nov-10 Approved 
12.20.10  

Gen 2 Revise list Flour

GEN-3 CBO Payments
Submit payments to the CBO in 
accordance with the agreement between 
the project owner and the CBO.  

NextEra ongoing

GEN-3 CBO Payments

Submit a copy of the CBO’s receipt of 
payment to the CPM in the next monthly 
compliance report indicating that 
applicable fees have been paid.

NextEra < 30d Monthly 5-Jan-11

GEN-4 Resident Engineer - Staff Assignment

Assign a California- registered architect, 
or a structural or civil engineer, as the 
resident engineer (RE) in charge of the 
project.

Fluor > 30d pt grading 17-Dec-10 14-Jan-11
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GEN-4 Resident Engineer - Staff Assignment
Notify the CPM of the CBO’s approvals of 
the RE and other delegated engineer(s). Fluor < 5d of approval 8-Dec-10 30-Dec-10 Approved 1/19/11

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the soils (geotechnical) 
engineer. Fluor > 30d pt grading 17-Dec-10 1-Dec-10 Approved

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of soils 
(geotechnical) engineer. Fluor < 5d of approval 8-Dec-10 30-Dec-10 NA

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the civil engineer. Fluor > 30d pt grading 17-Dec-10 1-Dec-10 Approved

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the mechanical 
engineer . Fluor > 30d pt 

construction 17-Dec-10 1-Dec-10 Approved

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the engineering 
geologist. Fluor > 30d pt grading 17-Dec-10 1-Dec-10 Approved

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of civil eng 
assignment. Fluor < 5d of approval 8-Dec-10 21-Dec-10 NA

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of  mech 
eng assignment. Fluor < 5d of approval 8-Dec-10 21-Dec-10 NA

GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of eng. 
geologist assignment. Fluor < 5d of approval 8-Dec-10 21-Dec-10 NA

GEN-6 Special Inspector(s) - Staff Assignment

Include a copy of the CBO’s approval of 
the qualifications of all special inspectors 
in the next monthly compliance report. Fluor Monthly

GEN-6 Special Inspector(s) - Staff Assignment Notify the CPM of the CBO’s approval of 
replacement inspector. Fluor < 5d of approval

GEN-6 Special Inspector(s) - Staff Assignment
If the special inspector is reassigned or 
replaced, submit resume of replacement 
to CBO.

Fluor < 5d of 
replacement

GEN-6 Special Inspector(s) - Staff Assignment Special inspectors submit inspection 
reports to the CBO and RE. Fluor Ongoing

GEN-6 Special Inspector(s) - Staff Assignment
The special inspector shall submit a final 
signed report to the RE, CBO, and CPM, 
stating compliance status.

Fluor
after 
construction 
completion

30-Jun-14

GEN-6 Special Inspector(s) - Staff Assignment Submit resumes of special inspector(s). Fluor > 15d pt activity 25-Feb-11 approved by CBO 
1/25/11

GEN-7 Facility Design Discrepancy 
Documentation

Submit a copy of the CBO’s approval of 
corrective action taken to resolve a 
discrepancy in the next monthly 
compliance report.

Fluor Monthly Monthly

GEN-7 Facility Design Discrepancy 
Documentation

If corrective action is not approved, 
advise CPM of the reason and the 
revised corrective action to obtain CBO’s 
approval.

Fluor < 5d after CBO 
disapproval

GEN-7 Facility Design Discrepancy 
Documentation

Document and recommend corrective 
actions for any discrepancy in design 
and/or construction engineering work 
subject to CBO approval.  Submit 
documentation to CBO for review and 
approval. 

Fluor Ongoing

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Retain one set of approved engineering 
plans, at the project site.   Submit to the 
CPM a statement with location of stored 
documents.

Fluor   

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit to CBO statement of work 
completed, in conformance with plans 
and ready for inspection.   

Fluor
< 15d  after 
construction 
completion

15-Jul-14

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit a copy of statement of work 
completed to the CPM in the next monthly 
compliance report.

Fluor Monthly  

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Provide CBO with a full set of electronic 
plans. Fluor

< 90d after 
construction 
completion

28-Sep-14

GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Notify the CPM after obtaining the CBO’s 
final approval of work completed. Fluor

< 15d  after 
construction 
completion

15-Jul-14
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CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (Ph I)
1. Design of the proposed drainage 
structures and the grading plan;
2. An erosion and sedimentation control 
plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation 
investigations reports.                                                                                 

Fluor > 15d pt grading 22-Dec-10 23-Dec-10 Approved 1/21/11  

CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (PH II)
1. Design of the proposed drainage 
structures and the grading plan;
2. An erosion and sedimentation control 
plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation 
investigations reports.                                                                                 

Fluor > 15d pt grading 16-Apr-11    

CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Include CBO approval in following 
monthly compliance report.   Fluor < 30d after 

approval

CIVIL-2 RE Stop Work Authority and Notification
Submit modified plans to the CBO for 
review and approval based on these new 
conditions.

Fluor Ongoing

CIVIL-2 RE Stop Work Authority and Notification Submit CBO approval of modified plans 
to CPM. Fluor < 24hr of 

approval

CIVIL-2 RE Stop Work Authority and Notification
RE to stop earthwork if he/she identifies 
unforeseen adverse soil or geologic 
conditions.  Notify CPM within 24 hrs.  

Fluor < 24hr of 
discovery

CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Include a list of NCRs in the following 
Monthly Compliance Report.   Fluor Monthly Monthly

CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Perform inspections in accordance with 
the 2007 CBC. Report any discrepancies 
immediately.

Fluor Ongoing

CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

RE to submit a non conformance report 
(NCR) < 5d of discovery.   Submit details 
of corrective action < 5d of resolution.   Fluor < 5d of 

discovery

CIVIL-4 Final Grading Plans - CBO submittal
Submit a copy of the CBO's approval of 
grading plans to the CPM in the next 
monthly compliance report.

Fluor < 30d after 
approval

CIVIL-4 Final Grading Plans - CBO submittal
After completion of finished grading and 
erosion and sedimentation Fluor

< 30d 
completion of 
drainage work

STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

control and drainage work, the project 
owner shall obtain the CBO’s Fluor < 30d after 

approval

STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

approval of the final grading plans 
(including final changes) for the Fluor

> 60d pt start of 
construction 
listed GEN-2.   

2-Mar-11

STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody < 5d of NCR

STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody   

STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities Cody < 15d CBO 

response

STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

Submit a copy of the NCR corrective 
action to the CBO and the CPM. Fluor < 5d of 

resolution

STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CBO of any intended filing of 
design changes, and submit revisions on 
a schedule suitable to the CBO.  

Cody on a sched 
suitable to CBO

STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CPM, via the monthly 
compliance report, when the CBO has 
approved the revised plans.

Cody < 30d of 
approval

STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Submit to the CBO final design plans for 
tanks or vessels. Fluor > 30d pt 

installation

STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include copies of the CBO approvals of 
plan checks to the CPM in the following 
monthly compliance report. 

Fluor Monthly
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STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include a copy of the CBO’s inspection 
approvals to the CPM in the monthly 
compliance report following completion of 
any inspection.

Fluor < 30d following 
inspection

STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Design tanks and vessels containing 
quantities of toxic or hazardous materials 
exceeding amounts specified in the 2007 
CBC to comply with the requirements of 
that chapter.

Fluor   

MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Request CBO inspection of any such 
major piping or plumbing system. Fluor   

MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

The project owner shall transmit to the 
CPM, in the monthly compliance report 
following completion of any inspection, a 
copy of the transmittal letter conveying 
the CBO’s inspection approvals.

Fluor Monthly Monthly

MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Include a copy of transmittal letter to CBO 
in following monthly compliance report.  Fluor < 30d of 

submittal

MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Submit to the CBO the final plans and a 
statement from the mechanical engineer 
certifying compliance with applicable 
LORS for major piping or plumbing.

Fluor > 30d pt 
installation

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit code certification papers and 
other documents for all pressure vessels 
installed in the plant required by 
applicable LORS.

Fluor/CBO pt operation 30-Apr-13

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for 
prefabricated vessels and tanks and 
Engineers verification that plans conform 
with ASME Code.  Submit copy of 
transmittal letter to CPM.  

Fluor > 30d pt 
installation

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Include CBOs inspection approval in the 
monthly compliance report following any 
inspection.  

Fluor  

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Request CBO and/or Cal-OSHA 
inspection of pressure vessel upon 
completion of installation.

Fluor upon installation

MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure 
vessels are designed, fabricated, and 
installed in accordance with ASME Code.  Fluor Ongoing

MECH-3 CBO Submittal - HVAC Specs, etc.

Upon completion of any increment of 
construction, request CBO’s inspection 
and approval of that construction. Fluor

Upon 
completion of 
increment of 
construction

MECH-3 CBO Submittal - HVAC Specs, etc.

Submit to the CBO the required HVAC 
and refrigeration plans and a statement 
from the mechanical engineer certifying 
compliance with applicable codes.  
Submit copy of the transmittal letter to the 
CPM.

Fluor
> 30d pt const 
of HVAC or 
refrig system

ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Submit to the CBO the final plant design 
plans and a signed/stamped stamped 
statement from the responsible electrical 
engineer attesting compliance with the 
applicable LORS.

Fluor
> 30d pt start of 
each increment 
of construction

1-Apr-11

ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Request that the CBO inspect the 
installation to ensure compliance with the 
requirements of applicable LORS.  

Fluor   
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ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Include in the monthly compliance report:
1. Receipt or delay of major electrical 
equipment; 
2. Testing or energization of major 
electrical equipment; and
3. A signed statement by the registered 
electrical engineer certifying that the 
proposed final design plans and 
specifications conform to requirements 
set forth in the Energy Commission 
decision.

Fluor Monthly Monthly

ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

At least 30d pt the start of each increment 
of electrical construction, submit to the 
CBO for design review and approval the  
listed documents.  

Fluor
> 30d pt start of 
each increment 
of construction

1-Apr-11

ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Retain approved final plant design plans 
and calculations onsite for the life of the 
project.  

Fluor / Operations  

PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of Paleo Resource 
Monitors. Tetra Tech > 20d pt gd 11-Apr-11  NA to phase I.   May need for Phase II

PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of the Paleo Resource 
Specialist (PRS). Tetra Tech > 60d pt gd 17-Nov-10 2-Sep-10 Approved 

10/25/10

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit maps and drawings showing the 
footprint of the power plants, construction 
lay down areas, and all related facilities. Fluor > 30d pt gd 17-Dec-10 4-Jan-11 NA  

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit letter of any construction phase 
schedule changes. Fluor < 5d of 

identification

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If construction  proceeds in phases, 
submit maps and drawings. Tetra Tech

pt start of each 
increment of 
construction

1-May-11 4-Jan-11  

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

PRS or PRM consult weekly with the 
superintendent or construction field 
manager to confirm upcoming activity 
locations.

AE Com until gd is 
completed 17-Jan-11

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit schedule of construction phases 
before work commences on affected 
power plants.

Fluor
pt start of const 
on affected 
power plants

1-May-11 4-Jan-11 NA

PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If the footprint of the project or its linear 
facilities change, provide maps and 
drawings reflecting those changes.

Fluor > 15d pt gd 1-Jan-11 1/4/2011
3/8/11 Approved 3/17/11

PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

Copies of the PRMMP shall reside with 
the PRS, each monitor, the project 
owner’s on-site manager and the CPM.

sub to Tt Ongoing

PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

If PRS determines that paleontological 
materials could be impacted, PRS to 
submit a paleontological resources 
monitoring and mitigation plan (PRMMP).

SWICA > 30d pt gd 17-Dec-10 3-Dec-10 Approved 
12/21/10

PAL-4 Paleontological WEAP

If PRS determines that paleontological 
materials could be impacted, conduct 
weekly paleo training for all personnel 
supervising, directing or conducting 
ground-disturbing activity.

sub to Tt/Fl weekly during 
gd 17-Jan-11

PAL-4 Paleontological WEAP Submit Paleo training documentation in 
Monthly Compliance Report. SWICA Monthly Monthly

PAL-4 Paleontological WEAP Submit resume of any alternative paleo 
trainer (if applicable).   SWICA Ongoing

PAL-4 Paleontological WEAP  Include paleo resources in the WEAP. SWICA > 30d pt gd 17-Dec-10 14-Dec-10 Approved 
1/4/2011  

PAL-4 Paleontological WEAP Submit script and final video of paleo 
training. SWICA > 30d pt gd 17-Dec-10 14-Dec-10 Approved 

1/4/2011  

PAL-5 PRS Monitoring and Stop Work 
Authority

Include summary of paleo monitoring 
activities and finds in the Monthly 
Compliance Report.  

SWICA Monthly Monthly

PAL-5 PRS Monitoring and Stop Work 
Authority

Notify CPM of any significant paleo 
resource encountered. SWICA < 24hrs upon 

discovery

PAL-5 PRS Monitoring and Stop Work 
Authority

Notify CPM of any noncompliance related 
to paleo resources.    SWICA < 24hrs upon 

discovery
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PAL-5 PRS Monitoring and Stop Work 
Authority

Implement PRMMP, maintain daily logs.   
Submit for approval any change in paleo 
monitoring plan.  

SWICA Ongoing

PAL-6 Paleontological Resource Curation

Retain copies of signed contracts with the 
designated PRS and other specialists; 
also the Paleontological Resource 
Report.

SWICA
3yr after 
construction 
completion

1-Jul-14

PAL-6 Paleontological Resource Curation Submit copy of letter to curating institution 
- if fossils found. SWICA Ongoing

PAL-6 Paleontological Resource Curation

Ensure proper implementation of curation 
procedures according to the PRMMP
Pay fees for curation of paleo materials.  
Submit letter of materials transmittal to 
the curation facility to CPM.  

SWICA Ongoing

PAL-7 Paleontological Resuorces Report Submit a Paleontological Resources 
Report (PRR).  SWICA < 90d after gd 28-Sep-14

TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Submit the schedule, a Master Drawing 
List, and a Master Specifications List. Fluor pt construction 24-Jul-12

TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Include TSE schedule updates in the 
Monthly Compliance Report. Fluor Monthly

TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

 Notify the CPM of the CBO’s approval of 
the new engineer within five days of the 
approval.

Fluor < 5d of approval

TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

If an engineer is reassigned or replaced, 
submit resume of replacement.  Fluor < 5d of 

replacement

TSE-3 Design Discrepancy Submittals

Document and recommend corrective 
actions for any discrepancy in design 
and/or construction engineering work that 
has undergone CBO design review and 
approval.  Submit a copy of the CBO’s 
approval or disapproval of any corrective 
action taken to resolve a discrepancy to 
the CPM.

Fluor < 15d of receipt

TSE-3 Design Discrepancy Submittals

If resolution is disapproved, advise the 
CPM the reason for the disapproval, 
along with the revised corrective action 
required to obtain the CBO’s approval.

Fluor < 5d of 
notification

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit to the CBO the final design plans, 
etc for  the power plant switchyard, and 
outlet line and termination, include 
statement from the electrical engineer 
verifying compliance with all applicable 
LORS.

Fluor
pt start of each 
increment of 
construction

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit a copy of the transmittal letter of 
final design plans to CBO in the next 
monthly compliance report.

Fluor after sumittal

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Request that the CBO inspect the 
installation to ensure compliance with the 
requirements of applicable LORS. 

Fluor   

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Retain all plans, including changes, on 
site for one year after completion of 
construction. 

Fluor
1yr after 
construction 
completion

26-Jun-15

TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Include in the monthly compliance report: 
a) receipt or delay of major electrical 
equipment; b) testing or energization of 
major electrical equipment; and c) the 
number of electrical drawings approved, 
submitted for approval, and still to be 
submitted.

Fluor Monthly Monthly

TSE-5 CBO Submittal - Tline Design Drawings, 
Specs and Calca 

Submit to the CBO :
a)  Design drawings for the poles/towers, 
foundations, anchor bolts, conductors, 
grounding systems, and major switchyard 

 

Fluor pt const of Tline 24-Jul-12
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TSE-6 CBO Submittal - TSE-5 Change 
Requests

Notify the CBO and the CPM of any 
impending changes that may not conform 
to requirements of TSE-5 and request 
approval to implement such changes pt to 
the construction of transmission facilities. 

Fluor pt const of Tline 24-Jul-12

TSE-7 ISO Notification
Submit telephone notification to the 
California ISO Outage Coordination 
Department 

Operations > 1d pt 
synchronizaiton 31-Dec-12

TSE-7 ISO Notification
Submit to the California ISO a letter 
stating the proposed date of 
synchronization.

Operations > 7d pt 
synchronizaiton 25-Dec-12

TSE-7 ISO Notification Submit a report of conversation with the 
California ISO. Operations > 1d pt 

synchronizaiton 31-Dec-12

TSE-8 Code Compliance

Submit:
a)  “As built” engineering description(s) 
and one-line drawings of the electrical 
portion of the facilities signed and sealed 
by the registered electrical engineer in 
responsible charge. A statement attesting 
to conformance with codes and standards 
shall be provided concurrently.
b)  An “as built” engineering description of 
the mechanical, structural, and civil 
portion of the transmission facilities 
signed and sealed by the registered 
engineer in responsible charge or 
acceptable alternative verification. Retain 
“As built” drawings at the power plant and 
make available, if requested, for CPM 
audit as set forth in the “Compliance 
Monitoring Plan”.
c)  A summary of inspections of the 
completed transmission facilities, and 
identification of any nonconforming work 
and corrective actions taken, signed and 
sealed by the registered engineer in 
charge.

Operations < 60d after first 
synchronization 2-Mar-13

TSE-8 Code Compliance

In case of non-conformance of Tline 
construction or operation, notify CPM and 
CBO and describe the corrective actions 
to be taken.

Fluor / Operations < 10d upon 
discovery

TSE-8 Code Compliance
Inspect transmission line to ensure 
conformance with applicable codes and 
standards.

Fluor / Operations Ongoing

COMPLIANCE-1 Unrestricted Access
Provide CEC staff and delegate agencies 
or consultants unrestricted access to the 
power plant site.

N/A NextEra  

COMPLIANCE-2 Compliance Record   
The project owner shall maintain project 
files on-site. N/A Operations  

COMPLIANCE-2 Compliance Record   
Energy Commission staff and delegate 
agencies shall be given unrestricted 
access to the files.

N/A Operations  

COMPLIANCE-3 Compliance Verification Submittals

The project owner is responsible for the 
delivery and content of all verification 
submittals to the CPM, whether such 
condition was satisfied by work performed 
or the project owner or his agent.

NextEra Ongoing

COMPLIANCE-4 Pre-con Matrix and tasks   

Submit a pre-construction matrix 
identifying only those conditions that must 
be fulfilled before the start of construction, Tetra Tech / Fluor pt construction 16-Jan-11 5-Nov-10 Approved

COMPLIANCE-5 Compliance Matrix Submit a compliance matrix with each 
monthly and annual compliance report ECM Monthly 7-Dec-10

COMPLIANCE-6 Monthly Compliance Report and Key 
Events List

Submit Monthly Compliance Reports.  
Include an initial list of dates for each of 
the events identified on the Key Events 
List.

ECM Monthly Monthly 12/7/2010
1/12/11
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COMPLIANCE-7 Annual Compliance Reports
Submit Annual Compliance Reports 
instead of Monthly Compliance Reports. Operations Annually

Ask Eric when 
annual reports 
are due

COMPLIANCE-8 Confidential Information 
Submit confidential information to CEC 
Executive Director with a request for 
confidentiality.

Fluor / NextEra Ongoing

COMPLIANCE-9 Complaints, Notices and Citations 

Send a letter to property owners living < 
1mile of the project notifying them of a 
telephone number to contact project 
representatives with questions, 
complaints, or concerns.

NextEra pt construction 16-Jan-11  Approved 1/19/11

COMPLIANCE-10 Planned Facility Closures
Submit a closure plan to the CPM. 90 days before 

closure Operations > 12m pt 
closure

COMPLIANCE-11 Unplanned Permanent Facility Closure   
Submit an on-site contingency plan. 60 days after CPM 

approval Fluor > 90d of CPM 
determination

COMPLIANCE-12 Unplanned Permanent Facility Closure   

In the event of an unplanned permanent 
closure, notify agencies take all 
necessary steps to implement the on-site 
contingency plan.  

Fluor < 24 hrs of 
closure

COMPLIANCE-13 Post Certification Changes to the 
Decision

Petition the Energy Commission to delete 
or change a condition of certification, 
modify the project design or operational 
requirements and/or transfer ownership of 
operational control of the facility.

NextEra Ongoing
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Appendix A 
Equipment List and Rating 

AQ-SC5 

Diesel Engine Emissions Monitoring and Reporting 

 
 
 



Equipment Type Equip Number Brand /Model Registration Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demobilization  Date Notes

International Truck 201070 International 4400 N/A N/A 1HSMTAANX7H416035 2006 245 3 BPC ARB, Inc 1/3/2012

International Truck 201071 International 4400 66N5806 N/A 1HSMTAANX7H416066 2006 245 3 BPC ARB, Inc 1/3/2012

CAT 966K Loader EW9X35 CAT EW9x35 N/A MME03058 2012 267 4 BPC ARB, Inc 2/27/2012

Backhoe 420E RLF1940 CAT UJ5H37 N/A C4E17607 2011 89 3 BPC ARB, Inc 3/23/2012

Backhoe 420E 392086 CAT AY7P48 N/A CAT0420ETHLS02145 2006 93 3 BPC ARB, Inc 4/20/2012

Backhoe 420E 392092 CAT KX8H98 N/A CAT0420EEPRA00367 2009 93 3 BPC ARB, Inc 5/1/2012

10K Sky Trac 343891 Cummins HF5653 N/A 68324274 2011 50 3 BPC Sunbelt Rental 3/5/2012

10K Sky Trac 321505 Cummins EG7H48 N/A ACEXL0275AAG 2010 110 3 BPC Sunbelt Rental 3/6/2012

20K Forklift Hyster 210 07-792 Hyster EJ9A88 N/A D019D02307U 2007 155 3 BPC Sunbelt Rental 3/6/2012

Water Truck 4000G 462817 CAT N/A N/A WAX14043 2006 275 3 BPC Sunbelt Rental 4/5/2012

56KV Generator 118527 Isusu 135459 12/31/2012 929449 2006 74 3 BPC Sunbelt Rental 3/20/2012

10K Sky Trac 10054 450631 Cummins YL8A57 N/A 30212424 2005 109 3 BPC Sunbelt Rental 3/15/2012

10K Sky Trac 10054 450598 J.D. WL3688 N/A PE4045H534253 2005 99 3 BPC Sunbelt Rental 4/18/2012

75KV generator 358392 Isusu 155110 7/31/2014 124214 2011 97 3 BPC Sunbelt Rental 4/11/2012

45KV generator 368855 Isusu 155937 8/31/2014 125607 2011 75 4I BPC Sunbelt Rental 4/11/2012

10K Sky Trac 10054 381629 Cummins WW9J44 N/A 46904990 2008 82 3 BPC Sunbelt Rental 4/9/2012

10K Sky Trac 10054 381631 Cummins DM3H74 N/A 46865567 2008 110 3 BPC Sunbelt Rental 4/9/2012

10K Sky Trac 10054 427266 Cummins RD4895 N/A 30697376 2005 109 3 BPC Sunbelt Rental 3/30/2012

10K Sky Trac 10054 321673 Cummins TN7C35 N/A 73151730 2010 110 3 BPC Sunbelt Rental 3/30/2012

10K Sky Trac 10054 450631 Cummins XL8A57 N/A 30212424 2005 109 3 BPC Sunbelt Rental 4/16/2012

10K Sky Trac 10054 381639 Cummins CG5V33 41274 15516 2010 110 3 BPC Sunbelt Rental 4/25/2012

10K Sky Trac 10054 348226 Cummins  2010 110 3 BPC Sunbelt Rental 5/15/2012

T-800 Water Truck 213015 Kenworth 8N99354 8/13/0000 1NKDLU0XX4R052569 2003 375 3 BPC ARB, Inc 5/24/2012

56KV generator 338255 MQ Power DCA70SSIU2C 6/30/2014 7351551 84 3 BPC Sunbelt Rental 5/29/2012

36KV generator 368854 MQ Power DCA45USI2C 8/31/2014 8202291 70 3 BPC Sunbelt Rental 5/29/2012

100KW Diesel Generator 349720 MQ Power 155090 7/31/2012 7510368 2011 166 3 BPC Sunbelt Rental 8/3/2012

10K Shooting Boom Forklift 381645 JLG XV9H65 N/A 160034533 2010 110 3 BPC Sunbelt Rental 8/3/2012

10K Shooting Boom Forklift 454967 SkyTrac XB3W68 N/A 160046153 2010 110 3 BPC Sunbelt Rental 8/28/2012

100KW Diesel Generator 475209 MQ Power 132956 7/31/2015 7800205 2011 166 3 BPC Sunbelt Rental 8/3/2012

1750LB Skidsteer Loader 359670 Bobcat CA7K47 N/A A3L538171 2012 49 4 BPC Sunbelt Rental 8/20/2012

25K Straight Forklift 0560208 Hyster BPC Sunbelt Rental 8/29/2012

580-M 31670 Case M08A34 N/A N/A N/A N/A N/A BPC Charley's Backhoe (Owner/Oper) 7/19/2012 10/2/2012

580-L Backhoe 153937 Case SR6M85 N/A N/A N/A N/A N/A BPC Robert Jones (Owner/Oper) 10/2/2012

45 Ton TEREX Crane BE4512 RT345-1XL MT8A46 7/31/2015 160952 2012 160 4 BPC Carde Pacific 9/3/2012

60' Art Manlift 240647 JLG N/A N/A 300134002 2009 82 3 BPC Sunbelt Rental 9/28/2012

60' Art Manlift Pending Pending Pending Pending Pending Pending Pending Pending BPC Sunbelt Rental 10/8/2012

45KV generator Sunbelt delivered 56KWs on

 BPC Master Equipment List December 2012                                                                                                   
Genesis Solar Energy Project



Equipment Type Equip Number Brand /Model Registration Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demobilization  Date Notes

 BPC Master Equipment List December 2012                                                                                                   
Genesis Solar Energy Project

45KV generator 10/11 instead of these.

56KW Generator 119856 MQ Power 135311 1/31/2013 8800877 2011 90 3 BPC Sunbelt Rental 10/10/2012

56KW Generator 119866 MQ Power 135313 1/31/2013 8800886 2011 90 3 BPC Sunbelt Rental 10/10/2012

56KW Generator 467640 MQ Power 159017 7/31/2015 8802292 2012 98 3 BPC Sunbelt Rental 10/10/2012

3394RT Scissor Lift 247011 JLG N/A N/A 0200191193 N/A 82 3 BPC Sunbelt Rental 10/10/2012

3394RT Scissor Lift 249299 JLG N/A N/A 0200191618 N/A 82 3 BPC Sunbelt Rental 10/11/2012

3394RT Scissor Lift 248357 JLG N/A N/A 0200190911 N/A 82 3 BPC Sunbelt Rental 10/19/2012

56KW Generator 494444 MQ Power 159997 8/31/2015 13850278250068B2F11 2012 98 4 BPC Sunbelt Rental 10/11/2012

100KW Diesel Generator 113625 MQ Power 134361 8/31/2015 8500589 2012 123 4 BPC Sunbelt Rental 10/11/2012

56KW Generator 467644 MQ Power 159018 7/31/2015 8802310 2012 98 3 BPC Sunbelt Rental 10/11/2012

3394RT Scissor Lift 178912 JLG N/A N/A 0200173593 N/A 82 3 BPC Sunbelt Rental 10/30/2012



Equipment Type Brand/Model
CA ARB Registration 

Number Expiration Date Vehicle Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demob. Date Notes

10K Reach Forklift Skytrak10054 WV7G87 n/a 160045259 2012 85 4 SPX United Rental 4/17/12

Aerial Lift JLG 600S-D-4WD JA3S89 n/a 300100537 2006 65 2 SPX United Rental 4/9/12 5/9/12
returned 
not used

12K Reach Forklift JLG G12-55A-CAB WS4U93 n/a 160042642 2011 130 3 SPX United Rental 4/16/12
10K Reach Forklift SkyTrak10054 NL5S46 n/a 160028758 2006 110 3 SPX United Rental 3/30/12 8/2/12
10K Reach Forklift SkyTrak10054-CAB MG7N93 n/a 160045262 2012 85 4 SPX United Rental 4/17/12 8/14/12
90T Hydraulic Crane Link Belt RTC 8090 II PW7X77 n/a N4J9-1414 2008 275 3 SPX Bragg Crane 4/19/12
Skid Steer Loader Bobcat T190 JP8A55 n/a A3LN40197 2011 66 4 SPX United Rental 4/2/12 8/2/12

Crawler Crane Manitowoc 2250 UN4J99 n/a 2251187 2004 500 2 SPX Bragg Crane 4/20/12
Spoke with 
Eric V

Aerial Lift Genie S80 SP9S45 n/a S8006-5239 2008 69 3 SPX United Rental 5/9/12 8/2/12
Aerial Lift JLG 1200S LX7E63 n/a 300108357 2007 87 4 SPX United Rental 5/9/12 5/25/12
Aerial Lift JLG 860S WK3P33 n/a 300087288 2005 64.5 4 SPX United Rental 5/9/12 8/11/12
Off H-Way Truck YT30 LG4V94 n/a 305188 2002 148 3 SPX United Rental 5/16/12
Aerial Lift Genie S85D-4WD MB9A48 n/a 2001 53 4 SPX United Rental 5/25/12 8/12/12
Crane Tadano GR150XL-1 GK4C54 n/a FD1373 2006 135 3 SPX Bragg Crane 6/1/12
Crawler Crane Liebherr LR 1160 EW4G63 n/a 134105 2007 362 3 SPX Bragg Crane 6/1/12
Aerial Lift Snorkel TB80 EB3J97 n/a JA07011 2006 64 4 SPX United Rental 6/6/12 6/11/12
Forklift Doosan D130S-5 FU8T96 n/a FDCO2-1270-00441 2012 138 3 SPX United Rental 3/30/12 8/2/12
Aerial Lift JLG 600S GP4P96 n/a 300068195 2002 64 4 SPX United Rental 6/11/12 7/23/12
Aerial Lift JLG 860SJ VA5H57 n/a 300140695 2010 62 4 SPX United Rental 6/8/12 7/27/12
Aerial Lift Genie S85-D-4WD HA3V64 n/a S8008-7276 2008 74 3 SPX United Rental 6/11/12
Aerial Lift Genie S-85 BA7H58 n/a S8512-9424 2012 74 4 SPX United Rental 6/26/12
Aerial Lift Genie S120-D-4WD LP5R53 n/a S12005-1090 2005 74 3 SPX United Rental 7/29/12 8/23/12
Aerial Lift Genie S125-D-4WD BA4U44 n/a S12511-3021 2010 78 3 SPX United Rental 7/23/12 10/10/12
90T Hydraulic Crane Link Belt RTC-8090_II LV6S67 n/a N4J9-0909 2008 275 3 SPX Bragg Crane 7/27/12
12K Reach Forklift JLG G12-55A_HVY_DTY MN3A47 n/a 160041880 2011 130 3 SPX United Rental 8/2/12
10K Reach Forklift JLG 10054 AR8H47 n/a 160047046 2012 75 3 SPX United Rental 8/14/12
Tractor Deere 210LJ EP9H67 n/a 1T0210LJJB089 2011 75 3 SPX United Rental 8/14/12
Aerial Lift Genie S-125 NR3S59 n/a S12511-2966 2010 74 3 SPX United Rental 8/23/12
Aerial Lift Genie S-125 NJ3W39 n/a S12511-2974 2010 75 3 SPX United Rental 8/14/12 10/9/12
Aerial Lift JLG 1200SJP EM7F54 n/a 300156959 2011 75 3 SPX United Rental 8/29/12
90T Hydraulic Crane Link Belt RTC-8090_II UT4J94 n/a N4J91312 2008 275 3 SPX Bragg Crane 10/1/12
Aerial Lift JLG 860SJ JV3E73 n/a 300162263 2012 62 3 SPX United Rental 10/9/12

Genesis Solar Energy Project
(SPX)  Over 50hp Diesel Equipment List

12/3/2012



Genesis Solar 
 

Largo 
 

12/05/2012

Equipment Type Brand/Model
CA ARB 

Registration
Number

Expiration Date Vehicle Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demob. Date Notes

10K Reach Forklift Skytrak 10054 MK3P69 n/a 160032431
LG011705583 / 

2007 75-130kw 3 Largo Concrete RSC 11/21/11

8K Reach Forklift Gehl RS8 YE5K34 n/a RS842JZ0616921
757179

2007 115-86 3 Largo Concrete RSC 12/5/11

8K Reach Forklift Skytrak 8042 TK5B38 n/a 160029782
LGE15003852 / 

2007 110-82 3 Largo Concrete RSC 12/15/11

8K Reach Forklift Skytrak 8042 SG3T73 n/a 160042269
LGE15003364 / 

2009 110-82 3 Largo Concrete RSC 12/15/11

Forklift Gradell 5340-
9W

EA4C39 n/a T8807L475
697489

1999 110 3 PCS OWNED 3/12/12

Forklift Skytrak 8042 MR4F99 n/a LG021010016
866000

2010 130 3 Largo Concrete RSC 2/16/2012

Skiploader JD 3210LE FX8P94 n/a 0210LE884721
763095

2003 77.8 3 Largo Concrete RSC 2/16/2012

Skiploader JD 210L J TH3U69 n/a 1TO210LJLVB0890404
866995

2010 56-75 3 Largo Concrete RSC 12/27/11

Skiploader JD 210L J RR4Y66 n/a 1T0210LJEA0890262
813309

2010 56-75 3 Largo Concrete RSC 12/5/11

Skiploader JD 210LJ FH4J85 n/a 1T0210LJPB0890381
862352

2010 74KW 3 Largo Concrete RSC 2/16/12

Skiploader JD210 LJ UA7J75 n/a 1T0210LJKB0890382
862352

2010 74KW 3 Largo Concrete RSC 3/26/12

Skiploader JD 210 LE BP4H43 n/a 1T0210LE884563
751257

2005 75.1 3 Largo Concrete RSC 3/26/2012

3 Yard Loader Deer 544-K VL6L84 n/a 1DW544KZTA0628594
804736

2010 114 KW 3 Largo Concrete RSC 1/10/12

Loader JD 210LE KF5H65 n/a T0210LE884232 2005 75 3 Largo Concrete RSC 5/17/12

Roller-Ingersol SD116D4 EL3B97 n/a 186167
174902

2005 115 3 Largo Concrete RSC 2/16/12

Drill Rig - DR32 Soil Mec R312 NS6S47 n/a 2624
NL6547

2006 200 3 Anderson n/a 12/21/11

Drill Rig SR30 Soil Mec R312 JH7G66 4066
4046

2011 220 3 Anderson n/a 3/26/12

Drill Rig - DR24 Cat 330 BL WN9V96 6DR03537 2000 222 3 Anderson n/a 3/20/12 HOURLY

Drill Rig - DR38 CATERPILLAR VM7C98 015CKCJC04556 2007 110 3 Anderson n/a 3/26/12 HOURLY



Equipment Type Brand/Model
CA ARB Registration 

Number Expiration Date Vehicle Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demob. Date Notes

Crawler Crane Manitowoc 2250 UN6D38 N/A 2251135 2001 450 II Dielco Crane N/A 7/2/12
Rough Terrain Crane Link-Belt RTC 8090 HG4A49 N/A N4J91247 2009 235 III Dielco Crane N/A 7/2/12
Rough Terrain Crane Link-Belt RTC 8090 SX8S46 N/A N4J79629 2007 275 III Dielco Crane N/A 8/17/12
Rough Terrain Crane Grove RT 875E WS9Y85 N/A 226419 2007 240 III Dielco Crane N/A 9/24/12
8000# Fork Lift SKYTRK/8042 TA7K46 849621 2012 110 IIII PMI United 6/25/12
JLG Model 600 Lift JLG/600A MT8P58 10049251 2012 49 IIII PMI United 6/25/12
Generator 70-84kva MQ / DC70SSIU2C 151845 1160351 2010 125 III PMI United 7/27/12
Generator 45-49-kva MQ / DC45 152309 1165478 2010 69 IIII PMI United 7/3/12
10000# Fork Lift Gradall PK4G83 NONE GTH1006A-9236 2006 115 II PMI United 8/13/12 9/7/12 Returned, not used
9000# Fork Lift Gradall RM4R53 NONE 160027849 2007 115 II PMI United 8/14/12 8/27/12 Returned, not used
80 foot boom lift JLG800AJ MG9W35 NONE 11152570 2011 62 4 PMI Ahern 8/20/12 11/16/12 Returned
12000# Fork lift XRM1254 FC6P67 NONE XRM1254050790428 2007 108 III PMI Ahern 8/24/12
30K fork lift Cat/DP150 6dpn208 2005 129 II PMI United 8/20/12 9/11/12 Returned, not used
Yard Goat Ottawa DA5H53 327393 2011 160 III PMI United 8/22/12
Generator Magnum/MMG100 None NONE PE4045LO15137 2007 122 III PMI Ahern 8/29/12
34K Fork Lift HYSTER VT5C39 G019E02568H 2011 155 III PMI United 9/11/12
10000# Fork Lift JLG DY9H37 NONE 1060047242 2012 125 4 PMI United 9/7/12
10000# Fork Lift SKYTRK TN3R65 160041049 2011 125 III PMI United 8/7/12 9/26/12 returned
10000# Forklift Gehl/DL11-55 PK5G37 None DL1155HJD0741530 2012 115 4 PMI KING EQUIP 9/7/12
60' Articulating Boom Genie/Z60 XY3W75 None Z60089175 2008 49 4 PMI KING EQUIP 9/7/12
80' Articulating Boom Genie/Z80-60 HT9R54 None Z80123612 2012 74 4 PMI KING EQUIP 9/10/12
12000K Fork Lift Gehl/DL12 IT4 FA3W69 NONE DL1240HJD0850934 2012 115 4 PMI kING EQUIP 9/27/12
10000# Fork Lift SKYTRK RM6K98 NONE 160044131 2011 125 III PMI United 9/26/12
65kva Generator MMD PowerPro65 158401 5/31/2015 1478B10280 2011 97.9 III PMI Red-D-Arc 10/11/12
65kva Generator MMD PowerPro65 158402 5/31/2015 1478B10284 2011 97.9 III PMI Red-D-Arc 10/11/12
45 kw gen (70) multiquip 151846 NONE 1351373 2010 125 III PMI united 10/9/12
385 CFM compressor Atlas Capco NONE PE404HF285 2011 125 III PMI KING EQUIP 10/16/12
375 CFM compressor Atlas Capco 142869 NONE PE4045H660408 2010 124 III PMI Ahern 10/17/12
Carry Deck Shuttle Lift  7755 XG3T33 N/A 321016 2009 130 III Dielco Crane N/A 11/13/12
10000# Fork Lift JLG JB7W49 none 160049525 2012 130 llll PMI United 12/10/12
Rough Terrain Crane Link-Belt RTC 8080 UA6D49 N/A N4K33223 2012 260 IIII Dielco Crane N/A 12/17/12

Genesis Solar Energy Project
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Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Drive Engine CAT C7 Acert
148483

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Drive Engine CAT C7 Acert
148484

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Air Compressor Atlas Copco
152484

8/31/2013 JPEC-0005 NA NA III SouthWest Drilling CAT/Johnson
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Engine DDC Diesel
130415

3/31/2014 NA NA NA III SouthWest Drilling ARB Portable Equipment
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Sweeper Broce Broom
VH3U58

NA 807664 2010 84 III Sukut RSC
(Recorded 
9/20/2011)

Dozer CAT 834B
CS8P98

NA 34-07 2007 475 III Sukut Sukut 9/19/2011 3/22/2012

Dozer CAT 824C
YA9K67

NA 24-12 2007 354 III Sukut Sukut 9/29/2011

Motor Grader CAT 16G
SC5M77

NA 2801-16 2009 297 III Sukut Sukut 10/6/2011

Scraper CAT 657
PC8Y97/HB3
G78 NA 57-21 2007 600 III Sukut Sukut

(Recorded 
9/20/2011) 4/9/2012 Removed from site

Backhoe CAT 692
KK7C43

NA 430-D NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Motor Grader CAT 140H
UN7F66

NA 4068 NA NA III Sukut Miller Blades
(Recorded 
9/20/2011) 9/23/2011 Removed from site.

Scraper CAT 657
TH4G47/UK3
K99 NA 57-22 2010 440 III Sukut Sukut 9/28/2011 4/20/2012

Scraper CAT 657
XK3J33/GP8T
95 NA 57-60 2007 440 III Sukut Sukut 9/28/2011 4/11/2012

Scraper CAT 657
DF9C83/DG6
M34 NA 57-66 2006 600 III Sukut Sukut 9/28/2011 4/12/2012

Scraper CAT 657
VT6M63/FJ6T
95 NA 57-63 2006 440 III Sukut Sukut 9/29/2011 4/20/2012

Scraper CAT 657
RX8U86/NP6
Y75 NA 57-33 2007 440 III Sukut Sukut 9/29/2011 4/10/2012

Scraper CAT 657
AF3R99/AN5
G44 NA 57-28 2010 440 III Sukut Sukut 9/30/2011 4/13/2012

Scraper CAT 657
CW5Y75/GJ9
T48 NA 57-29 2010 440 III Sukut Sukut 10/4/2011 4/10/2012

Scraper CAT 657
KG5B54/SG3
N43 NA 57-64 2010 440 III Sukut Sukut 10/4/2011

Water Wagon CAT 651
CF4M43

NA 51-83 2006 540 III Sukut Sukut 9/29/2011 4/4/2012

Skiploader John Deere
NA

NA NA NA NA III Sukut Sukut 9/19/2011 9/28/2011 Used less than 10 days onsite.

Skiploader CAT 414E
ME7J57

NA NA NA NA III Sukut United Rentals 10/12/2011 11/3/2011

Scraper CAT 623
XE5H67

NA NA 1985 350 III Sukut Sukut 9/28/2011

Motor Grader 16G CAT 16G
HK8W79

NA NA 2009 298 III Sukut Miller Blades 9/19/2011

Dozer CAT D9T
EV5K99

NA 90-34 2005 410 III Sukut Sukut 9/28/2011 3/8/2012

Skiploader CAT 414E
CL7M35

NA NA 2007 78 III Sukut Sukut 9/27/2011 10/7/2011 Removed from site

Generator
Atlas Copco QAS-
30

645888
NA 645888 NA NA NA Sukut RSC

(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator Airman -SDG60S
1473A20166

NA 689 NA NA NA SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator Kohler 400 Kw
138194

5/31/2013 403015 NA 99 III Sukut Kohler Rental
(Recorded 
9/20/2011) WI Lic. Plate 555501

Generator MQ Power
147014

3/31/2012 1101821 NA NA III SouthWest Drilling United Rentals
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Master Equipment List
Genesis Solar Energy Project
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Master Equipment List
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Generator NA
148485

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 removed from site

Generator Kohler 400 Kw
138189

5/31/2013 403010 NA 99 III Sukut RSC 10/1/2011

Generator MQ Power 400 Kw
143594

5/31/2014 2263 NA NA III Sukut RSC 10/11/2011 1/30/2012

Motor Grader CAT 140H 
LJ6V63

NA NA NA NA III Sukut Miller Blades 10/17/2011 10/24/2011

Scraper CAT 613
FW6W46

NA NA NA NA III Sukut Miller Blades 10/17/2011 11/14/2011

Backhoe CAT 420E
GH8F30

NA NA NA NA III Sukut United Rentals 10/12/2011

Roller BOMAG 177D
HV4A78

NA NA NA NA III Sukut United Rentals 10/20/2011 10/21/2011

Motor Grader CAT 16G
VX6L67

NA NA NA NA III Sukut Miller Blades 10/25/2011

Scraper CAT 657
WN3G47/TP5
D95 NA 57-59 NA 440 III Sukut Sukut 10/25/2011

Scraper CAT 657
VR9W59/DU
7M84 NA 57-41 NA 440 III Sukut Sukut 10/28/2011

Scraper CAT 657
XG9N34/NY8
599 NA 57-40 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Scraper CAT 657
NX6E67/XF4
H83 NA 57-56 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Skiploader CAT 414E
KF6F93

NA NA 2007 78 III Sukut Sukut 11/3/2011

Water Pull CAT
EINUN7B76

NA NA NA NA III Sukut Sukut 11/4/2011

Scraper CAT 657
LK5B78/PP9G
75 NA 57-41 NA 440 III Sukut Ren Trac 11/9/2011 4/12/2012

Scraper CAT 657
GW6L96/PG6
J43 NA 1265 NA 440 III Sukut Rent Trac 1/9/2012

Scraper CAT 657
TP8386/4F55
38 NA 1257 NA 440 III Sukut Rent Trac 1/9/2012

Scraper CAT 657
GT4449/T4G
N36 NA 1229 NA 440 III Sukut Rent Trac 1/10/2012

Scraper CAT 657
PD6T47/TM7
F56 NA 1248 NA 440 III Sukut Rent Trac 1/10/2012

Scraper CAT 657
XC3E93/VX8L
63 NA 1355 NA 440 III Sukut Rent Trac 1/11/2012

Generator 70 Kw
140035

NA 701672 NA NA III Sukut RSC 11/15/2011 1/13/2012

Forklift Skytrack JLG
NL5346

NA NA NA NA NA Sukut RSC 11/10/2011 3/26/2012

Backhoe JD 310
XK3X55

NA NA NA NA III Sukut RSC 11/30/2011 1/13/2012

Skiploader JD 210
NA

NA NA NA NA III Sukut RSC 11/12/2011 3/5/2012

Water Wagon CAT 651
FRX8T76/R43
TG49 NA 37-05 NA NA III Sukut Sukut 1/3/2012 4/6/2012

Generator 500 Kw
139957

8/31/2013 55-500 NA NA III Sukut RSC 1/3/2012

Scraper CAT 623 SF9V87 NA 1 NA NA III Sukut Miller Blades 1/16/2012



Equipment Type Brand/Model
CA ARB Registration 

Number Expiration Date Vehicle Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company Mobilization Date Demob. Date Notes

Gen Set,  150KW DCA-125USS 140655 9/30/2013 8501024 2011 150 3 Blattner Sunbelt 7/23/12  EB-2
Gen Set, 175KW DB-13811 157615 3/31/2015 8510581 2011 173 3 Blattner Sunbelt 10/31/12 EB-1
Gen-Set, 500KW MQEGC550V 140224 8/31/2013 WA5600540707 2007 550 3 WT Sunbelt 10/22/12 Admin
Reach Lift Skytrak 8042 300130013 2009 110 3 Prefab Prefab 7/31/12 Water-T
Reach Lift Skytrak 10054 160028758 2007 116 3 WTSP United 7/31/12
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Appendix B 
Biological and Botany Reports 

BIO-8: Impact Avoidance and Minimization Measures 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   
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INTRODUCTION 
 
AECOM biologists are performing biological resource construction monitoring for the Genesis 
Solar Energy Project (Project or GSEP) on behalf of Genesis Solar, LLC. The GSEP 
construction activities are currently focused on the Plant Site (approximately 1,727 acres), fiber 
optic line and the Access Road.  The transmission line and natural gas pipeline did not involve 
construction activities during the past month.  Surveys for the transmission line, gas line, and 
fiber optic line installation were initiated during the past month. Monitoring of these facility 
areas are being conducted in compliance with the following agency approvals and permits issued 
for the Project.  

• California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Genesis Solar Energy Project Final Decision, CEC-800-2010-011-CMF, 09-AFC-8 

September 2010) 

• Genesis Solar Energy Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-8, January 2011) and appended 

Compliance Plans: 

o Weed Management Plan (Appendix C.1 of BRMIMP) 
o Revegetation Plan (Appendix C.2 of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix C.3 of 

BRMIMP) 
o Desert Tortoise Translocation Plan (Appendix C.4 of BRMIMP) 
o Burrowing Owl Relocation and Mitigation Plan (Appendix C.5 of BRMIMP) 
o Golden Eagle Monitoring and Management Plan (Appendix C.7 of BRMIMP) 
o Common Raven Monitoring, Management, and Control Plan (Appendix C.8 of 

BRMIMP) 

• U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 

Genesis Solar Energy Project No. FWS-ERIV-08B0060-10F0878 (November 2, 2010)  

• Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 

CACA-048880 (November 30, 2010) 

• Record of Decision (ROD for the Genesis Solar Energy Project and Amendment to the 
California Desert Conservation Area Plan, October 2010 

 
This report documents compliance monitoring activities conducted in December 2012. The 
following biological surveys and monitoring took place in December 2012: 
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• Weekly reconnaissance for ravens, focusing on potential subsidies; and, daily recording 
of raven sightings. 

• Biological monitoring of the Plant Site and Access Road. 

Wildlife species observed and photos taken during these activities are provided in Attachment 2 
and Attachment 3, respectively. 

 

PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Riverside County, California between the community of Desert 
Center and the city of Blythe. The Project is located on land owned by the federal government 
and managed by the BLM, pursuant to an ROW grant issued to Genesis Solar from BLM and the 
power plant certification issued by CEC. The total Project Disturbance Area (at build out) will be 
approximately 1,819.5 acres.  
 
The Project is a concentrated solar electric generating facility that will use parabolic trough 
technology to generate electricity. The Project consists of two independent concentrated solar 
electric generating facilities with a nominal net electrical output of 125 megawatts (MW) each, 
(Units 1 and 2), for a total net electrical output of 250 MW.  The Plant Site includes the solar 
arrays, power blocks, power generating equipment, support facilities, and evaporation ponds.  
The Linear Facilities include a transmission line, distribution line, natural gas pipeline, and a 
main access road. 
 

MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the GSEP site were developed through consultation with 
CEC, the California Department of Fish and Game (CDFG), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
 
During December 2012, Project activities were in compliance with the COCs that apply to the 
construction activities.  
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SUMMARY OF ACTIVITIES 
 
Weekly activities for the month consisted of: 
 

• General Construction Monitoring 

o Monitored Plant Site – General site activities including powerblock one and 
two construction, firewater line testing, permanent fence construction, mirror 
installation, channel work, evaporation pond excavation and construction, 
laydown yard activities, water discharge,   and hanging of the fiber optic line 
were monitored.  All Plant Site construction activities occurred within the 
desert tortoise (DT) exclusion fencing.  No DT, American badger (AB), 
western burrowing owl (WBO), Couch’s spadefoot toad (CST), or nesting 
birds were detected during monitoring.    

o Monitored the Access Road for roadkill and vehicle compliance.  Roadkill 
was removed from the road and disposed of in accordance with agency 
approved methods (i.e., burial).  One American Badger was observed on a 
game camera, the badger was offsite and outside of the  preconstruction 
survey corridor.  One Mojave Fringe-toed Lizard was observed outside of the 
plant site also during preconstruction surveys. No other special status species 
sightings were observed during the month of December.  The majority of 
plant traffic obeyed speed limits during December 2012.  Speeding vehicles, if 
observed, were reported to the Environmental Compliance Manager and/or 
construction manager.  Drivers observed speeding were held accountable by 
contractors.  Vehicle speed and speed limits were discussed with contract 
personnel to reinforce compliance.  Night time and day time speed limit hours 
were adjusted to 6:30 a.m. to dusk to account for seasonal changes in 
published civil twilight. The nighttime speed limit is 35 MPH. The daytime 
speed limit is 45 MPH. 

o Monitored fiber optic line installation activities outside of the tortoise 
exclusion fence –. Specifically, crews were reminded of the potential for 
sensitive species to occur outside the plant site fence and the importance of 
inspecting the ground beneath parked vehicles prior to any motor vehicle 
activity.  The activities were monitored and the work areas cleared daily by 
biologists prior to the start of work.  No ground disturbance occurred in 
association with the fiber optic activities during the month of December.  No 
sensitive species were observed during fiber optic line installation. 
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o Monitored transmission line pole delivery and access road maintenance 
outside of the tortoise exclusion fence and access road maintenance along the 
existing access road - Preconstruction surveys were performed within 30 days 
of the onset of construction. During surveys of the access road, twelve 
burrows were identified with potential to support DT, DKF, AB and WBO.  
All burrows were suitable for tortoise with no tortoise or tortoise sign was 
observed; nine burrows were suitable for burrowing owl with no burrowing 
owl or burrowing owl sign observed (during follow up preconstruction 
protocol burrowing owl surveys no burrowing owls were observed); all twelve 
burrows were suitable for American badger, but no badgers or badger sign 
was observed; six of the burrows were determined to be suitable for DKF, 
four were potentially active and two burrows were active.  Follow up surveys 
for AB and DKF were not performed as all burrows were outside of the 150-
foot buffer for these species   Prior to delivery the boundaries of disturbance 
(pole pad locations) were delineated with stakes and flagging to limit 
disturbance.  Biological monitors were present during delivery activities.  At 
the commencement of each work day the ground beneath equipment parked 
outside the tortoise exclusionary fence was inspected for wildlife and the areas 
of delivery and construction were surveyed for sensitive species.  No sensitive 
species were found.  Crews were reminded to remain within designated work 
areas and to inspect ground beneath vehicles prior to moving during morning 
tailboards and meetings.  All areas were cleared prior to delivery and 
construction and these activities were monitored. 

o BMs monitored dust suppression activities and water activities that had 
potential to result in ponding water.  These activities were monitored daily to 
verify that ponding water was minimized and that water was spread and mixed 
with soil to prevent raven and other predator attraction.  Ponding water at 
water tanks was minimized by scheduled water tank pad maintenance.   Water 
discharge from waste water tank testing and fire water testing and line 
cleaning was released into sedimentation pond 1 and resulted in ponding 
water.  The ponding water was monitored.  This discharge occurred per an 
agreement with the CBO and site management.  A discharge plan is in 
development, in consultation with BLM, for future water discharge events. 

o In accordance with conditions, if reportable spills occurred, contaminated 
soils from spills and drips were reported to DB and cleaned up.  The 
contaminated soil is removed from site by Evergreen Environmental Services 
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to be disposed of at a licensed facility.  There were no reportable spills during 
the December reporting period. 

• Exclusion Fence Monitoring 
o The temporary tortoise exclusionary fence was inspected on a weekly basis.  

The fence was intact and no breaches were found during December 2012. 

o The DT grate at the Plant Site entry from the access road was inspected on a 
daily basis and maintenance (e.g., removal of soil build-up) was performed 
when necessary.  The DT grate was intact and functional during December 
2012. 

o The permanent DT exclusion fence is installed around the plant site, on the 
inner side of the security fence.  The DT exclusion fence is now being 
installed on the outer side of the security fence.  The temporary DT exclusion 
fence is still in place outside the permanent security fence and exclusionary 
fence.  To mitigate for the inside the fence installation, both sides of the 
fence are now inspected on a monthly basis. 

• Raven Monitoring 

o Monitors recorded incidental raven observations and activities during general 
construction monitoring.  Typically, ravens were observed along the access 
road perched on power poles or flying.  

o Biweekly point count surveys were conducted.  Zero total ravens were 
observed during the bi-weekly raven point count surveys in December 
(December 10-11 and December 28).  Biweekly raven counts will continue 
throughout the construction phase.  No raven nesting sites have been 
observed.  Potential subsidies (i.e., possible nesting, ponded water, roadkill) 
were monitored per the Raven Plan.   

• Monitoring of ESAs 

o All construction activities, with the exception of fiber optic line installation, 
occurred within the Plant Site.   

o All biological ESAs are outside of the tortoise exclusionary fencing.  ESAs 
along access road are marked. 

 

• Special Status Species Surveys and Monitoring 

o DKF monitoring with wildlife cameras and radio telemetry was conducted on 
behalf of CDFG and BLM.  This monitoring effort is in support of a CDFG 
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and BLM study and is not part of the Project monitoring requirements. 
Therefore, data and information from these monitoring efforts are not reported 
further in the MCR.  

o No DKF dens requiring surveys or monitoring were found within the Project 
Disturbance Area.   

 

SURVEY METHODS AND RESULTS 
 
Pre-construction surveys have been completed and the GSEP site is in the construction phase.  
Surveys were initiated for planned transmission line, fiber optic line and gas line activities. 
Results of these surveys will be summarized upon their completion. Surveys conducted during 
construction per the COCs are summarized below and include nesting birds (as-needed), raven 
monitoring, and golden eagle surveys. Survey methods and results for activities conducted 
during December 2012 are summarized below. 
 
Nesting Bird Surveys  
 
No nesting bird surveys were required or conducted during the December 2012 reporting period.  
It is currently outside of the nesting season.   

 
Raven Surveys.  
 
Raven observations were recorded daily during construction activities and were recorded on the 
Daily Monitoring Log.  Monitoring focused on potential subsidies such as waste disposal areas 
and staged equipment. There were approximately 82 incidental raven sightings during 19 
monitoring days.  This represents a month-over-month decrease1 in incidental raven 
observations.  
 
Formal raven monitoring in accordance with the COCs consisted of monthly and bi-weekly 
surveys per the Raven Plan.  There are seven raven monitoring point locations (Attachment 1).  
Raven recorded are within an 800m radius.  Zero ravens were observed on during both the 
December 10-11 and December 28 survey.  Zero raven were observed during the previous 
monthly raven count surveys.    

                                                
1There were approximately 127 incidental raven sightings in November 2012.   As a note, incidental raven sightings 

do not provide an accurate assessment of raven population changes.  They are incidental sightings only and do not 
represent independent sightings. 
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WEED AND ESA MONITORING 
 
Scattered individual puncture vine (Tribulus terrestris) and cinch weed (Pectis pappposa) plants 
were observed within the Plant Site and along the access road. Weed densities are well below 
ambient levels on surrounding lands. Spot treatment within permanent and temporary 
disturbance areas was recommended in accordance with the Weed Management Plan; however, 
chemical treatment cannot occur until BLM approval is obtained. A Pesticide Use Proposal 
(PUP) was prepared for submittal to the BLM for authorization to apply herbicide to these areas. 
However, additional NEPA analysis was determined by the BLM to be necessary for application 
of herbicides at the project site. The NEPA analysis (Environmental Assessment) for the BLM 
PUP was submitted to BLM on May 14, 2012. It is understood that the PUP and EA have been 
forwarded to the State BLM office for approval as of the end of the November 2012 period.  A 
treatment plan prepared in accordance with the Weed Management Plan will be ready for 
implementation in fall 2012 pending BLM approval of the PUP if weeds are present in 
disturbance areas at that time.   
 
It is understood that ESA monitoring by the Designated Botanist (Alice Karl) occurred weekly 
during construction activities. ESAs appear to have been avoided.  

 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
As required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
Worker Environmental Awareness Program (WEAP) training prior to start of work. All 
personnel reporting to the field in December received WEAP training.  WEAP training records 
are maintained onsite by the site Environmental Compliance Manager. 

 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Daily notes detailing compliance monitoring activities are provided in the forms attached 
(Attachments 3 and 4).   
 

REFERENCES 
 
Not applicable during this reporting period. 
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FIGURES 
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ATTACHMENT 2 
 

SPECIES OBSERVED DURING DECEMBER 
SURVEYS AND MONITORING 

  



 

 

 
 

  



 

 

SPECIES OBSERVED DURING DECEMBER SURVEYS AND MONITORING 

 
Animals: Birds: Reptiles: 
  

Black-tailed jackrabbit 
Round-tailed ground squirrel 
Tarantula ssp. 
 

American Kestrel
Ash-throated Flycatcher 
Common Raven  
Greater Roadrunner 
House Finch 
Horned Lark 
Loggerhead Shrike 
Mourning Dove 
Northern harrier 
Peregrine falcon 
Prairie falcon 
Red-tailed hawk 
Rock Wren 
Sage Sparrow 
Say’s Phoebe 
Turkey vulture 
Yellow-rumped Warbler 
 
 

Desert Iguana 
Side-blotched Lizard 
Western Whip-tail Lizard 
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DAILY BIOLOGICAL MONITORING LOGS 



 

 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/3/2012 
  

Monitor: Andrew Fisher   Start Time: 8:16:00 AM Stop Time: 3:20:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 25%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 78 Low Temp (°F): 61   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   At 0815 drove up access road to fiber pull site about 1 mile south of tortoise fence and main site access point. 

Checked under all vehicles for any wildlife and none were observed.   Remained with crew that was hanging the 

fiber lines and walked in front of them to ensure no wildlife were harmed. Birds observed include: WCSP, HOLA, 

HOFI. Over the weekend bees had moved into the fiber optic spool. Crews worked with caution around the bees and 

mo one was stung.  At 1300 the fiber optic crew left and i went to check the sediment pond in the SE corner of Unit 1 

where water was being pumped into the basin. I observed a fre hundred HOFI drinking water. At 1330 until 1500 i 

walked around Unit 1 desert tortoise exclusion fence. No holes were observed and fence is secure. I observed the 
following birds: SAGS, ROWR, GRRO, HOLA. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

At 0900 2 CORA observed flying across 

access road towards I-10. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/3/2012 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 5:20:00 PM  

Weather Conditions: Partly Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 76 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0700 inspect access road, inspect pad sites for access road. No findings. 0800 inspect sedimentation pond 1. Water 

discharge occurring from water tank and firewater. 0830 meeting.  0915 and throughout day inspect water tank pads. 

Pads appear to be maintained.  0940 shoulder repair along access road discussed with contractor. Discussed 

boundaries and activities. 1045 inspect sedimentation pond 1100 office. 1145 inspect outside the fence activities, 

fiber install and pole pad delivery prep. 1400 meeting. 1500 inspect unit1  No findings. 1530 monitor water discharge 

sedimentation pond 1. 1615 office 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
X   

Site appears clean. Picked up some litter 

along access road 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/3/2012 
  

Monitor: Tim Skousen   Start Time: 5:30:00 AM Stop Time: 4:55:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 25%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 78 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:30 Arrived on site at the guard shack and did road kill check along access rd to plant site. None found. 

06:05 Began pre-con surveys on south side of access rd. Shoulder work scheduled for today at t-line pad sites where 

shoulder is unsafe. 

09:25 Met with contractor (Sukut) to discuss work on access rd shoulder. 

10:10 Monitored as paddle wheel and road grader do work on road shoulder to create safe conditions for construction 

of t-line. 

14:20 Construction ended for day. Crew departed. 
14:40 Conducted pre-con surveys on south side of access rd. Shoulder work scheduled for tomorrow. 

15:55 Met w E German to discuss days activities / download Garmin. Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/4/2012 
  

Monitor: Andrew Fisher   Start Time: 6:15:00 AM Stop Time: 9:30:00 AM  

Weather Conditions: 

Partly Sunny, Clouds: 40%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 72 Low Temp (°F): 53   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   At 0615 i checked under the parked fiber optic crew trucks which were parked outside the DETO fence and no 

wildlife were observed. Then i walked the entire Unit 2 DETO fence and no holes were observed. Several   K-rats 

have dug holes along the fence but do not appear to be affecting the integrity of the fence. I observed the large white 

PVC pipes that mark the corners of the site and are located just outside the DETO fence have no caps over them. The 

2 inch pipe needs to be capped with duct tape to prevent birds from getting stuck in the pipe - reported to DB. Birds 

observed : HOLA, AMKE,  HOFI,  ROWR.  I checked the ponded basin at the SE corner of Unit 1 and no birds were 

observed. I departed the site once the fiber optic crew drove inside the DETO fence. The entire DETO fence was 
checked yesterday and today by foot and no issues were observed with the fence. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

1 CORA observed along power pole on 
east side of Unit 2.  At 0900 2 CORA 

observed at main site access gate. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/4/2012 
  

Monitor: Eric German   Start Time: 6:15:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 50%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 79 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0615, and throughout day, inspect access road. No findings. 0700 inspect sedimenation pond1 throughout day. 

Monitored water discharge throughout day. No new findings. 0730 office. 0850 investigated spill from small pickup - 

cleaned up. 0930, and throughtout day, dkf duty and inspect water tanks 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
X   

Site appears clean. Picked up some litter 

along access road 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   - 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   100% fence check. No breaches found. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/4/2012 
  

Monitor: Tim Skousen   Start Time: 5:35:00 AM Stop Time: 5:15:00 PM  

Weather Conditions: Sunny, Clouds: 20%, Pcp: None   Attachments:   

High Temp (°F): 80 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:30 Arrived at site. Road kill check on access rd- dead desert k- rat removed and disposed. 

07:00 Met w E German for safety mtg and to discuss todays activities. 

07:25 Monitored as shoulder work is done on south side of access rd on t-line pads needing repair. 

10:55 Checked water tanks #1 and #3 for puddling - negative 

12:35 Monitored shoulder work on south side of access rd. 

14:45 Met w e german. Commenced w kit fox telemetry actvities. 
16:55 Rosd kill check on access rd. Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 observed flying on access rd near pad 30 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/5/2012 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 5:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 15%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 78 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630, and throughout day, monitor access road. 0645 remove and dispose of krat access road mortalitiy. 0700 inspect 

fire water discharge into east channel. Discharge occuring. 0710 inspect for bees in fiber trailer and mirror structure 

unit 2 block 7 se corner. No bees. Maybe too cold. 0900 recheck fiber trailer. Bees are present. 0920 dkf monitoring. 

1120 meet with tline pole foreman. Reviewed staking. 1300 escorted beekeeper to two bee swarms. 1400 office. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
X   

Site appears clean. Picked up some litter 

along access road 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Observed vehicles appear to be obeying 

speed limits. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Power pole pad work areas cleared by bm 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 

X   

100% perimeter check no breaches 
completed yesterday. Tortoise grate is 

maintained. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/5/2012 
  

Monitor: Tim Skousen   Start Time: 5:25:00 AM Stop Time: 5:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 15%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 82 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:30 Road kill check on access rd. 1 desert kangaroo rat found. Removed and disposed. 

06:05 Performed pre-con surveys on road shoulder in anticipation of work to be performfed today. 

07:00 began kit fox telemetry activites. 

08:00 Monitored as road shoulder is repaired for t-line pads. 

11:25 Attempted to track kit fox (babbs) who has not been found recently. Unsuccessful. 

14:50 Checked water tanks #1, 2, 3 for puddling. All negative. 

15:15 Resumed kit fox tracking activities. 
17:00 Road kill check on access rd. Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 observed vocalizing at entry to plant 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/6/2012 
  

Monitor: Eric German   Start Time: 6:45:00 AM Stop Time: 5:15:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 30%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 77 Low Temp (°F): 49   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0645, and throughout day, inspect access road. No findings. 0700, and throughout day(both units,) inspect water tank 

pads. Pads appear maintained. 0715 inspect sedimentation pond 1. No discharge occurring. Some water. 0800 inspect 

unit 1. No findings. 0900 office. 1300 discussion with cdfg re: dkf monitoring. 1400 meeting 1500 road shoulder 

spoil pile discussion and viewing with contractor.1600 inspect unit mirrors for mortalities. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

Construction activities inside fence in 

previously disturbed areas. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/6/2012 
  

Monitor: Tim Skousen   Start Time: 5:25:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 60%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 74 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:25 Arrived at guard shack. Road kill check on access rd. None 

06:15 Started kit fox telemetry activities. 

09:45 Checked sedimentation ponds and water tanks for puddling. Resumed telemetry activities. 

12:30 Met w Eric German and did telemetry data entry 

13:10 Monitored regular activities at plant, including water tank puddling, trench checks, and arrays check. 

16:25 road kill check on access rd. None. Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/7/2012 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 12:15:00 PM  

Weather Conditions: Partly Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 75 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630, and throughout day, inspect access road. 0630 orient bio to shoulder work and road maintenance. Clear larger 

areas of shoulder maintenance no sensitive species observed. 0810 inspect sedimentation pond 1. Some standing 

water remains. Observed 1 raven drinking from standing water.  1030 evap pond inspection.  Noted three gulls. No 

other findings. 1100 inspect unit 1. Trash appears picked up and no water discharge noted at hydrants. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

Reviewed otf areas and shoulder 

maintenance approach. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   3 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: 0615 report of dkf crossing road near plant site heading north (approximately (04:50). Red-tailed hawk, house 

finches flock at sedimentation pond 1. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/7/2012 
  

Monitor: Tim Skousen   Start Time: 5:25:00 PM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 78 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:25 arrived at guard shack. Road kill check on access rd. None. 

06:30 Met w E German to discuss today's monitoring. 

07:20 Began kit fox telemetry activities. 

09:00 Met w contractor (Sukut).  

Monitored as north shoulder of access rd is worked on (large accumulations of dirt piles spread) 

Monitored as rd is graded w road grader. 
11:30 Resumed kit fox telemetry activities. 

12:25 Checked sedimentation ponds and water tanks 2 and  3 for puddling 

13:20 Resumed kit fox telemetry activities.  

15:45 Road kill check on access rd. None. Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/10/2012 
  

Monitor: Eric German   Start Time: 6:00:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 69 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600 escort bio on site for safety. 0630, and throughoughout day, inspect access road. No findings. 0805 discuss with 

contractor planned pole delivery otf date, 12/13 or 12/14. 0810 escort bio to otf survey location. 0930 look at pole 

delivery pads along access road.  Noted topsoil berm in two pads.  Discussed with lead. Topsoil to be discussed or 

moved later. 0945 inspect bees in fiber trailer from friday. Some individuals remain. 1000, and throughout day, 

inspect water tank pad 2. Appears to be maintained. 1045 observed tline pole delivery to understand process. 1100 

inspect unit 1. No findings. 1200 office. 1330 survey south shoulder of access road. 1600 office. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   Picked up fast food trash along access road 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

All activity inside fence in previousily 

disturbed areas. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   3 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: American Kestrel, Cora, tuvu 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/10/2012 
  

Monitor: Greg Lukasek   Start Time: 1:15:00 PM Stop Time: 3:30:00 AM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 63 Low Temp (°F): 62   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   1:15pm surveyed along access riad for tortoise, desert kit fix, anerican badger and western burriwing owlalong. 

3:30pm finished surveying access road. No wildlife was observed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: desert iguana, raven. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/10/2012 
  

Monitor: Ron Walker   Start Time: 1:15:00 PM Stop Time: 3:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 74 Low Temp (°F): 70   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Started telemetry @ 1:15 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/10/2012 
  

Monitor: Shelly Dayman   Start Time: 1:15:00 PM Stop Time: 3:30:00 PM  

Weather Conditions: Partly Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 68 Low Temp (°F): 68   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   115 access road DT preconstruction surveys along south side of access road 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   Two near guard shack 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert iguana, CORA 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/10/2012 
  

Monitor: Tim Skousen   Start Time: 5:30:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 70 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:30 Arrived at site. Road kill check on access rd. None.  

06:30 Met w crew and commenced w  t-line survey. 

13:15 Started kit fox telemetry activites. 

15:30 Departed 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 observed flying near guard shack. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/10/2012 
  

Monitor: Vick Germany   Start Time: 1:00:00 PM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 68 Low Temp (°F): 64   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 - 12:30 survey activities. 

12:30 - 1:00 lunch 

1:05 drove into plant site and picked up CORA data sheets. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

1. By rest area & flew towards guard 

shack & landed on a power pole. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/11/2012 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 66 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0745, and hroughoit day, monitor access road. Speed limits appear observed. No oher findings. 0815 inspect water 

tank pad 2. 0945 inspect unit 2 mirrors for spills and sensitive species. Picked up some windblown packaging unit 2 

block 4  No other findings. 1100 inspect unit 1. 1130 fence inspection. Northwest corner gaps between bottom of 

fence and concrete in permanent fence awaiting repair. Temporary tortoise exclusionary fencing still in place. 1230 

noted some water ponding at water tank 2. Ponding water minimized by scheduled maintenance. Discussed new 

water truck drivers and tanl oprayion at 1400. 1400 meeting. 1430 office. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Site appears clean. Noted raven with some 

food trash. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Vehicles observed appeared to follow 

speed limit. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   All work inside fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   100% perimeter fence completed. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

3 total; 2 perched in transmission pole. 1 

flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: House finch 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/11/2012 
  

Monitor: Greg Lukasek   Start Time: 5:30:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 20%, Pcp: None   Attachments:   

High Temp (°F): 72 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am surveyed access road. No road kill was observed. 

5:45am checked all three water tanks. No excessive pooling observed. 

6:15am surveyed access road. No road kill was observed. 

6:30am met bio crew at guard shack to begin clearance surveys. 

10:45am finished surveys. 

11:30am began kit fox telemetry and camera card changes. 
2:30pm finished kit fox telemetry and camera card changes. 

3:00pm downloaded kit fox photos. 

3:15pm checked all water tanks. No excessive pooling observed. 

3:30pm surveyed access road. No road kill was observed. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: zebra tailed lizard, side blotched lizard, whiptail. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/11/2012 
  

Monitor: Ron Walker   Start Time: 11:15:00 AM Stop Time: 1:18:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 67 Low Temp (°F): 60   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Unit 2 fence check 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   Unit 2 fence check 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/11/2012 
  

Monitor: Shelly Dayman   Start Time: 12:00:00 PM Stop Time: 5:20:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 73 Low Temp (°F): 68   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   1200 access road, no road kill observed 

1230 prepped data for WBO surveys along access road, met with Tim and Ron with dataset for surveys, no DKF 

dens in ROW that are not currently being monitored 

230 met with Eric and Jennie regarding upcoming schedule 

330 data updated in GPS units from recent surveys 

445 drove access road, no roadkill 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   One over Unit 2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: CORA 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/11/2012 
  

Monitor: Tim Skousen   Start Time: 10:50:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: Sunny, Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 68 Low Temp (°F): 66   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   fence check 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

1 seen flying during survey south of hwy 

10 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: I.S.  

Common Raven 

Yellow-rumped Warbler 

Say's Phoebe 

Ash-throated Flycatcher 

Rock Wren 

House Finch 

Sage Sparrow 

Side-blotch Lizard 

Whiptail 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/11/2012 
  

Monitor: Vick Germany   Start Time: 10:15:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Sunny, Clouds: 20%, Pcp: None   Attachments:   

High Temp (°F): 69 Low Temp (°F): 59   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   10:15 arrived at guard shack at end of surveys. Begin rest of CORA point observations (1,2,6 & 7). 

1:15 completed CORA point observation data entry, emailed forms & backed up forms. Could not upload to 

DropBox. Tried a couple of times. Try again later. Returned Garmin and CORA handout. 

1:20 per Shelly's instructions, drove plant site checking water tanks, trenches, etc. 

1:30 no puddles under water tank near Power Block 1, Unit 1. 

1:45 checked open casson holes in Unit 1 and all were covered with chain link fence. Checked work areas in Unit 1 
and they looked good. 

2:30 no puddles under water tank near the trailers. 

2:50 skip loader smoothing out area under and around water tank in Power Block 2, Unit 2. Checked trenches in Unit 

2 & no wildlife observed. Checked work areas in Unit 2 and they looked good. 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 



All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

one flying west over parking lot by 

trailers. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Say's phoebe, raven 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/12/2012 
  

Monitor: Eric German   Start Time: 8:30:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Cloudy, Clouds: 75%, Pcp: None   Attachments:   

High Temp (°F): 69 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0830 inspect access road, escort 

Blm representative to blm rep trailer. No findings on access road. 0915 inspect parking area notified contractor of 

some litter in buggy. Informed compliance. Litter removed.0930 inspect unit 2 and water tank pad 2. Observed 

ponding water maintenance hoe maintaining area. 0945 office 1100 removw bird deterrents from losh tree west of 

unit 1. 1200 inspect west permanent fence. Discuss gaps with contractor. 1400 meeting. 1530 inspect bees at unit 2 

block 7. 1600 inspect access road shoulder work. Work is within row and no items of report. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
X   

Food litter reported to contractor and 

compliance. Litter disposed of properly. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed vehicles obeying speed limit. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Otf shoulder work cleared and monitored. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Fox prints unit 1 west side block 4. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/12/2012 
  

Monitor: Greg Lukasek   Start Time: 5:30:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 40%, Pcp: None   Attachments:   

High Temp (°F): 72 Low Temp (°F): 47   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   5:30am surveyed access road for road kill. No road kill observed. 

5:45am checked the water tanks. No excessive pooling observed. 

6:00am began kit fox telemetry and camera card changes. 

1:00pm finished kit fox telemetry and camera card changes. Relocated two wildlife cameras to new den locations. 

1:15pm downloaded kit fox camera cards. 

1:45pm checked the water tanks. No excessive pooling observed. 
2:15pm surveyed access road for road kill. No road kill observed. 

2:45pm surveyed between rows of mirrors for dead birds in unit two. No birds were observed. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: raven, side blotched lizard. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/12/2012 
  

Monitor: Ron Walker   Start Time: 7:00:00 AM Stop Time: 4:57:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 25%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 65 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Road right of way improvement 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/12/2012 
  

Monitor: Shelly Dayman   Start Time: 7:30:00 AM Stop Time: 3:15:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 72 Low Temp (°F): 61   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0730 check on GKBCG005 tail, confirmed to be jackrabbit tail 

0845 installed wildlife cameras at GKBFG003 and GKBFG004 

130 confirmed precon surveys for WBO/DKF and AB completed 

145 plan of DT 24 hour preconstruction surveys and biomonitoring for delivery of transmission poles 

230 met with bios to explain plan for surveys and monitoring 

315 access road, no mortalities 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   One in unit 1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: CORA, DKF 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/12/2012 
  

Monitor: Tim Skousen   Start Time: 6:30:00 PM Stop Time: 4:25:00 PM  

Weather Conditions: Cloudy, Clouds: 70%, Pcp: None   Attachments:   

High Temp (°F): 68 Low Temp (°F): 40   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   06:30 Arrived on site. Met w Ron and discussed monitoring for today. 

06:55 Met w contractor to discuss today's activites. 

07:00 Monitored as berm on s side of access rd is worked on for safety reasons. 

08:45 Departed to investigate possible kit fox rosd kill on center divider of hwy 10. Negative. 

09:20 Resumed monitoring shoulder work. 

15:50 Construction activity ends for day. Met w E German. Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 seen flying along access rd toward plant. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: I.S. 

Common Raven 

House Finch 

 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/12/2012 
  

Monitor: Vick Germany   Start Time: 7:00:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Cloudy, Clouds: 90%, Pcp: None   Attachments:   

High Temp (°F): 73 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:10 got office key from Gregg. Then picked up a couple of step stools from the connex and duct tape from the 

office. 8:00 began taping tops of PVC poles around plant site. 9:10 raven perched on permanent fence along Block 7, 

Unit 2. It then flew down onto the ground. Couldn't see what it did because permanent fence obscured view. 9:15 

raven flew east cawing. 9:30 checked trenches in Unit 1, Block 8. No kit fox or desert tortoise  observed. 10:30 

observed a 9 inch uncovered pipe in Unit 2, Block 7 in an area closest to the mirrors and the DT permanent fence. 

Looked into pipes but could not see anything beyond the first foot or so. A few smaller pipes were also uncovered. 
Took Theodolite photo and emailed it to Eric (also sent him a photo by text), Shelly and Mike. 10:40 raven flying 

over Unit 2, Block 7, heading southwest toward Power Block. 10:45 uncapped pipe in Unit 2, Block 7 in ARB 

staging area. Took Theodolite photo and emailed it to Eric (also sent him a photo by text), Shelly and Mike. 11:35 no 

puddles under water tank in  Unit 2, by Power Block 2. Looked freshly graded. 12:35 talked to Shelly about the 

uncapped pipes and she is going to check them out. 1:10 loggerhead shrike using one of the PVC poles as a perch 

opposite Unit 1, Block 5. 3:30 stopped taping PVC pipes for the day. Will resume tomorrow. Last pipe was to the 

west of the northwestern corner of Unit 1, Block 1. Found a dead lizard under the last pole, wrapped around the 

rebar. Did not find any dead birds in the poles taped today. Some had a pile of insect wings at the bottom. Toward 

the western side of Block 1, Unit 1, are several uncapped pipes. Checked the pipes for kit fox and tracks in front of 

the openings and did not see any. 3:55 no puddles under water tank in Unit 1, by Power Block 1. 4:05 no puddles 

under water tank by trailers. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

Perched on permant fence along Block 7, 
Unit 1. It then flew down onto the ground. 

Couldn't see what it did because 

permanent fence obscured view. 5 min 

later it  flew east cawing. raven flying over 

Unit 2, Block 7, heading southwest toward 

Power Block. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 



Additional Notes: Raven, sage sparrow, red-tailed hawk, house finches, loggerhead shrike, black-tailed jackrabbit 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/13/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 5:15:00 PM  

Weather Conditions: Raining, Clouds: 100%, Pcp: None   Attachments:   

High Temp (°F): 66 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530 inspect access road. Speed limits appeared to be observed. 0545  safety with bios. 0600 intro meeting with pole 

crews. 0830 inspect access road and pole pads. No findings.  0930 inspect unit 2. No findings. 1015. Office. 1200 

inspect access road and discuss future pole activities and pole delivery prep with bios. 1400 meeting. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
X   

Picked up food litter. Construction debris 

appeared properly contained. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Bios cleared t-line pole pad areas 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: 100% perimeter fence check completed tuesday, 12/11.  No breaches found. Fence is intact. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/13/2012 
  

Monitor: Greg Lukasek   Start Time: 7:00:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 50%, Pcp: 

Trace 

  

Attachments:  
 

High Temp (°F): 70 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:00am surveyed access road for road kill. No road kill was observed. 

7:30am checked the water tanks. No excessive pooling observed. 

8:00am began kit fox telemetry and camera card changes. 

11:00am finished kit fox telemetry and camera card changes. 

11:30am downloaded camera cards. 

12:00pm surveyed unit one trenches and holes. No trapped wildlife observed. 

1:00pm checked the water tanks. No excessive pooling observed. 
1:30pm surveyed unit two trenches and holes. No trapped wildlife observed. 

2:30pm surveyed between rows of mirrors in unit two. No dead birds observed. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: side blotched lizard, zebra tailed lizard, desert horned lizard, raven. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/13/2012 
  

Monitor: Ron Walker   Start Time: 6:30:00 AM Stop Time: 4:05:00 PM  

Weather Conditions: Cloudy, Clouds: 90%, Pcp: Light   Attachments:   

High Temp (°F): 66 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Surveyed pads for T line along acces road 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Heavier rain at 1530 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/13/2012 
  

Monitor: Shelly Dayman   Start Time: 7:52:00 AM Stop Time: 3:45:00 PM  

Weather Conditions: Cloudy, Clouds: 85%, Pcp: Light   Attachments:   

High Temp (°F): 65 Low Temp (°F): 60   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   800 access road, no mortalities 

1100 check on DKF dens with unknown status, found two new dens, one active GKBSD010 and one with no sign, 

GKBSD009 

245 began to rain, light to moderate, some ponding observed 

330 drove access road, no mortalities 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: DKF and coyote sign, round-tailed ground squirrel, Dipodomys sp. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/13/2012 
  

Monitor: Tim Skousen   Start Time: 5:30:00 AM Stop Time: 4:10:00 PM  

Weather Conditions: Raining, Clouds: 90%, Pcp: Moderate   Attachments:   

High Temp (°F): 68 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:45 Safety meeting w E German at trailer 

06:00 Meeting w contractor (Wasatch) to discuss days activities. 

07:50 Performed 24 hr pre-con surveys at pole sites 22 - 27 

10:15 Notified by Nick (Wasatch foreman) that pole delivery to above sites will be postponed. 

10:20 Met w water truck driver and monitored as pads are watered, beginning at pole site 28. 

11:45 Performed 24 hr pre-con surveys at pole sites 31 - 33 
13:30 Received call from Wasach- cribbing delivery to begin soon 

14:30 Monitored as cribbing is delivered tp pole sites 27 - 34 

15:45 Cribbing delivery ends for day. Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: I.S. 

House finch 

American Kestrel 

Sage Sparrow 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/13/2012 
  

Monitor: Vick Germany   Start Time: 6:30:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 100%, Pcp: 

Light 

  

Attachments:  
 

High Temp (°F): 68 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 walked transects for approximately 1/4 mile by 1/4 from desert tortise grate on north side of road. Did not 

observe any desert tortoise. 9:25 checked trenches in Unit 2, Block 8. No kit fox. 9:35 checked water tank in Unit 2 

by Power Block 2, and water is puddling underneath. Check back later this morning to see if it has been graded. 9:50 

no puddles under water tank by the trailers. 10:00 about a dozen horned larks drinking from the puddle under water 

tank in Unit 1, by Power Block 1. Check back later this morning to see if it has been graded. 10:35 arrived at 

northwest corner of Unit 1 to walk out to the pole I saw yesterday too late in the afternoon to go tape. It was a 25 min 

walk out to the pole. Scanned the area for other poles in two different locations and did not see any. Clouds were 
starting to move in. Drove to the pole at the northwest corner of Block 4 near Block 3, Unit 1 and taped the pole. 

Scanned for more poles and noticed one west of the southwest corner of the storm drain easment west of Unit 1 (one 

of the locations I previously had stopped to check). Drove back to the southwest corner of the storm drain easement 

and could not see the pole until I stood on the step stool. It is about a 25 min walk west of the corner. Did not walk 

out there because the clouds were getting darker and it meant walking in the direction of the incoming clouds. That 

pole will need to be taped at a later time. Taped one pole at southwest corner of Block 4, Unit 1. 12:00 - 12:30 lunch 

12:40 - puddle under water tank in Unit 1, by Power Block 1. 12:55 no puddles under water tank by the trailers. 1:10 

scanned for poles from a highpoint at the junction of Units 1 and 2. No poles. 1:30 skip loader grading area under 

water tank in Unit 2 by Power Block 2. 1:50 stopped at desert tortise grate and talked to Tim and Ron about the work 

they are doing and if they would need help after I located a pole off the access road. 2:00 parked in second turnout 

from the plant site and headed north for about 20 minutes to a pole. Started sprinkling on the walk out. Taped pole 

and searched for others but did not see any. On walk back, it started to rain. Looked for poles from second turnout 
and did not see any. 3:25 changed cloud cover from 50% and no precipitation, which is what it was at the start time 

(6:30) to 100% cloud cover and light, respectively. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

Two ravens flying westerly near second 

turnout from plant site. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 



Additional Notes: Red-tailed hawk, sage sparrows, Say's phoebe, horned larks, loggerhead shrike, ravens, northern harrier 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/14/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 2:10:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 20%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 60 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0545 safety with bios. 0600 POD with pole delivery. Discussed approach, safety, and environmental parameters 

including ground inspection beneath vehicles and demarcarted work areas. 0630 inspect unit 1. Noted standing water 

from rainfall previous evening (approx 3/4 inches). No other findings. 0700 inspect sedimentation pond 1. Rain event 

water noted. No other findings. 0730 monitor pole delivery. Modified pads from 100x100 to 70x140. Approved by 

blm all activity still within row. All area cleared by BMs prior to work. 1100 office. 1330 inspect access road. No 

findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   T line pole pads cleared. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

Fence walked following 12/13 rain event. 

Fence intact tortoise grate is clear. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Day 1 pipe delivery. Poles 28 through 31 delivered. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/14/2012 
  

Monitor: Greg Lukasek   Start Time: 6:30:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Sunny, Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 63 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30am surveyed access road. No road kill observed. 

6:45am surveyed trenches and holes in unit two. No trapped or dead wilslife observed. 

8:45am began kit fox telemetry and camera card changes. 

11:45am finished kit fox telemetry and camera card changes. 

12:00pm surveyed the temporary tortoise exclusion fence for rain damage. 

2:00pm finished surveying unit one fence. Fence is 100% intact in unit one. 
2:15pm downloaded wildlife cameras. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   3 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: raven, tarantula, jack rabbit. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/14/2012 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 12:00:00 PM  

Weather Conditions: Sunny, Clouds: 25%, Pcp: None   Attachments:   

High Temp (°F): 55 Low Temp (°F): 44   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Surveyed pads along access road for  T line pole delivery 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/14/2012 
  

Monitor: Tim Skousen   Start Time: 5:30:00 AM Stop Time: 3:40:00 PM  

Weather Conditions: Windy, Clouds: 20%, Pcp: None   Attachments:   

High Temp (°F): 70 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:45 Safety meeting w E German at trailer. 

06:00 Meeting w contractor to discuss day's activties. 

07:00 Met contractor at tortoise grate and monitored as pole delivery is done at  pole site 28, continuing through site 

31. 

13:05 Did fence walk on east side of unit 2. 

13:40 Monitored at plant site, including arrays check, water tank puddling, and checking proper covering of cason 
pits. 

15:25 Road kill check on access rd. None. Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/14/2012 
  

Monitor: Vick Germany   Start Time: 6:45:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: Moderate   Attachments:   

High Temp (°F): 61 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:45 surveying from pole area 27 to pole area 40. 7:00 Two ravens flying southeast. 7:15 one raven flying southeast. 

8:10 one raven flying northwest parallel to power poles. Landed on one. 8:30 reached pad 40. No desert tortoise seen. 

9:30 reached pad 29. No deaert tortose seen. Talked to Tim and only 2 more poles will be delivered today. 9:40 

walked to pad 32 and back to 29. 

10:30 met Eric and I am to walk Unit 2. 10:40 taped a pole located to the south of a pull out area along the access 

road by pad 31. 11:00 walked Unit 2 fence.  11:05 raven flying above channel south of Block 10, Unit 2. 12:00 two 
ravens flying over trailers in a northerly direction toward the parking area. 1:30 finished walking Unit 2 fence. 2:00 

returned equipment. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

Two ravens flying southeast. 7:15 one 
raven flying southeast. 8:10 one raven 

flying northwest parallel to power poles. 
Landed on one. raven flying above 

channel south of Block 10, Unit 2. two 

ravens flying over trailers in a northerly 

direction toward the 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Ravens, sage sparrows, rock wrens, Say's phoebe, northern harrier 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/16/2012 
  

Monitor: Ron Walker   Start Time: 1:30:00 PM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 61 Low Temp (°F): 59   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Surveyed T line pads 32-36 and #45 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/16/2012 
  

Monitor: Tim Skousen   Start Time: 1:30:00 PM Stop Time: 4:23:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 66 Low Temp (°F): 60   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   13:30 Met w R. Walker. Conducted pre-construction surveys on pole sites 32 through 36 and 45. 

16:30 Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/17/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 10%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 68 Low Temp (°F): 51   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530 inspect access road. Removed and disposed jack rabbit road mortality. 0545 safety meeting at office. 0600 jha 

with pole delivery. 1000 inspect unit 1 for water issues. Standing water from rain. Rain caused some erosion  No 

other findings. 1130 office. 1230 inspect 

Access road and discuss fiber work with fiber foreman. Work this week in side fence.1330 noted uncovered concrete 

washout west side of powerblock 2. Reported to compliance and contractor. Compliance to follow up.  1400 meeting. 

1500 inspect access road no findings. 1715 compliance followed up, again, with contractor. Concrete washout 

covered by contractor. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Observed vehicles appeared to be 

following speed limit. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Pole delivery areas cleared by bios. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

100% fence inspection. Both units intact 

and tortoise grate clean. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Black tailed jack rabbit 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/17/2012 
  

Monitor: Greg Lukasek   Start Time: 8:00:00 AM Stop Time: 1:00:00 PM  

Weather Conditions: Sunny, Clouds: 25%, Pcp: None   Attachments:   

High Temp (°F): 68 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:00am surveyed access road for road kill. No road kill observed. 

7:30am checked the water tanks. No excessive pooling observed. 

8:00am began kit fox telemetry and camera card changes. 

10:45am finished kit fox telemetry and camera card changes. 

11:00am downloaded kit fox camera cards. 

11:15am surveyed unit one fence for damage. 
12:45pm finished surveying unit one fence. Fence is 100% intact. 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed: raven, side blotched lizard. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/17/2012 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:12:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 20%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 66 Low Temp (°F): 49   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Monitored pole delivery at access road pads, surveyed pads, reconfigured boundary lines on T line pole pads, roamed 

plant site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/17/2012 
  

Monitor: Tim Skousen   Start Time: 5:30:00 PM Stop Time: 4:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 68 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:45 Safety meeting w E German and R Walker. 

06:00 Met w contractor to discuss day's activities. 

07:15 Monitored as pole delivery begins. First site: 45. 

09:35 Pole delivery ends for day because of safety incident. 

10:30 Began pre-con survey on south side of access rd in anticipation of tomorrow's road shoulder work 

13:05 Lunch break 
14:10 Checked GKBFG002 for kit fox activity - negative. 

14:30 Checked permanent fence in unit 1 for breaches due to hydraulic action- none found. 

15:25 Checked concrete dissipation pool on w side of cooling unit in unit 2 - still uncovered. Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/17/2012 
  

Monitor: Vick Germany   Start Time: 7:00:00 AM Stop Time: 5:15:00 PM  

Weather Conditions: Cloudy, Clouds: 50%, Pcp: None   Attachments:   

High Temp (°F): 64 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:15 two ravens flying south one above the access road and the other parallel to it. 7:30 parked just inside desert 

tortoise grate and walked the south side of the access road to the guard gate looking for desert tortoise. None 

observed. 10:45 two ravens flying south near the Arizona Crossing. 11:20 drove Tim's vehicle from the guard shack 

to the desert tortoise grate and left it for him. 11:30 - noon lunch 12:05 fiber optic crew reported bees in one of their 

trailers. Spoke to Eric and he instructed me to give them Jennie Galvidon's phone number, which I did. 12:20 started 

walking Unit 2 fence. 12:30 received a text from Shelly asking me to check kit fox den GKBFG002 when I walk unit 
2 fence. 12:45 talked to Eric and priority is to get Unit 2 fence checked today. He said to still pick up a Garmin and 

check if there is time. 1:15 began walking Unit 2. 1:35 fence crew in Unit 2, corner of Block 5 reported a problem 

with bees. Provided Jenny's phone number. 1:36 talked to Tim and he is going to check on GKBFG002. 2:30 one 

raven flying from Unit 2, Block 8 over the channel, out into the desert about a hundred feet, circled back and landed 

on permanent fence. Cawing the entire time. 3:40 finished walking Unit 2 fence. No gaps in fence. 3:50 checked 

permanent fence in Unit 2.. Saw a section of bent fence in Block 5. Took photo and sent it to Eric, Mike and Shelly. 

4:40 checked the concrete wash out pits in Power Block 1 and they were not covered. Sent text to Eric. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

two ravens flying south one above the 

access road and the other parallel to it. two 
ravens flying south near the Arizona 

Crossing. one raven flying from Unit 2, 

Block 8 over the channel, out into the 

desert about a hundred feet, circled back 

and landed on 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Northern harrier, ravens, red-tailed hawk, house finches, rock wrens, side-blotched lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/18/2012 
  

Monitor: Eric German   Start Time: 12:15:00 PM Stop Time: 5:45:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 55%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 65 Low Temp (°F): 60   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   1150 notified of dkf collar find. 1215 inspect access road. No findings. 1230 notify compliance and cdfg of fox 

mortality. 1330 inspect area of fox mortality, approximately 1 mile north of access road  Recover collar and jaw 

bones. Inspect scat in area. Mortality not related to construction appears to be coyote predation. 1545 office send 

notification to agencies of mortality. 1730 inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed vehicles obeying speed limit. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/18/2012 
  

Monitor: Ron Walker   Start Time: 7:00:00 AM Stop Time: 4:10:00 PM  

Weather Conditions: Cloudy, Clouds: 90%, Pcp: None   Attachments:   

High Temp (°F): 66 Low Temp (°F): 43   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Monitored access road right of way improvements 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/18/2012 
  

Monitor: Tim Skousen   Start Time: 5:25:00 AM Stop Time: 4:50:00 PM  

Weather Conditions: Cloudy, Clouds: 75%, Pcp: None   Attachments:   

High Temp (°F): 62 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:25 Arrived on site. Road kill check on access rd. None. 

06:20 Checked concrete dispersion pool on w side of cooling tower - contractor has covered w plastic tarp. 

06:55 Began DKF telemetry activities. 

07:45 Inspected artificial drainage channel on west fence of unit 1, block 3. Standing water to a depth of 9 3/4 inches, 

extending (and decreasing in depth) about 300 ft up channel northward. See pictures. Spoke w D.  Watson about this- 

she said channel was designed that way. 
08:15 Resumed DKF telemetry activities. 

15:40 Met w E German to work on forms for today's DKF mortality. 

16:30 Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/18/2012 
  

Monitor: Vick Germany   Start Time: 7:00:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Cloudy, Clouds: 50%, Pcp: None   Attachments:   

High Temp (°F): 64 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:00 monitored access road shoulder repair. Walked ahead of shoulder repair and back down to monitor equipment. 

Also walked opposite shoulder. 11:45 - 12:15 lunch 12:15 monitored access road shoulder repair. Walked ahead of 

shoulder repair and back down to monitor equipment. Also walked opposite shoulder. 1:00 two ravens flying south 

over the access road. 1:30 one of the cultural monitors reported moving a tarantula off the road. 4:15 repair work 

ended for the day. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

two ravens flying south over the access 

road. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Red-tailed hawk, turkey vulture 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/19/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Windy, Clouds: 10%, Pcp: None   Attachments:   

High Temp (°F): 54 Low Temp (°F): 47   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530 inspect access road. No findings. 0600 safety and POD with pole delivery. 0800 inspect unit 1 no findings. 

0900 monitor pole #32 delivery. Area cleared prior to work and during work. No sensitive species observed. Some 

previous personal litter removed. No other findings. 1230 inspect frontier trailer and drill rig unit 2 block 8 for bees. 

More bees found. 1400 meeting. 1500 inspect unit 2 and access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   All otf activities within fence. 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   Picked up litter. Site looks clean. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flying in common area 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/19/2012 
  

Monitor: Tim Skousen   Start Time: 5:35:00 AM Stop Time: 4:55:00 PM  

Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 55 Low Temp (°F): 40   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:35 Arrived on site. Checked for road kill on access rd. Negative. 

06:00 Met w contractor (Wasatch) to discuss day's activities. 

06:30 DKF camera data. 

07:55 Swept crane at guard shack for sensitive species. 

09:10 Monitored as crane is unloaded, then pole delivery from pole sites 32 to 34. 

16:45 Work ended and crew departs for day. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: I.s. Greater Roadrunner, Peregrine Falcon 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/19/2012 
  

Monitor: Vick Germany   Start Time: 6:45:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 57 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:50 two ravens flying just outside of desert tortoise grate. One landed on a power pole. 7:00 met shoulder repair 

crew just inside desert tortoise grate. Today they will be dumping dirt in two turnouts. A loader will pick up the dirt 

and place it in the eroded areas. There are only a few places left to repair. 7:15 checked turnout locations and 

surveyed the area between the today's end point and yesterday's. Also surveyed the opposite shoulder. Monitored 

shoulder repair. Finished dumping dirt. 12:00 - 12:30 lunch 12:30 grader working dirt piles into eroded areas from 

south to north back toward plant site. 2:40 shoulder repair complete. 2:50 observed cement pole unloading and talked 
to Eric about tomorrow's work. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

two ravens flying just outside of desert 

tortoise grate. One landed on a power pole. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Ravens, sage sparrows 

  





Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/20/2012 
  

Monitor: Brian Weller   Start Time: 5:45:00 AM Stop Time: 3:45:00 PM  

Weather Conditions: Sunny, Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 56 Low Temp (°F): 34   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0545-arrived for safety training 0620-met with matt for safety training 0710-met with eric for training and tasks for 

the day 0940-took photo of tracks on topsoil berm in turn around. Notified DB. Will discuss with contractor at 

morning tailboard 0945-monitored pole delivery at #36 1000-monitored pole delivery at #46 1123- raven flyover 

1205-swept #37. No resources were found. 1235-escorted crane to #37. 1317-swept #38. No resources were found. 

1335-swept #45. No resources were found. 1350-swept #39. No resources were found. 1418-monitored installation 

of hardware at #s 45 and 36. 1545-left site. No biological resources were impacted by the days activities. No trash or 
microtrash was left in the work areas. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 flyover 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/20/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 56 Low Temp (°F): 37   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530, and throughout day, monitor access road. One bottle with possible urine found - reported to compliance 

(1100). Some wind blown litter noted. No other findings. 0600 jha and POD with pole delivery contractor. 0700 

orientation for new bio. 0900 truck noted to Have cut corner at turnout  All disturbance in row and in previousily 

disturbed area. No biological resources effected. 1015 monitor pole delivery. 1100 confirm with contractor plan for 

remaining day and tomorrow. 1230 clear pad 22. 1300 monitor road maintenance at guard shack area. No findings. 

1415 monitor pole delivery pad watering. In compliance. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
X   

Picked up litter. Construction debris 

appered properly disposed. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained? 

  X 

Topsoil at turnout had tire tracks. Will be 
discussed tomorrow at morning jsa 

meeting. 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed vehicles obeying speed limits 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

Pole pads cleared by bios prior to 

construction activities. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Cora. American kestrel, tuvu, house finch 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/20/2012 
  

Monitor: Tim Skousen   Start Time: 5:35:00 AM Stop Time: 10:00:00 AM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 48 Low Temp (°F): 38   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   05:30 Arrived on site. Road kill check on access road. Negative.  

06:00 Met with contractor (wasatch) to discuss days activities. 

06:30 Monitored pole delivery  at pole sites 35 and 36. 

09:50 Departed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/20/2012 
  

Monitor: Vick Germany   Start Time: 6:30:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 55 Low Temp (°F): 37   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 - 9:30 Cleared pads 22, 23, 36 and 46 and 500' of north road shoulder centered at pole site. 9:30 received text 

from Shelly to take over pole monitoring from Tim. Checked w/Eric and confirmed. Monitoring pole drop off at pad 

46. 11:20 one raven flying east of pad 46. 11:45 finished pole monitoring. Brian stayed with crew as they wrapped 

up. 12:00 began kit fox telemetry and changed camera cards. 3:50 stopped telemetry & changing of camera cards. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   one raven flying east of pad 46. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Prairie falcon, northern harrier, raven, side-blotched lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/21/2012 
  

Monitor: Brian Weller   Start Time: 6:00:00 AM Stop Time: 3:45:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 59 Low Temp (°F): 30   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-Attended Wasatch Electric tailboard. 

0700-Swept #38 pad. No biological resources were found. 

0755-Monitored pole delivery at #37. 

0915-Swept #39 pad. No biological resources were found. 

0940-Monitored pole delivery at #38. 

1025-Monitored pole delivery at #39 
1210-Swept laydown area near entrance to access road. No biological resources were found. 

1230-Monitored pole delivery at #21. 

1415-Monitored pole delivery at #22. 

1545-Left site. 

No biological resources were impacted by the days activities. No trash or microtrash was found on site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: American kestrel (AMKE) 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/21/2012 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 1:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 55 Low Temp (°F): 32   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530 inspect access throughout day. 0600 jha with pole delivery 0700, and throughout day, dkf camera and telemetry 

0815 permanent fence inspection. Noted concrete footings. 0855 inspected ohv tracks outside of plant sie. Ohv 

activity had been reported earlier in week by construction personnel. Not project related  1000 clear area for 

deliveries for pole delivery (near arizona crossing) 1100 complete dkf. 1200 office, send reports. 1300 off site 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   3 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/21/2012 
  

Monitor: Vick Germany   Start Time: 6:00:00 AM Stop Time: 11:00:00 AM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 46 Low Temp (°F): 36   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:00 checked access road, under parked equipment and surveyed pad 37. 7:00 checked shoulder opposite pads 32 - 

34 because vehicles were going to pull over to drop off boxes at those pads. 8:25 a man driving a buggy pulled off 

the road on the south side at pad 37. I told him he was not alowed to do so. He said he was checking how much 

equipment was out here. Brian noticed that the hard hat & the buggy had the word 'Veritas' on them. Chuck, BLM, 

came out a few minutes later and I discussed the incident. Chuck will talk to the guy (Mike). 9:20 one raven perched 

on a power pole between pads 36 and 37. Flew off cawing in directon of plant site. 10:00 checked pad 22. 
Coordinated with Eric about the one pole (that I know of) that still needs to be taped. Described approximate location 

and will send a PDF of my map. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

one raven perched on a power pole 
between pads 36 and 37. Flew off cawing 

in directon of plant site. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Raven 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/26/2012 
  

Monitor: Brian Weller   Start Time: 6:35:00 AM Stop Time: 10:15:00 AM  

Weather Conditions: Cloudy, Clouds: 75%, Pcp: None   Attachments:   

High Temp (°F): 57 Low Temp (°F): 36   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0635-Arrived at site 

0715-Went with DB to locate a tarantula in a trench in Unit 2. 

0845-Conducted an integrity inspection of the temporary tortoise exclusionary fence surrounding Unit 2. No 

breaches were detected. 

1015-Left for day due to illness. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   9 ravens flying east over unit 2 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: 2-RTHA  

2-MODO 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/26/2012 
  

Monitor: Eric German   Start Time: 6:45:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 15%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 58 Low Temp (°F): 38   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0645 inspect access road. No findings. 0730 notified of tarantula in drainage ditch. Removed and released. 0745 

inspect powerblock 2. No findings. 0810 inspect access road. No findings. 0830 inspect tortoise grate at se corner of 

unit 2. Appears to be maintained. 1100 inspect permanent fence for areas of repair. Identified areas to 

contractor.1200 inspect water pad 1!!appears to be maintained. 1230 inspect powerblock 2. No findings.  1300, and 

throughout remainder of day, dkf monitoring. 1400 inspect access road. Picked up litter. No other findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   Picked up litter on access road. I-10 trash. 

Topsoil segregated properly? X   N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

Unit 2 exclusion fence and tortoise grate 

checked  no breaches 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/27/2012 
  

Monitor: Eric German   Start Time: 6:45:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 58 Low Temp (°F): 40   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0645 inspect access road. Removed and disposed some litter (coffee cup). 0710 inspect power block 2 and unit 2. 

Noted some water from previous rain near powerblock.  0830 office. 1000 inspect unit 1 temporary perimeter tortoise 

exclusionary fence. 1330 inspect unit 1 and powerblock 1. No findings. 1430 Dkf monitoring. 1530 office. 1600 

inspect Pb2, noted uncovered concrete washout   Reported to compliance. Compliance had contractor cover washout. 

1615 inspect access road. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   Generally clean 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
  X 

All work inside exclusion fence in 

previously disturbed area. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 

X   

Unit 1 perimeter fence walk completed. 
100% fence intact and tortoise grate is 

clear. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   4 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/28/2012 
  

Monitor: Eric German   Start Time: 7:15:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 60 Low Temp (°F): 38   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0715 inspect access road. No findings. 0740, and throughout day, Dkf monitor. 0900 inspect v ditch west of unit 2 

block 4.  Noted standing water from previous week rain event. 1100 CORA observations. 1300 inspect unit 1 and 

water pad 1. No findings. 1500 inspect access road and PB 2. No findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 

X   

Site generally clean, some debris unit 2 
blocks 5 and 10 and in v ditch west of unit 

2 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
X   

Observed vehicles appeared to following 

speed limits. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Report of Dkf midway along access road yesterday morning, TUVU, house finch, rock wren 

 



 

 

 

ATTACHMENT 4 
 

SURVEY DATA FORMS 
  



 

 

 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 1 of 2) 
 

 1 Thursday, January 03, 2013 1:03 PM 

 

Monitor Date CORA Observation Point Start Time End Time Minimum Visibility (m) Maximum Visibility (m) Wind Direction Wind Speed (mph) Precipitation Temp. (°F) Cloud Cover 

Vick Germany 12/10/2012 R3. 683684 W, 3727437 N 1:56:00 PM 2:06:00 PM 9999 9999 N 13 None 68 0% 

Vick Germany 12/10/2012 R4. 683203 W, 3727508 N 2:38:00 PM 2:48:00 PM 9999 9999 N 13 None 69 0% 

Vick Germany 12/10/2012 R5. 685761 W, 3727662 N 3:32:00 PM 3:42:00 PM 9999 9999 NW 9 None 68 0% 

Vick Germany 12/11/2012 R1. 691217 W, 3722767 N 10:34:00 AM 10:44:00 AM 9999 9999 SE 3 None 59 20% 

Vick Germany 12/11/2012 R6. 687910 W, 3726586 N 10:58:00 AM 11:08:00 AM 9999 9999 SE 2 None 61 30% 

Vick Germany 12/11/2012 R2. 686736 W, 3726215 N 11:20:00 AM 11:30:00 AM 9999 9999 - 0 None 64 30% 

Vick Germany 12/11/2012 R7. 686177 W, 3725504 N 11:45:00 AM 11:55:00 AM 9999 9999 SE 2 None 66 30% 

Eric German 12/28/2012 R1. 691217 W, 3722767 N 10:51:00 AM 11:01:00 AM 99999 99999 W 2 None 45 0% 

Eric German 12/28/2012 R2. 686736 W, 3726215 N 11:12:00 AM 11:22:00 AM 99999 99999 W 1 None 56 0% 

Eric German 12/28/2012 R6. 687910 W, 3726586 N 11:30:00 AM 11:40:00 AM 99999 99999 Variable 0 None 56 0% 

Eric German 12/28/2012 R7. 686177 W, 3725504 N 11:47:00 AM 11:57:00 AM 99996 99999 N 2 None 56 0% 

Eric German 12/28/2012 R4. 683203 W, 3727508 N 12:44:00 PM 12:54:00 PM 99999 99999 Variable 2 None 57 0% 

Eric German 12/28/2012 R3. 683684 W, 3727437 N 12:57:00 PM 1:07:00 PM 99999 99999 N 2 None 57 0% 

Eric German 12/28/2012 R5. 685761 W, 3727662 N 2:17:00 PM 2:27:00 PM 99999 99999 N 2 None 60 0% 

 

  



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 2 of 2) 
 

 2 Thursday, January 03, 2013 1:03 PM 

 

Monitor Date 
CORA Observation 

Point 
Observation 

Time Sex Age 
No. of 
CORA Activity 

Flight 
Direction 

(to) 

1st 
Distance 
Obs. (m) 

Closest 
Distance 
Obs. (m) 

Habitat & 
Perching Habitat 

Audio 
Observation? 

Visual 
Observation? Observation Notes 

Vick Germany 
12/10/201
2 

R4. 683203 W, 
3727508 N 

2:38:00 PM - - 0 - - - - - NO NO No CORA observed or heard. 

Vick Germany 
12/10/201
2 

R3. 683684 W, 
3727437 N 

1:56:00 PM - - 0 - - - - - NO NO No CORA observed or heard. 

Vick Germany 
12/10/201
2 

R5. 685761 W, 
3727662 N 

3:32:00 PM - - 0 - - - - - NO NO No CORA observed or heard. 

Vick Germany 
12/11/201
2 

R7. 686177 W, 
3725504 N 

11:45:00 
AM 

- - 0 - - - - - No No No CORA observed or heard. 

Vick Germany 
12/11/201
2 

R6. 687910 W, 
3726586 N 

10:58:00 
AM 

- - 0 - - - - - NO NO No CORA observed or heard. 

Vick Germany 
12/11/201
2 

R2. 686736 W, 
3726215 N 

11:20:00 
AM 

- - 0 - - - - - NO NO No CORA observed or heard. 

Vick Germany 
12/11/201
2 

R1. 691217 W, 
3722767 N 

10:34:00 
AM 

- - 0 - - - - - NO NO No CORA observed or heard. 

Eric German 
12/28/201
2 

R7. 686177 W, 
3725504 N 

11:47:00 
AM 

- - 0 - - - - - NO NO No ravens observed. 

Eric German 
12/28/201
2 

R6. 687910 W, 
3726586 N 

11:30:00 
AM 

- - 0 - - - - - NO NO No ravens observed. 

Eric German 
12/28/201
2 

R5. 685761 W, 
3727662 N 

2:17:00 PM - - 0 - - - - - NO NO No ravens observed. 

Eric German 
12/28/201
2 

R4. 683203 W, 
3727508 N 

12:44:00 
PM 

- - 0 - - - - - NO NO No ravens observed. 

Eric German 
12/28/201
2 

R3. 683684 W, 
3727437 N 

12:57:00 
PM 

- - 0 - - - - - NO NO No ravens observed. 

Eric German 
12/28/201
2 

R2. 686736 W, 
3726215 N 

11:12:00 
AM 

- - 0 - - - - - NO NO No ravens observed. 

Eric German 
12/28/201
2 

R1. 691217 W, 
3722767 N 

10:51:00 
AM 

- - 0 - - - - - NO NO No ravens observed. 
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CORRESPONDENCE 
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Appendix C 
Haz-6  

Worker Environmental Awareness Program Training 
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Appendix D  

Civil-1 

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 
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Appendix E 

Cultural Monitor Reports 

Cul-8 and Cul-13 

Construction Monitoring Plan and Flag and Avoid 

PAL-5   
PRS Monitoring and Stop Work Authority 

 

Due to proprietary and confidential subject matter, location 
information is secured and held under confidential cover 

 

 

 

 

 

 

 

 

 



 

MCR for Cultural Resources 
 

CUL-7: Worker Environmental Awareness Program 

(WEAP) Requirement: Submit past 30 days of training 

records Workers Environmental Awareness Program 

Every Person employed or present on the ROW, including specialty subcontractor personnel, has been 
instructed in environmental compliance through the Workers Environmental Awareness Program, which 
includes a training video and verbal instruction. In each case the new employee has signed a roster providing 
proof of his/her participation and received a hard-hat sticker to provide job-site training verification. 

 
CUL-8: Construction Monitoring Program 

Requirement: Submit report of any 

noncompliance.  

There were no compliance issues this month. 

 

 
Construction activities were monitored along parts of the main access road, in portions of Unit 1  
and in Unit 2. Construction activities monitored included grading, backfilling, drilling, and various trenching 
activities on site. A total of seven artifacts were found in all construction areas during the month of December. 
All seven of these were recorded as new isolated finds. Locations were reported under confidential cover to the 
CEC. 

 
 

CUL-13: Flag and Avoid 
 

Requirement: Submit compliance documentation regarding flagging inspections. 

All flagged areas are inspected weekly. 



 
Eric Veerkamp 
California Energy Commission 
1516 Ninth Street 
Sacramento, CA 95814-5512 
 
January 23. 2013  
 
RE: PAL-5, Summary of paleontological monitoring and mitigation activities at the Genesis 
Solar Energy Project for the period of December 1, 2012, through December 31, 2012 
 
Dear Mr. Veerkamp, 
 
This letter is to update you on SWCA Environmental Consultants paleontological mitigation 
monitoring activities at the GSEP site during the period from December 1 to December 31, 2012. 
One SWCA Paleontological Resources Monitor (PRM) was onsite full-time during all grading and 
excavation activities exceeding 1.5 feet in depth within Unit 1 Solar Blocks 1, 2, 3, 4, 5, 6, 7, 8 and 
Unit 2 Solar Blocks 8, 9, Power Block 2, Switchyard 2, the Pipe Bridge, and the Power Ring Ground 
Network.   All paleontological monitoring occurred in Quaternary alluvium.  
 
During the course of monitoring in December, one significant fossil locality (BAS-121217-01) was 
observed and recorded. The fossil locality contained specimens identified as rabbit and tortoise. 
Further details regarding this locality have been filed with the California Energy Commission (CEC) 
under confidential cover. No issues or concerns regarding paleontological resources were 
identified during the month of December. It is a pleasure working with you on this project. If you 
have any questions please do not hesitate to contact me.  
 
Respectfully, 

 
 
Cara Corsetti, M.S.  
Principal 
Paleontological Resources Specialist, GSEP 
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Appendix F 
Safety Reports and Incidents 

Worker Safety-3 

Construction Safety Supervisor – Staff Assignment 

 

 

 

 

 

 

 

 

 

 

 

 

 



Safety, Environmental and Compliance Summary Safety 

 
The Project Safety Man-Hours captured are as follows: 
 
 140,206 Man hours logged this month  
1,218,688 Man hours logged during 2012 
1,338,370 Job total man-hours 
 
Project total  RIR  1.04 
 2012 RIR 0.82            
 
 

One Recordable injury sustained in December: 

 December 10th a BPC Employee working on the SCE leveling crew was struck on 
the finger by a falling bolt.  The leveling crew was replacing 7/8”X3” threaded bolts 
with Huck bolts.  They were dropping the threaded bolts down the interior of the 
pylon using this fashion as a chute for the bolts to get to the ground.  The Foreman 
(injured employee) below attempted to retrieve a bolt from below the pylon with 
his right hand flat and on the concrete caisson.  A bolt was released from the top 
and struck the employees little finger aligned with the bottom of the chute.  The 
finger was x-rayed, diagnosed as fractured and splinted.  The employee was able 
to return to work.  

 
 

Five First Aid cases were reported during December: 

 1st Aid:  On December 18th and PMI employee was swinging a hammer and missed 
the target, causing his body to twist and his knee cap slid to the side of his leg.  
Emergency crews responded with an ambulance.  A paramedic made the decision 
to have the employee air evacuated to a more modern facility to treat his knee.  
During the flight his knee cap went back into place.  When the Doctor saw the 
injury he asked why he was there.  Employee was released back to work without 
restriction.  The employee involved has previous injuries that contributed to his 
knee failing.   

     

 1st Aid:  On December 6th a BPC Employee in the assembly building was picking up 
the crane connect bar to set it on a truck bed.  When doing this the bar flipped 
hitting the tip of the right hand index finger.  Onsite was called and the finger was 
treated with ice.  The employee returned to regular duty. 

 

 1st Aid: On December 6th a PMI Employee helping to rig a bundle of piping.  The 
employee was adjusting the rigging to find center of gravity.  As the crane began to 
hoist the pipes cinched together.  The employee pinched his finger between two 
pipes.  Onsite examined the employee and he was able to return to work without 
further incident. 

 

 1st Aid: On December 6th a PMI Employee was truck on the wrist by a chain fall 
(winching device) being lowered to the ground that was accidentally dropped.  The 
employee iced his wrist to avoid swelling and was able to return to work without 
further incident. 

 



 
 

 

 
The GSEP Safety Professionals   continued weekly cross audit “Job Walks”. 

Contractor Safety Audits were completed and actioned.  

Contractors held Weekly All Hands Safety Meetings with agenda and documented attendance. 

The Genesis Project Safety Committee met weekly and is currently working on a “Lost Time Incident” 

sign for the project.  

3rd party audits continued from Bureau Vertis weekly. 

The total Safety Orientations/WEAP training for the month 220. 
 
Weekly Focus Topics were: 

 Overhead Power Lines 

 Aerial Safety 

 Stay Focused on Work 

 Back Safety 
 



The Importance of  a JSA 
December 3, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

The key to planning any job is to be completely prepared for it. This includes having the right 

equipment, parts and personnel to do the job. There’s one more key thing that you need:          

a hazard and job safety analysis. 

 
When you do this type of analysis you look at each step of the job in detail and ask yourself: What exactly 

needs to be done?  What are the safety risks associated with each step of the job? For example, do you need to 

prepare for hot work or work in a confined space? Is there any special equipment or training that this job    

requires?  By thoroughly planning ahead, you’re reducing the possibility of risks and surprise costs. Use the 

following list of questions as a starting point for your own hazard and job safety analysis to help you plan for 

a safe and profitable job.  

 
• What will the job entail? 
• What are the possible hazards that may be encountered? 
• Is there a planned escape route in case of emergency? 
• What support will I need from others to perform this job 
safely? 
• Do I have all the proper personal protective equipment 
(PPE) required for the job? 
• Do I know where the nearest first aid kit, eye wash 
station and fire extinguisher are located? 
• Will this job involve repetitive motion? If so, have I 
prepared myself for this? 
• Do I know my personal limitations? 
• Am I physically and mentally prepared to perform this 
job safely? 
• What are my means of communication? 
• Am I taking medications that may hinder my abilities to 
perform this work safely? 
• Are there any dangers I need to make myself aware of 
around my job site? 

• What parts of my body will be at most risk during the 
job? 

 
 
 
 
 

 
 
 
 
 
 
What quality is not: 
Quality is not perfection, a standard, a procedure, a measure or an adjective. No amount of inspection changes the quality of 
a product or service. Quality does not exist in isolation – there has to be an entity, the quality of which is being discussed. 
Quality is not a specific characteristic of an entity but the extent to which that characteristic meets certain needs. 

When you analyze a job, break it down into areas, and ask 

yourself the important questions for each topic. The         

following are some areas of a job to analyze and some 

questions to consider: 

• working with chemicals: Is it toxic? PPE required? 

Where’s the eye wash station? 

• confined spaces: permit posted? Respiratory protection 

needed? adequate lighting? 

• clearances: barricade? anyone working nearby?  

grounding required? 

• work in elevated areas: safety harness required? ladder 

secured? Staging required? 

• grinding/chipping: all combustibles, flammables     

removed? barricades? PPE? 

• hot work: permit required? Fire extinguisher available? 

flash shields needed? 

• housekeeping: spills? tripping hazards? swept and 

washed down? 

• respiratory protection: test for proper fit? correct    

cartridge? air line required? 

• staging: cross-bracing needed? Toe boards? ladder    

secured? area barricaded? 

• material/equipment handling: lifting required? 

stretching? need forklift? Need help? 

• hazardous waste: Are containers labeled? read MSDS? 

emergency contact for spills? 

• tools/equipment: clean and free of defects? right tool 

for the job? safeguards in place? 

• working below grade level: barricade tape?            

information tags? PPE? shoring? 

• rigging: proper sling? shackles secured? personnel clear 

of area? 



Working Near Overhead Lines 
December 10, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

 

On June 17, 1986, a 28-year-old painter and a 33-year-old carpenter were painting church windows from a 
tubular, welded-frame scaffold approximately 25 feet high and mounted on rubber casters. After the workers 
had completed one side of the church, they attempted to move the scaffold to another location to continue 
painting. The workers passed the scaffold under a 12,000-volt power line that was approximately 30 feet 
above ground level. They then changed direction and tried to pass the scaffold under the same power line at a 
point that was only 24 feet above ground level. The scaffold contacted one phase of the power line, providing 
a path to the ground for the electric current. The two workers grasping the scaffold were electrocuted 
[NIOSH 1986e]. 

 
OVERHEAD POWER LINE TIPS  
FOR CONSTRUCTION WORKERS  

BEFORE YOU BEGIN CONSTRUCTION WORK  
 

• Survey the site for overhead power lines. LOOK UP!  
• BEST SAFETY PRACTICE: NEVER GET CLOSER THAN 10 FEET TO AN OVERHEAD POWER LINE!  
• Consider all overhead lines as energized until the electric utility indicates otherwise, or an electrician       
verifies that the line is not energized and has been grounded.  
• If overhead lines are present, call the utility company and find out what voltage is on the lines. Ask if the 
utility company can shut off the lines while you are working near them. 
• If overhead lines cannot be shut down, ask the utility company if they can install insulation over the lines 
during the time you will be working near them.  
 

WORKING WITH TOOLS & EQUIPMENT  
• If the lines cannot be shut down and/or insulation applied, a minimum safe distance of 10 feet must be   
established. Have a brief job site meeting to discuss the planned work as it relates to the power lines. Discuss 
topics such as the use of long-handled tools, and equipment (raised dump trucks, back hoes, etc.) that could 
come in contact with the lines. Consider the need for a designated person to monitor activities around the 
lines.  
• Only use nonconductive ladders when working on or near overhead power lines.  
• Employees shall not be permitted to approach or carry any conductive object closer than 10 feet to an      
energized line. The only exception is for trained and qualified employees using insulated tools designed for 
high voltage lines.  
 

OVERHEAD POWER LINE TIPS  
FOR CONSTRUCTION WORKERS  

CRANES/EQUIPMENT  
• If using a crane/equipment near lines rated at 50,000 volts (50 kv) or less, minimum distance between the 
energized lines and any part of the crane (boom, load line, etc.) shall be at least 10 feet.  
• If using a crane/equipment near energized lines rated at 50,000 volts (50 kv) or more, minimum distance 
between the energized lines and any part of the crane shall be at least 10 feet plus 0.4 inch for each 1,000 
volts over 50,000 volts.  
• Where it is difficult for the operator to maintain the desired clearance by visible means, an employee shall 

be designated to observe the distance between the crane/equipment and the line so as to give timely warning 

to the operator. This should be the ONLY job the monitor is performing when this hazardous condition is 

present. 



Aerial Lift Safety 
December 17, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

 

It is not uncommon to find unleveled ground throughout the jobsite.  Oftentimes, workers need to 

use aerial platforms, ladders or articulating boom platforms to reach their work.  All work has     

hazards and risks involved in it, but when you work at an elevated height, extra training and          

attention to safety procedures is a necessity.  

In order to work safely with aerial platforms, get training on the operating procedures for your job 

site and task. Get specialized training on each aerial lift model you will use. Know the risks and   

hazards involved with aerial work, including your own risk of falling and the hazard of dropping   

objects on to coworkers below. Learn to tether your tools and equipment and ensure that coworkers 

underneath the platform are wearing hard hats.  

Formal inspections and maintenance of aerial platforms should be scheduled based on the             

environment and how often the machine is used.  Before performing maintenance on an aerial   

platform, lower it to the full down position. Switch all of the controls to the off position. Apply the 

brakes and/or use chock blocks. Lock out the power and bleed the hydraulic lines. Never modify or 

alter your aerial platform without written permission from the manufacturer because changes could 

alter the structure and stability. 

In addition to regular inspections and maintenance, inspect the platform each time before you use 

it. Look for proper function of the controls. Make sure that the emergency lowering mechanism 

works. Watch for wear and tear. Check for proper fluid levels and no leaks. Never use equipment if it 

is not working properly. Tag it out of service until it can be repaired.  

When you are planning your work, first ensure that the platform is appropriate to the task. Make 

sure that loads are within the capacity limit and are stowed properly for stability. Always use the 

outriggers and stabilizers required for the aerial platform and check for uneven surfaces and debris 

in the work area. Look for overhead obstructions and electrical lines. Avoid using aerial platforms 

outside in bad weather and high winds. Don’t use an aerial platform if it has to be stabilized against 

another building or object. Never use your aerial platform as a crane.  

Before working on an aerial platform, put on the appropriate fall protection gear. Make sure that 

guardrails are installed and access gates are closed before you raise the platform.  Do not step on 

guardrails or gate rungs to gain additional height for working. If you will travel with the aerial    

platform, go slowly in order to watch for overhead hazards and people below, use a spotter where 

necessary. 



Back Safety 
December 31, 2012 

 

 

Make the RIGHT Choice 

Weekly Focus 

The best way to prevent back injuries is to develop good habits that reduce the unnecessary strain placed on 

the back.  

Employees can do numerous things to help reduce back strain. Making your employees knowledgeable of 

correct lifting procedures and equipment available to assist in lifting will decrease their chances of a back  

injury.  

Avoid Lifting and Bending whenever you can:  

• Place objects up off the floor. If you can set something down on a table or other elevated surface instead 

of on the floor, do it so you won't have to reach down to pick it up again.  

• Raise/lower shelves. The best zone for lifting is between your shoulders and your waist. Put heavier      

objects on shelves at waist level, lighter objects on lower or higher shelves.  

• Use carts and dolleys to move objects, instead of carrying them yourself.  

• Use cranes, hoists, lift tables and other lift-assist devices whenever you can.  

Use proper lifting procedures:  

Since you can't always avoid lifting, try different ways to reduce the amount of pressure placed on the back. 

Bending the knees to keep your spine in a better alignment and takes away the lever principle forces. Instead 

of using your back, you allow your legs to do the work.  

Follow these steps when lifting:  

• Take a balanced stance with your feet about a shoulder-width apart. One foot can be behind the object 

and the other next to it.  

• Squat down to lift the object, but keep your heels off the floor. Get as close to the object as you can.  

• Use your palms (not just your fingers) to get a secure grip on the load. Make sure you'll be able to      

maintain a hold on the object without switching your grip later.  

• Lift gradually (without jerking) using your leg, abdominal and buttock muscles and keeping the load as 

close to you as possible. Keep your chin tucked in so as to keep a relatively straight back and neck.  

• Once you're standing, change directions by pointing your feet in the direction you want to go and turning 

your whole body. Avoid twisting at your waist while carrying a load.  

• When you put a load down, use these same guidelines in reverse.  

• Reduce the amount of weight lifted. Better to load several small boxes than one extremely heavy load.  

• Get help if the shape is too awkward or the object is too heavy for you to lift and move by yourself!  
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Miscellaneous Submittals and Information 

 

 

 

 

 

 

 

 

 

 

  



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 3, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Underground Piping(K011): 
 Demobilizing and working on punch list items.  
 
Solar Field Foundations (K013): 
 Unit 2 - Constructing Sleepers North and West of the Power 

Block, setting Tube Steel Assemblies in Block 10.  Constructing 
Pipe Supports on the North Side of Block 9.  Stripping forms 
from Substation 2A and forming Substation 2C, Installing 
pedestal rebar for pipe bridges 3 & 5.  Laying out for electrical 
support foundations.  Unit 1 – Drilling for Sleepers on the East 
side of Blocks 3, and pouring and forming on the North side of 
Block 2. 

 
Solar Field Underground Electrical (K014):   
 Installing cable in Field 2 Ring 8 and backfilling Field 2 Ring 9. 

Continue ground grid installation in Power Block 2. Completed 
Unit 2 Substation 2B electrical rough in. 

 
Power Block Foundations (K015):   
 Unit 2 – Continued working on the far West containment slab 

(HTF Main Pumps and Freeze Protection Pump area), duct bank 
by the Electrical building, Installing some of the rebar in the 
added foundations under the ACC, Continued work on the Lube 
oil foundation, constructing the steam duct drains tank, and 
excavating and installing conduit for Power Block to Solar Field 
Duct banks on the West side of the Power Block.  Unit 1 – 
Constructing the STG Block and Working on the HTF Drain pit, 
the Main Transformer blast wall, and excavated for part of the 
STG North/South pipe way.  Common Area –  Forming and 
installing rebar for aquatic foundations.  

 
230 Kv Line and Switchyard(K016): 
 Continue ground and U/G conduit installation Switchyard 2.  
 
 
 

 
 
 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week: 
“Spotter Usage” 

Clear Temp- High 77 Winds- Southwest at 2 mph
Weather

 

Solar Field 2 Header Piping 

Power Block 2 



Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6.  
 
Power Block Piping and Mechanical(K022):   
 Welding Train 2 down comers. Installing pipe on Pipe Rack 24, 

23, 25. Detailing Expansion Vessel Steel and Boiler Feed Water 
Structure. Grouting HTF Vessels. Installing control valves on 
High Pressure Generator. Aligning Low Pressure Turbine. 
Setting Risers on Train 2.  

 
Evaporation Ponds (K026):  
  Installing secondary liner.  
 
Solar Field Above Ground Electrical (K029):  
 Installing LOC boxes and panel boards in Field 2 Ring 2. 

Installing raceway and terminating in Field 2 Ring 4.  
 
Power Block Above Ground Electrical(K030):  
 Installing cable tray supports in Power Block 2 ACC unit, tray 

rack 23 and in the Electrical building. 
 
Air Cooled Condenser (K057): 
 Welding Turbine Exhaust Duct and installing piping Streets 2 

and 3. Welding on Streets 3 and 4 risers.  Shaking out steel in 
Unit 1 and prepping for assembly in Unit 1.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Bolted Tanks (K068): 
 Installing flashing on the Raw Water Tank.  
 
Welded Demin Tanks(K071):  
 No Work.  
 
Common Area Electrical and Instrumentation (K073): 
 Installing ground grid in Common Area.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10. Leveling SCE’s in Solar Field 2 
Block 2.  

 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 1.   
 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 6
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 69
EPC (K016) 7
BPC (K021) 36
PMI (K022) 110
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 7
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 0
Newtron (K073) 4
BPC (K100) 85
BPC(K102) 63
Sener 7
Total Personnel Onsite 811

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 4, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 A Frontier (local telephone) employee received burns on 2 fingers 

of his left hand when a small diameter wire that became 
electrically charged as he worked on it. An investigation is being 
conducted to determine the source of the current. The employee 
was examined and released for work the same day. 

 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Solar Field Foundations (K013): 
 Unit 2 - Constructing Sleepers North and West of the Power 

Block, setting Tube Steel Assemblies in Block 10.  Constructing 
Pipe Supports on the South Side of Block 5.  Setting forms and 
bolts on Substation 2C, Installing pedestal rebar for pipe bridges 
3 & 5, poured footings on Pipe Bridge 6.  Excavating for 
electrical support foundations on the East side of Block 4. Unit 1 
– Drilling for Sleepers on the North side of Blocks 4, and pouring 
and forming on the North side of Block 2. 

 
Solar Field Underground Electrical (K014):   
 Excavating and installing cable in Field 2 Ring 8 and backfilling 

Field 2 Ring 9. Testing cable in Field 2 Ring 10. Continue ground 
grid installation in Power Block 2.  

 
Power Block Foundations (K015):   
 Unit 2 – Continued working on the far West containment slab 

(HTF Main Pumps and Freeze Protection Pump area) for the 
pour tomorrow, duct bank was backfilled by the Electrical 
building, Poured a section of the duct bank going to the solar field 
on the West side of the Power Block.  Installed 3 pedestals on the 
South side of the Condensate Tank under the ACC, Continued 
rebar work on the Lube oil foundation, Backfilled the steam duct 
drains tank.  Unit 1 – Constructing the STG Block and Working 
on the HTF Drain pit, the Main Transformer blast wall.  
Common Area –  Forming and installing rebar for aquatic 
foundations. .  

 
230 Kv Line and Switchyard(K016): 
 Continue ground and U/G conduit installation Switchyard 2. 

Receiving high voltage switches. Scheduled to begin receiving 
power poles tomorrow.  
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Power Block 2 



Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6.  
 
Power Block Piping and Mechanical(K022):   
 Welding Train 2 down comers. Installing pipe on Pipe Rack 24, 

23, 25. Detailing Expansion Vessel Steel and Boiler Feed Water 
Structure. Setting Risers on Train 2. Fabricating Siemens pipe 
and grouting pipe rack 23.  

 
Evaporation Ponds (K026):  
  Installing secondary liner and screening material for 

installation.  
 
Solar Field Above Ground Electrical (K029):  
 Continue installation raceway, setting instrument, pulling in 

fiber and cable and terminations in Ring 4 Field 2. Installing 
LOC boxes and 480v panels in Ring 2. Completed rough in 
substation 2B turnover for platform installation. Began rough in 
Substation 2A. 

 
Power Block Above Ground Electrical(K030):  
 Continue cable tray, supports for streets 3 and 4 ACC unit, also 

installing tray rack #23 and tray installation Electrical Building 
Receiving materials, equipment and turn over for purchaser 
supplied materials and equipment on project. 

 
Air Cooled Condenser (K057): 
 Welding Turbine Exhaust Duct and installing piping Streets 2 

and 3. Welding on Streets 3 and 4 risers. Installing wind wall on 
the North side.  Shaking out steel in Unit 1 and prepping for 
assembly in Unit 1.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Bolted Tanks (K068): 
 Installing flashing on the Raw Water Tank.  
 
Common Area Electrical and Instrumentation (K073): 
 Completed mobilization and prepping for Administration and 

Water Treatment Equipment installation.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10. Leveling SCE’s in Solar Field 2 
Block 2.  

 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 3.   
 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 6
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 69
EPC (K016) 7
BPC (K021) 36
PMI (K022) 110
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 15
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 0
Newtron (K073) 5
BPC (K100) 85
BPC(K102) 63
Sener 7
Total Personnel Onsite 820
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Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Solar Field Foundations (K013): 
 Unit 2 – Poured the far West containment slab (HTF Main 

Pumps and Freeze Protection Pump area). Continued rebar work 
on the Lube oil foundation.  Unit 1 – Constructing the STG Block 
and the Main Transformer blast wall.  Common Area –  Forming 
and installing rebar for aquatic foundations.  

 
Solar Field Underground Electrical (K014):   
 Ring 10 testing cable and fiber in Field 2 Ring 8. Backfilling Field 

2 Ring 9 and scheduled to begin testing tomorrow. Installing 
cable in Field 2 Ring 8.  

 
Power Block Foundations (K015):   
 Unit 2 – Poured the last of the Sleepers West of the Power Block 

which completed all unit 2 sleepers, setting Tube Steel Assemblies 
in Block 8.  Constructing Pipe Supports on the South Side of 
Block 5 and 10.  Setting forms and bolts on Substation 2C, 
Installing rebar and forming Pipe Bridges.  Excavating for 
electrical support foundations on the East side of Block 4.  Unit 1 
– Drilling for Sleepers on the North side of Blocks 4, and pouring 
and forming on the North side of Block 2. 

 
230 Kv Line and Switchyard(K016): 
 Switchyard U/G conduit and continue with ground installation. 

Power poles delivery delayed today and scheduled to resume 
Friday. 

 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6.  
 
Power Block Piping and Mechanical(K022):   
 Welding Train 2 down comers. Installing pipe on Pipe Rack 24, 

23, 25. Detailing Expansion Vessel Steel and Boiler Feed Water 
Structure. Setting Risers on Train 2. Fabricating Siemens pipe 
and grouting pipe rack 23.  
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Evaporation Ponds (K026):  
  Installing primary liner and geo net. Continue screening 

material for installation.  
 
Solar Field Above Ground Electrical (K029):  
 Continue Field 2 Ring 4 and raceway installation in Ring 7. LOC 

Box and panel installation Ring  2. Continue rough in Solar Field 
substation 2A.  

 
Power Block Above Ground Electrical(K030):  
 Continue cable tray, supports for streets 3 and 4 ACC unit, also 

installing tray rack #23 and tray installation Electrical Building 
Receiving materials, equipment and turn over for purchaser 
supplied materials and equipment on project. 

 
Air Cooled Condenser (K057): 
 Welding Turbine Exhaust Duct and installing piping Streets 2 

and 3. Welding on Streets 3 and 4 risers. Installing wind wall on 
the North side.  Shaking out steel in Unit 1 and prepping for 
assembly in Unit 1.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Bolted Tanks (K068): 
 Performed walk down on Raw Water Tank with a punch list 

generated.  
 
Common Area Electrical and Instrumentation (K073): 
 Ground grid installation continue. Prepping for Administration 

and Water Treatment Equipment installation.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10 and 9. Leveling SCE’s in Solar 
Field 2 Block 2.  

 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 3.   
 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 6
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 69
EPC (K016) 7
BPC (K021) 36
PMI (K022) 110
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 15
SPX (K057) 105
USA Tank (K068) 7
Caldwell Tank (K071) 0
Newtron (K073) 5
BPC (K100) 85
BPC(K102) 63
Sener 7
Total Personnel Onsite 820
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Genesis Solar, LLC. 
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Daily Report 

December 6, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence in Unit 2.  
 
Solar Field Foundations (K013): 
 Unit 2 – Setting Tube Steel Assemblies on sleepers in Block 8.  

Constructing Pipe Supports on the South Side of Block 10.  
Setting forms and bolts on Substation 2C. Installing rebar and 
forming Pipe Bridge pedestals.  Excavating for electrical support 
foundations on the East side of Block 4.  Unit 1 – Drilling for 
Sleepers on the North side of Blocks 4, and pouring and forming 
on the North side of Block 2. Excavating sleepers on the North 
side of Block 6. 

 
Solar Field Underground Electrical (K014):   
 Testing cable and fiber in Field 2 Ring 9 and 10. Installing cable 

in Field 2 Ring 8.  
 
Power Block Foundations (K015):   
 Unit 2 –Continued rebar work on the Lube oil foundation and 

excavating the foundations around the Lube Oil.  Poured PDC 2A 
to Solar Field duct bank.  Layout for HTF Overflow Vessel 
supports. Unit 1 – Constructing the STG Block, installed rebar 
for the Main Transformer blast wall, poured the hogging 
injector.  Common Area –  Forming and installing rebar for 
Aquatech foundations, excavating for duct banks going to the 
Admin building.  

 
230 Kv Line and Switchyard(K016): 
 Switchyard U/G conduit and continue with ground installation. 

Power Pole delivery scheduled for tomorrow.  
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6.  
 
Power Block Piping and Mechanical(K022):   
 Welding stainless steel in Pipe Rack 25. Erecting pipe in Pipe 

Rack 23 and 24. Welding closed cooling and installing gas lines. 
Continue detailing Expansion Vessel Steel. Continue gouging 
Boiler Feed Water Vessel.  
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Evaporation Ponds (K026):  
 Installing primary liner and geo net. Continue screening material 

for installation.  
 
Solar Field Above Ground Electrical (K029):  
 Continue Field 2 Ring 4 and raceway installation in Ring 7. LOC 

Box and panel installation Ring  2. Continue rough in Solar Field 
substation 2A.  

 
Power Block Above Ground Electrical(K030):  
 Continue cable tray on supports for streets 3 and 4 in the ACC 

and installing cable tray on Pipe Rack 23 and in the Electrical 
Building.  

 
Air Cooled Condenser (K057): 
 Welding Turbine Exhaust Duct and installing piping Streets 2 

and 3. Welding on Streets 3 and 4 risers. Installing wind wall on 
the North side.  Shaking out steel in Unit 1 and prepping for 
assembly in Unit 1.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Bolted Tanks (K068): 
 Cleaning up lay down area and demobilizing.  
 
Common Area Electrical and Instrumentation (K073): 
 Ground grid installation continue. Prepping for Administration 

and Water Treatment Equipment installation.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10 and 9. Leveling SCE’s in Solar 
Field 2 Block 2.  

 
HCE Tube Installation (K102):  
 Fabricating and installing triple joints  and fixed ends in Solar 

Field 2 Block 3.   
 

Personnel Onsite Total
Genesis Management 40
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 6
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 103
Newtron (K014) 21
Largo (K015) 69
EPC (K016) 7
BPC (K021) 36
PMI (K022) 124
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 15
SPX (K057) 102
USA Tank (K068) 7
Caldwell Tank (K071) 0
Newtron (K073) 5
BPC (K100) 85
BPC(K102) 63
Sener 7
Total Personnel Onsite 831

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 7, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 12-06-12 -1st aid reported on 12-07 BPC Employee in the 

assembly building was picking up the crane connect bar to setting 
it  on a truck bed. When doing this, the bar flipped hitting tip of 
right hand index finger. Onsite was called. The finger was treated 
with ice. The employee returned to regular duty. 

 
 12-06-12- 1st aid reported on 12-07 PMI Employee helping to rig 

a bundle of piping. The employee was adjusting the rigging to 
find center of gravity. As the crane began to hoist the pipes 
cinched together. The employee pinched his finger between two 
pipes. Onsite examined the employee and he was able to return to 
work without further incident. 

 
 12-06-12- 1st aid reported on 12-07 PMI Employee was struck on 

the wrist by a chain fall being lowered to the ground that was 
accidentally dropped. The employee iced his wrist to avoid 
swelling and was able to return to work without further incident. 

 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 No Work.  
 
Solar Field Foundations (K013): 
 No Work.  
 
Solar Field Underground Electrical (K014):   
 No Work.  
 
Power Block Foundations (K015):   
 Unit 2 –Continued rebar work on the Lube oil foundation. Unit 1 

– Constructing the STG Block, installing rebar for the Main 
Transformer blast wall and in the HTF Drain Pit. Common Area 
–  Forming and installing rebar for Aquatech foundations.  

 
230 Kv Line and Switchyard(K016): 
 Switchyard U/G conduit and continue with ground installation. 

First 3 power poles were delivered to site.  
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1 and 6.  
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Power Block Piping and Mechanical(K022):   
 Set the Air Receiver and HTF Overflow Return Pumps. 

Continue detailing Expansion Vessel Steel. Installing pipe on 
Racks 22,23,24and 25. Welding Train 2 down comers.   

 
Evaporation Ponds (K026):  
 Installing primary liner and geo net. Continue screening material 

for installation next week.  
 
Solar Field Above Ground Electrical (K029):  
 No Work.  
 
Power Block Above Ground Electrical(K030):  
 No Work.  
 
Air Cooled Condenser (K057): 
 Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Working risers on Streets 3 and 4 and prepping 
risers for install on Streets 1 and 2. Installing North Wind Wall. 
Unit 1- Began erecting structural steel.  

 
Buildings (K067):  
 No Work.  
 
Bolted Tanks (K068): 
 No Work.  
 
Common Area Electrical and Instrumentation (K073): 
 No Work.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10 and 9. Leveling SCE’s in Solar 
Field 2 Block 2. Laying out pylons in Unit 2 Block 8.  

 
HCE Tube Installation (K102):  
 Welding and installing interconnect piping. Welding Single 

Swivels, double swivels and fixed ends. Continue shop orbital 
welds and field welds on Triple Joints. Setting and aligning fixed 
ends. Installing triple joints in Unit 2 Block 3.  

 

Personnel Onsite Total
Genesis Management 30
Genesis Operations 10
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 0
Sukut (K010) 10
BPC (K011) 0
Largo (K013) 0
Newtron (K014) 0
Largo (K015) 35
EPC (K016) 7
BPC (K021) 36
PMI (K022) 124
Sukut (K026) 12
Newtron (K029) 0
Newtron (K030) 0
SPX (K057) 102
USA Tank (K068) 0
Caldwell Tank (K071) 0
Newtron (K073) 0
BPC (K100) 85
BPC (K102) 65
Sener 7
Total Personnel Onsite 618

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
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Daily Report 

December 10, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 Blythe Power employee working on the SCE leveling crew was 

struck on the finger by a falling bolt. The Leveling crew was 
replacing 7/8” X 3” threaded bolts with Huck bolts dropping the 
threaded bolts down the interior of the pylon using this fashion as 
a chute for the bolts to get to the ground. The Foreman (injured 
employee) below attempted to retrieve a bolt from below the 
pylon with his right hand flat and on the concrete cassion. A bolt 
was released from the top and struck the employees little finger 
aligned with the bottom of the chute. The finger was x-rayed, 
diagnosed as fractured and splinted. The employee was able to 
return to work. 

 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind and Security Fence in Unit 2.  
 
Solar Field Foundations (K013): 
 Unit 2 – Setting Tube Steel Assemblies on sleepers in Block 8.  

Constructing Pipe Supports on the South Side of Block 10 and 
North side of Block 9.  Setting bolts on Substation 2C, forming 
Pipe Bridge pedestals 5 & 6.  Excavating for electrical support 
foundations on the East side of Block 4.  Unit 1 – Drilling for 
Sleepers on the North side of Blocks 4, and pouring and forming 
on the North side of Block 2. Excavating sleepers on the North 
side of Block 6. 

 
Solar Field Underground Electrical (K014):   
 Continued Power Block 2 ground grid repairs. Unit 2 Field 8 

installing common ground grid, cable and blanketing trenches. 
Building rebar support cages for under road crossing in common 
area. 

 
Power Block Foundations (K015):   
 Unit 2 –Continued rebar and form work on the Lube oil 

foundation.  Excavating for HTF Overflow vessel supports. 
Poured the quench pit walls in the HTF Drain Pit.  Installing 
rebar in the Ullage foundation.  Unit 1 – Poured the first lift on 
the STG Block, installed rebar for the Main Transformer blast 
wall, backfilled the hogging injector.  Forming the last 3 slabs and 
installing stainless steel water stop in the HTF Drain Pit.  
Common Area –  Forming and installing rebar for Aquatech 
foundations and installing conduit for duct banks going to the 
Admin building.  
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Pouring Steam Turbine Generator in 
Power Block 1  

Unit 2 Block 10 Pylons 



230 Kv Line and Switchyard(K016): 
 Switchyard U/G conduit and continue with ground installation. 

Continued Power Pole delivery.  
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1, 6 and 3.  
 
Power Block Piping and Mechanical(K022):   
 Welding stainless steel in Pipe Rack 25. Erecting pipe in Pipe 

Rack 23 and 24. Welding closed cooling and installing gas lines. 
Continue detailing Expansion Vessel Steel. Installing blinds on 
Boiler Feed Water Pump and filling HTF pumps reservoirs  with 
oil/lubricants. 

 
Evaporation Ponds (K026):  
 Began placing screened material.  
 
Solar Field Above Ground Electrical (K029):  
 Continue installing LOC’s and panels, with raceway and 

terminations in Field 2 Rings 2 and 7. Rough in underground for 
Substation 2A, receiving and storing LOC deliveries. 

 
Power Block Above Ground Electrical(K030):  
 Continue installing cable tray at ACC unit and Electrical 

Building.  Began setting service transformers. 
 
Air Cooled Condenser (K057): 
 Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Working risers on Streets 3 and 4 and prepping 
risers for install on Streets 1 and 2. Installing North Wind Wall. 
Unit 1- Continued erecting structural steel.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Common Area Electrical and Instrumentation (K073): 
 Receiving water treatment equipment and storing in Water 

Treatment Building.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10 and 9. Leveling SCE’s in Solar 
Field 2 Block 2. Shaking out pylons in Unit 2 Block 8 and Unit 1 
Block 5.  

 
HCE Tube Installation (K102):  
 Welding and installing interconnect piping in Unit 2 Blocks 1 and 

6. Installing triple joints in Unit 2 Block 3. Continue shop orbital 
welds of triple joints.  

 

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 10
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 76
Newtron (K014) 21
Largo (K015) 64
EPC (K016) 12
BPC (K021) 36
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 21
SPX (K057) 102
USA Tank (K068) 0
Caldwell Tank (K071) 0
Newtron (K073) 5
BPC (K100) 85
BPC (K102) 65
Sener 7
Total Personnel Onsite 814

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 11, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind and Security Fence in Unit 2.  
 
Solar Field Foundations (K013): 
 Unit 2 – Setting Tube Steel Assemblies on sleepers in Block 8.  

Constructing Pipe Supports on the North side of block 9.  Poured 
Substation 2C, forming Pipe Bridge pedestals 6 and poured at 
Bridge 5.  Unit 1 – Drilling for Sleepers on the North side of 
Blocks 4, and pouring and forming on the North side of Block 2.  

 
Solar Field Underground Electrical (K014):   
 Cable fiber testing Field 2 Ring 9, backfill/compaction Field 2 

Ring 8,  continue solar field ground grid installation to support 
wind break fence, power poles and grid ties.  

 
Power Block Foundations (K015):   
 Unit 2 – Stripped forms from the Lube oil foundation and started 

excavating the foundations around the Lube Oil.  Working on the 
quench pit walls in the HTF Drain Pit and Ullage foundation.  
Unit 1 – Closed up forms for the Main Transformer blast wall 
first lift.  Forming the last 3 slabs and installing stainless steel 
water stop in the HTF Drain Pit.  Common Area –  Forming and 
installing rebar for Aquatech foundations, Installing conduit for 
duct banks going to the Admin building.  

 
230 Kv Line and Switchyard(K016): 
 Switchyard U/G conduit and continue with ground grid  

installation. Continued Power Pole delivery.  Inventory and 
transport switchyard steel.  

 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1, 6 and 3.  
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Welding Train 2 Crossovers 

Power Block 2 Feed Water Structure 



Power Block Piping and Mechanical(K022):   
 Welding stainless steel in Pipe Rack 25. Erecting pipe in Pipe 

Rack 23 and 24. Welding closed cooling and installing gas lines. 
Continue detailing Expansion Vessel Steel. Installing blinds on 
Boiler Feed Water Pump and filling HTF pumps reservoirs  with 
oil/lubricants. Installing Pipe Rack 22 West. Set HTF 100 Pump.  

 
Evaporation Ponds (K026):  
 Continued placing liner and screened material.  
 
Solar Field Above Ground Electrical (K029):  
 Continue installing LOC’s and panels, with raceway and 

terminations in Field 2 Rings 2 and 7.  
 
Power Block Above Ground Electrical(K030):  
 Continue installing cable tray in ACC, area 22 and Electrical 

Building in Power Block 2.  
 
Air Cooled Condenser (K057): 
 Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Working risers on Streets 3 and 4 and prepping 
risers for install on Streets 1 and 2. Installing North Wind Wall. 
Installing drain piping on all streets.  Unit 1- Continued erecting 
structural steel.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Common Area Electrical and Instrumentation (K073): 
 Receiving water treatment equipment and storing in Water 

Treatment Building.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10 and 9. Leveling SCE’s in Solar 
Field 2 Block 2. Shaking out pylons in Unit 2 Block 8 and Unit 1 
Block 5.  

 
HCE Tube Installation (K102):  
 Welding and installing interconnect piping in Unit 2 Blocks 1 and 

6. Installing triple joints in Unit 2 Block 3. Continue shop orbital 
welds of triple joints.  

 

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 12
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 92
Newtron (K014) 21
Largo (K015) 66
EPC (K016) 12
BPC (K021) 36
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 21
SPX (K057) 102
USA Tank (K068) 0
Caldwell Tank (K071) 0
Newtron (K073) 5
BPC (K100) 85
BPC (K102) 65
Sener 7
Total Personnel Onsite 834

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 12, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind and Security Fence in Unit 1 and 2.  
 
Solar Field Foundations (K013): 
 Unit 2 – Setting Tube Steel Assemblies on sleepers in Block 8.  

Constructing Pipe Supports on the North side of block 9 and 
South side of Block 7.  Stripping forms from Substation 2C, 
poured Pipe Bridge 6 pedestals and stripped forms from bridge 5, 
finished backfill on Bridge 3.  Unit 1 – Drilling for Sleepers on the 
North side of Blocks 4, and pouring and forming on the North 
side of Block 2.  Drilling for pipe supports on the North side of 
Block 2 and drilling Substation 1D. 

 
Solar Field Underground Electrical (K014):   
 Cable fiber testing Field 2 Ring 9, backfill/compaction Field 2 

Ring 8. Working on punch list items.  
 
Power Block Foundations (K015):   
 Unit 2 – Working on foundations around the Lube oil.  Working 

on the quench pit walls in the HTF Drain Pit and poured the mat 
for the Ullage foundation.  Unit 1 – Finished closing up forms for 
the Main Transformer blast wall first lift.  Poured the last 3 slabs 
in the HTF Drain Pit, and poured one of the Evaporators.  
Common Area –  Forming and installing rebar for Aquatech 
foundations. Installing conduit for duct banks going to the Admin 
building.  

 
230 Kv Line and Switchyard(K016): 
 Switchyard U/G conduit and continue with ground grid  

installation. Continued Power Pole delivery.  Began setting 
structural steel in Switchyard.  

 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1, 6 and 3.  
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Site Safety Topic Of The Week: 
“Working Near Overhead Lines” 

Clear Temp- High 73 Winds- North at 2 mph
Weather

 

Setting ACC Structural Steel in Power 
Block 1 

Setting Switchyard Steel 



Power Block Piping and Mechanical(K022):   
 Fit and welding pipe on Racks 22,23, 24 and 25. Continued 

setting HTF pumps and service transformers. Fit and weld down 
comers on Train 2.  

 
Evaporation Ponds (K026):  
 Continued placing liner and screened material.  
 
Solar Field Above Ground Electrical (K029):  
 Continue installing LOC’s and panels, with raceway and 

terminations in Field 2 Rings 2 and 7.  
 
Power Block Above Ground Electrical(K030):  
 Continue installing cable tray in ACC, Area 22 and Electrical 

Building in Power Block 2.  
 
Air Cooled Condenser (K057): 
 Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Working risers on Streets 3 and 4 and prepping 
risers for install this week on Streets 1 and 2. Installing North 
Wind Wall. Installing drain piping on all streets.  Unit 1- 
Continued erecting structural steel on Streets 3 and 4.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Common Area Electrical and Instrumentation (K073): 
 Continue ground grid installation in the Common Area.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5. Erecting and aligning 

pylons in Solar Field 2 Block 10 and 9. Leveling SCE’s in Solar 
Field 2 Block 5. Shaking out pylons in Unit 2 Block 8 and Unit 1 
Block 5.  

 
HCE Tube Installation (K102):  
 Welding and installing interconnect piping in Unit 2 Blocks 1 and 

6. Installing triple joints in Unit 2 Block 3. Continue shop orbital 
welds of triple joints.  

 

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 12
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 92
Newtron (K014) 21
Largo (K015) 66
EPC (K016) 12
BPC (K021) 36
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 21
SPX (K057) 102
USA Tank (K068) 0
Caldwell Tank (K071) 0
Newtron (K073) 5
BPC (K100) 85
BPC (K102) 65
Sener 7
Total Personnel Onsite 834

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 13, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind and Security Fence in Unit 1 and 2.  
 
Solar Field Foundations (K013): 
 Unit 2 – Setting Tube Steel Assemblies on sleepers in Block 8.  

Constructing Pipe Supports on the North side of block 9 and 
South side of Block 7.  Stripping Pipe Bridge 6 forms and 
backfilling Bridge 5, excavated Bridge 4.  Unit 1 – Drilling for 
Sleepers on the North side of Blocks 4, and pouring and forming 
on the North side of Block 2.  Drilling for pipe supports on the 
North side of Block 2 and drilled Substation 1D. 

 
Solar Field Underground Electrical (K014):   
 Testing Cable in Field 2 Ring 9. Continue backfill/compaction 

and ground grid installation in Field 2 Ring 8. Working on punch 
list items.  

 
Power Block Foundations (K015):   
 Unit 2 – Working on foundations around the Lube oil.  Poured 

the quench pit walls in the HTF Drain Pit and formed the 
pedestals for the Ullage foundation.  Unit 1 – Poured the Main 
Transformer blast wall first lift and containment pit walls.  
Common Area –  Forming, installing rebar and poured a few 
Aquatech foundations, Installing conduit for duct banks going to 
the Admin building and also poured one.  

 
230 Kv Line and Switchyard(K016): 
 Installing conduit and ground grid. Continued setting dead end 

steel in Switchyard and receiving Power Poles.  
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1, 6 and 3.  
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Power Block 2- Installing Pipe Rack 22 West  

Power Block 2 ACC Riser Install 



Power Block Piping and Mechanical(K022):   
 Fit and welding pipe on Racks 22,23, 24 and 25. Continued 

setting HTF pumps and service transformers. Fit and weld down 
comers on Train 2. Installing Pipe Rack 22 West.  

 
Evaporation Ponds (K026):  
 Continued placing liner and screened material.  
 
Solar Field Above Ground Electrical (K029):  
 Continue installing LOC’s and power panels, raceway and 

terminations in Field 2 Rings 2 and 7. Began LOC installation in 
Field 2 Ring 5 and continued rough in of Substation 2C.   

 
Power Block Above Ground Electrical(K030):  
 Continue installing cable tray in ACC, Area 22 and Electrical 

Building in Power Block 2.  
 
Air Cooled Condenser (K057): 
 Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Working risers on Streets 3 and 4 and installing 
risers on Streets 1 and 2. Installing West Wind Wall. Installing 
drain piping on all streets and Air Take Off System on Street 1.  
Unit 1- Continued erecting structural steel on Streets 3 and 4. 
Prebuilding Collection Condensate Manifolds, Steam Duct 
Manifolds and Motor Bridges.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Common Area Electrical and Instrumentation (K073): 
 Continue ground grid installation in the Common Area.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 5 and 10. Erecting and 

aligning pylons in Solar Field 2 Block 8 and 9. Leveling SCE’s in 
Solar Field 2 Block 5. Shaking out pylons in Unit 2 Block 8 and 
Unit 1 Block 5.  

 
HCE Tube Installation (K102):  
 Welding and installing interconnect piping in Unit 2 Blocks 1 and 

6. Installing triple joints in Unit 2 Block 3. Continue shop orbital 
welds of triple joints. Performed Pneumatic Test on first loop in 
Unit 2 Block 1.  

 

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 12
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 92
Newtron (K014) 21
Largo (K015) 66
EPC (K016) 12
BPC (K021) 40
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 15
Newtron (K030) 21
SPX (K057) 102
USA Tank (K068) 0
Caldwell Tank (K071) 0
Newtron (K073) 5
BPC (K100) 85
BPC (K102) 68
Sener 7
Total Personnel Onsite 841

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC.
Blythe, California

Daily Report

December 14, 2012
Unit 2 COD: November 1st, 2013
Unit 1 COD: April 1st, 2014

Safety:
� No Accident or Injury. 

Compliance:
� No issues to report. 

Permanent Site Security and Wind Fence(K009):
� No Activity. 

Solar Field Foundations (K013):
� No Activity.

Solar Field Underground Electrical (K014):
� No Activity.

Power Block Foundations (K015):  
� Unit 2 – Working on foundations around the Lube Oil.  Stripping 

the quench pit walls in the HTF Drain Pit and forming pedestals 
for the Ullage foundation, excavating foundations in the Demin
area. Unit 1 – Stripping forms from the Main Transformer blast 
wall, installing rebar for the HTF Drain Pit exterior walls.  
Common Area – Poured and forming Aquatech foundations, 

Site Safety Topic Of The Week:
“Use Care with Compressed Air”

Partly Cloudy Temp- High 61 Winds- SW at 5 to 10 mph

Weather

Received 3/4" of Rain Last Night

Common Area Foundations
Common Area – Poured and forming Aquatech foundations, 
forming sleeper foundations.

230 Kv Line and Switchyard(K016):
� Continue installing conduit and ground grid, setting deadend

steel in Switchyard 2.  Receiving Power Poles 

Solar Field Header Piping (K021):
� No Activity. 

Power Block Piping and Mechanical(K022):  
� Had limited crews onsite for the majority of the day receiving 

equipment and material due to the rain. 

Evaporation Ponds (K026): 
� No Activity. 

Solar Field Above Ground Electrical (K029): 
� No Activity. 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy

Power Block 2 

Common Area Foundations



Power Block Above Ground Electrical(K030): 
� No Activity. 

Air Cooled Condenser (K057):
� Unit 2 – Welding Turbine Exhaust Duct.  Unit 1 – Continued 

erecting steel. 

Buildings (K067): 
� Water Treatment building interior finish continued.  Working on 

punch list items in the Admin Building. 

Welded Demin Tanks(K071): 
� No Activity. 

Common Area Electrical and Instrumentation (K073):
� No Activity. 

Pylon, SCE Assembly and Installation (K100):   
� Installing SCE’s in Solar Field 2 Block 5 & 10. Erecting and 

aligning pylons in Solar Field 2 Block 8 and 9. Leveling SCE;s in 
Solar Field 2 Block 5.  Shaking out Pylons in Unit 2 Block 8 and 
Unit 1 Block 5

HCE Tube Installation (K102): 
� No Activity.  

Personnel Onsite Total

Genesis Management 30

Genesis Operations 12

Compliance Monitors 21

Guardsmark (K005) 5

PSI (K007) 5

Crown (K009) 0

Sukut (K010) 10

BPC (K011) 0

Largo (K013) 0

Newtron (K014) 2

Largo (K015) 65

EPC (K016) 12

BPC (K021) 40

PMI (K022) 126

Sukut (K026) 12

Newtron (K029) 2

Newtron (K030) 0

SPX (K057) 102

USA Tank (K068) 0

Caldwell Tank (K071) 0

Newtron (K073) 0

BPC (K100) 85BPC (K100) 85

BPC (K102) 5

Sener 7

Total Personnel Onsite 616

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 17, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind and Security Fence in Unit 1.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing Pipe Supports on the North side of block 9 

and South side of Block 7.  Backfilling Pipe Bridges.  Other work 
activities were limited due to the wet sit conditions. 

 
Solar Field Underground Electrical (K014):   
 Continue repairing ground grid in Power Block 2. Completed 

backfill of Field 2 Ring 8. Grounding Security fence in Field 1 in 
the Common Area.  

 
Power Block Foundations (K015):   
 Unit 2 – Working on foundations around the Lube oil.  Stripping 

the quench pit walls in the HTF Drain Pit and the pedestals for 
the Ullage foundation.  Unit 1 – Moving forms for the Main 
Transformer blast wall second lift and stripping containment pit 
walls.  Installing rebar for the HTF Drain Pit walls.  Common 
Area –  Forming, installing rebar for Aquatech foundations.  

 
230 Kv Line and Switchyard(K016): 
 Installing conduit and ground grid. Continued setting dead end 

steel in Switchyard. Power Pole delivered stopped until 
Wednesday.  

 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1, 6 and 3.  
 
Power Block Piping and Mechanical(K022):   
 Fit and welding pipe on Racks 22,23, 24 and 25. Fit and weld 

down comers on Train 2. Prefabricate down comers on Train 1 
Installing Pipe Rack 22 West.  
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Site Safety Topic Of The Week: 
“Aerial Lift Safety” 

Clear Temp- High 65 Winds- South at 9 mph
Weather

 

Power Block 2- HTF Main Pumps 

Power Block 1 ACC  



Evaporation Ponds (K026):  
 Continued placing screened material.  
 
Solar Field Above Ground Electrical (K029):  
 Continue installing LOC’s and power panels, raceway and 

terminations in Field 2 Rings 2, 7 and 5.  
 
Power Block Above Ground Electrical(K030):  
 Continue installing cable tray in ACC, Area 22 and Electrical 

Building in Power Block 2. Placing conduit in pipe racks to 
support light fixtures and above grade grounding for equipment 
and structure.  

 
Air Cooled Condenser (K057): 
 Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Welding risers on Streets 3 and 4 and prepare to 
install risers on Streets 1 and 2. Installing drain piping on all 
streets and Air Take Off System on Street 1.  Unit 1- Continued 
erecting structural steel on Streets 3 and 4. Prebuilding 
Collection Condensate Manifolds, Steam Duct Manifolds and 
Motor Bridges.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Common Area Electrical and Instrumentation (K073): 
 Continue ground grid installation in the Common Area. Installed 

underground road crossing electrical duct bank.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 10. Erecting and aligning 

pylons in Solar Field 2 Block 8 and 9. Leveling SCE’s in Solar 
Field 2 Block 5. Shaking out pylons in Unit 2 Block 8 and Unit 1 
Block 5.  

 
HCE Tube Installation (K102):  
 Welding and installing interconnect piping in Unit 2 Blocks 1 and 

6. Installing triple joints in Unit 2 Block 3. Continue shop orbital 
welds of triple joints. Continue Pneumatic Testing in Unit 2 
Block 1.  

 

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 12
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 92
Newtron (K014) 21
Largo (K015) 66
EPC (K016) 12
BPC (K021) 40
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 13
Newtron (K030) 23
SPX (K057) 102
USA Tank (K068) 0
Caldwell Tank (K071) 0
Newtron (K073) 5
BPC (K100) 85
BPC (K102) 68
Sener 7
Total Personnel Onsite 841

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 18, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 A PMI employee injured his knee while working on the STG 

platform Powerblock2. The individual was standing erect and 
using a hammer when he felt his knee “Go Out”. Emergency 
crews were called to the site and the employee was taken to the 
hospital. Investigation is underway. 

 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind and Security Fence in Unit 1.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing Pipe Supports on the South side of block 8 

and South side of Block 7.  Backfilling Pipe Bridges.  Unit 1 – 
Drilling sleepers on the North side of Block 8. 

 
Solar Field Underground Electrical (K014):   
 Continue repairing ground grid in Power Block 2. Grounding 

Security Fence in Field 1.  
 
Power Block Foundations (K015):   
 Unit 2 – Poured ramp and stairs at the Lube oil.  Backfilling the 

Ullage foundation.  Poured the duct bank to the Diesel Generator.  
Unit 1 – Moving forms for the Main Transformer blast wall 
second lift and stripping containment pit walls.  Installing rebar 
for the HTF Drain Pit walls.  Common Area –  Forming and 
installing rebar for Aquatech foundations.  

 
230 Kv Line and Switchyard(K016): 
 Installing conduit and ground grid. Continued setting dead end 

steel in Switchyard. Power Pole deliveries are scheduled to 
resume tomorrow.  

 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1, 6 and 3.  
 
Power Block Piping and Mechanical(K022):   
 Fit and welding pipe on Racks 22,23, 24 and 25. Fit and weld 

down comers on Train 2. Prefabricate down comers on Train 1 
Installing Pipe Rack 22 West.  
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Weather

 

Power Block 2 ACC- Installing Air Takeoff 
System 

Power Block 1 STG  



Evaporation Ponds (K026):  
 Continued placing screened material.  
 
Solar Field Above Ground Electrical (K029):  
 Continue installing LOC’s and power panels, raceway and 

terminations in Field 2 Rings 2, 7 and 5.  
 
Power Block Above Ground Electrical(K030):  
 Continue installing cable tray in ACC, Area 22 and Electrical 

Building in Power Block 2. Placing conduit in pipe racks to 
support light fixtures and above grade grounding for equipment 
and structure.  

 
Air Cooled Condenser (K057): 
 Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Welding risers on Streets 3 and 4 and installed riser 
on Street 2. Installing drain piping on all streets and Air Take 
Off System on Street 1.  Unit 1- Continued erecting structural 
steel on Streets 3 and 4. Prebuilding Collection Condensate 
Manifolds, Steam Duct Manifolds and Motor Bridges.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Demin Tanks (K071):  
 Installing nozzles on Tank in Unit 1.  
 
Common Area Electrical and Instrumentation (K073): 
 Continue ground grid installation in the Common Area.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 10. Erecting and aligning 

pylons in Solar Field 2 Block 8 and 9. Leveling SCE’s in Solar 
Field 2 Block 5. Shaking out pylons in Unit 2 Block 8 and Unit 1 
Block 5.  

 
HCE Tube Installation (K102):  
 Welding and installing interconnect piping in Unit 2 Blocks 1 and 

6. Installing triple joints in Unit 2 Block 3. Continue shop orbital 
welds of triple joints. Continue Pneumatic Testing in Unit 2 
Block 1.  

 

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 12
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 62
Newtron (K014) 21
Largo (K015) 66
EPC (K016) 12
BPC (K021) 40
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 13
Newtron (K030) 23
SPX (K057) 102
USA Tank (K068) 0
Caldwell Tank (K071) 5
Newtron (K073) 5
BPC (K100) 85
BPC (K102) 68
Sener 7
Total Personnel Onsite 816
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Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 19, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind and Security Fence in Unit 1.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing Pipe Supports on the South side of block 8 

and South side of Block 7.  Backfilling Pipe Bridges.  Installing 
rebar for electrical supports.  Unit 1 – Drilling sleepers on the 
North side of Block 8. Constructing sleepers East of Block 2. 
Forming Substation 1D. 

 
Solar Field Underground Electrical (K014):   
 Continue repairing ground grid in Power Block 2. Grounding 

Security Fence in Field 1.  
 
Power Block Foundations (K015):   
 Unit 2 – Backfilled the Lube oil.  Excavated, installed rebar and 

poured at the Demin Area.  Installing pull boxes by the STG and 
Main Transformer.  Unit 1 – Moving forms for the Main 
Transformer blast wall second lift.  Installing rebar for the HTF 
Drain Pit walls.  Poured the East side Evaporator foundation.  
Common Area –  Forming, installing rebar for Aquatech 
foundations.  Backfilling duct banks going to the Admin Building 

 
230 Kv Line and Switchyard(K016): 
 Installing conduit and ground grid in switchyard. Continued 

setting dead end steel in Switchyard. Power Pole deliveries 
resumed.  

 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1, 6 and 3.  
 
Power Block Piping and Mechanical(K022):   
 Fit and welding pipe on Racks 22,23, 24 and 25. Fit and weld 

down comers on Train 2. Prefabricate down comers on Train 1 
Installing Pipe Rack 22 West. Prepping to set Auxiliary Pump.  
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Site Safety Topic Of The Week: 
“Aerial Lift Safety” 

Clear Temp- High 55 Winds- North at 14 mph
Weather

 

Power Block 2 ACC-Installing Riser on Street 1 

Power Block 2 



Evaporation Ponds (K026):  
 Continued screening and placing material in North Pond.  
 
Solar Field Above Ground Electrical (K029):  
 Continue installing LOC’s and power panels, raceway and 

terminations in Field 2 Rings 2, 7 and 5.  
 
Power Block Above Ground Electrical(K030):  
 Continue installing cable tray in ACC, Area 22 and 25. Placing 

conduit in pipe racks to support light fixtures and above grade 
grounding for equipment and structure.  

 
Air Cooled Condenser (K057): 
 Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Welding risers on Streets 3, 4 and 2. Installed riser on 
Street 1. Installing drain piping on all streets and Air Take Off 
System on Street 1.  Unit 1- Continued erecting structural steel 
on Streets 3 and 4. Prebuilding Collection Condensate Manifolds, 
Steam Duct Manifolds and Motor Bridges.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Demin Tanks (K071):  
 Installing nozzles on Tank in Unit 1.  
 
Common Area Electrical and Instrumentation (K073): 
 Continue ground grid installation and excavating road crossings 

for duct bank installation.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 10. Erecting and aligning 

pylons in Solar Field 2 Block 8 and 9. Leveling SCE’s in Solar 
Field 2 Block 5. Shaking out pylons in Unit 2 Block 8 and Unit 1 
Block 5.  

 
HCE Tube Installation (K102):  
 Welding and installing interconnect piping in Unit 2 Blocks 1 and 

6. Installing triple joints in Unit 2 Block 3. Continue shop orbital 
welds of triple joints. Continue Pneumatic Testing in Unit 2 
Block 1.  

 

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 12
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 62
Newtron (K014) 21
Largo (K015) 66
EPC (K016) 12
BPC (K021) 40
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 13
Newtron (K030) 23
SPX (K057) 102
USA Tank (K068) 0
Caldwell Tank (K071) 5
Newtron (K073) 5
BPC (K100) 85
BPC (K102) 68
Sener 7
Total Personnel Onsite 816

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 20, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Security Fence in Unit 1.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing Pipe Supports on the South side of block 8 

and South side of Block 7.  Backfilling Pipe Bridges and poured 
the mat for bridge 4.  Installing rebar for electrical supports.  
Poured the last sleeper foundation in solar field 2 by the 
Northwest corner of the power block.  Unit 1 – Drilling sleepers 
on the North side of Block 8. Constructing sleepers East of Block 
2. Forming substation 1D. Constructing pipe supports on the 
south side of Block 2 

 
Solar Field Underground Electrical (K014):   
 Continue repairing ground grid in Power Block 2. Grounding 

Security Fence in Field 1.  
 
Power Block Foundations (K015):   
 Unit 2 – Unit 2 – Constructing foundations at the Demin Area.  

Installing pull boxes by the STG and Main Transformer.  
Pouring a few small footings under the ACC.  Unit 1 – Poured the 
second lift on the Main Transformer blast wall and backfilling 
around the containment walls.  Installing rebar for the HTF 
Drain Pit walls for the first wall pour tomorrow.  Common Area 
–  poured the brine saturation tank and brine refrigeration skid 
today.  Forming, installing rebar for Aquatech foundations.  
Poured a section of Duct banks going to the Admin Building 

 
230 Kv Line and Switchyard(K016): 
 Completing ground grid installation in Switchyard 2. Installing 

structural steel and receiving material. Continued to receive 
Power Poles.  

 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Blocks 1, 6 and 3.  
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Site Safety Topic Of The Week: 
“Aerial Lift Safety” 

Clear Temp- High 56 Winds- North at 9 mph
Weather

 

Common Area Aquatech Foundations 

Power Block 2-Pipe Rack 22 West 



Power Block Piping and Mechanical(K022):   
 Fit and welding pipe on Racks 22,24, 25 and in the Boiler Feed 

Water Structure . Fit and weld down comers on Train 2. 
Prefabricate down comers on Train 1. Installing Pipe Rack 22 
West. Laying out the Lube Oil Enclosure.  

 
Evaporation Ponds (K026):  
 Continued screening and placing material in North Pond.  
 
Solar Field Above Ground Electrical (K029):  
 Continued installation LOCs boxes, panels, raceway and 

terminations Ring 5, fiber terminations in Ring 7, setting XFMR 
and isolation disconnects solar field substation 2A. Continue 
rough in and placing concrete at Substation 2B. 
 

Power Block Above Ground Electrical(K030):  
 Continue installing cable tray in ACC, Area 22 and 25. Placing 

conduit in pipe racks to support light fixtures and above grade 
grounding for equipment and structure.  

 
Air Cooled Condenser (K057): 
 Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Welding risers on Streets 1 and 2. Installing drain 
piping on all streets and Air Take Off System on Street 1.  Unit 
1- Continued erecting structural steel on Streets 3 and 4. 
Prebuilding Collection Condensate Manifolds, Steam Duct 
Manifolds and Motor Bridges.  

 
Buildings (K067):  
 Water Treatment building interior finishes continue.  Working 

on punch list items in the Admin Building.  
 
Demin Tanks (K071):  
 Installing nozzles on Tank in Unit 1.  
 
Common Area Electrical and Instrumentation (K073): 
 Continue ground grid installation near Water Treatment 

Building. Setting conduit and rebar in electrical duct bank.  
 
Pylon, SCE Assembly and Installation(K100):    
 Installing SCE’s in Solar Field 2 Block 10. Erecting and aligning 

pylons in Solar Field 2 Block 8 and 9. Leveling SCE’s in Solar 
Field 2 Block 5. Shaking out pylons in Unit 2 Block 8 and Unit 1 
Block 5.  

 
HCE Tube Installation (K102):  
 Welding and installing interconnect piping in Unit 2 Blocks 1 and 

6. Installing triple joints in Unit 2 Block 3. Continue shop orbital 
welds of triple joints.  

 

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 12
Sukut (K010) 10
BPC (K011) 10
Largo (K013) 62
Newtron (K014) 21
Largo (K015) 66
EPC (K016) 9
BPC (K021) 40
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 13
Newtron (K030) 25
SPX (K057) 102
USA Tank (K068) 0
Caldwell Tank (K071) 5
Newtron (K073) 5
BPC (K100) 85
BPC (K102) 68
Sener 7
Total Personnel Onsite 815
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Genesis Solar, LLC.
Blythe, California

Daily Report

December 21, 2012
Unit 2 COD: November 1st, 2013
Unit 1 COD: April 1st, 2014

Safety:
� No Accident or Injury. 

Compliance:
� No issues to report. 

Permanent Site Security and Wind Fence(K009):
� No Activity. 

Solar Field Foundations (K013):
� No Activity.

Solar Field Underground Electrical (K014):
� No activity. 

Power Block Foundations (K015):  
� Unit 2 –Constructing foundations at the Demin Area.  Installing 

pull boxes by the STG and Main Transformer.  Pouring a few 
small footings under the ACC.  Installing rebar for footings in the 
North Containment area.  Unit 1 – stripping forms on the Main 
Transformer blast wall and backfilling around the containment 
walls.  Poured the first two wall sections for the HTF Drain Pit.  

Site Safety Topic Of The Week:
“Aerial Lift Safety”

Clear Temp- High 59 Winds- North at 2 mph

Weather

walls.  Poured the first two wall sections for the HTF Drain Pit.  
Common Area – poured, formed, installing rebar for Aquatech
foundations.  

230 Kv Line and Switchyard(K016):
� Completing ground grid installation in Switchyard 2. Installing 

station service steel. Continued to receive Power Poles. 

Solar Field Header Piping (K021):
� No Activity. 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy

Power Block 1 HTF Drain Pit Wall Pour

Power Block 2 Switchyard



Power Block Piping and Mechanical(K022):  
� Fit and welding pipe on Racks 22,24, 25. Fit and weld down 

comers on Train 2. Prefabricate down comers on Train 1. 
Installing Pipe Rack 22 West Grating. Offloading PDC 2A. 

Evaporation Ponds (K026): 
� Continued screening and placing material in North Pond. 

Solar Field Above Ground Electrical (K029): 
� No Activity. 

Power Block Above Ground Electrical(K030): 
� No Activity. 

Air Cooled Condenser (K057):
� Unit 2- Working Turbine Exhaust Duct to the Steam Turbine 

Generator. Welding risers on Streets 1 and 2. Installing drain 
piping on all streets and Air Take Off System on Street 1. Unit 1-
Continued erecting structural steel on Streets 3 and 4. 
Prebuilding Collection Condensate Manifolds, Steam Duct 
Manifolds and Motor Bridges. 

Buildings (K067): 
� No Activity. 

Demin Tanks (K071): 
� No Activity. 

Common Area Electrical and Instrumentation (K073):
� No Activity. 

Pylon, SCE Assembly and Installation(K100):   

Personnel Onsite Total

Genesis Management 30

Genesis Operations 12

Compliance Monitors 21

Guardsmark (K005) 5

PSI (K007) 6

Crown(K009) 0

Sukut (K010) 10

BPC (K011) 0

Largo (K013) 0

Newtron (K014) 0

Largo (K015) 72

EPC (K016) 9

BPC (K021) 0

PMI (K022) 126

Sukut (K026) 12

Newtron (K029) 0

Newtron (K030) 0

SPX (K057) 102

USA Tank (K068) 0

Caldwell Tank (K071) 0

Newtron (K073) 0

BPC (K100) 85Pylon, SCE Assembly and Installation(K100):   
� Installing SCE’s in Solar Field 2 Block 10. Erecting and aligning 

pylons in Solar Field 2 Block 8 and 9. Leveling SCE’s in Solar 
Field 2 Block 5. Shaking out pylons in Unit 2 Block 8 and Unit 1 
Block 5. 

HCE Tube Installation (K102): 
� No Activity. 

BPC (K100) 85

BPC (K102) 0

Sener 0

Total Personnel Onsite 553
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Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 27, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Security Fence Unit 1.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing Pipe Supports on the South side of block 8 

and South side of Block 7. Installing rebar for electrical supports. 
Installing rebar for electrical supports.  Unit 1 – Drilling sleepers 
on the North side of Block 8. Constructing sleepers East of Block 
2. Forming Substation 2B.  
 

Solar Field Underground Electrical (K014):   
 No activity.  
 
Power Block Foundations (K015):   
 Unit 2- Pouring miscellaneous HTF Overflow footings. Forming 

Cooling Tower Foundations. Construction foundations in Demin 
area. Installing rebar in the North Containment area. Unit 1- 
Installing Rebar in the Transformer Blast wall. Forming HTF Pit 
walls.  Common Area- forming, installing rebar and stripping 
Aquatech foundations.  

 
230 Kv Line and Switchyard(K016): 
 No Activity.  
 
Solar Field Header Piping (K021): 
 Welding and installing pipe in Unit 2 Block 1,6 and 3.  

 
 
Power Block Piping and Mechanical(K022):   
 Fit and weld pipe on Racks 22,24, 25. Fit and weld down comers 

on Train 2. Prefabricate down comers on Train 1. Installing Solar 
Field substation platform 2A. Prepping to install Lube Oil Steel.  
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Site Safety Topic Of The Week: 
“Aerial Lift Safety” 

Clear Temp- High 61 Winds- North at 12 mph
Weather

 

Power Block 2 Lube Oil  

Power Block 1 Main Transformer Blast 
Wall Rebar 



Evaporation Ponds (K026):  
 Continued screening and placing material in North Pond.  
 
Solar Field Above Ground Electrical (K029):  
 No Activity.  

 
Power Block Above Ground Electrical(K030):  
 No Activity.  
 
Air Cooled Condenser (K057): 
 No Activity.  
 
Buildings (K067):  
 No Activity.  
 
Demin Tanks (K071):  
 Installing ladders and platforms on Unit 1 Tank.  
 
Common Area Electrical and Instrumentation (K073): 
 No Activity.  
 
Pylon, SCE Assembly and Installation(K100):    
 Leveling SCE’s in Unit 2 Block 5.  
 
HCE Tube Installation (K102):  
 Installing interconnect piping  and triple joints in Unit 2 Block 3. 

Continue shop orbital welds on triple joints.  

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 12
Sukut (K010) 10
Largo (K013) 62
Newtron (K014) 0
Largo (K015) 66
EPC (K016) 0
BPC (K021) 40
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 0
Newtron (K030) 0
SPX (K057) 0
USA Tank (K068) 0
Caldwell Tank (K071) 5
Newtron (K073) 0
BPC (K100) 85
BPC(K102) 63
Sener 0
Total Personnel Onsite 555
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Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 28, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 Installing Wind Fence Unit 2.  
 
Solar Field Foundations (K013): 
 Unit 2 – Constructing Pipe Supports in Blocks 5,7,8 and 10. Unit 

1 – Pouring sleepers on the North side of Block 8 and pipe 
supports on the South side of Block 5 . Constructing sleepers East 
of Block 2. Forming Substation 1B.  
 

Solar Field Underground Electrical (K014):   
 No Activity.  
 
Power Block Foundations (K015):   
 Unit 2- Forming and installing rebar Cooling Tower Foundations. 

Forming pedestals near Overflow Vessels. Unit 1- Poured 3rd lift 
of the blast wall and Main Transformer pedestal. Pour HTF 
drain pit south middle wall.  Common Area- Pouring Aquatech 
foundations.  

 
230 Kv Line and Switchyard(K016): 
 No Activity.  
 
Solar Field Header Piping (K021): 
 No Activity.  

 
 
Power Block Piping and Mechanical(K022):   
 Fit and weld pipe on Racks 22, 23, 24 West, 25. Fit and weld 

down comers on Train 2. Prefabricate down comers on Train 1. 
Welding crossovers on Train 2. Setting Lube Oil equipment and 
UPS 2A. Prepping HTF Overflow Foundations in Unit 1.  
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Site Safety Topic Of The Week: 
“Aerial Lift Safety” 

Clear Temp- High 59 Winds- North at 3 mph
Weather

 

Solar Field 2 Substation 2B 

Power Block 2 Lube Oil Equipment 



Evaporation Ponds (K026):  
 Placing concrete in the North Pond.  
 
Solar Field Above Ground Electrical (K029):  
 No Activity.  

 
Power Block Above Ground Electrical(K030):  
 No Activity.  
 
Air Cooled Condenser (K057): 
 No Activity.  
 
Buildings (K067):  
 No Activity.  
 
Demin Tanks (K071):  
 Installing ladders and platforms on Unit 1 Tank.  
 
Common Area Electrical and Instrumentation (K073): 
 No Activity.  
 
Pylon, SCE Assembly and Installation(K100):    
 Leveling SCE’s in Unit 2 Block 5.  
 
HCE Tube Installation (K102):  
 Field welds on triple joints in Unit 2 Blocks 1 and 3.  

Personnel Onsite Total
Genesis Management 30
Genesis Operations 12
Compliance Monitors 21
Guardsmark (K005) 5
PSI (K007) 6
Crown(K009) 12
Sukut (K010) 10
Largo (K013) 62
Newtron (K014) 0
Largo (K015) 66
EPC (K016) 0
BPC (K021) 0
PMI (K022) 126
Sukut (K026) 12
Newtron (K029) 0
Newtron (K030) 0
SPX (K057) 0
USA Tank (K068) 0
Caldwell Tank (K071) 5
Newtron (K073) 0
BPC (K100) 85
BPC(K102) 30
Sener 0
Total Personnel Onsite 482
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Genesis Solar, LLC. 
Blythe, California 

Daily Report 

December 31, 2012 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
 No Accident or Injury.  
 
Compliance: 
 No issues to report.  
 
Permanent Site Security and Wind Fence(K009): 
 No Activity.  
 
Solar Field Foundations (K013): 
 No Activity.  

 
Solar Field Underground Electrical (K014):   
 No Activity.  
 
Power Block Foundations (K015):   
 No Activity.  
 
230 Kv Line and Switchyard(K016): 
 No Activity.  
 
Solar Field Header Piping (K021): 
 No Activity.  

 
 
Power Block Piping and Mechanical(K022):   
 Received Valves and Transformers. Small crews prepped for 

upcoming work week. 
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Site Safety Topic Of The Week: 
“Back Safety” 

Clear Temp- High 65 Winds- North at 5 mph
Weather

 

Solar Field 2 Substation 2B 

Power Block 2 Lube Oil Equipment 



Evaporation Ponds (K026):  
 No Activity.  
 
Solar Field Above Ground Electrical (K029):  
 No Activity.  

 
Power Block Above Ground Electrical(K030):  
 No Activity.  
 
Air Cooled Condenser (K057): 
 No Activity.  
 
Buildings (K067):  
 No Activity.  
 
Demin Tanks (K071):  
 No Activity.  
 
Common Area Electrical and Instrumentation (K073): 
 No Activity.  
 
Pylon, SCE Assembly and Installation(K100):    
 No Activity. 
 
HCE Tube Installation (K102):  
 Small Crew for receiving. 

Personnel Onsite Total
Genesis Management 13
Genesis Operations 0
Compliance Monitors 0
Guardsmark (K005) 5
PSI (K007) 0
Crown(K009) 0
Sukut (K010) 2
Largo (K013) 0
Newtron (K014) 0
Largo (K015) 0
EPC (K016) 0
BPC (K021) 0
PMI (K022) 17
Sukut (K026) 0
Newtron (K029) 0
Newtron (K030) 0
SPX (K057) 0
USA Tank (K068) 0
Caldwell Tank (K071) 0
Newtron (K073) 0
BPC (K100) 0
BPC(K102) 2
Sener 0
Total Personnel Onsite 39

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar Energy Project Monthly Compliance Report 
 

  1   
 

Genesis Daily Well Readings - Well Pads in acre feet x .001 

New meters  
10/21 

Serial No#:                        
11-07803 

Serial No#:                         
11-07804 

Serial No#: 
11-07805 

Serial No#: 022037         
Currently not in use 

Sundays not 
worked so no 
meter readings 

All McCalls Propeller Meter McCrometer Flow Meters 
Hendley Nitro 
Performance   

Date Well 0 Well 1 Well 2 Front Well Gauge 
(in gal) Comments 

Sat   12/01  107  176630 252683      

Sun.  12/02  107  acre feet x 
.001 

 176630 acre feet x 
.001 252683 acre feet x .001 78762 00 (out of 

service)  
Friday reading  

11/30   

Mon.   12/03  107   
177053 253051     

Tue.   12/04  107   
177454 253472   

Wed.   12/05  107  177886  253793     
Thu.    12/06  107  178315  254174     
Fri.     12/07  107  178721  254524    
Sat      12/08  107  178721  254524     

Sun.    12/09  107  acre feet x 
.001 

 170566 acre feet x 
.001  254524 acre feet x .001 78762 00 (out of 

service)  
Friday reading  

12/07   

Mon.   12/10 107 179033   255127     
 

Tue.    12/11 107 179271 256484   
Wed.   12/12 107  179513  256332     
Thu.    12/13 107  179672  256631     
Fri.      12/14 107   179672  256631    
Sat.     12/15 107   179672   256631     

Sun.    12/16  170186 acre feet x 
.001 

 179672 acre feet x 
.001 256631 acre feet x .001 78762 00 (out of 

service)  

Friday reading 
12/14 

  
Mon.    12/17 107  179820  256920     
Tue.     12/18 107 179991 257237   
Wed.    12/19 107  180129  257565     
Thu.     12/20 107  180293 257822     
Fri   .    12/21 107  180293 258087   
Sat.      12/22 107  180293 258087     

Sun.     12/23 107 acre feet x .001 180293 acre feet x .001 258087  acre feet x .001 78762 00 (out of 
service) 

Friday reading 
12/23 

  
Mon.     12/24 107 180293 258087      
Tue.     12/25 107 180293 258087   
Wed.    12/26 107 180312 258087     
Thu.     12/27 107 180401 258087     
Fri.       12/28 107  180401 258087     

Sat.      12/29 107  180401 258087     

Sun.     12/30 107 acre feet x .001 180401 acre feet x .001 258087  acre feet x .001 78762 00 (out of 
service)  

Friday reading  
12/28  

Mon.     12/31 107 180401 258087   
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