
 

 

Appendix 2A 
HBEP Equipment Requirements 



HUNTINGTON BEACH ENERGY PROJECT EQUIPMENT USAGE 6/18/2012

Demo Peaker and Tank Area
Description OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

 
Excavators 1 1 1 2 2 2 2 2 2 2 2 2 1 1
Backhoe 1 1 1 2 2 2 2 2 2 1 1 1 1
10 Wheel Dump Truck 2 2 4 4 6 6 6 6 4 4 2 2 2 2
Dozer 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Front End Loader 2 2 1 1 1 1 1 1 1 1 1 1 1 1
50 Ton Hydraulic Crane 1 1 1 1 1 1 1
35 Ton Hydraulic Crane 1 2 2 2 2 2 2 1 1 1 1 1
Fork Lift 1 1 2 2 2 2 2 2 2 2 1 1
Grader 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Compactor - Rayco Vibratory Type 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Stake Truck 1 1 2 2 2 2 2 2 2 2 2 2 1 1
Water Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Pick-up Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Air Compressor 1 1 2 2 2 2 2 2 2 2 2 2 1 1
Light Tower

2014 2015



HUNTINGTON BEACH ENERGY PROJECT EQUIPMENT USAGE 6/18/2012

Construction Block 1
Description JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Phase I Construction 
Excavators 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Backhoe 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
10 Wheel Dump Truck 6 6 6 6 6 4 4 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1
Dozer 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Front End Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
75 Ton Hydraulic Crane 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1
35 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Pile Driver 1 1 1 1 1 1
Fork Lift 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Grader 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1
Compactor 3 3 3 3 3 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1
Stake Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1
Water Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Pick-up Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Air Compressor 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 1 1
Light Towers 2 2 4 4 4 4 4 4 4 4 4 4 4 4

Heavy Lift Lattice boom Main Crane
Heavy Lift Lattice boom Tail Crain 1 1 1 1 1 1
Heavy lift Gantry Crane 1 1 1 1 1 1 1

Construction Block 1 continued
Description JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Phase I Construction 
Excavators 1 1 1 1 1 1 1 1 1 1 1 1
Backhoe 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
10 Wheel Dump Truck 1 1 1 1 1 1 1 1 1 1 1 1
Dozer 1 1 1 1 1 1 1 1 1
Front End Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
75 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1
35 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1
Pile Driver
Fork Lift 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1
Grader
Compactor 1 1 1 1 1 1 1 1 1 1 1 1
Stake Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Pick-up Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Air Compressor 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Light Towers 4 4 4 4 4 4 4 4 4 4 4 4

Heavy Lift Lattice boom Main Crane 1 1 1 1
Heavy Lift Lattice boom Tail Crain
Heavy lift Gantry Crane 1

2015 2016

2017 2018



HUNTINGTON BEACH ENERGY PROJECT EQUIPMENT USAGE 6/18/2012

Demo Units 3 and 4
Description JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN

Excavators
Backhoe
10 Wheel Dump Truck 2 2 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6
Dozer
Front End Loader 1 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
75 Ton Hydraulic Crane 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
35 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Fork Lift 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Grader
Compactor
Stake Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Pick-up Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Air Compressor 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Light Towers 2 4 4 4 4 4 4 2 2 2 2 2 4 4 4 4 4 4 2
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HUNTINGTON BEACH ENERGY PROJECT EQUIPMENT USAGE 6/18/2012

Construction Block 2
Description MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN

Excavators 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1
Backhoe 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
10 Wheel Dump Truck 6 6 6 6 6 4 4 2 2 2 2 2 2 2 2 2 2 1
Dozer 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1
Front End Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
75 Ton Hydraulic Crane 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1
35 Ton Hydraulic Crane 1 1 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1
Pile Driver 1 1 1
Fork Lift 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1
Grader 2 2 2 2 2 1 1 1 1 1 1 1 1
Compactor 3 3 3 3 3 2 2 2 2 2 2 2 2 2 2 2 1 1
Stake Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1
Water Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Pick-up Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Air Compressor 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 1 1 1 1
Light Towers 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4 4 2

Heavy Lift Lattice boom Main Crane 1 1 1 1
Heavy Lift Lattice boom Tail Crain 1 1 1 1 1 1 1 1 1 1 1
Heavy lift Gantry Crane 1 1 1 1

2021 2022



HUNTINGTON BEACH ENERGY PROJECT EQUIPMENT USAGE 6/18/2012

Demo Units 1 and 2
Description SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

Excavators
Backhoe
10 Wheel Dump Truck 2 2 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6
Dozer
Front End Loader 1 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
75 Ton Hydraulic Crane 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
35 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Fork Lift 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Grader
Compactor
Stake Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Pick-up Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Air Compressor 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Light Towers 4 4 4 4 4 4 2 2 4 4 4 4 4 4 2

Construction of Building 33 and 34
Excavators
Backhoe 1 1 1 1 1
10 Wheel Dump Truck 1 1 1
Dozer 1 1 1 1 1
Front End Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1
75 Ton Hydraulic Crane
35 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1
Fork Lift
Grader 1 1 1 1 1
Compactor 1 1 1 1 1
Stake Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck
Pick-up Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Air Compressor 1 1 1 1
Light Towers 1 1 1 1 1 1 1 1 1 1
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