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Hydrogen Energy California LLC (HECA LLC) (Applicant) submitted an Interconnection 
Request (IR) to the California Independent System Operator (ISO), as required per Federal 
Energy Regulatory Committee (FERC) Order No. 2003 for Large Generating Facility 
interconnections to the California Independent System Operator (CAISO) Controlled Grid.  The 
IR was received November 15, 2011, along with a $250,000 Study Deposit and evidence of site 
control.  CAISO identified the IR as complete in accordance with the requirements of the 
Generator Interconnection Procedure (GIP), and the project was assigned queue number Q 870 
as part of the Cluster 5 CAISO application group.  Following the Scoping Meeting held 
January 5, 2012, HECA LLC executed a Generator Interconnection Study Process Agreement 
(GISPA) on January 27, 2012.  The purpose of the GISPA is to determine the impacts on the 
electrical systems providing network upgrades and interconnection facilities,  and estimated costs 
and time to construct the Project facilities required to connect to the ISO Controlled Grid.   

As a member of the Cluster 5 study group, per the GIP the studies are to be conducted between 
June 1 and October 12, 2012, and will culminate in the release of the Phase I Interconnection 
study results.  These results will be reviewed in a required “Results Meeting” within 30 days of 
the release of the Phase I Report. The initial posting of financial security based on the Phase I 
Report is required within 90 days of the release of the Phase I Report.  The Phase II 
Interconnection Study then follows and is to be conducted between January 15 and July 30, 
2013; a Phase II Interconnection Report will be issued, and the second financial posting is 
required within 180 days of the release of the Phase II Report.  A Large Generator 
Interconnection Agreement (LGIA) with the Transmission Operator, CAISO, and the Applicant 
will then be executed as the formal connection offer.  The third financial posting and 
construction start will follow the execution of the LGIA.  The LGIA is anticipated in late 2013,  
based on the Study timeline as dictated by the CAISO GIP.   
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