
 

February 17, 2012 
 
 
Mr. Joseph Douglas 
Compliance Project Manager 
California Energy Commission, Siting, Transportation, and Environmental Protection Division 
1516 9th Street 
Sacramento, CA 95814 
 
RE: Ivanpah Solar Electric Generating System (07-AFC-5C)  
Condition of Certification COMP-6: January 2012 Monthly Compliance Report No. 16 
 
Dear Mr. Douglas, 
 
Please find attached the Monthly Compliance Report for the Ivanpah Solar Electric Generating 
System for the month of January 2012 for your review and comment. The template you provided 
was used as a basis for this report along with the requirements included in Condition of 
Certification COMP-6. This document also includes the following monthly reports required under 
the project Conditions of Certification:  
 
Exhibit 4 Air Quality Monthly Monitoring Report 
Exhibit 7 Cultural Resources Monthly Monitoring Report 
Exhibit 8 Paleontological Resources Monthly Compliance Report 
Exhibit 9 Biological Resources Monthly Monitoring Report 
 
Please feel free to contact me with any questions, concerns, or comments. Thank you. 
 
Sincerely, 

 
 
Tracie A. Wheaton 
Environmental Compliance Manager 
1999 Harrison Street, Suite 2150 
Oakland, CA  94612 
Phone (702) 768-7188 
Fax (510) 899-6768  
twheaton@brightsourceenergy.com 
 
 
CC:  Tom Hurshman, Bureau of Land Management 

Raymond Lee, Bureau of Land Management 
Larry LaPre, Bureau of Land Management 
Christopher Meyer, Bureau Veritas 

 Nickolaus Jacobs, BSE 

mailto:twheaton@brightsourceenergy.com


 

 Mike Bobinecz, BSE 
 Douglas Davis, BSE 
 Michelle Farley, BSE 
 Randall Hickock, NRG 

David Bodoin, NRG 
Tim Fisk, NRG 
John Carrier, CH2MHill 
Terry Copeland, Bechtel Corporation 
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Monthly Compliance Report 
 

1. January site construction and compliance activities were focused on the continued 
development of the power and common facilities within the Construction Logistics 
Area (CLA), Unit 1, Unit 2, and Unit 3 solar field preparation,  and powerblock 
equipment assembly and erection, and tower assembly and erection. Gas Line 
installation (north of Colosseum Road) is continuing with trenching and pipe laying 
working northwards along the east side utility corridor. Biological monitoring of all 
construction activities continued, including all required animal husbandry in 
accordance with the requirements within the Conditions of Certification.  
 
Unit 1 
 
Unit 1 SRSG Tower Tier 11 and 12 steel erection, FREP of the ESAC and SST, 
setting of the SRSG E-house, first protection panel assembly on the tower, and 
main/aux transformers were all completed this month. Ongoing activities within Unit 
1 during this reporting period included auguring, and installation of pylons within the 
Unit 1 solar field, trenching for underground utilities, installation of underground 
electrical and piping components and fiber optic conduit, erection of AG pipe and 
hangers in the tower (tiers 1-9), installation of the tower protection panel, CDPU 
pylon, heliostats, temp air tugger, cable tray, WT area tank/equipment, FREP of the 
Aux Boiler, Lube oil, heater bay, diesel generator, IDT/EDT, erection of the ACC 
Bents and understructure steel, and ground assembly of the TMD. Best 
management practices are being implemented along the Unit 1 perimeter fence 
lines. 
   
Unit 2  
 
Erection of Unit 2 SRSG tower tier 5, 6, and 7 steel, erection of the construction 
elevator, assembly of tower tier 7 at the ground level, and prep of the SRSG 
modularization area were completed this month. Ongoing construction activities 
within Unit 2 during the reporting period included perimeter fencing, trenching and 
installation of underground utilities and  fiber optic cable, grounding of Unit 2, 
assembly of tower tiers 8 and 9 at the ground elevation, heliostat installation in the 
solar field,  auguring, pylon installation, mowing within the solar field, assemble 
boiler module 1 (Tier 10) at the ground level, and FREP of the WT and ACC 
foundations, SRSG Tower 3 elevated slab, IDT/EDT Sump, and main/aux 
transformer foundation. Best management practices are being implemented along 
the Unit 2 perimeter fence lines.  

 

Unit 3 
 
The Unit 3 tower crane was erected and load tested this month. Structural steel 
erection on the Unit 3 tower was also started this month. Ongoing activities within 
Unit 3 include SRSG tower tier 1 steel erection, installation of underground pipe and 
electrical utilities, tower crane erection, and FREP for the STG foundation, PSB 
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Vault walls, Station Service Transformer Foundation, EDT/IDT foundation and 
Main/Aux Transformer foundations. Best management practices are being 
implemented along the Unit 3 perimeter fence lines.  

 

Construction Logistics Area (CLA) 
 
Activities completed in the CLA this month included the temporary Certificate of 
Occupancy for the HAB and PBB and installation of the first permanent well pump. 
Additionally, heliostat assembly continues on multiple shifts. Ongoing work in the 
CLA includes trenching and installation of underground utilities, piping, and fiber 
optic cable, construction of the rock armor switchyard berm, and continued 
development of the Administrative Building.  
  
Forecasted construction activities for the next project reporting period include: 
 

• Set service water booster pump, CCW booster pump, and SST 

• Set Tiers 13 and 14 (SRSG Module 1 and 2) on Tower 

• FREP of the Excitation Transformer 

• Install ACC Motor bridges on Unit 1 

• Erect reheater panels in Unit 1 

• FREP of the Unit 2 Auxiliary Boiler Foundation 

• Set the Unit 2 SST 

• Assemble Tier 11 and 12 Modulars at the ground level in Unit 2 

• Install STG Sole Plates in Unit 2 

• Unit 3 FREP for the Main/Aux Transformer foundations, heater bay 

foundations, dry cooler foundation, and steam duct supports from the STG to 

the ACC 

• Erect SRSG tower tier 2 in Unit 3  

• Set FW heaters 4, 5, and 6 

• Unit 3 Construction elevator pre-assembly 

• Begin pacing of the Unit 3 access road base course 

• Permanent well pump installation in the CLA 

• Obtain Certificate of Occupancy for the HAB/PBB buildings 

All special status plants within the rare plant transplantation area were monitored 
and maintained in accordance with the Special Status Plant Plan. The Animal 
Husbandry Plan was implemented within the tortoise pens as well as in other 
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required areas on site. Further information on biological and botanical activities 
required under Conditions of Certification BIO-8, BIO-9, BIO-10, BIO-14, and BIO-18 
is included in Exhibit 9.  A monthly weed assessment was also conducted and the 
summary report has also been included in Exhibit 9. 

2. Per the project Conditions of Certification, multiple reports are being submitted within 
this Monthly Compliance Report. Those include, Exhibit 4: Air Quality Monthly 
Compliance Report, Exhibit 7: Cultural Resources Monthly Monitoring Report, 
Exhibit 8: Paleontological Resources Monthly Compliance Report, and Exhibit 9: 
Biological Resources Monthly Monitoring Report.    

3. The Ivanpah SEGS Compliance Matrix, including all Conditions of Certification, has 
been included as Exhibit 3. 

4. The following list includes plan submittals that were made up to the end of this 
reporting period in compliance with the project’s Conditions of Certification.  

 
Condition Actions that Satisfied the Condition Date 

Submitted 
AQSC-3 Submitted documentation of compliance with the Air Quality Construction 

Mitigation Plan 
2.17.2012 

AQSC-4 Submitted documentation of compliance with the Dust Plume Response 
Requirement 

2.17.2012 

AQSC-5 Submitted Construction Mitigation Report demonstrating compliance with the 
AQCMP 

2.17.2012 

BIO-6 Submitted list of all persons having completed WEAP training in January MCR 2.17.2012 
BIO-7 Submitted documentation of implementation of the measures in the BRMIMP 2.17.2012 
BIO-8 Submitted documentation of implementation of the measures in the BRMIMP 2.17.2012 
BIO-11 Submitted documentation of implementation of the measures in the BRMIMP 2.17.2012 
CIVIL-1 Submitted list of all general design documents approved by the CBO in January 

MCR 
2.17.2012 

COMP-5 Submitted Compliance Matrix containing all Conditions of Certification - Pre-
Construction, Construction and Operations in January MCR 

2.17.2012 

COMP-6 Submitted the December Monthly Compliance Report 2.17.2012 
CUL-5 Submitted list of all persons having completed WEAP training in January MCR 2.17.2012 
CUL-7 Submitted Cultural Resources Monitoring Report for reporting period in January 

MCR 
2.17.2012 

PAL-4 Submitted list of all persons having completed WEAP training in January MCR 2.17.2012 
PAL-5 Submitted Paleontological Resources Monitoring Report for reporting period in 

January MCR 
2.17.2012 

WORKER 
SAFETY-3 

Submitted list of all person having completed safety training during reporting 
period in the January MCR 

2.17.2012 

5. BrightSource Energy and NRG staff attended the January 2012 meeting of the 
Society for the Conservation of Big Horn Sheep and came to an agreement on an 
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amended plan and proposed condition amendment. The revised plan will be 
submitted to the CEC, CDFG, and BLM for review and comment prior to a formal 
amendment application being filed with the CEC for condition BIO-19. 

6. There have been no requested or approved changes to Conditions of Certification 
during this reporting period. 

A copy of all agency approvals obtained from the BLM, USFWS, and the California 
Department of Fish and Game (CDFG) have been included as Exhibit 13. Agency 
approvals within Exhibit 13 include BLM and CEC approvals of the VIS-4 Lighting 
Mitigation Plan for Operations and a BLM approval for COV 49502-12 regarding 
LADWP access.   

7. A list of project compliance activities scheduled during the next two months is 
included in Exhibit 2, the Ivanpah SEGS 90-day Schedule. 

8. The Ivanpah SEGS on-site compliance file is maintained at the project site by the 
Ivanpah Site Compliance Manager Douglas Davis. As of the end of the reporting 
period, the on-site compliance file contains the following information: 

• CEC Final Decision 

• CEC Notice to Proceed 

• BLM Record of Decision 

• BLM ROW Notices to Proceed 

• USFWS Biological Opinion 

• All approved BLM Verification Change Request Forms 

• WEAP Training Booklet, Training Sheets, and Training Log 

• A copy of the CRMMP, BRMIMP, and PRMMP; DT Translocation Plan, 
Burrowing Owl Mitigation and Monitoring Plan, Animal Husbandry Plan, 
AQCMP, Traffic Control Plan, Noise Control Plan, Weed Management Plan, 
Raven Management Plan, Avian and Bat Monitoring and Management Plan, 
Big Horn Sheep Plan, Closure, Rehabilitation, and Revegetation Plan, and 
On-Site Contingency Plan, the Special-status Plant Protection and Monitoring 
Plan, Special-status Plant Remedial Action Plan, BIO-9 Compliance Status 
Report, Unplanned Temporary Closure/On-Site Contingency Plan, Unplanned 
Permanent Closure/On-site Contingency Plan, and the Groundwater 
Monitoring and Reporting Plan. 

There were no formal complaints, warnings, notices of violation, or citations received 
during the reporting period.    



 
 

 
 

Exhibit 1 
 

Compliance Documentation 
Condition of Certification 

COMP-6 
 

 



1. Summary of BLM Compliance Level Reports for January 2012 

CLA - Right-of-Way Lease/Grant Serial No. CACA-49502 
 

Compliance 
Level/ 

Report Number 
Date Description Corrective Action 

Communication 

 1/4/12 Weekly Safety Meeting.  Topics 
included a discussion of a 
recordable incident that happened 
last week in the Ivanpah 1 solar 
field during heliostat installation, 
along with equipment inspections, 
staying focused, and excess-flow 
valves (to prevent air hose from 
whipping). 

None required. 

 1/10/12 Weekly Safety Meeting.  Weekly 
Safety Meeting.  Topics included 
fall protection, use of tool 
lanyards, and using channel 1 for 
emergency communication.  Also, 
a Hot Works Operations Plan has 
been prepared. 

None required. 

 1/5/12 and 
1/12/12 

Communication with BSSCM 
regarding project status, update. 

None required. 

 1/18/12 Weekly Safety Meeting.  Topics 
included housekeeping and jobsite 
cleanliness; ladder inspection and 
use; and use of eye protection. 

None required. 

 1/24/12 Weekly Safety Meeting.  Topics 
included the importance of 
reviewing fundamentals with 
crews, such as daily vehicle 
inspections, confined spaces, 
electrical safety and 
lockout/tagout.  Also 
communicated a reminder of 
environmental concerns including 
desert tortoise and nesting bird 
awareness, rare plant enclosures.  
Specifically mentioned 
housekeeping/trash pick-up 
several times. 

None required. 



Compliance 
Level/ 

Report Number 
Date Description Corrective Action 

Problem Area 

  None for this period  

Noncompliance 

  None for this period  

 



Ivanpah 1 - Right-of-Way Lease/Grant Serial No. CACA-49504 
 

Compliance 
Level/ 

Report Number 
Date Description Corrective Action 

Communication 

 1/4/12 Weekly Safety Meeting.  Topics 
included a discussion of a 
recordable incident that happened 
last week in the Ivanpah 1 solar 
field during heliostat installation, 
along with equipment inspections, 
staying focused, and excess-flow 
valves (to prevent air hose from 
whipping). 

None required. 

 1/10/12 Weekly Safety Meeting.  Weekly 
Safety Meeting.  Topics included 
fall protection, use of tool 
lanyards, and using channel 1 for 
emergency communication.  Also, 
a Hot Works Operations Plan has 
been prepared. 

None required. 

 1/5/12 and 
1/12/12 

Communication with BSSCM 
regarding project status, update. 

None required. 

 1/18/12 Weekly Safety Meeting.  Topics 
included housekeeping and jobsite 
cleanliness; ladder inspection and 
use; and use of eye protection. 

None required. 

 1/24/12 Weekly Safety Meeting.  Topics 
included the importance of 
reviewing fundamentals with 
crews, such as daily vehicle 
inspections, confined spaces, 
electrical safety and 
lockout/tagout.  Also 
communicated a reminder of 
environmental concerns including 
desert tortoise and nesting bird 
awareness, rare plant enclosures.  
Specifically mentioned 
housekeeping/trash pick-up 
several times. 

None required. 



Compliance 
Level/ 

Report Number 
Date Description Corrective Action 

Problem Area 

  None for this period  

Noncompliance 

  None for this period  

 



Ivanpah 2 - Right-of-Way Lease/Grant Serial No. CACA-48668 
 

Compliance 
Level/ 

Report Number 
Date Description Corrective Action 

Communication 

 1/4/12 Weekly Safety Meeting.  Topics 
included a discussion of a 
recordable incident that happened 
last week in the Ivanpah 1 solar 
field during heliostat installation, 
along with equipment inspections, 
staying focused, and excess-flow 
valves (to prevent air hose from 
whipping). 

None required. 

 1/10/12 Weekly Safety Meeting.  Weekly 
Safety Meeting.  Topics included 
fall protection, use of tool 
lanyards, and using channel 1 for 
emergency communication.  Also, 
a Hot Works Operations Plan has 
been prepared. 

None required. 

 1/5/12 and 
1/12/12 

Communication with BSSCM 
regarding project status, update. 

None required. 

 1/18/12 Weekly Safety Meeting.  Topics 
included housekeeping and jobsite 
cleanliness; ladder inspection and 
use; and use of eye protection. 

None required. 

 1/24/12 Weekly Safety Meeting.  Topics 
included the importance of 
reviewing fundamentals with 
crews, such as daily vehicle 
inspections, confined spaces, 
electrical safety and 
lockout/tagout.  Also 
communicated a reminder of 
environmental concerns including 
desert tortoise and nesting bird 
awareness, rare plant enclosures.  
Specifically mentioned 
housekeeping/trash pick-up 
several times. 

None required. 



Compliance 
Level/ 

Report Number 
Date Description Corrective Action 

Problem Area 

  None for this period  

Noncompliance 

  None for this period  

 



Ivanpah 3 - Right-of-Way Lease/Grant Serial No. CACA-49503 
 

Compliance 
Level/ 

Report Number 
Date Description Corrective Action 

Communication 

 1/4/12 Weekly Safety Meeting.  Topics 
included a discussion of a 
recordable incident that happened 
last week in the Ivanpah 1 solar 
field during heliostat installation, 
along with equipment inspections, 
staying focused, and excess-flow 
valves (to prevent air hose from 
whipping). 

None required. 

 1/10/12 Weekly Safety Meeting.  Weekly 
Safety Meeting.  Topics included 
fall protection, use of tool 
lanyards, and using channel 1 for 
emergency communication.  Also, 
a Hot Works Operations Plan has 
been prepared. 

None required. 

 1/5/12 and 
1/12/12 

Communication with BSSCM 
regarding project status, update. 

None required. 

 1/18/12 Weekly Safety Meeting.  Topics 
included housekeeping and jobsite 
cleanliness; ladder inspection and 
use; and use of eye protection. 

None required. 

 1/24/12 Weekly Safety Meeting.  Topics 
included the importance of 
reviewing fundamentals with 
crews, such as daily vehicle 
inspections, confined spaces, 
electrical safety and 
lockout/tagout.  Also 
communicated a reminder of 
environmental concerns including 
desert tortoise and nesting bird 
awareness, rare plant enclosures.  
Specifically mentioned 
housekeeping/trash pick-up 
several times. 

None required. 



Compliance 
Level/ 

Report Number 
Date Description Corrective Action 

Problem Area 

  None for this period  

Noncompliance 

  None for this period  

 
 



 
 

 
 

Exhibit 2 
 

Ivanpah SEGS 90-day Schedule 
Condition of Certification 

COMP-6 
 

 



Activity ID Activity Name Rem.
Dur.

Start Finish BL
Variance

Total
Float

Last Week Finish Finish
Met...

RESP ~Scheduler Comments

L.MechamL.MechamL.MechamL.MechamL.MechamL.MechamL.MechamL.MechamL.MechamL.MechamL.Mecham
COMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREA

Common Area / Fuel Common Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg Area
BC0015C-300 Common Area: (BTU820) Excavate and backfill common area ditch 8 

(ROW)
28 14-Feb-12* 02-Apr-12 376 D. Gipson Las Vegas Paving requested this task

BCETP3C-260 Owner: Resolve ROW issues 33kV [SCE/LADWP] - Pipe Release 0 13-Feb-12* -72 -17 03-Oct-11 T. Copeland

BC0015C-225 Common Area: Excavate FG/WR/PF - Ditch 8 (Right of Way) 2 21-Feb-12 22-Feb-12 -72 -17 12-Oct-11 D. Gipson Need Release C322

BC0015C-230 Common Area: Install & Weld Pipe FG/WR/PF - Ditch 8 (Right of Way) 8 23-Feb-12 07-Mar-12 -72 -17 26-Oct-11 F. Cisco

BCEH00C-170 FPA-EH00-1: Common (Well Area) Heat Trace - Fab & Deliver 2 10-Nov-11 A 24-Jan-12 66 K.
Phagoo/I.Harris

BCEH00C-154 FPA-EH00-1: Common Area Heat Trace - Install 8 09-Feb-12* 17-Feb-12 86 A. West

Common Area / SwitcCommon Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2
BCETP3C-250 Owner: Resolve ROW issues 115kV [BLM/LADWP] 0 13-Feb-12* -39 0 30-Nov-11 F T. Copeland Elemental purchase of Reel Drums 

7/18

BC0016C-130 EWZ0: 115Kv T-Line UG XLPE Cable - Finalize Snow Fence, Trench & 
Install UG Cable - from Splice to SCE Switchyard

10 21-Feb-12 07-Mar-12 -39 101 27-Dec-11 S Elemental Waiting on LADWP

BC3712C-220 Common Area: Septic/Sewage Tank FREP 12 23-Jan-12* 09-Feb-12 -54 193 01-Nov-11 S Fulmer
BCMPGL1-110 Common Area: MPGL: Septic Tanks -  Set Equipment 16 13-Feb-12 08-Mar-12 -54 193 30-Nov-11 Fulmer
BC8113C-100 Common Area: AKBS - Admin Bldg - Erect 62 17-Nov-11 A 08-May-12 -43 16 22-Feb-12 Fulmer

BCWR16C-215 Common: WR Tank Area Balance - Excavate for Grounding Grid 4 24-Jan-12* 30-Jan-12 42 S D. Gipson Deliver level switch 12/14, install, 
move frac tanks (1/6,1/7)

BCPS021-450 Common Area: FREP WR Pipe Supports Foundations 8 30-Jan-12* 09-Feb-12 32 D. Gipson

BCWR16C-225 Common: WR Tank Area Balance - Install Grounding Grid 8 31-Jan-12 13-Feb-12 42 A. West
BCWR16C-020 Common: WR - Install Wire & Cable 16 02-Feb-12 29-Feb-12 -33 24 29-Dec-11 A. West
BCWR16C-031 Common: WR - Install Terminations 16 16-Feb-12 14-Mar-12 -34 24 16-Jan-12 A. West
BCPS021-340 Common Area: Install A/G WR Pipe 20 06-Oct-11 A 15-Mar-12 -23 15 06-Feb-12 F. Cisco Need pumps base, 2 valves, trim 

valves

BCEH16C-020 Common: EH - Install Wire & Cable 40 13-Feb-12* 19-Apr-12 -34 365 21-Feb-12 A. West
BCEH16C-030 Common: EH - Install Terminations 40 27-Feb-12 03-May-12 -34 365 06-Mar-12 A. West
BCPF16C-020 Common: PF - Install Wire & Cable 12 27-Feb-12* 15-Mar-12 -33 133 18-Jan-12 A. West
BC37121-225 Common Area: Diesel Generator Foundation Backfill Conduit 0 18-Jan-12 A 19-Jan-12 A D. Gipson

BC37121-210 Common Area: Diesel Generator Foundation FREP 8 24-Jan-12 A 02-Feb-12 -36 116 28-Nov-11 F D. Gipson

BC0011C-570 Common Area: CT20 - Fab & Del Permanent Well Pumps & Local Piping 0 12-Oct-11 A 23-Jan-12 A -57 27-Oct-11 F J. Gaglianello

BC0011C-575 Common Area: CT20 - Fab & Del Well Pumps Starters 0 12-Oct-11 A 23-Jan-12 A F J. Gaglianello

BC0011C-380 Common Area: Well Water Available (33 kV Power System) 0 29-Feb-12 -50 -3 29-Nov-11 T. Wilson
BC0011C-225 Common Area: CT20 - Well Drilling -Install & Test Permanent Pumps & 

Local Piping
23 24-Jan-12 A 29-Feb-12 -62 -3 07-Nov-11 S J. Gaglianello

BCECM5C-110 Common: ECM5-1: Raw Water Transfer Pump Starter - Install 7 09-Jan-12 A 01-Feb-12 -25 10 14-Dec-11 S A. West

BC73212-100 U2/3: MPCG WR Water Transfer Pumps - Set Equipment & Grout 8 19-Dec-11 A 02-Feb-12 -34 15 30-Nov-11 F K. Mattner MPCG-0001

22 29 05 12 19 26 04 11
February 2012 March 2012

IVANPAH Current Schedule IPAH_STWP_CONSTRUCTION_MEETING   Data Date: 22-Jan-12 \ Run Date: 27-Jan-12 16:16   

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 1 of 9 TASK filters: IPAH - STWP 6-WEEK LOOK AHEAD, IPAH - STWP_Constr, IPAH - 
STWP_Constr_Act_1, Lonnie, STWP- Machele Modified.



Activity ID Activity Name Rem.
Dur.

Start Finish BL
Variance

Total
Float

Last Week Finish Finish
Met...

RESP ~Scheduler Comments

BCEH009-164 Common Area Insulation  - Install 8 18-Feb-12 27-Feb-12 96
BC3511C-151 Common Area: CE01 - Site Prep - Establish Berm & Armor Rock (ROW 

Area)
10 21-Feb-12 07-Mar-12 -49 135 07-Dec-11 Las Vegas

Paving
ROW Issue

BC3511C-180 Common Area: CE01 - Site Prep - Excavate and Backfill common area 
Ditch 8 (ROW Area)

30 14-Feb-12* 04-Apr-12 109 Las Vegas
Paving

ROW Issue

UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1
Powerblock Yard ArePowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SE

BC00161-330 U1:  Powerblock Yard Area - Install Grounding 40 29-Mar-11 A 29-Mar-12 -57 -21 15-Dec-11 A. West

Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1
BNMJKHX-200TE MJKH: Hoists - Technical Evaluate 4 24-Oct-11 A 26-Jan-12 -51 -10 24-Oct-11 F G. Williams

BFMJKHX-040 MJKH: Hoists - Receive Bids & Commercial Evaluate 4 10-Oct-11 A 30-Jan-12 -63 -13 20-Oct-11 F K.
Phagoo/I.Harris

BFMJKHX-050 MJKH: Hoists - Award PO 2 31-Jan-12 01-Feb-12 -61 -13 26-Oct-11 F K.
Phagoo/I.Harris

BC10211-170 U1: MPCG CC Water Booster Pumps 002A & 002B - Pour Pads 7 10-Jan-12 A 01-Feb-12 42 S C. Grant Need Bar

BC10211-110 U1: MPCG CC Water Booster Pumps 002A & 002B - Set Equipment 6 02-Feb-12 13-Feb-12 -26 42 22-Dec-11 S K. Mattner Waiting on pumps

BC10211-120 U1: MPCG Service Water Booster Pump - Set Equipment 6 20-Feb-12 28-Feb-12 -29 62 05-Jan-12 K. Mattner

BPMJKH1-090 MJKH: Hoists - Fab & Ex-Works 81 02-Feb-12 25-May-12 -45 7 23-Mar-12 S K.
Phagoo/I.Harris

Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3
BC10161-380 U1: SRSG Tower - Install Cable Tray Tiers 1~9] 60 06-Oct-11 A 03-May-12 0 -21 03-May-12 A. West

BC10151-130 U1: SRSG Tower - Tier 3 - ELT LB Pipe & Hangers attached to Vessel 4 20-Dec-11 A 26-Jan-12 -60 113 27-Oct-11 F M. Johnson

BC10531-010 U1: SRSG Tower - Install Temp Air Tugger 9 05-Dec-11 A 06-Feb-12 -44 416 14-Nov-11 F K. Mattner Need Bigger Block

BC10131-132 U1: SRSG Tower - Erect Tier 3 DA Vessel Access Platforms & Ladders 7 01-Feb-12* 09-Feb-12 -75 516 20-Oct-11 F K. Mattner

BC10161-360 U1: SRSG Tower Area - Install A/G Conduit 71 24-Jan-12 A 04-Jun-12 -8 -9 17-May-12 A. West

Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4
BC10151-140 U1: SRSG Tower - Tier 4 - Load Vertical LB Pipe & Hangers 14 05-Dec-11 A 09-Feb-12 -73 103 25-Oct-11 F M. Johnson

Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8
BC10281-220 U1: EKL3-1: SRSG E-House - HVAC Install 12 29-Feb-12 20-Mar-12 25 K. Mattner

BC10281-105 U1: EKL3-1: SRSG E-House - Set HVAC in Tier 8 (rig from the side) 1 28-Feb-12 28-Feb-12 25 K. Mattner

Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9
BC10151-198 U1: SRSG Tower - Rig & Load LB Pipe (All Tiers) 106 20-Sep-11 A 18-Jun-12 -42 428 19-Apr-12 K. Mattner

BC10151-199 U1: SRSG Tower - Weld-Out LB Pipe (T1 - T9) 181 22-Aug-11 A 01-Oct-12 -77 353 14-Jun-12 S M. Johnson

Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10
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Total
Float

Last Week Finish Finish
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RESP ~Scheduler Comments

BC10161-384 U1: SRSG Boiler: Install clips and prep for tray installation 49 19-Dec-11 A 29-Mar-12 -65 -34 27-Dec-11 S A. West

BCEWE11-100 U1: SRSG Boiler: Prep & Cut cable 57 07-Feb-12* 25-Apr-12 -119 -73 03-Nov-11 A. West

Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11
BC10131-226 U1: SRSG T11: Erect Lower Infill Steel up to Elev 472' 0 13-Jan-12 A 17-Jan-12 A -4 10-Jan-12 Mattner/Rosson

BC10151-226 U1: SRSG T11: Load Pipe on Lower Infill at Elev 472' (17 spools) 0 12-Jan-12 A 17-Jan-12 A Mattner/Skulrack

BC10131-225 U1: SRSG T11: Erect Perimeter Infill Steel, Plumb & Rattle 0 09-Jan-12 A 17-Jan-12 A Mattner/Rosson

BC10411-110 U1: SRSG: Lower Protection Panels - Unload to A-Frames/Perm Girts 0 10-Jan-12 A 23-Jan-12 A -19 21-Dec-11 S Mattner/Allen

BC10411-132 U1: SRSG: LL Panels - Pre-assy N & W Walls 0 10-Jan-12 A 24-Jan-12 A Mattner/Allen

BC10411-134 U1: SRSG: LL Panels - Pre-assy S & E Walls 7 16-Jan-12 A 31-Jan-12 14 Mattner/Allen

Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12
BC10131-232 U1: SRSG T12: West Mod - Lift & Set 0 18-Jan-12 A 18-Jan-12 A -3 12-Jan-12 Mattner/Rosson

BC10131-234 U1: SRSG T12: East Mod - Lift & Set 0 18-Jan-12 A 18-Jan-12 A -1 16-Jan-12 Mattner/Rosson

BC10131-235 U1: SRSG T12: Erect Perimeter Infill Steel, Plumb & Rattle 0 19-Jan-12 A 20-Jan-12 A Mattner/Rosson

BC10131-236 U1: SRSG T12: Erect Lower Infill Steel up to Elev 491' 3 23-Jan-12 A 25-Jan-12 -3 -3 20-Jan-12 Mattner/Rosson

BC10151-236 U1: SRSG T12: Load Pipe on Lower at Elev 491' (6 spools) 1 27-Jan-12 27-Jan-12 -3 Mattner/Skulrack
BC10411-112 U1: SRSG: LL Panels - Lift & Set N Wall 1 30-Jan-12* 30-Jan-12 14 Mattner/Allen
BC10131-238 U1: SRSG T12: Erect Upper Infill Steel up to Elev 500' 2 30-Jan-12 31-Jan-12 -3 Mattner/Skulrack
BC10411-114 U1: SRSG: LL Panels - Lift & Set W Wall 1 31-Jan-12 31-Jan-12 14 Mattner/Allen
BC10411-118 U1: SRSG: LL Panels - Lift & Set E Wall 1 01-Feb-12 01-Feb-12 14 Mattner/Allen
BC10151-237 U1: SRSG T12: Load Pipe on Upper Infill at Elev 500' (14 spools) 2 01-Feb-12 02-Feb-12 -3 Mattner/Allen
BC10411-136 U1: SRSG: LU Panels - Pre-assy N Wall 4 31-Jan-12 03-Feb-12 56 Mattner/Allen
BC10411-138 U1: SRSG: LU Panels - Pre-assy W Wall 4 31-Jan-12 03-Feb-12 57 Mattner/Allen
BC10411-122 U1: SRSG: LU Panels - Lift & Set N Wall 1 06-Feb-12 06-Feb-12 36 56 27-Mar-12 Mattner/Allen
BC10411-124 U1: SRSG: LU Panels - Lift & Set W Wall 1 06-Feb-12 06-Feb-12 46 57 10-Apr-12 Mattner/Allen
BC10411-658 U1: SRSG: LU Panels - Pre-assy E Wall 4 02-Feb-12 07-Feb-12 14 Mattner/Allen
BC10411-128 U1: SRSG: LU Panels - Lift & Set E Wall 1 08-Feb-12 08-Feb-12 74 14 22-May-12 Mattner/Allen
BC10411-648 U1: SRSG: LU Panels - Pre-assy S Wall 4 03-Feb-12 08-Feb-12 57 Mattner/Allen
BC10411-116 U1: SRSG: LL Panels - Lift & Set S Wall 1 09-Feb-12 09-Feb-12 14 Mattner/Allen Need Eng Fix for LL South Wall

BC10411-126 U1: SRSG: LU Panels - Lift & Set S Wall 1 10-Feb-12 10-Feb-12 52 56 24-Apr-12 Mattner/Allen
BC10411-129 U1: SRSG: T12 Panels - Install Corners 8 02-Feb-12 13-Feb-12 52 Mattner/Allen
BC10411-300 U1: SRSG - Erect ReHeater Wall Panels North 3 14-Feb-12 16-Feb-12 51 Mattner/Allen
BC10411-668 U1: SRSG - Erect ReHeater Wall Panels West 3 15-Feb-12 17-Feb-12 51 Mattner/Allen
BC10411-678 U1: SRSG - Erect ReHeater Wall Panels South 3 20-Feb-12 22-Feb-12 51 Mattner/Allen
BC10411-688 U1: SRSG - Erect ReHeater Wall Panels East 3 23-Feb-12 27-Feb-12 51 Mattner/Allen

Boiler / SRSG Tier 13Boiler / SRSG Tier 13Boiler / SRSG Tier 13Boiler / SRSG Tier 13Boiler / SRSG Tier 13Boiler / SRSG Tier 13Boiler / SRSG Tier 13Boiler / SRSG Tier 13Boiler / SRSG Tier 13Boiler / SRSG Tier 13Boiler / SRSG Tier 13
BC10131-350 U1: SRSG T13: East Mod -Transport & Setup Rigging 0 22-Jan-12 A 22-Jan-12 A -14 29-Dec-11 Mattner/Rosson
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BC10131-355 U1: SRSG T13: West Mod -Transport & Setup Rigging 0 22-Jan-12 A 22-Jan-12 A -13 03-Jan-12 Mattner/Rosson

BC10131-241 U1: SRSG T13: Stage Pipe at Grade 5 05-Dec-11 A 27-Jan-12 -20 529 28-Dec-11 S Mattner/Allen

BC10131-242 U1: SRSG T13: East Mod -Lift & Set 1 03-Feb-12 03-Feb-12 -8 -3 24-Jan-12 Mattner/Rosson
BC10131-245 U1: SRSG T13: West Mod -Lift & Set 1 03-Feb-12 03-Feb-12 -6 -3 26-Jan-12 Mattner/Rosson
BC10411-095 U1: MBST - SRSG Set Steam Drum Saddles in Module at Grade 1 06-Feb-12 06-Feb-12 -53 2 16-Nov-11 F Mattner/Rosson
BC10131-249 U1: SRSG T13: Erect Perimeter Infill Steel, Plumb & Rattle 2 06-Feb-12 07-Feb-12 -3 Mattner/Rosson
BC10131-246 U1: SRSG T13: Erect Lower Infill Steel up to Elev 511' 2 08-Feb-12 09-Feb-12 -6 -3 01-Feb-12 Mattner/Rosson
BC10411-097 U1: SRSG - Transport Drum to Power Block 1 09-Feb-12 09-Feb-12 -1 K. Mattner

BC10151-246 U1: SRSG T13: Load Pipe on Lower Infill at Elev 511' (1 spool) 1 10-Feb-12 10-Feb-12 -3 Mattner/Skulrack
BC10131-248 U1: SRSG T13: Erect Upper Infill Steel up to Elev 524' 2 10-Feb-12 13-Feb-12 -3 Mattner/Skulrack
BC10411-100 U1: SRSG - Set Drum at Elev 524' 2 14-Feb-12 15-Feb-12 -8 -3 03-Feb-12 K. Mattner

BC10151-247 U1: SRSG T13: Load Pipe on Upper Infill at Elev 524' (65 spools) 9 16-Feb-12 28-Feb-12 1 Mattner/Allen

Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14
BSZZ011-020 U1: SRSG Chemical Cleaning- Prep Bid Package /  IFB 0 22-Dec-11 A 23-Jan-12 -50 10 07-Nov-11 S K. El Mohamady

BSZZ011-030 U1: SRSG Chemical Cleaning- Receive Bids & Commercial Evaluate 1 14-Feb-12 14-Feb-12 -47 10 06-Dec-11 J. Gaglianello

BSZZ011-040 U1: SRSG Chemical Cleaning- Technical Evaluate 16 14-Feb-12 06-Mar-12 -44 10 05-Jan-12 F. Coleman

BC10131-251 U1: SRSG T14: Stage Pipe at Grade 14 09-Jan-12 A 09-Feb-12 -6 14 01-Feb-12 S Mattner/Allen

BC10131-510 U1: SRSG T14: Ground Assemble TM Dampers & Support Steel 12 02-Feb-12* 17-Feb-12 12 Mattner/Rosson
BC10131-360 U1: SRSG T14: West Mod -Transport & Setup Rigging 1 20-Feb-12 20-Feb-12 -12 7 02-Feb-12 Mattner/Rosson
BC10131-365 U1: SRSG T14: East Mod -Transport & Setup Rigging 1 20-Feb-12 20-Feb-12 8 Mattner/Rosson
BC10131-253 U1: SRSG T14: West Mod -Lift & Set 1 29-Feb-12 29-Feb-12 -16 1 07-Feb-12 Mattner/Rosson
BC10131-254 U1: SRSG T14: East Mod - Lift & Set 1 01-Mar-12 01-Mar-12 -15 1 09-Feb-12 Mattner/Rosson
BC10131-255 U1: SRSG T14: Erect Perimeter Infill Steel, Plumb & Rattle 2 02-Mar-12 05-Mar-12 1 Mattner/Rosson
BC10151-299 U1: SRSG - Modules - Weld-out LB Pipe 88 16-Feb-12 18-Jun-12 1 27 19-Jun-12 C. Cunningham

Auxiliary (Gas) BoilerAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler Underground
BC19121-230 U1:  Aux Boiler - Gas - Backfill to Pipe 0 17-Jan-12 A 24-Jan-12 A C. Grant

BC19151-220 U1: Aux Boiler Area - Install U/G Pipe - Ditch 10 8 16-Jan-12 A 02-Feb-12 -13 -54 10-Jan-12 M. Johnson

BC19121-130 U1: Aux Boiler Sump FREP 9 22-Dec-11 A 06-Feb-12 -20 -55 28-Dec-11 S C. Grant

BC19151-240 U1: Aux Boiler Area - Backfill over U/G Pipe - Ditch 10 0 08-Feb-12 08-Feb-12 415 C. Grant
BC0015C-825 FG Pipeline: FREP Pipe Supports at U1 Pig Receiver 8 08-Feb-12* 21-Feb-12 25 C. Grant Design Hold 2/3
BC38161-100 U1: SRSG UPS EEM & MCC- Excavate, conduit, and prep prior to FREP 12 08-Feb-12* 28-Feb-12 2 49 01-Mar-12 S C. Grant Design Release on Conduit & Permit

BC19151-230 U1: Aux Boiler Area - Install In-Slab Pipe 8 21-Feb-12 05-Mar-12 400 M. Johnson Closed Cooling Water Pipe & CS Pipe

BC19121-100 U1:  Aux Boiler - Gas - Foundation FREP 17 07-Feb-12 06-Mar-12 -19 -55 01-Feb-12 C. Grant
BC0015C-830 FG Pipeline: Install & Test A/G Pipe at U1 Pig Receiver 8 22-Feb-12 06-Mar-12 25 F. Cisco electrical backfill to be completed

Turbine Area UndergTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area Underground
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BC21121-310 U1: Lube Oil Foundation - FREP Mat 1 14-Dec-11 A 23-Jan-12 -25 -60 05-Dec-11 F C. Grant Wall placement change required

BC21121-330 U1: Lube Oil - FREP Isophase Supports 8 31-Jan-12 13-Feb-12 45 S C. Grant
BC21121-312 U1: Lube Oil Foundation - FREP Walls 10 31-Jan-12 15-Feb-12 -60 C. Grant On hold 1/27

Turbine Area Above GTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above Ground
BC33131-200 U1: EBB3 - Erect Isophase Bus Steel Inside STG Enclosure 16 01-Feb-12* 28-Feb-12 40 A. West
BC21151-100 U1: MUSG: STG - Install Aux Equip (Gen Cooler, Air Filter) 8 16-Feb-12 29-Feb-12 -67 -24 27-Oct-11 S K. Mattner Need Lube Oil walls

BC21151-110 U1: MUSG: STG Lube Oil - Install Lube Oil System 36 23-Feb-12 25-Apr-12 -40 -60 15-Feb-12 F. Cisco
BC21151-120 U1: MUSG: STG Control Oil - Install Control Oil System 44 23-Feb-12 09-May-12 -14 20 16-Apr-12 F. Cisco

Heater Bay Area UndHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area Underground
BC05121-187 U1: Heater Bay Foundation - Install Embedded Cast Iron Pipe 0 18-Jan-12 A 19-Jan-12 A S M. Johnson

BC05121-190 U1: Heater Bay Foundation - FREP 16 13-Dec-11 A 16-Feb-12 -42 -61 30-Nov-11 S C. Grant

BC22121-290 U1: Electrical PDC Slab (STG) Foundation - Excavate 4 27-Feb-12* 01-Mar-12 -69 F C. Grant Will Review possible Access Issues 
for crane

Heater Bay Area AboHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above Ground
BC22231-140 U1: MESW: LP Feedwater Heater # 1 -  Set Equipment at EL 111'-8" 4 27-Feb-12 01-Mar-12 -42 -30 14-Dec-11 K. Mattner

BC05131-200 U1: Heater Bay Steel Erection 24 27-Feb-12 05-Apr-12 -43 -57 23-Jan-12 L. Mecham

Plant Services Area UPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area Underground
BC37121-050 U1: Diesel Generator Foundation FREP 4 28-Nov-11 A 26-Jan-12 -52 11 20-Oct-11 F C. Grant

BC30121-103 U1: PSB - Core Drill Vault Elevated Slab 10 23-Jan-12 A 07-Feb-12 -45 S P.Fitzroy After Primary Steel Erection and roof

BC37121-200 U1: ETP2-2: 4.16 kV/ 480 V MCC Transformer (Essential/Plant Services) 
Foundation FREP

8 01-Feb-12 14-Feb-12 -14 -13 19-Jan-12 C. Grant

BC30121-345 U1: Leach Field & Septic Tank FREP 12 15-Feb-12* 06-Mar-12 168 Fulmer Need to dig and set West Wing Wall 
first

Plant Services Area, Plant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above Ground
BC37281-100 U1: MGED: Emerg. Diesel Generator -  Set Equipment / Dressout 32 27-Feb-12 19-Apr-12 -12 3 29-Mar-12 A. West
BC30121-533 U1: AKBS-2 - Plant Services Building - Set Embeded Plates 0 13-Jan-12 A 24-Jan-12 A S C. Grant

BS33121-701 U1: 33Kv Construction Power - Energize Reclosure / Pad Switchgear 0 30-Jan-12* -31 421 F A. West

BC37281-150 U1: ETP2-2: 4.16 kV/ 480 V MCC Transformer (Essential) - Set 
Equipment

4 29-Feb-12 06-Mar-12 -14 -13 09-Feb-12 A. West

BC30281-120 U1: ESM1-1: 4.16kV SWGR  -  Install in Plant Services Building 16 08-Feb-12 06-Mar-12 -29 -27 16-Jan-12 A. West
BC30131-110 U1: AKBS-2 - Plant Services Building - Erect Building (S/C) 34 30-Nov-11 A 20-Mar-12 -39 -51 10-Jan-12 S Fulmer

BC30161-310 U1: Plant Services Building Area - Install Lightning Protection 48 23-Jan-12 12-Apr-12 -30 -17 21-Feb-12 Fulmer
BC30171-100 U1: JD-1: DCS - Install Term Cabinets in Plant Services Building 40 29-Feb-12 08-May-12 -41 -49 27-Feb-12 A. West
BC30161-030 U1: PSB Area - Install A/G Conduit 52 08-Feb-12 08-May-12 -19 -29 04-Apr-12 A. West

Switchyard/ Main TraSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area Underground
BC33121-150 U1: ERG0: Precast Cable Trench - Install next to GSU and Aux 

Transformers
4 05-Dec-11 A 26-Jan-12 -30 421 30-Nov-11 F A. West

BC33121-737 U1: Install Wing Walls beside base Transformer 10 23-Jan-12 A 07-Feb-12 10 F C. Grant
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BC33121-040 U1: ETP1-2: 33kV/4.16kV Station Service Transformer (2MVA) 
Foundation - Excav & FREP

4 06-Dec-11 A 26-Jan-12 -13 -22 03-Jan-12 F C. Grant

BC33131-045 U1: Station Service Transformer - Set Stair 2 06-Feb-12 07-Feb-12 21 H. Koss Design ETA 1/25.  Need materials

BC33121-130 U1: Excitation Transformer Foundation FREP 8 26-Jan-12* 08-Feb-12 -8 55 25-Jan-12 C. Grant
BC33121-340 U1: Isophase Bus Foundations FREP Type F-1 16 15-Feb-12 13-Mar-12 -7 32 29-Feb-12 C. Grant Design Hold 1/27

Switchyard/ Main TraSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above Ground
BC33281-110 U1: ETP0: Main Transformer  - Set Equipment 0 18-Jan-12 A 18-Jan-12 A -17 13-Dec-11 F H. Koss

BC33281-100 U1: ETP1-1: Aux Transformer - Set Equipment 0 18-Jan-12 A 18-Jan-12 A -16 14-Dec-11 F H. Koss

BC33121-314 U1: DA00-3: Main/Aux Transformers Precast Firewalls - Fab & Deliver 0 23-Aug-11 A 26-Jan-12 A -30 29-Nov-11 F K.
Phagoo/I.Harris

BC33281-130 U1: ETP0: Main Transformer  - Dressout 4 27-Feb-12 01-Mar-12 -39 10 20-Dec-11 S A. West
BC33121-110 U1: Main/Aux Transformer Set Pre-Cast Firewalls 16 06-Feb-12 01-Mar-12 -21 10 25-Jan-12 H. Koss
BC33281-735 U1: Dressout Transformer 8 20-Feb-12* 01-Mar-12 401 F A. West
BC32121-314 U1: DA00-6: Sta Srvc Transformers Precast Firewalls - Fab & Deliver 0 27-Oct-11 A 26-Jan-12 A K.

Phagoo/I.Harris
Embeds ETA 12/12

BC33281-390 U1: 33kV/4.16kV Station Service Transformer -  Set on foundation 1 20-Feb-12 20-Feb-12 -21 -30 11-Jan-12 A. West

BC32121-324 U1: DA00: Sta Srvc Transformers Precast Firewalls - Set 8 21-Feb-12 05-Mar-12 -30 C. Grant
BC35121-110 U1: Generator Circuit Breaker - Erect Steel 8 24-Jan-12 06-Feb-12 14 65 29-Feb-12 H. Koss
BC35281-100 U1: ENG0 - Generator Circuit Breaker - Set Equipment 4 07-Feb-12 13-Feb-12 14 65 07-Mar-12 A. West
BC33281-300 U1: Excitation - Set Equipment 4 23-Feb-12 29-Feb-12 -8 55 15-Feb-12 A. West

Water Treatment AreWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area Underground
BC73121-100 U1: Wet Surface Air Cooler Foundations - FREP 4 29-Nov-11 A 26-Jan-12 -26 -11 07-Dec-11 F C. Grant

BC73121-EK01 U1: Electrical PDC (E House) (WT) - Slab & Pedestals FREP 4 20-Dec-11 A 26-Jan-12 -23 -31 13-Dec-11 S C. Grant

BC71121-100 U1: FREP Sodium Hypochlorite Dosing Skid & Tote, PW Filtering Skid 
Foundation FREP

12 23-Jan-12 09-Feb-12 -9 7 25-Jan-12 C. Grant

BC73161-EK03 U1: Electrical PDC (E House) (WT) -Install Tray under EEM 12 01-Feb-12 21-Feb-12 -10 -31 02-Feb-12 A. West
BC77121-180 U1: ETP2-2: 4.16 kV/ 480 V MCC (WT1-2) Transformer Foundations 

FREP
12 06-Feb-12 23-Feb-12 -16 7 26-Jan-12 C. Grant

BC73EC1-330 U1: Closed Cooling Water (CCW) Pump Foundation FREP 0 08-Dec-11 A 23-Jan-12 A 1 23-Jan-12 F C. Grant

BC70121-190 U1: SRSG Blowdown Cooler - Foundation FREP 8 30-Jan-12 09-Feb-12 7 9 22-Feb-12 F C. Grant Anchor bolts 1/30
BC77121-190 U1: Plant Air Equipment Foundation FREP 15 23-Jan-12* 15-Feb-12 -12 6 25-Jan-12 C. Grant Anchor Bolts 1/30

Water Treatment AreWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above Ground
BC75241-100 U1: MT00 - Raw / Fire Water Tank - Erect & Trim 0 05-Dec-11 A 17-Jan-12 A -9 27-Dec-11 S Allstate / Mattner

BC79241-100 U1: MT00 - Mirror Wash Tank - Erect & Trim 6 23-Jan-12 31-Jan-12 9 14 15-Feb-12 Allstate / Mattner

BC71241-110 U1: MT00 - Demin Water Storage Tank - Erect & Trim 12 18-Jan-12 A 09-Feb-12 -9 7 25-Jan-12 Allstate / Mattner

BC73271-110 U1: MEAW -  Dry Surface Air Cooler -  Install / Dressout 12 12-Dec-11 A 09-Feb-12 -15 41 12-Jan-12 S L. Savastio

BC71211-110 U1: MPCG Raw Water Forwarding Pumps 001A & 001B - Set Equipment 6 06-Feb-12* 14-Feb-12 -20 23 09-Jan-12 K. Mattner Verify Pumps

BC79211-130 U1: MPCG Mirror Wash Water Transfer Pumps 001A & 001B - Set 
Equipment

8 01-Feb-12 14-Feb-12 9 43 29-Feb-12 K. Mattner
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STWP_Constr_Act_1, Lonnie, STWP- Machele Modified.



Activity ID Activity Name Rem.
Dur.

Start Finish BL
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Total
Float

Last Week Finish Finish
Met...

RESP ~Scheduler Comments

BC77121-200 U1: Water Treatment Misc Pipe Support Foundations FREP 15 19-Jan-12 A 15-Feb-12 410 C. Grant Design Release?

BC71211-100 U1: MPCG Demin Water Transfer Pumps 001A & 001B - Set Equipment 4 13-Feb-12 16-Feb-12 -9 25 01-Feb-12 K. Mattner

BC75241-105 U1: MT00 - Raw / Fire Water Tank - Static Test 12 30-Jan-12* 16-Feb-12 69 S Allstate / Mattner

BC79241-105 U1: MT00 - Mirror Wash Tank - Static Test 12 01-Feb-12 21-Feb-12 121 Allstate / Mattner

BC73271-100 U1: MEAW -  Wet Surface Air Cooler -  Install / Dressout 12 06-Feb-12 23-Feb-12 1 -11 27-Feb-12 L. Savastio Need spray pump FND

BC73281-EK01 U1: EKL3: Water Treatment E-House  - Set Facility 2 22-Feb-12 23-Feb-12 -10 -31 07-Feb-12 A. West
BC73241-100 U1: MPPM CC Water Chem Addition Tank & Pumps - Install Equipment 5 16-Feb-12 23-Feb-12 1 35 27-Feb-12 K. Mattner

BC73211-100 U1: MPCG CC Water Pumps 001A & 001B - Set Equipment 1 27-Feb-12 27-Feb-12 1 32 28-Feb-12 K. Mattner

BC71261-110 U1: MWKW - Potable Water System -  Set Tank & Equipment 4 27-Feb-12 01-Mar-12 5 25 12-Mar-12 K. Mattner

BC70271-190 U1: MES0: Shell&Tube Exch.  - Set Equipment 8 20-Feb-12 01-Mar-12 11 9 21-Mar-12 K. Mattner

BC71241-125 U1: MT00 - Demin Water Storage Tank - Static Test 12 13-Feb-12 01-Mar-12 51 Allstate / Mattner

BC77221-100 U1: MCRA - Air Compressor / Receiver / Dryer -  Set Equipment 28 23-Feb-12 11-Apr-12 -12 6 21-Mar-12 K. Mattner

BC71161-100 U1: Water Treatment Area - Install Cable Tray 40 27-Feb-12 03-May-12 -31 -11 12-Mar-12 A. West
BC71151-120 U1: Water Treatment Area - Install LB Pipe and Hangers 73 12-Dec-11 A 28-May-12 -16 0 30-Apr-12 M. Johnson

ACC E-house Area UACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area Underground
BC23121-300 U1: Electrical PDC Slab (ACC) Foundation FREP 8 31-Jan-12* 14-Feb-12 -45 -30 17-Nov-11 C. Grant
BC23121-310 U1: ETP2-2: 4.16 kV/480 V MCC Transformers (ACC 1-4) Foundation 

FREP
16 14-Feb-12 13-Mar-12 -21 18 02-Feb-12 C. Grant

ACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house Area
BC23281-300 U1: EKL3: E-House (ACC) - Set Facility 2 21-Feb-12 23-Feb-12 -40 -30 08-Dec-11 A. West
BC23161-020 U1: ACC Area - Install Cable Tray 52 02-Feb-12 02-May-12 5 20 10-May-12 A. West

ACC/ Condensate PoACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher Underground
BC23121-210 U1: Condensate Polisher Foundation FREP 6 25-Oct-11 A 31-Jan-12 -47 -3 02-Nov-11 F C. Grant pipe supports to be post FREP.  

Conduit interference, need survey

BC23121-255 U1: Condensate Pump FND - Backfill & FREP 7 21-Nov-11 A 01-Feb-12 12 F C. Grant

BC23121-240 U1: Condensate Pump - Install Pump Cans & Grout 1A & 1B 4 09-Feb-12 15-Feb-12 -50 12 14-Nov-11 F L. Savastio

BC23121-260 U1: Condensate Vacuum Pump Skid - Foundation FREP 15 01-Feb-12* 27-Feb-12 -43 10 07-Dec-11 C. Grant
BC23121-700 U1: ACC Wash Water Pump - Foundation FREP 16 31-Jan-12* 27-Feb-12 -30 2 03-Jan-12 C. Grant Fix Pipe
BC05121-230 U1: Steam Duct from BFP to ACC - Foundations FREP 24 10-Oct-11 A 01-Mar-12 -52 55 28-Nov-11 C. Grant

ACC/ Condensate PoACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above Ground
BC23271-130 U1: ACC - Street 1 - Preassemble Motor Bridges 0 25-Oct-11 A 23-Jan-12 A -26 01-Dec-11 F L. Savastio

BC23271-140 U1: ACC - Street 1 - Install Motor Bridges 0 12-Jan-12 A 24-Jan-12 A -18 15-Dec-11 L. Savastio

BC23271-145 U1: ACC - Street 1 - Preassemble A - Frame & Cond. Manifold 6 25-Oct-11 A 31-Jan-12 -29 5 06-Dec-11 F L. Savastio
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BC23131-100 U1: ACC - Erect South Stairs 8 03-Jan-12 A 02-Feb-12 -29 63 08-Dec-11 S L. Savastio

BC23271-150 U1: ACC - Street 1 - Install A-Frame & Cond. Manifold 12 01-Feb-12 21-Feb-12 -23 5 10-Jan-12 L. Savastio

BC23271-204 U1: ACC - Street 1 - Preassemble Siding 12 13-Feb-12* 01-Mar-12 -24 1 19-Jan-12 L. Savastio

BC23271-170 U1: ACC - Street 1 - Set Heat Exchanger Cores 12 22-Feb-12 13-Mar-12 -30 5 19-Jan-12 L. Savastio

BC23271-830 U1: ACC - Misc operations & scaffolding and blade alignment (Level of 
effort)

70 12-Jan-12 A 22-May-12 -18 29 19-Apr-12 L. Savastio

BC23271-400 U1: ACC - Street 2 - Preassemble Fan Bells 2 09-Nov-11 A 24-Jan-12 -11 423 03-Jan-12 F L. Savastio

BC23271-410 U1: ACC - Street 2 - Preassemble Motor Bridges 4 25-Oct-11 A 26-Jan-12 -21 13 15-Dec-11 F L. Savastio

BC23271-440 U1: ACC - Street 2 - Lift & Set Fan Bells & Fan Screens 6 10-Jan-12 A 31-Jan-12 -11 -5 10-Jan-12 F L. Savastio

BC23271-430 U1: ACC - Street 2 - Preassemble A - Frame  & Cond. Manifold 10 04-Jan-12 A 07-Feb-12 -23 -2 22-Dec-11 F L. Savastio

BC23271-450 U1: ACC - Street 2 - Install Motor Bridges 11 30-Jan-12 15-Feb-12 -15 13 19-Jan-12 L. Savastio

BC23271-460 U1: ACC - Street 2 - Install A - Frame & Cond. Manifold 12 08-Feb-12 28-Feb-12 -10 13 09-Feb-12 L. Savastio

BC23261-100 U1: MWDC: Condensate Polisher - Install 16 15-Feb-12 13-Mar-12 -20 -3 07-Feb-12 L. Savastio

BC23271-494 U1: ACC - Street 2 - Preassemble Siding 12 22-Feb-12 13-Mar-12 -43 1 22-Dec-11 L. Savastio

BC23271-480 U1: ACC - Street 2 - Set Heat Exchanger Cores 12 29-Feb-12 20-Mar-12 -16 31 21-Feb-12 L. Savastio

BC23271-600 U1: ACC - Street 3 - Preassemble Fan Bells 8 11-Jan-12 A 02-Feb-12 -25 0 15-Dec-11 F L. Savastio

BC23271-610 U1: ACC - Street 3 - Preassemble Motor Bridges 10 04-Jan-12 A 07-Feb-12 -19 -3 03-Jan-12 L. Savastio

BC23271-640 U1: ACC - Street 3 - Lift & Set Fan Bells & Fan Screens 6 01-Feb-12 09-Feb-12 -25 -5 22-Dec-11 S L. Savastio

BC23271-650 U1: ACC - Street 3 - Install Motor Bridges 6 13-Feb-12 21-Feb-12 -21 -5 12-Jan-12 L. Savastio

BC23271-630 U1: ACC - Street 3 - Preassemble A - Frame & Cond. Manifold 15 30-Jan-12 22-Feb-12 -32 -6 22-Dec-11 F L. Savastio

BC23271-660 U1: ACC - Street 3 - Install A - Frame & Cond. Manifold 12 23-Feb-12 14-Mar-12 -23 -6 02-Feb-12 L. Savastio

BFP Duct Support ArBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area Underground
BC23121-541 U1: IDT/EDT & PB Sump - FREP Walls 7 09-Jan-12 A 01-Feb-12 -52 F C. Grant Design change of forms

BC10121-330 U1: Nitrogen Bottle Rack & Oxygen Scavenger Skids Foundation - FREP 13 14-Feb-12* 06-Mar-12 -23 42 25-Jan-12 C. Grant

BC10121-320 U1: Chemical Unloading - Foundation FREP 16 16-Feb-12 14-Mar-12 -23 40 02-Feb-12 C. Grant

U1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar Field
BC87111-410 U1: Site Prep - Install Gabion Baskets 20 07-Feb-12* 12-Mar-12 396 Las Vegas

Paving

No IPAH - AREA / MDNo IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL 
BSAD011-001 U1: AD-1 Condensate - System Walkdown 4 23-Jan-12 26-Jan-12 80 95 14-Jun-12
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BSAB011-001 U1: AB-1 - Main Steam - System Walkdown 4 23-Jan-12 26-Jan-12 80 95 14-Jun-12
BSAD011-010 1-AD-1 Condensate - Construction System Turnover 4 30-Jan-12 02-Feb-12 80 95 21-Jun-12
BSAB011-010 1-AB - Main Steam - Construction System Turnover 4 30-Jan-12 02-Feb-12 80 95 21-Jun-12
BCPF161-110 U1: PF-2 - Install Terminations (for Energization) 40 30-Jan-12 05-Apr-12 0 -5 05-Apr-12 A. West
BC00121-120 U1: Install Miscellaneous Structural Steel & Sumps Grating (level of effort) 100 02-Feb-12 25-Jul-12 -16 0 27-Jun-12 L. Mecham
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G.SmithG.SmithG.SmithG.SmithG.SmithG.SmithG.SmithG.SmithG.SmithG.SmithG.Smith
COMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREA

Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2Yard Area / Colosseum Rd / Fuel Gas Line E of U2
BC0015C-375 FG Pipeline: Final Backfill Cathodic Protection- Ditch 31 3 26-Jan-12* 31-Jan-12 -44 45 19-Jan-12 D. Gipson Need permit

BC0015C-809 FG Pipeline: Install & Test A/G Pipe at U2 Pig Launcher 12 24-Jan-12 A 09-Feb-12 39 01-Mar-12 F. Cisco

BC0015C-815 FG Pipeline: FREP Pipe Supports at U1 Pig Launcher & U9 Pig Receiver 8 30-Jan-12* 09-Feb-12 46 07-Feb-12 D. Gipson

BC0015C-820 FG Pipeline: Install & Test A/G Pipe at U1 Pig Launcher & U9 Pig 
Receiver

1 09-Feb-12 09-Feb-12 39 21-Feb-12 F. Cisco

BC0015C-805 FG Pipeline: FREP Pipe Supports at U2 Pig Launcher 8 07-Feb-12 20-Feb-12 251 16-Feb-12 D. Gipson

BC00152-010A FG Pipeline: Backfill Pipe - Ditch 32A&B (from Pigging Station to U2) 8 30-Jan-12* 09-Feb-12 -18 39 16-Feb-12 S D. Gipson

BC0015C-645 FG Pipeline: Check Cathodic Readings - Ditch 33 0 13-Dec-11 A 17-Jan-12 A -30 17-Jan-12 F A. West

BC0015C-425 FG Pipeline: Excavate for Cathodic Protection - Ditch 33 6 24-Jan-12 A 31-Jan-12 -32 18 02-Feb-12 D. Gipson

BC0015C-445 FG Pipeline: Install Cathodic Protection - Ditch 33 4 01-Feb-12 07-Feb-12 -29 18 15-Feb-12 A. West

BC0015C-455 FG Pipeline: Final Backfill Cathodic Protection - Ditch 33 4 08-Feb-12 14-Feb-12 1 18 22-Feb-12 D. Gipson

BC0015C-667 FG Pipeline: Backfill Sand over Pipe - Ditch 34 8 26-Jan-12* 08-Feb-12 -14 -8 08-Feb-12 S D. Gipson B446

BC0015C-677 FG Pipeline: Check Cathodic Readings - Ditch 34 2 09-Feb-12 13-Feb-12 -16 -8 13-Feb-12 A. West

BC0015C-024A FG Pipeline: Backfill Pipe - Ditch 34 (from U2 north to U3) 5 16-Feb-12 23-Feb-12 -18 -8 23-Feb-12 D. Gipson

BC0015C-465 FG Pipeline: Excavate for Cathodic Protection - Ditch 34 5 27-Feb-12 05-Mar-12 -17 1 05-Mar-12 D. Gipson

BC00153-390 FG Pipeline: Hydro Test & Pig - Ditch 35 (From Pig Sta to U3 PB) 0 17-Jan-12 A 20-Jan-12 A 29 19-Jan-12 F. Cisco

BC00153-400 FG Pipeline:  Jeep and Wrap Pipet  - Ditch 35 4 23-Jan-12 A 26-Jan-12 34 35 26-Jan-12 F. Cisco

BC00153-410 FG Pipeline: Backfill sand over Pipe - Ditch 35 3 30-Jan-12 01-Feb-12 40 35 01-Feb-12 D. Gipson

BC00153-420 FG Pipeline: Check Cathodic Readings - Ditch 35 1 02-Feb-12 02-Feb-12 40 35 02-Feb-12 A. West

BC00153-010A FG Pipeline: Backfill to U3 PB - Ditch 35 (From Pig Sta to U3 PB) 8 06-Feb-12 16-Feb-12 38 35 14-Feb-12 D. Gipson

BC0015C-505 FG Pipeline: Excavate for Cathodic Protection - Ditch 35 (From Pig Sta to 
U3 PB)

6 21-Feb-12* 29-Feb-12 37 192 23-Feb-12 D. Gipson

BC0015C-030 FG Pipeline: Install & Weld Pipe - Ditch 36a 5 12-Dec-11 A 27-Jan-12 1 -19 27-Jan-12 S F. Cisco

BC0015C-687 FG Pipeline: Hydro Test & Pig - Ditch 36a 3 30-Jan-12 01-Feb-12 4 -14 31-Jan-12 F. Cisco

BC0015C-860 FG Pipeline: Install & Test A/G Pipe at U3 Pig Launcher 13 23-Jan-12 A 13-Feb-12 263 13-Feb-12 F. Cisco

BC0015C-697 FG Pipeline: Jeep and Wrap Pipe - Ditch 36a 12 02-Feb-12 22-Feb-12 4 -14 21-Feb-12 F. Cisco

BC0015C-707 FG Pipeline: Backfill Sand Over Pipe - Ditch 36a 6 23-Feb-12 05-Mar-12 12 -14 01-Mar-12 D. Gipson

BC0015C-855 FG Pipeline: FREP Pipe Supports at U3 Pig Launcher 8 22-Feb-12* 06-Mar-12 399 30-Jan-12 D. Gipson
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BC0015C-781 FG Pipeline: Excavate - Ditch 36b 9 03-Jan-12 A 06-Feb-12 -21 17-Jan-12 D. Gipson C384

BC0015C-782 FG Pipeline: Install & Weld Pipe - Ditch 36b 23 12-Jan-12 A 29-Feb-12 -27 29-Feb-12 F. Cisco

BC0015C-783 FG Pipeline: Hydro Test & Pig - Ditch 36b 8 01-Mar-12 14-Mar-12 -27 14-Mar-12 F F. Cisco C384

BC0015C-865 FG Pipeline: FREP Pipe Supports at U9 Pig Launcher (at Kern River 
Tie-in)

8 01-Mar-12 14-Mar-12 12 06-Mar-12 D. Gipson

BSZ001C-010 Z002: FG Pipeline Pigging - Prep Exhibits D&E / SR 12 06-Feb-12* 22-Feb-12 -34 -16 02-Mar-12 S F. Coleman

UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2
Powerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SE

BC00162-330 U2: Powerblock Yard Area - Install Grounding 24 01-Aug-11 A 24-Apr-12 -48 26 15-May-12 A. West

Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1
BC10132-118a U2: SRSG Tower - Erect Tier 1 Piping up to 140' 23 08-Nov-11 A 29-Feb-12 -75 402 30-Jan-12 RJ. Rampersad need materials - see detailed 

restrain list.  Need rigging 
(FMR UC00-427)

Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2
BC10152-120 U2: SRSG Tower - Tier 2 - Load LB Pipe & Hangers 4 30-Jan-12* 02-Feb-12 -26 417 02-Feb-12 F RJ. Rampersad Side Load Pipe

Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3
BC10242-110 U2: MTS0 CC Water Head Tank in Tier 3 - Install Equipment 0 17-Jan-12 A 17-Jan-12 A 9 17-Jan-12 F K. Mattner

BC10122-150 U2: SRSG Tower - Elevated Slab at Tier 3 FREP 3 11-Jan-12 A 25-Jan-12 -22 97 25-Jan-12 F D. Gipson too cold to pour?

BC10232-132 U2: SRSG Tower - Erect Tier 3 DA Vessel Access Platforms & T3 
Closeout Steel

3 13-Feb-12* 15-Feb-12 -42 410 25-Jan-12 F K. Mattner

BC10152-130 U2: SRSG Tower - Tier 3 - ELT LB Pipe & Hangers attached to Vessel 16 26-Jan-12* 22-Feb-12 -21 65 22-Feb-12 RJ. Rampersad

BC10162-380 U2: SRSG Tower - Install Cable Tray Tiers 1~9 94 12-Dec-11 A 03-Jul-12 -2 16 03-Jul-12 S A. West

Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4Boiler / Tower Level 4
BC10152-140 U2: SRSG Tower - Tier 4 - Load Vertical LB Pipe & Hangers and stage 

Horizontal Pipe on Tier 3 Q Deck
2 02-Feb-12 06-Feb-12 -21 103 06-Feb-12 RJ. Rampersad

Boiler / Tower Level 6Boiler / Tower Level 6Boiler / Tower Level 6Boiler / Tower Level 6Boiler / Tower Level 6Boiler / Tower Level 6Boiler / Tower Level 6Boiler / Tower Level 6Boiler / Tower Level 6Boiler / Tower Level 6Boiler / Tower Level 6
BC10132-169 U2: SRSG Tower - Lift & Set Tier 6 Platform Steel up to EL 337' 0 18-Jan-12 A 18-Jan-12 A 2 18-Jan-12 D. West

BC10132-430 U2: SRSG Tower - Stage & Hang Piping on Tier 6 platform at grade 0 18-Jan-12 A 18-Jan-12 A -2 18-Jan-12 RJ. Rampersad 3/8 of spools on site

BC10132-162 U2: SRSG Tower - Bolt-up, Plumb & Impact Tier 6 0 17-Jan-12 A 24-Jan-12 A 23-Jan-12 D. West

BC10132-855 U2: ACE0-1: Construction Elevator  -  Tier 6 Install Construction Elevator 1 25-Jan-12* 25-Jan-12 -1 -2 19-Jan-12 D. West

Boiler / Tower Level 7Boiler / Tower Level 7Boiler / Tower Level 7Boiler / Tower Level 7Boiler / Tower Level 7Boiler / Tower Level 7Boiler / Tower Level 7Boiler / Tower Level 7Boiler / Tower Level 7Boiler / Tower Level 7Boiler / Tower Level 7
BC10242-590 U2: MTSC: Set SRSG Blowdown Tank in Tier 7 platform at grade 0 19-Jan-12 A 19-Jan-12 A 12 19-Jan-12 K. Mattner

BC10132-818 U2:Tower Crane - Crane Available to Jump from Section #20 to #22 0 20-Jan-12 A 20-Jan-12 A 3 20-Jan-12 D. West After T6 Platform

BC10152-170 U2: SRSG Tower - Tier 7 - Load Tier 5&6 Vertical LB Pipe thru Tier 6 
Platform and Stage Tier 7 pipe on Tier 6 platform

0 24-Jan-12 A 24-Jan-12 A 1 24-Jan-12 RJ. Rampersad spools not received on time
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BC10132-177 U2: SRSG Tower - Lift & Set Tier 7 Stair Tower Steel up to EL 376' 0 25-Jan-12 A 25-Jan-12 A 2 24-Jan-12 D. West

BC10132-178 U2: SRSG Tower - Lift & Set Tier 7 Perimeter Steel up to EL 376' 0 25-Jan-12 A 25-Jan-12 A 4 24-Jan-12 D. West

BC10132-819 U2:Tower Crane - Tie Crane to building at Section #18 1 25-Jan-12* 25-Jan-12 3 -11 23-Jan-12 D. West

BC10132-179 U2: SRSG Tower - Lift & Set Tier 7 Platform Steel up to EL 376' 1 26-Jan-12* 26-Jan-12 7 -23 25-Jan-12 D. West

BC10132-856 U2: ACE0-1: Construction Elevator  -  Tier 7 Install Construction Elevator 1 26-Jan-12 26-Jan-12 8 -2 25-Jan-12 D. West

BC10132-440 U2: SRSG Tower - Stage & Hang Piping on Tier 7 platform 1 30-Jan-12 30-Jan-12 4 -13 24-Jan-12 RJ. Rampersad

BC10132-172 U2: SRSG Tower - Bolt-up, Plumb & Impact Tier 7 4 26-Jan-12 01-Feb-12 -23 01-Feb-12 D. West

Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8
BC10152-186 U2: SRSG Tower - Load RPI Pipe on top of Tier 8 platform at EL 415' (4 

CRH, HRH spools)
1 16-Feb-12 16-Feb-12 -22 20-Feb-12 F K. Mattner Need stress machine

BC10132-182 U2: SRSG Tower - Bolt-up, Plumb & Impact Tier 8 2 16-Feb-12 20-Feb-12 -23 20-Feb-12 F D. West

BC10132-181 U2: SRSG Tower - Pre-Assy Stair Tower Tier 8 up to EL 415' 0 10-Jan-12 A 23-Jan-12 A -9 23-Jan-12 D. West

BC10132-1000 U2:Tower Crane - Crane Available to Jump from Section #22 to #26 2 27-Jan-12* 28-Jan-12 9 -4 28-Jan-12 D. West

BC10132-187 U2: SRSG Tower - Lift & Set Tier 8 Stair Tower Steel up to EL 415' 1 02-Feb-12 02-Feb-12 6 -23 02-Feb-12 D. West

BC10132-188 U2: SRSG Tower - Lift & Set Tier 8 Perimeter Steel up to EL 415' 1 02-Feb-12 02-Feb-12 8 -23 02-Feb-12 D. West

BC10132-185 U2: SRSG Tower - Pre-Assy Tier 8  Platforms & Grating up to EL 415' 4 31-Jan-12 06-Feb-12 -14 -18 06-Feb-12 D. West

BC10282-100 U2: EKL3 - SRSG E-House - Set in Tier 8 1 07-Feb-12 07-Feb-12 9 -23 08-Feb-12 A. West

BC10132-186 U2: SRSG Tower - Stick-Build Tier 8 Steel Bracing EL 395' 2 06-Feb-12 07-Feb-12 8 -23 07-Feb-12 D. West

BC10242-600 U2: MTSC: Set SRSG Flash Tank on Tier 8 Platform at grade 2 07-Feb-12 08-Feb-12 17 -10 08-Feb-12 K. Mattner

BC10152-182 U2: SRSG Tower - Tier 8 - Load Vertical Pipe on Intermediate Platform 
(+-18 spools)

2 08-Feb-12 09-Feb-12 9 -23 13-Feb-12 RJ. Rampersad

BC10132-821 U2:Tower Crane - Crane Available to Jump from Section #26 to #29 2 10-Feb-12 11-Feb-12 9 -8 18-Feb-12 D. West

BC10152-184 U2: SRSG Tower - Tier 8 - Load Bechtel Pipe on Intermediate Platform 
(+-18 spools)

2 13-Feb-12 14-Feb-12 9 -23 15-Feb-12 RJ. Rampersad

BC10132-189 U2: SRSG Tower - Lift & Set Tier 8 Platform Steel up to EL 415' 1 15-Feb-12 15-Feb-12 10 -23 16-Feb-12 D. West

BC10132-857 U2: ACE0-1: Construction Elevator  -  Tier 8 Install Construction Elevator 1 15-Feb-12 15-Feb-12 11 -13 16-Feb-12 D. West

BC10132-450 U2: SRSG Tower - Stage & Hang Piping on Tier 8 platform 4 16-Feb-12 22-Feb-12 -21 93 13-Feb-12 RJ. Rampersad

Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9
BS33122-064 U2: Construction Power Available for Tower Production Piping 0 29-Feb-12 -6 27-Feb-12 A. West

BC10132-192 U2: SRSG Tower - Bolt-up Partial Tier 9 (prior to staging spools) 2 23-Feb-12 27-Feb-12 -23 24-Feb-12 F D. West

BC10132-198 U2: SRSG Tower - Tier 9 - Stick Build Cantiliver Platform at EL 426' 3 22-Feb-12 27-Feb-12 -23 24-Feb-12 F D. West

BC10132-195 U2: SRSG Tower - Pre-Assy Tier 9 Platforms & Grating up to EL 439' 3 17-Jan-12 A 25-Jan-12 10 -18 25-Jan-12 D. West

BC10132-193 U2: SRSG Tower - Pre-Assy Tier 9 Perimeter Steel up to EL 439' 2 26-Jan-12 30-Jan-12 -29 -18 30-Jan-12 D. West

BC10132-191 U2: SRSG Tower - Pre-Assy Stair Tower Tier 9 up to EL 439' 8 23-Jan-12 02-Feb-12 -9 -14 06-Feb-12 D. West

BC10132-196 U2: SRSG Tower - Lift & Set Tier 9 Stair Tower Steel up to EL 439' 1 21-Feb-12 21-Feb-12 12 -23 21-Feb-12 D. West

BC10132-197 U2: SRSG Tower - Lift & Set Tier 9 Perimeter Steel up to EL 439' 1 21-Feb-12 21-Feb-12 14 -23 21-Feb-12 D. West
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BC10152-190 U2: SRSG Tower - Tier 9 - Rig in Pipe Prior to Setting T9 Platform, EL 
427' (+-15 spools)

3 27-Feb-12 29-Feb-12 3 -23 29-Feb-12 K. Mattner

BC10132-194 U2: SRSG Tower - Stick Build Tier 9 Upper Diagonal Bracing 1 01-Mar-12 01-Mar-12 10 -23 29-Feb-12 D. West

Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10
BC10132-210 U2: SRSG T10: Pre-Assy Steel 4 17-Jan-12 A 26-Jan-12 12 -10 31-Jan-12 D. West

BC10132-211 U2: SRSG T10: Stage Pipe at Grade 8 30-Jan-12 09-Feb-12 20 -10 14-Feb-12 K. Mattner

BC10132-308 U2: SRSG Modules - Prep Heavy Haul Road 12 13-Feb-12 01-Mar-12 -22 29-Feb-12 F D. Gipson Need grading plan

BC10162-384 U2: SRSG Boiler - Install clips and prep for tray installation 76 30-Jan-12 07-Jun-12 -36 -12 14-May-12 A. West Need design for new tube steel
beams

Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11Boiler / SRSG Tier 11
BC10132-220 U2: SRSG T11: Pre-Assy Steel 12 31-Jan-12 20-Feb-12 -1 -18 28-Feb-12 K. Mattner Need materials

BC10132-221 U2: SRSG T11: Stage Pipe at Grade 16 21-Feb-12 19-Mar-12 -1 -18 27-Mar-12 K. Mattner

Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12Boiler / SRSG Tier 12
BC10412-054 U2: SRSG Temp Prot Panel A-Frame - Assemble A-Frames & girts 7 08-Feb-12 20-Feb-12 14 15-Feb-12 F K. Mattner

BC10132-970 U2: SRSG T12: Erect 901 Temp Support Steel 0 19-Jan-12 A 23-Jan-12 A 0 25-Jan-12 D. West

BC10132-230 U2: SRSG T12: Pre-Assy Steel 12 14-Feb-12 05-Mar-12 11 -8 20-Mar-12 D. West

BC10412-110 U2: SRSG: Lower Protection Panels / Unload to A-Frames/Perm Girts 8 21-Feb-12 05-Mar-12 5 14 29-Feb-12 K. Mattner To be released by U1?

BC10132-231 U2: SRSG T12: Stage Pipe at Grade 14 23-Feb-12 19-Mar-12 19 -8 03-Apr-12 K. Mattner

Auxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler Underground
BC19112-140 U2: Excavate Aux Boiler Area - Ditch 10 12 06-Feb-12* 23-Feb-12 -45 26 16-Feb-12 D. Gipson C355 - need to move temp 

power gen

BC19162-010 U2: Aux Boiler Area - Install U/G Raceway - Ditch 10 12 13-Feb-12 01-Mar-12 61 26 08-Mar-12 A. West

BC19122-130 U2: Aux Boiler Sump FREP Base & Walls 16 20-Feb-12 15-Mar-12 -34 45 15-Mar-12 D. Gipson

Turbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area Underground
BC21122-112 U2: Turbine Pedestal - FREP Curbs 0 23-Jan-12 A 23-Jan-12 A D. Gipson

BC21122-290 U2: Lube Oil Area - Install & Test UG Pipe (Ditch 9 & 5B South) 5 17-Jan-12 A 30-Jan-12 -9 30-Jan-12 S RJ. Rampersad

BC21122-343 U2: Lube Oil Area - Backfill Pipe (Ditch 9 & 5B South) 3 06-Feb-12 08-Feb-12 -9 08-Feb-12 S D. Gipson

BC21122-333 U2: Lube Oil Area - Excavate for UG Pipe (Ditch 5b North) 3 09-Feb-12 14-Feb-12 -9 14-Feb-12 S D. Gipson

BC21122-295 U2: Lube Oil Area - Install & Test UG Pipe (Ditch 5b North) 12 15-Feb-12 06-Mar-12 -9 06-Mar-12 F RJ. Rampersad C278

Turbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above Ground
BC21122-145 U2: MUSG: STG - Install sole plates 20 25-Jan-12* 28-Feb-12 -36 27 16-Feb-12 K. Mattner

Heater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area Underground
BC05122-185 U2: Heater Bay Foundation - Backfill  to bottom of Concrete 4 28-Feb-12 05-Mar-12 -17 29-Feb-12 S D. Gipson

Plant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area Underground
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BC33282-060 U2: Constr Power XFMR TP-1X (by PSB) - Install 0 09-Jan-12 A 17-Jan-12 A -6 17-Jan-12 S Elemental need backfill

BC33162-050 U2: 33 kV/480V Constr Power Xformer - Install U/G Cable from Pad 
Mounted Switchgear to Constr Power XFMR

0 18-Jan-12 A 26-Jan-12 A -44 26-Jan-12 Elemental

BS33122-060 U2: ETP2-1: 33kV/480V Construction Power Transformer - Checkout 
Temporary Power  (TP-1X, 2X)

8 15-Feb-12 28-Feb-12 -23 -6 23-Feb-12 A. West

BS33122-061 U2: ETP2-1: 33kV/480V Construction Power Transformer Energize  
(TP-1X, 2X)

1 29-Feb-12 29-Feb-12 -23 -6 27-Feb-12 A. West

BS33122-062 U2: ETP2-1: 33kV/480V Construction Power - Power Available  (TP-1X, 
2X)

0 29-Feb-12 -23 -6 27-Feb-12 A. West

BC30152-270 U2: Diesel Generator - Install Storm Drain & Backfill 0 05-Dec-11 A 23-Jan-12 A 24-Jan-12 F D. Gipson

BC30122-103 U2: PSB - Core Drill Vault Elevated Slab 0 04-Jan-12 A 23-Jan-12 A 19-Jan-12 S P.Fitzroy

BC30122-340 U2: PSB - Slab FREP (Control Room Side) 0 12-Dec-11 A 24-Jan-12 A 19-Jan-12 F D. Gipson TARGET 12/12

BC37122-200 U2: ETP2-2: 4.16 kV/ 480 V MCC Transformer (Essential/Plant Services) 
Foundation FREP

8 16-Feb-12* 29-Feb-12 -23 29 27-Feb-12 D. Gipson

BC30162-020 U2: PSB - Install Tray inside Vault 27 04-Jan-12 A 07-Mar-12 -28 -11 07-Mar-12 A. West

Plant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above Ground
BC30132-110 U2: AKBS-2 - Plant Services Building - Erect Building 52 30-Jan-12 26-Apr-12 -43 -40 23-Apr-12 Fulmer TARGET 12/15

BC30162-310 U2: Plant Services Building Area - Install Lightning Protection 48 27-Feb-12 17-May-12 -36 24 14-May-12

Switchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area Underground
BC33122-100 U2: Main/Aux Transformer Foundation FREP BaseMat 5 17-Jan-12 A 30-Jan-12 -13 -10 30-Jan-12 D. Gipson

BC33122-717 U2: Main/Aux Transformers - FREP Isophase Supports Inside Pit TP-3 12 02-Feb-12 22-Feb-12 48 22-Feb-12 S D. Gipson On hold

BC33122-105 U2: Main/Aux Transformer Foundation FREP Walls / Pedestal 20 02-Feb-12 07-Mar-12 -18 -10 22-Feb-12 D. Gipson URGENT NEED BY 7-DEC-11

BC33122-040 U2: Station Service Transformer - FREP Base & Walls 6 05-Dec-11 A 31-Jan-12 -13 45 26-Jan-12 F D. Gipson

BC33122-045 U2: SST - Neutral Grounding Resistor Mat Excavation & FREP 8 06-Feb-12 16-Feb-12 68 14-Feb-12 D. Gipson

BFPY212-211 PY21/PZ41-25: Fire Protection - Deliver Deluge Supports Unit 2 1 02-Feb-12 02-Feb-12 79 02-Feb-12

Switchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above Ground
BC33282-390 U2: 33kV/4.16kV Station Service Transformer -  Set on foundation 1 15-Feb-12 15-Feb-12 -18 41 15-Feb-12 A. West

BC33282-040 U2: 33kV/4.16kV Station Service Transformer -  Dress / Trim out 4 16-Feb-12 22-Feb-12 -18 41 22-Feb-12 A. West

BC32122-314 U2: DA00-6: Sta Srvc Transformers Precast Firewalls - Deliver 1 01-Mar-12 01-Mar-12 52 22-Feb-12 K.
Phagoo/I.Harris

BC35162-100 U2: Switchyard/Transformer Area - Install A/G Raceway 80 29-Feb-12 17-Jul-12 -7 21 11-Jul-12 A. West

Water Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area Underground
BC71162-087 U2: Water Treatment Area -  Backfill pipe - Area 8A 0 19-Dec-11 A 23-Jan-12 A -39 19-Jan-12 S D. Gipson

BC71162-204 U2: Water Treatment Area -  Backfill pipe - Area 8B 0 19-Dec-11 A 23-Jan-12 A -26 19-Jan-12 S D. Gipson

BC73112-100 U2: Wet Surface Air Cooler Foundation Area - Excavate/ Backfill 0 24-Oct-11 A 18-Jan-12 A -41 18-Jan-12 D. Gipson

BC77122-186 U2: Water Treatment Area - Excavate for Plant Air UG Pipe 2 26-Jan-12* 30-Jan-12 8 D. Gipson
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BC73EC2-330 U2: Closed Cooling Water (CCW) Pump Foundation FREP 8 19-Jan-12 A 02-Feb-12 5 58 20-Mar-12 D. Gipson

BC71122-630 U2: Waste Water Tank & Pumps FREP 8 19-Jan-12 A 02-Feb-12 51 60 21-May-12 D. Gipson

BC75122-182 U2: Raw Water Forwarding Pump Foundation FREP 8 19-Jan-12 A 02-Feb-12 64 D. Gipson Pending NCR location 3.5"

BC75122-170 U2: Raw / Fire Water Tank Foundation FREP 9 03-Jan-12 A 06-Feb-12 -33 5 24-Jan-12 D. Gipson Pending NCR location 3.5"

BC75122-180 U2: Fire Pump Module (Powerblock) Foundation FREP 8 25-Jan-12* 07-Feb-12 -36 4 07-Feb-12 S D. Gipson

BC71122-560 U2: Demin Water Tank Foundation FREP 10 11-Jan-12 A 07-Feb-12 -50 18 24-Jan-12 D. Gipson

BC77122-188 U2: Water Treatment Area - Install & Test Plant Air UG Pipe 5 31-Jan-12 07-Feb-12 8 D. Gipson

BC79122-120 U2: Mirror Wash Tank & Pumps - Foundation FREP 12 10-Jan-12 A 09-Feb-12 -23 -24 09-Feb-12 D. Gipson

BC73122-100 U2: Wet Surface Air Cooler Foundation - FREP 14 23-Jan-12 A 14-Feb-12 -20 48 14-Feb-12 D. Gipson

BC70122-190 U2: SRSG Blowdown Cooler - Foundation FREP 8 06-Feb-12 16-Feb-12 51 60 04-Jun-12 D. Gipson

BC73122-K01 U2: Electrical E-house (WT) - Slab FREP 8 13-Feb-12 23-Feb-12 -23 -24 23-Feb-12 D. Gipson

BC71122-550 U2: Demin Water Trailer Slab FREP 16 08-Feb-12* 06-Mar-12 -45 18 28-Feb-12 D. Gipson Need design

BC77122-190 U2: Plant Air Equipment Foundation Backfill & FREP 16 13-Feb-12 08-Mar-12 -18 8 05-Mar-12 D. Gipson

BC71122-640 U2: Potable Water Tank & Pumps Foundation FREP 16 22-Feb-12 20-Mar-12 33 46 04-Jun-12 D. Gipson

BC71122-562 U2: Demin/Potable/Waste Water Transfer Pumps - Foundation FREP 16 22-Feb-12 20-Mar-12 30 D. Gipson

BC71122-100 U2: FREP Sodium Hypochlorite Dosing Skid & Tote, PW Filtering Skid 
Foundation FREP

20 27-Feb-12 29-Mar-12 31 40 11-Jun-12 D. Gipson

Water Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above Ground
BCMT002-100 U2: MT00 - Mirror Wash Tank - Fab / Delivery 0 31-Jan-12* -1 62 03-Apr-12 Allstate / Mattner

BCMT002-130 U2: MT00 - Demin Water Storage Tank - Fab / Delivery 0 31-Jan-12* -12 34 13-Mar-12 Allstate / Mattner

BCMT002-140 U2: MT00 - Raw / Fire Water Tank - Fab / Delivery 0 31-Jan-12* -24 14 21-Feb-12 Allstate / Mattner

BC73122-110 U2: MEAW: Dry Surface Air Cooler - Erect Steel 12 13-Feb-12* 01-Mar-12 0 16 09-Feb-12 S L. Savastio

BC75212-110 U2: MPGF: Fire / Jockey Pumps - Set Equipment & Trim Out 10 16-Feb-12 05-Mar-12 -5 3 05-Mar-12 RJ. Rampersad

BC73272-100 U2: MEAW -  Wet Surface Air Cooler -  Install / Dressout 12 21-Feb-12 12-Mar-12 27 45 06-Mar-12 L. Savastio

BC75242-100 U2: MT00 - Raw / Fire Water Tank - Erect & Trim 20 01-Mar-12 04-Apr-12 -8 -3 09-Apr-12 Allstate / Mattner

ACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area UndergroundACC E-house Area Underground
BC23162-300 U2: Electrical PDC Slab (ACC) - Backfill UG Conduit prior to FREP 8 29-Feb-12 13-Mar-12 -44 29 03-Apr-12 D. Gipson

ACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house Area
BC33122-470 U2: Constr Power XFMR & Switchboard (By ACC) - Backfill & FREP 6 10-Jan-12 A 31-Jan-12 -6 26-Jan-12 S D. Gipson
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BC33282-455 U2: Constr Power Switchboard EA-2X (By ACC) - Install 2 08-Feb-12 09-Feb-12 -4 07-Feb-12 A. West

BC33282-460 U2: Constr Power XFMR TP-2X (By ACC) - Install 4 08-Feb-12 14-Feb-12 -6 09-Feb-12 Elemental

ACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher Underground
BC23152-220 U2: ACC West /Cond Polisher Area - Install U/G Pipe - Phase 1 0 28-Nov-11 A 19-Jan-12 A 13 19-Jan-12 S RJ. Rampersad

BC05122-230 U2: Steam Duct from BFP to ACC - Foundations Excav & FREP 16 28-Feb-12 26-Mar-12 -33 63 21-Mar-12 D. Gipson

BC23122-760 U2: Steam Duct from STG to ACC FREP Base & Ped - Phase 2 0 13-Dec-11 A 24-Jan-12 A 24-Jan-12 F D. Gipson

BC23122-765 U2: Steam Duct from STG to ACC FREP Base & Ped - Phase 3 (F7 next 
to STG)

6 19-Dec-11 A 31-Jan-12 -2 26-Jan-12 D. Gipson

BC23162-320 U2: ACC Area - Install U/G Raceway & Manholes - Phase 2 12 28-Nov-11 A 09-Feb-12 7 26-Jan-12 S A. West Need survey & backfill

BC23122-250 U2: Condensate Tank - Foundation FREP Base & Ped 14 13-Feb-12 06-Mar-12 -47 11 06-Mar-12 D. Gipson

BC23152-380 U2: ACC Area - Install U/G Pipe - Phase 2 20 13-Feb-12 15-Mar-12 -19 7 01-Mar-12 RJ. Rampersad

BC23122-210 U2: Condensate Polisher Foundation FREP 22 27-Feb-12 03-Apr-12 -49 70 20-Mar-12 D. Gipson

BC23122-770 U2: ACC Foundations (Spread Footings and piers) FREP - Phase 3 13 11-Jan-12 A 13-Feb-12 28 13-Feb-12 S D. Gipson

BC23152-390 U2: ACC East Area - Install U/G Raceway - Phase 3 22 10-Jan-12 A 28-Feb-12 -52 29 28-Feb-12 A. West

BFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area Underground
BC23122-540 U2: IDT/EDT & PB Sump  - FREP Base Mat 0 31-Oct-11 A 23-Jan-12 A -19 19-Jan-12 F D. Gipson

BC23122-541 U2: IDT/EDT & PB Sump  - FREP Walls 16 24-Jan-12 20-Feb-12 -35 -17 15-Feb-12 S D. Gipson

U2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar Field
BC87112-411 U2: Site Prep - Install Gabion Baskets 9 03-Jan-12 A 06-Feb-12 396 06-Feb-12 Las Vegas

Paving

BC87112-400 U2: Main Access Road Tortoise Guard 4 01-Feb-12* 07-Feb-12 43 07-Feb-12 F Crown Fencing Design issue with Manhole 
location and fence

UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3
U3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar Field

BC00163-019 U3: EWZ0: T-Line UG XLPE Cable - U3 thru Common 33Kv Hipot Test 3 16-Feb-12 21-Feb-12 -23 65 21-Feb-12 Elemental

BC00153-445 U3: Main Access Road - Final Backfill - Ditch 23 12 23-Jan-12 A 09-Feb-12 74 06-Feb-12 D. Gipson

BC35352-150 U3: EZ00: SWYD & T-Line S/C - String Cables 115kV for U3 12 23-Jan-12 A 15-Feb-12 -12 77 21-Feb-12 S Elemental

BC87113-105 U3: CE01 - Site Prep - Main Access Road Paving (4" Asphalt Concrete 
Base Course)

20 13-Feb-12 15-Mar-12 -25 74 27-Feb-12 Las Vegas
Paving

Jan 22 Jan 29 Feb 05 Feb 12 Feb 19 Feb 26 Mar 04

IVANPAH Current Schedule IPAH_STWP_CONSTRUCTION_MEETING   Data Date: 22-Jan-12 \ Run Date: 26-Jan-12 16:51     

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 7 of 7 TASK filters: IPAH - STWP - CN Discipline, IPAH - STWP 6-WEEK LOOK AHEAD, IPAH - 
STWP LEAD, IPAH - STWP LOE, IPAH - STWP_Constr_Act_1.



Activity ID Activity Name Rem.
Dur.

Start Finish BL
Variance

Total
Float

Last Week Finish Finish
Met...

RESP ~Scheduler Comments

Wally PorterWally PorterWally PorterWally PorterWally PorterWally PorterWally PorterWally PorterWally PorterWally PorterWally Porter
UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3

Powerblock Yard ArePowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SE
BC00163-120 U3: Backfill UG conduit from MH104 to MH106 (North Berm) 11 19-Jan-12 A 08-Feb-12 -9 63 08-Feb-12 R. Lichtenhahn

Boiler / Tower UndergBoiler / Tower UndergroundBoiler / Tower UndergroundBoiler / Tower UndergroundBoiler / Tower UndergroundBoiler / Tower UndergroundBoiler / Tower UndergroundBoiler / Tower UndergroundBoiler / Tower UndergroundBoiler / Tower UndergroundBoiler / Tower Underground
BC10123-110 U3: DA00-2: Tower Mod Precast Pads - Set (First 2 sets of pads) 10 22-Feb-12 08-Mar-12 -33 35 05-Mar-12 R. Lichtenhahn Need Excavation permit

Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1
BC10133-850 U3: ACE0-1: Construction Elevator  -  Tier 1 Install Construction Elevator 1 01-Mar-12 01-Mar-12 1 66 01-Mar-12 L. Mecham

BC10133-840 U3: ACE0-1: Construction Elevator  -  Pre-assemble tower sections 
intermittant

10 28-Feb-12 14-Mar-12 1 66 14-Mar-12 T. Cameron

BC10133-118 U3: SRSG Tower - Erect Tier 1 Steel, Platforms, Grating up to 140' 9 17-Jan-12 A 06-Feb-12 1 14 06-Feb-12 R. Parker

BZ00133-100 U3: ERECT FIRST STEEL starting at EL 100' 0 17-Jan-12 A 1 R. Parker

BC10133-111 U3: SRSG Tower - Pre-Assy/Erect Stair Tower Tier 1,2 &3 8 18-Jan-12 A 02-Feb-12 14 55 27-Feb-12 R. Parker

Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2Boiler / Tower Level 2
BC10133-815 U3:Tower Crane - Crane Available to Jump from Section #8 to #13 2 27-Jan-12* 28-Jan-12 18 66 10-Mar-12 D. Berry

BC10133-128 U3: SRSG Tower - Erect Tier 2, Steel, Platforms, Grating, Piping up to EL 
180'

12 07-Feb-12 27-Feb-12 1 14 27-Feb-12 R. Parker

BC10233-142 U3: MESW: HP Feedwater Heater # 4 -  Set Equipment 1 28-Feb-12 28-Feb-12 14 28-Feb-12 K. Mattner

BC10233-120 U3: MESW: HP Feedwater Heater # 5 -  Set Equipment 1 29-Feb-12 29-Feb-12 0 14 29-Feb-12 K. Mattner

BC10233-130 U3: MESW: HP Feedwater Heater # 6 -  Set Equipment 1 01-Mar-12 01-Mar-12 0 14 01-Mar-12 K. Mattner

Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3Boiler / Tower Level 3
BC10163-379 U3: SRSG Tower - Install clips and prep for tray installation 81 01-Feb-12 20-Jun-12 -30 -14 14-Jun-12 A. West Need design for new tube steel

beams

Auxiliary (Gas) BoilerAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler UndergroundAuxiliary (Gas) Boiler Underground
BC00153-310 U3: PF Ring Main - Install & Hydro PF/Valves/Hydrant - U3PF2 0 14-Dec-11 A 18-Jan-12 A -13 18-Jan-12 F. Cisco

BC00153-352 U3: PF Ring Main - Backfill Ditch U3PF1 0 28-Nov-11 A 18-Jan-12 A 18-Jan-12 F R. Lichtenhahn

BC00163-313 U3: Install 33kV UG Cable from Pad Mountd SWGR to ACC Constr 
XFMR - Ditch U3PF2

5 28-Nov-11 A 30-Jan-12 89 25-Jan-12 Elemental 300 FT remaining. A.West to 
install Conduit [2 days]

BC00153-312 U3: PF Ring Main - Backfill Ditch U3PF2 12 30-Jan-12* 16-Feb-12 165 09-Feb-12 R. Lichtenhahn

Turbine Area UndergTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area Underground
BC21123-351 U3: Excavate ST EEM Area for UG Conduits 0 09-Jan-12 A 19-Jan-12 A R. Lichtenhahn

BC21123-341 U3: Turbine Mat Risers Install 8 17-Jan-12 A 02-Feb-12 44 24-Jan-12 A. West
BC21123-371 U3: Install UG Conduits for ST EEM Area 12 23-Jan-12 A 09-Feb-12 35 A. West

BC21123-381 U3: Backfill UG Conduits for ST EEM Area 4 15-Feb-12 21-Feb-12 35 R. Lichtenhahn

22 29 05 12 19 26 04 11
February 2012 March 2012

IVANPAH Current Schedule IPAH_STWP_CONSTRUCTION_MEETING   Data Date: 22-Jan-12 \ Run Date: 25-Jan-12 15:08   

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work
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Page 1 of 4 TASK filters: IPAH - STWP - CN Discipline, IPAH - STWP 6-WEEK LOOK AHEAD, IPAH -
STWP LOE, IPAH - STWP_Constr_Act_1, U3 only_PK.



Activity ID Activity Name Rem.
Dur.

Start Finish BL
Variance

Total
Float

Last Week Finish Finish
Met...

RESP ~Scheduler Comments

BC21123-100 U3: Turbine Mat Foundation FREP 20 03-Jan-12 A 23-Feb-12 26 44 07-Feb-12 R. Lichtenhahn

Turbine Area Above GTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above Ground
BC21123-110 U3: Turbine Pedestal - FREP 16 27-Feb-12 22-Mar-12 26 61 06-Mar-12 R. Lichtenhahn

Heater Bay Area UndHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area UndergroundHeater Bay Area Underground
BC05123-185 U3: Heater Bay Foundation - Excavate to bottom of Concrete 2 29-Feb-12 01-Mar-12 45 08-Mar-12 R. Lichtenhahn

BC05123-190 U3: Heater Bay Foundation FREP 17 27-Feb-12 26-Mar-12 26 44 29-Mar-12 R. Lichtenhahn

Plant Services Area UPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area UndergroundPlant Services Area Underground
BC33123-063 U3: Constr Power XFMR & Switchboard (by PSB) - Backfill 0 09-Jan-12 A 25-Jan-12 A 25-Jan-12 F R. Lichtenhahn

BC33123-064 U3: Constr Power XFMR & Switchboard (by PSB) - FREP 7 25-Jan-12 A 01-Feb-12 64 01-Feb-12 F R. Lichtenhahn

BC33282-430 U3: Constr Power Switchboard EA-1X (by PSB) - Install 2 09-Feb-12 13-Feb-12 412 13-Feb-12 A. West

BC33283-065 U3: Constr Power XFMR TP-1X (by PSB) - Install 4 09-Feb-12 15-Feb-12 64 15-Feb-12 Elemental

BC30163-018 U3: PSB - Stage Tray Inside Vault 0 18-Jan-12 A 19-Jan-12 A 19-Jan-12 A. West

BC30153-280 U3: PSB - Backfill to bottom of storm drains and conduit south of PSB) 5 23-Jan-12 A 30-Jan-12 -10 30-Jan-12 R. Lichtenhahn

BC30123-260 U3: PSB - Set Floor Beams / Q-Deck 12 23-Jan-12 A 09-Feb-12 -28 -13 31-Jan-12 R. Lichtenhahn Need expansion angles on 
clolumns

BC30123-275 U3: PSB - Install storm drains 8 31-Jan-12 13-Feb-12 -39 -10 13-Feb-12 R. Lichtenhahn

BC30123-320 U3: PSB - Install conduit under PSB Slab (Control Room Side) 6 07-Feb-12 15-Feb-12 -10 15-Feb-12 A. West

BC30123-325 U3: PSB - Backfill to grade for Fulmer U/G release 4 16-Feb-12 21-Feb-12 -12 21-Feb-12 R. Lichtenhahn TARGET 1/9/2012 - Need 
Permit

BC30123-330 U3: PSB - Install drain pipe under PSB slab 4 22-Feb-12 27-Feb-12 -12 27-Feb-12 Fulmer

BC30123-100 U3: PSB  Slab FREP (Vault Side) 12 13-Feb-12 01-Mar-12 -32 -13 21-Feb-12 R. Lichtenhahn TARGET 1/12/2012 - Needs 
steel

BC30123-340 U3: PSB  Slab FREP (Control Room Side) 12 28-Feb-12 14-Mar-12 -12 14-Mar-12 R. Lichtenhahn TARGET 1/31/2012

BC30163-020 U3: PSB - Install Tray Inside Vault 30 31-Jan-12* 21-Mar-12 -8 18 21-Mar-12 A. West

BC30153-245 U3: PSB Area - Backfill to Bottom of Pipe - Ditch 3A 11 24-Jan-12 A 08-Feb-12 74 08-Feb-12 R. Lichtenhahn

BC30153-250 U3: PSB Area - Install U/G Pipe - Ditch 3A 10 09-Feb-12 27-Feb-12 -61 74 27-Feb-12 F. Cisco

BC30163-010 U3: PSB - Install U/G Raceway - Ditch 3B (from PSB to MH108, MH107, 
SST)

14 01-Nov-11 A 14-Feb-12 -1 95 14-Feb-12 A. West

BC30163-009 U3: PSB - Install U/G Raceway (From PSB to MH101) 14 31-Oct-11 A 14-Feb-12 -28 411 14-Feb-12 A. West

BC30153-270 U3: PSB Area - Install & Hydro U/G Pipe - Ditch 3B (PF Pipe toward 
XFMR)

8 28-Feb-12 12-Mar-12 -53 74 12-Mar-12 F. Cisco

Switchyard/ Main TraSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area UndergroundSwitchyard/ Main Transformers Area Underground
BC33123-054 U3: Pad Mounted MV Switchgear - Backfill Conduit 0 18-Jan-12 A 19-Jan-12 A 19-Jan-12 F R. Lichtenhahn Got permit 1/12/2012

22 29 05 12 19 26 04 11
February 2012 March 2012
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Page 2 of 4 TASK filters: IPAH - STWP - CN Discipline, IPAH - STWP 6-WEEK LOOK AHEAD, IPAH -
STWP LOE, IPAH - STWP_Constr_Act_1, U3 only_PK.



Activity ID Activity Name Rem.
Dur.

Start Finish BL
Variance

Total
Float

Last Week Finish Finish
Met...

RESP ~Scheduler Comments

BC33123-400 U3: Pad Mounted MV Switchgear - FREP 5 24-Jan-12 A 30-Jan-12 61 30-Jan-12 F R. Lichtenhahn

BC33123-410 U3: Pad Mounted MV Switchgear - Backfill 2 01-Feb-12 02-Feb-12 61 02-Feb-12 F R. Lichtenhahn

BC33283-050 U3: Pad Mounted MV Switchgear - Install 3 06-Feb-12 08-Feb-12 -62 61 08-Feb-12 S Elemental

BC00163-012 U3: EWZ0: Terminate 33Kv UG Cable at U3 Pad Mounted Switchgear 
(Power Block)

4 15-Feb-12 21-Feb-12 -66 61 21-Feb-12 Elemental

BC00163-020 U3: EWZ0: T-Line UG XLPE Cable - U3 (Power Block) to Common 115Kv
Termination Structure - Hipot Test

3 16-Feb-12 21-Feb-12 -12 116 27-Feb-12 Elemental

BC33123-100 U3: Main/Aux Transformer Foundation FREP BaseMat 11 17-Jan-12 A 08-Feb-12 -10 74 30-Jan-12 R. Lichtenhahn Rebar ETA 1/25/12

BC33123-390 U3: Main/Aux Transformer Foundation FREP Walls / Pedestal 16 13-Feb-12 08-Mar-12 -9 74 21-Feb-12 R. Lichtenhahn

BC33123-717 U3: Main/Aux Transformers - FREP Isophase Supports Inside Pit TP-3 16 13-Feb-12 08-Mar-12 133 21-Feb-12 S D. Gipson On Hold-Need excavation 
permit

BC33123-150 U3: ERG0: Precast Cable Trench - Install next to GSU and Aux 
Transformers

17 16-Feb-12 15-Mar-12 -4 74 28-Feb-12 A. West

BC33123-040 U3: ETP1-2: 33kV/4.16kV Station Service Transformer (2MVA) 
Foundation - FREP

16 23-Jan-12 A 16-Feb-12 20 54 09-Feb-12 S R. Lichtenhahn XFMR ETA 1-Dec-2011

BC33123-045 U3: Station Service Transformer - Neutral Grounding Resistor Mat 
Excavation & FREP

8 20-Feb-12 01-Mar-12 148 23-Feb-12 R. Lichtenhahn

Switchyard/ Main TraSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above Ground
BC35353-100 U3: EZ00: SWYD & T-Line S/C - Clear & Grub, Furnish, Erect & Test OH 

Line from Common area to U3
15 22-Aug-11 A 15-Feb-12 -53 65 15-Feb-12 Elemental On right side of fence, 

complete after pipe is 
backfilled?

Water Treatment AreWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area UndergroundWater Treatment Area Underground
BC71163-095 U3: Water Treatment Area - Backfill to Pipe elevation - Ditch 8 7 19-Jan-12 A 01-Feb-12 5 01-Feb-12 S R. Lichtenhahn B431

BC71153-220 U3: Water Treatment Area - Install U/G Pipe - Ditch 8 24 02-Feb-12 14-Mar-12 2 5 14-Mar-12 S F. Cisco

BC73123-120 U3: Dry Cooler Foundation - FREP 27 09-Jan-12 A 21-Mar-12 38 21-Mar-12 R. Lichtenhahn

BC21123-150 U3: Tank Area / Oily Water Sump - FREP Base 5 10-Jan-12 A 30-Jan-12 10 43 19-Jan-12 R. Lichtenhahn

BC21123-151 U3: Tank Area / Oily Water Sump - FREP Walls 8 31-Jan-12 13-Feb-12 43 09-Feb-12 R. Lichtenhahn

Water Treatment AreWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above Ground
BCMT003-140 U3: MT00 - Raw / Fire Water Tank - Fab / Delivery 16 01-Feb-12 28-Feb-12 -1 69 01-May-12 Allstate / Mattner

BCMT003-130 U3: MT00 - Demin Water Storage Tank - Fab / Delivery 12 29-Feb-12 20-Mar-12 -1 89 22-May-12 Allstate / Mattner

ACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house AreaACC E-house Area
BC33123-445 U3: Constr Power XFMR TP-2X (By ACC) - Excavate 4 06-Feb-12 09-Feb-12 48 05-Mar-12 R. Lichtenhahn

BC33123-450 U3: Constr Power XFMR TP-2X (By ACC) - Embedded Conduit 8 13-Feb-12 23-Feb-12 70 19-Mar-12 A. West

BC33123-455 U3: Constr Power Switchboard EA-2X (By ACC) - Embeded Conduit 8 13-Feb-12 23-Feb-12 48 19-Mar-12 A. West

BC33123-460 U3: Constr Power Switchboard EA-2X (By ACC) - Backfill & Prep prior to 
FREP

1 27-Feb-12 27-Feb-12 48 20-Mar-12 R. Lichtenhahn

22 29 05 12 19 26 04 11
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Page 3 of 4 TASK filters: IPAH - STWP - CN Discipline, IPAH - STWP 6-WEEK LOOK AHEAD, IPAH -
STWP LOE, IPAH - STWP_Constr_Act_1, U3 only_PK.



Activity ID Activity Name Rem.
Dur.

Start Finish BL
Variance

Total
Float

Last Week Finish Finish
Met...

RESP ~Scheduler Comments

BC33123-465 U3: Constr Power XFMR TP-2X (By ACC) - Backfill & Prep Prior to FREP 4 27-Feb-12 01-Mar-12 70 26-Mar-12 R. Lichtenhahn

BC33123-470 U3: Constr Power Switchboard EA-2X (By ACC) - FREP 4 28-Feb-12 05-Mar-12 48 27-Mar-12 R. Lichtenhahn Need excavation permit

ACC/ Condensate PoACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher UndergroundACC/ Condensate Polisher Underground
BC23113-100 U3: ACC Area - Excavate/Grade - Ditch 5 13 17-Jan-12 A 13-Feb-12 8 45 13-Feb-12 R. Lichtenhahn Includes MH105-MH107

BC23123-200 U3: ACC Condensate Polisher Sump FREP Base 6 02-Feb-12* 13-Feb-12 21 126 31-Jan-12 R. Lichtenhahn

BC23123-255 U3: Condensate Pump FND - Backfill & FREP 12 25-Jan-12* 14-Feb-12 70 16-Apr-12 R. Lichtenhahn

BC23123-201 U3: ACC Condensate Polisher Sump FREP Walls 6 14-Feb-12 22-Feb-12 126 09-Feb-12 R. Lichtenhahn

BC23123-240 U3: Condensate Pump - Install Pump Cans 1A & 1B 12 22-Feb-12 13-Mar-12 15 147 14-May-12 K. Mattner

BC23123-235 U3: Steam Duct from STG to ACC - Foundations FREP 32 17-Jan-12 A 15-Mar-12 37 95 19-Mar-12 R. Lichtenhahn

BC23123-100 U3: ACC Foundations (Spread Footings) FREP 33 24-Jan-12 A 19-Mar-12 12 42 19-Mar-12 R. Lichtenhahn

BC05123-230 U3: Steam Duct from BFP to ACC - Foundations FREP 24 29-Feb-12 10-Apr-12 32 171 17-Apr-12 R. Lichtenhahn

BC23163-310 U3: ACC Area - Install U/G Raceway & Manholes - Ditch 5A 81 24-Jan-12 A 11-Jun-12 8 22 11-Jun-12 A. West

BFP Duct Support ArBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area UndergroundBFP Duct Support Area Underground
BC23123-750 U3: Remove / reinstall EDT/IDT Pump Sleeves 1A & 1B 0 09-Jan-12 A 24-Jan-12 A 26-Jan-12 R. Lichtenhahn Rework required due to survey 

points

BC23123-540 U3: IDT/EDT & PB Sump  - FREP Base 12 23-Jan-12 09-Feb-12 -4 45 16-Feb-12 S R. Lichtenhahn

BC21123-160 U3: IDT/EDT & PB Sump  - FREP Walls 10 13-Feb-12 28-Feb-12 17 45 06-Mar-12 S D. Gipson

BFP Duct Support ArBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above Ground
BC10123-210 U3: Boiler Feed Pump & SU BFP Foundation - FREP 28 17-Jan-12 A 08-Mar-12 -17 145 08-Mar-12 S R. Lichtenhahn Need rebar for BFP 1/17

Common Area / SwitcCommon Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2
BC35352-150 U3: EZ00: SWYD & T-Line S/C - String Cables 115kV for U3 12 23-Jan-12 A 15-Feb-12 -12 77 21-Feb-12 S Elemental

U3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar Field
BC00163-019 U3: EWZ0: T-Line UG XLPE Cable - U3 thru Common 33Kv Hipot Test 3 16-Feb-12 21-Feb-12 -23 65 21-Feb-12 Elemental

BC00153-180 U3: Main Access Road - Final Backfill UG Pipe - Ditch 22 0 05-Dec-11 A 19-Jan-12 A -11 19-Jan-12 F D. Gipson

BC00153-445 U3: Main Access Road - Final Backfill - Ditch 23 12 23-Jan-12 A 09-Feb-12 74 06-Feb-12 D. Gipson

BC87113-105 U3: CE01 - Site Prep - Main Access Road Paving (4" Asphalt Concrete 
Base Course)

20 13-Feb-12 15-Mar-12 -25 74 27-Feb-12 Las Vegas
Paving
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M.WagnerM.WagnerM.WagnerM.WagnerM.WagnerM.WagnerM.WagnerM.WagnerM.WagnerM.WagnerM.Wagner
COMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREA

Common Area / Fuel Common Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg Area
BO8601C-950 Pad Bonding Building 2 (EAST) - Equipment Performance Testing 

(Owner) [Slide 15]
19 21-Oct-11 A 16-Feb-12 -80 169 20-Oct-11 F BSCM/M.

Wagner

BFMXHSC550-A030 Heliostat Building - Occupancy Permit 9 14-Nov-11 A 06-Feb-12 -70 141 29-Sep-11 F BSCM/M.
Wagner

Temp Occupancy rcv'd 15 Dec

BC8627C-410 HAB - Acceptance Test Eisenmann Rail System 14 18-Nov-11 A 09-Feb-12 -63 520 07-Nov-11 F EIS/M. Wagner Waiting on modification to mirror 
loading robot

BO8602C-900 Heliostat Bldg - Equipment Ready for Full production 0 16-Feb-12 -34 134 14-Dec-11 F M. Wagner Still awaiting parts for station 5 & 8 
from BSCM

BC87201-350 U1 - HAB:  Heliostat Assemble 0% to 60% 48 20-Oct-11 A 12-Apr-12 -23 27 05-Mar-12 M. Wagner Target April 12

UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1
U1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar Field

BC87111-210 U1: Solar Field: Pylon Insertion 61% to 90% 8 07-Nov-11 A 02-Feb-12 65 108 28-May-12 M. Wagner Target finish 02/02/12

BC87201-240 U1: Solar Field: Heliostat Install 0% to 60% 48 25-Oct-11 A 12-Apr-12 -23 27 05-Mar-12 M. Wagner Target Apr 12

BCSF111-10 U1: EAA1-3: Panel Boards - Excavate PDU Foundations 0 12-Dec-11 A 19-Jan-12 A F T.Criscuola

BCSF111-20 U1: EAA1-3: Panel Boards - Install Electricial components for PDU 
Foundations

8 27-Dec-11 A 02-Feb-12 119 S T.Criscuola

BC87121-390 U1: Solar Field: CPDU Pylons Installation 12 22-Aug-11 A 09-Feb-12 -38 92 30-Nov-11 F M. Wagner waiging on RFI to be dispositioned by 
BS

BCSF111-010 U1: EAA1-3: Panel Boards - FREP PDU Foundations 12 23-Jan-12 09-Feb-12 -17 119 10-Jan-12 T.Criscuola Waiting on RFI with BS & lay down 
yard for access (3 not complete as of 
Jan 18)

BCSF171-010 U1: EAA1-3: Panel Boards - Install PDU in Solar Field 20 13-Feb-12 15-Mar-12 13 119 09-Apr-12 T.Criscuola
BC87201-340 U1: Solar Field: CPDU Panel Installation 36 24-Oct-11 A 22-Mar-12 5 68 02-Apr-12 T.Criscuola Target finish 3/22/12.  FO patch panel

ROS?

BCEA161-100 U1: Solar Field: PDU/CPDU Cabling & Terms 56 07-Nov-11 A 26-Apr-12 -12 40 05-Apr-12 T.Criscuola Target finish 3/29/12

BCEA161-200 U1: Solar Field: CPDU Root and Trunk Cabling 60 06-Dec-11 A 03-May-12 69 365 03-Sep-12 S T.Criscuola

UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2
U2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar Field

BC87112-220 U2 -  Solar Field: Pylon Insertion 0% to 60% 68 05-Dec-11 A 17-May-12 -17 21 18-Apr-12 S M. Wagner Target finish 5/17/12

BC87202-250 U2 - Solar Field: Heliostat Install 0% to 60% 139 19-Jan-12 A 20-Sep-12 -4 11 13-Sep-12 M. Wagner Target finish 9/20/12

BCSF112-010 U2: EAA1-3: Panel Boards - FREP PDU Foundations 24 13-Feb-12 22-Mar-12 -18 176 21-Feb-12 M. Wagner

BC87112-310 U2: Mow Solar Field down to 12" ~ 18" 40 01-Sep-11 A 29-Mar-12 -33 27 01-Feb-12 M. Wagner

UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3
U3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar Field

BFEAA13-300 U3: EAA1-3: PDU 4.16kV/480V Transformers - Deliver 0 01-Mar-12* 48 224 24-May-12 K.
Phagoo/I.Harris

22 29 05 12 19 26 04 11
February 2012 March 2012

IVANPAH Current Schedule IPAH_STWP_CONSTRUCTION_MEETING   Data Date: 22-Jan-12 \ Run Date: 27-Jan-12 16:14   

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 1 of 1 TASK filters: IPAH - STWP 6-WEEK LOOK AHEAD, IPAH - STWP_Constr_Act_1, Mark 
Wagner, STWP- Machele Modified.
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Technical 
Area COC Description Verification Pre-

Con Con Ops
Scheduled 
Submittal 

Date
Status Date 

Submitted
Date 

Approved
Date of 

Amendment

Air Quality 
Boilers

AQ-01 Operation of this equipment must be conducted in compliance w ith all data and specif ications submitted w ith the application 
under w hich this permit is issued unless otherw ise noted below

Any non-compliant operations shall be listed in the Annual Compliance Report (COMPLIANCE-7).
X

N/A N/A

Air Quality 
Boilers

AQ-02 The ow ner/operator shall operate this equipment in strict accord w ith the recommendations of the manufacturer or supplier 
and/or sound engineering principles and consistent w ith all information submitted w ith the application for this permit, w hich 
produce the minimum emission of air contaminants.

As part of the Annual Compliance Report (COMPLIANCE-7), the project ow ner shall include information on the 
date, time, and duration of any violation of this permit condition.

X
N/A N/A

Air Quality 
Boilers

AQ-03 This boiler shall use only natural gas as fuel and shall be equipped w ith a meter measuring fuel consumption in standard 
cubic feet.

As part of the Annual Compliance Report (COMPLIANCE-7), the project ow ner shall include proofs that only 
pipeline quality, or Public Utility Commission regulated natural gas are used for the boilers. X

2014 Not yet 
started

Air Quality 
Boilers

AQ-04 The ow ner ow ner/operator shall maintain a current, on-site (at a central location if  necessary) log for this equipment for f ive 
(5) years, w hich shall be provided to District, state or federal personnel upon request. This log shall include calendar year 
fuel use for this equipment in standard cubic feet, or BTU’s, and daily hours of operation.

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or Energy Commission staff.

X
N/A N/A

Air Quality 
Boilers

AQ-05 Not later than 180 days after initial startup, the operator shall perform an initial compliance test on this boiler (Units 1, 2 and 
3)  in accordance w ith the District Compliance Test Procedural Manual. This test shall demonstrate that this equipment does 
not exceed the follow ing emission maximums:

Pollutant        ppmvd            Lb/MMBtu               Lb/hr
*NOx                 9.0                    0.011                  2.5 (per USEPA Methods 19 and 20)
SOx                   1.7                    0.003                  0.6
*CO                 25.0                    0.018                  4.2 (per USEPA Methods 10)
VOC                12.6                    0.0054                1.2 (per USEPA Methods 25A and 18)
PM10                n/a                    0.007                  1.7 (per Methods 5 & 202 or CARB Method 5)
*corrected to 3% oxygen, on a dry basis, averaged over one hour
Opacity shall be conducted per Method 9; Flue gas f low  rate shall be quantif ied in dscf per USEPA Methods 1 through 5. 

The project ow ner shall notify the District and the CPM w ithin f if teen (15) w orking days before the execution of the 
compliance test required in this condition. The test results shall be submitted to the District and to the CPM w ithin 60 
days of the date of the tests.

X

2013 Not yet 
started

Air Quality 
Boilers

AQ-06 The ow ner/operator shall perform annual compliance tests in accordance w ith the District Compliance Test Procedural 
Manual. Prior to performing these annual tests, the boiler shall be tuned in accord w ith the manufacturer’s specif ied tune-up 
procedure, by a qualif ied technician. Subsequent tests shall demonstrate that this equipment does not exceed the follow ing 
emission maximums:

Pollutant        ppmvd            Lb/MMBtu                 Lb/hr
*NOx                 9.0                    0.011                  2.5 (per USEPA Methods 19 and 20)
SOx                   1.7                    0.003                  0.6
*CO                 25.0                    0.018                  4.2 (per USEPA Methods 10)
VOC                12.6                    0.0054                1.2 (per USEPA Methods 25A and 18)
PM10                n/a                    0.007                  1.7 (per Methods 5 & 202 or CARB Method 5)
*corrected to 3% oxygen, on a dry basis, averaged over one hour
Opacity shall be conducted per Method 9; Flue gas f low  rate shall be quantif ied in dscf per USEPA Methods 
1 through 5.

The project ow ner shall notify the District and the CPM w ithin f if teen (15) w orking days before the execution of the 
compliance test required in this condition. The test results shall be submitted to the District and to the CPM w ithin 60 
days of the date of the tests.

X

Annually - 
beginning in 

2014

Not yet 
started

Air Quality 
Boilers

AQ-07 This boiler (Boilers 1, 2, and 3) shall be operated in compliance w ith all applicable requirements of 40 CFR 60 Subpart Db - 
Standards of Performance for Industrial-Commercial-Institutional Steam Generating Units (NSPS Db).

The project ow ner shall complete and submit to the CPM a compliance plan that provides a list of the 40 CFR 60 
Subpart Db plans, tests, and recordkeeping requirements and their compliance schedule dates as applicable for the 
ISEGS Boilers 1, 2 and 3 at least 30 days prior to f irst f ire of the boilers or earlier as necessary for compliance w ith 
Subpart Db.

X
2012 Not yet 

started

Air Quality 
Boilers

AQ-08 Records of fuel supplier certif ications of fuel sulfur content shall be maintained to demonstrate compliance w ith the sulfur 
dioxide and particulate matter emission limits.

Complying w ith Condition of Certif ication AQ-3 shall be used to demonstrate compliance w ith this condition.
X

N/A N/A

Air Quality 
Boilers

AQ-09 The ow ner/operator shall continuously monitor and record fuel f low  rate and f lue gas oxygen level. At least 120 days prior to construction of the boiler stacks, the project ow ner shall provide the District for approval, 
and the CPM for review , a detailed draw ing and a plan on how  the measurements and recordings, required by this 
condition, w ill be performed by the chosen monitoring system

X
8/28/2011 Submitted 8/28/2011

Air Quality 
Boilers

AQ-10 In lieu of installing CEMs to monitor NOx emissions, and pursuant to 40 CFR 60 Subpart Db, Section 60.49b(c), the 
ow ner/operator shall monitor boiler operating conditions and estimate NOx emission rates per a District approved emissions 
estimation plan. The plan shall be based on the initial source tests as required by condition AQ-5, and annually pursuant to 
condition AQ-6. The plan shall include test results, operating parameters, analysis, conclusions and proposed NOx 
estimating relationship consistent w ith established emission chemistry and operational effects.

This initial plan shall be submitted to the District for approval, and the CPM for review , w ithin 360 days of the initial 
startup. Any proposed changes to a District-approved plan shall include subsequent test results, operating 
parameters, analysis, and any other pertinent information to support the proposed changes. The District must 
approve any emissions estimation plan or revision for estimated NOx emissions to be considered valid. X

Before 
August 2013

Not yet 
started

Air Quality 
Boilers

AQ-11 The ow ner/operator shall comply w ith all applicable recordkeeping and reporting requirements of NSPS Db. During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff. X X N/A N/A

Air Quality 
Boilers

AQ-12 This boiler shall not burn more than 0.9 MMSCF of natural gas in any single day, and no more than 328 MMSCF in any 
calendar year.
a. These limits shall not apply during the facility commissioning period. The commissioning period shall begin the f irst time fuel 
is f ired in the boiler. The commissioning period shall end w hen the facility achieves commercial operation, but no later than 
180 days after f irst f ire.

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X

N/A N/A

Air Quality 
Fire Pumps

AQ-13 This system shall be installed, operated and maintained in strict accord w ith those recommendations of the 
manufacturer/supplier and/or sound engineering principles w hich produce the minimum emissions of contaminants. Unless 
otherw ise noted, this equipment shall also be operated in accordance w ith all data and specif ications submitted w ith the 
application for this permit. (Note reference to Model 2010 Tier III engine)

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, EPA or 
CEC staff.

X X
N/A N/A

Air Quality 
Fire Pumps

AQ-14 These engines may operate in response to notif ication of impending rotating outage if the area utility has ordered rotating 
outages in the area w here the engines are located or expects to order such outages at a particular time, the engines are 
located in the area subject to the rotating outage, the engines are operated no more than 30 minutes prior to the forecasted 
outage, and the engines are shut dow n immediately after the utility advises that the outage is no longer imminent or in effect.

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff

X X

N/A N/A

Air Quality 
Fire Pumps

AQ-15 These engines may operate in response to f ire suppression requirements and needs. During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff. X X

N/A N/A

Air Quality 
Fire Pumps

AQ-16 These units shall only be f ired on ultra-low  sulfur diesel fuel, w hose sulfur concentration is less than or equal to 0.0015% 
(15ppm) on a w eight per w eight basis per CARB Diesel or equivalent requirements.

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X
N/A N/A

Air Quality 
Fire Pumps

AQ-17 A non-resettable four-digit (9,999) hour timer shall be installed and maintained on these units to indicate elapsed engine 
operating time.

At least thirty (30) days prior to the installation of the engine, the project ow ner shall provide the District and the 
CPM the specif ication of the hour timer. X X

6/15/2011 Submitted 6/6/2011

Air Quality 
Fire Pumps

AQ-18 These units shall be limited to use for emergency pow er, defined as in response to a f ire or w hen commercially available 
pow er has been interrupted. In addition, this unit shall be operated no more than 50 hours per year for testing and 
maintenance, excluding compliance source testing. Time required for source testing w ill not be counted tow ard the 50 hour 
per year limit.

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X
N/A N/A

Phase
Ivanpah SEGS Compliance Matrix 2/12/2012
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Air Quality 
Fire Pumps

AQ-19 The hour limit of AQ-18 can be exceeded w hen the emergency f ire pump assemblies are driven directly by a stationary 
diesel fueled CI engine w hen operated per and in accord w ith the National Fire Protection Association (NFPA) 25 - "Standard 
for the Inspection, Testing, and Maintenance of Water- Based Fire Protection Systems," 2006 edition or the most current 
edition approved by the CARB Executive Officer. {Title 17 CCR 93115(c)16}

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X

N/A N/A

Air Quality 
Fire Pumps

AQ-20 The ow ner/operator shall maintain a operations log for these units current and on-site, either at the engine location or at a on-
site location, for a minimum of tw o (2) years, and for another year w here it can be made available to the District staff w ithin 
5 w orking days from the District's request, and this log shall be provided to District, State and Federal personnel upon 
request. The log shall include, at a minimum, the information specif ied below : 
a. Date of each use and duration of each use (in hours);
b. Reason for use (testing & maintenance, emergency, required emission testing);
c. Calendar year operation in terms of fuel consumption (in gallons) and total hours; and,
d. Fuel sulfur concentration (the ow ner/operator may use the supplier's certif ication of sulfur content if  it is maintained as 
part of this log).
e. Documentation of maintenance as per manufacturer's recommendations and good maintenance practices.

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X

N/A N/A

Air Quality 
Fire Pumps

AQ-21 These f ire protection units are subject to the requirements of the Airborne Toxic Control Measure (ATCM) for Stationary 
Compression Ignition Engines (Title 17 CCR 93115). In the event of conflict betw een these conditions and the ATCM, the 
more stringent requirements shall govern.

Not necessary
X

N/A N/A

Air Quality 
Fire Pumps

AQ-22 This unit (emergency f ire pumps) is subject to the requirements of the Federal New  Source Performance Standards (NSPS) 
for Stationary Compression Ignition Internal Combustion Engines (40 CFR Part 60 Subpart IIII). 

The project ow ner shall submit to the District and the CPM the engine specif ications at least 30 days prior to 
purchasing the engines for review  and approval demonstrating that the engines meet NSPS emission limit 
requirements at the time of engine purchase.

X
2011 Submitted 6/6/2011

Air Quality 
Emergency 
Generators

AQ-23 Engine may operate in response to notif ication of impending rotating outage if the area utility has ordered rotating outages in 
the area w here the engine is located or expects to order such outages at a particular time, the engine is located in the area 
subject to the rotating outage, the engine is operated no more than 30 minutes prior to the forecasted outage, and the engine 
is shut dow n immediately after the utility advises that the outage is no longer imminent or in effect. (Refers to three (3) 
Model Year 2010, Tier II engines)

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X

N/A N/A

Air Quality 
Emergency 
Generators

AQ-24 This unit shall only be f ired on ultra-low  sulfur diesel fuel, w hose sulfur concentration is less than or equal to 0.0015% 
(15ppm) on a w eight per w eight basis per CARB Diesel or equivalent requirements. 

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff. X X

N/A N/A

Air Quality 
Emergency 
Generators

AQ-25 This equipment shall be installed, operated and maintained in strict accord w ith those recommendations of the 
manufacturer/supplier and/or sound engineering  principles w hich produce the minimum emissions of contaminants. Unless 
otherw ise noted, this equipment shall also be operated in accordance w ith all data and specif ications submitted w ith the 
application for this permit.

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X

N/A N/A

Air Quality 
Emergency 
Generators

AQ-26 A non-resettable four-digit (9,999) hour timer shall be installed and maintained on this unit to indicate elapsed engine 
operating time.

At least thirty (30) days prior to the installation of the engine, the project ow ner shall provide the District and the 
CPM the specif ication of the hour timer.

X

9/30/2011 Submitted Submitted 
9.26.2011

Air Quality 
Emergency 
Generators

AQ-27 This unit shall be limited to use for emergency pow er, defined as in response to a f ire or w hen commercially available pow er 
has been interrupted. In addition, this unit shall be operated no more than 50 hours per year, and no more than 0.5 hours per 
day for testing and maintenance, excluding compliance source testing. Time required for source testing w ill not be counted 
tow ard the 50 hour per year limit.

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X
N/A N/A

Air Quality 
Emergency 
Generators

AQ-28 The ow ner/operator shall maintain an operations log for this unit current and on-site (or at a central location) for a minimum 
of f ive (5) years, and this log shall be provided to District, State and Federal personnel upon request. The log shall include, at 
a minimum, the information specif ied below :
a. Date of each use and duration of each use (in hours);
b  R  f   (t ti  & i t   i d i i  t ti )

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X
N/A N/A

Air Quality 
Emergency 
Generators

AQ-29 This genset is subject to the requirements of the Airborne Toxic Control Measure (ATCM) for Stationary Compression Ignition 
Engines (Title 17 CCR 93115). In the event of conflict betw een these conditions and the ATCM, the more stringent 
requirements shall govern.

Not necessary.

X
N/A N/A

Air Quality 
Emergency 
Generators

AQ-30 This unit shall not be used to provide pow er during a voluntary agreed to pow er outage and/or pow er reduction initiated 
under an Interruptible Service Contract (ISC); Demand Response Program (DRP); Load Reduction Program (LRP) and/or 
similar arrangement(s) w ith the electrical pow er supplier.

During site inspection, the project ow ner shall make all records and reports available to the District, ARB, U.S. EPA 
or CEC staff.

X X
N/A N/A

Air Quality 
Emergency 
Generators

AQ-31 This unit (emergency generator) is subject to the requirements of the Federal New  Source Performance Standards (NSPS) 
for Stationary Compression Ignition Internal Combustion Engines (40 CFR Part 60 Subpart IIII). 

The project ow ner shall submit to the District and the CPM the engine specif ications at least 30 days prior to 
purchasing the engines for review  and approval demonstrating that the engines meet NSPS emission limit 
requirements at the time of engine purchase. X

2011 Submitted 6/6/2011

Air Quality 
General

AQSC-01 Air Quality Construction Mitigation Manager (AQCMM): The project ow ner shall designate and retain an on-site AQCMM w ho 
shall be responsible for directing and documenting compliance w ith Conditions of Certif ication AQSC3, AQ-SC4 and AQ-SC5 
for the entire project site and linear facility construction. The on-site AQCMM may delegate responsibilities to one or more 
AQCMM Delegates. The AQCMM and AQCMM Delegates shall have full access to all areas of construction on the project site 
and linear facilities, and shall have the authority to stop any or all construction activities as w arranted by applicable 
construction mitigation conditions. The AQCMM and AQCMM Delegates may have other responsibilities in addition to those 
described in this condition. The AQCMM shall not be terminated w ithout w ritten consent of the Compliance Project Manager 
(CPM).

At least 60 days prior to the start of ground disturbance, the project ow ner shall submit to the BLM’s Authorized 
Officer and CPM for approval, the name, resume, qualif ications, and contact information for the on-site AQCMM and 
all AQCMM Delegates.

X

7/12/2010 Approved 7/16/2010; 10/7/2010

Air Quality 
General

AQSC-02 Air Quality Construction Mitigation Plan (AQCMP): The project ow ner shall provide an AQCMP, for approval, w hich details the 
steps that w ill be taken and the reporting requirements necessary to ensure compliance w ith Conditions of Certif ication AQ-
SC3, AQ-SC4, and AQ-SC5.

At least 60 days prior to the start of any ground disturbance, the project ow ner shall submit the AQCMP to the 
BLM’s Authorized Officer and CPM for approval. The AQCMP shall include effectiveness and environmental data for 
the proposed soil stabilizer. The BLM’s Authorized Officer or CPM w ill notify the project ow ner of any necessary 
modif ications to the plan w ithin 30 days from the date of receipt. X

6/21/2010 Approved 7/9/2010; 
12/20/2010 
(amend. 1); 
3/11/2011 
(amend. 2)

10/7/2010
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Air Quality 
General

AQSC-03 Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s Authorized Officer and CPM in each 
Monthly Compliance Report that demonstrates compliance w ith the Air Quality Construction Mitigation Plan (AQCMP) 
mitigation measures for the purposes of preventing all fugitive dust plumes from leaving the project. Any deviation from the 
AQCMP mitigation measures shall require prior BLM Authorized Officer and CPM notif ication and approval.  

The AQCMM shall provide the BLM’s Authorized Officer and the CPM a Monthly Compliance Report (COMPLIANCE-6) 
to include the following to demonstrate control of fugitive dust emissions:
A. a summary of all actions taken to maintain compliance with this condition;
B. copies of any complaints fi led with the District in relation to project construction; and
C. any other documentation deemed necessary by the BLM Authorized Officer, CPM, and AQCMM to verify compliance 
with this condition. Such information may be provided via electronic format or disk at the project owner’s discretion.
The following fugitive dust mitigation measures shall be included in the Air Quality Construction Mitigation Plan 
(AQCMP) required by AQ-SC2.
a) The main access roads through the facil ity to the power block areas will be either paved or stabil ized using soil 
binders, or equivalent methods, to provide a stabil ized surface that is similar for the purposes of dust control to paving, 
that may or may not include a crushed rock (gravel or similar material with fines removed) top layer, prior to initiating 
construction 
in the main power block area, and delivery areas for operations materials (chemicals, replacement parts, etc.) wil l be 
paved prior to taking initial deliveries. 
b) All unpaved construction roads and unpaved operational site roads, as they are being constructed, shall be stabil ized 
with a non-toxic soil stabil izer or soil weighting agent that can be determined to be both as efficient or more efficient 
for 
fugitive dust control as ARB approved soil stabil izers, and shall not increase any 
other environmental impacts including loss of vegetation. All other disturbed areas in the project and linear 
construction 
sites shall be watered as frequently as necessary during grading; and after active construction activities shall be 
stabil ized with a non-toxic soil stabil izer or soil weighting agent, or alternative approved soil stabil izing methods, in 
order 
to comply with the dust mitigation objectives of Condition of Certification AQ-SC4. The frequency of watering can be 
reduced or eliminated during periods of precipitation.
c) No vehicle shall exceed 10 miles per hour on unpaved areas within the construction site, with the exception that
 vehicles may travel up to 25 miles per hour on stabil ized unpaved roads as long as such speeds do not create visible 
dust emissions.
d) Vi ibl  d l i i t i  h ll b  t d t th  t ti  it  t

X

Monthly Ongoing N/A N/A

Air Quality 
General

AQSC-03
(continued)

j) All paved roads within the construction site shall be swept daily or as needed (or less during periods of  precipitation) 
on days when construction activity occurs to prevent the accumulation of dirt and debris. 
k) At least the first 500 feet of any paved public roadway exiting the construction site or exiting other unpaved roads en 
route from the construction site or construction staging areas shall be swept as needed (or less during periods of 
precipitation) on days when construction activity occurs or on any other day when dirt or runoff resulting from the 
construction site activities is visible on the public paved roadways.
l) All soil storage piles and disturbed areas that remain inactive for longer than 10 days shall be covered, or shall be 

X

Monthly Ongoing N/A N/A

Air Quality 
General

AQSC-04 Dust Plume Response Requirement: The AQCMM or an AQCMM Delegate shall monitor all construction activities for visible 
dust plumes. Observations of visible dust plumes that have the potential to be transported (A) off the project site and w ithin 
400 feet upw ind of any regularly occupied structures not ow ned by the project ow ner or (B) 200 feet beyond the centerline 
of the construction of linear facilities indicate that existing mitigation measures are not resulting in effective mitigation. The 
AQCMP shall include a section detailing how  the additional mitigation measures w ill be accomplished w ithin the time limits 

if i d  Th  AQCMM  D l t  h ll i l t th  f ll i  d  f  dditi l iti ti   i  th  t 

The AQCMM shall provide the BLM’s Authorized Officer and the CPM a Monthly Compliance Report 
(COMPLIANCE-6) to include:
A. a summary of all actions taken to maintain compliance w ith this condition;
B. copies of any complaints f iled w ith the District in relation to project construction; and
C. any other documentation deemed necessary by the CPM and AQCMM to verify compliance w ith this condition. 
S  f       f        

X

Monthly Ongoing N/A N/A

Air Quality 
General

AQSC-04
(continued)

The AQCMM or Delegate shall implement the follow ing procedures for additional mitigation measures in the event that such 
visible dust plumes are observed:
Step 1: The AQCMM or Delegate shall direct more intensive application of the existing mitigation methods w ithin 15 minutes of 
making such a determination.
Step 2: The AQCMM or Delegate shall direct implementation of additional methods of dust suppression if  Step 1, specif ied 
above, fails to result in adequate mitigation w ithin 30 minutes of the original determination.
Step 3: The AQCMM or Delegate shall direct a temporary shutdow n of the activity causing the emissions if  Step 2, specif ied 
above, fails to result in effective mitigation w ithin one hour of the original determination. The activity shall not restart until the 
AQCMM or Delegate is satisf ied that appropriate additional mitigation or other site conditions have changed so that visual 
dust plumes w ill not result upon restarting the shutdow n source.
The ow ner/operator may appeal to the CPM or BLM Authorized Officer any directive from the AQCMM or Delegate to shut 
dow n an activity, if  the shutdow n shall go into effect w ithin one hour of the original 
determination, unless overruled by the CPM or BLM Authorized Officer before that time.

The AQCMM shall provide the BLM’s Authorized Officer and the CPM a Monthly Compliance Report 
(COMPLIANCE-6) to include:
A. a summary of all actions taken to maintain compliance w ith this condition;
B. copies of any complaints f iled w ith the District in relation to project construction; and
C. any other documentation deemed necessary by the CPM and AQCMM to verify compliance w ith this condition. 
Such information may be provided via electronic format or disk at the project ow ner’s discretion

X

Monthly Ongoing N/A N/A

Air Quality 
General

AQSC-05 Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM in the Monthly Compliance Report (MCR), a construction 
mitigation report that demonstrates compliance w ith the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures 
for purposes of controlling diesel construction related emissions. Any deviation from the AQCMP mitigation measures shall 
require prior CPM notif ication and approval. 

The AQCMM shall include in the Monthly Compliance Report (COMPLIANCE-6) the following to demonstrate control 
of diesel construction-rleated emissions:
A. A summary of all actions taken to maintain compliance with this condition;
B. A list of all heavy equipment used on site during that month, including the owner of that equipment and a letter 
from each owner indicating that equipment has been properly maintained; and
C. Any other documentation deemed necessary by the CPM, and the AQCMM to verify compliance with this condition. 
Such information may be provided via electronic format or disk at the project owner’s discretion.
The following off-road diesel construction equipment mitigation measures shall be included in the Air Quality 
Construction Mitigation Plan (AQCMP) required by AQ-SC2.
a. All diesel-fueled engines used in the construction of the facil ity shall have clearly visible tags issued by the on-site 
AQCMM showing that the engine meets the conditions set forth herein.
b. All construction diesel engines with a rating of 50 hp or higher shall meet, at a minimum, the Tier 3 California 
Emission Standards for Off-Road Compression-Ignition Engines, as specified in California Code of Regulations, Title 
13, section 
2423(b)(1), unless a good faith effort to the satisfaction of the CPM that is certified by the on-site AQCMM 
demonstrates that such engine is not available for a particular item of Ivanpah Solar Electric Generating System 
Page 9 07-AFC-5 equipment. In the event that a Tier 3 engine is not available for any offroad equipment larger 
than 100 hp, that equipment shall be equipped with a Tier 2 engine, or an engine that is equipped with retrofit
controls to reduce exhaust emissions of nitrogen oxides (NOx) and diesel particulate matter (DPM) to no more than
Tier 2 levels unless certified by engine manufacturers or the on-site AQCMM that the use of such devices is not 
practical for specific engine types. For purposes of this condition, the use of such devices is “not practical” for the 
following, as well as other, reasons.
1. There is no available retrofit control device that has been verified by either the California Air Resources Board 
or U.S. Environmental Protection Agency to control the engine in question to Tier 2 equivalent emission levels 
and the highest level of available control using retrofit or Tier 1 engines is being used for the engine in question; or
2. The construction equipment is intended to be on site for 5 days or less.
3  Th  CPM  t l i f f  thi  i t if th  AQCMM  d t t   d f ith ff t t  l  

X

Monthly Ongoing N/A N/A

Air Quality 
General

AQSC-06 The project ow ner, w hen obtaining dedicated on or off-road vehicles for mirror w ashing activities and other facility 
maintenance activities, shall only obtain new  model year vehicles that meet California on-road vehicle emission standards or 
appropriate U.S.EPA/California off-road engine emission standards for the model year w hen obtained.

At least 60 days prior to the start of commercial operation, the project ow ner shall submit to the CPM a copy of the 
plan that identif ies the size and type of the on-site vehicle and equipment f leet and the vehicle and equipment 
purchase orders and contracts and/or purchase schedule. The plan shall be updated every other year and 
submitted in the Annual Compliance Report (COMPLIANCE-7). X

Q3 2013 Not yet 
started

Air Quality 
General

AQSC-07 The project ow ner shall provide a site operations dust control plan, including all applicable fugitive dust control measures 
identif ied in the verif ication of AQ-SC3 that w ould be applicable to reducing fugitive dust from ongoing operations; that:  
A. describes the active operations and w ind erosion control techniques such as w indbreaks and chemical dust 
suppressants, including their ongoing maintenance procedures, that shall be used on areas that could be disturbed by 
vehicles or w ind anyw here w ithin the project boundaries; and 
B. identif ies the location of signs throughout the facility that w ill limit traveling on unpaved portion of roadw ays to solar 
equipment maintenance vehicles only. In addition, vehicle speed shall be limited to no more than 10 miles per hour on these 
unpaved roadw ays, w ith the exception that vehicles may travel up to 25 miles per hour on stabilized unpaved roads as long 
as such speeds do not create visible dust emissions.
The site Operations Fugitive Dust Control Plan shall include the use of durable non-toxic soil stabilizers on all regularly used 
unpaved roads and disturbed off-road areas, or alternative methods for stabilizing disturbed 
off-road areas, w ithin the project boundaries, and shall include the inspection and maintenance procedures
that w ill be undertaken to ensure that the unpaved roads remain stabilized. The soil stabilizer used shall 
be a non-toxic soil stabilizer or soil w eighting agent that can be determined to be both as eff icient or more 
eff icient for fugitive dust control as ARB approved soil stabilizers, and shall not increase any other 
environmental impacts including loss of vegetation. 
The performance and application of the fugitive dust controls shall also be measured against and meet the 
performance requirements of condition AQ-SC4. The performance requirements of AQ-SC4 shall also be 
included in the Operations Dust Control Plan.

At least 60 days prior to start of commercial operation, the project ow ner shall submit to the BLM’s Authorized 
Officer and the CPM for review  and approval a copy of the site Operations Dust Control plan that identif ies the dust 
and erosion control procedures, including effectiveness and environmental data for the proposed soil stabilizer, that 
w ill be used during operation of the project and that identif ies all locations of the speed limit signs. Within 60 days 
after commercial operation, the project ow ner shall provide to the BLM’s Authorized Officer and the CPM a report 
identifying the locations of all speed limit signs, and a copy of the project employee and contractor training manual 
that clearly identif ies that project employees and contractors are required to comply w ith the dust and erosion 
control procedures and on-site speed limits.

X

Q3 2013 Not yet 
started
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Air Quality 
General

AQSC-08 The project ow ner shall provide the CPM copies of all District issued Authority-to-Construct (ATC) and Permit-to-Operate 
(PTO) for the facility. The project ow ner shall submit to the CPM for review  and approval any modif ication proposed by the 
project ow ner to any project air permit. 

The project ow ner shall submit to the CPM for review  and approval any modif ication proposed by the project ow ner 
to any project air permit. The project ow ner shall submit to the CPM any modif ication to any permit proposed by the 
District or U.S. Environmental Protection Agency (U.S. EPA), and any revised permit issued by the District or U.S. 
EPA, for the project. The project ow ner shall submit any ATC, PTO, and proposed air permit modif ication to the CPM 
w ithin 5 w orking days of its submittal either by 1) the project ow ner to an agency, or 2) receipt of proposed 
modif ications from an agency. The project ow ner shall submit all modif ied air permits to the CPM w ithin 15 days of 
receipt.

X

TBD As needed

Air Quality 
General

AQSC-09 The emergency generator and f ire pump engines procured for this project w ill meet or exceed the NSPS Subpart IIII emission 
standards for the model year that corresponds to their date of purchase.

The project ow ner shall submit the emergency engine specif ications to the CPM prior to engine installation.
X

2011 Submitted   Submitted 
6/6/2011

Air Quality 
General

AQSC-10 The ISEGS 1, ISEGS 2, and ISEGS 3 boilers shall not exceed a total annual natural gas fuel heat input that is more than 5 
percent of the total annual heat input from the sun for ISEGS1, ISEGS2, and ISEGS 3, respectively.

Annual natural gas fuel heat input data and annual solar heat input data for the ISEGS 1, ISEGS 2, and ISEGS 3 units 
show ing compliance w ith this condition shall be provided in the Annual Compliance Report (COMPLIANCE-7). 
The Annual Compliance Report shall include information separately for ISEGS 1, ISEGS 2, and ISEGS 3. The initial 
Compliance Report shall include documentation of the methodology used to verify compliance w ith this condition. 
The documentation shall include a heat balance diagram, engineering analysis, assumptions and supporting data.

X

2014 Not yet 
started

Biological 
Resources

BIO-01 The project ow ner shall assign at least one Designated Biologist to the project. The project ow ner shall submit the resume of 
the proposed Designated Biologist(s), w ith at least three references and contact information, to the Energy Commission 
Compliance Project Manager (CPM) and BLM’s Authorized Officer for approval in consultation w ith CDFG and USFWS.
The Designated Biologist must meet the follow ing minimum qualif ications:
1. Bachelor's degree in biological sciences, zoology, botany, ecology, or a closely related f ield;
2. Three years of experience in f ield biology or current certif ication of a nationally recognized biological society, such as The 
Ecological Society of America or The Wildlife Society;
3. Have at least one year of f ield experience w ith biological resources found in or near the project area;
4. Meet the current USFWS Authorized Biologist qualif ications criteria (USFWS 2008), demonstrate familiarity w ith protocols 
and guidelines for the desert tortoise, and be approved by the USFWS; and
5. Possess a California ESA Memorandum of Understanding pursuant to Section 2081(a) for desert tortoise.
In lieu of the above requirements, the resume shall demonstrate to the satisfaction of BLM’s Authorized Officer 
and the CPM, in consultation w ith CDFG and USFWS, that the proposed Designated Biologist or alternate has
the appropriate training and background to effectively implement the conditions of certif ication.

The project ow ner shall submit the specif ied information at least 90 days prior to the start of any project-related site 
disturbance activities. No site or related facility activities shall commence until an approved Designated Biologist is 
available to be on site.
If a Designated Biologist needs to be replaced, the specif ied information of the proposed replacement must be 
submitted to BLM’s Authorized Officer and the CPM at least 10 w orking days prior to the termination or release of 
the preceding Designated Biologist. In an emergency, the project ow ner shall immediately notify the BLM Authorized 
Officer and the CPM to discuss the qualif ications and approval of a  short term replacement w hile a permanent 
Designated Biologist is proposed to BLM’s Authorized Officer and the CPM and for consideration.
Designated Biologists shall complete a USFWS Qualif ications Form (USFWS 2008) 
(w w w .fw s.gov/ventura/speciesinfo/protocols_guidelines) and submit it to the USFWS, BLM’s Authorized Officer 
and the CPM w ithin 60 days prior to ground breaking for review  and f inal approval.

X

6/11/2010 Approved 6/11/2010 9/30/2010

Biological 
Resources

BIO-02 BIO-2 The project ow ner shall ensure that the Designated Biologist performs the follow ing during any site (or related 
facilities) mobilization, ground disturbance, grading, construction, operation, and closure activities. The Designated Biologist 
may be assisted by the approved Biological Monitor(s) but remains the contact for the project ow ner, BLM’s Authorized 
Officer and the CPM. The Designated Biologist Duties shall include the follow ing:
1. Advise the project ow ner's Construction and Operation Managers on the implementation of the biological resources 
conditions of certif ication;
2. Consult on the preparation of the Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP) to be 
submitted by the project ow ner;
3. Be available to supervise, conduct and coordinate mitigation, monitoring, and other biological resources compliance 
efforts, particularly in areas requiring avoidance or containing sensitive biological resources, such as special-status species 
or their habitat;
4. Clearly mark sensitive biological resource areas and inspect these areas at appropriate intervals for compliance w ith 
regulatory terms and conditions;

The Designated Biologist shall submit in the Monthly Compliance Report to BLM’s Authorized Officer and the 
CPM and copies of all w ritten reports and summaries that document biological resources compliance activities. If  
actions may affect biological resources during operation a Designated Biologist shall be available for monitoring and 
reporting. During project operation, the Designated Biologist shall submit record summaries in the Annual 
Compliance Report unless his/her duties cease, as approved by BLM’s Authorized Officer and the CPM.

X X

Monthly Ongoing

Biological 
Resources

BIO-02
(Continued)

5. Inspect active construction areas w here animals may have become trapped prior to construction commencing each day. 
At the end of the day, inspect for the installation of structures that prevent entrapment or allow  escape during periods of 
construction inactivity. Periodically inspect areas w ith high vehicle activity (e.g., parking lots) for animals in harm’s w ay; 
6. Notify the project ow ner and BLM’s Authorized Officer and the CPM of any non-compliance w ith any biological resources 
condition of certif ication;
7. Respond directly to inquiries of BLM’s Authorized Officer and the CPM regarding biological resource issues;
8. Maintain w ritten records of the tasks specif ied above and those include in the BRMIMP. Summaries of these records shall 
be submitted in the Monthly Compliance Report and the Annual Compliance Report;
9. Train the Biological Monitors as appropriate, and ensure their familiarity w ith the BRMIMP, Worker Environmental 
Aw areness Program (WEAP) training, and USFWS guidelines on desert tortoise surveys and handling procedures 
<w w w .fw s.gov/ventura/speciesinfo/protocols_guidelines>; and
10. Maintain the ability to be in regular, direct communication w ith representatives of CDFG, USFWS, BLM’s 
Authorized Officer and the CPM, including notifying these agencies of dead or injured listed species and
reporting special-status species observations to the California Natural Diversity Data Base.

The Designated Biologist shall submit in the Monthly Compliance Report to BLM’s Authorized Officer and the 
CPM and copies of all w ritten reports and summaries that document biological resources compliance activities. If  
actions may affect biological resources during operation a Designated Biologist shall be available for monitoring and 
reporting. During project operation, the Designated Biologist shall submit record summaries in the Annual 
Compliance Report unless his/her duties cease, as approved by BLM’s Authorized Officer and the CPM.

X X

Monthly Ongoing

Biological 
Resources

BIO-03 The project ow ner’s BLM- and CPM-approved Designated Biologist shall submit the resume, at least three references, and 
contact information of the proposed Biological Monitors to BLM’s Authorized Officer and the CPM. The resume shall 
demonstrate, to the satisfaction of the CPM the appropriate education and experience to accomplish the assigned biological 
resource tasks. The Biological Monitor is the equivalent of the USFWS designated Desert Tortoise Monitor (USFWS 2008).
Biological Monitor(s) training by the Designated Biologist shall include familiarity w ith the conditions of certif ication, BRMIMP, 
WEAP, USFWS guidelines on desert tortoise surveys and handling procedures 
<w w w .fw s.gov/ventura/speciesinfo/protocols_guidelines>.

The project ow ner shall submit the specif ied information to the BLM’s Authorized Officer and the CPM for approval 
at least 30 days prior to the start of any project-related site disturbance activities. The Designated Biologist shall 
submit a w ritten statement to BLM’s Authorized Officer and the CPM confirming that individual Biological Monitor(s) 
has been trained including the date w hen training w as completed.
If additional biological monitors are needed during construction the specif ied information shall be submitted to BLM’s 
Authorized Officer and the CPM and for approval at least 10 days prior to their f irst day of monitoring activities.

X

6/11/2010 Approved 6/11/2010 9/30/2010

Biological 
Resources

BIO-04 The Biological Monitors shall assist the Designated Biologist in conducting surveys and in monitoring of mobilization, ground 
disturbance, grading, construction, operation, and closure activities. The Designated Biologist shall remain the contact for the 
project ow ner, BLM’s Authorized Officer and the CPM.

The Designated Biologist shall submit in the Monthly Compliance Report to BLM’s Authorized Officer and the CPM and 
copies of all w ritten reports and summaries that document biological resources compliance activities, including those 
conducted by Biological Monitors. If  actions may affect biological resources during operation a Biological Monitor, 
under the supervision of the Designated Biologist, shall be available for monitoring and reporting. During project 
operation, the Designated Biologist shall submit record summaries in the Annual Compliance Report unless their 
duties cease, as approved by BLM’s Authorized Officer and the CPM.

X X

Monthly Ongoing

Biological 
Resources

BIO-05 The project ow ner's construction/operation manager shall act on the advice of the Designated Biologist and Biological 
Monitor(s) to ensure conformance w ith the biological resources conditions of certif ication. The Designated Biologist shall 
have the authority to immediately stop any activity that is not in compliance w ith these conditions and/or order any 
reasonable measure to avoid take of an individual of a listed species. If  required by the Designated Biologist and Biological 
Monitor(s) the project ow ner's construction/operation manager shall halt all site mobilization, ground disturbance, grading, 
construction, and operation activities in areas specif ied by the Designated Biologist. The Designated Biologist shall:
1. Require a halt to all activities in any area w hen determined that there w ould be an unauthorized adverse impact to 
biological resources if  the activities continued;
2. Inform the project ow ner and the construction/operation manager w hen to resume activities; and
3. Notify BLM’s Authorized Officer and the CPM and if there is a halt of any activities and advise them of any corrective 
actions that have been taken or w ill be instituted as a result of the w ork stoppage.
If the Designated Biologist is unavailable for direct consultation, the Biological Monitor shall act on behalf 
of the Designated Biologist.

The project ow ner shall ensure that the Designated Biologist or Biological Monitor notif ies BLM’s Authorized Officer 
and the CPM immediately (and no later than the morning follow ing the incident, or Monday morning in the case of a 
w eekend) of any non-compliance or a halt of any site mobilization, ground disturbance, grading, construction, and 
operation activities. The project ow ner shall notify BLM’s Authorized Officer and the CPM of the circumstances and 
actions being taken to resolve the problem.
Whenever corrective action is taken by the project ow ner, a determination of success or failure w ill be made by 
BLM’s Authorized Officer and the CPM w ithin f ive w orking days after receipt of notice that corrective action is 
completed, or the project ow ner w ill be notif ied by BLM’s Authorized Officer and the CPM that coordination w ith 
other agencies w ill require additional time before a determination can be made.

X X

TBD As needed
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Biological 
Resources

BIO-06 The project ow ner shall develop and implement an Ivanpah SEGS-specif ic Worker Environmental Aw areness Program 
(WEAP) and shall secure approval for the WEAP from BLM’s Authorized Officer and the CPM. The USFWS and CDFG shall 
be provided a copy of the WEAP for review  and comment. The WEAP shall be administered to all onsite personnel including 
surveyors, construction engineers, employees, contractors, contractor’s employees, supervisors, inspectors, 
subcontractors, and delivery personnel.
The WEAP shall be implemented during site mobilization, ground disturbance, grading, construction, operation, and closure. 
The WEAP shall: 
1. Be developed by or in consultation w ith the Designated Biologist and consist of an on-site or training center presentation 
in w hich supporting w ritten material and electronic media, including photographs of protected species, is made available to 
all participants. 
2. Discuss the locations and types of sensitive biological resources on the project site and adjacent areas, and explain the 
reasons for protecting these resources; provide information to participants that Gila monsters
are venomous and should not be handled, and that no snakes, reptiles, or other w ildlife shall be harmed;
3. Place special emphasis on desert tortoise, including information on physical characteristics, distribution, 
behavior, ecology, sensitivity to human activities, legal protection, penalties for violations, reporting 
requirements, and protection measures;
4. Include a discussion of f ire prevention measures to be implemented by w orkers during project 
activities; request w orkers dispose of cigarettes and cigars appropriately and not leave them on the ground 
or buried;
5. Present the meaning of various temporary and permanent habitat protection measures;
6. Identify w hom to contact if  there are further comments and questions about the material discussed in the
program; and
7. Include a training acknow ledgment form to be signed by each w orker indicating that they received training
and shall abide by the guidelines.
The specif ic program can be administered by a competent individual(s) acceptable to the Designated Biologist.

At least 60 days prior to the start of any project-related site disturbance activities, the project ow ner shall provide to 
BLM’s Authorized Officer and the CPM a copy of the draft WEAP and all supporting w ritten materials and electronic 
media prepared or review ed by the Designated Biologist and a resume of the person(s) administering the program.
The project ow ner shall provide in the Monthly Compliance Report the number of persons w ho have completed the 
training in the prior month and a running total of all persons w ho have completed the training to date. At least 10 
days prior to site and related facilities mobilization, the project ow ner shall submit tw o copies of the BLM- and CPM-
approved f inal WEAP.
Training acknow ledgement forms signed during construction shall be kept on f ile by the project ow ner for at least 
six months after the start of commercial operation. 
Throughout the life of the project, the w orker education program shall be repeated annually for permanent 
employees, and shall be routinely administered w ithin one w eek of arrival to any new  construction personnel, 
foremen, contractors, subcontractors, and other personnel potentially
w orking w ithin the project area. Upon completion of the orientation, employees shall sign a form 
stating that they attended theprogram and understand all protection measures. These forms shall 
be maintained by the project ow ner and shall be made available to BLM’s Authorized Officer and 
the CPM and upon request. Workers shall receive and be required to visibly display a hardhat 
sticker or certif icate that they have completed the training.
During project operation, signed statements for operational personnel shall be kept on f ile for six
months follow ing the termination of an individual's employment.

X X X

7/2/2010 Approved 7/6/2010 10/3/2010

Biological 
Resources

BIO-07 The project ow ner shall develop a BRMIMP and submit tw o copies of the proposed BRMIMP to the BLM-Authorized Officer 
and the CPM (for review  and approval) and shall implement the measures identif ied in the approved BRMIMP. The BRMIMP 
shall incorporate avoidance and minimization measures described in f inal versions of the Desert Tortoise Translocation Plan, 
the Raven Management Plan, the Closure, Revegetation and Rehabilitation Plan, the Burrow ing Ow l Mitigation and Monitoring 
Plan, the Weed Management Plan and the Special Status Plant Remedial Action Plan.
The BRMIMP shall be prepared in consultation w ith the Designated Biologist and include the follow ing:
1. All biological resources mitigation, monitoring, and compliance measures proposed and agreed to by the project ow ner;
2. All biological resources conditions of certif ication identif ied as necessary to avoid or mitigate impacts;
3. All biological resource mitigation, monitoring and compliance measures required in federal agency terms and conditions, 
such as those provided in the USFWS Biological Opinion;
4. All sensitive biological resources to be impacted, avoided, or mitigated by project construction, operation, 
and closure;
5. All required mitigation measures for each sensitive biological resource; 
6. A detailed description of measures that shall be taken to avoid or mitigate temporary disturbances from
construction activities;
7. All locations on a map, at an approved scale, of sensitive biological resource areas subject to disturbance
and areas requiring temporary protection and avoidance during construction and operation;
8. Aerial photographs, at an approved scale, of all areas to be disturbed during project construction activities;
include one set prior to any site or related facilities mobilization disturbance and one set subsequent to 
completion of project construction. Provide planned timing of aerial photography and a description of w hy
times w ere chosen. Provide a f inal accounting of the before/after acreages and a determination of w hether
additional habitat compensation is necessary in the Construction Termination Report;
9. Duration for each type of monitoring and a description of monitoring methodologies and frequency;
10. Performance standards to be used to help decide if /w hen proposed mitigation is or is not successful;
11. All performance standards and remedial measures to be implemented if   performance standards 
are not met;
12. A discussion of biological resources-related facility closure measures including a description of 
funding mechanism(s); and
13. A process for proposing plan modif ications to BLM’s Authorized Officer and the CPM and 
appropriate agencies for review  and approval; and

Ow ner shall submit the BRMIMP to the BLM Authorized Officer and the CPM at least 60 days prior to start of any 
project-related site disturbance activities. The BRMIMP shall contain all of the required measures included in all 
biological Conditions of Certif ication. No ground disturbance may occur prior to approval of the f inal BRMIMP by 
BLM’s Authorized Officer and the CPM.
BLM’s Authorized Office and the CPM, in consultation w ith other appropriate agencies, w ill determine the BRMIMP’s 
acceptability w ithin 45 days of receipt. If  there are any permits that have not yet been received w hen the BRMIMP is 
f irst submitted, these permits shall be submitted to BLM’s Authorized Office and the CPM w ithin f ive days of their 
receipt, and the BRMIMP shall be revised or supplemented to reflect the permit condition w ithin at least 10 days of 
their receipt by the project ow ner. Ten days prior to site and related facilities mobilization the revised BRMIMP shall 
be resubmitted to BLM’s Authorized Officer and the CPM.
Ow ner shall notify BLM’s Authorized Officer and the CPM and no less than f ive w orking days before
implementing any modif ications to the approved BRMIMP to obtain BLM’s Authorized Officer 
and CPM approval.
Any changes to the approved BRMIMP must also be approved by BLM’s Authorized Officer and the
CPM and in consultation w ith appropriate agencies to ensure no conflicts exist. Implementation
of BRMIMP measures (construction activities that w ere monitored, species observed) w ill be reported 
in the Monthly Compliance Reports by the Designated Biologist. Within 30 days after completion of 
project construction, the project ow ner shall provide to BLM’s Authorized Officer and the CPM, for
review  and approval, a w ritten construction termination report identifying w hich items of the BRMIMP 
have been completed, a summary of all modif ications to mitigation measures made during the 
project's site mobilization, ground disturbance, grading, and construction phases, and w hich 
mitigation and monitoring items are still outstanding.

X X

7/15/2010 Approved 7/16/2010

Biological 
Resources

BIO-08 The project ow ner shall undertake appropriate measures to manage the construction site and related facilities in a manner to 
avoid or minimize impacts to desert tortoise. Methods for clearance surveys, fence installation, tortoise handling, artif icial 
burrow  construction, egg handling and other procedures w ould be consistent w ith those described in the Guidelines for 
Handling Desert Tortoise During Construction Projects (Desert Tortoise Council 1999) or more current guidance provided by 
CDFG and USFWS. The project ow ner shall also implement all terms and conditions described in the Biological Opinion 
prepared by USFWS. These measures include, but are not limited to, the follow ing:
1. Fence Installation. To avoid impacts to desert tortoises the proposed fence alignment shall be f lagged and the alignment 
surveyed w ithin 24 hours prior to the initiation of construction of tortoise-exclusion fence.
Surveys shall be conducted by the Designated Biologist(s) using techniques approved by the USFWS and CDFG. Biological 
Monitors may assist the Designated Biologist under his or her supervision. These surveys shall provide 100-percent 
coverage of all areas to be disturbed and an additional transect along both 
sides of the fence line. This fence line transect w ill cover an area approximately 90 feet w ide centered on the
fence alignment. Transects w ould be no greater than 30 feet apart. All desert tortoise burrow s, and burrow s 
constructed by other species that might be used by desert tortoises, shall be examined to assess occupancy 
of each burrow  by desert tortoises and handled in accordance w ith USFWS-approved protocol.
2. Fence Installation. Prior to the initiation of construction activities for each solar plant, the project ow ner
shall enclose the boundary of the affected solar plant w ith permanent desert tortoise exclusionary fencing or 
combined w ith permanent security and toroise exclusionary fencing that w ould be attached to the bottom of 
the chain link fencing. The fence installation shall be supervised by the Designated Biologist and monitored by 
the Biological Monitors to ensure the safety of any tortoise present.
a. Fence Material and Installation. The permanent tortoise exclusionary fencing shall consist of galvanized 
hard w ire cloth 1-inch by 2-inch mesh sunk 12 inches into the ground, and 24 inches above the ground 
(but not less than 18 inches above the ground) (USFWS 2008). The fencing shall be buried approximately 
6 inches below  ground or bent at a right angle tow ards the outside of the project site and covered w ith dirt,
rocks or gravel to discourage the tortoise from digging under the fence
b. Security Gates. Security gates shall be designed w ith minimal ground clearance to deter ingress by
tortoises. The gates may be electronically activated to open and close immediately after the vehicle(s)
have entered or exited to prevent the gates from being kept open for long periods of time. Cattle grating 
designed to safely exclude desert tortoise shall be installed at the gated entries to discourage tortoises 
from gaining entry

All mitigation measures and their implementation methods shall be included in the BRMIMP and implemented. 
Implementation of the measures shall be reported in the Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of desert tortoise clearance surveys the Designated Biologist shall submit a report 
to BLM’s Authorized Officer, the CPM, USFWS, and CDFG describing how  each of the mitigation measures 
described above has been satisf ied. The report shall include the desert tortoise survey results, capture and release 
locations of any relocated desert tortoises, and any other information needed to demonstrate compliance w ith the 
measures described above.

X
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c. Utility Corridor Fencing. The utility rights-of-w ay shall be temporarily fenced on each side of the right-of-w ay prior to 
ground disturbing activities to prevent desert tortoise entry during construction. Temporary fencing must be capable of 
preventing desert tortoises from entering the w ork area w ith supporting stakes shall be suff iciently spaced to maintain 
fence integrity. The Designated Biologist or Biological Monitor shall be present to supervise all construction activities 
occuring w ithin the areas bounded by temporary fencing.
d. Fence Inspections. Follow ing installation of the desert tortoise exclusion fencing for both the permanent site fencing and 
temporary fencing in the utility corridors, the fencing shall be regularly inspected.
Permanent fencing shall be inspected monthly and during/follow ing all major rainfall events. Any damage to the fencing shall 
be temporarily repaired immediately to keep tortoises out of the site, and permanently repaired w ithin tw o days of observing 
damage. Inspections of permanent site fencing shall occur for the life of the project. Temporary fencing must be inspected 
w eekly and, w here drainages intersect the fencing, during
and immediately follow ing major rainfall events. All temporary fencing shall be repaired immediately upon 
discovery and, if  the fence may have Digital photographs of the permitted tortoise entry w hile damaged, the 
Designated Biologist shall inspect the area for tortoise.
3. Clearance Surveys. Follow ing construction of the security fence and the attached tortoise exclusion fence,
the fenced area shall be cleared of tortoises by Biological Monitors under the supervision of the Designated 
Biologist. Tw o complete passes w ith complete coverage shall be conducted as described above. If  a desert 
tortoise is located on the second survey, a third survey w ould be conducted. Transects w ould be no w ider 
than 30 feet. Each separate survey w ould be w alked in a different direction to allow  opposing angles of 
observation. Vegetation salvage operations shall not begin until the area is deemed free of desert tortoises.
4. Burrow  Searches. During clearance surveys all potential desert tortoise burrow s w ithin the fenced area 
shall be inspected to determine if  tortoises are present. In some cases, a f iber optic scope may be needed 
to determine presence or absence w ithin a deep burrow . To prevent reentry by a tortoise or other w ildlife, 
all burrow s shall be collapsed once absence has been determined. Tortoises taken from burrow s and from 
elsew here on the site shall be relocated or translocated as described in the Desert Tortoise 
Relocation/Translocation Plan. 

All mitigation measures and their implementation methods shall be included in the BRMIMP and implemented. 
Implementation of the measures shall be reported in the Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of desert tortoise clearance surveys the Designated Biologist shall submit a report 
to BLM’s Authorized Officer, the CPM, USFWS, and CDFG describing how  each of the mitigation measures 
described above has been satisf ied. The report shall include the desert tortoise survey results, capture and release 
locations of any relocated desert tortoises, and any other information needed to demonstrate compliance w ith the 
measures described above.

X
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5. Burrow  Excavation/Handling. All potential desert tortoise burrow s located w ould be excavated by hand by a Biological 
Monitor, tortoises removed, and collapsed or blocked to prevent occupation by desert tortoises. Burrow s inhabited by 
tortoises shall be excavated using hand tools under the supervision of the Designated  Biologist. If  excavated during May 
through July, the Biological Monitor w ould search for desert tortoise nests/eggs, w hich are typically located near the 
entrance to burrow s. All desert tortoise handling and  removal, and burrow  excavations, including nests, w ould be 
conducted by the Designated Biologist or a  Biological Monitor in accordance w ith the Service-approved protocol (Desert 
Tortoise Council 1994, revised 1999). If  the Desert Tortoise Council releases a revised protocol for handling of desert 
tortoises before initiation of project activities, the revised protocol w ould be implemented for the project.
6. Monitoring During Clearing. Follow ing the tortoise clearance and translocation, w orkers and heavy equipment shall be 
allow ed to enter the project site to perform vegetation salvage and earth w ork such as 
clearing, grubbing, leveling, trenching, and installation of heliostats. A Biological Monitor shall monitor 
clearing and grading activities to f ind and move tortoises missed during the initial tortoise clearance 
survey. Should a tortoise be discovered, it shall be relocated or translocated as described in the 
Desert Tortoise Relocation/Translocation Plan to an area approved by the Designated Biologist.
7. Reporting. The Designated Biologist shall record the follow ing information for any desert tortoises handled:
a) the locations (narrative and maps) and dates of observation; 
b) general condition and health, including injuries state of healing and w hether desert tortoise voided their 
bladders; 
c) location moved from and location moved to (using GPS technology); 
d) gender, carapace length, and diagnostic markings (i.e., identif ication numbers or marked lateral scutes); 
e) ambient temperature w hen handled and released; and
f) digital photograph of each handled desert tortoise as described in the paragraph below . Desert tortoise 
moved from w ithin project areas shall be marked for future identif ication as described in Guidelines for 
Handling Desert Tortoise during Construction Projects (Desert Tortoise Council 1999) or more current 
guidance on the USFWS w ebsite. carapace, plastron, and fourth costal scute shall be taken. Scutes 
shall not be notched for identif ication.

All mitigation measures and their implementation methods shall be included in the BRMIMP and implemented. 
Implementation of the measures shall be reported in the Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of desert tortoise clearance surveys the Designated Biologist shall submit a report 
to BLM’s Authorized Officer, the CPM, USFWS, and CDFG describing how  each of the mitigation measures 
described above has been satisf ied. The report shall include the desert tortoise survey results, capture and release 
locations of any relocated desert tortoises, and any other information needed to demonstrate compliance w ith the 
measures described above.

X
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BIO-09 The project ow ner shall develop and implement a f inal Desert Tortoise Relocation/Translocation Plan (Plan) that is consistent 
w ith current USFWS approved guidelines, including the recently released "Translocation of Desert Tortoises (Mojave 
Population) from Project Sites: Plan Development Guidnace, US Fish and Wildlife Service, August 2010" and meets the 
approval of BLM's Authorized Officer, USFWS, and CPM in consultation w ith CDFG. The f inal Plan shall be based on the draft 
Desert Tortoise Relocation/Translocation Plan prepared by the applicant dated May 2009 and modif ications to this plan 
identif ied in the BA amendment dated June 21, 2010, and shall include all revisions deemed necessary by BLM's Authorized 
Officer, USFWS, and the CPM in consultation w ith the CDFG. Translocation of tortoise into the Mojave National Preserve w ill 
require fencing of roads w ithin 10 km (6.2 miles) of receptor sites. Since this fencing is required as part of the translocation, 
it w ould not count tow ards the fencing identif ied in BIO-17, desert tortoise compensatory mitigation. 

Within 60 days of publication of the Energy Commission Decision the project ow ner shall provide BLM’s Authorized 
Officer and the CPM w ith the f inal version of a Desert Tortoise Relocation/Translocation Plan that has been 
review ed and approved by BLM's Authorized Officer, USFWS and CPM in consultation w ith CDFG. BLM’s 
Authorized Officer and the CPM w ill determine the plan’s acceptability w ithin 15 days of receipt of the f inal plan. All 
modif ications to the approved translocation must be made only after consultation w ith BLM’s Authorized Officer, 
USFWS, and the CPM, in consultation w ith CDFG. 
Within 30 days after initiation of translocation activities, the Designated Biologist shall provide to BLM’s Authorized 
Officer and the CPM for review  and approval, a w ritten report identifying w hich items of the Plan have been 
completed, and a summary of all modif ications to measures made during implementation of the Plan.

X X
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BIO-10 The project ow ner shall provide Energy Commission and BLM representatives w ith reasonable access to the project site 
and mitigation lands under the control of the project ow ner and shall otherw ise fully cooperate w ith the Energy 
Commission’s and BLM’s efforts to verify the project ow ner’s compliance w ith, or the effectiveness of, mitigation measures 
set forth in the conditions of certif ication. The project ow ner shall hold the Designated Biologist, the Energy Commission, and 
BLM harmless for any costs the project ow ner incurs in complying w ith the management measures, including stop w ork 
orders issued by BLM’s Authorized Officer, the CPM, or the Designated Biologist. The Designated Biologist shall do all of the 
follow ing:
1. Notify BLM’s Authorized Officer and the CPM and at least 14 calendar days before initiating vegetation salvage or ground-
disturbing activities; 
2. Immediately notify BLM’s Authorized Officer and the CPM in w riting if  the project ow ner is not in compliance w ith any 
conditions of certif ication, including but not limited to any actual or anticipated failure to implement mitigation measures w ithin 
the time periods specif ied in the conditions of certif ication;

No later than 2 calendar days follow ing the above required notif ication of a sighting, kill, or relocation of a listed 
species, the project ow ner shall deliver to BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or 
electronic communication the w ritten report from the Designated Biologist describing all reported incidents of injury, 
kill, or relocation of a listed species, identifying w ho w as notif ied, and explaining w hen the incidents occurred. In the 
case of a sighting in an active construction area, the project ow ner shall, at the same time, submit a map (e.g., using 
Geographic Information Systems) depicting both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS. X X

TBD As needed
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3. Remain onsite daily w hile vegetation salvage, grubbing, grading and heliostat installation activities are taking place to avoid 
or minimize take of listed species, to check for compliance w ith all impact avoidance and minimization measures, and to 
check all exclusion zones to ensure that signs, stakes,  and fencing are intact and that human activities are restricted in 
these protective zones.
4. Maintain and check desert tortoise exclusion fences on a daily basis to ensure the integrity of the fence is maintained. The 
Designated Biologist shall be present onsite to monitor construction and determine fence placement during fence installation.
5. Conduct compliance inspections at a minimum of once per month after clearing, grubbing, grading, and heliostat installation 
activities are completed and submit a monthly compliance report to BLM’s Authorized Officer and the CPM ;
6. No later than January 31 of every year the ISEGS facility remains in operation, provide BLM’s Authorized Officer and the 
CPM an annual Listed Species Status Report, w hich shall include, at a minimum: 
1) a general description of the status of the project site and construction activities, including actual or 
projected completion dates, if  know n; 
2) a copy of the table in the BRMIMP w ith notes show ing the current implementation status of each 
mitigation measure; and 
3) an assessment of the effectiveness of each completed or partially completedmitigation measure in 
minimizing and compensating for project impacts;

No later than 2 calendar days follow ing the above required notif ication of a sighting, kill, or relocation of a listed 
species, the project ow ner shall deliver to BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or 
electronic communication the w ritten report from the Designated Biologist describing all reported incidents of injury, 
kill, or relocation of a listed species, identifying w ho w as notif ied, and explaining w hen the incidents occurred. In the 
case of a sighting in an active construction area, the project ow ner shall, at the same time, submit a map (e.g., using 
Geographic Information Systems) depicting both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS.

X X
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7. Ensure that all observations of listed species and their sign during project activities are reported to the Designated 
Biologist for inclusion in the next monthly compliance report submitted to BLM’s Authorized Officer and the CPM;
8. No later than 45 days after the f irst sale of pow er provide BLM’s Authorized Officer and the CPM a Final Listed Species 
Mitigation Report that shall include, at a minimum: 
1) a copy of the table in the BRMIMP w ith notes show ing w hen each of the mitigation measures w as implemented;
2) all available information about project-related incidental take of listed species; 
3) information about other project impacts on the listed species 
4) construction dates; 
5) an assessment of the effectiveness of conditions of certif ication in minimizing and compensating for project impacts; 
6) recommendations on how  mitigation measures might be changed to more effectively minimize and mitigate the impacts of 
future projects on the listed species; and 
7) any other pertinent information, including the level of take of the listed species associated w ith the project;

No later than 2 calendar days follow ing the above required notif ication of a sighting, kill, or relocation of a listed 
species, the project ow ner shall deliver to BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or 
electronic communication the w ritten report from the Designated Biologist describing all reported incidents of injury, 
kill, or relocation of a listed species, identifying w ho w as notif ied, and explaining w hen the incidents occurred. In the 
case of a sighting in an active construction area, the project ow ner shall, at the same time, submit a map (e.g., using 
Geographic Information Systems) depicting both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS.

X X
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9. In the event of a sighting in an active construction area (e.g., w ith equipment, vehicles, or w orkers), injury, kill, or 
relocation of any listed species, notify BLM’s Authorized Officer, the CPM, CDFG and USFWS immediately by phone and in 
no event later than noon on the business day follow ing the event if  it occurs outside normal business hours so that the 
agencies can determine w hat further actions, if  any, are required to protect listed species;
10. Prepare w ritten follow -up notif ication via FAX or electronic communication to these agencies w ithin 2 calendar days of 
the incident and include the follow ing information as relevant:
a. If  a desert tortoise is injured as a result of project related activities during construction, the Designated Biologist w ill 
immediately take it to a BLM- and CPM-approved w ildlife rehabilitation and/or veterinarian clinic. Any veterinarian bills for 
such injured animals w ill be paid by the project ow ner. Follow ing phone notif ication as required above, BLM’s Authorized 
Officer, the CPM, CDFG, and USFWS w ill determine the f inal disposition of the injured animal, if  it recovers. Written 
notif ication shall include, at a minimum, the date, 
time, location, circumstances of the  incident, and the name of the facility w here the animal w as taken.

No later than 2 calendar days follow ing the above required notif ication of a sighting, kill, or relocation of a listed 
species, the project ow ner shall deliver to BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or 
electronic communication the w ritten report from the Designated Biologist describing all reported incidents of injury, 
kill, or relocation of a listed species, identifying w ho w as notif ied, and explaining w hen the incidents occurred. In the 
case of a sighting in an active construction area, the project ow ner shall, at the same time, submit a map (e.g., using 
Geographic Information Systems) depicting both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS. X X
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b. If  a desert tortoise is killed by project-related activities during construction, or if  a desert tortoise is otherw ise found dead, 
submit a w ritten report w ith the same information as an injury report. These desert tortoises shall be salvaged according to 
guidelines described in Salvaging Injured, Recently Dead, Ill, and Dying Wild, Free-Roaming Desert Tortoise prepared by 
Kristin Berry, June 2001. The project ow ner shall pay to have these desert tortoises necropsied. The report w ill include the 
date and time of the f inding or incident.  
c. The CPM may issue the project ow ner a w ritten stop w ork order to suspend any activity related to the construction or 
operation of the project for an appropriate period  determined in consultation w ith BLM in order to prevent or remedy a 
violation of one or more conditions of certif ication (including but not limited to failure to comply w ith reporting, monitoring, or 
habitat acquisition obligations) or to prevent the illegal take of an endangered, threatened, or candidate species. The project 
ow ner shall comply w ith the stop w ork order immediately upon receipt thereof.

No later than 2 calendar days follow ing the above required notif ication of a sighting, kill, or relocation of a listed 
species, the project ow ner shall deliver to BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or 
electronic communication the w ritten report from the Designated Biologist describing all reported incidents of injury, 
kill, or relocation of a listed species, identifying w ho w as notif ied, and explaining w hen the incidents occurred. In the 
case of a sighting in an active construction area, the project ow ner shall, at the same time, submit a map (e.g., using 
Geographic Information Systems) depicting both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS.

X X
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BIO-11 During construction the project ow ner shall implement all feasible measures to avoid or minimize impacts to biological 
resources, including the follow ing:
1. Limit Disturbance Areas. The boundaries of all areas to be disturbed (including staging areas, access roads, and sites for 
temporary placement of spoils) shall be delineated w ith stakes and f lagging prior to construction activities in consultation 
w ith the Designated Biologist. Spoils and topsoil shall be stockpiled in disturbed areas lacking native vegetation and w hich do 
not provide habitat for special-status species. All disturbances, project vehicles and equipment shall be confined to the 
f lagged areas.
2. Minimize Road Impacts. New  and existing roads that are planned for construction, w idening, or other improvements shall 
not extend beyond the f lagged impact area as described above. All vehicles passing or turning around w ill do so w ithin the 
planned impact area or in previously disturbed areas. Where new  access is required outside of existing roads or the 
construction zone, the route w ill be clearly marked (i.e., f lagged and/or staked) prior to the onset of construction. 
3. Minimize Traff ic Impacts. Vehicular traff ic during project construction and operation shall be confined to
existing routes of travel to and from the project site, and cross country vehicle and equipment use 
outside designated w ork areas shall be prohibited. The speed limit shall not exceed 20 miles per hour 
w ithin the project area, on maintenance roads for linear facilities, or on access roads to the ISEGS site.

All mitigation measures and their implementation methods shall be included in the BRMIMP. Implementation of the 
measures shall be reported in the Monthly Compliance Reports  by the Designated Biologist. Within 30 days after 
completion of project construction, the project ow ner shall provide to BLM’s Authorized Officer and the CPM, for 
review  and approval, a w ritten construction termination report identifying how  measures have been completed.

The Designated Biologist shall report summarizing all available data (species of carcass, date and location collected, 
and cause of death) describing bird and other carcasses collected w ithin the project site each year. 

X X
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4. Monitor During Construction. The Designated Biologist or Biological Monitor shall be present at the construction site during 
all project activities that have potential to disturb soil, vegetation, and w ildlife. In areas that have not been fenced w ith 
tortoise exclusion  fencing and cleared, the USFWS-approved Designated Biologist or Biological Monitor shall w alk 
immediately ahead of equipment during brushing and grading activities.
5.  Minimize Impacts of Transmission/Pipeline Alignments, Roads, Staging Areas. Staging areas for construction on the plant 
site shall be w ithin the area that has been fenced w ith desert tortoise exclusion fencing and cleared. For construction 
activities outside of the plant site (transmission line, pipeline alignments) access roads, pulling sites, and storage and parking 
areas shall be designed, installed, and maintained w ith
the goal of minimizing impacts to native plant communities and sensitive biological resources. Transmission
lines and all electrical components shall be designed, installed, and maintained in accordance w ith the Avian
Pow er Line Interaction Committee’s (APLIC’s) Suggested Practices for Avian Protection on Pow er Lines 
(APLIC 2006) and Mitigating Bird Collisions w ith Pow er Lines (APLIC 2004) to reduce the likelihood of large bird 
electrocutions and collisions.
6. Avoid Use of Toxic Substances. Road surfacing and sealants as w ell as soil bonding and w eighting agents
used on unpaved surfaces shall be non-toxic to w ildlife and plants.
7. Minimize Lighting Impacts. Facility lighting shall be designed, installed, and maintained to prevent side 
casting of light tow ards w ildlife habitat. To minimize risk of avian collisions w ith the heliostat tow ers, only 
f lashing or strobe lights shall be installed on these tow ers.

All mitigation measures and their implementation methods shall be included in the BRMIMP. Implementation of the 
measures shall be reported in the Monthly Compliance Reports  by the Designated Biologist. Within 30 days after 
completion of project construction, the project ow ner shall provide to BLM’s Authorized Officer and the CPM, for 
review  and approval, a w ritten construction termination report identifying how  measures have been completed.

The Designated Biologist shall report summarizing all available data (species of carcass, date and location collected, 
and cause of death) describing bird and other carcasses collected w ithin the project site each year. 

X X

Monthly Ongoing
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8. Badger Surveys. Concurrent w ith the desert tortoise clearance survey, the Designated Biologist or Biological Monitors 
shall perform a preconstruction survey for badger dens in the project area, including areas w ithin 250 feet of all project 
acilities, utility corridors, and access roads. If  badger dens are found, each den shall be classif ied as inactive, potentially 
active, or definitely active. Inactive dens shall be excavated by hand and backfilled to prevent reuse by badgers. Potentially 
and definitely active dens shall be monitored by the Designated Biologist or Biological Monitor for three consecutive nights 
using a tracking medium (such as diatomaceous earth or f ire clay) at the entrance. If  no tracks are observed in the tracking 
medium after 3 nights, the den shall be excavated and backfilled by hand. If  tracks are observed, the applicant shall develop 
and implement a trapping and relocation plan in consultation w ith the Designated Biologist and CDFG. BLM 
approval may be required prior to release of badgers on public lands.
9. Gila Monster Surveys. If  a Gila monster is encountered during clearance surveys or during construction, a 
qualif ied biologist experienced w ith Gila monster survey and capture techniques shall capture and maintain 
it in a cool (<85 degrees F) environment until it can be released to a safe, suitable area beyond the 
construction impact zone. The biologist shall coordinate w ith staff and CDFG biologists in the transport and 
relocation of any Gila monsters encountered during project surveys, construction, or operation.
10. Avoid Vehicle Impacts to Desert Tortoise. Parking and storage shall occur w ithin the area enclosed by 
desert tortoise exclusion fencing to the extent feasible. No vehicles or construction equipment parked 
outside the fenced area shall be moved prior to an inspection of the ground beneath the vehicle for the 
presence of desert tortoise. If  a desert tortoise is observed, it w ill be left to move on its ow n. If it does not
move w ithin 15 minutes, a Designated Biologist or Biological Monitor may remove and relocate the animal 
to a safe location if  temperatures are w ithin the range described in the USFWS protocol
(w w w .fw s.gov/ventura/speciesinfo/protocols guidelines and Desert Tortoise Council 1999).

All mitigation measures and their implementation methods shall be included in the BRMIMP. Implementation of the 
measures shall be reported in the Monthly Compliance Reports  by the Designated Biologist. Within 30 days after 
completion of project construction, the project ow ner shall provide to BLM’s Authorized Officer and the CPM, for 
review  and approval, a w ritten construction termination report identifying how  measures have been completed.

The Designated Biologist shall report summarizing all available data (species of carcass, date and location collected, 
and cause of death) describing bird and other carcasses collected w ithin the project site each year. 

X X
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11. Avoid Wildlife Pitfalls:
a. Backfill Trenches. At the end of each w ork day, the Designated Biologist shall ensure that all potential w ildlife pitfalls 
(trenches, bores, and other excavations) outside the area fenced w ith desert tortoise exclusion fencing have been 
backfilled. If  backfilling is not feasible, all trenches, bores, and other excavations shall be sloped at a 3:1 ratio at the ends to 
provide w ildlife escape ramps, or covered completely to prevent w ildlife access, or fully enclosed w ith desert tortoise-
exclusion fencing. All trenches, bores, and other excavations outside the areas permanently fenced w ith desert tortoise 
exclusion fencing shall be inspected periodically throughout the day and at the end of each w orkday by the Designated 
Biologist or a Biological Monitor. Should a tortoise or other w ildlife become trapped, the Designated Biologist or Biological 
Monitor shall remove and relocate the individual as described in the Desert Tortoise Relocation/Translocation Plan. Any 
w ildlife encountered during the course of construction shall be allow ed to leave the construction area unharmed.
b. Avoid Entrapment of Desert Tortoise. Any construction pipe, culvert, or similar structure w ith a diameter 
greater than 3 inches, stored less than 8 inches aboveground and w ithin desert tortoise habitat (i.e.,
outside the permanently fenced area) for one or more nights, shall be inspected for tortoises before the
material is moved, buried or  capped.
As an alternative, all such structures may be capped before being stored outside the fenced area, or placed
on pipe racks. These materials w ould not need to be inspected or capped if they are stored w ithin the 
permanently fenced area after the clearance surveys have been completed. c. Cap Heliostat Holes.
All holes drilled for heliostats shall be capped the same day they are drilled. Caps shall remain on the 
holes until heliostats are inserted into the holes, and shall be securely fastened and suff iciently sturdy
to cover the heliostat holes indefinitely. The caps shall exclude all w ildlife, and shall be inspected w eekly
by the Designated Biologist or Biological Monitors to ensure that the caps remain in place and that birds
and terrestrial w ildlife have not become trapped.
12. Minimize Standing Water. Water applied to construction areas and dirt roads for dust abatement 
shall use the minimal amount needed to meet safety and air quality standards in an effort to prevent 
the formation of puddles, w hich could attract desert tortoises, common ravens and coyotes to construction 
sites.

All mitigation measures and their implementation methods shall be included in the BRMIMP. Implementation of the 
measures shall be reported in the Monthly Compliance Reports  by the Designated Biologist. Within 30 days after 
completion of project construction, the project ow ner shall provide to BLM’s Authorized Officer and the CPM, for 
review  and approval, a w ritten construction termination report identifying how  measures have been completed.

The Designated Biologist shall report summarizing all available data (species of carcass, date and location collected, 
and cause of death) describing bird and other carcasses collected w ithin the project site each year. 

X X

Monthly Ongoing
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BIO-11
(Continued)

13. Dispose of Roadkilled Animals. Road killed animals or other carcasses detected in the project area or on roads near the 
project area shall be picked up immediately and delivered to the Biological Monitor. Within 1 w orking day of receipt of the 
carcass the Biological Monitor shall contact CDFG and/or USFWS for guidance on disposal or storage of the carcass.
14. Photographic Documentation of Bird Carcasses. On-site personnel shall photograph and record the location of all bird 
carcasses encountered and location data to the Designated Biologist. The Designated Biologist shall identify the bird, 
ascertain a cause of death if  pssoible, maintain a database of this information for all bird carcasses, and each year of 
operationshall provide a report summarizing this information to the CPM, BLM's Authorized Officer, CDFG, and USFWS.
15. Minimize Spills of Hazardous Materials. All vehicles and equipment shall be maintained in proper w orking condition to 
minimize the potential for fugitive emissions of motor oil, antifreeze, hydraulic f luid, grease, or other hazardous materials. The 
Designated Biologist shall be informed of any hazardous spills immediately as directed in the project Hazardous Materials 
Plan. Hazardous spills shall be immediately cleaned up and the contaminated soil properly disposed of at a licensed facility. 
Servicing of construction equipment shall take 
place only at a designated area. Service/maintenance vehicles shall carry a bucket and pads to absorb leaks
or spills.
16. Worker Guidelines. During construction all trash and food-related w aste shall be placed in self-closing 
containers and removed daily from the site. Workers shall not feed w ildlife or bring pets to the project site.
Except for law  enforcement personnel, no w orkers or visitors to the site shall bring f irearms or w eapons. 
Vehicular traff ic shall be confined to existing routes of travel to and from the project site, and cross country 
vehicle and equipment use outside designated w ork areas shall be prohibited. The speed limit w hen traveling 
on Colosseum Road and other dirt access routes w ithin desert tortoise habitat shall not exceed 20 miles per 
hour.
17. Monitor Ground Disturbing Activities Prior to Site Mobilization. If  grounddisturbing activities are required 
prior to site mobilization, such as for geotechnical borings or hazardous w aste evaluations, a Designated
Biologist or Biological Monitor shall be present to monitor any actions that could disturb soil, vegetation,
or w ildlife.

All mitigation measures and their implementation methods shall be included in the BRMIMP. Implementation of the 
measures shall be reported in the Monthly Compliance Reports  by the Designated Biologist. Within 30 days after 
completion of project construction, the project ow ner shall provide to BLM’s Authorized Officer and the CPM, for 
review  and approval, a w ritten construction termination report identifying how  measures have been completed.

The Designated Biologist shall report summarizing all available data (species of carcass, date and location collected, 
and cause of death) describing bird and other carcasses collected w ithin the project site each year. 

X X
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BIO-12 The project ow ner shall implement a Raven Management Plan that is consistent w ith the most current USFWS-approved 
raven management guidelines, and w hich meets the approval of USFWS, BLM Authorized Officer, and the CPM in 
consultation w ith CDFG. The draft Raven Management Plan submitted by The applicant (CH2M Hill 2008f) shall provide the 
basis for the f inal plan, subject to review  and revisions from USFWS, BLM Authorized Officer and the CPM in consultation 
w ith CDFG. The project ow ner shall submit payment to the project sub-account of the REAT Account held by the National 
Fish and Wildlife Foundation (NFWF) to support the USFWS Regional Raven Management Program. The amount shall be a 
one-time payment of $105 per acre of permanent disturbance.

At least 60 days prior to start of any project-related ground disturbance activities, the project ow ner shall provide 
BLM’s Authorized Officer, the CPM, USFWS, and CDFG w ith the f inal version of a Raven Management Plan that has 
been review ed by USFWS, CDFG, BLM, and the Energy Commission staff. The CPM and BLM’s Authorized Officer 
w ill determine the plan’s acceptability w ithin 15 days of receipt of the f inal plan. All modif ications to the approved 
Raven Management Plan shall be made only after approval by BLM's Authorized Officer and the CPM in consultation 
w ith the USFWS and CDFG. No less than 10 days prior to the start of any Project-related ground disturbance 
activities, the project ow ner shall provide documentation to the CPM, CDFG and USFWS that the one-time fee for the 
USFWS Regional Raven Management Program has been deposited in the REAT-NFWS subaccount for the Project. 
Within 60 days after completion of project construction, the project ow ner shall provide to the CPM for review  and 
approval, a w ritten report identifying w hich items of the Raven Management Plan have been completed, a summary 
of all modif ications to mitigation measures 
made during the project’s construction phase, and w hich items are still outstanding.

X X
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BIO-13 The project ow ner shall implement a Weed Management Plan that meets the approval of BLM and the CPM. The draft Weed 
Management Plan submitted by the applicant (CH2M Hill 2008e) shall provide the basis for the f inal plan, subject to review  
and revisions from BLM and CPM, in consultation w ith USFWS, and CDFG. In addition to describing w eed eradication and 
control methods, and a reporting plan for w eed management during and after construction, the f inal Weed Management Plan 
shall include at least the follow ing Best Management Practices as specif ied in BLM’s Programmatic Environmental Impact 
Statement for Vegetation Treatments Using Herbicides on Bureau of Land Management lands in 17 Western States to 
prevent the spread and propagation of noxious w eeds:
1. Limit the size of any vegetation and/or ground disturbance to the absolute minimum, and limit ingress and egress to 
defined routes.
2. Maintain vehicle w ash and inspection stations and closely monitor the types of materials brought onto the site.
3. Reestablish vegetation quickly on disturbed sites.
4. Monitoring and rapid implementation of control measures to ensure early detection and eradication for w eed invasions.
5. Use only w eed-free straw  or hay bales used for sediment barrier installations, and w eed-free seed.
6. Reclamation and revegetation shall occur on all temporarily disturbed areas, including pipelines, 
transmission lines, and staging areas

At least 60 days prior to start of any project-related ground disturbance activities, the project ow ner shall provide 
BLM’s Authorized Officer and the CPM w ith the f inal version of a Weed Management Plan. BLM’s Authorized Officer 
and the CPM w ill determine the plan’s acceptability w ithin 15 days of receipt of the f inal plan. All modif ications to the 
approved Weed Control Plan must be made only after consultation w ith the CPM, and BLM's Authorized Officer, in 
consultation w ith USFWS, and CDFG. 
Within 30 days after completion of project construction, the project ow ner shall provide to BLM’s Authorized Officer 
and the CPM for review  and approval, a w ritten report identifying w hich items of the Weed Management Plan have 
been completed, a summary of all modif ications to mitigation measures made during the project’s construction phase, 
and w hich items are still outstanding.

X X
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BIO-14 The project ow ner shall develop and implement a revised Closure, Revegetation and Rehabilitation Plan (Plan) in cooperation 
w ith BLM and Energy Commission staff, to guide site restoration and closure activities, including methods proposed for 
revegetation of disturbed areas immediately follow ing construction and rehabilitation and revegetation upon closure of the 
facility. This plan must address preconstruction salvage and relocation of succulent vegetation from the site to an onsite 
nursery facility for storage and propagation of material to reclaim disturbed areas. In the case of unexpected closure, the 
plan assumes restoration activities could possibly take place prior to the anticipated lifespan of the plant. The Plan shall 
address all issues discussed in Biological Resources Appendix-B: Issues to Address in the Closure, Revegetation and 
Rehabilitation Plan,  and shall include but is not limited to the follow ing elements in the revised plan: 
1. Plan Purpose: The plan shall explicitly identify the objective of the revegetation plan to be re-creation of the types of 
habitats lost during construction and operation of the proposed solar energy facility. The f inal 
revegetation plan shall include introduction of mid- to late-successional species.
2. Standards/Monitoring: Performance standards for success thresholds, w eed cover, performance 
monitoring methods and schedule, and maintenance monitoring in the revised Plan shall be conducted 
as described in Biological Resources Appendix B.
3. Baseline Surveys – Baseline vegetation surveys for planning restoration efforts shall be conducted 
as described in Biological Resources Appendix B.
4. Vegetation Clearing: Clearing of vegetation shall be limited to areas for w hich f inal maps are provided 
to BLM before approval of the ROW. Clearing of vegetation w ill be permitted on roads, utility routes, 
heliostat maintenance pathw ays, building and parking areas, and temporary staging areas provided 
these are specif ically documented on a georeferenced construction alignment draw ing or aerial photo 
or shape f ile, show ing the exact locations of soil disturbance. BLM w ill consider relocating specif ic 
installations prior to the beginning of construction and during construction on a case by case basis 
but w ill not approve additional acreage beyond that addressed in the current application.
5. Vegetation Mow ing; Vegetation mow ing shall be limited to areas adjoining vehicle pathw ays used 
for heliostat installation to allow  installation of the heliostat pylon and allow  for tracking clearance 
under the heliostat. Vegetation mow ing may be repeated during the life of the facility to maintain 
appropriate clearance for heliostat tracking.

No more than 30 days from the Energy Commission Decision and BLM Record of Decision the project ow ner shall 
provide BLM’s Authorized Officer and the CPM w ith a draft version of the revised Closure, Revegetation and 
Rehabilitation Plan.
At least 60 days prior to start of any project-related ground disturbance activities, the project ow ner shall provide 
BLM’s Authorized Officer and the CPM w ith the f inal version of the Closure, Revegetation and Rehabilitation Plan that 
has been review ed and approved by BLM Authorized Officer, and the CPM. All modif ications to the approved 
Revegetation and Reclamation Plan must be made only after consultation w ith BLM’s Authorized Officer and the 
CPM. 
Within 30 days after completion of project construction for each phase of development, the project ow ner shall 
provide to BLM’s Authorized Officer and the CPM for review  and approval, a w ritten report identifying w hich items 
of the Closure, Revegetation and Rehabilitation Plan have been 
completed, a summary of all modif ications to mitigation measures made during the project’s 
construction phase, and w hich items are still outstanding.
At least one year prior to planned closure and decommissioning the project ow ner shall submit
to the BLM-Authorized Officer and the CPM a f inal Closure Plan for review  to determine if  revisions 
are needed. The project ow ner shall incorporate all required revisions to the f inal Closure Plan and 
submit to the BLM-Authorized Officer and the CPM no less than 90 days prior to the start of ground 
disturbing activities associated w ith closure and decommissioning activities.

X X X

6/18/2010 Approved 7/6/2010 10/7/2010

Biological 
Resources

BIO-14
(Continued)

6. Succulent Salvage: The revised Plan shall include a table that show s proposed succulent salvage by species the number 
of plants onsite, the low er threshold height for salvage, the number in each size class, and the fate of plants not salvaged. 
An inventory and map of proposed succulent transplants shall be
provided as described in Appendix A. Information gained from succulent transplant experience gained in 
ISEGS 1 shall be applied to future salvage operations, as described in Biological Resources Appendix B.
7. Seed Handling: Seed collection, testing and application shall be conducted as described in Biological 
Resources Appendix B, w ith collection areas w ithin 10 miles of the project boundaries and on similar 
terrain, soil, exposure, slope, and elevation to the project site.
8. Soil Preparation: Soil descriptions, compaction measurements, mulch application, soil storage, seed
 farming, mycorrhizal inoculation, and biological crust collection and storage shall be conducted as 
described in Biological Resources Appendix B. Soil stockpiles shall not be placed on areas that support 
special-status plant species or other sensitive biological resources.
9. Weed Management. Weed management activities needed to control w eeds resulting from mirror w ashing 
shall be conducted as described in Biological Resources Appendix B.
10. Final Closure Plan. A Final Closure Plan, w hich addresses the f inal revegetation and rehabilitation 
activities upon closure and decommissioning of the project, shall be completed as part of the revised Plan.
The Final Closure Plan shall include a cost estimate, adjusted for inf lation, reflecting the costs of the 
revegetation, rehabilitation, and monitoring for the duration of time estimated to achieve the objective of 
recreating plant communities impacted by the project
11. The project ow ner shall implement the Closure, Revegetation, and Rehabilitation Plan, Revision 3, 
dated July 6, 2010, w ith the follow ing modif ications. 
a. The long-term soil stockpiles, as discussed in Table 5-2 of the Plan, shall be no higher than 6 feet. 
b. The Preliminary Seeding Plan for Short-Term Disturbed Areas, and to be used as the basis for the 
seeding during f inal project decommissioning, shall be based upon the species list provided in Table 7-1 
of the Plan rather than the species list in Table 7-2. The list may be modif ied at the time of decommissioning 
based on seed availability. 
c. Concrete w ill be removed to a minimum depth of 6 feet unless it is show n that a particular area is prone 
to f lood hazards and a greater depth for concrete removal should be required. All concrete removed shall 
be hauled off the project site and disposed of in an approved facility. Crushed concrete shall not be used as 
backfill on the site during decommissioning.
d. Succulents salvaged during project construction shall not be sold by the project ow ner. Should excess 
succulents be removed that cannot be transplanted in the Succulent Nursery Area, their disposition w ill be 
managed by BLM.

No more than 30 days from the Energy Commission Decision and BLM Record of Decision the project ow ner shall 
provide BLM’s Authorized Officer and the CPM w ith a draft version of the revised Closure, Revegetation and 
Rehabilitation Plan.
At least 60 days prior to start of any project-related ground disturbance activities, the project ow ner shall provide 
BLM’s Authorized Officer and the CPM w ith the f inal version of the Closure, Revegetation and Rehabilitation Plan that 
has been review ed and approved by BLM Authorized Officer, and the CPM. All modif ications to the approved 
Revegetation and Reclamation Plan must be made only after consultation w ith BLM’s Authorized Officer and the 
CPM. 
Within 30 days after completion of project construction for each phase of development, the project ow ner shall 
provide to BLM’s Authorized Officer and the CPM for review  and approval, a w ritten report identifying w hich items 
of the Closure, Revegetation and Rehabilitation Plan have been 
completed, a summary of all modif ications to mitigation measures made during the project’s 
construction phase, and w hich items are still outstanding.
At least one year prior to planned closure and decommissioning the project ow ner shall submit
to the BLM-Authorized Officer and the CPM a f inal Closure Plan for review  to determine if  revisions 
are needed. The project ow ner shall incorporate all required revisions to the f inal Closure Plan and 
submit to the BLM-Authorized Officer and the CPM no less than 90 days prior to the start of ground 
disturbing activities associated w ith closure and decommissioning activities.

X X X
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BIO-15 Pre-construction nest surveys shall be conducted if  construction activities w ill occur from February 1 through August 31. 
The Designated Biologist or Biological Monitor conducting the surveys shall be experienced bird surveyors familiar w ith 
standard nest-locating techniques and shall perform surveys in accordance w ith the follow ing guidelines:
1. Surveys shall cover all potential nesting habitat in the project site or w ithin 500 feet of the boundaries of the site and linear 
facilities;
2. At least tw o pre-construction surveys shall be conducted, separated by a minimum 10-day interval. One of the surveys 
needs to be conducted w ithin the 14-day period preceding initiation of construction activity.
Additional follow -up surveys may be required if  periods of construction inactivity exceed three w eeks, an interval during 
w hich birds may establish a nesting territory and initiate egg laying and incubation;
3. If  active nests are detected during the survey, a buffer zone (protected area surrounding the nest, the size of 
w hich is to be determined by the Designated Biologist in consultation w ith CDFG) and monitoring plan shall be 
developed. Nest locations shall be mapped and submitted, along w ith a report stating the survey results, to the 
CPM; and
4. The Designated Biologist shall monitor the nest until he or she determines that nestlings have f ledged
and dispersed; activities that might, in the opinion of the Designated Biologist, disturb nesting activities, 
shall be prohibited w ithin the buffer zone until such a determination is made. 

At least 10 days prior to the start of any project-related ground disturbance activities, the project ow ner shall 
provide the CPM a letter-report describing the f indings of the pre-construction nest surveys, including the time, date, 
and duration of the survey; identity and qualif ications of the surveyor (s); and a list of species observed. If  active 
nests are detected during the survey, the report shall include a map or aerial photo identifying the location of the 
nest and shall depict the boundaries of the no-disturbance buffer zone around the nest.

X
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BIO-16 The project ow ner shall implement the follow ing measures for the burrow ing ow l:
1. Complete a pre-construction survey for burrow ing ow ls for any areas subject to disturbance from construction prior to 
the start of initial ground disturbance activities. If  burrow ing ow ls are present w ithin 500 feet of the project site or linear 
facilities, then the CDFG burrow ing ow l guidelines (1995) shall be implemented;
2. Monitor burrow ing ow l pairs w ithin 500 feet of any activities that exceed ambient noise and/or vibration levels;
3. Establish a 500-foot set back from any active burrow  and construct additional noise/visual barriers (e.g., haystacks or 
plyw ood fencing) to shield the active burrow  from construction activities. Post signs (in both English and Spanish) 
designating presence of sensitive area;
4. Passively relocate all ow ls occupying burrow s that w ill be temporarily or permanently impacted by the project and 
implement the follow ing CDFG take avoidance measures:
a. Occupied burrow s shall not be disturbed during the nesting season (February 1 – August 31) unless a qualif ied biologist 
can verify through non-invasive methods that egg laying/incubation has not begun 
or juveniles are foraging independently and able to f ly;
b. A qualif ied biologist must passively relocate ow ls, confirm that ow ls have left burrow s prior to ground-disturbing 
activities, and monitor the burrow s. Once evacuation is confirmed, the biologist should hand excavate 
burrow s and then f ill burrow s to prevent reoccupation; and
c. Relocation of ow ls shall be approved by and conducted in consultation w ith CDFG.
5. Submit a Burrow ing Ow l Mitigation and Monitoring Plan to the CPM and CDFG for review  and approval 
prior to relocation of ow ls (and incorporate it into the project’s BRMIMP) as w ell as a construction 
termination report w ith results to CDFG and CPM 30 days after completing ow l relocation and monitoring 
and at least 30 days prior to the start of commercial operation.

The project ow ner shall complete a pre-construction survey for burrow ing ow ls for any aras subject to disturbance 
from construction no more than 30 days prior to the start of any project-related site disturbance activities, and 
submit a report to CDFG, USFWS, BLM’s Authorized Officer and the CPM that describes w hen surveys w ere 
completed, observations, mitigation measures, and the results of the mitigation. If  burrow ing ow ls are to be 
protected on site or relocated, the project ow ner shall coordinate w ith and report to CDFG, USFWS, BLM and 
Energy Commission staff on these proposed activities in a Burrow ing Ow l Mitigation and Monitoring Plan. Within 30 
days after completion of ow l relocation and monitoring, and the start of ground disturbance or at least 90 days prior 
to the sale of pow er, the project ow ner shall provide to the CDFG, CPM and BLM a w ritten construction termination 
report identifying how  measures have been completed.

X X

10/7/2010 Approved 10/15/2010 Approved

Biological 
Resources

BIO-17 To fully mitigate for habitat loss and potential take of desert tortoise, the project owner shall provide compensatory mitigation at 
a 3:1 ratio for impacts to 3,582 acres or the area disturbed by the final project footprint. At least two thirds of the 3:1 mitigation 
requirement shall be achieved by acquisition, in fee title or in easement, of no less than 7,146 acres of land suitable for desert 
tortoise or twice the area disturbed by the final project footprint. The Energy Commission’s compensatory mitigation requirement 
consists of habitat acquisition at a 2:1 ratio as well as the BLM’s 1:1 desert tortoise mitigation approach of habitat 
enhancement.The project owner shall provide financial Security as specified in this
condition in an amount sufficient to ensure the entire 3:1 mitigation requirement, including acquisition, initial habitat 
improvements and long-term management for the compensation lands to be acquired and the mitigation to be provided 
through BLM. The 1:1 compensatory mitigation, that will satisfy both the BLM’s mitigation requirements and a portion of the 
Energy Commission’s mitigation requirements, shall be developed in accordance with BLM’s desert tortoise mitigation 
requirements as described in the Northern and Eastern Mojave Desert Management  Plan (BLM 2002). BLM’s 
compensatory mitigation plan, serving as one third of the 3:1 mitigation ratio consists of desert tortoise habitat 
enhancement including installation of at least 50 miles of desert tortoise exclusion fencing on roadways in the Northeastern 
Mojave Recovery Unit, and habitat restoration of at least 50 routes within the Desert Wildlife Management Area. The project 
owner may elect to satisfy the requirements of this condition by depositing funds into the Renewable Energy Action Team 
(REAT) Account established with the National Fish and Wildlife Foundation (NFWF) [Deposit of Funds to a NFWF Account] 
as described in #4 of this condition.
The Energy Commission requirements for acquisition of 7,164 acres of compensation lands and habitat enhancements 
through BLM shall include all of the following:
BLM’s compensatory mitigation plan, serving as one third of the 3:1 mitigation ratio required to satisfy CESA,
shall consist of desert tortoise habitat enhancement, including installation of at least 50 miles of desert tortoise exclusion 
fencing on roadways in the Northeastern Mojave Recovery Unit, and habitat restoration of at least 50 routes within the 
Desert Wildlife Management Area. Areas identified for fencing include: the boundary of the town of Nipton, Nipton Road 
between the California-Nevada border and the junction of I-15, Ivanpah Road, Interstate 15 from Nipton Road to the Ivanpah 
Dry Lake, US Highway 95 through Piute Valley from the California-Nevada border to the town of Goffs, opr the boundary for 
the community of Goffs. Some of these roads (e.g. portions of Nipton Road and Ivanpah Road) may require fencing 
associated with the tortoise translocation plan. Any fencing deemed necessary for toirtoise translocation would be above 
and beyond the 50 miles required by this mitigation measure. In l ieu of acquiring lands and implementing habitat 
enhancement or rehabilitation activities itself, the projectowner may satisfy the requirements of this condition by depositing
funds into the Renewable Energy Action Team (REAT) Account established with the National Fish and Wildlife Foundation 
(NFWF) in an amount equivalent to the sum of: 1) BLM’s compensatory mitigation cost to cover the cost of fencing and route 
restoration, calculated using formulas for biological Resource Compensation/Mitigation Cost Estimate Breakdown for use with 
the REAT-NFWF Mitigation Account Table of Estimated Costs dated July 13, 2010; 2) the Energy Commission’s 
Complementary Mitigation Security for acquisition; and 3) the Long-Term Maintenance of Fencing and Habitat 
Restoration Fee; and 3) the NFWF administrative fee calculation, as shown in the following table: 

Biological Resources Mitigation/Compensation Cost Estimate Table - July 13, 20101 corrected Desert Tortoise 
Compensation 
Number of Acres  3582 
Estimated number of parcels to be acquired, at 40 acres per parcel2  90 
Land cost at $1000/acre3  $ 3,582,000.00 
Level 1 Environmental Site Assessment at $3000/parcel  $ 270,000.00 

The Project owner shall provide the CPM with written notice prior to the start of ground-disturbing activities on the 
Project site. 
If purchase of 7,164 acres of mitigation lands as described in this condition, or as described in BIO-22 (phasing), is not 
completed prior to the start of grounddisturbing activities, the Project owner shall provide the CPM with approved 
Security prior to the start of ground-disturbing activities. The Security shall be in accordance with Item # 4 of this 
condition and other requirements of this condition, allowing for either Acquisition of Mitigation Lands by the project 
owner or use of the NFWF Account to satisfy this condition, and with BIO-22 (phasing) if the project owner elects to use 
that option.
If the project owner elects to Deposit Funds to the NFWF Account, it shall provide documentation of deposit of the 
required security to the REAT-NFWF Account prior to start of ground-disturbing activities on the project site. Within 6 
months of the Energy Commission decision, the project owner shall provide to the CPM for review and approval a 
Property Analysis Record (PAR) or PAR-like analysis to establish the appropriate
amount for the long-term maintenance fee to fund maintenance of the proposed enhancement actions 
(desert tortoise exclusion fencing and DWMA route restoration). The project owner shall deposit the 
long-term maintenance fee into the REAT-NFWF account or another third-party recipient acceptable 
to the CPM in consultation with CDFG and BLM within 18 months of the Energy Commission decision. 
Starting with the first year following construction and continuing for the duration of project impacts, the 
project owner shall provide to the CPM, BLM and CDFG an annual report describing: the results of the 
annual inspection of fencing and rehabilitated routes; a summary of fence repairs and maintenance of 
reclaimed routes completed during the year; and recommendations and a cost estimate for repairs and 
maintenance activities needed for the upcoming year. 
A minimum of three months prior to acquisition of the property, the project owner shall submit a formal 
acquisition proposal to the CPM, CDFG, USFWS and BLM describing the parcels intended for purchase. 
No later than 18 months following the publication of the Energy Commission Decision the project owner 
shall provide written verification to the CPM and CDFG that the Energy Commission compensation lands 
or conservation easements have been acquired and recorded in favor of the approved recipient(s).
The project owner, or an approved third party, shall complete and provide written verification of the proposed 
compensation lands acquisition within 18 months of the start of project ground disturbing activities. If NFWF 
or another approved third party is being used for the acquisition, the project owner shall nsure that funds 
needed to accomplish the acquisition are transferred in timely manner to facil itate the planned acquisition 
and to ensure the land can be acquired and transferred prior to the 18-month deadline. Within six months 
of the land or easement purchase, as determined by the date on the title, the project owner, or an approved 
third party, shall provide CDFG and the CPM with a management plan for the Energy Commission 
compensation lands and associated funds. The CPM shall review and approve the management plan, 
in consultation with CDFG, BLM and the USFWS. Within 90 days after completion of project construction, 
the project owner shall provide to the CPM and CDFG an analysis with the final accounting of the amount 
of habitat disturbed during project construction. If habitat disturbance exceeds 3,582 acres, the 
project owner shall provide a compensation plan to the CMP and CDFG for their reviewand approval, 
in consultation with CDFG, BLM and the USFWS. The compensation plan shall be submitted no later 
than 90 days from the CPM’s receipt of the final accounting, and shall include a description of 
additional funds required or lands that must be purchased to compensate for the unanticipated habitat 
disturbances, and a schedule for that acquisition or funding inclusive of all associated long-term 

X X

9/15/2010 Under 
Review; 
Revised 

June 2011

10/4/2010, 
Rev 1 June 

2011

 



1/20/2012 Page 11

Biological 
Resources

BIO-17
(Continued)

3rd Party Administrative Costs (Land Cost x 10%)6  $ 358,200.00 
Agency cost to accept land donation7 (Land Cost x 15%) x 1.17 (17% of the 15% for overhead)  $ 628,641.00 
SUBTOTAL - Acquisition and Initial Site Work  $ 7,084,341.00 
Long-term Management and Maintenance Fund (LTMM) fee at $1450/acre 8  $ 5,193,900.00 
NFWF Fees 
Establish Project Specific Account  $ 12,000.00 
NFWF Management fee³ for Acquisition and Enhancement Actions (Subtotal x 3%)  $ 212,530.23 
NFWF Management Fee for LTMM account (LTMM x 1%)  $ 51,939.00 
Subtotal of NFWF Fees  $ 276,469.23 
TOTAL Estimated cost for deposit in project specific REAT-NFWF Account  $ 12,554,710.23

acquisition of 7,164 acres of compensation lands and maintenance of fencing and habitat enhancements shall 
include the following: 

1. Responsibil ity for Acquisition of Lands: The project owner may delegate its responsibil ity for acquisition of 
compensation lands to a third party, such as a non-governmental organization supportive of Mojave Desert 
habitat conservation. Such delegation shall be subject to approval in writing by the CPM, in consultation with 
BLM, CDFG and USFWS, prior to land acquisition, enhancement or management activities. If habitat 
disturbance exceeds that described in this analysis, the project owner shall be responsible for funding 
acquisition, habitat improvements and long-term management of additional compensation lands or additional 
funds required to compensate for any additional habitat disturbances. Additional funds shall be based on the 
adjusted market value of compensation lands at the time of construction to acquire and manage habitat. 
Water and mineral rights shall be included as part of the land acquisition. Agreements to delegate land 
acquisition to CDFG or an approved third party and to manage compensation lands shall be implemented 
within 18 months of the Energy Commission’s decision.
2. Selection Criteria for Compensation Lands. The compensation lands selected for acquisition shall:
a. be as close to the project site as possible; 
b. provide good quality habitat for desert tortoise with capacity to regenerate naturally when disturbances 
are removed;
c. be near larger blocks of lands that are either already protected or planned for protection, or which could 
feasibly be protected long-term by a public resource agency or a non-governmental organization dedicated 
to habitat preservation;
d. be connected to lands currently occupied by desert tortoise, ideally with populations that are stable,
recovering, or l ikely to recover;
e. not have a history of intensive recreational use or other disturbance that might make habitat recovery 
and restoration infeasible;
f. not be characterized by high densities of invasive species, either on or immediately adjacent to the 
parcels under consideration, that might jeopardize habitat recovery and restoration, and
g. not contain hazardous wastes.
3. Review and Approval of Compensation Lands Prior to Acquisition. A minimum of three months prior 
to acquisition of the property, the project owner shall submit a formal acquisition proposal to the CPM,  
CDFG, USFWS and BLM describing the parcel(s) intended for purchase. This acquisition proposal shall 

If the project owner elects to satisfy its mitigation obligations by paying an in-lieu fee instead of acquiring 
compensation lands, pursuant to Fish and Game code sections 2069 and 2099 or any other applicable in-lieu fee 
provision, the Project owner shall notify the Commission that it would 
l ike a determination that the Project’s in-lieu fee proposal meets CEQA and CESA requirements.

No more than 60 days prior to ground-disturbing project activities, the project owner shall provide to the CPM for review 
and approval a PAR or PAR-like analysis to establish the appropriate amount for the long-term maintenance fee to fund 
maintenance of the proposed enhancement actions (desert tortoise exclusion fencing and DWMA route restoration). 
No more than 30 days prior to ground-disturbing project activities, the project owner shall deposit the long-term 
maintenance fee to the REAT-NFWF account or another third-party recipient approved by the CPM in consultation with 
CDFG. 
Starting with the first year following construction and continuing for the duration of project impacts, the project 
owner shall provide to the CPM and CDFG an annual report describing: the results of the  annual inspection of 
fencing and rehabilitated routes; a summary of fence repairs and maintenance  of reclaimed routes completed 
during the year; and recommendations and a cost estimate for repairs and maintenance activities needed for 
the upcoming year.  If the project owner elects to satisfy its mitigation obligations by paying an in-lieu fee 
instead of  acquiring compensation lands, pursuant to Fish and Game code sections 2069 and 2099 or any 
other  applicable in-lieu fee provision, the Project owner shall notify the Commission that it would l ike a 
determination that the Project’s in-lieu fee proposal meets CEQA and CESA requirements. 
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4. Energy Commission Compensation Land Mitigation Security The project owner shall provide financial assurances to the CPM 
and CDFG with copies of the document(s) to BLM and the USFWS, to guarantee that an adequate level of funding is available 
to implement the mitigation requirements described in this condition (Condition of Certification BIO-17). The CPM funds shall 
use the Security solely for implementation 
of the mitigation measures associated with the project in the event the mitigation is not provided as required in this condition. 
The Security may be in the form of an irrevocable letter of credit, a pledged savings account or another form of security 
(“Security”) approved by the CPM. Security must be provided to the CPM prior to initiating ground-disturbing project activities. 
Prior to submittal to the CPM,  the Security shall be approved by the CPM. 
The Security estimates described below and in Biological Resources Table 1 (Estimate of Total Security), Table 2 (Estimate of 
Phase 1Security), and Table 3 (Estimate of Phase 2 Security) are based on the most current guidance from the REAT agencies 
(Desert Renewable Energy REAT Biological Resource Compensation/Mitigation Cost Estimate Breakdown for 
use with the REAT-NFWF Mitigation Account, July 23, 2010) and may be revised with updated information. 
[These tables are new text to the PMPD but are not marked as such for ease of reading.] The Security shall 
be provided in conformance with one of the following two options or a combination of the two options if approved by the CPM:
a. Project Owner Acquisition of Compensation Lands - If the project owner is locating, acquiring and 
protecting compensation landsitself, the project owner shall provide the CPM with Security in the
estimated amount of $33,183,648 prior to initiating any grounddisturbingproject-related activities; if the project 
owner elects toconstruct the project in two phases in accordance with Condition of Certification BIO-22, the 
project owner shall provide Security in the amount of $11,876,448 prior to initiating any grounddisturbing 
activities associated with Phase 1, and shall provide Security in the amount of $21,307,200 prior to initiating 
any ground-disturbing activities associated with Phase 2; or 
b. Deposit of Funds to a NFWF Account – If the project owner elects to comply with mitigation requirements 
by funding NFWF’s implementation of the project’s mitigation, the project owner shall deposit funds in the 
estimated amount of $33,909,523 to the NFWF Account; if the project owner elects to construct the project 
in two phases in accordance with Condition of Certification BIO-22, the project owner shall deposit funds in 
the amount of $12,163,207prior to initiating any ground-disturbing activities associated with Phase 1, and 
shall provide Security in the amount of $21,788,316 prior to initiating any grounddisturbing activities associated 
with Phase 2.
Actual Cost. The actual cost to comply with this condition will vary depending on the final footprint of the Project, 

See above sections
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5. Compensation Lands Acquisition Conditions The project owner shall comply with the following conditions relating to 
acquisition of the Energy Commission compensation lands after the CDFG and the CPM, in 
consultation with BLM, CDFG and the USFWS, have approved the proposed compensation lands and received 
Security as applicable and as described above.
a. Preliminary Report: The project owner, or approved third party, shall provide a recent preliminary title report,
initial hazardous materials survey report, biological analysis, and other necessary documents for the proposed 
7,164 acres. All documents conveying or conserving compensation lands and all conditions of title/easement 
are subject to a field review and approval by CDFG and the CPM, in consultation with BLM and the USFWS, 
California Department of General Services and, if applicable, the Fish and Game Commission and/or the 
Wildlife Conservation Board.
b. Title/Conveyance: The project owner shall transfer fee title or a conservation easement to the 7,164 acres 
of compensation lands to CDFG under terms approved by the CPM and CDFG. Alternatively, a non-profit 
organization qualified to manage compensation lands (pursuant to California Government Code section 
65965) and approved by the CPM in consultation with CDFG may hold fee title or a conservation easement 
over the habitat mitigation lands. If the approved non-profit organization holds title, a conservation easement 
shall be recorded in favor of CDFG in a form 
approved by CDFG and CPM. If the approved non-profit holds a conservation easement, 
CDFG or another designee of the CPM shall be named a third party beneficiary. If a Security is provided, 
the project owner or an approved third party shalltcomplete the proposed compensation lands acquisition 
within 18 months of the start of project ground-disturbing activities.
c. Initial Habitat Improvement Fund. The project owner shall fund the initial protection and habitat improvement 
of the 7,164 acres. Alternatively, a non-profit organization may hold the habitat improvement funds if they are 
qualified to manage the compensation lands (pursuant to California Government Code section 65965) and if 
they meet the approval  the CPM in consultation with CDFG. If CDFG takes fee title to the compensation 
lands, the habitat improvement fund must go to CDFG.
d. Long-term Management Maintenance Fund. Prior to ground-disturbing project activities, the project owner
shall provide to CDFG a nonwasting capital endowment in the amount determined through the Property  
Analysis Record (PAR) or PAR-like analysis that will beconducted for the 7,164 acres. Alternatively, a 
non-profit organization may hold the long-term management and maintenance fees if they are qualified to 
manage the compensation lands (pursuant to California Government Code section 65965) and if they meet 
the approval of the CPM in consultation with CDFG. If CDFG takes fee title to the compensation lands, the 
long-term management and maintenance fee must go to CDFG, where it wil l be held in the special deposit 
fund established pursuant to  California Government Code section 16370. If the special deposit fund is not 
used to manage the long-term management and maintenance fund, the California Wildlife Foundation or similarly
approved entity identified by CDFG shall manage the long-term management and maintenance
fund for CDFG and with CDFG supervision. 
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(Continued) e. Interest, Principal, and Pooling of Funds. The project owner and the CPM in consultation with 

the CDFG, shall ensure that an agreement is in place with the long-term management and 
maintenance fund holder/manager to ensure the following conditions:
• Interest. Interest generated from the initial capital endowment shall be available for reinvestment into the 
principal and for the long-term operation, management, and protection of the approved compensation lands,
including reasonable administrative overhead, biological monitoring, improvements to carrying capacity, law 
enforcement measures, and any other action approved by CDFG designed to protect or improve the habitat
values of the compensation lands.
•Withdrawal of Principal. The long-term management and maintenance fund principal shall not be drawn upon 
unless such withdrawal is deemed  to ensure the continued viabil ity of the species on the 7,164 acres. 
• Pooling Long-Term Management and Maintenance Funds. CDFG, or a CPM approved non-profit organization 
qualified to hold long-term management and maintenance fund pursuant to California Government Code section
65965, may pool the long-term management and maintenance fund with other such funds for the operation, 
management, and protection of the 7,164 acres for local populations of desert tortoise. However, for reporting 
purposes, the long-term management and maintenance fund must be tracked and reported individually to 
the CDFG and CPM.
• Reimbursement Fund. The project owner shall provide reimbursement to the CPM, CDFG or an approved 
third party for reasonable expenses incurred during title, easement, and documentation review; expenses 
incurred from other state or state approved federal agency reviews; and overhead related to providing 
compensation lands. The project owner is responsible for all compensation lands acquisition/easement 
costs, including but not l imited to, title and document review costs, as well as expenses incurred from 
other state agency reviews and overhead related to providing compensation lands to the department or 
approved third party; escrowfees or costs; environmental contaminants clearance; and other site cleanup 
measures.
6. Long-term Maintenance of Fencing and Habitat Restoration. In addition to the funding described above 
for the acquisition, enhancement and management of the Energy Commission compensation lands, the 
Project owner shall provide sufficient funds to ensure that long-term management and maintenance is 
provided for the habitat improvements required by BLM for the ISEGS project, including fencing of roads 
in the Northeastern Mojave Recovery Unit, and habitat restoration of routes in the Desert Wildlife 
Management Area. The maintenance shall occur as long as the roads continue to operate as functional 
roadways and for the duration of project impacts. This long-term maintenance fee shall be calculated 
upon completion of a Property Analysis Record (PAR) or PAR-like analysis of the proposed enhancement 
actions, and shall be sufficient to fund annual inspections and repairs/maintenance of all fencing and 
habitat improvements completed as part of the BLM mitigation requirements for the ISEGS project. 
The Project owner may choose to satisfy its mitigation obligations identified in this Decision by paying 
an in l ieu fee instead of acquiring compensation lands, pursuant to Fish and Game code sections 2069 
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BIO-18 The project owner shall implement the following measures to avoid and minimize impacts to special-status plant species. Items 
2, 3, 5, 6, 7, 10, and 11 are recommended exclusively by Energy Commission staff. 
1. On-Site Plant Avoidance/Minimization Areas: To the extent feasible the project owner shall avoid and minimize disturbance 
to all special-status plant species within the project site. Impact avoidance (i.e., protection from project-related impacts of any 
kind through removal of acreage from the project footprint) and impact minimization efforts shall occur in all feasible locations. 
Impact avoidance shall focus on areas that support the highest density and diveristy of special-status plant species and shall 
remove, at a minimum, the three areas totaling 476 acres and labeled "Rare Plant Mitigation Area" in Project Description 
Figure 13 from the project footprint. The natural gas pipeline shall be aligned and narrowed to avoid special-status plant 
occurrences north of Ivanpah 3 as depicted in Project Description Figure 13. Impact minimization shall be conducted 
throughout the site. 
Impact minimization within the solar field shall consist of protecting small perimeters ("halos"), Mojave milkweed, desert 
pincushion, and Rusby’s desert-mallow plants as indicated in the applicant's January 2010 draft plan (Exhibit 81, Appendix B).
2. Protection Goals : The project owner shall implement all feasible measures to protect 75 percent of the individuals of 
Mojave milkweed, Rusby’s desert-mallow, desert pincushion, nine-awned pappus grass, and Parish's club-cholla within the 
project area (as mapped in Figure 5-3 of the applicant’s final botanical survey report [CH2M Hill 2008x]). Each year during 
construction the measurement of percent protection achieved shall be calculated based on a comparison of numbers of 
individuals of each of these five species present in this area identified before construction compared to numbers remaining post-
construction These pre- and postconstruction plant numbers shall be based on floristic surveys conducted by a qualified botanist.
3. Identify and Establish Special-Status Plant Protection Areas: The project owner shall identify Special-Status Plant Protection 
Areas for exclusion from the project footprint and avoidance of project-related impacts of any kind to facil itate achieving the 75 
% 
protection goal. To accurately identify the boundaries of these areas, pre-construction floristic surveys shall be conducted by a 
qualified botanist at the appropriate time of year for special-status plant identification including both spring and summer/fall 
blooming periods. Summer/fall surveys will be conducted after rains thart are l ikely to cause plant germination and my be 
suspended in years where no such rains occurs. The surveys shall encompass at a minimum the three areas totall ing 476 
acres and labelled "Rare Plant Mitigation Area" in Project Description Figure 13 and shall extend 150 feet on both sides of
the proposed gas pipeline alignment and 250 feet out from the project fenceline. The locations of the Special-Status Plant 
Protection Areas shall be clearly depicted on all final maps and project drawings and descriptions for exclusions of all project 
activities.

No less than 30 days following the publication of the Energy Commission Decision (ECD) the owner shall submit final 
maps and design drawings depicting the location of Special-Status Plant Protection Areas (SSPPA) within and 
adjacent to the project site, and shall identify the species and numbers of plants within each of the SSPPAs.
No less than 30 days following publication of  ECD owner shall submit draft versions of the SSPP & Monitoring Plan, 
the SSPA Remedial Action Plan, the Seed Collection Plan, and the Gas Pipeline Revegetation Monitoring Plan for 
review by the CPM, BLM’s AA, and CDFG. The owner shall also provide a cost estimate for implementation of these 
plans which is subject to approval by the CPM, BLM’s AA, and the CDFG. The final plans shall be submitted for 
approval by the CPM, in consultation with BLM’s AA, CDFG, and CNPS within 90 days of the publication of the 
Commission Decision. The final plans shall be incorporated into the BRMIMP. At this time, the owner shall also provide 
security sufficient to fund the implementation of the plans.
Within 30 days of the start of construction, the owner shall submit copies of the contract with the CPM-approved 
seed contractor and the check for seed collection and curation fees to the CPM.
The project owner shall identify special-status plants occurrences within 250 feet of the project fence line during 
the pre-construction plant surveys described above. A qualified botanist shall delineate the boundaries of these 
special status plant occurrences at least 30 days prior to the initiation of ground disturbing activities.
On January 31st of each year following construction the owner’s qualified  botanist shall submit a report, 
including CNDDB field survey forms, describing results of off-site plant surveys for Mojave milkweed and Rusby's
desert-mallow to the BLM’s authorized officer, the CPM, CDFG, and CNDDB. Submittal of survey reports shall 
continue for a maximum of 10 years until the same number of occurrences in the project area excluding the 
occurrences of Special-Status Plant Protection Areas. 
The project owner’s qualified botanist shall submit a completion report documenting fulfi l lment of  target goals & which 
describe the number of new, previously undiscovered occurrences identified & mapped using GIS techniques for 
each species. Mapping results shall  include GPS coordinates of the plants found. 
The DB shall maintain written & photographic records of the tasks described above, and summaries of these 
records shall be submitted along with the MCR to the CPM, BLM AA, and CDFG. 
During operation, the DB shall submit record summaries in the Annual Compliance Report for a period not < 10 
years for the Gas Pipeline Revegetation Plan, and for the life of the project for the SSPP and Monitoring Plan, 
and the SSP Remedial Action Plan, including funding for the seed storage.
No less than 90 days prior to acquisition of the parcel (s) containing or adjacent to a known Mojave milkweed 
occurrence, the project owner, or a third-party approved by the CPM, in consultation with CDFG, shall submit a
formal acquisition proposal to the CPM and CDFG describing the parcel(s) intended for purchase.
Draft agreements to delegate land acquisition to CDFG or an approved third party and agreements to manage 
compensation lands shall be submitted to Energy Commission staff for review and approval (in consultation with
CDFG) prior to land acquisition. Such agreements shall be mutually approved and executed at least 60 days 
prior to start of any project-related ground disturbance activities. The project owner shall provide written 
verification to the CPM that the compensation lands have been acquired and recorded in favor of the approved
recipient(s). Alternatively,before beginning project ground disturbing activities, the project owner shall provide 
Security in accordance with this condition  Within 90 days after the land purchase  as determined by the date 
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4. Protection of Adjacent Occurrences: The project ow ner shall identify special-status plants occurrences w ithin 250 feet of 
the project fenceline during the pre-construction plant surveys described above. A qualif ied botanist shall delineate the 
boundaries of these special status plant occurrences prior to the initiation of ground disturbing activities. These f lagged 
special status plant occurrences shall be designated as Environmentally Sensitive Areas on plans and specif ications, and 
shall be protected from accidental impacts during construction (e.g. vehicle traff ic, temporary placement of soils or 
vegetation) and from theindirect impacts of project operation (e.g., herbicide spraying, changes in upstream hydrology, etc).
5. Develop and Implement a Special-Status Plant Protection and Monitoring Plan: The project ow ner shall develop and 
implement a Special-Status Plant Protection and Monitoring Plan for special-status plants occurring w ithin the Special-Status 
Plant Protection Areas and on-site areas designated for impact minimization. The goal of the Special-Status Plant Protection 
and Monitoring Plan shall be to maintain the 
special-status plant species as healthy, reproductive populations that can be sustained in perpetuity. 
At a minimum, the Special-Status Plant Protection and Monitoring Plan shall:
• establish baseline conditions and numbers of the plant occurrences in all protected areas (i.e., those 
to be excluded from the footprint and on-site ares to be protected) and success standards for protection of 
pecial-status plant occurrences;
• provide information about microhabitat preferences and fecundity, essential pollinators, 
reproductive biology, and propagation and culture requirements for each special-status species;
• describe measures (e.g., fencing, signage) to avoid direct construction and operation impacts to 
special-status plants w ithin all protected areas;
• describe measures to avoid or minimize indirect construction and operations impacts to special-
status plants w ithin protected areas (e.g., runoff from mirror-w ashing, use of soil stabilizers/tackif iers, 
alterations of hydrology from drainage diversions, erosion/sedimentation from disturbed soils upslope, 
herbicide drif t, the spread of non-native plants, etc).
• provide a monitoring schedule and plan for assessing the numbers and condition of special-status 
plants; and
• identify specif ic triggers for remedial action (e.g., numbers of plants dropping below  a threshold);

No less than 30 days following the publication of the Energy Commission Decision (ECD) the owner shall submit final 
maps and design drawings depicting the location of Special-Status Plant Protection Areas (SSPPA) within and 
adjacent to the project site, and shall identify the species and numbers of plants within each of the SSPPAs.
No less than 30 days following publication of  ECD owner shall submit draft versions of the SSPP & Monitoring Plan, 
the SSPA Remedial Action Plan, the Seed Collection Plan, and the Gas Pipeline Revegetation Monitoring Plan for 
review by the CPM, BLM’s AA, and CDFG. The owner shall also provide a cost estimate for implementation of these 
plans which is subject to approval by the CPM, BLM’s AA, and the CDFG. The final plans shall be submitted for 
approval by the CPM, in consultation with BLM’s AA, CDFG, and CNPS within 90 days of the publication of the 
Commission Decision. The final plans shall be incorporated into the BRMIMP. At this time, the owner shall also provide 
security sufficient to fund the implementation of the plans.
Within 30 days of the start of construction, the owner shall submit copies of the contract with the CPM-approved 
seed contractor and the check for seed collection and curation fees to the CPM.
The project owner shall identify special-status plants occurrences within 250 feet of the project fence line during 
the pre-construction plant surveys described above. A qualified botanist shall delineate the boundaries of these 
special status plant occurrences at least 30 days prior to the initiation of ground disturbing activities.
On January 31st of each year following construction the owner’s qualified  botanist shall submit a report, 
including CNDDB field survey forms, describing results of off-site plant surveys for Mojave milkweed and Rusby's
desert-mallow to the BLM’s authorized officer, the CPM, CDFG, and CNDDB. Submittal of survey reports shall 
continue for a maximum of 10 years until the same number of occurrences in the project area excluding the 
occurrences of Special-Status Plant Protection Areas. 
The project owner’s qualified botanist shall submit a completion report documenting fulfi l lment of  target goals & which 
describe the number of new, previously undiscovered occurrences identified & mapped using GIS techniques for 
each species. Mapping results shall  include GPS coordinates of the plants found. 
The DB shall maintain written & photographic records of the tasks described above, and summaries of these 
records shall be submitted along with the MCR to the CPM, BLM AA, and CDFG. 
During operation, the DB shall submit record summaries in the Annual Compliance Report for a period not < 10 
years for the Gas Pipeline Revegetation Plan, and for the life of the project for the SSPP and Monitoring Plan, 
and the SSP Remedial Action Plan, including funding for the seed storage.
No less than 90 days prior to acquisition of the parcel (s) containing or adjacent to a known Mojave milkweed 
occurrence, the project owner, or a third-party approved by the CPM, in consultation with CDFG, shall submit a
formal acquisition proposal to the CPM and CDFG describing the parcel(s) intended for purchase.
Draft agreements to delegate land acquisition to CDFG or an approved third party and agreements to manage 
compensation lands shall be submitted to Energy Commission staff for review and approval (in consultation with
CDFG) prior to land acquisition. Such agreements shall be mutually approved and executed at least 60 days 
prior to start of any project-related ground disturbance activities. The project owner shall provide written 
verification to the CPM that the compensation lands have been acquired and recorded in favor of the approved
recipient(s). Alternatively,before beginning project ground disturbing activities, the project owner shall provide 
Security in accordance with this condition. Within 90 days after the land purchase, as determined by the date 
on the title, the project owner shall provide the CPM with a management plan for review and approval, in 
consultation with CDFG, for the compensation lands and associated funds.
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6. Develop Special-Status Plant Remedial Action Plan: The project ow ner shall develop a detailed Special-Status Plant 
Remedial Action Plan to be implemented if  special-status plants w ithin the 476 acres of protected area and on-site 
minimization "halos" fail to meet success standards described in the Special-Status Plant Protection and Monitoring Plan. The 
Plant Remedial Action Plan shall include specif ications for ex-situ/offsite conservation of seed and other propagules, and the 
seed bank and other symbionts contained in the topsoil w here these plants occur. The remedial measures described in the 
Plant Remedial Action Plan shall not substitute for plant protection or other mitigation measures. The Special-Status Plant 
Remedial Action Plan shall include, at a minimum:
• guidelines for pre-construction seed collection (and/or other propagules) for each species;
• specif ications for collecting, storing, and preserving the upper layer of soil containing seed and important 
soil organisms;
• detailed replacement planting program w ith biologically meaningful quantitative and qualitative success
criteria (see Pavlik 1996), monitoring specif ications, and triggers for remedial action; and  
• ecological specif ications for suitable planting sites.
7. Seed Collection : Implementation of the Special-Status Plant Remedial Action Plan w ould require a 
source of local source of seeds/propagules. In addition, seed collection w ould serve to preserve germplasm 
in the event that all mitigation fails. The project ow ner shall develop and implement a Seed Collection Plan
 to collect and store seed for  Mojave milkw eed, Rusby’s desert-mallow , desert pincushion, nine-aw ned 
pappus grass, and Parish's club-cholla. The source of these seeds shall be from plants proposed for 
removal w ithin the project footprint. The project ow ner shall engage the services of a qualif ied contractor 
approved by the CPM to undertake seed collection and storage.
8. Gas Pipeline Revegetation and Monitoring: In the natural gas pipeline construction corridor w here disturbed 
soils w ill be revegetated, the topsoil excavated shall be segregated, kept intact, and protected, under 
conditionsshow n to sustain seed bank viability. At a minimum, the top 2 cm of the soil shall be separately 
stored and preserved. Topsoil salvage, storing, and replacement shall be replaced in its original vertical 
orientation follow ing pipeline installation ensuring the integrity of the top 2 cm in particular. The project ow ner 
shall prepare a Gas Pipeline Revegetation and Monitoring Plan targeted at re-establishment of Rusby’s desert
-mallow , desert pincushion, Mojave milkw eed, and potentially other special-status plant species. The Gas 
Pipeline Revegetation and Monitoring Plan shall identify success criteria for re-establishment and shall 
continue for a period of no lessthan 10 years until the defined success criteria are achieved.The Gas Pipeline 
Revegetation and Monitoring Plan shall include measures for seeding or other remedial actions. If  no 
individuals of Rusby’s desert-mallow , desert pincushion, or Mojave milkw eed, are located during the f irst year 
of monitoring, the project ow ner shall conduct supplemental seeding or other remedial measures in the area 
disturbed by natural gas pipeline installation.

No less than 30 days following the publication of the Energy Commission Decision (ECD) the owner shall submit final 
maps and design drawings depicting the location of Special-Status Plant Protection Areas (SSPPA) within and 
adjacent to the project site, and shall identify the species and numbers of plants within each of the SSPPAs.
No less than 30 days following publication of  ECD owner shall submit draft versions of the SSPP & Monitoring Plan, 
the SSPA Remedial Action Plan, the Seed Collection Plan, and the Gas Pipeline Revegetation Monitoring Plan for 
review by the CPM, BLM’s AA, and CDFG. The owner shall also provide a cost estimate for implementation of these 
plans which is subject to approval by the CPM, BLM’s AA, and the CDFG. The final plans shall be submitted for 
approval by the CPM, in consultation with BLM’s AA, CDFG, and CNPS within 90 days of the publication of the 
Commission Decision. The final plans shall be incorporated into the BRMIMP. At this time, the owner shall also provide 
security sufficient to fund the implementation of the plans.
Within 30 days of the start of construction, the owner shall submit copies of the contract with the CPM-approved 
seed contractor and the check for seed collection and curation fees to the CPM.
The project owner shall identify special-status plants occurrences within 250 feet of the project fence line during 
the pre-construction plant surveys described above. A qualified botanist shall delineate the boundaries of these 
special status plant occurrences at least 30 days prior to the initiation of ground disturbing activities.
On January 31st of each year following construction the owner’s qualified  botanist shall submit a report, 
including CNDDB field survey forms, describing results of off-site plant surveys for Mojave milkweed and Rusby's
desert-mallow to the BLM’s authorized officer, the CPM, CDFG, and CNDDB. Submittal of survey reports shall 
continue for a maximum of 10 years until the same number of occurrences in the project area excluding the 
occurrences of Special-Status Plant Protection Areas. 
The project owner’s qualified botanist shall submit a completion report documenting fulfi l lment of  target goals & which 
describe the number of new, previously undiscovered occurrences identified & mapped using GIS techniques for 
each species. Mapping results shall  include GPS coordinates of the plants found. 
The DB shall maintain written & photographic records of the tasks described above, and summaries of these 
records shall be submitted along with the MCR to the CPM, BLM AA, and CDFG. 
During operation, the DB shall submit record summaries in the Annual Compliance Report for a period not < 10 
years for the Gas Pipeline Revegetation Plan, and for the life of the project for the SSPP and Monitoring Plan, 
and the SSP Remedial Action Plan, including funding for the seed storage.
No less than 90 days prior to acquisition of the parcel (s) containing or adjacent to a known Mojave milkweed 
occurrence, the project owner, or a third-party approved by the CPM, in consultation with CDFG, shall submit a
formal acquisition proposal to the CPM and CDFG describing the parcel(s) intended for purchase.
Draft agreements to delegate land acquisition to CDFG or an approved third party and agreements to manage 
compensation lands shall be submitted to Energy Commission staff for review and approval (in consultation with
CDFG) prior to land acquisition. Such agreements shall be mutually approved and executed at least 60 days 
prior to start of any project-related ground disturbance activities. The project owner shall provide written 
verification to the CPM that the compensation lands have been acquired and recorded in favor of the approved
recipient(s). Alternatively,before beginning project ground disturbing activities, the project owner shall provide 
Security in accordance with this condition. Within 90 days after the land purchase, as determined by the date 
on the title, the project owner shall provide the CPM with a management plan for review and approval, in 
consultation with CDFG, for the compensation lands and associated funds.
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9. Surveys on Acquired and Public Lands: The project owner shall conduct floristic surveys for Rusby’s desert-mallow and Mojave 
milkweed on all lands that will be acquired as part of the desert tortoise compensatory mitigation requirements (see Condition of 
Certification BIO-17). The goal of the surveys shall be to identify at least the same number of occurrences on off-site 
compensation or public lands as the number of occurrences in the project area excluding the occurrences in the Special-Status 
Plant Protection Areas in Project Description Figure 13. If this goal is not met by surveys on proposed acquisition lands, 
additional surveys shall be conducted within suitable habitat on public lands. To be counted toward fulfi l lment of the goal the 
occurrences must reflect new data not previously documented in other survey efforts. The survey requirements shall include the 
following:
• All surveys shall be conducted by a qualified botanist in accordance with BLM, CDFG, and CNPS plant survey guidelines;
• Surveys shall occur the first spring after construction begins and continue each year for a maximum of ten years until the same 
number of Mojave Milkweed and Rusby's desert-mallow occurrences are identified on acquisition lands and/or public lands as
located outside Special-Status Plant Protection Areas;
• For each year surveys are conducted yearly survey results shall be provided to the CPM, BLM’s Authorized Officer and 
CDFG, and shall include CNDDB field survey forms for all special-status plant species encountered during the surveys; and
• All field survey forms shall be submitted to the CNDDB at the time of submittal to the CPM, BLM and CDFG; and
• The project owner’s qualified botanist shall submit a completion report documenting fulfi l lment of the  target goals and 
which describe the number of new, previously undiscovered occurrences identified and mapped. Locations shall be 
reported with GPS coordinates compatible with inclusion in a GIS database.
10. Security for Implementation of Plans : The project owner shall provide security adequate to fund implementation of the
Special-Status Plant Protection and Monitoring Plan, the the Special-Status Plant Remedial Action Plan for the life of the 
project, as well as the Seed Collection Plan, and the Gas Pipeline Revegetation Monitoring Plan.
11. Acquire Off-Site Occurrence of Mojave Milkweed or Adjacent Land: The project owner shall acquire, in fee or in easement, 
a parcel or parcels of land that includes at least 30 acres supporting a viable occurrence of Mojave milkweed (or suitable 
habitat adjacent to a known occurrence). The terms and conditions of this acquisition or easement shall be as described in
Condition of Certification BIO-17with the additional criteria that the Mojave milkweed mitigation lands:
1) provide habitat for the special-status plant species that is of similar or better quality (e.g., in terms of native plant 
composition) than that impacted; 2) contain OR abut a known occurrence of Mojave milkweed, ideally with populations 
that are stable, recovering, or l ikely to recover, that shares the same watershed as the land; and 3) be adequately sized and
buffered to support self-sustaining special-status plant populations. These mitigation lands may be included with the desert 
tortoise mitigation lands ONLY if the above criteria are met. If sufficient new Mojave milkweed occurrences are discovered 
on desert tortoise compensation lands (not public lands) in accordance with item 9 above prior to acquiring this land, the 
associated security shall be refunded to the project owner.

No less than 30 days following the publication of the Energy Commission Decision (ECD) the owner shall submit final 
maps and design drawings depicting the location of Special-Status Plant Protection Areas (SSPPA) within and 
adjacent to the project site, and shall identify the species and numbers of plants within each of the SSPPAs.
No less than 30 days following publication of  ECD owner shall submit draft versions of the SSPP & Monitoring Plan, 
the SSPA Remedial Action Plan, the Seed Collection Plan, and the Gas Pipeline Revegetation Monitoring Plan for 
review by the CPM, BLM’s AA, and CDFG. The owner shall also provide a cost estimate for implementation of these 
plans which is subject to approval by the CPM, BLM’s AA, and the CDFG. The final plans shall be submitted for 
approval by the CPM, in consultation with BLM’s AA, CDFG, and CNPS within 90 days of the publication of the 
Commission Decision. The final plans shall be incorporated into the BRMIMP. At this time, the owner shall also provide 
security sufficient to fund the implementation of the plans.
Within 30 days of the start of construction, the owner shall submit copies of the contract with the CPM-approved 
seed contractor and the check for seed collection and curation fees to the CPM.
The project owner shall identify special-status plants occurrences within 250 feet of the project fence line during 
the pre-construction plant surveys described above. A qualified botanist shall delineate the boundaries of these 
special status plant occurrences at least 30 days prior to the initiation of ground disturbing activities.
On January 31st of each year following construction the owner’s qualified  botanist shall submit a report, 
including CNDDB field survey forms, describing results of off-site plant surveys for Mojave milkweed and Rusby's
desert-mallow to the BLM’s authorized officer, the CPM, CDFG, and CNDDB. Submittal of survey reports shall 
continue for a maximum of 10 years until the same number of occurrences in the project area excluding the 
occurrences of Special-Status Plant Protection Areas. 
The project owner’s qualified botanist shall submit a completion report documenting fulfi l lment of  target goals & which 
describe the number of new, previously undiscovered occurrences identified & mapped using GIS techniques for 
each species. Mapping results shall  include GPS coordinates of the plants found. 
The DB shall maintain written & photographic records of the tasks described above, and summaries of these 
records shall be submitted along with the MCR to the CPM, BLM AA, and CDFG. 
During operation, the DB shall submit record summaries in the Annual Compliance Report for a period not < 10 
years for the Gas Pipeline Revegetation Plan, and for the life of the project for the SSPP and Monitoring Plan, 
and the SSP Remedial Action Plan, including funding for the seed storage.
No less than 90 days prior to acquisition of the parcel (s) containing or adjacent to a known Mojave milkweed 
occurrence, the project owner, or a third-party approved by the CPM, in consultation with CDFG, shall submit a
formal acquisition proposal to the CPM and CDFG describing the parcel(s) intended for purchase.
Draft agreements to delegate land acquisition to CDFG or an approved third party and agreements to manage 
compensation lands shall be submitted to Energy Commission staff for review and approval (in consultation with
CDFG) prior to land acquisition. Such agreements shall be mutually approved and executed at least 60 days 
prior to start of any project-related ground disturbance activities. The project owner shall provide written 
verification to the CPM that the compensation lands have been acquired and recorded in favor of the approved
recipient(s). Alternatively,before beginning project ground disturbing activities, the project owner shall provide 
Security in accordance with this condition. Within 90 days after the land purchase, as determined by the date 
on the title, the project owner shall provide the CPM with a management plan for review and approval, in 
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BIO-19 To compensate for project impacts to Nelson’s bighorn sheep the project ow ner shall f inance, construct and manage an 
artif icial w ater source in the eastern part of the Clark Mountain range or in the State Line Hills outside of designated 
Wilderness. The project ow ner shall monitor and control noxious and invasive w eeds w ithin 100 feet of the artif icial w ater 
source. Control of w eeds shall be coordinated w ith the CPM and BLM staff and shall consist of removal by mechanical 
methods, rather than herbicides. To minimize potential impacts to Nelson bighorn sheep, the project ow ner shall not use 
barbed w ire fence on the northern perimeter of the Ivanpah 3 site, unless the project ow ner provides evidence that such 
fencing is essential for security reasons.

Within 60 days of publication of the Energy Commission Decision the project ow ner shall submit to the BLM’s 
Authorized Officer, the CPM and CDFG a Draft Bighorn Sheep Mitigation Plan identifying a proposed location for the 
artif icial w ater source and providing plans for its construction and management. At least 60 days prior to start of 
any project-related ground disturbance activities, the project ow ner shall provide BLM’s Authorized Officer and the 
CPM w ith the f inal version of the Bighorn Sheep Mitigation Plan that has been review ed and approved by the CPM. 
BLM, and CDFG, and the Energy Commission staff . BLM’s Authorized Officer and the CPM w ill determine the plan’s 
acceptability w ithin 30 days of receipt of the f inal plan.
No later than 18 months follow ing the publication of the Energy Commission Decision, the project ow ner shall 
provide w ritten verif ication to BLM’s Authorized Officer and the CPM that the construction of the artif icial w ater 
source has been completed. At the same time, the project ow ner shall provide evidence of an agreement 
(Memorandum of Understanding) and a funding mechanism to provide ongoing maintenance of the w ater source by 
CDFG or some other party approved by BLM’s 
Authorized Office and the CPM.
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BIO-20 The project ow ner shall implement the follow ing measures to avoid, minimize and mitigate for impacts to ephemeral 
drainages:
1. Acquire Off-Site Desert Wash: The project ow ner shall acquire, in fee or in easement, a parcel or parcels of land that 
includes ephemeral w ashes w ith at least 175 acres of state jurisdictional w aters. The terms and conditions of this 
acquisition or easement shall be as described in Condition of Certif ication BIO-17 w ith the additional criteria that the desert 
w ash mitigation lands: 1) include at least 175 acres of state jurisdictional w aters; 2) be characterized by similar soil 
permeability, hydrological and biological functions as the impacted drainages; and 3) be w ithin the same w atershed as the 
impacted w ash. The desert w ash mitigation lands may be included w ith the desert tortoise mitigation lands ONLY if the 
above three criteria are met.
2. Security for Implementation of Mitigation: A security in the form of an irrevocable letter of credit, pledged savings account, 
or certif icate of deposit for the amount of all mitigation measures pursuant to this condition of certif ication shall be submitted 
to, and approved by, the CPM, in consultation w ith CDFG, prior to 
commencing project activities w ithin areas of CDFG jurisdiction. This amount shall be based on a 
cost estimate w hich shall be submitted to CDFG for review  and to the CPM for approval w ithin 60 
days of the Energy Commission Decision’s publication and prior to commencing project activities 
w ithin areas of CDFG jurisdiction. Estimated security for acquisition of compensation lands for state 
w aters is $540,400. If  the project ow ner elects to construct the project in tw o phases in accordance 
w ith Condition of Certif ication BIO-22, the project ow ner shall provide Security in the amount of 
$179,104 prior to initiating any ground-disturbing activities associated w ith Phase 1, and shall provide 
Security in the amount of $361,296 prior to initiating any ground-disturbing activities associated w ith 
Phase 2. The security shall be approved by the CPM, in consultation w ith CDFG’s legal advisors, 
prior toits execution, and shall allow  the CPM at its discretion to recover funds immediately if  the 
CPM, inconsultation w ith CDFG, determines there has been a default.
3. Preparation of Management Plan: The project ow ner shall submit to Energy Commission CPM and
CDFG a draft Management Plan that reflects site-specif ic enhancement measures for the drainages 
on the acquired compensation lands. The objective of the Management Plan shall be to enhance the 
w ildlife value of the drainages, and may include enhancement actions such as w eed control, fencing 
to exclude livestock, or erosion control. No later than 12 months after publication of the Energy 
Commission Decision the project ow ner shall submit a f inal Management Plan for review  and approval 
to the CPM and CDFG.

No less than 90 days prior to acquisition of the parcel (s) containing 175 acres of w aters of the state, the project 
ow ner, or a third-party approved by the CPM, in consultation w ith CDFG, shall submit a formal acquisition proposal 
to the CPM and CDFG describing the parcel(s) intended for purchase. 
Draft agreements to delegate land acquisition to CDFG or an approved third party and agreements to manage 
compensation lands shall be submitted to Energy Commission staff for review  and approval (in consultation w ith 
CDFG) prior to land acquisition. Such agreements shall be mutually approved and executed at least 60 days prior to 
start of any project-related ground disturbance activities. The project ow ner shall provide w ritten verif ication to the 
CPM that the compensation lands have been acquired and recorded in favor of the approved recipient(s). 
Alternatively, before beginning project ground disturbing activities, the project ow ner shall provide Security in 
accordance w ith this condition. Within 90 days after the land purchase, as determined by the date on the title, the 
project ow ner shall provide the CPM w ith a management plan for review  and approval, in consultation w ith CDFG, 
for the 
compensation lands and associated funds.
No few er than 30 days prior to the start of w ork potentially affecting w aters of the state, the project
ow ner shall provide w ritten verif ication (i.e., through incorporation into the BRMIMP) to the CPM 
that the above best management practices w ill be implemented and provide a discussion of w ork 
in w aters of the state in Compliance Reports for the duration of the project. X
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4. Right of Access and Review  for Compliance Monitoring: The CPM reserves the right to enter the project site or allow  
CDFG to enter the project site at any time to ensure compliance w ith these conditions. The project ow ner herein grants to 
the CPM and to CDFG employees and/or their representatives the right to enter the project site at any time, to ensure 
compliance w ith the terms and conditions and/or to determine the impacts of storm events, maintenance activities, or other 
actions that might affect the restoration and revegetation efforts. The CPM and CDFG may, at the CPM’s discretion, review  
relevant documents maintained by the operator, interview  the operator’s employees and agents, inspect the w ork site, and 
take other actions to assess compliance w ith or effectiveness of mitigation measures.
5. Notif ication: The project ow ner shall notify the CPM and CDFG, in w riting, at least f ive days prior to initiation of project 
activities in jurisdictional areas as noted and at least f ive days prior to completion of project activities in jurisdictional areas. 
The project ow ner shall notify the CPM and CDFG of any change of 
conditions to the project, the jurisdictional impacts, or the mitigation efforts, if  the conditions at the site
of a proposed project change in a manner w hich changes risk to biological resources that may be
substantially adversely affected by the proposed project. The notifying report shall be provided to the CPM
and CDFG no later than seven days after the change of conditions is identif ied. As used here, change of 
condition refers to the process, procedures, and methods of operation of a project; the biological and 
physical characteristics of a project area; or the law s or regulations pertinent to the project as defined below .
A copy of the notifying change of conditions report shall be included in the annual reports.
a. Biological Conditions: a change in biological conditions includes, but is not limited to, the follow ing: 1) the 
presence of biological resources w ithin or adjacent to the project area, w hether native or non-native, not
previously know n to occur in the area; or 2) the presence of biological resources w ithin or adjacent to the
project area, w hether native or nonnative, the status of w hich has changed to endangered, rare, or 
threatened, as defined in section 15380 of Title 14 of the California Code of Regulations.

No less than 90 days prior to acquisition of the parcel (s) containing 175 acres of w aters of the state, the project 
ow ner, or a third-party approved by the CPM, in consultation w ith CDFG, shall submit a formal acquisition proposal 
to the CPM and CDFG describing the parcel(s) intended for purchase. 
Draft agreements to delegate land acquisition to CDFG or an approved third party and agreements to manage 
compensation lands shall be submitted to Energy Commission staff for review  and approval (in consultation w ith 
CDFG) prior to land acquisition. Such agreements shall be mutually approved and executed at least 60 days prior to 
start of any project-related ground disturbance activities. The project ow ner shall provide w ritten verif ication to the 
CPM that the compensation lands have been acquired and recorded in favor of the approved recipient(s). 
Alternatively, before beginning project ground disturbing activities, the project ow ner shall provide Security in 
accordance w ith this condition. Within 90 days after the land purchase, as determined by the date on the title, the 
project ow ner shall provide the CPM w ith a management plan for review  and approval, in consultation w ith CDFG, 
for the 
compensation lands and associated funds.
No few er than 30 days prior to the start of w ork potentially affecting w aters of the state, the project
ow ner shall provide w ritten verif ication (i.e., through incorporation into the BRMIMP) to the CPM 
that the above best management practices w ill be implemented and provide a discussion of w ork 
in w aters of the state in Compliance Reports for the duration of the project.
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b. Physical Conditions: a change in physical conditions includes, but is not limited to, the follow ing: 1) a change in the 
morphology of a river, stream, or lake, such as the low ering of a bed or scouring of a bank, or changes in stream form and 
configuration caused by storm events; 2) the movement of a river or stream channel to a different location; 3) a reduction of 
or other change in vegetation on the bed, channel, or bank of a drainage, or 4) changes to the hydrologic regime such as 
f luctuations in the timing or volume of w ater f low s in a river or stream. 
c. Legal Conditions: a change in legal conditions includes, but is not limited to, a change in Regulations, Statutory Law , a 
Judicial or Court decision, or the listing of a species, the status of w hich has changed to endangered, rare, or threatened, 
as defined in section 15380 of Title 14 of the California Code of Regulations.
6. Code of Regulations: The project ow ner shall provide a copy of the Streambed Impact Minimization and Compensation 
Measures from the Energy Commission Decision to all contractors, subcontractors, and the applicant's project supervisors. 
Copies shall be readily available at w ork sites at all times during periods of
active w ork and must be presented to any CDFG personnel or personnel from another agency upon
demand. The CPM reserves the right to issue a stop w ork order or allow  CDFG to
issue a stop w ork order after giving notice to the project ow ner, the CPM, if  the CPM in consultation 
w ith CDFG, determines that the project ow ner has breached any of the terms or conditions or for other
 reasons, including but not limited to the follow ing:
a. The information provided by the applicant regarding streambed alteration is incomplete or inaccurate; 
b. New  information becomes available that w as not know n to it in preparing the terms and conditions;
c. The project or project activities as described in the Final Staff Assessment have changed; or
d. The conditions affecting biological resources changed or the CPM, in consultation w ith CDFG, 
determines that project activities w ill result in a substantial adverse effect on the environment.
7. Best Management Practices: The project ow ner shall also comply w ith the follow ing conditions:
a. The project ow ner shall minimize road building, construction activities and vegetation clearing w ithin 
ephemeral drainages to the extent feasible.
b. The project ow ner shall not allow  w ater containing mud, silt, or other pollutants from grading, aggregate w ashing, or other 
activities to enter ephemeral drainages or be placed in locations that may be subjected
to high storm flow s.
c. The project ow ner shall comply w ith all litter and pollution law s. All contractors, subcontractors, and
employees shall also obey these law s, and it shall be the responsibility of the project ow ner to ensure
compliance.
d. Spoil sites shall not be located w ithin drainages or locations that may be subjected to high storm flow s, 
w here spoil shall be w ashed back into a drainage.

No less than 90 days prior to acquisition of the parcel (s) containing 175 acres of w aters of the state, the project 
ow ner, or a third-party approved by the CPM, in consultation w ith CDFG, shall submit a formal acquisition proposal 
to the CPM and CDFG describing the parcel(s) intended for purchase. 
Draft agreements to delegate land acquisition to CDFG or an approved third party and agreements to manage 
compensation lands shall be submitted to Energy Commission staff for review  and approval (in consultation w ith 
CDFG) prior to land acquisition. Such agreements shall be mutually approved and executed at least 60 days prior to 
start of any project-related ground disturbance activities. The project ow ner shall provide w ritten verif ication to the 
CPM that the compensation lands have been acquired and recorded in favor of the approved recipient(s). 
Alternatively, before beginning project ground disturbing activities, the project ow ner shall provide Security in 
accordance w ith this condition. Within 90 days after the land purchase, as determined by the date on the title, the 
project ow ner shall provide the CPM w ith a management plan for review  and approval, in consultation w ith CDFG, 
for the 
compensation lands and associated funds.
No few er than 30 days prior to the start of w ork potentially affecting w aters of the state, the project
ow ner shall provide w ritten verif ication (i.e., through incorporation into the BRMIMP) to the CPM 
that the above best management practices w ill be implemented and provide a discussion of w ork 
in w aters of the state in Compliance Reports for the duration of the project.
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e. Raw  cement/concrete or w ashings thereof, asphalt, paint or other coating material, oil or other petroleum products, or any 
other substances that could be hazardous to vegetation or w ildlife resources, resulting from project-related activities, shall 
be prevented from contaminating the soil and/or entering w aters of the state.
These materials, placed w ithin or w here they may enter a drainage or Ivanpah Dry Lake, by project ow ner or any party 
w orking under contract or w ith the permission of the project ow ner shall be removed immediately.
f. No broken concrete, debris, soil, silt, sand, bark, slash, saw dust, rubbish, cement or concrete or w ashings thereof, oil or 
petroleum products or other organic or earthen material from any construction or associated  activity of w hatever nature 
shall be allow ed to enter into, or placed w here it may be w ashed by rainfall or runoff into, w aters of the state.
g. When operations are completed, any excess materials or debris shall be removed  from the w ork area.  No rubbish shall 
be deposited w ithin 150 feet of the high w ater mark of any drainage.  
h. No equipment maintenance shall occur w ithin 150 feet of any ephemeral drainage where petroleum 
products 
or other pollutants from the equipment may enter these areas under any flow.

No less than 90 days prior to acquisition of the parcel (s) containing 175 acres of w aters of the state, the project 
ow ner, or a third-party approved by the CPM, in consultation w ith CDFG, shall submit a formal acquisition proposal 
to the CPM and CDFG describing the parcel(s) intended for purchase. 
Draft agreements to delegate land acquisition to CDFG or an approved third party and agreements to manage 
compensation lands shall be submitted to Energy Commission staff for review  and approval (in consultation w ith 
CDFG) prior to land acquisition. Such agreements shall be mutually approved and executed at least 60 days prior to 
start of any project-related ground disturbance activities. The project ow ner shall provide w ritten verif ication to the 
CPM that the compensation lands have been acquired and recorded in favor of the approved recipient(s). 
Alternatively, before beginning project ground disturbing activities, the project ow ner shall provide Security in 
accordance w ith this condition. Within 90 days after the land purchase, as determined by the date on the title, the 
project ow ner shall provide the CPM w ith a management plan for review  and approval, in consultation w ith CDFG, 
for the 
compensation lands and associated funds.
No few er than 30 days prior to the start of w ork potentially affecting w aters of the state, the project
ow ner shall provide w ritten verif ication (i.e., through incorporation into the BRMIMP) to the CPM 
that the above best management practices w ill be implemented and provide a discussion of w ork 
in w aters of the state in Compliance Reports for the duration of the project.
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BIO-21-BLM The applicant shall consult w ith USFWS, BLM, and CFGD to obtain lists of special status plant species (i.e., Federally listed 
species, candidate specie, BLM sensitive, and California state listed species) that have the potential for occurrence on the 
project area based on the current distribution of the species, habitat associations, and previously documented occurrences 
of the species w ithin the project area. Based on these species’ lists provided by these agencies, the BLM shall consider 
w hether further f ield surveys shall be conducted during the appropriate season and w ithin suitable habitat in the Project 
area utilizing survey protocols appropriate for the species’ of interest. If  special status plant species occurrences are 
identif ied, the preferred mitigation w ould consist of avoidance, w henever practical. If  not feasible for special status species, 
off-site mitigation w ould be negotiated w ith the BLM. 
Effectiveness: This measure w ould be highly effective in collecting appropriate special status plant species data, if  federal 
and state agencies indicate a reasonable probability of occurrences w ithin the project area. 
Avoidance w ould protect the plants during construction, but operational activities may alter the 
microenvironment of the plants (e.g., w ater, sunlight, dust) suff iciently to adversely affect the plants. 
Off-site mitigation w ould compensate for losses. 

No Verif ication: see Effectiveness
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BIO-21-CEC The Project ow ner shall prepare and implement an Avian and Bat Monitoring and Management Plan (Plan) to monitor death 
and injury of birds and bats from collisions w ith facility features including the solar receiver tow er and reflective heliostat 
mirrors, and exposure to bright light and heat from concentrating sunlight. The Project ow ner shall use the monitoring data to 
inform and develop an adaptive management program that w ould avoid and minimize Project-related avian or bat impacts. 
Any Project-related bird or bat deaths or injuries shall be reported to the CPM, CDFG and USFWS, and  then the CPM in 
consultation w ith CDFG and USFWS, shall then determine if  the Project-related bird or bat deaths or injuries w arrant 
implementation of adaptive management measures contained in the Plan. The study design for the Plan shall be approved by 
the CPM in consultation w ith CDFG and USFWS, and, once approved, shall be incorporated into the project’s BRMIMP and 
implemented. 
During construction, bird and bat deaths or injuries shall be reported in the Monthly Compliance Report. For one year 
follow ing the beginning of pow er plant operation, the Designated Biologist shall submit quarterly 
reports to the CPM, CDFG, and USFWS. describing the results of monitoring. The monthly and quarterly 
reports shall provide a detailed description of any Project-related bird or bat deaths or injuries detected 
during the monitoring study or at any other time, including describing the dates, species found injured or 
dead, w here found, expected cause of injury or death, other appropriate results of monitoring, and a 
description of adaptive management measures proposed or implemented in accordance w ith any 
applicable CDFG or USFWS guidelines to avoid or minimize deaths or injuries. Follow ing the completion 
of the fourth quarter of monitoring,  the Designated Biologist shall prepare an Annual Report that 
summarizes the year’s data, analyzes any Project-related bird fatalities or injuries detected, and 
provides recommendations for future monitoring and any adaptive management actions needed.

No less than 30 days prior to the start of construction of the pow er tow er the Project ow ner shall submit to the 
CPM, USFWS and CDFG a f inal Avian and Bat Monitoring and Management Plan. Modif ications to the Plan shall be 
made only after approval from the CPM in consultation w ith CDFG and USFWS.
No later than January 31st of every year the Annual Report shall be provided to the CPM, CDFG, and USFWS. 
Quarterly reporting shall continue until the CPM, in consultation w ith CDFG and USFWS determine w hether more 
years of monitoring are needed, and w hether mitigation and adaptive management measures are necessary. After 
tw o years of data collection, the project ow ner or contractor shall prepare a report that describes the study design 
and monitoring results of the Avian and Bat Monitoring and Management Plan. The report shall be submitted to the 
CPM, CDFG and USFWS no later than the third year after onset of Project operation.
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BIO-22-BLM The applicant shall prepare a MBTA Conservation Agreement in coordination w ith the USFWS, BLM, and CFGD. This Plan 
w ould identify procedures to minimize or eliminate impacts to MBTA species. Procedures may include, but are not limited to, 
pre-construction clearing and grading outside of breeding seasons, enforceable timing restrictions and identif ication of 
permissible activities w ithin a prescribed distance from active nests, survey protocols for raptors and MBTA species, buffer 
zones around active nests, monitoring and reporting requirements. The MBTA Conservation Agreement may also require 
monetary compensation or land acquisition. The MBTA Conservation Agreement w ould need the approval of the agencies 
prior to initiating surface disturbance activities. 
Effectiveness: This mitigation measure w ould be moderately to highly effective in reducing impacts to MBTA species, 
depending on the details of the Conservation Agreement. The MBTA Conservation Agreement w ould ensure that the project 
did not result in a net loss of migratory birds

No Verif ication: see Effectiveness
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Biological 
Resources

BIO-22-CEC As an alternative to providing mitigation or security for compensatory mitigation for the entire project prior to the start of the 
f irst grounddisturbing activities, the project ow ner may elect to provide security for compensatory mitigation in tw o phases 
as specif ied in this condition.
Only the phases identif ied as Phase 1 and Phase 2, as described in this condition, and as provided by the applicant on 
September 2, 2010 in their Comments on the Presiding Member’s Proposed Decision, may be used for the phasing of 
mitigation and security requirements. To the extent those sources are found to contain conflicting information about Project 
phasing, the description in this condition shall control. This condition presumes that the phases identif ied in this condition are 
identical to the phases that the Bureau of Land Management (BLM) w ill authorize w ork on through issuance of “notices to 
proceed”; if  phases used by BLM are not identical to the phases as described in this condition and the materials identif ied 
above, the project ow ner shall obtain separate w ritten authorization from the CPM prior to beginning w ork on each of the 
tw o 
phases. In no event shall any project disturbance occur unless security has been provided for the required 
mitigation associated w ith the particular phase of construction. 
For purposes of this condition: “Project Disturbance” or “ground disturbance” means any project related 
ground, habitat, or species disturbing action. “Project Disturbance Area” or “ground disturbance area” means 
all areas that w ould be temporarily or permanently disturbed during construction or operation of the Project, 
including all linear facilities, or w hich w ould be subject to any project-related ground, habitat, or species 
disturbing action. “Project construction” or “construction” means any ground-disturbing activity, including but 
not limited to construction w ork, site mobilization, fence construction, or any desert tortoise translocation 
activities. “Security” means the security that is required under other biological conditions of certif ication to 
ensure required mitigation measures w ill beimplemented, or payments by the project ow ner into the National
Fish and Wildlife Foundation (NFWF) mitigation account in accordance w ith the option provided in other 
conditions of certif ication. 
Overview of Project Phases
Phase 1 includes the follow ing components (1,282 acres):
a. Fence Colosseum Road;
b. Fence the Construction Logistics Area (CLA) and Construct Holding Pens in the CLA;
c. Fence, Conduct Clearance Surveys, and Construct Ivanpah 1
d. Fence Access Road and Pow er Block for Ivanpah 2, and Perform Construction Within Ivanpah 2 Pow er 
Block.
Phase 1 w ould include 1,282 acres of desert tortoise mitigation, as w ell as 10 of the 30 acres of rare plant 
mitigation, and 58 of the 175 acres of state w aters mitigation.

Prior to the start of desert tortoise clearance surveys for each phase, the Project ow ner shall submit a description 
of the proposed construction activities for that phase to CDFG, USFWS and BLM for review  and to the CPM for 
review  and approval. The description for each phase shall include the proposed construction schedule, a f igure 
depicting the locations of proposed construction and number of acres of desert tortoise habitat, rare plant habitat, 
and state-jurisdictional streambeds to be disturbed. If  all mitigation requirements, including habitat acquisition and 
protection, are not completed for a Project phase prior to the start of ground-disturbing activities for that phase, the 
Project Ow ner shall provide verif ication to the CPM and CDFG that approved security as described in Conditions of 
Certif ication BIO-17 (Desert Tortoise Compensatory Mitigation), BIO-18 (Special-Status Plant Impact Avoidance and 
Minimization), and BIO-20 (Streambed Impact Minimization and Compensation Measures) has been established in 
accordance w ith these Conditions of Certif ication prior to beginning ground-disturbing activities for each Phase.
Prior to submitting verif ication regarding the security to the CPM, the project ow ner shall obtain the 
CPM’s w ritten approval of the dollar amount and form of the security and the CPM’s w ritten approval 
of the terms governing the security instrument.
Prior to initiating construction in each phase of the Project, the project ow ner shall comply w ith all 
pre-construction requirements in this and other Conditions of Certif ication and shall notify the CPM 
that it has obtained a Notice to Proceed for the particular phase from the BLM. 
The Project Ow ner shall provide w ritten verif ication to the CPM, CDFG, BLM and USFWS of the
 compensation lands acquisition, protection, and transfer requirements and satisfaction of associated 
funding requirements as set forth in BIO-17, BIO-18 and BIO-20 w ithin the follow ing time frames: 
(1) For Phase 1 mitigation, verif ication shall be provided no later than 18 months after the start of 
construction of Phase 1, and (2) for Phase 2 mitigation, such verif ication shall be provided no later than 
18 months after the start of construction of Phase 2. Other verif ication, notif ication and reporting 
requirements and other deadlines set forth in BIO-17, BIO-18 and BIO-20 that relate to compensation 
land requirements, to the option of funding mitigation through the NFWF account, or to use of approved 
third parties to carry out mitigation requirements also apply to Phase 1 and to Phase 2.
Within 90 days after completion of all project related ground disturbance for each project phase, the 
project ow ner shall provide to the CPM, CDFG, BLM and USFWS an analysis, based on aerial 
photography, w ith the f inal accounting of the amount of habitat disturbed during Project construction. 
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Biological 
Resources

BIO-22-CEC
(continued)

Phase 2 includes the follow ing components (2,300 acres): a. Construct Ivanpah 2 – Consists of the diagonal access roads, 
perimeter road for fence, channel crossings as needed, and solar f ield including grading of approximately 90 acres in the 
southw est and 
central regions of the solar f ield area;
b. Construct Ivanpah 3 - Consists of the diagonal access roads, perimeter road for fence, channel crossings as needed, 
pow er block, and solar f ield including grading of approximately 120 acres in the southern and w estern regions of the solar 
f ield area;
c. Other external features including roads and gas line. Phase 2 w ould include 2,300 acres of desert tortoise mitigation, as 
w ell as 20 of the 30 acres of rare plant mitigation, and 117 of the 175 acres of state w aters mitigation.
General Requirements
At no time may the project ow ner cause ground-disturbance to any location outside of the area that has been approved for 
construction according to the phasing plan identif ied in this Condition of Certif ication.
Prior to initiating construction in either phase of the Project, the project ow ner shall comply w ith all pre-construction 
requirements in this and other Conditions of Certif ication and shall notify the CPM that it has 
obtained a Notice to Proceed for the particular phase from the BLM. Construction activities, including w ork 
on linear and non-linear features, shall not occur outside desert tortoise exclusion areas that have been 
fenced and cleared in accordance w ith USFWS protocols and as described in Condition of Certif ication 
BIO-8 (Desert Tortoise Clearance and Exclusion Fencing). The project ow ner shall provide security to 
ensure implementation of the mitigation requirements in Conditions of Certif ication BIO-17 (Desert Tortoise 
Compensatory Mitigation), BIO-18 (Special-Status Plant Impact Avoidance and Minimization) and BIO-20 
(Streambed Impact Minimization and Compensation Measures) for each of the tw o phases prior to any 
project construction associated w ith that phase. Phasing of security only applies to security required by 
the Conditions listed above. If  the project ow ner elects to phase payments of security under either a Project 
Ow ner Acquisition or NFWF option and if the commencement of construction is delayed beyond June 1, 2011, 
the amount of the security (including payments to NFWF if applicable [see definition of security above]) w ill 
be adjusted by the CPM in consultation w ith DFG, BLM and USFWS prior to each phase to reflect the CPM’s 
best estimate at that time of the estimated costs of land acquisition, long-term management and maintenance 
costs, and other costs that are included in the security computation. Those costs may be greater than the costs 
identif ied in the conditions of certif ication. 

Prior to the start of desert tortoise clearance surveys for each phase, the Project ow ner shall submit a description 
of the proposed construction activities for that phase to CDFG, USFWS and BLM for review  and to the CPM for 
review  and approval. The description for each phase shall include the proposed construction schedule, a f igure 
depicting the locations of proposed construction and number of acres of desert tortoise habitat, rare plant habitat, 
and state-jurisdictional streambeds to be disturbed. If  all mitigation requirements, including habitat acquisition and 
protection, are not completed for a Project phase prior to the start of ground-disturbing activities for that phase, the 
Project Ow ner shall provide verif ication to the CPM and CDFG that approved security as described in Conditions of 
Certif ication BIO-17 (Desert Tortoise Compensatory Mitigation), BIO-18 (Special-Status Plant Impact Avoidance and 
Minimization), and BIO-20 (Streambed Impact Minimization and Compensation Measures) has been established in 
accordance w ith these Conditions of Certif ication prior to beginning ground-disturbing activities for each Phase.
Prior to submitting verif ication regarding the security to the CPM, the project ow ner shall obtain the 
CPM’s w ritten approval of the dollar amount and form of the security and the CPM’s w ritten approval 
of the terms governing the security instrument.
Prior to initiating construction in each phase of the Project, the project ow ner shall comply w ith all 
pre-construction requirements in this and other Conditions of Certif ication and shall notify the CPM 
that it has obtained a Notice to Proceed for the particular phase from the BLM. 
The Project Ow ner shall provide w ritten verif ication to the CPM, CDFG, BLM and USFWS of the
 compensation lands acquisition, protection, and transfer requirements and satisfaction of associated 
funding requirements as set forth in BIO-17, BIO-18 and BIO-20 w ithin the follow ing time frames: 
(1) For Phase 1 mitigation, verif ication shall be provided no later than 18 months after the start of 
construction of Phase 1, and (2) for Phase 2 mitigation, such verif ication shall be provided no later than 
18 months after the start of construction of Phase 2. Other verif ication, notif ication and reporting 
requirements and other deadlines set forth in BIO-17, BIO-18 and BIO-20 that relate to compensation 
land requirements, to the option of funding mitigation through the NFWF account, or to use of approved 
third parties to carry out mitigation requirements also apply to Phase 1 and to Phase 2.
Within 90 days after completion of all project related ground disturbance for each project phase, the 
project ow ner shall provide to the CPM, CDFG, BLM and USFWS an analysis, based on aerial 
photography, w ith the f inal accounting of the amount of habitat disturbed during Project construction. 
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Biological 
Resources

BIO-22-CEC
(continued)

Even w hen security has been provided, the project ow ner shall complete the acquisition, protection and transfer of all 
compensation lands required in the conditions of certif ication listed above, as w ell as all funding requirements associated 
w ith those lands, w ithin the time periods identif ied in those conditions of certif ication. Additional requirements w ithin the 
project’s conditions of certif ication that are not expressly phased in this condition shall be phased as necessary to carry out 
the purpose of this condition, and to ensure that no project construction occurs in an area for w hich the project ow ner has 
not provided security and obtained permission to begin construction. Examples may include such activities as construction 
and location of desert tortoise exclusion fencing or timing of preconstruction clearance surveys for other species. The 
project ow ner shall f irst obtain approval from the CPM, acting in consultation w ith BLM, CDFG and USFWS, for the phasing 
of any requirements or deadlines that are not expressly phased in conditions of certif ication. Security for phased 
construction shall be in the amounts as specif ied in Conditions of Certif ication BIO-17, -18 
and -20, and may be adjusted by the CPM in consultation w ith DFG, BLM and USFWS based upon 
more accurate information provided by the project ow ner confirming the acreages described in this 
table, and on updates from the REAT agencies w ith more current guidance than the Desert 
Renew able Energy REAT Biological Resource Compensation/Mitigation Cost Estimate Breakdow n 
for use w ith the REAT-NFWF Mitigation Account, July 23, 2010.

Prior to the start of desert tortoise clearance surveys for each phase, the Project ow ner shall submit a description 
of the proposed construction activities for that phase to CDFG, USFWS and BLM for review  and to the CPM for 
review  and approval. The description for each phase shall include the proposed construction schedule, a f igure 
depicting the locations of proposed construction and number of acres of desert tortoise habitat, rare plant habitat, 
and state-jurisdictional streambeds to be disturbed. If  all mitigation requirements, including habitat acquisition and 
protection, are not completed for a Project phase prior to the start of ground-disturbing activities for that phase, the 
Project Ow ner shall provide verif ication to the CPM and CDFG that approved security as described in Conditions of 
Certif ication BIO-17 (Desert Tortoise Compensatory Mitigation), BIO-18 (Special-Status Plant Impact Avoidance and 
Minimization), and BIO-20 (Streambed Impact Minimization and Compensation Measures) has been established in 
accordance w ith these Conditions of Certif ication prior to beginning ground-disturbing activities for each Phase.
Prior to submitting verif ication regarding the security to the CPM, the project ow ner shall obtain the 
CPM’s w ritten approval of the dollar amount and form of the security and the CPM’s w ritten approval 
of the terms governing the security instrument.
Prior to initiating construction in each phase of the Project, the project ow ner shall comply w ith all 
pre-construction requirements in this and other Conditions of Certif ication and shall notify the CPM 
that it has obtained a Notice to Proceed for the particular phase from the BLM. 
The Project Ow ner shall provide w ritten verif ication to the CPM, CDFG, BLM and USFWS of the
 compensation lands acquisition, protection, and transfer requirements and satisfaction of associated 
funding requirements as set forth in BIO-17, BIO-18 and BIO-20 w ithin the follow ing time frames: 
(1) For Phase 1 mitigation, verif ication shall be provided no later than 18 months after the start of 
construction of Phase 1, and (2) for Phase 2 mitigation, such verif ication shall be provided no later than 
18 months after the start of construction of Phase 2. Other verif ication, notif ication and reporting 
requirements and other deadlines set forth in BIO-17, BIO-18 and BIO-20 that relate to compensation 
land requirements, to the option of funding mitigation through the NFWF account, or to use of approved 
third parties to carry out mitigation requirements also apply to Phase 1 and to Phase 2.
Within 90 days after completion of all project related ground disturbance for each project phase, the 
project ow ner shall provide to the CPM, CDFG, BLM and USFWS an analysis, based on aerial 
photography, w ith the f inal accounting of the amount of habitat disturbed during Project construction. 
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BIO-23 The applicant shall conduct visual biw eekly surveys for bird and bat mortalities throughout the project site. In addition to the 
photo documentation of bird mortalities (Item #14 in BIO-11), mortalities and injuries to bats and other w ildlife shall be photo 
documented. Additionally, data w ould document the species affected and any overt signs of injury resulting in death (e.g., 
scorched feathers). This information w ould be compiled and provided to the BLM on quarterly intervals for the f irst three 
years, then annually thereafter, unless otherw ise requested by the BLM. This data w ould add to the understanding of 
impacts of solar facilities on avian and bat species. BLM w ould maintain the authority to require additional mitigation of the 
applicant in the future to reduce collision or heat-related injuries. 

Effectiveness: This mitigation w ould be highly effective in documenting avian and bat mortalities associated w ith the 
operation of the facility. If  suff icient data are gathered to support the need for additional mitigation, the mitigation may 
ultimately be effective in reducing avian and bat injuries and mortalities if  an 
effective mitigation measure can be identif ied in the future. 

No Verif ication: see Effectiveness

X X

As needed Ongoing

Biological 
Resources

BIO-24 To minimize potential impacts to Nelson bighorn sheep, the applicant shall not use barbed w ire fence on the northern 
perimeter of the Ivanpah 3 site, unless required for security reasons. 

Effectiveness: This mitigation w ould be moderately effective in reducing injuries to bighorn sheep as they forage near the 
project site or use the area north of the project area for a movement corridor. This mitigation w ould not be enforced if the 
mitigation posed a reasonable security threat to the project. 

No Verif ication: see Effectiveness

X

2011 Complete

Biological 
Resources

BIO-25 The applicant shall monitor and control noxious and invasive w eeds w ithin 100 feet of the artif icial w ater source. Control of 
w eeds shall be coordinated w ith the BLM staff and shall consist of removal by mechanical methods, rather than herbicides. 

Effectiveness: This mitigation measure w ould be moderately effective in controlling noxious and invasive w eeds near the 
artif icial w ater source, providing better access to the site by big game. 

No Verif ication: see Effectiveness

X X

N/A Ongoing

Biological 
Resources

BIO-26 The applicant shall implement all mitigation identif ied by the USFWS in the Biological Opinion.

Effectiveness: This measure w ould be highly effective in ensuring mitigation w ithin the USFWS’ Biological Opinion w as 
implemented. 

No Verif ication: see Effectiveness

X
N/A Ongoing

Biological 
Resources

BIO-27 The project ow ner shall implement the Closure, Revegetation, and Rehabilitation Plan, Revision 3, dated July 6, 2010, w ith the 
follow ing modif ications. 
1. The long-term soil stockpiles, as discussed in Table 5-2 of the plan, w ill be no higher than 6 feet high. 
2. The Preliminary Seeding Plan for Short-Term Disturbed Areas, and to be used as the basis for the seeding during f inal 
project decommissioning, w ill be based upon the species list provided in Table 7-1 of the plan, rather than the species list in 
Table 7-2. The list may be modif ied at the time of decommissioning based on seed availability. 
3. Concrete w ill be removed to a minimum depth of 6 feet unless it is show n that a particular area is prone to f lood hazards 
and a greater depth for concrete removal should be required. All concrete removed shall be hauled off the project site and 
disposed of in an approved facility. Crushed concrete w ill not be used as backfill on the site during decommissioning. 
4. Succulents salvaged during project construction w ill not be sold by the applicant. Should excess succulents be removed 
that connot be transplanted in the Succulent Nursery Area, their disposition w ill be managed by BLM. 

Effectiveness: This measure modif ies Revision 3 of the Closure, Revegetation, and Rehabilitation Plan 
to incorporate procedures w hich w ill increase the probability of successful site rehabilitation. 

No Verif ication: see Effectiveness

X

TBD Not yet 
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Biological 
Resources

BIO-28 Compliance w ith Eagle Act. USFWS has notif ied BLM that due to the proximity of know n occupied golden eagle territories, 
and that the effects of pow er tow ers on bald and golden eagles is unknow n, this project has the potential to take an eagle. 
Due to the distance of the project site to know n eagle territories, available mitigation measures (some of w hich are already 
described in other measures identif ied in this section), and habitat compensation associated w ith other species (i.e. desert 
tortoise), USFWS believes that this project can reach the “no net loss” standard for golden eagles identif ied in the Eagle Act 
Rule if  the applicant submits and implements an Avian Protection Plan. The holder shall submit an Avian Protection Plan for 
approval of the Authorized Officer w ithin 6 months of the issuance of any ROW grant for the project. The Avian Protection 
Plan must be implemented w ithin one year from the date of any ROW grant Notice to Proceed.

 No Verif ication: see Avian Protection Plan submittal
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Facility 
Design

CIVIL-1 The project ow ner shall submit to the CBO for review  and approval the follow ing:
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specif ications, signed and stamped by the responsible civil engineer; and
4. Soils, geotechnical, or foundation investigations reports required by the 2007 CBC, Appendix J, section J104.3, Soils 
Report, and Chapter 18, section 1802.2, Foundation and Soils Investigation.

At least 15 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of site 
grading, the project ow ner shall submit the documents described above to the CBO for design review  and approval. 
In the next monthly compliance report follow ing the CBO’s approval, the project ow ner shall submit a w ritten 
statement certifying that the documents have been approved by the CBO. X

40382 Approved 7/23/2010 9/8/2010
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Facility 
Design

CIVIL-2 The resident engineer shall, if  appropriate, stop all earthw ork and construction in the affected areas w hen the responsible 
soils engineer, geotechnical engineer, or the civil engineer experienced and know ledgeable in the practice of soils 
engineering identif ies unforeseen adverse soil or geologic conditions.
The project ow ner shall submit modif ied plans, specif ications, and calculations to the CBO based on these new  conditions. 
The project ow ner shall obtain approval from the CBO before resuming earthw ork and construction in the affected area 
(2007 CBC, Appendix Chapter 1, section 114, Stop Work Orders).

The project ow ner shall notify BLM’s Authorized Officer and the CPM w ithin 24 hours, w hen earthw ork and 
construction is stopped as a result of unforeseen adverse geologic/soil conditions. Within 24 hours of the CBO’s 
approval to resume earthw ork and construction in the affected areas, the project ow ner shall provide to BLM’s 
Authorized Officer and the CPM a copy of the CBO’s approval.

X

As needed As needed

Facility 
Design

CIVIL-3 The project ow ner shall perform inspections in accordance w ith the 2007 CBC, Appendix Chapter 1, section 109, 
Inspections, and Chapter 17, section 1704, Special Inspections. All plant site-grading operations, for w hich a grading permit 
is required, shall be subject to inspection by the CBO.
If, in the course of inspection, it is discovered that the w ork is not being performed in accordance w ith the approved plans, 
the discrepancies shall be reported immediately to the resident engineer, the CBO, BLM’s Authorized Officer and the CPM 
(2007 CBC, Chapter 17, section 1704.1.2, Report Requirements). The project ow ner shall prepare a w ritten report, w ith 
copies to the CBO, BLM’s Authorized Officer and the CPM, detailing all discrepancies, non-compliance items, and the 
proposed corrective action.

Within 5 days of the discovery of any discrepancies, the resident engineer shall transmit to the CBO, BLM’s 
Authorized Officer and the CPM a nonconformance report (NCR) and the proposed corrective action for review  and 
approval.  Within 5 days of resolution of the NCR, the project ow ner shall submit the details of the corrective action 
to the CBO, BLM’s Authorized Officer and the CPM. A list of NCRs for the reporting month shall also be included in 
the follow ing monthly compliance report. X

As needed As needed

Facility 
Design

CIVIL-4 After completion of f inished grading and erosion and sedimentation control and drainage w ork, the project ow ner shall 
obtain the CBO’s approval of the f inal grading plans (including f inal changes) for the erosion and sedimentation control w ork. 
The civil engineer shall state that the w ork w ithin his/her area of responsibility w as done in accordance w ith the f inal 
approved plans (2007 CBC, Chapter 17, section 1703.2, Written Approval).

Within 30 days (or a project ow ner- and CBO-approved alternative time frame) of the completion of the erosion and 
sediment control mitigation and drainage w ork, the project ow ner shall submit to the CBO, for review  and approval, 
the f inal grading plans (including f inal changes) and the responsible civil engineer’s signed statement that the 
installation of the facilities and all erosion control measures w ere completed in accordance w ith the f inal approved 
combined grading plans and that the facilities are adequate for their intended purposes, along w ith a copy of the 
transmittal letter to BLM’s Authorized Officer and the CPM. The project ow ner shall submit a copy of the CBO's 
approval to BLM’s Authorized Officer and the CPM in the next monthly compliance report.

X

2012 Not yet 
started

Compliance 
Conditions

COMP-01 Unrestricted Access: BLM’s Authorized Officer, responsible BLM staff, the CPM, responsible Energy Commission staff, 
and delegated agencies or consultants shall be guaranteed and granted unrestricted access to the pow er plant site, related 
facilities, project-related staff, and the records maintained on-site, for the purpose of conducting audits, surveys, 
inspections, or general site visits. Although BLM’s Authorized Officer and the CPM w ill normally schedule site visits on dates 
and times agreeable to the project ow ner, BLM’s Authorized Officer and the CPM reserve the right to make unannounced 
visits at anytime.

X X

N/A N/A

Compliance 
Conditions

COMP-02 Compliance Record: The project ow ner shall maintain project f iles on-site or at an alternative site approved by BLM’s 
Authorized Officer and the CPM for the life of the project, unless a lesser period of time is specif ied by the conditions of 
certif ication. The f iles shall contain copies of all “as-built” draw ings, documents submitted as verif ication for conditions, and 
other project-related documents. As-built draw ings of all facilities including linear facilities
shall be provided to the BLM Authorized Officer for inclusion in the BLM administrative record w ithin 90-days of completion 
of that portion of the facility or project.
BLM and Energy Commission staff and delegate agencies shall, upon request to the project ow ner, be given unrestricted 
access to the f iles maintained pursuant to this condition.

X X

N/A N/A

Compliance 
Conditions

COMP-03 Compliance Verification Submittals: Each condition of certif ication is follow ed by a means of verif ication. The 
verif ication describes the Energy Commission’s procedure(s) to ensure post-certif ication compliance w ith adopted 
conditions. The verif ication procedures, unlike the conditions, may be modif ied as necessary by BLM’s Authorized Officer 
and the CPM. Verif ication of compliance w ith the conditions of certif ication can be accomplished by the follow ing:
1. Monthly and/or annual compliance reports, timely f iled by the project ow ner or authorized agent, reporting on w ork done 
and providing pertinent documentation, as required by the specif ic conditions of certif ication;
2. Appropriate letters from delegate agencies verifying compliance;
3. BLM and Energy Commission staff audits of project records; and/or
4. BLM and Energy Commission staff inspections of w ork, or other evidence that the requirements are satisf ied.
Verif ication lead times associated w ith start of construction may require the project ow ner to f ile submittals 
during the certif ication process, particularly if  construction is planned to commence shortly after certif ication.
A cover letter from the project ow ner or authorized agent is required for all compliance submittals and 
correspondence pertaining to compliance matters. The cover letter subject line shall identify the project
by AFC number, the appropriate condition(s) of certif ication by condition number(s), and a brief description 
of the subject of the submittal. The project ow ner shall also identify those submittals not required by a 
condition of certif ication w ith a statement such as: “This submittal is for information only and is not required
by a specif ic condition of certif ication.” When submitting supplementary or corrected information, the project
ow ner shall reference the date of the previous submittal and BLM/CEC submittal number.

X X

N/A N/A

Compliance 
Conditions

COMP-03
(Continued)

The project ow ner is responsible for the delivery and content of all verif ication submittals to the BLM’s Authorized Officer 
and CPM, w hether such condition w as satisf ied by w ork performed by the project ow ner or an agent of the project ow ner.
All hardcopy submittals shall be addressed to each of the follow ing:

BLM’s Authorized Officer                                    Compliance Project Manager
(CACA-48668, 49502, 49503, and 49504)         (07-AFC-5C)
U.S. Bureau of Land Management                         California Energy Commission
1303 South Highw ay 95                                         1516 Ninth Street (MS-2000)
Needles, CA 92363                                               Sacramento, CA 95814
 
Those submittals shall be accompanied by a searchable electronic copy, on a CD or by e-mail, as agreed upon by BLM’s 
Authorized Officer and the CPM.
If the project ow ner desires BLM and/or Energy Commission staff action by a specif ic date, that request shall be made in the 
submittal cover letter and shall include a detailed explanation of the effects on the project if  that date is not met.

X X

N/A N/A
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Compliance 
Conditions

COMP-04 Pre-construction Matrix and Tasks Prior to Start of Construction: Prior to commencing construction, a compliance 
matrix addressing only those conditions that must be fulf illed before the start of construction shall be submitted by the 
project ow ner to BLM’s Authorized Officer and the CPM. This matrix w ill be included w ith the project ow ner’s f irst 
compliance submittal or prior to the f irst pre-construction meeting, w hichever comes f irst. It w ill be submitted in the same 
format as the compliance matrix described below . In order to begin any on-site mobilization or surface disturbing activities on 
public land, the BLM Authorized Officer must approve a w ritten Notice to Proceed (NTP). NTPs w ill be phased as appropriate 
to facilitate timely implementation of construction.
Construction shall not commence until the pre-construction matrix is submitted, all preconstruction conditions have been 
complied w ith, and BLM’s Authorized Officer and the CPM have issued a letter and BLM has issued a NTP to the project 
ow ner authorizing construction. Various lead times for submittal of compliance verif ication documents to BLM’s Authorized 
Officer and the CPM for conditions of certif ication are 
established to allow  suff icient BLM and Energy Commission staff time to review  and comment and, if  
necessary, allow  the project ow ner to revise the submittal in a timely manner. This w ill ensure that project 
construction may proceed according to schedule. Failure to submit compliance documents w ithin the 
specif ied lead-time may result in delays in authorization to commence various stages of project development.
If the project ow ner anticipates commencing project construction as soon as the project is certif ied, 
it may be necessary for the project ow ner to f ile compliance submittals prior to project certif ication. 
Compliance submittals should be completed in advance w here the necessary lead time for a required 
compliance event extends beyond the date anticipated for start of construction. The project ow ner 
must understand that the submittal of compliance documents prior to project certif ication is at the 
ow ner’s ow n risk. Any approval by Energy Commission staff is subject to change, based upon 
BLM’s ROW Grant and the Energy Commission Decision.
Compliance Reporting
There are tw o different compliance reports that the project ow ner must submit to assist BLM’s 
Authorized Officer and the CPM in tracking activities and monitoring compliance w ith the terms
and conditions of BLM’s ROW Grant and the Energy Commission Decision. During construction, 
the project ow ner or authorized agent w ill submit Monthly Compliance Reports. During operation,
an Annual Compliance Report must be submitted. These reports, and the requirement for an 
accompanying compliance matrix, are described below . The majority of the conditions of certif ication 
require that compliance submittals be submitted to BLM’s Authorized Officer and the CPM in the 
monthly or annual compliance reports.
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COMP-05 Compliance Matrix: A compliance matrix shall be submitted by the project ow ner to BLM’s Authorized Officer and the CPM 
along w ith each monthly and annual compliance report. The compliance matrix is intended to provide BLM’s Authorized 
Officer and the CPM w ith the current status of all conditions of certif ication in a spreadsheet format. The compliance matrix 
must identify:
1. the technical area;
2. the condition number;
3. a brief description of the verif ication action or submittal required by the condition;
4. the date the submittal is required (e.g., 60 days prior to construction, after f inal inspection, etc.);
5. the expected or actual submittal date;
6. the date a submittal or action w as approved by the Chief Building Official (CBO), BLM’s Authorized Officer, CPM, or 
delegate agency, if  applicable; and
7. the compliance status of each condition, e.g., “not started,” “in progress” or “completed” (include the date).
8. if  the condition w as amended, the date of the amendment. Satisf ied conditions shall be placed at the end of the matrix.
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COMP-06 Monthly Compliance Report: Commission business meeting date upon w hich the project w as approved, unless 
otherw ise agreed to by BLM’s Authorized Officer and the CPM. The f irst Monthly Compliance Report shall include the AFC 
number and an initial list of dates for each of the events identif ied on the Key Events List. The Key Events List Form is found 
at the end of this section.
During pre-construction and construction of each pow er plant, the project ow ner or authorized agent shall submit an original 
and an electronic searchable version of the Monthly Compliance Report w ithin 10 w orking days after the end of each 
reporting month. Monthly Compliance Reports shall be clearly identif ied for the month being reported. The reports shall 
contain, at a minimum:
1. A summary of the current project construction status, a revised/updated schedule if  there are signif icant delays, and an 
explanation of any signif icant changes to the schedule;
2. Documents required by specif ic conditions to be submitted along w ith the Monthly Compliance Report. Each of these items 
must be identif ied in the transmittal letter, as w ell as the conditions they satisfy and submitted 
as attachments to the Monthly Compliance Report;
3. An initial, and thereafter updated, compliance matrix show ing the status of all conditions of certif ication 
(fully satisf ied conditions do not need to be included in the matrix after they have been reported as completed);
4. A list of conditions that have been satisf ied during the reporting period, and a description or reference to 
the actions that satisf ied the condition;
5. A list of any submittal deadlines that w ere missed, accompanied by an explanation and an estimate of 
w hen the information w ill be provided;
6. A cumulative listing of any approved changes to conditions of certif ication;
7. A listing of any f ilings submitted to, or permits issued by, other governmental agencies during the month;
8. A projection of project compliance activities scheduled during the next tw o months. The project ow ner 
shall notify BLM’s Authorized Officer and the CPM as soon as any changes are made to the project 
construction schedule that w ould affect compliance w ith conditions of certif ication;
9. A listing of the month’s additions to the on-site compliance f ile; and
10. A listing of complaints, notices of violation, off icial w arnings, and citations received during the month, a 
description of the resolution of the resolved actions, and the status of any unresolved actions.
All sections, exhibits, or addendums shall be separated by tabbed dividers or as acceptable by BLM’s 
Authorized Officer and the CPM.
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COMP-07 Annual Compliance Report: After construction of each pow er plant is complete or w hen a pow er plant goes into 
commercial operation, the project ow ner shall submit Annual Compliance Reports instead of Monthly Compliance Reports. 
The reports are for each year of commercial operation and are due to BLM’s Authorized Officer and the CPM each year at a 
date agreed to by BLM’s Authorized Officer and the CPM. Annual Compliance Reports shall be submitted over the life of the 
project unless otherw ise specif ied by BLM’s Authorized Officer and the CPM. Each Annual Compliance Report shall include 
the AFC number, identify the reporting period and shall contain the follow ing:
1. An updated compliance matrix show ing the status of all conditions of certif ication (fully satisf ied conditions do not need to 
be included in the matrix after they have been reported as completed);
2. A summary of the current project operating status and an explanation of any signif icant changes to facility operations 
during the year;
3. Documents required by specif ic conditions to be submitted along w ith the Annual Compliance Report. Each of these items 
must be identif ied in the transmittal letter, w ith the condition it satisf ies, and submitted as 
attachments to the Annual Compliance Report;
4. A cumulative listing of all post-certif ication changes by the Energy Commission or changes to the BLM
ROW grant or approved POD by BLM , or cleared by BLM’s Authorized Officer and the CPM;
5. An explanation for any submittal deadlines that w ere missed, accompanied by an estimate of w hen the 
information w ill be provided;
6. A listing of f ilings submitted to, or permits issued by, other governmental agencies during the year;
7. A projection of project compliance activities scheduled during the next year; 
8. A listing of the year’s additions to the on-site compliance f ile;
9. An evaluation of the on-site contingency plan for unplanned facility closure, including any suggestions 
necessary for bringing the plan up to date [see Compliance Conditions for Facility Closure addressed later
in this section]; and
10. A listing of complaints, notices of violation, off icial w arnings, and citations received during the year, a 
description of the resolution of any resolved matters, and the status of any unresolved matters
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COMP-08 Confidential Information: Any information that the project ow ner deems confidential shall be submitted to the Energy 
Commission’s Dockets Unit w ith an application for confidentiality pursuant to Title 20, California Code of Regulations, section 
2505(a). Any information that is determined to be confidential shall be kept confidential as provided for in Title 20, California 
Code of Regulations, section 2501 et. seq. Any information the ROW holder deems confidential shall be submitted to the BLM 
Authorized Officer w ith a w ritten request for said confidentiality along w ith a justif ication for the request. All confidential 
submissions to BLM should be clearly stamped “proprietary information” by the holder w hen submitted.

X X X
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COMP-09 Annual Facility Compliance Fee: Pursuant to the provisions of Section 25806(b) of the Public Resources Code, the 
project ow ner is required to pay the Energy Commission an annual compliance fee, w hich is adjusted annually. The amount 
of the fee for FY2009-2010 w as $19,823. The initial payment is due on the date the Energy Commission adopts the f inal 
decision. You w ill be notif ied of the amount due. All subsequent payments are due by July 1 of each year in w hich the 
facility retains its certif ication. The payment instrument shall be made payable to the California Energy Commission and mailed 
to: Accounting Office MS-02, California Energy Commission, 1516 9th St., Sacramento, CA 95814.

X X

Annually Ongoing

Compliance 
Conditions

COMP-10 Reports of Complaints, Notices, and Citations: Prior to the start of construction, the project ow ner must send a letter 
to property ow ners living w ithin one mile of the project notifying them of a telephone number to contact project 
representatives w ith questions, complaints or concerns. If  the telephone is not staffed 24 hours per day, it shall include 
automatic answ ering w ith date and time stamp recording. All recorded complaints shall be responded to w ithin 24 hours. 
The telephone number shall be posted at the project site and made easily visible to passersby during construction and 
operation. The telephone number shall be provided to BLM’s Authorized Officer and the CPM w ho w ill post it on the Energy 
Commission’s w eb page at:
http://w w w .energy.ca.gov/sitingcases/pow er_plants_contacts.html  
Any changes to the telephone number shall be submitted immediately to BLM’s Authorized Officer and the CPM, w ho w ill 
update the w eb page.
In addition to the monthly and annual compliance reporting requirements described above, the project ow ner shall report and 
provide copies to BLM’s Authorized Officer and the CPM of all complaint forms, including noise and lighting complaints, 
notices of violation, notices of f ines, off icial w arnings, and citations, w ithin 10 
days of receipt. Complaints shall be logged and numbered. Noise complaints shall be recorded on the form
provided in the NOISE conditions of certif ication. All other complaints shall berecorded on the complaint form
(Attachment A).
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FACILITY CLOSURE
At some point in the future, the project w ill cease operation and close dow n. At that time, it w ill be necessary to implement 
the Closure, Revegetation and Restoration Plan to ensure that the closure occurs in such a w ay that public health and 
safety and the environment are protected from adverse impacts. Although the project setting for this project does not 
appear, at this time, to present any special or unusual closure problems, it is impossible to foresee w hat the situation w ill be 
in 30 years or more w hen the project ceases operation. Therefore, provisions must be made that provide the f lexibility to 
deal w ith the specif ic situation and project setting that exist at the time of closure. Law s, Ordinances, Regulations and 
Standards (LORS) pertaining to facility closure are identif ied in the sections dealing w ith each technical area. Facility closure 
w ill be consistent w ith LORS in effect at the time of closure. Closure w ould be conducted in accordance w ith Condition of 
Certif ication BIO-14 that requires the project ow ner to develop and implement a Closure, Revegetation and Rehabilitation 
Plan. There are at least three circumstances in w hich a facility closure can take place: planned
closure, unplanned temporary closure and unplanned permanent closure.
CLOSURE DEFINITIONS
Planned Closure
A planned closure occurs w hen the facility is closed in an anticipated, orderly manner, at the end of its 
useful economic or mechanical life, or due to gradual obsolescence. 
Unplanned Temporary Closure
An unplanned temporary closure occurs w hen the facility is closed suddenly and/or unexpectedly, 
on a short-term basis, due to unforeseen circumstances such as a natural disaster or an emergency. 
Short-term is defined as cessation of construction activities or operations of a pow er plant for a period
less than 6 months long. Cessation of construction of operations for a period longer than 6 months in 
considered a permanent closure.
Unplanned Permanent Closure
An unplanned permanent closure occurs if  the project ow ner closes the facility suddenly and/or 
unexpectedly, on a permanent basis. This includes unplanned closure w here the ow ner implements 
the on-site contingency plan. It can also include unplanned closure w here the project ow ner fails to
implement the contingency plan, and the project is essentially abandoned.
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COMP-11 Planned Closure: In order to ensure that a planned facility closure does not create adverse impacts, a closure process 
that provides for careful consideration of available options and applicable law s, ordinances, regulations, standards, and 
local/regional plans in existence at the time of closure, w ill be undertaken. To ensure adequate review  of a planned project 
closure, the project ow ner shall submit a revision or update to the approved Closure, Revegetation and Rehabilitation Plan to 
BLM and the Energy Commission for review  and approval at least 12 months (or other period of time agreed to by BLM’s 
Authorized Officer and the CPM) prior to commencement of closure activities. The project ow ner shall f ile 50 copies and 50 
CDs w ith the Energy Commission and 10 copies and 10 CDs w ith BLM (or other number of copies agreed upon by BLM’s 
Authorized Officer and the CPM) of a proposed facility closure plan/Closure, Revegetation and Rehabilitation Plan.
The plan shall:
1. identify and discuss any impacts and mitigation to address signif icant adverse impacts associated w ith proposed closure 
activities and to address facilities, equipment, or other project related materials that must 
be removed from the site;
2. identify a schedule of activities for closure of the pow er plant site, transmission line corridor, and all 
other appurtenant facilities constructed as part of the project;
3. address conformance of the plan w ith all applicable law s, ordinances, regulations, standards, and
local/regional plans in existence at the time of facility closure, and applicable conditions of certif ication; and.
4. Address any changes to the site revegetation, rehabilitation, monitoring and longterm maintenance 
specif ied in the existing plan that are needed for site revegetation and rehabilitation to be successful.
Prior to submittal of an amended or revised Closure, Revegetation and Restoration Plan, a meeting shall 
be held betw een the project ow ner, BLM’s Authorized Officer and the Energy Commission CPM for the 
purpose of discussing the specif ic contents of the plan.  In the event that there are signif icant issues 
associated w ith the proposed facility Closure, Revegetation and Restoration plan’s approval, or the
desires of local off icials or interested parties are inconsistent w ith the plan, BLM’s Authorized Officer
the CPM shall hold one or more w orkshops and/or BLM and the Energy Commission may hold
public hearings as part of its approval procedure.
As necessary, prior to or during the closure plan process, the project ow ner shall take appropriate 
steps to eliminate any immediate threats to public health and safety and the environment, but shall 
not commence any other closure activities until BLM and the Energy Commission approves the 
facility Closure, Revegetation and Restoration plan.
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COMP-12 Unplanned Temporary Closure/On-Site Contingency Plan: In order to ensure that public health and safety and the 
environment are protected in the event of an unplanned temporary facility closure, it is essential to have an On-Site 
Contingency Plan in place. The On-Site Contingency Plan w ill help to ensure that all necessary steps to mitigate public health 
and safety impacts and environmental impacts are taken in a timely manner.
The project ow ner shall submit an On-Site Contingency Plan for BLM’s Authorized Officer and CPM review  and approval. 
The plan shall be submitted no less than 60 days (or other time agreed to by BLM’s Authorized Officer and the CPM) after 
approval of any NTP or letter granting approval to commence construction for each phase of construction. A copy of the 
approved plan must be in place during commercial operation of the facility and shall be kept at the site at all times.
The project ow ner, in consultation w ith BLM’s Authorized Officer and the CPM, w ill update the On-Site Contingency Plan as 
necessary. BLM’s Authorized Officer and the CPM may require revisions to the On-Site Contingency Plan over the life of the 
project. In the annual compliance reports submitted to the Energy
Commission, the project ow ner w ill review  the On-Site Contingency Plan, and recommend changes to bring 
the plan up to date. Any changes to the plan must be approved by BLM’s Authorized Officer and the CPM.
The On-Site Contingency Plan shall provide for taking immediate steps to secure the facility from trespassing 
or encroachment. In addition, for closures of more than 90 days, unless other arrangements are agreed to by 
BLM’s Authorized Officer and the CPM, the plan shall provide for removal of hazardous materials and 
hazardous w astes, draining of all chemicals from storage tanks and other equipment, and the safe 
shutdow n of all equipment. (Also see specif ic conditions of certif ication for the technical areas of Hazardous 
Materials Management and Waste Management.)
In addition, consistent w ith requirements under unplanned permanent closure addressed below , the nature 
and extent of insurance coverage, and major equipment w arranties must also be included in the On-Site 
Contingency Plan. In addition, the status of the insurance coverage and major equipment w arranties must 
be updated in the annual compliance reports.
In the event of an unplanned temporary closure, the project ow ner shall notify BLM’s Authorized Officer and 
the CPM, as w ell as other responsible agencies, by telephone, fax, or e-mail, w ithin 24 hours and shall take
all necessary steps to implement the On- Site Contingency Plan. The project ow ner shall keep BLM’s
Authorized Officer and the CPM informed of the circumstances and expected duration of the closure. 
If  BLM’s Authorized Officer and the CPM determine that an unplanned temporary closure is likely to be 
permanent, or for a duration of more than 6 months, a Closure Plan consistent w ith the requirements for
a planned closure shall be developed and submitted to BLM’s Authorized Officer and the CPM w ithin 90
days of BLM’s Authorized Officer and the CPM’s determination (or other period of time agreed to by BLM’s
Authorized Officer and the CPM).
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COMP-13 Unplanned Permanent Closure/On-Site Contingency Plan: The On-Site Contingency Plan required for unplanned 
temporary closure shall also cover unplanned permanent facility closure. All of the requirements specif ied for unplanned 
temporary closure shall also apply to unplanned permanent closure.
In addition, the On-Site Contingency Plan shall address how  the project ow ner w ill ensure that all required closure steps w ill 
be successfully undertaken in the event of abandonment.
In the event of an unplanned permanent closure, the project ow ner shall notify BLM’s Authorized Officer and the CPM, as 
w ell as other responsible agencies, by telephone, fax, or e-mail, w ithin 24 hours and shall take all necessary steps to 
implement the On- Site Contingency Plan. The project ow ner shall keep BLM’s Authorized Officer and the CPM informed of 
the status of all closure activities. 
To ensure that public health and safety and the environment are protected in the event of an unplanned temporary closure, 
the project ow ner shall submit an On-Site Contingency Plan no less than 60 days after a NTP is issued for each phase of 
development.
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COMP-14 Post Certification Changes to BLM's ROW Grant and/or the Energy Commission Decision: Amendments, 
Ownership Changes, Insignificant Project Changes and Verification Changes: The project ow ner must petition the 
Energy Commission pursuant to Title 20, California Code of Regulations, section 1769, in order to modify the project 
(including linear facilities) design, operation or performance requirements, and to transfer ow nership or operational control 
of the facility. The BLM ROW holder must f ile a w ritten requests in the form an an application to the BLM Authorized Officer 
in order to change the terms and conditions of their ROW grant or POD. Written requests w ill be in a manner prescribed by 
the BLM Authorized Officer.
It is the responsibility of the project ow ner to contact BLM’s Authorized Officer and the CPM to determine if  a proposed 
project change should be considered a project modif ication pursuant to section 1769. Implementation of a project 
modif ication w ithout f irst securing BLM and either Energy Commission or Energy Commission staff approval, may result in 
enforcement action in accordance w ith section 25534 of the Public 
Resources Code.
A Petition to Amend is required for changes to the project as specif ied below . For verif ication changes, a
letter from the project ow ner is suff icient. In all cases, the petition or letter requesting a change should be 
submitted to BLM’s Authorized Officer and the CPM, w ho w ill f ile it w ith the Energy Commission’s Dockets
Unit in accordance w ith Title 20, California Code of Regulations, section 1209. 
The criteria that determine w hich type of approval and the process that applies are explained below . They 
reflect the provisions of Section 1769 at the time this condition w as drafted. If  the Commission’s rules 
regarding amendments are amended, the rules in effect at the time an amendment is requested shall apply.
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(Continued)

Amendment - The project ow ner shall petition the Energy Commission, pursuant to Title 20, California Code of Regulations, 
Section 1769(a), w hen proposing modif ications to the project (including linear facilities) design, operation, or performance 
requirements. If  a proposed modif ication results in deletion or change of a condition of certif ication, or makes changes that 
w ould cause the project not to comply w ith any applicable law s, ordinances, regulations or standards, the petition w ill be 
processed as a formal amendment to the Energy Commission’s f inal decision, w hich requires public notice and review  of the 
BLM-Energy Commission staff analysis, and approval by the full Energy Commission. The petition shall be in the form of a 
legal brief and fulf ill the requirements of Section 1769(a). Upon request, the CPM w ill provide you w ith a sample petition to 
use as a template. The ROW holder shall f ile an application to amend the BLM ROW grant for any substantial deviation or 
change in use. The requirements to amend a ROW grant are the same as w hen f iling a new  application including paying 
processing and monitoring fees and rent. Change of Ow nership
Change of Ownership - Change of ow nership or operational control also requires that the project ow ner 
f ile a petition pursuant to section 1769(b). This process requires public notice and approval by the full 
Commission and BLM. The petition shall be in the form of a legal brief and fulf ill the requirements of 
Section 1769(b). Upon request, the CPM w ill provide you w ith a sample petition to use as a template. 
The transfer of ow nership of a BLM ROW grant must be through the f iling of an application for 
assignment of the grant. 
Insignificant Project Change  - Insignif icant Project Change Modif ications that do not result in deletions 
or changes to conditions of certif ication, and that are compliant w ith law s, ordinances, regulations and 
standards may be authorized by BLM’s Authorized Officer and the CPM as an insignif icant project 
change pursuant to section 1769(a) (2). This process usually requires minimal time to complete, and it
requires a Energy Commission 14-day public review  of the Notice of Insignif icant Project Change that
includes the BLM and Energy Commission staff ’s intention to approve the modif ication unless 
substantive objections are f iled. These requests must also be submitted in the form of a “Petition to 
Amend” as described above. BLM and the Energy Commission intend to integrate a process to jointly 
approve insignif icant project changes to avoid duplication of approval processes and ensure appropriate
documentation for the public record.
Verification Change - A verif ication change may be modif ied by the BLM's Authorized Officer adn the
w ithout requesting an amendment to the ROW Grant or Energy Commission decision if  the change 
does not conflict w ith the conditions of certif ication and provides an effective alternate means of 
verif ication.
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CUL-01 The resume of the CRS shall include the names and telephone numbers of contacts familiar w ith the w ork of the CRS on 
referenced projects, and demonstrate that the CRS has the appropriate education and experience to accomplish the cultural 
resource tasks that must be addressed during ground disturbance, grading, construction, and operation.Prior to the start of 
ground disturbance (includes “preconstruction site mobilization;” “construction ground disturbance;” and “construction 
grading, boring, and trenching,” as defined in the General Conditions for this project), the project ow ner shall obtain the 
services of a Cultural Resources Specialist (CRS), and one or more alternate CRSs, if  alternates are needed. The CRS shall 
manage all consultation, monitoring, mitigation, curation, and reporting activities required in accordance w ith the Conditions of 
Certif ication (Conditions). The CRS may elect to obtain the services of Cultural Resource Monitors (CRMs) and other 
technical specialists, if  needed, to assist in monitoring, mitigation, and curation activities. 
The project ow ner shall ensure that the CRS makes recommendations regarding the eligibility to the
National Register of Historic Places (NRHP) and the California Register of Historical Resources (CRHR) 
of any cultural resources that are new ly discovered or that may be affected in an unanticipated manner. No
ground disturbance shall occur prior to CPM approval of the CRS, unless specif ically approved by the BLM’s 
Authorized Officer and the CPM. Approval of a CRS may be denied or revoked for non-compliance on this or 
other projects.

1. At least 45 days prior to the start of ground disturbance, the project ow ner shall submit the resume for the CRS, 
and alternate(s), if  desired, to the BLM’s Authorized Officer and the CPM for review  and approval. 
2. At least 10 days prior to a termination or release of the CRS, or w ithin 10 days after the resignation of a CRS, the 
project ow ner shall submit the resume of the proposed new  CRS to the BLM’s Authorized Officer and the CPM for 
review  and approval. At the same time, the project ow ner shall also provide to the approved new  CRS the AFC and 
all cultural documents, f ield notes, photographs, and other cultural materials generated by the project. If  there is no 
alternate CRS in place to conduct the duties of the CRS, a previously approved monitor may serve in place of a CRS 
so that construction may continue up to a maximum of 3 days w ithout a CRS. If cultural resources are discovered, 
then construction w ill remain halted until there is a CRS or alternate CRS to make a recommendation regarding 
signif icance. 
3. At least 20 days prior to ground disturbance, the CRS shall provide a letter naming anticipated CRMs 
for the project and stating that the identif ied CRMs meet the minimum qualif ications for cultural resource 
monitoring required by this Condition. If  additional CRMs 
are obtained during the project, the CRS shall provide additional letters to the BLM’s Authorized Officer 
and the CPM identifying the CRMs and attesting to the qualif ications of the CRMs, at least f ive days 
prior to the CRMs beginning on-site duties. 
4. At least 10 days prior to beginning tasks, the resume(s) of any additional technical specialists shall 
be provided to the BLM’s Authorized Officer and the CPM for review  and approval. 
5. At least 10 days prior to the start of ground disturbance, the project ow ner shall confirm in w riting 
to the BLM’s AuthorizedOfficer and the CPM that the approved CRS w ill be available for onsite w ork 
and is prepared to implement the cultural resources Conditions. 
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 CULTURAL RESOURCES SPECIALIST.  The resumes for the CRS and alternate(s) shall include information demonstrating to 
the satisfaction of the BLM’s Authorized Officer and the CPM that their training and background conform to the U.S. 
Secretary of Interior Guidelines, as published in the Code of Federal Regulations, 36 CFR Part 61. In addition, the CRS shall 
have the follow ing qualif ications:  1. The CRS’s qualif ications shall be appropriate to the needs of the project and shall 
include a background in anthropology, archaeology, history, architectural history, or a related f ield; and 2. At least three 
years of rchaeological or historic, as appropriate, resource mitigation and f ield experience in California. CULTURAL 
RESOURCES MONITORS
CRMs shall have the follow ing qualif ications:
1. a BS or BA degree in anthropology, archaeology, historical archaeology or a related f ield and one year
experience monitoring in California; or
2. an AS or AA degree in anthropology, archaeology, historical archaeology or a related f ield, and four years
experience monitoring in California; or
3. enrollment in upper division classes pursuing a degree in the f ields of anthropology, archaeology, historical
archaeology or a related f ield, and tw o years of monitoring experience in California.
CULTURAL RESOURCES TECHNICAL SPECIALISTS
The resume(s) of any additional technical specialists, e.g., historical archaeologist, historian, architectural 
historian, and/or physical anthropologist, shall be submitted to the BLM’s Authorized Officer and the CPM
for approval.

1. At least 45 days prior to the start of ground disturbance, the project ow ner shall submit the resume for the CRS, 
and alternate(s), if  desired, to the BLM’s Authorized Officer and the CPM for review  and approval. 
2. At least 10 days prior to a termination or release of the CRS, or w ithin 10 days after the resignation of a CRS, the 
project ow ner shall submit the resume of the proposed new  CRS to the BLM’s Authorized Officer and the CPM for 
review  and approval. At the same time, the project ow ner shall also provide to the approved new  CRS the AFC and 
all cultural documents, f ield notes, photographs, and other cultural materials generated by the project. If  there is no 
alternate CRS in place to conduct the duties of the CRS, a previously approved monitor may serve in place of a CRS 
so that construction may continue up to a maximum of 3 days w ithout a CRS. If cultural resources are discovered, 
then construction w ill remain halted until there is a CRS or alternate CRS to make a recommendation regarding 
signif icance. 
3. At least 20 days prior to ground disturbance, the CRS shall provide a letter naming anticipated CRMs 
for the project and stating that the identif ied CRMs meet the minimum qualif ications for cultural resource 
monitoring required by this Condition. If  additional CRMs 
are obtained during the project, the CRS shall provide additional letters to the BLM’s Authorized Officer 
and the CPM identifying the CRMs and attesting to the qualif ications of the CRMs, at least f ive days 
prior to the CRMs beginning on-site duties. 
4. At least 10 days prior to beginning tasks, the resume(s) of any additional technical specialists shall 
be provided to the BLM’s Authorized Officer and the CPM for review  and approval. 
5. At least 10 days prior to the start of ground disturbance, the project ow ner shall confirm in w riting 
to the BLM’s AuthorizedOfficer and the CPM that the approved CRS w ill be available for onsite w ork 
and is prepared to implement the cultural resources Conditions. 

X
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CUL-02 Prior to the start of ground disturbance, if  the CRS has not previously w orked on the project, the project ow ner shall provide 
the CRS w ith copies of the AFC, data responses, and confidential cultural resources reports for the project. The project 
ow ner shall also provide the CRS, the BLM’s Authorized Officer, and the CPM w ith maps and draw ings show ing the 
footprint of the pow er plant and all linear facilities. Maps shall include the appropriate USGS quadrangles and a map at an 
appropriate scale (e.g., 1:2000 or 1” = 200’) for plotting cultural features or materials. If  the CRS requests enlargements or 
strip maps for linear facility routes, the project ow ner shall provide copies to the CRS and CPM. The BLM’s Authorized 
Officer and the CPM shall review  submittals and, in consultation w ith the CRS, approve those that are appropriate for use in 
cultural resources planning activities. No ground disturbance shall occur prior to CPM approval of maps and draw ings, 
unless specif ically approved by the BLM’s Authorized Officer and the CPM.

1. At least 40 days prior to the start of ground disturbance, the project ow ner shall provide the AFC, data 
responses, and confidential cultural resource documents to the CRS, if  needed, and the subject maps and draw ings 
to the CRS and CPM. The BLM’s Authorized Officer and the CPM w ill review  submittals in consultation w ith the CRS 
and approve maps and draw ings suitable for cultural resources planning activities.
2. If  there are changes to any project related-footprint, revised maps and draw ings shall be provided at least 15 
days prior to start of ground disturbance and construction for those changes. 
3. If  project construction is phased, if  not previously provided, the project ow ner shall submit the subject maps and 
draw ings 15 days prior to each phase.
4. On a w eekly basis during ground disturbance, a current schedule of anticipated project activity shall be provided 
to the CRS and CPM by letter, email, or fax.
5. Within f ive days of identifying changes, the project ow ner shall provide w ritten notice of any changes to 
scheduling of construction phase.

X X
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If construction of the project w ould proceed in phases, maps and draw ings, not previously provided, shall be submitted prior 
to the start of each phase. Written notif ication identifying the proposed schedule of each project phase shall be provided to 
the CRS and CPM.At a minimum, the CRS shall consult w eekly w ith the project construction manager to confirm area(s) to be 
w orked during the next w eek, until ground disturbance is completed, and the project ow ner shall ensure that the project 
construction manager is available for such w eekly consultations. The project ow ner shall notify the CRS and CPM of any 
changes to the scheduling of the construction phases. No ground disturbance shall occur prior to CPM approval of maps 
and draw ings, unless specif ically approved by the BLM’s Authorized Officer and the CPM.

1. At least 40 days prior to the start of ground disturbance, the project ow ner shall provide the AFC, data 
responses, and confidential cultural resource documents to the CRS, if  needed, and the subject maps and draw ings 
to the CRS and CPM. The BLM’s Authorized Officer and the CPM w ill review  submittals in consultation w ith the CRS 
and approve maps and draw ings suitable for cultural resources planning activities.
2. If  there are changes to any project related-footprint, revised maps and draw ings shall be provided at least 15 
days prior to start of ground disturbance and construction for those changes. 
3. If  project construction is phased, if  not previously provided, the project ow ner shall submit the subject maps and 
draw ings 15 days prior to each phase.
4. On a w eekly basis during ground disturbance, a current schedule of anticipated project activity shall be provided 
to the CRS and CPM by letter, email, or fax.
5. Within f ive days of identifying changes, the project ow ner shall provide w ritten notice of any changes to 
scheduling of construction phase.

X X
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CUL-03 Prior to the start of ground disturbance, the project ow ner shall submit the Cultural Resources Monitoring and Mitigation Plan 
(CRMMP), as prepared by or under the direction of the CRS, to the BLM’s Authorized Officer and the CPM for review  and 
approval. The CPM shall provide the project ow ner w ith a model CRMMP to adapt for project use. The CRMMP shall identify 
general and specif ic measures to minimize potential impacts to sensitive cultural resources. Implementation of the CRMMP 
shall be the responsibility of the CRS and the project ow ner. Copies of the CRMMP shall reside w ith the CRS, alternate CRS, 
each monitor, and the project ow ner’s on-site construction manager. No ground disturbance shall occur prior to CPM 
approval of the CRMMP, unless specif ically approved by the BLM’s Authorized Officer and the CPM.
The CRMMP shall include, but not be limited to, the follow ing elements and measures:
1. The follow ing statement included in the Introduction: “Any discussion, summary, or paraphrasing of the Conditions in this 
CRMMP is intended as general guidance and as an aid to the user in understanding the Conditions and their implementation. 
The Conditions, as w ritten in the Commission Decision, shall supersede 
any summarization, description, or interpretation of the Conditions in the CRMMP. The Cultural Resources
Conditions of Certif ication from the Commission Decision are contained in Appendix A.”

1. Upon approval of the CRS proposed by the project ow ner, the CPM w ill provide to the CRS an electronic copy of 
the model CRMMP.
2. At least 30 days prior to the start of ground disturbance, the project ow ner shall submit the subject CRMMP to the 
BLM’s Authorized Officer and the CPM for review  and approval. Ground disturbance may not commence until the 
CRMMP is approved, unless specif ically approved by the BLM’s Authorized Officer and the CPM.
3. At least 30 days prior to the start of ground disturbance, a letter shall be provided to the BLM’s Authorized Officer 
and the CPM indicating that the project ow ner agrees to pay curation fees for any materials collected as a result of 
the archaeological investigations (survey, testing, data recovery).

X
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2. A proposed general research design that includes a discussion of archaeological research questions and testable 
hypotheses specif ically applicable to the local prehistory and history of the project area, and a discussion of artifact 
collection, retention/disposal, and curation policies as related to the research questions formulated in the research design. 
The research design shall specify that the preferred treatment strategy for any buried archaeological deposits is avoidance. 
A mitigation plan shall be prepared for any NRHP-eligible resource (as determined by the BLM’s Authorized Officer) or any 
CRHR-eligible resource (as determined by the CPM), impacts to w hich cannot be avoided. A prescriptive treatment plan may 
be included in the CRMMP for limited data types.
3. Specif ication of the implementation sequence and the estimated time frames needed to accomplish all project-related tasks 
during the ground disturbance and post-ground–disturbance analysis phases of the project. 
4. Identif ication of the person(s) expected to perform each of the tasks, their responsibilities, and the reporting relationships 
betw een project construction management and the mitigation and monitoring team.  
5. A description of the manner in w hich Native American observers or monitors w ill be included, the procedures 
to be used to select them, and their role and responsibilities.

1. Upon approval of the CRS proposed by the project ow ner, the CPM w ill provide to the CRS an electronic copy of 
the model CRMMP.
2. At least 30 days prior to the start of ground disturbance, the project ow ner shall submit the subject CRMMP to the 
BLM’s Authorized Officer and the CPM for review  and approval. Ground disturbance may not commence until the 
CRMMP is approved, unless specif ically approved by the BLM’s Authorized Officer and the CPM.
3. At least 30 days prior to the start of ground disturbance, a letter shall be provided to the BLM’s Authorized Officer 
and the CPM indicating that the project ow ner agrees to pay curation fees for any materials collected as a result of 
the archaeological investigations (survey, testing, data recovery). X
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6. A description of all impact avoidance measures (such as f lagging or fencing), to prohibit or otherw ise restrict access to 
sensitive resource areas that may be found during construction and/or operation and may subsequently need to be avoided, 
and identif ication of the areas w here these measures are to be implemented. The description shall address how  these 
measures w ould be implemented and how  long they w ould be needed to protect the resources from project-related effects. 
7. A statement that all cultural resources encountered shall be recorded on a DPR form 523 and mapped and photographed. 
In addition, all archaeological materials collected as a result of the archaeological investigations (survey, testing, and data 
recovery) shall be curated in accordance w ith the State Historical Resources Commission’s “Guidelines for the Curation of 
Archaeological Collections,” into a retrievable storage collection in a public repository or museum.  
8. A statement that the project ow ner w ill pay all curation fees for artifacts recovered and for related documentation 
produced during cultural resources investigations conducted for the project. The project ow ner shall identify three possible 
curation facilities that could accept cultural resources materials resulting from project activities. 
9. A statement that the CRS has access to equipment and supplies necessary for site mapping, photographing, 
and recovering any cultural resource materials that are encountered during ground disturbance and that cannot 
be treated prescriptively. 
10. A description of the contents and format of the Cultural Resource Report (CRR), w hich shall be prepared 
according to ARMR Guidelines.

1. Upon approval of the CRS proposed by the project ow ner, the CPM w ill provide to the CRS an electronic copy of 
the model CRMMP.
2. At least 30 days prior to the start of ground disturbance, the project ow ner shall submit the subject CRMMP to the 
BLM’s Authorized Officer and the CPM for review  and approval. Ground disturbance may not commence until the 
CRMMP is approved, unless specif ically approved by the BLM’s Authorized Officer and the CPM.
3. At least 30 days prior to the start of ground disturbance, a letter shall be provided to the BLM’s Authorized Officer 
and the CPM indicating that the project ow ner agrees to pay curation fees for any materials collected as a result of 
the archaeological investigations (survey, testing, data recovery).

X
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CUL-04  The project ow ner shall submit the Cultural Resources Report (CRR) to the BLM’s Authorized Officer and the CPM for 
approval. The CRR shall be w ritten by or under the direction of the CRS and shall be provided in the ARMR format. The CRR 
shall report on all f ield activities related to the implementation of the CRMMP including dates, times and locations, f indings, 
samplings, and analyses. All survey reports, Department of Parks and Recreation (DPR) 523 forms, and additional research 
reports not previously submitted to the California Historic Resource Information System (CHRIS) and the State Historic 
Preservation Officer (SHPO) shall be included as an appendix to the CRR. If the project ow ner requests a suspension of 
ground disturbance and/or construction activities, then a draft CRR that covers all cultural resources activities associated 
w ith the project shall be prepared by the CRS and submitted to the BLM’s Authorized Officer and the CPM for review  and 
approval on the same day as the suspension/extension request. The draft CRR shall be retained at the project site in a 
secure facility until ground disturbance and/or construction resumes or the
project is w ithdraw n. If the project is w ithdraw n, then a f inal CRR shall be submitted to the BLM’s Authorized
Officer and the CPM for review  and approval at the same time as the w ithdraw al request.

1. Within 90 days after completion of ground disturbance (including landscaping), the project ow ner shall submit the 
CRR to the BLM’s Authorized Officer and the CPM for review  and approval. If  any reports have previously been 
sent to the CHRIS, then receipt letters from the CHRIS or other verif ication of receipt shall be included in an 
appendix.
2. Within 90 days after completion of ground disturbance (including landscaping), the project ow ner shall provide to 
the BLM’s Authorized
Officer and the CPM a copy of an agreement w ith, or other w ritten commitment from, a curation facility that meets 
the standards stated in the California State Historical Resources Commission’s Guidelines for the Curation of 
Archaeological Collections, to accept cultural materials, if  any, from this project. Any agreements concerning 
curation w ill be retained and available for audit for the life of the project.
3. Within 10 days after CPM approval of the CRR, the project ow ner shall provide documentation to the BLM’s 
Authorized Officer and the CPM that copies of the CRR have been provided to the SHPO, the CHRIS, the curating 
institution, if  archaeological materials w ere collected, and to the Chairperson(s) of any Native American groups 
requesting copies of project-related reports.
4. Within 30 days after requesting a suspension of construction activities, the project ow ner shall 
submit a draft CRR to the BLM’s Authorized Officer and the CPM for review  and approval.

X X

Q1 2013 Not yet 
started

Cultural 
Resources

CUL-05 Prior to and for the duration of ground disturbance, the project ow ner shall provide Worker Environmental Aw areness 
Program (WEAP) training to all new  w orkers w ithin their f irst w eek of employment at the project site and on the linear 
facilities. The training shall be prepared by the CRS, may be conducted by any member of the archaeological team, and may 
be presented in the form of a video. The CRS shall be available (by telephone or in person) to answ er questions posed by 
employees. The training may be discontinued w hen ground disturbance, including landscaping, is completed. The training 
shall include:  
1. A discussion of applicable law s and penalties under the law ;
2. Samples or visuals of artifacts that might be found in the project vicinity;
3. A discussion of w hat such artifacts may look like w hen partially buried, or w holly buried and then freshly exposed;
4. A discussion of w hat prehistoric and historical archaeological deposits look like at the surface and w hen exposed during 
construction, and the range of variation in the appearance of such deposits;

1. At least 30 days prior to the beginning of ground disturbance, the CRS shall provide the training program draft text 
and graphics and the informational brochure to the BLM’s Authorized Officer and the CPM for review  and approval, 
and the CPM w ill provide to the project ow ner a WEAP Training Acknow ledgement form for each WEAP-trained 
w orker to sign.
2. On a monthly basis, the project ow ner shall provide in the Monthly Compliance Report (MCR) the WEAP Training 
Acknow ledgement forms of persons w ho have completed the training in the prior month and a running total of all 
persons w ho have completed training to date. X X
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5. Instruction that the CRS, alternate CRS, and CRMs have the authority to halt construction in the area of a discovery to an 
extent suff icient to ensure that the resource is protected from further impacts, as determined by the CRS;
6. Instruction that employees are to halt w ork on their ow n in the vicinity of a potential cultural resources discovery and shall 
contact their supervisor and the CRS or CRM, and that redirection of w ork w ould be determined by the construction 
supervisor and the CRS;
7. An informational brochure that identif ies reporting procedures in the event of a discovery;
8. An acknow ledgement form signed by each w orker indicating that they have received the training; and
9. A sticker that shall be placed on hard hats indicating that environmental training has been completed.
No ground disturbance shall occur prior to implementation of the WEAP program, unless such activities are specif ically 
approved by the BLM’s Authorized Officer and the CPM.

1. At least 30 days prior to the beginning of ground disturbance, the CRS shall provide the training program draft text 
and graphics and the informational brochure to the BLM’s Authorized Officer and the CPM for review  and approval, 
and the CPM w ill provide to the project ow ner a WEAP Training Acknow ledgement form for each WEAP-trained 
w orker to sign.
2. On a monthly basis, the project ow ner shall provide in the Monthly Compliance Report (MCR) the WEAP Training 
Acknow ledgement forms of persons w ho have completed the training in the prior month and a running total of all 
persons w ho have completed training to date. X X

7/2/2010 Approved 7/6/2010 10/7/2010



1/20/2012 Page 24

Cultural 
Resources

CUL-06 The project ow ner shall ensure that construction is immediately halted should anyone discover buried archaeological 
materials on the project site or linear facilities (Discovery). Archaeological materials may include, but are not limited to, such 
items as w hole or fragmentary f laked or ground stone tools, stone f laking debris, discolored, f ire-altered rock, animal bone, 
charcoal, ash, discolored, burned earth, rocks and minerals not common to the project site, and fragments of ceramic, glass, 
or metal. In the event of such a Discovery, the project ow ner shall ensure the immediate notif ication of the CRS, w ho shall 
either evaluate the NRHP and CRHR eligibility of the Discovery, in person, on the project site, or supervise the evaluations 
that a CRM or an appropriate cultural resources technical specialist w ould make of the historical signif icance of the 
Discovery, also in person, on the project. The recommendations of signif icance shall be substantiated by and reported to the 
BLM’s Authorized Officer and the CPM by the CRS. Redirection of ground disturbance shall be accomplished under the 
direction of the construction supervisor, in a manner agreed to by the CRS. 
In the event cultural resources that are over 50 years of age or that may be considered NRHP- 
or CRHR-eligible are found, or impacts to such resources can be anticipated, construction 
shall be halted or redirected inthe immediate vicinity of the Discovery suff icient to ensure that
the resource is protected from further impacts. The halting or redirection of construction shall 
remain in effect until either the CRS, a CRM, orappropriate cultural resources technical specialist
has made evaluations of the historical signif icance of the Discovery, and all of the follow ing have 
also occurred:

1. At least 30 days prior to the start of ground disturbance, the project ow ner shall provide the BLM’s Authorized 
Officer, the CPM, and the CRS w ith a letter confirming that the CRS, alternate CRS, and CRMs have the authority to 
halt construction activities in the vicinity of a cultural resources Discovery, and that the project ow ner shall ensure 
that the CRS notif ies the BLM’s Authorized Officer and the CPM w ithin 24 hours of a Discovery, or by Monday 
morning if  the cultural resources Discovery occurs betw een 8:00 AM on Friday and 8:00 AM on Sunday morning.
2. Completed DPR form 523s shall be submitted to the BLM’s Authorized Officer and the CPM for review  and 
approval no later than 24 hours follow ing the notif ication of the BLM’s Authorized Officer and the CPM, or 48 hours 
follow ing the completion of data recordation/recovery, w hichever is more appropriate for the subject cultural 
material.

X X
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 1. The CRS has notif ied the project ow ner, and the BLM’s Authorized Officer and the CPM have been notif ied w ithin 24 
hours of the Discovery, or by Monday morning if  the cultural resources Discovery occurs betw een 8:00 AM on Friday and 
8:00 AM on Sunday morning, including a description of the Discovery (or changes in character or attributes), the action 
taken (i.e. w ork stoppage or redirection), recommendations of eligibility, and recommendations for mitigation of any cultural 
resources Discoveries,
w hether or not a determination of signif icance has been made.  
2. The CRS has ensured completion of f ield notes, measurements, and photography for a DPR 523 primary form. The 
“Description” entry of the 523 form shall include a recommendation on the signif icance of the f ind. The project ow ner shall 
submit completed forms to the BLM’s Authorized Officer and the CPM.
3. The CRS, the project ow ner, and the BLM’s Authorized Officer and the CPM have conferred, and the BLM’s Authorized 
Officer and the CPM have concurred w ith the recommended eligibility of the Discovery and approved the CRS’s proposed 
data recovery, if  any, including the curation of the artifacts, or other 
appropriate mitigation; and any necessary data recovery and mitigation have been completed.
4. The CRS, the BLM’s Authorized Officer, and the CPM have conferred, and the BLM’s Authorized Officer 
and the CPM have determined w hether the Discovery reveals new  information about the subsurface 
archaeological character of the project site that w arrants the initiation of monitoring for portions of the 
project site.
5. When the BLM’s Authorized Officer and the CPM make a determination that a Discovery does reveal new  
information about the subsurface archaeological character of the project site that w arrants the initiation of 
monitoring for portions of the project site, the BLM’s Authorized Officer and the CPM shall provide 
notif ication, by letter or e-mail, to the project ow ner and the CRS, w here on the project site monitoring shall be 
necessary and w hy, and notif ication that CUL-7 shall be implemented for the subject portions of the 
project site.

1. At least 30 days prior to the start of ground disturbance, the project ow ner shall provide the BLM’s Authorized 
Officer, the CPM, and the CRS w ith a letter confirming that the CRS, alternate CRS, and CRMs have the authority to 
halt construction activities in the vicinity of a cultural resources Discovery, and that the project ow ner shall ensure 
that the CRS notif ies the BLM’s Authorized Officer and the CPM w ithin 24 hours of a Discovery, or by Monday 
morning if  the cultural resources Discovery occurs betw een 8:00 AM on Friday and 8:00 AM on Sunday morning.
2. Completed DPR form 523s shall be submitted to the BLM’s Authorized Officer and the CPM for review  and 
approval no later than 24 hours follow ing the notif ication of the BLM’s Authorized Officer and the CPM, or 48 hours 
follow ing the completion of data recordation/recovery, w hichever is more appropriate for the subject cultural 
material.

X X
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CUL-07 If there is a discovery of archaeological material, and after the BLM’s Authorized Officer and the CPM notify the project 
ow ner and the CRS that the initiation of monitoring is necessary for portions of the project site or linear facilities, the project 
ow ner shall ensure that the CRS, alternate CRS, or CRMs shall monitor full time on the portions of the project site and linear 
facilities w hich the BLM’s Authorized Officer and the CPM may specify, and ground disturbance full time on the portions of 
the laydow n areas or other ancillary areas w hich the BLM’s Authorized Officer and the CPM may also specify, to ensure 
there are no impacts to further undiscovered resources and to ensure that new ly found resources are not further impacted 
in an unanticipated manner.  Full-time archaeological monitoring for this project shall be the archaeological monitoring of all 
earth-moving activities on the portions of the construction site or the linear facility routes w hich the BLM’s Authorized 
Officer and the CPM may specify for as long as the activities are ongoing. Full-time archaeological monitoring shall require 
one monitor per active earthmoving machine w orking in archaeologically sensitive areas, 
as determined by the CRS in consultation w ith the BLM’s Authorized Officer and the CPM. If an excavation 
area is too large for one monitor to effectively observe the soil removal, one or more additional monitors shall 
be retained to observe the area. In the event that the CRS determines that the current level of monitoring is not 
appropriate in certain locations, a letter or e-mail detailing the justif ication for changing the level of monitoring 
shall be provided to the BLM’s Authorized Officer and the CPM for review  and approval prior to any change in 
the level of monitoring.
The research design in the CRMMP shall govern the collection, treatment, retention/disposal, and curation of 
any archaeological materials encountered.

1. At least 30 days prior to the start of ground disturbance, the CPM w ill provide to the CRS an electronic copy of 
the form to be used as a daily monitoring log.
2. Daily, the CRS shall provide a statement that “no cultural resources over 50 years of age w ere discovered” to the 
BLM’s Authorized Officer and the CPM as an e-mail or in some other form acceptable to the BLM’s Authorized 
Officer and the CPM. If the CRS concludes that daily reporting is no longer necessary, a letter or e-mail providing a 
detailed justif ication for the decision to reduce or end daily reporting shall be provided to the BLM’s Authorized 
Officer and the CPM for review  and approval at least 24 hours prior to reducing or ending daily reporting.
3. On a monthly basis, w hile monitoring is on-going, the project ow ner shall include in each MCR a copy of the 
monthly summary report of cultural resources-related monitoring prepared by the CRS. Copies of daily logs shall be 
retained by the project ow ner and made available for audit by the BLM’s Authorized Officer and the CPM.
4. At least 24 hours prior to implementing a proposed change in monitoring level, documentation 
justifying the change shall be submitted to the BLM’s Authorized Officer and the CPM for review  
and approval.

X X
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 On forms provided by the CPM, CRMs shall keep a daily log of any monitoring and other cultural resource activities and any 
instances of non-compliance w ith the Conditions and/or applicable LORS. Copies of the daily logs shall be provided to the 
BLM’s Authorized Officer and the CPM by the CRS as directed by the BLM’s Authorized Officer and the CPM. The CRS shall 
use these logs to compile a monthly summary report on the progress or status of cultural resources-related activities. If  
there are no monitoring activities, the summary report shall specify w hy monitoring has been suspended. The CRS or 
alternate CRS shall report daily to the BLM’s Authorized Officer and the CPM on the status of cultural resources-related 
activities at the project site, unless reducing or ending daily reporting is requested by the CRS and approved by the BLM’s 
Authorized Officer and the CPM. The CRS, at his or her discretion, or at the request of the BLM’s Authorized Officer or the 
CPM, may informally discuss cultural resource monitoring and mitigation activities w ith Energy Commission technical staff. 

1. At least 30 days prior to the start of ground disturbance, the CPM w ill provide to the CRS an electronic copy of 
the form to be used as a daily monitoring log.
2. Daily, the CRS shall provide a statement that “no cultural resources over 50 years of age w ere discovered” to the 
BLM’s Authorized Officer and the CPM as an e-mail or in some other form acceptable to the BLM’s Authorized 
Officer and the CPM. If the CRS concludes that daily reporting is no longer necessary, a letter or e-mail providing a 
detailed justif ication for the decision to reduce or end daily reporting shall be provided to the BLM’s Authorized 
Officer and the CPM for review  and approval at least 24 hours prior to reducing or ending daily reporting.
3. On a monthly basis, w hile monitoring is on-going, the project ow ner shall include in each MCR a copy of the 
monthly summary report of cultural resources-related monitoring prepared by the CRS. Copies of daily logs shall be 
retained by the project ow ner and made available for audit by the BLM’s Authorized Officer and the CPM.
4. At least 24 hours prior to implementing a proposed change in monitoring level, documentation 
justifying the change shall be submitted to the BLM’s Authorized Officer and the CPM for review  
and approval.

X X
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Cultural resources monitoring activities are the responsibility of the CRS. Any interference w ith monitoring activities, removal 
of a monitor from duties assigned by the CRS, or direction to a monitor to relocate monitoring activities by anyone other than 
the CRS shall be considered non-compliance w ith these Conditions. 
Upon becoming aw are of any incidents of non-compliance w ith the Conditions and/or applicable LORS, the CRS and/or the 
project ow ner shall notify the BLM’s Authorized Officer and the CPM by telephone or e-mail w ithin 24 hours. The CRS shall 
also recommend corrective action to resolve the problem or achieve compliance w ith the Conditions. When the issue is 
resolved, the CRS shall w rite a report describing the issue, the resolution of the issue, and the effectiveness of the 
resolution measures. This report shall be provided in the next MCR for the review  of the BLM’s Authorized Officer and the 
CPM.
A Native American monitor shall be obtained to monitor ground disturbance in areas w here Native American
artifacts may be discovered. Informational lists of concerned Native Americans and Guidelines for monitoring 
shall be obtained from the Native American Heritage Commission. Preference in selecting a monitor shall be 
given to Native Americans w ith traditional ties to the area that shall be monitored.

1. At least 30 days prior to the start of ground disturbance, the CPM w ill provide to the CRS an electronic copy of 
the form to be used as a daily monitoring log.
2. Daily, the CRS shall provide a statement that “no cultural resources over 50 years of age w ere discovered” to the 
BLM’s Authorized Officer and the CPM as an e-mail or in some other form acceptable to the BLM’s Authorized 
Officer and the CPM. If the CRS concludes that daily reporting is no longer necessary, a letter or e-mail providing a 
detailed justif ication for the decision to reduce or end daily reporting shall be provided to the BLM’s Authorized 
Officer and the CPM for review  and approval at least 24 hours prior to reducing or ending daily reporting.
3. On a monthly basis, w hile monitoring is on-going, the project ow ner shall include in each MCR a copy of the 
monthly summary report of cultural resources-related monitoring prepared by the CRS. Copies of daily logs shall be 
retained by the project ow ner and made available for audit by the BLM’s Authorized Officer and the CPM.
4. At least 24 hours prior to implementing a proposed change in monitoring level, documentation 
justifying the change shall be submitted to the BLM’s Authorized Officer and the CPM for review  
and approval.

X X
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Cultural 
Resources

CUL-08 Prior to the dismantling, by any party, of any portion of the Hoover Dam-to-San Bernardino transmission line (CA-SBR-
10315H) located w ith the boundaries of the project site, the project ow ner shall obtain the services of an architectural 
historian. The project ow ner shall provide the BLM’s Authorized Officer and the CPM w ith the name and resume of the 
architectural historian. No ground disturbance shall occur prior to CPM approval of the architectural historian, unless 
specif ically approved by the BLM’s Authorized Officer and the CPM. 
The resume for the architectural historian shall include names and telephone numbers of contacts familiar w ith the 
architectural historian’s w ork and all information needed to demonstrate that the architectural historian has the follow ing 
qualif ications:
1. meets the Secretary of Interior’s Professional Standards for architectural history;
2. has at least three years experience in recording tw entieth-century industrial structures; and 
3. has completed at least one recordation project w ithin the past f ive years involving coordination w ith the National Park 
Service’s Heritage Documentation Program (HDP).

1. At least 90 days prior to the dismantling of any portion of the Hoover Damto-San Bernardino transmission line 
located w ithin the boundaries of the project site, the project ow ner shall submit the name and resume of the 
selected architectural historian to the BLM’s Authorized Officer and the CPM for review  and approval.
2. At least 75 days prior to the dismantling of any portion of the Hoover Dam-to-San Bernardino transmission line 
located w ithin the boundaries of the project site, the project ow ner shall confirm in w riting to the BLM’s Authorized 
Officer and the CPM that the approved architectural historian is available for onsite w ork and provide a date by 
w hich the architectural historian w ill undertake the HAER-type documentation of the tow er types and the cabling 
system of the portion of the Hoover Dam-to-San Bernardino transmission line located w ithin the boundaries of the 
project site.

X
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Cultural 
Resources

CUL-09 Prior to the dismantling, by any party, of any portion of the Hoover Dam-to-San Bernardino transmission line (CA-SBR-
10315H) located w ithin the boundaries of the project site, the project ow ner shall ensure that the approved architectural 
historian prepares HAER-type documentation of the historic context and historic setting of the resource, and recordation of 
those physical parts of the Hoover Dam-to-San Bernardino transmission line that are located w ithin the boundaries of the 
project site. The project ow ner shall ensure that the architectural historian consults w ith the HABS/HAER Coordinator in the 
Pacif ic West Regional Off ice of the HDP, in Oakland, and complies w ith the Coordinator’s guidance on the extent and content 
of documentation appropriate for the Hoover Dam-to-San Bernardino transmission line, as a historical resource under CEQA 
and as a resource eligible for inclusion in the National Register of Historic Places, and on the format and materials to be used 
in the documentation. No dismantling of the Hoover Dam-to-San Bernardino transmission line located w ithin the boundaries of 
the project area shall occur prior to the completion, by the 
architectural historian, of the recording, in the f ield, of the historic setting and the portion of the line located 
w ithin the boundaries of the project site, and the submission to and approval by the BLM’s Authorized Officer 
and the CPM of the draft HAER-type documentation of the Hoover Dam-to-San Bernardino transmission line, 
unless specif ically allow ed by the BLM’s Authorized Officer and the CPM.

1. At least 60 days prior to the dismantling, by any party, of any portion of the Hoover Dam-to-San Bernardino 
transmission line located w ithin the boundaries of the project site, the project ow ner shall submit to the BLM’s 
Authorized Officer and the CPM a letter or memorandum from the architectural historian detailing the scope of the 
HDP-recommended documentation of the resource.
2. At least 30 days prior to the dismantling, by any party, of any portion of the Hoover Dam-to-San Bernardino 
transmission line located w ithin the boundaries of the project site, the project ow ner shall provide a copy of the 
draft HAER-type documentation of the resource to the BLM’s Authorized Officer and the CPM for review  and 
approval.
3. Within 90 days after completion of ground disturbance (including landscaping) the project ow ner shall include in 
an appendix to the CRR copies of the transmittal letters for the submission of copies of the f inal HAER-type 
documentation of the portion of the Hoover Dam-to-San Bernardino transmission line located w ithin the boundaries 
of the project site to the California State Library and to at least tw o 
local libraries in San Bernardino County, and a copy of the letter of acceptance of the f inal HAER 
documentation by the Library of Congress, if  accepted by that repository.
4. Alternately, at least 150 days prior to the dismantling, by any party, of any portion of the Hoover 
Dam-to-San Bernardino transmission line located w ithin the boundaries of the project site, the 
project ow ner may submit to the BLM’s Authorized Officer and the CPM, for review  and approval, a 
copy of f inal HAER-type documentation of the portion of the Hoover Dam to-San Bernardino 
transmission line located w ithin the boundaries of the project site produced by any party, that meets 
HAER-type standards. If  the project ow ner chooses this alternative, w ithin 90 days after completion 
of ground disturbance (including landscaping), the project ow ner shall include in an appendix to the 
CRR copies of the transmittal letters for the submission of copies of the alternative f inal HAER-type 
documentation to the California State Library and to at least tw o local libraries in San Bernardino
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CUL-10 If f ill soils must be acquired from a non-commercial borrow  site or disposed of to a non-commercial disposal site, unless less-
than-five-year-old surveys of these sites for archaeological resources are documented to and approved by the BLM’s 
Authorized Officer and the CPM, the CRS shall survey the borrow  and/or disposal site(s) for cultural resources and record 
on DPR 523 forms any that are identif ied. When the survey is completed, the CRS shall convey the results and 
recommendations for further action to the project ow ner, the BLM’s Authorized Officer, and the CPM, w ho w ill determine 
w hat, if  any, further action is required. If  the BLM’s Authorized Officer and the CPM determine that signif icant archaeological 
resources that cannot be avoided are present at the borrow  site, all these conditions of certif ication shall apply. The CRS 
shall report on the methods and results of these surveys in the CRR.

1. As soon as the project ow ner know s that a non-commercial borrow  site and/or disposal site w ill be used, he/she 
shall notify the CRS and CPM and provide documentation of previous archaeological survey, if  any, dating w ithin the 
past f ive years, for CPM approval.
2. In the absence of documentation of recent archaeological survey, at least 30 days prior to any soil borrow  or 
disposal activities on the noncommercial borrow  and/or disposal sites, the CRS shall survey the site/s for 
archaeological resources. The CRS shall notify the project ow ner, the BLM’s Authorized Officer, and the CPM of the 
results of the cultural resources survey, w ith recommendations, if  any, for further action.

X
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Facility 
Design

ELEC-1 Prior to the start of any increment of electrical construction for all electrical equipment and systems 480 volts or higher (see 
a representative list, below ), w ith the exception of underground duct w ork and any physical layout draw ings and draw ings 
not related to code compliance and life safety, the project ow ner shall submit, for CBO design review  and approval, the 
proposed f inal design, specif ications, and calculations (2007 CBC,
Appendix Chapter 1, section 106.1, Submittal Documents). Upon approval, the above-listed plans, together w ith design 
changes and design change notices, shall remain on the site or at another accessible location for the operating life of the 
project. The project ow ner shall request that the CBO inspect the installation to ensure compliance w ith the requirements of 
applicable LORS (2007 CBC, Appendix Chapter 1, section 109.6,
Approval Required; section 109.5, Inspection Requests). All transmission facilities (lines, sw itchyards, sw itching stations, 
and substations) are handled in ”Conditions of Certif ication” in the Transmission System Engineering section of this 
document.
A. Final plant design plans shall include:
1. One-line diagrams for the 13.8-kV, 4.16-kV, and 480-volt systems; and
2. System grounding draw ings.
B. Final plant calculations must establish:
1. Short-circuit ratings of plant equipment;
2. Ampacity of feeder cables;
3. Voltage drop in feeder cables;
4. System grounding requirements;
5. Coordination study calculations for fuses, circuit breakers and protective relay settings for the 13.8-kV, 
4.16-kV, and 480-volt systems;
6. System grounding requirements; and
7. Lighting energy calculations.
C. The follow ing activities shall be reported to BLM’s Authorized Officer and the CPM in the monthly 
compliance report:
1. Receipt or delay of major electrical equipment;
2. Testing or energization of major electrical equipment; and
3. A signed statement by the registered electrical engineer certifying that the proposed f inal design 
plans and specif ications conform to requirements set forth in the Energy Commission decision.

At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of each 
increment of electrical construction, the project ow ner shall submit to the CBO for design review  and approval the 
above-listed documents. The project ow ner shall include in this submittal a copy of the signed and stamped 
statement from the responsible electrical engineer attesting compliance w ith the applicable LORS and shall send 
BLM’s Authorized Officer and the CPM a copy of the transmittal letter in the next monthly compliance report.

X
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Facility 
Design

GEN-1 The project ow ner shall design, construct, and inspect the project in accordance w ith the 2007 California Building Standards 
Code (CBSC), also know n as Title 24, California Code of Regulations, w hich encompasses the California Building Code 
(CBC), California Administrative Code, California Electrical Code, California Mechanical Code, California Plumbing Code, 
California Energy Code, California Fire Code, California Code for Building Conservation, California Reference Standards 
Code, and all other applicable engineering LORS in effect at the time initial design plans are submitted to the chief building 
off icial (CBO) for review  and approval (the CBSC in effect is the edition that has been adopted by the California Building 
Standards Commission and published at least 180 days previously). The project ow ner shall ensure that all the provisions of 
the above applicable codes are enforced during the construction, addition, alteration, moving, demolition, repair, or 
maintenance of the completed facility (2007 CBC, Appendix Chapter 1, section 101.2, Scope). All transmission facilities 
(lines, sw itchyards, sw itching stations, and substations) are covered in the 
Conditions of Certif ication in the Transmission System Engineering section of this document.
In the event that the initial engineering designs are submitted to the CBO w hen the successor to the 2007 
CBSC is in effect, the 2007 CBSC provisions shall be replaced w ith the applicable successor provisions. 
Where, in any specif ic case, different sections of the code specify different materials, methods of 
construction, or other requirements, the most restrictive shall govern.Where there is a conflict betw een a 
general requirement and a specif ic requirement, the specif ic requirement shall govern.
The project ow ner shall ensure that all contracts w ith contractors, subcontractors, and suppliers clearly 
specify that all w ork performed and materials supplied comply w ith the codes listed above.

Within 30 days follow ing receipt of the certif icate of occupancy, the project ow ner shall submit to BLM’s Authorized 
Officer and the Compliance Project Manager (CPM) a statement of verif ication, signed by the responsible design 
engineer, attesting that all designs, construction, installation, and inspection requirements of the applicable LORS 
and the Energy Commission’s decision have been met in the area of facility design. The project ow ner shall provide 
BLM’s Authorized Officer and the CPM a copy of the certif icate of occupancy w ithin 30 days of receipt from the 
CBO (2007 CBC, Appendix Chapter 1, section 110, Certif icate of Occupancy).
Once the certif icate of occupancy has been issued, the project ow ner shall inform BLM’s Authorized Officer and 
the CPM at least 30 days prior to any construction, addition, alteration, moving, demolition, repair, or maintenance to 
be performed on any portion(s) of the completed facility that requires CBO approval for compliance w ith the above 
codes. BLM’s Authorized Officer and the CPM w ill then determine if  the CBO needs to approve the w ork.
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Facility 
Design

GEN-2 Before submitting the initial engineering designs for CBO review , the project ow ner shall furnish BLM’s Authorized Officer, 
the CPM and the CBO w ith a schedule of facility design submittals and master draw ing and master specif ications lists. The 
schedule shall contain a list of proposed submittal packages of designs, calculations, and specif ications for major structures 
and equipment. To facilitate audits by BLM’s Authorized Officer and/or Energy Commission staff, the project ow ner shall 
provide specif ic packages to BLM’s Authorized Officer and/or the CPM upon request.

At least 60 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of rough 
grading, the project ow ner shall submit to the CBO, BLM’s Authorized Officer and to the CPM the schedule, the 
master draw ing and master specif ications lists of documents to be submitted to the CBO for review  and approval. 
These documents shall be the pertinent design documents for the major structures and equipment listed in Facility 
Design Table 1, below . Major structures and equipment shall be added to or deleted from the table only w ith BLM’s 
Authorized Officer and CPM approval. The project ow ner shall provide schedule updates in the monthly compliance 
report.
Structures and Equipment List
Equipment/System                                                           Quantity (Plant)
Turbine Generator Foundation and Connections                                             3
Boiler Structure, Foundation and Connections                                              10
Air Cooled Condenser Structure, Foundation & Connections                           3
Feed Water Preheater Structure, Foundation & Connections                          3
Deaerator Structure, Foundation and Connections                                         3
Steam Distributor Structure, Foundation and Connections                             3
Water Treatment Plant, Administration and Electrical Building 
Structure,Foundation and Connections                                                        4
Water Storage Tanks Structure, Foundation and Connections                       3
Maintenance Wing Structure, Foundation and Connections                          3
Turbine Lubrication System Foundation and Connections                              3
Emergency Generator Foundation and Connections                                     3
Diesel Fire Pump Foundation and Connections                                           3
Reheat Tower Structure, Foundation and Connections                                  3
Emergency Generator Exhaust Structure, Foundation 
and Connections                                                                                      3
Pipe Bridge Structure, Foundation and Connections                                    3
Solar Fields and Towers Structures, Foundations and Connections             3 Lots
Evaporation Pits b                                                                                   3 Lots
Drainage Systems (including sanitary drain and waste)                              3 Lots
High Pressure and Large Diameter Piping and Pipe Racks                         3 Lots
HVAC and Refrigeration Systems                                                             3 Lots
Temperature Control and Ventilation Systems (including water 
and sewer connections)                                                                          3 Lots
Building Energy Conservation Systems                                                   3 Lots
Switchyard, Buses, and Towers                                                             3 Lots

X X

7/12/2010 Approved 7/16/2010 9/2/2010

Facility 
Design

GEN-3 The project ow ner shall make payments to the CBO for design review , plan checks, and construction inspections, based 
upon a reasonable fee schedule to be negotiated betw een the project ow ner and the CBO. These fees may be consistent 
w ith the fees listed in the 2007 CBC (2007 CBC, Appendix Chapter 1, section 108, Fees; Chapter 1, section 108.4, Permits, 
Fees, Applications and Inspections), adjusted for inf lation and other appropriate adjustments; may be based on the value of 
the facilities review ed; may be based on hourly rates; or may be otherw ise agreed upon by the project ow ner and the CBO.

The project ow ner shall make the required payments to the CBO in accordance w ith the agreement betw een the 
project ow ner and the CBO. The project ow ner shall send a copy of the CBO’s receipt of payment to BLM’s 
Authorized Officer and the CPM in the next monthly compliance report indicating that applicable fees have been paid.

X

Monthly Ongoing
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GEN-4 Prior to the start of rough grading, the project ow ner shall assign a California registered architect, structural engineer, or civil 
engineer, as the resident engineer (RE) in charge of the project (2007 California Administrative Code, section 4-209, 
Designation of Responsibilities). All transmission facilities (lines, sw itchyards, sw itching stations, and substations) are 
addressed in the conditions of certif ication in the Transmission System Engineering section of this document.
The RE may delegate responsibility for portions of the project to other registered engineers. Registered mechanical and 
electrical engineers may be delegated responsibility for mechanical and electrical portions of the project, respectively. A 
project may be divided into parts, provided that each part is clearly defined as a distinct unit. Separate assignments of 
general responsibility may be made for each designated part.
The RE shall:
1. Monitor progress of construction w ork requiring CBO design review  and inspection to ensure compliance w ith LORS;
2. Ensure that construction of all facilities subject to CBO design review  and inspection conforms in every 
material respect to applicable LORS, these conditions of certif ication, approved plans, and specif ications;
3. Prepare documents to initiate changes in approved draw ings and specif ications w hen either directed by the 
project ow ner or as required by the conditions of the project;
4. Be responsible for providing project inspectors and testing agencies w ith complete and up-to-date sets 
of stamped draw ings, plans, specif ications, and any other required documents;
5. Be responsible for the timely submittal of construction progress reports to the CBO from the project
 inspectors, the contractor, and other engineers w ho have been delegated responsibility for portions of
 the project; and
6. Be responsible for notifying the CBO of corrective action or the disposition of items noted on laboratory 
reports or other tests w hen they do not conform to approved plans and specif ications.
The RE shall have the authority to halt construction and to require changes or remedial w ork if  the w ork 
does not meet requirements.
If the RE or the delegated engineers are reassigned or replaced, the project ow ner shall submit the name,
qualif ications, and registration number of the new ly assigned engineer to the CBO for review  and approval. 
The project ow ner shall notify BLM’s Authorized Officer and the CPM of the CBO’s approval of the 
new  engineer.

At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of rough 
grading, the project ow ner shall submit to the CBO for review  and approval, the resume and registration number of 
the RE and any other delegated engineers assigned to the project. The project ow ner shall notify BLM’s Authorized 
Officer and the CPM of the CBO’s approvals of the RE and other delegated engineer(s) w ithin 5 days of the 
approval. 
If  the RE or the delegated engineer(s) is subsequently reassigned or replaced, the project ow ner has 5 days to 
submit the resume and registration number of the new ly assigned engineer to the CBO for review  and approval. The 
project ow ner shall notify BLM’s Authorized Officer and the CPM of the CBO’s approval of the new  engineer w ithin 
5 days of the approval.
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GEN-5 Prior to the start of rough grading, the project ow ner shall assign at least one of each of the follow ing California registered 
engineers to the project: a civil engineer; a soils, geotechnical, or civil engineer experienced and know ledgeable in the 
practice of soils engineering; and an engineering geologist. Prior to the start of construction, the project ow ner shall assign 
at least one of each of the follow ing California registered engineers to the project: a design engineer w ho is either a 
structural engineer or a civil engineer fully competent and proficient in the design of pow er plant structures and equipment 
supports; a mechanical engineer; and an electrical engineer. (California Business and Professions Code section 6704 et 
seq., and sections 6730, 6731, and 6736 require state registration to practice as a civil engineer or structural engineer in 
California.) All transmission facilities (lines, sw itchyards, sw itching stations, and substations) are handled in “Conditions of 
Certif ication” in the Transmission System Engineering section of this Decision. 
The tasks performed by the civil, mechanical, electrical, or design engineers may be divided betw een tw o 
or more engineers, as long as each engineer is responsible for a particular segment of the project (for example,
proposed earthw ork, civil structures, pow er plant structures, equipment support). No segment of the project 
shall have more than one responsible engineer. the transmission line may be the responsibility of a separate
California registered electrical engineer.

At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of rough 
grading, the project ow ner shall submit to the CBO for review  and approval, resumes and registration numbers of 
the responsible civil engineer, soils (geotechnical) engineer, and engineering geologist assigned to the project.
At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of 
construction, the project ow ner shall submit to the CBO for review  and approval, resumes and registration numbers 
of the responsible design engineer, mechanical engineer, and electrical engineer assigned to the project.
The project ow ner shall notify BLM’s Authorized Officer and the CPM of the CBO's approvals of the responsible 
engineers w ithin 5 days of the approval.
If  the designated responsible engineer is subsequently reassigned or replaced, the project ow ner has 5 days in 
w hich to submit the resume and registration number of the new ly assigned engineer to the CBO 
for review  and approval. The project ow ner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approval of the new  engineer w ithin 5 days of the approval.
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(Continued)

The project ow ner shall submit, to the CBO for review  and approval, the names, qualif ications, and registration numbers of 
all responsible engineers assigned to the project (2007 CBC, Appendix Chapter 1, section 104, Duties and Pow ers of 
Building Official).  If  any one of the designated responsible engineers is subsequently reassigned or replaced, the project 
ow ner shall submit the name, qualif ications and registration number of the new ly assigned responsible engineer to the CBO 
for review  and approval. The project ow ner shall notify
BLM’s Authorized Officer and the CPM of the CBO’s approval of the new  engineer.
A. The civil engineer shall:
1. Review  the foundation investigations, geotechnical, or soils reports prepared by the soils engineer, the geotechnical 
engineer, or by a civil engineer experienced and know ledgeable in the practice of soils engineering; 
2. Design (or be responsible for the design of), stamp, and sign all plans,calculations, and specif ications for proposed site 
w ork, civil w orks, and related facilities requiring design review  and inspection by the CBO. At a minimum, these include: 
grading, site preparation, excavation, compaction, construction of secondary 
containment, foundations, erosion and sedimentation control structures, drainage facilities, underground 
utilities, culverts, site access roads and sanitary sew er systems; and 
3. Provide consultation to the RE during the construction phase of the project and recommend changes
in the design of the civil w orks facilities and changes to the construction procedures.

At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of rough 
grading, the project ow ner shall submit to the CBO for review  and approval, resumes and registration numbers of 
the responsible civil engineer, soils (geotechnical) engineer, and engineering geologist assigned to the project.
At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of 
construction, the project ow ner shall submit to the CBO for review  and approval, resumes and registration numbers 
of the responsible design engineer, mechanical engineer, and electrical engineer assigned to the project.
The project ow ner shall notify BLM’s Authorized Officer and the CPM of the CBO's approvals of the responsible 
engineers w ithin 5 days of the approval.
If  the designated responsible engineer is subsequently reassigned or replaced, the project ow ner has 5 days in 
w hich to submit the resume and registration number of the new ly assigned engineer to the CBO 
for review  and approval. The project ow ner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approval of the new  engineer w ithin 5 days of the approval.
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B. The soils engineer, geotechnical engineer, or civil engineer experienced and know ledgeable in the practice of soils 
engineering, shall:  
1. Review  all the engineering geology reports;  
2. Prepare the foundation investigations, geotechnical, or soils reports containing f ield exploration reports, laboratory tests, 
and engineering analysis detailing the nature and extent of the soils that could be susceptible to liquefaction, rapid 
settlement, or collapse w hen saturated under load (2007 CBC, Appendix J, section J104.3, Soils Report; Chapter 18, section 
1802.2, Foundation and Soils Investigations); 
3. Be present, as required, during site grading and earthw ork to provide consultation and monitor compliance w ith 
requirements set forth in the 2007 CBC, Appendix J, section J105, Inspections, and the 2007 California Administrative Code, 
section 4-211, Observation and Inspection of Construction (depending on the site conditions, this may be the responsibility 
of either the soils engineer, the engineering geologist, or both); and 4. Recommend field changes to the civil engineer and RE. 
This engineer shall be authorized to halt earthw ork 
and to require changes if  site conditions are unsafe or do not conform to the predicted conditions used as the
basis for design of earthw ork or foundations (2007 CBC, Appendix Chapter 1, section 114, Stop Orders).

At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of rough 
grading, the project ow ner shall submit to the CBO for review  and approval, resumes and registration numbers of 
the responsible civil engineer, soils (geotechnical) engineer, and engineering geologist assigned to the project.
At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of 
construction, the project ow ner shall submit to the CBO for review  and approval, resumes and registration numbers 
of the responsible design engineer, mechanical engineer, and electrical engineer assigned to the project.
The project ow ner shall notify BLM’s Authorized Officer and the CPM of the CBO's approvals of the responsible 
engineers w ithin 5 days of the approval.
If  the designated responsible engineer is subsequently reassigned or replaced, the project ow ner has 5 days in 
w hich to submit the resume and registration number of the new ly assigned engineer to the CBO 
for review  and approval. The project ow ner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approval of the new  engineer w ithin 5 days of the approval.
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C. The engineering geologist shall: 
1. Review  all the engineering geology reports and prepare a f inal soils grading report; and 
2. Be present, as required, during site grading and earthw ork to provide consultation and monitor compliance w ith the 
requirements set forth in the 2007 California Administrative Code, section 4-211, Observation and Inspection of Construction 
(depending on the site conditions, this may be the responsibility of either the soils engineer, the engineering geologist, or 
both). 
D. The design engineer shall: 
1. Be directly responsible for the design of the proposed structures and equipment supports; 
2. Provide consultation to the RE during design and construction of the project; 
3. Monitor construction progress to ensure compliance w ith engineering LORS;
4. Evaluate and recommend necessary changes in design; and 
5. Prepare and sign all major building plans, specif ications, and calculations. 
E. The mechanical engineer shall be responsible for, and sign and stamp a statement w ith, each mechanical submittal to the 
CBO, stating that the proposed f inal design plans, specif ications, and calculations conform
to all of the mechanical engineering design requirements set forth in BLM’s Right-of-Way Decision and 
the Energy Commission’s decision. 
F. The electrical engineer shall:  
1. Be responsible for the electrical design of the project; and
2. Sign and stamp electrical design draw ings, plans, specif ications, and calculations.

At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of rough 
grading, the project ow ner shall submit to the CBO for review  and approval, resumes and registration numbers of 
the responsible civil engineer, soils (geotechnical) engineer, and engineering geologist assigned to the project.
At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of 
construction, the project ow ner shall submit to the CBO for review  and approval, resumes and registration numbers 
of the responsible design engineer, mechanical engineer, and electrical engineer assigned to the project.
The project ow ner shall notify BLM’s Authorized Officer and the CPM of the CBO's approvals of the responsible 
engineers w ithin 5 days of the approval.
If  the designated responsible engineer is subsequently reassigned or replaced, the project ow ner has 5 days in 
w hich to submit the resume and registration number of the new ly assigned engineer to the CBO 
for review  and approval. The project ow ner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approval of the new  engineer w ithin 5 days of the approval.

X

5/28/2010 Approved 5/28/2010 9/2/2010

Facility 
Design

GEN-6  Prior to the start of an activity requiring special inspection, the project ow ner shall assign to the project a qualif ied and 
certif ied special inspector(s) w ho shall be responsible for the special inspections required by the 2007 CBC, Chapter 17, 
section 1704, Special Inspections; Chapter 17A, section 1704A, Special Inspections; and Appendix Chapter 1, Section 109, 
Inspections. All transmission facilities (lines, sw itchyards, sw itching stations, and substations) are handled in “Conditions of 
Certif ication” in the Transmission System Engineering section of this document. A certif ied w eld inspector, certif ied by the 
American Welding Society (AWS), and/or American Society of Mechanical Engineers (ASME) as applicable, shall inspect 
w elding performed on site requiring special inspection (including structural, piping, tanks, and pressure vessels).  The 
special inspector shall:  
1. Be a qualif ied person w ho shall demonstrate competence, to the satisfaction of the CBO, for inspection of the particular 
type of construction
requiring special or continuous inspection;
2. Observe the w ork assigned for conformance w ith the approved design draw ings and 
specif ications; 
3. Furnish inspection reports to the CBO and RE. All discrepancies shall be brought to the immediate 
attention of the RE for correction, then, if  uncorrected, to the CBO, BLM’s Authorized Officer and the 
CPM for corrective action (2007 CBC, Chapter 17, section 1704.1.2, Report Requirements); and
4. Submit a f inal signed report to the RE, CBO, BLM’s Authorized Officer and CPM, stating w hether
the w ork requiring special inspection w as, to the best of the inspector’s know ledge, in conformance
w ith the approved plans, specif ications, and other provisions of the applicable edition of the CBC.

At least 15 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of an 
activity requiring special inspection, the project ow ner shall submit to the CBO for review  and approval, w ith a copy 
to BLM’s Authorized Officer and the CPM, the name(s) and qualif ications of the certif ied w eld inspector(s) or other 
certif ied special inspector(s) assigned to the project to perform one or more of the duties set forth above. The 
project ow ner shall also submit to BLM’s Authorized Officer and the CPM a copy of the CBO’s approval of the 
qualif ications of all special inspectors in the next monthly compliance report.
If  the special inspector is subsequently reassigned or replaced, the project ow ner has 5 days in w hich to submit the 
name and qualif ications of the new ly assigned special inspector to the CBO for approval. The project ow ner shall 
notify BLM’s Authorized Officer and the CPM of the CBO’s approval of the new ly assigned inspector w ithin 5 days 
of the approval. X

As needed As needed

Facility 
Design

GEN-7 If any discrepancy in design and/or construction is discovered in any engineering w ork that has undergone CBO design 
review  and approval, the project ow ner shall document the discrepancy and recommend required corrective actions (2007 
CBC, Appendix Chapter 1, section 109.6, Approval Required; Chapter 17, section 1704.1.2, Report Requirements). The 
discrepancy documentation shall be submitted to the CBO for review  and approval. The discrepancy documentation shall 
reference this condition of certif ication and, if  appropriate, applicable sections of the CBC and/or other LORS.

The project ow ner shall transmit a copy of the CBO’s approval of any corrective action taken to resolve a 
discrepancy to BLM’s Authorized Officer and the CPM in the next monthly compliance report. If  any corrective action 
is disapproved, the project ow ner shall advise BLM’s Authorized Officer and the CPM, w ithin 5 days, of the reason 
for disapproval and the revised corrective action to obtain CBO’s approval. X

As needed As needed

Facility 
Design

GEN-8 The project ow ner shall obtain the CBO’s f inal approval of all completed w ork that has undergone CBO design review  and 
approval. The project ow ner shall request the CBO to inspect the completed structure and review  the submitted documents. 
The project ow ner shall notify BLM’s Authorized Officer and the CPM after obtaining the CBO’s f inal approval. The project 
ow ner shall retain one set of approved engineering plans, specif ications, and calculations (including all approved changes) 
at the project site or at an alternative site approved by BLM’s Authorized Officer and the CPM during the operating life of the 
project (2007 CBC, Appendix Chapter 1, section 106.3.1, Approval of Construction Documents). Electronic copies of the 
approved plans, specif ications, calculations, and marked-up as-builts shall be provided to the CBO for retention by BLM’s 
Authorized Officer and the CPM.

Within 15 days of the completion of any w ork, the project ow ner shall submit to the CBO, w ith a copy to BLM’s 
Authorized Officer and the CPM, in the next monthly compliance report, (a) a w ritten notice that the completed w ork 
is ready for f inal inspection, and (b) a signed statement that the w ork conforms to the f inal approved plans. After 
storing the f inal approved engineering plans, specif ications, and calculations described above, the project ow ner 
shall submit to BLM’s Authorized Officer and the CPM a letter stating both that the above documents have been 
stored and the storage location of those documents.
Within 90 days of the completion of construction, the project ow ner shall provide to the CBO three sets of electronic 
copies of the above documents at the project ow ner’s expense. These are to be provided in the form of “read only” 
(Adobe .pdf 6.0) f iles, w ith restricted (passw ord-protected) printing privileges, on archive quality compact discs.

X

As needed Ongoing

Geology & 
Paleontology

GEO-1 The Soils Engineering Report required by Section 1802A of the 2007 CBC should specif ically include laboratory test data, 
associated geotechnical engineering analyses, and a thorough discussion of the potential for liquefaction; settlement due to 
compressible soils, subsidence associated w ith shrinkage of clay soils, hydrocompaction, or dynamic compaction; and the 
presence of expansive clay soils. The report should also include recommendations for ground improvement and/or 
foundation systems necessary to mitigate these potential geologic hazards, if  present.

The project ow ner shall include in the application for a grading permit a copy of the Soils Engineering Report w hich 
addresses the potential for liquefaction; settlement due to compressible soils, groundw ater w ithdraw al, 
hydrocompaction, or dynamic compaction; and the possible presence of expansive clay soils, and a summary of 
how  the results of the analyses w ere incorporated into the project foundation and grading plan design for review  
and comment by the Chief Building Official (CBO). A copy of the Soils Engineering Report, application for grading 
permit and any comments by the CBO are to be provided to BLM’s Authorized Officer and the CPM at least 30 days 
prior to start of ground disturbance activities.

X X

8/20/2010 
(Unit 1 and 

CLA) 
9/3/2010 
(Unit 2) 

9/17/2010 
(Unit 3)

Unit 1 & 
CLA - 

Approved; 
Unit 2 - 

Submitted; 
Unit 3 - 

Submitted

Unit 1 & CLA - 
10/4/2010; 

Unit 2 - 
2/9/2011; Unit 
3 - 3/29/2011

Unit 1 & CLA - 
10/7/2010

Hazardous 
Materials

HAZ-1 The project ow ner shall not use any hazardous materials not listed in Hazardous Materials Appendix A, below , or in greater 
quantities than those identif ied by chemical name in Hazardous Materials Appendix A, unless approved in advance by the 
BLM’s Authorized Officer and Compliance Project Manager (CPM).

The project ow ner shall provide to BLM’s Authorized Officer and the CPM in the Annual Compliance Report, a list of 
hazardous materials contained at the facility. X

Annually Ongoing

Hazardous 
Materials

HAZ-2 The project ow ner shall concurrently provide a Hazardous Materials Business Plan to the Hazardous Materials Division of 
the County of San Bernardino Fire Department, BLM’s Authorized Officer and the CPM for review . After receiving comments 
from the Hazardous Materials Division of the County of San Bernardino Fire Department, BLM’s Authorized Officer and the 
CPM, the project ow ner shall reflect all received recommendations in the f inal documents. If  no comments are received from 
the county w ithin 30 days of submittal, the project ow ner may proceed w ith preparation of f inal documents upon receiving 
comments from BLM’s Authorized Officer and the CPM. . Copies of the f inal Hazardous Materials Business Plan shall then be 
provided to the Hazardous Materials Division of the County of San Bernardino Fire Department for information and to the 
BLM’s Authorized Officer and CPM for approval.

At least 60 days prior to receiving any hazardous material on the site for commissioning or operations, the project 
ow ner shall provide a copy of a f inal Hazardous Materials Business Plan to BLM’s Authorized Officer and the CPM 
for approval.

X

TBD As needed

Hazardous 
Materials

HAZ-3 The project ow ner shall develop and implement a Safety Management Plan for delivery of liquid hazardous materials. The 
plan shall include procedures, protective equipment requirements, training and a checklist. It shall also include a section 
describing all measures to be implemented to prevent mixing of incompatible hazardous materials. This plan shall be 
applicable during construction, commissioning, and operation of the pow er plant.

At least sixty (60) days prior to the delivery of any liquid hazardous material to the facility, the project ow ner shall 
provide a Safety Management Plan as described above to BLM’s Authorized Officer and the CPM for review  and 
approval X X

6/11/2010 Approved 7/9/2010 10/7/2010
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Hazardous 
Materials

HAZ-4 Prior to commencing construction, a site-specif ic Construction Site Security Plan for the construction phase shall be 
prepared and made available to BLM’s Authorized Officer and the CPM for review  and approval. 

At least thirty (30) days prior to commencing construction, the project ow ner shall notify BLM’s Authorized Officer 
and the CPM that a site-specif ic Construction Security Plan is available for review  and approval. The Construction 
Security Plan shall include the follow ing:
1. Perimeter security consisting of fencing enclosing the construction area;
2. Security guards;
3. Site access control consisting of a check-in procedure or tag system for construction personnel and visitors;
4. Written standard procedures for employees, contractors and vendors w hen encountering suspicious objects or 
packages on-site or off-site;
5. Protocol for contacting law  enforcement, BLM’s Authorized Officer and the CPM in the event of suspicious 
activity or emergency; and
6. Evacuation procedures

X

8/13/2010 Approved 8/13/2010 10/7/2010

Hazardous 
Materials

HAZ-5 The project ow ner shall prepare a site-specif ic Operation Security Plan for the operational phase, w hich shall be made 
available to BLM’s Authorized Officer and the CPM for review  and approval. The project ow ner shall implement site security 
measures addressing physical site security and hazardous materials storage. 

At least 30 days prior to the initial receipt of hazardous materials onsite, the project owner shall notify BLM’s Authorized 
Officer and the CPM that a sitespecific Operations Site Security Plan is available for review and approval. In the 
Annual Compliance Report, the project owner shall include a statement that all current project employee and 
appropriate contractor background investigations have been performed, and updated certification statements are 
appended to the Operations Security Plan. In the Annual Compliance Report, the project owner shall include a 
statement that the Operations Security Plan includes all current hazardous materials transport vendor certifications for 
security plans and employee background investigations.
The level of security to be implemented shall not be less than that described below (as per NERC 2002). The 
Operations Security Plan shall include the following:
1. Permanent full perimeter fence or wall, at least eight feet high around the Solar Field; Ivanpah Solar Electric 
Generating System Page 15 07-AFC-5
2. Main entrance security gate, either hand operable or motorized;
3. Evacuation procedures;
4. Protocol for contacting law enforcement, BLM’s Authorized Officer and the CPM in the event of suspicious activity 
or emergency or conduct endangering the facil ity, its employees, or contractors; and
5. Written standard procedures for employees, contractors and vendors when encountering suspicious objects or 
packages on-site or off-site;
a. A statement (refer to sample, attachment “A”) signed by the project owner certifying that background 
investigations have been conducted on all project personnel. Background investigations shall be restricted 
to ascertain the accuracy of employee identity and employment history, and shall be conducted in 
accordance with state and federal law regarding security and privacy; 
b. A statement(s) (refer to sample, attachment “B”) signed by the contractor or authorized representative(s) 
for any permanent contractors or other technical contractors (as determined by BLM’s Authorized Officer 
and the CPM after consultation with the project owner) that are present at any time on the site to repair, 
maintain, investigate, or conduct any other technical duties involving critical components (as determined by
BLM’s Authorized Officer and the CPM after consultation with the project owner) certifying that background 
investigations have been conducted on contractor personnel that visit the project site. Background 
investigations shall be restricted to ascertain the accuracy of employee identity and employment history, 
and shall be conducted in accordance with state and federal law regarding security and privacy; 
6. a. A statement (refer to sample, attachment “A”) signed by the project owner certifying that background 
investigations have been conducted on all project personnel. Background investigations shall be restricted 
toascertain the accuracy of employee identity and employment history, and shall be conducted in 
accordance with state and federal law regarding security and privacy;
b. A statement(s) (refer to sample, attachment “B”) signed by the contractor or authorized representative(s) for any 
permanent contractors or other technical contractors (as determined by BLM’s Authorized Officer and the CPM after 
consultation with the project owner) that are present at any time on the site to repair, maintain, investigate, or 
conduct any other technical duties involving critical components (as determined by BLM’s Authorized Officer and 
the CPM after consultation with the project owner) certifying that background investigations have been conducted on 
contractor personnel that visit the project site. Background investigations shall be restricted to ascertain the accuracy 
of employee identity and employment history, and shall be conducted in accordance with state and federal law
regarding security and privacy;

X X

TBD As needed

Hazardous 
Materials

HAZ-5
(continued)

8. Closed Circuit TV (CCTV) monitoring system, recordable, and viewable in the power plant control room and security 
station (if separate from the control room) capable of viewing, at a minimum, the main entrance gate; and 
9. Additional measures to ensure adequate perimeter security consisting of either:
a. Security guard present 24 hours per day, seven days per week, OR
b. Power plant personnel on-site 24 hours per day, seven days per week and all of the following:
1) The CCTV monitoring system required in number 8 above shall include cameras that are able to pan, ti lt, and zoom 
(PTZ), have Ivanpah Solar Electric Generating System Page 16 07-AFC-5 low-light capability, are recordable, and are 
able to view 100% of the perimeter fence, the outside entrance to the control room, and the front gate from a monitor 
in the power plant control room; AND
2) Perimeter breach detectors or on-site motion detectors.
The project owner shall fully implement the security plans and obtain BLM’s Authorized Officer and CPM approval of 
any substantive modifications to the security plans. BLM’s Authorized Officer and the CPM may authorize modifications 
to these measures, or may require additional measures, such as protective barriers for critical power 
plant components (e.g., transformers, gas lines, compressors, etc.) depending on circumstances unique to the 
facil ity or in response to industry-related standards  security concerns  or additional guidance provided by the 

X X

TBD As needed

Hazardous 
Materials

HAZ-6 The holder (project ow ner) shall comply w ith all applicable Federal law s and regulations existing or hereafter enacted or 
promulgated. In any event, the holder(s) shall comply w ith the Toxic Substances Control Act of 1976, as amended (15 U.S.C. 
2601, et seq.) w ith regard to any toxic substances that are used, generated by or stored on the right-of-w ay or on facilities 
authorized under this right-of-w ay grant. (See 40 CFR, Part 702-799 and especially, provisions on polychlorinated biphenyls, 
40 CFR 761.1-761.193.) Additionally, any release of toxic substances (leaks, spills, etc.) in excess of the reportable quantity 
established by 40 CFR, Part 117 shall be reported as required by the Comprehensive Environmental Response, 
Compensation and Liability Act of 1980, Section 102b

A copy of any report required or requested by any Federal agency or State government entity as a result of a 
reportable release or spill of any toxic substances shall be furnished to BLM’s Authorized Officer and the CPM 
concurrent w ith the f iling of the reports w ith the Federal or State governmental entity.

X X

TBD As needed

Land Use

LAND-1 The project ow ner shall obtain a Right-of-Way Grant (ROW Grant) from the Bureau of Land Management (BLM). Among the 
conditions for obtaining the ROW grant, the applicant shall provide the follow ing:  
A. Prior to issuance of any right of w ay grant, the project ow ner shall submit a f inal Plan(s) of Development that describes in 
detail the construction, operation, maintenance, and termination of the right-of-w ay and its associated improvements and/or 
facilities. The project ow ner shall  construct, operate, and maintain the facilities, improvements, and structures w ithin this 
right-of-w ay in strict conformity w ith the f inal approved Plan of Development. The degree and scope of these plans w ill vary 
depending upon (1) the complexity of the right-of-w ay or its associated improvements and/or facilities, (2) the anticipated 
conflicts that  require mitigation, and (3) additional technical information required by BLM’s Authorized Officer and the CPM. 
The plans w ill be review ed, and if appropriate, modif ied by the project ow ner until acceptable, and approved by BLM’s 
Authorized Officer and the CPM.
B. A bond, acceptable to BLM’s Authorized Officer, shall be furnished by the ow ner prior to the issuance 
of a Notice to Proceed w ith construction or at such earlier date as may be specif ied by BLM’s Authorized 
Officer. The amount of this bond shall be determined by BLM’s Authorized Officer. This bond must be
maintained in effect until removal of improvements and restoration of the right-of-w ay have been accepted
by BLM’s Authorized Officer and the CPM.

At least 30 days prior to the start of construction and prior to any Notice to Proceed w ith construction issued by 
BLM’s Authorized Officer and the CPM, the project ow ner shall provide BLM’s Authorized Officer and the CPM w ith 
documentation of the follow ing:
A. BLM's ROW Grant and f inal approved Plan of Development;
B. The bond satisfactory to BLM's Authorized Officer;
C. Certif ication that the project ow ner acknow ledges that the ISEGS development and all related construction, 
operation, maintenance and closure activities are to be conducted in conformance w ith the approved Plan of 
Development and w ithin the approved ROW boundaries for the life of the project.

X

9/17/2010 Approved 10/4/2010 10/7/2010

Land Use

LAND-2 Project Ow ner shall allow  a setback betw een the (1) security and tortoise exclusion fence, and (2) the proposed ROW 
boundary. Once the fencing is constructed, all inspection, monitoring, and maintenance activities required outside of the 
fencing w ill occur on lands included w ithin this setback area. 

At least thirty (30) days prior to the start of construction, the project ow ner shall provide BLM’s Authorized Officer 
and the CPM w ith a revised project description and construction plans specifying the inclusion of a setback area. 
The setback area shall be a minimum 20 feet w ide w ithin the ROW boundaries betw een the tortoise fence and the 
ROW boundary on the upslope boundary of the ROW, and a minimum 8-12 foot w ide betw een the tortoise fence 
and ROW boundary on side and dow nslope boundaries. The project ow ner shall also provide BLM’s Authorized 
Officer and the CPM w ith certif ication acknow ledging that the ISEGS development and all related construction, 
operation, maintenance and closure activities are to be conducted w ithin the ROW boundaries for the life of the 
project.

X

7/9/2010 Approved 7/16/2010 10/7/2010
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Land Use

LAND-3  Prior to the start of commercial operations of the f irst ISEGS pow er plant to be constructed, the project ow ner shall prepare 
plans for a Solar / Ecological Interpretive Center to be developed to in the vicinity of the ISEGS project. The project ow ner in 
consultation w ith the County shall propose a location on-site or off-site that provides a vantage point to observe as many 
features as is possible of the ISEGS project w ithout compromising safety or security. The project ow ner’s plans for the 
Solar / Ecological Interpretive Center may be coordinated w ith San Bernardino County.
The Solar / Ecological Interpretive Center shall include or make accessible to the public the follow ing features:
1. surfaced public parking
2. information kiosks describing ISEGS solar energy technology;
3. picnic area w ith tables,
4. garbage cans; 5. interpretive signs identifying local landmarks and ecological features;
6. a contained restroom facility (or reasonable access to a facility w ith f lush toilets and sinks should the Solar / Ecological 
Interpretive Center be constructed adjacent to another facility having a restroom).

At least 30 days prior to commercial operation of the f irst pow er plant of the ISEGS development, the project ow ner 
shall submit plans to BLM’s Authorized Officer and the CPM for review  and approval for a Solar / Ecological 
Interpretive Center to be developed in the ISEGS vicinity in coordination w ith San Bernardino County. Within 6 
months of approval of the proposed Solar /Ecological Interpretive Center plans (1) by the Commission and the BLM, 
for an on-site Center, or (2) by the County of San Bernardino, for an off-site Center, being f inal and no longer 
subject to administrative or judicial review , the project ow ner shall commence construction of the Center and shall to 
the extent feasible complete construction w ithin one year follow ing the start of construction if  the Center is located 
off of the ISEGS site. If  located onsite, then construction of the Center shall follow  the completion of all ISEGS 
construction. Upon completion the project ow ner shall submit notice to BLM and the Energy Commission that it has 
completed construction of the Solar / Ecological Interpretive Center. 
In each Annual Compliance Report, the project ow ner shall provide a summary of estimated public 
use of the Solar / Ecological Interpretive Center and summarize any issues associated w ith operating 
and maintenance activities. 

X

2013 Not yet 
started

Facility 
Design

MECH-1 The project ow ner shall submit, for CBO design review  and approval, the proposed f inal design, specif ications, and 
calculations for each plant major piping and plumbing system listed in Facility Design Table 2, Condition of Certif ication GEN-2, 
above. Physical layout draw ings and draw ings not related to code compliance and life safety need not be submitted. The 
submittal shall also include the applicable QA/QC procedures. Upon completion of construction of any such major piping or 
plumbing system, the project ow ner shall request the CBO’s inspection approval of that construction (2007 CBC, Appendix 
Chapter 1, section 106.1, Submittal Documents; section 109.5, Inspection Requests; section 109.6, Approval Required; 2007 
California Plumbing Code, section 301.1.1, Approvals). The responsible mechanical engineer shall stamp and sign all plans, 
draw ings, and calculations for the major piping and plumbing systems, subject to CBO design review  and approval, and 
submit a signed statement to the CBO w hen the proposed piping and plumbing systems have been designed, fabricated, and 
installed in accordance w ith all of the applicable law s, ordinances, regulations and industry standards (2007 CBC, Appendix 
Chapter 1, section 106.3.4, Design Professional in Responsible Charge), w hich may include, but are not limited to: 
• American National Standards Institute (ANSI) B31.1 (Pow er Piping Code);
• ANSI B31.2 (Fuel Gas Piping Code);
• ANSI B31.3 (Chemical Plant and Petroleum Refinery Piping Code);
• ANSI B31.8 (Gas Transmission and Distribution Piping Code);
• Title 24, California Code of Regulations, Part 5 (California Plumbing Code);
• Title 24, California Code of Regulations, Part 6 (California Energy Code, for building energy conservation 
systems and temperature control and
ventilation systems);
• Title 24, California Code of Regulations, Part 2 (California Building Code); and
• San Bernardino County codes.
The CBO may deputize inspectors to carry out the functions of the code enforcement agency (2007 CBC, 
Appendix Chapter 1, section 103.3, Deputies).

At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of any 
increment of major piping or plumbing construction listed in Facility Design Table 1, Condition of Certif ication GEN-2, 
above, the project ow ner shall submit to the CBO for design review  and approval the f inal plans, specif ications, and 
calculations, including a copy of the signed and stamped statement from the responsible mechanical engineer 
certifying compliance w ith applicable LORS, and shall send BLM’s Authorized Officer and the CPM a copy of the 
transmittal letter in the next monthly compliance report. 
The project ow ner shall transmit to BLM’s Authorized Officer and the CPM, in the monthly compliance report 
follow ing completion of any inspection, a copy of the transmittal letter conveying the CBO’s inspection approvals.

X

2011 Ongoing 
Multiple 

submittals 
required

Facility 
Design

MECH-2 For all pressure vessels installed in the plant, the project ow ner shall submit to the CBO and California Occupational Safety 
and Health  administration (Cal/OSHA), prior to operation, the code certif ication papers and other documents required by 
applicable LORS. Upon completion of the installation of any pressure vessel, the project ow ner shall request the appropriate 
CBO and/or Cal/OSHA inspection of that installation (2007 CBC, Appendix Chapter 1, section 109.5, Inspection Requests).  
The project ow ner shall:
1. Ensure that all boilers and f ired and unfired pressure vessels are designed, fabricated, and installed in accordance w ith 
the appropriate section of the American Society of Mechanical Engineers (ASME) Boiler and Pressure Vessel Code, or other 
applicable code. Vendor certif ication, w ith identif ication of applicable code, shall be submitted for prefabricated vessels and 
tanks; and
2. Have the responsible design engineer submit a statement to the CBO that the proposed f inal design plans, specif ications, 
and calculations conform to all of the requirements set forth in the appropriate ASME Boiler and Pressure Vessel Code or 
other applicable codes.

At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of on-site 
fabrication or installation of any pressure vessel, the project ow ner shall submit to the CBO for design review  and 
approval the above-listed documents, including a copy of the signed and stamped engineer’s certif ication, w ith a 
copy of the transmittal letter to BLM’s Authorized Officer and the CPM.
The project ow ner shall transmit to BLM’s Authorized Officer and the CPM, in the monthly compliance report 
follow ing completion of any inspection, a copy of the transmittal letter conveying the CBO’s and/or Cal/OSHA 
inspection approvals. X

TBD Not yet 
started

Facility 
Design

MECH-3 The project ow ner shall submit to the CBO for design review  and approval the design plans, specif ications, calculations, and 
quality control procedures for any heating, ventilating, air conditioning (HVAC), or refrigeration system.  Packaged HVAC 
systems, w here used, shall be identif ied w ith the appropriate manufacturer’s data sheets. 

The project ow ner shall design and install all HVAC and refrigeration systems w ithin buildings and related structures 
in accordance w ith the CBC and other applicable codes. Upon completion of any increment of construction, the 
project ow ner shall request the CBO’s inspection and approval of that construction. The f inal plans, specif ications, 
and calculations shall include approved criteria, assumptions, and methods used to develop the design. In addition, 
the responsible mechanical engineer shall sign and stamp all plans, draw ings, and calculations and submit a signed 
statement to the CBO that the proposed f inal design plans, specif ications, and calculations conform w ith the 
applicable LORS (2007 CBC, Appendix Chapter 1, section 109.3.7, Energy Eff iciency Inspections; section 106.3.4, 
Design Professionals in Responsible Charge).
At least 30 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of 
construction of any HVAC or refrigeration system, the project ow ner shall submit to the CBO the required HVAC 
and refrigeration calculations, plans, and specif ications, including a copy
of the signed and stamped statement from the responsible mechanical engineer certifying compliance 
w ith the CBC and other applicable codes, w ith a copy of the transmittal letter to BLM’s Authorized 
Officer and the CPM.

X

2011 Ongoing 
Multiple 

submittals 
required

Noise & 
Vibration

NOISE-1 Prior to the start of ground disturbance, the project ow ner shall notify the operator of the Primm Valley Golf Course, by mail 
or other effective means, of the commencement of project construction. At the same time, the project ow ner shall establish 
a telephone number for use by the public to report any undesirable noise conditions associated w ith the construction and 
operation of the project and include that telephone number in the above notice. If  the telephone is not staffed 24 hours per 
day, the project ow ner shall include an automatic answ ering feature, w ith date and time stamp recording, to answ er calls 
w hen the phone is unattended. This telephone number shall be posted at the project site during construction in a manner 
visible to passersby. This telephone number shall be maintained until the project has been operational for at least one year.

At least 15 days prior to ground disturbance, the project ow ner shall transmit to BLM’s Authorized Officer and the 
Compliance Project Manager (CPM) a statement, signed by the project ow ner’s project manager, stating that the 
above notif ication has been performed and describing the method of that notif ication, verifying that the telephone 
number has been established and posted at the site, and giving that telephone number.

X

10/7/2010 Approved 10/7/2010 10/7/2010

Noise & 
Vibration

NOISE-2 Throughout the construction (including steam blow  activities) and operation of the ISEGS, the project ow ner shall document, 
investigate, evaluate, and attempt to resolve all project related noise complaints. The project ow ner or authorized agent shall: 
• Use the Noise Complaint Resolution Form (below ), or a functionally equivalent procedure acceptable to BLM’s Authorized 
Officer and the CPM, to document and respond to each noise complaint; 
• Attempt to contact the person(s) making the noise complaint w ithin 24 hours;
• Conduct an investigation to determine the source of noise related to the complaint; 
• Take all feasible measures to reduce the noise at its source if  the noise is project related; and
• Submit a report documenting the complaint and the actions taken. The report shall include: a complaint summary, including 
f inal results of noise reduction efforts, and if  obtainable, a signed statement by the complainant stating that the noise 
problem is resolved to the complainant’s satisfaction

Within 5 days of receiving a noise complaint, the project ow ner shall f ile a copy of the Noise Complaint Resolution 
Form w ith BLM’s Authorized Officer and the CPM, documenting the resolution of the complaint. If  mitigation is 
required to resolve a complaint, and the complaint is not resolved w ithin a 3-day period, the project ow ner shall 
submit an updated Noise Complaint Resolution Form w hen the mitigation is implemented.

X X

TBD As needed

Noise & 
Vibration

NOISE-3 The project ow ner shall submit to BLM’s Authorized Officer and the CPM for review  and approval a noise control program 
and a statement, signed by the project ow ner’s project manager, verifying that the noise control program w ill be implemented 
throughout construction of the project. The noise control program shall be used to reduce employee exposure to high noise 
levels during construction and also to comply w ith applicable OSHA and Cal/OSHA standards.

At least 30 days prior to the start of ground disturbance, the project ow ner shall submit to BLM’s Authorized Officer 
and the CPM the noise control program and the project ow ner’s project manager’s signed statement. The project 
ow ner shall make the program available to Cal/OSHA upon request. X

8/13/2010 Approved 8/11/2010 10/7/2010
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Noise & 
Vibration

NOISE-4 The project design and implementation shall include appropriate noise mitigation measures adequate to ensure that operation 
of the project w ill not cause noise complaints from residents of Primm, Nevada, or from the operator of the Primm Valley Golf 
Course or from visitors from the Mojave National Preserve. If  legitimate project-related noise complaints are received from 
residents of Primm, the project ow ner shall perform a noisesurvey to demonstrate that noise levels due to plant operation do 
not exceed an average of 45 dBA Leq measured at the nearest residence of the community of Primm, Nevada. If  legitimate 
project-related noise complaints are received from the operator of the Primm Valley Golf Course, or the visitors from the 
Mojave National Preserve, the project ow ner shall perform a noise survey to demonstrate that noise levels due to plant 
operation do not exceed an average of 55 dBA Leq measured at the nearest boundary of the golf course, or the nearest 
boundary of the Mojave National Preserve, respectively. No new  project components creating pure-tone noises w ill be 
added to the project unless they are balanced by other plant features. No single piece of equipment shall be allow ed to 
stand out as a source of noise that draw s legitimate complaints.
A. The measurement of pow er plant noise for the purposes of demonstrating compliance w ith this condition of 
certif ication may alternatively be made at a location, acceptable to BLM’s Authorized Officer and the CPM, 
closer to the plant (e.g., 400 feet from the plant boundary) and this measured level then mathematically 
extrapolated to determine the plant noise contribution at the affected location. The character of the plant 
noise shall be evaluated at the affected residential locations to determine the presence of pure tones or other
dominant sources of plant noise.

The survey shall take place w ithin 30 days of the receipt of the noise complaint, unless the complaint has been 
resolved to the complaining party's satisfaction. Within 15 days after completing the survey, the project ow ner shall 
submit a summary report of the survey to BLM’s Authorized Officer and the CPM. Included in the survey report w ill 
be a description of additional mitigation measures (if  any) necessary to achieve compliance w ith the above-listed 
noise limit and a schedule, subject to BLM’s Authorized Officer and CPM approval, for implementing these measures. 
When these measures are in place, the project ow ner shall repeat the noise survey.
Within 15 days of completion of the new  survey, the project ow ner shall submit to BLM’s Authorized Officer and the 
CPM a summary report of the new  noise survey, performed as described above and show ing compliance w ith this 
condition.

X X

TBD As needed

Noise & 
Vibration

NOISE-5 Follow ing each phase (Ivanpah 1, Ivanpah 2, and Ivanpah 3) of the project’s f irst achieving a sustained output of 80 percent 
or greater of rated capacity, the project ow ner shall conduct an occupational noise survey to identify the noise hazardous 
areas in the facility.
The surveys shall be conducted by a qualif ied person in accordance w ith the provisions of Title 8, California Code of 
Regulations sections 5095–5099 and Title 29, Code of Federal Regulations section 1910.95. The survey results shall be 
used to determine the magnitude of employee noise exposure. The project ow ner shall prepare reports of the survey results 
and, if  necessary, identify proposed mitigation measures that w ill be employed to comply w ith the applicable California and 
federal regulations.

Within 30 days after completing each survey, the project ow ner shall submit the noise survey report to BLM’s 
Authorized Officer and the CPM. The project ow ner shall make the reports available to OSHA and Cal/OSHA upon 
request.

X X

TBD As needed

Noise & 
Vibration

NOISE-6 Noisy construction w ork or heavy equipment operation that causes offsite annoyance as evidenced by the f iling of a 
legitimate noise complaint shall be restricted to 7:00 am to 7:00 pm time period. 
Haul trucks shall be operated in accordance w ith posted speed limits. Truck engine exhaust brake use shall be limited to 
emergencies.

Prior to ground disturbance, the project ow ner shall transmit to BLM’s Authorized Officer and the CPM a statement 
acknow ledging that the above restrictions w ill be observed throughout the construction of the project.

X
8/13/2010 Approved 7/28/2010 9/2/2010

Noise & 
Vibration

NOISE-7 If a high-pressure steam blow  is employed, the project ow ner shall equip steam blow  piping w ith a temporary silencer or 
take other effective measures that quiet the noise of steam blow s to no greater than 60 dBA measured at the Primm Valley 
Golf Club to no greater than 55 dBA measured at any affected residential locations in Primm, NV and to no greater thatn 55 
dBA measured at the nearest boundary of the Mojave national Preserve. The project ow ner shall conduct high-pressure 
steam blow s only during the hours of 7:00 a.m. to 7:00 p.m. 
If a low -pressure continuous steam blow  is employed, the project ow ner shall limit the noise of steam blow s to no greater 
than 45 dBA measured at any affected residential location in Primm, NV. In lieu of specifying the level of silencing above, the 
project ow ner may alternatively submit an analysis to the BLM’s Authorized Officer and the CPM that documents that during 
either high or low  pressure steam blow s, steam blow  noise levels w ould not exceed 60 dBA at the Primm Valley Golf Club 
(daytime), or 55 dBA (daytime)/45 dBA (nighttime) at the nearest residential location in Primm.

At least f if teen (15) days prior to the f irst high pressure steam blow , the project ow ner shall submit to BLM’s 
Authorized Officer and the CPM draw ings or other information describing the temporary steam blow  silencer or 
other noise attenuating measures to be taken, the noise levels expected and a description of the steam blow  
schedule. 
At least f if teen (15) days prior to any low -pressure continuous steam blow , the project ow ner shall submit to BLM’s 
Authorized Officer and the CPM draw ings or other information describing the process, including the noise levels 
expected and the projected time schedule for execution of the process. X

TBD Not yet 
started

Geology & 
Paleontology

PAL-1 The project ow ner shall provide BLM’s Authorized Officer and the Compliance Project Manager (CPM) w ith the resume and 
qualif ications of its PRS for review  and approval. If  the approved PRS is replaced prior to completion of project mitigation and 
submittal of the Paleontological Resources Report, the project ow ner shall obtain BLM’s Authorized Officer and CPM 
approval of the replacement PRS. The project ow ner shall keep resumes on f ile for qualif ied Paleontological Resource 
Monitors (PRMs). If  a PRM is replaced, the resume of the replacement PRM shall also be provided to BLM’s Authorized 
Officer and the CPM.
The PRS resume shall include the names and phone numbers of references.  The resume shall also demonstrate to the 
satisfaction of BLM’s Authorized Officer and the CPM the appropriate education and experience to accomplish the required 
paleontological resource tasks. As determined by BLM’s Authorized Officer and the CPM, the PRS shall meet the minimum 
qualif ications for a vertebrate paleontologist as described in the Society of Vertebrate Paleontology (SVP) guidelines of 
1995. The experience of the PRS shall include the 
follow ing:
1. Institutional aff iliations, appropriate credentials, and college degree; 
2. Ability to recognize and collect fossils in the f ield;
3. Local geological and biostratigraphic expertise;
4. Proficiency in identifying vertebrate and invertebrate fossils; and
5. At least three years of paleontological resource mitigation and f ield experience in California and at least one 
year of experience leading paleontological resource mitigation and f ield activities. The project ow ner shall 
ensure that the PRS obtains qualif ied paleontological resource monitors to monitor as he or she deems 
necessary on the project. Paleontological Resource Monitors (PRMs) shall have the equivalent of the
follow ing qualif ications: 
• BS or BA degree in geology or paleontology and one year of experience monitoring in California; or
• AS or AA in geology, paleontology, or biology and four years’ experience monitoring in California; or 
• Enrollment in upper division classes pursuing a degree in the f ields of geology or paleontology and tw o years 
of monitoring experience in California

(1) At least 60 days prior to the start of ground disturbance, the project ow ner shall submit a resume and statement 
of availability of its designated PRS for onsite w ork.
(2) At least 20 days prior to ground disturbance, the PRS or project ow ner shall provide a letter w ith resumes 
naming anticipated monitors for the project, stating that the identif ied monitors meet the minimum qualif ications for 
paleontological resource monitoring required by the condition. If  additional monitors are obtained during the project, 
the PRS shall provide additional letters and resumes to BLM’s Authorized Officer and the CPM. The letter shall be 
provided to BLM’s Authorized Officer and the CPM no later than one w eek prior to the monitor’s beginning on-site 
duties.
(3) Prior to the termination or release of a PRS, the project ow ner shall submit the resume of the proposed new  PRS 
to BLM’s Authorized Officer and the CPM for review  and approval.

X

6/11/2010 Approved 6/11/2010 10/7/2010

Geology & 
Paleontology

PAL-2 The project ow ner shall provide to the PRS, BLM’s Authorized Officer and the CPM, for approval, maps and draw ings 
show ing the footprint of the pow er plants, construction lay dow n areas, and all related facilities. Maps shall identify all areas 
of the project w here ground disturbance is anticipated. If  the PRS requests enlargements or strip maps for linear facility 
routes, the project ow ner shall provide copies to the PRS, BLM’s Authorized Officer and CPM. The site grading plan and plan 
and profile draw ings for the utility lines w ould be acceptable for this purpose. The plan draw ings should show  the location, 
depth, and extent of all ground disturbances and be at a scale of 1 inch = 40 feet to 1 inch = 100 feet range. If  the footprint 
of the project or its linear facilities change, the project ow ner shall provide maps and draw ings reflecting those changes to 
the PRS, BLM’s Authorized Officer and CPM.
If construction of the ISEGS project proceeds in phases, maps and draw ings may be submitted prior to the start of each 
pow er plant. A letter identifying the proposed schedule of each project pow er plant shall be provided to the PRS, BLM’s 
Authorized Officer and CPM. Before w ork commences on affected pow er plants, the project ow ner shall notify the PRS, 
BLM’s Authorized Officer and CPM of any construction phase scheduling changes.
At a minimum, the project ow ner shall ensure that the PRS or PRM consults w eekly w ith the project 
superintendent or construction f ield manager to confirm area(s) to be w orked the follow ing w eek, and until 
ground disturbance is completed.

(1) At least 30 days prior to the start of ground disturbance for each phase of the project, the project ow ner shall 
provide the maps and draw ings to the PRS, BLM’s Authorized Officer and CPM.
(2) If  there are changes to the footprint of the project, revised maps and draw ings shall be provided to the PRS, 
BLM’s Authorized Officer and CPM at least 15 days prior to the start of ground disturbance for each phase of the 
project.
(3) If  there are changes to the scheduling of the construction phases of each pow er plant, the project ow ner shall 
submit a letter to BLM’s Authorized Officer and the CPM w ithin 5 days of identifying the changes.

X

8/2/2010 Approved 7/30/2010 9/2/2010
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Geology & 
Paleontology

PAL-3 If after review  of the plans provided pursuant to PAL-2, the PRS determines that materials w ith moderate, high, or unknow n 
paleontological sensitivity could be impacted, the project ow ner shall ensure that the PRS prepares, and the project ow ner 
submits to BLM’s Authorized Officer and the CPM for review  and approval, a paleontological resources monitoring and 
mitigation plan (PRMMP) to identify general and specif ic measures to minimize potential impacts to paleontological resources. 
Approval of the PRMMP by BLM’s Authorized Officer and the CPM shall occur prior to any ground disturbance.
The PRMMP shall function as the formal guide for monitoring, collecting, and sampling activities, and may be modif ied w ith 
BLM’s Authorized Officer and CPM approval. This document shall be used as the basis of discussion w hen on-site 
decisions or changes are proposed. Copies of the PRMMP shall reside w ith the PRS, each monitor, the project ow ner’s on-
site manager, BLM’s Authorized Officer and the CPM.
The PRMMP shall be developed in accordance w ith the guidelines of the Society of Vertebrate Paleontology (SVP 1995) and 
shall include, but not be limited, to the follow ing:
1. Assurance that the performance and sequence of project-related tasks, such as any literature searches, 
pre-construction surveys, w orker environmental training, f ieldw ork, f lagging or staking, construction monitoring, 
mapping and data recovery, fossil preparation and collection, identif ication and inventory, preparation of f inal 
reports, and transmittal of materials for curation w ill be performed according to PRMMP procedures;
2. Identif ication of the person(s) expected to assist w ith each of the tasks identif ied w ithin the PRMMP 
and the conditions of certif ication;

At least 30 days prior to ground disturbance, the project ow ner shall provide a copy of the PRMMP to BLM’s 
Authorized Officer and the CPM. The PRMMP shall include an aff idavit of authorship by the PRS, and acceptance of 
the PRMMP by the project ow ner evidenced by a signature.

X

8/13/2010 Approved 8/20/2010 9/30/2010

Geology & 
Paleontology

PAL-3
(Conintued)

3. A thorough discussion of the anticipated geologic units expected to be encountered, the location and depth of the units 
relative to the project w hen know n, and the know n sensitivity of those units based on the occurrence of fossils either in 
that unit or in correlative units;
4. An explanation of w hy, how , and how  much sampling is expected to take place and in w hat units. Include descriptions of 
different sampling procedures that shall be used for f ine-grained and coarse-grained units;
5. A discussion of the locations of w here the monitoring of project construction activities is deemed necessary, and a 
proposed plan for monitoring and sampling;
6. A discussion of procedures to be follow ed in the event of a fossil discovery, halting construction, resuming construction, 
and how  notif ications w ill be performed;
7. A discussion of equipment and supplies necessary for collection of fossil materials and any specialized equipment 
needed to prepare, remove, load, transport, and analyze large-sized fossils or extensive fossil deposits;
8. Procedures for inventory, preparation, and delivery for curation into a retrievable storage collection in a 
public repository or museum, w hich meet the Society of Vertebrate Paleontology’s standards and 
requirements for the curation of paleontological resources;
9. Identif ication of the institution that has agreed to receive data and fossil materials collected, requirements 
or specif ications for materials delivered for curation, and how  they w ill be met, and the name and phone 
number of the contact person at the institution; and
10. A copy of the paleontological conditions of certif ication.

At least 30 days prior to ground disturbance, the project ow ner shall provide a copy of the PRMMP to BLM’s 
Authorized Officer and the CPM. The PRMMP shall include an aff idavit of authorship by the PRS, and acceptance of 
the PRMMP by the project ow ner evidenced by a signature.

X

8/13/2010 Approved 8/20/2010 9/30/2010

Geology & 
Paleontology

PAL-4 If after review  of the plans provided pursuant to PAL-2, the PRS determines that materials w ith moderate, high, or unknow n 
paleontological sensitivity could be impacted then, prior to ground disturbance and for the duration of construction activities 
involving ground disturbance, the project ow ner and the PRS shall prepare and conduct w eekly BLM Authorized Officer- 
and CPM approved training for the follow ing w orkers: project managers, construction supervisors, foremen and general 
w orkers involved w ith or w ho operate ground-disturbing equipment or tools. Workers shall not excavate in sensitive units 
prior to receiving BLM Authorized Officer- and CPM-approved w orker training. Worker training shall consist of an initial in-
person PRS training during the project kick-off, for those mentioned above. Follow ing initial training, a CPM-approved video or 
in-person training may be used for new  employees. The training program may be combined w ith other training programs 
prepared for cultural and biological resources, hazardous materials, or other areas of interest or concern. No ground 
disturbance shall occur prior to BLM’s Authorized Officer and CPM approval of the Worker 
Environmental Aw areness Program (WEAP), unless specif ically approved by the CPM. The WEAP 
shall address the possibility of encountering paleontological resources in the f ield, the sensitivity and 
importance of these resources, and legal obligations to preserve and protect those resources.
The training shall include:
1. A discussion of applicable law s and penalties under the law ;
2. Good quality photographs or physical examples of vertebrate fossils for project sites containing 
units of high paleontological sensitivity;
3. Information that the PRS or PRM has the authority to halt or redirect construction in the event 
of a discovery or unanticipated impact to a paleontological resource;
4. Instruction that employees are to halt or redirect w ork in the vicinity of a f ind and to contact their
supervisor and the PRS or PRM;
5. An informational brochure that identif ies reporting procedures in the event of a discovery;
6. A WEAP certif ication of completion form signed by each w orker indicating that he/she has 
received the training; and
7. A sticker that shall be placed on hard hats indicating that environmental training has been completed.

1) At least 30 days prior to ground disturbance, the project ow ner shall submit to the BLM’s Authorized Officer and 
the CPM the proposed WEAP, including the brochure, w ith the set of reporting procedures for w orkers to follow .
(2) At least 30 days prior to ground disturbance, the project ow ner shall submit the script and f inal video to BLM’s 
Authorized Officer and the CPM for approval if  the project ow ner is planning to use a video for interim training.
(3) If  the ow ner requests an alternate paleontological trainer, the resume and qualif ications of the trainer shall be 
submitted to BLM’s Authorized Officer and the CPM for review  and approval prior to installation of an alternate 
trainer. Alternate trainers shall not conduct training prior to BLM’s Authorized Officer and CPM authorization.
(4) In the monthly compliance report (MCR, the project ow ner shall provide copies of the WEAP certif ication of 
completion forms w ith the names of those trained and the trainer or type of training (in-person or video) offered that 
month. The MCR shall also include a running total of all persons w ho have completed the training to date.

X X

7/2/2010 Approved 7/6/2010 9/30/2010

Geology & 
Paleontology

PAL-5 The project ow ner shall ensure that the PRS and PRM(s) monitor consistent w ith the PRMMP all construction-related grading, 
excavation, trenching, and augering in areas w here potential fossil-bearing materials have been identif ied, both at the site 
and along any constructed linear facilities associated w ith the project. In the event that the PRS determines full-time 
monitoring is not necessary in locations that w ere identif ied as potentially fossil-bearing in the PRMMP, the project ow ner 
shall notify and seek the concurrence of BLM’s Authorized Officer and the CPM.
The project ow ner shall ensure that the PRS and PRM(s) have the authority to halt or redirect construction if  paleontological 
resources are encountered.
The project ow ner shall ensure that there is no interference w ith monitoring activities unless directed by the PRS. Monitoring 
activities shall be conducted as follow s: 
1. Any change of monitoring from the accepted schedule in the PRMMP shall be proposed in a letter or email from the PRS 
and the project ow ner to BLM's Authorized Officer and w ill be included in the monthly compliance report. The letter or email 
shall include the justif ication for the change in monitoring and be 
submitted to BLM’s Authorized Officer and the CPM for review  and approval.
2. The project ow ner shall ensure that the PRM(s) keep a daily monitoring log of paleontological resource
activities. The PRS may informally discuss paleontological resource monitoring and mitigation activities 
w ith BLM’s Authorized Officer and the CPM at any time.
3. The project ow ner shall ensure that the PRS notif ies BLM’s Authorized Officer and the CPM w ithin 24 
hours of the occurrence of any incidents of non-compliance w ith any paleontological resources conditions
of certif ication. The PRS shall recommend corrective action to resolve the issues or achieve compliance 
w ith the conditions of certif ication. 
4. For any paleontological resources encountered, either the project ow ner or the PRS shall notify BLM’s
Authorized Officer and the CPM w ithin 24 hours, or Monday morning in the case of a w eekend event 
w here construction has been halted because of a paleontological f ind.
The project ow ner shall ensure that the PRS prepares a summary of monitoring and other paleontological 
activities placed in the monthly compliance reports. The summary w ill include the name(s) of PRS or 
PRM(s) active during the month, general descriptions of training and monitored construction activities, 
and general locations of excavations, grading, and other activities. A section of the report shall include 
the geologic units or subunits encountered, descriptions of samplings w ithin each unit, and a list of 
identif ied fossils. A f inal section of the report w ill address any issues or concerns about the project 
relating to paleontological resource monitoring, including any incidents of non-compliance or any 
changes to the monitoring plan that have been approved by BLM’s Authorized Officer and the CPM. If
no monitoring took place during the month, the report shall include an explanation in the summary 
as to w hy monitoring w as not conducted.

The project ow ner shall ensure that the PRS submits the summary of monitoring and paleontological activities in the 
MCR. When feasible, BLM’s Authorized Officer and the CPM shall be notif ied 10 days in advance of any proposed 
changes in monitoring different from the plan identif ied in the PRMMP. If there is any unforeseen change in 
monitoring, the notice shall be given as soon as possible prior to implementation of the change.

X

Monthly Ongoing
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Geology & 
Paleontology

PAL-6 The project ow ner, through the designated PRS, shall ensure that all components of the PRMMP are adequately performed 
including collection of fossil materials, preparation of fossil materials for analysis, analysis of fossils, identif ication and 
inventory of fossils, the preparation of fossils for curation, and the delivery for curation of all paleontological resource 
materials encountered and collected during project construction.

The project ow ner shall maintain in his/her compliance f ile copies of signed contracts or agreements w ith the 
designated PRS and other qualif ied research specialists. The project ow ner shall maintain these f iles for a period of 
three years after project completion and approval of BLM Authorized Officer- and CPM-approved paleontological 
resource report (see PAL-7). The project ow ner shall be responsible for paying any curation fees charged by the 
museum for fossils collected and curated as a result of paleontological mitigation. A copy of the letter of transmittal  
submitting the fossils to the curating institution shall be provided to BLM’s Authorized Officer and the CPM.

X X

As needed As needed

Geology & 
Paleontology

PAL-7 The project ow ner shall ensure preparation of a Paleontological Resources Report (PRR) by the designated PRS. The PRR 
shall be prepared follow ing completion of the ground-disturbing activities. The PRR shall include an analysis of the collected 
fossil materials and related information, and submit it to the CPM for review  and approval.
The report shall include, but is not limited to, a description and inventory of recovered fossil materials; a map show ing the 
location of paleontological resources encountered; determinations of sensitivity and signif icance; and a statement by the 
PRS that project impacts to paleontological resources have been mitigated below  the level of signif icance.

Within 90 days after completion of ground-disturbing activities, including landscaping, the project ow ner shall submit 
the PRR under confidential cover to BLM’s Authorized Officer and the CPM.

X X

2013 Not yet 
started

Recreation

REC-1 Prior to the start of construction and in conformance w ith § 25529 of the Warren-Alquist Act, the project ow ner shall 
prepare plans for a Solar / Ecological Interpretive Center to be developed in the ISEGS Construction Logistics Area and 
submit them to BLM’s Authorized Officer and the CPM for review  and approval. The plans shall propose a location that if  
possible provides a vantage point to observe as many features as is possible of the ISEGS project w ithout compromising 
ISEGS security requirements. The Solar / Ecological Interpretive Center shall include the follow ing features:  
1. surfaced public parking for 12 vehicles (4 of w hich w ould allow  vehicles w ith trailers);
2. information kiosks describing ISEGS solar energy technology;
3. picnic area w ith 8 shaded tables;
4. garbage cans;
5. interpretive signs identifying local landmarks and ecological features;
6. a tw o stall contained restroom facility (or a facility w ith f lush toilets and sinks);
7. a drinking fountain; and
8. native plant landscaping w ith plant identif ication labels.
Prior to commercial operation of the f irst constructed pow er plant of the ISEGS development, the project 
ow ner shall complete construction of the Solar / Ecological Interpretive Center and request f inal approval 
by both BLM’s Authorized Officer and the CPM. The project ow ner shall operate and maintain the 
Solar / Ecological Interpretive Center for the life of the ISEGS project. 

Verif ication: At least 30 days prior to construction of the f irst pow er plant of the ISEGS development, the project 
ow ner shall submit plans for a Solar / Ecological Interpretive Center to be developed in the ISEGS Construction 
Logistics Area and submit them to BLM’s Authorized Officer and the CPM for review  and approval. Prior to 
commercial operation, the project ow ner shall submit notice to BLM and the Energy Commission that it has completed 
construction of the Solar / Ecological Interpretive Center and shall request f inal approval by both BLM’s Authorized 
Officer and the CPM.After commercial operation and in each Annual Compliance Report for the life of the ISEGS 
project, the project ow ner shall provide a summary of estimated public utilization of the Solar / Ecological Interpretive 
Center and summarize any issues associated w ith operating and maintenance activities.

X X

2011 Not yet 
started

Recreation REC-2

The applicant shall allow  and be required to afford public access to the routes for w hich BLM grants a right of w ay, as 
noted above. 
Effectiveness: By allow ing public access to the routes that are redirected around the project perimeter, the current level of 
public access to recreational areas w ould be maintained.

No Verif ication: see Effectiveness

X X
N/A N/A

Soil & Water

S&W-1 Prior to site mobilization, the project ow ner shall obtain both BLM’s Authorized Officer and the CPM’s approval for a site 
specif ic DESCP that ensures protection of w ater quality and soil resources of the project site and all linear facilities for both 
the construction and operation phases of the project. This plan shall address appropriate methods and actions, both 
temporary and permanent, for the protection of w ater quality and soil resources, demonstrate no increase in off-site 
f looding potential, and identify all monitoring and maintenance activities. The project ow ner shall complete all engineering 
plans, reports, and documents necessary for both  LM’s Authorized Officer and the CPM to conduct a review  of the 
proposed project and provide a w ritten evaluation as to w hether the proposed grading, drainage improvements, and f lood 
management activities comply w ith all requirements presented herein. The plan shall be consistent w ith the grading and 
drainage plan as required by Condition of Certif ication CIVIL-1 and shall contain the follow ing elements:
Vicinity Map: A map shall be provided indicating the location of all project elements w ith depictions of all 
major geographic featuers to include w atercourses, w ashes, irrigation and canals, major utilities, roads, 
and drainage facilities. Adjacent property ow ners shall be identif ied on the plan maps. All maps shall be 
presented at a ledgible scale.
Site Delineation: The site and all project elements shall be delineated show ing boundary lines of all  
construction areas and the location of all existing and proposed structures, underground utilities,
roads, and drainage facilities. Adjacent property ow ners shall be identif ied on the plan maps. All
maps shall be presented at a legible scale 
Drainage: The DESCP shall include the follow ing elements:  
a. Topography. Topography for offsite areas are required to define the existing upstream tributary 
areas to the site and dow nstream to provide enough definition to map the existing storm w ater f low
and f lood hazard. Spot elevations shall be required w here relatively f lat conditions exist.
b. Proposed Grade. Proposed grade contours shall be show n at a scale appropriate for delineation 
of onsite ephemeral w ashes, drainage ditches, and tie-ins to the existing topography.
c. Hydrology. Existing and proposed hydrologic calculations for onsite areas and offsite areas that 
drain to the site; include maps show ing the drainage area boundaries and sizes in acres, topography
and typical overland f low  directions, and show  all existing, interim, and proposed drainage infrastructure 
and their intended direction of f low .
d. Hydraulics. Provide hydraulic calculations to support the selection and sizing of the onsite drainage
netw ork, diversion facilities and BMPs.
Watercourses and Critical Areas: The DESCP shall show  the location of all onsite and nearby w atercourses
including w ashes, irrigation and drainage canals, and drainage ditches, and shall indicate the proximity of
those features to the construction site. Maps shall identify high hazard f lood prone areas.

The DESCP shall be consistent w ith the grading and drainage plan as required by Condition of Certif ication CIVIL-1, 
and relevant portions of the DESCP shall be submitted to the chief building off icial (CBO) for review  and approval. In 
addition, the project ow ner shall do all of the follow ing:
a. No later than ninety (90) days prior to start of site mobilization, the project ow ner shall submit a copy of the 
DESCP to the County of San Bernardino and the RWQCB for review  and comment. Both BLM’s Authorized Officer 
and the CPM shall consider comments received from San Bernardino County and RWQCB and approve the DESCP.
b. During construction, the project ow ner shall provide an analysis in the monthly compliance report on the 
effectiveness of the drainage-, erosion- and sedimentcontrol measures and the results of monitoring and 
maintenance activities.
c. Once operational, the project ow ner shall provide in the annual compliance report information on the results of 
storm w ater BMP monitoring and maintenance activities.
d. Provide BLM’s Authorized Officer and the CPM w ith tw o (2) copies each of all monitoring or 
compliance reports. 

X X X
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Soil & Water

S&W-1
(continued)

Site Delineation: The site and all project elements shall be delineated show ing boundary lines of all 
construction areas and the location of all existing and proposed structures, underground utilities, 
roads, and drainage facilities. Adjacent property ow ners shall be identif ied on the plan maps. All
maps shall be presented at a legible scale 
Drainage: The DESCP shall include the follow ing elements:  
a. Topography. Topography for offsite areas are required to define the existing upstream tributary 
areas to the site and dow nstream to provide enough definition to map the existing storm w ater f low
and f lood hazard. Spot elevations shall be required w here relatively f lat conditions exist.
b. Proposed Grade. Proposed grade contours shall be show n at a scale appropriate for delineation 
of onsite ephemeral w ashes, drainage ditches, and tie-ins to the existing topography.
c. Hydrology. Existing and proposed hydrologic calculations for onsite areas and offsite areas that 
drain to the site; include maps show ing the drainage area boundaries and sizes in acres, topography
and typical overland f low  directions, and show  all existing, interim, and proposed drainage infrastructure 
and their intended direction of f low .
d. Hydraulics. Provide hydraulic calculations to support the selection and sizing of the onsite drainage
netw ork, diversion facilities and BMPs.
Watercourses and Critical Areas: The DESCP shall show  the location of all onsite and nearby w atercourses
including w ashes, irrigation and drainage canals, and drainage ditches, and shall indicate the proximity of
those features to the construction site. Maps shall identify high hazard f lood prone areas.

The DESCP shall be consistent w ith the grading and drainage plan as required by Condition of Certif ication CIVIL-1, 
and relevant portions of the DESCP shall be submitted to the chief building off icial (CBO) for review  and approval. In 
addition, the project ow ner shall do all of the follow ing:
a. No later than ninety (90) days prior to start of site mobilization, the project ow ner shall submit a copy of the 
DESCP to the County of San Bernardino and the RWQCB for review  and comment. Both BLM’s Authorized Officer 
and the CPM shall consider comments received from San Bernardino County and RWQCB and approve the DESCP.
b. During construction, the project ow ner shall provide an analysis in the monthly compliance report on the 
effectiveness of the drainage-, erosion- and sedimentcontrol measures and the results of monitoring and 
maintenance activities.
c. Once operational, the project ow ner shall provide in the annual compliance report information on the results of 
storm w ater BMP monitoring and maintenance activities.
d. Provide BLM’s Authorized Officer and the CPM w ith tw o (2) copies each of all monitoring or 
compliance reports. 

X X X

7/1/2010 Approved 6/18/2010 10/4/2010
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Soil & Water
(Continued)

S&W-1
(continued)

Clearing and Grading: The plan shall provide a delineation of all areas to be cleared of vegetation, areas to be preserved, 
and areas w here vegetation w ould be cut to allow  clear movement of the heliostats. The plan shall provide elevations, 
slopes, locations, and extent of all proposed grading as show n by contours, cross-sections, cut/f ill depths or other means. 
The locations of any disposal areas, f ills, or other special features shall also be show n. Existing and proposed topography 
tying in proposed contours w ith existing topography shall be illustrated. The DESCP shall include a statement of the 
quantities of material excavated at the site, w hether such excavations or f ill is temporary or permanent, and the amount of 
such material to be imported or exported or a statement explaining that there w ould be no clearing and/or grading conducted 
for each element of the project. Areas of no disturbance shall be properly identif ied and delineated on the plan maps.
Soil Wind and Water Erosion Control: The plan shall address exposed soil treatments to be used during construction 
and operation of the proposed project for both road and non-road surfaces including 
specif ically identifying all chemical based dust palliatives, soil bonding, and w eighting agents appropriate for
use at the proposed project site that w ould not cause adverse effects to vegetation; BMPs shall include 
measures designed to prevent w ind and w ater erosion including application of chemical dust palliatives after 
rough grading to limit w ater use. All dust palliatives, soil binders, and w eighting agents shall be approved by
both BLM’s Authorized Officer and the CPM prior to use.
Project Schedule: The DESCP shall identify on the topographic site map the location of the site-specif ic 
BMPs to be employed during each phase of construction (initial grading, project element construction,
and f inal grading/stabilization). BMP implementation schedules shall be provided for each project element 
for each phase of construction.

The DESCP shall be consistent w ith the grading and drainage plan as required by Condition of Certif ication CIVIL-1, 
and relevant portions of the DESCP shall be submitted to the chief building off icial (CBO) for review  and approval. In 
addition, the project ow ner shall do all of the follow ing:
a. No later than ninety (90) days prior to start of site mobilization, the project ow ner shall submit a copy of the 
DESCP to the County of San Bernardino and the RWQCB for review  and comment. Both BLM’s Authorized Officer 
and the CPM shall consider comments received from San Bernardino County and RWQCB and approve the DESCP.
b. During construction, the project ow ner shall provide an analysis in the monthly compliance report on the 
effectiveness of the drainage-, erosion- and sedimentcontrol measures and the results of monitoring and 
maintenance activities.
c. Once operational, the project ow ner shall provide in the annual compliance report information on the results of 
storm w ater BMP monitoring and maintenance activities.
d. Provide BLM’s Authorized Officer and the CPM w ith tw o (2) copies each of all monitoring or 
compliance reports. 

X X X
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Soil & Water

S&W-1
(continued)

Best Management Practices: The DESCP shall show  the location, timing, and maintenance schedule of all erosion- and 
sediment-control BMPs to be used prior to initial grading, during project element excavation and construction, during f inal 
grading/stabilization, and after construction. BMPs shall include measures designed to control dust and stabilize construction 
access roads and entrances. The maintenance schedule shall include post-construction maintenance of treatment-control 
BMPs applied to disturbed areas follow ing construction.
Erosion Control Drawings: The erosion-control draw ings and narrative shall be designed, stamped and sealed by a 
professional engineer or erosion control specialist.
Agency Comments: The DESCP shall include copies of recommendations from the County of San Bernardino, California 
Department of Fish and Game (CDFG), and Lahontan Regional Water Quality Control Board (RWQCB).
Monitoring Plan: Monitoring activities shall include routine measurement of the volume of accumulated sediment in the 
onsite drainage ditches, and storm w ater diversions and the requirements specif ied in Appendix B, C,and D.

The DESCP shall be consistent w ith the grading and drainage plan as required by Condition of Certif ication CIVIL-1, 
and relevant portions of the DESCP shall be submitted to the chief building off icial (CBO) for review  and approval. In 
addition, the project ow ner shall do all of the follow ing:
a. No later than ninety (90) days prior to start of site mobilization, the project ow ner shall submit a copy of the 
DESCP to the County of San Bernardino and the RWQCB for review  and comment. Both BLM’s Authorized Officer 
and the CPM shall consider comments received from San Bernardino County and RWQCB and approve the DESCP.
b. During construction, the project ow ner shall provide an analysis in the monthly compliance report on the 
effectiveness of the drainage-, erosion- and sedimentcontrol measures and the results of monitoring and 
maintenance activities.
c. Once operational, the project ow ner shall provide in the annual compliance report information on the results of 
storm w ater BMP monitoring and maintenance activities.
d. Provide BLM’s Authorized Officer and the CPM w ith tw o (2) copies each of all monitoring or 
compliance reports. 

X X X

7/1/2010 Approved 6/18/2010 10/4/2010

Soil & Water

S&W-2 The project ow ner shall comply w ith the requirements specif ied in Appendix B, C, and D for dredge and f ill, w astew ater, 
and storm w ater discharges associated w ith construction and industrial activity. These requirements relate to discharges, 
or potential discharges, of w aste that could affect the quality of w aters of the state, and w ere developed in consultation 
w ith staff of the State Water Resources Control Board and/or the applicable California Regional Water Quality Control Board 
(hereafter "Water Boards"). It is the Commission's intent that these requirements be enforceable by both the Commission and 
the Water Boards. In furtherance of that objective, the Commission hereby delegates the enforcement of these 
requirements, and associated monitoring, inspection and annual fee collection authority, to the Water Boards. Accordingly, 
the Commission and the Water Board shall confer w ith each other and coordinate, as needed, in the enforcement of the 
requirements. The project ow ner shall pay the annual w aste discharge permit fee associated w ith this facility to the Water 
Boards. In addition, the Water Boards may "prescribe" these requirements as w aste
discharge requirements pursuant to Water Code Section 13263 solely for the purposes of enforcement, 
monitoring, inspection, and the assessment of annual fees, consistent w ith Public  Resources Code 
Section 25531, subdivision (c). The project ow ner shall develop, obtain both BLM’s Authorized Officer and 
CPM approval of, and implement a construction Storm Water Pollution Prevention Plan (SWPPP) for the 
construction of the project and an Industrial SWPPP for operation of the project.

At least sixty (60) days prior to construction, the project ow ner shall submit to both BLM’s Authorized Officer and 
the CPM a copy of the construction SWPPP for construction of the project for review  and approval.  
 At least sixty (60) days prior to commercial operation, the project ow ner shall submit to both BLM’s Authorized 
Officer and the CPM a copy of the Industrial SWPPP for operation of the project for review  and approval prior to 
commercial operation. The project ow ner shall retain a copy on site. The project ow ner shall submit copies to both 
BLM’s Authorized Officer and the CPM of all correspondence betw een the project ow ner and the Lahotan RWQCB 
regarding the WDRs for discharge of storm w ater associated w ith construction and industrial activity w ithin ten (10) 
days of its receipt or submittal. .

X X
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Soil & Water

S&W-3 Pre-Well Installation. The project ow ner shall construct and operate up to tw o onsite groundw ater w ells that produce w ater 
from the IVGB. The project ow ner shall ensure that the w ells are completed in accordance w ith all applicable state and local 
w ater w ell construction permits and requirements, including the San Bernardino County's Desert Groundw ater Management 
Ordinance. Prior to initiation of w ell construction activities, the project ow ner shall submit for review  and comment a w ell 
construction packet to the County of San Bernardino, in accordance w ith the County of San Bernardino Code Title 2, Division 
3, Chapter 6, Article 5, containing the documentation, plans, and fees normally required for the county’s w ell permit, w ith 
copies to both BLM’s Authorized Officer and the CPM. The project shall not construct a w ell or extract and use groundw ater 
until both BLM’s Authorized Officer and the CPM provides approval to construct and operate the w ell. 

Post-Well Installation. The project ow ner shall provide documentation to both BLM’s Authorized Officer and the CPM that the 
w ell has been properly completed. In accordance w ith California’s Water Code section 13754, 
the driller of the w ell shall submit to the DWR a Well Completion Report for each w ell installed. 

The project owner shall ensure the Well Completion Reports are submitted and shall ensure compliance with all county 
water well standards and requirements for the life of the wells. The project owner shall do all of the following:
1. No later than 180 days prior to the construction of the onsite groundwater wells, the project owner shall submit a 
Groundwater Monitoring and Management Plan to the County of San Bernardino for review and comment (see 
Condition of Certification Soil & Water - 6)
2. No later than sixty (60) days prior to the construction of the onsite groundwater wells, the project owner shall submit to 
both BLM’s Authorized Officer and the CPM a copy of the water well construction packet submitted to the County of San 
Bernardino for review and comment.
3. No later than thirty (30) days prior to the construction of the onsite water supply wells, the project owner shall submit a 
copy of any written  comments received from the County of San Bernardino indicating whether the proposed well 
construction activities comply with all county well requirements and meet the requirements established by the 
county’s water well permit program.
4. No later than sixty (60) days after installation of each well at the project site, the project owner shall provide to 
both BLM's Authorized Officer and the CPM copies of the Well Completion Reports submitted to the DWR by the
well dril ler. 
The project owner shall submit to the CPM with the Well Completion Report a copy of well dril l ing logs, water quality 
analyses, and any inspection reports.
5. During well construction and for the operational l ife of the well, the project owner shall submit two (2) copies each 
to BLM’s Authorized Officer and the CPM for review and approval any proposed well construction or operation 
changes.
6. The project owner shall provide BLM’s authorized officer and the CPM with (2) two copies each of all monitoring 
and other reports required for compliance with the County of San Bernardino water well standards and operation 
requirements.
7. No later than fifteen (15) days after completion of the onsite water supply wells, the  project owner shall submit 
documentation to BLM’s Authorized Officer and the CPM, confirming that well dril l ing activities were conducted in 
compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of Hazardous Wastes to Land, 
(23 CCR, sections 2510 et seq.) requirements and that any onsite dril l ing sumps used for project dril l ing activities
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Soil & Water

S&W-4 The proposed project’s use of groundw ater during each year of construction shall not exceed an average of 200 acre-feet 
per year over the forty-three (43) month construction period. Groundw ater use for operations activities shall not exceed 
100 acre-feet per year. Prior to the use of groundw ater for construction, the project ow ner shall install and maintain 
metering devices as part of the w ater supply and distribution system to document project w ater use and to monitor and 
record in gallons per day the total volume(s) of w ater supplied to the project from this w ater source. The metering devices 
shall be operational for the life of the project.

Beginning six (6) months after the start of construction, the project ow ner shall prepare a semi-annual summary of 
amount of w ater used for construction purposes. The summary shall include the monthly range and monthly 
average of daily w ater usage in gallons per day.
At least sixty (60) days prior to the start of construction of the proposed project, the project ow ner shall submit to 
both BLM’s Authorized Officer and the CPM a copy of evidence that metering devices have been installed and are 
operational. The project ow ner shall prepare an annual summary, w hich w ill include daily usage, monthly range and 
monthly average of daily w ater usage in gallons per day, and total w ater used on a monthly and annual basis in 
acre-feet. For years subsequent to the initial year of operation, the annual summary w ill also include the yearly 
range and yearly average w ater use by source. For calculating the total w ater use, the term “year” w ill correspond 
to the date established for the annual compliance report submittal.
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Soil & Water

S&W-5 The project owner shall ensure that the heliostats are designed and installed to withstand storm water scour as a result of a 100-
year storm event. The analysis of the storm event and resulting heliostat stabil ity will be provided within a Pylon Insertion Depth 
and Heliostat Stabil ity Report to be completed by the applicant. This analysis will incorporate results from site-specific 
geotechnical stabil ity testing, as well as hydrologic and hydraulic stormwater modeling performed by the applicant. The 
modeling will be completed using methodology and assumptions approved by the CPM and BLM’s Authorized Officer.

The basis for determination of pylon embedment depths shall employ a step-by-step D150 as identified below and 
approved by both the BLM’s Authorized Officer and the CPM: 
A. Determination of peak storm water flow within each sub-watershed from a 100-year event:
• Use of San Bernardino County (SBC) Hydrology Manual to specify hydrologic parameters to use in calculations; and
• HEC -1 and Flo-2D models will be developed to calculate storm flows from the mountain watersheds upstream of the 
project site, and flood flows at the project site, based upon hydrologic parameters from SBC. 
B. Determination of potential total pylon scour depth: 
• Potential channel erosion depths will be determined using the calculated design flows, as determined in A above, 
combined with the methodology presented in “FAN, An Alluvial Fan Flooding Computer Program, FEMA, 1990.”
• Potential local scour will be determined using the calculated design flows, as determined in A above, combined with 
the Federal Highway Administration (FHWA) equation for local bridge pier scour from the FHWA 2001 report, 
“Evaluating Scour at Bridges.”
C. The results of the scour depth calculations and pylon stabil ity testing will be used to determine the 
minimum necessary pylon embedment depth within the active portions of the alluvial fans. In the inactive 
portions of the alluvial fans that are not subject to channel erosion and local scour, the minimum pylon 
embedment depths will be based on the results of the pylon stabil ity testing. Active versus inactive areas 
of the alluvial fans will be determined from the USGS 2006 Open-File Report “Preliminary Surficial Geologic
Map of the Mesquite Lake 30’ x 60’ Quadrangle, California and Nevada” authored by Schmidt and 
McMackin and field observations.
D. The results of the calculated peak storm water flows and channel erosion and heliostat scour analysis 
together with the recommended heliostat installation depths shall be submitted to the BLM’s authorized 
officer and CPM for review and approval sixty (60) days before the start of heliostat installation

X
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Soil & Water

S&W-5
(Continued)

The Storm Water Damage Monitoring and Response Plan shall be submitted to both the BLM’s authorized office and 
CPM for review and approval and shall include the following:
• Detailed maps showing the installed location of all heliostats within each project phase;
• Description of the method of removing all soil spoils should any be generated;
• Each heliostat should be identified by a unique ID number marked to show initial ground surface at its base, and the 
depth of the pylon below ground;
• Minimum Depth Stabil ity Threshold to be maintained of pylons to meet long-term stabil ity for applicable wind, water 
and debris loading effects;
• Above and below ground construction details of a typical installed heliostat;
• BMPs to be employed to minimize the potential impact of broken mirrors to soil resources;
• Methods and response time of mirror cleanup and measures that may be used to mitigate further impact to soil 
resources from broken mirror fragments; and
• Monitoring, documenting, and restoring the Ivanpah playa surface when impacted by sedimentation or broken mirror 
shards.
A plan to monitor and inspect periodically, before first seasonal and after every storm event:
• Security and Tortoise Exclusion Fence: Inspect for damage and buildup of sediment or debris
• Heliostats within Drainages or subject to drainage overflow: Inspect for ti lting, mirror damage, depth of scour 
compared to pylon depth below ground and the Minimum Depth Stabil ity Threshold, collapse, and downstream
transport.
• Drainage Channels: Inspect for substantial migration or changes in depth, and transport of broken glass.
• Constructed Diversion Channels: Inspect for scour and structural integrity issues caused by erosion, and 
for sediment and debris buildup.
• Ivanpah Playa Surface: Inspect for changes in the surface texture and quality from sediment buildup, 
erosion, or broken glass.
Short-Term Incident-Based Response:
• Security and Tortoise Exclusion Fence: repair damage, and remove built-up of sediment and debris.
• Heliostats: Remove broken glass, damaged structure, and wiring from the ground, and for pylons no longer 

              

X

2013 Not yet 
started

Soil & Water

S&W-5
(Continued)

• Drainage Channels: no short-term response necessary unless changes indicate risk to facil ity structures.
• Constructed Diversion Channels: repair damage, maintain erosion control measures and remove built-up sediment 
and debris.
Long-Term Design-Based Response:
• Propose operation/BMP modifications to address ongoing issues. Include proposed changes to monitoring and 
response procedures, frequency, or standards.
• Replace/reinforce pylons no longer meeting the Minimum Depth Stabil ity Threshold or remove the mirrors to avoid 
exposure for broken glass.
• Propose design modifications to address ongoing issues. This may include construction of active storm water 
management diversion channels and/or detention ponds.
• Inspection, short-term incident response, and long-term design-based response may
include activities both inside and outside of the approved right-of-way. For activities outside of the approved right-of-
way, the applicant will notify BLM and acquire environmental review and approval before field activities begin.

At least sixty (60) days prior to construction, the project owner shall submit to both BLM’s Authorized Officer 
and the CPM a copy of the Pylon Insertion Depth and Heliostat Stabil ity Report for review and approval prior to
construction. At least sixty (60) days prior to commercial operation, the project owner shall submit to both BLM’s 
Authorized 
Officer and the CPM a copy of the Storm Water Damage Monitoring and Response Plan for review and approval 
prior to commercial operation. The project owner shall retain a copy of this plan onsite at the power plant at all 
times. The project owner shall prepare an annual summary of the number of heliostats failed, cause of the failure,

X

2013 Not yet 
started

Soil & Water

S&W-6 The project ow ner shall submit a Groundw ater Level Monitoring and Reporting Plan to both BLM’s Authorized Officer and the 
CPM for review  and approval and to San Bernardino County for review  and comment regarding consistency w ith the County 
of San Bernardino Code Title 2, Division 3, Chapter 6, Article 5 (Desert Groundw ater Management Ordinance). The 
Groundw ater Level Monitoring and Reporting Plan shall provide a description of the methodology for monitoring background 
and site groundw ater levels. Monitoring shall include pre-construction, construction, and project operation w ater use. The 
primary objective for the monitoring is to establish pre-construction and project related groundw ater level that can be 
quantitatively compared against observed and simulated levels near the project pumping w ell and near potentially impacted 
existing w ells.
Prior to project construction, monitoring shall commence to establish preconstruction base-line conditions and shall 
incorporate the existing monitoring and reporting data collected for the Primm Valley Golf Club. The monitoring netw ork shall 
be designed to incorporate the ongoing monitoring and reporting program 
established for the Primm Valley Golf Course. The monitoring plan and netw ork may make use of existing w ells
in the basin that w ould satisfy the requirements for the monitoring program.

The project owner shall complete the following:
1. At least three (3) months prior to construction, a Groundwater Level Monitoring and Reporting Plan shall be 
submitted to the County of San Bernardino for review and comment before completion of Condition of Certification 
Soil & Water -3, and a copy of the County’s comments and the plan shall be submitted to both BLM’s Authorized Officer 
and the CPM for review and approval. The plan shall include a scaled map showing the site and vicinity, existing well 
locations, and proposed monitoring locations (both existing wells and new monitoring wells proposed for construction). 
The map shall also include relevant natural and manmade features (existing and proposed as part of this project). The 
plan also shall provide: (1) well construction information and borehole l ithology for each existing well proposed for use 
as a monitoring well; (2) description of proposed dril l ing and well installation methods; (3) proposed monitoring well 
design; and, (4) schedule for completion of the work.
2. At least two (2) months prior to construction, a Well Monitoring Installation and Groundwater Level Network Report 
shall be submitted to both BLM’s Authorized Officer and the CPM. The report shall include a scaled 
map showing the final monitoring well network. It shall document the dril l ing methods employed, provide individual
well construction as-builds, borehole l ithology recorded from the dril l cuttings, well development, and well survey 
results. The well survey shall measure the location and elevation of the top of the well casing and reference point 
for all water level measurements, and shall include the coordinate system 
and datum for the survey measurements. Additionally, the report shall describe the water level monitoring 
equipment employed in the wells and document their deployment and use.
3. As part of the monitoring well network development, all newly constructed monitoring wells shall be permitted 
and constructed consistent with San Bernardino County and State specifications.
4. At least two (2) months prior to project construction, all water level monitoring data shall be provided to both 
BLM’s Authorized Officer and the CPM.
The data transmittal shall include an assessment of pre-project water level trends, a summary of available 
climatic information (monthly average temperature and rainfall records from the nearest weather station), and a 
comparison and assessment of water level data relative to the assumptions and spatial levels simulated by the 
applicant's groundwater model. 
5. After project construction and during project operations, the project owner shall submit the monitoring data 
annually to both BLM’s Authorized Office and the CPM.The summary shall document water level monitoring 
methods, the water level data, water level plots, and a comparison between pre- and post-project start-up water
level trends  The report shall also include a summary of actual water use conditions  monthly climatic 

X X X
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S&W-7 The project ow ner shall recycle and reuse all process w astew ater streams to the extent practicable. Prior to transport and 
disposal of any facility operation w astew aters that are not suitable for treatment and reuse onsite, the project ow ner shall 
test and classify the stored w astew ater to determine proper management and disposal requirements. The project manager 
shall ensure that the w astew ater is transported and disposed of in accordance w ith the w astew ater’s characteristics and 
classif ication and all applicable LORS (including any CCR Title 22 Hazardous Waste and Title 23 Waste Discharges to Land 
requirements).

Prior to transport and disposal of any facility operation w astew aters that are not suitable for treatment and reuse 
onsite, the project ow ner shall test and classify the stored w astew ater to determine proper management and 
disposal requirements. The project manager shall ensure that the w astew ater is transported and disposed of in 
accordance w ith the w astew ater’s characteristics and classif ication and all applicable LORS (including any CCR 
Title 22 Hazardous Waste and Title 23 Waste Discharges to Land requirements).

X

TBD As needed

Soil & Water

S&W-8 Prior to the start of construction of the sanitary w aste system, the project ow ner shall submit to the County of San 
Bernardino for review  and comment, and to both the BLM's authorized off icer and CPM for review  and approval, plans  for 
the construction and operation of the project’s proposed sanitary w aste septic system and leach f ield. These plans shall 
comply w ith the requirements set forth in County of San Bernardino codes and Appendices B, C, and D. Project construction 
shall not proceed until both BLM’s Authorized Officer and the CPM have approved the plans. The project ow ner shall remain 
in compliance w ith the San Bernardino County code requirements for the life of the project.

Sixty (60) days prior to the start of commercial operations, the project ow ner shall submit to the County of San 
Bernardino appropriate fees and plans for review  and comment for the construction and operation of the project’s 
sanitary w aste septic system and leach f ield. A copy of these plans shall be submitted to both the BLM’s authorized 
off icer and CPM for review  and approval. The plans shall demonstrate compliance w ith the sanitary w aste disposal 
facility requirements of County of San Bernardino and Appendices B, C, and D. X

2013 Not yet 
started
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Sociology
SOCIO-1 The project ow ner shall pay a statutory school development fee of at least $3,195 to the Baker Valley Unif ied School District 

as required by Education Code Section 17620. Socioeconomics 10
 At least 30 days prior to start of project construction, the project ow ner shall provide the Compliance Project 
Manager (CPM) proof of payment of the statutory school development fee. X 10/1/2010 Approved 10/5/2010 10/7/2010

Facility 
Design

STRUCT-1 Prior to the start of any increment of construction of any major structure or component listed in Facility Design Table 2 of 
Condition of Certif ication GEN-2, above, the project ow ner shall submit to the CBO for design review  and approval the 
proposed lateral force procedures for project structures and the applicable designs, plans, and draw ings for project 
structures. Proposed lateral force procedures, designs, plans, and draw ings shall be those for the follow ing items (from 
Table 2, above):
1. Major project structures;
2. Major foundations, equipment supports, and anchorage; and
3. Large f ield-fabricated tanks.
Construction of any structure or component shall not begin until the CBO has approved the lateral force procedures to be 
employed in designing that structure or component.
The project ow ner shall:
1. Obtain approval from the CBO of lateral force procedures proposed for project structures;

At least 60 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of any 
increment of construction of any structure or component listed in Facility Design Table 2 of Condition of Certif ication 
GEN-2, above, the project ow ner shall submit to the CBO the above f inal design plans, specif ications, and 
calculations, w ith a copy of the transmittal letter to BLM’s Authorized Officer and the CPM.
The project ow ner shall submit to BLM’s Authorized Officer and the CPM, in the next monthly compliance report, a 
copy of a statement from the CBO that the proposed structural plans, specif ications, and calculations have been 
approved and comply w ith the requirements set forth in applicable engineering LORS. X

2011 Ongoing 
Mulitiple 

submittals 
required

Facility 
Design

STRUCT-1
(Continued)

2. Obtain approval from the CBO for the f inal design plans, specif ications, calculations, soils reports, and applicable quality 
control procedures. If  there are conflicting requirements, the more stringent shall govern (for example, highest loads, or 
low est allow able stresses shall govern). All plans, calculations, and specif ications for foundations that support structures 
shall be f iled concurrently w ith the structure plans, calculations, and specif ications (2007 CBC, Appendix Chapter 1, section 
109.6, Approval Required);
3. Submit to the CBO the required number of copies of the structural plans, specif ications, calculations, and other required 
documents of the designated major structures prior to the start of on-site fabrication and installation of each structure, 
equipment support, or foundation (2007 California Administrative Code, section 4-210, Plans, Specif ications, Computations 
and Other Data);
4. Ensure that the f inal plans, calculations, and specif ications clearly reflect the inclusion of approved criteria, assumptions, 
and methods used to develop the design. The f inal designs, plans, calculations, and specif ications shall be signed and 
stamped by the responsible design
engineer (2007 CBC, Appendix Chapter 1, section 106.3.4, Design Professional in Responsible Charge); and
5. Submit to the CBO the responsible design engineer’s signed statement that the f inal design plans conform 
to applicable LORS (2007 CBC, Appendix Chapter 1, section 106.3.4, Design Professional in Responsible
Charge).

At least 60 days (or w ithin a project ow ner- and CBO-approved alternative time frame) prior to the start of any 
increment of construction of any structure or component listed in Facility Design Table 2 of Condition of Certif ication 
GEN-2, above, the project ow ner shall submit to the CBO the above f inal design plans, specif ications, and 
calculations, w ith a copy of the transmittal letter to BLM’s Authorized Officer and the CPM.
The project ow ner shall submit to BLM’s Authorized Officer and the CPM, in the next monthly compliance report, a 
copy of a statement from the CBO that the proposed structural plans, specif ications, and calculations have been 
approved and comply w ith the requirements set forth in applicable engineering LORS.

X

8/20/2010 Approved 8/20/2010 9/2/2010

Facility 
Design

STRUCT-2 The project ow ner shall submit to the CBO the required number of sets of the follow ing documents related to w ork that has 
undergone CBO design review  and approval:
1. Concrete cylinder strength test reports (including date of testing, date sample taken, design concrete strength, tested 
cylinder strength, age of test, type and size of sample, location and quantity of concrete placement from w hich sample w as 
taken, and mix design designation and
parameters);
2. Concrete pour sign-off sheets;
3. Bolt torque inspection reports (including location of test, date, bolt size, and recorded torques);
4. Field w eld inspection reports (including type of w eld, location of w eld, inspection of non-destructive testing [NDT] 
procedure and results, w elder
qualif ications, certif ications, qualif ied procedure description or number [ref: AWS}); and
5. Reports covering other structural activities requiring special inspections shall be in accordance w ith the 2007 CBC, 
Chapter 17, section 1704, Special Inspections, and Section 1709.1, Structural Observations.

If a discrepancy is discovered in any of the above data, the project ow ner shall, w ithin 5 days, prepare and submit 
an NCR describing the nature of the discrepancies and the proposed corrective action to the CBO, w ith a copy of 
the transmittal letter to BLM’s Authorized Officer and the CPM (2007 CBC, Chapter 17, section 1704.1.2, Report 
Requirements). The NCR shall reference the condition(s) of certif ication and the applicable CBC chapter and section. 
Within 5 days of resolution of the NCR, the project ow ner shall submit a copy of the corrective action to the CBO 
and the CPM.
The project ow ner shall transmit a copy of the CBO’s approval or disapproval of the corrective action to BLM’s 
Authorized Officer and the CPM w ithin 15 days. If  disapproved, the project ow ner shall advise BLM’s Authorized 
Officer and the CPM, w ithin 5 days, the reason for disapproval, and the revised corrective action to obtain CBO’s 
approval.

X

As needed As needed

Facility 
Design

STRUCT-3 The project ow ner shall submit to the CBO design changes to the f inal plans required by the 2007 CBC, including the revised 
draw ings, specif ications, calculations, and a complete description of, and supporting rationale for, the proposed changes 
and shall give to the CBO prior notice of the intended f iling (2007 CBC, Appendix Chapter 1, section 106.1, Submittal 
Documents; section 106.4, Amended Construction Documents; 2007 California Administrative Code, section 4-215, Changes 
in Approved Draw ings and Specif ications).

On a schedule suitable to the CBO, the project ow ner shall notify the CBO of the intended f iling of design changes 
and shall submit the required number of sets of revised draw ings and the required number of copies of the other 
abovementioned documents to the CBO, w ith a copy of the transmittal letter to BLM’s Authorized Officer and the 
CPM. The project ow ner shall notify BLM’s Authorized Officer and the CPM, via the monthly compliance report, w hen 
the CBO has approved the revised plans.

X

As needed As needed

Facility 
Design

STRUCT-4 Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts specif ied in the 2007 CBC, 
Chapter 3, Table 307.1(2),shall, at a minimum, be designed to comply w ith the requirements of that chapter.

At least 30 days (or w ithin a project ow ner- and CBO-approved alternate time frame) prior to the start of installation 
of the tanks or vessels containing the above-specif ied quantities of toxic or hazardous materials, the project ow ner 
shall submit to the CBO for design review  and approval f inal design plans, specif ications, and calculations, including 
a copy of the signed and stamped engineer’s certif ication. 
The project ow ner shall send copies of the CBO approvals of plan checks to BLM’s Authorized Officer and the CPM 
in the follow ing monthly compliance report. The project ow ner shall also transmit a copy of the CBO’s inspection 
approvals to BLM’s Authorized Officer and the CPM in the monthly compliance report follow ing completion of any 
inspection.

X

TBD Not yet 
started

Traffic & 
Transport.

TRANS-1 Prior to start of construction of the ISEGS, the project ow ner shall prepare and implement a Traff ic Control Plan (TCP) for 
ISEGS construction and operation traff ic. The TCP shall address the movement of w orkers, vehicles, and materials, including 
arrival and departure schedules, and designated w orkforce and delivery routes. 
The project ow ner shall consult w ith the County of San Bernardino and the Caltrans District 
8 off ice in the preparation and implementation of the Traff ic Control Plan and shall submit the proposed 
Traff ic Control Plan to the County of San Bernardino and the Caltrans District 8 off ice in suff icient time for
review  and comment and to BLM’s Authorized Officer and the Energy Commission Compliance Project
Manager (CPM) for review  and approval prior to the proposed start of construction and implementation of
the plan. BLM’s Authorized Officer and the CPM shall review  and approve the TCP or identify any 
material deficiencies w ithin thirty (30) days of receipt. The project ow ner shall provide a copy of any 
w ritten comments from the County of San Bernardino and the Caltrans District 8 off ice and any 
changes to the Traff ic Control Plan to BLM’s Authorized Officer and the CPM prior to the proposed start 
of construction.

At least 90 calendar days prior to the start of construction, including any grading or site remediation on the power plant 
site or its associated easements, the project owner shall submit the proposed traffic control plan to the County of San 
Bernardino and the Caltrans District 8 office for review and comment and to BLM’s Authorized Officer and the CPM for 
review and approval. The project owner shall also provide BLM’s Authorized Officer and the CPM with a copy of the 
transmittal letter to the County of San Bernardino and the Caltrans District 8 office requesting review and comment.
At least 30 calendar days prior to the start of construction, the project owner shall provide copies of any comment letters 
received from either the County of San Bernardino and the Caltrans District 8 office, along with any changes to the 
proposed traffic control plan to BLM’s Authorized Officer and the CPM for review and approval.
The Traffic Control Plan shall include:
• providing an incentive program to encourage construction workers to use van or bus service;
• l imiting truck deliveries to the project site on Fridays to mornings only so they occur before 12:00 noon ;
• redirection of construction traffic with a flag person as necessary to ensure traffic safety and minimize 
interruptions to non-construction related traffic flow;
• signage, l ighting, and traffic control device placement at the project construction site and laydown areas;
• signage along eastbound and westbound Yates Well Road and at the entrance of each of the I-15 northbound 
and southbound off-ramps at Yates Well Road notifying drivers of construction traffic throughout the duration of 
the construction period;
• signage and detours to redirect traffic from Colosseum Road during construction activities related to roadway 
realignment and pipeline installation in and across the Colosseum Road right of way;
• a Heavy Haul Plan addressing the transport and delivery of heavy and oversized loads requiring permits from
Caltrans or other state and federal agencies;
• a work schedule and end-of-shift departure plan will be implemented to l imit Friday departures from the site, 
t l i  th t  L  V  t  12  f  hi l   th  i t  b t  12 00  d 10 00 PM 

X

6/16/2010 Approved 6/18/2010 10/7/2010

Traffic & 
Transport.

TRANS-2 The project ow ner shall restore all public roads, easements, and rights-of-w ay that have been damaged due to project-
related construction activities to original or near-original condition in a timely manner, as directed by the BLM’s Authorized 
Officer and CPM. The project ow ner’s use of Yates Well Road shall not diminish the rights or use of the road by other BLM 
authorized users. Repairs and restoration of access roads may be required at any time during the construction phase of the 
project to assure safe ingress and egress.
Prior to the start of site mobilization, the project ow ner shall consult w ith the County of San Bernardino and Caltrans District 
8 and notify them of the proposed schedule for project construction. The purpose of this notif ication is to request that the 
County of San Bernardino and Caltrans consider postponement of public right-of-w ay repair or improvement activities in 
areas affected by project construction until construction is completed and to coordinate w ith the project ow ner regarding 
any concurrent construction related activities that are planned or in progress and cannot be postponed.

At least 30 days prior to the start of mobilization, the project ow ner shall photograph or videotape all affected public 
roads, easements, and right-of-w ay segment(s) and/or intersections and shall provide BLM’s Authorized Officer, 
the CPM, the affected local jurisdiction(s) and Caltrans (if  applicable) w ith a copy of these images. The project 
ow ner shall rebuild, repair and maintain all public roads, easements, rights of-w ay in a usable condition throughout 
the construction phase of the project.
Prior to the start of site mobilization, the project ow ner shall consult w ith the County of San Bernardino and Caltrans 
District 8 and notify them of the proposed schedule for project construction. The purpose of this notif ication is to 
request that the County of San Bernardino and Caltrans consider postponement of public right-of-w ay repair or 
improvement activities in areas affected by project construction until construction is completed and to coordinate 
w ith the project ow ner regarding any concurrent construction-related activities that are planned or in progress and 
cannot be postponed.
Within 60 calendar days after completion of construction, the project ow ner shall meet w ith BLM’s 
Authorized Officer and the CPM, the County of San Bernardino and Caltrans District 8 to identify 
sections of public right-of-w ay to be repaired. At that time, the project ow ner shall establish a 
schedule to complete the repairs and to receive approval for the action(s). Follow ing completion 
of any public right-of-w ay repairs, the project ow ner shall provide a letter signed by the County of 
San Bernardino and Caltrans District 8 stating their satisfaction w ith the repairs to BLM’s 
Authorized Officer and the CPM.

X

8/10/2010 Approved 6/24/2010 9/2/2010
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Traffic & 
Transport.

TRANS-3 The project ow ner shall prepare a Heliostat Positioning Plan that w ould avoid potential for human health and safety hazards 
from solar radiation exposure. 

Within 90 days before commercial operation of any of the three ISEGS pow er plants, the project ow ner shall submit 
the Heliostat Positioning Plan to BLM's Authorized Officer and the CPM for review  and approval. The project ow ner 
shall also submit the plan to CalTrans, FAA, San Bernardino County, the San Bernardino Associated Governments 
(the transportation planning agency for San Bernardino County) and the Clark County Department of Aviation for 
review  and comment and forw ard any comments received to BLM's Authorized Officer and the CPM. The Heliostat 
Positioning Plan shall accomplish the follow ing:
1. Identify the heliostat movements and positions (including reasonably possible malfunctions) that could result in 
potential exposure of observers at various locations including in aircraft, motorists, pedestrians and hikers in the 
Clark Mountains to reflected solar radiation from heliostats;
2. Describe w ithin the HPP how  programmed heliostat operation w ould avoid potential for human health and safety 
hazards at locations of observers as attributable to momentary solar radiation exposure greater than the Maximum 
Permissible Exposure of 10 kw /m2 (for a period of 0.25
second or less).
3. Prepare a monitoring plan that w ould: a) obtain f ield measurements in response to legitimate 
complaints; b) verify that the Heliostat Positioning Plan w ould avoid potential for human health 
and safety hazards including temporary and permanent blindness at locations of observers; and
c) provide requirements and procedures to document, investigate and resolve legitimate complaints
regarding glare.
4. The monitoring plan should be coordinated w ith the FAA, U.S. Department of the Navy, CalTrans,
CHP, and Clark County Department of Aviation inrelation to the proposed Southern Nevada
Supplemental Airport and beupdated on an annual basis for the f irst 5 years, and at 2-year intervals
thereafter for the life of the project.

X

2013 Not yet 
started

Traffic & 
Transport.

TRANS-4 The project ow ner shall prepare a Pow er Tow er Luminance Monitoring Plan to provide procedures to conduct periodic 
monitoring and to document, investigate and resolve complaints regarding distraction effects to aviation, vehicular and 
pedestrian traff ic associated w ith the pow er tow ers.

Within 60 days prior to commercial operation of the first ISEGS power plant to become operational, the project owner 
shall provide a Power Tower Luminance Monitoring Plan applicable for the ISEGS Project for review and approval by 
BLM’s Authorized Officer and the CPM. The plan shall specify procedures to document, investigate and resolve 
complaints regarding glare, and report these to BLM’s Authorized Officer and the CPM within 10 days of receiving a 
complaint. 
The project owner shall evaluate the effects of the intensity of the luminance of l ight reflected from the power tower 
receivers for the following scenarios:
A. Within 90 days following commercial operation;
B. After the initial 5 years of operation;
C. If a major design change is implemented that results in an increase of the reflective luminance of the power towers 
for each of the three ISEGS power plants (Ivanpah 1, 2 and 3); and
D. After receiving a legitimate complaint regarding a distraction associated with the power towers.
The Power Tower Luminance Monitoring Plan shall include provisions for the following:
1. Coordination of luminance evaluations with the FAA, U.S. Department of the Navy, CalTrans, CHP, and with Clark 
County Department of Aviation in relation to the proposed Southern Nevada Supplemental Airport;
2. Reporting within 30 days after completing luminance measurements required under this plan; the project 
owner shall submit a summary report to FAA, U.S. Department of the Navy, CalTrans, San Bernardino County, 
SANBAG, CHP and Clark County 
Department of Aviation for review and comment, and to BLM’s Authorized Officer and the CPM for review and 
approval.
3. Measurement of luminance at the locations where any distraction effects have been reported and at the locations 
nearest the power towers from the four sides of the power plant boundaries, and the nearest public road, which 
may be substituted for one of the sides of the power tower of each of the three power plants during the time of day
when values would be highest;
4. Measurement of luminance using an il luminance meter, photometer, or similar device and reporting of data in 
photometric units; themeasurements are intended to provide a relative and quantifiable measure of luminance 
that can be associated with any observed and reported distraction effect from the power tower receivers that

X

2013 Not yet 
started

Traffic & 
Transport.

TRANS-4
(continued)

5. Provisions for identifying and implementing appropriate mitigation measures if reported distraction is determined to 
be legitimate and if power tower luminance is determined to be causing a safety concern; The project owner shall 
consider and propose any reasonable mitigation measures that are technically and financially feasible. The mitigation 
measures may include surface treatment or material changes to increase absorption and reduce reflectivity of the power 
tower receivers, road signage, screening or other reasonable measures.
6. Post-mitigation verification; Within 30 days following the implementation of mitigation measures designed to reduce 
reflectivity of the power towers, the project owner shall repeat the luminance measurements to demonstrate the 
effectiveness of mitigation measures and prepare a supplemental survey report for review and comment by FAA, U.S. 
Department of the Navy, CalTrans, San Bernardino County, SANBAG, CHP and Clark County Department of Aviation, 
and for review and approval by BLM’s Authorized Officer and the CPM

X

2013 Not yet 
started

Traffic & 
Transport.

TRANS-5 The project ow ner shall ensure that each pow er tow er is marked and lighted according to the recommendations included in 
the FAA aeronautical study performed for each tow er. Additionally, the project ow ner shall submit FAA Form 7460-2 Part II, 
Notice of Actual Construction or Alteration, to the FAA w ithin 5 days of completion of construction of the tow er to its 
greatest height.
The project ow ner shall provide evidence of compliance w ith FAA Advisory circular 70/7460-1 K Change 2, Obstruction 
Marking and Lighting by submitting a copy of Form 7460-2 to BLM’s Authorized Officer and the CPM for review  and approval 
upon completion of construction or each pow er tow er.

Within 5 days of completion of construction of each of the seven pow er tow ers, the project ow ner shall submit the 
above referenced evidence to BLM’s Authorized Officer and the CPM for review  and approval

X

2013 Not yet 
started

Traffic & 
Transport.

TRANS-6 Prior to start-up and testing activities of the plant and all related facilities, the project ow ner shall coordinate w ith the FAA to 
notify all pilots using the airspace in the vicinity of the ISEGS of potential air hazards from turbulence. 

At least 60 days prior to start of project operation, the project ow ner shall submit to BLM’s Authorized Officer and 
the CPM for review  a letter from the FAA show ing compliance w ith these measures. The notif ication activities 
w ould include, but not be limited to (1) issuing a notice to airmen (NOTAM) of the identif ied air hazard, 2) updating all 
applicable FAA-approved airspace charts to indicate that plume hazards could exist up to an altitude of 1,350 feet 
above the ground surface, and 3) requesting FAA to require pilots to avoid direct overf light of the ISEGS site at or 
below  this altitude during daylight hours.

X

2013 Not yet 
started

Transmission 
System 

Engineering

TSE-1 The project ow ner shall furnish to BLM’s Authorized Officer and the Compliance Project Manager (CPM) and to the Chief 
Building Official (CBO) a schedule of transmission facility design submittals, a Master Draw ing List, a Master Specif ications 
List, and a Major Equipment and Structure List. The schedule shall contain a description and list of proposed submittal 
packages for design, calculations, and specif ications for major structures and equipment. To facilitate audits by BLM and 
Energy Commission staff, the project ow ner shall provide designated packages to BLM’s Authorized Officer and the CPM 
w hen requested

At least 60 days prior to the start of construction (or a lesser number of days mutually agreed to by the project 
ow ner and the CBO), the project ow ner shall submit the schedule, a Master Draw ing List, and a Master 
Specif ications List to the CBO, BLM’s Authorized Officer and to the CPM. The schedule shall contain a description 
and list of proposed submittal packages for design, calculations, and specif ications for major structures and 
equipment (see a list of major equipment in Table 1: Major Equipment List below ). Additions and deletions shall be 
made to the table only w ith CPM, BLM’s Authorized Officer and CBO approval. The project ow ner shall provide 
schedule updates in the Monthly Compliance Report.

TRANSMISSION SYSTEM ENGINEERING Table 1
Major Equipment List
Breakers
Step-Up Transformer
Sw itchyard
Busses
Surge Arrestors
Disconnects
Take Off Facilities
Electrical Control Building
Sw itchyard Control Building
Transmission Pole/Tow er
Grounding System

X X

8/13/2010 Approved 7/16/2010 9/2/2010
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Transmission 
System 

Engineering

TSE-2 Prior to the start of construction, the project ow ner shall assign an electrical engineer and at least one of each of the 
follow ing to the project:
A) a civil engineer; 
B) a geotechnical engineer or a civil engineer experienced and know ledgeable in the practice of soils engineering; 
C) a design engineer w ho is either a structural engineer or a civil engineer fully competent and proficient
in the design of pow er plant structures and equipment supports; or 
D) a mechanical engineer. (Business and Professions Code Sections 6704 et seq. require state registration to practice as a 
civil engineer or structural engineer in California.
The tasks performed by the civil, mechanical, electrical, or design engineers may be divided betw een tw o or more 
engineers, as long as each engineer is responsible for a particular segment of the project (e.g., proposed earthw ork, civil 
structures, pow er plant structures, equipment support). No segment of the project shall have more than one responsible 
engineer. The transmission line may be the responsibility of a separate California-registered electrical engineer. The civil, 
geotechnical or civil, and design engineer assigned in conformance w ith
Facility Design condition GEN-5, may be responsible for design and review  of the TSE facilities.

At least 30 days prior to the start of rough grading (or a lesser number of days mutually agreed to by the project 
ow ner and the CBO), the project ow ner shall submit to the CBO for review  and approval, the names, qualif ications, 
and registration numbers of all the responsible engineers assigned to the project. The project ow ner shall notify 
BLM’s Authorized Officer and the CPM of the CBO’s approvals of the engineers w ithin f ive days of the approval.
If  the designated responsible engineer is subsequently reassigned or replaced, the project ow ner has f ive days in 
w hich to submit the name, qualif ications, and registration number of the new ly assigned engineer to the CBO for 
review  and approval. The project ow ner shall notify BLM’s Authorized Officer and the CPM of the CBO’s approval of 
the new  engineer w ithin f ive days of the approval. X

9/15/2010 Approved 5/28/2010 9/2/2010

Transmission 
System 

Engineering

TSE-2
(Continued)

The project ow ner shall submit to the CBO for review  and approval, the names, qualif ications, and registration numbers of all 
engineers assigned to the project. If  any one of the designated engineers is subsequently reassigned or replaced, the 
project ow ner shall submit the name, qualif ications, and registration number of the new ly assigned engineer to the CBO for 
review  and approval. The project ow ner shall notify BLM’s Authorized Officer and the CPM of the CBO’s approval of the 
new  engineer. This engineer shall be authorized to halt earthw ork and to require changes if  site conditions are unsafe or do 
not conform w ith predicted conditions used as a basis for design of earthw ork or foundations.
The electrical engineer shall:
1. Be responsible for the electrical design of the pow er plant sw itchyard, outlet and termination facilities; and
2. Sign and stamp electrical design draw ings, plans, specif ications, and

At least 30 days prior to the start of rough grading (or a lesser number of days mutually agreed to by the project 
ow ner and the CBO), the project ow ner shall submit to the CBO for review  and approval, the names, qualif ications, 
and registration numbers of all the responsible engineers assigned to the project. The project ow ner shall notify 
BLM’s Authorized Officer and the CPM of the CBO’s approvals of the engineers w ithin f ive days of the approval.
If  the designated responsible engineer is subsequently reassigned or replaced, the project ow ner has f ive days in 
w hich to submit the name, qualif ications, and registration number of the new ly assigned engineer to the CBO for 
review  and approval. The project ow ner shall notify BLM’s Authorized Officer and the CPM of the CBO’s approval of 
the new  engineer w ithin f ive days of the approval.

X

9/15/2010 Approved 5/28/2010 9/2/2010

Transmission 
System 

Engineering

TSE-3 If any discrepancy in design and/or construction is discovered in any engineering w ork that has undergone CBO design 
review  and approval, the project ow ner shall document the discrepancy and recommend corrective action (California 
Building Code, 1998, Chapter 1, Section 108.4, Approval Required; Chapter 17, Section 1701.3, Duties and Responsibilities of 
the Special Inspector; Appendix Chapter 33, Section 3317.7, Notif ication of Noncompliance). The discrepancy documentation 
shall become a controlled document and shall be submitted to the CBO for review  and approval and shall reference this 
condition of certif ication.

The project ow ner shall submit a copy of the CBO’s approval or disapproval of any corrective action taken to 
resolve a discrepancy to BLM’s Authorized Officer and the CPM w ithin 15 days of receipt. If  disapproved, the 
project ow ner shall advise BLM’s Authorized Officer and the CPM, w ithin f ive days, the reason for disapproval, and 
the revised corrective action required obtaining the CBO’s approval.
- 

X

As needed As needed

Transmission 
System 

Engineering

TSE-4 For the pow er plant sw itchyard, outlet line, and termination, the project ow ner shall not begin any increment of construction 
until plans for that increment have been approved by the CBO. These plans, together w ith design changes and design 
change notices, shall remain on the site for one year after completion of construction. The project ow ner shall request that 
the CBO inspect the installation to ensure compliance w ith the requirements of applicable LORS. The follow ing activities shall 
be reported in the Monthly Compliance Report:
- Receipt or delay of major electrical equipment;
- Testing or energization of major electrical equipment; and
 - The number of electrical draw ings approved, submitted for approval, and still to be submitted.

At least 30 days prior to the start of each increment of construction (or a lesser number of days mutually agreed to 
by the project ow ner and the CBO), the project ow ner shall submit to the CBO for review  and approval the f inal 
design plans, specif ications, and calculations for equipment and systems of the pow er plant sw itchyard, outlet line, 
and termination, including a copy of the signed and stamped statement from the responsible electrical engineer 
attesting to compliance w ith the applicable LORS, and send BLM’s Authorized Officer and the CPM a copy of the 
transmittal letter in the next Monthly Compliance Report.

X

2011 Not yet 
started

Transmission 
System 

Engineering

TSE-5 The project ow ner shall ensure that the design, construction, and operation of the proposed transmission facilities w ill 
conform to all applicable LORS, including the requirements listed below . The project ow ner shall submit the required number 
of copies of the design draw ings and calculations as determined by the CBO.
A. The Ivanpah 1 w ill be interconnected to the SCE grid via a 115 kV segment of approximately 5,800 feet long single circuit. 
The Ivanpah #2 w ill be interconnected to the SCE grid via a 115 kV single circuit segment approximately 3900 feet long single 
circuit and an approximately 1400 feet long double circuit 115 kV generator tie-line.  
The Ivanpah #3 115 kV generator tie line w ould be approximately 14,100 feet long w hich w ould merge into a 115kV double 
circuit w ith the Ivanpah #2 generator tie line. The proposed Ivanpah substation w ould use a double bus breaker- and a half 
configuration w ith 3-bays and 5 positions or other configuration as may be approved by SCE..
B. The pow er plant outlet line shall meet or exceed the electrical, mechanical, civil, and structural requirements
of General Order 98 or National Electric Safety Code (NESC), Title 8 of the California Code and Regulations 
(Title 8), Articles 35, 36, and 37 of  CPUC General Order 95the “High Voltage Electric Safety Orders”, 
California ISO standards, National Electric Code (NEC), and related industry standards.
C. Breakers and busses in the pow er plant sw itchyard and other sw itchyards,w here applicable, 
shall be sized to comply w ith a short-circuit analysis.
D. Outlet line crossings and line parallels w ith transmission and distributionfacilities shall be 
coordinated w ith the transmission line ow ner and comply w ith the ow ner’s standards.
E. The project conductors shall be sized to accommodate the full output from the project.
F. Termination facilities shall comply w ith applicable SCE interconnection standards.
G. The project ow ner shall provide to BLM’s Authorized Officer and the CPM:
1. The f inal Detailed Facility Study (DFS) including a description of facility upgrades, operational
mitigation measures, and/or Special ProtectionSystem (SPS) sequencing and timing if  applicable,
2. Executed project ow ner, Transmission System Operator and California ISO Large Generator 
Interconnection Agreement.

At least 60 days prior to the start of construction of transmission facilities (or a lessor number of days mutually 
agree to by the project ow ner and CBO),the project ow ner shall submit to the CBO for approval: 
1.Design draw ings, specif ications, and calculations conforming w ith CPUC General Order 95 and General Order 98 
or NESC; Title 8, California Code of Regulations, Articles 35, 36, and 37 of the “High Voltage Electric Safety Orders”; 
NEC; applicable interconnection standards, and related industry standards for the poles/tow ers, foundations, 
anchor bolts, conductors, grounding systems, and major sw itchyard equipment.
2. For each element of the transmission facilities identif ied above, the submittal package to the CBO shall contain the 
design criteria, a discussion of the calculation method(s), a sample calculation based on “w orst-case conditions,”1 
and a statement signed and sealed by the registered engineer in responsible charge, or other acceptable alternative 
verif ication, that the transmission element(s) w ill conform w ith CPUC General Order 95 or NESC; Title 8, California 
Code of Regulations, Articles 35, 36 and 37 of the “High Voltage 
Electric Safety Orders”; NEC; applicable interconnection standards, and related industry standards.
3. Electrical one-line diagrams signed and sealed by the registered professional electrical engineer in 
responsible charge, a route map, and an engineering description of equipment and the configurations
covered by requirements TSE-5 1) through 5) above.  1 Worst-case conditions for the foundations w ould 
include for instance, a dead-end or angle pole. 
4. The f inal Detailed Facility Study, including a description of facility upgrades, operational mitigation 
measures, and/or SPS sequencing and timing if  applicable, shall be provided concurrently to BLM’s
Authorized Officer and the CPM.

X

2011 Ongoing 
Multiple 

submittals 
required

Transmission 
System 

Engineering

TSE-6 The project ow ner shall provide the follow ing Notice to the California Independent System Operator (California ISO) prior to 
synchronizing the facility w ith the California transmission system as required in the LGIA:

The project ow ner shall provide copies of the CAISO notice to BLM’s Authorized Officer and the CPM w hen it is sent 
to the CAISO. A report of the conversation w ith the CAISO shall be provided electronically to BLM’s Authorized 
Officer and the CPM one day before synchronizing the facility w ith the California transmission system for the f irst 
time.

X
TBD Not yet 

started

Transmission 
System 

Engineering

TSE-7 The project ow ner shall be responsible for the inspection of the transmission facilities during and after project construction, 
and any subsequent BLM authorized off icer, CPM and CBO approved changes thereto, to ensure conformance w ith CPUC 
GO-95 or NESC; Title 8, CCR, Articles 35, 36 and 37 of the “High Voltage Electric Safety Orders”; applicable interconnection 
standards; NEC; and related industry standards. In case of non-conformance, the project ow ner shall inform BLM’s 
Authorized Officer, the CPM and CBO in w riting, w ithin 10 days of discovering such non-conformance and describe the 
corrective actions to be taken.

Within 60 days after f irst synchronization of the project, the project ow ner shall transmit to BLM’s Authorized 
Officer, the CPM and CBO:
1. “As built” engineering description(s) and one-line draw ings of the electrical portion of the facilities signed and 
sealed by the registered electrical engineer in responsible charge. A statement attesting to conformance w ith CPUC 
GO-95 or NESC; Title 8, California Code of Regulations, Articles 35, 36 and 37 of the “High Voltage Electric Safety 
Orders”; applicable interconnection standards; NEC; and related industry standards, and these conditions shall be 
provided concurrently.
2. An “as built” engineering description of the mechanical, structural, and civil portion of the transmission facilities 
signed and sealed by the registered engineer in responsible charge or acceptable alternative verif ication. “As built” 
draw ings of the electrical, mechanical, structural, and civil portion of the transmission facilities shall be maintained at 
the pow er plant and made available, if  requested, for BLM’s Authorized 
Officer or CPM audit as set forth in the “Compliance Monitoring Plan.”
3. A summary of inspections of the completed transmission facilities, and identif ication of any 
nonconforming w ork and corrective actions taken, signed and sealed by the registered engineer in charge

X

2013 Not yet 
started

Transm. 
Lines

TSLN-1 The project ow ner shall construct the proposed generation tie lines according to the f irst point of interconnection 
requirements of California Public Utility Commission’s GO-95, GO-52, GO-131-D, Title 8, and Group 2. High Voltage Electrical 
Safety Orders, sections 2700 through 2974 of the California Code of Regulations, and Southern California Edison’s EMF-
reduction guidelines.

At least 30 days before starting the generation tie lines or related structures and facilities, the project ow ner shall 
submit to BLM’s Authorized Officer and the Compliance Project Manager (CPM) a letter signed by a California 
registered electrical engineer aff irming that the lines w ill be constructed according to the requirements stated in the 
condition.

X
11/24/2010 Submitted 11/24/2010

Transm. 
Lines

TSLN-2 The project ow ner shall use a qualif ied individual to measure the strengths of the electric and magnetic f ields from the line at 
the points of maximum intensity along the route for w hich the applicant provided specif ic estimates. The measurements shall 
be made before and after energization according to the American National Standard Institute/Institute of Electrical and 
Electronic Engineers (ANSI/IEEE) standard procedures. These measurements shall be completed no later than 6 months after 
the start of operations.

The project ow ner shall f ile copies of the pre-and post-energization measurements w ith BLM’s Authorized Officer 
and the CPM w ithin 60 days after completion of the measurements.

X X

2013 Not yet 
started

Transm. 
Lines

TSLN-3 The project ow ner shall ensure that the rights-of-w ay of the proposed generation tie lines are kept free of combustible 
material, as required under the provisions of section 4292 of the Public Resources Code and section 1250 of Title 14 of the 
California Code of Regulations.

During the f irst 5 years of plant operation, the project ow ner shall provide a summary of inspection results and any 
f ire prevention activities carried out along the right-of-w ay and provide such summaries in the Annual Compliance 
Report to be provided to BLM’s Authorized Officer and the CPM. X

2014 Ongoing - 
annually
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Transm. 
Lines

TSLN-4 The project ow ner shall ensure that all permanent metallic objects w ithin the right-of-w ay of the project-related generation 
tie lines are grounded according to industry standards regardless of ow nership. 

At least 30 days before the lines are energized, the project ow ner shall transmit to BLM’s Authorized Officer and 
the CPM a letter confirming compliance w ith this condition. X

2013 Not yet 
started

Visual 
Resources

VIS-1 The project ow ner shall treat the surfaces of all project structures and buildings visible to the public, other than surfaces 
that are included to direct or reflect sunlight, such that a) their colors minimize visual intrusion and contrast by blending w ith 
the existing tan and brow n color of the surrounding landscape; and b) their colors and f inishes do not create excessive 
glare. The transmission line conductors shall be nonspecular and non-reflective, and the insulators shall be non-reflective 
and non-refractive.
The project ow ner shall submit for CPM review  and approval, a specif ic Surface Treatment Plan that w ill satisfy these 
requirements. 

At least 90 days prior to specifying to the vendor the colors and finishes for each set of structures or buildings that are 
surface treated during manufacture, the project owner shall submit the proposed treatment plan to BLM’s Authorized 
Officer and the CPM for review and approval and simultaneously to San Bernardino County for review and comment. If 
BLM’s Authorized Officer and the CPM determine that the plan requires revision, the project owner shall provide to 
BLM’s Authorized Officer and the CPM a plan with the specified revision(s) for review and approval by BLM’s Authorized 
Officer and the CPM before any treatment is applied. Any modifications to the treatment plan must be submitted to 
BLM’s Authorized Officer and the CPM for review and approval. BLM's Authorized Officer and the CPM shall review and 
approve the Surface Treatment Plan or identify any material deficiencies within thirty (30) days of receipt.
The treatment plan shall include:
A. A description of the overall rationale for the proposed surface treatment, including the selection of the proposed 
color(s) and finishes;
B. A list of each major project structure, building, tank, pipe, and wall; the transmission line towers 
and/or poles; and fencing, specifying the color(s) and finish proposed for each. Colors must be identified by vendor, 
name, and number; or according to a universal designation system;
C. One set of color brochures or color chips showing each proposed color and finish;
D. A specific schedule for completion of the treatment; and
E. A procedure to ensure proper treatment maintenance for the life of the project. 
The project owner shall not specify to the vendors the treatment of any buildings or structures treated during 
manufacture, or perform the final treatment on any buildings or structures treated in the field, until the 
project owner receives notification of approval of the treatment plan by BLM’s Authorized Officer and the 
CPM. Subsequent modifications to the treatment plan are prohibited without BLM’s Authorized Officer and 
CPM approval.
Prior to the start of commercial operation, the project owner shall notify BLM’s Authorized Officer and the
CPM that surface treatment of all l isted structures and buildings has been completed and they are ready for 
inspection and shall submit to each one set of electronic color photographs from the same key observation 
points identified in (d) above. 
The project owner shall provide a status report regarding surface treatment maintenance in the Annual 
Compliance Report. The report shall specify: a) the condition of the surfaces of all structures and 
buildings at the end of the reporting year; b) maintenance activities that occurred during the reporting year; 

          

X

6/9/2010 Approved 6/30/2010; 
11/4/2010 

(amend. 1 & 
2); 12/8/2010 
(amend. 3 & 
4); 4/5/2011 
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6);
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1 
 May 27, 

2011; 
Revision 1.2 

submitted 
June 27, 

2011; 
Revision 1.3 

submitted 
September 7, 

2011

10/7/2010; 
11/23/2010 
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2); 1/10/2011 
(amend. 3 & 

4); 4/15/2011 
(amend. 5); 

5/2/2011 
(amend. 6)

11/23/2010 
(amend. 1 & 2); 

1/10/2011 
(amend. 3)

Visual 
Resources

VIS-2 At the request of, and in consultation w ith BLM’s Authorized Officer, the CPM and the golf course ow ner, the project ow ner 
shall prepare a perimeter landscape screening plan to reduce the visibility of the proposed ISEGS project as seen from the 
golf course.  The purpose of the plan shall be to provide screening of the pow er project, particularly the mirror f ields, w hile 
retaining as much of the scenic portion of the overall view s of Ivanpah Valley and Clark Mountains as feasible. The design 
approach shall be developed w ith prior consultation w ith the golf course ow ner, and implemented only at the golf course 
ow ner’s request. 
The project ow ner shall submit to BLM’s Authorized Officer and the CPM for review  and approval and simultaneously to the 
golf course ow ner for review  and comment a preliminary conceptual landscaping plan w hose objective is to provide an 
attractive visual screen to view s of the ISEGS project mirror f ields. Upon approval by BLM’s Authorized Officer and the CPM 
and golf course ow ner, the project ow ner shall submit to 
BLM’s Authorized Officer and the CPM for review  and approval and simultaneously to the golf course ow ner
for review  and comment a landscaping plan w hose proper implementation w ill satisfy these requirements. 
The plan shall not be implemented until the project ow ner receives f inal approval from BLM's Authorized 
Officer and the CPM.

The landscaping plan shall be submitted to BLM’s Authorized Officer and the CPM for review and 
approval and simultaneously to the golf course owner for review and comment at least 90 days 
prior to installation of the landscaping. If BLM’s Authorized Officer and the CPM determine that 
the plan requires revision, the project owner shall provide to BLM’s Authorized Officer and the 
CPM and simultaneously to the golf course owner a revised plan for review and approval by 
BLM’s Authorized Officer and the CPM. The plan shall include:
A. A detailed landscape, grading, and irrigation plan, at a reasonable scale. The plan shall 
demonstrate how the requirements stated above shall be met. The plan shall provide a detailed 
installation schedule demonstrating installation of as much of the landscaping as early in the 
construction process as is feasible in coordination with project construction.
B. A list (prepared by a qualified professional arborist familiar with local growing conditions) of 
proposed species, specifying installation sizes, growth rates, expected time to maturity, 
expected size at five years and at maturity, spacing, number, availability, and a discussion of the 
suitability of the plants for the site conditions and mitigation objectives, with the objective of 
providing the widest possible 
range of species from which to choose;
C. Maintenance procedures, including any needed irrigation and a plan for routine annual or semi-
annual debris removal 
for the life of the project;
D. A procedure for monitoring for and replacement of unsuccessful plantings for the life of the 
project; and
E. One set each for BLM’s Authorized Officer and the CPM of 11”x17” color photo simulations of 
the 
proposed landscaping at five years and twenty years after planting, as viewed from adjoining 
segments of I-15 . 
The plan shall not be implemented until the project owner receives final approval from BLM’s 
Authorized 
Officer and the CPM.
The planting must occur during the first optimal planting season following site mobilization. The 
project owner 
shall simultaneously notify BLM’s Authorized Officer and the CPM and the golf course owner 
within seven 
days after completing installation of the landscaping, that the landscaping is ready for inspection.
The project owner shall report landscape maintenance activities, including  replacement of dead 

  

X

TBD Not yet 
started

Visual 
Resources

VIS-3 The project ow ner shall revegetate disturbed soil areas to the greatest practical extent, as described in mitigation measures 
BIO-14 and BIO-27. In order to address specif ically visual concerns, the required Closure, Revegetation and Rehabilitation 
Plan shall include reclamation of the area of disturbed soils used for laydow n, project construction, and siting of the 
substation and other ancillary operation and support structures. 

Refer to mitigation measures BIO-14 and BIO-27. N/A N/A

Visual 
Resources

VIS-4 To the extent feasible, consistent w ith safety and security considerations, the project ow ner shall design and install all 
permanent exterior lighting and all temporary construction lighting such that a) lamps and reflectors are not visible from 
beyond the project site, including any off-site security buffer areas; b) lighting does not cause excessive reflected glare; c) 
direct lighting does not illuminate the nighttime sky, except for required FAA aircraft safety lighting; d) illumination of the 
project and its immediate vicinity is minimized, and e) the plan complies w ith local policies and ordinances. 
The project ow ner shall submit to BLM’s Authorized Officer and the CPM for review  and approval and simultaneously to the 
County of San Bernardino for review  and comment a lighting mitigation plan. 

At least 90 days prior to ordering any permanent exterior l ighting or temporary construction lighting, the project owner 
shall contact BLM’s Authorized Officer and the CPM to discuss the documentation required in the lighting mitigation 
plan. At least 60 days prior to ordering any permanent exterior l ighting, the project owner shall submit to BLM’s 
Authorized Officer and the CPM for review and approval and simultaneously to the County of San Bernardino for review 
and comment a l ighting mitigation plan. If BLM’s Authorized Officer and the CPM determine that the plan requires 
revision, the project owner shall provide to BLM’s Authorized Officer and the CPM a revised plan for review and 
approval by BLM’s Authorized Officer and the CPM. BLM Authorized Officer and the CPM shall approve or identify any 
material deficiencies in the Lighting Plan within 30 days following the receipt of the Plan. The Lighting Plan shall 
include the following:
A. Location and direction of l ight fixtures shall take the lighting mitigation requirements into account;
B. Lighting design shall consider setbacks of project features from the site boundary to aid in satisfying the lighting 
mitigation requirements;
C. Lighting shall incorporate fixture hoods/shielding, with l ight directed downward or toward the area to be 
il luminated;
D. Light fixtures that are visible from beyond the project boundary shall have cutoff angles that are sufficient 
to prevent lamps and reflectors from being visible beyond the project boundary, except where necessary for 
security;
E. All l ighting shall be of minimum necessary brightness consistent with operational safety and security; and
F. Lights in high il lumination areas not occupied on a continuous basis (such as maintenance platforms) shall 
have (in addition to hoods) switches, timer switches, or motion detectors so that the lights operate only when 
the area is occupied.
The project owner shall not order any exterior l ighting until receiving BLM Authorized Officer and CPM approval 
of the lighting mitigation plan.
Prior to commercial operation, the project owner shall notify BLM’s Authorized Officer and the CPM that the 
lighting has been completed and is ready for inspection. If after inspection, BLM’s Authorized Officer and the 
CPM notify the project owner that modifications to the lighting are needed, within 30 days of receiving that 
notification the project owner shall implement the modifications and notify BLM’s Authorized Officer and the 
CPM that the modifications have been completed and are ready for inspection. 
Within 48 hours of receiving a lighting complaint, the project owner shall provide BLM’s Authorized Officer and 
the CPM with acomplaint resolution form report as specified in the Compliance General Conditions including a 
proposal to resolve the complaint, and a schedule for implementation. The project owner shall notify BLM’s Authorized 
Officer and the CPM within 48 hours after completing implementation of the proposal. A copy of the complaint 

X

11/15/2010 Submitted 11/1/2010; 
12/14/2010 
(amend. 1)

Amend 1 
approved by 

BLM and CEC 
on 1/11/2012
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Waste Mgmt

WASTE-1 The project ow ner shall provide the resume of an experienced and qualif ied professional engineer or professional geologist, 
w ho shall be available for consultation during site characterization (if  needed), demolition, excavation, and grading activities, 
to BLM’s Authorized Officer and the CPM for review  and approval. The resume shall show  experience in remedial 
investigation and feasibility studies. 
The professional engineer or professional geologist shall be given authority by the project ow ner to oversee any earth 
moving activities that have the potential to disturb contaminated soil and impact public health, safety and the environment.

At least 30 days prior to the start of site mobilization, the project ow ner shall submit the resume to BLM’s Authorized 
Officer and the CPM for review  and approval.

X

8/9/2010 Approved 7/16/2010 10/7/2010

Waste Mgmt

WASTE-2 If potentially contaminated soil is identif ied during site characterization, demolition, excavation, or grading at either the 
proposed site or linear facilities, as evidenced by discoloration, odor, detection by handheld instruments, or other signs, the 
professional engineer or professional geologist shall inspect the site, determine the need for sampling to confirm the nature 
and extent of contamination, and provide a w ritten report to the project ow ner, representatives of Department of Toxic 
Substances Control or Regional Water Quality Control Board, BLM’s Authorized Officer, and the CPM stating the 
recommended course of action. 
Depending on the nature and extent of contamination, the professional engineer or professional geologist shall have the 
authority to temporarily suspend construction activity at that location for the protection of w orkers or the public. If , in the 
opinion of the professional engineer or professional geologist, signif icant remediation may be required, the project ow ner 
shall contact BLM’s Authorized Officer and the CPM and representatives of the Department of Toxic Substances Control for 
or the Regional Water Quality control 
Board, for guidance and possible oversight.

The project ow ner shall submit any f inal reports f iled by the professional engineer or professional geologist to BLM’s 
Authorized Officer and the CPM w ithin 5 days of their receipt. The project ow ner shall notify BLM’s Authorized 
Officer and the CPM w ithin 24 hours of any orders issued to halt construction.

X

As needed As needed

Waste Mgmt

WASTE-3 The project ow ner shall prepare a Construction Waste Management Plan for all w astes generated during construction of the 
facility and shall  ubmit the plan to BLM’s Authorized Officer and the CPM for review  and approval. The plan shall contain, at 
a minimum, the follow ing:
• a description of all construction w aste streams, including projections of frequency, amounts generated, and hazard 
classif ications; and
• management methods to be used for each w aste stream, including temporary on-site storage, housekeeping and best 
management practices to be employed, treatment methods and companies providing treatment services, w aste testing 
methods to assure correct classif ication, methods of transportation, disposal requirements and sites, and recycling and 
w aste minimization/source reduction plans.

The project ow ner shall submit the Construction Waste Management Plan to BLM’s Authorized Officer and the CPM 
for approval no less than 30 days prior to the initiation of construction activities at the site. BLM's Authorized Officer 
and the CPM shall approve or identify any material deficiencies in the Construction Waste Management Plan w ithin 
30 days follow ing receipt of the Plan.

X

6/15/2010 Approved 6/25/2010 10/7/2010

Waste Mgmt

WASTE-4 The project ow ner shall obtain a hazardous w aste generator identif ication number from the United States Environmental 
Protection Agency prior to generating any hazardous w aste during project construction and operations.

The project ow ner shall keep a copy of the identif ication number on f ile at the project site and provide documentation 
of the hazardous w aste generation notif ication and receipt of the number to BLM’s Authorized Officer and the CPM 
in the next scheduled Monthly Compliance Report after receipt of the number. Submittal of the notif ication and issued 
number documentation to BLM’s Authorized Officer and the CPM is only needed once unless there is a change in 
ow nership, operation, w aste generation, or w aste characteristics that requires a new  notif ication to USEPA. 
Documentation of any new  or revised hazardous w aste generation notif ications or changes in identif ication number 
shall be provided to BLM’s Authorized Officer and the CPM in the next scheduled compliance report.

X X

As needed Ongoing

Waste Mgmt

WASTE-5 Upon becoming aw are of any impending w aste management-related enforcement action by any local, state, or federal 
authority, the project ow ner shall notify BLM’s Authorized Officer and the CPM of any such action taken or proposed to be 
taken against the project itself, or against any w aste hauler or disposal facility or treatment operator w ith w hich the ow ner 
contracts.

The project ow ner shall notify BLM’s Authorized Officer and the CPM in w riting w ithin 10 days of becoming aw are 
of an impending enforcement action. BLM’s Authorized Officer and the CPM shall notify the project ow ner of any 
changes that w ill be required in the w ay project-related w astes are managed. X X

As needed As needed

Waste Mgmt

WASTE-6 The project ow ner shall prepare an Operation Waste Management Plan for all w astes generated during operation of the 
facility and shall submit the plan to BLM’s Authorized Officer and the CPM for review  and approval. The plan shall contain, at 
a minimum, the follow ing:
• a detailed description of all operation and maintenance w aste streams, including projections of amounts to be generated, 
frequency of generation, and w aste hazard classif ications; 
• management methods to be used for each w aste stream, including temporary on-site storage, housekeeping and best 
management practices to be employed, treatment methods and companies providing treatment services, w aste testing 
methods to assure correct classif ication, methods of transportation, disposal requirements and sites, and recycling and 
w aste minimization/source reduction plans;
• information and summary records of conversations w ith the local Certif ied Unif ied Program Agency and the Department of 
Toxic Substances Control regarding any w aste management requirements necessary for project activities. Copies of all 
required w aste management permits, notices, and/or authorizations shall be included in 
the plan and updated as necessary;
• a detailed description of how  facility w astes w ill be managed and any contingency plans to be employed, 
in the event of an unplanned closure or planned temporary facility closure; and 
• a detailed description of how  facility w astes w ill be managed and disposed upon closure of the facility.

The project ow ner shall submit the Operation Waste Management Plan to BLM’s Authorized Officer and the CPM for 
approval no less than 30 days prior to the start of project operation. BLM’s Authorized Officer and the CPM shall 
approve or identify any material deficiencies in the Operation Waste Management Plan w ithin 30 days follow ing 
receipt of the Plan.The project ow ner shall submit any required revisions to BLM’s Authorized Officer and the CPM 
w ithin 20 days of notif ication from BLM’s Authorized Officer and the CPM that revisions are necessary.
The project ow ner shall also document in each Annual Compliance Report the actual volume of w astes generated 
and the w aste management methods used during the year; provide a comparison of the actual w aste generation 
and management methods used to those proposed in the original Operation Waste Management Plan; and update the 
Operation Waste Management Plan as necessary to address current w aste generation and management practices. X X

2013 Not yet 
started

Waste Mgmt

WASTE-7 The project ow ner shall ensure that all spills or releases of hazardous substances, hazardous materials, or hazardous 
w aste are reported, cleanedup, and remediated as necessary, in accordance w ith all applicable federal, state, and local 
requirements.

The project ow ner shall document all unauthorized releases and spills of hazardous substances, materials, or 
w astes that occur on the project property or related pipeline and transmission corridors. The documentation shall 
include, at a minimum, the follow ing information: location of release; date and time of release; reason for release; 
volume released; amount of contaminated soil/material generated; how  release w as managed and material cleaned 
up; if  the release w as reported; to w hom the release w as reported; release corrective action and cleanup 
requirements imposed by regulating agencies; level of cleanup achieved and actions taken to prevent a similar 
release or spill; and disposition of any hazardous w astes and/or contaminated soils and materials that may have 
been generated by the release. Copies of the unauthorized spill documentation shall be provided to BLM’s 
Authorized Officer and the CPM w ithin 30 days of the date the release w as discovered.

X X

As needed As needed

Worker 
Safety & FP

WS-1 The project ow ner shall submit to BLM’s Authorized Officer and the Compliance Project Manager (CPM) a copy of the Project 
Construction Safety and Health Program containing the follow ing:
• A Construction Personal Protective Equipment Program;
• A Construction Exposure Monitoring Program;
• A Construction Injury and Illness Prevention Program;
• A Construction Emergency Action Plan; and
• A Construction Fire Prevention Plan.

At least thirty (30) days prior to the start of construction, the project ow ner shall submit to BLM’s Authorized Officer 
and the CPM for review  and approval a copy of the Project Construction Safety and Health Program. The project 
ow ner shall provide a copy of a letter to the BLM’s Authorized Officer and CPM from the San Bernardino County Fire 
Department, if  any is received, stating the Fire Department’s comments on the Construction Fire Prevention Plan and 
Emergency Action Plan.
The Personal Protective Equipment Program, the Exposure Monitoring Program, and the Injury and Illness Prevention 
Program shall be submitted to BLM’s Authorized Officer and the CPM for review  and approval concerning 
compliance of the program w ith all applicable Safety Orders. The Construction Emergency Action Plan and the Fire 
Prevention Plan shall be submitted to the San Bernardino County Fire Department for review  and comment prior to 
submittal to the BLM’s Authorized Officer and CPM for approval.

X

9/8/2010 Approved 9/3/2010 10/7/2010

Worker 
Safety & FP

WS-2 The project ow ner shall submit to BLM’s Authorized Officer and the CPM a copy of the Project Operations and Maintenance 
Safety and Health Program containing the follow ing:
• An Operation Injury and Illness Prevention Plan;
• An Emergency Action Plan;
• Hazardous Materials Management Program;
• Fire Prevention Program (8 CCR § 3221); and;
• Personal Protective Equipment Program (8 CCR §§ 3401-3411).

At least thirty (30) days prior to the start of f irst-f ire or commissioning, the project ow ner shall submit to BLM’s 
Authorized Officer and the CPM for approval a copy of the Project Operations and Maintenance Safety and Health 
Program. The project ow ner shall provide a copy of a letter to BLM’s Authorized Officer and the CPM from the San 
Bernardino County Fire Department stating the Fire Department’s comments on the Operations Fire Prevention Plan 
and Emergency Action Plan.
The Operation Injury and Illness Prevention Plan, Emergency Action Plan, and Personal Protective Equipment Program 
shall be submitted to BLM’s Authorized Officer and the CPM for review  and approval concerning compliance of the 
program w ith all applicable Safety Orders. The Operation Fire Prevention Plan and the Emergency Action Plan shall 
also be submitted to the San Bernardino County Fire Department for review  and comment.

X

2013 Not yet 
started
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Worker 
Safety & FP

WS-3 The project ow ner shall provide a site Construction Safety Supervisor (CSS) w ho, by w ay of training and/or experience, is 
know ledgeable of pow er plant construction activities and relevant law s, ordinances, regulations, and standards, is capable 
of identifying w orkplace hazards relating to the construction activities, and has authority to take appropriate action to assure 
compliance and mitigate hazards. The CSS shall:
• Have over-all authority for coordination and implementation of all occupational safety and health practices, policies, and 
programs;
• Assure that the safety program for the project complies w ith Cal/OSHA and federal regulations related to pow er plant 
projects;
• Assure that all construction and commissioning w orkers and supervisors receive adequate safety training;
• Complete accident and safety-related incident investigations, emergency response reports for injuries, and inform BLM’s 
Authorized Officer and the CPM of safety-related incidents; and
• Assure that all the plans identif ied in WORKER SAFETY-1 and -2 are implemented.

At least thirty (30) days prior to the start of site mobilization, the project ow ner shall submit to BLM’s Authorized 
Officer and the CPM the name and contact information for the Construction Safety Supervisor (CSS). The contact 
information of any replacement (CSS) shall be submitted to BLM’s Authorized Officer and the CPM w ithin three 
business days.
The CSS shall submit in the Monthly Compliance Report a monthly safety inspection report to include:
• a record of all employees trained for that month (all records shall be kept on site for the duration of the project);
• a summary report of safety management actions and safety-related incidents that occurred during the month;
• a report of any continuing or unresolved situations and incidents that may pose danger to life or health; and
• a report of accidents and injuries that occurred during the month.

X X

8/13/2010 Approved 6/24/2010 9/2/2010

Worker 
Safety & FP

WS-4 The project ow ner shall make payments to the Chief Building Official (CBO) for the services of a Safety Monitor based upon 
a reasonable fee schedule to be negotiated betw een the project ow ner and the CBO. 
Those services shall be in addition to other w ork performed by the CBO. The Safety Monitor shall be selected by and report 
directly to the CBO, and w ill be responsible for verifying that the Construction Safety Supervisor, as required in WORKER 
SAFETY-3, implements all applicable Cal/OSHA and Commission safety requirements. The Safety Monitor shall conduct on-
site (including linear facilities) safety inspections at intervals necessary to fulf ill those responsibilities.

At least thirty (30) days prior to the start of construction, the project ow ner shall provide proof of its agreement to 
fund the Safety Monitor services to BLM’s Authorized Officer and the CPM for review  and approval.

X

8/20/2010 Approved 8/20/2010 9/2/2010

Worker 
Safety & FP

WS-5 The project ow ner shall ensure that a portable automatic external defibrillator (AED) is located on site during construction 
and operations and shall implement a program to ensure that w orkers are properly trained in its use and that the equipment 
is properly maintained and functioning at all times. During construction and commissioning, the follow ing persons shall be 
trained in its use and shall be on-site w henever the w orkers
that they supervise are on-site: the Construction Project Manager or delegate, the Construction Safety Supervisor or 
delegate, and all shift foremen. During operations, all pow er plant employees shall be trained in its use. The training program 
shall be submitted to BLM’s Authorized Officer and the CPM for review  and approval.

At least thirty (30) days prior to the start of site mobilization the project ow ner shall submit to BLM’s Authorized 
Officer and the CPM proof that a portable AED exists on site and a copy of the training and maintenance program for 
review  and approval.

X

8/13/2010 Approved 8/13/2010 9/2/2010

Worker 
Safety & FP

WS-6 The project ow ner shall prepare and implement a Best Management Practices (BMPs) for the storage and application of 
herbicides used to control w eeds beneath and around the solar array. These plans shall be submitted to BLM’s Authorized 
Officer and the CPM for review  and approval.

At least thirty (30) days prior to the start of site mobilization, the project ow ner shall submit to BLM’s Authorized 
Officer and the CPM for review  and approval a copy of the Best Management Practices (BMPs) for the storage and 
application of herbicides.

X
7/15/2010 Approved 7/7/2010 10/7/2010

Worker 
Safety & FP

WS-7 The project ow ner shall either:
(1) Reach an agreement w ith the San Bernardino County FireDepartment (SBCFD) regarding funding of its project-related 
share of capital and operating costs to improve f ire protection/emergency response infrastructure and provide appropriate 
equipment as mitigation of project-related impacts on f ire protection/emergency response services w ithin the jurisdiction; or 
(2) If  no agreement can be reached, the project ow ner shall fund a study (the “independent f ire needs assessment and risk 
assessment”) conducted by an independent contractor w ho shall be selected by the project ow ner and approved by the 
CEC Compliance Project Manager (CPM), in consultation w ith San Bernardino County Fire Department, and fulf ill all mitigation 
identif ied in the independent f ire needs assessment and a risk assessment. The study w ill evaluate the project’s 
proportionate funding responsibility for the above-identif ied mitigation measures, w ith particular attention to emergency 
response and equipment/staff ing/location needs. 

At least f ive (5) days before construction of permanent aboveground structures, the project ow ner shall provide to 
the CPM:
(1) A copy of the individual agreement w ith the SBCFD or, if  the ow ner joins a pow er generation industry 
association, a copy of the group’s bylaw s and a copy of the group’s agreement w ith the SBCFD; and evidence in 
each January Monthly Compliance Report that the project ow ner is in full compliance w ith the terms of such bylaw s 
and/or agreement; or 
(2) A protocol, scope and schedule of w ork for the independent study and the qualif ications of proposed 
contractor(s) for review  and approval by the CPM; a copy of the completed study show ing the precise amount the 
project ow ner shall pay for mitigation; and documentation that the amount has been paid. Annually thereafter, the 
ow ner shall provide the CPM w ith verif ication of funding to the SBCFD if annual payments w ere approved or 
recommended under either of the above-described funding resolution options.

X

3/1/2011 In progress

Worker 
Safety & FP

WS-7
(continued)

Should the project ow ner pursue option (2), above, the study shall evaluate the follow ing:
(a) The project’s proportionate (incremental) contribution to potential cumulative impacts on the SBCFD 
and the project allocated costs of enhanced f ire protection/emergency response services including the 
f ire response, hazardous materials spill/leak response, rescue, and emergency medical services 
necessary to mitigate such impacts;
(b) The extent that the project’s contribution to local tax revenue w ill reduce impacts on local f ire 
protection and emergency response services; and
(c) Recommend an amount of funding (and corresponding payment plan) that represents the project’s 
proportional payment obligation for the above-identif ied mitigation measures. Compliance Protocols shall 
be as follow s:
(a) The study shall be conducted by an independent consultant selected by the project ow ner and approved 
by the CPM after consultation w ith the SBCFD. The project ow ner shall provide the CPM w ith the names of 
at least three consultants, w hether entities or individuals, from w hich to make a selection, together w ith 
statements of qualif ications;
(b) The study shall be fully funded by the project ow ner.
(c) The project ow ner shall provide the protocols for conducting the independent study for review  and 
comment by the SBCFD and review  and approval by the CPM prior to the independent consultant’s 
commencement of the study;
(d) The consultant shall not communicate directly w ith the project ow ner or SBCFD w ithout express prior 
authorization from the CPM. When such approval is given, the CPM shall be copied on any correspondence 
betw een or among the project ow ner, SBCFD, and the consultant (including emails) and included in any 
conversations betw een or among the project ow ner, SBCFD and consultant; and
(e) The CPM shall verify that the study is prepared consistent w ith the approved protocols, or
(3) If  the project ow ner and SBCFD do not agree to the recommendations of the independent consultant’s 
study, the Energy Commission or its designee shall, based on the results of the study and comments from 
the project ow ner and SBCFD, make the f inal determination regarding the funding to be provided to the SBCFD 
to accomplish the above-identif ied mitigation. No construction of permanent above-ground structures shall occur 
until funding of mitigation occurs pursuant to either of the resolution options set forth above. 

At least f ive (5) days before construction of permanent aboveground structures, the project ow ner shall provide to 
the CPM:
(1) A copy of the individual agreement w ith the SBCFD or, if  the ow ner joins a pow er generation industry 
association, a copy of the group’s bylaw s and a copy of the group’s agreement w ith the SBCFD; and evidence in 
each January Monthly Compliance Report that the project ow ner is in full compliance w ith the terms of such bylaw s 
and/or agreement; or 
(2) A protocol, scope and schedule of w ork for the independent study and the qualif ications of proposed 
contractor(s) for review  and approval by the CPM; a copy of the completed study show ing the precise amount the 
project ow ner shall pay for mitigation; and documentation that the amount has been paid. Annually thereafter, the 
ow ner shall provide the CPM w ith verif ication of funding to the SBCFD if annual payments w ere approved or 
recommended under either of the above-described funding resolution options.

X

3/1/2011 In progress

Worker 
Safety & FP

WS-8 The project ow ner shall:
Provide a $200,000 payment to San Bernardino County Fire Department prior to the start of construction. This funding shall 
off-set any initial funding required by WORKER SAFETY-7 above until the funds are exhausted. This offset w ill be based on 
a full accounting by the San Bernardino County Fire Department regarding the use of these funds. 

 At least f ive (5) days prior to the start of construction the project ow ner shall provide documentation of the 
payment described above to the CPM. The CPM shall adjust the payments initially required by WORKER SAFETY-7 
based upon the accounting provided by the San Bernardino County Fire Department.

X

10/1/2010 Approved 10/4/2010 10/7/2010
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1. Conditions Satisfied During Reporting Period 

The following Conditions of Certification were satisfied during the reporting period: 
 
AQ-SC2 – Implemented the Air Quality Construction Mitigation Plan (AQCMP) as 
approved on June 2, 2011. 
 
AQ-SC3 – This condition will be continually enforced through implementation of the site 
AQCMP. The Site Compliance Manager required watering of unpaved and paved roads, 
and disturbed areas where all site activities took place. Speed limits are being enforced on 
site in compliance with the AQCMP. The wheel wash station continues to be in 
operation.  
 
AQ-SC4 - This condition will be continually enforced through implementation of the site 
AQCMP. The Site Compliance Manager did not require additional dust plume response 
during the reporting period. Dust plumes were not an issue at the Ivanpah site during the 
reporting period. 
 
AQ-SC5 - This condition will be continually enforced through implementation of the site 
AQCMP. The Site Compliance Manager required heavy, diesel fueled equipment to be 
inspected prior to entering the site. Vehicles logs were obtained from each contractor and 
compiled into the attached Appendix B, Heavy Equipment List.  
 
Every attempt was made to ensure the use of Tier III equipment on the site for 
construction diesel engines with a rating of 50 hp or higher during the month of January 
2012. There were no Tier 0 or Tier I pieces of equipment used on site during the 
reporting period and all sub-contractors have been made aware of the site requirements 
for the use of Tier III equipment. Appendix B has been updated to reflect the replacement 
or removal of several Tier II pieces of equipment on the site with the required Tier III 
pieces of equipment. Equipment that has been removed from the site is highlighted in 
yellow in Appendix B. Equipment that has been introduced to the site during the 
reporting period is highlighted in green. Appendix B includes detailed information on any 
Tier II off-road equipment larger than 100 hp listed along with documentation included 
within Appendix B showing where Tier III equipment was not available within the area.  
 
Evidence of attempting to obtain Tier III equipment from at least two different suppliers 
to satisfy the “good faith effort” language as stated in this condition has also been 
included and listed in Appendix B. Appendix B also includes letters from heavy 
equipment contractors ensuring equipment was in proper working order for each piece of 
equipment listed within the Heavy Equipment List. Vehicles and their undercarriages 
were inspected by the Site Compliance Manager and compiled in the attached Appendix 
E, Vehicle Undercarriage Inspection Log.  
 
Although there is no mirror washing, commercial operations, or boiler operations 
underway at this time, we have begun to make submittals for some of the conditions 
included within AQ-SC7 through AQ-SC10 and AQ-1 through AQ-31.  
 
AQ-SC9 – Auxiliary Boiler specifications were submitted on August 28, 2011. 
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AQ-17 – Specifications for the Emergency Fire Pump hour timer were submitted on June 
6, 2011. 
 
AQ-22 – Specifications for the Emergency Fire Pump were submitted on June 6, 2011. 
 
AQ-26 – Specifications for the Emergency Generator hour timer were submitted on 
September 26, 2011. 
 
AQ-31– Specifications for the Emergency Generator were submitted on June 6, 2011. 
 
 
2. Missed Submittal Deadlines 

There were no missed submittal deadlines within the January 2012 reporting period.  
 
3. Project Compliance Activities 

3.1 AQCMM (AQ-SC1) 

The AQCMM and delegate were approved on 10-7-2010 with the project Notices to 
Proceed from the California Energy Commission and Bureau of Land Management.  
 
3.2 AQCMP (AQ-SC2) 

Implemented the Air Quality Construction Mitigation Plan (AQCMP) as approved on 
June 2, 2011. 
 
3.3 Fugitive Dust (AQ-SC3) 

The following actions were taken to maintain compliance with fugitive dust 
requirements: 

 
 Main roads were paved or stabilized using water 
 Unpaved roads were stabilized using water 
 Disturbed areas were watered during grading 
 Disturbed areas were stabilized using water 
 Vehicle speed limits were enforced in accordance with the AQCMP 
 Visible speed limit sign was posted at the construction site entrance 
 Construction equipment vehicle tires were inspected to prevent tire track out 

on paved roadways 
 All unpaved exits from the construction site were treated to prevent track-out 

to public roadways 
 All construction vehicles entered the construction site through the treated 

entrance roadways as specified in the SWPPP and DESCP 
 Run-off prevention measures were applied to construction areas adjacent to 

paved roadways 
 Paved roadways were swept daily or as needed 
 Paved public roadways were swept as needed 
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 No soil storage piles or disturbed areas remained inactive for longer than 10 
days during the reporting period 

 No vehicles were used to transport solid bulk material off site onto public 
roadways.  

 Wind erosion control techniques were applied at construction areas 
 Gravel ramps of at least 20 feet in length at the tire washing/cleaning station 

were implemented as the station construction and required water lines have  
been developed 

 Other actions were taken (describe). 
 
3.4 Dust Plume Response (AQ-SC4) 

The following actions were taken to maintain compliance with dust plume response 
requirements. 

 
 The AQCMM directed more intensive application of existing mitigation 

measures within 15 minutes of making a determination of a visible dust plume 
having the potential to be transported in accordance with Condition of 
Certification AQ-SC4.    

 The AQCMM directed implementation of additional methods of dust 
suppression within 30 minutes of making a determination of a visible dust 
plume having the potential to be transported in accordance with Condition of 
Certification AQ-SC4.     

 The AQCMM directed a temporary shutdown of an activity causing a visible 
dust plume within 1 hour of making a determination of a visible dust plume 
having the potential to be transported in accordance with Condition of 
Certification AQ-SC4. 

 Other actions were taken (describe). 
 
3.5 Diesel-Fueled Engine Control Requirements (AQ-SC5) 

The following actions were taken to maintain compliance with Diesel-fueled engine 
control requirements: 
 

 Visible tags were attached to Diesel-fueled engines used in facility 
construction 

 All Diesel engines construction diesel engines with a rating of 50 hp or higher 
introduced to the site were certified Tier III or better 

 In the event that a Tier III engine was not available for any off-road 
equipment larger than 100 hp, that equipment was equipped with a Tier II 
engine, or an engine that is equipped with retrofit controls to reduce exhaust 
emissions. Tier II engines were introduced to the site, following a 
demonstration that no Tier III engines were available. Details can be found 
within Appendix B for each vehicle.  

 Tier 0 or Tier I engines were introduced to the site, following a demonstration 
that a Tier II engine was not available, and use of retrofit device to control 
emissions was not practical Details can be found within Appendix B for each 
vehicle. 

Ivanpah SEGS Air Quality Monthly Compliance Report January 2012 Page  6



 All heavy earth moving equipment and heavy duty construction trucks were 
properly maintained and engines were properly tuned. Documentation of 
proper vehicle maintenance is included in Appendix B for each vehicle.  

 All diesel heavy construction equipment did not idle for more than five 
minutes.  

 Other actions were taken (describe). 
 Construction equipment will employ electric motors when feasible. 

 
4. Scheduled Compliance Activities 

The following project compliance activities are scheduled to occur during the next two 
months: 
 
Continued documentation and enforcement of Conditions of Certification AQ-SC2, the 
Ivanpah SEGS Air Quality Construction Mitigation Plan, AQ-SC3, Construction Fugitive 
Dust Control, AQ-SC4, Dust Plume Response, and AQ-SC5, Diesel-Fueled Engine 
Control as required.  
 
5. Cumulative Listing of Approved Changes to Conditions of Certification 
 
The following changes have been made to Conditions of Certification: 
 
Condition Revision Date of 

revision 
None   
 
6. Complaints and Compliance Actions (Compliance-6) 

There were no formal air quality complaints, notices of violation, official warnings, or 
citations received on the Ivanpah SEGS project site during the January 2012 reporting 
period.    
 
6.1 Complaints 

No complaints were received during the reporting period. 
 
6.2 Notices of Violation 

No notices of violation were received during the reporting period. 
 
6.3 Official Warnings 

No official warnings were received during the reporting period. 
 
6.4 Citations  

No citations were received during the reporting period. 
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KEY EVENTS LIST 
Last Updated September 8, 2011 

 
PROJECT/POWER PLANT:  Ivanpah SEGS   DOCKET #:  07-AFC-5C 
 
BLM’S AUTHORIZED OFFICER: __TOM HURSHMAN____________________________    
 
COMPLIANCE PROJECT MANAGER:   JOSEPH DOUGLAS  __________ 
 
EVENT DESCRIPTION         DATE 

Certification Date 09/22/2010 

Obtain Site Control: ROW Grants Obtained 10/07/2010 

Online Date    07/01/2013 

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization  10/08/2010 

Start Ground Disturbance 10/08/2010 

Start Grading 11/11/2010 

Start Construction (Heliostat Bldg) 03/02/2011 

Begin Pouring Major Foundation Concrete (SRSG Foundation) 04/27/2011 

Begin Installation of Major Equipment (SRSG Load Module 1) 11/22/2011 

Completion of Installation of Major Equipment (Turnover SRSG) 08/13/2012 

First Roll of Steam Turbine 11/19/2012 

Obtain Building Occupation Permit (Admin bldg) 03/31/2012 

Start Commercial Operation 07/01/2013 

Complete All Construction 04/30/2013 

GENERATION TIE LINE ACTIVITIES  

Start Generation Tie Line Construction TBD 
Synchronization with Grid and Interconnection TBD 
Complete Generation Tie Line Construction TBD 

FUEL SUPPLY LINE ACTIVITIES  

Start Gas Pipeline Construction and Interconnection TBD 
Complete Gas Pipeline Construction TBD 

WATER SUPPLY LINE ACTIVITIES  
Start Water Supply Line Construction (Water Wells) 11/22/10 
Complete Water Supply Line Construction (Tie-in UG Water Distribution) 03/12/12 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

1 420E (Backhoe) , No. 08-
536, Model Year 2007; 

owned by Cashman CAT 

Crown 
Fence 
Rented 

89 Tier II Tier III engine was not available. See 
letters from Crown Fence dated 12.9.2010, 
Cashman CAT dated 12.8.2010 and email 

from Cashman CAT dated 12.16.2010, 
however, they are on notice that Crown 

would like one if one becomes available. In 
addition, Sunstate equipment rental was 

also contacted, and per their letter they do 
not have Tier III machines available.  

 Arrived at start of job in October 2010 

Removed from site February 18, 2011 

Returned to site March 2, 2011 

Removed from site April 28, 2011 

2 D6N (Dozer), No. 07-
2001, Model Year 2008; 

Cashman CAT 

Crown 
Fence 
Rented 

190 Tier III   This equipment was removed from the site at 
the end of November.  

3 585 (Forklift), No. 06-952, 
Model Year 2006; owned 

by Cashman CAT 

Crown 
Fence 
Rented 

75 Tier II Tier III engines was not available. See 
letters from Crown Fence dated 12.9.2010 

and Cashman CAT dated12.8.2010, 
however, they are on notice that Crown 

would like one if one becomes available. In 
addition, Sunstate equipment rental was 

also contacted, and per their letter they do 
not have Tier III machines available.   

 Arrived at start of job in October 2010 

Removed from site February 18, 2011 

4 185 (Air Compressor), No. 
CE000563, Model Year 
2007; Cashman CAT 

Crown 
Fence 
Rented 

60 Tier III   This equipment was removed from the site at 
the end of November. 

5 185 (Air Compressor), No. 
07-1659, Model Year 
2007; Cashman CAT 

Crown 
Fence 
Rented 

60 Tier III   This equipment was removed from the site at 
the end of November. 

6 185 (Air Compressor), No. 
CE000517, Model Year 
2007; Cashman CAT 

Crown 
Fence 
Rented 

60 Tier III   This equipment was removed from the site at 
the end of November. 

7 TL1255 (Reachlift) No. 07-
1905, Model Year 2007; 
owned by Cashman CAT 

Crown 
Fence 
Rented 

142 Tier III   Arrived at start of job in October 2010 

Removed from site February 18, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

8 262 (Skid Steer) No. 07-
1101, Model Year 2007; 
owned by Cashman CAT 

Crown 
Fence 

74 Tier III   Arrived at start of job in October 2010 

Removed from site on December 27, 2010 

9 Drill Rig, Jensen Boart 
Longyear Delta Base 102, 

Year 2008, owned by 
Jensen 

Engeo 179 Tier III   Arrived the first week in November 2010 

Removed from site January 15, 2011 

10 Drill Rig, Jensen EGT, 
MD700, Year 1999, 

engine replaced with a 
2006 Perkins 1006C-E60T 

Engeo 215 Tier II Rigs are provided to them by Jensen.  
Engeo has requested a replacement that is 

Tier III, but currently none are available.  
Equipment supplier is part of the California 

program that allows him replace his rigs 
with higher Tier rigs, so all efforts are 

being made by the equipment supplier to 
have Tier III available. See ENGEO letter 
dated 12.8.2010 and its attachment letter 

from Jensen Drilling Company. 

 Removed from the site the week of November  
29 

11 Drill Rig, Jet Drilling 
Registration 145158, 

Deutz model TCD914L06 

Engeo 174 Tier III, CEPA 
registered Rig 

  Removed from site at the end of November 

12 Loader, Kawasaki 95Z, 
Year 2002 

LVP 
305092 

360 Does not meet 
Tier II 

  Up to date EPA Tier information could not be 
obtained for this piece of equipment and it was 
therefore promptly removed from the site. The 
contractor is currently looking for a Tier III 
replacement. 

13 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP 
325148 

526 Tier III   Arrived at start of job in October 2010 

Removed from site December 2, 2010 

14 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP 
325154 

526 Tier III   Arrived at start of job in October 2010 

Removed from site May 1, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

15 Scrapper, Caterpillar 631, 
Year 2006, LVP owned 

LVP 
325156 

526 Tier III   Arrived at start of job in October 2010 

Still on site 

16 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP 
325157 

526 Tier III   Arrived at start of job in October 2010 

Removed from site August 15, 2011 

17 Paddle wheel scrapper, 
Caterpillar, 623G, Year 

2006, LVP owned 

LVP 
335113 

330 Tier III   Arrived at start of job in October 2010 

Still on site 

18 Dozer, Caterpillar D10T, 
Year 2005, LVP owned 

LVP 
345150 

646 Tier III   Arrived at start of job in October 2010 

Removed from site November 05, 2011 

19 Blade, Caterpillar 14H, 
Year 2006, LVP owned 

LVP 
375309 

439 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Arrived at start of job in October 2010 

Still on site 

20 Blade, Caterpillar 14H, 
Year 2000, LVP owned 

LVP 
375388 

215 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Arrived at start of job in October 2010 

Removed from site August 15, 2011 

21 Water Truck, MEGA 
MST8, Year 2005, LVP 

owned 

LVP 
425587 

330 Tier III   Arrived at start of job in October 2010 

Still on site 

22 Water Truck, MEGA 
MST8, Year 2006, LVP 

owned 

LVP 
425605 

330 Tier III   Arrived at start of job in October 2010 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

23 Compactor, Caterpillar 
825H, Year 2005, LVP 

owned 

LVP 
465681 

354 Tier III   Arrived at start of job in October 2010 

Still on site 

24 Forklift, Caterpillar 
TH580B, Year 2005, LVP 

owned 

LVP 
516303 

117.5 Tier II Tier II was not available in November.  The 
unit was replaced with a Tier III 

 Removed from the site December 8, 2010. Was 
replaced by the unit listed as No. 62. 

25 Backhoe, Ford 655E LVP 
486177 

92 Rating not 
available 

  Up to date EPA Tier information could not be 
obtained for this piece of equipment and it was 
therefore promptly removed from the site. The 
contractor is currently looking for a Tier III 
replacement. 

28 Blade, Caterpillar 14H, 
Year 2005, LVP owned 

LVP 
375311 

229 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Arrived at start of job in October 2010 

Removed from site November 05, 2011 

29 Water Truck, Caterpillar 
621, year 2004, LVP 

owned 

LVP 
425600 

330 Tier II Tier III was not initially available.  See LVP 
letter dated 12.7.2010. A Tier III 

replacement has been found and is 
scheduled to come on site in December. 

 Arrived at start of job in October 2010 

Removed from the site December 9, 2010. 
Replaced by the Mega MST8 listed as No. 61 

30 Scraper, Caterpillar 631G, 
year 2006, LVP owned 

LVP 
325159 

500 Tier III   Arrived at start of job  in October 2010 

Removed from site August 15, 2011 

31 Dozer, Caterpillar D10T, 
year 2005, LVP owned 

LVP 
345151 

579 Tier III   Arrived at start of job  in October 2010 

Removed from site November 05, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

32 SFC, Caterpillar CS563E, 
year 2004, LVP owned 

LVP 
455686 

150 Tier II Tier III was not available.  (See letter 
regarding this unit that was previously 
submitted and the Jan. 14 letter from 

Cashman.)  This unit is only in use if a Tier 
III unit is out for repair or schedule 

demands require 

 Arrived at start of job  in October 2010 

Still on site, being used only on an as needed 
basis as a back up 

33 Compactor, Caterpillar 
825H, year 2005 

LVP 
465678 

354 Tier III   Was never on site.  Equipment was scheduled 
to come on site in October, but was never 
delivered. 

34 Compactor, Dynapac 
CP271, year 2002, LVP 

owned 

LVP 
715242 

99 Tier I See LVP letter dated 12.7.2010 regarding 
this unit.  

 Equipment was removed from the site on 
December 9. 2010 and the contractor has been 
notified that Tier III equipment is required on 
site.  

35 Compactor, Dynapad 
CC501, year 1996, LVP 

owned 

LVP 
725291 

210 Tier 1 See LVP letter dated 12.7.2010 regarding 
this unit. 

 Equipment was removed from the site on 
December 9. 2010 and the contractor has been 
notified that Tier III equipment is required on 
site. 

36 Compactor, Bomag 
BW213PD, year 2007 

owned by Apco 

LVP 
Rented 

R461199 

 

158 Tier II Tier III was not available.  (See letter 
regarding this unit that was previously 
submitted and the Jan. 14 letter from 

Cashman.) 

 Arrived at start of job  in October 2010 

Still on site 

37 Compactor, Dynapac 
CC722, year 2006, owned 

by Apco 

LVP 
Rented 

R721017 

228 Tier III    Arrived at start of job  in October 2010 

Still on site 

38 Blade, No. 2ZK000168, 
Model Year 1995; Addison 

Crown 
Fence 
Rented 

188 Tier 0 Tier III graders in this size range do not 
exist. A good faith effort was made to 
lease Tier II graders in the region. Tier II 
graders in the region were and continue to 
be unavailable. See Cashman CAT letter 
dated 10.21.2010. 

Retrofit control device kits 
have not been developed 
for graders in this size 
range. 

This equipment was removed from the site at 
the end of October.  Included as a response to 
October Monthly Compliance Report comments. 
The site and contractor has been notified that 
Tier III equipment is required on site. 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

39 Blade, No. 2ZK04907, 
Model Year 2000; Addison 

Crown 
Fence 
Rented 

188 Tier 1 Tier III graders in this size range do not 
exist. A good faith effort was made to 
lease Tier II graders in the region. Tier II 
graders in the region were and continue to 
be unavailable. See Cashman CAT letter 
dated 10.21.2010. 

Retrofit control device kits 
have not been developed 
for graders in this size 
range. 

This equipment was removed from the site at 
the end of October.  Included as a response to 
October Monthly Compliance Report comments. 
The site and contractor has been notified that 
Tier III equipment is required on site. 

40 Crane, Grove 530E-2, 
Year 2007, BEO owned 

Bechtel 
16971 

152 Tier III  

 
 Arrived on site December 13, 2010 

Still on site 

41 Crane, Terex RT 780, 
Year 2008, BEO owned 

Bechtel 
20902 

205 Tier III  

 
 Arrived on site December 13, 2010 

Still on site 

42 Excavator, CAT 328D, 
Year 2008, BEO owned 

Bechtel 
100041 

201 Tier III   Arrived on site December 20, 2010 

Still on site 

43 Forklift, Genie GTH1048, 
Year 2009, BEO owned 

Bechtel 
27852 

125 Tier III   Arrived on site December 13, 2010 

Still on site 

44 Generator, Whisper Watt, 
owned by Sunstate 

Bechtel 55 Tier III   Arrived on site beginning of December.  
Generator was on site but was never turned on 
or used  

Removed from the site January 10, 2011 

45 Loader, John Deere 410J, 
Year 2009, BEO owned 

Bechtel 
100040 

98 Tier III   Arrived on site December 13, 2010 

Still on site 

46 Wheel loader, John Deere 
544K, year 2008, owned 

by BEO 

Bechtel 
100019 

 

153 Tier III   Arrived on site December 13, 2010 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

47 Reach Forklift, CAT 
TL943,  owned by 

Cashman CAT 

Crown 
Fence 
Rented 

99 Tier II Tier III engine was not available. See email 
from Cashman CAT dated 12.16.2010, 
however, they are on notice that Crown 

would like one if one becomes available. In 
addition, Sunstate equipment rental was 

also contacted, and per their letter they do 
not have Tier III machines available. 

 Arrived on site December 7, 2010 

Removed from site February 18, 2011 

Returned on March 2, 2011 

Removed from sit January 13, 2012 

48 Mini Excavator, CAT 305, 
owned by Cashman CAT 

Crown 
Fence 
Rented 

42 Tier II Tier III engine was not available. See email 
from Cashman CAT dated 12.16.2010 

 Arrived on site December 7, 2010 

Removed from site December 27, 2010 

Returned to site March 2, 2011 

Removed from site April 7, 2011 

49 Air Compressor, Ingersoll 
Rand  Cummins QSC 

engine, Year 2007 

Layne      
27 AC0060 

257 Tier III, CEPA 
registration # 

143661 

  Arrived December 2, 2010 

Removed from the site the week of January 24, 
2011 

50 Air Compressor, Ingersoll 
Rand 1170 CFM, CAT C-

15 engine, Year 2006 

Layne    
AC-59 

525 Tier III   Arrived December 16, 2010 

Removed from site week of February 7, 2011 

51 Backhoe/Loader, John 
Deere 410, Year 2006, 

owned by Hertz 

Layne 
Rented 

75 Tier II Layne did not have a Tier II or Tier III 
backhoe in their fleet (see previously 

submitted letter from Layne).   A Tier II 
was rented from Hertz since they did not 

have a Tier III available.  (See letter)  They 
also contacted Mako equipment.  A letter 
has been provided stating Mako does not 

have any Tier III backhoes.  

 Arrived on site week of December 7, 2010 

Removed from site on February 22, 2011 

52 Drill Rig, Taylor 4000 HRT 
Year 2004, Engine Year 

2002, CAT C-12 

Layne   
DR-30 

425 Tier II A Tier III rig was not available for rent, so 
they used the Tier II in their f leet.  See 

Layne Christensen letter. 

 Arrived on site December 2, 2010 

Removed from the site on January 24, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

53 Water Pump, Mission,  
Deutz F4L914 

Layne   
WP-10 

75 Tier II, CEPA 
registration # 

124940 

A Tier III rig was not available for rent, so 
they used the Tier II in their f leet.  See 

Layne Christensen letter. 

 Arrived on site in December 1, 2010  

Removed from the site the week of January 24, 
2011 

54 Loader, Kawasaki 85ZV-2, 
Year 2007, LVP owned  

LVP 
295105 

240 Tier III   Arrived on site December 28, 2010  

Still on site 

55 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP 
325149 

526 Tier III   Arrived December 10, 2010 

Still on site 

56 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP 
325151 

526 Tier III   Arrived December 13, 2010 

Removed from site August 15, 2011 

57 Scrapper, Caterpillar 
631G, Year 2007, LVP 

owned 

LVP 
325155 

526 Tier III   Arrived December 16, 2010 

Removed from site August 15, 2011 

58 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP 
325158 

526 Tier III   Arrived on site December 16, 2010 

Removed from site May 01, 2011 

59 Paddle wheel scrapper, 
Caterpillar 623G, Year 

2007, LVP owned 

LVP  
335194 

331 Tier III   Arrived on site December 16, 2010 

Still onsite 

60 Blade, Caterpillar 14H, 
Year 2006, LVP owned 

LVP 
375319 

439 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Arrived December 16, 2010 

Left site June 14, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

61 Water Truck, Mega MST8, 
Year 2005, LVP owned 

LVP 
425610 

365 Tier III   Arrived on site December 09, 2010 

Still on site 

62 Forklift, Caterpillar, 
TBN00728, Year 2010, 

Cashman owned 

LVP 
Rented 

CE001072 

117 Tier III   Arrived December 06, 2010 

Still on site 

63 Compactor, HAMM 
HD140 Vo, Year 2010, 

owned by APCO 

LVP 
Rented 

R720318 

135 Tier III   Arrived on site December 7, 2010 

Still on site 

64 Compactor, HAMM, 
GRW15, Year 2010, 

owned by APCO 

LVP 
Rented 

R720319 

114 Tier III   Arrived on site in December 7, 2010 

Still on site 

65 Compactor, Dynapac 
CP271, year 2004, owned 

by LVP  

LVP 
715202 

99 Tier II LVP does not have any Tier III compactors 
available in their fleet.  So, they contacted 
Apco (see letter submitted in December) 
and Cashman (see letter dated Jan. 14) 
and no Tier III rollers are available at this 

time. 

 Arrived on site December 16, 2010 

Still on site 

66 Crane, Terex RT 780, 
Year 2008, BEO owned 

Bechtel 
20675 

205 Tier III  

 
 Arrived on site January 18, 2011 

Still on site 

67 Crane, Terex RT 780, 
Year 2008, BEO owned 

Bechtel 
13917 

300 Tier III  

 
 Arrived on site January 4, 2011 

Still on site 

68 Forklift, Genie GTH1048, 
Year 2009, BEO owned 

Bechtel 
27853 

86 Tier III   Arrived on site January 19, 2011 

Removed from site July 07, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

69 Forklift, Genie GTH1048, 
Year 2009, BEO owned 

Bechtel 
27854 

86 Tier III   Arrived on site January 18, 2011 

Still on site 

70 Loader, John Deere 624J, 
Year 2007, BEO owned 

Bechtel 
21616 

129 Tier III   Arrived on site January 19, 2011 

Still on site 

71 Backhoe, John Deere 
310G, Year 2006, owned 

by Sunstate 

Elemental 
74070 

76 Tier II Elemental contacted Sunstate Rental and 
United Rentals to rent a backhoe.  Neither 

had a Tier III available.   (See letters 
provided) 

 Arrived on site January 19, 2011 

Removed from site March 8, 2011 and replaced 
with a Tier III 

72 Drill Rig, Atlas Copco 
T3W, CAT C15 engine, 
Year 2005, owned by 

Layne 

Layne 
THD-495 

595 Tier III, CEPA 
registration 
#133436 

  Arrived on site January 24, 2011 

Removed from site week of February 7, 2011 

73 Mud Pump, Deutz  
Garden Denver, D914L06, 
Year 2007, Layne owned 

Layne 
27MP0009 

116 Tier III CEPA 
registration 
#149041 

  Arrived on site January 24, 2011 

Removed from site week of February 7, 2011 

74 Mud System, Shopelt 
S325, Year 2001, Layne 

owned 

Layne 
PMS21 

71 Tier III   Arrived on site January 24, 2011 

Removed from site week of February 7, 2011 

75 Dozer, Komatsu D51, 
Year 2010, Komatsu 

owned 

LVP 
Rented 

120 Tier III   Arrived on site January 7, 2010 

Left site June 14, 2011 

76 Blade, Caterpillar 14H, 
Year 2006, LVP owned 

LVP 
375317 

439 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Returned to site January 13, 2011 

Removed from site November 05, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

77 

 

Compactor, Caterpillar 
CP323C, Year 2006, LVP 

owned 

LVP 
455690 

82.5 Tier III   Arrived on site January 17, 2011 

Still on site  

78 Backhoe, Caterpillar 
420E, year 2010, owned 

by LVP 

LVP 
486164 

99.9 Tier III   Arrived on site January 17, 2011 

Still on site 

79 Loader, Caterpillar IT62G, 
year 2007, owned by LVP 

LVP 
R290393 

211 Tier III   Arrived on site January 17, 2011 

Still on site 

80 Excavator, Caterpillar 
320D, year 2008, owned 

by Cashman 

LVP 
Rented 

R490260 

148 Tier III   Arrived on site January 17, 2011 

Still on site 

81 Test Pump, Detroit 
6064HV33, Layne owned 

 

Layne PE7 600 Tier II Since the equipment is specialized for the 
task, and it was schedule to operate for 

less than 5 days.  The AQMP did not 
require additional contacts to be made in 

this case. 

 Arrived on site February 2, 2011.  However, 
equipment was only used from February 10, 
2011 to February 13, 2011.   

Removed February 22, 2011 

82 Loader, John Deere 544J, 
Year 2005, owned by 

United Rentals 

Elemental 
Rented 
734942 

 

152 Tier II Elemental contacted United Rentals to rent 
a loader.  A Tier III was not available, so a 

Tier II was rented.  However, United 
anticipated having a Tier III available in the 

next few weeks, and at that time this 
loader will be replaced.  (See letter dated 
2/8/11)  Elemental is still in contact with 

Sunstate who still does not have a Tier III 
loader available.  (See letter submitted in 

January)   

 Arrived on site February 11 2011 

Removed from site March 8, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

83 Excavator, John Deere 
JD350, Year 2009, owned 

by United Rentals 

Elemental 
Rented 

1125619  

246 Tier III   Arrived on site February 11 2011 

Removed from site March 10, 2011 Equipment 
needs repaired, and was taken back to United 
Rentals.  A temporary replacement is being 
brought in. 

Returned to site April 11, 2011 

Removed from site June 2, 2011 

84 Paddle wheel scrapper, 
Caterpillar, 623G, Year 

2006, LVP owned 

LVP 
335114 

365 Tier III   Arrived on site February 14, 2011 

Still on site 

85 Water Truck, MEGA 
MST8, Year 2005, LVP 

owned 

LVP 
425611 

365 Tier III   Arrived on site February 14, 2011 

Removed from site May 01, 2011 

86 Excavator, Caterpillar 
330D, Year 2008, owned 

by Cashman 

Bechtel 
Rented   
07-1548 

215 Tier III   Arrived on site February 14, 2011 

Removed from site March 31, 2011 

87 Forklift, Hyster, Year 
2008, owned by Neff 

Rentals 

Bechtel 
Rented 

W408041R 

115 Tier III   Arrived on site February 15, 2011 

Removed from site December 20, 2011 

88 Reachfork, Skytrack 
10054, Year 2010, owned 

by Hertz  

Was Conco  
is now 
being 

rented by 
Bechtel 
Rented 

 

110 Tier III   Arrived on site February 15 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

89 Forklift, JLG Ind., Year 
2008, owned by Sunstate 

Bechtel 
Rented 
91648 

150 Tier III   Arrived on site February 15 2011 

Still on site 

90 Forklift, JLG Ind., Year 
2008, owned by H&E 
Equipment Services 

Bechtel 
Rented 

R44 

150 Tier III   Arrived on site February 15 2011 

Still on site 

91 Crane, Grove 700E , Year 
2007, owned by Delco 

Bechtel 
Rented 

R46  

275 Tier III   Arrived on site February 16, 2011 

Still on site 

92 Air Compressor, Airman, 
Year 2008, owned by 

Sunstate Rental 

Bechtel 
Rented 
87307 

65 Tier III   Arrived on site February 16, 2011 

Still on site 

93 Forklift, JLG Ind., Year 
2008, owned by Sunstate 

Rental 

Bechtel 
Rented 
87146 

110 Tier III   Arrived on site February 16, 2011 

Still on site 

94 Forklift, JLG Ind., Year 
2008, owned by United 

Rentals 

Bechtel 
Rented 

1056597 

110 Tier III   Arrived on site February 16, 2011 

Still on site 

95 Forklift, JLG Ind., Year 
2008, owned by United 

Rentals 

Bechtel 
Rented 

1050456 

110 Tier III   Arrived on site February 16, 2011 

Still on site 

96 Tractor/Loader, New 
Holland LV80, Year 2006, 

owned by APCO 

LVP 
Rented  

75  Tier II LVP rented the only tractor/loader 
available from APCO (see letter dated 

March 1, 2011.)  Their other supplier does 
not have any available.  A letter from them 

is forthcoming. 

 Arrived on site February 22 2011 

Removed from Site  October 2011 

97 Motor Grader, Caterpillar 
140M, Year 2008, owned 

by Addison 

Crown 
Fence 
Rented 

183 Tier III   Arrived on site March 2, 2011 

Left site March 17, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

98 Dozer, John Deere 650J, 
Year 2005, owned by Neff 

Rental 

Crown 
Fence 
Rented 

99 Tier II Crown contacted Cashman in an attempt 
to rent the Tier III Dozer that they 

previously had on site.  The Tier III was no 
longer available, and all Cashman could 

supply was a Tier II. Neff Rental was also 
contacted, and they were also able to 
supply a Tier II but not a Tier III. (See 

letters attached)       

 Arrived on site March 2, 2011 

Removed from site April 4, 2011 

Returned to Site May 16, 2011 

Removed from site January 13, 2012 

99 Excavator, Caterpillar 
223DL, Year 2009, owned 

by BEO 

Bechtel  
11-100077 

480 Tier III   Arrived on site March 2, 2011 

Still on site 

100 Grader, Caterpillar 140M, 
Year 2008, owned by 

BEO 

Bechtel  
11-100076 

223 Tier III   Arrived on site March 3, 2011 

Still on site 

101 Excavator, Caterpillar 
330D, Year 2008, owned 

by Cashman 

Bechtel 
Rented  07-

2052 

480 Tier III   Arrived on site March 3, 2011 

Removed from site in August 

102 Compactor, Caterpillar 
CS54, Year 2008, owned 

by BEO 

Bechtel  
100075 

129 Tier III   Arrived on site March 3, 2011 

Still on site 

103 Dozer, Cat D6N, Year 
2005, owned by BEO 

Bechtel 
6071 

145 Tier II Attempts were made to rent a Tier III 
dozer.  None were available, so a Tier II 
was provided by BEO fleet.  (See letters) 

 Arrived on site March 7, 2011 

Still on site 

104 Forklift, JLG 10054, Year 
2011, owned by Hertz 

Bechtel 
Rented 
412-10-

0035 

110 Tier III   Arrived on site March 9, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

105 Excavator, Caterpillar 
311C, Year 2006, owned 

by Cashman 

Elemental 
Rented 
417960 

79 Tier II The Tier III excavator had to be removed 
from site for repairs.  Another Tier III was 

not available, so a Tier II was rented.  (See 
letters attached)  

A new letter from Cashman was supplied 
to verify this is still all that is available. 

 Arrived on site March10, 2011 

Left Site March 14, 2011 

Returned to site June 6, 2011 

Left site June 20, 2011 

106 Man lift, Genie Z135, Year 
2010, owned by Hertz 

Bechtel 
Rented 
468-94-

0005 

74 Tier III   Arrived on site March 10, 2011 

Still on site 

107 Generator, Multiquip 
DCA220SSJ, Year 2008, 

owned by United 

Bechtel 
Rented 

1104158 

286 Tier III   Arrived on site March14, 2011 

Still on site 

108 Loader, Case 721D,  Year 
2005, owned by Ahern 

Elemental 
Rented 
46116 

176 Tier II Elemental rented a 2008 Tier III loader 
from Ahem.  However, when the 

equipment was delivered, it was a 2005 
Tier II and not the Tier III that Elemental 

had rented.  Upon requesting replacement 
of the Tier II loader, Ahem stated they did 

not have any Tier III loaders available (See 
letter attached).  Because of the mix up, a 

second Tier II letter was not required. 

 Arrived on site March 17, 2011 

Left Site March 24, 2011 

109 Wheel Loader, CAT 950H, 
Year 2010, owned by 

Cashman 

Bechtel 
Rented 

157 Tier III   Arrived on site March24, 2011 

Still on site 

110 Skid steer Mower, John 
Deere 332D, Year 2011, 

owned by RDO 
Equipment 

Bechtel 
Rented 

68 Tier III   Arrived on site March28, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

111 Compactor, Caterpillar 
CS-583E, Year 2006, 
owned by Cashman 

Bechtel 
Rented  06-

441 

121 Tier II Bechtel does not currently have any Tier III 
compactors available in their fleet.  A Tier 
III compactor is not currently available for 

rent.  (See letters attached) 

 Arrived on site March 30, 2011 

Still on site 

112 Backhoe, John Deere 
310, Year 2011, owned by 

Sunstate 

Elemental 
Rented 
98075 

76 Tier III   Arrived on site March 28, 2011 

Removed from site November 28, 2011 

113 Loader, Kawasaki 85ZV-2, 
Year 2007, owned by LVP 

LVP 
295102 

240 Tier III   Arrived on site April 4, 2011 

Still on site 

114 Excavator, Caterpillar 
320D, Year 2007, owned 

by Cashman 

LVP  
Rented 

R490285 

138 Tier III   Arrived on site April 7, 2011 

Still on site 

115 Loader, Case 721F, Year 
2011, owned by United 

Rental 

Elemental 
Rented  

1201086 

145  Tier IV Interim   Arrived on site April 19, 2011 

Removed on site June 2, 2011 

116 Dump Truck, john Deere 
400D, Year 2006, owned 

by RDO 

Bechtel 
Rented 
123495 

400 Tier III   Arrived on site April 11, 2011 

Still on site 

117 Dump Truck, john Deere 
400D, Year 2007, owned 

by RDO 

Bechtel 
Rented 
088506 

400 Tier III   Arrived on site April 12, 2011 

Removed from site  November 17, 2011 

118 Water Truck, Peterbilt 
335, Year 2007, owned by 

BEO 

Bechtel 
100087 

 

330 Tier III   Arrived on site April 20, 2011 

Still on site 

119 Dump Truck, Caterpillar 
735, Year 2007, owned by 

Cashman  

Bechtel 
Rented   
07-1972 

400 Tier III   Arrived on site April 20, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

120 Dump Truck, Caterpillar 
735, Year 2006, owned by 

Cashman 

Bechtel 
Rented   
06-2033 

400 Tier III   Arrived on site April 26, 2011 

Still on site 

121 Dump Truck, Caterpillar 
735, Year 2007, owned by 

Cashman 

Bechtel 
Rented   
07-1326 

313 Tier III   Arrived on site April 26, 2011 

Still on site 

122 Excavator, Caterpillar 
345BL, Year 2001, owned 

by Cashman 

Bechtel 
Rented   
07-7496 

435 Tier III A Tier III excavator was not available for 
rent.  See letter attached from United 

Rental and Cashman. 

 Arrived on site April 27, 2011 

Still on site 

123 Lift, JLG 860SJ, Year 
2007, owned by United 

Rentals 

Bechtel 
Rented 

1002834 

65 Tier II A Tier III Lift was rented.  When this on 
arrived, it was determined to be a Tier II, 

so, it was sent back to the supplier. 

 Arrived on site April 29, 2011 

Removed from site April 29, 2011 

124 Forklift, Yale GDP120VX, 
Year 2010, owned by H&E 

Equipment 

Bechtel 
Rented 

YA0880017 

78 Tier III   Arrived on site May 16, 2011 

Removed from site May 19, 2011 

125 Forklift, Taylor TS9972, 
Year 2010, BEO owned 

Bechtel 335 Tier IV   Arrived on site May 16, 2011 

Still on site 

126 Excavator, Caterpillar 
336EL, Year 2010, owned 

by Cashman 

Bechtel 
Rented 

CE0015333 

385 Tier III   Arrived on site May 16, 2011 

Still on site 

127 Compactor, Hamm 
HD+140, Year 2010, 

owned by LVP 

LVP 
725301 

134 Tier III   Arrived on site May 18, 2011 

Removed from site May 24, 2011 

128 Compactor, Dynapac 
CP271, Year 2004, owned 

by LVP 

LVP 
715271 

100 Tier II This machine was brought onsite 
specifically for the paving activities.  A Tier 
III machine was not available.  No Tier II 
letters were required since the equipment 

was only being used for a few days. 

 Arrived on site May 18, 2011 

Removed from site May 25, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

129 Skid Steer Loader, 
Caterpillar 259B3, Year 

2011, owned by Cashman 

Bechtel 
Rented 

CE001458 

55 Tier IV Interim   Arrived on site May 26, 2011 

Still on site 

130 Excavator, Caterpillar 
336EL, Year 2010, owned 

by Cashman 

Bechtel 
Rented 

225 Tier IV Interim   Arrived on site May 3, 2011 

Still on site 

131 Lift, JLG 860SJ, Year 
2009, owned by United 

Rentals 

Bechtel 
Rented 

1105724 

62 Tier IV Interim   Arrived on site May13, 2011 but was not 
checked in until June 

Removed from site November 01, 2011 

132 Generator, Multiquip 
DCA150SSJU3, Year 

2008, owned by United 
Rentals 

Bechtel 
Rented 

1103183 

250 Tier III   Arrived on site June 1, 2011 

Still on site 

133 Forklift, Taylor TX360L, 
Year 2007, owned by H&E 

Equipment 

Bechtel 
Rented 

TA070040 

160 Tier III   Arrived on site June 1, 2011 

Still on site 

134 Generator, Multiquip 
DCA150SSJU3, Year 

2008, owned by United 
Rentals 

Bechtel 
Rented 
119412 

177 Tier III   Arrived on site June 6, 2011 

Still on site 

135 Air Compressor, Sullair 
375HAFDPQCAT, Year 

2008, owned by Cashman 

Bechtel 
Rented   
08-606 

130 Tier II A Tier III compressor was not available for 
rent.  Please see the letters from United 

Rental and Cashman attached. 

 Arrived on site June 6, 2011 

Still on site 

136 Manlift, Genie S-125, Year 
2008, owned by United 

Rental 

Bechtel 
Rented 

1068721 

74 Tier IV Interim   Arrived on site June 14, 2011 

Still on site 

137 Manlift, JLG 1350 SLG, 
Year 2010, owned by 

United Rental 

Bechtel 
Rented 

1189795 

75 Tier IV Interim   Arrived on site June 14, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

138 Reach Forklift, Skytrack 
10054L, Year 2008, 
owned by Sunstate 

Elemental 
Rented 
87451 

110 Tier III   Arrived on site June 14, 2011 

Removed from Site December 06, 2011 

139 Dozer, Caterpillar D5K, 
Year 2008, owned by LVP 

LVP 
R350300 

125 Tier III   Arrived on site June 14, 2011 

Still on site 

140 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001535 

225 Tier III   Arrived on site June 15, 2011 

Still on site 

141 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001536 

225 Tier III   Arrived on site June 15, 2011 

Still on site 

142 Forklift, Hyundai 160D, 
Year 2011, owned by H$E 

Equipment 

Bechtel 
Rented 

10086000 

160 Tier IV Interim   Arrived on site June 21, 2011 

Still on site 

143 Excavator, Kobelco 
SK210LC, Year 2011, 

owned by United Rentals 

Elemental 
Rented 

1216897 

158 Tier IV   Arrived on site June 22, 2011 

Removed from site July 13, 2011 

144 Loader, John Deere 544J, 
Year 2007, owned by 

United Rentals 

Elemental 
Rented 
981014 

70 Tier III   Arrived on site June 22, 2011 

Removed from site July 13, 2011 

145 Water truck, Freightliner 
M2 106, Year 2011, 

owned by United Rental 

Elemental 
Rented 

1195615 

115 Tier IV   Arrived on site June 23, 2011 

Removed from site July 13, 2011 

146 Dozer, John Deere 550J, 
Year 2007. owned by 

United Rental 

Elemental 
Rented 
982671 

80 Tier II A Tier III dozer was not available.  See the 
letters from United Rental and the e-mail 

from Sunstate. 

 Arrived on site June 23, 2011 

Removed from site July 11, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

147 Crane, Manitowoc 14000, 
Year 2008, owned by 

BEO 

Bechtel 
25108 

345 Tier III   Arrived on site June 15, 2011 

Still on site 

148 Crane, Grove RT880E, 
Year 2008, owned by 

Walter Payton 

Bechtel 
Rented 

275 Tier III   Arrived on site June 30, 2011 

Still on site 

149 Crane, Grove RT600E, 
Year 2008, owned by 

Walter Payton 

Bechtel 
Rented 

170 Tier III   Arrived on site June 30, 2011 

Still on site 

150 Crane, Grove RT880E, 
Year 2010, owned by 

Walter Payton 

Bechtel 
Rented 

274 Tier IV interim   Arrived on site June 30, 2011 

Still on site 

151 Crane, Grove RT540E, 
Year 2008, owned by 

Walter Payton  

Bechtel 
Rented 

160 Tier III   Arrived on site June 30, 2011 

Still on site 

152 Excavator, Komatsu 
PC78MR, Year 2003, 

owned by H&E Equipment 

Bechtel 
Rented 

KS070157 

57 Tier III   Arrived on site July 5, 2011 

Still on site 

153 Excavator, Caterpillar 
336E, Year 2010, owned 

by Cashman 

Bechtel 
Rented 

CE001531 

174 Tier IV   Arrived on site July 5, 2011 

Still on site 

154 Loader, John Deere 624K, 
Year 2010, owned by 

Hertz 

Bechtel 
Rented 
261-35-

0011 

198 Tier III   Arrived on site July 5, 2011 

Still on site 

155 Crane, Manitowoc 888, 
Year 2011, owned by 

BEO 

Bechtel 
4263 

360 Tier III   Arrived on site July 5, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

156 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001286 

174 Tier IV   Arrived on site July 6, 2011 

Still on site 

157 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001532 

174 Tier IV   Arrived on site July 6, 2011 

Still on site 

158 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented  

174 Tier IV   Arrived on site July 6, 2011 

Still on site 

159 Generator, Magnum 
MMG80, Year 2006, 

owned by United Rentals 

Bechtel 
Rented 
824354 

113 Tier III   Arrived on site July 6, 2011 

Still on site 

160 Generator, Multiquip, Year 
2008, owned by United 

Rentals 

Bechtel 
Rented 

1112344 

274 Tier III   Arrived on site July 11, 2011 

Still on site 

161 Generator, Multiquip, Year 
2008, owned by United 

Rentals 

Bechtel 
Rented 

1112590 

174 Tier III   Arrived on site July 12, 2011 

Still on site 

162 Forklift, Extreme 
XRM1045, Year 2010, 
owned by Ahern 

All State 
Tank 
Rented 
81170 

111 Tier III   Arrived on site July 12, 2011 

Removed from site August, 5 2011 

Returned to Site December, 2011 

Still on Site 

163 Forklift, Genie GTH844, 
Year 2011, owned by 

BEO 

Bechtel 
1002200 

99 Tier III   Arrived on site July 12, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

164 Loader, Caterpillar 259B, 
Year 2011, Cashman 

owned 

Bechtel 
Rented 

CE002017 

71 Tier III   Arrived on site July 12, 2011 

Still on site 

165 Forklift, Caterpillar 
TL1055, Year 2007. 
owned by Cashman 

Bechtel 
Rented   
06-2190 

144 Tier III   Arrived on site July 18, 2011 

Still on site 

166 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Client 

Bechtel 
Rented   
11-C08 

225 Tier IV   Arrived on site July 18, 2011 

Still on site 

167 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Client 

Bechtel 
Rented   
11-C09 

225 Tier IV   Arrived on site July 18, 2011 

Still on site 

168 Loader, Caterpillar 259B, 
Year 2011, owned by 

Cashman 

Bechtel 
Rented 

CE001733 

74 Tier III   Arrived on site July 20, 2011 

Still on site 

169 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001289 

225 Tier IV   Arrived on site July 26, 2011 

Still on site 

170 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001280 

225 Tier IV   Arrived on site July 26, 2011 

Still on site 

171 Skid Steer, Caterpillar 
259B, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001743 

74 Tier IV Interim   Arrived on site August 01, 2011 

Still on site 

172 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001283 

225 Tier IV   Arrived on site August 01, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

173 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001290 

225 Tier IV   Arrived on site August 03, 2011 

Still on site 

174 ManLift, Genie Z80-60, 
Year 2011, owned by 

United Rentals 

Bechtel 
Rented 

1226516 

74 Tier III   Arrived on site August 03, 2011 

Still on site 

175 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001277 

225 Tier IV   Arrived on site August 03, 2011 

Still on site 

176 Generator, Gentec QAS 
325, Year 2005, owned by 

H&E 

Bechtel 
Rented 
6968 

240 Tier II Attempts were made to rent a Tier III 
generator, but none were available.  See 

the two letters attached. 

 Arrived on site August 15, 2011 

Still on site 

177 Generator, Gentec DGK 
150D, Year 2007, owned 

by H&E 

Bechtel 
Rented 
8010 

190 Tier III   Arrived on site August 15, 2011 

Still on site 

178 ManLift, Genie Z80-60, 
Year 2011, owned by 

United Rentals 

Bechtel 
Rented 

1227208 

74 Tier III   Arrived on site August 15, 2011 

Still on site 

179 Excavator. Kobelco 
SK210LC, Year 2011, 

owned by United Rentals 

Elemental 
Rented 

1218622 

158 Tier III   Arrived on site August 22, 2011 

Left site September 29, 2011 

180 Loader, John Deere 544J, 
Year 2007, owned by 

United Rentals 

Elemental 
Rented 
981014 

70 Tier III   Arrived on site August 22, 2011 

Left site September 28, 2011 

181 Crane, Manitowoc 14000, 
Year 2008, owned by 

BEO 

Bechtel 
25108 

345 Tier III   Arrived on site September 09, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

182 Skid steer, Caterpillar 
259B, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001779 

70 Tier III   Arrived on site September 15, 2011 

Still on site 

183 Man lift, JLG 1350SJP, 
Year 2008, owned by H&E 

Equipment 

Bechtel 
Rented 

JG070524 

75 Tier III   Arrived on site September 15, 2011 

Still on site 

184 Man lift, Genie Z135/70, 
Year 2010, owned by 

Hertz 

Bechtel 
Rented 

468-94-004 

74 Tier III   Arrived on site September 15, 2011 

Still on site 

185 Forklift, Taylor 
TA/TX360M, owned by 

H&E Equipment 

Bechtel 
Rented 
R226 

160 Tier III   Arrived on site September 19, 2011 

Still on site 

186 Excavator, Caterpillar 
328D, Year 2006, owned 

by RDO 

Bechtel 
Rented 549 

300 Tier III   Arrived on site September 21, 2011 

Still on site 

187 Crane, Linkbelt 80130 II 
RTC, Year 2009, owned 
by Mardain Equipment 

Bechtel 
Rented 
6279 

242 Tier III   Arrived on site September 22, 2011 

Still on site 

188 Forklift, JLG 10042, Year 
2005, owned by H&E 

Equipment 

Bechtel 
Rented 

SK050005 

110 Tier III   Arrived on site September 28, 2011 

Still on site 

189 Forklift, JLG 8042, Year 
2005, owned by H&E 

Equipment 

Bechtel 
Rented 

SK011007 

110 Tier III   Arrived on site September 28, 2011 

Still on site 

190 Forklift, JLG 10054, Year 
2003, owned by H&E 

Equipment 

Bechtel 
Rented 

SK030048 

110 Tier III   Arrived on site September 28, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

191 Loader, Kawasaki 95ZV-2, 
Year 2007, owned by 

APCO 

LVP 
Rented 

R305089 

390 Tier III   Arrived on site September 29, 2011 

Still on site 

192 Crane, Manitowoc 14000, 
Year 2007, owned by 

BEO 

Bechtel  
14-19715 

345 Tier III   Arrived on site September 28, 2011 

Still on site 

193 Backhoe, Caterpillar 
420E, Year 2010, owned 

by LVP 

Fullmer 
Rented 
486164 

99.9 Tier III   Arrived on site September 13, 2011 

Removed from site October 17, 2011 

194 Loader, John Deere 644K, 
Year 2009, owned by 

RDO 

Bechtel 
Rented 

X175686 

174 Tier III   Arrived on site October 03, 2011 

Still on site 

195 Excavator, John Deere 
200DLC, Year 2009, 

owned by RDO 

Bechtel 
Rented 

X255409 

173 Tier III   Arrived on site October 03, 2011 

Removed from site November 14, 2011 

196 Excavator, John Deere 
FF225DX, Year 2010, 

owned by RDO 

Bechtel 
Rented 

X280668 

130 Tier III   Arrived on site October 03, 2011 

Still on site 

197 Generator, MQ Power 
DCA-400SCI, Year 
2008, owned by Red-D-
Arc 

Bechtel 
Rented 

NE3816980 

464 Tier III   Arrived on site October 04, 2011 

Removed from site November 30, 2011 

198 Air Compressor, Atlas 
Copco XAS 750 CD6, 
Year 2007, owned by 
H&E Equipment 

Bechtel 
Rented 

AC090034 

275 Tier III   Arrived on site October 05, 2011 

Still on site 

199 Crane, Grove RT700E, 
Year 2007, owned by 
Dielco Crane 

Fullmer 
00646 

240 Tier III   Arrived on site October 05, 2011 

Removed from site December 13, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

200 Manlift, Genie Z-135, 
Year 2008, owned by 
United Rental 

Bechtel 
Rented 

1070163 

74 Tier III   Arrived on site October 17, 2011 

Still on site 

201 Manlift, Genie Z-135, 
Year 2010, owned by 
United Rental 

Bechtel 
Rented 

1163333 

74 Tier III   Arrived on site October 17, 2011 

Still on site 

202 Forklift, Genie GTH-
1054, Year 2011, owned 
by BEO 

Bechtel 
100682 

134 Tier III   Arrived on site October 24, 2011 

Still on site 

203 Forklift, Genie GTH-
1054, Year 2011, owned 
by BEO 

Bechtel 
100683 

134 Tier III   Arrived on site October 24, 2011 

Still on site 

204 Forklift, Genie GTH-
1054, Year 2011, owned 
by BEO 

Bechtel 
100684 

134 Tier III   Arrived on site October 24, 2011 

Still on site 

205 Generator, Ingersoll 
Rand G185, Year 2010, 
owned by HE 
Equipment 

Bechtel 
Rented   

53-R260 

273 Tier III   Arrived on site October 25, 2011 

Still on site 

206 Crane, Terex RT665, 
Year 2007, owned by 
INQUIPCP 

Bechtel 
Rented 

RT065-008 

215 Tier III   Arrived on site October 25, 2011 

Still on site 

207 Loader, Case 570MXT, 
Year 2011, owned by 
United Rentals 

Fullmer 
Rented 

10005621 

81 Tier III   Arrived on site October 27, 2011 

Removed from sit November 03, 2011 

208 Excavator, Hitachi 
ZX225USLC-8, Year 
2011, owned by RDO 

Bechtel 
Rented 

X311337 

168 Tier III   Arrived on site October 31, 2011 

Removed from site November 03, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

209 Generator, Multiquip 
DF-440SSV, Year 2004, 
owned by H&E 
Equipment 

Bechtel 
Rented 
8656 

250 Tier II A Tier III generator was not available for 
rental.  See documentation from Hertz and 

United Rentals. 

 Arrived on site November 01, 2011 

Still on site 

210 Generator, Multiquip 
DCA 300SKA 

Bechtel 
Rented 
0597 

285 Tier III   Arrived on site November 01, 2011 

Still on site 

211 Mower, Fecon C100, 
Year 2012, owned by 
Bechtel 

Bechtel   
11-P243 

82 Tier III   Arrived on site November 01, 2011 

Still on site 

212 Air compressor, Sullair 
375, Year 2005, owned 
by Cashman 

Bechtel 
Rented   
08-606 

115 Tier III   Arrived on site November 02, 2011 

Still on site 

213 Generator, International 
IR-G185, Year 2010, 
owned by H&E 
Equipment 

Bechtel 
Rented 
4366 

265 Tier III   Arrived on site November 07, 2011 

Still on site 

214 Air compressor, 
Ingersool Rand HP915, 
Year 2011, owned by 
Hertz 

Bechtel 
Rented 
006-90-

0010 

290 Tier III   Arrived on site November 14, 2011 

Still on site 

215 Forklift, Hyundai 110D-
7E, Year 2011, owned 
by H&E Equipment 

Bechtel 
Rented 

10092083 

185 Tier III   Arrived on site November 21, 2011 

Still on site 

216 Air Compressor, Sullair 
185JD, Year 2006, 
owned by Bechtel 

Bechtel  
17-P264 

75 Tier II A Tier II air compressor/welder was not 
available.  A letter from United Rentals and 

H&E Equipment has been included. 

 Arrived on site November 23, 2011 

Still on site 

217 Air Compressor, Sullair 
185JD, Year 2008, 
owned by Bechtel 

Bechtel   
17-P267 

75 Tier II A Tier II air compressor/welder was not 
available.  A letter from United Rentals and 

H&E Equipment has been included. 

 Arrived on site November 30, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

218 Dozer, Caterpillar D5K, 
Year 2008, owned by 
Cashman 

LVP 
Rented 

R340282 

125 Tier III   Arrived on Site in October 2011 

Still on site 

219 Backhoe, Caterpillar 
420E, Year 2010, 
owned by LVP 

LVP 
R486110 

99.9 Tier III   Arrived on Site in October 2011 

Still on site 

220 Crane, Grove RT540E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented   

14-R285 

150 Tier III   Arrived on site November 21, 2011 

Still on site 

221 Generator, Isuzu 
DCA44001, Year 2008, 
owned by RSC 
equipment 

Bechtel 
Rented 

NE3816984 

380 Tier III   Arrived on site December 01, 2011 

Still on site 

222 Crane, Grove RT540E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented   

14-R271 

150 Tier III   Arrived on site December 01, 2011 

Still on site 

223 Crane, Grove RT880E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented   

14-R278 

250 Tier III   Arrived on site December 01, 2011 

Still on site 

224 Crane, Grove RT550E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented   

14-R275 

150 Tier III   Arrived on site December 01, 2011 

Still on site 

225 Forklift, Hyundai 110D-
7E, Year 2011, owned 
by H&E Equipment 

Bechtel 
Rented 

10092082 

78 Tier IV   Arrived on site December 01, 2011 

Still on site 

226 Crane, Grove RT540E, 
Year 2008, owned by 
Walter Payton 

Bechtel 
Rented   

14-R272 

160 Tier IV Interm   Arrived on site December 07, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

227 Crane, Grove RT540E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented   

14-R273 

160 Tier IV Interm   Arrived on site December 07, 2011 

Still on site 

228 Crane, Grove RT540E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented 14-

R270 

160 Tier IV Interm   Arrived on site December 07, 2011 

Still on site 

229 Generator, Atlas Copco, 
Year 2005, owned by 
H&E Equipment 

Bechtel 
Rented 
6972 

235 Tier II A Tier III generator was not available for 
rent.  See the letters provided by H&E 

Equipment and United Rentals. 

 Arrived on site December 08, 2011 

Still on site 

230 Manlift, Genie Z-135, 
Year 2007, owned by 
Hertz 

Bechtel 
Rented  
468-94-

8007  

78 Tier II No Tier II lifts were available for rent.  See 
the two letters attached from H&E 
Equipment and United Rentals. 

 Arrived on site December 12, 2011 

Still on site 

231 Air Compressor, 
Ingersoll Rand, Year 
2007, owned by Hertz 

Bechtel 
Rented    

80 Tier III   Arrived on site December 12, 2011 

Still on site 

232 Manlift, Genie Z135, 
Year 2007, owned by 
Hertz 

Bechtel 
Rented   
468-94-

8005 

78 Tier II No Tier II lifts were available for rent.  See 
the two letters attached from H&E 
Equipment and United Rentals. 

 Arrived on site December 14, 2011 

Still on site 

233 Manlift, JLG 1350SJP, 
Year 2002, owned by 
United Rentals 

Bechtel 
Rented 
502097 

87 Tier III   Arrived on site December 15, 2011 

Still on site 

234 Reachlift, Skytrack 
8042, Year 2004 owned 
by H&E Equipment 

Fullmer 
Rented 

SK050171 

110 Tier III   Arrived on site December 19, 2011 

Still on site 

235 Forklift, Hyundai 160D-
7E, Year 2011, owned 
by H&E Equipment 

Bechtel 
Rented 

10088772 

160 Tier IV   Arrived on site December 19, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

236 Forklift, Genie Z135, 
Year 2011, owned by 
United Rental 

Bechtel 
Rented 

10015521 

74 Tier IV Interim   Arrived on site December 19, 2011 

Still on site 

237 Forklift, Caterpillar 
TL1055, Year 2007, 
owned by Cashman 

Bechtel 
Rented 

CE002779 

100 Tier III   Arrived on site December 19, 2011 

Still on site 

238 Manlift, JLG 1350SJP, 
Year 2008, owned by 
United Rentals 

Bechtel 
Rented 

1067280 

75 Tier III   Arrived on site December 19, 2011 

Still on site 

239 Forklift, Caterpillar 
TL1055, Year 2007, 
owned by Cashman 

Bechtel 
Rented 

CE002778 

100 Tier III   Arrived on site December 21, 2011 

Still on site 

240 Forklift, Caterpillar 
TL1055, Year 2008, 
owned by Cashman 

Bechtel 
Rented 

CE002780 

100 Tier III   Arrived on site December 21, 2011 

Still on site 

241 Forklift, Skytrack 10054 
Legacy Series, Year 
2004, owned by 
Amazon Masonry 

Fullmer 
Rented 
SB0636 

79 Tier III   Equipment was scheduled for delivery 
December 28, 2011, but never arrived.  Has 
never been on site. 

242 Backhoe, Caterpillar 
420E, Year 2010, 
owned by LVP 

LVP 
R486171 

99 Tier III   Arrived on site November 01, 2011 

Still on site 

243 Tower Crane, Favco 
M1280, Year 2007, 
owned by Favco 

Bechtel 
Rented 

T1280-10 

700 Tier III   Arrived on site January 17, 2012 

Still on site 

244 Manlift, Genie Z135, 
Year 2012, owned by 
United Rental 

Bechtel 
Rented 

10020688 

74 Tier III   Arrived on site January 17, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

245 Backhoe, Caterpillar 
420E, Year 2007, 
owned by Cashman 

Bechtel 
Rented   
08-569 

78 Tier III   Arrived on site January 18, 2012 

Still on site 

246 Forklift, Hyundai 160D-
7E, Year 2011, owned 
by H&E Equipment 

Bechtel 
Rented 

10096789 

83 Tier III   Arrived on site January 19, 2012 

Still on site 

247 Generator, MG Power 
DCA-70SSI, Year 2006. 
owned by United 
Rentals 

Bechtel 
Rented   

NA-
3774758 

87 Tier III   Arrived on site January 19, 2012 

Still on site 

248 Generator, MQ Power 
DCA-400SSV, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 
979773 

468 Tier III   Arrived on site January 23, 2012 

Still on site 

249 Generator, MQ Power 
DCA-400SSV, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 

1004184 

468 Tier III   Arrived on site January 23, 2012 

Still on site 

250 Crane, Grove RT600D, 
Year 2005, owned by 
Dielco 

Bechtel 
Rented  

638 

173 Tier II No Tier III cranes were available to rent.  
See the letters from United Rentals and 

H&E Equipment attached. 

 Arrived on site January 26, 2012 

Still on site 

251 Generator, Multi Quip 
DCA-70, Year 2010, 
owned by United 
Rentals 

Bechtel 
Rented  

1182309 

98 Tier III   Arrived on site January 31, 2012 

Still on site 
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PO	Box	450190	 	 	 	 	 	 	 	 	 					www.allstatetank.com	
511	Industrial	Park	Rd.	A	 	 	 	 	 	 	 	 					Phone:	(918)	787‐2600	
Grove,	Oklahoma	74345	 	 	 	 	 	 	 	 					Fax:	(918)	787‐2601	
 
1-31-2012 
 
Bechtel Power Corporation 
100302 Yates Well Road 
Nipton, CA 92364 
 
Attention: Joe Gaglianello 
 
Subject: Ivanpah Solar Electric Generating Facility  
 Letter Number: LS1-MT00-0012 
 
Joe, 
 
The purpose of this letter is to satisfy compliance requirements governed by the Diesel Fueled 
Engine Control Condition of Certification AQ-SC5, as defined in the California Energy 
Commission Final Decision dated September 22, 2010.  
 
Condition of Certification AQ-SC5 requires that a letter from the equipment owner be included in 
the Monthly Compliance Report (MCR) stipulating that diesel powered, off-road construction 
equipment with an engine capacity greater than 50 hp has been properly maintained (e.g., 
tuned to engine manufacturer’s specification).   
 
We, All State Tank, hereby declare on behalf of Ahern Rentals that the equipment added below 
has been properly maintained.  
 
Equipment details for equipment delivered to site this period: 
 
Equipment Type: XR 1045 Reach Forklift  
Equipment No.: 81170 
Model Year/Tier Level: 2007/3 
Owner: Ahern Rentals 
Engine Capacity (bhp): 110 
 
Sincerely, 
 

 
 
Bill Tilton 
Project Manager 
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January 30th, 2012 

Bechtel Power Corporation 
100302 Yates Well Road 
Nipton, CA 92364 
 
Attention: Terry Copeland, Bechtel Site Manager 
  Matt Carney, Site ES&H Manager 
   
 
Subject:   Ivanpah Solar Electric Generating Facility 
  Bechtel Job # 25542 
  Subcontract #25542-230-HC1-CY10-00004 
  Diesel Fueled Engine Control (COC  AQ-SC5) 
  Letter # 25542 
 
  Dear Messrs Copeland and Carney.  
 
The purpose of this letter is to satisfy compliance requirements governed by the Diesel Fueled 
Engine Control Condition of Certification AQ-SC5, as defined in the California Energy 
Commission Final Decision dated September 22, 2010.  
 
  Condition of Certification AQ-SC5 requires that a letter from the equipment owner be included 
in the Monthly Compliance Report (MCR) stipulating that diesel powered, off-road construction 
equipment with an engine capacity greater than 50 hp has been properly maintained (e.g., 
tuned to engine manufacturer’s specification).   
 
  We, Bechtel Equipment Operations, hereby declare that the equipment added below and 
previously listed in the enclosed Attachment B Heavy Equipment Log has been properly 
maintained.  
 
This letter is hereby intended to satisfy the aforementioned aspect of the AQSC-5 condition.  
Please submit any comments or questions via email to kmlauer@bechtel.com. 

 

Sincerely, 

Mick Lauer 
Bechtel Equipment Operations 
Equipment Manager 
kmlauer@bechtel.com 
760-267-8534-cell 
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Appendix C 
 

Compliance Matrix—Pre-Construction 
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COMPLIANCE MATRIX--PRECONSTRUCTION 

Condition 
Number Description of requirement 

Required Submittal 
Date 

Expected 
or Actual 
Submittal 
Date 

Compliance 
Status (not 
started, in 
progress, 
completed) 

Date of 
Amendment 
(if 
applicable) 

AQSC-1 
Designate and retain an on-site 
AQCMM 

60 days prior to start 
of ground disturbance 7/14/2010

Completed 
7/14/2010   

AQSC-1 

submit name, resume, 
qualification, and contact info for 
AQCMM and AQCMM delegates 

60 days prior to start 
of ground disturbance 7/14/2010

Completed 
10/7/2010   

AQSC-2 Submit AQCMP to BLM and CPM 
60 days prior to start 
of ground disturbance 7/14/2010

Completed 
10/7/2010   

AQSC-3 
Post visible speed limit signs at 
construction site entrances 

Prior to commencing 
construction 10/7/2010

Completed 
10/20/2010   
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Compliance Matrix--Construction 
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AIR QUALITY COMPLIANCE MATRIX-CONSTRUCTION 

Condition 
Number Description of Requirement 

Required Submittal 
Date 

Compliance 
Status (not 
started, in 
progress, 

completed) 

AQSC-3 
Main access roads paved or stabilized using soil 
binders 

Prior to initiating 
construction in the main 
power block area In progress 

AQSC-3 Delivery areas paved 
Prior to taking initial 
deliveries In progress 

AQSC-3 Unpaved roads stabilized 
After construction of 
road, prior to use In progress 

AQSC-3 Disturbed areas watered as needed MONTHLY Ongoing 

AQSC-3 
Inspect equipment vehicle tires prior to entering 
paved roadways and washed if necessary MONTHLY Ongoing 

AQSC-3 Implement run-off control measures MONTHLY Ongoing 

AQSC-3 
Paved roads shall be swept daily on days when 
construction activity occurs MONTHLY Ongoing 

AQSC-3 
First 500 feet of any paved public roadway exiting 
the site swept as needed MONTHLY Ongoing 

AQSC-3 
Soil storage piles and disturbed areas covered or 
treated with dust suppressants MONTHLY Ongoing 

AQSC-4 
Increase application of dust plume mitigation if 
visible dust plumes observed  MONTHLY Ongoing 

AQSC-4 

Implement additional dust plume mitigation if visible 
dust plumes are not eliminated within one hour of 
detection MONTHLY Ongoing 

AQSC-4 
Shutdown activity generating dust plume if dust 
plume not eliminated within one hour of detection MONTHLY Ongoing 

AQSC-5 
Prepare list of heavy equipment used on-site during 
previous month MONTHLY Ongoing 

AQSC-6 

Prepare plan that identifies size and type of onsite 
onsite vehicle and equipment fleet for mirror 
washing and facility maintenance 

60 days prior to the 
start of commercial 
operation Not started 

AQSC-6 Submit fleet plan to CPM 

60 days prior to the 
start of commercial 
operation Not started 

AQSC-7 Prepare Operations Dust Control Plan 

60 days prior to the 
start of commercial 
operation In Progress 

AQSC-7 
Submit Operations Dust Control Plan to BLM and 
CPM 

60 days prior to the 
start of commercial 
operation Not started 

AQSC-8 Submit copies of ATCs and PTOs from District 15 days after receipt Not started 
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AQSC-9 Submit Emergency Engine specifications to CPM 
prior to engine 
installation 

Submitted 
August 28, 2011 

AQ-17 Submit specifications of  hour  timer for fire pumps 
30 days prior to 
installation 

Submitted 
6/6/2011 

AQ-22 Submit engine fire pump specification 
30 days prior to 
purchase 

Submitted 
6/6/2011 

AQ-26 
Submit specifications of hour timer for Emergency 
Generators 

30 days prior to 
installation 

Submitted 
9/26/2011 

AQ-31 Submit specifications of Emergency Generator 
30 days prior to 
purchase 

Submitted 
6/6/2011 
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          Vehicle Undercarriage Inspection Log 
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Inspection 
Date

Inspector 
Name Company Name Equipment Type Equipment Number Equipment Location Notes

10/05/10 Doug Davis Crown Fence Air Compressor 185 07-1659 LVP/Bechtel Temp Laydown Yard
10/05/10 Doug Davis Crown Fence Air Compressor 185 CEOOO517 LVP/Bechtel Temp Laydown Yard
10/05/10 Doug Davis Crown Fence Air Compressor 185 CEOOO563 LVP/Bechtel Temp Laydown Yard
10/05/10 Doug Davis Crown Fence CAT Blade 140H 353 LVP/Bechtel Temp Laydown Yard
10/05/10 Doug Davis Crown Fence CAT Blade 140H 333 LVP/Bechtel Temp Laydown Yard
10/05/10 Doug Davis Crown Fence Cashman Watertruck 4000 gaCEOO1109 LVP/Bechtel Temp Laydown Yard
10/05/10 Doug Davis Crown Fence Cashman D6 07-2001 LVP/Bechtel Temp Laydown Yard
10/05/10 Doug Davis LVP CAT 140H 375381 LVP/Bechtel Temp Laydown Yard
10/05/10 Doug Davis LVP Peterbilt Watertruck 4000 gal162321 LVP/Bechtel Temp Laydown Yard
10/05/10 Doug Davis LVP Kawasaki 952 Frontend Loade305092 LVP/Bechtel Temp Laydown Yard
10/08/10 Gilbert Goodlet Hercules CAT 330D 07-2052D Entrance
10/11/10 Doug Davis Crown Fence Crew Truck Truck 135 Yates Well & Colosseum Road Truck clean and sent to Crowns Yard
10/12/10 Doug Davis LVP Bobcat Trencher New Holland284932 Yates Well & Colosseum Road Trencher for Tortoise fence
10/13/10 Doug Davis Crown Fence Back Hoe 420E 28-536 Yates Well & Colosseum Road Looks brand new
10/13/10 Doug Davis Crown Fence Forklift 07-1905 Yates Well & Colosseum Road Very clean
10/14/10 Doug Davis Crown Fence 262C CAT Skidsteer 07-1101 Yates Well & Colosseum Road
10/22/10 Doug Davis Crown Fence Flatbed Truck 91 Yates Well & Colosseum Road
10/26/10 Doug Davis Jensen Drilling Truck F-102 Yates Well & Colosseum Road All good
10/26/10 Doug Davis Jensen Drilling Drill Rig V22 (DB102) Yates Well & Colosseum Road All good
10/26/10 Doug Davis Jensen Drilling Forklift 1070089 Yates Well & Colosseum Road All good
10/27/10 Doug Davis Jensen Drilling Drill Rig EGT Colosseum Road
11/08/10 Doug Davis LVP CAT 631G Scrapper 325159 Colosseum Road & Yates Well Good to go.
11/08/10 Doug Davis LVP CAT 631G Scrapper 325156 Colosseum Road & Yates Well Good to go.
11/08/10 Doug Davis LVP CAT 631G Scrapper 325154 Colosseum Road & Yates Well Good to go.
11/08/10 Doug Davis LVP CAT 631G Scrapper 325157 Colosseum Road & Yates Well Good to go.
11/08/10 Doug Davis LVP CAT 623G Paddlewheel 335113 Colosseum Road & Yates Well Good to go.
11/16/10 Doug Davis LVP CAT D10T Dozer 34850 Colosseum Road & Yates Well Clean, no problems and no leaks
11/16/10 Doug Davis LVP CAT 631G Scrapper 325148 Colosseum Road & Yates Well Clean, no problems and no leaks
11/16/10 Doug Davis LVP CAT 1414 Blade 375381 Colosseum Road & Yates Well Clean, no problems and no leaks
11/16/10 Doug Davis LVP CAT 1414 Blade 375317 Colosseum Road & Yates Well Clean, no problems and no leaks
11/17/10 Doug Davis LVP Compaction Roller CC722 Dynapac Colosseum Road Clean
11/17/10 Doug Davis LVP Compaction Roller BW 213PDH-3 Bomag Colosseum Road Clean
11/17/10 Doug Davis LVP Scrapper 515G Colosseum Road Clean
11/17/10 Doug Davis LVP D10 Dozer 345151 Colosseum Road Clean
11/17/10 Doug Davis LVP CAT CS-563E Roller 455686 Colosseum Road & Yates Well Clean and no leaks. In good condition.
11/17/10 Doug Davis LVP CAT 14H Blade 375309 Colosseum Road & Yates Well Clean and no leaks. In good condition.
11/17/10 Doug Davis LVP CAT 825H Sheepsfoot 465681 Colosseum Road & Yates Well Clean and no leaks. In good condition.
11/29/10 Doug Davis LVP Dynapac CP-271 Roller 715242 Colosseum Road (LVP Staging area) Clean
11/29/10 Doug Davis LVP Dynapac CC-501 725291 Colosseum Road (LVP Staging area) Clean
12/06/10 Doug Davis Bechtel Excavator 330D (Pylon test) 07-2052 Laydown area Common East Clean
12/06/10 Doug Davis Bechtel Skidsteed 247B2 CAT (Pylon t 07-1095 Colosseum Road Clean
12/06/10 Doug Davis Elemental Energy Utility Truck International C B New Colosseum Road & Yates Well Clean
12/06/10 Doug Davis Elemental Energy Trailer 32631004 Colosseum Road & Yates Well Clean
12/07/10 Doug Davis Crown Fence Mini-Ex 305C CE000180
12/07/10 Doug Davis Crown Fence Forklift TL943CAT 06-2226
12/09/10 Doug Davis Elemental Energy Crane RT 530E-2 XD3F54 Yates Well & Colosseum Road New so no problems
12/13/10 Doug Davis Bechtel 410J John Deere None Yates Well & Colosseum Road Clean and no leaks.
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12/13/10 Doug Davis LVP 631 G Scrapper Mar-90 LVP Yard Clean and no leaks.
12/13/10 Doug Davis LVP 631 G Scrapper Mar-90 LVP Yard Clean and no leaks.
12/16/10 Doug Davis Layne Christensen Ingersoll-Rand 1170 Compress27AC0059 Colosseum Road Clean and no leaks.
12/16/10 Doug Davis LVP Dynapac CP271 Roller 715202 Colosseum Road (LVP Staging area) Clean and no leaks.
12/16/10 Doug Davis LVP 14H Blade 375319 Colosseum Road (LVP Staging area) Clean and no leaks.
12/16/10 Doug Davis LVP 631G Scrapper 325151 Colosseum Road (LVP Staging area) Clean and no leaks.
12/20/10 Doug Davis Bechtel Cashman Water Truck 07-834 Common East Lic#40460A
12/20/10 Doug Davis Bechtel 328D LCR Excavator RR298 Common East
12/20/10 Doug Davis Bechtel Mack Dump Truck 03-6373 Common East No plate.
12/21/10 Doug Davis Bechtel Walk Behind Compactor 6686 CLA - East New
12/28/10 Doug Davis LVP 852V Loader Kawasaki 295105 Yates Well (LVP Yard) Clean
01/10/11 Doug Davis Bechtel Bobcat CAT 289C Cashman (mCE00734 Colosseum Rd New/Clean
01/12/11 Doug Davis LVP 51E8 Komatsu Dozer 5E7V87 Colosseum Road Clean
01/12/11 Doug Davis LVP Takeuchi TB Mini-EX 496140 Colosseum Road Clean
01/13/11 Doug Davis Bechtel Light Towers Magnum United 1127681 CLA - East Clean
01/13/11 Doug Davis Bechtel Light Towers Magnum United 1141701 CLA - East Clean
01/13/11 Doug Davis Bechtel Light Towers Magnum United 1127682 CLA - East Clean
01/13/11 Doug Davis Bechtel Light Towers Magnum United 1143798 CLA - East Clean
01/18/11 Doug Davis Bechtel Fork Reach Lift Genie GTH 104BES 27854 Guard Shack Clean
01/18/11 Doug Davis Bechtel TEREX RT780 BES 20675 Guard Shack Clean
01/18/11 Doug Davis LVP CAT CD-323 Roller 455690 LVP Staging Area Clean
01/18/11 Doug Davis LVP CAT Backhoe 486164 LVP Staging Area Clean
01/18/11 Doug Davis LVP CAT 62H Excavator R290393 LVP Staging Area Clean
01/18/11 Doug Davis LVP CAT 320D Excavator R490260 LVP Staging Area Clean
01/18/11 Doug Davis LVP CAT 14H Blade 375317 LVP Staging Area Clean
01/19/11 Doug Davis Bechtel Genie Forklift GTH1048 Engine #PE4045L038242 CLA - East Clean
01/19/11 Doug Davis Bechtel Mack Dump Truck Granite Engine #5P161011GBA CLA - East Clean
01/19/11 Doug Davis Bechtel John Deere Loader 624J PE6068L020745 CLA - East Clean
01/19/11 Doug Davis Bechtel Freightliner CAT C-13 Acert CLA - East Clean
01/20/11 Doug Davis LVP 14H Blade 374305 Colosseum Clean
01/24/11 Doug Davis Bechtel Skyjack SJ113219 1049294 Guard Shack Clean
01/24/11 Doug Davis Bechtel Skyjack SJ113219 791880 Guard Shack Clean
01/24/11 Doug Davis Bechtel Genie Manlift 1066991 Guard Shack Clean
01/25/11 Doug Davis Layne Christensen Drill Rig CAT #5535 Common East Clean
02/01/11 Doug Davis Bechtel Cashman Dump Truck 06-3291 CLA - East Clean - All on road
02/01/11 Doug Davis Bechtel Cashman Dump Truck 06-3289 CLA - East Clean - All on road
02/01/11 Doug Davis Bechtel United Rental Dump Truck 1110121 CLA - East Clean - All on road
02/08/11 Doug Davis Bechtel Wacker Compactor Vilo Plate Ser #5827576 Laydown area Common East Clean
02/08/11 Doug Davis Bechtel Mitsubishi Light Plants Ser #L3E217625 Laydown area Common East Clean
02/08/11 Doug Davis Bechtel Mitsubishi Light Plants Ser #L3E217616 Laydown area Common East Clean
02/08/11 Doug Davis Bechtel Mitsubishi Light Plants Ser #L3E217620 Laydown area Common East Clean
02/08/11 Doug Davis Bechtel Mitsubishi Light Plants Ser #L3E217619 Laydown area Common East Clean
02/10/11 Doug Davis Bechtel ISUZU Generator 6070010 Laydown area Common East Clean
02/10/11 Doug Davis Bechtel Deutz Manlift 1350JJP Laydown area Common East Clean
02/10/11 Doug Davis Bechtel ISUZU Generator 755460 Laydown area Common East Clean
02/14/11 Doug Davis LVP New Halland Gannan R481698 Laydown area Common East Clean
02/14/11 Doug Davis LVP Paddlewheel 335114 Laydown area Common East Clean
02/16/11 Doug Davis Bechtel H&E Manlift J6D60097-54-R49 Guard Shack Clean
02/16/11 Doug Davis Bechtel Freightliner Water Truck Lic Plate #2564XV Guard Shack Clean
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02/16/11 Doug Davis Bechtel Manlift JG0300007 Guard Shack Clean
02/16/11 Doug Davis Bechtel Manlift JG040168 Guard Shack Clean
02/16/11 Doug Davis Bechtel Manlift JG050141 Guard Shack Clean
02/16/11 Doug Davis Bechtel Manlift JG050144 Guard Shack Clean
02/16/11 Doug Davis Bechtel Manlift JG060158 Guard Shack Clean
03/07/11 Alex Rylen CW&M Brinkerhoff Plastic pipe in bundles Truck Vin #7D636102 Ivanpah Clean
03/07/11 Alex Rylen Landstar Spreader bar Serial # 10-11-200 Ivanpah Clean
03/07/11 Alex Rylen Lonstar Transportation Steel Pylons Vin # 7D679734 Ivanpah Clean

03/07/11 Alex Rylen Marlowe Smith Trucking 2 Flatbed trailers Vin # ASAR3945 Ivanpah
Truck failed inspection . Too much dirt. 
Was NOT allowed on site.

03/07/11 Alex Rylen Fahsholtz Farms Plastic tubes on Flatbed Truck #1210138 Ivanpah Clean
03/07/11 Alex Rylen Fahsholtz Farms Plastic tubes on Flatbed #55 on tractor Ivanpah Clean
03/07/11 Alex Rylen CAT Rental Bull Dozer 116071 Bechtel Clean
03/08/11 Pamela Benson Fahsholtz Farms Peterbuilt 55 Ivanpah Clean
03/09/11 Mike Thomas Bechtel Fork Lift Hertz #412-10-0035 Ivanpah Equipment all clean.
03/09/11 Mike Thomas Lonstar Transportation 33 bundles of pylons Truck #SD548 Ivanpah Clean
03/09/11 Mike Thomas Lonstar Transportation Bolts of steel rings Truck #900194 Ivanpah Clean
03/09/11 Thomas Koning Lonstar Transportation Bolts of steel rings Truck #900065 Bechtel Clean

03/09/11 Mike Thomas Elemental Energy CAT / Shovel Cashman #CE000627 Ivanpah

Equipment has to much dirt up under 
tracks.  Truck returned and was 
clean/ok.

03/10/11 Mike Thomas Bechtel Genie / Man Lift 468-94-0005 & BR4B84 Ivanpah Clean
03/10/11 Thomas Koning Stich Trucking Pipe 37 Ivanpah Clean
03/10/11 Thomas Koning Merll Pump 123 Ivanpah Clean
03/10/11 Mike Thomas Lonstar Transportation Pylons 900100 Ivanpah Clean
03/10/11 Mike Thomas Klondike / Elemental CAT Shovel 53044 Ivanpah Equipement is clean / ok.
03/10/11 Mike Thomas United Rental ATV (4x4) 1135724 Ivanpah OK
03/14/11 Pamela Benson Lonestar Pipe, Pylons & Cap assemblies80013574 Bechtel OK
03/14/11 Pamela Benson Mini Mobile Container 2093 Construction Testing Serv OK
03/14/11 Pamela Benson ATS Pylon and Cap Assemblies 80013646 Bechtel Ok
03/14/11 Pamela Benson Everhart Anchor Bolts and Steel 15913, 15903 Bechtel Passed inspection.
03/14/11 Pamela Benson Lonestar Pylon and Cap Assemblies 80013556 Bechtel Passed inspection.
03/14/11 Pamela Benson Lonestar Pylon and Cap Assemblies 80013623 Bechtel Passed inspection.
03/14/11 Pamela Benson Landstar Pylon and Cap Assemblies 80013625 Bechtel Passed inspection.
03/14/11 Thomas Koning Lonestar Pipe 900126 Ivanpah Truck was clean
03/14/11 Thomas Koning Lonestar Pipe 900221 Ivanpah Truck was clean
03/14/11 Pamela Benson AIS Empty Tool Container 72381 Bechtel Truck was just cleaned yesterday.
03/14/11 Pamela Benson Jaytec LLC, ATS Specified Pylon and Cap Assemblies 3233214 Bechtel Clean
03/14/11 Thomas Koning GMR Transportation Fence 1004 Ivanpah Truck was clean
03/14/11 Pamela Benson C&C Trucking (Dallas) 23 Pallets of Fence Rolls 146073 Crown Fence Passed inspection.
03/14/11 Thomas Koning William Thomas Fence 220 Ivanpah Truck was clean
03/15/11 Pamela Benson Jaytec LLC, ATS Specified Pylon and Cap Assemblies 80013627 Bechtel Passed inspection.
03/15/11 Thomas Koning TIC Transportation AIR carried 248 Ivanpah All clean.
03/15/11 Pamela Benson Jaytec LLC, ATS Specified Pylon and Cap Assemblies 80013641 Bechtel All clean.
03/15/11 Pamela Benson Therm-ALL / Liberty 120 Rolls, 72 Installation 191775 Pacific Link All
03/15/11 Pamela Benson United Rental Generator 735589 For Mike Laver All clean.
03/15/11 Pamela Benson Jaytec LLC, ATS Specified Pylon and Cap Assemblies 3233205 Bechtel All clean.
03/15/11 Pamela Benson Therm-ALL / Liberty Installation 191775 Pacific Link All clean.
03/15/11 Pamela Benson UPS Freight Fire Hydraulic 929033 UPGF Bechtel Passed inspection.
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03/15/11 Pamela Benson Jaytec LLC, ATS Specified 33 bundles of pylons Bechtel All clean.
03/15/11 Pamela Benson Alvero Trucking/Jaytec Pylon and Cap Assemblies 80013644 Bechtel All clean.
03/15/11 Pamela Benson Neff Rental Water Tank on Small Trailer 1042577 Crown Fence All clean.
03/16/11 Thomas Koning ATS Specified Pylon and Cap Assemblies 11025 Ivanpah All clean.
03/16/11 Thomas Koning ATS Trucking Crane RT 530E-2 4842 Ivanpah Truck was clean
03/16/11 Thomas Koning Sunset Curve Pipe Truck #996 Ivanpah Truck was all clean.
03/16/11 Thomas Koning ATS Trucking Crane Parts 48421 Ivanpah Truck was ok.
03/16/11 Thomas Koning ATS Trucking Pylon and Cap Assemblies 71570 Ivanpah Truck was ok.
03/16/11 Thomas Koning Elemental Energy Wood Pole 29 Ivanpah Truck was ok.
03/16/11 Thomas Koning M&M Trucking Rebar 74321 Ivanpah Trucak was good to go.
03/17/11 Thomas Koning ATS Trucking Crane Parts 72205 Ivanpah Truck was clean
03/17/11 Thomas Koning ATS Trucking Crane Parts 71804 Ivanpah Truck was clean
03/17/11 Thomas Koning Dallas Mavis Trucking 1 Bundle Aluminum 4072 Ivanpah Truck let in.
03/17/11 Thomas Koning San Benito Transport Rebar P1585 Ivanpah Truck was clean
03/17/11 Thomas Koning Stich Trucking Rebar K164 Ivanpah Truck was clean
03/17/11 Harry Barnett Select Pylon Ivanpah Passed inspection.
03/17/11 Mike Thomas Cornejo & Son Lumber Ivanpah Passed inspection.
03/17/11 Mike Thomas Select Shippers, Inc. Pylons Delivery Truck Passed inspection.
03/17/11 Harry Barnett White Cap Surflex WD #1009163 Delivery Truck Passed inspection.
03/17/11 Harry Barnett Dedicated Express Pallet - Wire Delivery Truck Passed inspection.
03/17/11 Mike Thomas Ahern / Elemental Front Loader #CR8J44-#46116114178 Elemental Passed inspection.
03/21/11 Pamela Benson Soriano / Jaytec Pylon and Cap Assemblies 80013650 Bechtel All clean.
03/21/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013648 Bechtel All clean.
03/21/11 Pamela Benson Jelinek Trans / Jaytec Pylon and Cap Assemblies 80013823 Bechtel All clean.
03/21/11 Thomas Koning Bennett Trucking 208389 Bechtel All was clean.
03/21/11 Pamela Benson Neff Rental Mini Ex Bob Cat w/xtra bucke  317318 / 043868 Crown Fence Clean. Passed Inspection.
03/22/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013649 Bechtel Clean.
03/22/11 Pamela Benson Stick Trucking/Westys Piping K03-F10-99 Bechtel Clean.
03/22/11 Pamela Benson Landstar / Jaytec Pylon and Cap Assemblies 80013824 Bechtel Clean.
03/22/11 Pamela Benson Select Shippers, Inc. Pylon and Cap Assemblies 80013647 Bechtel Passed inspection.
03/22/11 Pamela Benson Daily Express Container full of Tools T6533 Bechtel Clane and clear.
03/22/11 Pamela Benson Admiral Merchants Wire 7375 Elemental Energy Passed inspection.
03/22/11 Pamela Benson Packard Trans/Southwire Wire 7375 Elemental Energy Passed inspection.
03/22/11 Pamela Benson Southwire Wire 7375 Elemental Energy Passed inspection.
03/23/11 Mike Thomas Lonestar / Bechtel Pylons 900255 Delivery Truck Passed inspection.
03/23/11 Mike Thomas ATS / Bechtel Pylons Delivery Truck Passed inspection.
03/24/11 Mike Thomas Pac Lease / Bechtel Pylons HCS / MC #722302 Delivery Truck Passed inspection.
03/24/11 Mike Thomas Pac Lease / Bechtel Pylons Delivery Truck Passed inspection.
03/24/11 Mike Thomas Bennett Trucking 45' Blue Container 206078 Bechtel Passed inspection.
03/24/11 Harry Barnett Bechtel Truck with Pylons H - Décor Delivery Truck Ok.
03/28/11 Pamela Benson ATS 3 bundels of Angel 15871 Bechtel All clean.
03/28/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013829 Bechtel All clean. Passed Inspection.
03/18/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013831 Bechtel All clean. Passed Inspection.
03/28/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013827 Bechtel All clean. Passed Inspection.
03/28/11 Pamela Benson Action Messenger Wire 1150714 Bechtel All clean. Passed Inspection.
03/28/11 Pamela Benson Landstar / Jaytec Pylon and Cap Assemblies 80015836 Bechtel Passed inspection.
03/28/11 Pamela Benson Select Shippers, Inc. Pylon and Cap Assemblies 380013820 Bechtel Passed inspection.
03/28/11 Thomas Koning Landstar / Bechtel Pylon and Cap Assemblies 414038 Ivanpah Truck was ok.
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03/28/11 Pamela Benson Lori Rose (Bio) Horse Trailer Lady Wienna/Rembrant Bio Connex

Clean. Taking to end of wash.  Just 
parking it here for a few days per Doug 
Davis.

03/28/11 Thomas Koning Elemental Energy Aluminum Wire 4486 Ivanpah Truck was ok.
03/28/11 Pamela Benson Conco Steel and Brick 12018 Conco Passed inspection.
03/28/11 Pamela Benson Conco/Stidham Trucking NT-1 Top Bars and Steel 11991 Conco Passed inspection.
03/28/11 Pamela Benson Hanes Geo Components Misc Fabric Rolls 065-17142 LVP All clean.
03/29/11 Pamela Benson Stidham Rebar Delivery Truck Clean. Passed Inspection.
03/30/11 Mike Thomas Stidham / Bechtel Rebar Delivery Truck Passed inspection.
03/30/11 Mike Thomas CAT / Bechtel Caterpillar / Roller CS583E Bechtel Passed inspection.
03/31/11 Mike Thomas Admiral Merchants Reel Delivery Truck Passed inspection.
03/31/11 Mike Thomas Admiral Merchants Reel Delivery Truck Passed inspection.
04/04/11 Thomas Koning Bechtel Hand Rail 21800 Ivanpah Truck was ok.
04/04/11 Pamela Benson Underwood Air Handling Units 48747 Bechtel / Pacific Rim Passed inspection.
04/04/11 Pamela Benson Prime Inc. / CBL Highland Brackets and Bracing 13795701 Bechtel Passed inspection.
04/05/11 Pamela Benson Hopper Hauling/ISCO Ind. Pipes and Black Plastic 12401026 Bechtel Clean. Passed Inspection.
04/03/11 Pamela Benson NTS Pipes 46630 Bechtel Passed inspection.
04/05/11 Pamela Benson Hopper Hauling/ISCO Ind. Pipes Black 12401022 Bechtel Clean. Passed Inspection.
04/07/11 Mike Thomas Neff Rental Water Tanker Crown Fence Passed inspection.
04/26/11 Thomas Koning Conway Freight 1117 Bechtel Passed inspection.
04/27/11 Thomas Koning Bechtel CAT 7496 Ivanpah Passed inspection.
04/27/11 Thomas Koning Bennett Trucking Freight 6C338017 Ivanpah Passed inspection.
04/27/11 Thomas Koning Mercer Freight 5439 Ivanpah Passed inspection.
04/27/11 Thomas Koning Melton Truck Lines Wire 6514 Ivanpah / Bechtel Passed inspection.
04/28/11 Thomas Koning Melton Truck Lines Freight 6194 Ivanpah Passed inspection.
05/02/11 Mike Thomas Movin Iron Forklift TS9972 Passed inspection.
05/02/11 Thomas Koning Mercer Truck Lines Containers 10810 Ivanpah Passed inspection.
05/03/11 Pamela Benson VNK Transportation Roll Cable Elemental Passed inspection.
05/05/11 Mike Thomas BSE / RoadEx Mirror Spacer Container #APZU342481 Passed inspection.
05/09/11 Pamela Benson Summit Equip Rental Manlift Bechtel Passed inspection.
05/09/11 Pamela Benson Sundance Horse Trailer Lady Wienna Bio Connex Passed inspection.
05/09/11 Pamela Benson Carterm / Pavilion Airgroup Extensions, Shims Bechtel / Pacific Rim Passed inspection.

05/09/11 Pamela Benson Taylor Machine Works
Spreader Assembly, Drive 
Axle with Tires 210501 Bechtel Passed inspection.

05/09/11 Pamela Benson Taylor Machine Works Stacker Boom Assembly Mod #T89972 Bechtel Passed inspection.

05/09/11 Pamela Benson Taylor NE / EZE Trucking
Stacker, Steel Axle, Steer 
Tires, Box Parts 31587 Bechtel Passed inspection.

05/09/11 Pamela Benson Hertz 2 lifts, 3 generators

461-83-7034, 461436022, 
549200158, 549200152, 
549200151 Bechtel Passed inspection.

05/10/11 Thomas Koning Conco Rebar Stidham Trucking K159 Ivanpah Passed inspection.
05/10/11 Pamela Benson Conco Rebar 2536 Bechtel Passed inspection.
05/10/11 Pamela Benson Swift/Reily Elec Supply Pipe tubing, Iron 165573 Bechtel Passed inspection.
05/10/11 Pamela Benson DSKA VSA Framing Panels 415208626 Bechtel Passed inspection.
05/10/11 Pamela Benson DOKA USA Framing Panels 415208628 Bechtel Passed inspection.
05/11/11 Mike Thomas Rockway Precast Precast Cement  Blocks Passed inspection.
05/11/11 Thomas Koning Preferred 3 McCormick Model CX1100 None Ivanpah Passed inspection.
05/12/11 Mike Thomas Jenson Precast Cement  Blocks Passed inspection.
05/12/11 Mike Thomas NTS Trucking Pipe Passed inspection.
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05/12/11 Mike Thomas APCO Equipment Shovel (Takeuchi) TB# 45 Passed inspection.
05/12/11 Mike Thomas Daily Express Tower Section 3 Overloads Passed inspection.
05/12/11 Harry Barnett FedEx Passed inspection.
05/12/11 Thomas Koning Conco Stidham Trucking Rebar K117 Ivanpah Passed inspection.
05/12/11 Thomas Koning Conco Stidham Trucking Rebar K161 Ivanpah Passed inspection.
05/12/11 Thomas Koning Conco Stidham Trucking Rebar K177 Ivanpah Passed inspection.
05/12/11 Mike Thomas Stidham Trucking Rebar Passed inspection.
05/16/11 Pamela Benson Mercer Transport Container - Misc Items 13603 Bechtel Passed inspection.
05/16/11 Pamela Benson H&E Equipment Forklift YA080017 Bechtel Passed inspection.
05/16/11 Pamela Benson Roadway Transpo Building Material 25542-230-FPA-VA11-00001 Bechtel Passed inspection.
05/16/11 Pamela Benson Bechtel to Bechtel Counterweights 13603 Bechtel Passed inspection.
05/16/11 Pamela Benson Lynx Xpress Tower Section 13603 Bechtel Passed inspection.
05/16/11 Thomas Koning TP Trucking /Butler Elec. Pipe Conduit, Iron, Steel, Alum Bechtel Passed inspection.
05/16/11 Pamela Benson Conco Unit 2, but Lay 2B Rebar 2536 Bechtel Passed inspection.
05/16/11 Thomas Koning Conco Stidham Trucking Rebar 596 Ivanpah Passed inspection.
05/16/11 Pamela Benson Estransport 1243 LVP Passed inspection.
05/16/11 Pamela Benson Neff Rental Water Truck 338852 Crown Fence Passed inspection.
05/16/11 Pamela Benson Inway Const Transpo 13603 Bechtel Passed inspection.
05/17/11 Pamela Benson SCE Misc Truck with 5th Wheel Trailer SCE Passed inspection.
05/17/11 Pamela Benson Mercer Counterweights 13603 Bechtel Passed inspection.
05/17/11 Pamela Benson Landstar Tower Crane Section 13603 Bechtel Passed inspection.
05/17/11 Pamela Benson Roadstar Tent Canopies 25542-230-FPA-VA11-00001 Bechtel Passed inspection.
05/17/11 Pamela Benson T.T.I Transport Machinery 69991-3 Bechtel Passed inspection.
05/17/11 Thomas Koning Bechtel Counterweights 150045 Ivanpah Passed inspection.
05/17/11 Pamela Benson J. Macias Trucking Rebar Conco Passed inspection.
05/17/11 Thomas Koning Conco Stidham Trucking Rebar K46 Ivanpah Passed inspection.
05/18/11 Mike Thomas Elemental Energy Power Cable Passed inspection.
05/18/11 Thomas Koning C.R.S.T. Trucking Machinery 74841 Ivanpah Passed inspection.
05/18/11 Mike Thomas Daily Express Main Hoist Passed inspection.
05/23/11 Pamela Benson IRT Westside Bldg Mat. Installation 1098079 Bechtel Passed inspection.
05/23/11 Pamela Benson Ed Gladder Trucking Boom Tip, Ladder, Hook Lock 6203715 Bechtel Passed inspection.
05/23/11 Pamela Benson Hoppers Hauling Pipe 12403618 Bechtel Passed inspection.
05/23/11 Pamela Benson Soriano Trans Boom for Crane 6282 Bechtel Passed inspection.

05/23/11 Pamela Benson HR Trucking / Payton Boom 888 / 8881248 Bechtel 
Mick look at tire/oil barring out. Clean 
before going in.

05/23/11 Pamela Benson Stick Trucking/Team Ind. Pipe K03-F10-000-000-21 Bechtel Passed inspection.
05/23/11 Pamela Benson Westys Trucking/Team Ind. Pipe Bechtel Passed inspection.
05/23/11 Pamela Benson Daily Express Tower Section 562231 Bechtel Passed inspection.
05/23/11 Pamela Benson TFS / Schenker 55 gal drum sealant 7861111545 Bechtel Passed inspection.
05/23/11 Pamela Benson Legacy Logistics/PacWest Hardwood II Bundles 1710 Bechtel Passed inspection.
05/23/11 Pamela Benson H&E Equipment Forklift Bechtel Takeout dirty.
05/23/11 Pamela Benson Doka Rebar Bechtel Passed inspection.
05/23/11 Pamela Benson Dielco Crane Services Crane RT700E YFSR65 Bechtel Passed inspection.
05/23/11 Thomas Koning Bechtel Tower Crane 607 Ivanpah Passed inspection.
05/24/11 Pamela Benson Daily Express Boom for Crane 13603 Bechtel Passed inspection.
05/24/11 Pamela Benson CA Pacific Tower Crane IAP 414620 Bechtel Unit #1 Passed inspection.
05/24/11 Pamela Benson CA Pacific Tower Crane Panel IAP 414620 Bechtel Passed inspection.
05/24/11 Pamela Benson Williams Spec. Hauling Crane Part Tower 13603 Bechtel Passed inspection.
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05/24/11 Pamela Benson Landstar
Loader tires, Butt section of 
Crane 13603 Bechtel Passed inspection.

05/24/11 Pamela Benson Mobil Mini Stonehurst Yard Office Trailer Bechtel Passed inspection.

05/24/11 Pamela Benson Landstar Boom Incert, Grn Gang Box 13603 Bechtel Passed inspection.
05/24/11 Pamela Benson CA Pacific Export Tower Panel IAP 414620 Bechtel Unit #1 Passed inspection.
05/25/11 Thomas Koning Daily Trucking Tower Crane Part Ivanpah Passed inspection.
05/26/11 Mike Thomas White Cap 527138 Passed inspection.
05/26/11 Mike Thomas Day & Night Racks Passed inspection.
05/26/11 Mike Thomas Hoppers Hauling Tubing Passed inspection.
05/26/11 Mike Thomas Rockway Precast Passed inspection.
05/26/11 Mike Thomas Larian Transportation Tower Crane Parts 12 Passed inspection.
05/26/11 Mike Thomas Rosser Trucking Tower Crane Parts 76 Passed inspection.
05/26/11 Mike Thomas Squires Lumber Truck #216 Passed inspection.
05/26/11 Mike Thomas Ed Bandini & Sons Tower Crane Parts B8 Passed inspection.
05/31/11 Pamela Benson LB Contanan Transpo GATV83-3118 BrightSource Passed inspection.
05/31/11 Pamela Benson Conco Stidham Trucking Rebar and Steel 2536 Passed inspection.
05/31/11 Pamela Benson Westy / Team Ind. Pipe Job # KO3-F10-99 Bechtel Passed inspection.
05/31/11 Pamela Benson Rosser / CA Pacific Tower Crane 7 of 12 6656825 Bechtel Unit #1 Passed inspection.
05/31/11 Pamela Benson Mercer Tower Crane 13603 Bechtel Passed inspection.
05/31/11 Pamela Benson B&WJ / Prospect Steel Columns 2279 Bechtel Passed inspection.
05/31/11 Pamela Benson Doss/DSI Threadbar PO # C226610 Bechtel Passed inspection.
05/31/11 Pamela Benson Payton Boom Section Crane 888 Bechtel Passed inspection.
05/31/11 Pamela Benson Olson Precast Co. Solar Bases 41549 Bechtel Passed inspection.
05/31/11 Pamela Benson Westys Trucking/Team Ind. Pipe 290 Bechtel Passed inspection.
05/31/11 Pamela Benson WERDCo BC Inc/Olson Solar Bases 00 Truck # Bechtel Passed inspection.
05/31/11 Pamela Benson Yellow / General Electric Boxed Misc 755700970 Bechtel Passed inspection.
05/31/11 Pamela Benson Prospect Steel Mirror Bases 2279 Bechtel Passed inspection.
05/31/11 Pamela Benson Prospect Steel Steel Beams Job #2279 Bechtel Passed inspection.
05/24/11 Pamela Benson Daily Express Boom for Crane 13603 Bechtel Passed inspection.
06/02/11 Thomas Koning conoco stidham trucking rebar P1418 Ivanpah Passed inspection.
06/02/11 Thomas Koning Klondyke CAT 311CN water tank 517 Passed inspection.
06/02/11 Mike Thomas barnum transport/element Anker bolts Passed inspection.
06/02/11 Thomas Koning Bechtel - LEM Trucking Wood Truck 77 Ivanpah Passed inspection.
06/02/11 Thomas Koning Bechtel Hoppers Trucking Pipe truck 06 Ivanpah Passed inspection.
06/02/11 Thomas Koning Bechtel Destination trucking pipe 21 Ivanpah Passed inspection.
06/02/11 Mike Thomas NTS pipes Passed inspection.
06/02/11 Mike Thomas CalTex pipes, container, Misc. Passed inspection.
06/02/11 Thomas Koning Bechtel Landstar trucking container Truck #11673 Ivanpah Passed inspection.
06/02/11 Thomas Koning brightsource ceaea trucking trailers VPG 1213 Ivanpah Passed inspection.
06/02/11 Thomas Koning BrightSource Kubota Truck 3 Ivanpah did not pass
06/06/11 Pamela Benson San Benito Transport rebar conco Passed inspection.
06/06/11 Pamela Benson Combined trans/walter rayton crane section 6992 Bechtel Passed inspection.
06/06/11 Pamela Benson Mason trucking/bulter elec elec conduit 184178 bechtel Passed inspection.
06/06/11 Pamela Benson Cashman equipment 735 rock truck …06-2033 bechtel Passed inspection.
06/06/11 Pamela Benson Prospect Steel tower column 2279 bechtel Passed inspection.
06/06/11 Pamela Benson 3MC Trucking tower column 2279 bechtel Passed inspection.
06/06/11 Pamela Benson Ctrans/G&G trucking solar panel & legal misc 559458 bechtel Passed inspection.
06/06/11 Pamela Benson Combined trans/walter rayton crawler 466139 #2 bechtel Passed inspection.
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06/06/11 Pamela Benson Combined trans/walter rayton crane upper works 445128 bechtel Passed inspection.
06/06/11 Pamela Benson tower column load # 41 2279 bechtel Passed inspection.
06/06/11 Pamela Benson Prospect Steel load 18 Tower (steel) 2279 Bechtel Passed inspection.
06/06/11 Pamela Benson riley wesco couplings & misc 2- pallets 470502 bechtel Passed inspection.
06/07/11 Pamela Benson Cerna Transport 4 blue racks 660117 Invoice BrightSource Passed inspection.
06/07/11 Pamela Benson Castro Trucking 2 blue racks 660118 invoice BrightSource Passed inspection.
06/07/11 Pamela Benson ISEG Facility/Guardian Trucking First Load of mirrors & cases 24179666 Ship # BrightSource Passed inspection.
06/07/11 Pamela Benson Roader Trucking/Schenker Container full items drop off e    377734 Load # BrightSource Passed inspection.
06/07/11 Pamela Benson Road Ex/Schenker Container Full 377735 Load # BrightSource Passed inspection.
06/07/11 Pamela Benson ISCO Ind. /Hoppers Hauling Pipe spools 12404774 Bechtel Passed inspection.
06/07/11 Pamela Benson Wenty's truck/team industries 42 pipe spools Veh #211 Bechtel Passed inspection.
06/07/11 Pamela Benson Payton Crane section 2 piece 888-1262 Bechtel Passed inspection.
06/07/11 Pamela Benson Bennett Express Tool equipment boxes (brown   13670 Bechtel Passed inspection.
06/08/11 Rex Malabo Sunstate/Slemental Energy Tractor/Crane 10054 Passed inspection.
06/08/11 Thomas Koning GCL Trucking Pylon & CAP Ivanpah Passed inspection.
06/09/11 Thomas Koning BrightSource Galko Trucking Container C62 Ivanpah Passed inspection.
06/09/11 Thomas Koning BrightSource Galko Trucking Container 20 Ivanpah Passed inspection.
06/09/11 Mike Thomas Cerna Transport Heavy Equipment Passed inspection.
06/09/11 Mike Thomas Cerna Transport Heavy Equipment Passed inspection.
06/09/11 Thomas Koning Landstar trucking Pipe Cap 546319 Ivanpah Passed inspection.
06/09/11 Thomas Koning Landstar trucking steel 536947 Ivanpah Passed inspection.
06/09/11 Thomas Koning Bennet trucking Crane 207974 Ivanpah Passed inspection.
06/12/11 Fine trucking/triflow 6 pallet 141788 Bechtel Passed inspection.
06/12/11 Pamela Benson Butler Light poles Bechtel Passed inspection.
06/13/11 Pamela Benson Stidham/Conco Rebar 2536 Bechtel Passed inspection.
06/13/11 Pamela Benson Cerna Transport/Coalinga 2 trailer/haulers 747066 Invoice # BrightSource Passed inspection.
06/13/11 Pamela Benson Castro Trucking 2 trailers misc on 1 trailer 747067 Invoice# BrightSource Passed inspection.
06/13/11 Thomas Koning Bechtel Pipe 123 Ivanpah Passed inspection.
06/13/11 Thomas Koning Safe trucking Pipe 1960 Ivanpah Passed inspection.
06/13/11 Pamela Benson Prospect Steel Steel 2279 Bechtel Passed inspection.
06/13/11 Pamela Benson Fluid Kinetics/Mercer trucking Silencers 1812 Bechtel Passed inspection.
06/13/11 Pamela Benson Prospect Steel Steel Load #32 2279 Bechtel Passed inspection.
06/13/11 Pamela Benson Prospect Steel Steel 2279 load #79 bechtel Passed inspection.
06/13/11 Pamela Benson Prospect Steel Steel 2279 load #81 Bechtel Passed inspection.
06/13/11 Pamela Benson Prospect Steel Steel 2279 load 82 bechtel Passed inspection.
06/13/11 Pamela Benson Prospect Steel Bolts & Nuts 45005 Bechtel Passed inspection.
06/13/11 Pamela Benson Kevin Zitting Transport Mics Crane parts 25316-230 Bechtel Passed inspection.
06/13/11 Pamela Benson Sourcing Solutions Crane Mats w/ exposed bolts 2110-2 Bechtel Passed inspection.
06/13/11 Pamela Benson Sourcing Solutions DF Crane mats w/ exposed bo2110-1 Bechtel Passed inspection.
06/13/11 Pamela Benson Prospect Steel Steel structural 2279 load 65 Bechtel Passed inspection.
06/13/11 Pamela Benson Prospect Steel Steel 2279 load 30 Bechtel Passed inspection.
06/13/11 Pamela Benson Payton Crane parts 394477 Bechtel Passed inspection.
06/13/11 Pamela Benson payton Crane parts 8881242 Bechtel Passed inspection.
06/13/11 Pamela Benson A&N/Sierra Metal Racks, nuts & bolts 446626 Inv#/446627 Bechtel Passed inspection.
06/13/11 Pamela Benson Mercer Crane Parts 25316-230 Bechtel Passed inspection.
06/13/11 Pamela Benson ATS Crane 25316-230 Bechtel Passed inspection.
06/13/11 Pamela Benson Payton Crane parts 8881248 Bechtel Passed inspection.
06/13/11 Thomas Koning ATS Trucking Pipe 32078 Ivanpah Passed inspection.
06/13/11 Thomas Koning ATS Trucking Crane 19963 Ivanpah Passed inspection.
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06/13/11 Thomas Koning Bennett Trucking Crane 206469 Ivanpah Passed inspection.
06/13/11 Thomas Koning ATS Trucking Steel 82115 Ivanpah Passed inspection.
06/13/11 Pamela Benson Oakley Trucking/Prospect Steel Steel column brace 2279 Load #75 Bechtel Passed inspection.
06/13/11 Pamela Benson Prospect Steel Bolts & Nuts 45006 Bechtel Passed inspection.
06/14/11 Pamela Benson Schenker Heliostat assembly 84794 BrightSource Passed inspection.
06/14/11 Thomas Koning BrightSource Steel box 875 Ivanpah Passed inspection.
06/14/11 Pamela Benson Arme Trains/Eotork Contors Valve Parts RR1638/#50870 Bechtel Passed inspection.
06/14/11 Pamela Benson Prospect Steel Steel 2279 / Load #51 Bechtel Passed inspection.
06/14/11 Pamela Benson Prospect Steel Steel 2279 / #54 Bechtel Passed inspection.
06/14/11 Pamela Benson Prospect Steel Misc pipe handrails etc. 2279 / #87 Bechtel Passed inspection.
06/14/11 Thomas Koning ATS Trucking Crane 8221 Bechtel Passed inspection.
06/14/11 Thomas Koning Landstar trucking Pipe 525408 Bechtel Passed inspection.
06/14/11 Thomas Koning M.B.J Trucking Pipe 105 Ivanpah Passed inspection.
06/14/11 Pamela Benson G&G Trucking Elevators (2 scrash/panels elec4464 Bill# Bechtel Passed inspection.
06/14/11 Pamela Benson Prospect Steel Steel Load #52 Bechtel Passed inspection.
06/14/11 Pamela Benson Prospect Steel Gav planks 917062 Bechtel Passed inspection.
06/15/11 Thomas Koning J.G trucking Steel box container 37 Ivanpah Passed inspection.
06/15/11 Thomas Koning BrightSource Container 48 Ivanpah Passed inspection.
06/15/11 Thomas Koning BrightSource Container A75 ivanpah Passed inspection.
06/15/11 Thomas Koning Bechtel Donlong trucking CHT Crane 72476 Ivanpah Passed inspection.
06/15/11 Thomas Koning S.G.S Trucking Steel 231 Ivanpah Passed inspection.
06/15/11 Thomas Koning Bechtel CAT 47481 Ivanpah Passed inspection.
06/15/11 Thomas Koning Bechtel Landstar trucking Steel pipe 535713 Ivanpah Passed inspection.
06/15/11 Thomas Koning Bechtel Mercer Trucking Steel 5679 Ivanpah Passed inspection.
06/15/11 Thomas Koning Bechtel CAT Trucking CAT Parts 86472 Ivanpah Passed inspection.
06/16/11 Thomas Koning Dielco Crane Services Crane parts/test weights Ivanpah Passed inspection.
06/16/11 Thomas Koning Bechtel Mercer Trucking Crane 2999 Ivanpah Passed inspection.
06/16/11 Thomas Koning Bechtel Daily Trucking Crane 569632 Ivanpah Passed inspection.
06/16/11 Thomas Koning Bechtel Landstar trucking Container 408559 Ivanpah Passed inspection.
06/16/11 Thomas Koning Bechtel Landstar trucking Generator 552198 Passed inspection.
06/16/11 Thomas Koning Bechtel Daily Trucking Crane 556639 Ivanpah Passed inspection.
06/17/11 Thomas Koning Safe trucking Pipe 116 Ivanpah Passed inspection.
06/19/11 T Hartlage Cat Drill rig parts 657 Ivanpah Passed inspection.
06/20/11 Pamela Benson Atlantic Island Container Seal# 561956 BrightSource Passed inspection.
06/20/11 Bechtel ATC Trucking Nuts & Bolts 154 Ivanpah Passed inspection.
06/20/11 Thomas Koning Bechtel Pinero Trucking Wood 1 Ivanpah Passed inspection.
06/20/11 Thomas Koning Bechtel Allson trucking pipe 6 Ivanpah Passed inspection.
06/20/11 Thomas Koning SOS Trucking Pipe 31-Jul Ivanpah Passed inspection.
06/20/11 Pamela Benson H G&E Man lift Bechtel Passed inspection.
06/20/11 Pamela Benson Jaytec LLC, ATS Specified not legible Bechtel Passed inspection.
06/20/11 Pamela Benson Prospect Steel Steel grates MBOL-40566 Bechtel Passed inspection.
06/20/11 Pamela Benson Ctrans/SMB logistics Hoist parts OTR0021418/004 Bechtel Passed inspection.
06/20/11 Pamela Benson Prospect Steel Steel 14 2279/Load 98 Bechtel Passed inspection.
06/20/11 Pamela Benson APCO Equipment Valve Parts Bechtel Kurt unloaded out front small pallet
06/20/11 Pamela Benson Olson Precast Co. Solar Bases 41601 Bechtel Passed inspection.
06/20/11 Thomas Koning Bechtel Landstar trucking Container 530735 Ivanpah Passed inspection.
06/20/11 Thomas Koning Bechtel ATC Trucking Pipe 72424 Ivanpah Passed inspection.
06/20/11 Pamela Benson Team Ind./Westly's truck pipe spools 72 VEH 501 Bechtel Passed inspection.
06/20/11 Pamela Benson Prospect Steel steel 2279 load 114 Bechtel Passed inspection.
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06/20/11 Pamela Benson Norman lumber co/combined tr 11 bundle 4x4x8 hardwood 89287 Bechtel Passed inspection.
06/20/11 Pamela Benson Western Lumber 11 blm 4x4x8 hardwood 89288 Bechtel Passed inspection.
06/20/11 Pamela Benson Pacific Western LBR 300 7x9 hardwood PO 89319 Bechtel Passed inspection.
06/21/11 Thomas Koning Elemental Energy Rebar 50 Ivanpah Passed inspection.
06/21/11 Thomas Koning J&G Trucking Container 37 Ivanpah Passed inspection.
06/21/11 Thomas Koning Atlantic Trucking Container W080 Ivanpah Passed inspection.
06/21/11 Pamela Benson Schenker Container/Mirror Load #380006 BrightSource Passed inspection.
06/21/11 Pamela Benson ISEGS Facility Mirrors 24180432 BrightSource Passed inspection.
06/21/11 Thomas Koning 3MC Trucking Steel 9910 Ivanpah Passed inspection.
06/21/11 Thomas Koning KMT Trucking Steel 9019 Ivanpah  Did no pass.
06/21/11 Pamela Benson Jaytec LLC, ATS Specified Pylons 322893096 Bechtel Passed inspection.
06/21/11 Pamela Benson SMB Logistics/Ctrans Metal OTR0021418/003 Bechtel Passed inspection.
06/21/11 Pamela Benson Stork Dereators load #167477 Bechtel Passed inspection.
06/21/11 Thomas Koning Bechtel Landstar trucking Pipe 549973 Ivanpah Passed inspection.
06/22/11 Thomas Koning M.S.S. Trucking Pipe 325310 Ivanpah Passed inspection.
06/22/11 Pamela Benson Prospect Steel Steel Load # 116/2279 Bechtel Passed inspection.
06/22/11 Thomas Koning Klondyke Roelco SK210 1216897 Ivanpah Passed inspection.
06/22/11 Thomas Koning Klondyke 5440 Deere 981014 Ivanpah Passed inspection.
06/22/11 CO Rebar K164 Ivanpah Passed inspection.
06/22/11 Thomas Koning J.F. Lomma Trucking Mirrors 2314 Ivanpah Passed inspection.
06/22/11 Thomas Koning BrightSource Container W080 Ivanpah Passed inspection.
06/22/11 Thomas Koning BrightSource CON 37 Ivanpah Passed inspection.
06/22/11 Mike Thomas Hoppers Hauling Water piping Passed inspection.
06/22/11 Mike Thomas Matthews Trans Crane 533636 Passed inspection.
06/23/11 Thomas Koning Johnson trucking Steel 5253 Passed inspection.
06/23/11 Thomas Koning M.C Carty Trucking Steel RT 26 Ivanpah Passed inspection.
06/23/11 Mike Thomas Gotchal trucking Steel beams Passed inspection.
06/23/11 Mike Thomas Landscape Pylons Passed inspection.
06/23/11 Mike Thomas OST Trucking Freight Passed inspection.
06/23/11 Thomas Koning Pan Western Trucking steel pipe 1050 Ivanpah Passed inspection.
06/23/11 Mike Thomas ATS Pylons Passed inspection.
06/23/11 Harry Barnett FedEx 3 pallets hardawar Passed inspection.
06/24/11 Thomas Koning Elemental SSI Trucking Poles 22 Ivanpah Passed inspection.
06/27/11 Pamela Benson Prospect Steel Steel 2279 Load 148 Bechtel Passed inspection.
06/27/11 Pamela Benson BMC Steel cross beams Pacific Rim Passed inspection.
06/27/11 Thomas Koning Bechtel ATC Trucking Steel pipe 11064 Ivanpah Passed inspection.
06/27/11 Thomas Koning Bechtel Hoppers Trucking Pipe 99 Ivanpah Passed inspection.
06/27/11 Thomas Koning Bechtel Unique trucking pipe 7 Ivanpah Passed inspection.
06/27/11 Pamela Benson Prospect Steel steel Load #164 / 2279 Bechtel Passed inspection.
06/27/11 Pamela Benson Prospect Steel Steel Load #168 / 2279 Bechtel Passed inspection.
06/27/11 Thomas Koning Bechtel Hoppers Trucking pipe 97 Ivanpah Passed inspection.
06/27/11 Bechtel ATS trucking pipe 11074 Ivanpah Passed inspection.
06/27/11 kovac trucking pipe 100 Ivanpah
06/27/11 Thomas Koning J.A. Trucking Steel 7 Ivanpah Passed inspection.
06/27/11 Thomas Koning ATS trucking Pipe pylons 19840 Ivanpah Passed inspection.
06/27/11 Pamela Benson Prospect Steel steel load 155 / 2274 bechtel Passed inspection.
06/28/11 Thomas Koning Van trucking Steel rack 33 Ivanpah Passed inspection.
06/28/11 Thomas Koning Hoppers Trucking pipe 99 Ivanpah
06/28/11 Pamela Benson Prospect Steel Steel load # 170/2270 Bechtel Passed inspection.
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06/28/11 Thomas Koning 3MC Trucking Steel 2008 Ivanpah Passed inspection.
06/28/11 Thomas Koning Novak trucking pipe 110 Ivanpah Passed inspection.
06/28/11 Thomas Koning Landstar trucking pylon 552005 Ivanpah Passed inspection.
06/28/11 Thomas Koning Hopper's trucking pipe 96 Ivanpah Did not pass.  Oil leak.
06/28/11 Thomas Koning galvan trucking Steel 111 Ivanpah Passed inspection.
06/28/11 Thomas Koning Conco First Trucking Rebar 69 Ivanpah Passed inspection.
06/28/11 Thomas Koning BrightSource Mirror 198 Ivanpah Passed inspection.
06/29/11 T Hartlage Hopper's hauling pipes 99 Ivanpah Passed inspection.
06/29/11 T Hartlage Prospect Steel Steel beams 9910 Ivanpah Passed inspection.
06/29/11 Tabitha Hartlage Conco First Trucking Rebar 76 Ivanpah Passed inspection.
06/30/11 Tabitha Hartlage Stidham Rebar P1475 Ivanpah Passed inspection.
06/30/11 Thomas Koning Conco E.W. Keel trucking Rebar 725 Ivanpah Passed inspection.
06/30/11 Tabitha Hartlage Trans America/Bechtel Poles for mirrors 109 Ivanpah Passed inspection.
06/30/11 Tabitha Hartlage Tellez & Son Contel Metal pipes 1 Ivanpah Passed inspection.
06/30/11 Tabitha Hartlage Fox trans / bechtel Shoulder pannels (containers) CT68 Ivanpah Passed inspection.
06/30/11 Tabitha Hartlage Fox trans / bechtel container CT71 Ivanpah Passed inspection.
06/30/11 Tabitha Hartlage Thunder horse / bechtel steel (support) beams 1 Ivanpah Passed inspection.

07/05/11 Thomas Koning Bechtel TL 1055 Cat Ivanpah Passed inspection.
07/05/11 Pamela Benson Prospect Steel Steel Load #213 2279 Bechtel Passed inspection.
07/05/11 Thomas Koning Bechtel Swift Trucking Wood 303288 Ivanpah Passed inspection.
07/05/11 Thomas Koning Bechtel T&T Trucking Steel pipe 5447 Ivanpah Passed inspection.
07/05/11 Thomas Koning Bechtel Landstar Trucking Steel rail 732974 Passed inspection.
07/05/11 Pamela Benson Prospect Steel Steel Load #210 2279 Bechtel Passed inspection.
07/05/11 Pamela Benson Prospect Steel Steel Load #190 2279 Bechtel Passed inspection.
07/05/11 Thomas Koning Bechtel Unique Trucking Steel pipe 007 Ivanpah Passed inspection.
07/05/11 Thomas Koning Bechtel Roadstar Trucking Steel pipe 39 Ivanpah Passed inspection.
07/05/11 Thomas Koning Bechtel Landstar Trucking Pylon 533446 Ivanpah Passed inspection.
07/05/11 Thomas Koning Bechtel GTH-844 Komatsu PC 78MR KSO70157 15-14896 Ivanpah Passed inspection.
07/05/11 Thomas Koning Conco Rebar K87 Ivanpah Passed inspection.

07/06/11 Tabitha Hartlage
Shane Van 
Denbark/BrightSource Tank 180802 Ivanpah Passed inspection.

07/06/11 Thomas Koning Bechtel Tavo Brothers Trucking Steel 102 Ivanpah Passed inspection.
07/06/11 Tabitha Hartlage D. Hendrix/Bechtel Crane parts 01 Ivanpah Passed inspection.
07/06/11 Tabitha Hartlage Earl Paddock/Bechtel Pipes 799 Ivanpah Passed inspection.
07/06/11 Tabitha Hartlage Barnett/Bechtel Crane parts 08 Ivanpah Passed inspection.
07/06/11 Tabitha Hartlage Rosser Trucking/Bechtel Crane parts 76 Ivanpah Passed inspection.
07/06/11 Tabitha Hartlage Platino/Bechtel Crane parts 024 Ivanpah Passed inspection.
07/06/11 Tabitha Hartlage D. Hendrix/Bechtel Crane parts 6 Ivanpah Passed inspection.

07/06/11 Tabitha Hartlage Sexton & Son Trucking/Bechtel Crane parts 1 Ivanpah Passed inspection.
07/07/11 Thomas Koning Bechtel Value Trucking Steel 867 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage Jensen/Bechtel Covers 79 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage 3MC/Bechtel Beams 9910 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage 3MC/Bechtel Steel Beams 9806 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage Hendrix/Bechtel Crane parts 03 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage Barnett/Bechtel Crane parts 08 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage Sexton & Son Crane part 1 Ivanpah Passed inspection.
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07/07/11 Tabitha Hartlage Stich/Bechtel Pipes 37 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage Jensen/Bechtel Vault 79 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage HC Enterprise/Bechtel Crane parts 05 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage HC Enterprise/Bechtel Crane parts 005 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage Road Ex CY/BrightSource Container 0869 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage Road Ex CY/BrightSource Container 865 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage Guardian/BrightSource Glass 208 Ivanpah Passed inspection.
07/07/11 Tabitha Hartlage Hinojosa/Hamby Cable 30 Ivanpah Passed inspection.
07/08/11 Tabitha Hartlage Mercer/BrightSource Lift chains 12670 Ivanpah Passed inspection.
07/11/11 Bechtel Landstar Trucking Pylons 555080 Ivanpah Passed inspection.
07/11/11 Bechtel Landstar Trucking Steel boxes P774972 Ivanpah Passed inspection.
07/11/11 Bechtel Landstar Trucking Steel box 73J5052 Ivanpah
07/11/11 Pamela Benson Jaytec Pylons 3267878 Bechtel Passed inspection.
07/11/11 Pamela Benson Prospect Steel Steel Load #202/2279 Bechtel Passed inspection.
07/11/11 Pamela Benson Prospect Steel Nuts and bolts 70198A Bechtel Passed inspection.

07/11/11 Pamela Benson Worldwide Material Handling Wire decking 72-80783 Bechtel Passed inspection.
07/11/11 Thomas Koning Bechtel ATS Trucking Pipe 82031 Ivanpah Passed inspection.
07/11/11 Thomas Koning Bechtel Eguizabal Trucking Steel 777 Ivanpah Passed inspection.
07/11/11 Pamela Benson Bushman Avontec 2 Pulles Lifters 400260 BrightSource Passed inspection.
07/11/11 Pamela Benson Interlake Illegible 103068 Bechtel Passed inspection.

07/12/11 Pamela Benson All State Tank Manufacturing Misc. 1343 Bechtel Passed inspection.

07/12/11 Pamela Benson
All State Tank/Jim Martin 
Contact Misc. 1344 Jim Martin Passed inspection.

07/12/11 Thomas Koning Bechtel Smoot Trucking Steel 300 Ivanpah Passed inspection.
07/12/11 Pamela Benson Jaytec Pylons Bechtel Passed inspection.
07/12/11 Thomas Koning Bechtel Mac Trucking Wood 393 Ivanpah Passed inspection.
07/13/11 Tabitha Hartlage Road Ex CY/BrightSource Container 48 Ivanpah Passed inspection.
07/13/11 Tabitha Hartlage Road Ex CY/BrightSource Container 0869 Ivanpah Passed inspection.
07/13/11 Thomas Koning Bechtel Donmar Trucking Steel 08 Ivanpah Passed inspection.
07/13/11 Tabitha Hartlage H&E/Bechtel Forklift 06-0268 Ivanpah Passed inspection.
07/13/11 Tabitha Hartlage Peraza Trucking/Bechtel Container 2000 Ivanpah Passed inspection.
07/13/11 Tabitha Hartlage ISCO/Bechtel Plastic spools 06 Ivanpah Passed inspection.
07/13/11 Tabitha Hartlage Harris/Elemental Cages 70 Ivanpah Passed inspection.
07/14/11 Tabitha Hartlage SRS/Klondike Cages 70 Ivanpah Passed inspection.
07/14/11 Thomas Koning Bechtel/TLC Trucking Steel 778 Ivanpah Passed inspection.
07/18/11 Thomas Koning Bechtel Jos Trucking Steel 199 Ivanpah Passed inspection.
07/18/11 Thomas Koning Bechtel J&J Trucking Steel 14 Ivanpah Passed inspection.
07/18/11 Thomas Koning Bechtel E.D. Trucking Steel 1 Ivanpah Passed inspection.

07/18/11 Pamela Benson Big Top
Misc steel structure, 22 
pieces, Mick Lauer Mick Lauer Passed inspection.

07/19/11 Pamela Benson Team Industries Pipe spools Bechtel Passed inspection.
07/19/11 Pamela Benson Fracht FWO Inc. Turbine parts 518548 Inv# Bechtel/Kris Phya Passed inspection.
07/19/11 Thomas Koning BrightSource/S&G Trucking Con 171 Ivanpah Passed inspection.
07/20/11 Thomas Koning Bechtel Paradom Trucking Steel pipe 10010 Ivanpah Passed inspection.
07/20/11 Thomas Koning Bechtel Paradom Trucking Steel pipe 10011 Ivanpah Passed inspection.
07/20/11 Tabitha Hartlage Daily/Bechtel Container 159845 Ivanpah Passed inspection.
07/20/11 Tabitha Hartlage Cardinal/Bechtel Misc stuff 6086 Ivanpah Passed inspection.
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07/20/11 Tabitha Hartlage Ennis Trans/Bechtel Wood and scaffolding 703 Ivanpah Passed inspection.
07/20/11 Tabitha Hartlage Copp and Asst./Bechtel Scaffolding L7020 Ivanpah Passed inspection.
07/20/11 Thomas Koning Bechtel Cashman Cat 259133 NO Ivanpah Passed inspection.
07/20/11 Thomas Koning Bechtel 3MC Trucking Steel pipe 9910 Ivanpah Passed inspection.
07/20/11 Tabitha Hartlage Piazza/Bechtel Crates 80133 Ivanpah Passed inspection.
07/20/11 Tabitha Hartlage Werdco/Bechtel Forklift 07 Ivanpah Passed inspection.
07/20/11 Tabitha Hartlage M Line/Bechtel Pole 64 Ivanpah Passed inspection.
07/20/11 Thomas Koning Bechtel Doubler Trucking Steel pipe 01 Ivanpah Passed inspection.
07/20/11 Tabitha Hartlage Piazza/BrightSource Big boxes 80143 Ivanpah Passed inspection.
07/20/11 Tabitha Hartlage Piazza/BrightSource Big box 80120 Ivanpah Fail turned around due to oil leak.
07/21/11 Tabitha Hartlage Stidham/Conoco Rebar K139 Ivanpah Passed inspection.
07/21/11 Tabitha Hartlage Complete/Elemental Poles 45 Ivanpah Passed inspection.
07/21/11 Tabitha Hartlage 3MC/Bechtel Column 9708 Ivanpah Truck needs drip pan.
07/21/11 Harvey Burnett Eastern End Steel pipe Ivanpah Passed inspection.
07/21/11 Harvey Burnett Ashcar Transport Steel pipe Ivanpah Passed inspection.
07/21/11 Harvey Burnett Union Electric Steel pipe NOL 42228A Ivanpah Passed inspection.
07/21/11 Harvey Burnett 3MC Steel pipe Ivanpah Passed inspection.
07/21/11 Tabitha Hartlage Cluff/BrightSource Mirror holders 38 Ivanpah Passed inspection.
07/21/11 Tabitha Hartlage Treadstone/Bechtel Col 703 Ivanpah Passed inspection.

07/21/11 Tabitha Hartlage B&L Trucking/Bechtel Col 106 Ivanpah
Rejected due to equipment not correct 
and oil leak.  Truck needs drip pan.

07/21/11 Tabitha Hartlage JK Hackl/Bechtel Container 1235 Ivanpah Passed inspection.
07/21/11 Tabitha Hartlage Faulkener/Bechtel Water tank 14 Ivanpah Passed inspection.

07/21/11 Tabitha Hartlage 3MC/Bechtel Col 2008 Ivanpah
Passed inspection. Holes were wrong. 
Back at 1110.

07/21/11 Tabitha Hartlage 3MC/Bechtel Col 9910 Ivanpah Passed inspection.

07/21/11 Tabitha Hartlage Union/Bechtel Col 1 Ivanpah
Passed inspection.  Turned away holes 
are wrong (1033).

07/21/11 Tabitha Hartlage KMT/Bechtel Col 9012 Ivanpah
Passed inspection. Turned around for 
equipment issue. Back 1000.

07/21/11 Thomas Koning Bechtel TSH Trucking Steel 9310 Ivanpah Passed inspection.
07/21/11 Thomas Koning Bechtel E.S. Trucking Steel pipe 77 Ivanpah Passed inspection.
07/21/11 Thomas Koning Bechtel Piazza Trucking Turbine 80148 887842 2 Truck Ivanpah Passed inspection.

07/21/11 Thomas Koning Bechtel Eastern Trucking Steel pipe 291521 Ivanpah
Passed inspection.  Holes are not right 
(turned away).

07/21/11 Tabitha Hartlage Ash-car Bechtel Col 45 Ivanpah
Needs a pan for power steering fluid.  
Holes are not right.  Turned away.

07/21/11 Tabitha Hartlage 3MC/Bechtel Col 9708 Ivanpah
Small oil leak.  Told Ray.  Came back at 
1017.  Holes fixed.

07/21/11 Tabitha Hartlage Renegade/Bechtel Container 312 Ivanpah Passed inspection.

07/21/11 Tabitha Hartlage Renegade/Bechtel Scafful 301 Ivanpah Passed inspection.  May need drip pan.
07/21/11 Tabitha Hartlage Renegade/Bechtel Scaf 313 Ivanpah Passed inspection.
07/21/11 Tabitha Hartlage Renegade/Bechtel Container 307 Ivanpah Passed inspection. 
07/21/11 Harvey Burnett Fed Ex Picking up pallets Ivanpah Passed inspection.
07/24/11 Pamela Benson Fracht FWU Inc. Turbine parts, 12 Boxes 140222 398/A Bechtel Passed inspection.
07/25/11 Pamela Benson Conoco/Stidham Trucking Rebar Illegible Passed inspection.
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07/25/11 Pamela Benson Schenker
Conveyor parts & plastic 
buckets 383571 BrightSource Passed inspection.

07/25/11 Pamela Benson Prospect Steel Steel 2279/Load 247 Bechtel Passed inspection.
07/25/11 Pamela Benson Westy's Pipe spools Bechtel Passed inspection.
07/25/11 Pamela Benson Jaytec Pylons 7:1107080016 Bechtel Passed inspection.
07/25/11 Pamela Benson Prospect Steel Steel 2279/244 Load Bechtel Passed inspection.
07/25/11 Pamela Benson Velan Valve Misc. Bechtel Passed inspection.
07/25/11 Pamela Benson Jaytec Pylons Bechtel Passed inspection.
07/25/11 Pamela Benson Cooper B Line Misc. 14656892 Bechtel Passed inspection.
07/25/11 Pamela Benson Atanta Rod & Manufacturing 13 plts steel bolts Bechtel Passed inspection.
07/25/11 Thomas Koning Bechtel ATS Trucking Pylons 71070 Ivanpah Passed inspection.
07/25/11 Thomas Koning Bechtel Svododa Trucking Pylons 374 Ivanpah Passed inspection.
07/25/11 Pamela Benson Prospect Steel Steel stud columns (6) Bechtel Passed inspection.
07/25/11 Thomas Koning Bechtel Caltey Trucking Steel 778 Ivanpah Passed inspection.
07/25/11 Thomas Koning Bechtel T.P. Trucking Pylons 2374 Ivanpah Passed inspection.
07/25/11 Pamela Benson Prospect Steel Illegible 2279/Load 249 Bechtel Passed inspection.
07/25/11 Thomas Koning Bechtel D&R Trucking Steel 388 Ivanpah Passed inspection.
07/25/11 Pamela Benson Prospect Steel Steel 2279/Load 246 Bechtel Passed inspection.
07/25/11 Pamela Benson Prospect Steel Steel 2279/Load 222 Bechtel Passed inspection.
07/25/11 Pamela Benson Jaytec Pylons Bechtel Passed inspection.
07/25/11 Pamela Benson Fracht FWU Inc. Turbine parts, 11 boxes 140111398/A Bechtel Passed inspection.
07/25/11 Pamela Benson Fracht FWU Inc. Turbine parts, 9 boxes 140111398/A Bechtel Passed inspection.
07/25/11 Pamela Benson At Pac Misc. steel 14389 Passed inspection.
07/25/11 Pamela Benson Jaytec Pylons Bechtel Passed inspection.
07/25/11 Pamela Benson Norwesco Water storage tank 409505 Bechtel Passed inspection.
07/25/11 Pamela Benson CBL Misc. 14649293 Bechtel Passed inspection.
07/25/11 Thomas Koning Bechtel Wood 170 Ivanpah Passed inspection.
07/26/11 Thomas Koning Bechtel Compressor 001 Ivanpah Passed inspection.
07/26/11 Thomas Koning Bechtel ATS Trucking Pylons 71795 Ivanpah Passed inspection.
07/26/11 Thomas Koning Bechtel G&V Trucking Pipe 147 Ivanpah Passed inspection.
07/26/11 Pamela Benson J.F. Lomma Crane Tower section & misc. 11575 Bechtel Passed inspection.
07/26/11 Pamela Benson Cooper Misc. 14689764 Bechtel Passed inspection.
07/27/11 Tabitha Hartlage Pac Overland/Bechtel Steel pipe 7011 Ivanpah Passed inspection.
07/27/11 Tabitha Hartlage Doka/Bechtel Rebar LP# 9B45134 Ivanpah Passed inspection.
07/27/11 Tabitha Hartlage Phoenix/BrightSource Container 420 Ivanpah Passed inspection.
07/28/11 Tabitha Hartlage Road Ex CY/BrightSource Container B25657 Ivanpah Passed inspection.
07/28/11 Tabitha Hartlage Orange Courier/Crane Pac Valves 387265 Ivanpah Passed inspection.
07/28/11 Tabitha Hartlage ATS/Bechtel Mirror poles 54044 Ivanpah Passed inspection.
07/28/11 Thomas Koning Bechtel Steel JF Lomma Trucking 2317 Ivanpah Passed inspection.
07/28/11 Thomas Koning Olsen/Harris Rebar Trucking Rebar 20 Ivanpah Passed inspection.
07/28/11 Thomas Koning Bechtel/Ermis Pipe A20721 Ivanpah Passed inspection.
07/28/11 Tabitha Hartlage Jensen/Bechtel Vault 79 Ivanpah Passed inspection.
07/28/11 Tabitha Hartlage JC Express/Bechtel Crane parts 188 Ivanpah Passed inspection.
07/28/11 Thomas Koning Bechtel/ATS Trucking Container 81806 Ivanpah Passed inspection.
07/28/11 Tabitha Hartlage Bennett/Bechtel 417281 Ivanpah Passed inspection.
07/28/11 Tabitha Hartlage Bennett/Bechtel Offices 417936 Ivanpah Passed inspection.
07/28/11 Tabitha Hartlage Bennett/Bechtel Office Illegible digit 117887 Ivanpah Passed inspection.
07/28/11 Harvey Burnett STI Plotter 346501 Indiana Passed inspection.
07/28/11 Thomas Koning Elemental Complete Trucking Steel pipe 50 Ivanpah Passed inspection.
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08/01/11 Rex Malabo Nick Express Co. Misc. 607 Ivanpah Passed inspection.
08/01/11 Thomas Koning BrightSource/Dale's Trucking Misc. R32 Ivanpah Passed inspection.
08/01/11 Thomas Koning Klondike/C&L Trucking Steel 14 Ivanpah Passed inspection.
08/01/11 Thomas Koning Bechtel/J.M.S. Trucking Wood 002 Ivanpah Passed inspection.
08/01/11 Thomas Koning Bechtel/Landstar Trucking Misc. 530735 Ivanpah Passed inspection.
08/01/11 Pamela Benson Chart Ur-Bar Illegible frame & system Bechtel Passed inspection.
08/01/11 Pamela Benson Jaytec Pylons Bechtel Passed inspection.
08/01/11 Pamela Benson Jaytec Pylons Bechtel
08/01/11 Pamela Benson Prospect Steel Steel steps & misc. 4802/Load 261 Bechtel Passed inspection.
08/01/11 Pamela Benson Bechtel to Bechtel Misc. Illegible 25316-230 Bechtel Passed inspection.
08/01/11 Pamela Benson Jaytec Pylons Bechtel Passed inspection.
08/01/11 Pamela Benson Comma Crane Crane section 11578 Bechtel Passed inspection.
08/01/11 Pamela Benson At Pac Steel basket illegible 14477 Bechtel Passed inspection.
08/01/11 Pamela Benson Lomma Tower section & misc. 11593 Bechtel Passed inspection.
08/01/11 Pamela Benson Cone Drive Gear/Reducing Machines 288950 Bechtel Passed inspection.
08/01/11 Pamela Benson RadixGrpInt ? Worm Drive Sub Assembly Bechtel Passed inspection.
08/01/11 Pamela Benson RadixGrpInt ? Worm Drive Sub Assembly Bechtel Passed inspection.

08/01/11 Pamela Benson Lomma Crane Tower Section & Misc. 11588 Bechtel Passed inspection.
08/02/11 Pamela Benson Ingersoll Rand Co. Machinery 80576536 BrightSource Passed inspection.
08/02/11 Pamela Benson Schenker, Inc. Heliostat assembly Load #386734 BrightSource Passed inspection.
08/02/11 Thomas Koning Bechtel/R.G.T. Pipe 817 Ivanpah Passed inspection.
08/02/11 Pamela Benson Mardian Equipment Counter weights 11331 Load Illegible Bechtel Passed inspection.
08/02/11 Pamela Benson Cantex Pipe PVC 5861 Bechtel Passed inspection.

08/02/11 Pamela Benson Lomma
Crane parts & misc. Tower 
Sec 11595 Bechtel Passed inspection.

08/02/11 Pamela Benson Prospect Steel Steel 2279 Load 265 Bechtel Passed inspection.
08/02/11 Pamela Benson Lomma Tower section 11594 Bechtel Passed inspection.
08/02/11 Thomas Koning Bechtel Bubbles Trucking Steel 2677 Ivanpah Passed inspection.
08/02/11 Thomas Koning Bechtel Bubbles Trucking Steel 3277 Ivanpah Passed inspection.
08/02/11 Thomas Koning Bechtel A.D. Trucking Steel 106 Ivanpah Passed inspection.
08/03/11 Tabitha Hartlage Destination Log/Bechtel Pipes 42 Ivanpah Passed inspection.
08/03/11 Tabitha Hartlage Jensen/Bechtel Volts 79 Ivanpah Passed inspection.
08/03/11 Tabitha Hartlage BrightSource/Road Ex Cy Container 0869 Ivanpah Passed inspection.
08/04/11 Tabitha Hartlage Bechtel/3MC Col 9908 Ivanpah Needs vest. Passed inspection.

08/04/11 Tabitha Hartlage JKC Trucking/Bechtel Cables 551 Ivanpah
Vest/Hat/Safety glasses. Passed 
inspection.

08/04/11 Tabitha Hartlage JF Lomma/Bechtel Crane part 2215 Ivanpah Vest. Passed inspection.
08/04/11 Tabitha Hartlage JG Trucking/BrightSource Container 37 Ivanpah Hat/vest. Passed inspection.
08/08/11 Pamela Benson Landstar Trucking Worm Drive Ass Unit Bechtel Passed inspection.
08/08/11 Pamela Benson Siemen Energy Gas Turbin Parts Bechtel Passed inspection.
08/08/11 Pamela Benson McJunkin Valves Bechtel Passed inspection.

08/08/11 Pamela Benson AZ West
Valve w/ Actuntur Solar 
Boiler Power Plant Shila/72342 Unknown if that is where it goes Passed inspection.

08/08/11 Thomas Koning Bechtel D.S. Trucking Steel pipe 19 Ivanpah Passed inspection.
08/08/11 Pamela Benson Doka Threaded rod 415208919 Bechtel Passed inspection.
08/08/11 Pamela Benson SPX Heat Transfer Inc Feedwater heater 10-H-477-SA Bechtel Passed inspection.
08/08/11 Pamela Benson Prospect Steel Steel 2279/Load 272 Bechtel Passed inspection.
08/08/11 Thomas Koning Bechtel/Illegible Trucking Steel tank 11323 Ivanpah Passed inspection.
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08/08/11 Thomas Koning Bechtel Hoppers Trucking Pipe 23 Ivanpah Passed inspection.
08/08/11 Thomas Koning Bechtel Mercer Trucking Steel tank 8156 Ivanpah Passed inspection.
08/08/11 Thomas Koning Bechtel ASM Trucking 1001 Ivanpah Passed inspection.
08/08/11 Thomas Koning Bechtel Robin Trucking Steel 01 Ivanpah Passed inspection.
08/08/11 Pamela Benson ASC Building Project Floor deck Bechtel Passed inspection.
08/08/11 Pamela Benson Mcelroy MFC/Conway Misc. Bechtel Passed inspection.
08/08/11 Thomas Koning Bechtel L&L Trucking Work stations 220 Ivanpah Passed inspection.
08/08/11 Thomas Koning Bechtel Landstar Trucking Steel 413215 Ivanpah Passed inspection.
08/09/11 Pamela Benson Lomma Crane section 11608 Bechtel Passed inspection.
08/09/11 Pamela Benson Team Industries Pipe 111 Bechtel Passed inspection.
08/09/11 Pamela Benson Crane Pacific Valves 17 PCS LZ003D Bechtel Passed inspection.
08/09/11 Pamela Benson Gerpro?/ 101570AA Bechtel Passed inspection.
08/09/11 Thomas Koning Bechtel Mov Cargo Steel 777 Ivanpah Passed inspection.
08/09/11 Thomas Koning Bechtel U.S. Trucking Water 12 Ivanpah Passed inspection.
08/10/11 Tabitha Hartlage Universal/Bechtel Crane parts 3521477 Ivanpah Passed inspection.

08/10/11 Tabitha Hartlage 3MC, Inc./Bechtel Steel beams 9908 Ivanpah Need drip pan. Vest. Passed inspection.
08/10/11 Tabitha Hartlage MJS/Bechtel Steel beams 07 Ivanpah Passed inspection.
08/10/11 Thomas Koning Bechtel/3MC Trucking Steel 9910 Ivanpah Passed inspection.
08/10/11 Thomas Koning BrightSource Container 37 Ivanpah Passed inspection.
08/10/11 Tabitha Hartlage Bennett/BrightSource Wood crate 208578 Ivanpah Passed inspection.
08/10/11 Tabitha Hartlage Road Ex CY/BrightSource Container 48/B25657 Ivanpah Hard hat. Passed inspection. 
08/10/11 Tabitha Hartlage BrightSource/JK Trucking Container 37 Ivanpah Passed inspection.
08/11/11 Thomas Koning Bechtel/N.T.S. Trucking Pipe 63B Ivanpah Passed inspection.
08/11/11 Thomas Koning Bechtel/Treadstone Trucking Steel 704 Ivanpah Passed inspection.
08/11/11 Thomas Koning Bechtel/Garcia Trucking Pick up 2432 Ivanpah Passed inspection.
08/11/11 Thomas Koning Bechtel/3MC Trucking Steel 9808 Ivanpah Passed inspection.
08/11/11 Thomas Koning BrightSource Container 0806G Ivanpah Passed inspection.
08/11/11 Tabitha Hartlage Valco/BrightSource Container 5 Ivanpah Passed inspection.
08/11/11 Tabitha Hartlage BrightSource/Road Ex Container 0869 Ivanpah Passed inspection.
08/12/11 Thomas Koning Bechtel/Treadstone Trucking Steel 703 Ivanpah Passed inspection.
08/15/11 Pamela Benson Cooper Bline - CBL 542 Passed inspection.
08/15/11 Pamela Benson McJunkin Misc. Bechtel Passed inspection.
08/15/11 Pamela Benson Bechtel to Bechtel 4ft. cont. STC rigging loft 14002 Bechtel Passed inspection.

08/15/11 Pamela Benson Cleaveland/Price
3 Crates Ele switches 3 Bund. 
Pipe Bechtel Passed inspection.

08/15/11 Pamela Benson ULS Yard
Container Pad Bonding 
Machine 388831 Bechtel Passed inspection.

08/15/11 Pamela Benson Carol Crane Rig & Lift Tech Crane part 4 pieces Chart or Bechtel Passed inspection.
08/15/11 Pamela Benson Prospect Steel Steel beams 2314 Load #5 Bechtel Passed inspection.
08/15/11 Pamela Benson Heavy Transport Conveyor parts 43901 Bechtel Passed inspection.
08/15/11 Pamela Benson Heavy Transport Conveyor parts 43900 Bechtel Small oil leak. 
08/15/11 Pamela Benson Southwire Co. Wire copper reel Bechtel Passed inspection.
08/15/11 Pamela Benson Wescho Misc. Bechtel Passed inspection.
08/15/11 Pamela Benson Prospect Steel Steel beams 2314 Load #7 Bechtel Passed inspection.
08/15/11 Pamela Benson ADJ Bechtel to Bechtel Misc. Bechtel Passed inspection.
08/15/11 Pamela Benson Prospect Steel Grating & misc. 932119 Bechtel Passed inspection.
08/15/11 Thomas Koning Bechtel Select Trucking Cable 102 Ivanpah Passed inspection.
08/15/11 Thomas Koning Bechtel Daily Trucking Truck 253732 Ivanpah Passed inspection.
08/15/11 Thomas Koning Bechtel SGS Trucking Steel 216 Ivanpah Passed inspection.
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08/15/11 Pamela Benson 84 Lumber Stubs Bechtel Passed inspection.
08/16/11 Pamela Benson BrightSource Mirrors 24183992 Bechtel/BrightSource Passed inspection.
08/16/11 Pamela Benson Rd-Ex Sealed container Seal# 22A567183 B.S. Passed inspection.
08/16/11 Pamela Benson Gold Point Transport Sealed container 17635 Seal # Bechtel/B.S. Passed inspection.
08/16/11 Thomas Koning Gold Point Trucking Container 654 Ivanpah Passed inspection.
08/16/11 Pamela Benson Westy's Pipe spools 290 Bechtel Passed inspection.
08/16/11 Pamela Benson Olsen's Footing Bechtel Passed inspection.
08/16/11 Pamela Benson Gold Point/Siemens Energy Misc. sealed container 17631 Bechtel/B.S. Passed inspection.
08/16/11 Pamela Benson Gold Point/Siemens Energy Sealed container 17631 Bechtel/B.S. Passed inspection.
08/16/11 Pamela Benson Schenker, Inc. Container ? Load #388966 Bechtel/B.S. Passed inspection.
08/16/11 Pamela Benson DAT Trucking/Cantex Inc. Pipe plastic Bechtel Passed inspection.
08/16/11 Pamela Benson Mini Mobil Storage container 2 R2012RMSG/1090006 Bechtel Passed inspection.
08/17/11 Thomas Koning Bechtel/3MC Trucking Steel 9808 Ivanpah Passed inspection.
08/17/11 Thomas Koning Bechtel/Windriver Trucking 150 Ivanpah Passed inspection.
08/17/11 Tabitha Hartlage Bechtel/Froilan Transpo Plywood lumber 02 Ivanpah Passed inspection.
08/17/11 Tabitha Hartlage Lomma/Bechtel Boom + main block 828 Ivanpah Vest. Passed inspection.
08/17/11 Tabitha Hartlage SGS/Bechtel Steel beams 573 Ivanpah Passed inspection.
08/17/11 Tabitha Hartlage Jim Fries/Bechtel Foundations 27 Ivanpah Passed inspection.
08/17/11 Tabitha Hartlage Olson/Harris Rebar Rebar 109 Ivanpah Passed inspection.
08/18/11 Jason Seidi Lupu SCE Nevada Drilling Drill rig 182 Ivanpah Passed inspection.
08/18/11 Jason Seidi Lupu SCE Nevada Drilling Drill rig 163 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel/D.T.L. Trucking Steel pipe 44 Ivanpah Small oil leak.
08/18/11 Jason Seidi Bechtel  Fox Trans Container 73 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel Fox Trans Container 68 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel Bennett MTR Container 208466 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel Fox Trans Container CT72 Ivanpah Passed inspection.
08/18/11 Jason Seidi Fox Trans/Bechtel Container CT85 Ivanpah Passed inspection.
08/18/11 Jason Seidi Jim Fries/Bechtel Anchor blocks 27 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel/Lahalrof Main drum 001 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel/Bubbles Xpress Crane 3177 Ivanpah Passed inspection.
08/18/11 Jason Seidi Brown Lees/Bechtel Breakers ele 60 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel/ H/E Eqw Ser Forklift 060268 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel/SGS Trucking Steel frame 573 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel/Jammer Trans Container 208234 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel/SGS Trucking Steel beams 230 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel/Illegible Water/conn 012 Ivanpah Passed inspection.
08/18/11 Jason Seidi Bechtel/MPS Freight Freight 10-1108 Ivanpah Passed inspection.
08/22/11 Harvey Burnett Price 84880306 Passed inspection.
08/22/11 Thomas Koning Conco First Class Trucking Steel 104 Ivanpah Passed inspection.
08/22/11 Thomas Koning Bechtel Hatfield Trucking Steel struts 56 Ivanpah Passed inspection.
08/22/11 Thomas Koning Bechtel Westy's Trucking Pipe spools 331 Ivanpah Passed inspection.
08/22/11 Thomas Koning Bechtel Jusmie Trucking Steel 28763N Ivanpah Passed inspection.
08/22/11 Thomas Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Passed inspection.
08/22/11 Pamela Benson Prospect Steel Misc Gal Pipe Rails Load #287/4845 Bechtel Passed inspection.
08/22/11 Pamela Benson Tioga Pipe 219679 Bechtel Passed inspection.
08/22/11 Thomas Koning Bechtel Car Trucking Steel pipe 6 Ivanpah Passed inspection.
08/22/11 Pamela Benson General Cable Wire X403D5 Bechtel Passed inspection.
08/22/11 Thomas Koning Bechtel 3MC Trucking Steel 2008 Ivanpah Passed inspection.
08/22/11 Pamela Benson Sure Flow Steel 113127 Bechtel Passed inspection.
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08/22/11 Thomas Koning Bechtel 3MC Trucking Steel 9808 Ivanpah Passed inspection.
08/22/11 Pamela Benson Claremore Poles/Misc F2237 Elemental Passed inspection.
08/22/11 Pamela Benson Claremore Poles F2172 Elemental Passed inspection.
08/22/11 Harvey Burnett Yellow MV-875707P Passed inspection.
08/23/11 Pamela Benson Pac Van Container office 24771 Bechtel Passed inspection.
08/23/11 Pamela Benson Prospect Steel Steel beams 2279/Load 288 Bechtel Passed inspection.
08/23/11 Thomas Koning Bechtel Palmerin Trucking Con 790 Ivanpah Passed inspection.
08/23/11 Thomas Koning Bechtel SGS Trucking Steel crane 231 Ivanpah Passed inspection.
08/23/11 Thomas Koning Bechtel Northland Trucking Steel 377 Ivanpah Passed inspection.

08/23/11 Pamela Benson Prospect Steel
Misc. grading illegible & 
saddle dips 933397 Bechtel Passed inspection.

08/23/11 Pamela Benson Olsen Precast Foundation block 27 Bechtel Passed inspection.
08/23/11 Pamela Benson Just In Time Rebar Rebar 12018/Load 256 Conoco Passed inspection.
08/23/11 Pamela Benson Contech Pipe Illegible Passed inspection.
08/23/11 Pamela Benson Contech Pipe HD Supply Waterworks Passed inspection.
08/23/11 Pamela Benson Harris Rebar LV Rebar 109/326 Olsen Forecast/LVP Passed inspection.
08/24/11 Jason Seidi Reys Trans Sand 2 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel SOE Crates 30 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel JF Lomma Boom crane 1111 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/Illegible Wire 217729 Ivanpah Passed inspection.
08/24/11 Jason Seidi Roadway/Bechtel 62595 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/St Steel Beams 216 Ivanpah
08/24/11 Jason Seidi Bechtel Boom 141 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel Container 385 Ivanpah Passed inspection.
08/24/11 Jason Seidi Oielco/Bechtel Crane 777 Ivanpah Passed inspection.
08/24/11 Jason Seidi Oielco Blocks for crane 323 Ivanpah Passed inspection.
08/24/11 Jason Seidi Ewing Bros/Bechtel Auto body 3269 Ivanpah Passed inspection.
08/24/11 Jason Seidi RJ Edwars/Bechtel Illegible rel Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/Stich Trucking Steel pipes 37 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/Trans National Steel pipe 142 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/JF Lomma Steel frame 5582 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/Hyperar Turntable 777 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/Price Trans Illegible 50484 Ivanpah Passed inspection.
08/24/11 Jason Seidi Inter West/Bechtel Container 790 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/CRST Cables W5769 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/Sala PT Hoist it 01431 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/Garcia Exp Pickup 2415 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel/Garcia Exp Pickup 2431 Ivanpah Passed inspection.
08/24/11 Jason Seidi Bechtel Steel/Strets 7 Ivanpah Passed inspection.
08/25/11 Jason Seidi 3MC/Bechtel Steel strets 9908 Ivanpah Vest. Passed inspection.

08/25/11 Tabitha Hartlage SL Trucking/Bechtel Valves 02 Ivanpah Vest/Hat/Pants. Passed inspection.
08/25/11 Jason Seidi Bechtel/Intermodal West Container 790 Ivanpah Passed inspection.
08/25/11 Tabitha Hartlage Piazza/Bechtel Crane parts 80165 Ivanpah Passed inspection.
08/25/11 Tabitha Hartlage Jim Fries/Bechtel Vault foundations 27 Ivanpah Passed inspection.
08/25/11 Thomas Koning Bechtel/Lomma Crane 227 Ivanpah Passed inspection.
08/26/11 Jason Seidi Stidham/Bechtel Container K148 Ivanpah Passed inspection.
08/26/11 Jason Seidi PacVac Bechtel Container 136 Ivanpah Passed inspection.
08/28/11 Pamela Benson Illegible Transport Track for crane 2812 Bechtel Passed inspection.
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08/29/11 Pamela Benson Olsen Precast/Harris Rebar Rebar 109 Olsen Precast Passed inspection.
08/29/11 Pamela Benson Intermodal West Trucking Container 2490037 BrightSource/Bechtel Passed inspection.
08/29/11 Pamela Benson Fox Transport Container sealed CT72 Bechtel/BrightSource Passed inspection.
08/29/11 Thomas Koning Bechtel Steel 70006 Ivanpah Passed inspection.
08/29/11 Pamela Benson Bechtel to Bechtel Misc. Job#25316-230 Bechtel Passed inspection.
08/29/11 Pamela Benson Crane parts 2314 Bechtel Passed inspection.
08/29/11 Pamela Benson ISCO 37 Spools pipe 12410822 Bechtel Passed inspection.
08/29/11 Pamela Benson Prospect Steel Steel 9808 Bechtel Passed inspection.
08/29/11 Pamela Benson Prospect Steel Steel 40-540 Bechtel Passed inspection.
08/29/11 Pamela Benson Westy's Pipe 111 Bechtel Passed inspection.
08/29/11 Thomas Koning Bechtel Combinet Trucking Crane 2894 Ivanpah Passed inspection.
08/29/11 Thomas Koning Bechtel Crane 2540 Ivanpah Passed inspection.
08/29/11 Thomas Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Passed inspection.
08/29/11 Thomas Koning Bechtel Crane 001 Ivanpah Passed inspection.
08/29/11 Thomas Koning Bechtel E.S. Trucking Crane 24 Ivanpah Passed inspection.
08/30/11 Thomas Koning Bechtel Highstake Trucking 96 Ivanpah Passed inspection.
08/30/11 Pamela Benson CAN Transport Sealed container 333 Bechtel/B.S. Passed inspection.
08/30/11 Pamela Benson CAN Sealed container 217 Bechtel/B.S. Passed inspection.
08/30/11 Pamela Benson CAN Transport Sealed container 48 Bechtel/B.S. Passed inspection.
08/30/11 Pamela Benson Bech to Bech Crane part 2682 Bech Passed inspection.
08/30/11 Pamela Benson Jaytec Steel angle tron 10513 #21777 Bechtel/B.S. Passed inspection.
08/30/11 Pamela Benson Prospect Steel Steel 9910 Bechtel Passed inspection.
08/30/11 Pamela Benson Gold Point Trucking Sealed container 391916 Bechtel/B.S. Passed inspection.
08/30/11 Thomas Koning Bechtel/Fox Trucking Steel UP74600 Passed inspection.
08/30/11 Thomas Koning Bechtel Steel 89 Ivanpah Passed inspection.
08/30/11 Pamela Benson Riley Power Valves 1447 89 Trailer Bechtel/BS Passed inspection.
08/30/11 Pamela Benson Vegas Elect Supply PVC 790043 Bechtel Passed inspection.
08/31/11 Jason Seidi Bechtel/Illegible Water cristal prim 7C329583 Ivanpah Passed inspection.
08/31/11 Tabitha Hartlage Gold Point Container 652 Ivanpah Passed inspection.
09/01/11 Jason Seidi Hoppers Hanling/Bechtel Steel pipe 06 Ivanpah Passed inspection.
09/01/11 Jason Seidi Bechtel/Beckwith Steel pipe M6699 Ivanpah Passed inspection.
09/01/11 Jason Seidi Harris Rebar/Bechtel Rebar 109 Ivanpah Passed inspection.
09/01/11 Jason Seidi Bechtel Frame 589X Ivanpah Passed inspection.
09/01/11 Jason Seidi Bechtel Frame 00 Ivanpah Passed inspection.
09/01/11 Tabitha Hartlage Jim Fries/Bechtel Pre cast 27 Ivanpah Passed inspection.
09/01/11 Tabitha Hartlage Arostequi truck bechtel valves 739 Ivanpah Pass (Hard hat)
09/01/11 Tabitha Hartlage Jim Fries/Bechtel Pre cast 27 Ivanpah Pass
09/01/11 Jason Seidi Bechtel Frame 66 Ivanpah Pass N/A
09/01/11 Jason Seidi Bechtel Frame 589X Ivanpah Pass N/A
09/06/11 Pamela Benson Avdel USA Metal Rivets M 140 Pass
09/06/11 Pamela Benson Conco reinforcing Rebar 101 Bechtel/Crane Pass
09/06/11 Tom Koning Bechtel Can trucking Misc 846 Ivanpah Pass
09/06/11 Pamela Benson Piping tech / meadow lark trans misc ML1422 Bechtel Pass
09/06/11 Pamela Benson Zachariah transport/primmsteel crane parts Truck 26 / Job 25316-230 Bechtel Pass
09/06/11 Pamela Benson C Congo Co Misc 120 Bechtel Pass
09/06/11 Pamela Benson ISCO Industries Plastic pipe 99 Bechtel Pass
09/06/11 Tom Koning Bechtel Rebar 135 Ivanpah Pass
09/06/11 Tom Koning Bechtel Bay Harbor Trucking Pipe 112 Ivanpah Pass
09/06/11 Tom Koning Bechtel Hoppers Trucking Pipe 23 Ivanpah Pass
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09/06/11 Tom Koning Bechtel Day Trucking Steel 64 Ivanpah Pass
09/07/11 Jason Seidi Bechtel/Stich/Westy's  trucking Steel pipe 37 Ivanpah Pass N/A
09/07/11 Jason Seidi Bechtel Cargo - boxes 2457460 Ivanpah Pass 
09/07/11 Jason Seidi Bechtel Container 128701 Ivanpah Pass N/A
09/07/11 Jason Seidi Bechtel Kosses trucking Container 76 Ivanpah Pass N/A
09/07/11 Jason Seidi Bechtel/Jim Fries trucking Cement block 27 Ivanpah Pass N/A
09/07/11 Jason Seidi Bechtel/Del Rio 7x9 wood 13 Ivanpah Pass N/A
09/07/11 Jason Seidi Leo A Bechtel 2x4 wood 2 Ivanpah Pass N/A
09/07/11 Jason Seidi Bechtel/New generation Picking up empty trailer 2 Ivanpah Pass 
09/07/11 Jason Seidi Bechtel/Bay Harbor Steel pipes 112 Ivanpah Pass N/A
09/07/11 Jason Seidi Sir wilson/bechtel rebar K121 Ivanpah Pass N/A
09/07/11 Jason Seidi Bechtel Wiley wiles Steel Angle 209 Ivanpah Pass N/A
09/07/11 Jason Seidi Bechtel Stiohans rebar K139 Ivanpah
09/07/11 Jason Seidi Bechtel Los Renteria Backhoe 118319 Ivanpah Pass N/A
09/08/11 Jason Seidi Bechtel Big shot steel pipe 156 Ivanpah Pass N/A
09/08/11 Jason Seidi Bechtel container 575000 Ivanpah Pass N/A
09/08/11 Jason Seidi Bechtel Fox Trans container 68 Ivanpah Pass N/A
09/08/11 Jason Seidi Bechtel Fox Trans container 305941 Ivanpah Pass N/A
09/08/11 Jason Seidi Bechtel Westy's steel pipe 37 Ivanpah Pass N/A
09/08/11 Jason Seidi Bechtel Fox Trans container 73 Ivanpah Pass N/A
09/08/11 Jason Seidi Bechtel scotsman container 575000 Ivanpah Pass N/A
09/08/11 Jason Seidi Bechtel/American Eagle Pickup 180 Ivanpah Pass N/A
09/08/11 Jason Seidi Bechtel Fox Trans container 528670 Ivanpah Pass
09/08/11 Jason Seidi Bechtel Fox Trans Container 89 Ivanpah Pass 
09/09/11 Jason Seidi Bechtel DCF Crane parts 154128 Ivanpah Pass N/A
09/09/11 Jason Seidi Bechtel/Landstar Trucking Crane 528470 Ivanpah Pass N/A
09/09/11 Jason Seidi Bechtel Transport Steel pipe 142 Ivanpah
09/12/11 Pamela Benson George Steel Platforms/Steel 231 Ivanpah Pass
09/12/11 Pamela Benson Sibrian trucking Sealed container 2 Ivanpah Pass
09/12/11 Tom Koning Conco steel K161 Ivanpah Pass
09/12/11 Tom Koning Conco Steel K154 Ivanpah pass
09/12/11 Pamela Benson Triangley trucking Mirror holders 85 Ivanpah smell oil leak - contained
09/12/11 Pamela Benson Jaytec Mirror holders Bech/BS Pass
09/12/11 Tom Koning Bechtel Allstar trucking Nuts Ivanpah Pass
09/12/11 Tom Koning Bechtel price trucking wood boxes PVA 7643 Ivanpah Pass
09/12/11 Tom Koning Bechtel steel pipe 143 Ivanpah pass
09/12/11 Tom Koning Bechtel Container VP74606 Ivanpah pass
09/12/11 Tom Koning Bechtel steel 9910 Ivanpah oil
09/12/11 Tom Koning Bechtel steel 9708 Ivanpah oil leak
09/12/11 Tom Koning Bechtel UNTQ trucking pylon 746 Ivanpah Pass
09/12/11 Tom Koning Bechtel 3MC trucking steel 9808 Ivanpah Pass
09/12/11 Pamela Benson Martin trucking empty container 333 Bechtel B.S. Pass
09/12/11 Pamela Benson Westy's pipe 331 bechtel pass
09/12/11 Tom Koning Bechtel Hoppers Trucking pipe 96 ivanpah pass
09/12/11 Tom Koning Bechtel engineers trucking steel 57 Ivanpah Pass
09/12/11 Tom Koning Bechtel Landstar Trucking wood boxes 530735 Ivanpah Pass
09/12/11 Tom Koning Bechtel ATS Trucking Pylon 11069 Ivanpah Pass
09/14/11 Jason Seidi Bechtel/First Class Rebar 77 Ivanpah Pass N/A
09/14/11 Jason Seidi Bechtel/Inter West Container 385 Ivanpah Pass N/A
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09/14/11 Jason Seidi Bechtel Jim Fries Cement Block 27 Ivanpah Pass N/A
09/14/11 Jason Seidi Bechtel / 3MC Inc. Beam Steal 2008 Ivanpah Pass N/A
09/14/11 Jason Seidi Bechtel/Fox Trucking CT72 Ivanpah Pass
09/14/11 Jason Seidi Bechtel estes Lines Pallets wire/conduct 65280 Ivanpah Pass N/A
09/14/11 Jason Seidi FedEx Bechtel Fregit 6700152 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel / K.C. Trucking Container 15 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel/Desert Rat Angles 4217 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel/APA 73 Inc. Bolts/Nuts 166 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel/stidhops rebar 1588 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel Steel take 2 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel/3day express wood MC 754422 Ivanpah pass N/A
09/15/11 Jason Seidi Bechtel Fox Trans container 6t85 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel fox steel ct89 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel/Jim Fries trucking cement blocks 27 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel/BL Stewart Steele pipe 557 Ivanpah Pass N/A
09/15/11 Jason Seidi Bechtel fox Container ct39 Ivanpah Pass N/A
09/15/11 Tom Koning Bechtel Landstar Trucking steel 555080 Ivanpah pass
09/19/11 Tom Koning Bechtel Steel 3 Ivanpah Pass
09/19/11 Tom Koning Bechtel 3MC Trucking Steel 9808 Ivanpah Pass
09/19/11 Tom Koning Bechtel 3MC Trucking Steel 211 Ivanpah pass
09/19/11 Tom Koning Bechtel 3MC Trucking Steel 511 Ivanpah Pass
09/19/11 Tom Koning Bechtel Pylon 81894 Ivanpah Pass
09/19/11 Tom Koning Bechtel Power Trucking T 905 Ivanpah NO
09/19/11 Tom Koning Bechtel Westy's Pipe 331 Ivanpah pass
09/19/11 Tom Koning Bechtel G&L Trucking container 777 Ivanpah Pass
09/19/11 Tom Koning Bechtel steel C101 Ivanpah Pass
09/19/11 Tom Koning Bechtel Landstar Trucking Pylon 414811 Ivanpah Pass
09/19/11 Tom Koning Bechtel Landstar Steel 20953 Ivanpah Pass
09/19/11 Tom Koning Bechtel North texas trucking Steel 1251 Ivanpah Pass
09/19/11 Tom Koning Bechtel RRM Trucking Canvas 999 Ivanpah Pass
09/19/11 Pamela Benson Landstar Range/Prospect Steel 525401 Bechtel Pass
09/19/11 Pamela Benson Great wide / piping tech Plate fitting D40329 Bechtel Pass
09/19/11 Pamela Benson Treadstone logistics/prospect stesteel 703 Bechtel Pass
09/19/11 Tom Koning Bechtel Landstar 551411 Ivanpah Pass
09/19/11 Tom Koning Bechtel landstar steel 69 Ivanpah Pass
09/19/11 Tom Koning Bechtel Land Steel 156 Ivanaph Pass
09/19/11 Tom Koning Bechtel West Coast trucking 101 Ivanpah Pass
09/19/11 Tom Koning Bechtel D&L Corp Trucking steel 14 Ivanpah Pass
09/20/11 Pamela Benson landstar 2 trailers 555644 Ivanpah Pass
09/20/11 Pamela Benson Landstar trailers (2) 24157 Ivanpah Pass
09/20/11 Pamela Benson Curtis Steel Steel Sheets 60870 Ivanpah Pass
09/20/11 Pamela Benson Poerl Container W/tool boxes 702 Ivanpah Pass
09/20/11 Pamela Benson intermodel West Inc. Sealed container 385 Ivanpah Pass
09/20/11 Pamela Benson 3MC Steel 9908 LD# 21 / Job # 2308 Ivanpah Pass
09/20/11 Pamela Benson Stage Coach Torque Tubes 3 Ivanpah Pass
09/20/11 Pamela Benson Bronco ??? 7 Ivanpah Pass
09/20/11 Pamela Benson Stidham /Conco Rebar K170 Ivanpah Pass
09/20/11 Tom Koning Bechtel Estradas trucking Steel 1 Ivanpah Pass
09/20/11 Tom Koning Bechtel FBRO Trucking steel up65819 CAL Ivanpah Pass
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09/20/11 Tom Koning Bechtel J&P Trucking steel 3 Ivanpah Pass
09/20/11 Tom Koning Bechtel Cast trucking steel US DOT 1620158 Ivanpah pass
09/20/11 Tom Koning Bechtel Giovanni Trucking Steel 7 Ivanpah Pass
09/20/11 Tom Koning Bechtel K&G Trucking Steel 15 Ivanpah Pass
09/20/11 Tom Koning Bechtel
09/20/11 Pamela Benson ATS Pylons 82031 Ivanpah Pass
09/21/11 Jason Seidi Bechtel/Barrientos Trucking Steel Frame 203558 CA Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel/Al Lopez Steel Frame 74 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel/Kent Helen Truck Heater unit 3 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel/3D Express Steel Frame 2 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel - Michelle trans steel frame 0-1 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel / 3MC Inc. Steel Frame 7 Ivanpah Pass
09/21/11 Jason Seidi Bechtel / Al Varos steel pipe 9E20834 Ivanpah Pass
09/21/11 Jason Seidi Bechtel . RTS Steel frame M6268 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel / Fox trans container 85 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel/GN trucking container 777 Ivanpah Pass N/A
09/21/11 Tom Koning Bechtel Rangel steel 79 Ivanpah Pass
09/21/11 Jason Seidi Bechtel Steel pipe 92 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel/Barrientos Trucking Steel Frame 203558 CA Ivanpah N/A Pass
09/21/11 Jason Seidi Bechtel/Al Lopez Steel frame 74 Ivanpah N/A Pass
09/21/11 Jason Seidi Bechtel/Kent Helen Truck heater unit 3 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel/3D Express Steel frame 2 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel - Michelle trans Steel Frame 0/1 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel 3MC Steel frame 7 Ivanpah Pass N/A
09/21/11 Jason Seidi Bechtel Aluaros Steel pipe 9E20834 Ivanpah Pass N/A
09/22/11 Tom Koning Bechtel Bolts/Nuts 98 Ivanpah pass
09/22/11 Tom Koning Bechtel new world trucking container 94 Ivanpah pass
09/22/11 Jason Seidi Bechtel Musk pylons 285 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel fox container 85 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel/Nevcal container 197 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel/Rebex steel rods 101 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel/Jensen cement block Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel/MC Transport pylons 1 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel container 91 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel / New world container 97 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel new world trucking container 98 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel new world trucking container 92 Ivanpah Pass
09/22/11 Jason Seidi Bechtel / rangel sons rebar steel plates 58 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel Trans national steel pipe 142 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel new world trucking container 439 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel stidham rebar K142 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel - estrella metal stripes 15 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel - RLT steel pipe 1 Ivanpah Pass
09/22/11 Jason Seidi Bechtel body harbor steel pipe 115 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel/Sullft container 308594 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel/3MC Steel Pipe/Post 9508 Ivanpah Pass N/A
09/22/11 Jason Seidi Bechtel Stidham Rebar K165 Ivanpah Pass N/A
09/26/11 Pamela Benson stidham rebar p1940 ??? Pass
09/26/11 Pamela Benson Stidham trucking rebar k105 Ivanpah/Conco Pass
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09/26/11 Pamela Benson JMT Misc 99001 Ivanpah Pass
09/26/11 Pamela Benson Fox trucking container 73 Ivanpah Pass
09/26/11 Pamela Benson J & P transport misc boxed crates 3 Ivanpah Pass
09/26/11 Pamela Benson K.C. Trucking empty container 15 Ivanpah Pass
09/26/11 Pamela Benson Westy's spool pipe 811 Ivanpah Pass
09/26/11 Pamela Benson Orange Courier Pumps 387313 Ivanpah pass
09/26/11 Pamela Benson Landstar/prospect steel 20961 Ivanpah pass
09/26/11 Pamela Benson G&T transport misc 1004 Ivanpah Pass
09/26/11 Pamela Benson C&C Transport misc steel parts Lic# 2Q4235 Ivanpah  Pass
09/26/11 Pamela Benson Landstar roofing material 415647 Ivanpah pass
09/26/11 Pamela Benson America steel 802007 Ivanpah Pass
09/26/11 Pamela Benson Prime Inc. Misc 79701 Ivanpah Pass
09/26/11 Pamela Benson Landstar Misc Crates parts 29054 Ivanpah Pass
09/26/11 Pamela Benson Landstar trailers (2) 532158 Ivanpah Pass
09/26/11 Pamela Benson Fox Transport Sealed container CT72 Ivanpah pass
09/26/11 Pamela Benson Soriano Trans/Jaytec Pylons T32 Ivanpah Pass
09/26/11 Pamela Benson 3MC, Inc./Prospect Steel Steel 9808 Ivanpah pass
09/26/11 Pamela Benson ATS/Jaytec Pylons 82044 Ivanpah Pass
09/26/11 Pamela Benson Froilan trans Pylons 2 Ivanpah Pass
09/26/11 Pamela Benson First Class Plastic Pipe 102 Ivanpah pass
09/26/11 Pamela Benson Kruk trucking/jaytec Pylons 251 Ivanpah Pass
09/26/11 Tom Koning Bechtel Pipe 4 Ivanpah
09/26/11 Tom Koning Bechtel ATS Trucking Pipe 72419 Ivanpah
09/26/11 Pamela Benson Landstar Pylons 530735 Ivanpah Pass
09/26/11 Pamela Benson KDK Transport Pylons 93 Ivanpah Pass
09/26/11 Tom Koning Bechtel Bay Harbor Trucking Pipe 115 Ivanpah Pass
09/26/11 Pamela Benson Bay Harbor Pipe 112 Ivanpah Pass
09/26/11 Tom Koning Bechtel Container 385 Ivanpah
09/26/11 Tom Koning Bechtel SMS Trucking Bolts 556303 Ivanpah Pass
09/26/11 Tom Koning Bechtel Car Trucking Trailer 7 Ivanpah Pass
09/27/11 Pamela Benson Conco Wire for construction 12018 Ivanpah Pass
09/27/11 Pamela Benson Swift Sealed container 309178 Ivanpah Pass
09/27/11 Tom Koning Bechtel Select Trucking Pylon 102 Ivanpah Pass
09/27/11 Tom Koning Bechtel Aulis Trucking Steel 0 Ivanpah Pass
09/27/11 Tom Koning Bechtel Steel Pipe 107 Ivanpah Pass
09/27/11 Tom Koning Bechtel 3MC Trucking Steel 9018 Ivanpah Pass
09/27/11 Tom Koning Bechtel 3MC Trucking Steel 511 Ivanpah Pass
09/27/11 Tom Koning Bechtel Sherman Trucking Steel 2405 Ivanpah pass
09/27/11 Pamela Benson A&A trucking Stands for mirrors 1 Ivanpah Pass
09/28/11 Jason Seidi Fox transport / Bechtel Container 68 Ivanpah Pass N/A
09/28/11 Jason Seidi Bechtel KP Trucking Steel Plates 4 Ivanpah Pass N/A
09/28/11 Tom Koning Bechtel Steel 2049 Ivanpah Pass
09/28/11 Tom Koning Michael Taylor/Bechtel Container 73 Ivanpah Pass N/A
09/28/11 Jason Seidi Bechtel/3MC Steel Plates 2008 Ivanpah Pass N/A
09/28/11 Jason Seidi Bechtel ??? Steel Arms 311 Ivanpah Pass N/A
09/28/11 Jason Seidi Huntsman Bechtel Unit face box 42 Ivanpah Pass N/A
09/28/11 Jason Seidi Bechtel/3MC Steel Beams 211 Ivanpah Pass N/A
09/28/11 Tom Koning Bechtel MJS Trucking Steel 7 Ivanpah Pass
09/28/11 Jason Seidi Bechtel Steep Pipe 6 Ivanpah/Hoppe's Hauling Pass N/A
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09/29/11 Jason Seidi Bechtel/Michael Taylor TruckingContainer CT73 Ivanpah Pass N/A
09/29/11 Jason Seidi Bechtel KC Trucking Pylons 15 Ivanpah Pass N/A
09/29/11 Jason Seidi Bechtel Stidham rebar K171 Ivanpah Pass N/A
09/29/11 Jason Seidi Bechtel Westy's Trucking steel pipe 711 Ivanpah Pass N/A
09/29/11 Jason Seidi Bechtel/ToBar 80 Ivanpah Pass N/A
09/29/11 Jason Seidi Bechtel/Moses Trucking Steel Angles 502 Ivanpah Pass N/A
09/29/11 Jason Seidi Bechtel/CCTE Landstar Electrical Closers 36 Ivanpah Pass N/A
09/01/11 Jason Seidi Harris Rebar/Bechtel Rebar 109 Ivanpah Pass N/a
09/01/11 Jason Seidi Bechtel/Beckwith Steel pipe M6699 Ivanpah Pass N/A
09/01/11 Jason Seidi Hoppers Hanling/Bechtel Steel pipe 6 Ivanpah Pass N/A
09/01/11 Jason Seidi Bechtel/UPS Elec wires 101209 Ivanpah N/A Pass
09/01/11 Tabitha Hartlage Harrick trucking/bechtel Ivanpah 15 Ivanpah pass
10/02/11 Jason Seidi Bechtel Port office 18365 Ivanpah pass N/A
10/02/11 Jason Seidi Bechtel Main Truck 7060 Ivanpah Pass N/A
10/03/11 Pamela Benson Viper Transportation Cement Blocks 54 Ivanpah Pass
10/03/11 Pamela Benson Mcair Freight Container (nuts & Bolts) 301 Ivanpah Pass
10/03/11 Pamela Benson New Eagle Line Container 104 Ivanpah pass
10/03/11 Sargent Vic Bechtel Iron 9508 Ivanpah Pass
10/03/11 Jason Seidi Bechtel Airgas propane tanks 98947 Ivanpah Pass N/A
10/03/11 Tom Koning Bechtel Can trucking Container 9E47323 CA Ivanpah Pass
10/03/11 Tom Koning Bechtel Joe's trucking Steel 99 Ivanpah Pass
10/03/11 Tom Koning Bechtel 3MC Trucking Steel 9808 Ivanpah Pass
10/03/11 Tom Koning Conco Stidham Trucking Rebar K88 Ivanpah Pass
10/03/11 Tom Koning Bechtel J.P. Trucking Container 3 Ivanpah Pass
10/03/11 Tom Koning Bechtel K.L. Trucking Steel 3 Ivanpah Pass
10/03/11 Tom Koning Bechtel Ladnstart Pylon 451672 Ivanpah Pass
10/03/11 Tom Koning Bechtel Can CT23 Ivanpah Pass
10/03/11 Tom Koning Bechtel Arias Trucking 672 Ivanpah Pass
10/03/11 Tom Koning Bechtel Steel 551690 Ivanpah Pass
10/03/11 Tom Koning Bechtel wood boxes 9702 Ivanpah Pass
10/03/11 Tom Koning Bechtel Copper T12 Ivanpah Pass
10/03/11 Tom Koning Bechtel Steel 432992 Ivanpah Pass
10/03/11 Tom Koning Bechtel 3MC Steel 9908 Ivanpah Pass
10/03/11 Tom Koning Bechtel Landstar Pylon 414811 Ivanpah Pass
10/03/11 Tom Koning Bechtel Landstar Pylon 409570 Ivanpah Pass
10/03/11 Tom Koning Bechtel Landstart Pylon 550284 Ivanpah Pass
10/03/11 Tom Koning Bechtel CAN Trucking Container 7 Ivanpah Pass
10/03/11 Tom Koning Bechtel Container 1960 Ivanpah Pass
10/03/11 Tom Koning Bechtel CAN Trucking Container 264 Ivanpah Pass
10/03/11 Tom Koning Bechtel Wire Reels 1920 Ivanpah Pass
10/03/11 Tom Koning Bechtel Stich Trucking Pipe 37 Ivanpah Pass
10/03/11 Tom Koning Bechtel Pipe 331 Ivanpah Pass
10/03/11 Tom Koning Bechtel Crates 14 Ivanpah Pass
10/03/11 Tom Koning Bechtel Steel Pipe 4A Ivanpah Pass
10/03/11 Tom Koning Bechtel Container 68 Ivanpah Pass
10/04/11 Pamela Benson AY Transport Torque Tubes L1 Ivanpah Pass
10/04/11 Pamela Benson Tobar Transport Support Arms 80 Ivanpah Pass
10/04/11 Pamela Benson Intermodule Sealed container 385 Ivanpah Pass
10/04/11 Pamela Benson Landstar Pipe 415074 Ivanpah Pass
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10/04/11 Pamela Benson Trans America Pylons 118 Ivanpah Pass
10/04/11 Tom Koning Bechtel Rangel Trucking Pylon 79 Ivanpah Pass
10/04/11 Tom Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Pass
10/04/11 Tom Koning Bechtel Estradas trucking Pylon 1 Ivanpah Pass
10/04/11 Tom Koning Bechtel Circle Trucking Pipe 9 Ivanpah Pass
10/04/11 Tom Koning Bechtel Pinto's Trucking Pylon 367 Ivanpah Pass
10/04/11 Tom Koning Bechtel ATS Trucking Pylon 19917 Ivanpah Pass
10/05/11 Jason Seidi Bechtel / 3MC Inc. Steel Beams 211 Ivanpah Pass N/A
10/05/11 Jason Seidi J.D. Trucking  Bechtel Pylons A711 Ivanpah Pass N/A
10/05/11 Jason Seidi Bechtel Container 7 Ivanpah Pass N/A
10/05/11 Jason Seidi Bechtel 3MC Steel Beams Ivanpah Pass N/A
10/05/11 Jason Seidi Bechtel new world trucking Container 98 Ivanpah Pass N/A
10/05/11 Jason Seidi Bechtel Fox Container CT85 Ivanpah Pass N/A
10/05/11 Jason Seidi Bechtel 3MC Steel Beams 511 Ivanpah Pass
10/05/11 Jason Seidi Bechtel New World Container 92 Ivanpah Pass N/A
10/06/11 Jason Seidi Bechtel Colko Container C060 Ivanpah Pass N/A
10/06/11 Jason Seidi Bechtel / Scholico Steel Plates 101 Ivanpah Pass N/A
10/06/11 Jason Seidi Bechtel 3MC Steel Beams 48/7 Ivanpah Pass N/A
10/06/11 Jason Seidi Bechtel Ferny Sons Steel tubes 2 Ivanpah Pass N/A
10/06/11 Jason Seidi Bechtel/Will Thomas Trucking Steel Pipes 675 Ivanpah Pass N/A
10/06/11 Jason Seidi Bechtel Tristar Steel Pipes 101 Ivanpah Pass N/A
10/06/11 Jason Seidi Bechtel Steel Pipes 532560 Ivanpah Pass N/A
10/06/11 Jason Seidi Bechtel Steep Pipe 532560 Ivanpah Pass N/A
10/06/11 Jason Seidi Bechtel Container 58 Ivanpah Pass N/A
10/10/11 Pamela Benson Westy's Pipe 711 Ivanpah Pass N/A
10/10/11 Pamela Benson Acc Xpress Steel 188 Ivanpah Pass N/A
10/10/11 Pamela Benson Hill & Hill Pipe 18 Ivanpah Pass  
10/10/11 Pamela Benson Great American Steel Stairs G353010 Ivanpah pass
10/10/11 Tom Koning Bechtel Echo Trucking Pylon 149 Ivanpah Pass
10/10/11 Tom Koning Bechtel Container 665 Ivanpah Pass
10/10/11 Tom Koning Bechtel Sylmar Trucking Pylon 712 Ivanpah Pass
10/10/11 Tom Koning Bechtel Tri Star Trucking Steel 107 Ivanpah Pass
10/10/11 Tom Koning Bechtel Pylon 351 Ivanpah Pass
10/10/11 Tom Koning Bechtel Roadex Trucking Container 25657 Ivanpah Pass
10/10/11 Tom Koning Bechtel Gem trucking Steel 2721 Ivanpah Pass
10/10/11 Tom Koning Bechtel Patterson Trucking Steel 125 Ivanpah Pass
10/10/11 Pamela Benson Borden Enterprise Tool Boxes 325 Ivanpah Pass
10/10/11 Pamela Benson Rangle Trucking Pylons 79 Ivanpah Pass
10/10/11 Pamela Benson Landstar Pylons 531809 Ivanpah Pass
10/10/11 Tom Koning Bechtel Wayne Trucking Steel Pipes 80 Ivanpah Pass
10/10/11 Pamela Benson Sherman Bros Mirrors 2809 Ivanpah Pass
10/10/11 Pamela Benson Sherman Bros Mirrors 21002 Ivanpah Pass
10/10/11 Tom Koning Bechtel Franco Trucking Steel Pipe 1015 Ivanpah Pass
10/10/11 Tom Koning Bechtel Pipe 811 Ivanpah Pass
10/10/11 Tom Koning Bechtel Landstar Steel 20961 Ivanpah Pass
10/10/11 Tom Koning Bechtel Landstar Steel Pipe 720711 Ivanpah Pass
10/10/11 Tom Koning Bechtel Owens Trucking Wire 262 Ivanpah Pass
10/10/11 Tom Koning Bechtel Imperial Trucking Nuts Bolts 503 Ivanpah Pass
10/10/11 Tom Koning Bechtel Winton Trucking Steel 55461 Ivanpah Pass

Ivanpah SEGS Air Quality Monthly Complaince Report January 2012                                                Page E-26



10/10/11 Tom Koning Bechtel Barriento's Trucking Container 425 Ivanpah Pass
10/10/11 Tom Koning Bechtel Trans Trucking Metal Parts 109 Ivanpah Pass
10/10/11 Tom Koning Bechtel Arrillo Pylon 448 Ivanpah Pass
10/11/11 Pamela Benson intermodel West Inc. Sealed Container 385 Ivanpah Pass
10/11/11 Pamela Benson LTI Steel L398007 Ivanpah Pass
10/11/11 Pamela Benson Natural State Trucking Steel 7 Ivanpah Pass
10/11/11 Pamela Benson Treadstone logistics/prospect steSteel 704 Ivanpah  Pass
10/11/11 Pamela Benson Saxon Steel 593764 Ivanpah Pass
10/11/11 Pamela Benson ATS Pylons 11030 Ivanpah Pass
10/11/11 Tom Koning Bechtel ATS Trucking Steel Pipe 81917 Ivanpah Pass
10/11/11 Pamela Benson ATS Pylons 11188 Ivanpah Pass
10/11/11 Tom Koning Bechtel Breeze Trucking 3 Ivanpah Pass
10/11/11 Ray Malabo Mobile mini 950 - As484 W0058 Ivanpah Pass
10/11/11 Tom Koning Bechtel A&D Trucking Steel A711 Ivanpah Pass
10/11/11 Tom Koning LVP Fuels Truck L72156 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Maint Truck 10481 Ivanpah Pass
10/12/11 Tom Koning Bechtel FedEx Load Shackle 1700477 Ivanpah Pass
10/12/11 Jason Seidi Bechtel JR Trucking Steel Beams 3 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Vegas Trucking 285221 Ivanpah Pass
10/12/11 Jason Seidi Bechtel estes Lines Storage Bins 360162 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel PO Trucking New Work Truck 800 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Tools 276702 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel /ATS Trucking Pylons 54123 Pass N/A
10/12/11 Jason Seidi Bechtel Pinto's Trucking Container 367 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Discount Dump Dumpsters 213 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Dis Dump Dumpsters 220 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Rocd Ex Container 8490 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Fox Container 68 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Container 2809 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Sunstate Jack Hammer 92912 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Asher Steel Beams 291521 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Asher Beams 49 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel United Rentals Main truck 9901 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Tool Box FE20 Ivanpah Pass N/A
10/12/11 Tom Koning Bechtel Bennett Trucking Mobile Mini 189 Ivanpah Pass 
10/12/11 Tom Koning Bechtel Bennet Trucking Mobile Mini 418440 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Stagecoach Pylons 3 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel Sibion Trucking Container 81 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel / Fox Container 89 Ivanpah Pass N/A
10/12/11 Tom Koning Bechtel Landstar Trucking Steel Pipe 538178 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Main Van 934 Ivanpah Pass N/A
10/12/11 Jason Seidi Transpipe Bechtel steel Pipe 107 Ivanpah Pass N/A
10/12/11 Jason Seidi Bechtel LVP Main truck 124076 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel - LA Trucking Steel Cloum 4 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel Fox Trans Container 68 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel Sherman Trucking Container 2809 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel Steel tubes 30048 Ivanpah pass
10/13/11 Jason Seidi Bechtel AX Trans Steep Pipe L1 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel Fox Container CT85 Ivanpah Pass N/A
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10/13/11 Jason Seidi Bechtel SA Recycling garbage bin 718 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel United Rentals Main truck 990442 Ivanpah Pass 
10/13/11 Jason Seidi Bechtel Main truck 555 Ivanpah Pass 
10/13/11 Jason Seidi Bechtel / Inter West Container 95959 Ivanpah Pass N/A
10/13/11 Tom Koning Behtel Mountain Trucking Steel 434 Ivanpah Pass 
10/13/11 Tom Koning Bechtel Platino Trucking Steel 24 Ivanpah Pass 
10/13/11 Jason Seidi bechtel 3MC Steel Beams 11 Ivanpah Pass N/A
10/13/11 Tom Koning Bechtel Aggregate Cement 108 Ivanpah Unit #2 Pass
10/13/11 Tom Koning Bechtel Aggregate cement 183 Ivanpah Unit #2 Pass
10/13/11 Jason Seidi Bechtel Aggregate Mixer Cement 185 Ivanpah Unit #2 Pass
10/13/11 Tom Koning Bechtel Aggregate Cement 110 Ivanpah Unit #1
10/13/11 Tom Koning Bechtel Aggregate Cement 109 Ivanpah Unit 31 Pass
10/13/11 Jason Seidi Bechtel Agre Cement Mixer 423 Ivanpah Pass
10/13/11 Tom Koning Bechtel Aggregate Cement 103 Ivanpah Unit #2 Pass
10/13/11 Jason Seidi Bechtel Cement Mixer 111 Ivanpah Unit 2 Pass N/A
10/13/11 Jason Seidi Bechtel So New ready Mix Cement Mixer 585 Ivanpah Unit 2 Pass
10/13/11 Jason Seidi Bechtel Cement Mixer 146 Unit 2 Pas
10/13/11 Jason Seidi Bechtel ready mix Cement mixer 107 Unit 2 Pass N/A
10/13/11 Jason Seidi Bechtel Ready Mix so new Cement mixer 655 Unit 2 Pass
10/13/11 Jason Seidi Bechtel Fire exst 276702 Ivanpah Pass
10/13/11 Jason Seidi Fox Bechtel Container Ivanpah Pass N/A
10/13/11 Jason Seidi Haycock Bechtel Gas truck 1042 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel / 3MC Inc. Steel Beam 9508 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel Cashman Main truck 600 Ivanpah Pass
10/13/11 Jason Seidi Bechtel BG Trans Beams 66 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel Graybah Steel Pipe 172 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Steel Pipe 1938 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel 3MC steel Beam 98 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel Select Ship Pylons 102 Ivanpah Pass N/A
10/13/11 Jason Seidi Sherman Bechtel Container 21002 Ivanpah Pass N/A
10/13/11 Tom Koning Crown Fence Cement 6712 Ivanpah Unit 2 Pass
10/13/11 Jason Seidi Bechtel 3 MC Steel Beams 7 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel CO Trucking Pylon 1 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel Fox Trans Container 23 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel United Rentals Man lift 550204 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel good fellow Traylors 20 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel PCS Rebar 2519 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel - Osterkamp Trucking Steel Plates 3538 Ivanpah Pass N/A
10/13/11 Jason Seidi Bechtel C/T Cons Container 2032 Ivanpah Pass 
10/13/11 Jason Seidi Bechtel 3MC Steel beams 9903 Ivanpah Pass N/A
10/13/11 Tom Koning Bechtel ATS Trucking Pylon 72486 Ivanpah Pass

10/14/11 Harvey Burnett Illegible Transport
LlC H PS-67023-Illinois Truck 
#534661 Pass

10/17/11 Tom Koning Bechtel Silver State Cemt 245 Unit #1 Pass
10/17/11 Pamela Benson So NV R Mix Cement 107 Unit #1 Pass
10/17/11 Pamela Benson Illegible Cement truck 257 Unit #1 Ivanpah Pass
10/17/11 Tom Koning Bechtel Southern Nevada Cement 100 Unit #1 Pass
10/17/11 Tom Koning Bechtel SGS Trucking Steel 230 Ivanpah Pass
10/17/11 Tom Koning Bechtel LA Trucking Steel 334 Ivanpah Pass
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10/17/11 Tom Koning Bechtel Steel 12850 Ivanpah Pass
10/17/11 Tom Koning Bechtel Landstar Pylon 619871 Ivanpah Pass
10/17/11 Tom Koning Bechtel Landstar Steel 588018 Ivanpah Pass
10/17/11 Tom Koning Bechtel Gold Point Trucking Containers 652 Ivanpah Pass
10/17/11 Pamela Benson Hoppers Hauling Pipe 99 Ivanpah Pass
10/17/11 Pamela Benson McAdams Steel 414871 Ivanpah Pass
10/17/11 Pamela Benson Garrett Johnson Transport Pipe (wide load) GTI Ivanpah Pass
10/17/11 Pamela Benson Garrett Johnson Transport Pipe GT2 Ivanpah Pass
10/17/11 Pamela Benson SA Recycling Bin Scraps Metal 718 Ivanpah HAB Lupavin Pass
10/17/11 Pamela Benson Garcia Express Mirror Stands 2441 Ivanpah Pass
10/17/11 Pamela Benson DTG Transportation Solar parts 03 Ivanpah Pass
10/17/11 Tom Koning Bechtel Tweedy Trucking Steel 979 Ivanpah Pass
10/17/11 Tom Koning Bechtel 3MC Trucking Steel 511 Ivanpah Pass
10/17/11 Tom Koning Bechtel 3MC Trucking Steel 9508 Ivanpah Pass
10/17/11 Tom Koning Bechtel Pylon 1527 Ivanpah Pass
10/17/11 Tom Koning Bechtel Mercer Trucking Steel tank B-12 Ivanpah Pass
10/17/11 Tom Koning Bechtel J.J. Trucking Pylon 777 Ivanpah Pass
10/17/11 Tom Koning Bechtel Steel pipe 115 Ivanpah Pass
10/17/11 Tom Koning Bechtel Wayne Trucking Steel 78 Ivanpah Pass
10/17/11 Tom Koning Bechtel Westy's Trucking Steel pipe 331 Ivanpah Pass
10/17/11 Tom Koning Bechtel Sherman Trucking Can 2809 Ivanpah Pass
10/17/11 Tom Koning Bechtel Davis Steel 1106 Ivanpah Pass
10/17/11 Tom Koning Bechtel Jones Trucking Steel 240593 Ivanpah Pass
10/17/11 Tom Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Pass
10/17/11 Tom Koning Bechtel AM Trucking Steel pipe 09 Ivanpah Pass
10/17/11 Tom Koning Bechtel Bennett Trucking Pylon 208721 Ivanpah Pass
10/17/11 Tom Koning Bechtel CRST Trucking Steel M8211 Ivanpah Pass
10/17/11 Pamela Benson Vince Guess Trucking Rock Truck 521 Ivanpah Pass
10/17/11 Pamela Benson Mundee Trucking Rock Truck 03 Ivanpah/HAB-LVP Rocks Pass
10/17/11 Pamela Benson LMF Trucking Rock Truck 04 Ivanpah/HAB LVP Pass
10/17/11 Pamela Benson On Valley Transportation Steel 2123 Ivanpah Pass
10/17/11 Pamela Benson All Freight Misc MC 674377 Ivanpah Pass
10/17/11 Tom Koning Merll Pump 129 Ivanpah Pass
10/17/11 Tom Koning Aggregate Sand 140591 Ivanpah Pass
10/17/11 Tom Koning Aggregate Sand 14-0174 Ivanpah Pass
10/17/11 Tom Koning United Rentals Equipment 550204 Ivanpah Pass
10/17/11 Tom Koning LVP Rock 192416 Ivanpah Pass
10/17/11 Tom Koning LVP Rock 192398 Ivanpah Pass
10/17/11 Tom Koning LVP DL Denman Rock 2-47 Ivanpah Pass
10/17/11 Tom Koning LVP DL Denman Rock 2-33 Ivanpah Pass
10/17/11 Pamela Benson LV Paving Rock truck 192411 Ivanpah/HAB LVP Pass
10/17/11 Pamela Benson J&D Trucking Support arms A711 Ivanpah Pass
10/18/11 Pamela Benson S. NCV Ready Mix 553 Ivanpah/Laydown amc Pass
10/18/11 Tom Koning Bechtel ATS Trucking Pylon 11066 Ivanpah Pass
10/18/11 Tom Koning Bechtel Delone Trucking Steel 517 Ivanpah Pass
10/18/11 Tom Koning Bechtel Steel 20 Ivanpah Pass
10/18/11 Dielco Dielco Wood/Timbers 380 Ivanpah Pass
10/18/11 Pamela Benson Dielco Wood/Timbers 368 Ivanpah Pass
10/18/11 Pamela Benson Ponce Trucking Mirror stands 01 Ivanpah Need pan should oil leak
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10/18/11 Tom Koning Bechtel Starlite Reclamation 36 Ivanpah Pass
10/18/11 Tom Koning Bechtel Great Wide Pylon D40964 Ivanpah Pass
10/18/11 Tom Koning Bechtel Zeal Trucking Steel 770 Ivanpah Pass
10/18/11 Pamela Benson Estradus Pylons 01 Ivanpah Pass
10/18/11 Tom Koning Bechtel SGS Trucking Steel 230 Ivanpah Pass
10/18/11 Pamela Benson 3MC, Inc. Steel 2008 Ivanpah Pass
10/18/11 Tom Koning Bechtel Cate Trucking Steel pipe 550962 Ivanpah Pass
10/18/11 Tom Koning Bechtel Southern Nevada Sand Ivanpah Pass
10/18/11 Tom Koning Bechtel Southern Nevada Sand Ivanpah Pass
10/18/11 Tom Koning Bechtel Mobile Mini 7423 Ivanpah Pass
10/18/11 Tom Koning Bechtel MAR Trucking Pylon 712 Ivanpah Pass
10/18/11 Tom Koning Bechtel TSH Trucking Steel pipe 8383 Ivanpah Pass
10/18/11 Pamela Benson R&R Trucking Steel 4291 Ivanpah Pass
10/18/11 Pamela Benson Reddy Ice Ice 613381 Ivanpah Pass
10/18/11 Pamela Benson Vizzuett Barrels 37 Ivanpah Pass
10/18/11 Pamela Benson Landstar Misc Closed Container 547635 Ivanpah Pass
10/18/11 Pamela Benson Garret Johnson Transport Pipe GT1 Ivanpah Pass
10/18/11 Pamela Benson Garrett Johnson Transport Pipe GT2 Ivanpah Pass
10/18/11 Pamela Benson Old Dominion Misc closed container 2457764 Ivanpah Pass
10/18/11 Pamela Benson Curtis Steel Steel plate L4 Ivanpah Pass
10/18/11 Pamela Benson A&S Pipe 81917 Ivanpah Pass
10/18/11 Pamela Benson M.F. Trucking Rock-Type 2 04 Ivanpah Pass
10/18/11 Tom Koning LVP Denmen Trucking Rock 92 Ivanpah Pass
10/18/11 Pamela Benson LV Paving Rock 192398 Ivanpah Pass
10/18/11 Pamela Benson LV Paving Rock 192416 Ivanpah Pass
10/18/11 Pamela Benson LV Paving Rock 192395 Ivanpah Pass
10/18/11 Pamela Benson Las Vegas Paving Rock 192411 Ivanpah Pass
10/18/11 Tom Koning Conco Stidham Trucking Rebar K170 Ivanpah Pass
10/18/11 Tom Koning Conco Stidham Trucking Rebar P1942 Ivanpah Pass
10/18/11 Tom Koning LVP Trucking #2 10162 Ivanpah Pass
10/18/11 Tom Koning LVP Trucking #2 108627 Ivanpah Pass
10/18/11 Tom Koning LVP Mundee Trucking Rock 03 Ivanpah Pass
10/18/11 Tom Koning LVP Rock 10 Ivanpah Pass
10/18/11 Tom Koning LVP Vince Trucking Rock 521 Ivanpah Pass
10/19/11 Pamela Benson SST Illegible 888 Ivanpah Pass
10/19/11 Jason Seidi LVP/Hernandez Type 2 Ht3 Ivanpah Pass N/A
10/19/11 Jason Seidi LVP/Hernandez Truck Type 2 Ht4 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/LVP/Rays Rocks T2000 Ivanpah Pass
10/19/11 Jason Seidi Bechtel MOS Trans Pickup parts to crane 002 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Aggregate Cement mixer 183 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Montejano Water tank 1 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Dielco Crane parts 369 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Dielco Crane 776 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Dielco Weights 383 Ivanpah Pass N/A
10/19/11 Jason Seidi Intermodal West/Bechtel Container 385 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Discount Dump Dumpsters 217 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel P1 Supply Pallets/Tools 276702 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/OeO Express Pallets/Tools 4 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Paul Heavy Haul Crane 940 Ivanpah Pass N/A
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10/19/11 Jason Seidi Bechtel/Stagecoach Pylons 06 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Paul Heavy Haul Crane 20 Ivanpah Unit 1 Pass N/A

10/19/11 Jason Seidi Bechtel/Decon Trucking Track crane 517 Ivanpah
Lost of dirt not going job site.  Came 
back clean at 1300

10/19/11 Jason Seidi Bechtel/Denman Rocks 2-33 Ivanpah-upper LVP Pass N/A
10/19/11 Jason Seidi Bechtel-Pete Marc Sand 50 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel J/L Trans Sand 16 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel SA Rec Dumpster 718 Ivanpah Unit 1 Pass N/A
10/19/11 Jason Seidi Bechtel/3MC Steel beams 909P Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/JMB Trans Container 007 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Vince Guess Rocks 521 Rocks Ivanpah LVP Pass N/A
10/19/11 Jason Seidi Bechtel/Talavera Rebar 23 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Fox Trans Container 68 Ivanpah Pass N/A
10/19/11 Jason Seidi Bechtel/Maggie Rocks 69 Ivanpah Pass N/A

10/19/11 Illegible Bechtel/Paul Delong Crane track 860 Ivanpah
Lots of dirt not going on job site/at 1335 
came back clean.

10/19/11 Tom Koning Bechtel Aggregate Sand Ivanpah Pass 
10/19/11 Tom Koning Bechtel Aggregate Sand Ivanpah Pass
10/19/11 Tom Koning Bechtel Aggregate Sand Ivanpah Pass
10/20/11 Tom Koning Aggregate Sand 4-61 Ivanpah Pass
10/20/11 Tom Koning LVP Denman Trucking Rock 2-47 Ivanpah Pass 
10/20/11 Tom Koning LVP M-F Trucking #2 04 Ivanpah Pass
10/20/11 Tom Koning LVP M-F Trucking #2 01 Ivanpah Pass
10/20/11 Tom Koning LVP Denman Trucking Rock 237 Ivanpah Pass
10/20/11 Jason Seidi Hernandez/LVP Hernandez/LVP Type 2 72 Ivanpah Pass
10/20/11 Jason Seidi LVP/Hernandez Type 2 Ht3 Ivanpah Pass N/A
10/20/11 Jason Seidi LVP/Maggie Type 2 69 Ivanpah Pass N/A
10/20/11 Tom Koning Aggregate Sand 67 Ivanpah Pass 
10/20/11 Tom Koning Aggregate Sand 140124 Ivanpah Pass
10/20/11 Tom Koning Aggregate Sand 140155 Ivanpah Pass
10/20/11 Tom Koning Aggregate Sand 42 Ivanpah Pass
10/20/11 Jason Seidi Bechtel Steel beams 3644 Ivanpah Pass N/A
10/20/11 Tom Koning Bechtel Salamanca Trucking Steel 002 Ivanpah Pass
10/20/11 Tom Koning Bechtel Aggregate Cement 1181 Ivanpah Pass
10/20/11 Jason Seidi Bechtel Ready Mix Cement mixer truck 573 Ivanpah Unit 2 Pass N/A
10/20/11 Jason Seidi Bechtel/Ests Wire 65280 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel Ready Mix Cement mixer 11 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel SALA Bolts/fittings 4504 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/United Trailer 55205 Ivanpah Pass N/A
10/20/11 Tom Koning Bechtel SGS Trucking Steel 230 Ivanpah Pass N/A
10/20/11 Tom Koning Bechtel California Trucking Pick up 001 Ivanpah Pass
10/20/11 Tom Koning Bechtel J&H Trucking Steel pipe 703 T 802 Ivanpah Pass
10/20/11 Jason Seidi Bechtel Morris Son Trailer 2K8 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/Tobar Trans Pylons 80 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/Fikes Lines Steel beams 4325 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel New World Container 439 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/Foxtrans Container Ct73 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/J Transport Steel beams 044 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel A+I Steel beams #01f Ivanpah Pass N/A
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10/20/11 Jason Seidi Bechtel/Contra Cargo Unload trailer 72 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/New World Container 97 Ivanpah Pass N/A
10/20/11 Tom Koning Bechtel Container 68 Ivanpah Pass
10/20/11 Tom Koning Bechtel 531971 Ivanpah Pass
10/20/11 Tom Koning Bechtel Southern Nevada Cement 107 Unit #2 Pass
10/20/11 Jason Seidi Bechtel/New World Container 100 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/LA Trans 10 patlets of tools 124 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel SA rec Dumpster 718 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/Fox trans Container Ct81 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel Hoppy trucking Steel beam 158 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/Morales Trans Container 06 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/System Forklift 2661 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/Sunset Forklift 19912 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/Paul Heavy Crane parts 860 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/Paul Heavy O Crane frame 517 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/PaulDeLong Counter weight 20 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/System Forklift 1109 Ivanpah Pass N/A
10/20/11 Jason Seidi Bechtel/System trans Forklifts 1951 Ivanpah Pass N/A

10/22/11 Pamela Benson Landstar Ranger PIpe P567023 Ivanpah
Pass *some illegible notes; Dickie Betts 
took in

10/24/11 Pamela Benson Silver Dollar Pickup Scrap truck 718 Conco Pass 
10/24/11 Tom Koning LVP DL Denman Trucking Rock 02-46 Well Pass
10/24/11 Tom Koning LVP DL Denman Trucking Rock 02-32 Well Pass
10/24/11 Pamela Benson MC Transport Steel 267 Ivanpah Pass
10/24/11 Pamela Benson SS Trucking Silver State Trailers 002 Ivanpah Pass
10/24/11 Pamela Benson Stagecoach Torque tubes 005 Ivanpah Pass
10/24/11 Pamela Benson Garcia Express Support arms 2441 Ivanpah Pass
10/24/11 Pamela Benson Fedex Freight Misc 6700122 Ivanpah Pass
10/24/11 Pamela Benson Abatix Reinforce Pole 2600/NV155UB1t Ivanpah Pass
10/24/11 Pamela Benson Cashman Service truck 560 Ivanpah Pass

10/24/11 Tom Koning Bechtel Old Dominion Trucking 2457764 Ivanpah Pass
10/24/11 Tom Koning Bechtel K&G Trucking Pylon 15 Ivanpah Pass
10/24/11 Tom Koning Bechtel Froilan Trucking Pylon 02 Ivanpah Pass
10/24/11 Tom Koning Bechtel Gold Point Container 665 Ivanpah Pass
10/24/11 Tom Koning Bechtel 3MC Trucking Steel 9508 Ivanpah Pass
10/24/11 Tom Koning Bechtel MJS Trucking Steel 308 Ivanpah  Pass
10/24/11 Pamela Benson S.NV Ready Mix Cement 105 Ivanpah Pass
10/24/11 Pamela Benson MF Trucking Type 2 Rock 04 Ivanpah Pass
10/24/11 Pamela Benson MF Trucking Type 2 Rock 01 Ivanpah Pass
10/24/11 Pamela Benson IT Sons Type 2 Rock 2 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 108 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix 571 Ivanpah Pass
10/24/11 Pamela Benson Avelar Xpress Type 2 Rock 666 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 100 Ivanpah Pass
10/24/11 Pamela Benson Illegible Type 2 Rock 69 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 109 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 591 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 553 Ivanpah Pass
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10/24/11 Pamela Benson Aggregate Cement 185 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 577 Ivanpah Pass
10/24/11 Pamela Benson Aggregate Sand 14-0191 Ivanpah Pass
10/24/11 Pamela Benson Aggregate Sand 14-0174 Ivanpah Pass
10/24/11 Pamela Benson RC Transport Misc closed truck 769 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 146 Ivanpah Pass
10/24/11 Tom Koning Bechtel Central Trucking Steel valve 702 Ivanpah Pass
10/24/11 Tom Koning Bechtel Sherman Trucking Con 2809 Ivanpah Pass
10/24/11 Tom Koning Bechtel Sherman Trucking Con 21002 Ivanpah Pass
10/24/11 Tom Koning Bechtel SEL-EX Trucking Steel 1025 Ivanpah Pass
10/24/11 Tom Koning Bechtekl Tobar Trucking Steel 001 Ivanpah Pass
10/24/11 Tom Koning Bechtel Transit Trucking Steel 4210 Ivanpah Pass
10/24/11 Tom Koning Bechtel Jensen Trucking 79 Ivanpah Pass
10/24/11 Tom Koning Bechtel Cast Trucking Wood 1249 Ivanpah Pass
10/24/11 Tom Koning Bechtel Cast Trucking Wood 1199 Ivanpah Pass
10/24/11 Tom Koning Bechtel Morales Trucking Pylon 06 Ivanpah Pass
10/24/11 Tom Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Pass
10/24/11 Tom Koning Bechtel 3MC Trucking Steel 511 Ivanpah Pass
10/24/11 Tom Koning Bechtel UNIQ Trucking Illegible 714 Ivanpah Pass
10/24/11 Tom Koning Bechtel 3MC Trucking Steel 0211 Ivanpah Pass
10/24/11 Tom Koning Bechtel Zeal Trucking Steel 2610 Ivanpah Pass
10/24/11 Tom Koning Bechtel Zeal Trucking Steel 007 Ivanpah Pass
10/24/11 Tom Koning Bechtel Kelley Trucking Steel 7077 Ivanpah Pass
10/24/11 Tom Koning Bechtel Fidelity trucking Nuts Bolts 506 Ivanpah Pass
10/24/11 Tom Koning Bechtel KL Trucking Steel 04 Ivanpah Pass
10/24/11 Tom Koning Bechtel New Way Pylon 130 Ivanpah Pass
10/24/11 Tom Koning Bechtel Steel pipe 107 Ivanpah Pass
10/24/11 Tom Koning Bechtel JTS Trucking Steel pipe 2600 Ivanpah Pass
10/24/11 Tom Koning Bechtel Landstar Pylon 40957 Ivanpah Pass
10/24/11 Tom Koning Bechtel Tweedy Trucking Steel 139 Ivanpah Pass
10/24/11 Tom Koning Bechtel Admiral Trucking 6 Reels Wire 4885A Ivanpah Pass
10/24/11 Tom Koning Bechtel saxon Trucking 325 Ivanpah Pass
10/24/11 Tom Koning Bechtel Landstar Pipe 534661 Ivanpah Pass
10/24/11 Tom Koning Bechtel ATS Trucking Steel pipe 19957 Ivanpah Pass
10/24/11 Tom Koning Bechtel Pylon 82203 Ivanpah Pass
10/24/11 Tom Koning Bechtel Landstar Trucking Pylon 414811 Ivanpah Pass
10/24/11 Tom Koning Bechtel J&P Trucking Pylon 03 Ivanpah Pass
10/24/11 Tom Koning Bechtel Trans Pylon 109 Ivanpah Pass
10/24/11 Tom Koning Bechtel CRST Trucking Pylon W1325M Ivanpah Pass
10/24/11 Tom Koning Bechtel CFP Trucking Pylon 103 Ivanpah Pass
10/24/11 Tom Koning Bechtel Duff Trucking Pylon 1527 Ivanpah Pass
10/24/11 Tom Koning Bechtel Pete Marc Trucking Sand 56 Unit #1 Pass
10/24/11 Tom Koning Bechtel J&L Trucking Sand 16 Unit #1 Pass
10/24/11 Tom Koning Bechtel Aggregate Trucking Sand 14-0155 Unit #1 Pass
10/25/11 Pamela Benson Sherman Bros Trucking Mirrors 2809 Ivanpah Pass
10/25/11 Pamela Benson Sherman Bros Trucking Mirrors 21002 Ivanpah Pass
10/25/11 Tom Koning Bechtel Stagecoach Trucking Steel 005 Ivanpah Pass
10/25/11 Pamela Benson Silverstate Trucking Crane 007 Ivanpah Pass
10/25/11 Pamela Benson Cashman Service truck 560 Ivanpah Pass
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10/25/11 Pamela Benson Aggregate Cement 108 Ivanpah Pass
10/25/11 Tom Koning Bechtel Southern Nevada Cement 103 Unit #1 Pass
10/25/11 Pamela Benson Aggregate Cement 106 Ivanpah Pass
10/25/11 Pamela Benson So. NV Ready Mix Cement 111 Ivanpah Pass
10/25/11 Tom Koning Bechtel NEVCAL Trucking Con 197 Ivanpah Pass
10/25/11 Pamela Benson SA Recycling Container 718 Crown fence Pass
10/25/11 Pamela Benson Xtreme Carrier Crane 5 Ivanpah Pass
10/25/11 Pamela Benson Intermotal West Sealed Container 385 Ivanpah Pass
10/25/11 Pamela Benson Tri Star Enterprises Rails 107 Ivanpah Pass
10/25/11 Pamela Benson Container Misc. US Connection 012 Ivanpah Pass
10/25/11 Pamela Benson C&M Transport Rails 16 Ivanpah Pass
10/25/11 Pamela Benson Aggregate Sand 14-0191 Ivanpah Pass
10/25/11 Pamela Benson Aggregate Sand 140174 Ivanpah Pass
10/25/11 Tom Koning Bechtel Pete Trucking Sand 50 Ivanpah Pass
10/25/11 Tom Koning Bechtel J&L Trucking Sand 16 Ivanpah Pass
10/25/11 Tom Koning Bechtel Southern Nevada Cement 110 Unit #1 Pass
10/25/11 Tom Koning Bechtel Dumpsters Dumpsters 213 Ivanpah Pass
10/25/11 Tom Koning Bechtel Cement 553 Unit #1 Pass
10/25/11 Pamela Benson Gitksan Trucking Corp Crane 1008 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Orange Courier Steel valves 468921 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel/Fox Container Ct66 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel/Fox Container Ct81 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel/Mobile Mini Office mobile 04 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel/EO Trans Metal plates 9B45134Cn Ivanpah Pass N/A
10/30/11 Jason Seidi Bechtel New World Container 91 Ivanpah
10/26/11 Tom Koning Bechtel Southern Nevada Cement 110 Unit #2 Pass
10/26/11 Jason Seidi Bechtel Stage Coach Steel Angles 11 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel Curtis Iron Plates 60870 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel SN Mix Cement Mixer 577 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel SMRM Cement Mixer 106 Unit 2 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel Fox Container CT 71 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel Walker Trucking Trailer 110 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel Stadice Rebar K164 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel Prime Steel Pipes 79729 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel UEL Asquez Steel Brecker Stea 777 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel Fox Trans Container CT68 Ivanpah Pass N/A
10/26/11 Jason Seidi Bechtel Senateruz Tubes 1 Ivanpah Small Oil Leak
10/26/11 Jason Seidi Bechtel Sherman Trucking Container 2809 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Fox Container CT 27 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Dedicated Express FL70 FL70 Clamps Machine Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Jesus Assoc Container 2 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Hernandez Trucking Steel Tube gener 10 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Stage Coach Tubes 3 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Landstar Control Box 530667 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Silver State Materials Cement Mixer 268 Pass
10/27/11 Jason Seidi Bechtel Musk Container 551155 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Fikes Ladder System 3837 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Complete Materials Pipe 466673 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Silver State Cement Mixer 247 Ivanpah Pass N/A
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10/27/11 Jason Seidi Bechtel 84 lumber lumber 3947 Ivanpah Pass N/A
10/27/11 Tom Koning SCJ Calportland Cement 257 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Landstar Semi Truck 523654 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel 3MC Steel Beams 9810 Ivanpah Pass N/A
10/27/11 Jason Seidi Bechtel Rangel Lumber 79 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel JUS cable tary 256 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel J/D Trucking Steel Angles A711 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel SA Rec Dumpster 718 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Treadstone Steel Pipe 707 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Squires Lumber 216 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Admiral Trucking Cable Wire 392614 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Aztec Fork lift 1 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Westys Steel pipes 331 Pass N/A
10/31/11 Jason Seidi Bechtel ATS Trucking tubes 194 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Matrones pallets checical 179 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel ATS Trucking Tubes 11090 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Jensen Trucking Road Blocks 79 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Bennett Trucking Tubes 280721 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Susan Brown Steel Bolts 534719 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Sherman Trucking container 2809 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Landstar tubes 555449 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Jensen Trucking cement road blocks 35 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Stage Coach pylons 5 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel 3MC Steel Beams 9908 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Bronco Steel Tubes 144 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Metal decking 44 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Xtreme carriers crane 3 ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel MAC Del Ser lumber 344 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel 3MC steel beams 511 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Jensen Trucking Cement Blocks 79 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Sala Pallets valves/cables 5811 Ivanpah Pass N/A
10/31/11 Jason Seidi Bechtel Villegas Trucking Steel plates 98 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel The Rental Store cat air comp 657 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel MAC Del Ser Lumber 394 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel Discount Dump dumpster 213 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel Frolen trans container 72 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel Squires lumber 216 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel Bennett Trucking Steel Angles 208640 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel OTL Metal con soil 550 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel Cardinal wire wheel 5152 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel - Sou new ready mix cement mixer 454 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel Yellow Iron Plates 71821 Ivanpah Pass N/A
11/01/11 Tom Koning Bechtel Pipe 466473 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Intermodel West Container hinge bracket 385 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel Stage Coach pylons 5 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel 3MC steel beams 8808 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel UPS Office supplies 62785 Ivanpah Pass N/A
11/01/11 Jason Seidi Bechtel Sherman Trucking container 21002 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel Michael Taylor Container 23 Ivanpah Pass N/A
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11/02/11 Jason Seidi Bechtel Discount Dump Dumpsters 213 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel Delong Crane Parts 517 Ivanpah Pass N/A
11/02/11 Jason Seidi BechtelFox Container 81 81 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel ATS Trucking Steel pipe 72497 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel Fox Container CT68 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel Dedicated Express pallets 4 Ivanpah Pass N/A
11/02/11 Jason Seidi Behtel Intermodel West Container 580 Ivanpah
11/02/11 Jason Seidi Bechtel Garica Pylons 1 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel Del Supply Rebar 48 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel Bil Stewart Steel Arms 557 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel Landstar Steel Pump 48 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel JV Trucking Steel Plates 5 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel Gold Pony Container 665 Ivanpah Pass N/A
11/02/11 Jason Seidi Bechtel Sherman Trucking Container 21002 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Alvaro's Trans cement forms 182922 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Michelle Trans still angles 1 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Jrog truck pylons 7 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Discount Dump dumpsters 213 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Dielco crane 709 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Squires lumber 216 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel 3 MC steel beams 211 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Eastern Exp Steel beams 291521 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Ash Car Steel beams 45 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Tgr Trans vales of steel 160 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Fox container CT68 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Stidham Rebar 1418 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Container Ct81 Ivanpah Pass N/A
11/03/11 Jason Seidi Bechtel Fox Container CT66 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel New World Container 95 Ivanpah Pass N/A
11/07/11 Tom Koning Bechtel Aggregate Trucking Sand 120014 Ivanpah Pass 
11/07/11 Tom Koning Bechtel Aggregate Trucking Sand 170124 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking Sand 17-467 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 6842 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 687 Ivanpah Pass
11/07/11 Tom Koning Bechtel 3MC Trucking Steel 9908 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Stage Coach Steel Angle 207848 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 19847 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel ATS Trucking 132 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 11035 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 82213 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel TMC Cement frames 91911 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Stidham Rebar 148 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 54102 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel 3MC Steel Beams 909P Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Sinai Tubes 1 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel A/S Truck Metal Valve 1445 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Landstar Steel Pipe 535122 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel TP Trucking lumber 489 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel SCAC Exp steel plates T230 Ivanpah Pass N/A
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11/07/11 Jason Seidi Bechtel MJAG Trucking Steam vales 769E Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Westys Steel Pipes 811 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel JA Trucking bolts/nuts 101 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Landstar Steel frames/cement 533584 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Hoppers Trucking Steel pipe 99 Ivanpah Pass N/A
11/07/11 Tom Koning Bechtel Aggregate Trucking Sand 17-042 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 11035 Ivanpah Failed to much dirt
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 82194 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel 3MC Steel Beams 9708 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel ATS Spec Traylors 54102 Ivanpah Failed dirt clumps 11/7/11 6:31 a.m.
11/07/11 Jason Seidi Bechtel ATS Pylons 54060 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Landstar Pylons 409570 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel L&P Trucking Steel frame 495 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel ATS Traylors 11030 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel J roc truck Pylongs 7 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Vela Steel Pipes 10923 Ivanpah P Ivanpah
11/07/11 Jason Seidi Bechtel Estadas pylons 1 Ivanpah Pass
11/07/11 Jason Seidi Bechtel 3MC cement forms 18028 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Discount Dump Dumpster 213 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Pinto's Trucking Tubes 367 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel Equizbel tubes 777 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel CM trucking Tubes 5 Ivanpah Pass N/A
11/07/11 Jason Seidi Bechtel ATS Traylors 9847 Ivanpah Failed to much dirt 11/7/11 7:25 a.m.
11/07/11 Jason Seidi Bechtel Dally Exp Truck for Bechtel 633032 Ivanpah Pass N/A
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 147 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 1747 Ivanpah  Pass 
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 7162 Ivanpah Pass
11/08/11 Aaron Volser Bechtel ATS Piping 81905 Ivanpah Pass
11/08/11 Aaron Volser Bechtel Container Electronics 330 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Intermodal West Container 385 ivanpah Pass
11/08/11 Aaron Volser Bechtel / Reddy Ice Ice 613381 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Garica Express Piping 2410 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Stidham Faltbed K155 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New world Container 100 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / ATS Piping 81985 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Old Dominion Freight Hardware 2457466 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / ATS Trailers 81851 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New World Piping 94 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New World container 439 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New World Container 98 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Gold Trucking Flatbed 720 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Atomic Piping 1 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / S.R. Freight Piping 0 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Waggoners Pipe PF5512 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Waggoners Pipe WEF754 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / ATS Pylons 11096 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Hoppers Hauling Piping 99 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New World Dranage Piping 96 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Uniq Trailers 715 Ivanpah Pass
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11/08/11 Aaron Volser Bechtel / Tweedy Steel 139 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Tweedy Steel 434 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Kruk Pylons 351 Ivanpah Pass
11/09/11 Jason Seidi Bechtel / ATS Steel Pipe 81905 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel AL Lopez Wire 24 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel Fino Exp Wire 211 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel / Lomma Crane parts 95 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel / Lomma Crane parts 1111 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel / Gracica Exp steel angles 2433 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel Fox Trans Container CT68 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel New World Container 91 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel French Conn Steel Studs 5386811 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel MC Carty Steel frame / pipe Rt32 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel MC Carty Steel frame pipe PT25 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel Platto Steel frame pipe 24 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel Fox Container CT72 Ivanpah Pass N/A
11/09/11 Jason Seidi Bechtel / Stage Coach Steel support 5 Ivanpah Pass N/A
11/09/11 Tom Koning Bechtel Fox Trans container CT66 Ivanpah Pass
11/09/11 Tom Koning Bechtel Atomic Trucking Steel Pipe 17 Ivanpah Pass
11/09/11 Jason Seidi Bechtel Oeffleback Iron/Steel/Pipe 3 Ivanpah Pass N/A
11/09/11 Tom Koning Bechtel AC Trucking Steel 3 Ivanpah Pass
11/10/11 Jason Seidi Bechtel V&R Brothers 719719 Ivanpah Pass N/A
11/10/11 Jason Seidi Bechtel / Marin Trucking Steel Frame 2 Ivanpah Pass N/A
11/10/11 Jason Seidi Bechtel Fox Container CT73 Ivanpah Pass N/A
11/10/11 Jason Seidi Bechtel Fox Container CT68 Ivanpah Pass N/A
11/10/11 Jason Seidi Bechtel Stage Coach Pylons Oll Ivanpah Pass N/A
11/10/11 Tom Koning Bechtel J.D. Trucking Steel 7055 Ivanpah Pass
11/10/11 Jason Seidi Bechtel Fox Container CT72 Ivanpah Pass N/A
11/10/11 Jason Seidi Bechtel Fox Container CT60 Ivanpah Pass N/A
11/14/11 Tom Koning Fullmer Aggregate Cement 174 Ivanpah Pass
11/14/11 Tom Koning Fullmer Aggregate Cement 182 Ivanpah
11/14/11 Tom Koning Fullmer Aggregate Cment 178 Ivanpah Pass
11/14/11 Tom Koning Fullmer Aggregate Cement 191 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / YRC Pumps 21825 Ivanpah Pass
11/14/11 Aaron Volser Bechtel ATS Trailer 82011 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / ATS Piping 72453 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / H&E Generator 06-0268 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / ATS Piping 82217 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / ATS Piping 19959 Ivanpah Pass
11/14/11 Aaron Volser Bechtel L&S Steel 23 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Fox Container 73 Ivanpah Pass 
11/14/11 Aaron Volser Bechtel / New World Container 439 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / New World Container 91 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Pac-Van Container 136 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Fox Container 68 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Stage Coach Wood 11 Ivanpah Pass
11/14/11 Aaron Volser Behtel / Paul Delong Trailer 930 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / New World Container 100 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / ATS Trailer 82011 Ivanpah Fail - Sent for cleaning
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11/14/11 Aaron Volser Bechtel / Discount Dumpsters Dumpster 219 Ivanpah  Pass 
11/14/11 Aaron Volser Bechtel / SA Recyling Dumpster 718 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Machine Carriers Crane 117 Ivanpah Pass - *truck began leaking oil post inspection
11/14/11 Aaron Volser Bechtel Landstar yard horse x2 524821 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / 3MC Inc. Steel 9908 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / 3MC Inc. Steel 9810 Ivanpah Pass
11/15/11 Aaron Volser bechtel MC transport Steel 1 Ivanpah Pass
11/15/11 Aaron Volser bechtel Fox container CT66 Ivanpah Pass
11/15/11 Aaron Volser Bechtel Generator 06-0268 Ivanpah Pass
11/15/11 Aaron Volser Bechtel Westy's Trucking Piping 331 Ivanpah Pass
11/15/11 Aaron Volser Bechtel Stidham steel/rebar K155 Ivanpah Pass
11/15/11 Aaron Volser ATS Piping 82084 Ivanpah Pass
11/15/11 Aaron Volser Alvaro's Transport Steel Hardware 28 Ivanpah Pass
11/15/11 Aaron Volser Stagecoach wood 5 Ivanpah Pass
11/15/11 Aaron Volser McCarty Piping Rt32 Ivanpah Pass
11/15/11 Aaron Volser McCarty Piping RT11 Ivanpah Pass
11/15/11 Aaron Volser SGS Steel 230 Ivanpah Pass
11/15/11 Aaron Volser M&R Container A-381 Ivanpah Pass
11/16/11 Jason Seidi intermodel West Inc.
11/16/11 Jason Seidi Bechtel/ Intermodel West Container 385 Ivanpah Pass N/A
11/16/11 Tom Koning Bechtel Aggregate Cement 184 Unit 1 Pass
11/16/11 Tom Koning Bechtel Aggregate Cement 191 Unit 1 Pass
11/16/11 Tom Koning Bechtel Aggregate Trucking Cement 184 Unit 1 Pass
11/16/11 Tom Koning Bechtel Aggregate Trucking Cement 174 Unit 2
11/16/11 Jason Seidi Bechtel Francis Steel Beams 77 Ivanpah Pass N/A
11/16/11 Tom Koning Bechtel Aggregate Sand 6 Ivanpah Pass
11/16/11 Tom Koning Bechtel Aggregate Sand 1742-1 Ivanpah Pass
11/19/11 Tom Koning Bechtel Aggregate Sand 1 Ivanpah Pass
11/16/11 Tom Koning Bechtel Aggregate Sand 70421 Ivanpah Pass
11/16/11 Jason Seidi TrexTrans Steel Beams 411 Ivanpah Pass
11/16/11 Jason Seidi Bechtel / Rochreaine Pallets of Wire 14117 Ivanpah Pass
11/16/11 Jason Seidi Bechtel / Discount Dumpsters Dumpster 215 Ivanpah Pass N/A
11/16/11 Jason Seidi Bechtel/ BMA truck Steel Plates 1 Ivanpah Pass N/A
11/16/11 Jason Seidi Bechtel / Discount Dumpsters Dumpster 213 Ivanpah
11/16/11 Jason Seidi Bechtel/Admiral MEC Wire U8854A Ivanpah Pass N/A
11/16/11 Jason Seidi Phx Trans Cement forms 3008 Ivanpah Pass
11/16/11 Jason Seidi Bechtel/Tgr Trans Steel Frame 4 Ivanpah Pass N/A
11/16/11 Jason Seidi Bechtel Crane Parts 141 Ivanpah Pass N/A
11/16/11 Jason Seidi Bechtel / Woosley Trucking Steel Beam 101 Ivanpah Pass N/A
11/16/11 Jason Seidi Packers Trans 117 Ivanpah Pass N/A
11/16/11 Jason Seidi Delco Crane 707 Ivanpah Pass N/A
11/16/11 Jason Seidi Bechtel Garcia Exp Pylon 2003 Ivanpah Pass N/A
11/16/11 Jason Seidi Bechtel/Bubble Exp Counter Weight 3317 Ivanpah Pass N/A
11/16/11 Jason Seidi Bechtel xpress Steel Frame 2077 Ivanpah Pass N/A
11/17/11 Jason Seidi Bechtel 3MC Steel Beams 909 Ivanpah Pass N/A
11/17/11 Jason Seidi Fox Container CT68 Ivanpah Pass N/A
11/17/11 Jason Seidi Taylor Trucking Container CT73 Ivanpah Pass N/A
11/17/11 Jason Seidi Bechtel / Roehl Steel Beams 5707 Ivanpah Pass N/A
11/17/11 Jason Seidi Bechtel / 3MC Inc. Steel Beams 211 Ivanpah Pass N/A
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11/17/11 Tom Koning Peter Sand 50 Unit 2 Pass
11/17/11 Tom Koning J.D. Trucking  Bechtel Sand 16 Unit 2 Pass
11/17/11 Jason Seidi Aggregate Sand 14091 Ivanpah Pass
11/17/11 Jason Seidi ATS Tank 290227 Ivanpah Pass N/A
11/17/11 Jason Seidi Lomma Crane Parts 227 Ivanpah Pass N/A
11/17/11 Jason Seidi Bechtel Aggregate Sand 714 Ivanpah Pass N/A
11/17/11 Jason Seidi Aggregate Mixer 183 Ivanpah Pass N/A
11/17/11 Jason Seidi Bechtel / Stage Coach Angles 11 Ivanpah Pass
11/17/11 Jason Seidi F Alvarez Trucking 1 Ivanpah Pass 
11/17/11 Jason Seidi Landstar Ranger Pipes 546675 Ivanpah Pass N/A
11/17/11 Jason Seidi 3MC Hand rails 511 Ivanpah Pass N/A
11/17/11 Jason Seidi Fox Container CT72 Ivanpah Pass N/A
11/17/11 Jason Seidi Sherman Bros Trucking Container 21002 Ivanpah Pass N/A
11/17/11 Jason Seidi Bechtel Fox Container CT66 Ivanpah Pass N/A
11/17/11 Jason Seidi Daily Crane Parts 543637 Ivanpah Pass N/A
11/17/11 Jason Seidi Landstar Ranger Generator parts 555378 Ivanpah Pass N/A
11/17/11 Jason Seidi Mercer Crane Parts 6801 Ivanpah Pass N/A
11/17/11 Jason Seidi LVP Cement Mixer 577 Ivanpah Pass N/A
11/17/11 Jason Seidi Conco Rebar K139 Ivanpah Pass N/A
11/17/11 Jason Seidi Elemtel Mixer 31 Ivanpah Pass
11/21/11 Tom Koning MI Trucking Container 17 Ivanpah Pass 
11/21/11 Aaron Volser S.n. Readymix Cement 571 Ivanpah Pass
11/21/11 Aaron Volser SNRM Cement 100 Ivanpah Pass
11/21/11 Aaron Volser Petemarc Sand 50 Ivanpah Pass
11/21/11 Aaron Volser J&L sand 16 Ivanpah Pass
11/21/11 Aaron Volser orange courier delivery 1737 Ivanpah Pass
11/21/11 Aaron Volser Landstar Ranger pylons 414811 Ivanpah Pass
11/21/11 Aaron Volser Aggregate sand 14-0155 Ivanpah Pass
11/21/11 Aaron Volser 3MC tower pieces 309 Ivanpah Pass
11/21/11 Aaron Volser 3MC Steel 9810 Ivanpah Pass
11/21/11 Tom Koning SNRM Cement 103 Unit 1 Pass
11/21/11 Tom Koning 3MC Steel 9508 Ivanpah Pass
11/21/11 Aaron Volser MBCA Mirror Racks 1 Ivanpah Pass
11/21/11 Aaron Volser SNRM Cement 469 Ivanpah Pass
11/21/11 Aaron Volser Davidson & Sons Cement Lids 58 Ivanpah Pass
11/21/11 Aaron Volser Aggregate Cement 183 Ivanpah Pas
11/21/11 Aaron Volser SNRM Cement 577 Ivanpah Pass
11/21/11 Aaron Volser C Riddell Container CT68 Ivanpah Pass
11/21/11 Aaron Volser LRT Trucking Container 2 Ivanpah Pass
11/21/11 Aaron Volser Doka Steel 28 Ivanpah Pass
11/21/11 Aaron Volser Fox Container CT77 Ivanpah Pass
11/21/11 Aaron Volser ATS Piping 19823 Ivanpah Pass
11/21/11 Aaron Volser Westy's Piping 331 Ivanpah Pass
11/21/11 Aaron Volser Sunrise Trucking Hardware 2 Ivanpah Pass 
11/21/11 Aaron Volser M&R Container A390 Ivanpah Pass
11/21/11 Aaron Volser Morales Transport Container 6 Ivanpah Pass
11/22/11 Tom Koning Werner Trucking 54856 Ivanpah Pass
11/22/11 Tom Koning ATS Trucking Loose Cartons 82200 Ivanpah Pass
11/22/11 Aaron Volser C Criddell Container CT68 Ivanpah Pas
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11/22/11 Aaron Volser Brothers Trucking Transformers 175 Ivanpah Pass
11/22/11 Aaron Volser Fox Container CT77 Ivanpah Pass
11/22/11 Aaron Volser Fox Container CT66 Ivanpah Pass
11/22/11 Aaron Volser Estes Trailer 64988 Ivanpah Pass
11/22/11 Tom Koning ATS TRucking Steel 54073 Ivanpah Pass 
11/22/11 Aaron Volser New World Container 100 Ivanpah Pass
11/22/11 Tom Koning Fox Trucking Container 21 Ivanpah Pass
11/22/11 Aaron Volser Sherman Bros Trucking Container 21002 Ivanpah Pass
11/22/11 Aaron Volser Moonlight Trucking Sand 5 Ivanpah Pass
11/23/11 Jason Seidi intermodel West Inc. Container 580 Ivanpah Pass
11/23/11 Jason Seidi SGS Steel Platforms 230 Ivanpah Pass
11/23/11 Jason Seidi Conco Rebar K174 Ivanpah Pass N/A
11/23/11 Jason Seidi Fox Container CT72 Ivanpah Pass
11/23/11 Jason Seidi YY Trucking Wire 313 Ivanpah Pass
11/23/11 Jason Seidi Fox Container CT73 Ivanpah Pass
11/23/11 Jason Seidi Lawrene Steel Plate 208110 Ivanpah Pass
11/23/11 Jason Seidi Tahaap Pylon 613309 Ivanpah Pass
11/23/11 Jason Seidi Sherman Container 2809 Ivanpah Pass
11/23/11 Jason Seidi Fox Container CT77 Ivanpah Pass
11/28/11 Tom Koning Fox Trucking Container 71 Ivanpah Pass
11/28/11 Aaron Volser Bechtel Pylons 11 Ivanpah Pass
11/28/11 Aaron Volser Fox Container Misc. CT72 Ivanpah Pass
11/28/11 Aaron Volser ATS Pylons 11147 Ivanpah Pass
11/28/11 Aaron Volser Night towing generator H02 Ivanpah Pass
11/28/11 Aaron Volser Fox Container CT66 Ivanpah Pass
11/28/11 Aaron Volser Westy's Piping 331 Ivanpah Pass
11/28/11 Aaron Volser Landstar Ranger Boxes 535122 Ivanpah Pass
11/28/11 Aaron Volser System Transport Roofing 1833 Ivanpah Pass
11/28/11 Aaron Volser United Rentals Packer 550204 Ivanpah Pass
11/28/11 Aaron Volser C Criddell Container CT68 Ivanpah Pass
11/28/11 Aaron Volser ATS Piping 11147 Ivanpah Pass
11/28/11 Aaron Volser CA Crown Pylons 827 Ivanpah Pas
11/28/11 Aaron Volser ATS Piping 72496 Ivanpah Pass
11/28/11 Aaron Volser Klondike Pullers 12300100 Ivanpah pass
11/28/11 Aaron Volser Sherman Bros 21002 Ivanpah Pass
11/28/11 Aaron Volser SGS Steel 230 Ivanpah Pass
11/29/11 Aaron Volser Conco Stidham Trucking Rebar K164 Ivanpah Pass
11/29/11 Aaron Volser Cashman Cat Excavator 657 Ivanpah Pass
11/29/11 Aaron Volser J.F. Lomma Crane Piece 2314 Ivanpah Pass
11/29/11 Aaron Volser Admiral Trucking Wire 4885A Ivanpah Pass
11/29/11 Aaron Volser 3MC Steel 9808 Ivanpah Pass
11/29/11 Aaron Volser Fox Container CT68 Ivanpah Pass
11/29/11 Aaron Volser Trucking Inc. Container A381 Ivanpah Pass
11/29/11 Aaron Volser Fox Container CT72 Ivanpah Pass
11/29/11 Aaron Volser Fox Container CT66 Ivanpah Pass
11/29/11 Aaron Volser Fox Container CT71 Ivanpah Pass
11/29/11 Aaron Volser Hoofprints Trailer 4 Ivanpah Pass
11/30/11 Jason Seidi Fox Container 68 Ivanpah Pas
11/30/11 Jason Seidi Lomma Frame for Crane 148 Ivanpah Pass
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11/30/11 Jason Seidi New World Container 91 Ivanpah Pass
11/30/11 Jason Seidi Ermis Herrera Trucking Lumber 297 Ivanpah Pas
11/30/11 Jason Seidi Aggregate Cement Mixer 5532/553 Ivanpah Pass
11/30/11 Jason Seidi Ready Mix Cement Mixer Unit 1 103 Ivanpah Pass
11/30/11 Jason Seidi Estrella Steel Bechtel 15 Ivanpah Pass
11/30/11 Jason Seidi Ready Mx Cement Mixer Unit 1 U56 Ivanpah Pass
11/30/11 Jason Seidi Ready Mix Cement Mixer 583 Unit 1 Ivanpah Pass
11/30/11 Jason Seidi B&B Equipment Trailer 23 Ivanpah Pass
11/30/11 Jason Seidi SA Rec Dumpster 718 Ivanpah Pass
11/30/11 Jason Seidi Fox Trucking Container CT71 Ivanpah Pass
11/30/11 Jason Seidi Fox Container CT60 Ivanpah Pass
12/27/11 Tom Koning Bechtel Roehl Trucking 2 Panel 5384 Ivanpah Pass
12/28/11 Tom Koning Bechtel Fox Trucking Container CT73 Ivanpah Pass
12/28/11 Tom Koning Bechtel A.L. Lopez Trucking Pylon 74 Ivanpah Pass
12/28/11 Tom Koning Bechtel Breeze Trucking Pylon 3 Ivanpah Pass
12/28/11 Tom Koning Bechtel Cobra Trucking Concrete Block 6000 Ivanpah Pass
12/28/11 Tom Koning Bechtel Barrientos Trucking Pylon 435 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/J.D. Trucking Pylons 711 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/EJ Transport Container 858 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Westys Steel beams 331 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/ATS Pylons 81984 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Bell Stewart Steel angles 567 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Star Trucking Pylons 30044 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Stagecoach Steel arm 03 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Diamond Exp Trucks 52 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Fox Container 71 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Intermodal West Container 385 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Will in Elec hardware 205 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Fox Container G6 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Sand Praince Elec hardware 2K3 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Fox Container 49 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Fox Container 72 Ivanpah Pass
12/29/11 Tom Koning Bechtel/Kenlokken Trucking Steel pipe 72524 Ivanpah Pass
12/29/11 Tom Koning Bechtel/Eagle Trucking Steel 788 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Frio Pylons 211 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Orange Courier Water vaules tanks 1713 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Orange Courier Water tank 1708 Ivanpah Pass
12/29/11 Jason Seidi Sherman Bros./Bechtel Container 2809 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Giovanni Trans Pylons 07 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Stagecoach Pylons 005 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Stagecoach Steel supports 04 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/JE Wouke Pylons 102 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Crst Malonee Transformers 6253 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Express America Wire 610754 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/ATS Steel pipe 19967 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Corba Trucking Cement blocks 6000 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Diamond Exp Cars/trucks 58 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Fox Ct68 Ivanpah Pass
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01/03/12 Aaron Vosler Bechtel/Roehl Blast panels 7667 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Tower piping 82200 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Pipes 11046 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Tower piping 11155 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Ranger Steel hardware (structural) 525000 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Tower piping 54060 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Tower piping 81977 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Roehl Blast panels 5828 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Lahai Roi Trucking Tool boxes 004 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Day & Night Towing Cat 303C H-02 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/3MC Steel 9708 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Sherman Bros. Container 21002 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Westy's Piping 331 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Westy's Piping 711 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Consolidated Lumber Spool 117 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Davis Farms Elec. Enclosures 3 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Shenker Inc Pallets 408 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Roadway Chain horse 13428 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Piping 54119 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/St. George Steel Steel 216 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/3MC Steel 9508 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Cobra Concrete 6000 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Roehl Panels 743 Ivanpah Pass
01/04/12 Jason Seidi Congo/Stidham Rebar/Brick K157 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Roehl Panels for BrightSource 5212 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/3MC Steel beams 9808 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/3MC Steel beams 704 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/MJS Trans Steel beams 47 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/MJS Trans Steel beams 39 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Jeidy Trucking Pylons 09 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Donner Steel angles 08 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Roehl Solar panels 6926 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/AI Trucking Steel beams 52 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Fox Container CT68 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Landstar Roofing/Sideing 552120 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/WIC Inc Lumber 41 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Cemex Blocks 21 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Las Vegas Trans Cars/trucks 37 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Roehl Solar panels 7910 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/TP Trucking Hardware 343 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/ATS Tubes 82087 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/TP Trucking Hardware 371 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Mcr Intermodal Container 391 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Horizon Container 6470 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Mr Intermodal Container 8118 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Plasencia Container 8JZ1959 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Cobra Trucking Cement blocks 6000 Ivanpah Pass
01/04/12 Jason Seidi Fox/Bechtel Container CT71 Ivanpah Pass
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01/04/12 Jason Seidi Bechtel/Amico Cat walk 370510 Ivanpah Pass
01/04/12 Tom Koning Bechtel/Intermodal Trucking Container 385 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Cemex Cement blocks 5663 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/STC Sammons Empty trailers 5511 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Kooken Wood poles 29 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Dalton Transformer 336 Ivanpah Pass
01/05/12 Jason Seidi Bechtel Breeze Steel trucking 3 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Sudline Transformer 1524 Ivanpah Pass

01/05/12 Jason Seidi Bechtel/3MC Steel beam 909p Ivanpah

Bad gas leak did not go on job site 
7:24am; Bad gas leak did not go on job 
site Z 7:24am

01/05/12 Jason Seidi Bechtel/3MC Steel beam 0511 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Bill Seity Trucking Generator 5 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Transit Steel frame 6072 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/J. Wass Steel plates 01 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Estreyla Trucking Pylons 30049 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Dalton Trucking Steel beam 258 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Dalton Trucking Steel frame 219 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/3MC Steel beam 0511 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Amer trans Steel beam 191 Ivanpah Pass
01/05/12 Jason Seidi Bechtel Landstar Beam 28618 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Garica Steel arms 01 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Fox Container Ct34 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Herren Traylors 132 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Cobro Cement block 6000 Ivanpah Pass
01/05/12 Tom Koning Bechtel/Dalton Trucking Steel 259 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/L & I Empty trailer 379 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/3MC Steel beams 7 Ivanpah Pass
01/05/12 Tom Koning Conco/Stidham Trucking Rebar K52 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/ReoHawk Exp Tank 525360 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/ATS Steel pipe 82113 Ivanpah Pass
01/09/12 Jason Seidi Bechtel Pylons 5 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Landstar Steel plates 528868 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/OH/EA Steel plates B2 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Orozko Trucking Steel plates 01 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Estreya Trans Steel supports 3 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Paddock Tank 716 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Jasper Steel beam 1121 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Fox Container CT68 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Gargozon Steel beam 017 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Landstar Steel pipe 521942 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Landstar Steel cat walk 553082 Ivanpah Pass
01/09/12 Jason Seidi Bechtel Steel pipe 2008 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/KL Trucking Steel beam 03 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/E Rojas Steel pipe 40 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Carozone Steel beams 014 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Duff Pylons 1527 Ivanpah Pass
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01/09/12 Jason Seidi Bechtel/Roehl Solar panels 5452 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Ash-car Steel beams 45 Ivanpah Pass
01/09/12 Jason Seidi Bechtel Steel beams 291521 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/3MC Steel beams 9708 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Legacy Trans Steel pipe 021778 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Acme Steel pipe 29 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/RR Trans Steel plates 101 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Westy's Steel pipe 331 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Westy's Steel pipe 007 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/ATS Fabric pipe 82 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/TLO Trans Steel spoill pipe 2784 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/CR Trucking Container CT85 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Fox Container CT66 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Rome Trucking Steel pipe 102 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Roma Trucking Steel pipe 104 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Rome Trucking Steel pipe 101 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Rovira Steel pipe 100 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Mer Tubes 712 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Viper Trans Cement block 54 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Roehl Tank 5360 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Fox Container CT72 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Trucking by woods Steel plate 360323 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Woods Trucking Steel plates 84 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Emonds Tank 1-001 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Fox Container CT12 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/KJ Taylor Steel pipe 03K Ivanpah Pass
01/10/12 Jason Seidi Bechtel/ED Bandidi Sons Steel plates B8 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Earl Paddock 720 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Paddock Water pump 787 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/ATS Breckers Cir. 8254 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Pinto's Pylons 307 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Landstar Pylons 414811 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Landstar Steel diagonal 409570 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Trex Trans Cat walk 411 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Earl Paddock Water system 783 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Kaiser Water tank elboul 181 IW Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Rangel Pylons 79 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Landstar Pylons 530735 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Rodriguez Trans Pylons 11 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Sims Trans Steel cat walk 48 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/B/L Stewart Tubes 557 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/3MC Steel beams 9808 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Fox Container CT12 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Fox Container CT77 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/5G Steel Chem plates 230 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Fox Container CT12 Ivanpah Pass
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01/11/12 Jason Seidi Bechtel/3MC Steel beams 2136265 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/MJS Trans Steel beam 39 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/ABS Trans Empty trailer 856 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/System Trans Building matter 1396 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Prime Inc Pipe 700273 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Mar Trucking Pylons 712 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Stagecoach Pylons 13 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Zamana Tubes 17 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Porter Steel beams 02 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Frokan Trans Pylons 22 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Xpress Trans Support arms 53847 S Ivanpah Pass
01/11/12 Jason Seidi Bechtel/3MC Beams 2008 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Neal Logistics Steel beam 40 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Fox Container CT66 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Fox Container CT85 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/3MC Steel beam 9810 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Intermodal West Inc Container 385 Ivanpah Pass
01/11/01 Jason Seidi Bechtel/J. Montegano Water tank 9 Ivanpah Pass
01/12/12 Jason Seidi Bechtel Container CT68 Ivanpah Pass
01/12/12 Tom Koning Bechtel/Sina Trucking Steel pipe 5 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Al Lopez Pylon 74 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Tradstone Logistics Steel beam 703 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Jeioy Trucking Steel support 09 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/RDJ Trucking Pylons 02 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Saint George Steel Cat walk 231 Ivanpah Pass
01/12/12 Bechtel/Cerros Bros Cable 225580 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Jesus Assoc Pylons 410431-C Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Landstar Steel rings 526382 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Leo A Trucking Pylons 02 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Fox Container CT69 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Treadstone Steel beam 704 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/3MC Steel beam 0511 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/3MC Steel beam 7 Ivanpah Pass
01/12/12 Jason Seidi Bechtel Steel roofing 156 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATL Trans  Steel beams 01F Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Holms Steel pipe 1105 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Steel pipe 72268 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/3MC Steel beams 9708 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Steel Haulers Bus 8938 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Martin Rider Generator 600 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Westy's Steel beams 37 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Pearl Trans Beam 7 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Jsper Beams 1120 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Steel pipe 82236 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Pipe 54104 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Knols truck Lumber 201 Ivanpah Pass
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01/17/12 Jason Seidi Bechtel/Landstar Container 547425 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/AC Trucking Steel forms 06 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Roehl Panels 5763 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Holms Steel pipe 1080 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Holms Steel pipe 1050 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Holms Steel pipe 1111 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Breeze Trucking Pylon 3 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Roehl Panels 5952 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Casco Air cond 18 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Stidmas Rebar 170 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/BL Stewart Pylons 564 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Bennett Crats 208703 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Steel support 53 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Oilco Cat walk 2K4 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/MSL Nuts/bolts 313 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Zevi Logistics Steel poles 221 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Tank 16166 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Bontager Pylons 12 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Bundy Trucking Cat walk 7365 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Frieght It Generator 1643008 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Green tree Steel beam 71408 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Stagecoach Steel supports 007 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/3Ro Explic Pylons 754422 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/3MC Steel beam 20957 Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah
01/17/12 Jason Seidi Bechtel Ivanpah
01/17/12 Jason Seidi Bechtel Ivanpah
01/17/12 Jason Seidi Bechtel Ivanpah
01/17/12 Jason Seidi Bechtel Ivanpah
01/17/12 Jason Seidi Bechtel Ivanpah
01/17/12 Jason Seidi Bechtel Ivanpah
01/17/12 Jason Seidi Bechtel Ivanpah
01/17/12 Jason Seidi Bechtel Ivanpah
01/17/12 Jason Seidi Bechtel/Transit Hecter Ex 4025 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Cemex Block cement 21 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Roehl Steel frame 4501 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Be Jordan Tank 540380 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Jordan Tank Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Landstar Pylons 550804 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Landstar Steel pipe 733649 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Mir Trans Container A392 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Pipe 81800 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Eguizabcc Pylons 777 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Landstar Container 554497 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Pinto's Pylons 367 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Lomma Wintch 236862 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/L Trucking Cat walk 1 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Intermodal Container 580 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Westy's Pipe 007 Ivanpah Pass
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01/17/12 Jason Seidi Bechtel/Stich Becms 37 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Pac Shoes Tubes 1672 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Intermodal Container 385 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Fox Container CT49 Ivanpah Pass
01/17/12 Tom Koning Bechtel/Go2Trucking Copper wire 530 Ivanpah Pass
01/18/12 Jason Seidi Conco/Stidham Rebar 121 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Emmauels Steel cat walk 0900 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Mason Trans Conduct 242 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/LBJ Assoc Steel supports 4 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Rodrigues Trans Pylons 11 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Fox Container 68 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Morages Trans Pylon 6 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Fox Container 85 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/3MC Steel beams 9801 Pass
01/18/12 Jason Seidi Bechtel/3MC Steel beams 9908 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Fox Container 71 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Jackson Trucking Steel beams Ivanpah Pass
01/18/12 Jason Seidi Bechtel/MJS Trans Steel beam 39 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/3MC Steel beams 743818 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Brothers Trucking Cat walk 175 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Melton Valves parts 6976 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/D&G Trans Tubes 03 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Froilan Trans Pylons 72 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/J Trans Wood steel frame 176 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Tweedy Steel beams 979 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Valley Trans Steel rails 0057 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Naylor Empty trailer 3020 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Greatwide Steel beams 31143 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Landstar Steel beams 551255 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/ATI Trans Beams 6922 Ivanpah Pass
01/18/12 Jason Seidi Bechtel Empty trailer 816 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/wayne Kelly Steel beams 82 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Lahai Roi Steel beams 002 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/JCS Trans K Rails 177 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Landstar Electrical Enclosures 532846 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Intermodal Container 391 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 68 Ivanpah Pass
01/19/12 Jason Seidi Bechtel Steel beams 431894 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Woods Trans Steel beam 86 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Lamb Truck Beams 6 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 85 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 77 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Kruegur Trans Water hypochlorite 9401 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 49 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Congo Stidham Rebar K158 Ivanpah Pass
01/22/12 Jason Seidi Bechtel/M&Guane Steel supports 311 Ivanpah Pass
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01/23/12 Jason Seidi Bechtel/Cobra Cement colums 6000 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Select Shippers Steel supports 118 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Combined Trans Crane 2617 Ivanpah Pass
01/23/12 Tom Koning Bechtel/Bennett Trucking Container 206348 Ivanpah Pass
01/23/12 Jason Seidi Bechtel Lumber/Cat walk 312 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Tom Chambers Wire 32514 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Rir Trans Beams 37394 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Infinity Cat walk 12 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Eastern Exp Beams 291521 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Ash car Beams 45 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/RL Trans Pipe hardware 546848 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Jensen Crane 88 Ivanpah Pass
01/23/12 Jason Seidi Bechtel Rebar K105 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/ATS Pipe 82 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/CM Trucking Pylons 5 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Combined Trans Crane parts 2206 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Tweedy Beams 139 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Tradstone Steel column 703 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Landstar Beams 550186 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Delong Beams 257457 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Cats framing 4559 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/JA Harris Pipe 128 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Lonestar Support arms 349 Ivanpah Pass
01/23/12 Jason Seidi Bechtel pylons 1668574 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/AC Trans Steel pipe 1 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/r rex trans Cat walk 411 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/I Ats Pylons 11156 Ivanpah Pass
01/23/12 Jason Seidi Bechtel pylons 11 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Giovanni lumber 67 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Lonestar pylons 530735 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Fox Container ct6 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Delong Beams 571 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Cats framing 4559 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/JA Harris Pipe 128 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Lonestar Support arms 349 Ivanpah Pass
01/23/12 Jason Seidi Bechtel pylons 1668574 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/AC Trans Steel pipe 1 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/r rex trans Cat walk 411 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/I Ats Pylons 11156 Ivanpah Pass
01/23/12 Jason Seidi Bechtel pylons 11 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Giovanni lumber 67 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Lonestar pylons 530735 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Fox Container ct6 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Delong Beams 571 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Westys Trans Steel pipe 1600 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Sherman cotainer 21002 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/GAD Trans Pylons 921 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/JP Trans Pylons 3 Ivanpah Pass
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01/24/12 Jason Seidi Bechtel/JMB Trans Pylons 7 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Patterson HD Lumber 123 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Sherman Container 2809 Ivaanpah Pass
01/24/12 Jason Seidi Bechtel/TTK Transport Water system 999 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/CK Trans Water Value 414468 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Estradas pylons 1 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Rangel Trans Lumber 110 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Cobra cement block 6000 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Roell solar panels 4475 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/MJS Trans beams 47 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
01/25/12 Jason Seidi Congo/First Class Service rebar 77 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/SS Enterprises Cement Block 1 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Fox container Ct 49 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/25/12 Jason Seidi Becthtel/Fox container ct85 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Fox container 71 Ivanpah Pass
01/25/12 Ivanpah Bechtel/Intermodal West Inc cotainer 385 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Fox cotainer ct 12 Ivanpah Pass
01/25/12 Tom Koning Bechtel concrete block 170 Ivanpah Pass
01/25/12 Tom Koning Bechtel/KDK Trucking Pylon 109 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Upper Trans Cement Block s4 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/3MC Steel bars 7 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Curtis Steel plates 06 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Landstar Empty trailer 524492 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/JO Water tank 74 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/JO Exp Water tank 53 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Stagecoach Exp Pylons 011 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Fox Container 6 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Fox Container CT86 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/RM Lumber Lumber 001 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Lamb Trucking Steel plates 6 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Woods Trucking Beams 272453 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Rst Trans Generator 56 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/RST Trans Switch room 49 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Cobra Cement forms 5000 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/SG Interprizes Cement forms 516229 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Viper Trans Cement forms 54 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Sherman Container 100250 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Congo/Stidham Rebar 174 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/3MC Beams 511 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Black Rose Empty trailer 13 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Stagecoach Exp Steel supports 207848 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3MC Beams 9810 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Big Way Trans welders 212 Ivanpah Pass
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01/30/12 Jason Seidi Bechtel/3MC beams 9908 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Santa cain steel supports 1 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Lonestar lights 538713 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Trans American Pylons 120 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3MC Steel Beams 9708 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/ 3MC Beams 9508 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3MC Beams 9808 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3MC Beams 711 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Westy's Beams 7 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Breeze Trans Pylons 3 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Stagecoach Exp Pylons 207868 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3M Beams 9098 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/System Trans Build hardware 1833 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Roehl 8700 Ivanpah Pass
01/30/12 Jason Seidi Bectel/O M Trans Pylons 5 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Landstar Water Tank H16279 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Mar Trucking Control Valves 2 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Stagecoach Exp Pylons 11 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Grect Wade hardware 279100 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Pinto's pylons 362 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Landstar valves 550804 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Trex Trans Cat walk 411 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Landstar switch gear 530763 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Gamb Trans steel plates 6 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Gamb Trans Beams 86 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Kloroykel/Liberty lumber 205 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Pachease trailers 110 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Fox Container 49 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Sherman Container 9980 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Al Lopez Pylons 74 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/JJ Enterprise Pylons Lucky 666 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Whitwood Trans Beams 162 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Landstar Steel hardware 529921 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Sherman Container 9980 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/CRST Pumps, beams 7386 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/M&S Trans Beams 39 Ivanpah Pass
01/31/12 Jason Seidi Reily Electric Swift Trucking Pipe tubing 309944 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Dalton Trucking Transformer 335 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Siemens Energy Office Furniture 74 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/GAD Trans Pylons 921 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Intermodal West Inc Container 580 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Select Shippers Steel support 102 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Plaza Tracking Transformer 80161 Ivanpah Pass
01/31/12 Tom Koning Bechtel Container 385 Ivanpah Pass
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Exhibit 5 
 

Drainage, Erosion, and Sediment Control Summary 
Condition of Certification 

Soil & Water-1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



January 2012 Drainage, Erosion, and Sediment Control Summary 
 
Best Management Practices Implemented 
 
Silt fences are located on the down slope side of Common East, the switch yard, 
and spaced out in Common West. 
 
Inspections 
Inspections are made once per week, prior to a 50% or greater chance of rain, 
and after a qualifying rain event. 
 
See the attached inspection reports 
 
Conclusion 
During this reporting period, everything was found to be in compliance with the 
Drainage, Erosion, and Sediment Control Plan and Storm Water Pollution 
Prevention Plan, as amended by the CEC directives. 
 
 



Date and Time of Inspection: 01/04/2012 1000-1230 and 
01/05/11 0730 -0930 
Inspection 
Type: 

• Weekly o Before 
predicted rain 

o During 
rain event 

o Following 
qualifying rain 
event 

Construction Site Name: lvanpah Solar Electric Generating Facility 

Construction stage and completed activities: Pylon insertion and heliostat 
installation, Tower erection and pylon insertion in Unit II, Tower erection in 
Unit and heliostat assem 

Estimate storm duration: 

Lake Bed 
Silt Fence 

Inspector Name: Lorie Palkow 

Signature: 

o Contained 
storm water 
release 

Approximate area 
of exposed site: 

o Quarterly non
storm water 

Rain gauge reading : 0.00 
{inches) 

© 2010 Bechtel Corp. All rights reserved. Contains confidential infonnation proprietary to Bechtel not to be disclosed to third parties without Bechtel's 
prior written pennission. 
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Dry Lake Bed 

 
Silt Fence in Need of Repair in Switch Yard 

 



 
Additional Rock Being Added to Main Drainage Culvert 
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Date and Time of Inspection: 01 mcoJ?rl1 

and 01/12/12 off and on all d 
Inspection • Weekly 
Type: 

o Before 
predicted rain 

o During 
rain event 

o Following 
qualifying rain 
event 

o Contained 
storm water 
release 

o Quarterly non
storm water 

Construction stage and completed activities: Pylon insertion and hel ostat 
installation in Unit I, Tower erection and pylon insertion in Unit II, Tower 

Approximate area 
of exposed site: 

erection in Unit Ill and heliostat ~~·!';Ain 

Tortoise Fence 

Photos Taken: • 

Signature: 

Two areas along the mon perimeter were ident ed as needing 
repairs. The area in the switch yard is scheduled for repair on Tuesday. 
This repair was determined to be a lower priority than the tortoise fence 
rAI"'•~•r·!lt and therefore was laced at the bottom of the list. 
A small tear in the tortoise fence along Coliseum road was seen Monday 
morning and corrected immediately. In addition, the biologist submitted a 
repair list earlier this month. The status of these items was investigated and 
documented in the attached 
No o Photo Reference IDs: 01091201 to 01091203 and 01121201 to 

01121202 

© 2010 Bechtel Corp. All rights reserved. Contains confidential information proprietary to Bechtel not to be disclosed to third parties without Bechtel's 
prior written permission. 
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Dry Lake Bed 

 
Fence Damage 

 



 
Fence Repaired 

 
Silt Fence in Need of Repair  

 



 
Silt Fence in Need of Repair  
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STATUS REPORT 
 
Project Name:  Ivanpah Solar Electric Generating System (ISEGS) 
Subject:  Perimeter Fence Evaluation for December 28, 2011. 
From:  Field Biologists, Lori Rose and Steve Jones, Sundance Biology Inc. 
 
 
This document provides the latest survey results for all perimeter fencing on the project site. The 
project site has received some rain since the last report, though not enough rain fell to get the 
streams flowing. 
 
Some of the items outlined in the last report have not yet been addressed; they are listed below. 
While the overall condition of the perimeter fencing remains good, additional observations were 
made of areas in need of repair. The areas that should get some *attention soon* are noted as 
such. Areas of lesser concern, where there is less risk to tortoises, are listed here for 
documentation, and noted as *less concern*. 
 
UnRESOLVED FROM LAST MONTH 
 

1. The new tortoise fencing around the expanded plant nursery west of the holding pens 
does not have tension wires on top, north side.  Cattle have been observed near this 
area and will step over given the chance. *less concern* 

 
2. On the corner of the Unit 3 access road and the security fence heading west around Unit 

3 tension wires are missing. 637687-39360 *less concern* 
 

3. There is a large hole/break in the tortoise fencing, attached to the security fencing, along 
the north side of Coliseum Road about 75 yards east of the access road to Unit 2.  It 
appears that a blade or bucket snagged it while back filling the fiber optic trench. 
638751-3935068 *attention soon* 

 
4. There are gaps under many of the flanges on the breakaway posts along security 

fencing in Unit s 2 & 3.  These gaps are small, but in many cases big enough to allow a 
juvenile tortoise to walk through.  Unit 1 has tighter gaps in these areas and is in pretty 
good shape.   In those areas where dirt is piled to make a ramp up to these flange 
plates, the risk is much higher. *less concern* 

 
 
NEW OBSERVATIONS 
 

6. Access Road to Unit 3. The effectiveness of the perimeter tortoise exclusion fence is 
compromised at several of the culverts along the haul road on the western boundary of 
the site. In several locations, a second layer of fencing is laid back at a low enough angle 
that it creates a ramp a tortoise could climb and access the site. To avoid the need for a 
reclearance, this compromised fencing needs to be remedied no later than January 27, 
2012.  These locations are all flagged with blue and white stripe flagging. Electrical poles 
were counted from the south where the access road turns north...it is possible that  poles 
were miscounted. Look for flagging at culverts.  *attention soon*  

 
# 1 between electrical poles 6 & 7  UTM 637680 3935690 
# 2 at electrical pole 8   UTM 637680 3935856 



# 3 between electrical poles 8 & 9  UTM 637680 3935908 
#4 between electrical poles 10 & 11 UTM 637680 3936081 (top wires also) 
# 5 between electrical poles 11 & 12 UTM 637680 3936205 
# 6 between electrical poles 12 & 13  UTM 637680 3936309 
# 7 between electrical poles 14 & 15 UTM 637680 3936471 
# 8 between electrical poles 15 & 16 UTM 637680 3936616 

 
7. In several locations across the site (Colosseum Rd, under the Edison lines NE of 

Commons West, in Commons West, and perhaps other locations) the isolation panels in 
the tortoise exclusion fence—vertical PVC pipe pounded into the soil next to one 
another—no longer fill the entire gap. Biologists have tried to remedy the gaps with 
rocks, but they need a permanent repair. Usually it is wide enough for another piece of 
PVC to be inserted, which may be an option. *attention soon* 

 
8.  In Commons West on the western fence line north of the west Edison gate there is a 

long stretch where sediment has been deposited and is within 10-12 inches of the top of 
the tortoise mesh. Adult tortoise can climb this height and access the site. In this area, 
tortoise mesh is on t-posts separate from the security fence. *attention soon* 

 
9. On the west side of the access road into Commons East, approximately 10 feet north of 

the Edison gate, there is a small opening under the tortoise mesh where the mesh is 
crumpled. *attention soon* 

 
10.  In Commons East, on east fenceline north of culvert, one section of the silt fence is 

backed by 2x4 inch mesh, instead of 1x2 inch mesh. Flagged with blue and white stripe 
flagging. *attention soon* 

 
11. The very first tortoise guard at the bottom of Colosseum Road needs the western fence 

post relocated so that it is aligned properly. The post has shifted due to wet soils, and is 
now in the middle of the guard opening, allowing access to the site. This has been 
temporarily blocked with rocks.   *attention soon* 

 
 
 
 

***end of report*** 



RESPONSE TO STATUS REPORT 
 
Project Name:  Ivanpah Solar Electric Generating System (ISEGS) 
Date:  January 12, 2012 
From:  Lorie Palkow, CEL 
 
UnRESOLVED FROM LAST MONTH 
 
This list of items was not previously forwarded to Bechtel to address, and this report was the first 
time Bechtel was provided this list.  All issues were addressed as indicated, and photographs 
have been included. 
 

1. This item was not included in the original scope of work for the installation of this fence.  
Bechtel and BrightSource are currently discussing the necessity of these tension wires. 

 
2. This item was identified and corrected in December by Bechtel. 

 
3. This item was corrected last week (January 03, 2012 to January 06, 2012). 

 
4. The soil has been removed from these areas so that a tortoise cannot access the gaps.  

These areas will be monitored, and if necessary a more permanent fix will be 
implemented.  It was not possible to photograph every location; therefore, one example 
photo has been included.  

 
NEW OBSERVATIONS 
 

6. All of these items have been repaired. 
 

7. When possible, PVC pipe will be placed in these gaps, other wise, a wooden steak or silt 
fence will be utilized to correct the problem.  Several areas were identified and repaired.  
In addition, an area on between Coliseum road and Unit II was identified during this 
inspection and is scheduled for repair on Tuesday January 17, 2012.  A temporary fix 
was already in place.  Bechtel will continue to look for these areas and address them as 
needed.  If additional areas of this nature are identified by the biologist, Bechtel would 
like to request that a list is provided similar to #8 with exact locations; so, these areas 
can be repaired quickly.   

 
8.  This item has been corrected.  

 
9. This item has been corrected. 

 
10.  This item has been corrected. 

 
11. This item has been corrected. 

 
ADDITIONAL ITEMS 
 

While investigating the status of the items on the list, and additional area in need of repair 
was discovered.  A seam of the tortoise fence was coming apart causing a gap.  The repair 
was made immediately. 



 
Item #2: Tension Wires Repaired 

 
Item #2: Tension Wires Repaired 

 



 
Item #3: Break in Fence Repaired 

 
Item #4: Example of Repaired Gap 

 



 
Item #6.1: Fence Repaired 

 
Item #6.2: Fence Repaired 

 



 
Item #6.3: Fence Repaired 

 
Item #6.4: Top Wire Repaired 

 



 
Item #6.4: Fence Repaired 

 
Item #6.5: Fence Repaired 

 



 
Item #6.6: Fence Repaired 

 
Item #6.7: Fence Repaired 

 



 
Item #6.8: Fence Repaired 

 
Item #7: Fence Repaired 

 



 
Item #8: Soil Has Been Moved Away From the Fence 

 
Item #9: Fence Repaired 

 



 
Item #10: Correct Fence Installed 

 
Item #11: Fence Repaired 

 



 
Additional Item Discovered During Inspection 

 
Additional Item Repaired 



o During 
rain event 

Date Rain Predicted to Occur: Friday Jan. 20, 2012 

Estimate storm beginning: Estimate storm duration: 
(date and time) 

Observations: If yes 

Tortoise Fence 

Photos Taken: 

Signature: 

o Quarterly non
storm water 

Rain gauge reading: 0.00 
(inches) 

tear in the 

: 01191201 to 01191205 

© 2010 Bechtel Corp. All rights reserved. Contains confidential information proprietary to Bechtel not to be disclosed to third parties without Bechtel's 
prior written permission. 
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Silt Fence Repaired in Switchyard (From 01/05/12 report) 

 
Silt Fence Repaired Along Common Area Boundary 

 



 
Silt Fence Repaired Along Common Area Boundary 

 
Silt Fence in Need of Repair Along Common Area Boundary 

 



 
Tortoise Fence Repaired Along Coliseum Road 
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Date and Time of Inspection: 01/24/2012 0900- 1100 

Inspection 
Type: 

• Weekly 0 

predicted rain 

Construction Site Name: lvanpah Solar Electric 

o During 
rain event 

o Following 
qualifying rain 
event 

Construction stage and completed activities: Pylon insertion and heliostat 
setting in Unit I, Tower erection and pylon insertion in Unit II, Tower 
erection in Unit Ill and heliostat :::u::.•~::..::.rnhlv 

Estimate storm duration: 

o Contained 
storm water 
release 

Approximate area 
of exposed site: 

o Quarterly non
storm water 

The wind storm on 01/21/12 caused damage to the silt fence around the 
Commons HAB area. The tear indicated in the previous report will be 
addressed with these as the area now needs additional re rs. 

Photos Taken: • No o Reference IDs: 01241201 - 01241204 

Inspector Name: Lorie Palkow 

Signature: 

© 2010 Bechtel Corp. All rights reserved. Contains confidential information proprietary to Bechtel not to be disclosed to third parties without Bechtel's 
prior written permission. 
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Dry Lake Bed 

 
Tear in Silt Fence 

 



 
Silt Fence in Need of Securing and Tear Repairs 

 
Tortoise Wire in Need of Repair and Silt Fence Securing 
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Date and Time of Inspection: 01/23/2012 in afternoon 

Inspection 
Type: 

o Weekly 0 

predicted rain 
• During 
rain event 

o Following 
qualifying rain 
event 

Construction Site Name: lvanpah Solar Electric Generating Facility 

Construction stage and completed activities: Pylon insertion in Unit I, Tower 
erection and pylon insertion in Unit II , Tower erection in Unit Ill, and 
heliostat "'"''"' .. r""''v 

o Contained 
storm water 
release 

Approximate area 
of exposed site: 

Estimate storm beginning: 0530 
(date and time) 

Estimate storm duration: 24 
hours 

Estimate time since last 

Observations : If yes identify location 

Other Notes 

Photos Taken: 

Signature: 

o Quarterly non
storm water 

© 2010 Bechtel Corp. All rights reserved. Contains confidential information proprietary to Bechtel not to be disclosed to third parties without Bechtel's 
prior written permission. 
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Dry Lake Bed During Rain Event 
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Exhibit 6 
 

Worker Environmental Awareness Program 
Summary 

Conditions of Certification 
BIO-6, CUL-5, and PAL-4 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Condition of Certification BIO-6, CUL-5, PAL-4  
January 2012 Worker Environmental Awareness Program Summary 

 

There were nine employee training classes offered during the month of January 2012. 
These include five first time WEAP training class and four Annual WEAP Refresher 
Courses. The total number of workers trained under the Ivanpah SEGS Worker 
Environmental Awareness Program (WEAP) as of the end of January was 2666. All of 
these individuals and the companies they work for are listed in the attached WEAP 
Training Log. Workers were also provided a tortoise reminder card to hang from their 
rear view mirrors reminding them to look for tortoise underneath their vehicles prior to 
movement of vehicles or project equipment. A project contact card with the phone 
numbers of the Ivanpah Designated Biologist, Cultural Resource Specialist, and 
Paleontological Resource Specialist was also provided to all trainees. All 2666 workers 
have signed the WEAP Training Acknowledgement Form and were provided a tortoise 
sticker to affix to their hard hat to indicate their completion of training. The WEAP 
Training Acknowledgement Forms for the month of January are attached.   



Ivanpah SEGS WEAP Training Log

1 Revised by TAW  2/15/2012

Last Name First Name Company
Date of Initial 

WEAP Training Sticker 

Annual 
Retraining 

Date

Training
 Renewal 

Date
Fine Fred Bechtel Corp 9/20/2010 yes 9/15/2011 9/15/2012
Kindell Chris BrightSource Energy 9/20/2010 yes 9/20/2011
Davis Doug BrightSource Energy 9/20/2010 yes 9/15/2011 9/15/2012
Wheaton Tracie BrightSource Energy 9/20/2010 yes 9/20/2011
Hiss Amy CH2MHill 9/20/2010 yes 9/20/2011
Spaulding Geoffrey CH2MHill 9/20/2010 yes 9/20/2011
Allan Rebecca CH2MHill 9/20/2010 yes 9/20/2011
Varner Brian Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Espitia Evert Crown Fence 9/20/2010 yes 9/20/2011
Hayes Jeff Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Hereda Jose Crown Fence 9/20/2010 yes 9/20/2011
Vargas Jose Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Blankemeyer Kyle Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Lopez Fragoso Margarito Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Rodriguez Petronilo Crown Fence 9/20/2010 yes 9/20/2011
Blankemeyer Tony Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Cruz Tyler Crown Fence 9/20/2010 yes 9/20/2011
Fitzgerald Danny Las Vegas Paving 9/20/2010 yes 9/20/2011
Witt Jim Las Vegas Paving 9/20/2010 yes 9/15/2011 9/15/2012
Pulido Mitchell Las Vegas Paving 9/20/2010 yes 9/20/2011
Thomas Richard Las Vegas Paving 9/20/2010 yes 9/20/2011
Esposito Brian Native Resources 9/20/2010 yes 9/29/2011 9/29/2012
Deason Jeff Native Resources 9/20/2010 yes 9/20/2011
Craig Jill Native Resources 9/20/2010 yes 9/20/2011
Pina Jose Native Resources 9/20/2010 yes 9/20/2011
Espinoza Liango Native Resources 9/20/2010 yes 9/20/2011
Hernandez Victor Native Resources 9/20/2010 yes 9/20/2011
Schell Paul RBF 9/20/2010 yes 9/20/2011
Fairchild Holly SNEI 9/20/2010 NO 9/20/2011
Minic Marija SNEI 9/20/2010 yes 9/20/2011
Lukach Michael SNEI 9/20/2010 yes 9/20/2011
Carney Matthew Bechtel Corp 9/30/2010 yes 9/15/2011 9/15/2012
Bertrand Kevin BrightSource Energy 9/30/2010 yes 9/30/2011
Chavez Jr. Alfred Crown Fence 9/30/2010 yes 9/30/2011
Braden Charles Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Windh Jason Crown Fence 9/30/2010 yes 9/30/2011
Jimenez Michael Bechtel Corp 9/30/2010 yes 1/26/2012 1/26/2013
Durham Nolan Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Mendoza Raymond Crown Fence 9/30/2010 yes 9/30/2011
Pelley Robert Crown Fence 9/30/2010 yes 9/30/2011
Briseno Rudy Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Briseno Benjamin Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Briones Rod Union Local 783 9/30/2010 yes 10/20/2011 10/20/2012
Kung Mike Teamsters 166 9/30/2010 yes 9/30/2011
Stanley Robert Teamsters 166 9/30/2010 yes 9/30/2011
Zaragoza Alfonzo Union Local 783 9/30/2010 yes 9/30/2011
Olguin Anthony Union Local 783 9/30/2010 yes 9/30/2011
Yniguez Basilio Union Local 783 9/30/2010 yes 9/30/2011
Lanning Chris Union Local 783 9/30/2010 yes 9/30/2011
Scott Christopher Union Local 783 9/30/2010 yes 9/30/2011
Daugharty Cullen Union Local 783 9/30/2010 yes 9/30/2011



Ivanpah SEGS WEAP Training Log
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Pope Curtis Union Local 783 9/30/2010 yes 9/30/2011
Dominguez Daniel Union Local 783 9/30/2010 yes 9/30/2011
Bucci Dino Crown Fence 9/30/2010 yes 10/13/2011 10/13/2012
Valles Eddie Union Local 783 9/30/2010 yes 9/30/2011
Mendez Edward Union Local 783 9/30/2010 yes 9/30/2011
Morales Elias Union Local 783 9/30/2010 yes 9/30/2011
Amador Fabiau Union Local 783 9/30/2010 yes 9/30/2011
Zavala Francisco Union Local 783 9/30/2010 yes 9/30/2011
Adams Jr. Fred Union Local 783 9/30/2010 yes 9/30/2011
Hernandez Gerardo Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Hardy Harmon Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Gonzalez Jaime Union Local 783 9/30/2010 yes 9/30/2011
Martinez Jaime Union Local 783 9/30/2010 yes 9/30/2011
Chavez Jeremy Union Local 783 9/30/2010 yes 9/30/2011
Lomeli Jose Union Local 783 9/30/2010 yes 9/30/2011
Aviles Juan Union Local 783 9/30/2010 yes 9/30/2011
Ortiz Juan Union Local 783 9/30/2010 yes 9/30/2011
Vergara Juan Union Local 783 9/30/2010 yes 9/30/2011
Passmore Lonnie Union Local 783 9/30/2010 yes 10/20/2011 10/20/2012
Cline Mark Union Local 783 9/30/2010 yes 9/30/2011
Salazar Mark Union Local 783 9/30/2010 yes 9/30/2011
Robles Jr. Michael Union Local 783 9/30/2010 yes 9/30/2011
Shell Michael Union Local 783 9/30/2010 yes 9/30/2011
Tim Miller Union Local 783 9/30/2010 yes 9/30/2011
Zebada Oscar Union Local 783 9/30/2010 yes 9/30/2011
Sipes Randal Union Local 783 9/30/2010 yes 9/30/2011
Yanez Robert Union Local 783 9/30/2010 yes 9/30/2011
Castillo Salvador Union Local 783 9/30/2010 yes 9/30/2011
Zarazua Salvador Union Local 783 9/30/2010 yes 10/6/2011 10/6/2012
Heminger Samuel Union Local 783 9/30/2010 yes 9/30/2011
Vuiller Sebastian Union Local 783 9/30/2010 yes 9/30/2011
Peralta Thomas Union Local 783 9/30/2010 yes 9/30/2011
Crum Timothy Union Local 783 9/30/2010 yes 9/30/2011
Hunter Timothy Union Local 783 9/30/2010 yes 9/30/2011
Andreasen Warren Union Local 783 9/30/2010 yes 9/30/2011
Haley Chris Addison Equipment 10/1/2010 yes 10/1/2011
Fellabaum Jason Addison Equipment 10/1/2010 yes 10/1/2011
Darling Randy Addison Equipment 10/1/2010 yes 10/1/2011
Laird Bradley Crown Fence 10/1/2010 yes 10/1/2011
Gates Cecil Crown Fence 10/1/2010 yes 10/20/2011 10/20/2012
Hoskins Chris Crown Fence 10/1/2010 yes 9/15/2011 9/15/2012
Wilkins Clarence Crown Fence 10/1/2010 yes 10/1/2011
Gates Dalene Crown Fence 10/1/2010 yes 9/15/2011 9/15/2012
Quiroz Dolores Crown Fence 10/1/2010 yes 10/1/2011
Eustace Doug Crown Fence 10/1/2010 yes 10/1/2011
Fiedler Eric Crown Fence 10/1/2010 yes 10/1/2011
Rodriguez Guillermo Crown Fence 10/1/2010 yes 10/1/2011
Buenostro Jaime Crown Fence 10/1/2010 yes 10/1/2011
Ordonez-Escoba Juan Crown Fence 10/1/2010 yes 9/15/2011 9/15/2012
Molina Luis Crown Fence 10/1/2010 yes 9/15/2011 9/15/2012
Williams Mike Crown Fence 10/1/2010 yes 11/17/2011 11/17/2012
Fiedler Richard Crown Fence 10/1/2010 yes 10/1/2011
Ochoa Roberto Crown Fence 10/1/2010 yes 10/1/2011
Mallon Collin Bechtel Corp 10/6/2010 yes 10/6/2011 10/6/2012
Ivany Jim Bechtel Corp 10/6/2010 yes 10/6/2011
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Lauer Kenneth Bechtel Corp 10/6/2010 yes 11/10/2011 11/10/2012
Wagner Mark Bechtel Corp 10/6/2010 yes 10/27/2011 10/27/2012
Staszesky Paul Bechtel Corp 10/6/2010 yes 10/6/2011
Carr Peter Bechtel Corp 10/6/2010 yes 10/6/2011
Regalado Robert Bechtel Corp 10/6/2010 yes 10/20/2011 10/20/2012
Hipson Steve Bechtel Corp 10/6/2010 yes 10/6/2011
Copeland Terry Bechtel Corp 10/6/2010 yes 10/13/2011 10/13/2012
Frankert Tom Bechtel Corp 10/6/2010 yes 10/6/2011 10/6/2012
Horniak Tom Bechtel Corp 10/6/2010 yes 10/6/2011
Cudmore Walt Bechtel Corp 10/6/2010 yes 10/6/2011 10/6/2012
Siegelstein Andrew BrightSource Energy 10/6/2010 yes 10/6/2011
Aguilar Carlos BrightSource Energy 10/6/2010 yes 10/6/2011
Orr Ophir BrightSource Energy 10/6/2010 yes 10/6/2011
Day Rainey BrightSource Energy 10/6/2010 yes 9/29/2011 9/29/2012
DeYoung Steve BrightSource Energy 10/6/2010 yes 10/6/2011
Stewart Todd BrightSource Energy 10/6/2010 yes 10/6/2011
Jones Bill Bureau Veritas 10/6/2010 yes 10/6/2011 10/6/2012
Boyer Bruce Bureau Veritas 10/6/2010 yes 10/6/2011 10/6/2012
Rosso John Bureau Veritas 10/6/2010 yes 10/6/2011
Werfal John Bureau Veritas 10/6/2010 yes 10/13/2011 10/13/2012
Tobin Mark Bureau Veritas 10/6/2010 yes 10/6/2011
Vosler Terry Bureau Veritas 10/6/2010 yes 10/6/2011 10/6/2012
Hunt Dan Cashman Equipment 10/6/2010 yes 10/6/2011
Luis Dan Cashman Equipment 10/6/2010 yes 10/6/2011
Carns David Cashman Equipment 10/6/2010 yes 10/6/2011
Lohouse Donald Cashman Equipment 10/6/2010 yes 10/6/2011
Pierce Donald Cashman Equipment 10/6/2010 yes 10/6/2011
Jensen Jack Cashman Equipment 10/6/2010 yes 10/6/2011
Widdison Jason Cashman Equipment 10/6/2010 yes 10/6/2011
Gray Mike Cashman Equipment 10/6/2010 yes 10/6/2011
Powada Mike Cashman Equipment 10/6/2010 yes 10/6/2011
Gerke Nicholas Cashman Equipment 10/6/2010 yes 10/6/2011
Deschen Phillip Cashman Equipment 10/6/2010 yes 10/6/2011
Callahan Steve Cashman Equipment 10/6/2010 yes 10/6/2011
Boarman William CSRC 10/6/2010 yes 10/6/2011
Goodlett Gilbert Enviro Plus Consulting 10/6/2010 yes 10/6/2011
Hoffman Bryan Hercules Machinery 10/6/2010 yes 10/6/2011
Byram David Hercules Machinery 10/6/2010 yes 10/6/2011
Dame Tom Hercules Machinery 10/6/2010 yes 10/6/2011
Dear Jennie Kiva Biological 10/6/2010 yes 10/6/2011
Monus Jerry Kiva Biological 10/6/2010 yes 10/6/2011
Woodman Peter Kiva Biological 10/6/2010 yes 9/29/2011 9/29/2012
Scurlock Barrett Knight and Leavitt 10/6/2010 yes 10/6/2011
Cogar Crystal Knight and Leavitt 10/6/2010 yes 10/6/2011
Ekenstam DeVon Knight and Leavitt 10/6/2010 yes 10/6/2011 10/6/2012
Drollinger Gene Knight and Leavitt 10/6/2010 yes 10/6/2011 10/6/2012
Stevens Melinda Knight and Leavitt 10/6/2010 yes 10/6/2011 10/6/2012
Shaffer Brandon Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Peressini Dan Las Vegas Paving 10/6/2010 yes 10/6/2011
Phillips Jeff Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Murphy Kelly Las Vegas Paving 10/6/2010 yes 10/6/2011
Gainey Leonard Las Vegas Paving 10/6/2010 yes 10/6/2011
Warren Michele Las Vegas Paving 10/6/2010 yes 10/6/2011
Griffith Richard Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Regan Sean Las Vegas Paving 10/6/2010 yes 10/6/2011
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Carter Tex Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Hildreth Troy Las Vegas Paving 10/6/2010 yes 11/3/2011 11/3/2012
Speakman William Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Nance Adam Native Resources 10/6/2010 yes 10/6/2011
Aguilar Francisco Native Resources 10/6/2010 yes 10/6/2011
Martinez Gavino Native Resources 10/6/2010 yes 10/6/2011
Jordan Jake Native Resources 10/6/2010 yes 10/6/2011
Morales Juan Native Resources 10/6/2010 yes 9/29/2011 9/29/2012
Calderon Ruben Native Resources 10/6/2010 yes 9/29/2011 9/29/2012
Luna Ruben Native Resources 10/6/2010 yes 9/29/2011 9/29/2012
Halley Cathy Phoenix Ecological 10/6/2010 yes 10/6/2011
Halley Chris Phoenix Ecological 10/6/2010 yes 10/6/2011
Holloway Josh Phoenix Ecological 10/6/2010 yes 9/29/2011 9/29/2012
Young Ryan Phoenix Ecological 10/6/2010 yes 10/6/2011
Jackson Thomas Phoenix Ecological 10/6/2010 yes 10/27/2011 10/27/2012
Torres Jaime Securitas 10/6/2010 yes 10/6/2011
Jones Marilyn Securitas 10/6/2010 yes 10/6/2011
Jones Marilyn Securitas 10/6/2010 yes 10/6/2011
Flint Ronald Securitas 10/6/2010 yes 10/6/2011
Cadenas Santos Securitas 10/6/2010 yes 10/6/2011
Stevens Sirena Securitas 10/6/2010 yes 10/6/2011
Langi Uinimila Securitas 10/6/2010 yes 10/6/2011
Reynolds Warren Securitas 10/6/2010 yes 10/6/2011
Lamb Pat Native Resources 10/6/2010 yes 10/6/2011
Depremesnil Alain Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Scheib Amanda Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Spenceley Ashley Sundance Biology 10/6/2010 yes 10/6/2011
Blosser Bret Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Llewellyn Chandra Sundance Biology 10/6/2010 yes 10/6/2011
Stirling Christine Sundance Biology 10/6/2010 yes 10/27/2011 10/27/2012
McClurg Colden Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Himmelweight Craig Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Zylstra Erin Sundance Biology 10/6/2010 yes 10/6/2011
Keyes Jr. George Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Smith Jacquelyn Sundance Biology 10/6/2010 yes 10/27/2011 10/27/2012
Meyers Jay Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Valentine Jeff Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Reilly Jessica Sundance Biology 10/6/2010 yes 10/6/2011
Pavliscak Laura Sundance Biology 10/6/2010 yes 10/6/2011
Backus Leslie Sundance Biology 10/6/2010 yes 10/6/2011
Rose Lori Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Havelka Max Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Vaughn Mercy Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Traphagen Myles Sundance Biology 10/6/2010 yes 10/6/2011
Wiley Nancy Sundance Biology 10/6/2010 yes 10/6/2011
Jones Nate Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Stephens Nicole Sundance Biology 10/6/2010 yes 10/27/2011 10/27/2012
Crawford Richard Sundance Biology 10/6/2010 yes 1/5/2012 1/5/2013
Bartels Tom Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Scott Tracy Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Ball Wayne Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Cancellieri Bob Sunstate Equipment 10/6/2010 yes 10/6/2011
Gironard Brian Trimble Navigation 10/6/2010 yes 12/15/2011 12/15/2012
Podlorski Chris Trimble Navigation 10/6/2010 yes 10/6/2011
George Dave Trimble Navigation 10/6/2010 yes 10/6/2011
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Jundt Jonathan Cashman Equipment 10/7/2010 yes 10/7/2011
Helton Clinton CH2MHill 10/7/2010 yes 10/7/2011
Weise Bruce Sundance Biology 10/7/2010 yes 10/20/2011 10/20/2012
Rojansky Michael BrightSource  II 10/8/2010 yes 10/8/2011
Palkow Lorie Bechtel Corp 10/11/2010 yes 9/29/2011 9/29/2012
Hertel Ron Bechtel Corp 10/11/2010 yes 10/11/2011
Jabbour Samuel Bechtel Corp 10/11/2010 yes 10/11/2011
Eytani Danny BrightSource Energy 10/11/2010 yes 12/1/2011 12/1/2012
Baca Gilbert Bureau Veritas 10/11/2010 yes 10/6/2011 10/6/2012
Edens Ava CH2MHill 10/11/2010 yes 10/11/2011
Clark William CH2MHill 10/11/2010 yes 10/11/2011
Botelho Jennifer ENGEO 10/11/2010 yes 10/11/2011
Gray Joe ENGEO 10/11/2010 yes 10/11/2011
Lam Patrick ENGEO 10/11/2010 yes 10/11/2011
Patel Nimesh Geotherm 10/11/2010 yes 10/11/2011
Feldman Emily Geovision 10/11/2010 yes 10/11/2011
Gonzalez Victor Geovision 10/11/2010 yes 10/11/2011
McKinstry Greg Halladay and Mimmack 10/11/2010 yes 10/11/2011
Lazo Guillermo Halladay and Mimmack 10/11/2010 yes 10/11/2011
Sargent Jim IUOE Local 12 10/11/2010 yes 10/11/2011
Watkins Randall Knight and Leavitt 10/11/2010 yes 10/6/2011 10/6/2012
Varra Antonio Las Vegas Paving 10/11/2010 yes 11/10/2011 11/10/2012
Porizek Brett Las Vegas Paving 10/11/2010 yes 10/11/2011
Molitor Kirk Las Vegas Paving 10/11/2010 yes 9/29/2011 9/29/2012
Zafra Marvin Las Vegas Paving 10/11/2010 yes 9/29/2011 9/29/2012
Barajas Rafael Las Vegas Paving 10/11/2010 yes 10/11/2011
Corrat Sabino Las Vegas Paving 10/11/2010 yes 10/11/2011
Dunbar Steve Las Vegas Paving 10/11/2010 yes 10/11/2011
Hillard Scott SBE 10/11/2010 yes 10/11/2011
Nosratbakhsh Brenden Sundance Biology 10/11/2010 yes 10/11/2011
Weise Bruce Sundance Biology 10/11/2010 yes 10/11/2011
Furman Cynthia Sundance Biology 10/11/2010 yes 10/27/2011 10/27/2012
Prival David Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Daly Imogen Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Borgmeyer James Sundance Biology 10/11/2010 yes 10/27/2011 10/27/2012
Brouwer Jennifer Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Barratt Jonathan Sundance Biology 10/11/2010 yes 10/11/2011
Mjos Leif Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Brouwer Mark Sundance Biology 10/11/2010 yes 10/11/2011
Bassett Mike Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Frank Paul Sundance Biology 10/11/2010 yes 10/11/2011
Fuchs Paul Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Middleton Wendy Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Kruger Mark Addison Equipment 10/18/2010 yes 10/18/2011
Nolan Joan Bechtel Corp 10/18/2010 yes 10/13/2011 10/13/2012
Steinem John Bechtel Corp 10/18/2010 yes 10/13/2011 10/13/2012
Hughes Robert Bechtel Corp 10/18/2010 yes 10/13/2011 10/13/2012
Wilson Travis Bechtel Corp 10/18/2010 yes 10/6/2011 10/6/2012
Sessions Adam Bureau Veritas 10/18/2010 yes 10/18/2011
Griffithe Kenneth Bureau Veritas 10/18/2010 yes 10/18/2011
Ansari Odin Bureau Veritas 10/18/2010 yes 10/18/2011
Douglas Joseph CEC 10/18/2010 yes 10/18/2011
Ewens Daniel CH2MHill 10/18/2010 yes 10/18/2011
Boskovich Dale Construction Testing 10/18/2010 yes 10/18/2011
Petersen Harry Construction Testing 10/18/2010 yes 10/18/2011
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Welch Cory Davis Glass 10/18/2010 yes 10/18/2011
Barth Dale Davis Glass 10/18/2010 yes 10/18/2011
Jorden Rob Davis Glass 10/18/2010 yes 10/18/2011
Parker Cary IUOE Local 12 10/18/2010 yes 10/18/2011
Rubinfeld Corey Kiva Biological 10/18/2010 yes 10/18/2011
Chuck Dahlf Las Vegas Paving 10/18/2010 yes 10/6/2011 10/6/2012
Jones Jeremy Las Vegas Paving 10/18/2010 yes 10/18/2011
O'Brien Brenden Sundance Biology 10/18/2010 yes 9/29/2011 9/29/2012
Buffington Jim Sundance Biology 10/18/2010 yes 10/18/2011
Foley Kristine Sundance Biology 10/18/2010 yes 9/29/2011 9/29/2012
Wiley Bob Teamsters 166 10/18/2010 yes 10/20/2011 10/20/2012
Duarte Jose Teamsters 166 10/18/2010 yes 10/18/2011
Cisco Fred Bechtel Corp 10/21/2010 yes 10/21/2011
Walsh Kevin Cerba Environmental 10/21/2010 yes 10/21/2011
Firmin Andy ENGEO 10/21/2010 yes 10/21/2011
Cottingham Paul ENGEO 10/21/2010 yes 10/21/2011
Jewell George Jensen Drilling 10/21/2010 yes 10/21/2011
Morrison John Jensen Drilling 10/21/2010 yes 10/21/2011
Casey Joseph Jensen Drilling 10/21/2010 yes   10/21/2011
Habersaat Leland Jensen Drilling 10/21/2010 yes 10/21/2011
Alvarado Roberto Jensen Drilling 10/21/2010 yes 10/21/2011
Mach Alex Kiva Biological 10/21/2010 yes 9/29/2011 9/29/2012
Steely Alex Kiva Biological 10/21/2010 yes 10/21/2011
Abesassis Clark Las Vegas Paving 10/21/2010 yes 10/21/2011
Jenkins Mat Las Vegas Paving 10/21/2010 yes 10/21/2011
Wirthlin Pierce Las Vegas Paving 10/21/2010 yes 10/21/2011
Tibbits Robert Las Vegas Paving 10/21/2010 yes 10/21/2011
Minzer Toby Las Vegas Paving 10/21/2010 yes 10/21/2011
Wiley Amy Sundance Biology 10/21/2010 yes 9/29/2011 9/29/2012
Holmes Ken Sundance Biology 10/21/2010 yes 10/21/2011
Holbek Suren Sundance Biology 10/21/2010 yes 10/21/2011
Cassidy John Bechtel Corp 10/25/2010 yes 10/20/2011 10/20/2012
Snapp Randy Bechtel Corp 10/25/2010 yes 10/25/2011
Keller Aaron Kiva Biological 10/25/2010 yes 10/25/2011
Skromme Arik Kiva Biological 10/25/2010 yes 12/1/2011 12/1/2012
Hatton Christina Kiva Biological 10/25/2010 yes 10/25/2011
Lucas Kevin Kiva Biological 10/25/2010 yes 10/25/2011
Dutcher Kristen Kiva Biological 10/25/2010 yes 10/25/2011
Sally Mike Kiva Biological 10/25/2010 yes 9/29/2011 9/29/2012
McGuire Raphael Kiva Biological 10/25/2010 yes 10/25/2011
Jackson Rosemary Kiva Biological 10/25/2010 yes 10/13/2011 10/13/2012
Boisvert Sally Kiva Biological 10/25/2010 yes 10/25/2011
Hanner Sara Kiva Biological 10/25/2010 yes 10/25/2011
Magart Teresa Kiva Biological 10/25/2010 yes 9/29/2011 9/29/2012
Hockin Tim Kiva Biological 10/25/2010 yes 10/25/2011
Rasmussen Tony Kiva Biological 10/25/2010 yes 10/25/2011
Ose Trevor Kiva Biological 10/25/2010 yes 12/22/2011 12/22/2012
Llamas Joe Las Vegas Paving 10/25/2010 yes 10/20/2011 10/20/2012
Stewart John Las Vegas Paving 10/25/2010 yes 10/25/2011
Murphy Joshua Las Vegas Paving 10/25/2010 yes 10/20/2011 10/20/2012
Koich Tim Las Vegas Paving 10/25/2010 yes 10/25/2011
Hanley Brenda Sundance Biology 10/25/2010 yes 10/25/2011
Mitchell Corey Sundance Biology 10/25/2010 yes 10/25/2011
Bennett Courtney Sundance Biology 10/25/2010 yes 10/25/2011
Copeland Don Sundance Biology 10/25/2010 yes 10/25/2011
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Mohlmann Jake Sundance Biology 10/25/2010 yes 10/25/2011
Hillman John Sundance Biology 10/25/2010 yes 9/29/2011 9/29/2012
Livingston Patrick Sundance Biology 10/25/2010 yes 10/25/2011
Taylor Tracy Sundance Biology 10/25/2010 yes 9/29/2011 9/29/2012
Copeland Ian Bechtel Corp 10/26/2010 yes 10/26/2011
Bird Matt Bechtel Corp 10/26/2010 yes 10/27/2011 10/27/2012
Nairn Rowan Bechtel Corp 10/26/2010 yes 10/13/2011 10/13/2012
Hurshman Tom BLM 10/26/2010 yes 10/26/2011
Jacobs Nickolaus BrightSource Energy 10/26/2010 yes 10/26/2011
Yarbery Norman CTS 10/26/2010 yes 10/26/2011
Brown John IBEW 477 10/26/2010 yes 1/12/2012 1/12/2013
Brown Perry IBEW 477 10/26/2010 yes 10/20/2011 10/20/2012
Villareal Gabriel Ironworkers 433 10/26/2010 yes 10/27/2011 10/27/2012
Davis Adrian Las Vegas Paving 10/26/2010 yes 10/26/2011
Ragland Christopher Las Vegas Paving 10/26/2010 yes 10/26/2011
Morwood David Las Vegas Paving 10/26/2010 yes 10/27/2011 10/27/2012
Martin Frank Las Vegas Paving 10/26/2010 yes 10/26/2011
Dressler Fred Las Vegas Paving 10/26/2010 yes 10/26/2011
Charles Jr Joe Las Vegas Paving 10/26/2010 yes 10/27/2011 10/27/2012
Acosta Johnny Las Vegas Paving 10/26/2010 yes 10/26/2011
Butler Mark Las Vegas Paving 10/26/2010 yes 10/26/2011
Dienes Robert Las Vegas Paving 10/26/2010 yes 10/26/2011
Hester Ryan Las Vegas Paving 10/26/2010 yes 11/3/2011 11/3/2012
Manger Art Teamsters 166 10/26/2010 yes 10/26/2011
Reed Carly Teamsters 166 10/26/2010 yes 12/1/2011 12/1/2012
Platten Kenneth Teamsters 166 10/26/2010 yes 10/26/2011
Goins Robert Teamsters 166 10/26/2010 yes 10/26/2011
Campos David Bechtel Corp 11/1/2010 yes 10/27/2011 10/27/2012
Daniel Gregory Bechtel Corp 11/1/2010 yes 10/27/2011 10/27/2012
Arnold Jennifer Bechtel Corp 11/1/2010 yes 10/27/2011 10/27/2012
Breedlove Ron Bechtel Corp 11/1/2010 yes 11/1/2011
Waghmode Shriram Bechtel Corp 11/1/2010 yes 10/27/2011 10/27/2012
Cardenas Gloriella CH2MHill 11/1/2010 yes 11/1/2011
Duarte Vincent Crown Fence 11/1/2010 yes 9/15/2011 9/15/2012
Carter Charles Geovision 11/1/2010 yes 11/1/2011
Martine Andrea California Energy Com 11/3/2010 yes 11/3/2011
Munger Brenner California Energy Com 11/3/2010 yes 11/3/2011
Watson Carol California Energy Com 11/3/2010 yes 11/3/2011
Dennis Chris California Energy Com 11/3/2010 yes 11/3/2011
Marxen Chris California Energy Com 11/3/2010 yes 11/3/2011
Snow Christina California Energy Com 11/3/2010 yes 11/3/2011
Stora Christine California Energy Com 11/3/2010 yes 11/3/2011
Flores David California Energy Com 11/3/2010 yes 11/3/2011
Bright Erin California Energy Com 11/3/2010 yes 11/3/2011
Lesh Geoff California Energy Com 11/3/2010 yes 11/3/2011
Bemis Gerry California Energy Com 11/3/2010 yes 11/3/2011
Adams James California Energy Com 11/3/2010 yes 11/3/2011
Nishida Joy California Energy Com 11/3/2010 yes 11/3/2011
Forrest Kathleen California Energy Com 11/3/2010 yes 11/3/2011
Marshall Paul California Energy Com 11/3/2010 yes 11/3/2011
York Rick California Energy Com 11/3/2010 yes 11/3/2011
Khoshmashrab Shahab California Energy Com 11/3/2010 yes 11/3/2011
Carrier John CH2MHill 11/3/2010 yes 11/3/2011
Finn Mary CH2MHill 11/3/2010 yes 11/3/2011
Post G.L. Bechtel Corp 11/8/2010 yes 11/3/2011 11/3/2012
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Phagoo Kris Bechtel Corp 11/8/2010 yes 11/8/2011
Bobinecz Michael BrightSource Energy 11/8/2010 yes 10/13/2011 10/13/2012
Smith Keith Crown Fence 11/8/2010 yes 11/8/2011
Tie Bruce CTS 11/8/2010 yes 11/8/2011
Walls Butch EDM Services 11/8/2010 yes 11/8/2011
McGehee Tim Elemental Energy 11/8/2010 yes 11/10/2011 11/10/2012
Lamont William Securitas 11/8/2010 yes 11/8/2011
Sanderson Deanna Sundance Biology 11/8/2010 yes 11/8/2011
Ravotta Christian Bechtel Corp 11/15/2010 yes 11/17/2011 11/17/2012
Witt Jessica Bechtel Corp 11/15/2010 yes 11/15/2011
Coleman Mark Bechtel Corp 11/15/2010 yes 11/3/2011 11/3/2012
Boone Morris Bechtel Corp 11/15/2010 yes 11/10/2011 11/10/2012
Dynbar Troy Bechtel Corp 11/15/2010 yes 11/3/2011 11/3/2012
Boleman Eyal BrightSource 11/15/2010 yes 11/15/2011
Eylat Udi BrightSource 11/15/2010 yes 11/15/2011
Branker Cory Bureau Veritas 11/15/2010 yes 11/15/2011
White Jacob ENGEO 11/15/2010 yes 11/15/2011
Turner Mike ENGEO 11/15/2010 yes 11/15/2011
Steller Robert Geovision 11/15/2010 yes 11/15/2011
Kline Jim Jet Drill 11/15/2010 yes 11/15/2011
Taylor Tommy Jet Drill 11/15/2010 yes 11/15/2011
Sikorski David Las Vegas Paving 11/15/2010 yes 11/15/2011
Fallon Guy, Sr. Las Vegas Paving 11/15/2010 yes 11/15/2011
Jenkins Joshua Las Vegas Paving 11/15/2010 yes 11/15/2011
Davis Stephen Las Vegas Paving 11/15/2010 yes 11/10/2011 11/10/2012
Brown Tim Las Vegas Paving 11/15/2010 yes 11/15/2011
Lacey Tom Las Vegas Paving 11/15/2010 yes 11/15/2011
Rylen Alex Securitas 11/15/2010 yes 11/15/2011
Sander Alex Securitas 11/15/2010 yes 11/15/2011
Hernandez Bravio Securitas 11/15/2010 yes 11/15/2011
Burnett Harvey Securitas 11/15/2010 yes 11/15/2011
Diaz Michael Securitas 11/15/2010 yes 11/15/2011
Thomas Michael Securitas 11/15/2010 yes 11/15/2011
Koning Thomas Securitas 11/15/2010 yes 11/10/2011 11/10/2012
Shelley Mike Bechtel Corp 11/22/2010 yes 11/22/2011
Turansky Thomas Bureau Veritas 11/22/2010 yes 1/12/2012 1/12/2013
Weddle Justin Las Vegas Paving 11/22/2010 yes 11/22/2011
Canning Shawn Las Vegas Paving 11/22/2010 yes 10/20/2011 10/20/2012
Perez Alfonso, Jr. Layne Christensen 11/22/2010 yes 11/22/2011
Witrago Antonio Layne Christensen 11/22/2010 yes 11/22/2011
Thomas Edison Layne Christensen 11/22/2010 yes 11/22/2011
Amezquita Hugo Layne Christensen 11/22/2010 yes 11/22/2011
Guzman Juan Layne Christensen 11/22/2010 yes 11/22/2011
Enriquez Luis Layne Christensen 11/22/2010 yes 11/22/2011
Quinonos Marting Layne Christensen 11/22/2010 yes 11/22/2011
Olveda Victor Layne Christensen 11/22/2010 yes 11/22/2011
Hanke Steve Barney's Hole Digging 11/29/2010 yes 11/29/2011
Hammell Troy Barney's Hole Digging 11/29/2010 yes 11/29/2011
Chhetri Dilip Bechtel Corp 11/29/2010 yes 10/13/2011 10/13/2012
Fong Carlos Las Vegas Paving 11/29/2010 yes 10/27/2011 10/27/2012
Rollins Glen Las Vegas Paving 11/29/2010 yes 11/29/2011
Gragson Grant Las Vegas Paving 11/29/2010 yes 11/29/2011
Fanning Mark Las Vegas Paving 11/29/2010 yes 11/29/2011
Vallejo Ruben Las Vegas Paving 11/29/2010 yes 11/29/2011
Layland William Las Vegas Paving 11/29/2010 yes 11/29/2011
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Bautista Brian Layne Christensen 11/29/2010 yes 11/29/2011
Grace Gary Layne Christensen 11/29/2010 yes 11/29/2011
Hernandez Jorge Layne Christensen 11/29/2010 yes 11/29/2011
Alba Jose Layne Christensen 11/29/2010 yes 11/29/2011
Serna Jose Layne Christensen 11/29/2010 yes 11/29/2011
Evans Mark Layne Christensen 11/29/2010 yes 11/29/2011
Arguesta Asucar 40 Roosters 12/6/2010 yes 12/6/2011
Prado Fodasio 40 Roosters 12/6/2010 yes 12/6/2011
Nunez Guadalupe 40 Roosters 12/6/2010 yes 12/6/2011
Gutierrez Manuel 40 Roosters 12/6/2010 yes 12/6/2011
Argueta Sergio 40 Roosters 12/6/2010 yes 12/6/2011
Martin Gregg Bechtel Corp 12/6/2010 yes 12/8/2011 12/8/2012
Harris Iain Bechtel Corp 12/6/2010 yes 12/6/2011
Mouilso Jack Bechtel Corp 12/6/2010 yes 12/8/2011 12/8/2012
Gaglianello Joe Bechtel Corp 12/6/2010 yes 12/1/2011 12/1/2012
McGuire Megan Bechtel Corp 12/6/2010 yes 12/1/2011 12/1/2012
Larson Mike Bechtel Corp 12/6/2010 yes 12/1/2011 12/1/2012
Airhart Ronnie Bechtel Corp 12/6/2010 yes 12/8/2011 12/8/2012
Jahnke Scott Bechtel Corp 12/6/2010 yes 12/8/2011 12/8/2012
Dan Amit BrightSource 12/6/2010 yes 12/8/2011 12/8/2012
Huss Hagai BrightSource 12/6/2010 yes 12/6/2011
Keyes Jr. Stephen BSCM 12/6/2010 yes 11/3/2011 11/3/2012
Williams Timothy BrightSource 12/6/2010 yes 12/8/2011 12/8/2012
Swetky David Cashman Equipment 12/6/2010 yes 12/6/2011
Vica Donald Cashman Equipment 12/6/2010 yes 12/6/2011
Hendrickson Dustin Cashman Equipment 12/6/2010 yes 12/6/2011
Benton Earl Cashman Equipment 12/6/2010 yes 12/6/2011
Lambort Jeff Cashman Equipment 12/6/2010 yes 12/6/2011
Hyers Jerry Cashman Equipment 12/6/2010 yes 12/6/2011
Snider Randy Cashman Equipment 12/6/2010 yes 12/6/2011
Melder Scott Cashman Equipment 12/6/2010 yes 12/6/2011
Tate Dan Caterpillar 12/6/2010 yes 12/6/2011
Gibson Jim Caterpillar 12/6/2010 yes 12/6/2011
Dominguez Jacob Las Vegas Paving 12/6/2010 yes 12/6/2011
Shell Mike Las Vegas Paving 12/6/2010 yes 12/6/2011
Grubbs James Layne Christensen 12/6/2010 yes 12/6/2011
Fertall Corey Quick Set 12/6/2010 yes 12/6/2011
Ayers David Quick Set 12/6/2010 yes 12/6/2011
Yost Kenny Quick Set 12/6/2010 yes 12/6/2011
Goodle Theron Quick Set 12/6/2010 yes 12/6/2011
Argueta Robert Scottman 12/6/2010 yes 12/6/2011
Molind David Tony's Mobile Homes 12/6/2010 yes 12/6/2011
Ville Jose Tony's Mobile Homes 12/6/2010 yes 12/6/2011
Argueta Lewis Tony's Mobile Homes 12/6/2010 yes 12/6/2011
Thomas Mark Boilermakers #92 12/10/2010 yes 12/1/2011 12/1/2012
Perez Bill BCTC 12/10/2010 yes 12/1/2011 12/1/2012
Gleason Jeff Boilermakers #92 12/10/2010 yes 12/10/2011
Hayden BJ Carpenters 12/10/2010 yes 12/1/2011 12/1/2012
Luna Rudy Jr. Cement Mason Local #500 12/10/2010 yes 12/1/2011 12/1/2012
Enriquez Marcos Cement Mason Local #500 12/10/2010 yes 12/1/2011 12/1/2012
McCaslund Kenny COD Teamster 166 12/10/2010 yes 12/1/2011 12/1/2012
Crouch Frank CPU Ent In BSIM 12/10/2010 yes 12/10/2011
Nead Rene Glaziers 636 12/10/2010 yes 12/10/2011
Zepeda Fernanco HFIAW Local #5 12/10/2010 yes 12/10/2011
Hall David IBEW 477 12/10/2010 yes 12/1/2011 12/1/2012
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Gonzales Gary IBEW 477 12/10/2010 yes 12/10/2011
Long Peggy IBEW 477 12/10/2010 yes 12/10/2011
Mendenhall Carl IUOE Local 12 12/10/2010 yes 12/1/2011 12/1/2012
Friel Duane IUOE Local 12 12/10/2010 yes 12/1/2011 12/1/2012
Lopez Alex IUPAT/DC 36 12/10/2010 yes 12/10/2011
Diaz Victor Local #5 12/10/2010 yes 12/10/2011
Klepper Robert Local #5 12/10/2010 yes 12/1/2011 12/1/2012
CalPine Ryan Local 109 12/10/2010 yes 12/10/2011
Pester James Millwright 12/10/2010 yes 12/10/2011
Mattern Scott Millwright 12/10/2010 yes 12/10/2011
Fritchel Dave Plasters 200 12/10/2010 yes 12/10/2011
Shaver David Sheet Metal 12/10/2010 yes 12/1/2011 12/1/2012
Davidson John Teamster Apprentice 12/10/2010 yes 12/1/2011 12/1/2012
Elliott Jerry UA 250 12/10/2010 yes 12/10/2011
Edwards Richard UA Local 364 12/10/2010 yes 12/10/2011
O'Dell Dale UA LU 669 12/10/2010 yes 12/1/2011 12/1/2012
Schultz Lee Abatix 12/13/2010 yes 12/13/2011
Asgari Kavon Abatix 12/13/2010 yes 12/13/2011
Lauer Ken Bechtel Corp 12/13/2010 yes 12/13/2011
Wirtz Larry Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Summerfield Nathan Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Collie Adelbert Bechtel Corp 12/13/2010 yes 12/13/2011
Smith Fred Bechtel Corp 12/13/2010 yes 12/13/2011
Schaaf Dumah Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
DelCastillo Daniel Bechtel Corp 12/13/2010 yes 12/13/2011
Wilson Jay Bechtel Corp 12/13/2010 yes 12/15/2011 12/15/2012
Banuelos Victor Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Mack Marcus Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Ferro Don Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Robinson Chris Dielco Crane 12/13/2010 yes 12/13/2011
Felkins Steve Dielco Crane 12/13/2010 yes 12/13/2011
Grayman Donny Ironworkers 416 12/13/2010 yes 12/13/2011
Greenhagen Richard Ironworkers 416 12/13/2010 yes 12/1/2011 12/1/2012
Villalorsos Bernabe Layne Christensen 12/13/2010 yes 12/13/2011
Myers Larry Las Vegas Paving 12/13/2010 yes 12/13/2011
Lewis Grant Las Vegas Paving 12/13/2010 yes 12/13/2011
Campuzano Mike Las Vegas Paving 12/13/2010 yes 12/13/2011
Leaser Kelly Las Vegas Paving 12/13/2010 yes 12/13/2011
Perry Breck Las Vegas Paving 12/13/2010 yes 12/13/2011
Shannon Marty Las Vegas Paving 12/13/2010 yes 12/13/2011
David Irwin Bechtel Corp 12/20/2010 yes 12/22/2011 12/22/2012
Plutten Kenneth Bechtel Corp 12/20/2010 yes 12/1/2011 12/1/2012
Rolgun Anthony Bechtel Corp 12/20/2010 yes 12/20/2011
Francisco Zavala Bechtel Corp 12/20/2010 yes 12/20/2011
Kilmer Jesse Bechtel Corp 12/20/2010 yes 12/15/2011 12/15/2012
Scott Christopher Bechtel Corp 12/20/2010 yes 12/20/2011
Misenhimer Gary Bechtel Corp 12/20/2010 yes 12/15/2011 12/15/2012
Elmohamady Khaled Bechtel Corp 12/20/2010 yes 12/8/2011 12/8/2012
Araujo Teresita Bechtel Corp 12/20/2010 yes 12/20/2011
Partida Jose Bechtel Corp 12/20/2010 yes 12/15/2011 12/15/2012
Day Garrett Bechtel Corp 12/20/2010 yes 12/20/2011
Carter Daniel Bechtel Corp 12/20/2010 yes 12/22/2011 12/22/2012
Chains Cannon Bechtel Corp 12/20/2010 yes 12/20/2011
Ginn Ross Bechtel Corp 12/20/2010 yes 12/20/2011
Kelteseh Andy Bechtel Corp 12/20/2010 yes 12/20/2011
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Esser Joseph Dielco Crane 12/20/2010 yes 12/20/2011
Basinger Mike Elemental Energy 12/20/2010 yes 12/20/2011
Anderson Scott H&E 12/20/2010 yes 12/20/2011
Winn George H&E 12/20/2010 yes 12/22/2011 12/22/2012
Hall Anthony Las Vegas Paving 12/20/2010 yes 12/1/2011 12/1/2012
Crotteau Brad PG&E 12/20/2010 yes 12/20/2011
Moore Brian SCE 12/20/2010 yes 12/20/2011
Morse Justin SCE 12/20/2010 yes 12/20/2011
Giandalia Eric SCE 12/20/2010 yes 12/20/2011
Spodstan Grant SCE 12/20/2010 yes 12/20/2011
Flanagan Eddie Securitas 12/20/2010 yes 12/20/2011
Greenway Howard Bechtel Corp 1/3/2011 yes 12/1/2011 12/1/2012
Lidetenhah Ray Bechtel Corp 1/3/2011 yes 1/5/2012 1/5/2013
Rodriguez Felipe Bechtel Corp 1/3/2011 yes 12/22/2011 12/22/2012
Martinez David Bechtel Corp 1/3/2011 yes 12/22/2011 12/22/2012
Casner Neal Bechtel Corp 1/3/2011 yes 1/5/2012 1/5/2013
Diaz Juan Bechtel Corp 1/3/2011 yes 1/3/2012
Rivas Cesar Bechtel Corp 1/3/2011 yes 12/22/2011 12/22/2012
Sukta Shayn Bechtel Corp 1/3/2011 yes 1/3/2012
Villarreal Jose Bechtel Corp 1/3/2011 yes 1/5/2012 1/5/2013
Yan Noli Jr. Bechtel Corp 1/3/2011 yes 1/3/2012
Wallace Jesus Crown Fence 1/3/2011 yes 1/3/2012
Hauntz Charles CTS 1/3/2011 yes 1/3/2012
Driggs Malcolm O.E.TT. 1/3/2011 yes 12/1/2011 12/1/2012
Vasquez Jay P&F Distributors 1/3/2011 yes 1/3/2012
Wilke Marc Pac-Van 1/3/2011 yes 1/3/2012
Benson Pamela Securitas 1/3/2011 yes 1/3/2012
Gillespie Andy Bechtel Corp 1/10/2011 Yes 1/12/2012 1/12/2013
Salazar Mark Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Flathers Vickie Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Guzman Alfonso Bechtel Corp 1/10/2011 Yes 1/10/2012
Morales Elias Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Carrasco Cesar Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Velasco Facundo Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Gaudin Justin Bechtel Corp 1/10/2011 Yes 1/10/2012
Sinohui Frank, Jr. Bechtel Corp 1/10/2011 Yes 1/10/2012
Meador Jim Bechtel Corp 1/10/2011 Yes 1/10/2012
Druckerman Andy Bechtel Corp 1/10/2011 Yes 1/10/2012
Gossett Randy Bechtel Corp 1/10/2011 Yes 1/10/2012
Renfrow Warren Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Deuth John Bechtel Corp 1/10/2011 Yes 1/10/2012
Phelan Debbie Bechtel Corp 1/10/2011 Yes 1/12/2012 1/12/2013
Voss Robert T. Bechtel Corp 1/10/2011 Yes 1/10/2012
Mejia Ricardo Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Garcia Andrew Bechtel Corp 1/10/2011 Yes 1/10/2012
O'Leary Fred III Bechtel Corp 1/10/2011 Yes 1/10/2012
Henry Lloyd Jr. Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Stieglitz Jeff BrightSource Energy 1/10/2011 Yes 1/10/2012
Perlcens Spencer Dielco Crane 1/10/2011 Yes 1/10/2012
Jones Jay Dielco Crane 1/10/2011 Yes 1/10/2012
Sinner Robert Dielco Crane 1/10/2011 Yes 1/10/2012
Ruefer Doug Dielco Crane 1/10/2011 Yes 1/10/2012
Kennedy Dale Elemental Energy 1/10/2011 Yes 1/10/2012
Gallardo Joe Fasteners Inc. 1/10/2011 Yes 1/10/2012
Martinez Rafael Fasteners Inc. 1/10/2011 Yes 1/10/2012
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Seifert Mark Las Vegas Paving 1/10/2011 Yes 1/10/2012
Gonzalez Paul Las Vegas Paving 1/10/2011 Yes 1/10/2012
Martin Matthew Las Vegas Paving 1/10/2011 Yes 1/10/2012
Hurry Brian Sunstate Equipment 1/10/2011 Yes 1/10/2012
Lucketta Brett Sunstate Equipment 1/10/2011 Yes 1/10/2012
Turley Jeffery Sunstate Equipment 1/10/2011 Yes 1/10/2012
Brown Robert Sunstate Equipment 1/10/2011 Yes 1/10/2012
Harbett Rick Sunstate Equipment 1/10/2011 Yes 1/10/2012
Jones Dale Bechtel Corp 1/18/2011 yes 1/12/2012 1/12/2013
Johnson Kim Bechtel Corp 1/18/2011 yes 1/18/2012
Comstock Chris Bechtel Corp 1/18/2011 yes 1/5/2012 1/5/2013
Mack Roxanna Bechtel Corp 1/18/2011 yes 1/12/2012 1/12/2013
Aviles Cesar Bechtel Corp 1/18/2011 yes 1/18/2012
Butner James Bechtel Corp 1/18/2011 yes 1/18/2012
Hale Mark Bechtel Corp 1/18/2011 yes 1/18/2012
Meza Andrew Bechtel Corp 1/18/2011 yes 1/18/2012
Moreno Ricardo Bechtel Corp 1/18/2011 yes 1/18/2012
Gilbert Craig Bechtel Corp 1/18/2011 yes 1/18/2012
Smith Fred Bechtel Corp 1/18/2011 yes 1/18/2012
Ellis Tom Bechtel Corp 1/18/2011 yes 1/18/2012
Marquez Ralph Bechtel Corp 1/18/2011 yes 1/18/2012
West Art Bechtel Corp 1/18/2011 yes 1/18/2012
Mattner Kevin Bechtel Corp 1/18/2011 yes 1/19/2012 1/19/2013
Casey Joseph Bechtel Corp 1/18/2011 yes 1/26/2012 1/26/2013
Porter Wes Elemental Energy 1/18/2011 yes 1/18/2012
Gregor Joseph Elemental Energy 1/18/2011 yes 1/18/2012
Johnson Lloyd Elemental Energy 1/18/2011 yes 1/18/2012
Zaugg Spencer Las Vegas Paving 1/18/2011 yes 10/27/2011 10/27/2012
Chandler Barry Las Vegas Paving 1/18/2011 yes 10/27/2011 10/27/2012
Tapia Hector Las Vegas Paving 1/18/2011 yes 10/27/2011 10/27/2012
Rubio Alejandro Las Vegas Paving 1/18/2011 yes 1/18/2012
Reiner Thomas Owens MHS 1/18/2011 yes 1/18/2012
Owens John Owens MHS 1/18/2011 yes 1/18/2012
Short J. Daniel Sunstate Equipment 1/18/2011 yes 1/18/2012
Brown David Sunstate Equipment 1/18/2011 yes 1/18/2012
Giebler Mike American Equipment 1/24/2011 yes 1/24/2012
Lange Monique Bechtel Corp 1/24/2011 yes 1/12/2012 1/12/2013
Flathers Rick Bechtel Corp 1/24/2011 yes 1/24/2012
Hoover Ray Bechtel Corp 1/24/2011 yes 1/26/2012 1/26/2013
Golden Steve Bechtel Corp 1/24/2011 yes 2/2/2012 2/2/2013
Breer Eric Cashman Equipment 1/24/2011 yes 1/24/2012
Rhodes Rob Cashman Equipment 1/24/2011 yes 1/24/2012
Lyons Garry Layne Christensen 1/24/2011 yes 1/24/2012
Dunagan Stephen Layne Christensen 1/24/2011 yes 1/24/2012
Taylor Larry Layne Christensen 1/24/2011 yes 1/24/2012
Peterson Bo Layne Christensen 1/24/2011 yes 1/24/2012
Aceves John Layne Christensen 1/24/2011 yes 1/24/2012
Ramos Gildesdo Layne Christensen 1/24/2011 yes 1/24/2012
Noves Carlos Layne Christensen 1/24/2011 yes 1/24/2012
Kambeitz Mike Las Vegas Paving 1/24/2011 yes 1/12/2012 1/12/2013
Redington Scott Pacific Rim Construction 1/24/2011 yes 1/24/2012
Chesnut Cole Pacific Rim Construction 1/24/2011 yes 1/24/2012
Malabo Rexford Securitas 1/24/2011 yes 1/24/2012
Gibson Vic Securitas 1/24/2011 yes 1/24/2012
Perschon Glen Bechtel Corp 1/31/2011 Yes 1/5/2012 1/5/2013
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Sayers James Bechtel Corp 1/31/2011 Yes 1/31/2012
Jung Peter Bechtel Corp 1/31/2011 Yes 1/31/2012
Gallegos Steve Bechtel Corp 1/31/2011 Yes 1/31/2012
Sumaya Eric Bechtel Corp 1/31/2011 Yes 1/31/2012
Stanley Patrick Bechtel Corp 1/31/2011 Yes 1/31/2012
Bowlin Ross Bechtel Corp 1/31/2011 Yes 1/26/2012 1/26/2013
Cooing Robert Bechtel Corp 1/31/2011 Yes 1/31/2012
McKay Jeffrey Bechtel Corp 1/31/2011 Yes 1/31/2012
Lee Jim Conco 1/31/2011 Yes 1/31/2012
Speffanich Stuart Conco 1/31/2011 Yes 1/31/2012
Highnote Matthew Office Plus 1/31/2011 Yes 1/31/2012
Davis Ronald Sunstate Equipment 1/31/2011 Yes 1/31/2012
Lampkey Sonny Sunstate Equipment 1/31/2011 Yes 1/31/2012
Foltyn Craig Bechtel Corp 2/7/2011 Yes 1/26/2012 1/26/2013
Nelson Rick Bechtel Corp 2/7/2011 Yes 2/7/2012
Stark Gary Bechtel Corp 2/7/2011 Yes 1/26/2012 1/26/2013
Carlblom Jerald Bechtel Corp 2/7/2011 Yes 2/7/2012
Woods Darrin Bechtel Corp 2/7/2011 Yes 2/7/2012
Graber Ron Bechtel Corp 2/7/2011 Yes 2/7/2012
Nunez Domingo Bechtel Corp 2/7/2011 Yes 2/7/2012
Vergara Juan Bechtel Corp 2/7/2011 Yes 2/7/2012
Castillo Salvador Bechtel Corp 2/7/2011 Yes 2/7/2012
Llamas Michael Bechtel Corp 2/7/2011 Yes 2/7/2012
Riddle Merle Bechtel Corp 2/7/2011 Yes 2/2/2012 2/2/2013
Scott Sebastian Bechtel Corp 2/7/2011 Yes 1/26/2012 1/26/2013
Shields Dario Bechtel Corp 2/7/2011 Yes 2/7/2012
Lanphear Terry Bechtel Corp 2/7/2011 Yes 2/7/2012
Wright Elijah Bechtel Corp 2/7/2011 Yes 2/7/2012
Munter Rex Cashman Equipment 2/7/2011 Yes 2/7/2012
Blosler Eric Conco 2/7/2011 Yes 2/7/2012
Arcos Juan Conco 2/7/2011 Yes 2/7/2012
Ebiya Antonio CTS 2/7/2011 Yes 2/7/2012
Ward Michael Local 364 2/7/2011 Yes 12/1/2011 12/1/2012
Moody Mark Merli 2/7/2011 Yes 2/7/2012
Baird Brian Merli 2/7/2011 Yes 2/7/2012
Istuah Wally Merli 2/7/2011 Yes 2/7/2012
McClonis James Merli 2/7/2011 Yes 2/7/2012
Keim Jonas Olson Precast 2/7/2011 Yes 2/7/2012
Arriaga Edgar Olson Precast 2/7/2011 Yes 2/7/2012
Willingham Roy Southwire Co 2/7/2011 Yes 2/7/2012
Nix Jay Southwire Co 2/7/2011 Yes 2/7/2012
Somers Eric Sundance Biology 2/7/2011 Yes 2/2/2012 2/2/2013
Spake Colin Sundance Biology 2/7/2011 Yes 12/22/2011 12/22/2012
Jordan Bruce Ahern Rentals 2/14/2011 Yes 2/14/2012
Taylor Josh Ahern Rentals 2/14/2011 Yes 2/14/2012
Ross Kawika Bechtel Corp 2/14/2011 Yes 2/14/2012
Lopez Alex Bechtel Corp 2/14/2011 Yes 12/22/2011 12/22/2012
Lanning Chris Bechtel Corp 2/14/2011 Yes 2/14/2012
Engel-George Kim Bechtel Corp 2/14/2011 Yes 2/14/2012
Tallick Edward Bechtel Corp 2/14/2011 Yes 2/14/2012
Noren Bill Bechtel Corp 2/14/2011 Yes 2/14/2012
Harris Jimmy Bechtel Corp 2/14/2011 Yes 2/14/2012
Sanchez Javier P. Bechtel Corp 2/14/2011 Yes 2/14/2012
Pilkington Clint III Bechtel Corp 2/14/2011 Yes 2/14/2012
Chavez Domingo Bechtel Corp 2/14/2011 Yes 2/14/2012
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Rauch Jay Bechtel Corp 2/14/2011 Yes 2/14/2012
Kluka Mike Bechtel Corp 2/14/2011 Yes 2/14/2012
Castaneda Arthur Bechtel Corp 2/14/2011 Yes 2/14/2012
Cravey Richard Bechtel Corp 2/14/2011 Yes 2/14/2012
Kolt Ryan Bechtel Corp 2/14/2011 Yes 2/2/2012 2/2/2013
Johnston William Bechtel Corp 2/14/2011 Yes 2/14/2012
Clemens Frank Bechtel Corp 2/14/2011 Yes 2/2/2012 2/2/2013
Duran Vince Bechtel Corp 2/14/2011 Yes 2/2/2012 2/2/2013
Parzych Jeff Bechtel Corp 2/14/2011 Yes 2/2/2012 2/2/2013
Morgan Clayton Bechtel Corp 2/14/2011 Yes 2/14/2012
Monreal Kietil Bechtel Corp 2/14/2011 Yes 2/14/2012
McKinley Steven BrightSource 2/14/2011 Yes 2/14/2012
Scherzer Jeffrey D. BrightSource 2/14/2011 Yes 2/14/2012
Spicer Bryan BSCM 2/14/2011 Yes 2/14/2012
Rodriguez Nicholas Conco 2/14/2011 Yes 2/14/2012
Slocomb Ray Conco 2/14/2011 Yes 2/14/2012
McNiven Michael Elemental Energy 2/14/2011 Yes 2/14/2012
Merry Anthony Elemental Energy 2/14/2011 Yes 2/14/2012
Uunich Paul Olsens 2/14/2011 Yes 2/14/2012
Rogers Jimmie Olson Precast 2/14/2011 Yes 2/14/2012
Ornelas Edmond Olson Precast 2/14/2011 Yes 2/14/2012
Moise Gene Sundance Biology 2/14/2011 Yes 2/14/2012
Lindey Shawn Sundance Biology 2/14/2011 Yes 2/14/2012
Colt Michael Sunstate Equipment 2/14/2011 Yes 2/14/2012
Lattin Lenny Sunstate Equipment 2/14/2011 Yes 2/14/2012
Sequoia Suzin Bechtel Corp 2/22/2011 Yes 1/26/2012 1/26/2013
Petalta Thomas Bechtel Corp 2/22/2011 Yes 2/22/2012
Brunst Richard Bechtel Corp 2/22/2011 Yes 2/22/2012
Ceideburg Ryan Bechtel Corp 2/22/2011 Yes 2/2/2012 2/2/2013
Goodin James Bechtel Corp 2/22/2011 Yes 2/22/2012
Lawrence Scott Bechtel Corp 2/22/2011 Yes 1/26/2012 1/26/2013
Pham Steve Bechtel Corp 2/22/2011 Yes 2/22/2012
Kavathekar Prasad Bechtel Corp 2/22/2011 Yes 1/26/2012 1/26/2013
Biggers Larry Bechtel Corp 2/22/2011 Yes 2/2/2012 2/2/2013
Xhiguez Basilio Bechtel Corp 2/22/2011 Yes 2/22/2012
Ceballos Humberto Bechtel Corp 2/22/2011 Yes 2/22/2012
Neyses Timothy Bechtel Corp 2/22/2011 Yes 2/22/2012
Morales Ramon P. Bechtel Corp 2/22/2011 Yes 2/22/2012
Ceideburg Robert Bechtel Corp 2/22/2011 Yes 2/22/2012
Goldberg Elad BrightSource 2/22/2011 Yes 2/22/2012
Frank Kenneth Cashman Equipment 2/22/2011 Yes 2/22/2012
Lowy Chris Conco 2/22/2011 Yes 2/22/2012
Saxelby Robert Conco 2/22/2011 Yes 2/22/2012
Trinnich Brian Conco 2/22/2011 Yes 2/22/2012
Delashmutt Ryan Custom Arc 2/22/2011 Yes 2/22/2012
Volovecky Mike Custom Arc 2/22/2011 Yes 2/22/2012
Lumbar James Custom Arc 2/22/2011 Yes 2/22/2012
Buster Brit Doka Forms 2/22/2011 Yes 2/22/2012
Evans Valerie Securitas 2/22/2011 Yes 2/22/2012
Spake-Wright Kiea Sundance Biology 2/22/2011 Yes 2/22/2012
Savastro Leonard Bechtel Corp 2/28/2011 Yes 2/28/2012
Mecham Lonnie Bechtel Corp 2/28/2011 Yes 2/28/2012
Desai Manish Bechtel Corp 2/28/2011 Yes 2/28/2012
Hathaway Sean Bechtel Corp 2/28/2011 Yes 2/28/2012
Bonillas Joe Bechtel Corp 2/28/2011 Yes 2/28/2012
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Sipes Randy Bechtel Corp 2/28/2011 Yes 2/28/2012
Campbell William Cashman Equipment 2/28/2011 Yes 2/28/2012
Hendrickson Seth Cashman Equipment 2/28/2011 Yes 2/28/2012
Utter Joshua CBC 2/28/2011 Yes 2/28/2012
King Morgan A. CH2M Hill 2/28/2011 Yes 2/2/2012 2/2/2013
Micetich Joshua Conco 2/28/2011 Yes 2/28/2012
Ward John Conco 2/28/2011 Yes 2/28/2012
Nimmo William Control Arc 2/28/2011 Yes 2/28/2012
Tweet Sharon Custom Arc 2/28/2011 Yes 2/28/2012
Mowry Donald E. Elemental Energy 2/28/2011 Yes 2/28/2012
McGeliee Bobby Elemental Energy 2/28/2011 Yes 2/28/2012
Myers Ryan Elemental Energy 2/28/2011 Yes 2/28/2012
Ballinger David Fullmer 2/28/2011 Yes 2/28/2012
Calderon Brigido Fullmer 2/28/2011 Yes 2/28/2012
Jones Daniel Fullmer 2/28/2011 Yes 2/28/2012
Taylor Charles Fullmer 2/28/2011 Yes 1/26/2012 1/26/2013
Molle Kevin Fullmer 2/28/2011 Yes 2/28/2012
Mitchell Danny Fullmer 2/28/2011 Yes 2/28/2012
Link Charles SCE 2/28/2011 Yes 2/28/2012
Boyd J. Scott SCE 2/28/2011 Yes 2/28/2012
Laurice Travis SCE 2/28/2011 Yes 2/28/2012
Weidensee Jennifer Sundance Biology 2/28/2011 Yes 2/28/2012
Thibodeau Ronald Westside 2/28/2011 Yes 2/28/2012
Headrick Andrew MB Pro 3/3/2011 Yes 3/3/2012
Quilliam Daniel R. MB Pro 3/3/2011 Yes 3/3/2012
Palmeri James Neff Rental 3/3/2011 Yes 3/3/2012
Clegg-Haman Sage Sundance Biology 3/3/2011 Yes 3/3/2012
Erlandson David Sundance Biology 3/3/2011 Yes 3/3/2012
Welch Michael Sundance Biology 3/3/2011 Yes 3/3/2012
Romero Orlando Bechtel Corp 3/7/2011 Yes 3/7/2012
Butcher Ken Bechtel Corp 3/7/2011 Yes 3/7/2012
Forton Marcel Bechtel Corp 3/7/2011 Yes 3/7/2012
James Damon Bechtel Corp 3/7/2011 Yes 3/7/2012
McDonald Rory Bechtel Corp 3/7/2011 Yes 3/7/2012
Casner Howard Bechtel Corp 3/7/2011 Yes 3/7/2012
Brandenburg Ryan Bechtel Corp 3/7/2011 Yes 3/7/2012
Sizemore Joshua Bechtel Corp 3/7/2011 Yes 3/7/2012
Hattery Pamela Bechtel Corp 3/7/2011 Yes 3/7/2012
Conticchio Tracy Bechtel Corp 3/7/2011 Yes 3/7/2012
Martinez Robert Bechtel Corp 3/7/2011 Yes 3/7/2012
Morrison Brian Bechtel Corp 3/7/2011 Yes 3/7/2012
Shedor Paul Bechtel Corp 3/7/2011 Yes 3/7/2012
Martinez Michael Bechtel Corp 3/7/2011 Yes 3/7/2012
Crowder Dennis Bechtel Corp 3/7/2011 Yes 3/7/2012
Stunden Kurt Bechtel Corp 3/7/2011 Yes 3/7/2012
Robinson Curtis T. Cashman Equipment 3/7/2011 Yes 3/7/2012
Lahav Amy CH2M Hill 3/7/2011 Yes 3/7/2012
Gonzales Shannon Critigen 3/7/2011 Yes 3/7/2012
Bridge Thomas Crown Fence 3/7/2011 Yes 3/7/2012
Shealey Dainen P. Crown Fence 3/7/2011 Yes 3/7/2012
Carrillo Israel Olson Precast 3/7/2011 Yes 3/7/2012
Martin Brent Sundance Biology 3/7/2011 Yes 3/7/2012
Patterson Jessie Sundance Biology 3/7/2011 Yes 3/7/2012
Knowles Craig Sundance Biology 3/7/2011 Yes 3/7/2012
Shelp Kyle Sundance Biology 3/7/2011 Yes 3/7/2012
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Robinson Samuel Vegas Drilling 3/7/2011 Yes 3/7/2012
Robinson Byron Vegas Drilling 3/7/2011 Yes 3/7/2012
DuPree Gabriel CH2M Hill 3/8/2011 Yes 3/8/2012
Clinger Sarah Kiva Biological 3/8/2011 Yes 2/2/2012 2/2/2013
Drummer Adam Kiva Biological 3/8/2011 Yes 3/8/2012
O'Connell Deidre Kiva Biological 3/8/2011 Yes 3/8/2012
Cohn Brian Kiva Biological 3/8/2011 Yes 3/8/2012
DiRuzzo Shannon Kiva Biological 3/8/2011 Yes 3/8/2012
Thomas Suzanne Sundance Biology 3/8/2011 Yes 3/8/2012
Thomas Kevin Sundance Biology 3/8/2011 Yes 3/8/2012
Eriksson Mathias Sundance Biology 3/8/2011 Yes 3/8/2012
Hoover Brian Sundance Biology 3/8/2011 Yes 3/8/2012
Aykin Don Sundance Biology 3/8/2011 Yes 3/8/2012
Mayer Frank Sundance Biology 3/8/2011 Yes 3/8/2012
Shannon Paula Sundance Biology 3/8/2011 Yes 3/8/2012
Poli Caroline Sundance Biology 3/8/2011 Yes 3/8/2012
Banfield Nathan K. Sundance Biology 3/8/2011 Yes 3/8/2012
Hazen Michelle Sundance Biology 3/8/2011 Yes 3/8/2012
Holcomb Chris Sundance Biology 3/8/2011 Yes 3/8/2012
Haralson Lindsey Bechtel Corp 3/14/2011 Yes 3/14/2012
Lewardovski Eric Bechtel Corp 3/14/2011 Yes 3/14/2012
Wedin Gus Bechtel Corp 3/14/2011 Yes 3/14/2012
Henson James Bechtel Corp 3/14/2011 Yes 3/14/2012
Miller Eric Bechtel Corp 3/14/2011 Yes 3/14/2012
Velazquez Joel Bechtel Corp 3/14/2011 Yes 3/14/2012
Belber Charles Bechtel Corp 3/14/2011 Yes 3/14/2012
Denton Gary Bechtel Corp 3/14/2011 Yes 3/14/2012
Badham Eric Bechtel Corp 3/14/2011 Yes 3/14/2012
Hunter Tim Bechtel Corp 3/14/2011 Yes 3/14/2012
Moore Robert Bechtel Corp 3/14/2011 Yes 3/14/2012
Cordova Alex Sr. Bechtel Corp 3/14/2011 Yes 3/14/2012
Sandala Stephen Bechtel Corp 3/14/2011 Yes 3/14/2012
Zarazara Salvador Bechtel Corp 3/14/2011 Yes 3/14/2012
Garcia Jose R. Bechtel Corp 3/14/2011 Yes 3/14/2012
Lozand Daniel Bechtel Corp 3/14/2011 Yes 3/14/2012
Myberger Steve Bechtel Corp 3/14/2011 Yes 3/14/2012
Martin Dane Cashman Equipment 3/14/2011 Yes 3/14/2012
Bale Ed Cashman Equipment 3/14/2011 Yes 3/14/2012
Newman Cynthia CH2M Hill 3/14/2011 Yes 3/14/2012
Newlen Wayne Farwest 3/14/2011 Yes 3/14/2012
Fox Chad Fastenal 3/14/2011 Yes 3/14/2012
Norwoon Jerimy Fastenal 3/14/2011 Yes 3/14/2012
Gutierrez Daniel Las Vegas Paving 3/14/2011 Yes 3/14/2012
Hagelback Brian Las Vegas Paving 3/14/2011 Yes 10/27/2011 10/27/2012
Wind William Las Vegas Paving 3/14/2011 Yes 3/14/2012
Mezas Armando Olson Precast 3/14/2011 Yes 3/14/2012
Vaughn Deborah Sundance Biology 3/14/2011 Yes 3/14/2012
Hamilton Clay Sundance Biology 3/14/2011 Yes 3/14/2012
Dee Anthony Sundance Biology 3/14/2011 Yes 3/14/2012
Leechen Melissa Bechtel Corp 3/21/2011 Yes 3/21/2012
Krenzke Jim Bechtel Corp 3/21/2011 Yes 3/21/2012
Eystad Larry J. Bechtel Corp 3/21/2011 Yes 3/21/2012
Snyder Jeth Bechtel Corp 3/21/2011 Yes 3/21/2012
Martinez JB Bechtel Corp 3/21/2011 Yes 3/21/2012
Enriquez Chris Bechtel Corp 3/21/2011 Yes 3/21/2012
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Enriquez Luke Bechtel Corp 3/21/2011 Yes 3/21/2012
Strader Mike Bechtel Corp 3/21/2011 Yes 3/21/2012
Anderson Richard A. Bechtel Corp 3/21/2011 Yes 3/21/2012
Redgrave Penny Bechtel Corp 3/21/2011 Yes 3/21/2012
Copeland Kathy Bechtel Corp 3/21/2011 Yes 3/21/2012
Krecy John Bechtel Corp 3/21/2011 Yes 3/21/2012
Barber John Bechtel Corp 3/21/2011 Yes 3/21/2012
Rogers Jeffery Bechtel Corp 3/21/2011 Yes 3/21/2012
Lange Scott Bechtel Corp 3/21/2011 Yes 3/21/2012
Phelan Charles R. Bechtel Corp 3/21/2011 Yes 3/21/2012
Miller Christopher Bechtel Corp 3/21/2011 Yes 12/22/2011 12/22/2012
Glover Lene Bechtel Corp 3/21/2011 Yes 3/21/2012
Nelson Erin Bechtel Corp 3/21/2011 Yes 3/21/2012
Cobian Alex Bechtel Corp 3/21/2011 Yes 3/21/2012
Doyle Andrew BrightSource 3/21/2011 Yes 3/21/2012
Larson Paul Jr. Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Bevers John Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Burdelle Steve Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Hobbs Chris Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Shelton Eddy Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Meade JR Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Burch Jacob Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Corebova Antonio Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Brown Michael Dielco Crane 3/21/2011 Yes 3/21/2012
Peters Kurt Elemental Energy 3/21/2011 Yes 3/21/2012
Varner Howard Elemental Energy 3/21/2011 Yes 3/21/2012
Harrison Brad Swageler 3/21/2011 Yes 3/21/2012
Olano Florante United Rentals 3/21/2011 Yes 3/21/2012
DeGrogorio Brett Sundance Biology 3/24/2011 Yes 3/24/2012
Kermoan Kip Sundance Biology 3/24/2011 Yes 3/24/2012
Wiese Chris Sundance Biology 3/24/2011 Yes 3/24/2012
Keaton Cher Sundance Biology 3/24/2011 Yes 3/24/2012
Bedwell Chris Sundance Biology 3/24/2011 Yes 3/24/2012
Cloud-Hughes Michelle Sundance Biology 3/24/2011 Yes 3/24/2012
Miranda Juan F. Sundance Biology 3/24/2011 Yes 3/24/2012
Figueruo Martin Gabriel Sundance Biology 3/24/2011 Yes 3/24/2012
Thompson Molly Sundance Biology 3/24/2011 Yes 3/24/2012
Castillo Merari Diaz Sundance Biology 3/24/2011 Yes 3/24/2012
Bennett Russell Bechtel Corp 3/28/2011 Yes 3/28/2012
Mueller Joseph Bechtel Corp 3/28/2011 Yes 3/28/2012
Dominquez Daniel Bechtel Corp 3/28/2011 Yes 3/28/2012
Nunez J. Jesus Bechtel Corp 3/28/2011 Yes 3/28/2012
Nunez Kenneth Bechtel Corp 3/28/2011 Yes 3/28/2012
Thornhill Thomas Bechtel Corp 3/28/2011 Yes 3/28/2012
Lancaster Randy Bechtel Corp 3/28/2011 Yes 3/28/2012
Criscuoia Anthony Bechtel Corp 3/28/2011 Yes 3/28/2012
Dafni Yosef BSCM 3/28/2011 Yes 3/28/2012
Wright George Carpenters Local 944 3/28/2011 Yes 3/28/2012
Harris Joshua Conco 3/28/2011 Yes 3/28/2012
Globig Joseph Conco 3/28/2011 Yes 3/28/2012
Holland Leroy S. Hertz Equipment 3/28/2011 Yes 3/28/2012
Richarte Angelo Las Vegas Paving 3/28/2011 Yes 3/28/2012
Valenzuela Alonso Merli 3/28/2011 Yes 3/28/2012
Lofts Jason Robert Merli 3/28/2011 Yes 3/28/2012
Hernandez David P&I Supply 3/28/2011 Yes 3/28/2012
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Darnell Timothy P&I Supply 3/28/2011 Yes 3/28/2012
Spenceley Lindsay Sundance Biology 3/28/2011 Yes 3/28/2012
Hale James L. Sunstate Equipment 3/28/2011 Yes 3/28/2012
Bates Jillian Rincon 3/30/2011 Yes 3/30/2012
Fox-Fernandez Nancy Rincon 3/30/2011 Yes 3/30/2012
Tom Michael Rincon 3/30/2011 Yes 3/30/2012
Olson Brody Rincon 3/30/2011 Yes 3/30/2012
Warire Gwen Sundance Biology 3/30/2011 Yes 3/30/2012
Mollchele Bill Sundance Biology 3/30/2011 Yes 3/30/2012
Wracher Andrew Sundance Biology 3/30/2011 Yes 3/30/2012
Croll Andrea Sundance Biology 3/30/2011 Yes 3/30/2012
Reiley Bryan Sundance Biology 3/30/2011 Yes 3/30/2012
Verge Joey Sundance Biology 3/30/2011 Yes 3/30/2012
Haley Mike AGG Industries 4/4/2011 Yes 4/4/2012
Hunsucker Dave Bechtel Corp 4/4/2011 Yes 4/4/2012
Rendon Nathan Bechtel Corp 4/4/2011 Yes 4/4/2012
Avila Ben Bechtel Corp 4/4/2011 Yes 4/4/2012
Rellinger John Bechtel Corp 4/4/2011 Yes 4/4/2012
Woods Michael Bechtel Corp 4/4/2011 Yes 4/4/2012
Berg Daniel Bechtel Corp 4/4/2011 Yes 4/4/2012
Chavez Jonathan Bechtel Corp 4/4/2011 Yes 4/4/2012
Marotta Michael Bechtel Corp 4/4/2011 Yes 4/4/2012
Worth Ben Bechtel Corp 4/4/2011 Yes 4/4/2012
Rezek Roy Bechtel Corp 4/4/2011 Yes 4/4/2012
Scott Brian Bechtel Corp 4/4/2011 Yes 4/4/2012
Savastio Rennae Bechtel Corp 4/4/2011 Yes 4/4/2012
Vicentt Don Bechtel Corp 4/4/2011 Yes 4/4/2012
Rodriguez Albert Bechtel Corp 4/4/2011 Yes 4/4/2012
Kudlinski David Bureau Veritas 4/4/2011 Yes 4/4/2012
Finley Brent CH2M Hill 4/4/2011 Yes 4/4/2012
Andyzejczak Zenon Crown Fence 4/4/2011 Yes 4/4/2012
Toll Jon CTS 4/4/2011 Yes 4/4/2012
Berkley Daniel Sr. CTS 4/4/2011 Yes 4/4/2012
Camacho Juan H T E 4/4/2011 Yes 4/4/2012
Lopez Matthew Hertz Equipment 4/4/2011 Yes 4/4/2012
Delarosa Danny Las Vegas Paving 4/4/2011 Yes 4/4/2012
Brown Alex Phoenix Ecological 4/4/2011 Yes 4/4/2012
Campbell Nathan Phoenix Ecological 4/4/2011 Yes 4/4/2012
Tuberville Tracey Sundance Biology 4/4/2011 Yes 4/4/2012
Buhlmann Kurt Sundance Biology 4/4/2011 Yes 4/4/2012
Praschag Peter Sundance Biology 4/4/2011 Yes 4/4/2012
Humphreys Lori Sundance Biology 4/4/2011 Yes 4/4/2012
Wilsey Arnie Sundance Biology 4/4/2011 Yes 4/4/2012
Hansen Erica Sundance Biology 4/4/2011 Yes 4/4/2012
Green Erich Sundance Biology 4/4/2011 Yes 4/4/2012
Veane LaDeana Sundance Biology 4/4/2011 Yes 4/4/2012
Wilsey Seth Sundance Biology 4/4/2011 Yes 4/4/2012
Baltic Laina Sundance Biology 4/4/2011 Yes 4/4/2012
MacNaughton Joshua Sundance Biology 4/4/2011 Yes 4/4/2012
Bernstein Eli Sundance Biology 4/4/2011 Yes 4/4/2012
Hopkins Cindy Xeric Specialties 4/4/2011 Yes 4/4/2012
Whitson Darren Bechtel Corp 4/11/2011 Yes 4/11/2012
Moto George Bechtel Corp 4/11/2011 Yes 4/11/2012
Amador Adrian Bechtel Corp 4/11/2011 Yes 4/11/2012
Eustaquio Adan Bechtel Corp 4/11/2011 Yes 4/11/2012
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Brol Michael W. Bechtel Corp 4/11/2011 Yes 4/11/2012
Howard Ernest Bechtel Corp 4/11/2011 Yes 4/11/2012
Pfister Dennis Bechtel Corp 4/11/2011 Yes 4/11/2012
Shockley Robert M. Bechtel Corp 4/11/2011 Yes 4/11/2012
Miller John R. Bechtel Corp 4/11/2011 Yes 4/11/2012
Jaime Ruben Bechtel Corp 4/11/2011 Yes 4/11/2012
Beltran Ruben Bechtel Corp 4/11/2011 Yes 4/11/2012
Fisher Ward Bechtel Corp 4/11/2011 Yes 4/11/2012
Holt Jack Bechtel Corp 4/11/2011 Yes 4/11/2012
Nguyen Dylan BrightSource 4/11/2011 Yes 4/11/2012
Brenton Beau Hampton Tedder 4/11/2011 Yes 4/11/2012
Cates Roger Hampton Tedder 4/11/2011 Yes 4/11/2012
Wedge Gary Hampton Tedder 4/11/2011 Yes 4/11/2012
McKenna Steven NRG 4/11/2011 Yes 4/11/2012
Ponzer Matt NRG 4/11/2011 Yes 4/11/2012
Beaudoin Dave NRG 4/11/2011 Yes 4/11/2012
Post Tony NRG 4/11/2011 Yes 4/11/2012
Mayes Steve RDO Equip. 4/11/2011 Yes 4/11/2012
Arrington Ken Southwire Co 4/11/2011 Yes 4/11/2012
Campos Manuel Starlite Reclamation 4/11/2011 Yes 4/11/2012
Beran Jason Bechtel Corp 4/13/2011 Yes 4/13/2012
Baucum Rodney Bechtel Corp 4/13/2011 Yes 4/13/2012
Maxson James Bechtel Corp 4/13/2011 Yes 4/13/2012
Everhart Larry Bechtel Corp 4/13/2011 Yes 4/13/2012
Jeffers Robert Bechtel Corp 4/13/2011 Yes 4/13/2012
Wikon Brandon Bechtel Corp 4/13/2011 Yes 4/13/2012
Johnson Mike Bechtel Corp 4/18/2011 Yes 4/18/2012
Johnson Mark Burns & McDonnell 4/18/2011 Yes 4/18/2012
Armijo Zeke Cashman Equipment 4/18/2011 Yes 4/18/2012
Curlee III Hal CECO 4/18/2011 Yes 4/18/2012
McBride John Cosco Fire Protection 4/18/2011 Yes 4/18/2012
Littleman Kee Hampton Tedder 4/18/2011 Yes 4/18/2012
Velazquez Cruz Hampton Tedder 4/18/2011 Yes 4/18/2012
Pugh Jim Hampton Tedder 4/18/2011 Yes 4/18/2012
Pan Edgar Allan P. Hertz Equipment 4/18/2011 Yes 4/18/2012
Bailey Art Insulator 4/18/2011 Yes 4/18/2012
Nafus Melia NA 4/18/2011 Yes 4/18/2012
Stizoh Howard E. NRG 4/18/2011 Yes 4/18/2012
Fisk Tim NRG 4/18/2011 Yes 4/18/2012
Marquardt Kenneth Pacific Coast Tool 4/18/2011 Yes 4/18/2012
Marquardt Ken Sr. Pacific Coast Tool 4/18/2011 Yes 4/18/2012
Silverman David Phoenix Ecological 4/18/2011 Yes 4/18/2012
Wood Eric L. SheetMetal 4/18/2011 Yes 4/18/2012
Cisneros Jeffrey R. SheetMetal 4/18/2011 Yes 4/18/2012
Nelsen Dean SheetMetal 4/18/2011 Yes 4/18/2012
Sedillo Jerry SheetMetal 4/18/2011 Yes 4/18/2012
Rousseau Steve SheetMetal 4/18/2011 Yes 4/18/2012
Harp Liana Sundance Biology 4/18/2011 Yes 4/18/2012
Kuntzich Christopher Sundance Biology 4/18/2011 Yes 4/18/2012
Rogers Rick Sr. United Rentals 4/18/2011 Yes 4/18/2012
Thrower Russ Bechtel Corp 4/25/2011 Yes 4/25/2012
Wirner Jeff Bechtel Corp 4/25/2011 Yes 4/25/2012
Renick Brady Bechtel Corp 4/25/2011 Yes 4/25/2012
Hernandez Hugo Bechtel Corp 4/25/2011 Yes 4/25/2012
Murphy John C. Bechtel Corp 4/25/2011 Yes 4/25/2012
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Riggs Rodney G. Bechtel Corp 4/25/2011 Yes 4/25/2012
Windh Jason A. Bechtel Corp 4/25/2011 Yes 4/25/2012
Rubio Carlos Bechtel Corp 4/25/2011 Yes 4/25/2012
Becker Joe Bechtel Corp 4/25/2011 Yes 4/25/2012
Kirschenheiter Kathi Bechtel Corp 4/25/2011 Yes 4/25/2012
Salerdo Rodolfo Bechtel Corp 4/25/2011 Yes 4/25/2012
Pelley Robert Bechtel Corp 4/25/2011 Yes 4/25/2012
Dixon Antonio Bechtel Corp 4/25/2011 Yes 4/25/2012
Sondovel Jose O. Bechtel Corp 4/25/2011 Yes 4/25/2012
Acosta Rogelio Bechtel Corp 4/25/2011 Yes 4/25/2012
King Brian Bechtel Corp 4/25/2011 Yes 4/25/2012
Atilano Richard Bechtel Corp 4/25/2011 Yes 4/25/2012
Aaenson Dandy L. Bechtel Corp 4/25/2011 Yes 4/25/2012
Zano Haim BrightSource  II 4/25/2011 Yes 4/25/2012
Ehiemere Uzoma BrightSource 4/25/2011 Yes 4/25/2012
Jaramillo Santiago Jr. BrightSource 4/25/2011 Yes 4/25/2012
Martinez Juan BrightSource 4/25/2011 Yes 4/25/2012
Focardi David Sundance Biology 4/25/2011 Yes 4/25/2012
Stearman Will United Rentals 4/25/2011 Yes 4/25/2012
Doll Darrell Vision 4/25/2011 Yes 4/25/2012
Bowles Scott Vision 4/25/2011 Yes 4/25/2012
Wosner David Vision 4/25/2011 Yes 4/25/2012
Gonzalez Victor Bechtel Corp 5/2/2011 Yes 5/2/2012
Scott Walter Bechtel Corp 5/2/2011 Yes 5/2/2012
Bryant Michael K. Bechtel Corp 5/2/2011 Yes 5/2/2012
Baird Thomas Bechtel Corp 5/2/2011 Yes 5/2/2012
Phillips Jonathan Bechtel Corp 5/2/2011 Yes 5/2/2012
Rodriguez Bryan Bechtel Corp 5/2/2011 Yes 5/2/2012
Ramiro Mani D. Bechtel Corp 5/2/2011 Yes 5/2/2012
Morbitzer Don Bechtel Corp 5/2/2011 Yes 5/2/2012
Powers John H. Bechtel Corp 5/2/2011 Yes 5/2/2012
Velasco Abraham Bechtel Corp 5/2/2011 Yes 5/2/2012
Planck Danny Bechtel Corp 5/2/2011 Yes 5/2/2012
Stoddart Charles Bechtel Corp 5/2/2011 Yes 5/2/2012
Fisher Ronald Bechtel Corp 5/2/2011 Yes 5/2/2012
Sitters Mark Bechtel Corp 5/2/2011 Yes 5/2/2012
Ferjo Derik Bechtel Corp 5/2/2011 Yes 12/22/2011 12/22/2012
Maroda Mike Bechtel Corp 5/2/2011 Yes 5/2/2012
Sheley Tony Bechtel Corp 5/2/2011 Yes 5/2/2012
Bar Or Nadav BrightSource 5/2/2011 Yes 5/2/2012
Brown Steven HCE 5/2/2011 Yes 5/2/2012
Wade Daniel Las Vegas Paving 5/2/2011 Yes 5/2/2012
Johnson Brian Las Vegas Paving 5/2/2011 Yes 5/2/2012
Dalley Don Las Vegas Paving 5/2/2011 Yes 5/2/2012
Barnett Dennis Las Vegas Paving 5/2/2011 Yes 5/2/2012
Marenko Mack V. Las Vegas Paving 5/2/2011 Yes 5/2/2012
Vizcarra Beverly Las Vegas Paving 5/2/2011 Yes 5/2/2012
Freel Chad Las Vegas Paving 5/2/2011 Yes 5/2/2012
Hoyos Dustin Las Vegas Paving 5/2/2011 Yes 5/2/2012
Magallan Josue Las Vegas Paving 5/2/2011 Yes 5/2/2012
Freeman Prentice Las Vegas Paving 5/2/2011 Yes 5/2/2012
Forsuth Duncan NRG 5/2/2011 Yes 5/2/2012
Pickering Jason Paclink 5/2/2011 Yes 5/2/2012
Schibi Robert Southern Tire 5/2/2011 Yes 5/2/2012
See Gretchen Sundance Biology 5/2/2011 Yes 5/2/2012
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Adkins Cindy Talascend 5/2/2011 Yes 5/2/2012
Breese Allan AGCS 5/9/2011 Yes 5/9/2012
Mason Stephen Bechtel Corp 5/9/2011 Yes 5/9/2012
Wallace John Bechtel Corp 5/9/2011 Yes 5/9/2012
Strickland Curtis Bechtel Corp 5/9/2011 Yes 5/9/2012
Gerdes Steven Bechtel Corp 5/9/2011 Yes 5/9/2012
Stewart James Bechtel Corp 5/9/2011 Yes 5/9/2012
Marquardt Matt Bechtel Corp 5/9/2011 Yes 5/9/2012
Poach Doug Bechtel Corp 5/9/2011 Yes 5/9/2012
Allen Dennis Bechtel Corp 5/9/2011 Yes 5/9/2012
Koopman Dirk Bechtel Corp 5/9/2011 Yes 5/9/2012
Cameron Tom Bechtel Corp 5/9/2011 Yes 5/9/2012
Kildare Mark Bechtel Corp 5/9/2011 Yes 5/9/2012
Rich Sean Bechtel Corp 5/9/2011 Yes 5/9/2012
Radham Todd Bechtel Corp 5/9/2011 Yes 5/9/2012
Moreno Fernando Bechtel Corp 5/9/2011 Yes 5/9/2012
Williams Don Bechtel Corp 5/9/2011 Yes 5/9/2012
Yanner James NRG 5/9/2011 Yes 5/9/2012
Olson Mike SCE 5/9/2011 Yes 5/9/2012
Coger Matt SCE 5/9/2011 Yes 5/9/2012
Staggs Jeremiah SCE 5/9/2011 Yes 5/9/2012
Esquirel Franklin SCE 5/9/2011 Yes 5/9/2012
Seals Peyton SCE 5/9/2011 Yes 5/9/2012
Bond Bradley SCE 5/9/2011 Yes 5/9/2012
Davis Nathan SCE 5/9/2011 Yes 5/9/2012
Roth Ryan SCE 5/9/2011 Yes 5/9/2012
Almarat Ephriam SCE 5/9/2011 Yes 5/9/2012
Villa Jorge R. SCE 5/9/2011 Yes 5/9/2012
Thompson Bruce Sr. SCE 5/9/2011 Yes 5/9/2012
Pachbod Peter SCE 5/9/2011 Yes 5/9/2012
Goemillion Pat SCE 5/9/2011 Yes 5/9/2012
Gray Travis SCE 5/9/2011 Yes 5/9/2012
Johnson Kevin SCE 5/9/2011 Yes 5/9/2012
Hagsell Jason SCE 5/9/2011 Yes 5/9/2012
Majchriwicz Elizabeth SCE 5/9/2011 Yes 5/9/2012
Scott Eric L. SCE 5/9/2011 Yes 5/9/2012
Schaap Matt SCE 5/9/2011 Yes 5/9/2012
Peet James SCE 5/9/2011 Yes 5/9/2012
Villasenor Cedrick SCE 5/9/2011 Yes 5/9/2012
McCraney Lorne STM 5/9/2011 Yes 5/9/2012
Herbinson Kelly Sundance Biology 5/9/2011 Yes 5/9/2012
Garvey Mike Sundance Biology 5/9/2011 Yes 5/9/2012
Shapira Shai Autumatica 5/16/2011 Yes 5/16/2012
Bashan Dolev Autumatica 5/16/2011 Yes 5/16/2012
Valencio Enrique Bechtel Corp 5/16/2011 Yes 5/16/2012
Argnelles Luis Bechtel Corp 5/16/2011 Yes 5/16/2012
Riddle Lonnie Bechtel Corp 5/16/2011 Yes 5/16/2012
Thrakkill Bob Bechtel Corp 5/16/2011 Yes 5/16/2012
Pachero Jason Bechtel Corp 5/16/2011 Yes 5/16/2012
Chavez Jeremy Bechtel Corp 5/16/2011 Yes 5/16/2012
Garcia Ernestina Bechtel Corp 5/16/2011 Yes 5/16/2012
Martinez Arthur Bechtel Corp 5/16/2011 Yes 5/16/2012
Grande Ralph Bechtel Corp 5/16/2011 Yes 5/16/2012
France Alan Bechtel Corp 5/16/2011 Yes 5/16/2012
Tlingaman Gillo Bechtel Corp 5/16/2011 Yes 5/16/2012
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Lowenthal Terry Bechtel Corp 5/16/2011 Yes 5/16/2012
Hicks Wade Bechtel Corp 5/16/2011 Yes 5/16/2012
Gaudin Justin Bechtel Corp 5/16/2011 Yes 5/16/2012
Whiteside Robert M. Bechtel Corp 5/16/2011 Yes 5/16/2012
Cottrell Jeremiah Bechtel Corp 5/16/2011 Yes 5/16/2012
Davis Kendall R. Bechtel Corp 5/16/2011 Yes 5/16/2012
Soles Jacob Bechtel Corp 5/16/2011 Yes 5/16/2012
Lenhart Paul Bechtel Corp 5/16/2011 Yes 5/16/2012
McFarland Michael A. Bechtel Corp 5/16/2011 Yes 5/16/2012
Green Robert Bechtel Corp 5/16/2011 Yes 5/16/2012
Helms Gregory Bechtel Corp 5/16/2011 Yes 5/16/2012
Gallegos Johnny Bechtel Corp 5/16/2011 Yes 5/16/2012
Peck Corey Bechtel Corp 5/16/2011 Yes 5/16/2012
Ghadban Sunny Bechtel Corp 5/16/2011 Yes 5/16/2012
Poppenger David BrightSource Energy 5/16/2011 Yes 5/16/2012
Wachs Keely BrightSource Energy 5/16/2011 Yes 5/16/2012
Hunter Kristin BrightSource Energy 5/16/2011 Yes 5/16/2012
Deanrel Sam BSE 5/16/2011 Yes 5/16/2012
Nancarroles Andrew Flicker Flacker 5/16/2011 Yes 5/16/2012
Bar-Lev Amir Flicker Flacker 5/16/2011 Yes 5/16/2012
White Alex Flicker Flacker 5/16/2011 Yes 5/16/2012
Bejarano Edwardo Flicker Flacker 5/16/2011 Yes 5/16/2012
Kerby Pat Flicker Flacker 5/16/2011 Yes 5/16/2012
Kerby Max Flicker Flacker 5/16/2011 Yes 5/16/2012
Owens Douglas Frontier Radio 5/16/2011 Yes 5/16/2012
Delarosa Armando Frontier Radio 5/16/2011 Yes 5/16/2012
Muchow Wolfgang Frontier Radio 5/16/2011 Yes 5/16/2012
Ellibee Lee Frontier Radio 5/16/2011 Yes 5/16/2012
Mendiola Ronald Las Vegas Paving 5/16/2011 Yes 5/16/2012
Neuman Lori NRG 5/16/2011 Yes 5/16/2012
McMurray Douglas Pile Drivers 2375 5/16/2011 Yes 1/12/2012 1/12/2013
Seidl Jason Securitas 5/16/2011 Yes 5/16/2012
Jartmilk Chris Starlite Reclamation 5/16/2011 Yes 5/16/2012
Bires Ronald Starlite Reclamation 5/16/2011 Yes 5/16/2012
Rodriguez Sam Starlite Reclamation 5/16/2011 Yes 5/16/2012
Greene Michael Starlite Reclamation 5/16/2011 Yes 5/16/2012
Dedick Michael Starlite Reclamation 5/16/2011 Yes 5/16/2012
Dudai Tzafrir Autumatica 5/23/2011 Yes 5/23/2012
Copeland Alicia Bechtel Corp 5/23/2011 Yes 5/23/2012
Sandoval Armando Bechtel Corp 5/23/2011 Yes 5/23/2012
Guerrero Benito Bechtel Corp 5/23/2011 Yes 5/23/2012
Torres Heriberto Bechtel Corp 5/23/2011 Yes 5/23/2012
Leyvo Librado Bechtel Corp 5/23/2011 Yes 5/23/2012
Ruiz Ulises A. Bechtel Corp 5/23/2011 Yes 5/23/2012
Moreno Guadalupe Bechtel Corp 5/23/2011 Yes 5/23/2012
Kipper Steven Bechtel Corp 5/23/2011 Yes 5/23/2012
Shark Jeffrey Bechtel Corp 5/23/2011 Yes 5/23/2012
Vega Christopher Bechtel Corp 5/23/2011 Yes 5/23/2012
Alvarez Art Bechtel Corp 5/23/2011 Yes 5/23/2012
Bonilles Michael Bechtel Corp 5/23/2011 Yes 5/23/2012
Sanchez Simon Bechtel Corp 5/23/2011 Yes 5/23/2012
Rush Brandon Bechtel Corp 5/23/2011 Yes 5/23/2012
Lawhon Mike Bechtel Corp 5/23/2011 Yes 12/22/2011 12/22/2012
Camorlinga Francisco Bechtel Corp 5/23/2011 Yes 5/23/2012
Runyan Patrick Bechtel Corp 5/23/2011 Yes 5/23/2012
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Soper Ryan K. Bechtel Corp 5/23/2011 Yes 5/23/2012
Hill Timothy Bechtel Corp 5/23/2011 Yes 5/23/2012
Uteru Mike Bechtel Corp 5/23/2011 Yes 5/23/2012
Chandler Paul Bechtel Corp 5/23/2011 Yes 5/23/2012
Urist J.Marshall Bechtel Corp 5/23/2011 Yes 5/23/2012
Anderson Kevin Bechtel Corp 5/23/2011 Yes 5/23/2012
Williams Gary Bechtel Corp 5/23/2011 Yes 5/23/2012
Ramersad RJ Bechtel Corp 5/23/2011 Yes 5/23/2012
Rhaintre Catherine BioRC (SCE) 5/23/2011 Yes 5/23/2012
Hoover Chris Hampton Tedder 5/23/2011 Yes 5/23/2012
Lambert Bill Hose Power 5/23/2011 Yes 5/23/2012
Lomix Barry Hose Power 5/23/2011 Yes 5/23/2012
Clark Russell Hose Power 5/23/2011 Yes 5/23/2012
Bar-El Daran I-Scan Robotics 5/23/2011 Yes 5/23/2012
Conway Robert IW #433 5/23/2011 Yes 5/23/2012
Bonnett Cody Bechtel Corp 5/31/2011 Yes 5/31/2012
Braun Mike Bechtel Corp 5/31/2011 Yes 5/31/2012
Easton John Bechtel Corp 5/31/2011 Yes 5/31/2012
Raysik Charles Bechtel Corp 5/31/2011 Yes 5/31/2012
Klaus Emma Bechtel Corp 5/31/2011 Yes 5/31/2012
Zamodio Reynaldo Bechtel Corp 5/31/2011 Yes 5/31/2012
Shields Dario Bechtel Corp 5/31/2011 Yes 5/31/2012
Smegelski Richard Bechtel Corp 5/31/2011 Yes 5/31/2012
Camberos Tony Bechtel Corp 5/31/2011 Yes 5/31/2012
Calvin Griffin Bechtel Corp 5/31/2011 Yes 5/31/2012
Gonder Brian Bechtel Corp 5/31/2011 Yes 5/31/2012
Koelling Donald Bechtel Corp 5/31/2011 Yes 5/31/2012
Diaz Richard Bechtel Corp 5/31/2011 Yes 5/31/2012
Rodriguez Joseph Bechtel Corp 5/31/2011 Yes 5/31/2012
Barnhardt Shane Bechtel Corp 5/31/2011 Yes 5/31/2012
Silvey Michael Bechtel Corp 5/31/2011 Yes 5/31/2012
Soldini Daniel Bechtel Corp 5/31/2011 Yes 5/31/2012
May William A. Bechtel Corp 5/31/2011 Yes 5/31/2012
Centerio Manuel Bechtel Corp 5/31/2011 Yes 5/31/2012
Simmons Mick Bechtel Corp 5/31/2011 Yes 5/31/2012
Rauter Ken Bechtel Corp 5/31/2011 Yes 5/31/2012
Petrpcelli Nick Bechtel Corp 6/6/2011 Yes 6/6/2012
Diab Michael J. Bechtel Corp 6/6/2011 Yes 6/6/2012
Mendenhell Mark Bechtel Corp 6/6/2011 Yes 6/6/2012
Cornish Jess Jr. Bechtel Corp 6/6/2011 Yes 6/6/2012
Wilson Lee Bechtel Corp 6/6/2011 Yes 6/6/2012
Mrovcak Andrew Bechtel Corp 6/6/2011 Yes 6/6/2012
Lizares Bensen Bechtel Corp 6/6/2011 Yes 6/6/2012
Pavlik John Bechtel Corp 6/6/2011 Yes 6/6/2012
Gilmore Nick Bechtel Corp 6/6/2011 Yes 6/6/2012
Velksco Misvel Bechtel Corp 6/6/2011 Yes 6/6/2012
Cisneros Jose Bechtel Corp 6/6/2011 Yes 6/6/2012
Moore Lindsey Bechtel Corp 6/6/2011 Yes 6/6/2012
Burgum Mark Bechtel Corp 6/6/2011 Yes 6/6/2012
Brown Dan Bechtel Corp 6/6/2011 Yes 6/6/2012
Enciso Carlos Bechtel Corp 6/6/2011 Yes 6/6/2012
Lane Rob Bechtel Corp 6/6/2011 Yes 6/6/2012
Smith Kurt Bechtel Corp 6/6/2011 Yes 6/6/2012
Rodriguez Rudy Bechtel Corp 6/6/2011 Yes 6/6/2012
Cowen Casey Bechtel Corp 6/6/2011 Yes 6/6/2012
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Duarte Richard Bechtel Corp 6/6/2011 Yes 6/6/2012
Kinkade Lorrie Bechtel Corp 6/6/2011 Yes 6/6/2012
Avalos Andy Bechtel Corp 6/6/2011 Yes 6/6/2012
Clacke Jack Bechtel Corp 6/6/2011 Yes 6/6/2012
Rodrimiez Jose Bechtel Corp 6/6/2011 Yes 6/6/2012
Mejia Erick Bechtel Corp 6/6/2011 Yes 6/6/2012
Burns Jennifer Bechtel Corp 6/6/2011 Yes 6/6/2012
Klinkert Jason Bechtel Corp 6/6/2011 Yes 6/6/2012
Eckel Jake Bechtel Corp 6/6/2011 Yes 6/6/2012
Hall Gary Cashman Equipment 6/6/2011 Yes 6/6/2012
Buchholz Corbin Caterpillar 6/6/2011 Yes 6/6/2012
Quesenberry Jim NRG 6/6/2011 Yes 6/6/2012
Hilmerson Deb NRG 6/6/2011 Yes 6/6/2012
Craft Roy C. NRG 6/6/2011 Yes 6/6/2012
Anderson Darrell Prospect Steel 6/6/2011 Yes 6/6/2012
Betzler Joseph AECOM / SCE 6/13/2011 Yes 6/13/2012
Remind Matthew AEI-CASC / SCE 6/13/2011 Yes 6/13/2012
Batlorf Alan AEI-CASC / SCE 6/13/2011 Yes 6/13/2012
Pokryski Stephen T. Bechtel Corp 6/13/2011 Yes 6/13/2012
Muniz Isaac Bechtel Corp 6/13/2011 Yes 6/13/2012
Dobyns Timothy Bechtel Corp 6/13/2011 Yes 6/13/2012
Mendenger Mery Bechtel Corp 6/13/2011 Yes 6/13/2012
Vasquez Carlos Bechtel Corp 6/13/2011 Yes 6/13/2012
Balos Mike Bechtel Corp 6/13/2011 Yes 6/13/2012
Fellows Duane Bechtel Corp 6/13/2011 Yes 6/13/2012
Ortiz Carlos Bechtel Corp 6/13/2011 Yes 6/13/2012
Gonzalez Javier Bechtel Corp 6/13/2011 Yes 6/13/2012
Gonzalez Oguer Bechtel Corp 6/13/2011 Yes 6/13/2012
Lopez Juan D. Bechtel Corp 6/13/2011 Yes 6/13/2012
Madrid Andrew Bechtel Corp 6/13/2011 Yes 6/13/2012
Barranon Anthony Bechtel Corp 6/13/2011 Yes 6/13/2012
Shiffer Darrel Jr. Bechtel Corp 6/13/2011 Yes 6/13/2012
Alvarado Sam Bechtel Corp 6/13/2011 Yes 6/13/2012
Floesnce Fred Big To 6/13/2011 Yes 6/13/2012
Draa Anna Converse Consultants 6/13/2011 Yes 6/13/2012
Werle Jim Converse Consultants 6/13/2011 Yes 6/13/2012
Nordstrom Paul Converse Consultants 6/13/2011 Yes 6/13/2012
Johnpillar Charles Converse Consultants 6/13/2011 Yes 6/13/2012
Maciez Antonio Jr. Converse Consultants 6/13/2011 Yes 6/13/2012
Hart John Brooks Corvus Ecological 6/13/2011 Yes 6/13/2012
Ogle Greg EDI 6/13/2011 Yes 6/13/2012
Lasswell Kevin EDI 6/13/2011 Yes 6/13/2012
Gross Nick EDI 6/13/2011 Yes 6/13/2012
High Thomas EDI 6/13/2011 Yes 6/13/2012
Pickford Roger Eisenmann 6/13/2011 Yes 6/13/2012
Mains Charles Elite Drilling 6/13/2011 Yes 6/13/2012
Hill Tom Gen & Solar 6/13/2011 Yes 6/13/2012
Sandoval Santos Local Five 6/13/2011 Yes 6/13/2012
Wojack Klaus SCE 6/13/2011 Yes 6/13/2012
Goodwin Ken SCE 6/13/2011 Yes 6/13/2012
Gleim Ray A. SCE 6/13/2011 Yes 6/13/2012
Stonerock Brent SCE 6/13/2011 Yes 6/13/2012
Nicholas Doug SCE 6/13/2011 Yes 6/13/2012
Bharadwan Amit SCE 6/13/2011 Yes 6/13/2012
Reid Mary SCE 6/13/2011 Yes 6/13/2012
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Nichols Daniel P. TriCounty Drilling 6/13/2011 Yes 6/13/2012
Suffle Enrique II TriCounty Drilling 6/13/2011 Yes 6/13/2012
Agatonagh Pete BCC 6/20/2011 Yes 6/20/2012
Ritter Jeffery BCC 6/20/2011 Yes 6/20/2012
Herrera Abel Bechtel Corp 6/20/2011 Yes 6/20/2012
Harmon Donald D. Bechtel Corp 6/20/2011 Yes 6/20/2012
Biggers Josh Bechtel Corp 6/20/2011 Yes 6/20/2012
Ochoa Hector Bechtel Corp 6/20/2011 Yes 6/20/2012
Scalla Nathan Bechtel Corp 6/20/2011 Yes 6/20/2012
Lusby Randy Bechtel Corp 6/20/2011 Yes 6/20/2012
Cunningham Chris Bechtel Corp 6/20/2011 Yes 6/20/2012
Gibbs Monte Bechtel Corp 6/20/2011 Yes 6/20/2012
Frilot Jeff Bechtel Corp 6/20/2011 Yes 6/20/2012
Sikorski David Bechtel Corp 6/20/2011 Yes 6/20/2012
Alvarez Carlos Bechtel Corp 6/20/2011 Yes 6/20/2012
Cartwright Steven Bechtel Corp 6/20/2011 Yes 6/20/2012
Koich Tim Bechtel Corp 6/20/2011 Yes 6/20/2012
Henson Judy K. Bechtel Corp 6/20/2011 Yes 6/20/2012
Suchy Michael BrightSource Energy 6/20/2011 Yes 6/20/2012
Boyer Don Bvebed 6/20/2011 Yes 6/20/2012
Bailes Brad Element 6/20/2011 Yes 6/20/2012
Alsup Joel Element 6/20/2011 Yes 6/20/2012
Fronwerk Jeff Element 6/20/2011 Yes 6/20/2012
Hunt George Element 6/20/2011 Yes 6/20/2012
Opyrne Matthew Falco Cranes 6/20/2011 Yes 6/20/2012
Gomez Ramirez Oscar Finnco 6/20/2011 Yes 6/20/2012
Sandstedt Jason Finnco 6/20/2011 Yes 6/20/2012
Finnerty Matt Finnco 6/20/2011 Yes 6/20/2012
Woods Jeff Las Vegas Paving 6/20/2011 Yes 6/20/2012
Tiersall Darrell Las Vegas Paving 6/20/2011 Yes 6/20/2012
Marchello Curtis Las Vegas Paving 6/20/2011 Yes 6/20/2012
Huwitt Tom Las Vegas Paving 6/20/2011 Yes 6/20/2012
Dickson Brett NAU 6/20/2011 Yes 6/20/2012
Farnsworth Matt NAU 6/20/2011 Yes 6/20/2012
Mokhiber Ron United Rentals 6/20/2011 Yes 6/20/2012
Sweet Randy United Rentals 6/20/2011 Yes 6/20/2012
Surber James BCC 6/27/2011 Yes 6/27/2012
Shipman Benny BCC 6/27/2011 Yes 6/27/2012
Morrison Marco BCC 6/27/2011 Yes 6/27/2012
Marsh Gordon BCC 6/27/2011 Yes 6/27/2012
Steck Doug BCC 6/27/2011 Yes 6/27/2012
Marquez Robert BCC 6/27/2011 Yes 6/27/2012
Carr Tydrick BCC 6/27/2011 Yes 6/27/2012
Rudder Travis BCC 6/27/2011 Yes 6/27/2012
Carrillo Luis BCC 6/27/2011 Yes 6/27/2012
Gonzales Rubby BCC 6/27/2011 Yes 6/27/2012
Wilkins Al BCC 6/27/2011 Yes 6/27/2012
Brown Thomas BCC 6/27/2011 Yes 6/27/2012
Armendariz Allen BCC 6/27/2011 Yes 6/27/2012
Leathly Rick BCC 6/27/2011 Yes 6/27/2012
Gonzalez Luther BCC 6/27/2011 Yes 6/27/2012
Gavin Jacob BCC 6/27/2011 Yes 6/27/2012
Gust II Alex Bechtel Corp 6/27/2011 Yes 6/27/2012
Granados Mark Bechtel Corp 6/27/2011 Yes 6/27/2012
Rozema Jay Bechtel Corp 6/27/2011 Yes 6/27/2012
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Bohannan Brian Bechtel Corp 6/27/2011 Yes 6/27/2012
Rincon Salvador Bechtel Corp 6/27/2011 Yes 6/27/2012
Carruth Karen Bechtel Corp 6/27/2011 Yes 6/27/2012
Olofintila Sanor Bechtel Corp 6/27/2011 Yes 6/27/2012
Gibson Jim Bechtel Corp 6/27/2011 Yes 6/27/2012
Maxson James Bechtel Corp 6/27/2011 Yes 6/27/2012
Arguelles II Raymond Bechtel Corp 6/27/2011 Yes 6/27/2012
Bautista Jaime Bechtel Corp 6/27/2011 Yes 6/27/2012
Juarez Michael Bechtel Corp 6/27/2011 Yes 6/27/2012
Magana III Alejandro Bechtel Corp 6/27/2011 Yes 6/27/2012
Walkin John Bechtel Corp 6/27/2011 Yes 6/27/2012
Klenk Adam Bechtel Corp 6/27/2011 Yes 6/27/2012
Abbott Jerry Bechtel Corp 6/27/2011 Yes 6/27/2012
McBride Scott Bechtel Corp 6/27/2011 Yes 6/27/2012
Garcia Jose L. Bechtel Corp 6/27/2011 Yes 6/27/2012
De laPaz Alex Bechtel Corp 6/27/2011 Yes 6/27/2012
Real Mike Bechtel Corp 6/27/2011 Yes 6/27/2012
Rooney Thomas Bechtel Corp 6/27/2011 Yes 6/27/2012
Giddings Travis Bechtel Corp 6/27/2011 Yes 6/27/2012
Watts Jeff Bechtel Corp 6/27/2011 Yes 6/27/2012
Whiteside Larry Bechtel Corp 6/27/2011 Yes 6/27/2012
Dixon Robert Bechtel Corp 6/27/2011 Yes 6/27/2012
Hartlage Tabitha Bechtel Corp 6/27/2011 Yes 6/27/2012
Booker Randal Bechtel Corp 6/27/2011 Yes 6/27/2012
Martinez Roman Bechtel Corp 6/27/2011 Yes 6/27/2012
Kraack Kristin Finnco 6/27/2011 Yes 6/27/2012
Ramirez Adam Bechtel Corp 6/28/2011 Yes 6/28/2012
Forster Carl Bechtel Corp 6/28/2011 Yes 6/28/2012
Pena Armando Bechtel Corp 6/28/2011 Yes 6/28/2012
Kraack Kris Finnco 6/28/2011 Yes 6/28/2012
Boarman Ryan K. Kiva Biological 6/28/2011 Yes 6/28/2012
Hart John Power Constructors 6/28/2011 Yes 6/28/2012
Norwood Benjamin Power Constructors 6/28/2011 Yes 6/28/2012
Arefnia Amir Power Constructors 6/28/2011 Yes 6/28/2012
Hanna William  Power Constructors 6/28/2011 Yes 6/28/2012
Nerison John Power Engineers 6/28/2011 Yes 6/28/2012
Mercer Chris Power Engineers 6/28/2011 Yes 6/28/2012
Strumm Keith SCE 6/28/2011 Yes 6/28/2012
Cunha Tony SCE 6/28/2011 Yes 6/28/2012
Wilson Marques SCE 6/28/2011 Yes 6/28/2012
McElfish Michael SCE 6/28/2011 Yes 6/28/2012
Green Quintin SCE 6/28/2011 Yes 6/28/2012
Caldwell Edward SCE 6/28/2011 Yes 6/28/2012
Vaughn Harmon SCE 6/28/2011 Yes 6/28/2012
Hara Matthew SCE 6/28/2011 Yes 6/28/2012
Jiminez Jason SCE 6/28/2011 Yes 6/28/2012
Dixit Vidya SCE 6/28/2011 Yes 6/28/2012
Miller Jeff SCE 6/28/2011 Yes 6/28/2012
Riehl Kirk SCE 6/28/2011 Yes 6/28/2012
Burnelis Frank Bechtel Corp 7/5/2011 Yes 7/5/2012
Hattery Troy Bechtel Corp 7/5/2011 Yes 7/5/2012
Marquez Ralph Bechtel Corp 7/5/2011 Yes 7/5/2012
Ware Frederick Bechtel Corp 7/5/2011 Yes 7/5/2012
Moreno Salvador Bechtel Corp 7/5/2011 Yes 7/5/2012
Cannon Fred Bechtel Corp 7/5/2011 Yes 7/5/2012
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Oden Randy Bechtel Corp 7/5/2011 Yes 7/5/2012
Bernardino Rusty Bechtel Corp 7/5/2011 Yes 7/5/2012
Arenson Michael Bechtel Corp 7/5/2011 Yes 7/5/2012
Martinez Jaime Bechtel Corp 7/5/2011 Yes 7/5/2012
Rubio Abel Bechtel Corp 7/5/2011 Yes 7/5/2012
Overton Bryant K. Bechtel Corp 7/5/2011 Yes 7/5/2012
Waialae Conrad CTS Inspection 7/5/2011 Yes 7/5/2012
Boelter Ralt Eisenmann 7/5/2011 Yes 7/5/2012
Walla Greg Elemental Energy 7/5/2011 Yes 7/5/2012
McKinney Doyle Elemental Energy 7/5/2011 Yes 7/5/2012
Soto Carlos Elemental Energy 7/5/2011 Yes 7/5/2012
Mexia Rene Elemental Energy 7/5/2011 Yes 7/5/2012
Osborn Andy James Elemental Energy 7/5/2011 Yes 7/5/2012
Fransioh Paul Redhorse (E & E) 7/5/2011 Yes 7/5/2012
Jones Gary Redhorse (E & E) 7/5/2011 Yes 7/5/2012
Faust Ted Sundance Biology 7/5/2011 Yes 7/5/2012
Harding Kelly Sundance Biology 7/5/2011 Yes 7/5/2012
Waggoner Marcella Sundance Biology 7/5/2011 Yes 7/5/2012
Currylow Andrea Sundance Biology 7/5/2011 Yes 7/5/2012
Ventura Ivan UNKNOWN 7/5/2011 Yes 7/5/2012
Temple Gregory Bechtel Corp 7/11/2011 Yes 7/11/2012
Bruhn Sam Bechtel Corp 7/11/2011 Yes 7/11/2012
Wing Matt Bechtel Corp 7/11/2011 Yes 7/11/2012
Varnado David Bechtel Corp 7/11/2011 Yes 7/11/2012
Jones Cody Elemental Energy 7/11/2011 Yes 7/11/2012
Burchfield Dave Bechtel Corp 7/11/2011 Yes 7/11/2012
Lee Justin Bechtel Corp 7/11/2011 Yes 7/11/2012
Avila Richard Bechtel Corp 7/11/2011 Yes 7/11/2012
Gruber John Bechtel Corp 7/11/2011 Yes 7/11/2012
Llewellyn Robin Sundance Biology 7/11/2011 Yes 7/11/2012
Sullivan Dan Elemental Energy 7/11/2011 Yes 7/11/2012
Talbot Craig Bechtel Corp 7/11/2011 Yes 7/11/2012
Voss Robert Bechtel Corp 7/11/2011 Yes 7/11/2012
Beaudoin Dave NRG 7/11/2011 Yes 7/11/2012
Judy Bill Allstate Tank 7/11/2011 Yes 7/11/2012
Bates Steven Allstate Tank 7/11/2011 Yes 7/11/2012
Matheus Devin Allstate Tank 7/11/2011 Yes 7/11/2012
Martin Jim Allstate Tank 7/11/2011 Yes 7/11/2012
Lawe Tim Allstate Tank 7/11/2011 Yes 7/11/2012
Berry David Bechtel Corp 7/11/2011 Yes 7/11/2012
Zschieschang Jorg Eisenmann 7/11/2011 Yes 7/11/2012
Freadlin Arkody Sundance Biology 7/11/2011 Yes 7/11/2012
Lange Paul Bechtel Corp 7/11/2011 Yes 7/11/2012
Elbogen Moshe Automatica 7/11/2011 Yes 7/11/2012
Lazinsky Trahi Automatica 7/11/2011 Yes 7/11/2012
Sivenkov Vadim Automatica 7/11/2011 Yes 7/11/2012
Palmer Joshua Kleinfelder 7/11/2011 Yes 7/11/2012
Mickelson Jeff Bechtel Corp 7/11/2011 Yes 7/11/2012
Christensen Per Bechtel Corp 7/11/2011 Yes 7/11/2012
Phelps Tony BrightSource Energy 7/11/2011 Yes 7/11/2012
Bentley Dannie Bechtel Corp 7/11/2011 Yes 7/11/2012
Barr Jimmy Southwire 7/11/2011 Yes 7/11/2012
Roysdon Jason Southwire 7/11/2011 Yes 7/11/2012
Singh Jyoti Bechtel Corp 7/11/2011 Yes 7/11/2012
Horton Curtis NRG 7/11/2011 Yes 7/11/2012
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Graham Brandon Bechtel Corp 7/11/2011 Yes 7/11/2012
Gates Barry Bechtel Corp 7/18/2011 Yes 7/18/2012
Arredondo Ubaldo Bechtel Corp 7/18/2011 Yes 7/18/2012
Lopez Rosario Bechtel Corp 7/18/2011 Yes 7/18/2012
Cinco Jesus Bechtel Corp 7/18/2011 Yes 7/18/2012
Cohen Melr Automatica 7/18/2011 Yes 7/18/2012
Chavez Corey Bechtel Corp 7/18/2011 Yes 7/18/2012
Stringer Dominic Bechtel Corp 7/18/2011 Yes 7/18/2012
Olvera Manuel Bechtel Corp 7/18/2011 Yes 7/18/2012
Nelson Mark Harrington Hoists 7/18/2011 Yes 7/18/2012
Londo Clarence Bechtel Corp 7/18/2011 Yes 7/18/2012
Weaver Mae Bechtel Corp 7/18/2011 Yes 7/18/2012
Ju??? George Bechtel Corp 7/18/2011 Yes 7/18/2012
Gwinn Nate Sundance Biology 7/18/2011 Yes 7/18/2012
Howell Jon CH2MHill 7/18/2011 Yes 7/18/2012
Fitzpatrick Kevin Las Vegas Paving 7/18/2011 Yes 7/18/2012
Allen Farow Bechtel Corp 7/18/2011 Yes 7/18/2012
Rowton Dorian Bechtel Corp 7/18/2011 Yes 10/6/2011 10/6/2012
Smith Mike Bechtel Corp 7/18/2011 Yes 7/18/2012
Galvan Carlos EMF Fire 7/18/2011 Yes 7/18/2012
Hayes Gregory EMF Fire 7/18/2011 Yes 7/18/2012
Inman Charles JM Carden 7/18/2011 Yes 7/18/2012
Pulliam Brian JM Carden 7/18/2011 Yes 7/18/2012
Minatsaghanian Armen JM Carden 7/18/2011 Yes 7/18/2012
Daniel Richard Bechtel Corp 7/18/2011 Yes 7/18/2012
Morrison John Bechtel Corp 7/18/2011 Yes 7/18/2012
Rodriguez Abdon Bechtel Corp 7/18/2011 Yes 7/18/2012
Leachman Ronald H & E Equipment 7/18/2011 Yes 7/18/2012
Traffe John Bechtel Corp 7/18/2011 Yes 7/18/2012
Davis Marshal Bechtel Corp 7/18/2011 Yes 7/18/2012
Simpson Alvin Bechtel Corp 7/18/2011 Yes 7/18/2012
Ricker Charles BrightSource Energy 7/18/2011 Yes 7/18/2012
Witt Joshua Bechtel Corp 7/18/2011 Yes 7/18/2012
Buchannan Douglas BrightSource Energy 7/18/2011 Yes 7/18/2012
Schimmels Jason Bechtel Corp 7/25/2011 Yes 7/25/2012
Surcek Dustin Bechtel Corp 7/25/2011 Yes 7/25/2012
Ward Geoffrey Bechtel Corp 7/25/2011 Yes 7/25/2012
Woods Randal Bechtel Corp 7/25/2011 Yes 7/25/2012
DeKruse Robert Bureau Veritas 7/25/2011 Yes 7/25/2012
Vosberg Ricky Stresstech 7/25/2011 Yes 7/25/2012
Ross Shaun Bechtel Corp 7/25/2011 Yes 7/25/2012
Witt Steven Bechtel Corp 7/25/2011 Yes 7/25/2012
Warden Tim Bechtel Corp 7/25/2011 Yes 7/25/2012
Culver Chris Neff Rental 7/25/2011 Yes 7/25/2012
Tucker Justin Neff Rental 7/25/2011 Yes 7/25/2012
Merrill Dan Riley Power 7/25/2011 Yes 7/25/2012
Kennedy Michael Haaker Equipment 7/25/2011 Yes 7/25/2012
Parra Frank Bechtel Corp 7/25/2011 Yes 7/25/2012
Vergara Adan Bechtel Corp 7/25/2011 Yes 7/25/2012
Symonds Yosef BrightSource Energy 7/25/2011 Yes 7/25/2012
Lemus Humberto Bechtel Corp 7/25/2011 Yes 7/25/2012
Esqueda Steven Bechtel Corp 7/25/2011 Yes 7/25/2012
Frantom Doug BrightSource Energy 7/25/2011 Yes 7/25/2012
Haythorn James Bechtel Corp 7/25/2011 Yes 7/25/2012
Seifert Mark Bechtel Corp 7/25/2011 Yes 7/25/2012



Ivanpah SEGS WEAP Training Log

29 Revised by TAW  2/15/2012

Bartell Joe Bechtel Corp 7/25/2011 Yes 7/25/2012
McGinnis Robert Bechtel Corp 7/25/2011 Yes 7/25/2012
Harris Thomas Bechtel Corp 7/25/2011 Yes 7/25/2012
Elrod Jimmy Bechtel Corp 7/25/2011 Yes 7/25/2012
Davidson Elijah Sundance Biology 7/25/2011 Yes 7/25/2012
Chaple Deborah Bechtel Corp 7/25/2011 Yes 7/25/2012
Cramberg Vetus Bechtel Corp 7/25/2011 Yes 7/25/2012
Needham Gary PU&C Plumbing 7/25/2011 Yes 7/25/2012
Gibson Randal PU&C Plumbing 7/25/2011 Yes 7/25/2012
Hinkley Chris PU&C Plumbing 7/25/2011 Yes 7/25/2012
Gerke Kris PU&C Plumbing 7/25/2011 Yes 7/25/2012
Martin Seth Cashman Equipment 8/8/2011 Yes 8/8/2012
Howell Jay Bechtel Corp 8/8/2011 Yes 8/8/2012
Pilkington Justin Bechtel Corp 8/8/2011 Yes 8/8/2012
Gocken Chris Bechtel Corp 8/8/2011 Yes 8/8/2012
Conners Eric Bechtel Corp 8/8/2011 Yes 8/8/2012
Anderson David Bechtel Corp 8/8/2011 Yes 8/8/2012
RJ DePond BrightSource Energy 8/8/2011 Yes 8/8/2012
Stewart John Bechtel Corp 8/8/2011 Yes 8/8/2012
Virgin Gary REB 8/8/2011 Yes 8/8/2012
Walker Stan REB 8/8/2011 Yes 8/8/2012
Velasco Alfredo Bechtel Corp 8/8/2011 Yes 8/8/2012
Velasco Luis Bechtel Corp 8/8/2011 Yes 8/8/2012
Andrews Scott Desert Specialty 8/8/2011 Yes 8/8/2012
Watson Keith Bechtel Corp 8/8/2011 Yes 8/8/2012
Evald Toivo Siemens 8/8/2011 Yes 8/8/2012
Daris Jan Desert Rigging 8/8/2011 Yes 8/8/2012
Dason-Deane Rosemary Bechtel Corp 8/8/2011 Yes 8/8/2012
Trost Tim Bechtel Corp 8/8/2011 Yes 8/8/2012
Anderson Jr. Donald D. Bechtel Corp 8/8/2011 Yes 8/8/2012
Marsh Todd Bechtel Corp 8/8/2011 Yes 8/8/2012
Oh Brent Bechtel Corp 8/8/2011 Yes 8/8/2012
Abdulrahm Gregory Bechtel Corp 8/8/2011 Yes 8/8/2012
Kinsey Jim Bechtel Corp 8/8/2011 Yes 8/8/2012
Martinez John M. Bechtel Corp 8/8/2011 Yes 8/8/2012
Hunwardsen Chad L. ??? 8/8/2011 Yes 8/8/2012
Haltman Danny PCS 8/8/2011 Yes 8/8/2012
Callewaert Michael CSC 8/8/2011 Yes 8/8/2012
Guerrero Javier Bechtel Corp 8/8/2011 Yes 8/8/2012
Taitano Mark Bechtel Corp 8/8/2011 Yes 8/8/2012
Allsman Jason Bechtel Corp 8/8/2011 Yes 8/8/2012
Mitchell Stephen T. Bechtel Corp 8/8/2011 Yes 8/8/2012
Jones Erik Bechtel Corp 8/8/2011 Yes 8/8/2012
Thompson Keith Bechtel Corp 8/8/2011 Yes 8/8/2012
Torres Jose  Bechtel Corp 8/8/2011 Yes 8/8/2012
Garnica David Bechtel Corp 8/8/2011 Yes 8/8/2012
Alvarez Andres Bechtel Corp 8/8/2011 Yes 8/8/2012
Rauge Mike PCS 8/8/2011 Yes 8/8/2012
Urrutia Jr. Eleuterio Bechtel Corp 8/8/2011 Yes 8/8/2012
Ruiz Edgar Bechtel Corp 8/8/2011 Yes 8/8/2012
Peer Mark Bechtel Corp 8/8/2011 Yes 8/8/2012
Conners Danny Bechtel Corp 8/8/2011 Yes 8/8/2012
Ramirez Ernesto Bechtel Corp 8/8/2011 Yes 8/8/2012
Lusic Rudy Fullmer 8/8/2011 Yes 8/8/2012
Lystlund George Silver State 8/8/2011 Yes 8/8/2012
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Rivera Justo Bechtel Corp 8/8/2011 Yes 8/8/2012
Garcia Christian Bechtel Corp 8/8/2011 Yes 8/8/2012
Precialo Julio Bechtel Corp 8/8/2011 Yes 8/8/2012
Vergara Jonathan Bechtel Corp 8/8/2011 Yes 8/8/2012
Lugo Humberto Bechtel Corp 8/8/2011 Yes 10/6/2011 10/6/2012
Benavonte Jesus Bechtel Corp 8/8/2011 Yes 8/8/2012
Leon Diony Bechtel Corp 8/8/2011 Yes 8/8/2012
Burns Bryan Bechtel Corp 8/8/2011 Yes 8/8/2012
McCullough Richard Bechtel Corp 8/8/2011 Yes 8/8/2012
Prater Kurt Bechtel Corp 8/8/2011 Yes 8/8/2012
Brown Charlie Bechtel Corp 8/8/2011 Yes 8/8/2012
Herzog Mike PCS 8/8/2011 Yes 8/8/2012
Hall Brian Dielco Crane 8/8/2011 Yes 8/8/2012
Paul Robert Dielco Crane 8/8/2011 Yes 8/8/2012
Carney Brian Dielco Crane 8/8/2011 Yes 8/8/2012
Neal Deon Dielco Crane 8/8/2011 Yes 8/8/2012
Andrews Rich Dielco Crane 8/8/2011 Yes 8/8/2012
Koenig Kurt Bechtel Corp 8/15/2011 Yes 8/15/2012
Cureton William  Bechtel Corp 8/15/2011 Yes 8/15/2012
Carillo Jr. Tim Bechtel Corp 8/15/2011 Yes 8/15/2012
Cardenas Simon Bechtel Corp 8/15/2011 Yes 10/6/2011 10/6/2012
Cisneros Jose Bechtel Corp 8/15/2011 Yes 8/15/2012
Pope Curtis Bechtel Corp 8/15/2011 Yes 8/15/2012
Torres Jose Torres Honey 8/15/2011 Yes 8/15/2012
Molina Enrique Bechtel Corp 8/15/2011 Yes 8/15/2012
Coronado Alfredo Bechtel Corp 8/15/2011 Yes 8/15/2012
Gaylord Travon Bechtel Corp 8/15/2011 Yes 8/15/2012
Munto Jesus Bechtel Corp 8/15/2011 Yes 8/15/2012
Brady Travis Bechtel Corp 8/15/2011 Yes 8/15/2012
Jasso Ruben Bechtel Corp 8/15/2011 Yes 8/15/2012
Stephenson J. Gary Bechtel Corp 8/15/2011 Yes 8/15/2012
Layland William  Bechtel Corp 8/15/2011 Yes 8/15/2012
Arredondo Jose Bechtel Corp 8/15/2011 Yes 8/15/2012
Weiss Michael Bechtel Corp 8/15/2011 Yes 8/15/2012
Hansen William  ??? 8/15/2011 Yes 8/15/2012
Castro Benjamin Securitas 8/15/2011 Yes 8/15/2012
Cowens James Bechtel Corp 8/15/2011 Yes 8/15/2012
LaPlante Joseph Bechtel Corp 8/15/2011 Yes 8/15/2012
Russell Chadd LUP 8/15/2011 Yes 8/15/2012
Armendariz Brian Bechtel Corp 8/15/2011 Yes 8/15/2012
Rybicha Michael Bechtel Corp 8/15/2011 Yes 8/15/2012
Hill Matt Bechtel Corp 8/15/2011 Yes 8/15/2012
Hill Mark Bechtel Corp 8/15/2011 Yes 8/15/2012
Mann Aratle??? Bechtel Corp 8/15/2011 Yes 8/15/2012
Cervantez Lalo Bechtel Corp 8/15/2011 Yes 8/15/2012
Bernard Gerald Bechtel Corp 8/15/2011 Yes 8/15/2012
Haines Jimmy Bechtel Corp 8/15/2011 Yes 8/15/2012
Long Rayanne SCE 8/22/2011 Yes 8/22/2012
Dorman Wendell Talascend 8/22/2011 Yes 8/22/2012
Powell Beverly SCE 8/22/2011 Yes 8/22/2012
Lewis Blaine Silver State 8/22/2011 Yes 8/22/2012
Watson Dale Stanec 8/22/2011 Yes 8/22/2012
Pauley Nathaniel Elemental Energy 8/22/2011 Yes 8/22/2012
Terrell Shonda Bechtel Corp 8/22/2011 Yes 8/22/2012
Ditomasso Michael SCE 8/22/2011 Yes 8/22/2012
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Griego Genevieve SCE 8/22/2011 Yes 8/22/2012
Risla Jan Power Constructors 8/22/2011 Yes 8/22/2012
Gardenier Matthew Power Engineers 8/22/2011 Yes 8/22/2012
Holbrook Scott SCE 8/22/2011 Yes 8/22/2012
Rouab Roy SCE 8/22/2011 Yes 8/22/2012
Gutierrez Ramiro Alex SCE 8/22/2011 Yes 8/22/2012
Giron Rod SCE 8/22/2011 Yes 8/22/2012
Fernandez Smith Liza SCE 8/22/2011 Yes 8/22/2012
Schultz Roger SCE 8/22/2011 Yes 8/22/2012
Johnson Wesley Stantec 8/22/2011 Yes 8/22/2012
Romero Osbaldo SCE 8/22/2011 Yes 8/22/2012
Spansel Katherine SCE 8/22/2011 Yes 8/22/2012
Calero Ramon SCE 8/22/2011 Yes 8/22/2012
Elvestad Greg SCE 8/22/2011 Yes 8/22/2012
Chong Jose Olson Precast 8/22/2011 Yes 8/22/2012
Perez Ricardo Olson Precast 8/22/2011 Yes 8/22/2012
Arriaga Cristian Olson Precast 8/22/2011 Yes 8/22/2012
Corona Gualberto Olson Precast 8/22/2011 Yes 8/22/2012
Lopez Jose Luis Olson Precast 8/22/2011 Yes 8/22/2012
Cunningham Lamar SCE 8/22/2011 Yes 8/22/2012
Swatzel David SCE 8/22/2011 Yes 8/22/2012
Lewis Ken SCE 8/22/2011 Yes 8/22/2012
Robles Thomas LVP 8/23/2011 Yes 8/23/2012
Arano Mark Bechtel Corp 8/23/2011 Yes 8/23/2012
Baronowski Gary Bechtel Corp 8/23/2011 Yes 8/23/2012
Saenz Oscar Bechtel Corp 8/23/2011 Yes 8/23/2012
Morrison Andy  Bechtel Corp 8/23/2011 Yes 8/23/2012
Ford Bryan Bechtel Corp 8/23/2011 Yes 8/23/2012
Dorman Wendell Talascend 8/23/2011 Yes 8/23/2012
Lefley Phillip Bechtel Corp 8/23/2011 Yes 8/23/2012
Pattillo Brandon Bechtel Corp 8/23/2011 Yes 8/23/2012
Erickson Jeff Bechtel Corp 8/23/2011 Yes 8/23/2012
Barrowman Elaine Bechtel Corp 8/23/2011 Yes 8/23/2012
Foki Steven Bechtel Corp 8/23/2011 Yes 8/23/2012
Glover William  Bechtel Corp 8/23/2011 Yes 8/23/2012
Jiminez Alfredo Bechtel Corp 8/23/2011 Yes 8/23/2012
Burris Xavier Bechtel Corp 8/23/2011 Yes 8/23/2012
Raymond Robert Bechtel Corp 8/23/2011 Yes 8/23/2012
Starnes Justin Bechtel Corp 8/23/2011 Yes 8/23/2012
Moon Billy Bechtel Corp 8/23/2011 Yes 8/23/2012
Pochers Ronald Bechtel Corp 8/23/2011 Yes 8/23/2012
Wells David Bechtel Corp 8/23/2011 Yes 8/23/2012
Keller Chad Bechtel Corp 8/23/2011 Yes 8/23/2012
Rael Hugo Bechtel Corp 8/23/2011 Yes 8/23/2012
Olivas Rudy Bechtel Corp 8/23/2011 Yes 8/23/2012
Culver Adam Bechtel Corp 8/23/2011 Yes 8/23/2012
Frias Armando Bechtel Corp 8/23/2011 Yes 8/23/2012
Miller Vernon Bechtel Corp 8/23/2011 Yes 8/23/2012
Arizona Nevy Bechtel Corp 8/23/2011 Yes 8/23/2012
Van Sickle Dwaine Bechtel Corp 8/23/2011 Yes 8/23/2012
Saenz Andrew Bechtel Corp 8/29/2011 Yes 8/29/2012
Olivas Miguel Bechtel Corp 8/29/2011 Yes 8/29/2012
Gipson Daniel Bechtel Corp 8/29/2011 Yes 8/29/2012
Sokolovich Edward Klondyke 8/29/2011 Yes 8/29/2012
Johnson Isaac Bechtel Corp 8/29/2011 Yes 8/29/2012
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Kramer Louis Hilti 8/29/2011 Yes 8/29/2012
Miles Jeffrey Bechtel Corp 8/29/2011 Yes 8/29/2012
Greech Chin Carolyn Bechtel Corp 8/29/2011 Yes 8/29/2012
Shea Kevin BrightSource Energy 8/29/2011 Yes 8/29/2012
Thorn Jarom American Air Balance 8/29/2011 Yes 8/29/2012
Gist Jeffrey Custom ARC 8/29/2011 Yes 8/29/2012
Pickett Chris Bechtel Corp 8/29/2011 Yes 8/29/2012
Benner Brandon Las Vegas Paving 8/29/2011 Yes 8/29/2012
Munoz William  Las Vegas Paving 8/29/2011 Yes 8/29/2012
Yetter Gered Fullmer 8/29/2011 Yes 8/29/2012
Anderson Brad Fullmer 8/29/2011 Yes 8/29/2012
Hall Destry CTS/Mistras 8/29/2011 Yes 8/29/2012
Doe John CTS/Mistras 8/29/2011 Yes 8/29/2012
Marquez Lorenzo CTS/Mistras 8/29/2011 Yes 8/29/2012
Fitch John CTS/Mistras 8/29/2011 Yes 8/29/2012
Morales Francisco Bechtel Corp 8/29/2011 Yes 8/29/2012
Dunbar Dean Bechtel Corp 8/29/2011 Yes 8/29/2012
Rose Brian Bechtel Corp 8/29/2011 Yes 8/29/2012
Pena Luciano SCI 8/29/2011 Yes 8/29/2012
Colon Orlando SCI 8/29/2011 Yes 8/29/2012
Patterson Don SCI 8/29/2011 Yes 8/29/2012
Dorado Sigifredo SCI 8/29/2011 Yes 8/29/2012
Medina Benjamin SCI 8/29/2011 Yes 8/29/2012
Raymundo Ernesto BCC 8/29/2011 Yes 8/29/2012
Velazquez Guillermo Bechtel Corp 8/29/2011 Yes 8/29/2012
Long Thomas Bechtel Corp 8/29/2011 Yes 8/29/2012
Salsman Stanley Bechtel Corp 8/29/2011 Yes 8/29/2012
Burnett Derrel Bechtel Corp 8/29/2011 Yes 8/29/2012
Yeager Eric Bechtel Corp 8/29/2011 Yes 8/29/2012
Ramirez Thomas Bechtel Corp 8/29/2011 Yes 8/29/2012
Maes Rita Sundance Biology 9/1/2011 Yes 9/1/2012
Constantine Michael Sundance Biology 9/1/2011 Yes 9/1/2012
Jones Steven Sundance Biology 9/1/2011 Yes 9/1/2012
Leinicke Luke Sundance Biology 9/1/2011 Yes 9/1/2012
Garvey John Sundance Biology 9/1/2011 Yes 9/1/2012
Nagle Cassandra Sundance Biology 9/1/2011 Yes 9/1/2012
Benson Brooke Sundance Biology 9/1/2011 Yes 9/1/2012
Barfield Robert Merli 9/1/2011 Yes 9/1/2012
Cantarero Erlinda Knight and Leavitt 9/1/2011 Yes 9/1/2012
Cogar Crystal Knight and Leavitt 9/1/2011 Yes 9/1/2012
Flores Paul CH2MHill 9/1/2011 Yes 9/1/2012
Rossi Mitchell Sundance Biology 9/1/2011 Yes 9/1/2012
Welch Scott Sundance Biology 9/1/2011 Yes 9/1/2012
Baccei Josh Sundance Biology 9/1/2011 Yes 9/1/2012
Wilvert Greg Sundance Biology 9/1/2011 Yes 9/1/2012
Bates Greta Sundance Biology 9/1/2011 Yes 9/1/2012
Andrews Tyler Sundance Biology 9/1/2011 Yes 9/1/2012
Frank Eric Sundance Biology 9/1/2011 Yes 9/1/2012
Lapre Larry BLM 9/1/2011 Yes 9/1/2012
Abouelezz Hanem BLM 9/1/2011 Yes 9/1/2012
Hogenauer Robert Phoenix Ecological 9/1/2011 Yes 9/1/2012
Singh Onkar Phoenix Ecological 9/1/2011 Yes 9/1/2012
Gorsira Rick CH2MHill 9/1/2011 Yes 9/1/2012
Torelli Marie Sundance Biology 9/1/2011 Yes 9/1/2012
Glatte Hayden Sundance Biology 9/1/2011 Yes 9/1/2012
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Orwig Sig Sundance Biology 9/1/2011 Yes 9/1/2012
Ochoa Celestino Neff Rental 9/1/2011 Yes 9/1/2012
Copeland Shane Bechtel Corp 9/6/2011 Yes 9/6/2012
Horn Nathaniel Bechtel Corp 9/6/2011 Yes 9/6/2012
Beaman Shelly Bechtel Corp 9/6/2011 Yes 9/6/2012
Thacker Edward Bechtel Corp 9/6/2011 Yes 9/6/2012
Montalvo Wilfredo Bechtel Corp 9/6/2011 Yes 9/6/2012
Herrera Francisco Bechtel Corp 9/6/2011 Yes 9/6/2012
Arthur Thomas Bechtel Corp 9/6/2011 Yes 9/6/2012
Paul Thomas Bechtel Corp 9/6/2011 Yes 9/6/2012
Curkovic Jasenko Eisenmann 9/6/2011 Yes 9/6/2012
Lueblee Jr Robert Bechtel Corp 9/6/2011 Yes 9/6/2012
Gutierrez Luis Bechtel Corp 9/6/2011 Yes 9/6/2012
Gonzalez Alejandro Bechtel Corp 9/6/2011 Yes 9/6/2012
Lalla Nathaniel Crown Fence 9/6/2011 Yes 9/6/2012
Jimenez Nick Bechtel Corp 9/6/2011 Yes 9/6/2012
Garner Earl Bechtel Corp 9/6/2011 Yes 9/6/2012
Holbrook Matthew Bechtel Corp 9/6/2011 Yes 12/22/2011 12/22/2012
Tapia Jorge Bechtel Corp 9/6/2011 Yes 9/6/2012
Melendez Eduardo Bechtel Corp 9/6/2011 Yes 9/6/2012
Stolpp Ryan Bechtel Corp 9/6/2011 Yes 9/6/2012
Cary Joseph Bechtel Corp 9/6/2011 Yes 9/6/2012
Jewett Travis Bechtel Corp 9/6/2011 Yes 9/6/2012
Crabtree Shannon CH2MHill 9/6/2011 Yes 9/6/2012
Dominguez Elias Bechtel Corp 9/6/2011 Yes 9/6/2012
Delgado Eric Bechtel Corp 9/6/2011 Yes 9/6/2012
Esparza Gabriel Bechtel Corp 9/6/2011 Yes 9/6/2012
Thomas Richard Bechtel Corp 9/6/2011 Yes 9/6/2012
Chapman Lisa Bechtel Corp 9/6/2011 Yes 9/6/2012
Betts Richard Bechtel Corp 9/6/2011 Yes 9/6/2012
Rosson Charles Bechtel Corp 9/6/2011 Yes 9/6/2012
Lachenmayer Jospeh SPX Cooling 9/6/2011 Yes 9/6/2012
Portillo Michael SPX Cooling 9/6/2011 Yes 9/6/2012
Prepchuk Skip CTS/Mistras 9/6/2011 Yes 9/6/2012
Harmer Christopher Bechtel Corp 9/6/2011 Yes 9/6/2012
Maher Bill IUOE Local 12 9/6/2011 Yes 9/6/2012
Jacresei Juan Amazon 9/6/2011 Yes 9/6/2012
DeLeon Raul Amazon 9/6/2011 Yes 9/6/2012
Reveres Conrado Amazon 9/6/2011 Yes 9/6/2012
Pluarez Pedio Amazon 9/6/2011 Yes 9/6/2012
Arellano Marco Amazon 9/6/2011 Yes 9/6/2012
Saavedra Betahve Amazon 9/6/2011 Yes 9/6/2012
Tait Lyman Bechtel Corp 9/12/2011 Yes 9/12/2012
McGovern Mike Sundance Biology 9/12/2011 Yes 9/12/2012
Furnish Robert Bechtel Corp 9/12/2011 Yes 9/12/2012
Elison Eric Ninyo and Moore 9/12/2011 Yes 9/12/2012
Kinley Jim Custom ARC 9/12/2011 Yes 9/12/2012
White Cay Custom ARC 9/12/2011 Yes 9/12/2012
Lacey Tom Bechtel Corp 9/12/2011 Yes 9/12/2012
Rodriguez Raquel Sundance Biology 9/12/2011 Yes 9/12/2012
Roffe Gabrielle Sundance Biology 9/12/2011 Yes 9/12/2012
Nelson Scott Sundance Biology 9/12/2011 Yes 9/12/2012
Gomez Alfonzo Las Vegas Paving 9/12/2011 Yes 9/12/2012
Garcia II Elies Las Vegas Paving 9/12/2011 Yes 9/12/2012
Erwin Dennis Erwin Services Corp 9/12/2011 Yes 9/12/2012
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Cruz Bernard Hilti 9/12/2011 Yes 9/12/2012
Harder Miki Sundance Biology 9/12/2011 Yes 9/12/2012
Toyoshiba Jill Sundance Biology 9/12/2011 Yes 9/12/2012
Knowles Pam Sundance Biology 9/12/2011 Yes 9/12/2012
Wardrip Brenda Bechtel Corp 9/12/2011 Yes 9/12/2012
Kosi Joel Hartford Steam Boiler 9/12/2011 Yes 9/12/2012
Rinaldo Edward Bechtel Corp 9/12/2011 Yes 9/12/2012
Mather Stoney Ninyo and Moore 9/12/2011 Yes 9/12/2012
Shields Tim Sundance Biology 9/12/2011 Yes 9/12/2012
Alexakos Irene Sundance Biology 9/12/2011 Yes 9/12/2012
Anderson James Elemental Energy 9/12/2011 Yes 9/12/2012
Lowenberg Carlos SCE 9/12/2011 Yes 9/12/2012
Lopez Hugo Cascade Drilling 9/12/2011 Yes 9/12/2012
Martinez Victor Cascade Drilling 9/12/2011 Yes 9/12/2012
Childers Douglas Bechtel Corp 9/12/2011 Yes 9/12/2012
Cooke John Bechtel Corp 9/12/2011 Yes 9/12/2012
Culpepper Jonathan WESCO 9/12/2011 Yes 9/12/2012
Manning Kyle WESCO 9/12/2011 Yes 9/12/2012
Mudge Travis WESCO 9/12/2011 Yes 9/12/2012
Hammontree Amy CH2MHill 9/12/2011 Yes 9/12/2012
Shaw Rainer Sundance Biology 9/12/2011 Yes 9/12/2012
Sherwood Craig Sundance Biology 9/12/2011 Yes 9/12/2012
Speights Jennifer Sundance Biology 9/12/2011 Yes 9/12/2012
Salonikios Angeliki Sundance Biology 9/12/2011 Yes 9/12/2012
Bowan Ross Ninyo and Moore 9/12/2011 Yes 9/12/2012
Kollenbroich Tyler Sundance Biology 9/12/2011 Yes 9/12/2012
Salonikios Rosaleen Sundance Biology 9/12/2011 Yes 9/12/2012
Holmes Iris Sundance Biology 9/12/2011 Yes 9/12/2012
Garcia Martin Mistras Group 9/12/2011 Yes 9/12/2012
McDaniel Chris Phoenix Ecological 9/12/2011 Yes 9/12/2012
Cooke Adam Erwin Services Corp 9/12/2011 Yes 9/12/2012
Mueller Cathy Sundance Biology 9/12/2011 Yes 9/12/2012
Brickell Hays Kleinfelder 9/12/2011 Yes 9/12/2012
Templo Russel Kleinfelder 9/12/2011 Yes 9/12/2012
Finkbeiner Sarah Sundance Biology 9/12/2011 Yes 9/12/2012
Hupp Lyndsay Sundance Biology 9/12/2011 Yes 9/12/2012
Hills James Erwin Services Corp 9/12/2011 Yes 9/12/2012
Trubey Jason BrightSource Energy 9/12/2011 Yes 9/12/2012
Drake Brian Phoenix Ecological 9/12/2011 Yes 9/12/2012
Huger Chris Erwin Services Corp 9/12/2011 Yes 9/12/2012
Dagner Corey Bechtel Corp 9/19/2011 Yes 9/19/2012
Warren Joseph Bechtel Corp 9/19/2011 Yes 9/19/2012
West Harry Bechtel Corp 9/19/2011 Yes 9/19/2012
Shulnak Michael Bechtel Corp 9/19/2011 Yes 9/19/2012
Savage Marcus Bechtel Corp 9/19/2011 Yes 9/19/2012
Harris Joshua Bechtel Corp 9/19/2011 Yes 9/19/2012
Delgado Louie Bechtel Corp 9/19/2011 Yes 9/19/2012
Sauer Jeff Bechtel Corp 9/19/2011 Yes 9/19/2012
Fehlman David Fullmer 9/19/2011 Yes 9/19/2012
Cabrera Michael Bechtel Corp 9/19/2011 Yes 9/19/2012
Esau Samiuela Bechtel Corp 9/19/2011 Yes 9/19/2012
Brown Christopher Bechtel Corp 9/19/2011 Yes 9/19/2012
Foxe Jason Bechtel Corp 9/19/2011 Yes 9/19/2012
Denyon Diony Bechtel Corp 9/19/2011 Yes 9/19/2012
Bales Christopher Bechtel Corp 9/19/2011 Yes 9/19/2012
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Richards Robert Bechtel Corp 9/19/2011 Yes 9/19/2012
Cota Cladio Bechtel Corp 9/19/2011 Yes 9/19/2012
Ocampo Angelito Bechtel Corp 9/19/2011 Yes 9/19/2012
Boles Donald  Bechtel Corp 9/19/2011 Yes 9/19/2012
Rosher Mark Bechtel Corp 9/19/2011 Yes 9/19/2012
Maldonado Angel Western Pacific 9/19/2011 Yes 9/19/2012
Tripodo Geno Bechtel Corp 9/19/2011 Yes 9/19/2012
Parkovich Pete Bechtel Corp 9/19/2011 Yes 9/19/2012
Ozimek Stanislaw Eisenmann 9/19/2011 Yes 9/19/2012
DeKruse Edward Bureau Veritas 9/19/2011 Yes 9/19/2012
Jolley Erin NRG 9/19/2011 Yes 9/19/2012
Peaden Mark Sundance Biology 9/19/2011 Yes 9/19/2012
Drake Elizabeth Sundance Biology 9/19/2011 Yes 9/19/2012
Trujillo Juan Bechtel Corp 9/19/2011 Yes 9/19/2012
Young Nick Bechtel Corp 9/19/2011 Yes 9/19/2012
Gossett Randy Bechtel Corp 9/19/2011 Yes 9/19/2012
Little Michael Bechtel Corp 9/19/2011 Yes 9/19/2012
Rivera Terry Bechtel Corp 9/19/2011 Yes 9/19/2012
Contreras George Bechtel Corp 9/19/2011 Yes 9/19/2012
Bound Slade Bechtel Corp 9/19/2011 Yes 9/19/2012
Zobrist Corey Bechtel Corp 9/19/2011 Yes 9/19/2012
Salazar Joseph Bechtel Corp 9/19/2011 Yes 9/19/2012
Hall Sandra Bechtel Corp 9/19/2011 Yes 9/19/2012
Hardegree Bruce Bechtel Corp 9/19/2011 Yes 9/19/2012
Lelvas Jr Frank Bechtel Corp 9/19/2011 Yes 9/19/2012
Larsen Jr Dave Bechtel Corp 9/19/2011 Yes 9/19/2012
Lyons Rick Bechtel Corp 9/19/2011 Yes 9/19/2012
Oyetury Quadri Bechtel Corp 9/19/2011 Yes 9/19/2012
Journell Joseph Bechtel Corp 9/19/2011 Yes 9/19/2012
Gonzales Roy Bechtel Corp 9/19/2011 Yes 9/19/2012
Zavala Josue Bechtel Corp 9/19/2011 Yes 9/19/2012
Foster William  Bechtel Corp 9/19/2011 Yes 9/19/2012
Wolff Natalie Sundance Biology 9/19/2011 Yes 9/19/2012
Schouten Patrick Bechtel Corp 9/19/2011 Yes 9/19/2012
Dixon Jarrod Las Vegas Paving 9/19/2011 Yes 9/19/2012
Parangaw Hermillo Las Vegas Paving 9/19/2011 Yes 9/19/2012
Lofts Mike Rigging Int 9/26/2011 Yes 9/26/2012
Walker Jerry Bechtel Corp 9/26/2011 Yes 9/26/2012
Richarte Kimberly CTS/Mistras 9/26/2011 Yes 9/26/2012
Cassel Richard CH2MHill 9/26/2011 Yes 9/26/2012
Ware Matthew Bechtel Corp 9/26/2011 Yes 9/26/2012
Meehan David Bechtel Corp 9/26/2011 Yes 9/26/2012
Travis Robert Las Vegas Paving 9/26/2011 Yes 9/26/2012
Tyson Mark Bechtel Corp 9/26/2011 Yes 9/26/2012
Selby Don Bechtel Corp 9/26/2011 Yes 9/26/2012
Hernandez Ben Bechtel Corp 9/26/2011 Yes 9/26/2012
Bird Justin Bechtel Corp 9/26/2011 Yes 9/26/2012
Rivas Zachary Bechtel Corp 9/26/2011 Yes 9/26/2012
Granados Steve Bechtel Corp 9/26/2011 Yes 9/26/2012
Dallas Dave Bechtel Corp 9/26/2011 Yes 9/26/2012
Williams Phil Bechtel Corp 9/26/2011 Yes 9/26/2012
Rodriguez Arthur Bechtel Corp 9/26/2011 Yes 9/26/2012
Tryon Randy Bechtel Corp 9/26/2011 Yes 9/26/2012
Castellon Omar Bechtel Corp 9/26/2011 Yes 9/26/2012
Hefty Scott Vegas Electric 9/26/2011 Yes 9/26/2012
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Nelson Guy Bechtel Corp 9/26/2011 Yes 9/26/2012
Steckler Steven Bechtel Corp 9/26/2011 Yes 9/26/2012
Burgess Trevor Bechtel Corp 9/26/2011 Yes 9/26/2012
Horton Robert Bechtel Corp 9/26/2011 Yes 9/26/2012
Diaz Jose Bechtel Corp 9/26/2011 Yes 9/26/2012
Harris Joshua Bechtel Corp 9/26/2011 Yes 9/26/2012
Wald Marty Bechtel Corp 9/26/2011 Yes 9/26/2012
Veana Jose Bechtel Corp 9/26/2011 Yes 9/26/2012
Weber John Bechtel Corp 9/26/2011 Yes 9/26/2012
Ruby Mike Bechtel Corp 9/26/2011 Yes 9/26/2012
Knisely Kory Bechtel Corp 9/26/2011 Yes 9/26/2012
Stephens Matt Bechtel Corp 9/26/2011 Yes 9/26/2012
Moon Bill Bechtel Corp 9/26/2011 Yes 9/26/2012
House Jr. Frank Bechtel Corp 10/3/2011 Yes 10/3/2012
Mandavia Mukesh BSCM 10/3/2011 Yes 10/3/2012
Wiener Tammy Bechtel Corp 10/3/2011 Yes 10/3/2012
Fraijo Arthur Bechtel Corp 10/3/2011 Yes 10/3/2012
Lacroix Mark Bechtel Corp 10/3/2011 Yes 10/3/2012
Starkey Andy  Bechtel Corp 10/3/2011 Yes 10/3/2012
Truseque Luciano Bechtel Corp 10/3/2011 Yes 10/3/2012
Robles Dominick Bechtel Corp 10/3/2011 Yes 10/3/2012
Sigue Gregory Bechtel Corp 10/3/2011 Yes 10/3/2012
Kloetzer Joel Bechtel Corp 10/3/2011 Yes 10/3/2012
Dieleman Robert Bechtel Corp 10/3/2011 Yes 10/3/2012
Chaleunrath Peter Bechtel Corp 10/3/2011 Yes 10/3/2012
Johnson Les Bechtel Corp 10/3/2011 Yes 10/3/2012
Welch Rodger Bechtel Corp 10/3/2011 Yes 10/3/2012
Douglas Tim CTS/Mistras 10/3/2011 Yes 10/3/2012
Holian Jill Bechtel Corp 10/3/2011 Yes 10/3/2012
Wright Mike Bechtel Corp 10/3/2011 Yes 10/3/2012
Martineru Dean Bechtel Corp 10/3/2011 Yes 10/3/2012
Phillips Charles Dielco Crane 10/3/2011 Yes 10/3/2012
Rodriguez Jimmy Bechtel Corp 10/3/2011 Yes 10/3/2012
McNiel Mike Bechtel Corp 10/3/2011 Yes 10/3/2012
Ashby Chad Cashman Equipment 10/3/2011 Yes 10/3/2012
Cottam Michael Cashman Equipment 10/3/2011 Yes 10/3/2012
Baxter Jim Bechtel Corp 10/3/2011 Yes 10/3/2012
Plummer Douglas Bechtel Corp 10/3/2011 Yes 10/3/2012
Strader Brian Bechtel Corp 10/3/2011 Yes 10/3/2012
Morales Nelson Rigging Int 10/3/2011 Yes 10/3/2012
Pilkington Clinton Bechtel Corp 10/3/2011 Yes 10/3/2012
Rangel Alfredo Rigging Int 10/3/2011 Yes 10/3/2012
Jones Eric Bechtel Corp 10/3/2011 Yes 10/3/2012
Brown III Nathan Bechtel Corp 10/3/2011 Yes 10/3/2012
Bray Aaron Rigging Int 10/3/2011 Yes 10/3/2012
Lopez Juan Carlos Rigging Int 10/3/2011 Yes 10/3/2012
Lopez Santos Bechtel Corp 10/3/2011 Yes 10/3/2012
Smith James NRG 10/3/2011 Yes 10/3/2012
Bleck Robert Dielco Crane 10/3/2011 Yes 10/3/2012
Criddle Scott Dielco Crane 10/3/2011 Yes 10/3/2012
Grant Jay Dielco Crane 10/3/2011 Yes 10/3/2012
Miller Scott Bechtel Corp 10/3/2011 Yes 10/3/2012
Godwin II Lucky Bechtel Corp 10/10/2011 Yes 10/10/2012
Alvarado Rudy Bechtel Corp 10/10/2011 Yes 10/10/2012
Shefts Jason Bechtel Corp 10/10/2011 Yes 10/10/2012
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Carrion Ken Rigging Int 10/10/2011 Yes 10/10/2012
Scott Ron Bechtel Corp 10/10/2011 Yes 10/10/2012
Klugman Nathan BSII 10/10/2011 Yes 10/10/2012
Jenkins Dwight Bechtel Corp 10/10/2011 Yes 10/10/2012
Fahim Mike Bechtel Corp 10/10/2011 Yes 10/10/2012
Holland James Bechtel Corp 10/10/2011 Yes 10/10/2012
McCard Victor Bechtel Corp 10/10/2011 Yes 10/10/2012
Villarreal Heindall Bechtel Corp 10/10/2011 Yes 10/10/2012
Villarreal Cesar Bechtel Corp 10/10/2011 Yes 10/10/2012
Mejia Enrique Bechtel Corp 10/10/2011 Yes 10/10/2012
Rodriguez Vidal Bechtel Corp 10/10/2011 Yes 10/10/2012
Ramirez Abraham Bechtel Corp 10/10/2011 Yes 10/10/2012
Hastie Aaron Bechtel Corp 10/10/2011 Yes 10/10/2012
Fidrick Steve Bechtel Corp 10/10/2011 Yes 10/10/2012
Conley Jimmy Las Vegas Paving 10/10/2011 Yes 10/10/2012
Leight Donna Bechtel Corp 10/10/2011 Yes 10/10/2012
Jamieson Iain Bechtel Corp 10/10/2011 Yes 10/10/2012
Barfield Dan Bechtel Corp 10/10/2011 Yes 10/10/2012
Cristian Stancin BrightSource Energy 10/10/2011 Yes 10/10/2012
Burnaman Dennis Bechtel Corp 10/10/2011 Yes 10/10/2012
Lizares Ben Bechtel Corp 10/10/2011 Yes 10/10/2012
Perez Noe Bechtel Corp 10/10/2011 Yes 10/10/2012
Palumbo Tony Bechtel Corp 10/10/2011 Yes 10/10/2012
Fitz Robert Bechtel Corp 10/10/2011 Yes 10/10/2012
May Nino Bechtel Corp 10/10/2011 Yes 10/10/2012
Rock Jody Bechtel Corp 10/10/2011 Yes 10/10/2012
Kurt Crowly Bechtel Corp 10/10/2011 Yes 10/10/2012
Blein Gary Bechtel Corp 10/10/2011 Yes 10/10/2012
Tschudy Robert Bechtel Corp 10/10/2011 Yes 10/10/2012
Reyes Enrique Bechtel Corp 10/10/2011 Yes 10/10/2012
Blanco Jesus Bechtel Corp 10/10/2011 Yes 10/10/2012
Moon David Bechtel Corp 10/10/2011 Yes 10/10/2012
Tharp Dan Pre-fab Builders 10/10/2011 Yes 10/10/2012
Gill Jack Pre-fab Builders 10/10/2011 Yes 10/10/2012
Gonzalez Jovanni Bechtel Corp 10/10/2011 Yes 10/10/2012
Richards George Bechtel Corp 10/17/2011 Yes 10/17/2012
Rivas Robert Bechtel Corp 10/17/2011 Yes 10/17/2012
Castro Richard Bechtel Corp 10/17/2011 Yes 10/17/2012
Landin Norberto Panelized Structures 10/17/2011 Yes 10/17/2012
Tucari Jesus Panelized Structures 10/17/2011 Yes 10/17/2012
Oropeza Rene Bechtel Corp 10/17/2011 Yes 10/17/2012
Vargas Amauri Fullmer 10/17/2011 Yes 10/17/2012
Gomez Ramon Bechtel Corp 10/17/2011 Yes 10/17/2012
Contreras Marco Bechtel Corp 10/17/2011 Yes 10/17/2012
Leoni Antonio Bechtel Corp 10/17/2011 Yes 10/17/2012
Herrera Gustavo Bechtel Corp 10/17/2011 Yes 10/17/2012
Yaacoboff Avishai BrightSource Energy 10/17/2011 Yes 10/17/2012
Sadowsky Ofri BrightSource Energy 10/17/2011 Yes 10/17/2012
Torgrimson Liz Power Constructors 10/17/2011 Yes 10/17/2012
Pratt James Power Engineers 10/17/2011 Yes 10/17/2012
Paul Joe Bechtel Corp 10/17/2011 Yes 10/17/2012
Jiminez Luis Bechtel Corp 10/17/2011 Yes 10/17/2012
Newton Fred Innovanet 10/17/2011 Yes 10/17/2012
Cordova Richard Bechtel Corp 10/17/2011 Yes 10/17/2012
Oropeza Eliseo Bechtel Corp 10/17/2011 Yes 10/17/2012
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Perras Brett Bechtel Corp 10/17/2011 Yes 10/17/2012
Gallo Jose Bechtel Corp 10/17/2011 Yes 10/17/2012
Flores Roy Bechtel Corp 10/17/2011 Yes 10/17/2012
Whitworth Dennis Panelized Structures 10/17/2011 Yes 10/17/2012
Cain Allen Panelized Structures 10/17/2011 Yes 10/17/2012
Galvan Tony Panelized Structures 10/17/2011 Yes 10/17/2012
Bass Doug Bechtel Corp 10/17/2011 Yes 10/17/2012
Wright Kevin Bechtel Corp 10/17/2011 Yes 10/17/2012
Greenwood Kidogo Bechtel Corp 10/17/2011 Yes 10/17/2012
Juarez Ernesto Fanco 10/17/2011 Yes 10/17/2012
Venezuela Lorenzo Bechtel Corp 10/17/2011 Yes 10/17/2012
Groulos Christopher BrightSource Energy 10/17/2011 Yes 10/17/2012
Parker Keith Bechtel Corp 10/17/2011 Yes 10/17/2012
Smith Gavin Bechtel Corp 10/17/2011 Yes 10/17/2012
Loera Arnulfo Bechtel Corp 10/17/2011 Yes 10/17/2012
Robledo Richard Bechtel Corp 10/17/2011 Yes 10/17/2012
Neill Jack SCE 10/17/2011 Yes 10/17/2012
Bello Louie R I 10/19/2011 Yes 10/19/2012
Benefiel Mike Dielco Crane 10/19/2011 Yes 10/19/2012
Trodahl Scott Dielco Crane 10/19/2011 Yes 10/19/2012
Baca Daniel Dielco Crane 10/19/2011 Yes 10/19/2012
Hansen Mark Bechtel Corp 10/24/2011 Yes 10/24/2012
Brieva Sabel Bechtel Corp 10/24/2011 Yes 10/24/2012
Gulmatico Ulysses Bechtel Corp 10/24/2011 Yes 10/24/2012
Holbrook Dan Bechtel Corp 10/24/2011 Yes 10/24/2012
Sieverding Jason Bechtel Corp 10/24/2011 Yes 10/24/2012
Mowdy Cody Bechtel Corp 10/24/2011 Yes 10/24/2012
Rivas Jr. Sergio Bechtel Corp 10/24/2011 Yes 10/24/2012
Livingston Ryan Bechtel Corp 10/24/2011 Yes 10/24/2012
Simpson Jim Bechtel Corp 10/24/2011 Yes 10/24/2012
McKennan Dean Bechtel Corp 10/24/2011 Yes 10/24/2012
Corona Guillermo Bechtel Corp 10/24/2011 Yes 10/24/2012
Houston Arlester Bechtel Corp 10/24/2011 Yes 10/24/2012
Wright Ronald Bechtel Corp 10/24/2011 Yes 10/24/2012
Hynes Jim Bechtel Corp 10/24/2011 Yes 10/24/2012
Flaherty John Bechtel Corp 10/24/2011 Yes 10/24/2012
Kusks Mark Bechtel Corp 10/24/2011 Yes 10/24/2012
Reno Norman Bechtel Corp 10/24/2011 Yes 10/24/2012
Campbell Robert Bechtel Corp 10/24/2011 Yes 10/24/2012
Rodosh Michael Las Vegas Paving 10/24/2011 Yes 10/24/2012
Lopez Joshua Bechtel Corp 10/24/2011 Yes 10/24/2012
Gocken Bradley Bechtel Corp 10/24/2011 Yes 10/24/2012
Varney Robert Fullmer 10/24/2011 Yes 10/24/2012
Sharyer Greg Fullmer 10/24/2011 Yes 10/24/2012
Mendenhall Greg Fullmer 10/24/2011 Yes 10/24/2012
Tharp Todd Fullmer 10/24/2011 Yes 10/24/2012
Hollenbeck Justin Bechtel Corp 10/24/2011 Yes 10/24/2012
Pype Thomas Bechtel Corp 10/24/2011 Yes 10/24/2012
Paul Robert Bechtel Corp 10/24/2011 Yes 10/24/2012
Boefjer Dustin Bechtel Corp 10/24/2011 Yes 10/24/2012
Ceballos Walter Hampton Tedder 10/24/2011 Yes 10/24/2012
Lopez Manuel Bechtel Corp 10/24/2011 Yes 10/24/2012
Allen Rett Bechtel Corp 10/24/2011 Yes 10/24/2012
Donnell John Riley Power 10/24/2011 Yes 10/24/2012
Chamawi Avi BSII 10/24/2011 Yes 10/24/2012
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Watson John Bechtel Corp 10/24/2011 Yes 10/24/2012
LeBarron Russel Bechtel Corp 10/24/2011 Yes 10/24/2012
Duffy Raymond Bechtel Corp 10/24/2011 Yes 10/24/2012
Kinnard Sr. Justin Bechtel Corp 10/24/2011 Yes 10/24/2012
Shea Ken Bechtel Corp 10/24/2011 Yes 10/24/2012
? Mitchell Bechtel Corp 10/31/2011 Yes 10/31/2012
Moore Terry Bechtel Corp 10/31/2011 Yes 10/31/2012
Lammars Kenneth Bechtel Corp 10/31/2011 Yes 10/31/2012
Rodriguez Rudy Fullmer 10/31/2011 Yes 10/31/2012
Tynee Jerome Bechtel Corp 10/31/2011 Yes 10/31/2012
Summers Zebalin Bechtel Corp 10/31/2011 Yes 10/31/2012
Espinosa Miguel Bechtel Corp 10/31/2011 Yes 10/31/2012
Castillo Ofilio Bechtel Corp 10/31/2011 Yes 10/31/2012
Ruesch Mike Bechtel Corp 10/31/2011 Yes 10/31/2012
Wehls David Bechtel Corp 10/31/2011 Yes 10/31/2012
Collazo Mario SCI 10/31/2011 Yes 10/31/2012
Lozada Enrique SCI 10/31/2011 Yes 10/31/2012
Moreno Jesus Bechtel Corp 10/31/2011 Yes 10/31/2012
Garcia David Bechtel Corp 10/31/2011 Yes 10/31/2012
Ilia Barahouski BSII 10/31/2011 Yes 10/31/2012
Bacon Tyler Allstate Tank 10/31/2011 Yes 10/31/2012
Koteras Richard Bechtel Corp 10/31/2011 Yes 10/31/2012
Dodd Danny Bechtel Corp 10/31/2011 Yes 10/31/2012
Howard William  Bechtel Corp 10/31/2011 Yes 10/31/2012
Berry Michael Bechtel Corp 10/31/2011 Yes 10/31/2012
West Tim Bechtel Corp 10/31/2011 Yes 10/31/2012
Halas Sean Bechtel Corp 10/31/2011 Yes 10/31/2012
Saksa Joseph Bechtel Corp 10/31/2011 Yes 10/31/2012
Steele Marcus Bechtel Corp 10/31/2011 Yes 10/31/2012
Buffington Blaine Bechtel Corp 10/31/2011 Yes 10/31/2012
Moore Fred Bechtel Corp 10/31/2011 Yes 10/31/2012
Gonzalez Elliott Western Pacific 10/31/2011 Yes 10/31/2012
De Paz Carlos Bechtel Corp 10/31/2011 Yes 10/31/2012
Benge Tony Bechtel Corp 10/31/2011 Yes 10/31/2012
Daniels Robert Babcock Power 10/31/2011 Yes 10/31/2012
Gonzalez Augustine Bechtel Corp 10/31/2011 Yes 10/31/2012
McManus Steve Bechtel Corp 10/31/2011 Yes 10/31/2012
Alcantera Enrique Bechtel Corp 10/31/2011 Yes 10/31/2012
Monks Gerald Sundance Biology 11/3/2011 Yes 11/3/2012
Svrcek Stephanie 11/7/2011 Yes 11/7/2012
Sho Tivi Bechtel Corp 11/7/2011 Yes 11/7/2012
Scott Jeffrey Bechtel Corp 11/7/2011 Yes 11/7/2012
Pophan Tim Bechtel Corp 11/7/2011 Yes 11/7/2012
Faulhaber Ken Bechtel Corp 11/7/2011 Yes 11/7/2012
Jackson James D. Bechtel Corp 11/7/2011 Yes 11/7/2012
Aguilar Eleazar Bechtel Corp 11/7/2011 Yes 11/7/2012
Crook Richard Bechtel Corp 11/7/2011 Yes 11/7/2012
Landis Joseph Bechtel Corp 11/7/2011 Yes 11/7/2012
Olivas Michael Bechtel Corp 11/7/2011 Yes 11/7/2012
Gandara Jerry Bechtel Corp 11/7/2011 Yes 11/7/2012
Fitzpatrick Gordon Bechtel Corp 11/7/2011 Yes 11/7/2012
Mendoza Paul B. Bechtel Corp 11/7/2011 Yes 11/7/2012
Peters Ray Bechtel Corp 11/7/2011 Yes 11/7/2012
Kirkonnell Daniel Bechtel Corp 11/7/2011 Yes 11/7/2012
Pochop Joseph Bechtel Corp 11/7/2011 Yes 11/7/2012
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Strand Thomas Finnco 11/7/2011 Yes 11/7/2012
Nichols Lynnette M. Superior Wall Systems 11/7/2011 Yes 11/7/2012
Shields David Bechtel Corp 11/7/2011 Yes 11/7/2012
Reed David D. Bechtel Corp 11/7/2011 Yes 11/7/2012
Baca James Bechtel Corp 11/7/2011 Yes 11/7/2012
Warren Bud Bechtel Corp 11/7/2011 Yes 11/7/2012
Pozos Tomas Starlite 11/7/2011 Yes 11/7/2012
McCormick Terry D. Bechtel Corp 11/7/2011 Yes 11/7/2012
Russell Lee Bechtel Corp 11/7/2011 Yes 11/7/2012
Nyie Eric Bechtel Corp 11/7/2011 Yes 11/7/2012
Flores Richard Bechtel Corp 11/7/2011 Yes 11/7/2012
Elliott Fred Bechtel Corp 11/7/2011 Yes 11/7/2012
Begah Jefferson Custom Arc 11/7/2011 Yes 11/7/2012
Maisel Marc Bechtel Corp 11/7/2011 Yes 11/7/2012
Zamera Zenen Bechtel Corp 11/7/2011 Yes 11/7/2012
Maher Michael L. Bechtel Corp 11/7/2011 Yes 11/7/2012
Reese Richard C. Bechtel Corp 11/7/2011 Yes 11/7/2012
Morrill Steven Bechtel Corp 11/7/2011 Yes 11/7/2012
Quinn Kevin Bechtel Corp 11/7/2011 Yes 11/7/2012
Brisky Katherine Burns & McDonnell 11/7/2011 Yes 11/7/2012
Vosler Aaron Securitas 11/7/2011 Yes 11/7/2012
St. John Jason BrightSource Energy 11/7/2011 Yes 11/7/2012
Wald Stephanie BrightSource Energy 11/7/2011 Yes 11/7/2012
Robarge Joseph A. Bechtel Corp 11/7/2011 Yes 11/7/2012
Leavitt Bill A&D/DALS/AAA Fire 11/7/2011 Yes 11/7/2012
Crosek Jim A&D/DALS/AAA Fire 11/7/2011 Yes 11/7/2012
Weston Vaughan Bechtel Corp 11/7/2011 Yes 11/7/2012
Johnson Mark Bechtel Corp 11/7/2011 Yes 11/7/2012
Duran O. Vince Starlite Reclam. 11/7/2011 Yes 11/7/2012
Cannon Fred Bechtel Corp 11/7/2011 Yes 11/7/2012
Delgado Jose L. Bechtel Corp 11/14/2011 Yes 11/14/2012
Sharifan Dawn BrightSource Energy 11/14/2011 Yes 11/14/2012
Beatty Justin Bechtel Corp 11/14/2011 Yes 11/14/2012
Schaffer Daniel Bechtel Corp 11/14/2011 Yes 11/14/2012
Cole Lynn BrightSource Energy 11/14/2011 Yes 11/14/2012
Wolf Roger A. Bechtel Corp 11/14/2011 Yes 11/14/2012
Hughes Gary Bechtel Corp 11/14/2011 Yes 11/14/2012
Elliott David Western Pacific Crane 11/14/2011 Yes 11/14/2012
Bunch Ross T. Bechtel Corp 11/14/2011 Yes 11/14/2012
Shannazarian Haig G. Bechtel Corp 11/14/2011 Yes 11/14/2012
Rogers Jerry A. Bechtel Corp 11/14/2011 Yes 11/14/2012
Ibarra Jaime D. Bechtel Corp 11/14/2011 Yes 11/14/2012
Diaz Michael Securitas 11/14/2011 Yes 11/14/2012
Dool Jacki Power Constructors 11/14/2011 Yes 11/14/2012
Rorabacher John Power Constructors 11/14/2011 Yes 11/14/2012
Hermsmeyer Steve Bureau Veritas 11/14/2011 Yes 11/14/2012
Armdt Chris J.M. Carden 11/14/2011 Yes 11/14/2012
Nunez David J.M. Carden 11/14/2011 Yes 11/14/2012
Perkins Lucas Peerless Pump 11/14/2011 Yes 11/14/2012
Jacobson Brian Dependable Septic 11/14/2011 Yes 11/14/2012
Marcuse Jana L. Bechtel Corp 11/14/2011 Yes 11/14/2012
Juarez Regina R. Bechtel Corp 11/14/2011 Yes 11/14/2012
Curry Tyson Bechtel Corp 11/14/2011 Yes 11/14/2012
Ooneal Tim Bechtel Corp 11/14/2011 Yes 11/14/2012
Shafer Lynne Bechtel Corp 11/14/2011 Yes 11/14/2012
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Greer Jeffrey Bechtel Corp 11/14/2011 Yes 11/14/2012
Hernandez Ruben Bechtel Corp 11/14/2011 Yes 11/14/2012
Esquivel Juan C. Bechtel Corp 11/14/2011 Yes 11/14/2012
Piersall Darrell Bechtel Corp 11/14/2011 Yes 11/14/2012
Brown James B. BrightSource Energy 11/14/2011 Yes 11/14/2012
West Rex Bechtel Corp 11/21/2011 Yes 11/21/2012
Castellon Miguel Bechtel Corp 11/21/2011 Yes 11/21/2012
Barrientos Fred Bechtel Corp 11/21/2011 Yes 11/21/2012
Pilkington Elton Bechtel Corp 11/21/2011 Yes 11/21/2012
Hunt Gary BSCM 11/21/2011 Yes 11/21/2012
Barker Timothy Bechtel Corp 11/21/2011 Yes 11/21/2012
Frumento Chris Bechtel Corp 11/21/2011 Yes 11/21/2012
Bosie Verle Bechtel Corp 11/21/2011 Yes 11/21/2012
Shragg David Bechtel Corp 11/21/2011 Yes 11/21/2012
Caballero Adrian Conco 11/21/2011 Yes 11/21/2012
Marseen Elias Conco 11/21/2011 Yes 11/21/2012
Caballero Richard Conco 11/21/2011 Yes 11/21/2012
Petty Jr. Dale Mistras Group 11/21/2011 Yes 11/21/2012
Perez Cris Mistras Group 11/21/2011 Yes 11/21/2012
Sullwold Kerry A-1 Concrete Cutting 11/21/2011 Yes 11/21/2012
Rika Graham Bechtel Corp 11/21/2011 Yes 11/21/2012
Trujillo Frank Bechtel Corp 11/28/2011 Yes 11/28/2012
Carlson Dale Bechtel Corp 11/28/2011 Yes 11/28/2012
Birthisel William  Bechtel Corp 11/28/2011 Yes 11/28/2012
Lamb Don Bechtel Corp 11/28/2011 Yes 11/28/2012
Espinoza Victor Bechtel Corp 11/28/2011 Yes 11/28/2012
Christopherson Rick Bechtel Corp 11/28/2011 Yes 11/28/2012
Lopez Patrick Bechtel Corp 11/28/2011 Yes 11/28/2012
Bradley Charles Bechtel Corp 11/28/2011 Yes 11/28/2012
Anguiano Sergio Bechtel Corp 11/28/2011 Yes 11/28/2012
Willis Gary Bechtel Corp 11/28/2011 Yes 11/28/2012
Urrutia Jr. Elevterio Bechtel Corp 11/28/2011 Yes 11/28/2012
Reynoso Jose Conco 11/30/2011 Yes 11/30/2012
Raya Jose Conco 11/30/2011 Yes 11/30/2012
Reynose Isaac Conco 11/30/2011 Yes 11/30/2012
Ponce William  Conco 11/30/2011 Yes 11/30/2012
Collins Ryan Sheet Metal 12/1/2011 Yes 12/1/2012
Foster John Millwrights 1607 12/1/2011 Yes 12/1/2012
Williams Kayla Bechtel Corp 12/5/2011 Yes 12/5/2012
VanGelden Donald  Bechtel Corp 12/5/2011 Yes 12/5/2012
Allen Don Bechtel Corp 12/5/2011 Yes 12/5/2012
Aebesche Michael Bechtel Corp 12/5/2011 Yes 12/5/2012
Schweei Steve Bechtel Corp 12/5/2011 Yes 12/5/2012
Dykstra Harold Bechtel Corp 12/5/2011 Yes 12/5/2012
Binkley Matthew Bechtel Corp 12/5/2011 Yes 12/5/2012
Anderson Josh Bechtel Corp 12/5/2011 Yes 12/5/2012
Roney Dylan Bechtel Corp 12/5/2011 Yes 12/5/2012
Gunnarsson X-G Siemens 12/5/2011 Yes 12/5/2012
Edwards Chris Bechtel Corp 12/5/2011 Yes 12/5/2012
Sullivan Derrick Allstate Tank 12/5/2011 Yes 12/5/2012
Byrd Josh Allstate Tank 12/5/2011 Yes 12/5/2012
Mayes Johnny Allstate Tank 12/5/2011 Yes 12/5/2012
Terry Randy Allstate Tank 12/5/2011 Yes 12/5/2012
Giaimo Giancarlo Bechtel Corp 12/5/2011 Yes 12/5/2012
Smith Shayne Bechtel Corp 12/5/2011 Yes 12/5/2012
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Rao Cherukuri Bechtel Corp 12/5/2011 Yes 12/5/2012
Porter Wally Bechtel Corp 12/5/2011 Yes 12/5/2012
Franklin Mastrangelo Bechtel Corp 12/5/2011 Yes 12/5/2012
Torres Juan Bechtel Corp 12/5/2011 Yes 12/5/2012
Hernandez Ambrosto Bechtel Corp 12/5/2011 Yes 12/5/2012
Edwards Mark Bechtel Corp 12/5/2011 Yes 12/5/2012
Grey Imitdor Bechtel Corp 12/5/2011 Yes 12/5/2012
Franke Danny BrightSource Energy 12/5/2011 Yes 12/5/2012
Hinzer Michael Bechtel Corp 12/5/2011 Yes 12/5/2012
Hana Douglas Bechtel Corp 12/5/2011 Yes 12/5/2012
Hollingworth Dave Bechtel Corp 12/5/2011 Yes 12/5/2012
Craft Roy NRG 12/5/2011 Yes 12/5/2012
Kilburn Thomas NRG 12/5/2011 Yes 12/5/2012
Mueller Mark Bechtel Corp 12/5/2011 Yes 12/5/2012
Robinson Kevin Bechtel Corp 12/5/2011 Yes 12/5/2012
Adeva Abelardo (Larry) Bechtel Corp 12/5/2011 Yes 12/5/2012
Romero Jesse Bechtel Corp 12/5/2011 Yes 12/5/2012
Mastrangelo Frank Bechtel Corp 12/5/2011 Yes 12/5/2012
Stanley Terry Bechtel Corp 12/12/2011 Yes 12/12/2012
Scarsdale Dan Bechtel Corp 12/12/2011 Yes 12/12/2012
Cline Mark Bechtel Corp 12/12/2011 Yes 12/12/2012
Huual Timothy Bechtel Corp 12/12/2011 Yes 12/12/2012
Champman William  Bechtel Corp 12/12/2011 Yes 12/12/2012
Ruvalkaba John Bechtel Corp 12/12/2011 Yes 12/12/2012
Thomas Marlon Bechtel Corp 12/12/2011 Yes 12/12/2012
Hernandez Crescencio Bechtel Corp 12/12/2011 Yes 12/12/2012
Pereida Francisco Bechtel Corp 12/12/2011 Yes 12/12/2012
Puckett Larry Bechtel Corp 12/12/2011 Yes 12/12/2012
Begay Che Bechtel Corp 12/12/2011 Yes 12/22/2011 12/22/2012
Rodriguez George Bechtel Corp 12/12/2011 Yes 12/12/2012
Frank Lanali Bechtel Corp 12/12/2011 Yes 12/12/2012
Sykorski Ronald Bechtel Corp 12/12/2011 Yes 12/12/2012
Gomez Alfonso Bechtel Corp 12/12/2011 Yes 12/12/2012
Luna Martin Bechtel Corp 12/12/2011 Yes 12/12/2012
Cartwright Thomas Bechtel Corp 12/12/2011 Yes 12/12/2012
Pearce Eric Bechtel Corp 12/12/2011 Yes 12/12/2012
Baines Robert Bechtel Corp 12/12/2011 Yes 12/12/2012
Galloway Solomon Bechtel Corp 12/12/2011 Yes 12/12/2012
Bylund Michael Bechtel Corp 12/12/2011 Yes 12/12/2012
Comeaux Joseph Bechtel Corp 12/12/2011 Yes 12/12/2012
Kozey Ryan Bechtel Corp 12/12/2011 Yes 12/12/2012
Lewis Ralph Bechtel Corp 12/12/2011 Yes 12/12/2012
Lutz Derrick Bechtel Corp 12/12/2011 Yes 12/12/2012
Stearns Eric Bechtel Corp 12/12/2011 Yes 12/12/2012
Coronado Nathan Bechtel Corp 12/12/2011 Yes 12/12/2012
Estavillo Robert Bechtel Corp 12/12/2011 Yes 12/12/2012
Barnes Anthony Bechtel Corp 12/12/2011 Yes 12/12/2012
Davidhizar Brian Bechtel Corp 12/12/2011 Yes 12/12/2012
Finn BRian Bechtel Corp 12/12/2011 Yes 12/12/2012
Johnsrad Arthur Bechtel Corp 12/12/2011 Yes 12/12/2012
Uy Lorenzo Bechtel Corp 12/12/2011 Yes 12/12/2012
MacDonald Scott Bechtel Corp 12/12/2011 Yes 12/12/2012
Hathaway Joshua Bechtel Corp 12/12/2011 Yes 12/12/2012
Montejano Ruben Bechtel Corp 12/12/2011 Yes 12/12/2012
Jones James Bechtel Corp 12/12/2011 Yes 12/12/2012
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Sauer James Bechtel Corp 12/12/2011 Yes 12/12/2012
Shafer Damian Mistras Group 12/12/2011 Yes 12/12/2012
Lopez Alex Mistras Group 12/12/2011 Yes 12/12/2012
Sanchez Emilio Bechtel Corp 12/12/2011 Yes 12/12/2012
Alfred James Bechtel Corp 12/12/2011 Yes 12/12/2012
Hamilton Chris Las Vegas Paving 12/12/2011 Yes 12/12/2012
Green Todd Las Vegas Paving 12/12/2011 Yes 12/12/2012
Valles Eddie Bechtel Corp 12/12/2011 Yes 12/12/2012
Tilghman Carl Bechtel Corp 12/12/2011 Yes 12/12/2012
Maginity Michael Prefab 12/12/2011 Yes 12/12/2012
Rio Robert Bechtel Corp 12/12/2011 Yes 12/12/2012
Payne Dale Bechtel Corp 12/12/2011 Yes 12/12/2012
Packlas Manuel Bechtel Corp 12/12/2011 Yes 12/12/2012
Esqueda Ray Bechtel Corp 12/12/2011 Yes 12/12/2012
Sigalatarango Jorge Bechtel Corp 12/13/2011 Yes 12/13/2012
Villegas Raul Bechtel Corp 12/13/2011 Yes 12/13/2012
Meyering Donald  Bechtel Corp 12/13/2011 Yes 12/13/2012
Prystro Stephen Bechtel Corp 12/13/2011 Yes 12/13/2012
Turner Larry Bechtel Corp 12/13/2011 Yes 12/13/2012
Scheele Jacob Bechtel Corp 12/13/2011 Yes 12/13/2012
Bowman Randy Bechtel Corp 12/13/2011 Yes 12/13/2012
Hilgar Paul  Bechtel Corp 12/13/2011 Yes 12/13/2012
Singh Vivek Bechtel Corp 12/13/2011 Yes 12/13/2012
Oken Kuto Bechtel Corp 12/13/2011 Yes 12/13/2012
Leach Craig Bechtel Corp 12/13/2011 Yes 12/13/2012
Williams Erik Bechtel Corp 12/13/2011 Yes 12/13/2012
Follansbee Jeff Bechtel Corp 12/13/2011 Yes 12/13/2012
Brennan Shawn Bechtel Corp 12/13/2011 Yes 12/13/2012
Garcia Mario Bechtel Corp 12/13/2011 Yes 12/13/2012
Dominguez Elias Bechtel Corp 12/13/2011 Yes 12/13/2012
Phillips Jonathan Bechtel Corp 12/13/2011 Yes 12/13/2012
Scott Dwayne NRG 12/13/2011 Yes 12/13/2012
Jetton Kirk Bentech of Nevada 12/13/2011 Yes 12/13/2012
Prag Daniel BSII 12/13/2011 Yes 12/13/2012
Langer Derrill NRG 12/13/2011 Yes 12/13/2012
Harmon Paul Bechtel Corp 12/13/2011 Yes 12/13/2012
Tom Keith Bechtel Corp 12/13/2011 Yes 12/13/2012
Axelrod Robert Bechtel Corp 12/13/2011 Yes 12/13/2012
Rowe Ken Bechtel Corp 12/13/2011 Yes 12/13/2012
Butler Vincent Bechtel Corp 12/13/2011 Yes 12/13/2012
Brandes William  Bechtel Corp 12/13/2011 Yes 12/13/2012
Childress Steven Bechtel Corp 12/13/2011 Yes 12/13/2012
Cisneros Jose Bechtel Corp 12/13/2011 Yes 12/13/2012
Schafer Andrew Bechtel Corp 12/13/2011 Yes 12/13/2012
Ceja Robert Bechtel Corp 12/13/2011 Yes 12/13/2012
Garcia Frank Bechtel Corp 12/13/2011 Yes 12/13/2012
Fitzgerald Greg Bechtel Corp 12/13/2011 Yes 12/13/2012
Montoya Robert Bechtel Corp 12/13/2011 Yes 12/13/2012
Vasquez Martinez Bechtel Corp 12/13/2011 Yes 12/13/2012
Mercer Artis Bechtel Corp 12/13/2011 Yes 12/13/2012
Ramirez Enrique Bechtel Corp 12/13/2011 Yes 12/13/2012
Burger Robert Bechtel Corp 12/13/2011 Yes 12/13/2012
Evans Albert Bechtel Corp 12/13/2011 Yes 12/13/2012
Hebel Kurtis Bechtel Corp 12/13/2011 Yes 12/13/2012
Bautista Jaime  Bechtel Corp 12/13/2011 Yes 12/13/2012
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Stewart Brian Bechtel Corp 12/19/2011 Yes 12/19/2011
Gonzalez Anthony Bechtel Corp 12/19/2011 Yes 12/19/2011
Beatty Kurtis Bechtel Corp 12/19/2011 Yes 12/19/2011
Rothrock Ray Local 5 12/19/2011 Yes 12/19/2011
Peterson Dale Bechtel Corp 12/19/2011 Yes 12/19/2011
Merrill John Bechtel Corp 12/19/2011 Yes 12/19/2011
Fitzroy Peter Bechtel Corp 12/19/2011 Yes 12/19/2011
King Daniel Bechtel Corp 12/19/2011 Yes 12/19/2011
Bannan Mike Bechtel Corp 12/19/2011 Yes 12/19/2011
Riggle Randy Mammoet 12/19/2011 Yes 12/19/2011
Delgado Robert Mammoet 12/19/2011 Yes 12/19/2011
Preston David Mammoet 12/19/2011 Yes 12/19/2011
Voelker Ryan Fullmer 12/19/2011 Yes 12/19/2011
Rodriguez David Fullmer 12/19/2011 Yes 12/19/2011
Ware Phillip Bechtel Corp 12/19/2011 Yes 12/19/2011
Valencia Victor Bechtel Corp 12/19/2011 Yes 12/19/2011
Glasser James Bechtel Corp 12/19/2011 Yes 12/19/2011
Florence Fred Big Top 12/19/2011 Yes 12/19/2011
Gordon Donald  Bechtel Corp 12/19/2011 Yes 12/19/2011
Jenkins William  Bechtel Corp 12/19/2011 Yes 12/19/2011
Ortiz Scott Bechtel Corp 12/19/2011 Yes 12/19/2011
Orozco David Bechtel Corp 12/19/2011 Yes 12/19/2011
Young David Bechtel Corp 12/19/2011 Yes 12/19/2011
Costellanez Rafael Panelized Structures 12/19/2011 Yes 12/19/2011
Torres Fernando Panelized Structures 12/19/2011 Yes 12/19/2011
Wind William  Bechtel Corp 12/19/2011 Yes 12/19/2011
Munson Ronald Bechtel Corp 12/19/2011 Yes 12/19/2011
Heriot Glenn Bechtel Corp 12/19/2011 Yes 12/19/2011
Browne Tal Bechtel Corp 12/19/2011 Yes 12/19/2011
Lizares Matsy Bechtel Corp 12/19/2011 Yes 12/19/2011
Scales Michael Bechtel Corp 12/19/2011 Yes 12/19/2011
Gulayev Jonny BSII 12/19/2011 Yes 12/19/2011
Dvir Avi BSII 12/19/2011 Yes 12/19/2011
Ravikovich Gregory BSII 12/19/2011 Yes 12/19/2011
Wons Robert GMF Fins 12/19/2011 Yes 12/19/2011
Smith Daniel Big Top 12/19/2011 Yes 12/19/2011
Maher Joseph Bechtel Corp 12/20/2011 Yes 12/20/2012
Bass Doug Bechtel Corp 12/20/2011 Yes 12/20/2012
Johnson Alvin Bechtel Corp 12/20/2011 Yes 12/20/2012
Chavarria Joseph Bechtel Corp 12/20/2011 Yes 12/20/2012
Kulungian Robert Bechtel Corp 12/20/2011 Yes 12/20/2012
Stringham Jordan Bechtel Corp 12/20/2011 Yes 12/20/2012
Powell Jason Bechtel Corp 12/20/2011 Yes 12/20/2012
Cook Gavin Bechtel Corp 12/20/2011 Yes 12/20/2012
Villarreal Luis Bechtel Corp 12/20/2011 Yes 12/20/2012
Burris Xavier Bechtel Corp 12/20/2011 Yes 12/20/2012
Crespo Joel Bechtel Corp 12/20/2011 Yes 12/20/2012
Nunez Jorge Bechtel Corp 12/20/2011 Yes 12/20/2012
Sanchez Robert Bechtel Corp 12/20/2011 Yes 12/20/2012
Camara Raul Bechtel Corp 12/20/2011 Yes 12/20/2012
Castillo Hermilo Bechtel Corp 12/20/2011 Yes 12/20/2012
Murray Nathaniel Bechtel Corp 12/20/2011 Yes 12/20/2012
Dieffenbacher Mark Bechtel Corp 12/20/2011 Yes 12/20/2012
Reese Walter Bechtel Corp 12/20/2011 Yes 12/20/2012
Medrano Guadalupe Bechtel Corp 12/20/2011 Yes 12/20/2012
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Maldonado Gabriel Bechtel Corp 12/20/2011 Yes 12/20/2012
Sweat David Bechtel Corp 12/20/2011 Yes 12/20/2012
Rockwell Kelly Bechtel Corp 12/20/2011 Yes 12/20/2012
Pardinek Mary Bechtel Corp 12/20/2011 Yes 12/20/2012
Edwards Jeff Bechtel Corp 12/20/2011 Yes 12/20/2012
Smith Tyler Bechtel Corp 12/20/2011 Yes 12/20/2012
Alesna Robert Bechtel Corp 12/20/2011 Yes 12/20/2012
Heckle Stephen Bechtel Corp 12/20/2011 Yes 12/20/2012
Baumann Theodore Bechtel Corp 12/20/2011 Yes 12/20/2012
Honeycutt Thomas Bechtel Corp 12/20/2011 Yes 12/20/2012
Bird Thylor Bechtel Corp 12/20/2011 Yes 12/20/2012
Marquez Carlos Bechtel Corp 12/20/2011 Yes 12/20/2012
Young Kevin Bechtel Corp 12/20/2011 Yes 12/20/2012
Canchov Raul Bechtel Corp 12/20/2011 Yes 12/20/2012
Herrera Juventino Bechtel Corp 12/20/2011 Yes 12/20/2012
Valencia Isac Bechtel Corp 12/20/2011 Yes 12/20/2012
Waornos Henry Bechtel Corp 12/20/2011 Yes 12/20/2012
Zapata Ganzalo Bechtel Corp 12/20/2011 Yes 12/20/2012
Viramontes Patrick Bechtel Corp 12/20/2011 Yes 12/20/2012
Talley Jr. Michael Bechtel Corp 12/20/2011 Yes 12/20/2012
Servera David Superior Wall Systems 12/27/2011 Yes 12/27/2012
Oberlander Michael Superior Wall Systems 12/27/2011 Yes 12/27/2012
Tapia Hector Superior Wall Systems 12/27/2011 Yes 12/27/2012
Nimmo William  Bechtel Corp 12/27/2011 Yes 12/27/2012
Charles Vincent Bechtel Corp 12/27/2011 Yes 12/27/2012
Florian Orlando Panelized Structures 12/27/2011 Yes 12/27/2012
Thompson Jim Bureau Veritas 12/27/2011 Yes 12/27/2012
Rosas Victor Panelized Structures 12/27/2011 Yes 12/27/2012
Vigil Jose Panelized Structures 12/27/2011 Yes 12/27/2012
Rodriguez Frank Panelized Structures 12/27/2011 Yes 12/27/2012
Rovalcaba John Bechtel Corp 12/27/2011 Yes 12/27/2012
Hernandez Crescencio Bechtel Corp 12/27/2011 Yes 12/27/2012
Lung Martin Bechtel Corp 12/27/2011 Yes 12/27/2012
Prince James CTS 12/27/2011 Yes 12/27/2012
Meersman Joseph BrightSource Energy 1/3/2012 yes 1/3/2013
Roy Steve BrightSource Energy 1/3/2012 yes 1/3/2013
Cavener Sean Bechtel Corp 1/3/2012 yes 1/3/2013
Faulkner James Bechtel Corp 1/3/2012 yes 1/3/2013
Jorgensen David Bechtel Corp 1/3/2012 yes 1/3/2013
Rizo Joel Bechtel Corp 1/3/2012 yes 1/3/2013
Karaica Nick Bechtel Corp 1/3/2012 yes 1/3/2013
Moon Tony Bechtel Corp 1/3/2012 yes 1/3/2013
Sisiey John Bechtel Corp 1/3/2012 yes 1/3/2013
Campbell Edward Bechtel Corp 1/3/2012 yes 1/3/2013
Paxton James Bechtel Corp 1/3/2012 yes 1/3/2013
LeBlanc Mitchell Bechtel Corp 1/3/2012 yes 1/3/2013
Williams Gary Bechtel Corp 1/3/2012 yes 1/3/2013
Spann Keith Bechtel Corp 1/3/2012 yes 1/3/2013
Smith William  A-1 Concrete Cutting 1/3/2012 yes 1/3/2013
Rodriguez Jose Miguel A-1 Concrete Cutting 1/3/2012 yes 1/3/2013
Little Cory Bechtel Corp 1/3/2012 yes 1/3/2013
Barrow Chris Bechtel Corp 1/3/2012 yes 1/3/2013
Dixon Courtney Bechtel Corp 1/3/2012 yes 1/3/2013
Lopez Jose Bechtel Corp 1/3/2012 yes 1/3/2013
Velazquez Saturnino Bechtel Corp 1/3/2012 yes 1/3/2013
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Ramirez Rodolfo Bechtel Corp 1/3/2012 yes 1/3/2013
Smith Clay Bechtel Corp 1/3/2012 yes 1/3/2013
Martin Matthew Bechtel Corp 1/3/2012 yes 1/3/2013
Hernandez Salvador Bechtel Corp 1/3/2012 yes 1/3/2013
Donaldson Molly BrightSource Energy 1/3/2012 yes 1/3/2013
Clark Stanley Bechtel Corp 1/3/2012 yes 1/3/2013
Miller Arlen Bechtel Corp 1/3/2012 yes 1/3/2013
Segura Daniel Jim Carden 1/3/2012 yes 1/3/2013
Camacho Israel Fullmer 1/3/2012 yes 1/3/2013
Lopez Abrego Mario Fullmer 1/3/2012 yes 1/3/2013
Robledo Tapia Juan Fullmer 1/3/2012 yes 1/3/2013
Molina Varelos Gerardo Fullmer 1/3/2012 yes 1/3/2013
DelaPaz Calvario Jose Fullmer 1/3/2012 yes 1/3/2013
Lopez Abrego Roselio Fullmer 1/3/2012 yes 1/3/2013
Bell Gary Bech  1/3/2012 yes 1/3/2013
Parker Rich Allstate Tank 1/3/2012 yes 1/3/2013
Bolding Kenneth Allstate Tank 1/3/2012 yes 1/3/2013
Lyman Brent Bechtel Corp 1/9/2012 Yes 1/9/2013
Brower Calvin Custom Arc 1/9/2012 Yes 1/9/2013
Torres Cory Orange County Erecors 1/9/2012 Yes 1/9/2013
Tucker Clinton Orange County Erecors 1/9/2012 Yes 1/9/2013
Devine Patrick Orange County Erecors 1/9/2012 Yes 1/9/2013
Eniery Charles Bechtel Corp 1/9/2012 Yes 1/9/2013
ByJoe Tom Bechtel Corp 1/9/2012 Yes 1/9/2013
Rico Jose Bechtel Corp 1/9/2012 Yes 1/9/2013
Ivany Brandon Bechtel Corp 1/9/2012 Yes 1/9/2013
Cooper David Bechtel Corp 1/9/2012 Yes 1/9/2013
Lenaman Chris Elemental Energy 1/9/2012 Yes 1/9/2013
Alghni Rayyan Bechtel Corp 1/9/2012 Yes 1/9/2013
Montero Antonio Con Testing 1/9/2012 Yes 1/9/2013
Jones Russ BrightSource Energy 1/9/2012 Yes 1/9/2013
Ryzewski Barry Bechtel Corp 1/9/2012 Yes 1/9/2013
Rogers Dave Bechtel Corp 1/9/2012 Yes 1/9/2013
Borjas Cesar Bechtel Corp 1/9/2012 Yes 1/9/2013
Valles Albert Bechtel Corp 1/9/2012 Yes 1/9/2013
Beyo Richard Bechtel Corp 1/9/2012 Yes 1/9/2013
Thompkins Eric Bechtel Corp 1/9/2012 Yes 1/9/2013
Soto Carlos Bechtel Corp 1/9/2012 Yes 1/9/2013
Schwab anthony Bechtel Corp 1/9/2012 Yes 1/9/2013
Conoscente Mark Bechtel Corp 1/9/2012 Yes 1/9/2013
Stout Steve Bechtel Corp 1/9/2012 Yes 1/9/2013
Huler Bryce Bechtel Corp 1/9/2012 Yes 1/9/2013
Anderson Raymond Bechtel Corp 1/9/2012 Yes 1/9/2013
Hawe Eddie Bechtel Corp 1/9/2012 Yes 1/9/2013
Clark Damian Bechtel Corp 1/9/2012 Yes 1/9/2013
Bennetti Robert Equipment 189182 1/17/2012 Yes 1/17/2013
Grant Chris Bechtel Corp 1/17/2012 Yes 1/17/2013
Sahu Ashok Bechtel Corp 1/17/2012 Yes 1/17/2013
James Tim Bechtel Corp 1/17/2012 Yes 1/17/2013
Duron David Bechtel Corp 1/17/2012 Yes 1/17/2013
Beierschmon Joshua Integrated Mechanical 1/17/2012 Yes 1/17/2013
Oberlander Daniel Integrated Mechanical 1/17/2012 Yes 1/17/2013
Coleman Fred Bechtel Corp 1/17/2012 Yes 1/17/2013
Williams Pamela Bechtel Corp 1/17/2012 Yes 1/17/2013
Omahoney Kevin Bechtel Corp 1/17/2012 Yes 1/17/2013
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Hess Matthew Elemental Energy 1/17/2012 Yes 1/17/2013
Ross Jack Bechtel Corp 1/17/2012 Yes 1/17/2013
Baxter Jim Bechtel Corp 1/17/2012 Yes 1/17/2013
Hernandez Cesar Bechtel Corp 1/17/2012 Yes 1/17/2013
Adams II Thomas Bechtel Corp 1/17/2012 Yes 1/17/2013
Espinoza Orlando Bechtel Corp 1/17/2012 Yes 1/17/2013
Morton Steven Bechtel Corp 1/17/2012 Yes 1/17/2013
Cruz Jesse Bechtel Corp 1/17/2012 Yes 1/17/2013
McElroy William Bechtel Corp 1/17/2012 Yes 1/17/2013
Garza Jenovio Bechtel Corp 1/17/2012 Yes 1/17/2013
Smith John Bechtel Corp 1/17/2012 Yes 1/17/2013
Kidwell Steve Bechtel Corp 1/17/2012 Yes 1/17/2013
Contreras Pedro Bechtel Corp 1/17/2012 Yes 1/17/2013
Johnson Gerry Bechtel Corp 1/17/2012 Yes 1/17/2013
Flores Abel Bechtel Corp 1/17/2012 Yes 1/17/2013
Mata George Bechtel Corp 1/17/2012 Yes 1/17/2013
Garnica David Bechtel Corp 1/17/2012 Yes 1/17/2013
Delgadillo David Ceiling Concepts 1/17/2012 Yes 1/17/2013
Paine Joseph Ceiling Concepts 1/17/2012 Yes 1/17/2013
May Bob BPC 1/17/2012 Yes 1/17/2013
Frericks Kevin Bechtel Corp 1/17/2012 Yes 1/17/2013
Zaragoza Luis Bechtel Corp 1/17/2012 Yes 1/17/2013
Glick Jack Bechtel Corp 1/17/2012 Yes 1/17/2013
Florez Chris Bechtel Corp 1/17/2012 Yes 1/17/2013
Rue Dudley Bechtel Corp 1/17/2012 Yes 1/17/2013
Vian Nicholas Bechtel Corp 1/17/2012 Yes 1/17/2013
Nix Norman Bechtel Corp 1/17/2012 Yes 1/17/2013
Kacura Dave Bechtel Corp 1/17/2012 Yes 1/17/2013
Andreason Warren Bechtel Corp 1/17/2012 Yes 1/17/2013
Davis Donald  Bechtel Corp 1/17/2012 Yes 1/17/2013
Hunter Anthony Bechtel Corp 1/17/2012 Yes 1/17/2013
Trachta Donald  Bechtel Corp 1/17/2012 Yes 1/17/2013
Villaneal Oscar Bechtel Corp 1/17/2012 Yes 1/17/2013
Rununez Edward Bechtel Corp 1/17/2012 Yes 1/17/2013
Gonzalez Arnoldo Bechtel Corp 1/17/2012 Yes 1/17/2013
Jiminez Alfonzo Bechtel Corp 1/17/2012 Yes 1/17/2013
Palmer Jeffrey Bechtel Corp 1/17/2012 Yes 1/17/2013
Allen Terry Bechtel Corp 1/17/2012 Yes 1/17/2013
Raymond Joseph Bechtel Corp 1/17/2012 Yes 1/17/2013
Sinner John Bechtel Corp 1/17/2012 Yes 1/17/2013
Stiffler Carolee Bechtel Corp 1/17/2012 Yes 1/17/2013
Stiffler William Bechtel Corp 1/17/2012 Yes 1/17/2013
Claborn Michael Bechtel Corp 1/17/2012 Yes 1/17/2013
Finley Kelly Bechtel Corp 1/17/2012 Yes 1/17/2013
Rife Adam Bechtel Corp 1/17/2012 Yes 1/17/2013
Nerio James Bechtel Corp 1/17/2012 Yes 1/17/2013
Gregory Floyd Bechtel Corp 1/23/2012 Yes 1/23/2013
Gaona Camilo Bechtel Corp 1/23/2012 Yes 1/23/2013
Lechiel Rae Bechtel Corp 1/23/2012 Yes 1/23/2013
Torres Jaime  Bechtel Corp 1/23/2012 Yes 1/23/2013
Correra Luis Bechtel Corp 1/23/2012 Yes 1/23/2013
Richardson Charles Bechtel Corp 1/23/2012 Yes 1/23/2013
Audette Jason NRG 1/23/2012 Yes 1/23/2013
Rox David Bechtel Corp 1/23/2012 Yes 1/23/2013
Edwards Jerry Bechtel Corp 1/23/2012 Yes 1/23/2013
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Lowder Christopher Fullmer 1/23/2012 Yes 1/23/2013
Darila Johnnie Bechtel Corp 1/23/2012 Yes 1/23/2013
Pierri Christopher Fullmer 1/23/2012 Yes 1/23/2013
Oppedal Denise Bechtel Corp 1/23/2012 Yes 1/23/2013
Hawkins Dennis St Louis Screw & Bolt 1/23/2012 Yes 1/23/2013
Howard Joseph St Louis Screw & Bolt 1/23/2012 Yes 1/23/2013
Hovern TJ Van St Louis Screw & Bolt 1/23/2012 Yes 1/23/2013
Sanchez Porfirio Bakersfield Well & Pump 1/23/2012 Yes 1/23/2013
Murillo James Bakersfield Well & Pump 1/23/2012 Yes 1/23/2013
Graham James Bakersfield Well & Pump 1/23/2012 Yes 1/23/2013
Lytton Will Bechtel Corp 1/23/2012 Yes 1/23/2013
Hass Ed Fullmer 1/23/2012 Yes 1/23/2013
McFarlane Peter Bechtel Corp 1/23/2012 Yes 1/23/2013
Davis Claudia Bechtel Corp 1/23/2012 Yes 1/23/2013
Witt Darryl Bechtel Corp 1/23/2012 Yes 1/23/2013
Otto Brian Bechtel Corp 1/23/2012 Yes 1/23/2013
Placencia Christopher Bechtel Corp 1/23/2012 Yes 1/23/2013
Dobbs Mechelle Bechtel Corp 1/23/2012 Yes 1/23/2013
McGraw Mike Bechtel Corp 1/23/2012 Yes 1/23/2013
Ramirez Adrian Bechtel Corp 1/23/2012 Yes 1/23/2013
Marroquin Danny Bechtel Corp 1/23/2012 Yes 1/23/2013
Ortiz Jose Bechtel Corp 1/23/2012 Yes 1/23/2013
Frontino Joseph Bechtel Corp 1/23/2012 Yes 1/23/2013
Martin Robert Bechtel Corp 1/23/2012 Yes 1/23/2013
Blount Charles Bechtel Corp 1/23/2012 Yes 1/23/2013
Harden Leitha Bechtel Corp 1/23/2012 Yes 1/23/2013
Braden Charles Bechtel Corp 1/23/2012 Yes 1/23/2013
Lalla Nathaniel Bechtel Corp 1/23/2012 Yes 1/23/2013
Bermudez Jr Miguel Bechtel Corp 1/30/2012 Yes 1/30/2013
Bales Christopher Bechtel Corp 1/30/2012 Yes 1/30/2013
Ruiz Sergio Bechtel Corp 1/30/2012 Yes 1/30/2013
Collins James Bechtel Corp 1/30/2012 Yes 1/30/2013
Steiner Paul Bechtel Corp 1/30/2012 Yes 1/30/2013
Chacon Dennis Bechtel Corp 1/30/2012 Yes 1/30/2013
Fuller Morgan Bechtel Corp 1/30/2012 Yes 1/30/2013
Granados Jesus Bechtel Corp 1/30/2012 Yes 1/30/2013
Blasingame Tom Bechtel Corp 1/30/2012 Yes 1/30/2013
Magellon Ralph Bechtel Corp 1/30/2012 Yes 1/30/2013
Lundstrom Patrick Bechtel Corp 1/30/2012 Yes 1/30/2013
Fitzpatrick Jr Timothy Bechtel Corp 1/30/2012 Yes 1/30/2013
Gianni Jeff Bechtel Corp 1/30/2012 Yes 1/30/2013
Peart Cindy Bechtel Corp 1/30/2012 Yes 1/30/2013
Kraemer Daryl Bechtel Corp 1/30/2012 Yes 1/30/2013
Scarbrough Stephen Bechtel Corp 1/30/2012 Yes 1/30/2013
John Jeremy Bechtel Corp 1/30/2012 Yes 1/30/2013
Adams  Travis Bechtel Corp 1/30/2012 Yes 1/30/2013
Saavedra Gilberto Bechtel Corp 1/30/2012 Yes 1/30/2013
Pitre Garry Bechtel Corp 1/30/2012 Yes 1/30/2013
Stowers Russell Bechtel Corp 1/30/2012 Yes 1/30/2013
Holly Andre Bechtel Corp 1/30/2012 Yes 1/30/2013
Gallegos Steve Bechtel Corp 1/30/2012 Yes 1/30/2013
Calderon Jose Bechtel Corp 1/30/2012 Yes 1/30/2013
Torres Ramon Bechtel Corp 1/30/2012 Yes 1/30/2013
Vejar Luis Bechtel Corp 1/30/2012 Yes 1/30/2013
Magana Ganzalo Bechtel Corp 1/30/2012 Yes 1/30/2013
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McIlhagga Scott Niagara Blower 1/30/2012 Yes 1/30/2013
Aleshire Kenneth Bechtel Corp 1/30/2012 Yes 1/30/2013
Trujillo John Bechtel Corp 1/30/2012 Yes 1/30/2013
Bhise Vikrant Bechtel Corp 1/30/2012 Yes 1/30/2013
Lambert Troy Bechtel Corp 1/30/2012 Yes 1/30/2013
Mork Damon Bechtel Corp 1/30/2012 Yes 1/30/2013
Younker Ryan Bechtel Corp 1/30/2012 Yes 1/30/2013
Velasquez Rafael Bechtel Corp 1/30/2012 Yes 1/30/2013
Madrid David Bechtel Corp 1/30/2012 Yes 1/30/2013
Rios Matthew Bechtel Corp 1/30/2012 Yes 1/30/2013
Jones Jeff Bechtel Corp 1/30/2012 Yes 1/30/2013
Long Lonnie Bechtel Corp 1/30/2012 Yes 1/30/2013
McDonald Charles Bechtel Corp 1/30/2012 Yes 1/30/2013
Yocum Paul Bechtel Corp 1/30/2012 Yes 1/30/2013
Perez David Bechtel Corp 1/30/2012 Yes 1/30/2013
Alvarez Thomas Bechtel Corp 1/30/2012 Yes 1/30/2013
Castner Robert Bechtel Corp 1/30/2012 Yes 1/30/2013
Melgoza Andres Bechtel Corp 1/30/2012 Yes 1/30/2013
Collins Christopher Bechtel Corp 1/30/2012 Yes 1/30/2013
Alcorn Joel Bechtel Corp 1/30/2012 Yes 1/30/2013
Aragon David Bechtel Corp 1/30/2012 Yes 1/30/2013
Conde Cesar Bechtel Corp 1/30/2012 Yes 1/30/2013
Belk Kevin Bechtel Corp 1/30/2012 Yes 1/30/2013
Graham Gerald Bechtel Corp 1/30/2012 Yes 1/30/2013
Ellison Sherrian Bechtel Corp 1/30/2012 Yes 1/30/2013
Brooks Alan Bechtel Corp 1/30/2012 Yes 1/30/2013
Nelson Paul Bechtel Corp 1/30/2012 Yes 1/30/2013
Vigil Felix Bechtel Corp 1/30/2012 Yes 1/30/2013
Clark Michael Bechtel Corp 1/30/2012 Yes 1/30/2013



Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to cerlify the below-mentioned individuals have completed a mandatory California 
Energy Commission-approved Wori<er Environmental Awareness Program training for 
employees onsite at the lvanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worl<er Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project and I agree to comply with all the 
environmental requirements presented. 

No. Employee Name Company Sjgnature Date 

6. .IOE:L f2.17_c:J ~C-ClfTbL ...--;! /7 fl/ CJ I I ._s_ -/2._ 

7. N1Lk /<,,., ,.-..// /ca £';{ "'· -£·-h I " ~ jf( "', cJ//0 s /t:? 

15. t:(_,fft.4JI &, 1 77'/ </·;i {];,{'L'tdr Clf,/,,.£ '/dk-{ LL ./ ".3·/;J 
16. '\. \--1," ._\ ~), ' ,,EZ lA ·tl (),.. .L,e_,,-1/ ,'::;_ 's;: /J_,:·-p-:;/ /-"-,-/2 

17. co.ilY i ~'f-1--r_..__.. 11¥'"6,.w-J *- / 1 ·>-t? 

19. r, JJJAJCI PJE: Dl'xJJJ/'- Bt::U+'f'Gu r 1JJLt, .r -3-t).. 

24. VlA-IT' tJ\AQft/0 S:CHTEL flj ~- tV\ ,.J_ /- ~- 1'2..-

25. ~& '1""-'"\:cR ~"'Q..,.j"'· \h"C? I "BEC.-1-i"T'£ '- "" F? / I 3 -· I <:.._ 

e Trainer: h. ))/f vr\ Sig;;;!U;:~ ~ Date: _f_l_3_f /oZ._ 

I 
I 

I 



Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the be/ow-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the /vanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

No. Employee Name Company Signature Date 
1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. '----._ I (/ / 

11. 
12. 
13. 

~ ··----:7"'/--t-----1 
~ / 

14. 
15. 
16. 
17. 
18. 
19. 
20. 
21. 
22. 
23. / 

25. / 
26. / 
27. ~ 

28. / 
29. ~ 

30. / 

Trainer: ~ ~/1-IJ r' '-.. Date:_/ _I 3 I I;;)-



Completion of Annual Retraining for the lvanpah SEGS 
Worker Environmental Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the below-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the lvanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

PLEASE PRINT CLEARLY OR YOU MAY NOT RECEIVE CREDIT FOR TAKING THIS 
CLASS/Ill 

No. 
1. 
2. 

3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 
14. 
15. 
16. 
17. 
18. 
19. 

Employee Name Company 
,, c.,....;( I~ I R ,cu'' /, -+ r:> \ 

n,.. .. 1, 1/d 1 ,,.. 

P,J-U-ITEl 

20. ~ 

Signature / Date 
::?J A" ..-4 /J I- )- /2 

J " () 

TX·1z. 
1- ")-/_) 

L I ,Jz., ; ;::; " '/}_., ' ':, /- .'> ·o 

21. - ---- . - -----+---~~;::..:-~------1----------J-----j 
1--'=-'22:::_. --l-----------+~-oe:__---~ __ ~___:'~-J-----------~-

23. --v~ ' 
24. 
25. 
26. 
27. 
28. 
29. 
30. ""' 

Trainer:~~ V; ":> 



Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the be/ow-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the /vanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

No. Employee Name 1 Company SignC~ture Date 
1. ! i~~~ I J,J UA ;q,.j ~'1. ,...---..__ ~- "I '1/IZ...... 
2. .W/i///1 /5;{::>~~ C~l57b'»? /l,ett._ % ·L - .. 1- '1- / lz_ 
3. 1/'o.!'lY 7 oR-(l.(5 !auu.-tt!~ f.tlm/ 7 -E:. 1· 9- I :2. 
4. Ct..'r:J-ro!V Tvc.l<t:71. OiiJtNGe '""""'rytl?(rron, · ~ 1- '1-12 
5. lf7.4T Dcv INc tJGE .A 1... • 1 cr -JL. 
6. C..h.q-- I e.<,., E"' \.e. v '- itJ 'l C-H 1- '1... L ' ( I j{/,l, i\/ ( A I - '7 - ) -z 

15. '"-..._ ~ {. (/ / 
16. ~ 
17. ~ 
18. 
19. 
20. 
21. ~ ... /········ 

22. 
23. 
24. ...-· 
25. 
26. 
27. 
28. 
29. / 
30. 



Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to cettify the be/ow-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the /vanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

No. Employe~ Name Company Signature " Date 

3. . ( 1cS A·IL [on Ill,. 
4. J\ lh<~.rl- \IrA \I.e-". 

9(-:.cH '\?t 
(l. p ( 11 fF'( 

<..>< '.U r I oi/o c:;/z(' I 2_ 

-t.L?~~ {/~ I _q.:/l-
5. '/?t l/1 11/lo !3 <"! J) 

6. 8t<.IG -( htJ.vVI .Of::.l'vJJ 

8c·e11 TkL 

er,h+el 

9. (v\ffi.vlL e~t-\OS'CU..."'-Jt-~ r<.-<h\<-\ 
Be.c.-hle.-i 

~ '-'< (.,_.,_ -· --·ft --.. · \ -'j ' IL 

10. "S't e-.Je. .5-1-<.M+ v J€~.x'- - ;- o/7"7.-

12. fl ANihONn A-lt/IJF"~o AI 

15. ~ / 
16. ""'-- ./ 
17. ~ 
18. ~ 
19. ~ 
20. ~ 

23. ~ 
24. //' ------
25. 

~2~6~-~~~~~~~--/~-~~~~~~~~~~~~~=-~~~+-~----
27 / ~ . -~ " 
28. // ~ --30. / 

Trainer: Cony Me wPY 



Completion of Annual Retraining for the lvanpah SEGS 
Worker Environmental Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the below-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the lvanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

PLEASE PRINT CLEARLY OR YOU IVIAY NOT RECEIVE CREDIT FOR TAKING THIS 
CLASS!!!! 

No. Employee Name Company Signature Date 
1. 12,.. INJ\ Mt>..C~ £2..~0>..\FL .-'/ ~~ l - IZ -17.. 

2. Johol"' A_, Q.v~ ~-t_, ....... r BEW LL'' ":{;._£ J.. ·ft. j - / 1._-1)_ 

3. ANDY Cf I L.t.. 'i! 5-f l {. 'B.GCHTE" t . 
v \AU -A 1- Jl..)l. 

4. he.b b1· e..Pn e.L~ ~ee v-.+~ ~~{') 1:-J?t-Ph£:~0\-"""' 0 1 J 12--) ZOI p 

5. !1tic: L-/9-N ~6 / / ? L..-)../0 ~/~-- 1' '/ /?_· ~ '7-

6. /)~L J &> 1/1 ¢.. $ R d!dt. i:,z. ( j,J ,.., 0_, (/_ - / :.12. I?_ 

7. '1)01....{..- "" L.. t'Y\ V' IZ Q •"- "{' Pn ... £'DCG. ,u~ S'Z 37~ ~ 
7 

/ ; ...- / '2..-rz_ V' 

8 . 17a~No.U,.__., ·gt:/~1/'d.r 1">1-'< ~~~- ~ / o///..<~.z.. 
9. ~1-4~~~ J ~ ... ~ -=h\Z..t.l-"1~ 

(_ ""'-"t--.. ..., ~~ I I 12 , 12-

10. " ~ / 
11 . ""' / 
12. ~ ./"' 
13. ""' ~ 
14. ""- ~ 
15. ~ ~ 
16. ~ ./ 

v 
17. ""'"" ~ 
18. ""' / 19. ~ 
20. / 

·~ 

21. / ~ 
22. / !'-... 
23. / "' 24. / ~ 
25. / " 26. / "" 27. / ""' 28. v ""' ~ 
29/ ~ 
~6. "' 

Trainer: Cody MuwdJ Signature: ~ 1f:, ;;y-
Date: _ ! _ J_j__JJ_Jl 

-



Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the be/ow-mentioned individuals have completed a mandatory California 
Energy Commission-approved Walker Environmental Awareness Program training for 
employees onsite at the /vanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Walker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project and I agree to comply with all the 
environmental requirements presented. 

No. 
1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 
14. 
15. 
16. 
17. 
18. 
19. 
20. 
21. 
22. 
23. 
24. 
25. 
26. 
27. 
28. 
29. 
30. 

Employee Name Com~any SigrWqr~..... J':? Date 

la11 id rJbe.(jc(11)1'/ ,_,. 1;,.-l-d rflt;,\, ~ »»;r; 1-; • I ::i. ].. 7 ~]:2... 
,__"'eJ. c.,~....-- B .,..,:-:.,,V J "'Z /AJI &d~______. 1 ~ t 7-t & 

(1 10 cc, r 1-f.p .r-N> ArJ.<> 7 rf.', e.LIAtf>J \tl\ fi'h' !/' '-::''-~ ,_.. j- /7- 17 

11AoiMA' 1,1 Ad.;..ffu Jtf'j fR S"IP g===;: .<;_)<S J. J 7-r?. 

I{ ltU..tt~-/J\ 11J1C'[_:i,I(CJ'I /01 7":5 ~·/ ~c-" . <"' - !7- 1.2 
5P V\.OV f () '0-::of.l.IZIA- I 0 I s d ,//, ~),.,d.. I~ 1'1- }/'} 

G·fe_,ue !(,;/, .e// J1/1J6./13H,• 1J "..:hF:; lt:..::_p;__, a_ J-/7_:12 
IJ5oPdr't<. lOY! tt--5 /ot«'iJ'-J :ft:uL~ d ~ P~W'L? 1-1 7-lfl 

ALe.,/ rlr>r.roS FlPr'h./-,.f-I~DPl .:A/1,// ..F'/,r,._> 1/7:7//} 
( c..;:;- AA a./-,:; Ac>chfei -lolfll 11'7, ,_,...,, . md- i- }"!- /'7 

0 

Signature:~ ~ .... ~ Date: _1 _t_fl_j.Jl 



Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the below-mentioned individuals have completed a mandatory California 
Energy Commission-approved Walker Environmental Awareness Program training for 
employees onsite at the lvanpah Solar Electric Generating System project. By signing below, 1 
acknowledge that I have attended the Walker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

No. Employee Name Company Signature. _____.._, Date 
1. IA\/ID l. GA!-ZW(./J- /()OB'X<;; /f)_ - ·/Pf/1 L.A I 17 I<' 

13. •,\]"-,re·' A,,Jrec,<;('V\ lot ?ISO W- ~~ ,--- (-17..1 IZ 
14. IL)or,olri 1)c.v.•:> IO l ?,( s-'-{ :::.. "'=- /-/'(- /?, 

19. J. <t-v(}/d, tP c"'/"· LeZ /o I Jll/1 ..4-.A/t'.!.~ /.<'r{v,IY2~L«2 J-17- -12 
20. j/JLFDN.5o~'Tii'<1B!Vf£.Z- 101~42..- ~(J - !-__,. 1 l?-1"2-
21. £.._ -R>.uV\Ee_ 1 D1 <N.'-1- yh>f~ 1/1-,/1-? 
22. Te'rv vv f'\\\<.<AJ >fl... \o 1 P._ct!S ~ :_u.........----, 1'117/1 l:l. 

29. 'AC1«1V\ RIFE:/ ·loi'<;;;44 ~ ' li-17 12. 
30. Y'\1"10 /1/Cr · 6 06 7CJ/ llh"""' . W'llvu..- ,,_, 1-11--

t Trainer:<1.c/t; /&wrlv Signature: ~7 r t ~ 

u 

~~~ Date: _1_1 /7 I ...fl._ 

, I 



Completion of Annual Retraining for the lvanpah SEGS 
Worker Environmental Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to cerlify the below-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the lvanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the /vanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

PLEASE PRINT CLEARLY OR YOU MAY NOT RECEIVE CREDIT FOR TAKING THIS 
CLASS/Ill 

No. Employee Name Company Sig_P.SJute A Date 
1. if£!// ,v -K m r~ rr.v.£ .e. l5 $C l/7'7!:iL r.r -/'"~ ~ ///9//t. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 
14. 
15. 
16. 
17. 
18. 
19. 
20. 
21. 
22. 
23. 
24. 
25. 
26. 
27. 
28. 
29. 
30. 

Trainer: Cody J1owdJ Signature: / ~ ~/l -? Date: __l__j_i$) ___j_J,_ 
v .?- '( 



Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to cerlify the be/ow-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the /vanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training tor 
the lvanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

No. Employee Name Company Signature Date 
1. Aovo WI C,gr,;.c;oty /0/fYJO 13ecATel 'iUy,()~v ...... 7 ;-23··1?-
2. .1.-M.\\...n ("'~""'" !cf-'KC'j'Z._ [Jed¥ <./~ o?.)A'Ar-eo II--'7:J-I'L. 
3. [':l b.~ ....f "!; f .l.J I JC I V (!),;/ J2rJt"J ,....., ~-;?" e> i.'l~ h - h 

4. 1" c.<.l~Yl<'!.. lof'~s 10\~cr<./ ,< ~&> /J ~ 1 ·~;:2.3-~1?. 
5. ...Vl~ (1"" k.c.~t lA' <'"'L? r, f)(CJ II !Lt J>Yli1Uc ,, ~ kf,(.ttUIW"l. ..-;)-:3_.--:J.e': tL 
6. fl_ttAt..lts_f}._ fi,"<..ltF1rW5uV /a 1!li-9><.-';3e<kte ~~ .-{_4.:~ ..k_u--. 1 1-3-r<. 
7. ~--'"•1 5. a 1 lk f)R.t., 113M 0 VI ..-1. ~ /--.z_J-1<-. 

8. IJ't \f'( .,( S. I~'<>"')'.. /52_1 ifM {)('(fr/ J"'J-rA.~ ·r. ~ h 2....?~ }2.. 
9. J'e.\'1''\J "1<, ~At.V<>.tchS ~- IMI"fD5 f//.~h 1/(.D.f>i.L, k~ J-9-.3-/2..:, 
10. !'c~:ir/7-" •

1- u "'· A"r ~Cfllvv> ;.., (J (//;?,""· ..4- /! 1-Z3--I"L 
11. lt>\ . .,v\\p Y'. Dr,,.. II~> /O(t;;;''\C., l",;r,t,kl /]_?! ~. rz. fl. M /-?.3-IZ... 
12. {hn' l. ./..,,.....- Vi,.r,-,' 'i7a/J n.. t?.r -:..f!//.. ..fLd. " f-z_'3-J z. 
13. \ .bvwo.o ~\ ~ -" 1\ \01 o~ 1<""-.\An\ \~ --:ru,j< "~"'()-"' 1 /as!rCJ--
14. ·n/=HI<JJ.< ;/Y),j<lnf ST/.:-.,r<:) · Jl,J.7,) ~.L_./ 1/J<.i//.;_ 
15. -:'::Geoil~c.,-J / Sf'-<,viJ S.<r<-V+!J, /+ ~ .k 0 /1 ;. z..s- n 
16. '"'7":.-rVt~-~f 1.1.,.,,, ' I Sr-/. S<- J .--rv /.... )// L/ 1-2?.- le 
17. i?or/lr/0 5e~nc h•? IiSak. ~r~ J (Vp/1</; .>.. rva.,.t.L';.;(n Scintb.N 1-1..3 I z.. 
18. .;.,-_ h'N.nr.IICJ "" 't..-N~ .-.. .>. '.f'./:". I_...L 2 3--I_Z 
19. ~v.. G~...._ 2 · . .t;,JJc,tJ. • .:.! -~Lj-J >/"1-- 1 ;.:)3-/:J-
20. w:\J\. \.A. .I 

1
1\G<.h.....,-1 ' IA(~l(....,n{-.._ t/.2.3./>orl 

21. t;:;d J-fl¥.>? fu(/M<U" ~f ~~ /--2.~-f.Z.., 
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24. 't{_ g,f'Y'Lj I -It/ I 7 I I tJ/ '1?¥7 ~- ..,/, )J, ~;l,5-I::A 
25. '5n"rL' r:>Jlin IO/C)D2.... """ 1-..zs /z 
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28. '\\::.12.. 1\ <cf2fAIA) \t'JlCitJ\' (.1., .• /A ) ·"'-- ':::./"~ ~ -7.-'i-W/1 
29. .1. A {{c!l•"'"" 2 'n/Cf(f) ?- r3 echl-t-L ~ ~ e>/-:;J.3 -1 ;;1. 
30. tb'\Yil/ 1')'\Moqv•VI o I '69 I ~k-k-C «--i/#.ft- of. E-?>·12--

Signature:~¥---?-=== Date: _f_l..£..)..l:b 



Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the below-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the lvanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

No. 
1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
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Completion of Annual Retraining for the lvanpah SEGS 
Worker Environmental Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to cerlify the be/ow-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the /vanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the /vanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

PLEASE PRINT CLEARLY OR YOU MAY NOT RECEIVE CREDIT FOR TAKING THIS 
CLASS/Ill 

13. u y 
14. 
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16. 
17. 
18. 
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22. 
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Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the be/ow-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the lvanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the !vanpah Solar Electric Generating System project, and I agree to comply with all the 
environmental requirements presented. 

No. Employee Name Company Signature Date 
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Certification of Completion of Worker Environmental 
Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the below-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees onsite at the lvanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project and I agree to comply with all the 
environmental requirements presented. 

No. 
1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
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Completion of Annual Retraining for the lvanpah SEGS 
Worker Environmental Awareness Program Training 

lvanpah Solar Electric Generating System Project, San Bernardino County, California 
Biological Resources, Cultural Resources and Paleontological Resources 

Education Program Verification 
All Onsite Employees 

This is to certify the be/ow-mentioned individuals have completed a mandatory California 
Energy Commission-approved Worker Environmental Awareness Program training for 
employees on site at the lvanpah Solar Electric Generating System project. By signing below, I 
acknowledge that I have attended the Worker Environmental Awareness Program Training for 
the lvanpah Solar Electric Generating System project and I agree to comply with all the 
environmental requirements presented. 

PLEASE PRINT CLEARLY OR YOU MAY NOT RECEIVE CREDIT FOR TAKING THIS 
CLASS!!!! 
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Exhibit 7 
 

Cultural Resources Monthly Monitoring Report 
Condition of Certification 

CUL-7 
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T E C H N I C A L  M E M O R A N D U M    

 
Monthly Report of Cultural Resources Monitoring Activities for 
Ivanpah Solar Electric Generating System for January 2012; 
COC CUL-7 
 
Prepared For: John Carrier/ISEGS Project Manager; Tracie Wheaton/BSE 
Prepared By: Clint Helton/ISEGS CRS 
Reporting For Period: January 2012 
 
This report covers cultural resources monitoring activities at the Ivanpah Solar Electric 
Generating System for the month of January 2012, as required by Conditions of 
Certification CUL-7.  

Personnel Active in Cultural Monitoring This Period 
Dan Ewers, Gloriella Cardenas, and Clint Helton were on stand-by this month. 

Monitoring and Associated Activities This Period 
No monitoring occurred this month.  

Cultural Resources Discoveries This Period 
None 
Anticipated Changes in the Next Period 
The CRS and CRMs will remain on-call to respond to discoveries if they occur.  

Comments, Issues or Concerns 
None. 



 
 

 
 

Exhibit 8 
 

Paleontological Resources 
Monthly Compliance Report 

Condition of Certification 
PAL-5 



T E C H N I C A L  M E M O R A N D U M    

Monthly Report of Paleontological Resources Compliance 
Activities for Ivanpah Solar Electric Generating System for 
January 2012; COC PAL-5 

Prepared For: Tracie Wheaton, BrightSource Energy 
Doug Davis, BrightSource Energy 
John Carrier, CH2M HILL 

Prepared By: Amy Lahav, Assistant Project Manager 

Date: February 9, 2012 

This report covers paleontological resources compliance activities at the Ivanpah Solar 
Electric Generating System for the period noted above, as required by Conditions of 
Certification PAL-4 and PAL-5.  

Training Conducted This Month 
Construction personnel continue to receive the CEC approved Paleontological Resources 
Awareness Module of the Worker Environmental Awareness Program (WEAP) prior to 
working on this project (COC PAL-4). 

Paleontological Staff On Call During This Period 
Dr. Geof Spaulding, Project Paleontological Resources Specialist (PRS) 

Monitoring and Associated Activities This Period 
Section 3.1 of the Ivanpah SEGS Paleontological Resources Monitoring and Mitigation 
Plan (PRMMP) states the following: 

The project area possesses low paleontological sensitivity. 
Therefore, this PRMMP will not be implemented unless and 
until the PRS determines that potentially fossiliferous 
sediments may be, or have been encountered by construction 
equipment, pursuant to the condition stipulated in COCs 
PAL-3 and PAL-4. 

The exception to the above is the administration of the paleontological resources 
awareness module of WEAP, which is provided to all construction personnel before 
starting work at the site. 

As a result of the low paleontological resources sensitivity of the project site, no full-time 
paleontological resources monitoring has been conducted.  

Anticipated Changes in the Next Period 
No changes are anticipated at this time.  

Comments, Issues or Concerns 
None.   
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Exhibit 9 
 

Biological Resources Monthly Monitoring Report 
Conditions of Certification 

BIO-2, BIO-7, BIO-8, BIO-11, BIO-16, BIO-18, & 
BIO-21 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 



Condition of Certification BIO‐18 Summary – January, 2012 
 
Within the month of January, 2012, special-status plants were protected or salvaged as outlined 
in the Ivanpah SEGS Special-status Plant Protection and Monitoring Plan, Revision 1 (Revised 
Protection Plan).  Special-status plants identified by the biological monitors that were not 
already designated to be salvaged or fenced (per the Revised Protection Plan) were salvaged 
and replanted in the common succulent nursery or Rare Plant Transplantation Area (RPTA-2). 
These plants will be maintained for use in later project phases during revegetation or as 
propagules in compliance with BIO-18.  

A maintenance visit to check the condition of plants and remove any trash or debris from the 
planting areas was conducted within RPTA-1 and RPTA-2 on January 2 and January 19, 2012. 
Plants in the RPTA-1 were watered on January 2, 2012. Irrigation was applied to the succulents 
in the common succulent nursery and RPTA-2 on January 2 and January 19, 2012. Light rain 
was recorded on January 20 (approximately 0.04 inches) and January 22, 2012 (approximately 
0.10 inch).   

The condition of all transplanted individuals in the RPTA-1, RPTA-2, and the common 
succulent nursery will continue to be assessed. If conditions are dry, plants in the RPTA-1 may 
be irrigated. In 2012, plants in the RPTA-1 will be irrigated on a reduced-watering schedule but 
will be watered lightly during the spring and hot summer months. Plants in the common 
succulent nursery that have been recently transplanted will be watered occasionally during the 
winter and will be watered during the spring and summer months.   

The activities conducted in support of BIO-18 in 2011 have been described in an Annual Special-
Status Plant Monitoring Report. This compliance report will be provided to the CEC and BLM 
as outlined in BIO-18.  Monitoring of all special-status plants in the RPTA-1 will continue to be 
performed in 2012 per BIO-18. 

Mojave milkweed and nine-awned pappus seed was collected in a few locations within the 
Northern Rare Plant Mitigation Area (NRPMA) during 2011.  The collected Mojave milkweed 
and nine-awned pappus grass seed was cleaned by Comstock Seed and shipped to the Native 
Plant Nursery for final inventory and storage. 

Native Plant Nursery Activities 

Parish’s club-cholla propagules located in the native plant nursery were watered on January 2, 
2012. Future watering needs will be assessed and plants will be watered if conditions are dry. 
Special-status seeds collected from 2010 and 2011 will continue to be stored in the refrigerated 
seed trailer in the native plant nursery.  

Future botanical activities for the next 90 days include: 

• Final inventory and long-term storage of collected Mojave milkweed and nine-awned 
pappus grass seed from plants contained in the RPTA-1 and the Northern Rare Plant 
Mitigation Area (NRPMA) 

• Salvage of special-status plants not included in exclusionary fences in Ivanpah 1, 2, and 
3 per the Revised Protection Plan 

• Continued Quality Assurance/Quality Control (QA/QC) of plant data 
• Monitoring and maintenance including irrigation (if needed) of plants in the RPTA-1  



• Monitoring and maintenance (including irrigation) of desert pincushion placed into the 
common succulent nursery and RPTA-2 following procedures outlined in the succulent 
salvage program 

• Monitoring and maintenance of all exclusionary fencing (Special-status Plant Protection 
Areas)  

• Submittal of the Final Mojave milkweed and Rusby’s desert mallow public lands survey 
report 

• Submittal of the Fall Botanical Survey Report 
• Submittal of the Annual Special-Status Plant Monitoring Report as outlined in BIO-18 
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M E M O R A N D U M   

Monthly Compliance Report for Revegetation, 
Rehabilitation, and Weed Management Activities, 
Ivanpah SEGS COC BIO-14, January 2012 
TO: Tracie Wheaton/BSE 

Doug Davis/BSE 

COPIES: CH2M HILL Project Environmental Staff 
 

FROM: Morgan King/LAS 
 

PROJECT NUMBER: 418854 

 
This compliance report combines topics pertaining to revegetation, rehabilitation, and weed 
management activities at the Ivanpah SEGS project site pursuant to the accepted Closure, 
Revegetation and Rehabilitation Plan for Ivanpah SEGS (the Plan).      

A summary of tasks undertaken this period include: 

• Revegetation planning continues for old pylon testing road and the northern gas 
pipeline.   

• Ground disturbance being monitored by environmental staff as it pertains to 
revegetation requirements outlined in the Plan. 

• Pre-season monitoring for target noxious weed establishment began in January.  No 
target noxious weeds were observed onsite or reached a density requiring action. 

• After various on-going environmental compliance concerns, the Compliance Project 
Manager (CPM) will conduct a monthly environmental inspection or “walk-down” with 
Bechtel staff. 

Annual compliance reports were submitted to BSE for review.   

Common Succulents 
Salvaging desert pincushion (Coryphantha chlorantha) continues from throughout the site and 
individuals were transplanted into the Common Succulent Transplant Area.   

Ground Disturbance 
In early January, CH2M HILL environmental team reviewed the disturbance in Unit 1 as it 
relates to expected temporary disturbance acreage.  It is our understanding that Bechtel was 
notified by BSE CPM.  

Continuing and Planned Activities 
The following activities are on-going or planned to assist BSE in complying with its project-
specific plans and permit requirements: 

• Continue preparation for revegetation activities 



MONTHLY COMPLIANCE REPORT FOR REVEGETATION, REHABILITATION, AND WEED MANAGEMENT ACTIVITIES, IVANPAH SEGS COC BIO-14, JANUARY 2012 
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• Assist BSE in identifying environmental concerns for monthly Bechtel “walk-downs” 

• CH2M HILL environmental team is currently preparing a topsoil summary and 
recommendation report for BSE to submit to the agencies.   

• CH2M HILL environmental team is preparing an Adaptive Management memo to 
address issues identified in 2010 and 2011. 

• Continual monitoring the potential “changes in biological conditions” onsite as required 
by COCs 



STATUS REPORT 
 
Project Name:  Ivanpah Solar Electric Generating System (ISEGS) 
Subject:  Perimeter Fence Evaluation for January 31, 2012 
From:  Lori Rose for Sundance Biology Inc. 
 
 
This document provides the latest survey results for all perimeter fencing on the ISEGS project 
site. The project site received <0.1 inches of rain on January 23, though not enough to get the 
washes flowing, and no fence damage was found. Very strong wind gusts on January 21 caused 
substantial damage to the silt fence around the ”115 trench” west of Commons East. This 
damage was reported and promptly repaired by Bechtel on January 24-25.  
 
The repairs done in response to the December fence report brought the perimeter fence overall 
into very good condition. Only a few situations exist that need attention at this time. Areas that 
should get some *attention soon* are noted as such. Areas of lesser concern, where there is 
less risk to tortoises, are noted as *less concern*. 
 
 

1. At the corner of the Unit 3 access road with the security fence heading west around the 
southern boundary of Unit 3 tension wires are missing. 637687-39360 *less concern* 

 
2. An electrical isolation panel (vertical PVC pipe pounded into the soil next to one another) 

on Colosseum Rd, east of the Edison powerline and north of the road, in the tortoise 
fence needs repair. It no longer fills the entire gap. Biologists have tried to remedy the 
gaps with rocks, but it needs a permanent repair. It is wide enough for another piece of 
PVC to be inserted. *attention soon* 

 
3. In Commons East on the northern fence line, roughly 500 yards west of the gate into the 

commons area, there is a short stretch, in a wash, where sediment has been deposited 
so that the top of the tortoise mesh is only 12 – 13 inches above grade. An adult tortoise 
can climb this height and access the site. In this area, tortoise mesh is on t-posts 
separate from the security fence. *attention soon* 

 
4. On the west side of the access road into Commons East, immediately north of the 

Edison gate, there is a gap between the tortoise mesh and the gate post, which has 
been temporarily filled with a wooden lathe. *attention soon* 

 
 
 
 
 
 

***end of report*** 



From: Doug Davis
To: Tracie Wheaton
Cc: "lorirose@infowest.com"; "bruce@sercaz.com"
Subject: Fw: Emailing: 31-Jan-12 Fence Report.doc
Date: Wednesday, February 08, 2012 8:12:50 PM

FYI
 
From: Copeland, Terry [mailto:tcopelan@bechtel.com] 
Sent: Wednesday, February 08, 2012 08:09 PM
To: Beaudoin, David (NRG) <DAVE.BEAUDOIN@NRGENERGY.COM>; Doug Davis 
Subject: FW: Emailing: 31-Jan-12 Fence Report.doc 
 
Please see the below mail from Jack Mouilso.  All actions listed on the January Fence report have
been corrected.  Please contact me if you have further questions.
 
Terry
 

From: Mouilso, Jack 
Sent: Wednesday, February 08, 2012 1:03 PM
To: Copeland, Terry
Cc: Fine, Fred
Subject: RE: Emailing: 31-Jan-12 Fence Report.doc
 
Terry

1.       Tension wires were add
2.       A additional PVC post was employed
3.       Fence was excavated to 20 inches  Tension wires in this area were added or repaired
4.       Tortoise  fence was added to the gate post

 
Jack Mouilso
Distrib Supt
702-429-2544
jmouilso@bechtel.com

From: Copeland, Terry 
Sent: Tuesday, February 07, 2012 11:37 PM
To: Fine, Fred; Mouilso, Jack
Subject: FW: Emailing: 31-Jan-12 Fence Report.doc
 
Fred,
Please have jack and his team attend to the discrepancies of the fence issues listed in the attached
document.  Once these actions are completed, please send me a mail noting each action by number
&description with resolution of the action that has been completed.
I will forward the completed actions to SP for closure of this list.
 
Thanks,
Terry
 

From: Beaudoin, David (NRG) 
Sent: Tuesday, February 07, 2012 1:57 PM
To: Copeland, Terry
Subject: FW: Emailing: 31-Jan-12 Fence Report.doc
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From: Doug Davis
To: manydogs10@aol.com
Cc: Tracie Wheaton; Peter Woodman
Subject: FW: FW: kit fox on ISEGS
Date: Thursday, January 12, 2012 2:59:28 PM
Attachments: image003.png

Mercy, please act quickly on the directions given below. I would like a daily update until this matter
is taken care of.

Please read the email below and provide it to your crew leads. I want every step documented.  Let
me know

 

Doug Davis
Site Compliance Manager
C-(702)239-6118
O-(510)250-6974

 

From: Carol Watson [mailto:CWatson@energy.state.ca.us] 
Sent: Thursday, January 12, 2012 2:52 PM
To: Hanem G Abouelezz; Doug Davis; Tonya Moore; Becky Jones
Cc: Larry LaPre; Joseph Douglas; Rick York
Subject: RE: FW: kit fox on ISEGS

 

Doug,
 
this afternoon the BLM, CDFG, and CEC held a conference call to discuss the kit fox located in ISEGS 2. 
The agencies are all in agreement that it would be best to act quickly to attempt passive relocation
(trapping is not allowed per CDFG code Title 14) prior to breeding season.  January 15 is roughly the
date the agencies believe marks the beginning of breeding season. 
 
We would like the designated biologist to install one-way doors into the den, given our understanding
that there are few (2-3?) entrances into the den.  Passive hazing techniques can be used, the only limit
to these is imagination AND the following prohibitions:
 
fox must not at any time be chased, pursued, shot at, etc.  Hazing techniques include placing
boomboxes at the den, putting up battery-operated children's toys that make noise, setting up strobe
lights, etc, but direct hazing by humans is never allowed.
 
Other precautions: 

please ensure that high vis markings and a buffer of at least 10 feet is maintained at all times
around the den. 
Continue to monitor the den with cameras. 

mailto:/O=LUZ2/OU=FIRST ADMINISTRATIVE GROUP/CN=RECIPIENTS/CN=DDAVIS
mailto:manydogs10@aol.com
mailto:twheaton@brightsourceenergy.com
mailto:kivabio@aol.com



Agency approval to dig out the den will be necessary pending the foxs' relocation, please
coordinate with myself or CDFG at the appropriate time (eg. 15th or 16th, depending on when 1-
way doors are installed). This email is intended to provide guidance only on passive hazing, and
does not give authority to dig out the den.

Please feel free to call me with any questions, and I also invite the agency staff cc'd on this email to
clarify or make any additions to this guidance as necessary.
 
 
Best regards,
Carol Watson
 
 
`````````````````````````
Carol Watson, Staff Biologist
     Energy Commission
        916-651-3779

>>> Tonya Moore <TMMoore@dfg.ca.gov> 1/11/2012 3:23 PM >>>
I am available tomorrow between 12 and 3 pm for a quick call.
 
Tonya

>>> "Abouelezz, Hanem G" <habouelezz@blm.gov> 1/11/2012 2:50 PM >>>
Carol,

Tomorrow would be ideal. I am free 12pm-3:30pm. I can fit something in on Friday AM if need be
(between 8am and 11:30am).

 

Tonya and Becky, if one of you could join us on the call that would be great. Given the potential

January 15th cutoff date, finding a resolution that all the agencies can accept is critical, as the
ongoing heavy construction is going to continue to be a threat. Attached are motion sensor camera
photos of the kit fox, provided by BrightSource, for those of you who have not seen them.

 

Cheers,

Hanem

 

-------------------------------------------------------
Hanem Grace Abouelezz, M.Sc
NRS Biologist
Needles Field Office
California Desert Conservation Area
Bureau of Land Management
1303 South Highway 95
Needles, CA 92363
Ph: (760) 326-7011

mailto:916.651.3779cwatson@energy.state.ca.us
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WS-1-2.0 Approval PLAN 25542-000-G27-GGG-00061
UNIT 1, 2 AND 3 POWER BLOCK CONTRUCTION FACILITIES 

PROTECTION PLAN Bechtel Y

GEN-4 NA Approval PE Resume N/A Bechtel Site Resident Engineer Resume and Registration Bechtel
8/15/2
010 A Y

GEN-5 NA Approval Geotech Resume N/A
Bechtel Responsible Engineering Geologist Resume and 
Registration Bechtel

5/18/2
010 A Y

GEN-5 NA Approval Geotech Resume N/A
Bechtel Responsible Soils/Civil  Engineer Resume and 
Registration Bechtel

5/18/2
010 A Y

GEN-5 NA Approval Civil Resume N/A
Bechtel Responsible Design Engineer (for plant structures)  
Resume and Registration Bechtel

5/18/2
010 A Y

GEN-5 NA Approval Electrical Resume N/A
Bechtel Responsible Electrical Engineer Resume and 
Registration Bechtel

5/18/2
010 A Y

GEN-5 NA Approval Mechanical Resume N/A
Bechtel Responsible Mechanical Engineer Resume and 
Registration Bechtel

5/18/2
010 A Y

GEN-5 NA Approval Plant Design Resume
Bechtel Responsible Piping / Support Engineer Resume and 
Registration Bechtel ##### Y

FAB-1 Reference Civil Application 25542-000-V1A-DG01-00103 CERTIFICATE OF COMPLIANCE - HRC Vendor Y

FAB-1 Approval Civil Application 25542-000-V1A-DG01-00104 APLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
FAB-1 Reference Civil Application 25542-000-V1A-DG01-00119 HRC RESULTS Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MBFD-00219 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MBFD-00220
QUALITY SYSTEM MANUAL - BARR FABRICATION - 
UNCONTROLLED Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MBFD-00221 BARR FABRICATION EXAMINATION OF WELDS REPORT Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MEAA-00242 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MEAA-00428 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00429 USSL FABRICATION PROCEDURE - 8973USSL008 Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00430 USSL HOT DIP GALVANIZING PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00431
NDT INSPECTOR CERTIFICATE OF WU WEICHENGE, YANG 
LE AND LIN QINGJIA Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00432 USSL NDT PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00433 USSL PAINTING PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00434
USSL RESPONSIBLE PEOPLE LIST, TITLE AND 
RESPONSIBILITY Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00435 USSL MAIN EQUIPMENT LIST Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00436
USSL QUALITY MANAGEMENT MANUAL, PROCEDURES 
MANUAL, OPERATIONS MANUAL Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00437 USSL PROJECTS LIST (EXPERIENCE) Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00438 USSL VISUAL EXAMINATION PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00439 USSL LIST OF CERTIFIED WELDERS, Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00440 USSL VISUAL INSPECTORS Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00441 USSL WELDING PROCEDURE SPECIFICATIONS Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00473 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00474 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00475 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00476 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00477 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00478 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00481 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00482 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00483 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00841
Hershberger Bros. Application for Approved Fabricators 
Status - Cover Letter Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00843
Hershberger Bros. - Quality Control Program - QAQC 
Manual Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00859

American Institute of Steel Construction - Standard for 
Steel Building Structures - Hershberger Bros Welding Inc. 
Certif ication Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00861

Fabricator Certif icate of Approval - Hershberger Bros. 
Welding Inc. - USS/HSS/Rebar/Sht. Stl./Aluminum/Stainless 
Steel Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00862
Renew al Confirmation: Clark County Approved Fabricator - 
Hershberger Bros. Welding, Inc Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00875
American Welding Society - Phillip Jensen - Certif ication - 
QC Manager Qualif ications Vendor Y

FAB-1 Approval Civil Application 25542-000-V1D-SS01-00006
APPLICATION FOR APPROVED FABRICATOR - QUALITY 
CONTROL MANUAL Vendor Y

FAB-1 Approval Civil Application 25542-000-V1D-SS01-00002 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Reference Civil Application 25542-000-V1C-SS01-00029
APPLICATION FOR APPROVED FABRICATOR - QUALITY 
CONTROL PROGRAM Vendor Y

FAB-1 Approval Civil Application 25542-000-V1C-SS01-00030 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00134 STRUCTURAL GENERAL NOTES Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00135 STRUCTURAL SPECIAL INSPECTION NOTES AND TABLES Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00136 STRUCTURAL SPECIAL INSPECTION NOTES AND TABLES Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00137
STRUC OVERALL ARRANGEMENT PLAN HELIOSTAT 
ASSEMBLY FACILITY Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00138
STRUC EQUIPMENT ARRANGEMENT PLAN HELIOSTAT 
ASSEMBLY BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00139
STRUC EQUIPMENT ARRANGEMENT PAD BONDING 
BUILDINGS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00140 STRUC HR OFFLOAD STATION PARTIAL PLAN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00141 STRUC CABLE TRAY/PIPING SUPPORT PLAN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00142 STRUC CABLE TRAY/PIPING SUPPORT PLAN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00143
STRUC MISC LAYOUT PLANS HELIOSTAT ASSEMBLY 
BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00144
STRUC MISC LAYOUT PLANS HELIOSTAT ASSEMBLY 
BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00145 STRUC POST-INSTALLED ANCHOR DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00146 STRUC METAL STUD WALL SECTION AND ELEVATIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00147 STRUC METAL STUD WALL SECTION AND ELEVATIONS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00148 STRUC SECTION AND DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00149 STRUC SECTION AND DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00150 STRUC CANOPY SUPPORT PLAN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00161
CALC - HELIOSTAT ASSEMBLY BUILDING - MISC 
EQUIPMENT ANCHORAGE AND SUPPORT FRAME DESIGNS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00352 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00353 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00354 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00355 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00001 ADMIN BUILDING - STRUCTURAL DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00002 ADMIN BUILDING - STRUCTURAL DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00003 ADMIN BUILDING - COLD FORM DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00004 ADMIN BUILDING - SHEETING DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00005 ADMIN BUILDING - SHEETING DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00006 ADMIN BUILDING - COVER SHEET Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00007 ADMIN BUILDING - SPECIAL INSPECTION Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00008 ADMIN BUILDING - ANCHOR ROD PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00009 ADMIN BUILDING - ANCHOR ROD DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00010 ADMIN BUILDING - ROOF FRAMING PLAN Vendor Y
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STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00011 ADMIN BUILDING - CANOPY PLANS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00012 ADMIN BUILDING -  ROOF SHEETING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00013 ADMIN BUILDING - CRANE FRAMING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00014 ADMIN BUILDING - WALL ELEVATIONS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00015 ADMIN BUILDING - WALL ELEVATIONS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00016 ADMIN BUILDING - WALL SHEETING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00017 ADMIN BUILDING - WALL SHEETING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00018 ADMIN BUILDING - WALL SHEETING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00019 ADMIN BUILDING - BUILDING CROSS SECTION Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00020 STRUCTURAL CALCULATIONS - GEM Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00025
FACILITY ADMIN BUILDING - STRUCTURAL GENERAL 
NOTES Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00026
FACILITY ADMIN BUILDING - STRUCTURAL GENERAL 
NOTES Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00027
FACILITY ADMIN BUILDING - STRUCTURAL GENERAL 
NOTES AND ABBREV. Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00028 FACILITY ADMIN BUILDING - TYPICAL CONCRETE DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00029 FACILITY ADMIN BUILDING - TYPICAL CONCRETE DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00030 FACILITY ADMIN BUILDING - TYPICAL MASONRY DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00031
FACILITY ADMIN BUILDING - TYPICAL LIGHT GAGE METAL 
SHEET DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00032
FACILITY ADMIN BUILDING - TYPICAL LIGHT GAGE METAL 
SHEET DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00033 FACILITY ADMIN BUILDING - FOUNDATION PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00034 FACILITY ADMIN BUILDING - MEZZANINE FRAMING PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00035 FACILITY ADMIN BUILDING - REFLECTED CEILING PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00036 FACILITY ADMIN BUILDING - FOUNDATION DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00037 FACILITY ADMIN BUILDING - FOUNDATION DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00038
FACILITY ADMIN BUILDING - ROOF/CEILING CONNECTION 
DETAILS S7.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00039
FACILITY ADMIN BUILDING - ROOF/CEILING CONNECTION 
DETAILS S7.2 Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00040 FACILITY ADMIN BUILDING - METAL DECK DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00062 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00063 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00064 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00065 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00066 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00067 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00068 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00069 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00070 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00071 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00072 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00073 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00074 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00075 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00076 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00077 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00078 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00079 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00097 ADMIN BUILDING - CANOPY SHEETING PLANS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00117 FACILITY ADMIN BUILDING - FOUNDATION DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00118
FACILITY ADMIN BUILDING - STRUCUTRAL 
CALCULATIONS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00086
EEM PRODUCTION TEST PROCEDURE FOR FINAL 
INSPECTION Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00095 STRUCTURAL CALCULATIONS Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00096 DESIGN CRITERIA Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00097 FRAME ASSEMBLY Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00098 EQUIPMENT CENTER - FRAME ASSEMBLY Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00099 ROOF ASSEMBLY Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00100 ROOF BOM AND CABLE TRAY DETAIL Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00101 ROOF ENGINEERING DETAILS Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00102 WALL ASSEMBLIES Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00103 WALL ASSEMBLIES Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00104 WALL COMPONENTS Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00105 WALL ENGINEERING DETAILS Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00106 BASE SKID ASSEMBLY Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00107 BASE SKID TOP PLATE Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00108 BASE SKID MOUNTING Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00109 BASE SKID ENGINEERING DETAILS Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00120 WELD PROCEDURE SPECIFICATION Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00123
QUALITY ASSURANCE MANUAL - POLICY STATEMENT - 
AUTHORITY FOR EXECUTION Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00124 QUALITY MANUAL - WIP Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00125
QUALITY ASSURANCE MANUAL - QUALITY SYSTEM 
ORGANIZATION PURPOSE AND RESPONSIBILITY Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-MBFD-00012
STACK GENERAL ARRANGEMENT AND ELEVATIONS - 
SHEET 1 Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-MBFD-00013
STACK SECTION 1 ELEVATION, SECTIONS AND DETAILS - 
SHEET 2 Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-MBFD-00058
STACK SECTION 2 AND 3 ELEVATION, SECTIONS AND 
DETAILS - SHEET 3 Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-MBFD-00059 PLATFORM LAYOUTS DECTIONS AND DETAILS - SHEET 4 Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-MBFD-00060 LADDER ELEVATIONS SECTIONS AND DETAILS - SHEET 5 Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-MBFD-00061
TUNED MASS DAMPER PLAN SECTIONS AND DETAILS - 
SHEET 6 Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-MBFD-00062
PERSONNEL PROTECTION SECTION AND DETAILS - SHEET 
7 Vendor N

STRUC-1 Approval Electrical Document 25542-000-V1A-MBFD-00163 DESIGN CALCULATIONS - IES Vendor N

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00209
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00210
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00211
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00212
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00213
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00214
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00215
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00708 SUPPORT LOAD REPORT FOR RPI CONTRACT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00747
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00748
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00749
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00750
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER Vendor Y
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STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00751
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00752
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00753
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00754
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00755
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01907
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01908
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01909
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01910
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT SHIPPING COMPONENT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-03105 SOLAR RECEIVER SUPPORT VALIDATION CALCULATIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-03139
SOUTHWEST METEO BOARD QUALIFICATION TESTING 
FINAL REPORT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-03186
APPLICATION OF ALTERNATE MATERIALS OR METHODS 
OF CONSTRUCTION Vendor

CHANGED TO 25542-000-
V1A-MBST-00012 Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00012
APPLICATION OF ALTERNATE MATERIALS OR METHODS 
OF CONSTRUCTION Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00001 AIR COOLED CONDENSER Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00002 AIR COOLED CONDENSER Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00003 AIR COOLED CONDENSER Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00006 AIR COOLED CONDENSER Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00181 ACC - ERECTION QUALITY CONTROL PLAN Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00249 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00254 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00278 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00279 AIR COOLED CONDENSER Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00297 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00298 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00299 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00300 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00301 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00302 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00303 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00304 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00305 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00306 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00307 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00308 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00309 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00310 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00311 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00312 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00313 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00314 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00315 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00316 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00317 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00318 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00319 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00320 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00321 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00322 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00323 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00324 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00325 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00326 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00327 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00328 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00329 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00330 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00331 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00332 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00333 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00334 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00335 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00336 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00337 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00338 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00339 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00340 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00341 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00342 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00343 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00344 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00345 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00346 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00347 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00348 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00349 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00350 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00351 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00352 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00353 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00354 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00355 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00356 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00357 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00358 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00359 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00360 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00361 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00362 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00363 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00364 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00365 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00366 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00367 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00368 AIR COOLED CONDENSER ERECTION DRAWING Vendor N

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00369 AIR COOLED CONDENSER  - CALCULATION NOTE Vendor N

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00370 AIR COOLED CONDENSER  - CALCULATION NOTE Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00377 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00378 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
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STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00379 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00380 AIR COOLED CONDENSER ERECTION DRAWING Vendor N

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00385 AIR COOLED CONDENSER TOP PLATFORM CALC NOTE Vendor N

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00752
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00753
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00754
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00755
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01907
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01908
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01909
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01910
BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION 
PANEL ARRANGEMENT SHIPPING COMPONENT Vendor Y

STRUC-1 Approval Civil Document 25542-00-V1A-MBST-03139
SOUTHWEST METEO BOARD QUALIFICATION TESTING 
FINAL REPORT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00389

APPLICATION FOR ALTERNATE MATERIALS OR METHODS 
OF CONSTRUCTIO - CARBON STEEL USED FOR STEEL 
STRUCTURE AND DUCTING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MPGF-00138 PE CALCULATIONS, STRUCTURAL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00001
DESIGN CALCULATIONS FOR AWWA D103 WATER 
STORAGE TANK - DEMINERALIZED WATER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00002
DESIGN CALCULATIONS FOR AWWA D103 WATER 
STORAGE TANK - FIRE/RAW COMMON Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00003
DESIGN CALCULATIONS FOR AWWA D103 WATER 
STORAGE TANK - FIRE/RAW Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00004
DESIGN CALCULATIONS FOR AWWA D103 WATER 
STORAGE TANK - MIRROR WASH Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00005
DEMINERALIZED WATER STORAGE TANK 001/002/003-
WD-MT-001 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00006
UNIT FIRE-RAW WATER STORAGE TANK 001/002/003-WY-
MT-00001 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00007
MIRROR WASH WATER STORAGE TANK 001/002/003-WY-
MT-001 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00008
COMMON AREA FIRE-RAW WATER STORAGE TANK 009-
WR-MT-0001 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00009
STANDARD CONSTRUCTION DETAILS, DECK STRUCTURE - 
BOLTED STEEL STORAGE TANKS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00022 SPECIAL INSPECTIONS LETTER CA PE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00005 STG FOUNDATION LOADS AND DESIGN REQUIREMENTS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00140 FOUNDATION ANCHOR HP25 INLET Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00141 FOUNDATION ANCHOR HP25 OUTLET Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00142 FOUNDATION ANCHOR M64 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00143 FOUNDATION ANCHOR M56 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00144 FOUNDATION ANCHOR M48 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00145 FOUNDATION ANCHOR M42 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00146 EMBEDDED PLATE Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00147 FOUNDATION DETAILS SIEMENS TRLI 100 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00148 FOUNDATION DETAILS IP171-921 INLET Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00149 FOUNDATION DETAILS VAZEL GEAR M56X6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00150 TRANSITION PIECE C3 FOUNDATION DETAILS - SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00151 TRANSITION PIECE C3 FOUNDATION DETAILS - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00226 STRENGTH CHECK ON EMBEDDED DETAILS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00352
STEAM TURBINE FOUNDATION OUTLINE DRAWING - 
SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00353
STEAM TURBINE FOUNDATION OUTLINE DRAWING - 
SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00354
STEAM TURBINE FOUNDATION OUTLINE DRAWING - 
SHEET 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00355
STEAM TURBINE FOUNDATION OUTLINE DRAWING - 
SHEET 4 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00356
STEAM TURBINE FOUNDATION OUTLINE DRAWING - 
SHEET 5 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00357
STEAM TURBINE FOUNDATION OUTLINE DRAWING - 
SHEET 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00358
STEAM TURBINE FOUNDATION OUTLINE DRAWING - 
SHEET 7 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00369 TRANSITION PIECE C3 FOUNDATION DETAILS - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00215 SOUND ENCLOSURE STRUCTURAL CALCS Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00363
GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 
1 Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00359
GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 
2 Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00360
GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 
3 Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00361
GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 
4 Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00362
GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 
5 Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00371 SOUND ENCLOSURE PLAN AT GROUND LEVEL Vendor N
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00372 SOUND ENCLOSURE ROOF PLAN Vendor N
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00373 FRAMING ELEVATIONS - PART 1 Vendor N
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00374 FRAMING ELEVATIONS - PART 2 Vendor N
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00375 FRAMING ELEVATIONS - PART 3 Vendor N
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00376 END CONNECTION DETAILS - PART 1 Vendor N
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00377 END CONNECTION DETAILS - PART 2 Vendor N
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00378 COLUM BASE PLATES Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00379 SOUND ENCLOSURE GENERAL STRUCTURAL NOTES Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00380 STRUCTURAL STEEL INSPECTION REQUIREMENTS Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00381
STEAM SURBINE SOUND ENCLOSURE STRUCUTRAL 
ANALYSIS AND DESIGN - PART I Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00382
STEAM SURBINE SOUND ENCLOSURE STRUCUTRAL 
ANALYSIS AND DESIGN - PART I1 Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00383
STEAM SURBINE SOUND ENCLOSURE STRUCUTRAL 
ANALYSIS AND DESIGN - PART I11 Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00384
STEAM SURBINE SOUND ENCLOSURE STRUCUTRAL 
ANALYSIS AND DESIGN - PART IV Vendor N

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00394
APPLICATION FOR APPROVED FABRICATORS STATUS - 
PROSPECT STEEL Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MUSG-00395
QUALITY ASSURANCE AND QUALITY CONTROL MANUAL 
- PROSPECT STEEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00005 SOLAR FIELD CDPU SUPPORT FRAME DRAWINGS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00083
HELIOSTAT WIND TUNNEL TEST REPORT (TRAEGER-
110213-LH-2) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00084
HELIOSTAT MATERIAL AND FASTENER DATA SHEETS 
(30003-L2-M-S-1011, REV. 2) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00085
HELIOSTAT DESIGN SUMMARY (30003-L2-M-S-1003, REV 
2) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00086
HELIOSTAT DRAWINGS PACKAGE (30003-L2-M-S-1010, 
REV 3) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00087
HELIOSTAT EARTHQUAKE LAOD ANALYSIS (PROJECT 
30003-LH2.2 REV A) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00088
HELIOSTAT WIND LOAD ANALYSIS (PROJECT 30003-
LH2.2 REV A) Vendor Y
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STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00110
LH-2.2 HELIOSTAT TOP LEVEL SPECIFICATION (3003-SF-G-
S-1005, REV 1) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00111 STRUCTURAL CALCULATION - CDPU SUPPORT FRAME Vendor Y

STRUC-1 Reference Civil Document 25542-000-V1A-SY00-00002 A STUDY OF WIND EFFECTS FOR SOLAR TOWER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00010 DIMENSION OF PENDULUM MASS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00012 DETAILS: SPRINGS/PENDULUMS WITH CONNECTION Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00013 PSWT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00014 EXISTING STRUCTURE AND PROFILES FOR SPRINGS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00015 EXISTING STRUCTURE WITH DAMPERS AND BORE HOLE Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00016 SPRING CONNECTION DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00018 SUMMARY OF DESIGN CALCULATIONS FOR GERB Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-U000-00001 STORAGE RACK DETAILS Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-U000-00002 SEISMIC ANALYSIS OF STORAGE RACKS Vendor N
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00043 Cover Sheet - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00044 Mechanical Layout - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00045 Electrical Layout - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00046
Panel Wiring Diagram - Administration Building - Fire 
Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00047 Details - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00048
Site Plan, Notes and Details - Administration Building - Fire 
Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00049
Piping Plan and Sections - Administration Building - Fire 
Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00050
Reflected Ceiling, Mezzanine, Under Floor Piping - 
Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00101 HYDRAULIC CALCULATION No C1-1 Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00105

ADMINISTRATION BUILDING - GASEOUS FIRE 
SUPPRESSION SYSTEM CALCULATIONS, CENTRAL 
CONTROL 108 - LEFT MAIN VOLUME Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-AKBS-00106

ADMINISTRATION BUILDING - GASEOUS FIRE 
SUPPRESSION SYSTEM CALCULATIONS, CENTRAL 
CONTROL 108 -RIGHT MAIN VOLUME Vendor Y

MECH-3 Approval Mechanical Document 25542-000-V1A-AKBS-00107

ADMINISTRATION BUILDING - GASEOUS FIRE 
SUPPRESSION SYSTEM CALCULATION, CENTRAL 
CONTROL 108 - SUBFLOOR Vendor Y

MECH-4 Approval Mechanical Document 25542-000-V1A-AKBS-00108

ADMINISTRATION BUILDING - GASEOUS FIRE 
SUPPRESSION SYSTEM CALCULATIONS, CONTROL 
EQUIPMENT 104 - CQ Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00120 Consolidated Report Vendor Superseded by 25542-000-V1A-AKBS N

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00121
Control Equipment Room Gaseous Fire Suppression 
System Calculation Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00124 Hydraulic Calculation No. C1-2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00158
FORM U01A MANUFACTURERS DATA REPORT FOR 
PRESSURE VESSELS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00160
FORM U-1A MANUFACTURERS DATA REPORT FOR 
PRESSURE VESSELS - CARTRIDGE FILTERS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00161 PE SIGNED LETTER Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00108 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00109 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00110 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00111 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00112 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00113 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00114 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00115 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00116 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00117 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00118 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00119 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00120 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00121 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00122 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00123 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00124 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00125 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00126 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00127 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00128 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00129 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00130 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00131 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00132 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00133 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00226 ELECTRICAL INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00227 CABLE TRAY INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00228 CABLE TRAY INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00229 TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00230 LIGHTING/RECEPTACLE INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00278 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00351 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00081
FACILITY ADMINISTRATION BUILDING - ELECTRICAL 
SYMBOLS ABBREVIATIONS AND GENERAL NOTES Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00082
FACILITY ADMINSTRATION BUILDING - LIGHTING 
PHOTOMECTRIC CALCULATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00084
FACILITY ADMINISTRATION BUILDING - ELECTRICAL 
LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00085
FACILITY ADMINISTRATION BUILDING - ELECTRICAL 
POWER AND DATA PLAN AND ENLARGED PLANS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00086
FACILITY ADMINISTRATION BUILDING - ELECTRICAL ROOF 
PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00087

FACILITY ADMINISTRATION BUILDING - ELECTRICAL 
SINGLE LINE DIAGRAM AND PANEL SCHEDULES AND 
CALCULATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00088
FACILITY ADMINISTRATION BUILDING - ELECTRICAL 
DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00102 VFC AD DRAWING DETAILS - ADMINISTRATION BUILDING Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00008 IVANPAH CPDU - TYPICAL SLD Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00009
SF ELECTRICAL AND COMMUNICATION CABLE 
INSTALLATION DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00012 ROOT CABLE ASSEMBLY CONCEPTUAL Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00013 SF CABLE ELECTRICAL INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00014 TRUNK CABLE ASSEMBLY CONCEPTUAL Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00034
IVANPAH SOLAR FIELD HELIOSTAT ELECTRICAL SYSTEM 
CONCEPTUAL DESIGN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00037 Y CONNECTOR CONCEPTUAL PCB WIRING SCHEME Vendor Superseded by 25542-000-V1A-MXH N

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00038 SOLAR FIELD CONNECTION SYSTEM REQUIREMENTS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00069
SF CABLE ANCHORAGE LAYOUT AND TYPICAL 
INSTALLATION Vendor Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-MXHS-00010 IVANPAH CPDU GROUNDING DETAILS Vendor Y

ELEC-1 NA Reference Electrical Draw ing 25542-000-V1A-MXHS-00035
IVANPAH SOLAR FIELD TYPICAL SUPPLY CIRCUIT 
VOLTAGE DROP DESCRIPTION Vendor Y
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ELEC-1 NA Approval Electrical Calculation 25542-000-V1A-MXHS-00050 IVANPAH SOLAR FIELD CABLE SIZING CALCULATION Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00156 Y Connector Electrical SLD Conceptual Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00089 PLUMB - ADMIN BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00090 PLUMB - ADMIN BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00091 PLUMB - ADMIN BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00092 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00093 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00094 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00095 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00096 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Reference Mechanical Document 25542-000-V1A-AKBS-00104 PLUMB - ADMIN BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00110 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00111 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00112 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00113 MECH - FACILITY ADMIN BLDG Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00016 PE RESUME FOR DONALD R LIBBY, SE Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00017 GEODECKED COVER LETTER FOR LIBBY Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00018 PE RESUME FOR STEVEN ARNOLD, PE, SE Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00019 COVER LETTER FOR ARNOLD Vendor Y

GEN-5 Approval Archetectural Resume 25542-000-V1A-AKBS-00138
RESUME -GLEN D TASSON, PE, PROJECT ELECTRICAL 
ENGINEER, VP ENGINEERING, GREGG ELECTRIC, INC Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AK00-00195 RESUME - KRAIG KLAUSEN, CIVIL ENGR Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AK00-00196 RESUME - RANDALL TURNER, ELECTRICAL ENGR Vendor Y
GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-AK00-00199 COVER LETTER Vendor Y
GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-AK00-00200 COVER LETTER Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00003 RESUME: KELY DAME, MECHANICAL ENGINEER Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00150 COVER LETTER Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00002 RESUME - DINESH PATEL Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00155 COVER LETTER Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00051 RESUME - ARUN SAHA Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00052 RESUME - BRUCE GILLINGS Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00056 RESUME - SCOTT WAYLAND Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00059 RESUME - NATHAN PETERSON Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00060 RESUME - PAUL IMMERMAN Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00061 RESUME - ARMEN MINATSAGHANLAN Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-EKL3-00081 PE RESUME - ELECTRICAL ENGINEER Vendor Y
GEN-5 Approval Electrical RESUME 25542-000-V1A-ERG0-00004 PE RESUME FOR ISAO KAWASAKI Vendor Y
GEN-5 Approval Electrical Cover Letter 25542-000-V1A-ERG0-00006 COVER LETTER Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-EWZ0-00026 RESUME: NIZOM GHANTOUS, ELECTRICAL ENGINEER Vendor Y
GEN-5 NA Approval Civil Resume 25542-000-V1A-EWZ0-00027 RESUME: SCOTT KIRBY, CIVIL ENGINEER Vendor Y
GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-EWZ0-00047 COVER LETTER Vendor Y
GEN-5 NA Approval Civil Cover Letter 25542-000-V1A-EWZ0-00048 COVER LETTER Vendor Y
GEN-5 Approval Civil Resume 25542-000-V1A-MBFD-00173 PE RESUME - JUSTIN D. MARSHALL PHD Vendor Y
GEN-5 Approval Civil Cover Letter 25542-000-V1A-MBFD-00174 COVER LETTER Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MEAA-00099 COVER LETTER Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MEAA-00100 RESUME, DUDEK Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MEAW-00066
HOPE ENGINEERING - STATEMENT OF QUALIFICATIONS - 
CALIFORNIA PROFESSIONAL ENGINEER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MEAW-00115
RESUME OF KHALED M. EL MOKADEM AND COVER 
LETTER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MBFD-00122 PE RESUME WITH COVER LETTER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00118
ENGINEERING PERSONNEL AND RESPONSIBILITIES - MR 
EUGENE WILKINS Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00132
ENGINEERING PERSONNEL AND RESPONSIBILITIES - MR 
JOHN GIBBONS Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00133
ENGINEERING PERSONNEL AND RESPONSIBILITIES - MR 
WILLIAM BOWEN Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00134
ENGINEERING PERSONNEL AND RESPONSIBILITIES - JIM 
SHUMMON Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGF-00135
COVER LETTER - MR EUGENE WILKINS, MR JOHN 
BIGGONS, MR JIM SHUMMON Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGF-00136 COVER LETTER - MR WILLIAM BOWEN Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGF-00137
LETTER CONFIRMING CBC REQUIREMENTS - MR WILLIIAM 
BOWEN Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MT00-00010 RESUME OF CERTIFYINGCA ENGINEER-JOEL D WICOFF, PE Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MT00-00011 LETTER FROM ENGINEER, JOELD WICOFF Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MUSG-00218

REGISTERED PROFESSIONAL STRUCTURAL ENGINEER IN 
RESPONSIBLE CHARGEOF THE PROJECT AS ENGINEER OF 
RECORD - RAHAT Y KHAN Vendor Y

GEN-5 Approval Civil Resume 25542-000-V1A-SY10-00003 GREGORY P LUTH RESUME Vendor Y
GEN-5 Approval Civil Document 25542-000-V1A-SY10-00019 TMD PIER REVIEW Vendor Y
GEN-5 Approval Resume 25542-000-V1B-AK00-00298 SCOTT HEATLY RESUME Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1A-EKL3-00080 PE RESUME - STRUCTURAL ENGINEER Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1A-EKL3-00081 PE RESUME - ELECTRICAL ENGINEER Vendor Y
GEN-5 Approval CONTROL SYSTEMS Resume 25542-000-V1A-JA34-00030 SAMPLE AND ANALYSIS SYSTEM - PE RESUME Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MWDC-00131 COVER LETTER FOR HAROLD W JOHNSON, PE Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MWDC-00132 RESUME FORHAROLD W JOHNSON, PE Vendor Y

GEN-5 Approval Plant Design Resume 25542-000-V1A-PY21-00025 COVER LETTER AND RESUME FOR JAMES BOUCHE, PE Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00004
Common - Duplex Fire Pump Package and Enclosure 
Electrical Layout Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00027 ELECTRICAL LAYOUT  Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00090 LIGHTING CALCULATION AND PLAN Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00089 Common - Lighting Calculation Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00062
PERFORMANCE CERTIFICATE OF COMPLIANCE - 
HELIOSTAT ASSEMBLY BUILDING Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00063
PERFORMANCE CERTIFICATE OF COMPLIANCE - PAD 
BOND BUILDINGS Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00067 HELIOSTAT ASSEMBLY BUILDING PSYCHOMETRIC CHART Vendor Y
MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00068 PAD BOND BUILDING PSYCHOMETRIC CHART Vendor Y

MECH-1 NA Approval Mechanical Data Sheet 25542-000-V1B-AK00-00073 AMEREX - CHEMICAL FIRE EXTINGUISHER DATE SHEET Vendor Y

MECH-1 NA Approval Mechanical Data Sheet 25542-000-V1B-AK00-00074
AMEREX - CARBON DIOXIDE CO2 FIRE EXTINGUISHER 
DATE SHEET Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00075 LEGEND SHEET, INDEX, AND SPECIFICATIONS (M-001) Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00076
MECHANICAL PLANS - PAD BONDING BUILDINGS 1 AND 2 
(M-201) Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00077
MECHANICAL PLANS - HELIOSTAT ASSEMBLY BUILDING - 
AREA A (M-202) Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00078
MECHANICAL PLANS - HELIOSTAT ASSEMBLY BUILDING - 
AREA B (M-203) Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00079 SCHEDULES (M-601) Vendor Y
MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00080 DETAILS (M-701) Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00088
FIRE ALARM AND DETECTION SYSTEM - PARTIAL FLOOR 
PLAN A (FA-01) Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00089
FIRE ALARM AND DETECTION SYSTEM - PARTIAL FLOOR 
PLAN B (FA-02) Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00090
FIRE ALARM AND DETECTION SYSTEM - COVER SHEET 
(FA-C1) Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00091
FIRE ALARM AND DETECTION SYSTEM - INFORMATION 
SHEET (FA-C2) Vendor Y

MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00092
FIRE ALARM AND DETECTION SYSTEM - DETAIL SHEET 
(FA-D1) Vendor Y

MECH-1 NA Approval Mechanical Calculation 25542-000-V1B-AK00-00093 MATERIAL AND HYDRAULIC CALCULATION Vendor Y
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MECH-1 NA Approval Mechanical Draw ing 25542-000-V1B-AK00-00094
SPRINKLER DRAWING AND DETAILS - HELIOSTAT 
ASSEMBLY BUILDING Vendor Y

MECH-1 NA Reference Mechanical Draw ing 25542-000-V1B-AK00-00175 HVAC - CARRIER 50 PMS Vendor
MECH-1 NA Reference Mechanical Draw ing 25542-000-V1B-AK00-00176 HVAC - CARRIER 50 AS Vendor
MECH-1 NA Reference Mechanical Draw ing 25542-000-V1B-AK00-00177 HVAC - MICROMET ERV Vendor

MECH-1 NA Reference Mechanical Data Sheet 25542-000-V1B-AK00-00185 SPRINKLER SYSTEM EQUIPMENT DATA SHEETS Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00243 HELIOSTAT UNLOADING AREA SPRINKLER PLAN (FP1) Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00244
HELIOSTAT UNLOADING AREA SPRINKLER PLAN DETAILS 
(FP2) Vendor Y

MECH-1 Approval Mechanical Data Sheet 25542-000-V1B-AK00-00245 VIKING SPRINKLER HEAD DATA SHEET Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00246 HELIOSTAT UNLOADING AREA SPRINKLER CALCULATION Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00263 FIRE ALARM SUBMITTAL Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00034 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00035 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00036 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00037 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00038 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00044
PLANT SERVICES BUILDING PLUMBING LEGEND AND 
NOTES AND DIAGRAMS Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00045
PLANT SERVICES BUILDING PLUMBING UNDERGROUND 
PLAN Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00046
PLUMB PLANT SERVICES BUILDING PLUMBING ABOVE 
GROUND PLAN Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MESW-00128 FORM UNIT 1, AND 2 NAME PLATE FOR HP FWH 5 Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MESW-00129 FORM UNIT 1, AND 2 NAME PLATE FOR HP FWH 6 Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MESW-00133
ASME CERTIFIED  - HIGH PRESSURE NBR 5 AND 6 - 
DESIGN ENGINEER LETTER Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-B1B-AKBS-00047
PLANT SERVICE BUILDING - ELECTRICAL, GENERAL 
NOTES, LEGEND AND ABBREVIATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00048 PLANT SERVICE BUILDING - LIGHTING CALCULATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00050 PLANT SERVICE BUILDING - ELECTRICAL LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00051
PLANT SERVICE BUILDING - ELECTRICAL POWER AND 
DATA PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBX-00053 PLANT SERVICE BUILDING - ELECTRICAL ROOF PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00054
PLANT SERVICE BUILDING - ELECTRICAL SINGLE LINE 
DIAGRAM AND PANEL SCHEDULES Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00055 PLANT SERVICE BUILDING - ELECTRICAL DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00056 PLANT SERVICES BUILDING - SERVICE BUILDINGS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-ERG0-00002 BASE DESIGN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-ERG0-00003 LHC LID DESIGN CRITERIA Vendor Y

MECH-1 Reference Mechanical Document 25542-000-V1B-AKBS-00058 PLANT SERVICES BUILDING, PERCOLATION REPORT Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00066 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00081 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00082 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00083 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00084 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00006 PAD BUILDING LOADING DRAWING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00018 STRUC CALC 81X116 PAVILION PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00021 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00023 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00024 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00025 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00026 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00027 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00028 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00029 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00030 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00031 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00099 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00100 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00105 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00106 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00107 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00108 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00109 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00110 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00111 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00112 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00113 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00114 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00115 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00116 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00117 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00118 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00119 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00120 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00121 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00122 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00123 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00124 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00125 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00126 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00127 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00128 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00129 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00161 STATEMENT OF SPECIAL INSPECTIONS Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00162 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00163 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00164 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00165 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00166 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00174 BOLT TORQUE AND SUBSTITUTION Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00005 HELIOSTAT ASSEMBLY BUILDING LOAD DRAWING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00020 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00022 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00042 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00043 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00044 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00045 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00046 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00047 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00048 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00049 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00050 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00051 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00052 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00053 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00054 HELIOSTAT ASSEMBLY BUILDING Vendor Y
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STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00055 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00056 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00057
STRUCTURAL CALCULATIONS - PAVILION HELIOSTAT 
ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00064 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00065 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00101 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00130 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00131 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00132 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00133 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00134 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00135 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00136 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00137 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00138 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00139 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00140 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00141 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00142 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00143 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00144 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00145 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00146 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00147 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00148 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00152 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00153 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00154 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00186 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00220 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00221 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00222 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00223 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00224 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00225 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00226 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AK00-00240
HELIOSTAT ASSEMBLY BUILDING - 81 X 116 FT PAVILION - 
RESPONSE TO PC2 CBO COMMENTS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AK00-00241
HELIOSTAT ASSEMBLY BUILDING - 121 X 400 FT 
PAVILION - RESPONSE TO PC2 CBO COMMENTS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00001 STRUCTURAL CALCULATIONS, GEM PSB Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00002 PSB GEM - STRUCTURAL DETAILS D1.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00003 PSB GEM - COLD FORM DETAILS D2.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00004 PSB GEM - SHEETING DETAILS D3.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00005 PSB - COVER SHEET G0.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00006 PSB - SPECIAL INSPECTION SCHEDULE G0.02 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00007 PSB - ANCHOR ROD PLAN G1.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00008 PSB - ROOF FRAMING PLAN G2.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00009 PSB - ROOF SHEETING PLAN G4.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00010 PSB - WALL ELEVATIONS G6.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00011 PSB - WALL SHEETING G7.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00012 PSB - WALL SHEETING G7.02 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00013 PSB - BUILDING CROSS SECTIONS G8.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00014 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00015 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00016 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00017 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00018 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00019 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00020 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00021 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00022 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00023 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00024 PSB - STRUCTURAL GENERAL NOTES S0.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00025 PSB - STRUCTURAL GENERAL NOTES S0.2 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00026 PSB - TYPICAL CONCRETE  DETAILS S0.3 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00027 PSB - TYPICAL MASONRY  DETAILS S0.4 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00028 PSB - TYPICAL LIGHT GAUGE METAL STEEL DETAILS S0.5 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00029 PSB - TYPICAL LIGHT GAUGE METAL STEEL DETAILS S0.6 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00030 PSB - STRUCTURAL FOUNDATION PLAN S2.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00031 PSB - STRUCTURAL CEILING FRAMING PLAN S2.2 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00032 PSB - FOUNDATION DETAILS S3.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00033 PSB - CONNECTION DETAILS S7.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00068 PSB - STRUCTURAL CALCULATIONS ATI Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00069 PSB - SHEETING DETAILS D3.2 Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00002 ELECTRICAL MANHOLE Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00012 ELECTRICAL MANHOLE Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00013 ELECTRICAL MANHOLE Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00015 AIR RELEASE VAULT Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00014 AIR RELEASE VAULT Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00016 AIR RELEASE VAULT Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00007 ELECTRICAL MANHOLE Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00011 ELECTRICAL MANHOLE Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00017 ELECTRICAL MANHOLE M-104 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00018 ELECTRICAL MANHOLE M-106 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00019 ELECTRICAL MANHOLE M-108 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00020 ELECTRICAL MANHOLE M-109 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00021 ELECTRICAL MANHOLE M-103 Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00039 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00040 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00041 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00042 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00043 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00063 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00064 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00065 MECH - PSB Vendor Y
MECH-1 Approval Civil Document 25542-000-V1A-MVR0-00020 CBO REQUIRED DEAERATOR DOCUMENTATION Vendor Y

MECH-1 G Approval Plant Design Draw ing 25542-000-P4J-0000-000##
EMBEDDED/UG PIPING AND DRAINAGE NOTES, SYMBOLS 
AND DETAILS Bechtel

Approved under MECH-1-1-
1.03

23-
Nov-
10 A N

MECH-1 G Reference Plant Design Draw ing 25542-009-P0-0000-00001 & -00002
General Notes & Standard Details Embedded & 
Underground Piping Bechtel Jan-11 Y

MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-2110-00001
GENERAL ARRANGEMENT TURBINE AREA PLAN EL 2879'-
0" (100'-0" & 2890'-8" (111'-8") Bechtel Feb-11 Y

MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-2120-00001
GENERAL ARRANGEMENT TURBINE AREA PLAN EL 2905'-
0" (126'-0") Bechtel Feb-11

MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-2130-00001
GENERAL ARRANGEMENT TURBINE AREA PLAN 2917'-3" 
(138'-3") Bechtel Mar-11

MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-2190-00001
GENERAL ARRANGEMENT BOILER/TURBINE AREAS 
SECTION A-A Bechtel Mar-11

MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-1010-00001
GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2879'-
0" ( 100'-0") Bechtel Mar-11

MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-1020-00001
GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2899'-
0" (120'-0") Bechtel Mar-11
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MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-1030-00001
GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2919'-
0" (140'-0") Bechtel Mar-11

MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-1040-00001
GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2959'-
0" (180'-0") Bechtel Mar-11

MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-1050-00001

GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 3155'-
0" (376'-0"), EL. 3174'-6" (395'-0")  AND EL. 3194'-0" ( 415'-
0") Bechtel Mar-11

MECH-1 NA Approval plant design Draw ing 25542-001-P1-3710-00004
GENERAL ARRANGEMENT SWITCHYARD AREA PLAN EL 
2879 FT - 0 IN (100 FT - 0 IN) Bechtel Y

MECH-1 NA Reference Plant Design Draw ing 25542-001-P1-7210-00001, -00002, & -00003
GENERAL ARRANGEMENT-AIR COOLED CONDENSER 
PLAN AT EL. 2879'-0" (100'-0") Bechtel Mar-11

MECH-1 NA Approval plant design Draw ing 25542-001-P1-7210-00002 ACC AREA GENERAL ARRANGEMENT PLAN EL 2879-0 Y

MECH-1 NA Approval plant design Draw ing 25542-001-P1-7210-00003 ACC AREA GENERAL ARRANGEMENT PLAN EL 2879-0 Y

MECH-1 NA Reference Plant Design Draw ing 25542-000-P1-1910-000##
GENERAL ARRANGEMENT-AUXILIARY BOILER PLAN AT 
GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-000-P1-1990-000##
GENERAL ARRANGEMENT-AUXILIARY BOILER SECTIONS 
& DETAILS Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-000-P1-7110-000##
GENERAL ARRANGEMENT-WATER TREATMENT AREA 
PLAN AT GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-000-P1-7190-000##
GENERAL ARRANGEMENT-WATER TREATMENT AREA 
SECTIONS & DETAILS Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-000-P1-7910-000##
GENERAL ARRANGEMENT-OILY WATER SEPARATOR 
PLAN AT GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-000-P1-7990-000##
GENERAL ARRANGEMENT-OILY WATER SEPARATOR 
SECTIONS & DETAILS Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-000-P1-3710-000##
GENERAL ARRANGEMENT-EMERGENCY DIESEL 
GENERATOR PLAN AT GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-000-P1-3790-000##
GENERAL ARRANGEMENT-EMERGENCY DIESEL 
GENERATOR SECTIONS & DETAILS Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-009-P1-7610-000##
GENERAL ARRANGEMENT- COMMON AREA PLAN AT 
GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-009-P1-7690-000##
GENERAL ARRANGEMENT- COMMON AREA PLAN AT 
GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Draw ing 25542-009-P1-7510-000##
GENERAL ARRANGEMENT-COMMON AREA SECTIONS & 
DETAILS Bechtel Jun-11

Approval Plant Design Draw ing 25542-001-P30-AB-00027
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00028
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00029
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00030
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00031
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00032
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00033
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00034
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00035
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00036
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00037
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00038
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00039
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00040
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
FROM HRH TO LP BYPASS Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00041
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
LP BYPASS TO ACC DUCT Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00048
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00050
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00067
LARGE BORE PIPING - MAIN STEAM SYSTEM - LP BYPASS 
TO ACC DUCT Bechtel N

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00068
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
BYPASS/BYPASS FROM HRH TO LP BYPASS Bechtel N

MECH-1 Approval Plant Design Draw ing 25542-001-P30-AB-00071
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
LP BYPASS TO ACC DUCT Bechtel N

MECH-1 G Approval Plant Design Draw ing 25542-001-P30-AB-00001 to -00***
ISOMETRICS (LARGE BORE)-MAIN STEAM -  HOT REHEAT - 
SUPERATOR OUTLET TO STEAM TURBINE Bechtel MECH-1-1-1.06

22-
Nov-
10 A Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P30-AE-00001 to -00***
ISOMETRICS (LARGE BORE)-FEEDWATER - DEAERATOR 
OUTLET TO BOILER FEED WATER PUMP SUCTION Bechtel Mar-11 N

MECH-1 Approval Plant Design Calculation 25542-000-P6C-AB-00002
MAIN STEAM SYSTEM - HOT REHEAT STEAM AND IP BY-
PASS  - STRESS CALCULATION Bechtel Y

MECH-1 G Reference Plant Design Calculation 25542-000-P6C-AE-00002
AE SYSTEM - FEEDWATER SUCTION FROM DEAERATOR 
TO MAIN AND STARTUP BOILER FEED PUMPS Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00001 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00002 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00003 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00004 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00005 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00006 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00009 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00010 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00044 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00047 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P31-AE-00050 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-001-P31-AE-00060 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00027
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y
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MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00028
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00029
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00030
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00031
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00032
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00033
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00034
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00035
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00036
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00037
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00038
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00039
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00040
LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM 
- FROM HRH TO LP BYPASS Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00041
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
LP BYPASS TO ACC DUCT Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00048
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00050
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
HRH FROM SRSG TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00067
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
LP BYPASS TO ACC DUCT Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00068
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
BYPASS/BYPASS FROM HRH TO LP BYPASS Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P30-AB-00071
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - 
LP BYPASS TO ACC DUCT Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00001 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00002 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00003 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00004 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00005 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00006 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00009 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00010 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00044 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00047 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00050 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-002-P31-AE-00060 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00001
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00002
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00003
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00004
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00005
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00006
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00007
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00008
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00009
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00010
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00011
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00012
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00013
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00014
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00015
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00016
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00017
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00018
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00019
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00020
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00021
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00022
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00023
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00024
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00025
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00026
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00027
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00028
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y
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MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00029
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00030
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00031
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00032
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00033
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00034
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00035
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00036
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00037
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00038
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00039
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00040
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00041
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00042
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00043
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00044
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00045
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00046
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00047
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00048
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00049
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00050
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00051
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00052
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00053
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00054
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00055
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Draw ing 25542-002-P35-PF-00056
UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM - UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00001 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00002 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00003 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00004 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00005 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00006 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00009 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00010 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00044 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00047 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00050 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P31-AE-00060 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00001
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00002
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00003
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00004
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00005
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00006
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00007
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00008
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00009
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00010
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00011
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00012
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00013
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00014
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00015
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00016
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00017
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00018
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00019
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00020
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00021
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00022
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00023
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00024
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00025
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00026
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y
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MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00027
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00028
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00029
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00030
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00031
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00032
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00033
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00034
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00037
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00038
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00039
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00040
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00041
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00042
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00043
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00044
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00045
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00046
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00047
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00048
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00049
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00050
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00051
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00052
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00053
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00054
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00055
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-003-P35-PF-00056
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 3 Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P31-FG-00001
LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM 
- PIGGING STATION Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P31-FG-00002
LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM 
- PIGGING STATION Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P31-FG-00003
LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM 
- PIGGING STATION Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P31-FG-00004
LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM 
- PIGGING STATION Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P31-FG-00005
LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM 
- PIGGING STATION Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P31-FG-00006
LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM 
- PIGGING STATION Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P31-FG-00007
LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM 
- PIGGING STATION Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P31-FG-00008
LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM 
- PIGGING STATION Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00001
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00002
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00003
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00004
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00005
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00006
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00007
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00008
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00009
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00010
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00011
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00012
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00013
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00014
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00015
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00016
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00017
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00018
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00019
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00020
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00021
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00022
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00023
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00024
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00025
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00026
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00027
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00028
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00029
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00030
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00031
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00032
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00033
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00034
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00035
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00036
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00037
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00038
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00039
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00040
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00041
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00042
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00043
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00044
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00045
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00046
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00047
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00048
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00049
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00050
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00051
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00052
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00053
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00054
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00055
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00056
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00057
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00058
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00059
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00060
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00061
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00062
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00063
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00064
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00065
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00066
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00067
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00068
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00069
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00070
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00071
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00072
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00073
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00074
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00075
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00076
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00077
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00078
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00079
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00080
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00081
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00082
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00083
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00084
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00085
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00086
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00087
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00088
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00089
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00090
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00091
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00092
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00093
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00094
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00095
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00096
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00097
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00098
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00099
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00100
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00101
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00102
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00103
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00104
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00105
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00106
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00107
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00108
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00109
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00110
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00111
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00112
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00113
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00114
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00115
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00116
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00117
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00118
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00119
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00120
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00121
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00122
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00123
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00124
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00125
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00126
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00127
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00128
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00129
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00130
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00131
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00132
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00133
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00134
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00135
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00136
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00137
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00138
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00139
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00140
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00141
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00142
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00143
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00144
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00145
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00146
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 AND 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00147
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00148
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00149
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00150
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00151
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00152
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00153
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00154
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00155
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00156
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00157
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 1 , 2 AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00158
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 3 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00159
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 4 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00160
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 5 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00161
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 6 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00162
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 7 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00163
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 8 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00164
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 9 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00165
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 10 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00166
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 11 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00167
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 12 Bechtel

Representative piping 
system for CBO to review  Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00168
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 13 Bechtel

Representative piping 
system for CBO to review  Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00169
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 14 Bechtel

Representative piping 
system for CBO to review  Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00170
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 15 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00171
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 16 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00172
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 17 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00173
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 18 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00174
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 19 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00175
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 20 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00176
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 21 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00177
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 22 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00178
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 23 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00179
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 24 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00180
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 25 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00181
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 26 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00182
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 27 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00183
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 28 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00184
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 29 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00185
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 30 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00186
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 31 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00187
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 32 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00188
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 33 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00189
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 34 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00190
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 35 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00191
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 36 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00192
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 37 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00193
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 38 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00194
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 39 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00195
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 40 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00196
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 41 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00197
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 42 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00198
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 43 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00300
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 44 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00301
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 45 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00302
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 46 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00303
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 47 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00304
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 48 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00305
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 49 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00306
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 50 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00307
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 51 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00308
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 52 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00309
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 53 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00310
UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS 
SYSTEM TO UNITS 1, 2, AND 54 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00199
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00200
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00201
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00202
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00203
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00204
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00205
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00206
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00207
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00208
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00209
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00210
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00211
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00212
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00213
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00214
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00215
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00216
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00217
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00218
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00219
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00220
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00221
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P34-FG-00222
UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - 
UNIT 2 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 Approval Plant Design Draw ing 25542-009-P34-FG-00258
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-009-P34-FG-00259
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Draw ing 25542-009-P34-FG-00260
UNDERGROUND PIPING ISOMETRIC - NATURAL GAS 
SYSTEM TO UNIT 3 Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-FG-00001 to -00***
ISOMETRICS (LARGE BORE)-FUEL GAS - 
(UNDERGROUND) Bechtel

MECH-1-1-1.02 & -1.10 (U-
2), U-3 Dec 10, Kern River 
in Feb-11

23-
Nov-
10 A Y

MECH-1 G Approval Plant Design Draw ing 25542-000-P35-PF-000##
ISOMETRICS (LARGE BORE)-FIRE PROTECTION YARD FIRE 
LOOP (UNDERGROUND) Bechtel MECH-1-1-1.07 & 1.08

22-
Nov-
10 A Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00001
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00002
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00003
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00004
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00005
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00006
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00007
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00008
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00009
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00010
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00011
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00012
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00013
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00014
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00015
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00016
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00017
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00018
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00019
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00020
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00021
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00022
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00023
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00024
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00025
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00026
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00027
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00028
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00029
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00030
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00031
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00032
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00033
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00034
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00035
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00036
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00037
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00038
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00039
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00040
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00041
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00042
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00043
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00044
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00045
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00046
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00047
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00048
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00049
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00050
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00051
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00052
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00053
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00054
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-001-P35-PF-00055
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM UNIT 1 Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00001
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00002
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00003
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00004
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00005
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00006
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00007
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00008
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00009
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00010
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00011
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00012
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00013
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00014
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00015
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00016
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00017
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00018
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00019
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00020
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00021
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00022
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00023
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00024
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00025
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00026
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00027
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00028
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00029
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00030
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00031
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00032
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00033
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00034
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00035
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00036
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00037
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00038
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00039
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00040
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00041
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00042
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00043
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00044
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00045
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00046
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00047
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00048
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00049
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00050
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00051
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00052
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00053
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00054
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00055
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00056
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00057
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00058
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00059
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00060
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00061
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00062
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00063
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00064
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00065
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00066
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00067
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00068
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00069
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00070
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00071
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00072
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00073
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00074
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00075
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00076
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00077
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00078
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00079
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00080
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00081
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00082
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00083
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00084
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y
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MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00085
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00086
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design Draw ing 25542-009-P35-PF-00087
UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Y

MECH-1 G Approval Plant Design QA/QC Plans 25542-000-V1A-PS02-000## PIPING FABRICATOR QA/QC Plans Vendor

Representative piping 
system for CBO to review  
Bechtel pipe design 
process

21-Oct-
10 A Y

MECH-1 G Approval Plant Design Stress Calc. 25542-000-P6C-AB-00002 STRESS CALCULATION FOR HOT REHEAT PIPE SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process

22-
Nov-
10 A Y

MECH-1 G Approval Plant Design Pipe Suppt 25542-001-PH-AB-00*** to -00*** PIPE SUPPTS FOR  HOT REHEAT PIPE SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process

22-
Nov-
10 A N

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00011 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00021 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00031 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00041 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00051 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00061 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00071 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00081 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00091 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00101 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00111 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00121 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00131 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00141 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00151 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00381 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00391 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00401 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00411 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00421 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00431 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00441 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00451 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00461 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00911 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00851 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00861 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Calculation 25542-000-PHC-AB-00002 PIPE SUPPORT QUALIFICATION CALCULATION Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-000-P3-AB-000##
PIPE ISOMETRIC DRAWINGS FOR HOT REHEAT PIPE 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process

22-
Nov-
10 A N

MECH-1 G Approval Plant Design Stress Calc. 25542-000-P6-AE-000## STRESS CALCULATION FOR FEEDWATER PIPE SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Mar-11 N

MECH-1 G Approval Plant Design Pipe Suppt 25542-000-PH-AE-000## PIPE SUPPTS FOR  FEEDWATER PIPE SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Mar-11

MECH-1 Reference Plant Design Calculation 25542-000-PHC-AE-00002 PIPE SUPPORT CALCULATION Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01001 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01011 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01021 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01031 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01041 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01042 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01051 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01052 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01061 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01071 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01072 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01081 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01091 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01092 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01101 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01102 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01111 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01121 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01131 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01141 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01151 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01152 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01161 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01162 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01171 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01181 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01182 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01191 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01201 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01211 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01221 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01222 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01231 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01241 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01251 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01261 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01271 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01281 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01282 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00011
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00021
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00031
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00041
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00051
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00061
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00071
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y
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MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00081
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00091
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00101
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00111
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00121
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00131
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00141
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00151
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00381
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00391
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00401
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00411
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00421
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00431
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00441
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00451
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00461
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00911
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00851
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00861
LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - 
HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01001 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-2 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01011 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01021 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01031 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01041 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01042 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01051 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01052 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01061 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01071 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01072 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01081 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01091 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01092 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01101 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01102 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01111 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01121 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01131 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01141 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01151 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01152 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01161 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01162 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01171 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01181 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01182 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01191 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01201 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01211 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01221 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01222 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01231 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01241 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01251 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01261 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01271 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01281 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01282 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01001 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01011 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01021 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01031 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01041 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01042 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01051 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01052 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01061 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01071 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01072 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01081 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01091 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01092 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01101 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01102 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01111 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01121 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01131 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01141 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01151 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01152 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01161 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01162 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01171 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01181 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01182 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01191 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01201 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01211 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01221 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01222 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01231 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01241 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01251 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01261 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01271 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01281 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01282 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 G Approval Plant Design Draw ing 25542-000-P3-AE-000##
PIPE ISOMETRIC DRAWINGS FOR  FEEDWATER PIPE 
SYSTEM Bechtel

Representative piping 
system for CBO to review  
Bechtel pipe design 
process Mar-11 Y



Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

2/13/2012 Page 26 of 57 25542-000-GMX-GEG-00002

Condition of 
Certification 

GEN-2 Tbl. 2 (G)
&

TSE-1 Tbl. 1 (T)

Submittal 
Reason -  

"Approval" 
or 

"Reference"
Responsible 

Discipline
Document 

Type Document Number Title

Bechtel/ 
Vendor/ 
Owner Remarks

Fore
cast 
Date CBO Approved

MECH-1 G Approval Plant Design Specif ication 25542-000-3DS-P72G-00012 PIPE INSULATION THICKNESS SCHEDULE Bechtel

17-
Aug-
10 A Y

STRUC-1 NA Approval Control Systems Document 25542-000-V1A-JA34-000##
BOILER SAMPLE PANEL ENCLOSURE STRUCTURAL 
DESIGN CALCULATIONS Vendor Jul-11

STRUC-1 NA Approval Control Systems Draw ing 25542-000-V1A-JA34-000##
BOILER SAMPLE PANEL ENCLOSURE STRUCTURE 
DRAWING Vendor Jul-11

STRUC-1 NA Approval Control Systems Draw ing 25542-000-V1A-JA34-000##
BOILER SAMPLE PANEL ENCLOSURE FOUNDATION LOAD 
AND INTERFACE DRAWING Vendor Jul-11

STRUC-1 NA Approval Control Systems Document 25542-000-V1A-JA34-000##
DEMIN WATER SAMPLE PANEL ENCLOSURE STRUCTURAL 
DESIGN CALCULATIONS Vendor Jul-11

STRUC-1 NA Approval Control Systems Draw ing 25542-000-V1A-JA34-000##
DEMIN WATER SAMPLE PANEL ENCLOSURE STRUCTURE 
DRAWING Vendor Jul-11

STRUC-1 NA Approval Control Systems Draw ing 25542-000-V1A-JA34-000##
DEMIN WATER SAMPLE PANEL ENCLOSURE FOUNDATION 
LOAD AND INTERFACE DRAWING Vendor Jul-11

STRUC-1 Approval Control Systems Draw ing 25542-000-V1A-JA34-00025 STRUCTURAL DRAWING Vendor N
STRUC-1 Approval Control Systems Draw ing 25542-000-V1A-JA34-00026 STRUCTURAL DRAWING Vendor N

STRUC-1 Approval Control Systems Calculation 25542-000-V1A-JA34-00064
SAMPLE AND ANALYSIS SYSTEM - SHELTER 
STRUCTURAL CALC Vendor N

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AB-00001 

P&ID MAIN STEAM SYSTEM (HP STEAM) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AB-00002

P&ID MAIN STEAM SYSTEM (CRH STEAM) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AB-00003

P&ID MAIN STEAM SYSTEM (HRH STEAM) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AD-00001

P&ID CONDENSATE SYSTEM (PUMPS) Bechtel 10-
Nov-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AD-00002

P&ID CONDENSATE SYSTEM (SPRAYS) Bechtel 10-
Nov-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AD-00003

P&ID CONDENSATE SYSTEM (FW HEATERS) Bechtel 10-
Nov-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AD-00004

P&ID CONDENSATE SYSTEM (ACC STEAM DUCT) Bechtel 10-
Nov-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AD-00005

P&ID CONDENSATE SYSTEM (INTERNAL DRAINS) Bechtel 10-
Nov-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AD-00006

P&ID CONDENSATE SYSTEM (EXTERNAL DRAINS) Bechtel 10-
Nov-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AE-00001

P&ID FEEDWATER SYSTEM (PUMP SUCTION) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AE-00002

P&ID FEEDWATER SYSTEM (PUMP DISCHARGE) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AE-00003

P&ID FEEDWATER SYSTEM (FW HEATERS) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-002-M6-AE-00001

P&ID FEEDWATER SYSTEM (PUMP SUCTION) Bechtel
06-Oct-
10 A

MECH-1 NA Reference Mechanical P&ID

25542-002-M6-AE-00002

P&ID FEEDWATER SYSTEM (PUMP DISCHARGE) Bechtel
06-Oct-
10 A

MECH-1 NA Reference Mechanical P&ID

25542-002-M6-AE-00003

P&ID FEEDWATER SYSTEM (FW HEATERS) Bechtel SIMILAR FOR UNIT 3
06-Oct-
10 A

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AF-00001

P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 1) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AF-00002

P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 2) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AF-00003

P&ID EXTRACTION STEAM SYSTEM (DEAERATOR FWH NO 
3)

Bechtel
06-Oct-
10 A Y

MECH-1
G

Reference Mechanical P&ID
25542-001-M6-AF-00004

P&ID EXTRACTION STEAM SYSTEM (BOILER FEED PUMP 
TURBINE) Bechtel Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AF-00005

P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 5) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AF-00006

P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 6) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-002-M6-AF-00001

P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 1) Bechtel
06-Oct-
10 A

MECH-1 NA Reference Mechanical P&ID

25542-002-M6-AF-00002

P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 2) Bechtel
06-Oct-
10 A

MECH-1 NA Reference Mechanical P&ID

25542-002-M6-AF-00003

P&ID EXTRACTION STEAM SYSTEM (DEAERATOR FWH NO 
3)

Bechtel
06-Oct-
10 A

MECH-1 NA Reference Mechanical P&ID

25542-002-M6-AF-00004

P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 4) Bechtel SIMILAR FOR UNIT 3
06-Oct-
10 A

MECH-1 NA Reference Mechanical P&ID

25542-002-M6-AF-00005

P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 5) Bechtel
06-Oct-
10 A

MECH-1 NA Reference Mechanical P&ID

25542-002-M6-AF-00006

P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 6) Bechtel
06-Oct-
10 A

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AJ-00001

P&ID CONDENSATE AND FEEDWATER CHEMICAL 
INJECTION SYSTEM

Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-AJ-00002

P&ID CONDENSATE AND FEEDWATER CHEMICAL 
INJECTION SYSTEM

Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AR-00001 P&ID CONDENSER AIR REMOVAL SYSTEM Bechtel Delete #####
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-BM-00001 P&ID BLOWDOWN SYSTEM Bechtel Jun-11
MECH-1 NA Reference Mechanical P&ID

25542-009-M6-FG-00001

P&ID FUEL GAS SYSTEM Bechtel 21-
Sep-
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-FL-00001 P&ID LUBE OIL SYSTEM Bechtel Mar-11
MECH-1 NA Reference Mechanical P&ID

25542-001-M6-PA-00001

P&ID COMPRESSED AIR SYSTEM (AIR COMPRESSORS, 
RECEIVERS, DRYERS)

Bechtel
07-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-PA-00002

P&ID COMPRESSED AIR SYSTEM (SERVICE AIR 
DISTRIBUTION)

Bechtel
07-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-PA-00003

P&ID COMPRESSED AIR SYSTEM (INSTRUMENT AIR 
DISTRIBUTION)

Bechtel
07-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-PG-00001

P&ID SERVICE GAS SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Approval Mechanical P&ID

25542-001-M6-PF-00001

P&ID FIRE PROTECTION SYSTEM Bechtel 16-
Sep-
10 A Y

MECH-1 NA Approval Mechanical P&ID

25542-001-M6-PF-00002

P&ID FIRE PROTECTION SYSTEM Bechtel 16-
Sep-
10 A Y

MECH-1 NA Approval Mechanical P&ID

25542-009-M6-PF-00001

P&ID FIRE PROTECTION SYSTEM Bechtel 16-
Sep-
10 A Y
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MECH-1 NA Approval Mechanical P&ID

25542-009-M6-PF-00002

P&ID FIRE PROTECTION SYSTEM Bechtel 16-
Sep-
10 A Y

MECH-1 NA Approval Mechanical P&ID

25542-001-M6-PW-00001

P&ID POTABLE WATER SYSTEM Bechtel 21-
Sep-
10 A Y

MECH-1 NA Approval Mechanical P&ID

25542-001-M6-PW-00002

P&ID POTABLE WATER SYSTEM Bechtel 21-
Sep-
10 A Y

MECH-1 NA Approval Mechanical P&ID

25542-009-M6-PW-00001

P&ID POTABLE WATER SYSTEM Bechtel 21-
Sep-
10 A Y

MECH-1 NA Approval Mechanical P&ID

25542-009-M6-PW-00002

P&ID POTABLE WATER SYSTEM Bechtel 21-
Sep-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-SA-00001

P&ID AUXILIARY STEAM SYSTEM (NIGHT PRESERVATION 
BOILER)

Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-SA-00002

P&ID AUXILIARY STEAM SYSTEM (AUXILIARY BOILER) Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-SA-00003

P&ID AUXILIARY STEAM SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-SD-00001

P&ID BOILER FEED PUMP TURBINE Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SD-00002 P&ID BOILER FEED PUMP TURBINE Bechtel Apr-11 Y
MECH-1 NA Reference Mechanical P&ID

25542-001-M6-SL-00001

P&ID STEAM SEAL SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-TL-00001 P7ID WSAC CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-2 NA Reference Mechanical P&ID 25542-001-M6-TL-00002 P7ID WSAC CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-1 NA Reference Mechanical P&ID

25542-001-M6-WB-00001

P&ID CLOSED COOLING WATER SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-WB-00002

P&ID CLOSED COOLING WATER SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-WB-00003

P&ID CLOSED COOLING WATER SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WD-00001 P&ID DEMINERALIZED WATER SYSTEM Bechtel Y
MECH-1 NA Reference Mechanical P&ID

25542-001-M6-WR-00001

P&ID RAW WATER SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-009-M6-WR-00001

P&ID RAW WATER SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-WS-00001

P&ID SERVICE WATER SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-001-M6-WY-00001

P&ID MIRROR WASH WATER SYSTEM Bechtel
06-Oct-
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-XW-00001 P&ID WASTE WATER SYSTEM Bechtel Jun-11
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-XW-00002 P&ID WASTE WATER SYSTEM Bechtel Jun-11
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-XW-00003 P&ID WASTE WATER SYSTEM Bechtel Jun-11
MECH-1 NA Reference Mechanical P&ID

25542-000-M6J-YA-00001

P&ID SYMBOLS AND LEGENDS Bechtel 16-
Sep-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-000-M6J-YA-00002

P&ID SYMBOLS AND LEGENDS Bechtel 16-
Sep-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-000-M6J-YA-00003

P&ID SYMBOLS AND LEGENDS Bechtel 16-
Sep-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-000-M6J-YA-00004

P&ID SYMBOLS AND LEGENDS Bechtel 16-
Sep-
10 A Y

MECH-1 NA Reference Mechanical P&ID

25542-000-M6J-YA-00005

P&ID SYMBOLS AND LEGENDS Bechtel 16-
Sep-
10 A Y

MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PF-00001 FIRE PROTECTION SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PF-00002 FIRE PROTECTION SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PW-00001 POTABLE WATER SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PW-00002 POTABLE WATER SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-WR-00001 RAW WATER SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-WS-00001 SERVICE WATER SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-AB-00001 MAIN STEAM SYSTEM (HP STEAM) Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-AB-00002 MAIN STEAM SYSTEM (CRH STEAM) Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-AB-00003 MAIN STEAM SYSTEM (HRH STEAM) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00001 CONDENSATE SYSTEM (PUMPS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00002 CONDENSATE SYSTEM (SPRAYS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00003 CONDENSATE SYSTEM (FW HEATERS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00004 CONDENSATE SYSTEM (ACC STEAM DUCT) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00005 CONDENSATE SYSTEM (INTERNAL DRAINS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00006 CONDENSATE SYSTEM (EXTERNAL DRAINS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AE-00001 FEEDWATER SYSTEM (PUMP SUCTION) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AE-00002 FEEDWATER SYSTEM (PUMP DISCHARGE) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AE-00003 FEEDWATER SYSTEM (FW HEATRES) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00001 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00002 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00003 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00004 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00005 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00006 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID

25542-003-M6-AJ-00001
CONDENSATE AND FEEDWATER CHEMICAL INJECTION 
SYSTEM

Bechtel
Y

MECH-1 Reference Mechanical P&ID
25542-003-M6-AJ-00002

CONDENSATE AND FEEDWATER CHEMICAL INJECTION 
SYSTEM

Bechtel
Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-BM-00001 BLOWDOWN SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-FG-00001 FUEL GAS SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-FL-00001 LUBE OIL SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-PA-00001 COMPRESSED AIR SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-PA-00002 COMPRESSED AIR SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-PA-00003 COMPRESSED AIR SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-PF-00001 FIRE PROTECTION SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-PF-00002 FIRE PROTECTION SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-PG-00001 SERVICE GAS SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-PW-00001 POTABLE WATER SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-PW-00002 POTABLE WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SA-00001 AUXILIARY STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SA-00002 AUXILIARY STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SA-00003 AUXILIARY STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SD-00001 BOILER FEED PUMP TURBINE Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SL-00001 STEAM SEAL SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SL-00002 STEAM SEAL SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-TL-00001 WSAC CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-TL-00002 WSAC CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WB-00001 CLOSED COOLING WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WB-00002 CLOSED COOLING WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WB-00003 CLOSED COOLING WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WD-00001 DEMINERALIZED WATER SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-WR-00001 RAW WATER SYSTEM Bechtel Y
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MECH-1 Approval Mechanical P&ID 25542-003-M6-WS-00001 SERVICE WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WY-00001 MIRROR WASGH SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-XW-00001 WASTE WASTER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-XW-00002 WASTE WASTER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-XW-00003 WASTE WASTER SYSTEM Bechtel Y
MECH-1

G
Approval Plant Design Specif ication

25542-000-3PS-PH06-G0002
TECHNICAL SPEC FOR INTALLATION OF PIPE SUPPORTS Bechtel

Y
MECH-1

G
Approval Plant Design Draw ing

25542-000-PH-00-0001-1
PIPE SUPPORT DRAWING, SHEET 1 - STATEMENT OF 
SPECIAL INSPECTIONS

Bechtel
Y

MECH-1
G

Approval Plant Design Draw ing
25542-000-PH-00-0001-2

PIPE SUPPORT DRAWING, SHEET 2 - STATEMENT OF 
SPECIAL INSPECTIONS

Bechtel
Y

MECH-1
G

Approval Plant Design Draw ing
25542-000-PH-00-0001-3

PIPE SUPPORT DRAWING, SHEET 3 - STATEMENT OF 
SPECIAL INSPECTIONS

Bechtel
Y

MECH-1 NA Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG GENERAL ARRANGEMENT DRAWINGS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG FEED PIPING ARRANGEMENT Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG FEED PIPING DETAILS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG LEFT AND RIGHT SW PANELS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG CORNER PANELS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG FRONT AND REAR WALL PANELS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG PANEL INLET AND OUTLET HEADERS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG STEAM DRUM DETAILS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG STEAM DRUM INTERNAL ARRANGEMENT AND 
DETAILS

Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

TUBING, HEADERS & PIPING REQS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

SH PANEL INLET AND OUTLET HEADERS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

HTSH OUTLET HEADER Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

LOWER LEVEL SH PIIPNG  & FDR TUBE DTLS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

UPPER LEVEL SH PIIPNG & REL TUBE DTLS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

SH SPRAY PIPE AND LINER Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

LOWER LEVEL RH PIPING ARRANGEMENT Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

UPPER LEVEL RH PIPING ARRANGEMENT Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

RH PANEL INLET & OUTLER HEADERS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

MISC PIPING - DRUM, SUPPORTS / BOM Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

SV STACKS, SUPPORTS & SILENCERS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

SPRING HANGERS & SUPPORTS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

BOILER NAMEPLATE Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

AS-BUILTS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

MISC FW ATTACHMENTS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG PIPING AND INSTRUMENTATION DIAGRAMS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical List
25542-000-V1A-MBST-000##

INSTRUMENT LIST Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical List
25542-000-V1A-MBST-000##

ELECTRICAL LOAD LIST Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical List
25542-000-V1A-MBST-000##

ELECTRICAL HEAT TRACE POWER LIST Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

INSTRUMENT LOCATION DRAWINGS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

ELECTRICAL EQUIPMENT LAYOUT Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

INSTRUMENT INSTALLATION DETAILS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical Document
25542-000-V1A-MBST-000##

ISO CERTIFICATE OR QUALITY ASSURANCE MANUAL Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical Document
25542-000-V1A-MBST-000##

OVERALL PROJECT SCHEDULE Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical Document
25542-000-V1A-MBST-000##

SUPPLIER QUALITY MANAGEMENT PROGRAM Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

Column baseplate locations on the SRSG support platform 
(elevation 359 ft. above grade)

Vendor No PE stamp - ASME 
certif ication  w ill suff ice #####

MECH-1 Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

NTE column loads and loading Vendor No PE stamp - ASME 
certif ication  w ill suff ice #####

MECH-1 Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

Proposed framed steam arrangement and model (STAAD 
Model)

Vendor No PE stamp - ASME 
certif ication  w ill suff ice #####

MECH-1 Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

Structural Steel Standard Detail Draw ings Vendor No PE stamp - ASME 
certif ication  w ill suff ice #####

MECH-1 Approval Mechanical Document
25542-000-V1A-MBST-000##

Stairw ay interface locations and loads Vendor No PE stamp - ASME 
certif ication  w ill suff ice #####

MECH-1 Approval Mechanical Document
25542-000-V1A-MBST-000##

Final Anchor bolt sizes & locations for boiler support 
sturcture to boiler tow er interface

Vendor No PE stamp - ASME 
certif ication  w ill suff ice #####

MECH-1 Approval Mechanical Document
25542-000-V1A-MBST-000##

Steel Framing Design Vendor No PE stamp - ASME 
certif ication  w ill suff ice #####

MECH-1 Approval Mechanical Document
25542-000-V1A-MBST-000##

Structural and miscellaneous steel draw ings. Vendor No PE stamp - ASME 
certif ication  w ill suff ice #####

MECH-1 NA Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

SRSG PIPING ARRANGEMENT DRAWINGS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

KEY PLAN, INCLUDES ARRANGEMENT OF PUMPS, HOIST 
AND OTHER MAJOR EQUIPMENT

Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

HOISTS ARRANGEMENT DRAWINGS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

BOILER HANGER ASSEMBLY LUGS ARRANGEMENT 
DRAWING

Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical List
25542-000-V1A-MBST-000##

LINE LIST Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical List
25542-000-V1A-MBST-000##

WELD LIST Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

CONCEPTUAL BLOCK DIAGRAM Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-MBST-000##

ELECTRICAL WIRING DIAGRAMS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 G Approval Mechanical Document
25542-000-V1A-MBST-000##

ELECTRONIC SUBMITTAL DATA - CABLES Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical Document
25542-000-V1A-MBST-000##

BOILER PERFORMANCE TEST PROCEDURE Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical Document
25542-000-V1A-MBST-000##

NARRATIVE DESCRIBING DEGREE OF SHOP ASSEMBLY 
AND ERECTION PHILOSOPHY

Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-1 NA Reference Mechanical Draw ing
25542-000-V1A-MBST-000##

DRAWINGS FOR LIFTING AND TILTING BEAMS Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

MECH-2 G Approval Mechanical Document
25542-000-V1A-MBFD-000##

AUXILIARY BOILER  ASME CODE COMPLIANCE 
DOCUMENTS

Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jul-11

STRUC-1 NA Reference Mechanical Draw ing
25542-000-V1A-MBFD-000##

AUXILIARY BOILER  GENERAL ARRANGMENT / LAYOUT Vendor No PE stamp - ASME 
certif ication  w ill suff ice

Jun-11

STRUC-1 G Approval Mechanical Draw ing
25542-000-V1A-MBFD-000##

AUXILIARY BOILER  FOUNDATION INTERFACE DRAWING 
(INCLUDING CALCULATION)

Vendor No PE stamp - ASME 
certif ication  w ill suff ice

Jun-11

MECH-2 NA Approval Mechanical Document
25542-000-V2A-MBFD-000##

NIGHT PRESERVATION BOILER ASME CODE COMPLIANCE 
DOCUMENTS

Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

STRUC-1 NA Reference Mechanical Draw ing
25542-000-V2A-MBFD-000##

NIGHT PRESERVATION BOILER GENERAL ARRANGMENT / 
LAYOUT

Vendor No PE stamp - ASME 
certif ication  w ill suff ice

Jul-11



Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

2/13/2012 Page 29 of 57 25542-000-GMX-GEG-00002

Condition of 
Certification 

GEN-2 Tbl. 2 (G)
&

TSE-1 Tbl. 1 (T)

Submittal 
Reason -  

"Approval" 
or 

"Reference"
Responsible 

Discipline
Document 

Type Document Number Title

Bechtel/ 
Vendor/ 
Owner Remarks

Fore
cast 
Date CBO Approved

STRUC-1 NA Approval Mechanical Draw ing
25542-000-V2A-MBFD-000##

NIGHT PRESERVATION BOILER FOUNDATION INTERFACE 
DRAWING

Vendor No PE stamp - ASME 
certif ication  w ill suff ice

Jul-11

MECH-2 NA Approval Mechanical Document
25542-000-V1A-MBHS-000##

ELECTRICAL SUPERHEATER  ASME CODE COMPLIANCE 
DOCUMENTS

Vendor No PE stamp
Jun-11

STRUC-1 NA Reference Mechanical Draw ing
25542-000-V1A-MBHS-000##

ELECTRICAL SUPERHEATER  SUPERHEATER GENERAL 
ARRANGEMENT

Vendor Jul-11

STRUC-1 NA Reference Mechanical Draw ing
25542-000-V1A-MBHS-000##

ELECTRICAL SUPERHEATER  FOUNDATION INTERFACE 
DRAWING

Vendor Jul-11

MECH-2 NA Approval Mechanical Document

25542-000-V1A-MCRA-000##

AIR COMPRESSOR, AIR RECEIVERS AND AIR DRYERS 
ASME CODE COMPLIANCE DOCUMENTS

Vendor No PE stamp - certif ication  
w ill suff ice

Jun-11
STRUC-1 NA Reference Mechanical Draw ing

25542-000-V1A-MCRA-000##
AIR COMPRESSOR GENERAL ARRANGMENT (INCLUDES 
FOUNDATION INTERFACE DETAILS)

Vendor
Jun-11

STRUC-1 NA Reference Mechanical Draw ing
25542-000-V1A-MCRA-000##

AIR DRYER GENERAL ARRANGMENT (INCLUDES 
FOUNDATION INTERFACE DETAILS)

Vendor
Jun-11

STRUC-1 NA Reference Mechanical Draw ing
25542-000-V1A-MCRA-000##

AIR RECEIVER GENERAL ARRANGEMENT (INCLUDES 
FOUNDATION INTERFACE DETAILS)

Vendor
Jun-11

STRUC-1 NA Reference Mechanical Draw ing 25542-000-V1A-MEAA-000## ACC GENERAL ARRANGEMENT Vendor Jun-11
STRUC-1 G Approval Mechanical Draw ing 25542-000-V1A-MEAA-000## ACC FOUNDATION INTERFACE DRAWING Vendor Jun-11
STRUC-1 G Approval Mechanical Document

25542-000-V1A-MEAA-000##

ACC ATTACHMENT DETAILS, LOADS (SNOW, WIND, 
SEISMIC, ETC.), AND MOVEMENTS CALCULATIONS

Vendor

Jun-11
MECH-2 G Approval Mechanical Document

25542-000-V1A-MEAA-000##
ACC ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - certif ication  

w ill suff ice
01-Jul-
11*

STRUC-1 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC STRUCTURAL DESIGN CALCULATIONS Vendor Jun-11
STRUC-1 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC STATEMENT OF SPECIAL INSPECTIONS Bechtel Jun-11
STRUC-1 NA Approval Mechanical Resume 25542-000-V1A-MEAA-000## PE RESUME Vendor Jun-11
STRUC-1 NA Reference Mechanical Draw ing 25542-000-V1A-MEAW-000## WSAC GENERAL ARRANGEMENT Vendor Mar-11
STRUC-1 G Approval Mechanical Draw ing 25542-000-V1A-MEAW-000## WSAC FOUNDATION INTERFACE DRAWING Vendor Mar-11
STRUC-1 NA Approval Mechanical Resume 25542-000-V1A-MEAW-000## WSAC PE RESUME Vendor Mar-11
STRUC-1 Approval Mechanical Calculation 25542-000-V1A-MEAW-00113 STRUC CALC FOR WSAC MODEL Vendor N

STRUC-1
Approval Mechanical Draw ing

25542-000-V1A-MEAW-00011
PIPING EQUIPMENTOUTLINE AND ANCHOR BOLT PLAN 
MODEL

Vendor N

STRUC-1 Approval Mechanical Draw ing
25542-000-V1A-MEAW-00012

WSAC MODEL4416XL PROPYLENE GLYCOL COOLER 
GENERAL ARRANGEMENT

Vendor N

STRUC-1 Approval Mechanical Draw ing
25542-000-V1A-MEAW-00013

WSAC MODEL4416XL PROPYLENE GLYCOL COOLER 
GENERAL ARRANGEMENT

Vendor N

STRUC-1 Approval Mechanical Draw ing
25542-000-V1A-MEAW-00014

WSAC MODEL4416XL PROPYLENE GLYCOL COOLER 
GENERAL ARRANGEMENT

Vendor N

STRUC-1 Approval Mechanical Draw ing
25542-000-V1A-MEAW-00015

WSAC MODEL4416XL PROPYLENE GLYCOL COOLER 
GENERAL ARRANGEMENT

Vendor N

STRUC-1 Approval Mechanical Draw ing 25542-000-V1A-MEAW-00037 STRUC CALCS AND RECOMMENDATIONS Vendor N
STRUC-1 Approval Mechanical Calculation

25542-000-V1A-MEAW-00065
WSAC MODEL4416XL PROPYLENE GLYCOL COOLER 
GENERAL ARRANGEMENT

Vendor N

MECH-2 G Approval Mechanical Document
25542-000-V1A-MESW-000##

FEED WATER HEATERS ASME CODE COMPLIANCE 
DOCUMENTS

Vendor No PE stamp - ASME 
certif ication  w ill suff ice Jun-11

STRUC-1 NA Reference Mechanical Draw ing
25542-000-V1A-MESW-000##

FEED WATER  HEATERS GENERAL ARRANGEMENT 
DRAWING

Vendor
Jun-11

STRUC-1 G Approval Mechanical Draw ing
25542-000-V1A-MESW-000##

FEED WATER HEATERS FOUNDATION INTERFACE 
DRAWING

Vendor
Jun-11

STRUC-1 NA Approval Mechanical Resume 25542-000-V1A-MESW-000## PE RESUME Vendor Jun-11
STRUC-1 G Approval Mechanical Draw ing

25542-000-V1A-MGED-000##

DIESEL GENERATOR SYSTEM GENERAL ARRANGEMENT 
(INCL FOUNDATION LOAD DATA, ENCLOSURE 
INFORMATION)

Vendor

Jun-11
STRUC-1 G Approval Mechanical Draw ing

25542-000-V1A-MGED-000##
DIESEL GENERATOR  STRUCTURAL CALCULATION Vendor

Jun-11
STRUC-4 NA Approval Mechanical Draw ing

25542-000-V1A-MGED-000##
DIESEL TANK GENERAL ARRANGEMENT AND 
CALCULATION 

Vendor
Jun-11

STRUC-1 G Approval Civil Draw ing
25542-000-V1A-MGED-000##

EMERGENCY DIESEL GENERATOR FOUNDATION Vendor
Jun-11

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MGED-000## PE RESUME Vendor Jun-11
AQSC-9 NA Approval Mechanical Document

25542-000-V1A-MGED-000##
DIESEL ENGINE SPECIFICATION (CUT SHEET) FOR CPM Vendor No PE stamp 01-Jul-

11*
ELEC-1 G Approval Mechanical Document 25542-000-V1A-MGED-000## DIESEL GENERATOR ONE LINE DIAGRAM Vendor Jun-11
AQ-35 NA Approval Mechanical Document

25542-000-V1A-MGED-000##
DIESEL ENGINE HOUR TIMER SPECIFICATION FOR CPM Vendor No PE stamp 

Jun-11
STRUC-1 G Reference Civil Draw ing

25542-000-V1A-MPGF-000##
FIRE WATER PUMP GENERAL ARRANGEMENT (INCL 
FOUNDATION LOAD DATA)

Vendor
Mar-11

STRUC-4 G Approval Mechanical Draw ing
25542-000-V1A-MPGF-000##

FIRE WATER PUMP DIESEL TANK GENERAL 
ARRANGEMENT AND CALCULATION 

Vendor Mar-11

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MPGF-000## PE RESUME Vendor Mar-11
AQSC-9 NA Approval Mechanical Document

25542-000-V1A-MPGF-000##
FIRE WATER PUMP DIESEL ENGINE SPECIFICATION (CUT 
SHEET) FOR CPM 

Vendor No PE stamp Jun-11

AQ-27 NA Approval Mechanical Document

25542-000-V1A-MPGF-000##

FIRE WATER PUMP HOUR TIMER SPECIFICATION FOR CPM Vendor No PE stamp 10-Jan-
11 A

STRUC-4 NA Reference Mechanical Draw ing
25542-000-V1A-MPPM-000##

CHEMICAL FEED SKIDS GENERAL ARRANGEMENT 
DRAWINGS

Vendor Jul-11

MECH-2 NA Approval Mechanical Document
25542-000-V1A-MSXF-000##

FUEL GAS HEATER ASME CODE COMPLIANCE 
DOCUMENTS

Vendor No PE stamp - certif ication  
w ill suff ice Jun-11

MECH-2 NA Approval Mechanical Document
25542-000-V1A-MSXF-000##

FUEL GAS KNOCKOUT DRUM ASME CODE COMPLIANCE 
DOCUMENTS

Vendor No PE stamp - certif ication  
w ill suff ice Jun-11

STRUC-1
NA

Approval Civil Draw ing
25542-000-V1A-EYM0-00001

JENSEN PRECAST 10X10X10 ELECTRICAL MANHOLE, 
YM105

Vendor
Y

STRUC-1
NA

Approval Civil Draw ing
25542-000-V1A-EYM0-00002

JENSEN PRECAST 8X8X10 ELECTRICAL MANHOLE, YM107 Vendor
Y

STRUC-1 NA Reference Civil Draw ing
25542-000-V1A-MSXF-000##

KNOCK OUT DRUM GENERAL ARRANGEMENT (INCL 
FOUNDATION INTERFACE DATA)

Vendor
Jul-11

STRUC-1 NA Reference Civil Draw ing

25542-000-V1A-MSXF-000##

FUEL GAS ELECTRIC HEATER GENERAL ARRANGEMENT 
(INCL FOUNDATION INTERFACE DATA)

Vendor

Jul-11
STRUC-1 G Approval Civil Draw ing

25542-000-V1A-MT00-000##

FIELD ERECTED TANK GENERAL DRAWING (INCL 
FOUNDATION INTERFACE DATA) - RAW/FIRE WATER 
STORAGE TANK

Vendor

Jun-11
STRUC-1 G Approval Civil Document

25542-000-V1A-MT00-000##
CODE DESIGN CALCULATIONS -  RAW/FIRE WATER 
STORAGE TANK

Vendor
Jun-11

STRUC-1 G Approval Civil Draw ing

25542-000-V1A-MT00-000##

FIELD ERECTED TANK GENERAL DRAWING (INCL 
FOUNDATION INTERFACE DATA)  - DEMINERALIZED 
WATER STORAGE TANK

Vendor

Jun-11
STRUC-1 G Approval Civil Document

25542-000-V1A-MT00-000##
CODE DESIGN CALCULATIONS -  DEMINERALIZED WATER 
STORAGE TANK

Vendor
Jun-11

STRUC-1 G Approval Civil Draw ing

25542-000-V1A-MT00-000##

FIELD ERECTED TANK GENERAL DRAWING (INCL 
FOUNDATION INTERFACE DATA)  - MIRROR WASH 
WATER STORAGE TANK

Vendor

Jun-11
STRUC-1 G Approval Civil Document

25542-000-V1A-MT00-000##
CODE DESIGN CALCULATIONS -  MIRROR WASH WATER 
STORAGE TANK

Vendor
Jun-11

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MT00-000## PE RESUME Vendor Jun-11
STRUC-1 NA Approval Civil Draw ing

25542-000-V1A-MTSC-000##

SRSG BLOWDOWN TANK GENERAL ARRANGEMENT 
(INCL FOUNDATION INTERFACE DATA)

Vendor

Jun-11
STRUC-1 NA Approval Civil Draw ing

25542-000-V1A-MTSC-000##
SRSG FLASH TANK GENERAL ARRANGEMENT (INCL 
FOUNDATION INTERFACE DATA)

Vendor
Jun-11

STRUC-1 NA Approval Civil Draw ing

25542-000-V1A-MTSC-000##

CLOSED COOLING WATER CHEMICAL FEED TANK 
GENERAL ARRANGEMENT (INCL FOUNDATION INTERFACE 
DATA)

Vendor

Jun-11
STRUC-1 NA Approval Civil Draw ing

25542-000-V1A-MTSC-000##
CLOSED COOLING WATER HEAD TANK LOAD DATA Vendor

Jun-11
MECH-2 NA Approval Mechanical Document

25542-000-V1A-MTSC-000##
ASME CODE COMPLIANCE DOCUMENTS (PRESSURE 
VESSEL)

Vendor No PE stamp - certif ication  
w ill suff ice #####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MTSC-000## PE RESUME Vendor Jun-11
MECH-2 G Approval Mechanical Document

25542-000-V1A-MUSG-000##
STEAM TURBINE GENERATOR ASME CODE COMPLIANCE 
DOCUMENTS

Vendor No PE stamp - certif ication  
w ill suff ice Jun-11

STRUC-1 G Approval Civil Draw ing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR ENCLOSURE Vendor #####
STRUC-1 G Approval Civil Draw ing

25542-000-V1A-MUSG-000##

STEAM TURBINE GENERATOR ENCLOSURE STATEMENT 
OF SPECIAL INSPECTIONS (CBC CH. 17)

Vendor

#####
STRUC-1 G Approval Civil Draw ing

25542-000-V1A-MUSG-000##
STEAM TURBINE GENERATOR FOUNDATION LOADS AND 
DESIGN REQUIREMENT

Vendor
#####

STRUC-1 G Approval Civil Draw ing
25542-000-V1A-MUSG-000##

STEAM TURBINE GENERATOR FOUNDATION LAYOUT Vendor
#####
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STRUC-1 G Approval Civil Draw ing

25542-000-V1A-MUSG-000##

STEAM TURBINE GENERATOR CIVIL INFORMATION AND 
GENERAL ARRANGEMENT DRAWING

Vendor

#####
STRUC-1 NA Approval Civil Resume 25542-000-V1A-MUSG-000## PE RESUME Vendor #####
MECH-2 G Approval Mechanical Document

25542-000-V1A-MVR0-000##
DEAERATOR ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - certif ication  

w ill suff ice #####
STRUC-1 NA Reference Civil Draw ing

25542-000-V1A-MVR0-000##
DEAERATOR GENERAL ARRANGEMENT DRAWING  Vendor No PE stamp - certif ication  

w ill suff ice #####
STRUC-1 G Approval Civil Draw ing

25542-000-V1A-MVR0-000##
DEAERATOR FOUNDATION INTERFACE DRAWING Vendor

#####
STRUC-1 NA Approval Civil Resume 25542-000-V1A-MVR0-000## PE RESUME Vendor #####
STRUC-1 G Approval Civil Draw ing

25542-000-V1A-MVR0-000##
DEAERATOR STRUCTURAL STEEL STATEMENT OF 
SPECIAL INSPECTIONS (CBC CH. 17)

Vendor
#####

MECH-2 G Approval Mechanical Document
25542-000-V1A-MWDC-000##

CONDENSATE POLISHER VESSELS ASME CODE 
COMPLIANCE DOCUMENTS

Vendor No PE stamp - certif ication  
w ill suff ice #####

STRUC-1 G Reference Civil Draw ing
25542-000-V1A-MWDC-000##

CONDENSER POLISHER FOUNDATION INTERFACE 
DRAWING

Vendor
Mar-11

MECH-2 G Approval Mechanical Document
25542-000-V1A-MWKW-000##

HYDRO-PNEUMATIC TANK ASME CODE COMPLIANCE 
DOCUMENTS

Vendor No PE stamp - certif ication  
w ill suff ice #####

MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00002 QUALITY ASSURANCE PROGRAM MANUAL Vendor Y
MECH-1 NA Approval Mechanical Document

25542-000-V1A-PH06-00004
APPLICATION FOR APPROVED FABRICATOR STATUS Vendor

Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00005 U STAMP - CERTIFICATE OF AUTHORIZATION Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00006 AWS WELDING INSPECTOR CERTIFICATE Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00007 ISO 9001 :2008 CERTIFICATE Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00008 R STAMP - CERTIFICATE OF AUTHORIZATION Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00009 CONTINUITY REPORT PER ASME SECTION IX Vendor Y
MECH-1 NA Reference Mechanical Draw ing

25542-000-V1A-PY21-000##
FIRE PROTECTION SYSTEM LEGEND, DRAWING INDEX 
AND GENERAL NOTES

Vendor
#####

MECH-1 G Approval Mechanical Draw ing
25542-000-V1A-PY21-000##

FIRE PROTECTION SYSTEM TYPICAL DEVICE LAYOUT, 
MOUNTING AND WIRING DETAILS

Vendor
#####

MECH-1 NA Reference Mechanical Document 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM BILL OF MATERIAL Vendor #####
MECH-1 G Approval Mechanical Document

25542-000-V1A-PY21-000##
FIRE PROTECTION SYSTEM HYDRAULIC CALCULATIONS Vendor

#####
MECH-1 G Approval Mechanical Draw ing

25542-000-V1A-PY21-000##
FIRE CONTROL PANEL, CONTROLS & WIRING DETAILS Vendor

#####
MECH-1 G Approval Mechanical Draw ing 25542-000-V1A-PY21-000## FIRE EXTINGUISHER LOCATION PLANS Vendor #####
MECH-1 G Approval Mechanical Draw ing

25542-000-V1A-PY21-000##
FIRE PROTECTION SYSTEM TYPICAL ISOMETRIC 
DRAWINGS

Vendor
#####

MECH-1 NA Approval Mechanical Resume 25542-000-V1A-PY21-000## PE RESUME Vendor #####
STRUC-1 G Reference Civil Draw ing

25542-000-V1A-MPGB-000##
BOILER FEED PUMP GENERAL ARRANGEMENT DRAWING 
(INCL FOUNDATION INTERFACE DATA)

Vendor
#####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MPGB-000## PE RESUME Vendor #####
STRUC-4 NA Approval Civil Draw ing

25542-000-V1A-MPGB-000##
BOILER FEED PUMP LUBE OIL TANK GENERAL 
ARRANGEMENT AND CALCULATION

Vendor
#####

STRUC-4 NA Approval Civil Draw ing
25542-000-V1A-MPGB-000##

BOILER FEED PUMP HYDRAULIC OIL TANK GENERAL 
ARRANGEMENT AND CALCULATION

Vendor
#####

STRUC-1 NA Reference Civil Draw ing

25542-000-V2A-MPGB-000##

STARTUP BOILER FEED PUMP GENERAL ARRANGEMENT 
DRAWING (INCL FOUNDATION INTERFACE DATA)

Vendor

#####
STRUC-1 G Approval Civil Document

25542-000-V1A-MLGP-000##
OIL WATER SEPERATOR STRUCTURAL CALCULATION Vendor

Jun-11
STRUC-1 NA Approval Civil Resume 25542-000-V1A-MLGP-000## PE RESUME Vendor Jun-11
STRUC-1 Approval Civil Report 25542-000-V1A-MXHS-00082  Geotechnical Study Vendor Y
STRUC-1 NA Approval Civil Report 25542-000-V1A-MXHS-00083 HELIOSTAT WIND TUNNEL TEST REPORT Vendor Y
STRUC-1 NA Approval Civil Data Sheet

25542-000-V1A-MXHS-00084
HELIOSTAT MATERIAL AND FASTENER DATA SHEETS Vendor

Y
STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00085 HELIOSTAT DESIGN SUMMARY Vendor Y
STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00086 HELIOSTAT DRAWIINGS PACKAGE Vendor Y
STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00087 HELIOSTAT EARTHQUAKE LAOD ANALYSIS Vendor Y
STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00088 HELIOSTAT WIND LOAD ANALYSIS Vendor Y
STRUC-1 NA Approval Civil Calculation

25542-000-V1A-UA11-00001
CALCULATION FOR 120 X 60 MODULAR OFFICE FACILITY Vendor

Y
STRUC-1 NA Approval Civil Calculation

25542-000-V1A-UA11-00002
CALCULATION FOR 12 X 60 MODULAR OFFICE UNIT Vendor

Y
STRUC-1 NA Approval Civil Calculation

25542-000-V1A-UA11-00003
CALCULATION FOR 24 X 60 AND 36 X 60 MODULAR 
OFFICE UNITS

Vendor
Y

STRUC-1 NA Approval Civil Calculation
25542-000-V1A-UA11-00004

CALCULATION FOR 12 X 44 MODULAR RESTROOM UNIT Vendor
Y

STRUC-1 NA Approval Civil Calculation
25542-000-V1A-UA11-00005

CALCULATION FOR 24 X 45 MODULAR OFFICE UNIT Vendor
Y

STRUC-1 NA Approval Civil Certif icate
25542-000-V1B-AK00-00060

GEM APPLICATION FOR APPROVED FABRICATOR 
STATUS

Vendor
Y

STRUC-1 NA Approval Civil Certif icate 25542-000-V1B-AK00-00061 GEM AISC CERTIFICATE Vendor Y
STRUC-1 NA Approval Civil Application 25542-000-V1B-AK00-00102 GEM IAS CERTIFICATE Vendor Y
STRUC-1 NA Approval Civil Audit 25542-000-V1B-AK00-00103 GEM FABRICATORS QUALITY MANUAL Vendor Y
STRUC-1 NA Approval Civil Manual 25542-000-V1B-AK00-00104 AISC AUDIT OF GEM FABRICATORS Vendor Y
STRUC-1 NA Approval Civil Calculation

25542-000-V1B-AK00-00018
STRUCTURAL CALC 81FT X 116 FT PAVILION PAD BOND 
BUILDING

Vendor
Y

STRUC-1 NA Approval Civil Draw ing 25542-000-V1B-AK00-00006 PAD BUILDING LOAD DRAWING Vendor Y
STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00023
PAD BONDING BUILDING - 81FT X 116 FT PAVILION 
FABRIC INSTALLATION DETAILS

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00024

PAD BOND BUILDING - 81FT X 116FT PAVILION ENDWALL Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00025

PAD BOND BUILDING - 81FT X 116FT PAVILION MIDDLE 
SECTION

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00026

PAD BOND BUILDING - 81FT X 116FT PAVILION ENDWALL Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00027

PAD BOND BUILDING - 81FT X 116FT PAVILION GENERAL 
NOTES

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00028

PAD BOND BUILDING - 81FT X 116FT PAVILION WIRE 
ROPE

Vendor
Y

STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00029

PAD BOND BUILDING - 81FT X 116FT PAVILION FRAMES, 
CONNECTIONS, AND BRACING LAYOUT

Vendor

Y
STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00030
PAD BOND BUILDING - 81FT X 116FT PAVILION ENDWALL 
INSTALLATION

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00031

PAD BOND BUILDING - 81FT X 116FT PAVILION DOOR 
HEADER AND VENT INSTALLATION

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00099

PAD BOND BUILDING - 81FT X 116FT PAVILIONPOCKET 
BEAM INSTALLATION

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00100

PAD BOND BUILDING - 81FT X 116FT PAVILION FABRIC 
INSTALLATION DETAILS

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00105

PAD BOND BUILDING - 81FT X 116FT PAVILION FRAME 
LEG L1, L1M, L2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00106

PAD BOND BUILDING - 81FT X 116FT PAVILION EAVE 
CURVE C1 AND C2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00107

PAD BOND BUILDING - 81FT X 116FT PAVILION TOP 
CURVE C1T AND C2T

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00108

PAD BOND BUILDING - 81FT X 116FT PAVILION STRAIGHT 
S1 AND S2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00109

PAD BOND BUILDING - 81FT X 116FT PAVILION PURLIN P1, 
P2, AND X-BRACING

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00110

PAD BOND BUILDING - 81FT X 116FT PAVILION SNOW 
BREAK P3

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00111

PAD BOND BUILDING - 81FT X 116FT PAVILION POCKET 
BEAM PB1 - PB12

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00112

PAD BOND BUILDING - 81FT X 116FT PAVILION GIRT G1 - 
G10

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00113

PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN 
W1

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00114

PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN 
W2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00115

PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN 
W3

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00116

PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN 
W4

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00117

PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN 
W5

Vendor
Y
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STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00118

PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN 
W6

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00119

PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN 
W7

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00120

PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN 
W8

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00121

PAD BOND BUILDING - 81FT X 116FT PAVILION 22 FEET 
OVERHEAD DOOR HEADER H77-1

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00122

PAD BOND BUILDING - 81FT X 116FT PAVILION  
OVERHEAD DOOR HEADER H77-2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00123

PAD BOND BUILDING - 81FT X 116FT PAVILION  
OVERHEAD DOOR HEADER H77-3

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00124

PAD BOND BUILDING - 81FT X 116FT PAVILION  
OVERHEAD DOOR HEADER H77-4

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00125

PAD BOND BUILDING - 81FT X 116FT PAVILION DOOR 
POST H17-1

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00126

PAD BOND BUILDING - 81FT X 116FT PAVILION TYPICAL 
TRUSS DETAIL

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00127

PAD BOND BUILDING - 81FT X 116FT PAVILION 
HARDWARE DETAILS

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00128

PAD BOND BUILDING - 81FT X 116FT PAVILION VENT 
FRAME V1

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00129

PAD BOND BUILDING - 81FT X 116FT PAVILION DETAIL OF 
GALVANIZING DRAIN HOLE

Vendor
Y

STRUC-1 NA Approval Civil Calculation
25542-000-V1B-AK00-00057

STRUCTURAL CALCULATIONS 121FT X 400FT PVAILION 
HELIOSTAT ASSEMBLY BUILDING

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00005

HELIOSTAT ASSEMBLY BUILDING LOAD DRAWING Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00043

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION DOOR INSTALLATION

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00044

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION GENERAL MAP LAYOUT

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00045

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION ENDWALL

Vendor
Y

STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00046

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION MIDDLE SECTION NO QC SCANNER

Vendor

Y
STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00047
HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION MIDDLE SECTION QC SCANNER

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00048

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION ENDWALL 2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00049

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION SIDEWALL E ELEVATION VIEW

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00050

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION SIDEWALL B ELEVATION VIEW

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00051

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION GENERAL NOTES

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00052

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION WIRE ROPE

Vendor
Y

STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00053

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION RAMES, CONNECTIONS AND BRACING LAYOUT

Vendor

Y
STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00054

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION RAMES, CONNECTIONS AND BRACING LAYOUT 
- 2

Vendor

Y
STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00055

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION RAMES, CONNECTIONS AND BRACING LAYOUT 
- 3

Vendor

Y
STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00056
HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION ENDWALL INSTALLATION

Vendor
Y

STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00042

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION ENDWALL INSTALLATION DETAIL

Vendor

Y
STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00020
HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION POCKET BEAM INSTALLATION

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00101

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION FABRIC INSTALLATION DETAILS

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00022

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION FRAME LEGS L1, L1M, L2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00064

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION FRAME LEGS L1, L1M, L2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00065

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION LOW STRAIGHT S1, S1M, S10

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00130

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION MIDDLE STRAIGHT S2, S20

Vendor
Y

STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00131

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION TOP STRAIGHT S3, S3M, AND S30

Vendor

Y
STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00132
HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION LEG 11, L11M

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00133

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION STRAIGHT S11, S11M

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00134

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION PURLIN P1, P2, P3 AND P11

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00135

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION GIRT AND DOOR FRAME G1-G13

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00136

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION POCKET BEAM PB1 - PB5

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00137

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION COLUMN W1

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00138

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION COLUMN W2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00139

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION COLUMN W3

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00140

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION COLUMN W4

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00141

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION COLUMN W5

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00142

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION COLUMN W6

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00143

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION DOOR HEADER, H77-1, H77-2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00144

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION DOOR POST H17-1

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00145

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION DOOR POST H17-2 AND H17-3

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00146

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION DOOR HEADER H2

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00147

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION TYPICAL TRUSS DETAIL

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00148

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION HARDWARE DETAILS

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00152

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION PURLIN P5, P6

Vendor
Y

STRUC-1 NA Approval Civil Draw ing
25542-000-V1B-AK00-00153

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION PURLIN P4 AND X1

Vendor
Y

STRUC-1 NA Approval Civil Draw ing

25542-000-V1B-AK00-00154

HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT 
PAVILION DETAIL OF GALVANIZING DRAIN HOLE

Vendor

Y
STRUC-1

NA
Approval Civil Draw ing

25542-000-V1B-UA11-00001
STRUCTURAL ENGINEERING REPORT FOR 84X120X33 
FABRIC COVERED STRUCTURE

Vendor
Y

TSE-5 T Approval STE/Civil Document 25542-000-3DR-C04G-00001 SWITCHYARD STRUCTURAL DESIGN CRITERIA Bechtel

27-
Aug-
10 A

TSE-5 T Approval Document 25542-000-3DR-C04G-00002
115 KV SWITCHYARD CIVIL - STRUCTURAL DESIGN 
CRITERIA

Vendor
Y

TSE-5 T Approval STE/Civil Draw ing 25542-001-DB-3510-00001
SWITCHYARD CONCRETE FOUNDATION GENERAL 
ARRANGEMENT PLAN Bechtel #####

TSE-5 T Approval STE/Civil Draw ing 25542-002-DB-3510-00001
SWITCHYARD CONCRETE FOUNDATION GENERAL 
ARRANGEMENT PLAN Bechtel #####

TSE-5 T Approval STE/Civil Draw ing 25542-003-DB-3510-00001
SWITCHYARD CONCRETE FOUNDATION GENERAL 
ARRANGEMENT PLAN Bechtel #####
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TSE-5 T Approval STE/Civil Draw ing 25542-000-DB-3590-00001 SWITCHYARD CONCRETE FOUNDATIONS CT AND VT Bechtel Jun-11

TSE-5 T Approval STE/Civil Draw ing 25542-000-DB-3590-00002 SWITCHYARD CONCRETE FOUNDATIONS BS AND SA Bechtel Jun-11

TSE-5 T Approval STE/Civil Draw ing 25542-000-DB-3590-00003 SWITCHYARD CONCRETE FOUNDATIONS CB AND DS Bechtel Jun-11
TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00001 FOUNDATION CALC - 115 KV BUS SUPPORT Bechtel Jun-11
TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00002 FOUNDATION CALC - 115 KV CIRCUIT BREAKER Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00003 FOUNDATION CALC - 115 KV CURRENT TRANSFORMER Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00004 FOUNDATION CALC - 115 KV DISCONNECT SWITCH Bechtel Jun-11
TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00005 FOUNDATION CALC - 115 KV SURGE ARRESTER Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00006 FOUNDATION CALC - 115 KV VOLTAGE TRANSFORMER Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00007 FOUNDATION CALC - 115 KV CABLE TERMINATOR Bechtel #####

TSE-5 T Approval STE/Elect. Draw ing 25542-001-E1-EZ-00001 SWITCHYARD SINGLE LINE METER & RELAY DIAGRAM Bechtel Mar-11 Y

TSE-5 Approval STE/Elect. Draw ing 25542-002-E1-EZ-00001
UNIT 2 115KV SWITCHYARD SINGLE LINE METER & RELAY 
DIAGRAM Bechtel Y

TSE-5 Approval STE/Elect. Draw ing 25542-003-E1-EZ-00001
UNIT 3 115KV SWITCHYARD SINGLE LINE METER & RELAY 
DIAGRAM Bechtel Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-EG-3510-00001 SWITCHYARD GROUNDING PLAN Bechtel #####

TSE-5 T Approval STE/Elect. Draw ing 25542-000-EG-3590-00002 SWITCHYARD GROUNDING SECTIONS AND DETAILS Bechtel #####
TSE-5 T Approval STE/Elect. Calculation 25542-001-EMC-EZ-00001 SWITCHYARD RELAY SETTINGS Bechtel #####
TSE-5 T Approval STE/Elect. Calculation 25542-002-EMC-EZ-00001 SWITCHYARD RELAY SETTINGS Bechtel #####
TSE-5 T Approval STE/Elect. Calculation 25542-003-EMC-EZ-00001 SWITCHYARD RELAY SETTINGS Bechtel #####
TSE-5 T Approval STE/Elect. Draw ing 25542-000-ER-3501-00001 SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel #####

TSE-5 T Approval STE/Elect. Draw ing 25542-000-ER-3510-00001 SWITCHYARD  ABOVE GRADE CONDUIT DETAILS Bechtel #####
TSE-5 T Approval STE/Elect. Draw ing 25542-001-EZ-3510-00001 SWITCHYARD GENERAL ARRANGEMENT Bechtel #####
TSE-5 T Approval STE/Elect. Draw ing 25542-002-EZ-3510-00001 SWITCHYARD GENERAL ARRANGEMENT Bechtel #####
TSE-5 T Approval STE/Elect. Draw ing 25542-003-EZ-3510-00001 SWITCHYARD GENERAL ARRANGEMENT Bechtel #####
TSE-5 T Approval STE/Elect. Draw ing 25542-000-EZ-3590-00001 SWITCHYARD SECTIONS AND DETAILS Bechtel #####

TSE-5 T Approval STE/Elect. Draw ing 25542-000-EZ-3590-00002 SWITCHYARD ELECTRICAL HARDWARE DETAILS Bechtel #####

TSE-5 T Approval STE/Civil Draw ing 25542-001-SS-3510-00001
SWITCHYARD EQUIPMENT SUPPORT  STRUCTURES 
ARRANGEMENT PLAN Bechtel Mar-11

TSE-5 T Approval STE/Civil Draw ing 25542-002-SS-3510-00001
SWITCHYARD EQUIPMENT SUPPORT  STRUCTURES 
ARRANGEMENT PLAN Bechtel Mar-11

TSE-5 T Approval STE/Civil Draw ing 25542-003-SS-3510-00001
SWITCHYARD EQUIPMENT SUPPORT  STRUCTURES 
ARRANGEMENT PLAN Bechtel Mar-11

TSE-5 T Approval STE/Civil Draw ing 25542-000-SS-3590-00001
SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT 
STRUCTURE FOR INSULATOR Bechtel Jun-11

TSE-5 T Approval STE/Civil Draw ing 25542-000-SS-3590-00002
SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT 
STRUCTURE FOR DS Bechtel Jun-11

TSE-5 T Approval STE/Civil Draw ing 25542-000-SS-3590-00003
SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT 
STRUCTURE FOR CT Bechtel Jun-11

TSE-5 T Approval STE/Civil Draw ing 25542-000-SS-3590-00004
SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT 
STRUCTURE FOR VT Bechtel Jun-11

TSE-5 T Approval STE/Civil Draw ing 25542-000-SS-3590-00005
SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT 
STRUCTURE FOR SA Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00001 STRUCTURAL CALC - 115 KV BUS SUPPORT Bechtel Apr-11 Y

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00002
STRUCTURAL CALC - 115 KV CURRENT TRANSFORMER 
SUPPORT Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00003
STRUCTURAL CALC - 115 KV SURGE ARRESTER 
SUPPORT Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00004
STRUCTURAL CALC - 115 KV VOLTAGE TRANSFORMER 
SUPPORT Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00005
STRUCTURAL CALC - 115 KV DISCONNECT SWITCH 
STEEL SUPPORT Bechtel Jun-11

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EMC3-000## DATA SHEET FOR HV CURRENT TRANSFORMER Vendor #####
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EMT3-000## DATA SHEET FOR VOLTAGE TRANSFORMER Vendor #####
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-ENA3-000## DATA SHEET FOR HV CIRCUIT BREAKER Vendor #####

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00002
UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND 
PROFILE SHEET 1 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00003
UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND 
PROFILE SHEET 2 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00004
UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND 
PROFILE SHEET 3 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00005
UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND 
PROFILE SHEET 4 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00006
UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND 
PROFILE SHEET 5 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00007
UNIT 2 AND 3 115/33KV OVERHEAD LINE STRUCTURE 
WORK LIST Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00009

UNIT 2 AND 3 115/33KV OVERHEAD LINE 115KV SINGLE 
CIRCUIT DEADEND ANGLE 45 DEGREE STRUCTURE 
LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00011
UNIT 2 AND 3 115/33KV OVERHEAD LINE 115KV DOUBLE 
CIRCUIT SUSPENSION STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00012
UNIT 2 AND 3 115/33KV OVERHEAD LINE 115KV SINGLE 
CIRCUIT SUSPENSION STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00013

UNIT 2 115/33KV OVERHEAD LINE 33KV SINGLE CIRCUIT 
SUSPENSION STRUCTURE ANGLE 16 DEGREE STRUCTURE 
LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00014
UNIT 3 115/33KV OVERHEAD LINE 115/33KV DOUBLE 
CIRCUIT SUSPENSION STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00015
UNIT 2 AND 3 115/33KV OVERHEAD LINE 115/33KV 
DOUBLE CIRCUIT DEADEND STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00016
UNIT 2 AND 3 115/33KV OVERHEAD LINE MASTER 
MATERIAL LIST Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00021
UNIT 2 AND 3 115KV OVERHEAD LINE LOADING TREE 
AND FOUNDATION DETAIL Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00022
UNIT 2 AND 3 115/33KV OVERHEAD LINE 115KV DOUBLE 
CIRCUIT DEADEND STRUCTURE 3 STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00024
UNIT 3 115/33KV OVERHEAD LINE 33KV DEADEND 
STRUCTURE - STRUCTURE 9-2 - STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00025
Unit 2 and 3 115/33kV Overhead Line Loading Tree and 
Foundation Detail Vendor

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00039 SPEC FOR STEEL TRANSMISSION POLES UNIT 1 AND 2 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00040
DESIGN CRITERIA FOR HIGH VOLTAGE TRANSMISSION 
LINES Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00041 SPEC FOR STEEL TRANSMISSION POLES Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00042
OVERHEAD TRANSMISSION LINE 33/115 KV SYSTEM 
STRINGING CHARTS DRAKE CONDUCTOR Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00043 PLS CADD STRUCTURE LOADS OUTPUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00050
Calculations for High Voltage Transmission Line Strucures, 
Transition Structures and Foundations Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00051
Vendor Draw ings for High Voltage Transmission Line 
Strucures, Transition Structures and Foundations Vendor Y

TSE-5 Approval STE/Elect. 25542-000-V1A-EZ00-00054

CALCULATIONS FOR HIGH VOLTAGE TRANSMISSION LINE 
STRUCTURES 17, 19 AND 20 NONCONFORMANCE 
REPORT Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-000## DATA SHEET FOR HIGH VOLTAGE UNDERGROUND CABLE Vendor #####

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00002
UNIT 1 - 115KV UNDERGROUND CABLE AND OVERHEAD 
LINE ROUTING PLAN

Vendor
Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00003
UNIT 1 - 115KV AND 33KV UNDERGROUND CABLE 
PARTIAL PLANS AND SECTIONS

Vendor
Y
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TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00004
UNIT 1 - 115KV UNDERGROUND TO OVERHEAD DETAILED 
TRANSITION YARD PLAN

Vendor
Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00005
UNIT 1 - 115KV UNDERGROUND TO OVERHEAD 
TRANSITION YARD SECTIONS AND DETAILS

Vendor
Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00006 UNIT 1 - 115KV SYSTEM BONDING SCHEMATIC Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00007 UNIT 1 - 115KV SPLICE DETAIL Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00008
UNIT 1 - 115KV TRANSITION YARD COMMON AREA FENCE 
AND GATE DETAIL

Vendor
Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00009
COMMON AREA 115KV AND 33KV UNDERGROUND 
CABLE AND OVERHEAD LINE ROUTING PLAN

Vendor

Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00025
UNIT1 - 115KV UNDERGROUND TO OVERHEAD 
TRANSITION STRUCTURE LOADING TREES

Vendor
Y

TSE-2 T STE/Elect. Resume 25542-000-V1A-EWZ0-00026 RESUME: NIZOM GHANTOUS, ELECTRICAL ENGINEER
Vendor

Y
TSE-2 T Approval STE/Elect. Resume 25542-000-V1A-EWZ0-00027 RESUME: SCOTT KIRBY, CIVIL ENGINEER Vendor Y

TSE-5 T Reference STE/Elect. Draw ing 25542-000-V1A-EWZ0-00036
UNIT 2 115KV UNDERGROUND CABLE AND OVERHEAD 
LINE ROUTING PLAN

Vendor
Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00037
UNIT 2 115KV UNDERGROUND CABLE AND OVERHEAD 
LINE PARTIAL PLANS AND SECTIONS

Vendor

Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00038
UNIT 2 115KV UNDERGROUND TO OVERHEAD DETAILED 
TRANSITION YARD PLAN

Vendor
Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00039 UNIT 2 115KV SYSTEM BONDING SCHEMATIC Vendor Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00040
UNIT 2 115KV TRANSITION YARD COMMON AREA FENCE 
AND GATE DETAIL

Vendor
Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00046
UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE SHEET 6 OF 6

Vendor
Y

TSE-2 T STE/Elect. Cover Letter 25542-000-V1A-EWZ0-00047 COVER LETTER Vendor Y
TSE-2 T Approval STE/Elect. Cover Letter 25542-000-V1A-EWZ0-00048 COVER LETTER Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00049
UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE SHEET 1 OF 6

Vendor
Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00050

UNIT 2 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE APPROACHING THE POWER PLANT 
SUBSTATION

Vendor

Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00052
UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE SHEET 2 OF 6

Vendor
Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00053
UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE SHEET 3 OF 6

Vendor
Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00054
UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE SHEET 4 OF 6

Vendor
Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00055
UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE SHEET 5 OF 6

Vendor
Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00057
UNIT 1 UNDERGROUND TRANSMISSION CALCULATIONS 
FOR TRANSITION STRUCTURE LOADS

Vendor

Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00058
115KV AND 33KV TRANSMISSION SPECIFICATION FOR 
CAST IN PLACE CONCRETE 25542-EOO-00300

Vendor

Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00063
UNIT 2 115KV UNDERGROUND TO OVERHEAD 
TRANSITION YARD SECTIONS AND DETAILS

Vendor
Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00064
UNIT 2 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE SHEET 2 OF 4

Vendor
Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00065
UNIT 2 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE SHEET 3 OF 4

Vendor
Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00066
UNIT 2 115KV AND 33KV UNDERGROUND CABLE PLAN 
AND PROFILE SHEET 4 OF 4

Vendor
Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00067

UNIT 1, 2 AND 3 TRANSITION YARDS UNDERGROUND 
CABLE TERMINATION SUPPORT STRUCTURE AND 
FOUNDATION

Vendor

Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00068
UNIT 2 115KV UNDERGOUND TO OVERHEAD TRANSITION 
STRUCTURE LOADING TREES

Vendor
Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00069
UNIT 1, 2 TRANSITION YARD CABLE TERMINATION 
SUPPORT STRUCTURE CALC NO. 3

Vendor

Y

TSE-5 T Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00070
UNIT 2 AND 3 TRANSITION YARD CABLE - TRANSITION 
STRUCTURE LOADS UNIT 2 AND 3 - CALC NO. 2

Vendor

Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00080
Unit No. 3 115kV and 33kV Underground Cable and 
Overhead Line Routing Plan

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00081
Unit No. 3 115kV and 33kV Underground Cable and 
Overhead Line Partial Plans and Sections

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00082
Unit No. 3 115kV Underground to Overhead Transition Yard 
Plan

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00083
Unit No. 3 115kV Underground to Overhead Transition Yard 
Sections and Details

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00084 Unit No. 3 System Bonding Schematic Vendor Y
TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00085 Unit No. 3 Splice detail Vendor Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00086
Unit No. 3 115kV Transition Yard Common Area Fence and 
Gate Detail

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00087
Unit No. 3 115/33kV Line 33kV Riser Structure 37-2 
Structure Layout

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00088
Unit No. 3 115kV Underground to Overhead Transition 
Structure Loading Trees

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00089
Unit No. 3 115kV and 33kV Underground Cable Plan and 
Profile Sh 1 of 5

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00090
Unit No. 3 115kV and 33kV Underground Cable Plan and 
Profile Sh 2 of 5

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00091
Unit No. 3 115kV and 33kV Underground Cable Plan and 
Profile Sh 3 of 5

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00092
Unit No. 3 115kV and 33kV Underground Cable Plan and 
Profile Sh 4 of 5

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00093
Unit No. 3 115kV and 33kV Underground Cable Plan and 
Profile Sh 5 of 5

Vendor
Y

TSE-5 Approval STE/Elect. Draw ing 25542-000-V1A-EWZ0-00094
Unit 1, 2, and 3 Sw itch Yards Underground Cable 
Termination Support Structure and Foundation

Vendor
Y

TSE-5 Approval STE/Elect. Calculation 25542-000-V1A-EWZ0-00184 CALCULATIONS FOR 115KV CABLE AMPACITY Vendor Y

TSE-5 T Approval STE/Civil Calculation 25542-001-V1A-EWZ0-000## FOUNDATION CALC - 115 KV OHTL TAKEOFF TOWER Vendor #####

TSE-5 T Approval STE/Civil Calculation 25542-001-V1A-EWZ0-000## STRUCTURAL CALC - 115 KV OHTL TAKEOFF TOWER Vendor #####
TSE-5 T Approval STE/Elect. Draw ing 25542-001-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE ROUTING Vendor #####

TSE-5 T Approval STE/Elect. Draw ing 25542-001-V1A-EWZ0-000##

OVERHEAD TRANSMISSION LINE - 115 KV 
UNDERGROUND CABLE TRANSITION YARD GENERAL 
ARRANGEMENT Vendor #####

TSE-5 T Approval STE/Elect. Draw ing 25542-001-V1A-EWZ0-000##

OVERHEAD TRANSMISSION LINE - 115 KV 
UNDERGROUND CABLE TRANSITION YARD SECTIONS 
AND DETAILS Vendor #####

TSE-5 T Approval STE/Elect. Draw ing 25542-002-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE ROUTING Vendor #####
TSE-5 T Approval STE/Elect. Draw ing 25542-003-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE ROUTING Vendor #####
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EYG3-000## DATA SHEET FOR HV SURGE ARRESTER Vendor #####

TSE-5 Approval STE/Civil Calculation 25542-001-V1A-EZ00-000##
FOUNDATION CALC - 115 KV OVERHEAD TRANSMISSION 
LINE POLES Vendor DELETE #####

TSE-5 Approval STE/Civil Calculation 25542-001-V1A-EZ00-000##
LOADING TREE CALCULATION OVERHEAD 
TRANSMISSION LINE POLES Vendor DELETE Apr-11

TSE-5 Approval STE/Civil Draw ing 25542-001-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE PLAN AND PROFILE Vendor DELETE Apr-11

TSE-5 Approval STE/Civil Draw ing 25542-001-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE STRINGING CHART Vendor DELETE Apr-11

TSE-5 Approval STE/Civil Draw ing 25542-001-V1A-EZ00-000## FOUNDATIONS OVERHEAD TRANSMISSION LINE POLES Vendor DELETE Feb-11

TSE-5 Approval STE/Civil Draw ing 25542-001-V1A-EZ00-000##
LOADING TREE DIAGRAM FOR OVERHEAD 
TRANSMISSION LINE POLES Vendor DELETE Apr-11

TSE-5 T Approval STE/Civil Calculation 25542-002-V1A-EZ00-000##
FOUNDATION CALC - 115 KV OVERHEAD TRANSMISSION 
LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Calculation 25542-002-V1A-EZ00-000##
LOADING TREE CALCULATION OVERHEAD 
TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Draw ing 25542-002-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE PLAN AND PROFILE Vendor #####

TSE-5 T Approval STE/Civil Draw ing 25542-002-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE STRINGING CHART Vendor #####
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TSE-5 T Approval STE/Civil Draw ing 25542-002-V1A-EZ00-000## FOUNDATIONS OVERHEAD TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Draw ing 25542-002-V1A-EZ00-000##
LOADING TREE DIAGRAM FOR OVERHEAD 
TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Elect. Draw ing 25542-002-V1A-EZ00-000##
OVERHEAD TRANSMISSION LINE CONDUCTOR & SHIELD 
WIRE PLAN Vendor Mar-11

TSE-5 T Approval STE/Elect. Draw ing 25542-002-V1A-EZ00-000##

OVERHEAD TRANSMISSION LINE - 115 KV 
UNDERGROUND CABLE TRANSITION YARD GENERAL 
ARRANGEMENT Vendor Mar-11

TSE-5 T Approval STE/Elect. Draw ing 25542-002-V1A-EZ00-000##

OVERHEAD TRANSMISSION LINE - 115 KV 
UNDERGROUND CABLE TRANSITION YARD SECTIONS 
AND DETAILS Vendor Mar-11

TSE-5 T Approval STE/Civil Calculation 25542-003-V1A-EZ00-000##
FOUNDATION CALC - 115 KV OVERHEAD TRANSMISSION 
LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Calculation 25542-003-V1A-EZ00-000##
LOADING TREE CALCULATION OVERHEAD 
TRANSMISSION LINE Vendor #####

TSE-5 T Approval STE/Civil Draw ing 25542-003-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE PLAN AND PROFILE Vendor #####

TSE-5 T Approval STE/Civil Draw ing 25542-003-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE STRINGING CHART Vendor #####

TSE-5 T Approval STE/Civil Draw ing 25542-003-V1A-EZ00-000## FOUNDATIONS OVERHEAD TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Draw ing 25542-003-V1A-EZ00-000##
LOADING TREE DIAGRAMS FOR OVERHEAD 
TRANSMISSION LINE Vendor #####

TSE-5 T Approval STE/Elect. Draw ing 25542-003-V1A-EZ00-000##
OVERHEAD TRANSMISSION LINE CONDUCTOR & SHIELD 
WIRE PLAN Vendor Mar-11

TSE-5 T Approval STE/Elect. Draw ing 25542-003-V1A-EZ00-000##

OVERHEAD TRANSMISSION LINE - 115 KV 
UNDERGROUND CABLE TRANSITION YARD GENERAL 
ARRANGEMENT Vendor Mar-11

TSE-5 T Approval STE/Elect. Draw ing 25542-003-V1A-EZ00-000##

OVERHEAD TRANSMISSION LINE - 115 KV 
UNDERGROUND CABLE TRANSITION YARD SECTIONS 
AND DETAILS Vendor Mar-11

TSE-2 NA Approval STE/Civil Resume 25542-000-V1A-EWZ0-000##
Responsible Design Engineer for transmission structures  
Resume and Registration Vendor ##### Y

TSE-2 NA Approval STE/Elect. Resume 25542-000-V1A-EWZ0-000## Responsible Electrical Engineer Resume and Registration Vendor ##### Y

TSE-2 NA Approval STE/Elect. Resume 25542-000-V1A-EZ00-000##
Responsible Design Engineer for transmission structures  
Resume and Registration Vendor Mar-11 Y

TSE-2 NA Approval Electrical Resume 25542-000-V1A-EZ00-000## Responsible Electrical Engineer Resume and Registration Vendor Mar-11 Y

TSE-5 T Approval STE/Elect. Calculation 25542-000-V1A-EWZ0-000##
UNDERGROUND TRANSMISSION LINE AMPACITY 
CALCULATION Vendor #####

TSE-5 T Approval STE/Elect. Document 25542-000-V1A-EWZ0-000##
DESIGN CRITERIA FOR UNDERGROUND TRANSMISSION 
LINE Vendor #####

TSE-5 T Approval STE/Elect. Document 25542-000-V1A-EWZ0-000## DESIGN CRITERIA FOR OVERHEAD TRANSMISSION LINE Vendor Mar-11

STRUC-1 G Approval Civil Draw ing 25542-000-C0-0090-00001

CIVIL/STRUCTURAL STANDARDS - SITE WORK SHEET 1  
GENERAL NOTES & LEGEND

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-C0-0090-00002

CIVIL/STRUCTURAL STANDARDS - EROSION & SEDIMENT 
CONTROL SHEET 2  TYPICAL DETAILS

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-C0-0090-00003

CIVIL/STRUCTURAL STANDARDS - SITE WORK SHEET 3  
TYPICAL FENCING SECTIONS & DETAILS

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-C0-0090-00004

CIVIL/STRUCTURAL STANDARDS - SITE WORK SHEET 4  
TYPICAL GRADING & SURFACING DETAILS

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-D0-0090-00001

CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 1 
GENERAL NOTES & LEGEND

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-D0-0090-00002

CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 2 
TYPICAL SECTIONS AND DETAILS

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-D0-0090-00003

CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 3 
TYPICAL SECTIONS AND DETAILS

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-D0-0090-00004

CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 4 
TYPICAL SECTIONS AND DETAILS

Bechtel
04-Jun-
10 A Y

STRUC-1 NA Approval Civil Draw ing 25542-000-S0-0000-00001 STATEMENT OF SPECIAL INSTRUCTION Bechtel Y
STRUC-2 NA Approval Civil Draw ing 25542-000-S0-0000-00002 STATEMENT OF STRUCTURAL OBSERVATION Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-S0-0090-00001

CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL 
SHEET 1 GENERAL NOTES AND LEGEND

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-S0-0090-00002

CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL 
SHEET 2 TYPICAL SECTIONS AND DETAILS

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-S0-0090-00003

CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL 
SHEET 3 TYPICAL SECTIONS AND DETAILS

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-S0-0090-00004

CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL 
SHEET 4 TYPICAL SECTIONS AND DETAILS

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-S0-0090-00005

CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL 
SHEET 5 TYPICAL SECTIONS AND DETAILS

Bechtel ACC
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-S0-0090-00006

CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL 
SHEET 6 TYPICAL SECTIONS AND DETAILS

Bechtel STG
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-S0-0090-00007

CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL 
SHEET 7 TYPICAL SECTIONS AND DETAILS

Bechtel ACC
04-Jun-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-S0-0090-00008

CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL 
SHEET 8 ERECTION & CONSTRUCTION TYPICAL SECTIONS 
AND DETAILS Bechtel STG

04-Jun-
10 A Y

STRUC-1 NA Approval Civil Document 25542----

STATEMENT OF SPECIAL INSPECTIONS - BECHTEL 
CIVIL/STRUCTURAL WORK  (CBC CH. 17)

Bechtel

20-
Dec-
10 A

STRUC-1 NA Approval Civil Draw ing 25542-000-C0-0090-00001
SITE WORK SHEET 1 - NOTES, LEGEND AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-C0-0090-00002
SITE WORK SHEET 2 EROSION AND SEIMENT CONTROL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-C0-0090-00003
SITE WORK SHEET 3 - TYPICAL FENCING SECTIONS AND 
DETAILS Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-C0-0090-00004
SITE WORK SHEET 4 - TYPICAL GRADING AND 
SURFACING DETAILS Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-C0-0090-00005
SITE WORK SHEET 5 - TYPICAL GRADING AND 
SURFACING DETAILS Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-C0-0090-00006
SITE WORK SHEET 6 - TYPICAL FENCING SECTIONS AND 
DETAILS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-C2-0000-00001

SITE PLAN

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-C2-0000-00002

ViCINITY PLAN

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-C2-0000-00003

TOPOGRAPHY PLAN

Bechtel
04-Jun-
10 A Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-C2-0010-00001 UNITS 1, 2 COMMON FENCE PLAN Bechtel Y

CIVIL-1 Approval Civil Draw ing 25542-003-C2-0010-00001
CONSTRUCTION FACILITIES LAYOUT ARRANGEMENT UNIT 
3 POWER BLOCK Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-009-C2-0010-00002

Common Area Construction Facilities Plan

Bechtel
04-Jun-
10 A Y

STRUC-1 NA Approval Civil Draw ing 25542-009-C2-0010-00003
CONSTRUCTION FACILITIES COMMON OFFICE AREA 
LAYOUT Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-C2-0010-00005
CONSTRUCTION FACILITIES COMMON OFFICE AREA 
LAYOUT Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-C2-0010-00006 CONSTRUCTION FACILITIES HAB AREA LAYOUT Bechtel Y
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STRUC-1 NA Approval Civil Draw ing 25542-009-C2-0090-00001
CONSTRUCTION FACILITIES COMMON OFFICE AREA 
SECTIONS AND DETAILS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-C2-0010-00003

Pow er Block Construction Facilities Plan

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CD-0000-00001

Hydrology Map Pre-Development

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CD-0000-00002

Hydrology Map Post-Development

Bechtel
04-Jun-
10 A Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CD-0090-00001
UNIT 1 AND COMMON PLANT ROAD CROSS DRAINS 
PLANS, SECTIONS AND TABLES Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CD-0090-00002 STORM DRAINAGE SECTIONS AND DETAILS Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CD-0090-00003
UNIT 2 PLANT ROAD CROSS DRAINS PLANS, SECTIONS 
AND TABLES Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-001-CD-0000-00001

Hydrology Map Post-Development Pow er Block

Bechtel
04-Jun-
10 A Y

CIVIL-1 NA Approval Civil Draw ing 25542-002-CD-0000-00001
IVANPAH 2 HYDROLOGY PLAN - POST DEVELOPMENT

Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-002-CD-0000-00002
IVANPAH 2 POWER BLOCK HYDROLOGY PLAN - POST 
DEVELOPMENT Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-003-CD-0000-00001
IVANPAH 3 HYDROLOGY PLAN - POST DEVELOPMENT 

Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-003-CD-0000-00002
IVANPAH 3 POWER BLOCK HYDROLOGY PLAN - POST 
DEVELOPMENT Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-009-CD-0000-00001

IVANPAH COMMON AREA - ADMINISTRATION BUILDING / 
WELL HYDROLOGY PLAN - POST DEVELOPMENT

Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-C2-0010-00001

FENCING PLAN -SHEET 1

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-C2-0010-00002

FENCING PLAN - SHEET 2

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-001-C2-0010-00001
CONSTRUCTION FACILITIES LAYOUT ARRANGEMENT UNIT 
1 POWER BLOCK Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-001-C2-0011-00001 IVANPAH 1 PLAN - DISTURBANCE AREA Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-009-C2-0011-00001 COMMON AREA PLAN - DISTURBANCE AREAS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CE-0010-00001

EROSION AND SEDIMENT CONTROL

Bechtel
04-Jun-
10 A Y

CIVIL-1 NA Approval Civil Draw ing 25542-002-CE-0010-00001
IVANPAH 2 - EROSION AND SEDIMENT CONTROL PLAN

Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CG-0090-00001
GRADING AND SURFACING DETAILS FOR EPHEMERAL 
WASH CROSSING Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CG-0090-00002 POWER BLOCK ROUGH GRADING SECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-001-CG-0010-00001

POWER BLOCK 1 - ROUGH GRADING & DRAINAGE PLAN

Bechtel
04-Jun-
10 A Y

CIVIL-1 NA Approval Civil Draw ing 25542-001-CG-0011-00001
WASH CROSSINGS AT DEPTHS GREATER THAN 3'-0" AT 
ROAD/PATH INTERSECTIONS Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-001-CG-0011-00002
WASH CROSSING AT DEPTHS OF 2'-0" TO 3'-0" AT 
ROAD/PATH INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-001-CG-0090-00001

POWER BLOCK 1 - ROUGH GRADING & DRAINAGE 
PROFILE & SECTIONS

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-002-CG-0010-00001
POWER BLOCK 2 - ROUGH GRADING & DRAINAGE PLAN

Bechtel Mar-11 Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-002-CG-0090-00001
POWER BLOCK 2 - ROUGH GRADING & DRAINAGE 
PROFILE & SECTIONS Bechtel Mar-11 Y

CIVIL-1 NA Approval Civil Draw ing 25542-002-CG-0011-00001

IVANPAH 2 - WASH CROSSINGS AT DEPTHS GREATER 
THAN 3'0" AT ROADWAY/PATH INTERSECTIONS

Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-002-CG-0011-00002
IVANPAH 2 - WASH CROSSINGS AT DEPTHS OF 2'0" TO 
3'0" AT ROADWAY/PATH INTERSECTIONS Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-002-CG-0011-00003
IVANPAH 2 - WASH CROSSINGS AT DEPTHS OF 1'0" TO 
2'0" AT ROADWAY/PATH INTERSECTIONS Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-002-CG-0011-00004
IVANPAH 2 - WASH CROSSINGS AT DEPTHS OF 1'0" TO 
2'0" - LOCATION TABLES Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-003-CG-0010-00001
POWER BLOCK 3 - ROUGH GRADING & DRAINAGE PLAN

Bechtel Mar-11

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-003-CG-0090-00001
POWER BLOCK 3 - ROUGH GRADING & DRAINAGE 
PROFILE & SECTIONS Bechtel Mar-11

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-009-CG-0010-00001

COMMON AREA - ROUGH GRADING PLAN

Bechtel
04-Jun-
10 A Y

CIVIL-1 NA Approval Civil Draw ing 25542-009-CG-0010-00002
INVANPAH COMMON AREA ADMINISTRATION BUILDING 
AND WELLS ROUGH GRADING PLAN Bechtel Y

CIVIL-1 Approval Civil Draw ing 25542-009-CG-0010-00003
COMMON AREA HELIOSTAT BUILDING AND LAYDOWN 
AREA ROUGH GRADING PLAN Bechtel Y

CIVIL-1 Approval Civil Draw ing 25542-009-CG-0010-00004

IVANPAH COMMON AREA LADWPBOX CULVERTS AND 
CHANNEL GRADING PLAN AND DETAILS

Bechtel Y
CIVIL-1 Approval Civil Draw ing 25542-009-CG-0012-00001 GALS LINE TIE AREA GRADING OLAN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-009-CG-0090-00001

COMMON AREA - ROUGH GRADING & DRAINAGE PROFILE 
& SECTIONS

Bechtel
04-Jun-
10 A Y

CIVIL-1 NA Approval Civil Draw ing 25542-009-CG-0090-00002
ADMINISTRATION BUILDING AND WELL AREA - ROUGH 
GRADING SECTIONS AND DETAIL Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-009-CG-0011-00001

EPHEMERAL WASH CROSSINGS

Bechtel
04-Jun-
10 A

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-001-CS-0010-00001

POWER BLOCK 1 - FINISH GRADING & PAVING PLAN

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-002-CS-0010-00001

POWER BLOCK 2 - FINISH GRADING & PAVING PLAN

Bechtel
29-Oct-
10 A Y

CIVIL-1 NA Approval Civil Draw ing 25542-002-CS-0011-00001
INANPAH 2 - DIRT ROAD AND HELIOSTAT MAINTENANCE 
PATH PLAN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-003-CS-0010-00001

POWER BLOCK 3 - FINISH GRADING & PAVING PLAN

Bechtel
29-Oct-
10 A

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-009-CS-0010-00001

COMMON AREA - FINISH  GRADING PLAN

Bechtel
29-Oct-
10 A

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00001

ROADWAY GRADING & PAVING PLAN - SHEET 1  

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00002

ROADWAY GRADING & PAVING PLAN -  SHEET 2  

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00003

ROADWAY GRADING & PAVING PLAN - SHEET 3  

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00004

ROADWAY GRADING & PAVING PLAN - SHEET 4  

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00005

ROADWAY GRADING & PAVING PLAN - SHEET 5  

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00006

ROADWAY GRADING & PAVING PLAN - SHEET 6  

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00007

ROADWAY GRADING & PAVING PLAN - SHEET 7  

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00008

ROADWAY GRADING & PAVING PLAN - SHEET 8 

Bechtel
04-Jun-
10 A Y
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S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00009

ROADWAY GRADING & PAVING PLAN - SHEET 9  

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00010
ROADWAY GRADING & PAVING PLAN - SHEET 10  

Bechtel Mar-11 Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00011
ROADWAY GRADING & PAVING PLAN - SHEET 11  

Bechtel Mar-11

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00012

ROADWAY GRADING & PAVING PLAN - SHEET 12  

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00013
ROADWAY GRADING & PAVING PLAN - SHEET 13  

Bechtel Mar-11 Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00014
ROADWAY GRADING AND PAVING PLAN STA 20+87 TO 
40+53 SHEET 14 Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00015
ROADWAY GRADING AND PAVING PLAN STA 40+53 TO 
60+20 SHEET 15 Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00016
ROADWAY GRADING AND PAVING PLAN STA 60+20 TO 
79+98 SHEET 16 Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0010-00017
ROADWAY GRADING AND PAVING PLAN STA 79+98 TO 
99+94 SHEET 17 Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0090-00007 SWITCHYARD PROFILE AND ALIGNMENT Bechtel Y
CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0090-00008 UNIT 2 ROAD PROFILE AND ALIGNMENT Bechtel Y
CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0090-00009 UNIT 3 ROAD PROFILE SHEET 1 Bechtel Y

CIVIL-1 NA Approval Civil Draw ing 25542-000-CS-0090-00010
UNIT 3 ROAD PROFILE AND ALIGNMENT SHEET 2

Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-D0-0090-00001
CONCRETE SHEET 1 GENERAL NOTES AND LEGEND

Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-D0-0090-00002
CONCRETE SHEET 2 TYPICAL SECTIONS AND DETAILS

Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-D0-0090-00003
CONCRETE SHEET 3 TYPICAL SECTIONS AND DETAILS

Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-D0-0090-00004
CONCRETE SHEET4 TYPICAL SECTIONS AND DETAILS

Bechtel Y

STRUC-2 NA Approval Civil Draw ing 25542-000-DA-3210-00001
STATION SERVICE TRANSFORMER PRECAST WALL PLAN, 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DA-3310-00001
TRANSFORMER AND AUXILIARY TRANSFORMER 
PRECAST WALL PLAN UNITS 1,2,3 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DA-3310-00002

TRANSFORMER AND AUXILIARY TRANSFORMER 
PRECAST WALL - ELEVATIONS AND DETAILS UNITS 1,2,3

Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-DA-3310-00003
GSU TRANSFORMER AND AUX TRANSFORMER FDN 
PRECAST WALL SECTIONS AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DA-9010-00001

COMMON AREA HELIOSTAT ASSEMBLY AND PAD 
BONDING MACHINE BUILDING PRECAST BLOCK 
ARRANGEMENT PLAN Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DA-9010-00002

COMMON AREA HELIOSTAT ASSEMBLY AND PAD 
BONDING MACHINE BUILDING PRECAST BLOCK PLAN AND 
SECTIONS Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DA-9010-00003
Common Area HAB Precast Block Plan and Sections

Bechtel Y
STRUC-1 G Approval Civil Draw ing 25542-000-DB-0100-00001 POWER BLOCK SUMP PLAN & SECTIONS Bechtel Mar-11
STRUC-1 G Approval Civil Draw ing 25542-000-DB-0410-00001 Steam Turbine Platform FOUNDATION PLAN Bechtel Jun-11

STRUC-1 G Approval Civil Draw ing 25542-000-DB-0490-00001
Steam Turbine Platform FOUNDATION SECTIONS & 
DETAILS Bechtel Jun-11

STRUC-1 G Approval Civil Draw ing 25542-000-DB-1110-00001

IVANPAH 1, 2, AND 3 SOLAR TOWER FOUNDATION PLAN, 
SECTION AND DETAILS

Bechtel

20-
Dec-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-1120-00001 Solar TOWER ELEVATED SLAB PLANS Bechtel Jun-11

STRUC-1 G Approval Civil Draw ing 25542-000-DB-1190-00001

IVANPAH 1, 2, AND 3 SOLAR TOWER FOUNDATION 
DETAILS AND SECTIONS

Bechtel

20-
Dec-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-1110-00001

Solar TOWER FOUNDATION REINFORCING PLAN

Bechtel

20-
Dec-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-1190-00001

Solar TOWER FOUNDATION REINFORCING SECTIONS & 
DETAILS

Bechtel

20-
Dec-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-1410-00001
POWER BLOCK AREA SUMP PLAN AND SECTIONS

Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-DB-1410-00002 EDT IDT PIT AND FOUNDATION PLAN Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-DB-1410-00003 ED ID PUMP FOUNDATION PLAN AND SECTION Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-DB-1410-00004 EDT IDT TANK FOUNDATION LAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-1410-00005
SUPPORTSAND DUCT DRAIN FOUNDATION PLAN 
REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-1490-00001 EDT IDT REINFORCING SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-1410-00002 DESIGN OF EDT IDT PIT Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00001 DESIGN OF AUXILIARY BOILER SUMP Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00002 DESIGN OF FOUNDATION OF AUXILIARY BOILER Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00003
DESIGN OF BOILER CIRCULAR PUMP UPS ELECTRICAL 
EQUIPMENT MODULE Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00004
DESIGN OF AUXILIARY BOILER PIPE RACK FOUNDATION

Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-1910-00001
AUXILIARY BOILER SUMP PLANS, SECTIONS AND 
DETAILS Bechtel Jun-11 Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-1910-00002 AUXILIARY BOILER FOUNDATION PLAN Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-1910-00003
BOILER CIRC WATER PUMP UPS BATTERY MODULE 
FOUNDATION PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-1910-00004
AUXILIARY BOILER PIPERACK FOUNDATION PLAN, 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-1990-00001
AUXILIARY BOILER FOUNDATION SECTIONS & DETAILS 

Bechtel Jun-11 Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-1990-00002
AUXILIARY BOILER FOUNDATION DETAILS AND SECTIONS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-1990-00001
AUXILIARY BOILER FOUNDATION SECTIONS, ELEVATION 
AND DETAIL Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-2210-00002
HEATER BAY FOUNDATION PLAN, SECTION AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-2210-00003
STG ELECTRICAL EQUIPMENT MODULE FOUNDATION 
PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-001-DB-2410-00001

STEAM TURBINE FOUNDATION PLAN

Bechtel
01-Oct-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-2510-00001
DESIGN OF SUPPORT PADS FOR CRANE OUTRIGGERS

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00003
DESGIN OF STG ELECTRICAL EQUIPMENT MODULE 
FOUNDATION FOR UNIT 1, 2, 3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3310-00001
DESIGN OF FOUNDATION FOR MAIN AND AUX 
TRANSFORMER Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3310-00002
DESIGN OF TRANSFORMER WING WALL AND 
FOUNDATION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3310-00001
GSU TRANSFORMER AND AUX TRANSFORMER  PLAN 
AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3310-00002
ISOPHASE BUS DUCT FOUNDATION TYPE F1 PLAN, 
SECTION AND DETAILS Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-DG-3390-00001
GSU TRANSFORMER AND AUX TRANSFORMER  PLAN 
AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-3390-00002
TRANSFORMER AND AUXILIARY TRANSFORMER 
FOUNDATION PLAN AND SECTIONS UNITS 1,2,3 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-3390-00003

GSU TRANSFORMER AND AUXILIARY TRANSFORMER 
WINGWALL FOUNDATION PLAN AND SECTIONS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3510-00001
115KV SWITCHYARD CONCRETE FOUNDATION GENERAL 
ARRANGEMENT PLAN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3510-00001

115KV TRANS LINE SUPPORT STRUCTURES - DRILLED 
PIER FOUNDATION DESIGN CALCULATION

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3510-00002

115KV TRANSMISSION LINE - CIRCUIT BREAKER 
FOUNDATION AND ANCHOR BOLT EMBEDMENT DESIGN 
CALCULATION Bechtel Y
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STRUC-1 Approval Civil Calculation 25542-000-DBC-3510-00003

115KV TRANSMISSION LINE - CURRENT TRANSFORMER, 
VOLTAGE TRANSFORMER, SURGE ARRESTER SUPPORT, 
BUS SUPPORT AND DISCONNECT SWITCH CAISSON 
REINFORCEMENT AND ANCHOR BOLT EMBEDMENT 
DESIGN CALCULATION

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3590-00001
115KV  SWITCHYARD CONCRETE FOUNDATION TYPE F1

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3590-00002
115KV SWITCHYARD CONCRETE FOUNDATION TYPE F2

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3710-00001
EMERGENCY DIESEL GENERATOR FOUNDATION PLAN 
AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3710-00001
DESIGN OF FOUNDATIONFOR EMERGENCY DIESEL 
GENERATOR Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-2510-00002 SUPPORT PADS FOR CRANE OUTRIGGER Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-2510-00001 SUPPORT PADS FOR CRANE OUTRIGGER Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-6910-00001
DESIGN OF FOUNDATION FOR FUEL GAS SEPARATOR 
SKID Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-6910-00001
FUEL GAS SEPARATOR SKID FOUNDATION PLAN, 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7710-00001 DESIGN OF TANK AREA SUMP Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7710-00001
TANK AREA SUMP PLANS SECTIONS AND DETAILS

Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7210-00002
DESIGN OF CONDENSATE PUMP FOUNDATION FOR UNITS 
1, 2, AND 3 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7210-00001 AIR COOLED CONDENSER FOUNDATION PLAN Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7210-00004
CONDENSATE PUMP A AND B FOUNDATION PLAN AND 
SECTIONS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00005

DESIGN OF FOUNDATION FOR CONDENSATE COLLECTION 
TANK FOR UNIT 1, 2, AND 3 CALCULATION

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7210-00005
CONDENSATE COLLECTION TANK FOUNDATION PLAN 
AND SECTION FOR UNITS 1, 2, 3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00006
DESIGN OF FOUNDATION FOR AIR COOLED CONDENSER 
DUCT SUPORTS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7210-00006
ACC STEAM DUCT SUPPORTS FOUNDATION PLAN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00007
DESIGN OF ACC ELECTRICAL EQUIPMENT MODULE 
FOUNDATION FOR UNIT 1, 2, 3 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7210-00007
ACC ELECTRICAL EQUIPMENT MODULE FOUNDATION 
PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00008
DESIGN OF FOUNDATION FOR CONDENSER VACUUM 
PUMP FOR UNIT 1/2/3 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7210-00008
IVANPAH 1,2 AND 3 CONDENSER VACUUM PUMPS  
FOUNDATION PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00009
DESIGN OF SUNSHADE FOUNDATION ACC AREA

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7210-00009
CHEMICAL UNLOADING ACC AREA FOUNDATION PLAN, 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7210-00010
CLEANING WATER PUMP FOUNDATION PLAN AND 
SECTION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7210-00011
NITROGEN BOTTLE RACK AND MANIFOLD FOUNDATION 
PLAN, SECTIONS AND DETAIL Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DBC-7210-00011
DESIGN OF FOUNDATION FOR CLEARING WATER PUMP

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DBC-7210-00012
DESIGN OF FOUNDATION FOR NITROGEN MANIFOLD

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7310-00001
DESIGN OF FOUNDATION FOR CENTRIFUGAL PUMPS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7310-00001
RAW WATER FORWARDING PUMP FOUNDATION PLAN 
SECTION AND DETAIL Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7310-00002
MIRROR WASH WATER TRANSFER PUMP FOUNDATION 
PLAN SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7310-00003

POTABLE/DEMINERALIZED/WASTE WATER PUMP 
FOUNDATION PLAN SECTION AND DETAILS

Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7310-00004
DESIGN OF FOUNDATION FOR CLOSED COOLING WATER 
PUMPS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7310-00004
CLOSED COOLING WATER PUMP FOUNDATION PLAN 
SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-9210-00001
DESIGN OF MISCELLANEOUS PIPE  SUPPORT 
FOUNDATIONS IN WATER TREATMENT AREA Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-9210-00002

DESIGN OF MISCELLANEOUS PIPE SUPPORT 
FOUNDATIONS IN PIGGING STATION AND PIG LAUNCHER 
AREAS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-9210-00001

WATER TREATMENT AREA MISC PIPE SUPPORTS 
FOUNDATION PLAN SECTIONS AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-9210-00002

WATER TREATMENT AREA MISC PIPE SUPPORTS 
FOUNDATION PLAN SECTIONS AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-9210-00003

WATER TREATMENT AREA MISC PIPE SUPPORTS 
FOUNDATION PLAN SECTIONS AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-9210-00004

WATER TREATMENT AREA MISC PIPE SUPPORTS 
FOUNDATION PLAN SECTIONS AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-9210-00005

WATER TREATMENT AREA MISC PIPE SUPPORTS 
FOUNDATION PLAN SECTIONS AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-9210-00006

WATER TREATMENT AREA MISC PIPE SUPPORTS 
FOUNDATION PLAN SECTIONS AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-9210-00008
MISCELLANEOUS PIPE SUPPORT  (MPS) FG SYSTEMS 
PLAN, SECTION AND SCHEDULE Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-001-DD-2210-00001
IVANPAH 1 LUBE OUL FOUNDATION PLAN EMBEDDED 
PLATES PLAN AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-001-DD-2410-00001
STG FOUNDATION PLAN ANCHOR BOLTS AND EMBEDDED 
PLATES Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-001-DD-2410-00002
STEAM TURBINE GENERATOR FOUNDATION PLAN 
EMBEDDED PLATES Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-001-DD-2490-00001

STEAM TURBINE GENERATOR FOUNDATION EMBEDDED 
PLATES ELEVATIONS AND SECTIONS

Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-001-DD-2490-00002
STGFOUNDATION PLAN ANCHOR BOLTS AND EMBEDDED 
PLATES Bechtel Y

STRUC-1 N Approval Civil Draw ing 25542-000-DD-7110-00001
DEMINERALIZER WATER TRAILER ANCHOR BOLT 
ARRANGEMENT PLAN Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-1110-00001
IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION 
REINFORCING PLAN, TOP BARS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-1110-00002

IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION 
REINFORCING PLAN, BOTTOM BARS

Bechtel Y

STRUC-1 N Approval Civil Draw ing 25542-000-DB-1111-00001
SOLAR TOWER MODULE FOUNDATIONS PLAN SECTION 
AND DETAIL Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-1110-00001
SOLAR TOWER FOUNDATION PLAN, SECTION AND 
DETAILS UNITS 1,2,3 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-1190-00001
IVANPAH 1, 2, AND 3 SOLAR TOWER FOUNDATION 
DETAILS AND SECTIONS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-1190-00001

IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION 
REINFORCING SECTIONS AND DETAILS

Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-1190-00002

IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION 
REINFORCING SECTIONS AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-001-DG-2290-00001
IVANPAH 1 LUBE OIL FOUNDATION REINFORCING 
SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-001-DG-2290-00002
IVANPAH 1 LUBE OIL FOUNDATION REINFORCING 
SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-001-DG-2290-00003
IVANPAH 1 LUBE OIL FOUNDATION PLAN SECTION AND 
DETAILS Bechtel Y
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STRUC-1 Approval Civil Draw ing 25542-000-DG-2290-00004
HEATER BAY FOUNDATION REINFORCING SECTION AND 
DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-2290-00005
HEATER BAY FOUNDATION PLAN, SECTION AND DETAILS

Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-7190-00001
WET WSAC COOLER AND SPRAY PUMP SECTIONS AND 
DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-7190-00002
DRY WSAC COOLER TYPE F1 AND F2 FOUNDATION 
PLANS SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-7290-00001
AIR COOLED CONDENSER FOUNDATION TYPE F1, F2 AND 
F3 PLAN AND SECTIONS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-7290-00002
AIR COOLED CONDENSER FOUNDATION TYPE F4,  F5, 
F5A, AND F6 PLAN AND SECTIONS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-7290-00003
AIR COOLED CONDENSER FOUNDATION TYPE F7 AND F8 
PLANS AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-7290-00005
ACC STEAM DUCT SUPPORTS FOUNDATIONS TYPE F1, 
F2, AND F3 PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-7290-00006
ACC STEAM DUCT SUPPORTS FOUNDATIONS TYPE F4, 
F5, AND F6 PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-7290-00007
ACC STEAM DUCT SUPPORTS FOUNDATIONS TYPE F17 
PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-7290-00008
IVANPAH 1, 2 AND 3 CONDENSER VACUUM PUMPS 
FOUNDATION PLANS AND SECTIONS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-001-DB-2410-00001
STG FOUNDATION NEATLINE PLAN AND SECTIONS

Bechtel Y
STRUC-1 G Approval Civil Draw ing 25542-001-DG-2410-00001 STG FOUNDATION REINFORCING PLAN Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-001-DG-2490-00001

STEAM TURBINE SECTIONS & DETAILS

Bechtel
01-Oct-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-001-DG-2490-00002

STEAM TURBINE SECTIONS & DETAILS

Bechtel
01-Oct-
10 A Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-3290-00001
PLANT SERVICE BUILDING ELECTRICAL VAULT 
REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-3290-00002
PLANT SERVICE BUILDING ELECTRICAL VAULT 
REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DG-3290-00003

PSB ELECTRICAL CABLE PIT SUSPENDED DECKING 
REINFORCEMENT SECTION AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DG-3290-00004
STATION SERVICE TRANSFORMER REINFORCING 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-3110-00001

Plant Services Foundation PLAN

Bechtel
18-Feb-
11 A

STRUC-1 NA Approval Civil Draw ing 25542-000-DB-3210-00001 ELECTRICAL MODULE SLAB PLAN Bechtel Jun-11 Y
STRUC-1 NA Approval Civil Draw ing 25542-000-DB-3210-00002 ELECTRICAL MODULE SLAB PLAN Bechtel Jul-11 Y

STRUC-1 NA Approval Civil Draw ing 25542-001-DB-2210-00001
IVANPAH 1 LUBE OIL FAOUNDATION PLAN SECTION AND 
DETAILS Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-DB-3210-00005
1200 AMP ELECTRICAL SWITCHBOARD FOUNDATION 
PLAN AND SECTIONS Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-DB-3210-00006
1201 AMP ELECTRICAL SWITCHBOARD FOUNDATION 
PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3210-00008

GENERATOR CIRCUIT BREAKER SUPPORTING STEEL 
STRUCTURE FOUNDATION PLAN, SECTIONS AND DETAIL

Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-DB-3210-00009

PSB ELECTRICAL CABLE PIT SUSPENDED DECKING 
REINFORCEMENT SECTION AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3210-00010
STATION SERVICE TRANSFORMER FOUNDATION PLAN, 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3210-00011
WD-ET-001A/001B MCC TRANSFORMER  WTA 
FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3210-00012

AA-ET-001A/001B MCC TRANSFORMER  AUXILIARY 
BOILER AREA FOUNDATION PLAN AND SECTIONS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3210-00013

EC-ET-001/002 MCC TRANSFORMER SWITCHYARD AREA 
FOUNDATION PLAN AND SECTION

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3210-00014
AC-ET-001-MCC TRANSFORMER STG AREA FOUNDATION 
PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3210-00015
AD-ET-001A/B/C/D MCC TRANSFORMER ACC AREA 
FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-3210-00016
PDU SOLAR FIELD FOUNDATION PLAN AND SECTIONS

Bechtel Y

STRUC-1 Reference Civil Draw ing 25542-001-DB-3210-00017
PDU SOLAR FIELD UNIT 1 LOCATION LAYOUT PLAN

Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00009
DESIGN OF GRADE SLAB AND SUSPENDED SLAB FOR 
PSB BUILDING Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-009-DB-1111-00001
SRSG MODULE FOUNDATIONS (TEMP.) PLAN, SECTION 
AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DB-3210-00001

COMMON AREA ELECTRICAL MODULE (33KV 
SWITCHGEAR) FOUNDATION PLAN AND SECTION

Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DB-3210-00002

COMMON AREA 500 KVA PAD MOUNTED TRANSFORMER 
FOR PLANT LAYDOWN AREA FOUNDATION PLAN AND 
SECTION Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DB-3210-00003

COMMON AREA 1000KVA PAD MOUNTED TRANSFORMER 
FOR CONSTRUCTION OFFICES FOUNDATION PLAN AND 
SECTION Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DB-3210-00004

COMMON AREA 1000KVA PAD MOUNTED TRANSFORMER 
FOR CONSTRUCTION ADMIN BUILDING  PLAN AND 
SECTION Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DB-3210-00005

DESIGN OF FOUNDATION FOR PAD MOUNTED 1500KVA 
TRANSFORMER FOR HELIOSTAT ASSEMBLY BUILDING

Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DB-3210-00007
EXCITATION TRANSFORMER FOUNDATION PLAN AND 
SECTION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-009-DB-3210-00008

DESIGN OF FOUNDATION FOR 800 AMP ELECTRICAL 
SWITCHBOARD mdb-7 AND EQUIPMENT RACK

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-3210-00008
ELECTRICAL RACK AND MDB-1 SWITCHBOARD 
FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-009-DB-3710-00001

IVANPAH COMMON AREA EMERGENCY DIESEL 
GENERATOR FOUNDATION PLAN AND SECTIONS

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-3710-00001
DESIGN OF FAOUNDATION FOR EMERGENCY DIESEL 
GENERATOR CALCULATION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-009-DB-7310-00001
COMMON AREA RAW WATER TRANSFER PUMP 
FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-7310-00001
DESIGN OF FOUNDATION FOR RAW WATER TRANSFER 
PUMPS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00004
DESIGN OF MISC EQUIPMENT FOUNDATIONS NEAR 
HELIOSTAT AND PAD BONDING BUILDING Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00005
AIR HANDLING UNITS AND ENERGY RECOVERY 
VENTILATORS FOUNDATION PLAN Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00006

AIR HANDLING UNITS AND ENERGY RECOVERY 
VENTILATORS FOUNDATION PLAN, SECTIONS AND 
DETAILS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00010
DESIGN OF MISCELLANEOUS PIPE  SUPPORT 
FOUNDATIONS IN THE COMMON AREA Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-DB-3310-00001
MCC TRANSFORMER FOUNDATION PLAN & SECTIONS

Bechtel Jun-11

TSE-5  T Approval Civil Draw ing 25542-000-DB-3410-00001
UNIT AUXILIARY & GENERATOR STEP-UP TRANSFORMER 
FOUNDATION PLAN Bechtel Mar-11

TSE-5 T Approval Civil Draw ing 25542-000-DB-3490-00001
UNIT AUXILIARY & GENERATOR STEP-UP TRANSFORMER 
FOUNDATION SECTIONS Bechtel Mar-11

STRUC-1 G Approval Civil Draw ing 25542-000-DB-3710-00001 EMERGENCY DIESEL GENERATOR Bechtel Jun-11 Y

TSE-5 T Approval Civil Draw ing 25542-000-DB-3810-00001
GENERATOR CIRCUIT BREAKER & EXCITATION 
TRANSFORMER FOUNDATION PLAN Bechtel #####

STRUC-1 NA Approval Civil Draw ing 25542-000-DB-6110-00001
LUBE OIL/DIESEL UNLOADING & STG LAYDOWN AREA 
SLAB PLAN & SECTIONS Bechtel Mar-11

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7110-00001 WATER TREATMENT AREA SLAB PLAN Bechtel Mar-11 Y
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STRUC-1 G Approval Civil Draw ing 25542-000-DB-7110-00002
WATER TREATMENT AREA EQUIPMENT PAD PLAN

Bechtel Mar-11 Y

STRUC-2 G Approval Civil Draw ing 25542-000-DB-7110-00003

WATER TREATMENT AREA ELECTRIC EQUIPMENT MODULE 
(EEM) FDN PLAN, SECTIONS AND DETAILS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7110-00004
SRSG BLOW DOWN COOLER FOUNDATION PLAN, 
SECTION AND DETAIL Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7110-00005
DEMINERALIZED SWAS BUILDING FOUNDATION - WT 
AREA Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-DB-7110-00006
WATER TREATMENT AREA SUNSHADE FOUNDATION 
PLAN, SECTIONS AND DETAILS Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-DB-7110-00007
PLANT AIR EQUIPMENT FOUNDATION PLANS AND 
SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7110-00008
PLANT AIR EQUIPMENT FOUNDATION PLANS AND 
SECTIONS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7190-00001
WATER TREATMENT AREA SECTIONS & DETAILS

Bechtel Mar-11

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7210-00001

AIR COOLED CONDENSER FOUNDATIONS PLAN

Bechtel
02-Feb-
11 A Y

STRUC-1 NA Approval Civil Draw ing 25542-000-DB-7210-00003
CONDENSATE POLISHER SUMP PLANS AND SECTIONS

Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-000-DB-7211-00001
DRY DELUGED AUXILIARY COOLER FOUNDATION PLAN & 
SECTIONS Bechtel Mar-11

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7510-00001
FIRE WATER PUMP HOUSE FOUNDATION PLAN SECTIONS 
AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7610-00001

DEMINERALIZED WATER STORAGE TANK FOUNDATION 
PLAN - FIRE/RAW WATER STORAGE TANK FOUNDATION 
PLAN, SECTIONS AND DETAIL

Bechtel Mar-11 Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7610-00002
RAW WATER SUPPLY STORAGE TANK FOUNDATION 
PLAN Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7610-00003
MIRROR WASH STORAGE TANK FOUNDATION PLAN 
STORAGE TANK Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7610-00004
POTABLE WATER TANK FOUNCATION PLAN, SECTION 
AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-DB-7710-00001
TANK AREA SUMP PLANS, SECTIONS AND DETAILS

Bechtel Jun-11 Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-7710-00002
WASTE WATER TANK FOUNDATION PLAN SECTION AND 
DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DB-2210-00001
LUBE OIL UNIT 2 FOUNDATION PLAN, SECTION AND 
DETAILS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-002-DBC-2410-00001
STEAM TURBINE GENERATOR FOUNDATION - ANALYSIS 
AND DESIGN Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DB-2410-00001
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION 
NEAT LINE PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DB-3210-00018
PDU SOLAR FIELD UNIT 2 LOCATION LAYOUT PLAN

Y

STRUC-1 Approval Civil Draw ing 25542-000-DD-2210-00002
HEATER BAY FOUNDATION PLAN AND EMBEDDED 
PLATES Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DD-2410-00001

IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION 
PLAN -ANCHOR BOLTS AND EMBEDDED PLATES

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DD-2410-00002
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION 
PLAN - EMBEDDED PLATES Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DD-2210-00001
LUBE OIL UNIT 2 FOUNDATION PLAN, EMBEDDED PLATES, 
PLAN AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DD-2490-00001

IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION  - 
EMBEDDED PLATES ELEVATIONS AND SECTIONS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DD-2490-00002

IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - 
EMBEDDED PLATES/BOLTS FOR ENCLOSURE

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DG-2290-00001
LUBE OIL UNIT 2 FOUNDATION REINFORCING SECTION 
AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DG-2290-00002
LUBE OIL UNIT 2 FOUNDATION REINFORCING SECTION 
AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DG-2290-00003
LUBE OIL UNIT 2 FOUNDATION PLAN, SECTION AND 
DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DG-2410-00001
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION 
REINFORCING  - PLAN Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DG-2490-00001
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION 
REINFORCING - SECTS AND DETS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-002-DG-2490-00002
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION 
REINFORCING - SECTS AND DETS Bechtel Y

STRUC-2 Approval Civil Draw ing 25542-003-DB-2210-00001
LUBE OIL UNIT 3 FOUNDATION PLAN, SECTION AND 
DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DB-2410-00001
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION -
NEAT LINE PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DB-3210-00019
PDU SOLAR FIELD UNIT 3 LOCATION LAYOUT PLAN

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DD-2210-00001
LUBE OIL UNIT 3 FOUNDATION PLAN, EMBEDDED PLATES 
PLAN AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DD-2410-00001

IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - 
ANCHOR BOLTS AND EMBEDDED PLATES

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DD-2410-00002
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - 
EMBEDED PLATES Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DD-2490-00001

IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - 
EMBEDDED PLATES ELEVATIONS AND SECTIONS

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DD-2490-00002

IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - 
EMBEDDED PLATES/BOLTS FOR ENCLOSURE

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DG-2290-00001
LUBE OIL UNIT 3 FOUNDATION REINFORCING SECTION 
AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DG-2290-00002
LUBE OIL UNIT 3 FOUNDATION REINFORCING SECTION 
AND DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DG-2290-00003
LUBE OIL UNIT 3 FOUNDATION PLAN, SECTION AND 
DETAILS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DG-2410-00001
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION 
REINFORCING - PLAN Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DG-2490-00001
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION 
REINFORCING - SECTS AND DETS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-003-DG-2490-00002
IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION 
REINFORCING - SECTS AND DETS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-DB-9010-00001 MISC. CONCRETE FOUNDATIONS Bechtel DELETE #####

STRUC-1 G Approval Civil Draw ing 25542-009-DB-7510-00001
COMMON AREA FIRE WATER PUMP HOUSE FOUNDATION 
PLAN AND SECTIONS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-009-DB-7610-00001
FIRE/RAW WATERSTORAGE TANK FOUNDATION PLAN, 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DB-9010-000## CPDU FOUNDATIONS (HELIOSTAT FIELD) Bechtel Jun-11
STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00## WEATHER STATION FOUNDATION Bechtel DELETE #####
STRUC-1 G Approval Civil Draw ing 25542-009-DB-9010-00001 MIRROR WASH TANK FOUNDATION PLAN - COMMON 

    
Bechtel Mar-11 Y

STRUC-1 NA Approval Civil Draw ing 25542-009-DB-9010-00002 COMMON AREA PBMB GRADE SLAB PLAN Bechtel Y
STRUC-1 NA Approval Civil Draw ing 25542-009-DB-9010-00003 COMMON AREA HAB THICKENING LAYOUT PLAN Bechtel Y
STRUC-1 NA Approval Civil Draw ing 25542-009-DB-9010-00004 COMMON AREA PBMB THICKENING LAYOUT PLAN Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00008 COMMON AREA PBM WATER SYSTEM FOUNDATION PLAN 

 
Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00009 COMMON AREA MISCELLANEOUS PIPE SUPPORT MPS FDN 
   

Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00010 COMMON AREA MISCELLANEOUS PIPE SUPPORT MPS 

   
Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00011 COMMON AREA FOUNDATION FOR PLATFORMS NEAR 
      

Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00012 COMMON AREA MISCELLANEOUS PIPE SUPPORT PLAN, 

  
Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00013 COMMON AREA FDN FOR PLATFORM AND MPS PLAN, 
  

Bechtel N
STRUC-1 NN Approval Civil Draw ing 25542-009-DB-9090-00001 COMMON AREA HAB GRADE SLAB SECTIONS Bechtel Y
STRUC-1 N Approval Civil Draw ing 25542-009-DB-9090-00002 COMMON AREA PBMB GRADE SLAB SECTIONS Bechtel Y
STRUC-1 N Approval Civil Draw ing 25542-009-DB-9090-00003 COMMON AREA HAB GRADE SLAB SECTIONS AND Bechtel Y
STRUC-1 N Approval Civil Draw ing 25542-009-DB-9090-00004 COMMON AREA HAB GRADE SLAB SECTIONS AND Bechtel Y
STRUC-1 N Approval Civil Draw ing 25542-009-DB-9090-00005 COMMON AREA PBMB GRADE SLAB SECTIONS AND Bechtel Y
STRUC-1 N Approval Civil Draw ing 25542-009-DB-9090-00006 COMMON AREA HAB GRADE SLAB SECTIONS AND Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-009-DB-9010-00007 COMMON AREA HELIOSTAT ASSEMBLY BUILDING AIR 

    
Bechtel Y
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STRUC-1 G Approval Civil Draw ing 25542-000-SS-0410-00001
Steam Turbine Platform STRUCTURAL STEEL PLAN

Bechtel Jun-11

STRUC-1 G Approval Civil Draw ing 25542-000-SS-0490-00001
Steam Turbine Platform STRUCTURAL STEEL ELEVATIONS 
& SECTIONS Bechtel Jun-11

STRUC-1 Approval Civil Draw ing 25542-000-SS-1010-00001 SRSG STRUCTURAL STEEL PLAN EL 451-1 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1010-00002 SRSG STRUCTURAL STEEL PLAN EL 460-7 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1020-00001 SRSG STRUCTURAL STEEL PLAN EL 472-3 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1020-00002 SRSG STRUCUTRAL STEEL PLAN EL 478-5 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1020-00003

SRSG STRUCUTRAL STEEL LOWER RH PANEL HEADER 
RESTRAINT STEEL PLAN AND ELEVATION

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1020-00004

SRSG STRUCTURAL STEEL UPPER RH AND LOWER SG 
PANEL HEADER RESTRAINT STEEL PLAN AND ELEVATION

Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1030-00001 SRSG STRUCUTRAL STEEL PLAN EL 491-6 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1030-00002 SRSG STRUCUTRAL STEEL PLAN EL 500-10 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1040-00001 SRSG Structural Steel Plan at EL 511-3 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1040-00002 SRSG Structural Steel Plan at EL 516-9 and 524-9 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1040-00003
SRSG Structural Steel Plan UPR SG and LWR SH PNL HDR 
Restraint Steel Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1050-00001 SRSG Structural Steel Plan at EL 532-11 and 536-5 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1050-00002 SRSG Structural Steel Plan at EL 551-0 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1050-00003
SRSG Structural Steel - Silencer SPT El 555-9 and TMD SPT 
EL 556-3 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1050-00004
SRSG Structural Steel Upper SH Panel Header Restraint 
Steel Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1091-00001 SRSG Structural Steel Elevation on Grid 16 and 20 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1091-00002 SRSG Structural Steel Elevation on Grid 17 and 19 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1091-00003 SRSG Structural Steel Elevation on Grid D and P Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1091-00004
SRSG Structural Steel Elevation on Grid G.2 and L.2

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1091-00005
SRSG STRUCTURAL STEEL PROTECTION PANELS WEST 
ELEVATION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1091-00006
SRSG STRUCTURAL STEEL PROTECTION PANELS NORTH 
ELEVATION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1091-00007
SRSG STRUCTURAL STEEL PROTECTIONS PANELS EAST 
ELEVATION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1091-00008
SRSG STRUCTURAL STEEL PROTECTION PANELS SOUTH 
ELEVATION Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1092-00001
SRSG Structural Steel Stair Landings Plans and Elevations

Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1093-00001 SRSG Structural Steel Stair Elevations Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1094-00001 SRSG Structural Steel Columns Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1095-00001
SRSG Structural Steel Extended and Interior Shear Tab BB 
Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1095-00002
SRSG Structural Steel Beam to Column BC Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1095-00003
SRSG Structural Steel Extended Shear Tab BW Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1095-00004
SRSG Structural Steel Beam to Beam End Plate EP 
Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1095-00005
SRSG Structural Steel Beam to Beam Clip Angle CA 
Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1095-00006
SRSG Structural Steel Beam Bearing BE Connection Details

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1096-00001
SRSG Structural Steel Vertical Bracing VB Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1096-00002
SRSG Structural Steel Vertical Bracing VB Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1096-00003
SRSG Structural Steel Vertical Bracing VB Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1096-00004
SRSG Structural Steel Vertical Bracing VB Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1096-00005
SRSG Structural Steel Verical Bracing VB Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1097-00001
SRSG Structural Steel Horizontal Bracing HB Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1097-00002
SRSG Structural Steel Horizontal Bracing HB Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1097-00003
SRSG Structural Steel Horizontal Bracing HB Connection 
Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1098-00001

SRSG Structural Steel SH, SG and RH Panel Supports, 
Restraints and Guides - Connection Details

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1098-00002
SRSG Structural Steel Pipe Supports, Restraints and 
Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1098-00003
SRSG Structural Steel Pipe Supports, Restraints and 
Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1098-00004
SRSG Structural Steel Pipe Supports, Restraints and 
Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1098-00005
SRSG Structural Steel Pipe Supports, Restraints and 
Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1098-00006
SRSG Structural Steel Pipe Supports, Restraints and 
Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1098-00007
SRSG Structural Steel Pipe Supports, Restraints and 
Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1098-00008
SRSG Structural Steel Pipe Supports, Restraints and 
Guides Connection Details Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1110-00001 TOWER STRUCTURAL STEEL PLAN @ EL  100'-0" Bechtel Mar-11 Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1110-00002 TOWER STRUCTURAL STEEL PLAN @ EL 120'-0" Bechtel Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1110-00003 TOWER STRUCTURAL STEEL PLAN @ EL 140'-0" Bechtel Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1120-00001 TOWER STRUCTURAL STEEL PLAN @ EL 180'-0" Bechtel Mar-11 Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1130-00001 TOWER STRUCTURAL STEEL PLAN @ EL 220'-0" Bechtel Mar-11 Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1140-00001 TOWER STRUCTURAL STEEL PLAN @ EL 259'-0" Bechtel Mar-11 Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1150-00001 TOWER STRUCTURAL STEEL PLAN @ EL 298'-0" Bechtel Mar-11 Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1160-00001 TOWER STRUCTURAL STEEL PLAN @ EL 337'-0" Bechtel Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1170-00001 TOWER STRUCTURAL STEEL PLAN @ EL 376'-0" Bechtel Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1180-00001 TOWER STRUCTURAL STEEL PLAN @ EL 395'-0" Bechtel Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1180-00002 TOWER STRUCTURAL STEEL PLAN @ EL 415'-0" Bechtel Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1190-00001 TOWER STRUCTURAL STEEL PLAN @ EL 427'-0" Bechtel Mar-11 Y
STRUC-1 G Approval Civil Draw ing 25542-000-SS-1190-00002 TOWER STRUCTURAL STEEL PLAN @ EL 439'-0" Bechtel Mar-11 Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1190-00003
Solar TOWER STRUCTURAL STEEL BASE PLATE DETAILS

Bechtel Mar-11

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1191-00001
TOWER STRUCTURAL STEEL NE AND NW ELEVATIONS

Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1191-00002
TOWER STRUCTURAL STEEL SE AND SW ELEVATIONS

Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1191-00003
TOWER STRUCTURAL STEEL ELEVATION AT COLUMN 
LINE 16 Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1191-00004
TOWER STRUCTURAL STEEL ELEVATION AT COLUMN 
LINE 20 Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1191-00005
TOWER STRUCTURAL STEEL ELEVATION AT COLUMN 
LINE D Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1191-00006
TOWER STRUCTURAL STEEL ELEVATION AT COLUMN 
LINE P Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1192-00001
TOWER STRUCTURAL STEEL STAIR LANDING PLANS

Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1193-00001
TOWER STRUCTURAL STEEL STAIR ELEVATION, EL 100'-
0" TO 259'-0" Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1193-00002
TOWER STRUCTURAL STEEL STAIR ELEVATION, EL 259'-
0" TO 439'0" Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1193-00003
TOWER STRUCTURAL STEEL STAIR EL GRID 17, EL 100 '-
0" TO 439'0" Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1193-00004
TOWER STRUCTURAL STEEL STAIR EL GRID 19, EL 100 '-
0" TO 439'0" Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1193-00005
TOWER STRUCTURAL STEEL STAIR EL GRID G, EL 100'-0" 
TO 259'-0" Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1193-00006
TOWER STRUCTURAL STEEL STAIR EL GRID G, EL 259'-0" 
TO 439'-0" Bechtel Y



Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

2/13/2012 Page 41 of 57 25542-000-GMX-GEG-00002

Condition of 
Certification 

GEN-2 Tbl. 2 (G)
&

TSE-1 Tbl. 1 (T)

Submittal 
Reason -  

"Approval" 
or 

"Reference"
Responsible 

Discipline
Document 

Type Document Number Title

Bechtel/ 
Vendor/ 
Owner Remarks

Fore
cast 
Date CBO Approved

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1193-00007
TOWER STRUCTURAL STEEL STAIR EL GRID K, EL 100'0" 
TO 259'0" Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1193-00008
TOWER STRUCTURAL STEEL STAIR EL GRID K, EL 259'-0" 
TO 439'-0" Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1194-00001
STRUCUTRAL STEEL TOWER COLUMN BASE PLATES 
CONNETION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1194-00002
STRUCTURAL STEEL STAIR TOWER BASE PLATE AND 
SPLICE CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1194-00003
STRUCTURAL STEEL TOWER COLUMN SPLICES 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1195-00001
STRUCTURAL STEEL EXTENDED SHEAR TAB BB 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1195-00002
STRUCTURAL STEEL EXTENDED SHEAR TAB BC 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1195-00003
STRUCTURAL STEEL BEAM TO BEAM WELDED 
CONNECTION BW CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1195-00004
STRUCTURAL STEEL BEAM TO BEAM END PLATE EP 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1195-00005
STRUCUTRAL STEEL EXTENDED SHEAR TABS BB 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1195-00006
STRUCTURAL STEEL BEAM COLUMN BC CONNECTION 
DETAIL Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1196-00001
STRUCTURAL STEEL VERTICAL BRACING VB 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1196-00002
STRUCTURAL STEEL VERTICAL BRACING VB AND KB 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1196-00003
STRUCTURAL STEEL VERTICAL BRACING VB 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1196-00004
STRUCTURAL STEEL VERTICAL BRACING VB 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1196-00005
STRUCTURAL STEEL VERTICAL BRACING VB 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1196-00006
STRUCTURAL STEEL VERTICAL BRACING VB 
CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1197-00001
STRUCTURAL STEEL HORIZONTAL BRACING HB 
CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1197-00002
STRUCTURAL STEEL HORIZONTAL BRACING HB 
CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1197-00003
STRUCTURAL STEEL HORIZONTAL BRACING HB 
CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1197-00004
STRUCTURAL STEEL HORIZONTAL BRACING HB 
CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1197-00005
STRUCTURAL STEEL HORIZONTAL BRACING HB 
CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1197-00006
STRUCTURAL STEEL HORIZONTAL BRACING HB 
CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1197-00007
STRUCTURAL STEEL HORIZONTAL BRACING HB 
CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1197-00008
STRUCTURAL STEEL HORIZONTAL BRACING HB 
CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00001
STRUCTURAL STEEL VERTICAL BRACING VB - BEAM 
COLUMN BC CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00002
STRUCTURAL STEEL CONNECTION DETAIL TYPICAL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00003
STRUCTURAL STEEL CONNECTION DETAIL TYPICAL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00004
STRUCTURAL STEEL CONNECTION DETAIL TYPICAL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00005
STRUCTURAL STEEL CONNECTION DETAIL TYPICAL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00006
STRUCTURAL STEEL CONNECTION DETAIL TYPICAL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00007
STRUCTURAL STEEL CONNECTION DETAIL TYPICAL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00008
STRUCTURAL STEEL CONNECTION DETAIL TYPICAL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00009
STRUCTURAL STEEL CONNECTION DETAIL TYPICAL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1198-00010
STRUCTURAL STEEL CONNECTION DETAIL TYPICAL 
SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1199-00001
TOWER STRUCTURAL STEEL MISCELLANEOUS SECTIONS 
AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Draw ing 25542-000-SS-1199-00002 TOWER STRUCTURAL STEEL CRANE TIE BACKS Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1310-00001 BASE PLATE PLAN Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1310-00002 PLAN AT EL 111-6 1/2, 113-6 1/2 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1310-00003 PLAN AT EL 125-10 1/2 AND 132-6 3/8 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1310-00004 PLAN AT EL 139-10 1/2, 156-6, 143-0 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1320-00001 ELEVATION ON GRID 10 AND 11 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1320-00002 ELEVATION ON GRID 12, 14 AND 15 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1320-00003 ELEVATION ON GRID A, B.9, F AND L Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1320-00004 ELEVATION ON GRID N, S, V AND W Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1391-00001 COLUMN BASE PLATES CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1391-00002 COLUMN WEB TO BEAM CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1391-00003
COLUMN FLANGE TO BEAM CONNECTION DETAIL

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1391-00004
COLUMN TO BEAM WELDED CONNECTION DETAIL

Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1392-00001 BEAM TO BEAM CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1393-00001 H_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1393-00002 H_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1393-00003 H_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1393-00004 H_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1394-00001 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1394-00002 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1394-00003 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1394-00004 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1394-00005 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1394-00006 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1395-00001 STUB COLUMN CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1395-00002 BEARING CONNETION DETAIL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1330-00001 GRATING PLAN AT EL 111-8 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1330-00002 GRATING PLAN AT EL 126-0 Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-1330-00003 GRATING PLAN AT EL 140-0 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00001
BASE PLATE PLAN AND CONN DETAIL PIPE RACK 
STRUCTURAL STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00002
PLAN AT EL 114-8 1/2 (TOS) PIPE RACK STRUCTURAL 
STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00003
PLAN AT EL 126-2 1/8 (TOS)  PIPE RACK STRUCTURAL 
STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00004
ELEVATION  ON GRID - RA AND RB PIPE RACK 
STRUCTURAL STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00005
ELEVATION ON GRID - RC AND RD PIPE RACK 
STRUCTURAL STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00006
ELEVATION ON GRID - R1, R2, R3 AND R4 PIPE RACK 
STRUCTURAL STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00007
ELEVATION ON GRID - R5, R6, AND R7 PIPE RACK 
STRUCTURAL STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00008
COLUMN WEB TO BEAM CONN DETAIL PIPE RACK 
STRUCTURAL STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00009
COLUMN FLANGE TO BEAM CONN - BOLTED PIPE RACK 
STRUCTURAL STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00010
BEAM TO BEAM CONN DETAIL PIPE RACK STRUCTURAL 
STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00011
H_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL 
STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00012
V_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL 
STEEL Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00013
V_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL 
STEEL Bechtel N
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STRUC-1 Approval Civil Draw ing 25542-000-SS-1910-00014
V_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL 
STEEL Bechtel N

STRUC-1 G Approval Civil Draw ing 25542-000-SS-2110-00001
STEAM TURBINE STRUCTURAL STEEL PIPING RACK PLAN

Bechtel Jun-11

STRUC-1 G Approval Civil Draw ing 25542-000-SS-2110-00001
STEAM TURBINE STRUCTURAL STEEL PIPING PLATFORMS 
PLAN Bechtel Jun-11

STRUC-1 G Approval Civil Draw ing 25542-000-SS-2110-00001
STEAM TURBINE STRUCTURAL STEEL PIPING RACK 
ELEVATIONS & SECTIONS Bechtel Jun-11

STRUC-1 Approval Civil Draw ing 25542-000-SS-3210-00001
PLAN AND ELEVATIONS GCB STRUCTURAL STEEL

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-3210-00002
STRUCTURAL STEEL CONNECTION DETAILS GCB 
STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-3210-00003
STRUCTURAL STEEL CONNECTION DETAILS GCB 
STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-3210-00004 PLAN AND ELEVATION PSB STEEL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-3210-00005 SECTIONS PSB STEEL Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00001 ISOMETRIC VIEW SUNSHADE STEEL - WTA Bechtel N
STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00002 PLAN SUNSHADE STEEL - WTA Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00003
PLAN AT RAFTER BRACE SUNSHADE STEEL - WTA

Bechtel N
STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00004 SECTIONS SUNSHADE STEEL - WTA Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00005
SIDE RUNNER SECTIONS SUNSHADE STEEL - WTA

Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00006
CONNECTION DETAILS (SHEET 1) SUNSHADE STEEL - 
WTA Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00007
PLAN ELEVATIONS AND CONNECTIONS DETAILS PIPE 
SUPPORTS WT AREA Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00008 PLAN AND ELEVATIONS PLATFORM WT AREA Bechtel N
STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00009 CONNECTIONS DETAILS PLATFORM WT AREA Bechtel N
STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00010 CONNECTIONS DETAILS PLATFORM WT AREA Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-7110-00011
CONNECTION DETAILS (SHEET 2) SUNSHADE STEEL - 
WTA Bechtel N

STRUC-1 Approval Civil Draw ing 25542-000-SS-7210-00001 ISOMETRIC VIEW ACC AREA SUNSHADE Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-7210-00002 ACC AREA SUNSHADE PLAN Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-7210-00003
ACC AREA SUNSHADE PLAN AT RAFTER BRACE

Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-7210-00004 ACC AREA SUNSHADE SECTIONS Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-000-SS-7210-00005 ACC AREA SUNSHADE SIDE RUNNER SECTIONS Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-7210-00006
ACC AREA SUNSHADE CONNECTION DETAILS SHEET 1

Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-7210-00007
ACC AREA SUNSHADE CONNECTION DETAILS SHEET 2

Bechtel Y
STRUC-1 Approval Civil Draw ing 25542-009-SS-9010-00001 PLATFORM NEAR FIRE WATER TANK Bechtel N
STRUC-1 Approval Civil Draw ing 25542-009-SS-9010-00002 CONNECTION DETAILS NEAR FIRE WATER TANK Bechtel N

STRUC-1 NA Approval Civil Draw ing 25542-009-SW-3690-00001
33KV TRANSMISSION LINE WOOD POLE AND GUY WIRE

Bechtel Y

CIVIL-1 NA Approval Civil Control Plan 25542-002-30R-K01G-00001
DRAINAGE, EROSION AND SEDIMENT CONTROL PLAN 
PHASE 2 Bechtel Y

CIVIL-1 NA Approval Civil Control Plan 25542-003-30R-K01G-00001 DESCP PHASE 3 Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-001-CGC-CG00-00001

UNIT 1 STORMWATER AND SITE DRAINAGE DESIGN

Bechtel
04-Jun-
10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-002-CGC-0000-00001

UNIT 2 STORMWATER AND SITE DRAINAGE DESIGN

Bechtel

24-
Sep-
10 A Y

CIVIL-1 NA Approval Civil Calculation 25542-002-CGC-CG00-00002
IVANPAH 2 - POWER BLOCK DIVERSION CHANNELS 
HYDRAULIC DESIGN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-003-CGC-0000-00001
UNIT 3 STORMWATER AND SITE DRAINAGE DESIGN

Bechtel Mar-11
CIVIL-1 NA Approval Civil Calculation 25542-003-CGC-CG00-00001 IVANPAH 3 POWER BLOCK DRAINAGE SIZING Bechtel Y

CIVIL-1 NA Approval Civil Calculation 25542-003-CGC-CG00-00002
IVANPAH 3 POWER BLOCK DIVERSION CHANNELS 
HYDRAULIC SIZING Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-009-CGC-CG00-00001

COMMON AREA STORMWATER AND SITE DRAINAGE 
DESIGN

Bechtel
04-Jun-
10 A Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-0100-00001

POWER BLOCK SUMP

Bechtel
18-Feb-
11 A

STRUC-1 G Approval Civil Calculation 25542-000-DBC-0410-00001
Steam Turbine Platform PIPE RACK FOUNDATIONS

Bechtel Mar-11

STRUC-1 G Approval Civil Calculation 25542-000-DBC-1110-00001

DESIGN OF SOIL SUPPORTED FOUNDATION FOR SOLAR 
TOWER FOR IN-SERVICE LOADS

Bechtel

20-
Dec-
10 A Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-1110-00003
DESIGN OF FOUNDATIONS FOR MODULES DURING 
CONSTRUCTION PHASE Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-1110-00004
DESIGN OF FOUNDATIONS FOR SRSG TOWER MODULES 
DURING CONSTRUCTION PHASE Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-1120-00001

Solar TOWER ELEVATED SLAB

Bechtel

20-
Dec-
10 A

STRUC-1 Approval Civil Calculation 25542-000-DBC-1410-00001 DESIGN OF POWER BLOCK AREA SUMP Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-1910-00001 DESIGN OF AUXILIARY BOILER SUMP Bechtel Jun-11 Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00002
DESIGN OF FOUNDATION FOR HEATER BAY FOUNDATION 
FOR ALL UNITS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00001 DESIGN OF FOUNDATION FOR LUBE OIL UNIT Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-2310-00001
DESIGN OF FOUNDATION FOR AIR COOLED CONDENSER

Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-2410-00001

STEAM TURBINE FOUNDATION

Bechtel
01-Oct-
10 A Y

STRUC-1 G Approval Civil Calculation 25542-001-DBC-2410-00001
UNIT 1 STEAM TURBINE GENERATOR FOUNDATION, 
ANALYSIS AND DESIGN Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-001-DBC-2410-00002 ANCHORAGE CAPACITY CHECK Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-001-DBC-2410-00003
DESIGN OF EMBED PLATES FOR STG FOUNDATION

Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-2490-00001

STEAM TURBINE PEDESTAL EMBEDDED PLATES

Bechtel
01-Oct-
10 A

STRUC-1 G Approval Civil Calculation 25542-000-DBC-3110-00001

Plant Services Bldg Foundation

Bechtel
18-Feb-
11 A

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00001 ELECTRICAL MODULE 1 SLAB Bechtel Jun-11 Y
STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00002 ELECTRICAL MODULE 2 SLAB Bechtel Jul-11 Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00007
DESIGN OF FOUNDATION FOR EXCITATION 
TRANSFORMER FOR UNIT 1, 2, 3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00008

DESIGN OF FOUNDATION FOR GENERATOR CIRCUIT 
BREAKER SUPPORTING STEEL STRUCTURE

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00010
DESIGN OF FOUNDATION FOR MCC TRANSFORMERS UNIT 
1, 2 AND 3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00011
DESIGN OF POWER DISTRIBUTION UNIT (PDU) 
FOUNDATION - SOLAR FIELD Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00012
DESIGN OF FOUNDATION FOR STATION SERVICE 
TRANSFORMER Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00001
DESIGN OF FOUNDATION FOR PAD MOUNTED 33KV 
SWITCHGEAR Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00002

DESIGN OF FOUNDATION FOR PAD MOUNTED 500KVA 
TRANSFORMER FOR PLANT LAYDOWN AREA

Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00003
DESIGN OF FOUNDATION FOR PAD MOUNTED 1000KVA 
TRANSFORMER FOR COMMON AREA Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00005

DESIGN OF FOUNDATION FOR PAD MOUNTED 1500KVA 
TRANSFORMER FOR HELIOSTAT ASSEMBLY BUILDING

Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00006
DESIGN OF FOUNDATION FOR 1200 AMP ELECTRICAL 
SWITCHBOARDS Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-009-DBC-7610-00001
DESIGN OF FOUNDATION FOR COMMON AREA FIRE/RAW 
WATER TANKS Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3310-00001 MCC TRANSFORMER FOUNDATION Bechtel Jun-11
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TSE-5 T Approval Civil Calculation 25542-000-DBC-3410-00001
UNIT AUXILIARY & GENERATOR STEP-UP TRANSFORMER 
FOUNDATION Bechtel Mar-11

STRUC-1 G Approval Civil Calculation 25542-000-DBC-3710-00001
EMERGENCY DIESEL GENERATOR FOUNDATION

Bechtel Jun-11 Y

TSE-5 T Approval Civil Calculation 25542-000-DBC-3810-00001
GENERATOR CIRCUIT BREAKER & EXCITATION 
TRANSFORMER FOUNDATION Bechtel #####

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-6110-00001 LUBE OIL/DIESEL UNLOADING AREA SLAB Bechtel Mar-11
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7110-00001 WATER TREATMENT AREA SLAB Bechtel Mar-11 Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7110-00002 WATER TREATMENT AREA EQUIPMENT PAD Bechtel Mar-11 Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7110-00003
DESIGN OF ANCHORS FOR DEMIN WATER TRAILER

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00004

DESIGN OF WT ELECTRICAL EQUIPMENT MODULE 
FOUNDATION FOR UNIT 1, 2 AND 3 CALCULATION

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00005
DESIGN OF FOUNDATION FOR SRSG BLOW DOWN 
COOLER Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00006
DESIGN OF MISCELLANEOUS PIPE SUPPORTS NEAR 
WSAC FOR UNITS 1/2/3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00008
DESIGN OF SUN SHADE FOUNDATION  - WT AREA

Bechtel N

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00009
DESIGN OF DEMINERALIZED SWAS BUILDING 
FOUNDATION - WT AREA Bechtel N

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00010
DESIGN OF FOUNDATION FOR PLANT AIR EQUIPMENT

Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7210-00001

AIR COOLED CONDENSER FOUNDATIONS

Bechtel
02-Feb-
11 A

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-7210-00003
CONDENSATE POLISHER SUMP FOR UNITS 1/2/3

Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-7211-00001
DRY DELUGED AUXILIARY COOLER FOUNDATION 
SECTIONS & DETAILS Bechtel Mar-11

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7510-00001
DESIGN OF FOUNDATION FOR FIRE WATER PUMP 
PACKAGE AND ENCLOSURE Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7610-00001

DEMINERALIZED WATER STORAGE TANK FOUNDATION - 
DESIGN OF FOUNDATION FOR UNITS FIRE/RAW WATER 
TANKS Bechtel Mar-11 Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7610-00002
RAW WATER SUPPLY STORAGE TANK FOUNDATION

Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7610-00003
DESIGN OF FOUNDATION FOR MIRROR WASH WATER 
STORAGE TANK Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7610-00004
DESIGN OF FOUNDATION FOR POTABLE WATER TANK

Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7710-00001 WASTEWATER COLLECTION TANK FOUNDATION Bechtel Jun-11

STRUC-1 Approval Civil Calculation 25542-000-DBC-7710-00002
DESIGN OF FOUNDATION FOR THE WASTE WATER TANK

Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-9010-00001 MISC. CONCRETE FOUNDATIONS Bechtel DELETE #####
STRUC-1 G Approval Civil Calculation 25542-009-DBC-9010-000## MIRROR WASH TANK FOUNDATION Bechtel Mar-11
STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-000## CPDU FOUNDATIONS (HELIOSTAT FIELD) Bechtel Jun-11

STRUC-1 Approval Civil Calculation 25542-009-DBC-7510-00001
DESIGN OF FOUNDATION FOR FIRE WAER SUPPLY 
PACKAGE AND ENCLOSURE Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-009-DBC-7610-00001
DESIGN OF FOUNDATINO FOR COMMON AREA FIRE-RAW 
WATER TANKS Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-00001

DESIGN OF FOUNDATION FOR HELIOSTAT ASSEMBLY 
BUILDING AND PAD BONDING MACHINE BUILDING

Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-00002

DESIGN OF ANCHORAGES FOR COLUMNS AND TIE RODS 
FOR HELIOSTAT ASSEMBLY BUILDING AND PAD 
BONDING MACHINE BUILDING Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-00003 DESIGN OF GRADE SLAB FOR HAB AND PBMB Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00005

DESIGN OF FOUNDATION FOR WATER TREATMENT 
EQUIPMENT NEAR PAD BONDING BUILDING

Bechtel Y
STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00## WEATHER STATION FOUNDATION Bechtel DELETE #####

STRUC-1 G Approval Civil Calculation 25542-000-SSC-0410-00001
Steam Turbine platform PIPE RACK STRUCTURAL STEEL 
PLAN Bechtel Jun-11

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1100-00001 SOLAR TOWER STRUCTURAL ANALYSIS Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1100-00002 ACROSS WIND ANALYSIS OF SOLAR TOWER Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1110-00001
Solar TOWER STRUCTURAL STEEL BASE PLATE DESIGN

Bechtel Mar-11

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00001
Solar TOWER STRUCTURAL STEEL PLATFORM DESIGN

Bechtel Mar-11 Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00002
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 120' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00003
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 140' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00004
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 180' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00005
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 220' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00006
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 259' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00007
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 298' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00008
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 337' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00009
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 376' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00010
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 395'-6" Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00011
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 415' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00012
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 427' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00013
SOLAR TOWER STRUCTURAL PLATFORM DESIGN - 
ELEVATION 439' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00014 CONNECTION DESIGN FOR TOWER COLUMNS Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00015
DESIGN OF LATERAL FORCE RESISTING STSTEM OF 
SOLAR TOWER (UP TO EL. 439') Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00016
CONNECTION DESIGN OF VERTICAL BRACING FOR 
TOWER Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00018 STAIR TOWER CONNECTION DESIGN Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00019
PLATFORM CONNECTION DESIGN - FLOORS 220' TO 439'

Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00020
PLATFORM CONNECTION DESIGN - FLOORS 120', 140', 
180' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00021
FINITE ELEMENT ANALYSIS FOR SOLAR TOWER KNUCKLE 
CONNECTION Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00022
CONNECTION DESIGN FOR CONSTRUCTION LIFE DEVICES

Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00017 SRSG COLUMN AND VERTICAL BRACE DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00023
SRSG EL 451 STRUCTURAL STEEL PLATFORM DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00024
SRSG EL 460 STRUCTURAL STEEL PLATFORM DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00025
SRSG EL 472 STRUCTURAL STEEL PLATFORM DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00027
SRSG EL 491 STRUCTURAL STEEL PLATFORM DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00028
SRSG EL 500 STRUCTURAL STEEL PLATFORM DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00030
SRSG EL 524 STRUCTURAL STEEL PLATFORM DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00031
SRSG EL 536 STRUCTURAL STEEL PLATFORM DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00032
SRSG EL 551 STRUCTURAL STEEL PLATFORM DESIGN

Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00026 SRSG EL WATERWALL STEEL DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00039
SRSG COLUMN AND VERTICAL BRACE CONNECTION 
DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00036 SRSG BEAM CONNECTION DESIGN Bechtel Y
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STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00037
SRSG HORIZONTAL BRACE CONNECTION DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00038
SRSG MISCELLANEOUS STEEL CONNECTION DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00035
SRSG - STEEL CONNECTIONS BEYOND MAIN COLUMN 
LINES Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00033
SRSG PROTECTION PANELS STRUCTURAL STEEL DESIGN

Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00040
SRSG PROTECTION PANELS STEEL CONNECTION DESIGN

Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1140-00001
Solar TOWER STRUCTURAL STEEL SUPPORT LEVEL 
DESIGN Bechtel Mar-11

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1150-00001
Solar TOWER STRUCTURAL STEEL STAIR TOWER

Bechtel Mar-11 Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1152-00001
SOLAR TOWER STRUCTURAL ANALYSIS DURING 
CONSTRUCTION Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1910-00001
DESIGN OF AUXILIARY BOILER PIPE RACK STEEL AND 
CONNECTION DESIGN Bechtel N

STRUC-1 G Approval Civil Calculation 25542-000-SSC-2110-00001
STEAM TURBINE STRUCTURAL STEEL PIPE RACK

Bechtel Jun-11

STRUC-1 G Approval Civil Calculation 25542-000-SSC-2120-00001
STEAM TURBINE STRUCTURAL STEEL PIPING PLATFORMS

Bechtel Jun-11
STRUC-1 Approval Civil Calculation 25542-000-SSC-2210-00001 DESIGN OF HEATER BAY STEEL PLATFORM Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-3210-00001
DESIGN OF GENERATOR CIRCUIT BREAKER STRUCTURAL 
STEEL Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-3510-00001 33KV WOOD POLE DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-7110-00001
DESIGN OF SUNSHADE STEEL STRUCTURE - WTA FOR 
UNIT 1, 2, 3 Bechtel N

STRUC-1 Approval Civil Calculation 25542-000-SSC-7110-00002

DESIGN OF MISCELLANEOUS  STEEL PIPE SUPPORTS MPS 
AND STEELPLATFORM DESIGN WT AREA

Bechtel N

STRUC-1 Approval Civil Calculation 25542-000-SSC-7210-00001
DESIGN OF SUNSHADE STEEL STRUCTURE ACC AREA 
FOR UNITS 1, 2 AND 3 Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-3510-00002

115 KV TRANSMISSION LINE - CURRENT TRANSFORMER 
VOLTAGE TRANSFORMER SURGE ARRESTER SUPPORT 
AND BUS SUPPORT DESIGN

Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-3510-00003
115KV TRANSMISSION LINE  - DISCONNECT SWITCH 
STEEL SUPPORT Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-3510-00001
115 KV SWITCHYARD EQUIPMENT SUPPORT 
STRUCTURES ARRANGEMENT PLAN Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-3590-00001
115KV SWITCHYARD STRUCTURAL STEEL DISCONNECT 
SWITCH SUPPORT S1 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-3590-00002
115KV SWITCHYARD STRUCTURAL STEEL SUPPORTS 
S2,S3,S4 Bechtel Y

STRUC-1 Approval Civil Draw ing 25542-000-SS-3590-00003
115KV SWITCHYARD STRUCTURAL STEEL SUPPORT S5

Bechtel Y
CIVIL-1
GEO-1 NA Approval Civil Document 25542-000-G27-GZC-00067

Geotechnical Report - Unit 1 & Common Facility
Vendor ##### Y

GEO-1 NA Approval Civil Document 25542-002-K0R-CY00-00001
SUBSURFACE INVESTIGATION AND FOUNDATION REPORT 
UNIT 2 Bechtel Y

GEO-1 NA Approval Civil Document 25542-003-K0R-CY00-00001

SUBSURFACE INVESTIGATION AND FOUNDATION REPORT 
FOR THE IVANPAH PROJECT UNIT 3

Bechtel Y

GEO-1 NA Approval Civil Document 25542-009-K0R-CY00-00001
SUBSURFACE INVESTIGATION AND FOUNDATION REPORT

Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Specif ication 25542-000-3PS-CE01-00001

SITE PREPARATION AND EARTHWORK CONSTRUCTION

Bechtel
04-Jun-
10 A Y

CIVIL-1 NA Approval Civil Specif ication 25542-000-3PS-CS01-00001

BITUMINOUS PAVING OF ROADS

Bechtel
29-Oct-
10 A Y

CIVIL-1 Approval Civil Specif ication 25542-000-3PS-CY04-00001 SITE SURVEYING SERVICES Bechtel Delete

CIVIL-1 Reference Civil Specif ication 25542-000-3PS-CY05-00001
SUBSURFACE INVESTIGATION AND LABORATORY 
TESTING Bechtel Delete

STRUC-1 G Approval Civil Specif ication 25542-000-3PS-DB01-00001
FURNISHING AND DELIVERING READY-MIX CONCRETE 

Bechtel
7/15/2
010 A Y

STRUC-1 G Approval Civil Specif ication 25542-000-3PS-DB02-00001
CONCRETE WORK 

Bechtel
7/15/2
010 A Y

STRUC-1 G Approval Civil Specif ication 25542-000-3PS-DD00-00001
PURCHASE OF EMBEDDED STEEL AND ANCHOR BOLTS

Bechtel
7/15/2
010 A Y

STRUC-1 G Approval Civil Specif ication 25542-000-3PS-DG01-00001
REINFORCING BAR

Bechtel
7/15/2
010 A Y

STRUC-1 G Approval Civil Specif ication 25542-000-3PS-SS01-00001
PURCHASE OF STRUCTURAL AND MISCELLANEOUS 
STEEL Bechtel ##### Y

STRUC-1 G Approval Civil Specif ication 25542-000-3PS-SS02-00001
ERECTION OF STRUCTURAL AND MISCELLANEOUS STEEL

Bechtel Jan-11 Y

STRUC-1 G Approval Civil Specif ication 25542-000-3PS-SY01-00001

MATERIAL TESTING SERVICES FOR CONCRETE, 
EARTHWORK, AND PAVING

Bechtel

13-
Aug-
10 A Y

STRUC-1 G Approval Architectural Draw ing 25542-000-V1A-AKBS-000##

ARCHITECRUTAL FLOOR PLANS, (including code analysis 
and access/egress information) 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

STRUC-1 G Approval Architectural Draw ing 25542-000-V1A-AKBS-000##
ARCHITECRUTALBUILDING ELEVATIONS AND SECTIONS , 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

STRUC-1 G Approval Architectural Draw ing 25542-000-V1A-AKBS-000##
ARCHITECRUTALBUILDING DETAILS , 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

STRUC-1 G Approval Architectural Draw ing 25542-000-V1A-AKBS-000##
ARCHITECRUTALSCHEDULES , 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

STRUC-1 G Approval Architectural Draw ing 25542-000-V1A-AKBS-000##
STRUCTURAL DRAWINGS, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

STRUC-1 G Approval Architectural Document 25542-000-V1A-AKBS-000##
STATEMENT OF SPCEIAL INSPECTIONS (CBC CH. 17), 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

STRUC-1 G Approval Architectural Calculation 25542-000-V1A-AKBS-000##
STRUCTURAL CALCULATIONS, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

STRUC-1 G Approval Architectural Draw ing 25542-000-V1A-AKBS-000##
FOUNDATION DRAWINGS, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

STRUC-1 G Approval Architectural Calculation 25542-000-V1A-AKBS-000##
FOUNDATION CALCULATIONS, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

MECH-3 G Approval Architectural Draw ing 25542-000-V1A-AKBS-000##
HVAC SYSTEM PLANS, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

MECH-3 G Approval Architectural Calculation 25542-000-V1A-AKBS-000##
HVAC SYSTEM CALCULATIONS, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

MECH-1 G Approval Architectural Draw ing 25543-000-V1A-AKBS-000##
PLUMBING PLANS, ADMIN/MAINTENANCE/WAREHOUSE 
BUILDING Vendor Mar-11

MECH-1 G Approval Architectural Draw ing 25544-000-V1A-AKBS-000##
FIRE PROTECTION PLANS, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

MECH-1 G Approval Architectural Calculation 25545-000-V1A-AKBS-000##
FIRE PROTECTION CALCULATIONS, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

ELEC-1 G Approval Architectural Draw ing 25546-000-V1A-AKBS-000##
ELECTRICAL SINGLE LINE DRAWING, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

ELEC-1 G Approval Architectural Draw ing 25547-000-V1A-AKBS-000##
ELECTRICAL PANEL SCHEDULES, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

ELEC-1 G Approval Architectural Calculation 25548-000-V1A-AKBS-000##
LIGHTING AND ELECTRICAL DESIGN CALCULATIONS, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor Mar-11

STRUC-1 / MECH-1 G Approval Architectural Document 25548-000-V1A-AKBS-000##
CERTIFICATE(S) OF COMPLIANCE, 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

GEN-5 G Approval Architectural Document 25542-000-V1A-AKBS-000##
RESPONSIBLE ENGINEER(S) RESUME(S), 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor

10-Jan-
11 A

STRUC-1 NA Approval Architectural Draw ing 25542-000-V1B-AKBS-000##
ARCHITECTURAL FLOOR PLANS, HELIOSTAT BUILDING 
(including code analysis and access/egress information) Vendor Mar-11

STRUC-1 NA Approval Architectural Draw ing 25542-000-V1B-AKBS-000##
ARCHITECTURAL BUILDING ELEVATIONS AND SECTIONS , 
HELIOSTAT BUILDING Vendor Mar-11

STRUC-1 NA Approval Architectural Draw ing 25542-000-V1B-AKBS-000##
ARCHITECTURAL BUILDING DETAILS , HELIOSTAT 
BUILDING Vendor Mar-11

STRUC-1 NA Approval Architectural Draw ing 25542-000-V1B-AKBS-000## ARCHITECTURAL SCHEDULES , HELIOSTAT BUILDING Vendor Mar-11
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STRUC-1 NA Approval Architectural Draw ing 25543-001-V1B-AKBS-000##
STRUCTURAL DRAWINGS, HELIOSTAT BUILDING 
(including design criteria and structural observations) Vendor Mar-11

STRUC-1 NA Approval Architectural Document 25543-001-V1B-AKBS-000##
STATEMENT OF SPECIAL INSPECTIONS (CBC CH. 17), 
HELIOSTAT BUILDING Vendor Mar-11

STRUC-1 NA Approval Architectural Calculation 25544-002-V1B-AKBS-000##
STRUCTURAL CALCULATIONS, HELIOSTAT BUILDING 
(including design criteria and structural observations) Vendor Mar-11

MECH-3 NA Approval Architectural Draw ing 25545-003-V1B-AKBS-000## HVAC SYSTEM PLANS, HELIOSTAT BUILDING Vendor Mar-11

MECH-3 NA Approval Architectural Calculation 25546-004-V1B-AKBS-000## HVAC SYSTEM CALCULATIONS, HELIOSTAT BUILDING Vendor Mar-11

MECH-1 NA Approval Architectural Draw ing 25547-005-V1B-AKBS-000##
FIRE PROTECTION PLANS, HELIOSTAT BUILDING (including 
product data submittals) Vendor Mar-11

MECH-1 NA Approval Architectural Calculation 25548-006-V1B-AKBS-000## FIRE PROTECTION CALCULATIONS, HELIOSTAT BUILDING Vendor Mar-11

ELEC-1 NA Approval Architectural Draw ing 25550-008-V1B-AKBS-000## ELECTRICAL PANEL SCHEDULES, HELIOSTAT BUILDING Vendor/Bechtel Mar-11

ELEC-1 NA Approval Architectural Calculation 25551-009-V1B-AKBS-000##
LIGHTING AND ELECTRICAL DESIGN CALCULATIONS, 
HELIOSTAT BUILDING Vendor Mar-11

STRUC-1 / MECH-
1/ ELEC-1 NA Approval Architectural Document 25552-010-V1B-AKBS-000## CERTIFICATE(S) OF COMPLIANCE, HELIOSTAT BUILDING Vendor #####

GEN-5 NA Approval Architectural Resume 25553-011-V1B-AKBS-000##
RESPONSIBLE ENGINEER(S) RESUME(S), HELIOSTAT 
BUILDING Vendor

03-Jan-
11 A

STRUC-1 G Approval Architectural Draw ing 25542-000-V1C-AKBS-000##
ARCHITECTURAL FLOOR PLANS, PLANT SERVICES 
BUILDING Vendor

01-Feb-
11 A

STRUC-1 G Approval Architectural Draw ing 25542-000-V1C-AKBS-000##
ARCHITECTIRAL BUILDING ELEVATIONS AND SECTIONS , 
PLANT SERVICES BUILDING Vendor

01-Feb-
11 A

STRUC-1 G Approval Architectural Draw ing 25542-000-V1C-AKBS-000##
ARCHITECTURAL BUILDING DETAILS , PLANT SERVICES 
BUILDING Vendor

01-Feb-
11 A

STRUC-1 G Approval Architectural Draw ing 25542-000-V1C-AKBS-000##
ARCHITECTURAL SCHEDULES , PLANT SERVICES 
BUILDING Vendor

01-Feb-
11 A

STRUC-1 G Approval Architectural Draw ing 25543-001-V1C-AKBS-000## STRUCTURAL DRAWINGS, PLANT SERVICES BUILDING Vendor
01-Feb-
11 A

STRUC-1 G Approval Architectural Document 25543-001-V1C-AKBS-000##
STATEMENT OF SPECIAL INSPECTIONS (CBC CH. 17), 
PLANT SERVICES BUILDING Vendor

01-Feb-
11 A

STRUC-1 G Approval Architectural Calculation 25544-002-V1C-AKBS-000##
STRUCTURAL CALCULATIONS, PLANT SERVICES 
BUILDING Vendor

01-Feb-
11 A

MECH-3 G Approval Architectural Draw ing 25545-003-V1C-AKBS-000## HVAC SYSTEM PLANS, PLANT SERVICES BUILDING Vendor Mar-11

MECH-3 G Approval Architectural Calculation 25546-004-V1C-AKBS-000##
HVAC SYSTEM CALCULATIONS, PLANT SERVICES 
BUILDING Vendor Mar-11

MECH-1 G Approval Architectural Draw ing 25547-005-V1C-AKBS-000## FIRE PROTECTION PLANS, PLANT SERVICES BUILDING Vendor Mar-11

MECH-1 G Approval Architectural Calculation 25548-006-V1C-AKBS-000##
FIRE PROTECTION CALCULATIONS, PLANT SERVICES 
BUILDING Vendor Mar-11

ELEC-1 G Approval Architectural Draw ing 25549-007-V1C-AKBS-000##
ELECTRICAL SINGLE LINE DRAWING, PLANT SERVICES 
BUILDING Vendor Mar-11

ELEC-1 G Approval Architectural Draw ing 25550-008-V1C-AKBS-000##
ELECTRICAL PANEL SCHEDULES, PLANT SERVICES 
BUILDING Vendor Mar-11

ELEC-1 G Approval Architectural Calculation 25551-009-V1C-AKBS-000##
LIGHTING AND ELECTRICAL DESIGN CALCULATIONS, 
PLANT SERVICES BUILDING Vendor Mar-11

STRUC-1 / MECH-1 G Approval Architectural Document 25552-010-V1C-AKBS-000##
CERTIFICATE(S) OF COMPLIANCE, PLANT SERVICES 
BUILDING Vendor #####

GEN-5 G Approval Architectural Resume 25553-011-V1C-AKBS-000##
RESPONSIBLE ENGINEER(S) RESUME(S), PLANT 
SERVICES BUILDING Vendor

16-
Nov-
10 A

S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CG-0010-00001 POWER BLOCK ROUGH GRADING PLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CG-0090-00001 POWER BLOCK ROUGH GRADING SECTIONS Bechtel Y
S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CD-0000-00001 HYDROLOGY PLAN-POST DEVELOPMENT Bechtel Y

S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CD-0000-00002 POWER BLOCK HYDROLOGY PLAN-POST DEVELOPMENT Bechtel Y

S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CG-0011-00001
WASH CROSSINGS AT DEPTHS GREATER THAN 3'-0" AT 
ROAD/PATH INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CG-0011-00002
WASH CROSSINGS AT DEPTHS OF 2-0 TO  3'-0" AT 
ROAD/PATH INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CG-0011-00003
WASH CROSSINGS AT DEPTHS OF 1-0 TO  2'-0" AT 
ROAD/PATH INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CG-0011-00004
WASH CROSSINGS AT DEPTHS OF 1-0 TO  2'-0" AT 
LOCATION TABLES Bechtel Y

S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CE-0010-00001 EROSION AND SEDIMENT CONTROL PLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Draw ing 25542-000-CS-0010-00018 ROADWAY GRADING AND PAVING PLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CS-0010-00001 FINISHED PAVING AND GRADING Bechtel Y

S&W-1 / CIVIL-1 NA Approval Draw ing 25542-003-CS-0011-00001 DIRT ROAD AND HELIOSTAT MAINTENANCE PATH PLAN Bechtel Y

ELEC-1 Approval Electrical 25542-000-30L-E01G-00001

APPLICATION FOR ALTERNATE MATERIALS AND 
METHODS OF CONTRUCTION - SLOAR FIELD CABLE AND 
ANCHORAGE INSTALLATION Bechtel Y

ELEC-1 Approval Electrical 25542-000-30L-E01G-00002
APPLICATION FOR ALTERNATE MATERIALS OR METHODS 
OF CONSTRUCTION - SOLAR FIELD ASSEMBLIES Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-E1-0000-00001 EY: Unit-1: Main Single Line Diagram Bechtel

26-
Aug-
10 A Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-E1-EU-00001
UNIT 1 SINGLE LINE DIAGRAM SOLAR FIELD POWER 
DISTRIBUTION UNITS (PDU) - UPS POWER Bechtel N

ELEC-1 T Approval Electrical Draw ing 25542-001-E1-EZ-00001
UNIT 1 115KV SWITCHYARD SINGLE LINE METER AND 
RELAY DIAGRAM Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-002-E1-0000-00001 EY: Unit-2/3: Main Single Line Diagram Bechtel

15-
Nov-
10 A Y

ELEC-1 G Approval Electrical Draw ing 25542-001-E1-EY00-00001
EY: Unit-1: Main Generation Single Line M & R Diagram 
(GSUT, UAT, GCB) Bechtel

18-Mar-
11*

ELEC-1 G Approval Electrical Draw ing 25542-002-E1-EY00-00001
EY: Unit-2/3 Main Generation Single Line M & R Diagram 
(GSUT, UAT, GCB) Bechtel Mar-11

ELEC-1 Approval Electrical Draw ing 25542-000-E1-0000-00001
HELIOSTAT FIELD SINGLE LINE DIAGRAM TEMPORARY 
POWER FOR CPDU COMMISSIONING Bechtel Y

ELEC-1 Approval Electrical Evaluation 25542-000-E0R-EG00-00001
GROUND SYSTEM ADEQUACY EVALUATION FOR UNIT 1, 
2 AND 3 CPDU ENERGIZATION WITH 25KVA GENERATOR Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-E1-EC-00001
SINGLE LINE METERING AND REALY DIAGRAM - SRSG 
TOWER MOTOR CONTROL CENTER Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-E1-EC-00002
SINGLE LINE METERING AND RELAY DIAGRAM - MOTOR 
CONTROL CENTERS Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-ES-00001

ES: Unit 4.16kV Sw itchgear Single line M & R Diagram  - 
SINGLE LINE METERING AND RELAY DIAGRAM 4.16KV 
SWITCHGEAR-MCC BUS 1-ES-ES-3111B Bechtel Jul-11 Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-E1-ES-00001
SINGLE LINE METERING AND RELAY DIAGRAM 4.16KV 
SWITCHGEAR/MCC Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-E1-ES-00002

SINGLE LINE METERING AND RELAY DIAGRAM 4.16KV 
ESSENTIAL SERVICES SWITCHGEAR - MCC BUS 1-ES-ES-
3111A Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-E1-0000-00001 33kV System Single Line Diagram Bechtel

25-
Aug-
10 A Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-E1-0000-00004
SINGLE LINE METERING AND RELAY DIAGRAM - ADMIN 
BUILDING Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-E1-0000-00002 ES: Unit-1: Construction Pow er Single Line Diagram Bechtel

05-
Aug-
10 A Y
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ELEC-1 NA Approval Electrical Draw ing 25542-001-E1-0000-00003
UNIT 1 SINGLE LINE DIAGRAM SOLAR FIELD POWER 
DISTRIBUTION UNITS (PDU) - NORMAL POWER Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-0011-00001 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 1 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-0011-00002 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 2 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-0011-00003 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 3 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-0011-00004 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 4 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-0011-00005 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 5 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-0011-00006 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 6 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-0011-00007 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 7 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-0011-00008 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 8 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-0011-00009 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 9 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-7110-00003
UNIT 1 RACEWAY PLAN WATER TREATMENT AREA EL 
2879-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-7110-00004
UNIT 1 RACEWAY PLAN WATER TREATMENT AREA EL 
2879-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EA-EU-00001
480V AC UPS PANEL BOARD SCHEDULE - HELIOSTAT 
FIELD Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EA-EC-00001
UNIT 1 SOLAR FIELD 480VAC NORMAL POWER 
PANELBOARD SCHEDULE Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EA-EU-00001
UNIT 1 SOLAR FIELD 480VAC UPS POWER PANELBOARD 
SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EC-ED-00001 125V DC PANEL BOARD SCHEDULE MAIN PLANT AREA Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EC-EU-00012 480V AC UPS PANEL BOARD SCHEDULE - SRSG TOWER Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-7110-00001
UNIT 2 RACEWAY PLAN WATER TREATMENT AREA FROM 
3029-0 TO EL 3048-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-7110-00002
UNIT 2 RACEWAY PLAN WATER TREATMENT AREA AT EL 
3029-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-7110-00003
UNIT 2 RACEWAY PLAN WATER TREATMENT AREA AT EL 
3029-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-7110-00004
UNIT 2 RACEWAY PLAN WATER TREATMENT AREA AT EL 
3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-E1-0000-00002 ES: Unit-2/3: Construction Pow er Single Line Diagram Bechtel

20-
Sep-
10 A

ELEC-1 G Approval Electrical Draw ing 25542-009-E1-0000-00002
EC: Common Area, CCR and Admin Building Single Line M & 
R Diagram Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-009-E1-0000-00003 EC: Heliostat Building Single Line M & R Diagram Bechtel

31-
Aug-
10 A Y

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-ED-00001
ED: Unit 125 VDC, 120 VAC and 480VAC UPS Single line 
M&R Diagram (Location: Plant Services Building) Bechtel

22-Oct-
10 A Y

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-ED-00002 ED: SRSG 480 and 120 VAC UPS Single line M&R Diagram- Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-009-E1-ED-00001 ED: CCR 120 VAC UPS Single line M&R Diagram- Bechtel

08-
Nov-
10 A Y

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-00002
EC: Unit: 480V ESSENTIAL MCC # 1 (PSB) - Single Line M & 
R Diagram Bechtel

120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-00003
EC: Unit: 480V ESSENTIAL MCC # 2 (STG) - Single Line M & 
R Diagram Bechtel

120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-00004 EC: Unit: 480V STG MCC # 1 - Single Line M & R Diagram Bechtel
120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-00005 EC: Unit: 480V STG MCC # 2 - Single Line M & R Diagram Bechtel
120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-00006 EC: Unit: 480V Tow er MCC - Single Line M & R Diagram Bechtel
120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-00007 EC: Unit: 480V Common MCC - Single Line M & R Diagram Bechtel
120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-00008
EC: Unit: 480V BOP MCC #1 (Water Treatment)  - Single 
Line M & R Diagram Bechtel

120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-00009
EC: Unit: 480V BOP MCC #2 (Water Treatment)  - Single 
Line M & R Diagram Bechtel

120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-000010
EC: Unit: 480V 480V ACC MCC# 1  - Single Line M & R 
Diagram Bechtel

120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-000011
EC: Unit: 480V 480V ACC MCC# 2  - Single Line M & R 
Diagram Bechtel

120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-000012
EC: Unit: 480V 480V ACC MCC# 3  - Single Line M & R 
Diagram Bechtel

120VAC Loads to be 
indicated Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-E1-EK-000013
EC: Unit: 480V 480V ACC MCC# 4  - Single Line M & R 
Diagram Bechtel

120VAC Loads to be 
indicated Jun-11

ELEC-1 Approval Electrical Draw ing 25542-001-E1-EY-00001
SINGLE LINE METERING AND RELAY DIAGRAM - GEN, 
GCB, GSUT, UAT UNIT 1 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-E1-EY-00001
SINGLE LINE METERING AND RELAY DIAGRAM - GEN, 
GCB, GSUT, UAT UNIT 2 AND 3 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-E3-1910-00001
AREA CLASSIFICATION PLAN AUXILIARY BOILER 
AREAPLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-E3-1910-00002
AREA CLASSIFICATION PLAN AUXILIARY BOILER 
AREAPLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-E4-0011-00001
EQUIPMENT LOCATION HELIOSTAT FIELD PDU 
ARRANGEMENT Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-E4-3110-00001 ELECTRICAL EQUIPMENT LAYOUT PLANT SERVICES BLDG Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-E8-EC-0001
480 VAC CONSTRUCTION POWER PANEL BOARD 
SCHEDULES UNIT 1 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-E8-EL-00001 120-240 VAC LIGHTING PANEL SCHEDULE UNIT 1 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-E8-EC-00001
480 VAC CONSTRUCTION POWER PANEL BOARD 
SCHEDULES Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-E8-EL-00001
120-240 VAC AND 120-208 VAC LIGHTING PANEL 
SCHEDULES Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-E9-0010-09001
CONSTRUCTION FACILITIES ELECTRICAL EQUIPMENT 
INSTALLATION COMMON AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-E9-0010-09003
TEMPORARY POWER CONSTRUCTION FACILITIES 
LAYOUT Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EL-0010-00002 POWERBLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-EL-0010-00001 UNIT 2 POWER BLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-EL-0010-00001 UNIT 3 POWER BLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EL-0010-00005 ADMIN BUILDING AREA ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-009-EL-0010-00006
LIGHTING PLAN COMMON AREA WELL AND WATER 
STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-001-ELC-EL-00002 UNIT 1 POWERBLOCK LIGHTING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ELC-EL-00001
LIGHTING CALCULATIONS UNIT 2 POWER BLOCK 
ROADWAY LIGHTING Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ELC-EL-00001
LIGHTING CALCULATIONS UNIT 3 POWER BLOCK 
ROADWAY LIGHTING Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-009-ELC-EL-00003
ADMIN BUILDING AREA ROADWAY LIGHTING 
CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-009-ELC-EL-00006 LIGHTING CALC FOR WELL AND WATER STORAGE AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-000-ERJ-0000-00001 Unit: UG Racew ay Notes Symbols and Details Bechtel

11-
Nov-
10 A Y

ELEC-1 G Approval Electrical Draw ing 25542-000-ERJ-0000-00002
NOTES, SYMBOLS AND DETAILS FOR INSTALLATION OF 
UNDERGROUND RACEWAY Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-0001-00001 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 G Approval Electrical Draw ing 25542-001-ER-0001-00002 POWER BLOCK MANHOLE LAYOUTS Bechtel Y
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ELEC-1 G Approval Electrical Draw ing 25542-001-ER-0001-00003 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 G Approval Electrical Draw ing 25542-001-ER-0001-00004 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 G Approval Electrical Draw ing 25542-001-ER-0001-00005 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-0010-00002
33KV DIRECT BURIED CABLE CONSTRUCTION POWER 
POWER BLOCK AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1001-00001
UNDERGOUND RACEWAY PLAN SRSG TOWER AREA 
PLAN EL 2879'-0" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1010-00001 RACEWAY PLAN SRSG TOWER AREA EL 2879'-0" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1010-00002 RACEWAY SECTIONS SRSG TOWER AREA EL 2879'-0" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1020-00001 RACEWAY PLAN SRSG TOWER AREA EL 2899'-0" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1030-00001 RACEWAY PLAN SRSG TOWER AREA EL 2919'-0" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1030-00002 RACEWAY SECTION SRSG TOWER AREA EL 2919'-0" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1060-00001 RACEWAY SECTION SRSG TOWER AREA EL 2959'-0" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1070-00001
RACEWAY PLAN SRSG TOWER AREA EL 3155'-0" TO 
3174'-6" Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-1090-00001
RACEWAY PLANS AND SECTIONS SRSG AREA EL 3174-6 
AND 3194-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-1110-00001
RACEWAY PLANS AND SECTIONS SRSG AREA EL 3206-0 
AND EL 3218-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-1120-00001
RACEWAY PLANS AND SECTIONS SRSG AREA EL 3230-3 
AND EL 3239-7 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-1120-00002 RACEWAY SECTION SRSG AREA EL 3230-3 AND 333-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-1140-00001
RACEWAY PLANS AND SECTIONS SRSG AREA EL 3251-3 
AND EL 3270-6 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-1160-00001
RACEWAY PLANS AND SECTIONS SRSG AREA EL 3279-
10 AND EL 3303-9 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-1180-00001
RACEWAY PLANS AND SECTIONS SRSG AREA EL 3315-5 
AND EL 3330-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-1901-00001
UNDERGROUND RACEWAY PLAN NIGHT TIME 
PRESERVATION BOILER AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-1910-00001
ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER 
AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-1910-00002
ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER 
AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-2110-00002
UNIT 1 RACEWAY PLAN AND SECTIONS TURBINE AREA 
PLAN FROM 2879-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-2110-00002
UNIT 2 RACEWAY PLAN AND SECTIONS TURBINE AREA 
PLAN FROM EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-2110-00002
UNIT 3 RACEWAY PLAN AND SECTIONS TURBINE AREA 
PLAN FROM EL 3188-0 Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2210-00001
RACEWAY PLAN AND SECTIONS HEATER BAY AREA EL 
2879'-0" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2220-00001
RACEWAY PLAN AND SECTIONS HEATER BACY AREA EL 
2890'-8" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2230-00001
RACEWAY PLAN AND SECTIONS HEATER BAY AREA EL 
2905'-0" Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3501-00001
UNDERGROUND RACEWAY PLAN STATION SERVICE 
TRANSFORMER AREA PLAN EL 2879'-0" Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-3501-00002 115KV SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-7101-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN WATER 
TREATMENT AREA Bechtel

31-Jan-
11 A Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-7102-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN WATER 
TREATMENT AREA Bechtel

31-Jan-
11 A

ELEC-1 Approval Electrical Draw ing 25542-001-ER-7110-00001
UNIT 1 RACEWAY PLAN WATER TREATMENT AREA PLAN 
FROM EL 2879-0 TO 2898-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-001-ER-7110-00002
UNIT 1 RACEWAY PLAN WATER TREATMENT AREA PLAN 
FROM EL 2879-0 Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-7191-00001
UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS WATER TREATMENT AREA Bechtel

31-Jan-
11 A

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-7201-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN ACC 
AREA Bechtel

31-Jan-
11 A Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-7201-00002
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 2879' Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-7201-00003
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 2879' Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-7201-00004
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 2879' Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-7202-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN ACC 
AREA Bechtel

31-Jan-
11 A

ELEC-1 Approval Electrical Draw ing 25542-001-ER-7210-00001 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-001-ER-7210-00002 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-001-ER-7210-00003 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-001-ER-7210-00004 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-001-ER-7210-00005 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-001-ER-7210-00006 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-001-ER-7210-00007 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-001-ER-7210-00008 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-7291-00001
UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS ACC AREA Bechtel

31-Jan-
11 A Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3301-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN 
SWITCHYARD AREA Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3391-00001
UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS SWITCHYARD AREA Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2101-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN STEAM 
TURBINE AREA Bechtel

07-
Dec-
10 A Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2101-00002
UNDERGROUND RACEWAY PLAN TURBINE AREA PANEL 
AT EL. 2879 FEET 0 INCHES Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2110-00001
RACEWAY PLAN AND SECTIONS TURBINE LUBE OIL 
AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2410-00001
RACEWAY LAYOUT UNIT 1 STEAM TURBINE GENERATOR 
EMBEDDED CONDUIT PLAN Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2191-00001
UNIT 1: UNDERGROUND PLAN SECTIONS AND DETAILS 
STEAM TURBINE AREA Bechtel

07-
Dec-
10 A

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2102-00001
UNIT 1: EMBEDDED CONDUIT PLAN STEAM TURBINE 
PEDESTAL Bechtel

07-
Dec-
10 A

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2192-00001
UNIT 1: EMBEDDED CONDUIT SECTIONS AND DETAILS 
STEAM TURBINE PEDESTAL Bechtel

07-
Dec-
10 A

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1001-00001 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1001-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN SRSG 
TOWER AREA Bechtel

25-Jan-
11 A Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1002-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN SRSG 
TOWER AREA Bechtel

25-Jan-
11 A

ELEC-1 G Approval Electrical Draw ing FALSE
UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS SRSG TOWER AREA Bechtel

25-Jan-
11 A

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1901-00001
UNDERGROUND RACEWAY PLAN FOR NIGHT TIME 
PRESERVATION BOILER AREA Bechtel Jun-11 Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1991-00001
UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS AUX BOILER AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3001-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN PLANT 
SERVICES BUILDING CABLE PIT Bechtel Feb-11
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ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3091-00001
UNIT 1: UNDERGROUND PLAN RACWAY SECTIONS AND 
DETAILS CABLE PIT Bechtel Feb-11

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3101-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN PLANT 
SERVICES BUILDING AREA Bechtel Feb-11

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3102-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN PLANT 
SERVICES BUILDING AREA Bechtel Feb-11

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3191-00001
UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS PLANT SERVICES BUILDING AREA Bechtel Feb-11

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-3600-00001
UNIT 1 FIBER OPTIC ROUTING PLAN FOR 115KV 
TRANSMISSION LINE Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-3600-00002
UNIT 1 FIBER OPTIC ROUTING PLAN FOR 115KV 
TRANSMISSION LINE Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-3701-00001
UNDERGROUND RACEWAY PLAN SWITCHYARD AREA 
PLAN EL 2879-0 Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3701-00002
UNDERGROUND RACEWAY PLAN PLANT SERVICES 
BUILDING AREA EL. 2879 FT - 0 INCHES Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-3790-00001
UNDERGOUND RACEWAY PLAN PLANT SERVICES 
BUILDING SECTIONS AND DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-3791-00001
UNDERGROUND RACEWAY PLAN SWITCHYARD AREA 
SECTIONS AND DETAILS PLAN EL 2879-0 Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1902-00001
UNIT 1: UNDERGROUND PLAN RACEWAY PLAN 
NIGHTTIME PRESERVATION AREA BOILER Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-1992-00001
UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS NIGHTIME PRESERVATION BOILER AREA Bechtel Jun-11

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0001-00001 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-002-ER-0001-00002 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-002-ER-0001-00003 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-002-ER-0001-00004 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-002-ER-0001-00005 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0010-00002
33KV DIRECT BURIED CABLE CONSTRUCTION POWER 
UNIT 2 -  POWER BLOCK AREA Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00001 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 1 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00002 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 2 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00003 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 3 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00004 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 4 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00005 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 5 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00006 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 6 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00007 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 7 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00008 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 8 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00009 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 9 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00010 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 10 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-0011-00011 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 11 Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-002-ER-1010-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-1010-00002 RACEWAY SECTIONS SRSG TOWER AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-002-ER-1020-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-002-ER-1030-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-1030-00002 RACEWAY SECTIONS SRSG TOWER AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-002-ER-1060-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-002-ER-1070-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-1090-00001
RACEWAY PLAN AND SECTIONS SRSG AREA EL 3324-6 
AND EL 3344-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-1110-00001
RACEWAY PLAN AND SECTIONS SRSG AREA EL 3356-0 
AND 3368-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-1120-00001
RACEWAY PLAN AND SECTIONS SRSG AREA EL 3380-3 
AND 3389-7 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-1120-00002
RACEWAY PLAN AND SECTIONS SRSG AREA EL 3380-0 
TO EL 3480-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-1140-00001
RACEWAY PLAN AND SECTIONS SRSG AREA EL 3401-3 
AND EL 3420-6 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-1160-00001
RACEWAY PLAN AND SECTIONS SRSG AREA EL 3429-10 
AND EL 3453-9 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-1180-00001
RACEWAY PLAN AND SECTIONS SRSG AREA EL 3465-5 
AND EL 3480-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-2110-00001
RACEWAY PLAN AND SECTIONS TURBINE LUBE OIL 
AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-2210-00001
RACEWAY PLAN AND SECTIONS HEATER BAY AREA 
UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-2220-00001
RACEWAY PLAN AND SECTIONS HEATER BAY AREA 
UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-2230-00001
RACEWAY PLAN AND SECTIONS HEATER BAY AREA 
UNIT 2 Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-7101-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN WATER 
TREATMENT AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-7102-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN WATER 
TREATMENT AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-7191-00001
UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS WATER TREATMENT AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-7201-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN ACC 
AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-7202-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN ACC 
AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-7291-00001
UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS ACC AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-3301-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN 
SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-3391-00001
UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-2101-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN STEAM 
TURBINE AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-2191-00001
UNIT 2: UNDERGROUND PLAN SECTIONS AND DETAILS 
STEAM TURBINE AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-2102-00001
UNIT 2: EMBEDDED CONDUIT PLAN STEAM TURBINE 
PEDESTAL Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-2192-00001
UNIT 2: EMBEDDED CONDUIT SECTIONS AND DETAILS 
STEAM TURBINE PEDESTAL Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1001-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN SRSG 
TOWER AREA Bechtel Jun-11 Y

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1002-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN SRSG 
TOWER AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1091-00001
UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS SRSG TOWER AREA Bechtel Jun-11 Y

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1901-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN AUX 
BOILER AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1991-00001
UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS AUX BOILER AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-2101-00001
UNDERGROUND RACEWAY PLAN UNIT 2 TURBINE AREA 
PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-2101-00002
UNDERGROUND RACEWAY PLAN UNIT 2 TURBINE AREA 
PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-2410-00001
RACEWAY LAYOUT UNIT 2 STEAM TURBINE GENERATOR 
EMBEDDED CONDUIT PLAN Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-3001-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN PLANT 
SERVICES BUILDING CABLE PIT Bechtel #####
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ELEC-1 G Approval Electrical Draw ing 25542-002-ER-3091-00001
UNIT 2: UNDERGROUND PLAN RACWAY SECTIONS AND 
DETAILS CABLE PIT Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-3101-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN PLANT 
SERVICES BUILDING AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-3102-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN PLANT 
SERVICES BUILDING AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-3191-00001
UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-3501-00001
UNDERGROUND RACEWAY PLAN UNIT 2 STATION 
SERVICE TRANSFORMER AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-ER-3501-00002 115KV SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-3600-00001
UNIT 2 FIBER OPTIC U/G ROUTING PLAN FOR 115KV 
TRANSMISSION LINE Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-ER-3600-00001
COMMON AREA FIBER OPTIC U/G ROUTING PLAN FOR 
115KV TRANSMISSION LINE Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-ER-0011-00002
RACEWAY PLAN AND SECTIONS HELIOSTAT FIELD PDU 
ARRANGEMENT Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-ER-0011-00005 SOLAR FIELD STANDARD TRENCHING DETAILS Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-ER-3510-00001 115KV SWITCHYARD ABOVEGROUND RACEWAY Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-ER-3510-00002 115KV SWITCHYARD ABOVEGROUND RACEWAY 
ELEC-1 NA Approval Electrical Draw ing 25542-000-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y
ELEC-1 NA Approval Electrical Draw ing 25542-000-ER-3690-00002 FIBER OPTIC CONDUIT SECTIONS Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-3701-00001
UNDERGROUND RACEWAY PLAN SWITCHYARD AREA 
PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-3701-00002
UNDERGROUND RACEWAY PLAN PLANT SERVICES 
BUILDING AREA UNTI 2 PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-3790-00001
UNDERGROUND RACEWAY PLAN PLANT SERVICES 
BUILDING AREA SECTIONS AND DETAILS UNIT 2 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-3791-00001
UNDERGROUND RACEWAY PLAN SWITCHYARD AREA 
SECTIONS AND DETAILS PLAN EL 3029-0 Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1902-00001
UNIT 2: UNDERGROUND PLAN RACEWAY PLAN 
NIGHTTIME PRESERVATION AREA BOILER Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1992-00001
UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS NIGHTIME PRESERVATION BOILER AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-7101-00001
UNDERGROUND RACEWAY PLAN WATER TREATMENT 
AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-7201-00001
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-7201-00002
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-7201-00003 UNDERGROUND RACEWAY PLAN ACC AREA UNIT 2 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-7201-00004
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-7291-00001
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-1001-00001 UNIT 3 GROUNDING PLAN SRSG TOWER AREA EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-EG-1901-00001
UNIT 3 GROUNDING PLAN AUXILIARY BOILER AREA PLAN 
AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-EG-3501-00001
UNIT 3 GROUNDING PLAN STATION SERVICE 
TRANSFORMER AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-3701-00001
UNIT 3 GROUNDING PLAN SWITCHYARD AREA PLAN EL 
3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-EG-3701-00002
UNIT 3 GROUNDING PLAN PLANT SERVICE ELECTRICAL 
BUILDING PLAN T AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-EG-7101-00001
UNIT 3 GROUNDING PLAN WATER TREATMENT AREA 
PLAN AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0001-00001 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-003-ER-0001-00002 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-003-ER-0001-00003 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-003-ER-0001-00004 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-003-ER-0001-00005 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0010-00002
33KV AND 480V DIRECT BURIED CABLE CONSTRUCTION 
POWER UNIT 3 - POWER BLOCK AREA Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00001 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 1 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00002 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 2 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00003 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 3 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00004 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 4 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00005 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 5 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00006 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 6 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00007 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 7 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00008 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 8 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00009 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 9 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00010 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 10 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00011 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 11 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00012 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 12 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00013 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 13 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-0011-00014 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 14 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-2101-00001
UNDERGROUND RACEWAY PLAN UNIT 3 - TURBINE AREA 
PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-2101-00002
UNDERGROUND RACEWAY PLANUNIT 3 - TURBINE AREA 
PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-2110-00001
RACEWAY PLAN AND SECTIONS TURBINE LUBE OIL 
AREA UNIT 3 - EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-2210-00001
RACEWAY PLAN AND SECTIONS HEATER BAY AREA 
UNIT 3 - EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-2220-00001
RACEWAY PLAN AND SECTIONS HEATER BAY AREA 
UNIT 3 - EL 3199-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-2230-00001
RACEWAY PLAN AND SECTIONS HEATER BAY AREA 
UNIT 3 - EL 3214-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-2410-00001
RACEWAY LAYOUT UNIT 3 STEAM TURBINE GENERATOR 
EMBEDDED CONDUIT PLAN Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-3501-00001
UNDERGROUND RACEWAY PLAN STATION SERVICE 
TRANSFORMER AREA UNIT 3 - PLAN AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-3501-00002 115KV SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-3600-00001
UNIT 3 FIBER OPTIC U/G ROUTING PLAN FOR 115KV 
TRANSMISSION LINE Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-3600-00002
UNIT 3 FIBER OPTIC U/G ROUTING PLAN FOR 115KV 
TRANSMISSION LINE Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-3701-00001
UNDERGROUND RACEWAY PLAN SWITCHYARD AREA 
PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-3701-00002
Underground Racew ay Plan Plant Services Building Area 
Unit 3 Plan EL 3188-0 Bechtel Y
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ELEC-1 Approval Electrical Draw ing 25542-003-ER-3790-00001
Underground Racew ay Plan Plant Services Building Area 
Sections and Details - Unit 3 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-3791-00001
UNDERGROUND RACEWAY PLAN SWITCHYARD AREA 
SECTIONS AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-1001-00001
Unit 3 - Underground Racew ay Plan SRSG Tow er Area 
Plan EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-1010-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 - EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-1010-00002 RACEWAY SECTION SRSG TOWER AREA UNIT 3 - 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-1020-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 - EL 3208-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-1030-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 - EL 3228-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-1030-00002
RACEWAY SECTION SRSG TOWER AREA UNIT 3 - EL3228-
0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-1060-00001
RACEWAY SECTION SRSG TOWER AREA UNIT 3 - EL 
3268-0 TO EL 3464-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-1901-00001
UNDERGROUND RACEWAY PLAN NIGHT TIME 
PRESERVATION BOILER AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-7101-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN WATER 
TREATMENT AREA Bechtel ##### Y

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-7102-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN WATER 
TREATMENT AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-7191-00001
UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS WATER TREATMENT AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-7201-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN ACC 
AREA Bechtel Jul-11 Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-7201-00002
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-7201-00003
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 3188-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-ER-7201-00004
UNDERGROUND RACEWAY PLAN AIR COOLED 
CONDENSER AREA PLAN EL. 3188-0 Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-7202-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN ACC 
AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-7291-00001
UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS ACC AREA Bechtel Jul-11 Y

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-3301-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN 
SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-3391-00001
UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-2101-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN STEAM 
TURBINE AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-2191-00001
UNIT 3: UNDERGROUND PLAN SECTIONS AND DETAILS 
STEAM TURBINE AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-2102-00001
UNIT 3: EMBEDDED CONDUIT PLAN STEAM TURBINE 
PEDESTAL Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-2192-00001
UNIT 3: EMBEDDED CONDUIT SECTIONS AND DETAILS 
STEAM TURBINE PEDESTAL Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-1001-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN SRSG 
TOWER AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-1002-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN SRSG 
TOWER AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-1091-00001
UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS SRSG TOWER AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-1901-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN AUX 
BOILER AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-1991-00001
UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS AUX BOILER AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-3001-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN PLANT 
SERVICES BUILDING CABLE PIT Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-3091-00001
UNIT 3: UNDERGROUND PLAN RACWAY SECTIONS AND 
DETAILS CABLE PIT Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-3101-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN PLANT 
SERVICES BUILDING AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-3102-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN PLANT 
SERVICES BUILDING AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-3191-00001
UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS PLANT SERVICES BUILDING AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-1902-00001
UNIT 3: UNDERGROUND PLAN RACEWAY PLAN 
NIGHTTIME PRESERVATION AREA BOILER Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-003-ER-1992-00001
UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND 
DETAILS NIGHTIME PRESERVATION BOILER AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-7610-000##
COMMON: UNDERGROUND RACEWAY PLAN COMMON 
AREA WATER STORAGE FACILITIES Bechtel

07-
Dec-
10 A

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-7690-000##
COMMON: UNDERGROUND RACEWAY SECTIONS AND 
DETAILS COMMON AREA FACILITIES Bechtel

07-
Dec-
10 A

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-0010-000##
COMMON: UNDERGROUND RACEWAY PLAN COMMON 
AREA FACILITIES Bechtel

07-
Dec-
10 A N

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-0010-00002
UNDERGROUND RACEWAY PLAN COMMON AREA 
ADMINISTRATION BUILDING AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-0010-00003
UNDERGROUND RACEWAY PLAN COMMON AREA WELL 
AND WATER STORAGE AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-0010-00004
33KV CABLE ROUTING PLAN HELIOSTAT ASSEMBLY 
BUILDING AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-0010-00005
UNDERGROUND RACEWAY PLAN HELIOSTAT ASSEMBLY 
BUILDING AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-0010-00006
LV DIRECT BURIED CABLES ROUTING PLAN HELIOSTAT 
ASSEMBLY AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-0010-00007

RACEWAY PLAN COMMON AREA ADMIN BLDG 
BATTERY/ELECTRICAL ROOM DCS EQUIPMENT AND CCR 
ROOM Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-0010-00010
UNDERGROUND RACEWAY PLAN COMMON AREA 
SECTIONS AND DETAILS Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-0010-00011 COMMON AREA MANHOLE LAYOUT Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-009-ER-0010-00012
ABOVEGROUND RACEWAY PLAN COMMON AREA WELL 
AND WATER STORAGE AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-3210-00001
UNDERGROUND RACEWAY PLAN COMMON AREA 33KV 
SWITCHGEAR Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-3210-00002
EMBEDDED CONDUIT PLAN AND SECTION CONSTRUCTION 
POWER 500KVA TRANSFORMER COMMON AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-3210-00003
EMBEDDED CONDUIT PLAN AND SECTION CONSTRUCTION 
POWER 1000KVA TRANSFORMER COMMON AREA Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-3210-00004
UNDERGROUND RACEWAY PLAN AND SECTION HAB 
AREA 1500KVA TRANSFORMER 9-TP-5C Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-3210-00005
UNDERGROUND RACEWAY PLAN AND SECTIONS 
COMMON AREA 480V SWITCHBOARD 9-EA-5A Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-3210-00006
UNDERGROUND RACEWAY PLAN AND SECTIONS HAB 
AREA 480V SWITCHBOARD 9-EA-5C Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-8101-000##
COMMON: UNDERGROUND RACEWAY PLAN ADMIN BLDG 
& CENTRAL CONTROL ROOM Bechtel

13-
Dec-
10 A

ELEC-1 NA Approval Electrical Draw ing 25542-009-ER-9101-000##
COMMON: EMBEDDED RACEWAY PLAN HELIOSTAT 
BUILDING FOUNDATION Bechtel

23-
Dec-
10 A

ELEC-1 NA Approval Electrical Draw ing 25542-009-ER-9190-000##
COMMON: EMBEDDED RACEWAY SECTIONS AND DETAILS 
HELIOSTAT BUILDING AREA Bechtel

23-
Dec-

ELEC-1 NA Approval Electrical Draw ing 25542-009-ER-9101-000##
COMMON: UNDERGROUND RACEWAY PLAN HELIOSTAT 
BUILDING Bechtel

23-
Dec-
10 A
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ELEC-1 G Approval Electrical Draw ing 25542-009-ER-7601-000##
COMMON: UNDERGROUND RACEWAY PLAN WATER 
WELL AREAS Bechtel

07-
Dec-
10 A

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-7601-000##
COMMON: UNDERGROUND RACEWAY PLAN FIRE WATER 
TANK AND PUMP AREA Bechtel

07-
Dec-
10 A

ELEC-1 NA Approval Electrical Draw ing 25542-009-ER-9010-00001
RACEWAY PLAN AND SECTIONS HELIOSTAT ASSEMBLY 
BLDG AND CONSTRUCTION AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-9101-000##
Unit-1: HELIOSTAT FIELD UNDERGROUND RACEWAY 
PLAN Bechtel Mar-11

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-9101-000##
Unit-2: HELIOSTAT FIELD UNDERGROUND RACEWAY 
PLAN Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-003-ER-9101-000##
Unit-3: HELIOSTAT FIELD UNDERGROUND RACEWAY 
PLAN Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-001-ER-9190-000##
Unit-1: HELIOSTAT FIELD UNDERGROUND CABLE 
SECTIONS AND DETAILS Bechtel Mar-11

ELEC-1 NA Approval Electrical Draw ing 25542-002-ER-9190-000##
Unit-2: HELIOSTAT FIELD UNDERGROUND CABLE 
SECTIONS AND DETAILS Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-003-ER-9190-000##
Unit-3: HELIOSTAT FIELD UNDERGROUND CABLE 
SECTIONS AND DETAILS Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-001-E4-0010-00001
EQUIPMENT LOCATION PLAN CONSTRUCTION POWER 
BLOCK AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-E4-3110-00001 Unit: Pow er Block Electrical bldg - Equip Layout Bechtel Mar-11

ELEC-1 NA Approval Electrical Draw ing 25542-009-E4-3601-00001
EQUIPMENT LOCATION PLAN CONSTRUCTION POWER 
COMMON AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-E4-8110-00001
ELECTRICAL EQUIPMENT LAYOUT COMMON AREA 
ADMINISTRATION BUILDING Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-EKL3-000##
Unit: EQUIPMENT LOCATION PLAN SRSG ELECTRICAL 
EQUIPMENT MODULE Vendor #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-EKL3-000##
Unit: EQUIPMENT LOCATION PLAN STEAM TURBINE 
ELECTRICAL EQUIPMENT MODULE  Vendor #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-EKL3-000##
Unit: EQUIPMENT LOCATION PLAN WATER TREATMENT 
ELECTRICAL EQUIPMENT MODULE  Vendor #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-EKL3-000##
Unit: EQUIPMENT LOCATION PLAN ACC ELECTRICAL 
EQUIPMENT MODULE  Vendor #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-E4-8110-000##
EQUIPMENT LOCATION PLAN ADMIN BLDG & CENTRAL 
CONTROL ROOM  Vendor Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ERJ-0000-00002 Unit: AG Racew ay Notes Symbols and Details Bechtel
28-Jan-
11 A

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1010-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1010-000##
UNIT 2/3: RACEWAY PLAN SRSG TOWER PLAN EL. 100'-
0" Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1020-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1020-000##
UNIT 2/3: RACEWAY PLAN SRSG TOWER PLAN EL. 120'-
0" Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1030-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-1030-000##
UNIT 2/3: RACEWAY PLAN SRSG TOWER PLAN EL. 140'-
0" Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1040-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 180'-0" Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1050-000##
UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 376'-0" 
AND EL. 415'-0" Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1110-000##
UNIT: ABOVEGROUND RACEWAY PLAN SRSG 
STRUCTURE PLAN ELEVATION - 1 Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1120-000##
UNIT: ABOVEGROUND RACEWAY PLAN SRSG 
STRUCTURE PLAN ELEVATION - 2 Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1130-000##
UNIT: ABOVEGROUND RACEWAY PLAN SRSG 
STRUCTURE PLAN ELEVATION - 3 Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1140-000##
UNIT: ABOVEGROUND RACEWAY PLAN SRSG 
STRUCTURE PLAN ELEVATION - 4 Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1150-000##
UNIT: ABOVEGROUND RACEWAY PLAN SRSG 
STRUCTURE PLAN ELEVATION - 5 Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1190-000##
UNIT: ABOVEGROUND RACEWAY SECTIONS AND 
DETAILS SRSG STRUCTURE Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1910-000##
UNIT: ABOVEGROUND RACEWAY PLAN AUXILIARY 
BOILER AREA AT GRADE Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-1990-000##
UNIT: ABOVEGROUND RACEWAY SECTIONS AND 
DETAILS AUXILIARY BOILER AREA Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2110-000##
UNIT 1: RACEWAY PLAN TURBINE AREA PLAN EL 100'-0" 
AND EL. 111'-8" Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2120-000## UNIT 1: RACEWAY PLAN TURBINE AREA PLAN EL 126'-0" Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2130-000## UNIT 1: RACEWAY PLAN TURBINE AREA PLAN 138'-3" Bechtel #####
ELEC-1 G Approval Electrical Draw ing 25542-001-ER-2190-000## UNIT 1: RACEWAY SECTIONS AND DETAILS Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-2110-000##
UNIT 2/3: RACEWAY PLAN TURBINE AREA PLAN EL 100'-
0" AND EL. 111'-8" Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-2120-000##
UNIT 2/3: RACEWAY PLAN TURBINE AREA PLAN EL 126'-
0" Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-002-ER-2130-000## UNIT 2/3: RACEWAY PLAN TURBINE AREA PLAN 138'-3" Bechtel #####
ELEC-1 G Approval Electrical Draw ing 25542-002-ER-2190-000## UNIT 2/3: RACEWAY SECTIONS AND DETAILS Bechtel #####

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-3001-000##
UNIT: ABOVEGROUND RACEWAY PLAN ELECTRICAL 
BLDG CABLE PIT Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-3110-000## UNIT: ABOVEGROUND RACEWAY PLAN PSB BLDG Bechtel Jun-11
ELEC-1 G Approval Electrical Draw ing 25542-000-ER-3101-00001 RACEWAY LAYOUT PLANT SERVICES BUILDING Bechtel Y
ELEC-1 G Approval Electrical Draw ing 25542-000-ER-3101-00002 RACEWAY LAYOUT PLANT SERVICES BUILDING Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-ER-3110-00001
ELECTRICAL PENETRATION PLAN PLANT SERVICES 
BUILDING Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-3210-00001
UNDERGROUND RACEWAY PLAN POWER BLOCK - 
CONSTRUCTION POWER 480V SWITCHBOARDS Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-3210-00002
UNDERGROUND RACEWAY PLAN POWER BLOCK - 
CONSTRUCTION POWER 1000KVA TRANSFORMERS Bechtel Y

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-3310-000##
UNIT: ABOVEGROUND RACEWAY PLAN TRANSFORMER 
YARD AREA Bechtel Oct-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-7110-000##
UNIT: ABOVEGROUND RACEWAY PLAN WATER 
TREATMENT AT GRADE Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-7190-000##
UNIT: ABOVEGROUND RACEWAY SECTIONS AND 
DETAILS WATER TREATMENT AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-7210-000##
UNIT: ABOVEGROUND RACEWAY PLAN ACC AREA AT 
GRADE Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-7220-000##
UNIT: ABOVEGROUND RACEWAY PLAN ACC UPPER 
ELEVATIONS Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-000-ER-7290-000##
UNIT: ABOVEGROUND RACEWAY SECTIONS AND 
DETAILS  ACC AREA Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-009-ER-9111-000##
COMMON: ABOVEGROUND RACEWAY PLAN HELIOSTAT 
BUILDING Bechtel Mar-11

ELEC-1 NA Approval Electrical Draw ing 25542-009-ER-9191-000##
COMMON: ABOVEGROUND RACEWAY SECTIONS AND 
DETAILS HELIOSTAT BUILDING Bechtel Mar-11

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-8110-000##
Common: ABOVEGROUND RACEWAY RACEWAY PLAN 
ADMIN BLDG & CENTRAL CONTROL ROOM Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-8190-000##

Common: ABOVEGROUND RACEWAY RACEWAY 
SECTION AND DETAILS ADMIN BLDG & CENTRAL 
CONTROL ROOM Bechtel Jun-11

ELEC-1 G Approval Electrical Draw ing 25542-009-ER-7610-000##
Common: ABOVEGROUND RACEWAY RACEWAY PLAN 
COMMON AREA WATER STORAGE FACILITIES Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-ER-9010-000##
HELIOSTAT FIELD ABOVEGROUND RACEWAY SECTIONS 
AND DETAILS (CDPU, WEATHER STATION CAMERA) Bechtel Mar-11

ELEC-1 Approval Electrical Draw ing 25542-000-EQ-0000-00001 CATHODIC PROTECTION PLAN SECTIONS AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EQ-0000-00002
POWER BLOCK AREA CATHODIC PROTECTION PLAN FOR 
UNDERGROUND CARBON STEEL PIPES Bechtel Y
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ELEC-1 NA Approval Electrical Draw ing 25542-000-EQJ-0000-00001 Cathodic Protection -  Notes Symbols and Details Bechtel

27-
Aug-
10 A Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EQ-0010-00001
Unit-1: CATHODIC PROTECTION PLAN POWERBLOCK 
AREA Bechtel Mar-11

ELEC-1 NA Approval Electrical Draw ing 25542-002-EQ-0010-00001
Unit-2: CATHODIC PROTECTION PLAN POWERBLOCK 
AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-003-EQ-0010-00001
Unit-3: CATHODIC PROTECTION PLAN POWERBLOCK 
AREA Bechtel Jan-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EQ-0000-00001 CATHODIC PROTECTION DETAILS Bechtel

27-
Aug-
10 A Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EQ-0000-00001
CATHODIC PROTECTION ONE LINE DIAGRAM FUEL GAS 
PIPE - FG SYSTEM Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EQ-0000-00002
CATHODIC PROTECTION INSTALLATION DETAILS FUEL 
GAS PIPE - FG SYSTEM Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EQ-0000-00003
CATHODIC AC MITIGATION GRADIENT CONTROL WIRE 
FUEL GAS PIPE - FG SYSTEM Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-N3C-EQA1-00001 CATHODIC PROTECTION NATURAL GAS PIPING Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EQ-0010-00001
Common: CATHODIC PROTECTION NATURAL GAS 
PIPELINE Bechtel

27-
Aug-
10 A Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EQ-9101-00001
Unit-1: CATHODIC PROTECTION PLAN UG PIPING 
HELIOSTAT FIELD AREA Bechtel

27-
Aug-
10 A

ELEC-1 NA Approval Electrical Draw ing 25542-002-EQ-9101-00001
Unit-2: CATHODIC PROTECTION PLAN UG PIPING 
HELIOSTAT FIELD AREA Bechtel

27-
Aug-
10 A

ELEC-1 NA Approval Electrical Draw ing 25542-003-EQ-9101-00001
Unit-3: CATHODIC PROTECTION PLAN UG PIPING 
HELIOSTAT FIELD AREA Bechtel

27-
Aug-
10 A

ELEC-1 NA Approval Electrical Draw ing 25542-000-EGJ-0000-00001  Bechtel

03-
Sep-
10 A Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-0010-00001 Unit-1: Pow er Block Grounding Plan Bechtel
01-Feb-
11 A Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-0010-00002 POWER BLOCK LIGHTNING PROTECTION OVERVIEW Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-0011-00001 UNIT 1 GROUNDING SYSTEM PLAN HELIOSTAT FIELD Bechtel N

ELEC-1 NA Approval Electrical Calculation 25542-001-EGC-EG-00002 UNIT 1 HELIOSTAT FIELD GROUNDING CALCULATION Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-001-EG-1901-00001
UNIT 1 GROUNDING PLAN AUXILIARY BOILER AREA PLAN 
AT EL 2879-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-2101-00002 GROUNDING PLAN STG EEM AREA PLAN Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-3501-00001
UNIT 1 GROUNDING PLAN STATION SERVICE 
TRANSFORMER AREA PLAN Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-3701-00002 UNIT 1 GROUNDING PLAN PSB ELECTRICAL BUILDING Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-009-EG-0010-00003
GROUNDING PLAN COMMON AREA ADMIN BUILDING 
AREA Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-009-EG-0010-00004
GROUNDING PLAN COMMON AREA WELL AND WATER 
STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EG-0010-00005
COMMON AREA ADMIN BLDG AND WATER STORAGE 
AREA LIGHTNING PROTECTION OVERVIEW Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-EGC-EG-00001 LIGHTNING RISK ASSESSMENT CALCULATION Bechtel Y
ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-0010-00001 Unit-2: Pow er Block Grounding Plan Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-0010-00001 Unit-3: Pow er Block Grounding Plan Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-7101-00001 UNIT 1: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-7102-00001 UNIT 1: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-7201-00001 UNIT 1: GROUNDING PLAN ACC AREA Bechtel Mar-11
ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-7202-00001 UNIT 1: GROUNDING PLAN ACC AREA Bechtel Mar-11
ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-3301-00001 UNIT 1: GROUNDING PLAN SWITCHYARD AREA Bechtel Feb-11

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-2101-00001 UNIT 1: GROUNDING PLAN STEAM TURBINE AREA Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-1001-00001 UNIT 1: GROUNDING PLAN SRSG TOWER AREA Bechtel
24-Jan-
11 A Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-1002-00001 UNIT 1: GROUNDING PLAN SRSG TOWER AREA Bechtel
24-Jan-
11 A

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-1901-00001 UNIT 1: GROUNDING PLAN AUX BOILER AREA Bechtel Jun-11

ELEC-1 Approval Electrical Draw ing 25542-001-EG-2101-00001
UNIT 1 GROUNDING PLAN TURBINE AND LUBE OIL AREA 
PLAN AT EL 2879-0 AND 2890-8 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-3101-00001
UNIT 1: GROUNDING PLAN PLANT SERVICES BUILDING 
AREA Bechtel Feb-11

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-3102-00001
UNIT 1: GROUNDING PLAN PLANT SERVICES BUILDING 
AREA Bechtel Feb-11

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-3701-00001
UNIT 1 GROUNDING PLAN SWITCHYARD AREA PLAN EL 
2879'-0" Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-3701-00002
UNIT 1 GROUNDING PLAN PLANT SERVIES ELECTRICAL 
BUILDING AT EL 2879'-0" Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-1902-00001
UNIT 1: GROUNDING PLAN NIGHTTIME PRESERVATION 
AREA BOILER Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-7201-00001 UNIT 1 GROUNDING PLAN ACC AREA PLAN EL 2879-0 Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-7201-00002 UNIT 1 GROUNDING PLAN ACC AREA PLAN EL 2879-0 Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-7101-00001
GROUNDING PLAN WATER TREATMENT AREA PLAN AT 
EL 2879-0 Y

ELEC-1 Approval Electrical Draw ing 25542-002-EG-7101-00001
UNIT 2 GROUNDING PLAN WATER TREATMENT AREA 
PLAN AT EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-EG-7201-00001
UNIT 2 GROUNDING PLAN AIR COOLED CONDENSER 
AREA PLAN AT EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-EG-7201-00002
UNIT 2 GROUNDING PLAN AIR COOLED CONDENSER 
AREA PLAN AT EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-7101-00001 UNIT 2: GROUNDING PLAN WATER TREATMENT AREA Bechtel
30-Oct-
09 A

ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-7102-00001 UNIT 2: GROUNDING PLAN WATER TREATMENT AREA Bechtel
30-Oct-
09 A

ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-7201-00001 UNIT 2: GROUNDING PLAN ACC AREA Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-7202-00001 UNIT 2: GROUNDING PLAN ACC AREA Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-3301-00001 UNIT 2: GROUNDING PLAN SWITCHYARD AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-2101-00001 UNIT 2: GROUNDING PLAN STEAM TURBINE AREA Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-1001-00001 UNIT 2: GROUNDING PLAN SRSG TOWER AREA Bechtel Jul-11
ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-1002-00001 UNIT 2: GROUNDING PLAN SRSG TOWER AREA Bechtel Jul-11
ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-1901-00001 UNIT 2: GROUNDING PLAN AUX BOILER AREA Bechtel Oct-11

ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-3101-00001
UNIT 2: GROUNDING PLAN PLANT SERVICES BUILDING 
AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-3102-00001
UNIT 2: GROUNDING PLAN PLANT SERVICES BUILDING 
AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-1902-00001
UNIT 2: GROUNDING PLAN NIGHTTIME PRESERVATION 
AREA BOILER Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-7101-00001 UNIT 3: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-7102-00001 UNIT 3: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-7201-00001 UNIT 3: GROUNDING PLAN ACC AREA Bechtel Oct-11 Y

ELEC-1 Approval Electrical Draw ing 25542-003-EG-7201-00002
UNIT 3 GROUNDING PLAN AIR COOLED CONDENSER 
AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-7202-00001 UNIT 3: GROUNDING PLAN ACC AREA Bechtel Oct-11
ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-3301-00001 UNIT 3: GROUNDING PLAN SWITCHYARD AREA Bechtel #####
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ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-2101-00001 UNIT 3: GROUNDING PLAN STEAM TURBINE AREA Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-1001-00001 UNIT 3: GROUNDING PLAN SRSG TOWER AREA Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-1002-00001 UNIT 3: GROUNDING PLAN SRSG TOWER AREA Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-1901-00001 UNIT 3: GROUNDING PLAN AUX BOILER AREA Bechtel Oct-11

ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-3101-00001
UNIT 3: GROUNDING PLAN PLANT SERVICES BUILDING 
AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-3102-00001
UNIT 3: GROUNDING PLAN PLANT SERVICES BUILDING 
AREA Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-1902-00001
UNIT 3: GROUNDING PLAN NIGHTTIME PRESERVATION 
AREA BOILER Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-001-EG-3101-00001 UNIT 1: Electrical Service Building Area Grounding Plan  Bechtel Feb-11
ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-0010-00001 UNIT 2 GROUNDING PLAN MAIN PLANT GRID Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-1001-00001
UNIT 2 GROUNDING PLAN SRSG TOWER AREA EL 3029'-
0" Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-EG-1901-00001
UNIT 2 GROUNDING PLAN AUXILIARY BOILER AREA PLAN 
AT EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-EG-2101-00001
UNIT 2 GROUNDING PLAN TURBINE AND LUBE OIL AREA 
PLAN AT EL 3029-0 AND 3040-8 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-EG-2101-00002
UNIT 2 GROUNDING PLAN STG EEM AREA PLAN AT EL 
3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-002-EG-3101-00001 UNIT 2: Electrical Service Building Area Grounding Plan  Bechtel #####

ELEC-1 Approval Electrical Draw ing 25542-002-EG-3501-00001
UNIT 2 GROUNDING PLAN STATION SERVICE 
TRANSFORMER AREA PLAN AT EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-EG-3701-00001
UNIT 2 GROUNDING PLAN SWITCHYARD AREA PLAN AT 
EL 3029-0 bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-002-EG-3701-00002
UNIT 2 GROUNDING PLAN PLANT SERVICES ELECTRICAL 
BUILDING PLAN Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-EG-0010-00001 UNIT 3 GROUNDING PLAN MAIN PLANT GRID Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-003-EGC-EG-00001 UNIT 3 POWER BLOCK GROUND GRID CALCULATION Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-EG-2101-00001
UNIT 3 GROUNDING PLAN TURBINE AND LUBE OIL AREA 
PLAN AT EL 3188-0 AND 3199-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-003-EG-2101-00002
UNIT 3 GROUNDING PLAN STG EEM AREA PLAN AT EL 
3188-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-003-EG-3101-00001 UNIT 3: Electrical Service Building Area Grounding Plan  Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-EG-3101-00001 UNIT: Electrical Service Building Area Grounding Plan  Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 2542-009-EG-0010-00001
GROUND GRID COMMON AREA  ADMIN BLDG AND WATER 
STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 2542-009-EG-0010-00002
GROUND GRID HELIOSTAT ASSEMBLY BUILDING AND 
CONSTRUCTION AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 2542-009-EG-0010-00003
GROUNDING PLAN COMMON AREA ADMIN BUILDING 
AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 2542-009-EG-0010-00004
GROUNDING PLAN COMMON AREA WELL AND WATER 
STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EG-8101-000## Common:  Admin Building Area and CCR Grounding Plan  Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-009-EG-9101-000## Common:  Heliostat Building Area Grounding Plan  Bechtel
19-Jan-
11 A

ELEC-1 NA Approval Electrical Draw ing 25542-009-EG-7601-000## Common:  Common Area Grounding Plan  Bechtel
06-Jan-
11 A

ELEC-1 NA Approval Electrical Draw ing 25542-009-EG-9010-00001
AREA GROUNDING PLAN HELIOSTAT ASSEMBLY 
BUILDING AND CONSTRUCTION AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EG-9010-00002
AREA GROUNDING PLAN HELIOSTAT ASSEMBLY 
BUILDING AND CONSTRUCTION AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EG-9010-00003
AREA GROUNDING PLAN HELIOSTAT ASSEMBLY 
BUILDING AND CONSTRUCTION AREA Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EG-0000-00001 TORTOISE FENCE GROUNDING DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-EG-0000-00002 COMMON AREA SECURITY FENCE GROUNDING DETAILS Bechtel Y
ELEC-1 NA Approval Electrical Draw ing 25542-000-EG-0000-00003 TRAILER GROUNDING DETAIL Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-EG-0011-00001 HELIOSTAT FIELD CPDU AND PDU GROUNDING DETAILS Bechtel Y
ELEC-1 NA Approval Electrical Draw ing 25542-000-EG-0010-000## Unit:  Lightning Protection Key Plan Bechtel Feb-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-EG-1160-000## Unit:  Lightning Protection Plan: Boiler Structure Bechtel Jul-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-EG-3110-000## Unit:  Lightning Protection Plan: PS Admin Building Vendor Mar-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-EG-2111-000## Unit: Lightning Protection STG Enclosure Bechtel Jun-11

ELEC-1 Approval Electrical Draw ing 25542-000-EG-2111-00001 LIGHTING PROTECTION STEAM TURBINE ENCLOSURE BEchtel Y

VIS-4 NA Approval Electrical Draw ing 25542-000-ELJ-0000-00001 Unit: Lighting - Notes, Symbols and Details Bechtel

19-
Nov-
10 A

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-0010-000## UNIT: ROADWAY LIGHTING PLAN Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-0010-000## UNIT: CONSTRUCTION LIGHTING PLAN Bechtel

31-
Aug-
10 A

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1010-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1020-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1030-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1040-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 180'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1050-000##
UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 376'-0" AND 
EL. 415'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1110-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 1 Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1120-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 2 Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1130-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 3 Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1140-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 4 Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1150-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 5 Bechtel Jun-11
VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1160-000## UNIT: LIGHTING PLAN SRSG AVIATION WARNING Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1090-000## UNIT: LIGHTING PLAN TOWER STRUCTURE STAIRWAY Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1910-000## Unit: LIGHTING PLAN AUXILIARY BOILER AREA AT GRADE Bechtel #####

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-1990-000##
Unit: LIGHTING PLAN AUXILIARY BOILER AREA 
ELEVATION & SECTIONS Bechtel #####

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-2110-000##
UNIT: LIGHTING TURBINE AREA PLAN EL 100'-0" AND EL. 
111'-8" Bechtel #####

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-2120-000## UNIT: LIGHTING TURBINE AREA PLAN EL 126'-0" Bechtel #####
VIS-4 NA Approval Electrical Draw ing 25542-000-EL-2130-000## UNIT: LIGHTING TURBINE AREA PLAN 138'-3" Bechtel #####

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-2190-000## Unit: MISCELLANEOUS LIGHTING STEAM TURBINE AREA Bechtel #####

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-3001-000## Unit: LIGHTING PLAN ELECTRICAL BLDG CABLE PIT Bechtel Jan-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-3110-000## Unit: LIGHTING PLAN ADMIN & ELECTRICAL BLDG Vendor Mar-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-3310-000## Unit: LIGHTING PLAN TRANSFORMER YARD AREA Bechtel Jun-11

VIS-4 NA Approval Electrical Draw ing 25542-000-EL-7110-000## Unit: LIGHTING PLAN WATER TREATMENT AT GRADE Bechtel Jun-11
VIS-4 NA Approval Electrical Draw ing 25542-000-EL-7210-000## Unit: LIGHTING PLAN ACC AREA AT GRADE Bechtel Mar-11
VIS-4 NA Approval Electrical Draw ing 25542-000-EL-7220-000## Unit: LIGHTING PLAN ACC UPPER ELEVATIONS Bechtel Mar-11
VIS-4 NA Approval Electrical Draw ing 25542-000-EL-7290-000## Unit: LIGHTING PLAN ACC STAIRWAY Bechtel Mar-11
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ELEC-1 Approval Electrical Draw ing 25542-000-EL-1010-00001
LIGHTING PLAN SRSG STRUCTURE GRADE PLAN AT EL 
2879-0  100-0 Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1020-00001
LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2899-0 
120-0 Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1030-00001
LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2919-0  
140-0 Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1040-00001
LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2959-0  
180-0 Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1050-00001
LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2999-0 
(220-0), 3038-0 (259-0), 3077-0 (289-0), 3116-0 (337-0) Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1060-00001
LIGHTING PLANSRSG STRUCTURE PLAN AT EL 3155-0 
(376-0), 3174-6 (395-6), 3194-0 (415-0, 3206-0 (427-0) Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1070-00001
LIGHTING PLAN SRSG TOWER PLAN EL 3218-0 (439), EL 
3230-3 (451-3), EL 3239-7 (460-7), EL 3251-3 (472-3) Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1080-00001
LIGHTING PLAN SRSG TOWER PLAN EL3270-6 (491-6), EL 
3279-10 (500-10), EL 3303-9 (524-9), EL 3315-5 (536-5) Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1090-00001
LIGHTING ARRANGEMENT SRSG STRUCTURE STAIRCASE  
- FROM EL 2879-0 (100-0) TO 3206-0 (427-0) Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1100-00001
OBSTRUCTION LIGHTING SRSG TOWER EL 100-0 TO EL 
559-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1100-00002
OBSTRUCTION LIGHTING SRSG TOWER PLANS EL 220-0, 
EL 337-0, EL 427-0 AND EL 551-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1100-00003
OBSTRUCTION LIGHTING SRSG TOWER, PARTIAL PLAN, 
EL 395-6 AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1110-00001 LIGHTING PLAN SRSG TOWER PLAN EL 3330-0 (551-0) Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-1910-00001
LIGHTING PLAN AUXILIARY BOILER AREA PLAN AT EL 
2879-0 (100-0) Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-3510-00001
LIGHTING PLAN STATION SERVICE TRANSFORMER AREA 
PLAN AT EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-3710-00001 LIGHTING PLAN SWITCHYARD AND PSB AREA AT GRADE BB Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-7110-00001
LIGHTING PLAN WATER TREATMENT AREA PLAN AT 
GRADE Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-EL-7210-00001
LIGHTING PLAN AIR COOLED CONDENSER AREA PLAN AT 
GRADE Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-EL-7210-00002
LIGHTING PLAN AIR COOLED CONDENSER AREA PLAN AT 
GRADE Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-EL-7220-00001
LIGHTING PLAN AIR COOLED CONDENSER AREA PLAN AT 
UPPER DECK Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EL-9010-00001 LIGHTING PLAN DRAIN TANK AREA PLAN AT EL 2879-0 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EL-0010-00001
POWER BLOCK AREA CONSTRUCTION ROADWAY 
LIGHTING  PLAN Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-001-EL-0010-00002 POWERBLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y
ELEC-1 NA Approval Electrical Draw ing 25542-009-EL-0010-00001 CONSTRUCTION ROADWAY LIGHTING KEY PLAN Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EL-0010-00002
CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN 
COMMON AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EL-0010-00003
ADMIN BUILDING AREA CONSTRUCTION ROADWAY 
LIGHTING PLAN Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EL-0010-00005 ADMIN BUILDING AREA ROADWAY LIGHTING PLAN Bechtel Y

VIS-4 NA Approval Electrical Draw ing 25542-009-EL-0010-000##
Common: LIGHTING SECTIONS AND DETAILS COMMON 
AREA FACILITIES (Guard Hs, Gate) Bechtel ##### Y

VIS-4 NA Approval Electrical Draw ing 25542-009-EL-0010-000## Common: COMMON AREA ROADWAY LIGHTING PLAN Bechtel

08-
Sep-
10 A Y

VIS-4 NA Approval Electrical Draw ing 25542-009-EL-0010-000## Common: COMMON AREA CONSTRUCTION LIGHTING PLAN Bechtel

31-
Aug-
10 A Y

VIS-4 NA Approval Electrical Draw ing 25542-009-V1A-AKBS-000##
Common: LIGHTING RACEWAY PLAN ADMIN BLDG & 
CENTRAL CONTROL ROOM Vendor Mar-11

VIS-4 NA Approval Electrical Draw ing 25542-009-EL-9111-000## Common: LIGHTING PLAN HELIOSTAT BUILDING Bechtel Jan-11

VIS-4 NA Approval Electrical Draw ing 25542-009-EL-9111-000##
Common: LIGHTING RACEWAY PLAN HELIOSTAT 
BUILDING (PARKING LOT, TRANSFORMER) Bechtel Jan-11

VIS-4 NA Approval Electrical Draw ing 25542-000-V1A-EKL3-00004
Unit: LIGHTING PLAN SRSG ELECTRICAL EQUIPMENT 
MODULE Vendor #####

VIS-4 NA Approval Electrical Draw ing 25542-000-V1A-EKL3-00002
Unit: LIGHTING PLAN STEAM TURBINE ELECTRICAL 
EQUIPMENT MODULE  Vendor #####

VIS-4 NA Approval Electrical Draw ing 25542-000-V1A-EKL3-00001
Unit: LIGHTING PLAN WATER TREATMENT ELECTRICAL 
EQUIPMENT MODULE  Vendor #####

VIS-4 NA Approval Electrical Draw ing 25542-000-V1A-EKL3-00003
Unit: LIGHTING PLAN ACC ELECTRICAL EQUIPMENT 
MODULE  Vendor #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1010-000##
UNIT 1: HEAT TRACE PLAN SRSG TOWER PLAN EL. 100'-
0" Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EH-1010-000##
UNIT 2/3: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN 
EL. 100'-0" Bechtel Mar-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1020-000##
UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 
120'-0" Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EH-1020-000##
UNIT 2/3: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN 
EL. 120'-0" Bechtel Mar-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1030-000##
UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 
140'-0" Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EH-1030-000##
UNIT 2/3: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN 
EL. 140'-0" Bechtel Mar-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1040-000##
UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 
180'-0" Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1050-000##
UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 
376'-0" AND EL. 415'-0" Bechtel Mar-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1090-000##
UNIT:  MISCELLANEOUS HEAT TRACING BOILER 
STRUCTURE AREA Bechtel Mar-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1110-000##
UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  
ELEVATION - 1 Vendor Mar-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1120-000##
UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  
ELEVATION - 2 Vendor Mar-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1130-000##
UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  
ELEVATION - 3 Vendor Mar-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1140-000##
UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  
ELEVATION - 4 Vendor Mar-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1150-000##
UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  
ELEVATION - 5 Vendor Mar-12

ELEC-1 Approval Electrical Draw ing 25542-000-EH-1910-000##
UNIT:  HEAT TRACING PLAN AUXILIARY BOILER AREA AT 
GRADE Bechtel Apr-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-1990-000##
UNIT:  HEAT TRACING PLAN AUXILIARY BOILER AREA 
ELEVATION & SECTIONS Bechtel Apr-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-2110-000##
UNIT 1: HEAT TRACING PLAN TURBINE AREA PLAN EL 
100'-0" AND EL. 111'-8" Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-001-EH-2120-000##
UNIT 1: HEAT TRACING PLAN TURBINE AREA PLAN EL 
126'-0" Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-001-EH-2130-000## UNIT 1: HEAT TRACING PLAN TURBINE AREA PLAN 138'-3" Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-001-EH-2190-000## UNIT 1: HEAT TRACING SECTIONS AND DETAILS Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EH-2110-000##
UNIT 2/3: HEAT TRACING PLAN TURBINE AREA PLAN EL 
100'-0" AND EL. 113'-8" Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EH-2120-000##
UNIT 2/3: HEAT TRACING PLAN TURBINE AREA PLAN EL 
126'-0" Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EH-2130-000##
UNIT 2/3: HEAT TRACING PLAN TURBINE AREA PLAN 138'-
3" Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EH-2190-000## UNIT 2/3: HEAT TRACING SECTIONS AND DETAILS Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-7110-000##
UNIT:  HEAT TRACING PLAN WATER TREATMENT AT 
GRADE Bechtel Apr-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-7190-000##
UNIT:  HEAT TRACING PLAN WATER TREATMENT 
ELEVATIONS & SECTIONS Bechtel Apr-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-7210-000## UNIT:  HEAT TRACING PLAN ACC AREA AT GRADE Bechtel Apr-12
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ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-7220-000## UNIT:  HEAT TRACING PLAN ACC UPPER ELEVATIONS Bechtel Apr-12

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-7290-000##
UNIT:  HEAT TRACING PLAN ACC ELEVATIONS & 
SECTIONS Bechtel Apr-12

ELEC-1 NA Approval Electrical Draw ing 25542-009-EH-7610-000##
Common:  HEAT TRACE PLAN COMMON AREA WATER 
STORAGE FACILITIES Bechtel Oct-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-EH00-00001  Unit: Water Treatment Area Tracer Schedule Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-002-EH-EH00-00001  Unit 2/3: STG Area Tracer Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-EH00-00002  Unit: STG Area Tracer Schedule Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-002-EH-EH00-00003  Unit 2/3: Tow er Area Tracer Schedule Bechtel Feb-12
ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-EH00-00003  Unit: Tow er Area Tracer Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-EH00-00004  Unit: SRSG Area Tracer Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-EH00-00005  Unit: ACC Area Tracer Schedule Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-000-EH-EH00-00006  Unit: Aux Boiler Area Tracer Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Draw ing 25542-009-EH-EH01-00001  Common Area Tracer Schedule Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-E3-1910-00001
Area Classif ication Plan Auxiliary Boiler and Fuel Gas 
Heater Areas Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-E3-1990-00001
Area Classif ication Sections and Details Auxiliary Boiler 
and Fuel Gas Heater Areas Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EL00-000##
 Unit: 208-120V AC Lighting Panel Schedule - Water 
Treatment Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - STG Area Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EC-EL00-000##  Unit: 2/3 208-120V AC Lighting Panel Schedule - STG Area Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-002-EC-EL00-000##
Common: 208-120V AC Lighting Panel Schedule - Heliostat 
Building Area Bechtel Jan-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EL00-000##
 Unit: 208-120V AC Lighting Panel Schedule - PSB Building 
Area Bechtel Jan-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Tow er Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - SRSG Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - ACC Area Bechtel Mar-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EL00-000##
 Unit: 208-120V AC Lighting Panel Schedule - Aux Boiler 
Area Bechtel #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Road Lighting Bechtel Jun-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EH00-000## Unit: Water Treatment Area Heat Trace Panel Schedule Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-001-EC-EH00-000## Unit 1: STG Area Heat Trace Panel Schedule Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-002-EC-EH00-000## Unit 2/3: STG Area Heat Trace Panel Schedule Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-001-EC-EH00-000## Unit: Tow er Area Heat Trace Panel Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Draw ing 25542-002-EC-EH00-000## Unit 2/3: Tow er Area Heat Trace Panel Schedule Bechtel Mar-12
ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EH00-000## Unit: SRSG Area Heat Trace Panel Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EH00-000## Unit: ACC Area Heat Trace Panel Schedule Bechtel #####
ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EH00-000## Unit: Aux Boiler Area Heat Trace Panel Schedule Bechtel Oct-11

ELEC-1 Approval Electrical Draw ing 25542-000-EC-EL00-00001
208/120V AC LIGHTING PANELBOARD SCHEDULE SRSG 
STRUCTURE 1-EL-EP-101 Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-000-EC-EL00-00002
208/120V AC LIGHTING PANELBOARD SCHEDULE SRSG 
STRUCTURE 1-EL-EP-102 Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-000-EC-EL00-00003
208/120V ACLIGHTING PANELBOARD SCHEDULE SRSG 
STRUCTURE 1-EL-EP-103 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EC-EL00-00004
208/120V ACLIGHTING PANELBOARD SCHEDULE SRSG 
STRUCTURE 1-EL-EP-104 Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EC-EL00-00005
208/120V AC LIGHTING PANELBOARD SCHEDULE 
AUXILIARY BOILER AREA 1-EL-EP-191 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-EC-EL00-00021 480-208 120VAC LIGHTING PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EC-EL00-00031 208-120 VAC LIGHTING PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-009-EC-EA-00012
COMMON AREA - MDB7 480VAC DISTRIBUTION BOARD 
SCHEDULE Bechtel N

ELEC-1 Approval Electrical Draw ing 25542-009-EC-EL00-00001
208/120V AC LIGHTING PANELBOARD SCHEDULE 
COMMON AREA LP-7A Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EZ-3510-00001 115KV SWITCHYARD GA Bechtel Y
ELEC-1 Approval Electrical Draw ing 25542-000-EZ-3590-00001 115KV SWITCHYARD SECTIONS AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-000-EZ-3590-00002 115KV SWITCHYARD ELECTRICAL HARDWARE DETAILS Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-009-EH-0010-00001
ELECTRICAL HEAT TRACING PLAN COMMON AREA WELL 
AND WATER STORAGE AREA Bechtel Y

ELEC-1 Approval Electrical Draw ing 25542-009-EH-EH00-00001
208/120V AC HEATTRACE PANEL BOARD SCHEDULE 
COMMON AREA WELL AND WATER STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EZ-3690-00001
33KV TRANSMISSION LINE 33KV AUTO RECLOSER POLE 
NO 3 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EZ-3690-00002
33KV TRANSMISSION LINE 33KV AUTO RECLOSER POLES 
NO 1,2,4 & 5 Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EZ-3690-00003 33KV HARDWARE DETAILS Bechtel Y
ELEC-1 NA Approval Electrical Draw ing 25542-009-EZ-3690-00004 33KV HARDWARE DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-009-EC-EH00-000## Common: Water Storage Area Heat Trace Panel Schedule Bechtel Jan-12

ELEC-1 Approval Electrical Draw ing 25542-009-EC-EH00-00001

208/120V AC HEAT TRACE PANELBOARD SCHEDULE 
COMMON AREA WELL AND WATER STORAGE AREA 9-EH-
EP-001 Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-E3C-ES-000##
Unit: Load Flow  / Short Circuit and Motor Starting and 
voltage drop Calculation, Bechtel

26-Oct-
10 A N

ELEC-1 NA Approval Electrical Calculation 25542-009-E3C-ES-000##
33kV System Load Flow  / Short Circuit and Motor Starting 
and voltage drop Calculation, Bechtel

01-
Nov-
10 A N

ELEC-1 NA Approval Electrical Calculation 25542-001-EAC-EW-00001
UNIT 1 SOLAR FIELD UNDERGROUND CABLE SIZING 
CALCULATION - NORMAL AND UPS POWER Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-001-EGC-EG-00001 Unit 1 Grounding Calculation Bechtel
01-Feb-
11 A Y

ELEC-1 NA Approval Electrical Calculation 25542-002-EGC-EG-00001 Unit 2 Grounding Calculation Bechtel Mar-11 Y
ELEC-1 NA Approval Electrical Calculation 25542-003-EGC-EG-00001 Unit 3 Grounding Calculation Bechtel ##### Y

ELEC-1 NA Approval Electrical Calculation 25542-009-EGC-EG-00001

Common Area Grounding Calculation  - ADMINISTRATION 
BUILDING AND WATER STORAGE AREA GROUND GRID 
CALCULATION Bechtel

19-Jan-
11 A Y

ELEC-1 NA Approval Electrical Calculation 25542-009-EGC-EG-00002
HELIOSTAT ASSEMBLY BUILDING AREA GROUND GRID 
CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-EGC-EG-00002 Unit and Common: Lightning Protection Calculation Bechtel Jun-11
ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Unit 1: Cathodic Protection Calculation Bechtel Mar-11
ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Unit 2: Cathodic Protection Calculation Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Unit 3: Cathodic Protection Calculation Bechtel Jan-12

ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Natural Gas Pipeline Cathodic Protection Calculation Bechtel

27-
Aug-
10 A Y

ELEC-1 G Approval Electrical Calculation 25542-000-E0C-EW-00002
Unit: Ductbank Ampacity & Underground cable sizing 
calculation Bechtel Mar-11

ELEC-1 G Approval Electrical Calculation 25542-009-E0C-EW-00001
Common: Ductbank Ampacity & Underground cable sizing 
calculation Bechtel Mar-11

ELEC-1 G Approval Electrical Calculation 25542-000-E0C-EW-00001 A/G Cable Sizing Calculation Bechtel
20-Oct-
10 A Y

ELEC-1 NA Approval Electrical Calculation 25542-001-E0C-EW-00001
Unit 1/2/3 : CPDU Heliostat f ield incomer cable sizing and 
voltage drop calculation Bechtel Mar-11

ELEC-1 NA Approval Electrical Calculation 25542-000-EQC-EQ-00001

CATHODIC PROTECTION CALCULATION FOR BURIED 
CARBON STEEL PIPES FOR UNIT 1, 2, AND 3 POWER 
BLOCK AREA Bechtel Y

ELEC-1 NA Approval Electrical Draw ing 25542-000-ELJ-0000-00001
NOTES, SYMBOLS AND DETAILS FOR INSTALLATION OF 
LIGHTING SYSTEM Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00003
LIGHTING CALCULATION FOR STATION SERVICE 
TRANSFORMER AREA PLAN AT EL 2879-0 Bechtel Y
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ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-00004
ACC AREA LIGHTING CALCULATION GRADE AND UPPER 
DECK Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00005 WATER TREATMENT AREA LIGHTING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00007
LIGHTING CALC FOR SRSG AREA GRADE AND 
STRUCTURE Bechtel N

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00008 LIGHTING CALCULATION FOR SRSG TOWER Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00009
LIGHTING CALCULATION FOR DRAIN TANK AREA AT 
GRADE AND AT DRAIN PIT Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00011 LIGHTING CALCULATIONS AUXILIARY BOILER AREA Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000##
Unit: Lighting Calculation Construction Lighting Common 
Area Bechtel

31-
Aug-
10 A Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Construction Lighting Pow er Block Bechtel

31-
Aug-
10 A Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation ACC Area Bechtel Mar-11
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation XFMR Area Bechtel Jun-11
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Water Treatment Area Bechtel Jun-11
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation STG Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation PSB Building Area Bechtel Jan-11
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Tow er Area Bechtel Jun-11
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation SRSG Area Bechtel Jun-11
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Aux Boiler Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Unit Roadw ay Lighting Bechtel Jun-11

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Lighting Calculation Common Area Roadw ay Lighting Plan Bechtel

08-
Sep-
10 A Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Lighting Calculation Heliostat Building Area Vendor Jan-11 Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit and Common: Lighting Energy Calculations (for CBO) Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-00006 SWITCHYARD AND PSB AREA LIGHTING CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-001-ELC-EL-00001
POWER BLOCK AREA CONSTRUCTION ROADWAY 
LIGHTING  CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-009-ELC-EL-00001
ADMIN BUILDING AREA CONSTRUCTION ROADWAY 
LIGHTING CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-009-ELC-EL-00002
HELIOSTAT BUILDING AND CONSTRUCTION TRAILER 
AREA ROADWAY LIGHTING CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-EMC-EM00-000##
Unit: MV Sw itchgear and LV MCC incomer protective relay 
setting and arc f lash calculation Bechtel

05-Oct-
09 A

ELEC-1 NA Approval Electrical Calculation 25542-009-EMC-EM00-000##
Common: Common Area LV Sw itchgear incomer protective 
relay setting and arc f lash calculation Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-EMC-EM00-000## Unit: GSU, UAT, SST protective relay setting calculation Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-EMC-EM00-00002
33kV Sw itchgear and automatic recloser protective relay 
setting calculation Bechtel

03-Jan-
11 A Y

ELEC-1 NA Approval Electrical Specif ication 25542-000-3PS-EBB3-00001
TECHNICAL SPEC FOR ISOLATED PHASE BUS AND 
ACCESSORIES Bechtel Y

ELEC-1 NA Approval Electrical Specif ication 25542-000-3PS-EKL3-00001 ELECTRICAL EQUIPMENT MODULES Bechtel Y
ELEC-1 NA Approval Electrical Specif ication 25542-000-3PS-ESM1-00002 33KV PAD MOUNTED SWITCHGEAR Bechtel Y

ELEC-1 G Approval Electrical Specif ication 25542-000-3PS-SY10-00001
DESIGN, FABRICATION AND SUPPLY OF TUNED MASS 
DAMPER Bechtel Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00016
PAD BOND DUILDING AND HELIOSTAT ASSEMBLY 
BUILDING - PANEL SCHEDULES Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00017
PAD BOND BUILDING AND HELIOSTAT ASSEMBLY 
BUILDING - PANEL SCHEDULES Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00037 LEGEND Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00038 ELECTRICAL PLANS PAD BONDING BUILDINGS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00039
ELECTRICAL PLANS HELIOSTAT ASSEMBLY BUILDING - 
AREA A Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00040
ELECTRICAL PLANS HELIOSTAT ASSEMBLY BUILDING - 
AREA B Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00081 CABLING - WIRE DATA SHEETS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00082 CABLING - WIRE DATA SHEETS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00083 CABLING - WIRE DATA SHEETS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00084 ELECTRIC PANEL BOARDS DATA SHEETS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00085 COOPER LIGHTING Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00086 COOPER LIGHTING Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00087 COOPER LIGHTING Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00095 LIGHTING CALCULATIONS - PAD BUILDINGS 1 AND 2 Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00096
LIGHTING CALCULATIONS - HELIOSTAT ASSEMBLY 
BUILDING - AREA A Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00097
LIGHTING CALCULATIONS - HELIOSTAT ASSEMBLY 
BUILDING - AREA B Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00098 ONE-LINE DIAGRAM AND DETAILS Vendor Y
ELEC-1 NA REFERENCE Electrical 25542-000-V1B-AK00-00171 ELECTRICAL DETAILS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00172 ELECTRICAL DETAILS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00173 ELECTRICAL RACEWAY SUPPORT DETAILS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00216
LIGHTING PROTECTION PLAN - PAD BOND BUILDINGS 1 
AND 2 Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00217
LIGHTING PROTECTION PLAN - HELIOSTAT BUILDING - 
AREA A Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00218
LIGHTING PROTECTION PLAN - HELIOSTAT BUILDING - 
AREA B Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00219
LIGHTING PROTECTION DETAILS FOR THE PAD BONDING 
BUILDINGS AND HELIOSTAT ASSEMBLY BUILDING Vendor Y

ELEC-1 NA Approval Electrical Document 25542-000-V1A-EKL1-000##
CERTIFICATE OF COMPLIANCE - 480V UNIT SUBSTATIONS 
(BLACK BOX) Bechtel/Vendor #####

ELEC-1 NA Approval Electrical Document 25542-000-V1A-ESL1-000##
CERTIFICATE OF COMPLIANCE - 4.16KV SWITCHGEAR 
(BLACK BOX) Bechtel/Vendor Jul-11

ELEC-1 G Approval Electrical Document 25542-000-V1A-ETP0-000##
CERTIFICATE OF COMPLIANCE - GENERATOR STEPUP 
TRANSFORMERS (BLACK BOX) Bechtel/Vendor #####

ELEC-1 G Approval Electrical Document 25542-000-V1A-ETP1-000##
CERTIFICATE OF COMPLIANCE - UNIT AUXILIARY (BLACK 
BOX) Bechtel/Vendor #####

ELEC-1 NA Approval Electrical Document 25542-000-V1A-ECM1-000##
CERTIFICATE OF COMPLIANCE - 480V MCC'S (BLACK 
BOX) Bechtel/Vendor Jun-11

ELEC-1 NA Approval Electrical Document 25542-000-V1A-EDB0-000##
CERTIFICATE OF COMPLIANCE - 120/125V DC/UPS 
EQUIPMENT (BLACK BOX) Bechtel/Vendor #####

ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-MXHS-000## CPDU SINGLE LINE DIAGRAM Ow ner Mar-11

ELEC-1 NA Approval Electrical Caclulation 25542-000-V1A-MXHS-000## HELIOSTAT FIELD CABLE VOLTAGE DROP CALCULATION Ow ner Mar-11

ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-MXHS-000## HELIOSTAT CABLE ASSEMBLY (including code analysis) Ow ner Mar-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-MXHS-000## HELIOSTAT CABLE INSTALLATION DETAILS Ow ner Mar-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-MXHS-000## HELIOSTAT CPDU GROUNDING Ow ner Mar-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-MXHS-000## CAMERA PANEL SINGLE LINE Ow ner Mar-11
ELEC-1 NA Approval Electrical Draw ing 25542-000-V1A-MXHS-00## WEATHER STATION SINGLE LINE Ow ner Mar-11

STRUC-1 NA Approval Civil Draw ing 25542-000-V1A-MXHS-000##
HELIOSTAT STRUCTURAL / PHYSICAL ASSEMBLY 
DESIGN DRAWINGS Ow ner

May be submitted w ith 
pylon design package #####

STRUC-1 NA Approval Civil Caclulation 25542-000-V1A-MXHS-000##
HELIOSTAT STRUCTURAL / PHYSICAL ASSEMBLY 
DESIGN CALCULATIONS Ow ner

May be submitted w ith 
pylon design package #####

STRUC-1 NA Approval Civil Draw ing 25542-000-V1A-MXHS-000##
PYLON STRUCURAL DRAWINGS AND INSTALLATION 
SPECIFICATIONS Ow ner

Separate submittal to the 
BLM  and CPM is required 
per condition S&W-4 #####

STRUC-1 NA Approval Civil Caclulation 25542-000-V1A-MXHS-000## PYLON STRUCTURAL/GEOTECHNICAL CALCULATIONS Ow ner

Separate submittal to the 
BLM  and CPM is required 
per condition S&W-5 #####

ELEC-1 NA Approval Electrical Draw ing HELIOSTAT FIELD TRANFORMER PAD GROUNDING Bechtel Oct-10
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Condition of 
Certification 

GEN-2 Tbl. 2 (G)
&

TSE-1 Tbl. 1 (T)

Submittal 
Reason -  

"Approval" 
or 

"Reference"
Responsible 

Discipline
Document 

Type Document Number Title

Bechtel/ 
Vendor/ 
Owner Remarks

Fore
cast 
Date CBO Approved

STRUC-1 NA Approval Civil Draw ing 25542-000-V1A-AK00S-000##
HELIOSTAT ASSEMBLY BUILDING SUPPORT FACILITIES 
(off ice & restroom trailers, etc.) Bechtel ##### N

STRUC-1 NA Approval Civil Draw ing 25542-000-V1A-AK00S-000##
HELIOSTAT ASSEMBLY BUILDING STRUCTURAL 
HOIST/CRANE SUPPORTS Ow ner #####

MECH-2 NA Approval Mechanical Document 25542-000-V1A-AK00S-000##
HELIOSTAT ASSEMBLY BUILDING AIR COMPRESSOR 
CERTIFICATIONS Ow ner #####
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CBO Payment Documentation 
Conditions of Certification 
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Condition of Certification GEN-3 Summary 

Bureau Veritas had two invoices processed by NRG Construction LLC. 

Invoice Number: 1136312 
Invoice Date: 12/14/2011  
Invoice Amount: $121,337.93 
Invoice Dates of Service: 11/1/2011 to 11/30/2011 
Status: Invoice was paid by NRG Construction LLC on 1/30/2012. 
 
Invoice Number: 1135993 
Invoice Date: 12/9/2011  
Invoice Amount: $ 34,988.52 
Invoice Dates of Service: 11/1/2011 to 11/30/2011 
Status: Invoice was paid by NRG Construction LLC on 1/30/2012. 
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Key Events List 
Conditions of Certification 

COMP-6 
 

 



KEY EVENTS LIST 
Last Updated September 8, 2011 

 
PROJECT/POWER PLANT:  Ivanpah SEGS   DOCKET #:  07-AFC-5C 
 
BLM’S AUTHORIZED OFFICER: __TOM HURSHMAN____________________________    
 
COMPLIANCE PROJECT MANAGER:   JOSEPH DOUGLAS  __________ 
 
EVENT DESCRIPTION         DATE 

Certification Date 09/22/2010 

Obtain Site Control: ROW Grants Obtained 10/07/2010 

Online Date    07/01/2013 

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization  10/08/2010 

Start Ground Disturbance 10/08/2010 

Start Grading 11/11/2010 

Start Construction (Heliostat Bldg) 03/02/2011 

Begin Pouring Major Foundation Concrete (SRSG Foundation) 04/27/2011 

Begin Installation of Major Equipment (SRSG Load Module 1) 11/22/2011 

Completion of Installation of Major Equipment (Turnover SRSG) 08/13/2012 

First Roll of Steam Turbine 11/19/2012 

Obtain Building Occupation Permit (Admin bldg) 03/31/2012 

Start Commercial Operation 07/01/2013 

Complete All Construction 04/30/2013 

GENERATION TIE LINE ACTIVITIES  

Start Generation Tie Line Construction TBD 
Synchronization with Grid and Interconnection TBD 
Complete Generation Tie Line Construction TBD 

FUEL SUPPLY LINE ACTIVITIES  

Start Gas Pipeline Construction and Interconnection TBD 
Complete Gas Pipeline Construction TBD 

WATER SUPPLY LINE ACTIVITIES  
Start Water Supply Line Construction (Water Wells) 11/22/10 
Complete Water Supply Line Construction (Tie-in UG Water Distribution) 03/12/12 
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Agency Approvals 
Conditions of Certification 

COMP-6  
 

 



From: Joseph Douglas
To: Tracie Wheaton
Subject: Re: VIS 4 Lighting Plan
Date: Thursday, January 19, 2012 12:09:42 PM

Hi Tracie,

Environmental Staff has reviewed the VIS-4 submission.  They are fine with the current revision.  Of
course any changes will require additional review, and remember the FAA lighting requirements.

Joe D

>>> Tracie Wheaton <twheaton@brightsourceenergy.com> 1/19/2012 8:20 AM >>>
In December I transmitted a VIS-4 lighting plan to you. Can you let me know
what your review status is on the plan?  Thanks. 
Tracie A. Wheaton
Environmental Compliance Manager
BrightSource Energy
(702) 768-7188
Twheaton@bseinc.com 

mailto:JDouglas@energy.ca.gov
mailto:twheaton@brightsourceenergy.com
mailto:twheaton@brightsourceenergy.com
mailto:Twheaton@bseinc.com


From: Meckfessel, George R
To: Tracie Wheaton
Subject: FW: RE: Ivanpah Solar Electric Generating System (07-AFC-5C) Lighting Mitigation Plan (VIS-4)
Date: Thursday, January 19, 2012 1:45:53 PM

Tracie
 
The Bureau approves the Lighting Mitigation Plan (VIS-4) submitted by Solar Partners for
use on the Ivanpah Solar Electric Generating Facility.  Please contact me should you have
any questions.
 
 
George R. Meckfessel
Planning and Environmental Coordinator
Needles Field Office
California Desert Conservation Area
Bureau of Land Management
1303 South U.S. Highway 95
Needles, California 92363
760.326.7008
 
From: Daniels, Ramona O 
Sent: Wednesday, January 11, 2012 3:34 PM
To: Meckfessel, George R
Cc: Jeanine Hinde
Subject: RE: Ivanpah Solar Electric Generating System (07-AFC-5C) Lighting Mitigation Plan (VIS-4)
 
George,
 
Tracie Wheaton with Bright Source submitted a request from Solar Partners to approve the
Lighting Mitigation Plan (VIS-4) for use on the Ivanpah Solar Electric Generating Facility.
 
As you know the reason for this request is that Condition of Certification VIS-4 requires the
project owner to submit a Lighting Mitigation Plan for permanent lighting systems to the
responsible agencies.
 
As the Visual Resource Specialist in the office I have reviewed and approve the Lighting
Mitigation Plan.
 
Mona Daniels
Wilderness Coordinator
Bureau of Land Management
Needles Field Office
1303 U.S. Highway 95
Needles, CA  92363
760-326-7021
 
“Live in each season as it passes; breathe the air, drink the drink, taste the fruit, and resign
yourself to the influences of each.” – Henry David Thoreau
 

mailto:gmeckfes@blm.gov
mailto:twheaton@brightsourceenergy.com


 Bureau of Land Management  
 Change of Verification ROW 

Grant No: CACA-49502 
 Request Form Request No: 012 
  Date Submit: 11/30/2011 
 Date Approval Needed:       
 Date Agency Received: 11/30/2011 
 Agency Approval Reference No:       
Request Prepared by: Doug Davis, Site Compliance Manager, BrightSource Energy 

Change From:  Permit     Plan/Procedure     Specification     Drawing     Mitigation Measure      Other  

Detailed Description of Change:        Attachments?       Yes    No            Photos?             Yes    No  

Reroute approximately 370 feet of the existing 4 WD trail, located in the transmission line right-of-way adjacent to the 
switch yard, approximately 100 feet to the southwest as shown in the attached drawing.   

Justification: 
The switchyard in the common area is susceptible to impacts from off-site storm water runoff and has been protected 
by a berm.  A box culvert and riprap structure has been designed for the southeast end of the berm to protect the 4 
WD road from scour and maintain access during storm events.  LADWP has requested the rerouting of the access 
road to conform with the approved design of this box culvert and riprap structure. 

For BLM Project Manager or Compliance Contact Use Only Conditions         Yes    No  
(See Attached) 

Approved:   Denied  

Signature:       Date: December 1, 2011 

Stipulations: 
      

 



 

Stipulations / Conditions 
 

Name:       Title:       Organization:       

Conditions:  

      

Name:       Title:       Organization:       

Conditions:  

      

Name:       Title:       Organization:       

Conditions:  
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Exhibit 14 
 

MECH-1 & MECH-3 CBO Approvals 
Conditions of Certification 

MECH-1 & MECH-3 
 

 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Friday, January 06, 2012 6:39 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Brol, Michael; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00988 - CBO Submittal Package – MECH-2-1.05 - ASME 
Documentation for Condensate Polishing Equipment - PC1  Approved

Hello,  
 
The Ivanpah submittal MECH-2-1.05 - ASME Documentation for Condensate Polishing Equipment - PC1, has been 
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  

Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 23, 2012 5:26 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – MECH-1-1.32 - Feed Water Suction Pipe Supports - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " MECH-1-1.32 - Feed Water Suction Pipe Supports - PC1 ," has been reviewed and approved. 
The submittal also contains reference only documents. The documents are located on BVnet under the respective title. 
Feel free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Friday, January 06, 2012 2:26 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00987 - CBO Submittal Package – MECH-1-1.30 - Unit 3 AE Pump 
Suction - PC1 - Approved

Hello,  
 
The Ivanpah submittal "MECH-1-1.30 - Unit 3 AE Pump Suction - PC1," has been reviewed and approved. The 
documents are located on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 09, 2012 4:16 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00991 - CBO Submittal Package – MECH-1-1.28X1 - Unit 2 AE Pump 
Suction - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal "MECH-1-1.28X1 - Unit 2 AE Pump Suction - PC1," has been reviewed and approved. The 
submittal also contains reference only documents. The documents are located on BVnet under the respective title. Feel 
free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



 
 

 
 

Exhibit 15 
 

STRUC-1 CBO Approvals 
Condition of Certification 

STRUC-1 
 

 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Friday, January 27, 2012 1:26 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-10.23X1 - Equipment Installed Within the Pad Bonding & Heliostat 
Assembly Bldg - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " STRUC-1-10.23X1 - Equipment Installed Within the Pad Bonding & Heliostat Assembly Bldg - 
PC1 ," has been reviewed and approved. The submittal also contains reference only documents. The documents are 
located on BVnet under the respective title. Feel free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 30, 2012 4:44 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-10.07 - Arch Submittal for the Admin Building - PC3 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal "STRUC-1-10.07 - Arch Submittal for the Admin Building - PC3 ," has been reviewed and approved
The documents are located on BVnet under the respective title. Feel free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 23, 2012 3:51 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-10.04X1 - Administration Building - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " STRUC-1-10.04X1 - Administration Building - PC1 ," has been reviewed and approved. The 
submittal also contains reference only documents. The documents are located on BVnet under the respective title. Feel 
free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Thursday, January 26, 2012 7:55 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-5.09 - App for Alternate Materials & Methods for Protection Panels - 
PC2 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " STRUC-1-5.09 - App for Alternate Materials & Methods for Protection Panels - PC2 ," has been 
reviewed and approved. The submittal also contains reference only documents. The documents are located on BVnet 
under the respective title. Feel free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 24, 2012 4:48 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah –  STRUC-1-5.08 - Wind Tunnel Report - PC2 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " STRUC-1-5.08 - Wind Tunnel Report - PC2 ," has been reviewed and approved. The submittal 
also contains reference only documents. The documents are located on BVnet under the respective title. Feel free to 
contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 31, 2012 2:01 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-5.02 - Solar Tower Foundation Design - PC8 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " STRUC-1-5.02 - Solar Tower Foundation Design - PC8 ," has been reviewed and approved. The 
submittal also contains reference only documents. The documents are located on BVnet under the respective title. Feel 
free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 31, 2012 5:48 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-4.62 - Demineralized Water Sampling Building Foundation - PC1 - 
Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " STRUC-1-4.62 - Demineralized Water Sampling Building Foundation - PC1 ," has been reviewed 
and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any questions. 

 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Wednesday, January 25, 2012 1:41 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-4.53 - Station Service Transformer Foundation - PC2 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " STRUC-1-4.53 - Station Service Transformer Foundation - PC2 ," has been reviewed and 
approved. The submittal also contains reference only documents. The documents are located on BVnet under the 
respective title. Feel free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 03, 2012 6:19 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-4.51 - Condensate Vacuum Pump Foundation - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal "STRUC-1-4.51 - Condensate Vacuum Pump Foundation - PC1," has been reviewed and 
approved. The submittal also contains reference only documents. The documents are located on BVnet under the 
respective title. Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 16, 2012 4:13 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-4.49X1 - Fuel Gas Treatment Foundation - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " STRUC-1-4.49X1 - Fuel Gas Treatment Foundation - PC1 ," has been reviewed and approved. 
The submittal also contains reference only documents. The documents are located on BVnet under the respective title. 
Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Thursday, January 05, 2012 1:27 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00981 - CBO Submittal Package – STRUC-1-4.47 - Transformer Wing 
Wall - PC2 - Approved

Hello,  
 
The Ivanpah submittal "STRUC-1-4.47 - Transformer Wing Wall - PC2," has been reviewed and approved. The 
documents are located on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 03, 2012 6:45 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-4.28X1 - Condensate Pump Foundation - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal "STRUC-1-4.28X1 - Condensate Pump Foundation - PC1," has been reviewed and approved. The 
submittal also contains reference only documents. The documents are located on BVnet under the respective title. Feel 
free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Wednesday, January 04, 2012 12:44 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-4.22X1 - Centrifugal Pump Foundation - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal "STRUC-1-4.22X1 - Centrifugal Pump Foundation - PC1," has been reviewed and approved. The 
submittal also contains reference only documents. The documents are located on BVnet under the respective title. Feel 
free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 10, 2012 5:58 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-4.08 - Foundations for Fire-Raw Water Tanks - PC2 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal "STRUC-1-4.08 - Foundations for Fire-Raw Water Tanks - PC2," has been reviewed and approved
The submittal also contains reference only documents. The documents are located on BVnet under the respective title. 
Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 23, 2012 12:23 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-3.03X3 - Steam Turbine Generator Foundation Units 2 & 3 - PC1 -  
Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " STRUC-1-3.03X3 - Steam Turbine Generator Foundation Units 2 & 3 - PC1 ," has been reviewed 
and approved. The submittal also contains reference only documents. The documents are located on BVnet under the 
respective title. Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



 
 

 
 

Exhibit 16 
 

ELEC-1 CBO Approvals 
Condition of Certification 

ELEC-1 
 

 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 24, 2012 6:04 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah –ELEC-1-15.01 - Fire Pump Encl Elec Layout & Lighting Calc Plan - PC2 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " ELEC-1-15.01 - Fire Pump Encl Elec Layout & Lighting Calc Plan - PC2 ," has been reviewed and 
approved. The documents are located on BVnet under the respective title. Feel free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 23, 2012 11:45 AM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-12.17 - Raceway Plans for Unit 3 Heliostat Field Sheets 1-14 - PC1 - 
Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " ELEC-1-12.17 - Raceway Plans for Unit 3 Heliostat Field Sheets 1-14 - PC1 ," has been reviewed 
and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any questions 
or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 31, 2012 12:26 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-12.16 - Ground System Adequacy Evaluation for Unit 1,2 and 3 CPDU 
Energization - PC2 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " ELEC-1-12.16 - Ground System Adequacy Evaluation for Unit 1,2 and 3 CPDU Energization - 
PC2 ," has been reviewed and approved. The documents are located on BVnet under the respective title. Feel free to 
contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Wednesday, January 04, 2012 1:52 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-12.15 - App for Alternate MaterialsMethods of Constr Solar Field 
Assemblies - PC2 -  Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal "ELEC-1-12.15 - App for Alternate MaterialsMethods of Constr Solar Field Assemblies - PC2," has 
been reviewed and approved. The documents are located on BVnet under the respective title. Feel free to contact me with 
any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Friday, January 20, 2012 7:50 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-12.14 - Raceway Plans for Unit 2 Heliostat Field Sht 1-11 - PC1-  
Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " ELEC-1-12.14 - Raceway Plans for Unit 2 Heliostat Field Sht 1-11 - PC1 ," has been reviewed 
and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any questions 
or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 09, 2012 2:10 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-10.49X1 - Raceway Plan & Sections Heliostat Field PDU Arrangement - 
PC1 - Approved

Hello,  
 
The Ivanpah submittal " ELEC-1-10.49X1 - Raceway Plan & Sections Heliostat Field PDU Arrangement - PC1)," has been 
reviewed and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Friday, January 06, 2012 7:17 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah –  ELEC-1-10.39X2 - Raceway Layout Unit 3 Steam Turbine Generator Embedded 
Conduit Plan - PC1 - Approved

Hello,  
 
The Ivanpah submittal " ELEC-1-10.39X2 - Raceway Layout Unit 3 Steam Turbine Generator Embedded Conduit Plan - 
PC1," has been reviewed and approved. The documents are located on BVnet under the respective title. Feel free to 
contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 03, 2012 2:27 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-10.38X1 - Unit 3 PSB & SRSG Tower Fdn UG Raceway Dwgs - PC2 -  
pproved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal "ELEC-1-10.38X1 - Unit 3 PSB & SRSG Tower Fdn UG Raceway Dwgs - PC2," has been 
reviewed and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Friday, January 06, 2012 8:49 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Brol, Michael; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-9.06 - 480V AC UPS Panel Board Schedule - SRSG Tower - PC1- 
Approved

Hello,  
 
The Ivanpah submittal ELEC-1-9.06 - 480V AC UPS Panel Board Schedule - SRSG Tower - PC1, has been reviewed and 
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  

Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Friday, January 06, 2012 8:42 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Brol, Michael; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah –ELEC-1-9.05 - 125V AC Panel Board Schedule Main Plant Area - PC1 - Approved

Hello,  
 
The Ivanpah submittal ELEC-1-9.05 - 125V AC Panel Board Schedule Main Plant Area - PC1, has been reviewed and 
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  

Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Friday, January 06, 2012 8:35 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Brol, Michael; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-9.04 - 480V AC UPS Panel Schedule Heliostat Field - PC1 - Approved

Hello,  
 
The Ivanpah submittal ELEC-1-9.04 - 480V AC UPS Panel Schedule Heliostat Field - PC1, has been reviewed and 
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  

Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Friday, January 20, 2012 7:26 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-8.26 - A/G Raceway Plan & Sections Unit 2 - SRSG Interior - PC1 - 
Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " ELEC-1-8.26 - A/G Raceway Plan & Sections Unit 2 - SRSG Interior - PC1 ," has been reviewed 
and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any questions 
or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Friday, January 06, 2012 6:44 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00989 - CBO Submittal Package –  ELEC-1-8.14X1 - Unit 1 Raceway 
SRSG Area Plans and Sections - PC1 - Approved

Hello,  
 
The Ivanpah submittal " ELEC-1-8.14X1 - Unit 1 Raceway SRSG Area Plans and Sections - PC1," has been reviewed 
and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any questions 
or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 03, 2012 7:15 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-8.12 - Unit 2 Raceway Plan SRSG Tower Area - PC2 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal "ELEC-1-8.12 - Unit 2 Raceway Plan SRSG Tower Area - PC2," has been reviewed and approved. 
The documents are located on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Friday, January 20, 2012 7:35 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-4.15 - Obstruction Lighting Plans for SRSG Tower - PC1 -  Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal "ELEC-1-4.15 - Obstruction Lighting Plans for SRSG Tower - PC1 ," has been reviewed and 
approved. The documents are located on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 10, 2012 6:23 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-4.14 - Unit 2Unit 3 Power Block Roadway Lighting Plan - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal "ELEC-1-4.14 - Unit 2Unit 3 Power Block Roadway Lighting Plan - PC1," has been reviewed and 
approved. The documents are located on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Thursday, January 05, 2012 1:41 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00982 - CBO Submittal Package – ELEC-1-4.13 - Lighting Plans, 
Schedule and Calculation for Aux Boiler Area - PC1 - Approved

Hello,  
 
The Ivanpah submittal "ELEC-1-4.13 - Lighting Plans, Schedule and Calculation for Aux Boiler Area - PC1," has been 
reviewed and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Thursday, January 05, 2012 1:25 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00980 - CBO Submittal Package – ELEC-1-4.12 - Lighting Plans, 
Panelboard Schedules and Calculation for SRSG - PC1 - Approved

Hello,  
 
The Ivanpah submittal "ELEC-1-4.12 - Lighting Plans, Panelboard Schedules and Calculation for SRSG - PC1," has been 
reviewed and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Wednesday, January 18, 2012 11:22 AM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00995 - CBO Submittal Package –  ELEC-1-3.39 - Heliostat Field 
CPDU and PDU Grounding Details - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal " ELEC-1-3.39 - Heliostat Field CPDU and PDU Grounding Details - PC1 ," has been reviewed and 
approved. The submittal also contains reference only documents. The documents are located on BVnet under the 
respective title. Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



 
 

 
 

Exhibit 17 
 

CIVIL-1 CBO Approvals 
Conditions of Certification 

CIVIL-1 
 

 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Thursday, January 05, 2012 8:01 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Brol, Michael; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00986 - CBO Submittal Package – CIVIL-1-14.05X2 - Rough Grading 
Plans - PC1 - Approved

Hello,  
 
The Ivanpah submittal CIVIL-1-14.05X2 - Rough Grading Plans - PC1, has been reviewed and approved. You will find the 
documents on BVnet under the respective title. Feel free to contact me with any questions or concerns.  

Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Thursday, January 05, 2012 7:49 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Brol, Michael; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00985 - CBO Submittal Package – CIVIL-1-13.04X2 - DESCP Phase 2 
- Power Block Grading Plans - PC1  - Approved

Hello,  
 
The Ivanpah submittal CIVIL-1-13.04X2 - DESCP Phase 2 - Power Block Grading Plans - PC1, has been reviewed and 
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  

Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Thursday, January 05, 2012 7:40 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Brol, Michael; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00984 - CBO Submittal Package – CIVIL-1-9.01X2 - Rough Grading 
Plans - PC1 - Submittal Approved

Hello,  
 
The Ivanpah submittal CIVIL-1-9.01X2 - Rough Grading Plans - PC1, has been reviewed and approved. You will find the 
documents on BVnet under the respective title. Feel free to contact me with any questions or concerns.  

Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



 
 

 
 

Exhibit 18 
 

GEN-5 & GEN-6 CBO Approvals 
Condition of Certification 

GEN-5, GEN-6 
 

 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 31, 2012 6:11 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – GEN-6-1.15 - Special Inspector - Welding - William E Lytton (Section 1704.3.1) – 
PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " GEN-6-1.15 - Special Inspector - Welding - William E Lytton (Section 1704.3.1) – PC1 ," has 
been reviewed and approved. The documents are located on BVnet under the respective title. Feel free to contact me with 
any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Friday, January 06, 2012 8:17 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Brol, Michael; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – GEN-6-1.13 - Special Inspector - Masonry - Jon Toll (1704.5) - PC1 - Approved

Hello,  
 
The Ivanpah submittal GEN-6-1.13 - Special Inspector - Masonry - Jon Toll (1704.5) - PC1, has been reviewed and 
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  

Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Friday, January 06, 2012 8:03 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Brol, Michael; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah –GEN-6-1.12 - Special Inspector - Jimmy Prince (Section 1704.3) - PC1 - Approved

Hello,  
 
The Ivanpah submittal GEN-6-1.12 - Special Inspector - Jimmy Prince (Section 1704.3) - PC1, has been reviewed and 
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  

Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Thursday, January 05, 2012 4:51 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00983 - CBO Submittal Package – GEN-5-1.39 - Resp Eng for Fire 
Suppression & Detection Subcontract - PC1- Approved

Hello,  
 
The Ivanpah submittal "GEN-5-1.39 - Resp Eng for Fire Suppression & Detection Subcontract - PC1," has been reviewed 
and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any questions 
or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Wednesday, January 04, 2012 7:04 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; Brol, 

Michael; Klinger, Judith L; Ivanpah CBO; Smith, Shayne
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com; 
keith.long@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – GEN-5-1.38 - Resp Struc Engineer for Condensate Polishing Equipment - PC1 - 
Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal GEN-5-1.38 - Resp Struc Engineer for Condensate Polishing Equipment - PC1, has been reviewed 
and approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions 
or concerns.  
 
Respectfully,  
 
   

 

Barbara Tomajic 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended recipient 
of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose or distribute 
this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our company is 
limited by our General Conditions of Services.  

 Please consider the environment before printing this e-mail

     

"NOTICE: This message contains information which is confidential and the copyright of our 
company or a third  party. If you are not the intended recipient of this message please 
delete it and destroy all copies. If you are the intended recipient of this message you 
should not disclose or distribute this message to third parties without the consent of 
our company. Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of virus, 
interception or interference. The liability of our company is limited by our General 
Conditions of Services." 

 



 
 

 
 

Exhibit 19 
TSE-5 CBO Approvals 

Condition of Certification 
TSE-5 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 10, 2012 12:55 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – TSE-5-6.01X2 - Plant 115kV Switchyard for Transmission Interconnection – PC1 - 
Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal "TSE-5-6.01X2 - Plant 115kV Switchyard for Transmission Interconnection – PC1," has been 
reviewed and approved. The documents are located on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 30, 2012 6:45 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah –  TSE-5-4.02X1 - Subcont Eng Docs, 115kV & 33kV Overhead Transmission Lines 
- PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " TSE-5-4.02X1 - Subcont Eng Docs, 115kV & 33kV Overhead Transmission Lines - PC1 ," has 
been reviewed and approved. The submittal also contains reference only documents. The documents are located on 
BVnet under the respective title. Feel free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



 
 

 
 

Exhibit 20 
 

FAB-1 CBO Approvals 
Condition of Certification 

FAB-1 
 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Friday, January 27, 2012 7:43 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – FAB-1-12.00 - Application for Approved Fabricator Status - IBI - PC1 - Approved

Hello,  
 
The Ivanpah submittal "FAB-1-12.00 - Application for Approved Fabricator Status - IBI - PC1 ," has been reviewed and 
approved. The submittal also contains reference only documents. The documents are located on BVnet under the 
respective title. Feel free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Thursday, January 26, 2012 12:19 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah –FAB-1-11.00 - App for Approved Fabricator Status - USSL Steel - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal " FAB-1-11.00 - App for Approved Fabricator Status - USSL Steel - PC1 ," has been reviewed and 
approved. The submittal also contains reference only documents. The documents are located on BVnet under the 
respective title. Feel free to contact me with any questions.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Tuesday, January 10, 2012 12:47 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: Ivanpah – FAB-1-10.0 - App for Apprvd Fabricator Status-Barr Fabrication - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal "FAB-1-10.0 - App for Apprvd Fabricator Status-Barr Fabrication - PC1," has been reviewed and 
approved. The submittal also contains reference only documents. The documents are located on BVnet under the 
respective title. Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



1

Rudy, Holly

From: christy.pinney@us.bureauveritas.com
Sent: Monday, January 09, 2012 11:54 AM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Brol, Michael; Smith, Shayne
Cc: terry.vosler@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
gloria.cochran@us.bureauveritas.com; keith.long@us.bureauveritas.com; 
steve.hermsmeyer@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-00992 - CBO Submittal Package – FAB-1-9.0 - App for Approved 
Fabricator Status-Prospect Steel-STG Sound Encl - PC1 -  Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal "FAB-1-9.0 - App for Approved Fabricator Status-Prospect Steel-STG Sound Encl - PC1," has 
been reviewed and approved. The submittal also contains reference only documents. The documents are located on 
BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Thank you.  

Christy Pinney 
Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
P: 916.617.2028  
F: 916.617.2068 
D:  916.514.4532 
christy.pinney@us.bureauveritas.com 
www.us.bureauveritas.com 
 
ISO 9001:2000 Certified  

NOTICE:  

This message contains information which is confidential and the copyright of our company or a third party. If you are not 
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this 
message, you should not disclose or distribute this message to third parties without the consent of our company. Our 
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that 
the communication is free of virus, interception, or interference. The liability of our company is limited by our General 
Conditions of Services. 
 Please consider the environment before printing this e-mail

 
 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



 
 

 
 

Exhibit 21 
 

Monthly Construction Safety Summary 
 Condition of Certification 

Worker Safety - 3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 



Condition of Certification Worker Safety- 3 
January 2012 Construction Safety Summary 

 

 

Bechtel Subcontractor Total 

First-Aid 
Recordable 

(excl LT) 

Lost 
Time 

First-
Aid 

Recordable 

(excl LT) 

Lost 
Time 

First-
Aid 

Recordable 

(excl LT) 

Lost 
Time 

Current 
Month 8 1 0 0 0 0 8 1 0 

Year to 
Date 8 1 0 0 0 0 8 1 0 

Inception 
To Date 120 10 1 6 3 0 126 13 1 

 

Summary of OSHA Recordable and/or Lost Time Incidents: 

On 19 January 2012, a Bechtel Journeyman Pipefitter was with his crew placing a pipe spool in 
the tier 13 boiler module.  The pipe spool had been lifted with the crane and lashed in place.  
The pipe spool shifted in the lashing in an unanticipated direction.  The employee’s hand was on 
the structural steel near the end of the rigged pipe.  When the pipe shifted the employee’s finger 
was pinched in between the steel and the pipe.  The resulting injury required treatment beyond 
first-aid and work restrictions causing the case to be recordable. 

Work Completed 

• Project Environmental Safety and Health (ES&H) orientation and Work 
Environmental Awareness Program (WEAP) training was conducted on six 
occasions during the month of January for a total of 171 personnel.  

• Fall protection, scaffold user, confined space, and aerial lift training was conducted 
for newly hired Bechtel Craft and subcontractor personnel as required. 

• First aid, CPR, AED training conducted. 
• Hexavalent Chromium Awareness training conducted.   
• Conducted bi-weekly Zero Accident Team meetings and walk downs. 
• Conducted People Based Safety Meetings and observation team members 

performed observations. 
• Conducted annual refresher WEAP and ES&H orientation on a weekly basis. 
• Conducted Safety Engagement Workshops  
• Provided guidance to craft safety stewards. 
• Reviewed and improved emergency preparedness for gas line work and solar field 

work. 
• Training was conducted for craft by 3rd party for use of controlled descent devices in 

the SRSG towers. 
• Conducted monitoring of concrete bushing activities. 
• Implemented weekly scheduled safety walkdowns with area superintendents. 
• Conducted Stand Down for all personnel upon return from holidays. 

Work In Progress 

• Continue Safety Engagement Workshops. 
• Provide fire watch training for appropriate personnel. 
• Revise emergency plans. 

Work to be Started Next Period 

• Conduct additional First-Aid/CPR/AED Training for supervisors and heliostat field 
personnel. 



• Conduct Supervisor Safety Training 
• Conduct annual review of appropriate plans and procedures. 

Safety Improvement Program Status 

• Project signage regarding safety statistics (first sign on site) 
• Craft Superintendent Safety Training (in place) 
• Craft Safety Steward (2 on site) 
• Roll-out of Bechtel’s Behavioral Based Safety Team (in place) 
• Safety leadership training for all craft (in process and ongoing) 
• Site wide safety competition / incentive program (Started in December 11) 
• Individual accountability – (in place)  



ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date!Time: January 04, 2012/1 000

Signature: “‘

j_%Q I

Incident Description: On January 03, 2012 around 1530 Lone Palkow was notified that a fuel
truck working in the Unit Ill power block had caused a diesel fuel spill. The operator of a
crane was assisting the fuel truck driver with fueling of the crane. The operator was done
fueling and passed the fuel nozzle to the fuel truck driver. The handle of the fuel pump got
knocked into the on position causing some diesel fuel to spill out and onto the ground. The
fuel truck driver threw cat litter on top of the diesel spill. When Lone Palkow arrived the cat
litter was already scooped up into a bucket. Jose Partida removed the soil below the spill
area. The soil and cat litter impacted with diesel was placed in 5 gallon buckets and
transferred to a 55 gallon drum for proper disposal.

DatelTime of Release: January 03,
Location Of Incident: Unit II Power Block

2012/1530

Personnel! Subcontractor Involved: Date!Time Release Stopped: January 03,
Reynaldo Zamund jo/Bechtel

2012/Immediately

Containment: Soil and cat litter impacted
with diesel was placed in 5 gallon buckets and Product ID or CAS Number: Diesel 2

Product number CPS203410transferred to a 55 gallon drum for proper
Total Amount Released (units): Less than adisposal.
gallon

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 03, 2012/1 530
Person Contacted: Lone Palkow If “yes’ to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil and cat litter impacted with diesel was placed
in 5 gallon buckets and transferred to a 55 gallon drum for proper disposal.

Measures to Prevent Recurrence: Extra care should be taken by personnel operating fuel
pumps to ensure accidental releases do not occur.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date!Time: January 04, 2012/0900 ‘2 /

Signature:

Incident Description: On January 03, 2012 around 1400 Lone Palkow was notified that a
crane working in Unit Ill had experienced a hydraulic fluid leak. A hydraulic hose had failed
causing a small amount of fluid to run down the tire and onto the ground. The impacted soil
was removed and placed in a 55 gallon drum for proper disposal.

Location Of Incident: Unit III DatelTime of Release: January 03,
2012/1400

Personnel! Subcontractor Involved: Bechtel DatelTime Release Stopped: January 03,
201 2/Immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oiloil was removed and placed in 55 gallon drum
Product Number 273279

for disposal.
Total Amount Released (units): Less than 4
ounces

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 03, 201 2/1 400
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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ENVIRONMENTAL INCIDENT REPORT

. Name! Title: Lone Palkow/CEL
Date/Time: January 03, 2012/1 400 / 1

Signature: r’

Incident Description: On January 03, 2012 around 1015 Lone Palkow was notified that a
roller working in Unit II had experienced a hydraulic fluid leak. The hydraulic system
experienced a failure. The impacted soil was removed and placed in a 55 gallon drum for
proper disposal.

Location Of Incident: Unit II DatelTime of Release: January 03,
2012/1015

Personnel! Subcontractor Involved: Bechtel Date!Time Release Stopped: January 03,
201 2/Immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oiloil was removed and placed in 55 gallon drum
Product Number 273279for disposal.
Total Amount Released (units): Less than
16 ounces

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January03, 2012/1015
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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ENVIRONMENTAL INCIDENT REPORT

Namel Title: Lone Palkow/CELDate/Time: January 04, 2012/1600 / /
Signature: ‘ , /1

(7 ,4A t.

Incident Description: On January 04, 2012 around 0950 Lone Palkow was notified that a
forklift working near the Unit I water tank had experienced a diesel leak. All State Tank was
operating the forklift when a mechanical failure caused some diesel to spill onto the ground.
The soil impacted with diesel was removed by All State Tank and placed in 5 gallon buckets
the soil will be transferred to Ahern Rental for proper disposal.

Date/Time of Release: January 04,Location Of Incident: Unit I Power Block
2012/0950

Personnell Subcontractor Involved: All
Date!Time Release Stopped: January 04,State Tank
201 2/Immediately

Containment: Soil impacted with diesel was
Product ID or CAS Number: Diesel 2placed in 5 gallon buckets and will be
Product number CPS20341 0transferred to Ahern Rentals for proper
Total Amount Released (units): Less than adisposal
gallon

Was there any off-site impact with threat to
human health and/or environment?: No

Date/Time Construction Environmental Did release reach surface water? No
Lead Notified: January 04, 2012/0950
Person Contacted: Lone Palkow

If yes” to either of the above two questions, initiate the LegalNotes: I Instruction 127 process in coordination with the Manager of
Environmental Services.

Description of Corrective Action Taken: Soil impacted with diesel was placed in 5 gallon
buckets and will be transferred to Ahern Rentals for proper disposal,

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date!Tame: January 04, 2012/1420

____________________________________

Signatures

Incident Description: On January 04, 2012 around 1200 Lone Palkow was conducting a walk
down of Unit I power block when she noticed a spot of hydraulic oil in the area where a
concrete truck had recently been working. The impacted soil was removed and placed in a 55
gallon drum for proper disposal.

Location Of Incident: Unit I Date!Time of Release: January 04,
201 2/Before 1200

Personnel! Subcontractor Involved: Merli Date!Time Release Stopped: January 04,
201 2/Already stopped when discovered

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oiloil was removed and placed in 55 gallon drum
Product Number 273279for disposal. Total Amount Released (units): Less than
16 ounces

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January04, 2012/1200
Person Contacted: NA If ‘eyes” to either of the above two questions, initiate the Legal
Notes: Discovered by Lone Palkow Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: The exact cause is unknown.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date/Tame: January04, 2012/1445

_____________________________

Signature: /J1(7- /l

Incident Description: On January 04, 2012 around 1145 Lone Paikow was notified by a
Bechtel operator that a piece of equipment had a hydraulic leak. The previous day: January

03, 2012: a Genie Manlift had experience a hydraulic hose failure. The leak from this incident

was completely contained and did not impact the environment. On January 04, 2012: an H&E

Equipment mechanic repaired the equipment. When the operator returned to the piece of

equipment, he noticed some hydraulic oil had sprayed out onto the ground while the mechanic

was fixing it. It is not known if the mechanic was utilizing spill containment measures,

however, Bechtel employees had placed spill pads and a containment pan under the area.

Therefore, it appears that the mechanic removed these items, worked on the equipment, and

did not utilize containment measures. The impacted soil was removed and placed in a 55

gallon drum for proper disposal.

Location Of Incident: Unit I Power Block Date/Time of Release: January 04,
2012/1130

Personnell Subcontractor Involved: H&E
DatelTime Release Stopped: January 04,

Equipment and Bechtel 2012/Immediately

Containment: Soil impacted with hydraulic Product ID or CAS Number: HydrauHc Oil
oil was removed and placed in 55 gallon drum

Product Number 273279
for disposal. Total Amount Released (units): Less than

16 ounces

Was there any off-site impact with threat to
human health and/or environment?: No

Date/Time Construction Environmental Did release reach surface water? No
Lead Notified: January 04, 2012/1145
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and

placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Proper spill containment measures should be utilized
when performing maintenance on equipment.
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ENVIRONMENTAL INCIDENT REPORT

Namel Title: Lone Palkow/CEL
DatelTime: January 05, 2012/1200

____________________________________

Signature:,,

Incident Description: On January 05, 2012 around 0730 Lone Palkow was notified by Tom
Konieg of Securitas that a vendor attempting to make a delivery was leaking diesel fuel. The
truck was denied site access. Bechtel commenced with clean up activities. Cat litter was
spread on the roadway to remove the diesel fuel. The cat litter impacted with diesel was
placed in 5 gallon buckets and transferred to a 55 gallon drum for proper disposal.

Location Of Incident: Coliseum Road Near DatelTime of Release: January 05,
Guard Shack 2012/0730

Personnell Subcontractor Involved: Bechtel
Vendor 3M

Daternme Release Stopped: January 05,
201 2/Immediately

Containment: Cat litter impacted with diesel
was placed in 5 gallon buckets and Product ID or CAS Number: Unknown diesel
transferred to a 55 gallon drum for proper Total Amount Released (units):
disposal. Approximately 5 gallons

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 05, 201 2/0730
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Cat litter impacted with diesel was placed in 5
gallon buckets and transferred to a 55 gallon drum for proper disposal.

Measures to Prevent Recurrence: Vendors should ensure their trucks are properly
maintained and free of leaks prior to making a delivery. The vendor will be notified of the
issue.
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ENVIRONMENTAL INCIDENT REPORT

Namel Title: Lone Palkow/CEL
DatelTime: January 05, 2012/1 630

_____________________________________

Signature: /
C->’6, / 6’--—

Incident Description: On January 05, 2012 around 1200 Lone Palkow was notified that a
diesel fuel spill had occurred near the mechanic shop. Mr. Binkley was working on a recently
delivered fuel tank when he sat part of the hose on the ground. The hose still contained some
fuel and it leaked onto the ground. Another spot of diesel was also noticed in the area. The
soil impacted with diesel was placed in a 5 gallon bucket and transferred to a 55 gallon drum
for proper disposal.

Location Of Incident: Common Area Near Date/Time of Release: January 05,
the Mechanic shop 2012/1 200

Personnel! Subcontractor Involved:
Date/Time Release Stopped: January 05,

Mathew Binkley/Bechtel
201 2/Immediately

Containment: Soil impacted with diesel was Product ID or CAS Number: Diesel 2
placed in a 5 gallon bucket and transferred to Product number CPS203410
a 55 gallon drum for proper disposal. Total Amount Released (units): Less than

16 ounces

Was there any off-site impact with threat to
human health and/or environment?: No

Date/Time Construction Environmental Did release reach surface water? No
Lead Notified: January 05, 2012/1 200
Person Contacted: Lone Palkow If ‘yes” to either of the above two questions. initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with diesel was placed in a 5 gallon
bucket and transferred to a 55 gallon drum for proper disposal.

Measures to Prevent Recurrence: Mechanics should atways use containment measures
when doing work, and the open end of fuel hoses, pumps, etcetera should always be placed in
a bucket or other containment device.
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ENVIRONMENTAL INCIDENT REPORT

DatelTime: January 09, 2012/1 500
Namel Title: Lone Palkow/CEL

Signature LI -

‘iw

Incident Description: On January 09, 2012 around 0700 Lone Palkow was notified that a

generator working in Unit I power block had experienced a diesel leak. The crew reporting to

work this morning stated that they noticed the spill under the generator and called it in. The

mechanic checked out the generator and stated that it had been overfilled with fuel and was

not experiencing a mechanical failure. There were several different groups working in the area

on Sunday January 08, 2012. The fuel truck driver was interviewed and stated that around

0800 on January 08, 2012 he filled the green diesel tank adjacent to the generator but that he

did no fuel the generator itself due to access issues. In addition, the generator was not

running at that time and there was no spill in the area. Either in the afternoon on January 08,

2012 or early the morning of January 09, 2012 someone used the green diesel tank to fuel the

generator and overfilled it. The soil impacted with diesel was placed in a 55 gallon drum for

orooer disoosal.

. . . DatelTime of Release: January08 2012
Location Of Incident: Unit I Power Block after 0800 or January 09, 2010 prior to 0700

DatelTime Release Stopped: Was already
Personnel! Subcontractor Involved: Bechtel stopped when discovered on January 09,

2012 at 0700

Containment: Soil impacted with diesel was
Product ID or CAS Number: Diesel 2

p!aced in a 55 gallon drum for proper Product number CPS203410
disposa. Total Amount Released (units): Less than

2gallons

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 09, 2012/0700
Person Contacted: Lone Palkow If ‘ayes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken Soil impacted with diesel was placed in a 55 gallon

drum for proper disposal.

Measures to Prevent Recurrence: Only designated fuelers should fuel equipment.
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ENVIRONMENTAL INCIDENT REPORT

Namel Title: Lone Palkow/CEL
DatelTime: January 10, 2012/0900

___________________________________

Signature:,

Incident Description: On January 09, 2012 around 0730 Lone Palkow noticed some hydraulic
oil under an air compressor. The mechanic inspected it and said that he could not locate a
cause but recommended placing spill pads under it in case the issue continued. The impacted
soil was removed and placed in a 55 gallon drum for proper disposal. Spill pads were placed
under the equipment to prevent any continued leaks from impacting the soil,

Location Of Incident: Unit I Power Block Date!Time of Release: January 09,
2012/0700

Personnel! Subcontractor Involved: Bechtel DatelTime Release Stopped: January 09,
201 2/Immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oil

oil was removed and placed in 55 gallon drum
Product Number 273279

for disposal. Total Amount Released (units): Less than a
quart

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Construction Environmental Did release reach surface water? No
Lead Notified: January 09, 2012/0700
Person Contacted: NA If “yes” to either of the above two questions, initiate the Legal
Notes: Was discovered by Lone Palkow Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure,

January 9 Compressor Incident Page 1



 
Hydraulic Oil Leak 

 
Clean Up Activities 

 

January 9 Compressor Incident Page 2



 
Area After Clean Up 

 
Area After Clean Up 

 

January 9 Compressor Incident Page 3



 
Area After Clean Up 

 
Spill Pads Left Under Equipment to Prevent Further Soil Impact 

January 9 Compressor Incident Page 4



25542-000-GHD-GHS-00030-000January 9 Compressor Incident Page 5



25542-000-GHD-GHS-00030-000January 9 Compressor Incident Page 6



25542-000-GHD-GHS-00030-000January 9 Compressor Incident Page 7



25542-000-GHD-GHS-00030-000January 9 Compressor Incident Page 8



25542-000-GHD-GHS-00030-000January 9 Compressor Incident Page 9



25542-000-GHD-GHS-00030-000January 9 Compressor Incident Page 10



25542-000-GHD-GHS-00030-000January 9 Compressor Incident Page 11



25542-000-GHD-GHS-00030-000January 9 Compressor Incident Page 12



NON-HAZARDOUS WASTE MANIFEST

i

NON4IAZARDOUS Generstorp Manifest 2. Page 1WASTE MANIFEST ocumen 0

of

4I
I

, 4. Genera Gnu P[cne

4 5 Transperrer 1 Company Name 6 US EPA 10 Number A, State Transporters 10
h

B Tranaportet I Phone Liu’ 4 e r,j

7. Transcortcr 2 Comoanj Name 8. US EPA ID Number C. State Transporters ID

I D Transporter 2 Phone
‘‘r‘if1

f9 9 Degred Facility Nape and Site Addresa 10. US EPA ID Number B. State Facihty a ID

F Facilitys Phone

11 hASTE DESCRIPTION
Containers 13. 14.

Total Unit4 No Type Quantity tNt Not

r
GCs5r1

E
N
E

—R°
A
T
a

—R

5. Additional Descriptions for Materials Listed Above H. Handling Codes for Wastes Listed Above

!i
i
s

h
15 Specai Handling Instructions and Additional Information

1 ‘

— ————— ——_—— —— —— — —— —ap
. 16. GENERATORS CERTIFICATION: I hereby certify that the contents of this shipment are fully and accurately described and are in all respectsu n proper condition for transport. The materials described on this manifest are not subject to federal hazardous waste regulations.

b
I Date

.

‘
T
R
A
N
S
p

,

0 18 7 ansp rter 2 Aoknow edgement ot Receipt of Matenatti
Date

T onraeaT,peo Name Signature Month Day YearE
R j
F

Ducrepa ny dcat’or Spae

A
C

C its ne r Op ator em: tn a ace pt a’ tCe was’e mat als vomit by too man test. ax apt a roted in her 19L
Data

T Pin e’Ta “iv S 515 a Month Oar Caar! II

PrintedTyned Name
Month Day Year

, I rI17, Transporter 1 Acknowledgement ot Receipt at Matenals

Sgnature Month Day Yea’‘

.

Pease crint or type Form designed for use on elite {12 pitch) typewriter)

eaerØesNw4pØ Matting Ager

uJ
I—
(0

Cl)
D
0
0

0
2

Signature

Prir’ed ‘Totted tbme
Date

CF14 C2002 LABELtIASTER® (800) 621-5808 www.labelmaater.com

January 9 Compressor Incident Page 13



ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
DatelTime: January 10, 2012/0900

____________________________________

Signature:

Incident Description: On January 09, 2012 around 1215 Lone Palkow was notified that a
forklift working in Unit I had experienced a hydraulic fluid leak. A hydraulic hose had failed
causing a hydraulic fluid to spray out and onto the ground. The mechanic from the vendor
came and inspected the equipment. An additional part was required; therefore, the forklift
could not be repaired or moved until January 10, 2012. The soil impacted with hydraulic oil
that was accessible was removed immediately and placed in a 55 gallon drum for proper
disposal. The next day, the forklift was moved and clean up continued. Due to how compact
the soil was, a small excavator was utilized rather than shovels and the removed soil was
placed in a roll off bin.

Location Of Incident: Unit I Power Block DatelTime of Release: January 09,
2012/1200

Personnel! Subcontractor Involved: H&E DatelTime Release Stopped: January 09,
Equipment vendor for Bechtel 2012/Immediately

Containment: Soil impacted with hydraulic Product ID or CAS Number: Hydraulic Oil
oil was removed and placed in 55 gallon drum

Product Number 273279
and a roll off bin for disposal. Total Amount Released (units): Less than 3

gallons

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 09, 2012/1 215
Person Contacted: Lone Palkow If “yes’ to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum and a roll off bin for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CELDatelTime: January 10, 2012/1430

_____________________________________

Signature:_<,

Incident Description: On January 10, 2012 around 1040 Lone Palkow was notified by Mike
Jimenez of Bechtel Safety that a small fire had occurred at the HAB, A well pump operating in
Unit I set the wooden box that it was sitting in on fire. A safety investigation was conducted on
the incident. The heat from the fire damaged the pump and caused gasoline to leak out of it.
The gasoline did not catch on fire. The pump itself can only hold 2 gallons of fuel, and it is not
believed the pump was full since it had not been fueled recently. Since the pump was
contained, it is not certain if the gasoline impacted the ground. The soil around the area was
saturated with water from putting out the fire. In addition, the soil did not exhibit a gasoline
odor. However, since there was potential for the gasoline to impact the soil, the soil around
the area was removed as a precaution. The potentially impacted soil was removed and placed
into a 55 gallon drum for proper disposal.

Location Of Incident: HAB Area Date/Time of Release: January 10,
2012/1040

Personnel! Subcontractor Involved:
Date/Time Release Stopped: January 10,Pipefitters/Bechtel
201 2/Immediately

Product ID or CAS Number: UnleadedContainment: The potentially impacted soil
Gasoline Product number CPS2O1000was removed and placed in a 55 gallon drum
Total Amount Released (units): Less than 2for proper disposal.
gallon

Was there any off-site impact with threat to
human health and/or environment?: No

Date/Time Project Environmental Lead Did release reach surface water? No
Notified: January 10, 2012/1040
Person Contacted: Lone Palkow

If “yes” to either of the above two questions, initiate the LegalNotes: Instruction 127 process in coordination with the Manager of
Environmental Services.

Description of Corrective Action Taken: The potentially impacted soil was removed and
placed in a 55 gallon drum for proper disposal.

Measures to Prevent Recurrence: Personnel should ensure that heat producing equipment
is not placed where it may com e into contact with combustible materials.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date/Time: January 11,2012/1200

___________________________________

Signature:r7 1%

Incident Description: On January 11, 2012 around 0830 Lone Palkow was conducting a
subcontractor walk down when she noticed some hydraulic oil under a Bechtel generator. The
frame around the generator was slightly oily indicating there had been some sort of leak or

overfilling. The generator was no longer leaking and the issue appeared to have been
corrected. The soil impacted with hydraulic oil was removed and placed in 55 gallon drum for
disposal.

Location Of Incident: Administration Building
Date/Time of Release: Exact Time Unknown

Personnel! Subcontractor Involved: Bechtel Date/Time Release Stopped: Was Already
Stopped When Discovered

Containment: Soil impacted with hydraulic Product ID or CAS Number: Hydraulic Oil
oil was removed and placed in 55 gallon drum

Product Number 273279
for disposal. Total Amount Released (units): Less than

16 ounces

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January11, 2012/0830
Person Contacted: NA If yes” to either of the above two questions, initiate the Legal
Notes: Discovered by Lone Palkow Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CELDatelTime: January 12, 201 2/0900

____________________________________

Signature,’ 4’/_

Incident Description: On January 11, 2012 around 1615 Lone Palkow was notified that an
excavator working in Unit II had experienced a hydraulic oil leak. The operator was shutting
down for the day when the side compartment came open and hydraulic oil spilled out of the
compartment, down the side of the vehicle, and onto the ground. The majority of the oil stayed
on the tracks and did not impact the ground. The oil impacted tracks were cleaned off and the
soil was removed from them. In addition, there was a small amount of oil on the ground. The
soil impacted with hydraulic oil was removed and placed in 55 gallon drum for disposal.

Location Of Incident: Unit II Date/Time of Release: January 11,
2012/1600

Personnel! Subcontractor Involved: Bechtel DatelTime Release Stopped: January 11,
201 2/Immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oiloil was removed and placed in 55 gallon drum
Product Number 273279for disposal.
Total Amount Released (units): Less than
16 ounces impacted the ground

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January11, 2012/1615
Person Contacted: Lone Palkow If “yes’ to either of the above two questions, initiate the LegalNotes: Instruction 127 process in coordination with the Manager of

Environ mental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date!Time: January 12, 201211200

_____________________________________

Signature:-

Incident Description: On January 12, 2012 around 1030 Lone Palkow was notified that a
hydraulic spill had occurred in Unit II. A Bechtel employee was using a tool when it
experienced a malfunction and hydraulic oil was sprayed from it. A small amount impacted the
ground. The soil impacted with hydraulic oil was removed and placed in a 55 gallon drum for
disposal.

Location Of Incident: Unit Ill DatelTime of Release: January 12,
2012/1030

Personnel! Subcontractor Involved: Bechtel Date!Time Release Stopped: January 12,
201 2/Immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oil

oil was removed and placed in 55 gallon drum
Product Number 273279

for disposal. Total Amount Released (units): Less than 4
ounces

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 12, 201 2/1 030
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: The tool is being sent off for repair and to evaluate the
cause of the issue,
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ENVIRONMENTAL INCIDENT REPORT

Namel Title: Lone Palkow/CEL
Date/Time: January 12, 2012/1 430 /

Signatureh7;

Incident Description: On January 12, 2012 around 1330 Lone Palkow was notified that a

truck working in Unit I had experienced a leak, The motor on the truck back fired and sprayed

oil out of it. Near the same area was a spot of oil. The soil impacted with hydraulic oil was
removed and placed in 55 gallon drum for disposal.

Location Of Incident: Unit I Power Block Date/Time of Release: January 12,
2012/1330

Personnel! Subcontractor Involved: Bechtel Date/Time Release Stopped: January 12,
201 2/Immediately

Containment: Soil impacted with hydraulic Product ID or CAS Number: Hydraulic Oil
oil was removed and placed in 55 gallon drum

Product Number 273279
for disposal. Total Amount Released (units): Less than 2

ounces

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 12, 2012/1 330
Person Contacted: Lone Palkow If ‘yes’ to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and

placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best method to prevent
recurrence.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
DatelTime: January 17, 2012/1 600

_____________________________________

Signature: I
C 4

Incident Description: On January 17, 2012 at 1330 Lone Palkow was notified that a light
plant in Unit Ill had an antifreeze leak. The leak was discovered by Bechtel Craft working in
the area, and the cause of the leak was not known. The impacted soil was removed and
placed into a 55 gallon drum for proper disposal.

Location Of Incident: Unit Ill power block Date!Time of Release: January 17,
2012/1330

Personnel!Subcontractor Involved:
Date!Time Release Stopped: January 17,Brendon Rush/Bechtel
2012/Immediately when noticed

Containment: The impacted soil was Product ID or CAS Number: NAPA heavy
removed and placed into a 55 gallon drum for duty 50/50 Antifreeze
proper disposal Total Amount Released (units): Less than 1

quart
Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Project Environmental Lead Did release reach surface water? No
Notified: January 17, 2012/1330
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: The impacted soil was removed and placed in a 55
gallon drum for proper disposal.

Measures to Prevent Recurrence: The exact cause is unknown,
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NAPA Heavy Duty 50/50 Antifreeze  1 

  
 
 Initial Preparation Date: 2/13/2001 
 Last Revision Date: 10/3/2003 
 Effective Date: 10/20/2009 

 
 

MATERIAL SAFETY DATA SHEET 
 

PRODUCT IDENTITY:  NAPA HEAVY DUTY 50/50 ANTIFREEZE & COOLANT 
 
 

1. CHEMICAL PRODUCT & COMPANY INFORMATION 
 

OLD WORLD INDUSTRIES, INC. 
4065 COMMERCIAL AVENUE 

NORTHBROOK, ILLINOIS  60062 
PHONE:  847-559-2000 

EMERGENCY PHONE:  1-800-424-9300 (CHEMTREC) 
 
 

2. COMPOSITION/INFORMATION ON  INGREDIENTS 
 
Material CAS# % by Wt   PEL (OSHA) TLV (ACGIH) 
Water 7732-18-5 49 - 50 None None 
Ethylene Glycol  107-21-1 45 - 48 50 ppm 50 ppm 
Diethylene Glycol 111-46-6 0 - 2 None None 
 
 

3. HAZARDS IDENTIFICATION 
 

EMERGENCY OVERVIEW 
 

 
 

Slight odor. 
 

 
 

May be fatal if swallowed. 

 
 

Vapors can cause eye irritation. 

 
Lowest Known LD50 (Oral) 107-21-1 11,680 mg/kg (Rats) 
Lowest Known LD50 (Skin) 107-21-1 19,060 mg/kg (Rabbits) 
 

HAZARD RATING SYSTEM 
 
NFPA:  HEALTH:  1    FLAMMABILITY:  1 REACTIVITY:  0  
HMIS:  HEALTH:  2 FLAMMABILITY:  1 REACTIVITY:  0  
  

KEY: 0 – Minimal 1 – Slight 2 - Moderate 3 - Serious 4 - Severe 
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NAPA Heavy Duty 50/50 Antifreeze  2 

 
POTENTIAL HEALTH EFFECTS 

 
Routes of Exposure:  Inhalation, Ingestion, Skin Contact/Absorption, Eye Contact 
 
Eye:  May cause slight transient (temporary) eye irritation.  Corneal injury is unlikely.  Vapors or mists may cause 
eye irritation. 
 
Skin:  Prolonged or repeated exposure not likely to cause significant skin irritation.  A single prolonged exposure is 
not likely to result in the material being absorbed through skin in harmful amounts.  Repeated skin exposure may 
result in absorption of harmful amounts.  Massive contact with damaged skin or of material sufficiently hot to burn 
skin may result in absorption of potential lethal amounts. 
 
Ingestion:  Single dose oral toxicity is considered to be moderate.  Excessive exposure may cause central nervous 
system effects, cardiopulmonary effects (metabolic acidosis), and kidney failure.  Small amounts swallowed 
incidental to normal handling operations are not likely to cause injury; however, swallowing amounts larger than 
that may cause serious injury, even death. 
 
Inhalation:  At room temperature, exposures to vapors are minimal due to physical properties; higher temperatures 
may generate vapor levels sufficient to cause adverse effects. 
 
Systemic (Other Target Organ) Effects:  Repeated excessive exposures may cause severe kidney and also liver 
and gastrointestinal effects.  Signs and symptoms of excessive exposure may be central nervous system effects.  
Signs and symptoms of excessive exposure may be nausea and/or vomiting.  Signs and symptoms of excessive 
exposure may be anesthetic or narcotic effects.  Observations in animals include formation of bladder stones after 
repeated oral doses of ethylene glycol.  Reports of kidney failure and death in burn patients suggest the ethylene 
glycol may have been a factor.  The use of topical applications containing this material may not be appropriate in 
severely burned patients or individuals with impaired renal function. 
 
Cancer Information:  Based on data from long-term animal studies, ethylene glycol is not believed to pose a 
carcinogenic risk to man. 
 
Teratology (Birth Defects):  Exposure to ethylene glycol has caused birth defects in laboratory animals only at 
doses toxic to the mother. 
 
Reproductive Effects:  Ethylene glycol has not interfered with reproduction in animal studies except at very high 
doses. 
 

 
CHRONIC, PROLONGED OR REPEATED OVEREXPOSURE 

 
Effects of Repeated Overexposure:  Repeated inhalation of ethylene glycol mist may produce signs of central 
nervous system involvement, particularly dizziness and nystagmus.   
 
Other Effects of Overexposure:  repeated skin contact with ethylene glycol may, in a very small proportion of 
cases, cause sensitization with the development of allergic contact dermatitis.  The incidence is significantly less 
than 1% with the undiluted material. 
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NAPA Heavy Duty 50/50 Antifreeze  3 

 
4. FIRST AID MEASURES 

Ensure physician has access to this MSDS. 
 

TREATMENT 
 
Eyes:  Immediately flush eyes with large amounts of water for 15 minutes, lifting lower and upper lids. Get medical 
attention as soon as possible.  Contact lenses should never be worn when working with this chemical. 
 
Skin:  Flush area of skin contact immediately with large amounts of water for at least 15 minutes while removing 
contaminated clothing.  If irritation persists after flushing, get medical attention promptly.  Wash clothing before re-
use. 
 
Inhalation: If inhaled, immediately remove victim to fresh air and call emergency medical care.  If not breathing, 
give artificial respiration.  If breathing is difficult, give oxygen. 
 
Ingestion: Obtain medical attention immediately.  If patient is fully conscious, give two glasses of water.  Do not 
induce vomiting.  If medical advice is delayed, and if the person has swallowed a moderate volume of material (a 
few ounces), then give three to four ounces of hard liquor, such as whisky.  For children, give proportionally less 
liquor, according to weight. 
 
Notes to Physician: 
It is estimated that the lethal oral dose to adults is of the order of 1.0 ml/kg.  Ethylene glycol is metabolized by 
alcohol dehydrogenate to various metabolites including glyceraldehydes, glycolic acid and oxalic acid which cause 
an elevated anion-gap metabolic acidosis and renal tubular injury.  The signs and symptoms in ethylene glycol 
poisoning are those of metabolic acidosis, CNS depression, and kidney injury.  Urinalysis may show albuminuria, 
hematuria and oxaluria. Clinical chemistry may reveal anion-gap metabolic acidosis and uremia.  The currently 
recommended medical management of ethylene glycol poisoning includes elimination of ethylene glycol and 
metabolites, correction of metabolic acidosis and prevention of kidney injury.  It is essential to have immediate and 
follow up urinalysis and clinical chemistry.  There should be particular emphasis on acid-base balance and renal 
function tests.  A continuous infusion of 5% sodium bicarbonate with frequent monitoring of electrolytes and fluid 
balance is used to achieve correction of metabolic acidosis and forced diuresis.  As a competitive substrate for 
alcohol dehydrogenase, ethanol is antidotal.  Given in the early stages of intoxication, it blocks the formulation of 
nephrotoxic metabolites.  A therapeutically effective blood concentration of ethanol is in the range 100-150 mg/dl, 
and should be achieved by a rapid loading dose and maintained by intravenous infusion.  For severe and/or 
deteriorating cases, hemodialysis may be required.  Dialysis should be considered for patients who are symptomatic, 
have severe metabolic acidosis, a blood ethylene glycol concentration greater than 25 md/dl, or compromise of renal 
functions. 
 
A more effective intravenous antidote for physician use is 4-methylpyrazole, a potent inhibitor of alcohol 
dehydrogenases, which effectively blocks the formation of toxic metabolites of ethylene glycol.  It has been used to 
decrease the metabolic consequences of ethylene glycol poisoning before metabolic acidosis coma, seizures, and 
renal failure have occurred.  A generally recommended protocol is a loading dose of 15 mg/kg followed by 10 
mg/kg every 12 hours for 4 doses and then 15 mg/kg every 12 hours until ethylene glycol concentrations are below 
20 mg/100 ml.  Slow intravenous infusion is required.  Since 4-methyplyrozole is dialyzable, increased dosage may 
be necessary during hemodialysis.  Additional therapeutic measures may include the administration of cofactors 
involved in the metabolism of ethylene glycol.  Thiamine (100 mg) and pyridoxine (50 mg) should be given every 
six hours. 
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Pulmonary edema with hypoxemia has been described in a number of patients following poisoning with ethylene 
glycol.  The mechanism of production has not been elucidated, but it appears to be non-cardiogenic in origin in 
several cases.  Respiratory support with mechanical ventilation and positive end expiratory pressure may be 
required.  There may be cranial nerve involvement in the late stages of toxicity from swallowed ethylene glycol.  In 
particular, effects have been reported involving the seventh, eighth and ninth cranial nerves, presenting with 
bilateral facial paralysis, diminished hearing and dysphasia. 
 
 

5. FIRE FIGHTING MEASURES 
 

Flammable Properties 
Flash Point:  None, since % of water is over 20. 
Autoignition Temperature:  Autoignition temperature for 100% ethylene glycol is 398°C (748°F). 
 
Flammability Limits - % of vapor concentration at which product can ignite in presence of spark. 
Lower Flammability Limit:  Not determined 
Upper Flammability Limit:  Not determined 
 
Flammability limits are not determined on this product because the solution consists of 50% water.  If and when the 
water evaporates and 100% glycol is left, the upper and lower flammability limits would be 3.2% and 15.3% (the 
same as concentrated Ethylene glycol). 
 
Hazardous Combustion Products:  Hazardous combustion products may include and are not limited to carbon 
monoxide, carbon dioxide and trace amounts of aldehydes and organic acids.  When available oxygen is limited, as 
in a fire or when heated to very high temperatures by a hot wire or plate, carbon monoxide and other hazardous 
compounds such as aldehydes might be generated. 
 
Extinguishing Media:  Water fog or fine spray.  Alcohol resistant foams (ATC type) are preferred if available.  
General purpose synthetic foams (including AFFF) or protein foams may function, but much less effectively.  
Carbon dioxide.  Dry chemical.  Do not use direct water stream.  May spread fire. 
 
Fire Fighting Instructions: No fire and explosion hazards expected under normal storage and handling conditions 
(i.e. ambient temperatures).  However, ethylene glycol or solutions of ethylene glycol and water can form 
flammable vapors with air if heated sufficiently.  Keep people away.  Isolate fire area and deny unnecessary entry. 
 
Protective Equipment for Fire Fighters:  Wear positive-pressure, self-contained breathing apparatus (SCBA) and 
protective fire fighting clothing (includes fire-fighting helmet, coat, pants, boots and gloves). 
 
 

6. ACCIDENTAL RELEASE MEASURES 
 

Protect People:  Material is moderately toxic when ingested.  Take adequate precautions to keep people, especially 
children away from spill site.  PVC-coated rubber gloves and monogoggles or face shield can be used during 
cleanup of spill site. Product on surfaces can cause slippery conditions.  Practice reasonable care and cleanliness.  
Avoid breathing spray mists if generated.  Keep out of reach of children.  Product may become a solid at 
temperatures below -18oC (0oF).  Do not store near food, foodstuffs, drugs or potable water supplies. 
 
Protect the Environment:  Do not dump used product or diluted material into sewers, on the ground, or into any 
body of water.  
  
Cleanup:  Small spills:  Soak up with absorbent material.  Large spills:  Dike and pump into suitable containers for 
disposal.  Ensure compliance with all applicable statues that require notification of appropriate government officials. 
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7. HANDLING AND STORAGE 
 
Steps to be Taken in Case Material is Released or Spilled: Eliminate all sources of ignition in vicinity of the 
spilled or released fluid. 

 
Other Precautions: Use normal precautions in handling any combustible liquid.  Keep container closed when not 
in use.  Store away from heat or open flame. Product on surfaces can cause slippery conditions.  Practice reasonable 
care and cleanliness.  Avoid breathing spray mists if generated.  Keep out of reach of children.  Product may 
become a solid at temperatures below -37oC (-34oF).  Do not store near food, foodstuffs, drugs or potable water 
supplies. 

 
 

8. EXPOSURE CONTROLS / PERSONAL PROTECTION 
 
Respiratory Protection:  Respiratory protection is required if airborne concentration exceeds TLV.  At any 
detectable concentration any self-contained breathing apparatus with a full face piece and operated in a pressure-
demand or other positive pressure mode or any supplied-air respirator with a full face piece and operated in a 
pressure-demand or other positive pressure mode in combination with an auxiliary self-contained breathing 
apparatus operated in pressure-demand or other positive pressure mode. 
 
Escape:  Any air-purifying full face piece respirator (gas mask) with a chin-style or front- or back-mounted organic 
vapor canister or any appropriate escape-type self-contained breathing apparatus. 

 
Skin Protection:  Protective gloves recommended when prolonged skin contact cannot be avoided.  Polyethylene; 
Neoprene; Nitrile; Polyvinyl alcohol; Natural Rubber, Butyl Rubber.  Safety shower should be available. 
 
Eye Protection:  Safety goggles and face shield.  Emergency eyewash should be available.  Contact lenses should 
not be worn when working with this chemical. 
 
Engineering Controls:  Use general or local exhaust ventilation to meet TLV requirements. 

 
EXPOSURE LIMITS  
Component Exposure Limits Skin Form 
Ethylene glycol 100 mg/m3 CEILING ACGIH Aerosol 
Ethylene glycol 125 mg/m3 CEILING OSHA-vacated  
 50 ppm CEILING OSHA – vacated  
 100 mg/m3 CEILING UCC Aerosol and Vapor 
Diethylene glycol 50 ppm TWA8 AIHA WEEL Aerosol and Vapor 
Diethylene glycol 10 mg/m3 TWA8 AIHA WEEL Aerosol 
 
In the Exposure Limits Chart above, if there is no specific qualifier (i.e., Aerosol) listed in the Form Column for a 
particular limit, the listed limit includes all airborne forms of the substance that can be inhaled. 
 
A “blank” in the Skin column indicates that exposure by the cutaneous (skin) route is not a potential significant 
contributor to overall exposure. 
 
 
 
 

9. PHYSICAL / CHEMICAL PROPERTIES 
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Boiling Range:     106 - 108oC (224 - 227oF) 
Freeze Point:     -37oC (-34oF) 
Specific Gravity (Water =1):   1.07 
Pounds/Gallons:     8.9 
Vapor Pressure (mm of Hg) @ 20C:  <0.1 
Vapor Density (air=1):    2.1 
Water Solubility:    Complete 
Evaporation Rate (BuAc = 1):   Nil 
% Volatile By Volume:    50 
Appearance:     Pink 
Odor:      Mild 
pH:      10.5-11.0 
 
 

10. STABILITY & REACTIVITY DATA 
 
Stability:     Stable 
Conditions to Avoid:    Keep away from flame 
Incompatibility (Materials to Avoid):  Strong acid or oxidizing agents 
Hazardous Decomposition Products:  Incomplete combustion may produce CO gas 
Hazardous Polymerization:   Will not occur 

 
 

11. TOXICOLOGICAL INFORMATION 
     (Concentrated Ethylene Glycol) 
 
Skin:  The dermal LD50 has not been determined. 
 
Ingestion:  The lethal dose in humans is estimated to be 100 ml (3 ozs.).  The oral LD50 for rats is in the 6000-
13,000-mg/kg range. 
 
 
Mutagenicity (The Effects on Genetic Material):  In vitro mutagenicity studies were negative.   Animal 
mutagenicity studies were negative. 
 
Significant Data with Possible Relevance to Humans:  Ethylene glycol has been shown to produce dose-related 
teratogenic effects in rats and mice when given by gavage or in drinking water at high concentrations or doses.  The 
no-effect doses for developmental toxicity for ethylene glycol given by gavage over the period of organogenesis has 
been shown to be 150 mg/kg/day for the mouse and 500 mg/kg/day for the rat.  Also, in a preliminary study to asses 
the effects of exposure of pregnant rats and made to aerosis at concentrations of 150, 1000 and 25000 mg/m3 for 6 
hours a day throughout the period of organogenesis, teratogenic effects were produced at the highest concentration, 
but only in mice.  The conditions of these latter experiments did not allow a conclusion as to whether the 
developmental toxicity was mediated by inhalation of aerosol percutaneous absorption of ethylene glycol from 
contaminated skin, or swallowing ethylene glycol as a result of grooming the wetted coat.  In a further study, 
comparing effects from high aerosol concentration by whole-body or nose-only exposure, it was shown that nose-
only exposure resulted in maternal toxicity (1000 and 25000 mg/m3) and developmental toxicity with minimal 
evidence of teratogenicity (2500 mg/m3).  The no-effects concentration (based on maternal toxicity) was 500 
mg/m3.  In a further study in mice, no teratogenic effects could be produced when ethylene glycol was applied to 
skin of pregnant mice over the period of organogenesis.  The above observations suggest that ethylene glycol is to 
be regarded as an animal teratogen.  There is currently no available information to suggest that ethylene glycol has 
caused birth defects in humans.  Cutaneous application of ethylene glycol is ineffective in producing developmental 
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toxicity.  Exposure to high aerosol concentrations is only minimally effective in producing developmental toxicity.  
The major route for producing developmental toxicity is perorally.  Two chronic feeding studies, using rats and 
mice, have not produced any evidence that ethylene glycol causes dose-related increases in tumor incidence or a 
different pattern of tumors compared with untreated controls.  The absence of carcinogenic potential for ethylene 
glycol has been supported by numerous in vitro genotoxicity studies showing that it does not produce mutagenic or 
clastogenic effects. 
 
A chronic dietary feeding study of diethylene glycol with rats showed mild kidney injury at 1%, while 
concentrations of 2% and 4% caused more marked kidney injury.  In addition, at 2% and 4% of diethylene glycol in 
the diet, some rats developed benign papillary tumors in the urinary bladder.  These have been attributed to the 
presence of urinary bladder calcium oxalate stones.  No evidence for carcinogenicity was found with a chronic skin-
painting study with diethylene glycol in mice.  The absence of a direct chemical carcinogenic effect addords with 
the results in vitro genotoxicity studies that show that it does not produce mutagenic or clastogenic effects.  A 
feeding study employing up to 5.0% diethylene glycol in the diet failed to produce any teratogenic effects.  In a 
mouse continuous breeding study with large doses of diethylene glycol in drinking water, there was evidence for 
reproductive toxicity at 3.5% (equivalent to 6.1 g/kg/day) as reduced number of litter, live pups per litter and live 
pup weight.  No such effects were seen at 1.75% (approximately 3.05 g/kg/day).  The relevance of these very high 
dosages to human health is uncertain.  Pregnant rats receiving undiluted diethylene glycol by gavage over the period 
of organogenesis had toxic effects at 4.0 and 8.0 ml/kg/day as mortality, decreased body weight, decreased food 
consumption increased water consumption and increased liver and kidney weights.  Fetotoxicity was seen only at 
these maternally toxic dosages.  Decreased fetal body weight occurred at 8.0 ml/kg/day, and increased skeletal 
variants at 4.0 and 8.0 ml/kg/day.  No embryotixic or teratogenic effects were seen.  Neither maternal toxicity nor 
fetotoxicity occurred at 1.0 ml/kg/day.  In a study with mice also receiving undiluted diethylene glycol over the 
period of organogenesis, maternal toxicity occurred at 2.5 and 10.0 ml/kg/day, but not at 0.5 ml/kg/day.  Definitive 
developmental toxicity was not seen in this species. 
 

ACUTE TOXICITY 
 

Peroral:  The lethal dose in humans is estimated to be 3 oz. or 100 ml.   
 Rat:  LD50 (6000 – 13000) mg/kg 
 
Percutaneous:   
 Rabbit:  LD50 = >22270 mg/kg; 24 h occluded 
 
Inhalation:   
 Rat:  8-hour exposure, substantially saturated vapor studies, dynamic generation method 
 
 Mortality:  0/6 
 
Inhalation:  Mist/vapor study, rat, at 170°C, 8-hour exposure = 2.2 mg/l 
 
 Mortality:  0/6 
 
Inhalation:   
 Rat:  8-hour exposure, fog = 10000 ppm; 65° - 70°C 
 
 Mortality:  0/6 
 

 
 
 
 

IRRITATION 
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Skin:   
 Rabbit:  24-hour occluded contact, 0.5 ml 
 Results:  Minor erythema and edema 
Skin: 
 Human:  Primary irritation patch test, 48-hour occluded, 0.2 ml 
 Results:  Evidence of irritation 
 
Eye: 
 Rabbit:  0.1 ml 
 Results:  Minor transient iritis, conjunctival irritation with discharge 
 

REPEATED EXPOSURE 
 
In a 7-day dietary study with rats, a significant increase in kidney weights in females was observed at 5.0 gm/kg.  
The NOEL was 2.5 gm/kg. 
 
In a 24-month dietary study with rats, increased mortality in males was observed at the highest dose, 1.0 gm/kg/day. 
 There were multiple signs:  mineralization of several organs, including the cardiac vessels, cardiac muscle, vas 
deferens, stomach and pulmonary vessels; cellular hyperplasia of the parathyroids, hemosiderosis of the spleen, 
myocardial fibrosis, portal fibrosis of the liver, bile duct hyperplasia and hydronephrosis and oxylate nephrosis of 
the kidneys.  Ethylene glycol was not oncogenic. 
 
In a 90-day dietary study with dogs, repeated exposures to 2.5 gm/kg resulted in acute renal failure and deaths.  The 
NOAEL was 1.0 gm/kg. 
 

SENSITIZATION (ANIMAL AND HUMAN STUDIES) 
 
Repeated skin contact with ethylene glycol may, in a very small proportion of cases, cause sensitization with the 
development of allergic contact dermatitis.  The incidence is significantly less than 1% with the undiluted material. 
 

REPRODUCTIVE TOXICITY 
 
A three-generation study indicated that ethylene glycol did not affect reproductive parameters at dietary 
concentrations up to 1.0 gm/kg/day in any generation. 
 

CHRONIC TOXICITY AND CARCINOGENICITY 
 
Two chronic feeding studies, using rats and mice, have not produced any evidence that ethylene glycol causes dose-
related increases in tumor incidence or a different pattern of tumors compared with untreated controls.  The absence 
of a carcinogenic potential for ethylene glycol has been supported by numerous in vitro genotoxicity studies 
showing that it does not produce mutagenic or clastogenic effects. 
 

 
 
 
 

GENETIC TOXICOLOGY 
 
In Vitro:  Ethylene glycol was devoid of genotoxic activity in an Ames test, forward gene mutation and sister 
chromatid exchange (SCE) studies in Chinese Hamster Ovary (CHO) cells and an in vitro cytogenetics study. 
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In Vivo:  Ethylene glycol by three different routes (intravenous, peroral and percutaneous) demonstrates apparent 
first-order pharmacokinetic behavior for the disposition in and the elimination from the plasma.  Dose-dependent 
changes occur for the elimination of metabolites in the urine and as 14CO2 after single doses for the intravenous and 
peroral, but not the percutaneous route.  The hypothesis from literature sources exists that developmental toxicity is 
caused by a metabolite of ethylene glycol, called glycolic acid, and not parent ethylene glycol.  Under most 
conditions of ethylene glycol exposure, the glycolic acid metabolite is present in the blood in very low levels.  
However, it can become the major metabolite following large doses of ethylene glycol due to saturation of glycolic 
acid oxidation and/or elimination.  When levels of this acidic metabolite exceed the capacity of maternal blood 
buffers to neutralize it, a maternal metabolic acidosis ensues, which has been hypothesized to be the true agent 
responsible for ethylene glycol induced developmental toxicity.  Research suggests that ethylene glycol 
developmental toxicity is due to a dose-rate dependent toxicokinetic shift leading to glycolate accumulation and 
metabolic acidosis. 
 

ADDITIONAL STUDIES 
 
Ethylene glycol has been shown to produce dose-related teratogenic effects in rats and mice when given by gavage 
or in drinking water at high concentrations or doses.  The no-effect doses for developmental toxicity for ethylene 
glycol given by gavage over the period of organogenesis has been shown to be 150 mg/kg/day for the mouse and 
500 mg/kg/day for the rat.  Also, in a preliminary study to assess the effects of exposure of pregnant rats and mice 
to aerosols at concentrations of 150, 1000 and 2500 mg/m3 for 6 hours a day throughout the period of 
organogenesis, teratogenic effects were produced at the highest concentration, but only in mice.  The conditions of 
these latter experiments did not allow a conclusion as to whether the developmental toxicity was mediated by 
inhalation of aerosol, percutaneous absorption of ethylene glycol from contaminated skin, or swallowing of ethylene 
glycol as a result of grooming the wetted coat.  In a further study, comparing effects from high aerosol 
concentration by whole-body or nose-only exposure, it was shown that nose-only exposure resulted in maternal 
toxicity (1000 and 2500 mg/m3) and developmental toxicity with minimal evidence of teratogenicity (2500 mg/m3). 
 The no-effects concentration (based on maternal toxicity) was 500 mg/m3.  In a further study in mice, no 
teratogenic effects could be produced when ethylene glycol was applied to the skin of pregnant mice over the period 
of organogenesis.  The above observations suggest that ethylene glycol is to be regarded as an animal teratogen.  
There is currently no available information to suggest that ethylene glycol has caused birth defects in humans.  
Cutaneous application of ethylene glycol is ineffective in producing developmental toxicity.  Exposure to high 
aerosol concentrations is only minimally effective in producing developmental toxicity. 
 
 
 
 
 
 
 
 
 
 
 

12. ECOLOGICAL INFORMATION 
(Concentrated Ethylene Glycol) 

 
ENVIRONMENTAL FATE 

 
Movement & Partitioning:  Bioconcentration potential is low (BCF less than 100 or Log Kow less than 3).  Log 
octanol/water partition coefficient (log Kow) is -1.36.  Henry's Law Constant (H) is 6.0E-08 atm-m3/mol.  
Bioconcentration factor (BCF) is 10 in golden orfe. 
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Degradation & Transformation:  Biodegradation under aerobic static laboratory conditions is high (BOD20 or 
BOD28/ThOD greater than 40%).  5-Day biochemical oxygen demand (BOD5) is 0.78 p/p.  10-Day biochemical 
oxygen demand (BOD10) is 1.06 p/p.  20-Day biochemical oxygen demand (BOD20) is 1.15 p/p.  Theoretical 
oxygen demand (THOD) is calculated to be 1.29 p/p.  Biodegradation may occur under both aerobic and anaerobic 
conditions (in either the presence or absence of oxygen).  Inhibitory concentration (IC50) in OECD "Activated 
Sludge, Respiration Inhibition Test" (Guideline # 209) is < 1000 mg/L.  Degradation is expected in the atmospheric 
environment within days to weeks. 
 
Ecotoxicology:  Material is practically non-toxic to aquatic organisms on an acute basis (LC50 greater than 100 
mg/L in most sensitive species).  Acute LC50 for fathead minnow (Pimephales promelas) is 51000 mg/L.  Acute 
LC50 for bluegill (Lepomis macrochirus) is 27549 mg/L.  Acute LC50 for rainbow trout (Oncorhynchus mykiss) is 
about 18000-46000 mg/L.  Acute LC50 for guppy (Poecilia reticulata) is 49300 mg/L.  Acute LC50 for water flea 
(Daphnia magna) is 46300-51100 mg/L.  Acute LC50 for the cladoceran Ceriodaphnia dubia is 10000-25800 mg/L. 
 Acute LC50 for crayfish is 91430 mg/L.  Acute LC50 for brine shrimp (Artemia salina) is 20000 mg/L.  Acute 
LC50 for golden orfe (Leuciscus idus) is greater than 10000 mg/L.  Acute LC50 for goldfish (Carassius auratus) is 
greater than 5000 mg/L.  Growth inhibition EC50 for green alga Selenastrum capricornutum is 9500-13000 mg/L. 
 
BOD (% Oxygen Consumption): 
 

Day 5 Day 10 Day 15 Day 20 Day 30 
51% 80%  97%  

 
ECOTOXICITY 

 
Toxicity to Micro-organisms: 
 Bacterial / NA:  16 h; IC50 
 Result Value:  >10000 mg/l 
 
Toxicity to Aquatic Invertebrates: 
 Daphnia: 48 h; LC50 
 Result Value:  >100000 mg/l 
 
Toxicity to Fish 
 Fathead Minnow:  94 h; LC50 
 Result Value:  70000 mg/l 
 
 

 
 

 
 
 

FURTHER INFORMATION 
 
Chemical Oxygen Demand (COD) – Measured:  1.29 mg/mg 
Theoretical Oxygen Demand (THOD) – Calculated:  1.30 mg/mg 
 
Octanol/Water Partition Coefficient – Measured:  -1.36 
 

13. DISPOSAL CONSIDERATIONS 
 
DO NOT discharge to sewer.  Wear appropriate personal protection.  Take up with sand, vermiculite, or similar 
inert material.  Dispose in accordance with federal, state and local regulations. 
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14. TRANSPORT INFORMATION 
 

U.S. DEPARTMENT OF TRANSPORTATION 
Non-Bulk 
Not regulated by the US D.O.T. (in quantities under 5,000 lbs in any one inner package) 
 
Bulk 
Proper Shipping Name:  Environmentally Hazardous Substance, LIQUID N.O.S.  (ETHYLENE GLYCOL) 
Technical Name:   ETHYLENE GLYCOL 
ID Number:   UN 3082 
Hazard Class:   9 
Packing Group:   PG III 
Reportable Quantity:   5,000 lb. 
 
 
IATA 
Non-Bulk 
Not Regulated by IATA 
 
IMDG 
Non-Bulk 
Not Regulated by IMDG (in quantities under 5,000 lbs in any one inner package) 
 

 
 

15. REGULATORY INFORMATION 
 

THIS PRODUCT CONTAINS COMPONENT(S) CITED ON THE FOLLOWING REGULATIONS. 
 

Chemical Name    Cas Number 
Ethylene Glycol    107-21-1 
 

United States - TSCA  
Inventory:   Listed 
 
Water Standards:  No data available 
 
Atmospheric Standards:  Clean Air Act (1990) - List of Hazardous Air Contaminants: listed 
 
CERCLA:   Reportable Quantity (RQ): 5,000 pounds (532 gallons) 
 
OSHA Hazard Communication 
Standard:   This product is a “hazardous chemical” as defined by the OSHA Hazard 

Communication Standard, 29 CFR 1910.1200. 
 
SARA Title III:   Section 311/312 - Categories:  Acute hazard; chronic hazard 
 

Section 312 - Inventory Reporting:   Ethylene glycol is subject to Tier I and/or 
Tier II annual inventory reporting. 
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Section 313 - Emission Reporting:  Ethylene glycol is subject to Form R 
reporting requirements. 
 
Section 302 - Extremely Hazardous Substances:  Ethylene glycol is not listed. 

 
State Right-To-Know: 

California - Exposure Limits - Ceilings: vapor-50 ppm ceiling; 125 mg/m3 ceiling 
Director's List of Hazardous Substances: listed 
Florida - Hazardous Substances List: listed 
Massachusetts - Right-to-Know List: listed 
Minnesota - Haz. Subs. List: listed (particulate and vapor) 
New Jersey - Right-to-Know List (Total): Present greater than 1.0% 
Pennsylvania Right-to-Know List: environmental hazard 
 

Canadian Regulations:  This product has been classified in accordance with the hazard criteria of the Controlled 
Products Regulations (CPR) and the MSDS contains all the information required. 
 
WHMIS Information:  D2A - material has potential toxic effects.  Refer elsewhere in the MSDS for specific 
warnings and safe handling information.  Refer to the employer's workplace education program. 
 
California Proposition 65 (Safe Drinking Water and Toxic Enforcement Act of 1986):  The normal consumer 
use of this product does not result in exposure to chemicals known to the state of California to cause Cancer and/or 
reproductive harm above the significant risk level for carcinogens or the maximum allowable dose levels for 
reproductive toxins.  Warnings are not required for consumer packaging.  However, industrial or other occupational 
use of this product at higher frequency and using larger quantities of this product may result in exposures exceeding 
these levels and are labeled accordingly. 
 
California SCAQMD Rule 443.1 (South Coast Air Quality Management District Rule 443.1, Labeling of 
Materials Containing Organic Solvents): 
 
 VOC:  Vapor pressure 0.06 mmHg at 20°C 
 1113.38 g/l 
 
 
 
 
 

16. OTHER INFORMATION 
 
Contact: Thomas Cholke      Phone:  (847) 559-2225 

 
Old World Industries, Inc. makes no warranty, representation or guarantee as to the accuracy, sufficiency or 
completeness of the material set forth herein.  It is the user's responsibility to determine the safety, toxicity 
and suitability of his own use, handling and disposal of this product.  Since actual use by others is beyond our 
control, no warranty, expressed or implied, is made by Old World Industries, Inc. as to the effects of such 
use, the results to be obtained or the safety and toxicity of this product, nor does Old World Industries, Inc. 
assume liability arising out of the use by others of this product referred to herein. The data in this MSDS 
relates only to the specific material designated herein and does not relate to use in combination with any 
other material or in any process. 
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ENVIRONMENTAL INCIDENT REPORT

Name/ Title: Lone Palkow/CEL
DatelTime: January17, 2012/1530 /

Signature.

Incident Description: On January 17, 2012 around 1145 Lone Palkow was notified by James
Good in that a hydraulic spill had occurred in the Unit II solar field. A pylon handler was
working when the weld holding on the attachment failed causing the attachment to fall off. This
malfunction also broke the hydraulic lines off causing a spray of hydraulic oil to impact the
ground. The soil impacted with hydraulic oil was removed and placed in 55 gallon drum for
disposal.

Location Of Incident: Unit II Solar Field DatelTime of Release: January 17,
2012/1145

Personnel! Subcontractor Involved: James Date!Time Release Stopped: January 17,
Good in/Bechtel 201 2/Immediately

Containment: Soil impacted with hydraulic Product ID or CAS Number: Hydraulic Oil
oil was removed and placed in 55 gallon drum

Product Number 273279
for disposal. Total Amount Released (units): Less than I

quart

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Construction Environmental Did release reach surface water? No
Lead Notified: January 17, 2012/1145
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: The equipment is being sent back to Cashman to
evaluate the issues since this is a manufacturer’s defect.
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ENVIRONMENTAL INCIDENT REPORT

Name/ Title: Lone Palkow/CEL
Date/Time: January 19, 2012/0800

______________________________________

Signature:

Incident Description: On January 18, 2012 around 1345 Lone Palkow was notified by Jose
Partida that a crane setting heliostats in Unit I solar field had experienced a hydraulic hose
failure. Only a few drops of oil had dripped to the ground. The oil was cleaned up and the
crane was moved before Lone Palkow arrived; so, no photos were able to be taken. The soil
impacted with hydraulic oil was removed and placed in a 55 gallon drum for disposal.

Location Of Incident: Unit I Solar Field DatelTime of Release: January 18,
2012/1330

Personnel! Subcontractor Involved: Bechtel Date/Time Release Stopped: January 18,
201 2/Immediately

Containment: Soil impacted with hydraulic Product ID or CAS Number: Hydraulic Oil
oil was removed and placed in a 55 gallon

Product Number 273279
drum for disposal. Total Amount Released (units): Less than 4

ounces

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 18, 2012/1 345
Person Contacted: Lone Palkow If yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventive measure.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
DatelTime: January 18, 2012/1630

____________________________________

i I!Signature:
>!1A,

Incident Description: On January 18, 2012 around 1345 Lone Palkow was notified that a
crane setting heliostats in Unit I solar field had experienced a hydraulic leak. The crane
experienced a hydraulic line failure that sprayed oil around the crane. The soil impacted with
hydraulic oil was removed and placed in a 55 gallon drum for disposal.

Location Of Incident: Unit I Solar Field Date!Time of Release: January 18,
2012/1345

Personnel! Subcontractor Involved:
Date!Time Release Stopped: January 18,/Bechtel
201 2/Immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oiloil was removed and placed in a 55 gallon
Product Number 273279drum for disposal.
Total Amount Released (units): Less than 1
quart

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Construction Environmental Did release reach surface water? No
Lead Notified: January 18, 201 2/1 345
Person Contacted: Lone Palkow If ‘yes’ to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventive measure.
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ENVIRONMENTAL INCIDENT REPORT

Namel Title: Lone Palkow/CEL
Date/Time: January 18, 2012/1 600

_____________________________________

Signature: // jL i4, I/VL’

Incident Description: On January 18, 2012 around 0730 Lone Palkow was notified that an
employee was reporting to work when his personal vehicle experienced a mechanical failure.
The vehicle experienced a power steering leak and was towed off the job site. The soil
impacted with power steering fluid was removed and placed in 55 gallon drum for disposal.

Location Of Incident: Unit II Parking Lot Date/Time of Release: January 18,
2012/0630

Personnel! Subcontractor Involved: Date/Time Release Stopped: January 18,
Bechtel-Not Work Related 201 2/Immediately

Containment: Soil impacted power steering
Product ID or CAS Number: Unknown power

fluid was removed and placed in 55 gallon
steering fluid

drum for disposal. Total Amount Released (units): Less than 1
quart

Was there any off-site impact with threat to
human health and/or environment?: No

Date/Time Construction Environmental Did release reach surface water? No
Lead Notified: January 18, 2012/0730
Person Contacted: Lone Palkow If ‘yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with power steering fluid was
removed and placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Employees should ensure their personnel vehicles are in
good working order and properly maintained.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date!Time: January 23, 2012/1045

________________________________________

Signature

Incident Description: On January 19, 2012 around 1250 Lone Palkow was notified that a
welder in Unit II had leaked something. A Bechtel craft employee noticed dark spots under the
welder, The welder was not in use. Upon reporting to the area, Lone Palkow confirmed that
the spots were diesel and that the welder was no longer leaking. The soil impacted with diesel
was placed in 5 gallon buckets and transferred to a 55 gallon drum for proper disposal.

Date!Time of Release: January 19,Location Of Incident: Unit II Power Block
2012/1250

Personnel! Subcontractor Involved:
Date!Time Release Stopped: January 19,/Bechte
2012/Already stopped when discovered

Containment: Soil impacted with diesel was
Product ID or CAS Number: Diesel 2placed in 5 gallon buckets and transferred to a
Product number CPS203410

55 gallon drum for proper disposal.
Total Amount Released (units): Less than I
quart

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Construction Environmental Did release reach surface water? No
Lead Notified: January 19, 2012/1200
Person Contacted: Lone Palkow If yes to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with diesel was placed in 5 gallon
buckets and transferred to a 55 gallon drum for proper disposal.

Measures to Prevent Recurrence: The exact cause of the diesel leak is unknown.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Mike Jimenez/Safety Specialist
DatelTime: January 20, 2012/1020

____________________________________

Signature:

Incident Description: On January 20, 2012 around 1020 Mike Jimenez was notified that a
generator in Unit I was leaking gasoline. The impacted soil was removed and placed into a 55
gallon drum for proper disposal.

Location Of Incident: Unit I Power Block DatelTime of Release: January 20,

j
2012/1 005

Personnel! Subcontractor Involved:
DatelTime Release Stopped: January 20,/Bechtel
2011/1010

Product ID or CAS Number: Unleaded
Containment: The impacted soil was

Gasoline Product number CPS2OI000removed and placed in a 55 gallon drum for
Total Amount Released (units): Less thanproper disposal.
half a gallon

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Project Environmental Lead Did release reach surface water? No
Notified: January 20, 2012/1 020
Person Contacted: Mike Jimenez If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: The impacted soil was removed and placed in a 55
gallon drum for proper disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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ENVIRONMENTAL INCIDENT REPORT

Namel Title: Mike Jimenez/Safety SpecialistDatelTime: January 21, 2012/0940

_______________________________________

Signature:

Incident Description: On January 21, 2012 around 0940 Mike Jimenez was notified that a
crane parked near the guard shack had experienced a hydraulic leak. Spill pads and kitty litter
were used to remove the hydraulic oil from the roadway, and the soil impacted with hydraulic
oil was removed and placed in 55 gallon drum for disposal.

Location Of Incident: West of the Guard
Date/Time of Release: January 21,Shack on Coliseum Road
2012/0935

Personnell Subcontractor Involved: Bechtel Date/Time Release Stopped: January 21,
2012/0940

Containment: Soil and kitty litter impacted
Product ID or CAS Number: Hydraulic Oilwith hydraulic oil was removed and placed in
Product Number 27327955 gallon drum for disposal.
Total Amount Released (units): Less than I
quart

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 21, 2012/0940
Person Contacted: Mike Jimenez If yes’ to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil and kitty litter impacted with hydraulic oil was
removed and placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lori9 Palkow/CELDate/Time: January 23, 2012/1230 /

Signature

Incident Description: On January 23, 2012 around 0640 Lone Palkow was notified that there
was a hydraulic spill in Unit II. The iron workers had changed the oil in a piece of equipment.
They drained the oil into a 5 gallon bucket, They secured a lid on the bucket and placed it
inside an additional bucket for secondary containment, The bucket was placed near a
headache box and was going to be taken to the waste disposal area at the end of shift. The
bucket was left there and a large wind storm (62 mph winds) came through the site on
Saturday. The bucket was blown over and the oil leaked from the side of the lid. The leak was
discovered first thing Monday morning. The soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Location Of Incident: Unit II DatelTime of Release: January 21 or 22,
2012/Exact time unknown

Personnel! Subcontractor Involved:
Date/Time Release Stopped: January 23,I ronworkers/Bechtel
2012/0630

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oiloil was removed and placed in a 55 gallon
Product Number 273279drum for disposal.
Total Amount Released (units): Less than 1
quart

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Construction Environmental Did release reach surface water? No
Lead Notified: January 23, 2012/0640
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Carol Craine responded Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Used oil should immediately be disposed of in the Used
Waste Oil disposal conex that has been established and not be allowed to stay out even if
precautions have been taken.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CELDate/Time: January 23, 2012/1630

____________________________________

Signatur,,,

Incident Description: On January 23, 2012 around 1530 Lone Palkow was notified that there
was a hydraulic spill in Unit II, The Manitowoc crane was working on the modular pad when it
experienced a hydraulic leak. The soil impacted with hydraulic oil was removed and placed in
a 55 gallon drum for disposal.

Location Of Incident: Unit II modular pad I Date/Time of Release: January 23,
2012/1 530

Personnel! Subcontractor Involved: Bechtel Date/Time Release Stopped: January 23,
201 2/immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oiloil was removed and placed in a 55 gallon
Product Number 273279drum for disposal.
Total Amount Released (units): Less than I
quart

Was there any off-site impact with threat to
human health and/or environment?: No

Date/Time Construction Environmental Did release reach surface water? No
Lead Notified: January 23, 201 2/1 530
Person Contacted: Lone Palkow

If “yes” to either of the above two questions, initiate the LegalNotes: Instruction 127 process in coordination with the Manager of
Environmental Services.

Description of Corrective Action Taken: Soil
placed in a 55 gallon drum for disposal.

impacted with hydraulic oil was removed and

Measures to Prevent Recurrence: Routine maintance is the best preventative maintenance.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Loçie Palkow/CEL
DatelTime: January 30, 2012/1 200

____________________________________

Signature”< , / //

Incident Description: On January 24, 2012 around 1600 Lone Palkow was notified that a
crane working in the Unit I solar field had experienced a hydraulic leak. The crane
experienced a hose failure. The soil impacted with hydraulic oil was removed to the best
extent practical. Due to the mechanical issues, the crane could not be repaired or moved until
the next day. The next day, clean up was completed. The soil impacted with hydraulic oil was
removed and placed in a 55 gallon drum for disposal.

Location Of Incident: Unit I Solar Field DatelTime of Release: January 24,
2012/1600

Personnel! Subcontractor Involved: Bechtel DatelTime Release Stopped: January 24,
201 2/Immediately

Containment: Soil impacted with hydraulic Product ID or CAS Number: Hydraulic Oil
oil was removed and placed in 55 gallon drum

Product Number 273279
for disposal. Total Amount Released (units): Less than 3

gallons

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Construction Environmental Did release reach surface water? No
Lead Notified: January 24, 2012/1 600
Person Contacted: Lone Palkow If “yes’ to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventive measure,
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Rick ChristophersonDatelTame: January 25, 201 2/1 0:55 pm
/ ,

Signature: /

Incident Description: On January 25, 2012, at approximately 4:15 PM, Rick Christopherson
was notified that an Airgas diesel powered electric generator had spilled diesel fuel through the
vent tube onto the ground under the equipment. When Rick reported to the area the clean up
was already completed. So, no photos of the spill could be obtained. A highly absorptive spill
pad and a catch pan was placed under the slow drip that remained. Dayshift laborers will be
notified, and clean up completed as needed.

Location Of Incident: Common area,
adjacent to the south wall of the warehouse DatelTame of Release: January 25, 2012/4:00

manager’s office.

Personnell Subcontractor Involved: Bechtel Date!Time Release Stopped: January 25,
2012/approximately 4:00 PM

Containment: Soil impacted with diesel fuel Product ID or CAS Number: Low-sulfur
was removed and placed in a 55 gallon drum diesel fuel (CAS #64742-81 -0)
for proper disposal.

Total Amount Released (units): Less than
one gallon
Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 25, 2012/4:15 PM
Person Contacted: Rick Christopherson lf’yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: A highly absorptive spill pad and a catch basin
were placed under the generator to contain any remaining leakage.

Measures to Prevent Recurrence: When fueling portable diesel fuel driven generators,
employees should take care not to overfill the tank. Overfilling may allow fuel to escape
through the vent tube, as apparently happened in this case.
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ENVIRONMENTAL INCIDENT REPORT

Name/ Title: Lori Palkow/CEL
DatelTame: January 30, 2012/1430 4

Signature;
7

Incident Description: On January 26, 2012 around 1400 Carol Cram noticed that an air
compressor working in Unit II was experiencing a hydraulic oil leak, The leak was small and
only the surface soil was impacted. The soil impacted with hydraulic oil was removed and
placed in 55 gallon drum for disposal.

Location Of Incident: Unit I Solar Field DatelTime of Release: January 26,
2012/1400

Personnel! Subcontractor Involved: Bechtel Date!Time Release Stopped: January 26,
201 2/Immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oil

oil was removed and placed in a 55 gallon Product Number 273279
drum for disposal. Total Amount Released (units): Less than

16 ounces

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 26, 2012/1 400
Person Contacted: Carol Cram If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventive measure,
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ENViRONMENTAL INCIDENT REPORT

Name! Title: Lor’e Palkow/CEL
DatelTime: January 30, 2012/1400

______________________________________

Signatur vi

Incident Description: On January 26, 2012 around 1400 Carol Grain was notified that a
generator working in the Unit II power block had experienced a diesel leak. The generator was
moved and the impact to the soil was noticed. There were pads and pans under the
generator, however, the diesel was leaking in a spot where it missed the pads and the pan.
The soil impacted with diesel was placed in a 55 gallon drum for proper disposal.

DatelTime of Release: January 26,
Location Of Incident: Unit II Power Block

201 2/1 400

Personnel! Subcontractor Involved: Bechtel DatelTime Release Stopped: January 26,
2012/1415

Containment: Soil impacted with diesel was Product ID or CAS Number: Diesel 2
placed in a 55 gallon drum for proper Product number GPS203410
disposal. Total Amount Released (units): Less than I

gallon

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 26, 201 2/1 400
Person Contacted: Carol Grain If “yes to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with diesel was placed in a 55 gallon
drum for proper disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure,
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Rick Christopherson
Date!Time: January 26, 2012/1 640 4 /7

Signature: /e

Incident Description: On January 26, 2012, at approximately 4:45 PM, Rick Christopherson
was notified that a diesel powered welding machine had slipped off the forks of a teleboom
type industrial fork truck at Unit #1, just north of the employee parking lot. The welder was
lying on its side, which allowed approximately three quarts of diesel fuel to leak out the vent
hole and impact the ground. The welder was picked up, and placed in its upright position,
which stopped the diesel fuel release.

Location Of Incident: Unit #1, just north of
Date/Time of Release: January 26,the employee parking lot.
201 2/1 640

Personnel! Subcontractor Involved: Bechtel Date/Time Release Stopped: January 26,
201 2/immediately

Containment: Soil impacted with diesel fuel Product ID or CAS Number: Diesel fuel
was cleaned up just after the incident (CAS #68476-34-6)
occurred by the dayshift laborer crew on
January 26, 2012. Total Amount Released (units):

Approximately three quarts
Was there any off-site impact with threat to
human health and/or environment?: No

Date/Time Construction Environmental Did release reach surface water? No
Lead Notified: January 26, 201 2/4:45 PM
Person Contacted: Rick Christopherson If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: The welding machine was restored to its upright
position, and the release stopped. Laborers cleaned up the spill. A post event investigation
un.

Measures to Prevent Recurrence: Welders should be transported properly to ensure diesel
or other fluids cannot spill from them
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date/Time: January 30, 2012/1 440 /

Signature

Incident Description: On January 30, 2012 around 0800 Lone Palkow was notified that there
was some oil spots in the Unit Ill access road. The individual reporting had noticed them while
driving by and was not aware of the source. The soil impacted with oil was removed and
placed in 55 gallon drum for disposal.

Location Of Incident: Unit Ill Access Road DatelTime of Release: January 30,
2012/0800

Personnel! Subcontractor Involved: DatelTime Release Stopped: January 30,
Unknown 2012/Already Stopped when Discovered

Containment: Soil impacted with oil was Product ID or CAS Number: Unknown Motor
removed and placed in a 55 gallon drum for

Oil
disposal. Total Amount Released (units): Less than 3

ounces

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 30, 2012/0800
Person Contacted: Lone Palkow If “yes to either of the above two questions, initiate the Legal
Notes: Tim James Responded Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with oil was removed and placed in a
55 gallon drum for disposal.

Measures to Prevent Recurrence: Exact cause in unknown.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date/Time: January 31, 2012/0900 - /

Signature,

Incident Description: On January 31, 2012 around 0810 Lone Palkow was notified by
Mathew Binkley that a fuel spill had occurred in the lay down yard near the flag pole.
Reynaldo Zamundio reported that he had completed fueling Mr. Binkley’s truck and was
moving his drip pan to another truck in order to fuel it, At that time, some diesel started coming
out of Mr. Binkley’s fuel tank and onto the ground. The soil impacted with diesel was placed in
5 gallon buckets and transferred to a 55 gallon drum for proper disposal.

Location Of Incident: Common Area Near DatelTime of Release: January 31,
Flag Pole 2012/0810

Personnel! Subcontractor Involved: Date/Time Release Stopped: January 31,
Reynaldo Zamundio /Bechtel 2012/0810

Containment: Soil impacted with diesel was
Product ID or CAS Number: Diesel 2

placed in a 5 gallon bucket and transferred to Product number CPS203410
a 55 gallon drum for proper disposal. Total Amount Released (units): Less than 1

quart

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January31, 2012/0810
Person Contacted: Lone Palkow If ‘e to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with diesel was placed in a 5 gallon
bucket and transferred to a 55 gallon drum for proper disposal.

Measures to Prevent Recurrence: Fuel truck operators should take precautions not to over
fill equipment and should ensure that fuel caps etc are safely secured before removing spill
containment from the area.
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ENVIRONMENTAL INCIDENT REPORT

Namel Title: Lohe Palkow/CEL
DatelTime: February 01, 2012/0930

_______________________________________

Signature

Incident Description: On January 31, 2012 around 1550 Lone Palkow was notified that a JLG
man lift working on the ACC building had experienced a hydraulic leak. A hose on the lift failed
causing the hydraulic oil to impact the ground. The lift was repaired and returned to service
the same day. The soil impacted with hydraulic oil was removed and placed in a 55 gallon
drum for disposal.

Location Of Incident: Unit I ACC Building DatelTime of Release: January 31,
2012/1530

Personnel! Subcontractor Involved: Bechtel Date!Time Release Stopped: January 31,
201 2/Contained Immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oil

oil was removed and placed in 55 gallon drum
Product Number 273279

for disposal. Total Amount Released (units): Less than
one gallon

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Construction Environmental Did release reach surface water? No
Lead Notified: January31, 2012/1 550
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventive measure.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lohe Palkow/CEL
DatelTime: February 01, 2012/0830 / /2

Signature<Y

Incident Description: On January 31, 2012 around 1324 Lone Palkow was notified that a JLG
man lift working on the ACC building had experienced a hydraulic leak. A hose on the lift failed
causing the hydraulic oil to impact the ground. The lift was repaired and returned to service
the same day. The soil impacted with hydraulic oil was removed and placed in a 55 gallon
drum for disposal.

Location Of Incident: Unit I ACC Building Date!Time of Release: January 31,
2012/1320

Personnel! Subcontractor Involved:
Date!Time Release Stopped: January 31,

/Bechtel 201 2/Contained Immediately

Containment: Soil impacted with hydraulic
Product ID or CAS Number: Hydraulic Oil

oil was removed and placed in 55 gallon drum
Product Number 273279

for disposal. Total Amount Released (units): Less than
half a gallon

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Construction Environmental Did release reach surface water? No
Lead Notified: January31, 2012/1324
Person Contacted: Lone Palkow If “yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with hydraulic oil was removed and
placed in a 55 gallon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventive measure.
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ENVIRONMENTAL INCIDENT REPORT

, Name! Title: Lone Palkow/CEL
DatelTtme: February 01, 201 2/0730 j

Sagnatur’,ç );JJJd,

Incident Description: On January 31, 2012 around 1 530 Lone Palkow was notified by
Brightsource that there was some oil spots near their trailer. The soil impacted with oil was
placed in a 5 gallon bucket and transferred to a 55 gallon drum for proper disposal.

Location Of Incident: Common Area Date!Time of Release: January 31,
Adjacent to Brightsource Trailer 2012/before 1530

Personnel! Subcontractor Involved:
DatelTime Release Stopped: January 31,Unknown
201 2/Already stopped when discovered

Containment: Soil impacted with oil was
Product ID or CAS Number: Unknown motorplaced in a 5 gallon bucket and transferred to
oil

a 55 gallon drum for proper disposal.
Total Amount Released (units): Less than 2
ounces

Was there any off-site impact with threat to
human health and/or environment?: No

Date!Time Construction Environmental Did release reach surface water? No
Lead Notified: January 31, 2012/1 530
Person Contacted: Lone Palkow If ‘yes” to either of the above two questions, initiate the Legal
Notes: Instruction 127 process in coordination with the Manager of

Environmental Services,

Description of Corrective Action Taken: Soil impacted with oil was placed in a 5 gallon
bucket and transferred to a 55 gallon drum for proper disposal.

Measures to Prevent Recurrence: Exact cause of the leak is unknown.
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
DatelTame: January31, 2012/1 650 /

Signature,,c/

Incident Description: On January 31, 2012 around 0850 Lone Palkow was notified that an air
compressor in Unit Ill was leaking diesel. Tim James was at the location when the call was
received, so, he responded. The mechanics stated that the leak was due to a mechanical
issue and that the air compressor would need to be evaluated by the vendor. The soil
impacted with diesel was placed in 5 gallon buckets and transferred to a 55 gallon drum for
proper disposal.

DatelTime of Release: January 31,Location Of Incident: Unit Ill
2012/0850

Personnell Subcontractor Involved: Bechtel Date!Time Release Stopped: January 31,
2012/0850

Containment: Soil impacted with diesel was
Product ID or CAS Number: Diesel 2placed in a 5 gallon bucket and transferred to Product number CPS20341 0a 55 gallon drum for proper disposal.
Total Amount Released (units): Less than 1
quart

Was there any off-site impact with threat to
human health and/or environment?: No

DatelTime Construction Environmental Did release reach surface water? No
Lead Notified: January 31, 2012/0850
Person Contacted: Lone Palkow If ayes” to either of the above two questions, initiate the Legal
Notes: Tim James Responded Instruction 127 process in coordination with the Manager of

Environmental Services.

Description of Corrective Action Taken: Soil impacted with diesel was placed in a 5 gallon
bucket and transferred to a 55 gallon drum for proper disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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