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Exhibit 7 Cultural Resources Monthly Monitoring Report 
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Exhibit 9 Biological Resources Monthly Monitoring Report 
 
Please feel free to contact me with any questions, concerns, or comments. Thank you. 
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MONTHLY COMPLIANCE REPORT SUMMARY 

 
1. Construction Summary by Bechtel 
 This progress report provides status of the work performed through January 2013.  The 
total project percent complete now stands at 84.2% versus a plan of 89.1%. 

Meetings this month included the reviews with Solar Partners and SCE on EITP progress and 
planning for the next 115kV outage in March. In addition reviews were held with Solar Partners 
on steam blows and SRSG water chemistry. Routine weekly review meetings also continued 
this month between Bechtel and Solar Partners on other project issues. 

Engineering is now 97.1% complete versus a plan of 98.5%.  Electrical engineering provided 
support this month to ongoing commissioning activities as well as coordination with SCE.  The 
balance of engineering is in a construction support mode.  Heliostat component and pylon 
deliveries continued this month.  Other major deliveries included heat trace cables, 
instrumentation, and cable. 

Construction is now 83.1% complete versus a plan of 88.4%.  

 In the Common Area, heliostat assembly work continued on two shifts with extended work 
weeks utilized on an as-needed basis.  Over 8,000 assemblies were completed this month in 
the Heliostat Assembly Building.   

Unit 1 construction is now approximately 91% complete. The SRSG chemical cleaning 
restoration has been completed and critical system checkout activities are progressing. First flux 
on the SRSG is targeted for 25 February. In addition, the ACC air test has been completed as 
well as final testing of the tuned mass damper. Startup continues SFINCS and DCS integration 
testing and DCS I/O checks. In addition, Brightsource has completed the Solar Field 
Acceptance Test and construction has now turned over 87 systems and 23 components to 
startup.   

Unit 2 construction is approximately 82% complete. ACC erection continues with steam duct 
complete and wind walls on-going. Insulation of piping and equipment continues as well as 
electrical cable and terminations.  55 systems have now been turned over to startup. The initial 
firing of the auxiliary boiler was completed this month and system checkouts continue in 
advance of chemical cleaning forecast for February.   

On Unit 3 (74% construction complete), the SRSG hydrotest was completed this month. ACC 
erection is continuing with street 3 A-frames complete, initial tube bundles have been set as well 
as the first steam duct section. 29 systems have now been turned over from construction to 
startup. Pre-commissioning activities continue on the electrical and water systems. In the solar 
field, over 24,300 heliostats are now installed on Unit 3. This brings the total site to over 
117,000 heliostats installed.    
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2. Environmental Compliance Issues  
a.  SWPPP Stormwater Pollution Prevention Plan Issues 

There were no qualifying rain events this month.  During this reporting period, 
everything was found to be in compliance with the Storm Water Pollution 
Prevention Plan as amended by the CEC directives. See Exhibit 5 for more 
details.  
 

b.  ES &H, Safety Incidents & Spills for January 2013 

o There were five spill events during the month.  Incident reports were created 
for each event and the spills were properly remediated with soils 
containerized for proper disposal.  The spills consisted of antifreeze, diesel 
fuel, and hydraulic oil.  All spills were small in nature.   
See Exhibit 18 for more details. 

 Safety Performance Data 

o Experience Modification Rate 2011: 0.72 

o Month Recordable Incident Rate (RIR): .52 

o Inception to date Recordable Incident Rate (RIR): 1.15 

o RIR Severity Rate: 36.92 

o Days away from work rate (DAWR): 0.034 

o DAWR Severity Rate: 0.20 

o Near-miss count: 191 

 

 Summary of OSHA Recordable and/or Lost Time Incidents: 

 29 January 2013 – A Pipefitter and his Apprentice helper were fitting up a 1 ½ inch 
diameter x 4 feet long piece of piping with valves utilizing two jack stands and 
donnage.  As they were moving the rear jack, the front jack moved so the employee 
reached back to steady that jack stand.  As he did this, the valve slipped out of the 
socket. He instinctively tried to catch the pipe and valve assembly but his right 
gloved “pinky” finger was pinched between the end valve and the grating causing an 
injury. The employee was transported to an offsite medical facility where an x-ray 
revealed a finger fracture. 

 

 Work Completed 

o Project Environmental Safety and Health (ES&H) orientation and Work 
Environmental Awareness Program (WEAP) training was conducted. 

o Fall protection, scaffold user, confined space, and aerial lift training was 
conducted for newly hired Bechtel Craft and subcontractor personnel as 
required. 
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o Hexavalent Chromium Awareness training conducted 
o Each unit conducted their  Zero Accident Team meeting and walk down 
o Conducted People Based Safety Meetings and observation team members 

performed observations 
o Conducted annual refresher WEAP and ES&H orientation on a weekly basis 
o Conducted Supervisor Safety Training 
o Provided fire watch training to craft personnel 
o Conducted emergency medical training in Units 2 and 3 
o Completed CPR/AED training 

 Work In Progress 
o Continue providing annual WEAP Refresher class. 
o ES&H Focus Group meeting to identify improvement opportunities. 
o Working with Start-Up to ensure safe work practices are incorporated in JHA for 

Steam Blows and Chemical Cleaning  activities 
o “What If” and Observation program for supervision 

 Work to be Started Next Period 
o Conduct Emergency Response Drills in each unit. 
o Conduct additional LOTO/Work Authorization training 
o Provide LOTO awareness information 
o Corporate ES&H follow up assessment will be conducted 

 
c.  Biological Updates   

1. Biological monitoring by authorized Biologists of all construction activities 
continued, including all required animal husbandry in accordance with the 
requirements within the Conditions of Certification 

2. All special status plants within the rare plant transplantation area were monitored and 
maintained in accordance with the Special Status Plant Plan.  

3. The Animal Husbandry Plan was implemented within the tortoise pens as well as in 
other required areas on site. 

4. The EMP plan was implemented on-site. 
5. During the month of January, all telemetered tortoises on site were radio tracked on 

a bi-monthly basis (per the terms of the June 10, 2011 Biological Opinion). 
6. A monthly weed assessment was also conducted and the summary report has also 

been included in Exhibit 9. 
7. Further information on biological and botanical activities required under Conditions of 

Certification BIO-8, BIO-9, BIO-10, BIO-14, and BIO-18 is included in Exhibit 9. 
8. No new tortoises were numbered as monitored tortoises in January, 2013, No 

tortoises were found deceased in January. 
9. ISEGS Ivanpah Solar Electric Generating System 2012 Annual Biological 

Compliance Reports Dated January 2013-Pursuant to CEC Condition BIO-10, 
BIO-14 & BIO-18 on BrightSource Energy’s Ivanpah Solar Electric Generating 
System Project, San Bernardino County, California (07-AFC-5C) was submitted on 
1/29/13. 

d.  Agency Notifications  

Six new notification was made to the CEC and BLM, USFWS, FWS, and other agencies during 
the month of December 2012.  
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• Four Notifications were made via telephone to the FAA regarding planned and 
unplanned short outages of Med-Dual Flashing FAA Tower Lights at Units 1, and 2. All 
lights were back up within a few hours and FAA was notified to cancel the NOTAMS. 

• Notification ISEGSUnit 2 (07-AFC-5C) Unit 2 Auxiliary Boiler Anticipation of First Fire  
submitted on 1/18/2013 

• Notification ISEGS Unit 2 First Fire of Aux Boiler took place on 1/29/13 
• Biological Notifications are attached to Exhibit 9, Cultural Notifications are included in 

Exhibit 7 and SWPPP related notifications are included in Exhibit 5.  

 
e.  Submittals of Plans/Reports to Agencies  

1. Condition of Certification Required Submittals:  

o MCR Monthly Submittal- Per the project Conditions of Certification, 
multiple reports are being submitted within this Monthly Compliance Report. 
Those include, Exhibit 4: Air Quality Monthly Compliance Report, Exhibit 7: 
Cultural Resources Monthly Monitoring Report, Exhibit 8: Paleontological 
Resources Monthly Compliance Report, and Exhibit 9: Biological Resources 
Monthly Monitoring Report. 

o ISEGS Ivanpah Solar Electric Generating System 2012 Annual 
Biological Compliance Reports Dated January 2013-Pursuant to CEC 
Condition BIO-10, BIO-14 & BIO-18 on BrightSource Energy’s Ivanpah 
Solar Electric Generating System Project, San Bernardino County, 
California (07-AFC-5C) was submitted on 1/29/13. 

2. Revision or Amendment Request Submittals: 

o Extension Request- A request was made for an extension of the compliance 
period for Conditions of Certification BIO-17, BIO-18, and BIO-20.  The 
extension was requested to the end of February-(See approval below in 
Approvals) 

o Air Quality Conditions Modification Petition-Mojave Desert AQMD issued 
9 Revised DRAFT ATC Authority to Construct permits regarding the 
Amendment to Air Quality conditions on November 30th, 2012. The CEC Staff 
Analysis of Proposed Modification to Air Quality Conditions for the Ivanpah 
Solar Generating System (07-AFC-5C) TN#68959 was docketed and filed on 
December 21, 2012. It was the CEC Staff’s Opinion that “With the proposed 
modifications, the ISEGS would not result in significant air quality-related 
impacts. It is Staff’s opinion that with the implementation of revised and new 
conditions, the project will remain in compliance with applicable (LORS) and 
that the proposed modifications will not result in a significant adverse direct or 
cumulative impact to the environment(Title 20, California COR, Section 
1769).”  The CEC staff is expected to recommend approval at the February 
13, 2013 Business meeting of the Energy Commission. 

o Condition of Certification BIO-20: Streambed Impact Minimization and 
Conservation Measures Modification Petition- The CEC Staff Analysis of 
Proposed Modification to Condition of Certification BIO-20: Streambed 
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Impact Minimization and Conservation Measures for the Ivanpah Solar 
Generating System (07-AFC-5C) TN#68960 was filed on December 21, 
2012. Energy Commission Staff reviewed the petition filed and docketed and 
posted on November 27, 2012 to amend the CEC Decision for the ISEGS 
project. Energy Commission Staff reviewed the petition and assessed the 
impacts of this proposal on environmental quality and proposes revisions to 
the existing Conditions of Certification BIO-20  “It is staffs opinion that, with 
the implementation of the revised conditions, the project will remain in 
compliance with applicable laws, ordinances, regulations and standards and 
that the proposed modifications will not result in a significant adverse direct or 
cumulative impact to the environment” The CEC staff is expected to 
recommend approval at the February 13, 2013 Business meeting of the 
Energy Commission. 

3. Responses To Data Request Submittals: 
 

o No new responses were made in January 2012. 

The following TABLE 1 includes Actions including plan or report submittals that were made 
up to the end of this reporting period in compliance with the project’s Conditions of 
Certification.  

 
TABLE 1  ACTIONS THAT SATISFIED THE 

CONDITIONS OF CERTIFICATION 

 

Condition Actions that Satisfied the Condition Date Submitted 
AQSC-3 Submitted documentation of compliance with the Air Quality 

Construction Mitigation Plan 
2/15/13 

AQSC-4 Submitted documentation of compliance with the Dust 
Plume Response Requirement 

2/15/13 

AQSC-5 Submitted Construction Mitigation Report demonstrating 
compliance with the AQCMP 

2/15/13 

AQ-7 Submitted responses and received Revised DRAFT ATC 
documents from MDAQMD 

11/30/12 

AQ-7 Submitted Notifications of Anticpated First Fire of Unit 1 
Auxiliary Boiler & Draft Compliance/Testing Plan for Units1,2 
&3 

8/21/12 

AQ-7 Submitted Notification of Actual First Fire Date of Unit 1 
Auxiliary Boiler  FF DATE:11/18/12 

11/28/12 

AQ-7 Submitted Notifications of Anticpated First Fire of Unit 2 
Auxiliary Boiler & Compliance/Testing  Plan 

01/18/13 

AQ-7 Submitted Notification of Actual First Fire Date of Unit 2 
Auxiliary Boiler  FF DATE:01/29/13 

01/30/13 

Bio Op Husbandry Plan rev 1 was submitted and Approved 
01/29/13 

12/04/12 

BIO-6 Submitted list of all persons having completed WEAP 
training in MCR 

2/15/13 

BIO-7 Submitted documentation of implementation of the 
measures in the BRMIMP 

2/15/13 

BIO-8 Submitted documentation of implementation of the 
measures in the BRMIMP 

2/15/13 
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BIO-9 Translocation of 17 Desert Tortoises took place pursuant to 

BO 8-8-10-F-24R and COC BIO-9 Disposition Plan for Fall 
2012 Translocation Plan which was submitted to CEC, BLM, 

USFWS, and CDFG. 

 
09/23/12 

BIO-11 Submitted documentation of implementation of the 
measures in the BRMIMP 

2/15/13 

BIO-12 Submitted Raven Management Plan Rev 4 (“Approved” 
1/17/13-& 1/29/13 yet does not require approval-living doc) 

10/17/12 

BIO-
10,14, 18 

Submitted the 2012 Annual Biological Compliance Reports 
Dated January 2013 

01/29/13 
 

Condition Table 1 Continued 
Actions that Satisfied the Condition 

Date Submitted 

CIVIL-1 Submitted list of all general design documents approved by 
the CBO in MCR 

2/15/13 

COMP-5 Submitted Compliance Matrix containing all Conditions of 
Certification - Pre-Construction, Construction and 
Operations in the MCR 

2/15/13 

COMP-6 Submitted the Monthly Compliance Report 2/15/13 
CUL-5 Submitted list of all persons having completed 

WEAP/Biological  training in the MCR 
2/15/13 

CUL-7 Submitted Cultural Resources Monitoring Report for 
reporting period in the MCR 

2/15/13 

PAL-4 Submitted list of all persons having completed WEAP/Paleo 
training in the MCR 

2/15/13 

PAL-5 Submitted Paleontological Resources Monitoring Report for 
reporting period in the MCR 

2/15/13 

HAZ-1 Submitted Notification of Chem Clean Chemicals to be 
brought on- site and utilized at Ivanpah Units 1, 2 and 3 for 
the Boilers. 

09/26/12, 
11/01/12;12/14/12 

HAZ-2 Submitted Notification of Chem Clean Chemicals to be 
brought on- site and utilized at Ivanpah Units 1, 2 and 3 for 
the Boilers. 

09/26/12, 
11/01/12,12/14/12 

S&W-4 Submitted the Semi-Annual Groundwater Usage Summary  4/20/2012; 
11/15/12 

S&W-6 Monitoring of the 3 ISEGS Wells took place in November as 
part of quarterly monitoring required in the Groundwater 
Monitoring and Reporting Plan 

11/20/12, 
12/20/12  

VIS-4 An Amendment to the Visual Resources Mitigation Plan was 
submitted in accordance with VIS-4 on 11/02/12 and 
Approved on 01/29/13 

11/02/12 

WORKER 
SAFETY-

3 

Submitted list of all person having completed safety training 
during reporting period in the MCR 

2/15/13 

f.  Important Meetings/Activities 
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1. Ongoing meetings continued with agencies regarding 50/50 and 2:1 mitigation 
plans. 

2. Transistion to Operations Meetings Continued 

3. A list of project compliance activities scheduled during the next two months is 
included in Exhibit 2, the Ivanpah SEGS 90-day Schedule. 

g.   Regulatory Decisions/Approvals  

1. ISEGS Animal Husbandry Plan Revision 1 was submitted on December 3, 
2012.and approved on 1/29/13. This is a requirement per the Biological 
Opinion by USFWS.  

2. ISEGS Raven Management Plan Rev 4 Accepted by CEC, BLM, & USFWS 
01/17/13 and 1/29/13 

3. Air Quality Conditions Modification Petition-Mojave Desert AQMD issued 
9 Revised DRAFT ATC Authority to Construct permits regarding the 
Amendment to Air Quality conditions on November 30th, 2012. The CEC Staff 
Analysis of Proposed Modification to Air Quality Conditions for the Ivanpah 
Solar Generating System (07-AFC-5C) TN#68959 was docketed and filed on 
December 21, 2012. It was the CEC Staff’s Opinion that “With the proposed 
modifications, the ISEGS would not result in significant air quality-related 
impacts. It is Staff’s opinion that with the implementation of revised and new 
conditions, the project will remain in compliance with applicable (LORS) and 
that the proposed modifications will not result in a significant adverse direct or 
cumulative impact to the environment(Title 20, California COR, Section 
1769).”  The CEC staff is expected to recommend approval at the February 
13, 2013 Business meeting of the Energy Commission. 

4. Condition of Certification BIO-20: Streambed Impact Minimization and 
Conservation Measures Modification Petition- The CEC Staff Analysis of 
Proposed Modification to Condition of Certification BIO-20: Streambed 
Impact Minimization and Conservation Measures for the Ivanpah Solar 
Generating System (07-AFC-5C) TN#68960 was filed on December 21, 
2012. Energy Commission Staff reviewed the petition filed and docketed and 
posted on November 27, 2012 to amend the CEC Decision for the ISEGS 
project. Energy Commission Staff reviewed the petition and assessed the 
impacts of this proposal on environmental quality and proposes revisions to 
the existing Conditions of Certification BIO-20  “It is staffs opinion that, with 
the implementation of the revised conditions, the project will remain in 
compliance with applicable laws, ordinances, regulations and standards and 
that the proposed modifications will not result in a significant adverse direct or 
cumulative impact to the environment” The CEC staff is expected to 
recommend approval at the February 13, 2013 Business meeting of the 
Energy Commission. 

5. Industrial Operations Permits-The project received three Permissions to 
Operate Steam Boiler and Nine Permits to Operate Air Pressure Tanks 
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required by Ca Dept. of Industrial Relations for Unit 1.These permits are 
included in EXHIBIT 13. 

6. Extension Solar Partners I, LLC, Solar Partners II, LLC and Solar Partners 
VIII, LLC, was granted an extension of the compliance period for Conditions 
of Certification BIO-17, BIO-18, and BIO-20.  The extension was to the end of 
February, and granted on 1/09/13 

 

h.   Formal Complaints, Warnings, NOVs or Citations 

 There were no formal complaints, warnings, notices of violation, or citations 
received during the reporting period.  

 

 

   

i.  ISEGS Compliance File 

The Ivanpah SEGS on-site compliance file is maintained at the project site by the 
ISEGS Senior Compliance Manager Douglas Davis and Site Compliance 
Assistant, Jennifer Wallens. As of the end of the reporting period, the on-site 
compliance file contains the following information: 

 
• CEC Final Decision 
• CEC Notice to Proceed 
• BLM Record of Decision 
• BLM ROW Notices to Proceed 
• USFWS Biological Opinion and any Revisions 
• All approved BLM Verification Change Request Forms 
• WEAP Training Booklet, Training Sheets, and Training Log 
• CRMMP- Cultural Resources Mitigation and Monitoring Plan  
• BRMIMP- Biological Resources Mitigation, Implementation and Monitoring Plan  
• PRMMP- Paleontological Resources Mitigation and Monitoring Plan 
• DT Translocation Plan 
•  Burrowing Owl Mitigation and Monitoring Plan, 
•  Animal Husbandry Plan 
• AQCMP-Air Quality Compliance and Mitigation Plan 
• Traffic Control Plan 
•  Noise Control Plan 
• Weed Management Plan 
• Raven Management Plan 
• Avian and Bat Monitoring and Management Plan 
• Big Horn Sheep Plan 
• Closure, Rehabilitation, and Revegetation Plan 
• On-Site Contingency Plan 
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• Special-status Plant Protection and Monitoring Plan 
• Special-status Plant Remedial Action Plan 
• BIO-9 Compliance Status Reports-included in MCRs  
• Special-Status Plants Annual Reports 
• Unplanned Temporary  or Permanent Closure/On-Site Contingency Plan 
• Heliostat Positioning Plan (Draft)  
• Groundwater Monitoring and Reporting Plan 
• Annual Groundwater Monitoring Reports 
• All Monthly Compliance Reports 
• SWPPP Annual Reports 
• Semi-Annual Groundwater Usage Reports 
• Annual Biological Summary Reports 
• DOE Annual Summmary Environmental Compliance Report 
• Power Tower Luminance Plan (Draft) 
• Hazardous Materials Management Plan (Draft) 
• Visual Resources Mitigation Plan (Lighting Plan w/Nighttime Amendment) 



 

 

Exhibit 2 

 

Ivanpah SEGS 

 90-day Schedule 

Condition of Certification-Comp-6 
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
COMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREACOMMON AREA

Common Area / FuCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg AreaCommon Area / Fuel Gas Line / Heliostat Bldg Area
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSS9FG1EE-130 9FG1  - System T/O to Owner 0 19-Mar-13* 18

Common Area / SwCommon Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2Common Area / Switchyard / Admin Bldg / Well, S of U2
ARCHITECTURALARCHITECTURALARCHITECTURALARCHITECTURALARCHITECTURALARCHITECTURAL

BC8113C-130 Common Area: AKBS - Admin Bldg - Ready for occupancy 0 18-Feb-13 36

HELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATS
BSPF02C-010 Common: 9PF-2 W/D- HAB Bldg -Fire Protection 

-Construction System Turnover
4 28-Jan-13 31-Jan-13 00

WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O
BSS9EG1-015 9EG1- System T/O to Owner 1 28-Jan-13 28-Jan-13 98

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSS9PW1-100 Common: 9PW1 Common potable water system -  Check 

Out
8 24-Oct-12 A 11-Feb-13 95

BSS9EG1EE-010 Common: 9EG1 Grounding Common Area -  Checkout 4 13-Nov-12 A 25-Apr-13 52

BSS9EH1EE-10 Common: 9EH1 Heat Tracing Common Area -  Checkout 4 24-Dec-12 A 07-Mar-13 4

BSS9AN1EE-100 9AN1  - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS9EC1EE-100 9EC1 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS9EC2EE-100 9EC2 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS9ED1EE-100 9ED1 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS9ES1EE-100 9ES1 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS9EU1EE-100 9EU1  - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS9JD1EE-100 9JD1 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS9VB1ME-170 9VB1 -System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS9EQ1EE-100 9EQ1 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSJD069EE-100 9JD6 - CCR SFINCS - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSJD069EE-130 9JD6 - CCR SFINCS - System T/O to Owner 0 28-Jan-13* 48
BSS9PW1ME-170 9PW1-System in Service 1 12-Feb-13 A 12-Feb-13 A

BSS1PM-020 U1: ADMIN BUILDING READY 1 25-Feb-13 25-Feb-13 31
BSS9PW1ME -180 9PW1- System T/O to Owner 1 28-Feb-13 04-Mar-13 79
BSS9VB1ME -180 9VB1 - System T/O to Owner 1 28-Feb-13 04-Mar-13 79
BSS9EH1EE-100 9EH1 - System in Service 1 11-Mar-13 11-Mar-13 4
BSS9WR1EE-130 9WR1 - System T/O to Owner 0 19-Mar-13* 18

UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1UNIT 1
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
Powerblock Yard APowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SE

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BC00161-490 U1:  Powerblock Yard Area - Install Grounding 40 05-Mar-12 A 28-Feb-13 -6

Boiler / Tower LevBoiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSS1SD1ME-STO U1: 1SD1 - Aux (BFP) Steam Turbine - Construction 
System Turnover

1 19-Feb-13 20-Feb-13* 53

BSS1SD1ME-CHO U1: SD - Aux (BFP)Steam Turbine - Checkout 19 20-Feb-13 26-Mar-13 53

Boiler / SRSG TierBoiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10
ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL

BCEH001-160 U1: SRSG Install Boiler Heat Trace 40 12-Nov-12 A 15-Feb-13 73

BCEH001-170 U1: SRSG Install Boiler Insulation 24 10-Dec-12 A 22-Feb-13 74

Boiler / SRSG TierBoiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14
STEELSTEELSTEELSTEELSTEELSTEEL

BC10131-880 U1: ACE0 - Permanent Tower Elevator  - S/C Mob & Install 
elevator

16 14-Jan-13 A 07-Feb-13 96

BC10131-972 U1: ACE0 - Permanent Tower Elevator  - Install Personnel 
Screens

24 28-Jan-13 A 07-Mar-13 31

BC10131-982 U1: ACE0 - Permanent Tower Elevator  - Test / Put in 
Service

8 11-Mar-13 21-Mar-13 31

BC10131-865 U1: ACE0-1: Elevator  - Dismantle Construction Elevator 16 25-Mar-13 18-Apr-13 16

BC10131-008 U1:Tower Steel - Erect Construction Elevator Leave-Out 
Steel

16 22-Apr-13 16-May-13 16

MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL
BC10251-120 U1: SRSG T14: Install Remaining Hoist 10 28-Jan-13* 11-Feb-13 23

WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O
BSS1SCA-036 U1: Chem Clean Restoration 21 23-Dec-12 A 28-Jan-13 A

BSS1CCR-60 U1 : CCR Install Wiring 7 26-Dec-12 A 28-Jan-13 A

BSS1CCR-70 U1 : CCR Install Piping (Connect piping to the cooler) 7 26-Dec-12 A 28-Jan-13 A

BSS1CCR-130 U1 : CCR Install Piping (Connect piping to the cooler) 7 28-Dec-12 A 28-Jan-13 A

BSS1CCR-80 U1 : CCR Instrumentation Checks on the BCP (A) 7 29-Dec-12 A 28-Jan-13 A

BSS1CCR-90 U1 : CCR Electrical Checks on the BCP(A) 7 21-Jan-13 A 27-Jan-13 A

BSS1CCR-100 U1 : CCR Insulation on the BCP(A) 7 21-Jan-13 A 27-Jan-13 A

BSS1CCR-140 U1 : CCR Instrumentation Checks on the BCP (B) 7 21-Jan-13 A 27-Jan-13 A

BSS1CCR-150 U1 : CCR Electrical Checks on the BCP(B) 7 21-Jan-13 A 27-Jan-13 A

BSS1CCR-160 U1 : CCR Insulation on the BCP(B) 7 21-Jan-13 A 27-Jan-13 A
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSS1CCR-180 U1 : CCR Rebuild Attemperator Valves 7 21-Jan-13 A 27-Jan-13 A

BSS1CCR-190 U1 : CCR Install Steamblow Nozzles 1 21-Jan-13 A 21-Jan-13 A

BSS1CCR-170 U1 : CCR Flush Attemperator 2 27-Jan-13 A 28-Jan-13 A

BSS1SCA-080 U1: Chem Clean Restoration - COMPLETE 0 28-Jan-13 A

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSS1SCA-050 DCS/SFINCS Integration - Night Ops Emergency Tests - 

Wind,ESD,DCS etc
12 17-Dec-12 A 07-Feb-13 51

BSS1AA1ME-STO U1: 1AA1 - SRSG - Construction System Turnover 2 23-Jan-13 A 24-Jan-13 A

BSS1AA1ME-CHO U1: 1AA1 - SRSG - Checkout Post Restoration 35 23-Jan-13 A 25-Feb-13 16

BSS1AC1ME-170 U1: 1AC1- System in Service 1 28-Jan-13 28-Jan-13 31
BSS1AD4ME-170 U1: 1AD4- System in Service 1 28-Jan-13 28-Jan-13 31
BSS1BM1ME-170 U1: 1BM1 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1FL1EE-100 U1: 1FL1 - MOV Checkouts 2 28-Jan-13 29-Jan-13 202
BSS1PG1ME-170 U1: 1PG1-System in Service 1 28-Jan-13 28-Jan-13 44
BSS1PA2ME-170 U1: 1PA2 -System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1BM2ME-170 U1: 1BM2 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1AE2ME-170 U1: 1AE2 - System in Service 1 30-Jan-13 30-Jan-13 51
BSS1AE1ME-190 U1: 1AE1 - Available for Service 1 06-Feb-13 06-Feb-13 24
BSS1AE1ME-170 U1: 1AE1 - System in Service 1 07-Feb-13 07-Feb-13 24
BSS1AB1ME-170 U1: 1AB1- System in Service 1 11-Feb-13 11-Feb-13 27
BSS1AD5ME-160 U1: 1AD5 - Flush Systems 1 11-Feb-13 11-Feb-13 22
BSS1AJ1ME-170 U1: 1AJ1 - System in Service 1 11-Feb-13 11-Feb-13 28
BSS1PW1ME-170 U1 : 1PW1 -System in Service 1 11-Feb-13 11-Feb-13 28
BSS1TL1ME-170 U1:1TL1-System in Service 1 11-Feb-13 11-Feb-13 28
BSS1AD5ME-190 U1: 1AD5 - Available for Service 1 11-Feb-13 11-Feb-13 22
BSS1AD1ME-170 U1: 1AD1- System in Service 1 12-Feb-13 12-Feb-13 29
BSS1AD2ME-170 U1: 1AD2- System in Service 1 12-Feb-13 12-Feb-13 29
BSS1AD3ME-170 U1: 1AD3- System in Service 1 12-Feb-13 12-Feb-13 29
BSS1AD5ME-170 U1: 1AD5 - System in Service 1 12-Feb-13 12-Feb-13 22
BSS1JA1ME-170 U1: 1JA1 -System in Service 1 12-Feb-13 13-Feb-13 -8
BSS1PF7ME-170 U1: 1PF7 -System in Service 1 12-Feb-13 13-Feb-13 21
BSS1JD4IC-CTO 1JD4 - System T/O to Owner 0 12-Feb-13* 38
BSS1AJ2ME-170 U1: 1AJ2 - System in Service 1 18-Feb-13 18-Feb-13 32
BSS1AF1ME-170 U1: 1AF1 - System in Service 1 19-Feb-13 19-Feb-13 11
BSS1AD6ME-180 U1: 1AD6 - Available for Service 1 19-Feb-13 19-Feb-13 34
BSS1JD1ME -CTO 1JD1 - System T/O to Owner 0 19-Feb-13* 34
BSS1PF1ME -CTO U1 : 1PF1 - System T/O to Owner 0 19-Feb-13* 34
BSS1AD6ME-170 U1: 1AD6 - System in Service 1 20-Feb-13 20-Feb-13 34
BSS1AK1ME-170 U1: 1AK1 - System in Service 1 25-Feb-13 25-Feb-13 15
BSS1FL1ME-170 U1: 1FL1 -System in Service 1 25-Feb-13 25-Feb-13 33
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Activity ID Activity Name Original
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oat
BSS1SCA-042 U1: Ready for First Flux 1 25-Feb-13 25-Feb-13 60
BSS1PM-033 U1: FIRST FLUX 1 25-Feb-13 25-Feb-13 60
BSS1AA1ME-170 U1: 1AA1- System in Service 2 25-Feb-13 27-Feb-13 14
BSS1SCA-052 Low Flux Operation (temp 200 F) , test systems behavior, 

manual load control, tracking test (4 sides)
4 25-Feb-13 04-Mar-13 60

BSS1PA1ME-CTO 1PA1-System T/O to Owner 0 26-Feb-13* 31
BSS1JD5IC-CTO 1JD5-  System T/O to Owner 0 26-Feb-13* 30
BSS1EU2EE -CTO 1EU2 - System T/O to Owner 0 26-Feb-13* 30
BSS1JD6IC-CTO 1JD6 - System T/O to Owner 0 28-Feb-13* 29
BSS1JD7IC-CTO 1JD7 - System T/O to Owner 0 28-Feb-13* 29
BSS1FL2ME-170 U1: 1FL2 -System in Service 1 04-Mar-13 04-Mar-13 40
BSS1PM-034 U1: FIRST STEAM 1 04-Mar-13 05-Mar-13 40
BSS1SCA-054 Low Flux Operation (temp 230 F) , - First Steam 4 04-Mar-13 11-Mar-13 60
BSS1AN1ME-CTO U1: 1AN1 - System T/O to Owner 0 05-Mar-13* 26
BSS1PF3ME -CTO U1: 1PF3 - System T/O to Owner 0 05-Mar-13* 26
BSS1PF2ME -CTO U1 : 1PF2 - System T/O to Owner 0 05-Mar-13* 26
BSS1FL3ME-170 U1: 1FL3 -System in Service 1 07-Mar-13 11-Mar-13 36
BSS1SCA-056 Mid Flux Operation (Evap only)  - 75 psi/flow. Auto Load 

Control - Evap only - Tune flux algorithms
4 11-Mar-13 18-Mar-13 60

BSS1AE3ME-170 U1: 1AE3 - System in Service 1 12-Mar-13 12-Mar-13 45
BSS1XW1ME -CTO U1:1XW1- System T/O to Owner 0 12-Mar-13* 23
BSS1WR1ME -CTO U1 1WR1System T/O to Owner 0 12-Mar-13* 23
BSS1SA1ME-CHO U1: 1SA1- Check-out of 1SA1 System 10 12-Mar-13 28-Mar-13 -4
BSS1AE1ME -CTO U1: 1AE1 - System T/O to Owner 0 12-Mar-13* 22
BSS1AE2ME -CTO U1: 1AE2 - System T/O to Owner 0 12-Mar-13* 22
BSS1BM1ME-CTO U1: 1BM1 - System T/O to Owner 0 12-Mar-13* 22
BSS1WD1ME -CTO U1: 1WD1- System T/O to Owner 0 12-Mar-13* 22
BSS1AB2ME-CTO U1: 1AB2 - System T/O to Owner 0 12-Mar-13* 22
BSS1PF4ME -CTO U1: 1PF4 - System T/O to Owner 0 12-Mar-13* 22
BSS1VB1ME -CTO U1: 1VB1- System T/O to Owner 0 12-Mar-13* 22
BSS1SCA-058 SRSG 10% - 350 psi/100 FSH/Flow Tune auto load control 

SH/RH, Flux density limit control,defocus test,monitor 
spillage

4 18-Mar-13 25-Mar-13 60

BSS1WB1ME -CTO U1: 1WB1- System T/O to Owner 0 19-Mar-13* 19
BSS1WY1ME -CTO U1: 1WY1- System T/O to Owner 0 19-Mar-13* 18
BSS1FG1ME-CTO U1:  1FG1 - System T/O to Owner 0 19-Mar-13* 18
BSS1WS1ME -CTO U1: 1WS1- System T/O to Owner 0 19-Mar-13* 18
BSS1SCA-060 SRSG 30% - 850 psi/150 FSH/Flow Tune auto load control 

SH/RH, Flux density limit control,defocus test,monitor 
spillage

8 25-Mar-13 08-Apr-13 60

BSS1SD1ME-170 U1:1SD1-System in Service 1 26-Mar-13 27-Mar-13 53
BSS1AD5ME-CTO U1: 1AD5 - System T/O to Owner 0 26-Mar-13* 14
BSS1AD6ME-CTO U1: 1AD6 - System T/O to Owner 0 26-Mar-13* 14
BSS1PG1ME-CTO U1: 1PG1- System T/O to Owner 0 26-Mar-13* 14
BSS1AA1ME -CTO U1: 1AA1- System T/O to Owner 0 27-Mar-13* 14
BSS1SA1ME-170 U1 : 1SA1 -System in Service 1 28-Mar-13 01-Apr-13 -4
BSS1AD3ME-CTO U1: 1AD3- System T/O to Owner 0 02-Apr-13* 11
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSS1AB1ME-CTO U1: 1AB1- System T/O to Owner 0 02-Apr-13* 10
BSS1AD1ME-CTO U1: 1AD1- System T/O to Owner 0 02-Apr-13* 10
BSS1AD2ME-CTO U1: 1AD2- System T/O to Owner 0 02-Apr-13* 10
BSS1AD4ME-CTO U1: 1AD4- System T/O to Owner 0 02-Apr-13* 10
BSS1SL1ME-170 U1:1SL1-System in Service 1 08-Apr-13 09-Apr-13 38
BSS1SCA-024 U1: Steam Blows 7 08-Apr-13 18-Apr-13 60
BSS1AJ1ME-CTO U1: 1AJ1 - System T/O to Owner 0 09-Apr-13* 6
BSS1AK1ME-CTO U1: 1AK1 - System T/O to Owner 0 09-Apr-13* 6
BSS1AJ2ME-CTO U1: 1AJ2 - System T/O to Owner 0 09-Apr-13* 6
BSS1JD2IC-CTO 1JD2 - System T/O to Owner 0 09-Apr-13* 6
BSS1JA1ME -CTO U1: 1JA1 - System T/O to Owner 0 16-Apr-13* 2
BSS1AC1ME-CTO U1: 1AC1- System T/O to Owner 0 16-Apr-13* 2
BSS1PW1ME -CTO U1 : 1PW1 - System T/O to Owner 0 16-Apr-13* 2
BSS1BM2ME-CTO U1: 1BM2 - System T/O to Owner 0 16-Apr-13* 2
BSS1PA2ME -CTO 1PA2  - System T/O to Owner 0 16-Apr-13* 2
BSS1SA2ME-170 U1:1SA2 -System in Service 1 17-Apr-13 18-Apr-13 19
BSS1SCA-028 U1: Steam Blows Restoration 8 18-Apr-13 02-May-13 60
BSS1SCA-025 U1: Valve Insulation 4 18-Apr-13 25-Apr-13 56
BSS1TL1ME -CTO U1: 1TL1- System T/O to Owner 0 23-Apr-13* -1
BSS1AE3ME -CTO U1: 1AE3 - System T/O to Owner 0 23-Apr-13* -2

Auxiliary (Gas) BoAuxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1
PIPINGPIPINGPIPINGPIPINGPIPINGPIPING

BC05151-300 U1: SD1 Bulk Pipe Activity 13 27-Aug-12 A 31-Jan-13 66

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BC19161-184 U1: PF6 - Bulk Electrical Activity 25 11-Jun-12 A 14-Feb-13 6

BC19161-264 U1: EW1 -  Bulk Electrical Activity 25 11-Jun-12 A 31-Jan-13 16

BC19161-294 U1: SD1 Bulk Electrical Activity 25 11-Jun-12 A 12-Feb-13 53

BC19161-244 U1: FL2 - Bulk Electrical Activity 15 09-Jul-12 A 28-Jan-13 98

BC19161-324 U1:EH1- Bulk Electrical Activity 15 09-Jul-12 A 21-Feb-13 84

BC19161-404 U1:EH2- Bulk Electrical Activity 15 09-Jul-12 A 21-Feb-13 84

BC19161-414 U1:EH3- Bulk Electrical Activity 15 09-Jul-12 A 21-Feb-13 84

BC19161-424 U1:EH4- Bulk Electrical Activity 15 09-Jul-12 A 21-Feb-13 84

BC19161-444 U1:EH6- Bulk Electrical Activity 15 09-Jul-12 A 21-Mar-13 68

BC19161-454 U1:EH7- Bulk Electrical Activity 15 09-Jul-12 A 21-Feb-13 84

CONTROLSCONTROLSCONTROLSCONTROLSCONTROLSCONTROLS
BC19171-180 U1: SD1 - Install Instrumentation 9 02-Aug-12 A 06-Feb-13 53

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

Feb Mar Apr May
2013

IVANPAH Current Schedule BECHTEL POWER CORP Run Date: 05-Feb-13 

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 5 of 45 Level 3 - Construction Long Term Work Plan

ISEGS Monthly Compliance Report - Jan 2013 Exhibit 2 - 90 Day Schedule Page 5 of 45



Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSS1SA2ME-CHO U1: 1SA2 - Aux Steam - SU Checkout 8 05-Nov-12 A 05-Mar-13 65

BSS1EU4EE -CHO U1: 1EU4 - C/O SRSG UPS & Electrical Module - Checkout 4 27-Dec-12 A 25-Jan-13 A

BSS1EU6EE -CHO 1EU6 - U1 ACC AC UPS Distribution Panel - Checkout 4 03-Jan-13 A 31-Jan-13 A

BSS1EU5EE -CHO U1:1EU5 - SRSG UPS System,DCS & SWAS ,BCP - 
Checkout

4 20-Jan-13 A 31-Jan-13 A

BSS1SA2ME-290 U1:1SA2 - Aux Boiler- Connect steam blow pipe 2 21-Jan-13 A 04-Feb-13 55

BSS1SA1ME-STO U1: 1SA1 - Night Preservation Boiler - Construction System
Turnover

1 28-Jan-13* 28-Jan-13 20

BSS1EW3EE -STO U1: :1EW3 - U1 Welding ReceptaclesACC, Drain Tank & 
Aux Boiler Area - Construction T/O

1 04-Feb-13* 04-Feb-13 17

BSS1EW1EE -STO U1: 1EW1 -Welding Receptacles STG 
,SRSAG,Trasnformer Yard and Water Treatment area - 
Construction T/O

1 05-Feb-13* 05-Feb-13 16

BSS1EW3EE -CHO U1:1EW3 - U1 Welding Receptacles ACC, Drain Tank & 
Aux Boiler Area - Checkout

10 05-Feb-13 20-Feb-13 17

BSS1EW1EE -CHO U1:1EW1 - U1 ACC AC UPS Distribution Panel - Checkout 10 06-Feb-13 21-Feb-13 16

BSS1SA2ME-300 U1:1SA2 - Aux Boiler- Tune & Ramp up to full load 1 08-Feb-13* 09-Feb-13 49
BSS1SA2ME-010 U1:1SA2 - Aux Boiler Demonstration Test 3 15-Apr-13* 17-Apr-13 19
BSS1EW2EE -STO U1: :1EW2 - U1 Welding Receptacles Unit SRSG area  - 

Construction T/O
1 22-Apr-13* 22-Apr-13 27

BSS1EW2EE -CHO U1:1EW2 - U1 Welding Receptacles Unit SRSG area - 
Checkout

10 23-Apr-13 08-May-13 27

Turbine Area AbovTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above Ground
STEELSTEELSTEELSTEELSTEELSTEEL

BC21321-340 U1: MUSG: Install Lube Oil Roof 7 24-Jan-13 A 12-Feb-13 46

BC21321-350 U1: MUSG: STG - Install STG Roof 12 13-Feb-13 05-Mar-13 46

PIPINGPIPINGPIPINGPIPINGPIPINGPIPING
BC10151-300 U1: Install Steam Blow Pipe 32 29-Oct-12 A 07-Feb-13 63

BC21151-150 U1: STG Install Fire Protection System 4 18-Apr-13 25-Apr-13 33

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BC22281-1200 U1:SL1 Install Instrumentation 27 31-Jul-12 A 14-Feb-13 53

SPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTY
BC21181-110 U1: MUSG: STG - Insulate Steam Turbine 16 10-Dec-12 A 09-May-13 59

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSS1AD1ME-CHO U1: 1AD1 - ACC FANS - Check-Out 16 27-Dec-12 A 11-Feb-13 53

BSS1FL1ME-CHO U1: FL-1 Lube Oil - Flush/Checkout Lube Oil 16 18-Jan-13 A 21-Feb-13 40

BSS1FL2ME-CHO U1: FL-2 Control Oil - Flush/Checkout Control Oil 16 04-Feb-13 28-Feb-13 40
BSS1FL3ME-STO U1: 1FL3 Control Oil Supply & Consumer System- 

Construction Turnover
1 04-Feb-13* 04-Feb-13 36

BSS1FL3ME-CHO U1: 1FL3 - Control Oil - Flush/Checkout Control Oil 19 04-Feb-13 07-Mar-13 36
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Activity ID Activity Name Original
Duration
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oat
BSS1FL2ME-STO U1: 1FL2 BF Pump/Turbine Lube Oil System - Construction

Turnover
1 05-Feb-13* 05-Feb-13 98

BSFL011-110 U1: FL-1 Lube Oil - Restore Lube Oil system 4 26-Feb-13 04-Mar-13 33
BSFL021-110 U1: 1FL2 Control Oil - Restore Control Oil System 4 04-Mar-13 07-Mar-13 36
BSS1SL1ME-STO 1SL1 - Steam Seals - Construction System Turnover 1 04-Mar-13* 04-Mar-13 53

BSS1SL1ME-CHO U1: 1SL1 - Steam Seals - Checkout 19 05-Mar-13 08-Apr-13 53
BSS1AC1ME-STO U1: 1AC1 - Steam Turbine - Construction System Turnover 4 06-Mar-13* 12-Mar-13 43

BSS1FL3-110 U1: 1FL3 Control Oil - Restore Control Oil System 4 07-Mar-13 14-Mar-13 72
BSS1AC1ME-CHO U1: AC-1 MUSG - STG - Checkout Steam Turbine for TR 20 13-Mar-13 16-Apr-13 43

BSS1PM-024 U1: Turning Gear 0 26-Mar-13 46
BSAC011-121 U1: STG - Pull Vacuum 4 25-Apr-13 02-May-13 53

No IPAH - CONSTRUNo IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION 
BC30161-330 U1: STG Sound Enclosure - Install Lightning Protection 12 06-Mar-13 26-Mar-13 46

Heater Bay Area AHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above Ground
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSS1AF1ME-STO U1: 1AF1 - Extraction Steam - System Turnover 1 28-Jan-13* 28-Jan-13 11
BSS1AF1ME-CHO U1: 1AF1 - Extraction Steam - Checkout 12 29-Jan-13 18-Feb-13 11

Plant Services ArePlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above Ground
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSS1JD2IC-STO 1JD2 - DCS - ACC, Electrical Tower,ESD & MOV Stations -
Construction System Turnover

1 21-Jan-13 A 28-Jan-13 A

BSS1EC1EE-100 1EC1 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1EC6EE-CTO 1EC6  - System T/O to Owner 0 28-Jan-13* 48
BSS1EC8EE-100 1EC8  - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1EY1EE-100 1EY1  - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1EY3EE-100 1EY3   - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1JD4EE-100 1JD4 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1JD6EE-100 1JD6 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1JD7EE-100 1JD7 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1PA1EE-100 U1:1PA1- System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1EU4EE-100 1EU4   - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1EU6EE-100 1EU6 - System in Service 1 28-Jan-13 A 28-Jan-13 A

BSS1EU3EE-100 1EU3 - System in Service 2 28-Jan-13 A 29-Jan-13 A

BSS1EC5EE-150 U1:1EC5 - System Available for Service 1 28-Jan-13 A 28-Jan-13 A
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSS1EC4EE-100 U1:1EC4 - System in Service 1 28-Jan-13 A 29-Jan-13 A

BSS1JD2IC-CHO 1JD2 - DCS - ACC, Electrical Tower,ESD & MOV Stations -
Checkout

16 29-Jan-13 A 21-Feb-13 60

BSS1EA2EE-CTO 1EA2 - System T/O to Owner 0 29-Jan-13* 46
BSS1EA3EE-CTO 1EA3 - System T/O to Owner 0 29-Jan-13* 46
BSS1EA4EE-CTO 1EA4 - System T/O to Owner 0 29-Jan-13* 46
BSS1EA5EE-CTO 1EA5 - System T/O to Owner 0 29-Jan-13* 46
BSS1EU5EE-100 1EU5 - System in Service 1 31-Jan-13 A 31-Jan-13 A

BSS1EY2EE-080 1EY2   - Breaker Checks 6 04-Feb-13 13-Feb-13 18
BSS1EA1EE-CTO 1EA1 - System T/O to Owner 0 05-Feb-13* 42
BSS1EA6EE-CTO 1EA6 - System T/O to Owner 0 05-Feb-13* 42
BSS1EA7EE-CTO 1EA7  - System T/O to Owner 0 05-Feb-13* 42
BSS1EH1EE-100 1EH1 - System in Service 2 18-Feb-13 19-Feb-13 15
BSS1EC1EE-CTO 1EC1  - System T/O to Owner 0 21-Feb-13* 32
BSS1EY2EE-100 1EY2  - System in Service 1 25-Feb-13 25-Feb-13 12
BSS1JD2EE-100 1JD2 - System in Service 1 25-Feb-13 25-Feb-13 60
BSS1EC2EE-CTO 1EC2  - System T/O to Owner 0 26-Feb-13* 30
BSS1EY3EE-CTO 1EY3   - System T/O to Owner 0 05-Mar-13* 26
BSS1EC3EE-CTO 1EC3  - System T/O to Owner 0 12-Mar-13* -4
BSS1EY1EE-CTO 1EY1  - System T/O to Owner 0 18-Mar-13* 20
BSS1EC4EE-CTO 1EC4  - System T/O to Owner 0 19-Mar-13* 18
BSS1EC5EE-CTO 1EC5  - System T/O to Owner 0 19-Mar-13* 18
BSS1EC7EE-CTO 1EC7  - System T/O to Owner 0 19-Mar-13* 18
BSS1EU4EE -CTO 1EU4  - System T/O to Owner 0 26-Mar-13* 14
BSS1EU6EE -CTO 1EU6 -  System T/O to Owner 0 26-Mar-13* 14
BSS1EH1EE-CTO 1EH1 - System T/O to Owner 0 02-Apr-13* 10
BSS1EU5EE -CTO 1EU5 - System T/O to Owner 0 09-Apr-13* 6
BSS1EU3EE -CTO 1EU3  - System T/O to Owner 0 09-Apr-13* 6
BSS1EC8EE-CTO 1EC8  - System T/O to Owner 0 23-Apr-13* -2
BSS1EY2EE-CTO 1EY2  - System T/O to Owner 0 23-Apr-13* -2

Switchyard/ Main TSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above Ground
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSS1EY2EE -STO U1: EY-2 - Isophase (GCB to STG) - Construction System 
Turnover

4 28-Jan-13* 31-Jan-13 12

BSS1EY2EE -CHO U1: EY-2 - Isophase (GCB to STG) - Checkout 12 04-Feb-13 21-Feb-13 12

Water Treatment AWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above Ground
ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL

BC22281-860 U1: FL3 - Punchlist workoff 4 06-Sep-12 A 31-Jan-13 36

BC22281-1000 U1:AE3- Punchlist workoff 1 12-Dec-12 A 28-Jan-13 56

BC22281-740 U1: AC1 - Punchlist workoff 4 24-Dec-12 A 31-Jan-13 25

BC22281-950 U1: FL2 - Punchlist workoff 4 29-Jan-13 04-Feb-13 98
BC22281-1030 U1:EW1 - Punchlist workoff 1 04-Feb-13 04-Feb-13 16
BC22281-1010 U1:SD1- Punchlist workoff 4 12-Feb-13 19-Feb-13 53

Feb Mar Apr May
2013

IVANPAH Current Schedule BECHTEL POWER CORP Run Date: 05-Feb-13 

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BC22281-1150 U1: EH1 - Punchlist workoff 4 25-Feb-13 28-Feb-13 84
BC22281-1390 U1: EH2 - Punchlist workoff 4 25-Feb-13 28-Feb-13 84
BC22281-1400 U1: EH3 - Punchlist workoff 4 25-Feb-13 28-Feb-13 84
BC22281-1410 U1: EH4 - Punchlist workoff 4 25-Feb-13 28-Feb-13 84
BC22281-1440 U1: EH7 - Punchlist workoff 4 25-Feb-13 28-Feb-13 84
BC22281-1430 U1: EH6 - Punchlist workoff 4 25-Mar-13 28-Mar-13 68
BC22281-710 U1: PF6 - Punchlist workoff 3 25-Apr-13 01-May-13 33

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSS1TL1ME-CHO U1: TL - WSAC Chem Injection - Checkout 19 12-Dec-12 A 07-Feb-13 52

BSS1VB2EE -CHO U1: 1VB2 - EEM - HVAC System- Checkout 4 19-Dec-12 A 19-Feb-13 59

BSS1PW1ME-CHO U1: 1PW1 Potable Water -  Checkout 8 27-Dec-12 A 07-Feb-13 52

BSS1VB3EE -CHO U1: 1VB3 - EEM - HVAC System- Checkout 4 10-Jan-13 A 05-Feb-13 51

BSS1PF7ME-STO U1:1PF7 Foam Deluge Sprinkle system for boiler feed 
pump turbine Construction System Turnover

1 28-Jan-13* 28-Jan-13 21

BSS1PF7ME-CHO U1:1PF7 Foam Deluge Sprinkler system for Boiler feed 
pump turbine -  Checkout

10 28-Jan-13 12-Feb-13 21

BSS1VB3EE - AVS U1: 1VB3 - EEM - HVAC System Available for Service 1 06-Feb-13 06-Feb-13 51

BSS1VB2EE - AVS U1: 1VB2 - EEM - HVAC System Available for Service 1 20-Feb-13 20-Feb-13 59

BSS1VB2EE - CTO U1: 1VB2 - EEM - HVAC System - Client Turnover 0 23-Apr-13* -2
BSS1VB3EE - CTO U1: 1VB3 - EEM - HVAC System - Client Turnover 0 25-Apr-13* -4

ACC/ Condensate ACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above Ground
MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL

BC23271-810 U1: ACC - Install ST Expansion Joint 4 18-Apr-13 25-Apr-13 53

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSS1AK1ME-CHO U1: AK - Condensate Polisher - Checkout 16 28-Jan-13 21-Feb-13 60
BSS1AK1ME-STO 1-AK - Condensate Polisher - Construction System 

Turnover
1 28-Jan-13 A 28-Jan-13 A

BFP Duct SupportBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above Ground
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSS1PG1ME-CHO U1:1PG1 Service Gas (N2) -  Checkout 4 07-Jan-13 A 31-Jan-13 A

BSS1JA1ME-STO U1: 1JA1  Steam/Water Analysis - Construction System 
Turnover

1 18-Jan-13 A 23-Jan-13 A

BSS1JA1ME-CHO U1: 1JA1 Steam/Water Analysis - Checkout 10 23-Jan-13 A 12-Feb-13 29

U1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar FieldU1 Solar Field
HELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATS

BCSF111-200 U1: Solar Field - Clearing, Grubbing and Grading laydown 
yard

9 12-Feb-13* 26-Feb-13 30

BC87111-430 U1: Solar Field- Pylon Insertion 92% to 100% (Sector E-F) 12 20-Feb-13 12-Mar-13 30

BC87201-380 U1: Solar Field- Heliostat Install 92% to 100% (Sector E-F) 6 07-Mar-13 14-Mar-13 37

Feb Mar Apr May
2013

IVANPAH Current Schedule BECHTEL POWER CORP Run Date: 05-Feb-13 

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BCEA161-220 U1: Solar Field- CPDU Root and Trunk Cabling 91 to 100%

(Sector E-F)
6 12-Mar-13 20-Mar-13 30

BC87201-400 U1: Solar Field- CPDU Turnover to Client 91% to 100% 
(Sector E-F)

6 13-Mar-13 21-Mar-13 30

No IPAH - AREA / No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL 
SITE PREPSITE PREPSITE PREPSITE PREPSITE PREPSITE PREP

BCCS011-120 U1: CS01 - Paving, Roads & Parking Areas - Perform Final 
Paving and Road Restoration at Powerblock

4 23-Apr-13* 29-Apr-13 -5

PIPINGPIPINGPIPINGPIPINGPIPINGPIPING
BCAB161-340 U1:SL1 - Bulk Pipe Activity 64 02-Jul-12 A 28-Jan-13 44

BCAB161-350 U1: SL1 - Hydro Pipe 3 28-Jan-13 30-Jan-13 40

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BSEG011-130 U1: EG Grounding - Punchlist Work-Off 4 11-Jun-12 A 28-Feb-13 -5

BCAB161-160 U1: SA1 - Bulk Electrical Activity 64 02-Jul-12 A 14-Feb-13 A

BCAB161-320 U1: EE1 - Bulk Electrical Activity 64 02-Jul-12 A 19-Jun-13 48

BCAB161-330 U1: EW2 - Bulk Electrical Activity 64 02-Jul-12 A 11-Apr-13 27

BCAB161-360 U1: SL1 - Bulk Electrical Activity 64 02-Jul-12 A 21-Feb-13 53

BCAB161-440 U1: EW3 - Bulk Electrical Activity 64 02-Jul-12 A 28-Jan-13 17

BCEE161-260 U1: 1EE1 - Award Controlled Access System Equipment 
SubContract

1 18-Feb-13* 18-Feb-13 41

BCEE161-270 U1: 1EE1 - Develop Detailed Design submittal for 
Controlled Access System Equipment

20 19-Feb-13 25-Mar-13 41

BCEE161-280 U1: 1EE1 - Review / Approve Controlled Access System 
Design

16 26-Mar-13 22-Apr-13 41

BCEE161-210 U1: 1EE1 - Procure / Deliver Controlled Access System 
Equipment / Cables

16 23-Apr-13 20-May-13 33

BCEE161-290 U1: 1EE1 - CBO Review Controlled Access System Design 16 23-Apr-13 20-May-13 41

SPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTY
BC00181-140 U1: NN00: BOP Insulation - Install 96 06-Aug-12 A 16-May-13 16

WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O
BSS1PM8-010 U1: Turbine on Gear 1 11-Mar-13 11-Mar-13 27

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSS1VB1ME-CHO U1: 1VB1- PSB HVAC - Checkout 3 06-Aug-12 A 28-Jan-13 28

BSS1EG2EE-CHO U1: 1EG2 Grounding -  Checkout 4 14-Aug-12 A 25-Mar-13 15

BSAB011-52 U1 - PF7 - Punchlist Workoff 4 01-Nov-12 A 28-Jan-13 21

BSS1AE2ME-CHO U1: 1AE2- Strainers,SBFP & Heaters - Checkout 16 11-Nov-12 A 29-Jan-13 51

BSS1AD4ME-CHO U1: 1AD4 -  Condensate - Checkout 9 19-Nov-12 A 06-Feb-13 81

Feb Mar Apr May
2013

IVANPAH Current Schedule BECHTEL POWER CORP Run Date: 05-Feb-13 

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSS1AJ1ME-CHO U1: AJ - Feedwater Chemistry Control - Checkout 12 26-Nov-12 A 11-Feb-13 52

BSS1AJ2ME-CHO U1: 1AJ2 -  Amine System - Checkout 12 29-Nov-12 A 14-Feb-13 56

BSAB011-82 U1 - 1AD6 - Punchlist Workoff 3 11-Dec-12 A 28-Jan-13 57

BSS1AD2ME-CHO U1: 1AD2- Condensate Vaccuum Pump - Checkout 16 13-Dec-12 A 11-Feb-13 52

BSS1AD3ME-CHO U1:1AD3 - Remaining ACC - Checkout 19 13-Dec-12 A 11-Feb-13 53

BSAB011-142 U1 -1AF1 - Punchlist Workoff 4 09-Jan-13 A 21-Feb-13 A

BSAB011-102 U1 - AK1 - Punchlist Workoff 4 10-Jan-13 A 28-Jan-13 A

BSS1AB1ME-STO U1: 1AB1- Main Steam - Construction System Turnover 1 14-Jan-13 A 28-Jan-13 03

BSS1AB1ME-CHO U1:1AB1 - Main Steam - Checkout 12 15-Jan-13 A 07-Feb-13 51

BSS1AE1ME-STO U1: 1AE1 - Deaerator & Attached Piping - System Turnover 1 28-Jan-13* 28-Jan-13 50

BSS1AD5ME-CHO U1: 1AD5 -  Condensate - Checkout 8 28-Jan-13 07-Feb-13 52
BSS1AD6ME-STO U1-1AD6 - Externall Drain Tank/Pump - Construction 

System Turnover
1 28-Jan-13* 28-Jan-13 57

BSAB011-172 U1 - EW3 - Punchlist Workoff 4 28-Jan-13 31-Jan-13 17
BSS1AD6ME-CHO U1: 1AD6 -  External Drain Tank/Pump - Checkout 12 29-Jan-13 18-Feb-13 57
BSS1AE1ME-CHO U1: 1AE1-  Deaerator & attached piping - Checkout 5 29-Jan-13 05-Feb-13 50
BSS1AE3ME-STO U1: 1AE3 - MBFP- System Turnover 1 29-Jan-13* 29-Jan-13 45
BSS1AE3ME-CHO U1: 1AE3 - MBFP - Checkout 24 29-Jan-13 11-Mar-13 45
BSS1EH1EE-STO U1: 1EH1 Heat Tracing System at SRSG area - Turnover 1 11-Feb-13 A 28-Jan-13 03

BSS1EH1EE-CHO U1: 1EH1 Heat Tracing System at SRSG  area  -  Checkout 12 18-Feb-13 A 14-Feb-13 15

BSS1ED1EL-CTO U1:1ED1 - System T/O to Owner 0 19-Feb-13* 34
BSS1EU1EE-CTO U1:1EU1 - System T/O to Owner 0 19-Feb-13* 63
BSS1ES1EE-CTO U1:1ES1 - System T/O to Owner 0 19-Feb-13* 63
BSHA011-001 U1: HA - 1 - Cranes, Hoists, Elevators - System Walkdown 

& Punchlist Work-Off
8 25-Feb-13 07-Mar-13 27

BSAB011-132 U1 - SL1 - Punchlist Workoff 4 25-Feb-13 28-Feb-13 53
BSS1EG1EE-STO U1: 1EG1 Grounding - Turnover 1 04-Mar-13* 04-Mar-13 -5
BSS1EG1EE-CHO U1: 1EG1 Grounding -  Checkout 12 05-Mar-13 25-Mar-13 -5
BSS1HA1ME-STO U1: 1HA1 - Cranes, Hoists, Elevators - Construction 

Turnover
1 07-Mar-13 07-Mar-13 27

BSS1HA1ME-CHO U1: HA - 1 - Cranes, Hoists, Elevators - Checkout 4 11-Mar-13 14-Mar-13 27
BSS1EG2EE-CTO U1: 1EG2 Grounding -  System T/O to Owner 0 25-Mar-13* 15
BSAB011-122 U1 - EW2 - Punchlist Workoff 4 15-Apr-13 18-Apr-13 27

No IPAH - CONSTRUNo IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION 
BFZZZZC-801 S&W-8: Prep & Submit Plans for Construction & Operation 

of Sanitary Waste Septic Sys
16 28-Jan-13* 21-Feb-13 31

BSS1FL2-30 U1: 1FL2 - BF Pump/Turbine Lube Oil System - 
Construction System Turnover

1 05-Feb-13* 05-Feb-13 98
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2013

IVANPAH Current Schedule BECHTEL POWER CORP Run Date: 05-Feb-13 

Actual Work
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Critical Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2UNIT 2

Powerblock Yard APowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SE
SITE PREPSITE PREPSITE PREPSITE PREPSITE PREPSITE PREP

BC10112-099 U2: CE01 - Site Prep - Complete the installation of Phase II
(Eastern half) Power Block Berm/Chanel (Incl. Rip Rap)

27 15-Jan-13 A 11-Mar-13 39

Boiler / Tower LevBoiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1
STEELSTEELSTEELSTEELSTEELSTEEL

BC10123-901 U2: Main Boiler Feed Pump - Install Steel Frame (Phase 
1119)

2 11-Feb-13 12-Feb-13 24

MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL
BC10212-190 U2: MPGB-2: Main Boiler Feedwater Pump  - Align Pump &

Turbine Drive
4 28-Jan-13 A 31-Jan-13 11

BC10212-200 U2: MPGB-2: Main Boiler Feedwater Pump  - Grout 2 04-Feb-13 05-Feb-13 11
BC10212-525 U2: MPGB-2: Main Boiler Feedwater Pump  - Final 

Alignment & Piping tie-in & stress check
4 11-Feb-13* 14-Feb-13 17

PIPINGPIPINGPIPINGPIPINGPIPINGPIPING
BC21152-160 U2: Boiler Feed Pump Area -  Install Deluge 20 28-Jan-13 28-Feb-13 34

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSSD012-100 U2: SD - Aux (BFP)Steam Turbine - Checkout 16 25-Mar-13 18-Apr-13 9

Boiler / Tower LevBoiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9
MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL

BC10532-020 U2: SRSG Tower - Remove Temp Air Tugger & steel 2 22-Jan-13 A 22-Jan-13 A

Boiler / SRSG TierBoiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14
MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL

BC10412-590 U2: SRSG Boiler Circulation Pumps Motors A & B - Lift & 
Set

2 28-Feb-13 04-Mar-13 0

PIPINGPIPINGPIPINGPIPINGPIPINGPIPING
BC21152-170 U2: Place Tower / SRSG Extinguishers 12 18-Mar-13 04-Apr-13 28

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BCEH002-160 U2: EH2, EH3 - SRSG Install Boiler Heat Trace 35 19-Nov-12 A 07-Mar-13 -3

SPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTY
BCEH002-170 U2: SRSG Install Boiler Insulation 24 19-Nov-12 A 14-Mar-13 -7

WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O
BSS2SCA-039 U2: SRSG - Set-Up for Chem Clean activities 12 07-Jan-13 A 14-Feb-13 34

BSS2SCA-041 U2: Perform AD,AE & AF Flush 1 11-Feb-13 11-Feb-13 55
BSS2SCA-70 U2: Restore from AD,AE & AF Flush 4 12-Feb-13 15-Feb-13 55
BSS2SCA-80 U2: Chemical Clean Prep ( LOTO's,walkdowns,training,leak

test)
6 12-Feb-13 18-Feb-13 55

BSS2SCA-037 U2: SRSG - Perform Chemical Clean Flush 4 19-Feb-13 22-Feb-13 55
BSS2SCA-036 U2: Chem Clean Restoration 12 25-Feb-13 14-Mar-13 36

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSS2SCA-048 SFINCS - SAT ( Site Acceptance Test) 40 06-Feb-13* 16-Apr-13 46
BSAA012-010 U2: AA-1 - SRSG - Checkout 20 05-Mar-13 08-Apr-13 20

Feb Mar Apr May
2013

IVANPAH Current Schedule BECHTEL POWER CORP Run Date: 05-Feb-13 
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BS10562-120 U2: SRSG: Perform SRSG Operational Testing / Checkout 20 18-Mar-13 18-Apr-13 36

BSS2SCA-042 U2: Prepare For Steam Blows 20 18-Mar-13 18-Apr-13 27
BSS2SCA-050 DCS/SFINCS Integration - Night Ops Emergency Tests - 

Wind,ESD,DCS etc
12 17-Apr-13 07-May-13 46

Auxiliary (Gas) BoAuxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSXW022-100 U2: XW2 - Wastewater Enclosures, remaining sumps and 
pits - Checkout

8 12-Dec-12 A 08-Apr-13 20

BSVB022-100 U2: VB2 - EEM HVAC System - Checkout 8 02-Jan-13 A 12-Mar-13 -5

BSSB012-100 U2: SA2 - Aux Boiler - Checkout 12 05-Jan-13 A 14-Feb-13 34

BSPG012-010 U2: 2PG1 Service Gas (N2)  -  Construction System 
Turnover

1 16-Jan-13 A 25-Jan-13 A

BSPG012-100 U2: PG-1 Service Gas (N2) -  Checkout 8 28-Jan-13 07-Feb-13 16
BSSA012-010 U2: 2SA1 - Night Preservation Boiler - Construction System

Turnover
4 11-Mar-13 14-Mar-13 1

BSSA012-100 U2: SA1 - Night Preservation Boiler - Checkout 16 18-Mar-13 11-Apr-13 1
BSEH012-010 U2: 2EH1 - Electrical Trace Heating - Construction System 

Turnover
4 02-Apr-13 08-Apr-13 13

BSEH012-100 U2: EH1 - Electrical Trace Heating - Checkout 8 09-Apr-13 22-Apr-13 13

Turbine Area UndeTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area UndergroundTurbine Area Underground
FOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONS

BC21122-360 U2: Heater bay - Feedwater Removal Foundation FREP 12 18-Mar-13 04-Apr-13 14

Turbine Area AbovTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above Ground
PIPINGPIPINGPIPINGPIPINGPIPINGPIPING

BC10152-305 U2: Install Chem Clean Pipe 26 04-Oct-12 A 24-Jan-13 A

BC10152-300 U2: Install Steam Blow Pipe 20 30-Jan-13 A 07-Mar-13 1

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSEC082-100 U2: EC8 - STG MCC#1 & XFMR - Checkout 16 15-Nov-12 A 28-Jan-13 5

BSVB03210 U2: 2VB3 - EEM - BCP UPS HVAC - Construction System 
Turnover

1 18-Jan-13 A 21-Jan-13 A

BSVB03200 U2: 2VB3 - EEM - BCP UPS HVAC -  SRSG UPS Sys, 
DCS & SWAS, BCP - Checkout

4 22-Jan-13 A 13-Feb-13 19

BSAC012-010 U2: 2AC1 - Steam Turbine - Construction System Turnover 4 04-Mar-13 07-Mar-13 -3

BSFL012-010 U2: 2FL1 Lube Oil / Control Oil - Construction Turnover 4 11-Mar-13 14-Mar-13 23

BSSL012-010 U2: 2SL1 - Steam Seals - Construction System Turnover 4 11-Mar-13 14-Mar-13 -3

BSFL012-100 U2: FL-1 Lube Oil - Flush/Checkout Lube Oil 16 18-Mar-13 11-Apr-13 23
BSAC012-100 U2: AC-1 MUSG - STG - Checkout Steam Turbine for TG 16 18-Mar-13 11-Apr-13 -7

BSSL012-100 U2: SL - Steam Seals - Checkout 16 18-Mar-13 11-Apr-13 -3
BSFL022-100 U2: FL-2 Control Oil - Flush/Checkout Control Oil 16 01-Apr-13 25-Apr-13 23

Feb Mar Apr May
2013
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSFL012-110 U2: FL-1 Lube Oil - Restore Lube Oil system 8 15-Apr-13 25-Apr-13 15

Heater Bay Area AHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above GroundHeater Bay Area Above Ground
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSAF012-010 U2: 2AF1 - Extraction Steam - System Turnover 4 02-Apr-13 08-Apr-13 5
BSAF012-100 U2: 2AF1 - Extraction Steam - Checkout 16 09-Apr-13 06-May-13 5

Plant Services ArePlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above Ground
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSAN012-100 U2: AN-1 Emerg. Diesel Generator -  Checkout 8 02-Nov-12 A 07-Feb-13 14

BS30282-180 U2: EA4 - Energize Solar Field Control Cubicles 4 28-Jan-13 31-Jan-13 42

Switchyard/ Main TSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above Ground
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSEY012-100 U2: EY-1 GSUT/AUT Transformers / GCB - Checkout 16 23-Oct-12 A 24-Jan-13 A

BS30162-130 U2: EY3: Checkout Main Generation Switchyard to Support
Full 115 kV Energization

6 05-Nov-12 A 28-Jan-13 20

BS30162-140 U2: EY3: Energize 115kV Switchyard 1 28-Jan-13 28-Jan-13 20
BSEY012-110 U2: EY-1 Energize MSU Transformer / Soak 1 29-Jan-13 29-Jan-13 20
BSEY022-010 U2: 2EY2 - Isophase (GCB to STG) - Construction System 

Turnover
1 06-Feb-13 06-Feb-13 5

BSEY022-100 U2: EY-2 - Isophase (GCB to STG) - Checkout 9 07-Feb-13 21-Feb-13 5
BSS2PM-012 U2: ENERGIZATION 4.16kV SWITCHGEAR w/115 KV 

BACKFEED (PARTIAL 83MW)
0 21-Feb-13 6

Water Treatment AWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above Ground
MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL

BFMWDM2-100 U2: MWDM: Demineralizer - Deliver 0 28-Jan-13 204

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BCMWDM2-110 U2: MWDM - Demineralizer -  Set Trailers & Connect 4 01-Nov-12 A 28-Jan-13 04

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSWY012-100 U2: WY-Mirror Wash-Checkout 16 11-Oct-12 A 28-Mar-13 10

BSXW012-100 U2: XW-1 Wastewater - Checkout 11 06-Nov-12 A 07-Feb-13 30

BSWB012-100 U2: WB-1 Closed Cooling Water -  Checkout 8 08-Jan-13 A 29-Jan-13 A

BSPW012-010 U2: 2PW1 Potable Water -  Construction System Turnover 4 04-Feb-13 07-Feb-13 5

BSTL012-010 U2: 2TL1 - WSAC Chem Injection - Construction System 
Turnover

4 04-Feb-13 07-Feb-13 -3

BSPW012-100 U2: PW-1 Potable Water -  Checkout 8 11-Feb-13 21-Feb-13 5
BSTL012-100 U2: TL - WSAC Chem Injection - Checkout 16 11-Feb-13 07-Mar-13 -3

ACC/ Condensate ACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above Ground
MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL

BC23152-370 U2: ACC Area - Install Vendor Pipe 24 10-Sep-12 A 19-Feb-13 67

BC05132-239 U2: Main Steam Duct - Weldout 22 13-Nov-12 A 14-Feb-13 57
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Activity ID Activity Name Original
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Start Finish tal

oat
BC05132-233 U2: ACC - Bypass Duct - Install Ducting 8 30-Nov-12 A 07-Feb-13 24

BC23272-705 U2: ACC - Street 3 - Erect West Perimeter Siding 1 16-Jan-13 A 25-Jan-13 A

BC23272-830 U2: ACC - Fan test, run motor, set blades 4 06-Feb-13 12-Feb-13 71
BC23272-800 U2: ACC - Air Test 4 25-Feb-13 28-Feb-13 53
BC23272-810 U2: ACC - Install ST Expansion Joint (after air test) 8 04-Mar-13 14-Mar-13 53
BC23272-820 U2: ACC - Cleanliness Inspection 4 18-Mar-13 21-Mar-13 53

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BCAD162-100 U2: AD1 - Install Electrical Bulks 50 27-Aug-12 A 20-Feb-13 66

CONTROLSCONTROLSCONTROLSCONTROLSCONTROLSCONTROLS
BC23172-100 U2: AD1 - Install Instrumentation 16 29-Nov-12 A 20-Feb-13 66

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSPA022-030 U2: PA2 - Air for instrument systems and remainder - 

Checkout
12 19-Jan-13 A 14-Feb-13 9

BSAK012-010 U2: 2AK1 - Condensate Polisher - Construction System 
Turnover

1 18-Mar-13* 18-Mar-13 16

BSAK012-100 U2: AK - Condensate Polisher - Checkout 8 19-Mar-13 01-Apr-13 16

BFP Duct SupportBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above GroundBFP Duct Support Area Above Ground
PIPINGPIPINGPIPINGPIPINGPIPINGPIPING

BCAE152-300 U2: AE3 - Install Piping Bulks 66 19-Jun-12 A 28-Feb-13 14

BCAE152-305 U2: AE3 - Piping Hydrotest (4-ea) 8 18-Feb-13 28-Feb-13 14

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSAJ022-010 U2: 2AJ2 - Amine System - Construction System Turnover 4 18-Jan-13 A 23-Jan-13 A

BSAJ022-100 U2: AJ2 - Amine System - Checkout 8 24-Jan-13 A 07-Feb-13 13

BSJA012-010 U2: 2JA1 Steam/Water Analysis - Construction System 
Turnover

4 07-Mar-13 13-Mar-13 7

BSJA012-100 U2: JA1 Steam/Water Analysis - Checkout 8 14-Mar-13 27-Mar-13 7

U2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar FieldU2 Solar Field
HELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATS

BC87202-290 U2: Solar Field- Heliostat Install 72% to 90% 16 18-Mar-13 11-Apr-13 19
BCEA162-220 U2: Solar Field- CPDU Turnover to Client 60% - 90% 12 01-Apr-13 18-Apr-13 44

BS87202-110 U2: Solar Field- Commissioning & Full Integration [60%] 
(Owner)

0 16-Apr-13 0

No IPAH - AREA / No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL 
UNDERGROUND UTIUNDERGROUND UTILITIESUNDERGROUND UTILITIESUNDERGROUND UTILITIESUNDERGROUND UTILITIESUNDERGROUND UTILITIES

BC00162-330 U2: Powerblock Yard Area - Install Grounding 48 01-Aug-11 A 07-Mar-13 22

STEELSTEELSTEELSTEELSTEELSTEEL
BC10132-880 U2: ACE0 - Permanent Tower Elevator  - S/C Mob, Install 

Elevator
12 08-Mar-13 19-Mar-13 6

BC10132-972 U2: ACE0 - Permanent Tower Elevator  - Install Personnel 
Screens

24 19-Mar-13 10-Apr-13 6
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Activity ID Activity Name Original
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Start Finish tal

oat
BC10132-982 U2: ACE0 - Permanent Tower Elevator  - Test / Put in 

Service
8 10-Apr-13 24-Apr-13 3

BC10132-865 U2: ACE0-1: Elevator  - Dismantle Construction Elevator 16 24-Apr-13 22-May-13 13

ARCHITECTURALARCHITECTURALARCHITECTURALARCHITECTURALARCHITECTURALARCHITECTURAL
BC21322-320 U2: MUSG: STG - Install Lube Oil Enclosure Siding & 

Roofing
16 27-Dec-12 A 14-Feb-13 9

BC21322-225 U2: MUSG: STG - Install STG Enclosure Roofing 8 18-Feb-13 28-Feb-13 9

MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL
BC21152-120 U2: FL3 - Install Control Oil System & Instrumentation 16 28-Jan-13 A 07-Mar-13 11

BC10212-310 U2: SRSG T10: MJKH-2: Winch for lifting SRSG BCP 
Pump - Install & Test [002-HA-MH-007]

12 29-Jan-13 A 07-Feb-13 6

PIPINGPIPINGPIPINGPIPINGPIPINGPIPING
BCAA152-100 U2: AA1- Install Piping Bulks 90 21-May-12 A 21-Jan-13 A

BCAD152-300 U2: AD3 - Install Piping Bulks 52 09-Jul-12 A 07-Feb-13 -8

BCAF152-100 U2: AF1 - Install Piping Bulks 43 09-Jul-12 A 01-Apr-13 5

BCAD152-20 U2: AD2 - Install Vendor Pipe 24 16-Jul-12 A 29-Jan-13 A

BC21152-110 U2: FL1 - MUSG: STG Lube Oil - Install Lube Pipe 36 18-Jul-12 A 07-Mar-13 23

BC21152-130 U2: AC1 - Install Piping Bulks 30 06-Aug-12 A 21-Feb-13 -3

BCSA152-100 U2: SA1 - Install Piping Bulks 16 24-Sep-12 A 28-Feb-13 1

BCSL152-100 U2: SL1 - Install Piping Bulks 16 13-Nov-12 A 21-Feb-13 -3

BCFL152-200 U2: FL2 - Install Piping Bulks 16 03-Dec-12 A 14-Feb-13 -3

BCSD152-100 U2: SD1 - Install Piping Bulks 32 07-Jan-13 A 07-Mar-13 9

BCPF152-600 U2: PF6 - Install Piping Bulks & hydrotest 8 09-Jan-13 A 31-Jan-13 -1

BCAD172-300 U2: AD3 - Install Instrumentation 16 14-Jan-13 A 07-Feb-13 -8

BCTL152-100 U2: TL1 - Install Piping Bulks 4 21-Jan-13 A 24-Jan-13 A

BC21152-150 U2: STG / Lube Oil - Install Fire Protection System 6 04-Feb-13 12-Feb-13 -1
BCSA172-100 U2: SA1 - Install Instrumentation 12 07-Feb-13 28-Feb-13 1
BCSL152-105 U2: SL1 - Piping Hydrotest (1-ea) 4 19-Feb-13 25-Feb-13 0

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BCEY162-200 U2: EY2 - Install Electrical Bulks 68 04-Jun-12 A 29-Jan-13 A

BCJA162-110 U2: JA1 - Install Electrical Bulks 85 02-Jul-12 A 27-Feb-13 7

BCAC162-110 U2: AC1 - Install Electrical Bulks 54 23-Jul-12 A 21-Feb-13 -3

BCAD162-200 U2: AD2 - Install Electrical Bulks 36 06-Aug-12 A 29-Jan-13 A
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Activity ID Activity Name Original
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BCAB172-110 U2: AB1 - Install Instrumentation 54 20-Aug-12 A 06-Feb-13 4

BCAB162-110 U2: AB1 - Install Electrical Bulks 54 27-Aug-12 A 06-Feb-13 4

BCAA162-110 U2: AA1 - Install Electrical Bulks 64 12-Sep-12 A 28-Feb-13 24

BCFL162-100 U2: FL1 - Install Electrical Bulks 12 24-Sep-12 A 07-Mar-13 23

BCSL162-110 U2: SL1 - Install Electrical Bulks 16 24-Sep-12 A 28-Feb-13 -3

BCAD162-500 U2: AD5 - Install Electrical Bulks 20 24-Sep-12 A 22-Jan-13 A

BCFL162-300 U2: FL3 - Install Electrical Bulks 6 24-Sep-12 A 07-Mar-13 5

BCFL162-200 U2: FL2 - Install Electrical Bulks 12 01-Oct-12 A 14-Feb-13 -3

BCJD162-900 U2: JD9 - Install Electrical Bulks 3 01-Oct-12 A 24-Jan-13 A

BCAE162-300 U2: AE3 - Install Electrical Bulks 24 08-Oct-12 A 07-Mar-13 10

BCAF162-110 U2: AF1 - Install Electrical Bulks 8 15-Oct-12 A 01-Apr-13 5

BCEE162-110 U2: EE1 - Install Electrical Bulks 48 15-Oct-12 A 25-Apr-13 10

BCJD162-1100 U2: JD11 - Install Electrical Bulks 50 22-Oct-12 A 04-Feb-13 3

BC16AA2-400 U2: AA1-4 - Install Electrical Bulks 8 05-Nov-12 A 23-Jan-13 A

BCSD162-110 U2: SD1 - Install Electrical Bulks 12 13-Nov-12 A 07-Mar-13 9

BCAD162-300 U2: AD3 - Install Electrical Bulks 16 13-Nov-12 A 07-Feb-13 -8

BCPF162-600 U2: PF6 - Install Electrical Bulks 17 13-Nov-12 A 21-Feb-13 -3

BCEH162-110 U2: EH1 - Install Electrical Bulks 16 19-Nov-12 A 01-Apr-13 13

BCEW162-110 U2: EW1 - Install Electrical Bulks 16 03-Dec-12 A 14-Mar-13 10

BCSA162-100 U2: SA1 - Install Electrical Bulks 16 03-Dec-12 A 28-Feb-13 1

BCEW162-200 U2: EW2 - Install Electrical Bulks 16 03-Dec-12 A 14-Mar-13 10

BCEW162-300 U2: EW3 - Install Electrical Bulks 16 03-Dec-12 A 14-Mar-13 10

BCPF162-700 U2: PF7 - Install Electrical Bulks 16 02-Jan-13 A 11-Mar-13 29

BCAK162-110 U2: AK1 - Install Electrical Bulks 20 07-Jan-13 A 07-Mar-13 16

BOZZOW2-230 U2: 115 KV BACKFEED AVAILABLE (PARTIAL) [Owner] 0 28-Jan-13* 22

BCHA162-110 U2: HA - Install Electrical Bulks (all hoists) 35 29-Jan-13 28-Mar-13 6
BC30162-330 U2: STG Sound Enclosure - Install Lightning Protection 8 04-Mar-13 14-Mar-13 9
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
CONTROLSCONTROLSCONTROLSCONTROLSCONTROLSCONTROLS

BC10172-100 U2: AA1 - Install Instrumentation 39 30-Aug-12 A 31-Jan-13 -8

BCAD172-500 U2: AD5 - Install Instrumentation 8 25-Sep-12 A 22-Jan-13 A

BCAC172-100 U2: AC1 - Install Instrumentation 24 02-Oct-12 A 21-Feb-13 -3

BCSD172-100 U2: SD1 - Install Instrumentation 12 13-Nov-12 A 07-Mar-13 9

BCAE172-300 U2: AE3 - Install Instrumentation 16 07-Jan-13 A 07-Mar-13 10

BCAK172-100 U2: AK1 - Install Instrumentation 12 07-Jan-13 A 07-Mar-13 16

BCJA172-200 U2: JA1 - Install Tubbing 28 07-Jan-13 A 21-Feb-13 10

BCSL172-100 U2: SL1 - Install Instrumentation 16 30-Jan-13 A 26-Feb-13 -3

BCFL172-100 U2: FL1 - Install Instrumentation & Jacking Oil Tubbing 16 11-Feb-13 07-Mar-13 23

BCAF172-100 U2: AF1 - Install Instrumentation 20 26-Feb-13 01-Apr-13 5

SPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTY
BC00182-140 U2: NN00: BOP Insulation - Install 96 18-Oct-12 A 20-Jun-13 20

BC10262-140 U2: ACC Area - Chem Skid Foundation Coating (East of 
IDT/EDT)

3 28-Jan-13 A 30-Jan-13 18

BCEY172-200 U2: EY2 - Install Air Supply Tubbing 2 30-Jan-13 A 31-Jan-13 A

WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O
BSS2PM-020 U2: Chemical Clean Start 0 19-Feb-13 31

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSWS012-010 U2: WS-Service Water-Checkout 4 17-Oct-12 A 07-Feb-13 22

BSJD042-100 U2: JD4 - PSB SF Control Network - Checkout / Energize 8 26-Nov-12 A 31-Jan-13 A

BSAE012-1WD U2: AE1 - Deaerator and attached piping - Joint Sys 
Walkdown & Punchlist

4 05-Dec-12 A 24-Jan-13 A

BSJD102-001 U2: JD10 - PSB MOV Master Station - Joint System 
Walkdown & Punchlist

4 05-Dec-12 A 31-Jan-13 5

BSAD042-001 U2: AD4 - Condensate System (Cond Tank, pumps, bypass
for cond polisher, heaters, pipe to DA- Joint Walkdown & 
Punchlist

4 11-Dec-12 A 30-Jan-13 A

BSAE012-002 U2: 2AE2 - Feedwater - Joint Sys Walkdown & Punchlist 4 13-Dec-12 A 22-Jan-13 A

BSPW012-001 U2: PW1 Potable Water - Joint Sys Walkdown & Punchlist 4 31-Dec-12 A 31-Jan-13 5

BSPF052-100 U2: 2PF5 - PSB Fire Supression Gaseous System - 
Turnover

4 02-Jan-13 A 28-Jan-13 54

BSBM012-010 U2: 2BM1 - Blowdown - Construction System Turnover 1 12-Jan-13 A 22-Jan-13 A

BSBM022-020 U2: 2BM2 - SRSG Blowdown Cooler & Duplex Strainer - 
Construction System Turnover

4 12-Jan-13 A 22-Jan-13 A
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Activity ID Activity Name Original
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Start Finish tal

oat
BSAB012-020 U2: 2AB2 - CRH Line for Chem Clean - Construction 

System Turnover
4 15-Jan-13 A 22-Jan-13 A

BSVB03201 U2: 2VB3 - EEM - BCP UPS HVAC -  Joint System 
Walkdown & Punchlist

4 16-Jan-13 A 21-Jan-13 A

BSAJ012-010 U2: 2AJ1 - Oxygen Scavanger System - Construction 
System Turnover

4 18-Jan-13 A 28-Jan-13 30

BSAD062-001 U2: AD6 - External Drain Tank and Pump - Joint Sys 
Walkdown & Punchlist

3 19-Jan-13 A 24-Jan-13 A

BSBM012-100 U2: BM - Blowdown - Checkout 8 22-Jan-13 A 29-Jan-13 A

BSBM022-0CO U2: 2BM2 - SRSG Blowdown Cooler & Duplex Strainer - 
Checkout

4 22-Jan-13 A 29-Jan-13 A

BSAE012-020 U2: 2AE2 - Feedwater - System Turnover 1 22-Jan-13 A 28-Jan-13 04

BSAE012-100 U2: 2AE2 - Feedwater - Checkout 10 23-Jan-13 A 12-Feb-13 18

BSAB012-2CO U2: 2AB2 - CRH Line for Chem Clean - Checkout 4 23-Jan-13 A 29-Jan-13 A

BSAD052-001 U2: AD5 - Internal Drain Tank and Pumps - Joint Walkdown
& Punchlist

4 23-Jan-13 A 04-Feb-13 0

BSAA012-4TO U2: AA1-4 - SRSG MOV's and others for Chem Clean - 
Construction System Turnover

4 23-Jan-13 A 25-Jan-13 A

BSAA012-4WD U2: AA1-4 - SRSG MOV's and others for Chem Clean - 
Joint Sys Walkdown & Punchlist

6 23-Jan-13 A 23-Jan-13 A

BSAE012-1TO U2: 2AE1 - Deaerator and attached piping - System 
Turnover

1 24-Jan-13 A 28-Jan-13 04

BSAD062-010 U2: 2AD6 - External Drain Tank and Pump - Construction 
System Turnover

4 24-Jan-13 A 28-Jan-13 03

BSAD062-100 U2: AD6 - External Drain Tank and Pump - Checkout 12 25-Jan-13 A 14-Feb-13 9

BSAE012-1CO U2: 2AE1 - Deaerator and attached piping - Checkout 1 25-Jan-13 A 28-Jan-13 -9

BC30162-140 U2: Pre-Energization Readiness Review (115kV Backfeed) 16 28-Jan-13 21-Feb-13 6

BSAR012-010 U2: 2AR1 Condenser Air Removal -  Construction System 
Turnover

4 28-Jan-13 31-Jan-13 -1

BSJD092-001 U2: JD9 - SRSG S/H & RH Multiplexer Cabinets - Joint 
System Walkdown & Punchlist

4 28-Jan-13 A 07-Feb-13 1

BSAA012-4CO U2: AA1-4 - SRSG MOV's and others for Chem Clean - 
Checkout

4 28-Jan-13 A 31-Jan-13 12

BSTL012-001 U2: TL1 - WSAC Chem Injection - Joint Sys Walkdown & 
Punchlist

3 29-Jan-13 A 31-Jan-13 -3

BSAD022-002 U2: AD2 - ACC Vaccum Pump System - Joint Sys 
Walkdown & Punchlist

4 30-Jan-13 A 11-Feb-13 2

BSEY022-001 U2: EY2 - Isophase (GCB to STG) - Joint Sys Walkdown & 
Punchlist

4 30-Jan-13 A 05-Feb-13 5

BSAD042-010 U2: 2AD4 - Condensate System - Construction System 
Turnover

4 30-Jan-13 A 05-Feb-13 3

BSJD112-001 U2: JD11 - SRSG MOV Master Station - Joint System 
Walkdown & Punchlist

4 30-Jan-13 05-Feb-13 3

BSAJ012-100 U2: AJ1 - Oxygen Scavanger System - Checkout 12 04-Feb-13 21-Feb-13 26
BSAR012-100 U2: AR-1 Condenser Air Removal -  Checkout 12 04-Feb-13 21-Feb-13 -1
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSAD322-001 U2: AD3 - Remaining ACC Systems - Joint Walkdown & 

Punchlist
5 04-Feb-13 11-Feb-13 -8

BSJD102-010 U2: 2JD10 - PSB MOV Master Station - Construction 
System Turnover

4 04-Feb-13 07-Feb-13 5

BSAD052-010 U2: 2AD5 - Internal Drain Tank and Pumps - Construction 
System Turnover

4 05-Feb-13 11-Feb-13 0

BSAB012-002 U2: AB1 - Main Steam - Joint Sys Walkdown & Punchlist 4 05-Feb-13 11-Feb-13 4

BSAD042-100 U2: AD4 - Condensate System - Checkout 12 06-Feb-13 26-Feb-13 3
BSJD112-010 U2: 2JD11 - SRSG MOV Master Station - Construction 

System Turnover
4 06-Feb-13 12-Feb-13 3

BSJD092-010 U2: 2JD9 - SRSG S/H & RH Multiplexer Cabinets - 
Construction System Turnover

4 11-Feb-13 14-Feb-13 1

BSJD102-100 U2: JD10 - PSB MOV Master Station - Checkout / Energize 8 11-Feb-13 21-Feb-13 5

BSFL022-0WD U2: FL2 - BFP/Turbine Lube Oil - Joint Sys Walkdown & 
Punchlist

4 11-Feb-13 14-Feb-13 -3

BSAD022-020 U2: 2AD2 - ACC Vaccum Pump Systems - Construction 
System Turnover

4 12-Feb-13 18-Feb-13 2

BSAB012-010 U2: 2AB1 - Main Steam - Construction System Turnover 4 12-Feb-13 18-Feb-13 4

BSAD322-020 U2: 2AD3 - Remaining ACC Systems - Construction 
System Turnover

4 12-Feb-13 18-Feb-13 -8

BSAD052-100 U2: AD5 - Internal Drain Tank and Pumps - Checkout 12 12-Feb-13 04-Mar-13 0

BSJD112-100 U2: JD11 - SRSG MOV Master Station - Checkout / 
Energize

8 13-Feb-13 26-Feb-13 3

BSPF062-001 U2: PF6 - Deluge for STG, Lube Oil Area - Joint Walkdown 
& Punchlist

4 18-Feb-13 21-Feb-13 -3

BSJD092-100 U2: JD9 - SRSG S/H & RH Multiplexer Cabinets - Checkout
/ Energize

8 18-Feb-13 28-Feb-13 1

BSFL022-0TO U2: FL2 - BFP/Turbine Lube Oil - Construction System 
Turnover

4 18-Feb-13 21-Feb-13 -3

BSAD322-100 U2: AD3 - Remaining ACC Systems - Checkout 16 19-Feb-13 18-Mar-13 -8
BSAD022-100 U2: AD2 - ACC Vaccum Pump Systems - Checkout 6 25-Feb-13 05-Mar-13 -1
BSAA012-001 U2: AA1 - SRSG - Joint Sys Walkdown & Punchlist 4 25-Feb-13 28-Feb-13 24
BSAC012-001 U2: AC1 - Steam Turbine - Joint Sys Walkdown & Punchlist 4 25-Feb-13 28-Feb-13 -3

BSPF062-020 U2: 2PF6 - Deluge for STG, Lube Oil Area - Construction 
System Turnover

4 25-Feb-13 28-Feb-13 -3

BSJA012-001 U2: JA1 Steam/Water Analysis - Joint Sys Walkdown & 
Punchlist

4 28-Feb-13 06-Mar-13 7

BSSA012-001 U2: SA1 - Night Preservation Boiler - Joint Sys Walkdown 
& Punchlist

4 04-Mar-13 07-Mar-13 1

BSFL012-001 U2: FL1 - Main Turbine Lube Oil - Joint Sys Walkdown & 
Punchlist

4 04-Mar-13 07-Mar-13 23

BSEG012-001 U2: EG1 Grounding - Joint Sys Walkdown & Punchlist 4 04-Mar-13 07-Mar-13 22

BSSL012-001 U2: SL1 - Steam Seals - Joint Sys Walkdown & Punchlist 4 04-Mar-13 07-Mar-13 -3

BSAA012-100 U2: 2AA1 - SRSG - Construction System Turnover 1 04-Mar-13 04-Mar-13 20
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Duration

Start Finish tal

oat
BSFL032-001 U2: FL3 - STG Control Oil Supply & Consumer Sys - Joint 

Walkdown & Punchlist
4 04-Mar-13 07-Mar-13 5

BSPF062-100 U2: PF6 - Deluge for STG, Lube Oil Area - Checkout 20 04-Mar-13 04-Apr-13 -3

BSAE032-002 U2: AE3 - Main BFP - Joint Sys Walkdown & Punchlist 4 04-Mar-13 07-Mar-13 10

BSAK012-001 U2: AK1 - Condensate Polisher - Joint Sys Walkdown & 
Punchlist

4 11-Mar-13 14-Mar-13 16

BSEG012-010 U2: 2EG1 Grounding -  Construction System Turnover 4 11-Mar-13 14-Mar-13 22

BSSD012-001 U2: SD1 - Aux (BFP) Steam Turbine - Joint Sys Walkdown 
& Punchlist

4 11-Mar-13 14-Mar-13 9

BSFL032-010 U2: 2FL3 - STG Control Oil Supply & Consumer Sys - 
Construction System Turnover

4 11-Mar-13 14-Mar-13 5

BSAE032-020 U2: 2AE3 - Main BFP - Construction System Turnover 4 11-Mar-13 14-Mar-13 10

BSPF072-001 U2: PF7 - BFPT Foam Deluge Sprinkler - Joint Sys 
Walkdown & Punchlist

4 12-Mar-13 18-Mar-13 29

BSEG012-100 U2: EG1 Grounding -  Checkout 4 18-Mar-13 21-Mar-13 22
BSSD012-010 U2: 2SD1 - Aux (BFP) Steam Turbine - Construction 

System Turnover
4 18-Mar-13 21-Mar-13 9

BSAD012-001 U2: AD1 - ACC Fans - Joint Sys Walkdown & Punchlist 4 18-Mar-13 21-Mar-13 53

BSFL032-100 U2: FL3 - STG Control Oil Supply & Consumer Sys - 
Checkout

4 18-Mar-13 21-Mar-13 5

BSEW012-001 U2: EW1 - Welding Receptacles STG, SRSG, XFMR, WT 
Yard - Joint Sys Walkdown & Punchlist

4 18-Mar-13 21-Mar-13 10

BSEW022-001 U2: EW2 - Welding Receptacles SRSG Area - Joint Sys 
Walkdown & Punchlist

4 18-Mar-13 21-Mar-13 10

BSEW032-001 U2: EW3 - Welding Receptacles ACC, Drain Tank, Aux 
Boiler Area - Joint Sys Walkdown & Punchlist

4 18-Mar-13 21-Mar-13 10

BSAE032-100 U2: AE3 - Main BFP - Checkout 24 18-Mar-13 25-Apr-13 10
BSPF072-010 U2: 2PF7 - BFPT Foam Deluge Sprinkler - Turnover 4 19-Mar-13 25-Mar-13 29
BSEW012-010 U2: 2EW1 - Welding Receptacles STG, SRSG, XFMR, WT

Yard -  Construction System Turnover
4 25-Mar-13 28-Mar-13 10

BSEW022-010 U2: 2EW2 - Welding Receptacles SRSG Area -  
Construction System Turnover

4 25-Mar-13 28-Mar-13 10

BSEW032-010 U2: 2EW3 - Welding Receptacles ACC, Drain Tank, Aux 
Boiler Area -  Construction System Turnover

4 25-Mar-13 28-Mar-13 10

BSAF012-001 U2: AF1 - Extraction Steam - Joint Sys Walkdown & 
Punchlist

4 26-Mar-13 01-Apr-13 5

BSEH012-001 U2: EH1 - Electrical Trace Heating - Joint Walkdown & 
Punchlist

1 01-Apr-13 01-Apr-13 13

BSEW012-100 U2: EW1 - Welding Receptacles STG, SRSG, XFMR, WT 
Yard -  Checkout

8 01-Apr-13 11-Apr-13 10

BSEW022-100 U2: EW2 - Welding Receptacles SRSG Area -  Checkout 8 01-Apr-13 11-Apr-13 10

BSEW032-100 U2: EW3 - Welding Receptacles ACC, Drain Tank, Aux 
Boiler Area -  Checkout

8 01-Apr-13 11-Apr-13 10

BSHA012-001 U2: HA1 - Cranes, Hoists, Elevators - Joint Sys Walkdown 
& Punchlist

4 03-Apr-13 10-Apr-13 3
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BSHA012-010 U2: 2HA1 - Cranes, Hoists, Elevators - Construction 

Turnover
4 10-Apr-13 17-Apr-13 3

BSHA012-100 U2: HA - 1 - Cranes, Hoists, Elevators - Checkout 4 17-Apr-13 24-Apr-13 3

No IPAH - CONSTRUNo IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION 
BSS2VB1CHO 2VB1 -  Check Out 11 02-Oct-12 A 10-Jun-13 87

BSS2EY1CHO 2EY1 -  Check Out 26 26-Dec-12 A 13-Feb-13 38

BSS2AB2CHO 2AB2 -  Check Out 18 14-Jan-13 A 31-Jan-13 A

BSS2EG2CHO 2EG2 -  Check Out 4 16-Jan-13 A 12-Mar-13 15

BSS2PG1STO 2PG1 - T/O to SU Service Gas System includes Nitrogen 
Bottles Rack and Manifold

1 16-Jan-13 A 28-Jan-13 42

BSS2VB3STO 2VB3 - T/O to SU EEM - BCP UPS HVAC System 1 21-Jan-13 A 21-Jan-13 A

BSS2AE2STO 2AE2 - T/O to SU Strainers, SBFP and Heaters 1 22-Jan-13 A 28-Jan-13 21

BSS2BM1STO 2BM1 - T/O to SU Blow Down System, (Blow Down Tank, 
SRSG Flash Tank, SRSG Blowdown Cooler, Blowdown 
Strainer)

1 22-Jan-13 A 22-Jan-13 A

BSS2BM2STO 2BM2 - T/O to SU SRSG blowdown Cooler & Duplex 
Strainer

1 22-Jan-13 A 22-Jan-13 A

BSS2AB2STO 2AB2 - T/O to SU CRH Line needed to support Chemical 
Clean

1 23-Jan-13 A 23-Jan-13 A

BSS2AJ2STO 2AJ2 - T/O to SU Amine System 1 23-Jan-13 A 23-Jan-13 A

BSS2AD6STO 2AD6 - T/O to SU External Drain Tank and External Drain 
Pumps

1 24-Jan-13 A 28-Jan-13 34

BSS2AE1STO 2AE1 - T/O to SU Deaerator and attached piping 1 24-Jan-13 A 28-Jan-13 51

BC35122-160 U2: SWYD 115kV - Certify CAISO Metering Panel 1 28-Jan-13* 28-Jan-13 21
BCEA162-105 U2: Solar Field  - 0-60% SAT 50 28-Jan-13 08-Apr-13 24
BSS2AE1CHO 2AE1 -  Check Out 8 28-Jan-13 05-Feb-13 51
BSS2AJ2CHO 2AJ2 -  Check Out 18 28-Jan-13 A 16-Feb-13 35

BSS2AN1CHO 2AN1 -  Check Out 18 28-Jan-13 16-Feb-13 35
BSS2BM1CHO 2BM1 -  Check Out 18 28-Jan-13 16-Feb-13 35
BSS2BM2CHO 2BM2 -  Check Out 25 28-Jan-13 25-Feb-13 28
BSS2EA1CHO 2EA1 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2EA2CHO 2EA2 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2EA3CHO 2EA3 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2EA4CHO 2EA4 -  Check Out 4 28-Jan-13 31-Jan-13 49
BSS2EC3CHO 2EC3 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2EC4CHO 2EC4 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2EC5CHO 2EC5 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2EC6CHO 2EC6 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2EC7CHO 2EC7 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2EC8CHO 2EC8 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2EU4CHO 2EU4 -  Check Out 4 28-Jan-13 31-Jan-13 49
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BSS2EU5CHO 2EU5 -  Check Out 4 28-Jan-13 31-Jan-13 49
BSS2EU6CHO 2EU6 -  Check Out 4 28-Jan-13 31-Jan-13 49
BSS2EY3CHO 2EY3 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2FG1CHO 2FG1 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2JD1CHO 2JD1 -  Check Out 4 28-Jan-13 31-Jan-13 49
BSS2JD2CHO 2JD2 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2JD3CHO 2JD3 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2JD4CHO 2JD4 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2JD5CHO 2JD5 -  Check Out 0 28-Jan-13 28-Jan-13 53
BSS2JD5AVS 2JD5 - Available for Service 1 28-Jan-13 28-Jan-13 53
BSS2JD6AVS 2JD6 - Available for Service 1 28-Jan-13 28-Jan-13 53
BSS2JD7AVS 2JD7 - Available for Service 1 28-Jan-13 28-Jan-13 53
BSS2JD8CHO 2JD8 -  Check Out 4 28-Jan-13 31-Jan-13 49
BSS2PA1CHO 2PA1 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2PA2CHO 2PA2 -  Check Out 18 28-Jan-13 16-Feb-13 35
BSS2PF3CHO 2PF3 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2PF7CHO 2PF7 -  Check Out 11 28-Jan-13 A 08-Feb-13 42

BSS2PG1CHO 2PG1 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2SA2CHO 2SA2 -  Check Out 26 28-Jan-13 26-Feb-13 27
BSS2VB2CHO 2VB2 -  Check Out 4 28-Jan-13 31-Jan-13 49
BSS2VB3CHO 2VB3 -  Check Out 4 28-Jan-13 31-Jan-13 49
BSS2WB1CHO 2WB1 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2WD1AVS 2WD1 - Available for Service 1 28-Jan-13 28-Jan-13 53
BSS2WR1CHO 2WR1 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2WS1CHO 2WS1 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2WY1CHO 2WY1 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2XW1CHO 2XW1 -  Check Out 18 28-Jan-13 16-Feb-13 35
BSS2XW2CHO 2XW2 -  Check Out 11 28-Jan-13 08-Feb-13 42
BSS2AD6CHO 2AD6 -  Check Out 18 29-Jan-13 18-Feb-13 34
BSS2AE2CHO 2AE2 -  Check Out 25 29-Jan-13 26-Feb-13 27
BSS2AD4STO 2AD4 - T/O to SU Condensate System,  (condensate 

collection tanks, pumps, bypass  for condensate polishers,  
heaters, an

1 30-Jan-13 A 30-Jan-13 55

BSS2AB2AVS 2AB2 - Available for Service 1 31-Jan-13 A 31-Jan-13 A

BSS2AD4CHO 2AD4 -  Check Out 9 31-Jan-13 09-Feb-13 55
BSS2AJ1STO 2AJ1 - T/O to SU Oxygen Scavenger system 1 31-Jan-13* 31-Jan-13 31
BSS2AJ1CHO 2AJ1 -  Check Out 18 01-Feb-13 21-Feb-13 31
BSS2EA4AVS 2EA4 - Available for Service 1 01-Feb-13 01-Feb-13 49
BSS2EU4AVS 2EU4 - Available for Service 1 01-Feb-13 01-Feb-13 49
BSS2EU5AVS 2EU5 - Available for Service 1 01-Feb-13 01-Feb-13 49
BSS2EU6AVS 2EU6 - Available for Service 1 01-Feb-13 01-Feb-13 49
BSS2JD1AVS 2JD1 - Available for Service 1 01-Feb-13 01-Feb-13 49
BSS2JD8AVS 2JD8 - Available for Service 1 01-Feb-13 01-Feb-13 49
BSS2JD10STO 2JD10 - T/O to SU PSB MOV MASTER STATION and 

related cables
1 01-Feb-13* 01-Feb-13 44

BSS2PW1STO 2PW1 - T/O to SU Potable Water System 1 01-Feb-13* 01-Feb-13 37
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BSS2TL1STO 2TL1 - T/O to SU WSAC Chemical Injection System 1 01-Feb-13* 01-Feb-13 23
BSS2VB2AVS 2VB2 - Available for Service 1 01-Feb-13 01-Feb-13 49
BSS2VB3AVS 2VB3 - Available for Service 1 01-Feb-13 01-Feb-13 49
BSS2JD10CHO 2JD10 -  Check Out 4 02-Feb-13 06-Feb-13 44
BSS2PW1CHO 2PW1 -  Check Out 11 02-Feb-13 14-Feb-13 37
BSS2TL1CHO 2TL1 -  Check Out 25 02-Feb-13 02-Mar-13 23
BSS2AD5STO 2AD5 - T/O to SU Internal Drain Tank and Internal Drain 

Pumps
1 05-Feb-13* 05-Feb-13 27

BSS2AD5CHO 2AD5 -  Check Out 18 06-Feb-13 26-Feb-13 27
BSS2AE1AVS 2AE1 - Available for Service 1 06-Feb-13 06-Feb-13 45
BSS2EY2STO 2EY2 - T/O to SU Generator, excitation & generator neutral

ground equipment
1 06-Feb-13* 06-Feb-13 12

BSS2JD11STO 2JD11 - T/O to SU SRSG MOV MASTER STATION and 
related

1 06-Feb-13* 06-Feb-13 40

BSS2EY2CHO 2EY2 -  Check Out 32 07-Feb-13 15-Mar-13 12
BSS2JD10AVS 2JD10 - Available for Service 1 07-Feb-13 07-Feb-13 44
BSS2JD11CHO 2JD11 -  Check Out 4 07-Feb-13 11-Feb-13 40
BSS2PM-018 U2: SRSG - Hydro Complete 0 07-Feb-13 30
BSS2PM-014 U2 : Water Production 0 07-Feb-13* 30
BSS2JD9STO 2JD9 - T/O to SU SRSG S/H & R/H  Multiplexer Cabinets 

and related cables
1 08-Feb-13* 08-Feb-13 38

BSS2EA1AVS 2EA1 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2EA2AVS 2EA2 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2EA3AVS 2EA3 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2EC3AVS 2EC3 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2EC4AVS 2EC4 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2EC5AVS 2EC5 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2EC6AVS 2EC6 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2EC7AVS 2EC7 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2EC8AVS 2EC8 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2EY3AVS 2EY3 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2FG1AVS 2FG1 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2JD2AVS 2JD2 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2JD3AVS 2JD3 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2JD4AVS 2JD4 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2JD9CHO 2JD9 -  Check Out 4 09-Feb-13 13-Feb-13 38
BSS2PA1AVS 2PA1 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2PF3AVS 2PF3 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2PF7AVS 2PF7 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2PG1AVS 2PG1 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2WB1AVS 2WB1 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2WR1AVS 2WR1 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2WS1AVS 2WS1 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2WY1AVS 2WY1 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2XW2AVS 2XW2 - Available for Service 1 09-Feb-13 09-Feb-13 42
BSS2AD4AVS 2AD4 - Available for Service 1 11-Feb-13 11-Feb-13 41
BSS2AB1STO 2AB1 - T/O to SU Main Steam Piping  off of HP Turbine 1 12-Feb-13* 12-Feb-13 86
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BSS2AD2STO 2AD2 - T/O to SU ACC Vaccum Pump Systems 1 12-Feb-13* 12-Feb-13 14
BSS2AD3STO 2AD3 - T/O to SU Remaining Air Cooled Condenser 

System
1 12-Feb-13* 12-Feb-13 14

BSS2JD11AVS 2JD11 - Available for Service 1 12-Feb-13 12-Feb-13 40
BSS2AB1CHO 2AB1 -  Check Out 53 13-Feb-13 15-Apr-13 86
BSS2AD2CHO 2AD2 -  Check Out 25 13-Feb-13 13-Mar-13 14
BSS2AD3CHO 2AD3 -  Check Out 25 13-Feb-13 13-Mar-13 14
BSS2EY1AVS 2EY1 - Available for Service 1 14-Feb-13 14-Feb-13 38
BSS2JD9AVS 2JD9 - Available for Service 1 14-Feb-13 14-Feb-13 38
BSS2FL2STO 2FL2 - T/O to SU BF Pump/Turbine Lube Oil System 1 15-Feb-13* 15-Feb-13 11
BSS2PW1AVS 2PW1 - Available for Service 1 15-Feb-13 15-Feb-13 37
BSS2FL2CHO 2FL2 -  Check Out 25 16-Feb-13 16-Mar-13 11
BSS2AJ2AVS 2AJ2 - Available for Service 1 18-Feb-13 18-Feb-13 35
BSS2AN1AVS 2AN1 - Available for Service 1 18-Feb-13 18-Feb-13 35
BSS2BM1AVS 2BM1 - Available for Service 1 18-Feb-13 18-Feb-13 35
BSS2PA2AVS 2PA2 - Available for Service 1 18-Feb-13 18-Feb-13 35
BSS2XW1AVS 2XW1 - Available for Service 1 18-Feb-13 18-Feb-13 35
BSS2AD6AVS 2AD6 - Available for Service 1 19-Feb-13 19-Feb-13 34
BSS2AJ1AVS 2AJ1 - Available for Service 1 22-Feb-13 22-Feb-13 31
BSS2BM2AVS 2BM2 - Available for Service 1 26-Feb-13 26-Feb-13 28
BSS2AD5AVS 2AD5 - Available for Service 1 27-Feb-13 27-Feb-13 27
BSS2AE2AVS 2AE2 - Available for Service 1 27-Feb-13 27-Feb-13 27
BSS2SA2AVS 2SA2 - Available for Service 1 27-Feb-13 27-Feb-13 27
BSS2PF6STO 2PF6 - T/O to SU Foam Preaction Spray System for STG 

Bearings, and Foam Deluge Sprinkler System for STG, 
lube oil area,

1 28-Feb-13* 28-Feb-13 14

BSS2AA1STO 2AA1 - T/O to SU Steam Drum, Steam Generator Panels, 
Circulation Pumps, Superheat Panels, and Reheat Panels

1 01-Mar-13* 01-Mar-13 98

BSS2AC1STO 2AC1 - T/O to SU Generator, Turbine and directly attached 
piping

1 01-Mar-13* 01-Mar-13 92

BSS2PF6CHO 2PF6 -  Check Out 11 01-Mar-13 13-Mar-13 14
BSS2AA1CHO 2AA1 -  Check Out 26 02-Mar-13 01-Apr-13 98
BSS2AC1CHO 2AC1 -  Check Out 32 02-Mar-13 08-Apr-13 92
BSS2TL1AVS 2TL1 - Available for Service 1 04-Mar-13 04-Mar-13 23
BSS2JA1STO 2JA1 - T/O to SU Steam/Water Analysis System 1 07-Mar-13* 07-Mar-13 08
BSS2EG2STO 2EG2 - T/O to SU Grounding Grid Solar Field 1 08-Mar-13* 08-Mar-13 267
BSS2FL1STO 2FL1 - T/O to SU Main Turbine Lube Oil System (Filter 

Unit, Cooler, Tank, Pumps, Purifier)
1 08-Mar-13* 08-Mar-13 86

BSS2FL3STO 2FL3 - T/O to SU STG - Control Oil Supply & Consumer 
System

1 08-Mar-13* 08-Mar-13 86

BSS2JA1CHO 2JA1 -  Check Out 11 08-Mar-13 20-Mar-13 08
BSS2SA1STO 2SA1 - T/O to SU Night Preservation Boiler System 

(Feedwater Pumps, Boiler, and Electric Super Heater)
1 08-Mar-13* 08-Mar-13 07

BSS2FL1CHO 2FL1 -  Check Out 32 09-Mar-13 15-Apr-13 86
BSS2FL3CHO 2FL3 -  Check Out 32 09-Mar-13 15-Apr-13 86
BSS2SA1CHO 2SA1 -  Check Out 11 09-Mar-13 21-Mar-13 07
BSS2EG2AVS 2EG2 - Available for Service 1 13-Mar-13 13-Mar-13 15
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BSS2AD2AVS 2AD2 - Available for Service 1 14-Mar-13 14-Mar-13 14
BSS2AD3AVS 2AD3 - Available for Service 1 14-Mar-13 14-Mar-13 14
BSS2PF6AVS 2PF6 - Available for Service 1 14-Mar-13 14-Mar-13 14
BSS2SL1STO 2SL1 - T/O to SU Steam Seal System 1 14-Mar-13* 14-Mar-13 95
BSS2AE3STO 2AE3 - T/O to SU Main Boiler Feed Pump (MBFP) 1 15-Mar-13* 15-Mar-13 73
BSS2SL1CHO 2SL1 -  Check Out 18 15-Mar-13 04-Apr-13 95
BSS2AE3CHO 2AE3 -  Check Out 39 16-Mar-13 30-Apr-13 73
BSS2EY2AVS 2EY2 - Available for Service 1 16-Mar-13 16-Mar-13 12
BSS2FL2AVS 2FL2 - Available for Service 1 18-Mar-13 18-Mar-13 11
BSS2PF7STO 2PF7 - T/O to SU Foam deluge sprinkler system for boiler 

feed pump turbine
1 19-Mar-13* 19-Mar-13 58

BSS2AK1STO 2AK1 - T/O to SU Condensate Polishers (excluding bypass) 1 21-Mar-13* 21-Mar-13 89

BSS2JA1AVS 2JA1 - Available for Service 1 21-Mar-13 21-Mar-13 08
BSS2AD1STO 2AD1 - T/O to SU ACC Fans (on MEAA P&IDs) 1 22-Mar-13* 22-Mar-13 81
BSS2AK1CHO 2AK1 -  Check Out 18 22-Mar-13 11-Apr-13 89
BSS2EW1STO 2EW1 - T/O to SU Welding Receptacle STG, SRSG, 

Transformer Yard and Water Treatment Area
1 22-Mar-13* 22-Mar-13 02

BSS2EW2STO 2EW2 - T/O to SU Welding Receptacles Unit SRSG Area 1 22-Mar-13* 22-Mar-13 02

BSS2SA1AVS 2SA1 - Available for Service 1 22-Mar-13 22-Mar-13 07
BSS2SD1STO 2SD1 - T/O to SU Boiler Feed Pump Turbine 1 22-Mar-13* 22-Mar-13 81
BSS2AD1CHO 2AD1 -  Check Out 25 23-Mar-13 20-Apr-13 81
BSS2EW1CHO 2EW1 -  Check Out 4 23-Mar-13 27-Mar-13 02
BSS2EW2CHO 2EW2 -  Check Out 4 23-Mar-13 27-Mar-13 02
BSS2SD1CHO 2SD1 -  Check Out 25 23-Mar-13 20-Apr-13 81
BSS2EA1CTO 2EA1 - Turnover to Client 0 26-Mar-13* 04
BSS2EA2CTO 2EA2 - Turnover to Client 0 26-Mar-13* 04
BSS2EA3CTO 2EA3 - Turnover to Client 0 26-Mar-13* 04
BSS2EA4CTO 2EA4 - Turnover to Client 0 26-Mar-13* 04
BSS2EW1AVS 2EW1 - Available for Service 1 28-Mar-13 28-Mar-13 02
BSS2EW2AVS 2EW2 - Available for Service 1 28-Mar-13 28-Mar-13 02
BSS2EW3STO 2EW3 - T/O to SU Welding Receptacles ACC, Drain Tank 

and AUX, Bolier Area
1 28-Mar-13* 28-Mar-13 97

BSS2EW3CHO 2EW3 -  Check Out 4 29-Mar-13 02-Apr-13 97
BSS2AA1AVS 2AA1 - Available for Service 1 02-Apr-13 02-Apr-13 98
BSS2AF1STO 2AF1 - T/O to SU Extraction Steam Piping System 1 02-Apr-13* 02-Apr-13 86
BSS2EH1STO 2EH1 - T/O to SU Electrical Trace Heating Unit 2 1 02-Apr-13* 02-Apr-13 93
BSS2EC1CTO 2EC1 - Turnover to Client 0 02-Apr-13* 98
BSS2EC4CTO 2EC4 - Turnover to Client 0 02-Apr-13* 98
BSS2EG2CTO 2EG2 - Turnover to Client 0 02-Apr-13* 98
BSS2JD4CTO 2JD4 - Turnover to Client 0 02-Apr-13* 98
BSS2AF1CHO 2AF1 -  Check Out 11 03-Apr-13 15-Apr-13 86
BSS2EH1CHO 2EH1 -  Check Out 4 03-Apr-13 06-Apr-13 93
BSS2EW3AVS 2EW3 - Available for Service 1 03-Apr-13 03-Apr-13 97
BSS2SL1AVS 2SL1 - Available for Service 1 05-Apr-13 05-Apr-13 95
BSS2EH1AVS 2EH1 - Available for Service 1 08-Apr-13 08-Apr-13 93
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oat
BSS2PM-016 U2: Solar Field  - Commissioning & Full Integration [60%] 0 08-Apr-13* 19

BSS2AC1AVS 2AC1 - Available for Service 1 09-Apr-13 09-Apr-13 92
BSS2ED1CTO 2ED1 - Turnover to Client 0 09-Apr-13* 92
BSS2ES1CTO 2ES1 - Turnover to Client 0 09-Apr-13* 92
BSS2JD6CTO 2JD6 - Turnover to Client 0 09-Apr-13* 92
BSS2JD7CTO 2JD7 - Turnover to Client 0 09-Apr-13* 92
BSS2HA1STO 2HA1 - T/O to SU CRANES & HOISTS 1 10-Apr-13* 11-Apr-13 85
BSS2HA1CHO 2HA1 -  Check Out 4 11-Apr-13 16-Apr-13 85
BSS2AK1AVS 2AK1 - Available for Service 1 12-Apr-13 12-Apr-13 89
BSS2AB1AVS 2AB1 - Available for Service 1 16-Apr-13 16-Apr-13 86
BSS2AF1AVS 2AF1 - Available for Service 1 16-Apr-13 16-Apr-13 86
BSS2FL1AVS 2FL1 - Available for Service 1 16-Apr-13 16-Apr-13 86
BSS2FL3AVS 2FL3 - Available for Service 1 16-Apr-13 16-Apr-13 86
BSS2HA1AVS 2HA1 - Available for Service 1 16-Apr-13 17-Apr-13 85
BSS2EU1CTO 2EU1 - Turnover to Client 0 16-Apr-13* 86
BSS2JD1CTO 2JD1 - Turnover to Client 0 16-Apr-13* 86
BSS2PF1CTO 2PF1 - Turnover to Client 0 16-Apr-13* 86
BSS2PF2CTO 2PF2 - Turnover to Client 0 16-Apr-13* 86
BSS2PF4CTO 2PF4 - Turnover to Client 0 16-Apr-13* 86
BSS2VB1CTO 2VB1 - Turnover to Client 0 16-Apr-13* 86
BSS2AD1AVS 2AD1 - Available for Service 1 22-Apr-13 22-Apr-13 81
BSS2SD1AVS 2SD1 - Available for Service 1 22-Apr-13 22-Apr-13 81
BSS2EC2CTO 2EC2 - Turnover to Client 0 23-Apr-13* 80
BSS2EC6CTO 2EC6 - Turnover to Client 0 23-Apr-13* 80
BSS2EU2CTO 2EU2 - Turnover to Client 0 23-Apr-13* 80
BSS2JD5CTO 2JD5 - Turnover to Client 0 23-Apr-13* 80
BSS2WD1CTO 2WD1 - Turnover to Client 0 23-Apr-13* 80
BSS2WR1CTO 2WR1 - Turnover to Client 0 23-Apr-13* 80

UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3UNIT 3
Powerblock Yard APowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SEPowerblock Yard Area Underground, SE

SITE PREPSITE PREPSITE PREPSITE PREPSITE PREPSITE PREP
BC10113-099 U3: CE01 - Site Prep - Complete the installation of Phase II

(Eastern half) Power Block Berm/Chanel & Rip Rap
34 18-Feb-13 16-Apr-13 39

Boiler / Tower LevBoiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1Boiler / Tower Level 1
FOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONS

BC10123-250 U3: Main Boiler Feed Pump - FREP Ladder Pad 4 04-Mar-13 07-Mar-13 52

MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL
BFMPGB3-140 U3: MPGB-2 & MUSS: Main BFP - Deliver Pump and 

Turbine
0 19-Feb-13* 16

BC10213-140 U3: MPGB: Main Boiler Feedwater Pump  - Set Pump and 
Turbine

13 20-Feb-13 13-Mar-13 13

BC10213-190 U3: MPGB-2: Main Boiler Feedwater Pump  - Align Pump &
Turbine Drive

16 14-Mar-13 10-Apr-13 27

BC10213-510 U3: MPGB-1: Startup Boiler Feedwater Pump - Grout 8 14-Mar-13 27-Mar-13 13

BC10213-205 U3: MPGB-2: Main Boiler Feedwater Pump  - Grout 8 16-Apr-13 29-Apr-13 27

Feb Mar Apr May
2013
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
PIPINGPIPINGPIPINGPIPINGPIPINGPIPING

BSPF073-160 U3: 3PF7 - Boiler Feed Pump Area -  Install Fire Protection 
System

16 14-Mar-13 10-Apr-13 17

BSPF073-180 U3: Boiler Feed Pump Area -  Install Deluge 16 28-Mar-13 24-Apr-13 13
BSPF073-190 U3: 3PF7 - Boiler Feed Pump Area - Spray Test Deluge 4 11-Apr-13 17-Apr-13 17

BC21153-170 U3: Place Tower / SRSG Extinguishers 10 22-Apr-13 08-May-13 10

Boiler / Tower LevBoiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8Boiler / Tower Level 8
ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL

BC10283-130 U3: 3VB2 - SRSG E-house - Install Electrical Bulks 41 29-Aug-12 A 23-Jan-13 A

Boiler / Tower LevBoiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9Boiler / Tower Level 9
MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL

BC10413-590 U3: SRSG Boiler Circulation Pumps A & B - Lift & Set 2 09-Apr-13 10-Apr-13 -8

Boiler / SRSG TierBoiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10Boiler / SRSG Tier 10
ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL

BCEH003-170 U3:SRSG Install Boiler Insulation 24 12-Feb-13 25-Mar-13 35

Boiler / SRSG TierBoiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14Boiler / SRSG Tier 14
STEELSTEELSTEELSTEELSTEELSTEEL

BC10133-590 U3: SRSG T14: Damper System Final Testing 16 17-Apr-13 08-May-13 12

WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O
BS10563-340 U3: SRSG - Perform Hydro Test and Drain 11 15-Jan-13 A 26-Jan-13 A

BSS3SCA-039 U3: SRSG - Set-Up for Chem Clean activities 18 28-Jan-13 A 21-Mar-13 -9

BSS3SCA-90 U3: Perform AD,AE & AF Flush 1 07-Mar-13 07-Mar-13 -8
BSS3SCA-100 U3: Restore from AD,AE & AF Flush 4 11-Mar-13 14-Mar-13 -8
BSS3SCA-110 U3: Chemical Clean Prep ( LOTO's,walkdowns,training,leak

test)
4 18-Mar-13 21-Mar-13 -8

BSS3SCA-037 U3: SRSG - Perform Chemical Clean Flush 5 05-Apr-13 08-Apr-13 33
BSS3SCA-036 U3: Chem Clean Restoration 12 09-Apr-13 29-Apr-13 14

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSS3SCA-048 SFINCS - SAT ( Site Acceptance Test) 40 06-Feb-13 16-Apr-13 2
BSS3SCA-046 Prepare for SFINCS - SAT ( Site Acceptance Test) 8 13-Mar-13 26-Mar-13 2
BSAA013-001 U3: 3AA1 - SRSG - System Walkdown 4 11-Apr-13 16-Apr-13 10
BSS3SCA-050 DCS/SFINCS Integration - Night Ops Emergency Tests - 

Wind,ESD,DCS etc
12 17-Apr-13 07-May-13 2

Auxiliary (Gas) BoAuxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1Auxiliary (Gas) Boiler Level 1
WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O

BSPG013-001 U3: PG-1 Service Gas (N2)- Joint System Walkdown / 
Punchlist Work-Off

4 04-Feb-13 07-Feb-13 48

BSEH013-340 U3: EH1 - Electrical Trace Heating - Joint Walkdown & 
Punchlist

5 18-Feb-13 25-Feb-13 47

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSSA013-100 U3: 3SA2 - Aux Steam - Checkout 16 13-Feb-13 12-Mar-13 -2
BSPG013-010 U3: 3PG1 - Service Gas (N2)  -  Construction System 

Turnover
4 26-Mar-13 01-Apr-13 23

BSPG013-100 U3: PG-1 Service Gas (N2) -  Checkout 8 02-Apr-13 15-Apr-13 23

Feb Mar Apr May
2013
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
Turbine Area AbovTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above GroundTurbine Area Above Ground

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BC30163-330 U3: STG Sound Enclosure - Install Lightning Protection 28 25-Mar-13 09-May-13 12

CONTROLSCONTROLSCONTROLSCONTROLSCONTROLSCONTROLS
BC20173-101 U3: MUSG: STG TA Support Checking Instruments 4 30-Jan-13 05-Feb-13 98

SPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTY
BC21183-110 U3: MUSG: STG - Insulate Steam Turbine 16 30-Jan-13 26-Feb-13 14

WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O
BCFL013-001 U3: MUSG: STG TA Commis Lead (Mech)/ Lube Oil Flush 26 06-Feb-13 21-Mar-13 17

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSFL013-110 U3: FL-1 Lube Oil - Restore Lube Oil system 8 25-Mar-13 04-Apr-13 56
BSFL023-100 U3: FL-2 Control Oil - Flush/Checkout Control Oil 16 25-Mar-13 18-Apr-13 32
BSFL023-110 U3: FL-2 Control Oil - Restore Control Oil System 8 22-Apr-13 02-May-13 40

Plant Services ArePlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above GroundPlant Services Area, Above Ground
CONTROLSCONTROLSCONTROLSCONTROLSCONTROLSCONTROLS

BC30173-160 U3: Solar Field Cubicle (SFINCS) - Bulk Electrical in Plant 
Services Building

10 05-Nov-12 A 07-Feb-13 41

WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O
BSEC023-20 U3: 3EC2 - Water Treatment MCC#1 -  Checkout 8 13-Nov-12 A 04-Apr-13 14

BSEC043-20 U3: 3EC4 - STG MCC#2 -  Checkout 8 13-Nov-12 A 04-Apr-13 16

BSEC063-20 U3: 3EC6 - Water Treatment MCC#2 -  Checkout 4 13-Nov-12 A 04-Apr-13 14

BSEC053-20 U3: 3EC5 - ACC MCC#3&4 -  Checkout 12 03-Jan-13 A 19-Feb-13 10

BSEC073-20 U3: 3EC7 - ACC MCC#1 -  Checkout 8 03-Jan-13 A 19-Feb-13 10

BSEC033-20 U3: 3EC3 - ACC MCC#2 -  Checkout 8 21-Jan-13 A 04-Feb-13 19

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSS3EU1EE-020 3EU1 - Greentag & LOTO 1 28-Jan-13 28-Jan-13 37
BSS3JD1EE-020 3JD1 - Greentag & LOTO 1 28-Jan-13 28-Jan-13 41
BSS3EU1EE-030 3EU1 - Megger & Continuity Checks 3 29-Jan-13 31-Jan-13 40
BSS3EU1EE-040 3EU1 - Relay & Metering Calibration/Set 3 29-Jan-13 31-Jan-13 40
BSS3EU1EE-050 3EU1 - CT/PT Testing 3 29-Jan-13 31-Jan-13 40
BSS3EU1EE-060 3EU1 - Power Distribution Checks 3 29-Jan-13 31-Jan-13 37
BSS3EU1EE-070 3EU1 - System Testing 6 29-Jan-13 06-Feb-13 37
BSS3EU1EE-090 3EU1 - Loop Checks 3 29-Jan-13 31-Jan-13 40
BSS3JD1EE-030 3JD1 - Megger & Continuity Checks 1 29-Jan-13 29-Jan-13 42
BSS3JD1EE-040 3JD1 - Relay & Metering Calibration/Set 1 29-Jan-13 29-Jan-13 42
BSS3JD1EE-050 3JD1 - CT/PT Testing 1 29-Jan-13 29-Jan-13 42
BSS3JD1EE-060 3JD1 - Power Distribution Checks 1 29-Jan-13 29-Jan-13 41
BSS3JD1EE-070 3JD1 - System Testing 1 29-Jan-13 29-Jan-13 42
BSS3JD1EE-090 3JD1 - Loop Checks 0 29-Jan-13 29-Jan-13 43
BSS3JD1EE-080 3JD1 - Breaker Checks 1 30-Jan-13 30-Jan-13 41

Feb Mar Apr May
2013
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSS3JD1EE-095 3JD1 - Energize 1 31-Jan-13 31-Jan-13 41
BSS3JD1EE-100 3JD1 - System in Service 1 31-Jan-13 31-Jan-13 41
BSS3EU1EE-080 3EU1 - Breaker Checks 3 04-Feb-13 06-Feb-13 37
BSS3EU1EE-095 3EU1 - Energize 1 07-Feb-13 07-Feb-13 37
BSS3EU1EE-100 3EU1 - System in Service 1 07-Feb-13 07-Feb-13 37
BS30283-200 U3: 3JD4 - Joint System Walkdown / Punchlist Work-Off 4 08-Feb-13 13-Feb-13 52

BS30283-210 U3: 3JD4 - Solar Field SFINCS Cubicles - Construction 
system turnover

4 14-Feb-13 20-Feb-13 41

BS30283-190 U3: Solar Field Control Cubicles - Checkout 8 21-Feb-13 06-Mar-13 41
BS30283-180 U3: Energize Solar Field Control Cubicles 4 07-Mar-13 13-Mar-13 41
BSS3EC1EE-CTO 3EC1 - System T/O to Owner 1 11-Mar-13 11-Mar-13 24

Switchyard/ Main TSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above GroundSwitchyard/ Main Transformers Area Above Ground
PIPINGPIPINGPIPINGPIPINGPIPINGPIPING

BSPF033-030 U3: 3PF3: Transformer Fire Protection - checkout 8 28-Jan-13 07-Feb-13 60
BSPF033-000 U3: 3PF3: Transformer Fire Protection - Deluge spray test 2 28-Jan-13 29-Jan-13 66

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BOZZOW3-230 U3: 115 KV BACKFEED AVAILABLE (PARTIAL) [Owner] 0 28-Jan-13* 84

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSEY013-100 U3:  EY-1 GSUT/AUT Transformers / GCB - Checkout 13 28-Jan-13 18-Feb-13 99

BSEY033-030 U3: 3EY3: 115kV Switchyard - Checkout 13 28-Jan-13 18-Feb-13 83
BZ00563-100 U3: ENERGIZATION 115 KV BACKFEED (PARTIAL 

83MW)
0 18-Mar-13 83

Water Treatment AWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above GroundWater Treatment Area Above Ground
START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP

BSXW013-100 U3: XW-1 Wastewater - Checkout 4 28-Jan-13 31-Jan-13 76
BC00113-380 U3: WR1 - Raw Water Available 0 28-Jan-13 49
BSWB013-100 U3: WB-1 Closed Cooling Water -  Checkout 16 05-Mar-13 01-Apr-13 2

ACC/ Condensate ACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above GroundACC/ Condensate Polisher Above Ground
MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL

BC23273-180 U3: ACC - Street 1 - Weldout SDM's 16 01-Oct-12 A 31-Jan-13 A

BC05133-238 U3: Steam Duct from STG to ACC - Install Ducting 7 28-Nov-12 A 27-Feb-13 17

BC23273-660 U3: ACC - Street 3 - Install A - Frame & Cond. Manifold 7 03-Dec-12 A 22-Jan-13 A

BC23273-500 U3: ACC - Street 2 - Weldout SDM's 24 04-Dec-12 A 21-Feb-13 9

BC23273-704 U3: ACC - Street 3 - Preassemble Siding 12 27-Dec-12 A 21-Jan-13 A

BC05133-232 U3: Steam Duct From BFP to ACC - Pre-assemble 4 10-Jan-13 A 28-Feb-13 16

BC23273-680 U3: ACC - Street 3 - Set Heat Exchanger Cores 3 23-Jan-13 A 04-Feb-13 13

BC05133-230 U3: Steam Duct from BFP to ACC - Install Steel Supports 5 04-Feb-13 11-Feb-13 16

Feb Mar Apr May
2013
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BC23273-700 U3: ACC - Street 3 - Weldout SDM's 16 04-Feb-13 28-Feb-13 9
BC23273-690 U3: ACC - Street 3 - Erect Steam Manifold 2 05-Feb-13 06-Feb-13 25
BC23273-706 U3: ACC - Street 3 - Install North Windwall Siding 7 07-Feb-13 19-Feb-13 25
BC23273-830 U3: ACC -  Weldout Turbine Exhaust Duct 24 18-Feb-13 28-Mar-13 9
BC23273-496 U3: ACC - Street 2 - Install East Windwall Siding 6 20-Feb-13 28-Feb-13 25
BC05133-233 U3: Steam Duct From BFP to ACC - Install Ducting 12 25-Feb-13 14-Mar-13 16
BC23273-210 U3: ACC - Street 1 - Erect Steam Duct Risers 2 28-Feb-13 04-Mar-13 17
BC23273-510 U3: ACC - Street 2 - Erect Steam Duct Risers 1 05-Mar-13 05-Mar-13 17
BC23273-710 U3: ACC - Street 3 - Erect Steam Duct Risers 2 06-Mar-13 07-Mar-13 17
BC23273-720 U3: ACC - Street 1,2,3 - Punchlist & Inspection 4 25-Mar-13 28-Mar-13 9
BC23273-800 U3: ACC - Air Test 1 28-Mar-13 28-Mar-13 9
BC23273-820 U3: ACC - Cleanliness Inspection 2 01-Apr-13 02-Apr-13 9

U3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar FieldU3 Solar Field
UNDERGROUND UTIUNDERGROUND UTILITIESUNDERGROUND UTILITIESUNDERGROUND UTILITIESUNDERGROUND UTILITIESUNDERGROUND UTILITIES

BCSF163-115 U3: 3EA2- PDU5 - Trench, Cable, Backfill (NN Rd Trench 
5)

4 04-Dec-12 A 29-Jan-13 18

BCSF163-290 U3: 3EA2- PDU5 - Power Terms (NN Rd Trench 5) 5 14-Dec-12 A 05-Feb-13 14

BCSF163-625 U3: 3EA3- West Trenches - Install Fiber Optic Terms 13 17-Dec-12 A 30-Jan-13 22

BCSFJD7163-520 U3: Solar Field PDU/CPDU Cable into PSB from East 
Trenches

10 15-Jan-13 A 22-Jan-13 A

BCSF163-635 U3: Solar Field Camera Cable (by North Manhole) - Power 
Terms

5 22-Jan-13 A 28-Jan-13 19

BCSF163-810 U3: 3EA1- PDU6 - Trench, Cable, Backfill (SE Road, 
Trench 8A)

4 23-Jan-13 A 30-Jan-13 12

BCSF163-645 U3: Solar Field Camera Cable (by North Manhole) - Fiber 
Optic Terms

6 28-Jan-13 04-Feb-13 19

BCSF163-710 U3: 3EA1- PDU8,9 - Trench, Cable, Backfill (EE Road, 
Trench 7)

9 29-Jan-13 A 08-Feb-13 10

BCSF163-615 U3: 3EA2- PDU10 - Trench, Cable, Backfill (NE Road, 
Trench 6)

2 29-Jan-13* 30-Jan-13 17

BSSFJD7163-551 U3: Solar Field 3JD7 - Term Fiber from East Trenches 
inside PSB

4 29-Jan-13 04-Feb-13* 38

BCSF163-470 U3: 3EA2- PDU5 - Fiber Optic Terms (NN Rd Trench 5) 4 30-Jan-13 05-Feb-13 19

BCSF163-820 U3: 3EA1- PDU6 - Fiber Optic Terms (SE Road, Trench 
8A)

4 31-Jan-13 06-Feb-13 13

BSEA023-40 U3: 3EA2 - Solar Field - 480V PDU Distribution [PDU 2, 5 &
10] - Walkdown / Punchlist clearance

8 31-Jan-13 13-Feb-13 13

BCSF163-830 U3: 3EA1- PDU6 - Power Terms (SE Road, Trench 8A) 4 31-Jan-13 06-Feb-13 13

BCSF163-815 U3: 3EA1- PDU6 - Trench, Cable, Backfill (SE Rd Trench 
8B)

5 31-Jan-13 06-Feb-13 12

BCSF163-630 U3: 3EA2- PDU10 - Power Terms (NE Road, Trench 6) 4 31-Jan-13 06-Feb-13 13

BCSF163-620 U3: 3EA2- PDU10 - Fiber Optic Terms (NE Road, Trench 
6)

4 31-Jan-13 06-Feb-13 18

BCSF163-310 U3: Solar Field 3JD7 - Power Terms from East Trenches 
inside PSB

3 04-Feb-13 06-Feb-13 9
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSEA033-010 U3: 3EA3 - Solar Field - 480V PDU Distribution [PDU 1, 3, 

4, 7] - Walkdown / Punchlist clearance
4 04-Feb-13 11-Feb-13 16

BCSFJD6163-550 U3: 3JD6 - CCR SFC - Walkdown & Punchlist for Fiber 
Terms

4 05-Feb-13 11-Feb-13 80

BCSF163-835 U3: 3EA1- PDU6 - Power Terms (SE Rd Trench 8B) 4 07-Feb-13 13-Feb-13 9
BCSF163-825 U3: 3EA1- PDU6 - Fiber Optic Terms (SE Rd Trench 8B) 4 07-Feb-13 12-Feb-13 13

BCSF163-730 U3: 3EA1- PDU8,9 - Power Terms (EE Road, Trench 7) 4 11-Feb-13 14-Feb-13 8

BCSF163-720 U3: 3EA1- PDU8,9 - Fiber Optic Terms (EE Road, Trench 
7)

4 11-Feb-13 14-Feb-13 11

BSEA013-80 U3: 3EA1 - Solar Field - 480V PDU Distribution [PDU 6, 8 &
9] - Walkdown / Punchlist clearance

8 11-Feb-13 21-Feb-13 8

BCSFJD6163-600 U3: 3JD6 - Solar Field Network - Construction system 
Turnover

4 12-Feb-13 18-Feb-13 80

BCSFJD7163-590 U3: Solar Field 3JD7 - Walkdown/Punchlist for Fiber Terms 5 18-Feb-13 21-Feb-13 43

BCSFEG2163-600 U3: Solar Field 3EG2 Walkdown/Punchlist for Grounding 
Terms

4 18-Feb-13 21-Feb-13 8

BCSFJD6163-610 U3: Solar Field 3JD6 Startup Checkout 4 19-Feb-13 25-Feb-13 80
BCSFJD7163-560 U3: 3JD7 - Solar Field Network - Construction system 

Turnover
5 22-Feb-13* 26-Feb-13 43

BCSFEG2163-630 U3: Solar Field 3EG2 Startup Energization 4 25-Feb-13 28-Feb-13 8
BCSFJD6163-620 U3: Solar Field 3JD6 Startup Energization 4 26-Feb-13 04-Mar-13 80
BCSFJD7163-570 U3: Solar Field 3JD7 Startup Checkout 10 27-Feb-13 07-Mar-13 43
BCSFJD7163-580 U3: Solar Field 3JD7 Startup Energization 3 08-Mar-13 09-Mar-13 43

CONTROLSCONTROLSCONTROLSCONTROLSCONTROLSCONTROLS
BCSFJD4-120 U3: SFINCS - Set and Connect Cameras on Tower (incl 

remaining SF auxillaries)
4 24-Jan-13 A 07-Feb-13 96

HELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATSHELIOSTATS
BCEA163-100 U3: Solar Field: CPDU Root & Trunk Cabling 0%-60% 80 29-Oct-12 A 12-Mar-13 2

BC87203-240 U3: Solar Field: Heliostat Install 0% to 60% 72 30-Oct-12 A 05-Mar-13 20

BC87113-210 U3: Solar Field: Pylon Insertion 61% to 90% 52 04-Jan-13 A 28-Feb-13 5

BCEA163-210 U3: Solar Field: CPDU Turnover 0% - 60% 32 11-Jan-13 A 12-Mar-13 2

BCEA163-220 U3: Solar Field: CPDU Turnover 61% to 90% 31 03-Apr-13 27-May-13 80
BC87203-280 U3: Solar Field: Heliostat Install 61% to 90% 21 15-Apr-13 20-May-13 19

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
BSEA033-20 U3: 3EA3 - Solar Field - 480V PDU Distribution [PDU 1, 3, 

4, 7] - Checkout
8 11-Feb-13 21-Feb-13 81

BSEA023-60 U3: 3EA2 - Solar Field - 480V PDU Distribution [PDU 2, 5 &
10] - Checkout

8 14-Feb-13 27-Feb-13 78

BSEA013-30 U3: 3EA3 - Solar Field - 480V PDU Distribution [PDU 1, 3, 
4, 7] - Energize

4 25-Feb-13 28-Feb-13 81

BSEA013-110 U3: 3EA1 - Solar Field - 480V PDU Distribution [PDU 6, 8 &
9] - Energize

4 25-Feb-13 28-Feb-13 29

BSEA023-70 U3: 3EA2 - Solar Field - 480V PDU Distribution [PDU 2, 5 &
10] - Energize

4 28-Feb-13 06-Mar-13 78
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Activity ID Activity Name Original
Duration

Start Finish tal

oat
No IPAH - AREA / No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL No IPAH - AREA / MDL VOL 

UNDERGROUND UTIUNDERGROUND UTILITIESUNDERGROUND UTILITIESUNDERGROUND UTILITIESUNDERGROUND UTILITIESUNDERGROUND UTILITIES
BC00163-340 U3:  EG1 - Powerblock Area - Final 10 % Trenching and 

Install Grounding
4 23-Aug-12 A 28-Feb-13 84

STEELSTEELSTEELSTEELSTEELSTEEL
BC10133-880 U3: ACE0 - Permanent Tower Elevator  - S/C Mob & Install 

Elevator
12 30-Mar-13 10-Apr-13 00

BC10133-972 U3: ACE0 - Permanent Tower Elevator  - Install Personnel 
Screens

24 10-Apr-13 02-May-13 00

MECHANICALMECHANICALMECHANICALMECHANICALMECHANICALMECHANICAL
BSAD013-830 U3: 3AD1 - ACC Area - Install Vendor Pipe 4 15-Oct-12 A 21-Feb-13 23

BSVB033-770 U3: 3VB3 - BCP Battery E-House HVAC - Install 9 02-Jan-13 A 05-Feb-13 60

BSS3PM-018 U3: SRSG - Hydro Complete 0 26-Jan-13 A

BSFL033-120 U3: 3FL3 - Install Control Oil System & Instrumentation 20 04-Feb-13 07-Mar-13 48

BSBM023-020 U3: 3BM2 - Blowdown Cooler - System Walkdown / 
Punchlist clearance

4 06-Mar-13 12-Mar-13 25

PIPINGPIPINGPIPINGPIPINGPIPINGPIPING
BC05153-230 U3: 3SA2 - Aux Boiler - Install Piping Bulks [Refer Bulk 

Sheet]
60 06-Aug-12 A 31-Jan-13 2

BSAB023-260 U3: 3AB2 - Install Piping Bulks [Refer Bulk Sheet] 60 06-Aug-12 A 30-Jan-13 A

BSAB023-270 U3: 3BM1 - Install Piping Bulks [Refer Bulk Sheet] 60 06-Aug-12 A 31-Jan-13 8

BSAE013-310 U3: 3AE1 - Install Piping Bulks [Refer Bulk Sheet] 60 06-Aug-12 A 14-Feb-13 1

BSPW013-350 U3: 3PW1 - Pipe Hydro test 1 28-Jan-13 A 28-Jan-13 A

BC05153-260 U3: 3SA2 - Aux Boiler - Pipe hydro test (2 ea) 1 31-Jan-13 A 31-Jan-13 A

BSPF063-150 U3: 3PF6 -  Install STG Fire Protection System 24 11-Feb-13 21-Mar-13 61
BC10153-300 U3: Install Steam Blow Pipe 24 11-Feb-13 21-Mar-13 12
BSAE013-360 U3: 3AE1 - Pipe Hydro test 1 14-Feb-13 14-Feb-13 2
BSAE023-370 U3: 3AE2 - Pipe Hydro test 1 14-Feb-13 14-Feb-13 6

ELECTRICALELECTRICALELECTRICALELECTRICALELECTRICALELECTRICAL
BSEC083-270 U3: 3EC8 - Install Electrical Bulks [Refer Buk Sheet] 36 06-Aug-12 A 31-Jan-13 A

BSEY023-280 U3: 3EY2 - Install Electrical Bulks [Refer Buk Sheet] 36 06-Aug-12 A 07-Mar-13 52

BSPW013-110 U3: 3PW1 -  Install Electrical Bulks [Refer Buk Sheet] 48 13-Aug-12 A 07-Feb-13 14

BCSA163-110 U3: 3SA2 - Aux Boiler - Install Electrical Bulks [Refer Bulk 
Sheet]

48 13-Aug-12 A 05-Feb-13 1

BSJD023-120 U3: 3JD2 - Install Electrical Bulks [Refer Bulk Sheet] 16 13-Aug-12 A 07-Feb-13 51

BSAE013-330 U3: 3AE1 -  Install Electrical Bulks [Refer Buk Sheet] 48 13-Aug-12 A 21-Feb-13 -2
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2013
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Activity ID Activity Name Original
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Start Finish tal

oat
BSEU053-130 U3: 3EU5 - Install Electrical Bulks [Refer Buk Sheet] 30 10-Sep-12 A 05-Feb-13 29

BCAE023-120 U3: 3AE2 - Install Piping Bulks [Refer Buk Sheet] 64 15-Oct-12 A 14-Feb-13 6

BSPG013-130 U3: 3PG1 - Install Piping and Instrumentation Bulks [Refer 
Buk Sheet]

64 15-Oct-12 A 01-Feb-13 60

BSAD053-130 U3: 3AD5 - Install Piping Bulks [Refer Buk Sheet] 64 15-Oct-12 A 07-Feb-13 22

BSAD063-360 U3: 3AD6 - Install Piping Bulks [Refer Buk Sheet] 64 15-Oct-12 A 07-Feb-13 -6

BSAB013-390 U3: 3AB1 - Install Piping Bulks [Refer Buk Sheet] 64 15-Oct-12 A 28-Feb-13 9

BSAD023-420 U3: 3AD2 - Install Piping Bulks - Vendor Pipe [Refer Buk 
Sheet]

64 15-Oct-12 A 28-Feb-13 23

BSAD033-440 U3: 3AD3 - Install Piping Bulks [Refer Buk Sheet] 64 15-Oct-12 A 28-Feb-13 23

BSFL023-460 U3: 3FL2 - Install Piping Bulks [Refer Buk Sheet] 64 15-Oct-12 A 28-Feb-13 36

BSSA013-480 U3: 3SA1 - Install Piping Bulks [Refer Buk Sheet] 64 15-Oct-12 A 26-Feb-13 66

BSFL013-510 U3: 3FL1 - Install Piping Bulks [Refer Buk Sheet] 64 15-Oct-12 A 07-Mar-13 48

BSAF013-910 U3: 3AF1 - Install Piping Bulks [Refer Buk Sheet] 47 05-Nov-12 A 07-Mar-13 32

BSSL013-930 U3: 3SL1 - Install Piping Bulks [Refer Buk Sheet] 47 05-Nov-12 A 07-Mar-13 44

BSAC013-950 U3: 3AC1 - Install Piping Bulks [Refer Buk Sheet] 47 05-Nov-12 A 14-Mar-13 41

BSPF063-970 U3: 3PF6 - Install Piping Bulks [Refer Buk Sheet] 47 05-Nov-12 A 07-Mar-13 65

BSAE033-970 U3: 3AE3 - Install Piping Bulks [Refer Buk Sheet] 47 05-Nov-12 A 14-Mar-13 40

BSSD013-1000 U3: 3SD1 - Install Piping Bulks [Refer Buk Sheet] 47 05-Nov-12 A 14-Mar-13 44

BSAK013-102 U3: 3AK1 - Install Piping Bulks [Refer Buk Sheet] 47 05-Nov-12 A 14-Mar-13 14

BSEU033-270 U3: 3EU3 - Install Electrical Bulks [Refer Bulk Sheet] 64 05-Nov-12 A 31-Jan-13 26

BSTL013-110 U3: 3TL1 - Install Electrical Bulks [Refer Buk Sheet] 8 12-Nov-12 A 21-Feb-13 2

BSAD043-330 U3: 3AD4 - Piping / Instrumentation Bulks 35 12-Nov-12 A 14-Feb-13 -8

BSEW013-270 U3: 3EW1 - Install Electrical Bulks [Refer Buk Sheet] 8 12-Nov-12 A 21-Feb-13 07

BSBM023-340 U3: 3BM2 - Piping / Instrumentation Bulks 35 12-Nov-12 A 26-Feb-13 25

BSJD103-130 U3: 3JD10 - Install Electrical Bulks [Refer Bulk Sheet] 24 13-Nov-12 A 12-Feb-13 65

BSAD053-140 U3: 3AD5 - Install Electrical Bulks [Refer Buk Sheet] 16 14-Nov-12 A 14-Feb-13 22

BSAD063-380 U3: 3AD6 - Install Electrical Bulks [Refer Buk Sheet] 16 14-Nov-12 A 14-Feb-13 -7
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Activity ID Activity Name Original
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oat
BSAB013-410 U3: 3AB1 - Install Electrical Bulks [Refer Buk Sheet] 16 14-Nov-12 A 07-Mar-13 9

BSAD023-430 U3: 3AD2 - Install Electrical Bulks [Refer Buk Sheet] 16 14-Nov-12 A 07-Mar-13 23

BSAD033-450 U3: 3AD3 - Install Electrical Bulks [Refer Buk Sheet] 16 14-Nov-12 A 07-Mar-13 23

BSFL023-470 U3: 3FL2 - Install Electrical Bulks [Refer Buk Sheet] 16 14-Nov-12 A 07-Mar-13 36

BCAA163-110 U3: 3AA1 - Install Electrical Bulks [Refer Bulk Sheet] 64 19-Nov-12 A 28-Feb-13 15

BSAC013-110 U3: 3AC1 - Install Electrical Bulks [Refer Buk Sheet] 32 19-Nov-12 A 27-Mar-13 41

BSAF013-110 U3: 3AF1 - Install Electrical Bulks [Refer Buk Sheet] 48 19-Nov-12 A 21-Mar-13 32

BSAK013-110 U3: 3AK1 - Install Electrical Bulks [Refer Buk Sheet] 12 19-Nov-12 A 28-Mar-13 14

BCBM163-110 U3: 3BM1 - Install Electrical Bulks [Refer Bulk Sheet] 16 19-Nov-12 A 31-Jan-13 8

BSFL013-111 U3: 3FL1 - Install Electrical Bulks [Refer Buk Sheet] 40 19-Nov-12 A 14-Mar-13 48

BSJA013-110 U3: 3JA1 - Install Electrical Bulks [Refer Bulk Sheet] 8 19-Nov-12 A 28-Feb-13 36

BSSL013-110 U3: 3SL1 - Install Electrical Bulks [Refer Buk Sheet] 32 19-Nov-12 A 21-Mar-13 44

BSAD043-320 U3: 3AD4 - Electrical Bulks 35 19-Nov-12 A 15-Feb-13 10

BSBM023-350 U3: 3BM2 - Electrical Bulks 35 19-Nov-12 A 05-Mar-13 25

BSAD013-120 U3: 3AD1 - Install Electrical Bulks [Refer Bulk Sheet] 16 19-Nov-12 A 28-Feb-13 23

BSFL033-850 U3: 3FL3 - Install Electrical Bulks [Refer Buk Sheet] 40 19-Nov-12 A 14-Mar-13 48

BSPF063-980 U3: 3PF6 - Install Electrical Bulks [Refer Buk Sheet] 32 19-Nov-12 A 21-Mar-13 61

BSAE033-990 U3: 3AE3 - Install Electrical Bulks [Refer Buk Sheet] 32 19-Nov-12 A 28-Mar-13 40

BCAE023-110 U3: 3AE2 - Install Electrical Bulks [Refer Buk Sheet] 16 03-Dec-12 A 21-Feb-13 4

BSAJ013-110 U3: 3AJ1 - Install Electrical Bulks [Refer Bulk Sheet] 16 03-Dec-12 A 07-Feb-13 48

BSEW033-290 U3: 3EW3 - Install Electrical Bulks [Refer Buk Sheet] 8 03-Dec-12 A 19-Mar-13 94

BSAJ023-900 U3: 3AJ2 - Install Electrical Bulks [Refer Bulk Sheet] 16 03-Dec-12 A 14-Feb-13 44

BNEH003-100 U3: EH00-2: RPI Pipe Heat Trace - Deliver 1 03-Dec-12 A 31-Jan-13 35

BSJD093-120 U3: 3JD9 - Install Electrical Bulks [Refer Bulk Sheet] 20 10-Dec-12 A 04-Feb-13 56

BSEH013-100 U3: EH00-1: Install BOP Heat Trace 21 24-Dec-12 A 14-Feb-13 47

BSAB023-110 U3: 3AB2 - Install Electrical Bulks [Refer Bulk Sheet] 20 26-Dec-12 A 04-Feb-13 63
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2013
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Activity ID Activity Name Original
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Start Finish tal

oat
BSAJ013-860 U3: 3AJ1 - Install Piping Bulks [Refer Buk Sheet] 15 07-Jan-13 A 07-Feb-13 48

BSAJ023-880 U3: 3AJ2 - Install Piping Bulks [Refer Buk Sheet] 31 07-Jan-13 A 07-Feb-13 48

BSEW023-280 U3: 3EW2 - Install Electrical Bulks [Refer Buk Sheet] 41 08-Jan-13 A 21-Mar-13 92

BSVB033-310 U3: 3VB3 - Install Electrical Bulks 7 14-Jan-13 A 07-Feb-13 59

BCHA163-110 U3: 3HA1 - Install Electrical Bulks [Refer Buk Sheet] 24 28-Jan-13 07-Mar-13 85
BSEY033-280 U3: SWYD 115kV - Certify CAISO Metering Panel 1 28-Jan-13* 28-Jan-13 67
BSTL013-390 U3: 3TL1 - Install Piping Bulks [Refer Buk Sheet] 15 28-Jan-13 A 14-Feb-13 2

BSJD113-130 U3: 3JD11 - Install Electrical Bulks [Refer Bulk Sheet] 12 31-Jan-13 A 20-Feb-13 45

BSSD013-110 U3: 3SD1 - Install Electrical Bulks [Refer Buk Sheet] 32 04-Feb-13 28-Mar-13 44
BSSA013-110 U3: 3SA1 - Install Electrical Bulks [Refer Buk Sheet] 20 06-Feb-13 12-Mar-13 66
BSPF073-1000 U3: 3PF7 - Install Electrical Bulks [Refer Buk Sheet] 32 21-Feb-13 17-Apr-13 17
BCEH003-160 U3:SRSG Install Boiler Heat Trace 17 25-Feb-13 25-Mar-13 35

CONTROLSCONTROLSCONTROLSCONTROLSCONTROLSCONTROLS
BSPA023-110 U3: 3PA2 - Install Piping Bulks & Instrumentation 26 05-Nov-12 A 14-Mar-13 26

BC10173-100 U3: 3AA1 - Install Instrumentation 63 05-Nov-12 A 26-Feb-13 15

BC10173-110 U3: 3AA1 - Install Piping Bulks [Refer Bulk Sheet] 63 05-Nov-12 A 21-Feb-13 15

BSAB023-280 U3: 3BM1 - Install Instrumentation 16 12-Nov-12 A 31-Jan-13 8

BSPW013-300 U3: 3PW1 - Install Instrumentation 16 12-Nov-12 A 31-Jan-13 17

BSAE013-320 U3: 3AE1 - Install Instrumentation 16 12-Nov-12 A 14-Feb-13 2

BSAE023-340 U3: 3AE2 - Install Instrumentation 16 12-Nov-12 A 21-Feb-13 4

BSAD053-350 U3: 3AD5 - Install Instrumentation 16 12-Nov-12 A 12-Feb-13 22

BSAD063-370 U3: 3AD6 - Install Instrumentation 16 12-Nov-12 A 12-Feb-13 -6

BSAB013-400 U3: 3AB1 - Install Instrumentation 16 12-Nov-12 A 05-Mar-13 9

BC19173-100 U3: 3SA2 - Aux Boiler - Install Instrumentation 5 17-Dec-12 A 04-Feb-13 2

BSAB023-120 U3: 3AB2 - Install Instrumentation 15 18-Dec-12 A 01-Feb-13 17

BSAJ013-870 U3: 3AJ1 - Install Tubing 16 07-Jan-13 A 07-Feb-13 48

BSAJ023-890 U3: 3AJ2 - Install Tubing 16 07-Jan-13 A 07-Feb-13 48

BSAD013-420 U3: 3AD1 - Install Instrumentation 16 04-Feb-13 28-Feb-13 23
BSFL013-840 U3: 3FL1 - Install Instrumentation 16 13-Feb-13 12-Mar-13 48
BSAF013-920 U3: 3AF1 - Install Instrumentation 16 18-Feb-13 14-Mar-13 32
BSSL013-940 U3: 3SL1 - Install Instrumentation 16 18-Feb-13 14-Mar-13 44
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BSAC013-960 U3: 3AC1 - Install Instrumentation 16 25-Feb-13 21-Mar-13 41
BSAE033-980 U3: 3AE3 - Install Instrumentation 16 25-Feb-13 21-Mar-13 40
BSSD013-1010 U3: 3SD1 - Install Instrumentation 16 25-Feb-13 21-Mar-13 44
BSAK013-103 U3: 3Ak1 - Install Instrumentation 16 25-Feb-13 21-Mar-13 14

SPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTYSPECIALTY
BSEH013-140 U3: NN00: BOP Insulation - Install 24 28-Jan-13 07-Mar-13 25

WALKDOWN, PUNCHWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/OWALKDOWN, PUNCH LIST, T/O
BSJD083-140 U3: 3JD8 - Joint System Walkdown / Punchlist Work-Off 4 21-Jan-13 A 30-Jan-13 A

BSAB023-002 U3: 3AB2 - CRH Line for Chem Clean - Joint Sys 
Walkdown & Punchlist

2 24-Jan-13 A 04-Feb-13 79

BSEC033-010 U3: 3EC3 - ACC MCC#2 -  Construction System Turnover 2 28-Jan-13 29-Jan-13 02

BSEC053-010 U3: 3EC5 - ACC MCC#3&4 -  Construction System 
Turnover

2 28-Jan-13 29-Jan-13 02

BSEC073-010 U3: 3EC7 - ACC MCC#1 -  Construction System Turnover 2 28-Jan-13 29-Jan-13 02

BSBM013-001 U3: 3BM1 - Blowdown - Joint Sys Walkdown & Punchlist 2 01-Feb-13 05-Feb-13 11

BSEC083-100 U3: 3EC8 - STG MCC#1 -  Walkdown / Punchlist clearance 4 04-Feb-13 A 04-Feb-13 A

BSAJ013-001 U3: 3AJ1 - Oxygen Scavenger - System Walkdown / 
Punchlist clearance

4 04-Feb-13 07-Feb-13 60

BSJD093-150 U3: 3JD9 - Joint System Walkdown / Punchlist Work-Off 2 06-Feb-13 07-Feb-13 56

BSJD023-010 U3: 3JD2 - ACC DCS - Joint System Walkdown / Punchlist 
Work-Off

2 08-Feb-13 11-Feb-13 64

BSAJ023-020 U3: 3AJ2 - Amine - System Walkdown / Punchlist 
clearance

4 11-Feb-13 14-Feb-13 44

BSJD093-160 U3: 3JD10 - Joint System Walkdown / Punchlist Work-Off 3 13-Feb-13 15-Feb-13 65

BSAD043-150 U3: 3AD4 - Condensate Collection Tank - Walkdown / 
Punchlist clearance

3 18-Feb-13 20-Feb-13 -8

BSAD053-20 U3: 3AD5 - Condensate IDT - Walkdown / Punchlist 
clearance

2 18-Feb-13 19-Feb-13 22

BSAE023-002 U3: AE-2 - Feedwater - Joint System Walkdown / Punchlist 
Work-Off

2 20-Feb-13 21-Feb-13 4

BSAE013-001 U3: 3AE1 - Deaerator - Joint System Walkdown / Punchlist 
Work-Off

1 21-Feb-13 21-Feb-13 -2

BSJD113-170 U3: 3JD11 - Joint System Walkdown / Punchlist Work-Off 4 21-Feb-13 27-Feb-13 45

BSAD013-001 U3: 3AD1 - Walkdown / Punchlist clearance 8 04-Mar-13 14-Mar-13 23
BSAB013-001 U3: AB-1 - Main Steam - System Walkdown / Punchlist 

clearance
2 11-Mar-13 12-Mar-13 9

BSAD023-110 U3: 3AD2 - ACC Vacuum Pumps - System Walkdown 4 11-Mar-13 14-Mar-13 23

BSAE033-020 U3: 3AE3 - Feedwater MBFWP - System Walkdown / 
Punchlist clearance

4 01-Apr-13 04-Apr-13 40

BSAD033-002 U3: 3AD3 - Condensate Balance - System Walkdown 4 03-Apr-13 09-Apr-13 9

BSS3PM-020 U3: Chemical Clean Start 0 05-Apr-13 33

START_UPSTART_UPSTART_UPSTART_UPSTART_UPSTART_UP
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BSWB013-001 U3: 3WB1-Closed Cooling Water - Joint System Walkdown

/ Punchlist Work-Off
2 13-Dec-12 A 23-Jan-13 A

BSEU043-001 U3: 3EU4 STG E-House - System Walkdown / Punchlist 
Work-Off

3 09-Jan-13 A 21-Jan-13 A

BSWS013-9TO U3: 3WS1 - Service Water-System Turnover 4 16-Jan-13 A 28-Jan-13 41

BSFG013-001 U3: 3FG1 Fuel Gas - Joint System Walkdown / Punchlist 
Work-Off

3 21-Jan-13 A 24-Jan-13 A

BSVB023-110 U3: 3VB2 - SRSG E-House HVAC System - Joint 
Walkdown and Punchlist

2 22-Jan-13 A 30-Jan-13 A

BSSA013-001 U3: 3SA2 - Aux Steam - System Walkdown / Puchlist 
Work-Off

2 23-Jan-13 A 11-Feb-13 -2

BSWB013-010 U3: 3WB1 - Closed Cooling Water -  Construction System 
Turnover

2 28-Jan-13 29-Jan-13 21

BSEU033-001 U3: 3EU3 - W/D SRSG UPS & Electrical Module - System 
Walkdown

2 31-Jan-13 04-Feb-13 26

BSBM013-010 U3: 3BM1 - Blowdown - Construction System Turnover 2 05-Feb-13 07-Feb-13 9

BSEU053-001 U3: 3EU5 - SRSG E-House - System Walkdown 4 06-Feb-13 12-Feb-13 29
BSBM013-100 U3: BM - Blowdown - Checkout 8 07-Feb-13 21-Feb-13 9
BSS3PM-012 U3: 115kV ENERGIZATION 0 07-Feb-13* 60
BSS3PM-010 U3: 33kV ENERGIZATION 0 07-Feb-13* 37
BSPW013-001 U3: 3PW1-Potable Water - Joint System Walkdown / 

Punchlist Work-Off
1 11-Feb-13 11-Feb-13 14

BSPF053-170 U3: 3PF5 - PSB Gas Fire Protection - Joint System 
Walkdown / Punchlist Work-Off

8 11-Feb-13 21-Feb-13 12

BSSA013-010 U3: 3SA2 - Aux Steam - Construction System Turnover 1 12-Feb-13 12-Feb-13 -2

BSAD063-020 U3: 3AD6 Condensate EDT - Walkdown / Punchlist 
clearance

2 15-Feb-13 18-Feb-13 -8

BC30163-140 U3: Pre-Energization Readiness Review (115kV Backfeed) 16 19-Feb-13 18-Mar-13 83

BSTL013-001 U3: TL - WSAC Chem Injection - System Walkdown 5 25-Feb-13 04-Mar-13 2
BSAE013-010 U3: 3AE1 - Deaerator - System Turnover 2 25-Feb-13 26-Feb-13 -2
BSEW013-120 U3: 3EW1 STG / XFRMR / Utilities Welding receptacles - 

Walkdown / Punchlist clearance
5 25-Feb-13 04-Mar-13 07

BSAE013-110 U3: 3AE1 - Feedwater DeAerator - Checkout 8 27-Feb-13 12-Mar-13 -2
BSJA013-001 U3: 3JA1 - Steam/Water Analysis - System Walkdown 4 04-Mar-13 07-Mar-13 36

BSEY023-001 U3: 3EY2 - Isophase (GCB to STG) - System Walkdown 4 11-Mar-13 14-Mar-13 52

BSFL023-120 U3: 3FL2 MBFWP Lube Oil - Walkdown / Punchlist 
clearance

4 11-Mar-13 14-Mar-13 36

BSSA013-500 U3: 3SA1 - Night Preservation Boiler- System Walkdown 4 13-Mar-13 19-Mar-13 66

BSFL013-001 U3: 3FL1 Lube Oil - System Walkdown 4 18-Mar-13 21-Mar-13 48
BSFL033-150 U3: 3FL3 STG Control Oil - Walkdown / Punchlist 

clearance
4 18-Mar-13 21-Mar-13 48

BSEW033-180 U3: 3EW3 ACC / Aux Blr Welding receptacles - Walkdown 
/ Punchlist clearance

4 20-Mar-13 26-Mar-13 94

BSSL013-001 U3: 3SL1 - Steam Seals - System Walkdown 4 25-Mar-13 28-Mar-13 44
BSAF013-001 U3: 3AF1 - Extraction Steam - System Walkdown 4 25-Mar-13 28-Mar-13 32
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BSEW023-150 U3: 3EW2 SRSG Welding receptacles - Walkdown / 

Punchlist clearance
4 25-Mar-13 28-Mar-13 92

BSPF063-200 U3: 3PF6 - STG Fire Protection - Joint System Walkdown / 
Punchlist Work-Off

3 25-Mar-13 27-Mar-13 61

BSAC013-001 U3: 3AC1 - Steam Turbine - System Walkdown 4 28-Mar-13 03-Apr-13 41
BSAK013-001 U3: 3AK1 - Condensate Polisher - System Walkdown / 

Punchlist work-Off
6 01-Apr-13 09-Apr-13 14

BSPA023-010 U3: 3PA2 - Instrument Air Distribution Headers - Walkdown
/ Punchlist clearance

2 08-Apr-13 09-Apr-13 14

BSSD013-001 U3: SD - Aux (BFP) Steam Turbine - System Walkdown 8 25-Apr-13 08-May-13 29

BSPF073-010 U3: 3PF7 - MBFWP Fire Protection - Joint System 
Walkdown / Punchlist Work-Off

4 25-Apr-13 01-May-13 13

No IPAH - CONSTRUNo IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION No IPAH - CONSTRUCTION 
BSS3EY3STO 3EY3 - T/O to SU 115 KV Switchyard 1 21-Nov-12 A 28-Jan-13 10

BSS3EA4CHO 3EA4 -  Check Out 4 10-Dec-12 A 15-Apr-13 54

BSS3JD3CHO 3JD3 -  Check Out 11 27-Dec-12 A 26-Jan-13 A

BSS3EC3STO 3EC3 - T/O to SU ACC MCC #3, Tower MCC, and 
Transformers

1 11-Jan-13 A 28-Jan-13 10

BSS3XW1STO 3XW1 - T/O to SU Wastewater storage tank, pumps, and 
tank area, aux boiler area, powerblock sumps

1 11-Jan-13 A 28-Jan-13 03

BSS3XW2STO 3XW2 - T/O to SU Wastewater enclosures, remaining 
sumps and pits.

1 11-Jan-13 A 28-Jan-13 90

BSS3WD1CHO 3WD1 -  Check Out 18 11-Jan-13 A 25-Jan-13 A

BSS3EU4STO 3EU4 - T/O to SU SRSG UPS System, DCS & SWAS, BCP 1 22-Jan-13 A 28-Jan-13 01

BSS3EU4CHO 3EU4 -  Check Out 4 23-Jan-13 A 18-Feb-13 82

BSS3EU6CHO 3EU6 -  Check Out 19 23-Jan-13 A 18-Feb-13 82

BSS3FG1STO 3FG1 - T/O to SU Fuel Gas System (Fuel Gas Separator, 
Drain Tank, Fuel Gas Heater)

1 24-Jan-13 A 29-Jan-13 08

BSS3WB1STO 3WB1 - T/O to SU Closed Cooling Water System - 
exception head tank

1 24-Jan-13 A 28-Jan-13 09

BSS3AN1STO 3AN1 - T/O to SU Unit Emergency Generator 1 28-Jan-13* 28-Jan-13 202
BSS3EC2STO 3EC2 - T/O to SU Water Treatment MCC #1 and 

Transformer
1 28-Jan-13* 28-Jan-13 09

BSS3EC3CHO 3EC3 -  Check Out 11 28-Jan-13 08-Feb-13 210
BSS3EC4STO 3EC4 - T/O to SU PSB Common Area MCC and STG MCC

#3 and Transformer
1 28-Jan-13* 28-Jan-13 09

BSS3EC5STO 3EC5 - T/O to SU ACC MCC #3 and ACC MCC #4 and 
Transformers

1 28-Jan-13* 28-Jan-13 09

BSS3EC6STO 3EC6 - T/O to SU Water Treatment MCC #3 and 
Transformer

1 28-Jan-13* 28-Jan-13 09

BSS3EC7STO 3EC7 - T/O to SU ACC MCC #1 and Transformer 1 28-Jan-13* 28-Jan-13 209
BSS3EU1STO 3EU1 - T/O to SU Main Plant UPS System 1 28-Jan-13* 28-Jan-13 212
BSS3EU2STO 3EU2 - T/O to SU Water Treatment UPS Dist. Panel 1 28-Jan-13* 28-Jan-13 209

Feb Mar Apr May
2013

IVANPAH Current Schedule BECHTEL POWER CORP Run Date: 05-Feb-13 

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 39 of 45 Level 3 - Construction Long Term Work Plan

ISEGS Monthly Compliance Report - Jan 2013 Exhibit 2 - 90 Day Schedule Page 39 of 45



Activity ID Activity Name Original
Duration

Start Finish tal

oat
BSS3EU6STO 3EU6 - T/O to SU ACC AC UPS Dist. Panel 1 28-Jan-13* 28-Jan-13 301
BSS3EY1STO 3EY1 - T/O to SU Generator Step-up and Auxilary 

Transformers & Generator breaker
1 28-Jan-13* 28-Jan-13 94

BSS3EY3CHO 3EY3 -  Check Out 11 28-Jan-13 08-Feb-13 210
BSS3JD1STO 3JD1 - T/O to SU PSB DCS Cabinets & work stations 1 28-Jan-13* 28-Jan-13 216
BSS3JD3STO 3JD3 - T/O to SU STG Electrical Module DCS equipment 1 28-Jan-13* 28-Jan-13 01

BSS3JD3AVS 3JD3 - Available for Service 1 28-Jan-13 28-Jan-13 52
BSS3JD4STO 3JD4 - T/O to SU PSB Solar Field SFC control network & 

Field Auxillaries
1 28-Jan-13* 28-Jan-13 09

BSS3JD5STO 3JD5 - T/O to SU Water Treatment Electrical Module DCS 
Equipment

1 28-Jan-13* 28-Jan-13 09

BSS3PA1STO 3PA1 - T/O to SU Pressurized Air System,  (underground 
piping and air lines for aux boiler / steam / closed cooling 
wate

1 28-Jan-13* 28-Jan-13 09

BSS3PF1STO 3PF1 - T/O to SU Fire Protection System Water and Water 
Storage/Fire Protection Tank

1 28-Jan-13* 28-Jan-13 16

BSS3PF2STO 3PF2 - T/O to SU Deluge System for Station Service 
Transformer

1 28-Jan-13* 28-Jan-13 19

BSS3PF3STO 3PF3 - T/O to SU Deluge systems for Generator Step-up 
Transformer, and for Unit Aux Transformer

1 28-Jan-13* 28-Jan-13 09

BSS3PF4STO 3PF4 - T/O to SU Wet Pipe Sprinkler System for plant 
services building

1 28-Jan-13* 28-Jan-13 16

BSS3VB1STO 3VB1 - T/O to SU PSB - HVAC System 1 28-Jan-13* 28-Jan-13 209
BSS3WD1STO 3WD1 - T/O to SU Demineralized Water Storage and  

Transfer System
1 28-Jan-13* 28-Jan-13 01

BSS3WD1AVS 3WD1 - Available for Service 1 28-Jan-13 28-Jan-13 221
BSS3WR1STO 3WR1 - T/O to SU Raw Water System (includes storage 

tank and pumps)
1 28-Jan-13* 28-Jan-13 09

BSS3WS1STO 3WS1 - T/O to SU Service Water System 1 28-Jan-13* 28-Jan-13 209
BSS3WY1STO 3WY1 - T/O to SU Mirror Wash System 1 28-Jan-13* 28-Jan-13 209
BSS3XW1CHO 3XW1 -  Check Out 18 28-Jan-13 16-Feb-13 203
BSS3XW2CHO 3XW2 -  Check Out 11 28-Jan-13 08-Feb-13 90
BSS3AN1CHO 3AN1 -  Check Out 18 29-Jan-13 18-Feb-13 202
BSS3EC2CHO 3EC2 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3EC4CHO 3EC4 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3EC5CHO 3EC5 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3EC6CHO 3EC6 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3EC7CHO 3EC7 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3EU1CHO 3EU1 -  Check Out 8 29-Jan-13 06-Feb-13 212
BSS3EU2CHO 3EU2 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3EY1CHO 3EY1 -  Check Out 26 29-Jan-13 27-Feb-13 94
BSS3JD1CHO 3JD1 -  Check Out 4 29-Jan-13 01-Feb-13 216
BSS3JD4CHO 3JD4 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3JD5CHO 3JD5 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3PA1CHO 3PA1 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3PF1CHO 3PF1 -  Check Out 4 29-Jan-13 01-Feb-13 216
BSS3PF2CHO 3PF2 -  Check Out 1 29-Jan-13 29-Jan-13 219
BSS3PF3CHO 3PF3 -  Check Out 11 29-Jan-13 09-Feb-13 209
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BSS3PF4CHO 3PF4 -  Check Out 4 29-Jan-13 01-Feb-13 216
BSS3VB1CHO 3VB1 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3WB1CHO 3WB1 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3WR1CHO 3WR1 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3WS1CHO 3WS1 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3WY1CHO 3WY1 -  Check Out 11 29-Jan-13 09-Feb-13 209
BSS3JD8STO 3JD8 - T/O to SU SRSG TWR DCS Cabinets and related 

cables
1 30-Jan-13 A 05-Feb-13 89

BSS3VB2STO 3VB2 - T/O to SU EEM - SRSG HVAC System 1 30-Jan-13 A 05-Feb-13 89

BSS3FG1CHO 3FG1 -  Check Out 11 30-Jan-13 11-Feb-13 208
BSS3PF2AVS 3PF2 - Available for Service 1 30-Jan-13 30-Jan-13 219
BSS3JD1AVS 3JD1 - Available for Service 1 02-Feb-13 02-Feb-13 216
BSS3PF1AVS 3PF1 - Available for Service 1 02-Feb-13 02-Feb-13 216
BSS3PF4AVS 3PF4 - Available for Service 1 02-Feb-13 02-Feb-13 216
BSS3AB2STO 3AB2 - T/O to SU CRH Line needed to support Chemical 

Clean
1 05-Feb-13* 05-Feb-13 95

BSS3JD7STO 3JD7 - T/O to SU SFINCS in the PSB Building 1 05-Feb-13* 05-Feb-13 209
BSVB033-107 U3: 3VB3 - EEM - BCP UPS HVAC -  Joint System 

Walkdown & Punchlist
4 05-Feb-13 11-Feb-13 59

BSS3JD7CHO 3JD7 -  Check Out 4 06-Feb-13 09-Feb-13 209
BSS3JD8CHO 3JD8 -  Check Out 4 06-Feb-13 09-Feb-13 89
BSS3VB2CHO 3VB2 -  Check Out 4 06-Feb-13 09-Feb-13 89
BSS3EU1AVS 3EU1 - Available for Service 1 07-Feb-13 07-Feb-13 212
BSS3EU3STO 3EU3 - T/O to SU BCP Motors' UPS System 1 07-Feb-13* 07-Feb-13 87
BSS3EA4STO 3EA4 - T/O to SU Heliostat Field UPS System 1 08-Feb-13* 08-Feb-13 291
BSS3EU3CHO 3EU3 -  Check Out 4 08-Feb-13 12-Feb-13 87
BSS3JD9STO 3JD9 - T/O to SU SRSG S/H & R/H  Multiplexer Cabinets 

and related cables
1 08-Feb-13* 08-Feb-13 86

BSS3EC3AVS 3EC3 - Available for Service 1 09-Feb-13 09-Feb-13 210
BSS3EY3AVS 3EY3 - Available for Service 1 09-Feb-13 09-Feb-13 210
BSS3JD9CHO 3JD9 -  Check Out 4 09-Feb-13 13-Feb-13 86
BSS3XW2AVS 3XW2 - Available for Service 1 09-Feb-13 09-Feb-13 90
BSS3EA3STO 3EA3 - T/O to SU Solar Field Area Transformers,480 V & 

UPS power  for PDU 1,2,3, and 7
1 11-Feb-13* 11-Feb-13 97

BSS3EC2AVS 3EC2 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3EC4AVS 3EC4 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3EC5AVS 3EC5 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3EC6AVS 3EC6 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3EC7AVS 3EC7 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3EU2AVS 3EU2 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3JD4AVS 3JD4 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3JD5AVS 3JD5 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3JD7AVS 3JD7 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3JD8AVS 3JD8 - Available for Service 1 11-Feb-13 11-Feb-13 89
BSS3PA1AVS 3PA1 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3PF3AVS 3PF3 - Available for Service 1 11-Feb-13 11-Feb-13 209
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BSS3VB1AVS 3VB1 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3VB2AVS 3VB2 - Available for Service 1 11-Feb-13 11-Feb-13 89
BSS3WB1AVS 3WB1 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3WR1AVS 3WR1 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3WS1AVS 3WS1 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3WY1AVS 3WY1 - Available for Service 1 11-Feb-13 11-Feb-13 209
BSS3EA3CHO 3EA3 -  Check Out 11 12-Feb-13 23-Feb-13 97
BSS3FG1AVS 3FG1 - Available for Service 1 12-Feb-13 12-Feb-13 208
BSS3PW1STO 3PW1 - T/O to SU Potable Water System 1 12-Feb-13* 12-Feb-13 76
BSS3VB3STO 3VB3 - T/O to SU EEM - BCP UPS HVAC System 1 12-Feb-13* 12-Feb-13 203
BSS3AB2CHO 3AB2 -  Check Out 18 13-Feb-13 05-Mar-13 89
BSS3EU3AVS 3EU3 - Available for Service 1 13-Feb-13 13-Feb-13 87
BSS3PW1CHO 3PW1 -  Check Out 11 13-Feb-13 25-Feb-13 76
BSS3VB3CHO 3VB3 -  Check Out 4 13-Feb-13 16-Feb-13 203
BSS3EA2STO 3EA2 - T/O to SU Solar Field Area Transformers, 480 V 

paneboard  & UPS power  for PDU 6,9, and 10
1 14-Feb-13* 14-Feb-13 94

BSS3EU5STO 3EU5 - T/O to SU SRSG and BCP AC UPS Dist. Panels 1 14-Feb-13* 14-Feb-13 81

BSS3JD2STO 3JD2 - T/O to SU DCS for ACC,Electrical Tower,ESD & 
MOV stations

1 14-Feb-13* 14-Feb-13 74

BSS3JD9AVS 3JD9 - Available for Service 1 14-Feb-13 14-Feb-13 86
BSS3PG1STO 3PG1 - T/O to SU Service Gas System includes Nitrogen 

Bottles Rack and Manifold
1 14-Feb-13* 14-Feb-13 94

BSS3EA2CHO 3EA2 -  Check Out 11 15-Feb-13 27-Feb-13 94
BSS3EU5CHO 3EU5 -  Check Out 4 15-Feb-13 19-Feb-13 81
BSS3JD2CHO 3JD2 -  Check Out 11 15-Feb-13 27-Feb-13 74
BSS3PG1CHO 3PG1 -  Check Out 11 15-Feb-13 27-Feb-13 94
BSS3JD10STO 3JD10 - T/O to SU PSB MOV MASTER STATION and 

related cables
1 16-Feb-13* 16-Feb-13 79

BSS3JD10CHO 3JD10 -  Check Out 4 18-Feb-13 21-Feb-13 79
BSS3VB3AVS 3VB3 - Available for Service 1 18-Feb-13 18-Feb-13 203
BSS3XW1AVS 3XW1 - Available for Service 1 18-Feb-13 18-Feb-13 203
BSS3AN1AVS 3AN1 - Available for Service 1 19-Feb-13 19-Feb-13 202
BSS3EU4AVS 3EU4 - Available for Service 1 19-Feb-13 19-Feb-13 82
BSS3EU6AVS 3EU6 - Available for Service 1 19-Feb-13 19-Feb-13 82
BSS3EU5AVS 3EU5 - Available for Service 1 20-Feb-13 20-Feb-13 81
BSS3AD4STO 3AD4 - T/O to SU Condensate System,  (condensate 

collection tanks, pumps, bypass  for condensate polishers,  
heaters, an

1 21-Feb-13 21-Feb-13 -8

BSS3AD5STO 3AD5 - T/O to SU Internal Drain Tank and Internal Drain 
Pumps

1 21-Feb-13* 21-Feb-13 81

BSS3AD6STO 3AD6 - T/O to SU External Drain Tank and External Drain 
Pumps

1 21-Feb-13* 21-Feb-13 12

BSS3AD4CHO 3AD4 -  Check Out 13 22-Feb-13 06-Mar-13 14
BSS3AD5CHO 3AD5 -  Check Out 18 22-Feb-13 14-Mar-13 81
BSS3AD6CHO 3AD6 -  Check Out 11 22-Feb-13 06-Mar-13 12
BSS3AE1STO 3AE1 - T/O to SU Deaerator and attached piping 1 22-Feb-13* 22-Feb-13 35
BSS3AE2STO 3AE2 - T/O to SU Strainers, SBFP and Heaters 1 22-Feb-13* 22-Feb-13 73
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BSS3EA1STO 3EA1 - T/O to SU Solar Field Area Transformers, 480 V 

paneboard  & UPS power  for PDU 4,5, and 8
1 22-Feb-13* 22-Feb-13 87

BSS3EG2STO 3EG2 - T/O to SU Grounding Grid Solar Field 1 22-Feb-13* 22-Feb-13 94
BSS3JD10AVS 3JD10 - Available for Service 1 22-Feb-13 22-Feb-13 79
BSS3AE1CHO 3AE1 -  Check Out 63 23-Feb-13 07-May-13 35
BSS3AE2CHO 3AE2 -  Check Out 25 23-Feb-13 23-Mar-13 73
BSS3EA1CHO 3EA1 -  Check Out 11 23-Feb-13 07-Mar-13 87
BSS3EG2CHO 3EG2 -  Check Out 4 23-Feb-13 27-Feb-13 94
BSS3EA3AVS 3EA3 - Available for Service 1 25-Feb-13 25-Feb-13 97
BSS3EH1STO 3EH1 - T/O to SU Electrical Trace Heating Unit 3 1 26-Feb-13* 26-Feb-13 71
BSS3PW1AVS 3PW1 - Available for Service 1 26-Feb-13 26-Feb-13 76
BSS3EH1CHO 3EH1 -  Check Out 4 27-Feb-13 02-Mar-13 71
BSS3EA2AVS 3EA2 - Available for Service 1 28-Feb-13 28-Feb-13 94
BSS3EG2AVS 3EG2 - Available for Service 1 28-Feb-13 28-Feb-13 94
BSS3EY1AVS 3EY1 - Available for Service 1 28-Feb-13 28-Feb-13 94
BSS3JD2AVS 3JD2 - Available for Service 1 28-Feb-13 28-Feb-13 74
BSS3JD6STO 3JD6 - T/O to SU Central control room solar fied control 

network
1 28-Feb-13* 28-Feb-13 89

BSS3JD11STO 3JD11 - T/O to SU SRSG MOV MASTER STATION and 
related

1 28-Feb-13* 28-Feb-13 69

BSS3PF5STO 3PF5 - T/O to SU Gaesous System for battery room, 
control room, electrical room, and cable spreading room

1 28-Feb-13* 28-Feb-13 62

BSS3PG1AVS 3PG1 - Available for Service 1 28-Feb-13 28-Feb-13 94
BSS3JD6CHO 3JD6 -  Check Out 4 01-Mar-13 05-Mar-13 89
BSS3JD11CHO 3JD11 -  Check Out 4 01-Mar-13 05-Mar-13 69
BSS3PF5CHO 3PF5 -  Check Out 4 01-Mar-13 05-Mar-13 62
BSS3EH1AVS 3EH1 - Available for Service 1 04-Mar-13 04-Mar-13 71
BSS3AB2AVS 3AB2 - Available for Service 1 06-Mar-13 06-Mar-13 89
BSS3JD6AVS 3JD6 - Available for Service 1 06-Mar-13 06-Mar-13 89
BSS3JD11AVS 3JD11 - Available for Service 1 06-Mar-13 06-Mar-13 69
BSS3PF5AVS 3PF5 - Available for Service 1 06-Mar-13 06-Mar-13 62
BSS3AD4AVS 3AD4 - Available for Service 1 07-Mar-13 07-Mar-13 68
BSS3AD6AVS 3AD6 - Available for Service 1 07-Mar-13 07-Mar-13 88
BSS3EW1STO 3EW1 - T/O to SU Welding Receptacle STG, SRSG, 

Transformer Yard and Water Treatment Area
1 07-Mar-13* 07-Mar-13 56

BSS3TL1STO 3TL1 - T/O to SU WSAC Chemical Injection System 1 07-Mar-13* 07-Mar-13 42
BSS3EA1AVS 3EA1 - Available for Service 1 08-Mar-13 08-Mar-13 87
BSS3EW1CHO 3EW1 -  Check Out 4 08-Mar-13 12-Mar-13 56
BSS3JA1STO 3JA1 - T/O to SU Steam/Water Analysis System 1 08-Mar-13* 08-Mar-13 55
BSS3SA2STO 3SA2 - T/O to SU Auxiliary Boiler System ( Aux Feedwater 

Pumps, Boiler, Blowdown Tank, and Assocated Piping)
1 08-Mar-13* 08-Mar-13 60

BSS3TL1CHO 3TL1 -  Check Out 25 08-Mar-13 05-Apr-13 42
BSS3JA1CHO 3JA1 -  Check Out 11 09-Mar-13 21-Mar-13 55
BSS3SA2CHO 3SA2 -  Check Out 26 09-Mar-13 08-Apr-13 60
BSS3BM1STO 3BM1 - T/O to SU Blow Down System, (Blow Down Tank, 

SRSG Flash Tank, SRSG Blowdown Cooler, Blowdown 
Strainer)

1 13-Mar-13* 13-Mar-13 64
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BSS3EW1AVS 3EW1 - Available for Service 1 13-Mar-13 13-Mar-13 56
BSS3AB1STO 3AB1 - T/O to SU Main Steam Piping  off of HP Turbine 1 14-Mar-13* 14-Mar-13 41

BSS3BM1CHO 3BM1 -  Check Out 18 14-Mar-13 03-Apr-13 64
BSS3BM2STO 3BM2 - T/O to SU SRSG blowdown Cooler & Duplex 

Strainer
1 14-Mar-13* 14-Mar-13 36

BSS3EC8STO 3EC8 - T/O to SU STG MCC #1 and Transformer 1 14-Mar-13* 14-Mar-13 01
BSS3AD2STO 3AD2 - T/O to SU ACC Vaccum Pump Systems 1 15-Mar-13* 15-Mar-13 35
BSS3AD5AVS 3AD5 - Available for Service 1 15-Mar-13 15-Mar-13 81
BSS3BM2CHO 3BM2 -  Check Out 25 15-Mar-13 12-Apr-13 36
BSS3EC8CHO 3EC8 -  Check Out 11 15-Mar-13 27-Mar-13 01
BSS3EY2STO 3EY2 - T/O to SU Generator, excitation & generator neutral

ground equipment
1 15-Mar-13* 15-Mar-13 79

BSS3AD2CHO 3AD2 -  Check Out 25 16-Mar-13 13-Apr-13 35
BSS3EY2CHO 3EY2 -  Check Out 32 16-Mar-13 22-Apr-13 79
BSS3AJ1STO 3AJ1 - T/O to SU Oxygen Scavenger system 1 21-Mar-13* 21-Mar-13 37
BSS3AJ2STO 3AJ2 - T/O to SU Amine System 1 21-Mar-13* 21-Mar-13 37
BSS3SA1STO 3SA1 - T/O to SU Night Preservation Boiler System 

(Feedwater Pumps, Boiler, and Electric Super Heater)
1 21-Mar-13* 21-Mar-13 01

BSS3AJ1CHO 3AJ1 -  Check Out 18 22-Mar-13 11-Apr-13 37
BSS3AJ2CHO 3AJ2 -  Check Out 18 22-Mar-13 11-Apr-13 37
BSS3FL1STO 3FL1 - T/O to SU Main Turbine Lube Oil System (Filter 

Unit, Cooler, Tank, Pumps, Purifier)
1 22-Mar-13* 22-Mar-13 73

BSS3FL2STO 3FL2 - T/O to SU BF Pump/Turbine Lube Oil System 1 22-Mar-13* 22-Mar-13 49
BSS3FL3STO 3FL3 - T/O to SU STG - Control Oil Supply & Consumer 

System
1 22-Mar-13* 22-Mar-13 73

BSS3JA1AVS 3JA1 - Available for Service 1 22-Mar-13 22-Mar-13 55
BSS3SA1CHO 3SA1 -  Check Out 11 22-Mar-13 03-Apr-13 01
BSS3FL1CHO 3FL1 -  Check Out 32 23-Mar-13 29-Apr-13 73
BSS3FL2CHO 3FL2 -  Check Out 25 23-Mar-13 20-Apr-13 49
BSS3FL3CHO 3FL3 -  Check Out 32 23-Mar-13 29-Apr-13 73
BSS3AE2AVS 3AE2 - Available for Service 1 25-Mar-13 25-Mar-13 73
BSS3EC8AVS 3EC8 - Available for Service 1 28-Mar-13 28-Mar-13 01
BSS3EW3STO 3EW3 - T/O to SU Welding Receptacles ACC, Drain Tank 

and AUX, Bolier Area
1 28-Mar-13* 28-Mar-13 38

BSS3AF1STO 3AF1 - T/O to SU Extraction Steam Piping System 1 29-Mar-13* 29-Mar-13 94
BSS3EW3CHO 3EW3 -  Check Out 4 29-Mar-13 02-Apr-13 38
BSS3SL1STO 3SL1 - T/O to SU Steam Seal System 1 29-Mar-13* 29-Mar-13 81
BSS3AF1CHO 3AF1 -  Check Out 11 30-Mar-13 11-Apr-13 94
BSS3SL1CHO 3SL1 -  Check Out 18 30-Mar-13 19-Apr-13 81
BSS3AD1STO 3AD1 - T/O to SU ACC Fans (on MEAA P&IDs) 1 03-Apr-13* 03-Apr-13 19
BSS3EW3AVS 3EW3 - Available for Service 1 03-Apr-13 03-Apr-13 38
BSS3AC1STO 3AC1 - T/O to SU Generator, Turbine and directly attached 

piping
1 04-Apr-13* 04-Apr-13 62

BSS3AD1CHO 3AD1 -  Check Out 25 04-Apr-13 02-May-13 19
BSS3BM1AVS 3BM1 - Available for Service 1 04-Apr-13 04-Apr-13 64
BSS3EG1STO 3EG1 - T/O to SU Grounding Unit 3 1 04-Apr-13* 04-Apr-13 32
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BSS3EW2STO 3EW2 - T/O to SU Welding Receptacles Unit SRSG Area 1 04-Apr-13* 04-Apr-13 32

BSS3PF6STO 3PF6 - T/O to SU Foam Preaction Spray System for STG 
Bearings, and Foam Deluge Sprinkler System for STG, 
lube oil area,

1 04-Apr-13* 04-Apr-13 89

BSS3SA1AVS 3SA1 - Available for Service 1 04-Apr-13 04-Apr-13 01
BSS3PM-014 U3 : Water Production 0 04-Apr-13* 14
BSS3EG1CHO 3EG1 -  Check Out 4 05-Apr-13 09-Apr-13 32
BSS3EW2CHO 3EW2 -  Check Out 4 05-Apr-13 09-Apr-13 32
BSS3PF6CHO 3PF6 -  Check Out 11 05-Apr-13 17-Apr-13 89
BSS3TL1AVS 3TL1 - Available for Service 1 06-Apr-13 06-Apr-13 42
BSS3SA2AVS 3SA2 - Available for Service 1 09-Apr-13 09-Apr-13 60
BSS3AD3STO 3AD3 - T/O to SU Remaining Air Cooled Condenser 

System
1 10-Apr-13* 10-Apr-13 13

BSS3EG1AVS 3EG1 - Available for Service 1 10-Apr-13 10-Apr-13 32
BSS3EW2AVS 3EW2 - Available for Service 1 10-Apr-13 10-Apr-13 32
BSS3PA2STO 3PA2 - T/O to SU Air for instrument systems and remainder 1 10-Apr-13* 10-Apr-13 20

BSS3AD3CHO 3AD3 -  Check Out 25 11-Apr-13 09-May-13 13
BSS3AK1STO 3AK1 - T/O to SU Condensate Polishers (excluding bypass) 1 11-Apr-13* 11-Apr-13 19

BSS3PA2CHO 3PA2 -  Check Out 18 11-Apr-13 01-May-13 20
BSS3AF1AVS 3AF1 - Available for Service 1 12-Apr-13 12-Apr-13 94
BSS3AJ1AVS 3AJ1 - Available for Service 1 12-Apr-13 12-Apr-13 37
BSS3AJ2AVS 3AJ2 - Available for Service 1 12-Apr-13 12-Apr-13 37
BSS3AK1CHO 3AK1 -  Check Out 18 12-Apr-13 02-May-13 19
BSS3BM2AVS 3BM2 - Available for Service 1 13-Apr-13 13-Apr-13 36
BSS3AD2AVS 3AD2 - Available for Service 1 15-Apr-13 15-Apr-13 35
BSS3EA4AVS 3EA4 - Available for Service 1 16-Apr-13 16-Apr-13 54
BSS3AA1STO 3AA1 - T/O to SU Steam Drum, Steam Generator Panels, 

Circulation Pumps, Superheat Panels, and Reheat Panels
1 17-Apr-13* 17-Apr-13 12

BSS3PF6AVS 3PF6 - Available for Service 1 18-Apr-13 18-Apr-13 89
BSS3AC1CHO 3AC1 -  Check Out 32 19-Apr-13 25-May-13 50
BSS3SL1AVS 3SL1 - Available for Service 1 20-Apr-13 20-Apr-13 81
BSS3EY2AVS 3EY2 - Available for Service 1 23-Apr-13 23-Apr-13 79

Feb Mar Apr May
2013

IVANPAH Current Schedule BECHTEL POWER CORP Run Date: 05-Feb-13 

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 45 of 45 Level 3 - Construction Long Term Work Plan
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Ivanpah SEGS Compliance Matrix rev 2/13/2013

(MD)Missing dates from the 
Schedule Tab
(TBU)Information needs to be 
updated GREEN underlined font color indicates a new change or addition to previous conditions, RED font color indicates an obsolete condition verification or requireme

(RA)Important--requires action 

(RC)Requires monthly or 
annual compliance
(RF'S) Requires future 
submittals
(COMP)Completed and 
approved 

(NSR)No required submittals or 
notif.only if triggered

Technical Area COC Description Verification Scheduled 
Submittal Date Date Submitted Date Approved Date of 

Amendment NOTES

Air Quality 
Auxilliary Boilers

AQ-1 Operation of this equipment must be conducted in compliance with all data and specifications submitted with the application under which this 
permit is issued unless otherwise noted below

Any non-compliant operations shall be listed in the Annual Compliance Report 
(COMPLIANCE-7). N/A

Air Amendment #1 
filed with the CEC 
and MDAQMD on  

3/8/2012

13-Feb-2013

Requests for Additional 
Information recvd from 

CEC 5/15/12, 6/14/12 Data 
Responses submitted 

6/14/12, 7/11/12, 

Air Quality 
Auxilliary Boilers

AQ-2
The owner/operator shall operate this equipment in strict accord with the recommendations of the manufacturer or supplier and/or sound 
engineering principles and consistent with all information submitted with the application for this permit, which produce the minimum emission of 
air contaminants.

As part of the Annual Compliance Report (COMPLIANCE-7), the project owner 
shall include information on the date, time, and duration of any violation of this 
permit condition.

N/A Operations Action Item

Air Quality 
Auxilliary Boilers

AQ-3 This boiler shall use only natural gas as fuel and shall be equipped with a meter measuring fuel consumption in standard cubic feet.
As part of the Annual Compliance Report (COMPLIANCE-7), the project owner 
shall include proofs that only pipeline quality, or Public Utility Commission 
regulated natural gas are used for the boilers.

2014 Operations Action Item

Air Quality 
Auxilliary Boilers

AQ-4
The owner owner/operator shall maintain a current, on-site (at a central location if necessary) log for this equipment for five (5) years, which shall 
be provided to District, state or federal personnel upon request. This log shall include calendar year fuel use for this equipment in standard cubic 
feet, or BTU’s, and daily hours of operation.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or Energy Commission staff. N/A

13-Feb-2013

Air Quality 
Auxilliary Boilers

AQ-8 Records of fuel supplier certifications of fuel sulfur content shall be maintained to demonstrate compliance with the sulfur dioxide and particulate 
matter emission limits.

Complying with Condition of Certification AQ-3 shall be used to demonstrate 
compliance with this condition. N/A 13-Feb-2013 13-Feb-2013

Air Amendment #1 
approvedby CEC ; ATC 

Permit recvd from 
MDAQMD exp 10/31/13

Air Quality 
Boilers 13-Feb-201328-Aug-201128-Aug-2011

At least 120 days prior to construction of the boiler stacks, the project owner 
shall provide the District for approval, and the CPM for review, a detailed 
drawing and a plan on how the measurements and recordings, required by this 
condition, will be performed by the chosen monitoring system

The owner/operator shall continuously monitor and record fuel flow rate and flue gas oxygen level.AQ-9

Air Amendment #1 
approved CEC ; ATC 

Permit recvd from 
MDAQMD exp 10/31/13

13-Feb-2013

This boiler (Boilers 1, 2, and 3) shall be operated in compliance with all applicable requirements of 40 CFR 60 Subpart Db - Standards of 
Performance for Industrial-Commercial-Institutional Steam Generating Units (NSPS Db).

The project owner shall complete and submit to the CPM a COMPLIANCE 
PLAN that provides a list of the 40 CFR 60 Subpart Db plans, tests, and 
recordkeeping requirements and their compliance schedule dates as 
applicable for the ISEGS Boilers 1, 2 and 3 at least 30 days prior to first fire of 
the boilers or earlier as necessary for compliance with Subpart Db. Annual 
testing  required.

AQ-7Air Quality 
Auxilliary Boilers

Plan submitted for Unit 1  8-
22-12, First Fire Unit 1 took 

place 11/18/12; 
13-Feb-201313-Feb-201322-Aug-20122012

Operations Action Items-
Annual Testing after 

commissioning

The owner/operator shall perform Annual Compliance Tests in accordance with the District Compliance Test Procedural Manual. Prior to 
performing these annual tests, the boiler shall be tuned in accord with the manufacturer’s specified tune-up procedure, by a qualified technician. 
Subsequent tests shall demonstrate that this equipment does not exceed the following emission maximums:

Pollutant        ppmvd            Lb/MMBtu                 Lb/hr
*NOx                 9.0                    0.011                  2.5 (per USEPA Methods 19 and 20)
SOx                   1.7                    0.003                  0.6
*CO                 25.0                    0.018                  4.2 (per USEPA Methods 10)
VOC                12.6                    0.0054                1.2 (per USEPA Methods 25A and 18)
PM10                n/a                    0.007                  1.7 (per Methods 5 & 202 or CARB Method 5)
*corrected to 3% oxygen, on a dry basis, averaged over one hour
Opacity shall be conducted per Method 9; Flue gas flow rate shall be quantified in dscf per USEPA Methods 1 through 5.

AQ-6
Air Quality 

Boilers NA

Annually - 
beginning in 2014 

360 days after 
initial compliance 

test 

The project owner shall notify the District and the CPM within 30 thirty 
fifteen (15) working days before the execution of the compliance test 
required in this condition. The test results shall be submitted to the 
District and to the CPM within 180 days after Initial Startup. (60 days 

of the date of the tests.)

Requests for Addit Info 
recvd from CEC 5/15/12, 
6/14/12 Data Resp sub 

6/14/12, 7/11/12, DRAFT 
ATCs sub from MDAQMD 

9/04/12,first fire of aux 
Boiler set for 11/19/12

13-Feb-2013Air Quality 
Auxilliary Boilers

AQ-5

Conduct Initial Compliance Performance testing within 60 days after achieving the maximum production rate at which the 
boilers will operate, but not later than 180 days after initial startup (40 CFR 60.8(a) (Not later than 180 days after initial startup, the 
operator shall perform an initial compliance test on this boiler (Units 1, 2 and 3)  in accordance with the District Compliance Test 
Procedural Manual. This test shall demonstrate that this equipment does not exceed the following emission maximums:

Pollutant        ppmvd            Lb/MMBtu               Lb/hr
*NOx                 9.0                    0.011                  2.5 (per USEPA Methods 19 and 20)
SOx                   1.7                    0.003                  0.6
*CO                 25.0                    0.018                  4.2 (per USEPA Methods 10)
VOC                12.6                    0.0054                1.2 (per USEPA Methods 25A and 18)
PM10                n/a                    0.007                  1.7 (per Methods 5 & 202 or CARB Method 5)
*corrected to 3% oxygen, on a dry basis, averaged over one hour
Opacity shall be conducted per Method 9; Flue gas flow rate shall be quantified in dscf per USEPA Methods 1 through 5. 

The project owner shall notify the District and the CPM 30 days prior(within 
fifteen (15) working days) before the execution of the performance compliance 
test required in this condition, to allow  the Mojave Desert AQMD time to 
schedule an observer be present (40 CFR 60.8 (d). The test results shall be 
submitted to the District and to the CPM within 180 days after Initial Startup (60 
days of the date of the tests.)

Air Amendment #1 
filed with the CEC 
and MDAQMD on  

3/08//2012

UNIT 1 - 
Verification Task 
1* estimated May 
18,2013; 
Verification Task 
2*   estimated 
May 4, 2013; 
Verification Task  
3* prior to May 19, 
2013;        UNIT 
2    TASK 1  ; 
TASK 2  ; TASK  
3    UNIT 3         
TASK 1   ; TASK 
2   ; TASK 3   
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Technical Area COC Description Verification Scheduled 
Submittal Date Date Submitted Date Approved Date of 

Amendment NOTES

Air Quality 
Auxilliary Boilers

AQ-11 The owner/operator shall comply with all applicable recordkeeping and reporting requirements of NSPS Db. During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Quality 
Auxilliary Boilers

AQ-12
This boiler shall not burn more than 0.9 MMSCF of natural gas in any single day, and no more than 328 MMSCF in any calendar year.
a. These limits shall not apply during the facility commissioning period. The commissioning period shall begin the first time fuel is fired in the 
boiler. The commissioning period shall end when the facility achieves commercial operation, but no later than 180 days after first fire.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. NA 8-Mar-2012

Air Quality Fire 
Pumps

AQ-13
This system shall be installed, operated and maintained in strict accord with those recommendations of the manufacturer/supplier and/or sound 
engineering principles which produce the minimum emissions of contaminants. Unless otherwise noted, this equipment shall also be operated in 
accordance with all data and specifications submitted with the application for this permit. (Note reference to Model 2010 Tier III engine)

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, EPA or CEC staff. N/A

Air Quality Fire 
Pumps

AQ-14

These engines may operate in response to notification of impending rotating outage if the area utility has ordered rotating outages in the area 
where the engines are located or expects to order such outages at a particular time, the engines are located in the area subject to the rotating 
outage, the engines are operated no more than 30 minutes prior to the forecasted outage, and the engines are shut down immediately after the 
utility advises that the outage is no longer imminent or in effect.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff N/A

Air Quality Fire 
Pumps

AQ-15 These engines may operate in response to fire suppression requirements and needs. During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Quality Fire 
Pumps

AQ-16 These units shall only be fired on ultra-low sulfur diesel fuel, whose sulfur concentration is less than or equal to 0.0015% (15ppm) on a weight per 
weight basis per CARB Diesel or equivalent requirements.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Quality Fire 
Pumps

AQ-18
These units shall be limited to use for emergency power, defined as in response to a fire or when commercially available power has been 
interrupted. In addition, this unit shall be operated no more than 50 hours per year for testing and maintenance, excluding compliance source 
testing. Time required for source testing will not be counted toward the 50 hour per year limit.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Amendment #1 
approved by CEC ; ATC 

Permit recvd from 
MDAQMD exp 10/31/13

Air Quality Fire 
Pumps

AQ-19

The hour limit of AQ-18 can be exceeded when the emergency fire pump assemblies are driven directly by a stationary diesel fueled CI engine 
when operated per and in accord with the National Fire Protection Association (NFPA) 25 - "Standard for the Inspection, Testing, and Maintenance 
of Water- Based Fire Protection Systems," 2006 edition or the most current edition approved by the CARB Executive Officer. {Title 17 CCR 
93115(c)16}

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Amendment #1 
approved by CEC ; ATC 

Permit recvd from 
MDAQMD exp 10/31/13

Air Quality Fire 
Pumps

AQ-20

The owner/operator shall maintain a operations log for these units current and on-site, either at the engine location or at a on-site location, for a 
minimum of two (2) years, and for another year where it can be made available to the District staff within 5 working days from the District's 
request, and this log shall be provided to District, State and Federal personnel upon request. The log shall include, at a minimum, the information 
specified below: 
a. Date of each use and duration of each use (in hours);
b. Reason for use (testing & maintenance, emergency, required emission testing);
c. Calendar year operation in terms of fuel consumption (in gallons) and total hours; and,
d. Fuel sulfur concentration (the owner/operator may use the supplier's certification of sulfur content if it is maintained as part of this log).
e. Documentation of maintenance as per manufacturer's recommendations and good maintenance practices.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Quality Fire 
Pumps

AQ-21 These fire protection units are subject to the requirements of the Airborne Toxic Control Measure (ATCM) for Stationary Compression Ignition 
Engines (Title 17 CCR 93115). In the event of conflict between these conditions and the ATCM, the more stringent requirements shall govern. Not necessary N/A

Air Quality 
Emergency 
Generators

AQ-23

Engine may operate in response to notification of impending rotating outage if the area utility has ordered rotating outages in the area where the 
engine is located or expects to order such outages at a particular time, the engine is located in the area subject to the rotating outage, the engine 
is operated no more than 30 minutes prior to the forecasted outage, and the engine is shut down immediately after the utility advises that the 
outage is no longer imminent or in effect. (Refers to three (3) Model Year 2010, Tier II engines)

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff.

Air Amendment #1  
filed with the CEC 
and MDAQMD on  

3/08/2012

Air Quality 
Emergency 
Generators

AQ-24 This unit shall only be fired on ultra-low sulfur diesel fuel, whose sulfur concentration is less than or equal to 0.0015% (15ppm) on a weight per 
weight basis per CARB Diesel or equivalent requirements. 

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Quality 
Emergency 
Generators

AQ-25
This equipment shall be installed, operated and maintained in strict accord with those recommendations of the manufacturer/supplier and/or 
sound engineering  principles which produce the minimum emissions of contaminants. Unless otherwise noted, this equipment shall also be 
operated in accordance with all data and specifications submitted with the application for this permit.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Quality 
Emergency 
Generators

AQ-27
This unit shall be limited to use for emergency power, defined as in response to a fire or when commercially available power has been 
interrupted. In addition, this unit shall be operated no more than 50 hours per year, and no more than 0.5 hours per day for testing and 
maintenance, excluding compliance source testing. Time required for source testing will not be counted toward the 50 hour per year limit.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Quality 
Emergency 
Generators

AQ-28

The owner/operator shall maintain an operations log for this unit current and on-site (or at a central location) for a minimum of five (5) years, and 
this log shall be provided to District, State and Federal personnel upon request. The log shall include, at a minimum, the information specified 
below:
a. Date of each use and duration of each use (in hours);
b. Reason for use (testing & maintenance, emergency, required emission testing);
c. Calendar year operation in terms of fuel consumption (in gallons) and total hours; and,
d. Fuel sulfur concentration (the owner/operator may use the supplier's certification of sulfur content if it is maintained as part of this log).
e. Documentation of maintenance as per manufacturer's recommendations and good maintenance practices.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

Air Quality 
Emergency 
Generators

AQ-29 This genset is subject to the requirements of the Airborne Toxic Control Measure (ATCM) for Stationary Compression Ignition Engines (Title 17 
CCR 93115). In the event of conflict between these conditions and the ATCM, the more stringent requirements shall govern. Not necessary. N/A

Air Quality 
Emergency 
Generators

AQ-30
This unit shall not be used to provide power during a voluntary agreed to power outage and/or power reduction initiated under an Interruptible 
Service Contract (ISC); Demand Response Program (DRP); Load Reduction Program (LRP) and/or similar arrangement(s) with the electrical 
power supplier.

During site inspection, the project owner shall make all records and reports 
available to the District, ARB, U.S. EPA or CEC staff. N/A

13-Feb-201313-Feb-2013

13-Feb-201313-Feb-2013

Air Quality 
Emergency 
Generators

The project owner shall submit to the District and the CPM the engine 
specifications at least 30 days prior to purchasing the engines for review and 
approval demonstrating that the engines meet NSPS emission limit 
requirements at the time of engine purchase.

This unit (emergency generator) is subject to the requirements of the Federal New Source Performance Standards (NSPS) for Stationary 
Compression Ignition Internal Combustion Engines (40 CFR Part 60 Subpart IIII). 6-Jun-20112011AQ-31

AQ-26
Air Quality 
Emergency 
Generators

A non-resettable four-digit (9,999) hour timer shall be installed and maintained on this unit to indicate elapsed engine operating time. At least thirty (30) days prior to the installation of the engine, the project owner 
shall provide the District and the CPM the specification of the hour timer. 26-Sep-201130-Sep-2011

Air Quality Fire 
Pumps

AQ-22 6-Jun-20112011
The project owner shall submit to the District and the CPM the engine 
specifications at least 30 days prior to purchasing the engines for review and 
approval demonstrating that the engines meet NSPS emission limit 
requirements at the time of engine purchase.

This unit (emergency fire pumps) is subject to the requirements of the Federal New Source Performance Standards (NSPS) for Stationary 
Compression Ignition Internal Combustion Engines (40 CFR Part 60 Subpart IIII). 

At least thirty (30) days prior to the installation of the engine, the project owner 
shall provide the District and the CPM the specification of the hour timer.A non-resettable four-digit (9,999) hour timer shall be installed and maintained on these units to indicate elapsed engine operating time.AQ-17

Air Quality Fire 
Pumps

13-Feb-20136-Jun-201115-Jun-2011

Air Amendment #1 
approved by CEC ; ATC 

Permit recvd from 
MDAQMD exp 10/31/13

13-Feb-2013

AQ-10
Air Quality 

Auxilliary Boilers
13-Feb-2013Before August 

2013

Requests for Additional 
Information recvd from 
CEC 5/15/12, 6/14/12 Data 
Responses submitted 
6/14/12, 7/11/12,FINAL 
ATC received from 
MDAQMD 12/12, approved 
2-13-13

13-Feb-201313-Feb-2013

In lieu of installing CEMs to monitor NOx emissions, and pursuant to 40 CFR 60 Subpart Db, Section 60.49b(c), the owner/operator shall monitor 
boiler operating conditions and estimate NOx emission rates per a District approved emissions estimation plan. The plan shall be based on the 
initial source tests as required by condition AQ-5, and annually pursuant to condition AQ-6. The plan shall include test results, operating 
parameters, analysis, conclusions and proposed NOx estimating relationship consistent with established emission chemistry and operational 
effects.

This initial plan shall be submitted to the District for approval, and the CPM for 
review, within 360 days of the initial startup. Any proposed changes to a 
District-approved plan shall include subsequent test results, operating 
parameters, analysis, and any other pertinent information to support the 
proposed changes. The District must approve any emissions estimation plan 
or revision for estimated NOx emissions to be considered valid.

Air Amendment #1 
approved by CEC ; ATC 

Permit recvd from 
MDAQMD exp 10/31/13

13-Feb-2013

Approved 2/13/13 DRAFT 
ATCs submitted from 

MDAQMD 9/04/12
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Technical Area COC Description Verification Scheduled 
Submittal Date Date Submitted Date Approved Date of 

Amendment NOTES

Air Quality 
General

AQSC-01

Air Quality Construction Mitigation Manager (AQCMM): The project owner shall designate and retain an on-site AQCMM who shall be responsible 
for directing and documenting compliance with Conditions of Certification AQSC3, AQ-SC4 and AQ-SC5 for the entire project site and linear 
facility construction. The on-site AQCMM may delegate responsibilities to one or more AQCMM Delegates. The AQCMM and AQCMM Delegates 
shall have full access to all areas of construction on the project site and linear facilities, and shall have the authority to stop any or all 
construction activities as warranted by applicable construction mitigation conditions. The AQCMM and AQCMM Delegates may have other 
responsibilities in addition to those described in this condition. The AQCMM shall not be terminated without written consent of the Compliance 
Project Manager (CPM).

At least 60 days prior to the start of ground disturbance, the project owner 
shall submit to the BLM’s Authorized Officer and CPM for approval, the name, 
resume, qualifications, and contact information for the on-site AQCMM and all 
AQCMM Delegates.

12-Jul-2010 7/16/2010; 7-Oct-2010

Air Quality 
General

AQSC-02
Air Quality Construction Mitigation Plan (AQCMP): The project owner shall provide an AQCMP, for approval, which details the steps that will be 
taken and the reporting requirements necessary to ensure compliance with Conditions of Certification AQ-SC3, AQ-SC4, and AQ-SC5.

At least 60 days prior to the start of any ground disturbance, the project owner 
shall submit the AQCMP to the BLM’s Authorized Officer and CPM for approval. 
The AQCMP shall include effectiveness and environmental data for the 
proposed soil stabilizer. The BLM’s Authorized Officer or CPM will notify the 
project owner of any necessary modifications to the plan within 30 days from 
the date of receipt.

21-Jun-2010

7/9/2010; 
12/20/2010 
(Amend. 1);   
3/11/2011 to 
CEC(rev 1); 

3/14/12 rev 1 to 
BLM

7-Oct-2010 12/20/2010 
AMEND1.        

Air Quality 
General

AQSC-03
(continued)

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s Authorized Officer and CPM in each Monthly 
Compliance Report that demonstrates compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures for the 
purposes of preventing all fugitive dust plumes from leaving the project. Any deviation from the AQCMP mitigation measures shall require prior 
BLM Authorized Officer and CPM notification and approval.  

j) All paved roads within the construction site shall be swept daily or as needed 
(or less during periods of  precipitation) on days when construction activity 
occurs to prevent the accumulation of dirt and debris. 
k) At least the first 500 feet of any paved public roadway exiting the 
construction site or exiting other unpaved roads en route from the 
construction site or construction staging areas shall be swept as needed (or 
less during periods of precipitation) on days when construction activity occurs 
or on any other day when dirt or runoff resulting from the construction site 
activities is visible on the public paved roadways.
l) All soil storage piles and disturbed areas that remain inactive for longer than 
10 days shall be covered, or shall be treated with appropriate dust suppressant 
compounds.
m) All vehicles that are used to transport solid bulk material on public 
roadways and that have potential to cause visible emissions shall be provided 
with a cover, or the materials shall be sufficiently wetted and loaded onto the 
trucks in a manner to provide at least one foot of freeboard.
n) Wind erosion control techniques (such as windbreaks, water, chemical dust 
suppressants, and/or vegetation)
shall be  used on all construction areas that may be disturbed. Any windbreaks 
installed to comply with this 
condition shall remain in place until the soil is stabilized or permanently 
covered with vegetation

Monthly N/A N/A

Air Quality 
General

AQSC-04

Dust Plume Response Requirement: The AQCMM or an AQCMM Delegate shall monitor all construction activities for visible dust plumes. 
Observations of visible dust plumes that have the potential to be transported (A) off the project site and within 400 feet upwind of any regularly 
occupied structures not owned by the project owner or (B) 200 feet beyond the centerline of the construction of linear facilities indicate that 
existing mitigation measures are not resulting in effective mitigation. The AQCMP shall include a section detailing how the additional mitigation 
measures will be accomplished within the time limits specified. The AQCMM or Delegate shall implement the following procedures for additional 
mitigation measures in the event that such visible dust plumes are observed:

The AQCMM shall provide the BLM’s Authorized Officer and the CPM a Monthly 
Compliance Report (COMPLIANCE-6) to include:
A. a summary of all actions taken to maintain compliance with this condition;
B. copies of any complaints filed with the District in relation to project 
construction; and
C. any other documentation deemed necessary by the CPM and AQCMM to 
verify compliance with this condition. Such information may be provided via 
electronic format or disk at the project owner’s discretion

Monthly N/A N/A

Air Quality 
General

AQSC-04
(continued)

The AQCMM or Delegate shall implement the following procedures for additional mitigation measures in the event that such visible dust plumes 
are observed:
Step 1: The AQCMM or Delegate shall direct more intensive application of the existing mitigation methods within 15 minutes of making such a 
determination.
Step 2: The AQCMM or Delegate shall direct implementation of additional methods of dust suppression if Step 1, specified above, fails to result in 
adequate mitigation within 30 minutes of the original determination.
Step 3: The AQCMM or Delegate shall direct a temporary shutdown of the activity causing the emissions if Step 2, specified above, fails to result 
in effective mitigation within one hour of the original determination. The activity shall not restart until the AQCMM or Delegate is satisfied that 
appropriate additional mitigation or other site conditions have changed so that visual dust plumes will not result upon restarting the shutdown 
source.
The owner/operator may appeal to the CPM or BLM Authorized Officer any directive from the AQCMM or Delegate to shut down an activity, if the 
shutdown shall go into effect within one hour of the original 
determination, unless overruled by the CPM or BLM Authorized Officer before that time.

The AQCMM shall provide the BLM’s Authorized Officer and the CPM a Monthly 
Compliance Report (COMPLIANCE-6) to include:
A. a summary of all actions taken to maintain compliance with this condition;
B. copies of any complaints filed with the District in relation to project 
construction; and
C. any other documentation deemed necessary by the CPM and AQCMM to 
verify compliance with this condition. Such information may be provided via 
electronic format or disk at the project owner’s discretion

Monthly N/A N/A

Air Quality 
General

AQSC-05

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM in the Monthly Compliance Report (MCR), a construction mitigation report 
that demonstrates compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures for purposes of controlling diesel 
construction related emissions. Any deviation from the AQCMP mitigation measures shall require prior CPM notification and approval. 

The AQCMM shall include in the Monthly Compliance Report 
(COMPLIANCE-6) the following to demonstrate control of diesel 
construction-rleated emissions:
A. A summary of all actions taken to maintain compliance with this 
condition;
B. A list of all heavy equipment used on site during that month, 
including the owner of that equipment and a letter from each owner 
indicating that equipment has been properly maintained; and
C. Any other documentation deemed necessary by the CPM, and the 
AQCMM to verify compliance with this condition. Such information 
may be provided via electronic format or disk at the project owner’s 
discretion.
The following off-road diesel construction equipment mitigation 
measures shall be included in the Air Quality Construction Mitigation 
Plan (AQCMP) required by AQ-SC2.
a. All diesel-fueled engines used in the construction of the facility 
shall have clearly visible tags issued by the on-site AQCMM showing 
that the engine meets the conditions set forth herein.
b. All construction diesel engines with a rating of 50 hp or higher 
shall meet, at a minimum, the Tier 3 California Emission Standards 
for Off-Road Compression-Ignition Engines, as specified in California 
Code of Regulations, Title 13, section 2423(b)(1), unless a good faith 
effort to the satisfaction of the CPM that is certified by the on-site 
AQCMM demonstrates that such engine is not available for a 
particular item of Ivanpah Solar Electric Generating System Page 9 07-
AFC-5 equipment. In the event that a Tier 3 engine is not available for 
any offroad equipment larger than 100 hp, that equipment shall be 
equipped with a Tier 2 engine  or an engine that is equipped with 

Monthly N/A N/A

Air Amendment #1 
currently under review by 
CEC ; ATC Permit recvd 

from MDAQMD exp 
10/31/13

Air Quality 
General

AQSC-05  (continued)
Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM in the Monthly Compliance Report (MCR), a construction mitigation report 
that demonstrates compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures for purposes of controlling diesel 
construction related emissions. Any deviation from the AQCMP mitigation measures shall require prior CPM notification and approval. 

c. The use of a retrofit control device may be terminated im mediately, 
provided that the CPM is informed within 10 working days of the termination 
and that a replacement for the equipment item in question meeting the controls 
required in item “b” occurs within 10 days of termination of the use, if the 
equipment would be needed to continue working at this site for more than 15 
days after the use of the retrofit control device is terminated, if one of the 
following conditions exists :
1. The use of the retrofit control device is excessively reducing the normal 
availability of the construction equipment due to increased down time for 
maintenance, and/or reduced power output due to an excessive increase in 
back pressure.

Monthly N/A N/A

Air Quality 
General

AQSC-06
The project owner, when obtaining dedicated on or off-road vehicles for mirror washing activities and other facility maintenance activities, shall 
only obtain new model year vehicles that meet California on-road vehicle emission standards or appropriate U.S.EPA/California off-road engine 
emission standards for the model year when obtained.

At least 60 days prior to the start of commercial operation, the project owner 
shall submit to the CPM a copy of the plan that identifies the size and type of 
the on-site vehicle and equipment fleet and the vehicle and equipment 
purchase orders and contracts and/or purchase schedule. The plan shall be 
updated every other year and submitted in the Annual Compliance Report 
(COMPLIANCE-7).

Q3 2013 OPERATIONS Action Items

Air Quality 
General

The AQCMM shall provide the BLM’s Authorized Officer and the CPM a Monthly 
Compliance Report (COMPLIANCE-6) to include the following to demonstrate 
control of fugitive dust emissions:
A. a summary of all actions taken to maintain compliance with this condition;
B. copies of any complaints filed with the District in relation to project 

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s Authorized Officer and CPM in each Monthly 
Compliance Report that demonstrates compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures for the 
purposes of preventing all fugitive dust plumes from leaving the project. Any deviation from the AQCMP mitigation measures shall require prior 
BLM Authorized Officer and CPM notification and approval.  

21-Dec-2010N/A21-Dec-2010MonthlyAQSC-03
for verification of language 

in AQSC-3
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Air Quality 
General

AQSC-07

The project owner shall provide a site operations dust control plan, including all applicable fugitive dust control measures identified in the 
verification of AQ-SC3 that would be applicable to reducing fugitive dust from ongoing operations; that:  
A. describes the active operations and wind erosion control techniques such as windbreaks and chemical dust suppressants, including their 
ongoing maintenance procedures, that shall be used on areas that could be disturbed by vehicles or wind anywhere within the project 
boundaries; and 
B. identifies the location of signs throughout the facility that will limit traveling on unpaved portion of roadways to solar equipment maintenance 
vehicles only. In addition, vehicle speed shall be limited to no more than 10 miles per hour on these unpaved roadways, with the exception that 
vehicles may travel up to 25 miles per hour on stabilized unpaved roads as long as such speeds do not create visible dust emissions.
The site Operations Fugitive Dust Control Plan shall include the use of durable non-toxic soil stabilizers on all regularly used unpaved roads and 
disturbed off-road areas, or alternative methods for stabilizing disturbed off-road areas, within the project boundaries, and shall include the 
inspection and maintenance procedures that will be undertaken to ensure that the unpaved roads remain stabilized. The soil stabilizer used shall 
be a non-toxic soil stabilizer or soil weighting agent that can be determined to be both as efficient or more efficient for fugitive dust control as 
ARB approved soil stabilizers, and shall not increase any other environmental impacts including loss of vegetation. 
The performance and application of the fugitive dust controls shall also be measured against and meet the performance requirements of 
condition AQ-SC4. The performance requirements of AQ-SC4 shall also be included in the Operations Dust Control Plan.

At least 60 days prior to start of commercial operation, the project owner shall 
submit to the BLM’s Authorized Officer and the CPM for review and approval a 
copy of the Site Operations Dust Control Plan that identifies the dust and 
erosion control procedures, including effectiveness and environmental data for 
the proposed soil stabilizer, that will be used during operation of the project 
and that identifies all locations of the speed limit signs. Within 60 days after 
commercial operation, the project owner shall provide to the BLM’s Authorized 
Officer and the CPM a report identifying the locations of all speed limit signs, 
and a copy of the project employee and contractor training manual that clearly 
identifies that project employees and contractors are required to comply with 
the dust and erosion control procedures and on-site speed limits.

Q3 2013 OPERATIONS Action Items

Air Quality 
General

AQSC-08 The project owner shall provide the CPM copies of all District issued Authority-to-Construct (ATC) and Permit-to-Operate (PTO) for the facility. 
The project owner shall submit to the CPM for review and approval any modification proposed by the project owner to any project air permit. 

The project owner shall submit to the CPM for review and approval any 
modification proposed by the project owner to any project air permit. The 
project owner shall submit to the CPM any modification to any permit 
proposed by the District or U.S. Environmental Protection Agency (U.S. EPA), 
and any revised permit issued by the District or U.S. EPA, for the project. The 
project owner shall submit any ATC, PTO, and proposed air permit 
modification to the CPM within 5 working days of its submittal either by 1) the 
project owner to an agency, or 2) receipt of proposed modifications from an 
agency. The project owner shall submit all modified air permits to the CPM 
within 15 days of receipt.

TBD 13-Feb-2013 13-Feb-2013

Air Amendment 
#1approved by CEC 

02/13/13 ; ATC Permit 
recvd from MDAQMD exp 

10/31/13, NEW ATC 
Permits submitted to CPM 

by Sierra research and 
MDAQMD, 12/03/12

Air Quality 
General

AQSC-10 The ISEGS 1, ISEGS 2, and ISEGS 3 boilers shall not exceed a total annual natural gas fuel heat input that is more than 5 percent of the total 
annual heat input from the sun for ISEGS1, ISEGS2, and ISEGS 3, respectively.

Annual natural gas fuel heat input data and annual solar heat input data for the 
ISEGS 1, ISEGS 2, and ISEGS 3 units showing compliance with this condition 
shall be provided in the Annual Compliance Report (COMPLIANCE-7). The 
Annual Compliance Report shall include information separately for ISEGS 1, 
ISEGS 2, and ISEGS 3. The initial Compliance Report shall include 
documentation of the methodology used to verify compliance with this 
condition. The documentation shall include a heat balance diagram, 
engineering analysis, assumptions and supporting data.

2014 13-Feb-2013 13-Feb-2013

Air Amendment #1 
approved by CEC ; ATC 

Permit recvd from 
MDAQMD exp 10/31/13

Biological 
Resources

BIO-01

The project owner shall assign at least one Designated Biologist to the project. The project owner shall submit the resume of the proposed 
Designated Biologist(s), with at least three references and contact information, to the Energy Commission Compliance Project Manager (CPM) 
and BLM’s Authorized Officer for approval in consultation with CDFG and USFWS.
The Designated Biologist must meet the following minimum qualifications:
1. Bachelor's degree in biological sciences, zoology, botany, ecology, or a closely related field;
2. Three years of experience in field biology or current certification of a nationally recognized biological society, such as The Ecological Society 
of America or The Wildlife Society;
3. Have at least one year of field experience with biological resources found in or near the project area;
4. Meet the current USFWS Authorized Biologist qualifications criteria (USFWS 2008), demonstrate familiarity with protocols and guidelines for 
the desert tortoise, and be approved by the USFWS; and
5. Possess a California ESA Memorandum of Understanding pursuant to Section 2081(a) for desert tortoise.
In lieu of the above requirements, the resume shall demonstrate to the satisfaction of BLM’s Authorized Officer and the CPM, in consultation with 
CDFG and USFWS, that the proposed Designated Biologist or alternate has the appropriate training and background to effectively implement the 
conditions of certification.

The project owner shall submit the specified information at least 90 days prior 
to the start of any project-related site disturbance activities. No site or related 
facility activities shall commence until an approved Designated Biologist is 
available to be on site.
If a Designated Biologist needs to be replaced, the specified information of the 
proposed replacement must be submitted to BLM’s Authorized Officer and the 
CPM at least 10 working days prior to the termination or release of the 
preceding Designated Biologist. In an emergency, the project owner shall 
immediately notify the BLM Authorized Officer and the CPM to discuss the 
qualifications and approval of a  short term replacement while a permanent 
Designated Biologist is proposed to BLM’s Authorized Officer and the CPM 
and for consideration.
Designated Biologists shall complete a USFWS Qualifications Form (USFWS 
2008) (www.fws.gov/ventura/speciesinfo/protocols_guidelines) and submit it to 
the USFWS, BLM’s Authorized Officer and the CPM within 60 days prior to 
ground breaking for review and final approval.

11-Jun-2010 11-Jun-2010 30-Sep-2010

REVISION-4 
NEW 
DESIGNATED 
BIOLOGISTS 
APPROVED 
3/14/12 (TG 
Jackson) 
4/23/2012(A. 
Scheib,B.Weiss,
K.Herbinson)

Biological 
Resources

BIO-02

BIO-2 The project owner shall ensure that the Designated Biologist performs the following during any site (or related facilities) mobilization, 
ground disturbance, grading, construction, operation, and closure activities. The Designated Biologist may be assisted by the approved 
Biological Monitor(s) but remains the contact for the project owner, BLM’s Authorized Officer and the CPM. The Designated Biologist Duties shall 
include the following:
1. Advise the project owner's Construction and Operation Managers on the implementation of the biological resources conditions of certification;
2. Consult on the preparation of the Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP) to be submitted by the 
project owner;
3. Be available to supervise, conduct and coordinate mitigation, monitoring, and other biological resources compliance efforts, particularly in 
areas requiring avoidance or containing sensitive biological resources, such as special-status species or their habitat;
4. Clearly mark sensitive biological resource areas and inspect these areas at appropriate intervals for compliance with regulatory terms and 
conditions;

The Designated Biologist shall submit in the Monthly Compliance Report to 
BLM’s Authorized Officer and the CPM and copies of all written reports and 
summaries that document biological resources compliance activities. If 
actions may affect biological resources during operation a Designated 
Biologist shall be available for monitoring and reporting. During project 
operation, the Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless his/her duties cease, as approved by BLM’s 
Authorized Officer and the CPM.

Monthly

Biological 
Resources

BIO-02
(Continued)

5. Inspect active construction areas where animals may have become trapped prior to construction commencing each day. At the end of the day, 
inspect for the installation of structures that prevent entrapment or allow escape during periods of construction inactivity. Periodically inspect 
areas with high vehicle activity (e.g., parking lots) for animals in harm’s way; 
6. Notify the project owner and BLM’s Authorized Officer and the CPM of any non-compliance with any biological resources condition of 
certification;
7. Respond directly to inquiries of BLM’s Authorized Officer and the CPM regarding biological resource issues;
8. Maintain written records of the tasks specified above and those include in the BRMIMP. Summaries of these records shall be submitted in the 
Monthly Compliance Report and the Annual Compliance Report;
9. Train the Biological Monitors as appropriate, and ensure their familiarity with the BRMIMP, Worker Environmental Awareness Program (WEAP) 
training, and USFWS guidelines on desert tortoise surveys and handling procedures <www.fws.gov/ventura/speciesinfo/protocols_guidelines>; 
and
10. Maintain the ability to be in regular, direct communication with representatives of CDFG, USFWS, BLM’s 
Authorized Officer and the CPM, including notifying these agencies of dead or injured listed species and
reporting special-status species observations to the California Natural Diversity Data Base.

The Designated Biologist shall submit in the Monthly Compliance Report to 
BLM’s Authorized Officer and the CPM and copies of all written reports and 
summaries that document biological resources compliance activities. If 
actions may affect biological resources during operation a Designated 
Biologist shall be available for monitoring and reporting. During project 
operation, the Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless his/her duties cease, as approved by BLM’s 
Authorized Officer and the CPM.

Monthly

Biological 
Resources

BIO-03

The project owner’s BLM- and CPM-approved Designated Biologist shall submit the resume, at least three references, and contact information of 
the proposed Biological Monitors to BLM’s Authorized Officer and the CPM. The resume shall demonstrate, to the satisfaction of the CPM the 
appropriate education and experience to accomplish the assigned biological resource tasks. The Biological Monitor is the equivalent of the 
USFWS designated Desert Tortoise Monitor (USFWS 2008).
Biological Monitor(s) training by the Designated Biologist shall include familiarity with the conditions of certification, BRMIMP, WEAP, USFWS 
guidelines on desert tortoise surveys and handling procedures <www.fws.gov/ventura/speciesinfo/protocols_guidelines>.

The project owner shall submit the specified information to the BLM’s 
Authorized Officer and the CPM for approval at least 30 days prior to the start 
of any project-related site disturbance activities. The Designated Biologist 
shall submit a written statement to BLM’s Authorized Officer and the CPM 
confirming that individual Biological Monitor(s) has been trained including the 
date when training was completed.
If additional biological monitors are needed during construction the specified 
information shall be submitted to BLM’s Authorized Officer and the CPM and 
for approval at least 10 days prior to their first day of monitoring activities.

11-Jun-2010 11-Jun-2010 30-Sep-2010

The emergency generator and fire pump engines procured for this project will meet or exceed the NSPS Subpart IIII emission standards for the 
model year that corresponds to their date of purchase.AQSC-09

Air Quality 
General

The project owner shall submit the emergency engine specifications to the 
CPM prior to engine installation. 13-Feb-20136-Jun-20112011

Air Amendment #1 
approvedby CEC ; ATC 

Permit recvd from 
MDAQMD exp 10/31/13

13-Feb-2013
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Biological 
Resources

BIO-04
The Biological Monitors shall assist the Designated Biologist in conducting surveys and in monitoring of mobilization, ground disturbance, 
grading, construction, operation, and closure activities. The Designated Biologist shall remain the contact for the project owner, BLM’s 
Authorized Officer and the CPM.

The Designated Biologist shall submit in the Monthly Compliance Report to 
BLM’s Authorized Officer and the CPM and copies of all written reports and 
summaries that document biological resources compliance activities, 
including those conducted by Biological Monitors. If actions may affect 
biological resources during operation a Biological Monitor, under the 
supervision of the Designated Biologist, shall be available for monitoring and 
reporting. During project operation, the Designated Biologist shall submit 
record summaries in the Annual Compliance Report unless their duties cease, 
as approved by BLM’s Authorized Officer and the CPM.

Monthly

Biological 
Resources

BIO-05

The project owner's construction/operation manager shall act on the advice of the Designated Biologist and Biological Monitor(s) to ensure 
conformance with the biological resources conditions of certification. The Designated Biologist shall have the authority to immediately stop any 
activity that is not in compliance with these conditions and/or order any reasonable measure to avoid take of an individual of a listed species. If 
required by the Designated Biologist and Biological Monitor(s) the project owner's construction/operation manager shall halt all site mobilization, 
ground disturbance, grading, construction, and operation activities in areas specified by the Designated Biologist. The Designated Biologist 
shall:
1. Require a halt to all activities in any area when determined that there would be an unauthorized adverse impact to biological resources if the 
activities continued;
2. Inform the project owner and the construction/operation manager when to resume activities; and
3. Notify BLM’s Authorized Officer and the CPM and if there is a halt of any activities and advise them of any corrective actions that have been 
taken or will be instituted as a result of the work stoppage.
If the Designated Biologist is unavailable for direct consultation, the Biological Monitor shall act on behalf of the Designated Biologist.

The project owner shall ensure that the Designated Biologist or Biological 
Monitor notifies BLM’s Authorized Officer and the CPM immediately (and no 
later than the morning following the incident, or Monday morning in the case of 
a weekend) of any non-compliance or a halt of any site mobilization, ground 
disturbance, grading, construction, and operation activities. The project owner 
shall notify BLM’s Authorized Officer and the CPM of the circumstances and 
actions being taken to resolve the problem.
Whenever corrective action is taken by the project owner, a determination of 
success or failure will be made by BLM’s Authorized Officer and the CPM 
within five working days after receipt of notice that corrective action is 
completed, or the project owner will be notified by BLM’s Authorized Officer 
and the CPM that coordination with other agencies will require additional time 
before a determination can be made.

TBD

Biological 
Resources

BIO-06

The project owner shall develop and implement an Ivanpah SEGS-specific Worker Environmental Awareness Program (WEAP) and shall secure 
approval for the WEAP from BLM’s Authorized Officer and the CPM. The USFWS and CDFG shall be provided a copy of the WEAP for review and 
comment. The WEAP shall be administered to all onsite personnel including surveyors, construction engineers, employees, contractors, 
contractor’s employees, supervisors, inspectors, subcontractors, and delivery personnel.
The WEAP shall be implemented during site mobilization, ground disturbance, grading, construction, operation, and closure. The WEAP shall: 
1. Be developed by or in consultation with the Designated Biologist and consist of an on-site or training center presentation in which supporting 
written material and electronic media, including photographs of protected species, is made available to all participants. 
2. Discuss the locations and types of sensitive biological resources on the project site and adjacent areas, and explain the reasons for protecting 
these resources; provide information to participants that Gila monsters
are venomous and should not be handled, and that no snakes, reptiles, or other wildlife shall be harmed;
3. Place special emphasis on desert tortoise, including information on physical characteristics, distribution, behavior, ecology, sensitivity to 
human activities, legal protection, penalties for violations, reporting requirements, and protection measures;
4. Include a discussion of fire prevention measures to be implemented by workers during project activities; request workers dispose of 
cigarettes and cigars appropriately and not leave them on the ground or buried;
5. Present the meaning of various temporary and permanent habitat protection measures;
6. Identify whom to contact if there are further comments and questions about the material discussed in the program; and
7. Include a training acknowledgment form to be signed by each worker indicating that they received training and shall abide by the guidelines.
The specific program can be administered by a competent individual(s) acceptable to the Designated Biologist.

At least 60 days prior to the start of any project-related site disturbance 
activities, the project owner shall provide to BLM’s Authorized Officer and the 
CPM a copy of the draft WEAP and all supporting written materials and 
electronic media prepared or reviewed by the Designated Biologist and a 
resume of the person(s) administering the program.
The project owner shall provide in the Monthly Compliance Report the number 
of persons who have completed the training in the prior month and a running 
total of all persons who have completed the training to date. At least 10 days 
prior to site and related facilities mobilization, the project owner shall submit 
two copies of the BLM- and CPM-approved final WEAP.
Training acknowledgement forms signed during construction shall be kept on 
file by the project owner for at least six months after the start of commercial 
operation. 
Throughout the life of the project, the worker education program shall be 
repeated annually for permanent employees, and shall be routinely 
administered within one week of arrival to any new construction personnel, 
foremen, contractors, subcontractors, and other personnel potentially
working within the project area. Upon completion of the orientation, employees 
shall sign a form stating that they attended theprogram and understand all 
protection measures. These forms shall be maintained by the project owner 
and shall be made available to BLM’s Authorized Officer and 
the CPM and upon request. Workers shall receive and be required to visibly display a 
hardhat sticker or certificate that they have completed the training.
During project operation, signed statements for operational personnel shall be 
kept on file for six months following the termination of an individual's 
employment.

2-Jul-2010 6-Jul-2010 3-Oct-2010

Biological 
Resources

BIO-07

The project owner shall develop a BRMIMP and submit two copies of the proposed BRMIMP to the BLM-Authorized Officer and the CPM (for 
review and approval) and shall implement the measures identified in the approved BRMIMP. The BRMIMP shall incorporate avoidance and 
minimization measures described in final versions of the Desert Tortoise Translocation Plan, the Raven Management Plan, the Closure, 
Revegetation and Rehabilitation Plan, the Burrowing Owl Mitigation and Monitoring Plan, the Weed Management Plan and the Special Status Plant 
Remedial Action Plan. The BRMIMP shall be prepared in consultation with the Designated Biologist and include the following:
1. All biological resources mitigation, monitoring, and compliance measures proposed and agreed to by the project owner;
2. All biological resources conditions of certification identified as necessary to avoid or mitigate impacts;
3. All biological resource mitigation, monitoring and compliance measures required in federal agency terms and conditions, such as those 
provided in the USFWS Biological Opinion;
4. All sensitive biological resources to be impacted, avoided, or mitigated by project construction, operation, and closure;
5. All required mitigation measures for each sensitive biological resource; 
6. A detailed description of measures that shall be taken to avoid or mitigate temporary disturbances from construction activities;
7. All locations on a map, at an approved scale, of sensitive biological resource areas subject to disturbance and areas requiring temporary 
protection and avoidance during construction and operation;

Owner shall submit the BRMIMP to the BLM Authorized Officer and the 
CPM at least 60 days prior to start of any project-related site disturbance 
activities. The BRMIMP shall contain all of the required measures included in all 
biological Conditions of Certification. No ground disturbance may occur prior 
to approval of the final BRMIMP by BLM’s Authorized Officer and the CPM. 
BLM’s Authorized Office and the CPM, in consultation with other appropriate 
agencies, will determine the BRMIMP’s acceptability within 45 days of receipt. If 
there are any permits that have not yet been received when the BRMIMP is first 
submitted, these permits shall be submitted to BLM’s Authorized Office and the 
CPM within five days of their receipt, and the BRMIMP shall be revised or 
supplemented to reflect the permit condition within at least 10 days of their 
receipt by the project owner. Ten days prior to site and related facilities 
mobilization the revised BRMIMP shall be resubmitted to BLM’s Authorized 
Officer and the CPM.

15-Jul-2010

7/16/2010; 
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Biological 
Resources

BIO-07  (continued)

8. Aerial photographs, at an approved scale, of all areas to be disturbed during project construction activities; include one set prior to any site or 
related facilities mobilization disturbance and one set subsequent to completion of project construction. Provide planned timing of aerial 
photography and a description of why times were chosen. Provide a final accounting of the before/after acreages and a determination of whether
additional habitat compensation is necessary in the Construction Termination Report;
9. Duration for each type of monitoring and a description of monitoring methodologies and frequency;
10. Performance standards to be used to help decide if/when proposed mitigation is or is not successful;
11. All performance standards and remedial measures to be implemented if  performance standards are not met;
12. A discussion of biological resources-related facility closure measures including a description of funding mechanism(s); and
13. A process for proposing plan modifications to BLM’s Authorized Officer and the CPM and appropriate agencies for review and approval; and

Owner shall notify BLM’s Authorized Officer and the CPM and no less than five 
working days before implementing any modifications to the approved 

BRMIMP to obtain BLM’s Authorized Officer and CPM approval.
Any changes to the approved BRMIMP must also be approved by BLM’s 
Authorized Officer and the CPM and in consultation with appropriate agencies 
to ensure no conflicts exist. Implementation of BRMIMP measures 
(construction activities that were monitored, species observed) will be reported 
in the Monthly Compliance Reports by the Designated Biologist. Within 30 days 
after completion of project construction, the project owner shall provide to 
BLM’s Authorized Officer and the CPM, for review and approval, a written 
construction termination report identifying which items of the BRMIMP have 
been completed, a summary of all modifications to mitigation measures made 
during the project's site mobilization, ground disturbance, grading, and 
construction phases, and which mitigation and monitoring items are still 
outstanding.

15-Jul-2010

7/16/2010; 
REVISION 2-

UPDATED 
4/11/2012 PER 
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Re:Translocation

As a living document with 
many plans, approvals are 

given as revisions and 
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the plans, the latest 
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hard copy and 
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Biological 
Resources

BIO-08

The project owner shall undertake appropriate measures to manage the construction site and related facilities in a manner to avoid or minimize 
impacts to desert tortoise. Methods for clearance surveys, fence installation, tortoise handling, artificial burrow construction, egg handling and 
other procedures would be consistent with those described in the Guidelines for Handling Desert Tortoise During Construction Projects (Desert 
Tortoise Council 1999) or more current guidance provided by CDFG and USFWS. The project owner shall also implement all terms and 
conditions described in the Biological Opinion prepared by USFWS. These measures include, but are not limited to, the following:
1. Fence Installation. To avoid impacts to desert tortoises the proposed fence alignment shall be flagged and the alignment surveyed within 24 
hours prior to the initiation of construction of tortoise-exclusion fence. Surveys shall be conducted by the Designated Biologist(s) using 
techniques approved by the USFWS and CDFG. Biological Monitors may assist the Designated Biologist under his or her supervision. These 
surveys shall provide 100-percent coverage of all areas to be disturbed and an additional transect along both sides of the fence line. This fence 
line transect will cover an area approximately 90 feet wide centered on the fence alignment. Transects would be no greater than 30 feet apart. All 
desert tortoise burrows, and burrows constructed by other species that might be used by desert tortoises, shall be examined to assess 
occupancy of each burrow by desert tortoises and handled in accordance with USFWS-approved protocol.

All mitigation measures and their implementation methods shall be included in 
the BRMIMP and implemented. Implementation of the measures shall be 
reported in the Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of desert tortoise clearance surveys the 
Designated Biologist shall submit a report to BLM’s Authorized Officer, the 
CPM, USFWS, and CDFG describing how each of the mitigation measures 
described above has been satisfied. The report shall include the desert tortoise 
survey results, capture and release locations of any relocated desert tortoises, 
and any other information needed to demonstrate compliance with the 
measures described above.

15-Nov-2010
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Biological 
Resources

BIO-08
(Continued-1)

2. Fence Installation. Prior to the initiation of construction activities for each solar plant, the project owner shall enclose the boundary of the 
affected solar plant with permanent desert tortoise exclusionary fencing or combined with permanent security and toroise exclusionary fencing 
that would be attached to the bottom of the chain link fencing. The fence installation shall be supervised by the Designated Biologist and 
monitored by 
the Biological Monitors to ensure the safety of any tortoise present.                                    a. Fence Material and Installation. The permanent tortoise 
exclusionary fencing shall consist of galvanized hard wire cloth 1-inch by 2-inch mesh sunk 12 inches into the ground, and 24 inches above the 
ground (but not less than 18 inches above the ground) (USFWS 2008). The fencing shall be buried approximately 6 inches below ground or bent 
at a right angle towards the outside of the project site and covered with dirt, rocks or gravel to discourage the tortoise from digging under the 
fence                                            b. Security Gates. Security gates shall be designed with minimal ground clearance to deter ingress by tortoises. 
The gates may be electronically activated to open and close immediately after the vehicle(s) have entered or exited to prevent the gates from 
being kept open for long periods of time. Cattle grating designed to safely exclude desert tortoise shall be installed at the gated entries to 
discourage tortoises from gaining entry                                      

All mitigation measures and their implementation methods shall be included in 
the BRMIMP and implemented. Implementation of the measures shall be 
reported in the Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of desert tortoise clearance surveys the 
Designated Biologist shall submit a report to BLM’s Authorized Officer, the 
CPM, USFWS, and CDFG describing how each of the mitigation measures 
described above has been satisfied. The report shall include the desert tortoise 
survey results, capture and release locations of any relocated desert tortoises, 
and any other information needed to demonstrate compliance with the 
measures described above.

15-Nov-2010
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c. Utility Corridor Fencing. The utility rights-of-way shall be temporarily fenced on each side of the right-of-way prior to ground disturbing 
activities to prevent desert tortoise entry during construction. Temporary fencing must be capable of preventing desert tortoises from entering 
the work area with supporting stakes shall be sufficiently spaced to maintain fence integrity. The Designated Biologist or Biological Monitor shall 
be present to supervise all construction activities occuring within the areas bounded by temporary fencing.
d. Fence Inspections. Following installation of the desert tortoise exclusion fencing for both the permanent site fencing and temporary fencing in 
the utility corridors, the fencing shall be regularly inspected.
Permanent fencing shall be inspected monthly and during/following all major rainfall events. Any damage to the fencing shall be temporarily 
repaired immediately to keep tortoises out of the site, and permanently repaired within two days of observing damage. Inspections of permanent 
site fencing shall occur for the life of the project. Temporary fencing must be inspected weekly and, where drainages intersect the fencing, during 
and immediately following major rainfall events. All temporary fencing shall be repaired immediately upon discovery and, if the fence may have 
Digital photographs of the permitted tortoise entry while damaged, the Designated Biologist shall inspect the area for tortoise.

All mitigation measures and their implementation methods shall be included in 
the BRMIMP and implemented. Implementation of the measures shall be 
reported in the Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of desert tortoise clearance surveys the 
Designated Biologist shall submit a report to BLM’s Authorized Officer, the 
CPM, USFWS, and CDFG describing how each of the mitigation measures 
described above has been satisfied. The report shall include the desert tortoise 
survey results, capture and release locations of any relocated desert tortoises, 
and any other information needed to demonstrate compliance with the 
measures described above.

15-Nov-2010
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3. Clearance Surveys. Following construction of the security fence and the attached tortoise exclusion fence, the fenced area shall be cleared of 
tortoises by Biological Monitors under the supervision of the Designated Biologist. Two complete passes with complete coverage shall be 
conducted as described above. If a desert tortoise is located on the second survey, a third survey would be conducted. Transects would be no 
wider 
than 30 feet. Each separate survey would be walked in a different direction to allow opposing angles of observation. Vegetation salvage 
operations shall not begin until the area is deemed free of desert tortoises.
4. Burrow Searches. During clearance surveys all potential desert tortoise burrows within the fenced area shall be inspected to determine if 
tortoises are present. In some cases, a fiber optic scope may be needed to determine presence or absence within a deep burrow. To prevent 
reentry by a tortoise or other wildlife, all burrows shall be collapsed once absence has been determined. Tortoises taken from burrows and from 
elsewhere on the site shall be relocated or translocated as described in the Desert Tortoise Relocation/Translocation Plan. 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP and implemented. Implementation of the measures shall be 
reported in the Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of desert tortoise clearance surveys the 
Designated Biologist shall submit a report to BLM’s Authorized Officer, the 
CPM, USFWS, and CDFG describing how each of the mitigation measures 
described above has been satisfied. The report shall include the desert tortoise 
survey results, capture and release locations of any relocated desert tortoises, 
and any other information needed to demonstrate compliance with the 
measures described above.

15-Nov-2010
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5. Burrow Excavation/Handling. All potential desert tortoise burrows located would be excavated by hand by a Biological Monitor, tortoises 
removed, and collapsed or blocked to prevent occupation by desert tortoises. Burrows inhabited by tortoises shall be excavated using hand 
tools under the supervision of the Designated  Biologist. If excavated during May through July, the Biological Monitor would search for desert 
tortoise nests/eggs, which are typically located near the entrance to burrows. All desert tortoise handling and  removal, and burrow excavations, 
including nests, would be conducted by the Designated Biologist or a  Biological Monitor in accordance with the Service-approved protocol 
(Desert Tortoise Council 1994, revised 1999). If the Desert Tortoise Council releases a revised protocol for handling of desert tortoises before 
initiation of project activities, the revised protocol would be implemented for the project.                                                                                                         
6. Monitoring During Clearing. Following the tortoise clearance and translocation, workers and heavy equipment shall be allowed to enter the 
project site to perform vegetation salvage and earth work such as clearing, grubbing, leveling, trenching, and installation of heliostats. A 
Biological Monitor shall monitor clearing and grading activities to find and move tortoises missed during the initial tortoise clearance survey. 
Should a tortoise be discovered, it shall be relocated or translocated as described in the Desert Tortoise Relocation/Translocation Plan to an 
area approved by the Designated Biologist.

All mitigation measures and their implementation methods shall be included in 
the BRMIMP and implemented. Implementation of the measures shall be 
reported in the Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of desert tortoise clearance surveys the 
Designated Biologist shall submit a report to BLM’s Authorized Officer, the 
CPM, USFWS, and CDFG describing how each of the mitigation measures 
described above has been satisfied. The report shall include the desert tortoise 
survey results, capture and release locations of any relocated desert tortoises, 
and any other information needed to demonstrate compliance with the 
measures described above.

15-Nov-2010
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7. Reporting. The Designated Biologist shall record the following information for any desert tortoises handled:
a) the locations (narrative and maps) and dates of observation; 
b) general condition and health, including injuries state of healing and whether desert tortoise voided their bladders; 
c) location moved from and location moved to (using GPS technology); 
d) gender, carapace length, and diagnostic markings (i.e., identification numbers or marked lateral scutes); 
e) ambient temperature when handled and released; and
f) digital photograph of each handled desert tortoise as described in the paragraph below. Desert tortoise moved from within project areas shall 
be marked for future identification as described in Guidelines for Handling Desert Tortoise during Construction Projects (Desert Tortoise Council 
1999) or more current guidance on the USFWS website. carapace, plastron, and fourth costal scute shall be taken. Scutes shall not be notched 
for identification.

All mitigation measures and their implementation methods shall be included in 
the BRMIMP and implemented. Implementation of the measures shall be 
reported in the Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of desert tortoise clearance surveys the 
Designated Biologist shall submit a report to BLM’s Authorized Officer, the 
CPM, USFWS, and CDFG describing how each of the mitigation measures 
described above has been satisfied. The report shall include the desert tortoise 
survey results, capture and release locations of any relocated desert tortoises, 
and any other information needed to demonstrate compliance with the 
measures described above.

15-Nov-2010
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The project owner shall develop and implement a final Desert Tortoise Relocation/Translocation Plan (Plan) that is consistent with current 
USFWS approved guidelines, including the recently released "Translocation of Desert Tortoises (Mojave Population) from Project Sites: Plan 
Development Guidnace, US Fish and Wildlife Service, August 2010" and meets the approval of BLM's Authorized Officer, USFWS, and CPM in 
consultation with CDFG. The final Plan shall be based on the draft Desert Tortoise Relocation/Translocation Plan prepared by the applicant dated 
May 2009 and modifications to this plan identified in the BA amendment dated June 21, 2010, and shall include all revisions deemed necessary by 
BLM's Authorized Officer, USFWS, and the CPM in consultation with the CDFG. Translocation of tortoise into the Mojave National Preserve will 
require fencing of roads within 10 km (6.2 miles) of receptor sites. Since this fencing is required as part of the translocation, it would not count 
towards the fencing identified in BIO-17, desert tortoise compensatory mitigation. 

Within 60 days of publication of the Energy Commission Decision the project 
owner shall provide BLM’s Authorized Officer and the CPM with the final 
version of a Desert Tortoise Relocation/Translocation Plan that has been 
reviewed and approved by BLM's Authorized Officer, USFWS and CPM in 
consultation with CDFG. BLM’s Authorized Officer and the CPM will determine 
the plan’s acceptability within 15 days of receipt of the final plan. All 
modifications to the approved translocation must be made only after 
consultation with BLM’s Authorized Officer, USFWS, and the CPM, in 
consultation with CDFG. 
Within 30 days after initiation of translocation activities, the Designated 
Biologist shall provide to BLM’s Authorized Officer and the CPM for review and 
approval, a written report identifying which items of the Plan have been 
completed, and a summary of all modifications to measures made during 
implementation of the Plan.

2-Jul-2010 27-Sep-2010 11/4/2010 (rev. 4 
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The project owner shall provide Energy Commission and BLM representatives with reasonable access to the project site and mitigation lands 
under the control of the project owner and shall otherwise fully cooperate with the Energy Commission’s and BLM’s efforts to verify the project 
owner’s compliance with, or the effectiveness of, mitigation measures set forth in the conditions of certification. The project owner shall hold the 
Designated Biologist, the Energy Commission, and BLM harmless for any costs the project owner incurs in complying with the management 
measures, including stop work orders issued by BLM’s Authorized Officer, the CPM, or the Designated Biologist. The Designated Biologist shall 
do all of the following:
1. Notify BLM’s Authorized Officer and the CPM and at least 14 calendar days before initiating vegetation salvage or ground-disturbing activities; 
2. Immediately notify BLM’s Authorized Officer and the CPM in writing if the project owner is not in compliance with any conditions of 
certification, including but not limited to any actual or anticipated failure to implement mitigation measures within the time periods specified in 
the conditions of certification;

No later than 2 calendar days following the above required notification of a 
sighting, kill, or relocation of a listed species, the project owner shall deliver to 
BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or electronic 
communication the written report from the Designated Biologist describing all 
reported incidents of injury, kill, or relocation of a listed species, identifying 
who was notified, and explaining when the incidents occurred. In the case of a 
sighting in an active construction area, the project owner shall, at the same 
time, submit a map (e.g., using Geographic Information Systems) depicting 
both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS.

TBD
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3. Remain onsite daily while vegetation salvage, grubbing, grading and heliostat installation activities are taking place to avoid or minimize take 
of listed species, to check for compliance with all impact avoidance and minimization measures, and to check all exclusion zones to ensure that 
signs, stakes,  and fencing are intact and that human activities are restricted in these protective zones.
4. Maintain and check desert tortoise exclusion fences on a daily basis to ensure the integrity of the fence is maintained. The Designated 
Biologist shall be present onsite to monitor construction and determine fence placement during fence installation.
5. Conduct compliance inspections at a minimum of once per month after clearing, grubbing, grading, and heliostat installation activities are 
completed and submit a monthly compliance report to BLM’s Authorized Officer and the CPM ;
6. No later than January 31 of every year the ISEGS facility remains in operation, provide BLM’s Authorized Officer and the CPM an annual Listed 
Species Status Report, which shall include, at a minimum: 
1) a general description of the status of the project site and construction activities, including actual or projected completion dates, if known; 
2) a copy of the table in the BRMIMP with notes showing the current implementation status of each mitigation measure; and 
3) an assessment of the effectiveness of each completed or partially completedmitigation measure in minimizing and compensating for project 
impacts;

No later than 2 calendar days following the above required notification of a 
sighting, kill, or relocation of a listed species, the project owner shall deliver to 
BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or electronic 
communication the written report from the Designated Biologist describing all 
reported incidents of injury, kill, or relocation of a listed species, identifying 
who was notified, and explaining when the incidents occurred. In the case of a 
sighting in an active construction area, the project owner shall, at the same 
time, submit a map (e.g., using Geographic Information Systems) depicting 
both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS.

TBD

1/31/2011; 2011 
Special Status 
Plants Annual 
Compliance 

Report submittted 
January 2012, 

revised March 7, 
2012 and 
submitted

Biological 
Resources

BIO-10
(Continued-2)

7. Ensure that all observations of listed species and their sign during project activities are reported to the Designated Biologist for inclusion in 
the next monthly compliance report submitted to BLM’s Authorized Officer and the CPM;
8. No later than 45 days after the first sale of power provide BLM’s Authorized Officer and the CPM a Final Listed Species Mitigation Report that 
shall include, at a minimum: 
1) a copy of the table in the BRMIMP with notes showing when each of the mitigation measures was implemented;
2) all available information about project-related incidental take of listed species; 
3) information about other project impacts on the listed species 
4) construction dates; 
5) an assessment of the effectiveness of conditions of certification in minimizing and compensating for project impacts; 
6) recommendations on how mitigation measures might be changed to more effectively minimize and mitigate the impacts of future projects on 
the listed species; and 
7) any other pertinent information, including the level of take of the listed species associated with the project;

No later than 2 calendar days following the above required notification of a 
sighting, kill, or relocation of a listed species, the project owner shall deliver to 
BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or electronic 
communication the written report from the Designated Biologist describing all 
reported incidents of injury, kill, or relocation of a listed species, identifying 
who was notified, and explaining when the incidents occurred. In the case of a 
sighting in an active construction area, the project owner shall, at the same 
time, submit a map (e.g., using Geographic Information Systems) depicting 
both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS.

TBD
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9. In the event of a sighting in an active construction area (e.g., with equipment, vehicles, or workers), injury, kill, or relocation of any listed 
species, notify BLM’s Authorized Officer, the CPM, CDFG and USFWS immediately by phone and in no event later than noon on the business day 
following the event if it occurs outside normal business hours so that the agencies can determine what further actions, if any, are required to 
protect listed species;
10. Prepare written follow-up notification via FAX or electronic communication to these agencies within 2 calendar days of the incident and 
include the following information as relevant:
a. If a desert tortoise is injured as a result of project related activities during construction, the Designated Biologist will immediately take it to a 
BLM- and CPM-approved wildlife rehabilitation and/or veterinarian clinic. Any veterinarian bills for such injured animals will be paid by the project 
owner. Following phone notification as required above, BLM’s Authorized Officer, the CPM, CDFG, and USFWS will determine the final disposition 
of the injured animal, if it recovers. Written notification shall include, at a minimum, the date, 
time, location, circumstances of the  incident, and the name of the facility where the animal was taken.

No later than 2 calendar days following the above required notification of a 
sighting, kill, or relocation of a listed species, the project owner shall deliver to 
BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or electronic 
communication the written report from the Designated Biologist describing all 
reported incidents of injury, kill, or relocation of a listed species, identifying 
who was notified, and explaining when the incidents occurred. In the case of a 
sighting in an active construction area, the project owner shall, at the same 
time, submit a map (e.g., using Geographic Information Systems) depicting 
both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS.

TBD
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b. If a desert tortoise is killed by project-related activities during construction, or if a desert tortoise is otherwise found dead, submit a written 
report with the same information as an injury report. These desert tortoises shall be salvaged according to guidelines described in Salvaging 
Injured, Recently Dead, Ill, and Dying Wild, Free-Roaming Desert Tortoise prepared by Kristin Berry, June 2001. The project owner shall pay to 
have these desert tortoises necropsied. The report will include the date and time of the finding or incident.  
c. The CPM may issue the project owner a written stop work order to suspend any activity related to the construction or operation of the project 
for an appropriate period  determined in consultation with BLM in order to prevent or remedy a violation of one or more conditions of 
certification (including but not limited to failure to comply with reporting, monitoring, or habitat acquisition obligations) or to prevent the illegal 
take of an endangered, threatened, or candidate species. The project owner shall comply with the stop work order immediately upon receipt 
thereof.

No later than 2 calendar days following the above required notification of a 
sighting, kill, or relocation of a listed species, the project owner shall deliver to 
BLM’s Authorized Officer, the CPM, CDFG, and USFWS via FAX or electronic 
communication the written report from the Designated Biologist describing all 
reported incidents of injury, kill, or relocation of a listed species, identifying 
who was notified, and explaining when the incidents occurred. In the case of a 
sighting in an active construction area, the project owner shall, at the same 
time, submit a map (e.g., using Geographic Information Systems) depicting 
both the limits of construction and sighting location to BLM’s Authorized 
Officer, the CPM, CDFG and USFWS.

TBD
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During construction the project owner shall implement all feasible measures to avoid or minimize impacts to biological resources, including the 
following:
1. Limit Disturbance Areas. The boundaries of all areas to be disturbed (including staging areas, access roads, and sites for temporary 
placement of spoils) shall be delineated with stakes and flagging prior to construction activities in consultation with the Designated Biologist. 
Spoils and topsoil shall be stockpiled in disturbed areas lacking native vegetation and which do not provide habitat for special-status species. All 
disturbances, project vehicles and equipment shall be confined to the flagged areas.
2. Minimize Road Impacts. New and existing roads that are planned for construction, widening, or other improvements shall not extend beyond 
the flagged impact area as described above. All vehicles passing or turning around will do so within the planned impact area or in previously 
disturbed areas. Where new access is required outside of existing roads or the construction zone, the route will be clearly marked (i.e., flagged 
and/or staked) prior to the onset of construction. 
3. Minimize Traffic Impacts. Vehicular traffic during project construction and operation shall be confined to existing routes of travel to and from 
the project site, and cross country vehicle and equipment use outside designated work areas shall be prohibited. The speed limit shall not 
exceed 20 miles per hour within the project area, on maintenance roads for linear facilities, or on access roads to the ISEGS site.

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures shall be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to BLM’s 
Authorized Officer and the CPM, for review and approval, a written construction 
termination report identifying how measures have been completed.

The Designated Biologist shall report summarizing all available data (species 
of carcass, date and location collected, and cause of death) describing bird 
and other carcasses collected within the project site each year. 
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4. Monitor During Construction. The Designated Biologist or Biological Monitor shall be present at the construction site during all project 
activities that have potential to disturb soil, vegetation, and wildlife. In areas that have not been fenced with tortoise exclusion  fencing and 
cleared, the USFWS-approved Designated Biologist or Biological Monitor shall walk immediately ahead of equipment during brushing and 
grading activities.
5.  Minimize Impacts of Transmission/Pipeline Alignments, Roads, Staging Areas. Staging areas for construction on the plant site shall be within 
the area that has been fenced with desert tortoise exclusion fencing and cleared. For construction activities outside of the plant site 
(transmission line, pipeline alignments) access roads, pulling sites, and storage and parking areas shall be designed, installed, and maintained 
with
the goal of minimizing impacts to native plant communities and sensitive biological resources. Transmission lines and all electrical components 
shall be designed, installed, and maintained in accordance with the Avian Power Line Interaction Committee’s (APLIC’s) Suggested Practices for 
Avian Protection on Power Lines (APLIC 2006) and Mitigating Bird Collisions with Power Lines (APLIC 2004) to reduce the likelihood of large bird 
electrocutions and collisions.
6. Avoid Use of Toxic Substances. Road surfacing and sealants as well as soil bonding and weighting agents used on unpaved surfaces shall be 
non-toxic to wildlife and plants.
7. Minimize Lighting Impacts. Facility lighting shall be designed, installed, and maintained to prevent side casting of light towards wildlife habitat. 
To minimize risk of avian collisions with the heliostat towers, only flashing or strobe lights shall be installed on these towers.

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures shall be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to BLM’s 
Authorized Officer and the CPM, for review and approval, a written construction 
termination report identifying how measures have been completed.

The Designated Biologist shall report summarizing all available data (species 
of carcass, date and location collected, and cause of death) describing bird 
and other carcasses collected within the project site each year. 

Monthly 01/17/13 accepted by 
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8. Badger Surveys. Concurrent with the desert tortoise clearance survey, the Designated Biologist or Biological Monitors shall perform a 
preconstruction survey for badger dens in the project area, including areas within 250 feet of all project acilities, utility corridors, and access 
roads. If badger dens are found, each den shall be classified as inactive, potentially active, or definitely active. Inactive dens shall be excavated 
by hand and backfilled to prevent reuse by badgers. Potentially and definitely active dens shall be monitored by the Designated Biologist or 
Biological Monitor for three consecutive nights using a tracking medium (such as diatomaceous earth or fire clay) at the entrance. If no tracks are 
observed in the tracking medium after 3 nights, the den shall be excavated and backfilled by hand. If tracks are observed, the applicant shall 
develop and implement a trapping and relocation plan in consultation with the Designated Biologist and CDFG. BLM 
approval may be required prior to release of badgers on public lands.
9. Gila Monster Surveys. If a Gila monster is encountered during clearance surveys or during construction, a qualified biologist experienced with 
Gila monster survey and capture techniques shall capture and maintain it in a cool (<85 degrees F) environment until it can be released to a safe, 
suitable area beyond the construction impact zone. The biologist shall coordinate with staff and CDFG biologists in the transport and relocation 
of any Gila monsters encountered during project surveys, construction, or operation.
10. Avoid Vehicle Impacts to Desert Tortoise. Parking and storage shall occur within the area enclosed by desert tortoise exclusion fencing to the 
extent feasible. No vehicles or construction equipment parked outside the fenced area shall be moved prior to an inspection of the ground 
beneath the vehicle for the presence of desert tortoise. If a desert tortoise is observed, it will be left to move on its own. If it does not move within 
15 minutes, a Designated Biologist or Biological Monitor may remove and relocate the animal 
to a safe location if temperatures are within the range described in the USFWS protocol
(www.fws.gov/ventura/speciesinfo/protocols guidelines and Desert Tortoise Council 1999).

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures shall be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to BLM’s 
Authorized Officer and the CPM, for review and approval, a written construction 
termination report identifying how measures have been completed.

The Designated Biologist shall report summarizing all available data (species 
of carcass, date and location collected, and cause of death) describing bird 
and other carcasses collected within the project site each year. 

Monthly 01/17/13 accepted by 
CEC,BLM,USFWS emails
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11. Avoid Wildlife Pitfalls:
a. Backfill Trenches. At the end of each work day, the Designated Biologist shall ensure that all potential wildlife pitfalls (trenches, bores, and 
other excavations) outside the area fenced with desert tortoise exclusion fencing have been backfilled. If backfilling is not feasible, all trenches, 
bores, and other excavations shall be sloped at a 3:1 ratio at the ends to provide wildlife escape ramps, or covered completely to prevent wildlife 
access, or fully enclosed with desert tortoise-exclusion fencing. All trenches, bores, and other excavations outside the areas permanently fenced 
with desert tortoise exclusion fencing shall be inspected periodically throughout the day and at the end of each workday by the Designated 
Biologist or a Biological Monitor. Should a tortoise or other wildlife become trapped, the Designated Biologist or Biological Monitor shall remove 
and relocate the individual as described in the Desert Tortoise Relocation/Translocation Plan. Any wildlife encountered during the course of 
construction shall be allowed to leave the construction area unharmed.
b. Avoid Entrapment of Desert Tortoise. Any construction pipe, culvert, or similar structure with a diameter greater than 3 inches, stored less 
than 8 inches aboveground and within desert tortoise habitat (i.e., outside the permanently fenced area) for one or more nights, shall be 
inspected for tortoises before the material is moved, buried or  capped.
As an alternative, all such structures may be capped before being stored outside the fenced area, or placed on pipe racks. These materials would 
not need to be inspected or capped if they are stored within the permanently fenced area after the clearance surveys have been completed. c. 
Cap Heliostat Holes.
All holes drilled for heliostats shall be capped the same day they are drilled. Caps shall remain on the holes until heliostats are inserted into the 
h l  d h ll b  l  f t d d ffi i tl  t d  t   th  h li t t h l  i d fi it l  Th   h ll l d  ll ildlif  d h ll 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures shall be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to BLM’s 
Authorized Officer and the CPM, for review and approval, a written construction 
termination report identifying how measures have been completed.

The Designated Biologist shall report summarizing all available data (species 
of carcass, date and location collected, and cause of death) describing bird 
and other carcasses collected within the project site each year. 
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Biological 
Resources

BIO-11
(Continued-4)

13. Dispose of Roadkilled Animals. Road killed animals or other carcasses detected in the project area or on roads near the project area shall be 
picked up immediately and delivered to the Biological Monitor. Within 1 working day of receipt of the carcass the Biological Monitor shall contact 
CDFG and/or USFWS for guidance on disposal or storage of the carcass.
14. Photographic Documentation of Bird Carcasses. On-site personnel shall photograph and record the location of all bird carcasses encountered and 
location data to the Designated Biologist. The Designated Biologist shall identify the bird, ascertain a cause of death if pssoible, maintain a database 
of this information for all bird carcasses, and each year of operationshall provide a report summarizing this information to the CPM, BLM's Authorized 
Officer, CDFG, and USFWS.
15. Minimize Spills of Hazardous Materials. All vehicles and equipment shall be maintained in proper working condition to minimize the potential for 
fugitive emissions of motor oil, antifreeze, hydraulic fluid, grease, or other hazardous materials. The Designated Biologist shall be informed of any 
hazardous spills immediately as directed in the project Hazardous Materials Plan. Hazardous spills shall be immediately cleaned up and the 
contaminated soil properly disposed of at a licensed facility. Servicing of construction equipment shall take place only at a designated area. 
Service/maintenance vehicles shall carry a bucket and pads to absorb leaks or spills.
16. Worker Guidelines. During construction all trash and food-related waste shall be placed in self-closing containers and removed daily from the site. 
Workers shall not feed wildlife or bring pets to the project site.
Except for law enforcement personnel, no workers or visitors to the site shall bring firearms or weapons. 
Vehicular traffic shall be confined to existing routes of travel to and from the project site, and cross country vehicle and equipment use outside 
designated work areas shall be prohibited. The speed limit when traveling on Colosseum Road and other dirt access routes within desert tortoise 
habitat shall not exceed 20 miles per hour

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures shall be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to BLM’s 
Authorized Officer and the CPM, for review and approval, a written construction 
termination report identifying how measures have been completed.

The Designated Biologist shall report summarizing all available data (species 
of carcass, date and location collected, and cause of death) describing bird 
and other carcasses collected within the project site each year. 

Monthly
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The project owner shall implement a Raven Management Plan that is consistent with the most current USFWS-approved raven management 
guidelines, and which meets the approval of USFWS, BLM Authorized Officer, and the CPM in consultation with CDFG. The draft Raven 
Management Plan submitted by The applicant (CH2M Hill 2008f) shall provide the basis for the final plan, subject to review and revisions from 
USFWS, BLM Authorized Officer and the CPM in consultation with CDFG. The project owner shall submit payment to the project sub-account of 
the REAT Account held by the National Fish and Wildlife Foundation (NFWF) to support the USFWS Regional Raven Management Program. The 
amount shall be a one-time payment of $105 per acre of permanent disturbance.

At least 60 days prior to start of any project-related ground disturbance 
activities, the project owner shall provide BLM’s Authorized Officer, the CPM, 
USFWS, and CDFG with the final version of a Raven Management Plan that has 
been reviewed by USFWS, CDFG, BLM, and the Energy Commission staff. The 
CPM and BLM’s Authorized Officer will determine the plan’s acceptability within 
15 days of receipt of the final plan. All modifications to the approved Raven 
Management Plan shall be made only after approval by BLM's Authorized 
Officer and the CPM in consultation with the USFWS and CDFG. No less than 10 
days prior to the start of any Project-related ground disturbance activities, the 
project owner shall provide documentation to the CPM, CDFG and USFWS that 
the one-time fee for the USFWS Regional Raven Management Program has 
been deposited in the REAT-NFWS subaccount for the Project. Within 60 days 
after completion of project construction, the project owner shall provide to the 
CPM for review and approval, a written report identifying which items of the 
Raven Management Plan have been completed, a summary of all modifications 
to mitigation measures 
made during the project’s construction phase, and which items are still 
outstanding.

15-Jul-2010 14-Oct-2010 10/14/2010 rev.3 14-Oct-2010 Currently under revison not 
yet submitted as of 8/31/12
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The project owner shall implement a Weed Management Plan that meets the approval of BLM and the CPM. The draft Weed Management Plan 
submitted by the applicant (CH2M Hill 2008e) shall provide the basis for the final plan, subject to review and revisions from BLM and CPM, in 
consultation with USFWS, and CDFG. In addition to describing weed eradication and control methods, and a reporting plan for weed management 
during and after construction, the final Weed Management Plan shall include at least the following Best Management Practices as specified in 
BLM’s Programmatic Environmental Impact Statement for Vegetation Treatments Using Herbicides on Bureau of Land Management lands in 17 
Western States to prevent the spread and propagation of noxious weeds:
1. Limit the size of any vegetation and/or ground disturbance to the absolute minimum, and limit ingress and egress to defined routes.
2. Maintain vehicle wash and inspection stations and closely monitor the types of materials brought onto the site.
3. Reestablish vegetation quickly on disturb+A1ed sites.
4. Monitoring and rapid implementation of control measures to ensure early detection and eradication for weed invasions.
5. Use only weed-free straw or hay bales used for sediment barrier installations, and weed-free seed.
6. Reclamation and revegetation shall occur on all temporarily disturbed areas, including pipelines, transmission lines, and staging areas

At least 60 days prior to start of any project-related ground disturbance 
activities, the project owner shall provide BLM’s Authorized Officer and the 
CPM with the final version of a Weed Management Plan. BLM’s Authorized 
Officer and the CPM will determine the plan’s acceptability within 15 days of 
receipt of the final plan. All modifications to the approved Weed Control Plan 
must be made only after consultation with the CPM, and BLM's Authorized 
Officer, in consultation with USFWS, and CDFG. 
Within 30 days after completion of project construction, the project owner shall 
provide to BLM’s Authorized Officer and the CPM for review and approval, a 
written report identifying which items of the Weed Management Plan have been 
completed, a summary of all modifications to mitigation measures made 
during the project’s construction phase, and which items are still outstanding.

15-Jul-2010 7-Jul-2010 10/6/2010 rev.2
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The project owner shall develop and implement a revised Closure, Revegetation and Rehabilitation Plan (Plan) in cooperation with BLM and 
Energy Commission staff, to guide site restoration and closure activities, including methods proposed for revegetation of disturbed areas 
immediately following construction and rehabilitation and revegetation upon closure of the facility. This plan must address preconstruction 
salvage and relocation of succulent vegetation from the site to an onsite nursery facility for storage and propagation of material to reclaim 
disturbed areas. In the case of unexpected closure, the plan assumes restoration activities could possibly take place prior to the anticipated 
lifespan of the plant. The Plan shall address all issues discussed in Biological Resources Appendix-B: Issues to Address in the Closure, 
Revegetation and Rehabilitation Plan,  and shall include but is not limited to the following elements in the revised plan: 
1. Plan Purpose: The plan shall explicitly identify the objective of the revegetation plan to be re-creation of the types of habitats lost during 
construction and operation of the proposed solar energy facility. The final revegetation plan shall include introduction of mid- to late-
successional species.
2. Standards/Monitoring: Performance standards for success thresholds, weed cover, performance monitoring methods and schedule, and 
maintenance monitoring in the revised Plan shall be conducted as described in Biological Resources Appendix B.
3. Baseline Surveys – Baseline vegetation surveys for planning restoration efforts shall be conducted as described in Biological Resources 
Appendix B.
4. Vegetation Clearing: Clearing of vegetation shall be limited to areas for which final maps are provided to BLM before approval of the ROW. 
Clearing of vegetation will be permitted on roads, utility routes, heliostat maintenance pathways, building and parking areas, and temporary 
staging areas provided these are specifically documented on a georeferenced construction alignment drawing or aerial photo or shape file, 
showing the exact locations of soil disturbance. BLM will consider relocating specific installations prior to the beginning of construction and 
during construction on a case by case basis but will not approve additional acreage beyond that addressed in the current application.
5. Vegetation Mowing; Vegetation mowing shall be limited to areas adjoining vehicle pathways used for heliostat installation to allow installation 
of the heliostat pylon and allow for tracking clearance under the heliostat. Vegetation mowing may be repeated during the life of the facility to 
maintain appropriate clearance for heliostat tracking.

No more than 30 days from the Energy Commission Decision and BLM Record 
of Decision the project owner shall provide BLM’s Authorized Officer and the 
CPM with a draft version of the revised Closure, Revegetation and 
Rehabilitation Plan.
At least 60 days prior to start of any project-related ground disturbance 
activities, the project owner shall provide BLM’s Authorized Officer and the 
CPM with the final version of the Closure, Revegetation and Rehabilitation Plan 
that has been reviewed and approved by BLM Authorized Officer, and the CPM. 
All modifications to the approved Revegetation and Reclamation Plan must be 
made only after consultation with BLM’s Authorized Officer and the CPM. 
Within 30 days after completion of project construction for each phase of 
development, the project owner shall provide to BLM’s Authorized Officer and 
the CPM for review and approval, a written report identifying which items of the 
Closure, Revegetation and Rehabilitation Plan have been 
completed, a summary of all modifications to mitigation measures made 
during the project’s construction phase, and which items are still outstanding.
At least one year prior to planned closure and decommissioning the project 
owner shall submit to the BLM-Authorized Officer and the CPM a final Closure 
Plan for review to determine if revisions are needed. The project owner shall 
incorporate all required revisions to the final Closure Plan and 
submit to the BLM-Authorized Officer and the CPM no less than 90 days prior 
to the start of ground disturbing activities associated with closure and 
decommissioning activities.

18-Jun-2010 6-Jul-2010 7-Oct-2010 9/29/10 rev4
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6. Succulent Salvage: The revised Plan shall include a table that shows proposed succulent salvage by species the number of plants onsite, the 
lower threshold height for salvage, the number in each size class, and the fate of plants not salvaged. An inventory and map of proposed 
succulent transplants shall be
provided as described in Appendix A. Information gained from succulent transplant experience gained in ISEGS 1 shall be applied to future 
salvage operations, as described in Biological Resources Appendix B.
7. Seed Handling: Seed collection, testing and application shall be conducted as described in Biological Resources Appendix B, with collection 
areas within 10 miles of the project boundaries and on similar terrain, soil, exposure, slope, and elevation to the project site.
8. Soil Preparation: Soil descriptions, compaction measurements, mulch application, soil storage, seed  farming, mycorrhizal inoculation, and 
biological crust collection and storage shall be conducted as described in Biological Resources Appendix B. Soil stockpiles shall not be placed 
on areas that support special-status plant species or other sensitive biological resources.
9. Weed Management. Weed management activities needed to control weeds resulting from mirror washing shall be conducted as described in 
Biological Resources Appendix B.
10. Final Closure Plan. A Final Closure Plan, which addresses the final revegetation and rehabilitation activities upon closure and 
decommissioning of the project, shall be completed as part of the revised Plan.
The Final Closure Plan shall include a cost estimate, adjusted for inflation, reflecting the costs of the revegetation, rehabilitation, and monitoring 
for the duration of time estimated to achieve the objective of recreating plant communities impacted by the project
11. The project owner shall implement the Closure, Revegetation, and Rehabilitation Plan, Revision 3, dated July 6, 2010, with the following 
modifications. 
a. The long-term soil stockpiles, as discussed in Table 5-2 of the Plan, shall be no higher than 6 feet. 

No more than 30 days from the Energy Commission Decision and BLM Record 
of Decision the project owner shall provide BLM’s Authorized Officer and the 
CPM with a draft version of the revised Closure, Revegetation and 
Rehabilitation Plan.
At least 60 days prior to start of any project-related ground disturbance 
activities, the project owner shall provide BLM’s Authorized Officer and the 
CPM with the final version of the Closure, Revegetation and Rehabilitation Plan 
that has been reviewed and approved by BLM Authorized Officer, and the CPM. 
All modifications to the approved Revegetation and Reclamation Plan must be 
made only after consultation with BLM’s Authorized Officer and the CPM. 
Within 30 days after completion of project construction for each phase of 
development, the project owner shall provide to BLM’s Authorized Officer and 
the CPM for review and approval, a written report identifying which items of the 
Closure, Revegetation and Rehabilitation Plan have been 
completed, a summary of all modifications to mitigation measures made 
during the project’s 
construction phase, and which items are still outstanding.
At least one year prior to planned closure and decommissioning the project 
owner shall submit
to the BLM-Authorized Officer and the CPM a final Closure Plan for review to 
determine if revisions 
are needed. The project owner shall incorporate all required revisions to the 
final Closure Plan and 
submit to the BLM-Authorized Officer and the CPM no less than 90 days prior 
to the start of ground 
disturbing activities associated with closure and decommissioning activities.

18-Jun-2010 6-Jul-2010 7-Oct-2010 9/29/10 rev4
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b. The Preliminary Seeding Plan for Short-Term Disturbed Areas, and to be used as the basis for the seeding during final project 
decommissioning, shall be based upon the species list provided in Table 7-1 of the Plan rather than the species list in Table 7-2. The list may be 
modified at the time of decommissioning based on seed availability. 
c. Concrete will be removed to a minimum depth of 6 feet unless it is shown that a particular area is prone to flood hazards and a greater depth 
for concrete removal should be required. All concrete removed shall be hauled off the project site and disposed of in an approved facility. 
Crushed concrete shall not be used as backfill on the site during decommissioning.
d. Succulents salvaged during project construction shall not be sold by the project owner. Should excess succulents be removed that cannot be 
transplanted in the Succulent Nursery Area, their disposition will be managed by BLM.

See above sections 18-Jun-2010 6-Jul-2010 7-Oct-2010 9/29/10 rev4
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Pre-construction nest surveys shall be conducted if construction activities will occur from February 1 through August 31. The Designated 
Biologist or Biological Monitor conducting the surveys shall be experienced bird surveyors familiar with standard nest-locating techniques and 
shall perform surveys in accordance with the following guidelines:
1. Surveys shall cover all potential nesting habitat in the project site or within 500 feet of the boundaries of the site and linear facilities;
2. At least two pre-construction surveys shall be conducted, separated by a minimum 10-day interval. One of the surveys needs to be conducted 
within the 14-day period preceding initiation of construction activity. Additional follow-up surveys may be required if periods of construction 
inactivity exceed three weeks, an interval during which birds may establish a nesting territory and initiate egg laying and incubation;
3. If active nests are detected during the survey, a buffer zone (protected area surrounding the nest, the size of which is to be determined by the 
Designated Biologist in consultation with CDFG) and monitoring plan shall be developed. Nest locations shall be mapped and submitted, along 
with a report stating the survey results, to the CPM; and
4. The Designated Biologist shall monitor the nest until he or she determines that nestlings have fledged and dispersed; activities that might, in 
the opinion of the Designated Biologist, disturb nesting activities, shall be prohibited within the buffer zone until such a determination is made. 

At least 10 days prior to the start of any project-related ground disturbance 
activities, the project owner shall provide the CPM a letter-report describing 
the findings of the pre-construction nest surveys, including the time, date, and 
duration of the survey; identity and qualifications of the surveyor (s); and a list 
of species observed. If active nests are detected during the survey, the report 
shall include a map or aerial photo identifying the location of the nest and shall 
depict the boundaries of the no-disturbance buffer zone around the nest.

3-Oct-2010 3-Oct-2010 7-Oct-2010 10/4/10 rev 1, 10/15/10 rev 
2
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The project owner shall implement the following measures for the Burrowing Owl:
1. Complete a pre-construction survey for burrowing owls for any areas subject to disturbance from construction prior to the start of initial 
ground disturbance activities. If burrowing owls are present within 500 feet of the project site or linear facilities, then the CDFG burrowing owl 
guidelines (1995) shall be implemented;
2. Monitor burrowing owl pairs within 500 feet of any activities that exceed ambient noise and/or vibration levels;
3. Establish a 500-foot set back from any active burrow and construct additional noise/visual barriers (e.g., haystacks or plywood fencing) to 
shield the active burrow from construction activities. Post signs (in both English and Spanish) designating presence of sensitive area;
4. Passively relocate all owls occupying burrows that will be temporarily or permanently impacted by the project and implement the following 
CDFG take avoidance measures:
a. Occupied burrows shall not be disturbed during the nesting season (February 1 – August 31) unless a qualified biologist can verify through 
non-invasive methods that egg laying/incubation has not begun or juveniles are foraging independently and able to fly;
b. A qualified biologist must passively relocate owls, confirm that owls have left burrows prior to ground-disturbing activities, and monitor the 
burrows. Once evacuation is confirmed, the biologist should hand excavate burrows and then fill burrows to prevent reoccupation; and
c. Relocation of owls shall be approved by and conducted in consultation with CDFG.
5. Submit a Burrowing Owl Mitigation and Monitoring Plan to the CPM and CDFG for review and approval prior to relocation of owls (and 
incorporate it into the project’s BRMIMP) as well as a construction termination report with results to CDFG and CPM 30 days after completing owl 
relocation and monitoring and at least 30 days prior to the start of commercial operation.

The project owner shall complete a pre-construction survey for burrowing owls 
for any aras subject to disturbance from construction no more than 30 days 
prior to the start of any project-related site disturbance activities, and submit a 
report to CDFG, USFWS, BLM’s Authorized Officer and the CPM that describes 
when surveys were completed, observations, mitigation measures, and the 
results of the mitigation. If burrowing owls are to be protected on site or 
relocated, the project owner shall coordinate with and report to CDFG, USFWS, 
BLM and Energy Commission staff on these proposed activities in a Burrowing 
Owl Mitigation and Monitoring Plan. Within 30 days after completion of owl 
relocation and monitoring, and the start of ground disturbance or at least 90 
days prior to the sale of power, the project owner shall provide to the CDFG, 
CPM and BLM a written construction termination report identifying how 
measures have been completed.

7-Oct-2010 15-Oct-2010 10/15/10 rev.2 10/15/10 rev.2
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To fully mitigate for habitat loss and potential take of desert tortoise, the project owner shall provide Compensatory Mitigation at a 3:1 ratio 
for impacts to 3,582 acres or the area disturbed by the final project footprint. At least two thirds of the 3:1 mitigation requirement shall be 
achieved by acquisition, in fee title or in easement, of no less than 7,146 acres of land suitable for desert tortoise or twice the area disturbed by 
the final project footprint. The Energy Commission’s compensatory mitigation requirement consists of habitat acquisition at a 2:1 ratio as well as 
the BLM’s 1:1 desert tortoise mitigation approach of habitat enhancement.The project owner shall provide financial Security as specified in this 
condition in an amount sufficient to ensure the entire 3:1 mitigation requirement, including acquisition, initial habitat improvements and long-term 
management for the compensation lands to be acquired and the mitigation to be provided through BLM. The 1:1 compensatory mitigation, that 
will satisfy both the BLM’s mitigation requirements and a portion of the Energy Commission’s mitigation requirements, shall be developed in 
accordance with BLM’s desert tortoise mitigation requirements as described in the Northern and Eastern Mojave Desert Management  Plan (BLM 
2002). BLM’s compensatory mitigation plan, serving as one third of the 3:1 mitigation ratio consists of desert tortoise habitat enhancement 
including installation of at least 50 miles of desert tortoise exclusion fencing on roadways in the Northeastern Mojave Recovery Unit, and 
habitat restoration of at least 50 routes within the Desert Wildlife Management Area. The project owner may elect to satisfy the requirements of 
this condition by depositing funds into the Renewable Energy Action Team (REAT) Account established with the National Fish and Wildlife 
Foundation (NFWF) [Deposit of Funds to a NFWF Account] as described in #4 of this condition.
The Energy Commission requirements for acquisition of 7,164 acres of compensation lands and habitat enhancements through BLM shall 
include all of the following:
BLM’s compensatory mitigation plan, serving as one third of the 3:1 mitigation ratio required to satisfy CESA, shall consist of desert tortoise 
habitat enhancement, including installation of at least 50 miles of desert tortoise exclusion fencing on roadways in the Northeastern Mojave 
Recovery Unit, and habitat restoration of at least 50 routes within the Desert Wildlife Management Area. Areas identified for fencing include: the 
boundary of the town 

The Project owner shall provide the CPM with written notice prior to the start of 
ground-disturbing activities on the Project site. 
If purchase of 7,164 acres of mitigation lands as described in this condition, or 
as described in BIO-22 (phasing), is not completed prior to the start of 
grounddisturbing activities, the Project owner shall provide the CPM with 
approved Security prior to the start of ground-disturbing activities. The 
Security shall be in accordance with Item # 4 of this condition and other 
requirements of this condition, allowing for either Acquisition of Mitigation 
Lands by the project owner or use of the NFWF Account to satisfy this 
condition, and with BIO-22 (phasing) if the project owner elects to use that 
option.
If the project owner elects to Deposit Funds to the NFWF Account, it shall 
provide documentation of deposit of the required security to the REAT-NFWF 
Account prior to start of ground-disturbing activities on the project site. Within 
6 months of the Energy Commission decision, the project owner shall provide 
to the CPM for review and approval a Property Analysis Record (PAR) or PAR-
like analysis to establish the appropriate amount for the long-term 
maintenance fee to fund maintenance of the proposed enhancement actions 
(desert tortoise exclusion fencing and DWMA route restoration). The project 
owner shall deposit the long-term maintenance fee into the REAT-NFWF 
account or another third-party recipient acceptable to the CPM in consultation 
with CDFG and BLM within 18 months of the Energy Commission decision. 
Starting with the first year following construction and continuing for the 
duration of project impacts  the project owner shall provide to the CPM  BLM 
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of Nipton, Nipton Road between the California-Nevada border and the junction of I-15, Ivanpah Road, Interstate 15 from Nipton Road to the 
Ivanpah Dry Lake, US Highway 95 through Piute Valley from the California-Nevada border to the town of Goffs, opr the boundary for the 
community of Goffs. Some of these roads (e.g. portions of Nipton Road and Ivanpah Road) may require fencing associated with the tortoise 
translocation plan. Any fencing deemed necessary for toirtoise translocation would be above and beyond the 50 miles required by this mitigation 
measure. In lieu of acquiring lands and implementing habitat enhancement or rehabilitation activities itself, the projectowner may satisfy the 
requirements of this condition by depositing funds into the Renewable Energy Action Team (REAT) Account established with the National Fish 
and Wildlife Foundation 
(NFWF) in an amount equivalent to the sum of: 1) BLM’s compensatory mitigation cost to cover the cost of fencing and route restoration, 
calculated using formulas for biological Resource Compensation/Mitigation Cost Estimate Breakdown for use with the REAT-NFWF Mitigation 
Account Table of Estimated Costs dated July 13, 2010; 2) the Energy Commission’s Complementary Mitigation Security for acquisition; and 3) 
the Long-Term Maintenance of Fencing and Habitat Restoration Fee; and 3) the NFWF administrative fee calculation, as shown in the following 
table: 

Biological Resources Mitigation/Compensation Cost Estimate Table - July 13, 20101 corrected Desert Tortoise 
Compensation 
Number of Acres  3582 
Estimated number of parcels to be acquired, at 40 acres per parcel2  90 
Land cost at $1000/acre3  $ 3,582,000.00 
Level 1 Environmental Site Assessment at $3000/parcel  $ 270,000.00 
Appraisal at no less than $5,000/parcel  $ 450,000.00 
Initial site work - clean-up, restoration or enhancement, at $250/acre4  $ 895,500.00 
Closing and Escrow Cost at $5000/parcel5  $ 450,000.00 
Biological survey for determining mitigation value of land (habitat based with species specific augmentation) 
at $5000/parcel  $ 450,000.00 

A minimum of three months prior to acquisition of the property, the project 
owner shall submit a formal acquisition proposal to the CPM, CDFG, USFWS 
and BLM describing the parcels intended for purchase. 
No later than 18 months following the publication of the Energy Commission 
Decision the project owner shall provide written verification to the CPM and 
CDFG that the Energy Commission compensation lands or conservation 
easements have been acquired and recorded in favor of the approved 
recipient(s).
The project owner, or an approved third party, shall complete and provide 
written verification of the proposed compensation lands acquisition within 18 
months of the start of project ground disturbing activities. If NFWF or another 
approved third party is being used for the acquisition, the project owner shall 
nsure that funds needed to accomplish the acquisition are transferred in timely 
manner to facilitate the planned acquisition and to ensure the land can be 
acquired and transferred prior to the 18-month deadline. Within six months of 
the land or easement purchase, as determined by the date on the title, the 
project owner, or an approved third party, shall provide CDFG and the CPM 
with a management plan for the Energy Commission compensation lands and 
associated funds. The CPM shall review and approve the management plan, in 
consultation with CDFG, BLM and the USFWS. Within 90 days after completion 
of project construction, the project owner shall provide to the CPM and CDFG 
an analysis with the final accounting of the amount of habitat disturbed during 
project construction. If habitat disturbance exceeds 3,582 acres, the project 
owner shall provide a compensation plan to the CMP and CDFG for their 
reviewand approval, in consultation with CDFG, BLM and the USFWS. The 
compensation plan shall be submitted no later than 90 days from the CPM’s 
receipt of the final accounting  and shall include a description of additional 
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3rd Party Administrative Costs (Land Cost x 10%)6  $ 358,200.00 
Agency cost to accept land donation7 (Land Cost x 15%) x 1.17 (17% of the 15% for overhead)  $ 628,641.00 
SUBTOTAL - Acquisition and Initial Site Work  $ 7,084,341.00 
Long-term Management and Maintenance Fund (LTMM) fee at $1450/acre 8  $ 5,193,900.00 
NFWF Fees Establish Project Specific Account  $ 12,000.00 
NFWF Management fee³ for Acquisition and Enhancement Actions (Subtotal x 3%)  $ 212,530.23 
NFWF Management Fee for LTMM account (LTMM x 1%)  $ 51,939.00 
Subtotal of NFWF Fees  $ 276,469.23 
TOTAL Estimated cost for deposit in project specific REAT-NFWF Account  $ 12,554,710.23

acquisition of 7,164 acres of compensation lands and maintenance of fencing and habitat enhancements shall include the following: 

1. Responsibility for Acquisition of Lands: The project owner may delegate its responsibility for acquisition of compensation lands to a third 
party, such as a non-governmental organization supportive of Mojave Desert habitat conservation. Such delegation shall be subject to approval 
in writing by the CPM, in consultation with 
BLM, CDFG and USFWS, prior to land acquisition, enhancement or management activities. If habitat disturbance exceeds that described in this 
analysis, the project owner shall be responsible for funding acquisition, habitat improvements and long-term management of additional 
compensation lands or additional funds required to compensate for any additional habitat disturbances. Additional funds shall be based on the 
adjusted market value of compensation lands at the time of construction to acquire and manage habitat. 
Water and mineral rights shall be included as part of the land acquisition. Agreements to delegate land acquisition to CDFG or an approved third 
party and to manage compensation lands shall be implemented within 18 months of the Energy Commission’s decision.

If the project owner elects to satisfy its mitigation obligations by paying an in-
lieu fee instead of acquiring compensation lands, pursuant to Fish and Game 
code sections 2069 and 2099 or any other applicable in-lieu fee provision, the 
Project owner shall notify the Commission that it would 
like a determination that the Project’s in-lieu fee proposal meets CEQA and 
CESA requirements.

No more than 60 days prior to ground-disturbing project activities, the project 
owner shall provide to the CPM for review and approval a PAR or PAR-like 
analysis to establish the appropriate amount for the long-term maintenance fee 
to fund maintenance of the proposed enhancement actions (desert tortoise 
exclusion fencing and DWMA route restoration). 
No more than 30 days prior to ground-disturbing project activities, the project 
owner shall deposit the long-term maintenance fee to the REAT-NFWF account 
or another third-party recipient approved by the CPM in consultation with 
CDFG. 
Starting with the first year following construction and continuing for the 
duration of project impacts, the project owner shall provide to the CPM and 
CDFG an annual report describing: the results of the  annual inspection of 
fencing and rehabilitated routes; a summary of fence repairs and maintenance  
of reclaimed routes completed during the year; and recommendations and a 
cost estimate for repairs and maintenance activities needed for the upcoming 
year.  If the project owner elects to satisfy its mitigation obligations by paying 
an in-lieu fee instead of  acquiring compensation lands, pursuant to Fish and 
Game code sections 2069 and 2099 or any other  applicable in-lieu fee 
provision  the Project owner shall notify the Commission that it would like a 
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2. Selection Criteria for Compensation Lands. The compensation lands selected for acquisition shall:
a. be as close to the project site as possible; 
b. provide good quality habitat for desert tortoise with capacity to regenerate naturally when disturbances are removed;
c. be near larger blocks of lands that are either already protected or planned for protection, or which could feasibly be protected long-term by a 
public resource agency or a non-governmental organization dedicated to habitat preservation;
d. be connected to lands currently occupied by desert tortoise, ideally with populations that are stable, recovering, or likely to recover;
e. not have a history of intensive recreational use or other disturbance that might make habitat recovery and restoration infeasible;
f. not be characterized by high densities of invasive species, either on or immediately adjacent to the parcels under consideration, that might 
jeopardize habitat recovery and restoration, and
g. not contain hazardous wastes.
3. Review and Approval of Compensation Lands Prior to Acquisition. A minimum of three months prior to acquisition of the property, the project 
owner shall submit a formal acquisition proposal to the CPM, CDFG, USFWS and BLM describing the parcel(s) intended for purchase. This 
acquisition proposal shall discuss the suitability of the proposed parcel(s) as compensation lands for desert tortoise in relation to the criteria 
listed above. Approval from the CPM, in consultation with BLM, CDFG, and the USFWS, shall be required for acquisition of all parcels comprising 
the 7,164 acres.                                                          

See above sections 15-Sep-2010 10/4/2010, Rev 1 
June 2011  13-Dec-2012
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4. Energy Commission Compensation Land Mitigation Security The project owner shall provide financial assurances to the CPM and CDFG with 
copies of the document(s) to BLM and the USFWS, to guarantee that an adequate level of funding is available to implement the mitigation 
requirements described in this condition (Condition of Certification BIO-17). The CPM funds shall use the Security solely for implementation 
of the mitigation measures associated with the project in the event the mitigation is not provided as required in this condition. The Security may 
be in the form of an irrevocable letter of credit, a pledged savings account or another form of security (“Security”) approved by the CPM. 
Security must be provided to the CPM prior to initiating ground-disturbing project activities. Prior to submittal to the CPM,  the Security shall be 
approved by the CPM. 
The Security estimates described below and in Biological Resources Table 1 (Estimate of Total Security), Table 2 (Estimate of Phase 1Security), 
and Table 3 (Estimate of Phase 2 Security) are based on the most current guidance from the REAT agencies 
(Desert Renewable Energy REAT Biological Resource Compensation/Mitigation Cost Estimate Breakdown for use with the REAT-NFWF 
Mitigation Account, July 23, 2010) and may be revised with updated information. 
[These tables are new text to the PMPD but are not marked as such for ease of reading.] The Security shall be provided in conformance with one 
of the following two options or a combination of the two options if approved by the CPM:

See above sections 15-Sep-2010 10/4/2010, Rev 1 
June 2011  13-Dec-2012
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a. Project Owner Acquisition of Compensation Lands - If the project owner is locating, acquiring and protecting compensation landsitself, the 
project owner shall provide the CPM with Security in the estimated amount of $33,183,648 prior to initiating any grounddisturbingproject-related 
activities; if the project owner elects toconstruct the project in two phases in accordance with Condition of Certification BIO-22, the 
project owner shall provide Security in the amount of $11,876,448 prior to initiating any grounddisturbing activities associated with Phase 1, and 
shall provide Security in the amount of $21,307,200 prior to initiating any ground-disturbing activities associated with Phase 2; or 
b. Deposit of Funds to a NFWF Account – If the project owner elects to comply with mitigation requirements by funding NFWF’s implementation 
of the project’s mitigation, the project owner shall deposit funds in the estimated amount of $33,909,523 to the NFWF Account; if the project 
owner elects to construct the project in two phases in accordance with Condition of Certification BIO-22, the project owner shall deposit funds in 
the amount of $12,163,207prior to initiating any ground-disturbing activities associated with Phase 1, and shall provide Security in the amount of 
$21,788,316 prior to initiating any grounddisturbing activities associated with Phase 2.
Actual Cost. The actual cost to comply with this condition will vary depending on the final footprint of the Project, and the actual costs of 
acquiring, improving and managing the compensation lands.
Regardless of actual cost, the project owner shall be responsible for implementing all aspects of this condition.

See above sections 15-Sep-2010 10/4/2010, Rev 1 
June 2011  13-Dec-2012
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5. Compensation Lands Acquisition Conditions The project owner shall comply with the following conditions relating to acquisition of the Energy 
Commission compensation lands after the CDFG and the CPM, in consultation with BLM, CDFG and the USFWS, have approved the proposed 
compensation lands and received Security as applicable and as described above.
a. Preliminary Report: The project owner, or approved third party, shall provide a recent preliminary title report, initial hazardous materials 
survey report, biological analysis, and other necessary documents for the proposed 7,164 acres. All documents conveying or conserving 
compensation lands and all conditions of title/easement are subject to a field review and approval by CDFG and the CPM, in consultation with 
BLM and the USFWS, California Department of General Services and, if applicable, the Fish and Game Commission and/or the Wildlife 
Conservation Board.
b. Title/Conveyance: The project owner shall transfer fee title or a conservation easement to the 7,164 acres of compensation lands to CDFG 
under terms approved by the CPM and CDFG. Alternatively, a non-profit organization qualified to manage compensation lands (pursuant to 
California Government Code section 65965) and approved by the CPM in consultation with CDFG may hold fee title or a conservation easement 
over the habitat mitigation lands. If the approved non-profit organization holds title, a conservation easement shall be recorded in favor of CDFG 
in a form approved by CDFG and CPM. If the approved non-profit holds a conservation easement, CDFG or another designee of the CPM shall be 
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c. Initial Habitat Improvement Fund. The project owner shall fund the initial protection and habitat improvement of the 7,164 acres. Alternatively, a 
non-profit organization may hold the habitat improvement funds if they are qualified to manage the compensation lands (pursuant to California 
Government Code section 65965) and if they meet the approval  the CPM in consultation with CDFG. If CDFG takes fee title to the compensation 
lands, the habitat improvement fund must go to CDFG.                                                                             d. Long-term Management Maintenance Fund. 
Prior to ground-disturbing project activities, the project owner shall provide to CDFG a nonwasting capital endowment in the amount determined 
through the Property Analysis Record (PAR) or PAR-like analysis that will beconducted for the 7,164 acres. Alternatively, a non-profit 
organization may hold the long-term management and maintenance fees if they are qualified to manage the compensation lands (pursuant to 
California Government Code section 65965) and if they meet the approval of the CPM in consultation with CDFG. If CDFG takes fee title to the 
compensation lands, the long-term management and maintenance fee must go to CDFG, where it will be held in the special deposit fund 
established pursuant to  California Government Code section 16370. If the special deposit fund is not used to manage the long-term management 
and maintenance fund, the California Wildlife Foundation or similarly
approved entity identified by CDFG shall manage the long-term management and aintenance fund for CDFG and with CDFG supervision. 

See above sections 15-Sep-2010 10/4/2010, Rev 1 
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e. Interest, Principal, and Pooling of Funds. The project owner and the CPM in consultation with the CDFG, shall ensure that an agreement is in 
place with the long-term management and maintenance fund holder/manager to ensure the following conditions:
• Interest. Interest generated from the initial capital endowment shall be available for reinvestment into the principal and for the long-term 
operation, management, and protection of the approved compensation lands, including reasonable administrative overhead, biological 
monitoring, improvements to carrying capacity, law enforcement measures, and any other action approved by CDFG designed to protect or 
improve the habitat values of the compensation lands.
•Withdrawal of Principal. The long-term management and maintenance fund principal shall not be drawn upon unless such withdrawal is deemed  
to ensure the continued viability of the species on the 7,164 acres. 
• Pooling Long-Term Management and Maintenance Funds. CDFG, or a CPM approved non-profit organization qualified to hold long-term 
management and maintenance fund pursuant to California Government Code section65965, may pool the long-term management and 
maintenance fund with other such funds for the operation, management, and protection of the 7,164 acres for local populations of desert tortoise. 
However, for reporting purposes, the long-term management and maintenance fund must be tracked and reported individually to the CDFG and 
CPM.
• Reimbursement Fund. The project owner shall provide reimbursement to the CPM, CDFG or an approved third party for reasonable expenses 
incurred during title, easement, and documentation review; expenses incurred from other state or state approved federal agency reviews; and 
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6. Long-term Maintenance of Fencing and Habitat Restoration. In addition to the funding described above for the acquisition, enhancement and 
management of the Energy Commission compensation lands, the Project owner shall provide sufficient funds to ensure that long-term 
management and maintenance is provided for the habitat improvements required by BLM for the ISEGS project, including fencing of roads 
in the Northeastern Mojave Recovery Unit, and habitat restoration of routes in the Desert Wildlife Management Area. The maintenance shall occur 
as long as the roads continue to operate as functional roadways and for the duration of project impacts. This long-term maintenance fee shall be 
calculated upon completion of a Property Analysis Record (PAR) or PAR-like analysis of the proposed enhancement actions, and shall be 
sufficient to fund annual inspections and repairs/maintenance of all fencing and habitat improvements completed as part of the BLM mitigation 
requirements for the ISEGS project. 
The Project owner may choose to satisfy its mitigation obligations identified in this Decision by paying an in lieu fee instead of acquiring 
compensation lands, pursuant to Fish and Game code sections 2069 and 2099 or any other applicable in-lieu fee provision, to the extent the in-
lieu fee provision is found by the Commission to be in compliance with CEQA and CESA requirements.

See above sections 15-Sep-2010 10/4/2010, Rev 1 
June 2011  13-Dec-2012
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The project owner shall implement the following measures to avoid and minimize impacts to special-status plant species. Items 2, 3, 5, 6, 
7, 10, and 11 are recommended exclusively by Energy Commission staff. 
1. On-Site Plant Avoidance/Minimization Areas: To the extent feasible the project owner shall avoid and minimize disturbance to all special-status plant 
species within the project site. Impact avoidance (i.e., protection from project-related impacts of any kind through removal of acreage from the project 
footprint) and impact minimization efforts shall occur in all feasible locations. Impact avoidance shall focus on areas that support the highest density 
and diveristy of special-status plant species and shall remove, at a minimum, the three areas totaling 476 acres and labeled "Rare Plant Mitigation Area" 
in Project Description Figure 13 from the project footprint. The natural gas pipeline shall be aligned and narrowed to avoid special-status plant 
occurrences north of Ivanpah 3 as depicted in Project Description Figure 13. Impact minimization shall be conducted throughout the site. 
Impact minimization within the solar field shall consist of protecting small perimeters ("halos"), Mojave milkweed, desert  pincushion, and Rusby’s 
desert-mallow plants as indicated in the applicant's January 2010 draft plan (Exhibit 81, Appendix B).
2. Protection Goals : The project owner shall implement all feasible measures to protect 75 percent of the individuals of Mojave milkweed, Rusby’s 
desert-mallow, desert pincushion, nine-awned pappus grass, and Parish's club-cholla within the project area (as mapped in Figure 5-3 of the applicant’s 
final botanical survey report [CH2M Hill 2008x]). Each year during construction the measurement of percent protection achieved shall be calculated 
based on a comparison of numbers of individuals of each of these five species present in this area identified before construction compared to numbers 
remaining post-construction These pre- and postconstruction plant numbers shall be based on floristic surveys conducted by a qualified botanist.
3. Identify and Establish Special-Status Plant Protection Areas: The project owner shall identify Special-Status Plant Protection Areas for exclusion from 
the project footprint and avoidance of project-related impacts of any kind to facilitate achieving the 75 % protection goal. To accurately identify the 
boundaries of these areas, pre-construction floristic surveys shall be conducted by a qualified botanist at the appropriate time of year for special-status 
plant identification including both spring and summer/fall blooming periods. Summer/fall surveys will be conducted after rains thart are likely to cause 
plant germination and my be 
suspended in years where no such rains occurs. The surveys shall encompass at a minimum the three areas totalling 476 acres and labelled "Rare Plant 
Mitigation Area" in Project Description Figure 13 and shall extend 150 feet on both sides of the proposed gas pipeline alignment and 250 feet out from 
the project fenceline. The locations of the Special-Status Plant Protection Areas shall be clearly depicted on all final maps and project drawings and 
descriptions for exclusions of all project activities.

No less than 30 days following the publication of the Energy Commission 
Decision (ECD) the owner shall submit final maps and design drawings 
depicting the location of Special-Status Plant Protection Areas (SSPPA) within 
and adjacent to the project site, and shall identify the species and numbers of 
plants within each of the SSPPAs.
No less than 30 days following publication of  ECD owner shall submit draft 
versions of the SSPP & Monitoring Plan, the SSPA Remedial Action Plan, the 
Seed Collection Plan, and the Gas Pipeline Revegetation Monitoring Plan for 
review by the CPM, BLM’s AA, and CDFG. The owner shall also provide a cost 
estimate for implementation of these plans which is subject to approval by the 
CPM, BLM’s AA, and the CDFG. The final plans shall be submitted for approval 
by the CPM, in consultation with BLM’s AA, CDFG, and CNPS within 90 days of 
the publication of the Commission Decision. The final plans shall be 
incorporated into the BRMIMP. At this time, the owner shall also provide 
security sufficient to fund the implementation of the plans.
Within 30 days of the start of construction, the owner shall submit copies of the 
contract with the CPM-approved seed contractor and the check for seed 
collection and curation fees to the CPM.
The project owner shall identify special-status plants occurrences within 250 
feet of the project fence line during the pre-construction plant surveys 
described above. A qualified botanist shall delineate the boundaries of these 
special status plant occurrences at least 30 days prior to the initiation of 
ground disturbing activities.
On January 31st of each year following construction the owner’s qualified  
botanist shall submit a report, including CNDDB field survey forms, describing 
results of off-site plant surveys for Mojave milkweed and Rusby's desert-
mallow to the BLM’s authorized officer  the CPM  CDFG  and CNDDB  Submittal 
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4. Protection of Adjacent Occurrences: The project owner shall identify special-status plants occurrences within 250 feet of the project fenceline 
during the pre-construction plant surveys described above. A qualified botanist shall delineate the boundaries of these special status plant 
occurrences prior to the initiation of ground disturbing activities. These flagged special status plant occurrences shall be designated as 
Environmentally Sensitive Areas on plans and specifications, and shall be protected from accidental impacts during construction (e.g. vehicle 
traffic, temporary placement of soils or vegetation) and from theindirect impacts of project operation (e.g., herbicide spraying, changes in 
upstream hydrology, etc).
5. Develop and Implement a Special-Status Plant Protection and Monitoring Plan: The project owner shall develop and implement a Special-
Status Plant Protection and Monitoring Plan for special-status plants occurring within the Special-Status Plant Protection Areas and on-site areas 
designated for impact minimization. The goal of the Special-Status Plant Protection and Monitoring Plan shall be to maintain the special-status 
plant species as healthy, reproductive populations that can be sustained in perpetuity. At a minimum, the Special-Status Plant Protection and 
Monitoring Plan shall:
• establish baseline conditions and numbers of the plant occurrences in all protected areas (i.e., those to be excluded from the footprint and on-
site ares to be protected) and success standards for protection of pecial-status plant occurrences;
• provide information about microhabitat preferences and fecundity, essential pollinators, 
reproductive biology, and propagation and culture requirements for each special-status species;
• describe measures (e.g., fencing, signage) to avoid direct construction and operation impacts to special-status plants within all protected areas;
• describe measures to avoid or minimize indirect construction and operations impacts to special-status plants within protected areas (e.g., 
runoff from mirror-washing, use of soil stabilizers/tackifiers, alterations of hydrology from drainage diversions, erosion/sedimentation from 
disturbed soils upslope, herbicide drift, the spread of non-native plants, etc).
• provide a monitoring schedule and plan for assessing the numbers and condition of special-status plants; and
• identify specific triggers for remedial action (e.g., numbers of plants dropping below a threshold);

The project owner’s qualified botanist shall submit a completion report 
documenting fulfillment of  target goals & which describe the number of new, 
previously undiscovered occurrences identified & mapped using GIS 
techniques for each species. Mapping results shall  include GPS coordinates of 
the plants found. 
The DB shall maintain written & photographic records of the tasks described 
above, and summaries of these records shall be submitted along with the MCR 
to the CPM, BLM AA, and CDFG. 
During operation, the DB shall submit record summaries in the Annual 
Compliance Report for a period not < 10 years for the Gas Pipeline 
Revegetation Plan, and for the life of the project for the SSPP and Monitoring 
Plan, and the SSP Remedial Action Plan, including funding for the seed 
storage.
No less than 90 days prior to acquisition of the parcel (s) containing or 
adjacent to a known Mojave milkweed occurrence, the project owner, or a third-
party approved by the CPM, in consultation with CDFG, shall submit a formal 
acquisition proposal to the CPM and CDFG describing the parcel(s) intended 
for purchase.
Draft agreements to delegate land acquisition to CDFG or an approved third 
party and agreements to manage compensation lands shall be submitted to 
Energy Commission staff for review and approval (in consultation with CDFG) 
prior to land acquisition. Such agreements shall be mutually approved and 
executed at least 60 days prior to start of any project-related ground 
disturbance activities. The project owner shall provide written 
verification to the CPM that the compensation lands have been acquired and 
recorded in favor of the approved recipient(s)  Alternatively before beginning 
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6. Develop Special-Status Plant Remedial Action Plan: The project owner shall develop a detailed Special-Status Plant Remedial Action Plan to be 
implemented if special-status plants within the 476 acres of protected area and on-site minimization "halos" fail to meet success standards 
described in the Special-Status Plant Protection and Monitoring Plan. The Plant Remedial Action Plan shall include specifications for ex-
situ/offsite conservation of seed and other propagules, and the seed bank and other symbionts contained in the topsoil where these plants occur. 
The remedial measures described in the Plant Remedial Action Plan shall not substitute for plant protection or other mitigation measures. The 
Special-Status Plant Remedial Action Plan shall include, at a minimum:
• guidelines for pre-construction seed collection (and/or other propagules) for each species;
• specifications for collecting, storing, and preserving the upper layer of soil containing seed and important soil organisms;
• detailed replacement planting program with biologically meaningful quantitative and qualitative success criteria (see Pavlik 1996), monitoring 
specifications, and triggers for remedial action; and  
• ecological specifications for suitable planting sites.
7. Seed Collection : Implementation of the Special-Status Plant Remedial Action Plan would require a source of local source of seeds/propagules. 
In addition, seed collection would serve to preserve germplasm in the event that all mitigation fails. The project owner shall develop and 
implement a Seed Collection Plan  to collect and store seed for  Mojave milkweed, Rusby’s desert-mallow, desert pincushion, nine-awned pappus 
grass, and Parish's club-cholla. The source of these seeds shall be from plants proposed for 
removal within the project footprint. The project owner shall engage the services of a qualified contractor approved by the CPM to undertake 
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8. Gas Pipeline Revegetation and Monitoring: In the natural gas pipeline construction corridor where disturbed soils will be revegetated, the 
topsoil excavated shall be segregated, kept intact, and protected, under conditionsshown to sustain seed bank viability.                                                                                                                                       
At a minimum, the top 2 cm of the soil shall be separately stored and preserved. Topsoil salvage, storing, and replacement shall be replaced in 
its original vertical 
orientation following pipeline installation ensuring the integrity of the top 2 cm in particular. The project owner shall prepare a Gas Pipeline 
Revegetation and Monitoring Plan targeted at re-establishment of Rusby’s desert-mallow, desert pincushion, Mojave milkweed, and potentially 
other special-status plant species. The Gas Pipeline Revegetation and Monitoring Plan shall identify success criteria for re-establishment and 
shall continue for a period of no lessthan 10 years until the defined success criteria are achieved.The Gas Pipeline Revegetation and Monitoring 
Plan shall include measures for seeding or other remedial actions. If no individuals of Rusby’s desert-mallow, desert pincushion, or Mojave 
milkweed, are located during the first year of monitoring, the project owner shall conduct supplemental seeding or other remedial measures in 
the area disturbed by natural gas pipeline installation.

See above sections
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9. Surveys on Acquired and Public Lands: The project owner shall conduct floristic surveys for Rusby’s desert-mallow and Mojave milkweed on 
all lands that will be acquired as part of the desert tortoise compensatory mitigation requirements (see Condition of Certification BIO-17). The 
goal of the surveys shall be to identify at least the same number of occurrences on off-site compensation or public lands as the number of 
occurrences in the project area excluding the occurrences in the Special-Status Plant Protection Areas in Project Description Figure 13. If this 
goal is not met by surveys on proposed acquisition lands, additional surveys shall be conducted within suitable habitat on public lands. To be 
counted toward fulfillment of the goal the occurrences must reflect new data not previously documented in other survey efforts. The survey 
requirements shall include the following:
• All surveys shall be conducted by a qualified botanist in accordance with BLM, CDFG, and CNPS plant survey guidelines;
• Surveys shall occur the first spring after construction begins and continue each year for a maximum of ten years until the same number of 
Mojave Milkweed and Rusby's desert-mallow occurrences are identified on acquisition lands and/or public lands as located outside Special-
Status Plant Protection Areas;
• For each year surveys are conducted yearly survey results shall be provided to the CPM, BLM’s Authorized Officer and CDFG, and shall include 
CNDDB field survey forms for all special-status plant species encountered during the surveys; and
• All field survey forms shall be submitted to the CNDDB at the time of submittal to the CPM, BLM and CDFG; and

See above sections
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• The project owner’s qualified botanist shall submit a completion report documenting fulfillment of the  target goals and which describe the 
number of new, previously undiscovered occurrences identified and mapped. Locations shall be reported with GPS coordinates compatible with 
inclusion in a GIS database.
10. Security for Implementation of Plans : The project owner shall provide security adequate to fund implementation of the Special-Status Plant 
Protection and Monitoring Plan, the the Special-Status Plant Remedial Action Plan for the life of the project, as well as the Seed Collection Plan, 
and the Gas Pipeline Revegetation Monitoring Plan.
11. Acquire Off-Site Occurrence of Mojave Milkweed or Adjacent Land: The project owner shall acquire, in fee or in easement, a parcel or parcels 
of land that includes at least 30 acres supporting a viable occurrence of Mojave milkweed (or suitable habitat adjacent to a known occurrence). 
The terms and conditions of this acquisition or easement shall be as described in Condition of Certification BIO-17with the additional criteria that 
the Mojave milkweed mitigation lands:
1) provide habitat for the special-status plant species that is of similar or better quality (e.g., in terms of native plant composition) than that 
impacted; 2) contain OR abut a known occurrence of Mojave milkweed, ideally with populations that are stable, recovering, or likely to recover, 
that shares the same watershed as the land; and 3) be adequately sized and buffered to support self-sustaining special-status plant populations. 
These mitigation lands may be included with the desert tortoise mitigation lands ONLY if the above criteria are met. If sufficient new Mojave 
milkweed occurrences are discovered on desert tortoise compensation lands (not public lands) in accordance with item 9 above prior to 
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To compensate for project impacts to Nelson’s bighorn sheep the project owner shall finance, construct and manage an artificial water source in 
the eastern part of the Clark Mountain range or in the State Line Hills outside of designated Wilderness. The project owner shall monitor and 
control noxious and invasive weeds within 100 feet of the artificial water source. Control of weeds shall be coordinated with the CPM and BLM 
staff and shall consist of removal by mechanical methods, rather than herbicides. To minimize potential impacts to Nelson bighorn sheep, the 
project owner shall not use barbed wire fence on the northern perimeter of the Ivanpah 3 site, unless the project owner provides evidence that 
such fencing is essential for security reasons.

Within 60 days of publication of the Energy Commission Decision the project 
owner shall submit to the BLM’s Authorized Officer, the CPM and CDFG a Draft 
Bighorn Sheep Mitigation Plan identifying a proposed location for the 
artificial water source and providing plans for its construction and 
management. At least 60 days prior to start of any project-related ground 
disturbance activities, the project owner shall provide BLM’s Authorized 
Officer and the CPM with the final version of the Bighorn Sheep Mitigation Plan 
that has been reviewed and approved by the CPM. BLM, and CDFG,  BLM’s 
Authorized Officer and the CPM will determine the plan’s acceptability within 30 
days of receipt of the final plan.
No later than 18 months following the publication of the Energy Commission 
Decision, the project owner shall provide written verification to BLM’s 
Authorized Officer and the CPM that the construction of the artificial water 
source has been completed. At the same time, the project owner shall provide 
evidence of an agreement (Memorandum of Understanding) and a funding 
mechanism to provide ongoing maintenance of the water source by CDFG or 
some other party approved by BLM’s 
Authorized Office and the CPM.

12-Jul-2010
7/30/2010; Jan 

2012 Rev 1 
submitted

OCTOBER 
2,2012

Jan-2012
Rev 1 dated January 
2012, Approved CEC 

10/2/12 email

Biological 
Resources

BIO-20

The project owner shall implement the following measures to avoid, minimize and mitigate for impacts to ephemeral drainages:
1. Acquire Off-Site Desert Wash: The project owner shall acquire, in fee or in easement, a parcel or parcels of land that includes ephemeral 
washes with at least 175 acres of state jurisdictional waters. The terms and conditions of this acquisition or easement shall be as described in 
Condition of Certification BIO-17 with the additional criteria that the desert wash mitigation lands: 1) include at least 175 acres of state 
jurisdictional waters; 2) be characterized by similar soil permeability, hydrological and biological functions as the impacted drainages; and 3) be 
within the same watershed as the impacted wash. The desert wash mitigation lands may be included with the desert tortoise mitigation lands 
ONLY if the above three criteria are met.
2. Security for Implementation of Mitigation: A security in the form of an irrevocable letter of credit, pledged savings account, or certificate of 
deposit for the amount of all mitigation measures pursuant to this condition of certification shall be submitted to, and approved by, the CPM, in 
consultation with CDFG, prior to commencing project activities within areas of CDFG jurisdiction. This amount shall be based on a cost estimate 
which shall be submitted to CDFG for review and to the CPM for approval within 60 days of the Energy Commission Decision’s publication and 
prior to commencing project activities within areas of CDFG jurisdiction. Estimated security for acquisition of compensation lands for state 
waters is $540,400. If the project owner elects to construct the project in two phases in accordance with Condition of Certification BIO-22, the 
project owner shall provide Security in the amount of $179,104 prior to initiating any ground-disturbing activities associated with Phase 1, and 
shall provide Security in the amount of $361,296 prior to initiating any ground-disturbing activities associated with Phase 2. The security shall be 
approved by the CPM, in consultation with CDFG’s legal advisors, prior toits execution, and shall allow the CPM at its discretion to recover funds 
immediately if the CPM, inconsultation with CDFG, determines there has been a default.
3. Preparation of Management Plan: The project owner shall submit to Energy Commission CPM and CDFG a draft Management Plan that reflects 
site-specific enhancement measures for the drainages on the acquired compensation lands. The objective of the Management Plan shall be to 
enhance the wildlife value of the drainages, and may include enhancement actions such as weed control, fencing to exclude livestock, or erosion 
control. No later than 12 months after publication of the Energy Commission Decision the project owner shall submit a final Management Plan for 
review and approval to the CPM and CDFG.

No less than 90 days prior to acquisition of the parcel (s) containing 175 acres 
of waters of the state, the project owner, or a third-party approved by the CPM, 
in consultation with CDFG, shall submit a formal acquisition proposal to the 
CPM and CDFG describing the parcel(s) intended for purchase. 
Draft agreements to delegate land acquisition to CDFG or an approved third 
party and agreements to manage compensation lands shall be submitted to 
Energy Commission staff for review and approval (in consultation with CDFG) 
prior to land acquisition. Such agreements shall be mutually approved and 
executed at least 60 days prior to start of any project-related ground 
disturbance activities. The project owner shall provide written verification to 
the CPM that the compensation lands have been acquired and recorded in 
favor of the approved recipient(s). Alternatively, before beginning project 
ground disturbing activities, the project owner shall provide Security in 
accordance with this condition. Within 90 days after the land purchase, as 
determined by the date on the title, the project owner shall provide the CPM 
with a management plan for review and approval, in consultation with CDFG, 
for the compensation lands and associated funds.
No fewer than 30 days prior to the start of work potentially affecting waters of 
the state, the project owner shall provide written verification (i.e., through 
incorporation into the BRMIMP) to the CPM that the above best management 
practices will be implemented and provide a discussion of work in waters of 
the state in Compliance Reports for the duration of the project.

2011

Submitted JD to 
CDFG, CEC, 

RWQCB, and BLM 
on 6/8/2011

13-Feb-2013 13-Feb-2013

Biological 
Resources

BIO-20
(Continued-1)

4. Right of Access and Review for Compliance Monitoring: The CPM reserves the right to enter the project site or allow CDFG to enter the project 
site at any time to ensure compliance with these conditions. The project owner herein grants to the CPM and to CDFG employees and/or their 
representatives the right to enter the project site at any time, to ensure compliance with the terms and conditions and/or to determine the impacts 
of storm events, maintenance activities, or other actions that might affect the restoration and revegetation efforts. The CPM and CDFG may, at 
the CPM’s discretion, review relevant documents maintained by the operator, interview the operator’s employees and agents, inspect the work 
site, and take other actions to assess compliance with or effectiveness of mitigation measures.
5. Notification: The project owner shall notify the CPM and CDFG, in writing, at least five days prior to initiation of project activities in 
jurisdictional areas as noted and at least five days prior to completion of project activities in jurisdictional areas. The project owner shall notify 
the CPM and CDFG of any change of conditions to the project, the jurisdictional impacts, or the mitigation efforts, if the conditions at the site of a 
proposed project change in a manner which changes risk to biological resources that may be substantially adversely affected by the proposed 
project. The notifying report shall be provided to the CPM and CDFG no later than seven days after the change of conditions is identified. As used 
here, change of condition refers to the process, procedures, and methods of operation of a project; the biological and physical characteristics of 
a project area; or the laws or regulations pertinent to the project as defined below.
A copy of the notifying change of conditions report shall be included in the annual reports.
a. Biological Conditions: a change in biological conditions includes, but is not limited to, the following:                                                                                                                                 
1) the presence of biological resources within or adjacent to the project area, whether native or non-native, not previously known to occur in the 
area; or 2) the presence of biological resources within or adjacent to the project area, whether native or nonnative, the status of which has 
changed to endangered, rare, or threatened, as defined in section 15380 of Title 14 of the California Code of Regulations.

No less than 90 days prior to acquisition of the parcel (s) containing 175 acres 
of waters of the state, the project owner, or a third-party approved by the CPM, 
in consultation with CDFG, shall submit a formal acquisition proposal to the 
CPM and CDFG describing the parcel(s) intended for purchase. 
Draft agreements to delegate land acquisition to CDFG or an approved third 
party and agreements to manage compensation lands shall be submitted to 
Energy Commission staff for review and approval (in consultation with CDFG) 
prior to land acquisition. Such agreements shall be mutually approved and 
executed at least 60 days prior to start of any project-related ground 
disturbance activities. The project owner shall provide written verification to 
the CPM that the compensation lands have been acquired and recorded in 
favor of the approved recipient(s). Alternatively, before beginning project 
ground disturbing activities, the project owner shall provide Security in 
accordance with this condition. Within 90 days after the land purchase, as 
determined by the date on the title, the project owner shall provide the CPM 
with a management plan for review and approval, in consultation with CDFG, 
for the 
compensation lands and associated funds.
No fewer than 30 days prior to the start of work potentially affecting waters of 
the state, the project
owner shall provide written verification (i.e., through incorporation into the 
BRMIMP) to the CPM 
that the above best management practices will be implemented and provide a 
discussion of work 
in waters of the state in Compliance Reports for the duration of the project.

2011

Submitted JD to 
CDFG, CEC, 

RWQCB, and BLM 
on 6/8/2011

13-Feb-2013

Biological 
Resources

BIO-20
(Continued-2)

b. Physical Conditions: a change in physical conditions includes, but is not limited to, the following: 1) a change in the morphology of a river, 
stream, or lake, such as the lowering of a bed or scouring of a bank, or changes in stream form and configuration caused by storm events; 2) the 
movement of a river or stream channel to a different location; 3) a reduction of or other change in vegetation on the bed, channel, or bank of a 
drainage, or 4) changes to the hydrologic regime such as fluctuations in the timing or volume of water flows in a river or stream. 
c. Legal Conditions: a change in legal conditions includes, but is not limited to, a change in Regulations, Statutory Law, a Judicial or Court 
decision, or the listing of a species, the status of which has changed to endangered, rare, or threatened, as defined in section 15380 of Title 14 of 
the California Code of Regulations.
6. Code of Regulations: The project owner shall provide a copy of the Streambed Impact Minimization and Compensation Measures from the 
Energy Commission Decision to all contractors, subcontractors, and the applicant's project supervisors. Copies shall be readily available at 
work sites at all times during periods of active work and must be presented to any CDFG personnel or personnel from another agency upon 
demand. The CPM reserves the right to issue a stop work order or allow CDFG to issue a stop work order after giving notice to the project owner, 
the CPM, if the CPM in consultation 
with CDFG, determines that the project owner has breached any of the terms or conditions or for other  reasons, including but not limited to the 
following:
a. The information provided by the applicant regarding streambed alteration is incomplete or inaccurate; 
b. New information becomes available that was not known to it in preparing the terms and conditions;
c. The project or project activities as described in the Final Staff Assessment have changed; or
d. The conditions affecting biological resources changed or the CPM, in consultation with CDFG, determines that project activities will result in a 
substantial adverse effect on the environment.

No less than 90 days prior to acquisition of the parcel (s) containing 175 acres 
of waters of the state, the project owner, or a third-party approved by the CPM, 
in consultation with CDFG, shall submit a formal acquisition proposal to the 
CPM and CDFG describing the parcel(s) intended for purchase. 
Draft agreements to delegate land acquisition to CDFG or an approved third 
party and agreements to manage compensation lands shall be submitted to 
Energy Commission staff for review and approval (in consultation with CDFG) 
prior to land acquisition. Such agreements shall be mutually approved and 
executed at least 60 days prior to start of any project-related ground 
disturbance activities. The project owner shall provide written verification to 
the CPM that the compensation lands have been acquired and recorded in 
favor of the approved recipient(s). Alternatively, before beginning project 
ground disturbing activities, the project owner shall provide Security in 
accordance with this condition. Within 90 days after the land purchase, as 
determined by the date on the title, the project owner shall provide the CPM 
with a management plan for review and approval, in consultation with CDFG, 
for the 
compensation lands and associated funds.
No fewer than 30 days prior to the start of work potentially affecting waters of 
the state, the project
owner shall provide written verification (i.e., through incorporation into the 
BRMIMP) to the CPM 
that the above best management practices will be implemented and provide a 
discussion of work 
in waters of the state in Compliance Reports for the duration of the project.

2011

Submitted JD to 
CDFG, CEC, 

RWQCB, and BLM 
on 6/8/2011

13-Feb-2013 13-Feb-2013
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Biological 
Resources

BIO-20
(Continued-3)

7. Best Management Practices: The project owner shall also comply with the following conditions:
a. The project owner shall minimize road building, construction activities and vegetation clearing within ephemeral drainages to the extent 
feasible.
b. The project owner shall not allow water containing mud, silt, or other pollutants from grading, aggregate washing, or other activities to enter 
ephemeral drainages or be placed in locations that may be subjected to high storm flows.
c. The project owner shall comply with all litter and pollution laws. All contractors, subcontractors, and employees shall also obey these laws, 
and it shall be the responsibility of the project owner to ensure compliance.
d. Spoil sites shall not be located within drainages or locations that may be subjected to high storm flows, where spoil shall be washed back into 
a drainage.
e. Raw cement/concrete or washings thereof, asphalt, paint or other coating material, oil or other petroleum products, or any other substances 
that could be hazardous to vegetation or wildlife resources, resulting from project-related activities, shall be prevented from contaminating the 
soil and/or entering waters of the state.
These materials, placed within or where they may enter a drainage or Ivanpah Dry Lake, by project owner or any party working under contract or 
with the permission of the project owner shall be removed immediately.
f. No broken concrete, debris, soil, silt, sand, bark, slash, sawdust, rubbish, cement or concrete or washings thereof, oil or petroleum products or 
other organic or earthen material from any construction or associated  activity of whatever nature shall be allowed to enter into, or placed where 
it may be washed by rainfall or runoff into, waters of the state.
g. When operations are completed, any excess materials or debris shall be removed  from the work area.  No rubbish shall be deposited within 
150 feet of the high water mark of any drainage.  
h. No equipment maintenance shall occur within 150 feet of any ephemeral drainage where petroleum products 
or other pollutants from the equipment may enter these areas under any flow.

No less than 90 days prior to acquisition of the parcel (s) containing 175 acres 
of waters of the state, the project owner, or a third-party approved by the CPM, 
in consultation with CDFG, shall submit a formal acquisition proposal to the 
CPM and CDFG describing the parcel(s) intended for purchase. 
Draft agreements to delegate land acquisition to CDFG or an approved third 
party and agreements to manage compensation lands shall be submitted to 
Energy Commission staff for review and approval (in consultation with CDFG) 
prior to land acquisition. Such agreements shall be mutually approved and 
executed at least 60 days prior to start of any project-related ground 
disturbance activities. The project owner shall provide written verification to 
the CPM that the compensation lands have been acquired and recorded in 
favor of the approved recipient(s). Alternatively, before beginning project 
ground disturbing activities, the project owner shall provide Security in 
accordance with this condition. Within 90 days after the land purchase, as 
determined by the date on the title, the project owner shall provide the CPM 
with a management plan for review and approval, in consultation with CDFG, 
for the 
compensation lands and associated funds.
No fewer than 30 days prior to the start of work potentially affecting waters of 
the state, the project
owner shall provide written verification (i.e., through incorporation into the 
BRMIMP) to the CPM 
that the above best management practices will be implemented and provide a 
discussion of work 
in waters of the state in Compliance Reports for the duration of the project.

2011

Submitted JD to 
CDFG, CEC, 

RWQCB, and BLM 
on 6/8/2011

13-Feb-2013 13-Feb-2013

Biological 
Resources

BIO-21-BLM

The applicant shall consult with USFWS, BLM, and CFGD to obtain lists of special status plant species (i.e., Federally listed species, candidate 
specie, BLM sensitive, and California state listed species) that have the potential for occurrence on the project area based on the current 
distribution of the species, habitat associations, and previously documented occurrences of the species within the project area. Based on these 
species’ lists provided by these agencies, the BLM shall consider whether further field surveys shall be conducted during the appropriate season 
and within suitable habitat in the Project area utilizing survey protocols appropriate for the species’ of interest. If special status plant species 
occurrences are identified, the preferred mitigation would consist of avoidance, whenever practical. If not feasible for special status species, off-
site mitigation would be negotiated with the BLM. 
Effectiveness: This measure would be highly effective in collecting appropriate special status plant species data, if federal and state agencies 
indicate a reasonable probability of occurrences within the project area. 
Avoidance would protect the plants during construction, but operational activities may alter the microenvironment of the plants (e.g., water, 
sunlight, dust) sufficiently to adversely affect the plants. 
Off-site mitigation would compensate for losses. 

No Verification: see Effectiveness 2011
Submitted letter to 
BLM, CDFG, and 
FWS on 6/1/2011

6/13/2011 BLM 
stated no new 
special status 

plants since ROD

Biological 
Resources

BIO-21-CEC

The Project owner shall prepare and implement an Avian and Bat Monitoring and Management Plan (Plan) to monitor death and injury of 
birds and bats from collisions with facility features including the solar receiver tower and reflective heliostat mirrors, and exposure to bright light 
and heat from concentrating sunlight. The Project owner shall use the monitoring data to inform and develop an adaptive management program 
that would avoid and minimize Project-related avian or bat impacts. Any Project-related bird or bat deaths or injuries shall be reported to the 
CPM, CDFG and USFWS, and  then the CPM in consultation with CDFG and USFWS, shall then determine if the Project-related bird or bat deaths 
or injuries warrant implementation of adaptive management measures contained in the Plan. The study design for the Plan shall be approved by 
the CPM in consultation with CDFG and USFWS, and, once approved, shall be incorporated into the project’s BRMIMP and implemented. 
During construction, bird and bat deaths or injuries shall be reported in the Monthly Compliance Report. For one year following the beginning of 
power plant operation, the Designated Biologist shall submit quarterly reports to the CPM, CDFG, and USFWS. describing the results of 
monitoring. The monthly and quarterly reports shall provide a detailed description of any Project-related bird or bat deaths or injuries detected 
during the monitoring study or at any other time, including describing the dates, species found injured or dead, where found, expected cause of 
injury or death, other appropriate results of monitoring, and a description of adaptive management measures proposed or implemented in 
accordance with any applicable CDFG or USFWS guidelines to avoid or minimize deaths or injuries. Following the completion of the fourth 
quarter of monitoring,  the Designated Biologist shall prepare an Annual Report that summarizes the year’s data, analyzes any Project-related 
bird fatalities or injuries detected, and provides recommendations for future monitoring and any adaptive management actions needed.

No less than 30 days prior to the start of construction of the power 
tower the Project owner shall submit to the CPM, USFWS and CDFG a 
final Avian and Bat Monitoring and Management Plan. Modifications to 
the Plan shall be made only after approval from the CPM in consultation with 
CDFG and USFWS.
No later than January 31st of every year the Annual Report shall be provided to 
the CPM, CDFG, and USFWS. Quarterly reporting shall continue until the CPM, 
in consultation with CDFG and USFWS determine whether more years of 
monitoring are needed, and whether mitigation and adaptive management 
measures are necessary. After two years of data collection, the project owner 
or contractor shall prepare a report that describes the study design and 
monitoring results of the Avian and Bat Monitoring and Management Plan. The 
report shall be submitted to the CPM, CDFG and USFWS no later than the third 
year after onset of Project operation.

2011

Draft Submitted 
Sept 2010;
Revision 1 

Submitted October 
2010;

Revision 2 
Submitted May 

2011; 
Revision 1 

Submitted October 
2010;

Revision 3 
Submitted 

February 2012

Biological 
Resources

BIO-22-BLM

The applicant shall prepare a MBTA Conservation Agreement in coordination with the USFWS, BLM, and CFGD. This Plan would identify 
procedures to minimize or eliminate impacts to MBTA species. Procedures may include, but are not limited to, pre-construction clearing and 
grading outside of breeding seasons, enforceable timing restrictions and identification of permissible activities within a prescribed distance from 
active nests, survey protocols for raptors and MBTA species, buffer zones around active nests, monitoring and reporting requirements. The 
MBTA Conservation Agreement may also require monetary compensation or land acquisition. The MBTA Conservation Agreement would need 
the approval of the agencies prior to initiating surface disturbance activities. 
Effectiveness: This mitigation measure would be moderately to highly effective in reducing impacts to MBTA species, depending on the details of 
the Conservation Agreement. The MBTA Conservation Agreement would ensure that the project did not result in a net loss of migratory birds

No Verification: see Effectiveness 2011
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Biological 
Resources

BIO-22-CEC

As an alternative to providing mitigation or security for compensatory mitigation for the entire project prior to the start of the first 
grounddisturbing activities, the project owner may elect to provide security for compensatory mitigation in two phases as specified in this 
condition.
Only the phases identified as Phase 1 and Phase 2, as described in this condition, and as provided by the applicant on September 2, 2010 in their 
Comments on the Presiding Member’s Proposed Decision, may be used for the phasing of mitigation and security requirements. To the extent 
those sources are found to contain conflicting information about Project phasing, the description in this condition shall control. This condition 
presumes that the phases identified in this condition are identical to the phases that the Bureau of Land Management (BLM) will authorize work 
on through issuance of “notices to proceed”; if phases used by BLM are not identical to the phases as described in this condition and the 
materials identified above, the project owner shall obtain separate written authorization from the CPM prior to beginning work on each of the two 
phases. In no event shall any project disturbance occur unless security has been provided for the required mitigation associated with the 
particular phase of construction. 
For purposes of this condition: “Project Disturbance” or “ground disturbance” means any project related ground, habitat, or species disturbing 
action. “Project Disturbance Area” or “ground disturbance area” means all areas that would be temporarily or permanently disturbed during 
construction or operation of the Project, including all linear facilities, or which would be subject to any project-related ground, habitat, or species 
disturbing action. “Project construction” or “construction” means any ground-disturbing activity, including but not limited to construction work, 
site mobilization, fence construction, or any desert tortoise translocation activities. “Security” means the security that is required under other 
biological conditions of certification to ensure required mitigation measures will beimplemented, or payments by the project owner into the 
National
Fish and Wildlife Foundation (NFWF) mitigation account in accordance with the option provided in other conditions of certification. 

Prior to the start of desert tortoise clearance surveys for each phase, the 
Project owner shall submit a description of the proposed construction 
activities for that phase to CDFG, USFWS and BLM for review and to the CPM 
for review and approval. The description for each phase shall include the 
proposed construction schedule, a figure depicting the locations of proposed 
construction and number of acres of desert tortoise habitat, rare plant habitat, 
and state-jurisdictional streambeds to be disturbed. If all mitigation 
requirements, including habitat acquisition and protection, are not completed 
for a Project phase prior to the start of ground-disturbing activities for that 
phase, the Project Owner shall provide verification to the CPM and CDFG that 
approved security as described in Conditions of Certification BIO-17 (Desert 
Tortoise Compensatory Mitigation), BIO-18 (Special-Status Plant Impact 
Avoidance and Minimization), and BIO-20 (Streambed Impact Minimization and 
Compensation Measures) has been established in accordance with these 
Conditions of Certification prior to beginning ground-disturbing activities for 
each Phase.
Prior to submitting verification regarding the security to the CPM, the project 
owner shall obtain the CPM’s written approval of the dollar amount and form of 
the security and the CPM’s written approval of the terms governing the 
security instrument.
Prior to initiating construction in each phase of the Project, the project owner 
shall comply with all pre-construction requirements in this and other 
Conditions of Certification and shall notify the CPM that it has obtained a 
Notice to Proceed for the particular phase from the BLM. 

2011 Rev. 2 submitted 
6/28/2011

Biological 
Resources

BIO-22-CEC
(continued-1)

Overview of Project Phases
Phase 1 includes the following components (1,282 acres):
a. Fence Colosseum Road;
b. Fence the Construction Logistics Area (CLA) and Construct Holding Pens in the CLA;
c. Fence, Conduct Clearance Surveys, and Construct Ivanpah 1
d. Fence Access Road and Power Block for Ivanpah 2, and Perform Construction Within Ivanpah 2 Power Block.
Phase 1 would include 1,282 acres of desert tortoise mitigation, as well as 10 of the 30 acres of rare plant mitigation, and 58 of the 175 acres of 
state waters mitigation.

The Project Owner shall provide written verification to the CPM, CDFG, BLM 
and USFWS of the compensation lands acquisition, protection, and transfer 
requirements and satisfaction of associated funding requirements as set forth 
in BIO-17, BIO-18 and BIO-20 within the following time frames: 
(1) For Phase 1 mitigation, verification shall be provided no later than 18 
months after the start of construction of Phase 1, and                                  (2) for 
Phase 2 mitigation, such verification shall be provided no later than 
18 months after the start of construction of Phase 2. Other verification, 
notification and reporting requirements and other deadlines set forth in BIO-17, 
BIO-18 and BIO-20 that relate to compensation land requirements, to the option 
of funding mitigation through the NFWF account, or to use of approved
third parties to carry out mitigation requirements also apply to Phase 1 and to 
Phase 2.
Within 90 days after completion of all project related ground disturbance for 
each project phase, the project owner shall provide to the CPM, CDFG, BLM 
and USFWS an analysis, based on aerial photography, with the final accounting 
of the amount of habitat disturbed during Project construction. 

2011 Rev. 2 submitted 
6/28/2011
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Resources

BIO-22-CEC
(continued-1)

Phase 2 includes the following components (2,300 acres): a. Construct Ivanpah 2 – Consists of the diagonal access roads, perimeter road for 
fence, channel crossings as needed, and solar field including grading of approximately 90 acres in the southwest and 
central regions of the solar field area;
b. Construct Ivanpah 3 - Consists of the diagonal access roads, perimeter road for fence, channel crossings as needed, power block, and solar 
field including grading of approximately 120 acres in the southern and western regions of the solar field area;
c. Other external features including roads and gas line. Phase 2 would include 2,300 acres of desert tortoise mitigation, as well as 20 of the 30 
acres of rare plant mitigation, and 117 of the 175 acres of state waters mitigation.
General Requirements
At no time may the project owner cause ground-disturbance to any location outside of the area that has been approved for construction 
according to the phasing plan identified in this Condition of Certification.

The Project Owner shall provide written verification to the CPM, CDFG, BLM 
and USFWS of the compensation lands acquisition, protection, and transfer 
requirements and satisfaction of associated funding requirements as set forth 
in BIO-17, BIO-18 and BIO-20 within the following time frames: 
(1) For Phase 1 mitigation, verification shall be provided no later than 18 
months after the start of construction of Phase 1, and                                  (2) for 
Phase 2 mitigation, such verification shall be provided no later than 
18 months after the start of construction of Phase 2. Other verification, 
notification and reporting requirements and other deadlines set forth in BIO-17, 
BIO-18 and BIO-20 that relate to compensation land requirements, to the option 
of funding mitigation through the NFWF account, or to use of approved
third parties to carry out mitigation requirements also apply to Phase 1 and to 
Phase 2.
Within 90 days after completion of all project related ground disturbance for 
each project phase, the project owner shall provide to the CPM, CDFG, BLM 
and USFWS an analysis, based on aerial photography, with the final accounting 
of the amount of habitat disturbed during Project construction. 

2011 Rev. 2 submitted 
6/28/2011

Biological 
Resources

BIO-22-CEC
(continued-2)

Prior to initiating construction in either phase of the Project, the project owner shall comply with all pre-construction requirements in this and 
other Conditions of Certification and shall notify the CPM that it has obtained a Notice to Proceed for the particular phase from the BLM. 
Construction activities, including work on linear and non-linear features, shall not occur outside desert tortoise exclusion areas that have been 
fenced and cleared in accordance with USFWS protocols and as described in Condition of Certification 
BIO-8 (Desert Tortoise Clearance and Exclusion Fencing). The project owner shall provide security to ensure implementation of the mitigation 
requirements in Conditions of Certification BIO-17 (Desert Tortoise Compensatory Mitigation), BIO-18 (Special-Status Plant Impact Avoidance 
and Minimization) and BIO-20 (Streambed Impact Minimization and Compensation Measures) for each of the two phases prior to any project 
construction associated with that phase. Phasing of security only applies to security required by 
the Conditions listed above. If the project owner elects to phase payments of security under either a Project Owner Acquisition or NFWF option 
and if the commencement of construction is delayed beyond June 1, 2011, the amount of the security (including payments to NFWF if applicable 
[see definition of security above]) will be adjusted by the CPM in consultation with DFG, BLM and USFWS prior to each phase to reflect the CPM’s 
best estimate at that time of the estimated costs of land acquisition, long-term management and maintenance costs, and other costs that are 
included in the security computation. Those costs may be greater than the costs identified in the conditions of certification. 

See above sections 2011 Rev. 2 submitted 
6/28/2011

Biological 
Resources

BIO-22-CEC
(continued-3)

Even when security has been provided, the project owner shall complete the acquisition, protection and transfer of all compensation lands 
required in the conditions of certification listed above, as well as all funding requirements associated with those lands, within the time periods 
identified in those conditions of certification. Additional requirements within the project’s conditions of certification that are not expressly phased 
in this condition shall be phased as necessary to carry out the purpose of this condition, and to ensure that no project construction occurs in an 
area for which the project owner has not provided security and obtained permission to begin construction. Examples may include such activities 
as construction and location of desert tortoise exclusion fencing or timing of preconstruction clearance surveys for other species. The project 
owner shall first obtain approval from the CPM, acting in consultation with BLM, CDFG and USFWS, for the phasing of any requirements or 
deadlines that are not expressly phased in conditions of certification. Security for phased construction shall be in the amounts as specified in 
Conditions of Certification BIO-17, -18 and -20, and may be adjusted by the CPM in consultation with DFG, BLM and USFWS based upon more 
accurate information provided by the project owner confirming the acreages described in this table, and on updates from the REAT agencies with 
more current guidance than the Desert Renewable Energy REAT Biological Resource Compensation/Mitigation Cost Estimate Breakdown for use 

       

See above sections 2011 Rev. 2 submitted 
6/28/2011

Biological 
Resources

BIO-23- BLM

The applicant shall conduct visual biweekly surveys for bird and bat mortalities throughout the project site. In addition to the photo 
documentation of bird mortalities (Item #14 in BIO-11), mortalities and injuries to bats and other wildlife shall be photo documented. Additionally, 
data would document the species affected and any overt signs of injury resulting in death (e.g., scorched feathers). This information would be 
compiled and provided to the BLM on quarterly intervals for the first three years, then annually thereafter, unless otherwise requested by the 
BLM. This data would add to the understanding of impacts of solar facilities on avian and bat species. BLM would maintain the authority to 
require additional mitigation of the applicant in the future to reduce collision or heat-related injuries. 

Effectiveness: This mitigation would be highly effective in documenting avian and bat mortalities associated with the operation of the facility. If 
sufficient data are gathered to support the need for additional mitigation, the mitigation may ultimately be effective in reducing avian and bat 
injuries and mortalities if an 
effective mitigation measure can be identified in the future. 

No Verification: see Effectiveness As needed

Biological 
Resources

BIO-24-BLM

To minimize potential impacts to Nelson bighorn sheep, the applicant shall not use barbed wire fence on the northern perimeter of the Ivanpah 3 
site, unless required for security reasons. 

Effectiveness: This mitigation would be moderately effective in reducing injuries to bighorn sheep as they forage near the project site or use the 
area north of the project area for a movement corridor. This mitigation would not be enforced if the mitigation posed a reasonable security threat 
to the project. 

No Verification: see Effectiveness 2011

Biological 
Resources

BIO-25-BLM

The applicant shall monitor and control noxious and invasive weeds within 100 feet of the artificial water source. Control of weeds shall be 
coordinated with the BLM staff and shall consist of removal by mechanical methods, rather than herbicides. 

Effectiveness: This mitigation measure would be moderately effective in controlling noxious and invasive weeds near the artificial water source, 
providing better access to the site by big game. 

No Verification: see Effectiveness N/A

Biological 
Resources

BIO-26-BLM

The applicant shall implement all mitigation identified by the USFWS in the Biological Opinion.

Effectiveness: This measure would be highly effective in ensuring mitigation within the USFWS’ Biological Opinion was implemented. No Verification: see Effectiveness N/A

Biological 
Resources

BIO-28-BLM

Compliance with Eagle Act. USFWS has notified BLM that due to the proximity of known occupied golden eagle territories, and that the effects of 
power towers on bald and golden eagles is unknown, this project has the potential to take an eagle. Due to the distance of the project site to 
known eagle territories, available mitigation measures (some of which are already described in other measures identified in this section), and 
habitat compensation associated with other species (i.e. desert tortoise), USFWS believes that this project can reach the “no net loss” standard 
for golden eagles identified in the Eagle Act Rule if the applicant submits and implements an Avian Protection Plan. The holder shall submit an 
Avian Protection Plan for approval of the Authorized Officer within 6 months of the issuance of any ROW grant for the project. The Avian 
Protection Plan must be implemented within one year from the date of any ROW grant Notice to Proceed.

 No Verification: see Avian Protection Plan submittal 2011

Draft Submitted 
Sept 2010;
Revision 1 

Submitted October 
2010;

Revision 2 
Submitted May 

2011

Facility Design CIVIL-1

The project owner shall submit to the CBO for review and approval the following:
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications, signed and stamped by the responsible civil engineer; and
4. Soils, geotechnical, or foundation investigations reports required by the 2007 CBC, Appendix J, section J104.3, Soils Report, and Chapter 18, 
section 1802.2, Foundation and Soils Investigation.

At least 15 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of site grading, the project owner shall submit the 
documents described above to the CBO for design review and approval. In the 
next monthly compliance report following the CBO’s approval, the project 
owner shall submit a written statement certifying that the documents have been 
approved by the CBO.

23-Jul-2010 23-Jul-2010 8-Sep-2010

Facility Design CIVIL-2

The resident engineer shall, if appropriate, stop all earthwork and construction in the affected areas when the responsible soils engineer, 
geotechnical engineer, or the civil engineer experienced and knowledgeable in the practice of soils engineering identifies unforeseen adverse soil 
or geologic conditions.
The project owner shall submit modified plans, specifications, and calculations to the CBO based on these new conditions. The project owner 
shall obtain approval from the CBO before resuming earthwork and construction in the affected area (2007 CBC, Appendix Chapter 1, section 
114, Stop Work Orders).

The project owner shall notify BLM’s Authorized Officer and the CPM within 24 
hours, when earthwork and construction is stopped as a result of unforeseen 
adverse geologic/soil conditions. Within 24 hours of the CBO’s approval to 
resume earthwork and construction in the affected areas, the project owner 
shall provide to BLM’s Authorized Officer and the CPM a copy of the CBO’s 
approval.

As needed

BIO-27-BLM
Biological 
Resources

No Verification: see Effectiveness

The project owner shall implement the Closure, Revegetation, and Rehabilitation Plan, Revision 3, dated July 6, 2010, with the following 
modifications. 
1. The long-term soil stockpiles, as discussed in Table 5-2 of the plan, will be no higher than 6 feet high. 
2. The Preliminary Seeding Plan for Short-Term Disturbed Areas, and to be used as the basis for the seeding during final project 
decommissioning, will be based upon the species list provided in Table 7-1 of the plan, rather than the species list in Table 7-2. The list may be 
modified at the time of decommissioning based on seed availability. 
3. Concrete will be removed to a minimum depth of 6 feet unless it is shown that a particular area is prone to flood hazards and a greater depth 
for concrete removal should be required. All concrete removed shall be hauled off the project site and disposed of in an approved facility. 
Crushed concrete will not be used as backfill on the site during decommissioning. 
4. Succulents salvaged during project construction will not be sold by the applicant. Should excess succulents be removed that connot be 
transplanted in the Succulent Nursery Area  their disposition will be managed by BLM  

TBD
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Facility Design CIVIL-3

The project owner shall perform inspections in accordance with the 2007 CBC, Appendix Chapter 1, section 109, Inspections, and Chapter 17, 
section 1704, Special Inspections. All plant site-grading operations, for which a grading permit is required, shall be subject to inspection by the 
CBO.
If, in the course of inspection, it is discovered that the work is not being performed in accordance with the approved plans, the discrepancies 
shall be reported immediately to the resident engineer, the CBO, BLM’s Authorized Officer and the CPM (2007 CBC, Chapter 17, section 1704.1.2, 
Report Requirements). The project owner shall prepare a written report, with copies to the CBO, BLM’s Authorized Officer and the CPM, detailing 
all discrepancies, non-compliance items, and the proposed corrective action.

Within 5 days of the discovery of any discrepancies, the resident engineer shall 
transmit to the CBO, BLM’s Authorized Officer and the CPM a nonconformance 
report (NCR) and the proposed corrective action for review and approval.  
Within 5 days of resolution of the NCR, the project owner shall submit the 
details of the corrective action to the CBO, BLM’s Authorized Officer and the 
CPM. A list of NCRs for the reporting month shall also be included in the 
following monthly compliance report.

As needed

Facility Design CIVIL-4

After completion of finished grading and erosion and sedimentation control and drainage work, the project owner shall obtain the CBO’s 
approval of the final grading plans (including final changes) for the erosion and sedimentation control work. The civil engineer shall state that the 
work within his/her area of responsibility was done in accordance with the final approved plans (2007 CBC, Chapter 17, section 1703.2, Written 
Approval).

Within 30 days (or a project owner- and CBO-approved alternative time frame) 
of the completion of the erosion and sediment control mitigation and drainage 
work, the project owner shall submit to the CBO, for review and approval, the 
final grading plans (including final changes) and the responsible civil 
engineer’s signed statement that the installation of the facilities and all erosion 
control measures were completed in accordance with the final approved 
combined grading plans and that the facilities are adequate for their intended 
purposes, along with a copy of the transmittal letter to BLM’s Authorized 
Officer and the CPM. The project owner shall submit a copy of the CBO's 
approval to BLM’s Authorized Officer and the CPM in the next monthly 
compliance report.

2013

Compliance 
Conditions

COMP-01

Unrestricted Access: BLM’s Authorized Officer, responsible BLM staff, the CPM, responsible Energy Commission staff, and delegated agencies 
or consultants shall be guaranteed and granted unrestricted access to the power plant site, related facilities, project-related staff, and the records 
maintained on-site, for the purpose of conducting audits, surveys, inspections, or general site visits. Although BLM’s Authorized Officer and the 
CPM will normally schedule site visits on dates and times agreeable to the project owner, BLM’s Authorized Officer and the CPM reserve the right 
to make unannounced visits at anytime.

N/A

Compliance 
Conditions

COMP-02

Compliance Record: The project owner shall maintain project files on-site or at an alternative site approved by BLM’s Authorized Officer and the 
CPM for the life of the project, unless a lesser period of time is specified by the conditions of certification. The files shall contain copies of all “as-
built” drawings, documents submitted as verification for conditions, and other project-related documents. As-built drawings of all facilities 
including linear facilities shall be provided to the BLM Authorized Officer for inclusion in the BLM administrative record within 90-days of 
completion of that portion of the facility or project.
BLM and Energy Commission staff and delegate agencies shall, upon request to the project owner, be given unrestricted access to the files 
maintained pursuant to this condition.

N/A

Compliance 
Conditions

COMP-03

Compliance Verification Submittals: Each condition of certification is followed by a means of verification. The verification describes the Energy 
Commission’s procedure(s) to ensure post-certification compliance with adopted conditions. The verification procedures, unlike the conditions, 
may be modified as necessary by BLM’s Authorized Officer and the CPM. Verification of compliance with the conditions of certification can be 
accomplished by the following:
1. Monthly and/or annual compliance reports, timely filed by the project owner or authorized agent, reporting on work done and providing 
pertinent documentation, as required by the specific conditions of certification;
2. Appropriate letters from delegate agencies verifying compliance;
3. BLM and Energy Commission staff audits of project records; and/or
4. BLM and Energy Commission staff inspections of work, or other evidence that the requirements are satisfied.
Verification lead times associated with start of construction may require the project owner to file submittals during the certification process, 
particularly if construction is planned to commence shortly after certification.
A cover letter from the project owner or authorized agent is required for all compliance submittals and correspondence pertaining to compliance 
matters. The cover letter subject line shall identify the project by AFC number, the appropriate condition(s) of certification by condition 
number(s), and a brief description of the subject of the submittal. The project owner shall also identify those submittals not required by a 
condition of certification with a statement such as: “This submittal is for information only and is not required by a specific condition of 

tifi ti ” Wh  b itti  l t   t d i f ti  th  j t  h ll f  th  d t  f th  i  b itt l d 

N/A

Compliance 
Conditions

COMP-03
(Continued)

The project owner is responsible for the delivery and content of all verification submittals to the BLM’s Authorized Officer and CPM, whether such 
condition was satisfied by work performed by the project owner or an agent of the project owner.
All hardcopy submittals shall be addressed to each of the following:

BLM’s Authorized Officer                                    Compliance Project Manager
(CACA-48668, 49502, 49503, and 49504)         (07-AFC-5C)
U.S. Bureau of Land Management                         California Energy Commission
1303 South Highway 95                                         1516 Ninth Street (MS-2000)
Needles, CA 92363                                               Sacramento, CA 95814
 
Those submittals shall be accompanied by a searchable electronic copy, on a CD or by e-mail, as agreed upon by BLM’s Authorized Officer and 
the CPM.
If the project owner desires BLM and/or Energy Commission staff action by a specific date, that request shall be made in the submittal cover 
letter and shall include a detailed explanation of the effects on the project if that date is not met.

N/A

Compliance 
Conditions

COMP-04

Pre-construction Matrix and Tasks Prior to Start of Construction: Prior to commencing construction, a compliance matrix addressing only those 
conditions that must be fulfilled before the start of construction shall be submitted by the project owner to BLM’s Authorized Officer and the 
CPM. This matrix will be included with the project owner’s first compliance submittal or prior to the first pre-construction meeting, whichever 
comes first. It will be submitted in the same format as the compliance matrix described below. In order to begin any on-site mobilization or 
surface disturbing activities on public land, the BLM Authorized Officer must approve a written Notice to Proceed (NTP). NTPs will be phased as 
appropriate to facilitate timely implementation of construction.
Construction shall not commence until the pre-construction matrix is submitted, all preconstruction conditions have been complied with, and 
BLM’s Authorized Officer and the CPM have issued a letter and BLM has issued a NTP to the project owner authorizing construction. Various lead 
times for submittal of compliance verification documents to BLM’s Authorized Officer and the CPM for conditions of certification are established 
to allow sufficient BLM and Energy Commission staff time to review and comment and, if necessary, allow the project owner to revise the 
submittal in a timely manner. This will ensure that project construction may proceed according to schedule. Failure to submit compliance 
documents within the specified lead-time may result in delays in authorization to commence various stages of project development.

5/14/2010 (draft) 
6/4/2010 (final)

5/14/2010 (draft) 
6/4/2010 (final) 2-Sep-2010

Compliance 
Conditions

COMP-04
(Continued)

If the project owner anticipates commencing project construction as soon as the project is certified, it may be necessary for the project owner to 
file compliance submittals prior to project certification. 
Compliance submittals should be completed in advance where the necessary lead time for a required compliance event extends beyond the date 
anticipated for start of construction. The project owner must understand that the submittal of compliance documents prior to project certification 
is at the owner’s own risk. Any approval by Energy Commission staff is subject to change, based upon BLM’s ROW Grant and the Energy 
Commission Decision.
Compliance Reporting
There are two different compliance reports that the project owner must submit to assist BLM’s Authorized Officer and the CPM in tracking 
activities and monitoring compliance with the terms and conditions of BLM’s ROW Grant and the Energy Commission Decision. During 
construction, the project owner or authorized agent will submit Monthly Compliance Reports. During operation, an Annual 
Compliance Report must be submitted. These reports, and the requirement for an accompanying compliance matrix, are described below. 
The majority of the conditions of certification require that compliance submittals be submitted to BLM’s Authorized Officer and the CPM in the 
monthly or annual compliance reports.

5/14/2010 (draft) 
6/4/2010 (final)

5/14/2010 (draft) 
6/4/2010 (final) 2-Sep-2010

Compliance 
Conditions

COMP-05

Compliance Matrix: A compliance matrix shall be submitted by the project owner to BLM’s Authorized Officer and the CPM along with each 
monthly and annual compliance report. The compliance matrix is intended to provide BLM’s Authorized Officer and the CPM with the current 
status of all conditions of certification in a spreadsheet format. The compliance matrix must identify:
1. the technical area;
2. the condition number;
3. a brief description of the verification action or submittal required by the condition;
4. the date the submittal is required (e.g., 60 days prior to construction, after final inspection, etc.);
5. the expected or actual submittal date;
6. the date a submittal or action was approved by the Chief Building Official (CBO), BLM’s Authorized Officer, CPM, or delegate agency, if 
applicable; and
7. the compliance status of each condition, e.g., “not started,” “in progress” or “completed” (include the date).
8. if the condition was amended, the date of the amendment. Satisfied conditions shall be placed at the end of the matrix.

15-Sep-2010 11-Aug-2010 2-Sep-2010

Compliance 
Conditions

COMP-06

Monthly Compliance Report: Commission business meeting date upon which the project was approved, unless otherwise agreed to by BLM’s 
Authorized Officer and the CPM. The first Monthly Compliance Report shall include the AFC number and an initial list of dates for each of the 
events identified on the Key Events List. The Key Events List Form is found at the end of this section.
During pre-construction and construction of each power plant, the project owner or authorized agent shall submit an original and an electronic 
searchable version of the Monthly Compliance Report within 10 working days after the end of each reporting month. Monthly Compliance 
Reports shall be clearly identified for the month being reported. The reports shall contain, at a minimum:
1. A summary of the current project construction status, a revised/updated schedule if there are significant delays, and an explanation of any 
significant changes to the schedule;
2. Documents required by specific conditions to be submitted along with the Monthly Compliance Report. Each of these items must be identified 
in the transmittal letter, as well as the conditions they satisfy and submitted as attachments to the Monthly Compliance Report;
3. An initial, and thereafter updated, compliance matrix showing the status of all conditions of certification (fully satisfied conditions do not need 
to be included in the matrix after they have been reported as completed);

Monthly
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Compliance 
Conditions

COMP-06
(Continued)

4. A list of conditions that have been satisfied during the reporting period, and a description or reference to the actions that satisfied the 
condition;
5. A list of any submittal deadlines that were missed, accompanied by an explanation and an estimate of when the information will be provided;
6. A cumulative listing of any approved changes to conditions of certification;
7. A listing of any filings submitted to, or permits issued by, other governmental agencies during the month;
8. A projection of project compliance activities scheduled during the next two months. The project owner shall notify BLM’s Authorized Officer 
and the CPM as soon as any changes are made to the project construction schedule that would affect compliance with conditions of certification;
9. A listing of the month’s additions to the on-site compliance file; and
10. A listing of complaints, notices of violation, official warnings, and citations received during the month, a description of the resolution of the 
resolved actions, and the status of any unresolved actions.
All sections, exhibits, or addendums shall be separated by tabbed dividers or as acceptable by BLM’s 
Authorized Officer and the CPM.

Monthly

Compliance 
Conditions

COMP-08

Confidential Information: Any information that the project owner deems confidential shall be submitted to the Energy Commission’s Dockets Unit 
with an application for confidentiality pursuant to Title 20, California Code of Regulations, section 2505(a). Any information that is determined to 
be confidential shall be kept confidential as provided for in Title 20, California Code of Regulations, section 2501 et. seq. Any information the 
ROW holder deems confidential shall be submitted to the BLM Authorized Officer with a written request for said confidentiality along with a 
justification for the request. All confidential submissions to BLM should be clearly stamped “proprietary information” by the holder when 
submitted.

N/A

Compliance 
Conditions

COMP-09

Annual Facility Compliance Fee: Pursuant to the provisions of Section 25806(b) of the Public Resources Code, the project owner is required to 
pay the Energy Commission an annual compliance fee, which is adjusted annually. The amount of the fee for FY2009-2010 was $19,823. The initial 
payment is due on the date the Energy Commission adopts the final decision. You will be notified of the amount due. All subsequent payments 
are due by July 1 of each year in which the facility retains its certification. The payment instrument shall be made payable to the California 
Energy Commission and mailed to: Accounting Office MS-02, California Energy Commission, 1516 9th St., Sacramento, CA 95814.

Annually 

Compliance 
Conditions

COMP-10

Reports of Complaints, Notices, and Citations: Prior to the start of construction, the project owner must send a letter to property owners living 
within one mile of the project notifying them of a telephone number to contact project representatives with questions, complaints or concerns. If 
the telephone is not staffed 24 hours per day, it shall include automatic answering with date and time stamp recording. All recorded complaints 
shall be responded to within 24 hours. The telephone number shall be posted at the project site and made easily visible to passersby during 
construction and operation. The telephone number shall be provided to BLM’s Authorized Officer and the CPM who will post it on the Energy 
Commission’s web page at: http://www.energy.ca.gov/sitingcases/power_plants_contacts.html  
Any changes to the telephone number shall be submitted immediately to BLM’s Authorized Officer and the CPM, who will update the web page.
In addition to the monthly and annual compliance reporting requirements described above, the project owner shall report and provide copies to 
BLM’s Authorized Officer and the CPM of all complaint forms, including noise and lighting complaints, notices of violation, notices of fines, 
official warnings, and citations, within 10 days of receipt. Complaints shall be logged and numbered. Noise complaints shall be recorded on the 
form provided in the NOISE conditions of certification. All other complaints shall berecorded on the complaint form (Attachment A).

7-Oct-2010 7-Oct-2010 7-Oct-2010

Compliance 
Conditions

COMP-10
(Continued)

FACILITY CLOSURE
At some point in the future, the project will cease operation and close down. At that time, it will be necessary to implement the Closure, 
Revegetation and Restoration Plan to ensure that the closure occurs in such a way that public health and safety and the environment are 
protected from adverse impacts. Although the project setting for this project does not appear, at this time, to present any special or unusual 
closure problems, it is impossible to foresee what the situation will be in 30 years or more when the project ceases operation. Therefore, 
provisions must be made that provide the flexibility to deal with the specific situation and project setting that exist at the time of closure. Laws, 
Ordinances, Regulations and Standards (LORS) pertaining to facility closure are identified in the sections dealing with each technical area. 
Facility closure will be consistent with LORS in effect at the time of closure. Closure would be conducted in accordance with Condition of 
Certification BIO-14 that requires the project owner to develop and implement a Closure, Revegetation and Rehabilitation Plan. There are at least 
three circumstances in which a facility closure can take place: planned
closure, unplanned temporary closure and unplanned permanent closure.
CLOSURE DEFINITIONS
Planned Closure
A planned closure occurs when the facility is closed in an anticipated, orderly manner, at the end of its useful economic or mechanical life, or due 
to gradual obsolescence. 
Unplanned Temporary Closure
An unplanned temporary closure occurs when the facility is closed suddenly and/or unexpectedly, on a short-term basis, due to unforeseen 
circumstances such as a natural disaster or an emergency. 
Short-term is defined as cessation of construction activities or operations of a power plant for a period less than 6 months long. Cessation of 
construction of operations for a period longer than 6 months in considered a permanent closure.
Unplanned Permanent Closure
An unplanned permanent closure occurs if the project owner closes the facility suddenly and/or unexpectedly  on a permanent basis  This 

7-Oct-2010 7-Oct-2010 7-Oct-2010

Compliance 
Conditions

COMP-11

Planned Closure: In order to ensure that a planned facility closure does not create adverse impacts, a closure process that provides for careful 
consideration of available options and applicable laws, ordinances, regulations, standards, and local/regional plans in existence at the time of 
closure, will be undertaken. To ensure adequate review of a planned project closure, the project owner shall submit a revision or update to the 
approved Closure, Revegetation and Rehabilitation Plan to BLM and the Energy Commission for review and approval at least 12 months (or other 
period of time agreed to by BLM’s Authorized Officer and the CPM) prior to commencement of closure activities. The project owner shall file 50 
copies and 50 CDs with the Energy Commission and 10 copies and 10 CDs with BLM (or other number of copies agreed upon by BLM’s 
Authorized Officer and the CPM) of a proposed facility closure plan/Closure, Revegetation and Rehabilitation Plan. The plan shall:
1. identify and discuss any impacts and mitigation to address significant adverse impacts associated with proposed closure activities and to 
address facilities, equipment, or other project related materials that must be removed from the site;
2. identify a schedule of activities for closure of the power plant site, transmission line corridor, and all other appurtenant facilities constructed as 
part of the project;
3. address conformance of the plan with all applicable laws, ordinances, regulations, standards, and local/regional plans in existence at the time 
of facility closure, and applicable conditions of certification; and.
4. Address any changes to the site revegetation, rehabilitation, monitoring and longterm maintenance specified in the existing plan that are 
needed for site revegetation and rehabilitation to be successful.
Prior to submittal of an amended or revised Closure, Revegetation and Restoration Plan, a meeting shall be held between the project owner, 
BLM’s Authorized Officer and the Energy Commission CPM for the purpose of discussing the specific contents of the plan.  In the event that there 
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TBD

Compliance 
Conditions

COMP-12

Unplanned Temporary Closure/On-Site Contingency Plan: In order to ensure that public health and safety and the environment are protected in 
the event of an unplanned temporary facility closure, it is essential to have an On-Site Contingency Plan in place. The On-Site Contingency Plan 
will help to ensure that all necessary steps to mitigate public health and safety impacts and environmental impacts are taken in a timely manner.
The project owner shall submit an On-Site Contingency Plan for BLM’s Authorized Officer and CPM review and approval. The plan shall be 
submitted no less than 60 days (or other time agreed to by BLM’s Authorized Officer and the CPM) after approval of any NTP or letter granting 
approval to commence construction for each phase of construction. A copy of the approved plan must be in place during commercial operation 
of the facility and shall be kept at the site at all times.
The project owner, in consultation with BLM’s Authorized Officer and the CPM, will update the On-Site Contingency Plan as necessary. BLM’s 
Authorized Officer and the CPM may require revisions to the On-Site Contingency Plan over the life of the project. In the annual compliance 
reports submitted to the Energy Commission, the project owner will review the On-Site Contingency Plan, and recommend changes to bring the 
plan up to date. Any changes to the plan must be approved by BLM’s Authorized Officer and the CPM.

1-Feb-2011 31-Jan-2011

Compliance 
Conditions

COMP-12
(Continued)

The On-Site Contingency Plan shall provide for taking immediate steps to secure the facility from trespassing or encroachment. In addition, for 
closures of more than 90 days, unless other arrangements are agreed to by BLM’s Authorized Officer and the CPM, the plan shall provide for 
removal of hazardous materials and hazardous wastes, draining of all chemicals from storage tanks and other equipment, and the safe shutdown 
of all equipment. (Also see specific conditions of certification for the technical areas of Hazardous Materials Management and Waste 
Management.)
In addition, consistent with requirements under unplanned permanent closure addressed below, the nature and extent of insurance coverage, and 
major equipment warranties must also be included in the On-Site Contingency Plan. In addition, the status of the insurance coverage and major 
equipment warranties must be updated in the annual compliance reports.
In the event of an unplanned temporary closure, the project owner shall notify BLM’s Authorized Officer and the CPM, as well as other 
responsible agencies, by telephone, fax, or e-mail, within 24 hours and shall take all necessary steps to implement the On- Site Contingency Plan. 
The project owner shall keep BLM’s Authorized Officer and the CPM informed of the circumstances and expected duration of the closure. 
If BLM’s Authorized Officer and the CPM determine that an unplanned temporary closure is likely to be permanent, or for a duration of more than 
6 months, a Closure Plan consistent with the requirements for a planned closure shall be developed and submitted to BLM’s Authorized Officer 

                        

1-Feb-2011 31-Jan-2011

Compliance 
Conditions

COMP-07

After construction of each power plant is complete or when a power plant goes 
into commercial operation, the project owner shall submit Annual Compliance 
Reports instead of Monthly Compliance Reports. The reports are for each year 
of commercial operation and are due to BLM’s Authorized Officer and the CPM 
each year at a date agreed to by BLM’s Authorized Officer and the CPM. Annual 
Compliance Reports shall be submitted over the life of the project unless 
otherwise specified by BLM’s Authorized Officer and the CPM. 

Annual Compliance Report: After construction of each power plant is complete or when a power plant goes into commercial operation, the 
project owner shall submit Annual Compliance Reports instead of Monthly Compliance Reports. The reports are for each year of commercial 
operation and are due to BLM’s Authorized Officer and the CPM each year at a date agreed to by BLM’s Authorized Officer and the CPM. Annual 
Compliance Reports shall be submitted over the life of the project unless otherwise specified by BLM’s Authorized Officer and the CPM. Each 
Annual Compliance Report shall include the AFC number, identify the reporting period and shall contain the following:
1. An updated compliance matrix showing the status of all conditions of certification (fully satisfied conditions do not need to be included in the 
matrix after they have been reported as completed);
2. A summary of the current project operating status and an explanation of any significant changes to facility operations during the year;
3. Documents required by specific conditions to be submitted along with the Annual Compliance Report. Each of these items must be identified in 
the transmittal letter, with the condition it satisfies, and submitted as attachments to the Annual Compliance Report;
4  A cumulative listing of all post certification changes by the Energy Commission or changes to the BLM ROW grant or approved POD by BLM  

Annually Report 
for Unit 1 System 

estimated due 
date April 2014 1 
year from start-up 

scheduled for 
April 2013
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Compliance 
Conditions

COMP-13

Unplanned Permanent Closure/On-Site Contingency Plan: The On-Site Contingency Plan required for unplanned temporary closure shall also 
cover unplanned permanent facility closure. All of the requirements specified for unplanned temporary closure shall also apply to unplanned 
permanent closure.
In addition, the On-Site Contingency Plan shall address how the project owner will ensure that all required closure steps will be successfully 
undertaken in the event of abandonment.
In the event of an unplanned permanent closure, the project owner shall notify BLM’s Authorized Officer and the CPM, as well as other 
responsible agencies, by telephone, fax, or e-mail, within 24 hours and shall take all necessary steps to implement the On- Site Contingency Plan. 
The project owner shall keep BLM’s Authorized Officer and the CPM informed of the status of all closure activities. 
To ensure that public health and safety and the environment are protected in the event of an unplanned temporary closure, the project owner 
shall submit an On-Site Contingency Plan no less than 60 days after a NTP is issued for each phase of development.

1-Feb-2011 31-Jan-2011

Compliance 
Conditions

COMP-14

Post Certification Changes to BLM's ROW Grant and/or the Energy Commission Decision: Amendments, Ownership Changes, Insignificant 
Project Changes and Verification Changes: The project owner must petition the Energy Commission pursuant to Title 20, California Code of 
Regulations, section 1769, in order to modify the project (including linear facilities) design, operation or performance requirements, and to 
transfer ownership or operational control of the facility. The BLM ROW holder must file a written requests in the form an an application to the 
BLM Authorized Officer in order to change the terms and conditions of their ROW grant or POD. Written requests will be in a manner prescribed 
by the BLM Authorized Officer.
It is the responsibility of the project owner to contact BLM’s Authorized Officer and the CPM to determine if a proposed project change should be 
considered a project modification pursuant to section 1769. Implementation of a project modification without first securing BLM and either 
Energy Commission or Energy Commission staff approval, may result in enforcement action in accordance with section 25534 of the Public 
Resources Code.
A Petition to Amend is required for changes to the project as specified below. For verification changes, a letter from the project owner is 
sufficient. In all cases, the petition or letter requesting a change should be submitted to BLM’s Authorized Officer and the CPM, who will file it with 
the Energy Commission’s Dockets Unit in accordance with Title 20, California Code of Regulations, section 1209. 
The criteria that determine which type of approval and the process that applies are explained below. They reflect the provisions of Section 1769 
at the time this condition was drafted. If the Commission’s rules regarding amendments are amended, the rules in effect at the time an 
amendment is requested shall apply.

As needed

Compliance 
Conditions

COMP-14
(Continued)

Amendment - The project owner shall petition the Energy Commission, pursuant to Title 20, California Code of Regulations, Section 1769(a), 
when proposing modifications to the project (including linear facilities) design, operation, or performance requirements. If a proposed 
modification results in deletion or change of a condition of certification, or makes changes that would cause the project not to comply with any 
applicable laws, ordinances, regulations or standards, the petition will be processed as a formal amendment to the Energy Commission’s final 
decision, which requires public notice and review of the BLM-Energy Commission staff analysis, and approval by the full Energy Commission. 
The petition shall be in the form of a legal brief and fulfill the requirements of Section 1769(a). Upon request, the CPM will provide you with a 
sample petition to use as a template. The ROW holder shall file an application to amend the BLM ROW grant for any substantial deviation or 
change in use. The requirements to amend a ROW grant are the same as when filing a new application including paying processing and 
monitoring fees and rent. Change of Ownership
Change of Ownership - Change of ownership or operational control also requires that the project owner file a petition pursuant to section 1769(b). 
This process requires public notice and approval by the full Commission and BLM. The petition shall be in the form of a legal brief and fulfill the 
requirements of Section 1769(b). Upon request, the CPM will provide you with a sample petition to use as a template. The transfer of ownership of 
a BLM ROW grant must be through the filing of an application for assignment of the grant. 
Insignificant Project Change - Insignificant Project Change Modifications that do not result in deletions or changes to conditions of certification, 
and that are compliant with laws, ordinances, regulations and standards may be authorized by BLM’s Authorized Officer and the CPM as an 
insignificant project change pursuant to section 1769(a) (2). This process usually requires minimal time to complete, and it requires a Energy 
C i i  14 d  bli  i  f th  N ti  f I i ifi t P j t Ch  th t

As needed
See amendments 

under specific 
condition

Cultural 
Resources

CUL-01

The resume of the CRS shall include the names and telephone numbers of contacts familiar with the work of the CRS on referenced projects, and 
demonstrate that the CRS has the appropriate education and experience to accomplish the cultural resource tasks that must be addressed 
during ground disturbance, grading, construction, and operation.Prior to the start of ground disturbance (includes “preconstruction site 
mobilization;” “construction ground disturbance;” and “construction grading, boring, and trenching,” as defined in the General Conditions for 
this project), the project owner shall obtain the services of a Cultural Resources Specialist (CRS), and one or more alternate CRSs, if alternates 
are needed. The CRS shall manage all consultation, monitoring, mitigation, curation, and reporting activities required in accordance with the 
Conditions of Certification (Conditions). The CRS may elect to obtain the services of Cultural Resource Monitors (CRMs) and other technical 
specialists, if needed, to assist in monitoring, mitigation, and curation activities. 
The project owner shall ensure that the CRS makes recommendations regarding the eligibility to the National Register of Historic Places (NRHP) 
and the California Register of Historical Resources (CRHR) of any cultural resources that are newly discovered or that may be affected in an 
unanticipated manner. No ground disturbance shall occur prior to CPM approval of the CRS, unless specifically approved by the BLM’s 
Authorized Officer and the CPM. Approval of a CRS may be denied or revoked for non-compliance on this or 
other projects.

1. At least 45 days prior to the start of ground disturbance, the project owner 
shall submit the resume for the CRS, and alternate(s), if desired, to the BLM’s 
Authorized Officer and the CPM for review and approval. 
2. At least 10 days prior to a termination or release of the CRS, or within 10 
days after the resignation of a CRS, the project owner shall submit the resume 
of the proposed new CRS to the BLM’s Authorized Officer and the CPM for 
review and approval. At the same time, the project owner shall also provide to 
the approved new CRS the AFC and all cultural documents, field notes, 
photographs, and other cultural materials generated by the project. If there is 
no alternate CRS in place to conduct the duties of the CRS, a previously 
approved monitor may serve in place of a CRS so that construction may 
continue up to a maximum of 3 days without a CRS. If cultural resources are 
discovered, then construction will remain halted until there is a CRS or 
alternate CRS to make a recommendation regarding significance. 
3. At least 20 days prior to ground disturbance, the CRS shall provide a letter 
naming anticipated CRMs for the project and stating that the identified CRMs 
meet the minimum qualifications for cultural resource monitoring required by 
this Condition. If additional CRMs are obtained during the project, the CRS 
shall provide additional letters to the BLM’s Authorized Officer and the CPM 
identifying the CRMs and attesting to the qualifications of the CRMs, at least 
five days prior to the CRMs beginning on-site duties. 
4. At least 10 days prior to beginning tasks, the resume(s) of any additional 
technical specialists shall be provided to the BLM’s Authorized Officer and the 
CPM for review and approval. 
5  At least 10 days prior to the start of ground disturbance  the project owner 

11-Jun-2010 11-Jun-2010 7-Oct-2010

Cultural 
Resources

CUL-01
(Continued)

 CULTURAL RESOURCES SPECIALIST.  The resumes for the CRS and alternate(s) shall include information demonstrating to the satisfaction of 
the BLM’s Authorized Officer and the CPM that their training and background conform to the U.S. Secretary of Interior Guidelines, as published in 
the Code of Federal Regulations, 36 CFR Part 61. In addition, the CRS shall have the following qualifications:  1. The CRS’s qualifications shall be 
appropriate to the needs of the project and shall include a background in anthropology, archaeology, history, architectural history, or a related 
field; and 2. At least three years of rchaeological or historic, as appropriate, resource mitigation and field experience in California. CULTURAL 
RESOURCES MONITORS
CRMs shall have the following qualifications:
1. a BS or BA degree in anthropology, archaeology, historical archaeology or a related field and one year experience monitoring in California; or
2. an AS or AA degree in anthropology, archaeology, historical archaeology or a related field, and four years experience monitoring in California; 
or
3. enrollment in upper division classes pursuing a degree in the fields of anthropology, archaeology, historical archaeology or a related field, and 
two years of monitoring experience in California.
CULTURAL RESOURCES TECHNICAL SPECIALISTS
The resume(s) of any additional technical specialists, e.g., historical archaeologist, historian, architectural historian, and/or physical 
anthropologist, shall be submitted to the BLM’s Authorized Officer and the CPM for approval.

1. At least 45 days prior to the start of ground disturbance, the project owner 
shall submit the resume for the CRS, and alternate(s), if desired, to the BLM’s 
Authorized Officer and the CPM for review and approval. 
2. At least 10 days prior to a termination or release of the CRS, or within 10 
days after the resignation of a CRS, the project owner shall submit the resume 
of the proposed new CRS to the BLM’s Authorized Officer and the CPM for 
review and approval. At the same time, the project owner shall also provide to 
the approved new CRS the AFC and all cultural documents, field notes, 
photographs, and other cultural materials generated by the project. If there is 
no alternate CRS in place to conduct the duties of the CRS, a previously 
approved monitor may serve in place of a CRS so that construction may 
continue up to a maximum of 3 days without a CRS. If cultural resources are 
discovered, then construction will remain halted until there is a CRS or 
alternate CRS to make a recommendation regarding significance. 
3. At least 20 days prior to ground disturbance, the CRS shall provide a letter 
naming anticipated CRMs for the project and stating that the identified CRMs 
meet the minimum qualifications for cultural resource monitoring required by 
this Condition. If additional CRMs are obtained during the project, the CRS 
shall provide additional letters to the BLM’s Authorized Officer and the CPM 
identifying the CRMs and attesting to the qualifications of the CRMs, at least 
five days prior to the CRMs beginning on-site duties. 
4. At least 10 days prior to beginning tasks, the resume(s) of any additional 
technical specialists shall be provided to the BLM’s Authorized Officer and the 
CPM for review and approval. 
5  At least 10 days prior to the start of ground disturbance  the project owner 

11-Jun-2010 11-Jun-2010 7-Oct-2010

Cultural 
Resources

CUL-02

Prior to the start of ground disturbance, if the CRS has not previously worked on the project, the project owner shall provide the CRS with copies 
of the AFC, data responses, and confidential cultural resources reports for the project. The project owner shall also provide the CRS, the BLM’s 
Authorized Officer, and the CPM with maps and drawings showing the footprint of the power plant and all linear facilities. Maps shall include the 
appropriate USGS quadrangles and a map at an appropriate scale (e.g., 1:2000 or 1” = 200’) for plotting cultural features or materials. If the CRS 
requests enlargements or strip maps for linear facility routes, the project owner shall provide copies to the CRS and CPM. The BLM’s Authorized 
Officer and the CPM shall review submittals and, in consultation with the CRS, approve those that are appropriate for use in cultural resources 
planning activities. No ground disturbance shall occur prior to CPM approval of maps and drawings, unless specifically approved by the BLM’s 
Authorized Officer and the CPM.

1. At least 40 days prior to the start of ground disturbance, the project owner 
shall provide the AFC, data responses, and confidential cultural resource 
documents to the CRS, if needed, and the subject maps and drawings to the 
CRS and CPM. The BLM’s Authorized Officer and the CPM will review 
submittals in consultation with the CRS and approve maps and drawings 
suitable for cultural resources planning activities.
2. If there are changes to any project related-footprint, revised maps and 
drawings shall be provided at least 15 days prior to start of ground 
disturbance and construction for those changes. 
3. If project construction is phased, if not previously provided, the project 
owner shall submit the subject maps and drawings 15 days prior to each 
phase.
4. On a weekly basis during ground disturbance, a current schedule of 
anticipated project activity shall be provided to the CRS and CPM by letter, 
email, or fax.
5. Within five days of identifying changes, the project owner shall provide 
written notice of any changes to scheduling of construction phase.

26-Jul-2010 30-Jul-2010 7-Oct-2010
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Amendment NOTES

Cultural 
Resources

CUL-02
(Continued)

If construction of the project would proceed in phases, maps and drawings, not previously provided, shall be submitted prior to the start of each 
phase. Written notification identifying the proposed schedule of each project phase shall be provided to the CRS and CPM.At a minimum, the 
CRS shall consult weekly with the project construction manager to confirm area(s) to be worked during the next week, until ground disturbance is 
completed, and the project owner shall ensure that the project construction manager is available for such weekly consultations. The project 
owner shall notify the CRS and CPM of any changes to the scheduling of the construction phases. No ground disturbance shall occur prior to 
CPM approval of maps and drawings, unless specifically approved by the BLM’s Authorized Officer and the CPM.

1. At least 40 days prior to the start of ground disturbance, the project owner 
shall provide the AFC, data responses, and confidential cultural resource 
documents to the CRS, if needed, and the subject maps and drawings to the 
CRS and CPM. The BLM’s Authorized Officer and the CPM will review 
submittals in consultation with the CRS and approve maps and drawings 
suitable for cultural resources planning activities.
2. If there are changes to any project related-footprint, revised maps and 
drawings shall be provided at least 15 days prior to start of ground 
disturbance and construction for those changes. 
3. If project construction is phased, if not previously provided, the project 
owner shall submit the subject maps and drawings 15 days prior to each 
phase.
4. On a weekly basis during ground disturbance, a current schedule of 
anticipated project activity shall be provided to the CRS and CPM by letter, 
email, or fax.
5. Within five days of identifying changes, the project owner shall provide 
written notice of any changes to scheduling of construction phase.

26-Jul-2010 30-Jul-2010 7-Oct-2010

Cultural 
Resources

CUL-03

Prior to the start of ground disturbance, the project owner shall submit the Cultural Resources Monitoring and Mitigation Plan (CRMMP), as 
prepared by or under the direction of the CRS, to the BLM’s Authorized Officer and the CPM for review and approval. The CPM shall provide the 
project owner with a model CRMMP to adapt for project use. The CRMMP shall identify general and specific measures to minimize potential 
impacts to sensitive cultural resources. Implementation of the CRMMP shall be the responsibility of the CRS and the project owner. Copies of the 
CRMMP shall reside with the CRS, alternate CRS, each monitor, and the project owner’s on-site construction manager. No ground disturbance 
shall occur prior to CPM approval of the CRMMP, unless specifically approved by the BLM’s Authorized Officer and the CPM. The CRMMP shall 
include, but not be limited to, the following elements and measures:
1. The following statement included in the Introduction: “Any discussion, summary, or paraphrasing of the Conditions in this CRMMP is intended 
as general guidance and as an aid to the user in understanding the Conditions and their implementation. The Conditions, as written in the 
Commission Decision, shall supersede any summarization, description, or interpretation of the Conditions in the CRMMP. The Cultural 
Resources Conditions of Certification from the Commission Decision are contained in Appendix A.”

1. Upon approval of the CRS proposed by the project owner, the CPM will 
provide to the CRS an electronic copy of the model CRMMP.
2. At least 30 days prior to the start of ground disturbance, the project owner 
shall submit the subject CRMMP to the BLM’s Authorized Officer and the CPM 
for review and approval. Ground disturbance may not commence until the 
CRMMP is approved, unless specifically approved by the BLM’s Authorized 
Officer and the CPM.
3. At least 30 days prior to the start of ground disturbance, a letter shall be 
provided to the BLM’s Authorized Officer and the CPM indicating that the 
project owner agrees to pay curation fees for any materials collected as a 
result of the archaeological investigations (survey, testing, data recovery).

13-Aug-2010 13-Aug-2010 4-Nov-2010

Cultural 
Resources

CUL-03
(Continued)

2. A proposed general research design that includes a discussion of archaeological research questions and testable hypotheses specifically 
applicable to the local prehistory and history of the project area, and a discussion of artifact collection, retention/disposal, and curation policies 
as related to the research questions formulated in the research design. The research design shall specify that the preferred treatment strategy 
for any buried archaeological deposits is avoidance. A mitigation plan shall be prepared for any NRHP-eligible resource (as determined by the 
BLM’s Authorized Officer) or any CRHR-eligible resource (as determined by the CPM), impacts to which cannot be avoided. A prescriptive 
treatment plan may be included in the CRMMP for limited data types.
3. Specification of the implementation sequence and the estimated time frames needed to accomplish all project-related tasks during the ground 
disturbance and post-ground–disturbance analysis phases of the project. 
4. Identification of the person(s) expected to perform each of the tasks, their responsibilities, and the reporting relationships between project 
construction management and the mitigation and monitoring team.  
5. A description of the manner in which Native American observers or monitors will be included, the procedures to be used to select them, and 
their role and responsibilities.

1. Upon approval of the CRS proposed by the project owner, the CPM will 
provide to the CRS an electronic copy of the model CRMMP.
2. At least 30 days prior to the start of ground disturbance, the project owner 
shall submit the subject CRMMP to the BLM’s Authorized Officer and the CPM 
for review and approval. Ground disturbance may not commence until the 
CRMMP is approved, unless specifically approved by the BLM’s Authorized 
Officer and the CPM.
3. At least 30 days prior to the start of ground disturbance, a letter shall be 
provided to the BLM’s Authorized Officer and the CPM indicating that the 
project owner agrees to pay curation fees for any materials collected as a 
result of the archaeological investigations (survey, testing, data recovery).

13-Aug-2010 13-Aug-2010 4-Nov-2010

Cultural 
Resources

CUL-03
(Continued)

6. A description of all impact avoidance measures (such as flagging or fencing), to prohibit or otherwise restrict access to sensitive resource 
areas that may be found during construction and/or operation and may subsequently need to be avoided, and identification of the areas where 
these measures are to be implemented. The description shall address how these measures would be implemented and how long they would be 
needed to protect the resources from project-related effects. 
7. A statement that all cultural resources encountered shall be recorded on a DPR form 523 and mapped and photographed. In addition, all 
archaeological materials collected as a result of the archaeological investigations (survey, testing, and data recovery) shall be curated in 
accordance with the State Historical Resources Commission’s “Guidelines for the Curation of Archaeological Collections,” into a retrievable 
storage collection in a public repository or museum.  
8. A statement that the project owner will pay all curation fees for artifacts recovered and for related documentation produced during cultural 
resources investigations conducted for the project. The project owner shall identify three possible curation facilities that could accept cultural 
resources materials resulting from project activities. 
9. A statement that the CRS has access to equipment and supplies necessary for site mapping, photographing, and recovering any cultural 
resource materials that are encountered during ground disturbance and that cannot be treated prescriptively. 
10. A description of the contents and format of the Cultural Resource Report (CRR), which shall be prepared according to ARMR Guidelines.

1. Upon approval of the CRS proposed by the project owner, the CPM will 
provide to the CRS an electronic copy of the model CRMMP.
2. At least 30 days prior to the start of ground disturbance, the project owner 
shall submit the subject CRMMP to the BLM’s Authorized Officer and the CPM 
for review and approval. Ground disturbance may not commence until the 
CRMMP is approved, unless specifically approved by the BLM’s Authorized 
Officer and the CPM.
3. At least 30 days prior to the start of ground disturbance, a letter shall be 
provided to the BLM’s Authorized Officer and the CPM indicating that the 
project owner agrees to pay curation fees for any materials collected as a 
result of the archaeological investigations (survey, testing, data recovery).

13-Aug-2010 13-Aug-2010 4-Nov-2010

Cultural 
Resources

CUL-04

 The project owner shall submit the Cultural Resources Report (CRR) to the BLM’s Authorized Officer and the CPM for approval. The CRR shall 
be written by or under the direction of the CRS and shall be provided in the ARMR format. The CRR shall report on all field activities related to the 
implementation of the CRMMP including dates, times and locations, findings, samplings, and analyses. All survey reports, Department of Parks 
and Recreation (DPR) 523 forms, and additional research reports not previously submitted to the California Historic Resource Information 
System (CHRIS) and the State Historic Preservation Officer (SHPO) shall be included as an appendix to the CRR. If the project owner requests a 
suspension of ground disturbance and/or construction activities, then a draft CRR that covers all cultural resources activities associated with the 
project shall be prepared by the CRS and submitted to the BLM’s Authorized Officer and the CPM for review and approval on the same day as the 
suspension/extension request. The draft CRR shall be retained at the project site in a secure facility until ground disturbance and/or construction 
resumes or the project is withdrawn. If the project is withdrawn, then a final CRR shall be submitted to the BLM’s Authorized Officer and the CPM 
for review and approval at the same time as the withdrawal request.

1. Within 90 days after completion of ground disturbance (including 
landscaping), the project owner shall submit the CRR to the BLM’s Authorized 
Officer and the CPM for review and approval. If any reports have previously 
been sent to the CHRIS, then receipt letters from the CHRIS or other 
verification of receipt shall be included in an appendix.
2. Within 90 days after completion of ground disturbance (including 
landscaping), the project owner shall provide to the BLM’s Authorized
Officer and the CPM a copy of an agreement with, or other written commitment 
from, a curation facility that meets the standards stated in the California State 
Historical Resources Commission’s Guidelines for the Curation of 
Archaeological Collections, to accept cultural materials, if any, from this 
project. Any agreements concerning curation will be retained and available for 
audit for the life of the project.
3. Within 10 days after CPM approval of the CRR, the project owner shall 
provide documentation to the BLM’s Authorized Officer and the CPM that 
copies of the CRR have been provided to the SHPO, the CHRIS, the curating 
institution, if archaeological materials were collected, and to the Chairperson(s) 
of any Native American groups requesting copies of project-related reports.
4. Within 30 days after requesting a suspension of construction activities, the 
project owner shall submit a draft CRR to the BLM’s Authorized Officer and the 
CPM for review and approval.

Q1 2013

Cultural 
Resources

CUL-05

Prior to and for the duration of ground disturbance, the project owner shall provide Worker Environmental Awareness Program (WEAP) training 
to all new workers within their first week of employment at the project site and on the linear facilities. The training shall be prepared by the CRS, 
may be conducted by any member of the archaeological team, and may be presented in the form of a video. The CRS shall be available (by 
telephone or in person) to answer questions posed by employees. The training may be discontinued when ground disturbance, including 
landscaping, is completed. The training shall include:  
1. A discussion of applicable laws and penalties under the law;
2. Samples or visuals of artifacts that might be found in the project vicinity;
3. A discussion of what such artifacts may look like when partially buried, or wholly buried and then freshly exposed;
4. A discussion of what prehistoric and historical archaeological deposits look like at the surface and when exposed during construction, and the 
range of variation in the appearance of such deposits;

1. At least 30 days prior to the beginning of ground disturbance, the CRS shall 
provide the training program draft text and graphics and the informational 
brochure to the BLM’s Authorized Officer and the CPM for review and approval, 
and the CPM will provide to the project owner a WEAP Training 
Acknowledgement form for each WEAP-trained worker to sign.
2. On a monthly basis, the project owner shall provide in the Monthly 
Compliance Report (MCR) the WEAP Training Acknowledgement forms of 
persons who have completed the training in the prior month and a running total 
of all persons who have completed training to date.

2-Jul-2010 6-Jul-2010 7-Oct-2010

Cultural 
Resources

CUL-05
(Continued)

5. Instruction that the CRS, alternate CRS, and CRMs have the authority to halt construction in the area of a discovery to an extent sufficient to 
ensure that the resource is protected from further impacts, as determined by the CRS;
6. Instruction that employees are to halt work on their own in the vicinity of a potential cultural resources discovery and shall contact their 
supervisor and the CRS or CRM, and that redirection of work would be determined by the construction supervisor and the CRS;
7. An informational brochure that identifies reporting procedures in the event of a discovery;
8. An acknowledgement form signed by each worker indicating that they have received the training; and
9. A sticker that shall be placed on hard hats indicating that environmental training has been completed.No ground disturbance shall occur prior 
to implementation of the WEAP program, unless such activities are specifically approved by the BLM’s Authorized Officer and the CPM.

1. At least 30 days prior to the beginning of ground disturbance, the CRS shall 
provide the training program draft text and graphics and the informational 
brochure to the BLM’s Authorized Officer and the CPM for review and approval, 
and the CPM will provide to the project owner a WEAP Training 
Acknowledgement form for each WEAP-trained worker to sign.
2. On a monthly basis, the project owner shall provide in the Monthly 
Compliance Report (MCR) the WEAP Training Acknowledgement forms of 
persons who have completed the training in the prior month and a running total 
of all persons who have completed training to date.

2-Jul-2010 6-Jul-2010 7-Oct-2010
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Cultural 
Resources

CUL-06

The project owner shall ensure that construction is immediately halted should anyone discover buried archaeological materials on the project 
site or linear facilities (Discovery). Archaeological materials may include, but are not limited to, such items as whole or fragmentary flaked or 
ground stone tools, stone flaking debris, discolored, fire-altered rock, animal bone, charcoal, ash, discolored, burned earth, rocks and minerals 
not common to the project site, and fragments of ceramic, glass, or metal. In the event of such a Discovery, the project owner shall ensure the 
immediate notification of the CRS, who shall either evaluate the NRHP and CRHR eligibility of the Discovery, in person, on the project site, or 
supervise the evaluations that a CRM or an appropriate cultural resources technical specialist would make of the historical significance of the 
Discovery, also in person, on the project. The recommendations of significance shall be substantiated by and reported to the BLM’s Authorized 
Officer and the CPM by the CRS. Redirection of ground disturbance shall be accomplished under the direction of the construction supervisor, in 
a manner agreed to by the CRS. 
In the event cultural resources that are over 50 years of age or that may be considered NRHP- or CRHR-eligible are found, or impacts to such 
resources can be anticipated, construction shall be halted or redirected inthe immediate vicinity of the Discovery sufficient to ensure that the 
resource is protected from further impacts. The halting or redirection of construction shall remain in effect until either the CRS, a CRM, 
orappropriate cultural resources technical specialist has made evaluations of the historical significance of the Discovery, and all of the following 
have also occurred:

1. At least 30 days prior to the start of ground disturbance, the project owner 
shall provide the BLM’s Authorized Officer, the CPM, and the CRS with a letter 
confirming that the CRS, alternate CRS, and CRMs have the authority to halt 
construction activities in the vicinity of a cultural resources Discovery, and that 
the project owner shall ensure that the CRS notifies the BLM’s Authorized 
Officer and the CPM within 24 hours of a Discovery, or by Monday morning if 
the cultural resources Discovery occurs between 8:00 AM on Friday and 8:00 
AM on Sunday morning.
2. Completed DPR form 523s shall be submitted to the BLM’s Authorized 
Officer and the CPM for review and approval no later than 24 hours following 
the notification of the BLM’s Authorized Officer and the CPM, or 48 hours 
following the completion of data recordation/recovery, whichever is more 
appropriate for the subject cultural material.

20-Aug-2010 23-Aug-2010 2-Sep-2010

Cultural 
Resources

CUL-06
(Continued)

 1. The CRS has notified the project owner, and the BLM’s Authorized Officer and the CPM have been notified within 24 hours of the Discovery, or 
by Monday morning if the cultural resources Discovery occurs between 8:00 AM on Friday and 8:00 AM on Sunday morning, including a 
description of the Discovery (or changes in character or attributes), the action taken (i.e. work stoppage or redirection), recommendations of 
eligibility, and recommendations for mitigation of any cultural resources Discoveries,
whether or not a determination of significance has been made.  
2. The CRS has ensured completion of field notes, measurements, and photography for a DPR 523 primary form. The “Description” entry of the 
523 form shall include a recommendation on the significance of the find. The project owner shall submit completed forms to the BLM’s 
Authorized Officer and the CPM.
3. The CRS, the project owner, and the BLM’s Authorized Officer and the CPM have conferred, and the BLM’s Authorized Officer and the CPM 
have concurred with the recommended eligibility of the Discovery and approved the CRS’s proposed data recovery, if any, including the curation 
of the artifacts, or other appropriate mitigation; and any necessary data recovery and mitigation have been completed.
4. The CRS, the BLM’s Authorized Officer, and the CPM have conferred, and the BLM’s Authorized Officer and the CPM have determined whether 
the Discovery reveals new information about the subsurface archaeological character of the project site that warrants the initiation of monitoring 
for portions of the project site.
5. When the BLM’s Authorized Officer and the CPM make a determination that a Discovery does reveal new information about the subsurface 
archaeological character of the project site that warrants the initiation of monitoring for portions of the project site, the BLM’s Authorized Officer 
and the CPM shall provide notification, by letter or e-mail, to the project owner and the CRS, where on the project site monitoring shall be 
necessary and why, and notification that CUL-7 shall be implemented for the subject portions of the 
project site.

1. At least 30 days prior to the start of ground disturbance, the project owner 
shall provide the BLM’s Authorized Officer, the CPM, and the CRS with a letter 
confirming that the CRS, alternate CRS, and CRMs have the authority to halt 
construction activities in the vicinity of a cultural resources Discovery, and that 
the project owner shall ensure that the CRS notifies the BLM’s Authorized 
Officer and the CPM within 24 hours of a Discovery, or by Monday morning if 
the cultural resources Discovery occurs between 8:00 AM on Friday and 8:00 
AM on Sunday morning.
2. Completed DPR form 523s shall be submitted to the BLM’s Authorized 
Officer and the CPM for review and approval no later than 24 hours following 
the notification of the BLM’s Authorized Officer and the CPM, or 48 hours 
following the completion of data recordation/recovery, whichever is more 
appropriate for the subject cultural material.

20-Aug-2010 23-Aug-2010 2-Sep-2010

Cultural 
Resources

CUL-07

If there is a discovery of archaeological material, and after the BLM’s Authorized Officer and the CPM notify the project owner and the CRS that 
the initiation of monitoring is necessary for portions of the project site or linear facilities, the project owner shall ensure that the CRS, alternate 
CRS, or CRMs shall monitor full time on the portions of the project site and linear facilities which the BLM’s Authorized Officer and the CPM may 
specify, and ground disturbance full time on the portions of the laydown areas or other ancillary areas which the BLM’s Authorized Officer and 
the CPM may also specify, to ensure there are no impacts to further undiscovered resources and to ensure that newly found resources are not 
further impacted in an unanticipated manner.  Full-time archaeological monitoring for this project shall be the archaeological monitoring of all 
earth-moving activities on the portions of the construction site or the linear facility routes which the BLM’s Authorized Officer and the CPM may 
specify for as long as the activities are ongoing. Full-time archaeological monitoring shall require one monitor per active earthmoving machine 
working in archaeologically sensitive areas, 
as determined by the CRS in consultation with the BLM’s Authorized Officer and the CPM. If an excavation area is too large for one monitor to 
effectively observe the soil removal, one or more additional monitors shall be retained to observe the area. In the event that the CRS determines 
that the current level of monitoring is not appropriate in certain locations, a letter or e-mail detailing the justification for changing the level of 
monitoring shall be provided to the BLM’s Authorized Officer and the CPM for review and approval prior to any change in the level of monitoring.
The research design in the CRMMP shall govern the collection, treatment, retention/disposal, and curation of any archaeological materials 
encountered.

1. At least 30 days prior to the start of ground disturbance, the CPM will 
provide to the CRS an electronic copy of the form to be used as a daily 
monitoring log.
2. Daily, the CRS shall provide a statement that “no cultural resources over 50 
years of age were discovered” to the BLM’s Authorized Officer and the CPM as 
an e-mail or in some other form acceptable to the BLM’s Authorized Officer and 
the CPM. If the CRS concludes that daily reporting is no longer necessary, a 
letter or e-mail providing a detailed justification for the decision to reduce or 
end daily reporting shall be provided to the BLM’s Authorized Officer and the 
CPM for review and approval at least 24 hours prior to reducing or ending daily 
reporting.
3. On a monthly basis, while monitoring is on-going, the project owner shall 
include in each MCR a copy of the monthly summary report of cultural 
resources-related monitoring prepared by the CRS. Copies of daily logs shall 
be retained by the project owner and made available for audit by the BLM’s 
Authorized Officer and the CPM.
4. At least 24 hours prior to implementing a proposed change in monitoring 
level, documentation justifying the change shall be submitted to the BLM’s 
Authorized Officer and the CPM for review and approval.

20-Aug-2010 13-Aug-2010 2-Sep-2010

Cultural 
Resources

CUL-07
(continued-1)

 On forms provided by the CPM, CRMs shall keep a daily log of any monitoring and other cultural resource activities and any instances of non-
compliance with the Conditions and/or applicable LORS. Copies of the daily logs shall be provided to the BLM’s Authorized Officer and the CPM 
by the CRS as directed by the BLM’s Authorized Officer and the CPM. The CRS shall use these logs to compile a monthly summary report on the 
progress or status of cultural resources-related activities. If there are no monitoring activities, the summary report shall specify why monitoring 
has been suspended. The CRS or alternate CRS shall report daily to the BLM’s Authorized Officer and the CPM on the status of cultural 
resources-related activities at the project site, unless reducing or ending daily reporting is requested by the CRS and approved by the BLM’s 
Authorized Officer and the CPM. The CRS, at his or her discretion, or at the request of the BLM’s Authorized Officer or the CPM, may informally 
discuss cultural resource monitoring and mitigation activities with Energy Commission technical staff. 

1. At least 30 days prior to the start of ground disturbance, the CPM will 
provide to the CRS an electronic copy of the form to be used as a daily 
monitoring log.
2. Daily, the CRS shall provide a statement that “no cultural resources over 50 
years of age were discovered” to the BLM’s Authorized Officer and the CPM as 
an e-mail or in some other form acceptable to the BLM’s Authorized Officer and 
the CPM. If the CRS concludes that daily reporting is no longer necessary, a 
letter or e-mail providing a detailed justification for the decision to reduce or 
end daily reporting shall be provided to the BLM’s Authorized Officer and the 
CPM for review and approval at least 24 hours prior to reducing or ending daily 
reporting.
3. On a monthly basis, while monitoring is on-going, the project owner shall 
include in each MCR a copy of the monthly summary report of cultural 
resources-related monitoring prepared by the CRS. Copies of daily logs shall 
be retained by the project owner and made available for audit by the BLM’s 
Authorized Officer and the CPM.
4. At least 24 hours prior to implementing a proposed change in monitoring 
level, documentation justifying the change shall be submitted to the BLM’s 
Authorized Officer and the CPM for review and approval.

20-Aug-2010 13-Aug-2010 2-Sep-2010

Cultural 
Resources

CUL-07
(continued-1)

Cultural resources monitoring activities are the responsibility of the CRS. Any interference with monitoring activities, removal of a monitor from 
duties assigned by the CRS, or direction to a monitor to relocate monitoring activities by anyone other than the CRS shall be considered non-
compliance with these Conditions. 
Upon becoming aware of any incidents of non-compliance with the Conditions and/or applicable LORS, the CRS and/or the project owner shall 
notify the BLM’s Authorized Officer and the CPM by telephone or e-mail within 24 hours. The CRS shall also recommend corrective action to 
resolve the problem or achieve compliance with the Conditions. When the issue is resolved, the CRS shall write a report describing the issue, the 
resolution of the issue, and the effectiveness of the resolution measures. This report shall be provided in the next MCR for the review of the 
BLM’s Authorized Officer and the CPM.
A Native American monitor shall be obtained to monitor ground disturbance in areas where Native American artifacts may be discovered. 
Informational lists of concerned Native Americans and Guidelines for monitoring shall be obtained from the Native American Heritage 
Commission. Preference in selecting a monitor shall be given to Native Americans with traditional ties to the area that shall be monitored.

1. At least 30 days prior to the start of ground disturbance, the CPM will 
provide to the CRS an electronic copy of the form to be used as a daily 
monitoring log.
2. Daily, the CRS shall provide a statement that “no cultural resources over 50 
years of age were discovered” to the BLM’s Authorized Officer and the CPM as 
an e-mail or in some other form acceptable to the BLM’s Authorized Officer and 
the CPM. If the CRS concludes that daily reporting is no longer necessary, a 
letter or e-mail providing a detailed justification for the decision to reduce or 
end daily reporting shall be provided to the BLM’s Authorized Officer and the 
CPM for review and approval at least 24 hours prior to reducing or ending daily 
reporting.
3. On a monthly basis, while monitoring is on-going, the project owner shall 
include in each MCR a copy of the monthly summary report of cultural 
resources-related monitoring prepared by the CRS. Copies of daily logs shall 
be retained by the project owner and made available for audit by the BLM’s 
Authorized Officer and the CPM.
4. At least 24 hours prior to implementing a proposed change in monitoring 
level, documentation justifying the change shall be submitted to the BLM’s 
Authorized Officer and the CPM for review and approval.

20-Aug-2010 13-Aug-2010 2-Sep-2010

1. At least 90 days prior to the dismantling of any portion of the Hoover Damto-
San Bernardino transmission line located within the boundaries of the project 
site, the project owner shall submit the name and resume of the selected 
architectural historian to the BLM’s Authorized Officer and the CPM for review 
and approval.
2. At least 75 days prior to the dismantling of any portion of the Hoover Dam-to-
San Bernardino transmission line located within the boundaries of the project 
site, the project owner shall confirm in writing to the BLM’s Authorized Officer 
and the CPM that the approved architectural historian is available for onsite 
work and provide a date by which the architectural historian will undertake the 
HAER-type documentation of the tower types and the cabling system of the 
portion of the Hoover Dam-to-San Bernardino transmission line located within 
the boundaries of the project site.

Prior to the dismantling, by any party, of any portion of the Hoover Dam-to-San Bernardino transmission line (CA-SBR-10315H) located with the 
boundaries of the project site, the project owner shall obtain the services of an architectural historian. The project owner shall provide the BLM’s 
Authorized Officer and the CPM with the name and resume of the architectural historian. No ground disturbance shall occur prior to CPM 
approval of the architectural historian, unless specifically approved by the BLM’s Authorized Officer and the CPM. 
The resume for the architectural historian shall include names and telephone numbers of contacts familiar with the architectural historian’s work 
and all information needed to demonstrate that the architectural historian has the following qualifications:
1. meets the Secretary of Interior’s Professional Standards for architectural history;
2. has at least three years experience in recording twentieth-century industrial structures; and 
3. has completed at least one recordation project within the past five years involving coordination with the National Park Service’s Heritage 
Documentation Program (HDP).

CUL-08Cultural 
Resources TBD
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Cultural 
Resources

CUL-10

If fill soils must be acquired from a non-commercial borrow site or disposed of to a non-commercial disposal site, unless less-than-five-year-old 
surveys of these sites for archaeological resources are documented to and approved by the BLM’s Authorized Officer and the CPM, the CRS 
shall survey the borrow and/or disposal site(s) for cultural resources and record on DPR 523 forms any that are identified. When the survey is 
completed, the CRS shall convey the results and recommendations for further action to the project owner, the BLM’s Authorized Officer, and the 
CPM, who will determine what, if any, further action is required. If the BLM’s Authorized Officer and the CPM determine that significant 
archaeological resources that cannot be avoided are present at the borrow site, all these conditions of certification shall apply. The CRS shall 
report on the methods and results of these surveys in the CRR.

1. As soon as the project owner knows that a non-commercial borrow site 
and/or disposal site will be used, he/she shall notify the CRS and CPM and 
provide documentation of previous archaeological survey, if any, dating within 
the past five years, for CPM approval.
2. In the absence of documentation of recent archaeological survey, at least 30 
days prior to any soil borrow or disposal activities on the noncommercial 
borrow and/or disposal sites, the CRS shall survey the site/s for archaeological 
resources. The CRS shall notify the project owner, the BLM’s Authorized 
Officer, and the CPM of the results of the cultural resources survey, with 
recommendations, if any, for further action.

As needed

Facility Design ELEC-1

Prior to the start of any increment of electrical construction for all electrical equipment and systems 480 volts or higher (see a representative list, 
below), with the exception of underground duct work and any physical layout drawings and drawings not related to code compliance and life 
safety, the project owner shall submit, for CBO design review and approval, the proposed final design, specifications, and calculations (2007 
CBC,
Appendix Chapter 1, section 106.1, Submittal Documents). Upon approval, the above-listed plans, together with design changes and design 
change notices, shall remain on the site or at another accessible location for the operating life of the project. The project owner shall request that 
the CBO inspect the installation to ensure compliance with the requirements of applicable LORS (2007 CBC, Appendix Chapter 1, section 109.6,
Approval Required; section 109.5, Inspection Requests). All transmission facilities (lines, switchyards, switching stations, and substations) are 
handled in ”Conditions of Certification” in the Transmission System Engineering section of this document.
A. Final plant design plans shall include:
1. One-line diagrams for the 13.8-kV, 4.16-kV, and 480-volt systems; and
2. System grounding drawings.
B. Final plant calculations must establish:
1. Short-circuit ratings of plant equipment;
2. Ampacity of feeder cables;
3. Voltage drop in feeder cables;
4. System grounding requirements;
5. Coordination study calculations for fuses, circuit breakers and protective relay settings for the 13.8-kV, 
4.16-kV, and 480-volt systems;
6. System grounding requirements; and
7. Lighting energy calculations.
C. The following activities shall be reported to BLM’s Authorized Officer and the CPM in the monthly compliance report:
1. Receipt or delay of major electrical equipment;
2. Testing or energization of major electrical equipment; and
3. A signed statement by the registered electrical engineer certifying that the proposed final design plans and specifications conform to 
requirements set forth in the Energy Commission decision.

At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of each increment of electrical construction, the 
project owner shall submit to the CBO for design review and approval the 
above-listed documents. The project owner shall include in this submittal a 
copy of the signed and stamped statement from the responsible electrical 
engineer attesting compliance with the applicable LORS and shall send BLM’s 
Authorized Officer and the CPM a copy of the transmittal letter in the next 
monthly compliance report.

2011

Facility Design GEN-1

The project owner shall design, construct, and inspect the project in accordance with the 2007 California Building Standards Code (CBSC), also 
known as Title 24, California Code of Regulations, which encompasses the California Building Code (CBC), California Administrative Code, 
California Electrical Code, California Mechanical Code, California Plumbing Code, California Energy Code, California Fire Code, California Code 
for Building Conservation, California Reference Standards Code, and all other applicable engineering LORS in effect at the time initial design 
plans are submitted to the chief building official (CBO) for review and approval (the CBSC in effect is the edition that has been adopted by the 
California Building Standards Commission and published at least 180 days previously). The project owner shall ensure that all the provisions of 
the above applicable codes are enforced during the construction, addition, alteration, moving, demolition, repair, or maintenance of the 
completed facility (2007 CBC, Appendix Chapter 1, section 101.2, Scope). All transmission facilities (lines, switchyards, switching stations, and 
substations) are covered in the Conditions of Certification in the Transmission System Engineering section of this document.
In the event that the initial engineering designs are submitted to the CBO when the successor to the 2007 CBSC is in effect, the 2007 CBSC 
provisions shall be replaced with the applicable successor provisions. 
Where, in any specific case, different sections of the code specify different materials, methods of construction, or other requirements, the most 
restrictive shall govern.Where there is a conflict between a general requirement and a specific requirement, the specific requirement shall 
govern.
The project owner shall ensure that all contracts with contractors, subcontractors, and suppliers clearly specify that all work performed and 
materials supplied comply with the codes listed above.

Within 30 days following receipt of the certificate of occupancy, the project 
owner shall submit to BLM’s Authorized Officer and the Compliance Project 
Manager (CPM) a statement of verification, signed by the responsible design 
engineer, attesting that all designs, construction, installation, and inspection 
requirements of the applicable LORS and the Energy Commission’s decision 
have been met in the area of facility design. The project owner shall provide 
BLM’s Authorized Officer and the CPM a copy of the certificate of occupancy 
within 30 days of receipt from the CBO (2007 CBC, Appendix Chapter 1, section 
110, Certificate of Occupancy).
Once the certificate of occupancy has been issued, the project owner shall 
inform BLM’s Authorized Officer and the CPM at least 30 days prior to any 
construction, addition, alteration, moving, demolition, repair, or maintenance to 
be performed on any portion(s) of the completed facility that requires CBO 
approval for compliance with the above codes. BLM’s Authorized Officer and 
the CPM will then determine if the CBO needs to approve the work.

2011

1. At least 60 days prior to the dismantling, by any party, of any portion of the 
Hoover Dam-to-San Bernardino transmission line located within the 
boundaries of the project site, the project owner shall submit to the BLM’s 
Authorized Officer and the CPM a letter or memorandum from the architectural 
historian detailing the scope of the HDP-recommended documentation of the 
resource.
2. At least 30 days prior to the dismantling, by any party, of any portion of the 
Hoover Dam-to-San Bernardino transmission line located within the 
boundaries of the project site, the project owner shall provide a copy of the 
draft HAER-type documentation of the resource to the BLM’s Authorized 
Officer and the CPM for review and approval.
3. Within 90 days after completion of ground disturbance (including 
landscaping) the project owner shall include in an appendix to the CRR copies 
of the transmittal letters for the submission of copies of the final HAER-type 
documentation of the portion of the Hoover Dam-to-San Bernardino 
transmission line located within the boundaries of the project site to the 
California State Library and to at least two local libraries in San Bernardino 
County, and a copy of the letter of acceptance of the final HAER 
documentation by the Library of Congress, if accepted by that repository.
4. Alternately, at least 150 days prior to the dismantling, by any party, of any 
portion of the Hoover Dam-to-San Bernardino transmission line located within 
the boundaries of the project site, the project owner may submit to the BLM’s 
Authorized Officer and the CPM, for review and approval, a copy of final HAER-
type documentation of the portion of the Hoover Dam to-San Bernardino 
transmission line located within the boundaries of the project site produced by 
any party, that meets HAER-type standards. If the project owner chooses this 
alternative, within 90 days after completion of ground disturbance (including 
landscaping), the project owner shall include in an appendix to the CRR copies 
of the transmittal letters for the submission of copies of the alternative final 
HAER-type documentation to the California State Library and to at least two 
local libraries in San Bernardino
County

Prior to the dismantling, by any party, of any portion of the Hoover Dam-to-San Bernardino transmission line (CA-SBR-10315H) located within the 
boundaries of the project site, the project owner shall ensure that the approved architectural historian prepares HAER-type documentation of the 
historic context and historic setting of the resource, and recordation of those physical parts of the Hoover Dam-to-San Bernardino transmission 
line that are located within the boundaries of the project site. The project owner shall ensure that the architectural historian consults with the 
HABS/HAER Coordinator in the Pacific West Regional Office of the HDP, in Oakland, and complies with the Coordinator’s guidance on the extent 
and content of documentation appropriate for the Hoover Dam-to-San Bernardino transmission line, as a historical resource under CEQA and as 
a resource eligible for inclusion in the National Register of Historic Places, and on the format and materials to be used in the documentation. No 
dismantling of the Hoover Dam-to-San Bernardino transmission line located within the boundaries of the project area shall occur prior to the 
completion, by the 
architectural historian, of the recording, in the field, of the historic setting and the portion of the line located 
within the boundaries of the project site, and the submission to and approval by the BLM’s Authorized Officer 
and the CPM of the draft HAER-type documentation of the Hoover Dam-to-San Bernardino transmission line, 
unless specifically allowed by the BLM’s Authorized Officer and the CPM.

CUL-09Cultural 
Resources TBD
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Facility Design GEN-2

Before submitting the initial engineering designs for CBO review, the project owner shall furnish BLM’s Authorized Officer, the CPM and the CBO 
with a schedule of facility design submittals and master drawing and master specifications lists. The schedule shall contain a list of proposed 
submittal packages of designs, calculations, and specifications for major structures and equipment. To facilitate audits by BLM’s Authorized 
Officer and/or Energy Commission staff, the project owner shall provide specific packages to BLM’s Authorized Officer and/or the CPM upon 
request.

At least 60 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of rough grading, the project owner shall submit to the 
CBO, BLM’s Authorized Officer and to the CPM the schedule, the master 
drawing and master specifications lists of documents to be submitted to the 
CBO for review and approval. These documents shall be the pertinent design 
documents for the major structures and equipment listed in Facility Design 
Table 1, below. Major structures and equipment shall be added to or deleted 
from the table only with BLM’s Authorized Officer and CPM approval. The 
project owner shall provide schedule updates in the monthly compliance 
report.
Structures and Equipment List
Equipment/System                                                           Quantity (Plant)
Turbine Generator Foundation and Connections                                                    3
Boiler Structure, Foundation and Connections                                                       10
Air Cooled Condenser Structure, Foundation & Connections                           3
Feed Water Preheater Structure, Foundation & Connections                            3
Deaerator Structure, Foundation and Connections                                                3
Steam Distributor Structure, Foundation and Connections                                3
Water Treatment Plant, Administration and Electrical Building 
Structure,Foundation and Connections                                                                       4
Water Storage Tanks Structure, Foundation and Connections                         3
Maintenance Wing Structure, Foundation and Connections                               3
Turbine Lubrication System Foundation and Connections                                  3
Emergency Generator Foundation and Connections                                            3
Diesel Fire Pump Foundation and Connections                                                      3
Reheat Tower Structure, Foundation and Connections                                       3
Emergency Generator Exhaust Structure, Foundation 
and Connections                                                                                                                   3
Pipe Bridge Structure, Foundation and Connections                                            3
Solar Fields and Towers Structures, Foundations and Connections              3 Lots
Evaporation Pits b                                                                                                                3 Lots
Drainage Systems (including sanitary drain and waste)                                          3 Lots
High Pressure and Large Diameter Piping and Pipe Racks                                3 Lots
HVAC and Refrigeration Systems                                                                                 3 Lots
Temperature Control and Ventilation Systems (including water 
and sewer connections)                                                                                                    3 Lots
Building Energy Conservation Systems                                                                     3 Lots
Switchyard, Buses, and Towers                                                                                      3 Lots
Substation                                                                                                                               1 Lot
Electrical Duct Banks                                                                                                         3 Lots

12-Jul-2010 16-Jul-2010 2-Sep-2010

Facility Design GEN-3

The project owner shall make payments to the CBO for design review, plan checks, and construction inspections, based upon a reasonable fee 
schedule to be negotiated between the project owner and the CBO. These fees may be consistent with the fees listed in the 2007 CBC (2007 CBC, 
Appendix Chapter 1, section 108, Fees; Chapter 1, section 108.4, Permits, Fees, Applications and Inspections), adjusted for inflation and other 
appropriate adjustments; may be based on the value of the facilities reviewed; may be based on hourly rates; or may be otherwise agreed upon 
by the project owner and the CBO.

The project owner shall make the required payments to the CBO in accordance 
with the agreement between the project owner and the CBO. The project owner 
shall send a copy of the CBO’s receipt of payment to BLM’s Authorized Officer 
and the CPM in the next monthly compliance report indicating that applicable 
fees have been paid.

Monthly

Facility Design GEN-4

Prior to the start of rough grading, the project owner shall assign a California registered architect, structural engineer, or civil engineer, as the 
resident engineer (RE) in charge of the project (2007 California Administrative Code, section 4-209, Designation of Responsibilities). All 
transmission facilities (lines, switchyards, switching stations, and substations) are addressed in the conditions of certification in the 
Transmission System Engineering section of this document.
The RE may delegate responsibility for portions of the project to other registered engineers. Registered mechanical and electrical engineers may 
be delegated responsibility for mechanical and electrical portions of the project, respectively. A project may be divided into parts, provided that 
each part is clearly defined as a distinct unit. Separate assignments of general responsibility may be made for each designated part.
The RE shall:
1. Monitor progress of construction work requiring CBO design review and inspection to ensure compliance with LORS;
2. Ensure that construction of all facilities subject to CBO design review and inspection conforms in every material respect to applicable LORS, 
these conditions of certification, approved plans, and specifications;
3. Prepare documents to initiate changes in approved drawings and specifications when either directed by the project owner or as required by 
the conditions of the project;
4. Be responsible for providing project inspectors and testing agencies with complete and up-to-date sets of stamped drawings, plans, 
specifications, and any other required documents;
5. Be responsible for the timely submittal of construction progress reports to the CBO from the project  inspectors, the contractor, and other 
engineers who have been delegated responsibility for portions of  the project; and
6. Be responsible for notifying the CBO of corrective action or the disposition of items noted on laboratory reports or other tests when they do 
not conform to approved plans and specifications.
The RE shall have the authority to halt construction and to require changes or remedial work if the work does not meet requirements. If the RE or 
the delegated engineers are reassigned or replaced  the project owner shall submit the name  qualifications  and registration number of the newly 

At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of rough grading, the project owner shall submit to the 
CBO for review and approval, the resume and registration number of the RE 
and any other delegated engineers assigned to the project. The project owner 
shall notify BLM’s Authorized Officer and the CPM of the CBO’s approvals of 
the RE and other delegated engineer(s) within 5 days of the approval. 
If the RE or the delegated engineer(s) is subsequently reassigned or replaced, 
the project owner has 5 days to submit the resume and registration number of 
the newly assigned engineer to the CBO for review and approval. The project 
owner shall notify BLM’s Authorized Officer and the CPM of the CBO’s 
approval of the new engineer within 5 days of the approval.

7-Aug-2010 7-Aug-2010 13-Aug-2010

Facility Design GEN-5

Prior to the start of rough grading, the project owner shall assign at least one of each of the following California registered engineers to the 
project: a civil engineer; a soils, geotechnical, or civil engineer experienced and knowledgeable in the practice of soils engineering; and an 
engineering geologist. Prior to the start of construction, the project owner shall assign at least one of each of the following California registered 
engineers to the project: a design engineer who is either a structural engineer or a civil engineer fully competent and proficient in the design of 
power plant structures and equipment supports; a mechanical engineer; and an electrical engineer. (California Business and Professions Code 
section 6704 et seq., and sections 6730, 6731, and 6736 require state registration to practice as a civil engineer or structural engineer in 
California.) All transmission facilities (lines, switchyards, switching stations, and substations) are handled in “Conditions of Certification” in the 
Transmission System Engineering section of this Decision. 
The tasks performed by the civil, mechanical, electrical, or design engineers may be divided between two or more engineers, as long as each 
engineer is responsible for a particular segment of the project (for example, proposed earthwork, civil structures, power plant structures, 
equipment support). No segment of the project shall have more than one responsible engineer. the transmission line may be the responsibility of 
a separate California registered electrical engineer.

At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of rough grading, the project owner shall submit to the 
CBO for review and approval, resumes and registration numbers of the 
responsible civil engineer, soils (geotechnical) engineer, and engineering 
geologist assigned to the project.
At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of construction, the project owner shall submit to the 
CBO for review and approval, resumes and registration numbers of the 
responsible design engineer, mechanical engineer, and electrical engineer 
assigned to the project.
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO's approvals of the responsible engineers within 5 days of the approval.
If the designated responsible engineer is subsequently reassigned or replaced, 
the project owner has 5 days in which to submit the resume and registration 
number of the newly assigned engineer to the CBO for review and approval. 
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approval of the new engineer within 5 days of the approval.

28-May-2010 28-May-2010 2-Sep-2010

Facility Design GEN-5
(Continued-1)

The project owner shall submit, to the CBO for review and approval, the names, qualifications, and registration numbers of all responsible 
engineers assigned to the project (2007 CBC, Appendix Chapter 1, section 104, Duties and Powers of Building Official).  If any one of the 
designated responsible engineers is subsequently reassigned or replaced, the project owner shall submit the name, qualifications and 
registration number of the newly assigned responsible engineer to the CBO for review and approval. The project owner shall notify BLM’s 
Authorized Officer and the CPM of the CBO’s approval of the new engineer.
A. The civil engineer shall:
1. Review the foundation investigations, geotechnical, or soils reports prepared by the soils engineer, the geotechnical engineer, or by a civil 
engineer experienced and knowledgeable in the practice of soils engineering; 
2. Design (or be responsible for the design of), stamp, and sign all plans,calculations, and specifications for proposed site work, civil works, and 
related facilities requiring design review and inspection by the CBO. At a minimum, these include: grading, site preparation, excavation, 
compaction, construction of secondary containment, foundations, erosion and sedimentation control structures, drainage facilities, underground 
utilities, culverts, site access roads and sanitary sewer systems; and 
3. Provide consultation to the RE during the construction phase of the project and recommend changes in the design of the civil works facilities 
and changes to the construction procedures.

At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of rough grading, the project owner shall submit to the 
CBO for review and approval, resumes and registration numbers of the 
responsible civil engineer, soils (geotechnical) engineer, and engineering 
geologist assigned to the project.
At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of construction, the project owner shall submit to the 
CBO for review and approval, resumes and registration numbers of the 
responsible design engineer, mechanical engineer, and electrical engineer 
assigned to the project.
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO's approvals of the responsible engineers within 5 days of the approval.
If the designated responsible engineer is subsequently reassigned or replaced, 
the project owner has 5 days in which to submit the resume and registration 
number of the newly assigned engineer to the CBO for review and approval. 
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approval of the new engineer within 5 days of the approval.

28-May-2010 28-May-2010 2-Sep-2010
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Facility Design GEN-5
(Continued-2)

B. The soils engineer, geotechnical engineer, or civil engineer experienced and knowledgeable in the practice of soils engineering, shall:  
1. Review all the engineering geology reports;  
2. Prepare the foundation investigations, geotechnical, or soils reports containing field exploration reports, laboratory tests, and engineering 
analysis detailing the nature and extent of the soils that could be susceptible to liquefaction, rapid settlement, or collapse when saturated under 
load (2007 CBC, Appendix J, section J104.3, Soils Report; Chapter 18, section 1802.2, Foundation and Soils Investigations); 
3. Be present, as required, during site grading and earthwork to provide consultation and monitor compliance with requirements set forth in the 
2007 CBC, Appendix J, section J105, Inspections, and the 2007 California Administrative Code, section 4-211, Observation and Inspection of 
Construction (depending on the site conditions, this may be the responsibility of either the soils engineer, the engineering geologist, or both); 
and 4. Recommend field changes to the civil engineer and RE. This engineer shall be authorized to halt earthwork 
and to require changes if site conditions are unsafe or do not conform to the predicted conditions used as the basis for design of earthwork or 
foundations (2007 CBC, Appendix Chapter 1, section 114, Stop Orders).

At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of rough grading, the project owner shall submit to the 
CBO for review and approval, resumes and registration numbers of the 
responsible civil engineer, soils (geotechnical) engineer, and engineering 
geologist assigned to the project.
At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of construction, the project owner shall submit to the 
CBO for review and approval, resumes and registration numbers of the 
responsible design engineer, mechanical engineer, and electrical engineer 
assigned to the project.
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO's approvals of the responsible engineers within 5 days of the approval.
If the designated responsible engineer is subsequently reassigned or replaced, 
the project owner has 5 days in which to submit the resume and registration 
number of the newly assigned engineer to the CBO for review and approval. 
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approval of the new engineer within 5 days of the approval.

28-May-2010 28-May-2010 2-Sep-2010

Facility Design GEN-5
(Continued-3)

C. The engineering geologist shall: 
1. Review all the engineering geology reports and prepare a final soils grading report; and 
2. Be present, as required, during site grading and earthwork to provide consultation and monitor compliance with the requirements set forth in 
the 2007 California Administrative Code, section 4-211, Observation and Inspection of Construction (depending on the site conditions, this may 
be the responsibility of either the soils engineer, the engineering geologist, or both). 
D. The design engineer shall: 
1. Be directly responsible for the design of the proposed structures and equipment supports; 
2. Provide consultation to the RE during design and construction of the project; 
3. Monitor construction progress to ensure compliance with engineering LORS;
4. Evaluate and recommend necessary changes in design; and 
5. Prepare and sign all major building plans, specifications, and calculations. 
E. The mechanical engineer shall be responsible for, and sign and stamp a statement with, each mechanical submittal to the CBO, stating that the 
proposed final design plans, specifications, and calculations conform to all of the mechanical engineering design requirements set forth in BLM’s 
Right-of-Way Decision and the Energy Commission’s decision. 
F. The electrical engineer shall:  
1. Be responsible for the electrical design of the project; and
2. Sign and stamp electrical design drawings, plans, specifications, and calculations.

At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of rough grading, the project owner shall submit to the 
CBO for review and approval, resumes and registration numbers of the 
responsible civil engineer, soils (geotechnical) engineer, and engineering 
geologist assigned to the project.
At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of construction, the project owner shall submit to the 
CBO for review and approval, resumes and registration numbers of the 
responsible design engineer, mechanical engineer, and electrical engineer 
assigned to the project.
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO's approvals of the responsible engineers within 5 days of the approval.
If the designated responsible engineer is subsequently reassigned or replaced, 
the project owner has 5 days in which to submit the resume and registration 
number of the newly assigned engineer to the CBO for review and approval. 
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approval of the new engineer within 5 days of the approval.

28-May-2010 28-May-2010 2-Sep-2010

Facility Design GEN-6

 Prior to the start of an activity requiring special inspection, the project owner shall assign to the project a qualified and certified special 
inspector(s) who shall be responsible for the special inspections required by the 2007 CBC, Chapter 17, section 1704, Special Inspections; 
Chapter 17A, section 1704A, Special Inspections; and Appendix Chapter 1, Section 109, Inspections. All transmission facilities (lines, switchyards, 
switching stations, and substations) are handled in “Conditions of Certification” in the Transmission System Engineering section of this 
document. A certified weld inspector, certified by the American Welding Society (AWS), and/or American Society of Mechanical Engineers 
(ASME) as applicable, shall inspect welding performed on site requiring special inspection (including structural, piping, tanks, and pressure 
vessels).  The special inspector shall:  
1. Be a qualified person who shall demonstrate competence, to the satisfaction of the CBO, for inspection of the particular type of construction 
requiring special or continuous inspection;
2. Observe the work assigned for conformance with the approved design drawings and 
specifications; 
3. Furnish inspection reports to the CBO and RE. All discrepancies shall be brought to the immediate attention of the RE for correction, then, if 
uncorrected, to the CBO, BLM’s Authorized Officer and the CPM for corrective action (2007 CBC, Chapter 17, section 1704.1.2, Report 
Requirements); and
4. Submit a final signed report to the RE, CBO, BLM’s Authorized Officer and CPM, stating whether the work requiring special inspection was, to 
the best of the inspector’s knowledge, in conformance with the approved plans, specifications, and other provisions of the applicable edition of 
the CBC.

At least 15 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of an activity requiring special inspection, the project 
owner shall submit to the CBO for review and approval, with a copy to BLM’s 
Authorized Officer and the CPM, the name(s) and qualifications of the certified 
weld inspector(s) or other certified special inspector(s) assigned to the project 
to perform one or more of the duties set forth above. The project owner shall 
also submit to BLM’s Authorized Officer and the CPM a copy of the CBO’s 
approval of the qualifications of all special inspectors in the next monthly 
compliance report.
If the special inspector is subsequently reassigned or replaced, the project 
owner has 5 days in which to submit the name and qualifications of the newly 
assigned special inspector to the CBO for approval. The project owner shall 
notify BLM’s Authorized Officer and the CPM of the CBO’s approval of the 
newly assigned inspector within 5 days of the approval.

As needed

Facility Design GEN-7

If any discrepancy in design and/or construction is discovered in any engineering work that has undergone CBO design review and approval, the 
project owner shall document the discrepancy and recommend required corrective actions (2007 CBC, Appendix Chapter 1, section 109.6, 
Approval Required; Chapter 17, section 1704.1.2, Report Requirements). The discrepancy documentation shall be submitted to the CBO for 
review and approval. The discrepancy documentation shall reference this condition of certification and, if appropriate, applicable sections of the 
CBC and/or other LORS.

The project owner shall transmit a copy of the CBO’s approval of any 
corrective action taken to resolve a discrepancy to BLM’s Authorized Officer 
and the CPM in the next monthly compliance report. If any corrective action is 
disapproved, the project owner shall advise BLM’s Authorized Officer and the 
CPM, within 5 days, of the reason for disapproval and the revised corrective 
action to obtain CBO’s approval.

As needed

Facility Design GEN-8

The project owner shall obtain the CBO’s final approval of all completed work that has undergone CBO design review and approval. The project 
owner shall request the CBO to inspect the completed structure and review the submitted documents. The project owner shall notify BLM’s 
Authorized Officer and the CPM after obtaining the CBO’s final approval. The project owner shall retain one set of approved engineering plans, 
specifications, and calculations (including all approved changes) at the project site or at an alternative site approved by BLM’s Authorized Officer 
and the CPM during the operating life of the project (2007 CBC, Appendix Chapter 1, section 106.3.1, Approval of Construction Documents). 
Electronic copies of the approved plans, specifications, calculations, and marked-up as-builts shall be provided to the CBO for retention by 
BLM’s Authorized Officer and the CPM.

Within 15 days of the completion of any work, the project owner shall submit to 
the CBO, with a copy to BLM’s Authorized Officer and the CPM, in the next 
monthly compliance report, (a) a written notice that the completed work is 
ready for final inspection, and (b) a signed statement that the work conforms to 
the final approved plans. After storing the final approved engineering plans, 
specifications, and calculations described above, the project owner shall 
submit to BLM’s Authorized Officer and the CPM a letter stating both that the 
above documents have been stored and the storage location of those 
documents.
Within 90 days of the completion of construction, the project owner shall 
provide to the CBO three sets of electronic copies of the above documents at 
the project owner’s expense. These are to be provided in the form of “read 
only” (Adobe .pdf 6.0) files, with restricted (password-protected) printing 
privileges, on archive quality compact discs.

As needed

Geology & 
Paleontology 

(Unit 1)
GEO-1

The Soils Engineering Report required by Section 1802A of the 2007 CBC should specifically include laboratory test data, associated 
geotechnical engineering analyses, and a thorough discussion of the potential for liquefaction; settlement due to compressible soils, subsidence 
associated with shrinkage of clay soils, hydrocompaction, or dynamic compaction; and the presence of expansive clay soils. The report should 
also include recommendations for ground improvement and/or foundation systems necessary to mitigate these potential geologic hazards, if 
present.

The project owner shall include in the application for a grading permit a copy 
of the Soils Engineering Report which addresses the potential for liquefaction; 
settlement due to compressible soils, groundwater withdrawal, 
hydrocompaction, or dynamic compaction; and the possible presence of 
expansive clay soils, and a summary of how the results of the analyses were 
incorporated into the project foundation and grading plan design for review 
and comment by the Chief Building Official (CBO). A copy of the Soils 
Engineering Report, application for grading permit and any comments by the 
CBO are to be provided to BLM’s Authorized Officer and the CPM at least 30 
days prior to start of ground disturbance activities.

8/20/2010 (Unit 1 
and CLA)

Unit 1 & CLA - 
10/4/2010 7-Oct-2010

Geology & 
Paleontology 

(Unit 2)
GEO-1

The Soils Engineering Report required by Section 1802A of the 2007 CBC should specifically include laboratory test data, associated 
geotechnical engineering analyses, and a thorough discussion of the potential for liquefaction; settlement due to compressible soils, subsidence 
associated with shrinkage of clay soils, hydrocompaction, or dynamic compaction; and the presence of expansive clay soils. The report should 
also include recommendations for ground improvement and/or foundation systems necessary to mitigate these potential geologic hazards, if 
present.

The project owner shall include in the application for a grading permit a copy 
of the Soils Engineering Report which addresses the potential for liquefaction; 
settlement due to compressible soils, groundwater withdrawal, 
hydrocompaction, or dynamic compaction; and the possible presence of 
expansive clay soils, and a summary of how the results of the analyses were 
incorporated into the project foundation and grading plan design for review 
and comment by the Chief Building Official (CBO). A copy of the Soils 
Engineering Report, application for grading permit and any comments by the 
CBO are to be provided to BLM’s Authorized Officer and the CPM at least 30 
days prior to start of ground disturbance activities.

9/3/2010  (Unit 2) 9-Feb-2011
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Geology & 
Paleontology 

(Unit 3)
GEO-1

The Soils Engineering Report required by Section 1802A of the 2007 CBC should specifically include laboratory test data, associated 
geotechnical engineering analyses, and a thorough discussion of the potential for liquefaction; settlement due to compressible soils, subsidence 
associated with shrinkage of clay soils, hydrocompaction, or dynamic compaction; and the presence of expansive clay soils. The report should 
also include recommendations for ground improvement and/or foundation systems necessary to mitigate these potential geologic hazards, if 
present.

The project owner shall include in the application for a grading permit a copy 
of the Soils Engineering Report which addresses the potential for liquefaction; 
settlement due to compressible soils, groundwater withdrawal, 
hydrocompaction, or dynamic compaction; and the possible presence of 
expansive clay soils, and a summary of how the results of the analyses were 
incorporated into the project foundation and grading plan design for review 
and comment by the Chief Building Official (CBO). A copy of the Soils 
Engineering Report, application for grading permit and any comments by the 
CBO are to be provided to BLM’s Authorized Officer and the CPM at least 30 
days prior to start of ground disturbance activities.

9/17/2010 (Unit 3) 29-Mar-2011

Hazardous 
Materials

HAZ-1
The project owner shall not use any hazardous materials not listed in Hazardous Materials Appendix A, below, or in greater quantities than those 
identified by chemical name in Hazardous Materials Appendix A, unless approved in advance by the BLM’s Authorized Officer and Compliance 
Project Manager (CPM).

The project owner shall provide to BLM’s Authorized Officer and the CPM in the 
Annual Compliance Report, a list of hazardous materials contained at the 
facility.

Annually 23-Sep-2012

Hazardous 
Materials

HAZ-2

The project owner shall concurrently provide a Hazardous Materials Business Plan to the Hazardous Materials Division of the County of San 
Bernardino Fire Department, BLM’s Authorized Officer and the CPM for review. After receiving comments from the Hazardous Materials Division 
of the County of San Bernardino Fire Department, BLM’s Authorized Officer and the CPM, the project owner shall reflect all received 
recommendations in the final documents. If no comments are received from the county within 30 days of submittal, the project owner may 
proceed with preparation of final documents upon receiving comments from BLM’s Authorized Officer and the CPM. . Copies of the final 
Hazardous Materials Business Plan shall then be provided to the Hazardous Materials Division of the County of San Bernardino Fire Department 
for information and to the BLM’s Authorized Officer and CPM for approval.

At least 60 days prior to receiving any hazardous material on the site for 
commissioning or operations, the project owner shall provide a copy of a final 
Hazardous Materials Business Plan to BLM’s Authorized Officer and the CPM 
for approval.

TBD 9/26/2012 & 
11/01/12

Chem Clean procedures 
submitted 9/26/12, and 

11/01/12

Hazardous 
Materials

HAZ-3

The project owner shall develop and implement a Safety Management Plan for delivery of liquid hazardous materials. The plan shall include 
procedures, protective equipment requirements, training and a checklist. It shall also include a section describing all measures to be 
implemented to prevent mixing of incompatible hazardous materials. This plan shall be applicable during construction, commissioning, and 
operation of the power plant.

At least sixty (60) days prior to the delivery of any liquid hazardous material to 
the facility, the project owner shall provide a Safety Management Plan as 
described above to BLM’s Authorized Officer and the CPM for review and 
approval

11-Jun-2010 9-Jul-2010 7-Oct-2010

Hazardous 
Materials

HAZ-4 Prior to commencing construction, a site-specific Construction Site Security Plan for the construction phase shall be prepared and made 
available to BLM’s Authorized Officer and the CPM for review and approval. 

At least thirty (30) days prior to commencing construction, the project owner 
shall notify BLM’s Authorized Officer and the CPM that a site-specific 
Construction Security Plan is available for review and approval. The 
Construction Security Plan shall include the following:
1. Perimeter security consisting of fencing enclosing the construction area;
2. Security guards;
3. Site access control consisting of a check-in procedure or tag system for 
construction personnel and visitors;
4. Written standard procedures for employees, contractors and vendors when 
encountering suspicious objects or packages on-site or off-site;
5. Protocol for contacting law enforcement, BLM’s Authorized Officer and the 
CPM in the event of suspicious activity or emergency; and
6. Evacuation procedures

13-Aug-2010 13-Aug-2010 7-Oct-2010

Hazardous 
Materials

HAZ-5
The project owner shall prepare a site-specific Operation Security Plan for the operational phase, which shall be made available to BLM’s 
Authorized Officer and the CPM for review and approval. The project owner shall implement site security measures addressing physical site 
security and hazardous materials storage. 

At least 30 days prior to the initial receipt of hazardous materials onsite, the 
project owner shall notify BLM’s Authorized Officer and the CPM that a 
sitespecific Operations Site Security Plan is available for review and approval. 
In the Annual Compliance Report, the project owner shall include a statement 
that all current project employee and appropriate contractor background 
investigations have been performed, and updated certification statements are 
appended to the Operations Security Plan. In the Annual Compliance Report, 
the project owner shall include a statement that the Operations Security Plan 
includes all current hazardous materials transport vendor certifications for 
security plans and employee background investigations.
The level of security to be implemented shall not be less than that described 
below (as per NERC 2002). The Operations Security Plan shall include the 
following:
1. Permanent full perimeter fence or wall, at least eight feet high around the 
Solar Field; Ivanpah Solar Electric Generating System Page 15 07-AFC-5
2. Main entrance security gate, either hand operable or motorized;
3. Evacuation procedures;
4. Protocol for contacting law enforcement, BLM’s Authorized Officer and the 
CPM in the event of suspicious activity or emergency or conduct endangering 
the facility, its employees, or contractors; and
5. Written standard procedures for employees, contractors and vendors when 
encountering suspicious objects or packages on-site or off-site;
a. A statement (refer to sample, attachment “A”) signed by the project owner 
certifying that background investigations have been conducted on all project 
personnel. Background investigations shall be restricted to ascertain the 
accuracy of employee identity and employment history, and shall be 
conducted in accordance with state and federal law regarding security and 
privacy; 

TBD

Hazardous 
Materials

HAZ-5
(continued-1)

The project owner shall prepare a site-specific Operation Security Plan for the operational phase, which shall be made available to BLM’s 
Authorized Officer and the CPM for review and approval. The project owner shall implement site security measures addressing physical site 
security and hazardous materials storage. 

b. A statement(s) (refer to sample, attachment “B”) signed by the contractor or 
authorized representative(s) for any permanent contractors or other technical 
contractors (as determined by BLM’s Authorized Officer and the CPM after 
consultation with the project owner) that are present at any time on the site to 
repair, maintain, investigate, or conduct any other technical duties involving 
critical components (as determined by BLM’s Authorized Officer and the CPM 
after consultation with the project owner) certifying that background 
investigations have been conducted on contractor personnel that visit the 
project site. Background investigations shall be restricted to ascertain the 
accuracy of employee identity and employment history, 
and shall be conducted in accordance with state and federal law regarding 
security and privacy; 6. a. A statement (refer to sample, attachment “A”) signed 
by the project owner certifying that background investigations have been 
conducted on all project personnel. Background investigations shall be 
restricted toascertain the accuracy of employee identity and employment 
history, and shall be conducted in accordance with state and federal law 
regarding security and privacy;                                                                       b. A 
statement(s) (refer to sample, attachment “B”) signed by the contractor or 
authorized representative(s) for any permanent contractors or other technical 
contractors (as determined by BLM’s Authorized Officer and the CPM after 
consultation with the project owner) that are present at any time on the site to 
repair, maintain, investigate, or conduct any other technical duties involving 
critical components (as determined by BLM’s Authorized Officer and the CPM 
after consultation with the project owner) certifying that background 
investigations have been conducted on contractor personnel that visit the 

TBD

Hazardous 
Materials

HAZ-5
(continued-2)

The project owner shall prepare a site-specific Operation Security Plan for the operational phase, which shall be made available to BLM’s 
Authorized Officer and the CPM for review and approval. The project owner shall implement site security measures addressing physical site 
security and hazardous materials storage. 

8. Closed Circuit TV (CCTV) monitoring system, recordable, and viewable in 
the power plant control room and security station (if separate from the control 
room) capable of viewing, at a minimum, the main entrance gate; and 
9. Additional measures to ensure adequate perimeter security consisting of 
either:
a. Security guard present 24 hours per day, seven days per week, OR
b. Power plant personnel on-site 24 hours per day, seven days per week and all 
of the following:
1) The CCTV monitoring system required in number 8 above shall include 
cameras that are able to pan, tilt, and zoom (PTZ), have Ivanpah Solar Electric 
Generating System Page 16 07-AFC-5 low-light capability, are recordable, and 
are able to view 100% of the perimeter fence, the outside entrance to the 
control room, and the front gate from a monitor in the power plant control 
room; AND
2) Perimeter breach detectors or on-site motion detectors.
The project owner shall fully implement the security plans and obtain BLM’s 
Authorized Officer and CPM approval of any substantive modifications to the 
security plans. BLM’s Authorized Officer and the CPM may authorize 
modifications to these measures, or may require additional measures, such as 
protective barriers for critical power plant components (e.g., ransformers, gas 
lines, compressors, etc.) depending on circumstances unique to the 
facility or in response to industry-related standards, security concerns, or 
additional guidance provided by the U.S. Department of Homeland Security, 
the U.S. Department of Energy, or the North American Electrical Reliability 
Council, after consultation with appropriate law enforcement agencies and the 
project owner.

TBD
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Hazardous 
Materials

HAZ-6

The holder (project owner) shall comply with all applicable Federal laws and regulations existing or hereafter enacted or promulgated. In any 
event, the holder(s) shall comply with the Toxic Substances Control Act of 1976, as amended (15 U.S.C. 2601, et seq.) with regard to any toxic 
substances that are used, generated by or stored on the right-of-way or on facilities authorized under this right-of-way grant. (See 40 CFR, Part 
702-799 and especially, provisions on polychlorinated biphenyls, 40 CFR 761.1-761.193.) Additionally, any release of toxic substances (leaks, 
spills, etc.) in excess of the reportable quantity established by 40 CFR, Part 117 shall be reported as required by the Comprehensive 
Environmental Response, Compensation and Liability Act of 1980, Section 102b

A copy of any report required or requested by any Federal agency or State 
government entity as a result of a reportable release or spill of any toxic 
substances shall be furnished to BLM’s Authorized Officer and the CPM 
concurrent with the filing of the reports with the Federal or State governmental 
entity.

TBD

Land Use LAND-1

The project owner shall obtain a Right-of-Way Grant (ROW Grant) from the Bureau of Land Management (BLM). Among the conditions for 
obtaining the ROW grant, the applicant shall provide the following:  
A. Prior to issuance of any right of way grant, the project owner shall submit a final Plan(s) of Development that describes in detail the 
construction, operation, maintenance, and termination of the right-of-way and its associated improvements and/or facilities. The project owner 
shall  construct, operate, and maintain the facilities, improvements, and structures within this right-of-way in strict conformity with the final 
approved Plan of Development. The degree and scope of these plans will vary depending upon (1) the complexity of the right-of-way or its 
associated improvements and/or facilities, (2) the anticipated conflicts that  require mitigation, and (3) additional technical information required 
by BLM’s Authorized Officer and the CPM. The plans will be reviewed, and if appropriate, modified by the project owner until acceptable, and 
approved by BLM’s Authorized Officer and the CPM.
B. A bond, acceptable to BLM’s Authorized Officer, shall be furnished by the owner prior to the issuance of a Notice to Proceed with construction 
or at such earlier date as may be specified by BLM’s Authorized Officer. The amount of this bond shall be determined by BLM’s Authorized 
Officer. This bond must be maintained in effect until removal of improvements and restoration of the right-of-way have been accepted by BLM’s 
Authorized Officer and the CPM.

At least 30 days prior to the start of construction and prior to any Notice to 
Proceed with construction issued by BLM’s Authorized Officer and the CPM, 
the project owner shall provide BLM’s Authorized Officer and the CPM with 
documentation of the following:
A. BLM's ROW Grant and final approved Plan of Development;
B. The bond satisfactory to BLM's Authorized Officer;
C. Certification that the project owner acknowledges that the ISEGS 
development and all related construction, operation, maintenance and closure 
activities are to be conducted in conformance with the approved Plan of 
Development and within the approved ROW boundaries for the life of the 
project.

17-Sep-2010 4-Oct-2010

3/14/2012 CLA 
and Tortoise Pen 

along I-15; 
5/07/12 Yates 

Well rd;

Land Use LAND-2
Project Owner shall allow a setback between the (1) security and tortoise exclusion fence, and (2) the proposed ROW boundary. Once the fencing 
is constructed, all inspection, monitoring, and maintenance activities required outside of the fencing will occur on lands included within this 
setback area. 

At least thirty (30) days prior to the start of construction, the project owner 
shall provide BLM’s Authorized Officer and the CPM with a revised project 
description and construction plans specifying the inclusion of a setback area. 
The setback area shall be a minimum 20 feet wide within the ROW boundaries 
between the tortoise fence and the ROW boundary on the upslope boundary of 
the ROW, and a minimum 8-12 foot wide between the tortoise fence and ROW 
boundary on side and downslope boundaries. The project owner shall also 
provide BLM’s Authorized Officer and the CPM with certification 
acknowledging that the ISEGS development and all related construction, 
operation, maintenance and closure activities are to be conducted within the 
ROW boundaries for the life of the project.

9-Jul-2010 16-Jul-2010 7-Oct-2010

Land Use LAND-3

 Prior to the start of commercial operations of the first ISEGS power plant to be constructed, the project owner shall prepare plans for a Solar / 
Ecological Interpretive Center to be developed to in the vicinity of the ISEGS project. The project owner in consultation with the County shall 
propose a location on-site or off-site that provides a vantage point to observe as many features as is possible of the ISEGS project without 
compromising safety or security. The project owner’s plans for the Solar / Ecological Interpretive Center may be coordinated with San 
Bernardino County.
The Solar / Ecological Interpretive Center shall include or make accessible to the public the following features:
1. surfaced public parking
2. information kiosks describing ISEGS solar energy technology;
3. picnic area with tables,
4. garbage cans; 5. interpretive signs identifying local landmarks and ecological features;
6. a contained restroom facility (or reasonable access to a facility with flush toilets and sinks should the Solar / Ecological Interpretive Center be 
constructed adjacent to another facility having a restroom).

At least 30 days prior to commercial operation of the first power plant of the 
ISEGS development, the project owner shall submit plans to BLM’s Authorized 
Officer and the CPM for review and approval for a Solar / Ecological 
Interpretive Center to be developed in the ISEGS vicinity in coordination with 
San Bernardino County. Within 6 months of approval of the proposed Solar 
/Ecological Interpretive Center plans (1) by the Commission and the BLM, for 
an on-site Center, or (2) by the County of San Bernardino, for an off-site Center, 
being final and no longer subject to administrative or judicial review, the 
project owner shall commence construction of the Center and shall to the 
extent feasible complete construction within one year following the start of 
construction if the Center is located off of the ISEGS site. If located onsite, then 
construction of the Center shall follow the completion of all ISEGS 
construction. Upon completion the project owner shall submit notice to BLM 
and the Energy Commission that it has completed construction of the Solar / 
Ecological Interpretive Center. 
In each Annual Compliance Report, the project owner shall provide a summary 
of estimated public use of the Solar / Ecological Interpretive Center and 
summarize any issues associated with operating and maintenance activities. 

Mar-2013

Facility Design MECH-1

The project owner shall submit, for CBO design review and approval, the proposed final design, specifications, and calculations for each plant 
major piping and plumbing system listed in Facility Design Table 2, Condition of Certification GEN-2, above. Physical layout drawings and 
drawings not related to code compliance and life safety need not be submitted. The submittal shall also include the applicable QA/QC 
procedures. Upon completion of construction of any such major piping or plumbing system, the project owner shall request the CBO’s 
inspection approval of that construction (2007 CBC, Appendix Chapter 1, section 106.1, Submittal Documents; section 109.5, Inspection 
Requests; section 109.6, Approval Required; 2007 California Plumbing Code, section 301.1.1, Approvals). The responsible mechanical engineer 
shall stamp and sign all plans, drawings, and calculations for the major piping and plumbing systems, subject to CBO design review and 
approval, and submit a signed statement to the CBO when the proposed piping and plumbing systems have been designed, fabricated, and 
installed in accordance with all of the applicable laws, ordinances, regulations and industry standards (2007 CBC, Appendix Chapter 1, section 
106.3.4, Design Professional in Responsible Charge), which may include, but are not limited to: 
• American National Standards Institute (ANSI) B31.1 (Power Piping Code);
• ANSI B31.2 (Fuel Gas Piping Code);
• ANSI B31.3 (Chemical Plant and Petroleum Refinery Piping Code);
• ANSI B31.8 (Gas Transmission and Distribution Piping Code);
• Title 24, California Code of Regulations, Part 5 (California Plumbing Code);
• Title 24, California Code of Regulations, Part 6 (California Energy Code, for building energy conservation systems and temperature control and 
ventilation systems);
• Title 24, California Code of Regulations, Part 2 (California Building Code); and
• San Bernardino County codes.
The CBO may deputize inspectors to carry out the functions of the code enforcement agency (2007 CBC, Appendix Chapter 1, section 103.3, 
Deputies).

At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of any increment of major piping or plumbing 
construction listed in Facility Design Table 1, Condition of Certification GEN-2, 
above, the project owner shall submit to the CBO for design review and 
approval the final plans, specifications, and calculations, including a copy of 
the signed and stamped statement from the responsible mechanical engineer 
certifying compliance with applicable LORS, and shall send BLM’s Authorized 
Officer and the CPM a copy of the transmittal letter in the next monthly 
compliance report. 
The project owner shall transmit to BLM’s Authorized Officer and the CPM, in 
the monthly compliance report following completion of any inspection, a copy 
of the transmittal letter conveying the CBO’s inspection approvals.

2011

Facility Design MECH-2

For all pressure vessels installed in the plant, the project owner shall submit to the CBO and California Occupational Safety and Health  
administration (Cal/OSHA), prior to operation, the code certification papers and other documents required by applicable LORS. Upon completion 
of the installation of any pressure vessel, the project owner shall request the appropriate CBO and/or Cal/OSHA inspection of that installation 
(2007 CBC, Appendix Chapter 1, section 109.5, Inspection Requests).  The project owner shall:
1. Ensure that all boilers and fired and unfired pressure vessels are designed, fabricated, and installed in accordance with the appropriate section 
of the American Society of Mechanical Engineers (ASME) Boiler and Pressure Vessel Code, or other applicable code. Vendor certification, with 
identification of applicable code, shall be submitted for prefabricated vessels and tanks; and
2. Have the responsible design engineer submit a statement to the CBO that the proposed final design plans, specifications, and calculations 
conform to all of the requirements set forth in the appropriate ASME Boiler and Pressure Vessel Code or other applicable codes.

At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of on-site fabrication or installation of any pressure 
vessel, the project owner shall submit to the CBO for design review and 
approval the above-listed documents, including a copy of the signed and 
stamped engineer’s certification, with a copy of the transmittal letter to BLM’s 
Authorized Officer and the CPM.
The project owner shall transmit to BLM’s Authorized Officer and the CPM, in 
the monthly compliance report following completion of any inspection, a copy 
of the transmittal letter conveying the CBO’s and/or Cal/OSHA inspection 
approvals.

TBD

Facility Design MECH-3
The project owner shall submit to the CBO for design review and approval the design plans, specifications, calculations, and quality control 
procedures for any heating, ventilating, air conditioning (HVAC), or refrigeration system.  Packaged HVAC systems, where used, shall be 
identified with the appropriate manufacturer’s data sheets. 

The project owner shall design and install all HVAC and refrigeration systems 
within buildings and related structures in accordance with the CBC and other 
applicable codes. Upon completion of any increment of construction, the 
project owner shall request the CBO’s inspection and approval of that 
construction. The final plans, specifications, and calculations shall include 
approved criteria, assumptions, and methods used to develop the design. In 
addition, the responsible mechanical engineer shall sign and stamp all plans, 
drawings, and calculations and submit a signed statement to the CBO that the 
proposed final design plans, specifications, and calculations conform with the 
applicable LORS (2007 CBC, Appendix Chapter 1, section 109.3.7, Energy 
Efficiency Inspections; section 106.3.4, Design Professionals in Responsible 
Charge).
At least 30 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of construction of any HVAC or refrigeration system, 
the project owner shall submit to the CBO the required HVAC and refrigeration 
calculations, plans, and specifications, including a copy
of the signed and stamped statement from the responsible mechanical 
engineer certifying compliance with the CBC and other applicable codes, with a 
copy of the transmittal letter to BLM’s Authorized Officer and the CPM.

2011
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Amendment NOTES

Noise & Vibration NOISE-1

Prior to the start of ground disturbance, the project owner shall notify the operator of the Primm Valley Golf Course, by mail or other effective 
means, of the commencement of project construction. At the same time, the project owner shall establish a telephone number for use by the 
public to report any undesirable noise conditions associated with the construction and operation of the project and include that telephone 
number in the above notice. If the telephone is not staffed 24 hours per day, the project owner shall include an automatic answering feature, with 
date and time stamp recording, to answer calls when the phone is unattended. This telephone number shall be posted at the project site during 
construction in a manner visible to passersby. This telephone number shall be maintained until the project has been operational for at least one 
year.

At least 15 days prior to ground disturbance, the project owner shall transmit 
to BLM’s Authorized Officer and the Compliance Project Manager (CPM) a 
statement, signed by the project owner’s project manager, stating that the 
above notification has been performed and describing the method of that 
notification, verifying that the telephone number has been established and 
posted at the site, and giving that telephone number.

7-Oct-2010 7-Oct-2010 7-Oct-2010

Noise & Vibration NOISE-2

Throughout the construction (including steam blow activities) and operation of the ISEGS, the project owner shall document, investigate, 
evaluate, and attempt to resolve all project related noise complaints. The project owner or authorized agent shall: 
• Use the Noise Complaint Resolution Form (below), or a functionally equivalent procedure acceptable to BLM’s Authorized Officer and the CPM, 
to document and respond to each noise complaint; 
• Attempt to contact the person(s) making the noise complaint within 24 hours;
• Conduct an investigation to determine the source of noise related to the complaint; 
• Take all feasible measures to reduce the noise at its source if the noise is project related; and
• Submit a report documenting the complaint and the actions taken. The report shall include: a complaint summary, including final results of 
noise reduction efforts, and if obtainable, a signed statement by the complainant stating that the noise problem is resolved to the complainant’s 
satisfaction

Within 5 days of receiving a noise complaint, the project owner shall file a copy 
of the Noise Complaint Resolution Form with BLM’s Authorized Officer and the 
CPM, documenting the resolution of the complaint. If mitigation is required to 
resolve a complaint, and the complaint is not resolved within a 3-day period, 
the project owner shall submit an updated Noise Complaint Resolution Form 
when the mitigation is implemented.

TBD

Noise & Vibration NOISE-3

The project owner shall submit to BLM’s Authorized Officer and the CPM for review and approval a noise control program and a statement, 
signed by the project owner’s project manager, verifying that the noise control program will be implemented throughout construction of the 
project. The noise control program shall be used to reduce employee exposure to high noise levels during construction and also to comply with 
applicable OSHA and Cal/OSHA standards.

At least 30 days prior to the start of ground disturbance, the project owner 
shall submit to BLM’s Authorized Officer and the CPM the noise control 
program and the project owner’s project manager’s signed statement. The 
project owner shall make the program available to Cal/OSHA upon request.

13-Aug-2010 11-Aug-2010 7-Oct-2010

Noise & Vibration NOISE-4

The project design and implementation shall include appropriate noise mitigation measures adequate to ensure that operation of the project will 
not cause noise complaints from residents of Primm, Nevada, or from the operator of the Primm Valley Golf Course or from visitors from the 
Mojave National Preserve. If legitimate project-related noise complaints are received from residents of Primm, the project owner shall perform a 
noisesurvey to demonstrate that noise levels due to plant operation do not exceed an average of 45 dBA Leq measured at the nearest residence 
of the community of Primm, Nevada. If legitimate project-related noise complaints are received from the operator of the Primm Valley Golf 
Course, or the visitors from the Mojave National Preserve, the project owner shall perform a noise survey to demonstrate that noise levels due to 
plant operation do not exceed an average of 55 dBA Leq measured at the nearest boundary of the golf course, or the nearest boundary of the 
Mojave National Preserve, respectively. No new project components creating pure-tone noises will be added to the project unless they are 
balanced by other plant features. No single piece of equipment shall be allowed to stand out as a source of noise that draws legitimate 
complaints.
A. The measurement of power plant noise for the purposes of demonstrating compliance with this condition of certification may alternatively be 
made at a location, acceptable to BLM’s Authorized Officer and the CPM, closer to the plant (e.g., 400 feet from the plant boundary) and this 
measured level then mathematically extrapolated to determine the plant noise contribution at the affected location. The character of the plant 
noise shall be evaluated at the affected residential locations to determine the presence of pure tones or other dominant sources of plant noise.

The survey shall take place within 30 days of the receipt of the noise complaint, 
unless the complaint has been resolved to the complaining party's satisfaction. 
Within 15 days after completing the survey, the project owner shall submit a 
summary report of the survey to BLM’s Authorized Officer and the CPM. 
Included in the survey report will be a description of additional mitigation 
measures (if any) necessary to achieve compliance with the above-listed noise 
limit and a schedule, subject to BLM’s Authorized Officer and CPM approval, 
for implementing these measures. When these measures are in place, the 
project owner shall repeat the noise survey.
Within 15 days of completion of the new survey, the project owner shall submit 
to BLM’s Authorized Officer and the CPM a summary report of the new noise 
survey, performed as described above and showing compliance with this 
condition.

TBD

Noise & Vibration NOISE-5

Following each phase (Ivanpah 1, Ivanpah 2, and Ivanpah 3) of the project’s first achieving a sustained output of 80 percent or greater of rated 
capacity, the project owner shall conduct an occupational noise survey to identify the noise hazardous areas in the facility.
The surveys shall be conducted by a qualified person in accordance with the provisions of Title 8, California Code of Regulations sections 
5095–5099 and Title 29, Code of Federal Regulations section 1910.95. The survey results shall be used to determine the magnitude of employee 
noise exposure. The project owner shall prepare reports of the survey results and, if necessary, identify proposed mitigation measures that will 
be employed to comply with the applicable California and federal regulations.

Within 30 days after completing each survey, the project owner shall submit 
the noise survey report to BLM’s Authorized Officer and the CPM. The project 
owner shall make the reports available to OSHA and Cal/OSHA upon request.

TBD

Noise & Vibration NOISE-6
Noisy construction work or heavy equipment operation that causes offsite annoyance as evidenced by the filing of a legitimate noise complaint 
shall be restricted to 7:00 am to 7:00 pm time period. 
Haul trucks shall be operated in accordance with posted speed limits. Truck engine exhaust brake use shall be limited to emergencies.

Prior to ground disturbance, the project owner shall transmit to BLM’s 
Authorized Officer and the CPM a statement acknowledging that the above 
restrictions will be observed throughout the construction of the project.

13-Aug-2010 28-Jul-2010 2-Sep-2010

Noise & Vibration NOISE-7

If a high-pressure steam blow is employed, the project owner shall equip steam blow piping with a temporary silencer or take other effective 
measures that quiet the noise of steam blows to no greater than 60 dBA measured at the Primm Valley Golf Club to no greater than 55 dBA 
measured at any affected residential locations in Primm, NV and to no greater thatn 55 dBA measured at the nearest boundary of the Mojave 
national Preserve. The project owner shall conduct high-pressure steam blows only during the hours of 7:00 a.m. to 7:00 p.m. 
If a low-pressure continuous steam blow is employed, the project owner shall limit the noise of steam blows to no greater than 45 dBA measured 
at any affected residential location in Primm, NV. In lieu of specifying the level of silencing above, the project owner may alternatively submit an 
analysis to the BLM’s Authorized Officer and the CPM that documents that during either high or low pressure steam blows, steam blow noise 
levels would not exceed 60 dBA at the Primm Valley Golf Club (daytime), or 55 dBA (daytime)/45 dBA (nighttime) at the nearest residential 
location in Primm.

At least fifteen (15) days prior to the first high pressure steam blow, the project 
owner shall submit to BLM’s Authorized Officer and the CPM drawings or other 
information describing the temporary steam blow silencer or other noise 
attenuating measures to be taken, the noise levels expected and a description 
of the steam blow schedule. 
At least fifteen (15) days prior to any low-pressure continuous steam blow, the 
project owner shall submit to BLM’s Authorized Officer and the CPM drawings 
or other information describing the process, including the noise levels 
expected and the projected time schedule for execution of the process.

Estimated for 
Nov/Dec 2012

Geology & 
Paleontology

PAL-1

The project owner shall provide BLM’s Authorized Officer and the Compliance Project Manager (CPM) with the resume and qualifications of its 
PRS for review and approval. If the approved PRS is replaced prior to completion of project mitigation and submittal of the Paleontological 
Resources Report, the project owner shall obtain BLM’s Authorized Officer and CPM approval of the replacement PRS. The project owner shall 
keep resumes on file for qualified Paleontological Resource Monitors (PRMs). If a PRM is replaced, the resume of the replacement PRM shall also 
be provided to BLM’s Authorized Officer and the CPM.
The PRS resume shall include the names and phone numbers of references.  The resume shall also demonstrate to the satisfaction of BLM’s 
Authorized Officer and the CPM the appropriate education and experience to accomplish the required paleontological resource tasks. As 
determined by BLM’s Authorized Officer and the CPM, the PRS shall meet the minimum qualifications for a vertebrate paleontologist as 
described in the Society of Vertebrate Paleontology (SVP) guidelines of 1995. The experience of the PRS shall include the 
following:
1. Institutional affiliations, appropriate credentials, and college degree; 
2. Ability to recognize and collect fossils in the field;
3. Local geological and biostratigraphic expertise;
4. Proficiency in identifying vertebrate and invertebrate fossils; and
5. At least three years of paleontological resource mitigation and field experience in California and at least one year of experience leading 
paleontological resource mitigation and field activities. The project owner shall ensure that the PRS obtains qualified paleontological resource 
monitors to monitor as he or she deems necessary on the project. Paleontological Resource Monitors (PRMs) shall have the equivalent of the
following qualifications: 
• BS or BA degree in geology or paleontology and one year of experience monitoring in California; or
• AS or AA in geology, paleontology, or biology and four years’ experience monitoring in California; or 
• Enrollment in upper division classes pursuing a degree in the fields of geology or paleontology and two years of monitoring experience in 
California

(1) At least 60 days prior to the start of ground disturbance, the project owner 
shall submit a resume and statement of availability of its designated PRS for 
onsite work.
(2) At least 20 days prior to ground disturbance, the PRS or project owner shall 
provide a letter with resumes naming anticipated monitors for the project, 
stating that the identified monitors meet the minimum qualifications for 
paleontological resource monitoring required by the condition. If additional 
monitors are obtained during the project, the PRS shall provide additional 
letters and resumes to BLM’s Authorized Officer and the CPM. The letter shall 
be provided to BLM’s Authorized Officer and the CPM no later than one week 
prior to the monitor’s beginning on-site duties.
(3) Prior to the termination or release of a PRS, the project owner shall submit 
the resume of the proposed new PRS to BLM’s Authorized Officer and the CPM 
for review and approval.

11-Jun-2010 11-Jun-2010 7-Oct-2010

Geology & 
Paleontology

PAL-2

The project owner shall provide to the PRS, BLM’s Authorized Officer and the CPM, for approval, maps and drawings showing the footprint of the 
power plants, construction lay down areas, and all related facilities. Maps shall identify all areas of the project where ground disturbance is 
anticipated. If the PRS requests enlargements or strip maps for linear facility routes, the project owner shall provide copies to the PRS, BLM’s 
Authorized Officer and CPM. The site grading plan and plan and profile drawings for the utility lines would be acceptable for this purpose. The 
plan drawings should show the location, depth, and extent of all ground disturbances and be at a scale of 1 inch = 40 feet to 1 inch = 100 feet 
range. If the footprint of the project or its linear facilities change, the project owner shall provide maps and drawings reflecting those changes to 
the PRS, BLM’s Authorized Officer and CPM.
If construction of the ISEGS project proceeds in phases, maps and drawings may be submitted prior to the start of each power plant. A letter 
identifying the proposed schedule of each project power plant shall be provided to the PRS, BLM’s Authorized Officer and CPM. Before work 
commences on affected power plants, the project owner shall notify the PRS, BLM’s Authorized Officer and CPM of any construction phase 
scheduling changes.
At a minimum, the project owner shall ensure that the PRS or PRM consults weekly with the project superintendent or construction field manager 
to confirm area(s) to be worked the following week, and until ground disturbance is completed.

(1) At least 30 days prior to the start of ground disturbance for each phase of 
the project, the project owner shall provide the maps and drawings to the PRS, 
BLM’s Authorized Officer and CPM.
(2) If there are changes to the footprint of the project, revised maps and 
drawings shall be provided to the PRS, BLM’s Authorized Officer and CPM at 
least 15 days prior to the start of ground disturbance for each phase of the 
project.
(3) If there are changes to the scheduling of the construction phases of each 
power plant, the project owner shall submit a letter to BLM’s Authorized Officer 
and the CPM within 5 days of identifying the changes.

2-Aug-2010 30-Jul-2010 2-Sep-2010
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Geology & 
Paleontology

PAL-3

If after review of the plans provided pursuant to PAL-2, the PRS determines that materials with moderate, high, or unknown paleontological 
sensitivity could be impacted, the project owner shall ensure that the PRS prepares, and the project owner submits to BLM’s Authorized Officer 
and the CPM for review and approval, a Paleontological Resources Monitoring and Mitigation Plan (PRMMP) to identify general and 
specific measures to minimize potential impacts to paleontological resources. Approval of the PRMMP by BLM’s Authorized Officer and the CPM 
shall occur prior to any ground disturbance.
The PRMMP shall function as the formal guide for monitoring, collecting, and sampling activities, and may be modified with BLM’s Authorized 
Officer and CPM approval. This document shall be used as the basis of discussion when on-site decisions or changes are proposed. Copies of 
the PRMMP shall reside with the PRS, each monitor, the project owner’s on-site manager, BLM’s Authorized Officer and the CPM.
The PRMMP shall be developed in accordance with the guidelines of the Society of Vertebrate Paleontology (SVP 1995) and shall include, but not 
be limited, to the following:
1. Assurance that the performance and sequence of project-related tasks, such as any literature searches, pre-construction surveys, worker 
environmental training, fieldwork, flagging or staking, construction monitoring, mapping and data recovery, fossil preparation and collection, 
identification and inventory, preparation of final reports, and transmittal of materials for curation will be performed according to PRMMP 
procedures;
2. Identification of the person(s) expected to assist with each of the tasks identified within the PRMMP and the conditions of certification;

At least 30 days prior to ground disturbance, the project owner shall provide a 
copy of the PRMMP to BLM’s Authorized Officer and the CPM. The PRMMP 
shall include an affidavit of authorship by the PRS, and acceptance of the 
PRMMP by the project owner evidenced by a signature.

13-Aug-2010 20-Aug-2010 30-Sep-2010

Geology & 
Paleontology

PAL-3
(Conintued)

3. A thorough discussion of the anticipated geologic units expected to be encountered, the location and depth of the units relative to the project 
when known, and the known sensitivity of those units based on the occurrence of fossils either in that unit or in correlative units;
4. An explanation of why, how, and how much sampling is expected to take place and in what units. Include descriptions of different sampling 
procedures that shall be used for fine-grained and coarse-grained units;
5. A discussion of the locations of where the monitoring of project construction activities is deemed necessary, and a proposed plan for 
monitoring and sampling;
6. A discussion of procedures to be followed in the event of a fossil discovery, halting construction, resuming construction, and how notifications 
will be performed;
7. A discussion of equipment and supplies necessary for collection of fossil materials and any specialized equipment needed to prepare, 
remove, load, transport, and analyze large-sized fossils or extensive fossil deposits;
8. Procedures for inventory, preparation, and delivery for curation into a retrievable storage collection in a public repository or museum, which 
meet the Society of Vertebrate Paleontology’s standards and requirements for the curation of paleontological resources;
9. Identification of the institution that has agreed to receive data and fossil materials collected, requirements or specifications for materials 
delivered for curation, and how they will be met, and the name and phone number of the contact person at the institution; and
10. A copy of the paleontological conditions of certification.

At least 30 days prior to ground disturbance, the project owner shall provide a 
copy of the PRMMP to BLM’s Authorized Officer and the CPM. The PRMMP 
shall include an affidavit of authorship by the PRS, and acceptance of the 
PRMMP by the project owner evidenced by a signature.

13-Aug-2010 20-Aug-2010 30-Sep-2010

Geology & 
Paleontology

PAL-4

If after review of the plans provided pursuant to PAL-2, the PRS determines that materials with moderate, high, or unknown paleontological 
sensitivity could be impacted then, prior to ground disturbance and for the duration of construction activities involving ground disturbance, the 
project owner and the PRS shall prepare and conduct weekly BLM Authorized Officer- and CPM approved training for the following workers: 
project managers, construction supervisors, foremen and general workers involved with or who operate ground-disturbing equipment or tools. 
Workers shall not excavate in sensitive units prior to receiving BLM Authorized Officer- and CPM-approved worker training. Worker training shall 
consist of an initial in-person PRS training during the project kick-off, for those mentioned above. Following initial training, a CPM-approved 
video or in-person training may be used for new employees. The training program may be combined with other training programs prepared for 
cultural and biological resources, hazardous materials, or other areas of interest or concern. No ground disturbance shall occur prior to BLM’s 
Authorized Officer and CPM approval of the Worker Environmental Awareness Program (WEAP), unless specifically approved by the CPM. The 
WEAP shall address the possibility of encountering paleontological resources in the field, the sensitivity and 
importance of these resources, and legal obligations to preserve and protect those resources.
The training shall include:
1. A discussion of applicable laws and penalties under the law;
2. Good quality photographs or physical examples of vertebrate fossils for project sites containing units of high paleontological sensitivity;
3. Information that the PRS or PRM has the authority to halt or redirect construction in the event of a discovery or unanticipated impact to a 
paleontological resource;
4. Instruction that employees are to halt or redirect work in the vicinity of a find and to contact their supervisor and the PRS or PRM;
5. An informational brochure that identifies reporting procedures in the event of a discovery;
6. A WEAP certification of completion form signed by each worker indicating that he/she has received the training; and
7. A sticker that shall be placed on hard hats indicating that environmental training has been completed.

1) At least 30 days prior to ground disturbance, the project owner shall submit 
to the BLM’s Authorized Officer and the CPM the proposed WEAP, including 
the brochure, with the set of reporting procedures for workers to follow.
(2) At least 30 days prior to ground disturbance, the project owner shall submit 
the script and final video to BLM’s Authorized Officer and the CPM for approval 
if the project owner is planning to use a video for interim training.
(3) If the owner requests an alternate paleontological trainer, the resume and 
qualifications of the trainer shall be submitted to BLM’s Authorized Officer and 
the CPM for review and approval prior to installation of an alternate trainer. 
Alternate trainers shall not conduct training prior to BLM’s Authorized Officer 
and CPM authorization.
(4) In the monthly compliance report (MCR, the project owner shall provide 
copies of the WEAP certification of completion forms with the names of those 
trained and the trainer or type of training (in-person or video) offered that 
month. The MCR shall also include a running total of all persons who have 
completed the training to date.

2-Jul-2010 6-Jul-2010 30-Sep-2010

Geology & 
Paleontology

PAL-5

The project owner shall ensure that the PRS and PRM(s) monitor consistent with the PRMMP all construction-related grading, excavation, 
trenching, and augering in areas where potential fossil-bearing materials have been identified, both at the site and along any constructed linear 
facilities associated with the project. In the event that the PRS determines full-time monitoring is not necessary in locations that were identified as 
potentially fossil-bearing in the PRMMP, the project owner shall notify and seek the concurrence of BLM’s Authorized Officer and the CPM.
The project owner shall ensure that the PRS and PRM(s) have the authority to halt or redirect construction if paleontological resources are 
encountered.
The project owner shall ensure that there is no interference with monitoring activities unless directed by the PRS. Monitoring activities shall be 
conducted as follows: 
1. Any change of monitoring from the accepted schedule in the PRMMP shall be proposed in a letter or email from the PRS and the project owner 
to BLM's Authorized Officer and will be included in the monthly compliance report. The letter or email shall include the justification for the change 
in monitoring and be submitted to BLM’s Authorized Officer and the CPM for review and approval.
2. The project owner shall ensure that the PRM(s) keep a daily monitoring log of paleontological resource activities. The PRS may informally 
discuss paleontological resource monitoring and mitigation activities with BLM’s Authorized Officer and the CPM at any time.
3. The project owner shall ensure that the PRS notifies BLM’s Authorized Officer and the CPM within 24 hours of the occurrence of any incidents 
of non-compliance with any paleontological resources conditions of certification. The PRS shall recommend corrective action to resolve the 
i   hi  li  ith th  diti  f tifi ti  

The project owner shall ensure that the PRS submits the summary of 
monitoring and paleontological activities in the MCR. When feasible, BLM’s 
Authorized Officer and the CPM shall be notified 10 days in advance of any 
proposed changes in monitoring different from the plan identified in the 
PRMMP. If there is any unforeseen change in monitoring, the notice shall be 
given as soon as possible prior to implementation of the change.

Monthly

Geology & 
Paleontology

PAL-5
(Conintued)

4. For any paleontological resources encountered, either the project owner or the PRS shall notify BLM’s Authorized Officer and the CPM within 
24 hours, or Monday morning in the case of a weekend event where construction has been halted because of a paleontological find.
The project owner shall ensure that the PRS prepares a summary of monitoring and other paleontological activities placed in the monthly 
compliance reports. The summary will include the name(s) of PRS or PRM(s) active during the month, general descriptions of training and 
monitored construction activities, and general locations of excavations, grading, and other activities. A section of the report shall include the 
geologic units or subunits encountered, descriptions of samplings within each unit, and a list of identified fossils. A final section of the report will 
address any issues or concerns about the project 
relating to paleontological resource monitoring, including any incidents of non-compliance or any changes to the monitoring plan that have been 
approved by BLM’s Authorized Officer and the CPM. If no monitoring took place during the month, the report shall include an explanation in the 
summary as to why monitoring was not conducted.

The project owner shall ensure that the PRS submits the summary of 
monitoring and paleontological activities in the MCR. When feasible, BLM’s 
Authorized Officer and the CPM shall be notified 10 days in advance of any 
proposed changes in monitoring different from the plan identified in the 
PRMMP. If there is any unforeseen change in monitoring, the notice shall be 
given as soon as possible prior to implementation of the change.

Monthly

Geology & 
Paleontology

PAL-6
The project owner, through the designated PRS, shall ensure that all components of the PRMMP are adequately performed including collection of 
fossil materials, preparation of fossil materials for analysis, analysis of fossils, identification and inventory of fossils, the preparation of fossils 
for curation, and the delivery for curation of all paleontological resource materials encountered and collected during project construction.

The project owner shall maintain in his/her compliance file copies of signed 
contracts or agreements with the designated PRS and other qualified research 
specialists. The project owner shall maintain these files for a period of three 
years after project completion and approval of BLM Authorized Officer- and 
CPM-approved paleontological resource report (see PAL-7). The project owner 
shall be responsible for paying any curation fees charged by the museum for 
fossils collected and curated as a result of paleontological mitigation. A copy 
of the letter of transmittal  submitting the fossils to the curating institution shall 
be provided to BLM’s Authorized Officer and the CPM.

As needed

Geology & 
Paleontology

PAL-7

The project owner shall ensure preparation of a Paleontological Resources Report (PRR) by the designated PRS. The PRR shall be prepared 
following completion of the ground-disturbing activities. The PRR shall include an analysis of the collected fossil materials and related 
information, and submit it to the CPM for review and approval.
The report shall include, but is not limited to, a description and inventory of recovered fossil materials; a map showing the location of 
paleontological resources encountered; determinations of sensitivity and significance; and a statement by the PRS that project impacts to 
paleontological resources have been mitigated below the level of significance.

Within 90 days after completion of ground-disturbing activities, including 
landscaping, the project owner shall submit the PRR under confidential cover 
to BLM’s Authorized Officer and the CPM.

2013

Recreation REC-1

Prior to the start of construction and in conformance with § 25529 of the Warren-Alquist Act, the project owner shall prepare plans for a Solar / 
Ecological Interpretive Center to be developed in the ISEGS Construction Logistics Area and submit them to BLM’s Authorized Officer and the 
CPM for review and approval. The plans shall propose a location that if possible provides a vantage point to observe as many features as is 
possible of the ISEGS project without compromising ISEGS security requirements. The Solar / Ecological Interpretive Center shall include the 
following features:  
1. surfaced public parking for 12 vehicles (4 of which would allow vehicles with trailers);
2. information kiosks describing ISEGS solar energy technology;
3. picnic area with 8 shaded tables;
4. garbage cans;
5. interpretive signs identifying local landmarks and ecological features;
6. a two stall contained restroom facility (or a facility with flush toilets and sinks);
7. a drinking fountain; and
8. native plant landscaping with plant identification labels.
Prior to commercial operation of the first constructed power plant of the ISEGS development, the project owner shall complete construction of 
the Solar / Ecological Interpretive Center and request final approval by both BLM’s Authorized Officer and the CPM. The project owner shall 
operate and maintain the Solar / Ecological Interpretive Center for the life of the ISEGS project. 

Verification: At least 30 days prior to completion of construction of the first 
power plant of the ISEGS development, the project owner shall submit plans 
for a Solar / Ecological Interpretive Center to be developed in the ISEGS 
Construction Logistics Area and submit them to BLM’s Authorized Officer and 
the CPM for review and approval. Prior to commercial operation, the project 
owner shall submit notice to BLM and the Energy Commission that it has 
completed construction of the Solar / Ecological Interpretive Center and shall 
request final approval by both BLM’s Authorized Officer and the CPM.After 
commercial operation and in each Annual Compliance Report for the life of the 
ISEGS project, the project owner shall provide a summary of estimated public 
utilization of the Solar / Ecological Interpretive Center and summarize any 
issues associated with operating and maintenance activities.

Mar-2013
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Recreation REC-2
The applicant shall allow and be required to afford public access to the routes for which BLM grants a right of way, as noted above. 
Effectiveness: By allowing public access to the routes that are redirected around the project perimeter, the current level of public access to 
recreational areas would be maintained.

No Verification: see Effectiveness N/A

Soil & Water S&W-1
(continued-1)

Site Delineation: The site and all project elements shall be delineated showing boundary lines of all construction areas and the location of all 
existing and proposed structures, underground utilities, roads, and drainage facilities. Adjacent property owners shall be identified on the plan 
maps. All maps shall be presented at a legible scale 
Drainage: The DESCP shall include the following elements:  
a. Topography. Topography for offsite areas are required to define the existing upstream tributary areas to the site and downstream to provide 
enough definition to map the existing storm water flow and flood hazard. Spot elevations shall be required where relatively flat conditions exist.
b. Proposed Grade. Proposed grade contours shall be shown at a scale appropriate for delineation of onsite ephemeral washes, drainage 
ditches, and tie-ins to the existing topography.
c. Hydrology. Existing and proposed hydrologic calculations for onsite areas and offsite areas that drain to the site; include maps showing the 
drainage area boundaries and sizes in acres, topography and typical overland flow directions, and show all existing, interim, and proposed 
drainage infrastructure and their intended direction of flow.
d. Hydraulics. Provide hydraulic calculations to support the selection and sizing of the onsite drainage network, diversion facilities and BMPs.
Watercourses and Critical Areas: The DESCP shall show the location of all onsite and nearby watercourses including washes, irrigation and 
drainage canals, and drainage ditches, and shall indicate the proximity of those features to the construction site. Maps shall identify high hazard 
flood prone areas.

The DESCP shall be consistent with the grading and drainage plan as required 
by Condition of Certification CIVIL-1, and relevant portions of the DESCP shall 
be submitted to the chief building official (CBO) for review and approval. In 
addition, the project owner shall do all of the following:
a. No later than ninety (90) days prior to start of site mobilization, the project 
owner shall submit a copy of the DESCP to the County of San Bernardino and 
the RWQCB for review and comment. Both BLM’s Authorized Officer and the 
CPM shall consider comments received from San Bernardino County and 
RWQCB and approve the DESCP.
b. During construction, the project owner shall provide an analysis in the 
monthly compliance report on the effectiveness of the drainage-, erosion- and 
sedimentcontrol measures and the results of monitoring and maintenance 
activities.
c. Once operational, the project owner shall provide in the annual compliance 
report information on the results of storm water BMP monitoring and 
maintenance activities.
d. Provide BLM’s Authorized Officer and the CPM with two (2) copies each of all 
monitoring or compliance reports. 

1-Jul-2010

DESCP (Phase 1) 
6/15/2010;          
(Phase 2) 
1/28/2011;         

(Phase 3) 4/8/2011

4-Oct-2010

Soil & Water
(Continued)

S&W-1
(continued-2)

Clearing and Grading: The plan shall provide a delineation of all areas to be cleared of vegetation, areas to be preserved, and areas where 
vegetation would be cut to allow clear movement of the heliostats. The plan shall provide elevations, slopes, locations, and extent of all proposed 
grading as shown by contours, cross-sections, cut/fill depths or other means. The locations of any disposal areas, fills, or other special features 
shall also be shown. Existing and proposed topography tying in proposed contours with existing topography shall be illustrated. The DESCP 
shall include a statement of the quantities of material excavated at the site, whether such excavations or fill is temporary or permanent, and the 
amount of such material to be imported or exported or a statement explaining that there would be no clearing and/or grading conducted for each 
element of the project. Areas of no disturbance shall be properly identified and delineated on the plan maps.
Soil Wind and Water Erosion Control: The plan shall address exposed soil treatments to be used during construction and operation of the 
proposed project for both road and non-road surfaces including specifically identifying all chemical based dust palliatives, soil bonding, and 
weighting agents appropriate for use at the proposed project site that would not cause adverse effects to vegetation; BMPs shall include 
measures designed to prevent wind and water erosion including application of chemical dust palliatives after 
rough grading to limit water use. All dust palliatives, soil binders, and weighting agents shall be approved by both BLM’s Authorized Officer and 
the CPM prior to use.
Project Schedule: The DESCP shall identify on the topographic site map the location of the site-specific BMPs to be employed during each phase 
of construction (initial grading, project element construction, and final grading/stabilization). BMP implementation schedules shall be provided 
for each project element for each phase of construction.

The DESCP shall be consistent with the grading and drainage plan as required 
by Condition of Certification CIVIL-1, and relevant portions of the DESCP shall 
be submitted to the chief building official (CBO) for review and approval. In 
addition, the project owner shall do all of the following:
a. No later than ninety (90) days prior to start of site mobilization, the project 
owner shall submit a copy of the DESCP to the County of San Bernardino and 
the RWQCB for review and comment. Both BLM’s Authorized Officer and the 
CPM shall consider comments received from San Bernardino County and 
RWQCB and approve the DESCP.
b. During construction, the project owner shall provide an analysis in the 
monthly compliance report on the effectiveness of the drainage-, erosion- and 
sedimentcontrol measures and the results of monitoring and maintenance 
activities.
c. Once operational, the project owner shall provide in the annual compliance 
report information on the results of storm water BMP monitoring and 
maintenance activities.
d. Provide BLM’s Authorized Officer and the CPM with two (2) copies each of all 
monitoring or compliance reports. 

1-Jul-2010 18-Jun-2010 4-Oct-2010

Soil & Water S&W-1
(continued-3)

Best Management Practices: The DESCP shall show the location, timing, and maintenance schedule of all erosion- and sediment-control BMPs to 
be used prior to initial grading, during project element excavation and construction, during final grading/stabilization, and after construction. 
BMPs shall include measures designed to control dust and stabilize construction access roads and entrances. The maintenance schedule shall 
include post-construction maintenance of treatment-control BMPs applied to disturbed areas following construction.
Erosion Control Drawings: The erosion-control drawings and narrative shall be designed, stamped and sealed by a professional engineer or 
erosion control specialist.
Agency Comments: The DESCP shall include copies of recommendations from the County of San Bernardino, California Department of Fish and 
Game (CDFG), and Lahontan Regional Water Quality Control Board (RWQCB).
Monitoring Plan: Monitoring activities shall include routine measurement of the volume of accumulated sediment in the onsite drainage ditches, 
and storm water diversions and the requirements specified in Appendix B, C,and D.

The DESCP shall be consistent with the grading and drainage plan as required 
by Condition of Certification CIVIL-1, and relevant portions of the DESCP shall 
be submitted to the chief building official (CBO) for review and approval. In 
addition, the project owner shall do all of the following:
a. No later than ninety (90) days prior to start of site mobilization, the project 
owner shall submit a copy of the DESCP to the County of San Bernardino and 
the RWQCB for review and comment. Both BLM’s Authorized Officer and the 
CPM shall consider comments received from San Bernardino County and 
RWQCB and approve the DESCP.
b. During construction, the project owner shall provide an analysis in the 
monthly compliance report on the effectiveness of the drainage-, erosion- and 
sedimentcontrol measures and the results of monitoring and maintenance 
activities.
c. Once operational, the project owner shall provide in the annual compliance 
report information on the results of storm water BMP monitoring and 
maintenance activities.
d. Provide BLM’s Authorized Officer and the CPM with two (2) copies each of all 
monitoring or compliance reports. 

1-Jul-2010 18-Jun-2010 4-Oct-2010

Soil & Water S&W-2

The project owner shall comply with the requirements specified in Appendix B, C, and D for dredge and fill, wastewater, and storm water 
discharges associated with construction and industrial activity. These requirements relate to discharges, or potential discharges, of waste that 
could affect the quality of waters of the state, and were developed in consultation with staff of the State Water Resources Control Board and/or 
the applicable California Regional Water Quality Control Board (hereafter "Water Boards"). It is the Commission's intent that these requirements 
be enforceable by both the Commission and the Water Boards. In furtherance of that objective, the Commission hereby delegates the 
enforcement of these requirements, and associated monitoring, inspection and annual fee collection authority, to the Water Boards. Accordingly, 
the Commission and the Water Board shall confer with each other and coordinate, as needed, in the enforcement of the requirements. The project 
owner shall pay the annual waste discharge permit fee associated with this facility to the Water Boards. In addition, the Water Boards may 
"prescribe" these requirements as waste discharge requirements pursuant to Water Code Section 13263 solely for the purposes of enforcement, 
monitoring, inspection, and the assessment of annual fees, consistent with Public  Resources Code Section 25531, subdivision (c). The project 
owner shall develop, obtain both BLM’s Authorized Officer and CPM approval of, and implement a construction Storm Water Pollution Prevention 
Plan (SWPPP) for the construction of the project and an Industrial SWPPP for operation of the project.

At least sixty (60) days prior to construction, the project owner shall submit to 
both BLM’s Authorized Officer and the CPM a copy of the construction SWPPP 
for construction of the project for review and approval.  
 At least sixty (60) days prior to commercial operation, the project owner shall 
submit to both BLM’s Authorized Officer and the CPM a copy of the Industrial 
SWPPP for operation of the project for review and approval prior to 
commercial operation. The project owner shall retain a copy on site. The 
project owner shall submit copies to both BLM’s Authorized Officer and the 
CPM of all correspondence between the project owner and the Lahotan 
RWQCB regarding the WDRs for discharge of storm water associated with 
construction and industrial activity within ten (10) days of its receipt or 
submittal. .

7/19/2010-Initial 
SWPPP;  

Industrial SWPPP 
due 60 days Prior 
to completion of 
Unit 1-April 2013 

(ISWPPPP 
estimated FEB 1, 

2013)

16-Jul-2010 30-Sep-2010

Soil & Water S&W-4

The proposed project’s use of groundwater during each year of construction shall not exceed an average of 200 acre-feet per year over the forty-
three (43) month construction period. Groundwater use for operations activities shall not exceed 100 acre-feet per year. Prior to the use of 
groundwater for construction, the project owner shall install and maintain metering devices as part of the water supply and distribution system to 
document project water use and to monitor and record in gallons per day the total volume(s) of water supplied to the project from this water 
source. The metering devices shall be operational for the life of the project.

Beginning six (6) months after the start of construction, the project owner shall 
prepare a semi-annual summary of amount of water used for construction 
purposes. The summary shall include the monthly range and monthly average 
of daily water usage in gallons per day.
At least sixty (60) days prior to the start of construction of the proposed 
project, the project owner shall submit to both BLM’s Authorized Officer and 
the CPM a copy of evidence that metering devices have been installed and are 
operational. The project owner shall prepare an annual summary, which will 
include daily usage, monthly range and monthly average of daily water usage 
in gallons per day, and total water used on a monthly and annual basis in acre-
feet. For years subsequent to the initial year of operation, the annual summary 
will also include the yearly range and yearly average water use by source. For 
calculating the total water use, the term “year” will correspond to the date 
established for the annual compliance report submittal.

2011, 2012, 
2013..

Semi Annual 
Water Usage 
Calcs filed on 

5/9/2011; 
10/7/2011; 
4/20/2012, 
10/20/12    

DESCP (Phase 
1) 10/4/2010

Ongoing reporting in the 
monthly compliance report, 
A l SWPP b itt d 

DESCP (Phase 1) 
6/15/2010;                                                                                          
(Ph  2)      

1-Jul-2010

The project owner shall ensure the Well Completion Reports are submitted and 
shall ensure compliance with all county water well standards and requirements 
for the life of the wells. The project owner shall do all of the following:
1. No later than 180 days prior to the construction of the onsite groundwater 
wells, the project owner shall submit a Groundwater Monitoring and 
Management Plan to the County of San Bernardino for review and comment 
(see Condition of Certification Soil & Water - 6)
2. No later than sixty (60) days prior to the construction of the onsite 

S&W-3Soil & Water

9/23/2010(GWMM
P); Baseline 

Report 8/1/12, 
2nd Annual report 

1/31/13

Pre-Well Installation. The project owner shall construct and operate up to two onsite groundwater wells that produce water from the IVGB. The 
project owner shall ensure that the wells are completed in accordance with all applicable state and local water well construction permits and 
requirements, including the San Bernardino County's Desert Groundwater Management Ordinance. Prior to initiation of well construction 
activities, the project owner shall submit for review and comment a well construction packet to the County of San Bernardino, in accordance with 
the County of San Bernardino Code Title 2, Division 3, Chapter 6, Article 5, containing the documentation, plans, and fees normally required for 
the county’s well permit, with copies to both BLM’s Authorized Officer and the CPM. The project shall not construct a well or extract and use 
groundwater until both BLM’s Authorized Officer and the CPM provides approval to construct and operate the well. 

2-Nov-2010GWMMP 
11/3/2010

11/2/2010  
Addendum to 

GWMMP 
submitted to San 

Bernardino Co and 
CEC;  First Annual 
Report(Baseline) 

S&W-1Soil & Water
Prior to site mobilization, the project owner shall obtain both BLM’s Authorized Officer and the CPM’s approval for a site specific DRAINAGE 
EROSION AND SEDIMENT CONTROL PLAN ( DESCP) that ensures protection of water quality and soil resources of the project site and all 
linear facilities for both the construction and operation phases of the project  This plan shall address appropriate methods and actions  both 

The DESCP shall be consistent with the grading and drainage plan as required 
by Condition of Certification CIVIL-1, and relevant portions of the DESCP shall 
be submitted to the chief building official (CBO) for review and approval. In 
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Soil & Water S&W-5

The project owner shall ensure that the heliostats are designed and installed to withstand storm water scour as a result of a 100-year storm 
event. The analysis of the storm event and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat Stability 
Report to be completed by the applicant. This analysis will incorporate results from site-specific geotechnical stability testing, as well as 
hydrologic and hydraulic stormwater modeling performed by the applicant. The modeling will be completed using methodology and 
assumptions approved by the CPM and BLM’s Authorized Officer.

The basis for determination of pylon embedment depths shall employ a step-
by-step D150 as identified below and approved by both the BLM’s Authorized 
Officer and the CPM: 
A. Determination of peak storm water flow within each sub-watershed from a 
100-year event:
• Use of San Bernardino County (SBC) Hydrology Manual to specify hydrologic 
parameters to use in calculations; and
• HEC -1 and Flo-2D models will be developed to calculate storm flows from the 
mountain watersheds upstream of the project site, and flood flows at the 
project site, based upon hydrologic parameters from SBC. 
B. Determination of potential total pylon scour depth: 
• Potential channel erosion depths will be determined using the calculated 
design flows, as determined in A above, combined with the methodology 
presented in “FAN, An Alluvial Fan Flooding Computer Program, FEMA, 1990.”
• Potential local scour will be determined using the calculated design flows, as 
determined in A above, combined with the Federal Highway Administration 
(FHWA) equation for local bridge pier scour from the FHWA 2001 report, 
“Evaluating Scour at Bridges.”
C. The results of the scour depth calculations and pylon stability testing will be 
used to determine the minimum necessary pylon embedment depth within the 
active portions of the alluvial fans. In the inactive portions of the alluvial fans 
that are not subject to channel erosion and local scour, the minimum pylon 
embedment depths will be based on the results of the pylon stability testing. 
Active versus inactive areas of the alluvial fans will be determined from the 
USGS 2006 Open-File Report “Preliminary Surficial Geologic
Map of the Mesquite Lake 30’ x 60’ Quadrangle, California and Nevada” 
authored by Schmidt and McMackin and field observations.
D. The results of the calculated peak storm water flows and channel erosion 
and heliostat scour analysis together with the recommended heliostat 

24-Sep-2010 24-Sep-2010 7-Oct-2010

Soil & Water S&W-5
(Continued-1)

The project owner shall ensure that the heliostats are designed and installed to withstand storm water scour as a result of a 100-year storm 
event. The analysis of the storm event and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat Stability 
Report to be completed by the applicant. This analysis will incorporate results from site-specific geotechnical stability testing, as well as 
hydrologic and hydraulic stormwater modeling performed by the applicant. The modeling will be completed using methodology and 
assumptions approved by the CPM and BLM’s Authorized Officer.

The Storm Water Damage Monitoring and Response Plan shall be 
submitted to both the BLM’s authorized office and CPM for review and approval and shall 
include the following:
• Detailed maps showing the installed location of all heliostats within each project phase;
• Description of the method of removing all soil spoils should any be generated;
• Each heliostat should be identified by a unique ID number marked to show initial ground 
surface at its base, and the depth of the pylon below ground;
• Minimum Depth Stability Threshold to be maintained of pylons to meet long-term 
stability for applicable wind, water and debris loading effects;
• Above and below ground construction details of a typical installed heliostat;
• BMPs to be employed to minimize the potential impact of broken mirrors to soil 
resources;
• Methods and response time of mirror cleanup and measures that may be used to 
mitigate further impact to soil resources from broken mirror fragments; and
• Monitoring, documenting, and restoring the Ivanpah playa surface when impacted by 
sedimentation or broken mirror shards.
A plan to monitor and inspect periodically, before first seasonal and after every storm 
event:
• Security and Tortoise Exclusion Fence: Inspect for damage and buildup of sediment or 
debris
• Heliostats within Drainages or subject to drainage overflow: Inspect for tilting, mirror 
damage, depth of scour compared to pylon depth below ground and the Minimum Depth 
Stability Threshold, collapse, and downstreamtransport.
• Drainage Channels: Inspect for substantial migration or changes in depth, and transport 
of broken glass.
• Constructed Diversion Channels: Inspect for scour and structural integrity issues 
caused by erosion, and for sediment and debris buildup.
• Ivanpah Playa Surface: Inspect for changes in the surface texture and quality from 
sediment buildup, erosion, or broken glass.
Short-Term Incident-Based Response:
• Security and Tortoise Exclusion Fence: repair damage, and remove built-up of sediment 
and debris

2013

Soil & Water S&W-5
(Continued-2)

The project owner shall ensure that the heliostats are designed and installed to withstand storm water scour as a result of a 100-year storm 
event. The analysis of the storm event and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat Stability 
Report to be completed by the applicant. This analysis will incorporate results from site-specific geotechnical stability testing, as well as 
hydrologic and hydraulic stormwater modeling performed by the applicant. The modeling will be completed using methodology and 
assumptions approved by the CPM and BLM’s Authorized Officer.

• Drainage Channels: no short-term response necessary unless changes 
indicate risk to facility structures.
• Constructed Diversion Channels: repair damage, maintain erosion control 
measures and remove built-up sediment and debris.
Long-Term Design-Based Response:
• Propose operation/BMP modifications to address ongoing issues. Include 
proposed changes to monitoring and response procedures, frequency, or 
standards.
• Replace/reinforce pylons no longer meeting the Minimum Depth Stability 
Threshold or remove the mirrors to avoid exposure for broken glass.
• Propose design modifications to address ongoing issues. This may include 
construction of active storm water management diversion channels and/or 
detention ponds.
• Inspection, short-term incident response, and long-term design-based 
response may include activities both inside and outside of the approved right-
of-way. For activities outside of the approved right-of-way, the applicant will 
notify BLM and acquire environmental review and approval before field 
activities begin.
At least sixty (60) days prior to construction, the project owner shall submit to 
both BLM’s Authorized Officer and the CPM a copy of the Pylon Insertion 
Depth and Heliostat Stability Report for review and approval prior 
toconstruction. At least sixty (60) days prior to commercial operation, the 
project owner shall submit to both BLM’s Authorized 
Officer and the CPM a copy of the Storm Water Damage Monitoring and 
Response Plan for review and approval prior to commercial operation. The 
project owner shall retain a copy of this plan onsite at the power plant at all 
times. The project owner shall prepare an annual summary of the number of 
heliostats failed  cause of the failure and cleanup and mitigation performed for 

2013

Soil & Water S&W-7

The project owner shall recycle and reuse all process wastewater streams to the extent practicable. Prior to transport and disposal of any facility 
operation wastewaters that are not suitable for treatment and reuse onsite, the project owner shall test and classify the stored wastewater to 
determine proper management and disposal requirements. The project manager shall ensure that the wastewater is transported and disposed of 
in accordance with the wastewater’s characteristics and classification and all applicable LORS (including any CCR Title 22 Hazardous Waste and 
Title 23 Waste Discharges to Land requirements).

Prior to transport and disposal of any facility operation wastewaters that are 
not suitable for treatment and reuse onsite, the project owner shall test and 
classify the stored wastewater to determine proper management and disposal 
requirements. The project manager shall ensure that the wastewater is 
transported and disposed of in accordance with the wastewater’s 
characteristics and classification and all applicable LORS (including any CCR 
Title 22 Hazardous Waste and Title 23 Waste Discharges to Land 
requirements).

TBD

Soil & Water S&W-8

Prior to the start of construction of the sanitary waste system, the project owner shall submit to the County of San Bernardino for review and 
comment, and to both the BLM's authorized officer and CPM for review and approval, plans  for the construction and operation of the project’s 
proposed sanitary waste septic system and leach field. These plans shall comply with the requirements set forth in County of San Bernardino 
codes and Appendices B, C, and D. Project construction shall not proceed until both BLM’s Authorized Officer and the CPM have approved the 
plans. The project owner shall remain in compliance with the San Bernardino County code requirements for the life of the project.

Sixty (60) days prior to the start of commercial operations, the project owner 
shall submit to the County of San Bernardino appropriate fees and plans for 
review and comment for the construction and operation of the project’s 
sanitary waste septic system and leach field. A copy of these plans shall be 
submitted to both the BLM’s authorized officer and CPM for review and 
approval. The plans shall demonstrate compliance with the sanitary waste 
disposal facility requirements of County of San Bernardino and Appendices B, 
C, and D.

2013

Sociology SOCIO-1 The project owner shall pay a statutory school development fee of at least $3,195 to the Baker Valley Unified School District as required by 
Education Code Section 17620. Socioeconomics 10

 At least 30 days prior to start of project construction, the project owner shall 
provide the Compliance Project Manager (CPM) proof of payment of the 
statutory school development fee.

1-Oct-2010 5-Oct-2010 7-Oct-2010

Facility Design STRUCT-1

Prior to the start of any increment of construction of any major structure or component listed in Facility Design Table 2 of Condition of 
Certification GEN-2, above, the project owner shall submit to the CBO for design review and approval the proposed lateral force procedures for 
project structures and the applicable designs, plans, and drawings for project structures. Proposed lateral force procedures, designs, plans, and 
drawings shall be those for the following items (from Table 2, above):
1. Major project structures;
2. Major foundations, equipment supports, and anchorage; and
3. Large field-fabricated tanks.
Construction of any structure or component shall not begin until the CBO has approved the lateral force procedures to be employed in designing 
that structure or component.
The project owner shall:
1. Obtain approval from the CBO of lateral force procedures proposed for project structures;

At least 60 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of any increment of construction of any structure or 
component listed in Facility Design Table 2 of Condition of Certification GEN-2, 
above, the project owner shall submit to the CBO the above final design plans, 
specifications, and calculations, with a copy of the transmittal letter to BLM’s 
Authorized Officer and the CPM.
The project owner shall submit to BLM’s Authorized Officer and the CPM, in the 
next monthly compliance report, a copy of a statement from the CBO that the 
proposed structural plans, specifications, and calculations have been 
approved and comply with the requirements set forth in applicable engineering 
LORS.

2011

Soil & Water 5-Nov-201016-Jul-2010
8/18/2010(GWMM

P); First Annual 
B li  R t 

The project owner shall complete the following:
1. At least three (3) months prior to construction, a Groundwater  Monitoring and 
Reporting Plan shall be submitted to the County of San Bernardino for review and 

The project owner shall submit a Groundwater  Monitoring and Reporting Plan to both BLM’s Authorized Officer and the CPM for review 
and approval and to San Bernardino County for review and comment regarding consistency with the County of San Bernardino Code Title 2, 
Division 3  Chapter 6  Article 5 (Desert Groundwater Management Ordinance)  The Groundwater Level Monitoring and Reporting Plan shall 

S&W-6 ANNUAL REPORT FOR 
2012 due by 3/31/13
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Facility Design STRUCT-1
(Continued)

2. Obtain approval from the CBO for the final design plans, specifications, calculations, soils reports, and applicable quality control procedures. If 
there are conflicting requirements, the more stringent shall govern (for example, highest loads, or lowest allowable stresses shall govern). All 
plans, calculations, and specifications for foundations that support structures shall be filed concurrently with the structure plans, calculations, 
and specifications (2007 CBC, Appendix Chapter 1, section 109.6, Approval Required);
3. Submit to the CBO the required number of copies of the structural plans, specifications, calculations, and other required documents of the 
designated major structures prior to the start of on-site fabrication and installation of each structure, equipment support, or foundation (2007 
California Administrative Code, section 4-210, Plans, Specifications, Computations and Other Data);
4. Ensure that the final plans, calculations, and specifications clearly reflect the inclusion of approved criteria, assumptions, and methods used to 
develop the design. The final designs, plans, calculations, and specifications shall be signed and stamped by the responsible design engineer 
(2007 CBC, Appendix Chapter 1, section 106.3.4, Design Professional in Responsible Charge); and
5. Submit to the CBO the responsible design engineer’s signed statement that the final design plans conform to applicable LORS (2007 CBC, 
Appendix Chapter 1, section 106.3.4, Design Professional in Responsible Charge).

At least 60 days (or within a project owner- and CBO-approved alternative time 
frame) prior to the start of any increment of construction of any structure or 
component listed in Facility Design Table 2 of Condition of Certification GEN-2, 
above, the project owner shall submit to the CBO the above final design plans, 
specifications, and calculations, with a copy of the transmittal letter to BLM’s 
Authorized Officer and the CPM.
The project owner shall submit to BLM’s Authorized Officer and the CPM, in the 
next monthly compliance report, a copy of a statement from the CBO that the 
proposed structural plans, specifications, and calculations have been 
approved and comply with the requirements set forth in applicable engineering 
LORS.

20-Aug-2010 20-Aug-2010 2-Sep-2010

Facility Design STRUCT-2

The project owner shall submit to the CBO the required number of sets of the following documents related to work that has undergone CBO 
design review and approval:
1. Concrete cylinder strength test reports (including date of testing, date sample taken, design concrete strength, tested cylinder strength, age of 
test, type and size of sample, location and quantity of concrete placement from which sample was taken, and mix design designation and 
parameters);
2. Concrete pour sign-off sheets;
3. Bolt torque inspection reports (including location of test, date, bolt size, and recorded torques);
4. Field weld inspection reports (including type of weld, location of weld, inspection of non-destructive testing [NDT] procedure and results, 
welder qualifications, certifications, qualified procedure description or number [ref: AWS}); and 5. Reports covering other structural activities 
requiring special inspections shall be in accordance with the 2007 CBC, Chapter 17, section 1704, Special Inspections, and Section 1709.1, 
Structural Observations.

If a discrepancy is discovered in any of the above data, the project owner shall, 
within 5 days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the CBO, with a copy of 
the transmittal letter to BLM’s Authorized Officer and the CPM (2007 CBC, 
Chapter 17, section 1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC chapter and section. 
Within 5 days of resolution of the NCR, the project owner shall submit a copy 
of the corrective action to the CBO and the CPM.
The project owner shall transmit a copy of the CBO’s approval or disapproval 
of the corrective action to BLM’s Authorized Officer and the CPM within 15 
days. If disapproved, the project owner shall advise BLM’s Authorized Officer 
and the CPM, within 5 days, the reason for disapproval, and the revised 
corrective action to obtain CBO’s approval.

As needed

Facility Design STRUCT-3

The project owner shall submit to the CBO design changes to the final plans required by the 2007 CBC, including the revised drawings, 
specifications, calculations, and a complete description of, and supporting rationale for, the proposed changes and shall give to the CBO prior 
notice of the intended filing (2007 CBC, Appendix Chapter 1, section 106.1, Submittal Documents; section 106.4, Amended Construction 
Documents; 2007 California Administrative Code, section 4-215, Changes in Approved Drawings and Specifications).

On a schedule suitable to the CBO, the project owner shall notify the CBO of 
the intended filing of design changes and shall submit the required number of 
sets of revised drawings and the required number of copies of the other 
abovementioned documents to the CBO, with a copy of the transmittal letter to 
BLM’s Authorized Officer and the CPM. The project owner shall notify BLM’s 
Authorized Officer and the CPM, via the monthly compliance report, when the 
CBO has approved the revised plans.

As needed

Facility Design STRUCT-4 Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts specified in the 2007 CBC, Chapter 3, Table 
307.1(2),shall, at a minimum, be designed to comply with the requirements of that chapter.

At least 30 days (or within a project owner- and CBO-approved alternate time 
frame) prior to the start of installation of the tanks or vessels containing the 
above-specified quantities of toxic or hazardous materials, the project owner 
shall submit to the CBO for design review and approval final design plans, 
specifications, and calculations, including a copy of the signed and stamped 
engineer’s certification. 
The project owner shall send copies of the CBO approvals of plan checks to 
BLM’s Authorized Officer and the CPM in the following monthly compliance 
report. The project owner shall also transmit a copy of the CBO’s inspection 
approvals to BLM’s Authorized Officer and the CPM in the monthly compliance 
report following completion of any inspection.

TBD

Traffic & 
Transport.

TRANS-1

Prior to start of construction of the ISEGS, the project owner shall prepare and implement a Traffic Control Plan (TCP) for ISEGS construction 
and operation traffic. The TCP shall address the movement of workers, vehicles, and materials, including arrival and departure schedules, and 
designated workforce and delivery routes. 
The project owner shall consult with the County of San Bernardino and the Caltrans District 8 office in the preparation and implementation of the 
Traffic Control Plan and shall submit the proposed Traffic Control Plan to the County of San Bernardino and the Caltrans District 8 office in 
sufficient time for review and comment and to BLM’s Authorized Officer and the Energy Commission Compliance Project Manager (CPM) for 
review and approval prior to the proposed start of construction and implementation of the plan. BLM’s Authorized Officer and the CPM shall 
review and approve the TCP or identify any 
material deficiencies within thirty (30) days of receipt. The project owner shall provide a copy of any written comments from the County of San 
Bernardino and the Caltrans District 8 office and any changes to the Traffic Control Plan to BLM’s Authorized Officer and the CPM prior to the 
proposed start of construction.

At least 90 calendar days prior to the start of construction, including any 
grading or site remediation on the power plant site or its associated 
easements, the project owner shall submit the proposed traffic control plan to 
the County of San Bernardino and the Caltrans District 8 office for review and 
comment and to BLM’s Authorized Officer and the CPM for review and 
approval. The project owner shall also provide BLM’s Authorized Officer and 
the CPM with a copy of the transmittal letter to the County of San Bernardino 
and the Caltrans District 8 office requesting review and comment.
At least 30 calendar days prior to the start of construction, the project owner 
shall provide copies of any comment letters received from either the County of 
San Bernardino and the Caltrans District 8 office, along with any changes to the 
proposed traffic control plan to BLM’s Authorized Officer and the CPM for 
review and approval.
The Traffic Control Plan shall include:
• providing an incentive program to encourage construction workers to use 
van or bus service;
• limiting truck deliveries to the project site on Fridays to mornings only so 
they occur before 12:00 noon ;

16-Jun-2010 18-Jun-2010 7-Oct-2010

Traffic & 
Transport.

TRANS-1
(Continued)

Prior to start of construction of the ISEGS, the project owner shall prepare and implement a Traffic Control Plan (TCP) for ISEGS construction 
and operation traffic. The TCP shall address the movement of workers, vehicles, and materials, including arrival and departure schedules, and 
designated workforce and delivery routes. 
The project owner shall consult with the County of San Bernardino and the Caltrans District 8 office in the preparation and implementation of the 
Traffic Control Plan and shall submit the proposed Traffic Control Plan to the County of San Bernardino and the Caltrans District 8 office in 
sufficient time for review and comment and to BLM’s Authorized Officer and the Energy Commission Compliance Project Manager (CPM) for 
review and approval prior to the proposed start of construction and implementation of the plan. BLM’s Authorized Officer and the CPM shall 
review and approve the TCP or identify any 
material deficiencies within thirty (30) days of receipt. The project owner shall provide a copy of any written comments from the County of San 
Bernardino and the Caltrans District 8 office and any changes to the Traffic Control Plan to BLM’s Authorized Officer and the CPM prior to the 
proposed start of construction.

• redirection of construction traffic with a flag person as necessary to ensure 
traffic safety and minimize interruptions to non-construction related traffic 
flow;
• signage, lighting, and traffic control device placement at the project 
construction site and laydown areas;
• signage along eastbound and westbound Yates Well Road and at the entrance 
of each of the I-15 northbound and southbound off-ramps at Yates Well Road 
notifying drivers of construction traffic throughout the duration of 
the construction period;
• signage and detours to redirect traffic from Colosseum Road during 
construction activities related to roadway realignment and pipeline installation 
in and across the Colosseum Road right of way;
• a Heavy Haul Plan addressing the transport and delivery of heavy and 
oversized loads requiring permits from Caltrans or other state and federal 
agencies;
• a work schedule and end-of-shift departure plan will be implemented to limit 
Friday departures from the site, traveling north to Las Vegas to 12 or fewer 
vehicles every three minutes between 12:00 noon and 10:00 PM .

16-Jun-2010 18-Jun-2010 7-Oct-2010
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Traffic & 
Transport.

TRANS-2

The project owner shall restore all public roads, easements, and rights-of-way that have been damaged due to project-related construction 
activities to original or near-original condition in a timely manner, as directed by the BLM’s Authorized Officer and CPM. The project owner’s use 
of Yates Well Road shall not diminish the rights or use of the road by other BLM authorized users. Repairs and restoration of access roads may 
be required at any time during the construction phase of the project to assure safe ingress and egress.
Prior to the start of site mobilization, the project owner shall consult with the County of San Bernardino and Caltrans District 8 and notify them of 
the proposed schedule for project construction. The purpose of this notification is to request that the County of San Bernardino and Caltrans 
consider postponement of public right-of-way repair or improvement activities in areas affected by project construction until construction is 
completed and to coordinate with the project owner regarding any concurrent construction related activities that are planned or in progress and 
cannot be postponed.

At least 30 days prior to the start of mobilization, the project owner shall 
photograph or videotape all affected public roads, easements, and right-of-way 
segment(s) and/or intersections and shall provide BLM’s Authorized Officer, 
the CPM, the affected local jurisdiction(s) and Caltrans (if applicable) with a 
copy of these images. The project owner shall rebuild, repair and maintain all 
public roads, easements, rights of-way in a usable condition throughout the 
construction phase of the project.
Prior to the start of site mobilization, the project owner shall consult with the 
County of San Bernardino and Caltrans District 8 and notify them of the 
proposed schedule for project construction. The purpose of this notification is 
to request that the County of San Bernardino and Caltrans consider 
postponement of public right-of-way repair or improvement activities in areas 
affected by project construction until construction is completed and to 
coordinate with the project owner regarding any concurrent construction-
related activities that are planned or in progress and cannot be postponed.
Within 60 calendar days after completion of construction, the project owner 
shall meet with BLM’s Authorized Officer and the CPM, the County of San 
Bernardino and Caltrans District 8 to identify sections of public right-of-way to 
be repaired. At that time, the project owner shall establish a schedule to 
complete the repairs and to receive approval for the action(s). Following 
completion of any public right-of-way repairs, the project owner shall provide a 
letter signed by the County of San Bernardino and Caltrans District 8 stating 
their satisfaction with the repairs to BLM’s Authorized Officer and the CPM.

10-Aug-2010 24-Jun-2010 2-Sep-2010

Traffic & 
Transport.

TRANS-3 The project owner shall prepare a Heliostat Positioning Plan that would avoid potential for human health and safety hazards from solar 
radiation exposure. 

Within 90 days before commercial operation of any of the three ISEGS power 
plants, the project owner shall submit the Heliostat Positioning Plan to BLM's 
Authorized Officer and the CPM for review and approval. The project owner 
shall also submit the plan to CalTrans, FAA, San Bernardino County, the San 
Bernardino Associated Governments (the transportation planning agency for 
San Bernardino County) and the Clark County Department of Aviation for 
review and comment and forward any comments received to BLM's Authorized 
Officer and the CPM. The Heliostat Positioning Plan shall accomplish the 
following:
1. Identify the heliostat movements and positions (including reasonably 
possible malfunctions) that could result in potential exposure of observers at 
various locations including in aircraft, motorists, pedestrians and hikers in the 
Clark Mountains to reflected solar radiation from heliostats;
2. Describe within the HPP how programmed heliostat operation would avoid 
potential for human health and safety hazards at locations of observers as 
attributable to momentary solar radiation exposure greater than the Maximum 
Permissible Exposure of 10 kw/m2 (for a period of 0.25
second or less).
3. Prepare a monitoring plan that would: a) obtain field measurements in 
response to legitimate complaints;                                                                       b) 
verify that the Heliostat Positioning Plan would avoid potential for human 
health and safety hazards including temporary and permanent blindness at 
locations of observers; and 
c) provide requirements and procedures to document, investigate and resolve 
legitimate complaints regarding glare.
4. The monitoring plan should be coordinated with the FAA, U.S. Department of 
the Navy, CalTrans, CHP, and Clark County Department of Aviation inrelation 
to the proposed Southern Nevada Supplemental Airport and beupdated on an 
annual basis for the first 5 years  and at 2 year intervals

2013 14-Jan-2013

Traffic & 
Transport.

TRANS-4
The project owner shall prepare a Power Tower Luminance Monitoring Plan to provide procedures to conduct periodic monitoring and to 
document, investigate and resolve complaints regarding distraction effects to aviation, vehicular and pedestrian traffic associated with the power 
towers.

Within 60 days prior to commercial operation of the first ISEGS power plant to 
become operational, the project owner shall provide a Power Tower Luminance 
Monitoring Plan applicable for the ISEGS Project for review and approval by 
BLM’s Authorized Officer and the CPM. The plan shall specify procedures to 
document, investigate and resolve complaints regarding glare, and report 
these to BLM’s Authorized Officer and the CPM within 10 days of receiving a 
complaint. 
The project owner shall evaluate the effects of the intensity of the luminance of 
light reflected from the power tower receivers for the following scenarios:
A. Within 90 days following commercial operation;
B. After the initial 5 years of operation;
C. If a major design change is implemented that results in an increase of the 
reflective luminance of the power towers for each of the three ISEGS power 
plants (Ivanpah 1, 2 and 3); and
D. After receiving a legitimate complaint regarding a distraction associated 
with the power towers.

2013

Traffic & 
Transport.

TRANS-4
(continued-1)

The project owner shall prepare a Power Tower Luminance Monitoring Plan to provide procedures to conduct periodic monitoring 
and to document, investigate and resolve complaints regarding distraction effects to aviation, vehicular and pedestrian traffic associated with the 
power towers.

The Power Tower Luminance Monitoring Plan shall include provisions for the 
following:
1. Coordination of luminance evaluations with the FAA, U.S. Department of the 
Navy, CalTrans, CHP, and with Clark 
County Department of Aviation in relation to the proposed Southern Nevada 
Supplemental Airport;
2. Reporting within 30 days after completing luminance measurements 
required under this plan; the project owner shall submit a summary report to 
FAA, U.S. Department of the Navy, CalTrans, San Bernardino County,  
SANBAG, CHP and Clark County Department of Aviation for review and 
comment, and to BLM’s Authorized Officer and the CPM for review and 
approval.
3. Measurement of luminance at the locations where any distraction effects 
have been reported and at the locations nearest the power towers from the four 
sides of the power plant boundaries, and the nearest public road, which may be 
substituted for one of the sides of the power tower of each of the three power 
plants during the time of day when values would be highest;
4. Measurement of luminance using an illuminance meter, photometer, or 
similar device and reporting of data in photometric units; themeasurements 
are intended to provide a relative and quantifiable measure of luminance that 
can be associated with any observed and reported distraction effect from the 
power tower receivers that may support anticipation and investigation of any 
future effects.

2013

Traffic & 
Transport.

TRANS-4
(continued-2)

The project owner shall prepare a Power Tower Luminance Monitoring Plan to provide procedures to conduct periodic monitoring 
and to document, investigate and resolve complaints regarding distraction effects to aviation, vehicular and pedestrian traffic associated with the 
power towers.

5. Provisions for identifying and implementing appropriate mitigation 
measures if reported distraction is determined to be legitimate and if power 
tower luminance is determined to be causing a safety concern; The project 
owner shall consider and propose any reasonable mitigation measures that 
are technically and financially feasible. The mitigation measures may include 
surface treatment or material changes to increase absorption and reduce 
reflectivity of the power tower receivers, road signage, screening or other 
reasonable measures.
6. Post-mitigation verification; Within 30 days following the implementation of 
mitigation measures designed to reduce reflectivity of the power towers, the 
project owner shall repeat the luminance measurements to demonstrate the 
effectiveness of mitigation measures and prepare a supplemental survey 
report for review and comment by FAA, U.S. Department of the Navy, CalTrans, 
San Bernardino County, SANBAG, CHP and Clark County Department of 
Aviation, and for review and approval by BLM’s Authorized Officer and the 
CPM.

2013
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Traffic & 
Transport.

TRANS-5

The project owner shall ensure that each power tower is marked and lighted according to the recommendations included in the FAA aeronautical 
study performed for each tower. Additionally, the project owner shall submit FAA Form 7460-2 Part II, Notice of Actual Construction or Alteration, 
to the FAA within 5 days of completion of construction of the tower to its greatest height,469'. Further clarification from FAA dated Aug 8 2012 
states-"The crane, with the functioning medium-dual lighting shall remain right on-site adjacent to this solar tower until the exact day the solar 
tower has actually reached its greatest height per the airspace determination height of 469 feet agl with the medium dual lighting installed and 
functioning. Only then should she submit another 7460-2 Part 2 with data that completely coincides with the airspace determination requirements 
for the structure reaching its greatest height.

Then the crane can be removed, but only after all the above has been completed. And the current medium dual lighting on the crane shall be 
monitored for its full functioning just like a permanent structure. If any of the lights fail, a light outage notification shall be immediately reported."
 If lighting is out on the cranes or on the permanent lighting atop the Towers,for more than 30 minutes, notification will be made to the FAA.Also 
notification will be made when the issue has been fixed.
The project owner shall provide evidence of compliance with FAA Advisory circular 70/7460-1 K Change 2, Obstruction Marking and Lighting by 
submitting a copy of Form 7460-2 to BLM’s Authorized Officer and the CPM for review and approval upon completion of construction or each 
power tower.

Within 5 days of completion of construction of greatest tower height and also 
the completed construction of each of three power towers, the project owner 
shall submit the FAA forms, and notify BLM’s Authorized Officer and CEC CPM 
. 

2012/2013 Tower 1 Greatest 
Height Notification 

made with FAA  
Form 7460-1 for 

ASN:20008-AWP-
3209-OE on 

3/19/12, part 1 
construction began 
; Tower 2 Greatest 
Height Notification 
to FAA form 7460-
2 for ASN:2008-
AWP-6483-OE 

made on 6/07/12-
459' (FAA notified 

of construction 
start dates Twr 1-

2011  Twr 2 -
9/6/11,twr 3-

1/17/12;Tower 3 
notification made 
for GH on 8/2/12 

however FAA 
revised   when we 
should submit this 
nitifcation */08/12**

GHN made with 
FAA  Form 7460-
1 for ASN:20008-

AWP-3209-OE 
Approved on 

3/19/12 for Tower 
1; Tower 2 

ASN:2008-AWP-
6483-OE 
Approved  
6/07/12**  

 **See note 
8/08/12 email 
guidance from 
FAA to resubmit 
GHnotification 
once each crane 
is to be 
dismantled& 
lightning rod and 
the permanet 
lighting are 
installed and 
operating. crane 
removed with its 
own med-dual 
lighting only 
then. 

Traffic & 
Transport.

TRANS-6 Prior to start-up and testing activities of the plant and all related facilities, the project owner shall coordinate with the FAA to notify all pilots using 
the airspace in the vicinity of the ISEGS of potential air hazards from turbulence. 

At least 60 days prior to start of project operation, the project owner shall 
submit to BLM’s Authorized Officer and the CPM for review a letter from the 
FAA showing compliance with these measures. The notification activities would 
include, but not be limited to (1) issuing a notice to airmen (NOTAM) of the 
identified air hazard, 2) updating all applicable FAA-approved airspace charts 
to indicate that plume hazards could exist up to an altitude of 1,350 feet above 
the ground surface, and 3) requesting FAA to require pilots to avoid direct 
overflight of the ISEGS site at or below this altitude during daylight hours.

2013 No expected turbulence 
during operation

Transmission 
System 

Engineering
TSE-1

The project owner shall furnish to BLM’s Authorized Officer and the Compliance Project Manager (CPM) and to the Chief Building Official (CBO) a 
schedule of transmission facility design submittals, a Master Drawing List, a Master Specifications List, and a Major Equipment and Structure 
List. The schedule shall contain a description and list of proposed submittal packages for design, calculations, and specifications for major 
structures and equipment. To facilitate audits by BLM and Energy Commission staff, the project owner shall provide designated packages to 
BLM’s Authorized Officer and the CPM when requested

At least 60 days prior to the start of construction (or a lesser number of days 
mutually agreed to by the project owner and the CBO), the project owner shall 
submit the schedule, a Master Drawing List, and a Master Specifications List to 
the CBO, BLM’s Authorized Officer and to the CPM. The schedule shall contain 
a description and list of proposed submittal packages for design, calculations, 
and specifications for major structures and equipment (see a list of major 
equipment in Table 1: Major Equipment List below). Additions and deletions 
shall be made to the table only with CPM, BLM’s Authorized Officer and CBO 
approval. The project owner shall provide schedule updates in the Monthly 
Compliance Report.

TRANSMISSION SYSTEM ENGINEERING Table 1
Major Equipment List
Breakers
Step-Up Transformer
Switchyard
Busses
Surge Arrestors
Disconnects
Take Off Facilities
Electrical Control Building
Switchyard Control Building
Transmission Pole/Tower
Grounding System

13-Aug-2010 16-Jul-2010 2-Sep-2010

Transmission 
System 

Engineering
TSE-2

Prior to the start of construction, the project owner shall assign an electrical engineer and at least one of each of the following to the project:
A) a civil engineer; 
B) a geotechnical engineer or a civil engineer experienced and knowledgeable in the practice of soils engineering; 
C) a design engineer who is either a structural engineer or a civil engineer fully competent and proficient in the design of power plant structures 
and equipment supports; or 
D) a mechanical engineer. (Business and Professions Code Sections 6704 et seq. require state registration to practice as a civil engineer or 
structural engineer in California.
The tasks performed by the civil, mechanical, electrical, or design engineers may be divided between two or more engineers, as long as each 
engineer is responsible for a particular segment of the project (e.g., proposed earthwork, civil structures, power plant structures, equipment 
support). No segment of the project shall have more than one responsible engineer. The transmission line may be the responsibility of a 
separate California-registered electrical engineer. The civil, geotechnical or civil, and design engineer assigned in conformance with Facility 
Design condition GEN-5, may be responsible for design and review of the TSE facilities.

At least 30 days prior to the start of rough grading (or a lesser number of days 
mutually agreed to by the project owner and the CBO), the project owner shall 
submit to the CBO for review and approval, the names, qualifications, and 
registration numbers of all the responsible engineers assigned to the project. 
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approvals of the engineers within five days of the approval.
If the designated responsible engineer is subsequently reassigned or replaced, 
the project owner has five days in which to submit the name, qualifications, and 
registration number of the newly assigned engineer to the CBO for review and 
approval. The project owner shall notify BLM’s Authorized Officer and the CPM 
of the CBO’s approval of the new engineer within five days of the approval.

15-Sep-2010 28-May-2010 2-Sep-2010

Transmission 
System 

Engineering

TSE-2
(Continued)

The project owner shall submit to the CBO for review and approval, the names, qualifications, and registration numbers of all engineers assigned 
to the project. If any one of the designated engineers is subsequently reassigned or replaced, the project owner shall submit the name, 
qualifications, and registration number of the newly assigned engineer to the CBO for review and approval. The project owner shall notify BLM’s 
Authorized Officer and the CPM of the CBO’s approval of the new engineer. This engineer shall be authorized to halt earthwork and to require 
changes if site conditions are unsafe or do not conform with predicted conditions used as a basis for design of earthwork or foundations.
The electrical engineer shall:
1. Be responsible for the electrical design of the power plant switchyard, outlet and termination facilities; and
2. Sign and stamp electrical design drawings, plans, specifications, and

At least 30 days prior to the start of rough grading (or a lesser number of days 
mutually agreed to by the project owner and the CBO), the project owner shall 
submit to the CBO for review and approval, the names, qualifications, and 
registration numbers of all the responsible engineers assigned to the project. 
The project owner shall notify BLM’s Authorized Officer and the CPM of the 
CBO’s approvals of the engineers within five days of the approval.
If the designated responsible engineer is subsequently reassigned or replaced, 
the project owner has five days in which to submit the name, qualifications, and 
registration number of the newly assigned engineer to the CBO for review and 
approval. The project owner shall notify BLM’s Authorized Officer and the CPM 
of the CBO’s approval of the new engineer within five days of the approval.

15-Sep-2010 28-May-2010 2-Sep-2010

Transmission 
System 

Engineering
TSE-3

If any discrepancy in design and/or construction is discovered in any engineering work that has undergone CBO design review and approval, the 
project owner shall document the discrepancy and recommend corrective action (California Building Code, 1998, Chapter 1, Section 108.4, 
Approval Required; Chapter 17, Section 1701.3, Duties and Responsibilities of the Special Inspector; Appendix Chapter 33, Section 3317.7, 
Notification of Noncompliance). The discrepancy documentation shall become a controlled document and shall be submitted to the CBO for 
review and approval and shall reference this condition of certification.

The project owner shall submit a copy of the CBO’s approval or disapproval of 
any corrective action taken to resolve a discrepancy to BLM’s Authorized 
Officer and the CPM within 15 days of receipt. If disapproved, the project owner 
shall advise BLM’s Authorized Officer and the CPM, within five days, the reason 
for disapproval, and the revised corrective action required obtaining the CBO’s 
approval.
- 

As needed
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Transmission 
System 

Engineering
TSE-4

For the power plant switchyard, outlet line, and termination, the project owner shall not begin any increment of construction until plans for that 
increment have been approved by the CBO. These plans, together with design changes and design change notices, shall remain on the site for 
one year after completion of construction. The project owner shall request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS. The following activities shall be reported in the Monthly Compliance Report:
- Receipt or delay of major electrical equipment;
- Testing or energization of major electrical equipment; and
 - The number of electrical drawings approved, submitted for approval, and still to be submitted.

At least 30 days prior to the start of each increment of construction (or a lesser 
number of days mutually agreed to by the project owner and the CBO), the 
project owner shall submit to the CBO for review and approval the final design 
plans, specifications, and calculations for equipment and systems of the power 
plant switchyard, outlet line, and termination, including a copy of the signed 
and stamped statement from the responsible electrical engineer attesting to 
compliance with the applicable LORS, and send BLM’s Authorized Officer and 
the CPM a copy of the transmittal letter in the next Monthly Compliance Report.

2011

Transmission 
System 

Engineering
TSE-5

The project owner shall ensure that the design, construction, and operation of the proposed transmission facilities will conform to all applicable 
LORS, including the requirements listed below. The project owner shall submit the required number of copies of the design drawings and 
calculations as determined by the CBO.
A. The Ivanpah 1 will be interconnected to the SCE grid via a 115 kV segment of approximately 5,800 feet long single circuit. 
The Ivanpah #2 will be interconnected to the SCE grid via a 115 kV single circuit segment approximately 3900 feet long single circuit and an 
approximately 1400 feet long double circuit 115 kV generator tie-line.  
The Ivanpah #3 115 kV generator tie line would be approximately 14,100 feet long which would merge into a 115kV double circuit with the Ivanpah 
#2 generator tie line. The proposed Ivanpah substation would use a double bus breaker- and a half configuration with 3-bays and 5 positions or 
other configuration as may be approved by SCE..
B. The power plant outlet line shall meet or exceed the electrical, mechanical, civil, and structural requirements of General Order 98 or National 
Electric Safety Code (NESC), Title 8 of the California Code and Regulations (Title 8), Articles 35, 36, and 37 of  CPUC General Order 95the “High 
Voltage Electric Safety Orders”, California ISO standards, National Electric Code (NEC), and related industry standards.
C. Breakers and busses in the power plant switchyard and other switchyards,where applicable, shall be sized to comply with a short-circuit 
analysis.
D. Outlet line crossings and line parallels with transmission and distributionfacilities shall be coordinated with the transmission line owner and 
comply with the owner’s standards.
E. The project conductors shall be sized to accommodate the full output from the project.
F. Termination facilities shall comply with applicable SCE interconnection standards.
G. The project owner shall provide to BLM’s Authorized Officer and the CPM:
1. The final Detailed Facility Study (DFS) including a description of facility upgrades, operational mitigation measures, and/or Special 
ProtectionSystem (SPS) sequencing and timing if applicable,
2. Executed project owner, Transmission System Operator and California ISO Large Generator Interconnection Agreement.

At least 60 days prior to the start of construction of transmission facilities (or a 
lessor number of days mutually agree to by the project owner and CBO),the 
project owner shall submit to the CBO for approval: 
1.Design drawings, specifications, and calculations conforming with CPUC 
General Order 95 and General Order 98 or NESC; Title 8, California Code of 
Regulations, Articles 35, 36, and 37 of the “High Voltage Electric Safety 
Orders”; NEC; applicable interconnection standards, and related industry 
standards for the poles/towers, foundations, anchor bolts, conductors, 
grounding systems, and major switchyard equipment.
2. For each element of the transmission facilities identified above, the submittal 
package to the CBO shall contain the design criteria, a discussion of the 
calculation method(s), a sample calculation based on “worst-case 
conditions,”1 and a statement signed and sealed by the registered engineer in 
responsible charge, or other acceptable alternative verification, that the 
transmission element(s) will conform with CPUC General Order 95 or NESC; 
Title 8, California Code of Regulations, Articles 35, 36 and 37 of the “High 
Voltage Electric Safety Orders”; NEC; applicable interconnection standards, 
and related industry standards.
3. Electrical one-line diagrams signed and sealed by the registered 
professional electrical engineer in responsible charge, a route map, and an 
engineering description of equipment and the configurations covered by 
requirements TSE-5 1) through 5) above.  1 Worst-case conditions for the 
foundations would include for instance, a dead-end or angle pole. 
4. The final Detailed Facility Study, including a description of facility upgrades, 
operational mitigation measures  and/or SPS sequencing and timing if 

2011

Transmission 
System 

Engineering
TSE-6 The project owner shall provide the following Notice to the California Independent System Operator (California ISO) prior to synchronizing the 

facility with the California transmission system as required in the LGIA:

The project owner shall provide copies of the CAISO notice to BLM’s 
Authorized Officer and the CPM when it is sent to the CAISO. A report of the 
conversation with the CAISO shall be provided electronically to BLM’s 
Authorized Officer and the CPM one day before synchronizing the facility with 
the California transmission system for the first time.

TBD

Transmission 
System 

Engineering
TSE-7

The project owner shall be responsible for the inspection of the transmission facilities during and after project construction, and any subsequent 
BLM authorized officer, CPM and CBO approved changes thereto, to ensure conformance with CPUC GO-95 or NESC; Title 8, CCR, Articles 35, 36 
and 37 of the “High Voltage Electric Safety Orders”; applicable interconnection standards; NEC; and related industry standards. In case of non-
conformance, the project owner shall inform BLM’s Authorized Officer, the CPM and CBO in writing, within 10 days of discovering such non-
conformance and describe the corrective actions to be taken.

Within 60 days after first synchronization of the project, the project owner shall 
transmit to BLM’s Authorized Officer, the CPM and CBO:
1. “As built” engineering description(s) and one-line drawings of the electrical 
portion of the facilities signed and sealed by the registered electrical engineer 
in responsible charge. A statement attesting to conformance with CPUC GO-95 
or NESC; Title 8, California Code of Regulations, Articles 35, 36 and 37 of the 
“High Voltage Electric Safety Orders”; applicable interconnection standards; 
NEC; and related industry standards, and these conditions shall be provided 
concurrently.
2. An “as built” engineering description of the mechanical, structural, and civil 
portion of the transmission facilities signed and sealed by the registered 
engineer in responsible charge or acceptable alternative verification. “As built” 
drawings of the electrical, mechanical, structural, and civil portion of the 
transmission facilities shall be maintained at the power plant and made 
available, if requested, for BLM’s Authorized Officer or CPM audit as set forth 
in the “Compliance Monitoring Plan.”
3. A summary of inspections of the completed transmission facilities, and 
identification of any nonconforming work and corrective actions taken, signed 
and sealed by the registered engineer in charge

2013

Transm. Lines TSLN-1
The project owner shall construct the proposed generation tie lines according to the first point of interconnection requirements of California 
Public Utility Commission’s GO-95, GO-52, GO-131-D, Title 8, and Group 2. High Voltage Electrical Safety Orders, sections 2700 through 2974 of 
the California Code of Regulations, and Southern California Edison’s EMF-reduction guidelines.

At least 30 days before starting the generation tie lines or related structures 
and facilities, the project owner shall submit to BLM’s Authorized Officer and 
the Compliance Project Manager (CPM) a letter signed by a California 
registered electrical engineer affirming that the lines will be constructed 
according to the requirements stated in the condition.

24-Nov-2010 24-Nov-2010

Transm. Lines TSLN-2

The project owner shall use a qualified individual to measure the strengths of the electric and magnetic fields from the line at the points of 
maximum intensity along the route for which the applicant provided specific estimates. The measurements shall be made before and after 
energization according to the American National Standard Institute/Institute of Electrical and Electronic Engineers (ANSI/IEEE) standard 
procedures. These measurements shall be completed no later than 6 months after the start of operations.

The project owner shall file copies of the pre-and post-energization 
measurements with BLM’s Authorized Officer and the CPM within 60 days after 
completion of the measurements.

2013

Transm. Lines TSLN-3 The project owner shall ensure that the rights-of-way of the proposed generation tie lines are kept free of combustible material, as required under 
the provisions of section 4292 of the Public Resources Code and section 1250 of Title 14 of the California Code of Regulations.

During the first 5 years of plant operation, the project owner shall provide a 
summary of inspection results and any fire prevention activities carried out 
along the right-of-way and provide such summaries in the Annual Compliance 
Report to be provided to BLM’s Authorized Officer and the CPM.

2014

Transm. Lines TSLN-4 The project owner shall ensure that all permanent metallic objects within the right-of-way of the project-related generation tie lines are grounded 
according to industry standards regardless of ownership. 

At least 30 days before the lines are energized, the project owner shall transmit 
to BLM’s Authorized Officer and the CPM a letter confirming compliance with 
this condition.

2013

Visual Resources VIS-3
The project owner shall revegetate disturbed soil areas to the greatest practical extent, as described in mitigation measures BIO-14 and BIO-27. 
In order to address specifically visual concerns, the required Closure, Revegetation and Rehabilitation Plan shall include reclamation of the area 
of disturbed soils used for laydown, project construction, and siting of the substation and other ancillary operation and support structures. 

Refer to mitigation measures BIO-14 and BIO-27. N/A Lighting Plan Addendum 1 
submitted 11/02/12

VIS-2Visual Resources

The landscaping plan shall be submitted to BLM’s Authorized Officer and the 
CPM for review and approval and simultaneously to the golf course owner for 
review and comment at least 90 days prior to installation of the landscaping. If 
BLM’s Authorized Officer and the CPM determine that the plan requires 
revision, the project owner shall provide to BLM’s Authorized Officer and the 
CPM and simultaneously to the golf course owner a revised plan for review and 
approval by BLM’s Authorized Officer and the CPM. The plan shall include:

             

At the request of, and in consultation with BLM’s Authorized Officer, the CPM and the golf course owner, the project owner shall prepare a 
perimeter landscape screening plan to reduce the visibility of the proposed ISEGS project as seen from the golf course.  The purpose of the plan 
shall be to provide screening of the power project, particularly the mirror fields, while retaining as much of the scenic portion of the overall views 
of Ivanpah Valley and Clark Mountains as feasible. The design approach shall be developed with prior consultation with the golf course owner, 
and implemented only at the golf course owner’s request. 
The project owner shall submit to BLM’s Authorized Officer and the CPM for review and approval and simultaneously to the golf course owner for 
review and comment a preliminary conceptual landscaping plan whose objective is to provide an attractive visual screen to views of the ISEGS 

                      

Lighting Plan Addendum 1 
submitted 11/02/12TBD

Visual Resources
At least 90 days prior to specifying to the vendor the colors and finishes for 
each set of structures or buildings that are surface treated during manufacture, 
the project owner shall submit the proposed treatment plan to BLM’s 
Authorized Officer and the CPM for review and approval and simultaneously to 

The project owner shall treat the surfaces of all project structures and buildings visible to the public, other than surfaces that are included to 
direct or reflect sunlight, such that a) their colors minimize visual intrusion and contrast by blending with the existing tan and brown color of the 
surrounding landscape; and b) their colors and finishes do not create excessive glare. The transmission line conductors shall be nonspecular 
and non-reflective  and the insulators shall be non-reflective and non-refractive

11/23/2010 
(amend. 1 & 2); 

1/10/2011 

10/7/2010; 
11/23/2010 

(amend. 1 & 2); 

6/30/2010; 
11/4/2010 (amend. 
1 & 2); 12/8/2010 

VIS-1 9-Jun-2010 Lighting Plan Addendum 1 
submitted 11/02/12
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Visual Resources VIS-4

To the extent feasible, consistent with safety and security considerations, the project owner shall design and install all permanent exterior 
lighting and all temporary construction lighting such that a) lamps and reflectors are not visible from beyond the project site, including any off-
site security buffer areas; b) lighting does not cause excessive reflected glare; c) direct lighting does not illuminate the nighttime sky, except for 
required FAA aircraft safety lighting; d) illumination of the project and its immediate vicinity is minimized, and e) the plan complies with local 
policies and ordinances. 
The project owner shall submit to BLM’s Authorized Officer and the CPM for review and approval and simultaneously to the County of San 
Bernardino for review and comment a lighting mitigation plan. 

At least 90 days prior to ordering any permanent exterior lighting or temporary 
construction lighting, the project owner shall contact BLM’s Authorized Officer 
and the CPM to discuss the documentation required in the lighting mitigation 
plan. At least 60 days prior to ordering any permanent exterior lighting, the 
project owner shall submit to BLM’s Authorized Officer and the CPM for review 
and approval and simultaneously to the County of San Bernardino for review 
and comment a lighting mitigation plan. If BLM’s Authorized Officer and the 
CPM determine that the plan requires revision, the project owner shall provide 
to BLM’s Authorized Officer and the CPM a revised plan for review and 
approval by BLM’s Authorized Officer and the CPM. BLM Authorized Officer 
and the CPM shall approve or identify any material deficiencies in the Lighting 
Plan within 30 days following the receipt of the Plan. The Lighting Plan shall 
include the following:
A. Location and direction of light fixtures shall take the lighting mitigation 
requirements into account;
B. Lighting design shall consider setbacks of project features from the site 
boundary to aid in satisfying the lighting mitigation requirements;
C. Lighting shall incorporate fixture hoods/shielding, with light directed 
downward or toward the area to be illuminated;
D. Light fixtures that are visible from beyond the project boundary shall have 
cutoff angles that are sufficient to prevent lamps and reflectors from being 
visible beyond the project boundary, except where necessary for security;

15-Nov-2010
11/1/2010; 
12/14/2010 
(amend. 1)

Amend 1 
approved by BLM 

and CEC on 
1/11/2012

Lighting Plan Addendum 1 
submitted 11/02/12

Visual Resources VIS-4
(Continued)

To the extent feasible, consistent with safety and security considerations, the project owner shall design and install all permanent exterior 
lighting and all temporary construction lighting such that a) lamps and reflectors are not visible from beyond the project site, including any off-
site security buffer areas; b) lighting does not cause excessive reflected glare; c) direct lighting does not illuminate the nighttime sky, except for 
required FAA aircraft safety lighting; d) illumination of the project and its immediate vicinity is minimized, and e) the plan complies with local 
policies and ordinances. 
The project owner shall submit to BLM’s Authorized Officer and the CPM for review and approval and simultaneously to the County of San 
Bernardino for review and comment a lighting mitigation plan. 

E. All lighting shall be of minimum necessary brightness consistent with 
operational safety and security; and
F. Lights in high illumination areas not occupied on a continuous basis (such 
as maintenance platforms) shall have (in addition to hoods) switches, timer 
switches, or motion detectors so that the lights operate only when the area is 
occupied.
The project owner shall not order any exterior lighting until receiving BLM 
Authorized Officer and CPM approval of the lighting mitigation plan.
Prior to commercial operation, the project owner shall notify BLM’s Authorized 
Officer and the CPM that the lighting has been completed and is ready for 
inspection. If after inspection, BLM’s Authorized Officer and the 
CPM notify the project owner that modifications to the lighting are needed, 
within 30 days of receiving that notification the project owner shall implement 
the modifications and notify BLM’s Authorized Officer and the CPM that the 
modifications have been completed and are ready for inspection. 
Within 48 hours of receiving a lighting complaint, the project owner shall 
provide BLM’s Authorized Officer and the CPM with acomplaint resolution form 
report as specified in the Compliance General Conditions including a 
proposal to resolve the complaint, and a schedule for implementation. The 
project owner shall notify BLM’s Authorized Officer and the CPM within 48 
hours after completing implementation of the proposal. A copy of the 
complaint resolution form report shall be submitted to BLM’s Authorized 
Officer and the CPM within 30 days.

15-Nov-2010
11/1/2010; 
12/14/2010 
(amend. 1)

Amend 1 
approved by BLM 

and CEC on 
1/11/2012

Lighting Plan Addendum 1 
submitted 11/02/12

Waste Mgmt WASTE-1

The project owner shall provide the resume of an experienced and qualified professional engineer or professional geologist, who shall be 
available for consultation during site characterization (if needed), demolition, excavation, and grading activities, to BLM’s Authorized Officer and 
the CPM for review and approval. The resume shall show experience in remedial investigation and feasibility studies. 
The professional engineer or professional geologist shall be given authority by the project owner to oversee any earth moving activities that 
have the potential to disturb contaminated soil and impact public health, safety and the environment.

At least 30 days prior to the start of site mobilization, the project owner shall 
submit the resume to BLM’s Authorized Officer and the CPM for review and 
approval.

9-Aug-2010 16-Jul-2010 7-Oct-2010

Waste Mgmt WASTE-2

If potentially contaminated soil is identified during site characterization, demolition, excavation, or grading at either the proposed site or linear 
facilities, as evidenced by discoloration, odor, detection by handheld instruments, or other signs, the professional engineer or professional 
geologist shall inspect the site, determine the need for sampling to confirm the nature and extent of contamination, and provide a written report 
to the project owner, representatives of Department of Toxic Substances Control or Regional Water Quality Control Board, BLM’s Authorized 
Officer, and the CPM stating the recommended course of action. 
Depending on the nature and extent of contamination, the professional engineer or professional geologist shall have the authority to temporarily 
suspend construction activity at that location for the protection of workers or the public. If, in the opinion of the professional engineer or 
professional geologist, significant remediation may be required, the project owner shall contact BLM’s Authorized Officer and the CPM and 
representatives of the Department of Toxic Substances Control for or the Regional Water Quality control Board, for guidance and possible 
oversight.

The project owner shall submit any final reports filed by the professional 
engineer or professional geologist to BLM’s Authorized Officer and the CPM 
within 5 days of their receipt. The project owner shall notify BLM’s Authorized 
Officer and the CPM within 24 hours of any orders issued to halt construction.

As needed

Waste Mgmt WASTE-3

The project owner shall prepare a Construction Waste Management Plan for all wastes generated during construction of the facility and shall  
ubmit the plan to BLM’s Authorized Officer and the CPM for review and approval. The plan shall contain, at a minimum, the following:
• a description of all construction waste streams, including projections of frequency, amounts generated, and hazard classifications; and
• management methods to be used for each waste stream, including temporary on-site storage, housekeeping and best management practices to 
be employed, treatment methods and companies providing treatment services, waste testing methods to assure correct classification, methods 
of transportation, disposal requirements and sites, and recycling and waste minimization/source reduction plans.

The project owner shall submit the Construction Waste Management Plan to 
BLM’s Authorized Officer and the CPM for approval no less than 30 days prior 
to the initiation of construction activities at the site. BLM's Authorized Officer 
and the CPM shall approve or identify any material deficiencies in the 
Construction Waste Management Plan within 30 days following receipt of the 
Plan.

15-Jun-2010 25-Jun-2010 7-Oct-2010

Waste Mgmt WASTE-4 The project owner shall obtain a hazardous waste generator identification number from the United States Environmental Protection Agency prior 
to generating any hazardous waste during project construction and operations.

The project owner shall keep a copy of the identification number on file at the 
project site and provide documentation of the hazardous waste generation 
notification and receipt of the number to BLM’s Authorized Officer and the CPM 
in the next scheduled Monthly Compliance Report after receipt of the number. 
Submittal of the notification and issued number documentation to BLM’s 
Authorized Officer and the CPM is only needed once unless there is a change 
in ownership, operation, waste generation, or waste characteristics that 
requires a new notification to USEPA. Documentation of any new or revised 
hazardous waste generation notifications or changes in identification number 
shall be provided to BLM’s Authorized Officer and the CPM in the next 
scheduled compliance report.

As needed

Waste Mgmt WASTE-5
Upon becoming aware of any impending waste management-related enforcement action by any local, state, or federal authority, the project 
owner shall notify BLM’s Authorized Officer and the CPM of any such action taken or proposed to be taken against the project itself, or against 
any waste hauler or disposal facility or treatment operator with which the owner contracts.

The project owner shall notify BLM’s Authorized Officer and the CPM in writing 
within 10 days of becoming aware of an impending enforcement action. BLM’s 
Authorized Officer and the CPM shall notify the project owner of any changes 
that will be required in the way project-related wastes are managed.

As needed

Waste Mgmt WASTE-6

The project owner shall prepare an Operation Waste Management Plan for all wastes generated during operation of the facility and shall submit 
the plan to BLM’s Authorized Officer and the CPM for review and approval. The plan shall contain, at a minimum, the following:
• a detailed description of all operation and maintenance waste streams, including projections of amounts to be generated, frequency of 
generation, and waste hazard classifications; 
• management methods to be used for each waste stream, including temporary on-site storage, housekeeping and best management practices to 
be employed, treatment methods and companies providing treatment services, waste testing methods to assure correct classification, methods 
of transportation, disposal requirements and sites, and recycling and waste minimization/source reduction plans;
• information and summary records of conversations with the local Certified Unified Program Agency and the Department of Toxic Substances 
Control regarding any waste management requirements necessary for project activities. Copies of all required waste management permits, 
notices, and/or authorizations shall be included in 
the plan and updated as necessary;
• a detailed description of how facility wastes will be managed and any contingency plans to be employed, in the event of an unplanned closure or 
planned temporary facility closure; and 
• a detailed description of how facility wastes will be managed and disposed upon closure of the facility.

The project owner shall submit the Operation Waste Management Plan to 
BLM’s Authorized Officer and the CPM for approval no less than 30 days prior 
to the start of project operation. BLM’s Authorized Officer and the CPM shall 
approve or identify any material deficiencies in the Operation Waste 
Management Plan within 30 days following receipt of the Plan.The project 
owner shall submit any required revisions to BLM’s Authorized Officer and the 
CPM within 20 days of notification from BLM’s Authorized Officer and the CPM 
that revisions are necessary.
The project owner shall also document in each Annual Compliance Report the 
actual volume of wastes generated and the waste management methods used 
during the year; provide a comparison of the actual waste generation and 
management methods used to those proposed in the original Operation Waste 
Management Plan; and update the Operation Waste Management Plan as 
necessary to address current waste generation and management practices.

2013
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Waste Mgmt WASTE-7 The project owner shall ensure that all spills or releases of hazardous substances, hazardous materials, or hazardous waste are reported, 
cleanedup, and remediated as necessary, in accordance with all applicable federal, state, and local requirements.

The project owner shall document all unauthorized releases and spills of 
hazardous substances, materials, or wastes that occur on the project property 
or related pipeline and transmission corridors. The documentation shall 
include, at a minimum, the following information: location of release; date and 
time of release; reason for release; volume released; amount of contaminated 
soil/material generated; how release was managed and material cleaned up; if 
the release was reported; to whom the release was reported; release corrective 
action and cleanup requirements imposed by regulating agencies; level of 
cleanup achieved and actions taken to prevent a similar release or spill; and 
disposition of any hazardous wastes and/or contaminated soils and materials 
that may have been generated by the release. Copies of the unauthorized spill 
documentation shall be provided to BLM’s Authorized Officer and the CPM 
within 30 days of the date the release was discovered.

As needed

Worker Safety & 
FP

WS-1

The project owner shall submit to BLM’s Authorized Officer and the Compliance Project Manager (CPM) a copy of the Project Construction 
Safety and Health Program containing the following:
• A Construction Personal Protective Equipment Program;
• A Construction Exposure Monitoring Program;
• A Construction Injury and Illness Prevention Program;
• A Construction Emergency Action Plan; and
• A Construction Fire Prevention Plan.

At least thirty (30) days prior to the start of construction, the project owner 
shall submit to BLM’s Authorized Officer and the CPM for review and approval 
a copy of the Project Construction Safety and Health Program. The project 
owner shall provide a copy of a letter to the BLM’s Authorized Officer and CPM 
from the San Bernardino County Fire Department, if any is received, stating the 
Fire Department’s comments on the Construction Fire Prevention Plan and 
Emergency Action Plan.
The Personal Protective Equipment Program, the Exposure Monitoring 
Program, and the Injury and Illness Prevention Program shall be submitted to 
BLM’s Authorized Officer and the CPM for review and approval concerning 
compliance of the program with all applicable Safety Orders. The Construction 
Emergency Action Plan and the Fire Prevention Plan shall be submitted to the 
San Bernardino County Fire Department for review and comment prior to 
submittal to the BLM’s Authorized Officer and CPM for approval.

8-Sep-2010 3-Sep-2010 7-Oct-2010

Worker Safety & 
FP

WS-2

The project owner shall submit to BLM’s Authorized Officer and the CPM a copy of the Project Operations and Maintenance Safety and Health 
Program containing the following:
• An Operation Injury and Illness Prevention Plan;
• An Emergency Action Plan;
• Hazardous Materials Management Program;
• Fire Prevention Program (8 CCR § 3221); and;
• Personal Protective Equipment Program (8 CCR §§ 3401-3411).

At least thirty (30) days prior to the start of first-fire or commissioning, the 
project owner shall submit to BLM’s Authorized Officer and the CPM for 
approval a copy of the Project Operations and Maintenance Safety and Health 
Program. The project owner shall provide a copy of a letter to BLM’s 
Authorized Officer and the CPM from the San Bernardino County Fire 
Department stating the Fire Department’s comments on the Operations Fire 
Prevention Plan and Emergency Action Plan.
The Operation Injury and Illness Prevention Plan, Emergency Action Plan, and 
Personal Protective Equipment Program shall be submitted to BLM’s 
Authorized Officer and the CPM for review and approval concerning 
compliance of the program with all applicable Safety Orders. The Operation 
Fire Prevention Plan and the Emergency Action Plan shall also be submitted to 
the San Bernardino County Fire Department for review and comment.

2013

Worker Safety & 
FP

WS-3

The project owner shall provide a site Construction Safety Supervisor (CSS) who, by way of training and/or experience, is knowledgeable of 
power plant construction activities and relevant laws, ordinances, regulations, and standards, is capable of identifying workplace hazards 
relating to the construction activities, and has authority to take appropriate action to assure compliance and mitigate hazards. The CSS shall:
• Have over-all authority for coordination and implementation of all occupational safety and health practices, policies, and programs;
• Assure that the safety program for the project complies with Cal/OSHA and federal regulations related to power plant projects;
• Assure that all construction and commissioning workers and supervisors receive adequate safety training;
• Complete accident and safety-related incident investigations, emergency response reports for injuries, and inform BLM’s Authorized Officer 
and the CPM of safety-related incidents; and
• Assure that all the plans identified in WORKER SAFETY-1 and -2 are implemented.

At least thirty (30) days prior to the start of site mobilization, the project owner 
shall submit to BLM’s Authorized Officer and the CPM the name and contact 
information for the Construction Safety Supervisor (CSS). The contact 
information of any replacement (CSS) shall be submitted to BLM’s Authorized 
Officer and the CPM within three business days.
The CSS shall submit in the Monthly Compliance Report a monthly safety 
inspection report to include:
• a record of all employees trained for that month (all records shall be kept on 
site for the duration of the project);
• a summary report of safety management actions and safety-related incidents 
that occurred during the month;
• a report of any continuing or unresolved situations and incidents that may 
pose danger to life or health; and
• a report of accidents and injuries that occurred during the month.

13-Aug-2010 24-Jun-2010 2-Sep-2010

Worker Safety & 
FP

WS-4

The project owner shall make payments to the Chief Building Official (CBO) for the services of a Safety Monitor based upon a reasonable fee 
schedule to be negotiated between the project owner and the CBO. 
Those services shall be in addition to other work performed by the CBO. The Safety Monitor shall be selected by and report directly to the CBO, 
and will be responsible for verifying that the Construction Safety Supervisor, as required in WORKER SAFETY-3, implements all applicable 
Cal/OSHA and Commission safety requirements. The Safety Monitor shall conduct on-site (including linear facilities) safety inspections at 
intervals necessary to fulfill those responsibilities.

At least thirty (30) days prior to the start of construction, the project owner 
shall provide proof of its agreement to fund the Safety Monitor services to 
BLM’s Authorized Officer and the CPM for review and approval.

20-Aug-2010 20-Aug-2010 2-Sep-2010

Worker Safety & 
FP

WS-5

The project owner shall ensure that a portable automatic external defibrillator (AED) is located on site during construction and operations and 
shall implement a program to ensure that workers are properly trained in its use and that the equipment is properly maintained and functioning at 
all times. During construction and commissioning, the following persons shall be trained in its use and shall be on-site whenever the workers
that they supervise are on-site: the Construction Project Manager or delegate, the Construction Safety Supervisor or delegate, and all shift 
foremen. During operations, all power plant employees shall be trained in its use. The training program shall be submitted to BLM’s Authorized 
Officer and the CPM for review and approval.

At least thirty (30) days prior to the start of site mobilization the project owner 
shall submit to BLM’s Authorized Officer and the CPM proof that a portable 
AED exists on site and a copy of the training and maintenance program for 
review and approval.

13-Aug-2010 13-Aug-2010 2-Sep-2010

Worker Safety & 
FP

WS-6
The project owner shall prepare and implement a Best Management Practices (BMPs) for the storage and application of herbicides used to 
control weeds beneath and around the solar array. These plans shall be submitted to BLM’s Authorized Officer and the CPM for review and 
approval.

At least thirty (30) days prior to the start of site mobilization, the project owner 
shall submit to BLM’s Authorized Officer and the CPM for review and approval 
a copy of the Best Management Practices (BMPs) for the storage and 
application of herbicides.

15-Jul-2010 7-Jul-2010 7-Oct-2010

Worker Safety & 
FP

WS-7

The project owner shall either:
(1) Reach an agreement with the San Bernardino County FireDepartment (SBCFD) regarding funding of its project-related share of capital and 
operating costs to improve fire protection/emergency response infrastructure and provide appropriate equipment as mitigation of project-
related impacts on fire protection/emergency response services within the jurisdiction; or 
(2) If no agreement can be reached, the project owner shall fund a study (the “independent fire needs assessment and risk assessment”) 
conducted by an independent contractor who shall be selected by the project owner and approved by the CEC Compliance Project Manager 
(CPM), in consultation with San Bernardino County Fire Department, and fulfill all mitigation identified in the independent fire needs assessment 
and a risk assessment. The study will evaluate the project’s proportionate funding responsibility for the above-identified mitigation measures, 
with particular attention to emergency response and equipment/staffing/location needs. 

At least five (5) days before construction of permanent aboveground 
structures, the project owner shall provide to the CPM:
(1) A copy of the individual agreement with the SBCFD or, if the owner joins a 
power generation industry association, a copy of the group’s bylaws and a 
copy of the group’s agreement with the SBCFD; and evidence in each January 
Monthly Compliance Report that the project owner is in full compliance with the 
terms of such bylaws and/or agreement; or 
(2) A protocol, scope and schedule of work for the independent study and the 
qualifications of proposed contractor(s) for review and approval by the CPM; a 
copy of the completed study showing the precise amount the project owner 
shall pay for mitigation; and documentation that the amount has been paid. 
Annually thereafter, the owner shall provide the CPM with verification of 
funding to the SBCFD if annual payments were approved or recommended 
under either of the above-described funding resolution options.

1-Mar-2011
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Technical Area COC Description Verification Scheduled 
Submittal Date Date Submitted Date Approved Date of 

Amendment NOTES

Worker Safety & 
FP

WS-7
(continued)

Should the project owner pursue option (2), above, the study shall evaluate the following:
(a) The project’s proportionate (incremental) contribution to potential cumulative impacts on the SBCFD and the project allocated costs of 
enhanced fire protection/emergency response services including the fire response, hazardous materials spill/leak response, rescue, and 
emergency medical services necessary to mitigate such impacts;
(b) The extent that the project’s contribution to local tax revenue will reduce impacts on local fire protection and emergency response services; 
and
(c) Recommend an amount of funding (and corresponding payment plan) that represents the project’s proportional payment obligation for the 
above-identified mitigation measures. Compliance Protocols shall be as follows:
(a) The study shall be conducted by an independent consultant selected by the project owner and approved by the CPM after consultation with 
the SBCFD. The project owner shall provide the CPM with the names of at least three consultants, whether entities or individuals, from which to 
make a selection, together with statements of qualifications;
(b) The study shall be fully funded by the project owner.
(c) The project owner shall provide the protocols for conducting the independent study for review and comment by the SBCFD and review and 
approval by the CPM prior to the independent consultant’s commencement of the study;
(d) The consultant shall not communicate directly with the project owner or SBCFD without express prior authorization from the CPM. When such 
approval is given, the CPM shall be copied on any correspondence between or among the project owner, SBCFD, and the consultant (including 
emails) and included in any conversations between or among the project owner, SBCFD and consultant; and
(e) The CPM shall verify that the study is prepared consistent with the approved protocols, or (3) If the project owner and SBCFD do not agree to 
the recommendations of the independent consultant’s study, the Energy Commission or its designee shall, based on the results of the study and 
comments from the project owner and SBCFD, make the final determination regarding the funding to be provided to the SBCFD to accomplish 
the above-identified mitigation. No construction of permanent above-ground structures shall occur until funding of mitigation occurs pursuant to 
either of the resolution options set forth above. 

At least five (5) days before construction of permanent aboveground 
structures, the project owner shall provide to the CPM:
(1) A copy of the individual agreement with the SBCFD or, if the owner joins a 
power generation industry association, a copy of the group’s bylaws and a 
copy of the group’s agreement with the SBCFD; and evidence in each January 
Monthly Compliance Report that the project owner is in full compliance with the 
terms of such bylaws and/or agreement; or 
(2) A protocol, scope and schedule of work for the independent study and the 
qualifications of proposed contractor(s) for review and approval by the CPM; a 
copy of the completed study showing the precise amount the project owner 
shall pay for mitigation; and documentation that the amount has been paid. 
Annually thereafter, the owner shall provide the CPM with verification of 
funding to the SBCFD if annual payments were approved or recommended 
under either of the above-described funding resolution options.

1-Mar-2011

Worker Safety & 
FP

WS-8

The project owner shall:
Provide a $200,000 payment to San Bernardino County Fire Department prior to the start of construction. This funding shall off-set any initial 
funding required by WORKER SAFETY-7 above until the funds are exhausted. This offset will be based on a full accounting by the San Bernardino 
County Fire Department regarding the use of these funds. 

 At least five (5) days prior to the start of construction the project owner shall 
provide documentation of the payment described above to the CPM. The CPM 
shall adjust the payments initially required by WORKER SAFETY-7 based upon 
the accounting provided by the San Bernardino County Fire Department.

1-Oct-2010 4-Oct-2010 7-Oct-2010
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1. Conditions Satisfied During Reporting Period 

 
The following Conditions of Certification were satisfied during the reporting period: 

 
AQ-SC2 – Implemented the Air Quality Construction Mitigation Plan (AQCMP) as approved on June 
2, 2011. 

 
AQ-SC3 – This condition will be continually enforced through implementation of the site AQCMP. The Site 
Compliance Manager required watering of unpaved and paved roads, and disturbed areas where all 
site activities took place. Speed limits are being enforced on site in compliance with the AQCMP. 
The wheel wash station continues to be in operation. 

 
AQ-SC4 - This condition will be continually enforced through implementation of the site AQCMP. The Site 
Compliance Manager did not require additional dust plume response during the reporting period. 
Dust plumes were not an issue at the Ivanpah site during the reporting period. 

 
AQ-SC5 - This condition will be continually enforced through implementation of the site AQCMP. The Site 
Compliance Manager required heavy, diesel fueled equipment to be inspected prior to entering the 
site. Vehicles logs were obtained from each contractor and compiled into the attached Appendix B, 
Heavy Equipment List. 

 
Every attempt was made to ensure the use of Tier III equipment on the site for construction diesel 
engines with a rating of 50 hp or higher during the month of December 2012. There were no Tier 0 or 
Tier I pieces of equipment used on site during the reporting period and all sub-contractors have been 
made aware of the site requirements for the use of Tier III equipment. Appendix B has been updated to 
reflect the replacement or removal of several Tier II pieces of equipment on the site with the required 
Tier III pieces of equipment. Equipment that has been removed from the site is highlighted in yellow in 
Appendix B. Equipment that has been introduced to the site during the reporting period is highlighted in 
green. Appendix B includes detailed information on any Tier II off-road equipment larger than 100 hp 
listed along with documentation included within Appendix B showing where Tier III equipment was not 
available within the area. 

 
Evidence of attempting to obtain Tier III equipment from at least two different suppliers to satisfy the “good 
faith effort” language as stated in this condition has also been included and listed in Appendix B. 
Appendix B also includes letters from heavy equipment contractors ensuring equipment was in proper 
working order for each piece of equipment listed within the Heavy Equipment List. Vehicles and their 
undercarriages were inspected by the Site Compliance Manager and compiled in the attached Appendix 
E, Vehicle Undercarriage Inspection Log. 

 
Although there is no mirror washing, or  commercial operations underway at this time, we have 
begun to make submittals for some of the conditions included within AQ-SC7 through AQ-SC10 and 
AQ-1 through AQ-31 
AQ-09 – Auxiliary Boiler specifications for each power block were submitted on August 23, 2011. 

 
AQ-17 – Specifications for the Emergency Fire Pump hour timers for each power block were submitted on June 
26, 2011. 

 
AQ-22 – Specifications for the Emergency Fire Pump for each power block were submitted on June 6, 2011. 

 
AQ-26 – Specifications for the Emergency Generator hour timer for each power block s were submitted on 
September 26, 2011. 

 
AQ-31– Specifications for the Emergency Generator for each power block were submitted on February 9, 2011. 
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AQSC-09- Specifications for the Emergency Fire Pump and Emergency Generator for each power block were 
submitted on June 2, 2011. 

 
AQ –(12,13,14,18,20,23,25,27,28,,and 30) - An Air Quality Amendment (PTA) was submitted to the CEC, BLM, and 
MDAQMD on February 28, 2012. No CEC Air Quality COCs (those designated as “AQ-SC”) and no Public Health 
COCs will be changed. The only COCs that will be affected by this PTA are the Air Quality COCs designated as 
“AQ”, as described in Table 1 below-  

 TABLE 1 List of Conditions of Certification Affected By Amendment 

Condition of Certification District Permit Condition 
AQ-12 Aux Boiler Condition 13*. 

*(#12 in Final ATC permit) 
AQ-14-  Fire Pump Condition (deleted) 
AQ-18 and AQ-19 combined into one permit 
condition 

Fire Pump Condition 5* 
*(#4 in Final ATC permit) 

AQ-21 and AQ-22 combined into one permit 
condition 

Fire Pump  Condition 8* 
*(#7  in Final ATC permit) 

AQ-29 and AQ-31 combined into one permit 
condition 

Emergency Generator Condition 8* 
*(#7  in Final ATC permit) 

AQ-23 Emergency Generator Condition (deleted) 
Nighttime boiler conditions (new) 

 Common area fire pump conditions (new) 
 Common area emergency engine conditions 

(new) 
 

• On February 28, 2012, Solar Partners I, LLC, Solar Partners II, LLC, and Solar Partners VIII, LLC, 
(collectively, the “Applicant”) submitted an application/petition to the District to amend the FDOC for the 
Ivanpah SEGS.   

• On August 30, 2012, the District provided Draft permit conditions in the ATC documents for sources 
affected by the application. 

• September 2012-Data responses and comment submittals have continued thru October, 2012.  
• November 2012-Draft ATC’s received, Corrections were needed and were made by the MDAQMD after 

request by BSE for Solar Partners, New DRAFT ATC Permits were received November 30, 2012 from the 
MDAQMD, and ATC fees were paid for the year to the MDAQMD before 10/31/12 the expiration date of 
the ATC permits. The permits are numbered as follows: 

• B010375,B010376,B010377,E011546,E010379, E010384, B011544, B011572, B011573 

• Air Quality Conditions Modification Petition Update- The amendment petition and staff’s analysis have 
been posted on the Energy Commission’s webpage at 
http://energy.ca.gov/sitingcases/Ivanpah/compliance/index/html.  

• The Energy Commission’s Order was approved on 2-13-13 and will also be posted on the webpage. 
•   AQ-07- The Unit 1 Auxiliary Boiler Compliance Plan with a list of the 40 CFR 60 Sub Part Db Plans, Tests, and 

recordkeeping requirements and their compliance schedule dates were  
submitted on August 21, 2012 prior to initial/first test firing of the Boiler in Unit 1, (November 18, 2012.) Initial 
Test fire was completed on November 18th. MDAQMD and the CEC were notified of this date 15  
days prior to and within 2 days afterward.  
 
Initial Test First Fire also occurred at Unit 2 Auxiliary Boiler on 1/29/13, All Agencies were notified prior to and 
after First Fire took place. 
 

 

http://energy.ca.gov/sitingcases/Ivanpah/compliance/index/html
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2. Missed Submittal Deadlines 
There were no missed submittal deadlines within the reporting period. 

 
 

3. Project Compliance Activities 
 

 3.1 AQCMM (AQ-SC1) 
 

The AQCMM and delegate were approved on 10-7-2010 with the project Notices to 
Proceed from the California Energy Commission and Bureau of Land Management. 

 
 3.2 AQCMP (AQ-SC2) 

 
Implemented the Air Quality Construction Mitigation Plan (AQCMP) as approved on 
June 2, 2011. 

 
 3.3 Fugitive Dust (AQ-SC3) 

 
The following actions were taken to maintain compliance with fugitive dust 
requirements: 

  Main roads were paved or stabilized using water 
  Unpaved roads were stabilized using water 
  Disturbed areas were watered during grading 
  Disturbed areas were stabilized using water 
  Vehicle speed limits were enforced in accordance with the AQCMP 
  Visible speed limit sign was posted at the construction site entrance 
  Construction equipment vehicle tires were inspected to prevent tire track out on paved 
roadways 
  All unpaved exits from the construction site were treated to prevent track-out to public 
roadways 
  All construction vehicles entered the construction site through the treated entrance 
roadways as specified in the SWPPP and DESCP 
  Run-off prevention measures were applied to construction areas adjacent to paved 
roadways 

  Paved roadways were swept daily or as needed 
 
  Paved public roadways were swept as needed 
  No soil storage piles or disturbed areas remained inactive for longer than 10 days 
during the reporting period 
  No vehicles were used to transport solid bulk material off site onto public roadways. 
  Wind erosion control techniques were applied at construction areas 
  Gravel ramps of at least 20 feet in length at the tire washing/cleaning station were 
implemented as the station construction and required water lines have been developed 
  Other actions were taken (describe). 

 
  3.4 Dust Plume Response (AQ-SC4) 

 
The following actions were taken to maintain compliance with dust plume 
response requirements. 
  The AQCMM directed more intensive application of existing mitigation measures within 15 
minutes of making a determination of a visible dust plume having the potential to be transported  
in accordance with Condition of Certification AQ-SC4. 
  The AQCMM directed implementation of additional methods of dust suppression within 30  
 



Page 7 Ivanpah SEGS Air Quality Monthly Compliance Report MCR #28 January 2013 Reporting Period 

 

 

minutes of making a determination of a visible dust plume having the potential to be transported 
in accordance with Condition of Certification AQ-SC4. 
  The AQCMM directed a temporary shutdown of an activity causing a visible dust plume 
within 1 hour of making a determination of a visible dust plume having the potential to be 
transported in accordance with Condition of Certification AQ-SC4. 
  Other actions were taken (describe). 

 
  3.5 Diesel-Fueled Engine Control Requirements (AQ-SC5) 

 
The following actions were taken to maintain compliance with Diesel-fueled engine control 
requirements: 

 
  Visible tags were attached to Diesel-fueled engines used in facility 
construction 
  All Diesel engines construction diesel engines with a rating of 50 hp or higher introduced 
to the site were certified Tier III or better 

 
  In the event that a Tier III engine was not available for any off-road equipment larger than 
100 hp, that equipment was equipped with a Tier II engine, or an engine that is equipped with 
retrofit controls to reduce exhaust emissions. Tier II engines were introduced to the site, 
following a demonstration that no Tier III engines were available. Details can be found within 
Appendix B for each vehicle. 
  Tier 0 or Tier I engines were introduced to the site, following a demonstration that a Tier 
II engine was not available, and use of retrofit device to control emissions was not practical 
Details can be found within Appendix B for each vehicle. 
  All heavy earth moving equipment and heavy duty construction trucks were properly 
maintained and engines were properly tuned. Documentation of proper vehicle 
maintenance is included in Appendix B for each company’s vehicles. 
  All diesel heavy construction equipment did not idle for more than five minutes. 
  Other actions were taken (describe). 
  Construction equipment will employ electric motors when feasible. 

 
4. Scheduled Compliance Activities 

 
The following project compliance activities are scheduled to occur during the next two 
months: 

• Continued documentation and enforcement of Conditions of Certification 
• AQ-SC2, the Ivanpah SEGS Air Quality Construction Mitigation Plan 
• AQ-SC3, Construction Fugitive Dust Control 
• AQ-SC4, Dust Plume Response  
• AQ-SC5, Diesel-Fueled Engine Control as required 
• AQ-07- Unit  3 Notification 30 days prior to First test fire of Auxiliary Boiler. 
• Steam Blow at Unit 1 is expected on February 19, 2013, Agencies were notified of this date.  

5.   Cumulative Listing of Approved Changes to Conditions of Certification 
 

The following changes have been made to Conditions of Certification: These are expected in February 2013 from 
the CEC, and will be in the Feb 2013 MCR, as stated above Draft ATC permits have been issued by the 
MDAQMD to authorize construction. 

 
Condition Revision Date of 

revision 
None   
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6. Complaints and Compliance Actions (Compliance-6) 
 

There were no formal air quality complaints, notices of violation, official warnings, or citations 
received on the Ivanpah SEGS project site during the August 2012 reporting period. 

  
  6.1 Complaints 

 
No complaints were received during the reporting period.  

 
6.2 Notices of Violation 

 
No notices of violation were received during the reporting period. 

 
  6.3 Official Warnings 
 

 
No official warnings were received during the reporting period. 

 
  6.4 Citations 

 
No citations were received during the reporting period. 

 
 



 
 
 
 

 
APPENDIX A 

 
Key Events List 

Conditions of Certification 
COMP-6 



KEY EVENTS LIST 
Last Updated February 1, 2013 

PROJECT/POWER PLANT: Ivanpah SEGS                          DOCKET #:  07-AFC-5C 
 
BLM’S AUTHORIZED OFFICER:                       RAYMOND LEE 
 
COMPLIANCE PROJECT MANAGER:             JOSEPH DOUGLAS 
 

EVENT DESCRIPTION                                                                                                        DATE 

Certification Date 09/22/2010 

Obtain Site Control: ROW Grants Obtained 10/07/2010 
Online Date 07/01/2013 

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization 10/08/2010 
Start Ground Disturbance 10/08/2010 
Start Grading 11/11/2010 
Start Construction (Heliostat Bldg) 03/02/2011 
Begin Pouring Major Foundation Concrete (SRSG Foundation) 04/27/2011 
Begin Installation of Major Equipment (SRSG Load Module 1) 11/22/2011 
Completion of Installation of Major Equipment (Turnover SRSG) 08/13/2012 
First Roll of Steam Turbine 11/19/2012 
Obtain Building Occupation Permit (Admin bldg) 03/31/2012 
Start Commercial Operation Unit 1 07/01/2013 
Complete All Construction 11/30/2013 

GENERATION TIE LINE ACTIVITIES  

Start Generation Tie Line Construction Under 
Construction 

Synchronization with Grid and Interconnection ONGOING 

Complete Generation Tie Line Construction TBD 
FUEL SUPPLY LINE ACTIVITIES  

Start Kern River Gas Pipeline Construction and Interconnection     07/30/12 

Complete Gas Pipeline Construction 08/02/12 

WATER SUPPLY LINE ACTIVITIES  
Start Water Supply Line Construction (Water Wells) 11/22/10 
Complete Water Supply Line Construction (Tie-in UG Water Distribution) 03/12/12 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

1 420E (Backhoe) , No. 08-
536, Model Year 2007; 

owned by Cashman CAT 

Crown 
Fence 
Rented 

89 Tier II Tier III engine was not available. See 
letters from Crown Fence dated 12.9.2010, 
Cashman CAT dated 12.8.2010 and email 

from Cashman CAT dated 12.16.2010, 
however, they are on notice that Crown 

would like one if one becomes available. In 
addition, Sunstate equipment rental was 

also contacted, and per their letter they do 
not have Tier III machines available.  

 Arrived at start of job in October 2010 

Removed from site February 18, 2011 

Returned to site March 02, 2011 

Removed from site April 28, 2011 

2 D6N (Dozer), No. 07-
2001, Model Year 2008; 

Cashman CAT 

Crown 
Fence 
Rented 

190 Tier III   This equipment was removed from the site at 
the end of November.  

3 585 (Forklift), No. 06-952, 
Model Year 2006; owned 

by Cashman CAT 

Crown 
Fence 
Rented 

75 Tier II Tier III engines was not available. See 
letters from Crown Fence dated 12.9.2010 

and Cashman CAT dated12.8.2010, 
however, they are on notice that Crown 

would like one if one becomes available. In 
addition, Sunstate equipment rental was 

also contacted, and per their letter they do 
not have Tier III machines available.   

 Arrived at start of job in October 2010 

Removed from site February 18, 2011 

4 185 (Air Compressor), No. 
CE000563, Model Year 
2007; Cashman CAT 

Crown 
Fence 
Rented 

60 Tier III   This equipment was removed from the site at 
the end of November. 

5 185 (Air Compressor), No. 
07-1659, Model Year 
2007; Cashman CAT 

Crown 
Fence 
Rented 

60 Tier III   This equipment was removed from the site at 
the end of November. 

6 185 (Air Compressor), No. 
CE000517, Model Year 
2007; Cashman CAT 

Crown 
Fence 
Rented 

60 Tier III   This equipment was removed from the site at 
the end of November. 

7 TL1255 (Reachlift) No. 
07-1905, Model Year 

2007; owned by Cashman 
CAT 

Crown 
Fence 
Rented 

142 Tier III   Arrived at start of job in October 2010 

Removed from site February 18, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

8 262 (Skid Steer) No. 07-
1101, Model Year 2007; 
owned by Cashman CAT 

Crown 
Fence 

74 Tier III   Arrived at start of job in October 2010 

Removed from site on December 27, 2010 

9 Drill Rig, Jensen Boart 
Longyear Delta Base 102, 

Year 2008, owned by 
Jensen 

Engeo 179 Tier III   Arrived the first week in November 2010 

Removed from site January 15, 2011 

10 Drill Rig, Jensen EGT, 
MD700, Year 1999, 

engine replaced with a 
2006 Perkins 1006C-

E60T 

Engeo 215 Tier II Rigs are provided to them by Jensen.  
Engeo has requested a replacement that 

is Tier III, but currently none are available.  
Equipment supplier is part of the California 

program that allows him replace his rigs 
with higher Tier rigs, so all efforts are 

being made by the equipment supplier to 
have Tier III available. See ENGEO letter 
dated 12.8.2010 and its attachment letter 

from Jensen Drilling Company. 

 Removed from the site the week of November  
29 

11 Drill Rig, Jet Drilling 
Registration 145158, 

Deutz model TCD914L06 

Engeo 174 Tier III, CEPA 
registered Rig 

  Removed from site at the end of November 

12 Loader, Kawasaki 95Z, 
Year 2002 

LVP  
305092 

360 Does not meet 
Tier II 

  Up to date EPA Tier information could not be 
obtained for this piece of equipment and it was 
therefore promptly removed from the site. The 
contractor is currently looking for a Tier III 
replacement. 

13 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP  
325148 

526 Tier III   Arrived at start of job in October 2010 

Removed from site December 2, 2010 

14 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP  
325154 

526 Tier III   Arrived at start of job in October 2010 

Removed from site May 01, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

15 Scrapper, Caterpillar 631, 
Year 2006, LVP owned 

LVP  
325156 

526 Tier III   Arrived at start of job in October 2010 

Removed from site  November 01, 2011 

16 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP  
325157 

526 Tier III   Arrived at start of job in October 2010 

Removed from site August 15, 2011 

17 Paddle wheel scrapper, 
Caterpillar, 623G, Year 

2006, LVP owned 

LVP  
335113 

330 Tier III   Arrived at start of job in October 2010 

Still on site 

18 Dozer, Caterpillar D10T, 
Year 2005, LVP owned 

LVP  
345150 

646 Tier III   Arrived at start of job in October 2010 

Removed from site November 05, 2011 

19 Blade, Caterpillar 14H, 
Year 2006, LVP owned 

LVP  
375309 

439 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Arrived at start of job in October 2010 

Still on site 

20 Blade, Caterpillar 14H, 
Year 2000, LVP owned 

LVP  
375388 

215 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Arrived at start of job in October 2010 

Removed from site August 15, 2011 

21 Water Truck, MEGA 
MST8, Year 2005, LVP 

owned 

LVP  
425587 

330 Tier III   Arrived at start of job in October 2010 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

22 Water Truck, MEGA 
MST8, Year 2006, LVP 

owned 

LVP  
425605 

330 Tier III   Arrived at start of job in October 2010 

Removed from site June 15, 2012 

Returns intermittently depending on need 

23 Compactor, Caterpillar 
825H, Year 2005, LVP 

owned 

LVP  
465681 

354 Tier III   Arrived at start of job in October 2010 

Removed from site September 2011 

24 Forklift, Caterpillar 
TH580B, Year 2005, LVP 

owned 

LVP  
516303 

117.5 Tier II Tier II was not available in November.  The 
unit was replaced with a Tier III 

 Removed from the site December 08, 2010. 
Was replaced by the unit listed as No. 62. 

25 Backhoe, Ford 655E LVP  
486177 

92 Rating not 
available 

  Up to date EPA Tier information could not be 
obtained for this piece of equipment and it was 
therefore promptly removed from the site. The 
contractor is currently looking for a Tier III 
replacement. 

28 Blade, Caterpillar 14H, 
Year 2005, LVP owned 

LVP  
375311 

229 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Arrived at start of job in October 2010 

Removed from site November 05, 2011 

29 Water Truck, Caterpillar 
621, year 2004, LVP 

owned 

LVP  
425600 

330 Tier II Tier III was not initially available.  See LVP 
letter dated 12.7.2010. A Tier III 

replacement has been found and is 
scheduled to come on site in December. 

 Arrived at start of job in October 2010 

Removed from the site December 09, 2010. 
Replaced by the Mega MST8 listed as No. 61 

30 Scraper, Caterpillar 631G, 
year 2006, LVP owned 

LVP  
325159 

500 Tier III   Arrived at start of job  in October 2010 

Removed from site August 15, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

31 Dozer, Caterpillar D10T, 
year 2005, LVP owned 

LVP  
345151 

579 Tier III   Arrived at start of job  in October 2010 

Removed from site November 05, 2011 

32 SFC, Caterpillar CS563E, 
year 2004, LVP owned 

LVP  
455686 

150 Tier II Tier III was not available.  (See letter 
regarding this unit that was previously 
submitted and the Jan. 14 letter from 

Cashman.)  This unit is only in use if a Tier 
III unit is out for repair or schedule 

demands require 

 Arrived at start of job  in October 2010 

Still on site, being used only on an as needed 
basis as a back up 

33 Compactor, Caterpillar 
825H, year 2005 

LVP  
465678 

354 Tier III   Was never on site.  Equipment was scheduled 
to come on site in October, but was never 
delivered. 

34 Compactor, Dynapac 
CP271, year 2002, LVP 

owned 

LVP  
715242 

99 Tier I See LVP letter dated 12.7.2010 regarding 
this unit.  

 Equipment was removed from the site on 
December 09. 2010 and the contractor has 
been notified that Tier III equipment is required 
on site.  

35 Compactor, Dynapad 
CC501, year 1996, LVP 

owned 

LVP  
725291 

210 Tier 1 See LVP letter dated 12.7.2010 regarding 
this unit. 

 Equipment was removed from the site on 
December 9. 2010 and the contractor has been 
notified that Tier III equipment is required on 
site. 

36 Compactor, Bomag 
BW213PD, year 2007 

owned by Apco R461199 
purchased by LVP and 
assigned a new number 

LVP  
455237 

 

158 Tier II Tier III was not available.  (See letter 
regarding this unit that was previously 
submitted and the Jan. 14 letter from 

Cashman.) 

 Arrived at start of job  in October 2010 

Removed from site April 30, 2012 

37 Compactor, Dynapac 
CC722, year 2006, owned 

by Apco 

LVP  
Rented 

R721017 

228 Tier III    Arrived at start of job  in October 2010 

Removed from site January 2012 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

38 Blade, No. 2ZK000168, 
Model Year 1995; 
Addison 

Crown 
Fence 
Rented 

188 Tier 0 Tier III graders in this size range do not 
exist. A good faith effort was made to 
lease Tier II graders in the region. Tier II 
graders in the region were and continue to 
be unavailable. See Cashman CAT letter 
dated 10.21.2010. 

Retrofit control device kits 
have not been developed 
for graders in this size 
range. 

This equipment was removed from the site at 
the end of October.  Included as a response to 
October Monthly Compliance Report 
comments. The site and contractor has been 
notified that Tier III equipment is required on 
site. 

39 Blade, No. 2ZK04907, 
Model Year 2000; 
Addison 

Crown 
Fence 
Rented 

188 Tier 1 Tier III graders in this size range do not 
exist. A good faith effort was made to 
lease Tier II graders in the region. Tier II 
graders in the region were and continue to 
be unavailable. See Cashman CAT letter 
dated 10.21.2010. 

Retrofit control device kits 
have not been developed 
for graders in this size 
range. 

This equipment was removed from the site at 
the end of October.  Included as a response to 
October Monthly Compliance Report 
comments. The site and contractor has been 
notified that Tier III equipment is required on 
site. 

40 Crane, Grove 530E-2, 
Year 2007, BEO owned 

Bechtel 
16971 

152 Tier III  

 
 Arrived on site December 13, 2010 

Still on site 

41 Crane, Terex RT 780, 
Year 2008, BEO owned 

Bechtel 
20902 

205 Tier III  

 
 Arrived on site December 13, 2010 

Still on site 

42 Excavator, CAT 328D, 
Year 2008, BEO owned 

Bechtel 
100041 

201 Tier III   Arrived on site December 20, 2010 

Removed from site December 06, 2012 

43 Forklift, Genie GTH1048, 
Year 2009, BEO owned 

Bechtel 
27852 

125 Tier III   Arrived on site December 13, 2010 

Removed from site August 27, 2012 

44 Generator, Whisper Watt, 
owned by Sunstate 

Bechtel 55 Tier III   Arrived on site beginning of December.  
Generator was on site but was never turned on 
or used  

Removed from the site January 10, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

45 Loader, John Deere 410J, 
Year 2009, BEO owned 

Bechtel 
100040 

98 Tier III   Arrived on site December 13, 2010 

Still on site 

46 Wheel loader, John Deere 
544K, year 2008, owned 

by BEO 

Bechtel 
100019 

 

153 Tier III   Arrived on site December 13, 2010 

Still on site 

47 Reach Forklift, CAT 
TL943,  owned by 

Cashman CAT 

Crown 
Fence 
Rented 

99 Tier II Tier III engine was not available. See 
email from Cashman CAT dated 

12.16.2010, however, they are on notice 
that Crown would like one if one becomes 
available. In addition, Sunstate equipment 
rental was also contacted, and per their 
letter they do not have Tier III machines 

available. 

 Arrived on site December 07, 2010 

Removed from site February 18, 2011 

Returned on March 02, 2011 

Removed from site January 13, 2012 

Returned to site March 01, 2012 

Removed from site July 10, 2012 

Returned to Site August 13, 2012 

Removed from site January 2013 

48 Mini Excavator, CAT 305, 
owned by Cashman CAT 

Crown 
Fence 
Rented 

42 Tier II Tier III engine was not available. See 
email from Cashman CAT dated 

12.16.2010 

 Arrived on site December 07, 2010 

Removed from site December 27, 2010 

Returned to site March 02, 2011 

Removed from site April 7, 2011 

49 Air Compressor, Ingersoll 
Rand  Cummins QSC 

engine, Year 2007 

Layne       
27 AC0060 

257 Tier III, CEPA 
registration # 

143661 

  Arrived December 02, 2010 

Removed from the site the week of January 24, 
2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

50 Air Compressor, Ingersoll 
Rand 1170 CFM, CAT C-

15 engine, Year 2006 

Layne     
AC-59 

525 Tier III   Arrived December 16, 2010 

Removed from site week of February 07, 2011 

51 Backhoe/Loader, John 
Deere 410, Year 2006, 

owned by Hertz 

Layne 
Rented 

75 Tier II Layne did not have a Tier II or Tier III 
backhoe in their fleet (see previously 

submitted letter from Layne).   A Tier II 
was rented from Hertz since they did not 

have a Tier III available.  (See letter)  They 
also contacted Mako equipment.  A letter 
has been provided stating Mako does not 

have any Tier III backhoes.  

 Arrived on site week of December 07, 2010 

Removed from site on February 22, 2011 

52 Drill Rig, Taylor 4000 HRT 
Year 2004, Engine Year 

2002, CAT C-12 

Layne    
DR-30 

425 Tier II A Tier III rig was not available for rent, so 
they used the Tier II in their fleet.  See 

Layne Christensen letter. 

 Arrived on site December 02, 2010 

Removed from the site on January 24, 2011 

53 Water Pump, Mission,  
Deutz F4L914 

Layne    
WP-10 

75 Tier II, CEPA 
registration # 

124940 

A Tier III rig was not available for rent, so 
they used the Tier II in their fleet.  See 

Layne Christensen letter. 

 Arrived on site in December 01, 2010  

Removed from the site the week of January 24, 
2011 

54 Loader, Kawasaki 85ZV-
2, Year 2007, LVP owned  

LVP  
295105 

240 Tier III   Arrived on site December 28, 2010  

Still on site 

55 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP  
325149 

526 Tier III   Arrived December 10, 2010 

Removed from site November 01, 2011 

56 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP  
325151 

526 Tier III   Arrived December 13, 2010 

Removed from site August 15, 2011 

57 Scrapper, Caterpillar 
631G, Year 2007, LVP 

owned 

LVP  
325155 

526 Tier III   Arrived December 16, 2010 

Removed from site August 15, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

58 Scrapper, Caterpillar 
631G, Year 2006, LVP 

owned 

LVP  
325158 

526 Tier III   Arrived on site December 16, 2010 

Removed from site May 01, 2011 

59 Paddle wheel scrapper, 
Caterpillar 623G, Year 

2007, LVP owned 

LVP  
335194 

331 Tier III   Arrived on site December 16, 2010 

Still onsite 

60 Blade, Caterpillar 14H, 
Year 2006, LVP owned 

LVP  
375319 

439 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Arrived December 16, 2010 

Left site June 14, 2011 

Returned to site March 20, 2012 

61 Water Truck, Mega MST8, 
Year 2005, LVP owned 

LVP 425610 365 Tier III   Arrived on site December 09, 2010 

Removed from site October 2011 

62 Forklift, Caterpillar, 
TBN00728, Year 2010, 

Cashman owned 
CE001072 was purchased 

by LVP and assigned a 
new equipment number 

LVP  
516311 

117 Tier III   Arrived December 06, 2010 

Still on site 

63 Compactor, HAMM 
HD140 Vo, Year 2010, 

owned by APCO 

LVP  
Rented 

R720318 

135 Tier III   Arrived on site December 07, 2010 

Removed from site November 1, 2011 

64 Compactor, HAMM, 
GRW15, Year 2010, 

owned by APCO 

LVP  
Rented 

R720319 

114 Tier III   Arrived on site in December 07, 2010 

Removed from site October 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

65 Compactor, Dynapac 
CP271, year 2004, owned 

by LVP  

LVP  
715202 

99 Tier II LVP does not have any Tier III compactors 
available in their fleet.  So, they contacted 
Apco (see letter submitted in December) 
and Cashman (see letter dated Jan. 14) 
and no Tier III rollers are available at this 

time. 

 Arrived on site December 16, 2010 

Still on site 

66 Crane, Terex RT 780, 
Year 2008, BEO owned 

Bechtel 
20675 

205 Tier III  

 
 Arrived on site January 18, 2011 

Still on site 

67 Crane, Terex RT 780, 
Year 2008, BEO owned 

Bechtel  300 Tier III  

 
 Arrived on site January 04, 2011 

Still on site 

68 Forklift, Genie GTH1048, 
Year 2009, BEO owned 

Bechtel 
27853 

86 Tier III   Arrived on site January 19, 2011 

Removed from site July 07, 2011 

69 Forklift, Genie GTH1048, 
Year 2009, BEO owned 

Bechtel 
27854 

86 Tier III   Arrived on site January 18, 2011 

Still on site 

70 Loader, John Deere 624J, 
Year 2007, BEO owned 

Bechtel 
21616 

129 Tier III   Arrived on site January 19, 2011 

Removed from site Nov. 29, 2012 

71 Backhoe, John Deere 
310G, Year 2006, owned 

by Sunstate 

Elemental 
74070 

 76 Tier II Elemental contacted Sunstate Rental and 
United Rentals to rent a backhoe.  Neither 

had a Tier III available.   (See letters 
provided) 

 Arrived on site January 19, 2011 

Removed from site March 08, 2011 and 
replaced with a Tier III 

72 Drill Rig, Atlas Copco 
T3W, CAT C15 engine, 
Year 2005, owned by 

Layne 

Layne THD-
495 

595 Tier III, CEPA 
registration 
#133436 

  Arrived on site January 24, 2011 

Removed from site week of February 07, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

73 Mud Pump, Deutz  
Garden Denver, D914L06, 
Year 2007, Layne owned 

Layne 
27MP0009 

116 Tier III CEPA 
registration 
#149041 

  Arrived on site January 24, 2011 

Removed from site week of February 07, 2011 

74 Mud System, Shopelt 
S325, Year 2001, Layne 

owned 

Layne 
PMS21 

71 Tier III   Arrived on site January 24, 2011 

Removed from site week of February 07, 2011 

75 Dozer, Komatsu D51, 
Year 2010, Komatsu 

owned 

LVP  
Rented 

120 Tier III   Arrived on site January 07, 2010 

Left site June 14, 2011 

76 Blade, Caterpillar 14H, 
Year 2006, LVP owned 

LVP  
375317 

439 Tier II An attempt was made to rent Tier III 
equipment, but none was available.  (See 
letter previously submitted plus Jan. 19 

letter from Arnold Machinery).  Note:  
When they are available, the switch will be 

made. 

 Returned to site January 13, 2011 

Removed from site November 05, 2011 

Returned to site March 20, 2012 

Still on site 

77 

 

Compactor, Caterpillar 
CP323C, Year 2006, LVP 

owned 

LVP  
455690 

82.5 Tier III   Arrived on site January 17, 2011 

Removed from site  November 01, 2012  

78 Backhoe, Caterpillar 
420E, year 2010, owned 

by LVP 

LVP  
486164 

Rented by 
Fullmer 

from 
February 

2012 to May 
2012 

 

99.9 Tier III   Arrived on site January 17, 2011 

Removed from site November 01, 2011 

Returned to site February 29, 2012 

Removed from site May 16, 2012 

Returned to site June 11, 2012 

Removed from site July 11, 2012 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

79 Loader, Caterpillar IT62G, 
year 2007, owned by LVP 

LVP 
R290393 

211 Tier III   Arrived on site January 17, 2011 

Removed from site  November 01, 2011 

80 Excavator, Caterpillar 
320D, year 2008, owned 

by Cashman 

LVP  
Rented 

R490260 

148 Tier III   Arrived on site January 17, 2011 

Removed from site November 01, 2012 

Returned to site March 20, 2012 

Still on site 

81 Test Pump, Detroit 
6064HV33, Layne owned 

 

Layne    
PE7 

600 Tier II Since the equipment is specialized for the 
task, and it was schedule to operate for 
less than 5 days.  The AQMP did not 

require additional contacts to be made in 
this case. 

 Arrived on site February 02, 2011.  However, 
equipment was only used from February 10, 
2011 to February 13, 2011.   

Removed February 22, 2011 

82 Loader, John Deere 544J, 
Year 2005, owned by 

United Rentals 

Elemental 
Rented 
734942 

 

152 Tier II Elemental contacted United Rentals to rent 
a loader.  A Tier III was not available, so a 

Tier II was rented.  However, United 
anticipated having a Tier III available in the 

next few weeks, and at that time this 
loader will be replaced.  (See letter dated 
2/8/11)  Elemental is still in contact with 

Sunstate who still does not have a Tier III 
loader available.  (See letter submitted in 

January)   

 Arrived on site February 11 2011 

Removed from site March 08, 2011 

83 Excavator, John Deere 
JD350, Year 2009, owned 

by United Rentals 

Elemental 
Rented 

1125619  

246 Tier III   Arrived on site February 11 2011 

Removed from site March 10, 2011 Equipment 
needs repaired, and was taken back to United 
Rentals.  A temporary replacement is being 
brought in. 

Returned to site April 11, 2011 

Removed from site June 2, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

84 Paddle wheel scrapper, 
Caterpillar, 623G, Year 

2006, LVP owned 

LVP  
335114 

365 Tier III   Arrived on site February 14, 2011 

Removed from site  November 01, 2011 

85 Water Truck, MEGA 
MST8, Year 2005, LVP 

owned 

LVP  
425611 

365 Tier III   Arrived on site February 14, 2011 

Removed from site May 01, 2011 

Returned to site September 2011 

Still on site 

86 Excavator, Caterpillar 
330D, Year 2008, owned 

by Cashman 

Bechtel 
Rented    
07-1548 

215 Tier III   Arrived on site February 14, 2011 

Removed from site March 31, 2011 

87 Forklift, Hyster, Year 
2008, owned by Neff 

Rentals 

Bechtel 
Rented 

W408041R 

115 Tier III   Arrived on site February 15, 2011 

Removed from site December 20, 2011 

88 Reachfork, Skytrack 
10054, Year 2010, owned 

by Hertz  

Was Conco  
is now being 

rented by 
Bechtel 
Rented 

 

110 Tier III   Arrived on site February 15 2011 

Still on site 

89 Forklift, JLG Ind., Year 
2008, owned by Sunstate 

Bechtel 
Rented 
91648 

150 Tier III   Arrived on site February 15 2011 

Still on site 

90 Forklift, JLG Ind., Year 
2008, owned by H&E 
Equipment Services 

Bechtel 
Rented  

R44 

150 Tier III   Arrived on site February 15 2011 

Removed from site June 04, 2012 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

91 Crane, Grove 700E , Year 
2007, owned by Delco 

Bechtel 
Rented  

R46  

275 Tier III   Arrived on site February 16, 2011 

Still on site 

92 Air Compressor, Airman, 
Year 2008, owned by 

Sunstate Rental 

Bechtel 
Rented 

87307 (R34) 

65 Tier III   Arrived on site February 16, 2011 

Still on site 

93 Forklift, JLG Ind., Year 
2008, owned by Sunstate 

Rental 

Bechtel 
Rented 

87146 (R51) 

110 Tier III   Arrived on site February 16, 2011 

Removed from site June 04, 2012 

94 Forklift, JLG Ind., Year 
2008, owned by United 

Rentals 

Bechtel 
Rented 

1056597 
(R50) 

110 Tier III   Arrived on site February 16, 2011 

Removed from site July 11, 2011 

95 Forklift, JLG Ind., Year 
2008, owned by United 

Rentals 

Bechtel 
Rented 

1050456 
(R48) 

110 Tier III   Arrived on site February 16, 2011 

Removed from site June 07, 2012 

96 Tractor/Loader, New 
Holland LV80, Year 2006, 

owned by LVP 

LVP  
285085  

Formerly 
APCO 
286536  

75  Tier II LVP rented the only tractor/loader 
available from APCO (see letter dated 

March 1, 2011.)  Their other supplier does 
not have any available.  A letter from them 

is forthcoming. 

 Arrived on site February 22 2011 

Removed from Site  October 2011 

Returned to site November 15, 2011 

Still on site 

97 Motor Grader, Caterpillar 
140M, Year 2008, owned 

by Addison 

Crown 
Fence 
Rented 

183 Tier III   Arrived on site March 02, 2011 

Left site March 17, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

98 Dozer, John Deere 650J, 
Year 2005, owned by Neff 

Rental 

Crown 
Fence 
Rented 

99 Tier II Crown contacted Cashman in an attempt 
to rent the Tier III Dozer that they 

previously had on site.  The Tier III was no 
longer available, and all Cashman could 

supply was a Tier II. Neff Rental was also 
contacted, and they were also able to 
supply a Tier II but not a Tier III. (See 

letters attached)       

 Arrived on site March 02, 2011 

Removed from site April 04, 2011 

Returned to Site May 16, 2011 

Removed from site January 13, 2012 

99 Excavator, Caterpillar 
223DL, Year 2009, owned 

by BEO 

Bechtel   
11-100077 

480 Tier III   Arrived on site March 02, 2011 

Removed from site May 07, 2012 

100 Grader, Caterpillar 140M, 
Year 2008, owned by 

BEO 

Bechtel   
11-100076 

223 Tier III   Arrived on site March 3, 2011 

Still on site 

101 Excavator, Caterpillar 
330D, Year 2008, owned 

by Cashman 

Bechtel 
Rented    
07-2052 

480 Tier III   Arrived on site March 03, 2011 

Removed from site in August 

102 Compactor, Caterpillar 
CS54, Year 2008, owned 

by BEO 

Bechtel  
100075 

129 Tier III   Arrived on site March 03, 2011 

Removed from site Nov. 29, 2012 

103 Dozer, Cat D6N, Year 
2005, owned by BEO 

Bechtel 
6071 

145 Tier II Attempts were made to rent a Tier III 
dozer.  None were available, so a Tier II 
was provided by BEO fleet.  (See letters) 

 Arrived on site March 7, 2011 

Still on site 

104 Forklift, JLG 10054, Year 
2011, owned by Hertz 

Bechtel 
Rented 412-

10-0035 
(R62) 

110 Tier III   Arrived on site March 09, 2011 

Removed from site September 07, 2012 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

105 Excavator, Caterpillar 
311C, Year 2006, owned 

by Cashman 

Elemental 
Rented 
417960 

79 Tier II The Tier III excavator had to be removed 
from site for repairs.  Another Tier III was 

not available, so a Tier II was rented.  (See 
letters attached)  

A new letter from Cashman was supplied 
to verify this is still all that is available. 

 Arrived on site March10, 2011 

Left Site March 14, 2011 

Returned to site June 06, 2011 

Left site June 20, 2011 

106 Man lift, Genie Z135, Year 
2010, owned by Hertz 

Bechtel 
Rented  

R64 

74 Tier III   Arrived on site March 10, 2011 

Removed from site July 02, 2012 

107 Generator, Multiquip 
DCA220SSJ, Year 2008, 

owned by United 

Bechtel 
Rented 

1104158 

286 Tier III   Arrived on site March14, 2011 

Still on site 

108 Loader, Case 721D,  Year 
2005, owned by Ahern 

Elemental 
Rented 
46116 

176 Tier II Elemental rented a 2008 Tier III loader 
from Ahem.  However, when the 

equipment was delivered, it was a 2005 
Tier II and not the Tier III that Elemental 

had rented.  Upon requesting replacement 
of the Tier II loader, Ahem stated they did 

not have any Tier III loaders available (See 
letter attached).  Because of the mix up, a 

second Tier II letter was not required. 

 Arrived on site March 17, 2011 

Left Site March 24, 2011 

109 Wheel Loader, CAT 950H, 
Year 2010, owned by 

Cashman 

Bechtel 
Rented  

R73 

157 Tier III   Arrived on site March 24, 2011 

Removed from site July 30, 2012 

110 Skid steer Mower, John 
Deere 332D, Year 2011, 

owned by RDO 
Equipment 

Bechtel 
Rented  

R74 

68 Tier III   Arrived on site March 28, 2011 

Removed from site November 28, 2012 

111 Compactor, Caterpillar 
CS-583E, Year 2006, 
owned by Cashman 

Bechtel 
Rented    
06-441 
(R75) 

121 Tier II Bechtel does not currently have any Tier III 
compactors available in their fleet.  A Tier 
III compactor is not currently available for 

rent.  (See letters attached) 

 Arrived on site March 30, 2011 

Removed from sit November 07, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

112 Backhoe, John Deere 
310, Year 2011, owned by 

Sunstate 

Elemental 
Rented 
98075 

76 Tier III   Arrived on site March 28, 2011 

Removed from site November 28, 2011 

113 Loader, Kawasaki 85ZV-
2, Year 2007, owned by 

LVP 

LVP  
295102 

240 Tier III   Arrived on site April 04, 2011 

Removed from site April 30, 2012 

114 Excavator, Caterpillar 
320D, Year 2007, owned 

by Cashman 

LVP  
Rented 

R490285 

138 Tier III   Arrived on site April 07, 2011 

Removed from site November 01, 2011 

Returned to site February 15, 2012 

Removed from site April 05, 2012 

Returned to site July 06, 2012 

Still on site 

115 Loader, Case 721F, Year 
2011, owned by United 

Rental 

Elemental 
Rented  

1201086 

145  Tier IV Interim   Arrived on site April 19, 2011 

Removed on site June 02, 2011 

116 Dump Truck, john Deere 
400D, Year 2006, owned 

by RDO 

Bechtel 
Rented 
123495 
(R94) 

400 Tier III   Arrived on site April 11, 2011 

Removed from site November 15, 2011 

117 Dump Truck, john Deere 
400D, Year 2007, owned 

by RDO 

Bechtel 
Rented 
088506 

400 Tier III   Arrived on site April 12, 2011 

Removed from site  November 17, 2011 

118 Water Truck, Peterbilt 
335, Year 2007, owned by 

BEO 

Bechtel 
100087 

 

330 Tier III   Arrived on site April 20, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

119 Dump Truck, Caterpillar 
735, Year 2007, owned by 

Cashman  

Bechtel 
Rented    
07-1972 

400 Tier III   Arrived on site April 20, 2011 

Still on site 

120 Dump Truck, Caterpillar 
735, Year 2006, owned by 

Cashman 

Bechtel 
Rented    
06-2033 

400 Tier III   Arrived on site April 26, 2011 

Still on site 

121 Dump Truck, Caterpillar 
735, Year 2007, owned by 

Cashman 

Bechtel 
Rented    
07-1326 

313 Tier III   Arrived on site April 26, 2011 

Still on site 

122 Excavator, Caterpillar 
345BL, Year 2001, owned 

by Cashman 

Bechtel 
Rented    
07-7496 
(R111) 

435 Tier III A Tier III excavator was not available for 
rent.  See letter attached from United 

Rental and Cashman. 

 Arrived on site April 27, 2011 

Still on site 

123 Lift, JLG 860SJ, Year 
2007, owned by United 

Rentals 

Bechtel 
Rented 

1002834 

65 Tier II A Tier III Lift was rented.  When this on 
arrived, it was determined to be a Tier II, 

so, it was sent back to the supplier. 

 Arrived on site April 29, 2011 

Removed from site April 29, 2011 

124 Forklift, Yale GDP120VX, 
Year 2010, owned by 

H&E Equipment 

Bechtel 
Rented 

YA0880017 

78 Tier III   Arrived on site May 16, 2011 

Removed from site May 19, 2011 

125 Forklift, Taylor TS9972, 
Year 2010, BEO owned 

Bechtel 335 Tier IV   Arrived on site May 16, 2011 

Still on site 

126 Excavator, Caterpillar 
336EL, Year 2010, owned 

by Cashman 

Bechtel 
Rented 

CE0015333 
(R127) 

385 Tier III   Arrived on site May 16, 2011 

Still on site 

127 Compactor, Hamm 
HD+140, Year 2010, 

owned by LVP 

LVP  
725301 

134 Tier III   Arrived on site May 18, 2011 

Removed from site May 24, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

128 Compactor, Dynapac 
CP271, Year 2004, owned 

by LVP 

LVP  
715271 

100 Tier II This machine was brought onsite 
specifically for the paving activities.  A Tier 
III machine was not available.  No Tier II 

letters were required since the equipment 
was only being used for a few days. 

 Arrived on site May 18, 2011 

Removed from site May 25, 2011 

129 Skid Steer Loader, 
Caterpillar 259B3, Year 

2011, owned by Cashman 

Bechtel 
Rented 

CE001458 
(R122) 

55 Tier IV Interim   Arrived on site May 26, 2011 

Removed from site Jan 28, 2013 

130 Excavator, Caterpillar 
336EL, Year 2010, owned 

by Cashman 

Bechtel 
Rented 
R115 

225 Tier IV Interim   Arrived on site May 03, 2011 

Removed from site July 02, 2012 

131 Lift, JLG 860SJ, Year 
2009, owned by United 

Rentals 

Bechtel 
Rented 

1105724 

62 Tier IV Interim   Arrived on site May13, 2011 but was not 
checked in until June 

Removed from site November 01, 2011 

132 Generator, Multiquip 
DCA150SSJU3, Year 

2008, owned by United 
Rentals 

Bechtel 
Rented 

1103183 

250 Tier III   Arrived on site June 01, 2011 

Still on site 

133 Forklift, Taylor TX360L, 
Year 2007, owned by 

H&E Equipment 

Bechtel 
Rented 

TA070040 
(R157) 

160 Tier III   Arrived on site June 01, 2011 

Still on site 

134 Generator, Multiquip 
DCA150SSJU3, Year 

2008, owned by United 
Rentals 

Bechtel 
Rented 
119412 

177 Tier III   Arrived on site June 06, 2011 

Still on site 

135 Air Compressor, Sullair 
375HAFDPQCAT, Year 

2008, owned by Cashman 

Bechtel 
Rented    
08-606 
(R140) 

130 Tier II A Tier III compressor was not available for 
rent.  Please see the letters from United 

Rental and Cashman attached. 

 Arrived on site June 06, 2011 

Removed from site July 28, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

136 Manlift, Genie S-125, 
Year 2008, owned by 

United Rental 

Bechtel 
Rented 

1068721 
(R144) 

74 Tier IV Interim   Arrived on site June 14, 2011 

Still on site 

137 Manlift, JLG 1350 SLG, 
Year 2010, owned by 

United Rental 

Bechtel 
Rented 

1189795 
(R145) 

75 Tier IV Interim   Arrived on site June 14, 2011 

Still on site 

138 Reach Forklift, Skytrack 
10054L, Year 2008, 
owned by Sunstate 

Elemental 
Rented 
87451 

110 Tier III   Arrived on site June 14, 2011 

Removed from Site December 06, 2011 

139 Dozer, Caterpillar D5K, 
Year 2008, owned by LVP 

LVP 
R350300 

125 Tier III   This is the same as R340282 

140 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented 
(C04) 

225 Tier III   Arrived on site June 15, 2011 

Still on site 

141 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented 
(C05) 

225 Tier III   Arrived on site June 15, 2011 

Still on site 

142 Forklift, Hyundai 160D, 
Year 2011, owned by H$E 

Equipment 

Bechtel 
Rented 

10086000 
(R164) 

160 Tier IV Interim   Arrived on site June 21, 2011 

Still on site 

143 Excavator, Kobelco 
SK210LC, Year 2011, 

owned by United Rentals 

Elemental 
Rented 

1216897 

158 Tier IV   Arrived on site June 22, 2011 

Removed from site July 13, 2011 

144 Loader, John Deere 544J, 
Year 2007, owned by 

United Rentals 

Elemental 
Rented 
981014 

70 Tier III   Arrived on site June 22, 2011 

Removed from site July 13, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

145 Water truck, Freightliner 
M2 106, Year 2011, 

owned by United Rental 

Elemental 
Rented 

1195615 

115 Tier IV   Arrived on site June 23, 2011 

Removed from site July 13, 2011 

146 Dozer, John Deere 550J, 
Year 2007. owned by 

United Rental 

Elemental 
Rented 
982671 

80 Tier II A Tier III dozer was not available.  See the 
letters from United Rental and the e-mail 

from Sunstate. 

 Arrived on site June 23, 2011 

Removed from site July 11, 2011 

147 Crane, Manitowoc 14000, 
Year 2008, owned by 

BEO 

Bechtel 
25108 

345 Tier III   Arrived on site June 15, 2011 

Still on site 

148 Crane, Grove RT880E, 
Year 2008, owned by 

Walter Payton 

Bechtel 
Rented 
R167 

275 Tier III   Arrived on site June 30, 2011 

Removed from site December 24, 2012 

149 Crane, Grove RT600E, 
Year 2008, owned by 

Walter Payton 

Bechtel 
Rented 
R168 

170 Tier III   Arrived on site June 30, 2011 

Still on site 

150 Crane, Grove RT880E, 
Year 2010, owned by 

Walter Payton 

Bechtel 
Rented 
R170 

274 Tier IV interim   Arrived on site June 30, 2011 

Still on site 

151 Crane, Grove RT540E, 
Year 2008, owned by 

Walter Payton  

Bechtel 
Rented 
R182 

160 Tier III   Arrived on site June 30, 2011 

Removed from site December 10, 2012 

152 Excavator, Komatsu 
PC78MR, Year 2003, 

owned by H&E Equipment 

Bechtel 
Rented 

KS070157 
(R173) 

57 Tier III   Arrived on site July 05, 2011 

Still on site 

153 Excavator, Caterpillar 
336E, Year 2010, owned 

by Cashman 

Bechtel 
Rented 

CE001531 
(C01) 

174 Tier IV   Arrived on site July 05, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

154 Loader, John Deere 624K, 
Year 2010, owned by 

Hertz 

Bechtel 
Rented 261-

35-0011 
(R172) 

198 Tier III   Arrived on site July 05, 2011 

Removed from site July 09, 2012 

155 Crane, Manitowoc 888, 
Year 2011, owned by 

BEO 

Bechtel 
4263 

360 Tier III   Arrived on site July 05, 2011 

Still on site 

156 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001286 
(C07) 

174 Tier IV   Arrived on site July 06, 2011 

Still on site 

157 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001532 
(C02) 

174 Tier IV   Arrived on site July 06, 2011 

Still on site 

158 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented  

C06 

174 Tier IV   Arrived on site July 06, 2011 

Still on site 

159 Generator, Magnum 
MMG80, Year 2006, 

owned by United Rentals 

Bechtel 
Rented 
824354 
(R171) 

113 Tier III   Arrived on site July 06, 2011 

Still on site 

160 Generator, Multiquip, Year 
2008, owned by United 

Rentals 

Bechtel 
Rented 

1112344 
(R178) 

274 Tier III   Arrived on site July 11, 2011 

Removed from site March 21, 2012 

161 Generator, Multiquip, Year 
2008, owned by United 

Rentals 

Bechtel 
Rented 

1112590 
(R179) 

174 Tier III   Arrived on site July 12, 2011 

Removed from site May 10, 2012 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

162 Forklift, Extreme 
XRM1045, Year 2010, 
owned by Ahern 

All State 
Tank 

Rented 
81170 

111 Tier III   Arrived on site July 12, 2011 

Removed from site August, 5 2011 

Returned to Site December 2011 

Removed from site March 2012 

163 Forklift, Genie GTH844, 
Year 2011, owned by 

BEO 

Bechtel 
100220 

99 Tier III   Arrived on site July 12, 2011 

Still on site 

164 Loader, Caterpillar 259B, 
Year 2011, Cashman 

owned 

Bechtel 
Rented 

CE002017 
(R177) 

71 Tier III   Arrived on site July 12, 2011 

Still on site 

165 Forklift, Caterpillar 
TL1055, Year 2007. 
owned by Cashman 

Bechtel 
Rented    
06-2190 
(R184) 

144 Tier III   Arrived on site July 18, 2011 

Removed from site November 30, 2012 

166 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Client 

Bechtel 
Rented    
11-C08 

225 Tier IV   Arrived on site July 18, 2011 

Still on site 

167 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Client 

Bechtel 
Rented    
11-C09 

225 Tier IV   Arrived on site July 18, 2011 

Still on site 

168 Loader, Caterpillar 259B, 
Year 2011, owned by 

Cashman 

Bechtel 
Rented 

CE001733 
(R187) 

74 Tier III   Arrived on site July 20, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

169 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001289 
(C10) 

225 Tier IV   Arrived on site July 26, 2011 

Still on site 

170 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001280 
(C11) 

225 Tier IV   Arrived on site July 26, 2011 

Still on site 

171 Skid Steer, Caterpillar 
259B, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001743 
(R193) 

74 Tier IV Interim   Arrived on site August 01, 2011 

Still on site 

172 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001283 
(C14) 

225 Tier IV   Arrived on site August 01, 2011 

Still on site 

173 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001290 
(C12) 

225 Tier IV   Arrived on site August 03, 2011 

Still on site 

174 ManLift, Genie Z80-60, 
Year 2011, owned by 

United Rentals 

Bechtel 
Rented 

1226516 
(R196) 

74 Tier III   Arrived on site August 03, 2011 

Still on site 

175 Excavator, Caterpillar 
336EL, Year 2011, owned 

by Cashman 

Bechtel 
Rented   

CE001277 
(C13) 

225 Tier IV   Arrived on site August 03, 2011 

Still on site 

176 Generator, Gentec QAS 
325, Year 2005, owned by 

H&E 

Bechtel 
Rented 

6968 (R209) 

240 Tier II Attempts were made to rent a Tier III 
generator, but none were available.  See 

the two letters attached. 

 Arrived on site August 15, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

177 Generator, Gentec DGK 
150D, Year 2007, owned 

by H&E 

Bechtel 
Rented 

8010 (R210) 

190 Tier III   Arrived on site August 15, 2011 

Removed from site April 09, 2012 

178 ManLift, Genie Z80-60, 
Year 2011, owned by 

United Rentals 

Bechtel 
Rented 

1227208 
(R195) 

74 Tier III   Arrived on site August 15, 2011 

Removed from site December 12, 2012 

179 Excavator. Kobelco 
SK210LC, Year 2011, 

owned by United Rentals 

Elemental 
Rented 

1218622 

158 Tier III   Arrived on site August 22, 2011 

Left site September 29, 2011 

180 Loader, John Deere 544J, 
Year 2007, owned by 

United Rentals 

Elemental 
Rented 
981014 

70 Tier III   Arrived on site August 22, 2011 

Left site September 28, 2011 

181 Crane, Manitowoc 14000, 
Year 2008, owned by 

BEO 

Bechtel 
25108 

345 Tier III   Arrived on site September 09, 2011 

Still on site 

182 Skid steer, Caterpillar 
259B, Year 2011, owned 

by Cashman 

Bechtel 
Rented 

CE001779 
(R224)  

70 Tier III   Arrived on site September 15, 2011 

Still on site 

183 Man lift, JLG 1350SJP, 
Year 2008, owned by 

H&E Equipment 

Bechtel 
Rented 

JG070524 
(R27) 

75 Tier III   Arrived on site September 15, 2011 

Removed from site August 08, 2012 

184 Man lift, Genie Z135/70, 
Year 2010, owned by 

Hertz 

Bechtel 
Rented 468-

94-004 
(R223) 

74 Tier III   Arrived on site September 15, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

185 Forklift, Taylor 
TA/TX360M, owned by 

H&E Equipment 

Bechtel 
Rented 
R226 

160 Tier III   Arrived on site September 19, 2011 

Removed from site May 31, 2012 

186 Excavator, Caterpillar 
328D, Year 2006, owned 

by RDO 

Bechtel 
Rented   

549 (R227) 

300 Tier III   Arrived on site September 21, 2011 

Removed from site February 01, 2012 

187 Crane, Linkbelt 80130 II 
RTC, Year 2009, owned 
by Mardain Equipment 

Bechtel 
Rented 
6279  

(R212) 

242 Tier III   Arrived on site September 22, 2011 

Removed from site September 10, 2012 

188 Forklift, JLG 10042, Year 
2005, owned by H&E 

Equipment 

Bechtel 
Rented 

SK050005 
(R229) 

110 Tier III   Arrived on site September 28, 2011 

Removed from site August 17, 2012 

189 Forklift, JLG 8042, Year 
2005, owned by H&E 

Equipment 

Bechtel 
Rented 
R230 

110 Tier III   Arrived on site September 28, 2011 

Removed from site August 17, 2012 

190 Forklift, JLG 10054, Year 
2003, owned by H&E 

Equipment 

Bechtel 
Rented 

SK030048 
(R228) 

110 Tier III   Arrived on site September 28, 2011 

Still on site 

191 Loader, Kawasaki 95ZV-
2, Year 2007, owned by 

APCO 

LVP  
Rented 

R305089 

390 Tier III   Arrived on site September 29, 2011 

Removed from site May 03, 2012 

192 Crane, Manitowoc 14000, 
Year 2007, owned by 

BEO 

Bechtel   
14-19715 

345 Tier III   Arrived on site September 28, 2011 

Still on site 

193 Backhoe, Caterpillar 
420E, Year 2010, owned 

by LVP 

Fullmer 
Rented 
486164 

99.9 Tier III   Arrived on site September 13, 2011 

Removed from site October 17, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

194 Loader, John Deere 644K, 
Year 2009, owned by 

RDO 

Bechtel 
Rented 

X175686 
(R233) 

174 Tier III   Arrived on site October 03, 2011 

Removed from site March 19, 2012 

195 Excavator, John Deere 
200DLC, Year 2009, 

owned by RDO 

Bechtel 
Rented 

X255409  

173 Tier III   Arrived on site October 03, 2011 

Removed from site November 14, 2011 

196 Excavator, John Deere 
FF225DX, Year 2010, 

owned by RDO 

Bechtel 
Rented 

X280668 
(R234) 

130 Tier III   Arrived on site October 03, 2011 

Removed from site March 19, 2012 

197 Generator, MQ Power 
DCA-400SCI, Year 
2008, owned by Red-D-
Arc 

Bechtel 
Rented 

NE3816980 

464 Tier III   Arrived on site October 04, 2011 

Removed from site November 30, 2011 

198 Air Compressor, Atlas 
Copco XAS 750 CD6, 
Year 2007, owned by 
H&E Equipment 

Bechtel 
Rented 

AC090034 
(R240) 

275 Tier III   Arrived on site October 05, 2011 

Removed from site April 25, 2012 

199 Crane, Grove RT700E, 
Year 2007, owned by 
Dielco Crane 

Fullmer 
00646 

240 Tier III   Arrived on site October 05, 2011 

Removed from site December 13, 2011 

Returned to site February 06, 2012 

Removed from site February 13, 2012 

200 Man lift, Genie Z-135, 
Year 2008, owned by 
United Rental 

Bechtel 
Rented 

1070163 
(R254) 

74 Tier III   Arrived on site October 17, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

201 Man lift, Genie Z-135, 
Year 2010, owned by 
United Rental 

Bechtel 
Rented 

1163333 
(R258) 

74 Tier III   Arrived on site October 17, 2011 

Removed from site February 03, 2012 

202 Forklift, Genie GTH-
1054, Year 2011, owned 
by BEO 

Bechtel 
100682 

134 Tier III   Arrived on site October 24, 2011 

Removed from site August 27, 2012 

203 Forklift, Genie GTH-
1054, Year 2011, owned 
by BEO 

Bechtel 
100683 

134 Tier III   Arrived on site October 24, 2011 

Still on site 

204 Forklift, Genie GTH-
1054, Year 2011, owned 
by BEO 

Bechtel 
100684 

134 Tier III   Arrived on site October 24, 2011 

Still on site 

205 Generator, Ingersoll 
Rand G185, Year 2010, 
owned by HE 
Equipment 

Bechtel 
Rented    

53-R260 

273 Tier III   Arrived on site October 25, 2011 

Removed from site December 19, 2012 

206 Crane, Terex RT665, 
Year 2007, owned by 
INQUIPCP 

Bechtel 
Rented 

RT065-008 
(R262) 

215 Tier III   Arrived on site October 25, 2011 

Removed from site April 03, 2012 

207 Loader, Case 570MXT, 
Year 2011, owned by 
United Rentals 

Fullmer 
Rented 

10005621 

81 Tier III   Arrived on site October 27, 2011 

Removed from sit November 03, 2011 

208 Excavator, Hitachi 
ZX225USLC-8, Year 
2011, owned by RDO 

Bechtel 
Rented 

X311337 

168 Tier III   Arrived on site October 31, 2011 

Removed from site November 03, 2011 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

209 Generator, Multiquip 
DF-440SSV, Year 2004, 
owned by H&E 
Equipment 

Bechtel 
Rented 
8656 

250 Tier II A Tier III generator was not available for 
rental.  See documentation from Hertz and 

United Rentals. 

 Arrived on site November 01, 2011 

Still on site 

210 Generator, Multiquip 
DCA 300SKA 

Bechtel 
Rented 
0597 

285 Tier III   Arrived on site November 01, 2011 

Still on site 

211 Mower, Fecon C100, 
Year 2012, owned by 
Bechtel 

Bechtel   
11-P243 

82 Tier III   Arrived on site November 01, 2011 

Still on site 

212 Air compressor, Sullair 
375, Year 2005, owned 
by Cashman 

Bechtel 
Rented    
08-606 
(R268) 

115 Tier III   Arrived on site November 02, 2011 

Removed from site November 28, 2012 

213 Generator, International 
IR-G185, Year 2010, 
owned by H&E 
Equipment 

Bechtel 
Rented 

4366 (R274) 

265 Tier III   Arrived on site November 07, 2011 

Removed from site January 02, 2013 

214 Air compressor, 
Ingersoll Rand HP915, 
Year 2011, owned by 
Hertz 

Bechtel 
Rented 006-

90-0010 
(R279) 

290 Tier III   Arrived on site November 14, 2011 

Removed from site January 20, 2013 

215 Forklift, Hyundai 110D-
7E, Year 2011, owned 
by H&E Equipment 

Bechtel 
Rented 

10092083 
(R284) 

185 Tier III   Arrived on site November 21, 2011 

Still on site 

216 Air Compressor, Sullair 
185JD, Year 2006, 
owned by Bechtel 

Bechtel   
17-P264  

75 Tier II A Tier II air compressor/welder was not 
available.  A letter from United Rentals and 

H&E Equipment has been included. 

 Arrived on site November 23, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

217 Air Compressor, Sullair 
185JD, Year 2008, 
owned by Bechtel 

Bechtel   
17-P267 

75 Tier II A Tier II air compressor/welder was not 
available.  A letter from United Rentals and 

H&E Equipment has been included. 

 Arrived on site November 30, 2011 

Still on site 

218 Dozer, Caterpillar D5K, 
Year 2008, owned by 
Cashman 

LVP  
Rented 

R340282 

125 Tier III   Arrived on Site in October 2011 

Removed from site April 5, 2012 

219 Backhoe, Caterpillar 
420E, Year 2010, 
owned by LVP 

LVP 
R486110 

99.9 Tier III   Is now equipment number 486164.  Was 
purchased by LVP and assigned a new 
equipment number. 

220 Crane, Grove RT540E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented    

14-R285 
(R285) 

150 Tier III   Arrived on site November 21, 2011 

Still on site 

221 Generator, Isuzu 
DCA44001, Year 2008, 
owned by RSC 
equipment 

Bechtel 
Rented 

NE3816984 

380 Tier III   Arrived on site December 01, 2011 

Still on site 

222 Crane, Grove RT540E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented    

14-R271 

150 Tier III   Arrived on site December 01, 2011 

Still on site 

223 Crane, Grove RT880E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented    

14-R278 

250 Tier III   Arrived on site December 01, 2011 

Still on site 

224 Crane, Grove RT550E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented    

14-R275 

150 Tier III   Arrived on site December 01, 2011 

Still on site 

225 Forklift, Hyundai 110D-
7E, Year 2011, owned 
by H&E Equipment 

Bechtel 
Rented 

10092082 
(R286) 

78 Tier IV   Arrived on site December 01, 2011 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

226 Crane, Grove RT540E, 
Year 2008, owned by 
Walter Payton 

Bechtel 
Rented    

14-R272 

160 Tier IV Interim   Arrived on site December 07, 2011 

Still on site 

227 Crane, Grove RT540E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented    

14-R273 

160 Tier IV Interim   Arrived on site December 07, 2011 

Still on site 

228 Crane, Grove RT540E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented    

14-R270 

160 Tier IV Interim   Arrived on site December 07, 2011 

Still on site 

229 Generator, Atlas Copco, 
Year 2005, owned by 
H&E Equipment 

Bechtel 
Rented 
6972 

235 Tier II A Tier III generator was not available for 
rent.  See the letters provided by H&E 

Equipment and United Rentals. 

 Arrived on site December 08, 2011 

Still on site 

230 Man lift, Genie Z-135, 
Year 2007, owned by 
Hertz 

Bechtel 
Rented  
468-94-

8007 (R305) 

78 Tier II No Tier II lifts were available for rent.  See 
the two letters attached from H&E 
Equipment and United Rentals. 

 Arrived on site December 12, 2011 

Still on site 

231 Air Compressor, 
Ingersoll Rand, Year 
2007, owned by Hertz 

Bechtel 
Rented 
R306    

80 Tier III   Arrived on site December 12, 2011 

Still on site 

232 Man lift, Genie Z135, 
Year 2007, owned by 
Hertz 

Bechtel 
Rented   
468-94-

8005 (R305) 

78 Tier II No Tier II lifts were available for rent.  See 
the two letters attached from H&E 
Equipment and United Rentals. 

 Arrived on site December 14, 2011 

Still on site 

233 Man lift, JLG 1350SJP, 
Year 2002, owned by 
United Rentals 

Bechtel 
Rented 
502097 
(R319) 

87 Tier III   Arrived on site December 15, 2011 

Removed July 17, 2012 

234 Reach lift, Skytrack 
8042, Year 2004 owned 
by H&E Equipment 

Fullmer 
Rented 

SK050171  

110 Tier III   Arrived on site December 19, 2011 

Removed from site May 21, 2012 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

235 Forklift, Hyundai 160D-
7E, Year 2011, owned 
by H&E Equipment 

Bechtel 
Rented 

10088772 
(R320) 

160 Tier IV   Arrived on site December 19, 2011 

Removed from site March 29, 2012 

236 Forklift, Genie Z135, 
Year 2011, owned by 
United Rental 

Bechtel 
Rented 

10015521 
(R321) 

74 Tier IV Interim   Arrived on site December 19, 2011 

Still on site 

237 Forklift, Caterpillar 
TL1055, Year 2007, 
owned by Cashman 

Bechtel 
Rented 

CE002779 
(R322) 

100 Tier III   Arrived on site December 19, 2011 

Removed from site April 30, 2012 

238 Man lift, JLG 1350SJP, 
Year 2008, owned by 
United Rentals 

Bechtel 
Rented 

1067280 
(R323) 

75 Tier III   Arrived on site December 19, 2011 

Removed from site March 15, 2012 

239 Forklift, Caterpillar 
TL1055, Year 2007, 
owned by Cashman 

Bechtel 
Rented 

CE002778 
(R235) 

100 Tier III   Arrived on site December 21, 2011 

Still on site 

240 Forklift, Caterpillar 
TL1055, Year 2008, 
owned by Cashman 

Bechtel 
Rented 

CE002780 
(R326) 

100 Tier III   Arrived on site December 21, 2011 

Still on site 

241 Forklift, Skytrack 10054 
Legacy Series, Year 
2004, owned by 
Amazon Masonry 

Fullmer 
Rented 
SB0636 

79 Tier III   Equipment was scheduled for delivery 
December 28, 2011, but never arrived.  Has 
never been on site. 

242 Tower Crane, Favco 
M1280, Year 2007, 
owned by Favco 

Bechtel 
Rented 

T1280-10 
(R300) 

700 Tier III   Arrived on site January 17, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

243 Man lift, Genie Z135, 
Year 2012, owned by 
United Rental 

Bechtel 
Rented 

10020688 
(R347) 

74 Tier III   Arrived on site January 17, 2012 

Still on site 

244 Backhoe, Caterpillar 
420E, Year 2007, 
owned by Cashman 

Bechtel 
Rented   08-
569 (R350) 

78 Tier III   Arrived on site January 18, 2012 

Removed from site March 26, 2012 

245 Forklift, Hyundai 160D-
7E, Year 2011, owned 
by H&E Equipment 

Bechtel 
Rented 

10096789 
(R352) 

83 Tier III   Arrived on site January 19, 2012 

Removed from site November 20, 2012 

246 Generator, MG Power 
DCA-70SSI, Year 2006. 
owned by United 
Rentals 

Bechtel 
Rented   

NA-
3774758 
(R348) 

87 Tier III   Arrived on site January 19, 2012 

Removed from site May 21, 2012 

247 Generator, MQ Power 
DCA-400SSV, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 
979773 
(R356) 

468 Tier III   Arrived on site January 23, 2012 

Removed from site June 18, 2012 

248 Generator, MQ Power 
DCA-400SSV, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 

1004184 
(R357) 

468 Tier III   Arrived on site January 23, 2012 

Still on site 

249 Crane, Grove RT600D, 
Year 2005, owned by 
Dielco 

Bechtel 
Rented   

638 (R359) 

173 Tier II No Tier III cranes were available to rent.  
See the letters from United Rentals and 

H&E Equipment attached. 

 Arrived on site January 26, 2012 

Removed from site March 28, 2012 

250 Generator, Multi Quip 
DCA-70, Year 2010, 
owned by United 
Rentals 

Bechtel 
Rented  

1182309 
(R362) 

98 Tier III   Arrived on site January 31, 2012 

Still on site 

ISEGS Monthly Compliance Report - Jan 2013 Appendix B Page 33 of 51



Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

251 Loader backhoe, 
Caterpillar 420E, Year 
2012. owned by 
Cashman 

Bechtel 
Rented 

CE001998 
(R365) 

85 Tier III   Arrived on site February 09, 2012 

Removed from site December 04, 2012 

252 Excavator, Caterpillar 
308CCR, Year 2002, 
owned by Cashman 

Bechtel 
Rented    
04-423 
(R372) 

75 Tier III   Arrived on site February 13, 2012 

Still on site 

253 Skid Steer Loader, John 
Deere CT322, Year 
2007, owned by Blaine 

LVP  
Rented  

R285295 

66 Tier II A Tier III loader was not available.  See 
the letters from APCO and Cashman. 

 Arrived on site February 17, 2012 

Removed from site September 11, 2012 

254 Backhoe, Caterpillar 
420E, Year 2012, 
owned by LVP 

LVP 
R486171 

100 Tier III   Arrived on site February 17, 2012 

Still on site 

255 Generator, Multiquip 
DCA300, Year 2006, 
owned by RSC 

Bechtel 
Rented 
(R384) 

420 Tier III   Arrived on site March 01, 2012 

Still on site 

256 Air compressor, Sullair 
425CA3, Year 2001, 
owned by Cashman 

Bechtel 
Rented 

CE002561 
(R388) 

155 Tier III   Arrived on site March 01, 2012 

Still on site 

257 Forklift, Caterpillar 
TL1055, Year 2007, 
owned by Cashman 

Bechtel 
Rented    
06-2185 
(R389) 

157 Tier III   Arrived on site March 07, 2012 

Removed from site November 30, 2012 

258 Forklift, Hyundai 160D-
7E, Year 2011, owned 
by H&E 

Bechtel 
Rented 
R392 

160 Tier III   Arrived on site March 09, 2012 

Removed from site May 08, 2012 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

259 Telehandler, Genie 
GTH-1048, Year 2007, 
owned by United 
Rentals 

Elemental 
Rented 
962422 

65 Tier III   Arrived on site March 13, 2012 

Removed from site Nov. 15, 2012 

260 Backhoe, Case 580N, 
Year 2011, owned by 
United Rentals 

Elemental 
Rented 

1213870 

84 Tier III   Arrived on site March 13, 2012 

Removed from site May 15, 2012 

261 Air compressor, Sullair 
375HAF, Year 2011, 
owned by Cashman 

Bechtel 
Rented    
12-021 
(R394) 

155 Tier III   Arrived on site March 14, 2012 

Still on site 

262 Generator, Magnum 
MMG55, Year 2006, 
owned by United 
Rentals 

Bechtel 
Rented  

138-840622 
(R397) 

80 Tier III   Arrived on site March 19, 2012 

Removed from site June 12, 2012 

263 Man lift, JLG 1350 SJP, 
Year 2009, owned by 
Hertz 

Bechtel 
Rented 481-

95-9002 
(R395) 

75 Tier III   Arrived on site March 19, 2012 

Removed from site January 14, 2013 

264 Man lift, JLG 1350 SJP, 
Year 2009, owned by 
Hertz 

Bechtel 
Rented 481-

95-0016 
(R396) 

75 Tier III   Arrived on site March 19, 2012 

Still on site 

265 Backhoe Loader, 
Caterpillar 420E, Year 
2011, owned by 
Cashman 

Bechtel 
Rented    
08-164 
(R398) 

91 Tier III   Arrived on site March 22, 2012 

Removed from site Nov. 05, 2012 

266 Generator, MultiQuip 
CDZ-220SSJU, Year 
2007, owned by United 
Rentals 

Bechtel 
Rented 

1012435 
(R399) 

315 Tier III   Arrived on site March 26, 2012 

Removed from site December 20, 2012 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

267 Crane, Terex RT775, 
Year 2005, owned by 
BEO 

Bechtel 
5235 

275 Tier II A Tier III crane was not available for rent.  
See the letters submitted form H&E 

Equipment and United Rentals 

 Arrived on site March 28, 2012 

Removed from site November 16, 2012 

268 Manlift, Skyjack SJ66T, 
Year 2012, owned by 
United Rentals 

Bechtel 
Rented 

5000065369 
(R393) 

65 Tier III   Arrived on site March 12, 2012 

Still on site 

269 Generator, Kiewett 
Power DGK100B, Year 
2005, owned by H&E 
Equipment 

Bechtel 
Rented 
T6090 
(R403) 

167 Tier III   Arrived on site April 02, 2012 

Still on site 

270 Welder, MQ Power 
DCA220SSVU, Year 
2007, owned by Red-D-
Arc 

Bechtel 
Rented   

VC-782852 
(R401A) 

316 Tier III   Arrived on site April 04, 2012 

Removed from site April 09, 2012 

271 Crane, Terex RT775, 
Year 2006, owned by 
BEO 

Bechtel 
13214 

275 Tier II   Arrived on site April 10, 2012 

Still on site 

272 Forklift, JLG 10054, 
Year 2004, owned by 
H&E Equipment 

Bechtel 
Rented 

SK040140 
(R407) 

110 Tier III   Arrived on site April 11, 2012 

Removed from site July 03, 2012 

273 

 

Generator. MQ Power 
DCA600SSV, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 
R408 

809 Tier II A Tier II generator was not available for 
rent.  Please see the documentation from 

H&E Equipment and Hertz. 

 Arrived on site April 18, 2012 

Still on site 

274 Excavator, Caterpillar 
308DCR, Year 2012, 
owned by Cashman 

LVP  
Rented 

R482347 

55 

 

 

Tier IV Interm   Arrived on site April 19, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

275 Air Compressor, 
Ingersoll Rand, Year 
2012, owned by Hertz 

Bechtel 
Rented 006-

90-0007 
(R415) 

300 Tier IV   Arrived on site April 23, 2012 

Still on site 

276 Generator, MQ Power 
DCA-125USI, Year 
2010, owned by United 
Rentals 

Bechtel 
Rented 

1180465 
(R413) 

173 Tier III   Arrived on site April 23, 2012 

Removed from Site August 20, 2012 

277 Generator, Wacker-
Neuson G180, Year 
2010, owned by Hertz 

Bechtel 
Rented 549-

94-0025 
(R416) 

85 Tier III   Arrived on site April 23, 2012 

Still on site 

278 Forklift, Caterpillar 
TL1055, Year 2012, 
owned by Cashman 

Bechtel 
Rented 

CE002716 
(R422) 

126 Tier III   Arrived on site May 01, 2012 

Removed from site November 26, 2012 

279 Tractor, John Deere 
6115D, Year 2011, 
owned by RDO 

Bechtel 
Rented 
R426 

135 Tier III   Arrived on site May 03, 2012 

Still on site 

280 Tractor, John Deere 
6115D, Year 2011, 
owned by RDO 

Bechtel 
Rented 
R427 

135 Tier III   Arrived on site May 03, 2012 

Still on site 

281 Tractor, John Deere 
6115D, Year 2011, 
owned by RDO 

Bechtel 
Rented 
R428 

135 Tier III   Arrived on site May 03, 2012 

Still on site 

282 Tractor, John Deere 
6115D, Year 2011, 
owned by RDO 

Bechtel 
Rented 
R429 

135 Tier III   Arrived on site May 03, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

283 Tractor, John Deere 
6115D, Year 2011, 
owned by RDO 

Bechtel 
Rented 
R430 

135 Tier III   Arrived on site May 03, 2012 

Still on site 

284 Tractor, John Deere 
6115D, Year 2011, 
owned by RDO 

Bechtel 
Rented 
R430 

135 Tier III   Arrived on site May 03, 2012 

Still on site 

285 Loader, Kawasaki 65Z, 
Year 2006, owned by 
LVP 

LVP  
294998 

134 Tier III   Arrived on site May 03, 2012 

Still on site 

286 Vacuum Truck, 
International 7600, Year 
2011, owner by Haaker 
Equipment Co. 

Bechtel 
Rented 
R421 

450 Tier III   Arrived on site May 09, 2012 

Removed from site 07/11/12 

287 Generator, MQ Power, 
DCA-125SSJ, Year 
2010, owned by United 
Rentals 

Bechtel 
Rented 
R432 

191 Tier III   Arrived on site May 09, 2012 

Still on site 

288 Generator, MQ Power 
DCA-150SSJ, Year 
2008, owned by United 
Rentals 

Bechtel 
Rented 

1103180 
(R437) 

150 Tier III   Arrived on site May 15, 2012 

Still on site 

289 Forklift, Caterpillar 
TL1055, Year 2112, 
owned by Cahsman 

Bechtel 
Rented 

CE002717 
(R436) 

126 Tier III   Arrived on site May 15, 2012 

Still on site 

290 Air Compressor, 
Ingersoll Rand 
XP375WJD-T3, Year 
2011, owned by Hertz 
Rentals 

Bechtel 
Rented 006-

37-1023 
(R440) 

130 Tier III   Arrived on site May 17, 2012 

Removed from site 12/13/12 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

291 Air Compressor, 
Ingersoll Rand 
P185WJD, Year 2008, 
owned by Hertz Rentals 

Bechtel 
Rented 006-

18-8006 
(R441) 

72 Tier III   Arrived on site May 17, 2012 

Removed from site July 30, 2012 

292 Air Compressor, 
Ingersoll Rand 
P185WJD, Year 2008, 
owned by Hertz Rentals 

Bechtel 
Rented 006-

18-8006 
(R442) 

72 Tier III   Arrived on site May 17, 2012 

Still on site 

293 Generator, Whisper 
Whatt DCA-150USJ2, 
Year 2010, owned by 
United Rentals 

Bechtel 
Rented 

10026194 
(445) 

237 Tier III   Arrived on site May 21, 2012 

Still on site 

294 Generator, Atlas Copco 
QAS325, Year 2005, 
owned by H&E 
Equipment 

Bechtel 
Rented 
6970  

(R446) 

433 Tier II A tier III generator was not available.  (See 
letters attached from Hertz and United 

Rentals) 

 Arrived on site May 22, 2012 

Still on site 

295 Crane, Terex RT775, 
Year 2004, owned by 
BEO 

Bechtel 
4896 

275 Tier II A tier III crane was not available for rent.  
See the attached letter from H&E 
Equipment and United Rentals 

 Arrived on site May 23, 2012 

Still on site 

296 Manlift, Genie Z135, 
Year 2010, owned by 
United Rentals 

Bechtel 
Rented 

1163333 
(R450) 

74 Tier III   Arrived on site May 24, 2012 

Removed from site December 12, 2012 

297 Forklift, Caterpillar 
TL1055C, Year 2012, 
owned by Cashman 

Bechtel 
Rented 

CE002985 
(R439) 

101 Tier III   Arrived on site May 30, 2012 

Still on site 

298 Forklift, Taylor TX360M, 
Year 2011, owned by 
H&E Rentals 

Bechtel 
Rented 

10089011 
(R467) 

160 Tier III   Arrived on site May 30, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

299 Manlift, Genie S85, Year 
2011, owned by H&E 
Rentals 

Bechtel 
Rented 

10096729 
(R451) 

74 Tier III   Arrived on site June 01, 2012 

Still on site 

300 Manlift, JlG 860SJ, Year 
2006, owned by H&E 
Rentals 

Bechtel 
Rented 

JG050381 
(R452) 

65 Tier II A tier III Manlift was not available.  See 
letters attached from United Rentals and 

Hertz. 

 Arrived on site June 01, 2012 

Still on site 

301 Forklift, Caterpillar 
TL1055C, Year 2012, 
owned by Cashman 

Bechtel 
Rented 

CE002894 
(R434) 

101 Tier III   Arrived on site June 04, 2012 

Removed from site November 05, 2012 

302 Forklift, Caterpillar 
TL1055C, Year 2012, 
owned by Cashman 

Bechtel 
Rented 

CE002984 
(R435) 

101 Tier III   Arrived on site June 04, 2012 

Removed from site November 05, 2012 

303 Generator, MQ Power 
DCA-400SSV, Year 
2006, owned by United 
Rental 

Bechtel 
Rented 
993012 
(R468) 

538 Tier II A tier III generator was not available.  See 
letters attached from Gen Tech and Hertz 

 Arrived on site June 04, 2012 

Removed from site September 08, 2012 

304 Manlift, Genie Z135, 
Year 2012, owned by 
Cashman 

Bechtel 
Rented 

CE002309 
(R449) 

83 Tier III   Arrived on site June 04, 2012 

Still on site 

305 Crane, Broderson 
1C2003G, Year 2012, 
owned by Western 
Pacific 

Bechtel 
Rented 
W3909 
(R444) 

99 Tier III   Arrived on site June 07, 2012 

Removed from site June 27, 2012 

Returned to site Nov. 26, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

306 Forklift, JLG 1054, Year 
2012, owned by United 
Rentals 

Bechtel 
Rented 

10030479 
(R472) 

82 Tier III   Arrived on site June 07, 2012 

Removed from Site 08/08/12 

307 Generator, Doosan 
G570, Year 2010, 
owned by H&E 
Equipment 

Bechtel 
Rented 
3148  

(R475) 

680 Tier III   Arrived on site June 11, 2012 

Removed from site August 06, 2012 

308 Generator, MQ Power 
DCA-400SSV, Year 
2010, owned by United 
Rentals 

Bechtel 
Rented 
996842 
(R480) 

540 Tier II A tier III generator was not available.  See 
letters attached from Gen Tech and Hertz 

 Arrived on site June 18, 2012 

Removed from site July 02, 2012 

309 Forklift, JLG 8042, Year 
2007, owned by United 
Rentals 

Bechtel 
Rented 334-

94-4864 
(R476) 

110 Tier III   Arrived on site June 25, 2012 

Still on site 

310 Manlift, JLG 1500SJ, 
Year 2011, owned by 
Acme Lift 

Bechtel 
Rented 
120761 
(R477) 

78 Tier III   Arrived on site June 26, 2012 

Removed from site July 09, 2012 

311 Crane, Broderson 1C-
250-3C, Year 2012, 
owned by Walter Payton 

Bechtel 
Rented 
(R484) 

110 Tier III   Arrived on site June 26, 2012 

Removed from site Nov. 28, 2012 

312 Crane, Grove YB5515, 
Year 2011, owned by 
H&E Rentals 

Bechtel 
Rented 
(R478) 

110 Tier III   Arrived on site July 02, 2012 

Still on site 

313 Generator, MQ Power 
DCA150USJ, Year 
2011, owned by United 
Rentals 

Bechtel  
Rented  

10026191  
(R493) 

237 Tier III   Arrived on site July 03, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

314 Forklift, Caterpillar 
TL1055, Year 2007, 
owned by Cashman 

Bechtel 
Rented 

CE002779 
(R492) 

110 Tier III   Arrived on site July 03, 2012 

Removed from site November 30, 2012 

315 Loader, Caterpillar 
928H, Year 2011, 
owned by LVP 

LVP 
R291572 

152 Tier III   Arrived on site July 07, 2012 

Still on site 

316 Forklift, JCB 512.56 
Year 2012, owned by 
United Rentals 

Bechtel 
Rented 

10066613 
(R488) 

114 Tier III   Arrived on site July 10, 2012 

Still on site 

317 Forklift, JCB 512.56 
Year 2012, owned by 
United Rentals 

Bechtel 
Rented 

10066613 
(R489) 

114 Tier III   Arrived on site July 10, 2012 

Still on site 

318 Forklift, JCB 512.56 
Year 2012, owned by 
United Rentals 

Bechtel 
Rented 

10066613 
(R490) 

114 Tier III   Arrived on site July 10, 2012 

Removed from site December 10, 2012 

324 Generator, Atlas Copco 
QAS70JD, Year 2012, 
owned by H&E 
Equipment 

Bechtel 
Rented 

10086130 
(R503) 

99 Tier III   Arrived on site July 24, 2012 

Removed from site July 30, 2012 

325 Generator, MQ Power 
DCA300SSK2, Year 
2011, owned by H&E 
Equipment 

Bechtel 
Rented 
0597  

(R502) 

431 Tier III   Arrived on site July 24, 2012 

Still on site 

326 Crane, Grove RT600E, 
Year 2011, Year 2011, 
owned by Walter Payton 

Bechtel 
Rented 
229640 

(R000690A) 

173 Tier III   Arrived on site July 26, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

327 Crane, Grove RT700E, 
Year 2011, owned by 
Walter Payton 

Bechtel 
Rented 
231962 

(R000690B) 

240 Tier III   Arrived on site July 30, 2012 

Still on site 

319 Forklift, JCB 512.56 
Year 2012, owned by 
United Rentals 

Bechtel 
Rented 

10066613 
(R491) 

114 Tier III   Arrived on site July 10, 2012 

Still on site 

320 Generator, MQ Power 
DCA400SSV, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 
979773 
(R538) 

538 Tier III   Arrived on site July 11, 2012 

Still on site 

321 Forklift, JLG 10054, 
Year 2003, owned by 
H&E Equipment 

Bechtel 
Rented 

SK040013 
(R498) 

110 Tier III   Arrived on site July 16, 2012 

Still on site 

322 Excavator, Caterpillar 
308E, Year 2012, 
owned by LVP 

LVP 
R480596 

55 Tier IV   Arrived on site July 16, 2012 

Still on site 

323 Manlift, JLG 1250AJP, 
Year 2011, owned by 
United Rentals 

Bechtel 
Rented 

10015854 
(R509) 

75 Tier III   Arrived on site July 18, 2012 

Removed from site October 31, 2012 

324 Generator, MQ Power 
DCA 400SSV, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 
993013 

(R00714A) 

569 Tier II A Tier II generator was not available for 
rent.  See letters attached from H&E 

Rental and Cashman. 

 Arrived on site August 01, 2012 

Still on site 

325 Generator, MQ Power 
DCA 400SSV, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 
993013 

(R00714B) 

569 Tier II A Tier II generator was not available for 
rent.  See letters attached from H&E 

Rental and Cashman. 

 Arrived on site August 01, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

326 Generator, MQ Power, 
DCA85UDJ, Year 2009, 
owned by United 
Rentals 

Bechtel 
Rented 
688866 

112 Tier III   Arrived on site August 07, 2012 

Still on site 

327 Forklift, JLG 8042, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 

110 Tier III   Arrived on site August 08, 2012 

Still on site 

328 Generator, MQ Power 
DCA-400SSV, Year 
2006, owned by United 
Rentals 

Bechtel 
Rented 
996842 
(R507) 

569 Tier III   Arrived on site August 09, 2012 

Still on site 

329 Forklift, JCB 510, Year 
2012, owned by United 
Rentals 

Bechtel 
Rented 

10072316 
(R00753A) 

114 Tier III   Arrived on site August 15, 2012 

Still on site 

330 Forklift, JCB 510, Year 
2012, owned by United 
Rentals 

Bechtel 
Rented 

10072611 
(R00753B) 

114 Tier III   Arrived on site August 15, 2012 

Still on site 

331 Forklift, JCB 510, Year 
2012, owned by United 
Rentals 

Bechtel 
Rented 

10073363 
(R00753C) 

114 Tier III   Arrived on site August 15, 2012 

Still on site 

332 Forklift, JCB 510, Year 
2012, owned by United 
Rentals 

Bechtel 
Rented 

10073136 
(R00753D) 

114 Tier III   Arrived on site August 15, 2012 

Still on site 

333 Forklift, JCB 510, Year 
2012, owned by United 
Rentals 

Bechtel 
Rented 

10074211 
(R00784C) 

114 Tier III   Arrived on site September 05, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

334 Forklift, JCB 510, Year 
2012, owned by United 
Rentals 

Bechtel 
Rented 

10074282 
(R00784B) 

114 Tier III   Arrived on site September 05, 2012 

Still on site 

335 Forklift, JCB 510, Year 
2012, owned by United 
Rentals 

Bechtel 
Rented 

10072748 
(R00784A) 

114 Tier III   Arrived on site September 09, 2012 

Still on site 

336 Loader, Kawaski 65ZV-
2, Year 2011, owned by 
LVP 

LVP 
R295203 

154 Tier III   Arrived on site August 2012 

Still on site 

337 Excavator, Caterpillar 
308ECRSB, Year xxxx, 
owned by Cashman 

LVP Rented 
R480379 

65 Tier IV Interm   Arrived on site August  2012 

Still on site 

338 Tractor, John Deere 
8320RT, Year 2010, 
owned by RDO 

Bechtel 
Rented 
901878 

(R00318) 

135 Tier III   Arrived on site October 10, 2012 

Still on site 

339 Loader, Kawasaki 90z, 
Year 2012, owned by 
Apco 

LVP  
Rented 

R305020 

256 Tier IV   Arrived on site October 19, 2012 

Still on site 

340 Forklift, JCB 510-56, 
Year 2013, owned by 
United Rental 

Elemental 
Rented  

114 Tier III   Arrived on site September 15, 2012 

Still on site 

341 Generator, Multiquip 
DCA-70USIXL, Year 
2009, owned by United 
Rentals 

Bechtel 
Rented 

1168280 
(R510) 

94 Tier III   Arrived on site November 05, 2012 

Removed from site January 21, 2013 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

342 Crane, Grove RT875C, 
Year 2004, owned by 
Dielco 

Bechtel 
Rented 
R00920 

250 Tier II A tier III crane was not available for rent.  
See letters attached from H&E Equipment 

and United Rentals. 

 Arrived on site November 18, 2012 

Removed from site January 31, 2013 

343 Air Compressor, Sullair, 
Year 2005, owned by 
Cashman 

Bechtel 
Rented 
R511 

130 Tier III   Arrived on site November 27, 2012 

Still on site 

344 Air Compressor, Sullair, 
Year 2011, owned by 
Cashman 

Bechtel 
Rented 
R512 

115 Tier III   Arrived on site December 03, 2012 

Still on site 

345 Tractor, John Deere 
6100D, Year 2011, 
owned by RDO  

Bechtel 
Rented 

R00924A 

101 Tier III   Arrived on site December 03, 2012 

Still on site 

346 Tractor, John Deere 
6130D, Year 2010, 
owned by RDO 
Equipment 

Bechtel 
Rented 

X270679 
(R00924B) 

120 Tier III   Arrived on site December 06, 2012 

Still on site 

347 Manlift, Genie Z-135, 
Year 2011, owned by 
United Rentals 

Bechtel 
Rented 
R514 

74 Tier III   Arrived on site December 12, 2012 

Still on site 

348 Manlift, Genie Z-80, 
Year 21012, owned by 
United Rentals 

Bechtel 
Rented 
R515 

74 Tier III   Arrived on site December 12, 2012 

Still on site 

349 Crane, Broderson IC-
200-3G, Year 2012, 
owned by Inquipco 

Bechtel 
Rented 
R00945 

99 Tier III   Arrived on site December 13, 2012 

Removed from site January 31, 2013 

350 Loader, Caterpillar 
259B3, Year 2012 

Bechtel 
Rented 
R00937 

74 Tier III   Arrived on site December 17, 2012 

Still on site 
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Attachment B  
Ivanpah SEGS Heavy Equipment Log 

  Equipment has been removed from the ISEGS site. Equipment introduced and removed during the 
current reporting period. 

Equipment introduced to the site during the current reporting period. 

No. Heavy Equipment 
Description (only 
applicable to off-road 
diesel engines ≥ 50 bhp) 

Contractor Capacity 
(bhp)  

Emission Tier 
(II, III, retrofit) 

Rationale for Greater Than Tier III 
Emissions 

Rationale for Inability to 
Retrofit Control Device 

Removed From Site 

351 Forklift, JLG, 
(Information provided 
from Goedecke was 
incomplete.  A request 
has been made for more 
information.) 

Goedecke  Tier II Tier II was not available.  Letter 
documentation has been requested. 

 Arrived on site January 14, 2012 

Still on site 
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January 27, 2013  
 
Bechtel Power Corporation 
100302 Yates Well Road 
Nipton, CA 92364 
 
Attention: Terry Copeland 

Bechtel Site Manager 

Matt Carney 
Site ES&H Manager 

William Brown 
Contracts Specialist 

 
Subject: Ivanpah Solar Electric Generating Facility  
 Bechtel Job No.  25542 
 Subcontract No. 25542-E000 
 Diesel Fueled Engine Control (COC AQ-SC5) 
 Letter Number: 25542-E000-147 
 
Dear Terry Copeland, Matt Carney, and Travis Wilson; 
 
The purpose of this letter is to satisfy compliance requirements governed by the Diesel Fueled 
Engine Control Condition of Certification AQ-SC5, as defined in the California Energy 
Commission Final Decision dated September 22, 2010.  
 
Condition of Certification AQ-SC5 requires that a letter from the equipment owner be included in 
the Monthly Compliance Report (MCR) stipulating that diesel powered, off-road construction 
equipment with an engine capacity greater than 50 hp has been properly maintained (e.g., 
tuned to engine manufacturer’s specification).   
 
We, Elemental Energy, hereby declare on behalf of United Rentals that the equipment added 
and previously listed in the enclosed Attachment B Heavy Equipment Log has been properly 
maintained.  
 
This letter is hereby intended to satisfy the aforementioned aspect of the AQSC-5 condition.  
Please submit any comments or questions via E-mail to tmcgehee@klondyke.us 
 
Sincerely, 
 
 
Tim McGehee 
Project Manager 
Elemental Energy Inc 
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1-29-13 
 
Bechtel Power Corporation 
100302 Yates Well Road 
Nipton, CA 92364 
 
Attention: Peter Fitzroy, Subcontracts Manager 
 
Subject:    Ivanpah Solar Electric Generating Facility 
 Bechtel Job No. 25542 
 Subcontract No. 25542-230-HC1-ACEO-00020 
 Diesel Fueled Engine Control 
  
Peter, 
 
This letter is to notify you that diesel powered construction equipment used on the Ivanpah job site has 
been properly maintained according to manufactures specifications. This should satisfy compliance with 
CEC requirements.  
 
 
Please feel free to contact me if I can be of assistance at 314-286-3430. 
 
Thank-you, 
 
Cisco Martinez 
 
E:  cmartinez@vlgoedecke.com                                
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Jan 16 , 2013 

Bechtel Power Corporation 
100302 Yates Well Road 
Nipton, CA 92364 
 
Attention: Terry Copeland, Bechtel Site Manager 
  Matt Carney, Site ES&H Manager 
   
 
Subject:   Ivanpah Solar Electric Generating Facility 
  Bechtel Job # 25542 
  Subcontract #25542-230-HC1-CY10-00004 
  Diesel Fueled Engine Control (COC  AQ-SC5) 
  Letter # 25542 
 
  Dear Messrs Copeland and Carney.  
 
The purpose of this letter is to satisfy compliance requirements governed by the Diesel Fueled 
Engine Control Condition of Certification AQ-SC5, as defined in the California Energy 
Commission Final Decision dated September 22, 2010.  
 
  Condition of Certification AQ-SC5 requires that a letter from the equipment owner be included 
in the Monthly Compliance Report (MCR) stipulating that diesel powered, off-road construction 
equipment with an engine capacity greater than 50 hp has been properly maintained (e.g., 
tuned to engine manufacturer’s specification).   
 
  We, Bechtel Equipment Operations, hereby declare that the equipment added below and 
previously listed in the enclosed Attachment B Heavy Equipment Log has been properly 
maintained.  
 
This letter is hereby intended to satisfy the aforementioned aspect of the AQSC-5 condition.  
Please submit any comments or questions via email to kmlauer@bechtel.com. 

 

Sincerely, 

Mick Lauer 
Bechtel Equipment Operations 
Equipment Manager 
kmlauer@bechtel.com 
760-267-8534-cell 
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Compliance Matrix—Pre-Construction 
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COMPLIANCE MATRIX--PRECONSTRUCTION 
 
 
 
 
 
Condition 
Number 

 

 
 
 
 
 
 
Description of requirement 

 
 
 
 
 
Required Submittal 
Date 

 
 
 
Expected 
or Actual 
Submittal 
Date 

 
 
Compliance 
Status (not 
started, in 
progress, 
completed) 

 
 
 
Date of 
Amendment 
(if 
applicable) 

 
AQSC-1 

Designate and retain an on-site 
AQCMM 

60 days prior to start 
of ground disturbance 

 
7/14/2010 

Completed 
7/14/2010 

 

 
 
 
AQSC-1 

submit name, resume, 
qualification, and contact info for 
AQCMM and AQCMM delegates 

 

 
60 days prior to start 
of ground disturbance 

 
 
 

7/14/2010 

 

 
Completed 
10/7/2010 

 

 
AQSC-2 

 
Submit AQCMP to BLM and CPM 

60 days prior to start 
of ground disturbance 

 
7/14/2010 

Completed 
10/7/2010 

 

 
AQSC-3 

Post visible speed limit signs at 
construction site entrances 

Prior to commencing 
construction 

 
10/7/2010 

Completed 
10/20/2010 
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AIR QUALITY COMPLIANCE MATRIX-CONSTRUCTION Revised 2/10/13 
 
 
 
 

Condition 
Number 

 
 
 
 
 

Description of 
R i t 

 
 
 
 

Required Submittal 
Date 

 

Compliance Status (not 
started, in 

progress,ongoing, 
completed) 

 
 
 
AQSC-3 

 

 
Main access roads paved or 
stabilized using soil binders 

Prior to initiating 
construction in the main 
power block area 

 
 
 
Completed 

 
AQSC-3 

 
Delivery areas paved 

Prior to taking initial 
deliveries 

 
Completed 

 
AQSC-3 

 
Unpaved roads stabilized 

After construction of 
road, prior to use 

 
Completed 

AQSC-3 Disturbed areas watered as needed MONTHLY Ongoing 
 
AQSC-3 

Inspect equipment vehicle tires 
prior to entering paved roadways 

    

 
MONTHLY 

 
Ongoing 

 
AQSC-3 

 
Implement run-off control measures 

 
MONTHLY 

 
Ongoing 

 
 
AQSC-3 

 
Paved roads shall be swept daily 
on days when construction 

  

 
 
MONTHLY 

 
 
Ongoing 

 
 
AQSC-3 

 
First 500 feet of any paved public 
roadway exiting the site swept as 

 

 
 
MONTHLY 

 
 
Ongoing 

 
 
AQSC-3 

 
Soil storage piles and disturbed 
areas covered or treated with dust 

 

 
 
MONTHLY 

 
 
Ongoing 

 
 
AQSC-4 

 
Increase application of dust 
plume mitigation if visible dust 

  

 
 
MONTHLY 

 
 
Ongoing 

 
 
AQSC-4 

Implement additional dust plume 
mitigation if visible dust plumes are 
not eliminated within one hour of 
d i  

 
 
MONTHLY 

 
 
Ongoing 

 
AQSC-4 

Shutdown activity generating dust 
plume if dust plume not eliminated 

     

 
MONTHLY 

 
Ongoing 

 
AQSC-5 

Prepare list of heavy equipment used 
on-site during previous month 

 
MONTHLY 

 
Ongoing 

 
 
 
AQSC-6 

 
Prepare plan that identifies size and 
type of onsite onsite vehicle and 
equipment fleet for mirror washing 

d f ili  i  

 
60 days prior to the 
start of commercial 
operation 

 
 
 
In Progress 

 
 
AQSC-6 

 
 
Submit fleet plan to CPM 

60 days prior to the 
start of commercial 
operation 

 
 
In Progress 

 
 
AQSC-7 

 
 
Prepare Operations Dust Control Plan 

60 days prior to the 
start of commercial 
operation 

 
 
In Progress 

 
 
AQSC-7 

 
Submit Operations Dust Control Plan to 
BLM and 

 

60 days prior to the 
start of commercial 
operation 

 
 
TBD 

 
AQSC-8 

 
Submit copies of ATCs and PTOs from 
District 

 
15 days after receipt 

  Completed 
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AQSC-9 

 
 
Submit Emergency Engine specifications to CPM 

 
Prior to engine 
installation 

 
Completed 
Submitted 
August 28, 2011 

AQ-7  Submit Notifications of : Pending First Fire/Start-up of 
Auxilairy Boilers, Actual First Fire Dates, and Pending 
Steam Blows at each Unit 

30 days, and/or 
15 days, 
Notices 

Completed Unit 1; 
Ongoing  Unit 2 
and 3 

 
AQ-17 

 
Submit specifications of hour timer for fire pumps 

30 days prior to 
installation 

Completed 
Submitted 
6/6/2011 

 
AQ-22 

 
Submit engine fire pump specification 

30 days prior to 
purchase 

Completed 
Submitted 
6/6/2011 

 
 

AQ-26 

 

Submit specifications of hour timer for Emergency 
Generators 

 

30 days prior to 
installation 

 

Completed 
Submitted 
9/26/2011 

 
 

AQ-31 

 
 
Submit specifications of Emergency Generator 

30 days prior to 
purchase 

Completed 
Submitted 
6/6/2011 
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Appendix E
 Ivanpah SEGS Vehicle Undercarriage Inspection Log

Previous data from 2010-2011 available upon request

Inspection 
Date

Inspector 
Name Company Name Equipment Type Equipment Number Ivanpah Pass

01/11/10 Jason Seidi Bechtel/J. Montegano Water tank 9 Ivanpah Pass
10/05/10 Doug Davis Crown Fence CAT Blade 140H 333 Ivanpah Pass
10/05/10 Doug Davis Crown Fence CAT Blade 140H 353 Ivanpah Pass
10/05/10 Doug Davis LVP Peterbilt Watertruck 4000 gal 162321 Ivanpah Pass
10/05/10 Doug Davis LVP Kawasaki 952 Frontend Loader 305092 Ivanpah Pass
10/05/10 Doug Davis LVP CAT 140H 375381 Ivanpah Pass
10/05/10 Doug Davis Crown Fence Air Compressor 185 07-1659 Ivanpah Pass
10/05/10 Doug Davis Crown Fence Cashman D6 07-2001 Ivanpah Pass
10/05/10 Doug Davis Crown Fence Cashman Watertruck 4000 gal CEOO1109 Ivanpah Pass
10/05/10 Doug Davis Crown Fence Air Compressor 185 CEOOO517 Ivanpah Pass
10/05/10 Doug Davis Crown Fence Air Compressor 185 CEOOO563 Ivanpah Pass
10/08/10 Gilbert Goodlet Hercules CAT 330D 07-2052D Ivanpah Pass
10/11/10 Doug Davis Crown Fence Crew Truck Truck 135 Ivanpah Pass
10/12/10 Doug Davis LVP Bobcat Trencher New Holland 284932 Ivanpah Pass
10/13/10 Doug Davis Crown Fence Forklift 07-1905 Ivanpah Pass
10/13/10 Doug Davis Crown Fence Back Hoe 420E 28-536 Ivanpah Pass
10/14/10 Doug Davis Crown Fence 262C CAT Skidsteer 07-1101 Ivanpah Pass
10/22/10 Doug Davis Crown Fence Flatbed Truck 91 Ivanpah Pass
10/26/10 Doug Davis Jensen Drilling Forklift 1070089 Ivanpah Pass
10/26/10 Doug Davis Jensen Drilling Truck F-102 Ivanpah Pass
10/26/10 Doug Davis Jensen Drilling Drill Rig V22 (DB102) Ivanpah Pass
10/27/10 Doug Davis Jensen Drilling Drill Rig EGT Ivanpah Pass
11/08/10 Doug Davis LVP CAT 631G Scrapper 325154 Ivanpah Pass
11/08/10 Doug Davis LVP CAT 631G Scrapper 325156 Ivanpah Pass
11/08/10 Doug Davis LVP CAT 631G Scrapper 325157 Ivanpah Pass
11/08/10 Doug Davis LVP CAT 631G Scrapper 325159 Ivanpah Pass
11/08/10 Doug Davis LVP CAT 623G Paddlewheel 335113 Ivanpah Pass
11/16/10 Doug Davis LVP CAT D10T Dozer 34850 Ivanpah Pass
11/16/10 Doug Davis LVP CAT 631G Scrapper 325148 Ivanpah Pass
11/16/10 Doug Davis LVP CAT 1414 Blade 375317 Ivanpah Pass
11/16/10 Doug Davis LVP CAT 1414 Blade 375381 Ivanpah Pass
11/17/10 Doug Davis LVP D10 Dozer 345151 Ivanpah Pass
11/17/10 Doug Davis LVP CAT 14H Blade 375309 Ivanpah Pass
11/17/10 Doug Davis LVP CAT CS-563E Roller 455686 Ivanpah Pass
11/17/10 Doug Davis LVP CAT 825H Sheepsfoot 465681 Ivanpah Pass
11/17/10 Doug Davis LVP Scrapper 515G Ivanpah Pass
11/17/10 Doug Davis LVP Compaction Roller BW 213PDH-3 Bomag Ivanpah Pass
11/17/10 Doug Davis LVP Compaction Roller CC722 Dynapac Ivanpah Pass
11/29/10 Doug Davis LVP Dynapac CP-271 Roller 715242 Ivanpah Pass
11/29/10 Doug Davis LVP Dynapac CC-501 725291 Ivanpah Pass
12/06/10 Doug Davis Elemental Energy Trailer 32631004 Ivanpah Pass
12/06/10 Doug Davis Bechtel Skidsteed 247B2 CAT (Pylon test) 07-1095 Ivanpah Pass
12/06/10 Doug Davis Bechtel Excavator 330D (Pylon test) 07-2052 Ivanpah Pass
12/06/10 Doug Davis Elemental Energy Utility Truck International C BrandNew Ivanpah Pass
12/07/10 Doug Davis Crown Fence Forklift TL943CAT 06-2226 Ivanpah Pass
12/07/10 Doug Davis Crown Fence Mini-Ex 305C CE000180 Ivanpah Pass
12/09/10 Doug Davis Elemental Energy Crane RT 530E-2 XD3F54 Ivanpah Pass
12/13/10 Doug Davis LVP 631 G Scrapper Mar-90 Ivanpah Pass
12/13/10 Doug Davis LVP 631 G Scrapper Mar-90 Ivanpah Pass
12/13/10 Doug Davis Bechtel 410J John Deere None Ivanpah Pass
12/16/10 Doug Davis LVP Dynapac CP271 Roller 715202 Ivanpah Pass
12/16/10 Doug Davis Layne Christensen Ingersoll-Rand 1170 Compressor 27AC0059 Ivanpah Pass
12/16/10 Doug Davis LVP 631G Scrapper 325151 Ivanpah Pass
12/16/10 Doug Davis LVP 14H Blade 375319 Ivanpah Pass
12/20/10 Doug Davis Bechtel Mack Dump Truck 03-6373 Ivanpah Pass
12/20/10 Doug Davis Bechtel Cashman Water Truck 07-834 Ivanpah Pass
12/20/10 Doug Davis Bechtel 328D LCR Excavator RR298 Ivanpah Pass
12/21/10 Doug Davis Bechtel Walk Behind Compactor 6686 Ivanpah Pass
12/28/10 Doug Davis LVP 852V Loader Kawasaki 295105 Ivanpah Pass
01/10/11 Doug Davis Bechtel Bobcat CAT 289C Cashman (mow CE00734 Ivanpah Pass
01/12/11 Doug Davis LVP Takeuchi TB Mini-EX 496140 Ivanpah Pass
01/12/11 Doug Davis LVP 51E8 Komatsu Dozer 5E7V87 Ivanpah Pass
01/13/11 Doug Davis Bechtel Light Towers Magnum United Ren1127681 Ivanpah Pass
01/13/11 Doug Davis Bechtel Light Towers Magnum United Ren1127682 Ivanpah Pass
01/13/11 Doug Davis Bechtel Light Towers Magnum United Ren1141701 Ivanpah Pass
01/13/11 Doug Davis Bechtel Light Towers Magnum United Ren1143798 Ivanpah Pass
01/18/11 Doug Davis LVP CAT 14H Blade 375317 Ivanpah Pass
01/18/11 Doug Davis LVP CAT CD-323 Roller 455690 Ivanpah Pass
01/18/11 Doug Davis LVP CAT Backhoe 486164 Ivanpah Pass
01/18/11 Doug Davis Bechtel TEREX RT780 BES 20675 Ivanpah Pass
01/18/11 Doug Davis Bechtel Fork Reach Lift Genie GTH 1048 BES 27854 Ivanpah Pass
01/18/11 Doug Davis LVP CAT 62H Excavator R290393 Ivanpah Pass
01/18/11 Doug Davis LVP CAT 320D Excavator R490260 Ivanpah Pass
01/19/11 Doug Davis Bechtel Freightliner CAT C-13 Acert Ivanpah Pass
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01/19/11 Doug Davis Bechtel Mack Dump Truck Granite Engine #5P161011GBA Ivanpah Pass
01/19/11 Doug Davis Bechtel Genie Forklift GTH1048 Engine #PE4045L038242 Ivanpah Pass
01/19/11 Doug Davis Bechtel John Deere Loader 624J PE6068L020745 Ivanpah Pass
01/20/11 Doug Davis LVP 14H Blade 374305 Ivanpah Pass
01/24/11 Doug Davis Bechtel Skyjack SJ113219 791880 Ivanpah Pass
01/24/11 Doug Davis Bechtel Skyjack SJ113219 1049294 Ivanpah Pass
01/24/11 Doug Davis Bechtel Genie Manlift 1066991 Ivanpah Pass
01/25/11 Doug Davis Layne Christensen Drill Rig CAT #5535 Ivanpah Pass
02/01/11 Doug Davis Bechtel Cashman Dump Truck 06-3289 Ivanpah Pass
02/01/11 Doug Davis Bechtel Cashman Dump Truck 06-3291 Ivanpah Pass
02/01/11 Doug Davis Bechtel United Rental Dump Truck 1110121 Ivanpah Pass
02/08/11 Doug Davis Bechtel Wacker Compactor Vilo Plate Ser #5827576 Ivanpah Pass
02/08/11 Doug Davis Bechtel Mitsubishi Light Plants Ser #L3E217616 Ivanpah Pass
02/08/11 Doug Davis Bechtel Mitsubishi Light Plants Ser #L3E217619 Ivanpah Pass
02/08/11 Doug Davis Bechtel Mitsubishi Light Plants Ser #L3E217620 Ivanpah Pass
02/08/11 Doug Davis Bechtel Mitsubishi Light Plants Ser #L3E217625 Ivanpah Pass
02/10/11 Doug Davis Bechtel ISUZU Generator 755460 Ivanpah Pass
02/10/11 Doug Davis Bechtel ISUZU Generator 6070010 Ivanpah Pass
02/10/11 Doug Davis Bechtel Deutz Manlift 1350JJP Ivanpah Pass
02/14/11 Doug Davis LVP Paddlewheel 335114 Ivanpah Pass
02/14/11 Doug Davis LVP New Halland Gannan R481698 Ivanpah Pass
02/16/11 Doug Davis Bechtel H&E Manlift J6D60097-54-R49 Ivanpah Pass
02/16/11 Doug Davis Bechtel Manlift JG0300007 Ivanpah Pass
02/16/11 Doug Davis Bechtel Manlift JG040168 Ivanpah Pass
02/16/11 Doug Davis Bechtel Manlift JG050141 Ivanpah Pass
02/16/11 Doug Davis Bechtel Manlift JG050144 Ivanpah Pass
02/16/11 Doug Davis Bechtel Manlift JG060158 Ivanpah Pass
02/16/11 Doug Davis Bechtel Freightliner Water Truck Lic Plate #2564XV Ivanpah Pass
03/07/11 Alex Rylen CAT Rental Bull Dozer 116071 Ivanpah Pass
03/07/11 Alex Rylen Fahsholtz Farms Plastic tubes on Flatbed #55 on tractor Ivanpah Pass
03/07/11 Alex Rylen Landstar Spreader bar Serial # 10-11-200 Ivanpah Pass
03/07/11 Alex Rylen Fahsholtz Farms Plastic tubes on Flatbed Truck #1210138 Ivanpah Pass
03/07/11 Alex Rylen CW&M Brinkerhoff Plastic pipe in bundles Truck Vin #7D636102 Ivanpah Pass
03/07/11 Alex Rylen Lonstar Transportation Steel Pylons Vin # 7D679734 Ivanpah Pass
03/07/11 Alex Rylen Marlowe Smith Trucking 2 Flatbed trailers Vin # ASAR3945 Ivanpah Pass
03/08/11 Pamela Benson Fahsholtz Farms Peterbuilt 55 Ivanpah Pass
03/09/11 Mike Thomas Elemental Energy CAT / Shovel Cashman #CE000627 Ivanpah Pass
03/09/11 Mike Thomas Bechtel Fork Lift Hertz #412-10-0035 Ivanpah Pass
03/09/11 Thomas Koning Lonstar Transportation Bolts of steel rings Truck #900065 Ivanpah Pass
03/09/11 Mike Thomas Lonstar Transportation Bolts of steel rings Truck #900194 Ivanpah Pass
03/09/11 Mike Thomas Lonstar Transportation 33 bundles of pylons Truck #SD548 Ivanpah Pass
03/10/11 Thomas Koning Stich Trucking Pipe 37 Ivanpah Pass
03/10/11 Thomas Koning Merll Pump 123 Ivanpah Pass
03/10/11 Mike Thomas Klondike / Elemental CAT Shovel 53044 Ivanpah Pass
03/10/11 Mike Thomas Lonstar Transportation Pylons 900100 Ivanpah Pass
03/10/11 Mike Thomas United Rental ATV (4x4) 1135724 Ivanpah Pass
03/10/11 Mike Thomas Bechtel Genie / Man Lift 468-94-0005 & BR4B84 Ivanpah Pass
03/14/11 Thomas Koning William Thomas Fence 220 Ivanpah Pass
03/14/11 Thomas Koning GMR Transportation Fence 1004 Ivanpah Pass
03/14/11 Pamela Benson Mini Mobile Container 2093 Ivanpah Pass
03/14/11 Pamela Benson AIS Empty Tool Container 72381 Ivanpah Pass
03/14/11 Pamela Benson C&C Trucking (Dallas) 23 Pallets of Fence Rolls 146073 Ivanpah Pass
03/14/11 Thomas Koning Lonestar Pipe 900126 Ivanpah Pass
03/14/11 Thomas Koning Lonestar Pipe 900221 Ivanpah Pass
03/14/11 Pamela Benson Jaytec LLC, ATS Specified Pylon and Cap Assemblies 3233214 Ivanpah Pass
03/14/11 Pamela Benson Lonestar Pylon and Cap Assemblies 80013556 Ivanpah Pass
03/14/11 Pamela Benson Lonestar Pipe, Pylons & Cap assemblies 80013574 Ivanpah Pass
03/14/11 Pamela Benson Lonestar Pylon and Cap Assemblies 80013623 Ivanpah Pass
03/14/11 Pamela Benson Landstar Pylon and Cap Assemblies 80013625 Ivanpah Pass
03/14/11 Pamela Benson ATS Pylon and Cap Assemblies 80013646 Ivanpah Pass
03/14/11 Pamela Benson Everhart Anchor Bolts and Steel 15913, 15903 Ivanpah Pass
03/15/11 Thomas Koning TIC Transportation AIR carried 248 Ivanpah Pass
03/15/11 Pamela Benson Therm-ALL / Liberty 120 Rolls, 72 Installation 191775 Ivanpah Pass
03/15/11 Pamela Benson Therm-ALL / Liberty Installation 191775 Ivanpah Pass
03/15/11 Pamela Benson United Rental Generator 735589 Ivanpah Pass
03/15/11 Pamela Benson Neff Rental Water Tank on Small Trailer 1042577 Ivanpah Pass
03/15/11 Pamela Benson Jaytec LLC, ATS Specified Pylon and Cap Assemblies 3233205 Ivanpah Pass
03/15/11 Pamela Benson Jaytec LLC, ATS Specified Pylon and Cap Assemblies 80013627 Ivanpah Pass
03/15/11 Pamela Benson Jaytec LLC, ATS Specified Pylon and Cap Assemblies 80013641 Ivanpah Pass
03/15/11 Pamela Benson Alvero Trucking/Jaytec Pylon and Cap Assemblies 80013644 Ivanpah Pass
03/15/11 Pamela Benson UPS Freight Fire Hydraulic 929033 UPGF Ivanpah Pass
03/15/11 Pamela Benson Jaytec LLC, ATS Specified 33 bundles of pylons Ivanpah Pass
03/16/11 Thomas Koning Elemental Energy Wood Pole 29 Ivanpah Pass
03/16/11 Thomas Koning ATS Trucking Crane RT 530E-2 4842 Ivanpah Pass
03/16/11 Thomas Koning ATS Specified Pylon and Cap Assemblies 11025 Ivanpah Pass
03/16/11 Thomas Koning ATS Trucking Crane Parts 48421 Ivanpah Pass
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03/16/11 Thomas Koning ATS Trucking Pylon and Cap Assemblies 71570 Ivanpah Pass
03/16/11 Thomas Koning M&M Trucking Rebar 74321 Ivanpah Pass
03/16/11 Thomas Koning Sunset Curve Pipe Truck #996 Ivanpah Pass
03/17/11 Thomas Koning Dallas Mavis Trucking 1 Bundle Aluminum 4072 Ivanpah Pass
03/17/11 Thomas Koning ATS Trucking Crane Parts 71804 Ivanpah Pass
03/17/11 Thomas Koning ATS Trucking Crane Parts 72205 Ivanpah Pass
03/17/11 Mike Thomas Ahern / Elemental Front Loader #CR8J44-#46116 114178 Ivanpah Pass
03/17/11 Thomas Koning Stich Trucking Rebar K164 Ivanpah Pass
03/17/11 Thomas Koning San Benito Transport Rebar P1585 Ivanpah Pass
03/17/11 Harry Barnett White Cap Surflex WD #1009163 Ivanpah Pass
03/17/11 Harry Barnett Select Pylon Ivanpah Pass
03/17/11 Mike Thomas Cornejo & Son Lumber Ivanpah Pass
03/17/11 Mike Thomas Select Shippers, Inc. Pylons Ivanpah Pass
03/17/11 Harry Barnett Dedicated Express Pallet - Wire Ivanpah Pass
03/18/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013831 Ivanpah Pass
03/21/11 Thomas Koning Bennett Trucking 208389 Ivanpah Pass
03/21/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013648 Ivanpah Pass
03/21/11 Pamela Benson Soriano / Jaytec Pylon and Cap Assemblies 80013650 Ivanpah Pass
03/21/11 Pamela Benson Jelinek Trans / Jaytec Pylon and Cap Assemblies 80013823 Ivanpah Pass
03/21/11 Pamela Benson Neff Rental Mini Ex Bob Cat w/xtra bucket 18 317318 / 043868 Ivanpah Pass
03/22/11 Pamela Benson Admiral Merchants Wire 7375 Ivanpah Pass
03/22/11 Pamela Benson Packard Trans/Southwire Wire 7375 Ivanpah Pass
03/22/11 Pamela Benson Southwire Wire 7375 Ivanpah Pass
03/22/11 Pamela Benson Select Shippers, Inc. Pylon and Cap Assemblies 80013647 Ivanpah Pass
03/22/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013649 Ivanpah Pass
03/22/11 Pamela Benson Landstar / Jaytec Pylon and Cap Assemblies 80013824 Ivanpah Pass
03/22/11 Pamela Benson Stick Trucking/Westys Piping K03-F10-99 Ivanpah Pass
03/22/11 Pamela Benson Daily Express Container full of Tools T6533 Ivanpah Pass
03/23/11 Mike Thomas Lonestar / Bechtel Pylons 900255 Ivanpah Pass
03/23/11 Mike Thomas ATS / Bechtel Pylons Ivanpah Pass
03/24/11 Mike Thomas Bennett Trucking 45' Blue Container 206078 Ivanpah Pass
03/24/11 Harry Barnett Bechtel Truck with Pylons H - Décor Ivanpah Pass
03/24/11 Mike Thomas Pac Lease / Bechtel Pylons HCS / MC #722302 Ivanpah Pass
03/24/11 Mike Thomas Pac Lease / Bechtel Pylons Ivanpah Pass
03/28/11 Thomas Koning Elemental Energy Aluminum Wire 4486 Ivanpah Pass
03/28/11 Pamela Benson Conco/Stidham Trucking NT-1 Top Bars and Steel 11991 Ivanpah Pass
03/28/11 Pamela Benson Conco Steel and Brick 12018 Ivanpah Pass
03/28/11 Pamela Benson ATS 3 bundels of Angel 15871 Ivanpah Pass
03/28/11 Thomas Koning Landstar / Bechtel Pylon and Cap Assemblies 414038 Ivanpah Pass
03/28/11 Pamela Benson Action Messenger Wire 1150714 Ivanpah Pass
03/28/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013827 Ivanpah Pass
03/28/11 Pamela Benson ATS / Jaytec Pylon and Cap Assemblies 80013829 Ivanpah Pass
03/28/11 Pamela Benson Landstar / Jaytec Pylon and Cap Assemblies 80015836 Ivanpah Pass
03/28/11 Pamela Benson Select Shippers, Inc. Pylon and Cap Assemblies 380013820 Ivanpah Pass
03/28/11 Pamela Benson Hanes Geo Components Misc Fabric Rolls 065-17142 Ivanpah Pass
03/28/11 Pamela Benson Lori Rose (Bio) Horse Trailer Lady Wienna/Rembrant Ivanpah Pass
03/29/11 Pamela Benson Stidham Rebar Ivanpah Pass
03/30/11 Mike Thomas CAT / Bechtel Caterpillar / Roller CS583E Ivanpah Pass
03/30/11 Mike Thomas Stidham / Bechtel Rebar Ivanpah Pass
03/31/11 Mike Thomas Admiral Merchants Reel Ivanpah Pass
03/31/11 Mike Thomas Admiral Merchants Reel Ivanpah Pass
04/03/11 Pamela Benson NTS Pipes 46630 Ivanpah Pass
04/04/11 Thomas Koning Bechtel Hand Rail 21800 Ivanpah Pass
04/04/11 Pamela Benson Underwood Air Handling Units 48747 Ivanpah Pass
04/04/11 Pamela Benson Prime Inc. / CBL Highland Brackets and Bracing 13795701 Ivanpah Pass
04/05/11 Pamela Benson Hopper Hauling/ISCO Ind. Pipes Black 12401022 Ivanpah Pass
04/05/11 Pamela Benson Hopper Hauling/ISCO Ind. Pipes and Black Plastic 12401026 Ivanpah Pass
04/07/11 Mike Thomas Neff Rental Water Tanker Ivanpah Pass
04/26/11 Thomas Koning Conway Freight 1117 Ivanpah Pass
04/27/11 Thomas Koning Mercer Freight 5439 Ivanpah Pass
04/27/11 Thomas Koning Melton Truck Lines Wire 6514 Ivanpah Pass
04/27/11 Thomas Koning Bechtel CAT 7496 Ivanpah Pass
04/27/11 Thomas Koning Bennett Trucking Freight 6C338017 Ivanpah Pass
04/28/11 Thomas Koning Melton Truck Lines Freight 6194 Ivanpah Pass
05/02/11 Thomas Koning Mercer Truck Lines Containers 10810 Ivanpah Pass
05/02/11 Mike Thomas Movin Iron Forklift TS9972 Ivanpah Pass
05/03/11 Pamela Benson VNK Transportation Roll Cable Ivanpah Pass
05/05/11 Mike Thomas BSE / RoadEx Mirror Spacer Container #APZU342481 Ivanpah Pass

05/09/11 Pamela Benson Taylor NE / EZE Trucking
Stacker, Steel Axle, Steer Tires, 
Box Parts 31587 Ivanpah Pass

05/09/11 Pamela Benson Taylor Machine Works
Spreader Assembly, Drive Axle 
with Tires 210501 Ivanpah Pass

05/09/11 Pamela Benson Hertz 2 lifts, 3 generators

461-83-7034, 461436022, 
549200158, 549200152, 
549200151 Ivanpah Pass

05/09/11 Pamela Benson Sundance Horse Trailer Lady Wienna Ivanpah Pass
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05/09/11 Pamela Benson Taylor Machine Works Stacker Boom Assembly Mod #T89972 Ivanpah Pass
05/09/11 Pamela Benson Summit Equip Rental Manlift Ivanpah Pass
05/09/11 Pamela Benson Carterm / Pavilion Airgroup Extensions, Shims Ivanpah Pass
05/10/11 Pamela Benson Conco Rebar 2536 Ivanpah Pass
05/10/11 Pamela Benson Swift/Reily Elec Supply Pipe tubing, Iron 165573 Ivanpah Pass
05/10/11 Pamela Benson DSKA VSA Framing Panels 415208626 Ivanpah Pass
05/10/11 Pamela Benson DOKA USA Framing Panels 415208628 Ivanpah Pass
05/10/11 Thomas Koning Conco Rebar Stidham Trucking K159 Ivanpah Pass
05/11/11 Thomas Koning Preferred 3 McCormick Model CX1100 None Ivanpah Pass
05/11/11 Mike Thomas Rockway Precast Precast Cement  Blocks Ivanpah Pass
05/12/11 Mike Thomas Daily Express Tower Section 3 Overloads Ivanpah Pass
05/12/11 Thomas Koning Conco Stidham Trucking Rebar K117 Ivanpah Pass
05/12/11 Thomas Koning Conco Stidham Trucking Rebar K161 Ivanpah Pass
05/12/11 Thomas Koning Conco Stidham Trucking Rebar K177 Ivanpah Pass
05/12/11 Mike Thomas APCO Equipment Shovel (Takeuchi) TB# 45 Ivanpah Pass
05/12/11 Mike Thomas Jenson Precast Cement  Blocks Ivanpah Pass
05/12/11 Mike Thomas NTS Trucking Pipe Ivanpah Pass
05/12/11 Harry Barnett FedEx Ivanpah Pass
05/12/11 Mike Thomas Stidham Trucking Rebar Ivanpah Pass
05/16/11 Thomas Koning Conco Stidham Trucking Rebar 596 Ivanpah Pass
05/16/11 Pamela Benson Estransport 1243 Ivanpah Pass
05/16/11 Pamela Benson Conco Unit 2, but Lay 2B Rebar 2536 Ivanpah Pass
05/16/11 Pamela Benson Mercer Transport Container - Misc Items 13603 Ivanpah Pass
05/16/11 Pamela Benson Bechtel to Bechtel Counterweights 13603 Ivanpah Pass
05/16/11 Pamela Benson Lynx Xpress Tower Section 13603 Ivanpah Pass
05/16/11 Pamela Benson Inway Const Transpo 13603 Ivanpah Pass
05/16/11 Pamela Benson Neff Rental Water Truck 338852 Ivanpah Pass
05/16/11 Pamela Benson Roadway Transpo Building Material 25542-230-FPA-VA11-00001 Ivanpah Pass
05/16/11 Pamela Benson H&E Equipment Forklift YA080017 Ivanpah Pass
05/16/11 Thomas Koning TP Trucking /Butler Elec. Pipe Conduit, Iron, Steel, Alum Ivanpah Pass
05/17/11 Pamela Benson Mercer Counterweights 13603 Ivanpah Pass
05/17/11 Pamela Benson Landstar Tower Crane Section 13603 Ivanpah Pass
05/17/11 Thomas Koning Bechtel Counterweights 150045 Ivanpah Pass
05/17/11 Pamela Benson Roadstar Tent Canopies 25542-230-FPA-VA11-00001 Ivanpah Pass
05/17/11 Pamela Benson T.T.I Transport Machinery 69991-3 Ivanpah Pass
05/17/11 Thomas Koning Conco Stidham Trucking Rebar K46 Ivanpah Pass
05/17/11 Pamela Benson SCE Misc Truck with 5th Wheel Trailer Ivanpah Pass
05/17/11 Pamela Benson J. Macias Trucking Rebar Ivanpah Pass
05/18/11 Thomas Koning C.R.S.T. Trucking Machinery 74841 Ivanpah Pass
05/18/11 Mike Thomas Elemental Energy Power Cable Ivanpah Pass
05/18/11 Mike Thomas Daily Express Main Hoist Ivanpah Pass
05/23/11 Thomas Koning Bechtel Tower Crane 607 Ivanpah Pass
05/23/11 Pamela Benson Legacy Logistics/PacWest Hardwood II Bundles 1710 Ivanpah Pass
05/23/11 Pamela Benson Soriano Trans Boom for Crane 6282 Ivanpah Pass
05/23/11 Pamela Benson Daily Express Tower Section 562231 Ivanpah Pass
05/23/11 Pamela Benson IRT Westside Bldg Mat. Installation 1098079 Ivanpah Pass
05/23/11 Pamela Benson Ed Gladder Trucking Boom Tip, Ladder, Hook Lock 6203715 Ivanpah Pass
05/23/11 Pamela Benson Hoppers Hauling Pipe 12403618 Ivanpah Pass
05/23/11 Pamela Benson TFS / Schenker 55 gal drum sealant 7861111545 Ivanpah Pass
05/23/11 Pamela Benson HR Trucking / Payton Boom 888 / 8881248 Ivanpah Pass
05/23/11 Pamela Benson Stick Trucking/Team Ind. Pipe K03-F10-000-000-21 Ivanpah Pass
05/23/11 Pamela Benson Dielco Crane Services Crane RT700E YFSR65 Ivanpah Pass
05/23/11 Pamela Benson Westys Trucking/Team Ind. Pipe Ivanpah Pass
05/23/11 Pamela Benson H&E Equipment Forklift Ivanpah Pass
05/23/11 Pamela Benson Doka Rebar Ivanpah Pass
05/24/11 Pamela Benson Daily Express Boom for Crane 13603 Ivanpah Pass
05/24/11 Pamela Benson Williams Spec. Hauling Crane Part Tower 13603 Ivanpah Pass

05/24/11 Pamela Benson Landstar
Loader tires, Butt section of 
Crane 13603 Ivanpah Pass

05/24/11 Pamela Benson Landstar Boom Incert, Grn Gang Box 13603 Ivanpah Pass
05/24/11 Pamela Benson Daily Express Boom for Crane 13603 Ivanpah Pass
05/24/11 Pamela Benson CA Pacific Tower Crane IAP 414620 Ivanpah Pass
05/24/11 Pamela Benson CA Pacific Tower Crane Panel IAP 414620 Ivanpah Pass
05/24/11 Pamela Benson CA Pacific Export Tower Panel IAP 414620 Ivanpah Pass
05/24/11 Pamela Benson Mobil Mini Stonehurst Yard Office Trailer Ivanpah Pass
05/25/11 Thomas Koning Daily Trucking Tower Crane Part Ivanpah Pass
05/26/11 Mike Thomas Larian Transportation Tower Crane Parts 12 Ivanpah Pass
05/26/11 Mike Thomas Rosser Trucking Tower Crane Parts 76 Ivanpah Pass
05/26/11 Mike Thomas White Cap 527138 Ivanpah Pass
05/26/11 Mike Thomas Ed Bandini & Sons Tower Crane Parts B8 Ivanpah Pass
05/26/11 Mike Thomas Squires Lumber Truck #216 Ivanpah Pass
05/26/11 Mike Thomas Day & Night Racks Ivanpah Pass
05/26/11 Mike Thomas Hoppers Hauling Tubing Ivanpah Pass
05/26/11 Mike Thomas Rockway Precast Ivanpah Pass
05/31/11 Pamela Benson Westys Trucking/Team Ind. Pipe 290 Ivanpah Pass
05/31/11 Pamela Benson Payton Boom Section Crane 888 Ivanpah Pass
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05/31/11 Pamela Benson B&WJ / Prospect Steel Columns 2279 Ivanpah Pass
05/31/11 Pamela Benson Prospect Steel Mirror Bases 2279 Ivanpah Pass
05/31/11 Pamela Benson Conco Stidham Trucking Rebar and Steel 2536 Ivanpah Pass
05/31/11 Pamela Benson Mercer Tower Crane 13603 Ivanpah Pass
05/31/11 Pamela Benson Olson Precast Co. Solar Bases 41549 Ivanpah Pass
05/31/11 Pamela Benson Rosser / CA Pacific Tower Crane 7 of 12 6656825 Ivanpah Pass
05/31/11 Pamela Benson Yellow / General Electric Boxed Misc 755700970 Ivanpah Pass
05/31/11 Pamela Benson WERDCo BC Inc/Olson Solar Bases 00 Truck # Ivanpah Pass
05/31/11 Pamela Benson LB Contanan Transpo GATV83-3118 Ivanpah Pass
05/31/11 Pamela Benson Westy / Team Ind. Pipe Job # KO3-F10-99 Ivanpah Pass
05/31/11 Pamela Benson Prospect Steel Steel Beams Job #2279 Ivanpah Pass
05/31/11 Pamela Benson Doss/DSI Threadbar PO # C226610 Ivanpah Pass
06/02/11 Thomas Koning Bechtel Destination trucking pipe 21 Ivanpah Pass
06/02/11 Thomas Koning Klondyke CAT 311CN water tank 517 Ivanpah Pass
06/02/11 Thomas Koning conoco stidham trucking rebar P1418 Ivanpah Pass
06/02/11 Thomas Koning Bechtel Landstar trucking container Truck #11673 Ivanpah Pass
06/02/11 Thomas Koning Bechtel Hoppers Trucking Pipe truck 06 Ivanpah Pass
06/02/11 Thomas Koning BrightSource Kubota Truck 3 Ivanpah Pass
06/02/11 Thomas Koning Bechtel - LEM Trucking Wood Truck 77 Ivanpah Pass
06/02/11 Thomas Koning brightsource ceaea trucking trailers VPG 1213 Ivanpah Pass
06/02/11 Mike Thomas barnum transport/element Anker bolts Ivanpah Pass
06/02/11 Mike Thomas NTS pipes Ivanpah Pass
06/02/11 Mike Thomas CalTex pipes, container, Misc. Ivanpah Pass
06/06/11 Pamela Benson Prospect Steel tower column 2279 Ivanpah Pass
06/06/11 Pamela Benson 3MC Trucking tower column 2279 Ivanpah Pass
06/06/11 Pamela Benson Prospect Steel load 18 Tower (steel) 2279 Ivanpah Pass
06/06/11 Pamela Benson Combined trans/walter rayton crane section 6992 Ivanpah Pass
06/06/11 Pamela Benson Mason trucking/bulter elec elec conduit 184178 Ivanpah Pass
06/06/11 Pamela Benson Combined trans/walter rayton crane upper works 445128 Ivanpah Pass
06/06/11 Pamela Benson riley wesco couplings & misc 2- pallets 470502 Ivanpah Pass
06/06/11 Pamela Benson Ctrans/G&G trucking solar panel & legal misc 559458 Ivanpah Pass
06/06/11 Pamela Benson Cashman equipment 735 rock truck …06-2033 Ivanpah Pass
06/06/11 Pamela Benson Combined trans/walter rayton crawler 466139 #2 Ivanpah Pass
06/06/11 Pamela Benson tower column load # 41 2279 Ivanpah Pass
06/06/11 Pamela Benson San Benito Transport rebar Ivanpah Pass
06/07/11 Pamela Benson Bennett Express Tool equipment boxes (brown con   13670 Ivanpah Pass
06/07/11 Pamela Benson ISCO Ind. /Hoppers Hauling Pipe spools 12404774 Ivanpah Pass
06/07/11 Pamela Benson ISEG Facility/Guardian Trucking First Load of mirrors & cases 24179666 Ship # Ivanpah Pass
06/07/11 Pamela Benson Roader Trucking/Schenker Container full items drop off epta   377734 Load # Ivanpah Pass
06/07/11 Pamela Benson Road Ex/Schenker Container Full 377735 Load # Ivanpah Pass
06/07/11 Pamela Benson Cerna Transport 4 blue racks 660117 Invoice Ivanpah Pass
06/07/11 Pamela Benson Castro Trucking 2 blue racks 660118 invoice Ivanpah Pass
06/07/11 Pamela Benson Payton Crane section 2 piece 888-1262 Ivanpah Pass
06/07/11 Pamela Benson Wenty's truck/team industries 42 pipe spools Veh #211 Ivanpah Pass
06/08/11 Rex Malabo Sunstate/Slemental Energy Tractor/Crane 10054 Ivanpah Pass
06/08/11 Thomas Koning GCL Trucking Pylon & CAP Ivanpah Pass
06/09/11 Thomas Koning BrightSource Galko Trucking Container 20 Ivanpah Pass
06/09/11 Thomas Koning Bennet trucking Crane 207974 Ivanpah Pass
06/09/11 Thomas Koning Landstar trucking steel 536947 Ivanpah Pass
06/09/11 Thomas Koning Landstar trucking Pipe Cap 546319 Ivanpah Pass
06/09/11 Thomas Koning BrightSource Galko Trucking Container C62 Ivanpah Pass
06/09/11 Mike Thomas Cerna Transport Heavy Equipment Ivanpah Pass
06/09/11 Mike Thomas Cerna Transport Heavy Equipment Ivanpah Pass
06/12/11 Fine trucking/triflow 6 pallet 141788 Ivanpah Pass
06/12/11 Pamela Benson Butler Light poles Ivanpah Pass
06/13/11 Thomas Koning Bechtel Pipe 123 Ivanpah Pass
06/13/11 Pamela Benson Fluid Kinetics/Mercer trucking Silencers 1812 Ivanpah Pass
06/13/11 Thomas Koning Safe trucking Pipe 1960 Ivanpah Pass
06/13/11 Pamela Benson Prospect Steel Steel 2279 Ivanpah Pass
06/13/11 Pamela Benson Stidham/Conco Rebar 2536 Ivanpah Pass
06/13/11 Thomas Koning ATS Trucking Crane 19963 Ivanpah Pass
06/13/11 Thomas Koning ATS Trucking Pipe 32078 Ivanpah Pass
06/13/11 Pamela Benson Prospect Steel Bolts & Nuts 45005 Ivanpah Pass
06/13/11 Pamela Benson Prospect Steel Bolts & Nuts 45006 Ivanpah Pass
06/13/11 Thomas Koning ATS Trucking Steel 82115 Ivanpah Pass
06/13/11 Thomas Koning Bennett Trucking Crane 206469 Ivanpah Pass
06/13/11 Pamela Benson Payton Crane parts 394477 Ivanpah Pass
06/13/11 Pamela Benson payton Crane parts 8881242 Ivanpah Pass
06/13/11 Pamela Benson Payton Crane parts 8881248 Ivanpah Pass
06/13/11 Pamela Benson Sourcing Solutions DF Crane mats w/ exposed bolts 2110-1 Ivanpah Pass
06/13/11 Pamela Benson Sourcing Solutions Crane Mats w/ exposed bolts 2110-2 Ivanpah Pass
06/13/11 Pamela Benson Oakley Trucking/Prospect Steel Steel column brace 2279 Load #75 Ivanpah Pass
06/13/11 Pamela Benson Prospect Steel Steel 2279 load #79 Ivanpah Pass
06/13/11 Pamela Benson Prospect Steel Steel 2279 load #81 Ivanpah Pass
06/13/11 Pamela Benson Prospect Steel Steel 2279 load 30 Ivanpah Pass
06/13/11 Pamela Benson Prospect Steel Steel structural 2279 load 65 Ivanpah Pass
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06/13/11 Pamela Benson Prospect Steel Steel 2279 load 82 Ivanpah Pass
06/13/11 Pamela Benson Kevin Zitting Transport Mics Crane parts 25316-230 Ivanpah Pass
06/13/11 Pamela Benson Mercer Crane Parts 25316-230 Ivanpah Pass
06/13/11 Pamela Benson ATS Crane 25316-230 Ivanpah Pass
06/13/11 Pamela Benson A&N/Sierra Metal Racks, nuts & bolts 446626 Inv#/446627 Ivanpah Pass
06/13/11 Pamela Benson Cerna Transport/Coalinga 2 trailer/haulers 747066 Invoice # Ivanpah Pass
06/13/11 Pamela Benson Castro Trucking 2 trailers misc on 1 trailer 747067 Invoice# Ivanpah Pass
06/13/11 Pamela Benson Prospect Steel Steel Load #32 2279 Ivanpah Pass
06/14/11 Thomas Koning M.B.J Trucking Pipe 105 Ivanpah Pass
06/14/11 Thomas Koning BrightSource Steel box 875 Ivanpah Pass
06/14/11 Thomas Koning ATS Trucking Crane 8221 Ivanpah Pass
06/14/11 Pamela Benson Schenker Heliostat assembly 84794 Ivanpah Pass
06/14/11 Thomas Koning Landstar trucking Pipe 525408 Ivanpah Pass
06/14/11 Pamela Benson Prospect Steel Gav planks 917062 Ivanpah Pass
06/14/11 Pamela Benson Prospect Steel Steel 2279 / #54 Ivanpah Pass
06/14/11 Pamela Benson Prospect Steel Misc pipe handrails etc. 2279 / #87 Ivanpah Pass
06/14/11 Pamela Benson Prospect Steel Steel 2279 / Load #51 Ivanpah Pass
06/14/11 Pamela Benson G&G Trucking Elevators (2 scrash/panels electric4464 Bill# Ivanpah Pass
06/14/11 Pamela Benson Prospect Steel Steel Load #52 Ivanpah Pass
06/14/11 Pamela Benson Arme Trains/Eotork Contors Valve Parts RR1638/#50870 Ivanpah Pass
06/15/11 Thomas Koning J.G trucking Steel box container 37 Ivanpah Pass
06/15/11 Thomas Koning BrightSource Container 48 Ivanpah Pass
06/15/11 Thomas Koning S.G.S Trucking Steel 231 Ivanpah Pass
06/15/11 Thomas Koning Bechtel Mercer Trucking Steel 5679 Ivanpah Pass
06/15/11 Thomas Koning Bechtel CAT 47481 Ivanpah Pass
06/15/11 Thomas Koning Bechtel Donlong trucking CHT Crane 72476 Ivanpah Pass
06/15/11 Thomas Koning Bechtel CAT Trucking CAT Parts 86472 Ivanpah Pass
06/15/11 Thomas Koning Bechtel Landstar trucking Steel pipe 535713 Ivanpah Pass
06/15/11 Thomas Koning BrightSource Container A75 Ivanpah Pass
06/16/11 Thomas Koning Bechtel Mercer Trucking Crane 2999 Ivanpah Pass
06/16/11 Thomas Koning Bechtel Landstar trucking Container 408559 Ivanpah Pass
06/16/11 Thomas Koning Bechtel Landstar trucking Generator 552198 Ivanpah Pass
06/16/11 Thomas Koning Bechtel Daily Trucking Crane 556639 Ivanpah Pass
06/16/11 Thomas Koning Bechtel Daily Trucking Crane 569632 Ivanpah Pass
06/16/11 Thomas Koning Dielco Crane Services Crane parts/test weights Ivanpah Pass
06/17/11 Thomas Koning Safe trucking Pipe 116 Ivanpah Pass
06/19/11 T Hartlage Cat Drill rig parts 657 Ivanpah Pass
06/20/11 Thomas Koning Bechtel Pinero Trucking Wood 1 Ivanpah Pass
06/20/11 Thomas Koning Bechtel Allson trucking pipe 6 Ivanpah Pass
06/20/11 Bechtel ATC Trucking Nuts & Bolts 154 Ivanpah Pass
06/20/11 Thomas Koning SOS Trucking Pipe 31-Jul Ivanpah Pass
06/20/11 Pamela Benson Olson Precast Co. Solar Bases 41601 Ivanpah Pass
06/20/11 Thomas Koning Bechtel ATC Trucking Pipe 72424 Ivanpah Pass
06/20/11 Pamela Benson Norman lumber co/combined trans 11 bundle 4x4x8 hardwood 89287 Ivanpah Pass
06/20/11 Pamela Benson Western Lumber 11 blm 4x4x8 hardwood 89288 Ivanpah Pass
06/20/11 Thomas Koning Bechtel Landstar trucking Container 530735 Ivanpah Pass
06/20/11 Pamela Benson Prospect Steel steel 2279 load 114 Ivanpah Pass
06/20/11 Pamela Benson Prospect Steel Steel 14 2279/Load 98 Ivanpah Pass
06/20/11 Pamela Benson Prospect Steel Steel grates MBOL-40566 Ivanpah Pass
06/20/11 Pamela Benson Ctrans/SMB logistics Hoist parts OTR0021418/004 Ivanpah Pass
06/20/11 Pamela Benson Pacific Western LBR 300 7x9 hardwood PO 89319 Ivanpah Pass
06/20/11 Pamela Benson Atlantic Island Container Seal# 561956 Ivanpah Pass
06/20/11 Pamela Benson Team Ind./Westly's truck pipe spools 72 VEH 501 Ivanpah Pass
06/20/11 Pamela Benson H G&E Man lift Ivanpah Pass
06/20/11 Pamela Benson Jaytec LLC, ATS Specified not legible Ivanpah Pass
06/20/11 Pamela Benson APCO Equipment Valve Parts Ivanpah Pass
06/21/11 Thomas Koning J&G Trucking Container 37 Ivanpah Pass
06/21/11 Thomas Koning Elemental Energy Rebar 50 Ivanpah Pass
06/21/11 Thomas Koning KMT Trucking Steel 9019 Ivanpah Pass
06/21/11 Thomas Koning 3MC Trucking Steel 9910 Ivanpah Pass
06/21/11 Thomas Koning Bechtel Landstar trucking Pipe 549973 Ivanpah Pass
06/21/11 Pamela Benson ISEGS Facility Mirrors 24180432 Ivanpah Pass
06/21/11 Pamela Benson Jaytec LLC, ATS Specified Pylons 322893096 Ivanpah Pass
06/21/11 Pamela Benson Stork Dereators load #167477 Ivanpah Pass
06/21/11 Pamela Benson Schenker Container/Mirror Load #380006 Ivanpah Pass
06/21/11 Pamela Benson SMB Logistics/Ctrans Metal OTR0021418/003 Ivanpah Pass
06/21/11 Thomas Koning Atlantic Trucking Container W080 Ivanpah Pass
06/22/11 Thomas Koning BrightSource CON 37 Ivanpah Pass
06/22/11 Thomas Koning J.F. Lomma Trucking Mirrors 2314 Ivanpah Pass
06/22/11 Thomas Koning M.S.S. Trucking Pipe 325310 Ivanpah Pass
06/22/11 Mike Thomas Matthews Trans Crane 533636 Ivanpah Pass
06/22/11 Thomas Koning Klondyke 5440 Deere 981014 Ivanpah Pass
06/22/11 Thomas Koning Klondyke Roelco SK210 1216897 Ivanpah Pass
06/22/11 CO Rebar K164 Ivanpah Pass
06/22/11 Pamela Benson Prospect Steel Steel Load # 116/2279 Ivanpah Pass
06/22/11 Thomas Koning BrightSource Container W080 Ivanpah Pass
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06/22/11 Mike Thomas Hoppers Hauling Water piping Ivanpah Pass
06/23/11 Thomas Koning Pan Western Trucking steel pipe 1050 Ivanpah Pass
06/23/11 Thomas Koning Johnson trucking Steel 5253 Ivanpah Pass
06/23/11 Thomas Koning M.C Carty Trucking Steel RT 26 Ivanpah Pass
06/23/11 Mike Thomas Gotchal trucking Steel beams Ivanpah Pass
06/23/11 Mike Thomas Landscape Pylons Ivanpah Pass
06/23/11 Mike Thomas OST Trucking Freight Ivanpah Pass
06/23/11 Mike Thomas ATS Pylons Ivanpah Pass
06/23/11 Harry Barnett FedEx 3 pallets hardawar Ivanpah Pass
06/24/11 Thomas Koning Elemental SSI Trucking Poles 22 Ivanpah Pass
06/27/11 Thomas Koning Bechtel Unique trucking pipe 7 Ivanpah Pass
06/27/11 Thomas Koning J.A. Trucking Steel 7 Ivanpah Pass
06/27/11 Thomas Koning Bechtel Hoppers Trucking pipe 97 Ivanpah Pass
06/27/11 Thomas Koning Bechtel Hoppers Trucking Pipe 99 Ivanpah Pass
06/27/11 kovac trucking pipe 100 Ivanpah Pass
06/27/11 Thomas Koning Bechtel ATC Trucking Steel pipe 11064 Ivanpah Pass
06/27/11 Bechtel ATS trucking pipe 11074 Ivanpah Pass
06/27/11 Thomas Koning ATS trucking Pipe pylons 19840 Ivanpah Pass
06/27/11 Pamela Benson Prospect Steel Steel 2279 Load 148 Ivanpah Pass
06/27/11 Pamela Benson Prospect Steel steel Load #164 / 2279 Ivanpah Pass
06/27/11 Pamela Benson Prospect Steel Steel Load #168 / 2279 Ivanpah Pass
06/27/11 Pamela Benson Prospect Steel steel load 155 / 2274 Ivanpah Pass
06/27/11 Pamela Benson BMC Steel cross beams Ivanpah Pass
06/28/11 Thomas Koning Van trucking Steel rack 33 Ivanpah Pass
06/28/11 Thomas Koning Conco First Trucking Rebar 69 Ivanpah Pass
06/28/11 Thomas Koning Hopper's trucking pipe 96 Ivanpah Pass
06/28/11 Thomas Koning Hoppers Trucking pipe 99 Ivanpah Pass
06/28/11 Thomas Koning Novak trucking pipe 110 Ivanpah Pass
06/28/11 Thomas Koning galvan trucking Steel 111 Ivanpah Pass
06/28/11 Thomas Koning BrightSource Mirror 198 Ivanpah Pass
06/28/11 Thomas Koning 3MC Trucking Steel 2008 Ivanpah Pass
06/28/11 Thomas Koning Landstar trucking pylon 552005 Ivanpah Pass
06/28/11 Pamela Benson Prospect Steel Steel load # 170/2270 Ivanpah Pass
06/29/11 Tabitha Hartlage Conco First Trucking Rebar 76 Ivanpah Pass
06/29/11 T Hartlage Hopper's hauling pipes 99 Ivanpah Pass
06/29/11 T Hartlage Prospect Steel Steel beams 9910 Ivanpah Pass
06/30/11 Tabitha Hartlage Tellez & Son Contel Metal pipes 1 Ivanpah Pass
06/30/11 Tabitha Hartlage Thunder horse / bechtel steel (support) beams 1 Ivanpah Pass
06/30/11 Tabitha Hartlage Trans America/Bechtel Poles for mirrors 109 Ivanpah Pass
06/30/11 Thomas Koning Conco E.W. Keel trucking Rebar 725 Ivanpah Pass
06/30/11 Tabitha Hartlage Fox trans / bechtel Shoulder pannels (containers) CT68 Ivanpah Pass
06/30/11 Tabitha Hartlage Fox trans / bechtel container CT71 Ivanpah Pass
06/30/11 Tabitha Hartlage Stidham Rebar P1475 Ivanpah Pass
07/05/11 Thomas Koning Bechtel Unique Trucking Steel pipe 007 Ivanpah Pass
07/05/11 Thomas Koning Bechtel Roadstar Trucking Steel pipe 39 Ivanpah Pass
07/05/11 Thomas Koning Bechtel T&T Trucking Steel pipe 5447 Ivanpah Pass
07/05/11 Thomas Koning Bechtel Swift Trucking Wood 303288 Ivanpah Pass
07/05/11 Thomas Koning Bechtel Landstar Trucking Pylon 533446 Ivanpah Pass
07/05/11 Thomas Koning Bechtel Landstar Trucking Steel rail 732974 Ivanpah Pass
07/05/11 Thomas Koning Conco Rebar K87 Ivanpah Pass
07/05/11 Thomas Koning Bechtel GTH-844 Komatsu PC 78MR KSO70157 15-14896 Ivanpah Pass
07/05/11 Pamela Benson Prospect Steel Steel Load #190 2279 Ivanpah Pass
07/05/11 Pamela Benson Prospect Steel Steel Load #210 2279 Ivanpah Pass
07/05/11 Pamela Benson Prospect Steel Steel Load #213 2279 Ivanpah Pass
07/05/11 Thomas Koning Bechtel TL 1055 Cat Ivanpah Pass
07/06/11 Tabitha Hartlage D. Hendrix/Bechtel Crane parts 01 Ivanpah Pass
07/06/11 Tabitha Hartlage Sexton & Son Trucking/Bechtel Crane parts 1 Ivanpah Pass
07/06/11 Tabitha Hartlage D. Hendrix/Bechtel Crane parts 6 Ivanpah Pass
07/06/11 Tabitha Hartlage Barnett/Bechtel Crane parts 08 Ivanpah Pass
07/06/11 Tabitha Hartlage Platino/Bechtel Crane parts 024 Ivanpah Pass
07/06/11 Tabitha Hartlage Rosser Trucking/Bechtel Crane parts 76 Ivanpah Pass
07/06/11 Thomas Koning Bechtel Tavo Brothers Trucking Steel 102 Ivanpah Pass
07/06/11 Tabitha Hartlage Earl Paddock/Bechtel Pipes 799 Ivanpah Pass
07/06/11 Tabitha Hartlage Shane Van Denbark/BrightSource Tank 180802 Ivanpah Pass
07/07/11 Tabitha Hartlage Sexton & Son Crane part 1 Ivanpah Pass
07/07/11 Tabitha Hartlage Hendrix/Bechtel Crane parts 03 Ivanpah Pass
07/07/11 Tabitha Hartlage HC Enterprise/Bechtel Crane parts 05 Ivanpah Pass
07/07/11 Tabitha Hartlage HC Enterprise/Bechtel Crane parts 005 Ivanpah Pass
07/07/11 Tabitha Hartlage Barnett/Bechtel Crane parts 08 Ivanpah Pass
07/07/11 Tabitha Hartlage Hinojosa/Hamby Cable 30 Ivanpah Pass
07/07/11 Tabitha Hartlage Stich/Bechtel Pipes 37 Ivanpah Pass
07/07/11 Tabitha Hartlage Jensen/Bechtel Covers 79 Ivanpah Pass
07/07/11 Tabitha Hartlage Jensen/Bechtel Vault 79 Ivanpah Pass
07/07/11 Tabitha Hartlage Guardian/BrightSource Glass 208 Ivanpah Pass
07/07/11 Tabitha Hartlage Road Ex CY/BrightSource Container 865 Ivanpah Pass
07/07/11 Thomas Koning Bechtel Value Trucking Steel 867 Ivanpah Pass
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07/07/11 Tabitha Hartlage Road Ex CY/BrightSource Container 0869 Ivanpah Pass
07/07/11 Tabitha Hartlage 3MC/Bechtel Steel Beams 9806 Ivanpah Pass
07/07/11 Tabitha Hartlage 3MC/Bechtel Beams 9910 Ivanpah Pass
07/08/11 Tabitha Hartlage Mercer/BrightSource Lift chains 12670 Ivanpah Pass
07/11/11 Thomas Koning Bechtel Eguizabal Trucking Steel 777 Ivanpah Pass
07/11/11 Thomas Koning Bechtel ATS Trucking Pipe 82031 Ivanpah Pass
07/11/11 Pamela Benson Interlake Illegible 103068 Ivanpah Pass
07/11/11 Pamela Benson Bushman Avontec 2 Pulles Lifters 400260 Ivanpah Pass
07/11/11 Bechtel Landstar Trucking Pylons 555080 Ivanpah Pass
07/11/11 Pamela Benson Jaytec Pylons 3267878 Ivanpah Pass
07/11/11 Pamela Benson Prospect Steel Nuts and bolts 70198A Ivanpah Pass
07/11/11 Pamela Benson Worldwide Material Handling Wire decking 72-80783 Ivanpah Pass
07/11/11 Bechtel Landstar Trucking Steel box 73J5052 Ivanpah Pass
07/11/11 Pamela Benson Prospect Steel Steel Load #202/2279 Ivanpah Pass
07/11/11 Bechtel Landstar Trucking Steel boxes P774972 Ivanpah Pass
07/12/11 Thomas Koning Bechtel Smoot Trucking Steel 300 Ivanpah Pass
07/12/11 Thomas Koning Bechtel Mac Trucking Wood 393 Ivanpah Pass
07/12/11 Pamela Benson All State Tank Manufacturing Misc. 1343 Ivanpah Pass
07/12/11 Pamela Benson All State Tank/Jim Martin Contact Misc. 1344 Ivanpah Pass
07/12/11 Pamela Benson Jaytec Pylons Ivanpah Pass
07/13/11 Tabitha Hartlage ISCO/Bechtel Plastic spools 06 Ivanpah Pass
07/13/11 Thomas Koning Bechtel Donmar Trucking Steel 08 Ivanpah Pass
07/13/11 Tabitha Hartlage Road Ex CY/BrightSource Container 48 Ivanpah Pass
07/13/11 Tabitha Hartlage Harris/Elemental Cages 70 Ivanpah Pass
07/13/11 Tabitha Hartlage Road Ex CY/BrightSource Container 0869 Ivanpah Pass
07/13/11 Tabitha Hartlage Peraza Trucking/Bechtel Container 2000 Ivanpah Pass
07/13/11 Tabitha Hartlage H&E/Bechtel Forklift 06-0268 Ivanpah Pass
07/14/11 Tabitha Hartlage SRS/Klondike Cages 70 Ivanpah Pass
07/14/11 Thomas Koning Bechtel/TLC Trucking Steel 778 Ivanpah Pass
07/18/11 Thomas Koning Bechtel E.D. Trucking Steel 1 Ivanpah Pass
07/18/11 Thomas Koning Bechtel J&J Trucking Steel 14 Ivanpah Pass
07/18/11 Thomas Koning Bechtel Jos Trucking Steel 199 Ivanpah Pass

07/18/11 Pamela Benson Big Top
Misc steel structure, 22 pieces, 
Mick Lauer Ivanpah Pass

07/19/11 Thomas Koning BrightSource/S&G Trucking Con 171 Ivanpah Pass
07/19/11 Pamela Benson Fracht FWO Inc. Turbine parts 518548 Inv# Ivanpah Pass
07/19/11 Pamela Benson Team Industries Pipe spools Ivanpah Pass
07/20/11 Thomas Koning Bechtel Doubler Trucking Steel pipe 01 Ivanpah Pass
07/20/11 Tabitha Hartlage Werdco/Bechtel Forklift 07 Ivanpah Pass
07/20/11 Tabitha Hartlage M Line/Bechtel Pole 64 Ivanpah Pass
07/20/11 Tabitha Hartlage Ennis Trans/Bechtel Wood and scaffolding 703 Ivanpah Pass
07/20/11 Tabitha Hartlage Cardinal/Bechtel Misc stuff 6086 Ivanpah Pass
07/20/11 Thomas Koning Bechtel 3MC Trucking Steel pipe 9910 Ivanpah Pass
07/20/11 Thomas Koning Bechtel Paradom Trucking Steel pipe 10010 Ivanpah Pass
07/20/11 Thomas Koning Bechtel Paradom Trucking Steel pipe 10011 Ivanpah Pass
07/20/11 Tabitha Hartlage Piazza/BrightSource Big box 80120 Ivanpah Pass
07/20/11 Tabitha Hartlage Piazza/Bechtel Crates 80133 Ivanpah Pass
07/20/11 Tabitha Hartlage Piazza/BrightSource Big boxes 80143 Ivanpah Pass
07/20/11 Tabitha Hartlage Daily/Bechtel Container 159845 Ivanpah Pass
07/20/11 Tabitha Hartlage Copp and Asst./Bechtel Scaffolding L7020 Ivanpah Pass
07/20/11 Thomas Koning Bechtel Cashman Cat 259133 NO Ivanpah Pass
07/21/11 Tabitha Hartlage Union/Bechtel Col 1 Ivanpah Pass
07/21/11 Tabitha Hartlage Faulkener/Bechtel Water tank 14 Ivanpah Pass
07/21/11 Tabitha Hartlage Cluff/BrightSource Mirror holders 38 Ivanpah Pass
07/21/11 Tabitha Hartlage Complete/Elemental Poles 45 Ivanpah Pass
07/21/11 Tabitha Hartlage Ash-car Bechtel Col 45 Ivanpah Pass
07/21/11 Thomas Koning Bechtel E.S. Trucking Steel pipe 77 Ivanpah Pass
07/21/11 Tabitha Hartlage B&L Trucking/Bechtel Col 106 Ivanpah Pass
07/21/11 Tabitha Hartlage Renegade/Bechtel Scafful 301 Ivanpah Pass
07/21/11 Tabitha Hartlage Renegade/Bechtel Container 307 Ivanpah Pass
07/21/11 Tabitha Hartlage Renegade/Bechtel Container 312 Ivanpah Pass
07/21/11 Tabitha Hartlage Renegade/Bechtel Scaf 313 Ivanpah Pass
07/21/11 Tabitha Hartlage Treadstone/Bechtel Col 703 Ivanpah Pass
07/21/11 Tabitha Hartlage JK Hackl/Bechtel Container 1235 Ivanpah Pass
07/21/11 Tabitha Hartlage 3MC/Bechtel Col 2008 Ivanpah Pass
07/21/11 Tabitha Hartlage KMT/Bechtel Col 9012 Ivanpah Pass
07/21/11 Thomas Koning Bechtel TSH Trucking Steel 9310 Ivanpah Pass
07/21/11 Tabitha Hartlage 3MC/Bechtel Column 9708 Ivanpah Pass
07/21/11 Tabitha Hartlage 3MC/Bechtel Col 9708 Ivanpah Pass
07/21/11 Tabitha Hartlage 3MC/Bechtel Col 9910 Ivanpah Pass
07/21/11 Thomas Koning Bechtel Eastern Trucking Steel pipe 291521 Ivanpah Pass
07/21/11 Thomas Koning Bechtel Piazza Trucking Turbine 80148 887842 2 Truck Ivanpah Pass
07/21/11 Tabitha Hartlage Stidham/Conoco Rebar K139 Ivanpah Pass
07/21/11 Harvey Burnett Union Electric Steel pipe NOL 42228A Ivanpah Pass
07/21/11 Harvey Burnett Eastern End Steel pipe Ivanpah Pass
07/21/11 Harvey Burnett Ashcar Transport Steel pipe Ivanpah Pass
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07/21/11 Harvey Burnett 3MC Steel pipe Ivanpah Pass
07/21/11 Harvey Burnett Fed Ex Picking up pallets Ivanpah Pass
07/24/11 Pamela Benson Fracht FWU Inc. Turbine parts, 12 Boxes 140222 398/A Ivanpah Pass
07/25/11 Thomas Koning Bechtel Wood 170 Ivanpah Pass
07/25/11 Thomas Koning Bechtel Svododa Trucking Pylons 374 Ivanpah Pass
07/25/11 Thomas Koning Bechtel D&R Trucking Steel 388 Ivanpah Pass
07/25/11 Thomas Koning Bechtel Caltey Trucking Steel 778 Ivanpah Pass
07/25/11 Thomas Koning Bechtel T.P. Trucking Pylons 2374 Ivanpah Pass
07/25/11 Pamela Benson At Pac Misc. steel 14389 Ivanpah Pass
07/25/11 Thomas Koning Bechtel ATS Trucking Pylons 71070 Ivanpah Pass

07/25/11 Pamela Benson Schenker Conveyor parts & plastic buckets 383571 Ivanpah Pass
07/25/11 Pamela Benson Norwesco Water storage tank 409505 Ivanpah Pass
07/25/11 Pamela Benson CBL Misc. 14649293 Ivanpah Pass
07/25/11 Pamela Benson Cooper B Line Misc. 14656892 Ivanpah Pass
07/25/11 Pamela Benson Fracht FWU Inc. Turbine parts, 11 boxes 140111398/A Ivanpah Pass
07/25/11 Pamela Benson Fracht FWU Inc. Turbine parts, 9 boxes 140111398/A Ivanpah Pass
07/25/11 Pamela Benson Prospect Steel Steel 2279/244 Load Ivanpah Pass
07/25/11 Pamela Benson Prospect Steel Steel 2279/Load 222 Ivanpah Pass
07/25/11 Pamela Benson Prospect Steel Steel 2279/Load 246 Ivanpah Pass
07/25/11 Pamela Benson Prospect Steel Steel 2279/Load 247 Ivanpah Pass
07/25/11 Pamela Benson Prospect Steel Illegible 2279/Load 249 Ivanpah Pass
07/25/11 Pamela Benson Jaytec Pylons 7:1107080016 Ivanpah Pass
07/25/11 Pamela Benson Conoco/Stidham Trucking Rebar Ivanpah Pass
07/25/11 Pamela Benson Westy's Pipe spools Ivanpah Pass
07/25/11 Pamela Benson Velan Valve Misc. Ivanpah Pass
07/25/11 Pamela Benson Jaytec Pylons Ivanpah Pass
07/25/11 Pamela Benson Atanta Rod & Manufacturing 13 plts steel bolts Ivanpah Pass
07/25/11 Pamela Benson Prospect Steel Steel stud columns (6) Ivanpah Pass
07/25/11 Pamela Benson Jaytec Pylons Ivanpah Pass
07/25/11 Pamela Benson Jaytec Pylons Ivanpah Pass
07/26/11 Thomas Koning Bechtel Compressor 001 Ivanpah Pass
07/26/11 Thomas Koning Bechtel G&V Trucking Pipe 147 Ivanpah Pass
07/26/11 Pamela Benson J.F. Lomma Crane Tower section & misc. 11575 Ivanpah Pass
07/26/11 Thomas Koning Bechtel ATS Trucking Pylons 71795 Ivanpah Pass
07/26/11 Pamela Benson Cooper Misc. 14689764 Ivanpah Pass
07/27/11 Tabitha Hartlage Phoenix/BrightSource Container 420 Ivanpah Pass
07/27/11 Tabitha Hartlage Pac Overland/Bechtel Steel pipe 7011 Ivanpah Pass
07/27/11 Tabitha Hartlage Doka/Bechtel Rebar LP# 9B45134 Ivanpah Pass
07/28/11 Thomas Koning Olsen/Harris Rebar Trucking Rebar 20 Ivanpah Pass
07/28/11 Thomas Koning Elemental Complete Trucking Steel pipe 50 Ivanpah Pass
07/28/11 Tabitha Hartlage Jensen/Bechtel Vault 79 Ivanpah Pass
07/28/11 Tabitha Hartlage JC Express/Bechtel Crane parts 188 Ivanpah Pass
07/28/11 Thomas Koning Bechtel Steel JF Lomma Trucking 2317 Ivanpah Pass
07/28/11 Tabitha Hartlage ATS/Bechtel Mirror poles 54044 Ivanpah Pass
07/28/11 Thomas Koning Bechtel/ATS Trucking Container 81806 Ivanpah Pass
07/28/11 Tabitha Hartlage Orange Courier/Crane Pac Valves 387265 Ivanpah Pass
07/28/11 Tabitha Hartlage Bennett/Bechtel 417281 Ivanpah Pass
07/28/11 Tabitha Hartlage Bennett/Bechtel Offices 417936 Ivanpah Pass
07/28/11 Harvey Burnett STI Plotter 346501 Indiana Ivanpah Pass
07/28/11 Thomas Koning Bechtel/Ermis Pipe A20721 Ivanpah Pass
07/28/11 Tabitha Hartlage Road Ex CY/BrightSource Container B25657 Ivanpah Pass
07/28/11 Tabitha Hartlage Bennett/Bechtel Office Illegible digit 117887 Ivanpah Pass
08/01/11 Thomas Koning Bechtel/J.M.S. Trucking Wood 002 Ivanpah Pass
08/01/11 Thomas Koning Klondike/C&L Trucking Steel 14 Ivanpah Pass
08/01/11 Rex Malabo Nick Express Co. Misc. 607 Ivanpah Pass
08/01/11 Pamela Benson Comma Crane Crane section 11578 Ivanpah Pass
08/01/11 Pamela Benson Lomma Crane Tower Section & Misc. 11588 Ivanpah Pass
08/01/11 Pamela Benson Lomma Tower section & misc. 11593 Ivanpah Pass
08/01/11 Pamela Benson At Pac Steel basket illegible 14477 Ivanpah Pass
08/01/11 Pamela Benson Cone Drive Gear/Reducing Machines 288950 Ivanpah Pass
08/01/11 Thomas Koning Bechtel/Landstar Trucking Misc. 530735 Ivanpah Pass
08/01/11 Pamela Benson Bechtel to Bechtel Misc. Illegible 25316-230 Ivanpah Pass
08/01/11 Pamela Benson Prospect Steel Steel steps & misc. 4802/Load 261 Ivanpah Pass
08/01/11 Thomas Koning BrightSource/Dale's Trucking Misc. R32 Ivanpah Pass
08/01/11 Pamela Benson Chart Ur-Bar Illegible frame & system Ivanpah Pass
08/01/11 Pamela Benson Jaytec Pylons Ivanpah Pass
08/01/11 Pamela Benson Jaytec Pylons Ivanpah Pass
08/01/11 Pamela Benson Jaytec Pylons Ivanpah Pass
08/01/11 Pamela Benson RadixGrpInt ? Worm Drive Sub Assembly Ivanpah Pass
08/01/11 Pamela Benson RadixGrpInt ? Worm Drive Sub Assembly Ivanpah Pass
08/02/11 Thomas Koning Bechtel A.D. Trucking Steel 106 Ivanpah Pass
08/02/11 Thomas Koning Bechtel/R.G.T. Pipe 817 Ivanpah Pass
08/02/11 Thomas Koning Bechtel Bubbles Trucking Steel 2677 Ivanpah Pass
08/02/11 Thomas Koning Bechtel Bubbles Trucking Steel 3277 Ivanpah Pass
08/02/11 Pamela Benson Cantex Pipe PVC 5861 Ivanpah Pass
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08/02/11 Pamela Benson Lomma Tower section 11594 Ivanpah Pass
08/02/11 Pamela Benson Lomma Crane parts & misc. Tower Sec 11595 Ivanpah Pass
08/02/11 Pamela Benson Ingersoll Rand Co. Machinery 80576536 Ivanpah Pass
08/02/11 Pamela Benson Mardian Equipment Counter weights 11331 Load Illegible Ivanpah Pass
08/02/11 Pamela Benson Prospect Steel Steel 2279 Load 265 Ivanpah Pass
08/02/11 Pamela Benson Schenker, Inc. Heliostat assembly Load #386734 Ivanpah Pass
08/03/11 Tabitha Hartlage Destination Log/Bechtel Pipes 42 Ivanpah Pass
08/03/11 Tabitha Hartlage Jensen/Bechtel Volts 79 Ivanpah Pass
08/03/11 Tabitha Hartlage BrightSource/Road Ex Cy Container 0869 Ivanpah Pass
08/04/11 Tabitha Hartlage JG Trucking/BrightSource Container 37 Ivanpah Pass
08/04/11 Tabitha Hartlage JKC Trucking/Bechtel Cables 551 Ivanpah Pass
08/04/11 Tabitha Hartlage JF Lomma/Bechtel Crane part 2215 Ivanpah Pass
08/04/11 Tabitha Hartlage Bechtel/3MC Col 9908 Ivanpah Pass
08/08/11 Thomas Koning Bechtel Robin Trucking Steel 01 Ivanpah Pass
08/08/11 Thomas Koning Bechtel D.S. Trucking Steel pipe 19 Ivanpah Pass
08/08/11 Thomas Koning Bechtel Hoppers Trucking Pipe 23 Ivanpah Pass
08/08/11 Thomas Koning Bechtel L&L Trucking Work stations 220 Ivanpah Pass
08/08/11 Thomas Koning Bechtel ASM Trucking 1001 Ivanpah Pass
08/08/11 Thomas Koning Bechtel Mercer Trucking Steel tank 8156 Ivanpah Pass
08/08/11 Thomas Koning Bechtel/Illegible Trucking Steel tank 11323 Ivanpah Pass
08/08/11 Thomas Koning Bechtel Landstar Trucking Steel 413215 Ivanpah Pass
08/08/11 Pamela Benson Doka Threaded rod 415208919 Ivanpah Pass
08/08/11 Pamela Benson SPX Heat Transfer Inc Feedwater heater 10-H-477-SA Ivanpah Pass
08/08/11 Pamela Benson Prospect Steel Steel 2279/Load 272 Ivanpah Pass

08/08/11 Pamela Benson AZ West
Valve w/ Actuntur Solar Boiler 
Power Plant Shila/72342 Ivanpah Pass

08/08/11 Pamela Benson Landstar Trucking Worm Drive Ass Unit Ivanpah Pass
08/08/11 Pamela Benson Siemen Energy Gas Turbin Parts Ivanpah Pass
08/08/11 Pamela Benson McJunkin Valves Ivanpah Pass
08/08/11 Pamela Benson ASC Building Project Floor deck Ivanpah Pass
08/08/11 Pamela Benson Mcelroy MFC/Conway Misc. Ivanpah Pass
08/09/11 Thomas Koning Bechtel U.S. Trucking Water 12 Ivanpah Pass
08/09/11 Pamela Benson Team Industries Pipe 111 Ivanpah Pass
08/09/11 Thomas Koning Bechtel Mov Cargo Steel 777 Ivanpah Pass
08/09/11 Pamela Benson Lomma Crane section 11608 Ivanpah Pass
08/09/11 Pamela Benson Gerpro?/ 101570AA Ivanpah Pass
08/09/11 Pamela Benson Crane Pacific Valves 17 PCS LZ003D Ivanpah Pass
08/10/11 Tabitha Hartlage MJS/Bechtel Steel beams 07 Ivanpah Pass
08/10/11 Thomas Koning BrightSource Container 37 Ivanpah Pass
08/10/11 Tabitha Hartlage BrightSource/JK Trucking Container 37 Ivanpah Pass
08/10/11 Tabitha Hartlage 3MC, Inc./Bechtel Steel beams 9908 Ivanpah Pass
08/10/11 Thomas Koning Bechtel/3MC Trucking Steel 9910 Ivanpah Pass
08/10/11 Tabitha Hartlage Bennett/BrightSource Wood crate 208578 Ivanpah Pass
08/10/11 Tabitha Hartlage Universal/Bechtel Crane parts 3521477 Ivanpah Pass
08/10/11 Tabitha Hartlage Road Ex CY/BrightSource Container 48/B25657 Ivanpah Pass
08/11/11 Tabitha Hartlage Valco/BrightSource Container 5 Ivanpah Pass
08/11/11 Thomas Koning Bechtel/Treadstone Trucking Steel 704 Ivanpah Pass
08/11/11 Tabitha Hartlage BrightSource/Road Ex Container 0869 Ivanpah Pass
08/11/11 Thomas Koning Bechtel/Garcia Trucking Pick up 2432 Ivanpah Pass
08/11/11 Thomas Koning Bechtel/3MC Trucking Steel 9808 Ivanpah Pass
08/11/11 Thomas Koning BrightSource Container 0806G Ivanpah Pass
08/11/11 Thomas Koning Bechtel/N.T.S. Trucking Pipe 63B Ivanpah Pass
08/12/11 Thomas Koning Bechtel/Treadstone Trucking Steel 703 Ivanpah Pass
08/15/11 Thomas Koning Bechtel Select Trucking Cable 102 Ivanpah Pass
08/15/11 Thomas Koning Bechtel SGS Trucking Steel 216 Ivanpah Pass
08/15/11 Pamela Benson Cooper Bline - CBL 542 Ivanpah Pass
08/15/11 Pamela Benson Bechtel to Bechtel 4ft. cont. STC rigging loft 14002 Ivanpah Pass
08/15/11 Pamela Benson Heavy Transport Conveyor parts 43900 Ivanpah Pass
08/15/11 Pamela Benson Heavy Transport Conveyor parts 43901 Ivanpah Pass
08/15/11 Thomas Koning Bechtel Daily Trucking Truck 253732 Ivanpah Pass

08/15/11 Pamela Benson ULS Yard Container Pad Bonding Machine 388831 Ivanpah Pass
08/15/11 Pamela Benson Prospect Steel Grating & misc. 932119 Ivanpah Pass
08/15/11 Pamela Benson Prospect Steel Steel beams 2314 Load #5 Ivanpah Pass
08/15/11 Pamela Benson Prospect Steel Steel beams 2314 Load #7 Ivanpah Pass
08/15/11 Pamela Benson McJunkin Misc. Ivanpah Pass

08/15/11 Pamela Benson Cleaveland/Price
3 Crates Ele switches 3 Bund. 
Pipe Ivanpah Pass

08/15/11 Pamela Benson Carol Crane Rig & Lift Tech Crane part 4 pieces Chart or Bar Ivanpah Pass
08/15/11 Pamela Benson Southwire Co. Wire copper reel Ivanpah Pass
08/15/11 Pamela Benson Wescho Misc. Ivanpah Pass
08/15/11 Pamela Benson ADJ Bechtel to Bechtel Misc. Ivanpah Pass
08/15/11 Pamela Benson 84 Lumber Stubs Ivanpah Pass
08/16/11 Pamela Benson Westy's Pipe spools 290 Ivanpah Pass
08/16/11 Thomas Koning Gold Point Trucking Container 654 Ivanpah Pass
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08/16/11 Pamela Benson Gold Point/Siemens Energy Misc. sealed container 17631 Ivanpah Pass
08/16/11 Pamela Benson Gold Point/Siemens Energy Sealed container 17631 Ivanpah Pass
08/16/11 Pamela Benson BrightSource Mirrors 24183992 Ivanpah Pass
08/16/11 Pamela Benson Gold Point Transport Sealed container 17635 Seal # Ivanpah Pass
08/16/11 Pamela Benson Schenker, Inc. Container ? Load #388966 Ivanpah Pass
08/16/11 Pamela Benson Mini Mobil Storage container 2 R2012RMSG/1090006 Ivanpah Pass
08/16/11 Pamela Benson Rd-Ex Sealed container Seal# 22A567183 Ivanpah Pass
08/16/11 Pamela Benson Olsen's Footing Ivanpah Pass
08/16/11 Pamela Benson DAT Trucking/Cantex Inc. Pipe plastic Ivanpah Pass
08/17/11 Tabitha Hartlage Bechtel/Froilan Transpo Plywood lumber 02 Ivanpah Pass
08/17/11 Tabitha Hartlage Jim Fries/Bechtel Foundations 27 Ivanpah Pass
08/17/11 Tabitha Hartlage Olson/Harris Rebar Rebar 109 Ivanpah Pass
08/17/11 Thomas Koning Bechtel/Windriver Trucking 150 Ivanpah Pass
08/17/11 Tabitha Hartlage SGS/Bechtel Steel beams 573 Ivanpah Pass
08/17/11 Tabitha Hartlage Lomma/Bechtel Boom + main block 828 Ivanpah Pass
08/17/11 Thomas Koning Bechtel/3MC Trucking Steel 9808 Ivanpah Pass
08/18/11 Jason Seidi Bechtel/Lahalrof Main drum 001 Ivanpah Pass
08/18/11 Jason Seidi Bechtel/Illegible Water/conn 012 Ivanpah Pass
08/18/11 Jason Seidi Jim Fries/Bechtel Anchor blocks 27 Ivanpah Pass
08/18/11 Jason Seidi Bechtel/D.T.L. Trucking Steel pipe 44 Ivanpah Pass
08/18/11 Jason Seidi Brown Lees/Bechtel Breakers ele 60 Ivanpah Pass
08/18/11 Jason Seidi Bechtel Fox Trans Container 68 Ivanpah Pass
08/18/11 Jason Seidi Bechtel  Fox Trans Container 73 Ivanpah Pass
08/18/11 Jason Seidi Lupu SCE Nevada Drilling Drill rig 163 Ivanpah Pass
08/18/11 Jason Seidi Lupu SCE Nevada Drilling Drill rig 182 Ivanpah Pass
08/18/11 Jason Seidi Bechtel/SGS Trucking Steel beams 230 Ivanpah Pass
08/18/11 Jason Seidi Bechtel/SGS Trucking Steel frame 573 Ivanpah Pass
08/18/11 Jason Seidi Bechtel/Bubbles Xpress Crane 3177 Ivanpah Pass
08/18/11 Jason Seidi Bechtel/Jammer Trans Container 208234 Ivanpah Pass
08/18/11 Jason Seidi Bechtel Bennett MTR Container 208466 Ivanpah Pass
08/18/11 Jason Seidi Bechtel/ H/E Eqw Ser Forklift 060268 Ivanpah Pass
08/18/11 Jason Seidi Bechtel/MPS Freight Freight 10-1108 Ivanpah Pass
08/18/11 Jason Seidi Bechtel Fox Trans Container CT72 Ivanpah Pass
08/18/11 Jason Seidi Fox Trans/Bechtel Container CT85 Ivanpah Pass
08/22/11 Thomas Koning Bechtel Car Trucking Steel pipe 6 Ivanpah Pass
08/22/11 Thomas Koning Bechtel Hatfield Trucking Steel struts 56 Ivanpah Pass
08/22/11 Thomas Koning Conco First Class Trucking Steel 104 Ivanpah Pass
08/22/11 Thomas Koning Bechtel Westy's Trucking Pipe spools 331 Ivanpah Pass
08/22/11 Thomas Koning Bechtel 3MC Trucking Steel 2008 Ivanpah Pass
08/22/11 Thomas Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Pass
08/22/11 Thomas Koning Bechtel 3MC Trucking Steel 9808 Ivanpah Pass
08/22/11 Pamela Benson Sure Flow Steel 113127 Ivanpah Pass
08/22/11 Pamela Benson Tioga Pipe 219679 Ivanpah Pass
08/22/11 Harvey Burnett Price 84880306 Ivanpah Pass
08/22/11 Thomas Koning Bechtel Jusmie Trucking Steel 28763N Ivanpah Pass
08/22/11 Pamela Benson Claremore Poles F2172 Ivanpah Pass
08/22/11 Pamela Benson Claremore Poles/Misc F2237 Ivanpah Pass
08/22/11 Pamela Benson Prospect Steel Misc Gal Pipe Rails Load #287/4845 Ivanpah Pass
08/22/11 Harvey Burnett Yellow MV-875707P Ivanpah Pass
08/22/11 Pamela Benson General Cable Wire X403D5 Ivanpah Pass
08/23/11 Pamela Benson Olsen Precast Foundation block 27 Ivanpah Pass
08/23/11 Thomas Koning Bechtel SGS Trucking Steel crane 231 Ivanpah Pass
08/23/11 Thomas Koning Bechtel Northland Trucking Steel 377 Ivanpah Pass
08/23/11 Thomas Koning Bechtel Palmerin Trucking Con 790 Ivanpah Pass
08/23/11 Pamela Benson Pac Van Container office 24771 Ivanpah Pass

08/23/11 Pamela Benson Prospect Steel
Misc. grading illegible & saddle 
dips 933397 Ivanpah Pass

08/23/11 Pamela Benson Harris Rebar LV Rebar 109/326 Ivanpah Pass
08/23/11 Pamela Benson Just In Time Rebar Rebar 12018/Load 256 Ivanpah Pass
08/23/11 Pamela Benson Prospect Steel Steel beams 2279/Load 288 Ivanpah Pass
08/23/11 Pamela Benson Contech Pipe Ivanpah Pass
08/23/11 Pamela Benson Contech Pipe Ivanpah Pass
08/24/11 Jason Seidi Reys Trans Sand 2 Ivanpah Pass
08/24/11 Jason Seidi Bechtel Steel/Strets 7 Ivanpah Pass
08/24/11 Jason Seidi Bechtel SOE Crates 30 Ivanpah Pass
08/24/11 Jason Seidi Bechtel/Stich Trucking Steel pipes 37 Ivanpah Pass
08/24/11 Jason Seidi Bechtel Boom 141 Ivanpah Pass
08/24/11 Jason Seidi Bechtel/Trans National Steel pipe 142 Ivanpah Pass
08/24/11 Jason Seidi Bechtel/St Steel Beams 216 Ivanpah Pass
08/24/11 Jason Seidi Oielco Blocks for crane 323 Ivanpah Pass
08/24/11 Jason Seidi Bechtel Container 385 Ivanpah Pass
08/24/11 Jason Seidi Oielco/Bechtel Crane 777 Ivanpah Pass
08/24/11 Jason Seidi Bechtel/Hyperar Turntable 777 Ivanpah Pass
08/24/11 Jason Seidi Inter West/Bechtel Container 790 Ivanpah Pass
08/24/11 Jason Seidi Bechtel JF Lomma Boom crane 1111 Ivanpah Pass
08/24/11 Jason Seidi Bechtel/Garcia Exp Pickup 2415 Ivanpah Pass

ISEGS Monthly Compliance Report - Jan 2013 Appendix E Page 11 of 67



Appendix E
 Ivanpah SEGS Vehicle Undercarriage Inspection Log

Previous data from 2010-2011 available upon request

08/24/11 Jason Seidi Bechtel/Garcia Exp Pickup 2431 Ivanpah Pass
08/24/11 Jason Seidi Ewing Bros/Bechtel Auto body 3269 Ivanpah Pass
08/24/11 Jason Seidi Bechtel/JF Lomma Steel frame 5582 Ivanpah Pass
08/24/11 Jason Seidi Bechtel/Price Trans Illegible 50484 Ivanpah Pass
08/24/11 Jason Seidi Roadway/Bechtel 62595 Ivanpah Pass
08/24/11 Jason Seidi Bechtel/Illegible Wire 217729 Ivanpah Pass
08/24/11 Jason Seidi Bechtel/Sala PT Hoist it 01431 Ivanpah Pass
08/24/11 Jason Seidi RJ Edwars/Bechtel Illegible rel Ivanpah Pass
08/24/11 Jason Seidi Bechtel/CRST Cables W5769 Ivanpah Pass
08/25/11 Tabitha Hartlage SL Trucking/Bechtel Valves 02 Ivanpah Pass
08/25/11 Tabitha Hartlage Jim Fries/Bechtel Vault foundations 27 Ivanpah Pass
08/25/11 Thomas Koning Bechtel/Lomma Crane 227 Ivanpah Pass
08/25/11 Jason Seidi Bechtel/Intermodal West Container 790 Ivanpah Pass
08/25/11 Jason Seidi 3MC/Bechtel Steel strets 9908 Ivanpah Pass
08/25/11 Tabitha Hartlage Piazza/Bechtel Crane parts 80165 Ivanpah Pass
08/26/11 Jason Seidi PacVac Bechtel Container 136 Ivanpah Pass
08/26/11 Jason Seidi Stidham/Bechtel Container K148 Ivanpah Pass
08/28/11 Pamela Benson Illegible Transport Track for crane 2812 Ivanpah Pass
08/29/11 Thomas Koning Bechtel Crane 001 Ivanpah Pass
08/29/11 Thomas Koning Bechtel E.S. Trucking Crane 24 Ivanpah Pass
08/29/11 Pamela Benson Olsen Precast/Harris Rebar Rebar 109 Ivanpah Pass
08/29/11 Pamela Benson Westy's Pipe 111 Ivanpah Pass
08/29/11 Pamela Benson Crane parts 2314 Ivanpah Pass
08/29/11 Thomas Koning Bechtel Crane 2540 Ivanpah Pass
08/29/11 Thomas Koning Bechtel Combinet Trucking Crane 2894 Ivanpah Pass
08/29/11 Thomas Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Pass
08/29/11 Pamela Benson Prospect Steel Steel 9808 Ivanpah Pass
08/29/11 Thomas Koning Bechtel Steel 70006 Ivanpah Pass
08/29/11 Pamela Benson Intermodal West Trucking Container 2490037 Ivanpah Pass
08/29/11 Pamela Benson ISCO 37 Spools pipe 12410822 Ivanpah Pass
08/29/11 Pamela Benson Prospect Steel Steel 40-540 Ivanpah Pass
08/29/11 Pamela Benson Fox Transport Container sealed CT72 Ivanpah Pass
08/29/11 Pamela Benson Bechtel to Bechtel Misc. Job#25316-230 Ivanpah Pass
08/30/11 Pamela Benson CAN Transport Sealed container 48 Ivanpah Pass
08/30/11 Thomas Koning Bechtel Steel 89 Ivanpah Pass
08/30/11 Thomas Koning Bechtel Highstake Trucking 96 Ivanpah Pass
08/30/11 Pamela Benson CAN Sealed container 217 Ivanpah Pass
08/30/11 Pamela Benson CAN Transport Sealed container 333 Ivanpah Pass
08/30/11 Pamela Benson Bech to Bech Crane part 2682 Ivanpah Pass
08/30/11 Pamela Benson Prospect Steel Steel 9910 Ivanpah Pass
08/30/11 Pamela Benson Gold Point Trucking Sealed container 391916 Ivanpah Pass
08/30/11 Pamela Benson Vegas Elect Supply PVC 790043 Ivanpah Pass
08/30/11 Pamela Benson Jaytec Steel angle tron 10513 #21777 Ivanpah Pass
08/30/11 Pamela Benson Riley Power Valves 1447 89 Trailer Ivanpah Pass
08/30/11 Thomas Koning Bechtel/Fox Trucking Steel UP74600 Ivanpah Pass
08/31/11 Tabitha Hartlage Gold Point Container 652 Ivanpah Pass
08/31/11 Jason Seidi Bechtel/Illegible Water cristal prim 7C329583 Ivanpah Pass
09/01/11 Jason Seidi Bechtel Frame 00 Ivanpah Pass
09/01/11 Jason Seidi Hoppers Hanling/Bechtel Steel pipe 06 Ivanpah Pass
09/01/11 Jason Seidi Hoppers Hanling/Bechtel Steel pipe 6 Ivanpah Pass
09/01/11 Tabitha Hartlage Harrick trucking/bechtel Ivanpah 15 Ivanpah Pass
09/01/11 Tabitha Hartlage Jim Fries/Bechtel Pre cast 27 Ivanpah Pass
09/01/11 Tabitha Hartlage Jim Fries/Bechtel Pre cast 27 Ivanpah Pass
09/01/11 Jason Seidi Bechtel Frame 66 Ivanpah Pass
09/01/11 Jason Seidi Harris Rebar/Bechtel Rebar 109 Ivanpah Pass
09/01/11 Jason Seidi Harris Rebar/Bechtel Rebar 109 Ivanpah Pass
09/01/11 Tabitha Hartlage Arostequi truck bechtel valves 739 Ivanpah Pass
09/01/11 Jason Seidi Bechtel/UPS Elec wires 101209 Ivanpah Pass
09/01/11 Jason Seidi Bechtel Frame 589X Ivanpah Pass
09/01/11 Jason Seidi Bechtel Frame 589X Ivanpah Pass
09/01/11 Jason Seidi Bechtel/Beckwith Steel pipe M6699 Ivanpah Pass
09/01/11 Jason Seidi Bechtel/Beckwith Steel pipe M6699 Ivanpah Pass
09/06/11 Tom Koning Bechtel Hoppers Trucking Pipe 23 Ivanpah Pass
09/06/11 Tom Koning Bechtel Day Trucking Steel 64 Ivanpah Pass
09/06/11 Pamela Benson ISCO Industries Plastic pipe 99 Ivanpah Pass
09/06/11 Pamela Benson Conco reinforcing Rebar 101 Ivanpah Pass
09/06/11 Tom Koning Bechtel Bay Harbor Trucking Pipe 112 Ivanpah Pass
09/06/11 Pamela Benson C Congo Co Misc 120 Ivanpah Pass
09/06/11 Tom Koning Bechtel Rebar 135 Ivanpah Pass
09/06/11 Tom Koning Bechtel Can trucking Misc 846 Ivanpah Pass
09/06/11 Pamela Benson Avdel USA Metal Rivets M Ivanpah Pass
09/06/11 Pamela Benson Piping tech / meadow lark trans misc ML1422 Ivanpah Pass
09/06/11 Pamela Benson Zachariah transport/primmsteel crane parts Truck 26 / Job 25316-230 Ivanpah Pass
09/07/11 Jason Seidi Leo A Bechtel 2x4 wood 2 Ivanpah Pass
09/07/11 Jason Seidi Bechtel/New generation Picking up empty trailer 2 Ivanpah Pass
09/07/11 Jason Seidi Bechtel/Del Rio 7x9 wood 13 Ivanpah Pass
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09/07/11 Jason Seidi Bechtel/Jim Fries trucking Cement block 27 Ivanpah Pass
09/07/11 Jason Seidi Bechtel/Stich/Westy's  trucking Steel pipe 37 Ivanpah Pass
09/07/11 Jason Seidi Bechtel Kosses trucking Container 76 Ivanpah Pass
09/07/11 Jason Seidi Bechtel/Bay Harbor Steel pipes 112 Ivanpah Pass
09/07/11 Jason Seidi Bechtel Wiley wiles Steel Angle 209 Ivanpah Pass
09/07/11 Jason Seidi Bechtel Los Renteria Backhoe 118319 Ivanpah Pass
09/07/11 Jason Seidi Bechtel Container 128701 Ivanpah Pass
09/07/11 Jason Seidi Bechtel Cargo - boxes 2457460 Ivanpah Pass
09/07/11 Jason Seidi Sir wilson/bechtel rebar K121 Ivanpah Pass
09/07/11 Jason Seidi Bechtel Stiohans rebar K139 Ivanpah Pass
09/08/11 Jason Seidi Bechtel Westy's steel pipe 37 Ivanpah Pass
09/08/11 Jason Seidi Bechtel Fox Trans container 68 Ivanpah Pass
09/08/11 Jason Seidi Bechtel Fox Trans container 73 Ivanpah Pass
09/08/11 Jason Seidi Bechtel Fox Trans Container 89 Ivanpah Pass
09/08/11 Jason Seidi Bechtel Big shot steel pipe 156 Ivanpah Pass
09/08/11 Jason Seidi Bechtel/American Eagle Pickup 180 Ivanpah Pass
09/08/11 Jason Seidi Bechtel Fox Trans container 305941 Ivanpah Pass
09/08/11 Jason Seidi Bechtel Fox Trans container 528670 Ivanpah Pass
09/08/11 Jason Seidi Bechtel container 575000 Ivanpah Pass
09/08/11 Jason Seidi Bechtel scotsman container 575000 Ivanpah Pass
09/09/11 Jason Seidi Bechtel Transport Steel pipe 142 Ivanpah Pass
09/09/11 Jason Seidi Bechtel DCF Crane parts 154128 Ivanpah Pass
09/09/11 Jason Seidi Bechtel/Landstar Trucking Crane 528470 Ivanpah Pass
09/12/11 Pamela Benson Sibrian trucking Sealed container 2 Ivanpah Pass
09/12/11 Tom Koning Bechtel engineers trucking steel 57 Ivanpah Pass
09/12/11 Pamela Benson Triangley trucking Mirror holders 85 Ivanpah Pass
09/12/11 Tom Koning Bechtel Hoppers Trucking pipe 96 Ivanpah Pass
09/12/11 Tom Koning Bechtel steel pipe 143 Ivanpah Pass
09/12/11 Pamela Benson George Steel Platforms/Steel 231 Ivanpah Pass
09/12/11 Pamela Benson Westy's pipe 331 Ivanpah Pass
09/12/11 Pamela Benson Martin trucking empty container 333 Ivanpah Pass
09/12/11 Tom Koning Bechtel UNTQ trucking pylon 746 Ivanpah Pass
09/12/11 Tom Koning Bechtel steel 9708 Ivanpah Pass
09/12/11 Tom Koning Bechtel 3MC trucking steel 9808 Ivanpah Pass
09/12/11 Tom Koning Bechtel steel 9910 Ivanpah Pass
09/12/11 Tom Koning Bechtel ATS Trucking Pylon 11069 Ivanpah Pass
09/12/11 Tom Koning Bechtel Landstar Trucking wood boxes 530735 Ivanpah Pass
09/12/11 Tom Koning Conco Steel K154 Ivanpah Pass
09/12/11 Tom Koning Conco steel K161 Ivanpah Pass
09/12/11 Tom Koning Bechtel price trucking wood boxes PVA 7643 Ivanpah Pass
09/12/11 Tom Koning Bechtel Container VP74606 Ivanpah Pass
09/12/11 Pamela Benson Jaytec Mirror holders Ivanpah Pass
09/12/11 Tom Koning Bechtel Allstar trucking Nuts Ivanpah Pass
09/14/11 Jason Seidi Bechtel Jim Fries Cement Block 27 Ivanpah Pass
09/14/11 Jason Seidi Bechtel/First Class Rebar 77 Ivanpah Pass
09/14/11 Jason Seidi Bechtel/Inter West Container 385 Ivanpah Pass
09/14/11 Jason Seidi Bechtel / 3MC Inc. Beam Steal 2008 Ivanpah Pass
09/14/11 Jason Seidi Bechtel estes Lines Pallets wire/conduct 65280 Ivanpah Pass
09/14/11 Jason Seidi FedEx Bechtel Fregit 6700152 Ivanpah Pass
09/14/11 Jason Seidi Bechtel/Fox Trucking CT72 Ivanpah Pass
09/15/11 Jason Seidi Bechtel Steel take 2 Ivanpah Pass
09/15/11 Jason Seidi Bechtel / K.C. Trucking Container 15 Ivanpah Pass
09/15/11 Jason Seidi Bechtel/Jim Fries trucking cement blocks 27 Ivanpah Pass
09/15/11 Jason Seidi Bechtel/APA 73 Inc. Bolts/Nuts 166 Ivanpah Pass
09/15/11 Jason Seidi Bechtel/BL Stewart Steele pipe 557 Ivanpah Pass
09/15/11 Jason Seidi Bechtel/stidhops rebar 1588 Ivanpah Pass
09/15/11 Jason Seidi Bechtel/Desert Rat Angles 4217 Ivanpah Pass
09/15/11 Tom Koning Bechtel Landstar Trucking steel 555080 Ivanpah Pass
09/15/11 Jason Seidi Bechtel Fox Trans container 6t85 Ivanpah Pass
09/15/11 Jason Seidi Bechtel fox Container ct39 Ivanpah Pass
09/15/11 Jason Seidi Bechtel fox steel ct89 Ivanpah Pass
09/15/11 Jason Seidi Bechtel/3day express wood MC 754422 Ivanpah Pass
09/19/11 Tom Koning Bechtel Steel 3 Ivanpah Pass
09/19/11 Tom Koning Bechtel D&L Corp Trucking steel 14 Ivanpah Pass
09/19/11 Tom Koning Bechtel landstar steel 69 Ivanpah Pass
09/19/11 Tom Koning Bechtel West Coast trucking 101 Ivanpah Pass
09/19/11 Tom Koning Bechtel Land Steel 156 Ivanpah Pass
09/19/11 Tom Koning Bechtel 3MC Trucking Steel 211 Ivanpah Pass
09/19/11 Tom Koning Bechtel Westy's Pipe 331 Ivanpah Pass
09/19/11 Tom Koning Bechtel 3MC Trucking Steel 511 Ivanpah Pass
09/19/11 Pamela Benson Treadstone logistics/prospect steel steel 703 Ivanpah Pass
09/19/11 Tom Koning Bechtel G&L Trucking container 777 Ivanpah Pass
09/19/11 Tom Koning Bechtel Power Trucking T 905 Ivanpah Pass
09/19/11 Tom Koning Bechtel RRM Trucking Canvas 999 Ivanpah Pass
09/19/11 Tom Koning Bechtel North texas trucking Steel 1251 Ivanpah Pass
09/19/11 Tom Koning Bechtel 3MC Trucking Steel 9808 Ivanpah Pass
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09/19/11 Tom Koning Bechtel Landstar Steel 20953 Ivanpah Pass
09/19/11 Tom Koning Bechtel Pylon 81894 Ivanpah Pass
09/19/11 Tom Koning Bechtel Landstar Trucking Pylon 414811 Ivanpah Pass
09/19/11 Pamela Benson Landstar Range/Prospect Steel 525401 Ivanpah Pass
09/19/11 Tom Koning Bechtel Landstar 551411 Ivanpah Pass
09/19/11 Tom Koning Bechtel steel C101 Ivanpah Pass
09/19/11 Pamela Benson Great wide / piping tech Plate fitting D40329 Ivanpah Pass
09/20/11 Tom Koning Bechtel Estradas trucking Steel 1 Ivanpah Pass
09/20/11 Pamela Benson Stage Coach Torque Tubes 3 Ivanpah Pass
09/20/11 Tom Koning Bechtel J&P Trucking steel 3 Ivanpah Pass
09/20/11 Pamela Benson Bronco ??? 7 Ivanpah Pass
09/20/11 Tom Koning Bechtel Giovanni Trucking Steel 7 Ivanpah Pass
09/20/11 Tom Koning Bechtel K&G Trucking Steel 15 Ivanpah Pass
09/20/11 Pamela Benson intermodel West Inc. Sealed container 385 Ivanpah Pass
09/20/11 Pamela Benson Poerl Container W/tool boxes 702 Ivanpah Pass
09/20/11 Pamela Benson Landstar trailers (2) 24157 Ivanpah Pass
09/20/11 Pamela Benson Curtis Steel Steel Sheets 60870 Ivanpah Pass
09/20/11 Pamela Benson ATS Pylons 82031 Ivanpah Pass
09/20/11 Pamela Benson landstar 2 trailers 555644 Ivanpah Pass
09/20/11 Pamela Benson 3MC Steel 9908 LD# 21 / Job # 2308 Ivanpah Pass
09/20/11 Pamela Benson Stidham /Conco Rebar K170 Ivanpah Pass
09/20/11 Tom Koning Bechtel FBRO Trucking steel up65819 CAL Ivanpah Pass
09/20/11 Tom Koning Bechtel Cast trucking steel US DOT 1620158 Ivanpah Pass
09/20/11 Tom Koning Bechtel Ivanpah Pass
09/21/11 Jason Seidi Bechtel/3D Express Steel Frame 2 Ivanpah Pass
09/21/11 Jason Seidi Bechtel/3D Express Steel frame 2 Ivanpah Pass
09/21/11 Jason Seidi Bechtel/Kent Helen Truck Heater unit 3 Ivanpah Pass
09/21/11 Jason Seidi Bechtel/Kent Helen Truck heater unit 3 Ivanpah Pass
09/21/11 Jason Seidi Bechtel / 3MC Inc. Steel Frame 7 Ivanpah Pass
09/21/11 Jason Seidi Bechtel 3MC Steel frame 7 Ivanpah Pass
09/21/11 Jason Seidi Bechtel/Al Lopez Steel Frame 74 Ivanpah Pass
09/21/11 Jason Seidi Bechtel/Al Lopez Steel frame 74 Ivanpah Pass
09/21/11 Tom Koning Bechtel Rangel steel 79 Ivanpah Pass
09/21/11 Jason Seidi Bechtel / Fox trans container 85 Ivanpah Pass
09/21/11 Jason Seidi Bechtel Steel pipe 92 Ivanpah Pass
09/21/11 Jason Seidi Bechtel/GN trucking container 777 Ivanpah Pass
09/21/11 Jason Seidi Bechtel - Michelle trans Steel Frame 0/1 Ivanpah Pass
09/21/11 Jason Seidi Bechtel - Michelle trans steel frame 0-1 Ivanpah Pass
09/21/11 Jason Seidi Bechtel/Barrientos Trucking Steel Frame 203558 CA Ivanpah Pass
09/21/11 Jason Seidi Bechtel/Barrientos Trucking Steel Frame 203558 CA Ivanpah Pass
09/21/11 Jason Seidi Bechtel / Al Varos steel pipe 9E20834 Ivanpah Pass
09/21/11 Jason Seidi Bechtel Aluaros Steel pipe 9E20834 Ivanpah Pass
09/21/11 Jason Seidi Bechtel . RTS Steel frame M6268 Ivanpah Pass
09/22/11 Jason Seidi Bechtel/MC Transport pylons 1 Ivanpah Pass
09/22/11 Jason Seidi Bechtel - RLT steel pipe 1 Ivanpah Pass
09/22/11 Jason Seidi Bechtel - estrella metal stripes 15 Ivanpah Pass
09/22/11 Jason Seidi Bechtel / rangel sons rebar steel plates 58 Ivanpah Pass
09/22/11 Jason Seidi Bechtel fox container 85 Ivanpah Pass
09/22/11 Jason Seidi Bechtel container 91 Ivanpah Pass
09/22/11 Jason Seidi Bechtel new world trucking container 92 Ivanpah Pass
09/22/11 Tom Koning Bechtel new world trucking container 94 Ivanpah Pass
09/22/11 Jason Seidi Bechtel / New world container 97 Ivanpah Pass
09/22/11 Tom Koning Bechtel Bolts/Nuts 98 Ivanpah Pass
09/22/11 Jason Seidi Bechtel new world trucking container 98 Ivanpah Pass
09/22/11 Jason Seidi Bechtel/Rebex steel rods 101 Ivanpah Pass
09/22/11 Jason Seidi Bechtel body harbor steel pipe 115 Ivanpah Pass
09/22/11 Jason Seidi Bechtel Trans national steel pipe 142 Ivanpah Pass
09/22/11 Jason Seidi Bechtel/Nevcal container 197 Ivanpah Pass
09/22/11 Jason Seidi Bechtel Musk pylons 285 Ivanpah Pass
09/22/11 Jason Seidi Bechtel new world trucking container 439 Ivanpah Pass
09/22/11 Jason Seidi Bechtel/3MC Steel Pipe/Post 9508 Ivanpah Pass
09/22/11 Jason Seidi Bechtel/Sullft container 308594 Ivanpah Pass
09/22/11 Jason Seidi Bechtel stidham rebar K142 Ivanpah Pass
09/22/11 Jason Seidi Bechtel Stidham Rebar K165 Ivanpah Pass
09/22/11 Jason Seidi Bechtel/Jensen cement block Ivanpah Pass
09/26/11 Pamela Benson Froilan trans Pylons 2 Ivanpah Pass
09/26/11 Pamela Benson J & P transport misc boxed crates 3 Ivanpah Pass
09/26/11 Tom Koning Bechtel Pipe 4 Ivanpah Pass
09/26/11 Tom Koning Bechtel Car Trucking Trailer 7 Ivanpah Pass
09/26/11 Pamela Benson K.C. Trucking empty container 15 Ivanpah Pass
09/26/11 Pamela Benson Fox trucking container 73 Ivanpah Pass
09/26/11 Pamela Benson KDK Transport Pylons 93 Ivanpah Pass
09/26/11 Pamela Benson First Class Plastic Pipe 102 Ivanpah Pass
09/26/11 Pamela Benson Bay Harbor Pipe 112 Ivanpah Pass
09/26/11 Tom Koning Bechtel Bay Harbor Trucking Pipe 115 Ivanpah Pass
09/26/11 Pamela Benson Kruk trucking/jaytec Pylons 251 Ivanpah Pass
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09/26/11 Tom Koning Bechtel Container 385 Ivanpah Pass
09/26/11 Pamela Benson Westy's spool pipe 811 Ivanpah Pass
09/26/11 Pamela Benson G&T transport misc 1004 Ivanpah Pass
09/26/11 Pamela Benson 3MC, Inc./Prospect Steel Steel 9808 Ivanpah Pass
09/26/11 Pamela Benson Landstar/prospect steel 20961 Ivanpah Pass
09/26/11 Pamela Benson Landstar Misc Crates parts 29054 Ivanpah Pass
09/26/11 Tom Koning Bechtel ATS Trucking Pipe 72419 Ivanpah Pass
09/26/11 Pamela Benson Prime Inc. Misc 79701 Ivanpah Pass
09/26/11 Pamela Benson ATS/Jaytec Pylons 82044 Ivanpah Pass
09/26/11 Pamela Benson JMT Misc 99001 Ivanpah Pass
09/26/11 Pamela Benson Orange Courier Pumps 387313 Ivanpah Pass
09/26/11 Pamela Benson Landstar roofing material 415647 Ivanpah Pass
09/26/11 Pamela Benson Landstar Pylons 530735 Ivanpah Pass
09/26/11 Pamela Benson Landstar trailers (2) 532158 Ivanpah Pass
09/26/11 Tom Koning Bechtel SMS Trucking Bolts 556303 Ivanpah Pass
09/26/11 Pamela Benson America steel 802007 Ivanpah Pass
09/26/11 Pamela Benson Fox Transport Sealed container CT72 Ivanpah Pass
09/26/11 Pamela Benson Stidham trucking rebar k105 Ivanpah Pass
09/26/11 Pamela Benson C&C Transport misc steel parts Lic# 2Q4235 Ivanpah Pass
09/26/11 Pamela Benson stidham rebar p1940 Ivanpah Pass
09/26/11 Pamela Benson Soriano Trans/Jaytec Pylons T32 Ivanpah Pass
09/27/11 Tom Koning Bechtel Aulis Trucking Steel 0 Ivanpah Pass
09/27/11 Pamela Benson A&A trucking Stands for mirrors 1 Ivanpah Pass
09/27/11 Tom Koning Bechtel Select Trucking Pylon 102 Ivanpah Pass
09/27/11 Tom Koning Bechtel Steel Pipe 107 Ivanpah Pass
09/27/11 Tom Koning Bechtel 3MC Trucking Steel 511 Ivanpah Pass
09/27/11 Tom Koning Bechtel Sherman Trucking Steel 2405 Ivanpah Pass
09/27/11 Tom Koning Bechtel 3MC Trucking Steel 9018 Ivanpah Pass
09/27/11 Pamela Benson Conco Wire for construction 12018 Ivanpah Pass
09/27/11 Pamela Benson Swift Sealed container 309178 Ivanpah Pass
09/28/11 Jason Seidi Bechtel KP Trucking Steel Plates 4 Ivanpah Pass
09/28/11 Jason Seidi Bechtel Steep Pipe 6 Ivanpah Pass
09/28/11 Tom Koning Bechtel MJS Trucking Steel 7 Ivanpah Pass
09/28/11 Jason Seidi Huntsman Bechtel Unit face box 42 Ivanpah Pass
09/28/11 Jason Seidi Fox transport / Bechtel Container 68 Ivanpah Pass
09/28/11 Tom Koning Michael Taylor/Bechtel Container 73 Ivanpah Pass
09/28/11 Jason Seidi Bechtel/3MC Steel Beams 211 Ivanpah Pass
09/28/11 Jason Seidi Bechtel ??? Steel Arms 311 Ivanpah Pass
09/28/11 Jason Seidi Bechtel/3MC Steel Plates 2008 Ivanpah Pass
09/28/11 Tom Koning Bechtel Steel 2049 Ivanpah Pass
09/29/11 Jason Seidi Bechtel KC Trucking Pylons 15 Ivanpah Pass
09/29/11 Jason Seidi Bechtel/CCTE Landstar Electrical Closers 36 Ivanpah Pass
09/29/11 Jason Seidi Bechtel/ToBar 80 Ivanpah Pass
09/29/11 Jason Seidi Bechtel/Moses Trucking Steel Angles 502 Ivanpah Pass
09/29/11 Jason Seidi Bechtel Westy's Trucking steel pipe 711 Ivanpah Pass
09/29/11 Jason Seidi Bechtel/Michael Taylor Trucking Container CT73 Ivanpah Pass
09/29/11 Jason Seidi Bechtel Stidham rebar K171 Ivanpah Pass
10/02/11 Jason Seidi Bechtel Main Truck 7060 Ivanpah Pass
10/02/11 Jason Seidi Bechtel Port office 18365 Ivanpah Pass
10/03/11 Tom Koning Bechtel J.P. Trucking Container 3 Ivanpah Pass
10/03/11 Tom Koning Bechtel K.L. Trucking Steel 3 Ivanpah Pass
10/03/11 Tom Koning Bechtel CAN Trucking Container 7 Ivanpah Pass
10/03/11 Tom Koning Bechtel Crates 14 Ivanpah Pass
10/03/11 Tom Koning Bechtel Stich Trucking Pipe 37 Ivanpah Pass
10/03/11 Pamela Benson Viper Transportation Cement Blocks 54 Ivanpah Pass
10/03/11 Tom Koning Bechtel Container 68 Ivanpah Pass
10/03/11 Tom Koning Bechtel Joe's trucking Steel 99 Ivanpah Pass
10/03/11 Pamela Benson New Eagle Line Container 104 Ivanpah Pass
10/03/11 Tom Koning Bechtel CAN Trucking Container 264 Ivanpah Pass
10/03/11 Pamela Benson Mcair Freight Container (nuts & Bolts) 301 Ivanpah Pass
10/03/11 Tom Koning Bechtel Pipe 331 Ivanpah Pass
10/03/11 Tom Koning Bechtel Arias Trucking 672 Ivanpah Pass
10/03/11 Tom Koning Bechtel Wire Reels 1920 Ivanpah Pass
10/03/11 Tom Koning Bechtel Container 1960 Ivanpah Pass
10/03/11 Sargent Vic Bechtel Iron 9508 Ivanpah Pass
10/03/11 Tom Koning Bechtel wood boxes 9702 Ivanpah Pass
10/03/11 Tom Koning Bechtel 3MC Trucking Steel 9808 Ivanpah Pass
10/03/11 Tom Koning Bechtel 3MC Steel 9908 Ivanpah Pass
10/03/11 Jason Seidi Bechtel Airgas propane tanks 98947 Ivanpah Pass
10/03/11 Tom Koning Bechtel Landstar Pylon 409570 Ivanpah Pass
10/03/11 Tom Koning Bechtel Landstar Pylon 414811 Ivanpah Pass
10/03/11 Tom Koning Bechtel Steel 432992 Ivanpah Pass
10/03/11 Tom Koning Bechtel Ladnstart Pylon 451672 Ivanpah Pass
10/03/11 Tom Koning Bechtel Landstart Pylon 550284 Ivanpah Pass
10/03/11 Tom Koning Bechtel Steel 551690 Ivanpah Pass
10/03/11 Tom Koning Bechtel Steel Pipe 4A Ivanpah Pass
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10/03/11 Tom Koning Bechtel Can trucking Container 9E47323 CA Ivanpah Pass
10/03/11 Tom Koning Bechtel Can CT23 Ivanpah Pass
10/03/11 Tom Koning Conco Stidham Trucking Rebar K88 Ivanpah Pass
10/03/11 Tom Koning Bechtel Copper T12 Ivanpah Pass
10/04/11 Tom Koning Bechtel Estradas trucking Pylon 1 Ivanpah Pass
10/04/11 Tom Koning Bechtel Circle Trucking Pipe 9 Ivanpah Pass
10/04/11 Tom Koning Bechtel Rangel Trucking Pylon 79 Ivanpah Pass
10/04/11 Pamela Benson Tobar Transport Support Arms 80 Ivanpah Pass
10/04/11 Pamela Benson Trans America Pylons 118 Ivanpah Pass
10/04/11 Tom Koning Bechtel Pinto's Trucking Pylon 367 Ivanpah Pass
10/04/11 Pamela Benson Intermodule Sealed container 385 Ivanpah Pass
10/04/11 Tom Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Pass
10/04/11 Tom Koning Bechtel ATS Trucking Pylon 19917 Ivanpah Pass
10/04/11 Pamela Benson Landstar Pipe 415074 Ivanpah Pass
10/04/11 Pamela Benson AY Transport Torque Tubes L1 Ivanpah Pass
10/05/11 Jason Seidi Bechtel Container 7 Ivanpah Pass
10/05/11 Jason Seidi Bechtel New World Container 92 Ivanpah Pass
10/05/11 Jason Seidi Bechtel new world trucking Container 98 Ivanpah Pass
10/05/11 Jason Seidi Bechtel / 3MC Inc. Steel Beams 211 Ivanpah Pass
10/05/11 Jason Seidi Bechtel 3MC Steel Beams 511 Ivanpah Pass
10/05/11 Jason Seidi J.D. Trucking  Bechtel Pylons A711 Ivanpah Pass
10/05/11 Jason Seidi Bechtel Fox Container CT85 Ivanpah Pass
10/05/11 Jason Seidi Bechtel 3MC Steel Beams Ivanpah Pass
10/06/11 Jason Seidi Bechtel Ferny Sons Steel tubes 2 Ivanpah Pass
10/06/11 Jason Seidi Bechtel Container 58 Ivanpah Pass
10/06/11 Jason Seidi Bechtel / Scholico Steel Plates 101 Ivanpah Pass
10/06/11 Jason Seidi Bechtel Tristar Steel Pipes 101 Ivanpah Pass
10/06/11 Jason Seidi Bechtel/Will Thomas Trucking Steel Pipes 675 Ivanpah Pass
10/06/11 Jason Seidi Bechtel Steel Pipes 532560 Ivanpah Pass
10/06/11 Jason Seidi Bechtel Steep Pipe 532560 Ivanpah Pass
10/06/11 Jason Seidi Bechtel 3MC Steel Beams 48/7 Ivanpah Pass
10/06/11 Jason Seidi Bechtel Colko Container C060 Ivanpah Pass
10/10/11 Pamela Benson Hill & Hill Pipe 18 Ivanpah Pass
10/10/11 Pamela Benson Rangle Trucking Pylons 79 Ivanpah Pass
10/10/11 Tom Koning Bechtel Wayne Trucking Steel Pipes 80 Ivanpah Pass
10/10/11 Tom Koning Bechtel Tri Star Trucking Steel 107 Ivanpah Pass
10/10/11 Tom Koning Bechtel Trans Trucking Metal Parts 109 Ivanpah Pass
10/10/11 Tom Koning Bechtel Patterson Trucking Steel 125 Ivanpah Pass
10/10/11 Tom Koning Bechtel Echo Trucking Pylon 149 Ivanpah Pass
10/10/11 Pamela Benson Acc Xpress Steel 188 Ivanpah Pass
10/10/11 Tom Koning Bechtel Owens Trucking Wire 262 Ivanpah Pass
10/10/11 Pamela Benson Borden Enterprise Tool Boxes 325 Ivanpah Pass
10/10/11 Tom Koning Bechtel Pylon 351 Ivanpah Pass
10/10/11 Tom Koning Bechtel Barriento's Trucking Container 425 Ivanpah Pass
10/10/11 Tom Koning Bechtel Arrillo Pylon 448 Ivanpah Pass
10/10/11 Tom Koning Bechtel Imperial Trucking Nuts Bolts 503 Ivanpah Pass
10/10/11 Tom Koning Bechtel Container 665 Ivanpah Pass
10/10/11 Pamela Benson Westy's Pipe 711 Ivanpah Pass
10/10/11 Tom Koning Bechtel Sylmar Trucking Pylon 712 Ivanpah Pass
10/10/11 Tom Koning Bechtel Pipe 811 Ivanpah Pass
10/10/11 Tom Koning Bechtel Franco Trucking Steel Pipe 1015 Ivanpah Pass
10/10/11 Tom Koning Bechtel Gem trucking Steel 2721 Ivanpah Pass
10/10/11 Pamela Benson Sherman Bros Mirrors 2809 Ivanpah Pass
10/10/11 Tom Koning Bechtel Landstar Steel 20961 Ivanpah Pass
10/10/11 Pamela Benson Sherman Bros Mirrors 21002 Ivanpah Pass
10/10/11 Tom Koning Bechtel Roadex Trucking Container 25657 Ivanpah Pass
10/10/11 Tom Koning Bechtel Winton Trucking Steel 55461 Ivanpah Pass
10/10/11 Pamela Benson Landstar Pylons 531809 Ivanpah Pass
10/10/11 Tom Koning Bechtel Landstar Steel Pipe 720711 Ivanpah Pass
10/10/11 Pamela Benson Great American Steel Stairs G353010 Ivanpah Pass
10/11/11 Tom Koning Bechtel Breeze Trucking 3 Ivanpah Pass
10/11/11 Pamela Benson Natural State Trucking Steel 7 Ivanpah Pass
10/11/11 Pamela Benson intermodel West Inc. Sealed Container 385 Ivanpah Pass
10/11/11 Pamela Benson Treadstone logistics/prospect steel Steel 704 Ivanpah Pass
10/11/11 Pamela Benson ATS Pylons 11030 Ivanpah Pass
10/11/11 Pamela Benson ATS Pylons 11188 Ivanpah Pass
10/11/11 Tom Koning Bechtel ATS Trucking Steel Pipe 81917 Ivanpah Pass
10/11/11 Pamela Benson Saxon Steel 593764 Ivanpah Pass
10/11/11 Ray Malabo Mobile mini 950 - As484 W0058 Ivanpah Pass
10/11/11 Tom Koning Bechtel A&D Trucking Steel A711 Ivanpah Pass
10/11/11 Pamela Benson LTI Steel L398007 Ivanpah Pass
10/11/11 Tom Koning LVP Fuels Truck L72156 Ivanpah Pass
10/12/11 Jason Seidi Bechtel JR Trucking Steel Beams 3 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Stagecoach Pylons 3 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Asher Beams 49 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Fox Container 68 Ivanpah Pass
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10/12/11 Jason Seidi Bechtel Sibion Trucking Container 81 Ivanpah Pass
10/12/11 Jason Seidi Bechtel / Fox Container 89 Ivanpah Pass
10/12/11 Jason Seidi Transpipe Bechtel steel Pipe 107 Ivanpah Pass
10/12/11 Tom Koning Bechtel Bennett Trucking Mobile Mini 189 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Discount Dump Dumpsters 213 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Dis Dump Dumpsters 220 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Pinto's Trucking Container 367 Ivanpah Pass
10/12/11 Jason Seidi Bechtel PO Trucking New Work Truck 800 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Main Van 934 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Container 2809 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Rocd Ex Container 8490 Ivanpah Pass
10/12/11 Jason Seidi Bechtel United Rentals Main truck 9901 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Maint Truck 10481 Ivanpah Pass
10/12/11 Jason Seidi Bechtel /ATS Trucking Pylons 54123 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Sunstate Jack Hammer 92912 Ivanpah Pass
10/12/11 Jason Seidi Bechtel LVP Main truck 124076 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Tools 276702 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Vegas Trucking 285221 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Asher Steel Beams 291521 Ivanpah Pass
10/12/11 Jason Seidi Bechtel estes Lines Storage Bins 360162 Ivanpah Pass
10/12/11 Tom Koning Bechtel Bennet Trucking Mobile Mini 418440 Ivanpah Pass
10/12/11 Tom Koning Bechtel Landstar Trucking Steel Pipe 538178 Ivanpah Pass
10/12/11 Tom Koning Bechtel FedEx Load Shackle 1700477 Ivanpah Pass
10/12/11 Jason Seidi Bechtel Tool Box FE20 Ivanpah Pass
10/13/11 Jason Seidi Bechtel CO Trucking Pylon 1 Ivanpah Pass
10/13/11 Jason Seidi Bechtel - LA Trucking Steel Cloum 4 Ivanpah Pass
10/13/11 Jason Seidi Bechtel 3 MC Steel Beams 7 Ivanpah Pass
10/13/11 Jason Seidi bechtel 3MC Steel Beams 11 Ivanpah Pass
10/13/11 Jason Seidi Bechtel good fellow Traylors 20 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Fox Trans Container 23 Ivanpah Pass
10/13/11 Tom Koning Bechtel Platino Trucking Steel 24 Ivanpah Pass
10/13/11 Jason Seidi Bechtel BG Trans Beams 66 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Fox Trans Container 68 Ivanpah Pass
10/13/11 Jason Seidi Bechtel 3MC steel Beam 98 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Select Ship Pylons 102 Ivanpah Pass
10/13/11 Tom Koning Bechtel Aggregate Cement 103 Ivanpah Pass
10/13/11 Jason Seidi Bechtel ready mix Cement mixer 107 Ivanpah Pass
10/13/11 Tom Koning Bechtel Aggregate Cement 108 Ivanpah Pass
10/13/11 Tom Koning Bechtel Aggregate Cement 109 Ivanpah Pass
10/13/11 Tom Koning Bechtel Aggregate Cement 110 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Cement Mixer 111 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Cement Mixer 146 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Graybah Steel Pipe 172 Ivanpah Pass
10/13/11 Tom Koning Bechtel Aggregate cement 183 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Aggregate Mixer Cement 185 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Agre Cement Mixer 423 Ivanpah Pass
10/13/11 Tom Koning Behtel Mountain Trucking Steel 434 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Main truck 555 Ivanpah Pass
10/13/11 Jason Seidi Bechtel So New ready Mix Cement Mixer 585 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Cashman Main truck 600 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Ready Mix so new Cement mixer 655 Ivanpah Pass
10/13/11 Jason Seidi Bechtel SA Recycling garbage bin 718 Ivanpah Pass
10/13/11 Jason Seidi Haycock Bechtel Gas truck 1042 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Steel Pipe 1938 Ivanpah Pass
10/13/11 Jason Seidi Bechtel C/T Cons Container 2032 Ivanpah Pass
10/13/11 Jason Seidi Bechtel PCS Rebar 2519 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Sherman Trucking Container 2809 Ivanpah Pass
10/13/11 Jason Seidi Bechtel - Osterkamp Trucking Steel Plates 3538 Ivanpah Pass
10/13/11 Tom Koning Crown Fence Cement 6712 Ivanpah Pass
10/13/11 Jason Seidi Bechtel / 3MC Inc. Steel Beam 9508 Ivanpah Pass
10/13/11 Jason Seidi Bechtel 3MC Steel beams 9903 Ivanpah Pass
10/13/11 Jason Seidi Sherman Bechtel Container 21002 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Steel tubes 30048 Ivanpah Pass
10/13/11 Tom Koning Bechtel ATS Trucking Pylon 72486 Ivanpah Pass
10/13/11 Jason Seidi Bechtel / Inter West Container 95959 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Fire exst 276702 Ivanpah Pass
10/13/11 Jason Seidi Bechtel United Rentals Man lift 550204 Ivanpah Pass
10/13/11 Jason Seidi Bechtel United Rentals Main truck 990442 Ivanpah Pass
10/13/11 Jason Seidi Bechtel Fox Container CT85 Ivanpah Pass
10/13/11 Jason Seidi Bechtel AX Trans Steep Pipe L1 Ivanpah Pass
10/13/11 Jason Seidi Fox Bechtel Container Ivanpah Pass

10/14/11 Harvey Burnett Illegible Transport
LlC H PS-67023-Illinois Truck 
#534661 Ivanpah Pass

10/17/11 Pamela Benson DTG Transportation Solar parts 03 Ivanpah Pass
10/17/11 Pamela Benson Mundee Trucking Rock Truck 03 Ivanpah Pass
10/17/11 Pamela Benson LMF Trucking Rock Truck 04 Ivanpah Pass
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10/17/11 Tom Koning Bechtel AM Trucking Steel pipe 09 Ivanpah Pass
10/17/11 Tom Koning Bechtel Wayne Trucking Steel 78 Ivanpah Pass
10/17/11 Pamela Benson Hoppers Hauling Pipe 99 Ivanpah Pass
10/17/11 Tom Koning Bechtel Southern Nevada Cement 100 Ivanpah Pass
10/17/11 Pamela Benson So NV R Mix Cement 107 Ivanpah Pass
10/17/11 Tom Koning Bechtel Steel pipe 115 Ivanpah Pass
10/17/11 Tom Koning Merll Pump 129 Ivanpah Pass
10/17/11 Tom Koning Bechtel SGS Trucking Steel 230 Ivanpah Pass
10/17/11 Tom Koning Bechtel Silver State Cemt 245 Ivanpah Pass
10/17/11 Pamela Benson Illegible Cement truck 257 Ivanpah Pass
10/17/11 Tom Koning Bechtel Westy's Trucking Steel pipe 331 Ivanpah Pass
10/17/11 Tom Koning Bechtel LA Trucking Steel 334 Ivanpah Pass
10/17/11 Tom Koning Bechtel 3MC Trucking Steel 511 Ivanpah Pass
10/17/11 Pamela Benson Vince Guess Trucking Rock Truck 521 Ivanpah Pass
10/17/11 Tom Koning Bechtel Gold Point Trucking Containers 652 Ivanpah Pass
10/17/11 Pamela Benson SA Recycling Bin Scraps Metal 718 Ivanpah Pass
10/17/11 Tom Koning Bechtel J.J. Trucking Pylon 777 Ivanpah Pass
10/17/11 Tom Koning Bechtel Tweedy Trucking Steel 979 Ivanpah Pass
10/17/11 Tom Koning Bechtel Davis Steel 1106 Ivanpah Pass
10/17/11 Tom Koning Bechtel Pylon 1527 Ivanpah Pass
10/17/11 Pamela Benson On Valley Transportation Steel 2123 Ivanpah Pass
10/17/11 Pamela Benson Garcia Express Mirror Stands 2441 Ivanpah Pass
10/17/11 Tom Koning Bechtel Sherman Trucking Can 2809 Ivanpah Pass
10/17/11 Tom Koning Bechtel 3MC Trucking Steel 9508 Ivanpah Pass
10/17/11 Tom Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Pass
10/17/11 Tom Koning Bechtel Steel 12850 Ivanpah Pass
10/17/11 Tom Koning Aggregate Sand 140591 Ivanpah Pass
10/17/11 Tom Koning LVP Rock 192398 Ivanpah Pass
10/17/11 Pamela Benson LV Paving Rock truck 192411 Ivanpah Pass
10/17/11 Tom Koning LVP Rock 192416 Ivanpah Pass
10/17/11 Tom Koning Bechtel Bennett Trucking Pylon 208721 Ivanpah Pass
10/17/11 Tom Koning Bechtel Jones Trucking Steel 240593 Ivanpah Pass
10/17/11 Pamela Benson McAdams Steel 414871 Ivanpah Pass
10/17/11 Tom Koning United Rentals Equipment 550204 Ivanpah Pass
10/17/11 Tom Koning Bechtel Landstar Steel 588018 Ivanpah Pass
10/17/11 Tom Koning Bechtel Landstar Pylon 619871 Ivanpah Pass
10/17/11 Tom Koning Aggregate Sand 14-0174 Ivanpah Pass
10/17/11 Tom Koning LVP DL Denman Rock 2-33 Ivanpah Pass
10/17/11 Tom Koning LVP DL Denman Rock 2-47 Ivanpah Pass
10/17/11 Pamela Benson J&D Trucking Support arms A711 Ivanpah Pass
10/17/11 Tom Koning Bechtel Mercer Trucking Steel tank B-12 Ivanpah Pass
10/17/11 Pamela Benson Garrett Johnson Transport Pipe GT2 Ivanpah Pass
10/17/11 Pamela Benson Garrett Johnson Transport Pipe (wide load) GTI Ivanpah Pass
10/17/11 Tom Koning Bechtel CRST Trucking Steel M8211 Ivanpah Pass
10/17/11 Pamela Benson All Freight Misc MC 674377 Ivanpah Pass
10/18/11 Pamela Benson Ponce Trucking Mirror stands 01 Ivanpah Pass
10/18/11 Pamela Benson Estradus Pylons 01 Ivanpah Pass
10/18/11 Tom Koning LVP Mundee Trucking Rock 03 Ivanpah Pass
10/18/11 Pamela Benson M.F. Trucking Rock-Type 2 04 Ivanpah Pass
10/18/11 Tom Koning LVP Rock 10 Ivanpah Pass
10/18/11 Tom Koning Bechtel Steel 20 Ivanpah Pass
10/18/11 Tom Koning Bechtel Starlite Reclamation 36 Ivanpah Pass
10/18/11 Pamela Benson Vizzuett Barrels 37 Ivanpah Pass
10/18/11 Tom Koning LVP Denmen Trucking Rock 92 Ivanpah Pass
10/18/11 Tom Koning Bechtel SGS Trucking Steel 230 Ivanpah Pass
10/18/11 Pamela Benson Dielco Wood/Timbers 368 Ivanpah Pass
10/18/11 Dielco Dielco Wood/Timbers 380 Ivanpah Pass
10/18/11 Tom Koning Bechtel Delone Trucking Steel 517 Ivanpah Pass
10/18/11 Tom Koning LVP Vince Trucking Rock 521 Ivanpah Pass
10/18/11 Pamela Benson S. NCV Ready Mix 553 Ivanpah Pass
10/18/11 Tom Koning Bechtel MAR Trucking Pylon 712 Ivanpah Pass
10/18/11 Tom Koning Bechtel Zeal Trucking Steel 770 Ivanpah Pass
10/18/11 Pamela Benson 3MC, Inc. Steel 2008 Ivanpah Pass
10/18/11 Pamela Benson R&R Trucking Steel 4291 Ivanpah Pass
10/18/11 Tom Koning Bechtel Mobile Mini 7423 Ivanpah Pass
10/18/11 Tom Koning Bechtel TSH Trucking Steel pipe 8383 Ivanpah Pass
10/18/11 Tom Koning LVP Trucking #2 10162 Ivanpah Pass
10/18/11 Tom Koning Bechtel ATS Trucking Pylon 11066 Ivanpah Pass
10/18/11 Pamela Benson A&S Pipe 81917 Ivanpah Pass
10/18/11 Tom Koning LVP Trucking #2 108627 Ivanpah Pass
10/18/11 Pamela Benson LV Paving Rock 192395 Ivanpah Pass
10/18/11 Pamela Benson LV Paving Rock 192398 Ivanpah Pass
10/18/11 Pamela Benson Las Vegas Paving Rock 192411 Ivanpah Pass
10/18/11 Pamela Benson LV Paving Rock 192416 Ivanpah Pass
10/18/11 Pamela Benson Landstar Misc Closed Container 547635 Ivanpah Pass
10/18/11 Tom Koning Bechtel Cate Trucking Steel pipe 550962 Ivanpah Pass
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10/18/11 Pamela Benson Reddy Ice Ice 613381 Ivanpah Pass
10/18/11 Pamela Benson Old Dominion Misc closed container 2457764 Ivanpah Pass
10/18/11 Tom Koning Bechtel Great Wide Pylon D40964 Ivanpah Pass
10/18/11 Pamela Benson Garret Johnson Transport Pipe GT1 Ivanpah Pass
10/18/11 Pamela Benson Garrett Johnson Transport Pipe GT2 Ivanpah Pass
10/18/11 Tom Koning Conco Stidham Trucking Rebar K170 Ivanpah Pass
10/18/11 Pamela Benson Curtis Steel Steel plate L4 Ivanpah Pass
10/18/11 Tom Koning Conco Stidham Trucking Rebar P1942 Ivanpah Pass
10/18/11 Tom Koning Bechtel Southern Nevada Sand Ivanpah Pass
10/18/11 Tom Koning Bechtel Southern Nevada Sand Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Montejano Water tank 1 Ivanpah Pass
10/19/11 Jason Seidi Bechtel MOS Trans Pickup parts to crane 002 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/OeO Express Pallets/Tools 4 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Stagecoach Pylons 06 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/JMB Trans Container 007 Ivanpah Pass
10/19/11 Jason Seidi Bechtel J/L Trans Sand 16 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Paul Heavy Haul Crane 20 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Talavera Rebar 23 Ivanpah Pass
10/19/11 Jason Seidi Bechtel-Pete Marc Sand 50 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Fox Trans Container 68 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Maggie Rocks 69 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Aggregate Cement mixer 183 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Discount Dump Dumpsters 217 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Dielco Crane parts 369 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Dielco Weights 383 Ivanpah Pass
10/19/11 Jason Seidi Intermodal West/Bechtel Container 385 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Decon Trucking Track crane 517 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Vince Guess Rocks 521 Ivanpah Pass
10/19/11 Jason Seidi Bechtel SA Rec Dumpster 718 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Dielco Crane 776 Ivanpah Pass
10/19/11 Illegible Bechtel/Paul Delong Crane track 860 Ivanpah Pass
10/19/11 Pamela Benson SST Illegible 888 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Paul Heavy Haul Crane 940 Ivanpah Pass
10/19/11 Jason Seidi Bechtel P1 Supply Pallets/Tools 276702 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/Denman Rocks 2-33 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/3MC Steel beams 909P Ivanpah Pass
10/19/11 Jason Seidi LVP/Hernandez Type 2 Ht3 Ivanpah Pass
10/19/11 Jason Seidi LVP/Hernandez Truck Type 2 Ht4 Ivanpah Pass
10/19/11 Jason Seidi Bechtel/LVP/Rays Rocks T2000 Ivanpah Pass
10/19/11 Tom Koning Bechtel Aggregate Sand Ivanpah Pass
10/19/11 Tom Koning Bechtel Aggregate Sand Ivanpah Pass
10/19/11 Tom Koning Bechtel Aggregate Sand Ivanpah Pass
10/20/11 Tom Koning LVP M-F Trucking #2 01 Ivanpah Pass
10/20/11 Tom Koning Bechtel California Trucking Pick up 001 Ivanpah Pass
10/20/11 Tom Koning Bechtel Salamanca Trucking Steel 002 Ivanpah Pass
10/20/11 Tom Koning LVP M-F Trucking #2 04 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/Morales Trans Container 06 Ivanpah Pass
10/20/11 Jason Seidi Bechtel Ready Mix Cement mixer 11 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/PaulDeLong Counter weight 20 Ivanpah Pass
10/20/11 Tom Koning Aggregate Sand 42 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/J Transport Steel beams 044 Ivanpah Pass
10/20/11 Tom Koning Aggregate Sand 67 Ivanpah Pass
10/20/11 Tom Koning Bechtel Container 68 Ivanpah Pass
10/20/11 Jason Seidi LVP/Maggie Type 2 69 Ivanpah Pass
10/20/11 Jason Seidi Hernandez/LVP Hernandez/LVP Type 2 72 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/Contra Cargo Unload trailer 72 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/Tobar Trans Pylons 80 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/New World Container 97 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/New World Container 100 Ivanpah Pass
10/20/11 Tom Koning Bechtel Southern Nevada Cement 107 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/LA Trans 10 patlets of tools 124 Ivanpah Pass
10/20/11 Jason Seidi Bechtel Hoppy trucking Steel beam 158 Ivanpah Pass
10/20/11 Tom Koning Bechtel SGS Trucking Steel 230 Ivanpah Pass
10/20/11 Tom Koning LVP Denman Trucking Rock 237 Ivanpah Pass
10/20/11 Jason Seidi Bechtel New World Container 439 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/Paul Heavy O Crane frame 517 Ivanpah Pass
10/20/11 Jason Seidi Bechtel Ready Mix Cement mixer truck 573 Ivanpah Pass
10/20/11 Jason Seidi Bechtel SA rec Dumpster 718 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/Paul Heavy Crane parts 860 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/System Forklift 1109 Ivanpah Pass
10/20/11 Tom Koning Bechtel Aggregate Cement 1181 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/System trans Forklifts 1951 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/System Forklift 2661 Ivanpah Pass
10/20/11 Jason Seidi Bechtel Steel beams 3644 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/Fikes Lines Steel beams 4325 Ivanpah Pass
10/20/11 Jason Seidi Bechtel SALA Bolts/fittings 4504 Ivanpah Pass
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10/20/11 Jason Seidi Bechtel/Sunset Forklift 19912 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/United Trailer 55205 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/Ests Wire 65280 Ivanpah Pass
10/20/11 Tom Koning Aggregate Sand 140124 Ivanpah Pass
10/20/11 Tom Koning Aggregate Sand 140155 Ivanpah Pass
10/20/11 Tom Koning Bechtel 531971 Ivanpah Pass
10/20/11 Jason Seidi Bechtel A+I Steel beams #01f Ivanpah Pass
10/20/11 Tom Koning LVP Denman Trucking Rock 2-47 Ivanpah Pass
10/20/11 Jason Seidi Bechtel Morris Son Trailer 2K8 Ivanpah Pass
10/20/11 Tom Koning Aggregate Sand 4-61 Ivanpah Pass
10/20/11 Tom Koning Bechtel J&H Trucking Steel pipe 703 T 802 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/Foxtrans Container Ct73 Ivanpah Pass
10/20/11 Jason Seidi Bechtel/Fox trans Container Ct81 Ivanpah Pass
10/20/11 Jason Seidi LVP/Hernandez Type 2 Ht3 Ivanpah Pass
10/22/11 Pamela Benson Landstar Ranger PIpe P567023 Ivanpah Pass
10/24/11 Pamela Benson MF Trucking Type 2 Rock 01 Ivanpah Pass
10/24/11 Tom Koning Bechtekl Tobar Trucking Steel 001 Ivanpah Pass
10/24/11 Pamela Benson SS Trucking Silver State Trailers 002 Ivanpah Pass
10/24/11 Tom Koning Bechtel Froilan Trucking Pylon 02 Ivanpah Pass
10/24/11 Pamela Benson IT Sons Type 2 Rock 2 Ivanpah Pass
10/24/11 Tom Koning Bechtel J&P Trucking Pylon 03 Ivanpah Pass
10/24/11 Pamela Benson MF Trucking Type 2 Rock 04 Ivanpah Pass
10/24/11 Tom Koning Bechtel KL Trucking Steel 04 Ivanpah Pass
10/24/11 Pamela Benson Stagecoach Torque tubes 005 Ivanpah Pass
10/24/11 Tom Koning Bechtel Morales Trucking Pylon 06 Ivanpah Pass
10/24/11 Tom Koning Bechtel Zeal Trucking Steel 007 Ivanpah Pass
10/24/11 Tom Koning Bechtel K&G Trucking Pylon 15 Ivanpah Pass
10/24/11 Tom Koning Bechtel J&L Trucking Sand 16 Ivanpah Pass
10/24/11 Tom Koning Bechtel Pete Marc Trucking Sand 56 Ivanpah Pass
10/24/11 Pamela Benson Illegible Type 2 Rock 69 Ivanpah Pass
10/24/11 Tom Koning Bechtel Jensen Trucking 79 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 100 Ivanpah Pass
10/24/11 Tom Koning Bechtel CFP Trucking Pylon 103 Ivanpah Pass
10/24/11 Pamela Benson S.NV Ready Mix Cement 105 Ivanpah Pass
10/24/11 Tom Koning Bechtel Steel pipe 107 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 108 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 109 Ivanpah Pass
10/24/11 Tom Koning Bechtel Trans Pylon 109 Ivanpah Pass
10/24/11 Tom Koning Bechtel New Way Pylon 130 Ivanpah Pass
10/24/11 Tom Koning Bechtel Tweedy Trucking Steel 139 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 146 Ivanpah Pass
10/24/11 Pamela Benson Aggregate Cement 185 Ivanpah Pass
10/24/11 Tom Koning Bechtel 3MC Trucking Steel 0211 Ivanpah Pass
10/24/11 Pamela Benson MC Transport Steel 267 Ivanpah Pass
10/24/11 Tom Koning Bechtel MJS Trucking Steel 308 Ivanpah Pass
10/24/11 Tom Koning Bechtel saxon Trucking 325 Ivanpah Pass
10/24/11 Tom Koning Bechtel Fidelity trucking Nuts Bolts 506 Ivanpah Pass
10/24/11 Tom Koning Bechtel 3MC Trucking Steel 511 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 553 Ivanpah Pass
10/24/11 Pamela Benson Cashman Service truck 560 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix 571 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 577 Ivanpah Pass
10/24/11 Pamela Benson S. NV Ready Mix Cement 591 Ivanpah Pass
10/24/11 Tom Koning Bechtel Gold Point Container 665 Ivanpah Pass
10/24/11 Pamela Benson Avelar Xpress Type 2 Rock 666 Ivanpah Pass
10/24/11 Tom Koning Bechtel Central Trucking Steel valve 702 Ivanpah Pass
10/24/11 Tom Koning Bechtel UNIQ Trucking Illegible 714 Ivanpah Pass
10/24/11 Pamela Benson Silver Dollar Pickup Scrap truck 718 Ivanpah Pass
10/24/11 Pamela Benson RC Transport Misc closed truck 769 Ivanpah Pass
10/24/11 Tom Koning Bechtel SEL-EX Trucking Steel 1025 Ivanpah Pass
10/24/11 Tom Koning Bechtel Cast Trucking Wood 1199 Ivanpah Pass
10/24/11 Tom Koning Bechtel Cast Trucking Wood 1249 Ivanpah Pass
10/24/11 Tom Koning Bechtel Duff Trucking Pylon 1527 Ivanpah Pass
10/24/11 Pamela Benson Garcia Express Support arms 2441 Ivanpah Pass
10/24/11 Tom Koning Bechtel JTS Trucking Steel pipe 2600 Ivanpah Pass
10/24/11 Tom Koning Bechtel Zeal Trucking Steel 2610 Ivanpah Pass
10/24/11 Tom Koning Bechtel Sherman Trucking Con 2809 Ivanpah Pass
10/24/11 Tom Koning Bechtel Transit Trucking Steel 4210 Ivanpah Pass
10/24/11 Tom Koning Bechtel Kelley Trucking Steel 7077 Ivanpah Pass
10/24/11 Tom Koning Bechtel 3MC Trucking Steel 9508 Ivanpah Pass
10/24/11 Tom Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Pass
10/24/11 Tom Koning Bechtel ATS Trucking Steel pipe 19957 Ivanpah Pass
10/24/11 Tom Koning Bechtel Sherman Trucking Con 21002 Ivanpah Pass
10/24/11 Tom Koning Bechtel Landstar Pylon 40957 Ivanpah Pass
10/24/11 Tom Koning Bechtel Pylon 82203 Ivanpah Pass
10/24/11 Tom Koning Bechtel Landstar Trucking Pylon 414811 Ivanpah Pass
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10/24/11 Tom Koning Bechtel Landstar Pipe 534661 Ivanpah Pass
10/24/11 Tom Koning Bechtel Old Dominion Trucking 2457764 Ivanpah Pass
10/24/11 Pamela Benson Fedex Freight Misc 6700122 Ivanpah Pass
10/24/11 Tom Koning LVP DL Denman Trucking Rock 02-32 Ivanpah Pass
10/24/11 Tom Koning LVP DL Denman Trucking Rock 02-46 Ivanpah Pass
10/24/11 Tom Koning Bechtel Aggregate Trucking Sand 14-0155 Ivanpah Pass
10/24/11 Pamela Benson Aggregate Sand 14-0174 Ivanpah Pass
10/24/11 Pamela Benson Aggregate Sand 14-0191 Ivanpah Pass
10/24/11 Pamela Benson Abatix Reinforce Pole 2600/NV155UB1t Ivanpah Pass
10/24/11 Tom Koning Bechtel Admiral Trucking 6 Reels Wire 4885A Ivanpah Pass
10/24/11 Tom Koning Bechtel CRST Trucking Pylon W1325M Ivanpah Pass
10/25/11 Tom Koning Bechtel Stagecoach Trucking Steel 005 Ivanpah Pass
10/25/11 Pamela Benson Xtreme Carrier Crane 5 Ivanpah Pass
10/25/11 Pamela Benson Silverstate Trucking Crane 007 Ivanpah Pass
10/25/11 Pamela Benson Container Misc. US Connection 012 Ivanpah Pass
10/25/11 Pamela Benson C&M Transport Rails 16 Ivanpah Pass
10/25/11 Tom Koning Bechtel J&L Trucking Sand 16 Ivanpah Pass
10/25/11 Tom Koning Bechtel Pete Trucking Sand 50 Ivanpah Pass
10/25/11 Tom Koning Bechtel Southern Nevada Cement 103 Ivanpah Pass
10/25/11 Pamela Benson Aggregate Cement 106 Ivanpah Pass
10/25/11 Pamela Benson Tri Star Enterprises Rails 107 Ivanpah Pass
10/25/11 Pamela Benson Aggregate Cement 108 Ivanpah Pass
10/25/11 Tom Koning Bechtel Southern Nevada Cement 110 Ivanpah Pass
10/25/11 Pamela Benson So. NV Ready Mix Cement 111 Ivanpah Pass
10/25/11 Tom Koning Bechtel NEVCAL Trucking Con 197 Ivanpah Pass
10/25/11 Tom Koning Bechtel Dumpsters Dumpsters 213 Ivanpah Pass
10/25/11 Pamela Benson Intermotal West Sealed Container 385 Ivanpah Pass
10/25/11 Tom Koning Bechtel Cement 553 Ivanpah Pass
10/25/11 Pamela Benson Cashman Service truck 560 Ivanpah Pass
10/25/11 Pamela Benson SA Recycling Container 718 Ivanpah Pass
10/25/11 Pamela Benson Gitksan Trucking Corp Crane 1008 Ivanpah Pass
10/25/11 Pamela Benson Sherman Bros Trucking Mirrors 2809 Ivanpah Pass
10/25/11 Pamela Benson Sherman Bros Trucking Mirrors 21002 Ivanpah Pass
10/25/11 Pamela Benson Aggregate Sand 140174 Ivanpah Pass
10/25/11 Pamela Benson Aggregate Sand 14-0191 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Senateruz Tubes 1 Ivanpah Pass
10/26/11 Jason Seidi Bechtel/Mobile Mini Office mobile 04 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Stage Coach Steel Angles 11 Ivanpah Pass
10/26/11 Tom Koning Bechtel Southern Nevada Cement 110 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Walker Trucking Trailer 110 Ivanpah Pass
10/26/11 Jason Seidi Bechtel SN Mix Cement Mixer 577 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Sherman Trucking Container 2809 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Curtis Iron Plates 60870 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Prime Steel Pipes 79729 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Orange Courier Steel valves 468921 Ivanpah Pass
10/26/11 Jason Seidi Bechtel SMRM Cement Mixer 106 Unit 2 Ivanpah Pass
10/26/11 Jason Seidi Bechtel/EO Trans Metal plates 9B45134Cn Ivanpah Pass
10/26/11 Jason Seidi Bechtel Fox Container CT 71 Ivanpah Pass
10/26/11 Jason Seidi Bechtel/Fox Container Ct66 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Fox Trans Container CT68 Ivanpah Pass
10/26/11 Jason Seidi Bechtel/Fox Container Ct81 Ivanpah Pass
10/26/11 Jason Seidi Bechtel Stadice Rebar K164 Ivanpah Pass
10/26/11 Jason Seidi Bechtel UEL Asquez Steel Brecker Stea 777 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Jesus Assoc Container 2 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Stage Coach Tubes 3 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Hernandez Trucking Steel Tube gener 10 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Rangel Lumber 79 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Silver State Cement Mixer 247 Ivanpah Pass
10/27/11 Tom Koning SCJ Calportland Cement 257 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Silver State Materials Cement Mixer 268 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Fikes Ladder System 3837 Ivanpah Pass
10/27/11 Jason Seidi Bechtel 84 lumber lumber 3947 Ivanpah Pass
10/27/11 Jason Seidi Bechtel 3MC Steel Beams 9810 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Complete Materials Pipe 466673 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Landstar Semi Truck 523654 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Landstar Control Box 530667 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Musk Container 551155 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Fox Container CT 27 Ivanpah Pass
10/27/11 Jason Seidi Bechtel Dedicated Express FL70 FL70 Clamps Machine Ivanpah Pass
10/30/11 Jason Seidi Bechtel New World Container 91 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Aztec Fork lift 1 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Xtreme carriers crane 3 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Stage Coach pylons 5 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Jensen Trucking cement road blocks 35 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Metal decking 44 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Jensen Trucking Road Blocks 79 Ivanpah Pass
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10/31/11 Jason Seidi Bechtel Jensen Trucking Cement Blocks 79 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Villegas Trucking Steel plates 98 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Bronco Steel Tubes 144 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Matrones pallets checical 179 Ivanpah Pass
10/31/11 Jason Seidi Bechtel ATS Trucking tubes 194 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Squires Lumber 216 Ivanpah Pass
10/31/11 Jason Seidi Bechtel JUS cable tary 256 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Westys Steel pipes 331 Ivanpah Pass
10/31/11 Jason Seidi Bechtel MAC Del Ser lumber 344 Ivanpah Pass
10/31/11 Jason Seidi Bechtel 3MC steel beams 511 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Treadstone Steel Pipe 707 Ivanpah Pass
10/31/11 Jason Seidi Bechtel SA Rec Dumpster 718 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Sherman Trucking container 2809 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Sala Pallets valves/cables 5811 Ivanpah Pass
10/31/11 Jason Seidi Bechtel 3MC Steel Beams 9908 Ivanpah Pass
10/31/11 Jason Seidi Bechtel ATS Trucking Tubes 11090 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Bennett Trucking Tubes 280721 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Admiral Trucking Cable Wire 392614 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Susan Brown Steel Bolts 534719 Ivanpah Pass
10/31/11 Jason Seidi Bechtel Landstar tubes 555449 Ivanpah Pass
10/31/11 Jason Seidi Bechtel J/D Trucking Steel Angles A711 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Stage Coach pylons 5 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Frolen trans container 72 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Discount Dump dumpster 213 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Squires lumber 216 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Intermodel West Container hinge bracket 385 Ivanpah Pass
11/01/11 Jason Seidi Bechtel MAC Del Ser Lumber 394 Ivanpah Pass
11/01/11 Jason Seidi Bechtel - Sou new ready mix cement mixer 454 Ivanpah Pass
11/01/11 Jason Seidi Bechtel OTL Metal con soil 550 Ivanpah Pass
11/01/11 Jason Seidi Bechtel The Rental Store cat air comp 657 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Cardinal wire wheel 5152 Ivanpah Pass
11/01/11 Jason Seidi Bechtel 3MC steel beams 8808 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Sherman Trucking container 21002 Ivanpah Pass
11/01/11 Jason Seidi Bechtel UPS Office supplies 62785 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Yellow Iron Plates 71821 Ivanpah Pass
11/01/11 Jason Seidi Bechtel Bennett Trucking Steel Angles 208640 Ivanpah Pass
11/01/11 Tom Koning Bechtel Pipe 466473 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Garica Pylons 1 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Dedicated Express pallets 4 Ivanpah Pass
11/02/11 Jason Seidi Bechtel JV Trucking Steel Plates 5 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Michael Taylor Container 23 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Del Supply Rebar 48 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Landstar Steel Pump 48 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Discount Dump Dumpsters 213 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Delong Crane Parts 517 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Bil Stewart Steel Arms 557 Ivanpah Pass
11/02/11 Jason Seidi Behtel Intermodel West Container 580 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Gold Pony Container 665 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Sherman Trucking Container 21002 Ivanpah Pass
11/02/11 Jason Seidi Bechtel ATS Trucking Steel pipe 72497 Ivanpah Pass
11/02/11 Jason Seidi BechtelFox Container 81 81 Ivanpah Pass
11/02/11 Jason Seidi Bechtel Fox Container CT68 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Michelle Trans still angles 1 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Jrog truck pylons 7 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Ash Car Steel beams 45 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Tgr Trans vales of steel 160 Ivanpah Pass
11/03/11 Jason Seidi Bechtel 3 MC steel beams 211 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Discount Dump dumpsters 213 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Squires lumber 216 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Dielco crane 709 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Stidham Rebar 1418 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Alvaro's Trans cement forms 182922 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Eastern Exp Steel beams 291521 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Fox Container CT66 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Fox container CT68 Ivanpah Pass
11/03/11 Jason Seidi Bechtel Container Ct81 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Sinai Tubes 1 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Estadas pylons 1 Ivanpah Pass
11/07/11 Jason Seidi Bechtel CM trucking Tubes 5 Ivanpah Pass
11/07/11 Jason Seidi Bechtel J roc truck Pylongs 7 Ivanpah Pass
11/07/11 Jason Seidi Bechtel New World Container 95 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Hoppers Trucking Steel pipe 99 Ivanpah Pass
11/07/11 Jason Seidi Bechtel JA Trucking bolts/nuts 101 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Trucking 132 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 147 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Stidham Rebar 148 Ivanpah Pass
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11/07/11 Jason Seidi Bechtel Discount Dump Dumpster 213 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Pinto's Trucking Tubes 367 Ivanpah Pass
11/07/11 Jason Seidi Bechtel TP Trucking lumber 489 Ivanpah Pass
11/07/11 Jason Seidi Bechtel L&P Trucking Steel frame 495 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 687 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Equizbel tubes 777 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Westys Steel Pipes 811 Ivanpah Pass
11/07/11 Jason Seidi Bechtel A/S Truck Metal Valve 1445 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 1747 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 6842 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking #2 Rock 7162 Ivanpah Pass
11/07/11 Jason Seidi Bechtel 3MC Steel Beams 9708 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Traylors 9847 Ivanpah Pass
11/07/11 Tom Koning Bechtel 3MC Trucking Steel 9908 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Vela Steel Pipes 10923 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Traylors 11030 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 11035 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 11035 Ivanpah Pass
11/07/11 Jason Seidi Bechtel 3MC cement forms 18028 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 19847 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Pylons 54060 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 54102 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Spec Traylors 54102 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 82194 Ivanpah Pass
11/07/11 Jason Seidi Bechtel ATS Trucking Traylors 82213 Ivanpah Pass
11/07/11 Jason Seidi Bechtel TMC Cement frames 91911 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking Sand 120014 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking Sand 170124 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Stage Coach Steel Angle 207848 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Landstar Pylons 409570 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Landstar Steel frames/cement 533584 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Landstar Steel Pipe 535122 Ivanpah Pass
11/07/11 Jason Seidi Bechtel Dally Exp Truck for Bechtel 633032 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking Sand 17-042 Ivanpah Pass
11/07/11 Tom Koning Bechtel Aggregate Trucking Sand 17-467 Ivanpah Pass
11/07/11 Jason Seidi Bechtel MJAG Trucking Steam vales 769E Ivanpah Pass
11/07/11 Jason Seidi Bechtel 3MC Steel Beams 909P Ivanpah Pass
11/07/11 Jason Seidi Bechtel SCAC Exp steel plates T230 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / S.R. Freight Piping 0 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Atomic Piping 1 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New World Piping 94 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New World Dranage Piping 96 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New World Container 98 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Hoppers Hauling Piping 99 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New world Container 100 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Tweedy Steel 139 Ivanpah Pass
11/08/11 Aaron Volser Bechtel Container Electronics 330 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Kruk Pylons 351 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Intermodal West Container 385 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Tweedy Steel 434 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / New World container 439 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Uniq Trailers 715 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Gold Trucking Flatbed 720 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Garica Express Piping 2410 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / ATS Pylons 11096 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / ATS Trailers 81851 Ivanpah Pass
11/08/11 Aaron Volser Bechtel ATS Piping 81905 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / ATS Piping 81985 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Reddy Ice Ice 613381 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Old Dominion Freight Hardware 2457466 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Stidham Faltbed K155 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Waggoners Pipe PF5512 Ivanpah Pass
11/08/11 Aaron Volser Bechtel / Waggoners Pipe WEF754 Ivanpah Pass
11/09/11 Jason Seidi Bechtel Oeffleback Iron/Steel/Pipe 3 Ivanpah Pass
11/09/11 Tom Koning Bechtel AC Trucking Steel 3 Ivanpah Pass
11/09/11 Jason Seidi Bechtel / Stage Coach Steel support 5 Ivanpah Pass
11/09/11 Tom Koning Bechtel Atomic Trucking Steel Pipe 17 Ivanpah Pass
11/09/11 Jason Seidi Bechtel AL Lopez Wire 24 Ivanpah Pass
11/09/11 Jason Seidi Bechtel Platto Steel frame pipe 24 Ivanpah Pass
11/09/11 Jason Seidi Bechtel New World Container 91 Ivanpah Pass
11/09/11 Jason Seidi Bechtel / Lomma Crane parts 95 Ivanpah Pass
11/09/11 Jason Seidi Bechtel Fino Exp Wire 211 Ivanpah Pass
11/09/11 Jason Seidi Bechtel / Lomma Crane parts 1111 Ivanpah Pass
11/09/11 Jason Seidi Bechtel / Gracica Exp steel angles 2433 Ivanpah Pass
11/09/11 Jason Seidi Bechtel / ATS Steel Pipe 81905 Ivanpah Pass
11/09/11 Jason Seidi Bechtel French Conn Steel Studs 5386811 Ivanpah Pass

ISEGS Monthly Compliance Report - Jan 2013 Appendix E Page 23 of 67



Appendix E
 Ivanpah SEGS Vehicle Undercarriage Inspection Log

Previous data from 2010-2011 available upon request

11/09/11 Tom Koning Bechtel Fox Trans container CT66 Ivanpah Pass
11/09/11 Jason Seidi Bechtel Fox Trans Container CT68 Ivanpah Pass
11/09/11 Jason Seidi Bechtel Fox Container CT72 Ivanpah Pass
11/09/11 Jason Seidi Bechtel MC Carty Steel frame pipe PT25 Ivanpah Pass
11/09/11 Jason Seidi Bechtel MC Carty Steel frame / pipe Rt32 Ivanpah Pass
11/10/11 Jason Seidi Bechtel / Marin Trucking Steel Frame 2 Ivanpah Pass
11/10/11 Tom Koning Bechtel J.D. Trucking Steel 7055 Ivanpah Pass
11/10/11 Jason Seidi Bechtel V&R Brothers 719719 Ivanpah Pass
11/10/11 Jason Seidi Bechtel Fox Container CT60 Ivanpah Pass
11/10/11 Jason Seidi Bechtel Fox Container CT68 Ivanpah Pass
11/10/11 Jason Seidi Bechtel Fox Container CT72 Ivanpah Pass
11/10/11 Jason Seidi Bechtel Fox Container CT73 Ivanpah Pass
11/10/11 Jason Seidi Bechtel Stage Coach Pylons Oll Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Stage Coach Wood 11 Ivanpah Pass
11/14/11 Aaron Volser Bechtel L&S Steel 23 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Fox Container 68 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Fox Container 73 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / New World Container 91 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / New World Container 100 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Machine Carriers Crane 117 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Pac-Van Container 136 Ivanpah Pass
11/14/11 Tom Koning Fullmer Aggregate Cement 174 Ivanpah Pass
11/14/11 Tom Koning Fullmer Aggregate Cment 178 Ivanpah Pass
11/14/11 Tom Koning Fullmer Aggregate Cement 182 Ivanpah Pass
11/14/11 Tom Koning Fullmer Aggregate Cement 191 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / Discount Dumpsters Dumpster 219 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / New World Container 439 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / SA Recyling Dumpster 718 Ivanpah Pass
11/14/11 Aaron Volser Behtel / Paul Delong Trailer 930 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / 3MC Inc. Steel 9810 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / 3MC Inc. Steel 9908 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / ATS Piping 19959 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / YRC Pumps 21825 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / ATS Piping 72453 Ivanpah Pass
11/14/11 Aaron Volser Bechtel ATS Trailer 82011 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / ATS Trailer 82011 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / ATS Piping 82217 Ivanpah Pass
11/14/11 Aaron Volser Bechtel Landstar yard horse x2 524821 Ivanpah Pass
11/14/11 Aaron Volser Bechtel / H&E Generator 06-0268 Ivanpah Pass
11/15/11 Aaron Volser bechtel MC transport Steel 1 Ivanpah Pass
11/15/11 Aaron Volser Stagecoach wood 5 Ivanpah Pass
11/15/11 Aaron Volser Alvaro's Transport Steel Hardware 28 Ivanpah Pass
11/15/11 Aaron Volser SGS Steel 230 Ivanpah Pass
11/15/11 Aaron Volser Bechtel Westy's Trucking Piping 331 Ivanpah Pass
11/15/11 Aaron Volser ATS Piping 82084 Ivanpah Pass
11/15/11 Aaron Volser Bechtel Generator 06-0268 Ivanpah Pass
11/15/11 Aaron Volser M&R Container A-381 Ivanpah Pass
11/15/11 Aaron Volser bechtel Fox container CT66 Ivanpah Pass
11/15/11 Aaron Volser Bechtel Stidham steel/rebar K155 Ivanpah Pass
11/15/11 Aaron Volser McCarty Piping RT11 Ivanpah Pass
11/15/11 Aaron Volser McCarty Piping Rt32 Ivanpah Pass
11/16/11 Jason Seidi Bechtel/ BMA truck Steel Plates 1 Ivanpah Pass
11/16/11 Jason Seidi Bechtel/Tgr Trans Steel Frame 4 Ivanpah Pass
11/16/11 Tom Koning Bechtel Aggregate Sand 6 Ivanpah Pass
11/16/11 Jason Seidi Bechtel Francis Steel Beams 77 Ivanpah Pass
11/16/11 Jason Seidi Bechtel / Woosley Trucking Steel Beam 101 Ivanpah Pass
11/16/11 Jason Seidi Packers Trans 117 Ivanpah Pass
11/16/11 Jason Seidi Bechtel Crane Parts 141 Ivanpah Pass
11/16/11 Tom Koning Bechtel Aggregate Trucking Cement 174 Ivanpah Pass
11/16/11 Tom Koning Bechtel Aggregate Cement 184 Ivanpah Pass
11/16/11 Tom Koning Bechtel Aggregate Trucking Cement 184 Ivanpah Pass
11/16/11 Tom Koning Bechtel Aggregate Cement 191 Ivanpah Pass
11/16/11 Jason Seidi Bechtel / Discount Dumpsters Dumpster 213 Ivanpah Pass
11/16/11 Jason Seidi Bechtel / Discount Dumpsters Dumpster 215 Ivanpah Pass
11/16/11 Jason Seidi Bechtel/ Intermodel West Container 385 Ivanpah Pass
11/16/11 Jason Seidi TrexTrans Steel Beams 411 Ivanpah Pass
11/16/11 Jason Seidi Delco Crane 707 Ivanpah Pass
11/16/11 Jason Seidi Bechtel Garcia Exp Pylon 2003 Ivanpah Pass
11/16/11 Jason Seidi Bechtel xpress Steel Frame 2077 Ivanpah Pass
11/16/11 Jason Seidi Phx Trans Cement forms 3008 Ivanpah Pass
11/16/11 Jason Seidi Bechtel/Bubble Exp Counter Weight 3317 Ivanpah Pass
11/16/11 Jason Seidi Bechtel / Rochreaine Pallets of Wire 14117 Ivanpah Pass
11/16/11 Tom Koning Bechtel Aggregate Sand 70421 Ivanpah Pass
11/16/11 Tom Koning Bechtel Aggregate Sand 1742-1 Ivanpah Pass
11/16/11 Jason Seidi Bechtel/Admiral MEC Wire U8854A Ivanpah Pass
11/16/11 Jason Seidi intermodel West Inc. Ivanpah Pass
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11/17/11 Jason Seidi F Alvarez Trucking 1 Ivanpah Pass
11/17/11 Jason Seidi Bechtel / Stage Coach Angles 11 Ivanpah Pass
11/17/11 Tom Koning J.D. Trucking  Bechtel Sand 16 Ivanpah Pass
11/17/11 Jason Seidi Elemtel Mixer 31 Ivanpah Pass
11/17/11 Tom Koning Peter Sand 50 Ivanpah Pass
11/17/11 Jason Seidi Aggregate Mixer 183 Ivanpah Pass
11/17/11 Jason Seidi Bechtel / 3MC Inc. Steel Beams 211 Ivanpah Pass
11/17/11 Jason Seidi Lomma Crane Parts 227 Ivanpah Pass
11/17/11 Jason Seidi 3MC Hand rails 511 Ivanpah Pass
11/17/11 Jason Seidi LVP Cement Mixer 577 Ivanpah Pass
11/17/11 Jason Seidi Bechtel Aggregate Sand 714 Ivanpah Pass
11/17/11 Jason Seidi Bechtel 3MC Steel Beams 909 Ivanpah Pass
11/17/11 Jason Seidi Bechtel / Roehl Steel Beams 5707 Ivanpah Pass
11/17/11 Jason Seidi Mercer Crane Parts 6801 Ivanpah Pass
11/17/11 Jason Seidi Aggregate Sand 14091 Ivanpah Pass
11/17/11 Jason Seidi Sherman Bros Trucking Container 21002 Ivanpah Pass
11/17/11 Jason Seidi ATS Tank 290227 Ivanpah Pass
11/17/11 Jason Seidi Daily Crane Parts 543637 Ivanpah Pass
11/17/11 Jason Seidi Landstar Ranger Pipes 546675 Ivanpah Pass
11/17/11 Jason Seidi Landstar Ranger Generator parts 555378 Ivanpah Pass
11/17/11 Jason Seidi Bechtel Fox Container CT66 Ivanpah Pass
11/17/11 Jason Seidi Fox Container CT68 Ivanpah Pass
11/17/11 Jason Seidi Fox Container CT72 Ivanpah Pass
11/17/11 Jason Seidi Taylor Trucking Container CT73 Ivanpah Pass
11/17/11 Jason Seidi Conco Rebar K139 Ivanpah Pass
11/19/11 Tom Koning Bechtel Aggregate Sand 1 Ivanpah Pass
11/21/11 Aaron Volser MBCA Mirror Racks 1 Ivanpah Pass
11/21/11 Aaron Volser LRT Trucking Container 2 Ivanpah Pass
11/21/11 Aaron Volser Sunrise Trucking Hardware 2 Ivanpah Pass
11/21/11 Aaron Volser Morales Transport Container 6 Ivanpah Pass
11/21/11 Aaron Volser J&L sand 16 Ivanpah Pass
11/21/11 Tom Koning MI Trucking Container 17 Ivanpah Pass
11/21/11 Aaron Volser Doka Steel 28 Ivanpah Pass
11/21/11 Aaron Volser Petemarc Sand 50 Ivanpah Pass
11/21/11 Aaron Volser Davidson & Sons Cement Lids 58 Ivanpah Pass
11/21/11 Aaron Volser SNRM Cement 100 Ivanpah Pass
11/21/11 Tom Koning SNRM Cement 103 Ivanpah Pass
11/21/11 Aaron Volser Aggregate Cement 183 Ivanpah Pass
11/21/11 Aaron Volser 3MC tower pieces 309 Ivanpah Pass
11/21/11 Aaron Volser Westy's Piping 331 Ivanpah Pass
11/21/11 Aaron Volser SNRM Cement 469 Ivanpah Pass
11/21/11 Aaron Volser S.n. Readymix Cement 571 Ivanpah Pass
11/21/11 Aaron Volser SNRM Cement 577 Ivanpah Pass
11/21/11 Aaron Volser orange courier delivery 1737 Ivanpah Pass
11/21/11 Tom Koning 3MC Steel 9508 Ivanpah Pass
11/21/11 Aaron Volser 3MC Steel 9810 Ivanpah Pass
11/21/11 Aaron Volser ATS Piping 19823 Ivanpah Pass
11/21/11 Aaron Volser Landstar Ranger pylons 414811 Ivanpah Pass
11/21/11 Aaron Volser Aggregate sand 14-0155 Ivanpah Pass
11/21/11 Aaron Volser M&R Container A390 Ivanpah Pass
11/21/11 Aaron Volser C Riddell Container CT68 Ivanpah Pass
11/21/11 Aaron Volser Fox Container CT77 Ivanpah Pass
11/22/11 Aaron Volser Moonlight Trucking Sand 5 Ivanpah Pass
11/22/11 Tom Koning Fox Trucking Container 21 Ivanpah Pass
11/22/11 Aaron Volser New World Container 100 Ivanpah Pass
11/22/11 Aaron Volser Brothers Trucking Transformers 175 Ivanpah Pass
11/22/11 Aaron Volser Sherman Bros Trucking Container 21002 Ivanpah Pass
11/22/11 Tom Koning ATS TRucking Steel 54073 Ivanpah Pass
11/22/11 Tom Koning Werner Trucking 54856 Ivanpah Pass
11/22/11 Aaron Volser Estes Trailer 64988 Ivanpah Pass
11/22/11 Tom Koning ATS Trucking Loose Cartons 82200 Ivanpah Pass
11/22/11 Aaron Volser Fox Container CT66 Ivanpah Pass
11/22/11 Aaron Volser C Criddell Container CT68 Ivanpah Pass
11/22/11 Aaron Volser Fox Container CT77 Ivanpah Pass
11/23/11 Jason Seidi SGS Steel Platforms 230 Ivanpah Pass
11/23/11 Jason Seidi YY Trucking Wire 313 Ivanpah Pass
11/23/11 Jason Seidi intermodel West Inc. Container 580 Ivanpah Pass
11/23/11 Jason Seidi Sherman Container 2809 Ivanpah Pass
11/23/11 Jason Seidi Lawrene Steel Plate 208110 Ivanpah Pass
11/23/11 Jason Seidi Tahaap Pylon 613309 Ivanpah Pass
11/23/11 Jason Seidi Fox Container CT72 Ivanpah Pass
11/23/11 Jason Seidi Fox Container CT73 Ivanpah Pass
11/23/11 Jason Seidi Fox Container CT77 Ivanpah Pass
11/23/11 Jason Seidi Conco Rebar K174 Ivanpah Pass
11/28/11 Aaron Volser Bechtel Pylons 11 Ivanpah Pass
11/28/11 Tom Koning Fox Trucking Container 71 Ivanpah Pass
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11/28/11 Aaron Volser SGS Steel 230 Ivanpah Pass
11/28/11 Aaron Volser Westy's Piping 331 Ivanpah Pass
11/28/11 Aaron Volser CA Crown Pylons 827 Ivanpah Pass
11/28/11 Aaron Volser System Transport Roofing 1833 Ivanpah Pass
11/28/11 Aaron Volser ATS Pylons 11147 Ivanpah Pass
11/28/11 Aaron Volser ATS Piping 11147 Ivanpah Pass
11/28/11 Aaron Volser Sherman Bros 21002 Ivanpah Pass
11/28/11 Aaron Volser ATS Piping 72496 Ivanpah Pass
11/28/11 Aaron Volser Landstar Ranger Boxes 535122 Ivanpah Pass
11/28/11 Aaron Volser United Rentals Packer 550204 Ivanpah Pass
11/28/11 Aaron Volser Klondike Pullers 12300100 Ivanpah Pass
11/28/11 Aaron Volser Fox Container CT66 Ivanpah Pass
11/28/11 Aaron Volser C Criddell Container CT68 Ivanpah Pass
11/28/11 Aaron Volser Fox Container Misc. CT72 Ivanpah Pass
11/28/11 Aaron Volser Night towing generator H02 Ivanpah Pass
11/29/11 Aaron Volser Hoofprints Trailer 4 Ivanpah Pass
11/29/11 Aaron Volser Cashman Cat Excavator 657 Ivanpah Pass
11/29/11 Aaron Volser J.F. Lomma Crane Piece 2314 Ivanpah Pass
11/29/11 Aaron Volser 3MC Steel 9808 Ivanpah Pass
11/29/11 Aaron Volser Admiral Trucking Wire 4885A Ivanpah Pass
11/29/11 Aaron Volser Trucking Inc. Container A381 Ivanpah Pass
11/29/11 Aaron Volser Fox Container CT66 Ivanpah Pass
11/29/11 Aaron Volser Fox Container CT68 Ivanpah Pass
11/29/11 Aaron Volser Fox Container CT71 Ivanpah Pass
11/29/11 Aaron Volser Fox Container CT72 Ivanpah Pass
11/29/11 Aaron Volser Conco Stidham Trucking Rebar K164 Ivanpah Pass
11/30/11 Jason Seidi Estrella Steel Bechtel 15 Ivanpah Pass
11/30/11 Jason Seidi B&B Equipment Trailer 23 Ivanpah Pass
11/30/11 Jason Seidi Fox Container 68 Ivanpah Pass
11/30/11 Jason Seidi New World Container 91 Ivanpah Pass
11/30/11 Jason Seidi Ready Mix Cement Mixer Unit 1 103 Ivanpah Pass
11/30/11 Jason Seidi Lomma Frame for Crane 148 Ivanpah Pass
11/30/11 Jason Seidi Ermis Herrera Trucking Lumber 297 Ivanpah Pass
11/30/11 Jason Seidi SA Rec Dumpster 718 Ivanpah Pass
11/30/11 Jason Seidi Aggregate Cement Mixer 5532/553 Ivanpah Pass
11/30/11 Jason Seidi Ready Mix Cement Mixer 583 Unit 1 Ivanpah Pass
11/30/11 Jason Seidi Fox Container CT60 Ivanpah Pass
11/30/11 Jason Seidi Fox Trucking Container CT71 Ivanpah Pass
11/30/11 Jason Seidi Ready Mx Cement Mixer Unit 1 U56 Ivanpah Pass
12/27/11 Tom Koning Bechtel Roehl Trucking 2 Panel 5384 Ivanpah Pass
12/28/11 Tom Koning Bechtel Breeze Trucking Pylon 3 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Fox Container 49 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Diamond Exp Trucks 52 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Fox Container 71 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Fox Container 72 Ivanpah Pass
12/28/11 Tom Koning Bechtel A.L. Lopez Trucking Pylon 74 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Will in Elec hardware 205 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Westys Steel beams 331 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Intermodal West Container 385 Ivanpah Pass
12/28/11 Tom Koning Bechtel Barrientos Trucking Pylon 435 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Bell Stewart Steel angles 567 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/J.D. Trucking Pylons 711 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/EJ Transport Container 858 Ivanpah Pass
12/28/11 Tom Koning Bechtel Cobra Trucking Concrete Block 6000 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Star Trucking Pylons 30044 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/ATS Pylons 81984 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Stagecoach Steel arm 03 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Sand Praince Elec hardware 2K3 Ivanpah Pass
12/28/11 Tom Koning Bechtel Fox Trucking Container CT73 Ivanpah Pass
12/28/11 Jason Seidi Bechtel/Fox Container G6 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Diamond Exp Cars/trucks 58 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/JE Wouke Pylons 102 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Frio Pylons 211 Ivanpah Pass
12/29/11 Tom Koning Bechtel/Eagle Trucking Steel 788 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Orange Courier Water tank 1708 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Orange Courier Water vaules tanks 1713 Ivanpah Pass
12/29/11 Jason Seidi Sherman Bros./Bechtel Container 2809 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Corba Trucking Cement blocks 6000 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Crst Malonee Transformers 6253 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/ATS Steel pipe 19967 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
12/29/11 Tom Koning Bechtel/Kenlokken Trucking Steel pipe 72524 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Express America Wire 610754 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Stagecoach Pylons 005 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Stagecoach Steel supports 04 Ivanpah Pass
12/29/11 Jason Seidi Bechtel/Giovanni Trans Pylons 07 Ivanpah Pass
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12/29/11 Jason Seidi Bechtel/Fox Ct68 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Davis Farms Elec. Enclosures 3 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Consolidated Lumber Spool 117 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/St. George Steel Steel 216 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Westy's Piping 331 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Shenker Inc Pallets 408 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Westy's Piping 711 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Roehl Panels 743 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Roehl Blast panels 5828 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Cobra Concrete 6000 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Roehl Blast panels 7667 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/3MC Steel 9508 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/3MC Steel 9708 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Pipes 11046 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Tower piping 11155 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Roadway Chain horse 13428 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Sherman Bros. Container 21002 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Tower piping 54060 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Piping 54119 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Tower piping 81977 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/ATS Tower piping 82200 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Ranger Steel hardware (structural) 525000 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Lahai Roi Trucking Tool boxes 004 Ivanpah Pass
01/03/12 Aaron Vosler Bechtel/Day & Night Towing Cat 303C H-02 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Cemex Blocks 21 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Kooken Wood poles 29 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Las Vegas Trans Cars/trucks 37 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/MJS Trans Steel beams 39 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/WIC Inc Lumber 41 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/MJS Trans Steel beams 47 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/AI Trucking Steel beams 52 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/TP Trucking Hardware 343 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/TP Trucking Hardware 371 Ivanpah Pass
01/04/12 Tom Koning Bechtel/Intermodal Trucking Container 385 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Mcr Intermodal Container 391 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/3MC Steel beams 704 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Roehl Panels for BrightSource 5212 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/STC Sammons Empty trailers 5511 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Cemex Cement blocks 5663 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Cobra Trucking Cement blocks 6000 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Horizon Container 6470 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Roehl Solar panels 6926 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Roehl Solar panels 7910 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Mr Intermodal Container 8118 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/3MC Steel beams 9808 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/ATS Tubes 82087 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Amico Cat walk 370510 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Landstar Roofing/Sideing 552120 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Donner Steel angles 08 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Jeidy Trucking Pylons 09 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Plasencia Container 8JZ1959 Ivanpah Pass
01/04/12 Jason Seidi Bechtel/Fox Container CT68 Ivanpah Pass
01/04/12 Jason Seidi Fox/Bechtel Container CT71 Ivanpah Pass
01/04/12 Jason Seidi Congo/Stidham Rebar/Brick K157 Ivanpah Pass
01/05/12 Jason Seidi Bechtel Breeze Steel trucking 3 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Bill Seity Trucking Generator 5 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/3MC Steel beams 7 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Herren Traylors 132 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Amer trans Steel beam 191 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Dalton Trucking Steel frame 219 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Dalton Trucking Steel beam 258 Ivanpah Pass
01/05/12 Tom Koning Bechtel/Dalton Trucking Steel 259 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Dalton Transformer 336 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/L & I Empty trailer 379 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Sudline Transformer 1524 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Cobro Cement block 6000 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Transit Steel frame 6072 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/05/12 Jason Seidi Bechtel Landstar Beam 28618 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Estreyla Trucking Pylons 30049 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/J. Wass Steel plates 01 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Garica Steel arms 01 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/3MC Steel beam 0511 Ivanpah Pass
01/05/12 Jason Seidi Bechtel/3MC Steel beam 0511 Ivanpah Pass
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01/05/12 Jason Seidi Bechtel/3MC Steel beam 909p Ivanpah Pass
01/05/12 Jason Seidi Bechtel/Fox Container Ct34 Ivanpah Pass
01/05/12 Tom Koning Conco/Stidham Trucking Rebar K52 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Estreya Trans Steel supports 3 Ivanpah Pass
01/09/12 Jason Seidi Bechtel Pylons 5 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Acme Steel pipe 29 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/E Rojas Steel pipe 40 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Ash-car Steel beams 45 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Viper Trans Cement block 54 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/ATS Fabric pipe 82 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Woods Trucking Steel plates 84 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Rovira Steel pipe 100 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/RR Trans Steel plates 101 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Rome Trucking Steel pipe 101 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Rome Trucking Steel pipe 102 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Roma Trucking Steel pipe 104 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Westy's Steel pipe 331 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Mer Tubes 712 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Paddock Tank 716 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Jasper Steel beam 1121 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Duff Pylons 1527 Ivanpah Pass
01/09/12 Jason Seidi Bechtel Steel pipe 2008 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/TLO Trans Steel spoill pipe 2784 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Roehl Tank 5360 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Roehl Solar panels 5452 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/3MC Steel beams 9708 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/ATS Steel pipe 82113 Ivanpah Pass
01/09/12 Jason Seidi Bechtel Steel beams 291521 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Trucking by woods Steel plate 360323 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Landstar Steel pipe 521942 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/ReoHawk Exp Tank 525360 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Landstar Steel plates 528868 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Landstar Steel cat walk 553082 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Westy's Steel pipe 007 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Orozko Trucking Steel plates 01 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Carozone Steel beams 014 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Gargozon Steel beam 017 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Legacy Trans Steel pipe 021778 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/KL Trucking Steel beam 03 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/KJ Taylor Steel pipe 03K Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Emonds Tank 1-001 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/OH/EA Steel plates B2 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Fox Container CT12 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Fox Container CT66 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Fox Container CT68 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/Fox Container CT72 Ivanpah Pass
01/09/12 Jason Seidi Bechtel/CR Trucking Container CT85 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Rodriguez Trans Pylons 11 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Sims Trans Steel cat walk 48 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Rangel Pylons 79 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Kaiser Water tank elboul 181 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/5G Steel Chem plates 230 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Pinto's Pylons 307 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Trex Trans Cat walk 411 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/B/L Stewart Tubes 557 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Earl Paddock 720 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Earl Paddock Water system 783 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Paddock Water pump 787 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/ATS Breckers Cir. 8254 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/3MC Steel beams 9808 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Landstar Steel diagonal 409570 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Landstar Pylons 414811 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Landstar Pylons 530735 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/ED Bandidi Sons Steel plates B8 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Fox Container CT12 Ivanpah Pass
01/10/12 Jason Seidi Bechtel/Fox Container CT77 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Stagecoach Pylons 13 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Zamana Tubes 17 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Frokan Trans Pylons 22 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/MJS Trans Steel beam 39 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Neal Logistics Steel beam 40 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Intermodal West Inc Container 385 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Mar Trucking Pylons 712 Ivanpah Pass
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01/11/12 Jason Seidi Bechtel/ABS Trans Empty trailer 856 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/System Trans Building matter 1396 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/3MC Beams 2008 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/3MC Steel beam 9810 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Xpress Trans Support arms 53847 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Prime Inc Pipe 700273 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/3MC Steel beams 2136265 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Porter Steel beams 02 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Fox Container CT12 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Fox Container CT66 Ivanpah Pass
01/11/12 Jason Seidi Bechtel/Fox Container CT85 Ivanpah Pass
01/12/12 Tom Koning Bechtel/Sina Trucking Steel pipe 5 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/3MC Steel beam 7 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Al Lopez Pylon 74 Ivanpah Pass
01/12/12 Jason Seidi Bechtel Steel roofing 156 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Saint George Steel Cat walk 231 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Tradstone Logistics Steel beam 703 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Treadstone Steel beam 704 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/12/12 Bechtel/Cerros Bros Cable 225580 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Landstar Steel rings 526382 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/RDJ Trucking Pylons 02 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Leo A Trucking Pylons 02 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/3MC Steel beam 0511 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Jeioy Trucking Steel support 09 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Jesus Assoc Pylons 410431-C Ivanpah Pass
01/12/12 Jason Seidi Bechtel Container CT68 Ivanpah Pass
01/12/12 Jason Seidi Bechtel/Fox Container CT69 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Breeze Trucking Pylon 3 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Pearl Trans Beam 7 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Bontager Pylons 12 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Casco Air cond 18 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Cemex Block cement 21 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Westy's Steel beams 37 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Stich Becms 37 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Steel support 53 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Stidmas Rebar 170 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Knols truck Lumber 201 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Zevi Logistics Steel poles 221 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/MSL Nuts/bolts 313 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Pinto's Pylons 367 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Intermodal Container 385 Ivanpah Pass
01/17/12 Tom Koning Bechtel/Go2Trucking Copper wire 530 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/BL Stewart Pylons 564 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Intermodal Container 580 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Martin Rider Generator 600 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Eguizabcc Pylons 777 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Holms Steel pipe 1050 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Holms Steel pipe 1080 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Holms Steel pipe 1105 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Holms Steel pipe 1111 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Jsper Beams 1120 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Pac Shoes Tubes 1672 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Transit Hecter Ex 4025 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Roehl Steel frame 4501 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Roehl Panels 5763 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Roehl Panels 5952 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Bundy Trucking Cat walk 7365 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Steel Haulers Bus 8938 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/3MC Steel beams 9708 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Tank 16166 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/3MC Steel beam 20957 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Pipe 54104 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Green tree Steel beam 71408 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Steel pipe 72268 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Pipe 81800 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATS Steel pipe 82236 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Bennett Crats 208703 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Lomma Wintch 236862 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Be Jordan Tank 540380 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Landstar Container 547425 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Landstar Pylons 550804 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Landstar Container 554497 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Landstar Steel pipe 733649 Ivanpah Pass
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01/17/12 Jason Seidi Bechtel/3Ro Explic Pylons 754422 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Frieght It Generator 1643008 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Stagecoach Steel supports 007 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Westy's Pipe 007 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/ATL Trans  Steel beams 01F Ivanpah Pass
01/17/12 Jason Seidi Bechtel/AC Trucking Steel forms 06 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/L Trucking Cat walk 1 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Oilco Cat walk 2K4 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Mir Trans Container A392 Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Fox Container CT49 Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah Pass
01/17/12 Jason Seidi Bechtel Ivanpah Pass
01/17/12 Jason Seidi Bechtel/Jordan Tank Ivanpah Pass
01/18/12 Jason Seidi Bechtel/LBJ Assoc Steel supports 4 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Morages Trans Pylon 6 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Rodrigues Trans Pylons 11 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/MJS Trans Steel beam 39 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Fox Container 68 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Fox Container 71 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Froilan Trans Pylons 72 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Fox Container 85 Ivanpah Pass
01/18/12 Jason Seidi Conco/Stidham Rebar 121 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Brothers Trucking Cat walk 175 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/J Trans Wood steel frame 176 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Mason Trans Conduct 242 Ivanpah Pass
01/18/12 Jason Seidi Bechtel Empty trailer 816 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Tweedy Steel beams 979 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Naylor Empty trailer 3020 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/ATI Trans Beams 6922 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Melton Valves parts 6976 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/3MC Steel beams 9801 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/3MC Steel beams 9908 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Greatwide Steel beams 31143 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Landstar Steel beams 551255 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/3MC Steel beams 743818 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Valley Trans Steel rails 0057 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/D&G Trans Tubes 03 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Emmauels Steel cat walk 0900 Ivanpah Pass
01/18/12 Jason Seidi Bechtel/Jackson Trucking Steel beams Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Lamb Truck Beams 6 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 49 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 68 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 77 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/wayne Kelly Steel beams 82 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Fox Container 85 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Woods Trans Steel beam 86 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/JCS Trans K Rails 177 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Intermodal Container 391 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Kruegur Trans Water hypochlorite 9401 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/19/12 Jason Seidi Bechtel Steel beams 431894 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Landstar Electrical Enclosures 532846 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Lahai Roi Steel beams 002 Ivanpah Pass
01/19/12 Jason Seidi Bechtel/Congo Stidham Rebar K158 Ivanpah Pass
01/22/12 Jason Seidi Bechtel/M&Guane Steel supports 311 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/AC Trans Steel pipe 1 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/AC Trans Steel pipe 1 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/CM Trucking Pylons 5 Ivanpah Pass
01/23/12 Jason Seidi Bechtel pylons 11 Ivanpah Pass
01/23/12 Jason Seidi Bechtel pylons 11 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Infinity Cat walk 12 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Ash car Beams 45 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Giovanni lumber 67 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Giovanni lumber 67 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/ATS Pipe 82 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Jensen Crane 88 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Select Shippers Steel supports 118 Ivanpah Pass
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01/23/12 Jason Seidi Bechtel/JA Harris Pipe 128 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/JA Harris Pipe 128 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Tweedy Beams 139 Ivanpah Pass
01/23/12 Jason Seidi Bechtel Lumber/Cat walk 312 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Lonestar Support arms 349 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Lonestar Support arms 349 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/r rex trans Cat walk 411 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/r rex trans Cat walk 411 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Delong Beams 571 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Delong Beams 571 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Tradstone Steel column 703 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Combined Trans Crane parts 2206 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Combined Trans Crane 2617 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Cats framing 4559 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Cats framing 4559 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Cobra Cement colums 6000 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/I Ats Pylons 11156 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/I Ats Pylons 11156 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Tom Chambers Wire 32514 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Rir Trans Beams 37394 Ivanpah Pass
01/23/12 Tom Koning Bechtel/Bennett Trucking Container 206348 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Delong Beams 257457 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Eastern Exp Beams 291521 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Lonestar pylons 530735 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Lonestar pylons 530735 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/RL Trans Pipe hardware 546848 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Landstar Beams 550186 Ivanpah Pass
01/23/12 Jason Seidi Bechtel pylons 1668574 Ivanpah Pass
01/23/12 Jason Seidi Bechtel pylons 1668574 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Fox Container ct6 Ivanpah Pass
01/23/12 Jason Seidi Bechtel/Fox Container ct6 Ivanpah Pass
01/23/12 Jason Seidi Bechtel Rebar K105 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Estradas pylons 1 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/JP Trans Pylons 3 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/JMB Trans Pylons 7 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Rangel Trans Lumber 110 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Patterson HD Lumber 123 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/GAD Trans Pylons 921 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/TTK Transport Water system 999 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Westys Trans Steel pipe 1600 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Roell solar panels 4475 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Cobra cement block 6000 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/Sherman cotainer 21002 Ivanpah Pass
01/24/12 Jason Seidi Bechtel/CK Trans Water Value 414468 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/SS Enterprises Cement Block 1 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/MJS Trans beams 47 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Fox container 71 Ivanpah Pass
01/25/12 Jason Seidi Congo/First Class Service rebar 77 Ivanpah Pass
01/25/12 Tom Koning Bechtel/KDK Trucking Pylon 109 Ivanpah Pass
01/25/12 Tom Koning Bechtel concrete block 170 Ivanpah Pass
01/25/12 Ivanpah Bechtel/Intermodal West Inc cotainer 385 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Fox cotainer ct 12 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Fox container Ct 49 Ivanpah Pass
01/25/12 Jason Seidi Becthtel/Fox container ct85 Ivanpah Pass
01/25/12 Jason Seidi Bechtel/Upper Trans Cement Block s4 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Fox Container 6 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Lamb Trucking Steel plates 6 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/3MC Steel bars 7 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Black Rose Empty trailer 13 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/RST Trans Switch room 49 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/JO Exp Water tank 53 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Viper Trans Cement forms 54 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Rst Trans Generator 56 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/JO Water tank 74 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Congo/Stidham Rebar 174 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/3MC Beams 511 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Cobra Cement forms 5000 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Sherman Container 100250 Ivanpah Pass
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01/26/12 Jason Seidi Bechtel/Stagecoach Exp Steel supports 207848 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Woods Trucking Beams 272453 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/SG Interprizes Cement forms 516229 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Landstar Empty trailer 524492 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/RM Lumber Lumber 001 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Stagecoach Exp Pylons 011 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Curtis Steel plates 06 Ivanpah Pass
01/26/12 Jason Seidi Bechtel/Fox Container CT86 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Santa cain steel supports 1 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Mar Trucking Control Valves 2 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Breeze Trans Pylons 3 Ivanpah Pass
01/30/12 Jason Seidi Bectel/O M Trans Pylons 5 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Gamb Trans steel plates 6 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Westy's Beams 7 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Stagecoach Exp Pylons 11 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Fox Container 49 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Gamb Trans Beams 86 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Pachease trailers 110 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Trans American Pylons 120 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Kloroykel/Liberty lumber 205 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Big Way Trans welders 212 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Pinto's pylons 362 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Trex Trans Cat walk 411 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3MC Beams 711 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/System Trans Build hardware 1833 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Roehl 8700 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3M Beams 9098 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/ 3MC Beams 9508 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3MC Steel Beams 9708 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3MC Beams 9808 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3MC Beams 9810 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/3MC beams 9908 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Sherman Container 9980 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Stagecoach Exp Pylons 207868 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Grect Wade hardware 279100 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Landstar switch gear 530763 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Lonestar lights 538713 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Landstar valves 550804 Ivanpah Pass
01/30/12 Jason Seidi Bechtel/Landstar Water Tank H16279 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/M&S Trans Beams 39 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Al Lopez Pylons 74 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Siemens Energy Office Furniture 74 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Select Shippers Steel support 102 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Whitwood Trans Beams 162 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Dalton Trucking Transformer 335 Ivanpah Pass
01/31/12 Tom Koning Bechtel Container 385 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Intermodal West Inc Container 580 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/GAD Trans Pylons 921 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/CRST Pumps, beams 7386 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Sherman Container 9980 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Plaza Tracking Transformer 80161 Ivanpah Pass
01/31/12 Jason Seidi Reily Electric Swift Trucking Pipe tubing 309944 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/Landstar Steel hardware 529921 Ivanpah Pass
01/31/12 Jason Seidi Bechtel/JJ Enterprise Pylons Lucky 666 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/Iroc Trans Pylons 7 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/Cemex Blocks 21 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/Select Shippers Steel Support 102 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/3MC Beams 211 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/ Dalton Trans Steel Parts 289 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/ Dalton Steel Frame 291 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/ Dalton Steel Frame 294 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/M I R Trans Container 391 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/B/L Stewart Pylons 571 Ivanpah Pass
02/01/12 Tom Koning Bechtel/Sherman Trucking Container 2809 Ivanpah Pass
02/01/12 Tom Koning Bechtel/Trans American Pylons 3312 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/Fox Container 02 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/Leo A Trucking Lumber 02 Ivanpah Pass
02/01/12 Jason Seidi Bechtel/M I R Intermodal Container A391 Ivanpah Pass
02/01/12 Tom Koning Bechtel/Fox Trucking Container CT68 Ivanpah Pass
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02/01/12 Jason Seidi Congo/Stidham Rebar K105 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/ Ponce Trans Pylons 2 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Hopper's Hauling Pipe 22 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/MJS Trans Steel Beam 47 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Quality Flatbeads Steel Pipe 58 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Great Wide Steel 73 Ivanpah Pass
02/02/12 Jason Seidi Bechtel 3 MC Beams 77 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Fox Container 85 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/ADD Distrobution Container 164 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/ADD Distrobution Container 169 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/ Dalton Trucking Transformer Parts 217 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/SVB Express Empty trailer 222 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/M R Intermodal Container 391 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Trecostone Steel Beams 704 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Jones Motor Beams 34587 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Roo Rents Empty trailer 244941 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/ CR Tracking Steel Beams 011-5 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/Intermodal Container A391 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/ ? Trucking Support Steel A711 Ivanpah Pass
02/02/12 Jason Seidi Bechtel/ Mc Carty Pipe in Steel Frame RT23 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Michelle Trans Pylons 1 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/OTG Trans Pylons 3 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/JP Trans Pylons 3 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Sina Trans Pylons 5 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Stagecoach Exp Pylons 7 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Casco A/C Hardware 18 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Starlite 55 Gallon Drums 18 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Fox Picking up container 49 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Guardian Container 50 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Jensen Cement Blocks 88 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Select Shippers Steel Support 102 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/CCST hardware 110 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Wehunt Steel Tubes 127 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Wehunt hardware 130 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Musk Trans Pylons 285 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Intermodal West Container 385 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/JTS Express Steel Pipe 600 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Trecostone Steel Beams 703 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/3MC Steel Pipe 9708 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Landstar Water Tank 40221 Ivanpah Pass
02/06/12 Jason Seidi Bechtel/Cantex Steel Pipe 629497 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Fox Container 2 Ivanpah Pass
02/07/12 Tom Koning Bechtel/Breeze Trucking Pylon 3 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Giovanni Trans Pylons 7 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Fox Container 49 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Select Shippers Pylons 102 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/J 23 Trans Water Pumps 128 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Fox Container 226 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/ Motor Ser Bolts/Nuts 305 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Zcour Trans Pylons 353 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Intermodal West Container 385 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/B/L Stewart Pylons 557 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Paul Delong Tractor 1000 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Sherman Container 2809 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Roehl hardware 5483 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Roehl hardware 5665 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Landstar hardware 32779 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Landstar Metal Siding 405732 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Fox Container CT77 Ivanpah Pass
02/07/12 Jason Seidi Bechtel/Woods Trucking Plates of Steel Z72453 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Fox Container 6 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
02/08/12 Tom Koning Bechtel/Montana Trucking H.A.B 56 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Van Kampen Sand Bags 65 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Montana Trucking trailers 84 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Der Sting Sand Bags 100 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Select Shippers Pylons 102 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Conagol Stidham Rebar 137 Ivanpah Pass
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02/08/12 Jason Seidi Bechtel/Visser Sand Bags 507 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Tweedy Steel Beams 979 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Ver Steel Sand Bags 1205 Ivanpah Pass
02/08/12 Jason Seidi Bechtel pylons 3312 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/3MC Steel Beams 9908 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Sherman Container 9908 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/Sherman Container 21002 Ivanpah Pass
02/08/12 Jason Seidi Bechtel/3MC Steel Beams 909P Ivanpah Pass
02/09/12 Jason Seidi Bechtel/CM Trucking Wire 5 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/Stagecoach Support Steel 11 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/Fox Container 12 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/Perry Sons Container 34 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/Montana Trucking No Trailer 56 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/First Class Rebar 94 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/NevCal Container 112 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/Stidham Steel Beams 160 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/ADD Distrobution Container 169 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/Steel Haulers Steel Beam 211 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/3MC Steel Beams 266 Ivanpah Pass
02/09/12 Tom Koning Bechtel/SGS Trucking Steel 270 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/TCI Trans Transformers 671 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/Mobile Mini Mobile Office 1068 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/Ibis Inter Water tank 1211 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/CBI Generator 8003 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/Sherman Container 9802 Ivanpah Pass
02/09/12 Jason Seidi Bechtel/3MC Beams 9908 Ivanpah Pass
02/13/12 Tom Koning Bechtel/ JROC Trucking Steel Pipe 7 Ivanpah Pass
02/13/12 Tom Koning Bechtel/G&K Trucking 77 Ivanpah Pass
02/13/12 Bechtel/Select Shippers Metal 102 Ivanpah Pass
02/13/12 Tom Koning Bechtel/ADD Distrobution Container 169 Ivanpah Pass
02/13/12 Vic Gibson St. George Steel Green Steel 230 Ivanpah Pass
02/13/12 Vic Gibson Maczuk Transformers 344 Ivanpah Pass
02/13/12 Tom Koning Bechtel/Treadstone Steel 704 Ivanpah Pass
02/13/12 Vic Gibson Sherman Bros./Bechtel Mirrors 2809 Ivanpah Pass
02/13/12 Vic Gibson 3MC Green Iron 9808 Ivanpah Pass
02/13/12 Tom Koning Bechtel/3MC Trucking Steel 9908 Ivanpah Pass
02/13/12 Tom Koning Bechtel/ATS Trucking Steel Pipe 11206 Ivanpah Pass
02/13/12 Vic Gibson United Rentals Generators and Truck 65908 Ivanpah Pass
02/13/12 Tom Koning Bechtel/Landstar 530703 Ivanpah Pass
02/13/12 Tom Koning Bechtel/Landstar Steel 553770 Ivanpah Pass
02/13/12 Tom Koning Bechtel Steel 102A Ivanpah Pass
02/13/12 Sherman Bros./Bechtel Glass Mirrors Ivanpah Pass
02/13/12 M. Thomas Stage Coach Express Torque Tubes Ivanpah Pass
02/13/12 M. Thomas WeHunt Fluid Kinetics Ivanpah Pass
02/14/12 Tom Koning Bechtel/IWI Trucking Container 385 Ivanpah Pass
02/14/12 Alex Rylen Landstar Roofing Panels Ivanpah Pass
02/14/12 Alex Rylen Morris & Son Ivanpah Pass
02/14/12 Alex Rylen B&L Stewart Support Arms Ivanpah Pass
02/14/12 Alex Rylen Steel Grates Ivanpah Pass
02/14/12 Alex Rylen Ferny & Sons Torque Tubes Ivanpah Pass
02/14/12 Alex Rylen Stich Trucking Spool Ivanpah Pass
02/14/12 Alex Rylen JTS Pipe Spool Ivanpah Pass
02/14/12 Alex Rylen Sherman Bros./Bechtel Container Ivanpah Pass
02/14/12 Alex Rylen Intermodal West Inc Ivanpah Pass
02/15/12 Tom Koning Bechtel/JVA Trucking Diagonal Arm 1 Ivanpah Pass
02/15/12 Tom Koning Bechtel/Dedicated Trucking Welding Rod 4 Ivanpah Pass
02/15/12 Vic Gibson Bechtel/Stagecoach Support arms 7 Ivanpah Pass
02/15/12 Tom Koning Bechtel/F Gorrales Trucking Batteries 69 Ivanpah Pass
02/15/12 Vic Gibson Bechtel/P&M Iron Steel Caps 101 Ivanpah Pass
02/15/12 Vic Gibson Motor Sequence Longhaul 313 Ivanpah Pass
02/15/12 Tom Koning Bechtel/Sherman Container 2809 Ivanpah Pass
02/15/12 Security Bechtel/United Rental Tractor 1209051 Ivanpah Pass
02/15/12 Vic Gibson Bechtel/Navrros Trucking L715 Ivanpah Pass
02/15/12 Tom Koning Bechtel/Mobile Mini Storage Vault MT624 Ivanpah Pass
02/16/12 Vic Gibson William Fernandez Pipe 6 Ivanpah Pass
02/16/12 Vic Gibson Active Transportation Service 83 Ivanpah Pass
02/16/12 Vic Gibson 3MC Handrail 309 Ivanpah Pass
02/16/12 Vic Gibson Westside Sheet rock 515 Ivanpah Pass
02/16/12 Vic Gibson Vegas Trucking Switch Boards 791 Ivanpah Pass
02/16/12 Vic Gibson 3MC Green Steel 2008 Ivanpah Pass
02/16/12 Vic Gibson Sherman Bros./Bechtel Mirrors 2100 Ivanpah Pass
02/16/12 Vic Gibson 3MC Green steel 9908 Ivanpah Pass
02/16/12 Vic Gibson 3MC Green steel 0211 Ivanpah Pass
02/16/12 Tom Koning Bechtel/Fox Container CT12 Ivanpah Pass
02/16/12 Vic Gibson Harrison Trucking (Fox) CT49 Ivanpah Pass
02/16/12 Vic Gibson Fox CTC CT6 Ivanpah Pass
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02/16/12 Tom Koning Bechtel/Fox Container CT77 Ivanpah Pass
02/16/12 Vic Gibson Mobile Mini Storage Container MT604 Ivanpah Pass
02/16/12 Alex Rylen Bechtel/Stagecoach Torque Tubes Ivanpah Pass
02/16/12 Alex Rylen Bechtel/Landstar Gear Boxes Ivanpah Pass
02/16/12 Alex Rylen Bechtel/Perry Sons Container Ivanpah Pass
02/16/12 Alex Rylen Bechtel/Stidham Rebar Ivanpah Pass
02/16/12 Alex Rylen Bechtel/Golden Wings Battery Packs Ivanpah Pass
02/16/12 Alex Rylen Bechtel/ATS Trucking Switch gear Ivanpah Pass
02/16/12 Alex Rylen Bechtel/Fox Steel Container Ivanpah Pass
02/20/12 Rex Malabo J23 Transport Stell pipe 564 Ivanpah Pass
02/20/12 Vic Gibson Roehl Boiler 7002 Ivanpah Pass
02/20/12 Rex Malabo Admiral Trucking Steel pipe 100497 & 100501 Ivanpah Pass
02/20/12 Vic Gibson Kezo Express Pipe 108A Ivanpah Pass
02/20/12 Nick Virzi Bechtel Crst Trucking Steel pipe W1119M Ivanpah Pass
02/21/12 Vic Gibson JP Transport Empty trailer 03 Ivanpah Pass
02/21/12 Tom Koning Bechtel SINA Trucking Pylon 5 Ivanpah Pass
02/21/12 Tom Koning Bechtel Perry Trucking Con 34 Ivanpah Pass
02/21/12 Vic Gibson Okelberry Green Steel 47 Ivanpah Pass
02/21/12 Tom Koning Bechtel Admiral Trucking Pipe 55 Ivanpah Pass
02/21/12 Tom Koning Bechtel Ruiz Trucking Steel 64 Ivanpah Pass
02/21/12 Tom Koning Bechtel B&L Trucking Steel 66 Ivanpah Pass
02/21/12 Nick Virzi Bechtel/Al Lopez Steel beams 74 Ivanpah Pass
02/21/12 Tom Koning Bechtel MT NEBO Trucking Steel 104 Ivanpah Pass
02/21/12 Tom Koning Bechtel NTN Trucking Fan Basin 160 Ivanpah Pass
02/21/12 Tom Koning Bechtel Boldes Trucking Torque Tubes 205 Ivanpah Pass
02/21/12 Tom Koning Bechtel Imperial Trucking Bolts nuts 310 Ivanpah Pass
02/21/12 Tom Koning Bechtel D&P Trucking Col 319 Ivanpah Pass
02/21/12 Tom Koning Bechtel Dalton Trucking Transformers 352 Ivanpah Pass
02/21/12 Vic Gibson IWT Worm drives 385 Ivanpah Pass
02/21/12 Vic Gibson DST Trucking Crane 419 Ivanpah Pass
02/21/12 Tom Koning Bechtel Westys Trucking Steel pipe 550 Ivanpah Pass
02/21/12 Tom Koning Bechtel J23 Trucking Coil 564 Ivanpah Pass
02/21/12 Tom Koning Bechtel Froilan Trucking Steel 702 Ivanpah Pass
02/21/12 Tom Koning Bechtel STI Trucking Relay panels 962 Ivanpah Pass
02/21/12 Tom Koning Bechtel 3MC Trucking Steel 2008 Ivanpah Pass
02/21/12 Tom Koning Bechtel Fox Trucking Con 2238 Ivanpah Pass
02/21/12 Tom Koning Bechtel Garcia Trucking Steel 2434 Ivanpah Pass
02/21/12 Tom Koning Bechtel Admiral Trucking Fan 5318 Ivanpah Pass
02/21/12 Vic Gibson Roehl Z Panels 5329 Ivanpah Pass
02/21/12 Tom Koning Bechtel Roehl Trucking Panel 7002 Ivanpah Pass
02/21/12 Tom Koning Bechtel 3MC Trucking Steel 9708 Ivanpah Pass
02/21/12 Tom Koning Bechtel Kezo Trucking Steel 110742 Ivanpah Pass
02/21/12 Tom Koning Bechtel Landstar Trucking 414811 Ivanpah Pass
02/21/12 Tom Koning Bechtel Landstar Trucking Steel 435353 Ivanpah Pass
02/21/12 Tom Koning Bechtel Strucheral 553729 Ivanpah Pass
02/21/12 Tom Koning Bechtel F&S Trucking Steel 001 Ivanpah Pass
02/21/12 Tom Koning Bechtel B&C Trucking Steel 001 Ivanpah Pass
02/21/12 Tom Koning Bechtel Jesas Trucking Steel 002 Ivanpah Pass
02/21/12 Tom Koning Bechtel Stagecoach Steel 007 Ivanpah Pass
02/21/12 Nick Virzi Bechtel/D&P Trucking Steel beams 01 Ivanpah Pass
02/21/12 Tom Koning Bechtel Stagecoach Trucking Steel 010 Ivanpah Pass
02/21/12 Tom Koning Bechtel J&P Trucking Steel 03 Ivanpah Pass
02/21/12 Vic Gibson Fox Container CT02 Ivanpah Pass
02/21/12 Tom Koning Bechtel Fox Trucking Container CT12 Ivanpah Pass
02/21/12 Tom Koning Bechtel Fox Trucking Container CT21 Ivanpah Pass
02/21/12 Tom Koning Bechtel Fox Trucking Container CT22 Ivanpah Pass
02/21/12 Tom Koning Bechtel Fox Trucking Container CT3 Ivanpah Pass
02/21/12 Vic Gibson Fox Container CT3 Ivanpah Pass
02/21/12 Tom Koning Bechtel Fox Trucking Con CT37 Ivanpah Pass
02/21/12 Vic Gibson Harrison Trucking Container CT49 Ivanpah Pass
02/21/12 Vic Gibson Fox Container CT52 Ivanpah Pass
02/21/12 Tom Koning Bechtel Fox Trucking Container CT6 Ivanpah Pass
02/21/12 Tom Koning Bechtel Fox Trucking Container CT60 Ivanpah Pass
02/21/12 Nick Virzi Bechtel/Michael Taylor Trucking Container CT72 Ivanpah Pass
02/21/12 Tom Koning Bechtel Fox Trucking Container CT74 Ivanpah Pass
02/21/12 Tom Koning Bechtel FedEx Remote cabinets F91105 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Miller Trucking Pump 3 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Stagecoach Exp Steel 005 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Stagecoach Exp Steel 010 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Pcast Trucking Steel 10 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Perry Sons Container 34 Ivanpah Pass
02/22/12 Tom Koning Bechtel E House 56 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Contractors Cargo Steel 71 Ivanpah Pass
02/22/12 Tom Koning Bechtel/M.U.S.K. Trucking Support Arms 285 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Ermis Trucking Steel 297 Ivanpah Pass
02/22/12 Tom Koning Bechtel/West Trucking Water 654 Ivanpah Pass
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02/22/12 Tom Koning Bechtel/M.A.R. Trucking Steel 712 Ivanpah Pass
02/22/12 Vic Gibson Eguizabal Trucking Green Steel 777 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Velasquez Trucking Steel 777 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Northland Trucking Coil Sprays 1000 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Fox Trucking Container 2238 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Sherman Container 2809 Ivanpah Pass
02/22/12 Nick Virzi Bechtel/Sherman Bros. Container 2809 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Roehl Trans Steel Fan 8209 Ivanpah Pass
02/22/12 Tom Koning Bechtel/3MC Trucking Steel 9808 Ivanpah Pass
02/22/12 Tom Koning Bechtel/3MC Trucking Steel 9810 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Sherman Container 21002 Ivanpah Pass
02/22/12 Nick Virzi Bechtel/Sherman Bros. Container 21002 Ivanpah Pass
02/22/12 Jason Seidi Fox/Bechtel Container CT02 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Fox Trucking Container CT12 Ivanpah Pass
02/22/12 Nick Virzi Bechtel/Fox Trucking Container CT3 Ivanpah Pass
02/22/12 Nick Virzi Bechtel/Harrison Trucking Container CT49 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Fox Trucking Container CT6 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Fox Trucking Container CT60 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Fox Trucking Container CT71 Ivanpah Pass
02/22/12 Tom Koning Bechtel Fox Trucking Container CT73 Ivanpah Pass
02/22/12 Tom Koning Bechtel/Fox Trucking Container CT77 Ivanpah Pass
02/22/12 Tom Koning Bechtel Stiadham Trucking Rebar K169 Ivanpah Pass
02/22/12 Tom Koning Conco Stidham Trucking Rebar K170 Ivanpah Pass
02/23/12 Tom Koning Bechtel/J&P Trucking Pylon 03 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Stagecoach Pylon 5 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Sina Trucking Pylon 5 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Perry Sons Container 34 Ivanpah Pass
02/23/12 Tom Koning Bechtel/M.S.S Trucking Steel Pipe 39 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Ruiz Trucking Pylons 64 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Fox Trucking Container 71 Ivanpah Pass
02/23/12 Tom Koning Bechtel/B&B Trucking Pylon 84 Ivanpah Pass
02/23/12 Jason Seidi Bechtel/Focus Trans Motors/Hardware 121 Ivanpah Pass
02/23/12 Tom Koning Bechtel/3MC Trucking Steel 211 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Pinto's Pylon 362 Ivanpah Pass
02/23/12 Vic Gibson Eguizabal Trucking Green Steel 777 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Fox Trucking Container 2238 Ivanpah Pass
02/23/12 Vic Gibson Sherman Bros./Bechtel Mirror Container 2809 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Sherman Trucking Container 2809 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Sherman Trucking Container 21002 Ivanpah Pass
02/23/12 Jason Seidi Bechtel/Fox Trucking Container CT12 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Fox Trucking Container CT22 Ivanpah Pass
02/23/12 Vic Gibson Fox Container CT3 Ivanpah Pass
02/23/12 Vic Gibson Fox Container CT3 Ivanpah Pass
02/23/12 Vic Gibson Fox Container CT49 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Fox Trucking Container CT6 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Fox Trucking Container CT73 Ivanpah Pass
02/23/12 Tom Koning Bechtel/Fox Trucking Container CT77 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Adistondo Trans Steel 1 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/CR Trucking Steel 2 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/LV Trucking Express Steel 3 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Estreya Trans Torque Tubes 3 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/J&J Trucking Container/Support Brackets 003 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Stagecoach Torque Tubes 005 Ivanpah Pass
02/27/12 Rex Malabo Done & Out Transport Pallets 005 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Westy's Trucking Steel Pipe 7 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Stagecoach Exp Steel Braces 010 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/JD Specialized Steel Pipe 26 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Perry Sons Container 34 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/United Bros. Trucking steel 45 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/JD Specialized Steel Pipe 49 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Precision Trucking Container 66 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking Container 72 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Manitowoc Trans Steel Pipe 118 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Earl Paddock Water Pumps 341 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/IWI Trucking Container 385 Ivanpah Pass
02/27/12 Rex Malabo Upland Logistics Drayale 450 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Mobile Mini Mobile Unit 604 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Treadstone Steel 703 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Westy's Trucking Steel Pipe 711 Ivanpah Pass
02/27/12 Vic Gibson Bechtel/Earl Paddock Polisher 716 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Earl Paddock Container 751 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/M.S.I. Container 1445 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Tryon Trucking Steel Pipe 2221 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking container 2238 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/System Trans Steel 2626 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Sherman Bros. Container 2809 Ivanpah Pass
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02/27/12 Vic Gibson Sherman Bros./Bechtel Mirrors 2809 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Transit Services Inc Steel 4709 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Maxim Crane Works Crane 5418 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Roehl Trans solar panels 7677 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/3MC Steel 9708 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Sherman Bros. Container 21002 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Landstar Steel 412190 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Landstar Container 415116 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Landstar Condensers in containers 549838 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Landstar Power Pumps 552198 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Landstar Container/Steel 801429 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking container CT12 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking Container CT22 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking Container CT24 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking Container CT3 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking Container CT33 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking Container CT38 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking container CT44 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Harrison Trucking Container CT49 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/DBA Trucking container CT6 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Fox Trucking Container CT77 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/OCE Steel HT20 Ivanpah Pass
02/27/12 Nick Virzi Bechtel/Tryon Trucking Steel Pipe KW3 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Stagecoach Torque Tubes 005 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Perry Sons Container 34 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/IWI Trucking Container 385 Ivanpah Pass
02/28/12 Tom Koning Bechtel/L & G Trucking Steel 702 Ivanpah Pass
02/28/12 Tom Koning Bechtel/Fox Trucking Container 2238 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/SBI Container 2809 Ivanpah Pass
02/28/12 Vic Gibson Fox Mirrors 2809 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Roehl solar panels 5704 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/3MG Steel 9810 Ivanpah Pass
02/28/12 Tom Koning Bechtel/Sherman Trucking container 21002 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/SBI Container 21002 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Landstar Vent 38132 Ivanpah Pass
02/28/12 Tom Koning Bechtel/Landstar Fan 413537 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Landstar Vacuum Equipment 414468 Ivanpah Pass
02/28/12 Vic Gibson Conway 532-1089 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Fox Container CT12 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Fox Container CT3 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Fox Trucking Container CT44 Ivanpah Pass
02/28/12 Vic Gibson Bechtel/Fox Trucking CT49 Ivanpah Pass
02/28/12 Tom Koning Bechtel/Fox Trucking Container CT69 Ivanpah Pass
02/28/12 Tom Koning Bechtel/Fox Trucking Container CT73 Ivanpah Pass
02/28/12 Tom Koning Bechtel/Fox Trucking Container CT77 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Fox Trucking Container CT77 Ivanpah Pass
02/28/12 Nick Virzi Bechtel/Stidham Trucking Rebar K177 Ivanpah Pass
02/28/12 Tom Koning Bechtel/Perry Sons Container Ivanpah Pass
02/29/12 Tom Koning Bechtel/Stagecoach Steel 002 Ivanpah Pass
02/29/12 Tom Koning Bechtel/RST Trans Steel House 18 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Viper Trans Cement 54 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Melton Steel 54 Ivanpah Pass
02/29/12 Jason Seidi Bechtel/Select Shippers Steel 102 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Westy's Trucking Steel Pipe 331 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Paddock Steel 783 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Jasper Steel 1120 Ivanpah Pass
02/29/12 Tom Koning Bechtel/DDS Trucking 1704 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Sherman Container 2809 Ivanpah Pass
02/29/12 Tom Koning Bechtel/3MC Trucking Steel 9808 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Sherman Trucking Container 21002 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Sherman Trucking container 21008 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Sherman Container 21013 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Landstar Pipe 451672 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Fox Trucking Container CT77 Ivanpah Pass
02/29/12 Tom Koning Bechtel/Mobile Mini Container MT604 Ivanpah Pass
03/05/12 Nick Virzi Bechtelnsport/J & P tr Torque Tubes 3 Ivanpah Pass
03/05/12 Nick Virzi BECTEL/RB TRANSPORTATION SCAFFOLDING 1001 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/EH TRUCKING Torque Tubes 297 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/AULIS TRANSPORT STEEL 101 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/JJJ TRANSPORT Torque Tubes 5 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/ZEEL TRANSPORT STEEL 713 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/STICH TRUCKING STEEL PIPE 37 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/JTS EXPRESS STEEL PIPE L600 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/GILLIES TRUCKING REBAR 111 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/ACC TRUCKING SUPPORT ARMS 2 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/HAMERDOWN EXPRESS STEEL 104 Ivanpah Pass
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03/05/12 Nick Virzi BECHTEL/R&DJ TRUCKING STEEL 2 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/ROEHL STEEL UNITS 5542 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/jm TRUCKING STEEL 77 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/R. CORNWELL TRUCKING STEEL 7 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/STAGECOACH Torque Tubes 7 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL STEEL PIPES 874 Ivanpah Pass
03/05/12 Nick Virzi Bechtel/TCI Trans TRANSFORMERS 671 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/STAGECOACH Torque Tubes 6 Ivanpah Pass
03/05/12 Nick Virzi Bechtel/Eastern Exp STEEL PIPE 650260 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/LANDSTAR STRUCTURAL STEEL 733635 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/AC TRUCKING STRUCTURAL STEEL 3 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/LANDSTAR SUPPORT ARMS 530735 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/CRST PUMPS W1272M Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/TWEEDY STRUCTURAL STEEL 979 Ivanpah Pass
03/05/12 Nick Virzi Bechtel/Landstar STEEL PIPE 531848 Ivanpah Pass
03/05/12 Nick Virzi Bechtel/Landstar STEEL PIPE 537101 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/CRST SCAFFOLDING W1225M Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/LAYNE TRANSPORTCHT STEEL PIPE 125 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/LANdstar STEEL 544426 Ivanpah Pass
03/05/12 Tom Koning BECHTEL/CARCIA TRUCKING SUPPORT 2005 Ivanpah Pass
03/05/12 Nick Virzi Bechtel/Landstar STEEL 554229 Ivanpah Pass
03/05/12 Nick Virzi BECHTEL/TREADSTONE STEEL PIPE 704 Ivanpah Pass
03/07/12 Tom Koning BECHTEL/SRS TRUCKING REBAR 70 Ivanpah Pass
03/07/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT44 Ivanpah Pass
03/07/12 Tom Koning BECHTEL/TRAVELERS TRUCKING CONTAINER 54 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/ZAMORA TRUCKING SUPPORT ARMS 12 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/BENIT TRUCKING HEAT EXCHANGER 208359 Ivanpah Pass
03/08/12 Jason Seidi BECHTEL/FOX CONTAINER 6 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/3MC TRUCKING STEEL 211 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/MORALES TRUCKING PYLON 6 Ivanpah Pass
03/08/12 Jason Seidi BECHTTEL/FOX CONTAINER CT12 Ivanpah Pass
03/08/12 Jason Seidi BECHTEL/VELAZQUEZ GENERATOR 727 Ivanpah Pass
03/08/12 Jason Seidi BECHTEL/ESTRENOS PYLONS 1 Ivanpah Pass
03/08/12 Jason Seidi BECHTEL/FOX CONTAINER 69 Ivanpah Pass
03/08/12 Jason Seidi BECHTEL/FOX CONTAINER 2238 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/HARRIS REBA Trucking REBAR 109 Ivanpah Pass
03/08/12 Tom Koning BECHTEL /JENSEN PRECAST PRECAST 79 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/FOX CONTAINER 44 Ivanpah Pass
03/08/12 Jason Seidi BECHTELROEHL HARDWARE 7165 Ivanpah Pass
03/08/12 Jason Seidi BECHTEL/FOX CONTAINER CT3 Ivanpah Pass
03/08/12 Jason Seidi BECHTEL/BLUE OX PIPE 797 Ivanpah Pass
03/08/12 Jason Seidi BECHTEL/FOX CONTAINER CT02 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/FOX CONTAINER CT73 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/JENSEN PRECAST 98 Ivanpah Pass
03/08/12 Tom Koning BECHTEL /BREEZE TRUCKING PYLON 3 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/AL TRUCKING TORQUE TUBES 3 Ivanpah Pass
03/08/12 Tom Koning BECHTEL STEEL 1 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/FUTURA TRUCKING PYLON 3 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/ORTEGA TRUCKING PYLON 2 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/FRANSISCO TRUCKING PYLON 725 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/LUNAS TRUCKING REMOTE HUP 1 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/STAGECOACH TRUCK SUPPORT ARMS 10 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/PERRY TRUCKING CONTAINER 34 Ivanpah Pass
03/08/12 Tom Koning BECHTEL/M.C. TRUCKING STEEL 4 Ivanpah Pass
03/12/12 Nick Virzi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
03/12/12 Nick Virzi BECHTEL/FOX CONTAINER CT73 Ivanpah Pass
03/12/12 Nick Virzi BECHTEL/ROEHL PANELS 4475 Ivanpah Pass
03/12/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 811 Ivanpah Pass
03/12/12 Nick Virzi BECHTEL/FOX CONTAINER CT37 Ivanpah Pass
03/12/12 Nick Virzi BECHTEL/RELEX LLC STEEL 101 Ivanpah Pass
03/12/12 Nick Virzi BECHTEL/ROEHL PANELS 775 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/PERRY & SONS CONTAINER 34 Ivanpah Pass
03/13/12 Nick Virzi Bechtel/J&J Trucking TORQUE TUBES 666 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 10 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/ROEHL PANELS 4564 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/INGOM TRUC SUPPORT ARMS 77 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/WESTY STEEL PIPES L600 Ivanpah Pass
03/13/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER A395 Ivanpah Pass
03/13/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT85 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/L&M TRUCKING PYLONS 5 Ivanpah ?
03/13/12 Nick Virzi BECHTEL/ROEHL PANELS 5483 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/SQUIRES LUMBER LUMBER 216 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/K&K ENTERPRISES TORQUE TUBES 64 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/STAGECOACH SUPPORT TUBES 7 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/FOX CONTAINER 44 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/FOX CONTAINER CT77 Ivanpah Pass
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03/13/12 Nick Virzi BECHTEL/FOX CONTAINER CT6 Ivanpah Pass
03/13/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 385 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/FOX CONTAINER 12 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/PAUL DELONG HH PANELS NONE Ivanpah Pass
03/13/12 Tom Koning BECHTEL/B&L STEWART STEEL 569 Ivanpah Pass
03/13/12 Nick Virzi BECHTEL/FOX CONTAINER CT2 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/BCA TRUCKING STEEL 1 Ivanpah Pass
03/14/12 Tom Koning BECHTEL WOOD 18 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/MAR TRUCKING PYLON 712 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/SQUIRES TRUCKING WOOD 216 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/PERRY TRUCKING CONTAINER 24 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/GAD TRUCKING PYLON 921 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/JMB TRUCKING PYLON 7 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/M7M TRUCKING SUPPORT ARMS 7 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/STAGECOACH TRUCKING SUPPORT ARMS 10 Ivanpah Pass
03/14/12 Jason Seidi BECHTEL/INTMODAL WEST CONTAINER 385 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/VIPER TRUCKING Cement colums 54 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/COBRA TRUCKING Cement colums 6000 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/SAAVOIE TRUCKING CEMT PIPE 4 Ivanpah Pass
03/14/12 Jason Seidi BECHTEL/HERRENTRENS STEEL BEAMS 134 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/FBRD TRUCKING PYLON 236 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT44 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/SAHAX TRUCKING NONE 180 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/ALL FREIGHT PAP BOX 7 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/TZONE TRUCKING DIAGONAL PALLET 171 Ivanpah Pass
03/14/12 Jason Seidi BECHTEL/RODRIQUEZ TRANS CEMENT BAGS 3995 Ivanpah Pass
03/14/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT10 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/FOX CONTAINER CT73 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/ROEHL TRUCKING PANEL 5156 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/ROEHL TRUCKING PANEL 5952 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/SPIKE TRUCKING SEAL PLATES 8 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/STAGECOACH SUPPORT ARMS 10 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/LAVOIE TRUCKING CEMENT PIPES 4 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/PIAZZA TRUCKING ELECTRIC MOTORS 123 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/RLT TRUCKING STEEL 3 Ivanpah Pass
03/15/12 Tom Koning BECHTEL PERRY TRUCKING CONTAINER 34 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/COBRA TRUCKING CEMENT 6000 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/VIPER TRUCKING CEMENT COLUMNS 54 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/SQUIRES TRUCKING WOOD ? Ivanpah Pass
03/15/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT69 Ivanpah Pass
03/15/12 Jason Seidi BECHTEL/TRAMCOR HARDWARE 382 Ivanpah Pass
03/15/12 Jason Seidi BECHTEL/FOX CONTAINER 85 Ivanpah Pass
03/15/12 Jason Seidi BECHTEL/FOX CONTAINER 44 Ivanpah Pass
03/15/12 Jason Seidi BECHTEL/LV TRUCKING BEAMS 2161736 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT12 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT6 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/LV TRUCKING STEEL 2 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER 2238 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/STAGECOACH STEEL 5 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/TREADSTONE TRUCKING STEEL 703 Ivanpah Pass
03/15/12 Tom Koning BECHTEL BLAST PANEL 7262 Ivanpah Pass
03/15/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT3 Ivanpah Pass
03/15/12 Tom Koning CONOCO/STIDHAM TRUCKING REABR K88 Ivanpah Pass
03/19/12 Nick Virzi F.E.MORAN/PONCE TRUCK FIRE PIPES 2 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/FOX CONTAINER CT73 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/LANDSTAR STRUCTURAL STEEL 552822 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/MERCER HYDRAULIC LIFTS 9855 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/MTN FREIGHT STEEL 444 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/FOX CONTAINER CT43 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/PRECISION TRUCK FEUL GAS SEPARATOR 215 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/BRADLEY TRANS TORQUE TUBES 121 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 10 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/RENAISSANCE TRUCK SCAFFOLDING 387387 Ivanpah Pass
03/19/12 Nick Virzi CONOCO/STIDHAM TRUCKING CONTAINER CT85 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/FOX CONTAINER CT44 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/FOX CONTAINER CT6 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/FOX CONTAINER CT87 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/FOX CONTAINER CT12 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/FOX CONTAINER CT02 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/PAUL PELONG H.H. STEEL PANELS 47517A Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/CUSTOM FARM LLC PANELS 31 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL COBRA TRUCK CONCRETE SLABS 6000 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/VIPER CONCRETE SLABS 54 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/FOX CONTAINER CT3 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/NEVAL TRUCKING CONTAINER 112 Ivanpah Pass
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03/19/12 Nick Virzi BECHTEL/PARKS COX TRUCKI ROOFING 152 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/TWEEDY TRANSPORT STEEL 230 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/LANDSTAR PIPING 10 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 331 Ivanpah Pass
03/19/12 Nick Virzi BECHTEL/LTI ECONOMIZER 4170 Ivanpah Pass
03/20/12 Nick Virzi Bechtel/Fox container 34 Ivanpah Pass
03/20/12 Nick Virzi Bechtel/Garcia Transport support arms 1 Ivanpah Pass
03/20/12 Nick Virzi Bechtel/Roehl PANELS 7132 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/BREEZE TRUCKING PYLONS 3 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/ROEHL PANELS 8641 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL.SINA TRANSPORT PYLONS 712 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/AY TRANSPORT support arms L1 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/BARIENTOS TRUCKING PYLONS 435 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/ZEAL TRANSPORT STEEL 2T77 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/ZEAL TRANSPORT STEEL ZTO77 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/LANDSTAR STEEL TANK 529695 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/CR TRANSPORTS DIAGONALS 2 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/3MC STEEL 211 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT6 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER 2238 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/M&M TRANSPORT SUPPORT ARMS 7 Ivanpah Pass
03/20/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 385 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT85 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT77 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT69 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/B&L STEWART SUPPORT ARMS 557 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT79 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/HAY CONNECTION HAY 32 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT12 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT3 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT44 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT02 Ivanpah Pass
03/20/12 Nick Virzi BECHTEL/FOX CONTAINER CT02 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/CURTIS TRUCKING COLD ROLL T2 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/FOX CONTAINER 3 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/FOX CONTAINER 44 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/P.R.E. TRUCKING BATTERY PARTS 3176 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/M&R. TRUCKING CONTAINER A390 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/M&R. TRUCKING CONTAINER A391 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT12 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT85 Ivanpah Pass
03/21/12 Jason Seidi BECHTEL/GAT TRANS TUBES 921 Ivanpah Pass
03/21/12 Jason Seidi BECHTEL/CALKO CONTAINER 63 Ivanpah Pass
03/21/12 Jason Seidi BECHTEL/ALLISON TRUCKING WOOD 552 Ivanpah Pass
03/21/12 Jason Seidi BECHTEL/FOX CONTAINER 6 Ivanpah Pass
03/21/12 Jason Seidi BECHTEL/TWO BROTHERS TRUCKING BUR5944 102 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/TRANSPORT TRUCKING SUPPORT ARMS 11 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/EGUIZABAL TRUCKING PYLON 777 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/PERRY TRUCKING CONTAINER 34 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/COBRA TRUCKING CEMENT 6000 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/ESTRELLA TRUCKING TORQUE TUBES 15 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/M&R. TRUCKING CONTAINER A392 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/ALVAREZ TTRUCKING support arms 1 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/ PIVOT ARM ASSY 11 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/PARA TRUCKING GALVANIZED STEEL 501 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/PLATINO TRUCKING BURLUBE 24 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/J&W TRUCKING PYLON 666 Ivanpah Pass
03/21/12 Tom Koning BECHTEL/CONGO/STIDHAM REBAR K167 Ivanpah Pass
03/22/12 Jason Seidi BECHTEL/SAINT GOLBIN CONTAINER 595164 Ivanpah Pass
03/22/12 Jason Seidi BECHTEL/FOX CONTAINER 2238 Ivanpah Pass
03/22/12 Jason Seidi BECHTEL/3MC STEEL BEAMS 511 Ivanpah Pass
03/22/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT69 Ivanpah Pass
03/22/12 Jason Seidi BECHTEL/PLAZA TRANSPORT TRANSFORMERS 80161 Ivanpah Pass
03/22/12 Jason Seidi BECHTEL/ES TRANSPORT STEEL BARS 23 Ivanpah Pass
03/22/12 Jason Seidi BECHTEL/DCN C TRANSPORT CAT WALK 522 Ivanpah Pass
03/22/12 Jason Seidi BECHTEL/MONTANA EXP CONTAINER 519382 Ivanpah Pass
03/22/12 Jason Seidi BECHTEL/HAY CONNECTION HAY 22 Ivanpah Pass
03/22/12 Tom Koning BECHTEL/CORZO TRUCKING WOOD 236 Ivanpah Pass
03/22/12 Tom Koning BECHTEL/AY TRUCKING SUPPORT ARMS L-1 Ivanpah Pass
03/22/12 Tom Koning BECHTEL/COBRA TRUCKING CEMMENT 6000 Ivanpah Pass
03/22/12 Tom Koning BECHTEL/JROC TRUCKING STEEL PIPE 7 Ivanpah Pass
03/22/12 Jason Seidi BECHTEL/KDC TRUCKING STEEL FRMAE 52 Ivanpah Pass
03/23/12 Jason Seidi BECHTEL/SAINT GOLBIN CONTAINER 595164 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/HEDGE&HERBERG STEEL PIPE 1 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/LANDSTAR STEEL 554574 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/FOX CONTAINER CT44 Ivanpah Pass
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03/26/12 Nick Virzi BECHTEL/LANDSTAR PANELS 4073 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/KRISTOFFERSON CRATES CT-33 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/LANDSTAR PANELS 4073 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/HCS TRANSPORT CRATES 815 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/GRILEY AIR FREIGHT CRATES 709 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/GRILEY AIR FREIGHT CRATES 679 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/LANDSTAR STEEL 413360 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/FOX CONTAINER 2238 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/ABC TRANSPORT SCAFFOLDING 23 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/CHAVEZ TRUCKING SCAFFOLDING 9 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/3MC STEEL 9908 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 7 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/BLACK ROSE TRUCKING SCAFFOLDING BR-5 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/FRANCO ROSE TRUCK SCAFFOLDING 1015 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/MASON TRUCKING STEEL PIPING 246 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/GREAT WIDE STEEL 868023 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/STARWAY TORQUE TUBES 25 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/SOUTHTRANSAUTO STEEL PIPE 968 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL.BEE HAUOIN STEEL 79 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/B&D TRUCKING SCAFFOLDING 13 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/SHEPERD TRUCKING SCAFFOLDING 5 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/SQUIRES LUMBER LUMBER 216 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/ROEHL PANELS 5951 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/ROEHL PANELS 7936 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/LANDSTAR DIAGONALS 551690 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/LANDSTAR GANG BOXES 414131 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/CERNA TRANSPORT PIPE VALVES 1 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/LANDSTAR STEEL 414641 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/LANDSTAR STEEL 414640 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE  L600 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/LANDSTAR STEEL PIPE 529475 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/LANDSTAR STEEL PIPE 540143 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/ROEHL PANELS 8457 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/ABC TRANSPORT SCAFFOLDING 2009 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/TREADSTONE STEEL 705 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/FIDELITY INSULATED TUBE 505 Ivanpah Pass
03/26/12 Nick Virzi BECHTEL/INFINITY STEEL 357 Ivanpah Pass
03/26/12 Nick Virzi CROWN FENCE/TWO BROS TRUCK TURTLE FENCE 102 Ivanpah Pass
03/26/12 Nick Virzi CONOCO/STIDHAM TRUCKING REBAR K178 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/ZEAL TRANSPORT STEEL 777 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 331 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/MONTEJANO TRUCK PLASTIC CONTAINER 1 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/COMBINED TRANSPORT PUMP 2679 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/INTERNATIONAL WEST CONTAINER 376 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/ROEHL PANELS 4069 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/GSL LOGISITCS PALLETS 105 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/WAYNES TRUCKING SCAFFOLDING 923 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/BHAULING SCAFFOLDING 24 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/LANDSTAR STEEL 536340 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/FOX TRUCKING CONTAINER CT39 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/FREIGH IT STEEL 511 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/WOODS TRUCKING STEEL 86 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/WOODS TRUCKING STEEL 84 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/LANDSTAR STEEL PALLETTS 535122 Ivanpah Pass
03/27/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 385 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/JESUS ASSOCIATES EPISYLIUM SAND 1 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/LANDSTAR STEEL 530763 Ivanpah Pass
03/27/12 Nick Virzi FE MORAN/M&M TRANSPORT FIRE PIPES 7 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/LANDSTAR STEEL 415099 Ivanpah Pass
03/27/12 Nick Virzi BECHTEL/LANDSTAR STEEL PIPE 434500 Ivanpah Pass
03/28/12 Tom Koning BECHTEL/PERRY TRUCKING CONTAINER NONE Ivanpah Pass
03/28/12 Tom Koning BECHTEL/LBJ TRUCKING STEEL 10 Ivanpah Pass
03/28/12 Tom Koning BECHTEL/LANDSTAR STEEL PIPE 28641 Ivanpah Pass
03/28/12 Tom Koning BECHTEL/LANDSTAR DUCTWORK SECTIONS 551688 Ivanpah Pass
03/28/12 Tom Koning BECHTEL/DALTON TRANSFORMERS 333 Ivanpah Pass
03/28/12 Tom Koning BECHTEL/DALTON TRANSFORMERS 257 Ivanpah Pass
03/28/12 Tom Koning BECHTEL/BOWMAN TR STEEL PIPE 396 Ivanpah Pass
03/28/12 Tom Koning BECHTEL/DALTON TRANSFORMERS 252 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/TRANS AH HARDWARE 1 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL.FOX CONTAINER 6 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/SOSA TRANSPORT REBAR 313476 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/FOX TRUCKING CONTAINER 77 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/VT TRANS CAT WALK 5 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/FOX CONTAINER 2238 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/FOX CONTAINER 12 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/RILEY HARDWARE 351 Ivanpah Pass
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03/28/12 Jason Seidi BECHTEL.MONTANA EXP CONTAINER 81 Ivanpah Pass
03/28/12 Tom Koning BECTEL/LANDSTAR STEEL 539805 Ivanpah Pass
03/28/12 Tom Koning BECHTEL/DELONG TRUCKING CRANE 1000 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/LA EXP HARDWARE 1103 Ivanpah Pass
03/28/12 Tom Koning BECHTEL/JAUREQUII TRUCKING WATER 55 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/FOX CONTAINER 2 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/LANDSTAR STEEL 550955 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/FOX CONTAINER 44 Ivanpah Pass
03/28/12 Jason Seidi BECHTEL/RSL POWER HORSE 99 Ivanpah Pass
03/28/12 Nick Virzi BECHTEL/DINGER TRUCKING PALLETS 7 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/SGS TRUCKING STEEL 230 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/FOX TRUCKING CONTAINER CT73 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/USA TRUCKING STEEL 1 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/3MC TRUCKING STEEL 2008 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/ IEEH TRUCKING REFRIGERATING 1 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/KK TRUCKING WIRE CABLE 3 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/ANTHONY TRUCK SUPPORT ARMS 11 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/SANTACRUZ  TRUCK SUPPORT ARMS 10 Ivanpah Pass
03/29/12 Jason Seidi BECHTEL/BL STEWART STEEL HARDWARE 567 Ivanpah Pass
03/29/12 Jason Seidi BECHTEL/FOX CONTAINER 2238 Ivanpah Pass
03/29/12 Jason Seidi BECHTEL/FJ RUBIOS CAT WALK 569 Ivanpah Pass
03/29/12 Jason Seidi BECHTEL/FOX CONTAINER 6 Ivanpah Pass
03/29/12 Jason Seidi BECHTEL/AJ TRANS CATWALK 9 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/JOHNS TRUCK NONE 553 Ivanpah Pass
03/29/12 Tom Koning BECHTEL E&S TRUCKING POWER PUMPS 297 Ivanpah Pass
03/29/12 Jason Seidi BECHTEL/FOX CONTAINER 12 Ivanpah Pass
03/29/12 Jason Seidi BECHTEL/FOX CONTAINER 49 Ivanpah Pass
03/29/12 Jason Seidi BECHTEL/FOX CONTAINER CT02 Ivanpah Pass
03/29/12 Tom Koning BECHTEL/STAGECOACH SUPPORT ARMS 5 Ivanpah Pass
03/29/12 Jason Seidi BECHTEL/CLRHS HARDWARE 72 Ivanpah Pass
04/02/12 Tom Koning BECHTEL/LANDSTAR JCRT 413395 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/LANDSTAR GANG BOXES/WELDER BOXES 844 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL STEEL PALLETS 1121 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/PERRY AND SONS CONTAINER 34 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/FOX CONTAINER CT75 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/ATS SPECIALIZED PIPE VALVES 61035 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/FOX CONTAINER CT02 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/LANDSTAR DIAGONALS 530735 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/FOX CONTAINER CT77 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/ET TRANSPORTATION TEEL PLATES 1 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/LANDSTAR PANELS 531235 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/FOX CONTAINER CT69 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/3MC STEEL 511 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/FOX CONTAINER 2238 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/FOX CONTAINER CT44 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/ANTHONY TRANSPORT TORQUE TUBES 11 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/ADVANCED DISTRIBUTION WATER TANK 4 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/FOX CONTAINER CT10 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/TWEEDY TRANSPORT STEEL 980 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/TWEEDY TRANSPORT STEEL 424 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/CRST TRUCKING STEEL/PALLETS 100 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/FOX CONTAINER CT43 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 331 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/LANDSTAR STEEL 27222 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/SB EXPRESS SCAFFOLD PIPE 1877 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/LANDSTAR CONTAINER CT85 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/WCH BALLAST TANKS 127 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/ROEHL STEEL 4475 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/LANDSTAR STEEL 530667 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/EST TRANSPORT STEEL 117 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/LANDSTAR STEEL 552822 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/3MC STEEL 9808 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/ROEHL PANELS 1618 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL/JP TRUCKING SUPPORT ARMS A711 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL ZEAL TRANSPORT STEEL 777 Ivanpah Pass
04/02/12 Nick Virzi BECHTEL STEEL 1108 Ivanpah Pass
04/03/12 Nick Virzi Bechtel/fox CONTAINER CT02 Ivanpah Pass
04/03/12 Nick Virzi BECHTEL/CURTIS STEEL STEEL T2 Ivanpah Pass
04/03/12 Nick Virzi BECHTEL/FOX CONTAINER CT44 Ivanpah Pass
04/03/12 Nick Virzi BECHTEL/STAGECOACH STEEL ARMS 5 Ivanpah Pass
04/03/12 Tom Koning BECHTEL SUPPORT ARMS 571 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/FOX CONTAINER CT77 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/FOX CONTAINER 385 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/FOX CONTAINER CT74 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/FOX CONTAINER CT10 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/FOX STEEL 600 Ivanpah Pass

ISEGS Monthly Compliance Report - Jan 2013 Appendix E Page 42 of 67



Appendix E
 Ivanpah SEGS Vehicle Undercarriage Inspection Log

Previous data from 2010-2011 available upon request

04/03/12 Tom Koning BECHTEL/Delong trucking steel 517 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/FOX STEEL 10732 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/LANDSTAR STEEL 9031 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/LANDSTAR STEEL 435227 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/LANDSTAR STEEL 64306 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/FOX CONTAINER CT69 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/GRUYO TRUCKING STEEL PIPE 21 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/FOX CONTAINER CT85 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/LANDSTAR STEEL 412326 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/FOX CONTAINER 73 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/STAGECOACH SUPPORT ARMS 5 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/RYDER PLASTIC INSULATION 474018 Ivanpah Pass
04/03/12 Tom Koning BECHTEL/LO-PRO CEMENT BLOCK 89 Ivanpah Pass
04/03/12 Jason Seidi BECHTLE/FOX CONTAINER 2238 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/FOX CONTAINER CT10 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL CR TRANS PYLONS 2 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/LEO PAYNE TRACTORS 28 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/STI TRANS RELCY PANELS 973 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/STAGECOACH SUPPORT ARMS 10 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/FOX CONTAINER CT85 Ivanpah Pass
04/05/12 Tom Koning BECHTEL/PERRY AND SONS SUPPORT ARMS 2 Ivanpah Pass
04/05/12 Tom Koning BECHTEL/PERRY CONTAINER 73 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/STAGECOACH TUBES 5 Ivanpah Pass
04/05/12 Tom Koning FOX CONTAINER CT Ivanpah Pass
04/05/12 Jason Seidi FOX CONTAINER 44 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/FOX CONTAINER 528670 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/SGS TRUCKING STEEL 230 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/XPRESS TRANS SUPPORT ARMS 53847 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/ROEHL TRANSFORMERS 5542 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/LANDSTAR STEEL 405080 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/3MC TRUCKING STEEL 211 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/FOX CONTAINER 1 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/PONCE PYLONS 2 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/TONY TRANS SUPPORT ARMS 11 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL RA PERRA TRANS CATWALK 1009 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/DALTON TRANSFORMERS 301 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/LANDSATR STEEL 41334 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/PERRY SONS CONTAINER 34 Ivanpah Pass
04/05/12 Jason Seidi BECHTEL/FOX CONTAINER 69 Ivanpah Pass
04/05/12 Jason Seidi Bechtel/Roo Rents EMPTY TRAILER 244941 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/LANDSTAR STEEL 554767 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/JESSES TRUCKING STEEL 703 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/ATS STEEL PIPE 54018 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 37 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/DONE RIGHT TRUCK STEEL PIPE 243 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/JD TRUCKING GANG BOXES 7055 Ivanpah Pass
04/09/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 198 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/RANDALL SCAFFOLDING 127 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/FOX CONTAINER CT10 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/PAVIS LOGISTICS STEEL 1110 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/RENEGADE TRUCKING STEEL 307 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/DAVIS STEEL 1037T Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/PERRY AND SONS CONTAINER 34B Ivanpah Pass
04/09/12 Nick Virzi Bechtel Roehl Trucking PANELS 7481 Ivanpah Pass
04/09/12 Nick Virzi WESTYS STEEL PIPE 331 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/3MC STEEL 9808 Ivanpah Pass
04/09/12 Nick Virzi LANDSTAR COIL WRAPS 553598 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/LANDSTAR COIL BASIN 405732 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL.BE TRUCKING STEEL 29 Ivanpah Pass
04/09/12 Nick Virzi BECHTEL/B&L STEWART DIAGONALS 569 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/ZEAL TRANSPORT STEEL ZT077 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/FOX CONTAINER CT71 Ivanpah Pass
04/10/12 Nick Virzi FE MORAN/STAGECOACH STEEL PIPES 5 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/DELONG STEEL 860 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/DELONG STEEL 47517A Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/DELONG STEEL 517 Ivanpah Pass
04/10/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 198 Ivanpah Pass
04/10/12 Nick Virzi bechtel/landstar steel 535122 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/ROEHL PANELS 7826 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/ARIZONA &SONS CRATES/PUMP PARTS 44 Ivanpah Pass
04/10/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 219 Ivanpah Pass
04/10/12 Nick Virzi Bechtel/Sina Trucking WOOD 285 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/NORTHLAND TRUCKING PANELS 372 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/3MC STEEL 9508 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/RLL TRANSPORTATION ENGINES 6001 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 11 Ivanpah Pass
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04/10/12 Nick Virzi BECHTEL/LANDSTAR COIL WRAPS 51390 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/LANDSTAR CRATES/PUMP PARTS 412631 Ivanpah Pass
04/10/12 Jason Seidi BECHTEL/FOX CONTAINER CT02 Ivanpah Pass
04/10/12 Jason Seidi BECHTEL/FOX CONTAINER 44 Ivanpah Pass
04/10/12 Jason Seidi BECHTEL/KOCH TRAILER 1 Ivanpah Pass
04/10/12 Jason Seidi BECHTEL/FOX IVANPAH 71 Ivanpah Pass
04/10/12 Jason Seidi Bechtel/RST Trans FUSEBOX 49 Ivanpah Pass
04/10/12 Jason Seidi BECHTEL/FOX IVANPAH 71 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/FOX CONTAINER 12 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/MR INTERMODAL CONTAINER 4001 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 11 Ivanpah Pass
04/10/12 Nick Virzi BECHTEL/HERANDEZ TRANS CAT WALK 26 Ivanpah Pass
04/10/12 Nick Virzi Bechtel/Select Shippers SUPPORT ARMS 111 Ivanpah Pass
04/11/12 Jason Seidi BECHTEL/INTERMODAL CONTAINER 392 Ivanpah Pass
04/11/12 Jason Seidi Bechtel/Select Shippers SUPPORT ARMS 111 Ivanpah Pass
04/11/12 Jason Seidi BECHTEL/PERRY SONS CONTAINER 34 Ivanpah Pass
04/11/12 Jason Seidi BECHTEL STEEL 410616 Ivanpah Pass
04/11/12 Jason Seidi BECHTEL/SILCS STEAM GENERATOR 304 Ivanpah Pass
04/11/12 Jason Seidi BECHTEL/JAMES R SMITH PIPE 2627 Ivanpah Pass
04/11/12 Jason Seidi BECHTEL/STAGECOACH SUPPORT ARMS 101 Ivanpah Pass
04/12/12 KOLYN PERINE Bechtel/Montana Trucking CONTAINER 84 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/FOX CONTAINER CT02 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/FOX CONTAINER CT44 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/FOX CONTAINER CT86 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/FOX CONTAINER 71 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/FOX CONTAINER CT69 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/FOX CONTAINER 85 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/FOX CONTAINER CT Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/LAHAIROI TRUCKING WOOD BOXES 6 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/LANDSTAR HARDWARE 530763 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/CR TRANSPORTS TUBES 2 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/ROEHL BOIL MAKERS 7132 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/STAGECOACH SUPPORT ARMS 11 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/LANDSTAR CONTAINER 52482T Ivanpah Pass
04/12/12 Jason Seidi BECHTEL CONTAINER 75 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/T ROWN STEEL 52939 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/FOX CONTAINER 73 Ivanpah Pass
04/12/12 Jason Seidi BECHTEL/LAHAIROI TRUCKING TURBINE 5 Ivanpah Pass
04/12/12 Tom Koning BECHTEL/FOX CONTAINER 0 Ivanpah Pass
04/16/12 Tom Koning BECHTEL/FOX CONTAINER CT10 Ivanpah Pass
04/16/12 Tom Koning BECHTEL DIAGONALS 555604 Ivanpah Pass
04/16/12 Nick Virzi BECHTEL DIAGONALS 530735 Ivanpah Pass
04/16/12 Nick Virzi BECHTEL CONTAINER CT75 Ivanpah Pass
04/16/12 Nick Virzi BECHTELLANDSTAR CRATES 523476 Ivanpah Pass
04/16/12 Nick Virzi BECHTEL/LANDSTAR CONTAINER CT02 Ivanpah Pass
04/16/12 Nick Virzi BECHTEL WOOD BOXES 519 Ivanpah Pass
04/16/12 Tom Koning BECHTEL/GALLEY TRUCKING CONT 4 Ivanpah Pass
04/16/12 Nick Virzi BECHTEL/GR TRANS TURBINE SETS 2823 Ivanpah Pass
04/16/12 Nick Virzi BECHTEL/JENSEN PRECAST CONCRETE 35 Ivanpah Pass
04/16/12 Nick Virzi BECHTEL/FOX CONT CT6 Ivanpah Pass
04/16/12 Nick Virzi STAGECOACH TORQUE TUBES 11 Ivanpah Pass
04/16/12 Nick Virzi BECHTEL/PITTMAN BOILER TANKS 52 Ivanpah Pass
04/16/12 Nick Virzi BECHTEL/GOLDEN OCEAN PIPE AND ENGINES 780 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/ROEHL PANELS 7002 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/FOX CONTAINER CT74 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/FOX PANELS 6926 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/B&L STEWART SUPPORT ARMS 569 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/JENSEN CONCRETE SLABS 35 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/MASON TRUCKING STEEL PIPE 242 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/FOX CONTAINER CT4 Ivanpah Pass
04/17/12 Nick Virzi STAGECOACH DIAGONALS 11 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/LANDSTAR STEEL 416018 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/NV EQUIPMENT STEEL PANELS 2040 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/DELONG STEEL 517 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/DELONG PANELS 600 Ivanpah Pass
04/17/12 Tom Koning LEONARD ? 28 Ivanpah Pass
04/17/12 Tom Koning MORALES TRUCKING PYLONS 6 Ivanpah Pass
04/17/12 Tom Koning BECHTEL PYLONS 2 Ivanpah Pass
04/17/12 Tom Koning BECHTEL/GALKO CONTAINER C065 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/FOX CONTAINER CT85 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/CALKO TRANSPORT CONT CO64 Ivanpah Pass
04/17/12 Nick Virzi bechtel/fox cont 34 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/CALKO TRANSPORT CONTAINER C060 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 331 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/ALL LOPEZ PYLONS 74 Ivanpah Pass
04/17/12 Nick Virzi BECHTEL/FOX CONTAINER CT73 Ivanpah Pass
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04/18/12 Jason Seidi BECHTEL TRAILER 132 Ivanpah Pass
04/18/12 Jason Seidi BECHTEL STEEL ARMS 5 Ivanpah Pass
04/18/12 Tom Koning BECHTEL INTERNATIONAL TRUCKING CONTAINER 385 Ivanpah Pass
04/18/12 Tom Koning BECHTEL STEEL 31 Ivanpah Pass
04/18/12 Jason Seidi BECHTEL/GEORGE STEEL STEEL 385 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/INTERNATIONAL WEST CONTAINER 31 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/LANDSTAR CONTAINER 410397 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/ROEHL PANELS 8893 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/JENSEN CONT 35 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/ROEHL PANELS 79366 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/JESAS TRUCKING PYLONS 2 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/LAHAI T CONTAINER 2 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/ARISTONDO TRUCKING SUPPORT ARMS 1 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/PITTMAN STEEL PIPE 52 Ivanpah Pass
04/18/12 Tom Koning BECHTEL BREEZE PYLONS 3 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/CALKO CONTAINER C060 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/MSW TRUCKING HARDWARE CONTROL ROOM 13 Ivanpah Pass
04/18/12 Tom Koning BECHTEL/JOAMPOS TRUCKING PIPE STEEL 2001 Ivanpah Pass
04/18/12 Tom Koning BECHTEL STEEL/SADDLE 347 Ivanpah Pass
04/19/12 Tom Koning BECHTEL/FOX CONTAINER CT02 Ivanpah Pass
04/19/12 Tom Koning bechtel/fox CONTAINER ct21 Ivanpah Pass
04/19/12 Tom Koning BECHTEL/ STAGECOACH SUPPORT ARMS 5 Ivanpah Pass
04/19/12 Tom Koning BECHTEL/FOX CONTAINER 4 Ivanpah Pass
04/19/12 Tom Koning BECHTEL/FOX CONTAINER 18 Ivanpah Pass
04/19/12 Tom Koning BECHTEL/FOX CONT 6 Ivanpah Pass
04/19/12 Tom Koning BECHTEL/ROEHL BLAST PANEL 5951 Ivanpah Pass
04/19/12 Tom Koning BECHTEL/FOX CONTAINER CT85 Ivanpah Pass
04/19/12 Tom Koning BECHTEL/FOX CONTAINER 74 Ivanpah Pass
04/19/12 Tom Koning BECHTEL/JIT CONTAINER 2055 Ivanpah Pass
04/19/12 Jason Seidi BECHTEL/FOX CONT 77 Ivanpah Pass
04/19/12 Jason Seidi BECHTEL/JUSMIE LOGISTICS LLC HARDWARE 1517 Ivanpah Pass
04/19/12 Jason Seidi BECHTEL/JENSEN CEMENT BLOCKS 35 Ivanpah Pass
04/19/12 Jason Seidi BECHTEL/FOX CONT 34 Ivanpah Pass
04/19/12 Jason Seidi BECHTEL/LBJ TRUCKING PYLONS 10 Ivanpah Pass
04/19/12 Jason Seidi BECHTEL/FOX CONTAINER 73 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONT CT42 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/3MC STEEL 211 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/IFS WATER PUMP/COILS 20 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONT CT02 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONTAINER CT77 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONTAINER CT71 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/ROEHL PANELS 5665 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CRATE 555746 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX DIAGONALS 415688 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/OSTERCAMP WOOD PLANKS 3590 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONTAINER CT6 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONT CT65 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONTAINER CT37 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONTAINER CT85 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/BECKER TRANSPORT PUMP&STEEL PIPE 4 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/ROSSER PUMP AND STEEL PIPE 19 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 11 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/STAGECOACH SUPPORT ARMS 7 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONTAINER CT60 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/VELASQUEZ TRUCKING PYLONS 777 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/TMGUANE SUPPORT ARMS 311 Ivanpah Pass
04/23/12 Nick Virzi Bechtel/Sina Trucking PYLONS 2 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/RADKE STEEL 522 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX TWEEDY STEEL 424 Pass
04/23/12 Nick Virzi BECHTEL/TRREADSTONE STEEL 704 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/COMBINED TRANSPORT PUMP 2910 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/ATS STEEL 82308 Ivanpah Pass
04/23/12 Nick Virzi Bechtel/Sina Trucking PYLONS 3 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 331 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 337 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/HOLMES TRUCKING STEEL 1120 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/FOX CONTAINER CT73 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/LOKE TRUCKING STEEL WALKWAY PLATES 7 Ivanpah Pass
04/23/12 Nick Virzi BECHTEL/3MC STEEL 2008 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/ROEHL PANELS 7262 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/FOX CONTAINER CT12 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/TTI CONTAINER 56 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/FOX CONTAINER CT42 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/ROEHL PANELS 4800 Ivanpah Pass
04/24/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 281 Ivanpah Pass
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04/24/12 Nick Virzi BECHTEL/EXPEDITED TRANSFORMERS 1 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/OLSON PRECAST PRECAST CONCRETE 35 Ivanpah Pass
04/24/12 Nick Virzi Bechtel/Sina Trucking PYLONS 79 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/BL SUPPORT ARMS 557 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/LANDSTAR STEEL 535122 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/FOX CONTAINER CT06 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/FOX CONTAINER CT60 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/DELONG TRUCKING STEEL PANELS 860 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/DELONG STEEL 930 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/TRADELINK CONTAINER CA168347 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/CR TRANSPORTS TORQUE TUBES 2 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/INTERMODAL CONT 219 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/ROEHL PANELS 7593 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/TWA EXPRESS INSULATION TUBES 115 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/FOX CONT CT85 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/LOOK TRANSP COMPRESSORS 1 Ivanpah Pass
04/24/12 Nick Virzi Bechtel/Sina Trucking PYLONS 777 Ivanpah Pass
04/24/12 Nick Virzi Bechtel/Sina Trucking PYLONS A207521 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/TTI CONTAINER 5046 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/ROEHL PANELS 8827 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/FOX CONTAINER CT73 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/M&M TRANSPORT TORQUE TUBES 7 Ivanpah Pass
04/24/12 Nick Virzi BECHTEL/MERCER PIPE STEEL 9061 Ivanpah Pass
04/25/12 Jason Seidi Bechtel/RST Trans ELECTRICNOME 49 Ivanpah Pass
04/25/12 Jason Seidi RODRIGUEZ TRANS PYLONS 11 Ivanpah Pass
04/25/12 Jason Seidi ROEHL TRANSFORMERS 4475 Ivanpah Pass
04/25/12 Jason Seidi MR INTERMODAL CONTAINER 400 Ivanpah Pass
04/25/12 Jason Seidi BECHTEL TRUCKING CONTAINER 393 Ivanpah Pass
04/25/12 Jason Seidi Bechtel/Sina Trucking TUBES 5 Ivanpah Pass
04/25/12 Jason Seidi BECHTEL/ROEHL TRANSFORMERS 8901 Ivanpah Pass
04/25/12 Jason Seidi MADS DELI SERVICE TUBES 394 Ivanpah Pass
04/25/12 Jason Seidi f. ALVAREZ STEEL 1 Ivanpah Pass
04/25/12 Jason Seidi LANDSTAR STEEL 533618 Ivanpah Pass
04/25/12 Jason Seidi TTI TRANS CONTAINER 770045 Ivanpah Pass
04/25/12 Jason Seidi WERNER EXP TRANSFORMERS 56614 Ivanpah Pass
04/25/12 Jason Seidi JOHN EXP LIGHT POLES 25 Ivanpah Pass
04/25/12 Jason Seidi BECHTEL/SST TRANS TRAILERS 2 Ivanpah Pass
04/26/12 Jason Seidi BECHTEL/AL LOEZ TUBES 74 Ivanpah Pass
04/26/12 Jason Seidi RTG LOG ELECTRIC HARDWARE 25 Ivanpah Pass
04/26/12 Jason Seidi MOMMAS BOY TRUCKING STEEL 0 CEMEN Pass
04/26/12 Jason Seidi BECHTEL/JENSEN CEMENT BLOCK 35 Ivanpah Pass
04/26/12 Jason Seidi TREADSTONE TRUCKING HANDRAIL 705 Ivanpah Pass
04/26/12 Jason Seidi BECHTEL/NEVAL TRUCKING CONTAINER 181 Ivanpah Pass
04/26/12 Jason Seidi BECHTEL/CRTRANS STEEL ELBOWS 2 Ivanpah Pass
04/26/12 Jason Seidi BECHTEL/STAGECOACH STEEL 11 Ivanpah Pass
04/26/12 Jason Seidi BECHTEL/JWASS STEEL 1 Ivanpah Pass
04/26/12 Jason Seidi BECHTEL FOX TRUCKING CONTAINER 34 Ivanpah Pass
04/26/12 Jason Seidi WESTYS STEEL 711 Ivanpah Pass
04/26/12 Jason Seidi JJTRANS HARDWARE 6666 Ivanpah Pass
04/26/12 Jason Seidi ROEHL PANELS 8587 Ivanpah Pass
04/30/12 Nick Virzi BECHTEL/CURTIS STEEL STEEL 2 Ivanpah Pass
04/30/12 Nick Virzi BECHTEL/PRECISION TRUCK FUEL GAS SEPARATOR 212 Ivanpah Pass
04/30/12 Nick Virzi STAGECOACH SUPPORT ARMS 11 Ivanpah Pass
04/30/12 Nick Virzi ROEHL PANELS 7481 Ivanpah Pass
04/30/12 Nick Virzi BECHTEL/FOX CONTAINER CT12 Ivanpah Pass
04/30/12 Nick Virzi BECHTEL/FOX CONTAINER CT34 Ivanpah Pass
04/30/12 Nick Virzi BECHTEL/STAGECOACH SUPPORT ARMS 5 Ivanpah Pass
04/30/12 Nick Virzi DUNN&JOHNSTON WIRE SPOOLS 106 Ivanpah Pass
04/30/12 Nick Virzi TOMMY CHAMBERS TRUCK WIRE SPOOLS 325153 Ivanpah Pass
04/30/12 Nick Virzi SINA PYLONS 921 Ivanpah Pass
04/30/12 Nick Virzi L REYES TRANSPORTATION STEEL 1 Ivanpah Pass
04/30/12 Nick Virzi SINA STEEL PLATES 1 Ivanpah Pass
04/30/12 Nick Virzi LEO A TRUCKING STEELPLATES 2 Ivanpah Pass
04/30/12 Nick Virzi Bechtel/Sina Trucking PYLONS 79 Ivanpah Pass
04/30/12 Nick Virzi CR TRANSPORT TORQUE TUBES 2 Ivanpah Pass
04/30/12 Nick Virzi FREEDOM TRUCKING STEEL 7654 Ivanpah Pass
04/30/12 Nick Virzi CRST WATER PUMP PARTS M2746 Ivanpah Pass
04/30/12 Nick Virzi LANDASTAR STEEL 525489 Ivanpah Pass
04/30/12 Nick Virzi ALL STAR TRUCK STEEL BALLASTS/PALLETS 117 Ivanpah Pass
04/30/12 Nick Virzi Bechtel/Sina Trucking PYLONS 3 Ivanpah Pass
04/30/12 Nick Virzi BECHTEL/3MC STEEL 9508 Ivanpah Pass
04/30/12 Nick Virzi LANDSTAR WIRE SPOOLS 24399 Ivanpah Pass
04/30/12 Nick Virzi BIG GREEN EXPRESS STEEL 611346 Ivanpah Pass
04/30/12 Nick Virzi VOLUME FREIGHT WIRE SPOOLS 31 Ivanpah Pass
04/30/12 Nick Virzi LANDSTAR STEEL 10038 Ivanpah Pass
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04/30/12 Nick Virzi S&A LOGISTICS ELECTRICAL PALLETS 1 Ivanpah Pass
04/30/12 Nick Virzi BECHTEL/TAFF TRUCKING CONCRETE SLABS 21 Ivanpah Pass
04/30/12 Nick Virzi LANDSTAR STEEL 630 Ivanpah Pass
04/30/12 Nick Virzi LANDSTAR STEEL 438592 Ivanpah Pass
05/01/12 Nick Virzi FE moran/ TAHUAPA EXPRESS FIRE PIPES 121 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/LANDSTAR STEEL 41028 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/EBONY MIRRORS 428 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/EBONY MIRRORS 1 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/EBONY MIRRORS 123 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/STAGECOACH SUPPORT ARMS 5 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL./ROYAL TRUCKING WIRE SPOOLS 2149 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/B&L STEWART SUPPORT ARMS 557 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 11 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/DELONG TRUCKING STEEL PANELS 20 Ivanpah Pass
05/01/12 Nick Virzi BECTEL/DELONG STEEL 517 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/JWASS TRUCKING STEEL PLATES 1 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/MOBILE MINI OFFICE/CONNEX TRAILER 4 Ivanpah Pass
05/01/12 Nick Virzi Bechtel/Sina Trucking PYLONS 6 Ivanpah Pass
05/01/12 Nick Virzi Bechtel/Sina Trucking PYLONS 236 Ivanpah Pass
05/01/12 Nick Virzi bechtel/landstar steel pipe 414181 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/LANDSTAR STEEL PIPE 409570 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/3MC STEEL 9908 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/DUNBO EXPRESS WIRE SPOOLS 393 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/ROEHL PANELS 7132 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/TREADSTONE LOGI STEEL 704 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 331 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/ALVAREZ STEEL GRATING 1 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/RIVAS TRUCK TORQUE TUBES 7 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/KNIGHT CONT 167054 Ivanpah Pass
05/01/12 Nick Virzi BECHTEL/FRIO EXPRESS PYLONS 211 Ivanpah Pass
05/02/12 Nick Virzi BECHTEL/SYNERGY IRON CRATES 5204 Ivanpah Pass
05/02/12 Nick Virzi BECHTEL/ST GEORGE STEEL STEEL 231 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/H. RODRIGUEZ PANELS 43 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/INTERMODAL CONT 385 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/INTERMODAL CONTAINER 391 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/OJ TRANS SUPPORT ARMS 2 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/DELONG STEEL 0 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/TWEEDY STEEL 193 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/RINGEL CONTAINER 79 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/3MC STEEL 2008 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/EELOY TRANS STEEL 1038 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/PINTOS PYLONS 367 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/CR TRANSPORTS SUPPORT ARMS 2 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/ROEHL WATER WELLS 5447 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/ ROEHL PANELS 8299 Ivanpah Pass
05/02/12 Jason Seidi BECHTEL/JMB TRANS STEEL 7 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/INTEMODAL CONT 391 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/3MC STEEL 211 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/RANN ROBB STEEL ARMS 5 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/FUENTES TRANS STEEL 4 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/MESC TRANS SUPPORT ARMS 30049 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/LANDSTAR STEEL PIPE 414742 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/R. PARAZZA STEEL PIPE 2000 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/ROEHL PANELS 8670 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/STAGECOACH PYLONS 5 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/FOX CONTAINER 12 Ivanpah Pass
05/03/12 Jason Seidi BECHTEL/FOX CONTAINER 42 Ivanpah Pass
05/07/12 Nick Virzi BECHTEL/ST GEORGE STEEL STEEL 216 Ivanpah Pass
05/07/12 Nick Virzi BECHTEL/TREADSTONE LOGISTICS STEEL 703 Ivanpah Pass
05/07/12 Nick Virzi BECHTEL/RTC MECHANICAL PARTS 711 Ivanpah Pass
05/07/12 Nick Virzi BECHTEL/T.MCGUANE TRANSP SUPPORT ARMS 311 Ivanpah Pass
05/07/12 Nick Virzi BECHTEL/4TH GENERATION STEEL PUMP 1 Ivanpah Pass
05/07/12 Nick Virzi BECHTEL/M&M tRANSPORT SUPPORT ARMS 7 Ivanpah Pass
05/07/12 Nick Virzi BECHTEL/HARRSION TRUCK PUMP HOUSING 1 Ivanpah Pass
05/07/12 Tom Koning BECHTEL BLAST PANEL 8767 Ivanpah Pass
05/07/12 Tom Koning BECTEL/MICHELLE TRUCK STEEL 1 Ivanpah Pass
05/07/12 Tom Koning BECHTEL/3MC TRUCKING STEEL 9810 Ivanpah Pass
05/07/12 Tom Koning BECHTEL 3MC STEEL 9508 Ivanpah Pass
05/07/12 Tom Koning BECHTEL/CEDARPOINT TRUCKING STEEL 121 Ivanpah Pass
05/07/12 Tom Koning BECHTEL/ES TRUCKING HOUSING SECTION 13 Ivanpah Pass
05/07/12 Tom Koning BECHTEL/UST TRUCK KNAACK BOXES 1 Ivanpah Pass
05/07/12 Tom Koning BECHTEL/WESTYS TRUCK STEEL PIPE 7 Ivanpah Pass
05/07/12 Tom Koning BECHTEL/CAR TRUCKING STEEL 4 Ivanpah Pass
05/07/12 Tom Koning BECHTEL/TORNADO TRUCK BOLTS AND NUTS 143 Ivanpah Pass
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05/07/12 Tom Koning BECHTEL/DUBNO EMPTY PRINT SHACK 630 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/STAGECOACH SUPPORT ARMS 11 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/JENSEN PRECAST CONCRETE 79 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 5 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/LANDSTAR STEEL 535122 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/B&L STEWART TORQUE TUBES 569 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/EARL PADDOCK CONDENSATE CONDITIONER 710 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/MOBILE MINI MOBILE OFFICE MT366 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/ATS SPECIALIZED PRINT SHACKS 81984 Ivanpah Pass
05/08/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 790 Ivanpah Pass
05/08/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 219 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/DELONG TRUCKING STEEL PANELS 600 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/DELONG TRUCKING STEEL PANELS 517 Ivanpah Pass
05/08/12 Tom Koning BECHTEL METAL PARTS 91 Ivanpah Pass
05/08/12 Tom Koning BECHTEL/CROSSWAYS TRUCKING STEEL 36 Ivanpah Pass
05/08/12 Tom Koning BECHTEL/REGAL TRUCKING BLAST PANEL 4069 Ivanpah Pass
05/08/12 Tom Koning BECHTEL SKID STEEL 180 Ivanpah Pass
05/08/12 Tom Koning BECHTEL/REGAL TRUCKING BLAST PANEL 5402 Ivanpah Pass
05/08/12 Tom Koning BECHTEL/ZEAL TRUCK STEEL JJ77 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/EARL PADDOCK CONDENSATE POLISHER 750 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/EAR;L PADDOCK PIPE SPOOLS/STANDS 750 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/CAPAX MOTORS 131 Ivanpah Pass
05/08/12 Nick Virzi BECHTEL/EARL PADDOCK WATER FILTER SYSTEMS 736 Ivanpah Pass
05/09/12 Jason Seidi BECHTEL/BYF STEEL STEEL 828 Ivanpah Pass
05/09/12 Jason Seidi BECHTEL/JOHNSON GAS 1278 Ivanpah Pass
05/09/12 Jason Seidi BECHTEL/EAGLE TRANS HARDWARE 1029 Ivanpah Pass
05/09/12 Jason Seidi BECHTEL/ROEHL STEEL 5197 Ivanpah Pass
05/09/12 Jason Seidi BECHTEL/ROEHL STEEL 7658 Ivanpah Pass
05/09/12 Jason Seidi BECHTEL/SQUIRES WOOD PLANKS 218 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/MCKINNEY CABLE 67 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/FOX CONTAINER 12 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/STAGECOACH PYLONS 5 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/FOX CONTAINER 85 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/FOX TRUCKING CONTAINER CT44 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/TOW TRUCK CO POC VHC 26 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/CURTIS HARDWARE 60870 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/POSS PIPE 137 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/STAGECOACH SSTEEL 207848 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/ATOMIC TRANSP WATER TANK 17 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/A.T.S. TRUCK WOOD BOXES 82246 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/MR INTERMODAL CONTAINER 391 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/JSM LUMBER 2 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/FIRST CLASS SERVICE REBAR 100 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/ROEHL STEEL 8587 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/LANDSTAR STEEL 413135 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/CRST HARDWARE 2222 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/GARNER WATER 679 Ivanpah Pass
05/11/12 Jason Seidi BECHTEL/FOX CONT CONTAINER 34 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/FOX CONTAINER CT44 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/FOX CONTAINER CT65 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/STAGECOACH SUPPORT ARMS 5 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/PGT TRUCKING STEEL 631006 Ivanpah Pass
05/14/12 Tom Koning BECHTEL/LV TRUCKING STEEL 6 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/WORLDSTAR WIRE SPOOLS 112 Ivanpah Pass
05/14/12 Tom Koning BECHTEL/FOX CONTAINER CT12 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 11 Ivanpah Pass
05/14/12 Nick Virzi Bechtel/Sina Trucking PYLONS 79 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/OLSEN PRECAST CONCRETE SLABS 79 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/LANDSTAR BUTTERFLY VALVE 555080 Ivanpah Pass
05/14/12 Nick Virzi Bechtel/Sina Trucking PYLONS 777 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/ZEAL TRANSPORT STEEL 350 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/J CAMPOS TRUCK PIPE SPOOLS/STANDS 200 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/FOX CONTAINER CT85 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/JREIDY TRUCK TORQUE TUBES 9 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/HIL TRUCK SCAFFOLDING 845 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/SAMMONS FAN PUMP 1133 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/CONTINENTAL EXP SCAFFOLDING 116 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/ROEHL PANELS 8291 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/LANDSTAR WOODEN CRATE 534773 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 711 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/GIOVANNI TRANSPORT PYLONS 7 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 331 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/FONSELA PYLONS 77 Ivanpah Pass
05/14/12 Nick Virzi BECHTEL/ANTHONY TRANSPORT TORQUE TUBES 11 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/STAGECOACH SUPPORT ARMS 11 Ivanpah Pass
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05/15/12 Nick Virzi BECHTEL/MOBILE MINI CONNEX TRAILER 4 Ivanpah Pass
05/15/12 Tom Koning BECHTEL/LANDSTAR STEEL 439722 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/B&L STEWART DIAGONALS 557 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/LANDSTAR DIAGONALS 530735 Ivanpah Pass
05/15/12 Nick Virzi Bechtel/Sina Trucking PYLONS 921 Ivanpah Pass
05/15/12 Nick Virzi RED BULL LOGISTICS CABLE SPOOLS 302 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/DELONG TRUCKING STEEL PANELS/MIRROR RACKS 21 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/DELONG STEEL PANELS 517 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/SAMORA PYLONS 17 Ivanpah Pass
05/15/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 219 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/ONE WAY SCAFFOLDING OW14 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/LANDSTAR STEEL PIPE 414811 Ivanpah Pass
05/15/12 Nick Virzi Bechtel/Sina Trucking PYLONS 297 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/LANDSTAR STEEL PIPE 552822 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/WESTYS STEEL PIPE 811 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/LANDSTAR STEEL 413217 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/ROSSER CRATE/STEEL PIPE 19 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/RIVAS TRUCKING TORQUE TUBES 7 Ivanpah Pass
05/15/12 Nick Virzi BECHTEL/FOX CONTAINER CT73 Ivanpah Pass
05/15/12 Nick Virzi FE MORAN/GRAY WOLF TRANSPORT ENCLOSURES 1981 Ivanpah Pass
05/16/12 Nick Virzi BECHTEL/TURNER TRANSPORT STEEL DUCT 21 Ivanpah Pass
05/16/12 Jason Seidi BECHTEL/ONE WAY TRANSPORT STEEL 3 Ivanpah Pass
05/16/12 Tom Koning BECHTEL/SNOOZIE SCAFFOLDING 122 Ivanpah Pass
05/16/12 Tom Koning BECHTEL/RANGEL TRUCKING PYLON 79 Ivanpah Pass
05/16/12 Jason Seidi BECHTEL EQU. HOMES 649444 Ivanpah Pass
05/16/12 Jason Seidi Bechtel/RST Trans PONLER HOME 49 Ivanpah Pass
05/16/12 Jason Seidi LANDSTAR STEEL 262939 Ivanpah Pass
05/16/12 Jason Seidi ZADAR TRANSPORT PIPES 353 Ivanpah Pass
05/16/12 Jason Seidi KOUNTRY TRANSPORT STEEL 1955 Ivanpah Pass
05/16/12 Jason Seidi BECHTEL/FONSECA STEEL 77 Ivanpah Pass
05/16/12 Jason Seidi BECHTEL/ROEHL PANELS 8409 Ivanpah Pass
05/17/12 Tom Koning bechtel/fox CONTAINER CT44 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/ZEDER LUMBER 353 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/STAGECOACH PYLONS 5 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/FOX CONTAINER 12 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/FOX CONTAINER 75 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/AI TRUCKING 3 SKINS 42 Ivanpah Pass
05/17/12 Tom Koning BECHTEL/b&l TRUCKING STEEL 557 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/STAGECOACH STEEL 207848 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/LANDSTAR PANELS 530763 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/MORRISON EMPTY TRAILER 215133 Ivanpah Pass
05/17/12 Tom Koning BECHTEL/DILLON WOOD 786 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/TIMMY TRANS STEEL 355 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/LANDSTAR STEEL PIPE 550216 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/CCC STEEL 19 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/ROEHL PANELS 50343 Ivanpah Pass
05/17/12 Tom Koning BECHTEL/FOX CONTAINER CT44 Ivanpah Pass
05/17/12 Tom Koning BECHTEL/FOX CONTAINER CT12 Ivanpah Pass
05/17/12 Jason Seidi bechtel/fox CONTAINER 75 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/FOX CONTAINER 84 Ivanpah Pass
05/17/12 Jason Seidi BECHTEL/FOX CONTAINER 73 Ivanpah Pass
05/21/12 Tom Koning BECHTEL/STAGECOACH STEEL 6 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/FOX CONTAINER CT13 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 11 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/L&P Miller steel 101 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/PCAST TRANS PYLONS 573 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/PROVIDED ENTERPRISES SCAFFOLD PLANKS SK2 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/TEE KAY TRANSPORT STEEL 17 Ivanpah Pass
05/21/12 Nick Virzi BECTEL/M&MTRANSPORT SUPPORT ARMS 7 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/AMERICAN HIGHWAY ELECTRICAL PALLETS 947 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/SCHENKER CABLES 6 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/HOLMES TRUCKING STEEL 1105 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/KD TRUCKING PYLONS 15 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/ROYAL TRUCKING COPPER WIRE 2189 Ivanpah Pass
05/21/12 Nick Virzi BECHTLE/LANDSTAR ELECTRICAL EQUIPMENT 554295 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
05/21/12 Nick Virzi Bechtel/Sina Trucking PYLONS 1 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/b7l STEWART SUPPORT ARMS 567 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/LANDSTAR WELDING EQUIPMENT 306 Ivanpah Pass
05/21/12 Nick Virzi Bechtel/Sina Trucking PYLONS 6 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/DAVIS LOGISTICS STEEL BEAMS 1109 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/DAVIS LOGISTICS STEEL BEAMS 1106 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/DAVIS LOGISTICS STEEL BEAMS 1107 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/DAVIS LOGISTICS STEEL BEAMS 1111 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/TP TRUCKING STEEL/CONDUIT L-374 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/3MC STEEL C16 Ivanpah Pass
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05/21/12 Nick Virzi BECHTEL/FOX CONT CT73 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/TRANZ-WEST EXPRESS ELECTRICAL EQUIPMENT 2022 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/TURNER TRANSPORT STEEL DUCT 48 Ivanpah Pass
05/21/12 Nick Virzi BECHTEL/ROEHL PANELS 8641 Ivanpah Pass
05/22/12 Nick Virzi Bechtel/delong steel 21 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/DELONG STEEL PANELS 517 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 7 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/STAGECOACH TORQUE TUBES 11 Ivanpah Pass
05/22/12 Nick Virzi Bechtel/IWI Trucking CONTAINER 385 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/B&L STEWART SUPPORT ARMS 557 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/AC TRUCK FAN MOTORS 69 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/ROEHL PANELS 8343 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/TREADSTONE LOGISTICS SCAFFOLDING 703 Ivanpah Pass
05/22/12 Nick Virzi BARRIENTOS TRUCKING PYLONS 435 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/3MC STEEL 9808 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/BREEZE TRUCKING PYLONS 3 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/JWC PIPE SPOOLS/STANDS 105 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/3MC STEEL 9810 Ivanpah Pass
05/22/12 Nick Virzi BECHTEL/LANDSTAR STEEL 535122 Ivanpah Pass
05/22/12 Nick Virzi NAMASCO CORP PIPE TANK 4 Ivanpah Pass
05/23/12 Nick Virzi BECHTEL/JOHNSON STEEL 777 Ivanpah Pass
05/23/12 Nick Virzi BECHTEL/JS TRUCKING STEEL PIPE 0 Ivanpah Pass
05/23/12 Jason Seidi BECHTEL/ROEHL PANELS 8886 Ivanpah Pass
05/23/12 Jason Seidi BECHTEL/REOEHL PANELS 5886 Ivanpah Pass
05/23/12 Jason Seidi BECHTEL/RODRIQUEZ TUBES 11 Ivanpah Pass
05/23/12 Jason Seidi BECHTEL/EITRYA TRUCKING STEEL 3 Ivanpah Pass
05/23/12 Jason Seidi BECHTEL/FOX CONTAINER 34 Ivanpah Pass
05/23/12 Jason Seidi BECHTEL/ESTRADAS TUBES 1 Ivanpah Pass
05/24/12 Tom Koning MONTANA TRUCK CONTAINER 56 Ivanpah Pass
05/24/12 Tom Koning BECHTEL PACIFIC CONTAINER 123 Ivanpah Pass
05/24/12 Jason Seidi BECHTEL SGS CATWALK 1031 Ivanpah Pass
05/24/12 Jason Seidi FOX CONTAINER 12 Ivanpah Pass
05/24/12 Jason Seidi STAGECOACH PYLONS 11 Ivanpah Pass
05/24/12 Jason Seidi STAGECOACH TUBES 7 Ivanpah Pass
05/24/12 Jason Seidi LANDSTAR gang boxes 553082 Ivanpah Pass
05/24/12 Jason Seidi GARDINER TRUCK WATER 5015 Ivanpah Pass
05/24/12 Jason Seidi BECHTEL/TRENCH SHORE EMPTY TRAILER 602 Ivanpah Pass
05/24/12 Jason Seidi MONTANA TRUCK CONTAINER 81 Ivanpah Pass
05/24/12 Jason Seidi BECHTEL STEEL 1 Ivanpah Pass
05/24/12 Jason Seidi FOX CONTAINER 73 Ivanpah Pass
05/24/12 KOYLA PENYA STAGECOACH TORQUE TUBES 7 Ivanpah Pass
05/29/12 Nick Virzi FOX CONTAINER 44 Ivanpah Pass
05/29/12 Nick Virzi LANDSTAR DIAGONALS 530735 Ivanpah Pass
05/29/12 KOYLA PENYA NORTHLAND CABLE T312 Ivanpah Pass
05/29/12 Nick Virzi BUNKER/SAWMILL SCAFFOLDING 56 Ivanpah Pass
05/29/12 Nick Virzi GLACIER CARRIER WIRE SPOOLS 191 Ivanpah Pass
05/29/12 Nick Virzi ESTRELLA TRANSPORT SUPPORT ARMS 15 Ivanpah Pass
05/29/12 Nick Virzi LANDSTAR STEEL DUCT 534343 Ivanpah Pass
05/29/12 Nick Virzi LANDSTAR STEEL 414382 Ivanpah Pass
05/29/12 KOYLA PENYA WESTYS SPOOLS 811 Ivanpah Pass
05/29/12 KOYLA PENYA WESTYS PIPE SPOOLS/STANDS 612 Ivanpah Pass
05/29/12 KOYLA PENYA LANDSTAR SPOOLS 524753 Ivanpah Pass
05/29/12 KOYLA PENYA PONCE TRUCKING STEEL PIPE 2 Ivanpah Pass
05/29/12 Nick Virzi PRINTZ TRUCKING PUMP VALVES 1 Ivanpah Pass
05/30/12 Jason Seidi FOX CONTAINER 12 Ivanpah Pass
05/30/12 Jason Seidi FOX CONT 34 Ivanpah Pass
05/30/12 Jason Seidi ST. GEORGE STEEL STEEL 5 Ivanpah Pass
05/30/12 Jason Seidi FOX CONTAINER 12 Ivanpah Pass
05/30/12 Nick Virzi STAGECOACH SUPPORT ARMS 11 Ivanpah Pass
05/30/12 Nick Virzi B&L STEWART TORQUE TUBES 567 Ivanpah Pass
05/30/12 Jason Seidi 3MC STEEL 193 Ivanpah Pass
05/30/12 Nick Virzi ROEHL PANELS 7535 Ivanpah Pass
05/30/12 Jason Seidi MBCA TRANSP STEEL 1 Ivanpah Pass
05/30/12 Jason Seidi STAGECOACH STEEL 1 Ivanpah Pass
05/30/12 Jason Seidi FOX CONTAINER 85 Ivanpah Pass
06/01/12 Jason Seidi BECHTEL/BTT TRANS CONTAINER 158766 Ivanpah Pass
06/04/12 Nick Virzi BECHTEL / JOHNSON TRUCKING STEEL 777 Ivanpah Pass
06/04/12 Nick Virzi BECHTEL / SINA PYLONS 17 Ivanpah Pass
06/04/12 Nick Virzi BECHTEL / STAGECOACH TORQUE TUBES 011 Ivanpah Pass
06/04/12 KOYLA PENYA C&M TRUCKING / BECHTEL POLES 5 Ivanpah Pass
06/04/12 KOYLA PENYA STAGECOACH EXPRESS / BECHTEL WOOD 006 Ivanpah Pass
06/04/12 Nick Virzi BECHTEL / SINA PYLONS 06 Ivanpah Pass
06/04/12 Nick Virzi BECHTEL / CARDINAL TRANSPORT CABLE WIRE 6188 Ivanpah Pass
06/04/12 KOYLA PENYA PERRY & SON / BECHTEL CONTAINER 34 Ivanpah Pass
06/04/12 Nick Virzi BECHTEL / ROEHL PANELS 7132 Ivanpah Pass
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06/04/12 KOYLA PENYA LANDSTAR AIR SURFACE CONDENSER 414681 Ivanpah Pass
06/04/12 Nick Virzi PERRY & SON / BECHTEL TORQUE TUBES 2 Ivanpah Pass
06/04/12 Nick Virzi BECHETL / SEEGERS PLASTIC TUBING 392 Ivanpah Pass
06/04/12 Nick Virzi BECHTEL / ROEHL PANELS 7298 Ivanpah Pass
06/04/12 Nick Virzi BECHTEL / SINA PYLONS 712 Ivanpah Pass
06/04/12 KOYLA PENYA DOUDELL TRUCKING / BECHTEL MIRRORS 53 Ivanpah Pass
06/04/12 Nick Virzi FE MORAN / M&M TRANSPORT FIRE PIPES 7 Ivanpah Pass
06/04/12 KOYLA PENYA U.S. EXPRESS BEAMS 1107 Ivanpah Pass
06/05/12 KOYLA PENYA ROEHL TRANSPORT / BECHTEL PANELS 8291 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / M&R INTERMODEL CONTAINER A-391 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / M&R INTERMODEL CONTAINER A-390 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / DE LONG TRUCKING STEEL PANELS 21 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / DE LONG TRUCKING STEEL PANELS 517 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / ROEHL PANELS 5402 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / PIAZZA TRUCKING WASTE TANK 80175 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / SINA PYLONS 01 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / 3D'S EXPRESS SUPPORT ARMS 017 Ivanpah Pass
06/05/12 KOYLA PENYA BECHTEL / PIAZZA TRUCKING POLES 801-34 Ivanpah Pass
06/05/12 KOYLA PENYA G.A.D TRANSPORT POLES 921 Ivanpah Pass
06/05/12 KOYLA PENYA BREEZE TRUCKING / BECHTEL POLES 03 Ivanpah Pass
06/05/12 KOYLA PENYA PERRY & SON / BECHTEL CONTAINER 34 Ivanpah Pass
06/05/12 Nick Virzi BECHETL / RLT STEEL 03 Ivanpah Pass
06/05/12 KOYLA PENYA THUREL MASON TRUCKING / BECHTEL POLES / STEEL 238 Ivanpah Pass
06/05/12 KOYLA PENYA WESTYS POLES 331 Ivanpah Pass
06/05/12 KOYLA PENYA BAJKA TRUCKING / BECHETL TOOL BOXES 442 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / ROEHL PANELS 7599 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / SINA PYLONS 11 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL / FOX CONTAINER CT12 Ivanpah Pass
06/05/12 Nick Virzi BECHTEL  / LANDSTAR STRUCTURAL STEEL 535122 Ivanpah Pass
06/05/12 KOYLA PENYA BECHTEL / ROEHL BARREL 4801 Ivanpah Pass
06/05/12 KOYLA PENYA BECHTEL / SGS ST. GEORGE STEEL WOOD 216 Ivanpah Pass
06/06/12 Nick Virzi BECHTEL / SINA PYLONS 02 Ivanpah Pass
06/06/12 Nick Virzi BECHTEL / KBO SUPPORT ARMS 12 Ivanpah Pass
06/06/12 Nick Virzi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
06/06/12 Jason Seidi BECHTEL / INTERMODAL CONTAINER 219 Ivanpah Pass
06/06/12 Jason Seidi BECHTEL / SAMMONS WATER SKID 1277 Ivanpah Pass
06/06/12 Jason Seidi BECHTEL / CM TRUCKING PYLONS 5 Ivanpah Pass
06/06/12 Jason Seidi BECHTEL / MORALES TRANS 6 Ivanpah Pass
06/06/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
06/06/12 Jason Seidi BECHTEL / FOX CONTAINER 36 Ivanpah Pass
06/06/12 Nick Virzi BECHTEL / FOX CONTAINER CT12 Ivanpah Pass
06/06/12 Nick Virzi BECHTEL / LANDSTAR SCAFOLDING 416018 Ivanpah Pass
06/06/12 Nick Virzi BECHTEL / FOX CONTAINER CT77 Ivanpah Pass
06/06/12 Jason Seidi BECHTEL / FOX CONTAINER 13 Ivanpah Pass
06/07/12 Jason Seidi BECHTEL / FOX CONTAINER 44 Ivanpah Pass
06/07/12 Nick Virzi BECHTEL / DE LONG TRUCKING STEEL PANELS 21 Ivanpah Pass
06/07/12 Nick Virzi BECHTEL / STAGECOACH TORQUE TUBES 011 Ivanpah Pass
06/07/12 Nick Virzi BECHTEL / CURTIS STEEL STEEL 3 Ivanpah Pass
06/07/12 Nick Virzi BECHTEL / IWI CONTAINER 330 Ivanpah Pass
06/07/12 Jason Seidi BECHTEL / SANTANAS STEEL 31 Ivanpah Pass
06/07/12 Nick Virzi BECHTEL / SINA PLYONS 712 Ivanpah Pass
06/07/12 Nick Virzi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
06/07/12 Jason Seidi BECHTEL / PACIFIC STEEL 5437 Ivanpah Pass
06/07/12 Jason Seidi BECHTEL / STAGECOACH STEEL 010 Ivanpah Pass
06/08/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 05 Ivanpah Pass
06/11/12 Nick Virzi MECHANICAL INTEGRATED / MANKE AC UNITS 45 Ivanpah Pass
06/11/12 KOYLA PENYA PERRY & SON / BECHTEL CONTAINER 34 Ivanpah Pass
06/11/12 KOYLA PENYA JC'S XPRESS STEEL BEAMS 333 Ivanpah Pass
06/12/12 KOYLA PENYA MICHAEL TAYLOR TRUCKING CONTAINER 73 Ivanpah Pass
06/12/12 KOYLA PENYA FOX TRANSPORT CONTAINER 5044 Ivanpah Pass
06/13/12 Jason Seidi BECHTEL / STAGECOACH 011 Ivanpah Pass
06/13/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 10 Ivanpah Pass
06/13/12 Nick Virzi BECHTEL  / IWI CONTAINER 385 Ivanpah Pass
06/13/12 Jason Seidi BECHTEL / STRYKER STEEL 008 Ivanpah Pass
06/13/12 Jason Seidi BECHTEL / EGUIZABAL STEEL 777 Ivanpah Pass
06/13/12 Nick Virzi BECHTEL / SINA STEEL 353 Ivanpah Pass
06/13/12 Nick Virzi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
06/13/12 Jason Seidi BECHTEL / FONSECA STEEL 17 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / CURTIS STEEL STEEL T2 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / MCALLISTER TRUCKING STEEL DUCT T1 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / DAVE'S BACKHOE STEEL DUCT 698 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / GREENLINE TORQUE TUBES L22 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / M&R INTERMODEL CONTAINER 400 Ivanpah Pass
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06/14/12 Nick Virzi BECHTEL / M&R INTERMODEL CONTAINER A-390 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / BRADLEY TRUCKING TORQUE TUBES 1 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / LANDSTAR TRANSFORMERS 530001 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / JR TRANSPORT STEEL DUCT 102 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / JR TRANSPORT STEEL DUCT 101 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
06/14/12 Nick Virzi BECHTEL / WESTYS STEEL PIPE 550 Ivanpah Pass
06/15/12 Jason Seidi BECHTEL / STAGECOACH PYLONS 011 Ivanpah Pass
06/15/12 Jason Seidi BECHTEL / PONCE TUBES 02 Ivanpah Pass
06/15/12 Jason Seidi BECHTEL / HRI TRANS WATER 96 Ivanpah Pass
06/18/12 Nick Virzi BECHTEL / TRANS UNITED SCAFOLDING 458 Ivanpah Pass
06/18/12 Nick Virzi BECHTEL / STAGECOACH TORQUE TUBES 011 Ivanpah Pass
06/18/12 Tom Koning BECHTEL / ROEHL BLAST PANEL 5136 Ivanpah Pass
06/18/12 Tom Koning BECHTEL / JCS TRUCKING STEEL 10055 Ivanpah Pass
06/18/12 Tom Koning BECHTEL / THUNDER TRUCKING LADDERS 03 Ivanpah Pass
06/18/12 Tom Koning BECHTEL / WADE TRUCKING TILE 69 Ivanpah Pass
06/18/12 Nick Virzi BECHTEL / ROEHL PANELS 8457 Ivanpah Pass
06/18/12 Nick Virzi BECHTEL / LANDSTAR POWER PUMPS 4073 Ivanpah Pass
06/18/12 Tom Koning BECHTEL SUPPORT ARMS 12 Ivanpah Pass
06/18/12 Nick Virzi BECHTEL / ROEHL PANELS 8298 Ivanpah Pass
06/18/12 Tom Koning BECHTEL / ROEHL BLAST PANEL 7247 Ivanpah Pass
06/18/12 Tom Koning BECHTEL POWER PUMPS 3031 Ivanpah Pass
06/18/12 Tom Koning BECHTEL / ALVAREZ TRUCKING TORQUE TUBES 01 Ivanpah Pass
06/18/12 Nick Virzi BECHTEL / CJW TRUCKING SCAFOLDING 74 Ivanpah Pass
06/18/12 Nick Virzi BECHTEL / ROEHL PANELS 5582 Ivanpah Pass
06/18/12 Tom Koning BECHTEL / GREAT WIDE RACK BASKETS 686004 Ivanpah Pass
06/18/12 Tom Koning BECHTEL / HATFIELD TRUCKING RACKS 71 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / STAGECOACH TORQUE TUBES 04 Ivanpah Pass
06/19/12 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / SINA STEEL DUCT 11 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / PONCE TORQUE TUBES 02 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / SINA STEEL DUCT 84 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / ROEHL PANELS 8815 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / EGUIZABAL STEEL DUCT 777 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / CULNEYADU STEEL DUCT 3001 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / SINA WOOD 285 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / WESTYS STEEL PIPE 331 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / GAD STEEL DUCT 921 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / SINA STEEL DUCT 64 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / SINA STEEL PIPE 03 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / ME TRUCKING STEEL DUCT 1046 Ivanpah Pass
06/19/12 Tom Koning BECHTEL / NEV TRUCKING 693 Ivanpah Pass
06/19/12 Nick Virzi BECHTEL / ST. GEORGE STEEL STEEL 230 Ivanpah Pass
06/19/12 Tom Koning BECHTEL / LANDSTAR STEEL 535122 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / COMTRANS STEEL 602155 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / FOX CONTAINER 73 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / MODEM EXP HARDWARE 517 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / KC EXPRESS PYLONS 829 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / TREADSTONE STEEL 703 Ivanpah Pass
06/20/12 Tom Koning BECHTEL / HOLMES TRUCKING WIRE SPOOLS 270 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / COACH EXP STEEL 4 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / COACH EXP HARDWARE 011 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / SQUIRES LUMBER 216 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / FREDDIE STEEL 3007 Ivanpah Pass
06/20/12 Tom Koning BECHTEL / A-1 TRUCKING BACKFILL TYPES 51 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / ADVANCE TRANS TANK 4 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / CAST LUMBER 1275 Ivanpah Pass
06/20/12 Tom Koning BECHTEL / CAST WOOD 1258 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / CAST LUMBER 1223 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / ROEHL WATER PANELS 5442 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / CAST LUMBER 1228 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / CAST LUMBER 1277 Ivanpah Pass
06/20/12 Tom Koning BECHTEL / D.J. TRUCKING SUPPORT ARMS 02 Ivanpah Pass
06/20/12 Jason Seidi BECHTEL / CAST LUMBER 1185 Ivanpah Pass
06/20/12 Tom Koning BECHTEL / CAST WOOD 1245 Ivanpah Pass
06/20/12 Tom Koning BECHTEL / P.G. TRUCKING BATTERY 13 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / CAST STEEL 1277 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / CAST STEEL 1249 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / CAST STEEL 1228 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / CARRILLO STEEL 2448 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / CAST STEEL 1234 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / 3MC STEEL 18 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / CAST STEEL 1184 Ivanpah Pass
06/21/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 385 Ivanpah Pass
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06/21/12 Tom Koning BECHTEL / LANDSTAR STEEL PIPE 14 Ivanpah Pass
06/21/12 Tom Koning BECHTEL / JOHNSON TRUCKING STEEL 777 Ivanpah Pass
06/21/12 Tom Koning BECHTEL / 3MC STEEL 0511 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / FOX CONTAINER 77 Ivanpah Pass
06/21/12 Tom Koning BECHTEL / DE LONG TRUCKING STEEL 1508 Ivanpah Pass
06/21/12 Tom Koning BECHTEL / DAVIS Ivanpah Pass
06/21/12 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 04 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / CHEETAH STEEL 2 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / FOX CONTAINER 77 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / SUB EXP STEEL 222 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / FOX CONTAINER 73 Ivanpah Pass
06/21/12 Tom Koning BECHTEL / FOX CONTAINER CT44 Ivanpah Pass
06/21/12 Jason Seidi BECHTEL / CAST STEEL 1258 Ivanpah Pass
06/21/12 Tom Koning BECHTEL / DOUDELL MIRRORS 3393 Ivanpah Pass
06/25/12 Tom Koning BECHTEL / EXPRESS TRUCKING UNISTRUT 523 Ivanpah Pass
06/25/12 Tom Koning BECHTEL / CONWAY CABLE 532-0244 Ivanpah Pass
06/25/12 Tom Koning BECHTEL / FONSECA PYLONS 77 Ivanpah Pass
06/25/12 Tom Koning BECHTEL / ROEHL BLAST PANEL 5402 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / SINA PYLONS 79 Ivanpah Pass
06/25/12 Tom Koning BECHTEL / LANDSTAR SUPPORT ARMS 530735 Ivanpah Pass
06/25/12 Tom Koning BECHTEL BUS BAR 11-428 Ivanpah Pass
06/25/12 Tom Koning BECHTEL / T.S.M. TRUCKING SUPPORT ARMS Ivanpah Pass
06/25/12 Tom Koning BECHTEL / T.S.M. TRUCKING SUPPORT ARMS 51 Ivanpah Pass
06/25/12 Tom Koning BECHTEL BUS BAR 844 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / B&L STEWART SUPPORT ARMS 567 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / GRILEY A.F. WOODEN CRATE 679 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / LANDSTAR STRUCTURAL STEEL 416882 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / SELECT SHIPPERS DIAGONALS 124 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / ROEHL PANELS 7768 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / LANDSTAR PUMPS 555961 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / MDL ELECTRICAL EQUIPMENT 912 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / JOB TRUCKING ELECTRICAL EQUIPMENT 107 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / ROEHL PANELS 4607 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / SINA PYLONS 03 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / CAST IRON CAST 1185 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / CAST IRON CAST 1245 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / CAST IRON CAST 1270 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / CAST IRON CAST 1249 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / GARDNER TRUCKING WATER 5015 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / JWC TRUCKING PIPE SPOOLS/STANDS 105 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / FOX CONTAINER CT73 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 05 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / HOLMES TRUCKING ELECTRICAL EQUIPMENT 1094 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / JR TRANSPORT STEEL DUCT 101 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / JR TRANSPORT STEEL DUCT 102 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / ROSSIER TRUCKING STEEL DUCT 19 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / TRG STEEL DUCT 76 Ivanpah Pass
06/25/12 Nick Virzi BECHTEL / ME TRUCKING STEEL DUCT 1046 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / NICK EXPRESS ELECTRICAL EQUIPMENT 552 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / LANDSTAR STEEL PIPE 414871 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / FOX CONTAINER CT12 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / STAGECOACH TORQUE TUBES 011 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / FOX CONTAINER CT44 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / FOX CONTAINER CT75 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / SINA WOOD 13 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / DE LONG TRUCKING STEEL PANELS 21 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / DE LONG TRUCKING STEEL PANELS 517 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / HAGER TRUCKING WIRE SPOOLS 374 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / CAST IRON CAST 1185 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / CAST IRON CAST 1245 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / ROEHL PANELS 7387 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / ROEHL PANELS 8607 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / ROEHL PANELS 5728 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / CAST IRON CAST 1249 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / LANDSTAR ELECTRICAL EQUIPMENT 528184 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / ROJ TRUCKING TORQUE TUBES 02 Ivanpah Pass
06/26/12 Nick Virzi BECHTEL / FOX CONTAINER CT73 Ivanpah Pass
06/26/12 Nick Virzi FE MORAN / LUISES TRUCKING BLADDER TANKS 75 Ivanpah Pass
06/27/12 Tom Koning BECHTEL / FOX CONTAINER CT12 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / MCADAMS PIPES 414871 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / 3MC STEEL 0211 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / SGS ST. GEORGE STEEL STEEL 230 Ivanpah Pass
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06/27/12 Jason Seidi BECHTEL / STAGECOACH PYLONS 011 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / STAGECOACH STEEL 07 Ivanpah Pass
06/27/12 Tom Koning BECHTEL / JJR TRUCKING CABLE 511 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / RDJ TRUCKING STEEL 001 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / DIAMOND LANES CONTAINER 8445 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / FOX CONTAINER 64 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / FOX CONTAINER 75 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / OS TRANS STEEL 713 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / MORRIS EMPTY TRAILER 2K7 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / JCS TRUCKING STEEL 155 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / FOX CONTAINER 6 Ivanpah Pass
06/27/12 Jason Seidi BECHTEL / ROEHL PANELS 4765 Ivanpah Pass
06/28/12 Jason Seidi BECHTEL / STAGECOACH STEEL 29 Ivanpah Pass
06/28/12 Jason Seidi BECHTEL / STAGECOACH STEEL 18 Ivanpah Pass
06/28/12 Jason Seidi BECHTEL / RDJ TRUCKING PYLONS 2 Ivanpah Pass
06/28/12 Jason Seidi BECHTEL / CCI FORKLIFT 008 Ivanpah Pass
06/28/12 Tom Koning BECHTEL / MICHELLE TRUCKING TORQUE TUBES 01 Ivanpah Pass
06/28/12 Tom Koning BECHTEL / 3MC STEEL 9810 Ivanpah Pass
06/28/12 Tom Koning BECHTEL / DIAMOND LANES CONTAINER 3793 Ivanpah Pass
06/28/12 Jason Seidi BECHTEL / FOX CONTAINER 73 Ivanpah Pass
06/29/12 Jason Seidi BECHTEL / MIRACHE TRANS PYLONS 14 Ivanpah Pass
06/29/12 Jason Seidi BECHTEL / ROEHL EMPTY TRAILER 8620 Ivanpah Pass
07/03/12 Nick Virzi BECHTEL / FOX CONTAINER CT0E Ivanpah Pass
07/03/12 Nick Virzi BECHTEL / FOX CONTAINER CT12 Ivanpah Pass
07/03/12 Tom Koning BECHTEL / MOBILE MINI CONTAINER MT604 Ivanpah Pass
07/03/12 Tom Koning BECHTEL / LANDSTAR STEEL 535122 Ivanpah Pass
07/03/12 Tom Koning BECHTEL / FOX CONTAINER CT44 Ivanpah Pass
07/03/12 Nick Virzi BECHTEL / KEMNA ENT WIRE SPOOLS 44 Ivanpah Pass
07/03/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
07/03/12 Nick Virzi BECHTEL / FOX CONTAINER CT85 Ivanpah Pass
07/03/12 Nick Virzi BECHTEL / M&R INTERMODEL CONTAINER 65 Ivanpah Pass
07/03/12 Nick Virzi BECHTEL / GAD TRANSPORT WOOD 921 Ivanpah Pass
07/09/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 511 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / FOX CONTAINER CT73 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 05 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / ROEHL PANELS 6011 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / SINA PYLONS 74 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / SINA PYLONS 01 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / ROEHL PANELS 8567 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / ROEHL PANELS 4181 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / J&J ENTERPRISE PYLONS 666 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / R & DJ TRUCKING SUPPORT ARMS 02 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / MERCER TRUCKING PUMPS 10886 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / MERCER TRUCKING PUMP PARTS 10766 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 510 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / SINA PYLONS 921 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / ESTRELLA TRUCKING TORQUE TUBES 15 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / SANTA CRUZ TRUCKING SUPPORT ARMS 10 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / DTG TRANSPORT TORQUE TUBES 03 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / MENENDEZ TRUCKING PYLONS 01 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / AMICO STEEL GRATING 370511 Ivanpah Pass
07/09/12 Tom Koning BECHTEL / WESTYS STEEL PIPE 811 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / 3MC STEEL 0211 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / FOX CONTAINER CT44 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / RLP TRUCKING STEEL DUCT 12 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / FOX CONTAINER CT12 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / ROEHL PANELS 5226 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / B&L STEWART SUPPORT ARMS 569 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / STAGECOACH TORQUE TUBES 04 Ivanpah Pass
07/09/12 Nick Virzi BECHTEL / LANDSTAR STRUCTURAL STEEL 227 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / FRIO EXPRESS STEEL DUCT 211 Ivanpah Pass
07/11/12 Tom Koning BECHTEL / GIOVANNI TRUCKING STEEL 07 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / ADAMES TRUCKING TORQUE TUBES 24667 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / TRIPLE J TRANSPORT TORQUE TUBES 2 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / FOX CONTAINER CT44 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / EGUIZABAL STEEL DUCT 777 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / DE LONG TRUCKING STEEL PANELS 517 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / LAMB TRUCKING STEEL PANELS 6 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / JAI TRUCKING DIAGONALS 733 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / JMB TRUCKING PYLONS 007 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / J.E. WOLFE TRUCKING SUPPORT ARMS 001 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT77 Ivanpah Pass
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07/11/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
07/11/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
07/12/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 01 Ivanpah Pass
07/12/12 Nick Virzi BECHTEL / FOX CONTAINER CT77 Ivanpah Pass
07/12/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
07/12/12 Nick Virzi BECHTEL / ZAMORA TRUCKING TORQUE TUBES 12 Ivanpah Pass
07/12/12 Nick Virzi BECHTEL / FOX CONTAINER CT44 Ivanpah Pass
07/12/12 Nick Virzi BECHTEL / VELASQUEZ TRUCKING STEEL DUCT 777 Ivanpah Pass
07/12/12 Nick Virzi BECHTEL R & DJ TRUCKING TORQUE TUBES 02 Ivanpah Pass
07/12/12 Nick Virzi BECHTEL / SINA PYLONS 435 Ivanpah Pass
07/12/12 Nick Virzi BECHTEL / FOX CONTAINER CT12 Ivanpah Pass
07/12/12 Tom Koning BECHTEL / DIAMOND LANES CONTAINER 3393 Ivanpah Pass
07/12/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 15 Ivanpah Pass
07/12/12 Tom Koning BECHTEL / FOX CONTAINER 34 Ivanpah Pass
07/12/12 Tom Koning BECHTEL / BECKER TRUCKING STEEL PIPE 89 Ivanpah Pass
07/12/12 Tom Koning BECHTEL / MARQUEZ TRUCKING CONTAINER 07 Ivanpah Pass
07/12/12 Tom Koning BECHTEL / BECKER TRUCKING STEEL PIPE 89 Ivanpah Pass
07/12/12 Tom Koning BECHTEL / J.P. TRUCKING STEEL PIPE 07 Ivanpah Pass
07/12/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 73 Ivanpah Pass
07/12/12 Tom Koning BECHTEL / D.J. TRUCKING STEEL 9886 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / AL LOPEZ TRUCKING STEEL DUCT 74 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / LANDSTAR DIAGONALS 413254 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / JJ TRUCKING WIRE CONNECTORS 1 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / STAGECOACH TORQUE TUBES 007 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / B & L STEWART TORQUE TUBES 567 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / AMICO STEEL GRATING 370464 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / VELASQUEZ TRUCKING STEEL DUCT 777 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / BENNETT TRUCKING WIRE PARTS 208022 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / SINA PYLONS 8511 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / SINA STEEL DUCT 84 Ivanpah Pass
07/16/12 Nick Virzi BEHCTEL / BRADLEY TRUCKING SUPPORT ARMS 07 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / HUNT TRANSPORTATION DIAGONALS 75406 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / FOX CONTAINER CT12 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / SINA PYLONS 435 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / AMICO STEEL 370465 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / TRIPLE J TRANSPORT TORQUE TUBES 03 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / J & P TRANSPORT STEEL DUCT 03 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 05 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / KBO SUPPORT ARMS 12 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / ARENAS TRUCKING STEEL PIPE 49 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / FRIO EXPRESS STEEL DUCT 211 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
07/16/12 Nick Virzi BECHTEL / FOX CONTAINER CT73 Ivanpah Pass
07/17/12 Elijah STAGECOACH EXPRESS / BECHTEL TUBES 005 Ivanpah Pass
07/17/12 Elijah LANDSTAR PIPING HANGER 535122 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / M&R INTERMODEL CONTAINER 392 Ivanpah Pass
07/17/12 Nick Virzi BECHTEL / FOX CONTAINER 85 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / JPC TRUCKING STEEL PIPE 022 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / MOTOR TRUCKING WIRE 314 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 385 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / ROEHL BLAST PANEL 4501 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / MENENDEZ TRUCKING PYLONS 01 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / KBO TRUCKING SUPPORT ARMS 12 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / ROEHL BLAST PANEL 6926 Ivanpah Pass
07/17/12 Alexsander Medved BECHTEL / MR INTERMODAL 1965177 Ivanpah Pass
07/17/12 Alexsander Medved BECHTEL / IRT 02 Ivanpah Pass
07/17/12 Alexsander Medved BECHTEL / PERRY & SONS IPH109108 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 0 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / BREEZE TRUCKING SUPPORT ARMS 0 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 05 Ivanpah Pass
07/17/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 73 Ivanpah Pass
07/17/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT85 Ivanpah Pass
07/18/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 005 Ivanpah Pass
07/18/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
07/18/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
07/18/12 Tom Koning BECHTEL / RANGEL TRUCKING PYLONS 79 Ivanpah Pass
07/18/12 Tom Koning BECHTEL / M.A.R. TRUCKING 712 Ivanpah Pass
07/18/12 Nick Virzi BECHTEL / SINA PYLONS 367 Ivanpah Pass
07/18/12 Nick Virzi BECHTEL / F. ALVAREZ TRUCKING SUPPORT ARMS 01 Ivanpah Pass
07/18/12 Tom Koning BECHTEL / J & P TRANSPORT PYLONS 03 Ivanpah Pass
07/18/12 Tom Koning BECHTEL / J & L TRUCKING STEEL PIPE 1 Ivanpah Pass
07/18/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 37 Ivanpah Pass
07/18/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 73 Ivanpah Pass
07/19/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 37 Ivanpah Pass
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07/19/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 78 Ivanpah Pass
07/19/12 Tom Koning BECHTEL / WESTYS STEEL PIPE 612 Ivanpah Pass
07/19/12 Tom Koning BECHTEL / DIAMOND LANES 3393 Ivanpah Pass
07/19/12 Nick Virzi BECHTEL / BRADLEY TRUCKING DIAGONALS 121 Ivanpah Pass
07/19/12 Nick Virzi BECHTEL / JEIDY TRUCKING SUPPORT ARMS 09 Ivanpah Pass
07/19/12 Nick Virzi BECHTEL / R & DJ TRUCKING TORQUE TUBES 02 Ivanpah Pass
07/19/12 Nick Virzi BECHTEL / M&R INTERMODEL CONTAINER 65 Ivanpah Pass
07/19/12 Tom Koning BECHTEL / PIAZZA TRUCKING STEEL 80132 Ivanpah Pass
07/19/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
07/19/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER A391 Ivanpah Pass
07/19/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT69 Ivanpah Pass
07/19/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 005 Ivanpah Pass
07/19/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
07/23/12 Alex Rylen KC EXPRESS PYLONS Ivanpah Pass
07/23/12 Alex Rylen KC EXPRESS PYLONS Ivanpah Pass
07/23/12 Alex Rylen STAGECOACH EXPRESS / BECHTEL PYLONS Ivanpah Pass
07/23/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 77 Ivanpah Pass
07/23/12 Alex Rylen FRANCISCO'S PLY WOOD Ivanpah Pass
07/23/12 Alex Rylen SAIA BALL VALVES Ivanpah Pass
07/23/12 Alex Rylen LANDSTAR DIAGONALS Ivanpah Pass
07/23/12 Alex Rylen OLD DOMINION IRON FITTINGS Ivanpah Pass
07/23/12 Alex Rylen INFINITY TRUCKING CONTAINER Ivanpah Pass
07/23/12 Alex Rylen MICHAEL TAYLOR TRUCKING ERECTOR Ivanpah Pass
07/23/12 Alex Rylen TRI-STAR STEAM TURBINE Ivanpah Pass
07/23/12 Alex Rylen PERRY & SON / BECHTEL ERECTOR Ivanpah Pass
07/23/12 Alex Rylen STAGECOACH EXPRESS / BECHTEL STEEL 00158 Ivanpah Pass
07/23/12 Alex Rylen HEDTKE TRUCKING WINCHES Ivanpah Pass
07/23/12 Alex Rylen BROTHER TRUCKING CO EMPTY CONTAINER Ivanpah Pass
07/23/12 Alex Rylen EXPRESS N MOTRON TRUCKING SUPPORT ARMS Ivanpah Pass
07/23/12 Alex Rylen CAT RENTAL TRANSFORMERS Ivanpah Pass
07/23/12 Alex Rylen BECHTEL / FOX TRUCKING CONTAINER Ivanpah Pass
07/23/12 Alex Rylen S&S ENTERPRISES TRANSFORMERS Ivanpah Pass
07/23/12 Alex Rylen GREENFIELD SERVICES CONTAINER Ivanpah Pass
07/23/12 Alex Rylen WESTY'S FABRICATED PIPE Ivanpah Pass
07/23/12 Alex Rylen TRANSFORMERS Ivanpah Pass
07/23/12 Alex Rylen LAHA ROI CHASIS Ivanpah Pass
07/24/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
07/24/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
07/24/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
07/24/12 Tom Koning BECHTEL / KC EXPRESS PYLONS 510 Ivanpah Pass
07/24/12 Tom Koning BECHTEL / LANDSTAR STEEL 549019 Ivanpah Pass
07/24/12 Tom Koning BECHTEL / ATLANTIC TRUCKING STEEL 979 Ivanpah Pass
07/24/12 Tom Koning BECHTEL / M.U.S.K. TRUCKING PYLONS 285 Ivanpah Pass
07/24/12 Tom Koning BECHTEL / RANGEL TRUCKING PYLONS 79 Ivanpah Pass
07/24/12 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 007 Ivanpah Pass
07/24/12 Alexsander Medved GREENFIELD SERVICES TRITON 951659 Ivanpah Pass
07/24/12 Alexsander Medved DELONG TRUCKING PROTECTION PANEL 901685 Ivanpah Pass
07/24/12 Alexsander Medved DLG PROTECTION PANEL 1453486 Ivanpah Pass
07/24/12 Alexsander Medved BECHTEL / SINA TRANSPORT STEEL MC603016 Ivanpah Pass
07/24/12 BECHTEL / FOX TRITON Ivanpah Pass
07/25/12 Nick Virzi BECHTEL / STAGECOACH TORQUE TUBES 011 Ivanpah Pass
07/25/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 385 Ivanpah Pass
07/25/12 Nick Virzi BECHTEL / EXPRESS TRUCKING SUPPORT ARMS 1952 Ivanpah Pass
07/25/12 Nick Virzi BECHTEL / R & DJ TRUCKING TORQUE TUBES 001 Ivanpah Pass
07/25/12 Tom Koning BECHTEL / BAY HARBOR TRUCKING 118 Ivanpah Pass
07/25/12 Tom Koning BECHTEL / BURAK TRUCKING STEEL 103 Ivanpah Pass
07/25/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 38 Ivanpah Pass
07/25/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 73 Ivanpah Pass
07/25/12 Nick Virzi BECHTEL / BRADLEY TRUCKING SUPPORT ARMS 1122 Ivanpah Pass
07/26/12 Tom Koning BECHTEL / SGS TRUCKING STEEL 216 Ivanpah Pass
07/26/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
07/26/12 Tom Koning BECHTEL / SQUIRES SONO TUBE 216 Ivanpah Pass
07/26/12 Tom Koning BECHTEL / R.D.J. TRUCKING TORQUE TUBES 02 Ivanpah Pass
07/26/12 Nick Virzi BECHTEL / STAGECOACH TORQUE TUBES 010 Ivanpah Pass
07/26/12 Tom Koning BECHTEL / ANTHONY TRUCKING SUPPORT ARMS 11 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 005 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 510 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / KLEMP TRUCKING PSGL BAR 370464 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / RANGEL TRUCKING PYLONS 79 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / PYRAMID SHAFTLESS PAYOUT 153 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / PIAZZA TRUCKING TURBINES 80171 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / CURTIS STEEL STEEL L-6 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / G.A.D. TRUCKING PYLONS 921 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 511 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / MERCER TRUCKING PIPE SPOOLS/STANDS 11392 Ivanpah Pass
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07/30/12 Nick Virzi BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / GARCIA EXPRESS SUPPORT ARMS 2434 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / LAHAI ROI TRUCKING TURBINES 004 Ivanpah Pass
07/30/12 Nick Virzi BECHTEL / LAHAI ROI TRUCKING TURBINES 002 Ivanpah Pass
07/30/12 Tom Koning BECHTEL CONTAINER 10 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / M.C. TRUCKING PYLONS 7 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / J.J. TRUCKING CONTAINER 28 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 512 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / DUFF TRUCKING SUPPORT ARMS 1527 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / BENNETT TRUCKING BOXES 208607 Ivanpah Pass
07/30/12 Tom Koning BECHTEL / K.B. TRUCKING SUPPORT ARMS 14 Ivanpah Pass
07/31/12 Tom Koning BECHTEL / LANDSTAR STEEL 535122 Ivanpah Pass
07/31/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 385 Ivanpah Pass
07/31/12 Tom Koning BECHTEL / LEAVITTS TRUCKING PIPE 304 Ivanpah Pass
07/31/12 Tom Koning BECHTEL STEEL 06 Ivanpah Pass
07/31/12 Alexsander Medved BECHTEL / B&B TRANSPORT TORQUE TUBES CA328061 Ivanpah Pass
07/31/12 Alexsander Medved BECHTEL / S&S ENTERPRISE PYLONS MC523075 Ivanpah Pass
07/31/12 Alexsander Medved BECHTEL / JOSXPRESS CABLE TRAK 452287 Ivanpah Pass
07/31/12 Tom Koning BECHTEL / THOMAS TRUCKING STEEL VALVES 813 Ivanpah Pass
07/31/12 Alexsander Medved BECHTEL / MARQUEZ TRUCKING TRITON 1815372 Ivanpah Pass
07/31/12 Alexsander Medved BECHTEL / IDEALASE SPOOLS 710583 Ivanpah Pass
07/31/12 Alexsander Medved BECHTEL / STAGECOACH PALACE 010 Ivanpah Pass
08/01/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 007 Ivanpah Pass
08/01/12 Tom Koning BECHTEL / GARDNER TRUCKING WATER 4984 Ivanpah Pass
08/01/12 Tom Koning BECHTEL / ALL TRUCKING CEMENT COMPOUND 007 Ivanpah Pass
08/01/12 Tom Koning BECHTEL / DOSS TRUCKING STEEL 134 Ivanpah Pass
08/02/12 Nick Virzi BECHTEL / FOX CONTAINER CT73 Ivanpah Pass
08/02/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
08/02/12 Nick Virzi BECHTEL / T.J.R. CABLE SPOOLS 62 Ivanpah Pass
08/02/12 Nick Virzi BECHTEL / FOX CONTAINER CT12 Ivanpah Pass
08/02/12 Nick Virzi BECHTEL / FOX CONTAINER CT44 Ivanpah Pass
08/02/12 Nick Virzi BECHTEL / R&DJ TRUCKING SUPPORT ARMS 02 Ivanpah Pass
08/06/12 Nick Virzi BECHTEL / BURNINGHAM TRUCKING STEEL 116 Ivanpah Pass
08/06/12 Nick Virzi BECHTEL / FOX CONTAINER CT73 Ivanpah Pass
08/06/12 Nick Virzi BECHTEL / FOX CONTAINER 34 Ivanpah Pass
08/06/12 Nick Virzi BECHTEL / FOX PIPE SPOOLS/STANDS 007 Ivanpah Pass
08/06/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 512 Ivanpah Pass
08/06/12 Tom Koning BECHTEL / M.A.R. TRUCKING PYLONS 712 Ivanpah Pass
08/06/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
08/06/12 Tom Koning BECHTEL / I.S.N.T CONTAINER 444 Ivanpah Pass
08/06/12 Tom Koning BECHTEL / MORALES TRANS PYLONS 86 Ivanpah Pass
08/06/12 Tom Koning BECHTEL / RANGEL TRUCKING PYLONS 79 Ivanpah Pass
08/06/12 Nick Virzi BECHTEL / SQUIRES PLYWOOD 333 Ivanpah Pass
08/06/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
08/06/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
08/06/12 Tom Koning BECHTEL / LANDSTAR SUPPORT ARMS 530735 Ivanpah Pass
08/06/12 Nick Virzi BECHTEL / JK MACKL TRUCKING WIRE CONNECTORS 1243 Ivanpah Pass
08/07/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 73 Ivanpah Pass
08/07/12 Tom Koning BECHTEL / MOTION TRUCKING SUPPORT ARMS 1952 Ivanpah Pass
08/07/12 Tom Koning BECHTEL / IDEAL EASE TRUCKING STEEL PIPE 6488 Ivanpah Pass
08/07/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
08/07/12 Tom Koning BECHTEL / LANDSTAR JOINT RING 555521 Ivanpah Pass
08/07/12 Tom Koning BECHTEL / ESTRADAS TRUCKING PYLONS 01 Ivanpah Pass
08/07/12 Alexsander Medved BECHTEL / ST GEORGE STEEL STEEL FRAMES Ivanpah Pass
08/08/12 Tom Koning BECHTEL / M.A.R. TRUCKING PYLONS 7t2 Ivanpah Pass
08/08/12 Tom Koning BECHTEL / J.M.B STEEL PIPE 007 Ivanpah Pass
08/08/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 04 Ivanpah Pass
08/08/12 Nick Virzi BECHTEL / SQUIRES WOOD 216 Ivanpah Pass
08/09/12 Nick Virzi BECHTEL / FOX CONTAINER CT73 Ivanpah Pass
08/09/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
08/09/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
08/09/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 512 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / A.D.C TRUCKING STEEL 4 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / FROILAN TRUCKING PYLONS 72 Ivanpah Pass
08/13/12 Nick Virzi BECHTEL / JAI TRUCKING SUPPORT ARMS 733 Ivanpah Pass
08/13/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
08/13/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT20 Ivanpah Pass
08/13/12 Nick Virzi BECHTEL / JMB TRUCKING PYLONS 007 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / FONSECA TRUCKING WOOD 77 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / ODEROH TRUCKING SUPPORT ARMS 02 Ivanpah Pass
08/13/12 Nick Virzi BECHTEL / WESTYS PIPE SPOOLS/STANDS 331 Ivanpah Pass
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08/13/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 511 Ivanpah Pass
08/13/12 Tom Koning BECHTEL PIPE 3644 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / VELASQUEZ TRUCKING PYLONS 777 Ivanpah Pass
08/13/12 Nick Virzi BECHTEL / MERCER TRUCKING PIPE SPOOLS/STANDS 12507 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / AMICO PLANTED 370464 Ivanpah Pass
08/13/12 Tom Koning BECHTEL / ROEHL STEEL PIPE 5034 Ivanpah Pass
08/13/12 Nick Virzi BECHTEL / ST. GEORGE STEEL STEEL 230 Ivanpah Pass
08/14/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT23 Ivanpah Pass
08/14/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW20 Ivanpah Pass
08/14/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 62 Ivanpah Pass
08/14/12 Alexsander Medved KC EXPRESS TORPIDOS 580829 Ivanpah Pass
08/14/12 Alexsander Medved C&M TRUCKING / BECHTEL TORPIDOS 332766 Ivanpah Pass
08/14/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
08/14/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER Ivanpah Pass
08/14/12 Elijah BECHTEL / PERRY & SONS CONTAINER 34 Ivanpah Pass
08/14/12 Tom Koning BECHTEL / EXPRESS TRUCKING STEEL 573 Ivanpah Pass
08/14/12 Tom Koning BECHTEL / LANDSTAR STEEL 535122 Ivanpah Pass
08/15/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
08/15/12 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER A392 Ivanpah Pass
08/15/12 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER A390 Ivanpah Pass
08/15/12 Tom Koning BECHTEL / GARDNER TRUCKING WATER Ivanpah Pass
08/15/12 Tom Koning BECHTEL / F.C. TRUCKING SUPPORT ARMS 001 Ivanpah Pass
08/16/12 Nick Virzi BECHTEL / FOX CONTAINER CT73 Ivanpah Pass
08/16/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
08/16/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
08/16/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
08/20/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 510 Ivanpah Pass
08/20/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
08/20/12 Nick Virzi BECHTEL / LANDSTAR DIAGONALS 530735 Ivanpah Pass
08/20/12 Nick Virzi BECHTEL / K.C. TRUCKING PYLONS 511 Ivanpah Pass
08/20/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
08/20/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
08/20/12 Nick Virzi BECHTEL / JWC TRUCKING PIPE SPOOLS/STANDS 105 Ivanpah Pass
08/20/12 Nick Virzi BECHTEL / K.C. TRUCKING PYLONS 512 Ivanpah Pass
08/20/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER Ivanpah Pass
08/20/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
08/21/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
08/21/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
08/21/12 Nick Virzi BECHTEL / AMICO STEEL 370464 Ivanpah Pass
08/21/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER 20 Ivanpah Pass
08/21/12 Nick Virzi BECHTEL / EXPRESS TRUCKING DIAGONALS 1952 Ivanpah Pass
08/21/12 Tom Koning BECHTEL / LANDSTAR STEEL 547425 Ivanpah Pass
08/21/12 Nick Virzi BECHTEL / JM TRUCKING SUPPORT ARMS 77 Ivanpah Pass
08/22/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
08/22/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
08/22/12 Tom Koning BECHTEL / D&L TRUCKING SUPPORT ARMS 1952 Ivanpah Pass
08/22/12 Nick Virzi BECHTEL / K.C. TRUCKING PLYWOOD 69 Ivanpah Pass
08/22/12 Nick Virzi BECHTEL / BAY HARBOR TRUCKING WOODEN CRATE 115 Ivanpah Pass
08/22/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
08/22/12 Nick Virzi BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
08/23/12 Tom Koning BECHTEL / JESSE'S TRUCKING SUPPORT ARMS 1122 Ivanpah Pass
08/24/12 Nick Virzi BECHTEL / DEFFEBACH TRUCKING BOILER FEED PUMP 11 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / BENNETT TRUCKING WIRE 42 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / DENNIS TRUCKING PIPE 115 Ivanpah Pass
08/27/12 Tom Koning BECHTEL 700227 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER A391 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / SPX TRUCKING WELDER BOX'S 021 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / PROWAY TRUCKING BATTERIES 1598 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 510 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / BASIC TRUCKING REELS 74 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / JAMMER TRUCKING WIRE 208224 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / VNK TRUCKING PIPE 552 Ivanpah Pass
08/27/12 Tom Koning BECHTEL / MERCER TRUCKING CABLE 11378 Ivanpah Pass
08/27/12 Elijah BECHTEL / LAND AIR EXPRESS WOOD 108 Ivanpah Pass
08/27/12 Elijah BECHTEL / SPS PIPE 11 Ivanpah Pass
08/27/12 Tom Koning BRIGHTSOURCE / KERR TRUCKING STEEL 380 Ivanpah Pass
08/27/12 Alexsander Medved BECHTEL / LANDSTAR SUPPORT ARMS 216939 Ivanpah Pass
08/27/12 Alexsander Medved BECHTEL / K & C EXPRESS TORPIDOS 738998 Ivanpah Pass
08/28/12 Nick Virzi BECHTEL / LANDSTAR STEEL 535122 Ivanpah Pass
08/28/12 Nick Virzi BECHTEL / JOHN A EXPRESS STEEL POSTS 923 Ivanpah Pass
08/28/12 Nick Virzi BECHTEL / ZADUR TRANSPORT DIAGONALS 353 Ivanpah Pass
08/28/12 Nick Virzi BECHTEL / ICT LOGISTICS WIRE SPOOLS 102 Ivanpah Pass
08/28/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 219 Ivanpah Pass
08/28/12 Nick Virzi BECHTEL / EXPRESS N MOTION SUPPORT ARMS 7952 Ivanpah Pass
08/28/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
08/28/12 Tom Koning BECHTEL / A.R. TRUCKING BOX'S 02 Ivanpah Pass
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08/29/12 Tom Koning BECHTEL / ESTRADAS TRUCKING PYLONS 01 Ivanpah Pass
08/29/12 Nick Virzi BECHTEL / J&P TRANSPORT PYLONS 03 Ivanpah Pass
08/29/12 Nick Virzi BECHTEL / JMM TRUCKING PYLONS 007 Ivanpah Pass
08/29/12 Nick Virzi BECHTEL / EXPRESS N MOTION SUPPORT ARMS 1952 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / LANDSTAR SUPPORT ARMS 530735 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / PINTAS TRUCKING PYLONS 367 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / MORALES TRANS PYLONS 06 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW24 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / LANA TRUCKING STEEL PIPE 2907 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / MERCER TRUCKING PIPE 11421 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / WESTYS STEEL PIPE 711 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
09/04/12 Tom Koning BECHTEL SCOTCH BOILER 12555 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / L.V. TRUCKING SUPPORT ARMS 03 Ivanpah Pass
09/04/12 Tom Koning BECHTEL SUPPORT ARMS 30 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 69 Ivanpah Pass
09/04/12 Tom Koning BECHTEL / LANDSTAR STEEL 410798 Ivanpah Pass
09/04/12 Elijah OLD DOMINION ELECTRICAL EQUIPMENT 24577 Ivanpah Pass
09/05/12 Tom Koning BECHTEL / SGS TRUCKING STEEL 230 Ivanpah Pass
09/05/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 330 Ivanpah Pass
09/05/12 Nick Virzi BECHTEL / RODRIGUEZ TRANSPORT PYLONS 11 Ivanpah Pass
09/05/12 Nick Virzi BECHTEL / FONSECA TRUCKING PYLONS 17 Ivanpah Pass
09/05/12 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 007 Ivanpah Pass
09/05/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
09/05/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT37 Ivanpah Pass
09/05/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
09/06/12 Nick Virzi BECHTEL / ST. GEORGE STEEL STEEL 230 Ivanpah Pass
09/06/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 385 Ivanpah Pass
09/06/12 Nick Virzi BECHTEL / PINTO'S TRUCKING PYLONS 367 Ivanpah Pass
09/06/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 219 Ivanpah Pass
09/06/12 Tom Koning BECHTEL / FRIO EXPRESS PYLONS 211 Ivanpah Pass
09/10/12 Tom Koning BECHTEL / GREEN FIELD CONTAINER C-12 Ivanpah Pass
09/10/12 Alexsander Medved FOX TRANSPORT CONTAINER KW 24 Ivanpah Pass
09/10/12 Elijah STEEL BOILER 1033 Ivanpah Pass
09/10/12 Elijah FEDEX WAREHOUSE 401587 Ivanpah Pass
09/10/12 Elijah SUNRISE HVAC/PIPING 187 Ivanpah Pass
09/10/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 03 Ivanpah Pass
09/10/12 Tom Koning BECHTEL / RYDER TRUCKING 477136 Ivanpah Pass
09/10/12 Tom Koning BECHTEL PYLONS 01 Ivanpah Pass
09/10/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 511 Ivanpah Pass
09/10/12 Tom Koning BECHTEL / ROD TRUCKING PYLONS 11 Ivanpah Pass
09/10/12 Tom Koning BECHTEL / FONSECA PYLONS 17 Ivanpah Pass
09/11/12 Tom Koning BECHTEL / LANDSTAR TRUCKING STEEL 535122 Ivanpah Pass
09/11/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
09/11/12 Nick Virzi BECHTEL / SINA PYLONS 007 Ivanpah Pass
09/11/12 Nick Virzi BECHTEL / SINA PYLONS 712 Ivanpah Pass
09/11/12 Nick Virzi BECHTEL / STAGECOACH SUPPORT ARMS 006 Ivanpah Pass
09/11/12 Alexsander Medved BECHTEL / FOX TRUCKING SOLAR PANEL Ivanpah Pass
09/11/12 Alexsander Medved ENTER FENCE CA216030 Ivanpah Pass
09/11/12 Alexsander Medved PERRY & SON / BECHTEL PIPE Ivanpah Pass
09/11/12 Alexsander Medved MERCER TRANS PIPE 6321 Ivanpah Pass
09/12/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
09/12/12 Nick Virzi BECHTEL / LAS VEGAS TRUCKING SUPPORT ARMS 30 Ivanpah Pass
09/12/12 Nick Virzi BECHTEL / PINTO'S TRUCKING PYLONS 367 Ivanpah Pass
09/12/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 03 Ivanpah Pass
09/13/12 M. THOMAS BECHTEL / STAPLES NAT'L OFFICE EQUIPMENT 01440 Ivanpah Pass
09/13/12 M. THOMAS CROWN LINES FABRICATED STEEL 03 Ivanpah Pass
09/13/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 510 Ivanpah Pass
09/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
09/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT22 Ivanpah Pass
09/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
09/13/12 Nick Virzi BECHTEL / MARKO ENT ELECTRICAL PANELS 679 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 010 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / LANDSTAR TRUCKING SUPPORT ARMS 530735 Ivanpah Pass
09/17/12 Tom Koning BECHTEL PYLONS 072 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / J.M.S STEEL 004 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 330 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 42 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / M.A.R. TRUCKING PYLONS 712 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / B&B TRANSPORT PYLONS 84 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / K.B. TRUCKING SUPPORT ARMS 14 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / RUSIAS TRUCKING 1 Ivanpah Pass
09/17/12 Tom Koning BECHTEL / FOX TRUCKING CT23 Ivanpah Pass
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09/18/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 385 Ivanpah Pass
09/18/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 18 Ivanpah Pass
09/18/12 MIKE THOMAS MORALES TRANSPORT PYLONS 06 Ivanpah Pass
09/18/12 MIKE THOMAS MENDEZ TRUCKING PYLONS 01 Ivanpah Pass
09/18/12 Tom Koning BECHTEL / LANDSTAR TRUCKING PIPE 414134 Ivanpah Pass
09/18/12 Tom Koning BECHTEL / WESTYS PIPE 072 Ivanpah Pass
09/18/12 MIKE THOMAS MASON TRUCKING PIPE 235 Ivanpah Pass
09/18/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 385 Ivanpah Pass
09/18/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 18 Ivanpah Pass
09/18/12 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 010 Ivanpah Pass
09/19/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
09/19/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 512 Ivanpah Pass
09/19/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 511 Ivanpah Pass
09/19/12 Nick Virzi BECHTEL / SINA PYLONS 712 Ivanpah Pass
09/19/12 Nick Virzi BECHTEL / B&B TRANSPORT PYLONS 84 Ivanpah Pass
09/20/12 Nick Virzi BECHTEL / FOX CONTAINER KW16 Ivanpah Pass
09/20/12 Nick Virzi BECHTEL / IWI CONTAINER 385 Ivanpah Pass
09/20/12 Tom Koning BECHTEL / S.G.S. TRUCKING STEEL 230 Ivanpah Pass
09/20/12 Nick Virzi BECHTEL / KC EXPRESS PYLONS 510 Ivanpah Pass
09/20/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
09/24/12 Tom Koning BECHTEL CONTAINER KW3 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 510 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / PINTO'S TRUCKING PYLONS 367 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / F.B.R.J. TRUCKING PYLONS 01 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / EGUIZABAL PYLONS 777 Ivanpah Pass
09/24/12 Tom Koning BECHTEL 550939 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / J ROC TRUCKING SUPPORT ARMS 07 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / CARCOZONE TRUCKING WIRE CONNECTORS 016 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
09/24/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT37 Ivanpah Pass
09/25/12 Tom Koning BECHTEL / LANDSTAR TRUCKING STEEL 535122 Ivanpah Pass
09/25/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 385 Ivanpah Pass
09/25/12 Tom Koning BECHTEL / RANGEL TRUCKING PYLONS 101 Ivanpah Pass
09/25/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 511 Ivanpah Pass
09/25/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
09/25/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
09/25/12 MIKE THOMAS BECHTEL / VELASQUEZ TRUCKING PLYWOOD 777 Ivanpah Pass
09/25/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT27 Ivanpah Pass
09/25/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 37 Ivanpah Pass
09/25/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
09/25/12 MIKE THOMAS BECHTEL / JSC CONTAINER 113 Ivanpah Pass
09/25/12 MIKE THOMAS BECHTEL / BARRIENTOS TRUCKING PYLONS 435 Ivanpah Pass
09/26/12 MIKE THOMAS BECHTEL / MENDEZ TRUCKING PYLONS 01 Ivanpah Pass
09/26/12 Tom Koning BECHTEL / A.T.S. TRACKING 83896 Ivanpah Pass
09/26/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 330 Ivanpah Pass
09/26/12 MIKE THOMAS BECHTEL / PERRY & SONS CARGO 34 Ivanpah Pass
09/26/12 MIKE THOMAS BECHTEL / MICHAEL TAYLOR TRUCKING CARGO CT73 Ivanpah Pass
09/26/12 Tom Koning BECHTEL / WEST TRUCKING CONTAINER 219 Ivanpah Pass
09/26/12 MIKE THOMAS VICTOR FONSECA & SONS FENCING 17 Ivanpah Pass
09/26/12 MIKE THOMAS BECHTEL / YELLOW CARGO 24078 Ivanpah Pass
09/26/12 MIKE THOMAS BECHTEL / CENTRAL FREIGHT LINES CARGO 1201122 Ivanpah Pass
09/27/12 JOHN SPARKS FOX TRUCKING CONTAINER C12 Ivanpah Pass
09/27/12 JOHN SPARKS BECHTEL / GREEN FIELD CONTAINER C44 Ivanpah Pass
09/27/12 Tom Koning BECHTEL / LANDSTAR TRUCKING 549953 Ivanpah Pass
09/27/12 JOHN SPARKS BECHTEL / LONE STAR ELECTRICAL PANELS 900149 Ivanpah Pass
09/27/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW27 Ivanpah Pass
09/27/12 Tom Koning BECHTEL / MERCER TRUCKING PIPE 6331 Ivanpah Pass
10/01/12 Tom Koning BECHTEL / POSEIDON TRUCKING BATTERIES 317 Ivanpah Pass
10/01/12 MIKE THOMAS BECHTEL PYLONS 80 Ivanpah Pass
10/01/12 MIKE THOMAS BECHTEL PYLONS 511 Ivanpah Pass
10/01/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
10/01/12 MIKE THOMAS BECHTEL / KC EXPRESS PYLONS 513 Ivanpah Pass
10/01/12 MIKE THOMAS BECHTEL / EXPRESS METAL FAB METAL PARTS KENILWORTH Ivanpah Pass
10/01/12 MIKE THOMAS BECHTEL / CYRESS TRANSPORT MISC STEEL POSTS Ivanpah Pass
10/01/12 MIKE THOMAS BECHTEL / RODART TORQUE TUBES 5 Ivanpah Pass
10/02/12 MIKE THOMAS BECHTEL / J. ORTEGA PYLONS 3 Ivanpah Pass
10/02/12 MIKE THOMAS BECHTEL / J. ORTEGA PYLONS PETERBILT Ivanpah Pass
10/02/12 Tom Koning BECHTEL / MENENDEZ TRUCKING PYLONS 01 Ivanpah Pass
10/02/12 Tom Koning BECHTEL / ERMIS TRUCKING PYLONS A20721 Ivanpah Pass
10/03/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
10/03/12 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER A341 Ivanpah Pass
10/03/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
10/03/12 JOHN SPARKS BECHTEL / CARROL TRUCKING FLATBED TRAILER 4068878 Ivanpah Pass
10/03/12 JOHN SPARKS BECHTEL / ADRIAN TRUCKING LOW BOY TRAILER 581 Ivanpah Pass
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10/03/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 37 Ivanpah Pass
10/03/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
10/03/12 JOHN SPARKS CONWAY 532 Ivanpah Pass
10/04/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 37 Ivanpah Pass
10/04/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
10/08/12 MIKE THOMAS BECHTEL / KC EXPRESS PYLONS 511 Ivanpah Pass
10/08/12 MIKE THOMAS BECHTEL / KC EXPRESS PYLONS 513 Ivanpah Pass
10/08/12 Tom Koning BECHTEL / KC EXPRESS PYLONS 510 Ivanpah Pass
10/08/12 MIKE THOMAS THUREL MASON TRUCKING / BECHTEL SQUARE TUBING 240 Ivanpah Pass
10/09/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
10/09/12 Tom Koning BECHTEL / FROILAN TRUCKING PYLONS 72 Ivanpah Pass
10/09/12 Tom Koning BECHTEL / M.A.R. TRUCKING PYLONS 712 Ivanpah Pass
10/09/12 Tom Koning BECHTEL / RANGEL TRUCKING PYLONS 79 Ivanpah Pass
10/09/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 18 Ivanpah Pass
10/10/12 Tom Koning BECHTEL / J&J TRUCKING PYLONS 69 Ivanpah Pass
10/10/12 JOHN SPARKS DHS BRIGHTSOURCE WIRE 10847 Ivanpah Pass
10/10/12 Tom Koning BECHTEL / ESTRADAS TRUCKING PYLONS 01 Ivanpah Pass
10/10/12 JOHN SPARKS BECHTEL / BREEZE TRUCKING PYLONS 00561 Ivanpah Pass
10/10/12 JOHN SPARKS BECHTEL / E GUIZBAL PYLONS 777 Ivanpah Pass
10/10/12 JOHN SPARKS DBS EDISON METAL PARTS 117 Ivanpah Pass
10/12/12 JOHN SPARKS BECHTEL / BENNETT TRUCKING MISC WIRE AU1576 Ivanpah Pass
10/12/12 JOHN SPARKS DBS METAL PARTS 104 Ivanpah Pass
10/12/12 JOHN SPARKS BECHTEL / SINGLE LINE MISC D20 Ivanpah Pass
10/12/12 JOHN SPARKS BECHTEL / M & N TRANSPORT CABLE WIRE 17 Ivanpah Pass
10/15/12 Tom Koning BECHTEL / M&R TRUCKING CONTAINER 391 Ivanpah Pass
10/15/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 513 Ivanpah Pass
10/15/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT27 Ivanpah Pass
10/15/12 Tom Koning BECHTEL / RANGEL TRUCKING PYLONS 79 Ivanpah Pass
10/15/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
10/15/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 511 Ivanpah Pass
10/15/12 MIKE THOMAS BECHTEL / L. REYES TRANS SCAFFOLDING Ivanpah Pass
10/15/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
10/15/12 Tom Koning BECHTEL PYLONS 01 Ivanpah Pass
10/15/12 Tom Koning BECHTEL / ZAMORA TRUCKING PYLONS 19 Ivanpah Pass
10/15/12 JOHN SPARKS FAR WEST / LAS VEGAS/LA EXPRESS TRAILERS 8179 Ivanpah Pass
10/16/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW27 Ivanpah Pass
10/16/12 Tom Koning BECHTEL / SGS TRUCKING STEEL 230 Ivanpah Pass
10/16/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
10/16/12 Tom Koning BECHTEL / TRANSPORT TRUCKING PIPE 5710 Ivanpah Pass
10/16/12 Tom Koning BECHTEL / J&J TRUCKING PYLONS 69 Ivanpah Pass
10/16/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
10/17/12 JOHN SPARKS BECHTEL / DEL RIO PLASTIC TUBING 1 Ivanpah Pass
10/17/12 JOHN SPARKS BECHTEL / LAS VEGAS EXPRESS CONTAINER 65 Ivanpah Pass
10/17/12 JOHN SPARKS BECHTEL / FOX TRUCKING CONTAINER 80 Ivanpah Pass
10/17/12 JOHN SPARKS BECHTEL / FOX TRUCKING CONTAINER 42 Ivanpah Pass
10/17/12 JOHN SPARKS BECHTEL / CURTIS STEEL STEEL 0608 Ivanpah Pass
10/17/12 JOHN SPARKS BECHTEL / GARCIA EXPRESS SOLAR PARTS 727 Ivanpah Pass
10/17/12 JOHN SPARKS BECHTEL / R&R POWER EQUIPMENT 1367 Ivanpah Pass
10/17/12 Tom Koning BECHTEL / M.A.R. TRUCKING PYLONS 712 Ivanpah Pass
10/17/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW27 Ivanpah Pass
10/17/12 Tom Koning BECHTEL / ESTRADAS TRUCKING PYLONS 01 Ivanpah Pass
10/17/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
10/17/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
10/18/12 Tom Koning BECHTEL / HOFFMAN YORK AIR 60 Ivanpah Pass
10/18/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
10/18/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
10/18/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 513 Ivanpah Pass
10/18/12 JOHN SPARKS SAIA MISC 29124 Ivanpah Pass
10/18/12 JOHN SPARKS LAS VEGAS EXPRESS TRAILERS 8179 Ivanpah Pass
10/22/12 Tom Koning BECHTEL / S&S ENTERPRISE STEEL 230 Ivanpah Pass
10/22/12 MIKE THOMAS BECHTEL / KC EXPRESS PYLONS 510 Ivanpah Pass
10/22/12 Tom Koning BECHTEL / KC EXPRESS PYLONS 513 Ivanpah Pass
10/22/12 Tom Koning BECHTEL / COOL BULL TRUCKING CONTAINER 05 Ivanpah Pass
10/22/12 Tom Koning BECHTEL / JARMIN TRUCKING WOOD 170 Ivanpah Pass
10/22/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT34 Ivanpah Pass
10/22/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
10/23/12 Tom Koning BECHTEL / LANDSTAR TRUCKING STEEL 535122 Ivanpah Pass
10/23/12 Tom Koning BECHTEL / JJ TRUCKING STEEL 20 Ivanpah Pass
10/23/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 77 Ivanpah Pass
10/23/12 MIKE THOMAS BECHTEL CONDUIT Ivanpah Pass
10/23/12 Tom Koning BECHTEL / EXPRESS TRUCKING 2869 Ivanpah Pass
10/23/12 Tom Koning BECHTEL / JMB TRUCKING PYLONS 007 Ivanpah Pass
10/23/12 Tom Koning BECHTEL / MUSK TRUCKING PYLONS 285 Ivanpah Pass
10/23/12 Tom Koning BECHTEL / COOL BULL TRUCKING CONTAINER 05 Ivanpah Pass
10/23/12 Tom Koning BECHTEL / MENENDEZ TRUCKING PYLONS 01 Ivanpah Pass
10/23/12 Tom Koning BECHTEL / WESTYS PIPE 711 Ivanpah Pass

ISEGS Monthly Compliance Report - Jan 2013 Appendix E Page 61 of 67



Appendix E
 Ivanpah SEGS Vehicle Undercarriage Inspection Log

Previous data from 2010-2011 available upon request

10/24/12 Tom Koning BECHTEL / MACZUK TRUCKING STEEL 351 Ivanpah Pass
10/24/12 JOHN SPARKS BECHTEL / FORDESCA TUBES 17 Ivanpah Pass
10/24/12 JOHN SPARKS ROAD EX / BRIGHTSOURCE CONTAINER 139 Ivanpah Pass
10/24/12 JOHN SPARKS ESTRADA TUBES 01 Ivanpah Pass
10/24/12 JOHN SPARKS WASHINGTON METALS 1008 Ivanpah Pass
10/24/12 JOHN SPARKS BECHTEL / PICARDO TRUCKING CONTAINER 80 Ivanpah Pass
10/24/12 JOHN SPARKS BECHTEL / EXPRESS METAL PARTS 231 Ivanpah Pass
10/24/12 JOHN SPARKS EGUIZABAL TUBES 777 Ivanpah Pass
10/25/12 JOHN SPARKS BECHTEL / ST. GEORGE STEEL STEEL PARTS 230 Ivanpah Pass
10/25/12 JOHN SPARKS BECHTEL / GOLDEN COAST CHASSIS 705 Ivanpah Pass
10/25/12 JOHN SPARKS BECHTEL / OSAVALDO CHASSIS 723 Ivanpah Pass
10/29/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 511 Ivanpah Pass
10/29/12 Tom Koning BECHTEL / A&T TRUCKING PIPE 5 Ivanpah Pass
10/29/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 510 Ivanpah Pass
10/29/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER K.W.25 Ivanpah Pass
10/29/12 Tom Koning BECHTEL / RED STAR TRUCKING NUTS 546 Ivanpah Pass
10/29/12 Tom Koning BECHTEL / T.DUNTON TRUCKING WIRE 101 Ivanpah Pass
10/29/12 MIKE THOMAS BECHTEL / GREEN FIELD INTERFACE UNITS 12 Ivanpah Pass
10/29/12 MIKE THOMAS BECHTEL / FOX TRUCKING INTERFACE UNITS 44 Ivanpah Pass
10/30/12 MIKE THOMAS BECHTEL / KC EXPRESS PYLONS 510 Ivanpah Pass
10/30/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT 73 Ivanpah Pass
10/31/12 JOHN SPARKS BECHTEL / M&R CONTAINER A392 Ivanpah Pass
10/31/12 JOHN SPARKS BECHTEL / RICO TRUCKING CONTAINER 402 Ivanpah Pass
10/31/12 JOHN SPARKS BECHTEL / TRUCKING INC CONTAINER 999 Ivanpah Pass
10/31/12 JOHN SPARKS BECHTEL / BRONCO MISC 15 Ivanpah Pass
10/31/12 JOHN SPARKS BECHTEL / FB RJ STEEL PIPE 01 Ivanpah Pass
10/31/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/01/12 JOHN SPARKS BECHTEL / ONE WAY CONTAINER 0W09 Ivanpah Pass
11/01/12 Tom Koning BECHTEL /GMI TRUCKING CONTAINER 723 Ivanpah Pass
11/01/12 Tom Koning BECHTEL / GOLDEN TRUCKING CONTAINER 705 Ivanpah Pass
11/01/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER K.W.1 Ivanpah Pass
11/01/12 Tom Koning BECHTEL / GONZALEZ TRUCKING PIPE 07 Ivanpah Pass
11/01/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/05/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER C.T.73 Ivanpah Pass
11/05/12 Tom Koning BECHTEL / ATS TRUCKING 72513 Ivanpah Pass
11/05/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER K.W.1 Ivanpah Pass
11/05/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER C.T.44 Ivanpah Pass
11/05/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 511 Ivanpah Pass
11/05/12 Tom Koning BECHTEL / H.C. TRUCKING HAY 32 Ivanpah Pass
11/05/12 Tom Koning BECHTEL / LANDSTAR TRUCKING CONTAINER 554434 Ivanpah Pass
11/05/12 Tom Koning BECHTEL / J.C. TRUCKING STEEL 311 Ivanpah Pass
11/06/12 ROY HESTER M&R CONTAINER TTNV3181940 Ivanpah Pass
11/06/12 Tom Koning BECHTEL /M.R TRUCKING CONTAINER 60 Ivanpah Pass
11/06/12 Tom Koning BECHTEL / EAST COAST TRUCKING CONTAINER 103 Ivanpah Pass
11/06/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/07/12 JOHN SPARKS BECHTEL / NOLINH TRUCKING CONTAINER W715 Ivanpah Pass
11/07/12 JOHN SPARKS BECHTEL /J.R. EXPRESS PIPES /MISC. H01 Ivanpah Pass
11/07/12 JOHN SPARKS BECHTEL / FGM TRUCK TRAVLER /MISC. H120 Ivanpah Pass
11/08/12 JOHN SPARKS BECHTEL / M&R CONTAINER A392 Ivanpah Pass
11/08/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/08/12 Tom Koning BECHTEL / ATS TRUCKING WIRE 82288 Ivanpah Pass
11/08/12 JOHN SPARKS LAS VEGAS TRUCKING FLATBED TRAILER 03 Ivanpah Pass
11/12/12 MIKE THOMAS BECHTEL / UPS CONTAINER Ivanpah Pass
11/13/12 MIKE THOMAS BECHTEL / OLD DOMINION CONTAINER 2753251 Ivanpah Pass
11/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
11/13/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 77 Ivanpah Pass
11/13/12 Tom Koning BECHTEL / MUSK TRUCKING WOOD 235 Ivanpah Pass
11/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
11/13/12 Tom Koning BECHTEL / LANDSTAR TRUCKING SUPPORT ARMS 79 Ivanpah Pass
11/13/12 Tom Koning BECHTEL / SINA TRUCKING PYLONS 5 Ivanpah Pass
11/13/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 69 Ivanpah Pass
11/14/12 JOHN SPARKS BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
11/14/12 JOHN SPARKS BECHTEL / VIA PYLONS 2 Ivanpah Pass
11/14/12 JOHN SPARKS BECHTEL / PINTAS TRUCKING PYLONS 367 Ivanpah Pass
11/14/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/14/12 Tom Koning BECHTEL / VALVE TRUCKING PICK-UP 869 Ivanpah Pass
11/14/12 Tom Koning BECHTEL / J.J. TRUCKING PYLONS 69 Ivanpah Pass
11/14/12 JOHN SPARKS BECHTEL / HUFTANI TRUCKING CONTAINER 771 Ivanpah Pass
11/15/12 JOHN SPARKS BECHTEL / GREEN FIELD CONTAINER 612 Ivanpah Pass
11/15/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
11/15/12 JOHN SPARKS BECHTEL / G.A.D. TRUCKING PYLONS 921 Ivanpah Pass
11/15/12 JOHN SPARKS BECHTEL / HERRA TRUCKING PYLONS 2 Ivanpah Pass
11/15/12 Tom Koning BECHTEL / BLUE BIRD TRUCKING TANK R101 Ivanpah Pass
11/15/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/18/12 MIKE THOMAS BECHTEL / BENNETT TRUCKING CABLE 208798 Ivanpah Pass
11/18/12 MIKE THOMAS BECHTEL / ROADWAY CONTAINER Ivanpah Pass
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11/19/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER K.W. 27 Ivanpah Pass
11/19/12 Tom Koning BECHTEL / MORALES TRANS PYLONS 06 Ivanpah Pass
11/19/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/19/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
11/19/12 Tom Koning BECHTEL / G.A.D. TRUCKING PYLONS 921 Ivanpah Pass
11/19/12 Tom Koning BECHTEL / FROILAN TRUCKING PYLONS 72 Ivanpah Pass
11/19/12 Tom Koning BECHTEL / MERCER TRUCKING WIRE 12555 Ivanpah Pass
11/20/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/20/12 Tom Koning BECHTEL / KERR TRUCKING FASTNER 36S Ivanpah Pass
11/20/12 Tom Koning BECHTEL PYLONS 9 Ivanpah Pass
11/20/12 Tom Koning BECHTEL / BENNETT TRUCKING WIRE 208394 Ivanpah Pass
11/20/12 Tom Koning BECHTEL / LEO TRUCKING PYLONS 02 Ivanpah Pass
11/20/12 Tom Koning BECHTEL / COAST TRUCKING CONTAINER 705 Ivanpah Pass
11/20/12 Tom Koning BECHTEL / CMI TRUCKING CONTAINER 723 Ivanpah Pass
11/21/12 MIKE THOMAS BECHTEL / MAC'S DELIVERY SERVICE CONTAINER Ivanpah Pass
11/21/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/21/12 MIKE THOMAS BECHTEL / BREEZE TRUCKING PYLONS Ivanpah Pass
11/21/12 MIKE THOMAS BECHTEL / JMB TRUCKING PYLONS 007 Ivanpah Pass
11/21/12 Tom Koning BECHTEL / MORALES TRANS PYLONS 06 Ivanpah Pass
11/21/12 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER 392 Ivanpah Pass
11/21/12 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER 393 Ivanpah Pass
11/21/12 Tom Koning BECHTEL / CURTIS TRUCKING STEEL T3 Ivanpah Pass
11/26/12 MIKE THOMAS BECHTEL / FOX TRUCKING CONTAINER Ivanpah Pass
11/26/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
11/26/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/27/12 MIKE THOMAS BECHTEL / FOX TRUCKING CONTAINER Ivanpah Pass
11/27/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/28/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW27 Ivanpah Pass
11/28/12 Tom Koning BECHTEL / ZAMORA TRUCKING PYLONS 19 Ivanpah Pass
11/28/12 Tom Koning BECHTEL / WESTY'S PIPE 612 Ivanpah Pass
11/28/12 Tom Koning BECHTEL / J.J. TRUCKING PYLONS 69 Ivanpah Pass
11/28/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
11/28/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 77 Ivanpah Pass
11/28/12 ROY HESTER BECHTEL / ESTRADAS TRUCKING PYLONS 01/02 Ivanpah Pass
11/28/12 ROY HESTER BECHTEL / M&R INTERMODAL GLASS Ivanpah Pass
11/29/12 Tom Koning BECHTEL / ERMIS TRUCKING PYLONS 297 Ivanpah Pass
11/29/12 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER 101 Ivanpah Pass
11/29/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
11/29/12 ROY HESTER BECHTEL / TRULINE CONTAINER Ivanpah Pass
11/29/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER K.W. 27 Ivanpah Pass
11/29/12 Tom Koning BECHTEL / J.M.B. TRUCKING WOOD 007 Ivanpah Pass
11/29/12 Tom Koning BECHTEL / T&P TRUCKING L527 Ivanpah Pass
12/03/12 MIKE THOMAS BECHTEL / BRADLEY TRUCKING Ivanpah Pass
12/03/12 Tom Koning BECHTEL / WESTY'S TRUCKING PIPE 331 Ivanpah Pass
12/04/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
12/04/12 Tom Koning BECHTEL / TRANSPORT SERVICE DOUBLE SWING ELEVATOR 8411 Ivanpah Pass
12/04/12 Tom Koning BECHTEL WIRE CONNECTORS 6611 Ivanpah Pass
12/05/12 Tom Koning BECHTEL / DUNCAN TRUCKING CONTAINER 6373 Ivanpah Pass
12/05/12 Tom Koning BECHTEL / CMI TRUCKING CONTAINER 718 Ivanpah Pass
12/06/12 Tom Koning BECHTEL / SGS TRUCKING STEEL 230 Ivanpah Pass
12/06/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
12/06/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
12/06/12 Tom Koning BECHTEL / CMI TRUCKING CONTAINER 718 Ivanpah Pass
12/06/12 Tom Koning BECHTEL / M&R TRUCKING CONTAINER 101 Ivanpah Pass
12/06/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
12/10/12 MIKE THOMAS BECHTEL / REDDY ICE Ivanpah Pass
12/10/12 MIKE THOMAS BECHTEL / OLD DOMINION CONTAINER Ivanpah Pass
12/10/12 MIKE THOMAS BECHTEL / YELLOW CONTAINER Ivanpah Pass
12/11/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER K.W. 27 Ivanpah Pass
12/11/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
12/11/12 Tom Koning BECHTEL / M.A.R. TRUCKING PYLONS 712 Ivanpah Pass
12/11/12 Tom Koning BECHTEL / EQUIZABAL TRUCKING PYLONS 777 Ivanpah Pass
12/11/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
12/11/12 Tom Koning BECHTEL / LV.W. TRUCKING STEEL 51851 Ivanpah Pass
12/11/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
12/12/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
12/12/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT41 Ivanpah Pass
12/12/12 Tom Koning BECHTEL / RANGEL TRUCKING PYLONS 79 Ivanpah Pass
12/12/12 Tom Koning BECHTEL / CMI TRUCKING CONTAINER 718 Ivanpah Pass
12/12/12 Tom Koning BECHTEL / PINTO'S TRUCKING PYLONS 367 Ivanpah Pass
12/12/12 Tom Koning BECHTEL / J.J. TRUCKING PYLONS 69 Ivanpah Pass
12/12/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
12/13/12 Tom Koning BECHTEL / HINOJOSA TRUCKING PYLONS 13 Ivanpah Pass
12/13/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 18 Ivanpah Pass
12/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW27 Ivanpah Pass
12/13/12 ROY HESTER BECHTEL / FOX TRUCKING 563347 Ivanpah Pass
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12/13/12 ROY HESTER BECHTEL / FOX TRUCKING 424647 Ivanpah Pass
12/13/12 ROY HESTER BECHTEL / D.C.G. TRUCKING SCAFFOLDING Ivanpah Pass
12/13/12 Tom Koning BECHTEL / MCGUIRE TRUCKING STEEL 763 Ivanpah Pass
12/13/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
12/13/12 Tom Koning BECHTEL / J.P. TRUCKING STEEL 03 Ivanpah Pass
12/13/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
12/14/12 ROY HESTER BECHTEL / MTS BRIGHTSOURCE 315 Ivanpah Pass
12/17/12 Tom Koning BECHTEL / K.C. TRUCKING PYLONS 5 Ivanpah Pass
12/17/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
12/17/12 Tom Koning BECHTEL / MENENDEZ TRUCKING PYLONS 01 Ivanpah Pass
12/17/12 Tom Koning BECHTEL / M.A.R. TRUCKING PYLONS 712 Ivanpah Pass
12/18/12 Tom Koning BECHTEL / G.A.D. TRUCKING PYLONS 921 Ivanpah Pass
12/18/12 Tom Koning BECHTEL / MEJIAS TRUCKING CONTAINER P011 Ivanpah Pass
12/18/12 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER 392 Ivanpah Pass
12/18/12 MIKE THOMAS BECHTEL / MORALES TRANSPORT Ivanpah Pass
12/18/12 MIKE THOMAS BECHTEL / RANGEL TRUCKING PYLONS Ivanpah Pass
12/18/12 MIKE THOMAS BECHTEL / ESTRADAS TRUCKING PYLONS Ivanpah Pass
12/19/12 Tom Koning BECHTEL / BROTHERS TUBES 11 Ivanpah Pass
12/19/12 MIKE THOMAS BECHTEL / KC TRUCKING PYLONS Ivanpah Pass
12/19/12 Tom Koning BECHTEL / BREEZE TRUCKING PYLONS 3 Ivanpah Pass
12/19/12 Tom Koning BECHTEL / M.A.R. TRUCKING PYLONS 712 Ivanpah Pass
12/19/12 Tom Koning BECHTEL / MENDEZ TRUCKING PYLONS 01 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / HINOJOSA TRUCKING PYLONS 13 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / CMI TRUCKING CONTAINER 718 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 77 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 493 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / MARIN TRUCKING PYLONS 02 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / ESTRADAS TRUCKING PYLONS 01 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / HINOJOSA TRUCKING PYLONS 13 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / C.M.I. TRUCKING CONTAINER 718 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 77 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 493 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / MARIN TRUCKING PYLONS 02 Ivanpah Pass
12/20/12 Tom Koning BECHTEL / ESTRADAS TRUCKING PYLONS 01 Ivanpah Pass
12/26/12 MIKE THOMAS BECHTEL / MAC'S DELIVERY SERVICE CONTAINER Ivanpah Pass
12/26/12 MIKE THOMAS MACS DELIVERY SERVICE CONTAINER Ivanpah Pass
12/27/12 Tom Koning BECHTEL / COMBINED TRUCKING PUMP HOUSE 2993 Ivanpah Pass
12/27/12 Tom Koning BECHTEL / BARRIENTOS TRUCKING PYLONS 435 Ivanpah Pass
12/27/12 Tom Koning BECHTEL / FB RJ PYLONS 01 Ivanpah Pass
12/27/12 Tom Koning BECHTEL / FCSUS TRUCKING PYLONS 02 Ivanpah Pass
12/27/12 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
12/27/12 Tom Koning BECHTEL / MENENDEZ TRUCKING PYLONS 01 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / CMI TRUCKING CONTAINER 718 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / J.D. TRUCKING SUPPORT ARMS 39 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 010 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW37 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / DTG TRUCKING SUPPORT ARMS 68 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / J.D. TRUCKING SUPPORT ARMS A77 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / JROC TRUCKING SUPPORT ARMS 07 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 011 Ivanpah Pass
01/02/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT73 Ivanpah Pass
01/03/13 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER 391 Ivanpah Pass
01/03/13 Tom Koning BECHTEL / M.R. TRUCKING CONTAINER 60 Ivanpah Pass
01/07/13 Tom Koning BECHTEL / LANDSTAR TRUCKING SUPPORT ARMS 530735 Ivanpah Pass
01/07/13 Tom Koning BECHTEL / PICARDO TRUCKING CONTAINER 731 Ivanpah Pass
01/07/13 Tom Koning BECHTEL / T.P. TRUCKING WIRE 374 Ivanpah Pass
01/07/13 Tom Koning BECHTEL / DTG TRUCKING 03 Ivanpah Pass
01/07/13 Tom Koning BECHTEL / J.D. TRUCKING SUPPORT ARMS A711 Ivanpah Pass
01/07/13 Tom Koning BECHTEL SUPPORT ARMS 1 Ivanpah Pass
01/07/13 Tom Koning BECHTEL / MICHELLE SUPPORT ARMS 01 Ivanpah Pass
01/07/13 Tom Koning BECHTEL / K.B. TRUCKING SUPPORT ARMS 14 Ivanpah Pass
01/07/13 Tom Koning BECHTEL / ALVAREZ TRUCKING SUPPORT ARMS 01 Ivanpah Pass
01/08/13 Tom Koning BECHTEL / MARQUEZ TRUCKING CONTAINER 04 Ivanpah Pass
01/08/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 029 Ivanpah Pass
01/08/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 028 Ivanpah Pass
01/08/13 Tom Koning BECHTEL / STAGECOACH SUPPORT ARMS 005 Ivanpah Pass
01/08/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
01/08/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
01/09/13 BRIAN TOU BECHTEL CONTAINER 150766 Ivanpah Pass
01/09/13 Elijah BECHTEL CONTAINER 13 Ivanpah Pass
01/09/13 Tom Koning BECHTEL / MARQUEZ TRUCKING CONTAINER 4 Ivanpah Pass
01/09/13 BRIAN TOU BECHTEL TRAILER 42624 Ivanpah Pass
01/09/13 Tom Koning BECHTEL / CMI TRUCKING CONTAINER 718 Ivanpah Pass
01/09/13 Tom Koning BECHTEL / STAGECOACH TUBES 011 Ivanpah Pass
01/09/13 BRIAN TOU BECHTEL / FOX TRUCKING BOX TRUCK 929366 Ivanpah Pass
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01/09/13 BRIAN TOU BECHTEL / FOX TRUCKING BOX TRUCK 176094 Ivanpah Pass
01/10/13 BRIAN TOU BECHTEL TRAILER 32397 Ivanpah Pass
01/10/13 BRIAN TOU BECHTEL / DONALD TRUCKING TRAILER 25185 Ivanpah Pass
01/10/13 BRIAN TOU BECHTEL / KBO TRUCKING GLASS / MIRRORS 36591 Ivanpah Pass
01/10/13 Tom Koning BECHTEL / M.M TRUCKING CONTAINER 4 Ivanpah Pass
01/10/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 029 Ivanpah Pass
01/10/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 28 Ivanpah Pass
01/10/13 BRIAN TOU BECHTEL / JMB TRUCKING PIPES - LUMBER 007 Ivanpah Pass
01/10/13 Tom Koning BECHTEL / T. TRUCKING TUBES 311 Ivanpah Pass
01/10/13 Tom Koning BECHTEL / T. TRUCKING TUBES 311 Ivanpah Pass
01/10/13 BRIAN TOU BECHTEL / JMB TRUCKING PIPES - LUMBER 007 Ivanpah Pass
01/10/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 28 Ivanpah Pass
01/10/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 029 Ivanpah Pass
01/10/13 Tom Koning BECHTEL / M.M TRUCKING CONTAINER 4 Ivanpah Pass
01/10/13 BRIAN TOU BECHTEL / KBO TRUCKING GLASS / MIRRORS 36591 Ivanpah Pass
01/10/13 BRIAN TOU BECHTEL / DONALD TRUCKING TRAILER 25185 Ivanpah Pass
01/10/13 BRIAN TOU BECHTEL TRAILER 32397 Ivanpah Pass
01/11/13 BRIAN TOU WHITE CAP / FAR WEST FIRE BARRIER FENCE Ivanpah Pass
01/11/13 BRIAN TOU WHITE CAP / FAR WEST FIRE BARRIER FENCE Ivanpah Pass
01/14/13 Tom Koning BECHTEL/ KBO TRUCKING 14 Ivanpah Pass
01/14/13 Tom Koning BECHTEL/ KBO TRUCKING 13 Ivanpah Pass
01/14/13 Tom Koning BECHTEL/ KBO TRUCKING 12 Ivanpah Pass
01/14/13 Tom Koning BECHTEL / TAHUAPA TRUCKING 0917 Ivanpah Pass
01/14/13 Tom Koning BECHTEL CONTAINER 4 Ivanpah Pass
01/14/13 Tom Koning BECHTEL / B&L TRUCKING CONTAINER 517 Ivanpah Pass
01/14/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 029 Ivanpah Pass
01/14/13 Tom Koning BECHTEL / TAHUAPA TRUCKING 0917 Ivanpah Pass
01/14/13 Tom Koning BECHTEL / KBO TRUCKING 12 Ivanpah Pass
01/14/13 Tom Koning BECHTEL / KBO TRUCKING 13 Ivanpah Pass
01/14/13 Tom Koning BECHTEL / KBO TRUCKING 14 Ivanpah Pass
01/14/13 Tom Koning BECHTEL / B&L TRUCKING CONTAINER 517 Ivanpah Pass
01/14/13 Tom Koning BECHTEL CONTAINER 4 Ivanpah Pass
01/15/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 028 Ivanpah Pass
01/15/13 Tom Koning BECHTEL / MARQUEZ TRUCKING CONTAINER 4 Ivanpah Pass
01/15/13 MIKE THOMAS STAGECOACH EXPRESS / BECHTEL TORQUE TUBES Ivanpah Pass
01/15/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW20 Ivanpah Pass
01/15/13 Tom Koning BECHTEL / STAGECOACH 007 Ivanpah Pass
01/15/13 MIKE THOMAS BECHTEL / ESTRELLA TRUCKING Ivanpah Pass
01/15/13 Tom Koning BECHTEL / STAGECOACH 007 Ivanpah Pass
01/15/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW20 Ivanpah Pass
01/15/13 MIKE THOMAS BECHTEL / STAGECOACH TORQUE TUBES Ivanpah Pass
01/15/13 Tom Koning BECHTEL / MARQUEZ TRUCKING CONTAINER 4 Ivanpah Pass
01/15/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 028 Ivanpah Pass
01/15/13 Tom Koning BECHTEL / T.T. TRUCKING CONTAINER 029 Ivanpah Pass
01/16/13 BRIAN TOU BECHTEL TUBES Ivanpah Pass
01/16/13 BRIAN TOU BECHTEL TUBES Ivanpah Pass
01/16/13 Tom Koning BECHTEL / DOUDELL TRUCKING CONTAINER 53 Ivanpah Pass
01/16/13 Tom Koning BECHTEL / MARQUEZ TRUCKING CONTAINER 15 Ivanpah Pass
01/16/13 BRIAN TOU BECHTEL TUBES Ivanpah Pass
01/16/13 BRIAN TOU BECHTEL / KELLYPIPE PIPES J60537523 Ivanpah Pass
01/16/13 BRIAN TOU BECHTEL / KELLYPIPE PIPES 37523 Ivanpah Pass
01/16/13 Tom Koning BECHTEL / MARQUEZ TRUCKING CONTAINER 15 Ivanpah Pass
01/16/13 Tom Koning BECHTEL / DOUDELL TRUCKING CONTAINER 53 Ivanpah Pass
01/16/13 BRIAN TOU BECHTEL TUBES Ivanpah Pass
01/16/13 BRIAN TOU BECHTEL TUBES Ivanpah Pass
01/16/13 MIKE THOMAS BECHTEL / ESTRELLA TRUCKING Ivanpah Pass
01/16/13 Tom Koning BECHTEL / MARQUEZ TRUCKING CONTAINER 4 Ivanpah Pass
01/16/13 BRIAN TOU BECHTEL CONTAINER Ivanpah Pass
01/16/13 BRIAN TOU BECHTEL CONTAINER Ivanpah Pass
01/16/13 Elijah BECHTEL / DOWDELL CONTAINER 080 Ivanpah Pass
01/16/13 Elijah BECHTEL / T.T. TRUCKING CONTAINER 029 Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL TORQUE TUBES Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL CONTAINER Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL CONTAINER Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL CONTAINER Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL CONTAINER Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL TORQUE TUBES Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL SUPPORT ARMS Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL TORQUE TUBES Ivanpah Pass
01/17/13 Tom Koning BECHTEL / S.G.S. TRUCKING STEEL 230 Ivanpah Pass
01/17/13 Tom Koning BECHTEL / SWIFT TRUCKING 120816 Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL COPPER WIRES Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL CONTAINER 4352290 Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL CONTAINER 5207034 Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL CONTAINER 4570873 Ivanpah Pass
01/17/13 BRIAN TOU BECHTEL CONTAINER 4058288 Ivanpah Pass
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01/17/13 BRIAN TOU BECHTEL CONTAINER 4257061 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / CENTRAL FREIGHT LINES FRAMES 12615 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / ERICK'S TRUCKING CONTAINER 1 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / TT TRUCKING CONTAINER 029 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / MARQUEZ TRUCKING CONTAINER 4 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / B&L TRUCKING CONTAINER 557 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / B&L TRUCKING CONTAINER 567 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 77 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER KW 3 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / FONSECA TRUCKING PYLONS 20 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / STAGECOACH 013 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / LANDSTAR 530735 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT12 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 20 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / M.R.I. TRUCKING CONTAINER A-391 Ivanpah Pass
01/22/13 Tom Koning BECHTEL 26104 Ivanpah Pass
01/22/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER K.W. 0 Ivanpah Pass
01/23/13 BRIAN TOU BECHTEL PYLONS Ivanpah Pass
01/23/13 BRIAN TOU BECHTEL TORQUE TUBES Ivanpah Pass
01/23/13 Tom Koning BECHTEL / R&DJ TRUCKING 001 Ivanpah Pass
01/23/13 BRIAN TOU BECHTEL ALUMINUM TUBES Ivanpah Pass
01/23/13 BRIAN TOU BECHTEL TORQUE TUBES Ivanpah Pass
01/23/13 BRIAN TOU BECHTEL CONTAINER Ivanpah Pass
01/23/13 BRIAN TOU BECHTEL CONTAINER / MIRROR Ivanpah Pass
01/23/13 Tom Koning BECHTEL CONTAINER 013 Ivanpah Pass
01/23/13 Tom Koning BECHTEL / RANGLE TRUCKING PYLONS 79 Ivanpah Pass
01/23/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT43 Ivanpah Pass
01/23/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER 22 Ivanpah Pass
01/23/13 BRIAN TOU BECHTEL PYLONS Ivanpah Pass
01/23/13 BRIAN TOU BECHTEL MIRRORS 4472024 Ivanpah Pass
01/23/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT51 Ivanpah Pass
01/23/13 Elijah BECHTEL / DOWDELL CONTAINER 80 Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL PYLONS Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL PYLONS Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL SUPPORT BRACES Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL CONTAINER / MIRROR 4201355 Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL ALUMINUM TUBES Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL / BRADLEY TRUCKING CONTAINER / MIRROR 4429660 Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL / BRADLEY TRUCKING CONTAINER / MIRROR 5207034 Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL 0245135 Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL CONTAINER / MIRROR 9024753 Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL CONTAINER / MIRROR Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL CONTAINER / MIRROR Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL PYLONS Ivanpah Pass
01/24/13 Tom Koning BECHTEL / PAC TRUCKING CONTAINER 89 Ivanpah Pass
01/24/13 Tom Koning BECHTEL / BLUE OX TRUCKING TORQUE TUBES 601 Ivanpah Pass
01/24/13 Tom Koning BECHTEL / IROC TRUCKING TORQUE TUBES Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL MOUNTS / BRACES Ivanpah Pass
01/24/13 BRIAN TOU BECHTEL TORQUE TUBES Ivanpah Pass
01/24/13 Tom Koning BECHTEL / STAGECOACH TORQUE TUBES 72 Ivanpah Pass
01/25/13 BRIAN TOU BECHTEL MIRRORS 011 Ivanpah Pass
01/25/13 BRIAN TOU BECHTEL / DOUDELL TRUCKING MIRRORS 27 Ivanpah Pass
01/25/13 KYLE CRANE BECHTEL / MARQUEZ TRUCKING CONTAINER 721 Ivanpah Pass
01/25/13 KYLE CRANE BECHTEL / FOX TRUCKING CONTAINER 34 Ivanpah Pass
01/25/13 BRIAN TOU BECHTEL / BRADLEY TRUCKING TORQUE TUBES Ivanpah Pass
01/29/13 Tom Koning BECHTEL / T&T TRUCKING CONTAINER Ivanpah Pass
01/29/13 Tom Koning BECHTEL / T&T TRUCKING CONTAINER Ivanpah Pass
01/30/13 BRIAN TOU BECHTEL / START UP CHEMICALS Ivanpah Pass
01/30/13 BRIAN TOU BECHTEL / MRI MIRRORS / CONTAINER A 392 Ivanpah Pass
01/30/13 BRIAN TOU FARWEST INSULATION Ivanpah Pass
01/30/13 Elijah BECHTEL / DOUDELL TRUCKING 80 Ivanpah Pass
01/30/13 BRIAN TOU BECHTEL CONTAINER Ivanpah Pass
01/30/13 Tom Koning BECHTEL / K.B.O. TRUCKING CONTAINER 14 Ivanpah Pass
01/30/13 Tom Koning BECHTEL / GRUBB TRUCKING SUPPORT ARMS 1144 Ivanpah Pass
01/30/13 BRIAN TOU BECHTEL MIRRORS  Ivanpah Pass
01/30/13 BRIAN TOU BECHTEL TORQUE TUBES Ivanpah Pass
01/30/13 BRIAN TOU BECHTEL BOX TRUCK Ivanpah Pass
01/31/13 BRIAN TOU BECHTEL MIRRORS / CONTAINER Ivanpah Pass
01/31/13 KYLE CRANE BECHTEL / BRADLEY TRUCKING MIRRORS 01 Ivanpah Pass
01/31/13 BRIAN TOU BECHTEL MIRRORS / CONTAINER Ivanpah Pass
01/31/13 KYLE CRANE BECHTEL / BRADLEY TRUCKING MIRRORS 01 Ivanpah Pass
01/31/13 Tom Koning BECHTEL / T&T TRUCKING CONTAINER 17 Ivanpah Pass
01/31/13 Tom Koning BECHTEL / T&T TRUCKING CONTAINER 14 Ivanpah Pass
01/31/13 KYLE CRANE BECHTEL / FOX MIRRORS CT51 Ivanpah Pass
01/31/13 Tom Koning BECHTEL / PONCE TRUCKING CONTAINER 02 Ivanpah Pass
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Appendix E
 Ivanpah SEGS Vehicle Undercarriage Inspection Log

Previous data from 2010-2011 available upon request

01/31/13 Tom Koning BECHTEL / STAGECOACH CONTAINER 013 Ivanpah Pass
01/31/13 Tom Koning BECHTEL / M&M TRUCKING 7 Ivanpah Pass
01/31/13 Tom Koning BECHTEL / FOX TRUCKING CONTAINER CT44 Ivanpah Pass
01/31/13 Tom Koning BECHTEL / SWIFT TRUCKING 122335 Ivanpah Pass
01/31/13 KYLE CRANE BECHTEL / STAGECOACH TORQUE TUBES 011 Ivanpah Pass
01/31/13 KYLE CRANE BECHTEL / MBCA TRUCKING TORQUE TUBES 02 Ivanpah Pass
01/31/13 KYLE CRANE BECHTEL / LBJ SUPPORT ARMS 99 Ivanpah Pass
01/31/13 KYLE CRANE BECHTEL / CMI TRUCKING MIRRORS P011 Ivanpah Pass
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Exhibit 5 
 

Drainage, Erosion, and Sediment Control 
Summary 

Condition of Certification 
Soil and Water – 1 
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Storm Water Pollution Prevention Summary January 2013 
BMPs (Best Management Practices) Implemented 
 
Silt fences are located spaced out in Common West.  A straw wattle is in place 
around the wheel wash area.  In addition, straw hay bales have been placed 
around the east perimeters of the units and Common East and down Main 
Coliseum road.  There were no qualifying rain events this month.   
 
Inspections 
Inspections are made once per week, prior to a 50% or greater chance of rain, 
and after a qualifying rain event. 
 
See the attached inspection reports. 
 
Conclusion 
During this reporting period, everything was found to be in compliance with the 
Storm Water Pollution Prevention Plan as amended by the CEC directives.   
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Dry Lake Bed 

ISEGS Monthly Compliance Report - Jan 2013 Exhibit 5 - DESCS Page 3 of 8



Visual Inspection Field Log
Risk Level 1, 2 3

: Visual Inspection Field Log Sheet
Date and Time of Inspection 01110113 Off and on all day Report Date: 0111012013
----——-

—---Inspection • Weekly Before During Following Contained T Quarterly nonType predicted rain rain event qualifying rain stormwater storm water
entreIeasej

Site Information
Construction Site Name. lvanpah Solar Electric Generating Facilityr Construction stage and completed activities Start Up Turn Over Activities in Approximate areaUnit I; pylon insertion and heliostat setting in Unit II; pylon insertion, of exposed site.

Date Rain Predicted to Occur None Predicted % chance of rain: NA
Estirnaormbenrng EsmatestorrnduraontFsmate time since last Rn gauge reading.

(date and time) storm :27 days
L ysorhourj

—öservations If yes identify location
Odors ‘‘es No.
Floating material Yes No a

spended Material Yes No.
Sheen Yes No a

Turbidity Yes No a

onshjf_
BMPsEvuated Deficiencies Noted

(ddaddionaI sheets or attached detailed BMP Insction CheckksLake Bed Ji.ake Bed is dry.

Silt Fence and Hay Bales -

- rA hay bale down Coliseum Road needs to be staked back dowr

__

Photos Taken Yes No a Photo Reference IDs

— -

__

___

-Corrective Actions Identified (note if SWPPPIREAP change is needed)

________—

—— —

— Inspectorinformation
—

Jpector TWe Safety Specialist
—

Thate

Inspector Name: Linh Pham
— -—-

Signature
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Damp Lake Bed 

 
Hay Bales In Unit I 
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Exhibit 6 
 

Worker Environmental Awareness Program 
(WEAP) Summary 

Conditions of Certification 
BIO-6, CUL-5, and PAL-4 
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WEAP SUMMARY 

There were five employee training classes offered on-site at Ivanpah during the month 

of January 2013. These include three first time WEAP Training Classes and two Annual 

WEAP Refresher Classes, for a total of 80 persons trained in January. The total number 

of workers trained under the Ivanpah SEGS Worker Environmental Awareness Program 

(WEAP) as of the end of January 2013 was 5420. 

All of these individuals worker trainees and companies they work for are listed in the 

attached WEAP Training LOG. All trainees must also sign in at each class, and these 

sheets are also provided at the end of this exhibit.  

Workers were provided a tortoise reminder window decal for their vehicles to remind 

them to look under their vehicles or equipment for tortoises This procedure has been 

shown to be effective in avoiding any damage to tortoises or other reptiles or animals 

seeking shade form the heat under parked vehicles. 

A Ivanpah SEGS Contact Numbers/Responsibilities laminated card with the phone 

numbers of the Ivanpah Designated Biologists, Cultural Resource Specialist, 

Paleontological Resource Specialist as well as the ES&H Manager, and Environmental 

Compliance Manager are also given to each trainee. On the other side is a list of 

responsibilities regarding safety and 

environmental compliance while on-site. 

 All trainees have signed the WEAP Training 

Acknowledgement Forms and were provided a 

hard hat decal to affix to their hard hat to 

indicate their completion of training. New 

stickers noting the year are given annually after 

workers complete the required refresher course. 

 



Last Name First Name Company
Date of Initial 

WEAP Training Sticker 

Annual 
Retraining 

Date

Training
 Renewal 

Date
Allan Rebecca CH2MHill 9/20/2010 yes 9/20/2011
Blankemeyer Kyle Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Blankemeyer Tony Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Craig Jill Native Resources 9/20/2010 yes 9/20/2011
Cruz Tyler Crown Fence 9/20/2010 yes 9/20/2011
Davis Doug BrightSource Energy 9/20/2010 yes 9/15/2011 9/15/2012
Deason Jeff Native Resources 9/20/2010 yes 9/20/2011
Espinoza Liango Native Resources 9/20/2010 yes 9/20/2011
Espitia Evert Crown Fence 9/20/2010 yes 9/20/2011
Esposito Brian Native Resources 9/20/2010 yes 9/29/2011 9/29/2012
Fairchild Holly SNEI 9/20/2010 NO 9/20/2011
Fine Fred Bechtel Corp 9/20/2010 yes 9/15/2011 9/15/2012
Fitzgerald Danny Las Vegas Paving 9/20/2010 yes 9/20/2011
Hayes Jeff Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Hereda Jose Crown Fence 9/20/2010 yes 9/20/2011
Hernandez Victor Native Resources 9/20/2010 yes 9/20/2011
Hiss Amy CH2MHill 9/20/2010 yes 9/20/2011
Kindell Chris BrightSource Energy 9/20/2010 yes 9/20/2011
Lopez Fragoso Margarito Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Lukach Michael SNEI 9/20/2010 yes 9/20/2011
Minic Marija SNEI 9/20/2010 yes 9/20/2011
Pina Jose Native Resources 9/20/2010 yes 9/20/2011
Pulido Mitchell Las Vegas Paving 9/20/2010 yes 9/20/2011
Rodriguez Petronilo Crown Fence 9/20/2010 yes 9/20/2011
Schell Paul RBF 9/20/2010 yes 9/20/2011
Spaulding Geoffrey CH2MHill 9/20/2010 yes 9/20/2011
Thomas Richard Las Vegas Paving 9/20/2010 yes 9/20/2011
Vargas Jose Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Varner Brian Crown Fence 9/20/2010 yes 9/15/2011 9/15/2012
Wheaton Tracie BrightSource Energy 9/20/2010 yes 9/20/2011
Witt Jim Las Vegas Paving 9/20/2010 yes 9/15/2011 9/15/2012
Adams Jr. Fred Union Local 783 9/30/2010 yes 9/30/2011
Amador Fabiau Union Local 783 9/30/2010 yes 9/30/2011
Andreasen Warren Union Local 783 9/30/2010 yes 9/30/2011
Aviles Juan Union Local 783 9/30/2010 yes 9/30/2011
Bertrand Kevin BrightSource Energy 9/30/2010 yes 9/30/2011
Braden Charles Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Briones Rod Union Local 783 9/30/2010 yes 10/20/2011 10/20/2012
Briseno Benjamin Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Briseno Rudy Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Bucci Dino Crown Fence 9/30/2010 yes 10/13/2011 10/13/2012
Carney Matthew Bechtel Corp 9/30/2010 yes 9/15/2011 9/15/2012
Castillo Salvador Union Local 783 9/30/2010 yes 9/30/2011
Chavez Jeremy Union Local 783 9/30/2010 yes 9/30/2011
Chavez Jr. Alfred Crown Fence 9/30/2010 yes 9/30/2011
Cline Mark Union Local 783 9/30/2010 yes 9/30/2011
Crum Timothy Union Local 783 9/30/2010 yes 9/30/2011
Daugharty Cullen Union Local 783 9/30/2010 yes 9/30/2011
Dominguez Daniel LVP 9/30/2010 yes 9/13/2012 9/13/2013
Durham Nolan Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Gonzalez Jaime Union Local 783 9/30/2010 yes 9/30/2011
Hardy Harmon Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
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Heminger Samuel Union Local 783 9/30/2010 yes 9/30/2011
Hernandez Gerardo Crown Fence 9/30/2010 yes 9/15/2011 9/15/2012
Hunter Timothy Union Local 783 9/30/2010 yes 3/1/2012 3/1/2013
Jimenez Michael Bechtel Corp 9/30/2010 yes 1/26/2012 1/26/2013
Kung Mike Teamsters 166 9/30/2010 yes 9/30/2011
Lanning Chris Union Local 783 9/30/2010 yes 9/30/2011
Lomeli Jose Union Local 783 9/30/2010 yes 9/30/2011
Martinez Jaime Union Local 783 9/30/2010 yes 9/30/2011
Mendez Edward Union Local 783 9/30/2010 yes 9/30/2011
Mendoza Raymond Crown Fence 9/30/2010 yes 9/30/2011
Morales Elias Union Local 783 9/30/2010 yes 9/30/2011
Olguin Anthony Union Local 783 9/30/2010 yes 9/30/2011
Ortiz Juan Union Local 783 9/30/2010 yes 9/30/2011
Passmore Lonnie Union Local 783 9/30/2010 yes 10/20/2011 10/20/2012
Pelley Robert Crown Fence 9/30/2010 yes 9/30/2011
Peralta Thomas Union Local 783 9/30/2010 yes 9/30/2011
Pope Curtis Union Local 783 9/30/2010 yes 9/30/2011
Robles Jr. Michael Union Local 783 9/30/2010 yes 9/30/2011
Salazar Mark Union Local 783 9/30/2010 yes 9/30/2011
Scott Christopher Union Local 783 9/30/2010 yes 9/30/2011
Shell Michael Union Local 783 9/30/2010 yes 9/30/2011
Sipes Randal Union Local 783 9/30/2010 yes 9/30/2011
Stanley Robert Teamsters 166 9/30/2010 yes 11/14/2012 11/14/2013
Tim Miller Union Local 783 9/30/2010 yes 9/30/2011
Valles Eddie Union Local 783 9/30/2010 yes 9/30/2011
Vergara Juan Union Local 783 9/30/2010 yes 9/30/2011
Vuiller Sebastian Union Local 783 9/30/2010 yes 9/30/2011
Windh Jason Crown Fence 9/30/2010 yes 9/30/2011
Yanez Robert Union Local 783 9/30/2010 yes 9/30/2011
Yniguez Basilio Union Local 783 9/30/2010 yes 9/30/2011
Zaragoza Alfonzo Union Local 783 9/30/2010 yes 9/30/2011
Zarazua Salvador Union Local 783 9/30/2010 yes 3/1/2012 3/1/2013
Zavala Francisco Union Local 783 9/30/2010 yes 9/30/2011
Zebada Oscar Union Local 783 9/30/2010 yes 9/30/2011
Buenostro Jaime Crown Fence 10/1/2010 yes 10/1/2011
Darling Randy Addison Equipment 10/1/2010 yes 10/1/2011
Eustace Doug Crown Fence 10/1/2010 yes 10/1/2011
Fellabaum Jason Addison Equipment 10/1/2010 yes 10/1/2011
Fiedler Eric Crown Fence 10/1/2010 yes 10/1/2011
Fiedler Richard Crown Fence 10/1/2010 yes 10/1/2011
Gates Cecil Crown Fence 10/1/2010 yes 10/20/2011 10/20/2012
Gates Dalene Crown Fence 10/1/2010 yes 9/15/2011 9/15/2012
Haley Chris Addison Equipment 10/1/2010 yes 10/1/2011
Hoskins Chris Crown Fence 10/1/2010 yes 9/15/2011 9/15/2012
Laird Bradley Crown Fence 10/1/2010 yes 10/1/2011
Molina Luis Crown Fence 10/1/2010 yes 9/15/2011 9/15/2012
Ochoa Roberto Crown Fence 10/1/2010 yes 10/1/2011
Ordonez-Escoba Juan Crown Fence 10/1/2010 yes 9/15/2011 9/15/2012
Quiroz Dolores Crown Fence 10/1/2010 yes 10/1/2011
Rodriguez Guillermo Crown Fence 10/1/2010 yes 10/1/2011
Wilkins Clarence Crown Fence 10/1/2010 yes 10/1/2011
Williams Mike Crown Fence 10/1/2010 yes 11/17/2011 11/17/2012
Aguilar Carlos BrightSource Energy 10/6/2010 yes 10/6/2011
Aguilar Francisco Native Resources 10/6/2010 yes 10/6/2011
Backus Leslie Sundance Biology 10/6/2010 yes 10/6/2011
Ball Wayne Solar Partners 10/6/2010 yes 9/27/2012 9/27/2013
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Bartels Tom Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Blosser Bret Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Boarman William CSRC 10/6/2010 yes 10/6/2011
Boyer Bruce Bureau Veritas 10/6/2010 yes 10/6/2011 10/6/2012
Byram David Hercules Machinery 10/6/2010 yes 10/6/2011
Cadenas Santos Securitas 10/6/2010 yes 10/6/2011
Calderon Ruben Native Resources 10/6/2010 yes 9/29/2011 9/29/2012
Callahan Steve Cashman Equipment 10/6/2010 yes 10/6/2011
Cancellieri Bob Sunstate Equipment 10/6/2010 yes 10/6/2011
Carns David Cashman Equipment 10/6/2010 yes 10/6/2011
Carr Peter Bechtel Corp 10/6/2010 yes 8/9/2012 8/9/2013
Carter Tex Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Cogar Crystal Knight and Leavitt 10/6/2010 yes 11/14/2012 11/14/2013
Copeland Terry Bechtel Corp 10/6/2010 yes 10/13/2011 10/13/2012
Crawford Richard Sundance Biology 10/6/2010 yes 1/5/2012 1/5/2013
Cudmore Walt Bechtel Corp 10/6/2010 yes 10/6/2011 10/6/2012
Dame Tom Hercules Machinery 10/6/2010 yes 10/6/2011
Day Rainey BrightSource Energy 10/6/2010 yes 9/13/2012 9/13/2013
Dear Jennie Kiva Biological 10/6/2010 yes 10/6/2011
Depremesnil Alain Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Deschen Phillip Cashman Equipment 10/6/2010 yes 10/6/2011
DeYoung Steve BrightSource Energy 10/6/2010 yes 10/6/2011
Drollinger Gene Knight and Leavitt 10/6/2010 yes 10/6/2011 10/6/2012
Ekenstam DeVon Knight and Leavitt 10/6/2010 yes 10/6/2011 10/6/2012
Flint Ronald Securitas 10/6/2010 yes 10/6/2011
Frankert Tom Bechtel Corp 10/6/2010 yes 10/6/2011 10/6/2012
Gainey Leonard Las Vegas Paving 10/6/2010 yes 10/6/2011
George Dave Trimble Navigation 10/6/2010 yes 10/6/2011
Gerke Nicholas Cashman Equipment 10/6/2010 yes 10/6/2011
Gironard Brian Trimble Navigation 10/6/2010 yes 12/15/2011 12/15/2012
Goodlett Gilbert Enviro Plus Consulting 10/6/2010 yes 10/6/2011
Gray Mike Cashman Equipment 10/6/2010 yes 10/6/2011
Griffith Richard Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Halley Cathy Phoenix Ecological 10/6/2010 yes 10/6/2011
Halley Chris Phoenix Ecological 10/6/2010 yes 10/6/2011
Havelka Max Sundance Biology 10/6/2010 yes 9/13/2012 9/13/2013
Hildreth Troy Las Vegas Paving 10/6/2010 yes 11/3/2011 11/3/2012
Himmelwright Craig Solar Partners 10/6/2010 yes 9/27/2012 9/27/2013
Hipson Steve Bechtel Corp 10/6/2010 yes 10/6/2011
Hoffman Bryan Hercules Machinery 10/6/2010 yes 10/6/2011
Holloway Josh Solar Partners 10/6/2010 yes 9/27/2012 9/27/2013
Horniak Tom Bechtel Corp 10/6/2010 yes 10/6/2011
Hunt Dan Cashman Equipment 10/6/2010 yes 10/6/2011
Ivany Jim Bechtel Corp 10/6/2010 yes 10/6/2011
Jackson Thomas Phoenix Ecological 10/6/2010 yes 12/13/2012 12/13/2013
Jensen Jack Cashman Equipment 10/6/2010 yes 10/6/2011
Jones Bill Bureau Veritas 10/6/2010 yes 10/6/2011 10/6/2012
Jones Marilyn Securitas 10/6/2010 yes 10/6/2011
Jones Nate Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Jordan Jake Native Resources 10/6/2010 yes 10/6/2011
Keyes Jr. George BrightSource 10/6/2010 yes 9/27/2012 9/27/2013
Lamb Pat Native Resources 10/6/2010 yes 10/6/2011
Langi Uinimila Securitas 10/6/2010 yes 10/6/2011
Lauer Kenneth Bechtel Corp 10/6/2010 yes 11/10/2011 11/10/2012
Llewellyn Chandra Sundance Biology 10/6/2010 yes 10/6/2011
Lohouse Donald Cashman Equipment 10/6/2010 yes 10/6/2011
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Luis Dan Cashman Equipment 10/6/2010 yes 10/6/2011
Luna Ruben Native Resources 10/6/2010 yes 9/29/2011 9/29/2012
MALLON COLIN Bechtel Corp 10/6/2010 yes 11/29/2012 11/29/2013
Martinez Gavino Native Resources 10/6/2010 yes 10/6/2011
McClurg Colden Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Meyers Jay Solar Partners 10/6/2010 yes 9/27/2012 9/27/2013
Monus Jerry Kiva Biological 10/6/2010 yes 10/6/2011
Morales Juan Native Resources 10/6/2010 yes 9/29/2011 9/29/2012
Murphy Kelly Las Vegas Paving 10/6/2010 yes 10/6/2011
Nance Adam Native Resources 10/6/2010 yes 10/6/2011
Orr Ophir BrightSource Energy 10/6/2010 yes 10/6/2011
Peressini Dan Las Vegas Paving 10/6/2010 yes 10/6/2011
Phillips Jeff Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Pierce Donald Cashman Equipment 10/6/2010 yes 10/6/2011
Podlorski Chris Trimble Navigation 10/6/2010 yes 10/6/2011
Powada Mike Cashman Equipment 10/6/2010 yes 10/6/2011
Regalado Robert Bechtel Corp 10/6/2010 yes 10/20/2011 10/20/2012
Regan Sean Las Vegas Paving 10/6/2010 yes 10/6/2011
Reilly Jessica Sundance Biology 10/6/2010 yes 3/29/2012 3/29/2013
Reynolds Warren Securitas 10/6/2010 yes 10/6/2011
Rose Lori Sundance Biology 10/6/2010 yes 9/13/2012 9/13/2013
Rosso John Bureau Veritas 10/6/2010 yes 10/6/2011
Scheib Amanda Sundance Biology 10/6/2010 yes 9/13/2012 9/13/2013
Scott Tracy Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Scurlock Barrett Knight and Leavitt 10/6/2010 yes 10/6/2011
Shaffer Brandon Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Siegelstein Andrew BrightSource Energy 10/6/2010 yes 10/6/2011
Smith Jacquelyn Sundance Biology 10/6/2010 yes 10/27/2011 10/27/2012
Speakman William Las Vegas Paving 10/6/2010 yes 9/29/2011 9/29/2012
Spenceley Ashley Sundance Biology 10/6/2010 yes 10/6/2011
Staszesky Paul Bechtel Corp 10/6/2010 yes 10/6/2011
Stephens Nicole Sundance Biology 10/6/2010 yes 10/27/2011 10/27/2012
Stevens Melinda Knight and Leavitt 10/6/2010 yes 9/27/2012 9/27/2013
Stevens Sirena Securitas 10/6/2010 yes 10/6/2011
Stewart Todd BrightSource Energy 10/6/2010 yes 10/6/2011
Stirling Christine Sundance Biology 10/6/2010 yes 10/27/2011 10/27/2012
Tobin Mark Bureau Veritas 10/6/2010 yes 10/6/2011
Torres Jaime Securitas 10/6/2010 yes 10/6/2011
Traphagen Myles Sundance Biology 10/6/2010 yes 10/6/2011
Valentine Jeff Sundance Biology 10/6/2010 yes 9/13/2012 9/13/2013
Vaughn Mercy Sundance Biology 10/6/2010 yes 9/29/2011 9/29/2012
Vosler Terry Bureau Veritas 10/6/2010 yes 10/6/2011 10/6/2012
Wagner Mark Bechtel Corp 10/6/2010 yes 10/27/2011 10/27/2012
Warren Michele Las Vegas Paving 10/6/2010 yes 10/6/2011
Werfal John Bureau Veritas 10/6/2010 yes 10/13/2011 10/13/2012
Widdison Jason Cashman Equipment 10/6/2010 yes 10/6/2011
Wiley Nancy Sundance Biology 10/6/2010 yes 3/29/2012 3/29/2013
Woodman Peter Kiva Biological 10/6/2010 yes 9/29/2011 9/29/2012
Young Ryan Phoenix Ecological 10/6/2010 yes 10/6/2011
Zylstra Erin Sundance Biology 10/6/2010 yes 10/6/2011

Laura Sundance Biology 10/6/2010 yes 4/30/2012 10/6/2011
Helton Clinton CH2MHill 10/7/2010 yes 10/7/2011
Jundt Jonathan Cashman Equipment 10/7/2010 yes 10/7/2011
Weise Bruce Sundance Biology 10/7/2010 yes 10/20/2011 10/20/2012
Rojansky Michael BrightSource  II 10/8/2010 yes 10/8/2011
Baca Gilbert Bureau Veritas 10/11/2010 yes 10/6/2011 10/6/2012
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Barajas Rafael Las Vegas Paving 10/11/2010 yes 10/11/2011
Barratt Jonathan Sundance Biology 10/11/2010 yes 10/11/2011
Bassett Mike Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Borgmeyer James Sundance Biology 10/11/2010 yes 10/27/2011 10/27/2012
Botelho Jennifer ENGEO 10/11/2010 yes 10/11/2011
Brouwer Jennifer Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Brouwer Mark Sundance Biology 10/11/2010 yes 10/11/2011
Clark William CH2MHill 10/11/2010 yes 10/11/2011
Corrat Sabino Las Vegas Paving 10/11/2010 yes 10/11/2011
Daly Imogen Sundance Biology 10/11/2010 yes 9/13/2012 9/13/2013
Dunbar Steve Las Vegas Paving 10/11/2010 yes 10/11/2011
Edens Ava CH2MHill 10/11/2010 yes 10/11/2011
Eytani Danny BrightSource Energy 10/11/2010 yes 12/1/2011 12/1/2012
Feldman Emily Geovision 10/11/2010 yes 10/11/2011
Frank Paul Sundance Biology 10/11/2010 yes 10/11/2011
Fuchs Paul Sundance Biology 10/11/2010 yes 3/22/2012 3/22/2013
Furman Cynthia Sundance Biology 10/11/2010 yes 10/27/2011 10/27/2012
Gonzalez Victor Geovision 10/11/2010 yes 10/11/2011
Gray Joe ENGEO 10/11/2010 yes 10/11/2011
Hertel Ron Bechtel Corp 10/11/2010 yes 10/11/2011
Hillard Scott SBE 10/11/2010 yes 10/11/2011
Jabbour Samuel Bechtel Corp 10/11/2010 yes 10/11/2011
Lam Patrick ENGEO 10/11/2010 yes 10/11/2011
Lazo Guillermo Halladay and Mimmack 10/11/2010 yes 10/11/2011
McKinstry Greg Halladay and Mimmack 10/11/2010 yes 10/11/2011
Middleton Wendy Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Mjos Leif Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Molitor Kirk Las Vegas Paving 10/11/2010 yes 9/27/2012 9/27/2013
Nosratbakhsh Brenden Sundance Biology 10/11/2010 yes 10/11/2011
Palkow Lorie Bechtel Corp 10/11/2010 yes 9/29/2011 9/29/2012
Patel Nimesh Geotherm 10/11/2010 yes 10/11/2011
Porizek Brett Las Vegas Paving 10/11/2010 yes 10/11/2011
Prival David Sundance Biology 10/11/2010 yes 9/29/2011 9/29/2012
Sargent Jim IUOE Local 12 10/11/2010 yes 10/11/2011
Varra Antonio Las Vegas Paving 10/11/2010 yes 11/10/2011 11/10/2012
Watkins Randall Knight and Leavitt 10/11/2010 yes 11/14/2012 11/14/2013
Weise Bruce Sundance Biology 10/11/2010 yes 10/11/2011
Zafra Marvin Las Vegas Paving 10/11/2010 yes 9/29/2011 9/29/2012
Ansari Odin Bureau Veritas 10/18/2010 yes 10/18/2011
Barth Dale Davis Glass 10/18/2010 yes 10/18/2011
Boskovich Dale Construction Testing 10/18/2010 yes 10/18/2011
Buffington Jim Sundance Biology 10/18/2010 yes 10/18/2011
Chuck Dahlf Las Vegas Paving 10/18/2010 yes 10/6/2011 10/6/2012
Douglas Joseph CEC 10/18/2010 yes 10/18/2011
Duarte Jose Bechtel Corp 10/18/2010 yes 8/2/2012 8/2/2013
Ewens Daniel CH2MHill 10/18/2010 yes 10/18/2011
Foley Kristine Sundance Biology 10/18/2010 yes 9/29/2011 9/29/2012
Griffithe Kenneth Bureau Veritas 10/18/2010 yes 10/18/2011
Hughes Robert Bechtel Corp 10/18/2010 yes 10/13/2011 10/13/2012
Jones Jeremy Las Vegas Paving 10/18/2010 yes 10/18/2011
Jorden Rob Davis Glass 10/18/2010 yes 10/18/2011
Kruger Mark Addison Equipment 10/18/2010 yes 10/18/2011
Nolan Joan Bechtel Corp 10/18/2010 yes 10/13/2011 10/13/2012
O'Brien Brenden Sundance Biology 10/18/2010 yes 9/29/2011 9/29/2012
Parker Cary IUOE Local 12 10/18/2010 yes 10/18/2011
Petersen Harry Construction Testing 10/18/2010 yes 10/18/2011
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Rubinfeld Corey Kiva Biological 10/18/2010 yes 10/18/2011
Sessions Adam Bureau Veritas 10/18/2010 yes 10/18/2011
Steinem John Bechtel Corp 10/18/2010 yes 10/13/2011 10/13/2012
Welch Cory Davis Glass 10/18/2010 yes 10/18/2011
Wiley Bob Teamsters 166 10/18/2010 yes 11/14/2012 11/14/2013
Wilson Travis Bechtel Corp 10/18/2010 yes 10/6/2011 10/6/2012
Abesassis Clark Las Vegas Paving 10/21/2010 yes 10/21/2011
Alvarado Roberto Jensen Drilling 10/21/2010 yes 10/21/2011
Casey Joseph Jensen Drilling 10/21/2010 yes   10/21/2011
Cisco Fred Bechtel Corp 10/21/2010 yes 10/21/2011
Cottingham Paul ENGEO 10/21/2010 yes 10/21/2011
Firmin Andy ENGEO 10/21/2010 yes 10/21/2011
Habersaat Leland Jensen Drilling 10/21/2010 yes 10/21/2011
Holbek Suren Sundance Biology 10/21/2010 yes 3/22/2012 3/22/2013
Holmes Ken Sundance Biology 10/21/2010 yes 10/21/2011
Jenkins Mat Las Vegas Paving 10/21/2010 yes 10/21/2011
Jewell George Jensen Drilling 10/21/2010 yes 10/21/2011
Mach Alex Kiva Biological 10/21/2010 yes 9/29/2011 9/29/2012
Minzer Toby Las Vegas Paving 10/21/2010 yes 10/21/2011
Morrison John Jensen Drilling 10/21/2010 yes 10/21/2011
Steely Alex Kiva Biological 10/21/2010 yes 10/21/2011
Tibbits Robert Las Vegas Paving 10/21/2010 yes 10/21/2011
Walsh Kevin Cerba Environmental 10/21/2010 yes 10/21/2011
Wiley Amy Solar Partners 10/21/2010 yes 9/27/2012 9/27/2013
Wirthlin Pierce Las Vegas Paving 10/21/2010 yes 10/21/2011
Bennett Courtney Sundance Biology 10/25/2010 yes 10/25/2011
Boisvert Sally Kiva Biological 10/25/2010 yes 10/25/2011
Cassidy John Bechtel Corp 10/25/2010 yes 10/20/2011 10/20/2012
Copeland Don Sundance Biology 10/25/2010 yes 10/25/2011
Dutcher Kristen Kiva Biological 10/25/2010 yes 10/25/2011
Hanley Brenda Sundance Biology 10/25/2010 yes 10/25/2011
Hanner Sara Kiva Biological 10/25/2010 yes 10/25/2011
Hatton Christina Kiva Biological 10/25/2010 yes 10/25/2011
Hillman John BrightSource 10/25/2010 yes 9/27/2012 9/27/2013
Hockin Tim Kiva Biological 10/25/2010 yes 3/29/2012 3/29/2013
Jackson Rosemary Kiva Biological 10/25/2010 yes 10/13/2011 10/13/2012
Keller Aaron Kiva Biological 10/25/2010 yes 10/25/2011
Koich Tim Las Vegas Paving 10/25/2010 yes 10/25/2011
Livingston Patrick Sundance Biology 10/25/2010 yes 10/25/2011
Llamas Joe Las Vegas Paving 10/25/2010 yes 10/20/2011 10/20/2012
Lucas Kevin Kiva Biological 10/25/2010 yes 10/25/2011
Magart Teresa Kiva Biological 10/25/2010 yes 9/29/2011 9/29/2012
McGuire Raphael Kiva Biological 10/25/2010 yes 10/25/2011
Mitchell Corey Sundance Biology 10/25/2010 yes 10/25/2011
Mohlmann Jake Sundance Biology 10/25/2010 yes 10/25/2011
Murphy Joshua Las Vegas Paving 10/25/2010 yes 10/20/2011 10/20/2012
Ose Trevor Kiva Biological 10/25/2010 yes 12/22/2011 12/22/2012
Rasmussen Tonya Kiva Biological 10/25/2010 yes 3/22/2012 3/22/2013
Sally Mike Kiva Biological 10/25/2010 yes 9/29/2011 9/29/2012
Skromme Arik Kiva Biological 10/25/2010 yes 1/10/2013 1/10/2014
Snapp Randy Bechtel Corp 10/25/2010 yes 10/25/2011
Stewart John Las Vegas Paving 10/25/2010 yes 10/25/2011
Taylor Tracy Sundance Biology 10/25/2010 yes 9/29/2011 9/29/2012
Acosta Johnny Las Vegas Paving 10/26/2010 yes 10/26/2011
Bird Matt Bechtel Corp 10/26/2010 yes 10/27/2011 10/27/2012
Brown John IBEW 477 10/26/2010 yes 1/12/2012 1/12/2013
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Brown Perry IBEW 477 10/26/2010 yes 11/14/2012 11/14/2013
Butler Mark Las Vegas Paving 10/26/2010 yes 10/26/2011
Charles Jr Joe Las Vegas Paving 10/26/2010 yes 10/27/2011 10/27/2012
Copeland Ian Bechtel Corp 10/26/2010 yes 10/26/2011
Davis Adrian Las Vegas Paving 10/26/2010 yes 10/26/2011
Dienes Robert Las Vegas Paving 10/26/2010 yes 10/26/2011
Dressler Fred Las Vegas Paving 10/26/2010 yes 10/26/2011
Goins Robert Teamsters 166 10/26/2010 yes 10/26/2011
Hester Ryan Las Vegas Paving 10/26/2010 yes 11/3/2011 11/3/2012
Hurshman Tom BLM 10/26/2010 yes 10/26/2011
Jacobs Nickolaus BrightSource Energy 10/26/2010 yes 10/26/2011
Manger Art Teamsters 166 10/26/2010 yes 10/26/2011
Martin Frank Las Vegas Paving 10/26/2010 yes 10/26/2011
Morwood David Las Vegas Paving 10/26/2010 yes 10/27/2011 10/27/2012
Nairn Rowan Bechtel Corp 10/26/2010 yes 10/13/2011 10/13/2012
Platten Kenneth Teamsters 166 10/26/2010 yes 10/26/2011
Ragland Christopher Las Vegas Paving 10/26/2010 yes 10/26/2011
Reed Carly Teamsters 166 10/26/2010 yes 11/14/2012 11/14/2013
Villareal Gabriel Ironworkers 433 10/26/2010 yes 10/27/2011 10/27/2012
Yarbery Norman CTS 10/26/2010 yes 10/26/2011
Arnold Jennifer Bechtel Corp 11/1/2010 yes 10/27/2011 10/27/2012
Breedlove Ron Bechtel Corp 11/1/2010 yes 11/1/2011
Campos David Bechtel Corp 11/1/2010 yes 10/27/2011 10/27/2012
Cardenas Gloriella CH2MHill 11/1/2010 yes 11/1/2011
Carter Charles Geovision 11/1/2010 yes 11/1/2011
Daniel Gregory Bechtel Corp 11/1/2010 yes 10/27/2011 10/27/2012
Duarte Vincent Crown Fence 11/1/2010 yes 9/15/2011 9/15/2012
Waghmode Shriram Bechtel Corp 11/1/2010 yes 10/27/2011 10/27/2012
Adams James California Energy Com 11/3/2010 yes 11/3/2011
Bemis Gerry California Energy Com 11/3/2010 yes 11/3/2011
Bright Erin California Energy Com 11/3/2010 yes 11/3/2011
Carrier John CH2MHill 11/3/2010 yes 11/3/2011
Dennis Chris California Energy Com 11/3/2010 yes 11/3/2011
Finn Mary CH2MHill 11/3/2010 yes 11/3/2011
Flores David California Energy Com 11/3/2010 yes 11/3/2011
Forrest Kathleen California Energy Com 11/3/2010 yes 11/3/2011
Khoshmashrab Shahab California Energy Com 11/3/2010 yes 11/3/2011
Lesh Geoff California Energy Com 11/3/2010 yes 11/3/2011
Marshall Paul California Energy Com 11/3/2010 yes 11/3/2011
Martine Andrea California Energy Com 11/3/2010 yes 11/3/2011
Marxen Chris California Energy Com 11/3/2010 yes 11/3/2011
Munger Brenner California Energy Com 11/3/2010 yes 11/3/2011
Nishida Joy California Energy Com 11/3/2010 yes 11/3/2011
Snow Christina California Energy Com 11/3/2010 yes 11/3/2011
Stora Christine California Energy Com 11/3/2010 yes 11/3/2011
Watson Carol California Energy Com 11/3/2010 yes 11/3/2011
York Rick California Energy Com 11/3/2010 yes 11/3/2011
Bobinecz Michael BrightSource Energy 11/8/2010 yes 10/13/2011 10/13/2012
Lamont William Securitas 11/8/2010 yes 11/8/2011
McGehee Tim Elemental Energy 11/8/2010 yes 11/10/2011 11/10/2012
Phagoo Kris Bechtel Corp 11/8/2010 yes 11/8/2011
Post G.L. Bechtel Corp 11/8/2010 yes 11/3/2011 11/3/2012
Sanderson Deanna Sundance Biology 11/8/2010 yes 11/8/2011
Smith Keith Crown Fence 11/8/2010 yes 11/8/2011
Tie Bruce CTS 11/8/2010 yes 11/8/2011
Walls Butch EDM Services 11/8/2010 yes 11/8/2011
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Allen Guy Las Vegas Paving 11/15/2010 yes 6/28/2012 6/28/2013
Boleman Eyal BrightSource 11/15/2010 yes 11/15/2011
Boone Morris Bechtel Corp 11/15/2010 yes 11/10/2011 11/10/2012
Branker Cory Bureau Veritas 11/15/2010 yes 11/15/2011
Brown Tim Las Vegas Paving 11/15/2010 yes 11/15/2011
Burnett Harvey Securitas 11/15/2010 yes 11/15/2011
Coleman Mark Bechtel Corp 11/15/2010 yes 11/3/2011 11/3/2012
Davis Stephen Las Vegas Paving 11/15/2010 yes 11/10/2011 11/10/2012
Diaz Michael Securitas 11/15/2010 yes 11/15/2011
Dynbar Troy Bechtel Corp 11/15/2010 yes 11/3/2011 11/3/2012
Eylat Udi BrightSource 11/15/2010 yes 11/15/2011
Hernandez Bravio Securitas 11/15/2010 yes 11/15/2011
Jenkins Joshua Las Vegas Paving 11/15/2010 yes 11/15/2011
Kline Jim Jet Drill 11/15/2010 yes 11/15/2011
Koning Thomas Securitas 11/15/2010 yes 11/10/2011 11/10/2012
Lacey Tom Las Vegas Paving 11/15/2010 yes 11/15/2011
Ravotta Christian Bechtel Corp 11/15/2010 yes 1/24/2013 1/24/2014
Rylen Alex Securitas 11/15/2010 yes 11/15/2011
Sander Alex Securitas 11/15/2010 yes 11/15/2011
Sikorski David Las Vegas Paving 11/15/2010 yes 11/15/2011
Steller Robert Geovision 11/15/2010 yes 11/15/2011
Taylor Tommy Jet Drill 11/15/2010 yes 11/15/2011
Thomas Michael Securitas 11/15/2010 yes 11/15/2011
Turner Mike ENGEO 11/15/2010 yes 11/15/2011
White Jacob ENGEO 11/15/2010 yes 11/15/2011
Witt Jessica Bechtel Corp 11/15/2010 yes 11/15/2011
Amezquita Hugo Layne Christensen 11/22/2010 yes 11/22/2011
Canning Shawn Las Vegas Paving 11/22/2010 yes 10/20/2011 10/20/2012
Enriquez Luis Layne Christensen 11/22/2010 yes 11/22/2011
Guzman Juan Layne Christensen 11/22/2010 yes 11/22/2011
Olveda Victor Layne Christensen 11/22/2010 yes 11/22/2011
Perez Alfonso, Jr. Layne Christensen 11/22/2010 yes 11/22/2011
Quinonos Marting Layne Christensen 11/22/2010 yes 11/22/2011
Shelley Mike Bechtel Corp 11/22/2010 yes 11/22/2011
Thomas Edison Layne Christensen 11/22/2010 yes 11/22/2011
Turansky Thomas Bureau Veritas 11/22/2010 yes 1/12/2012 1/12/2013
Weddle Justin Las Vegas Paving 11/22/2010 yes 11/22/2011
Witrago Antonio Layne Christensen 11/22/2010 yes 11/22/2011
Alba Jose Layne Christensen 11/29/2010 yes 11/29/2011
Bautista Brian Layne Christensen 11/29/2010 yes 11/29/2011
Chhetri Dilip Bechtel Corp 11/29/2010 yes 10/13/2011 10/13/2012
Evans Mark Layne Christensen 11/29/2010 yes 11/29/2011
Fanning Mark Las Vegas Paving 11/29/2010 yes 11/29/2011
Fong Carlos Las Vegas Paving 11/29/2010 yes 6/28/2012 6/28/2013
Grace Gary Layne Christensen 11/29/2010 yes 11/29/2011
Gragson Grant Las Vegas Paving 11/29/2010 yes 11/29/2011
Hammell Troy Barney's Hole Digging 11/29/2010 yes 11/29/2011
Hanke Steve Barney's Hole Digging 11/29/2010 yes 11/29/2011
Hernandez Jorge Layne Christensen 11/29/2010 yes 11/29/2011
Layland William Las Vegas Paving 11/29/2010 yes 11/29/2011
Rollins Glen Las Vegas Paving 11/29/2010 yes 11/29/2011
Serna Jose Layne Christensen 11/29/2010 yes 11/29/2011
Vallejo Ruben Las Vegas Paving 11/29/2010 yes 11/29/2011
Airhart Ronnie Bechtel Corp 12/6/2010 yes 12/8/2011 12/8/2012
Arguesta Asucar 40 Roosters 12/6/2010 yes 12/6/2011
Argueta Lewis Tony's Mobile Homes 12/6/2010 yes 12/6/2011
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Argueta Robert Scottman 12/6/2010 yes 12/6/2011
Argueta Sergio 40 Roosters 12/6/2010 yes 12/6/2011
Ayers David Quick Set 12/6/2010 yes 12/6/2011
Benton Earl Cashman Equipment 12/6/2010 yes 12/6/2011
Dan Amit BrightSource 12/6/2010 yes 11/29/2012 11/29/2013
Dominguez Jacob Las Vegas Paving 12/6/2010 yes 12/6/2011
Fertall Corey Quick Set 12/6/2010 yes 12/6/2011
Gaglianello Joe Bechtel Corp 12/6/2010 yes 12/1/2011 12/1/2012
Gibson Jim Caterpillar 12/6/2010 yes 12/6/2011
Goodle Theron Quick Set 12/6/2010 yes 12/6/2011
Grubbs James Layne Christensen 12/6/2010 yes 12/6/2011
Gutierrez Manuel 40 Roosters 12/6/2010 yes 12/6/2011
Harris Iain Bechtel Corp 12/6/2010 yes 12/6/2011
Hendrickson Dustin Cashman Equipment 12/6/2010 yes 12/6/2011
Huss Hagai BrightSource 12/6/2010 yes 9/13/2012 9/13/2013
Hyers Jerry Cashman Equipment 12/6/2010 yes 4/12/2012 12/6/2011
Jahnke Scott Bechtel Corp 12/6/2010 yes 12/13/2012 12/13/2013
Keyes Jr. Stephen BSCM 12/6/2010 yes 11/3/2011 11/3/2012
Lambort Jeff Cashman Equipment 12/6/2010 yes 12/6/2011
Larson Mike Bechtel Corp 12/6/2010 yes 12/1/2011 12/1/2012
Martin Gregg Bechtel Corp 12/6/2010 yes 12/8/2011 12/8/2012
McGuire Megan Bechtel Corp 12/6/2010 yes 12/1/2011 12/1/2012
Melder Scott Cashman Equipment 12/6/2010 yes 12/6/2011
Molind David Tony's Mobile Homes 12/6/2010 yes 12/6/2011
Mouilso Jack Bechtel Corp 12/6/2010 yes 12/8/2011 12/8/2012
Nunez Guadalupe 40 Roosters 12/6/2010 yes 12/6/2011
Prado Fodasio 40 Roosters 12/6/2010 yes 12/6/2011
Shell Mike Las Vegas Paving 12/6/2010 yes 12/6/2011
Snider Randy Cashman Equipment 12/6/2010 yes 12/6/2011
Swetky David Cashman Equipment 12/6/2010 yes 12/6/2011
Tate Dan Caterpillar 12/6/2010 yes 12/6/2011
Vica Donald Cashman Equipment 12/6/2010 yes 12/6/2011
Ville Jose Tony's Mobile Homes 12/6/2010 yes 12/6/2011
Williams Timothy BrightSource 12/6/2010 yes 12/8/2011 12/8/2012
Yost Kenny Quick Set 12/6/2010 yes 12/6/2011
CalPine Ryan Local 109 12/10/2010 yes 12/10/2011
Crouch Frank CPU Ent In BSIM 12/10/2010 yes 12/10/2011
Davidson John Teamster Apprentice 12/10/2010 yes 11/14/2012 11/14/2013
Diaz Victor Local #5 12/10/2010 yes 12/10/2011
Edwards Richard UA Local 364 12/10/2010 yes 12/10/2011
Elliott Jerry UA 250 12/10/2010 yes 12/10/2011
Enriquez Marcos Cement Mason Local #500 12/10/2010 yes 12/1/2011 12/1/2012
Friel Duane IUOE Local 12 12/10/2010 yes 11/14/2012 11/14/2013
Fritchel Dave Plasters 200 12/10/2010 yes 12/10/2011
Gleason Jeff Boilermakers #92 12/10/2010 yes 12/10/2011
Gonzales Gary IBEW 477 12/10/2010 yes 12/10/2011
Hall David IBEW 477 12/10/2010 yes 12/1/2011 12/1/2012
Hayden BJ Carpenters 12/10/2010 yes 11/14/2012 11/14/2013
Klepper Robert Local #5 12/10/2010 yes 12/1/2011 12/1/2012
Long Peggy IBEW 477 12/10/2010 yes 12/10/2011
Lopez Alex IUPAT/DC 36 12/10/2010 yes 12/10/2011
Luna Rudy Jr. Cement Mason Local #500 12/10/2010 yes 12/1/2011 12/1/2012
Mattern Scott Millwright 12/10/2010 yes 11/14/2012 11/14/2013
McCaslund Kenny COD Teamster 166 12/10/2010 yes 12/1/2011 12/1/2012
Mendenhall Carl IUOE Local 12 12/10/2010 yes 11/14/2012 11/14/2013
Nead Rene Glaziers 636 12/10/2010 yes 12/10/2011
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O'Dell Dale UA LU 669 12/10/2010 yes 12/1/2011 12/1/2012
Perez Bill BCTC 12/10/2010 yes 11/14/2012 11/14/2013
Pester James Millwright 12/10/2010 yes 12/10/2011
Shaver David Sheet Metal 12/10/2010 yes 12/1/2011 12/1/2012
Thomas Mark Boilermakers #92 12/10/2010 yes 12/1/2011 12/1/2012
Zepeda Fernanco HFIAW Local #5 12/10/2010 yes 12/10/2011
Asgari Kavon Abatix 12/13/2010 yes 12/13/2011
Banuelos Victor Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Campuzano Mike Las Vegas Paving 12/13/2010 yes 12/13/2011
Collie Adelbert Bechtel Corp 12/13/2010 yes 12/13/2011
DelCastillo Daniel Bechtel Corp 12/13/2010 yes 12/13/2011
Felkins Steve Dielco Crane 12/13/2010 yes 12/13/2011
Ferro Don Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Grayman Donny Ironworkers 416 12/13/2010 yes 12/13/2011
Greenhagen Richard Ironworkers 416 12/13/2010 yes 12/1/2011 12/1/2012
Lauer Ken Bechtel Corp 12/13/2010 yes 12/13/2011
Leaser Kelly Las Vegas Paving 12/13/2010 yes 12/13/2011
Lewis Grant Las Vegas Paving 12/13/2010 yes 12/13/2011
Mack Marcus Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Myers Larry Las Vegas Paving 12/13/2010 yes 12/13/2011
Perry Breck Las Vegas Paving 12/13/2010 yes 12/13/2011
Robinson Chris Dielco Crane 12/13/2010 yes 12/13/2011
Schaaf Dumah Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Schultz Lee Abatix 12/13/2010 yes 12/13/2011
Shannon Marty Las Vegas Paving 12/13/2010 yes 12/13/2011
Smith Fred Bechtel Corp 12/13/2010 yes 12/13/2011
Summerfield Nathan Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Villalorsos Bernabe Layne Christensen 12/13/2010 yes 12/13/2011
Wilson Jay Bechtel Corp 12/13/2010 yes 12/15/2011 12/15/2012
Wirtz Larry Bechtel Corp 12/13/2010 yes 12/8/2011 12/8/2012
Anderson Scott H&E 12/20/2010 yes 12/20/2011
Araujo Teresita Bechtel Corp 12/20/2010 yes 12/20/2011
Basinger Mike Elemental Energy 12/20/2010 yes 12/20/2011
Carter Daniel Bechtel Corp 12/20/2010 yes 1/10/2013 1/10/2014
Chains Cannon Bechtel Corp 12/20/2010 yes 12/20/2011
Crotteau Brad PG&E 12/20/2010 yes 12/20/2011
David Irwin Bechtel Corp 12/20/2010 yes 12/27/2012 12/27/2013
Day Garrett Bechtel Corp 12/20/2010 yes 12/20/2011
Elmohamady Khaled Bechtel Corp 12/20/2010 yes 12/8/2011 12/8/2012
Esser Joseph Dielco Crane 12/20/2010 yes 12/20/2011
Flanagan Eddie Securitas 12/20/2010 yes 12/20/2011
Francisco Zavala Bechtel Corp 12/20/2010 yes 12/20/2011
Giandalia Eric SCE 12/20/2010 yes 12/20/2011
Ginn Ross Bechtel Corp 12/20/2010 yes 12/20/2011
Hall Anthony/Tony Las Vegas Paving 12/20/2010 yes 11/29/2012 11/29/2013
Kelteseh Andy Bechtel Corp 12/20/2010 yes 12/20/2011
Kilmer Jesse Bechtel Corp 12/20/2010 yes 12/15/2011 12/15/2012
Misenhimer Gary Bechtel Corp 12/20/2010 yes 12/15/2011 12/15/2012
Moore Brian SCE 12/20/2010 yes 12/20/2011
Morse Justin SCE 12/20/2010 yes 12/20/2011
Partida Jose Bechtel Corp 12/20/2010 yes 12/15/2011 12/15/2012
Plutten Kenneth Bechtel Corp 12/20/2010 yes 12/1/2011 12/1/2012
Rolgun Anthony Bechtel Corp 12/20/2010 yes 12/20/2011
Scott Christopher Bechtel Corp 12/20/2010 yes 12/20/2011
Spodstan Grant SCE 12/20/2010 yes 12/20/2011
Winn George H&E 12/20/2010 yes 12/22/2011 12/22/2012
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Benson Pamela Securitas 1/3/2011 yes 1/3/2012
Casner Neal Bechtel Corp 1/3/2011 yes 1/5/2012 1/5/2013
Diaz Juan Bechtel Corp 1/3/2011 yes 1/3/2012
Driggs Malcolm O.E.TT. 1/3/2011 yes 12/1/2011 12/1/2012
Greenway Howard Bechtel Corp 1/3/2011 yes 12/1/2011 12/1/2012
Hauntz Charles CTS 1/3/2011 yes 1/3/2012
Lidetenhah Ray Bechtel Corp 1/3/2011 yes 1/5/2012 1/5/2013
Martinez David Bechtel Corp 1/3/2011 yes 12/22/2011 12/22/2012
Rivas Cesar Bechtel Corp 1/3/2011 yes 1/10/2013 1/10/2014
Rodriguez Felipe Bechtel Corp 1/3/2011 yes 12/22/2011 12/22/2012
Sukta Shayn Bechtel Corp 1/3/2011 yes 1/3/2012
Vasquez Jay P&F Distributors 1/3/2011 yes 1/3/2012
Villarreal Jose Bechtel Corp 1/3/2011 yes 1/5/2012 1/5/2013
Wallace Jesus Crown Fence 1/3/2011 yes 1/3/2012
Wilke Marc Pac-Van 1/3/2011 yes 1/3/2012
Yan Noli Jr. Bechtel Corp 1/3/2011 yes 1/3/2012
Brown Robert Sunstate Equipment 1/10/2011 Yes 1/10/2012
Carrasco Cesar Bechtel Corp 1/10/2011 Yes 1/17/2013 1/17/2014
Deuth John Bechtel Corp 1/10/2011 Yes 1/10/2012
Druckerman Andy Bechtel Corp 1/10/2011 Yes 1/10/2012
Flathers Vickie Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Gallardo Joe Fasteners Inc. 1/10/2011 Yes 1/10/2012
Garcia Andrew Bechtel Corp 1/10/2011 Yes 1/10/2012
Gaudin Justin Bechtel Corp 1/10/2011 Yes 6/5/2012 6/5/2013
Gillespie Andy Bechtel Corp 1/10/2011 Yes 1/12/2012 1/12/2013
Gonzalez Paul Las Vegas Paving 1/10/2011 Yes 1/10/2012
Gossett Randy Bechtel Corp 1/10/2011 Yes 1/10/2012
Guzman Alfonso Bechtel Corp 1/10/2011 Yes 1/10/2012
Harbett Rick Sunstate Equipment 1/10/2011 Yes 1/10/2012
Henry Lloyd Jr. Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Hurry Brian Sunstate Equipment 1/10/2011 Yes 1/10/2012
Jones Jay Dielco Crane 1/10/2011 Yes 1/10/2012
Kennedy Dale Elemental Energy 1/10/2011 Yes 1/10/2012
Lucketta Brett Sunstate Equipment 1/10/2011 Yes 1/10/2012
Martin Matthew Las Vegas Paving 1/10/2011 Yes 1/10/2012
Martinez Rafael Fasteners Inc. 1/10/2011 Yes 1/10/2012
Meador Jim Bechtel Corp 1/10/2011 Yes 1/10/2012
Mejia Ricardo Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Morales Elias Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
O'Leary Fred III Bechtel Corp 1/10/2011 Yes 1/10/2012
Perlcens Spencer Dielco Crane 1/10/2011 Yes 1/10/2012
Phelan Debbie Bechtel Corp 1/10/2011 Yes 1/31/2013 1/31/2014
Renfrow Warren Bechtel Corp 1/10/2011 Yes 1/5/2012 1/5/2013
Ruefer Doug Dielco Crane 1/10/2011 Yes 1/10/2012
Salazar Mark Bechtel Corp 1/10/2011 Yes 1/24/2013 1/24/2014
Seifert Mark Las Vegas Paving 1/10/2011 Yes 1/10/2012
Sinner Robert Dielco Crane 1/10/2011 Yes 1/10/2012
Sinohui Frank, Jr. Bechtel Corp 1/10/2011 Yes 1/10/2012
Stieglitz Jeff BrightSource Energy 1/10/2011 Yes 1/10/2012
Turley Jeffery Sunstate Equipment 1/10/2011 Yes 1/10/2012
Velasco Facundo Bechtel Corp 1/10/2011 Yes 1/24/2013 1/24/2014
Voss Robert T. Bechtel Corp 1/10/2011 Yes 1/10/2012
Aviles Cesar Bechtel Corp 1/18/2011 yes 1/18/2012
Brown David Sunstate Equipment 1/18/2011 yes 1/18/2012
Butner James Bechtel Corp 1/18/2011 yes 2/9/2012 2/9/2013
Casey Joseph A. Bechtel Corp 1/18/2011 yes 1/24/2013 1/24/2014
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Chandler Barry Las Vegas Paving 1/18/2011 yes 10/27/2011 10/27/2012
Comstock Chris Bechtel Corp 1/18/2011 yes 1/24/2013 1/24/2014
Ellis Tom Bechtel Corp 1/18/2011 yes 1/18/2012
Gibbert Craig Bechtel Corp 1/18/2011 yes 2/16/2012 2/16/2013
Gregor Joseph Elemental Energy 1/18/2011 yes 1/18/2012
Hale Mark Bechtel Corp 1/18/2011 yes 1/18/2012
Johnson Kim Bechtel Corp 1/18/2011 yes 1/18/2012
Johnson Lloyd Elemental Energy 1/18/2011 yes 1/18/2012
Jones Dale Bechtel Corp 1/18/2011 yes 1/12/2012 1/12/2013
Mack Roxanna Bechtel Corp 1/18/2011 yes 1/12/2012 1/12/2013
Marquez Ralph Bechtel Corp 1/18/2011 yes 1/18/2012
Mattner Kevin Bechtel Corp 1/18/2011 yes 1/19/2012 1/19/2013
Meza Andrew Bechtel Corp 1/18/2011 yes 1/18/2012
Moreno Ricardo Bechtel Corp 1/18/2011 yes 1/18/2012
Owens John Owens MHS 1/18/2011 yes 1/18/2012
Porter Wes Elemental Energy 1/18/2011 yes 1/18/2012
Reiner Thomas Owens MHS 1/18/2011 yes 1/18/2012
Rubio Alejandro Las Vegas Paving 1/18/2011 yes 1/18/2012
Short J. Daniel Sunstate Equipment 1/18/2011 yes 1/18/2012
Smith Fred Bechtel Corp 1/18/2011 yes 1/18/2012
Tapia Hector Las Vegas Paving 1/18/2011 yes 10/27/2011 10/27/2012
West Art Bechtel Corp 1/18/2011 yes 1/18/2012
Zaugg Spencer Las Vegas Paving 1/18/2011 yes 10/27/2011 10/27/2012
Aceves John Layne Christensen 1/24/2011 yes 1/24/2012
Breer Eric Cashman Equipment 1/24/2011 yes 1/24/2012
Chesnut Cole Pacific Rim Construction 1/24/2011 yes 1/24/2012
Dunagan Stephen Layne Christensen 1/24/2011 yes 1/24/2012
Flathers Rick Bechtel Corp 1/24/2011 yes 1/24/2012
Gibson Vic Securitas 1/24/2011 yes 1/24/2012
Giebler Mike American Equipment 1/24/2011 yes 1/24/2012
Golden Steve Bechtel Corp 1/24/2011 yes 2/2/2012 2/2/2013
Hoover Ray Bechtel Corp 1/24/2011 yes 1/24/2013 1/24/2014
Kambeitz Mike Las Vegas Paving 1/24/2011 yes 1/31/2013 1/31/2014
Lange Monique Bechtel Corp 1/24/2011 yes 1/31/2013 1/31/2014
Lyons Garry Layne Christensen 1/24/2011 yes 1/24/2012
Malabo Rexford Securitas 1/24/2011 yes 1/24/2012
Noves Carlos Layne Christensen 1/24/2011 yes 1/24/2012
Peterson Bo Layne Christensen 1/24/2011 yes 1/24/2012
Ramos Gildesdo Layne Christensen 1/24/2011 yes 1/24/2012
Redington Scott Pacific Rim Construction 1/24/2011 yes 1/24/2012
Rhodes Rob Cashman Equipment 1/24/2011 yes 1/24/2012
Taylor Larry Layne Christensen 1/24/2011 yes 1/24/2012
Bowlin Ross Bechtel Corp 1/31/2011 Yes 1/26/2012 1/26/2013
Cooing Robert Bechtel Corp 1/31/2011 Yes 1/31/2012
Davis Ronald Sunstate Equipment 1/31/2011 Yes 1/31/2012
Gallegos Steve Bechtel Corp 1/31/2011 Yes 1/31/2012
Highnote Matthew Office Plus 1/31/2011 Yes 1/31/2012
Jung Peter Bechtel Corp 1/31/2011 Yes 1/31/2012
Lampkey Sonny Sunstate Equipment 1/31/2011 Yes 1/31/2012
Lee Jim Conco 1/31/2011 Yes 1/31/2012
McKay Jeffrey Bechtel Corp 1/31/2011 Yes 1/31/2012
Perschon Glen Bechtel Corp 1/31/2011 Yes 1/5/2012 1/5/2013
Sayers James Bechtel Corp 1/31/2011 Yes 2/9/2012 2/9/2013
Speffanich Stuart Conco 1/31/2011 Yes 1/31/2012
Stanley Patrick Bechtel Corp 1/31/2011 Yes 2/23/2012 2/23/2013
Sumaya Eric Bechtel Corp 1/31/2011 Yes 1/31/2012
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Arcos Juan Conco 2/7/2011 Yes 2/7/2012
Arriaga Edgar Olson Precast 2/7/2011 Yes 7/26/2012 7/26/2013
Baird Brian Merli 2/7/2011 Yes 2/7/2012
Blosler Eric Conco 2/7/2011 Yes 2/7/2012
Carlblom Jerald Bechtel Corp 2/7/2011 Yes 1/8/2013 1/8/2014
Castillo Salvador Bechtel Corp 2/7/2011 Yes 2/7/2012
Ebiya Antonio CTS 2/7/2011 Yes 2/7/2012
Foltyn Craig Bechtel Corp 2/7/2011 Yes 1/24/2013 1/24/2014
Graber Ron Bechtel Corp 2/7/2011 Yes 2/16/2012 2/16/2013
Istuah Wally Merli 2/7/2011 Yes 2/7/2012
Keim Jonas Olson Precast 2/7/2011 Yes 7/26/2012 7/26/2013
Lanphear Terry Bechtel Corp 2/7/2011 Yes 1/8/2013 1/8/2014
Llamas Michael Bechtel Corp 2/7/2011 Yes 2/7/2012
McClonis James Merli 2/7/2011 Yes 2/7/2012
Moody Mark Merli 2/7/2011 Yes 2/7/2012
Munter Rex Cashman Equipment 2/7/2011 Yes 2/7/2012
Nelson Rick Bechtel Corp 2/7/2011 Yes 2/7/2012
Nix Jay Southwire Co 2/7/2011 Yes 2/7/2012
Nunez Domingo Bechtel Corp 2/7/2011 Yes 2/7/2012
Riddle Merle Bechtel Corp 2/7/2011 Yes 1/31/2013 1/31/2014
Scott Sebastian Bechtel Corp 2/7/2011 Yes 1/26/2012 1/26/2013
Shields Dario Bechtel Corp 2/7/2011 Yes 6/21/2012 6/21/2013
Somers Eric Sundance Biology 2/7/2011 Yes 2/2/2012 2/2/2013
SPAKE COLIN Sundance Biology 2/7/2011 Yes 12/22/2011 12/22/2012
Stark Gary Bechtel Corp 2/7/2011 Yes 1/26/2012 1/26/2013
Vergara Juan Bechtel Corp 2/7/2011 Yes 2/7/2012
Ward Michael Local 364 2/7/2011 Yes 12/1/2011 12/1/2012
Willingham Roy Southwire Co 2/7/2011 Yes 2/7/2012
Woods Darrin Bechtel Corp 2/7/2011 Yes 2/7/2012
Wright Elijah Bechtel Corp 2/7/2011 Yes 2/9/2012 2/9/2013
Castaneda Arthur Bechtel Corp 2/14/2011 Yes 2/16/2012 2/16/2013
Chavez Domingo Bechtel Corp 2/14/2011 Yes 2/14/2012
Clemens Frank Bechtel Corp 2/14/2011 Yes 2/2/2012 2/2/2013
Colt Michael Sunstate Equipment 2/14/2011 Yes 2/14/2012
Cravey Richard Bechtel Corp 2/14/2011 Yes 2/14/2012
Duran Vince Bechtel Corp 2/14/2011 Yes 2/2/2012 2/2/2013
Engel-George Kim Bechtel Corp 2/14/2011 Yes 2/16/2012 2/16/2013
Harris Jimmy Bechtel Corp 2/14/2011 Yes 2/14/2012
Johnston William Bechtel Corp 2/14/2011 Yes 2/14/2012
Jordan Bruce Ahern Rentals 2/14/2011 Yes 2/14/2012
Kluka Mike Bechtel Corp 2/14/2011 Yes 2/9/2012 2/9/2013
Kolt Ryan Bechtel Corp 2/14/2011 Yes 1/17/2013 1/17/2014
Lanning Chris Bechtel Corp 2/14/2011 Yes 2/16/2012 2/16/2013
Lattin Lenny Sunstate Equipment 2/14/2011 Yes 2/14/2012
Lindey Shawn Sundance Biology 2/14/2011 Yes 3/8/2012 3/8/2013
Lopez Alex Bechtel Corp 2/14/2011 Yes 12/22/2011 12/22/2012
McKinley Steven BrightSource 2/14/2011 Yes 2/14/2012
McNiven Michael Elemental Energy 2/14/2011 Yes 2/14/2012
Merry Anthony Elemental Energy 2/14/2011 Yes 2/14/2012
Moise Gene Sundance Biology 2/14/2011 Yes 2/14/2012
Monreal Paul Bechtel Corp 2/14/2011 Yes 2/16/2012 2/16/2013
Morgan Clayton Bechtel Corp 2/14/2011 Yes 2/14/2012
Noren Bill Bechtel Corp 2/14/2011 Yes 2/16/2012 2/16/2013
Ornelas Edmond Olson Precast 2/14/2011 Yes 2/14/2012
Parzych Jeff Bechtel Corp 2/14/2011 Yes 2/2/2012 2/2/2013
Pilkington Clint III Bechtel Corp 2/14/2011 Yes 2/16/2012 2/16/2013
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Rauch Jay Bechtel Corp 2/14/2011 Yes 3/8/2012 3/8/2013
Rodriguez Nicholas Conco 2/14/2011 Yes 2/14/2012
Rogers Jimmie Olson Precast 2/14/2011 Yes 2/14/2012
Ross Kawika Bechtel Corp 2/14/2011 Yes 2/9/2012 2/9/2013
Sanchez Javier P. Bechtel Corp 2/14/2011 Yes 2/9/2012 2/9/2013
Scherzer Jeffrey D. BrightSource 2/14/2011 Yes 7/26/2012 7/26/2013
Slocomb Ray Conco 2/14/2011 Yes 2/14/2012
Spicer Bryan BSCM 2/14/2011 Yes 2/14/2012
Tallick Edward Bechtel Corp 2/14/2011 Yes 2/16/2012 2/16/2013
Taylor Josh Ahern Rentals 2/14/2011 Yes 2/14/2012
Uunich Paul Olsens 2/14/2011 Yes 2/14/2012
Biggers Larry Bechtel Corp 2/22/2011 Yes 2/2/2012 2/2/2013
Brunst Richard Bechtel Corp 2/22/2011 Yes 2/9/2012 2/9/2013
Buster Brit Doka Forms 2/22/2011 Yes 2/22/2012
Ceballos Humberto Bechtel Corp 2/22/2011 Yes 2/9/2012 2/9/2013
Ceideburg Robert Bechtel Corp 2/22/2011 Yes 2/22/2012
Ceideburg Ryan Bechtel Corp 2/22/2011 Yes 2/2/2012 2/2/2013
Delashmutt Ryan Custom Arc 2/22/2011 Yes 2/22/2012
Evans Valerie Securitas 2/22/2011 Yes 2/22/2012
Frank Kenneth Cashman Equipment 2/22/2011 Yes 2/22/2012
Goldberg Elad BrightSource 2/22/2011 Yes 8/9/2012 8/9/2013
Goodin James Bechtel Corp 2/22/2011 Yes 2/22/2012
Kavathekar Prasad Bechtel Corp 2/22/2011 Yes 1/24/2013 1/24/2014
Lawrence Scott Bechtel Corp 2/22/2011 Yes 1/31/2013 1/31/2014
Lowy Chris Conco 2/22/2011 Yes 2/22/2012
Lumbar James Custom Arc 2/22/2011 Yes 2/22/2012
Morales Ramon P. Bechtel Corp 2/22/2011 Yes 2/16/2012 2/16/2013
Neyses Timothy Bechtel Corp 2/22/2011 Yes 2/22/2012
Peralta Thomas Bechtel Corp 2/22/2011 Yes 2/22/2012
Pham Steve Bechtel Corp 2/22/2011 Yes 2/22/2012
Saxelby Robert Conco 2/22/2011 Yes 2/22/2012
Sequoia Suzin Bechtel Corp 2/22/2011 Yes 1/26/2012 1/26/2013
Spake-Wright Kiea Sundance Biology 2/22/2011 Yes 2/22/2012
Trinnich Brian Conco 2/22/2011 Yes 2/22/2012
Volovecky Mike Custom Arc 2/22/2011 Yes 2/22/2012
Xhiguez Basilio Bechtel Corp 2/22/2011 Yes 2/22/2012
Ballinger David Fullmer 2/28/2011 Yes 2/28/2012
Bonillas Joe Bechtel Corp 2/28/2011 Yes 6/5/2012 6/5/2013
Boyd J. Scott SCE 2/28/2011 Yes 2/28/2012
Calderon Brigido Fullmer 2/28/2011 Yes 2/28/2012
Campbell William Cashman Equipment 2/28/2011 Yes 2/28/2012
Desai Manish Bechtel Corp 2/28/2011 Yes 2/28/2012
Hathaway Sean Bechtel Corp 2/28/2011 Yes 2/16/2012 2/16/2013
Hendrickson Seth Cashman Equipment 2/28/2011 Yes 2/28/2012
Jones Daniel Fullmer 2/28/2011 Yes 2/28/2012
King Morgan A. CH2M Hill 2/28/2011 Yes 1/24/2013 1/24/2014
Laurice Travis SCE 2/28/2011 Yes 2/28/2012
Link Charles SCE 2/28/2011 Yes 2/28/2012
McGehee Bobby Elemental Energy 2/28/2011 Yes 2/9/2012 2/9/2013
Mecham Lonnie Bechtel Corp 2/28/2011 Yes 2/28/2012
Micetich Joshua Conco 2/28/2011 Yes 2/28/2012
Mitchell Danny Fullmer 2/28/2011 Yes 2/28/2012
Molle Kevin Fullmer 2/28/2011 Yes 2/28/2012
Mowry Donald E. Elemental Energy 2/28/2011 Yes 2/28/2012
Myers Ryan Elemental Energy 2/28/2011 Yes 2/28/2012
Nimmo William Control Arc 2/28/2011 Yes 2/28/2012
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Savastro Leonard Bechtel Corp 2/28/2011 Yes 2/23/2012 2/23/2013
Sipes Randy Bechtel Corp 2/28/2011 Yes 2/28/2012
Taylor Charles Fullmer 2/28/2011 Yes 1/26/2012 1/26/2013
Thibodeau Ronald Westside 2/28/2011 Yes 2/28/2012
Tweet Sharon Custom Arc 2/28/2011 Yes 2/16/2012 2/16/2013
Utter Joshua CBC 2/28/2011 Yes 2/28/2012
Ward John Conco 2/28/2011 Yes 2/28/2012
Weidensee Jennifer Sundance Biology 2/28/2011 Yes 2/28/2012
Clegg-Haman Sage Sundance Biology 3/3/2011 Yes 3/3/2012
Erlandson David Sundance Biology 3/3/2011 Yes 3/3/2012
Headrick Andrew MB Pro 3/3/2011 Yes 3/3/2012
Palmeri James Neff Rental 3/3/2011 Yes 3/3/2012
Quilliam Daniel R. MB Pro 3/3/2011 Yes 3/3/2012
Welch Michael Sundance Biology 3/3/2011 Yes 3/8/2012 3/8/2013
Brandenburg Ryan Bechtel Corp 3/7/2011 Yes 3/8/2012 3/8/2013
Bridge Thomas Crown Fence 3/7/2011 Yes 3/7/2012
Butcher Ken Bechtel Corp 3/7/2011 Yes 3/7/2012
Carrillo Israel Olson Precast 3/7/2011 Yes 8/9/2012 8/9/2013
Casner Howard Bechtel Corp 3/7/2011 Yes 3/7/2012
Conticchio Tracy Bechtel Corp 3/7/2011 Yes 3/7/2012
Crowder Dennis Bechtel Corp 3/7/2011 Yes 2/16/2012 2/16/2013
Fortin Marcel Bechtel Corp 3/7/2011 Yes 2/9/2012 2/9/2013
Gonzales Shannon Critigen 3/7/2011 Yes 3/7/2012
Hattery Pamela Bechtel Corp 3/7/2011 Yes 2/16/2012 2/16/2013
James Damon Bechtel Corp 3/7/2011 Yes 3/7/2012
Knowles Craig Sundance Biology 3/7/2011 Yes 4/19/2012 4/19/2013
Lahav Amy CH2M Hill 3/7/2011 Yes 3/7/2012
Martin Brent Sundance Biology 3/7/2011 Yes 3/7/2012
Martinez Michael Bechtel Corp 3/7/2011 Yes 3/7/2012
Martinez Robert Bechtel Corp 3/7/2011 Yes 2/16/2012 2/16/2013
McDonald Rory Bechtel Corp 3/7/2011 Yes 3/1/2012 3/1/2013
Morrison Brian Bechtel Corp 3/7/2011 Yes 2/16/2012 2/16/2013
Patterson Jessie Sundance Biology 3/7/2011 Yes 3/7/2012
Robinson Byron Vegas Drilling 3/7/2011 Yes 3/7/2012
Robinson Curtis T. Cashman Equipment 3/7/2011 Yes 3/7/2012
Robinson Samuel Vegas Drilling 3/7/2011 Yes 3/7/2012
Romero Orlando Bechtel Corp 3/7/2011 Yes 3/7/2012
Shealey Dainen P. Crown Fence 3/7/2011 Yes 3/7/2012
Shedor Paul Bechtel Corp 3/7/2011 Yes 3/7/2012
Shelp Kyle Sundance Biology 3/7/2011 Yes 3/7/2012
Sizemore Joshua Bechtel Corp 3/7/2011 Yes 2/16/2012 2/16/2013
Stunden Kurt ' 3/7/2011 Yes 2/23/2012 2/23/2013
Aykin Don Sundance Biology 3/8/2011 Yes 3/8/2012
Banfield Nathan K. Sundance Biology 3/8/2011 Yes 3/8/2012
Clinger Sarah Kiva Biological 3/8/2011 Yes 2/2/2012 2/2/2013
Cohn Brian Kiva Biological 3/8/2011 Yes 2/9/2012 2/9/2013
DiRuzzo Shannon Kiva Biological 3/8/2011 Yes 2/9/2012 2/9/2013
Drummer Adam Kiva Biological 3/8/2011 Yes 3/8/2012
DuPree Gabriel CH2M Hill 3/8/2011 Yes 3/8/2012
Eriksson Mathias Sundance Biology 3/8/2011 Yes 3/29/2012 3/29/2013
Hazen Michelle Sundance Biology 3/8/2011 Yes 3/8/2012
Holcomb Chris Sundance Biology 3/8/2011 Yes 3/8/2012
Hoover Brian Sundance Biology 3/8/2011 Yes 3/8/2012
Mayer Frank Sundance Biology 3/8/2011 Yes 3/8/2012
O'Connell Deidre Kiva Biological 3/8/2011 Yes 3/8/2012
Poli Caroline Sundance Biology 3/8/2011 Yes 3/22/2012 3/22/2013
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Shannon Paula Sundance Biology 3/8/2011 Yes 3/8/2012
Thomas Kevin Sundance Biology 3/8/2011 Yes 3/8/2012
Thomas Suzanne Sundance Biology 3/8/2011 Yes 3/8/2012
Badham Eric Bechtel Corp 3/14/2011 Yes 3/14/2012
Bale Ed Cashman Equipment 3/14/2011 Yes 3/14/2012
Belber Charles Bechtel Corp 3/14/2011 Yes 3/14/2012
Cordova Alex Sr. Bechtel Corp 3/14/2011 Yes 3/8/2012 3/8/2013
Dee Anthony Sundance Biology 3/14/2011 Yes 2/16/2012 2/16/2013
Denton Gary Bechtel Corp 3/14/2011 Yes 2/16/2012 2/16/2013
Fox Chad Fastenal 3/14/2011 Yes 3/14/2012
Garcia Jose R. Bechtel Corp 3/14/2011 Yes 5/10/2012 5/10/2013
Gutierrez Daniel Las Vegas Paving 3/14/2011 Yes 3/14/2012
Hagelback Brian Las Vegas Paving 3/14/2011 Yes 10/27/2011 10/27/2012
Hamilton Clay Sundance Biology 3/14/2011 Yes 3/14/2012
Haralson Lindsey Bechtel Corp 3/14/2011 Yes 3/1/2012 3/1/2013
Henson James Bechtel Corp 3/14/2011 Yes 3/1/2012 3/1/2013
Hunter Tim Bechtel Corp 3/14/2011 Yes 3/14/2012
Lewandowski Eric Bechtel Corp 3/14/2011 Yes 2/16/2012 2/16/2013
Lozano Daniel Bechtel Corp 3/14/2011 Yes 3/1/2012 3/1/2013
Martin Dane Cashman Equipment 3/14/2011 Yes 3/14/2012
Mezas Armando Olson Precast 3/14/2011 Yes 3/14/2012
Miller Eric Bechtel Corp 3/14/2011 Yes 3/14/2012
Moore Robert Bechtel Corp 3/14/2011 Yes 3/8/2012 3/8/2013
Myberger Steve Bechtel Corp 3/14/2011 Yes 3/14/2012
Newlen Wayne Farwest 3/14/2011 Yes 3/14/2012
Newman Cynthia CH2M Hill 3/14/2011 Yes 3/14/2012
Norwoon Jerimy Fastenal 3/14/2011 Yes 3/14/2012
Sandala Stephen Bechtel Corp 3/14/2011 Yes 3/14/2012
Vaughn Deborah Sundance Biology 3/14/2011 Yes 3/14/2012
Velazquez Joel Bechtel Corp 3/14/2011 Yes 3/1/2012 3/1/2013
Wedin Gus Bechtel Corp 3/14/2011 Yes 2/16/2012 2/16/2013
Wind William Las Vegas Paving 3/14/2011 Yes 3/14/2012
Zarazara Salvador Bechtel Corp 3/14/2011 Yes 3/14/2012
Anderson Richard A. Bechtel Corp 3/21/2011 Yes 3/21/2012
Barber John Bechtel Corp 3/21/2011 Yes 2/16/2012 2/16/2013
Bevers John Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Brown Michael Dielco Crane 3/21/2011 Yes 3/21/2012
Burch Jacob Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Burdelle Steve Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Cobian Alex Bechtel Corp 3/21/2011 Yes 3/21/2012
Copeland Kathy Bechtel Corp 3/21/2011 Yes 3/1/2012 3/1/2013
Corebova Antonio Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Doyle Andrew BrightSource 3/21/2011 Yes 3/21/2012
Enriquez Chris Bechtel Corp 3/21/2011 Yes 3/21/2012
Enriquez Luke Bechtel Corp 3/21/2011 Yes 3/21/2012
Eystad Larry J. Bechtel Corp 3/21/2011 Yes 3/21/2012
Glover Gene Bechtel Corp 3/21/2011 Yes 9/13/2012 9/13/2013
Harrison Brad Swageler 3/21/2011 Yes 3/21/2012
Hobbs Chris Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Krecy John Bechtel Corp 3/21/2011 Yes 2/16/2012 2/16/2013
Krenzke Jim Bechtel Corp 3/21/2011 Yes 3/21/2012
Lange Scott Bechtel Corp 3/21/2011 Yes 5/10/2012 5/10/2013
Larson Paul Jr. Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Leechen Melissa Bechtel Corp 3/21/2011 Yes 3/1/2012 3/1/2013
Martinez JB Bechtel Corp 3/21/2011 Yes 3/21/2012
Meade JR Cosco Fire Protection 3/21/2011 Yes 3/21/2012
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Miller Christopher Bechtel Corp 3/21/2011 Yes 12/22/2011 12/22/2012
Nelson Erik Bechtel Corp 3/21/2011 Yes 3/1/2012 3/1/2013
Olano Florante United Rentals 3/21/2011 Yes 2/9/2012 2/9/2013
Peters Kurt Elemental Energy 3/21/2011 Yes 3/21/2012
Phelan Charles R. Bechtel Corp 3/21/2011 Yes 3/21/2012
Redgrave Penny Bechtel Corp 3/21/2011 Yes 3/1/2012 3/1/2013
Rogers Jeffery Bechtel Corp 3/21/2011 Yes 1/8/2013 1/8/2014
Shelton Eddy Cosco Fire Protection 3/21/2011 Yes 3/21/2012
Snyder Jeth Bechtel Corp 3/21/2011 Yes 3/1/2012 3/1/2013
Strader Mike Bechtel Corp 3/21/2011 Yes 1/8/2013 1/8/2014
Varner Howard Elemental Energy 3/21/2011 Yes 3/21/2012
Bedwell Chris Sundance Biology 3/24/2011 Yes 3/24/2012
Castillo Merari Diaz Sundance Biology 3/24/2011 Yes 3/24/2012
Cloud-Hughes Michelle Sundance Biology 3/24/2011 Yes 3/24/2012
DeGrogorio Brett Sundance Biology 3/24/2011 Yes 3/24/2012
Figueruo Martin Gabriel Sundance Biology 3/24/2011 Yes 3/24/2012
Keaton Cher Sundance Biology 3/24/2011 Yes 3/24/2012
Kermoan Kip Sundance Biology 3/24/2011 Yes 3/24/2012
Miranda Juan F. Sundance Biology 3/24/2011 Yes 3/24/2012
Thompson Molly Sundance Biology 3/24/2011 Yes 3/24/2012
Wiese Chris Sundance Biology 3/24/2011 Yes 3/24/2012
Bennett Russell Bechtel Corp 3/28/2011 Yes 3/1/2012 3/1/2013
Criscuoia Anthony Bechtel Corp 3/28/2011 Yes 3/28/2012
Dafni Yosef BSCM 3/28/2011 Yes 3/28/2012
Darnell Timothy P&I Supply 3/28/2011 Yes 3/28/2012
Dominquez Daniel Bechtel Corp 3/28/2011 Yes 3/28/2012
Globig Joseph Conco 3/28/2011 Yes 3/28/2012
Hale James L. Sunstate Equipment 3/28/2011 Yes 3/28/2012
Harris Joshua Conco 3/28/2011 Yes 3/28/2012
Hernandez David P&I Supply 3/28/2011 Yes 3/28/2012
Holland Leroy S. Hertz Equipment 3/28/2011 Yes 3/28/2012
Lancaster Randy Bechtel Corp 3/28/2011 Yes 3/28/2012
Lofts Jason Robert Merli 3/28/2011 Yes 3/28/2012
Mueller Joseph Bechtel Corp 3/28/2011 Yes 3/28/2012
Nunez J. Jesus Bechtel Corp 3/28/2011 Yes 3/28/2012
Nunez Kenneth Bechtel Corp 3/28/2011 Yes 3/28/2012
Richarte Angelo Las Vegas Paving 3/28/2011 Yes 3/28/2012
Spenceley Lindsay Sundance Biology 3/28/2011 Yes 3/28/2012
Thornhill Thomas Bechtel Corp 3/28/2011 Yes 3/22/2012 3/22/2013
Valenzuela Alonso Merli 3/28/2011 Yes 3/28/2012
Wright George Carpenters Local 944 3/28/2011 Yes 3/28/2012
Bates Jillian Rincon 3/30/2011 Yes 3/30/2012
Croll Andrea SELF/Solar partners 3/30/2011 Yes 3/29/2012 3/29/2013
Fox-Fernandez Nancy Rincon 3/30/2011 Yes 3/30/2012
Mollchele Bill Sundance Biology 3/30/2011 Yes 3/30/2012
Olson Brody Rincon 3/30/2011 Yes 3/30/2012
Reiley Bryan Sundance Biology 3/30/2011 Yes 3/30/2012
Tom Michael Rincon 3/30/2011 Yes 3/30/2012
Verge Joey Self/SP 3/30/2011 Yes 4/19/2012 4/19/2013
Warire Gwen Sundance Biology 3/30/2011 Yes 3/30/2012
Wracher Andrew Sundance Biology 3/30/2011 Yes 3/30/2012
Andyzejczak Zenon Crown Fence 4/4/2011 Yes 4/4/2012
Avila Ben Bechtel Corp 4/4/2011 Yes 4/4/2012
Baltic Laina Sundance Biology 4/4/2011 Yes 4/4/2012
Berg Daniel Bechtel Corp 4/4/2011 Yes 4/4/2012
Berkley Daniel Sr. CTS 4/4/2011 Yes 4/4/2012
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Bernstein Eli Sundance Biology 4/4/2011 Yes 4/4/2012
Brown Alex Phoenix Ecological 4/4/2011 Yes 4/4/2012
Buhlmann Kurt Sundance Biology 4/4/2011 Yes 4/4/2012
Camacho Juan H T E 4/4/2011 Yes 4/4/2012
Campbell Nathan Phoenix Ecological 4/4/2011 Yes 4/4/2012
Chavez Jonathan Bechtel Corp 4/4/2011 Yes 4/4/2012
Delarosa Danny Las Vegas Paving 4/4/2011 Yes 4/4/2012
Finley Brent CH2M Hill 4/4/2011 Yes 4/4/2012
Green Erich Sundance Biology 4/4/2011 Yes 4/4/2012
Haley Mike AGG Industries 4/4/2011 Yes 4/4/2012
Hansen Erica Sundance Biology 4/4/2011 Yes 4/4/2012
Hopkins Cindy Xeric Specialties 4/4/2011 Yes 4/4/2012
Humphreys Lori Sundance Biology 4/4/2011 Yes 4/4/2012
Hunsucker Dave Bechtel Corp 4/4/2011 Yes 4/4/2012
Jeane LaDeana Sundance Biology 4/4/2011 Yes 3/29/2012 3/29/2013
Kudlinski David Bureau Veritas 4/4/2011 Yes 4/4/2012
Lopez Matthew Hertz Equipment 4/4/2011 Yes 4/4/2012
MacNaughton Joshua Sundance Biology 4/4/2011 Yes 4/4/2012
Marotta Michael Bechtel Corp 4/4/2011 Yes 4/4/2012
Praschag Peter Sundance Biology 4/4/2011 Yes 4/4/2012
Rellinger John Bechtel Corp 4/4/2011 Yes 4/4/2012
Rendon Nathan Bechtel Corp 4/4/2011 Yes 4/4/2012
Rezek Roy Bechtel Corp 4/4/2011 Yes 3/22/2012 3/22/2013
Rodriguez Albert Bechtel Corp 4/4/2011 Yes 4/4/2012
Savastio Rennae Bechtel Corp 4/4/2011 Yes 3/8/2012 3/8/2013
Scott Brian Bechtel Corp 4/4/2011 Yes 2/23/2012 2/23/2013
Toll Jon CTS 4/4/2011 Yes 7/26/2012 7/26/2012
Tuberville Tracey Sundance Biology 4/4/2011 Yes 4/4/2012
Vicentt Don Bechtel Corp 4/4/2011 Yes 4/4/2012
Wilsey Arnie Sundance Biology 4/4/2011 Yes 4/4/2012
Wilsey Seth Sundance Biology 4/4/2011 Yes 4/4/2012
Woods Michael Bechtel Corp 4/4/2011 Yes 4/12/2012 4/4/2012
Worth Ben Bechtel Corp 4/4/2011 Yes 3/1/2012 3/1/2013
Amador Adrian Bechtel Corp 4/11/2011 Yes 4/11/2012
Arrington Ken Southwire Co 4/11/2011 Yes 4/11/2012
Beaudoin Dave NRG 4/11/2011 Yes 4/11/2012
Beltran Ruben Bechtel Corp 4/11/2011 Yes 4/11/2012
Brenton Beau Hampton Tedder 4/11/2011 Yes 4/11/2012
Brol Michael W. Bechtel Corp 4/11/2011 Yes 4/11/2012
Campos Manuel Starlite Reclamation 4/11/2011 Yes 4/11/2012
Cates Roger Hampton Tedder 4/11/2011 Yes 4/11/2012
Eustaquio Adan Bechtel Corp 4/11/2011 Yes 4/11/2012
Fisher Ward Bechtel Corp 4/11/2011 Yes 9/13/2012 9/13/2013
Holt Jack Bechtel Corp 4/11/2011 Yes 4/11/2012
Howard Ernest Bechtel Corp 4/11/2011 Yes 4/11/2012
Jaime Ruben Bechtel Corp 4/11/2011 Yes 4/11/2012
Mayes Steve RDO Equip. 4/11/2011 Yes 4/11/2012
McKenna Steven NRG 4/11/2011 Yes 4/11/2012
Miller John R. Bechtel Corp 4/11/2011 Yes 4/11/2012
Moto George Bechtel Corp 4/11/2011 Yes 4/11/2012
Nguyen Dylan BrightSource 4/11/2011 Yes 8/2/2012 8/2/2013
Pfister Dennis Bechtel Corp 4/11/2011 Yes 4/11/2012
Ponzer Matt NRG 4/11/2011 Yes 4/19/2012 4/19/2013
Post Tony NRG 4/11/2011 Yes 4/11/2012
Shockley Robert M. Bechtel Corp 4/11/2011 Yes 4/11/2012
Wedge Gary Hampton Tedder 4/11/2011 Yes 4/11/2012
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Whitson Darren Bechtel Corp 4/11/2011 Yes 4/11/2012
Baucum Rodney Bechtel Corp 4/13/2011 Yes 4/13/2012
Beran Jason Bechtel Corp 4/13/2011 Yes 4/13/2012
Everhart Larry Bechtel Corp 4/13/2011 Yes 4/12/2012 4/12/2013
Jeffers Robert Bechtel Corp 4/13/2011 Yes 4/13/2012
Maxson James Bechtel Corp 4/13/2011 Yes 4/13/2012
Wikon Brandon Bechtel Corp 4/13/2011 Yes 4/13/2012
Armijo Zeke Cashman Equipment 4/18/2011 Yes 4/12/2012 4/12/2013
Bailey Art Insulator 4/18/2011 Yes 4/18/2012
Cisneros Jeffrey R. SheetMetal 4/18/2011 Yes 4/18/2012
Curlee III Hal CECO 4/18/2011 Yes 4/18/2012
Fisk Tim NRG 4/18/2011 Yes 4/19/2012 4/19/2013
Harp Liana Sundance Biology 4/18/2011 Yes 4/18/2012
Johnson Mark Burns & McDonnell 4/18/2011 Yes 4/19/2012 4/19/2013
Johnson Mike Bechtel Corp 4/18/2011 Yes 4/18/2012
Kuntzich Christopher Sundance Biology 4/18/2011 Yes 4/18/2012
Littleman Kee Hampton Tedder 4/18/2011 Yes 4/18/2012
Marquardt Ken Sr. Pacific Coast Tool 4/18/2011 Yes 4/18/2012
Marquardt Kenneth Pacific Coast Tool 4/18/2011 Yes 4/18/2012
McBride John Cosco Fire Protection 4/18/2011 Yes 4/18/2012
Nafus Melia NA 4/18/2011 Yes 4/18/2012
Nelsen Dean SheetMetal 4/18/2011 Yes 4/18/2012
Pan Edgar Allan P. Hertz Equipment 4/18/2011 Yes 4/18/2012
Pugh Jim Hampton Tedder 4/18/2011 Yes 4/12/2012 4/12/2013
Rogers Rick Sr. United Rentals 4/18/2011 Yes 4/18/2012
Rousseau Steve SheetMetal 4/18/2011 Yes 4/18/2012
Sedillo Jerry SheetMetal 4/18/2011 Yes 4/18/2012
Silverman David Phoenix Ecological 4/18/2011 Yes 4/18/2012
Stizoh Howard E. NRG 4/18/2011 Yes 4/19/2012 4/19/2013
Velazquez Cruz Hampton Tedder 4/18/2011 Yes 4/18/2012
Wood Eric L. SheetMetal 4/18/2011 Yes 4/18/2012
Aaenson Dandy L. Bechtel Corp 4/25/2011 Yes 4/25/2012
Acosta Rogelio Bechtel Corp 4/25/2011 Yes 4/25/2012
Atilano Richard Bechtel Corp 4/25/2011 Yes 4/25/2012
Becker Joe Bechtel Corp 4/25/2011 Yes 4/25/2012
Bowles Scott Vision 4/25/2011 Yes 4/25/2012
Dixon Antonio Bechtel Corp 4/25/2011 Yes 4/25/2012
Doll Darrell Vision 4/25/2011 Yes 4/25/2012
Ehiemere Uzoma BrightSource 4/25/2011 Yes 7/26/2012 7/26/2013
Focardi David Sundance Biology 4/25/2011 Yes 4/25/2012
Hernandez Hugo Bechtel Corp 4/25/2011 Yes 4/25/2012
Jaramillo Jr. Santiago BrightSource 4/25/2011 Yes 8/2/2012 8/2/2013
King Brian Bechtel Corp 4/25/2011 Yes 4/25/2012
Kirschenheiter Kathi Bechtel Corp 4/25/2011 Yes 3/22/2012 3/22/2013
Martinez Juan BrightSource 4/25/2011 Yes 7/26/2012 7/26/2013
Murphy John C. Bechtel Corp 4/25/2011 Yes 4/25/2012
Pelley Robert Bechtel Corp 4/25/2011 Yes 4/25/2012
Renick Brady Bechtel Corp 4/25/2011 Yes 4/25/2012
Riggs Rodney G. Bechtel Corp 4/25/2011 Yes 3/22/2012 3/22/2013
Rubio Carlos Bechtel Corp 4/25/2011 Yes 4/12/2012 4/12/2013
Salerdo Rodolfo Bechtel Corp 4/25/2011 Yes 4/25/2012
Sondovel Jose O. Bechtel Corp 4/25/2011 Yes 4/25/2012
Stearman Will United Rentals 4/25/2011 Yes 2/16/2012 2/16/2013
Thrower Russ Bechtel Corp 4/25/2011 Yes 4/25/2012
Windh Jason A. Bechtel Corp 4/25/2011 Yes 4/25/2012
Wirner Jeff Bechtel Corp 4/25/2011 Yes 4/25/2012
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Wosner David Vision 4/25/2011 Yes 4/25/2012
Zano Haim BrightSource  II 4/25/2011 Yes 7/26/2012 7/26/2013
Adkins Cindy Talascend 5/2/2011 Yes 4/12/2012 5/12/2013
Baird Thomas Bechtel Corp 5/2/2011 Yes 5/2/2012
Bar Or Nadav BrightSource 5/2/2011 Yes 5/2/2012
Barnett Dennis Las Vegas Paving 5/2/2011 Yes 6/28/2012 6/28/2013
Brown Steven HCE 5/2/2011 Yes 5/2/2012
Bryant Michael K. Bechtel Corp 5/2/2011 Yes 5/2/2012
Dalley Don Las Vegas Paving 5/2/2011 Yes 6/28/2012 6/28/2013
Ferjo Derik Bechtel Corp 5/2/2011 Yes 5/10/2012 5/10/2013
Fisher Ronald Bechtel Corp 5/2/2011 Yes 5/2/2012
Forsyth Duncan NRG 5/2/2011 Yes 5/17/2012 5/17/2013
Freel Chad Las Vegas Paving 5/2/2011 Yes 5/2/2012
Freeman Prentice Las Vegas Paving 5/2/2011 Yes 6/28/2012 6/28/2013
Gonzalez Victor Bechtel Corp 5/2/2011 Yes 5/2/2012
Hoyos Dustin Las Vegas Paving 5/2/2011 Yes 5/2/2012
Johnson Brian Las Vegas Paving 5/2/2011 Yes 5/2/2012
Magallan Josue Las Vegas Paving 5/2/2011 Yes 6/28/2012 6/28/2013
Marenko Mack V. Las Vegas Paving 5/2/2011 Yes 6/14/2012 6/14/2013
Maroda Mike Bechtel Corp 5/2/2011 Yes 5/2/2012
Morbitzer Don Bechtel Corp 5/2/2011 Yes 5/10/2012 5/10/2013
Phillips Jonathan Bechtel Corp 5/2/2011 Yes 5/2/2012
Pickering Jason Paclink 5/2/2011 Yes 5/2/2012
Planck Danny Bechtel Corp 5/2/2011 Yes 5/2/2012
Powers John H. Bechtel Corp 5/2/2011 Yes 5/2/2012
Ramiro Mario Bechtel Corp 5/2/2011 Yes 5/17/2012 5/17/2013
Rodriguez Bryan Bechtel Corp 5/2/2011 Yes 5/10/2012 5/10/2013
Schibi Robert Southern Tire 5/2/2011 Yes 5/2/2012
Scott Walter Bechtel Corp 5/2/2011 Yes 5/10/2012 5/10/2013
See Gretchen Sundance Biology 5/2/2011 Yes 5/2/2012
Sheley Tony Bechtel Corp 5/2/2011 Yes 5/2/2012
Sitters Mark Bechtel Corp 5/2/2011 Yes 5/2/2012
Stoddart Charles Bechtel Corp 5/2/2011 Yes 5/10/2012 5/10/2013
Velasco Abraham Bechtel Corp 5/2/2011 Yes 1/8/2013 1/8/2014
Vizcarra Beverly Las Vegas Paving 5/2/2011 Yes 5/2/2012
Wade Daniel Las Vegas Paving 5/2/2011 Yes 6/28/2012 6/28/2013
Allen Dennis Bechtel Corp 5/9/2011 Yes 5/9/2012
Almarat Ephriam SCE 5/9/2011 Yes 5/9/2012
Bond Bradley SCE 5/9/2011 Yes 5/9/2012
Breese Allan AGCS 5/9/2011 Yes 8/2/2012 8/2/2013
Cameron Tom Bechtel Corp 5/9/2011 Yes 5/9/2012
Coger Matt SCE 5/9/2011 Yes 5/9/2012
Davis Nathan SCE 5/9/2011 Yes 5/9/2012
Esquirel Franklin SCE 5/9/2011 Yes 5/9/2012
Garvey Mike Sundance Biology 5/9/2011 Yes 5/9/2012
Gerdes Steven Bechtel Corp 5/9/2011 Yes 5/9/2012
Goemillion Pat SCE 5/9/2011 Yes 5/9/2012
Gray Travis SCE 5/9/2011 Yes 5/9/2012
Hagsell Jason SCE 5/9/2011 Yes 5/9/2012
Herbinson Kelly SP DES. BIOLOGIST 5/9/2011 Yes 5/10/2012 5/10/2013
Johnson Kevin SCE 5/9/2011 Yes 5/9/2012
Kildare Mark Bechtel Corp 5/9/2011 Yes 5/9/2012
Koopman Dirk Bechtel Corp 5/9/2011 Yes 4/12/2012 5/12/2013
Majchriwicz Elizabeth SCE 5/9/2011 Yes 5/9/2012
Marquardt Matt Bechtel Corp 5/9/2011 Yes 5/9/2012
Mason Stephen Bechtel Corp 5/9/2011 Yes 5/10/2012 5/10/2013
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McCraney Lorne STM 5/9/2011 Yes 5/9/2012
Moreno Fernando Bechtel Corp 5/9/2011 Yes 5/9/2012
Olson Mike SCE 5/9/2011 Yes 5/9/2012
Pachbod Peter SCE 5/9/2011 Yes 5/9/2012
Peet James SCE 5/9/2011 Yes 5/9/2012
Poach Doug Bechtel Corp 5/9/2011 Yes 5/10/2012 5/10/2013
Radham Todd Bechtel Corp 5/9/2011 Yes 5/9/2012
Rich Sean Bechtel Corp 5/9/2011 Yes 5/9/2012
Roth Ryan SCE 5/9/2011 Yes 5/9/2012
Schaap Matt SCE 5/9/2011 Yes 5/9/2012
Scott Eric L. SCE 5/9/2011 Yes 5/9/2012
Seals Peyton SCE 5/9/2011 Yes 5/9/2012
Staggs Jeremiah SCE 5/9/2011 Yes 5/9/2012
Stewart James Bechtel Corp 5/9/2011 Yes 5/9/2012
Strickland Curtis Bechtel Corp 5/9/2011 Yes 5/9/2012
Thompson Bruce Sr. SCE 5/9/2011 Yes 5/9/2012
Villa Jorge R. SCE 5/9/2011 Yes 5/9/2012
Villasenor Cedrick SCE 5/9/2011 Yes 5/9/2012
Wallace John Bechtel Corp 5/9/2011 Yes 9/20/2012 9/20/2013
Williams Don Bechtel Corp 5/9/2011 Yes 3/1/2012 3/1/2013
Yanner James NRG 5/9/2011 Yes 5/9/2012
Argnelles Luis Bechtel Corp 5/16/2011 Yes 5/16/2012
Bar-Lev Amir Flicker Flacker 5/16/2011 Yes 5/16/2012
Bashan Dolev Autumatica 5/16/2011 Yes 5/16/2012
Bejarano Edwardo Flicker Flacker 5/16/2011 Yes 5/16/2012
Bires Ronald Starlite Reclamation 5/16/2011 Yes 5/16/2012
Chavez Jeremy Bechtel Corp 5/16/2011 Yes 5/16/2012
Cottrell Jeremiah Bechtel Corp 5/16/2011 Yes 6/5/2012 6/5/2013
Davis Kendall R. Bechtel Corp 5/16/2011 Yes 5/16/2012
Deanrel Sam BSE 5/16/2011 Yes 5/16/2012
Dedick Michael Starlite Reclamation 5/16/2011 Yes 5/16/2012
Delarosa Armando Frontier Radio 5/16/2011 Yes 5/16/2012
Ellibee Lee Frontier Radio 5/16/2011 Yes 5/16/2012
France Alan Bechtel Corp 5/16/2011 Yes 6/5/2012 6/5/2013
Gallegos Johnny Bechtel Corp 5/16/2011 Yes 6/5/2012 6/5/2013
Garcia Ernestina Bechtel Corp 5/16/2011 Yes 5/16/2012
Gaudin Justin Bechtel Corp 5/16/2011 Yes 5/16/2012
Ghadban Sunny Bechtel Corp 5/16/2011 Yes 5/16/2012
Grande Ralph Bechtel Corp 5/16/2011 Yes 5/16/2012
Green Robert Bechtel Corp 5/16/2011 Yes 5/16/2012
Greene Michael Starlite Reclamation 5/16/2011 Yes 5/16/2012
Helms Gregory Bechtel Corp 5/16/2011 Yes 5/16/2012
Hicks Wade Bechtel Corp 5/16/2011 Yes 5/16/2012
Hunter Kristin BrightSource Energy 5/16/2011 Yes 5/16/2012
Jartmilk Chris Starlite Reclamation 5/16/2011 Yes 5/16/2012
Kerby Max Flicker Flacker 5/16/2011 Yes 5/16/2012
Kerby Pat Flicker Flacker 5/16/2011 Yes 5/16/2012
Lenhart Paul Bechtel Corp 5/16/2011 Yes 6/5/2012 6/5/2013
Lowenthal Terry Bechtel Corp 5/16/2011 Yes 5/16/2012
Martinez Arthur Bechtel Corp 5/16/2011 Yes 5/16/2012
McFarland Michael A. Bechtel Corp 5/16/2011 Yes 6/5/2012 6/5/2013
McMurray Douglas Pile Drivers 2375 5/16/2011 Yes 1/12/2012 1/12/2013
Mendiola Ronald Las Vegas Paving 5/16/2011 Yes 6/28/2012 6/28/2013
Muchow Wolfgang Frontier Radio 5/16/2011 Yes 5/16/2012
Nancarroles Andrew Flicker Flacker 5/16/2011 Yes 5/16/2012
Neuman Lori NRG 5/16/2011 Yes 5/16/2012
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Owens Douglas Frontier Radio 5/16/2011 Yes 5/16/2012
Pacheco Jason Bechtel Corp 5/16/2011 Yes 6/5/2012 6/5/2013
Peck Corey Bechtel Corp 5/16/2011 Yes 6/5/2012 6/5/2013
Poppenger David BrightSource Energy 5/16/2011 Yes 7/26/2012 7/26/2013
Riddle Lonnie Bechtel Corp 5/16/2011 Yes 6/21/2012 6/21/2013
Rodriguez Sam Starlite Reclamation 5/16/2011 Yes 5/16/2012
Seidl Jason Securitas 5/16/2011 Yes 6/21/2012 6/21/2013
Shapira Shai Autumatica 5/16/2011 Yes 5/16/2012
Solis Jacob Bechtel Corp 5/16/2011 Yes 6/5/2012 6/5/2013
Thrailkill Bob Bechtel Corp 5/16/2011 Yes 6/5/2012 6/5/2013
Tlingaman Gillo Bechtel Corp 5/16/2011 Yes 5/16/2012
Valencio Enrique Bechtel Corp 5/16/2011 Yes 5/16/2012
Wachs Keely BrightSource Energy 5/16/2011 Yes 5/16/2012
White Alex Flicker Flacker 5/16/2011 Yes 5/16/2012
Whiteside Robert M. Bechtel Corp 5/16/2011 Yes 5/16/2012
Alvarez Art Bechtel Corp 5/23/2011 Yes 6/5/2012 6/5/2013
Anderson Kevin Bechtel Corp 5/23/2011 Yes 5/23/2012
Bar-El Daran I-Scan Robotics 5/23/2011 Yes 5/23/2012
Bonilles Michael Bechtel Corp 5/23/2011 Yes 6/5/2012 6/5/2013
Camorlinga Francisco Bechtel Corp 5/23/2011 Yes 5/23/2012
Chandler Paul Bechtel Corp 5/23/2011 Yes 5/23/2012
Clark Russell Hose Power 5/23/2011 Yes 5/23/2012
Conway Robert IW #433 5/23/2011 Yes 5/23/2012
Copeland Alicia Bechtel Corp 5/23/2011 Yes 5/23/2012
Dudai Tzafrir Autumatica 5/23/2011 Yes 5/23/2012
Guerrero Benito Bechtel Corp 5/23/2011 Yes 5/23/2012
Hill Timothy Bechtel Corp 5/23/2011 Yes 5/23/2012
Hoover Chris Hampton Tedder 5/23/2011 Yes 5/23/2012
Kipper Steven Bechtel Corp 5/23/2011 Yes 5/23/2012
Lambert Bill Hose Power 5/23/2011 Yes 5/23/2012
Lawhon Mike Bechtel Corp 5/23/2011 Yes 6/5/2012 6/5/2013
Leyvo Librado Bechtel Corp 5/23/2011 Yes 5/23/2012
Lomix Barry Hose Power 5/23/2011 Yes 5/23/2012
Moreno Guadalupe Bechtel Corp 5/23/2011 Yes 5/23/2012
Ramersad RJ Bechtel Corp 5/23/2011 Yes 5/23/2012
Rhaintre Catherine BioRC (SCE) 5/23/2011 Yes 5/23/2012
Ruiz Ulises A. Bechtel Corp 5/23/2011 Yes 9/17/2012 9/17/2013
Runyan Patrick Bechtel Corp 5/23/2011 Yes 5/23/2012
Rush Brandon Bechtel Corp 5/23/2011 Yes 5/23/2012
Sanchez Simon Bechtel Corp 5/23/2011 Yes 5/23/2012
Sandoval Armando Bechtel Corp 5/23/2011 Yes 5/23/2012
Shark Jeffrey Bechtel Corp 5/23/2011 Yes 5/23/2012
Soper Ryan K. Bechtel Corp 5/23/2011 Yes 5/23/2012
Torres Heriberto Bechtel Corp 5/23/2011 Yes 5/23/2012
Urist J.Marshall Bechtel Corp 5/23/2011 Yes 5/23/2012
Uteru Mike Bechtel Corp 5/23/2011 Yes 6/5/2012 6/5/2013
Vega Christopher Bechtel Corp 5/23/2011 Yes 5/23/2012
Williams Gary Bechtel Corp 5/23/2011 Yes 5/23/2012
Barnhardt Shane Bechtel Corp 5/31/2011 Yes 5/31/2012
Bonnett Cody Bechtel Corp 5/31/2011 Yes 6/21/2012 6/21/2013
Braun Mike Bechtel Corp 5/31/2011 Yes 5/31/2012
Calvin Griffin Bechtel Corp 5/31/2011 Yes 5/31/2012
Camberos Tony Bechtel Corp 5/31/2011 Yes 5/31/2012
Centerio Manuel Bechtel Corp 5/31/2011 Yes 9/27/2012 9/27/2013
Diaz Richard Bechtel Corp 5/31/2011 Yes 5/31/2012
Easton John Bechtel Corp 5/31/2011 Yes 5/31/2012
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Gondek Brian Bechtel Corp 5/31/2011 Yes 6/14/2012 6/14/2013
Klaus Emma Bechtel Corp 5/31/2011 Yes 6/5/2012 6/5/2013
Koelling Donald Bechtel Corp 5/31/2011 Yes 6/5/2012 6/5/2013
May William A. Bechtel Corp 5/31/2011 Yes 5/31/2012
Rauter Ken Bechtel Corp 5/31/2011 Yes 5/31/2012
Raysik Charles Bechtel Corp 5/31/2011 Yes 5/31/2012
Rodriguez Joseph Bechtel Corp 5/31/2011 Yes 5/31/2012
Shields Dario Bechtel Corp 5/31/2011 Yes 5/31/2012
Silvey Michael Bechtel Corp 5/31/2011 Yes 5/31/2012
Simmons Mick Bechtel Corp 5/31/2011 Yes 5/31/2012
Smegelski Richard Bechtel Corp 5/31/2011 Yes 6/5/2012 6/5/2013
Soldini Daniel Bechtel Corp 5/31/2011 Yes 5/31/2012
Zamodio Reynaldo Bechtel Corp 5/31/2011 Yes 6/14/2012 6/14/2013
Anderson Darrell Prospect Steel 6/6/2011 Yes 6/6/2012
Avalos Andy Bechtel Corp 6/6/2011 Yes 6/6/2012
Brown Dan Bechtel Corp 6/6/2011 Yes 6/5/2012 6/5/2013
Buchholz Corbin Caterpillar 6/6/2011 Yes 6/6/2012
Burgum Mark Bechtel Corp 6/6/2011 Yes 6/6/2012
Burns Jennifer Bechtel Corp 6/6/2011 Yes 6/6/2012
Cisneros Jose Bechtel Corp 6/6/2011 Yes 6/6/2012
Clacke Jack Bechtel Corp 6/6/2011 Yes 6/6/2012
Cornish Jess Jr. Bechtel Corp 6/6/2011 Yes 6/6/2012
Cowen Casey Bechtel Corp 6/6/2011 Yes 6/6/2012
Craft Roy C. NRG 6/6/2011 Yes 6/6/2012
Diab Michael J. Bechtel Corp 6/6/2011 Yes 6/14/2012 6/14/2013
Duarte Richard Bechtel Corp 6/6/2011 Yes 6/6/2012
Eckel Jake Bechtel Corp 6/6/2011 Yes 6/6/2012
Enciso Carlos Bechtel Corp 6/6/2011 Yes 6/14/2012 6/14/2013
Gilmore Nick Bechtel Corp 6/6/2011 Yes 6/6/2012
Hall Gary Cashman Equipment 6/6/2011 Yes 6/6/2012
Hilmerson Deb NRG 6/6/2011 Yes 6/6/2012
Kinkade Lorrie Bechtel Corp 6/6/2011 Yes 6/6/2012
Klinkert Jason Bechtel Corp 6/6/2011 Yes 6/5/2012 6/5/2013
Lane Rob Bechtel Corp 6/6/2011 Yes 1/8/2013 1/8/2014
Lizares Bensen Bechtel Corp 6/6/2011 Yes 6/6/2012
Mejia Erick Bechtel Corp 6/6/2011 Yes 6/5/2012 6/5/2013
Mendenhell Mark Bechtel Corp 6/6/2011 Yes 9/20/2012 9/20/2013
Moore Lindsey Bechtel Corp 6/6/2011 Yes 6/6/2012
Mrovcak Andrew Bechtel Corp 6/6/2011 Yes 6/6/2012
Pavlik John Bechtel Corp 6/6/2011 Yes 6/6/2012
Petrocelli Nick Bechtel Corp 6/6/2011 Yes 6/5/2012 6/5/2013
Quesenberry Jim NRG 6/6/2011 Yes 6/6/2012
Rodriguez Rudy Bechtel Corp 6/6/2011 Yes 6/5/2012 6/5/2013
Rodrimiez Jose Bechtel Corp 6/6/2011 Yes 6/6/2012
Smith Kurt Bechtel Corp 6/6/2011 Yes 6/6/2012
Velksco Misvel Bechtel Corp 6/6/2011 Yes 6/6/2012
Wilson Lee Bechtel Corp 6/6/2011 Yes 6/5/2012 6/5/2013
Alvarado Sam Bechtel Corp 6/13/2011 Yes 6/13/2012
Balos Mike Bechtel Corp 6/13/2011 Yes 6/13/2012
Barranon Anthony Bechtel Corp 6/13/2011 Yes 6/13/2012
Batlorf Alan AEI-CASC / SCE 6/13/2011 Yes 6/13/2012
Betzler Joseph AECOM / SCE 6/13/2011 Yes 6/13/2012
Bharadwan Amit SCE 6/13/2011 Yes 6/13/2012
Dobyns Timothy Bechtel Corp 6/13/2011 Yes 6/13/2012
Draa Anna Converse Consultants 6/13/2011 Yes 6/13/2012
Fellows Duane Bechtel Corp 6/13/2011 Yes 6/13/2012
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Floesnce Fred Big To 6/13/2011 Yes 6/13/2012
Gleim Ray A. SCE 6/13/2011 Yes 6/13/2012
Gonzalez Javier Bechtel Corp 6/13/2011 Yes 6/13/2012
Gonzalez Oguer Bechtel Corp 6/13/2011 Yes 6/13/2012
Goodwin Ken SCE 6/13/2011 Yes 6/13/2012
Gross Nick EDI 6/13/2011 Yes 6/13/2012
Hart John Brooks Corvus Ecological 6/13/2011 Yes 6/13/2012
High Thomas EDI 6/13/2011 Yes 6/13/2012
Hill Tom Gen & Solar 6/13/2011 Yes 6/13/2012
Johnpillar Charles Converse Consultants 6/13/2011 Yes 6/13/2012
Lasswell Kevin EDI 6/13/2011 Yes 6/13/2012
Lopez Juan D. Bechtel Corp 6/13/2011 Yes 6/13/2012
Maciez Antonio Jr. Converse Consultants 6/13/2011 Yes 6/13/2012
Madrid Andrew Bechtel Corp 6/13/2011 Yes 6/13/2012
Mains Charles Elite Drilling 6/13/2011 Yes 6/13/2012
Mendoza Nery Bechtel Corp 6/13/2011 Yes 1/8/2013 1/8/2014
Muniz Isaac Bechtel Corp 6/13/2011 Yes 6/13/2012
Nicholas Doug SCE 6/13/2011 Yes 6/13/2012
Nichols Daniel P. TriCounty Drilling 6/13/2011 Yes 6/13/2012
Nordstrom Paul Converse Consultants 6/13/2011 Yes 6/13/2012
Ogle Greg EDI 6/13/2011 Yes 6/13/2012
Ortiz Carlos Bechtel Corp 6/13/2011 Yes 6/13/2012
Pickford Roger Eisenmann 6/13/2011 Yes 6/13/2012
Pokryski Stephen T. Bechtel Corp 6/13/2011 Yes 6/13/2012
Reid Mary SCE 6/13/2011 Yes 6/13/2012
Remind Matthew AEI-CASC / SCE 6/13/2011 Yes 6/13/2012
Sandoval Santos Local Five 6/13/2011 Yes 6/13/2012
Shiffer Darrel Jr. Bechtel Corp 6/13/2011 Yes 5/31/2012 5/31/2013
Stonerock Brent SCE 6/13/2011 Yes 6/13/2012
Suffle Enrique II TriCounty Drilling 6/13/2011 Yes 6/13/2012
Vasquez Carlos Bechtel Corp 6/13/2011 Yes 6/13/2012
Werle Jim Converse Consultants 6/13/2011 Yes 6/13/2012
Wojack Klaus SCE 6/13/2011 Yes 6/13/2012
Agatonagh Pete BCC 6/20/2011 Yes 6/20/2012
Alsup Joel Element 6/20/2011 Yes 6/20/2012
Alvarez Carlos Bechtel Corp 6/20/2011 Yes 6/5/2012 6/5/2013
Bailes Brad Element 6/20/2011 Yes 6/20/2012
Biggers Josh Bechtel Corp 6/20/2011 Yes 6/20/2012
Boyer Don Bvebed 6/20/2011 Yes 6/20/2012
Cartwright Steven Bechtel Corp 6/20/2011 Yes 6/14/2012 6/14/2013
Cunningham Chris Bechtel Corp 6/20/2011 Yes 6/20/2012
Dickson Brett NAU 6/20/2011 Yes 6/20/2012
Farnsworth Matt NAU 6/20/2011 Yes 6/20/2012
Finnerty Matt Finnco 6/20/2011 Yes 6/28/2012 6/28/2013
Frilot Jeff Bechtel Corp 6/20/2011 Yes 6/20/2012
Fronwerk Jeff Element 6/20/2011 Yes 6/20/2012
Gibbs Monte Bechtel Corp 6/20/2011 Yes 6/20/2012
Gomez Ramirez Oscar Finnco 6/20/2011 Yes 6/28/2012 6/28/2013
Harmon Donald D. Bechtel Corp 6/20/2011 Yes 6/20/2012
Henson Judy K. Bechtel Corp 6/20/2011 Yes 6/5/2012 6/5/2013
Herrera Abel Bechtel Corp 6/20/2011 Yes 6/20/2012
Hewitt Tom Las Vegas Paving 6/20/2011 Yes 6/5/2012 6/5/2013
Hunt George Element 6/20/2011 Yes 6/20/2012
Koich Tim Bechtel Corp 6/20/2011 Yes 6/14/2012 6/14/2013
Lusby Randy Bechtel Corp 6/20/2011 Yes 6/20/2012
Marchello Curtis Las Vegas Paving 6/20/2011 Yes 6/20/2012
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Mokhiber Ron United Rentals 6/20/2011 Yes 6/20/2012
Ochoa Hector Bechtel Corp 6/20/2011 Yes 6/20/2012
Opyrne Matthew Falco Cranes 6/20/2011 Yes 6/20/2012
Ritter Jeffery BCC 6/20/2011 Yes 6/21/2012 6/21/2013
Sandstedt Jason Finnco 6/20/2011 Yes 6/14/2012 6/14/2013
Scalla Nathan Bechtel Corp 6/20/2011 Yes 6/20/2012
Sikorski David Bechtel Corp 6/20/2011 Yes 6/21/2012 6/21/2013
Suchy Michael BrightSource Energy 6/20/2011 Yes 7/26/2012 7/26/2013
Sweet Randy United Rentals 6/20/2011 Yes 6/20/2012
Tiersall Darrell Las Vegas Paving 6/20/2011 Yes 6/20/2012
Woods Jeff Las Vegas Paving 6/20/2011 Yes 6/21/2012 6/21/2013
Abbott Jerry Bechtel Corp 6/27/2011 Yes 6/27/2012
Arguelles II Raymond Bechtel Corp 6/27/2011 Yes 6/27/2012
Armendariz Allen BCC 6/27/2011 Yes 6/5/2012 6/5/2013
Bautista Jaime Bechtel Corp 6/27/2011 Yes 6/27/2012
Bohannan Brian Bechtel Corp 6/27/2011 Yes 6/27/2012
Booker Randal Bechtel Corp 6/27/2011 Yes 6/27/2012
Brown Thomas BCC 6/27/2011 Yes 6/27/2012
Carr Tydrick BCC 6/27/2011 Yes 6/27/2012
Carrillo Luis BCC 6/27/2011 Yes 6/27/2012
Carruth Karen Bechtel Corp 6/27/2011 Yes 6/27/2012
De laPaz Alex Bechtel Corp 6/27/2011 Yes 6/27/2012
Dixon Robert Bechtel Corp 6/27/2011 Yes 6/27/2012
Garcia Jose L. Bechtel Corp 6/27/2011 Yes 6/5/2012 6/5/2013
Gavin Jacob BCC 6/27/2011 Yes 6/27/2012
Gibson Jim Bechtel Corp 6/27/2011 Yes 6/27/2012
Giddings Travis Bechtel Corp 6/27/2011 Yes 6/27/2012
Gonzales Rubby BCC 6/27/2011 Yes 6/27/2012
Gonzalez Luther BCC 6/27/2011 Yes 6/5/2012 6/5/2013
Granados Mark Bechtel Corp 6/27/2011 Yes 6/27/2012
Gust II Alex Bechtel Corp 6/27/2011 Yes 6/5/2012 6/5/2013
Hartlage Tabitha Bechtel Corp 6/27/2011 Yes 6/27/2012
Juarez Michael Bechtel Corp 6/27/2011 Yes 6/5/2012 6/5/2013
Klenk Adam Bechtel Corp 6/27/2011 Yes 6/27/2012
Kraack Kristin Finnco 6/27/2011 Yes 6/27/2012
Leathly Rick BCC 6/27/2011 Yes 6/27/2012
Magana III Alejandro Bechtel Corp 6/27/2011 Yes 6/27/2012
Marquez Robert BCC 6/27/2011 Yes 6/27/2012
Marsh Gordon BCC 6/27/2011 Yes 6/27/2012
Martinez Roman Bechtel Corp 6/27/2011 Yes 6/27/2012
Maxson James Bechtel Corp 6/27/2011 Yes 6/27/2012
McBride Scott Bechtel Corp 6/27/2011 Yes 6/27/2012
Morrison Marco BCC 6/27/2011 Yes 6/27/2012
Olofintila Sanor Bechtel Corp 6/27/2011 Yes 6/27/2012
Real Mike Bechtel Corp 6/27/2011 Yes 6/27/2012
Rincon Salvador Bechtel Corp 6/27/2011 Yes 6/27/2012
Rooney Thomas Bechtel Corp 6/27/2011 Yes 6/27/2012
Rozema Jay Bechtel Corp 6/27/2011 Yes 6/5/2012 6/5/2013
Rudder Travis BCC 6/27/2011 Yes 6/21/2012 6/21/2013
Shipman Benny BCC 6/27/2011 Yes 6/27/2012
Steck Doug BCC 6/27/2011 Yes 6/27/2012
Surber James BCC 6/27/2011 Yes 6/27/2012
Walkin John Bechtel Corp 6/27/2011 Yes 6/27/2012
Watts Jeff Bechtel Corp 6/27/2011 Yes 6/5/2012 6/5/2013
Whiteside Larry Bechtel Corp 6/27/2011 Yes 6/27/2012
Wilkins Al BCC 6/27/2011 Yes 6/27/2012
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Arefnia Amir Power Constructors 6/28/2011 Yes 6/28/2012
Boarman Ryan K. Kiva Biological 6/28/2011 Yes 6/28/2012
Caldwell Edward SCE 6/28/2011 Yes 6/28/2012
Cunha Tony SCE 6/28/2011 Yes 6/28/2012
Dixit Vidya SCE 6/28/2011 Yes 6/28/2012
Forster Carl Bechtel Corp 6/28/2011 Yes 6/5/2012 6/5/2013
Green Quintin SCE 6/28/2011 Yes 6/28/2012
Hanna William  Power Constructors 6/28/2011 Yes 6/28/2012
Hara Matthew SCE 6/28/2011 Yes 6/28/2012
Hart John Power Constructors 6/28/2011 Yes 6/28/2012
Jiminez Jason SCE 6/28/2011 Yes 6/28/2012
Kraack Kris Finnco 6/28/2011 Yes 6/28/2012
McElfish Michael SCE 6/28/2011 Yes 6/28/2012
Mercer Chris Power Engineers 6/28/2011 Yes 6/28/2012
Miller Jeff SCE 6/28/2011 Yes 6/28/2012
Nerison John Power Engineers 6/28/2011 Yes 6/28/2012
Norwood Benjamin Power Constructors 6/28/2011 Yes 6/28/2012
Pena Armando Bechtel Corp 6/28/2011 Yes 6/28/2012
Ramirez Adam Bechtel Corp 6/28/2011 Yes 6/5/2012 6/5/2013
Riehl Kirk SCE 6/28/2011 Yes 6/28/2012
Strumm Keith SCE 6/28/2011 Yes 6/28/2012
Vaughn Harmon SCE 6/28/2011 Yes 6/28/2012
Wilson Marques SCE 6/28/2011 Yes 6/28/2012
Arenson Michael Bechtel Corp 7/5/2011 Yes 7/5/2012
Bernardino Rusty Bechtel Corp 7/5/2011 Yes 7/5/2012
Boelter Ralt Eisenmann 7/5/2011 Yes 7/5/2012
Burnelis Frank Bechtel Corp 7/5/2011 Yes 7/5/2012
Cannon Fred Bechtel Corp 7/5/2011 Yes 7/5/2012
Currylow Andrea Sundance Biology 7/5/2011 Yes 7/5/2012
Faust Ted Sundance Biology 7/5/2011 Yes 7/5/2012
Fransioh Paul Redhorse (E & E) 7/5/2011 Yes 7/5/2012
Harding Kelly Sundance Biology 7/5/2011 Yes 7/5/2012
Hattery Troy Bechtel Corp 7/5/2011 Yes 6/14/2012 6/14/2013
Jones Gary Redhorse (E & E) 7/5/2011 Yes 7/5/2012
Marquez Ralph Bechtel Corp 7/5/2011 Yes 6/14/2012 6/14/2013
Martinez Jaime Bechtel Corp 7/5/2011 Yes 6/28/2012 6/28/2013
McKinney Doyle Elemental Energy 7/5/2011 Yes 7/5/2012
Mexia Rene Elemental Energy 7/5/2011 Yes 7/5/2012
Moreno Salvador Bechtel Corp 7/5/2011 Yes 6/14/2012 6/14/2013
Oden Randy Bechtel Corp 7/5/2011 Yes 7/5/2012
Osborn Andy James Elemental Energy 7/5/2011 Yes 7/5/2012
Overton Bryant K. Bechtel Corp 7/5/2011 Yes 7/5/2012
Rubio Abel Bechtel Corp 7/5/2011 Yes 9/13/2012 9/13/2013
Soto Carlos Elemental Energy 7/5/2011 Yes 7/5/2012
Ventura Ivan 100688 7/5/2011 Yes 6/5/2012 6/5/2013
Waggoner Marcella Sundance Biology 7/5/2011 Yes 6/28/2012 6/28/2013
Waialae Conrad CTS Inspection 7/5/2011 Yes 7/5/2012
Walla Greg Elemental Energy 7/5/2011 Yes 7/5/2012
Ware Frederick Bechtel Corp 7/5/2011 Yes 7/5/2012
Avila Richard Bechtel Corp 7/11/2011 Yes 7/11/2012
Barr Jimmy Southwire 7/11/2011 Yes 7/11/2012
Bates Steven Allstate Tank 7/11/2011 Yes 7/11/2012
Beaudoin Dave NRG 7/11/2011 Yes 4/30/2012 4/30/2013
Bentley Dannie Bechtel Corp 7/11/2011 Yes 7/11/2012
Berry David Bechtel Corp 7/11/2011 Yes 7/11/2012
Bruhn Sam Bechtel Corp 7/11/2011 Yes 7/11/2012
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Burchfield Dave Bechtel Corp 7/11/2011 Yes 7/11/2012
Christensen Per Bechtel Corp 7/11/2011 Yes 7/11/2012
Elbogen Moshe Automatica 7/11/2011 Yes 7/11/2012
Freadlin Arkody Sundance Biology 7/11/2011 Yes 7/11/2012
Graham Brandon Bechtel Corp 7/11/2011 Yes 9/20/2012 9/20/2013
Gruber John Bechtel Corp 7/11/2011 Yes 7/11/2012
Horton Curtis NRG 7/11/2011 Yes 7/11/2012
Jones Cody Elemental Energy 7/11/2011 Yes 7/11/2012
Judy Bill Allstate Tank 7/11/2011 Yes 7/11/2012
Lange Paul Bechtel Corp 7/11/2011 Yes 9/13/2012 9/13/2013
Lawe Tim Allstate Tank 7/11/2011 Yes 7/11/2012
Lazinsky Trahi Automatica 7/11/2011 Yes 7/11/2012
Lee Justin Bechtel Corp 7/11/2011 Yes 9/27/2012 9/27/2013
Llewellyn Robin Sundance Biology 7/11/2011 Yes 7/11/2012
Martin Jim Allstate Tank 7/11/2011 Yes 7/11/2012
Matheus Devin Allstate Tank 7/11/2011 Yes 7/11/2012
Mickelson Jeff Bechtel Corp 7/11/2011 Yes 7/11/2012
Palmer Joshua Kleinfelder 7/11/2011 Yes 7/11/2012
Roysdon Jason ELemental Energy 7/11/2011 Yes 7/11/2012
Singh Jyoti Bechtel Corp 7/11/2011 Yes 1/31/2013 1/31/2014
Sivenkov Vadim Automatica 7/11/2011 Yes 7/11/2012
Sullivan Dan Elemental Energy 7/11/2011 Yes 7/11/2012
Talbot Craig Bechtel Corp 7/11/2011 Yes 7/11/2012
Temple Gregory Bechtel Corp 7/11/2011 Yes 7/11/2012
Varnado David Bechtel Corp 7/11/2011 Yes 7/11/2012
Voss Robert Bechtel Corp 7/11/2011 Yes 7/11/2012
Wing Matt Bechtel Corp 7/11/2011 Yes 7/11/2012
Zschieschang Jorg Eisenmann 7/11/2011 Yes 7/11/2012
Allen Farow Bechtel Corp 7/18/2011 Yes 9/20/2012 9/20/2013
Arredondo Ubaldo Bechtel Corp 7/18/2011 Yes 7/18/2012
Buchannan Douglas BrightSource Energy 7/18/2011 Yes 7/18/2012
Chavez Corey Bechtel Corp 7/18/2011 Yes 7/18/2012
Cinco Jesus Bechtel Corp 7/18/2011 Yes 7/18/2012
Cohen Melr Automatica 7/18/2011 Yes 7/18/2012
Daniel Richard Bechtel Corp 7/18/2011 Yes 9/27/2012 9/27/2013
Davis Marshal Bechtel Corp 7/18/2011 Yes 7/18/2012
Fitzpatrick Kevin Las Vegas Paving 7/18/2011 Yes 7/18/2012
Galvan Carlos EMF Fire 7/18/2011 Yes 7/18/2012
Gates Barry Bechtel Corp 7/18/2011 Yes 7/18/2012
Gwinn Nate Sundance Biology 7/18/2011 Yes 7/18/2012
Hayes Gregory EMF Fire 7/18/2011 Yes 7/18/2012
Howell Jon CH2MHill 7/18/2011 Yes 7/18/2012
Inman Charles JM Carden 7/18/2011 Yes 7/18/2012
Ju??? George Bechtel Corp 7/18/2011 Yes 7/18/2012
Leachman Ronald H & E Equipment 7/18/2011 Yes 7/18/2012
Londo Clarence Bechtel Corp 7/18/2011 Yes 7/18/2012
Lopez Rosario Bechtel Corp 7/18/2011 Yes 7/18/2012
Minatsaghanian Armen JM Carden 7/18/2011 Yes 7/18/2012
Morrison John Bechtel Corp 7/18/2011 Yes 7/18/2012
Nelson Mark Harrington Hoists 7/18/2011 Yes 7/18/2012
Olvera Manuel Bechtel Corp 7/18/2011 Yes 7/18/2012
Pulliam Brian JM Carden 7/18/2011 Yes 7/18/2012
Ricker Charles BrightSource Energy 7/18/2011 Yes 7/18/2012
Rodriguez Abdon Bechtel Corp 7/18/2011 Yes 7/18/2012
Rowton Dorian Bechtel Corp 7/18/2011 Yes 10/6/2011 10/6/2012
Simpson Alvin Bechtel Corp 7/18/2011 Yes 7/18/2012
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Smith Mike Bechtel Corp 7/18/2011 Yes 7/18/2012
Stringer Dominic Bechtel Corp 7/18/2011 Yes 7/18/2012
Traffe John Bechtel Corp 7/18/2011 Yes 9/20/2012 9/20/2013
Weaver Mae Bechtel Corp 7/18/2011 Yes 7/18/2012
Witt Joshua Bechtel Corp 7/18/2011 Yes 7/18/2012
Bartell Joe Bechtel Corp 7/25/2011 Yes 7/25/2012
Chaple Deborah Bechtel Corp 7/25/2011 Yes 7/25/2012
Cramberg Vetus Bechtel Corp 7/25/2011 Yes 7/25/2012
Culver Chris Neff Rental 7/25/2011 Yes 7/25/2012
DeKruse Robert Bureau Veritas 7/25/2011 Yes 7/25/2012
Elrod Jimmy W. Bechtel Corp 7/25/2011 Yes 8/2/2012 8/2/2013
Esqueda Steven Bechtel Corp 7/25/2011 Yes 7/26/2012 7/26/2013
Frantom Doug BrightSource Energy 7/25/2011 Yes 7/25/2012
Gerke Kris PU&C Plumbing 7/25/2011 Yes 7/25/2012
Gibson Randal PU&C Plumbing 7/25/2011 Yes 7/25/2012
Harris Thomas Bechtel Corp 7/25/2011 Yes 7/25/2012
Haythorn James Bechtel Corp 7/25/2011 Yes 7/25/2012
Hinkley Chris PU&C Plumbing 7/25/2011 Yes 7/25/2012
Kennedy Michael Haaker Equipment 7/25/2011 Yes 7/25/2012
Lemus Humberto Bechtel Corp 7/25/2011 Yes 7/25/2012
McGinnis Robert Bechtel Corp 7/25/2011 Yes 7/25/2012
Merrill Dan Riley Power 7/25/2011 Yes 7/25/2012
Needham Gary PU&C Plumbing 7/25/2011 Yes 7/25/2012
Parra Frank Bechtel Corp 7/25/2011 Yes 7/25/2012
Ross Shaun Bechtel Corp 7/25/2011 Yes 9/20/2012 9/20/2013
Schimmels Jason Bechtel Corp 7/25/2011 Yes 8/16/2012 8/16/2013
Seifert Mark Bechtel Corp 7/25/2011 Yes 7/25/2012
Surcek Dustin Bechtel Corp 7/25/2011 Yes 7/25/2012
Symonds Yosef BrightSource Energy 7/25/2011 Yes 7/25/2012
Tucker Justin Neff Rental 7/25/2011 Yes 7/25/2012
Vergara Adan Bechtel Corp 7/25/2011 Yes 7/25/2012
Vosberg Ricky Stresstech 7/25/2011 Yes 7/25/2012
Ward Geoffrey Bechtel Corp 7/25/2011 Yes 7/25/2012
Warden Tim Bechtel Corp 7/25/2011 Yes 7/25/2012
Witt Steven Bechtel Corp 7/25/2011 Yes 7/25/2012
Woods Randal Bechtel Corp 7/25/2011 Yes 7/25/2012
Abdulrahm Gregory Bechtel Corp 8/8/2011 Yes 8/8/2012
Allsman Jason Bechtel Corp 8/8/2011 Yes 8/8/2012
Alvarez Andres Bechtel Corp 8/8/2011 Yes 8/8/2012
Anderson David Bechtel Corp 8/8/2011 Yes 8/8/2012
Anderson Jr. Donald D. Bechtel Corp 8/8/2011 Yes 8/8/2012
Andrews Rich Dielco Crane 8/8/2011 Yes 8/8/2012
Andrews Scott Desert Specialty 8/8/2011 Yes 8/8/2012
Benavonte Jesus Bechtel Corp 8/8/2011 Yes 8/8/2012
Brown Charlie Bechtel Corp 8/8/2011 Yes 8/8/2012
Burns Bryan Bechtel Corp 8/8/2011 Yes 8/8/2012
Callewaert Michael CSC 8/8/2011 Yes 8/8/2012
Carney Brian Dielco Crane 8/8/2011 Yes 8/8/2012
Conners Danny Bechtel Corp 8/8/2011 Yes 8/8/2012
Connors Eric Bechtel Corp 8/8/2011 Yes 11/14/2012 11/14/2013
Daris Jan Desert Rigging 8/8/2011 Yes 8/8/2012
Dason-Deane Rosemary Bechtel Corp 8/8/2011 Yes 8/8/2012
Evald Toivo Siemens 8/8/2011 Yes 8/8/2012
Garcia Christian Bechtel Corp 8/8/2011 Yes 8/8/2012
Garnica David Bechtel Corp 8/8/2011 Yes 8/8/2012
Gocken Chris Bechtel Corp 8/8/2011 Yes 8/8/2012
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Guerrero Javier Bechtel Corp 8/8/2011 Yes 8/8/2012
Hall Brian Dielco Crane 8/8/2011 Yes 8/8/2012
Haltman Danny PCS 8/8/2011 Yes 8/8/2012
Herzog Mike PCS 8/8/2011 Yes 8/8/2012
Howell Jay Bechtel Corp 8/8/2011 Yes 9/20/2012 9/20/2013
Hunwardsen Chad L. ??? 8/8/2011 Yes 8/8/2012
Jones Erik Bechtel Corp 8/8/2011 Yes 9/13/2012 9/13/2013
Kinsey Jim Bechtel Corp 8/8/2011 Yes 9/13/2012 9/13/2013
Leon Diony Bechtel Corp 8/8/2011 Yes 8/8/2012
Lugo Humberto Bechtel Corp 8/8/2011 Yes 10/6/2011 10/6/2012
Lusic Rudy Fullmer 8/8/2011 Yes 8/8/2012
Lystlund George Silver State 8/8/2011 Yes 8/8/2012
Marsh Todd Bechtel Corp 8/8/2011 Yes 8/8/2012
Martin Seth Cashman Equipment 8/8/2011 Yes 2/9/2012 2/9/2013
Martinez John M. Bechtel Corp 8/8/2011 Yes 8/8/2012
McCullough Richard Bechtel Corp 8/8/2011 Yes 8/8/2012
Mitchell Stephen T. Bechtel Corp 8/8/2011 Yes 8/8/2012
Neal Deon Dielco Crane 8/8/2011 Yes 8/8/2012
Oh Brent Bechtel Corp 8/8/2011 Yes 8/8/2012
Paul Robert Dielco Crane 8/8/2011 Yes 8/8/2012
Peer Mark Bechtel Corp 8/8/2011 Yes 8/8/2012
Pilkington Justin Bechtel Corp 8/8/2011 Yes 8/8/2012
Prater Kurt Bechtel Corp 8/8/2011 Yes 8/8/2012
Precialo Julio Bechtel Corp 8/8/2011 Yes 8/8/2012
Ramirez Ernesto Bechtel Corp 8/8/2011 Yes 8/8/2012
Rauge Mike PCS 8/8/2011 Yes 8/8/2012
Rivera Justo Bechtel Corp 8/8/2011 Yes 8/8/2012
RJ DePond BrightSource Energy 8/8/2011 Yes 8/8/2012
Ruiz Edgar Bechtel Corp 8/8/2011 Yes 9/13/2012 9/13/2013
Stewart John Bechtel Corp 8/8/2011 Yes 9/13/2012 9/13/2013
Taitano Mark Bechtel Corp 8/8/2011 Yes 8/8/2012
Thompson Keith Bechtel Corp 8/8/2011 Yes 8/8/2012
Torres Jose  Bechtel Corp 8/8/2011 Yes 8/8/2012
Trost Tim Bechtel Corp 8/8/2011 Yes 8/8/2012
Urrutia Jr. Eleuterio Bechtel Corp 8/8/2011 Yes 8/8/2012
Velasco Alfredo Bechtel Corp 8/8/2011 Yes 8/8/2012
Velasco Luis Bechtel Corp 8/8/2011 Yes 8/8/2012
Vergara Jonathan Bechtel Corp 8/8/2011 Yes 8/8/2012
Virgin Gary REB 8/8/2011 Yes 9/20/2012 9/20/2013
Walker Stan REB 8/8/2011 Yes 8/8/2012
Watson Keith Bechtel Corp 8/8/2011 Yes 8/8/2012
Armendariz Brian Bechtel Corp 8/15/2011 Yes 8/15/2012
Arredondo Jose Bechtel Corp 8/15/2011 Yes 8/15/2012
Bernard Gerald Bechtel Corp 8/15/2011 Yes 9/27/2012 9/27/2013
Brady Travis Bechtel Corp 8/15/2011 Yes 8/9/2012 8/9/2013
Cardenas Simon Bechtel Corp 8/15/2011 Yes 10/6/2011 10/6/2012
Carillo Jr. Tim Bechtel Corp 8/15/2011 Yes 8/15/2012
Castro Benjamin Securitas 8/15/2011 Yes 8/15/2012
Cervantez Lalo Bechtel Corp 8/15/2011 Yes 9/27/2012 9/27/2013
Cisneros Jose Bechtel Corp 8/15/2011 Yes 8/15/2012
Coronado Alfredo Bechtel Corp 8/15/2011 Yes 8/15/2012
Cowens James Bechtel Corp 8/15/2011 Yes 8/15/2012
Cureton William  Bechtel Corp 8/15/2011 Yes 8/15/2012
Gaylord Travon Bechtel Corp 8/15/2011 Yes 8/15/2012
Haines Jimmy Bechtel Corp 8/15/2011 Yes 9/20/2012 9/20/2013
Hansen William  ??? 8/15/2011 Yes 8/15/2012
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Hill Matt Bechtel Corp 8/15/2011 Yes 8/15/2012
Hill Mark Bechtel Corp 8/15/2011 Yes 8/15/2012
Jasso Ruben Bechtel Corp 8/15/2011 Yes 8/15/2012
Koenig Kurt Bechtel Corp 8/15/2011 Yes 8/15/2012
LaPlante Joseph Bechtel Corp 8/15/2011 Yes 8/15/2012
Layland William  Bechtel Corp 8/15/2011 Yes 9/13/2012 9/13/2013
Mann Aratle??? Bechtel Corp 8/15/2011 Yes 8/15/2012
Molina Enrique Bechtel Corp 8/15/2011 Yes 8/15/2012
Munto Jesus Bechtel Corp 8/15/2011 Yes 8/15/2012
Pope Curtis Bechtel Corp 8/15/2011 Yes 8/15/2012
Russell Chadd LUP 8/15/2011 Yes 8/15/2012
Rybicha Michael Bechtel Corp 8/15/2011 Yes 9/13/2012 9/13/2013
Stephenson J. Gary Bechtel Corp 8/15/2011 Yes 8/15/2012
Torres Jose Torres Honey 8/15/2011 Yes 8/15/2012
Weiss Michael Bechtel Corp 8/15/2011 Yes 8/15/2012
Arriaga Cristian Olson Precast 8/22/2011 Yes 1/31/2013 1/31/2014
Calero Ramon SCE 8/22/2011 Yes 8/22/2012
Chong Jose Olson Precast 8/22/2011 Yes 8/22/2012
Corona Gualberto Olson Precast 8/22/2011 Yes 8/22/2012
Cunningham Lamar SCE 8/22/2011 Yes 8/22/2012
Ditomasso Michael SCE 8/22/2011 Yes 8/22/2012
Dorman Wendell Talascend 8/22/2011 Yes 8/22/2012
Elvestad Greg SCE 8/22/2011 Yes 8/22/2012
Fernandez Smith Liza SCE 8/22/2011 Yes 8/22/2012
Gardenier Matthew Power Engineers 8/22/2011 Yes 8/22/2012
Giron Rod SCE 8/22/2011 Yes 8/22/2012
Griego Genevieve SCE 8/22/2011 Yes 8/22/2012
Gutierrez Ramiro Alex SCE 8/22/2011 Yes 8/22/2012
Holbrook Scott SCE 8/22/2011 Yes 8/22/2012
Johnson Wesley Stantec 8/22/2011 Yes 8/22/2012
Lewis Blaine Silver State 8/22/2011 Yes 8/22/2012
Lewis Ken SCE 8/22/2011 Yes 8/22/2012
Long Rayanne SCE 8/22/2011 Yes 8/22/2012
Lopez Jose Luis Olson Precast 8/22/2011 Yes 8/22/2012
Pauley Nathaniel Elemental Energy 8/22/2011 Yes 8/22/2012
Perez Ricardo Olson Precast 8/22/2011 Yes 8/22/2012
Powell Beverly SCE 8/22/2011 Yes 8/22/2012
Risla Jan Power Constructors 8/22/2011 Yes 8/22/2012
Romero Osbaldo SCE 8/22/2011 Yes 8/22/2012
Rouab Roy SCE 8/22/2011 Yes 8/22/2012
Schultz Roger SCE 8/22/2011 Yes 8/22/2012
Spansel Katherine SCE 8/22/2011 Yes 8/22/2012
Swatzel David SCE 8/22/2011 Yes 8/22/2012
Terrell Shonda Bechtel Corp 8/22/2011 Yes 9/13/2012 9/13/2013
Watson Dale Stanec 8/22/2011 Yes 8/22/2012
Arano Mark Bechtel Corp 8/23/2011 Yes 8/23/2012
Arizona Nevy Bechtel Corp 8/23/2011 Yes 8/23/2012
Baronowski Gary Bechtel Corp 8/23/2011 Yes 8/23/2012
Barrowman Elaine Bechtel Corp 8/23/2011 Yes 8/23/2012
Burris Xavier Bechtel Corp 8/23/2011 Yes 8/23/2012
Culver Adam Bechtel Corp 8/23/2011 Yes 8/23/2012
Dorman Wendell Talascend 8/23/2011 Yes 8/23/2012
Erickson Jeff Bechtel Corp 8/23/2011 Yes 8/23/2012
Foki Steven Bechtel Corp 8/23/2011 Yes 8/23/2012
Ford Bryan Bechtel Corp 8/23/2011 Yes 8/23/2012
Frias Armando Bechtel Corp 8/23/2011 Yes 8/23/2012
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Glover William  Bechtel Corp 8/23/2011 Yes 8/23/2012
Jiminez Alfredo Bechtel Corp 8/23/2011 Yes 8/23/2012
Keller Chad Bechtel Corp 8/23/2011 Yes 8/23/2012
Lefley Phillip Bechtel Corp 8/23/2011 Yes 8/23/2012
Miller Vernon Bechtel Corp 8/23/2011 Yes 8/23/2012
Moon Billy Bechtel Corp 8/23/2011 Yes 8/23/2012
Morrison Andy  Bechtel Corp 8/23/2011 Yes 8/23/2012
Olivas Rudy Bechtel Corp 8/23/2011 Yes 8/23/2012
Pattillo Brandon Bechtel Corp 8/23/2011 Yes 8/23/2012
Pochers Ronald Bechtel Corp 8/23/2011 Yes 8/23/2012
Rael Hugo Bechtel Corp 8/23/2011 Yes 8/23/2012
Raymond Robert Bechtel Corp 8/23/2011 Yes 8/23/2012
Robles Thomas LVP 8/23/2011 Yes 8/23/2012
Saenz Oscar Bechtel Corp 8/23/2011 Yes 8/23/2012
Starnes Justin Bechtel Corp 8/23/2011 Yes 8/23/2012
Van Sickle Dwaine Bechtel Corp 8/23/2011 Yes 8/23/2012
Wells David Bechtel Corp 8/23/2011 Yes 8/23/2012
Anderson Brad Fullmer 8/29/2011 Yes 8/29/2012
Benner Brandon Las Vegas Paving 8/29/2011 Yes 9/20/2012 9/20/2013
Burnett Derrel Bechtel Corp 8/29/2011 Yes 8/29/2012
Colon Orlando SCI 8/29/2011 Yes 8/29/2012
Doe John CTS/Mistras 8/29/2011 Yes 8/29/2012
Dorado Sigifredo SCI 8/29/2011 Yes 8/29/2012
Dunbar Dean Bechtel Corp 8/29/2011 Yes 8/29/2012
Fitch John CTS/Mistras 8/29/2011 Yes 8/29/2012
Gipson Daniel Bechtel Corp 8/29/2011 Yes 8/29/2012
Gist Jeffrey Custom ARC 8/29/2011 Yes 8/29/2012
Greech Chin Caroly Bechtel Corp 8/29/2011 Yes 9/20/2012 9/20/2013
Hall Destry CTS/Mistras 8/29/2011 Yes 8/29/2012
Johnson Isaac C. Bechtel Corp 8/29/2011 Yes 9/20/2012 9/20/2013
Kramer Louis Hilti 8/29/2011 Yes 8/29/2012
Long Thomas Bechtel Corp 8/29/2011 Yes 8/29/2012
Marquez Lorenzo CTS/Mistras 8/29/2011 Yes 8/29/2012
Medina Benjamin SCI 8/29/2011 Yes 8/29/2012
Miles Jeffrey Bechtel Corp 8/29/2011 Yes 8/29/2012
Morales Francisco Bechtel Corp 8/29/2011 Yes 8/29/2012
Munoz William  Las Vegas Paving 8/29/2011 Yes 8/29/2012
Olivas Miguel Bechtel Corp 8/29/2011 Yes 8/29/2012
Patterson Don SCI 8/29/2011 Yes 8/29/2012
Pena Luciano SCI 8/29/2011 Yes 8/29/2012
Pickett Chris Bechtel Corp 8/29/2011 Yes 8/29/2012
Ramirez Thomas Bechtel Corp 8/29/2011 Yes 8/29/2012
Raymundo Ernesto BCC 8/29/2011 Yes 8/29/2012
Rose Brian Bechtel Corp 8/29/2011 Yes 8/29/2012
Saenz Andrew Bechtel Corp 8/29/2011 Yes 8/29/2012
Salsman Stanley Bechtel Corp 8/29/2011 Yes 8/29/2012
Shea Kevin BrightSource Energy 8/29/2011 Yes 8/16/2012 8/16/2013
Sokolovich Edward Klondyke 8/29/2011 Yes 8/29/2012
Thorn Jarom American Air Balance 8/29/2011 Yes 8/29/2012
Velazquez Guillermo Bechtel Corp 8/29/2011 Yes 8/29/2012
Yeager Eric Bechtel Corp 8/29/2011 Yes 8/29/2012
Yetter Gered Fullmer 8/29/2011 Yes 8/29/2012
Abouelezz Hanem BLM 9/1/2011 Yes 9/1/2012
Andrews Tyler Sundance Biology 9/1/2011 Yes 9/1/2012
Baccei Josh Sundance Biology 9/1/2011 Yes 9/1/2012
Barfield Robert Merli 9/1/2011 Yes 9/1/2012
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Bates Greta Sundance Biology 9/1/2011 Yes 9/1/2012
Benson Brooke Sundance Biology 9/1/2011 Yes 9/1/2012
Cantarero Erlinda Knight and Leavitt 9/1/2011 Yes 9/1/2012
Cogar Crystal Knight and Leavitt 9/1/2011 Yes 9/1/2012
Constantine Michael Sundance Biology 9/1/2011 Yes 9/1/2012
Flores Paul CH2MHill 9/1/2011 Yes 9/1/2012
Frank Eric Sundance Biology 9/1/2011 Yes 9/1/2012
Garvey John Sundance Biology 9/1/2011 Yes 9/1/2012
Glatte Hayden Sundance Biology 9/1/2011 Yes 9/1/2012
Gorsira Rick CH2MHill 9/1/2011 Yes 9/1/2012
Hogenauer Robert Phoenix Ecological 9/1/2011 Yes 9/1/2012
Jones Steven Solar Partners 9/1/2011 Yes 8/16/2012 8/16/2013
Lapre Larry BLM 9/1/2011 Yes 9/1/2012
Leinicke Luke Sundance Biology 9/1/2011 Yes 9/1/2012
Maes Rita Sundance Biology 9/1/2011 Yes 9/1/2012
Nagle Cassandra Sundance Biology 9/1/2011 Yes 9/1/2012
Ochoa Celestino Neff Rental 9/1/2011 Yes 9/1/2012
Orwig Sig Sundance Biology 9/1/2011 Yes 9/1/2012
Rossi Mitchell Sundance Biology 9/1/2011 Yes 9/1/2012
Singh Onkar Phoenix Ecological 9/1/2011 Yes 9/1/2012
Torelli Marie Sundance Biology 9/1/2011 Yes 9/1/2012
Welch Scott Sundance Biology 9/1/2011 Yes 9/1/2012
Wilvert Greg Sundance Biology 9/1/2011 Yes 9/1/2012
Arellano Marco Amazon 9/6/2011 Yes 9/6/2012
Arthur Thomas Bechtel Corp 9/6/2011 Yes 9/6/2012
Beaman Shelly Bechtel Corp 9/6/2011 Yes 9/6/2012
Betts Richard Bechtel Corp 9/6/2011 Yes 9/6/2012
Cary Joseph Bechtel Corp 9/6/2011 Yes 9/6/2012
Chapman Lisa Bechtel Corp 9/6/2011 Yes 12/13/2012 12/13/2013
Copeland Shane Bechtel Corp 9/6/2011 Yes 9/6/2012
Crabtree Shannon CH2MHill 9/6/2011 Yes 9/6/2012
Curkovic Jasenko Eisenmann 9/6/2011 Yes 9/6/2012
DeLeon Raul Amazon 9/6/2011 Yes 9/6/2012
Delgado Eric Bechtel Corp 9/6/2011 Yes 9/6/2012
Dominguez Elias Bechtel Corp 9/6/2011 Yes 9/6/2012
Esparza Gabriel Bechtel Corp 9/6/2011 Yes 9/6/2012
Garner Earl Bechtel Corp 9/6/2011 Yes 9/6/2012
Gonzalez Alejandro Bechtel Corp 9/6/2011 Yes 9/13/2012 9/13/2013
Gutierrez Luis Bechtel Corp 9/6/2011 Yes 9/6/2012
Harmer Christopher Bechtel Corp 9/6/2011 Yes 9/20/2012 9/20/2013
Herrera Francisco Bechtel Corp 9/6/2011 Yes 1/8/2013 1/8/2014
Holbrook Matthew Bechtel Corp 9/6/2011 Yes 12/22/2011 12/22/2012
Horn Nathaniel Bechtel Corp 9/6/2011 Yes 9/6/2012
Jacresei Juan Amazon 9/6/2011 Yes 9/6/2012
Jewett Travis Bechtel Corp 9/6/2011 Yes 9/13/2012 9/13/2013
Jimenez Nick Bechtel Corp 9/6/2011 Yes 9/6/2012
Lachenmayer Jospeh SPX Cooling 9/6/2011 Yes 9/6/2012
Lalla Nathaniel Crown Fence 9/6/2011 Yes 9/6/2012
Lueblee Jr Robert Bechtel Corp 9/6/2011 Yes 9/6/2012
Maher Bill IUOE Local 12 9/6/2011 Yes 11/14/2012 11/14/2013
Melendez Eduardo Bechtel Corp 9/6/2011 Yes 9/6/2012
Montalvo Wilfredo Bechtel Corp 9/6/2011 Yes 9/6/2012
Paul Thomas Bechtel Corp 9/6/2011 Yes 9/6/2012
Pluarez Pedio Amazon 9/6/2011 Yes 9/6/2012
Portillo Michael SPX Cooling 9/6/2011 Yes 9/6/2012
Prepchuk Skip CTS/Mistras 9/6/2011 Yes 9/6/2012
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Reveres Conrado Amazon 9/6/2011 Yes 9/6/2012
Rosson Charles Bechtel Corp 9/6/2011 Yes 9/6/2012
Saavedra Betahve Amazon 9/6/2011 Yes 9/6/2012
Stolpp Ryan Bechtel Corp 9/6/2011 Yes 9/6/2012
Tapia Jorge Bechtel Corp 9/6/2011 Yes 9/6/2012
Thacker Edward Bechtel Corp 9/6/2011 Yes 9/6/2012
Thomas Richard Bechtel Corp 9/6/2011 Yes 9/6/2012
Alexakos Irene Sundance Biology 9/12/2011 Yes 9/12/2012
Anderson James Elemental Energy 9/12/2011 Yes 9/12/2012
Bowan Ross Ninyo and Moore 9/12/2011 Yes 9/12/2012
Brickell Hays Kleinfelder 9/12/2011 Yes 9/12/2012
Childers Douglas Bechtel Corp 9/12/2011 Yes 9/12/2012
Cooke Adam Erwin Services Corp 9/12/2011 Yes 9/12/2012
Cooke John Bechtel Corp 9/12/2011 Yes 9/12/2012
Cruz Bernard Hilti 9/12/2011 Yes 9/12/2012
Culpepper Jonathan WESCO 9/12/2011 Yes 9/12/2012
Drake Brian Phoenix Ecological 9/12/2011 Yes 9/12/2012
Elison Eric Ninyo and Moore 9/12/2011 Yes 9/12/2012
Erwin Dennis Erwin Services Corp 9/12/2011 Yes 9/12/2012
Finkbeiner Sarah Sundance Biology 9/12/2011 Yes 9/12/2012
Furnish Robert Bechtel Corp 9/12/2011 Yes 9/20/2012 9/20/2013
Garcia Martin Mistras Group 9/12/2011 Yes 9/12/2012
Garcia II Elies Las Vegas Paving 9/12/2011 Yes 9/12/2012
Gomez Alfonzo Las Vegas Paving 9/12/2011 Yes 9/12/2012
Hammontree Amy CH2MHill 9/12/2011 Yes 9/12/2012
Harder Miki Sundance Biology 9/12/2011 Yes 9/12/2012
Hills James Erwin Services Corp 9/12/2011 Yes 9/12/2012
Holmes Iris Sundance Biology 9/12/2011 Yes 9/12/2012
Huger Chris Erwin Services Corp 9/12/2011 Yes 9/12/2012
Hupp Lyndsay Sundance Biology 9/12/2011 Yes 9/12/2012
Kinley Jim Custom ARC 9/12/2011 Yes 9/12/2012
Knowles Pam Sundance Biology 9/12/2011 Yes 9/12/2012
Kollenbroich Tyler Sundance Biology 9/12/2011 Yes 9/12/2012
Kosi Joel Hartford Steam Boiler 9/12/2011 Yes 9/12/2012
Lacey Tom Bechtel Corp 9/12/2011 Yes 9/12/2012
Lopez Hugo Cascade Drilling 9/12/2011 Yes 9/12/2012
Lowenberg Carlos SCE 9/12/2011 Yes 9/12/2012
Manning Kyle WESCO 9/12/2011 Yes 9/12/2012
Martinez Victor Cascade Drilling 9/12/2011 Yes 9/12/2012
Mather Stoney Ninyo and Moore 9/12/2011 Yes 9/12/2012
McDaniel Chris Phoenix Ecological 9/12/2011 Yes 9/12/2012
McGovern Mike Sundance Biology 9/12/2011 Yes 9/12/2012
Mudge Travis WESCO 9/12/2011 Yes 9/12/2012
Mueller Cathy Sundance Biology 9/12/2011 Yes 9/12/2012
Nelson Scott Sundance Biology 9/12/2011 Yes 9/12/2012
Rinaldo Edward Bechtel Corp 9/12/2011 Yes 9/20/2012 9/20/2013
Rodriguez Raquel Sundance Biology 9/12/2011 Yes 9/12/2012
Roffe Gabrielle Sundance Biology 9/12/2011 Yes 9/12/2012
Salonikios Angeliki Sundance Biology 9/12/2011 Yes 9/12/2012
Salonikios Rosaleen Sundance Biology 9/12/2011 Yes 9/12/2012
Shaw Rainer Sundance Biology 9/12/2011 Yes 9/12/2012
Sherwood Craig Sundance Biology 9/12/2011 Yes 9/12/2012
Shields Tim Sundance Biology 9/12/2011 Yes 9/12/2012
Speights Jennifer Sundance Biology 9/12/2011 Yes 9/12/2012
Tait Lyman Bechtel Corp 9/12/2011 Yes 9/12/2012
Templo Russel Kleinfelder 9/12/2011 Yes 9/12/2012
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Toyoshiba Jill Sundance Biology 9/12/2011 Yes 9/12/2012
Trubey Jason BrightSource Energy 9/12/2011 Yes 7/26/2012 7/26/2013
Wardrip Brenda Bechtel Corp 9/12/2011 Yes 9/12/2012
White Cay Custom ARC 9/12/2011 Yes 9/12/2012
Bales Christopher Bechtel Corp 9/19/2011 Yes 9/19/2012
Boles Donald  Bechtel Corp 9/19/2011 Yes 9/20/2012 9/20/2013
Bound Slade Bechtel Corp 9/19/2011 Yes 9/19/2012
Brown Christopher Bechtel Corp 9/19/2011 Yes 9/19/2012
Cabrera Michael Bechtel Corp 9/19/2011 Yes 9/19/2012
Contreras George Bechtel Corp 9/19/2011 Yes 9/19/2012
Cota Cladio Bechtel Corp 9/19/2011 Yes 9/19/2012
Dagner Corey Bechtel Corp 9/19/2011 Yes 9/19/2012
DeKruse Edward Bureau Veritas 9/19/2011 Yes 9/19/2012
Delgado Louie Bechtel Corp 9/19/2011 Yes 9/19/2012
Denyon Diony Bechtel Corp 9/19/2011 Yes 9/19/2012
Dixon Jarrod Las Vegas Paving 9/19/2011 Yes 9/19/2012
Drake Elizabeth Sundance Biology 9/19/2011 Yes 9/19/2012
Esau Samiuela Bechtel Corp 9/19/2011 Yes 9/19/2012
Fehlman David Fullmer 9/19/2011 Yes 9/19/2012
Foster William  Bechtel Corp 9/19/2011 Yes 9/19/2012
Foxe Jason Bechtel Corp 9/19/2011 Yes 9/19/2012
Gonzales Roy Bechtel Corp 9/19/2011 Yes 9/19/2012
Gossett Randy Bechtel Corp 9/19/2011 Yes 9/19/2012
Hall Sandra Bechtel Corp 9/19/2011 Yes 9/19/2012
Hardegree Bruce Bechtel Corp 9/19/2011 Yes 9/19/2012
Harris Joshua Bechtel Corp 9/19/2011 Yes 9/19/2012
Jolley Erin NRG 9/19/2011 Yes 9/19/2012
Journell Joseph Bechtel Corp 9/19/2011 Yes 9/19/2012
Larsen Jr Dave Bechtel Corp 9/19/2011 Yes 9/19/2012
Lelvas Jr Frank Bechtel Corp 9/19/2011 Yes 9/19/2012
Little Michael S. Bechtel Corp 9/19/2011 Yes 9/13/2012 9/13/2013
Lyons Rick Bechtel Corp 9/19/2011 Yes 9/19/2012
Maldonado Angel Western Pacific 9/19/2011 Yes 9/19/2012
Ocampo Angelito Bechtel Corp 9/19/2011 Yes 9/19/2012
Oyetury Quadri Bechtel Corp 9/19/2011 Yes 9/19/2012
Ozimek Stanislaw Eisenmann 9/19/2011 Yes 9/19/2012
Parangaw Hermillo Las Vegas Paving 9/19/2011 Yes 9/19/2012
Parkovich Pete Bechtel Corp 9/19/2011 Yes 9/19/2012
Peaden Mark Sundance Biology 9/19/2011 Yes 9/19/2012
Richards Robert Bechtel Corp 9/19/2011 Yes 9/19/2012
Rivera Terry Bechtel Corp 9/19/2011 Yes 9/19/2012
Rosher Mark Bechtel Corp 9/19/2011 Yes 9/19/2012
Salazar Joseph Bechtel Corp 9/19/2011 Yes 9/19/2012
Sauer Jeff Bechtel Corp 9/19/2011 Yes 9/19/2012
Savage Marcus Bechtel Corp 9/19/2011 Yes 9/19/2012
Schouten Patrick Bechtel Corp 9/19/2011 Yes 9/19/2012
Shulnak Michael Bechtel Corp 9/19/2011 Yes 9/19/2012
Tripodo Geno Bechtel Corp 9/19/2011 Yes 9/20/2012 9/20/2013
Trujillo Juan Bechtel Corp 9/19/2011 Yes 9/19/2012
Warren Joseph Bechtel Corp 9/19/2011 Yes 9/19/2012
West Harry Bechtel Corp 9/19/2011 Yes 9/19/2012
Wolff Natalie Sundance Biology 9/19/2011 Yes 9/19/2012
Young Nick Bechtel Corp 9/19/2011 Yes 9/19/2012
Zavala Josue Bechtel Corp 9/19/2011 Yes 9/19/2012
Zobrist Corey Bechtel Corp 9/19/2011 Yes 9/19/2012
Bird Justin Bechtel Corp 9/26/2011 Yes 9/26/2012
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Burgess Trevor Bechtel Corp 9/26/2011 Yes 9/26/2012
Cassel Richard CH2MHill 9/26/2011 Yes 9/26/2012
Castellon Omar Bechtel Corp 9/26/2011 Yes 9/26/2012
Dallas Dave Bechtel Corp 9/26/2011 Yes 9/26/2012
Diaz Jose Bechtel Corp 9/26/2011 Yes 9/26/2012
Granados Steve Bechtel Corp 9/26/2011 Yes 9/26/2012
Harris Joshua Bechtel Corp 9/26/2011 Yes 9/26/2012
Hefty Scott Vegas Electric 9/26/2011 Yes 9/26/2012
Hernandez Ben Bechtel Corp 9/26/2011 Yes 9/26/2012
Horton Robert Bechtel Corp 9/26/2011 Yes 9/26/2012
Knisely Kory Bechtel Corp 9/26/2011 Yes 9/26/2012
Lofts Mike Rigging Int 9/26/2011 Yes 9/26/2012
Meehan David Bechtel Corp 9/26/2011 Yes 9/26/2012
Moon Bill Bechtel Corp 9/26/2011 Yes 9/26/2012
Nelson Guy Bechtel Corp 9/26/2011 Yes 9/26/2012
Richarte Kimberly CTS/Mistras 9/26/2011 Yes 9/26/2012
Rivas Zachary Bechtel Corp 9/26/2011 Yes 9/26/2012
Rodriguez Arthur Bechtel Corp 9/26/2011 Yes 9/26/2012
Ruby Mike Bechtel Corp 9/26/2011 Yes 9/26/2012
Selby Don Bechtel Corp 9/26/2011 Yes 9/26/2012
Steckler Steven Bechtel Corp 9/26/2011 Yes 9/26/2012
Stephens Matt Bechtel Corp 9/26/2011 Yes 9/26/2012
Travis Robert Las Vegas Paving 9/26/2011 Yes 9/20/2012 9/20/2013
Tryon Randy Bechtel Corp 9/26/2011 Yes 9/26/2012
Tyson Mark Bechtel Corp 9/26/2011 Yes 9/26/2012
Veana Jose Bechtel Corp 9/26/2011 Yes 9/26/2012
Wald Marty Bechtel Corp 9/26/2011 Yes 9/26/2012
Walker Jerry Bechtel Corp 9/26/2011 Yes 9/27/2012 9/27/2013
Ware Matthew Bechtel Corp 9/26/2011 Yes 9/20/2012 9/20/2013
Weber John Bechtel Corp 9/26/2011 Yes 9/26/2012
Williams Phil Bechtel Corp 9/26/2011 Yes 9/26/2012
Ashby Chad Cashman Equipment 10/3/2011 Yes 10/3/2012
Baxter Jim Bechtel Corp 10/3/2011 Yes 10/3/2012
Bleck Robert Dielco Crane 10/3/2011 Yes 10/3/2012
Bray Aaron Rigging Int 10/3/2011 Yes 10/3/2012
Brown III Nathan Bechtel Corp 10/3/2011 Yes 10/3/2012
Chaleunrath Peter Bechtel Corp 10/3/2011 Yes 10/3/2012
Cottam Michael Cashman Equipment 10/3/2011 Yes 10/3/2012
Criddle Scott Dielco Crane 10/3/2011 Yes 10/3/2012
Dieleman Robert Bechtel Corp 10/3/2011 Yes 10/3/2012
Douglas Tim CTS/Mistras 10/3/2011 Yes 10/3/2012
Fraijo Arthur Bechtel Corp 10/3/2011 Yes 10/3/2012
Grant Jay Dielco Crane 10/3/2011 Yes 10/3/2012
Holian Jill Bechtel Corp 10/3/2011 Yes 10/3/2012
House Jr. Frank Bechtel Corp 10/3/2011 Yes 10/3/2012
Johnson Les Bechtel Corp 10/3/2011 Yes 10/3/2012
Jones Eric Bechtel Corp 10/3/2011 Yes 11/29/2012 11/29/2013
Kloetzer Joel Bechtel Corp 10/3/2011 Yes 10/3/2012
Lacroix Mark Bechtel Corp 10/3/2011 Yes 10/3/2012
Lopez Juan Carlos Rigging Int 10/3/2011 Yes 10/3/2012
Lopez Santos Bechtel Corp 10/3/2011 Yes 10/3/2012
Mandavia Mukesh BSCM 10/3/2011 Yes 10/3/2012
Martineru Dean Bechtel Corp 10/3/2011 Yes 10/3/2012
McNiel Mike Bechtel Corp 10/3/2011 Yes 10/3/2012
Miller Scott Bechtel Corp 10/3/2011 Yes 10/3/2012
Morales Nelson Rigging Int 10/3/2011 Yes 10/3/2012
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Phillips Charles Dielco Crane 10/3/2011 Yes 10/3/2012
Pilkington Clinton Bechtel Corp 10/3/2011 Yes 10/3/2012
Plummer Douglas Bechtel Corp 10/3/2011 Yes 10/3/2012
Rangel Alfredo Rigging Int 10/3/2011 Yes 10/3/2012
Robles Dominick Bechtel Corp 10/3/2011 Yes 10/3/2012
Rodriguez Jimmy Bechtel Corp 10/3/2011 Yes 10/3/2012
Sigue Gregory Bechtel Corp 10/3/2011 Yes 10/3/2012
Smith James NRG 10/3/2011 Yes 10/3/2012
Starkey Andy  Bechtel Corp 10/3/2011 Yes 10/3/2012
Strader Brian Bechtel Corp 10/3/2011 Yes 10/3/2012
Truseque Luciano Bechtel Corp 10/3/2011 Yes 10/3/2012
Welch Rodger Bechtel Corp 10/3/2011 Yes 10/3/2012
Wiener Tammy Bechtel Corp 10/3/2011 Yes 10/3/2012
Wright Mike Bechtel Corp 10/3/2011 Yes 10/3/2012
Alvarado Rudy Bechtel Corp 10/10/2011 Yes 10/10/2012
Barfield Dan Bechtel Corp 10/10/2011 Yes 10/10/2012
Blanco Jesus Bechtel Corp 10/10/2011 Yes 10/10/2012
Blen Gary Bechtel Corp 10/10/2011 Yes 9/13/2012 9/13/2013
Burnaman Dennis Bechtel Corp 10/10/2011 Yes 10/10/2012
Carrion Ken Rigging Int 10/10/2011 Yes 10/10/2012
Conley Jimmy Las Vegas Paving 10/10/2011 Yes 10/10/2012
Cristian Stancin BrightSource Energy 10/10/2011 Yes 10/10/2012
Fahim Mike Bechtel Corp 10/10/2011 Yes 10/10/2012
Fidrick Steve Bechtel Corp 10/10/2011 Yes 10/10/2012
Fitz Robert Bechtel Corp 10/10/2011 Yes 10/10/2012
Gill Jack Pre-fab Builders 10/10/2011 Yes 10/10/2012
Godwin II Lucky Bechtel Corp 10/10/2011 Yes 10/10/2012
Gonzalez Jovanni Bechtel Corp 10/10/2011 Yes 10/10/2012
Hastie Aaron Bechtel Corp 10/10/2011 Yes 10/10/2012
Holland James Bechtel Corp 10/10/2011 Yes 10/10/2012
Jamieson Iain Bechtel Corp 10/10/2011 Yes 10/10/2012
Jenkins Dwight Bechtel Corp 10/10/2011 Yes 10/10/2012
Klugman Nathan BSII 10/10/2011 Yes 10/10/2012
Kurt Crowly Bechtel Corp 10/10/2011 Yes 10/10/2012
Leight Donna Bechtel Corp 10/10/2011 Yes 10/10/2012
Lizares Ben Bechtel Corp 10/10/2011 Yes 10/10/2012
May Nino Bechtel Corp 10/10/2011 Yes 10/10/2012
McCard Victor Bechtel Corp 10/10/2011 Yes 10/10/2012
Mejia Enrique Bechtel Corp 10/10/2011 Yes 10/10/2012
Moon David Bechtel Corp 10/10/2011 Yes 10/10/2012
Palumbo Tony Bechtel Corp 10/10/2011 Yes 10/10/2012
Perez Noe Bechtel Corp 10/10/2011 Yes 10/10/2012
Ramirez Abraham Bechtel Corp 10/10/2011 Yes 10/10/2012
Reyes Enrique Bechtel Corp 10/10/2011 Yes 10/10/2012
Rock Jody Bechtel Corp 10/10/2011 Yes 10/10/2012
Rodriguez Vidal Bechtel Corp 10/10/2011 Yes 10/10/2012
Scott Ron Bechtel Corp 10/10/2011 Yes 10/10/2012
Shefts Jason Bechtel Corp 10/10/2011 Yes 11/29/2012 11/29/2013
Tharp Dan Pre-fab Builders 10/10/2011 Yes 10/10/2012
Tschudy Robert Bechtel Corp 10/10/2011 Yes 10/10/2012
Villarreal Cesar Bechtel Corp 10/10/2011 Yes 10/10/2012
Villarreal Heindall Bechtel Corp 10/10/2011 Yes 10/10/2012
Bass Doug Bechtel Corp 10/17/2011 Yes 10/17/2012
Cain Allen Panelized Structures 10/17/2011 Yes 10/17/2012
Castro Richard Bechtel Corp 10/17/2011 Yes 10/17/2012
Contreras Marco Bechtel Corp 10/17/2011 Yes 10/17/2012
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Cordova Richard Bechtel Corp 10/17/2011 Yes 10/17/2012
Flores Roy Bechtel Corp 10/17/2011 Yes 10/17/2012
Gallo Jose Bechtel Corp 10/17/2011 Yes 10/17/2012
Galvan Tony Panelized Structures 10/17/2011 Yes 10/17/2012
Gomez Ramon Bechtel Corp 10/17/2011 Yes 10/17/2012
Greenwood Kidogo Bechtel Corp 10/17/2011 Yes 10/17/2012
Groulos Christopher BrightSource Energy 10/17/2011 Yes 9/27/2012 9/27/2013
Herrera Gustavo Bechtel Corp 10/17/2011 Yes 10/17/2012
Jiminez Luis Bechtel Corp 10/17/2011 Yes 10/17/2012
Juarez Ernesto Fanco 10/17/2011 Yes 10/17/2012
Landin Norberto Panelized Structures 10/17/2011 Yes 10/17/2012
Leoni Antonio Bechtel Corp 10/17/2011 Yes 10/17/2012
Loera Arnulfo Bechtel Corp 10/17/2011 Yes 10/17/2012
Neill Jack SCE 10/17/2011 Yes 10/17/2012
Newton Fred Innovanet 10/17/2011 Yes 10/17/2012
Oropeza Eliseo Bechtel Corp 10/17/2011 Yes 10/17/2012
Oropeza Rene Bechtel Corp 10/17/2011 Yes 10/17/2012
Parker Keith Bechtel Corp 10/17/2011 Yes 10/17/2012
Paul Joe Bechtel Corp 10/17/2011 Yes 10/17/2012
Perras Brett Bechtel Corp 10/17/2011 Yes 10/17/2012
Pratt James Power Engineers 10/17/2011 Yes 10/17/2012
Richards George Bechtel Corp 10/17/2011 Yes 10/17/2012
Rivas Robert Bechtel Corp 10/17/2011 Yes 10/17/2012
Robledo Richard Bechtel Corp 10/17/2011 Yes 10/17/2012
Sadowsky Ofri BrightSource Energy 10/17/2011 Yes 10/17/2012
Smith Gavin Bechtel Corp 10/17/2011 Yes 10/17/2012
Torgrimson Liz Power Constructors 10/17/2011 Yes 10/17/2012
Tucari Jesus Panelized Structures 10/17/2011 Yes 10/17/2012
Vargas Amauri Fullmer 10/17/2011 Yes 10/17/2012
Venezuela Lorenzo Bechtel Corp 10/17/2011 Yes 10/17/2012
Whitworth Dennis Panelized Structures 10/17/2011 Yes 10/17/2012
Wright Kevin Bechtel Corp 10/17/2011 Yes 10/17/2012
Yaacoboff Avishai BrightSource Energy 10/17/2011 Yes 10/17/2012
Baca Daniel Dielco Crane 10/19/2011 Yes 10/19/2012
Bello Louie R I 10/19/2011 Yes 10/19/2012
Benefiel Mike Dielco Crane 10/19/2011 Yes 10/19/2012
Trodahl Scott Dielco Crane 10/19/2011 Yes 10/19/2012
Allen Rett Bechtel Corp 10/24/2011 Yes 10/24/2012
Boefjer Dustin Bechtel Corp 10/24/2011 Yes 10/24/2012
Brieva Sabel Bechtel Corp 10/24/2011 Yes 10/24/2012
Campbell Robert Bechtel Corp 10/24/2011 Yes 10/24/2012
Ceballos Walter Hampton Tedder 10/24/2011 Yes 10/24/2012
Chamawi Avi BSII 10/24/2011 Yes 10/24/2012
Corona Guillermo Bechtel Corp 10/24/2011 Yes 10/24/2012
Donnell John Riley Power 10/24/2011 Yes 10/24/2012
Duffy Raymond Bechtel Corp 10/24/2011 Yes 10/24/2012
Flaherty John Bechtel Corp 10/24/2011 Yes 10/24/2012
Gocken Bradley Bechtel Corp 10/24/2011 Yes 10/24/2012
Gulmatico Ulysses Bechtel Corp 10/24/2011 Yes 10/24/2012
Hansen Mark Bechtel Corp 10/24/2011 Yes 10/24/2012
Holbrook Dan Bechtel Corp 10/24/2011 Yes 10/24/2012
Hollenbeck Justin Bechtel Corp 10/24/2011 Yes 10/24/2012
Houston Arlester Bechtel Corp 10/24/2011 Yes 10/24/2012
Hynes Jim Bechtel Corp 10/24/2011 Yes 10/24/2012
Kinnard Sr. Justin Bechtel Corp 10/24/2011 Yes 10/24/2012
Kusks Mark Bechtel Corp 10/24/2011 Yes 10/24/2012
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LeBarron Russel Bechtel Corp 10/24/2011 Yes 10/24/2012
Livingston Ryan Bechtel Corp 10/24/2011 Yes 10/24/2012
Lopez Joshua Bechtel Corp 10/24/2011 Yes 10/24/2012
Lopez Manuel Bechtel Corp 10/24/2011 Yes 10/24/2012
McKennan Dean Bechtel Corp 10/24/2011 Yes 10/24/2012
Mendenhall Greg Fullmer 10/24/2011 Yes 10/24/2012
Mowdy Cody Bechtel Corp 10/24/2011 Yes 9/27/2012 9/27/2013
Paul Robert Bechtel Corp 10/24/2011 Yes 10/24/2012
Pype Thomas Bechtel Corp 10/24/2011 Yes 10/24/2012
Reno Norman Bechtel Corp 10/24/2011 Yes 10/24/2012
Rivas Jr. Sergio Bechtel Corp 10/24/2011 Yes 10/24/2012
Rodosh Michael Las Vegas Paving 10/24/2011 Yes 10/24/2012
Sharyer Greg Fullmer 10/24/2011 Yes 10/24/2012
Shea Ken Bechtel Corp 10/24/2011 Yes 10/24/2012
Sieverding Jason Bechtel Corp 10/24/2011 Yes 10/24/2012
Simpson Jim Bechtel Corp 10/24/2011 Yes 10/24/2012
Tharp Todd Fullmer 10/24/2011 Yes 10/24/2012
Varney Robert Fullmer 10/24/2011 Yes 10/24/2012
Watson John Bechtel Corp 10/24/2011 Yes 10/24/2012
Wright Ronald Bechtel Corp 10/24/2011 Yes 10/24/2012
? Mitchell Bechtel Corp 10/31/2011 Yes 10/31/2012
Alcantera Enrique Bechtel Corp 10/31/2011 Yes 10/31/2012
Bacon Tyler Allstate Tank 10/31/2011 Yes 10/31/2012
Benge Tony Bechtel Corp 10/31/2011 Yes 10/31/2012
Berry Michael Bechtel Corp 10/31/2011 Yes 10/31/2012
Buffington Blaine Bechtel Corp 10/31/2011 Yes 10/31/2012
Castillo Ofilio Bechtel Corp 10/31/2011 Yes 10/31/2012
Collazo Mario SCI 10/31/2011 Yes 10/31/2012
Daniels Robert Babcock Power 10/31/2011 Yes 10/31/2012
De Paz Carlos Bechtel Corp 10/31/2011 Yes 10/31/2012
Dodd Danny Bechtel Corp 10/31/2011 Yes 10/31/2012
Espinosa Miguel Bechtel Corp 10/31/2011 Yes 10/31/2012
Garcia David Bechtel Corp 10/31/2011 Yes 10/31/2012
Gonzalez Augustine Bechtel Corp 10/31/2011 Yes 10/31/2012
Gonzalez Elliott Western Pacific 10/31/2011 Yes 10/31/2012
Halas Sean Bechtel Corp 10/31/2011 Yes 10/31/2012
Howard William  Bechtel Corp 10/31/2011 Yes 10/31/2012
Ilia Barahouski BSII 10/31/2011 Yes 10/31/2012
Koteras Richard Bechtel Corp 10/31/2011 Yes 10/31/2012
Lammars Kenneth Bechtel Corp 10/31/2011 Yes 10/31/2012
Lozada Enrique SCI 10/31/2011 Yes 10/31/2012
McManus Steve Bechtel Corp 10/31/2011 Yes 10/31/2012
Moore Fred Bechtel Corp 10/31/2011 Yes 10/31/2012
Moore Terry Bechtel Corp 10/31/2011 Yes 10/31/2012
Moreno Jesus Bechtel Corp 10/31/2011 Yes 10/31/2012
Rodriguez Rudy Fullmer 10/31/2011 Yes 10/31/2012
Ruesch Mike Bechtel Corp 10/31/2011 Yes 10/31/2012
Saksa Joseph Bechtel Corp 10/31/2011 Yes 10/31/2012
Steele Marcus Bechtel Corp 10/31/2011 Yes 10/31/2012
Summers Zebalin Bechtel Corp 10/31/2011 Yes 10/31/2012
Tynee Jerome Bechtel Corp 10/31/2011 Yes 10/31/2012
Wehls David Bechtel Corp 10/31/2011 Yes 10/31/2012
West Tim Bechtel Corp 10/31/2011 Yes 10/31/2012
Monks Gerald Sundance Biology 11/3/2011 Yes 11/3/2012
Aguilar Eleazar Bechtel Corp 11/7/2011 Yes 11/7/2012
Baca James Bechtel Corp 11/7/2011 Yes 11/7/2012
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Begah Jefferson Custom Arc 11/7/2011 Yes 11/7/2012
Brisky Katherine Burns & McDonnell 11/7/2011 Yes 11/7/2012
Cannon Fred Bechtel Corp 11/7/2011 Yes 11/7/2012
Crook Richard Bechtel Corp 11/7/2011 Yes 11/7/2012
Crosek Jim A&D/DALS/AAA Fire 11/7/2011 Yes 11/7/2012
Duran O. Vince Starlite Reclam. 11/7/2011 Yes 11/7/2012
Elliott Fred Bechtel Corp 11/7/2011 Yes 11/7/2012
Faulhaber Ken Bechtel Corp 11/7/2011 Yes 11/7/2012
Fitzpatrick Gordon Bechtel Corp 11/7/2011 Yes 11/7/2012
Flores Richard Bechtel Corp 11/7/2011 Yes 11/7/2012
Gandara Jerry Bechtel Corp 11/7/2011 Yes 11/7/2012
Jackson James D. Bechtel Corp 11/7/2011 Yes 11/7/2012
Johnson Mark Bechtel Corp 11/7/2011 Yes 11/7/2012
Kirkonnell Daniel Bechtel Corp 11/7/2011 Yes 11/7/2012
Landis Joseph Bechtel Corp 11/7/2011 Yes 11/7/2012
Leavitt Bill A&D/DALS/AAA Fire 11/7/2011 Yes 11/7/2012
Maher Michael L. Bechtel Corp 11/7/2011 Yes 11/7/2012
Maisel Marc Bechtel Corp 11/7/2011 Yes 11/7/2012
McCormick Terry D. Bechtel Corp 11/7/2011 Yes 11/7/2012
Mendoza Paul B. Bechtel Corp 11/7/2011 Yes 11/7/2012
Morrill Steven Bechtel Corp 11/7/2011 Yes 11/7/2012
Nichols Lynnette M. Superior Wall Systems 11/7/2011 Yes 11/7/2012
Nyie Eric Bechtel Corp 11/7/2011 Yes 11/7/2012
Olivas Michael Bechtel Corp 11/7/2011 Yes 11/7/2012
Peters Ray Bechtel Corp 11/7/2011 Yes 11/7/2012
Pochop Joseph Bechtel Corp 11/7/2011 Yes 11/7/2012
Pophan Tim Bechtel Corp 11/7/2011 Yes 11/7/2012
Pozos Tomas Starlite 11/7/2011 Yes 11/7/2012
Quinn Kevin Bechtel Corp 11/7/2011 Yes 11/7/2012
Reed David D. Bechtel Corp 11/7/2011 Yes 11/7/2012
Reese Richard C. Bechtel Corp 11/7/2011 Yes 11/7/2012
Robarge Joseph A. Bechtel Corp 11/7/2011 Yes 11/7/2012
Russell Lee Bechtel Corp 11/7/2011 Yes 11/7/2012
Scott Jeffrey Bechtel Corp 11/7/2011 Yes 11/29/2012 11/29/2013
Shields David Bechtel Corp 11/7/2011 Yes 11/7/2012
Sho Tivi Bechtel Corp 11/7/2011 Yes 11/7/2012
ST. JOHN JASON BrightSource Energy 11/7/2011 Yes 11/29/2012 11/29/2013
Strand Thomas Finnco 11/7/2011 Yes 11/7/2012
Svrcek Stephanie Bechtel Corp 11/7/2011 Yes 11/29/2012 11/29/2013
Vosler Aaron Securitas 11/7/2011 Yes 11/7/2012
Wald Stephanie BrightSource Energy 11/7/2011 Yes 11/7/2012
Warren Bud Bechtel Corp 11/7/2011 Yes 11/7/2012
Weston Vaughan Bechtel Corp 11/7/2011 Yes 11/7/2012
Zamera Zenen Bechtel Corp 11/7/2011 Yes 11/7/2012
Armdt Chris J.M. Carden 11/14/2011 Yes 11/14/2012
Beatty Justin Bechtel Corp 11/14/2011 Yes 11/14/2012
Brown James B. BrightSource Energy 11/14/2011 Yes 11/14/2012
Bunch Ross T. Bechtel Corp 11/14/2011 Yes 11/14/2012
Cole Lynn BrightSource Energy 11/14/2011 Yes 11/29/2012 11/29/2013
Curry Tyson Bechtel Corp 11/14/2011 Yes 11/14/2012
Delgado Jose L. Bechtel Corp 11/14/2011 Yes 11/14/2012
Diaz Michael Securitas 11/14/2011 Yes 11/14/2012
Dool Jacki Power Constructors 11/14/2011 Yes 11/14/2012
Elliott David Western Pacific Crane 11/14/2011 Yes 11/14/2012
Esquivel Juan C. Bechtel Corp 11/14/2011 Yes 11/14/2012
Greer Jeffrey Bechtel Corp 11/14/2011 Yes 11/14/2012
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Hermsmeyer Steve Bureau Veritas 11/14/2011 Yes 11/14/2012
Hernandez Ruben Bechtel Corp 11/14/2011 Yes 11/14/2012
Hughes Gary Bechtel Corp 11/14/2011 Yes 1/8/2013 1/8/2014
Ibarra Jaime D. Bechtel Corp 11/14/2011 Yes 11/14/2012
Jacobson Brian Dependable Septic 11/14/2011 Yes 11/14/2012
Juarez Regina R. Bechtel Corp 11/14/2011 Yes 11/14/2012
Marcuse Jana L. Bechtel Corp 11/14/2011 Yes 11/14/2012
Nunez David J.M. Carden 11/14/2011 Yes 11/14/2012
Ooneal Tim Bechtel Corp 11/14/2011 Yes 11/14/2012
Perkins Lucas Peerless Pump 11/14/2011 Yes 11/14/2012
Piersall Darrell Bechtel Corp 11/14/2011 Yes 11/14/2012
Rogers Jerry A. Bechtel Corp 11/14/2011 Yes 11/14/2012
Rorabacher John Power Constructors 11/14/2011 Yes 11/14/2012
Schaffer Daniel Bechtel Corp 11/14/2011 Yes 11/14/2012
Shafer Lynne Bechtel Corp 11/14/2011 Yes 11/14/2012
Shannazarian Haig G. Bechtel Corp 11/14/2011 Yes 11/14/2012
Sharifan Dawn BrightSource Energy 11/14/2011 Yes 11/14/2012
Wolf Roger A. Bechtel Corp 11/14/2011 Yes 11/14/2012
Barker Timothy Bechtel Corp 11/21/2011 Yes 11/21/2012
Barrientos Fred Bechtel Corp 11/21/2011 Yes 11/21/2012
Bosie Verle Bechtel Corp 11/21/2011 Yes 11/21/2012
Caballero Adrian Conco 11/21/2011 Yes 11/21/2012
Caballero Richard Conco 11/21/2011 Yes 11/21/2012
Castellon Miguel Bechtel Corp 11/21/2011 Yes 11/21/2012
Frumento Chris Bechtel Corp 11/21/2011 Yes 11/21/2012
Hunt Gary BSCM 11/21/2011 Yes 11/21/2012
Marseen Elias Conco 11/21/2011 Yes 11/21/2012
Perez Cris Mistras Group 11/21/2011 Yes 11/21/2012
Petty Jr. Dale Mistras Group 11/21/2011 Yes 11/21/2012
Pilkington Elton Bechtel Corp 11/21/2011 Yes 11/21/2012
Rika Graham Bechtel Corp 11/21/2011 Yes 11/21/2012
Shragg David Bechtel Corp 11/21/2011 Yes 11/21/2012
Sullwold Kerry A-1 Concrete Cutting 11/21/2011 Yes 11/21/2012
West Rex Bechtel Corp 11/21/2011 Yes 11/21/2012
Anguiano Sergio Bechtel Corp 11/28/2011 Yes 11/28/2012
Birthisel William  Bechtel Corp 11/28/2011 Yes 11/28/2012
Bradley Charles Bechtel Corp 11/28/2011 Yes 11/28/2012
Carlson Dale Bechtel Corp 11/28/2011 Yes 11/28/2012
Christopherson Rick Bechtel Corp 11/28/2011 Yes 11/28/2012
Espinoza Victor Bechtel Corp 11/28/2011 Yes 11/28/2012
Lamb Don Bechtel Corp 11/28/2011 Yes 11/28/2012
Lopez Patrick Bechtel Corp 11/28/2011 Yes 11/28/2012
Trujillo Frank Bechtel Corp 11/28/2011 Yes 11/28/2012
Urrutia Jr. Elevterio Bechtel Corp 11/28/2011 Yes 11/28/2012
Willis Gary Bechtel Corp 11/28/2011 Yes 11/28/2012
Ponce William  Conco 11/30/2011 Yes 11/30/2012
Raya Jose Conco 11/30/2011 Yes 11/30/2012
Reynose Isaac Conco 11/30/2011 Yes 11/30/2012
Reynoso Jose Conco 11/30/2011 Yes 11/30/2012
Collins Ryan Sheet Metal 12/1/2011 Yes 12/1/2012
Foster John Millwrights 1607 12/1/2011 Yes 12/1/2012
Adeva Abelardo (Larry) Bechtel Corp 12/5/2011 Yes 12/5/2012
Aebesche Michael Bechtel Corp 12/5/2011 Yes 12/5/2012
Allen Don Bechtel Corp 12/5/2011 Yes 12/5/2012
Anderson Josh Bechtel Corp 12/5/2011 Yes 12/5/2012
Binkley Matthew Bechtel Corp 12/5/2011 Yes 12/5/2012
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Byrd Josh Allstate Tank 12/5/2011 Yes 12/5/2012
Craft Roy NRG 12/5/2011 Yes 12/5/2012
Dykstra Harold Bechtel Corp 12/5/2011 Yes 12/5/2012
Edwards Chris Bechtel Corp 12/5/2011 Yes 12/5/2012
Edwards Mark Bechtel Corp 12/5/2011 Yes 12/5/2012
Franke Danny BrightSource Energy 12/5/2011 Yes 12/5/2012
Franklin Mastrangelo Bechtel Corp 12/5/2011 Yes 12/5/2012
Giaimo Giancarlo Bechtel Corp 12/5/2011 Yes 12/5/2012
Grey Imitdor Bechtel Corp 12/5/2011 Yes 12/5/2012
Gunnarsson X-G Siemens 12/5/2011 Yes 12/5/2012
Hana Douglas Bechtel Corp 12/5/2011 Yes 12/5/2012
Hernandez Ambrosto Bechtel Corp 12/5/2011 Yes 12/5/2012
Hinzer Michael Bechtel Corp 12/5/2011 Yes 12/5/2012
Hollingworth Dave Bechtel Corp 12/5/2011 Yes 12/5/2012
Kilburn Thomas NRG 12/5/2011 Yes 12/5/2012
Mastrangelo Frank Bechtel Corp 12/5/2011 Yes 12/5/2012
Mayes Johnny Allstate Tank 12/5/2011 Yes 12/5/2012
Mueller Mark Bechtel Corp 12/5/2011 Yes 12/5/2012
Porter Wally Bechtel Corp 12/5/2011 Yes 12/5/2012
Rao Cherukuri Bechtel Corp 12/5/2011 Yes 12/5/2012
Robinson Kevin Bechtel Corp 12/5/2011 Yes 12/5/2012
Romero Jesse Bechtel Corp 12/5/2011 Yes 12/5/2012
Roney Dylan Bechtel Corp 12/5/2011 Yes 12/5/2012
Schweei Steve Bechtel Corp 12/5/2011 Yes 12/5/2012
Smith Shayne Bechtel Corp 12/5/2011 Yes 12/5/2012
Sullivan Derrick Allstate Tank 12/5/2011 Yes 12/5/2012
Terry Randy Allstate Tank 12/5/2011 Yes 12/5/2012
Torres Juan Bechtel Corp 12/5/2011 Yes 12/5/2012
VanGelden Donald  Bechtel Corp 12/5/2011 Yes 12/5/2012
Williams Kayla Bechtel Corp 12/5/2011 Yes 12/5/2012
Alfred James Bechtel Corp 12/12/2011 Yes 12/12/2012
Baines Robert Bechtel Corp 12/12/2011 Yes 12/12/2012
Barnes Anthony Bechtel Corp 12/12/2011 Yes 12/12/2012
Begay Che Bechtel Corp 12/12/2011 Yes 12/22/2011 12/22/2012
Bylund Michael Bechtel Corp 12/12/2011 Yes 12/12/2012
Cartwright Thomas Bechtel Corp 12/12/2011 Yes 12/12/2012
Champman William  Bechtel Corp 12/12/2011 Yes 12/12/2012
Cline Mark Bechtel Corp 12/12/2011 Yes 1/8/2013 1/8/2013
Comeaux Joseph Bechtel Corp 12/12/2011 Yes 12/12/2012
Coronado Nathan Bechtel Corp 12/12/2011 Yes 12/12/2012
Davidhizar Brian Bechtel Corp 12/12/2011 Yes 12/12/2012
Esqueda Ray Bechtel Corp 12/12/2011 Yes 12/12/2012
Estavillo Robert Bechtel Corp 12/12/2011 Yes 12/12/2012
Finn BRian Bechtel Corp 12/12/2011 Yes 12/12/2012
Frank Lanali Bechtel Corp 12/12/2011 Yes 12/12/2012
Galloway Solomon Bechtel Corp 12/12/2011 Yes 12/12/2012
Gomez Alfonso Bechtel Corp 12/12/2011 Yes 12/12/2012
Green Todd Las Vegas Paving 12/12/2011 Yes 11/29/2012 11/29/2013
Hamilton Chris Las Vegas Paving 12/12/2011 Yes 12/12/2012
Hathaway Joshua Bechtel Corp 12/12/2011 Yes 12/12/2012
Hernandez Crescencio Bechtel Corp 12/12/2011 Yes 12/12/2012
Huual Timothy Bechtel Corp 12/12/2011 Yes 12/12/2012
Johnsrad Arthur Bechtel Corp 12/12/2011 Yes 12/12/2012
Jones James Bechtel Corp 12/12/2011 Yes 12/12/2012
Kozey Ryan Bechtel Corp 12/12/2011 Yes 12/12/2012
Lewis Ralph Bechtel Corp 12/12/2011 Yes 12/12/2012
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Lopez Alex Mistras Group 12/12/2011 Yes 12/12/2012
Luna Martin Bechtel Corp 12/12/2011 Yes 12/12/2012
Lutz Derrick Bechtel Corp 12/12/2011 Yes 12/12/2012
MacDonald Scott Bechtel Corp 12/12/2011 Yes 12/12/2012
Maginity Michael Prefab 12/12/2011 Yes 12/12/2012
Montejano Ruben Bechtel Corp 12/12/2011 Yes 12/12/2012
Packlas Manuel Bechtel Corp 12/12/2011 Yes 12/12/2012
Payne Dale Bechtel Corp 12/12/2011 Yes 12/12/2012
Pearce Eric Bechtel Corp 12/12/2011 Yes 12/12/2012
Pereida Francisco Bechtel Corp 12/12/2011 Yes 12/12/2012
Puckett Larry Bechtel Corp 12/12/2011 Yes 12/12/2012
Rio Robert Bechtel Corp 12/12/2011 Yes 12/12/2012
Rodriguez George Bechtel Corp 12/12/2011 Yes 12/12/2012
Ruvalkaba John Bechtel Corp 12/12/2011 Yes 12/12/2012
Sanchez Emilio Bechtel Corp 12/12/2011 Yes 12/12/2012
Sauer James Bechtel Corp 12/12/2011 Yes 12/12/2012
Scarsdale Dan Bechtel Corp 12/12/2011 Yes 12/12/2012
Shafer Damian Mistras Group 12/12/2011 Yes 12/12/2012
Stanley Terry Bechtel Corp 12/12/2011 Yes 12/12/2012
Stearns Eric Bechtel Corp 12/12/2011 Yes 12/12/2012
Sykorski Ronald Bechtel Corp 12/12/2011 Yes 12/12/2012
Thomas Marlon Bechtel Corp 12/12/2011 Yes 12/12/2012
Tilghman Carl Bechtel Corp 12/12/2011 Yes 12/12/2012
Uy Lorenzo Bechtel Corp 12/12/2011 Yes 12/12/2012
Valles Eddie Bechtel Corp 12/12/2011 Yes 12/12/2012
Axelrod Robert Bechtel Corp 12/13/2011 Yes 12/13/2012
Bautista Jaime  Bechtel Corp 12/13/2011 Yes 12/13/2012
Bowman Randy Bechtel Corp 12/13/2011 Yes 12/13/2012
Brandes William  Bechtel Corp 12/13/2011 Yes 12/13/2012
Brennan Shawn Bechtel Corp 12/13/2011 Yes 12/13/2012
Burger Robert Bechtel Corp 12/13/2011 Yes 12/13/2012
Butler Vincent Bechtel Corp 12/13/2011 Yes 1/8/2013 1/8/2014
Ceja Robert Bechtel Corp 12/13/2011 Yes 1/8/2013 1/8/2014
Childress Steven Bechtel Corp 12/13/2011 Yes 12/13/2012
Cisneros Jose Bechtel Corp 12/13/2011 Yes 12/13/2012
Dominguez Elias Bechtel Corp 12/13/2011 Yes 12/13/2012
Evans Albert Bechtel Corp 12/13/2011 Yes 12/13/2012
Fitzgerald Greg Bechtel Corp 12/13/2011 Yes 12/13/2012
Follansbee Jeff Bechtel Corp 12/13/2011 Yes 12/13/2012
Garcia Frank Bechtel Corp 12/13/2011 Yes 12/13/2012
Garcia Mario Bechtel Corp 12/13/2011 Yes 12/13/2012
Harmon Paul Bechtel Corp 12/13/2011 Yes 12/13/2012
Hebel Kurtis Bechtel Corp 12/13/2011 Yes 12/13/2012
Hilgar Paul  Bechtel Corp 12/13/2011 Yes 1/31/2013 1/31/2014
Jetton Kirk Bentech of Nevada 12/13/2011 Yes 12/13/2012
Langer Derrill NRG 12/13/2011 Yes 12/13/2012
Leach Craig Bechtel Corp 12/13/2011 Yes 12/13/2012
Mercer Artis Bechtel Corp 12/13/2011 Yes 12/13/2012
Meyering Donald  Bechtel Corp 12/13/2011 Yes 12/13/2012
Montoya Robert Bechtel Corp 12/13/2011 Yes 12/13/2012
Oken Kuto Bechtel Corp 12/13/2011 Yes 12/13/2012
Phillips Jonathan Bechtel Corp 12/13/2011 Yes 12/13/2012
Prag Daniel BSII 12/13/2011 Yes 12/13/2012
Prystro Stephen Bechtel Corp 12/13/2011 Yes 12/13/2012
Ramirez Enrique Bechtel Corp 12/13/2011 Yes 12/13/2012
Rowe Ken Bechtel Corp 12/13/2011 Yes 12/13/2012
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Schafer Andrew Bechtel Corp 12/13/2011 Yes 12/13/2012
Scheele Jacob Bechtel Corp 12/13/2011 Yes 12/13/2012
Scott Dwayne NRG 12/13/2011 Yes 12/13/2012
Sigalatarango Jorge Bechtel Corp 12/13/2011 Yes 12/13/2012
Singh Vivek Bechtel Corp 12/13/2011 Yes 12/13/2012
Tom Keith Bechtel Corp 12/13/2011 Yes 12/13/2012
Turner Larry Bechtel Corp 12/13/2011 Yes 12/13/2012
Vasquez Martinez Bechtel Corp 12/13/2011 Yes 12/13/2012
Villegas Raul Bechtel Corp 12/13/2011 Yes 12/13/2012
Williams Erik Bechtel Corp 12/13/2011 Yes 12/13/2012
Bannan Mike Bechtel Corp 12/19/2011 Yes 12/19/2012
Beatty Kurtis Bechtel Corp 12/19/2011 Yes 12/19/2012
Browne Tal Bechtel Corp 12/19/2011 Yes 12/19/2012
Costellanez Rafael Panelized Structures 12/19/2011 Yes 12/19/2012
Delgado Robert Mammoet 12/19/2011 Yes 12/19/2012
Dvir Avi BSII 12/19/2011 Yes 12/19/2012
Fitzroy Peter Bechtel Corp 12/19/2011 Yes 12/19/2012
Florence Fred Big Top 12/19/2011 Yes 12/19/2012
Glasser James Bechtel Corp 12/19/2011 Yes 12/19/2012
Gonzalez Anthony Bechtel Corp 12/19/2011 Yes 12/19/2012
Gordon Donald  Bechtel Corp 12/19/2011 Yes 12/19/2012
Gulayev Jonny BSII 12/19/2011 Yes 12/19/2012
Heriot Glenn Bechtel Corp 12/19/2011 Yes 12/19/2012
Jenkins William  Bechtel Corp 12/19/2011 Yes 12/19/2012
King Daniel Bechtel Corp 12/19/2011 Yes 12/19/2012
Lizares Matsy Bechtel Corp 12/19/2011 Yes 12/19/2012
Merrill John Bechtel Corp 12/19/2011 Yes 12/19/2012
Munson Ronald Bechtel Corp 12/19/2011 Yes 12/19/2012
Orozco David Bechtel Corp 12/19/2011 Yes 12/19/2012
Ortiz Scott Bechtel Corp 12/19/2011 Yes 12/19/2012
Peterson Dale Bechtel Corp 12/19/2011 Yes 12/19/2012
Preston David Mammoet 12/19/2011 Yes 12/19/2012
Ravikovich Gregory BSII 12/19/2011 Yes 12/19/2012
Riggle Randy Mammoet 12/19/2011 Yes 12/19/2012
Rodriguez David Fullmer 12/19/2011 Yes 12/19/2012
Rothrock Ray Local 5 12/19/2011 Yes 12/19/2012
Scales Michael Bechtel Corp 12/19/2011 Yes 12/19/2012
Smith Daniel Big Top 12/19/2011 Yes 12/19/2012
Stewart Brian Bechtel Corp 12/19/2011 Yes 12/19/2012
Torres Fernando Panelized Structures 12/19/2011 Yes 12/19/2012
Valencia Victor Bechtel Corp 12/19/2011 Yes 12/19/2012
Voelker Ryan Fullmer 12/19/2011 Yes 12/19/2012
Ware Phillip Bechtel Corp 12/19/2011 Yes 12/19/2012
Wind William  Bechtel Corp 12/19/2011 Yes 12/19/2012
Wons Robert GMF Fins 12/19/2011 Yes 12/19/2012
Young David Bechtel Corp 12/19/2011 Yes 12/19/2012
Alesna Robert Bechtel Corp 12/20/2011 Yes 12/20/2012
Bass Doug Bechtel Corp 12/20/2011 Yes 12/20/2012
Baumann Theodore Bechtel Corp 12/20/2011 Yes 12/20/2012
Bird Thylor Bechtel Corp 12/20/2011 Yes 12/20/2012
Burris Xavier Bechtel Corp 12/20/2011 Yes 12/20/2012
Camara Raul Bechtel Corp 12/20/2011 Yes 12/20/2012
Canchov Raul Bechtel Corp 12/20/2011 Yes 12/20/2012
Castillo Hermilo Bechtel Corp 12/20/2011 Yes 12/20/2012
Chavarria Joseph Bechtel Corp 12/20/2011 Yes 12/20/2012
Cook Gavin Bechtel Corp 12/20/2011 Yes 12/20/2012
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Crespo Joel Bechtel Corp 12/20/2011 Yes 12/20/2012
Dieffenbacher Mark Bechtel Corp 12/20/2011 Yes 12/20/2012
Edwards Jeff Bechtel Corp 12/20/2011 Yes 12/20/2012
Heckle Stephen Bechtel Corp 12/20/2011 Yes 12/20/2012
Herrera Juventino Bechtel Corp 12/20/2011 Yes 12/20/2012
Honeycutt Thomas Bechtel Corp 12/20/2011 Yes 12/20/2012
Johnson Alvin Bechtel Corp 12/20/2011 Yes 12/20/2012
Kulungian Robert Bechtel Corp 12/20/2011 Yes 12/20/2012
Maher Joseph Bechtel Corp 12/20/2011 Yes 12/20/2012
Maldonado Gabriel Bechtel Corp 12/20/2011 Yes 12/20/2012
Marquez Carlos Bechtel Corp 12/20/2011 Yes 12/20/2012
Medrano Guadalupe Bechtel Corp 12/20/2011 Yes 12/20/2012
Murray Nathaniel Bechtel Corp 12/20/2011 Yes 12/20/2012
Nunez Jorge Bechtel Corp 12/20/2011 Yes 12/20/2012
Pardinek Mary Bechtel Corp 12/20/2011 Yes 12/20/2012
Powell Jason Bechtel Corp 12/20/2011 Yes 12/20/2012
Reese Walter Bechtel Corp 12/20/2011 Yes 12/20/2012
Rockwell Kelly Bechtel Corp 12/20/2011 Yes 12/20/2012
Sanchez Robert Bechtel Corp 12/20/2011 Yes 12/20/2012
Smith Tyler Bechtel Corp 12/20/2011 Yes 12/20/2012
Stringham Jordan Bechtel Corp 12/20/2011 Yes 12/20/2012
Sweat David Bechtel Corp 12/20/2011 Yes 12/20/2012
Talley Jr. Michael Bechtel Corp 12/20/2011 Yes 1/31/2013 1/31/2014
Valencia Isac Bechtel Corp 12/20/2011 Yes 12/20/2012
Villarreal Luis Bechtel Corp 12/20/2011 Yes 12/20/2012
Viramontes Patrick Bechtel Corp 12/20/2011 Yes 12/20/2012
Waornos Henry Bechtel Corp 12/20/2011 Yes 12/20/2012
Young Kevin Bechtel Corp 12/20/2011 Yes 12/20/2012
Zapata Ganzalo Bechtel Corp 12/20/2011 Yes 12/20/2012
Charles Vincent Bechtel Corp 12/27/2011 Yes 12/27/2012
Florian Orlando Panelized Structures 12/27/2011 Yes 12/27/2012
Hernandez Crescencio Bechtel Corp 12/27/2011 Yes 12/27/2012
Lung Martin Bechtel Corp 12/27/2011 Yes 12/27/2012
Nimmo William  Bechtel Corp 12/27/2011 Yes 12/27/2012
Oberlander Michael Superior Wall Systems 12/27/2011 Yes 12/27/2012
Prince James CTS 12/27/2011 Yes 12/27/2012
Rodriguez Frank Panelized Structures 12/27/2011 Yes 12/27/2012
Rosas Victor Panelized Structures 12/27/2011 Yes 12/27/2012
Rovalcaba John Bechtel Corp 12/27/2011 Yes 12/27/2012
Servera David Superior Wall Systems 12/27/2011 Yes 12/27/2012
Tapia Hector Superior Wall Systems 12/27/2011 Yes 12/27/2012
Thompson Jim Bureau Veritas 12/27/2011 Yes 1/31/2013 1/31/2014
Vigil Jose Panelized Structures 12/27/2011 Yes 12/27/2012
Barrow Chris Bechtel Corp 1/3/2012 yes 1/3/2013
Bell Gary Bech  1/3/2012 yes 1/3/2013
Bolding Kenneth Allstate Tank 1/3/2012 yes 1/3/2013
Camacho Israel Fullmer 1/3/2012 yes 1/3/2013
Campbell Edward Bechtel Corp 1/3/2012 yes 1/3/2013
Cavener Sean Bechtel Corp 1/3/2012 yes 1/3/2013
Clark Stanley Bechtel Corp 1/3/2012 yes 1/3/2013
DelaPaz Calvario Jose Fullmer 1/3/2012 yes 1/3/2013
Dixon Courtney Bechtel Corp 1/3/2012 yes 1/3/2013
Donaldson Molly BrightSource Energy 1/3/2012 yes 12/13/2012 12/13/2013
Faulkner James Bechtel Corp 1/3/2012 yes 1/3/2013
Hernandez Salvador Bechtel Corp 1/3/2012 yes 1/3/2013
Jorgensen David Bechtel Corp 1/3/2012 yes 1/3/2013
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Karaica Nick Bechtel Corp 1/3/2012 yes 1/24/2013 1/24/2014
LeBlanc Mitchell Bechtel Corp 1/3/2012 yes 1/3/2013
Little Cory Bechtel Corp 1/3/2012 yes 1/3/2013
Lopez Jose Bechtel Corp 1/3/2012 yes 1/3/2013
Lopez Abrego Mario Fullmer 1/3/2012 yes 1/3/2013
Lopez Abrego Roselio Fullmer 1/3/2012 yes 1/3/2013
Martin Matthew Bechtel Corp 1/3/2012 yes 1/3/2013
Meersman Joseph BrightSource Energy 1/3/2012 yes 1/3/2013
Miller Arlen Bechtel Corp 1/3/2012 yes 1/3/2013
Molina Varelos Gerardo Fullmer 1/3/2012 yes 1/3/2013
Moon Tony Bechtel Corp 1/3/2012 yes 1/3/2013
Parker Rich Allstate Tank 1/3/2012 yes 1/3/2013
Paxton James Bechtel Corp 1/3/2012 yes 1/3/2013
Ramirez Rodolfo Bechtel Corp 1/3/2012 yes 1/3/2013
Rizo Joel Bechtel Corp 1/3/2012 yes 1/3/2013
Robledo Tapia Juan Fullmer 1/3/2012 yes 1/3/2013
Rodriguez Jose Miguel A-1 Concrete Cutting 1/3/2012 yes 1/3/2013
Roy Steve BrightSource Energy 1/3/2012 yes 1/17/2013 1/17/2014
Segura Daniel Jim Carden 1/3/2012 yes 1/3/2013
Sisiey John Bechtel Corp 1/3/2012 yes 1/3/2013
Smith Clay Bechtel Corp 1/3/2012 yes 1/3/2013
Smith William  A-1 Concrete Cutting 1/3/2012 yes 1/3/2013
Spann Keith Bechtel Corp 1/3/2012 yes 1/3/2013
Velazquez Saturnino Bechtel Corp 1/3/2012 yes 1/3/2013
Williams Gary Bechtel Corp 1/3/2012 yes 1/3/2013
Alghni Rayyan Bechtel Corp 1/9/2012 Yes 1/9/2013
Anderson Raymond Bechtel Corp 1/9/2012 Yes 1/9/2013
Beyo Richard Bechtel Corp 1/9/2012 Yes 1/9/2013
Borjas Cesar Bechtel Corp 1/9/2012 Yes 1/9/2013
Brower Calvin Custom Arc 1/9/2012 Yes 1/9/2013
ByJoe Tom Bechtel Corp 1/9/2012 Yes 1/9/2013
Clark Damian Bechtel Corp 1/9/2012 Yes 1/9/2013
Conoscente Mark Bechtel Corp 1/9/2012 Yes 1/9/2013
Cooper David Bechtel Corp 1/9/2012 Yes 1/9/2013
Devine Patrick Orange County Erecors 1/9/2012 Yes 1/9/2013
Eniery Charles Bechtel Corp 1/9/2012 Yes 1/9/2013
Hawe Eddie Bechtel Corp 1/9/2012 Yes 1/9/2013
Huler Bryce Bechtel Corp 1/9/2012 Yes 1/9/2013
Ivany Brandon Bechtel Corp 1/9/2012 Yes 1/9/2013
Jones Russ BrightSource Energy 1/9/2012 Yes 1/9/2013
Lenaman Chris Elemental Energy 1/9/2012 Yes 1/9/2013
Lyman Brent Bechtel Corp 1/9/2012 Yes 1/9/2013
Montero Antonio Con Testing 1/9/2012 Yes 1/9/2013
Rico Jose Bechtel Corp 1/9/2012 Yes 1/9/2013
Rogers Dave Bechtel Corp 1/9/2012 Yes 1/24/2013 1/24/2014
Ryzewski Barry Bechtel Corp 1/9/2012 Yes 1/9/2013
Schwab anthony Bechtel Corp 1/9/2012 Yes 1/9/2013
Soto Carlos Bechtel Corp 1/9/2012 Yes 1/9/2013
Stout Steve Bechtel Corp 1/9/2012 Yes 1/9/2013
Thompkins Eric Bechtel Corp 1/9/2012 Yes 1/9/2013
Torres Cory Orange County Erecors 1/9/2012 Yes 1/9/2013
Tucker Clinton Orange County Erecors 1/9/2012 Yes 1/9/2013
Valles Albert Bechtel Corp 1/9/2012 Yes 1/9/2013
Adams II Thomas Bechtel Corp 1/17/2012 Yes 1/17/2013
Allen Terry Bechtel Corp 1/17/2012 Yes 1/24/2013 1/24/2014
Andreason Warren Bechtel Corp 1/17/2012 Yes 1/17/2013
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Baxter Jim Bechtel Corp 1/17/2012 Yes 1/17/2013
Beierschmon Joshua Integrated Mechanical 1/17/2012 Yes 1/17/2013
Bennetti Robert Bechtel 189182 1/17/2012 Yes 1/24/2013 1/24/2014
Claborn Michael Bechtel Corp 1/17/2012 Yes 1/17/2013
Coleman Fred Bechtel Corp 1/17/2012 Yes 1/17/2013
Contreras Pedro Bechtel Corp 1/17/2012 Yes 1/17/2013
Cruz Jesse Bechtel Corp 1/17/2012 Yes 1/24/2013 1/24/2014
Davis Donald  Bechtel Corp 1/17/2012 Yes 1/17/2013
Delgadillo David Ceiling Concepts 1/17/2012 Yes 1/17/2013
Duron David Bechtel Corp 1/17/2012 Yes 1/17/2013
Espinoza Orlando Bechtel Corp 1/17/2012 Yes 1/17/2013
Finley Kelly Bechtel Corp 1/17/2012 Yes 1/17/2013
Flores Abel Bechtel Corp 1/17/2012 Yes 1/17/2013
Florez Chris Bechtel Corp 1/17/2012 Yes 1/17/2013
Frericks Kevin Bechtel Corp 1/17/2012 Yes 1/17/2013
Garnica David Bechtel Corp 1/17/2012 Yes 1/17/2013
Garza Jenovio Bechtel Corp 1/17/2012 Yes 1/17/2013
Glick Jack Bechtel Corp 1/17/2012 Yes 1/17/2013
Gonzalez Arnoldo Bechtel Corp 1/17/2012 Yes 1/17/2013
Grant Chris Bechtel Corp 1/17/2012 Yes 1/17/2013
Hernandez Cesar Bechtel Corp 1/17/2012 Yes 1/17/2013
Hess Matthew Elemental Energy 1/17/2012 Yes 1/17/2013
Hunter Anthony Bechtel Corp 1/17/2012 Yes 1/17/2013
James Tim Bechtel Corp 1/17/2012 Yes 1/17/2013
Jiminez Alfonzo Bechtel Corp 1/17/2012 Yes 1/17/2013
Johnson Gerry Bechtel Corp 1/17/2012 Yes 1/17/2013
Kacura Dave Bechtel Corp 1/17/2012 Yes 1/17/2013
Kidwell Steve Bechtel Corp 1/17/2012 Yes 1/17/2013
Mata George Bechtel Corp 1/17/2012 Yes 1/17/2013
May Bob BPC 1/17/2012 Yes 1/17/2013
McElroy William Bechtel Corp 1/17/2012 Yes 1/17/2013
Morton Steven Bechtel Corp 1/17/2012 Yes 1/17/2013
Nerio James Bechtel Corp 1/17/2012 Yes 1/17/2013
Nix Norman Bechtel Corp 1/17/2012 Yes 1/17/2013
Oberlander Daniel Integrated Mechanical 1/17/2012 Yes 1/17/2013
Omahoney Kevin Bechtel Corp 1/17/2012 Yes 1/17/2013
Paine Joseph Ceiling Concepts 1/17/2012 Yes 1/17/2013
Palmer Jeffrey Bechtel Corp 1/17/2012 Yes 1/17/2013
Raymond Joseph Bechtel Corp 1/17/2012 Yes 1/17/2013
Rife Adam Bechtel Corp 1/17/2012 Yes 1/17/2013
Ross Jack Bechtel Corp 1/17/2012 Yes 1/17/2013
Rue Dudley Bechtel Corp 1/17/2012 Yes 1/17/2013
Rununez Edward Bechtel Corp 1/17/2012 Yes 1/17/2013
Sahu Ashok Bechtel Corp 1/17/2012 Yes 1/17/2013
Sinner John Bechtel Corp 1/17/2012 Yes 1/17/2013
Smith John Bechtel Corp 1/17/2012 Yes 1/17/2013
Stiffler Carolee Bechtel Corp 1/17/2012 Yes 1/17/2013
Stiffler William Bechtel Corp 1/17/2012 Yes 1/17/2013
Trachta Donald  Bechtel Corp 1/17/2012 Yes 1/17/2013
Vian Nicholas Bechtel Corp 1/17/2012 Yes 9/20/2012 9/20/2013
Villaneal Oscar Bechtel Corp 1/17/2012 Yes 1/17/2013
Williams Pamela Bechtel Corp 1/17/2012 Yes 1/24/2013 1/24/2014
Zaragoza Luis Bechtel Corp 1/17/2012 Yes 1/17/2013
Audette Jason NRG 1/23/2012 Yes 1/23/2013
Blount Charles Bechtel Corp 1/23/2012 Yes 1/23/2013
Braden Charles Bechtel Corp 1/23/2012 Yes 1/31/2013 1/31/2014
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Correra Luis Bechtel Corp 1/23/2012 Yes 1/23/2013
Darila Johnnie Bechtel Corp 1/23/2012 Yes 1/23/2013
Davis Claudia Bechtel Corp 1/23/2012 Yes 1/23/2013
Dobbs Mechelle Bechtel Corp 1/23/2012 Yes 1/23/2013
Edwards Jerry Bechtel Corp 1/23/2012 Yes 1/23/2013
Frontino Joseph Bechtel Corp 1/23/2012 Yes 1/23/2013
Gaona Camilo Bechtel Corp 1/23/2012 Yes 1/23/2013
Graham James Bakersfield Well & Pump 1/23/2012 Yes 1/23/2013
Gregory Floyd Bechtel Corp 1/23/2012 Yes 1/23/2013
Harden Leitha Bechtel Corp 1/23/2012 Yes 1/31/2013 1/31/2014
Hass Ed Fullmer 1/23/2012 Yes 1/23/2013
Hawkins Dennis St Louis Screw & Bolt 1/23/2012 Yes 1/23/2013
Hovern TJ Van St Louis Screw & Bolt 1/23/2012 Yes 1/23/2013
Howard Joseph St Louis Screw & Bolt 1/23/2012 Yes 1/23/2013
Lalla Nathaniel Bechtel Corp 1/23/2012 Yes 1/23/2013
Lechiel Rae Bechtel Corp 1/23/2012 Yes 1/23/2013
Lowder Christopher Fullmer 1/23/2012 Yes 1/23/2013
Lytton Will Bechtel Corp 1/23/2012 Yes 1/23/2013
Marroquin Danny Bechtel Corp 1/23/2012 Yes 1/23/2013
Martin Robert Bechtel Corp 1/23/2012 Yes 1/23/2013
McFarlane Peter Bechtel Corp 1/23/2012 Yes 1/23/2013
McGraw Mike Bechtel Corp 1/23/2012 Yes 1/23/2013
Murillo James Bakersfield Well & Pump 1/23/2012 Yes 1/23/2013
Oppedal Denise Bechtel Corp 1/23/2012 Yes 1/23/2013
Ortiz Jose Bechtel Corp 1/23/2012 Yes 1/23/2013
Otto Brian Bechtel Corp 1/23/2012 Yes 1/23/2013
Pierri Christopher Fullmer 1/23/2012 Yes 1/23/2013
Placencia Christopher Bechtel Corp 1/23/2012 Yes 1/23/2013
Ramirez Adrian Bechtel Corp 1/23/2012 Yes 1/23/2013
Richardson Charles Bechtel Corp 1/23/2012 Yes 1/23/2013
Rox David Bechtel Corp 1/23/2012 Yes 1/23/2013
Sanchez Porfirio Bakersfield Well & Pump 1/23/2012 Yes 1/23/2013
Torres Jaime  Bechtel Corp 1/23/2012 Yes 1/23/2013
Witt Darryl Bechtel Corp 1/23/2012 Yes 1/23/2013
Adams  Travis Bechtel Corp 1/30/2012 Yes 1/30/2013
Alcorn Joel Bechtel Corp 1/30/2012 Yes 1/30/2013
Aleshire Kenneth Bechtel Corp 1/30/2012 Yes 1/30/2013
Alvarez Thomas Bechtel Corp 1/30/2012 Yes 1/30/2013
Aragon David Bechtel Corp 1/30/2012 Yes 1/30/2013
Bales Christopher Bechtel Corp 1/30/2012 Yes 1/30/2013
Belk Kevin Bechtel Corp 1/30/2012 Yes 1/30/2013
Bermudez Jr Miguel Bechtel Corp 1/30/2012 Yes 1/30/2013
Bhise Vikrant Bechtel Corp 1/30/2012 Yes 1/30/2013
Blasingame Tom Bechtel Corp 1/30/2012 Yes 1/30/2013
Brooks Alan Bechtel Corp 1/30/2012 Yes 1/31/2013 1/31/2014
Calderon Jose Bechtel Corp 1/30/2012 Yes 1/30/2013
Castner Robert Bechtel Corp 1/30/2012 Yes 1/30/2013
Chacon Dennis Bechtel Corp 1/30/2012 Yes 1/30/2013
Clark Michael Bechtel Corp 1/30/2012 Yes 1/30/2013
Collins Christopher Bechtel Corp 1/30/2012 Yes 1/31/2013 1/31/2014
Collins James Bechtel Corp 1/30/2012 Yes 1/30/2013
Conde Cesar Bechtel Corp 1/30/2012 Yes 1/30/2013
Ellison Sherrian Bechtel Corp 1/30/2012 Yes 1/30/2013
Fitzpatrick Jr Timothy Bechtel Corp 1/30/2012 Yes 1/30/2013
Fuller Morgan Bechtel Corp 1/30/2012 Yes 1/30/2013
Gallegos Steve Bechtel Corp 1/30/2012 Yes 1/30/2013
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Gianni Jeff Bechtel Corp 1/30/2012 Yes 1/30/2013
Graham Gerald Bechtel Corp 1/30/2012 Yes 1/30/2013
Granados Jesus Bechtel Corp 1/30/2012 Yes 1/30/2013
Holly Andre Bechtel Corp 1/30/2012 Yes 1/30/2013
John Jeremy Bechtel Corp 1/30/2012 Yes 1/30/2013
Jones Jeff Bechtel Corp 1/30/2012 Yes 1/30/2013
Kraemer Daryl Bechtel Corp 1/30/2012 Yes 1/30/2013
Lambert Troy Bechtel Corp 1/30/2012 Yes 1/30/2013
Long Lonnie Bechtel Corp 1/30/2012 Yes 1/30/2013
Lundstrom Patrick Bechtel Corp 1/30/2012 Yes 1/30/2013
Madrid David Bechtel Corp 1/30/2012 Yes 1/30/2013
Magana Ganzalo Bechtel Corp 1/30/2012 Yes 1/30/2013
Magellon Ralph Bechtel Corp 1/30/2012 Yes 1/30/2013
McDonald Charles Bechtel Corp 1/30/2012 Yes 1/31/2013 1/31/2014
McIlhagga Scott Niagara Blower 1/30/2012 Yes 1/30/2013
Melgoza Andres Bechtel Corp 1/30/2012 Yes 1/30/2013
Mork Damon Bechtel Corp 1/30/2012 Yes 1/30/2013
Nelson Paul Bechtel Corp 1/30/2012 Yes 1/30/2013
Peart Cindy Bechtel Corp 1/30/2012 Yes 1/31/2013 1/31/2014
Perez David Bechtel Corp 1/30/2012 Yes 1/30/2013
Pitre Garry Bechtel Corp 1/30/2012 Yes 1/30/2013
Rios Matthew Bechtel Corp 1/30/2012 Yes 1/30/2013
Ruiz Sergio Bechtel Corp 1/30/2012 Yes 1/30/2013
Saavedra Gilberto Bechtel Corp 1/30/2012 Yes 1/30/2013
Scarbrough Stephen Bechtel Corp 1/30/2012 Yes 1/30/2013
Steiner Paul Bechtel Corp 1/30/2012 Yes 1/30/2013
Stowers Russell Bechtel Corp 1/30/2012 Yes 1/30/2013
Torres Ramon Bechtel Corp 1/30/2012 Yes 1/30/2013
Trujillo John Bechtel Corp 1/30/2012 Yes 1/30/2013
Vejar Luis Bechtel Corp 1/30/2012 Yes 1/30/2013
Velasquez Rafael Bechtel Corp 1/30/2012 Yes 1/30/2013
Vigil Felix Bechtel Corp 1/30/2012 Yes 1/30/2013
Yocum Paul Bechtel Corp 1/30/2012 Yes 1/31/2013 1/31/2014
Younker Ryan Bechtel Corp 1/30/2012 Yes 1/30/2013
Almanza Ernesto Conco 2/6/2012 Yes 2/6/2013
Andrew IV Erwin Bechtel Corp 2/6/2012 Yes 2/6/2013
Arrington Sirkristopher Gregg 2/6/2012 Yes 2/6/2013
Ayala Lee Anthony Bechtel Corp 2/6/2012 Yes 2/6/2013
Bailey Brian OEM Controls 2/6/2012 Yes 2/6/2013
Bareno Richard Bechtel Corp 2/6/2012 Yes 2/6/2013
Beasley Robert Bechtel Corp 2/6/2012 Yes 2/6/2013
Benitez Enrique Bechtel Corp 2/6/2012 Yes 2/6/2013
Beverly Michael Bechtel Corp 2/6/2012 Yes 2/6/2013
Castro Pedro Bechtel Corp 2/6/2012 Yes 2/6/2013
Church Donald  CTS 2/6/2012 Yes 2/6/2013
DeGeorge Joe OEM Controls 2/6/2012 Yes 2/6/2013
DeNeve Travis Bechtel Corp 2/6/2012 Yes 2/6/2013
DeVore Chris Bechtel Corp 2/6/2012 Yes 2/6/2013
Dickerson Dan Bechtel Corp 2/6/2012 Yes 2/6/2013
Feis Michael Bechtel Corp 2/6/2012 Yes 2/6/2013
Ferguson Monica Talascend/Bechtel 2/6/2012 Yes 2/6/2013
Gallardo Armando Conco 2/6/2012 Yes 2/6/2013
Garcia Paul Bechtel Corp 2/6/2012 Yes 2/6/2013
Gilkerson Kenneth BrightSource Energy 2/6/2012 Yes 2/6/2013
Gonzalez Robert Bechtel Corp 2/6/2012 Yes 2/6/2013
Goodwin Max Riley Power 2/6/2012 Yes 2/6/2013
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Hall Christopher OEM Controls 2/6/2012 Yes 2/6/2013
Haval Lynette Talascend/Bechtel 2/6/2012 Yes 2/6/2013
Hernandez Alvaro Bechtel Corp 2/6/2012 Yes 2/6/2013
Hill Brian Bureau Veritas 2/6/2012 Yes 2/6/2013
Holder Nicholas Bechtel Corp 2/6/2012 Yes 2/6/2013
Jasso Ruben Bechtel Corp 2/6/2012 Yes 2/6/2013
Johnson Eric Bechtel Corp 2/6/2012 Yes 2/6/2013
Jordon Corey Bechtel Corp 2/6/2012 Yes 2/6/2013
Keller Patrick Bechtel Corp 2/6/2012 Yes 2/6/2013
LeBlanc Steve Bechtel Corp 2/6/2012 Yes 2/6/2013
lewondowski Jessica Talascend/Bechtel 2/6/2012 Yes 2/6/2013
Marquez Luz Bechtel Corp 2/6/2012 Yes 2/6/2013
McCreedy Mike Bechtel Corp 2/6/2012 Yes 2/6/2013
Oliver Terence Bechtel Corp 2/6/2012 Yes 2/6/2013
Ortega Juan Bechtel Corp 2/6/2012 Yes 2/6/2013
Pillai Girish Bechtel Corp 2/6/2012 Yes 2/6/2013
Pinney Christy Bureau Veritas 2/6/2012 Yes 2/6/2013
Placencia Lynn Bechtel Corp 2/6/2012 Yes 2/6/2013
Post John Bechtel Corp 2/6/2012 Yes 2/6/2013
Poust Thomas Bechtel Corp 2/6/2012 Yes 2/6/2013
Povivos Michael Bechtel Corp 2/6/2012 Yes 2/6/2013
Price Gregory Bechtel Corp 2/6/2012 Yes 2/6/2013
Rubalcava Steven Starlite Reclam. 2/6/2012 Yes 2/6/2013
Ruelas Ivan Gregg 2/6/2012 Yes 2/6/2013
Salas Claudio Bechtel Corp 2/6/2012 Yes 2/6/2013
Salas Leo Bechtel Corp 2/6/2012 Yes 2/6/2013
Sampieri Jason OEM Controls 2/6/2012 Yes 2/6/2013
Sentieri Robert Bechtel Corp 2/6/2012 Yes 2/6/2013
Sinohw Jr Frank Bechtel Corp 2/6/2012 Yes 2/6/2013
Sonrez Felipe Bechtel Corp 2/6/2012 Yes 2/6/2013
Tracy Gary Conco 2/6/2012 Yes 2/6/2013
Vazquez Ernesto Bechtel Corp 2/6/2012 Yes 2/6/2013
Vazquez Joseph Bechtel Corp 2/6/2012 Yes 2/6/2013
Warren Clark Bechtel Corp 2/6/2012 Yes 2/6/2013
Altman Mitchell Bechtel Corp 2/13/2012 Yes 2/13/2013
Atencio Clyde Bechtel Corp 2/13/2012 Yes 2/13/2013
Avalos Julio Bechtel Corp 2/13/2012 Yes 2/13/2013
Ayotte Gene Bechtel Corp 2/13/2012 Yes 2/13/2013
Banks Cassandra Bechtel Corp 2/13/2012 Yes 2/13/2013
Barba Chris Bechtel Corp 2/13/2012 Yes 2/13/2013
Barlow Jeff Bechtel Corp 2/13/2012 Yes 2/13/2013
Brons Adriaan Bechtel Corp 2/13/2012 Yes 2/13/2013
Buhacoff Gustavo BrightSource Energy 2/13/2012 Yes 2/13/2013
Carrillo Ben Bechtel Corp 2/13/2012 Yes 2/13/2013
Conklin Theodore BrightSource Energy 2/13/2012 Yes 1/17/2013 1/17/2014
Cureton William Bechtel Corp 2/13/2012 Yes 2/13/2013
Davii Kevin Steel Unlimited 2/13/2012 Yes 2/13/2013
Davis Marlon Bechtel Corp 2/13/2012 Yes 2/13/2013
Dedmor Gary Bechtel Corp 2/13/2012 Yes 2/13/2013
Dogey Chris Bechtel Corp 2/13/2012 Yes 2/13/2013
Dubrowr Paul Bechtel Corp 2/13/2012 Yes 2/13/2013
Eaglin Robert Bechtel Corp 2/13/2012 Yes 2/13/2013
Fairchild Rick Bechtel Corp 2/13/2012 Yes 2/13/2013
Ferguson John Bechtel Corp 2/13/2012 Yes 2/13/2013
Flemmer John Bechtel Corp 2/13/2012 Yes 2/13/2013
Frabotta Michael Steel Unlimited 2/13/2012 Yes 2/13/2013
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Garcia Richard Bechtel Corp 2/13/2012 Yes 2/13/2013
Goodrich Ron Bechtel Corp 2/13/2012 Yes 2/13/2013
Graham Rick Bechtel Corp 2/13/2012 Yes 2/13/2013
Hayes Gregory ?? 2/13/2012 Yes 2/13/2013
Hemming Jim Bechtel Corp 2/13/2012 Yes 2/13/2013
Juarez Daniel Bechtel Corp 2/13/2012 Yes 2/13/2013
Kennett Ryan Bechtel Corp 2/13/2012 Yes 2/13/2013
Kurtz Brian Bechtel Corp 2/13/2012 Yes 2/13/2013
Lauer David IMS 2/13/2012 Yes 2/13/2013
Lee Tom Bechtel Corp 2/13/2012 Yes 2/13/2013
Luna Ramiro Bechtel Corp 2/13/2012 Yes 2/13/2013
Matheson Steven Bechtel Corp 2/13/2012 Yes 2/13/2013
May Adam Bechtel Corp 2/13/2012 Yes 2/13/2013
McMahon Kyle Bechtel Corp 2/13/2012 Yes 2/13/2013
Medina Andy Bechtel Corp 2/13/2012 Yes 2/13/2013
Miller Timothy Bechtel Corp 2/13/2012 Yes 2/13/2013
Montoya Jack Bechtel Corp 2/13/2012 Yes 2/13/2013
Moreno Travis Bechtel Corp 2/13/2012 Yes 2/13/2013
Palomares Rene Bechtel Corp 2/13/2012 Yes 2/13/2013
Payne Edward Bechtel Corp 2/13/2012 Yes 2/13/2013
Pikoy Joe Prospect Steel 2/13/2012 Yes 2/13/2013
Price Thomas Bechtel Corp 2/13/2012 Yes 2/13/2013
Riggs Jeffrey Bechtel Corp 2/13/2012 Yes 2/13/2013
Rodriguez Hector Bechtel Corp 2/13/2012 Yes 2/13/2013
Ruiz Juan Gregg 2/13/2012 Yes 2/13/2013
Sambrano Gerardo Bechtel Corp 2/13/2012 Yes 2/13/2013
Samueliaz Mitchell NRG 2/13/2012 Yes 2/13/2013
Smith Stuart Fullmer 2/13/2012 Yes 2/13/2013
Sniffen Leonard Bechtel Corp 2/13/2012 Yes 2/13/2013
Solis George Bechtel Corp 2/13/2012 Yes 2/13/2013
Tavakolian Jacob BrightSource Energy 2/13/2012 Yes 1/17/2013 1/17/2014
Thrush Sean Bechtel Corp 2/13/2012 Yes 2/13/2013
Trost Jacob Bechtel Corp 2/13/2012 Yes 2/13/2013
Vargas Jesus Bechtel Corp 2/13/2012 Yes 2/13/2013
Waggoner Thomas Gregg 2/13/2012 Yes 2/13/2013
Walbom Stephen Bechtel Corp 2/13/2012 Yes 2/13/2013
White Duane BrightSource Energy 2/13/2012 Yes 2/13/2013
White Rodney Bechtel Corp 2/13/2012 Yes 2/13/2013
Williams William Bechtel Corp 2/13/2012 Yes 2/13/2013
Wilson Stuart Bechtel Corp 2/13/2012 Yes 2/13/2013
Angel Joseph Bechtel Corp 2/21/2012 Yes 2/21/2013
Arguello Louis Bechtel Corp 2/21/2012 Yes 2/21/2013
Bennett Thomas Water Pro 2/21/2012 Yes 2/21/2013
Blalock Jefferey Bechtel Corp 2/21/2012 Yes 2/21/2013
Boyd Daniel Bechtel Corp 2/21/2012 Yes 2/21/2013
Bradley Stewart Bechtel Corp 2/21/2012 Yes 2/21/2013
Burrows John Bechtel Corp 2/21/2012 Yes 2/21/2013
Carruth William Bechtel Corp 2/21/2012 Yes 2/21/2013
Castronova Al Desert Industries 2/21/2012 Yes 2/21/2013
Connors Troy Bechtel Corp 2/21/2012 Yes 2/21/2013
Cummings Brian Bechtel Corp 2/21/2012 Yes 2/21/2013
Ellis Tom Bechtel Corp 2/21/2012 Yes 2/21/2013
Firer A.J. Bechtel Corp 2/21/2012 Yes 2/21/2013
Garcia Santiago Bechtel Corp 2/21/2012 Yes 2/21/2013
Gorlli Robert Bechtel Corp 2/21/2012 Yes 2/21/2013
Gutierrez Jesus Bechtel Corp 2/21/2012 Yes 2/21/2013
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Hall Joseph Bechtel Corp 2/21/2012 Yes 2/21/2013
Hernandez Benjamin Bechtel Corp 2/21/2012 Yes 2/21/2013
Hill Charles Lexicon 2/21/2012 Yes 2/21/2013
Kooner John Bechtel Corp 2/21/2012 Yes 2/21/2013
Kremer Ric Bechtel Corp 2/21/2012 Yes 2/21/2013
Laubscher Peter Bechtel Corp 2/21/2012 Yes 2/21/2013
Leary Conrad Bechtel Corp 2/21/2012 Yes 2/21/2013
LeFave Gabe Bechtel Corp 2/21/2012 Yes 2/21/2013
Levison Todd Bechtel Corp 2/21/2012 Yes 2/21/2013
Lindsay Mike Bechtel Corp 2/21/2012 Yes 2/21/2013
Marin Humberto Lexicon 2/21/2012 Yes 2/21/2013
Martin David Bechtel Corp 2/21/2012 Yes 2/21/2013
Martinez Jose Bechtel Corp 2/21/2012 Yes 2/21/2013
Morris Joelle Bechtel Corp 2/21/2012 Yes 2/21/2013
Murray Greg Bechtel Corp 2/21/2012 Yes 2/21/2013
Ohaire David Bechtel Corp 2/21/2012 Yes 2/21/2013
Orth Dale Bechtel Corp 2/21/2012 Yes 2/21/2013
Peralta Ramon Bechtel Corp 2/21/2012 Yes 2/21/2013
Reyes Jose Bechtel Corp 2/21/2012 Yes 2/21/2013
Rivas Santiago Bechtel Corp 2/21/2012 Yes 2/21/2013
Saenz Fernando Bechtel Corp 2/21/2012 Yes 2/21/2013
Saravia Jesus Bechtel Corp 2/21/2012 Yes 2/21/2013
Scriven Gary Bechtel Corp 2/21/2012 Yes 2/21/2013
Sheley Brad Bechtel Corp 2/21/2012 Yes 2/21/2013
Smith Mark Bechtel Corp 2/21/2012 Yes 2/21/2013
Steidley Bud Bechtel Corp 2/21/2012 Yes 2/21/2013
Uirzi Nick Bechtel Corp 2/21/2012 Yes 2/21/2013
Valdez Daniel Bechtel Corp 2/21/2012 Yes 2/21/2013
Ward Michael Bechtel Corp 2/21/2012 Yes 2/21/2013
Webrand Julia Bechtel Corp 2/21/2012 Yes 2/21/2013
Aho Tivi Bechtel Corp 2/27/2012 Yes 11/29/2012 11/29/2013
Arang Carlos United Rentals 2/27/2012 Yes 2/27/2013
Austin Keith Custom Arc 2/27/2012 Yes 2/27/2013
Bachmou Gerald ?? 2/27/2012 Yes 2/27/2013
Baker Michael Custom Arc 2/27/2012 Yes 2/27/2013
Barnes Michael Bechtel Corp 2/27/2012 Yes 2/27/2013
Bartos Rick Bechtel Corp 2/27/2012 Yes 2/27/2013
Bautista Jorge Premier Tile 2/27/2012 Yes 2/27/2013
Belmonte Joshua Bechtel Corp 2/27/2012 Yes 2/27/2013
Bickham Tommy Custom Arc 2/27/2012 Yes 2/27/2013
Bradbury Shawn Bechtel Corp 2/27/2012 Yes 2/27/2013
Bradway Brian Bechtel Corp 2/27/2012 Yes 2/27/2013
Brown Michael Bechtel Corp 2/27/2012 Yes 2/27/2013
Browney Rodney Bechtel Corp 2/27/2012 Yes 2/27/2013
Bryars Thomas Custom Arc 2/27/2012 Yes 2/27/2013
Cairmey Andrew Sierra Industrial 2/27/2012 Yes 2/27/2013
Daniels Robert Riley Power 2/27/2012 Yes 2/27/2013
Dowalter Brian Bechtel Corp 2/27/2012 Yes 2/27/2013
DutraFerea George Bechtel Corp 2/27/2012 Yes 2/27/2013
Frye Keith All State Tank 2/27/2012 Yes 2/27/2013
Gammie Jim Bechtel Corp 2/27/2012 Yes 2/27/2013
Hagan Adam Bechtel Corp 2/27/2012 Yes 2/27/2013
Hardy Jennifer Bechtel Corp 2/27/2012 Yes 2/27/2013
Hayes Sean EMF Fire Solutions 2/27/2012 Yes 2/27/2013
Herron John Bechtel Corp 2/27/2012 Yes 2/27/2013
Hudelson Randy Bechtel Corp 2/27/2012 Yes 2/27/2013

ISEGS Monthly Compliance Report - Jan 2013 Exhibit 6 - WEAP Summary Page 51 of 102



Hunt Timothy Bechtel Corp 2/27/2012 Yes 2/27/2013
Jenkins Dwight Bechtel Corp 2/27/2012 Yes 2/27/2013
Johnston Charles Custom Arc 2/27/2012 Yes 2/27/2013
Kababik Justin Bechtel Corp 2/27/2012 Yes 2/27/2013
Kinzer David Bechtel Corp 2/27/2012 Yes 2/27/2013
Larios Francisco Bechtel Corp 2/27/2012 Yes 2/27/2013
Lopez Alexander Bechtel Corp 2/27/2012 Yes 2/27/2013
Lopez Frank Custom Arc 2/27/2012 Yes 2/27/2013
Mann Scott Bechtel Corp 2/27/2012 Yes 2/27/2013
Marcos Joseph SCE 2/27/2012 Yes 2/27/2013
Marley Brenda Bechtel Corp 2/27/2012 Yes 2/27/2013
Maxwell Benjamin Bechtel Corp 2/27/2012 Yes 2/27/2013
Minnala Andy Bechtel Corp 2/27/2012 Yes 2/27/2013
Mora Salvador Custom Arc 2/27/2012 Yes 2/27/2013
Nguyen Paul Garrett Fleming 2/27/2012 Yes 2/27/2013
Oneil Patrick Bechtel Corp 2/27/2012 Yes 2/27/2013
Page Michael Bechtel Corp 2/27/2012 Yes 2/27/2013
Pinkerton Matt Water Pro 2/27/2012 Yes 2/27/2013
Pruitt Steven Bechtel Corp 2/27/2012 Yes 2/27/2013
Ramirez Cesar Bechtel Corp 2/27/2012 Yes 2/27/2013
Reed Mark Bechtel Corp 2/27/2012 Yes 2/27/2013
Sanborn Daryl Bechtel Corp 2/27/2012 Yes 2/27/2013
Santos III Richard Bechtel Corp 2/27/2012 Yes 2/27/2013
Sawyer Michael Custom Arc 2/27/2012 Yes 2/27/2013
Schagh Terry Bechtel Corp 2/27/2012 Yes 2/27/2013
Scholes Taylor Bechtel Corp 2/27/2012 Yes 2/27/2013
Schumacher Dean Bechtel Corp 2/27/2012 Yes 2/27/2013
Slavin Amy Bechtel Corp 2/27/2012 Yes 2/27/2013
Slydis Matt ? 2/27/2012 Yes 2/27/2013
Snow Charlie Bechtel Corp 2/27/2012 Yes 2/27/2013
Sobczyk Bart NRG 2/27/2012 Yes 2/27/2013
Sullwold Kerry A-1 Concrete Cutting 2/27/2012 Yes 2/27/2013
Taylor Brenden Garrett Fleming 2/27/2012 Yes 2/27/2013
Toon Steve Bechtel Corp 2/27/2012 Yes 2/27/2013
Vandever Garret Water Pro 2/27/2012 Yes 2/27/2013
Warum Ben Bechtel Corp 2/27/2012 Yes 2/27/2013
Welsh Adam Bechtel Corp 2/27/2012 Yes 2/27/2013
Williams Kirk Bechtel Corp 2/27/2012 Yes 2/27/2013
Wilson John Eric Bechtel Corp 2/27/2012 Yes 2/27/2013
Wise Greg BrightSource Energy 2/27/2012 Yes 2/27/2013
Withen Raymond Bechtel Corp 2/27/2012 Yes 2/27/2013
Agashkow Dmitry Bechtel Corp 3/5/2012 Yes 3/5/2013
Akin Mark Bechtel Corp 3/5/2012 Yes 3/5/2013
Assuras Michael Bechtel Corp 3/5/2012 Yes 3/5/2013
Ball Gary Bechtel Corp 3/5/2012 Yes 3/5/2013
Barber David Bechtel Corp 3/5/2012 Yes 3/5/2013
Bjorken Bradley NRG 3/5/2012 Yes 3/5/2013
Capoupon Lawrence Bechtel Corp 3/5/2012 Yes 3/5/2013
Carter Robert Bechtel Corp 3/5/2012 Yes 3/5/2013
Coper Jeff Bechtel Corp 3/5/2012 Yes 3/5/2013
Culver Frank Bechtel Corp 3/5/2012 Yes 3/5/2013
Dean Christopher TLS 3/5/2012 Yes 3/5/2013
DeLaschmutt Ryan Custom Arc 3/5/2012 Yes 3/5/2013
Garcia Sergio Bechtel Corp 3/5/2012 Yes 3/5/2013
Gardner Jason Bechtel Corp 3/5/2012 Yes 3/5/2013
Gidcumb Trevor Bechtel Corp 3/5/2012 Yes 3/5/2013
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Gladwell Thomas Custom Arc 3/5/2012 Yes 3/5/2013
Gomez Alfonzo Bechtel Corp 3/5/2012 Yes 3/5/2013
Gonzales Ernie Bechtel Corp 3/5/2012 Yes 3/5/2013
Grigsby Conan Bechtel Corp 3/5/2012 Yes 3/5/2013
Hacker Jacob Bechtel Corp 3/5/2012 Yes 3/5/2013
Hamilton Chris Bechtel Corp 3/5/2012 Yes 3/5/2013
Hickey Mitch Bechtel Corp 3/5/2012 Yes 3/5/2013
Hilliard David Bechtel Corp 3/5/2012 Yes 3/5/2013
Hodges Keith Bechtel Corp 3/5/2012 Yes 3/5/2013
Horton Larry Bechtel Corp 3/5/2012 Yes 3/5/2013
Jauregui Frick Bechtel Corp 3/5/2012 Yes 3/5/2013
John Kip Bechtel Corp 3/5/2012 Yes 3/5/2013
Kaus Pete Bechtel Corp 3/5/2012 Yes 3/5/2013
Kurtze Michael Bechtel Corp 3/5/2012 Yes 3/5/2013
Larson Kevin Bechtel Corp 3/5/2012 Yes 3/5/2013
Librockus Mark Bechtel Corp 3/5/2012 Yes 3/5/2013
Littleman Raymond Bechtel Corp 3/5/2012 Yes 3/5/2013
Marriscal Martin Boilermaker 3/5/2012 Yes 3/5/2013
Massey Mark F.E. Moran 3/5/2012 Yes 3/5/2013
Mastrangelo Frank Bechtel Corp 3/5/2012 Yes 3/5/2013
Maulupu Art Bechtel Corp 3/5/2012 Yes 3/5/2013
McIneny James Bechtel Corp 3/5/2012 Yes 3/5/2013
Mejia John Bechtel Corp 3/5/2012 Yes 3/5/2013
Mollohan Mike Bechtel Corp 3/5/2012 Yes 3/5/2013
Monreal Roy Bechtel Corp 3/5/2012 Yes 3/5/2013
Nichols Brian Bechtel Corp 3/5/2012 Yes 3/5/2013
Ordinoca Jared Bechtel Corp 3/5/2012 Yes 3/5/2013
Overbo Ben Bechtel Corp 3/5/2012 Yes 3/5/2013
Padilla Jr Erminio Bechtel Corp 3/5/2012 Yes 3/5/2013
Phillips Brian Bechtel Corp 3/5/2012 Yes 3/5/2013
Pittman Susan Bechtel Corp 3/5/2012 Yes 3/5/2013
Poliakov Eddik Bechtel Corp 3/5/2012 Yes 3/5/2013
Ponce Manuel Bechtel Corp 3/5/2012 Yes 3/5/2013
Post Kristopher Bechtel Corp 3/5/2012 Yes 3/5/2013
Richards Eugene Bechtel Corp 3/5/2012 Yes 3/5/2013
Ritchie Freddie Bechtel Corp 3/5/2012 Yes 3/5/2013
Sample Robert Bechtel Corp 3/5/2012 Yes 3/5/2013
Seyum Daniel Bechtel Corp 3/5/2012 Yes 3/5/2013
Simon Jesse Bechtel Corp 3/5/2012 Yes 3/5/2013
Smith Greg Bechtel Corp 3/5/2012 Yes 3/5/2013
Thomason Scott TLS 3/5/2012 Yes 3/5/2013
Tran Jacky Bechtel Corp 3/5/2012 Yes 3/5/2013
Urban Ryan Bechtel Corp 3/5/2012 Yes 3/5/2013
Vargas Daniel Bechtel Corp 3/5/2012 Yes 3/5/2013
Vasquez Michael Bechtel Corp 3/5/2012 Yes 3/5/2013
Wisely Benjamin Bechtel Corp 3/5/2012 Yes 3/5/2013
Aburto Jose Bechtel Corp 3/7/2012 Yes 3/7/2013
Allen James Bechtel Corp 3/7/2012 Yes 3/7/2013
Alvarez Pedro Bechtel Corp 3/7/2012 Yes 3/7/2013
Atilano Ramon Bechtel Corp 3/7/2012 Yes 3/7/2013
Baca Albert Bechtel Corp 3/7/2012 Yes 3/7/2013
Barraza George Bechtel Corp 3/7/2012 Yes 3/7/2013
Castillo Alejandro Bechtel Corp 3/7/2012 Yes 3/7/2013
Castro Alfonzo Bechtel Corp 3/7/2012 Yes 3/7/2013
Castro Loreto Bechtel Corp 3/7/2012 Yes 3/7/2013
Cruz Jr Salvador Bechtel Corp 3/7/2012 Yes 3/7/2013
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Duong Huan Bechtel Corp 3/7/2012 Yes 3/7/2013
Durham Nolan Bechtel Corp 3/7/2012 Yes 3/7/2013
Edmondson Greg Bechtel Corp 3/7/2012 Yes 3/7/2013
Faolu Muaau Bechtel Corp 3/7/2012 Yes 3/7/2013
Fenning Eldon Bechtel Corp 3/7/2012 Yes 3/7/2013
Figeroa Enrique Bechtel Corp 3/7/2012 Yes 3/7/2013
Gonzalez Robert Bechtel Corp 3/7/2012 Yes 3/7/2013
Heaton Thomas Bechtel Corp 3/7/2012 Yes 3/7/2013
Hernandez Freddie Bechtel Corp 3/7/2012 Yes 3/7/2013
Hernandez Henry Bechtel Corp 3/7/2012 Yes 3/7/2013
Hernandez Jose Bechtel Corp 3/7/2012 Yes 3/7/2013
Hidalgo Salvador Bechtel Corp 3/7/2012 Yes 3/7/2013
Holmes Jr Charles Bechtel Corp 3/7/2012 Yes 3/7/2013
Huseman Charles Bechtel Corp 3/7/2012 Yes 3/7/2013
Karas David Bechtel Corp 3/7/2012 Yes 3/7/2013
Kleian Margie Bechtel Corp 3/7/2012 Yes 3/7/2013
LeMasters Jr William Bechtel Corp 3/7/2012 Yes 3/7/2013
Martin Delano Bechtel Corp 3/7/2012 Yes 3/7/2013
Massengale John Hydratight 3/7/2012 Yes 3/7/2013
Maura Michael Bechtel Corp 3/7/2012 Yes 3/7/2013
McCulley William Bechtel Corp 3/7/2012 Yes 3/7/2013
Nunez Juan Bechtel Corp 3/7/2012 Yes 3/7/2013
Olvera Luis Bechtel Corp 3/7/2012 Yes 3/7/2013
Osterson Eric Bechtel Corp 3/7/2012 Yes 3/7/2013
Paulson Robert Hydratight 3/7/2012 Yes 3/7/2013
Perez Boel Bechtel Corp 3/7/2012 Yes 3/7/2013
Punch Yoland Bechtel Corp 3/7/2012 Yes 3/7/2013
Ramos Esteban Bechtel Corp 3/7/2012 Yes 3/7/2013
Rappaport Joseph Bechtel Corp 3/7/2012 Yes 3/7/2013
Rico Miguel Bechtel Corp 3/7/2012 Yes 3/7/2013
Rivera Alexander Bechtel Corp 3/7/2012 Yes 3/7/2013
Rivera Justo Bechtel Corp 3/7/2012 Yes 3/7/2013
Ruelas Adan Bechtel Corp 3/7/2012 Yes 3/7/2013
Swain Eliah Bechtel Corp 3/7/2012 Yes 3/7/2013
Thomas Steven Bechtel Corp 3/7/2012 Yes 3/7/2013
Viramontes Jose Bechtel Corp 3/7/2012 Yes 3/7/2013
Whitehead Jamal Bechtel Corp 3/7/2012 Yes 3/7/2013
Womack Jr Che Bechtel Corp 3/7/2012 Yes 3/7/2013
 Mackinney Alisha Bechtel Corp 3/12/2012 Yes 3/12/2013
Abreo Jr George Bechtel Corp 3/12/2012 Yes 3/12/2013
Alent Joseph Bechtel Corp 3/12/2012 Yes 3/12/2013
Arrendondo Eric Bechtel Corp 3/12/2012 Yes 3/12/2013
Axton Carrie Bechtel Corp 3/12/2012 Yes 3/12/2013
Barker Raymond Bechtel Corp 3/12/2012 Yes 3/12/2013
Bratkou Alex Bechtel Corp 3/12/2012 Yes 3/12/2013
Cherneychuk Roman Bechtel Corp 3/12/2012 Yes 3/12/2013
Conn Patrick Bechtel Corp 3/12/2012 Yes 3/12/2013
Dyra Clint Bechtel Corp 3/12/2012 Yes 3/12/2013
Estes William Bechtel Corp 3/12/2012 Yes 3/12/2013
Flores Jauzer Bechtel Corp 3/12/2012 Yes 3/12/2013
Fyffe Mark Bechtel Corp 3/12/2012 Yes 3/12/2013
Garner Andrew Bechtel Corp 3/12/2012 Yes 3/12/2013
Guerrero Raul Bechtel Corp 3/12/2012 Yes 3/12/2013
Horn Harrison Bechtel Corp 3/12/2012 Yes 3/12/2013
Huyos Daniel Bechtel Corp 3/12/2012 Yes 3/12/2013
Kaleikini Cody BrightSource Energy 3/12/2012 Yes 3/12/2013
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Kaxic Adam Bechtel Corp 3/12/2012 Yes 3/12/2013
Kobler Floyd Bechtel Corp 3/12/2012 Yes 3/12/2013
Lafam Anthony Bechtel Corp 3/12/2012 Yes 3/12/2013
Lantz Chris Cashman Equipment 3/12/2012 Yes 3/12/2013
Leising Ed Niagra Blower 3/12/2012 Yes 3/12/2013
Marsteller Brian Bechtel Corp 3/12/2012 Yes 3/12/2013
Parker Edwin Bechtel Corp 3/12/2012 Yes 3/12/2013
Parvin Nathan Bechtel Corp 3/12/2012 Yes 3/12/2013
Pettijohn Derwent Bechtel Corp 3/12/2012 Yes 3/12/2013
Pollard Ian Bechtel Corp 3/12/2012 Yes 3/12/2013
Rice Mark Bechtel Corp 3/12/2012 Yes 3/12/2013
Saenz Adrian Bechtel Corp 3/12/2012 Yes 3/12/2013
Shaul Steven Bechtel Corp 3/12/2012 Yes 3/12/2013
Silva Demetrio Bechtel Corp 3/12/2012 Yes 3/12/2013
St. Rose Dalnglade Bechtel Corp 3/12/2012 Yes 3/12/2013
Stiles Winston Bureau Veritas 3/12/2012 Yes 3/12/2013
Suwala John Niagra Blower 3/12/2012 Yes 3/12/2013
Thibodeaux Roy Bechtel Corp 3/12/2012 Yes 3/12/2013
Trompler Fred Bechtel Corp 3/12/2012 Yes 3/12/2013
Tsinnisinnie Ivan Bechtel Corp 3/12/2012 Yes 3/12/2013
Tsinnisinnie Syrono Bechtel Corp 3/12/2012 Yes 3/12/2013
Wallens Jennifer BrightSource Energy 3/12/2012 Yes 3/12/2013
Ward Edmond Bechtel Corp 3/12/2012 Yes 3/12/2013
Badyur Olersiy Bechtel Corp 3/19/2012 Yes 3/19/2013
Ball Michael Bechtel Corp 3/19/2012 Yes 3/19/2013
Bernal Manuel Bechtel Corp 3/19/2012 Yes 3/19/2013
Boddie Thomas Bechtel Corp 3/19/2012 Yes 3/19/2013
Brock Jr John Bechtel Corp 3/19/2012 Yes 3/19/2013
Brockham George Fullmer 3/19/2012 Yes 3/19/2013
Burcaw Dan Bechtel Corp 3/19/2012 Yes 3/19/2013
Byrd Reynaldo Bechtel Corp 3/19/2012 Yes 3/19/2013
Campbell Mike F E Moran 3/19/2012 Yes 3/19/2013
Cannon Jimmy' Bechtel Corp 3/19/2012 Yes 3/19/2013
Ceja Gamaliel Bechtel Corp 3/19/2012 Yes 3/19/2013
Corral Ishmael Bechtel Corp 3/19/2012 Yes 3/19/2013
Dann Greg Bechtel Corp 3/19/2012 Yes 3/19/2013
Davenport Carlon Bechtel Corp 3/19/2012 Yes 3/19/2013
Gleason Robert Bechtel Corp 3/19/2012 Yes 3/19/2013
Hanning Duane Bechtel Corp 3/19/2012 Yes 3/19/2013
Harris Charles Bechtel Corp 3/19/2012 Yes 3/19/2013
Hauser Chuck Bechtel Corp 3/19/2012 Yes 3/19/2013
Hoover Richard Bechtel Corp 3/19/2012 Yes 3/19/2013
Hovsepian John NRG 3/19/2012 Yes 3/19/2013
Janetahos Jason GE Water 3/19/2012 Yes 3/19/2013
Koepp John Bechtel Corp 3/19/2012 Yes 3/19/2013
Lanphear Jason Bechtel Corp 3/19/2012 Yes 3/19/2013
Laswell Bryan Bechtel Corp 3/19/2012 Yes 3/19/2013
Latta Dwight Bechtel Corp 3/19/2012 Yes 3/19/2013
Lee Chad Bechtel Corp 3/19/2012 Yes 3/19/2013
Leigh Joe NRG 3/19/2012 Yes 3/19/2013
Loep Jr Joseph Bechtel Corp 3/19/2012 Yes 3/19/2013
Lopez Geronimo Bechtel Corp 3/19/2012 Yes 3/19/2013
Lopez Luis Bechtel Corp 3/19/2012 Yes 3/19/2013
Miller Mike Bechtel Corp 3/19/2012 Yes 3/19/2013
Miramontes Luis Bechtel Corp 3/19/2012 Yes 3/19/2013
Mireles Anthony Bechtel Corp 3/19/2012 Yes 3/19/2013
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Mitchell Dennis Bechtel Corp 3/19/2012 Yes 3/19/2013
Moosani Seyed Bechtel Corp 3/19/2012 Yes 3/19/2013
Oefinger Joe Bechtel Corp 3/19/2012 Yes 3/19/2013
Oleary Timothy Bechtel Corp 3/19/2012 Yes 3/19/2013
Orourke Stephanie Bechtel Corp 3/19/2012 Yes 3/19/2013
Powell Larry Bechtel Corp 3/19/2012 Yes 3/19/2013
Pulley Michael Bechtel Corp 3/19/2012 Yes 3/19/2013
Quiroz Fernando Bechtel Corp 3/19/2012 Yes 3/19/2013
Ramey James Gen Tech NV 3/19/2012 Yes 3/19/2013
Roberrts Ryan Bechtel Corp 3/19/2012 Yes 3/19/2013
Rosales Jesse Bechtel Corp 3/19/2012 Yes 3/19/2013
Ruparel Prashant Bechtel Corp 3/19/2012 Yes 3/19/2013
Saber Peter Bechtel Corp 3/19/2012 Yes 3/19/2013
Salazar Daniel Bechtel Corp 3/19/2012 Yes 3/19/2013
Schaub Randald Bechtel Corp 3/19/2012 Yes 3/19/2013
Sherrell Therel Bechtel Corp 3/19/2012 Yes 3/19/2013
Sida Miguel Bechtel Corp 3/19/2012 Yes 3/19/2013
Stambaugh Peter Bechtel Corp 3/19/2012 Yes 3/19/2013
Tanner Bryan Mistras Group 3/19/2012 Yes 3/19/2013
Velasco Donaciam Bechtel Corp 3/19/2012 Yes 3/19/2013
Warren Patrick Las Vegas Paving 3/19/2012 Yes 3/19/2013
Wheat Don Bechtel Corp 3/19/2012 Yes 3/19/2013
Whiterock Jason Bechtel Corp 3/19/2012 Yes 3/19/2013
Williams Daniel Bechtel Corp 3/19/2012 Yes 3/19/2013
Wolff Patricia Bechtel Corp 3/19/2012 Yes 3/19/2013
Zimmer Kurt Bechtel Corp 3/19/2012 Yes 3/19/2013
Alostu Ricardo Bechtel Corp 3/21/2012 Yes 3/21/2013
Bailey James Bechtel Corp 3/21/2012 Yes 3/21/2013
Baker Randald Bechtel Corp 3/21/2012 Yes 3/21/2013
Borja Mark Bechtel Corp 3/21/2012 Yes 3/21/2013
Bowman Scott Bechtel Corp 3/21/2012 Yes 3/21/2013
Brady Mike Bechtel Corp 3/21/2012 Yes 3/21/2013
Cerchini Anthony Bechtel Corp 3/21/2012 Yes 3/21/2013
Cisneros Raymond Bechtel Corp 3/21/2012 Yes 3/21/2013
Clark Jonathan Bechtel Corp 3/21/2012 Yes 3/21/2013
Dennison Ernest Bechtel Corp 3/21/2012 Yes 3/21/2013
Duarte Eric Bechtel Corp 3/21/2012 Yes 3/21/2013
Duennerman Brett Bechtel Corp 3/21/2012 Yes 3/21/2013
Espinoza Miguel Bechtel Corp 3/21/2012 Yes 3/21/2013
Falk Ryan Bechtel Corp 3/21/2012 Yes 3/21/2013
Gaubaaka Dan Bechtel Corp 3/21/2012 Yes 3/21/2013
Gonzalez Liborio Bechtel Corp 3/21/2012 Yes 3/21/2013
Gutierrez David Bechtel Corp 3/21/2012 Yes 3/21/2013
Hutchinson Wesley Bechtel Corp 3/21/2012 Yes 3/21/2013
Jenning Jeff Bechtel Corp 3/21/2012 Yes 3/21/2013
Kaderber Robert Bechtel Corp 3/21/2012 Yes 3/21/2013
Law Jr Howard Bechtel Corp 3/21/2012 Yes 3/21/2013
Lopez Michael Bechtel Corp 3/21/2012 Yes 3/21/2013
Marshall Richard Bechtel Corp 3/21/2012 Yes 3/21/2013
McCafferty Dave Bechtel Corp 3/21/2012 Yes 3/21/2013
Medrano Art Bechtel Corp 3/21/2012 Yes 3/21/2013
Mellinger Kevin Bechtel Corp 3/21/2012 Yes 3/21/2013
Modell Mark Bechtel Corp 3/21/2012 Yes 3/21/2013
Oropeza Cirilo Bechtel Corp 3/21/2012 Yes 3/21/2013
Palmore Thomas Bechtel Corp 3/21/2012 Yes 3/21/2013
Risner Travis Bechtel Corp 3/21/2012 Yes 3/21/2013

ISEGS Monthly Compliance Report - Jan 2013 Exhibit 6 - WEAP Summary Page 56 of 102



Rister Aaron Bechtel Corp 3/21/2012 Yes 3/21/2013
Robles Manuel Bechtel Corp 3/21/2012 Yes 3/21/2013
Rodriguez Dustin Bechtel Corp 3/21/2012 Yes 3/21/2013
Smith Roger Bechtel Corp 3/21/2012 Yes 3/21/2013
Wallace Jesus Bechtel Corp 3/21/2012 Yes 3/21/2013
Wolcott Ken Bechtel Corp 3/21/2012 Yes 3/21/2013
Acosta Albert Bechtel Corp 3/26/2012 Yes 3/26/2013
Avaneszadeh Gargin Bechtel Corp 3/26/2012 Yes 3/26/2013
Barney Paul Bechtel Corp 3/26/2012 Yes 3/26/2013
Barney Paul Bechtel Corp 3/26/2012 Yes 3/26/2013
Baycura Johann Bechtel Corp 3/26/2012 Yes 3/26/2013
Benavides Nahthan Bechtel Corp 3/26/2012 Yes 3/26/2013
Blackston James Bechtel Corp 3/26/2012 Yes 3/26/2013
Borton Robert Crown Fence 3/26/2012 Yes 3/26/2013
Burke Jon Insologrand 3/26/2012 Yes 3/26/2013
Christensen James Bechtel Corp 3/26/2012 Yes 3/26/2013
Conner Nick Bechtel Corp 3/26/2012 Yes 3/26/2013
Crai Bryan Bechtel Corp 3/26/2012 Yes 3/26/2013
Davis Donald Bechtel Corp 3/26/2012 Yes 3/26/2013
Dickson Peter So Cal Insulation 3/26/2012 Yes 3/26/2013
Downs Brian Bechtel Corp 3/26/2012 Yes 3/26/2013
England Travis Bechtel Corp 3/26/2012 Yes 3/26/2013
Forshaw Jeremy Bechtel Corp 3/26/2012 Yes 3/26/2013
Garcia Edi Bechtel Corp 3/26/2012 Yes 3/26/2013
Gordon Steven Bechtel Corp 3/26/2012 Yes 3/26/2013
Hawkins Michael Bechtel Corp 3/26/2012 Yes 3/26/2013
Hernandez Juan Bechtel Corp 3/26/2012 Yes 3/26/2013
Houston Matthew Bechtel Corp 3/26/2012 Yes 3/26/2013
Hunter Baron Bechtel Corp 3/26/2012 Yes 3/26/2013
Hussain Wisam Hydratight 3/26/2012 Yes 3/26/2013
Jiminez Jose Bechtel Corp 3/26/2012 Yes 3/26/2013
King Randy Bechtel Corp 3/26/2012 Yes 3/26/2013
King Robert Bechtel Corp 3/26/2012 Yes 3/26/2013
Klein Mike Bechtel Corp 3/26/2012 Yes 3/26/2013
Lee Brian Bechtel Corp 3/26/2012 Yes 3/26/2013
Lopez Nick Bechtel Corp 3/26/2012 Yes 3/26/2013
Lopez Raul Bechtel Corp 3/26/2012 Yes 3/26/2013
Maddox Russell Bechtel Corp 3/26/2012 Yes 3/26/2013
Mathias Greg Bechtel Corp 3/26/2012 Yes 3/26/2013
Medina Cruz Bechtel Corp 3/26/2012 Yes 3/26/2013
Montgomery Ryan Bechtel Corp 3/26/2012 Yes 3/26/2013
Olivas Manuel Bechtel Corp 3/26/2012 Yes 3/26/2013
Ortega Fernando Bechtel Corp 3/26/2012 Yes 3/26/2013
Pate Ronnie Bechtel Corp 3/26/2012 Yes 3/26/2013
Paul Rick Bechtel Corp 3/26/2012 Yes 3/26/2013
Popsa Mihai Bechtel Corp 3/26/2012 Yes 3/26/2013
Prock Nichelle Bechtel Corp 3/26/2012 Yes 3/26/2013
Quezada Ray Bechtel Corp 3/26/2012 Yes 3/26/2013
Romero Jose Bechtel Corp 3/26/2012 Yes 3/26/2013
Salazar Rene Bechtel Corp 3/26/2012 Yes 3/26/2013
Salcedo Victor Gerb 3/26/2012 Yes 3/26/2013
Sanchez Alex Bechtel Corp 3/26/2012 Yes 3/26/2013
Spahn Jordan Bechtel Corp 3/26/2012 Yes 3/26/2013
Spivey Terry Bechtel Corp 3/26/2012 Yes 3/26/2013
Underwood Ron Bechtel Corp 3/26/2012 Yes 3/26/2013
Weissfeld Ralf Gerb 3/26/2012 Yes 3/26/2013
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Williams Donald Bechtel Corp 3/26/2012 Yes 3/26/2013
Zimmer David Rain for Rent 3/26/2012 Yes 3/26/2013
Arroyo Gonzalo Bechtel Corp 3/28/2012 Yes 3/28/2013
Bartley Kent Bechtel Corp 3/28/2012 Yes 3/28/2013
Bell Greg Bechtel Corp 3/28/2012 Yes 3/28/2013
Castro Victor Bechtel Corp 3/28/2012 Yes 3/28/2013
Cavnah David Bechtel Corp 3/28/2012 Yes 3/28/2013
Corley Kenneth Bechtel Corp 3/28/2012 Yes 3/28/2013
Duran Carlos Bechtel Corp 3/28/2012 Yes 3/28/2013
Edwards Jeff Bechtel Corp 3/28/2012 Yes 3/28/2013
Eupaue Samuel Bechtel Corp 3/28/2012 Yes 3/28/2013
Freedman Sam Bechtel Corp 3/28/2012 Yes 3/28/2013
Gandara Robert Superior Wall 3/28/2012 Yes 3/28/2013
Grates David Bechtel Corp 3/28/2012 Yes 3/28/2013
Howland Aaron Bechtel Corp 3/28/2012 Yes 3/28/2013
Kovach June Bechtel Corp 3/28/2012 Yes 3/28/2013
Lannino Michael Bechtel Corp 3/28/2012 Yes 3/28/2013
Lopez III Arturo Bechtel Corp 3/28/2012 Yes 3/28/2013
McDaniel Keith Bechtel Corp 3/28/2012 Yes 3/28/2013
Muldan John Bechtel Corp 3/28/2012 Yes 3/28/2013
Ochoa Guillermo Bechtel Corp 3/28/2012 Yes 3/28/2013
Prater Kirk Bechtel Corp 3/28/2012 Yes 3/28/2013
Sample Davie Bechtel Corp 3/28/2012 Yes 3/28/2013
Schaeffer Todd Bechtel Corp 3/28/2012 Yes 3/28/2013
Smith Ellwood Bechtel Corp 3/28/2012 Yes 3/28/2013
Standley John Superior Wall 3/28/2012 Yes 3/28/2013
Swick II Stuart Bechtel Corp 3/28/2012 Yes 3/28/2013
Urso Frank Bechtel Corp 3/28/2012 Yes 3/28/2013
Altman Richard 102598 4/2/2012 Yes 4/2/2013
Amendola Nathan J. 102575 4/2/2012 Yes 4/2/2013
Angelo Derek 102571 4/2/2012 Yes 4/2/2013
Banmann Kevin B. Bechtel Corp 4/2/2012 Yes 4/2/2013
Barrientos Jonathan Bechtel Corp 4/2/2012 Yes 4/2/2013
Begay Gary 102856 4/2/2012 Yes 4/2/2013
Behnke Aaron 102597 4/2/2012 Yes 4/2/2013
Bigthumb Thomas 102599 4/2/2012 Yes 4/2/2013
Binckley Thomas 102616 4/2/2012 Yes 4/2/2013
Blair Terril 102573 4/2/2012 Yes 4/2/2013
Brownell B 102609 4/2/2012 Yes 4/2/2013
Bundy Christopher J. 102596 4/2/2012 Yes 4/2/2013
Campolattaro Robert 102581 4/2/2012 Yes 4/2/2013
Carrato Peter 250219 4/2/2012 Yes 4/2/2013
Carter Jeffrey NRG 4/2/2012 Yes 4/2/2013
Cates Roger Hampton Tedder 4/2/2012 Yes 4/2/2013
Ceballos Walter Hampton Tedder 4/2/2012 Yes 4/2/2013
Cervantes Martin 102594 4/2/2012 Yes 4/2/2013
Cline Anna Bechtel Corp 4/2/2012 Yes 4/2/2013
Cowly Daniel T. Jr. 102592 4/2/2012 Yes 4/2/2013
Cronk Chad 102580 4/2/2012 Yes 4/2/2013
Deapierro Mark 102595 4/2/2012 Yes 4/2/2013
Denninger Dustin 102619 4/2/2012 Yes 4/2/2013
Duenas Homero S. 102556 4/2/2012 Yes 4/2/2013
Faoliu Jacob 102588 4/2/2012 Yes 4/2/2013
Ferrusca Julio 102570 4/2/2012 Yes 4/2/2013
Gebreeresus Yoseph Hampton Tedder 4/2/2012 Yes 4/2/2013
Gomez Larry P. Bechtel Corp 4/2/2012 Yes 4/2/2013
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Gonzalez Jose L. 102589 4/2/2012 Yes 4/2/2013
Grana Thomas 102603 4/2/2012 Yes 4/2/2013
Hanna Jeremy Integrated Mechanical 4/2/2012 Yes 4/2/2013
Hornsby Cole Gregg Electric 4/2/2012 Yes 4/2/2013
Hou Kim 102578 4/2/2012 Yes 4/2/2013
Hubbard Virgil 102579 4/2/2012 Yes 4/2/2013
Iniguez Alfredo 102583 4/2/2012 Yes 4/2/2013
Jaworowski John 102612 4/2/2012 Yes 4/2/2013
Johannson Lennard Siemens 4/2/2012 Yes 4/2/2013
Kirkman David Bechtel Corp 4/2/2012 Yes 4/2/2013
Kleine Jeffrey 102615 4/2/2012 Yes 4/2/2013
Kolya Perine Secutair 4/2/2012 Yes 4/2/2013
Leon Mario L. 102610 4/2/2012 Yes 4/2/2013
Lilii Jonah 102590 4/2/2012 Yes 4/2/2013
Maki Mark 102617 4/2/2012 Yes 4/2/2013
Manning Jeremy Reb Corst 4/2/2012 Yes 4/2/2013
Massouris Gary R. 102572 4/2/2012 Yes 9/20/2012 9/13/2012
Moae? Michael 102601 4/2/2012 Yes 4/2/2013
Montes dela? Fransisco E. 102620 4/2/2012 Yes 4/2/2013
Moore Curns 102591 4/2/2012 Yes 4/2/2013
Moreno Amado UFC 4/2/2012 Yes 4/2/2013
Moreno Amado JR. UFC 4/2/2012 Yes 4/2/2013
O'Neal Matthew 102621 4/2/2012 Yes 4/2/2013
Ozona Christian Fullmore 4/2/2012 Yes 4/2/2013
Parent Shawn 102584 4/2/2012 Yes 4/2/2013
Pechinko Charles W. 102606 4/2/2012 Yes 4/2/2013
Pidgeon John Paul 102608 4/2/2012 Yes 4/2/2013
Posey James W. Jr. 102605 4/2/2012 Yes 4/2/2013
Potratz Michael 102611 4/2/2012 Yes 4/2/2013
Powell Dwayne Reb Corst 4/2/2012 Yes 4/2/2013
Rosenbaum Jim 102574 4/2/2012 Yes 4/2/2013
Ross Ken Clyde Union Pumps 4/2/2012 Yes 4/2/2013
Shawn Reis NRG 4/2/2012 Yes 4/2/2013
Silcox Richard Peerless Pump 4/2/2012 Yes 4/2/2013
Smith Jeffrey 102576 4/2/2012 Yes 4/2/2013
Subin Renato A. 102607 4/2/2012 Yes 4/2/2013
Tapie Jarrett 102593 4/2/2012 Yes 4/2/2013
Thaxton Fred 102618 4/2/2012 Yes 4/2/2013
Valdez Albert R. Fullmer/P.A.W. 4/2/2012 Yes 4/2/2013
Valdez Shawn 102534 4/2/2012 Yes 4/2/2013
Velazquez Cruz Hampton Tedder 4/2/2012 Yes 4/2/2013
Walley Benjamin Bechtel Corp 4/2/2012 Yes 4/2/2013
Ware Edward 102577 4/2/2012 Yes 4/2/2013
Ware Fred 100687 4/2/2012 Yes 4/2/2013
Wentland Mad Hampton Tedder 4/2/2012 Yes 4/2/2013
Westover Wyatt E. 102582 4/2/2012 Yes 4/2/2013
Whitacre Robert 102604 4/2/2012 Yes 4/2/2013
Williams Reginald 102614 4/2/2012 Yes 4/2/2013
Barton Joe FE Moran 4/9/2012 Yes 4/9/2013
Bogrick Daniel Bechtel 4/9/2012 Yes 4/9/2013
Bratkov Vladimir Bechtel 101316 4/9/2012 Yes 4/9/2013
Brown Johnny 102650 4/9/2012 Yes 4/9/2013
Carroll Melvin 102602 4/9/2012 Yes 4/9/2013
Colmenero Dean 102671 4/9/2012 Yes 4/9/2013
Conners Billie Joe 102662 4/9/2012 Yes 4/9/2013
Correa Jim 102648 4/9/2012 Yes 4/9/2013
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Curiel Juan 102656 4/9/2012 Yes 4/9/2013
Dalton Kyle 102646 4/9/2012 Yes 4/9/2013
Daugherty Bryan Bechtel  102658 4/9/2012 Yes 4/9/2013
Ettleman Robert 102666 4/9/2012 Yes 4/9/2013
Follick Trevor Bechtel 4/9/2012 Yes 4/9/2013
Furniiss Dave 102644 4/9/2012 Yes 4/9/2013
Johnson Steve Superior 4/9/2012 Yes 4/9/2013
Kirkes Brad 102643 4/9/2012 Yes 4/9/2013
Kirkland Steven Bechtel 102651 4/9/2012 Yes 4/9/2013
Koonce Jeremy A. Bechtel 4/9/2012 Yes 4/9/2013
Larkin Steven Bechtel 4/9/2012 Yes 4/9/2013
Ledbetten Scott Bechtel 4/9/2012 Yes 4/9/2013
Little Tim Bechtel 4/9/2012 Yes 4/9/2013
Martin Almira NRG 4/9/2012 Yes 4/9/2013
Mcdermed Steven Bechtel 10267 4/9/2012 Yes 4/9/2013
McMahan michael 12657 4/9/2012 Yes 4/9/2013
McShane Tim 102669 4/9/2012 Yes 4/9/2013
Meryn? John Bechtel 4/9/2012 Yes 4/9/2013
Michel Stephen J. bechtel 4/9/2012 Yes 4/9/2013
Pers Fransisco Superior 4/9/2012 Yes 4/9/2013
Phillip Peter 102665 4/9/2012 Yes 4/9/2013
Pille Greg Electric Corp. of America 4/9/2012 Yes 4/9/2013
Poljakov Pavel Bechtel 102234 4/9/2012 Yes 4/9/2013
Pourciau Danny 102655 4/9/2012 Yes 4/9/2013
Ramirez Gilbert 102668 4/9/2012 Yes 4/9/2013
Raya Ryan Bechtel 4/9/2012 Yes 4/9/2013
Rexwinkel Stephanie 102672 4/9/2012 Yes 4/9/2013
Roberts Timothy Bechtel 102652 4/9/2012 Yes 4/9/2013
Rodriguez Ronald Bechtel Corp 4/9/2012 Yes 4/9/2013
Romo Nathan 102649 4/9/2012 Yes 7/18/2012 7/18/2013
Russell Keith Bechtel 4/9/2012 Yes 4/9/2013
Sanders Aaron Bechtel Corp 4/9/2012 Yes 4/9/2013
Shaw Jeremy Bechtel 4/9/2012 Yes 4/9/2013
Stumpf John Az Gentech 4/9/2012 Yes 4/9/2013
Thorson Rick Bechtel 4/9/2012 Yes 4/9/2013
Voyles Terry 102667 4/9/2012 Yes 4/9/2013
Yazzie Shane Bechtel 102663 4/9/2012 Yes 4/9/2013
Altman Richard Bechtle 4/16/2012 Yes 4/16/2013
Atwood Jerry 102714 4/16/2012 Yes 4/16/2013
Bell Thomas D. Bechtel 4/16/2012 Yes 4/16/2013
Bonner Justin W. 102706 4/16/2012 Yes 4/16/2013
Bray Twana Jill Bechtel 4/16/2012 Yes 4/16/2013
Brown Kirby Cashman Equipment 4/16/2012 Yes 4/16/2013
Buma Robert 102707 4/16/2012 Yes 4/16/2013
Cano Hector Bechtel 4/16/2012 Yes 4/16/2013
Castillo Robert Fullmer 4/16/2012 Yes 4/16/2013
Chavez Henry Bechtel 4/16/2012 Yes 4/16/2013
Cigainero Len NRG 4/16/2012 Yes 4/16/2013
Cox Dale 102700 4/16/2012 Yes 4/16/2013
DeClue Ronald Gregg Electric 4/16/2012 Yes 4/16/2013
Desibeck Jacob 102689 4/16/2012 Yes 4/16/2013
Garcia Victor Gomez SCI 4/16/2012 Yes 4/16/2013
Gloudeman David Gregg Electric 4/16/2012 Yes 4/16/2013
Hamilton Jeffrey 102703 4/16/2012 Yes 4/16/2013
Haney Colby 102674 4/16/2012 Yes 4/16/2013
Hernandez Hector G. Bechtel 4/16/2012 Yes 4/16/2013
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Hernandez Jonathan none 4/16/2012 Yes 4/16/2013
Holness Michael Bechtel 4/16/2012 Yes 4/16/2013
Howard Clarence Bechtel 4/16/2012 Yes 4/16/2013
Jackson Neil B. 102696 4/16/2012 Yes 4/16/2013
Jaloul Ali Gregg Electric 4/16/2012 Yes 4/16/2013
Jeffries Carl 102717 4/16/2012 Yes 4/16/2013
Knollhuff Timothy S. 102704 4/16/2012 Yes 4/16/2013
Lee Austin Bechtel 4/16/2012 Yes 4/16/2013
Lee Darrell 102702 4/16/2012 Yes 4/16/2013
McGraw John 102698 4/16/2012 Yes 4/16/2013
Mondragon Rufino Fullmer 4/16/2012 Yes 4/16/2013
Mullins Jim L. none 4/16/2012 Yes 4/16/2013
Napiorski Richard Gregg Electric 4/16/2012 Yes 4/16/2013
OBryan Michael 102600 4/16/2012 Yes 4/16/2013
Olsen Dale R. BSE 4/16/2012 Yes 4/16/2013
Paez Pablo 172604 4/16/2012 Yes 4/16/2013
Partin Jeffrey Bechtel 4/16/2012 Yes 4/16/2013
Peno Arehano SCI 4/16/2012 Yes 4/16/2013
Pooler Patrick 102690 4/16/2012 Yes 4/16/2013
Rodriguez Jesse 102699 4/16/2012 Yes 4/16/2013
Rolfson Taylor 102701 4/16/2012 Yes 4/16/2013
Schultz Andrea 102716 4/16/2012 Yes 4/16/2013
Shosted Steve Bechtel 4/16/2012 Yes 4/16/2013
Sinha Swapan 173700 4/16/2012 Yes 4/16/2013
Smith Mike Bechtel 4/16/2012 Yes 4/16/2013
St. Pierre Chris Cushman 4/16/2012 Yes 4/16/2013
Vernon Fred 102705 4/16/2012 Yes 4/16/2013
Williams Joseph NRG 4/16/2012 Yes 4/16/2013
Woods Nathan 102691 4/16/2012 Yes 4/16/2013
Baker Marc self/SP 4/23/2012 Yes 4/23/2013
Barnard Brian Goedecke 4/23/2012 Yes 4/23/2013
Barrerra Marvin PF102758 4/23/2012 Yes 4/23/2013
Beck Daryl Fullmer 4/23/2012 Yes 4/23/2013
Bejines Frank Bechtel 4/23/2012 Yes 4/23/2013
Bennett Michael Bechtel 102783 4/23/2012 Yes 4/23/2013
Bentley Jim Bechtel 102768 4/23/2012 Yes 4/23/2013
Blake Daniel Bechtel 102753 4/23/2012 Yes 4/23/2013
Bonham Timothy Bechtel 4/23/2012 Yes 4/23/2013
Brosius Jason 102769 4/23/2012 Yes 4/23/2013
Chancellor Jason Bechtel 102748 4/23/2012 Yes 4/23/2013
Clark William Ch2mhill 4/23/2012 Yes 4/23/2013
Cloud Hughes Michelle Self 4/23/2012 Yes 4/23/2013
Cox David Bechtel 4/23/2012 Yes 4/23/2013
Dee Roy G, Bechtel 4/23/2012 Yes 4/23/2013
Delcoure Thomas Bechtel 102792 4/23/2012 Yes 4/23/2013
Delgado Salvador Bechtel 102757 4/23/2012 Yes 4/23/2013
Eddington Ray Bechtel 102775 4/23/2012 Yes 4/23/2013
Engelhart Eric Bechtel 4/23/2012 Yes 4/23/2013
Ewing Stephan Bechtel 102774 4/23/2012 Yes 4/23/2013
Farried David NRG 4/23/2012 Yes 4/23/2013
Flaathen William Bechtel 102755 4/23/2012 Yes 4/23/2013
Flores Mark S. Bechtel 4/23/2012 Yes 4/23/2013
Garrett Maurice Bechtel 102756 4/23/2012 Yes 4/23/2013
Haines Josh Bechtel 102781 4/23/2012 Yes 4/23/2013
Hebert Dalton Bechtel 4/23/2012 Yes 4/23/2013
Hill Guy Bechtel 102761 4/23/2012 Yes 4/23/2013
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Holmes Antwoine Bechtel 102777 4/23/2012 Yes 4/23/2013
James Alfred Bechtel 4/23/2012 Yes 4/23/2013
Jansen Andreas PF 102760 4/23/2012 Yes 4/23/2013
Johansen Marty Bechtel 102776 4/23/2012 Yes 4/23/2013
Johnson Troy D. Bechtel 4/23/2012 Yes 4/23/2013
Josley Christopher Bechtel 102739 4/23/2012 Yes 4/23/2013
Kincaid Patrick NRG 4/23/2012 Yes 4/23/2013
Kline Anthony Bright Source 4/23/2012 Yes 4/23/2013
Kruczynski Rick 102766 4/23/2012 Yes 4/23/2013
Long Edward Bechtel 4/23/2012 Yes 4/23/2013
Mariani Roy Bechtel 4/23/2012 Yes 4/23/2013
Martinez Cisco Goedecke 4/23/2012 Yes 4/23/2013
Masters Cole NRG 4/23/2012 Yes 4/23/2013
Mathers John Crown fence 4/23/2012 Yes 4/23/2013
McGehee Mike Elemental Energy 4/23/2012 Yes 4/23/2013
McLuckie Paul Bechtel 102790 4/23/2012 Yes 4/23/2013
Medlin Chris Bechtel 102784 4/23/2012 Yes 4/23/2013
Mendoza Edwin Behctel 102751 4/23/2012 Yes 4/23/2013
Mull Paul Bechtel 102762 4/23/2012 Yes 4/23/2013
Newsom Everett Bechtel 102791 4/23/2012 Yes 4/23/2013
Ostrander Cliff NRG 4/23/2012 Yes 4/23/2013
Pogorzelski Chris Bechtel 102754 4/23/2012 Yes 4/23/2013
Rink Glenn self/SP 4/23/2012 Yes 4/23/2013
Rivas Henry Bechtel 102778 4/23/2012 Yes 4/23/2013
Robinson Orlando Bechtel 102786 4/23/2012 Yes 4/23/2013
Sarver Donald Jr Bechtel 102785 4/23/2012 Yes 4/23/2013
Scott Alex Bechtel 102740 4/23/2012 Yes 4/23/2013
Singh Okar CH2Mhill/CBC 4/23/2012 Yes 4/23/2013
Stuart Michael Custom arc 4/23/2012 Yes 4/23/2013
Sulla Anthony Bechtel 102780 4/23/2012 Yes 4/23/2013
Thomson William CLYDE UNION 4/23/2012 Yes 4/23/2013
Treadwell James NRG 4/23/2012 Yes 4/23/2013
Utter josh CH2MHill 4/23/2012 Yes 4/23/2013
Velasquez Rick Bechtel 4/23/2012 Yes 4/23/2013
Villa Frank H Bechtel 102779 4/23/2012 Yes 4/23/2013
Walker Tarite Bechtel102772 4/23/2012 Yes 4/23/2013
Walter Terry Goedecke 4/23/2012 Yes 4/23/2013
Westerberg Jason Hydratight 4/23/2012 Yes 4/23/2013
William Steve Bechtel 102749 4/23/2012 Yes 4/23/2013
Wolfgang Rick Bechtel Home Office 4/23/2012 Yes 4/23/2013
Wood John M. Bechtel 4/23/2012 Yes 4/23/2013
Wright Patrick Goedecke 4/23/2012 Yes 4/23/2013
Ackerman Douglas Elemental Energy 4/30/2012 Yes 4/30/2013
Anderson Homer Bechtel 4/30/2012 Yes 4/30/2013
Aumann Patrick Elemental Energy 4/30/2012 Yes 4/30/2013
Averman Keith Bechtel 4/30/2012 Yes 4/30/2013
Babcock Darin 107848 4/30/2012 Yes 4/30/2013
Babu Shankara NRG 4/30/2012 Yes 4/30/2013
Bergan Robert 102837 4/30/2012 Yes 4/30/2013
Blackman Richard NRG 4/30/2012 Yes 4/30/2013
Boan Ricky Custom arc 4/30/2012 Yes 4/30/2013
Bocage Carl Behctel 4/30/2012 Yes 4/30/2013
Briggs Anthony Behctel 4/30/2012 Yes 4/30/2013
Bryson Sarah Bechtel 4/30/2012 Yes 4/30/2013
Burkhart Lisa Bechtel/Talescend 4/30/2012 Yes 4/30/2013
Byrd Charles W. Bechtel 102827 4/30/2012 Yes 4/30/2013
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Centero Marcos Bechtel 4/30/2012 Yes 4/30/2013
Cernates Cesar Bechtel 102820 4/30/2012 Yes 4/30/2013
Clemens Joseph Custom arc 4/30/2012 Yes 4/30/2013
Cole David Fullmen 4/30/2012 Yes 4/30/2013
Culkin Jason Bechtel 4/30/2012 Yes 4/30/2013
Delagarza Eugene J, Bechtel 4/30/2012 Yes 4/30/2013
Drotenko Aleksey Bechtel 4/30/2012 Yes 4/30/2013
Figuereo David Bechtel 102839 4/30/2012 Yes 4/30/2013
Fowlkes John 102844 4/30/2012 Yes 4/30/2013
Fox Steven Bechtel 102841 4/30/2012 Yes 4/30/2013
Fuaijo Samuel D. Bechtel 4/30/2012 Yes 4/30/2013
Gordon Conrad Bechtel 4/30/2012 Yes 4/30/2013
Haller Roger Bechtel 4/30/2012 Yes 4/30/2013
Hansen Thomas Elemental Energy 4/30/2012 Yes 4/30/2013
Heggie Kevin Bechtel 4/30/2012 Yes 4/30/2013
Helmers Austin Elemental Energy 4/30/2012 Yes 4/30/2013
Hudson Delam Elemental Energy 4/30/2012 Yes 4/30/2013
Hundshoe Keith Custom arc 4/30/2012 Yes 4/30/2013
Keparaov Mikhail Bechtel 4/30/2012 Yes 4/30/2013
Kienenberger Brian Behctel 102842 4/30/2012 Yes 4/30/2013
Lacap Reynaldo Bechtel 4/30/2012 Yes 4/30/2013
Lilly David Bechtel 4/30/2012 Yes 4/30/2013
Lituinenkp Yuri Y. 102812 4/30/2012 Yes 4/30/2013
Llamas Ignacio Bechtel 102829 4/30/2012 Yes 4/30/2013
Lozano Victor Bechtel/ 102851 4/30/2012 Yes 4/30/2013
Manygoats Danielle Bechtel 4/30/2012 Yes 4/30/2013
Marcum Terry Bechtel 4/30/2012 Yes 4/30/2013
Marvel Marco Bechtel 102852 4/30/2012 Yes 4/30/2013
Mataroui Mike Bechtel 4/30/2012 Yes 4/30/2013
Moody Jake Bechtel 4/30/2012 Yes 4/30/2013
Morgan Conrad Bechtel 102819 4/30/2012 Yes 4/30/2013
Nelson Peter Elemental Energy 4/30/2012 Yes 4/30/2013
Pavliscak Laura self/solar partners bio 4/30/2012 Yes 4/30/2013
Peretti Mike 102847 4/30/2012 Yes 4/30/2013
Pino Freddel Elemental Energy 4/30/2012 Yes 4/30/2013
Roper Chris Custom arc 4/30/2012 Yes 4/30/2013
Smith Robert 102845 4/30/2012 Yes 4/30/2013
Snyder Michael Bureau Veritas 4/30/2012 Yes 1/31/2013 1/31/2014
Tejido Melchor Elemental Energy 4/30/2012 Yes 4/30/2013
Torres Alexander Bechtel 102828 4/30/2012 Yes 4/30/2013
Velasco Gerlad Bechtel/ 102787 4/30/2012 Yes 4/30/2013
Villegas Randy 102826 4/30/2012 Yes 4/30/2013
Ward Jody Bechtel 4/30/2012 Yes 4/30/2013
Watson John Behctel 101399 4/30/2012 Yes 4/30/2013
Welker Brian Bechtel 102831 4/30/2012 Yes 4/30/2013
Westbrook John Custom arc 4/30/2012 Yes 4/30/2013
Wilcox Tamerin Bechtel 4/30/2012 Yes 4/30/2013
Yamar Mohamad Elemetal Energy 4/30/2012 Yes 4/30/2013
Zakosky James bechtel 4/30/2012 Yes 4/30/2013
ANDERSON JAMES BECHTEL 5/2/2012 Yes 5/2/2013
BLAKE RUSSELL BECHTEL 5/2/2012 Yes 5/2/2013
BRONOWICZ Freddel BECHTEL 5/2/2012 Yes 5/2/2013
BROWN DAVID BECHTEL 5/2/2012 Yes 5/2/2013
CAGIN JUNIOR BECHTEL 5/2/2012 Yes 7/26/2012 7/26/2013
CASPER CHARLES BECHTEL 5/2/2012 Yes 5/2/2013
CERVANTES CEASAR BECHTEL 5/2/2012 Yes 5/2/2013
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COLEMAN DERRICK BECHTEL 5/2/2012 Yes 5/2/2013
DERELY Mike BECHTEL 5/2/2012 Yes 5/2/2013
FELIX FRANKLIN BECHTEL 5/2/2012 Yes 5/2/2013
GARCIA MARCOS BECHTEL 5/2/2012 Yes 5/2/2013
Garrett DAVE BECHTEL 5/2/2012 Yes 5/2/2013
LLAMAS IGNACIO BECHTEL 5/2/2012 Yes 5/2/2013
MERLO BRETT BECHTEL 5/2/2012 Yes 5/2/2013
MILIAN CARLOS A. BECHTEL 5/2/2012 Yes 5/2/2013
MIRANDA LUIS BECHTEL 5/2/2012 Yes 5/2/2013
MORGAN JOHN BECHTEL 5/2/2012 Yes 5/2/2013
MURILLO HELIOS BECHTEL 5/2/2012 Yes 5/2/2013
MURILLO RICHARD BECHTEL 5/2/2012 Yes 5/2/2013
OLSEN ROBERT BECHTEL 5/2/2012 Yes 5/2/2013
PEREZ TYLER BECHTEL 5/2/2012 Yes 5/2/2013
RAMIREZ ESTEBAN BECHTEL 5/2/2012 Yes 5/2/2013
RICH CHARLES BECHTEL 5/2/2012 Yes 5/2/2013
ROERTSON JOE BECHTEL 5/2/2012 Yes 5/2/2013
SACAY ROLANDO BECHTEL 5/2/2012 Yes 5/2/2013
SMITH RAY BECHTEL 5/2/2012 Yes 5/2/2013
THOMAS MAURICE BECHTEL 5/2/2012 Yes 5/2/2013
VILLEGAS ALONZO BECHTEL 5/2/2012 Yes 5/2/2013
VOGEL TOM BECHTEL 5/2/2012 Yes 5/2/2013
WILLIAMS PRENTICE BECHTEL 5/2/2012 Yes 5/2/2013
AGIL DEMETRIUS BECHTEL 5/7/2012 Yes 5/7/2013
BORJA Joseph 2929 5/7/2012 Yes 5/7/2013
BRADLEY DAVID BECHTEL 5/7/2012 Yes 5/7/2013
BRANNEN DAVID SO CAL EDISON 5/7/2012 Yes 5/7/2013
BROOKLAND SAPIR BECHTEL 5/7/2012 Yes 5/7/2013
BROWN TODD FILLITER 5/7/2012 Yes 5/7/2013
BURNS SHANE SCE 5/7/2012 Yes 5/7/2013
BYRD JOSH CUSTOMARC 5/7/2012 Yes 5/7/2013
CJERDWIG CALE 102901 5/7/2012 Yes 5/7/2013
COOLEY ROGER BECHTEL 5/7/2012 Yes 5/7/2013
COSSIO ANDREW BECHTEL 5/7/2012 Yes 5/7/2013
CREAN JUNIOR BECHTEL 5/7/2012 Yes 5/7/2013
CT VAND…… bechtel 5/7/2012 Yes 5/7/2013
CUOSS ROGER 102934 5/7/2012 Yes 5/7/2013
DAVIS JOSEPH JR BECHTEL 5/7/2012 Yes 5/7/2013
EDWARDS JIM BRIGHT SOURCE 5/7/2012 Yes 5/7/2013
FAGA JOSEPH S. BECHTEL 5/7/2012 Yes 5/7/2013
FAKLEY KEVIN SCE 5/7/2012 Yes 5/7/2013
FILBURN CHRIS 102921 5/7/2012 Yes 5/7/2013
FIONELLO MARK VORTEX 5/7/2012 Yes 5/7/2013
GALEANO SALVADORE BECHTEL 5/7/2012 Yes 5/7/2013
GANEZ ALFONSO BECHTEL 5/7/2012 Yes 5/7/2013
GIFFORD KELLY BECHTEL 5/7/2012 Yes 5/7/2013
GONZALES LESTER CUSTOM ARK 5/7/2012 Yes 5/7/2013
GONZALES RUDY BECHTEL 5/7/2012 Yes 5/7/2013
GUTIERREZ IRVING DIAZ BECHTEL 5/7/2012 Yes 5/7/2013
HAASE MARILYN BECHTEL 5/7/2012 Yes 5/7/2013
HARRIS CALVIN BECHTEL 5/7/2012 Yes 5/7/2013
KEEL GREGORY BECHTEL 5/7/2012 Yes 5/7/2013
KERBS GREGORY BECHTEL 5/7/2012 Yes 5/7/2013
KING JAMES BECHTEL 5/7/2012 Yes 5/7/2013
KIRKMAN DAVID 163556 5/7/2012 Yes 5/7/2013
LEMUS AREL S. BECHTEL 5/7/2012 Yes 5/7/2013
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LINDSAY FDAVID BECHTEL 5/7/2012 Yes 5/7/2013
LUPER Darrell NRG 5/7/2012 Yes 5/7/2013
MAJORGA EMILIANO BECHTEL 5/7/2012 Yes 5/7/2013
MALESKY SAM BECHTEL 5/7/2012 Yes 5/7/2013
MALTES KRISTOPHER 102905 5/7/2012 Yes 5/7/2013
MARAGLIA DREW UCDAVIS/BMP ECOSCI 5/7/2012 Yes 5/7/2013
MONTEJANO GEORGE 102913 5/7/2012 Yes 5/7/2013
PITTS ERIC CUSTOM ARC 5/7/2012 Yes 5/7/2013
QUEZADA FERNANDO CUSTOM ARK 5/7/2012 Yes 5/7/2013
REED ERIC BECHTEL 5/7/2012 Yes 5/7/2013
RMOS NICOLAS BECHTEL 5/7/2012 Yes 5/7/2013
SALAZAN MANUEL BECHTEL 5/7/2012 Yes 5/7/2013
SAUEREDA ANGELICA UCDAVIS/BMP ECOSCI 5/7/2012 Yes 5/7/2013
SCHCTID NICK FULLMER 5/7/2012 Yes 5/7/2013
SEGORIA Stephen J. BECHTEL 5/7/2012 Yes 5/7/2013
SHELL JIM BECHTEL 5/7/2012 Yes 5/7/2013
THOMAS BRAD VORTEX 5/7/2012 Yes 5/7/2013
THOMAS JOSEPH BECHTEL 5/7/2012 Yes 5/7/2013
VALENTA STEVEN BECHTEL 5/7/2012 Yes 5/7/2013
VICTORINO MARK K. BECHTEL 5/7/2012 Yes 5/7/2013
WENDEROTT Mike BECHTEL 5/7/2012 Yes 5/7/2013
WILLIS JEREMY BECHTEL 5/7/2012 Yes 5/7/2013
AVILES OSCAR 102956 5/9/2012 Yes 5/9/2013
BARNETT BRYAN ELEMENTAL ENERGY 5/9/2012 Yes 5/9/2013
BOYLE JOHN S. 102954 5/9/2012 Yes 5/9/2013
CERVANTES DANIE;L 102964 5/9/2012 Yes 5/9/2013
CHRISTMAN RICHARD 102965 5/9/2012 Yes 5/9/2013
COPELAND DAVID 10295 5/9/2012 Yes 5/9/2013
CRUTCHFIELD DARRY;L 102960 5/9/2012 Yes 5/9/2013
DAVIS WILLIAM R. FARWEST INSURANCE 5/9/2012 Yes 5/9/2013
EMERSON ALAN ELEMENTAL ENERGY 5/9/2012 Yes 5/9/2013
GILWOOD DANA ELEMENTAL ENERGY 5/9/2012 Yes 5/9/2013
GONZALES RONNY 102968 5/9/2012 Yes 5/9/2013
GOODYEAR ALEX 102970 5/9/2012 Yes 5/9/2013
LASKEY DUSTIN 102958 5/9/2012 Yes 5/9/2013
MARTINEZ DOMINICK 102952 5/9/2012 Yes 5/9/2013
MAY WAYNE FARWEST INSURANCE 5/9/2012 Yes 5/9/2013
MCCRAW DANIEL 102959 5/9/2012 Yes 5/9/2013
MCGEE KEVIN ELEMENTAL ENERGY 5/9/2012 Yes 5/9/2013
MIRANDU GUSTAVO 102972 5/9/2012 Yes 5/9/2013
MORALES CARLOS A. 102962 5/9/2012 Yes 5/9/2013
MORALES CARLOS A. 102962 5/9/2012 Yes 5/9/2013
ORPICIA JAMES R. 102971 5/9/2012 Yes 5/9/2013
PERKINS JEREMY 102967 5/9/2012 Yes 5/9/2013
PITZEK STEFAN ELEMENTAL ENERGY 5/9/2012 Yes 5/9/2013
RABAGO ROBERT FARWEST INSURANCE 5/9/2012 Yes 5/9/2013
RAMIREZ ANDREW 102966 5/9/2012 Yes 5/9/2013
REYES ROBERT ELEMENTAL ENERGY 5/9/2012 Yes 5/9/2013
ROBERTS DOYLE 178453 5/9/2012 Yes 5/9/2013
ROBERTS DOYLE 178453 5/9/2012 Yes 5/9/2013
ROSALES SAUL 102961 5/9/2012 Yes 5/9/2013
SHEA BILL BECHTEL 5/9/2012 Yes 5/9/2013
SMITH STEPHAN 102963 5/9/2012 Yes 5/9/2013
THOMPSON TODD 102957 5/9/2012 Yes 5/9/2013
TOVAR VICENTE MOREN 102953 5/9/2012 Yes 5/9/2013
VERDOBO RICHARD ELEMENTAL ENERGY 5/9/2012 Yes 5/9/2013
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WATKINS ROBERT BECHTEL-102969 5/9/2012 Yes 5/9/2013
AGUAYO MANUEL 103029 5/14/2012 Yes 5/14/2013
AIRANDI RICK 102997 5/14/2012 Yes 5/14/2013
ALVAREZ EDUARDO 103004 5/14/2012 Yes 5/14/2013
ALVAREZ SEBASTIAN 103017 5/14/2012 Yes 5/14/2013
ARENDS MICHAEL SCHECK  TECH 5/14/2012 Yes 5/14/2013
BAIRD TOIMOTHY 102907 5/14/2012 Yes 5/14/2013
BALDUS MARK 103010 5/14/2012 Yes 5/14/2013
BEALS FRANK 102935 5/14/2012 Yes 5/14/2013
BEGAYE MESSAIAN 103014 5/14/2012 Yes 5/14/2013
BRETCHER LEONARD J. 973760 5/14/2012 Yes 5/14/2013
BRIGGS MICHAEL 103027 5/14/2012 Yes 5/14/2013
CADOGAN GLEN 102999 5/14/2012 Yes 5/14/2013
CANO J. MANUEL 103020 5/14/2012 Yes 5/14/2013
CITRON LAUREN A. 103005 5/14/2012 Yes 5/14/2013
CLY NOLAND 103025 5/14/2012 Yes 5/14/2013
COCHRAN BRAD 103031 NRG 5/14/2012 Yes 5/14/2013
COOPER HUSH 102991 5/14/2012 Yes 5/14/2013
CORDOVA WALY 102988 5/14/2012 Yes 5/14/2013
DANIEL CHARLES D. 103003 5/14/2012 Yes 5/14/2013
DENHAM JASON 103002 5/14/2012 Yes 5/14/2013
DENOVICH DAVE 102987 5/14/2012 Yes 5/14/2013
GORTCHEK KENNETH 103022 5/14/2012 Yes 5/14/2013
GRANGER RAPHAEL 102995 5/14/2012 Yes 5/14/2013
GREENWALD JOHN 102984 5/14/2012 Yes 5/14/2013
HERN WILLIAM 103030 5/14/2012 Yes 5/14/2013
HOWARD STEPHEN ROB SCHECK  TECH 5/14/2012 Yes 5/14/2013
JORGENSEN CHRIS 103012 5/14/2012 Yes 5/14/2013
JOSEPH MAGNUS 102997 5/14/2012 Yes 5/14/2013
KELLY LOGAN 103016 5/14/2012 Yes 5/14/2013
KUNJACHAN RAJU 102990 5/14/2012 Yes 5/14/2013
LEWIS FITZGERALD R. 103018 5/14/2012 Yes 5/14/2013
MASON TRAVIS 103024 5/14/2012 Yes 5/14/2013
MEJA RUDY 103028 5/14/2012 Yes 5/14/2013
MERIDETH JACOB 102993 5/14/2012 Yes 5/14/2013
MICHAELIS RYAN 103015 5/14/2012 Yes 5/14/2013
OBESO RODOLFO 103026 5/14/2012 Yes 5/14/2013
PECK AUSTIN 103008 5/14/2012 Yes 5/14/2013
PENNINGTON KEVIN 103019 5/14/2012 Yes 5/14/2013
POPE WILLIAM D. SR. 103009 5/14/2012 Yes 5/14/2013
POWELL SHAWN 103007 5/14/2012 Yes 5/14/2013
PRADO ALEJANDRO ADKAN ENG 5/14/2012 Yes 5/14/2013
PRICE JOSEPH MISTRAS GROUP 5/14/2012 Yes 5/14/2013
RADIZUNER LEE 102998 5/14/2012 Yes 5/14/2013
RIOS RAMEN LOPEZ 102980 5/14/2012 Yes 5/14/2013
RIVERA ALBERT JAMES 102986 5/14/2012 Yes 5/14/2013
ROBLES MANUEL R. 103001 5/14/2012 Yes 5/14/2013
RODULFO SYDNEY J 10299 5/14/2012 Yes 5/14/2013
SALAS ADRIAN 103006 5/14/2012 Yes 5/14/2013
SALGEAR MICKEY TRIUMPH PAINTING 5/14/2012 Yes 5/14/2013
SANTOS OSCAR 102996 5/14/2012 Yes 5/14/2013
SAWVELL GABRIEL 102983 5/14/2012 Yes 5/14/2013
SMITH ERIC 102989 5/14/2012 Yes 5/14/2013
STEPHENSON BRIAN 103011 5/14/2012 Yes 5/14/2013
SZLAY TZVI BSII 5/14/2012 Yes 5/14/2013
VAN GERWIN ANDREW 103000 5/14/2012 Yes 5/14/2013
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VAN HOESEN DANIEL SCHECK TECH 5/14/2012 Yes 5/14/2013
VERMILYP JOSEPH L. 103203 5/14/2012 Yes 5/14/2013
VOYER JOSEPH 102988 5/14/2012 Yes 5/14/2013
WATERMAN JESSE ADKAN ENG 5/14/2012 Yes 5/14/2013
WESTMORELAND TRAVIS TRIUMPH PAINTING 5/14/2012 Yes 5/14/2013
YOUNG JASON 102541 5/14/2012 Yes 5/14/2013
YOUNG RANDY E. 227875 5/14/2012 Yes 5/14/2013
BURNS JOSHUA .J. 103072 5/16/2012 Yes 5/16/2013
CERNA JESUS m. BECHTEL 5/16/2012 Yes 5/16/2013
CERVANTES MARTIN 103077 5/16/2012 Yes 5/16/2013
CINOTTO MARK 103071 5/16/2012 Yes 5/16/2013
CLEMENTINO JOSHUA .J. 103064 5/16/2012 Yes 5/16/2013
CLEMONS DAVID K. BECHTEL 5/16/2012 Yes 5/16/2013
CORNEGO RACHEL 103059 5/16/2012 Yes 5/16/2013
COSIO JOSE 103040 5/16/2012 Yes 5/16/2013
CURETAN RONALD 103056 5/16/2012 Yes 5/16/2013
DONOHUE BRIAN M. 103047 5/16/2012 Yes 5/16/2013
EVANS WILLIAM 103068 5/16/2012 Yes 5/16/2013
FLORES JOSHUA .J. 103046 5/16/2012 Yes 5/16/2013
GRUBBS SHAWN 103078 5/16/2012 Yes 5/16/2013
HARNED JAMES EL 103066 5/16/2012 Yes 5/16/2013
HERNANDEZ ENOCH 103083 5/16/2012 Yes 5/16/2013
HERNANDEZ JAHAZIEL 103088 5/16/2012 Yes 5/16/2013
HOWARD MARK D. BECHTEL 5/16/2012 Yes 5/16/2013
IGANEZ ENRIQUE 103052 5/16/2012 Yes 5/16/2013
JAIMES FERNANDO BECHTEL 5/16/2012 Yes 5/16/2013
JAMES ANTHONY 103044 5/16/2012 Yes 5/16/2013
JEWELL JAMES 103054 5/16/2012 Yes 5/16/2013
LAPIN APOUNARIO B. BLANK 5/16/2012 Yes 5/16/2013
LEES DAVID BLANK 5/16/2012 Yes 9/20/2012 9/20/2013
MAROTTA CHARLES BECHTEL 5/16/2012 Yes 5/16/2013
MCDOWELL MICHELLE S. BECHTEL 5/16/2012 Yes 5/16/2013
MERIDETH SY BECHTEL/103084 5/16/2012 Yes 5/16/2013
MONROE ROBERT BLANK 5/16/2012 Yes 5/16/2013
PAGAN JOSE 103081 5/16/2012 Yes 5/16/2013
PAXTON FRED BECHTEL 5/16/2012 Yes 5/16/2013
PEREZ JUAN M. 103050 5/16/2012 Yes 5/16/2013
PIERCE JEFF 103086 5/16/2012 Yes 5/16/2013
PLASCENSIA MISAEL 103062 5/16/2012 Yes 5/16/2013
PROSISC JOHN 103045 5/16/2012 Yes 5/16/2013
RABAGO RAYMOND 103042 5/16/2012 Yes 5/16/2013
RAMIREZ GERBER 103049 5/16/2012 Yes 5/16/2013
REYES ELIHU 103055 5/16/2012 Yes 5/16/2013
RICHARDS RANDALL C. 103079 5/16/2012 Yes 5/16/2013
RICHARDSON ROBERT 103073 5/16/2012 Yes 5/16/2013
RIVERA HENRI M. 103048 5/16/2012 Yes 5/16/2013
RONHOLF AAGE BECHTEL 5/16/2012 Yes 5/16/2013
ROOME PETER 103065 5/16/2012 Yes 5/16/2013
ROSE MICHAEL L. 103061 5/16/2012 Yes 5/16/2013
SALVATIERRA FREDDY 103060 5/16/2012 Yes 5/16/2013
SHORT JAMES 103063 5/16/2012 Yes 5/16/2013
TALBOTT Mike 103067 5/16/2012 Yes 5/16/2013
TUNMAN KARL 103058 5/16/2012 Yes 5/16/2013
ALVAREZ MIGUEL 108123 5/21/2012 Yes 5/21/2013
AMAN MATT NRG 5/21/2012 Yes 5/21/2013
ANDERSON JONATHAN 103095 5/21/2012 Yes 5/21/2013
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ANGI PAT NRG 5/21/2012 Yes 5/21/2013
AURLA ROBERTO FULLMER 5/21/2012 Yes 5/21/2013
BLOUNT LISA BECHTEL 5/21/2012 Yes 5/21/2013
BOYZO JORGE 103116 5/21/2012 Yes 5/21/2013
BRACO MITCHELL NATIONAL CONSTRUCTION 5/21/2012 Yes 5/21/2013
BRADLEY CHARLES D. 101548 5/21/2012 Yes 5/21/2013
CAVALCANTI PAULO BABCOCK POWER 5/21/2012 Yes 5/21/2013
CAVENDER DAVE 103108 5/21/2012 Yes 5/21/2013
CERDA EDWARD EL 103096 5/21/2012 Yes 5/21/2013
CLARK JIM NRG 5/21/2012 Yes 5/21/2013
DAVIS GARY HAMPTON TEDDER 5/21/2012 Yes 5/21/2013
DELAO ZEFERINO 103120 5/21/2012 Yes 5/21/2013
DONOHUE KEVIN NRG 5/21/2012 Yes 5/21/2013
DUDLEY STEVEN 103100 5/21/2012 Yes 5/21/2013
DUENER CODY SUPERIOR WAA SYSYTEM 5/21/2012 Yes 5/21/2013
EGUROLLA GILBERTO 103129 5/21/2012 Yes 5/21/2013
FERRARA JEFF ELEMENTAL ENERGY 5/21/2012 Yes 5/21/2013
FRY JAMES NATIONAL CONSTRUCTION 5/21/2012 Yes 5/21/2013
FRYOR JIM CUSTOM ARC 5/21/2012 Yes 5/21/2013
FURPHY JOHN HAMPTON TEDDER 5/21/2012 Yes 5/21/2013
GARDENAS JR PEDRO 103131 5/21/2012 Yes 5/21/2013
HACKER LANCE 103114 5/21/2012 Yes 5/21/2013
HALL JOE NRG 5/21/2012 Yes 5/21/2013
HARPER MARK PF103119 5/21/2012 Yes 5/21/2013
HERNANDEZ FRANSISCO 103124 5/21/2012 Yes 5/21/2013
HUNTER BRIAN 1030105 5/21/2012 Yes 5/21/2013
JOBE CHRISTOPHER R BM 103092 5/21/2012 Yes 5/21/2013
JOHANSSON PETER SIEMENS 5/21/2012 Yes 5/21/2013
KENNEDY JOHN CLON DIKE 5/21/2012 Yes 5/21/2013
KHOCHAFIAN ALEX 158254 5/21/2012 Yes 5/21/2013
KLINGER KENNETH 103101 5/21/2012 Yes 5/21/2013
LANFORD JUSTIN 103108 5/21/2012 Yes 5/21/2013
LISTER ANDREW BECHTEL 5/21/2012 Yes 5/21/2013
LOPEZ JOSE A SUPERIOR WALL SYSYTE, 5/21/2012 Yes 5/21/2013
LOPEZ JUAN A 103091 5/21/2012 Yes 5/21/2013
LUNDY JOHN KLONDYKE 5/21/2012 Yes 5/21/2013
MAEHANDO MIGUEL 103103 5/21/2012 Yes 5/21/2013
MARCIONE KEITH 103122 5/21/2012 Yes 5/21/2013
MARTINEZ AUGUSTIN 103097 5/21/2012 Yes 5/21/2013
MARTINEZ MIGUEL A. BECHTEL 103103 5/21/2012 Yes 5/21/2013
MAVIS CHANCE SUPERIOR/FULLER 5/21/2012 Yes 5/21/2013
MCINTOSH KENNEDY NRG 5/21/2012 Yes 5/21/2013
MICHAEL NOBLE 5/21/2012 Yes 5/21/2013
MITCHELL CHRIS 103102 5/21/2012 Yes 5/21/2013
MONTALVO CHERYL NRG 5/21/2012 Yes 5/21/2013
NELSON MORGAN HYDRATIGHT 5/21/2012 Yes 5/21/2013
NICHOLSON TONY CUSTOM ARC 5/21/2012 Yes 5/21/2013
PIERCE KEVIN 103115 5/21/2012 Yes 5/21/2013
PINZ CHARLES EL 103126 5/21/2012 Yes 5/21/2013
PORTER AUGUSTUS 103110 5/21/2012 Yes 5/21/2013
REYES ERNESTO 103121 5/21/2012 Yes 5/21/2013
ROA HARTMAN 103106 5/21/2012 Yes 5/21/2013
RODRIGUEZ ALEJANDRO JMC 5/21/2012 Yes 5/21/2013
SANCEHEZ JOHN PAUL NRG 5/21/2012 Yes 5/21/2013
SCHULTZ AARON 10311 5/21/2012 Yes 5/21/2013
SCOTT SAWHN 103118 5/21/2012 Yes 5/21/2013
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SERRATO RAYUUNDO 103113 5/21/2012 Yes 5/21/2013
SULLIVAN LOVELLE 103128 5/21/2012 Yes 5/21/2013
TERLEP GREGORY 103098 5/21/2012 Yes 5/21/2013
THOMAS DANNY 103112 5/21/2012 Yes 5/21/2013
T'NEROUX JOYCE NRG 5/21/2012 Yes 5/21/2013
TOBIAS DAN 103099 5/21/2012 Yes 5/21/2013
TURRUHARTES FRANSISCO ELEMENTAL ENERGY 5/21/2012 Yes 5/21/2013
VILLEGAS ART 103080 5/21/2012 Yes 5/21/2013
WASSE DAVID PF 103132 5/21/2012 Yes 5/21/2013
YBARRA CELEDANO 103104 5/21/2012 Yes 5/21/2013
ZAVALA ROBERTO 103107 5/21/2012 Yes 5/21/2013
BARCENAS AARON 103203 5/30/2012 Yes 5/30/2013
BENAVENTE SHAWN SUPERIOR WALL SYSYTE, 5/30/2012 Yes 5/30/2013
BLAIR BILLY WEST COAST DOOR 5/30/2012 Yes 5/30/2013
BREWER CALVIN 101827 5/30/2012 Yes 5/30/2013
Bykoski BRIAN 103208 5/30/2012 Yes 5/30/2013
CAMPOS LEONARDO 103197 5/30/2012 Yes 5/30/2013
CARDONA JESUS 100451 5/30/2012 Yes 5/30/2013
CID JUAN FULMER/CEILING CONCEPT 5/30/2012 Yes 5/30/2013
COLLINS JACOB 103184 5/30/2012 Yes 5/30/2013
CRAWFORD VICTOR PF 10321 5/30/2012 Yes 5/30/2013
DOMSKY NATHANIEL 103176 5/30/2012 Yes 5/30/2013
FIFE AARON 103205 5/30/2012 Yes 5/30/2013
GOUZALA ROMEO 103200 5/30/2012 Yes 5/30/2013
GRETZNER JEFF SUPERIOR 5/30/2012 Yes 5/30/2013
GUNTER JON BECHTEL 5/30/2012 Yes 5/30/2013
HARVEY MICHAEL BECHTEL 5/30/2012 Yes 5/30/2013
HOLMES CALVIN 103195 5/30/2012 Yes 5/30/2013
HUGELEY JERRY 103179 5/30/2012 Yes 5/30/2013
LARD JOSEPH FULLMER/SUPERIOR 5/30/2012 Yes 5/30/2013
LAZUKA STANLEY 103177 5/30/2012 Yes 5/30/2013
LITTLE VICTORIA 103200 5/30/2012 Yes 5/30/2013
LOPEZ LUIS ALBERTO Z. 103204 5/30/2012 Yes 5/30/2013
MADSEN OLE 427252 5/30/2012 Yes 5/30/2013
MAGALONG ROMEO BECHTEL 5/30/2012 Yes 5/30/2013
MARTINEZ BRIAN E. M. 103186 5/30/2012 Yes 5/30/2013
MARTINEZ JOEY FULLMER 5/30/2012 Yes 5/30/2013
MARTINEZ Mike FULLMER/SUPERIOR 5/30/2012 Yes 5/30/2013
MATHENY MATT 103185 5/30/2012 Yes 5/30/2013
MATHENY TERRY 103202 5/30/2012 Yes 5/30/2013
MCSHANE ANDREW SUPERIOR WALL SYSYTE, 5/30/2012 Yes 5/30/2013
MEDINA OBRIAN 103178 5/30/2012 Yes 5/30/2013
MESLER MACE FULMER/SUPERIOR 5/30/2012 Yes 5/30/2013
MIKAELE RICK 103199 5/30/2012 Yes 5/30/2013
MORENO JOSE 103172 5/30/2012 Yes 5/30/2013
NICACIO MICHAEL 103187 5/30/2012 Yes 5/30/2013
OUTLER ERIC WEST COAST DOOR 5/30/2012 Yes 5/30/2013
POWELL CARLOS A. 103180 5/30/2012 Yes 5/30/2013
RAYBURN DAVID 103181 5/30/2012 Yes 5/30/2013
REYES ISRAEL 103193 5/30/2012 Yes 5/30/2013
REYNALDO BENNY 103165 5/30/2012 Yes 5/30/2013
SCHRAEDER ROD SUPERIOR 5/30/2012 Yes 5/30/2013
SILVEY BRIAN 103198 5/30/2012 Yes 5/30/2013
SODERS WADE ELEMENTAL ENERGY 5/30/2012 Yes 5/30/2013
SOTO HECTOR IBARRA 103191 5/30/2012 Yes 5/30/2013
TAYLOR STONEY BECHTEL 5/30/2012 Yes 5/30/2013
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VIOLA JARED BECHTEL 5/30/2012 Yes 5/30/2013
VORDSCHUCK MARK 103192 5/30/2012 Yes 5/30/2013
WATKINS PHILLIP 103189 5/30/2012 Yes 5/30/2013
WILLIAMS EDWARD 103206 5/30/2012 Yes 5/30/2013
WOHLHEUTEL SEAN FULLMER/CCI 5/30/2012 Yes 5/30/2013
WOOD EDWARD FULMER/CCI 5/30/2012 Yes 5/30/2013
WYNN EDDIE 103183 5/30/2012 Yes 5/30/2013
YORK LEE 103190 5/30/2012 Yes 5/30/2013
ABASCA JOSE 103246 5/31/2012 Yes 5/31/2013
AGUILAR FRED 103234 5/31/2012 Yes 5/31/2013
ALBARRAN EDUARDO 103233 5/31/2012 Yes 5/31/2013
ARENA ROY WESTERN PACIFIC 5/31/2012 Yes 5/31/2013
AVILA RICARDO 103216 5/31/2012 Yes 9/20/2012 9/20/2013
BARELA JOE 103220 5/31/2012 Yes 5/31/2013
CASTILLO SAMUEL 103228 5/31/2012 Yes 5/31/2013
CHALEUNRATH THIPNALHANH? 103273 5/31/2012 Yes 5/31/2013
CHAVIES ANTWUAN 103226 5/31/2012 Yes 5/31/2013
CHIXTO JOE 5/31/2012 Yes 5/31/2013
COLEMAN MICHAEL 103224 5/31/2012 Yes 5/31/2013
CUELLER WALTER 103231 5/31/2012 Yes 5/31/2013
DAVIES TRACEY 103217 5/31/2012 Yes 5/31/2013
GALINDO RUDY 103243 5/31/2012 Yes 5/31/2013
GONZALEZ GONZALO 103216 5/31/2012 Yes 5/31/2013
GUTIERREZ JUAN J. 103245 5/31/2012 Yes 5/31/2013
JAMES GARRY 103225 5/31/2012 Yes 5/31/2013
JENSEN JEFF 103249 5/31/2012 Yes 5/31/2013
KALSON JR. WILLIAM 103251 5/31/2012 Yes 5/31/2013
KLAPP SCOTT 103229 5/31/2012 Yes 5/31/2013
KWAN WAYNE 103230 5/31/2012 Yes 5/31/2013
MAI HOANG 103237 5/31/2012 Yes 5/31/2013
MAI TUAN 103235 5/31/2012 Yes 5/31/2013
MASTRINY?? FRANKLIN J. 101581 5/31/2012 Yes 5/31/2013
MELANSON ALFRED 103238 5/31/2012 Yes 5/31/2013
MENDOZA DAVID G. 103248 5/31/2012 Yes 5/31/2013
NICOLA FIGUERA? 103244 5/31/2012 Yes 5/31/2013
OLVERA EUGENE 103236 5/31/2012 Yes 5/31/2013
PHILLIPS KEITH 103232 5/31/2012 Yes 5/31/2013
PINEDA ANGEL 103239 5/31/2012 Yes 5/31/2013
QUITILEN JOSELITO 103240 5/31/2012 Yes 5/31/2013
RAMIREZ GERMAN 103218 5/31/2012 Yes 5/31/2013
RUSSELL TONY 103242 5/31/2012 Yes 5/31/2013
SANCHEZ ALEX WESTERN PACIFIC 5/31/2012 Yes 5/31/2013
SANDERS BLAKE 103222 5/31/2012 Yes 5/31/2013
SELBERG ERIC 10322 5/31/2012 Yes 5/31/2013
SIERRA ARMANDO 103250 5/31/2012 Yes 5/31/2013
SOCKWELL W.JASON 103182 5/31/2012 Yes 5/31/2013
VALENTINE BRYANT 103219 5/31/2012 Yes 5/31/2013
VAUGH RICHARD 103247 5/31/2012 Yes 5/31/2013
WHITE JEFF 103127 5/31/2012 Yes 5/31/2013
WOODS DARRIN 100099 5/31/2012 Yes 5/31/2013
ABBY LORNE 6958 6/4/2012 Yes 6/4/2013
AGUILAR JUAN BECHTEL 6/4/2012 Yes 6/4/2013
ALSTON JESSE SWS 6/4/2012 Yes 6/4/2013
CIBRIAN JR. RODRIGO 103273 6/4/2012 Yes 6/4/2013
COGAN CAMERON BECHTEL 6/4/2012 Yes 6/4/2013
CONTRERAS OSCAR SUPERIOR WALL SYSYTEM 6/4/2012 Yes 6/4/2013
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COOK DANA L. SCHECK 6/4/2012 Yes 6/4/2013
EASLEY SCOTT A. BECHTEL 6/4/2012 Yes 6/4/2013
ELLAHIB MARWAN ELEMENTAL ENERGY 6/4/2012 Yes 6/4/2013
GARCIA MAURIEIO BECHTEL 6/4/2012 Yes 6/4/2013
GERDVISHEH FARRAH BECHTEL 6/4/2012 Yes 6/4/2013
GLADNEY JEFF 103093 6/4/2012 Yes 6/4/2013
GONZALEZ CONRADO E. BECHTEL 6/4/2012 Yes 6/4/2013
GUTIERREZ LEO ELEMENTAL ENERGY 6/4/2012 Yes 6/4/2013
HAINES ALLEN 103272 6/4/2012 Yes 6/4/2013
HAMMANN BRYCE 103263 6/4/2012 Yes 6/4/2013
HAUCK STEVE 103262 6/4/2012 Yes 6/4/2013
HESTER FRED L. 103175 6/4/2012 Yes 6/4/2013
HOUGHTON TRENT 103269 6/4/2012 Yes 6/4/2013
JOHNSON JENNY BECHTEL 6/4/2012 Yes 6/4/2013
JOHNSON KEVIN 102539 6/4/2012 Yes 6/4/2013
JONES SCOTT K. HYDRATIGHT 6/4/2012 Yes 6/4/2013
KERBS THOMAS EL 103264 6/4/2012 Yes 6/4/2013
KINGSBURY STEVE BECHTEL 6/4/2012 Yes 6/4/2013
LESH E. BRIAN PRO SPECTRA 6/4/2012 Yes 6/4/2013
LOPEZ ARNULFO ELEMENTAL ENERGY 6/4/2012 Yes 6/4/2013
LOPEZ LUIS SUPERIOR WALL SYSYTEM 6/4/2012 Yes 6/4/2013
MALDONADO ANTHONY 103267 6/4/2012 Yes 6/4/2013
MANZANARES JESSE ELEMENTAL ENERGY 6/4/2012 Yes 6/4/2013
MARCIEL REMECINDO PREMIER TITLE 6/4/2012 Yes 6/4/2013
MARTINEZ DANIEL PREMIER TITLE 6/4/2012 Yes 6/4/2013
MENKO JAMES HAMPTON TEDDER 6/4/2012 Yes 6/4/2013
MULLINS STEVE ELEMENTAL ENERGY 6/4/2012 Yes 6/4/2013
OROZCO WILLIAM M. HAMPTON TEDDER 6/4/2012 Yes 6/4/2013
PORRAS BERMAN 103280 6/4/2012 Yes 6/4/2013
POWERS ROBERT GREEG ELEC 6/4/2012 Yes 6/4/2013
POWERS ROBERT GREGG ELEC 6/4/2012 Yes 6/4/2013
ROGERS JERAMIAH 103274 6/4/2012 Yes 6/4/2013
ROQUE SCOTT  BECHTEL 6/4/2012 Yes 6/4/2013
RUBY RONALD   ? 6/4/2012 Yes 6/4/2013
SATERIALE JESSE RAY ELEMENTAL ENERGY 6/4/2012 Yes 6/4/2013
SHAREY ? JOVAD ? 103265 6/4/2012 Yes 6/4/2013
SMALL MARK 103278 6/4/2012 Yes 6/4/2013
SMITH JEREMY E. 103271 6/4/2012 Yes 6/4/2013
TABAHA LEON 103276 6/4/2012 Yes 6/4/2013
TAMAYO MARIO SUPERIOR WALL SYSYTEM 6/4/2012 Yes 6/4/2013
VORACHEK BRIAN GREGG ELEC 6/4/2012 Yes 6/4/2013
ABNEY BRIAN BECHTEL 6/11/2012 Yes 6/11/2013
ADCOCK DAN NRG 6/11/2012 Yes 6/11/2013
ARROYO MARIO EDISON 6/11/2012 Yes 6/11/2013
ATKINSON PATRICK NRG 6/11/2012 Yes 6/11/2013
BRANNON JOHN BECHTEL 6/11/2012 Yes 6/11/2013
BROADBEN KEN NRG 6/11/2012 Yes 6/11/2013
BROWN DOUG K. BECHTEL 6/11/2012 Yes 6/11/2013
BROWNING STACEY NRG 6/11/2012 Yes 6/11/2013
BURLEIGH JAMIE SCOTT HYDRATIGHT 6/11/2012 Yes 6/11/2013
CANNON PAUL BECHTEL 6/11/2012 Yes 6/11/2013
CARTER KEVIN BECHTEL 6/11/2012 Yes 6/11/2013
COFFEE CHRIS HITS 6/11/2012 Yes 6/11/2013
CUNNINGHAM BRIAN BECHTEL 6/11/2012 Yes 6/11/2013
DORSEY REBECCA BRIGHTSOURCE 6/11/2012 Yes 6/11/2013
DUGAS DANNY NRG 6/11/2012 Yes 6/11/2013
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FIERRO AL NRG 6/11/2012 Yes 6/11/2013
FRAHM PAUL M. BECHTEL 6/11/2012 Yes 6/11/2013
GALLAWAY WILLIAM T. BECHTEL 6/11/2012 Yes 6/11/2013
GUAJARDO LOGAN BECHTEL 6/11/2012 Yes 6/11/2013
GUERRERO VENTURA BECHTEL 6/11/2012 Yes 6/11/2013
HALL STEVE BECHTEL 6/11/2012 Yes 6/11/2013
HANNUM JOHN BECHTEL 6/11/2012 Yes 6/11/2013
HENDON BARBARA FAR WEST 6/11/2012 Yes 6/11/2013
HERNANDEZ DANNY F. SOCAL MILLWORK 6/11/2012 Yes 6/11/2013
HORNE THERON BECHTEL 6/11/2012 Yes 6/11/2013
HORNSBY COLE BECHTEL 6/11/2012 Yes 6/11/2013
JINNIE ? BECHTEL 6/11/2012 Yes 6/11/2013
KELLER CHAD E. BECHTEL 6/11/2012 Yes 6/11/2013
KELSEY STAN BECHTEL 6/11/2012 Yes 6/11/2013
KINNEY ROBERT NRG 6/11/2012 Yes 6/11/2013
LARSON PAUL NRG 6/11/2012 Yes 6/11/2013
LAWSON LANCE BECHTEL 6/11/2012 Yes 6/11/2013
LINVILLE DAVID W. NRG 6/11/2012 Yes 6/11/2013
LOPEZ MANUEL BECHTEL 6/11/2012 Yes 6/11/2013
LUNA ADRIAN SCE 6/11/2012 Yes 6/11/2013
MARTINEZ LUIS PREMIER TITLE 6/11/2012 Yes 6/11/2013
MASHINCHI MAJID CUMRY ENG 6/11/2012 Yes 6/11/2013
MELL GARY NRG 6/11/2012 Yes 6/11/2013
MIRANDA GERRY EDISON 6/11/2012 Yes 6/11/2013
MITCHELL RIBIH SCE 6/11/2012 Yes 6/11/2013
MORIN DONALD BECHTEL 6/11/2012 Yes 6/11/2013
MORRISON ROBERT SCE 6/11/2012 Yes 6/11/2013
MOWDY CODY BECHTEL 6/11/2012 Yes 6/11/2013
NASH KIRK A. BECHTEL 6/11/2012 Yes 6/11/2013
NELSON RYAN NRG 6/11/2012 Yes 6/11/2013
NELSON STANLEY NRG 6/11/2012 Yes 6/11/2013
NUNEZ PEDRO FAR WEST 6/11/2012 Yes 6/11/2013
PATRICK WILLIAM M. BECHTEL 6/11/2012 Yes 6/11/2013
PEREZ DAVID BECHTEL 6/11/2012 Yes 6/11/2013
RAMLAL JEFFREY BECHTEL 6/11/2012 Yes 6/11/2013
RELLINGER JOHN BECHTEL 6/11/2012 Yes 6/11/2013
RORKE MICHAEL NRG 6/11/2012 Yes 6/11/2013
RUDDER KODY LAS VEGAS PAVING 6/11/2012 Yes 6/11/2013
RULL HAROLD C. BECHTEL 6/11/2012 Yes 6/11/2013
SALGADO GUILLERMO FAR WEST 6/11/2012 Yes 6/11/2013
SCIARTINO VALLEH NRG 6/11/2012 Yes 6/11/2013
SIMON IVAN BECHTEL 6/11/2012 Yes 6/11/2013
SPINKS PHILIP NRG 6/11/2012 Yes 6/11/2013
STROCKEY ROGER FAR WEST 6/11/2012 Yes 6/11/2013
TOSTADO JESUS BECHTEL 6/11/2012 Yes 6/11/2013
TOTER WILLIAM NRG 6/11/2012 Yes 6/11/2013
UKELE JOHN I. BECHTEL 6/11/2012 Yes 6/11/2013
VATIADEL TAYLOR BECHTEL 6/11/2012 Yes 6/11/2013
VEGA JOHN BECHTEL 6/11/2012 Yes 6/11/2013
WANG LARRY SCE 6/11/2012 Yes 6/11/2013
WATERS CANTON BECHTEL 6/11/2012 Yes 6/11/2013
WEBB JAMES BECHTEL 6/11/2012 Yes 6/11/2013
WILLIAMSON ERIC NRG 6/11/2012 Yes 6/11/2013
ABBOTT MICHAEL 103430 6/18/2012 Yes 6/18/2013
ABURTO GABE PAR ELECTRIC 6/18/2012 Yes 6/18/2013
ALLEN GREGG FULLMERLONST 6/18/2012 Yes 6/18/2013
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AMBATALI WALTER 103389 6/18/2012 Yes 6/18/2013
ARNOLD LARRY CUSTOM ARC 6/18/2012 Yes 6/18/2013
ASBURY MICHAEL BUREAU VERITAS 6/18/2012 Yes 6/18/2013
BAJRAKTART ARBOR BECHTEL 6/18/2012 Yes 6/18/2013
BAKER TIM PROSPECTERA 6/18/2012 Yes 6/18/2013
BANTA JACOB 103428 6/18/2012 Yes 6/18/2013
BENAVIDEZ KJ 103426 6/18/2012 Yes 6/18/2013
BIGELOW MARK OE 103401 6/18/2012 Yes 6/18/2013
BILLY NATHANIEL 103383 6/18/2012 Yes 6/18/2013
BONAVIDEZ KENNY 103426 6/18/2012 Yes 6/18/2013
BOUNDS MICHAEL PANELIZED STRUCTURES 6/18/2012 Yes 6/18/2013
BROWN JOE PAR ELECTRIC 6/18/2012 Yes 6/18/2013
BROWN KEVIN 103392 6/18/2012 Yes 6/18/2013
BURTON BRANDON 103386 6/18/2012 Yes 6/18/2013
CARRABON RENE 103425 6/18/2012 Yes 6/18/2013
CARRILLO STEVE 103385 6/18/2012 Yes 6/18/2013
CARVALHO SHANE PANELIZED STRUCTURES 6/18/2012 Yes 6/18/2013
CHAVEZ JOSE 103411 6/18/2012 Yes 6/18/2013
DIEKEMPER DALE 103377 6/18/2012 Yes 6/18/2013
EASTHAM VAN 103416 6/18/2012 Yes 6/18/2013
FLORES MARIO 103387 6/18/2012 Yes 6/18/2013
FOULDS WAYNE 103396 6/18/2012 Yes 6/18/2013
FOX STEVEN J. 102841 6/18/2012 Yes 6/18/2013
FRY KEVIN BECHTEL 6/18/2012 Yes 6/18/2013
GARCIA FRANCISCO 103384 6/18/2012 Yes 6/18/2013
GATES CODY 103404 6/18/2012 Yes 6/18/2013
GOLDTOOTH DARRYL BM 103382 6/18/2012 Yes 6/18/2013
GONZALES GILBERT MISTRAS 6/18/2012 Yes 6/18/2013
GONZALEZ ROSE SCE 6/18/2012 Yes 6/18/2013
GOODE TINA BECHTEL 6/18/2012 Yes 6/18/2013
GRAHAM JAMES  BAKERSFIELD WELL & PUMP 6/18/2012 Yes 6/18/2013
GUERRERO EDDIE BAKERSFIELD WELL & PUMP 6/18/2012 Yes 6/18/2013
GUZMAN DANIEL 103420 6/18/2012 Yes 6/18/2013
HAMPTON RONNIE 103328 6/18/2012 Yes 6/18/2013
HARMON CURTIS OE 103422 6/18/2012 Yes 6/18/2013
HENNEKENS JESSE 103376 6/18/2012 Yes 6/18/2013
HERNANDEZ MICHAEL D. 103409 6/18/2012 Yes 6/18/2013
HERRERA NELSON SCE 6/18/2012 Yes 6/18/2013
HERSKOVITS TASYA CEC 6/18/2012 Yes 6/18/2013
HOOVER TROY PF 103395 6/18/2012 Yes 6/18/2013
INGRAM SEAN LB 103394 6/18/2012 Yes 6/18/2013
JACKSON ROBERT 103390 6/18/2012 Yes 6/18/2013
JAYNES JONATHAN 103427 6/18/2012 Yes 6/18/2013
JIH STEPHEN  SCE 6/18/2012 Yes 6/18/2013
KAY EVAN 103408 6/18/2012 Yes 6/18/2013
KERBS KEVIN 103403 6/18/2012 Yes 6/18/2013
KING EVAN 103408 6/18/2012 Yes 6/18/2013
LITTLE RONALD R. 102166 6/18/2012 Yes 6/18/2013
LITTLE JAMES G. 102168 6/18/2012 Yes 6/18/2013
LOPEZ JOSE IVAN 103414 6/18/2012 Yes 6/18/2013
MACIAS JOSE 100834 6/18/2012 Yes 6/18/2013
MARAVILLA ESTEBAN INTEGRATED 6/18/2012 Yes 6/18/2013
MARQUES CRYSTAL SCE 6/18/2012 Yes 6/18/2013
MARTINEZ ERIC 103388 6/18/2012 Yes 6/18/2013
MARTINEZ PAUL 103412 6/18/2012 Yes 6/18/2013
MC NEILL RICKY T. 103393 6/18/2012 Yes 6/18/2013

ISEGS Monthly Compliance Report - Jan 2013 Exhibit 6 - WEAP Summary Page 73 of 102



MEJIA JEREMIAS 103413 6/18/2012 Yes 6/18/2013
MENDOZA JOSE L. 103418 6/18/2012 Yes 6/18/2013
MILLER GILARD BSE 6/18/2012 Yes 6/18/2013
MONTOYA MARTIN 103428 6/18/2012 Yes 6/18/2013
NEWMAN ROBERT 103398 6/18/2012 Yes 6/18/2013
OLSON ZACH 103421 6/18/2012 Yes 6/18/2013
ORTIZ RUBEN PAR 6/18/2012 Yes 6/18/2013
ORTIZ RUBEN PAR ELECTRIC 6/18/2012 Yes 6/18/2013
PERRY JASEN 103405 6/18/2012 Yes 6/18/2013
PETERSON BRYCE PAR 6/18/2012 Yes 6/18/2013
PORTILLO TED SECURITAS 6/18/2012 Yes 6/18/2013
PRICE JUSTIN MISTRAS 6/18/2012 Yes 6/18/2013
RAMBO ARTHUR 103406 6/18/2012 Yes 6/18/2013
RENDON EUGENE E. BECHTEL 6/18/2012 Yes 6/18/2013
ROBERTS SAM BECHTEL 6/18/2012 Yes 6/18/2013
RODRIGUEZ ALBERT BAKERSFIELD WELL & PUMP 6/18/2012 Yes 6/18/2013
SCELLE ? NATHAN BECHTEL 6/18/2012 Yes 6/18/2013
SCHULTZ CHRIS BCP 6/18/2012 Yes 6/18/2013
SCHUSTER RICHARD 11914163 6/18/2012 Yes 6/18/2013
SHUGART JASON 103419 6/18/2012 Yes 6/18/2013
SIAS DANIEL SCE 6/18/2012 Yes 6/18/2013
SIMON ANTHONY 103123 6/18/2012 Yes 6/18/2013
SISLEY JR. JOHN 103407 6/18/2012 Yes 6/18/2013
STEWART BRAD 103375 6/18/2012 Yes 6/18/2013
THOMAS ROBERT 103399 6/18/2012 Yes 6/18/2013
TURNER JACOB EL 103410 6/18/2012 Yes 6/18/2013
VALDIRIA ROBERT PF 103391 6/18/2012 Yes 6/18/2013
VELASCO ADRIAN PREMIER TITLE 6/18/2012 Yes 6/18/2013
VENTURA MIKE 103415 6/18/2012 Yes 6/18/2013
WALKER MOLLIE NRG 6/18/2012 Yes 6/18/2013
WARD CHAD BECHTEL 6/18/2012 Yes 6/18/2013
WESEMEYER JERRY PAR ELECTRIC 6/18/2012 Yes 6/18/2013
WHEDON ROYD 103378 6/18/2012 Yes 6/18/2013
WILLIAMS JR. DAVID BECHTEL 6/18/2012 Yes 8/2/2012 8/2/2013
ALVARADO HECTOR  103494 6/20/2012 Yes 6/20/2013
ALVARADO LEO 103463 6/20/2012 Yes 6/20/2013
ANDERSON KNUT EL 103498 6/20/2012 Yes 6/20/2013
CARREON NOEL 103460 6/20/2012 Yes 6/20/2013
CERVANTES JOSE 103492 6/20/2012 Yes 6/20/2013
CHAPMAN MICHAEL 103457 6/20/2012 Yes 6/20/2013
DE HERRERA ALFONSO 103482 6/20/2012 Yes 6/20/2013
DUWALDT JOHN 103487 6/20/2012 Yes 6/20/2013
ENGELHARDT NORMAN 103481 6/20/2012 Yes 6/20/2013
FERGUSON EARL EL 103194 6/20/2012 Yes 6/20/2013
FOSTER JAMES W. 103486 6/20/2012 Yes 6/20/2013
GREEN DAVID J. 103479 6/20/2012 Yes 6/20/2013
HERTZOG BRIAN EL 103470 6/20/2012 Yes 6/20/2013
HOLL WESLEY 103496 6/20/2012 Yes 6/20/2013
IRREY ANTHONY 103497 6/20/2012 Yes 6/20/2013
JAMES ROGER 103458 6/20/2012 Yes 6/20/2013
KEAWE AKI SR JAMES 103485 6/20/2012 Yes 6/20/2013
KING GARY 103464 6/20/2012 Yes 6/20/2013
MEYER DWANE 103466 6/20/2012 Yes 6/20/2013
MEZA ROBERT 103490 6/20/2012 Yes 6/20/2013
MONTEVERDE JOHN  103487 6/20/2012 Yes 6/20/2013
NEUHAUSER LARRY 103473 6/20/2012 Yes 6/20/2013
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ORTEGA FRANK 103472 6/20/2012 Yes 6/20/2013
OWENBY BILL 103456 6/20/2012 Yes 6/20/2013
PEREZ ALBERTO 103488 6/20/2012 Yes 6/20/2013
PFEFER DANIEL 103459 6/20/2012 Yes 6/20/2013
PRIHUNA ? THEODORE 103489 6/20/2012 Yes 6/20/2013
RADICH STEVE 103467 6/20/2012 Yes 6/20/2013
RAMIREZ FRANCISCO 103461 6/20/2012 Yes 6/20/2013
RODRIGUEZ VICTOR F. 103493 6/20/2012 Yes 6/20/2013
RUGELIO SALVADOR 103478 6/20/2012 Yes 6/20/2013
SAHM DAVID 103474 6/20/2012 Yes 6/20/2013
SOLSET RICHARD 103477 6/20/2012 Yes 6/20/2013
SYLVESTER SHANE 103468 6/20/2012 Yes 6/20/2013
THORNTON ROYCE 103281 6/20/2012 Yes 6/20/2013
TORREZ SR. HENRY M. 103491 6/20/2012 Yes 6/20/2013
VAN DUSEN MICHAEL 103483 6/20/2012 Yes 6/20/2013
VELASQUEZ ERIK 103465 6/20/2012 Yes 6/20/2013
VORACHEK BRIAN 103284 6/20/2012 Yes 6/20/2013
WEBER NOLAN 103476 6/20/2012 Yes 6/20/2013
WHALEY JAMES EL 103471 6/20/2012 Yes 6/20/2013
WILSON JEFFREY 103495 6/20/2012 Yes 6/20/2013
YOUNG CAREY 103469 6/20/2012 Yes 6/20/2013
ANTHONY DEREK 103516 6/25/2012 Yes 6/25/2013
BAILOU JR DANIEL 103521 6/25/2012 Yes 6/25/2013
CARLIN JARED 103505 6/25/2012 Yes 6/25/2013
CASTILLO CAT 103517 6/25/2012 Yes 6/25/2013
COUGHLIN MICHAEL 103511 6/25/2012 Yes 6/25/2013
DAVIDSON KATHY 103504 6/25/2012 Yes 6/25/2013
DE JESUS RUIZ ANGEL 103529 6/25/2012 Yes 6/25/2013
DE PIECCO SABIN 103508 6/25/2012 Yes 6/25/2013
DODD CASEY 103374 6/25/2012 Yes 6/25/2013
EDWARDS CHARLIE 103506 6/25/2012 Yes 6/25/2013
ELLIS ROBIN 103510 6/25/2012 Yes 6/25/2013
ESPARZA ARTHUR 10350? 6/25/2012 Yes 6/25/2013
ESTOCAPLO MEL 103514 6/25/2012 Yes 6/25/2013
FITZGERALD DANIEL 103513 6/25/2012 Yes 6/25/2013
GOODLE KEITH 103499 6/25/2012 Yes 6/25/2013
GULIDE ERIC 103533 6/25/2012 Yes 6/25/2013
GUTIERREZ ROBERTO FAR WEST 6/25/2012 Yes 6/25/2013
HENBERTO HERNANDEZ CONCO 6/25/2012 Yes 6/25/2013
HERNANDEZ LIBRADO FAR WEST 6/25/2012 Yes 6/25/2013
HERRERA BERNARDO FAR WEST 6/25/2012 Yes 6/25/2013
HURD ROBERT FAR WEST 6/25/2012 Yes 6/25/2013
JARAMILLO RUBEN 103522 6/25/2012 Yes 6/25/2013
JOHAN EEMAN 103534 6/25/2012 Yes 6/25/2013
JOHNSON MIKE 103520 6/25/2012 Yes 6/25/2013
JUAREZ JOSE 103527 6/25/2012 Yes 6/25/2013
KAUS PETE 102252 6/25/2012 Yes 6/25/2013
KELLER STUART 103500 6/25/2012 Yes 6/25/2013
KOENIG LES CONCO 6/25/2012 Yes 6/25/2013
KOVIN SOUMETHTA 103503 6/25/2012 Yes 6/25/2013
MACKENZIE GARY 103509 6/25/2012 Yes 6/25/2013
MADRID DANNY 103524 6/25/2012 Yes 6/25/2013
MAYLES HARRY 103424 6/25/2012 Yes 6/25/2013
MORSE GREGORY RPI 6/25/2012 Yes 6/25/2013
NORTHCLIFF SEAN NRG 6/25/2012 Yes 6/25/2013
PHAM LONG FAR WEST 6/25/2012 Yes 6/25/2013
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PRISCILIANO LOPEZ 103515 6/25/2012 Yes 6/25/2013
RODRIGUEZ MIKE 103502 6/25/2012 Yes 6/25/2013
RODRIGUEZ MIKE J. 103528 6/25/2012 Yes 6/25/2013
ROYCE TIM FAR WEST 6/25/2012 Yes 6/25/2013
SALTZ GARY 103526 6/25/2012 Yes 6/25/2013
SCHUEBEL JASON 103518 6/25/2012 Yes 6/25/2013
SHERRELL TOM 103501 6/25/2012 Yes 6/25/2013
SOTO NEIL FAR WEST 6/25/2012 Yes 6/25/2013
THRACK PROM FAR WEST 6/25/2012 Yes 6/25/2013
VILKIN ERNEST 103512 6/25/2012 Yes 6/25/2013
VOLECI ENRIQUE 6/25/2012 Yes 6/25/2013
WARREN ROBERT 103519 6/25/2012 Yes 6/25/2013
WESTERMAN KEVIN 103532 6/25/2012 Yes 6/25/2013
WOJCIECHOWSKI KEN RPI 6/25/2012 Yes 6/25/2013
WOODS SARAH NRG 6/25/2012 Yes 6/25/2013
AGUIRRE JOE G. 103480 6/27/2012 Yes 6/27/2013
BILLS JONATHAN 103585 6/27/2012 Yes 6/27/2013
BOUCHER SCOTT 103567 6/27/2012 Yes 6/27/2013
BOYD JOSEPH 103558 6/27/2012 Yes 6/27/2013
BURATT GRALIN 103570 6/27/2012 Yes 6/27/2013
GALLARDO ARTURO 103565 6/27/2012 Yes 6/27/2013
GONZALEZ DAVID 103573 6/27/2012 Yes 6/27/2013
GREER DANIEL 103574 6/27/2012 Yes 6/27/2013
HARVEY RYAN 103557 6/27/2012 Yes 6/27/2013
HOLMES ANTWOINE 103590 6/27/2012 Yes 6/27/2013
HUDSON DELANO 102859 6/27/2012 Yes 6/27/2013
JAIME BLAKE 103584 6/27/2012 Yes 6/27/2013
LONSER CHRIS 103568 6/27/2012 Yes 6/27/2013
LOVETT CHRISTOPHER 103569 6/27/2012 Yes 6/27/2013
MARSHALL JOE 6/27/2012 Yes 6/27/2013
MARTINEZ JOEL 103556 6/27/2012 Yes 6/27/2013
MCDONLAD ROB ? 6/27/2012 Yes 6/27/2013
PARKER JOHN 103564 6/27/2012 Yes 6/27/2013
PARKER RICKEY 103588 6/27/2012 Yes 6/27/2013
PEARSON JOHN T. 103580 6/27/2012 Yes 6/27/2013
REID DALE 103589 6/27/2012 Yes 6/27/2013
RODRIGUEZ EMILIO 103572 6/27/2012 Yes 6/27/2013
RODRIGUEZ JOSE 103555 6/27/2012 Yes 6/27/2013
SESMA ANTHONY 103561 6/27/2012 Yes 6/27/2013
SHANE MICHAEL 103554 6/27/2012 Yes 6/27/2013
SMITH DEXTER 103575 6/27/2012 Yes 6/27/2013
TOMSICH STEVE 103586 6/27/2012 Yes 6/27/2013
UNDERWOOD JEREMY  103571 6/27/2012 Yes 6/27/2013
VANK JR. MICHAEL 103587 6/27/2012 Yes 6/27/2013
VAUGHN BRIAN 103579 6/27/2012 Yes 6/27/2013
VELEZ RUDY 103530 6/27/2012 Yes 6/27/2013
WEST TIMOTHY 103562 6/27/2012 Yes 6/27/2013
WOKABI NICHOLAS 103577 6/27/2012 Yes 6/27/2013
BEAUREGARD MATHIEU BABCOCK POWER 7/2/2012 Yes 7/2/2013
CARTER JAMI BECHTEL 7/2/2012 Yes 7/2/2013
CLAGG JEFF BECHTEL 7/2/2012 Yes 7/2/2013
DEFREZE CLINT GEN-TECH 7/2/2012 Yes 7/2/2013
EISCH MIKE BECHTEL 7/2/2012 Yes 7/2/2013
GOMEZ SERGIO STUMBAUGH 7/2/2012 Yes 7/2/2013
GONDEK RYAN BECHTEL 7/2/2012 Yes 7/2/2013
HILL ZACHERY BECHTEL 7/2/2012 Yes 7/2/2013
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HORN JOSH BECHTEL 7/2/2012 Yes 7/2/2013
JOLLEY TYSON NRG 7/2/2012 Yes 7/2/2013
KYLLO KORY BECHTEL 7/2/2012 Yes 7/2/2013
MCMULLEN RON BECHTEL 7/2/2012 Yes 7/2/2013
PAYNE JAMES M. BECHTEL 7/2/2012 Yes 7/2/2013
PEREZ HECTOR  STUMBAUGH 7/2/2012 Yes 7/2/2013
SCHWARZBACH JOSEPH M. BRIGHTSOURCE 7/2/2012 Yes 7/2/2013
TSINNIJINNIE NOLTON BECHTEL 7/2/2012 Yes 7/2/2013
WILSON SETH BECHTEL 7/2/2012 Yes 7/2/2013
BENEDICT TIM SECURITAS 7/11/2012 Yes 7/11/2013
BROWN JUSTIN BECHTEL 7/11/2012 Yes 7/11/2013
DAVIDSON LEROY BECHTEL 7/11/2012 Yes 7/11/2013
DE LA TORRE ANDY CHARTIS 7/11/2012 Yes 7/11/2013
DUPUIS RANNEY IMC ZW9082 7/11/2012 Yes 7/11/2013
FINDLEY GEORGE D. LVP 7/11/2012 Yes 7/11/2013
GUERRERO VICTOR M. BECHTEL 7/11/2012 Yes 7/11/2013
HITT PAUL BECHTEL 7/11/2012 Yes 7/11/2013
LUNA JOHN BECHTEL 7/11/2012 Yes 7/11/2013
MARTINEZ JADEN PREMIER TITLE 7/11/2012 Yes 7/11/2013
MARTINEZ RAMON BECHTEL 7/11/2012 Yes 7/11/2013
MORENO JAVIER BECHTEL 7/11/2012 Yes 7/11/2013
O'HARE KEVIN LVP 7/11/2012 Yes 7/11/2013
RICE MARK GREGG 7/11/2012 Yes 7/11/2013
ROGERS JULIAN FINLEY HAMPTON TEDDER 7/11/2012 Yes 7/11/2013
ROLLINS L. GLEN LVP 7/11/2012 Yes 7/11/2013
SALDANA MARTIN GREY 7/11/2012 Yes 7/11/2013
SEDORIS TODD BECHTEL 7/11/2012 Yes 7/11/2013
TREAT JOHN M SPX 7/11/2012 Yes 7/11/2013
VADALI SHIMIVAL BECHTEL 7/11/2012 Yes 7/11/2013
Davidson Elijah Solar Partners 7/12/2012 Yes 7/12/2013
Phelps Tony BrightSource Energy 7/12/2012 Yes 7/12/2013
ALVARADO ARNALDO 103662 7/16/2012 Yes 7/16/2013
ALVAREZ ADRIAN 7/16/2012 Yes 7/16/2013
ATTAKAI LOREN 103623 7/16/2012 Yes 7/16/2013
BAILEY DEAN 103664 7/16/2012 Yes 7/16/2013
BARION DAVID J. 103649 7/16/2012 Yes 7/16/2013
BEATTY KURT 101701 7/16/2012 Yes 7/16/2013
BEDONI RONALD   103624 7/16/2012 Yes 7/16/2013
BOIE STEVE BECHTEL 7/16/2012 Yes 7/16/2013
BOYLE JOHN S. 102954 7/16/2012 Yes 7/16/2013
BOYLE WILLIAM RILEY POWER 7/16/2012 Yes 7/16/2013
BRINKENHOFF JEFF  134677 7/16/2012 Yes 7/16/2013
BRYANT HERMAN 103630 7/16/2012 Yes 7/16/2013
CAMPOS BENJAMIN 103653 7/16/2012 Yes 7/16/2013
CANO ASDRUBAL 103635 7/16/2012 Yes 7/16/2013
CHRISTIANSEN RAYMOND 103668 7/16/2012 Yes 7/16/2013
CHUBUCEL ENRIQUE 103660 7/16/2012 Yes 7/16/2013
COBRAN ALFREDO PEREZ 103625 7/16/2012 Yes 7/16/2013
COLON MELVIN 103654 7/16/2012 Yes 7/16/2013
CONBOY CHASE 7/16/2012 Yes 7/16/2013
CONBOY JAMES 7/16/2012 Yes 7/16/2013
CRUZ JESSE 101851 7/16/2012 Yes 7/16/2013
CRYAN JAMES 103632 7/16/2012 Yes 7/16/2013
DAVIS FREDDIE J. 103644 7/16/2012 Yes 7/16/2013
DESROCHARS RAYMOND 103605 7/16/2012 Yes 7/16/2013
DOMINGO ALBERT 103663 7/16/2012 Yes 7/16/2013
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DYBUS GEORGE   103665 7/16/2012 Yes 7/16/2013
ELLIS RYAN M. 103578 7/16/2012 Yes 7/16/2013
FLORES JAVIER 102354 7/16/2012 Yes 7/16/2013
GARCIA RAFAEL 103648 7/16/2012 Yes 7/16/2013
GARCIA JESUS 103607 7/16/2012 Yes 7/16/2013
GARCIA-AGULAR JORGE 100446 7/16/2012 Yes 7/16/2013
GILMAN STEPHEN  103651 7/16/2012 Yes 7/16/2013
GRIFFITHS GERRY B. BECHTEL 7/16/2012 Yes 7/16/2013
GUEVARA MARK 103646 7/16/2012 Yes 7/16/2013
HUGHES BILL BNI 7/16/2012 Yes 7/16/2013
JACKSON II JESSE E. 103672 7/16/2012 Yes 7/16/2013
JENSEN MADELINE 103622 7/16/2012 Yes 7/16/2013
JONES SCOTT R. 103655 7/16/2012 Yes 7/16/2013
KURYLIN MARCUS 103666 7/16/2012 Yes 7/16/2013
LAWHON LARRY 103671 7/16/2012 Yes 7/16/2013
LLOYD RODNEY SO CAL EDISON 7/16/2012 Yes 7/16/2013
MAASSBERG CARL BRIGHTSOURCE 7/16/2012 Yes 7/16/2013
MCKNIGHT STEVEN 103667 7/16/2012 Yes 7/16/2013
MILLER JASON 103640 7/16/2012 Yes 7/16/2013
MORGAN GLENN 103634 7/16/2012 Yes 7/16/2013
MORRIS STEVEN  103641 7/16/2012 Yes 7/16/2013
NAJERA ALEX 103659 7/16/2012 Yes 7/16/2013
NOLAN CARLOS 103652 7/16/2012 Yes 7/16/2013
ORDAZ BULMARO 103656 7/16/2012 Yes 7/16/2013
PARKEY RUSSELL 103637 7/16/2012 Yes 7/16/2013
POWELL KEITH A. 103628 7/16/2012 Yes 7/16/2013
PRITCHARD DAVID 103657 7/16/2012 Yes 7/16/2013
REDHOUSE SR. JAMES 103658 7/16/2012 Yes 7/16/2013
RODRIGUEZ JOSE 103661 7/16/2012 Yes 7/16/2013
ROJAS ANTONIO 103626 7/16/2012 Yes 7/16/2013
SENN ROBERT 103669 7/16/2012 Yes 7/16/2013
SINCLAIR DAVID 103638 7/16/2012 Yes 7/16/2013
SLATER DAVID 103643 7/16/2012 Yes 7/16/2013
SNOW CHARLES 103642 7/16/2012 Yes 7/16/2013
SNYDER MICHAEL 103645 7/16/2012 Yes 7/16/2013
SOSA DAVID 13650 7/16/2012 Yes 9/20/2012 9/20/2013
TRAVILLION BYRON A. 103627 7/16/2012 Yes 7/16/2013
VELASCO RODOLFO 103639 7/16/2012 Yes 7/16/2013
VELASCO JR. ALFONSO 103629 7/16/2012 Yes 7/16/2013
WILLIAMS ANTHONY 103647 7/16/2012 Yes 7/16/2013
WILSON JOHN 103631 7/16/2012 Yes 7/16/2013
ZARCO MARIO 103636 7/16/2012 Yes 7/16/2013
ACKERMAN DOUGLAS M. BECHTEL 7/18/2012 Yes 7/18/2013
ALLEN JAMES  102330 7/18/2012 Yes 7/18/2013
ARELLANO ENRIQUE 103705 7/18/2012 Yes 7/18/2013
ARMSTRONG JEREMY  103733 7/18/2012 Yes 7/18/2013
AULD JASON 103715 7/18/2012 Yes 7/18/2013
BARTLETT RANDALL 103712 7/18/2012 Yes 7/18/2013
BURNETT DERREL K. BECHTEL 7/18/2012 Yes 7/18/2013
CERTEN ANTHONY E. 103696 7/18/2012 Yes 7/18/2013
CHAQUILA JUAN 103687 7/18/2012 Yes 7/18/2013
COVINGTON GUINN 103722 7/18/2012 Yes 7/18/2013
CRAWFORD CECIL 103690 7/18/2012 Yes 7/18/2013
CUMMINGS DWAYNE 103700 7/18/2012 Yes 7/18/2013
DAILY HERMAN 103728 7/18/2012 Yes 7/18/2013
DAVIDSON MICHAELO 103693 7/18/2012 Yes 7/18/2013
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DIXON ROBERT 100657 7/18/2012 Yes 7/18/2013
DOMENICO TOM 103713 7/18/2012 Yes 7/18/2013
ESPINOZA JOSE LUIS 103732 7/18/2012 Yes 7/18/2013
FLEMING CHRISTOPHER 103706 7/18/2012 Yes 7/18/2013
GARCIA OSCAR J. 103721 7/18/2012 Yes 7/18/2013
GARNER DAVID 101060 7/18/2012 Yes 7/18/2013
GOLVEZ CHRISTIAN 1037277 7/18/2012 Yes 7/18/2013
HARPER MARK 103119 7/18/2012 Yes 7/18/2013
HESSELING JASON A. 103707 7/18/2012 Yes 7/18/2013
HEYDON RICHARD 103708 7/18/2012 Yes 7/18/2013
HORTT CLAY 103729 7/18/2012 Yes 7/18/2013
HOWELL CHARLES D. BECHTEL 7/18/2012 Yes 7/18/2013
JOHNSON PHILLIP 103719 7/18/2012 Yes 7/18/2013
JOHNSON TERRY EL103723 7/18/2012 Yes 7/18/2013
JONES KENNETH 103726 7/18/2012 Yes 7/18/2013
KALIFF WAYNE 103688 7/18/2012 Yes 7/18/2013
KASOLD DANNY 103683 7/18/2012 Yes 7/18/2013
LEWIS FITZGERALD 103018 7/18/2012 Yes 7/18/2013
LUCERO PATRICK L. BECHTEL 7/18/2012 Yes 7/18/2013
LUKAS MARK 103714 7/18/2012 Yes 7/18/2013
MACKAY THOMAS 103692 7/18/2012 Yes 7/18/2013
MATHIS SHAWN 103698 7/18/2012 Yes 7/18/2013
MELENDREZ SR SEAN 103718 7/18/2012 Yes 7/18/2013
MILLER ERIC 100270 7/18/2012 Yes 7/18/2013
MONTANO RUBEN 103691 7/18/2012 Yes 7/18/2013
O'NEIL TIM PROSPECTERA 7/18/2012 Yes 7/18/2013
PATERSON ALEX 103689 7/18/2012 Yes 7/18/2013
RAMIREZ SAUL PROSPECTERA 7/18/2012 Yes 7/18/2013
RASCON ALBERT 103697 7/18/2012 Yes 7/18/2013
REYES RENE 103717 7/18/2012 Yes 7/18/2013
ROBINSON KORY 103730 7/18/2012 Yes 7/18/2013
RODRIGUEZ ROMAN 103716 7/18/2012 Yes 7/18/2013
ROSS KARL 103699 7/18/2012 Yes 7/18/2013
RUSSELL AARON 103720 7/18/2012 Yes 7/18/2013
SALAZAR JR. JAMES  1033731 7/18/2012 Yes 7/18/2013
SANDERS JEREMIAH 103709 7/18/2012 Yes 7/18/2013
SAUER JAMES 103704 7/18/2012 Yes 7/18/2013
SEDOTA LOU ANN 103710 7/18/2012 Yes 7/18/2013
SHAW MICHAEL L. 103702 7/18/2012 Yes 7/18/2013
SHEAR PAUL BECHTEL 7/18/2012 Yes 7/18/2013
SHIRLEY KEITH  103735 7/18/2012 Yes 7/18/2013
ST. MARIE ROBERT 103725 7/18/2012 Yes 7/18/2013
STEIN DAVID 103701 7/18/2012 Yes 7/18/2013
TEV EYCK RICHARD BECHTEL 7/18/2012 Yes 7/18/2013
VALENCIA HENRY  103711 7/18/2012 Yes 7/18/2013
VARGA MELVIN PETE 103724 7/18/2012 Yes 7/18/2013
WALKER DALE ELEMENTAL ENERGY 7/18/2012 Yes 7/18/2013
YU HYONG 103730 7/18/2012 Yes 7/18/2013
ABDERRAHIM MARAD H. FARWEST 7/23/2012 Yes 7/23/2013
ADLING MARK PUGLIESE 7/23/2012 Yes 7/23/2013
ALVARADO SILVESTRE BECHTEL 7/23/2012 Yes 7/23/2013
AREOLA TROY C. FARWEST 7/23/2012 Yes 7/23/2013
BALLER CHARLES BECHTEL 7/23/2012 Yes 7/23/2013
BARKER STEVE HAMPTON TEDDER 7/23/2012 Yes 7/23/2013
BASICH STEVE HAMPTON TEDDER 7/23/2012 Yes 7/23/2013
BEAUDRY DEVON BECHTEL 7/23/2012 Yes 7/23/2013
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BERMUDEZ MIGUEL BECHTEL 7/23/2012 Yes 7/23/2013
BOMGARDNER RYAN BECHTEL 7/23/2012 Yes 7/23/2013
BRAND BECHTEL 7/23/2012 Yes 7/23/2013
CALLAHAN SCOTT BECHTEL 7/23/2012 Yes 7/23/2013
CASEY JESSE FARWEST 7/23/2012 Yes 7/23/2013
CASTILLO MORSEL FARWEST 7/23/2012 Yes 7/23/2013
CATANEO CHRIS BECHTEL 7/23/2012 Yes 7/23/2013
CHAVEZ JONATHAN BECHTEL 7/23/2012 Yes 7/23/2013
CRUZ MARCO A. BECHTEL 7/23/2012 Yes 7/23/2013
DE LA GARZ JESSE BECHTEL 7/23/2012 Yes 7/23/2013
DEJAK DAN BECHTEL 7/23/2012 Yes 7/23/2013
DILLMAN JUSTIN BECHTEL 7/23/2012 Yes 7/23/2013
DUMANCAS FRANK BECHTEL 7/23/2012 Yes 7/23/2013
EDWARDS III JERRY BECHTEL 7/23/2012 Yes 7/23/2013
FOREMAN DANNY BECHTEL 7/23/2012 Yes 7/23/2013
FUGATE DAVID SEL 7/23/2012 Yes 7/23/2013
GALVEZ MIKE FARWEST 7/23/2012 Yes 7/23/2013
GONZALEZ JAVIER BECHTEL 7/23/2012 Yes 7/23/2013
GORMAN KEVIN BECHTEL 7/23/2012 Yes 7/23/2013
GREENER JACQUELINE BECHTEL 7/23/2012 Yes 7/23/2013
HARDY TIMOTHY BECHTEL 7/23/2012 Yes 7/23/2013
HERNANDEZ FELIPE FARWEST 7/23/2012 Yes 7/23/2013
HEUNG LEURS BECHTEL 7/23/2012 Yes 7/23/2013
HOGGE SHAWN BECHTEL 7/23/2012 Yes 7/23/2013
HUESCA ERIC BECHTEL 7/23/2012 Yes 7/23/2013
HUTCHINGS BRYAN BECHTEL 7/23/2012 Yes 7/23/2013
INGRAM SCOTT BECHTEL 7/23/2012 Yes 7/23/2013
JAIME PAUL BECHTEL 7/23/2012 Yes 7/23/2013
JAMES ANDREW BECHTEL 7/23/2012 Yes 7/23/2013
JIMENEZ JR. RAFAEL BECHTEL 7/23/2012 Yes 9/17/2012 9/17/2013
KRAUSE ORRIN BECHTEL 7/23/2012 Yes 7/23/2013
KULIKOWSKI MARK BCI 7/23/2012 Yes 7/23/2013
LATIMER THOMAS FULLMER 7/23/2012 Yes 7/23/2013
LOCKARD LYLE FARWEST 7/23/2012 Yes 7/23/2013
LOPEZ JUAN D. FARWEST 7/23/2012 Yes 7/23/2013
LUNA PEDRO BECHTEL 7/23/2012 Yes 7/23/2013
LYMAN DREW BECHTEL 7/23/2012 Yes 7/23/2013
MACIAS SAUL BECHTEL 7/23/2012 Yes 7/23/2013
MARTIN JONATHAN BECHTEL 7/23/2012 Yes 7/23/2013
MCGLATHERY MICHAEL BECHTEL 7/23/2012 Yes 7/23/2013
MCMANUS MARC BECHTEL 7/23/2012 Yes 7/23/2013
MELERO MARIO BECHTEL 7/23/2012 Yes 7/23/2013
MENDOZA JR TOM BECHTEL 7/23/2012 Yes 7/23/2013
MORBITZER JASON BECHTEL 7/23/2012 Yes 7/23/2013
MULLGAN NATHAN BECHTEL 7/23/2012 Yes 7/23/2013
NABB BILLY RAY BECHTEL 7/23/2012 Yes 7/23/2013
NUCKOLLS JASON BECHTEL 7/23/2012 Yes 7/23/2013
OLIVER DANIEL PUGLIESE 7/23/2012 Yes 7/23/2013
REYNAGA JUAN BECHTEL 7/23/2012 Yes 7/23/2013
RIBAGO SAMUEL FARWEST 7/23/2012 Yes 7/23/2013
RICHARDSON KEITH BECHTEL 7/23/2012 Yes 7/23/2013
RIESER DEBRA BECHTEL 7/23/2012 Yes 7/23/2013
ROBBINS DIANA HAMPTON TEDDER 7/23/2012 Yes 7/23/2013
ROGERS DAVID FARWEST 7/23/2012 Yes 7/23/2013
RYCH STEVEN HAMPTON TEDDER 7/23/2012 Yes 7/23/2013
SACLEGHI DANA NRG 7/23/2012 Yes 7/23/2013
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SALAZAR RAY BECHTEL 7/23/2012 Yes 7/23/2013
SALGADO OSCAR FARWEST 7/23/2012 Yes 7/23/2013
SAN MIGUEL MIKE BECHTEL 7/23/2012 Yes 7/23/2013
SANTANA HUMBERTO LVP 7/23/2012 Yes 7/23/2013
SANTILLANEZ MATTHEW BECHTEL 7/23/2012 Yes 7/23/2013
SCHEEL ZACHARY BECHTEL 7/23/2012 Yes 7/23/2013
SILVA HONOVATO BECHTEL 7/23/2012 Yes 7/23/2013
SMITH MARK A. BECHTEL 7/23/2012 Yes 7/23/2013
SNYDER RONALD S. BECHTEL 7/23/2012 Yes 7/23/2013
TRYON DENNIS BECHTEL 7/23/2012 Yes 7/23/2013
VARGAS ANTONIO BECHTEL 7/23/2012 Yes 7/23/2013
VIRGIL SERGIO BECHTEL 7/23/2012 Yes 7/23/2013
WARNOCK SCOTT BECHTEL 7/23/2012 Yes 7/23/2013
WHITTEN JAMES BECHTEL 7/23/2012 Yes 7/23/2013
ABREO ANTHONY BECHTEL 7/25/2012 Yes 7/25/2013
ACOSTA JOSE BECHTEL 7/25/2012 Yes 7/25/2013
ADAUTO JAMES BECHTEL 7/25/2012 Yes 7/25/2013
ALBILLO CARLOS EL PRADO 7/25/2012 Yes 7/25/2013
ALBILLO EDELFO EL PRADO 7/25/2012 Yes 7/25/2013
ALBILLO EDELFO D. FULLNER 7/25/2012 Yes 7/25/2013
ALBILLO JONATHAN EL PRADO 7/25/2012 Yes 7/25/2013
ALLEN MARVIN D. BECHTEL 7/25/2012 Yes 7/25/2013
ALLRED JEFF BECHTEL 7/25/2012 Yes 7/25/2013
AREOLA KARLO FARWEST 7/25/2012 Yes 7/25/2013
ARTIE JERRY BUREAU VERITAS 7/25/2012 Yes 7/25/2013
AVINOR JONATHAN BSCM 7/25/2012 Yes 7/25/2013
BISON NATHAN BECHTEL 7/25/2012 Yes 7/25/2013
BROWN JR. SAUNDERS BECHTEL 7/25/2012 Yes 7/25/2013
CABRERA SNAIDER BECHTEL 7/25/2012 Yes 7/25/2013
CASTRO VICTOR BECHTEL 7/25/2012 Yes 7/25/2013
CHATHAM KEVIN BECHTEL 7/25/2012 Yes 7/25/2013
CHESSAR CALEB BECHTEL 7/25/2012 Yes 7/25/2013
CHUNG JOHN BECHTEL 7/25/2012 Yes 7/25/2013
CLOYD JASON BECHTEL 7/25/2012 Yes 7/25/2013
DAVIS WILLIE BECHTEL 7/25/2012 Yes 7/25/2013
DIAZ-GUTIERREZ IRVING BECHTEL 7/25/2012 Yes 7/25/2013
FRAZIER DERRICK BECHTEL 7/25/2012 Yes 7/25/2013
GAUTSCHI RON BECHTEL 7/25/2012 Yes 7/25/2013
GONZALEZ ISRAEL BECHTEL 7/25/2012 Yes 7/25/2013
GOODWYN BRAD HYDRATIGHT 7/25/2012 Yes 7/25/2013
GRAY AARON BECHTEL 7/25/2012 Yes 7/25/2013
GUTIERREZ LUIS BECHTEL 7/25/2012 Yes 7/25/2013
HARDIN RICKY L. BECHTEL 7/25/2012 Yes 7/25/2013
HINI JR TALOSAGA BECHTEL 7/25/2012 Yes 7/25/2013
JOHNSON CHERYL BECHTEL 7/25/2012 Yes 7/25/2013
JONES CHRISTOPHER A. BECHTEL 7/25/2012 Yes 7/25/2013
KANIA NICHOLAS RILEY POWER 7/25/2012 Yes 7/25/2013
KING JOHN BECHTEL 7/25/2012 Yes 7/25/2013
LEWIS KEN BECHTEL 7/25/2012 Yes 7/25/2013
LORD MIKE BECHTEL 7/25/2012 Yes 7/25/2013
MARTIN ROBERT BECHTEL 7/25/2012 Yes 7/25/2013
MARTINEZ JAIME FARWEST 7/25/2012 Yes 7/25/2013
MC PHETRIDGE JEFF BECHTEL 7/25/2012 Yes 7/25/2013
MOORE TODD BECHTEL 7/25/2012 Yes 7/25/2013
OREGON DENNIS SCE 7/25/2012 Yes 7/25/2013
PEREZ JORGE EL PRADO 7/25/2012 Yes 7/25/2013
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POLAK HILARY BUREAU VERITAS 7/25/2012 Yes 7/25/2013
RICE MARK BECHTEL 7/25/2012 Yes 7/25/2013
RICHARTS DOLORES BECHTEL 7/25/2012 Yes 7/25/2013
RUEBN JIM BECHTEL 7/25/2012 Yes 7/25/2013
SANCHEZ JOSE NICK BECHTEL 7/25/2012 Yes 7/25/2013
SARMIENTO ANDRES BECHTEL 7/25/2012 Yes 7/25/2013
SCHOUVILLER CHARLIE BECHTEL 7/25/2012 Yes 7/25/2013
SKOMSKI MIKE BECHTEL 7/25/2012 Yes 7/25/2013
SMITH NATHAN BECHTEL 7/25/2012 Yes 7/25/2013
SOLANA BILL SCE 7/25/2012 Yes 7/25/2013
THACH STEPHEN  FIC 7/25/2012 Yes 7/25/2013
TITUS MATTHEW BECHTEL 7/25/2012 Yes 7/25/2013
WASHINGTON THERON BECHTEL 7/25/2012 Yes 7/25/2013
WHITE RODNEY J. BECHTEL 7/25/2012 Yes 7/25/2013
WILLIAMS ANITA 'CHRISTINE' FARWEST 7/25/2012 Yes 7/25/2013
WILLIS WILLIE BECHTEL 7/25/2012 Yes 7/25/2013
WILSON FARM BECHTEL 7/25/2012 Yes 7/25/2013
ALVARADO ARTURO BECHTEL 7/30/2012 Yes 7/30/2013
BAILEY DARRELL BECHTEL 7/30/2012 Yes 7/30/2013
BAIRD TIMOTHY 102907 7/30/2012 Yes 7/30/2013
BARRICKMAN RICK 103882 7/30/2012 Yes 7/30/2013
BATEMAN JULIE BECHTEL 7/30/2012 Yes 7/30/2013
BEEMAN JOHN BECHTEL 7/30/2012 Yes 7/30/2013
BENALLY JAMES NM 7/30/2012 Yes 7/30/2013
BROWN JAMES 103923 7/30/2012 Yes 7/30/2013
CARMAN WILLIAM BECHTEL 7/30/2012 Yes 7/30/2013
CARNEY BEN K. 10927 7/30/2012 Yes 7/30/2013
CASEY JOHN 103831 7/30/2012 Yes 7/30/2013
CHAMBERS ROBERT D. 103918 7/30/2012 Yes 7/30/2013
CHESTNUT CHRISTOPHER BECHTEL 7/30/2012 Yes 7/30/2013
CHRISTY ELMO 103885 7/30/2012 Yes 7/30/2013
CONTRERAS JOSE 103886 7/30/2012 Yes 7/30/2013
CRAIN DAVID K. NRG 7/30/2012 Yes 7/30/2013
DA SILVA SERGIO 103884 7/30/2012 Yes 7/30/2013
DAVIS JESS  103924 7/30/2012 Yes 7/30/2013
FARDIQ RICKY  BECHTEL 7/30/2012 Yes 7/30/2013
FEIGELSTOCK AHARON BRIGHTSOURCE 7/30/2012 Yes 7/30/2013
FISHER JEFFEREY 103913 7/30/2012 Yes 7/30/2013
FORMAN KIRK BECHTEL 7/30/2012 Yes 7/30/2013
GILDART WESLEY 103887 7/30/2012 Yes 7/30/2013
GOULART LEE BECHTEL 7/30/2012 Yes 7/30/2013
GUERRERO STEPHEN NIGEL BECHTEL 7/30/2012 Yes 7/30/2013
HAIN MICHAEL 103880 7/30/2012 Yes 7/30/2013
HAMM ADRIAN 103907 7/30/2012 Yes 7/30/2013
HAMMONDS HUBERT CARSON 103893 7/30/2012 Yes 7/30/2013
HASELTINE RODNEY 103926 7/30/2012 Yes 7/30/2013
HOWARTH ELI BECHTEL 7/30/2012 Yes 7/30/2013
JACKSON DWIGHT SO CAL EDISON 7/30/2012 Yes 7/30/2013
JACKSON  BRENT 103912 7/30/2012 Yes 7/30/2013
JOHNSON DEMETRIUS 103908 7/30/2012 Yes 7/30/2013
LEESE JON 103921 7/30/2012 Yes 7/30/2013
MANSON JOSE S. INTEGRATED MECH SYS 7/30/2012 Yes 7/30/2013
MARTIN VAUGHN BECHTEL 7/30/2012 Yes 7/30/2013
MARTINEZ JOSEPH BECHTEL 7/30/2012 Yes 7/30/2013
MARTS MARTIN J. BECHTEL 7/30/2012 Yes 7/30/2013
MERCADO RUBEN FULMER 7/30/2012 Yes 7/30/2013
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MOODY LOWELL A. 103905 7/30/2012 Yes 7/30/2013
MORALES RENE 103909 7/30/2012 Yes 7/30/2013
MORROW DON BECHTEL 7/30/2012 Yes 7/30/2013
MOZUR ERIK W. BECHTEL 7/30/2012 Yes 7/30/2013
ORTEGA JOSEPH BECHTEL 7/30/2012 Yes 7/30/2013
OSINSKI JOE 828828 7/30/2012 Yes 7/30/2013
PADDOCK ALEX J. BECHTEL 7/30/2012 Yes 7/30/2013
PANTEAN FELIX 103925 7/30/2012 Yes 7/30/2013
PASKE JASON A. 103894 7/30/2012 Yes 7/30/2013
PAUL MARK S. 102506 7/30/2012 Yes 7/30/2013
PETERS WARREN 103920 7/30/2012 Yes 7/30/2013
PFALZGRAF BRIAN 103881 7/30/2012 Yes 7/30/2013
RECORD JERRY 103914 7/30/2012 Yes 7/30/2013
RICHARDS ROBERT 101704 7/30/2012 Yes 7/30/2013
RININGER ERIC 103916 7/30/2012 Yes 7/30/2013
ROSENBERG DANNY BRIGHTSOURCE 7/30/2012 Yes 7/30/2013
SCHMINK TROY  BECHTEL 7/30/2012 Yes 7/30/2013
SCHMITZ ANTHONY BECHTEL 7/30/2012 Yes 7/30/2013
SCRIVEN GARY C. 102129 7/30/2012 Yes 7/30/2013
SILVA ERICK SO CAL EDISON 7/30/2012 Yes 7/30/2013
SLUSHER JAMES C. 103891 7/30/2012 Yes 7/30/2013
SNARES FRANK 103903 7/30/2012 Yes 7/30/2013
SNYDER JUSTIN 103787 7/30/2012 Yes 7/30/2013
SOLIS MEGAN 103889 7/30/2012 Yes 7/30/2013
STEPHENSON JASON BECHTEL 7/30/2012 Yes 7/30/2013
SULLIVAN CRAIG SCHECK 7/30/2012 Yes 7/30/2013
THAYER TOM BECHTEL 7/30/2012 Yes 7/30/2013
TIMBRELL MARK FULMER 7/30/2012 Yes 7/30/2013
VARGAS KEITH BECHTEL 7/30/2012 Yes 7/30/2013
VINDIGNI MICHAEL BECHTEL 7/30/2012 Yes 7/30/2013
WARD DRAKE 103897 7/30/2012 Yes 7/30/2013
WODESKY ANDY BECHTEL 7/30/2012 Yes 7/30/2013
YUNGER ANTHONY BECHTEL 7/30/2012 Yes 7/30/2013
ZEIT MATTHEW CHARTIS 7/30/2012 Yes 7/30/2013
ALVAREZ MIKE BECHTEL 8/1/2012 Yes 8/1/2013
ANDREACIM HENRIK PTCTV 8/1/2012 Yes 8/1/2013
AVALOS CASIANO BECHTEL 8/1/2012 Yes 8/1/2013
BARBA CHRIS BECHTEL 8/1/2012 Yes 8/1/2013
BILLCHOFER ALAN ALLIED VALUE 8/1/2012 Yes 8/1/2013
BUFFORD RDALE BECHTEL 8/1/2012 Yes 8/1/2013
BUSTAMANTE ARTHUR BECHTEL 8/1/2012 Yes 8/1/2013
CAMPBELL CECIL BECHTEL 8/1/2012 Yes 8/1/2013
CAPURRO ROGER BECHTEL 8/1/2012 Yes 8/1/2013
COVARRUBIAS HECTOR TRIUMPH/FULLMER 8/1/2012 Yes 8/1/2013
CRUZ BENJAMIN BECHTEL 8/1/2012 Yes 8/1/2013
DINGMAN AARON BECHTEL 8/1/2012 Yes 8/1/2013
DITCH ROBERT BECHTEL 8/1/2012 Yes 8/1/2013
EVERV MARK BECHTEL 8/1/2012 Yes 8/1/2013
FINLEY CURTIS BECHTEL 8/1/2012 Yes 8/1/2013
GARCIA MIGUEL A. BECHTEL 8/1/2012 Yes 8/1/2013
GRAY RANDY BECHTEL 8/1/2012 Yes 8/1/2013
HAUT CURTIS R. BECHTEL 8/1/2012 Yes 8/1/2013
INMAN PAUL BECHTEL 8/1/2012 Yes 8/1/2013
JACKSON JARROD BECHTEL 8/1/2012 Yes 8/1/2013
JOHNSON CHRISTOPHER BECHTEL 8/1/2012 Yes 8/1/2013
JOHNSON ERIC BECHTEL 8/1/2012 Yes 8/1/2013
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JOHNSON WENDELL BECHTEL 8/1/2012 Yes 8/1/2013
KWAN WAYNE BECHTEL 8/1/2012 Yes 8/1/2013
LESTER GENE BECHTEL 8/1/2012 Yes 8/1/2013
LUCERO JOSE M. BECHTEL 8/1/2012 Yes 8/1/2013
LUGO DANIEL TRIUMPH/FULLMER 8/1/2012 Yes 8/1/2013
MARTIN WINSTON BECHTEL 8/1/2012 Yes 8/1/2013
MATHIS JENNIFER BECHTEL 8/1/2012 Yes 8/1/2013
MILLER SCOTT BECHTEL 8/1/2012 Yes 8/1/2013
MONZINGO ADRIENNE BECHTEL 8/1/2012 Yes 8/1/2013
ORNELAS ALEJANDRO BECHTEL 8/1/2012 Yes 8/1/2013
PASILLAS STEVEN BECHTEL 8/1/2012 Yes 8/1/2013
PIATTI JOHN BECHTEL 8/1/2012 Yes 8/1/2013
QUINATA DEREK BECHTEL 8/1/2012 Yes 8/1/2013
RICHARDSON MAURICE BECHTEL 8/1/2012 Yes 8/1/2013
ROBERTS RONALD G. BECHTEL 8/1/2012 Yes 8/1/2013
RODRIGUEZ RENE BECHTEL 8/1/2012 Yes 8/1/2013
RUBIO VICTOR BECHTEL 8/1/2012 Yes 8/1/2013
SEEPERSAD LINCOLN BECHTEL 8/1/2012 Yes 8/1/2013
SENICES STEPHEN TRIUMPH/FULLMER 8/1/2012 Yes 8/1/2013
SERTICCHIO JOE BECHTEL 8/1/2012 Yes 8/1/2013
SKLEPOWICZ MARK BECHTEL 8/1/2012 Yes 8/1/2013
TABER STEPHEN BECHTEL 8/1/2012 Yes 8/1/2013
TAFT FRANK BECHTEL 8/1/2012 Yes 8/1/2013
TEAL MICHAEL BECHTEL 8/1/2012 Yes 8/1/2013
VAZQUEZ JAIME ALLIED VALUE 8/1/2012 Yes 8/1/2013
VU TIMOTHY BECHTEL 8/1/2012 Yes 8/1/2013
WHIPPLE CHAD ALLIED VALUE 8/1/2012 Yes 8/1/2013
WILLIAMS WAYNE BECHTEL 8/1/2012 Yes 8/1/2013
WOOD JEREMY  BECHTEL 8/1/2012 Yes 8/1/2013
ADAMSKI MIKE BECHTEL 8/6/2012 Yes 8/6/2013
AMAYA GUSTAVO BECHTEL 8/6/2012 Yes 8/6/2013
ANQUIANO DANIEL BECHTEL 8/6/2012 Yes 8/6/2013
BIGGERS DAVID BECHTEL 8/6/2012 Yes 8/6/2013
BIRD TAYLOR BECHTEL 8/6/2012 Yes 8/6/2013
BOODHAI CHRISENDEASH BECHTEL 8/6/2012 Yes 8/6/2013
BOOKLAND SAPIR BECHTEL 8/6/2012 Yes 8/6/2013
BROOKS MICHAEL BECHTEL 8/6/2012 Yes 8/6/2013
BUGGS CHRISTOPHER CUSTOM ARC 8/6/2012 Yes 8/6/2013
CAGUARANDE ADO BECHTEL 8/6/2012 Yes 8/6/2013
CAMPBELL SHELDON BECHTEL 8/6/2012 Yes 8/6/2013
CAMPOS MARTIN A. BECHTEL 8/6/2012 Yes 8/6/2013
CHANCELLOR JASON BECHTEL 8/6/2012 Yes 8/6/2013
COHIAN OSCAR BECHTEL 8/6/2012 Yes 8/6/2013
COMBS GUY BECHTEL 8/6/2012 Yes 8/6/2013
COOK GAVIN BECHTEL 8/6/2012 Yes 8/6/2013
CURLEY LAWRENCE BECHTEL 8/6/2012 Yes 8/6/2013
DEL PINO FRED BECHTEL 8/6/2012 Yes 8/6/2013
DICKENSON LISA BECHTEL 8/6/2012 Yes 8/6/2013
DONABIDIAN ANTRANIC BECHTEL 8/6/2012 Yes 8/6/2013
EMRAY TREVOR 8/6/2012 Yes 8/6/2013
ENRIQUEZ MICHAEL FARWEST 8/6/2012 Yes 8/6/2013
EVES JEREMY BECHTEL 8/6/2012 Yes 8/6/2013
GIBSON JAMES FARWEST 8/6/2012 Yes 8/6/2013
GONZALEZ ARMANDO BECHTEL 8/6/2012 Yes 8/6/2013
HARRIS DANIEL BECHTEL 8/6/2012 Yes 8/6/2013
HENDERSON TOM BECHTEL 8/6/2012 Yes 8/6/2013
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HINZER MIKE BECHTEL 8/6/2012 Yes 8/6/2013
HOLLAND VALTRI BECHTEL 8/6/2012 Yes 8/6/2013
JAMES STANLEY BECHTEL 8/6/2012 Yes 8/6/2013
JULIUS MARK BECHTEL 8/6/2012 Yes 8/6/2013
KEYHANI ADAM IMC 8/6/2012 Yes 8/6/2013
LEON FRASMO BECHTEL 8/6/2012 Yes 8/6/2013
LYONS RAYMOND BECHTEL 8/6/2012 Yes 8/6/2013
MARTIN DUANE BECHTEL 8/6/2012 Yes 8/6/2013
MARTINEZ FERNANDO BECHTEL 8/6/2012 Yes 8/6/2013
MEDINA QUIRINO BECHTEL 8/6/2012 Yes 8/6/2013
MITCHELL SHANE COGEN CLEANING TECH 8/6/2012 Yes 8/6/2013
NELSON PETE BECHTEL 8/6/2012 Yes 8/6/2013
NISEM STEVEN BECHTEL 8/6/2012 Yes 8/6/2013
PAYTN VERNON L. BECHTEL 8/6/2012 Yes 8/6/2013
PETERSON RONALD BECHTEL 8/6/2012 Yes 8/6/2013
QUIROZ JARED BECHTEL 8/6/2012 Yes 8/6/2013
RAUCH CHAD BECHTEL 8/6/2012 Yes 8/6/2013
ROARK JOHN COGEN CLEANING TECH 8/6/2012 Yes 8/6/2013
ROBERTS RANDY BECHTEL 8/6/2012 Yes 8/6/2013
RUIZ CESAR BECHTEL 8/6/2012 Yes 8/6/2013
SINOVIL SCOTT ELEMENTAL 8/6/2012 Yes 8/6/2013
SUTTON JOHN BECHTEL 8/6/2012 Yes 8/6/2013
VALLEJOS BILL BECHTEL 8/6/2012 Yes 8/6/2013
VERGARA ALEJANDRO BECHTEL 8/6/2012 Yes 8/6/2013
VOTAW SCOTT BECHTEL 8/6/2012 Yes 8/6/2013
WARD PAUL BECHTEL 8/6/2012 Yes 8/6/2013
WHITE JOHN BECHTEL 8/6/2012 Yes 8/6/2013
WILLIAMS GREGORY BECHTEL 8/6/2012 Yes 8/6/2013
AMIE JUZANE BECHTEL 8/8/2012 Yes 8/8/2013
BALDERRMAN JOSEPH BECHTEL 8/8/2012 Yes 8/8/2013
CLARK JIBRIL BECHTEL 8/8/2012 Yes 8/8/2013
COYTO RAMIRO 8/8/2012 Yes 8/8/2013
DRAPER ALTON BECHTEL 8/8/2012 Yes 8/8/2013
FIERROS MICHAEL BECHTEL 8/8/2012 Yes 8/8/2013
FREHNER GARIK BECHTEL 8/8/2012 Yes 8/8/2013
HEMPHILL BRYAN BECHTEL 8/8/2012 Yes 8/8/2013
HIGHTOWER SCOTT BECHTEL 8/8/2012 Yes 8/8/2013
HOWERTON STEVE BECHTEL 8/8/2012 Yes 8/8/2013
JACOBS JOHN BECHTEL 8/8/2012 Yes 8/8/2013
KISTLER SCOTT BECHTEL 8/8/2012 Yes 8/8/2013
KRAMP MARK BECHTEL 8/8/2012 Yes 8/8/2013
LISTER MARK BECHTEL 8/8/2012 Yes 8/8/2013
MAHONEY JAMES BECHTEL 8/8/2012 Yes 8/8/2013
MARTINEZ PHILLIP BECHTEL 8/8/2012 Yes 8/8/2013
MCKEE DAVID BECHTEL 8/8/2012 Yes 8/8/2013
MOVATES RAYMOND BECHTEL 8/8/2012 Yes 8/8/2013
PAEZ DAVID BECHTEL 8/8/2012 Yes 8/8/2013
PARRINO JOSEPH BECHTEL 8/8/2012 Yes 8/8/2013
PEGENAU THOMAS BECHTEL 8/8/2012 Yes 8/8/2013
PETERSON NICHOLAS BECHTEL 8/8/2012 Yes 8/8/2013
PIFERS ALFRED BECHTEL 8/8/2012 Yes 8/8/2013
RAMIREZ ROBERTO 8/8/2012 Yes 8/8/2013
RIGGS JOSHUA BECHTEL 8/8/2012 Yes 8/8/2013
RIVA ROB BECHTEL 8/8/2012 Yes 8/8/2013
ROBERTS KIRK BECHTEL 8/8/2012 Yes 8/8/2013
ROGERS JAMES BECHTEL 8/8/2012 Yes 8/8/2013
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SANCHEZ JOSE 8/8/2012 Yes 8/8/2013
SCHMALFEIDT ROBERT BECHTEL 8/8/2012 Yes 8/8/2013
SIMS NICK BECHTEL 8/8/2012 Yes 8/8/2013
SLOAN SR. JAMES BECHTEL 8/8/2012 Yes 8/8/2013
SPEARS STEVE BECHTEL 8/8/2012 Yes 8/8/2013
WARAS JEFFREY 8/8/2012 Yes 8/8/2013
WASHINGTON LEON BECHTEL 8/8/2012 Yes 8/8/2013
WOOD DAVID BECHTEL 8/8/2012 Yes 8/8/2013
ALLEN DENNIS BECHTEL 8/13/2012 Yes 8/13/2013
AMRANI GUY BRIGHTSOURCE 8/13/2012 Yes 8/13/2013
ANDERSON CHAD H&E 8/13/2012 Yes 8/13/2013
ARMANDO TORRES UNITED FENCE 8/13/2012 Yes 8/13/2013
BAMFIELD SCOTT BECHTEL 8/13/2012 Yes 8/13/2013
BENALY MICHELLE BECHTEL 8/13/2012 Yes 8/13/2013
BENNETT RYAN BECHTEL 8/13/2012 Yes 8/13/2013
BRIDGE DENNIS CROWN FENCE 8/13/2012 Yes 8/13/2013
BROWN ORMOND BECHTEL 8/13/2012 Yes 8/13/2013
BROWN WAYNE BECHTEL 8/13/2012 Yes 8/13/2013
CASTILLO THOMAS BECHTEL 8/13/2012 Yes 8/13/2013
CHANEL MARCELO BECHTEL 8/13/2012 Yes 8/13/2013
CORONA GUILLERMO BECHTEL 8/13/2012 Yes 8/13/2013
CORTES RAUL BECHTEL 8/13/2012 Yes 8/13/2013
DEERN ROBIN BECHTEL 8/13/2012 Yes 8/13/2013
DELACRUZ JAYCEE H&E 8/13/2012 Yes 8/13/2013
DHANIFU SYLE BECHTEL 8/13/2012 Yes 8/13/2013
DOMINGUEZ JR. LOUIS BECHTEL 8/13/2012 Yes 8/13/2013
DUBROWA PAUL BECHTEL 8/13/2012 Yes 8/13/2013
EIZAH AMOS BRIGHTSOURCE 8/13/2012 Yes 8/13/2013
ENGLAND TRAVIS BECHTEL 8/13/2012 Yes 8/13/2013
ESKANDER DAVID ELEMENTAL 8/13/2012 Yes 8/13/2013
FEELER BILL BECHTEL 8/13/2012 Yes 8/13/2013
FINLEY ERIC BECHTEL 8/13/2012 Yes 8/13/2013
FRIDMAN DAVID BRIGHTSOURCE 8/13/2012 Yes 8/13/2013
GAPBERRY GREG ELEMENTAL 8/13/2012 Yes 8/13/2013
GIBERSONS WAYNE BECHTEL 8/13/2012 Yes 8/13/2013
GILWOOD DANA BECHTEL 8/13/2012 Yes 8/13/2013
GLEASON NATHAN BECHTEL 8/13/2012 Yes 8/13/2013
GORDON STEVE BECHTEL 8/13/2012 Yes 8/13/2013
GUNNLAUGSSON RANDY TALASLEND/BECHTEL 8/13/2012 Yes 8/13/2013
HECHT GENE BECHTEL 8/13/2012 Yes 8/13/2013
HIGHTOWER JOSEPH BECHTEL 8/13/2012 Yes 8/13/2013
HOBSIN JASON BECHTEL 8/13/2012 Yes 8/13/2013
IZAGUIRRE KUBEN BECHTEL 8/13/2012 Yes 8/13/2013
JONES DAVID ELEMENTAL 8/13/2012 Yes 8/13/2013
JUSTICE ADAM BECHTEL 8/13/2012 Yes 8/13/2013
KIEFFER KENNETH ELEMENTAL 8/13/2012 Yes 8/13/2013
KROMER STEVEN BECHTEL 8/13/2012 Yes 8/13/2013
LAMBERT MARK BECHTEL 8/13/2012 Yes 8/13/2013
LEPROCOSE STEVEN B 8/13/2012 Yes 8/13/2013
LIBRIZE BERNARD BECHTEL 8/13/2012 Yes 8/13/2013
LOPEZ MARTIN  SCE 8/13/2012 Yes 8/13/2013
LUCERO ROBERT GREGG ELECTRIC 8/13/2012 Yes 8/13/2013
MC SWEENEY JAMES BECHTEL 8/13/2012 Yes 8/13/2013
MENDOZA BRIAN BECHTEL 8/13/2012 Yes 8/13/2013
MICHELSON AARON BECHTEL 8/13/2012 Yes 8/13/2013
MILLS CHANCE CUSTOM ARC 8/13/2012 Yes 8/13/2013
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MILLS KRIS-JAI BECHTEL 8/13/2012 Yes 8/13/2013
MOREHEAD ANDREW PROSPECTER 8/13/2012 Yes 8/13/2013
O'FARRELL RICHARD BECHTEL 8/13/2012 Yes 8/13/2013
ORDONEZ ERIC ELEMENTAL 8/13/2012 Yes 8/13/2013
PAYTON II MARK BECHTEL 8/13/2012 Yes 8/13/2013
PEREZ GONZALO UNITED FENCE 8/13/2012 Yes 8/13/2013
PEREZ JOHN CUSTOM ARC 8/13/2012 Yes 8/13/2013
POOLE JR. JAMES CUSTOM ARC 8/13/2012 Yes 8/13/2013
PORTILLO NELSON BECHTEL 8/13/2012 Yes 8/13/2013
PUSBACH JOSEPH BECHTEL 8/13/2012 Yes 8/13/2013
RAMBOA JAIME UNITED FENCE 8/13/2012 Yes 8/13/2013
RICKARD KENNETH BECHTEL 8/13/2012 Yes 8/13/2013
RIVERA JOSE BECHTEL 8/13/2012 Yes 8/13/2013
ROSA JAMES TWL FOR NRG 8/13/2012 Yes 8/13/2013
ROWBERRY TREVEN BECHTEL 8/13/2012 Yes 8/13/2013
RUIZ ANTHONY BECHTEL 8/13/2012 Yes 8/13/2013
RUIZ RANDEL BECHTEL 8/13/2012 Yes 8/13/2013
SAHDOL DOUGLAS BECHTEL 8/13/2012 Yes 8/13/2013
SANCHEZ JAMES BECHTEL 8/13/2012 Yes 8/13/2013
SATISH ASHWIN BECHTEL 8/13/2012 Yes 8/13/2013
SCHLOGOL II LAWRENCE BECHTEL 8/13/2012 Yes 8/13/2013
SCHROEDER JOHN BECHTEL 8/13/2012 Yes 8/13/2013
SCHULTZ MATTHEW SCE 8/13/2012 Yes 8/13/2013
SNIFFEN LEONARD BECHTEL 8/13/2012 Yes 8/13/2013
SOLER DAVE ELEMENTAL 8/13/2012 Yes 8/13/2013
SOLORIS ANTONI UNITED FENCE 8/13/2012 Yes 8/13/2013
STULTS RODNEY BECHTEL 8/13/2012 Yes 8/13/2013
TEJEDA JOSE BECHTEL 8/13/2012 Yes 8/13/2013
VALENTA STEVEN BECHTEL 8/13/2012 Yes 8/13/2013
VEAL SAYL BECHTEL 8/13/2012 Yes 8/13/2013
VILLANE ANTHONY ELEMENTAL 8/13/2012 Yes 8/13/2013
WARREN ANTHONY BECHTEL 8/13/2012 Yes 8/13/2013
WIELAND WILLIAM ELEMENTAL 8/13/2012 Yes 8/13/2013
ARAGON FERNANDO 104170 8/15/2012 Yes 9/20/2012 9/20/2013
ARAYON DIEGO 104181 8/15/2012 Yes 8/15/2013
BALTIERRA ROBERT 104166 8/15/2012 Yes 8/15/2013
BOWEN BOYD E. 104168 8/15/2012 Yes 8/15/2013
BRASS CLIFF 104195 8/15/2012 Yes 8/15/2013
CASLAS GABE 104189 8/15/2012 Yes 8/15/2013
CENTENO ALFONSO 104101 8/15/2012 Yes 8/15/2013
COBABE CHRISTOPHER 104055 8/15/2012 Yes 8/15/2013
COHEE MICHAEL 104167 8/15/2012 Yes 8/15/2013
COLLINSWORTH JAMES 104164 8/15/2012 Yes 8/15/2013
CRISLER HENRY 104176 8/15/2012 Yes 8/15/2013
DAHNA WAYNE 104169 8/15/2012 Yes 8/15/2013
DOWDY EVANS 104117 8/15/2012 Yes 8/15/2013
FITZGERALD JEFF 104185 8/15/2012 Yes 8/15/2013
GALLAGHER BENJAMIN 104188 8/15/2012 Yes 8/15/2013
GARCIA RAYMOND 104198 8/15/2012 Yes 8/15/2013
GIBSON MARTY 104157 8/15/2012 Yes 8/15/2013
GONZALEZ RODRIGO RAIN FOR RENT 8/15/2012 Yes 8/15/2013
GRAYBAL EDDIE 104159 8/15/2012 Yes 8/15/2013
HALL MARK 523656 8/15/2012 Yes 8/15/2013
HERNANDES MANUEL 104192 8/15/2012 Yes 8/15/2013
HOWARD PATRICK 104182 8/15/2012 Yes 8/15/2013
KOVELLO KEITH 104171 8/15/2012 Yes 8/15/2013
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LEVINE JACOB 104190 8/15/2012 Yes 8/15/2013
LIZCANO MICHAEL 104186 8/15/2012 Yes 8/15/2013
MANGUM JEFF 104158 8/15/2012 Yes 8/15/2013
MATHIS SCOTT 104193 8/15/2012 Yes 8/15/2013
MILLER DAVID 104197 8/15/2012 Yes 8/15/2013
MILLS MELVIN 104172 8/15/2012 Yes 8/15/2013
MISTAMP BRUCE 104187 8/15/2012 Yes 8/15/2013
MOORE MICHAEL 102601 8/15/2012 Yes 8/15/2013
NOVELLO JAMES 104184 8/15/2012 Yes 8/15/2013
ORNELAS ROBERT 104163 8/15/2012 Yes 8/15/2013
REYES GERALDO 104174 8/15/2012 Yes 8/15/2013
RIVAS PAUL M. 104177 8/15/2012 Yes 8/15/2013
ROSS KRISTOPHER 104183 8/15/2012 Yes 8/15/2013
RUGG DARYL 104165 8/15/2012 Yes 8/15/2013
SALAZAR RAY 103753 8/15/2012 Yes 8/15/2013
SALAZAR RICHARD 104173 8/15/2012 Yes 8/15/2013
SCHUH MIKE 104194 8/15/2012 Yes 8/15/2013
SHUBIN JOSEPH D. 104178 8/15/2012 Yes 8/15/2013
SONNENBURG SHAUN 104180 8/15/2012 Yes 8/15/2013
STEWART DWIGHT 104199 8/15/2012 Yes 8/15/2013
SUTTON ERIC 104191 8/15/2012 Yes 8/15/2013
SWANGLER DAN 104200 8/15/2012 Yes 8/15/2013
VARGAS RUDY 104196 8/15/2012 Yes 8/15/2013
VERMILYE JENNIE L. 103021 8/15/2012 Yes 8/15/2013
VERMILYE JOSEPH L. 103023 8/15/2012 Yes 8/15/2013
WILSON JOHN 102197 8/15/2012 Yes 8/15/2013
ZIELOMSKI THOMAS 104179 8/15/2012 Yes 8/15/2013
BESS JAMES BECHTEL 8/20/2012 Yes 8/20/2013
BONNEY DAVID BECHTEL 8/20/2012 Yes 8/20/2013
BROWN JR. WILLIAM E. BECHTEL 8/20/2012 Yes 8/20/2013
BURNS BOB BECHTEL 8/20/2012 Yes 8/20/2013
CAYTON HOWARD W. NRG 8/20/2012 Yes 8/20/2013
CHARRAT ALI BECHTEL 8/20/2012 Yes 8/20/2013
CHRISTMAN CHRIS GEN-TECH 8/20/2012 Yes 8/20/2013
DE LA TORRE JAIME BECHTEL 8/20/2012 Yes 8/20/2013
DELIBERTIS ROBERT BECHTEL 8/20/2012 Yes 8/20/2013
DEVINE KEITH BECHTEL 8/20/2012 Yes 8/20/2013
DORN LARRY D. BECHTEL 8/20/2012 Yes 8/20/2013
EIGHMY JUSTIN BECHTEL 8/20/2012 Yes 8/20/2013
FINCH JERROLD UNITED RENTALS 8/20/2012 Yes 8/20/2013
GIBSON KENNETH BECHTEL 8/20/2012 Yes 8/20/2013
GIROUARD RICKY J. NRG 8/20/2012 Yes 8/20/2013
GOMEZ DIEGO BECHTEL 8/20/2012 Yes 8/20/2013
GREEN OMRI BRIGHTSOURCE 8/20/2012 Yes 8/20/2013
GUZMAN ART BECHTEL 8/20/2012 Yes 8/20/2013
HANNA DANNY J. BECHTEL 8/20/2012 Yes 8/20/2013
HIRCHERT TOM UNITED RENTALS 8/20/2012 Yes 8/20/2013
HUFFORD BRYAN BECHTEL 8/20/2012 Yes 8/20/2013
JOHNSON CHRISTOPHER BECHTEL 8/20/2012 Yes 8/20/2013
MACHIAVELO JONATHAN BECHTEL 8/20/2012 Yes 8/20/2013
MARCHESE NICK BECHTEL 8/20/2012 Yes 8/20/2013
MARTINEZ JUAN C. BECHTEL 8/20/2012 Yes 8/20/2013
OCHOA PABLO CROWN FENCE 8/20/2012 Yes 8/20/2013
PALINA EDDIE BECHTEL 8/20/2012 Yes 8/20/2013
PALOMINOS ALEX BECHTEL 8/20/2012 Yes 8/20/2013
PELLE NORVEL BECHTEL 8/20/2012 Yes 8/20/2013
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PETITT KALE BECHTEL 8/20/2012 Yes 8/20/2013
RORNBLUM GREGORY BRIGHTSOURCE 8/20/2012 Yes 8/20/2013
RUSSELL DANNY BECHTEL 8/20/2012 Yes 8/20/2013
RUVALCABA SAUL BECHTEL 8/20/2012 Yes 8/20/2013
SALLOUM JOSEPH ELEMENTAL 8/20/2012 Yes 8/20/2013
SMECK JOSEPH BECHTEL 8/20/2012 Yes 8/20/2013
STANZESKI MYENUEL NRG 8/20/2012 Yes 8/20/2013
STONER SCOTT W. BECHTEL 8/20/2012 Yes 8/20/2013
TEBOUL NETHANEL BRIGHTSOURCE 8/20/2012 Yes 8/20/2013
TURNER ARNON BRIGHTSOURCE 8/20/2012 Yes 8/20/2013
VIRRAY OSCAR C. BECHTEL 8/20/2012 Yes 8/20/2013
WALKEN RUSTY CUSTOM ARC 8/20/2012 Yes 8/20/2013
WEBB JAMES ALLEN BECHTEL 8/20/2012 Yes 8/20/2013
WILCOX RONALD BECHTEL 8/20/2012 Yes 8/20/2013
WILLIAMS CODDEY C. BECHTEL 8/20/2012 Yes 8/20/2013
WOZNICKI RODNEY BECHTEL 8/20/2012 Yes 8/20/2013
GATES BARRY BECHTEL 8/30/2012 Yes 8/30/2013
(ILLEGIBLE) FRANCISCO FAR WEST 9/4/2012 Yes 9/4/2013
(ILLEGIBLE) VICTOR FIS 9/4/2012 Yes 9/4/2013
AGUILAR CAMILO EL PRADO CLEANING 9/4/2012 Yes 9/4/2013
ARREDONDO VICTOR M. FIS 9/4/2012 Yes 9/4/2013
AYALA JOEL MISTRAS 9/4/2012 Yes 9/4/2013
BAIN RICHARD FAR WEST 9/4/2012 Yes 9/4/2013
BARBOUR BRETT BECHTEL 9/4/2012 Yes 9/4/2013
BARNEY BEN BECHTEL 9/4/2012 Yes 9/4/2013
BLINKA JAMES SCHECK 9/4/2012 Yes 9/4/2013
BROWN  HUGH BECHTEL 9/4/2012 Yes 9/4/2013
CAMPOS HECTOR FAR WEST 9/4/2012 Yes 9/4/2013
CANTU JODY BECHTEL 9/4/2012 Yes 9/4/2013
CASTRO CARLOS BECHTEL 9/4/2012 Yes 9/4/2013
CEBALLOS RYAN BECHTEL 9/4/2012 Yes 9/4/2013
CORRILLO DAVID FAR WEST 9/4/2012 Yes 9/4/2013
CRUMP TERELLE HYDRATIGHT 9/4/2012 Yes 9/4/2013
EDWARDS CHRIS BECHTEL 9/4/2012 Yes 9/4/2013
ENERAN LEONARDO C. BECHTEL 9/4/2012 Yes 9/4/2013
FERGUSON KEN BECHTEL 9/4/2012 Yes 9/4/2013
FOGEL ROGER FAR WEST 9/4/2012 Yes 9/4/2013
GARCIA WILLIAM FAR WEST 9/4/2012 Yes 9/4/2013
GIBSON ROBERT BECHTEL 9/4/2012 Yes 9/4/2013
HANKINS ANTHONY BECHTEL 9/4/2012 Yes 9/4/2013
HECHT JUSTIN BECHTEL 9/4/2012 Yes 9/4/2013
HERRERA JOSE FAR WEST 9/4/2012 Yes 9/4/2013
HERRERA OSCAR  FAR WEST 9/4/2012 Yes 9/4/2013
JAMES HENRY L.V.P. 9/4/2012 Yes 9/4/2013
LOPEZ DENNIS FAR WEST 9/4/2012 Yes 9/4/2013
LOPEZ ISAC FIS 9/4/2012 Yes 9/4/2013
LUNA SAUL FAR WEST 9/4/2012 Yes 9/4/2013
MACIAS JOSE L. EL PRADO CLEANING 9/4/2012 Yes 9/4/2013
MARROQUIN JORGE FAR WEST 9/4/2012 Yes 9/4/2013
MARTINEZ MARIO I FAR WEST 9/4/2012 Yes 9/4/2013
MCNAMARA JOE BECHTEL 9/4/2012 Yes 9/4/2013
MILLER II JOHN R. FAR WEST 9/4/2012 Yes 9/4/2013
NELSON KARL D. FIS 9/4/2012 Yes 9/4/2013
OLIVO SAMUEL FAR WEST 9/4/2012 Yes 9/4/2013
PEARO ROBERT FIS 9/4/2012 Yes 9/4/2013
POSTON MICHAEL HYDRATIGHT 9/4/2012 Yes 9/4/2013
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PRINCE JEFF BECHTEL 9/4/2012 Yes 9/4/2013
REYE ANTONIO FAR WEST 9/4/2012 Yes 9/4/2013
REYES JOHN BECHTEL 9/4/2012 Yes 9/4/2013
RHODES DUSTY LAS VEGAS PAVING 9/4/2012 Yes 9/4/2013
SANDOVAL SANTOS JOSE FAR WEST 9/4/2012 Yes 9/4/2013
STEWART JOHN SCHECK 9/4/2012 Yes 9/4/2013
TAMAYO CARLOS FAR WEST 9/4/2012 Yes 9/4/2013
TRAFNY MICHAEL BECHTEL 9/4/2012 Yes 9/4/2013
VAN TASSEL ANTHONY BECHTEL 9/4/2012 Yes 9/4/2013
VEGA CHRIS FAR WEST 9/4/2012 Yes 9/4/2013
WARD JOE BECHTEL 9/4/2012 Yes 9/4/2013
WATERS JEREMY SCHECK 9/4/2012 Yes 9/4/2013
(ILLEGIBLE) MARK FAR WEST 9/10/2012 Yes 9/10/2013
AHUMADA MARIO R. LB 9/10/2012 Yes 9/10/2013
ANDERSON CHARLES BECHTEL 9/10/2012 Yes 9/10/2013
ANDERSON GEORGE NRG 9/10/2012 Yes 9/10/2013
ARANA ENRIQUE  LB 9/10/2012 Yes 9/10/2013
ARANA JR ENRIQUE M. LB 9/10/2012 Yes 9/10/2013
ARMSTRONG M HSB CT 9/10/2012 Yes 9/10/2013
BERGMEN BRENT TECHNO COATINGS 9/10/2012 Yes 9/10/2013
BLADEN PETER BECHTEL 9/10/2012 Yes 9/10/2013
BONILLA VVALDO LB 9/10/2012 Yes 9/10/2013
BRADY IV JAMES A. HAMPTON TEDDER 9/10/2012 Yes 9/10/2013
DERATTO ROBERTO BECHTEL 9/10/2012 Yes 9/10/2013
DIAZ RODOLFO IRON WORKERS 9/10/2012 Yes 9/10/2013
DORMAN WENDELL TALASCEND 9/10/2012 Yes 9/10/2013
ETTEL JEREMY BECHTEL 9/10/2012 Yes 9/10/2013
GIBBY JR. LARRY P. CUSTOM ARC 9/10/2012 Yes 9/10/2013
GIBSON KYLE BECHTEL 9/10/2012 Yes 9/10/2013
GOLINSKI GUSTAW RILEY POWER 9/10/2012 Yes 9/10/2013
HALL JAMES ROTORK CONTROLS 9/10/2012 Yes 9/10/2013
HARVEY MARK NRG ENERGY 9/10/2012 Yes 9/10/2013
KIRKPATRICK JOHN ROTORK CONTROLS 9/10/2012 Yes 9/10/2013
LACAMBRA WIL HSB CT 9/10/2012 Yes 9/10/2013
LEDESMA CINDY FAR WEST 9/10/2012 Yes 9/10/2013
LOPEZ JOSE BECHTEL 9/10/2012 Yes 9/10/2013
LOPEZ S JOSE J LB 9/10/2012 Yes 9/10/2013
MAGNER YONI BRIGHTSOURCE 9/10/2012 Yes 9/10/2013
MCHUGH DAVID ALLIED VALUE 9/10/2012 Yes 9/10/2013
MIRAMONTES GREG BECHTEL 9/10/2012 Yes 9/10/2013
RAMIREZ JAVIER BECHTEL 9/10/2012 Yes 9/10/2013
ROCKE WINSTON BECHTEL 9/10/2012 Yes 9/10/2013
RODRIGUEZ JOSE F CUSTOM ARC 9/10/2012 Yes 9/10/2013
SCHROEDER THOMAS ALLIED VALUE 9/10/2012 Yes 9/10/2013
TIPTON GORDON ROTORK CONTROLS 9/10/2012 Yes 9/10/2013
WATKINS RYAN F.I.C. 9/10/2012 Yes 9/10/2013
WHEELER KOREY BECHTEL 9/10/2012 Yes 9/10/2013
WILLIAMS WAYNE BECHTEL 9/10/2012 Yes 9/10/2013
AAENSON MICHAEL BECHTEL 9/13/2012 Yes 9/13/2013
ANDERSON DAVID BECHTEL 9/13/2012 Yes 9/13/2013
DENESS CAROLYN BECHTEL 9/13/2012 Yes 9/13/2013
GOMEZ FRANK BECHTEL 9/13/2012 Yes 9/13/2013
MORRISON JOHN CLINT BECHTEL 9/13/2012 Yes 9/13/2013
PICKENS RONALD BECHTEL 9/13/2012 Yes 9/13/2013
STEPHENSON GARY BECHTEL 9/13/2012 Yes 9/13/2013
ATKINS MARVIN CUSTOM ARC 9/17/2012 Yes 9/17/2013
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BAILER DENNIS NRG 9/17/2012 Yes 9/17/2013
BALOJ DAVID BECHTEL 9/17/2012 Yes 9/17/2013
BARTON SCOTT CUSTOM ARC 9/17/2012 Yes 9/17/2013
BLID CONRAD SIEMENS 9/17/2012 Yes 9/17/2013
BRACERO SAMUEL E. BCC 9/17/2012 Yes 9/17/2013
BRUIJN RICHARD BECHTEL 9/17/2012 Yes 9/17/2013
CARRILLO ROBERT BECHTEL 9/17/2012 Yes 9/17/2013
COBB JAMES CUSTOM ARC 9/17/2012 Yes 9/17/2013
COLBY DEAN BECHTEL 9/17/2012 Yes 9/17/2013
CRUZ DOUGLAS SCE 9/17/2012 Yes 9/17/2013
CUEVA CHUDIO BENJAMIN BECHTEL 9/17/2012 Yes 9/17/2013
DAHL ALLEN TED WIENS 9/17/2012 Yes 9/17/2013
DELGADO LAURENCE SCE 9/17/2012 Yes 9/17/2013
DENNISON MIKE SCE 9/17/2012 Yes 9/17/2013
DOMINGUEZ  ARTHUR BECHTEL 9/17/2012 Yes 9/17/2013
FIMBRES TONY R. BECHTEL 9/17/2012 Yes 9/17/2013
FUENTES HENRY FAR WEST 9/17/2012 Yes 9/17/2013
GALANG ANDREW BECHTEL 9/17/2012 Yes 9/17/2013
GONZALEZ FRANCISCO J. FAR WEST 9/17/2012 Yes 9/17/2013
HOLBROCK BRIAN RILEY POWER 9/17/2012 Yes 9/17/2013
KIPPING R. SCOT BECHTEL 9/17/2012 Yes 9/17/2013
KUHNERT JASON BECHTEL 9/17/2012 Yes 9/17/2013
LALLEY JEFFREY  CRANEVEYOR 9/17/2012 Yes 9/17/2013
LEONARD JOANN SECURITAS 9/17/2012 Yes 9/17/2013
LOCKARD WILLIAM BRIGHTSOURCE 9/17/2012 Yes 9/17/2013
LUEVAND MARLEN CRANEVEYOR 9/17/2012 Yes 9/17/2013
MARTIN SYLVIO CUSTOM ARC 9/17/2012 Yes 9/17/2013
MCDONALD MICHAEL SHREK 9/17/2012 Yes 9/17/2013
MCINTIRE D. CAMRON BECHTEL 9/17/2012 Yes 9/17/2013
MEDINA RAUL FAR WEST 9/17/2012 Yes 9/17/2013
MEGGS DOUGLAS SCE 9/17/2012 Yes 9/17/2013
MORA JUAN M. FAR WEST 9/17/2012 Yes 9/17/2013
MOSELEY JAMES MARK CUSTOM ARC 9/17/2012 Yes 9/17/2013
NABER JERRY E. BECHTEL 9/17/2012 Yes 9/17/2013
OSEGUERA ROBERT BECHTEL 9/17/2012 Yes 9/17/2013
PIERCE JEFFREY R. TEAMSTER 166 9/17/2012 Yes 9/17/2013
PUENTES JOSE TED WIENS 9/17/2012 Yes 9/17/2013
RAMIREZ JR. JOSEPH R. BECHTEL 9/17/2012 Yes 9/17/2013
RIGGS GORDON BECHTEL 9/17/2012 Yes 9/17/2013
RINGER MIKE RILEY POWER 9/17/2012 Yes 9/17/2013
ROBINSON WILLIAM L. BECHTEL 9/17/2012 Yes 9/17/2013
SOLOR KEVIN BECHTEL 9/17/2012 Yes 9/17/2013
SPARKS JOHN SECURITAS 9/17/2012 Yes 9/17/2013
THOMAS LARRY BECHTEL 9/17/2012 Yes 9/17/2013
VARGAS MARTIN G. BECHTEL 9/17/2012 Yes 9/17/2013
WEBSTER SAMUEL BRIGHTSOURCE 9/17/2012 Yes 9/17/2013
WILLIAMSON MICHAEL UNITED RENTALS 9/17/2012 Yes 9/17/2013
WILSON CHRIS CUSTOM ARC 9/17/2012 Yes 9/17/2013
FURNISH BOB BECHTEL 9/20/2012 Yes 9/20/2013
MENDENHALL MARK BECHTEL 9/20/2012 Yes 9/20/2013
SALISBURY MATT MARDIAN 9/20/2012 Yes 9/20/2013
ACEVEDO DENNIS BECHTEL 9/24/2012 Yes 9/24/2013
ACEVEDO RAMIRO 9/24/2012 Yes 9/24/2013
AGUIRE VALENTIN FAR WEST 9/24/2012 Yes 9/24/2013
ANTOINE RICHARD FAR WEST 9/24/2012 Yes 9/24/2013
BECKA MICHAEL BECHTEL 9/24/2012 Yes 9/24/2013
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BIAL JEFF TED WIENS 9/24/2012 Yes 9/24/2013
BRUBAUGH STEVE BECHTEL 9/24/2012 Yes 9/24/2013
BURKE ROD BECHTEL 9/24/2012 Yes 9/24/2013
CATE ALVIN BECHTEL 9/24/2012 Yes 9/24/2013
CHALCRAFT MATT COGEN CLEANING TECH 9/24/2012 Yes 9/24/2013
DELGADO JOSEPH BECHTEL 9/24/2012 Yes 9/24/2013
GOODMAN MICHAEL BECHTEL 9/24/2012 Yes 9/24/2013
HANDLESON TRAVIS AMERICAN EQUIPMENT 9/24/2012 Yes 9/24/2013
HARRINGTON JUSTIN BECHTEL 9/24/2012 Yes 9/24/2013
HORNER VICTOR BECHTEL 9/24/2012 Yes 9/24/2013
HOUCH DION J BECHTEL 9/24/2012 Yes 9/24/2013
KUENBO JEFF FAR WEST 9/24/2012 Yes 9/24/2013
LUCKY MATTHEW BECHTEL 9/24/2012 Yes 9/24/2013
MALO LOUIS BECHTEL 9/24/2012 Yes 9/24/2013
MARQUEZ ALEX BECHTEL 9/24/2012 Yes 9/24/2013
NAOR GILAD BRIGHTSOURCE 9/24/2012 Yes 9/24/2013
NEILL KELLY BECHTEL 9/24/2012 Yes 9/24/2013
NELSEN DEAN BECHTEL 9/24/2012 Yes 9/24/2013
NORNHOLD MICK BECHTEL 9/24/2012 Yes 9/24/2013
O'BERRY MICHAEL J. BECHTEL 9/24/2012 Yes 9/24/2013
OLSON BRIAN BECHTEL 9/24/2012 Yes 9/24/2013
ORDAZ MIGUEL ANGEL BECHTEL 9/24/2012 Yes 9/24/2013
PERYER NICHOLAS BECHTEL 9/24/2012 Yes 9/24/2013
REESE JOE BECHTEL 9/24/2012 Yes 9/24/2013
ROSAS GILBERT FAR WEST 9/24/2012 Yes 9/24/2013
SALAZAR LOUIS BECHTEL 9/24/2012 Yes 9/24/2013
SCHUIZE PATRICK BECHTEL 9/24/2012 Yes 9/24/2013
WAY MIGUEL  UNION 32 9/24/2012 Yes 9/24/2013
WILLIAMS JOELLE BECHTEL 9/24/2012 Yes 9/24/2013
WRIGHT JASON FAR WEST 9/24/2012 Yes 9/24/2013
ANDRE DAVE NRG 10/8/2012 Yes 10/8/2013
BARKER BRYCE BECHTEL 10/8/2012 Yes 10/8/2013
BRYANT MARLON BECHTEL 10/8/2012 Yes 10/8/2013
CARRILLO PETER BECHTEL 10/8/2012 Yes 10/8/2013
CARTWRIGHT JOHN BECHTEL 10/8/2012 Yes 10/8/2013
CHAVEZ ARTURO BECHTEL 10/8/2012 Yes 10/8/2013
CHIDERS BILL FAR WEST 10/8/2012 Yes 10/8/2013
CRENSHAW MATTHEW BECHTEL 10/8/2012 Yes 10/8/2013
CUMIFORD ANDREW BECHTEL 10/8/2012 Yes 10/8/2013
DAHN ADDISON FAR WEST 10/8/2012 Yes 10/8/2013
DARLING DREW EMF FIRE SOLUTIONS 10/8/2012 Yes 10/8/2013
DIDIER CHARLES C. BECHTEL 10/8/2012 Yes 10/8/2013
DILTS PATRICK BECHTEL 10/8/2012 Yes 10/8/2013
GIMBLER CHRIS BECHTEL 10/8/2012 Yes 10/8/2013
GOMEZ MICHAEL BECHTEL 10/8/2012 Yes 10/8/2013
GONT PHILLIP NRG 10/8/2012 Yes 10/8/2013
HARRINGTON JOE BECHTEL 10/8/2012 Yes 10/8/2013
HIGLEY CHRIS BECHTEL 10/8/2012 Yes 10/8/2013
HILTERBRANT RICHARD BECHTEL 10/8/2012 Yes 10/8/2013
IRVING ERIC NRG 10/8/2012 Yes 10/8/2013
JOHNSON DON BECHTEL 10/8/2012 Yes 10/8/2013
LOFTIS RAY BECHTEL 10/8/2012 Yes 10/8/2013
LOVEJOY RAY BECHTEL 10/8/2012 Yes 10/8/2013
MANNING MICHAEL R. BECHTEL 10/8/2012 Yes 10/8/2013
MARTINEZ EDGAR B. BECHTEL 10/8/2012 Yes 10/8/2013
MORAN JIM NRG 10/8/2012 Yes 10/8/2013
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ORMOND PETER STRATEGIC 10/8/2012 Yes 10/8/2013
PEKARSKY SLAVA BRIGHTSOURCE 10/8/2012 Yes 10/8/2013
PROVENUO ABDON BECHTEL 10/8/2012 Yes 10/8/2013
REDMOND BRIAN BECHTEL 10/8/2012 Yes 10/8/2013
ROBERSON JERRY  BECHTEL 10/8/2012 Yes 10/8/2013
RUMPEL KEITH BECHTEL 10/8/2012 Yes 10/8/2013
SALAZAR ABRAM BECHTEL 10/8/2012 Yes 10/8/2013
SKAGGS DANIEL P. BECHTEL 10/8/2012 Yes 10/8/2013
STOCKS MARTIN BECHTEL 10/8/2012 Yes 10/8/2013
TEGELER STEPHEN BECHTEL 10/8/2012 Yes 10/8/2013
TOLCHIN LEE NRG 10/8/2012 Yes 10/8/2013
TULLY MARTIN BECHTEL 10/8/2012 Yes 10/8/2013
TUNHEIM MARX BECHTEL 10/8/2012 Yes 10/8/2013
URIURTE FRANCISCO T. BECHTEL 10/8/2012 Yes 10/8/2013
WHEELER NITA LAS VEGAS PAVING 10/8/2012 Yes 10/8/2013
WISNIEWSKI DANIEL BRIGHTSOURCE 10/8/2012 Yes 10/8/2013
YAZZIE CARLIN BECHTEL 10/8/2012 Yes 10/8/2013
AMADOR ADRIAN FAR WEST 10/15/2012 Yes 10/15/2013
BARTHOLOMEW AARON BECHTEL 10/15/2012 Yes 10/15/2013
BAUER DONALD BECHTEL 10/15/2012 Yes 10/15/2013
BECERRA STEVE IUPAT 10/15/2012 Yes 10/15/2013
BEGAY PETER BECHTEL 10/15/2012 Yes 10/15/2013
BENTER DANIEL IUPAT 10/15/2012 Yes 10/15/2013
BRINK BEN BECHTEL 10/15/2012 Yes 10/15/2013
CORDER JASON S. BECHTEL 10/15/2012 Yes 10/15/2013
DELAP ROBERT A. BECHTEL 10/15/2012 Yes 10/15/2013
DENNISTON MICHAEL BECHTEL 10/15/2012 Yes 10/15/2013
FERNANDEZ JUAN FAR WEST 10/15/2012 Yes 10/15/2013
FLORES FRANK BECHTEL 10/15/2012 Yes 10/15/2013
FOSAICK THERESA BECHTEL 10/15/2012 Yes 10/15/2013
GOLDBERG NITZAN BRIGHTSOURCE 10/15/2012 Yes 10/15/2013
GOOLOY JOSE FAR WEST 10/15/2012 Yes 10/15/2013
HABER ELI BRIGHTSOURCE 10/15/2012 Yes 10/15/2013
HACKER GREG BECHTEL 10/15/2012 Yes 10/15/2013
HASTINGS TIMOTHY BECHTEL 10/15/2012 Yes 10/15/2013
HUMPHRIES KENNETH BECHTEL 10/15/2012 Yes 10/15/2013
JOHNSON RICHARD BECHTEL 10/15/2012 Yes 10/15/2013
KIRTLEY GREG BECHTEL 10/15/2012 Yes 10/15/2013
LECORNEC JOHN NRG 10/15/2012 Yes 10/15/2013
LEVESTON ROY NRG 10/15/2012 Yes 10/15/2013
LLOYD CHAD BECHTEL 10/15/2012 Yes 10/15/2013
LYNCH DENNIS BECHTEL 10/15/2012 Yes 10/15/2013
PRATT DAVID K. BECHTEL 10/15/2012 Yes 10/15/2013
SHOPE DUSTIN BECHTEL 10/15/2012 Yes 10/15/2013
TORRES ANDY BECHTEL 10/15/2012 Yes 10/15/2013
WATSON CARROLL BECHTEL 10/15/2012 Yes 10/15/2013
ZARBO ROBERT BECHTEL 10/15/2012 Yes 10/15/2013
ADAROS WILSON BECHTEL 10/22/2012 Yes 10/22/2013
ARCENGAUX ERIC BECHTEL 10/22/2012 Yes 10/22/2013
BOLCATAR JOSE FAR WEST 10/22/2012 Yes 10/22/2013
BRINER BRUCE BECHTEL 10/22/2012 Yes 10/22/2013
CONNELL RICHARD BECHTEL 10/22/2012 Yes 10/22/2013
ESCOBEDO RAFAEL BECHTEL 10/22/2012 Yes 10/22/2013
FRANKLIN BRIAN BECHTEL 10/22/2012 Yes 10/22/2013
GAUSE GREGORY BECHTEL 10/22/2012 Yes 10/22/2013
HALL CHARLES BECHTEL 10/22/2012 Yes 10/22/2013
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HANSON PETER HYDRATIGHT 10/22/2012 Yes 10/22/2013
HESTER HUBERT EMF FIRE SOLUTIONS 10/22/2012 Yes 10/22/2013
HUMPRHYS ANDREW BECHTEL 10/22/2012 Yes 10/22/2013
KENNEDY ISSAC FAR WEST 10/22/2012 Yes 10/22/2013
KEPPEN LARRY SIEMENS 10/22/2012 Yes 10/22/2013
LANE JAMES BECHTEL 10/22/2012 Yes 10/22/2013
LARRISON JIM RENTECH 10/22/2012 Yes 10/22/2013
MORA EFRAIN BECHTEL 10/22/2012 Yes 10/22/2013
MOYER JACOB TEAMSTERS/BECHTEL 10/22/2012 Yes 10/22/2013
PEACE ANDREW FAR WEST 10/22/2012 Yes 10/22/2013
PRATER KIRK BECHTEL 10/22/2012 Yes 10/22/2013
PUCKET ALAN BECHTEL 10/22/2012 Yes 10/22/2013
REID ROBERT BECHTEL 10/22/2012 Yes 10/22/2013
REWTERIA ALEJANDRO FAR WEST 10/22/2012 Yes 10/22/2013
RICHARDSON RICKEY BECHTEL 10/22/2012 Yes 10/22/2013
ROBERTS GUY BECHTEL 10/22/2012 Yes 10/22/2013
RODRIGUEZ ALBERT FAR WEST 10/22/2012 Yes 10/22/2013
SHAFFER JERRY TED WIENS 10/22/2012 Yes 10/22/2013
TILFORD STEVE FAR WEST 10/22/2012 Yes 10/22/2013
TRAN LAN FAR WEST 10/22/2012 Yes 10/22/2013
WALSH DAVID FAR WEST 10/22/2012 Yes 10/22/2013
ABBOTT DALE BECHTEL 11/5/2012 Yes 11/5/2013
CARA MAXWELL FAR WEST 11/5/2012 Yes 11/5/2013
CHAN JULIO FAR WEST 11/5/2012 Yes 11/5/2013
CONNER JOEL SCHECK 11/5/2012 Yes 11/5/2013
FAULK DOUGLAS CASHMAN 11/5/2012 Yes 11/5/2013
FRIAS BULDO FAR WEST 11/5/2012 Yes 11/5/2013
GIVRILESCU VICTOR PPS 11/5/2012 Yes 11/5/2013
GONZALES MITCHELL FAR WEST 11/5/2012 Yes 11/5/2013
GUTIERREZ RYAN FAR WEST 11/5/2012 Yes 11/5/2013
KUNZ WILLIAM SCHECK 11/5/2012 Yes 11/5/2013
LIGLIOLI ANTHONY CASHMAN 11/5/2012 Yes 11/5/2013
MADRID ANDREW FAR WEST 11/5/2012 Yes 11/5/2013
MCCREARY JANET NRG 11/5/2012 Yes 11/5/2013
NADEAU DANIEL ABB 11/5/2012 Yes 11/5/2013
NUNG SIMON FAR WEST 11/5/2012 Yes 11/5/2013
PADLNAXI PAUL FAR WEST 11/5/2012 Yes 11/5/2013
PETERSON BRADY BECHTEL 11/5/2012 Yes 11/5/2013
PLASCENCIA EDER FAR WEST 11/5/2012 Yes 11/5/2013
POLUCK RICK SCHECK 11/5/2012 Yes 11/5/2013
PORTER EUGENE RENTECH 11/5/2012 Yes 11/5/2013
RAMOS ERIC FAR WEST 11/5/2012 Yes 11/5/2013
REEVE JOHN COHESIVE 11/5/2012 Yes 11/5/2013
ROSAS FELIPE FAR WEST 11/5/2012 Yes 11/5/2013
RUNN HENRY FAR WEST 11/5/2012 Yes 11/5/2013
SNYDER EDWARD FAR WEST 11/5/2012 Yes 11/5/2013
STAIRS TERRANCE BECHTEL 11/5/2012 Yes 11/5/2013
SWENSSON NILS SLEMENS 11/5/2012 Yes 11/5/2013
TALBEA BRIENNA FAR WEST 11/5/2012 Yes 11/5/2013
URHCA PEDRO BECHTEL 11/5/2012 Yes 11/5/2013
WEISS DORON BRIGHTSOURCE 11/5/2012 Yes 11/5/2013
ZAMUDIO MICHAEL FAR WEST 11/5/2012 Yes 11/5/2013
ADERO LARRY JB 11/8/2012 Yes 11/8/2013
BARKER TIM BECHTEL 11/8/2012 Yes 11/8/2013
BURNAMAN DENNIS BECHTEL 11/8/2012 Yes 11/8/2013
CANNING SHAWN LVP 11/8/2012 Yes 11/8/2013
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CASTILLO OTILIO BECHTEL 11/8/2012 Yes 11/8/2013
CHARLES JR. JOE LVP 11/8/2012 Yes 11/8/2013
DE PAZ CARLOS A. BECHTEL 11/8/2012 Yes 11/8/2013
DONNELL JOHN RILEY POWER 11/8/2012 Yes 11/8/2013
EKENSTAM DEVON KNIGHT & LEAVITT 11/8/2012 Yes 11/8/2013
ESPINOSA MIGUEL BECHTEL 11/8/2012 Yes 11/8/2013
ESQUIVEL JUAN BECHTEL 11/8/2012 Yes 11/8/2013
HESTER RYAN LVP 11/8/2012 Yes 11/8/2013
HOLLAND JAMES BECHTEL 11/8/2012 Yes 11/8/2013
HUNT GARY  BSCM 11/8/2012 Yes 11/8/2013
JOHNSON MARK BECHTEL 11/8/2012 Yes 11/8/2013
MCCARD VICTOR BECHTEL 11/8/2012 Yes 11/8/2013
MONKS GERALD (JERRY) SOLAR PARTNERS 11/8/2012 Yes 11/8/2013
MORENO JESUS BECHTEL 11/8/2012 Yes 11/8/2013
MURPHY JOSHUA LVP 11/8/2012 Yes 11/8/2013
OROPEZA RENE BECHTEL 11/8/2012 Yes 11/8/2013
OROZCO DAVID FARWEST INS. 11/8/2012 Yes 11/8/2013
PETERS RAY BECHTEL 11/8/2012 Yes 11/8/2013
RAMIREZ ERNESTO BECHTEL 11/8/2012 Yes 11/8/2013
REED DAVID BECHTEL 11/8/2012 Yes 11/8/2013
SELBY DON BECHTEL 11/8/2012 Yes 11/8/2013
STEPHENS NICOLE SOLAR PARTNERS 11/8/2012 Yes 11/8/2013
UROUTIA ELEUTERIC BECHTEL 11/8/2012 Yes 11/8/2013
VEANA JOSE BECHTEL 11/8/2012 Yes 11/8/2013
ADLER IDO BRIGHTSOURCE 11/13/2012 Yes 11/13/2013
JAUN JAY COEN 11/13/2012 Yes 11/13/2013
KELLEDES RAYMOND R. NRG 11/13/2012 Yes 11/13/2013
KELLY GARRY BECHTEL 11/13/2012 Yes 11/13/2013
PARIS STEVE RENTECH 11/13/2012 Yes 11/13/2013
VERIGA MARK BECHTEL 11/13/2012 Yes 11/13/2013
WEBER JASON MARDIAN 11/13/2012 Yes 11/13/2013
CHAPMAN PAUL BECHTEL 11/14/2012 Yes 11/14/2012
MARTINEZ DINO IBEW LOCAL 477 11/14/2012 Yes 11/14/2012
SAMSON JONATHON COEN 11/14/2012 Yes 11/14/2012
ALLEN MARYANN TALASCEND 11/19/2012 Yes 11/19/2013
BENSON DENNIS MDRS 11/19/2012 Yes 11/19/2013
BENSON PAMELA MDRS 11/19/2012 Yes 11/19/2013
GARCIA ALFRED 11/19/2012 Yes 11/19/2013
LONG ERIC HAMPTON TEDDER 11/19/2012 Yes 11/19/2013
MCKNIGHT WILLIAM CARDNO ENTRIX 11/19/2012 Yes 11/19/2013
NELSON PAUL BECHTEL 11/19/2012 Yes 11/19/2013
NICHOLS BOB CCT 11/19/2012 Yes 11/19/2013
OCONNOR ADAM CARDNO ENTRIX 11/19/2012 Yes 11/19/2013
RIGHETTI JOHN BECHTEL 11/19/2012 Yes 11/19/2013
ZARBO JOHNNIE JEWANIA BECHTEL 11/19/2012 Yes 11/19/2013
ANDERSON MICHAEL BECHTEL 11/26/2012 Yes 11/26/2013
BUTTS JERRY BECHTEL 11/26/2012 Yes 11/26/2013
CASTRO JUAN FARWEST INS. 11/26/2012 Yes 11/26/2013
GEORGE WILLIAM UNITED RENTALS 11/26/2012 Yes 11/26/2013
GISH JIM CHEMCLEAN 11/26/2012 Yes 11/26/2013
GREENLEAF BENJAMIN CCT 11/26/2012 Yes 11/26/2013
GUERRERO BENITO FARWEST INS. 11/26/2012 Yes 11/26/2013
GUIDRY STEPHEN CCT 11/26/2012 Yes 11/26/2013
JEFCLACK RICHARD CCT 11/26/2012 Yes 11/26/2013
JONES JAMES BECHTEL 11/26/2012 Yes 11/26/2013
LATTEA GARY L. FARWEST INS. 11/26/2012 Yes 11/26/2013

ISEGS Monthly Compliance Report - Jan 2013 Exhibit 6 - WEAP Summary Page 95 of 102



LEONARD KEVIN M. CCT 11/26/2012 Yes 11/26/2013
LUJAN RANDALL BECHTEL 11/26/2012 Yes 11/26/2013
PULLY STEVEN W. BECHTEL 11/26/2012 Yes 11/26/2013
TATE CLINTON BECHTEL 11/26/2012 Yes 11/26/2013
TINLIN JIM NRG 11/26/2012 Yes 11/26/2013
TROWBRIDGE TIMOTHY UNITED RENTALS 11/26/2012 Yes 11/26/2013
ADAMS GREGORY SCE 12/3/2012 Yes 12/3/2013
ALVARADO SAM FARWEST INS. 12/3/2012 Yes 12/3/2013
BALOS MICHAEL FARWEST INS. 12/3/2012 Yes 12/3/2013
BOURGEOIS DALE A. GEDA USA 12/3/2012 Yes 12/3/2013
EDWARDS ANGELA NRG 12/3/2012 Yes 12/3/2013
GOODMAN CHRISTINA 12/3/2012 Yes 12/3/2013
HAWKINSON JAY THERN 12/3/2012 Yes 12/3/2013
HAWKS DARIN CROWN  12/3/2012 Yes 12/3/2013
HERNBERGER NOEL ELEMENTAL 12/3/2012 Yes 12/3/2013
HILL GUY GOEDECKE 12/3/2012 Yes 12/3/2013
ISHIKAWA DUSTIN HYDRATIGHT 12/3/2012 Yes 12/3/2013
JOHNSON DORMAN G. SCHECK 12/3/2012 Yes 12/3/2013
LEE RON BECHTEL 12/3/2012 Yes 12/3/2013
MATTSON MICHAEL GEN TECH 12/3/2012 Yes 12/3/2013
MCINTYRE SEAN ELEMENTAL 12/3/2012 Yes 12/3/2013
MOLNAR ADRIAN GOEDECKE 12/3/2012 Yes 12/3/2013
PAHIMA KOBI BRIGHTSOURCE 12/3/2012 Yes 12/3/2013
POPHAM CLINT BECHTEL 12/3/2012 Yes 12/3/2013
RAUBOLT JAMES A. CROWN FENCE 12/3/2012 Yes 12/3/2013
SANCHEZ FLORENCE A. FARWEST INS. 12/3/2012 Yes 12/3/2013
SERRANO JOEL FARWEST INS. 12/3/2012 Yes 12/3/2013
STALSNY COREY SCHECK 12/3/2012 Yes 12/3/2013
SWARTS JOSHUA ELEMENTAL 12/3/2012 Yes 12/3/2013
TRUJILLO ISAAC SCE 12/3/2012 Yes 12/3/2013
URIBE MARIO CROWN 12/3/2012 Yes 12/3/2013
VALDEZ ROBERT PAW 12/3/2012 Yes 12/3/2013
VARGAS MARTIN GOEDECKE 12/3/2012 Yes 12/3/2013
VEGA ERIC FARWEST INS. 12/3/2012 Yes 12/3/2013
KOSS HANK BECHTEL 12/13/2012 Yes 12/13/2013
GARRAMONE CHRISTOPHER L. BUREAU VERITAS 12/17/2012 Yes 12/17/2013
MORENO MIGUEL FARWEST INS. 12/17/2012 Yes 12/17/2013
NOONAN BRIANA BUREAU VERITAS 12/17/2012 Yes 12/17/2013
STAUFFENBERG BRUCE BECHTEL 12/17/2012 Yes 12/17/2013
VOGEL DEVEL BSII 12/17/2012 Yes 12/17/2013
YANAY OREN BSII 12/17/2012 Yes 12/17/2013
ALAUIZ ANDREW BECHTEL 1/14/2013 Yes 1/14/2014
ANGULO SOL BECHTEL 1/14/2013 Yes 1/14/2014
BOEHME JOEY GEDA USA 1/14/2013 Yes 1/14/2014
BORAYAN BRIAN BECHTEL 1/14/2013 Yes 1/14/2014
BRANCH THOMAS BECHTEL 1/14/2013 Yes 1/14/2014
BURKS CHUCK BECHTEL 1/14/2013 Yes 1/14/2014
FINCH BRYAN BECHTEL 1/14/2013 Yes 1/14/2014
FLACK CRAIG R. BECHTEL 1/14/2013 Yes 1/14/2014
HARBOL KEITH W. NRG 1/14/2013 Yes 1/14/2014
HARSTAD KIRK CCT 1/14/2013 Yes 1/14/2014
HEBEL KURTIS BECHTEL 1/14/2013 Yes 1/14/2014
LOVEIN CHRIS NRG 1/14/2013 Yes 1/14/2014
SZALLA STEPHEN GOEDECKE 1/14/2013 Yes 1/14/2014
WILLIAMS CONNAE BECHTEL 1/14/2013 Yes 1/14/2014

ROYAL J GOEDECKE 1/14/2013 Yes 1/14/2014
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AGUILAR ROSARIO TECHNO 1/15/2013 Yes 1/15/2014
CANTER JEFF TECHNO 1/15/2013 Yes 1/15/2014
HENDERSON MICHAEL TECHNO 1/15/2013 Yes 1/15/2014
WATSON DONALD TECHNO 1/15/2013 Yes 1/15/2014
MORGAN CHRIS NRG 1/21/2013 Yes 1/21/2014
SVENSSON TOMMY SIEMENS 1/21/2013 Yes 1/21/2014
HERNANDEZ RICARDO JOM PRO 1/21/2013 Yes 1/21/2014
MERAZ IRMA JOM PRO 1/21/2013 Yes 1/21/2014
BYRNE JEREME COEN 1/21/2013 Yes 1/21/2014
PUGH TIMOTHY BECHTEL 1/21/2013 Yes 1/21/2014
CRARRY DELWIN RAY PURETEC 1/21/2013 Yes 1/21/2014
YRAN EDDIE PURETEC 1/21/2013 Yes 1/21/2014
YORK TED G. BECHTEL 1/21/2013 Yes 1/21/2014
SILVA HORACIO PURETEC 1/21/2013 Yes 1/21/2014
FOSTER DON PURETEC 1/21/2013 Yes 1/21/2014
BISHARA ANIS BRIGHTSOURCE 1/21/2013 Yes 1/21/2014
BALMES RODEL C. PURETEC 1/21/2013 Yes 1/21/2014
LOPEZ ARTURO PURETEC 1/21/2013 Yes 1/21/2014
MILNER FRANK HENKEIS & MCCOY 1/21/2013 Yes 1/21/2014
TERAN MICHAEL PURETEC 1/21/2013 Yes 1/21/2014
CARMONA ERIC PURETEC 1/21/2013 Yes 1/21/2014
ALVAREZ BILL HENKEIS & MCCOY 1/21/2013 Yes 1/21/2014
SIMS JOHN ACCU-BORE 1/21/2013 Yes 1/21/2014
DURAN ALEX HENKEIS & MCCOY 1/21/2013 Yes 1/21/2014
RAYL JAMES MAR-LEN 1/21/2013 Yes 1/21/2014
HILL ERIC HENKEIS & MCCOY 1/21/2013 Yes 1/21/2014
MINGA DALE HENKEIS & MCCOY 1/21/2013 Yes 1/21/2014
ARELLANO RICK SCE/ECS 1/21/2013 Yes 1/21/2014
FRISHBERG AMIT BRIGHTSOURCE 1/28/2013 Yes 1/28/2014
FLORES ALBERT ALLIED VALUE 1/28/2013 Yes 1/28/2014
LONG ZACHARY F.W.I. 1/28/2013 Yes 1/28/2014
STUMP PAUL F.W.I. 1/28/2013 Yes 1/28/2014
DAVIDSON LEROY F.W.I. 1/28/2013 Yes 1/28/2014
GARZA DANIEL C. F.W.I. 1/28/2013 Yes 1/28/2014
HAIR PAT PURETEC 1/28/2013 Yes 1/28/2014
REYNA GABRIEL PURETEC 1/28/2013 Yes 1/28/2014
RUIZ ROLANDO PURETEC 1/28/2013 Yes 1/28/2014
CORNISH JOE GOEDECKE 1/28/2013 Yes 1/28/2014
SAKSA JOSEPH A. GOEDECKE 1/28/2013 Yes 1/28/2014
ROMO ESTEBAN GOEDECKE 1/28/2013 Yes 1/28/2014
CRANE KYLE SECURITAS 1/28/2013 Yes 1/28/2014
TAYLOR JOHN BECHTEL 1/28/2013 Yes 1/28/2014
MAY DANIEL BARNS & MCDONNELL 1/28/2013 Yes 1/28/2014
SLAYTON RAY BUREAU VERITAS 1/28/2013 Yes 1/28/2014
MARCOTTE KEN HENKEIS & MCCOY 1/28/2013 Yes 1/28/2014
OMOTO NELSON HENKEIS & MCCOY 1/28/2013 Yes 1/28/2014
RODRIGO GEORGE SECURITAS 1/28/2013 Yes 1/28/2014
BUSH JAMES SECURITAS 1/28/2013 Yes 1/28/2014
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T E C H N I C A L  M E M O R A N D U M    

 
Monthly Report of Cultural Resources Monitoring Activities for 
Ivanpah Solar Electric Generating System for January 2013; 
COC CUL-7 
 
Prepared For: Sarah Madams/CH2M HILL; Jennifer Wallens/BSE; Doug 

Davis/BSE 
Prepared By: Clint Helton/ISEGS CRS 
Reporting For Period: January 2013 
 
This report covers cultural resources monitoring activities at the Ivanpah Solar Electric 
Generating System for the month of January 2013, as required by Conditions of 
Certification CUL-7.  

Personnel Active in Cultural Monitoring This Period 
CRS Clint Helton was on stand-by this month. 

Monitoring and Associated Activities This Period 
No monitoring occurred this month.  

Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 
The CRS and CRMs will remain on-call to respond to discoveries if they occur.  

Comments, Issues or Concerns 
None. 
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M E M O R A N D U M    

Monthly Compliance Report of Paleontological 
Resources Compliance Activities at Ivanpah SEGS 
for January 2013; COC PAL-4 and PAL-5 
TO: Jennifer Wallens/BrightSource Energy 

Doug Davis/BrightSource Energy 
COPIES: CH2M HILL Project Environmental Staff 
FROM: Morgan King/CH2M HILL  
DATE February 4, 2013 

This report covers paleontological resources compliance activities at Ivanpah SEGS for 
January 2013, as required by California Energy Commission (CEC) Conditions of 
Certification (COC) PAL-4 and PAL-5.  

Training Conducted This Month 
Construction personnel continue to receive the CEC approved Paleontological Resources 
Awareness Module of the Worker Environmental Awareness Program (WEAP) prior to 
working on this project (COC PAL-4). 

Paleontological Staff On Call During This Period 
Dr. Geof Spaulding, Project Paleontological Resources Specialist (PRS) 

Monitoring and Associated Activities This Period 
Section 3.1 of the Ivanpah SEGS Paleontological Resources Monitoring and Mitigation 
Plan (PRMMP) states the following: 

The project area possesses low paleontological sensitivity. 
Therefore, this PRMMP will not be implemented unless and 
until the PRS determines that potentially fossiliferous 
sediments may be, or have been encountered by construction 
equipment, pursuant to the condition stipulated in COCs 
PAL-3 and PAL-4. 

The exception to the above is the administration of the paleontological resources 
awareness module of WEAP, which is provided to all construction personnel before 
starting work at the site. 

As a result of the low paleontological resources sensitivity of the project site, and 
absence of finds, no paleontological resources monitoring was conducted this month.  

Anticipated Changes in the Next Period 
No changes are anticipated at this time.  

Comments, Issues or Concerns 
None.   
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Attention: Doug Davis February 4, 2013 
Senior Compliance Manager 
BrightSource Energy 
100302 Yates Well Road 
Nipton, CA 92364 
Office: 510-250-6974 
 

REGARDING: ISEGS Monthly Compliance Report, January 1, 2012- January 31, 2013. 

As per the California Energy Commission (CEC) Ivanpah Solar Electric Generating System (ISEGS) 
Commission Decision, CEC-800-2010-004 CMF, the following monthly report briefly summarizes 
compliance with biological resource activities during the period from January 1, 2013 through 
January 31, 2013 on construction of the ISEGS Project in Ivanpah Valley, San Bernardino County, 
California.  Unless otherwise noted, this report does not repeat information provided in previous 
monthly compliance reports.  

Desert Tortoises on the Project, Recipient and Control Sites 

During the month of January, all telemetered tortoises on site were radio tracked on a bi-monthly basis 
(per the terms of the June 10, 2011 Biological Opinion).  See Figures 1-10 for initial and recent locations 
of all project tortoises. See Table 1 for the ISEGS Desert Tortoise Master List for 2010, Table 2 for the 
ISEGS Desert Tortoise Master List for 2011 and Table 3 for the ISEGS Desert Tortoise Master List for 
2012.   

Injured or Sick Monitored Tortoises 

Three adult monitored tortoises were injured or sick and residing in the holding pens in January 2013 (all 
three were reported previously).   

• Adult control tortoise BS507 (female, 225 mm MCL), the tortoise found with an injury to its 
cloacal area in November 2011 and diagnosed with a cataract in the left eye in October 2012 
(previously reported), resided in a holding pen throughout December. The tortoise remained 
deep in its burrow.   

• Adult translocated tortoise BS82 (male, 234 mm MCL) was diagnosed with herpes in April 2012.  
Due to this diagnosis, the US Fish and Wildlife Service (USFWS) recommended that the tortoise 
not be returned to the wild.  The Designated Biologist is currently seeking out a long-term care 
facility for the tortoise.  Until one is found, the tortoise will remain in an individual quarantine 
holding pen, unable to interact with other tortoises. 

• Adult resident tortoise BS134 (female, 228 mm MCL) was radio tracked on October 25, 2012.  
The tortoise’s transmitter was damaged and its iButton thermal sensor was missing.  Upon 
closer evaluation, the biologist noted that the tortoise’s cloaca was lacerated and infected with 
small maggots.  An on-site veterinarian cleaned the wounds before the tortoise was transported 
to an off-site veterinarian for further evaluation on October 26, 2012.  BS134 returned to the 
quarantine pens November 19th. Instructions from the approved veterinarian included keeping 
the tortoise active, fed, and watered throughout the winter.  Further instructions included 
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antibiotic injections that were administered on November 19 and 21, and flushing the wounded 
area with saline and applying Silvadine Cream once per day. BS134’s behavior has been normal. 
She is producing scat regularly. The goal is to release the tortoise back into the wild, with agency 
approval, in spring of 2013. 

Missing Monitored Tortoises  

Thirteen total monitored tortoises were unaccounted for (had not been tracked for at least four 
months) in January, all of which were reported previously. Four of the unaccounted for tortoises were 
from the holding pens as previously reported.  

Out of nearly 500 monitored tortoises, it is expected that a small number go missing due to transmitters 
malfunctioning or becoming detached, or animals wandering into regions difficult to monitor. Juvenile 
tortoises in the holding pens are also difficult to locate due to their small size and cryptic nature and 
often reappear after several months of being unaccounted for.   

Biologists will continue to listen for radio signals for the missing tortoises with transmitters and will look 
for them in the field when conducting scheduled surveys and monitoring. Husbandry personnel will 
continue to search for the missing juvenile tortoises in the holding pens. 

Holding Pens 

In compliance with the Husbandry Plan developed for the ISEGS Project, desert tortoises moved to the 
holding pens within the Common West area were monitored daily. All of the tortoises in the holding 
pens were dormant in January with the exception of BS134, which is being kept out of brumation until 
its wounds are completely healed (refer to “Injured Tortoise” section). The temperatures on site have 
remained cool with high temperatures ranging between 1-18 degrees Celsius and lows regularly below 
freezing. Due to the cold temperatures, tortoises generally enter brumation during this time of year and 
are rarely active. As of January 31, 2013, 112 tortoises resided in the holding pens.  This included three 
adult tortoises (the three injured tortoises noted in the “Injured Tortoise” section, each in individual, 
quarantined pens) and 109 non-adult (Headstart) tortoises (these tortoises share pens unless they test 
positive or suspect for disease, per the mandates of the Husbandry Plan).  Of the 109 non-adult tortoises 
in the holding pens, four of these tortoises had not been seen by husbandry personnel for at least four 
months as of January 31, 2013 (all were previously reported).   

This month the site received several rain events, and the soil is moist just below the surface (refer to 
“Rain Events/Fence Repair” section). No erosion, breech of fence, or damage to burrows from these rain 
events occurred.  This moisture has brought on some annual plant growth.  

There was 2000 gallons of water delivered and sprayed into the head-start pens on January 24, 2013 
(per the requirements of the ISEGS Animal Husbandry Plan). Water was sprayed lightly over each pen 
individually until they were fully saturated. This water is needed to promote annual growth in the pens 
to provide the tortoises with a natural food source growing in their enclosures. 

Perimeter security fences and internal tortoise fencing were checked daily. Supplemental feeding and 
watering were suspended until spring. Throughout the month of January, ant bait stations were 
deployed in and among the pen aisles as a broad-scale preventative measure against fire ant 
proliferation.   
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Ongoing Construction Monitoring and Surveys 

The following section summarizes biological monitoring activities conducted throughout January 2013.  
Please refer to sections “Desert Tortoises on the Project, Recipient and Control Sites”, “Nesting Birds,” 
“Burrowing Owls,” “Golden Eagle and Red-tailed Hawk Nests,” “Raven Monitoring and Management,” 
“Avian Mortality,” “Kit Fox, Badger and Mammal Burrow Monitoring,” and “Other Animal Species” for 
specific information on wildlife found by biological monitors in January.   

During January, tortoise activity was minimal outside the project as winter temperatures and short 
daylight hours chilled the desert. One exception to this was a translocated tortoise which was found 
outside the I-15 pen by a tracker conducting bimonthly tracking. On January 5, 2013, tortoise BS265 
(unknown sex) was found outside the I-15 pen under the cover of a shrub. The I-15 fence line is regularly 
checked to ensure that no breeches are present. Upon discovering BS265 outside the fence, the fence 
line was checked and it was determined that there were no breeches in the fence to allow the tortoise to 
maneuver through the fence. It is unclear how the tortoise was able to gain access outside of the pen. 
However, the burrow the tortoise had been occupying was found to have been excavated by an unknown 
source. Per agency instruction, on January 7, 2013, BS265 was checked for any injuries and then moved 
back into the I-15 pen and placed into the man-made burrow where it had been initially translocated to. 
The tortoise was then tracked daily, for seven days, to ensure it was safe and exhibiting no abnormal 
behavior. It continues to be tracked bimonthly (per the terms of the June 10, 2011 Biological Opinion).  

Construction activity monitored in tortoise habitat outside the cleared project area was limited to fence 
repair on the backside of project fences. Monitoring within project boundaries prioritized fence line 
monitoring and repair, trenches, and equipment.  

On a typical weekday: 

• Two monitors and the crew lead coordinated and covered all three units and the Commons 
Areas, including fence lines, fence repair, trenches, and equipment.  

• One monitor completed weekly raven observations and point counts, and monitored and 
recorded data on mammal burrows. 

Unit 1 Monitored Activity 

A biological monitor surveyed fence lines through the day for breeches and for tortoise activity and 
monitored trenches, if any. Pylons are stockpiled in preparation for installation in the innermost rings, 
but this work has not begun yet. Work in the solar field is primarily conducted on foot, with buggies for 
transport on the ring roads between the heliostats. 

During the month, testing of the heliostats occurred; no bird mortalities were reported. 

A biological monitor provided support to the work within the power block as needed. 

Unit 2 Monitored Activities 

A biological monitor surveyed fence lines through the day for breeches and for tortoise activity and 
monitored trenches. 
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During the month, testing of the heliostats occurred; no bird mortalities were reported. 

Las Vegas Paving worked on building/contouring the protective berms around the powerblock in 
preparation for riprap. Trenches were dug for additional electrical lines and backfilled. 

No installation of mirrors occurred in Unit 2 during the month. 

A biological monitor provided support to the work within the power block as needed.  

 

 

Unit 3 Monitored Activities 

Unit 3 remained very busy with solar field work. A biological monitor surveyed fence lines through the 
day for breeches and for tortoise activity. All eleven Hercules were pre-drilling and inserting pylons in 
Unit 3 through the month. All heliostat installation cranes worked in Unit 3.  

A biological monitor provided support to the work within the power block as needed. No bird mortalities 
were observed in the unit during the month of January. 

CLA Monitored Activities 

Fences were inspected daily, and repaired as necessary. Repairs included, (but were not limited to), 
finishing major repairs to the backside of the southeastern fence of Commons West, eroded by summer 
storms, on January 9-10, and repairs on the west and east sides of Commons East. The CLA laydown 
areas were monitored, but work within the switchyard was monitored by SCE subcontracted biologists. 

Rain Events/Fence Repair 

The first rain event of the year was a multiday series of storms from January 24-27. The first day was a 
light rain where 0.04 inches were recorded at the CLA rain gauge. On January 25, 0.17 inches of rain was 
recorded on the CLA rain gauge followed by 0.27 inches on January 26. The weather system moved out 
of the area on January 27, with only 0.01 inches recorded on the CLA rain gauge for January 27. In total 
0.49 inches were recorded at the CLA rain gauge during the month. No runoff was noticed by monitors 
during these rain events and there was no damage to the fence lines requiring repair. 

Repair work to fence lines damaged by the July and August storms was completed in January. Work was 
primarily scheduled during the week and included work on the southern and northern Unit 3 
security/exclusion fence, and fences around Commons East and West fence as mentioned above. One or 
two monitors worked with one to two pieces of equipment and laborers doing shovel work. 

Miscellaneous  

Monitors provided escorts as needed for people who needed to visit areas outside the boundary fence, 
such as the weather station, solar measurements, or survey points outside the project boundary. 

Nesting Birds 
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Currently, there is no nesting activity on the ISEGS site.  No pre-breeding behavior has been observed 
during the month of January.  Per COC BIO-15 no pre-construction nesting surveys were required on the 
ISEGS site for the month of January. 
 
Burrowing Owls 

No visual or auditory detections have been made of burrowing owls on the ISEGS site during the month 
of January, and no photos of owls have been seen on motion sensor cameras placed at mammal 
burrows.  In addition, no burrowing owl sign has been found this month by biological monitors on the 
site.  There were no pre-construction surveys for owls warranted or performed this month as described 
under COC BIO-16.   

All biologists at ISEGS are watching for burrowing owls and fresh sign this winter, in anticipation of any 
birds that may over-winter on or near the site.  Tortoise trackers have made only 1 sighting of burrowing 
owls this month, a single bird observed in the recipient area.  

Golden Eagles, Red-tailed Hawks and Other Raptors 

There was no raptor nesting behavior observed on the ISEGS site in January.   

Red-tailed hawks and American Kestrels continue to perch on transmission towers located on or near 
the site, or fly over ISEGS.  This month these two species are still seen on a daily basis by avian biologists 
during monitoring duties or raven observation sessions.  Red-tailed hawk sightings are usually of single 
birds, and kestrels are seen either alone or in pairs.   Kestrels have also been observed perching on 
pylons in the solar field and perimeter security fences.  

 No sightings were made of golden eagles on site.  Five incidental sightings of golden eagles were made 
in the recipient areas during the month of January.  Further, starting the first week of January, a pair of 
golden eagles has been observed daily in the nesting territory approximately 3 kilometers north of Unit 
3.  These two eagles are seen either perching on the peaks above or flying over the nesting cliffs. There 
is no evidence of egg-laying.   

Other raptor species observed on the ISEGS site include a pair of Peregrine Falcons seen on January 26.  
They were observed for 30 minutes cooperatively hunting over the Ivanpah 1 power block and perching 
on the eastern security fence, before flying east over the recipient area towards Interstate 15 and the 
golf course.   

Ravens 

We continue to monitor common raven activity on the ISEGS site per COC BIO-12, and as outlined in the 
ISEGS Raven Management Plan.  There are still currently three pairs of adult ravens in residence on site, 
using both the site and adjacent recipient areas.  These six birds are seen on a daily and predictable 
basis.  In addition, a fourth pair is present this month, behaving in a similar manner and using the same 
areas as the fourth resident pair observed in the spring of 2012, but which left the site by last summer.  
We documented during our observation sessions and bimonthly point count census an increase in 
October - December 2012 of vagrant birds in the ISEGS vicinity.  However, the numbers of birds and 
frequency of sightings on site diminished markedly in January.  These vagrant ravens are seen as 
individuals, pairs, and flocks ranging in size from 4 to more than 20 birds, both on site and in recipient 
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areas.  We see regular foraging attempts and food searching behavior by vagrants during our 
observation sessions, mostly in Ivanpah 3, and to a lesser extent in Ivanpah 2 and Commons East.  
Vagrant raven activity in the units is concentrated near the busiest areas of construction activity around 
the power blocks, and near heliostat installation and electrician crews.  Further, we have commonly 
observed territorial and antagonistic behavior displayed towards the vagrants by the resident pairs 
during the month of January.   

The majority of anthropogenic raven foraging documented on site this month is for ground scraps 
discarded by construction crews in work areas, parking lots, and along roadways.  In addition, foraging 
from uncovered dumpsters was observed multiple times –nine documented incidents- in January.  
Observations this month have also been made of foraging from vehicles and truck beds, and from 
bagged trash on the ground.  Drinking on site from anthropogenic sources documented this month was 
mostly from runoff and pooling at the water truck filling station in Commons West.  

 

Avian Mortality 

Two avian mortalities were documented in January, both on lower Colosseum Road.  Per COC BIO-21 the 
Designated Biologist was immediately informed of both findings.  The first was a White-crowned 
Sparrow (Zonotrichia leucophrys) found on January 8 on Colosseum Road pavement.  It showed marked 
signs of recent trauma, and the suspected cause of death was vehicle strike.  The carcass was located 
near transmission lines and the tortoise exclusion fence, but it is unknown if wire strike from either of 
these structures contributed to the fatality, as the carcass was severely damaged by tire rollover.  The 
second mortality was a Loggerhead Shrike (Lanius ludovicianus) found January 9, also on Colosseum 
Road pavement.  The bird carcass was estimated to be less than 24 hours old, had evidence of internal 
neck trauma, and blood both on the beak and inside the oral cavity.  Suspected cause of death was 
vehicle strike, but again, it is unknown if wire strike from the nearby transmission lines or fence 
contributed to the fatality.   

Kit Fox, Badger and Mammal Burrow Monitoring 

A total of 69 burrows have been identified within the fence line of the ISEGS site over the entire length 
of the project, as well as an additional burrow in the Edison ROW.  Six of these were monitored or 
checked during the month of January.  Two burrows (Dens 69 and 70) were excavated in January, 
bringing the current total to 66 excavated on site.  As of the last day of the month, three burrows remain 
on site, and one in the Edison ROW. 

Dens 69 and 70 were discovered January 27 in the large vegetated area of Common West.  They were 
old burrows of unknown origin, and appeared inactive.  Camera monitoring showed no occupancy by 
any mammals, and they were excavated January 31.   

Dens 11 and 45 were checked this month and showed no definite signs of occupancy, and currently do 
not have cameras in place.  Den 38 in the Edison ROW was visually inspected twice in January and 
appears unused and inactive. 

On January 21 during a routine morning check of Den 55 a fox was observed basking on the mound.  
Camera monitoring showed use by a solitary fox until Jan. 23.  No further sightings of this fox have been 
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made at the den or in the vicinity.  The den is in a vegetated area of Common West, and we will 
continue to monitor for fox activity. 

No badgers have been observed or reported during the month of January, and no burrowing owl sign or 
photos have been documented at any monitored burrows. 

No fox have been reported using light posts or any other manmade structure for cover on site this 
month. 

See Figure 11 for a map of ISEGS mammal burrow locations. 
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Table 1. 2010 Desert Tortoise Master List for all Tortoises Encountered and Marked Between October 8, 2010 and December 31, 2010. 

Term Explanation 

DTCC Desert Tortoise Conservation Center 

Inj Injured 

MNP Mojave National Preserve 

NT Non-transmittered 

OSP Ojai Sulcata Project 

Vet Dr. Thomas Boyer, Pet Hospital of Penasquitos   
9888 Carmel Mountain Rd. Ste F. San Diego, CA 
92129 

  

  

* BS191 and BS193 have approximate Initial Process Dates 

 

Tort 
ID 

Initial Process 
Location (GIS) 

Pen 
# 

Sex 
Initial 
MCL 

Recent 
MCL 

Initial 
Process 
Date 

Transmitter 
(Yes/No) 

2010 Oct Nov Dec 

BS01 Ivanpah 1 
 

Female 184 218 10/9/2010 Yes Pens Pens Pens 

BS02 Ivanpah 1 
 

Male 264 270 10/9/2010 Yes Pens Pens Pens 

BS03 Common East 
 

Female 227 233 10/10/2010 No Recipient Recipient Recipient 

BS04 Ivanpah 1 
 

Male 252 258 10/10/2010 Yes Recipient Recipient Recipient 

BS05 Ivanpah 2 
 

Male 216 233 10/7/2010 Yes Ivanpah 2 Ivanpah 2 Ivanpah 2 

BS06 Ivanpah 1 
 

Male 257 272 10/12/2010 Yes Recipient Recipient Recipient 

BS07 Recipient Site 
 

Unknown 94 113 10/12/2010 Yes Recipient Recipient Recipient 

BS08 Ivanpah 1 
 

Female 209 222 10/12/2010 Yes Recipient Recipient Recipient 

BS09 Ivanpah 1 
 

Male 253 258 10/14/2010 Yes Pens Pens Pens 

BS10 Recipient Site 
 

Male 277 274 10/14/2010 Yes Recipient Recipient Recipient 

BS11 Recipient Site 
 

Female 199 218 10/16/2010 Yes Recipient Recipient Recipient 

BS12 Recipient Site 
 

Female 209 218 10/16/2010 Yes Recipient Recipient Recipient 

BS13 Recipient Site 
 

Male 245 246 10/19/2010 Yes Recipient Recipient Recipient 

BS14 Ivanpah 1 
 

Female 224 231 10/19/2010 Yes Pens Pens Pens 

BS15 Recipient Site 
 

Male 190 208 10/19/2010 Yes Recipient Recipient Recipient 

BS16 Recipient Site 
 

Female 224 228 10/19/2010 Yes Recipient Recipient Recipient 

BS17 Common East 
 

Unknown 116 135 10/20/2010 Yes Pens Pens Pens 

BS18 Ivanpah 1 34 Unknown 72 104 10/20/2010 No Pens Pens Pens 

BS19 Recipient Site 
 

Unknown 118 141 10/21/2010 Yes Recipient Recipient Recipient 

ISEGS Monthly Compliace Report - Jan 2013 Exhibit 9 - Bio Resources Page 8 of 150



BS20 Ivanpah 2 
 

Female 215 215 10/20/2010 No Deceased - Euthenized at DTCC 
 

BS21 Ivanpah 1 
 

Male 241 247 10/21/2010 Yes Recipient Recipient Recipient 

BS22 Ivanpah 1 
 

Male 231 233 10/22/2010 Yes Pens Pens Pens 

BS23 Recipient Site 
 

Female 242 243 10/23/2010 Yes Recipient Recipient Recipient 

BS24 Common West 
 

Male 184 210 10/25/2010 Yes Ivanpah 2 Ivanpah 2 Ivanpah 2 

BS25 Ivanpah 1 
 

Female 168 208 10/26/2010 Yes Pens Pens Pens 

BS26 Ivanpah 1 
 

Unknown 123 142 10/27/2010 No Pens Pens Pens 

BS27 Common East 
 

Female 232 229 10/19/2010 Yes Pens Pens Pens 

BS28 Ivanpah 1 
 

Female 217 221 10/28/2010 Yes Pens Pens Pens 

BS29 Ivanpah 1 
 

Male 265 246 10/28/2010 Yes Pens Pens Pens 

BS30 Recipient Site 
 

Male 243 239 10/29/2010 Yes Recipient Recipient Recipient 

BS31 Ivanpah 1 
 

Unknown 133 178 10/29/2010 Yes Pens Pens Pens 

BS32 Ivanpah 1 
 

Male 252 256 10/29/2010 Yes Pens Pens Pens 

BS33 Recipient Site 
 

Female 228 231 10/29/2010 Yes Recipient Recipient Recipient 

BS34 Ivanpah 1 
 

Female 214 221 10/29/2010 No Pens Pens Pens 

BS35 Ivanpah 1 
 

Unknown 143 172 10/29/2010 No Pens Pens Pens 

BS36 Ivanpah 1 
 

Male 150 192 10/30/2010 Yes Pens Pens Pens 

BS37 Ivanpah 2 
 

Male 243 257 10/30/2010 Yes Pens Pens Pens 

BS38 Ivanpah 1 
 

Female 223 235 10/30/2010 Yes Pens Pens Pens 

BS39 Ivanpah 1 34 Unknown 61 92 11/1/2010 No 
 

Pens Pens 

BS40 Ivanpah 1 34 Unknown 69 102 11/1/2010 No 
 

Pens Pens 

BS41 Ivanpah 1 
 

Unknown 118 166 11/1/2010 Yes 
 

Pens Pens 

BS42 Ivanpah 1 18 Unknown 53 92 12/17/2010 No 
  

Pens 

BS43 Ivanpah 1 18 Unknown 46 90 12/20/2010 No 
  

Pens 

BS44 Ivanpah 1 
 

Female 194 216 2/16/2011 Yes 
   

BS45 Recipient Site 
 

Female 223 223 3/5/2011 Yes 
   

BS46 Ivanpah 3 
 

Female 209 223 3/5/2011 Yes 
   

BS47 Ivanpah 3 
 

Female 242 240 3/8/2011 Yes 
   

BS48 Ivanpah 2 34 Unknown 86 101 3/9/2011 No 
   

BS49 Ivanpah 3 
 

Male 209 225 3/9/2011 Yes 
   

BS50 Ivanpah 3 
 

Male 204 216 3/9/2011 Yes 
   

BS51 Ivanpah 3 
 

Male 234 243 3/10/2011 Yes 
   

BS52 Ivanpah 3 
 

Male 176 220 3/10/2011 Yes 
   

BS53 Common East 18 Unknown 46 89 3/10/2011 No 
   

BS54 Ivanpah 3 18 Unknown 47 47 3/12/2011 No 
   

BS55 Recipient Site 
 

Female 226 237 3/12/2011 Yes 
   

BS56 Recipient Site 
 

Female 236 231 3/14/2011 Yes 
   

BS57 Ivanpah 3 
 

Female 218 221 3/14/2011 Yes 
   

BS58 Ivanpah 3 
 

Female 138 168 3/15/2011 Yes 
   

BS59 Ivanpah 3 
 

Unknown 67 92 3/15/2011 No 
   

BS60 Recipient Site 
 

Female 173 182 3/15/2011 Yes 
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BS61 Ivanpah 2 
 

Female 217 219 3/15/2011 Yes 
   

BS62 Ivanpah 3 
 

Male 200 222 3/15/2011 Yes 
   

BS63 Ivanpah 3 204 Unknown 40 82 3/16/2011 No 
   

BS64 Ivanpah 3 
 

Female 199 208 3/16/2011 Yes 
   

BS65 Ivanpah 3 
 

Female 210 212 3/16/2011 Yes 
   

BS66 Ivanpah 3 
 

Female 190 224 3/16/2011 Yes 
   

BS67 Ivanpah 2 34 Unknown 71 110 3/16/2011 No 
   

BS68 Ivanpah 2 
 

Male 265 261 3/16/2011 Yes 
   

BS69 Ivanpah 3 
 

Male 251 257 3/16/2011 Yes 
   

BS70 Recipient Site 
 

Unknown 131 153 3/17/2011 Yes 
   

BS71 Ivanpah 3 
 

Female 216 224 3/17/2011 Yes 
   

BS72 Ivanpah 2 34 Unknown 57 88 3/21/2011 No 
   

BS73 Ivanpah 3 
 

Unknown 47 47 3/22/2011 No 
   

BS74 Recipient Site 
 

Male 176 204 3/21/2011 Yes 
   

BS75 Recipient Site 
 

Unknown 83 106 3/22/2011 Yes 
   

BS76 Recipient Site 
 

Female 226 228 3/23/2011 Yes 
   

BS77 Ivanpah 2 
 

Female 228 224 3/23/2011 Yes 
   

BS78 Recipient Site 
 

Male 248 255 3/28/2011 Yes 
   

BS79 Ivanpah 2 
 

Female 243 242 3/28/2011 Yes 
   

BS80 Ivanpah 3 
 

Male 255 258 3/28/2011 Yes 
   

BS81 Ivanpah 3 
 

Male 254 257 3/28/2011 No 
   

BS82 Ivanpah 3 44 Male 217 234 3/28/2011 No 
   

BS83 Ivanpah 3 
 

Male 257 257 3/29/2011 No 
   

BS84 Recipient Site 
 

Male 237 245 3/30/2011 Yes 
   

BS85 Ivanpah 3 
 

Unknown 136 153 3/30/2011 No 
   

BS86 Ivanpah 3 
 

Male 251 256 3/30/2011 Yes 
   

BS87 Ivanpah 3 213 Unknown 72 93 3/30/2011 No 
   

BS88 Ivanpah 2 
 

Male 272 267 3/30/2011 Yes 
   

BS89 Recipient Site 
 

Male 250 258 3/30/2011 Yes 
   

BS90 Ivanpah 3 
 

Male 270 272 3/30/2011 Yes 
   

BS91 Ivanpah 3 
 

Female 235 228 3/30/2011 Yes 
   

BS92 Ivanpah 2 
 

Male 269 271 3/31/2011 Yes 
   

BS93 Recipient Site 
 

Male 292 293 3/31/2011 Yes 
   

BS94 Ivanpah 3 
 

Male 211 227 3/31/2011 Yes 
   

BS95 Ivanpah 3 
 

Female 245 248 3/31/2011 Yes 
   

BS96 Recipient Site 
 

Female 213 225 4/1/2011 Yes 
   

BS97 Ivanpah 3 
 

Male 203 212 3/31/2011 Yes 
   

BS98 Ivanpah 3 60 Unknown 102 114 4/1/2011 No 
   

BS99 Recipient Site 
 

Male 157 190 4/2/2011 Yes 
   

BS100 Ivanpah 1 
 

Male 249 250 10/12/2010 Yes Recipient Recipient Recipient 

BS101 Recipient Site 
 

Male 273 280 10/14/2010 Yes Recipient Recipient Recipient 
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BS102 Recipient Site 
 

Male 270 270 10/14/2010 Yes Recipient Recipient Recipient 

BS103 Ivanpah 1 
 

Male 246 246 10/15/2010 Yes Pens Pens Pens 

BS104 Recipient Site 
 

Male 265 265 10/15/2010 No Deceased 
  

BS105 Recipient Site 
 

Male 253 261 4/2/2011 Yes 
   

BS106 Ivanpah 3 32 Unknown 68 92 4/2/2011 No 
   

BS107 Recipient Site 
 

Female 232 237 3/31/2011 Yes 
   

BS108 Recipient Site 
 

Male 264 270 4/1/2011 Yes 
   

BS109 Recipient Site 
 

Male 267 268 4/2/2011 Yes 
   

BS110 Ivanpah 3 
 

Male 270 267 4/2/2011 Yes 
   

BS111 Recipient Site 
 

Female 227 230 4/3/2011 Yes 
   

BS112 Common West 18 Unknown 44 85 4/4/2011 No 
   

BS113 Recipient Site 
 

Male 230 236 4/4/2011 Yes 
   

BS114 Ivanpah 3 
 

Male 272 271 4/5/2011 Yes 
   

BS115 Ivanpah 3 32 Unknown 64 90 4/5/2011 No 
   

BS116 Ivanpah 3 
 

Male 190 211 4/5/2011 Yes 
   

BS117 Ivanpah 2 
 

Male 231 241 4/6/2011 Yes 
   

BS118 Recipient Site 
 

Unknown 121 121 4/10/2011 No 
   

BS119 Recipient Site 
 

Unknown 57 57 4/10/2011 No 
   

BS120 Recipient Site 
 

Male 263 263 4/11/2011 Yes 
   

BS121 Recipient Site 
 

Male 246 250 4/12/2011 No 
   

BS122 Ivanpah 3 
 

Male 194 210 4/12/2011 Yes 
   

BS123 Ivanpah 1 32 Unknown 57 89 4/13/2011 No 
   

BS124 Recipient Site 
 

Male 235 238 4/13/2011 Yes 
   

BS125 Recipient Site 
 

Male 252 250 4/14/2011 Yes 
   

BS126 Recipient Site 
 

Female 232 238 4/14/2011 Yes 
   

BS127 Recipient Site 
 

Female 248 252 4/13/2011 Yes 
   

BS128 Recipient Site 
 

Female 207 228 4/15/2011 Yes 
   

BS129 Recipient Site 
 

Male 295 293 4/16/2011 Yes 
   

BS130 Recipient Site 
 

Male 245 263 4/17/2011 Yes 
   

BS131 Recipient Site 
 

Male 274 275 4/18/2011 Yes 
   

BS132 Recipient Site 
 

Female 205 218 4/19/2011 Yes 
   

BS133 Recipient Site 
 

Female 210 206 4/20/2011 No 
   

BS134 Recipient Site 0 Female 228 225 4/21/2011 No 
   

BS135 Recipient Site 
 

Male 196 210 4/21/2011 Yes 
   

BS136 Recipient Site 
 

Female 228 228 4/21/2011 Yes 
   

BS137 Recipient Site 
 

Female 227 232 4/21/2011 Yes 
   

BS138 Recipient Site 
 

Female 216 220 4/23/2011 Yes 
   

BS139 Recipient Site 
 

Male 266 265 4/23/2011 Yes 
   

BS140 Recipient Site 
 

Female 203 206 4/23/2011 Yes 
   

BS141 Ivanpah 2 
 

Female 200 216 4/24/2011 Yes 
   

BS142 Recipient Site 
 

Male 244 255 4/24/2011 Yes 
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BS143 Recipient Site 
 

Male 219 225 4/24/2011 Yes 
   

BS144 Recipient Site 
 

Female 204 210 4/24/2011 Yes 
   

BS145 Recipient Site 
 

Male 284 285 4/24/2011 Yes 
   

BS146 Recipient Site 
 

Female 213 216 4/24/2011 Yes 
   

BS147 Recipient Site 
 

Male 270 271 4/25/2011 Yes 
   

BS148 Recipient Site 
 

Male 261 267 4/24/2011 Yes 
   

BS149 Recipient Site 
 

Male 253 261 4/25/2011 Yes 
   

BS150 Recipient Site 
 

Female 208 210 4/24/2011 Yes 
   

BS151 Recipient Site 
 

Male 247 251 4/24/2011 Yes 
   

BS153 Recipient Site 
 

Female 237 235 4/26/2011 Yes 
   

BS154 Recipient Site 
 

Female 233 237 4/26/2011 Yes 
   

BS155 Recipient Site 
 

Male 264 264 4/26/2011 Yes 
   

BS156 Recipient Site 
 

Female 198 222 4/26/2011 Yes 
   

BS157 Ivanpah 2 
 

Female 142 184 4/24/2011 Yes 
   

BS158 Recipient Site 
 

Female 213 217 4/24/2011 Yes 
   

BS159 Recipient Site 
 

Female 248 248 4/24/2011 Yes 
   

BS160 Recipient Site 
 

Male 252 251 4/27/2011 Yes 
   

BS161 Recipient Site 
 

Female 227 236 4/27/2011 Yes 
   

BS162 Recipient Site 
 

Female 231 233 4/28/2011 Yes 
   

BS163 Recipient Site 
 

Male 201 210 4/28/2011 Yes 
   

BS164 Recipient Site 
 

Male 315 317 4/25/2011 Yes 
   

BS165 Recipient Site 
 

Male 251 252 4/28/2011 Yes 
   

BS166 Recipient Site 
 

Female 243 251 4/28/2011 Yes 
   

BS167 Recipient Site 
 

Male 269 270 4/29/2011 Yes 
   

BS168 Recipient Site 
 

Female 239 243 4/29/2011 Yes 
   

BS169 Recipient Site 
 

Male 208 218 4/29/2011 No 
   

BS170 Recipient Site 
 

Female 213 224 4/29/2011 Yes 
   

BS171 Recipient Site 
 

Male 254 257 4/28/2011 Yes 
   

BS172 Recipient Site 
 

Male 225 230 4/28/2011 Yes 
   

BS173 Ivanpah 2 
 

Female 217 221 5/11/2011 Yes 
   

BS174 Ivanpah 1 32 Unknown 59 90 5/12/2011 No 
   

BS175 Ivanpah 1 32 Unknown 62 100 5/12/2011 No 
   

BS176 Ivanpah 3 
 

Female 228 222 5/17/2011 Yes 
   

BS177 Ivanpah 2 
 

Female 236 236 5/22/2011 Yes 
   

BS178 Ivanpah 1 205 Unknown 46 80 6/9/2011 No 
   

BS179 Ivanpah 3 
 

Unknown 122 161 6/11/2011 Yes 
   

BS180 Recipient Site 
 

Unknown 94 107 7/12/2011 No 
   

BS181 Ivanpah 3 32 Unknown 62 71 7/20/2011 No 
   

BS182 Ivanpah 2 205 Unknown 59 92 7/27/2011 No 
   

BS183 Ivanpah 2 
 

Male 261 263 7/30/2011 Yes 
   

BS184 Ivanpah 3 
 

Female 176 195 8/4/2011 Yes 
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BS185 Ivanpah 3 205 Unknown 53 84 8/6/2011 No 
   

BS186 Ivanpah 2 
 

Unknown 137 156 8/7/2011 Yes 
   

BS187 Ivanpah 3 
 

Female 190 200 8/8/2011 Yes 
   

BS188 Ivanpah 3 34 Unknown 75 97 8/12/2011 No 
   

BS189 Ivanpah 3 
 

Unknown 137 148 8/13/2011 Yes 
   

BS190 Ivanpah 3 34 Unknown 102 103 8/15/2011 No 
   

BS191 Ivanpah 2 32 Unknown 82 98 4/15/2011 No 
   

BS192 Recipient Site 
 

Unknown 148 162 8/23/2011 Yes 
   

BS193 Ivanpah 3 18 Unknown 70 85 4/15/2011 No 
   

BS194 
Headstart 
Pens 

207 Unknown 45 70 8/25/2011 No 
   

BS195 
Headstart 
Pens 

207 Unknown 43 74 8/26/2011 No 
   

BS196 
Headstart 
Pens 

207 Unknown 43 54 8/26/2011 No 
   

BS197 
Headstart 
Pens 

207 Unknown 45 69 8/26/2011 No 
   

BS198 
Headstart 
Pens 

207 Unknown 44 64 8/26/2011 No 
   

BS199 
Headstart 
Pens 

207 Unknown 43 57 8/26/2011 No 
   

BS200 
Headstart 
Pens 

216 Unknown 41 55 8/29/2011 No 
   

BS201 
Headstart 
Pens 

216 Unknown 43 72 8/29/2011 No 
   

BS202 
Headstart 
Pens 

216 Unknown 46 70 8/29/2011 No 
   

BS203 
Headstart 
Pens 

201 Unknown 44 69 8/29/2011 No 
   

BS204 
Headstart 
Pens 

201 Unknown 43 72 8/29/2011 No 
   

BS205 
Headstart 
Pens 

216 Unknown 41 72 8/29/2011 No 
   

BS206 
Headstart 
Pens  

Unknown 31 31 8/29/2011 No 
   

BS207 
Headstart 
Pens 

201 Unknown 43 61 8/30/2011 No 
   

BS208 
Headstart 
Pens 

215 Unknown 46 73 8/30/2011 No 
   

BS209 
Headstart 
Pens 

215 Unknown 40 71 8/30/2011 No 
   

BS210 
Headstart 
Pens 

217 Unknown 40 73 8/30/2011 No 
   

BS211 
Headstart 
Pens 

218 Unknown 44 52 8/31/2011 No 
   

BS212 Headstart 215 Unknown 48 70 9/1/2011 No 
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Pens 

BS213 
Headstart 
Pens 

215 Unknown 46 73 9/1/2011 No 
   

BS214 
Headstart 
Pens 

215 Unknown 45 73 9/1/2011 No 
   

BS215 
Headstart 
Pens 

216 Unknown 44 70 9/1/2011 No 
   

BS216 
Headstart 
Pens 

217 Unknown 42 73 9/1/2011 No 
   

BS217 Ivanpah 3 
 

Male 253 253 9/3/2011 Yes 
   

BS218 
Headstart 
Pens  

Unknown 38 38 9/3/2011 No 
   

BS219 
Headstart 
Pens 

216 Unknown 43 70 9/3/2011 No 
   

BS220 Ivanpah 3 
 

Male 268 263 9/5/2011 Yes 
   

BS221 
Headstart 
Pens 

201 Unknown 48 55 9/5/2011 No 
   

BS222 
Headstart 
Pens  

Unknown 44 45 9/5/2011 No 
   

BS223 Ivanpah 3 
 

Male 197 205 9/6/2011 Yes 
   

BS224 
Headstart 
Pens  

Unknown 43 46 9/6/2011 No 
   

BS225 
Headstart 
Pens  

Unknown 43 46 9/6/2011 No 
   

BS226 
Headstart 
Pens 

201 Unknown 46 74 9/6/2011 No 
   

BS227 
Headstart 
Pens 

218 Unknown 44 77 9/7/2011 No 
   

BS228 
Headstart 
Pens  

Unknown 46 47 9/7/2011 No 
   

BS229 
Headstart 
Pens  

Unknown 41 44 9/7/2011 No 
   

BS230 Recipient Site 
 

Male 186 194 9/7/2011 Yes 
   

BS231 
Headstart 
Pens 

212 Unknown 43 70 9/7/2011 No 
   

BS232 
Headstart 
Pens  

Unknown 42 42 9/7/2011 No 
   

BS233 
Headstart 
Pens 

212 Unknown 44 74 9/7/2011 No 
   

BS234 
Headstart 
Pens  

Unknown 42 44 9/8/2011 No 
   

BS235 
Headstart 
Pens  

Unknown 44 47 9/8/2011 No 
   

BS236 
Headstart 
Pens  

Unknown 42 47 9/8/2011 No 
   

BS237 
Headstart 
Pens  

Unknown 45 45 9/9/2011 No 
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BS238 
Headstart 
Pens  

Unknown 41 44 9/9/2011 No 
   

BS239 Recipient Site 
 

Female 224 230 9/8/2011 Yes 
   

BS240 
Headstart 
Pens  

Unknown 44 46 9/9/2011 No 
   

BS241 
Headstart 
Pens 

212 Unknown 41 68 9/11/2011 No 
   

BS242 Recipient Site 
 

Male 210 211 9/9/2011 Yes 
   

BS243 Recipient Site 
 

Unknown 134 135 9/9/2011 No 
   

BS244 Ivanpah 2 223 Unknown 55 68 9/10/2011 No 
   

BS245 Recipient Site 
 

Male 281 285 9/10/2011 Yes 
   

BS246 Ivanpah 3 
 

Unknown 162 170 9/10/2011 Yes 
   

BS247 Ivanpah 2 223 Unknown 61 83 9/10/2011 No 
   

BS248 Recipient Site 
 

Male 260 267 9/10/2011 Yes 
   

BS249 
Headstart 
Pens 

201 Unknown 45 70 9/11/2011 No 
   

BS250 
Headstart 
Pens  

Unknown 48 48 9/12/2011 No 
   

BS251 
Headstart 
Pens 

209 Unknown 46 66 9/12/2011 No 
   

BS252 Ivanpah 3 223 Unknown 79 95 9/12/2011 No 
   

BS253 
Headstart 
Pens 

211 Unknown 44 71 9/13/2011 No 
   

BS254 
Headstart 
Pens 

211 Unknown 43 68 9/13/2011 No 
   

BS255 
Headstart 
Pens 

211 Unknown 43 74 9/13/2011 No 
   

BS256 Ivanpah 3 223 Unknown 68 82 9/13/2011 No 
   

BS257 Ivanpah 3 
 

Unknown 140 148 9/14/2011 Yes 
   

BS258 Ivanpah 2 223 Unknown 81 80 9/14/2011 No 
   

BS259 Ivanpah 3 222 Unknown 114 116 9/14/2011 No 
   

BS260 Ivanpah 3 
 

Unknown 136 136 9/14/2011 No 
   

BS261 Ivanpah 3 
 

Unknown 134 140 9/14/2011 Yes 
   

BS262 
Headstart 
Pens  

Unknown 42 44 9/16/2011 No 
   

BS263 Ivanpah 2 221 Unknown 74 81 9/16/2011 No 
   

BS264 Ivanpah 3 
 

Unknown 50 50 9/17/2011 No 
   

BS265 Ivanpah 3 
 

Unknown 126 143 9/18/2011 Yes 
   

BS266 Ivanpah 2 
 

Male 178 186 9/18/2011 Yes 
   

BS267 Ivanpah 3 220 Unknown 82 96 9/18/2011 No 
   

BS268 Ivanpah 3 219 Unknown 66 81 9/18/2011 No 
   

BS269 Ivanpah 3 220 Unknown 93 101 9/18/2011 No 
   

BS270 Ivanpah 3 60 Unknown 120 127 9/18/2011 No 
   

BS271 Ivanpah 3 219 Unknown 59 66 9/19/2011 No 
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BS272 Ivanpah 3 222 Unknown 89 95 9/20/2011 No 
   

BS273 Ivanpah 3 
 

Unknown 104 104 9/20/2011 No 
   

BS274 Ivanpah 3 210 Unknown 45 74 9/20/2011 No 
   

BS275 Ivanpah 3 
 

Female 205 214 9/20/2011 Yes 
   

BS276 Ivanpah 3 221 Unknown 69 79 9/20/2011 No 
   

BS277 Common East 210 Unknown 46 66 9/20/2011 No 
   

BS278 
Headstart 
Pens  

Unknown 42 42 9/21/2011 No 
   

BS279 
Headstart 
Pens 

209 Unknown 48 67 9/21/2011 No 
   

BS280 Ivanpah 3 219 Unknown 85 96 9/21/2011 No 
   

BS281 
Headstart 
Pens 

209 Unknown 48 64 9/21/2011 No 
   

BS282 Ivanpah 3 224 Unknown 90 108 9/21/2011 No 
   

BS283 Ivanpah 2 214 Unknown 100 112 9/21/2011 No 
   

BS284 
Headstart 
Pens 

209 Unknown 43 65 9/22/2011 No 
   

BS285 Ivanpah 3 204 Unknown 54 70 9/22/2011 No 
   

BS286 Ivanpah 3 204 Unknown 63 83 9/22/2011 No 
   

BS287 Ivanpah 2 214 Unknown 111 129 9/22/2011 No 
   

BS288 Ivanpah 2 204 Unknown 58 72 9/23/2011 No 
   

BS289 Ivanpah 3 
 

Female 214 215 9/22/2011 Yes 
   

BS290 Ivanpah 3 
 

Female 170 181 9/25/2011 Yes 
   

BS291 Ivanpah 3 
 

Unknown 157 167 9/23/2011 Yes 
   

BS292 Ivanpah 2 222 Unknown 103 106 9/24/2011 No 
   

BS293 Ivanpah 3 
 

Unknown 129 129 9/24/2011 Yes 
   

BS294 Ivanpah 3 
 

Unknown 125 126 9/24/2011 Yes 
   

BS295 Ivanpah 2 219 Unknown 60 84 9/26/2011 No 
   

BS296 Ivanpah 3 221 Unknown 70 79 9/26/2011 No 
   

BS297 
Headstart 
Pens 

209 Unknown 43 68 9/27/2011 No 
   

BS298 Ivanpah 3 221 Unknown 62 73 9/27/2011 No 
   

BS299 
Headstart 
Pens 

209 Unknown 47 72 9/29/2011 No 
   

BS300 Ivanpah 3 210 Unknown 47 78 9/29/2011 No 
   

BS301 Ivanpah 3 210 Unknown 47 47 9/29/2011 No 
   

BS302 Ivanpah 3 204 Unknown 62 76 9/30/2011 No 
   

BS303 Ivanpah 3 220 Unknown 76 95 9/30/2011 No 
   

BS304 Ivanpah 3 221 Unknown 72 83 10/2/2011 No 
   

BS305 Ivanpah 3 
 

Female 224 229 10/3/2011 Yes 
   

BS306 Recipient Site 
 

Unknown 133 143 10/3/2011 Yes 
   

BS307 Ivanpah 3 213 Unknown 64 77 10/3/2011 No 
   

BS308 Ivanpah 3 213 Unknown 62 76 10/4/2011 No 
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BS309 Ivanpah 1 
 

Unknown 60 60 10/4/2011 No 
   

BS310 Ivanpah 3 
 

Male 277 280 10/4/2011 Yes 
   

BS311 
Headstart 
Pens  

Unknown 38 38 9/4/2011 No 
   

BS312 Ivanpah 1 
 

Unknown 65 65 10/6/2011 No 
   

BS313 Recipient Site 
 

Unknown 156 164 10/7/2011 No 
   

BS314 Recipient Site 
 

Male 209 211 10/11/2011 Yes 
   

BS315 Recipient Site 
 

Male 209 212 10/14/2011 No 
   

BS316 Recipient Site 
 

Male 280 283 10/13/2011 Yes 
   

BS317 Recipient Site 
 

Male 268 269 10/14/2011 Yes 
   

BS318 Recipient Site 
 

Male 282 282 10/15/2011 No 
   

BS319 Recipient Site 
 

Male 277 277 10/15/2011 No 
   

BS320 Recipient Site 
 

Female 222 228 10/16/2011 Yes 
   

BS321 Recipient Site 
 

Female 235 239 10/15/2011 Yes 
   

BS322 Recipient Site 
 

Female 220 220 10/15/2011 No 
   

BS323 Recipient Site 
 

Female 219 221 10/15/2011 Yes 
   

BS324 Recipient Site 
 

Female 207 208 10/15/2011 Yes 
   

BS325 Recipient Site 
 

Male 267 267 10/15/2011 No 
   

BS326 Recipient Site 
 

Unknown 97 97 10/15/2011 No 
   

BS327 Recipient Site 
 

Female 219 229 10/15/2011 Yes 
   

BS328 Recipient Site 
 

Male 251 244 10/16/2011 Yes 
   

BS329 Recipient Site 
 

Male 265 265 10/16/2011 No 
   

BS330 Recipient Site 
 

Male 251 251 10/16/2011 No 
   

BS331 Recipient Site 
 

Male 260 260 10/16/2011 No 
   

BS332 Recipient Site 
 

Male 300 300 10/16/2011 No 
   

BS333 Ivanpah 1 210 Unknown 43 72 10/17/2011 No 
   

BS334 Recipient Site 
 

Female 225 224 10/17/2011 Yes 
   

BS335 Recipient Site 
 

Male 271 269 10/17/2011 Yes 
   

BS336 Recipient Site 
 

Unknown 104 117 10/19/2011 Yes 
   

BS337 Common East 
 

Unknown 37 37 11/28/2011 No 
   

BS338 Ivanpah 2 220 Unknown 62 77 3/5/2012 No 
   

BS339 Recipient Site 
 

Male 167 185 3/15/2012 Yes 
   

BS340 Ivanpah 2 
 

Unknown 55 55 3/21/2012 No 
   

BS341 Ivanpah 1 213 Unknown 70 72 4/3/2012 No 
   

BS342 Recipient Site 
 

Unknown 68 83 4/9/2012 Yes 
   

BS343 Ivanpah 1 208 Unknown 59 78 6/2/2012 No 
   

BS344 Recipient Site 
 

Unknown 60 65 7/30/2012 Yes 
   

BS345 Recipient Site 
 

Unknown 105 110 8/11/2012 Yes 
   

BS346 Recipient Site 
 

Unknown 73 73 8/30/2012 Yes 
   

BS347 Ivanpah 3 208 Unknown 72 73 9/7/2012 No 
   

BS348 Ivanpah 2 208 Unknown 74 74 9/10/2012 No 
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BS349 Recipient Site 
 

Unknown 81 79 9/12/2012 Yes 
   

BS350 Ivanpah 3 206 Unknown 45 45 9/25/2012 No 
   

BS351 Ivanpah 3 224 Unknown 93 94 10/8/2012 No 
   

BS352 Ivanpah 3 224 Unknown 101 101 10/17/2012 No 
   

BS500 Control Site 
 

Female 243 241 3/30/2011 Yes 
   

BS501 Control Site 
 

Female 189 193 4/1/2011 Yes 
   

BS502 Control Site 
 

Female 217 215 4/1/2011 Yes 
   

BS503 Control Site 
 

Male 238 242 4/1/2011 Yes 
   

BS504 Control Site 
 

Female 198 210 4/2/2011 Yes 
   

BS505 Control Site 
 

Male 213 221 4/1/2011 Yes 
   

BS506 Control Site 
 

Male 252 255 4/1/2011 Yes 
   

BS507 Control Site 79 Female 221 225 4/1/2011 No 
   

BS508 Control Site 
 

Male 237 242 4/1/2011 Yes 
   

BS509 Control Site 
 

Male 169 195 4/2/2011 Yes 
   

BS510 Control Site 
 

Male 256 261 4/1/2011 Yes 
   

BS511 Control Site 
 

Female 221 224 4/1/2011 Yes 
   

BS512 Control Site 
 

Male 272 275 4/1/2011 Yes 
   

BS513 Control Site 
 

Female 225 227 4/1/2011 Yes 
   

BS514 Control Site 
 

Female 158 181 4/1/2011 Yes 
   

BS515 Control Site 
 

Female 213 213 4/1/2011 Yes 
   

BS516 Control Site 
 

Unknown 48 48 4/2/2011 No 
   

BS517 Control Site 
 

Male 220 229 4/1/2011 Yes 
   

BS518 Control Site 
 

Unknown 122 143 4/1/2011 Yes 
   

BS519 Control Site 
 

Female 206 205 4/1/2011 Yes 
   

BS520 Control Site 
 

Unknown 130 147 4/1/2011 Yes 
   

BS521 Control Site 
 

Unknown 137 155 4/2/2011 Yes 
   

BS522 Control Site 
 

Male 269 265 4/1/2011 Yes 
   

BS523 Control Site 
 

Female 225 228 4/2/2011 Yes 
   

BS524 Control Site 
 

Male 257 260 4/1/2011 Yes 
   

BS525 Control Site 
 

Unknown 49 49 4/2/2011 No 
   

BS526 Control Site 
 

Unknown 88 88 4/2/2011 No 
   

BS527 Control Site 
 

Female 202 216 4/1/2011 Yes 
   

BS528 Control Site 
 

Unknown 65 65 4/2/2011 No 
   

BS529 Control Site 
 

Male 233 233 4/2/2011 Yes 
   

BS530 Control Site 
 

Male 205 214 4/1/2011 Yes 
   

BS531 Control Site 
 

Female 203 203 4/1/2011 Yes 
   

BS532 Control Site 
 

Female 203 207 4/1/2011 Yes 
   

BS533 Control Site 
 

Female 200 211 4/2/2011 Yes 
   

BS534 Control Site 
 

Male 226 224 4/2/2011 Yes 
   

BS535 Control Site 
 

Male 238 239 4/2/2011 Yes 
   

BS536 Control Site 
 

Unknown 122 133 4/2/2011 Yes 
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BS537 Control Site 
 

Male 236 236 4/3/2011 Yes 
   

BS538 Control Site 
 

Female 216 218 4/3/2011 Yes 
   

BS539 Control Site 
 

Male 240 242 10/8/2011 Yes 
   

BS540 Control Site 
 

Male 198 204 10/8/2011 Yes 
   

BS541 Control Site 
 

Male 249 252 10/8/2011 Yes 
   

BS542 Control Site 
 

Male 270 270 10/8/2011 Yes 
   

BS543 Control Site 
 

Female 241 245 10/8/2011 Yes 
   

BS544 Control Site 
 

Male 214 212 10/9/2011 No 
   

BS545 Control Site 
 

Female 197 204 10/8/2011 Yes 
   

BS546 Control Site 
 

Male 218 218 10/9/2011 Yes 
   

BS547 Control Site 
 

Female 225 225 10/9/2011 No 
   

BS548 Control Site 
 

Unknown 86 94 10/9/2011 Yes 
   

BS549 Control Site 
 

Male 217 222 10/9/2011 Yes 
   

BS550 Control Site 
 

Male 278 280 10/9/2011 Yes 
   

BS551 Control Site 
 

Male 266 266 10/9/2011 Yes 
   

BS552 Control Site 
 

Male 285 286 10/9/2011 Yes 
   

BS553 Control Site 
 

Male 256 258 10/9/2011 Yes 
   

BS554 Control Site 
 

Female 216 222 10/10/2011 Yes 
   

BS555 Control Site 
 

Female 222 224 10/10/2011 Yes 
   

BS556 Control Site 
 

Unknown 157 175 10/9/2011 Yes 
   

BS557 Control Site 
 

Unknown 133 132 10/11/2011 Yes 
   

BS558 Control Site 
 

Male 246 245 10/11/2011 Yes 
   

BS559 Control Site 
 

Female 232 237 10/10/2011 Yes 
   

BS560 Control Site 
 

Female 228 232 10/11/2011 Yes 
   

BS561 Control Site 
 

Unknown 160 171 10/11/2011 Yes 
   

BS562 Control Site 
 

Unknown 118 134 10/11/2011 Yes 
   

BS563 Control Site 
 

Male 267 270 10/11/2011 Yes 
   

BS564 Control Site 
 

Male 265 263 10/11/2011 Yes 
   

BS565 Control Site 
 

Male 249 251 10/11/2011 Yes 
   

BS566 Control Site 
 

Female 211 226 10/11/2011 Yes 
   

BS567 Control Site 
 

Male 266 266 10/11/2011 Yes 
   

BS568 Control Site 
 

Female 186 191 10/11/2011 Yes 
   

BS569 Control Site 
 

Female 235 233 10/11/2011 Yes 
   

BS570 Control Site 
 

Male 260 258 10/11/2011 Yes 
   

BS571 Control Site 
 

Male 256 256 10/11/2011 Yes 
   

BS572 Control Site 
 

Female 236 235 10/11/2011 Yes 
   

BS573 Control Site 
 

Male 248 249 10/11/2011 Yes 
   

BS574 Control Site 
 

Female 167 171 10/12/2011 Yes 
   

BS575 Control Site 
 

Male 260 259 10/12/2011 Yes 
   

BS576 Control Site 
 

Female 242 241 10/12/2011 Yes 
   

BS577 Control Site 
 

Female 220 223 10/12/2011 Yes 
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BS578 Control Site 
 

Male 268 269 10/12/2011 Yes 
   

BS579 Control Site 
 

Male 217 219 10/12/2011 Yes 
   

BS580 Control Site 
 

Unknown 133 149 10/12/2011 Yes 
   

BS581 Control Site 
 

Unknown 100 101 10/12/2011 No 
   

BS582 Control Site 
 

Female 226 226 10/12/2011 Yes 
   

BS583 Control Site 
 

Female 215 217 10/12/2011 Yes 
   

BS584 Control Site 
 

Unknown 133 134 10/13/2011 No 
   

BS585 Control Site 
 

Unknown 80 78 10/13/2011 Yes 
   

BS586 Control Site 
 

Male 274 275 10/13/2011 Yes 
   

BS587 Control Site 
 

Unknown 107 118 10/13/2011 Yes 
   

BS588 Control Site 
 

Unknown 138 148 10/13/2011 Yes 
   

BS589 Control Site 
 

Male 237 234 10/13/2011 Yes 
   

BS590 Control Site 
 

Male 272 272 10/13/2011 Yes 
   

BS591 Control Site 
 

Female 216 219 10/13/2011 Yes 
   

BS592 Control Site 
 

Unknown 115 133 10/13/2011 Yes 
   

BS593 Control Site 
 

Female 218 219 10/13/2011 Yes 
   

BS594 Control Site 
 

Male 182 183 10/13/2011 Yes 
   

BS595 Control Site 
 

Female 216 222 10/13/2011 Yes 
   

BS596 Control Site 
 

Female 235 234 10/14/2011 Yes 
   

BS597 Control Site 
 

Male 268 272 10/13/2011 Yes 
   

BS598 Control Site 
 

Female 234 236 10/14/2011 Yes 
   

BS599 Control Site 
 

Female 215 215 10/13/2011 Yes 
   

BS600 Control Site 
 

Male 254 256 10/13/2011 Yes 
   

BS601 Control Site 
 

Unknown 90 91 10/14/2011 No 
   

BS602 Control Site 
 

Male 207 207 10/14/2011 Yes 
   

BS603 Control Site 
 

Unknown 109 108 10/14/2011 No 
   

BS604 Control Site 
 

Female 189 192 10/14/2011 Yes 
   

BS605 Control Site 
 

Female 219 220 10/14/2011 Yes 
   

BS606 Control Site 
 

Male 198 205 10/14/2011 Yes 
   

BS607 Control Site 
 

Unknown 88 97 10/14/2011 Yes 
   

BS608 Control Site 
 

Male 243 240 10/14/2011 Yes 
   

BS609 Control Site 
 

Male 241 245 10/14/2011 Yes 
   

BS610 Control Site 
 

Unknown 152 162 10/14/2011 Yes 
   

BS611 Control Site 
 

Unknown 104 115 10/15/2011 Yes 
   

BS612 Control Site 
 

Unknown 81 99 10/15/2011 Yes 
   

BS613 Control Site 
 

Female 224 223 10/15/2011 Yes 
   

BS614 Control Site 
 

Male 271 271 10/15/2011 Yes 
   

BS615 Control Site 
 

Male 284 283 10/15/2011 Yes 
   

BS616 Control Site 
 

Female 240 243 10/15/2011 Yes 
   

BS617 Control Site 
 

Male 179 194 10/15/2011 Yes 
   

BS618 Control Site 
 

Male 274 273 10/15/2011 Yes 
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BS619 Control Site 
 

Female 221 219 10/9/2011 Yes 
   

BS620 Control Site 
 

Female 187 188 10/15/2011 Yes 
   

BS621 Control Site 
 

Female 199 200 10/15/2011 Yes 
   

BS622 Control Site 
 

Unknown 76 82 10/15/2011 Yes 
   

BS623 Control Site 
 

Female 223 225 10/15/2011 Yes 
   

BS624 Control Site 
 

Unknown 99 114 10/15/2011 Yes 
   

BS625 Control Site 
 

Male 272 273 10/15/2011 Yes 
   

BS626 Control Site 
 

Unknown 173 173 10/16/2011 Yes 
   

BS627 Control Site 
 

Unknown 61 68 10/16/2011 Yes 
   

BS628 Control Site 
 

Male 226 228 10/16/2011 Yes 
   

BS629 Control Site 
 

Unknown 150 164 10/16/2011 Yes 
   

BS630 Control Site 
 

Unknown 143 164 10/16/2011 Yes 
   

BS631 Control Site 
 

Female 222 224 10/16/2011 Yes 
   

BS632 Control Site 
 

Unknown 93 112 10/16/2011 Yes 
   

BS633 Control Site 
 

Unknown 67 86 10/16/2011 Yes 
   

BS634 Control Site 
 

Unknown 130 144 10/16/2011 Yes 
   

BS635 Control Site 
 

Unknown 159 176 10/16/2011 Yes 
   

BS636 Control Site 
 

Female 271 262 10/16/2011 Yes 
   

BS637 Control Site 
 

Unknown 121 120 10/16/2011 No 
   

BS638 Control Site 
 

Male 260 257 10/16/2011 Yes 
   

BS639 Control Site 
 

Male 210 214 10/16/2011 Yes 
   

BS640 Control Site 
 

Unknown 76 82 10/17/2011 Yes 
   

BS641 Control Site 
 

Male 232 235 10/16/2011 Yes 
   

BS642 Control Site 
 

Female 200 197 10/17/2011 Yes 
   

BS643 Control Site 
 

Male 221 226 10/17/2011 Yes 
   

BS644 Control Site 
 

Male 265 266 10/17/2011 Yes 
   

BS645 Control Site 
 

Male 269 262 10/17/2011 Yes 
   

BS646 Control Site 
 

Female 227 228 10/17/2011 Yes 
   

BS647 Control Site 
 

Unknown 93 100 10/17/2011 Yes 
   

BS648 Control Site 
 

Male 261 262 10/17/2011 Yes 
   

BS649 Control Site 
 

Female 246 250 10/17/2011 Yes 
   

BS650 Control Site 
 

Male 264 269 10/17/2011 Yes 
   

BS651 Control Site 
 

Male 247 246 10/17/2011 Yes 
   

BS652 Control Site 
 

Male 234 238 10/17/2011 Yes 
   

BS653 Control Site 
 

Male 196 202 10/17/2011 Yes 
   

BS654 Control Site 
 

Unknown 152 162 10/15/2011 Yes 
   

BS655 Control Site 
 

Unknown 88 94 10/18/2011 No 
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Table 2. 2011 Desert Tortoise Master List for all Tortoises Encountered and Marked Between January 1, 2011 and December 31, 2011. 

Tort 
ID 

Initia
l 
Proc
ess 
Loca
tion 
(GIS) 

P
e
n 
# 

Sex 

Ini
tia
l 
M
CL 

Rec
ent 
MC
L 

Initial 
Proce
ss 
Date 

Trans
mitter 
(Yes/
No) 

2011 
Jan 

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

BS01 
Ivan
pah 
1 

 
Fem
ale 

18
4 

218 
10/9/
2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS02 
Ivan
pah 
1 

 
Male 

26
4 

270 
10/9/
2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS03 
Com
mon 
East 

 
Fem
ale 

22
7 

233 
10/10
/2010 

No 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Deceas
ed     

BS04 
Ivan
pah 
1 

 
Male 

25
2 

258 
10/10
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS05 
Ivan
pah 
2 

 
Male 

21
6 

233 
10/7/
2010 

Yes 
Ivan
pah 
2 

Ivan
pah 
2 

Ivan
pah 
2 

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa
h 2 

Pens Pens Pens Pens 

BS06 
Ivan
pah 
1 

 
Male 

25
7 

272 
10/12
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS07 
Reci
pient 
Site 

 
Unkn
own 

94 113 
10/12
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS08 
Ivan
pah 
1 

 
Fem
ale 

20
9 

222 
10/12
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS09 
Ivan
pah 
1 

 
Male 

25
3 

258 
10/14
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS10 
Reci
pient 
Site 

 
Male 

27
7 

274 
10/14
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS11 
Reci
pient 
Site 

 
Fem
ale 

19
9 

218 
10/16
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS12 
Reci
pient 
Site 

 
Fem
ale 

20
9 

218 
10/16
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS13 
Reci
pient  

Male 
24
5 

246 
10/19
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 
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Site 

BS14 
Ivan
pah 
1 

 
Fem
ale 

22
4 

231 
10/19
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS15 
Reci
pient 
Site 

 
Male 

19
0 

208 
10/19
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS16 
Reci
pient 
Site 

 
Fem
ale 

22
4 

228 
10/19
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS17 
Com
mon 
East 

 
Unkn
own 

11
6 

135 
10/20
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS18 
Ivan
pah 
1 

3
4 

Unkn
own 

72 104 
10/20
/2010 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS19 
Reci
pient 
Site 

 
Unkn
own 

11
8 

141 
10/21
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS20 
Ivan
pah 
2 

 
Fem
ale 

21
5 

215 
10/20
/2010 

No 
Deceased 
(Oct 2010)           

BS21 
Ivan
pah 
1 

 
Male 

24
1 

247 
10/21
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS22 
Ivan
pah 
1 

 
Male 

23
1 

233 
10/22
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS23 
Reci
pient 
Site 

 
Fem
ale 

24
2 

243 
10/23
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS24 
Com
mon 
West 

 
Male 

18
4 

210 
10/25
/2010 

Yes 
Ivan
pah 
2 

Ivan
pah 
2 

Ivan
pah 
2 

MNP-
Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa
h 2 

Pens Pens Pens Pens 

BS25 
Ivan
pah 
1 

 
Fem
ale 

16
8 

208 
10/26
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS26 
Ivan
pah 
1 

 
Unkn
own 

12
3 

142 
10/27
/2010 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS27 
Com
mon 
East 

 
Fem
ale 

23
2 

229 
10/19
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS28 
Ivan
pah 
1 

 
Fem
ale 

21
7 

221 
10/28
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS29 Ivan
 

Male 26 246 10/28 Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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pah 
1 

5 /2010 

BS30 
Reci
pient 
Site 

 
Male 

24
3 

239 
10/29
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS31 
Ivan
pah 
1 

 
Unkn
own 

13
3 

178 
10/29
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS32 
Ivan
pah 
1 

 
Male 

25
2 

256 
10/29
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS33 
Reci
pient 
Site 

 
Fem
ale 

22
8 

231 
10/29
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS34 
Ivan
pah 
1 

 
Fem
ale 

21
4 

221 
10/29
/2010 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS35 
Ivan
pah 
1 

 
Unkn
own 

14
3 

172 
10/29
/2010 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS36 
Ivan
pah 
1 

 
Male 

15
0 

192 
10/30
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS37 
Ivan
pah 
2 

 
Male 

24
3 

257 
10/30
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS38 
Ivan
pah 
1 

 
Fem
ale 

22
3 

235 
10/30
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS39 
Ivan
pah 
1 

3
4 

Unkn
own 

61 92 
11/1/
2010 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS40 
Ivan
pah 
1 

3
4 

Unkn
own 

69 102 
11/1/
2010 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS41 
Ivan
pah 
1 

 
Unkn
own 

11
8 

166 
11/1/
2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS42 
Ivan
pah 
1 

1
8 

Unkn
own 

53 92 
12/17
/2010 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS43 
Ivan
pah 
1 

1
8 

Unkn
own 

46 90 
12/20
/2010 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS44 
Ivan
pah 
1 

 
Fem
ale 

19
4 

216 
2/16/
2011 

Yes 
 

Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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BS45 
Reci
pient 
Site 

 
Fem
ale 

22
3 

223 
3/5/2
011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS46 
Ivan
pah 
3 

 
Fem
ale 

20
9 

223 
3/5/2
011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS47 
Ivan
pah 
3 

 
Fem
ale 

24
2 

240 
3/8/2
011 

Yes 
  

Ivan
pah 
3 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens Pens 

BS48 
Ivan
pah 
2 

3
4 

Unkn
own 

86 101 
3/9/2
011 

No 
  

Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS49 
Ivan
pah 
3 

 
Male 

20
9 

225 
3/9/2
011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS50 
Ivan
pah 
3 

 
Male 

20
4 

216 
3/9/2
011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS51 
Ivan
pah 
3 

 
Male 

23
4 

243 
3/10/
2011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Ivanpa
h 3 

Pens Pens Pens 

BS52 
Ivan
pah 
3 

 
Male 

17
6 

220 
3/10/
2011 

Yes 
  

Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS53 
Com
mon 
East 

1
8 

Unkn
own 

46 89 
3/10/
2011 

No 
  

Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS54 
Ivan
pah 
3 

1
8 

Unkn
own 

47 47 
3/12/
2011 

No 
  

Missi
ng 

Missing Missing 
Missin
g 

Missing 
Missin
g 

Missin
g 

Missin
g 

Missing Missing 

BS55 
Reci
pient 
Site 

 
Fem
ale 

22
6 

237 
3/12/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS56 
Reci
pient 
Site 

 
Fem
ale 

23
6 

231 
3/14/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS57 
Ivan
pah 
3 

 
Fem
ale 

21
8 

221 
3/14/
2011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS58 
Ivan
pah 
3 

 
Fem
ale 

13
8 

168 
3/15/
2011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Ivanpa
h 3 

Pens Pens Pens 

BS59 
Ivan
pah 
3 

 
Unkn
own 

67 92 
3/15/
2011 

No 
  

Ivan
pah 
3 

Ivanpah 
3 

Pens Pens Pens Pens Pens Pens Pens Pens 

BS60 
Reci
pient  

Fem
ale 

17
3 

182 
3/15/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 
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Site 

BS61 
Ivan
pah 
2 

 
Fem
ale 

21
7 

219 
3/15/
2011 

Yes 
  

Ivan
pah 
2 

MNP-
Pens 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS62 
Ivan
pah 
3 

 
Male 

20
0 

222 
3/15/
2011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Ivanpa
h 3 

Recipi
ent 

Recipient Recipient 

BS63 
Ivan
pah 
3 

2
0
4 

Unkn
own 

40 82 
3/16/
2011 

No 
  

Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS64 
Ivan
pah 
3 

 
Fem
ale 

19
9 

208 
3/16/
2011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS65 
Ivan
pah 
3 

 
Fem
ale 

21
0 

212 
3/16/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Ivanpa
h 3 

Pens Pens Pens Pens 

BS66 
Ivan
pah 
3 

 
Fem
ale 

19
0 

224 
3/16/
2011 

Yes 
  

Ivan
pah 
3 

MNP-
Ivanpah 
3 

MNP-
Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Pens Pens Pens Pens 

BS67 
Ivan
pah 
2 

3
4 

Unkn
own 

71 110 
3/16/
2011 

No 
  

Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS68 
Ivan
pah 
2 

 
Male 

26
5 

261 
3/16/
2011 

Yes 
  

Ivan
pah 
2 

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa
h 2 

Pens Pens Pens Pens 

BS69 
Ivan
pah 
3 

 
Male 

25
1 

257 
3/16/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS70 
Reci
pient 
Site 

 
Unkn
own 

13
1 

153 
3/17/
2011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS71 
Ivan
pah 
3 

 
Fem
ale 

21
6 

224 
3/17/
2011 

Yes 
  

Ivan
pah 
3 

MNP-
Pens 

MNP-
Pens 

Pens Pens Pens Pens 
Recipi
ent 

Recipient Recipient 

BS72 
Ivan
pah 
2 

3
4 

Unkn
own 

57 88 
3/21/
2011 

No 
  

Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS73 
Ivan
pah 
3 

 
Unkn
own 

47 47 
3/22/
2011 

No 
  

Dece
ased          

BS74 
Reci
pient 
Site 

 
Male 

17
6 

204 
3/21/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS75 
Reci
pient 
Site 

 
Unkn
own 

83 106 
3/22/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS76 Reci
 

Fem 22 228 3/23/ Yes 
  

Recip Recipien Recipien Recipi Recipient Recipi Recipi Recipi Recipient Recipient 
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pient 
Site 

ale 6 2011 ient t t ent ent ent ent 

BS77 
Ivan
pah 
2 

 
Fem
ale 

22
8 

224 
3/23/
2011 

Yes 
  

Ivan
pah 
2 

MNP-
Pens 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS78 
Reci
pient 
Site 

 
Male 

24
8 

255 
3/28/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS79 
Ivan
pah 
2 

 
Fem
ale 

24
3 

242 
3/28/
2011 

Yes 
  

Ivan
pah 
2 

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa
h 2 

Pens Pens Pens Pens 

BS80 
Ivan
pah 
3 

 
Male 

25
5 

258 
3/28/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Ivanpa
h 3 

Recipi
ent 

Recipient Recipient 

BS81 
Ivan
pah 
3 

 
Male 

25
4 

257 
3/28/
2011 

No 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Pens Pens Pens Pens 

BS82 
Ivan
pah 
3 

4
4 

Male 
21
7 

234 
3/28/
2011 

No 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

At Vet in 
San Diego 

Pens Pens Pens Pens Pens 

BS83 
Ivan
pah 
3 

 
Male 

25
7 

257 
3/29/
2011 

No 
  

Ivan
pah 
3 

Decease
d         

BS84 
Reci
pient 
Site 

 
Male 

23
7 

245 
3/30/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS85 
Ivan
pah 
3 

 
Unkn
own 

13
6 

153 
3/30/
2011 

No 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Pens Pens Pens Pens 

BS86 
Ivan
pah 
3 

 
Male 

25
1 

256 
3/30/
2011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS87 
Ivan
pah 
3 

2
1
3 

Unkn
own 

72 93 
3/30/
2011 

No 
  

Ivan
pah 
3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 Pens Pens Pens Pens Pens 

BS88 
Ivan
pah 
2 

 
Male 

27
2 

267 
3/30/
2011 

Yes 
  

Ivan
pah 
2 

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa
h 2 

Pens Pens Pens Pens 

BS89 
Reci
pient 
Site 

 
Male 

25
0 

258 
3/30/
2011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS90 
Ivan
pah 
3 

 
Male 

27
0 

272 
3/30/
2011 

Yes 
  

Ivan
pah 
3 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Ivanpa
h 3 

Pens Pens Pens 

BS91 
Ivan
pah 
3 

 
Fem
ale 

23
5 

228 
3/30/
2011 

Yes 
  

Recip
ient 

Recipien
t 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 
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BS92 
Ivan
pah 
2 

 
Male 

26
9 

271 
3/31/
2011 

Yes 
  

Ivan
pah 
2 

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa
h 2 

Pens Pens Pens Pens 

BS93 
Reci
pient 
Site 

 
Male 

29
2 

293 
3/31/
2011 

Yes 
  

Ivan
pah 
3 

Ivanpah 
3 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS94 
Ivan
pah 
3 

 
Male 

21
1 

227 
3/31/
2011 

Yes 
  

Ivan
pah 
3 

MNP-
Ivanpah 
3 

MNP-
Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Pens Pens Pens Pens 

BS95 
Ivan
pah 
3 

 
Fem
ale 

24
5 

248 
3/31/
2011 

Yes 
  

Ivan
pah 
3 

MNP-
Pens 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS96 
Reci
pient 
Site 

 
Fem
ale 

21
3 

225 
4/1/2
011 

Yes 
  

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS97 
Ivan
pah 
3 

 
Male 

20
3 

212 
3/31/
2011 

Yes 
   

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Ivanpa
h 3 

Pens Pens Pens 

BS98 
Ivan
pah 
3 

6
0 

Unkn
own 

10
2 

114 
4/1/2
011 

No 
   

Ivanpah 
3 

Recipien
t 

Recipi
ent 

Ivanpah 3 
Ivanpa
h 3 

Ivanpa
h 3 

Pens Pens Pens 

BS99 
Reci
pient 
Site 

 
Male 

15
7 

190 
4/2/2
011 

Yes 
   

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS100 
Ivan
pah 
1 

 
Male 

24
9 

250 
10/12
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS101 
Reci
pient 
Site 

 
Male 

27
3 

280 
10/14
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS102 
Reci
pient 
Site 

 
Male 

27
0 

270 
10/14
/2010 

Yes 
Recip
ient 

Recip
ient 

Recip
ient 

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS103 
Ivan
pah 
1 

 
Male 

24
6 

246 
10/15
/2010 

Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS104 
Reci
pient 
Site 

 
Male 

26
5 

265 
10/15
/2010 

No 
Deceased 
(Oct 2010)           

BS105 
Reci
pient 
Site 

 
Male 

25
3 

261 
4/2/2
011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS106 
Ivan
pah 
3 

3
2 

Unkn
own 

68 92 
4/2/2
011 

No 
   

Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS107 
Reci
pient  

Fem
ale 

23
2 

237 
3/31/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 
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Site 

BS108 
Reci
pient 
Site 

 
Male 

26
4 

270 
4/1/2
011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS109 
Reci
pient 
Site 

 
Male 

26
7 

268 
4/2/2
011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS110 
Ivan
pah 
3 

 
Male 

27
0 

267 
4/2/2
011 

Yes 
   

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Pens Pens Pens Pens 

BS111 
Reci
pient 
Site 

 
Fem
ale 

22
7 

230 
4/3/2
011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS112 
Com
mon 
West 

1
8 

Unkn
own 

44 85 
4/4/2
011 

No 
   

Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS113 
Reci
pient 
Site 

 
Male 

23
0 

236 
4/4/2
011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS114 
Ivan
pah 
3 

 
Male 

27
2 

271 
4/5/2
011 

Yes 
   

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa
h 3 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS115 
Ivan
pah 
3 

3
2 

Unkn
own 

64 90 
4/5/2
011 

No 
   

Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS116 
Ivan
pah 
3 

 
Male 

19
0 

211 
4/5/2
011 

Yes 
   

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Missing 
Missin
g 

Missin
g 

Missin
g 

Missing Missing 

BS117 
Ivan
pah 
2 

 
Male 

23
1 

241 
4/6/2
011 

Yes 
   

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa
h 2 

Pens Pens Pens Pens 

BS118 
Reci
pient 
Site 

 
Unkn
own 

12
1 

121 
4/10/
2011 

No 
   

Decease
d         

BS119 
Reci
pient 
Site 

 
Unkn
own 

57 57 
4/10/
2011 

No 
   

Recipien
t-NT 

Recipien
t-NT 

Recipi
ent-NT 

Recipient-
NT 

Recipi
ent-NT 

Recipi
ent-NT 

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS120 
Reci
pient 
Site 

 
Male 

26
3 

263 
4/11/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS121 
Reci
pient 
Site 

 
Male 

24
6 

250 
4/12/
2011 

No 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS122 
Ivan
pah 
3 

 
Male 

19
4 

210 
4/12/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Ivanpa
h 3 

Pens Pens Pens Pens 

BS123 Ivan 3 Unkn 57 89 4/13/ No 
   

Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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pah 
1 

2 own 2011 

BS124 
Reci
pient 
Site 

 
Male 

23
5 

238 
4/13/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS125 
Reci
pient 
Site 

 
Male 

25
2 

250 
4/14/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS126 
Reci
pient 
Site 

 
Fem
ale 

23
2 

238 
4/14/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS127 
Reci
pient 
Site 

 
Fem
ale 

24
8 

252 
4/13/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS128 
Reci
pient 
Site 

 
Fem
ale 

20
7 

228 
4/15/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS129 
Reci
pient 
Site 

 
Male 

29
5 

293 
4/16/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS130 
Reci
pient 
Site 

 
Male 

24
5 

263 
4/17/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS131 
Reci
pient 
Site 

 
Male 

27
4 

275 
4/18/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS132 
Reci
pient 
Site 

 
Fem
ale 

20
5 

218 
4/19/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS133 
Reci
pient 
Site 

 
Fem
ale 

21
0 

206 
4/20/
2011 

No 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Missin
g 

Missin
g 

Missing Missing 

BS134 
Reci
pient 
Site 

0 
Fem
ale 

22
8 

225 
4/21/
2011 

No 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS135 
Reci
pient 
Site 

 
Male 

19
6 

210 
4/21/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS136 
Reci
pient 
Site 

 
Fem
ale 

22
8 

228 
4/21/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS137 
Reci
pient 
Site 

 
Fem
ale 

22
7 

232 
4/21/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS138 
Reci
pient 
Site 

 
Fem
ale 

21
6 

220 
4/23/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 
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BS139 
Reci
pient 
Site 

 
Male 

26
6 

265 
4/23/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS140 
Reci
pient 
Site 

 
Fem
ale 

20
3 

206 
4/23/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS141 
Ivan
pah 
2 

 
Fem
ale 

20
0 

216 
4/24/
2011 

Yes 
   

Ivanpah 
2 

Ivanpah 
2 

Pens Pens Pens Pens Pens Pens Pens 

BS142 
Reci
pient 
Site 

 
Male 

24
4 

255 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS143 
Reci
pient 
Site 

 
Male 

21
9 

225 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS144 
Reci
pient 
Site 

 
Fem
ale 

20
4 

210 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS145 
Reci
pient 
Site 

 
Male 

28
4 

285 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS146 
Reci
pient 
Site 

 
Fem
ale 

21
3 

216 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS147 
Reci
pient 
Site 

 
Male 

27
0 

271 
4/25/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS148 
Reci
pient 
Site 

 
Male 

26
1 

267 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS149 
Reci
pient 
Site 

 
Male 

25
3 

261 
4/25/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS150 
Reci
pient 
Site 

 
Fem
ale 

20
8 

210 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS151 
Reci
pient 
Site 

 
Male 

24
7 

251 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS153 
Reci
pient 
Site 

 
Fem
ale 

23
7 

235 
4/26/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS154 
Reci
pient 
Site 

 
Fem
ale 

23
3 

237 
4/26/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS155 
Reci
pient  

Male 
26
4 

264 
4/26/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 
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Site 

BS156 
Reci
pient 
Site 

 
Fem
ale 

19
8 

222 
4/26/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS157 
Ivan
pah 
2 

 
Fem
ale 

14
2 

184 
4/24/
2011 

Yes 
   

Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS158 
Reci
pient 
Site 

 
Fem
ale 

21
3 

217 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS159 
Reci
pient 
Site 

 
Fem
ale 

24
8 

248 
4/24/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS160 
Reci
pient 
Site 

 
Male 

25
2 

251 
4/27/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS161 
Reci
pient 
Site 

 
Fem
ale 

22
7 

236 
4/27/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS162 
Reci
pient 
Site 

 
Fem
ale 

23
1 

233 
4/28/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS163 
Reci
pient 
Site 

 
Male 

20
1 

210 
4/28/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS164 
Reci
pient 
Site 

 
Male 

31
5 

317 
4/25/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS165 
Reci
pient 
Site 

 
Male 

25
1 

252 
4/28/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS166 
Reci
pient 
Site 

 
Fem
ale 

24
3 

251 
4/28/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS167 
Reci
pient 
Site 

 
Male 

26
9 

270 
4/29/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS168 
Reci
pient 
Site 

 
Fem
ale 

23
9 

243 
4/29/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS169 
Reci
pient 
Site 

 
Male 

20
8 

218 
4/29/
2011 

No 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS170 
Reci
pient 
Site 

 
Fem
ale 

21
3 

224 
4/29/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS171 Reci
 

Male 25 257 4/28/ Yes 
   

Recipien Recipien Recipi Recipient Recipi Recipi Recipi Recipient Recipient 
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pient 
Site 

4 2011 t t ent ent ent ent 

BS172 
Reci
pient 
Site 

 
Male 

22
5 

230 
4/28/
2011 

Yes 
   

Recipien
t 

Recipien
t 

Recipi
ent 

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS173 
Ivan
pah 
2 

 
Fem
ale 

21
7 

221 
5/11/
2011 

Yes 
   

Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS174 
Ivan
pah 
1 

3
2 

Unkn
own 

59 90 
5/12/
2011 

No 
    

Pens Pens Pens Pens Pens Pens Pens Pens 

BS175 
Ivan
pah 
1 

3
2 

Unkn
own 

62 100 
5/12/
2011 

No 
    

Pens Pens Pens Pens Pens Pens Pens Pens 

BS176 
Ivan
pah 
3 

 
Fem
ale 

22
8 

222 
5/17/
2011 

Yes 
    

Pens Pens Pens Pens Pens Pens Pens Pens 

BS177 
Ivan
pah 
2 

 
Fem
ale 

23
6 

236 
5/22/
2011 

Yes 
    

Pens Pens Pens Pens Pens Pens Pens Pens 

BS178 
Ivan
pah 
1 

2
0
5 

Unkn
own 

46 80 
6/9/2
011 

No 
     

Pens Pens Pens Pens Pens Pens Pens 

BS179 
Ivan
pah 
3 

 
Unkn
own 

12
2 

161 
6/11/
2011 

Yes 
     

Pens Pens Pens Pens Pens Pens Pens 

BS180 
Reci
pient 
Site 

 
Unkn
own 

94 107 
7/12/
2011 

No 
      

Recipient 
Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS181 
Ivan
pah 
3 

3
2 

Unkn
own 

62 71 
7/20/
2011 

No 
      

Pens Pens Pens Pens Pens Pens 

BS182 
Ivan
pah 
2 

2
0
5 

Unkn
own 

59 92 
7/27/
2011 

No 
      

Pens Pens Pens Pens Pens Pens 

BS183 
Ivan
pah 
2 

 
Male 

26
1 

263 
7/30/
2011 

Yes 
      

Ivanpah 2 
Ivanpa
h 2 

Pens Pens Pens Pens 

BS184 
Ivan
pah 
3 

 
Fem
ale 

17
6 

195 
8/4/2
011 

Yes 
       

Ivanpa
h 3 

Ivanpa
h 3 

Pens Pens Pens 

BS185 
Ivan
pah 
3 

2
0
5 

Unkn
own 

53 84 
8/6/2
011 

No 
       

Pens Pens Pens Pens Pens 

BS186 
Ivan
pah 
2 

 
Unkn
own 

13
7 

156 
8/7/2
011 

Yes 
       

Pens Pens Pens Pens Pens 
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BS187 
Ivan
pah 
3 

 
Fem
ale 

19
0 

200 
8/8/2
011 

Yes 
       

Ivanpa
h 3 

Pens Pens Pens Pens 

BS188 
Ivan
pah 
3 

3
4 

Unkn
own 

75 97 
8/12/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS189 
Ivan
pah 
3 

 
Unkn
own 

13
7 

148 
8/13/
2011 

Yes 
       

Pens Pens Pens Pens Pens 

BS190 
Ivan
pah 
3 

3
4 

Unkn
own 

10
2 

103 
8/15/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS191 
Ivan
pah 
2 

3
2 

Unkn
own 

82 98 
4/15/
2011 

No 
   

Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS192 
Reci
pient 
Site 

 
Unkn
own 

14
8 

162 
8/23/
2011 

Yes 
       

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS193 
Ivan
pah 
3 

1
8 

Unkn
own 

70 85 
4/15/
2011 

No 
   

Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS194 
Head
start 
Pens 

2
0
7 

Unkn
own 

45 70 
8/25/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS195 
Head
start 
Pens 

2
0
7 

Unkn
own 

43 74 
8/26/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS196 
Head
start 
Pens 

2
0
7 

Unkn
own 

43 54 
8/26/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS197 
Head
start 
Pens 

2
0
7 

Unkn
own 

45 69 
8/26/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS198 
Head
start 
Pens 

2
0
7 

Unkn
own 

44 64 
8/26/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS199 
Head
start 
Pens 

2
0
7 

Unkn
own 

43 57 
8/26/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS200 
Head
start 
Pens 

2
1
6 

Unkn
own 

41 55 
8/29/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS201 
Head
start 
Pens 

2
1
6 

Unkn
own 

43 72 
8/29/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS202 
Head
start 

2
1

Unkn
own 

46 70 
8/29/
2011 

No 
       

Pens Pens Pens Pens Pens 
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Pens 6 

BS203 
Head
start 
Pens 

2
0
1 

Unkn
own 

44 69 
8/29/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS204 
Head
start 
Pens 

2
0
1 

Unkn
own 

43 72 
8/29/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS205 
Head
start 
Pens 

2
1
6 

Unkn
own 

41 72 
8/29/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS206 
Head
start 
Pens 

 
Unkn
own 

31 31 
8/29/
2011 

No 
       

Deceas
ed      

BS207 
Head
start 
Pens 

2
0
1 

Unkn
own 

43 61 
8/30/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS208 
Head
start 
Pens 

2
1
5 

Unkn
own 

46 73 
8/30/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS209 
Head
start 
Pens 

2
1
5 

Unkn
own 

40 71 
8/30/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS210 
Head
start 
Pens 

2
1
7 

Unkn
own 

40 73 
8/30/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS211 
Head
start 
Pens 

2
1
8 

Unkn
own 

44 52 
8/31/
2011 

No 
       

Pens Pens Pens Pens Pens 

BS212 
Head
start 
Pens 

2
1
5 

Unkn
own 

48 70 
9/1/2
011 

No 
        

Pens Pens Pens Pens 

BS213 
Head
start 
Pens 

2
1
5 

Unkn
own 

46 73 
9/1/2
011 

No 
        

Pens Pens Pens Pens 

BS214 
Head
start 
Pens 

2
1
5 

Unkn
own 

45 73 
9/1/2
011 

No 
        

Pens Pens Pens Pens 

BS215 
Head
start 
Pens 

2
1
6 

Unkn
own 

44 70 
9/1/2
011 

No 
        

Pens Pens Pens Pens 

BS216 
Head
start 
Pens 

2
1
7 

Unkn
own 

42 73 
9/1/2
011 

No 
        

Pens Pens Pens Pens 

BS217 
Ivan
pah 
3 

 
Male 

25
3 

253 
9/3/2
011 

Yes 
        

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS218 Head
 

Unkn 38 38 9/3/2 No 
        

Deceas
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start 
Pens 

own 011 ed  

BS219 
Head
start 
Pens 

2
1
6 

Unkn
own 

43 70 
9/3/2
011 

No 
        

Pens Pens Pens Pens 

BS220 
Ivan
pah 
3 

 
Male 

26
8 

263 
9/5/2
011 

Yes 
        

Pens Pens Pens Pens 

BS221 
Head
start 
Pens 

2
0
1 

Unkn
own 

48 55 
9/5/2
011 

No 
        

Pens Pens Pens Pens 

BS222 
Head
start 
Pens 

 
Unkn
own 

44 45 
9/5/2
011 

No 
        

Pens Pens Pens Pens 

BS223 
Ivan
pah 
3 

 
Male 

19
7 

205 
9/6/2
011 

Yes 
        

Pens Pens Pens Pens 

BS224 
Head
start 
Pens 

 
Unkn
own 

43 46 
9/6/2
011 

No 
        

Pens Pens Pens Pens 

BS225 
Head
start 
Pens 

 
Unkn
own 

43 46 
9/6/2
011 

No 
        

Pens Pens Pens Pens 

BS226 
Head
start 
Pens 

2
0
1 

Unkn
own 

46 74 
9/6/2
011 

No 
        

Pens Pens Pens Pens 

BS227 
Head
start 
Pens 

2
1
8 

Unkn
own 

44 77 
9/7/2
011 

No 
        

Pens Pens Pens Pens 

BS228 
Head
start 
Pens 

 
Unkn
own 

46 47 
9/7/2
011 

No 
        

Pens Pens Pens Pens 

BS229 
Head
start 
Pens 

 
Unkn
own 

41 44 
9/7/2
011 

No 
        

Pens Pens Pens Pens 

BS230 
Reci
pient 
Site 

 
Male 

18
6 

194 
9/7/2
011 

Yes 
        

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS231 
Head
start 
Pens 

2
1
2 

Unkn
own 

43 70 
9/7/2
011 

No 
        

Pens Pens Pens Pens 

BS232 
Head
start 
Pens 

 
Unkn
own 

42 42 
9/7/2
011 

No 
        

Deceas
ed     

BS233 
Head
start 
Pens 

2
1
2 

Unkn
own 

44 74 
9/7/2
011 

No 
        

Pens Pens Pens Pens 
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BS234 
Head
start 
Pens 

 
Unkn
own 

42 44 
9/8/2
011 

No 
        

Pens Pens Pens Pens 

BS235 
Head
start 
Pens 

 
Unkn
own 

44 47 
9/8/2
011 

No 
        

Pens Pens Pens Pens 

BS236 
Head
start 
Pens 

 
Unkn
own 

42 47 
9/8/2
011 

No 
        

Pens Pens Pens Pens 

BS237 
Head
start 
Pens 

 
Unkn
own 

45 45 
9/9/2
011 

No 
        

Pens Pens Pens Pens 

BS238 
Head
start 
Pens 

 
Unkn
own 

41 44 
9/9/2
011 

No 
        

Pens Pens Pens Pens 

BS239 
Reci
pient 
Site 

 
Fem
ale 

22
4 

230 
9/8/2
011 

Yes 
        

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS240 
Head
start 
Pens 

 
Unkn
own 

44 46 
9/9/2
011 

No 
        

Pens Pens Pens Pens 

BS241 
Head
start 
Pens 

2
1
2 

Unkn
own 

41 68 
9/11/
2011 

No 
        

Pens Pens Pens Pens 

BS242 
Reci
pient 
Site 

 
Male 

21
0 

211 
9/9/2
011 

Yes 
        

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS243 
Reci
pient 
Site 

 
Unkn
own 

13
4 

135 
9/9/2
011 

No 
        

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS244 
Ivan
pah 
2 

2
2
3 

Unkn
own 

55 68 
9/10/
2011 

No 
        

Pens Pens Pens Pens 

BS245 
Reci
pient 
Site 

 
Male 

28
1 

285 
9/10/
2011 

Yes 
        

Recipi
ent 

Missin
g 

Missing Missing 

BS246 
Ivan
pah 
3 

 
Unkn
own 

16
2 

170 
9/10/
2011 

Yes 
        

Pens Pens Pens Pens 

BS247 
Ivan
pah 
2 

2
2
3 

Unkn
own 

61 83 
9/10/
2011 

No 
        

Pens Pens Pens Pens 

BS248 
Reci
pient 
Site 

 
Male 

26
0 

267 
9/10/
2011 

Yes 
        

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS249 
Head
start 

2
0

Unkn
own 

45 70 
9/11/
2011 

No 
        

Pens Pens Pens Pens 
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Pens 1 

BS250 
Head
start 
Pens 

 
Unkn
own 

48 48 
9/12/
2011 

No 
        

Pens Pens Pens Pens 

BS251 
Head
start 
Pens 

2
0
9 

Unkn
own 

46 66 
9/12/
2011 

No 
        

Pens Pens Pens Pens 

BS252 
Ivan
pah 
3 

2
2
3 

Unkn
own 

79 95 
9/12/
2011 

No 
        

Pens Pens Pens Pens 

BS253 
Head
start 
Pens 

2
1
1 

Unkn
own 

44 71 
9/13/
2011 

No 
        

Pens Pens Pens Pens 

BS254 
Head
start 
Pens 

2
1
1 

Unkn
own 

43 68 
9/13/
2011 

No 
        

Pens Pens Pens Pens 

BS255 
Head
start 
Pens 

2
1
1 

Unkn
own 

43 74 
9/13/
2011 

No 
        

Pens Pens Pens Pens 

BS256 
Ivan
pah 
3 

2
2
3 

Unkn
own 

68 82 
9/13/
2011 

No 
        

Pens Pens Pens Pens 

BS257 
Ivan
pah 
3 

 
Unkn
own 

14
0 

148 
9/14/
2011 

Yes 
        

Pens Pens Pens Pens 

BS258 
Ivan
pah 
2 

2
2
3 

Unkn
own 

81 80 
9/14/
2011 

No 
        

Pens 
Missin
g 

Missing Missing 

BS259 
Ivan
pah 
3 

2
2
2 

Unkn
own 

11
4 

116 
9/14/
2011 

No 
        

Pens Pens Pens Pens 

BS260 
Ivan
pah 
3 

 
Unkn
own 

13
6 

136 
9/14/
2011 

No 
        

Pens Pens Pens Pens 

BS261 
Ivan
pah 
3 

 
Unkn
own 

13
4 

140 
9/14/
2011 

Yes 
        

Pens Pens Pens Pens 

BS262 
Head
start 
Pens 

 
Unkn
own 

42 44 
9/16/
2011 

No 
        

Pens Pens Pens Pens 

BS263 
Ivan
pah 
2 

2
2
1 

Unkn
own 

74 81 
9/16/
2011 

No 
        

Pens Pens Pens Pens 

BS264 
Ivan
pah 
3 

 
Unkn
own 

50 50 
9/17/
2011 

No 
        

Deceas
ed    

BS265 Ivan
 

Unkn 12 143 9/18/ Yes 
        

Pens Pens Pens Pens 
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pah 
3 

own 6 2011 

BS266 
Ivan
pah 
2 

 
Male 

17
8 

186 
9/18/
2011 

Yes 
        

Pens Pens Pens Pens 

BS267 
Ivan
pah 
3 

2
2
0 

Unkn
own 

82 96 
9/18/
2011 

No 
        

Pens Pens Pens Pens 

BS268 
Ivan
pah 
3 

2
1
9 

Unkn
own 

66 81 
9/18/
2011 

No 
        

Pens Pens Pens Pens 

BS269 
Ivan
pah 
3 

2
2
0 

Unkn
own 

93 101 
9/18/
2011 

No 
        

Pens Pens Pens Pens 

BS270 
Ivan
pah 
3 

6
0 

Unkn
own 

12
0 

127 
9/18/
2011 

No 
        

Pens Pens Pens Pens 

BS271 
Ivan
pah 
3 

2
1
9 

Unkn
own 

59 66 
9/19/
2011 

No 
        

Pens Pens Pens Pens 

BS272 
Ivan
pah 
3 

2
2
2 

Unkn
own 

89 95 
9/20/
2011 

No 
        

Pens Pens Pens Pens 

BS273 
Ivan
pah 
3 

 
Unkn
own 

10
4 

104 
9/20/
2011 

No 
        

Missin
g 

Missin
g 

Missing Missing 

BS274 
Ivan
pah 
3 

2
1
0 

Unkn
own 

45 74 
9/20/
2011 

No 
        

Pens Pens Pens Pens 

BS275 
Ivan
pah 
3 

 
Fem
ale 

20
5 

214 
9/20/
2011 

Yes 
        

Ivanpa
h 3 

Pens Pens Pens 

BS276 
Ivan
pah 
3 

2
2
1 

Unkn
own 

69 79 
9/20/
2011 

No 
        

Pens Pens Pens Pens 

BS277 
Com
mon 
East 

2
1
0 

Unkn
own 

46 66 
9/20/
2011 

No 
        

Pens Pens Pens Pens 

BS278 
Head
start 
Pens 

 
Unkn
own 

42 42 
9/21/
2011 

No 
        

Pens Pens Pens Pens 

BS279 
Head
start 
Pens 

2
0
9 

Unkn
own 

48 67 
9/21/
2011 

No 
        

Pens Pens Pens Pens 

BS280 
Ivan
pah 
3 

2
1
9 

Unkn
own 

85 96 
9/21/
2011 

No 
        

Pens Pens Pens Pens 
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BS281 
Head
start 
Pens 

2
0
9 

Unkn
own 

48 64 
9/21/
2011 

No 
        

Pens Pens Pens Pens 

BS282 
Ivan
pah 
3 

2
2
4 

Unkn
own 

90 108 
9/21/
2011 

No 
        

Pens Pens Pens Pens 

BS283 
Ivan
pah 
2 

2
1
4 

Unkn
own 

10
0 

112 
9/21/
2011 

No 
        

Pens Pens Pens Pens 

BS284 
Head
start 
Pens 

2
0
9 

Unkn
own 

43 65 
9/22/
2011 

No 
        

Pens Pens Pens Pens 

BS285 
Ivan
pah 
3 

2
0
4 

Unkn
own 

54 70 
9/22/
2011 

No 
        

Pens Pens Pens Pens 

BS286 
Ivan
pah 
3 

2
0
4 

Unkn
own 

63 83 
9/22/
2011 

No 
        

Pens Pens Pens Pens 

BS287 
Ivan
pah 
2 

2
1
4 

Unkn
own 

11
1 

129 
9/22/
2011 

No 
        

Pens Pens Pens Pens 

BS288 
Ivan
pah 
2 

2
0
4 

Unkn
own 

58 72 
9/23/
2011 

No 
        

Pens Pens Pens Pens 

BS289 
Ivan
pah 
3 

 
Fem
ale 

21
4 

215 
9/22/
2011 

Yes 
        

Pens Pens Pens Pens 

BS290 
Ivan
pah 
3 

 
Fem
ale 

17
0 

181 
9/25/
2011 

Yes 
        

Pens Pens Pens Pens 

BS291 
Ivan
pah 
3 

 
Unkn
own 

15
7 

167 
9/23/
2011 

Yes 
        

Pens Pens Pens Pens 

BS292 
Ivan
pah 
2 

2
2
2 

Unkn
own 

10
3 

106 
9/24/
2011 

No 
        

Pens Pens Pens Pens 

BS293 
Ivan
pah 
3 

 
Unkn
own 

12
9 

129 
9/24/
2011 

Yes 
        

Pens Pens Pens Pens 

BS294 
Ivan
pah 
3 

 
Unkn
own 

12
5 

126 
9/24/
2011 

Yes 
        

Pens Pens Pens Pens 

BS295 
Ivan
pah 
2 

2
1
9 

Unkn
own 

60 84 
9/26/
2011 

No 
        

Pens Pens Pens Pens 

BS296 
Ivan
pah 

2
2

Unkn
own 

70 79 
9/26/
2011 

No 
        

Pens Pens Pens Pens 
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3 1 

BS297 
Head
start 
Pens 

2
0
9 

Unkn
own 

43 68 
9/27/
2011 

No 
        

Pens Pens Pens Pens 

BS298 
Ivan
pah 
3 

2
2
1 

Unkn
own 

62 73 
9/27/
2011 

No 
        

Pens Pens Pens Pens 

BS299 
Head
start 
Pens 

2
0
9 

Unkn
own 

47 72 
9/29/
2011 

No 
        

Pens Pens Pens Pens 

BS300 
Ivan
pah 
3 

2
1
0 

Unkn
own 

47 78 
9/29/
2011 

No 
        

Pens Pens Pens Pens 

BS301 
Ivan
pah 
3 

2
1
0 

Unkn
own 

47 47 
9/29/
2011 

No 
        

Pens 
Missin
g 

Missing Missing 

BS302 
Ivan
pah 
3 

2
0
4 

Unkn
own 

62 76 
9/30/
2011 

No 
        

Pens Pens Pens Pens 

BS303 
Ivan
pah 
3 

2
2
0 

Unkn
own 

76 95 
9/30/
2011 

No 
        

Pens Pens Pens Pens 

BS304 
Ivan
pah 
3 

2
2
1 

Unkn
own 

72 83 
10/2/
2011 

No 
         

Pens Pens Pens 

BS305 
Ivan
pah 
3 

 
Fem
ale 

22
4 

229 
10/3/
2011 

Yes 
         

Pens Pens Pens 

BS306 
Reci
pient 
Site 

 
Unkn
own 

13
3 

143 
10/3/
2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS307 
Ivan
pah 
3 

2
1
3 

Unkn
own 

64 77 
10/3/
2011 

No 
         

Pens Pens Pens 

BS308 
Ivan
pah 
3 

2
1
3 

Unkn
own 

62 76 
10/4/
2011 

No 
         

Pens Pens Pens 

BS309 
Ivan
pah 
1 

 
Unkn
own 

60 60 
10/4/
2011 

No 
         

Deceas
ed   

BS310 
Ivan
pah 
3 

 
Male 

27
7 

280 
10/4/
2011 

Yes 
         

Pens Pens Pens 

BS311 
Head
start 
Pens 

 
Unkn
own 

38 38 
9/4/2
011 

No 
         

Deceas
ed   

BS312 Ivan
 

Unkn 65 65 10/6/ No 
         

Deceas
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pah 
1 

own 2011 ed 

BS313 
Reci
pient 
Site 

 
Unkn
own 

15
6 

164 
10/7/
2011 

No 
         

Recipi
ent 

Recipient Recipient 

BS314 
Reci
pient 
Site 

 
Male 

20
9 

211 
10/11
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS315 
Reci
pient 
Site 

 
Male 

20
9 

212 
10/14
/2011 

No 
         

Recipi
ent 

Recipient Recipient 

BS316 
Reci
pient 
Site 

 
Male 

28
0 

283 
10/13
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS317 
Reci
pient 
Site 

 
Male 

26
8 

269 
10/14
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS318 
Reci
pient 
Site 

 
Male 

28
2 

282 
10/15
/2011 

No 
         

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS319 
Reci
pient 
Site 

 
Male 

27
7 

277 
10/15
/2011 

No 
         

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS320 
Reci
pient 
Site 

 
Fem
ale 

22
2 

228 
10/16
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS321 
Reci
pient 
Site 

 
Fem
ale 

23
5 

239 
10/15
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS322 
Reci
pient 
Site 

 
Fem
ale 

22
0 

220 
10/15
/2011 

No 
         

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS323 
Reci
pient 
Site 

 
Fem
ale 

21
9 

221 
10/15
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS324 
Reci
pient 
Site 

 
Fem
ale 

20
7 

208 
10/15
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS325 
Reci
pient 
Site 

 
Male 

26
7 

267 
10/15
/2011 

No 
         

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS326 
Reci
pient 
Site 

 
Unkn
own 

97 97 
10/15
/2011 

No 
         

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS327 
Reci
pient 
Site 

 
Fem
ale 

21
9 

229 
10/15
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 
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BS328 
Reci
pient 
Site 

 
Male 

25
1 

244 
10/16
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS329 
Reci
pient 
Site 

 
Male 

26
5 

265 
10/16
/2011 

No 
         

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS330 
Reci
pient 
Site 

 
Male 

25
1 

251 
10/16
/2011 

No 
         

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS331 
Reci
pient 
Site 

 
Male 

26
0 

260 
10/16
/2011 

No 
         

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS332 
Reci
pient 
Site 

 
Male 

30
0 

300 
10/16
/2011 

No 
         

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS333 
Ivan
pah 
1 

2
1
0 

Unkn
own 

43 72 
10/17
/2011 

No 
         

Pens Pens Pens 

BS334 
Reci
pient 
Site 

 
Fem
ale 

22
5 

224 
10/17
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS335 
Reci
pient 
Site 

 
Male 

27
1 

269 
10/17
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS336 
Reci
pient 
Site 

 
Unkn
own 

10
4 

117 
10/19
/2011 

Yes 
         

Recipi
ent 

Recipient Recipient 

BS337 
Com
mon 
East 

 
Unkn
own 

37 37 
11/28
/2011 

No 
          

Deceased 
 

BS338 
Ivan
pah 
2 

2
2
0 

Unkn
own 

62 77 
3/5/2
012 

No 
            

BS339 
Reci
pient 
Site 

 
Male 

16
7 

185 
3/15/
2012 

Yes 
            

BS340 
Ivan
pah 
2 

 
Unkn
own 

55 55 
3/21/
2012 

No 
            

BS341 
Ivan
pah 
1 

2
1
3 

Unkn
own 

70 72 
4/3/2
012 

No 
            

BS342 
Reci
pient 
Site 

 
Unkn
own 

68 83 
4/9/2
012 

Yes 
            

BS343 
Ivan
pah 

2
0

Unkn
own 

59 78 
6/2/2
012 

No 
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1 8 

BS344 
Reci
pient 
Site 

 
Unkn
own 

60 65 
7/30/
2012 

Yes 
            

BS345 
Reci
pient 
Site 

 
Unkn
own 

10
5 

110 
8/11/
2012 

Yes 
            

BS346 
Reci
pient 
Site 

 
Unkn
own 

73 73 
8/30/
2012 

Yes 
            

BS347 
Ivan
pah 
3 

2
0
8 

Unkn
own 

72 73 
9/7/2
012 

No 
            

BS348 
Ivan
pah 
2 

2
0
8 

Unkn
own 

74 74 
9/10/
2012 

No 
            

BS349 
Reci
pient 
Site 

 
Unkn
own 

81 79 
9/12/
2012 

Yes 
            

BS350 
Ivan
pah 
3 

2
0
6 

Unkn
own 

45 45 
9/25/
2012 

No 
            

BS351 
Ivan
pah 
3 

2
2
4 

Unkn
own 

93 94 
10/8/
2012 

No 
            

BS352 
Ivan
pah 
3 

2
2
4 

Unkn
own 

10
1 

101 
10/17
/2012 

No 
            

BS500 
Cont
rol 
Site 

 
Fem
ale 

24
3 

241 
3/30/
2011 

Yes 
  

Cont
rol 

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS501 
Cont
rol 
Site 

 
Fem
ale 

18
9 

193 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS502 
Cont
rol 
Site 

 
Fem
ale 

21
7 

215 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS503 
Cont
rol 
Site 

 
Male 

23
8 

242 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS504 
Cont
rol 
Site 

 
Fem
ale 

19
8 

210 
4/2/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS505 
Cont
rol 
Site 

 
Male 

21
3 

221 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS506 Cont
 

Male 25 255 4/1/2 Yes 
   

Control Control Contro Control Contro Contro Contro Control Control 
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rol 
Site 

2 011 l l l l 

BS507 
Cont
rol 
Site 

7
9 

Fem
ale 

22
1 

225 
4/1/2
011 

No 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

At Vet in 
San Diego 

At Vet in 
San Diego 

BS508 
Cont
rol 
Site 

 
Male 

23
7 

242 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS509 
Cont
rol 
Site 

 
Male 

16
9 

195 
4/2/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS510 
Cont
rol 
Site 

 
Male 

25
6 

261 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS511 
Cont
rol 
Site 

 
Fem
ale 

22
1 

224 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS512 
Cont
rol 
Site 

 
Male 

27
2 

275 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS513 
Cont
rol 
Site 

 
Fem
ale 

22
5 

227 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS514 
Cont
rol 
Site 

 
Fem
ale 

15
8 

181 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS515 
Cont
rol 
Site 

 
Fem
ale 

21
3 

213 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS516 
Cont
rol 
Site 

 
Unkn
own 

48 48 
4/2/2
011 

No 
   

Control-
NT 

Control-
NT 

Contro
l-NT 

Control-
NT 

Contro
l-NT 

Contro
l-NT 

Contro
l-NT 

Control-
NT 

Control-
NT 

BS517 
Cont
rol 
Site 

 
Male 

22
0 

229 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS518 
Cont
rol 
Site 

 
Unkn
own 

12
2 

143 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS519 
Cont
rol 
Site 

 
Fem
ale 

20
6 

205 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS520 
Cont
rol 
Site 

 
Unkn
own 

13
0 

147 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS521 
Cont
rol 
Site 

 
Unkn
own 

13
7 

155 
4/2/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 
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BS522 
Cont
rol 
Site 

 
Male 

26
9 

265 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS523 
Cont
rol 
Site 

 
Fem
ale 

22
5 

228 
4/2/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS524 
Cont
rol 
Site 

 
Male 

25
7 

260 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS525 
Cont
rol 
Site 

 
Unkn
own 

49 49 
4/2/2
011 

No 
   

Control-
NT 

Control-
NT 

Contro
l-NT 

Control-
NT 

Contro
l-NT 

Contro
l-NT 

Contro
l-NT 

Control-
NT 

Control-
NT 

BS526 
Cont
rol 
Site 

 
Unkn
own 

88 88 
4/2/2
011 

No 
   

Control-
NT 

Control-
NT 

Contro
l-NT 

Control-
NT 

Contro
l-NT 

Contro
l-NT 

Contro
l-NT 

Control-
NT 

Control-
NT 

BS527 
Cont
rol 
Site 

 
Fem
ale 

20
2 

216 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS528 
Cont
rol 
Site 

 
Unkn
own 

65 65 
4/2/2
011 

No 
   

Control-
NT 

Control-
NT 

Contro
l-NT 

Control-
NT 

Contro
l-NT 

Contro
l-NT 

Contro
l-NT 

Control-
NT 

Control-
NT 

BS529 
Cont
rol 
Site 

 
Male 

23
3 

233 
4/2/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS530 
Cont
rol 
Site 

 
Male 

20
5 

214 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS531 
Cont
rol 
Site 

 
Fem
ale 

20
3 

203 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS532 
Cont
rol 
Site 

 
Fem
ale 

20
3 

207 
4/1/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS533 
Cont
rol 
Site 

 
Fem
ale 

20
0 

211 
4/2/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS534 
Cont
rol 
Site 

 
Male 

22
6 

224 
4/2/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS535 
Cont
rol 
Site 

 
Male 

23
8 

239 
4/2/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS536 
Cont
rol 
Site 

 
Unkn
own 

12
2 

133 
4/2/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS537 
Cont
rol  

Male 
23
6 

236 
4/3/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

ISEGS Monthly Compliace Report - Jan 2013 Exhibit 9 - Bio Resources Page 46 of 150



Site 

BS538 
Cont
rol 
Site 

 
Fem
ale 

21
6 

218 
4/3/2
011 

Yes 
   

Control Control 
Contro
l 

Control 
Contro
l 

Contro
l 

Contro
l 

Control Control 

BS539 
Cont
rol 
Site 

 
Male 

24
0 

242 
10/8/
2011 

Yes 
         

Contro
l 

Control Control 

BS540 
Cont
rol 
Site 

 
Male 

19
8 

204 
10/8/
2011 

Yes 
         

Contro
l 

Control Control 

BS541 
Cont
rol 
Site 

 
Male 

24
9 

252 
10/8/
2011 

Yes 
         

Contro
l 

Control Control 

BS542 
Cont
rol 
Site 

 
Male 

27
0 

270 
10/8/
2011 

Yes 
         

Contro
l 

Control Control 

BS543 
Cont
rol 
Site 

 
Fem
ale 

24
1 

245 
10/8/
2011 

Yes 
         

Contro
l 

Control Control 

BS544 
Cont
rol 
Site 

 
Male 

21
4 

212 
10/9/
2011 

No 
         

Contro
l 

Control Control 

BS545 
Cont
rol 
Site 

 
Fem
ale 

19
7 

204 
10/8/
2011 

Yes 
         

Contro
l 

Control Control 

BS546 
Cont
rol 
Site 

 
Male 

21
8 

218 
10/9/
2011 

Yes 
         

Contro
l 

Control Control 

BS547 
Cont
rol 
Site 

 
Fem
ale 

22
5 

225 
10/9/
2011 

No 
         

Contro
l-NT 

Control-
NT 

Control-
NT 

BS548 
Cont
rol 
Site 

 
Unkn
own 

86 94 
10/9/
2011 

Yes 
         

Contro
l 

Control Control 

BS549 
Cont
rol 
Site 

 
Male 

21
7 

222 
10/9/
2011 

Yes 
         

Contro
l 

Control Control 

BS550 
Cont
rol 
Site 

 
Male 

27
8 

280 
10/9/
2011 

Yes 
         

Contro
l 

Control Control 

BS551 
Cont
rol 
Site 

 
Male 

26
6 

266 
10/9/
2011 

Yes 
         

Contro
l 

Control Control 

BS552 
Cont
rol 
Site 

 
Male 

28
5 

286 
10/9/
2011 

Yes 
         

Contro
l 

Control Control 

BS553 Cont
 

Male 25 258 10/9/ Yes 
         

Contro Control Control 
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rol 
Site 

6 2011 l 

BS554 
Cont
rol 
Site 

 
Fem
ale 

21
6 

222 
10/10
/2011 

Yes 
         

Contro
l 

Control Control 

BS555 
Cont
rol 
Site 

 
Fem
ale 

22
2 

224 
10/10
/2011 

Yes 
         

Contro
l 

Control Control 

BS556 
Cont
rol 
Site 

 
Unkn
own 

15
7 

175 
10/9/
2011 

Yes 
         

Contro
l 

Control Control 

BS557 
Cont
rol 
Site 

 
Unkn
own 

13
3 

132 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS558 
Cont
rol 
Site 

 
Male 

24
6 

245 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS559 
Cont
rol 
Site 

 
Fem
ale 

23
2 

237 
10/10
/2011 

Yes 
         

Contro
l 

Control Control 

BS560 
Cont
rol 
Site 

 
Fem
ale 

22
8 

232 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS561 
Cont
rol 
Site 

 
Unkn
own 

16
0 

171 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS562 
Cont
rol 
Site 

 
Unkn
own 

11
8 

134 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS563 
Cont
rol 
Site 

 
Male 

26
7 

270 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS564 
Cont
rol 
Site 

 
Male 

26
5 

263 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS565 
Cont
rol 
Site 

 
Male 

24
9 

251 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS566 
Cont
rol 
Site 

 
Fem
ale 

21
1 

226 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS567 
Cont
rol 
Site 

 
Male 

26
6 

266 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS568 
Cont
rol 
Site 

 
Fem
ale 

18
6 

191 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 
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BS569 
Cont
rol 
Site 

 
Fem
ale 

23
5 

233 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS570 
Cont
rol 
Site 

 
Male 

26
0 

258 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS571 
Cont
rol 
Site 

 
Male 

25
6 

256 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS572 
Cont
rol 
Site 

 
Fem
ale 

23
6 

235 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS573 
Cont
rol 
Site 

 
Male 

24
8 

249 
10/11
/2011 

Yes 
         

Contro
l 

Control Control 

BS574 
Cont
rol 
Site 

 
Fem
ale 

16
7 

171 
10/12
/2011 

Yes 
         

Contro
l 

Control Control 

BS575 
Cont
rol 
Site 

 
Male 

26
0 

259 
10/12
/2011 

Yes 
         

Contro
l 

Control Control 

BS576 
Cont
rol 
Site 

 
Fem
ale 

24
2 

241 
10/12
/2011 

Yes 
         

Contro
l 

Control Control 

BS577 
Cont
rol 
Site 

 
Fem
ale 

22
0 

223 
10/12
/2011 

Yes 
         

Contro
l 

Control Control 

BS578 
Cont
rol 
Site 

 
Male 

26
8 

269 
10/12
/2011 

Yes 
         

Contro
l 

Control Control 

BS579 
Cont
rol 
Site 

 
Male 

21
7 

219 
10/12
/2011 

Yes 
         

Contro
l 

Control Control 

BS580 
Cont
rol 
Site 

 
Unkn
own 

13
3 

149 
10/12
/2011 

Yes 
         

Contro
l 

Control Control 

BS581 
Cont
rol 
Site 

 
Unkn
own 

10
0 

101 
10/12
/2011 

No 
         

Contro
l 

Control Control 

BS582 
Cont
rol 
Site 

 
Fem
ale 

22
6 

226 
10/12
/2011 

Yes 
         

Contro
l 

Control Control 

BS583 
Cont
rol 
Site 

 
Fem
ale 

21
5 

217 
10/12
/2011 

Yes 
         

Contro
l 

Control Control 

BS584 
Cont
rol  

Unkn
own 

13
3 

134 
10/13
/2011 

No 
         

Contro
l 

Control Control 
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Site 

BS585 
Cont
rol 
Site 

 
Unkn
own 

80 78 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS586 
Cont
rol 
Site 

 
Male 

27
4 

275 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS587 
Cont
rol 
Site 

 
Unkn
own 

10
7 

118 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS588 
Cont
rol 
Site 

 
Unkn
own 

13
8 

148 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS589 
Cont
rol 
Site 

 
Male 

23
7 

234 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS590 
Cont
rol 
Site 

 
Male 

27
2 

272 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS591 
Cont
rol 
Site 

 
Fem
ale 

21
6 

219 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS592 
Cont
rol 
Site 

 
Unkn
own 

11
5 

133 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS593 
Cont
rol 
Site 

 
Fem
ale 

21
8 

219 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS594 
Cont
rol 
Site 

 
Male 

18
2 

183 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS595 
Cont
rol 
Site 

 
Fem
ale 

21
6 

222 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS596 
Cont
rol 
Site 

 
Fem
ale 

23
5 

234 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS597 
Cont
rol 
Site 

 
Male 

26
8 

272 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS598 
Cont
rol 
Site 

 
Fem
ale 

23
4 

236 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS599 
Cont
rol 
Site 

 
Fem
ale 

21
5 

215 
10/13
/2011 

Yes 
         

Contro
l 

Control Control 

BS600 Cont
 

Male 25 256 10/13 Yes 
         

Contro Control Control 
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rol 
Site 

4 /2011 l 

BS601 
Cont
rol 
Site 

 
Unkn
own 

90 91 
10/14
/2011 

No 
         

Contro
l 

Control Control 

BS602 
Cont
rol 
Site 

 
Male 

20
7 

207 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS603 
Cont
rol 
Site 

 
Unkn
own 

10
9 

108 
10/14
/2011 

No 
         

Contro
l 

Control Control 

BS604 
Cont
rol 
Site 

 
Fem
ale 

18
9 

192 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS605 
Cont
rol 
Site 

 
Fem
ale 

21
9 

220 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS606 
Cont
rol 
Site 

 
Male 

19
8 

205 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS607 
Cont
rol 
Site 

 
Unkn
own 

88 97 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS608 
Cont
rol 
Site 

 
Male 

24
3 

240 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS609 
Cont
rol 
Site 

 
Male 

24
1 

245 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS610 
Cont
rol 
Site 

 
Unkn
own 

15
2 

162 
10/14
/2011 

Yes 
         

Contro
l 

Control Control 

BS611 
Cont
rol 
Site 

 
Unkn
own 

10
4 

115 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS612 
Cont
rol 
Site 

 
Unkn
own 

81 99 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS613 
Cont
rol 
Site 

 
Fem
ale 

22
4 

223 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS614 
Cont
rol 
Site 

 
Male 

27
1 

271 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS615 
Cont
rol 
Site 

 
Male 

28
4 

283 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 
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BS616 
Cont
rol 
Site 

 
Fem
ale 

24
0 

243 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS617 
Cont
rol 
Site 

 
Male 

17
9 

194 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS618 
Cont
rol 
Site 

 
Male 

27
4 

273 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS619 
Cont
rol 
Site 

 
Fem
ale 

22
1 

219 
10/9/
2011 

Yes 
         

Contro
l 

Control Control 

BS620 
Cont
rol 
Site 

 
Fem
ale 

18
7 

188 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS621 
Cont
rol 
Site 

 
Fem
ale 

19
9 

200 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS622 
Cont
rol 
Site 

 
Unkn
own 

76 82 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS623 
Cont
rol 
Site 

 
Fem
ale 

22
3 

225 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS624 
Cont
rol 
Site 

 
Unkn
own 

99 114 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS625 
Cont
rol 
Site 

 
Male 

27
2 

273 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS626 
Cont
rol 
Site 

 
Unkn
own 

17
3 

173 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS627 
Cont
rol 
Site 

 
Unkn
own 

61 68 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS628 
Cont
rol 
Site 

 
Male 

22
6 

228 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS629 
Cont
rol 
Site 

 
Unkn
own 

15
0 

164 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS630 
Cont
rol 
Site 

 
Unkn
own 

14
3 

164 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS631 
Cont
rol  

Fem
ale 

22
2 

224 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 
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Site 

BS632 
Cont
rol 
Site 

 
Unkn
own 

93 112 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS633 
Cont
rol 
Site 

 
Unkn
own 

67 86 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS634 
Cont
rol 
Site 

 
Unkn
own 

13
0 

144 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS635 
Cont
rol 
Site 

 
Unkn
own 

15
9 

176 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS636 
Cont
rol 
Site 

 
Fem
ale 

27
1 

262 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS637 
Cont
rol 
Site 

 
Unkn
own 

12
1 

120 
10/16
/2011 

No 
         

Contro
l 

Control Control 

BS638 
Cont
rol 
Site 

 
Male 

26
0 

257 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS639 
Cont
rol 
Site 

 
Male 

21
0 

214 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS640 
Cont
rol 
Site 

 
Unkn
own 

76 82 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS641 
Cont
rol 
Site 

 
Male 

23
2 

235 
10/16
/2011 

Yes 
         

Contro
l 

Control Control 

BS642 
Cont
rol 
Site 

 
Fem
ale 

20
0 

197 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS643 
Cont
rol 
Site 

 
Male 

22
1 

226 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS644 
Cont
rol 
Site 

 
Male 

26
5 

266 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS645 
Cont
rol 
Site 

 
Male 

26
9 

262 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS646 
Cont
rol 
Site 

 
Fem
ale 

22
7 

228 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS647 Cont
 

Unkn 93 100 10/17 Yes 
         

Contro Control Control 
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rol 
Site 

own /2011 l 

BS648 
Cont
rol 
Site 

 
Male 

26
1 

262 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS649 
Cont
rol 
Site 

 
Fem
ale 

24
6 

250 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS650 
Cont
rol 
Site 

 
Male 

26
4 

269 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS651 
Cont
rol 
Site 

 
Male 

24
7 

246 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS652 
Cont
rol 
Site 

 
Male 

23
4 

238 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS653 
Cont
rol 
Site 

 
Male 

19
6 

202 
10/17
/2011 

Yes 
         

Contro
l 

Control Control 

BS654 
Cont
rol 
Site 

 
Unkn
own 

15
2 

162 
10/15
/2011 

Yes 
         

Contro
l 

Control Control 

BS655 
Cont
rol 
Site 

 
Unkn
own 

88 94 
10/18
/2011 

No 
         

Contro
l 

Control Control 

 

Table 3. Desert Tortoise Master List for all Tortoises Encountered and Marked Between January 1, 2012 and December 31, 2012. 

Tort 
ID 

Ini
tia
l 
Pr
oc
es
s 
Lo
ca
tio
n 
(G
IS) 

P
e
n 
# 

Sex 

Ini
ti
al 
M
CL 

Re
ce
nt 
M
CL 

Initia
l 
Proc
ess 
Date 

Tran
smitt
er 
(Yes/
No) 

2012 
Jan 

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

BS01 

Iv
an
pa
h 

 

Fe
mal
e 

18
4 

21
8 

10/9
/201
0 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 
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1 

BS02 

Iv
an
pa
h 
1 

 
Mal
e 

26
4 

27
0 

10/9
/201
0 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS03 

Co
m
m
on 
Ea
st 

 

Fe
mal
e 

22
7 

23
3 

10/1
0/20
10 

No 
Deceased (Aug 
2011)           

BS04 

Iv
an
pa
h 
1 

 
Mal
e 

25
2 

25
8 

10/1
0/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS05 

Iv
an
pa
h 
2 

 
Mal
e 

21
6 

23
3 

10/7
/201
0 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS06 

Iv
an
pa
h 
1 

 
Mal
e 

25
7 

27
2 

10/1
2/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS07 

Re
ci
pi
en
t 
Sit
e 

 

Unk
no
wn 

94 
11
3 

10/1
2/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS08 

Iv
an
pa
h 
1 

 

Fe
mal
e 

20
9 

22
2 

10/1
2/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS09 

Iv
an
pa
h 
1 

 
Mal
e 

25
3 

25
8 

10/1
4/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS10 
Re
ci
pi

 
Mal
e 

27
7 

27
4 

10/1
4/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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en
t 
Sit
e 

BS11 

Re
ci
pi
en
t 
Sit
e 

 

Fe
mal
e 

19
9 

21
8 

10/1
6/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS12 

Re
ci
pi
en
t 
Sit
e 

 

Fe
mal
e 

20
9 

21
8 

10/1
6/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS13 

Re
ci
pi
en
t 
Sit
e 

 
Mal
e 

24
5 

24
6 

10/1
9/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS14 

Iv
an
pa
h 
1 

 

Fe
mal
e 

22
4 

23
1 

10/1
9/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS15 

Re
ci
pi
en
t 
Sit
e 

 
Mal
e 

19
0 

20
8 

10/1
9/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS16 

Re
ci
pi
en
t 
Sit
e 

 

Fe
mal
e 

22
4 

22
8 

10/1
9/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS17 
Co
m
m

 

Unk
no
wn 

11
6 

13
5 

10/2
0/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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on 
Ea
st 

BS18 

Iv
an
pa
h 
1 

3
4 

Unk
no
wn 

72 
10
4 

10/2
0/20
10 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS19 

Re
ci
pi
en
t 
Sit
e 

 

Unk
no
wn 

11
8 

14
1 

10/2
1/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS20 

Iv
an
pa
h 
2 

 

Fe
mal
e 

21
5 

21
5 

10/2
0/20
10 

No 
Deceased (Oct 
2010)           

BS21 

Iv
an
pa
h 
1 

 
Mal
e 

24
1 

24
7 

10/2
1/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS22 

Iv
an
pa
h 
1 

 
Mal
e 

23
1 

23
3 

10/2
2/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS23 

Re
ci
pi
en
t 
Sit
e 

 

Fe
mal
e 

24
2 

24
3 

10/2
3/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS24 

Co
m
m
on 
W
es
t 

 
Mal
e 

18
4 

21
0 

10/2
5/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS25 
Iv
an
pa

 

Fe
mal
e 

16
8 

20
8 

10/2
6/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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h 
1 

BS26 

Iv
an
pa
h 
1 

 

Unk
no
wn 

12
3 

14
2 

10/2
7/20
10 

No Pens Pens Pens 
Decease
d         

BS27 

Co
m
m
on 
Ea
st 

 

Fe
mal
e 

23
2 

22
9 

10/1
9/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS28 

Iv
an
pa
h 
1 

 

Fe
mal
e 

21
7 

22
1 

10/2
8/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS29 

Iv
an
pa
h 
1 

 
Mal
e 

26
5 

24
6 

10/2
8/20
10 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

BS30 

Re
ci
pi
en
t 
Sit
e 

 
Mal
e 

24
3 

23
9 

10/2
9/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS31 

Iv
an
pa
h 
1 

 

Unk
no
wn 

13
3 

17
8 

10/2
9/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS32 

Iv
an
pa
h 
1 

 
Mal
e 

25
2 

25
6 

10/2
9/20
10 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

BS33 

Re
ci
pi
en
t 
Sit
e 

 

Fe
mal
e 

22
8 

23
1 

10/2
9/20
10 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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BS34 

Iv
an
pa
h 
1 

 

Fe
mal
e 

21
4 

22
1 

10/2
9/20
10 

No Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Decease
d     

BS35 

Iv
an
pa
h 
1 

 

Unk
no
wn 

14
3 

17
2 

10/2
9/20
10 

No Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Decease
d      

BS36 

Iv
an
pa
h 
1 

 
Mal
e 

15
0 

19
2 

10/3
0/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS37 

Iv
an
pa
h 
2 

 
Mal
e 

24
3 

25
7 

10/3
0/20
10 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

BS38 

Iv
an
pa
h 
1 

 

Fe
mal
e 

22
3 

23
5 

10/3
0/20
10 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS39 

Iv
an
pa
h 
1 

3
4 

Unk
no
wn 

61 92 
11/1
/201
0 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS40 

Iv
an
pa
h 
1 

3
4 

Unk
no
wn 

69 
10
2 

11/1
/201
0 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS41 

Iv
an
pa
h 
1 

 

Unk
no
wn 

11
8 

16
6 

11/1
/201
0 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS42 

Iv
an
pa
h 
1 

1
8 

Unk
no
wn 

53 92 
12/1
7/20
10 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS43 
Iv
an

1
8 

Unk
no

46 90 
12/2
0/20

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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pa
h 
1 

wn 10 

BS44 

Iv
an
pa
h 
1 

 

Fe
mal
e 

19
4 

21
6 

2/16
/201
1 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS45 

Re
ci
pi
en
t 
Sit
e 

 

Fe
mal
e 

22
3 

22
3 

3/5/
2011 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS46 

Iv
an
pa
h 
3 

 

Fe
mal
e 

20
9 

22
3 

3/5/
2011 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS47 

Iv
an
pa
h 
3 

 

Fe
mal
e 

24
2 

24
0 

3/8/
2011 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS48 

Iv
an
pa
h 
2 

3
4 

Unk
no
wn 

86 
10
1 

3/9/
2011 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS49 

Iv
an
pa
h 
3 

 
Mal
e 

20
9 

22
5 

3/9/
2011 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS50 

Iv
an
pa
h 
3 

 
Mal
e 

20
4 

21
6 

3/9/
2011 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS51 

Iv
an
pa
h 
3 

 
Mal
e 

23
4 

24
3 

3/10
/201
1 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS52 
Iv
an  

Mal
e 

17
6 

22
0 

3/10
/201

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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pa
h 
3 

1 

BS53 

Co
m
m
on 
Ea
st 

1
8 

Unk
no
wn 

46 89 
3/10
/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS54 

Iv
an
pa
h 
3 

1
8 

Unk
no
wn 

47 47 
3/12
/201
1 

No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS55 

Re
ci
pi
en
t 
Sit
e 

 

Fe
mal
e 

22
6 

23
7 

3/12
/201
1 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS56 

Re
ci
pi
en
t 
Sit
e 

 

Fe
mal
e 

23
6 

23
1 

3/14
/201
1 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS57 

Iv
an
pa
h 
3 

 

Fe
mal
e 

21
8 

22
1 

3/14
/201
1 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS58 

Iv
an
pa
h 
3 

 

Fe
mal
e 

13
8 

16
8 

3/15
/201
1 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

BS59 

Iv
an
pa
h 
3 

 

Unk
no
wn 

67 92 
3/15
/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens 
Moved permanently 
to OSP   

BS60 

Re
ci
pi
en

 

Fe
mal
e 

17
3 

18
2 

3/15
/201
1 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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t 
Sit
e 

BS61 

Iv
an
pa
h 
2 

 

Fe
mal
e 

21
7 

21
9 

3/15
/201
1 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS62 

Iv
an
pa
h 
3 

 
Mal
e 

20
0 

22
2 

3/15
/201
1 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS63 

Iv
an
pa
h 
3 

2
0
4 

Unk
no
wn 

40 82 
3/16
/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS64 

Iv
an
pa
h 
3 

 

Fe
mal
e 

19
9 

20
8 

3/16
/201
1 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS65 

Iv
an
pa
h 
3 

 

Fe
mal
e 

21
0 

21
2 

3/16
/201
1 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS66 

Iv
an
pa
h 
3 

 

Fe
mal
e 

19
0 

22
4 

3/16
/201
1 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS67 

Iv
an
pa
h 
2 

3
4 

Unk
no
wn 

71 
11
0 

3/16
/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS68 

Iv
an
pa
h 
2 

 
Mal
e 

26
5 

26
1 

3/16
/201
1 

Yes Pens Pens Pens 
Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS69 

Iv
an
pa
h 

 
Mal
e 

25
1 

25
7 

3/16
/201
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nt 
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nt 
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nt 
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t 
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t 
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t 
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t 
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t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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8 
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9 
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nt 
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nt 
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nt 
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t 
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t 
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t 
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t 
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t 
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t 
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t 
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t 
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t 
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2 
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nt-NT 

Recipie
nt-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 
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t-NT 
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t-NT 

Recipien
t-NT 

BS319 

Re
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en
t 
Sit
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Mal
e 
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7 
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5/20
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nt-NT 
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nt-NT 

Recipie
nt-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 
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t-NT 

Recipien
t-NT 

BS320 
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en
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Sit
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Fe
mal
e 
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2 
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8 
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6/20
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Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t (I-15 
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Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
t (I-15 
Pen) 

Recipien
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Pen) 

BS321 

Re
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en
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Fe
mal
e 
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5 
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9 

10/1
5/20
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nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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t 
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t 
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t 
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Fe
mal
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nt-NT 
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nt-NT 
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t-NT 
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t-NT 

Recipien
t-NT 

Recipien
t-NT 
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t-NT 
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t-NT 
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t-NT 

Recipien
t-NT 
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mal
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10/1
5/20
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nt 
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t 

Recipien
t 
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t 
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t 

Recipien
t 

Recipien
t 
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t 
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Re
ci
pi
en
t 
Sit
e 

 

Fe
mal
e 
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7 
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10/1
5/20
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nt 
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nt 
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nt 

Recipien
t 

Recipien
t 

Recipien
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t 

Recipien
t 

Recipien
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t 
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7 
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nt-NT 
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nt-NT 
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t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 
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t-NT 
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t-NT 

Recipien
t-NT 

Recipien
t-NT 

BS326 
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ci
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en
t 
Sit
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wn 

97 97 
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5/20
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No 
Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

Recipien
t-NT 

BS327 

Re
ci
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en
t 
Sit
e 

 

Fe
mal
e 

21
9 

22
9 

10/1
5/20
11 

Yes 
Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

BS328 

Re
ci
pi
en
t 
Sit
e 

 
Mal
e 
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1 

24
4 

10/1
6/20
11 
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nt 

Recipie
nt 
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nt 
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t 

Recipien
t 

Recipien
t 
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t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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t 
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Mal
e 
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5 
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5 
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t-NT 
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t-NT 
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t-NT 

Recipien
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11 

No 
Recipie
nt-NT 

Recipie
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Recipien
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t-NT 

Recipien
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t-NT 
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an
pa
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1 
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0 
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wn 
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11 
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nt 
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t 
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Recipien
t 
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t 

BS337 

Co
m
m
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Recipien
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Recipien
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BS343 

Iv
an
pa
h 
1 

2
0
8 

Unk
no
wn 

59 78 
6/2/
2012 

No 
     

Pens Pens Pens Pens Pens Pens Pens 

BS344 

Re
ci
pi
en
t 
Sit
e 

 

Unk
no
wn 

60 65 
7/30
/201
2 

Yes 
      

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 

Recipien
t 
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7 
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e 
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8 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS504 

Co
nt
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Fe
mal
e 
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8 
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4/2/
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS505 
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Mal
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3 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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Fe
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e 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS512 

Co
nt
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Sit
e 

 
Mal
e 
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2 
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4/1/
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS513 
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nt
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Sit
e 

 

Fe
mal
e 
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5 
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7 

4/1/
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS514 
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nt
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Sit
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Fe
mal
e 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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e 
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3 
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22
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4/1/
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nt
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Unk
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wn 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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4/1/
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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BS520 

Co
nt
rol 
Sit
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Unk
no
wn 
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0 
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7 

4/1/
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS521 

Co
nt
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Sit
e 

 

Unk
no
wn 

13
7 
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5 

4/2/
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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nt
rol 
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e 

 
Mal
e 

26
9 
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5 

4/1/
2011 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS523 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 
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5 
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8 

4/2/
2011 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS524 
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nt
rol 
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e 
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e 
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7 
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4/1/
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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nt
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no
wn 
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NT 

Control-
NT 
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NT 

Control-
NT 

Control-
NT 

Control-
NT 
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NT 
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NT 

Control-
NT 

BS527 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 
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2 
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6 

4/1/
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Yes Control Control Control Control Control Control Control Missing Missing Missing Missing Missing 
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nt
rol 
Sit
e 

 

Unk
no
wn 
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2011 
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NT 
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e 
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e 
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5 
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4 

4/1/
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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nt
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Fe
mal
e 
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3 
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3 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS532 

Co
nt
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Fe
mal
e 
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3 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS533 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 
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1 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS534 

Co
nt
rol 
Sit
e 

 
Mal
e 

22
6 

22
4 
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2011 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS535 
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nt
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e 
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e 
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8 
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4/2/
2011 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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nt
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wn 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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6 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

ISEGS Monthly Compliace Report - Jan 2013 Exhibit 9 - Bio Resources Page 102 of 150



e 

BS539 

Co
nt
rol 
Sit
e 

 
Mal
e 

24
0 

24
2 

10/8
/201
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS542 

Co
nt
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e 
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0 
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0 

10/8
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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nt
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e 
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mal
e 

24
1 
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5 

10/8
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS544 
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nt
rol 
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e 

 
Mal
e 

21
4 
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2 
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No Control Control Control Control Control Control Control Control 
Decease
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nt
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mal
e 
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7 
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4 
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1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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nt
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e 
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8 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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6 
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6 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS561 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

16
0 

17
1 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS562 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

11
8 

13
4 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS563 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
7 

27
0 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS564 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
5 

26
3 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS565 

Co
nt
rol 
Sit
e 

 
Mal
e 

24
9 

25
1 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS566 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

21
1 

22
6 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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BS567 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
6 

26
6 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS568 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

18
6 

19
1 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS569 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

23
5 

23
3 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS570 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
0 

25
8 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS571 

Co
nt
rol 
Sit
e 

 
Mal
e 

25
6 

25
6 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS572 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

23
6 

23
5 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS573 

Co
nt
rol 
Sit
e 

 
Mal
e 

24
8 

24
9 

10/1
1/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS574 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

16
7 

17
1 

10/1
2/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS575 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
0 

25
9 

10/1
2/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS576 
Co
nt  

Fe
mal

24
2 

24
1 

10/1
2/20

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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rol 
Sit
e 

e 11 

BS577 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

22
0 

22
3 

10/1
2/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS578 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
8 

26
9 

10/1
2/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS579 

Co
nt
rol 
Sit
e 

 
Mal
e 

21
7 

21
9 

10/1
2/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS580 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

13
3 

14
9 

10/1
2/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS581 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

10
0 

10
1 

10/1
2/20
11 

No Control Control Control Control Control Missing Missing Missing Missing Missing Missing Missing 

BS582 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

22
6 

22
6 

10/1
2/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS583 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

21
5 

21
7 

10/1
2/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS584 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

13
3 

13
4 

10/1
3/20
11 

No Control Control Control Control Control Control Control 
Decease
d     

BS585 

Co
nt
rol 
Sit

 

Unk
no
wn 

80 78 
10/1
3/20
11 

Yes Control Control Control Control Control Missing Missing Missing Missing Missing Missing Missing 
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e 

BS586 

Co
nt
rol 
Sit
e 

 
Mal
e 

27
4 

27
5 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS587 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

10
7 

11
8 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS588 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

13
8 

14
8 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS589 

Co
nt
rol 
Sit
e 

 
Mal
e 

23
7 

23
4 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS590 

Co
nt
rol 
Sit
e 

 
Mal
e 

27
2 

27
2 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS591 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

21
6 

21
9 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS592 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

11
5 

13
3 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS593 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

21
8 

21
9 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS594 

Co
nt
rol 
Sit
e 

 
Mal
e 

18
2 

18
3 

10/1
3/20
11 

Yes Control Control Control Control Control Control Missing Missing Missing Missing Missing Missing 

BS595 Co
 

Fe 21 22 10/1 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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nt
rol 
Sit
e 

mal
e 

6 2 3/20
11 

BS596 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

23
5 

23
4 

10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS597 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
8 

27
2 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS598 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

23
4 

23
6 

10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS599 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

21
5 

21
5 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS600 

Co
nt
rol 
Sit
e 

 
Mal
e 

25
4 

25
6 

10/1
3/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS601 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

90 91 
10/1
4/20
11 

No Control Control Control Control 
Decease
d        

BS602 

Co
nt
rol 
Sit
e 

 
Mal
e 

20
7 

20
7 

10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS603 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

10
9 

10
8 

10/1
4/20
11 

No Control Control Control Control 
Decease
d        

BS604 
Co
nt
rol 

 

Fe
mal
e 

18
9 

19
2 

10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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Sit
e 

BS605 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

21
9 

22
0 

10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS606 

Co
nt
rol 
Sit
e 

 
Mal
e 

19
8 

20
5 

10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS607 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

88 97 
10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS608 

Co
nt
rol 
Sit
e 

 
Mal
e 

24
3 

24
0 

10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS609 

Co
nt
rol 
Sit
e 

 
Mal
e 

24
1 

24
5 

10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS610 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

15
2 

16
2 

10/1
4/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS611 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

10
4 

11
5 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS612 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

81 99 
10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS613 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

22
4 

22
3 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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BS614 

Co
nt
rol 
Sit
e 

 
Mal
e 

27
1 

27
1 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS615 

Co
nt
rol 
Sit
e 

 
Mal
e 

28
4 

28
3 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS616 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

24
0 

24
3 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS617 

Co
nt
rol 
Sit
e 

 
Mal
e 

17
9 

19
4 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS618 

Co
nt
rol 
Sit
e 

 
Mal
e 

27
4 

27
3 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS619 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

22
1 

21
9 

10/9
/201
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS620 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

18
7 

18
8 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS621 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

19
9 

20
0 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS622 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

76 82 
10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS623 
Co
nt  

Fe
mal

22
3 

22
5 

10/1
5/20

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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rol 
Sit
e 

e 11 

BS624 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

99 
11
4 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS625 

Co
nt
rol 
Sit
e 

 
Mal
e 

27
2 

27
3 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS626 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

17
3 

17
3 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Missing Missing Missing Missing Missing 

BS627 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

61 68 
10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS628 

Co
nt
rol 
Sit
e 

 
Mal
e 

22
6 

22
8 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS629 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

15
0 

16
4 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS630 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

14
3 

16
4 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS631 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

22
2 

22
4 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS632 

Co
nt
rol 
Sit

 

Unk
no
wn 

93 
11
2 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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e 

BS633 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

67 86 
10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS634 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

13
0 

14
4 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS635 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

15
9 

17
6 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS636 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

27
1 

26
2 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS637 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

12
1 

12
0 

10/1
6/20
11 

No Control Control 
Deceas
ed          

BS638 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
0 

25
7 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS639 

Co
nt
rol 
Sit
e 

 
Mal
e 

21
0 

21
4 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS640 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

76 82 
10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS641 

Co
nt
rol 
Sit
e 

 
Mal
e 

23
2 

23
5 

10/1
6/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS642 Co
 

Fe 20 19 10/1 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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nt
rol 
Sit
e 

mal
e 

0 7 7/20
11 

BS643 

Co
nt
rol 
Sit
e 

 
Mal
e 

22
1 

22
6 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS644 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
5 

26
6 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS645 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
9 

26
2 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS646 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

22
7 

22
8 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS647 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

93 
10
0 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS648 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
1 

26
2 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS649 

Co
nt
rol 
Sit
e 

 

Fe
mal
e 

24
6 

25
0 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS650 

Co
nt
rol 
Sit
e 

 
Mal
e 

26
4 

26
9 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS651 
Co
nt
rol 

 
Mal
e 

24
7 

24
6 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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Sit
e 

BS652 

Co
nt
rol 
Sit
e 

 
Mal
e 

23
4 

23
8 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS653 

Co
nt
rol 
Sit
e 

 
Mal
e 

19
6 

20
2 

10/1
7/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS654 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

15
2 

16
2 

10/1
5/20
11 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS655 

Co
nt
rol 
Sit
e 

 

Unk
no
wn 

88 94 
10/1
8/20
11 

No Control Control Control Control Control Control Control Control 
Decease
d    

 

Table 4. Desert Tortoise Master List for all Tortoises Encountered and Marked Between January 1, 2013 and January 31, 2013. 

Tort 
ID 

Initial 
Process 
Location 
(GIS) 

Pen 
# 

Sex 
Initial 
MCL 

Recent 
MCL 

Initial 
Process 
Date 

Transmitter 
(Yes/No) 

2013 Jan 

BS01 Ivanpah 1 
 

Female 184 218 10/9/2010 Yes Recipient (I-15 Pen) 

BS02 Ivanpah 1 
 

Male 264 270 10/9/2010 Yes Recipient 

BS03 
Common 
East  

Female 227 233 10/10/2010 No Deceased (Aug 2011) 

BS04 Ivanpah 1 
 

Male 252 258 10/10/2010 Yes Recipient 

BS05 Ivanpah 2 
 

Male 216 233 10/7/2010 Yes Recipient 

BS06 Ivanpah 1 
 

Male 257 272 10/12/2010 Yes Recipient 

BS07 
Recipient 
Site  

Unknown 94 113 10/12/2010 Yes Recipient 

BS08 Ivanpah 1 
 

Female 209 222 10/12/2010 Yes Recipient 

BS09 Ivanpah 1 
 

Male 253 258 10/14/2010 Yes Recipient 

BS10 
Recipient 
Site  

Male 277 274 10/14/2010 Yes Recipient 

BS11 
Recipient 
Site  

Female 199 218 10/16/2010 Yes Recipient 
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BS12 
Recipient 
Site  

Female 209 218 10/16/2010 Yes Recipient 

BS13 
Recipient 
Site  

Male 245 246 10/19/2010 Yes Recipient 

BS14 Ivanpah 1 
 

Female 224 231 10/19/2010 Yes Recipient 

BS15 
Recipient 
Site  

Male 190 208 10/19/2010 Yes Recipient 

BS16 
Recipient 
Site  

Female 224 228 10/19/2010 Yes Recipient 

BS17 
Common 
East  

Unknown 116 135 10/20/2010 Yes Recipient 

BS18 Ivanpah 1 34 Unknown 72 104 10/20/2010 No Pens 

BS19 
Recipient 
Site  

Unknown 118 141 10/21/2010 Yes Recipient 

BS20 Ivanpah 2 
 

Female 215 215 10/20/2010 No Deceased (Oct 2010) 

BS21 Ivanpah 1 
 

Male 241 247 10/21/2010 Yes Recipient 

BS22 Ivanpah 1 
 

Male 231 233 10/22/2010 Yes Recipient 

BS23 
Recipient 
Site  

Female 242 243 10/23/2010 Yes Recipient 

BS24 
Common 
West  

Male 184 210 10/25/2010 Yes Recipient 

BS25 Ivanpah 1 
 

Female 168 208 10/26/2010 Yes Recipient 

BS26 Ivanpah 1 
 

Unknown 123 142 10/27/2010 No Deceased (Apr 2012) 

BS27 
Common 
East  

Female 232 229 10/19/2010 Yes Recipient 

BS28 Ivanpah 1 
 

Female 217 221 10/28/2010 Yes Recipient 

BS29 Ivanpah 1 
 

Male 265 246 10/28/2010 Yes Recipient (I-15 Pen) 

BS30 
Recipient 
Site  

Male 243 239 10/29/2010 Yes Recipient 

BS31 Ivanpah 1 
 

Unknown 133 178 10/29/2010 Yes Recipient 

BS32 Ivanpah 1 
 

Male 252 256 10/29/2010 Yes Recipient (I-15 Pen) 

BS33 
Recipient 
Site  

Female 228 231 10/29/2010 Yes Recipient 

BS34 Ivanpah 1 
 

Female 214 221 10/29/2010 No Deceased (Aug 2012) 

BS35 Ivanpah 1 
 

Unknown 143 172 10/29/2010 No Deceased (Jul 2012) 

BS36 Ivanpah 1 
 

Male 150 192 10/30/2010 Yes Recipient 

BS37 Ivanpah 2 
 

Male 243 257 10/30/2010 Yes Recipient (I-15 Pen) 

BS38 Ivanpah 1 
 

Female 223 235 10/30/2010 Yes Recipient 

BS39 Ivanpah 1 34 Unknown 61 92 11/1/2010 No Pens 

BS40 Ivanpah 1 34 Unknown 69 102 11/1/2010 No Pens 

BS41 Ivanpah 1 
 

Unknown 118 166 11/1/2010 Yes Recipient 

BS42 Ivanpah 1 18 Unknown 53 92 12/17/2010 No Pens 

BS43 Ivanpah 1 18 Unknown 46 90 12/20/2010 No Pens 

BS44 Ivanpah 1 
 

Female 194 216 2/16/2011 Yes Recipient 
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BS45 
Recipient 
Site  

Female 223 223 3/5/2011 Yes Recipient 

BS46 Ivanpah 3 
 

Female 209 223 3/5/2011 Yes Recipient 

BS47 Ivanpah 3 
 

Female 242 240 3/8/2011 Yes Recipient 

BS48 Ivanpah 2 34 Unknown 86 101 3/9/2011 No Pens 

BS49 Ivanpah 3 
 

Male 209 225 3/9/2011 Yes Recipient 

BS50 Ivanpah 3 
 

Male 204 216 3/9/2011 Yes Recipient 

BS51 Ivanpah 3 
 

Male 234 243 3/10/2011 Yes Recipient 

BS52 Ivanpah 3 
 

Male 176 220 3/10/2011 Yes Recipient 

BS53 
Common 
East 

18 Unknown 46 89 3/10/2011 No Pens 

BS54 Ivanpah 3 18 Unknown 47 47 3/12/2011 No Missing 

BS55 
Recipient 
Site  

Female 226 237 3/12/2011 Yes Recipient 

BS56 
Recipient 
Site  

Female 236 231 3/14/2011 Yes Recipient 

BS57 Ivanpah 3 
 

Female 218 221 3/14/2011 Yes Recipient 

BS58 Ivanpah 3 
 

Female 138 168 3/15/2011 Yes Recipient (I-15 Pen) 

BS59 Ivanpah 3 
 

Unknown 67 92 3/15/2011 No 
Moved permanently to OSP (Sep 
2012) 

BS60 
Recipient 
Site  

Female 173 182 3/15/2011 Yes Recipient 

BS61 Ivanpah 2 
 

Female 217 219 3/15/2011 Yes Recipient 

BS62 Ivanpah 3 
 

Male 200 222 3/15/2011 Yes Recipient 

BS63 Ivanpah 3 204 Unknown 40 82 3/16/2011 No Pens 

BS64 Ivanpah 3 
 

Female 199 208 3/16/2011 Yes Recipient 

BS65 Ivanpah 3 
 

Female 210 212 3/16/2011 Yes Recipient 

BS66 Ivanpah 3 
 

Female 190 224 3/16/2011 Yes Recipient 

BS67 Ivanpah 2 34 Unknown 71 110 3/16/2011 No Pens 

BS68 Ivanpah 2 
 

Male 265 261 3/16/2011 Yes Recipient 

BS69 Ivanpah 3 
 

Male 251 257 3/16/2011 Yes Recipient 

BS70 
Recipient 
Site  

Unknown 131 153 3/17/2011 Yes Recipient 

BS71 Ivanpah 3 
 

Female 216 224 3/17/2011 Yes Recipient 

BS72 Ivanpah 2 34 Unknown 57 88 3/21/2011 No Pens 

BS73 Ivanpah 3 
 

Unknown 47 47 3/22/2011 No Deceased (Mar 2011) 

BS74 
Recipient 
Site  

Male 176 204 3/21/2011 Yes Recipient 

BS75 
Recipient 
Site  

Unknown 83 106 3/22/2011 Yes Recipient 

BS76 
Recipient 
Site  

Female 226 228 3/23/2011 Yes Recipient 

BS77 Ivanpah 2 
 

Female 228 224 3/23/2011 Yes Recipient 

BS78 Recipient 
 

Male 248 255 3/28/2011 Yes Recipient 
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Site 

BS79 Ivanpah 2 
 

Female 243 242 3/28/2011 Yes Recipient 

BS80 Ivanpah 3 
 

Male 255 258 3/28/2011 Yes Recipient 

BS81 Ivanpah 3 
 

Male 254 257 3/28/2011 No Deceased (Sep 2012) 

BS82 Ivanpah 3 44 Male 217 234 3/28/2011 No Pens 

BS83 Ivanpah 3 
 

Male 257 257 3/29/2011 No Deceased (Apr 2011) 

BS84 
Recipient 
Site  

Male 237 245 3/30/2011 Yes Recipient 

BS85 Ivanpah 3 
 

Unknown 136 153 3/30/2011 No Deceased (Sep 2012) 

BS86 Ivanpah 3 
 

Male 251 256 3/30/2011 Yes Recipient 

BS87 Ivanpah 3 213 Unknown 72 93 3/30/2011 No Pens 

BS88 Ivanpah 2 
 

Male 272 267 3/30/2011 Yes Recipient 

BS89 
Recipient 
Site  

Male 250 258 3/30/2011 Yes Recipient 

BS90 Ivanpah 3 
 

Male 270 272 3/30/2011 Yes Recipient 

BS91 Ivanpah 3 
 

Female 235 228 3/30/2011 Yes Recipient 

BS92 Ivanpah 2 
 

Male 269 271 3/31/2011 Yes Recipient 

BS93 
Recipient 
Site  

Male 292 293 3/31/2011 Yes Recipient 

BS94 Ivanpah 3 
 

Male 211 227 3/31/2011 Yes Recipient (I-15 Pen) 

BS95 Ivanpah 3 
 

Female 245 248 3/31/2011 Yes Recipient 

BS96 
Recipient 
Site  

Female 213 225 4/1/2011 Yes Recipient 

BS97 Ivanpah 3 
 

Male 203 212 3/31/2011 Yes Recipient 

BS98 Ivanpah 3 60 Unknown 102 114 4/1/2011 No Missing 

BS99 
Recipient 
Site  

Male 157 190 4/2/2011 Yes Recipient 

BS100 Ivanpah 1 
 

Male 249 250 10/12/2010 Yes Recipient 

BS101 
Recipient 
Site  

Male 273 280 10/14/2010 Yes Recipient 

BS102 
Recipient 
Site  

Male 270 270 10/14/2010 Yes Recipient 

BS103 Ivanpah 1 
 

Male 246 246 10/15/2010 Yes Recipient 

BS104 
Recipient 
Site  

Male 265 265 10/15/2010 No Deceased (Oct 2010) 

BS105 
Recipient 
Site  

Male 253 261 4/2/2011 Yes Recipient 

BS106 Ivanpah 3 32 Unknown 68 92 4/2/2011 No Pens 

BS107 
Recipient 
Site  

Female 232 237 3/31/2011 Yes Recipient 

BS108 
Recipient 
Site  

Male 264 270 4/1/2011 Yes Recipient 

BS109 
Recipient 
Site  

Male 267 268 4/2/2011 Yes Recipient 
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BS110 Ivanpah 3 
 

Male 270 267 4/2/2011 Yes Recipient 

BS111 
Recipient 
Site  

Female 227 230 4/3/2011 Yes Recipient 

BS112 
Common 
West 

18 Unknown 44 85 4/4/2011 No Pens 

BS113 
Recipient 
Site  

Male 230 236 4/4/2011 Yes Recipient 

BS114 Ivanpah 3 
 

Male 272 271 4/5/2011 Yes Recipient 

BS115 Ivanpah 3 32 Unknown 64 90 4/5/2011 No Pens 

BS116 Ivanpah 3 
 

Male 190 211 4/5/2011 Yes Recipient 

BS117 Ivanpah 2 
 

Male 231 241 4/6/2011 Yes Recipient 

BS118 
Recipient 
Site  

Unknown 121 121 4/10/2011 No Deceased (Apr 2011) 

BS119 
Recipient 
Site  

Unknown 57 57 4/10/2011 No Recipient-NT 

BS120 
Recipient 
Site  

Male 263 263 4/11/2011 Yes Recipient 

BS121 
Recipient 
Site  

Male 246 250 4/12/2011 No Deceased (Aug 2012) 

BS122 Ivanpah 3 
 

Male 194 210 4/12/2011 Yes Recipient 

BS123 Ivanpah 1 32 Unknown 57 89 4/13/2011 No Pens 

BS124 
Recipient 
Site  

Male 235 238 4/13/2011 Yes Recipient 

BS125 
Recipient 
Site  

Male 252 250 4/14/2011 Yes Recipient 

BS126 
Recipient 
Site  

Female 232 238 4/14/2011 Yes Recipient 

BS127 
Recipient 
Site  

Female 248 252 4/13/2011 Yes Recipient 

BS128 
Recipient 
Site  

Female 207 228 4/15/2011 Yes Recipient 

BS129 
Recipient 
Site  

Male 295 293 4/16/2011 Yes Recipient 

BS130 
Recipient 
Site  

Male 245 263 4/17/2011 Yes Recipient 

BS131 
Recipient 
Site  

Male 274 275 4/18/2011 Yes Recipient 

BS132 
Recipient 
Site  

Female 205 218 4/19/2011 Yes Recipient 

BS133 
Recipient 
Site  

Female 210 206 4/20/2011 No Missing 

BS134 
Recipient 
Site 

0 Female 228 225 4/21/2011 No Husbandry Facility 

BS135 
Recipient 
Site  

Male 196 210 4/21/2011 Yes Recipient 

BS136 Recipient 
 

Female 228 228 4/21/2011 Yes Recipient 
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Site 

BS137 
Recipient 
Site  

Female 227 232 4/21/2011 Yes Recipient 

BS138 
Recipient 
Site  

Female 216 220 4/23/2011 Yes Recipient 

BS139 
Recipient 
Site  

Male 266 265 4/23/2011 Yes Recipient 

BS140 
Recipient 
Site  

Female 203 206 4/23/2011 Yes Recipient 

BS141 Ivanpah 2 
 

Female 200 216 4/24/2011 Yes Recipient 

BS142 
Recipient 
Site  

Male 244 255 4/24/2011 Yes Recipient 

BS143 
Recipient 
Site  

Male 219 225 4/24/2011 Yes Recipient 

BS144 
Recipient 
Site  

Female 204 210 4/24/2011 Yes Recipient 

BS145 
Recipient 
Site  

Male 284 285 4/24/2011 Yes Recipient 

BS146 
Recipient 
Site  

Female 213 216 4/24/2011 Yes Recipient 

BS147 
Recipient 
Site  

Male 270 271 4/25/2011 Yes Recipient 

BS148 
Recipient 
Site  

Male 261 267 4/24/2011 Yes Recipient 

BS149 
Recipient 
Site  

Male 253 261 4/25/2011 Yes Recipient 

BS150 
Recipient 
Site  

Female 208 210 4/24/2011 Yes Recipient 

BS151 
Recipient 
Site  

Male 247 251 4/24/2011 Yes Recipient 

BS153 
Recipient 
Site  

Female 237 235 4/26/2011 Yes Recipient 

BS154 
Recipient 
Site  

Female 233 237 4/26/2011 Yes Recipient 

BS155 
Recipient 
Site  

Male 264 264 4/26/2011 Yes Recipient 

BS156 
Recipient 
Site  

Female 198 222 4/26/2011 Yes Recipient 

BS157 Ivanpah 2 
 

Female 142 184 4/24/2011 Yes Recipient (I-15 Pen) 

BS158 
Recipient 
Site  

Female 213 217 4/24/2011 Yes Recipient (I-15 Pen) 

BS159 
Recipient 
Site  

Female 248 248 4/24/2011 Yes Recipient 

BS160 
Recipient 
Site  

Male 252 251 4/27/2011 Yes Recipient 

BS161 
Recipient 
Site  

Female 227 236 4/27/2011 Yes Recipient 
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BS162 
Recipient 
Site  

Female 231 233 4/28/2011 Yes Recipient 

BS163 
Recipient 
Site  

Male 201 210 4/28/2011 Yes Recipient 

BS164 
Recipient 
Site  

Male 315 317 4/25/2011 Yes Recipient 

BS165 
Recipient 
Site  

Male 251 252 4/28/2011 Yes Recipient 

BS166 
Recipient 
Site  

Female 243 251 4/28/2011 Yes Recipient 

BS167 
Recipient 
Site  

Male 269 270 4/29/2011 Yes Recipient 

BS168 
Recipient 
Site  

Female 239 243 4/29/2011 Yes Recipient 

BS169 
Recipient 
Site  

Male 208 218 4/29/2011 No Deceased (Aug 2012) 

BS170 
Recipient 
Site  

Female 213 224 4/29/2011 Yes Recipient 

BS171 
Recipient 
Site  

Male 254 257 4/28/2011 Yes Recipient 

BS172 
Recipient 
Site  

Male 225 230 4/28/2011 Yes Recipient 

BS173 Ivanpah 2 
 

Female 217 221 5/11/2011 Yes Recipient 

BS174 Ivanpah 1 32 Unknown 59 90 5/12/2011 No Pens 

BS175 Ivanpah 1 32 Unknown 62 100 5/12/2011 No Pens 

BS176 Ivanpah 3 
 

Female 228 222 5/17/2011 Yes Recipient 

BS177 Ivanpah 2 
 

Female 236 236 5/22/2011 Yes Recipient 

BS178 Ivanpah 1 205 Unknown 46 80 6/9/2011 No Pens 

BS179 Ivanpah 3 
 

Unknown 122 161 6/11/2011 Yes Recipient (I-15 Pen) 

BS180 
Recipient 
Site  

Unknown 94 107 7/12/2011 No Deceased (Aug 2012) 

BS181 Ivanpah 3 32 Unknown 62 71 7/20/2011 No Pens 

BS182 Ivanpah 2 205 Unknown 59 92 7/27/2011 No Pens 

BS183 Ivanpah 2 
 

Male 261 263 7/30/2011 Yes Recipient 

BS184 Ivanpah 3 
 

Female 176 195 8/4/2011 Yes Recipient (I-15 Pen) 

BS185 Ivanpah 3 205 Unknown 53 84 8/6/2011 No Pens 

BS186 Ivanpah 2 
 

Unknown 137 156 8/7/2011 Yes Recipient 

BS187 Ivanpah 3 
 

Female 190 200 8/8/2011 Yes Recipient (I-15 Pen) 

BS188 Ivanpah 3 34 Unknown 75 97 8/12/2011 No Pens 

BS189 Ivanpah 3 
 

Unknown 137 148 8/13/2011 Yes Recipient 

BS190 Ivanpah 3 34 Unknown 102 103 8/15/2011 No Pens 

BS191 Ivanpah 2 32 Unknown 82 98 4/15/2011 No Pens 

BS192 
Recipient 
Site  

Unknown 148 162 8/23/2011 Yes Recipient 

BS193 Ivanpah 3 18 Unknown 70 85 4/15/2011 No Pens 
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BS194 
Headstart 
Pens 

207 Unknown 45 70 8/25/2011 No Pens 

BS195 
Headstart 
Pens 

207 Unknown 43 74 8/26/2011 No Pens 

BS196 
Headstart 
Pens 

207 Unknown 43 54 8/26/2011 No Pens 

BS197 
Headstart 
Pens 

207 Unknown 45 69 8/26/2011 No Pens 

BS198 
Headstart 
Pens 

207 Unknown 44 64 8/26/2011 No Pens 

BS199 
Headstart 
Pens 

207 Unknown 43 57 8/26/2011 No Pens 

BS200 
Headstart 
Pens 

216 Unknown 41 55 8/29/2011 No Pens 

BS201 
Headstart 
Pens 

216 Unknown 43 72 8/29/2011 No Pens 

BS202 
Headstart 
Pens 

216 Unknown 46 70 8/29/2011 No Pens 

BS203 
Headstart 
Pens 

201 Unknown 44 69 8/29/2011 No Pens 

BS204 
Headstart 
Pens 

201 Unknown 43 72 8/29/2011 No Pens 

BS205 
Headstart 
Pens 

216 Unknown 41 72 8/29/2011 No Pens 

BS206 
Headstart 
Pens  

Unknown 31 31 8/29/2011 No Deceased (Aug 2011) 

BS207 
Headstart 
Pens 

201 Unknown 43 61 8/30/2011 No Pens 

BS208 
Headstart 
Pens 

215 Unknown 46 73 8/30/2011 No Pens 

BS209 
Headstart 
Pens 

215 Unknown 40 71 8/30/2011 No Pens 

BS210 
Headstart 
Pens 

217 Unknown 40 73 8/30/2011 No Pens 

BS211 
Headstart 
Pens 

218 Unknown 44 52 8/31/2011 No Pens 

BS212 
Headstart 
Pens 

215 Unknown 48 70 9/1/2011 No Pens 

BS213 
Headstart 
Pens 

215 Unknown 46 73 9/1/2011 No Pens 

BS214 
Headstart 
Pens 

215 Unknown 45 73 9/1/2011 No Pens 

BS215 
Headstart 
Pens 

216 Unknown 44 70 9/1/2011 No Pens 

BS216 
Headstart 
Pens 

217 Unknown 42 73 9/1/2011 No Pens 

BS217 Ivanpah 3 
 

Male 253 253 9/3/2011 Yes Recipient 
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BS218 
Headstart 
Pens  

Unknown 38 38 9/3/2011 No Deceased (Sep 2011) 

BS219 
Headstart 
Pens 

216 Unknown 43 70 9/3/2011 No Pens 

BS220 Ivanpah 3 
 

Male 268 263 9/5/2011 Yes Recipient 

BS221 
Headstart 
Pens 

201 Unknown 48 55 9/5/2011 No Pens 

BS222 
Headstart 
Pens  

Unknown 44 45 9/5/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS223 Ivanpah 3 
 

Male 197 205 9/6/2011 Yes Recipient 

BS224 
Headstart 
Pens  

Unknown 43 46 9/6/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS225 
Headstart 
Pens  

Unknown 43 46 9/6/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS226 
Headstart 
Pens 

201 Unknown 46 74 9/6/2011 No Pens 

BS227 
Headstart 
Pens 

218 Unknown 44 77 9/7/2011 No Pens 

BS228 
Headstart 
Pens  

Unknown 46 47 9/7/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS229 
Headstart 
Pens  

Unknown 41 44 9/7/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS230 
Recipient 
Site  

Male 186 194 9/7/2011 Yes Recipient 

BS231 
Headstart 
Pens 

212 Unknown 43 70 9/7/2011 No Pens 

BS232 
Headstart 
Pens  

Unknown 42 42 9/7/2011 No Deceased (Sep 2011) 

BS233 
Headstart 
Pens 

212 Unknown 44 74 9/7/2011 No Pens 

BS234 
Headstart 
Pens  

Unknown 42 44 9/8/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS235 
Headstart 
Pens  

Unknown 44 47 9/8/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS236 
Headstart 
Pens  

Unknown 42 47 9/8/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS237 
Headstart 
Pens  

Unknown 45 45 9/9/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS238 
Headstart 
Pens  

Unknown 41 44 9/9/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS239 
Recipient 
Site  

Female 224 230 9/8/2011 Yes Recipient 

BS240 
Headstart 
Pens  

Unknown 44 46 9/9/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS241 
Headstart 
Pens 

212 Unknown 41 68 9/11/2011 No Pens 

BS242 Recipient 
 

Male 210 211 9/9/2011 Yes Recipient 
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Site 

BS243 
Recipient 
Site  

Unknown 134 135 9/9/2011 No Missing 

BS244 Ivanpah 2 223 Unknown 55 68 9/10/2011 No Pens 

BS245 
Recipient 
Site  

Male 281 285 9/10/2011 Yes Recipient 

BS246 Ivanpah 3 
 

Unknown 162 170 9/10/2011 Yes Recipient 

BS247 Ivanpah 2 223 Unknown 61 83 9/10/2011 No Pens 

BS248 
Recipient 
Site  

Male 260 267 9/10/2011 Yes Recipient 

BS249 
Headstart 
Pens 

201 Unknown 45 70 9/11/2011 No Pens 

BS250 
Headstart 
Pens  

Unknown 48 48 9/12/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS251 
Headstart 
Pens 

209 Unknown 46 66 9/12/2011 No Pens 

BS252 Ivanpah 3 223 Unknown 79 95 9/12/2011 No Pens 

BS253 
Headstart 
Pens 

211 Unknown 44 71 9/13/2011 No Pens 

BS254 
Headstart 
Pens 

211 Unknown 43 68 9/13/2011 No Pens 

BS255 
Headstart 
Pens 

211 Unknown 43 74 9/13/2011 No Pens 

BS256 Ivanpah 3 223 Unknown 68 82 9/13/2011 No Pens 

BS257 Ivanpah 3 
 

Unknown 140 148 9/14/2011 Yes Recipient 

BS258 Ivanpah 2 223 Unknown 81 80 9/14/2011 No Missing 

BS259 Ivanpah 3 222 Unknown 114 116 9/14/2011 No Pens 

BS260 Ivanpah 3 
 

Unknown 136 136 9/14/2011 No Deceased (Aug 2012) 

BS261 Ivanpah 3 
 

Unknown 134 140 9/14/2011 Yes Recipient (I-15 Pen) 

BS262 
Headstart 
Pens  

Unknown 42 44 9/16/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS263 Ivanpah 2 221 Unknown 74 81 9/16/2011 No Pens 

BS264 Ivanpah 3 
 

Unknown 50 50 9/17/2011 No Deceased (Sep 2011) 

BS265 Ivanpah 3 
 

Unknown 126 143 9/18/2011 Yes Recipient (I-15 Pen) 

BS266 Ivanpah 2 
 

Male 178 186 9/18/2011 Yes Recipient 

BS267 Ivanpah 3 220 Unknown 82 96 9/18/2011 No Pens 

BS268 Ivanpah 3 219 Unknown 66 81 9/18/2011 No Pens 

BS269 Ivanpah 3 220 Unknown 93 101 9/18/2011 No Pens 

BS270 Ivanpah 3 60 Unknown 120 127 9/18/2011 No Pens 

BS271 Ivanpah 3 219 Unknown 59 66 9/19/2011 No Pens 

BS272 Ivanpah 3 222 Unknown 89 95 9/20/2011 No Pens 

BS273 Ivanpah 3 
 

Unknown 104 104 9/20/2011 No Deceased (Oct 2012) 

BS274 Ivanpah 3 210 Unknown 45 74 9/20/2011 No Pens 

BS275 Ivanpah 3 
 

Female 205 214 9/20/2011 Yes Recipient 
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BS276 Ivanpah 3 221 Unknown 69 79 9/20/2011 No Pens 

BS277 
Common 
East 

210 Unknown 46 66 9/20/2011 No Pens 

BS278 
Headstart 
Pens  

Unknown 42 42 9/21/2011 No 
Moved permanently to MNP (Apr 
2012) 

BS279 
Headstart 
Pens 

209 Unknown 48 67 9/21/2011 No Pens 

BS280 Ivanpah 3 219 Unknown 85 96 9/21/2011 No Pens 

BS281 
Headstart 
Pens 

209 Unknown 48 64 9/21/2011 No Pens 

BS282 Ivanpah 3 224 Unknown 90 108 9/21/2011 No Pens 

BS283 Ivanpah 2 214 Unknown 100 112 9/21/2011 No Pens 

BS284 
Headstart 
Pens 

209 Unknown 43 65 9/22/2011 No Pens 

BS285 Ivanpah 3 204 Unknown 54 70 9/22/2011 No Pens 

BS286 Ivanpah 3 204 Unknown 63 83 9/22/2011 No Pens 

BS287 Ivanpah 2 214 Unknown 111 129 9/22/2011 No Pens 

BS288 Ivanpah 2 204 Unknown 58 72 9/23/2011 No Pens 

BS289 Ivanpah 3 
 

Female 214 215 9/22/2011 Yes Recipient (I-15 Pen) 

BS290 Ivanpah 3 
 

Female 170 181 9/25/2011 Yes Recipient 

BS291 Ivanpah 3 
 

Unknown 157 167 9/23/2011 Yes Recipient (I-15 Pen) 

BS292 Ivanpah 2 222 Unknown 103 106 9/24/2011 No Pens 

BS293 Ivanpah 3 
 

Unknown 129 129 9/24/2011 Yes Recipient (I-15 Pen) 

BS294 Ivanpah 3 
 

Unknown 125 126 9/24/2011 Yes Recipient (I-15 Pen) 

BS295 Ivanpah 2 219 Unknown 60 84 9/26/2011 No Pens 

BS296 Ivanpah 3 221 Unknown 70 79 9/26/2011 No Pens 

BS297 
Headstart 
Pens 

209 Unknown 43 68 9/27/2011 No Pens 

BS298 Ivanpah 3 221 Unknown 62 73 9/27/2011 No Pens 

BS299 
Headstart 
Pens 

209 Unknown 47 72 9/29/2011 No Pens 

BS300 Ivanpah 3 210 Unknown 47 78 9/29/2011 No Pens 

BS301 Ivanpah 3 210 Unknown 47 47 9/29/2011 No Missing 

BS302 Ivanpah 3 204 Unknown 62 76 9/30/2011 No Pens 

BS303 Ivanpah 3 220 Unknown 76 95 9/30/2011 No Pens 

BS304 Ivanpah 3 221 Unknown 72 83 10/2/2011 No Pens 

BS305 Ivanpah 3 
 

Female 224 229 10/3/2011 Yes Recipient 

BS306 
Recipient 
Site  

Unknown 133 143 10/3/2011 Yes Recipient 

BS307 Ivanpah 3 213 Unknown 64 77 10/3/2011 No Pens 

BS308 Ivanpah 3 213 Unknown 62 76 10/4/2011 No Pens 

BS309 Ivanpah 1 
 

Unknown 60 60 10/4/2011 No Deceased (Oct 2011) 

BS310 Ivanpah 3 
 

Male 277 280 10/4/2011 Yes Recipient (I-15 Pen) 
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BS311 
Headstart 
Pens  

Unknown 38 38 9/4/2011 No Deceased (Oct 2011) 

BS312 Ivanpah 1 
 

Unknown 65 65 10/6/2011 No Deceased (Oct 2011) 

BS313 
Recipient 
Site  

Unknown 156 164 10/7/2011 No Deceased (Oct 2012) 

BS314 
Recipient 
Site  

Male 209 211 10/11/2011 Yes Recipient 

BS315 
Recipient 
Site  

Male 209 212 10/14/2011 No Deceased (Sep 2012) 

BS316 
Recipient 
Site  

Male 280 283 10/13/2011 Yes Recipient 

BS317 
Recipient 
Site  

Male 268 269 10/14/2011 Yes Recipient 

BS318 
Recipient 
Site  

Male 282 282 10/15/2011 No Recipient-NT 

BS319 
Recipient 
Site  

Male 277 277 10/15/2011 No Recipient-NT 

BS320 
Recipient 
Site  

Female 222 228 10/16/2011 Yes Recipient (I-15 Pen) 

BS321 
Recipient 
Site  

Female 235 239 10/15/2011 Yes Recipient 

BS322 
Recipient 
Site  

Female 220 220 10/15/2011 No Recipient-NT 

BS323 
Recipient 
Site  

Female 219 221 10/15/2011 Yes Recipient 

BS324 
Recipient 
Site  

Female 207 208 10/15/2011 Yes Recipient 

BS325 
Recipient 
Site  

Male 267 267 10/15/2011 No Recipient-NT 

BS326 
Recipient 
Site  

Unknown 97 97 10/15/2011 No Recipient-NT 

BS327 
Recipient 
Site  

Female 219 229 10/15/2011 Yes Recipient 

BS328 
Recipient 
Site  

Male 251 244 10/16/2011 Yes Recipient 

BS329 
Recipient 
Site  

Male 265 265 10/16/2011 No Recipient-NT 

BS330 
Recipient 
Site  

Male 251 251 10/16/2011 No Recipient-NT 

BS331 
Recipient 
Site  

Male 260 260 10/16/2011 No Recipient-NT 

BS332 
Recipient 
Site  

Male 300 300 10/16/2011 No Recipient-NT 

BS333 Ivanpah 1 210 Unknown 43 72 10/17/2011 No Pens 

BS334 
Recipient 
Site  

Female 225 224 10/17/2011 Yes Missing 

BS335 Recipient 
 

Male 271 269 10/17/2011 Yes Recipient 
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Site 

BS336 
Recipient 
Site  

Unknown 104 117 10/19/2011 Yes Recipient 

BS337 
Common 
East  

Unknown 37 37 11/28/2011 No Deceased (Nov 2011) 

BS338 Ivanpah 2 220 Unknown 62 77 3/5/2012 No Pens 

BS339 
Recipient 
Site  

Male 167 185 3/15/2012 Yes Recipient 

BS340 Ivanpah 2 
 

Unknown 55 55 3/21/2012 No Deceased (Mar 2012) 

BS341 Ivanpah 1 213 Unknown 70 72 4/3/2012 No Pens 

BS342 
Recipient 
Site  

Unknown 68 83 4/9/2012 Yes Recipient 

BS343 Ivanpah 1 208 Unknown 59 78 6/2/2012 No Pens 

BS344 
Recipient 
Site  

Unknown 60 65 7/30/2012 Yes Recipient 

BS345 
Recipient 
Site  

Unknown 105 110 8/11/2012 Yes Recipient 

BS346 
Recipient 
Site  

Unknown 73 73 8/30/2012 Yes Recipient 

BS347 Ivanpah 3 208 Unknown 72 73 9/7/2012 No Pens 

BS348 Ivanpah 2 208 Unknown 74 74 9/10/2012 No Pens 

BS349 
Recipient 
Site  

Unknown 81 79 9/12/2012 Yes Recipient 

BS350 Ivanpah 3 206 Unknown 45 45 9/25/2012 No Pens 

BS351 Ivanpah 3 224 Unknown 93 94 10/8/2012 No Pens 

BS352 Ivanpah 3 224 Unknown 101 101 10/17/2012 No Pens 

BS500 Control Site 
 

Female 243 241 3/30/2011 Yes Control 

BS501 Control Site 
 

Female 189 193 4/1/2011 Yes Control 

BS502 Control Site 
 

Female 217 215 4/1/2011 Yes Control 

BS503 Control Site 
 

Male 238 242 4/1/2011 Yes Control 

BS504 Control Site 
 

Female 198 210 4/2/2011 Yes Control 

BS505 Control Site 
 

Male 213 221 4/1/2011 Yes Control 

BS506 Control Site 
 

Male 252 255 4/1/2011 Yes Control 

BS507 Control Site 79 Female 221 225 4/1/2011 No Pens 

BS508 Control Site 
 

Male 237 242 4/1/2011 Yes Control 

BS509 Control Site 
 

Male 169 195 4/2/2011 Yes Control 

BS510 Control Site 
 

Male 256 261 4/1/2011 Yes Control 

BS511 Control Site 
 

Female 221 224 4/1/2011 Yes Control 

BS512 Control Site 
 

Male 272 275 4/1/2011 Yes Control 

BS513 Control Site 
 

Female 225 227 4/1/2011 Yes Control 

BS514 Control Site 
 

Female 158 181 4/1/2011 Yes Control 

BS515 Control Site 
 

Female 213 213 4/1/2011 Yes Control 

BS516 Control Site 
 

Unknown 48 48 4/2/2011 No Control-NT 
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BS517 Control Site 
 

Male 220 229 4/1/2011 Yes Control 

BS518 Control Site 
 

Unknown 122 143 4/1/2011 Yes Control 

BS519 Control Site 
 

Female 206 205 4/1/2011 Yes Control 

BS520 Control Site 
 

Unknown 130 147 4/1/2011 Yes Control 

BS521 Control Site 
 

Unknown 137 155 4/2/2011 Yes Control 

BS522 Control Site 
 

Male 269 265 4/1/2011 Yes Control 

BS523 Control Site 
 

Female 225 228 4/2/2011 Yes Control 

BS524 Control Site 
 

Male 257 260 4/1/2011 Yes Control 

BS525 Control Site 
 

Unknown 49 49 4/2/2011 No Control-NT 

BS526 Control Site 
 

Unknown 88 88 4/2/2011 No Control-NT 

BS527 Control Site 
 

Female 202 216 4/1/2011 Yes Missing 

BS528 Control Site 
 

Unknown 65 65 4/2/2011 No Control-NT 

BS529 Control Site 
 

Male 233 233 4/2/2011 Yes Control 

BS530 Control Site 
 

Male 205 214 4/1/2011 Yes Control 

BS531 Control Site 
 

Female 203 203 4/1/2011 Yes Control 

BS532 Control Site 
 

Female 203 207 4/1/2011 Yes Control 

BS533 Control Site 
 

Female 200 211 4/2/2011 Yes Control 

BS534 Control Site 
 

Male 226 224 4/2/2011 Yes Control 

BS535 Control Site 
 

Male 238 239 4/2/2011 Yes Control 

BS536 Control Site 
 

Unknown 122 133 4/2/2011 Yes Control 

BS537 Control Site 
 

Male 236 236 4/3/2011 Yes Control 

BS538 Control Site 
 

Female 216 218 4/3/2011 Yes Control 

BS539 Control Site 
 

Male 240 242 10/8/2011 Yes Control 

BS540 Control Site 
 

Male 198 204 10/8/2011 Yes Control 

BS541 Control Site 
 

Male 249 252 10/8/2011 Yes Control 

BS542 Control Site 
 

Male 270 270 10/8/2011 Yes Control 

BS543 Control Site 
 

Female 241 245 10/8/2011 Yes Control 

BS544 Control Site 
 

Male 214 212 10/9/2011 No Deceased (Sep 2012) 

BS545 Control Site 
 

Female 197 204 10/8/2011 Yes Control 

BS546 Control Site 
 

Male 218 218 10/9/2011 Yes Control 

BS547 Control Site 
 

Female 225 225 10/9/2011 No Control-NT 

BS548 Control Site 
 

Unknown 86 94 10/9/2011 Yes Control 

BS549 Control Site 
 

Male 217 222 10/9/2011 Yes Control 

BS550 Control Site 
 

Male 278 280 10/9/2011 Yes Control 

BS551 Control Site 
 

Male 266 266 10/9/2011 Yes Control 

BS552 Control Site 
 

Male 285 286 10/9/2011 Yes Control 

BS553 Control Site 
 

Male 256 258 10/9/2011 Yes Control 

BS554 Control Site 
 

Female 216 222 10/10/2011 Yes Control 

BS555 Control Site 
 

Female 222 224 10/10/2011 Yes Control 

BS556 Control Site 
 

Unknown 157 175 10/9/2011 Yes Control 

BS557 Control Site 
 

Unknown 133 132 10/11/2011 Yes Missing 
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BS558 Control Site 
 

Male 246 245 10/11/2011 Yes Control 

BS559 Control Site 
 

Female 232 237 10/10/2011 Yes Control 

BS560 Control Site 
 

Female 228 232 10/11/2011 Yes Control 

BS561 Control Site 
 

Unknown 160 171 10/11/2011 Yes Control 

BS562 Control Site 
 

Unknown 118 134 10/11/2011 Yes Control 

BS563 Control Site 
 

Male 267 270 10/11/2011 Yes Control 

BS564 Control Site 
 

Male 265 263 10/11/2011 Yes Control 

BS565 Control Site 
 

Male 249 251 10/11/2011 Yes Control 

BS566 Control Site 
 

Female 211 226 10/11/2011 Yes Control 

BS567 Control Site 
 

Male 266 266 10/11/2011 Yes Control 

BS568 Control Site 
 

Female 186 191 10/11/2011 Yes Control 

BS569 Control Site 
 

Female 235 233 10/11/2011 Yes Control 

BS570 Control Site 
 

Male 260 258 10/11/2011 Yes Control 

BS571 Control Site 
 

Male 256 256 10/11/2011 Yes Control 

BS572 Control Site 
 

Female 236 235 10/11/2011 Yes Control 

BS573 Control Site 
 

Male 248 249 10/11/2011 Yes Control 

BS574 Control Site 
 

Female 167 171 10/12/2011 Yes Control 

BS575 Control Site 
 

Male 260 259 10/12/2011 Yes Control 

BS576 Control Site 
 

Female 242 241 10/12/2011 Yes Control 

BS577 Control Site 
 

Female 220 223 10/12/2011 Yes Control 

BS578 Control Site 
 

Male 268 269 10/12/2011 Yes Control 

BS579 Control Site 
 

Male 217 219 10/12/2011 Yes Control 

BS580 Control Site 
 

Unknown 133 149 10/12/2011 Yes Control 

BS581 Control Site 
 

Unknown 100 101 10/12/2011 No Missing 

BS582 Control Site 
 

Female 226 226 10/12/2011 Yes Control 

BS583 Control Site 
 

Female 215 217 10/12/2011 Yes Control 

BS584 Control Site 
 

Unknown 133 134 10/13/2011 No Deceased (Aug 2012) 

BS585 Control Site 
 

Unknown 80 78 10/13/2011 Yes Missing 

BS586 Control Site 
 

Male 274 275 10/13/2011 Yes Control 

BS587 Control Site 
 

Unknown 107 118 10/13/2011 Yes Control 

BS588 Control Site 
 

Unknown 138 148 10/13/2011 Yes Control 

BS589 Control Site 
 

Male 237 234 10/13/2011 Yes Control 

BS590 Control Site 
 

Male 272 272 10/13/2011 Yes Control 

BS591 Control Site 
 

Female 216 219 10/13/2011 Yes Control 

BS592 Control Site 
 

Unknown 115 133 10/13/2011 Yes Control 

BS593 Control Site 
 

Female 218 219 10/13/2011 Yes Control 

BS594 Control Site 
 

Male 182 183 10/13/2011 Yes Missing 

BS595 Control Site 
 

Female 216 222 10/13/2011 Yes Control 

BS596 Control Site 
 

Female 235 234 10/14/2011 Yes Control 

BS597 Control Site 
 

Male 268 272 10/13/2011 Yes Control 

BS598 Control Site 
 

Female 234 236 10/14/2011 Yes Control 
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BS599 Control Site 
 

Female 215 215 10/13/2011 Yes Control 

BS600 Control Site 
 

Male 254 256 10/13/2011 Yes Control 

BS601 Control Site 
 

Unknown 90 91 10/14/2011 No Deceased (May 2012) 

BS602 Control Site 
 

Male 207 207 10/14/2011 Yes Control 

BS603 Control Site 
 

Unknown 109 108 10/14/2011 No Deceased (May 2012) 

BS604 Control Site 
 

Female 189 192 10/14/2011 Yes Control 

BS605 Control Site 
 

Female 219 220 10/14/2011 Yes Control 

BS606 Control Site 
 

Male 198 205 10/14/2011 Yes Control 

BS607 Control Site 
 

Unknown 88 97 10/14/2011 Yes Control 

BS608 Control Site 
 

Male 243 240 10/14/2011 Yes Control 

BS609 Control Site 
 

Male 241 245 10/14/2011 Yes Control 

BS610 Control Site 
 

Unknown 152 162 10/14/2011 Yes Control 

BS611 Control Site 
 

Unknown 104 115 10/15/2011 Yes Control 

BS612 Control Site 
 

Unknown 81 99 10/15/2011 Yes Control 

BS613 Control Site 
 

Female 224 223 10/15/2011 Yes Control 

BS614 Control Site 
 

Male 271 271 10/15/2011 Yes Control 

BS615 Control Site 
 

Male 284 283 10/15/2011 Yes Control 

BS616 Control Site 
 

Female 240 243 10/15/2011 Yes Control 

BS617 Control Site 
 

Male 179 194 10/15/2011 Yes Control 

BS618 Control Site 
 

Male 274 273 10/15/2011 Yes Control 

BS619 Control Site 
 

Female 221 219 10/9/2011 Yes Control 

BS620 Control Site 
 

Female 187 188 10/15/2011 Yes Control 

BS621 Control Site 
 

Female 199 200 10/15/2011 Yes Control 

BS622 Control Site 
 

Unknown 76 82 10/15/2011 Yes Control 

BS623 Control Site 
 

Female 223 225 10/15/2011 Yes Control 

BS624 Control Site 
 

Unknown 99 114 10/15/2011 Yes Control 

BS625 Control Site 
 

Male 272 273 10/15/2011 Yes Control 

BS626 Control Site 
 

Unknown 173 173 10/16/2011 Yes Missing 

BS627 Control Site 
 

Unknown 61 68 10/16/2011 Yes Control 

BS628 Control Site 
 

Male 226 228 10/16/2011 Yes Control 

BS629 Control Site 
 

Unknown 150 164 10/16/2011 Yes Control 

BS630 Control Site 
 

Unknown 143 164 10/16/2011 Yes Control 

BS631 Control Site 
 

Female 222 224 10/16/2011 Yes Control 

BS632 Control Site 
 

Unknown 93 112 10/16/2011 Yes Control 

BS633 Control Site 
 

Unknown 67 86 10/16/2011 Yes Control 

BS634 Control Site 
 

Unknown 130 144 10/16/2011 Yes Control 

BS635 Control Site 
 

Unknown 159 176 10/16/2011 Yes Control 

BS636 Control Site 
 

Female 271 262 10/16/2011 Yes Control 

BS637 Control Site 
 

Unknown 121 120 10/16/2011 No Deceased (Mar 2012) 

BS638 Control Site 
 

Male 260 257 10/16/2011 Yes Control 

BS639 Control Site 
 

Male 210 214 10/16/2011 Yes Control 
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BS640 Control Site 
 

Unknown 76 82 10/17/2011 Yes Control 

BS641 Control Site 
 

Male 232 235 10/16/2011 Yes Control 

BS642 Control Site 
 

Female 200 197 10/17/2011 Yes Control 

BS643 Control Site 
 

Male 221 226 10/17/2011 Yes Control 

BS644 Control Site 
 

Male 265 266 10/17/2011 Yes Control 

BS645 Control Site 
 

Male 269 262 10/17/2011 Yes Control 

BS646 Control Site 
 

Female 227 228 10/17/2011 Yes Control 

BS647 Control Site 
 

Unknown 93 100 10/17/2011 Yes Control 

BS648 Control Site 
 

Male 261 262 10/17/2011 Yes Control 

BS649 Control Site 
 

Female 246 250 10/17/2011 Yes Control 

BS650 Control Site 
 

Male 264 269 10/17/2011 Yes Control 

BS651 Control Site 
 

Male 247 246 10/17/2011 Yes Control 

BS652 Control Site 
 

Male 234 238 10/17/2011 Yes Control 

BS653 Control Site 
 

Male 196 202 10/17/2011 Yes Control 

BS654 Control Site 
 

Unknown 152 162 10/15/2011 Yes Control 

BS655 Control Site 
 

Unknown 88 94 10/18/2011 No Deceased (Sep 2012) 
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Figure 1. ISEGS Initial Adult Tortoise Locations - Ivanpah 1 and Recipient Site. 
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Figure 2. ISEGS Initial Juvenile Tortoise Locations - Ivanpah 1 and Recipient Site. 
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Figure 3. ISEGS Initial Adult Tortoise Locations - Ivanpah 2 and 3 and Recipient Site. 
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Figure 4. ISEGS Initial Juvenile Tortoise Locations - Ivanpah 2 and 3 and Recipient Site. 
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Figure 5. ISEGS Initial Tortoise Locations _East Control Site. 

 

ISEGS Monthly Compliace Report - Jan 2013 Exhibit 9 - Bio Resources Page 136 of 150



 

Figure 6. ISEGS Initial Tortoise Locations - West Control Site. 
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Figure 7. ISEGS Current Tortoise Locations - Ivanpah 1 and Recipient Site. 

 

ISEGS Monthly Compliace Report - Jan 2013 Exhibit 9 - Bio Resources Page 138 of 150



 

Figure 8. ISEGS Current Tortoise Locations - Ivanpah 2 and 3 and Recipient Site. 
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Figure 9. ISEGS Current Tortoise Locations - East Control Site. 
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Figure 10. ISEGS Current Tortoise Locations - West Control Site. 
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Figure 11. ISEGS Mammal Burrow Locations January 1, 2013 – January 31, 2013. 
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Condition of Certification BIO‐18 Summary – January 2013 
 
Within the month of January, 2013, special-status plants were protected or salvaged as outlined in the 
Ivanpah SEGS Special-status Plant Protection and Monitoring Plan, Revision 1 (Revised Protection Plan).  
Special-status plants identified by the biological monitors that were not already designated to be salvaged 
or fenced (per the Revised Protection Plan) were salvaged and replanted in the common succulent nursery 
or Rare Plant Transplantation Area (RPTA-2). These plants will be maintained for use in later project phases 
during revegetation or as propagules in compliance with BIO-18.  

Rare Plant Transplantation Area (RPTA) Activities  
Maintenance visits to check the condition of plants and remove any wind-blown trash or debris from the 
planting areas were conducted within RPTA-1 and RPTA-2 and the common succulent nursery on January 3, 
2013.  Plants in the RPTA-1 were given supplemental water on January 3, 2013.  Approximately 0.6-inch of 
precipitation was recorded on January 23, 2013. The condition of all transplanted individuals in the RPTA-1, 
RPTA-2, and the common succulent nursery will continue to be assessed.  

Native Plant Nursery Activities 
Parish’s club-cholla propagules located in the native plant nursery were watered on January 3, 2013. Their 
general condition was assessed in the nursery and wind-blown trash and debris was removed. Special-
status seeds collected between 2010 and 2012 will continue to be stored in the refrigerated seed trailer in 
the native plant nursery.  They are currently being stored in glass jars with desiccant packs. 

Future botanical activities for the next 90 days include: 

• Monitoring and maintenance of exclusionary fencing (Special-status Plant Protection Areas [SSPPAs]) 
including replacement of T-posts, rope, and Sensitive Resource Area signs as needed 

• Salvage of special-status plants not included in exclusionary fences in Ivanpah 1, 2, and 3 per the 
Revised Protection Plan 

• Continued monitoring and maintenance, including irrigation as needed, of special-status plants in 
RPTA-1  

• Monitoring of special-status plants in Units 1, 2, and 3 and the three special-status plant mitigation 
areas 

• Monitoring and maintenance of desert pincushion placed into the common succulent nursery and 
RPTA-2 following procedures outlined in the succulent salvage program 

• Monitoring of nine-awned pappus grass and Mojave milkweed seed that was sown in a few locations 
along the gasline corridor and within the short-term disturbance areas  

• Monitoring of Mojave milkweed, desert pincushion, and Parish’s club-cholla that were planted along 
the gasline corridor and within the short-term disturbance areas 

• Continued Quality Assurance/Quality Control (QA/QC) of plant data 
• Revision of the Draft Annual BIO-18 Compliance Monitoring Report  
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M E M O R A N D U M   

Monthly Compliance Report for Revegetation, 
Rehabilitation, and Weed Management Activities for 
Ivanpah SEGS, January 2013; COC BIO-13 and BIO-14 
TO: Jennifer Wallens/BrightSource Energy 

Doug Davis/BrightSource Energy 
COPIES: CH2M HILL Project Environmental Staff 
FROM: Morgan King/CH2M HILL  
DATE February 4, 2013 

This compliance report combines topics pertaining to revegetation, rehabilitation, and weed 
management activities at the Ivanpah SEGS project site pursuant to the project-specific Weed 
Management Plan (WMP), incorporated in the accepted Closure, Revegetation and Rehabilitation 
Plan for Ivanpah SEGS (the Plan). Seed collection recommendations are included in the Plan 
as well as a separate document excerpted from the Plan, Seed Collection and Revegetation 
Proposed Plan.  Compliance with these plans are required by the Bureau of Land 
Management Right-of-Way Grant and the California Energy Commission’s (CEC) 
conditions of certification BIO-13 and BIO-14.   

Training Provided This Month 
Construction personnel continue to receive the CEC approved Weed Avoidance and 
Control Module of the Worker Environmental Awareness Program (WEAP) prior to 
working on this project (COC BIO-13). 

Target Noxious Weeds 
Thirty-seven Russian thistle (Salsola tragus) were found in the southeastern quadrant of the 
Unit 2 solar field.  All of the individuals that were still rooted were removed, bagged, and 
disposed of offsite.  Several individuals were found detached from their roots and mobile, 
having already matured and dispersed seeds.  Since the biologists could not identify the 
location where the seeds were dispersed, the southeast quadrant of Unit 2 will now be 
included in the focused weed surveys.   

In accordance with the WMP, a monthly invasive weed survey was conducted on the five 
short-term restoration areas from 2012.  No target weeds were located in January at the 
restoration locations.   

Revegetation   
As recommended in the Plan, the revegetation transplanted common succulents were 
monitored and watered in January.   
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Seed Collection   
All the seed collected in 2012 is being cleaned and stored at Comstock Seed.  Pending seed 
viability test results, the packaged seed will be sent to Soil Tech-Native Resources in Las 
Vegas to be stored in the humidity controlled trailer.  This seed will be used for short-term 
restoration activities.   

No seed was collected in January. 

Continuing and Planned Activities 
The following activities are on-going or planned to assist BSE in complying with its project-
specific plans and permit requirements: 

• Short-term restoration areas will be monitored monthly for invasive weeds for the 
first two years after construction. 

• Begin preparation for the vegetation monitoring of restoration locations completed 
in 2012.     

• The Common Succulent Transplant Area will continue to be monitored and 
maintained.   

• Biological monitors will continue monitoring for weed occurrences during daily site 
inspections. 

• It is possible that intermittent desert pincushion (Coryphantha chlorantha) may be 
found throughout the site that have established after biological monitors passed with 
the mower.  If any desert pincushions are located, they will be salvaged and 
transplanted. 
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From: Doug Davis
To: Jennifer Wallens; Brisky, Katherine
Cc: T.G. Jackson; Document Control Manager; Marc Sydnor
Subject: FW: ISEGS Husbandry Plan OK
Date: Wednesday, January 30, 2013 9:49:02 AM

The Husbandry plan has been approved.
 

Doug Davis
Senior Compliance Manager
BrightSource Energy, Inc.
O (510)250-6974
C (702)239-6118
DDavis@BrightSourceEnergy.com
www.BrightSourceEnergy.com

                          
 

From: Lee, Raymond [mailto:r1lee@blm.gov] 
Sent: Wednesday, January 30, 2013 9:42 AM
To: Doug Davis
Subject: Fwd: ISEGS Husbandry Plan OK
 
Doug,
 
This is to notify you that BLM finds your Husbandry Plan acceptable.
 
Rusty Lee
Needles Field Manager

---------- Forwarded message ----------
From: LaPre, Lawrence <llapre@blm.gov>
Date: Wed, Jan 30, 2013 at 9:26 AM
Subject: ISEGS Husbandry Plan OK
To: "Lee, Raymond" <r1lee@blm.gov>

The ISEGS Husbandry Plan for Desert Tortoises meets all BLM expectations and should be
approved.  It was approved by the USFWS prior to placement of tortoises into the pens.
 Changes made to the facilities since that time (e.g. headstart pens, ant control) have made
them safer for tortoises.

On Wed, Jan 30, 2013 at 8:58 AM, Lee, Raymond <r1lee@blm.gov> wrote:
So... do I like it?  

---------- Forwarded message ----------
From: Doug Davis <ddavis@brightsourceenergy.com>
Date: Tue, Jan 29, 2013 at 10:59 AM
Subject: FW: ISEGS Husbandry Plan
To: "LaPre, Lawrence" <llapre@blm.gov>
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Cc: "Lee, Raymond" <r1lee@blm.gov>

Larry,
As discussed last week during the meeting with USFWS/BLM, attached is the Husbandry
Plan that adopts the direction of the revised Biological Opinion. Below is a note from CEC
and we would like to receive written approval from BLM (Rusty) stating this plan has been
accepted by BLM and USFWS. This plan was written by our designated biologists and it
states everything we have been doing to date as reported in our monthly compliance reports.
Please let me know if a call needs to be set up to discuss further.
 

Doug Davis
Senior Compliance Manager
BrightSource Energy, Inc.
O (510)250-6974
C (702)239-6118
DDavis@BrightSourceEnergy.com
www.BrightSourceEnergy.com

                          
 
From: Watson, Carol@Energy [mailto:Carol.Watson@energy.ca.gov] 
Sent: Thursday, January 17, 2013 4:22 PM
To: Douglas, Joseph@Energy
Cc: Doug Davis
Subject: ISEGS Husbandry Plan
 
Hi Joe,
I’ve received both the Raven Management Plan and Desert Tortoise Husbandry Plan for the
Ivanpah Project. Thank you.
 
The Raven Plan seems to contain updates to the previously-accepted Raven Plan, and are
simply further tailored to facilitate implementation of regional raven management within the
ISEGS site.  I’ve reviewed the plan and have no further comments, and expect that it should
be implemented onsite.  I’ve heard no comments or issues from other responsible agencies
(USFWS). Actual implementation of the plan is under the direct authority of the USFWS;
with coordination among the state agencies.
 
 
The Desert Tortoise Husbandry Plan originates from requirements within the federal
Biological Opinion for the project. The Energy Commission has no requirement to develop or
implement husbandry plans. Of course, these are essential to the project, and we should
continue to request that we receive courtesy copies, but I’ll have no formal input.
 
Feel free to call with any questions,
Carol
 
Carol Watson, Staff Biologist
Energy Commission
************************
DIRECT: 916-651-3779
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email: carol.watson@energy.ca.gov
 
 
 

 
-- 
Dr. Larry LaPre
Bureau of Land Management
California Desert District
22835 Calle San Juan de los Lagos
Moreno Valley, CA 92355
951 697-5218
llapre@blm.gov
 

ISEGS Monthly Compliace Report - Jan 2013 Exhibit 9 - Bio Resources Page 150 of 150

mailto:carol.watson@energy.ca.gov
mailto:llapre@blm.gov


 

 

Exhibit 10 
 

Master CBO Document List 
Conditions of Certification 

Gen-2 & TSE-1 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

  
Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

WS-1-2.0 Approval PLAN 25542-000-G27-GGG-00061
U  ,   3 O  OC  CO UC O  C S O C O  

PLAN Bechtel Y
GEN-4 NA Approval PE Resume N/A Bechtel Site Resident Engineer Resume and Registration Bechtel 010 A Y
GEN-5 NA Approval Geotech Resume N/A Bechtel Responsible Engineering Geologist Resume and Registration Bechtel 010 A Y
GEN-5 NA Approval Geotech Resume N/A Bechtel Responsible Soils/Civil  Engineer Resume and Registration Bechtel

5/ 8/
010 A Y

GEN-5 NA Approval Civil Resume N/A Bechtel Responsible Design Engineer (for plant structures)  Resume and Registration Bechtel 010 A Y
GEN-5 NA Approval Electrical Resume N/A Bechtel Responsible Electrical Engineer Resume and Registration Bechtel 010 A Y
GEN-5 NA Approval Mechanical Resume N/A Bechtel Responsible Mechanical Engineer Resume and Registration Bechtel

5/ 8/
010 A Y

GEN-5 NA Approval Plant Design Resume Bechtel Responsible Piping / Support Engineer Resume and Registration Bechtel ##### Y
FAB-1 Approval Civil Application 25542-000-V1A-ACE0-00080 APPLICATION FOR APPROVED FABRICATOR STATUS - TRINITY PRODUCTS Vendor Y
FAB-1 Approval Civil Application 25542-000-V1A-ACE0-00088 APPLICATION FOR APPROVED FABRICATORS STATUS - ATLAS IRON WORKS Bechtel Y
FAB-1 Approval Civil Application 25542-000-V1A-ACE0-00103

        
DECHENTREITER GMBH & CO KG Vendor Y

FAB-1 Approval Civil Application 25542-000-V1A-ACE0-00110 APPLICATION FOR APPROVED FABRICATOR STATUS - NIAGARA BELCO LTD Vendor Y
FAB-1 Reference Civil Application 25542-000-V1A-DG01-00103 CERTIFICATE OF COMPLIANCE - HRC Vendor Y
FAB-1 Approval Civil Application 25542-000-V1A-DG01-00104 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
FAB-1 Reference Civil Application 25542-000-V1A-DG01-00119 HRC RESULTS Vendor Y
FAB-2 Approval Electrical Application 25542-000-V1B-EU00-00173 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
FAB-1 Approval Mechanical Application 25542-000-V1A-MBFD-00219 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
FAB-1 Approval Mechanical Application 25542-000-V1A-MBFD-00220 QUALITY SYSTEM MANUAL - BARR FABRICATION - UNCONTROLLED Vendor Y
FAB-1 Approval Mechanical Application 25542-000-V1A-MBFD-00221 BARR FABRICATION EXAMINATION OF WELDS REPORT Vendor Y
FAB-1 Approval Mechanical Application 25542-000-V1A-MEAA-00242 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
FAB-1 Approval Mechanical Application 25542-000-V1A-MEAA-00428 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00429 USSL FABRICATION PROCEDURE - 8973USSL008 Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00430 USSL HOT DIP GALVANIZING PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00431

     ,     
QINGJIA Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00432 USSL NDT PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00433 USSL PAINTING PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00434 USSL RESPONSIBLE PEOPLE LIST, TITLE AND RESPONSIBILITY Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00435 USSL MAIN EQUIPMENT LIST Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00436

 Q   ,  ,  
MANUAL Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00437 USSL PROJECTS LIST (EXPERIENCE) Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00438 USSL VISUAL EXAMINATION PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00439 USSL LIST OF CERTIFIED WELDERS, Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00440 USSL VISUAL INSPECTORS Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00441 USSL WELDING PROCEDURE SPECIFICATIONS Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00473 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00474 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00475 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00476 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00477 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00478 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00481 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00482 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00483 USSL WELDING PROCEDURE SPECIFICATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00491 VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - WILLIE VIGIL Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00492

    Q      
SEXTON Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00493
S O  C C    QU C O  S  CO   S  

HACSI Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00494

    Q      
LAFRENIERRE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00495
    Q      

DEHERRERA Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00496

S O  C C    QU C O  S  CO    
HAWKINS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00498 VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - WILLIW VIGIL Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00499

    Q      
HAWKINS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00500
S O  C C    QU C O  S  CO   C  

LAFRENIERRE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00501

    Q      
DEHERRERA Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00502
    Q      

SEXTON Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00503

S O  C C    QU C O  S  CO   S  
HACSI Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00652 VISION MECHANICAL - MAGNETIC PARTICLE EXAMINATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00653 VISION MECHANICAL - MATERIAL SAFETY DATA SHEET Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00654 VISION MECHANICAL - NDE PERSONNEL INSPECTOR - JUAN F MUNOZ Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00655 VISION MECHANICAL - NDE PROCEDURE - VISUAL EXAMINATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00656

   Q      
PERSONNEL Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00657 VISION MECHANICAL - BLASTING AND PAINTING PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00658

         
INFORMATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00659 VISION MECHANICAL - NDE PROCEDURE - RADIOGRAPHIC EXAMINATION Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00661 VISION AIR HVAC - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00665 VISION AIR - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00666 VISION AIR - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00673 VISION AIR HVAC - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00771 VISION - APPLICATION FOR APPROVED FABRICATORS Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00504 VINA HALLA - PHAM XUHN CHINH Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00505 VINA HALLA - DYE PENETRANT TESTING PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00506 VINA HALLA - QUALITY CONTROL PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00507 VINA HALLA - MAGNETIC PARTICLE TESTING PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00508 VINA HALLA - LIST OF NDE PERSONNEL FOR PROJECTS Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00509 VINA HALLA - QUALITY CONTROL PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00510 VINA HALLA - TABLE OF CERTIFIED WELDER AND WELDING OPERATOR Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00511 VINA HALLA - RADIOGRAPHIC TESTING PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00512 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00513 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00514 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00515 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00516 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00517 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00518 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00519 VINA HALLA - QUALITY PROCEDURE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00520 VINA HALLA - LIST OF CERTIFIED VISUAL EXAMINER Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00521

      Q  
RECORD Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00613 VINA HALLA CERTIFICATIONS - NGUYEN BAO KHUE Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00614 VINA HALLA CERTIFICATIONS - LUU THANH TUAN Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00615 VINA HALLA CERTIFICATIONS - VUONG HUY HAI Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00616 VINA HALLA CERTIFICATIONS - NGUYEN XUAN THAI Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00617 VINA HALLA CERTIFICATIONS - HUYNH VAN CHANH Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00618 VINA HALLA CERTIFICATIONS - TRUN DINH THUY Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00619 VINA HALLA CERTIFICATIONS - PHUM HOANG VU Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00620 VINA HALLA CERTIFICATIONS - NGUYEN NHUN NGHIA Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00621 VINA HALLA CERTIFICATIONS - NGUYEN TRUNG TINH Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00622 VINA HALLA CERTIFICATIONS - NGO DIRC GIUP Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00770 VINA HALLA - APPLICATION FOR APPROVED FABRICATORS Vendor Y
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00522 GOODHART AND SONS, INC - NDE TECH CERTIFICATE - GARY A WOLF Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00523 GOODHART AND SONS, INC - NDE TECH CERTIFICATE - JOHN R HASKETT Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00524 GOODHART AND SONS, INC - NDE TECH CERTIFICATE - JUAN X ESPADA Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00525 GOODHART AND SONS, INC - CWI CERT DAVID P KRINER Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00526 GOODHART AND SONS, INC - CWI CERT HENRY L KLOIBER Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00527 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - ANGLE ORTIZ Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00528 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - KYLE HOFMAN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00529 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - MARK HOYER Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00530 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - MATT WINTER Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00531 GOODHART AND SONS, INC - FABRICATION OPERATIONS ORG CHART Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00532 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - PAUL OESCH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00533 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - PHIL ROTEN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00534 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - BILL ANGERMIER Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00535 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - BEN NISSLEY Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00536 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - DUANE MILLER Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00537 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - DOUG WEAVER Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00538 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - GREG BEATTY Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00539

GOO   SO S, C   QU C O S  G O G  
DENLINGER Vendor N

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00540 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - HO  LAM Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00541 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - HER MOUA Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00583

GOO   SO S, C  S  O   SSU  SS  CO  
PROCEDURE QUALIFICATION RECORD Vendor N

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00584
  ,         

PROCEDURE QUALIFICATION RECORD Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00585

  ,         
PROCEDURE QUALIFICATION RECORD Vendor N

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00586 GOODHART AND SONS, INC - WELD PROCEDURE SPEC Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00587 GOODHART AND SONS, INC - WELD PROCEDURE SPEC Vendor N
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Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00588 GOODHART AND SONS, INC - WELD PROCEDURE SPEC Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00589 GOODHART AND SONS, INC - INSPECTION AND TEST PLAN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00590

  ,        
INSPECTION Vendor N

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00591 GOODHART AND SONS, INC - QUALITY CONTROL MANUAL Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00592

GOO   SO S, C  OG C O   CC O C  
WITH ASME SECTION V, ARTICLE 3 Vendor N

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00593
  ,       

1 Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00772

  ,        
STATUS Vendor N

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00542 POSCO - QUALIFIED WELDER LIST AND WPQR - HOANG NHAT HOANG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00543 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN CHINH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00544 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN HAHN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00545 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN TUAN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00546 POSCO - QUALIFIED WELDER LIST AND WPQR - TRAN XUAN HUAN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00547 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN TUNG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00548 POSCO - QUALIFIED WELDER LIST AND WPQR - LE VAN NAM Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00549 POSCO - QUALIFIED WELDER LIST AND WPQR - TRINH DUY THAI Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00550 POSCO - QUALIFIED WELDER LIST AND WPQR - BUI VAN TUAN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00551 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN QUANG KHAI Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00552 POSCO - QUALIFIED WELDER LIST AND WPQR - TRAN VAN SON Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00553 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN DINH LUONG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00554 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN XUAN DOANH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00555 POSCO - QUALIFIED WELDER LIST AND WPQR - BUI VAN NGHIA Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00556 POSCO - QUALIFIED WELDER LIST AND WPQR - NGHIEM XUAN DOANH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00557 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN THE QUYEN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00558 POSCO - QUALIFIED WELDER LIST AND WPQR - PHAM VAN DAI Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00559 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN ANH TUAN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00560 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN BACH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00561 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN TRONG THIEN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00562 POSCO - QUALIFIED WELDER LIST AND WPQR - VU MANH THONG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00563 POSCO - QUALIFIED WELDER LIST AND WPQR - DO XUAN DUAN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00564 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN TRAM Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00565 POSCO - QUALIFIED WELDER LIST AND WPQR - HOANG NGOC HUNG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00566 POSCO - QUALIFIED WELDER LIST AND WPQR - CAO XUAN TAI Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00567 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN PHU Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00568 POSCO - QUALIFIED WELDER LIST AND WPQR - TRAN VAN HAU Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00569 POSCO - QUALIFIED WELDER LIST AND WPQR - LE THO CHIEN Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00570 POSCO - QUALIFIED WELDER LIST AND WPQR - PHAM VAN DUC Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00571 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN THANG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00572 POSCO - QUALIFIED WELDER LIST AND WPQR - NGO VAN SY Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00573 POSCO - QUALIFIED WELDER LIST AND WPQR - THAI VAN THNAH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00574 POSCO - QUALIFIED WELDER LIST AND WPQR - VU VAN DAI Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00575 POSCO - QUALIFIED WELDER LIST AND WPQR - KIEU DINH HUNG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00576 POSCO - QUALIFIED WELDER LIST AND WPQR - DINH VAN DUNG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00577 POSCO - QUALIFIED WELDER LIST AND WPQR - LE NGOC TU Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00578 POSCO - QUALIFIED WELDER LIST AND WPQR - PHAM VAN BINH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00579 POSCO - QUALIFIED WELDER LIST AND WPQR - TRAN HUU CUONG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00580 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN HUU TAM Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00581 POSCO - QUALIFIED WELDER LIST AND WPQR - TAN VAN BACH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00582 POSCO - QUALIFIED WELDER LIST AND WPQR - TAN VAN BACH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00601 POSCO - NDE PERFORMANCE QUALIFIED Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00602 POSCO - NDE PERFORMANCE QUALIFIED -  TRINH NGOC HAI Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00603 POSCO - NDE PERFORMANCE QUALIFIED -  PHAM DA VUONG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00604 POSCO - NDE PERFORMANCE QUALIFIED -  TRUONG MINH NHUONG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00605 POSCO - NDE PERFORMANCE QUALIFIED -  MAI NGOC TAI Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00606 POSCO - NDE PERFORMANCE QUALIFIED -  NGO VAN THANG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00607 POSCO - NDE PERFORMANCE QUALIFIED -  VAN VU HUNG ANH Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00608 POSCO - NDE PERFORMANCE QUALIFIED -  YAN-TENG YEO Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00609 POSCO - NDE PERFORMANCE QUALIFIED -  YOUNG JAI LEE Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00610 POSCO - CERTIFICATE OF WELDING INSPECTOR - HO TRONG PHAP Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00611 POSCO - CERTIFICATE OF WELDING INSPECTOR - NGUYEN HUU THANG Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00612 POSCO - CERTIFICATE OF WELDING INSPECTOR - DO QUOC VIET Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00623 POSCO - QUALITY PROCEDURE - FABRICATION Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00624 POSCO - QUALITY PROCEDURE - HOT DIP GALVANIZING Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00625 POSCO - E AND C - VIETNAM ORGANIZATION CHART Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00626 POSCO - LIQUID PENETRANT EXAMINATION PROCEDURE ASME Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00627 POSCO - MAGNETIC EXAMINATION PROCEDURE ASME Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00628 POSCO - QUALITY MANAGEMENT MANUAL Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00629 POSCO - PROJECT QUALITY CONTROL Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00630 POSCO - QA AND QC ORGANIZATION CHART Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00631 POSCO - QUALITY CONTROL PLAN FOR DUCT Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00632 POSCO - RADIOGRAPHIC EXAMINATION PROCEDURE ASME Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00633 POSCO - ULTRASONIC EXAMINATION PROCEDURE ASME Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00634 POSCO - QUALITY PROCEDURE - VISUAL EXAMINATION Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00635 POSCO - QUALITY PROCEDURE - REPAIR WELDING Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00636 POSCO - QUALITY PROCEDURE - WPS AND PQR Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00769 POSCO - APPLICATION FOR APPROVED FABRICATORS Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00637 ST GEORGE STEEL - DRY POWEDER MAGNETIC PARTICLE INSPECTION Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00638 ST GEORGE STEEL - WELDING PROCEDURE SPEC Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00639 ST GEORGE STEEL - BLAST AND PAINT PROCEDURE Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00640 ST GEORGE STEEL - LIQUID PENETRANT PROCEDURE Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00641 ST GEORGE STEEL - NDT INSPECTORS AND CERTIFICATES Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00642 ST GEORGE STEEL - QUALIFIED WELDER LIST AND WELDER CERTIFICATES Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00643 ST GEORGE STEEL - QUALITY CONTROL MANUAL Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00644 ST GEORGE STEEL - RADIOGRAPHIC PROCEDURES Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00645 ST GEORGE STEEL - SHIPPING HANDLING AND OR STORAGE PROCEDURES Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00646 ST GEORGE STEEL - ULTRASONIC INSPECTION OF WELDS Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00647 ST GEORGE STEEL - VISUAL INSPECTION PROCEDURE Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00648 ST GEORGE STEEL - WELDING CERTIFICATE - RICK BIRD Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00649 ST GEORGE STEEL - QUALITY CONTROL MANUAL EXHIBITS Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00650 ST GEORGE STEEL - WELDING CERTIFICATE - ALAN ASHBY Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00651 ST GEORGE STEEL - VISUAL ACUITY RECORD - TEVITA TUPOU Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00680 ST GEORGE STEEL - VISUAL ACTIVITY RECORD - RICK BIRD Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00773 ST GEORGE STEEL - APPLICATION FOR APPROVED FABRICATOR STATUS Vendor N
FAB-1 Approval Mechanical Document 25542-000-V1A-MGED-00081 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00841 Hershberger Bros. Application for Approved Fabricators Status - Cover Letter Vendor Y
FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00843 Hershberger Bros. - Quality Control Program - QAQC Manual Vendor Y
FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00859

         g   
Hershberger Bros Welding Inc. Certification Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00861
   pp   g   g   

USS/HSS/Rebar/Sht. Stl./Aluminum/Stainless Steel Vendor Y
FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00862

e e a  Co at o  C a  Cou ty pp o ed ab cato   e s be ge  os  
Welding, Inc Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00875 American Welding Society - Phillip Jensen - Certification - QC Manager Qualifications Vendor Y
FAB-1 Approval Civil Application 25542-000-V1D-SS01-00006 APPLICATION FOR APPROVED FABRICATOR - QUALITY CONTROL MANUAL Vendor Y
FAB-1 Approval Civil Application 25542-000-V1D-SS01-00002 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
FAB-1 Reference Civil Application 25542-000-V1C-SS01-00029 APPLICATION FOR APPROVED FABRICATOR - QUALITY CONTROL PROGRAM Vendor Y
FAB-1 Approval Civil Application 25542-000-V1C-SS01-00030 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00010 ELEVATOR GENERAL ARRANGEMENT Vendor SUPERSEDED Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00021 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00022 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00023 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00024 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00025 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00026

O C O  SC  C    39 0  US SC  
DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00033 PROTECTION SCREEN ATTACHMENT - LANDING 451FT-3IN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00034 PROTECTION SCREEN ATTACHMENT - LANDINGA 460FT-7IN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00035 PROTECTION SCREEN ATTACHMENT - LANDINGS 472FT-3IN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00036 PROTECTION SCREEN ATTACHMENT - LANDINGS 491FT-6IN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00037 PROTECTION SCREEN ATTACHMENT - LANDINGS 500FT-10IN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00040 ELECTRICAL SCHEMATICS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00041 MOTOR DATA SHEET Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00043 ELEVATOR STATIC CALCULATION Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00054 ELEVATOR IVANPAH SH2750US A002451 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00055 ELEVATOR AND TRANSPORT IVANPAH SH2750US A002451 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00056 AS-BUILT EQUIPMENT SH2750US A002451 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00057 LANDINGS SH2750US A002451 Vendor Y
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STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00058 BASE ENCLOSURE SH2750US A002451 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00059 A-DOOR VR1250 AS-BUILT SH2750US A002451 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00060 MAST 650X 250/6.3 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00061 CALCULATION OF BASE ANCHORS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00062 BUFFER CALCULATION Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00068 PROTECTION SCREEN ATTACHMENT - LANDINGS 472FT-3IN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00069 PROTECTION SCREEN ATTACHMENT - LANDINGS 500FT-10IN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00070 PROTECTION SCREENS AT ELEVATOR SCREEN DETAILS AND CONNECTIONS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00071 PROTECTION SCREENS AT ELEVATOR SCREEN CONNECTIONS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00072

        
STRUCTURE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00073 PROTECETION SCREEN AT ELEVATOR SCREEN CONNECTIONS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00074 PROTECTION SCREEN ATTACHMENT Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00075 IVANPAH ELEVATOR PLATFORM Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00079 CALCULATIONS FOR ELEVATOR MEZZANINE Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00134 STRUCTURAL GENERAL NOTES Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00135 STRUCTURAL SPECIAL INSPECTION NOTES AND TABLES Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00136 STRUCTURAL SPECIAL INSPECTION NOTES AND TABLES Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00137 STRUC OVERALL ARRANGEMENT PLAN HELIOSTAT ASSEMBLY FACILITY Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00138 STRUC EQUIPMENT ARRANGEMENT PLAN HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00139 STRUC EQUIPMENT ARRANGEMENT PAD BONDING BUILDINGS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00140 STRUC HR OFFLOAD STATION PARTIAL PLAN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00141 STRUC CABLE TRAY/PIPING SUPPORT PLAN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00142 STRUC CABLE TRAY/PIPING SUPPORT PLAN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00143 STRUC MISC LAYOUT PLANS HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00144 STRUC MISC LAYOUT PLANS HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00145 STRUC POST-INSTALLED ANCHOR DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00146 STRUC METAL STUD WALL SECTION AND ELEVATIONS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00147 STRUC METAL STUD WALL SECTION AND ELEVATIONS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00148 STRUC SECTION AND DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00149 STRUC SECTION AND DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00150 STRUC CANOPY SUPPORT PLAN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00161

C C  OS  SS  U G  SC QU  C O G  
AND SUPPORT FRAME DESIGNS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00352 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00353 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00354 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00355 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00001 ADMIN BUILDING - STRUCTURAL DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00002 ADMIN BUILDING - STRUCTURAL DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00003 ADMIN BUILDING - COLD FORM DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00004 ADMIN BUILDING - SHEETING DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00005 ADMIN BUILDING - SHEETING DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00006 ADMIN BUILDING - COVER SHEET Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00007 ADMIN BUILDING - SPECIAL INSPECTION Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00008 ADMIN BUILDING - ANCHOR ROD PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00009 ADMIN BUILDING - ANCHOR ROD DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00010 ADMIN BUILDING - ROOF FRAMING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00011 ADMIN BUILDING - CANOPY PLANS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00012 ADMIN BUILDING -  ROOF SHEETING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00013 ADMIN BUILDING - CRANE FRAMING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00014 ADMIN BUILDING - WALL ELEVATIONS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00015 ADMIN BUILDING - WALL ELEVATIONS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00016 ADMIN BUILDING - WALL SHEETING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00017 ADMIN BUILDING - WALL SHEETING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00018 ADMIN BUILDING - WALL SHEETING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00019 ADMIN BUILDING - BUILDING CROSS SECTION Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00020 STRUCTURAL CALCULATIONS - GEM Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00025 FACILITY ADMIN BUILDING - STRUCTURAL GENERAL NOTES Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00026 FACILITY ADMIN BUILDING - STRUCTURAL GENERAL NOTES Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00027 FACILITY ADMIN BUILDING - STRUCTURAL GENERAL NOTES AND ABBREV. Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00028 FACILITY ADMIN BUILDING - TYPICAL CONCRETE DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00029 FACILITY ADMIN BUILDING - TYPICAL CONCRETE DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00030 FACILITY ADMIN BUILDING - TYPICAL MASONRY DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00031 FACILITY ADMIN BUILDING - TYPICAL LIGHT GAGE METAL SHEET DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00032 FACILITY ADMIN BUILDING - TYPICAL LIGHT GAGE METAL SHEET DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00033 FACILITY ADMIN BUILDING - FOUNDATION PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00034 FACILITY ADMIN BUILDING - MEZZANINE FRAMING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00035 FACILITY ADMIN BUILDING - REFLECTED CEILING PLAN Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00036 FACILITY ADMIN BUILDING - FOUNDATION DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00037 FACILITY ADMIN BUILDING - FOUNDATION DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00038 FACILITY ADMIN BUILDING - ROOF/CEILING CONNECTION DETAILS S7.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00039 FACILITY ADMIN BUILDING - ROOF/CEILING CONNECTION DETAILS S7.2 Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00040 FACILITY ADMIN BUILDING - METAL DECK DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00062 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00063 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00064 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00065 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00066 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00067 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00068 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00069 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00070 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00071 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00072 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00073 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00074 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00075 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00076 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00077 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00078 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00079 FACILITY ADMIN BUILDING Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00097 ADMIN BUILDING - CANOPY SHEETING PLANS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00117 FACILITY ADMIN BUILDING - FOUNDATION DETAILS Vendor Y
STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00118 FACILITY ADMIN BUILDING - STRUCUTRAL CALCULATIONS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00424

      
CALCULATIONS - HVAC PADS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00452
C  S O  U G  SU  S UC U  

CALCULATIONS - STAIRS AT MEZZANINE FLOOR Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00509

           
(1 OF 1, A9.20) Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00514 ARCH - FACILITY ADMIN BLDG - INTERIOR DETAILS (A9.30) N
STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00036 STRUCTURAL CALCS - BUS DUCT SUPPORTS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00037 15KV, 6600A, 125KV BIL IPB STRUCTURAL PLAN-UNITS 1-3 Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00038 15KV, 6600A, 125KV BIL IPB STRUCTURAL SECTIONS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00039 15KV, 6600A, 125KV BIL IPB STRUCTURAL SECTIONS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00040 15KV, 6600A, 125KV BIL IPB STRUCTURAL SECTIONS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00041 15KV, 6600A, 125KV BIL IPB STRUCTURAL DETAILS Vendor Y
STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00086 EEM PRODUCTION TEST PROCEDURE FOR FINAL INSPECTION Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00095 STRUCTURAL CALCULATIONS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00096 DESIGN CRITERIA Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00097 FRAME ASSEMBLY Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00098 EQUIPMENT CENTER - FRAME ASSEMBLY Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00099 ROOF ASSEMBLY Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00100 ROOF BOM AND CABLE TRAY DETAIL Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00101 ROOF ENGINEERING DETAILS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00102 WALL ASSEMBLIES Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00103 WALL ASSEMBLIES Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00104 WALL COMPONENTS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00105 WALL ENGINEERING DETAILS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00106 BASE SKID ASSEMBLY Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00107 BASE SKID TOP PLATE Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00108 BASE SKID MOUNTING Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00109 BASE SKID ENGINEERING DETAILS Vendor Y
STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00120 WELD PROCEDURE SPECIFICATION Vendor Y
STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00123

Q          
EXECUTION Vendor Y

STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00124 QUALITY MANUAL - WIP Vendor Y
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STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00125
Q     Q     
AND RESPONSIBILITY Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00303 STRUCTURAL CALCULATION Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00310 STRUCTURAL CALCULATION Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00313 STRUCTURAL CALCULATION Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00314 STRUCTURAL DRAWINGS Vendor N
STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00316 STRUCTURAL DRAWINGS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00323 STRUCTURAL DRAWINGS Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EU00-00258 IVANPAH SOLAR UPS SYSTEM BATTERY RACK SEISMIC VERIFICATION Vendor Y
STRUC-1 Approval Electrical Document 25542-000-V1A-EU00-00259 IVANPAH SOLAR BATTERY RACK SEISMIC VERIFICATION Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00009

     (  )       
ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00010
C G   # 0 5 S  ( 00 C ) S  5 30   C OSS S C O , 
NOTES, BOM, AND PERFORMANCE BLOCK Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00012 STACK GENERAL ARRANGEMENT AND ELEVATIONS - SHEET 1 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00013 STACK SECTION 1 ELEVATION, SECTIONS AND DETAILS - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00029 ANCHOR BOLT ARRANGEMENT Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00030 ANCHOR BOLT ARRANGEMENT DETAILS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00039 HORIZONTAL BOX ECONOMIZER ARRANGEMENT (MODEL BH-181818-21.5) Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00040 AUX BOILER BFP SKID (2 SHTS) - INDUSTRIAL STEAM - GA-24325ABC) Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00058 STACK SECTION 2 AND 3 ELEVATION, SECTIONS AND DETAILS - SHEET 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00059 PLATFORM LAYOUTS DECTIONS AND DETAILS - SHEET 4 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00060 LADDER ELEVATIONS SECTIONS AND DETAILS - SHEET 5 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00061 TUNED MASS DAMPER PLAN SECTIONS AND DETAILS - SHEET 6 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00062 PERSONNEL PROTECTION SECTION AND DETAILS - SHEET 7 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00163 DESIGN CALCULATIONS - IES Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00222 STEAM DRUM HEAD PLATFORM AT BURNER END OF UNIT SETTING PLAN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00246 PLATFORM DOWN SIDE OF STEAM DRUM FRAME AND GRATING PLAN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00252 BURNER PLATFORM SETTING PLAN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00260 BURNER ACCESS PLATFORM STRUCTURAL CALCULATION Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00261 PLATFORM BY BURNER STRUCTURAL CALCULATION Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00262

O  O G S  U  O  U C  S UC U  
CALCULATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00263 STEAM DRUM HEAD PLATFORM AT TARGET END OF UNIT SETTING PLAN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00279 PLATFORM STRUCTURAL ANALYSIS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00296 AIR INLET SUPPORT OR INTEL DUCT ANALYSIS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00344 BOILER BASE BEAM SIZING Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00345 BOILER OUTLET TO ECONOMIZER DUCT SUPPORT CALCULATION Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00346 FD FAN OUTLET EVASE DUCT SUPPORT CALCULATION Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00347 ECONOMIZER OUTLET STACK DUCT SUPPORT CALCULATION Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00366 BASE PLATE LOADING CALCULATIONS - PUMP SKID Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00367 BASE PLATE LOADING CALCULATIONS - FAN SKID Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00368

         
ECONOMIZER STRUCTURE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBHS-00002 AUXILIARY STEAM SUPERHEATER Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MBHS-00027 FOUNDATION LOAD CALCULATION FOR STEAM SUPERHEATER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00209

       
UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00210
       

UPPER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00211

G SOU C  CO S UC O  G   O C O   G  
UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00212
       

LOWER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00213

       
LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00214
G SOU C  CO S UC O  G   O C O   G  

LOWER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00215

       
LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00708 SUPPORT LOAD REPORT FOR RPI CONTRACT Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00747

G SOU C  CO S UC O  G   O C O   G  
UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00748
       

UPPER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00749

       
UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00750
G SOU C  CO S UC O  G   O C O   G  

UPPER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00751

       
LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00752
       

LOWER DETAILS PANEL Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00753

G SOU C  CO S UC O  G   O C O   G  
LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00754
       

LOWER DETAILS PANEL Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00755

       
LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01907
G SOU C  CO S UC O  G   O C O   G  

UPPER DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01908

       
UPPER DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01909
       

LOWER DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01910

G SOU C  CO S UC O  G   O C O   G  
SHIPPING COMPONENT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-03105 SOLAR RECEIVER SUPPORT VALIDATION CALCULATIONS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-03139 SOUTHWEST METEO BOARD QUALIFICATION TESTING FINAL REPORT Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-03186 APPLICATION OF ALTERNATE MATERIALS OR METHODS OF CONSTRUCTION Vendor

C G  O 55
000-V1A-MBST-00012 Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00012 APPLICATION OF ALTERNATE MATERIALS OR METHODS OF CONSTRUCTION Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00001 AIR COOLED CONDENSER Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00002 AIR COOLED CONDENSER Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00003 AIR COOLED CONDENSER Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00006 AIR COOLED CONDENSER Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00181 ACC - ERECTION QUALITY CONTROL PLAN Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00204

      ,    
EQUIPMENT SHEET 1 Vendor N

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00249 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00254 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00269 ACC CONDENSATE TANK PLATFORM CALC NOTE (OCBF) Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00275 IVANPAH CONDENSATE TANK CALCULATION NOTE Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00278 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00279 AIR COOLED CONDENSER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00283 ACC ERECTION DRAWING DETAILS 176 TO 192 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00297 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00298 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00299 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00300 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00301 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00302 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00303 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00304 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00305 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00306 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00307 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00308 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00309 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00310 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00311 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00312 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00313 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00314 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00315 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00316 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00317 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00318 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00319 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00320 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00321 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00322 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00323 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00324 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00325 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00326 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00327 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00328 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00329 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00330 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00331 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00332 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00333 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00334 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00335 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00336 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00337 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00338 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00339 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
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Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

  
Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00340 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00341 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00342 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00343 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00344 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00345 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00346 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00347 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00348 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00349 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00350 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00351 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00352 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00353 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00354 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00355 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00356 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00357 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00358 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00359 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00360 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00361 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00362 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00363 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00364 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00365 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00366 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00367 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00368 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00369 AIR COOLED CONDENSER  - CALCULATION NOTE Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00370 AIR COOLED CONDENSER  - CALCULATION NOTE Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00372 ACC ERECTION DRAWING DUCT SUPPORT PLAN AND SECTIONS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00373

      , , ,   
G Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00374 ACC ERECTION DRAWING DUCT SUPPORT SECTIONS H-H, I-I AND M-M Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00375 ACC ERECTION DRAWING DUCT SUPPORTS - DETAILS 1 TO 11 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00376 ACC ERECTION DRAWING DUCT SUPPORTS - DETAILS 12 TO 21 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00377 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00378 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00379 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00380 AIR COOLED CONDENSER ERECTION DRAWING Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00385 AIR COOLED CONDENSER TOP PLATFORM CALC NOTE Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00413

          
1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00414
          

2 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00485 DESIGN NOTE FOR SUPPORT STRUCTURES FOR DUCTING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00486 DUCT SUPPORTS CONNECTIONS DESIGN NOTE Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00682 ACC CONDENSATE TANK - SHEET 1 OF 2 Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00683 ACC CONDENSATE TANK - SHEET 2 OF 2 Vendor N
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00752

       
LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00753
       

LOWER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00754

G SOU C  CO S UC O  G   O C O   G  
LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00755
       

LOWER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01907

       
UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01908
G SOU C  CO S UC O  G   O C O   G  

UPPER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01909

       
LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01910
       

SHIPPING COMPONENT Vendor Y
STRUC-1 Approval Civil Document 25542-00-V1A-MBST-03139 SOUTHWEST METEO BOARD QUALIFICATION TESTING FINAL REPORT Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00389

         
CARBON STEEL USED FOR STEEL STRUCTURE AND DUCTING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00064 EDG PAD LAYOUT Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00065 EDG ASSEMBLY DRAWING Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00066 EDG ELEVATION DRAWING Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00067 EDG WALL/TRUSS DETAIL Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00068 EDG ENCLOSURE ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00069 EDG TANK DETAIL Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00070 EDG MOUNTING DETAIL Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00071 RIGGING DETAIL Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MPGB-00016 GENERAL ARRANGEMENT - MOTOR DRIVEN BOILER FEED PUMP SET Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MPGF-00138 PE CALCULATIONS, STRUCTURAL Vendor Y
STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00012

CO S /   U  O  O G  SC G  
CHEMICAL FEED SYSTEM MECHANICAL LAYOUT - SHEET-1 Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00013
      

CHEMICAL FEED SYSTEM MECHANICAL LAYOUT - SHEET-2 Vendor Y
STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00014

         
SYSTEM MECHANICAL LAYOUT - SHEET-1 Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00015
CO S     U  O   C C   
SYSTEM MECHANICAL LAYOUT - SHEET-2 Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00016 SODIUM HYPOCHLORITECHEMICAL FEED SYSTEMMECHANICAL LAYOUT Vendor Y
STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00017

      
LAYOUT Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00018 WSAC DISPERSANT CHEMICAL FEED SYSTEM MECHANICAL LAYOUT Vendor Y
STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00019

       
LAYOUT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MSXF-00002 FUEL GAS SEPARATOR SKID - SHEET 1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MSXF-00033 FOUNDATION LOAD CALCULATION FOR FUEL GAS SEPARATOR Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00001

         
DEMINERALIZED WATER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00002
         

FIRE/RAW COMMON Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00003

S G  C CU O S O   03  S O G    
FIRE/RAW Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00004
          

WASH Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00005 DEMINERALIZED WATER STORAGE TANK 001/002/003-WD-MT-001 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00006 UNIT FIRE-RAW WATER STORAGE TANK 001/002/003-WY-MT-00001 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00007 MIRROR WASH WATER STORAGE TANK 001/002/003-WY-MT-001 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00008 COMMON AREA FIRE-RAW WATER STORAGE TANK 009-WR-MT-0001 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00009

S  CO S UC O  S, C  S UC U   O  S  
STORAGE TANKS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00022 SPECIAL INSPECTIONS LETTER CA PE Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00005 STG FOUNDATION LOADS AND DESIGN REQUIREMENTS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00140 FOUNDATION ANCHOR HP25 INLET Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00141 FOUNDATION ANCHOR HP25 OUTLET Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00142 FOUNDATION ANCHOR M64 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00143 FOUNDATION ANCHOR M56 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00144 FOUNDATION ANCHOR M48 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00145 FOUNDATION ANCHOR M42 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00146 EMBEDDED PLATE Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00147 FOUNDATION DETAILS SIEMENS TRLI 100 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00148 FOUNDATION DETAILS IP171-921 INLET Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00149 FOUNDATION DETAILS VAZEL GEAR M56X6 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00150 TRANSITION PIECE C3 FOUNDATION DETAILS - SHEET 1 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00151 TRANSITION PIECE C3 FOUNDATION DETAILS - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00226 STRENGTH CHECK ON EMBEDDED DETAILS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00352 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 1 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00353 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00354 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00355 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 4 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00356 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 5 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00357 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 6 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00358 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 7 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00369 TRANSITION PIECE C3 FOUNDATION DETAILS - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00215 SOUND ENCLOSURE STRUCTURAL CALCS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00363 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 1 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00359 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00360 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00361 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 4 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00362 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 5 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00371 SOUND ENCLOSURE PLAN AT GROUND LEVEL Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00372 SOUND ENCLOSURE ROOF PLAN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00373 FRAMING ELEVATIONS - PART 1 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00374 FRAMING ELEVATIONS - PART 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00375 FRAMING ELEVATIONS - PART 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00376 END CONNECTION DETAILS - PART 1 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00377 END CONNECTION DETAILS - PART 2 Vendor Y
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STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00378 COLUM BASE PLATES Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00379 SOUND ENCLOSURE GENERAL STRUCTURAL NOTES Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00380 STRUCTURAL STEEL INSPECTION REQUIREMENTS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00381

         
PART I Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00382
S  SU  SOU  C OSU  S UCU  S S  S G   
PART I1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00383
         

PART I11 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00384

         
PART IV Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00084 IVANPAH LH-2.2 HELIOSTAT MATERIAL AND FASTENER DATA SHEETS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00085 IVANPAH PROJECT HELIOSTAT: LH2.2 DESIGN SUMMARY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00110 LH2.2 HELIOSTAT TOP LEVEL SPECIFICATION Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00175 PYLON AND LABEL ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00238 PAD ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00239 INTERFACE UNIT WITH SHAFT ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00240 LH-2.2: HR PYLON ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00241 SUPPORT ARM ASSEMBLY (GENERIC) Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00242 MIRROR ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00243 ELEVATION DRIVE SUPPLY ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00244 AZIMUTH DRIVE ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00245 WORM DRIVE SUB-ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00246 HELIOSTAT REFLECTOR - GENERIC Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00247 HELIOSTAT SUPPORT STRUCTURE ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00248 TORQUE TUBE AND ITS ASSY - GENERIC Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00249 INTERFACE UNIT ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00250 TORQUE TUBE DRILLING ASSEMBLY - GENERIC Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00251 TORQUE TUBE WELDING Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00252 DISPLACEMENT PYLON Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00253 ELEVATION DRIVE - CONNECTING PIN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00254 CROSS BAR BLANK Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00255 PAD SPACER Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00256 PAD Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00257 INTERFACE UNIT CLAMP Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00258 ED ROD Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00259 REFLECTOR SHAFT Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00260 CYLINDER Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00261 ED PIVOT PIN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00262 CROSS BAR REFLECTOR SHAFT Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00263 CROSS BAR-ED (LEFT) Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00264 CROSS BAR-ED (RIGHT) Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00265 DIAGONAL Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00266 SUPPORT ARM - GENERIC Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00267 TORQUE TUBE Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00268 INTERFACE UNIT BODY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00269 PILE POINT Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00270 PYLON TUBE - 6IN X 3.4MM LENGTH 3.6M Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00271 PYLON FIN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00272 MIRROR (3.3M X 2.3M) Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00273 MIDDLE BRACKET Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00274 HINGE BRACKET Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00275 CYLINDER CAP Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00276 ED TIP Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00277 HEX SOCKET HEAD CAP SCREW Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00278 PREVAILING TORQUE HEX LOCK NUT Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00279 3/16IN STAVEX RIVET Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00280 3/16IN AVDELOK FASTENER - PIN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00281 1/4IN AVDELOK FESTENER - PIN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00282 3/16IN AVDELOK FASTENER - COLLAR Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00283 1/4IN AVDELOK FESTENER - COLLAR Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00284 M10X25 NORD LOCK BOLT AND WASHER Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00285 NEEDLE ROLLER TRUST BEARING Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00286 GLUE ADHESIVE Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00287 BALL SCREW Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00288 IVANPAH POSITION TOLERANCES AND CONSTRUCTION REQUIREMENTS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00289 IVANPAH SOLAR FIELD FOUNDATION Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00293 PYLON ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00294

 G O C C  U O    G G S S  
PHASES II AND III PYLON FOUNDATIONS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00295 LH-2 HELIOSTAT WIND TUNNEL TEST REPORT Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00301

         
IVANPAH 2 AND 3 (TECHNICAL MEMORANDUM NO. 20) Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00378 TRIPLE - FINNED DISPLACEMENT PYLON Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00379 PYLON FIN TIP Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00380 TRIANGULAR FIN Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00394 APPLICATION FOR APPROVED FABRICATORS STATUS - PROSPECT STEEL Vendor Y
STRUC-1 Reference Mechanical Document 25542-000-V1A-MUSG-00395 QUALITY ASSURANCE AND QUALITY CONTROL MANUAL - PROSPECT STEEL Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00005 SOLAR FIELD CDPU SUPPORT FRAME DRAWINGS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00083 HELIOSTAT WIND TUNNEL TEST REPORT (TRAEGER-110213-LH-2) Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00084

      ( , 
REV. 2) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00085 HELIOSTAT DESIGN SUMMARY (30003-L2-M-S-1003, REV 2) Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00086 HELIOSTAT DRAWINGS PACKAGE (30003-L2-M-S-1010, REV 3) Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00087 HELIOSTAT EARTHQUAKE LAOD ANALYSIS (PROJECT 30003-LH2.2 REV A) Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00088 HELIOSTAT WIND LOAD ANALYSIS (PROJECT 30003-LH2.2 REV A) Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00110 LH-2.2 HELIOSTAT TOP LEVEL SPECIFICATION (3003-SF-G-S-1005, REV 1) Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00111 STRUCTURAL CALCULATION - CDPU SUPPORT FRAME Vendor Y
STRUC-1 Approval Plant Design Document 25542-000-V1A-PY21-00077 TOL-BRACE SEISMIC CALCULATIONS AND MOUNTING DETAILS Vendor Y
STRUC-1 Approval Plant Design Document 25542-000-V1A-PY21-00078 TOL-BRACE SEISMIC CALCULATIONS AND MOUNTING DETAILS Vendor Y
STRUC-1 Approval Plant Design Document 25542-000-V1A-PY21-00079 TOL-BRACE SEISMIC CALCULATIONS AND MOUNTING DETAILS Vendor Y
STRUC-1 Reference Civil Document 25542-000-V1A-SY00-00002 A STUDY OF WIND EFFECTS FOR SOLAR TOWER Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00010 DIMENSION OF PENDULUM MASS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00012 DETAILS: SPRINGS/PENDULUMS WITH CONNECTION Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00013 PSWT Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00014 EXISTING STRUCTURE AND PROFILES FOR SPRINGS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00015 EXISTING STRUCTURE WITH DAMPERS AND BORE HOLE Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00016 SPRING CONNECTION DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00018 SUMMARY OF DESIGN CALCULATIONS FOR GERB Vendor Y
STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00032 TUNED MASS DAMPER TEST METHOD STATEMENT Vendor Y
STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00033

     ,       
REGARDING cbo REVIEWER'S COMMENTS Vendor Y

STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00036
U  SS  O  U S ,   3 S SG O  S S 

REGARDING CBO REVIEWER'S COMMENTS ON TEST METHOD STATEMENT Vendor Y
STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00037 TEST REPORT - PRELIMINARY TUNING OF THE TMD SYSTEM UNIT 1 Vendor Y
STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00038 GERB RESPONSE TO CBO COMMENTS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00039 GERB RESPONSE TO CBO COMMENTS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00040 TEST REPORT - PRELIMINARY TUNING OF THE TMD SYSTEM UNIT 2 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00043 TEST REPORT - PRELIMINARY TUNING OF THE TMD SYSTEM UNIT 3 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-U000-00001 STORAGE RACK DETAILS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1A-U000-00002 SEISMIC ANALYSIS OF STORAGE RACKS Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00043 Cover Sheet - Administration Building - Fire Sprinkler Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00044 Mechanical Layout - Administration Building - Fire Sprinkler Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00045 Electrical Layout - Administration Building - Fire Sprinkler Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00046 Panel Wiring Diagram - Administration Building - Fire Sprinkler Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00047 Details - Administration Building - Fire Sprinkler Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00048 Site Plan, Notes and Details - Administration Building - Fire Sprinkler Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00049 Piping Plan and Sections - Administration Building - Fire Sprinkler Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00050

e ected Ce g, e a e, U de  oo  p g  d st at o  u d g  e 
Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00101 HYDRAULIC CALCULATION No C1-1 Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00105

       
CALCULATIONS, CENTRAL CONTROL 108 - LEFT MAIN VOLUME Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-AKBS-00106
S O  U G  G S OUS  SU SS O  S S  

CALCULATIONS, CENTRAL CONTROL 108 -RIGHT MAIN VOLUME Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-MBFD-00328 TANK DESIGN CALCULATION Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-00708 SUPPORT LOAD REPORT Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-MBST-03370 LETTER FOR CBO - ASME AND NBBI CERTIFICATES Vendor N
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00022

  ,    ,    
PUMP FEED MAIN LAYOUT Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00023 LUBE OIL RESERVOIR ENCLOSURE HYDRAULIC CALC Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00024 STEAM TURBINE BEARINGS HYDRAULIC CALC Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00027 BOILER FFED PUMP LUBE OIL SKID LAYOUT Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00028 BOILER FFED PUMP LUBE OIL SKID HYDRAULIC CALCULATION Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00054 TURBINE ENCLOSURE LAYOUT Vendor Y
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MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00055 TURBINE ENCLOSURE HYDRAULIC CALC Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00056  GSU 150MVA AND AUX 12 MVA TRANSFORMERS LAYOUT Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00057 AUX 12 MVA TRANSFORMER CALC Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00058 GSU 150MVA TRANSFORMER HYDRAULIC CALC Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00064 STATION SERVICE TRANSFORMER LAYOUT Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00065 STATION SERVICE TRANSFORMER HYDRAULIC CALC Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00070 SOLAR TOWER EXTINGUISHER DRAWING Vendor Y
MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00071 STG ENCLOSURE, BEARINGS, LO RESERVOIR BF Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00329 REPORT OF MAGNETIC PARTICLE EXAMINATION Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00342

          
2 BLOWDOWN TANK Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00348 AUX BOILER CODE COMPLIANCE LETTER Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00350 ECONOMIZER CODE COMPLIANCE LETTER Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00351

       , 
SUPERHEATERS, WATERWALLS, AND ECONOMIZER - UNIT 1 Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1A-MBFD-00370 FORM U-1A - UNIT 3 BLOWDOWN TANK - U1A AND CODE CALC PAPERWORK Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00371

       , 
SUPERHEATERS, WATERWALLS, AND ECONOMIZER - UNIT 2 Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1A-MBFD-00379
       , 

SUPERHEATERS, WATERWALLS, AND ECONOMIZER - UNIT 3 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MBHS-00019 DESIGN CERTIFICATION - DR18369 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MBHS-00021 AUXILIARY STEAM SUPERHEATER - DR18369 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03580 UNIT 1  - ASME DATA PACKAGE Vendor N
MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03594 MANUFACTURERS DATA REPORT FOR FABRICATED PIPING - UNIT 1 Vendor N
MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03596 SRSG MECH-2 SUBMITTAL - CA BUILDING OFFICIALS MECHANICAL SUBMITTAL Vendor N
MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00086 120GAL. VERT. AIR RECEIVEER- U1A - NEW VESSELS Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00087 2560 GAL. VERT. AIR RECEIVER U1AS Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00088 PH400 DRYER U1A CERTS Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00089 2560 GAL. VERT. AIR RECEIVER U1A Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00075 2560 CERTIFICATE OF CONFORMITY Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00106 PH400 COC CERTIFICATES Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00074 120 GAL. RECEIVEER COC - NEW VESSELS - STEEL FAB Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00110 PH400 DRYER TOWER VESSELS - ASME NB TAG PHOTOS Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00111

            
PHOTOS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00114 2560GAL. VERT. RECEIVER ASME NB TAG PHOTOS Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00162 ASME DESIGN CONFIRMATION FOR LP AND HP FEEDWATER HEATERS Vendor Y
MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00163 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP5 - UNIT3 Vendor Y
MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00164 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP4 - UNIT 3 Vendor Y
MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00165 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP2 - UNIT 3 Vendor Y
MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00166 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP1 - UNIT 3 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00167 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP6 - UNIT 2 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00168 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP5 - UNIT 2 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00169 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP4 - UNIT 2 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00170 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP2 - UNIT 2 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00171 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP1 - UNIT 2 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00172 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP2 - UNIT 1 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00173 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP1 - UNIT 1 Vendor Y
MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00174 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP6 - UNIT 3 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MSXF-00029 DESIGN CERTIFICATION - DRAIN TANK Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MSXF-00030 DESIGN CERTIFICATION - FUEL GAS HEATER Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MSXF-00031 DESIGN CERTIFICATION - FUEL GAS SEPARATOR VESSEL Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MTSC-00055 ASME DOCUMENTATION FOR SRSG BLOWDOWN TANK Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MTSC-00064 ASME DOCUMENTATIONFOR CCW HEAD TANK Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MTSC-00065 ASME DOCUMENTATION FOR SRSG FLASH TANK Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MTSC-00066 ASME DESIGN LETTER Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MVR0-00032 UNIT 001 DEAERATOR - FORM U1/U2/U4/NAMEPLATE Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MVR0-00033 UNIT 002 DEAERATOR - FORM U1/U2/U4/NAMEPLATE Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MVR0-00034 UNIT 003 DEAERATOR - FORM U1/U2/U4/NAMEPLATE Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MVR0-00035

       
DEAERATOR Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-AKBS-00107
S O  U G  G S OUS  SU SS O  S S  

CALCULATION, CENTRAL CONTROL 108 - SUBFLOOR Vendor Y
MECH-2 Approval Electrical Document 25542-000-V1A-EKL3-00083 ACC, SRSG, ATG AND WT EEM HVAC SIZING CALC Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-AKBS-00108

       
CALCULATIONS, CONTROL EQUIPMENT 104 - CQ Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00120 Consolidated Report Vendor Superseded by 25542-000-V1A-AK N

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00121 Control Equipment Room Gaseous Fire Suppression System Calculation Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00124 Hydraulic Calculation No. C1-2 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00158 FORM U01A MANUFACTURERS DATA REPORT FOR PRESSURE VESSELS Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00160

         
CARTRIDGE FILTERS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00161 PE SIGNED LETTER Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00170

O  U  U C U S  O  O  SSU  SS S  
UNIT 3 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00171
         

CARTRIDGE FILTERS - UNITS 2 AND 3 Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1B-MBFD-00075 UNIT 3 ASME MANUFACTURERS DATA REPORT FOR HURST BOILER Vendor Y
MECH-2 Approval Mechanical Document 25542-000-V1B-MBFD-00076 HURST BOILER LETTER OF ASME CODE COMPLIANCE Vendor Y
MECH-2 Reference Mechanical Document 25542-000-V1B-MTSC-00003 FORM U-1A MANUFACTURERS DATA REPORT FOR PRESSURE VESSELS Vendor Y
MECH-2 Reference Mechanical Document 25542-000-V1B-MTSC-00004

         
APRIL 10, 2012 Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00108 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00109 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00110 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00111 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00112 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00113 ELECTRICAL ABOVE GROUND PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00114 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00115 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00116 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00117 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00118 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00119 ELECTRICAL CABLE TRAY PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00120 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00121 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00122 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00123 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00124 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00125 ELECTRICAL TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00126 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00127 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00128 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00129 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00130 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00131 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00132 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00133 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00226 ELECTRICAL INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00227 CABLE TRAY INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00228 CABLE TRAY INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00229 TASK LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00230 LIGHTING/RECEPTACLE INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00278 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00351 ELECTRICAL PANEL SCHEDULE Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00081

C  S O  U G  C C  S O S 
ABBREVIATIONS AND GENERAL NOTES Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00082
      

CALCULATIONS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00084 FACILITY ADMINISTRATION BUILDING - ELECTRICAL LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00085

C  S O  U G  C C  O     
AND ENLARGED PLANS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00086 FACILITY ADMINISTRATION BUILDING - ELECTRICAL ROOF PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00087

        
AND PANEL SCHEDULES AND CALCULATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00088 FACILITY ADMINISTRATION BUILDING - ELECTRICAL DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00102 VFC AD DRAWING DETAILS - ADMINISTRATION BUILDING Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1A-EKL3-00121 SRSG LIGHT LAYOUT AND CERTIFICATE OF COMPLIANCE Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1B-EKL3-00304 WT LIGHT LAYOUT AND CERTIFICATE OF COMPLIANCE Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1B-EKL3-00312 ACC LIGHT LAYOUT AND CERITIFICATE OF COMPLIANCE Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1B-EKL3-00315 STG LIGHT LAYOUT AND CERTIFICATE OF COMPLIANCE Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1A-EU00-00275 PROTECTIVE CO-ORDINATION ANALYSIS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00008 IVANPAH CPDU - TYPICAL SLD Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00009 SF ELECTRICAL AND COMMUNICATION CABLE INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00012 ROOT CABLE ASSEMBLY CONCEPTUAL Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00013 SF CABLE ELECTRICAL INSTALLATION DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00014 TRUNK CABLE ASSEMBLY CONCEPTUAL Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00034

 SO   OS  C C  S S  CO C U  
DESIGN Vendor Y
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Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00037 Y CONNECTOR CONCEPTUAL PCB WIRING SCHEME Vendor Superseded by 25542-000-V1A-MX N

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00038 SOLAR FIELD CONNECTION SYSTEM REQUIREMENTS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00069 SF CABLE ANCHORAGE LAYOUT AND TYPICAL INSTALLATION Vendor Y
ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-00010 IVANPAH CPDU GROUNDING DETAILS Vendor Y
ELEC-1 NA Reference Electrical Drawing 25542-000-V1A-MXHS-00035

 SO   C  SU  C CU  O G  O  
DESCRIPTION Vendor Y

ELEC-1 NA Approval Electrical Calculation 25542-000-V1A-MXHS-00050 IVANPAH SOLAR FIELD CABLE SIZING CALCULATION Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00156 Y Connector Electrical SLD Conceptual Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00164 FLIR A310 CAMERA DATASHEET Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00165

           
ENCLOSURE Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00166 AUTO-VIMATION - CAMERA ENCLOSURES Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00168 DOTWORKZ S-TYPE 24V COOLDOME ACTIVE COOLING CAMERA ENCLOSURE Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00169 SALAMANDER CAMERA ENCLOSURES Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00171 PROBE 2011 PRODUCTS CATALOG - DIGITAL SURVEILLANCE SYSTEMS Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00172

  S  CO O  C OSU  COO  0 C (  
GERMAN) Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00340 CPDU PANEL CONSTRUCTION Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00341 CPDU PANEL LAYOUT Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00342 CPDU ELECTRICAL WIRING - PAGE 1 Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00343 CPDU ELECTRICAL WIRING - PAGE 2 Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00344 CUSTOMER DRAWING, ZONE DISTRIBUTION BOX, 6 PORT, FIBER ENCLOSURE Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00345 CUSTOMER DRAWING, ADAPTER PLATE ASSY, DUAL SC X 6, SM/MM, 12 PORT Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00346 PIT, 2,5 - CPDU COMPONENTS Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00347 INDUSTRIAL CONTROL TRANSFORMER, 100VA Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00348 UNIVERSAL POWER DISTRIBUTION SYSTEM Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00349 CPDU MATERIAL SPECIFICATIONS SUBMITTAL Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00350 STS 6 Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00351 ST 10 Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00352 QUINT-PS/3AC/24DC/5 Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00353 EML (20X8)R Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00354 GBS 5-25X12 Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00355 UK 10,3-CC HESI N 2POL Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00356 QUINT-PS/ 3AC/ 24DC 5 Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00416 SOLAR FIELD JB TOWER CAMERA FARM ELECTRICAL PANEL Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00417 SOLAR FIELD CAMERA FARM ELECTRICAL PANEL Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00418 WEATHER STATION EAST ELECTRICAL PANEL Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00419 WEATHER STATION WEST ELECTRICAL PANEL Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00420 WEATHER STATION ISOLATION ELECTRICAL PANEL Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00421 WEATHER STATION TOWER ELECTRICAL PANEL Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00422 JB SERVICE CAMERA Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00423 JB TOWER SOLAR FIELD Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00016

           
NETWORK INTERCONNECT CABLING BLOCK DIAGRAM Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00017
   C O  S S S C  U     

INTERCONNECT CABLING BLOCK DIAGRAM Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00029

         
ENCLOSURE DETAILS AND BILL OF MATERIALS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00030
          

DIAGRAM Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00031

   C O  S S S U      
ENCLOSURE DETAILS AND BILL OF MATERIALS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00032
           

WIRING DIAGRAM Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00033

          
ENCLOSURE DETAILS AND BILL OF MATERIALS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00034
   C O  S S S U       

WIRING DIAGRAM Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00035

          
ENCLOSURE DETAILS AND BILL OF MATERIALS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00036
            

WIRING DIAGRAM Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00037 ZONE INTERFACE BOXES Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00038 ZONE INTERFACE BOXES Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00039 ZONE INTERFACE BOXES Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00040 ZONE INTERFACE BOXES Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00046 ZONE INTERFACE BOXES Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00047 ZONE INTERFACE BOXES Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00048

U  G  S  U  O  C OSU  C O  S S S  
VALVE AREA DEVICE LAYOUT WIRING Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00049 TURBINE ENCLOSURE AND BOILER FEED PUMP DETECTION SYSTEMS Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00050

 ,      
SYSTEMS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00068
U S , , 3 C   CO O    U  U GS  C  
LAYOUT AND WIRING Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00069 CENTRAL CONTROL ROOM AND TYPICAL - DEVICE LAYOUT AND WIRING Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00073

           
FIRE ALARM PANEL Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00074
    C CU O S O  3  U   U   

ALARM PANEL Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00075

           
ALARM PANEL Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00076
           

ALARM PANEL Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00084 TYPICAL DEVICE INSTALLATION AND WIRING DETAILS Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1B-EU00-00144 PROTECTIVE CO-ORDINATION ANALYSIS Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1B-MBFD-00068 UNIT 1 ASME MANUFACTURERS DATA REPORT FOR HURST BOILER Vendor Y
ELEC-1 Approval Plant Design Document 25542-000-V1B-MBFD-00069 UNIT 2 ASME MANUFACTURERS DATA REPORT FOR HURST BOILER Vendor Y
ELEC-1 Reference Mechanical Document 25542-000-530-U07G-00001

        
AND 4.16KV SWITCHGEAR Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-530-U07G-00002
        

GENERATOR STEP UP TRANSFORMER Bechtel Y
ELEC-1 Reference Mechanical Document 25542-002-530-U07G-00002

5   C  G O  G O  S U  
TRANSFORMER (GSU) AND UNIT AUXILIARY TRANSFORMER (UAT) WITH THE Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00089 PLUMB - ADMIN BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00090 PLUMB - ADMIN BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00091 PLUMB - ADMIN BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00092 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00093 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00094 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00095 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00096 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Reference Mechanical Document 25542-000-V1A-AKBS-00104 PLUMB - ADMIN BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00110 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00111 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00112 MECH - FACILITY ADMIN BLDG Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00113 MECH - FACILITY ADMIN BLDG Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00016 PE RESUME FOR DONALD R LIBBY, SE Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00017 GEODECKED COVER LETTER FOR LIBBY Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00018 PE RESUME FOR STEVEN ARNOLD, PE, SE Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00019 COVER LETTER FOR ARNOLD Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00049 PE RESUME FOR P. IMMERMAN Vendor Y
GEN-5 Approval Document 25542-000-V1A-ACE0-00050 GEODECKE COVER LETTER FOR PAUL IMMERMAN Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AK00-00195 RESUME - KRAIG KLAUSEN, CIVIL ENGR Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AK00-00196 RESUME - RANDALL TURNER, ELECTRICAL ENGR Vendor Y
GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-AK00-00199 COVER LETTER Vendor Y
GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-AK00-00200 COVER LETTER Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00003 RESUME: KELY DAME, MECHANICAL ENGINEER Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00150 COVER LETTER Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00002 RESUME - DINESH PATEL Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00155 COVER LETTER Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AK00-00369 RESUME FOR STEVEN D. HOYER Vendor Y
GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-AK00-00370 PE LETTER FROM STEVEN D. HOYER Vendor Y
GEN-5 Approval Archetectural Resume 25542-000-V1A-AKBS-00138

SU  G   SSO , , OJ C  C C  G ,  
ENGINEERING, GREGG ELECTRIC, INC Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00051 RESUME - ARUN SAHA Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00052 RESUME - BRUCE GILLINGS Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00056 RESUME - SCOTT WAYLAND Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00059 RESUME - NATHAN PETERSON Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00060 RESUME - PAUL IMMERMAN Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00061 RESUME - ARMEN MINATSAGHANLAN Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-EKL3-00081 PE RESUME - ELECTRICAL ENGINEER Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1A-EKL3-00134 PE RESUME AND COVER LETTER - MECHANICAL ENGINEER (HIBBS) Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1B-EKL3-00257 PE RESUME - STRUCTURAL ENGINEER Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1B-EKL3-00258 PE RESUME - ELECTRICAL ENGINEER Vendor Y
GEN-5 Approval Electrical RESUME 25542-000-V1A-ERG0-00004 PE RESUME FOR ISAO KAWASAKI Vendor Y
GEN-5 Approval Electrical Cover Letter 25542-000-V1A-ERG0-00006 COVER LETTER Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1B-EU00-00091 PE RESUME - CIVIL ENGINEER Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1B-EU00-00113 PE RESUME - ELECTRICAL ENGINEER Vendor Y
GEN-5 Approval Electrical RESUME 25542-000-V1A-EU00-00274 PE RESUME - CIVIL ENGINEER Vendor Y
GEN-5 Approval Electrical RESUME 25542-000-V1A-EU00-00276 PE RESUME - ELECTRICAL ENGINEER Vendor Y
GEN-5 NA Approval Electrical Resume 25542-000-V1A-EWZ0-00026 RESUME: NIZOM GHANTOUS, ELECTRICAL ENGINEER Vendor Y
GEN-5 NA Approval Civil Resume 25542-000-V1A-EWZ0-00027 RESUME: SCOTT KIRBY, CIVIL ENGINEER Vendor Y
GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-EWZ0-00047 COVER LETTER Vendor Y
GEN-5 NA Approval Civil Cover Letter 25542-000-V1A-EWZ0-00048 COVER LETTER Vendor Y
GEN-5 Approval Civil Resume 25542-000-V1B-MBFD-00041 COVER LETTER/RESUME - PETER TANAKA CIVIL ENGINEER Vendor Y
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Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

GEN-5 Approval Civil Resume 25542-000-V1A-MBFD-00173 PE RESUME - JUSTIN D. MARSHALL PHD Vendor Y
GEN-5 Approval Civil Cover Letter 25542-000-V1A-MBFD-00174 COVER LETTER Vendor Y
GEN-5 Approval Civil Resume 25542-000-V1A-MBFD-00369 RB WELTY AND ASSOC - STRUCTURAL ENGINEERS RESUME Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MBHS-00022 CALIFORNIA PE RESUME - RYAN GALE Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MBHS-00023 COVER LETTER - RYAN GALE Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MBHS-00024 CALIFORNIA PE RESUME - CHRIS ROSENCUTTER Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MBHS-00025 COVER LETTER - CHRIS ROSENCUTTER Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MEAA-00099 COVER LETTER Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MEAA-00100 RESUME, DUDEK Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MEAW-00066

     Q    
PROFESSIONAL ENGINEER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MEAW-00115 RESUME OF KHALED M. EL MOKADEM AND COVER LETTER Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MBFD-00122 PE RESUME WITH COVER LETTER Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1B-MGED-00022

         
RESPONSIBILITIES Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1B-MGED-00054 PE RESUME - CIVIL STRUCTURAL ENGINEER Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1B-MGED-00055 RESPONSIBILITY AND SCOPE OF WORK OF PE Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGB-00018

        , 
PE Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGB-00091
CO    G  G O   S O S  C C  
ENGINEER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00118 ENGINEERING PERSONNEL AND RESPONSIBILITIES - MR EUGENE WILKINS Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00132 ENGINEERING PERSONNEL AND RESPONSIBILITIES - MR JOHN GIBBONS Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00133 ENGINEERING PERSONNEL AND RESPONSIBILITIES - MR WILLIAM BOWEN Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00134 ENGINEERING PERSONNEL AND RESPONSIBILITIES - JIM SHUMMON Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGF-00135

     ,   ,   
SHUMMON Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGF-00136 COVER LETTER - MR WILLIAM BOWEN Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGF-00137 LETTER CONFIRMING CBC REQUIREMENTS - MR WILLIIAM BOWEN Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MSXF-00032 COVER LETTER - WILLIAM CHRISTOPHER ROSENCUTTER Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MT00-00010 RESUME OF CERTIFYINGCA ENGINEER-JOEL D WICOFF, PE Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MT00-00011 LETTER FROM ENGINEER, JOELD WICOFF Vendor Y
GEN-5 Approval Mechanical RESUME 25542-000-V1A-MTSC-00022 STATEMENT OF QUALIFICATIONS Vendor Y
GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MTSC-00023 RESUME COVERSHSEET FOR JEFF KOENIG, PE Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MUSG-00218

      
CHARGEOF THE PROJECT AS ENGINEER OF RECORD - RAHAT Y KHAN Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1B-MUVE-00002 RESUME AND SCOPE OF WORK FOR JAMES P RICE Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1B-MUVE-00072 RESUME AND SCOPE OF WORK FOR JOHN P BARRINGER Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1B-MUVE-00073 RESUME AND SCOPE OF WORK FOR VINCENT MANETTI Vendor Y
GEN-5 Approval Civil Resume 25542-000-V1A-SY10-00003 GREGORY P LUTH RESUME Vendor Y
GEN-5 Approval Civil Document 25542-000-V1A-SY10-00019 TMD PIER REVIEW Vendor Y
GEN-5 Approval Resume 25542-000-V1B-AK00-00298 SCOTT HEATLY RESUME Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1A-EKL3-00080 PE RESUME - STRUCTURAL ENGINEER Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1A-EKL3-00081 PE RESUME - ELECTRICAL ENGINEER Vendor Y
GEN-5 Approval ONTROL SYSTEM Resume 25542-000-V1A-JA34-00030 SAMPLE AND ANALYSIS SYSTEM - PE RESUME Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MWDC-00131 COVER LETTER FOR HAROLD W JOHNSON, PE Vendor Y
GEN-5 Approval Mechanical Resume 25542-000-V1A-MWDC-00132 RESUME FORHAROLD W JOHNSON, PE Vendor Y
GEN-5 Approval Plant Design Resume 25542-000-V1A-PY21-00025 COVER LETTER AND RESUME FOR JAMES BOUCHE, PE Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1F-EU00-00055 PE RESUME - CIVIL STRUCTURAL ENGINEER Vendor Y
GEN-5 Approval Electrical Resume 25542-000-V1F-EU00-00056 PE RESUME - ELECTRICL ENGINEER Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00004 Common - Duplex Fire Pump Package and Enclosure Electrical Layout Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00027 ELECTRICAL LAYOUT  Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00090 LIGHTING CALCULATION AND PLAN Vendor Y
ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00089 Common - Lighting Calculation Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00062

       
BUILDING Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00063 PERFORMANCE CERTIFICATE OF COMPLIANCE - PAD BOND BUILDINGS Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00067 HELIOSTAT ASSEMBLY BUILDING PSYCHOMETRIC CHART Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00068 PAD BOND BUILDING PSYCHOMETRIC CHART Vendor Y
MECH-1 NA Approval Mechanical Data Sheet 25542-000-V1B-AK00-00073 AMEREX - CHEMICAL FIRE EXTINGUISHER DATE SHEET Vendor Y
MECH-1 NA Approval Mechanical Data Sheet 25542-000-V1B-AK00-00074 AMEREX - CARBON DIOXIDE CO2 FIRE EXTINGUISHER DATE SHEET Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00075 LEGEND SHEET, INDEX, AND SPECIFICATIONS (M-001) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00076 MECHANICAL PLANS - PAD BONDING BUILDINGS 1 AND 2 (M-201) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00077 MECHANICAL PLANS - HELIOSTAT ASSEMBLY BUILDING - AREA A (M-202) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00078 MECHANICAL PLANS - HELIOSTAT ASSEMBLY BUILDING - AREA B (M-203) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00079 SCHEDULES (M-601) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00080 DETAILS (M-701) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00088 FIRE ALARM AND DETECTION SYSTEM - PARTIAL FLOOR PLAN A (FA-01) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00089 FIRE ALARM AND DETECTION SYSTEM - PARTIAL FLOOR PLAN B (FA-02) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00090 FIRE ALARM AND DETECTION SYSTEM - COVER SHEET (FA-C1) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00091 FIRE ALARM AND DETECTION SYSTEM - INFORMATION SHEET (FA-C2) Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00092 FIRE ALARM AND DETECTION SYSTEM - DETAIL SHEET (FA-D1) Vendor Y
MECH-1 NA Approval Mechanical Calculation 25542-000-V1B-AK00-00093 MATERIAL AND HYDRAULIC CALCULATION Vendor Y
MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00094 SPRINKLER DRAWING AND DETAILS - HELIOSTAT ASSEMBLY BUILDING Vendor Y
MECH-1 NA Reference Mechanical Drawing 25542-000-V1B-AK00-00175 HVAC - CARRIER 50 PMS Vendor Y
MECH-1 NA Reference Mechanical Drawing 25542-000-V1B-AK00-00176 HVAC - CARRIER 50 AS Vendor Y
MECH-1 NA Reference Mechanical Drawing 25542-000-V1B-AK00-00177 HVAC - MICROMET ERV Vendor Y
MECH-1 NA Reference Mechanical Data Sheet 25542-000-V1B-AK00-00185 SPRINKLER SYSTEM EQUIPMENT DATA SHEETS Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00243 HELIOSTAT UNLOADING AREA SPRINKLER PLAN (FP1) Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00244 HELIOSTAT UNLOADING AREA SPRINKLER PLAN DETAILS (FP2) Vendor Y
MECH-1 Approval Mechanical Data Sheet 25542-000-V1B-AK00-00245 VIKING SPRINKLER HEAD DATA SHEET Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00246 HELIOSTAT UNLOADING AREA SPRINKLER CALCULATION Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00263 FIRE ALARM SUBMITTAL Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00034 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00035 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00036 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00037 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00038 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00044 PLANT SERVICES BUILDING PLUMBING LEGEND AND NOTES AND DIAGRAMS Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00045 PLANT SERVICES BUILDING PLUMBING UNDERGROUND PLAN Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00046 PLUMB PLANT SERVICES BUILDING PLUMBING ABOVE GROUND PLAN Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-MESW-00128 FORM UNIT 1, AND 2 NAME PLATE FOR HP FWH 5 Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-MESW-00129 FORM UNIT 1, AND 2 NAME PLATE FOR HP FWH 6 Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1A-MESW-00133

             
LETTER Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00047
    ,  ,   

ABBREVIATIONS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00048 PLANT SERVICE BUILDING - LIGHTING CALCULATIONS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00050 PLANT SERVICE BUILDING - ELECTRICAL LIGHTING PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00051 PLANT SERVICE BUILDING - ELECTRICAL POWER AND DATA PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBX-00053 PLANT SERVICE BUILDING - ELECTRICAL ROOF PLAN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00054

          
SCHEDULES Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00055 PLANT SERVICE BUILDING - ELECTRICAL DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00056 PLANT SERVICES BUILDING - SERVICE BUILDINGS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-ERG0-00002 BASE DESIGN Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1A-ERG0-00003 LHC LID DESIGN CRITERIA Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00012 E-HOUSE TITLE PAGE AND DRAWING INDEX Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00001 E-HOUSE FLOOR AND CEILING PLANS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00014 E-HOUSE ELECTRIC PLANS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00015 E-HOUSE FINISH ELEVATIONS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00016 E-HOUSE GROUND DETAILS WALL SECTION Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00017 E-HOUSE HVAC PLAN/DETAILS/SCHEMATIC Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00018 E-HOUSE SINGLE LINE DIAGRAM AND SCHEMATIC Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00021 E-HOUSE FIRE ALARM PLAN AND SCHEMATIC Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00022 E-HOUSE INSTALLATION DRAWING Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00070 E-HOUSE CABLE TRAY PLAN AND DETAILS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00025 E-HOUSE ENVIRONMENTAL AND MECHANICAL COMPLIANCE FORMS Vendor Y
ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00026 E-HOUSE LIGHTING COMPLIANCE FORMS Vendor Y
MECH-1 Reference Mechanical Document 25542-000-V1B-AKBS-00058 PLANT SERVICES BUILDING, PERCOLATION REPORT Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00066 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00081 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00082 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00083 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00084 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00283 FIRE PROTECTION - PLANT SERVICES BUILDING - COVER SHEET Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00284 FIRE PROTECTION - PLANT SERVICES BUILDING - MECHANICAL LAYOUT Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00285 FIRE PROTECTION - PLANT SERVICES BUILDING - ELECTRICAL LAYOUT Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00286 FIRE PROTECTION - PLANT SERVICES BUILDING - PANEL WIRIING DIAGRAM Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00287 FIRE PROTECTION - PLANT SERVICES BUILDING - DETAILS Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00288

         
SUPRESSION CALCULATIONS CABLE SPREADING ROOM - EAST Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00289
 O C O    S C S U G  G S OUS  

SUPRESSION CALCULATIONS CABLE SPREADING ROOM - WEST Vendor Y
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Conditions of Certification GEN-2 and TSE-1

  
Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00290
         

SUPRESSION CALCULATIONS ELECTRICAL EQUIPMENT ROOM - 108 EAST Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00291

 O C O    S C S U G  G S OUS  
SUPRESSION CALCULATIONS ELECTRICAL EQUIPMENT ROOM - 108 WEST Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00312
         

SUPRESSION CALCULATIONS ELECTRICAL EQUIPMENT ROOM - 108 HIGH Vendor Y
MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00313

         
SUPRESSION CALCULATIONS BATTERY ROOM 109 Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00006 PAD BUILDING LOADING DRAWING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00018 STRUC CALC 81X116 PAVILION PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00021 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00023 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00024 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00025 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00026 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00027 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00028 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00029 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00030 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00031 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00099 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00100 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00105 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00106 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00107 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00108 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00109 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00110 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00111 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00112 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00113 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00114 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00115 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00116 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00117 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00118 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00119 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00120 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00121 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00122 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00123 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00124 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00125 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00126 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00127 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00128 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00129 PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00161 STATEMENT OF SPECIAL INSPECTIONS Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00162 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00163 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00164 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00165 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00166 PAD BONDING BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00174 BOLT TORQUE AND SUBSTITUTION Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00005 HELIOSTAT ASSEMBLY BUILDING LOAD DRAWING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00020 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00022 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00042 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00043 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00044 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00045 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00046 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00047 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00048 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00049 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00050 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00051 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00052 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00053 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00054 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00055 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00056 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00057 STRUCTURAL CALCULATIONS - PAVILION HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00064 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00065 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00101 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00130 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00131 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00132 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00133 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00134 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00135 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00136 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00137 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00138 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00139 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00140 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00141 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00142 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00143 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00144 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00145 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00146 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00147 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00148 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00152 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00153 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00154 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00186 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00220 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00221 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00222 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00223 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00224 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00225 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00226 HELIOSTAT ASSEMBLY BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AK00-00240

             
CBO COMMENTS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AK00-00241
OS  SS  U G    00  O   S O S  O 

PC2 CBO COMMENTS Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00001 STRUCTURAL CALCULATIONS, GEM PSB Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00002 PSB GEM - STRUCTURAL DETAILS D1.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00003 PSB GEM - COLD FORM DETAILS D2.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00004 PSB GEM - SHEETING DETAILS D3.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00005 PSB - COVER SHEET G0.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00006 PSB - SPECIAL INSPECTION SCHEDULE G0.02 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00007 PSB - ANCHOR ROD PLAN G1.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00008 PSB - ROOF FRAMING PLAN G2.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00009 PSB - ROOF SHEETING PLAN G4.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00010 PSB - WALL ELEVATIONS G6.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00011 PSB - WALL SHEETING G7.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00012 PSB - WALL SHEETING G7.02 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00013 PSB - BUILDING CROSS SECTIONS G8.01 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00014 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00015 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00016 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00017 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00018 PLANT SERVICES BUILDING Vendor Y
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STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00019 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00020 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00021 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00022 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00023 PLANT SERVICES BUILDING Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00024 PSB - STRUCTURAL GENERAL NOTES S0.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00025 PSB - STRUCTURAL GENERAL NOTES S0.2 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00026 PSB - TYPICAL CONCRETE  DETAILS S0.3 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00027 PSB - TYPICAL MASONRY  DETAILS S0.4 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00028 PSB - TYPICAL LIGHT GAUGE METAL STEEL DETAILS S0.5 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00029 PSB - TYPICAL LIGHT GAUGE METAL STEEL DETAILS S0.6 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00030 PSB - STRUCTURAL FOUNDATION PLAN S2.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00031 PSB - STRUCTURAL CEILING FRAMING PLAN S2.2 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00032 PSB - FOUNDATION DETAILS S3.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00033 PSB - CONNECTION DETAILS S7.1 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00068 PSB - STRUCTURAL CALCULATIONS ATI Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00069 PSB - SHEETING DETAILS D3.2 Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00002 ELECTRICAL MANHOLE Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00012 ELECTRICAL MANHOLE Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00013 ELECTRICAL MANHOLE Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00015 AIR RELEASE VAULT Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00014 AIR RELEASE VAULT Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00016 AIR RELEASE VAULT Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00007 ELECTRICAL MANHOLE Vendor Y
STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00011 ELECTRICAL MANHOLE Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00017 ELECTRICAL MANHOLE M-104 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00018 ELECTRICAL MANHOLE M-106 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00019 ELECTRICAL MANHOLE M-108 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00020 ELECTRICAL MANHOLE M-109 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00021 ELECTRICAL MANHOLE M-103 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00141 BATTERY BANK SEISMIC ANALYSIS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00027 EDG PAD LAYOUT Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00028 EDG ASSEMBLY DRAWING Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00029 EDG ELEVATION DRAWING Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00030 EDG WALL/TRUSS DETAIL Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00031 EDG ENCLOSURE ASSEMBLY Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00032 EDG TANK DETAIL Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00033 EDG MOUNTING DETAIL Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00034 RIGGING DETAIL Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00016 CLYDE UNION - GA - TURBINE DRIVEN BOILER FEED PUMP SET Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00039 DRESSER - TURBINE OUTLINE FRAME - RD4 Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00095 GA DRAWINGS - DRESSER - SYSTEM ASSEMBLY - LUBE OIL SYSTEM Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00167 BFP LUBE OIL SYSTEM FOUNDATION LOAD CALCULATION Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00168 MAIN TDBFP FOUNDATION LOAD CALCULATION Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00169 SUBFP FOUNDATION LOAD CALCULATION Vendor Y
STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00170 BFP TURBINE FOUNDATION LOAD CALCULATION Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00022 FOUNDATION LOADS AND DESIGN REQUIREMENTS - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00113 FOUNDATION ANCHOR HP25 INLET UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00114 FOUNDATION ANCHOR HP25 OUTLET UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00115 FOUNDATION ANCHOR M64 UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00116 FOUNDATION ANCHOR M56 UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00117 FOUNDATION ANCHOR M48 UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00118 FOUNDATION ANCHOR M42 UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00119 EMBEDDED PLATE UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00120 FOUNDATION DETAILS VAZEL GEAR M56X6 UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00121 FOUNDATION DETAILS SIEMENS TRLI 100 UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00122 FOUNDATION DETAILS ST6-HP25 UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00123 FOUNDATION DETAILS IP171-921 INLET UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00124 TRANSITION PIECE C3 FOUNDATION DETAILS UNITS 2/3 - SHEET 1 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00143 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 1 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00144 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00145 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00146 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 4 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00147 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 5 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00218 TRANSITION PIECE C3 FOUNDATION DETAILS UNITS 2/3 - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00235 SOUND ENCLOSURE STRUCTURAL CALCS - FOUNDATION LOADS - UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00251 STRENGTH CHECK ON EMBEDDED DETAILS UNITS 2/3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00252 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 1 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00253 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 2 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00254 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00255 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 4 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00256 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 5 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00257 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 6 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00258 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 7 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00259

          
AND 3 - PART I Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00260
          

AND 3 - PART III Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00261

S UC U  S S  S G   S  U  C OSU  U S  
AND 3 - PART III Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00262
          

AND 3 - PART IV Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00263 SOUND ENCLOSURE - PLAN AT GROUND LEVEL - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00264 SOUND ENCLOSURE - ROOF FRAMING LEVEL - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00265 SOUND ENCLOSURE - FRAMING ELEVATIONS - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00266 SOUND ENCLOSURE - FRAMING ELEVATIONS - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00267 SOUND ENCLOSURE - FRAMING ELEVATIONS - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00268 SOUND ENCLOSURE - END CONNECTION DETAILS - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00269 SOUND ENCLOSURE - END CONNECTION DETAILS - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00270 SOUND ENCLOSURE  - COULMN BASE PLATES - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00271 SOUND ENCLOSURE - STRUCTURAL GENERAL NOTES - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00272 SOUND ENCLOSURE - STRUCTURAL GENERAL NOTES - UNITS 2 AND 3 Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00019 E-HOUSE STEEL FRAMING PLANS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00020 E-HOUSE STEEL FRAMING ELEVATIONS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00030 E-HOUSE STRUCTURAL CALCULATIONS Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00039 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00040 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00041 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00042 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00043 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00063 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00064 MECH - PSB Vendor Y
MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00065 MECH - PSB Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MBFD-00015 STRUCTURAL CALCS - GUYED STACK REACTIONS FOR SEISMIC AND WIND Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MBFD-00016 GUYED STACK REACTIONS FOR SEISMIC AND WIND Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MBFD-00022 GUY-WIRE ATTACHMENT PIPE RACK COLUMNS Vendor Y
STRUC-1 Approval Mechanical Document 25542-000-V1B-MBFD-00023 BOILER ANCHOR PLAN AND DETAILS Vendor Y
STRUC-1 Approval CIVIL Document 25542-000-V1C-UC00-00001 CALC FOR 3MP30 MONOPOLE DESIGN AND FOUNDATION DESIGN Vendor Y
STRUC-1 Approval CIVIL Document 25542-000-V1C-UC00-00002

       
135008 Vendor Y

MECH-1 Approval Civil Document 25542-000-V1A-MVR0-00020 CBO REQUIRED DEAERATOR DOCUMENTATION Vendor Y
MECH-1 G Approval Plant Design Drawing 25542-000-P4J-0000-000## EMBEDDED/UG PIPING AND DRAINAGE NOTES, SYMBOLS AND DETAILS Bechtel

pp o ed u de  C
1-1.03

3
Nov- N

MECH-1 G Reference Plant Design Drawing 25542-009-P0-0000-00001 & -00002 General Notes & Standard Details Embedded & Underground Piping Bechtel ##### Y
MECH-1 Approval Plant Design Drawing 25542-009-P0-0000-00001

        
UNDERGROUND PIPING Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P0-0000-00002
G  O S  S  S    
UNDERGROUND PIPING Bechtel Y

MECH-1 Reference Plant Design Drawing 2542-001-P1-1910-00001 GENERAL ARRANGEMENT AUX BOILER AREA PLAN EL 2879-0 (100-0) Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-001-P1-1910-00002 GA AUXILIARY BOILER AREA PLAN EL 2879-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-001-P1-1910-00003 GA AUXILIARY BOILER AREA PLAN EL 2879-0 Bechtel Y
MECH-1 NA Reference Plant Design Drawing 25542-001-P1-2110-00001

       (    
(111'-8") Bechtel ##### Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-2120-00001 GENERAL ARRANGEMENT TURBINE AREA PLAN EL 2905'-0" (126'-0") Bechtel ##### Y
MECH-1 NA Reference Plant Design Drawing 25542-001-P1-2130-00001 GENERAL ARRANGEMENT TURBINE AREA PLAN 2917'-3" (138'-3") Bechtel ##### Y
MECH-1 Reference Plant Design Drawing 25542-001-P1-2140-00001 GENERAL ARRANGEMENT TURBINE AREA PLAN EL 2919-0 Bechtel Y
MECH-1 NA Reference Plant Design Drawing 25542-001-P1-2190-00001 GENERAL ARRANGEMENT BOILER/TURBINE AREAS SECTION A-A Bechtel ##### Y
MECH-1 Reference Plant Design Drawing 25542-001-P1-0010-00001 PLOT PLAN POWER BLOCK UNIT 1 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-0010-00001 PLOT PLAN POWER BLOCK UNIT 2 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-0010-00001 PLOT PLAN POWER BLOCK UNIT 3 Bechtel Y
MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1010-00001 GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2879'-0" ( 100'-0") Bechtel ##### Y
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MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1020-00001 GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2899'-0" (120'-0") Bechtel ##### Y
MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1030-00001 GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2919'-0" (140'-0") Bechtel ##### Y
MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1040-00001 GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2959'-0" (180'-0") Bechtel ##### Y
MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1050-00001

       ( ),  
6" (395'-0")  AND EL. 3194'-0" ( 415'-0") Bechtel ##### Y

MECH-1 Reference plant design Drawing 25542-001-P1-3710-00001
G  G  S C     8 9   0  ( 00   
0 IN) Bechtel Y

MECH-1 Reference plant design Drawing 25542-001-P1-3710-00002
           (    

0 IN) Bechtel Y
MECH-1 Reference plant design Drawing 25542-001-P1-3710-00003

           (    
0 IN) Bechtel Y

MECH-1 NA Approval plant design Drawing 25542-001-P1-3710-00004
G  G  S C     8 9   0  ( 00   
0 IN) Bechtel Y

MECH-1 Reference plant design Drawing 25542-001-P1-7110-00001 GA WT AREA PLAN EL 2879-0 (100FT-0IN) Bechtel Y
MECH-1 Reference plant design Drawing 25542-001-P1-7110-00002 GA WT AREA PLAN EL 2879-0 (100FT-0IN) Bechtel Y
MECH-1 Reference plant design Drawing 25542-001-P1-7110-00003 GA WT AREA PLAN EL 2879-0 (100FT-0IN) Bechtel Y
MECH-1 Reference plant design Drawing 25542-001-P1-7110-00004 GA WT AREA PLAN EL 2879-0 (100FT-0IN) Bechtel Y
MECH-1 NA Reference Plant Design Drawing 25542-001-P1-7210-00001, -00002, & -000

        
(100'-0") Bechtel #####

MECH-1 Reference plant design Drawing 25542-001-P1-7210-00001 ACC AREA GENERAL ARRANGEMENT PLAN EL 2879-0 Bechtel Y
MECH-1 NA Reference plant design Drawing 25542-001-P1-7210-00002 ACC AREA GENERAL ARRANGEMENT PLAN EL 2879-0 Bechtel Y
MECH-1 NA Reference plant design Drawing 25542-001-P1-7210-00003 ACC AREA GENERAL ARRANGEMENT PLAN EL 2879-0 Bechtel Y
MECH-1 NA Reference Plant Design Drawing 25542-000-P1-1910-000## GENERAL ARRANGEMENT-AUXILIARY BOILER PLAN AT GRADE Bechtel #####
MECH-1 NA Reference Plant Design Drawing 25542-000-P1-1990-000## GENERAL ARRANGEMENT-AUXILIARY BOILER SECTIONS & DETAILS Bechtel #####
MECH-1 NA Reference Plant Design Drawing 25542-000-P1-7110-000## GENERAL ARRANGEMENT-WATER TREATMENT AREA PLAN AT GRADE Bechtel #####
MECH-1 NA Reference Plant Design Drawing 25542-000-P1-7190-000## GENERAL ARRANGEMENT-WATER TREATMENT AREA SECTIONS & DETAILS Bechtel #####
MECH-1 NA Reference Plant Design Drawing 25542-000-P1-7910-000## GENERAL ARRANGEMENT-OILY WATER SEPARATOR PLAN AT GRADE Bechtel #####
MECH-1 NA Reference Plant Design Drawing 25542-000-P1-7990-000## GENERAL ARRANGEMENT-OILY WATER SEPARATOR SECTIONS & DETAILS Bechtel #####
MECH-1 NA Reference Plant Design Drawing 25542-000-P1-3710-000##

G  G G C  S  G O    
GRADE Bechtel #####

MECH-1 NA Reference Plant Design Drawing 25542-000-P1-3790-000##
G  G G C  S  G O  S C O S & 
DETAILS Bechtel #####

MECH-1 Reference Plant Design Drawing 25542-002-P1-1010-00001 GA SRSG TOWER PLAN EL  3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-1020-00001 GA SRSG TOWER PLAN EL 3049-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-1030-00001 GA SRSG TOWER PLAN EL 3069-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-1040-00001 GA SRSG TOWER PLAN EL 3109-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-1050-00001 GA SRSG TOWER PLAN EL 3305-0, EL 3324-6 AND EL 3344-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-1910-00001 GENERAL ARRANGEMENT AUX BOILER AREA PLAN EL 3029-0 (100-0) Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-1910-00002 GENERAL ARRANGEMENT AUX BOILER AREA PLAN EL 3029-0 (100-0) Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-1910-00003 GENERAL ARRANGEMENT AUX BOILER AREA PLAN EL 3029-0 (100-0) Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-2110-00001 GA-TURBINE AREA PLAN EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-2120-00001 GA-TURBINE AREA PLAN EL 3040-8 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-2130-00001 GA-TURBINE AREA PLAN EL 3055-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-2140-00001 GA-TURBINE AREA PLAN EL 3069-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-2190-00001 GA - TURBINE -BOILER AREA SECTION A-A Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-3710-00001 GA SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-3710-00002 GA SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-3710-00003 GA SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-3710-00004 GA SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-7110-00001 GA WATER TREATMENT AREA EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-7110-00002 GA WATER TREATMENT AREA EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-7110-00003 GA WATER TREATMENT AREA EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-7110-00004 GA WATER TREATMENT AREA EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-7210-00001 GA AIR COOLED CONDENSER AREA PLAN EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-7210-00002 AIR COOLED CONDENSER  AREA GA  PLAN EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-002-P1-7210-00003 AIR COOLED CONDENSER  AREA GA  PLAN EL 3029-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-3710-00001 GA SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-3710-00002 GA SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-3710-00003 GA SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-3710-00004 GA SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-7110-00001 GA WATER TREATMENT AREA EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-7110-00002 GA WATER TREATMENT AREA EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-7110-00003 GA WATER TREATMENT AREA EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-7110-00004 GA WATER TREATMENT AREA EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-7210-00001 GA AIR COOLED CONDENSER AREA PLAN EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-7210-00002 AIR COOLED CONDENSER  AREA GA  PLAN EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-7210-00003 AIR COOLED CONDENSER  AREA GA  PLAN EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-1010-00001 GA SRSG TOWER PLAN EL  3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-1020-00001 GA SRSG TOWER PLAN EL 3208-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-1030-00001 GA SRSG TOWER PLAN EL 3228-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-1040-00001 GA SRSG TOWER PLAN EL 3268-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-1050-00001 GA SRSG TOWER PLAN EL 3464-0, EL 3483-6 AND EL 3503-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-1910-00001 GA-AUX BOILER AREA PLAN EL 3188-0 (100-0) Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-1910-00002 GA-AUX BOILER AREA PLAN EL 3188-0 (100-0) Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-1910-00003 GA-AUX BOILER AREA PLAN EL 3188-0 (100-0) Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-2110-00001 GA-TURBINE AREA PLAN EL 3188-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-2120-00001 GA-TURBINE AREA PLAN EL 3199-8 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-2130-00001 GA-TURBINE AREA PLAN EL 3214-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-2140-00001 GA-TURBINE AREA PLAN EL 3228-0 Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-003-P1-2190-00001 GA-TURBINE-BOILER AREA SECTION A-A Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-009-P1-0010-00001 PLOT PLAN COMMON AREA Bechtel Y
MECH-1 Reference Plant Design Drawing 25542-009-P1-7610-00001 GA-COMMON AREA FIRE-RAW WATER LAYOUT PLAN EL 3001-0 Bechtel Y
MECH-1 NA Reference Plant Design Drawing 25542-009-P1-7610-000## GENERAL ARRANGEMENT- COMMON AREA PLAN AT GRADE Bechtel #####
MECH-1 NA Reference Plant Design Drawing 25542-009-P1-7690-000## GENERAL ARRANGEMENT- COMMON AREA PLAN AT GRADE Bechtel #####
MECH-1 NA Reference Plant Design Drawing 25542-009-P1-7510-000## GENERAL ARRANGEMENT-COMMON AREA SECTIONS & DETAILS Bechtel #####

Approval Plant Design Drawing 25542-001-P30-AB-00027
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00028

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00029
G  O  G SO C   S  S S    O  S SG 

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00030

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00031
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00032

G  O  G SO C   S  S S    O  S SG 
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00033
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00034

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00035
G  O  G SO C   S  S S    O  S SG 

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00036

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00037
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00038

G  O  G SO C   S  S S    O  S SG 
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00039
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00040

             
BYPASS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00041
G  O  G SO C   S  S S    SS O CC 

DUCT Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00048

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00050
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00067 LARGE BORE PIPING - MAIN STEAM SYSTEM - LP BYPASS TO ACC DUCT Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00068

          
FROM HRH TO LP BYPASS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00071
             

DUCT Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00080

G  O  G SO C   S  S S   U  S  
TO HRH Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00081
           

TO HRH Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P30-AB-00001 to -00***

 (  )         
OUTLET TO STEAM TURBINE Bechtel MECH-1-1-1.06 Nov- Y

MECH-1 G Approval Plant Design Drawing 25542-001-P30-AE-00001 to -00***
SO CS ( G  O )   O  OU  O O  
FEED WATER PUMP SUCTION Bechtel ##### N

MECH-1 Approval Plant Design Calculation 25542-000-P6C-AB-00002
             

CALCULATION Bechtel Y
MECH-1 G Reference Plant Design Calculation 25542-000-P6C-AE-00002

          
STARTUP BOILER FEED PUMPS Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00001 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00002 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00003 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00004 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00005 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00006 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00009 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00010 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00044 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00047 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00050 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-AE-00060 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00001

G  O  G SO C  U  G S S S  G SU  O U  
BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00002
            

BOILER Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00003

            
RECEIVER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00004
G  O  G SO C  U  G S S S  G SU  O U  

AND NIGHT PRESERVATION BOILERS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00005

            
AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00006
            

BOILER Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00007

G  O  G SO C  U  G S S S  G SU  O U  
AND NIGHT PRESERVATION BOILERS Bechtel Y
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Approved

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00008
            

AND NIGHT PRESERVATION BOILERS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00009

G  O  G SO C  U  G S S S  G SU  O U  
AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00010
          

ATMOSPHERE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00002 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00003 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00004 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00005 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00006 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-PF-00001 SMALL BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00001 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00002 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00003 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00004 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00005 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00006 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00007 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00008 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00009 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00010 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00011 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00012 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00013

S  O  G SO C U  G S S S  O G  
PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00014 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00015

         
PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00016
S  O  G SO C U  G S S S  O G  
PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00017
         

PSV VENT TO ATMOS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00018

         
PSV VENT TO ATMOS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00009
G  O  G SO C  U  G S S S  G SU  O U  

AND NIGHT PRESERVATION BOILERS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00010

            
AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00027
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00028

G  O G G SO C   S  S S    O  S SG 
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00029
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00030

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00031
G  O G G SO C   S  S S    O  S SG 

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00032

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00033
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00034

G  O G G SO C   S  S S    O  S SG 
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00035
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00036

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00037
G  O G G SO C   S  S S    O  S SG 

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00038

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00039
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00040

G  O G G SO C   S  S S   O   O  
BYPASS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00041
             

DUCT Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00048

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00050
G  O  G SO C   S  S S    O  S SG 

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00067

             
DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00068
          

FROM HRH TO LP BYPASS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00071

G  O  G SO C   S  S S    SS O CC 
DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00080
           

TO HRH Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00081

           
TO HRH Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00001 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00002 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00003 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00004 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00005 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00006 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00009 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00010 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00044 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00047 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00050 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00060 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00001

G  O  G SO C  U   G S S S  G SU  O 
AUX BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00002
            

AUX BOILER Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00003

             
RECEIVER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00004
G  O  G SO C  U   G S S S  G SU  O 

AUX AND NIGHT PRESERVATION BOILERS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00005

            
AUX AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00006
            

AUX BOILER Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00007

G  O  G SO C  U   G S S S  G SU  O 
AUX AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00008
            

AUX AND NIGHT PRESERVATION BOILERS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00009

            
AUX AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00010
G  O  G SO C  U   G S S S  S 90   O 

ATMOSPHERE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00002 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00003 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00004 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00005 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00006 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-002-P33-PF-00001 SMALL BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00001 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00002 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00003 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00004 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00005 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00006 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00007 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00008 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00009 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00010 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00011 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00012 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00013

           
PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00014 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00015

           
PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00016
           

PRESERVATION BOILER Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00017

S  O  G SO C  U   G S S S  G S S O  
PSV VENT TO ATMOS. Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00018
           

PSV VENT TO ATMOS. Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00002 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00003 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00004 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00005 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00006 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-003-P33-PF-00001 SMALL BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel N
MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00014 LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM - UNIT 2 SUPPLY Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00002 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00003 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00004 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00005 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00006 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00007 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P33-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00001 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00002 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00003 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00004 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00005 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00006 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00007 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
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Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

  
Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00008 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00009 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00010 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00011 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00012 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00013 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00014 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00015 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00016 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00017 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00018 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00019 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00020 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00021 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00022 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00023 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00024 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00025 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00026 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00027 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00028 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00029 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00030 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00031 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00032 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00033 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00034 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00035 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00036 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00037 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00038 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00039 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00040 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00041 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00042 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00043 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00044 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00045 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00046 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00047 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00048 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00049 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00050 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00051 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00052 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00053 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00054 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00055 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00056 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00027

G  O  G SO C   S  S S    O  S SG 
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00028
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00029

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00030
G  O  G SO C   S  S S    O  S SG 

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00031

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00032
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00033

G  O  G SO C   S  S S    O  S SG 
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00034
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00035

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00036
G  O  G SO C   S  S S    O  S SG 

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00037

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00038
            

TO STEAM TURBINE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00039

G  O  G SO C   S  S S    O  S SG 
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00040
             

BYPASS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00041

            
TO ACC DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00042
G  O  G SO C   S  S S   U  S  

TO HRH Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00048

            
TO STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00050
             

DUCT Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00067

G  O  G SO C   S  S S    SS O CC 
DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00068
          

FROM HRH TO LP BYPASS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00071

             
DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00080
G  O  G SO C   S  S S   U  S  

TO HRH Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00081

           
TO HRH Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00001 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00002 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00003 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00004 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00005 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00006 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00009 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00010 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00044 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00047 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00050 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00060 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00001

            
BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00002
G  O  G SO C  U  G S S S  G SU  O U  

BOILER Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00003

            
RECEIVER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00004
            

AND NIGHT PRESERVATION BOILERS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00005

G  O  G SO C  U  G S S S  G SU  O U  
AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00006
            

BOILERS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00007

            
AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00008
G  O  G SO C  U  G S S S  G SU  O U  

AND NIGHT PRESERVATION BOILERS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00009

            
AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00010
           

ATMOSPHERE Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00001 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00002 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00003 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00004 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00005 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00006 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00007 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00008 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00009 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00010 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00011 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00012 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00013

S  O  G SO C  U  G S S S  O G  
PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00014 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00015

          
PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00016
S  O  G SO C  U  G S S S  O G  
PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00017
          

PSV VENT TO ATMOS Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00018

          
PSV VENT TO ATMOS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00015 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - UNIT 3 SUPPLY Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00001 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00002 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00003 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00004 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00005 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00006 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00007 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00008 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00009 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
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Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

  
Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00010 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00011 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00012 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00013 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00014 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00015 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00016 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00017 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00018 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00019 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00020 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00021 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00022 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00023 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00024 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00025 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00026 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00027 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00028 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00029 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00030 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00031 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00032 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00033 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00034 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00037 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00038 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00039 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00040 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00041 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00042 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00043 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00044 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00045 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00046 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00047 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00048 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00049 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00050 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00051 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00052 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00053 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00054 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00055 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00056 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00001 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00002 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00003 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00004 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00005 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00006 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00007 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00008 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00011

           
IN Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00012
           

IN Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00013

G  O  G SO C  U  G S S S     
IN Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00001 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00002 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00003 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00004 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00005 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00006 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00007 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00008 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00009

S  O  G SO C  U  G S S S     
IN Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00010
           

IN Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00001 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00002 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00003 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00004 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00005 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00006 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00007 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00008 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00009 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00010 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00011 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00012 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00013 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00014 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00015 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00016 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00017 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00018 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00019 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00020 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00021 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00022 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00023 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00024 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00025 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00026 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00027 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00028 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00029 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00030 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00031 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00032 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00033 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00034 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00035 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00036 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00037 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00038 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00039 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00040 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00041 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00042 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00043 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00044 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00045 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00046 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00047 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00048 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00049 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00050 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00051 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00052 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00053 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00054 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00055 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00056 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
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Approved

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00057 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00058 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00059 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00060 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00061 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00062 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00063 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00064 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00065 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00066 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00067 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00068 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00069 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00070 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00071 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00072 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00073 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00074 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00075 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00076 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00077 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00078 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00079 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00080 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00081 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00082 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00083 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00084 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00085 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00086 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00087 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00088 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00089 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00090 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00091 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00092 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00093 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00094 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00095 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00096 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00097 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00098 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00099 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00100 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00101 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00102 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00103 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00104 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00105 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00106 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00107 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00108 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00109 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00110 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00111 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00112 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00113 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00114 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00115 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00116 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00117 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00118 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00119 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00120 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00121 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00122 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00123 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00124 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00125 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00126 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00127 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00128 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00129 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00130 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00131 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00132 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00133 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00134 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00135 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00136 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00137 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00138 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00139 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00140 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00141 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00142 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00143 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00144 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00145 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00146 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00147 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00148 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00149 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00150 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00151 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00152 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00153 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00154 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00155 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00156 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00157 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00158

         , , 
AND 3 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00159
         , , 

AND 4 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00160

U G OU  G SO C  U  G S S S  O U S , , 
AND 5 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00161
         , , 

AND 6 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00162

         , , 
AND 7 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00163
U G OU  G SO C  U  G S S S  O U S , , 
AND 8 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00164
         , , 

AND 9 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00165

         , , 
AND 10 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00166
U G OU  G SO C  U  G S S S  O U S , , 
AND 11 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00167
         , , 

AND 12 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00168

         , , 
AND 13 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00169
U G OU  G SO C  U  G S S S  O U S , , 
AND 14 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00170
         , , 

AND 15 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00171

         , , 
AND 16 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00172
U G OU  G SO C  U  G S S S  O U S , , 
AND 17 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00173
         , , 

AND 18 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00174

         , , 
AND 19 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00175
U G OU  G SO C  U  G S S S  O U S , , 
AND 20 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00176
         , , 

AND 21 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00177

         , , 
AND 22 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00178
U G OU  G SO C  U  G S S S  O U S , , 
AND 23 Bechtel

ep ese tat e p p g 
system for CBO to Y

ISEGS Monthly Compliance Report - Jan 2013 Exhibit 10 - Master CBO Page 16 of 40



Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

  
Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00179
         , , 

AND 24 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00180

U G OU  G SO C  U  G S S S  O U S , , 
AND 25 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00181
         , , 

AND 26 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00182

         , , 
AND 27 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00183
U G OU  G SO C  U  G S S S  O U S , , 
AND 28 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00184
         , , 

AND 29 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00185

         , , 
AND 30 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00186
U G OU  G SO C  U  G S S S  O U S , , 
AND 31 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00187
         , , 

AND 32 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00188

         , , 
AND 33 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00189
U G OU  G SO C  U  G S S S  O U S , , 
AND 34 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00190
         , , 

AND 35 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00191

         , , 
AND 36 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00192
U G OU  G SO C  U  G S S S  O U S , , 
AND 37 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00193
         , , 

AND 38 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00194

         , , 
AND 39 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00195
U G OU  G SO C  U  G S S S  O U S , , 
AND 40 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00196
         , , 

AND 41 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00197

         , , 
AND 42 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00198
U G OU  G SO C  U  G S S S  O U S , , 
AND 43 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00300
         , , 

AND 44 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00301

         , , 
AND 45 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00302
U G OU  G SO C  U  G S S S  O U S , , 
AND 46 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00303
U G OU  G SO C  U  G S S S  O U S , , 
AND 47 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00304
         , , 

AND 48 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00305

U G OU  G SO C  U  G S S S  O U S , , 
AND 49 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00306
         , , 

AND 50 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00307

         , , 
AND 51 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00308
U G OU  G SO C  U  G S S S  O U S , , 
AND 52 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00309
         , , 

AND 53 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00310

         , , 
AND 54 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00199 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00200 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00201 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00202 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00203 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00204 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00205 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00206 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00207 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00208 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00209 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00210 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00211 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00212 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00213 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00214 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00215 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00216 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00217 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00218 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00219 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00220 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00221 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00222 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

p  p p g 
system for CBO to Y

MECH-1 Approval Plant Design Drawing 25542-009-P34-FG-00258 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P34-FG-00259 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 3 Bechtel Y
MECH-1 Approval Plant Design Drawing 25542-009-P34-FG-00260 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 3 Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-FG-00001 to -00*** ISOMETRICS (LARGE BORE)-FUEL GAS - (UNDERGROUND) Bechtel

C 0  & 0 
(U-2), U-3 Dec 10, Kern 

3
Nov- Y

MECH-1 G Approval Plant Design Drawing 25542-000-P35-PF-000##
 (  )      

(UNDERGROUND) Bechtel MECH-1-1-1.07 & 1.08 Nov- Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00001 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00002 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00003 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00004 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00005 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00006 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00007 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00008 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00009 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00010 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00011 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00012 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00013 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00014 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00015 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00016 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00017 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00018 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00019 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00020 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00021 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00022 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00023 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00024 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00025 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00026 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00027 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00028 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00029 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00030 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00031 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00032 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00033 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00034 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00035 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00036 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00037 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00038 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00039 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00040 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00041 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00042 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00043 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00044 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00045 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00046 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00047 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00048 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00049 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00050 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00051 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00052 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00053 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00054 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00055 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00001 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00002 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00003 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00004 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00005 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00006 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00007 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
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Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00008 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00009 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00010 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00011 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00012 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00013 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00014 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00015 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00016 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00017 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00018 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00019 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00020 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00021 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00022 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00023 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00024 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00025 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00026 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00027 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00028 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00029 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00030 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00031 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00032 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00033 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00034 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00035 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00036 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00037 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00038 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00039 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00040 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00041 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00042 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00043 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00044 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00045 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00046 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00047 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00048 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00049 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00050 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00051 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00052 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00053 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00054 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00055 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00056 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00057 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00058 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00059 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00060 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00061 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00062 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00063 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00064 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00065 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00066 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00067 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00068 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00069 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00070 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00071 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00072 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00073 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00074 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00075 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00076 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00077 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00078 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00079 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00080 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00081 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00082 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00083 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00084 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00085 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

p  p p g 
system for CBO to Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00086 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel
p  p p g 

system for CBO to Y
MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00087 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to Y

MECH-1 G Approval Plant Design QA/QC Plans 25542-000-V1A-PS02-000## PIPING FABRICATOR QA/QC Plans Vendor
p  p p g 

system for CBO to 10 A Y
MECH-1 G Approval Plant Design Stress Calc. 25542-000-P6C-AB-00002 STRESS CALCULATION FOR HOT REHEAT PIPE SYSTEM Bechtel

p  p p g 
system for CBO to Nov- Y

MECH-1 G Approval Plant Design Pipe Suppt 25542-001-PH-AB-00*** to -00*** PIPE SUPPTS FOR  HOT REHEAT PIPE SYSTEM Bechtel
ep ese tat e p p g 

system for CBO to Nov- N
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00011 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00021 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00031 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00041 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00051 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00061 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00071 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00081 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00091 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00101 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00111 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00121 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00131 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00141 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00151 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00381 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00391 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00401 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00411 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00421 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00431 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00441 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00451 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00461 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00911 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00851 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00861 PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Calculation 25542-000-PHC-AB-00002 PIPE SUPPORT QUALIFICATION CALCULATION Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-000-P3-AB-000## PIPE ISOMETRIC DRAWINGS FOR HOT REHEAT PIPE SYSTEM Bechtel
p  p p g 

system for CBO to Nov- N
MECH-1 G Approval Plant Design Stress Calc. 25542-000-P6-AE-000## STRESS CALCULATION FOR FEEDWATER PIPE SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to ##### N

MECH-1 G Approval Plant Design Pipe Suppt 25542-000-PH-AE-000## PIPE SUPPTS FOR  FEEDWATER PIPE SYSTEM Bechtel
p  p p g 

system for CBO to #####
MECH-1 Reference Plant Design Calculation 25542-000-PHC-AE-00002 PIPE SUPPORT CALCULATION Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01001 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01011 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01021 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01031 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01041 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01042 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01051 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
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Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

  
Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01052 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01061 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01071 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01072 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01081 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01091 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01092 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01101 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01102 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01111 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01121 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01131 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01141 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01151 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01152 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01161 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01162 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01171 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01181 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01182 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01191 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01201 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01211 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01221 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01222 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01231 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01241 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01251 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01261 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01271 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01281 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01282 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-000-PHC-FG-00001 PIPE SUPPORT QUALIFICATION CALCULATION - FG PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00011 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00012 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00021 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00022 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00031 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00032 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00041 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00042 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00051 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00052 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00061 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00071 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00081 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00091 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00101 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00111 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00121 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00131 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00141 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00151 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00161 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00162 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05001 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05002 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05021 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05031 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05041 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05051 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05101 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05111 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05121 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05131 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05132 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05141 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05151 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05161 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05171 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05181 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05191 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00011 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00021 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00031 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00041 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00051 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00061 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00071 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00081 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00091 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00101 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00111 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00121 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00131 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00141 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00151 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00381 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00391 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00401 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00411 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00421 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00431 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00441 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00451 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00461 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00911 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00851 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00861 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01001 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01011 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01021 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01031 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01041 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01042 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01051 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01052 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01061 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01071 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01072 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01081 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01091 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01092 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01101 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01102 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01111 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01121 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01131 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01141 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01151 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01152 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01161 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
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Certification GEN-2 Tbl. 2 (G)
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Discipline t Type Document Number Title
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Approved

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01162 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01171 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01181 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01182 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01191 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01201 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01211 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01221 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01222 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01231 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01241 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01251 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01261 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01271 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01281 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01282 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Calculation 25542-000-PHC-FG-00002 PIPE SUPPORT QUALIFICATION CALCULATION - FG PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00011 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00012 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00021 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00022 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00031 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00041 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00051 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00061 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00071 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00081 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00091 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00101 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00111 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00121 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00131 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00141 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00151 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00161 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00162 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05001 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05002 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05011 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05021 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05031 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05041 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05051 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05101 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05111 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05121 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05131 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05132 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05141 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05151 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05161 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05171 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05181 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05191 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00011 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00021 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00031 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00041 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00051 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00061 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00071 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00081 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00091 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00101 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00111 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00121 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00131 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00141 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00151 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00381 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00391 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00401 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00411 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00421 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00431 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00441 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00451 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00461 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00911 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00851 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00861 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01001 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01011 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01021 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01031 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01041 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01042 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01051 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01052 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01061 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01071 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01072 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01081 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01091 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01092 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01101 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01102 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01111 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01121 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01131 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01141 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01151 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01152 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01161 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01162 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01171 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01181 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01182 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01191 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01201 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01211 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01221 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01222 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01231 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01241 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01251 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01261 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01271 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01281 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01282 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-000-PHC-FG-00003 PIPE SUPPORT QUALIFICATION CALCULATION - FG PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00011 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
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MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00012 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00021 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00031 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00041 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00051 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00052 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00061 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00071 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00081 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00091 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00101 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00111 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00121 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00131 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00141 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00151 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00161 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00162 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05001 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05002 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05011 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05021 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05031 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05041 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05051 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05101 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05111 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05121 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05131 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05132 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05141 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05151 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05161 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05171 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05181 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05191 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-000-PHC-FG-00009 PIPE SUPPORT QUALIFICATION CALCULATION - FG PIPE SUPPORTS Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00011 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00021 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00031 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00041 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00051 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00061 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00131 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00141 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00151 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00161 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00171 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00181 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00191 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00201 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00211 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00221 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00231 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00241 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00251 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00261 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00271 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00281 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00291 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00301 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00311 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05001 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05011 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05021 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05031 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05041 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05051 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05061 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05071 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05081 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05091 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05101 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05111 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05121 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05122 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05131 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05141 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05151 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-000-P3-AE-000## PIPE ISOMETRIC DRAWINGS FOR  FEEDWATER PIPE SYSTEM Bechtel

ep ese tat e p p g 
system for CBO to ##### Y

MECH-1 G Approval Plant Design Specification 25542-000-3DS-P72G-00012 PIPE INSULATION THICKNESS SCHEDULE Bechtel Aug- Y
STRUC-1 NA Approval Control Systems Document 25542-000-V1A-JA34-000## BOILER SAMPLE PANEL ENCLOSURE STRUCTURAL DESIGN CALCULATIONS Vendor Jul-11
STRUC-1 NA Approval Control Systems Drawing 25542-000-V1A-JA34-000## BOILER SAMPLE PANEL ENCLOSURE STRUCTURE DRAWING Vendor Jul-11
STRUC-1 NA Approval Control Systems Drawing 25542-000-V1A-JA34-000##

        
DRAWING Vendor Jul-11

STRUC-1 NA Approval Control Systems Document 25542-000-V1A-JA34-000##
       

CALCULATIONS Vendor Jul-11
STRUC-1 NA Approval Control Systems Drawing 25542-000-V1A-JA34-000## DEMIN WATER SAMPLE PANEL ENCLOSURE STRUCTURE DRAWING Vendor Jul-11
STRUC-1 NA Approval Control Systems Drawing 25542-000-V1A-JA34-000##

        
INTERFACE DRAWING Vendor Jul-11

STRUC-1 Approval Control Systems Drawing 25542-000-V1A-JA34-00025 STRUCTURAL DRAWING Vendor Y
STRUC-1 Approval Control Systems Drawing 25542-000-V1A-JA34-00026 STRUCTURAL DRAWING Vendor Y
STRUC-1 Approval Control Systems Calculation 25542-000-V1A-JA34-00064 SAMPLE AND ANALYSIS SYSTEM - SHELTER STRUCTURAL CALC Vendor Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AB-00001 P&ID MAIN STEAM SYSTEM (HP STEAM) Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AB-00002 P&ID MAIN STEAM SYSTEM (CRH STEAM) Bechtel

06 Oct
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AB-00003 P&ID MAIN STEAM SYSTEM (HRH STEAM) Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00001 P&ID CONDENSATE SYSTEM (PUMPS) Bechtel Nov- Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00002 P&ID CONDENSATE SYSTEM (SPRAYS) Bechtel

0
Nov- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00003 P&ID CONDENSATE SYSTEM (FW HEATERS) Bechtel Nov- Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00004 P&ID CONDENSATE SYSTEM (ACC STEAM DUCT) Bechtel Nov- Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00005 P&ID CONDENSATE SYSTEM (INTERNAL DRAINS) Bechtel

0
Nov- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00006 P&ID CONDENSATE SYSTEM (EXTERNAL DRAINS) Bechtel Nov- Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AE-00001 P&ID FEEDWATER SYSTEM (PUMP SUCTION) Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AE-00002 P&ID FEEDWATER SYSTEM (PUMP DISCHARGE) Bechtel

06 Oct
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AE-00003 P&ID FEEDWATER SYSTEM (FW HEATERS) Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AE-00001 P&ID FEEDWATER SYSTEM (PUMP SUCTION) Bechtel 10 A
MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AE-00002 P&ID FEEDWATER SYSTEM (PUMP DISCHARGE) Bechtel

06 Oct
10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AE-00003 P&ID FEEDWATER SYSTEM (FW HEATERS) Bechtel SIMILAR FOR UNIT 3 10 A
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00001 P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 1) Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00002 P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 2) Bechtel

06 Oct
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00003 P&ID EXTRACTION STEAM SYSTEM (DEAERATOR FWH NO 3) Bechtel 10 A Y
MECH-1 G Reference Mechanical P&ID 25542-001-M6-AF-00004 P&ID EXTRACTION STEAM SYSTEM (BOILER FEED PUMP TURBINE) Bechtel Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00005 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 5) Bechtel

06 Oct
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00006 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 6) Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00001 P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 1) Bechtel 10 A
MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00002 P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 2) Bechtel

06 Oct
10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00003 P&ID EXTRACTION STEAM SYSTEM (DEAERATOR FWH NO 3) Bechtel 10 A
MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00004 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 4) Bechtel SIMILAR FOR UNIT 3 10 A
MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00005 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 5) Bechtel

06 Oct
10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00006 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 6) Bechtel 10 A
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PA-00003 P&ID CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AJ-00001 P&ID CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM - 

 
Bechtel Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AJ-00002 P&ID CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AR-00001 P&ID CONDENSER AIR REMOVAL SYSTEM Bechtel Delete #####
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-BM-00001 P&ID BLOWDOWN SYSTEM Bechtel ##### Y
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MECH-1 NA Reference Mechanical P&ID 25542-001-M6-FG-00001 P&ID - FUEL GAS SYSTEM Bechtel Y
MECH-1 NA Reference Mechanical P&ID 25542-009-M6-FG-00001 P&ID FUEL GAS SYSTEM Bechtel Sep- Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-FL-00001 P&ID LUBE OIL SYSTEM Bechtel #####
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PA-00001 P&ID COMPRESSED AIR SYSTEM (AIR COMPRESSORS, RECEIVERS, DRYERS) Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PA-00002 P&ID COMPRESSED AIR SYSTEM (SERVICE AIR DISTRIBUTION) Bechtel

0 Oct
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PA-00003 P&ID COMPRESSED AIR SYSTEM (INSTRUMENT AIR DISTRIBUTION) Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PG-00001 P&ID SERVICE GAS SYSTEM Bechtel 10 A Y
MECH-1 NA Approval Mechanical P&ID 25542-001-M6-PF-00001 P&ID FIRE PROTECTION SYSTEM Bechtel

6
Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-001-M6-PF-00002 P&ID FIRE PROTECTION SYSTEM Bechtel Sep- Y
MECH-1 NA Approval Mechanical P&ID 25542-009-M6-PF-00001 P&ID FIRE PROTECTION SYSTEM Bechtel Sep- Y
MECH-1 NA Approval Mechanical P&ID 25542-009-M6-PF-00002 P&ID FIRE PROTECTION SYSTEM Bechtel

6
Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-001-M6-PW-00001 P&ID POTABLE WATER SYSTEM Bechtel Sep- Y
MECH-1 NA Approval Mechanical P&ID 25542-001-M6-PW-00002 P&ID POTABLE WATER SYSTEM Bechtel Sep- Y
MECH-1 NA Approval Mechanical P&ID 25542-009-M6-PW-00001 P&ID POTABLE WATER SYSTEM Bechtel Sep- Y
MECH-1 NA Approval Mechanical P&ID 25542-009-M6-PW-00002 P&ID POTABLE WATER SYSTEM Bechtel Sep- Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SA-00001 P&ID AUXILIARY STEAM SYSTEM (NIGHT PRESERVATION BOILER) Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SA-00002 P&ID AUXILIARY STEAM SYSTEM (AUXILIARY BOILER) Bechtel

06 Oct
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SA-00003 P&ID AUXILIARY STEAM SYSTEM Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SD-00001 P&ID BOILER FEED PUMP TURBINE Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SD-00002 P&ID BOILER FEED PUMP TURBINE Bechtel Apr-11 Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SL-00001 P&ID STEAM SEAL SYSTEM Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-TL-00001 P7ID WSAC CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-2 NA Reference Mechanical P&ID 25542-001-M6-TL-00002 P7ID WSAC CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WB-00001 P&ID CLOSED COOLING WATER SYSTEM Bechtel

06 Oct
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WB-00002 P&ID CLOSED COOLING WATER SYSTEM Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WB-00003 P&ID CLOSED COOLING WATER SYSTEM Bechtel

06 Oct
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WD-00001 P&ID DEMINERALIZED WATER SYSTEM Bechtel Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WR-00001 P&ID RAW WATER SYSTEM Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-009-M6-WR-00001 P&ID RAW WATER SYSTEM Bechtel

06 Oct
10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WS-00001 P&ID SERVICE WATER SYSTEM Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WY-00001 P&ID MIRROR WASH WATER SYSTEM Bechtel 10 A Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-XW-00001 P&ID WASTE WATER SYSTEM Bechtel ##### Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-XW-00002 P&ID WASTE WATER SYSTEM Bechtel ##### Y
MECH-1 NA Reference Mechanical P&ID 25542-001-M6-XW-00003 P&ID WASTE WATER SYSTEM Bechtel ##### Y
MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00001 P&ID SYMBOLS AND LEGENDS Bechtel

6
Sep- Y

MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00002 P&ID SYMBOLS AND LEGENDS Bechtel Sep- Y
MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00003 P&ID SYMBOLS AND LEGENDS Bechtel Sep- Y
MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00004 P&ID SYMBOLS AND LEGENDS Bechtel

6
Sep- Y

MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00005 P&ID SYMBOLS AND LEGENDS Bechtel Sep- Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PF-00001 FIRE PROTECTION SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PF-00002 FIRE PROTECTION SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PW-00001 POTABLE WATER SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PW-00002 POTABLE WATER SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-WR-00001 RAW WATER SYSTEM Bechtel Y
MECH-1 NA Approval Mechanical P&ID 25542-002-M6-WS-00001 SERVICE WATER SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-AB-00001 MAIN STEAM SYSTEM (HP STEAM) Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-AB-00002 MAIN STEAM SYSTEM (CRH STEAM) Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-AB-00003 MAIN STEAM SYSTEM (HRH STEAM) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00001 CONDENSATE SYSTEM (PUMPS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00002 CONDENSATE SYSTEM (SPRAYS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00003 CONDENSATE SYSTEM (FW HEATERS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00004 CONDENSATE SYSTEM (ACC STEAM DUCT) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00005 CONDENSATE SYSTEM (INTERNAL DRAINS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00006 CONDENSATE SYSTEM (EXTERNAL DRAINS) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AE-00001 FEEDWATER SYSTEM (PUMP SUCTION) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AE-00002 FEEDWATER SYSTEM (PUMP DISCHARGE) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AE-00003 FEEDWATER SYSTEM (FW HEATRES) Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00001 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00002 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00003 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00004 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00005 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00006 EXTRACTION STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AJ-00001 CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-AJ-00002 CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-BM-00001 BLOWDOWN SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-FG-00001 FUEL GAS SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-FL-00001 LUBE OIL SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-PA-00001 COMPRESSED AIR SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-PA-00002 COMPRESSED AIR SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-PA-00003 COMPRESSED AIR SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-PF-00001 FIRE PROTECTION SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-PF-00002 FIRE PROTECTION SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-PG-00001 SERVICE GAS SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-PW-00001 POTABLE WATER SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-PW-00002 POTABLE WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SA-00001 AUXILIARY STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SA-00002 AUXILIARY STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SA-00003 AUXILIARY STEAM SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SD-00001 BOILER FEED PUMP TURBINE Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SL-00001 STEAM SEAL SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-SL-00002 STEAM SEAL SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-TL-00001 WSAC CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-TL-00002 WSAC CHEMICAL INJECTION SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WB-00001 CLOSED COOLING WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WB-00002 CLOSED COOLING WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WB-00003 CLOSED COOLING WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WD-00001 DEMINERALIZED WATER SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-WR-00001 RAW WATER SYSTEM Bechtel Y
MECH-1 Approval Mechanical P&ID 25542-003-M6-WS-00001 SERVICE WATER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-WY-00001 MIRROR WASGH SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-XW-00001 WASTE WASTER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-XW-00002 WASTE WASTER SYSTEM Bechtel Y
MECH-1 Reference Mechanical P&ID 25542-003-M6-XW-00003 WASTE WASTER SYSTEM Bechtel Y
MECH-1 G Approval Plant Design Specification 25542-000-3PS-PH06-G0002 TECHNICAL SPEC FOR INTALLATION OF PIPE SUPPORTS Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-000-PH-00-0001-1 PIPE SUPPORT DRAWING, SHEET 1 - STATEMENT OF SPECIAL INSPECTIONS Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-000-PH-00-0001-2 PIPE SUPPORT DRAWING, SHEET 2 - STATEMENT OF SPECIAL INSPECTIONS Bechtel Y
MECH-1 G Approval Plant Design Drawing 25542-000-PH-00-0001-3 PIPE SUPPORT DRAWING, SHEET 3 - STATEMENT OF SPECIAL INSPECTIONS Bechtel Y
MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG GENERAL ARRANGEMENT DRAWINGS Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG FEED PIPING ARRANGEMENT Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG FEED PIPING DETAILS Vendor No PE stamp - ASME 

   
#####

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG LEFT AND RIGHT SW PANELS Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG CORNER PANELS Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG FRONT AND REAR WALL PANELS Vendor No PE stamp - ASME 
   

#####
MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG PANEL INLET AND OUTLET HEADERS Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG STEAM DRUM DETAILS Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG STEAM DRUM INTERNAL ARRANGEMENT AND DETAILS Vendor No PE stamp - ASME 

   
#####

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## TUBING, HEADERS & PIPING REQS Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SH PANEL INLET AND OUTLET HEADERS Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## HTSH OUTLET HEADER Vendor No PE stamp - ASME 
   

#####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## LOWER LEVEL SH PIIPNG  & FDR TUBE DTLS Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## UPPER LEVEL SH PIIPNG & REL TUBE DTLS Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SH SPRAY PIPE AND LINER Vendor No PE stamp - ASME 

   
#####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## LOWER LEVEL RH PIPING ARRANGEMENT Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## UPPER LEVEL RH PIPING ARRANGEMENT Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## RH PANEL INLET & OUTLER HEADERS Vendor No PE stamp - ASME 
   

#####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## MISC PIPING - DRUM, SUPPORTS / BOM Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SV STACKS, SUPPORTS & SILENCERS Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SPRING HANGERS & SUPPORTS Vendor No PE stamp - ASME 

   
#####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## BOILER NAMEPLATE Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## AS-BUILTS Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## MISC FW ATTACHMENTS Vendor No PE stamp - ASME 
   

#####
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Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

  
Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG PIPING AND INSTRUMENTATION DIAGRAMS Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Approval Mechanical List 25542-000-V1A-MBST-000## INSTRUMENT LIST Vendor No PE stamp - ASME 

   
#####

MECH-1 G Approval Mechanical List 25542-000-V1A-MBST-000## ELECTRICAL LOAD LIST Vendor No PE stamp - ASME 
   

#####
MECH-1 G Approval Mechanical List 25542-000-V1A-MBST-000## ELECTRICAL HEAT TRACE POWER LIST Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## INSTRUMENT LOCATION DRAWINGS Vendor No PE stamp - ASME 
   

#####
MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## ELECTRICAL EQUIPMENT LAYOUT Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## INSTRUMENT INSTALLATION DETAILS Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## ISO CERTIFICATE OR QUALITY ASSURANCE MANUAL Vendor No PE stamp - ASME 

   
#####

MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## OVERALL PROJECT SCHEDULE Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## SUPPLIER QUALITY MANAGEMENT PROGRAM Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 Approval Mechanical Drawing 25542-000-V1A-MBST-000## Column baseplate locations on the SRSG support platform (elevation 359 ft. above Vendor No PE stamp - ASME 
   

#####
MECH-1 Approval Mechanical Drawing 25542-000-V1A-MBST-000## NTE column loads and loading Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 Approval Mechanical Drawing 25542-000-V1A-MBST-000## Proposed framed steam arrangement and model (STAAD Model) Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 Approval Mechanical Drawing 25542-000-V1A-MBST-000## Structural Steel Standard Detail Drawings Vendor No PE stamp - ASME 

   
#####

MECH-1 Approval Mechanical Document 25542-000-V1A-MBST-000## Stairway interface locations and loads Vendor No PE stamp - ASME 
   

#####
MECH-1 Approval Mechanical Document 25542-000-V1A-MBST-000## Final Anchor bolt sizes & locations for boiler support sturcture to boiler tower interface Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 Approval Mechanical Document 25542-000-V1A-MBST-000## Steel Framing Design Vendor No PE stamp - ASME 
   

#####
MECH-1 Approval Mechanical Document 25542-000-V1A-MBST-000## Structural and miscellaneous steel drawings. Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG PIPING ARRANGEMENT DRAWINGS Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-MBST-000## KEY PLAN, INCLUDES ARRANGEMENT OF PUMPS, HOIST AND OTHER MAJOR Vendor No PE stamp - ASME 

   
#####

MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-MBST-000## HOISTS ARRANGEMENT DRAWINGS Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## BOILER HANGER ASSEMBLY LUGS ARRANGEMENT DRAWING Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 NA Reference Mechanical List 25542-000-V1A-MBST-000## LINE LIST Vendor No PE stamp - ASME 
   

#####
MECH-1 NA Reference Mechanical List 25542-000-V1A-MBST-000## WELD LIST Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## CONCEPTUAL BLOCK DIAGRAM Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## ELECTRICAL WIRING DIAGRAMS Vendor No PE stamp - ASME 

   
#####

MECH-1 G Approval Mechanical Document 25542-000-V1A-MBST-000## ELECTRONIC SUBMITTAL DATA - CABLES Vendor No PE stamp - ASME 
f    ff

#####
MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## BOILER PERFORMANCE TEST PROCEDURE Vendor No PE stamp - ASME 

f    ff
#####

MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## NARRATIVE DESCRIBING DEGREE OF SHOP ASSEMBLY AND ERECTION Vendor No PE stamp - ASME 
   

#####
MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-MBST-000## DRAWINGS FOR LIFTING AND TILTING BEAMS Vendor No PE stamp - ASME 

f    ff
#####

MECH-2 G Approval Mechanical Document 25542-000-V1A-MBFD-000## AUXILIARY BOILER  ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - ASME 
f    ff

Jul-11
STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MBFD-000## AUXILIARY BOILER  GENERAL ARRANGMENT / LAYOUT Vendor No PE stamp - ASME 

   
#####

STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MBFD-000## AUXILIARY BOILER  FOUNDATION INTERFACE DRAWING (INCLUDING 
C C O )

Vendor No PE stamp - ASME 
f    ff

#####
MECH-2 NA Approval Mechanical Document 25542-000-V2A-MBFD-000## NIGHT PRESERVATION BOILER ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - ASME 

f    ff
#####

STRUC-1 NA Reference Mechanical Drawing 25542-000-V2A-MBFD-000## NIGHT PRESERVATION BOILER GENERAL ARRANGMENT / LAYOUT Vendor No PE stamp - ASME 
   

Jul-11
STRUC-1 NA Approval Mechanical Drawing 25542-000-V2A-MBFD-000## NIGHT PRESERVATION BOILER FOUNDATION INTERFACE DRAWING Vendor No PE stamp - ASME 

f    ff
Jul-11

MECH-2 NA Approval Mechanical Document 25542-000-V1A-MBHS-000## ELECTRICAL SUPERHEATER  ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp #####
STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MBHS-000## ELECTRICAL SUPERHEATER  SUPERHEATER GENERAL ARRANGEMENT Vendor Jul-11
STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MBHS-000## ELECTRICAL SUPERHEATER  FOUNDATION INTERFACE DRAWING Vendor Jul-11
MECH-2 NA Approval Mechanical Document 25542-000-V1A-MCRA-000## AIR COMPRESSOR, AIR RECEIVERS AND AIR DRYERS ASME CODE 

CO C  OC S
Vendor No PE stamp - 

f    ff
#####

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MCRA-000## AIR COMPRESSOR GENERAL ARRANGMENT (INCLUDES FOUNDATION 
 

Vendor #####
STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MCRA-000## AIR DRYER GENERAL ARRANGMENT (INCLUDES FOUNDATION INTERFACE Vendor #####
STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MCRA-000## AIR RECEIVER GENERAL ARRANGEMENT (INCLUDES FOUNDATION 

C  S)
Vendor #####

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MEAA-000## ACC GENERAL ARRANGEMENT Vendor #####
STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MEAA-000## ACC FOUNDATION INTERFACE DRAWING Vendor #####
STRUC-1 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC ATTACHMENT DETAILS, LOADS (SNOW, WIND, SEISMIC, ETC.), AND 

O S C C O S
Vendor #####

MECH-2 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 
   

0 Ju
11*

STRUC-1 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC STRUCTURAL DESIGN CALCULATIONS Vendor #####
STRUC-1 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC STATEMENT OF SPECIAL INSPECTIONS Bechtel #####
STRUC-1 NA Approval Mechanical Resume 25542-000-V1A-MEAA-000## PE RESUME Vendor #####
STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MEAW-000## WSAC GENERAL ARRANGEMENT Vendor #####
STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MEAW-000## WSAC FOUNDATION INTERFACE DRAWING Vendor #####
STRUC-1 NA Approval Mechanical Resume 25542-000-V1A-MEAW-000## WSAC PE RESUME Vendor #####
STRUC-1 Approval Mechanical Calculation 25542-000-V1A-MEAW-00113 STRUC CALC FOR WSAC MODEL Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00011 PIPING EQUIPMENTOUTLINE AND ANCHOR BOLT PLAN MODEL Vendor Y
STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00012 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL Vendor Y
STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00013 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL 

G
Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00014 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL 
G

Vendor Y
STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00015 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL Vendor Y
STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00037 STRUC CALCS AND RECOMMENDATIONS Vendor Y
STRUC-1 Approval Mechanical Calculation 25542-000-V1A-MEAW-00065 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL 

G
Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00117 WSAC, MODEL 4416XL PROPYLENE GLYCOL COOLER SEISMIC LOADING 
   

Vendor Y
MECH-2 G Approval Mechanical Document 25542-000-V1A-MESW-000## FEED WATER HEATERS ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - ASME 

f    ff
#####

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MESW-000## FEED WATER  HEATERS GENERAL ARRANGEMENT DRAWING Vendor #####
STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MESW-000## FEED WATER HEATERS FOUNDATION INTERFACE DRAWING Vendor #####
STRUC-1 NA Approval Mechanical Resume 25542-000-V1A-MESW-000## PE RESUME Vendor #####
STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MGED-000## DIESEL GENERATOR SYSTEM GENERAL ARRANGEMENT (INCL FOUNDATION 

O   C OS  O O )
Vendor #####

STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MGED-000## DIESEL GENERATOR  STRUCTURAL CALCULATION Vendor #####
STRUC-4 NA Approval Mechanical Drawing 25542-000-V1A-MGED-000## DIESEL TANK GENERAL ARRANGEMENT AND CALCULATION Vendor #####
STRUC-1 G Approval Civil Drawing 25542-000-V1A-MGED-000## EMERGENCY DIESEL GENERATOR FOUNDATION Vendor #####
STRUC-1 NA Approval Civil Resume 25542-000-V1A-MGED-000## PE RESUME Vendor #####
AQSC-9 NA Approval Mechanical Document 25542-000-V1A-MGED-000## DIESEL ENGINE SPECIFICATION (CUT SHEET) FOR CPM Vendor No PE stamp 11*
ELEC-1 G Approval Mechanical Document 25542-000-V1A-MGED-000## DIESEL GENERATOR ONE LINE DIAGRAM Vendor #####
AQ-35 NA Approval Mechanical Document 25542-000-V1A-MGED-000## DIESEL ENGINE HOUR TIMER SPECIFICATION FOR CPM Vendor No PE stamp #####

STRUC-1 G Reference Civil Drawing 25542-000-V1A-MPGF-000## FIRE WATER PUMP GENERAL ARRANGEMENT (INCL FOUNDATION LOAD 
)

Vendor #####
STRUC-4 G Approval Mechanical Drawing 25542-000-V1A-MPGF-000## FIRE WATER PUMP DIESEL TANK GENERAL ARRANGEMENT AND 

C C O  
Vendor #####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MPGF-000## PE RESUME Vendor #####
AQSC-9 NA Approval Mechanical Document 25542-000-V1A-MPGF-000## FIRE WATER PUMP DIESEL ENGINE SPECIFICATION (CUT SHEET) FOR CPM Vendor No PE stamp #####
AQ-27 NA Approval Mechanical Document 25542-000-V1A-MPGF-000## FIRE WATER PUMP HOUR TIMER SPECIFICATION FOR CPM Vendor No PE stamp 10-

STRUC-4 NA Reference Mechanical Drawing 25542-000-V1A-MPPM-000## CHEMICAL FEED SKIDS GENERAL ARRANGEMENT DRAWINGS Vendor Jul-11
MECH-2 NA Approval Mechanical Document 25542-000-V1A-MSXF-000## FUEL GAS HEATER ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

f    ff
#####

MECH-2 NA Approval Mechanical Document 25542-000-V1A-MSXF-000## FUEL GAS KNOCKOUT DRUM ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 
f    ff

#####
STRUC-1 NA Approval Civil Drawing 25542-000-V1A-EYM0-00001 JENSEN PRECAST 10X10X10 ELECTRICAL MANHOLE, YM105 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1A-EYM0-00002 JENSEN PRECAST 8X8X10 ELECTRICAL MANHOLE, YM107 Vendor Y
STRUC-1 NA Reference Civil Drawing 25542-000-V1A-MSXF-000## KNOCK OUT DRUM GENERAL ARRANGEMENT (INCL FOUNDATION INTERFACE 

)
Vendor Jul-11

STRUC-1 NA Reference Civil Drawing 25542-000-V1A-MSXF-000## FUEL GAS ELECTRIC HEATER GENERAL ARRANGEMENT (INCL FOUNDATION 
 

Vendor Jul-11
STRUC-1 G Approval Civil Drawing 25542-000-V1A-MT00-000## FIELD ERECTED TANK GENERAL DRAWING (INCL FOUNDATION INTERFACE 

)  /   S O G  
Vendor #####

STRUC-1 G Approval Civil Document 25542-000-V1A-MT00-000## CODE DESIGN CALCULATIONS -  RAW/FIRE WATER STORAGE TANK Vendor #####
STRUC-1 G Approval Civil Drawing 25542-000-V1A-MT00-000## FIELD ERECTED TANK GENERAL DRAWING (INCL FOUNDATION INTERFACE 

      
Vendor #####

STRUC-1 G Approval Civil Document 25542-000-V1A-MT00-000## CODE DESIGN CALCULATIONS -  DEMINERALIZED WATER STORAGE TANK Vendor #####
STRUC-1 G Approval Civil Drawing 25542-000-V1A-MT00-000## FIELD ERECTED TANK GENERAL DRAWING (INCL FOUNDATION INTERFACE 

)   O  S   S O G  
Vendor #####

STRUC-1 G Approval Civil Document 25542-000-V1A-MT00-000## CODE DESIGN CALCULATIONS -  MIRROR WASH WATER STORAGE TANK Vendor #####
STRUC-1 NA Approval Civil Resume 25542-000-V1A-MT00-000## PE RESUME Vendor #####
STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MTSC-000## SRSG BLOWDOWN TANK GENERAL ARRANGEMENT (INCL FOUNDATION 

C  )
Vendor #####

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MTSC-000## SRSG FLASH TANK GENERAL ARRANGEMENT (INCL FOUNDATION INTERFACE Vendor #####
STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MTSC-000## CLOSED COOLING WATER CHEMICAL FEED TANK GENERAL ARRANGEMENT 

( C  O O  C  )
Vendor #####

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MTSC-000## CLOSED COOLING WATER HEAD TANK LOAD DATA Vendor #####
MECH-2 NA Approval Mechanical Document 25542-000-V1A-MTSC-000## ASME CODE COMPLIANCE DOCUMENTS (PRESSURE VESSEL) Vendor No PE stamp - 

   
#####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MTSC-000## PE RESUME Vendor #####
MECH-2 G Approval Mechanical Document 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

f    ff
#####

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR ENCLOSURE Vendor #####
STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR ENCLOSURE STATEMENT OF SPECIAL 

S C O S (C C C  1 )
Vendor #####

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR FOUNDATION LOADS AND DESIGN 
Q

Vendor #####
STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR FOUNDATION LAYOUT Vendor #####
STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR CIVIL INFORMATION AND GENERAL 

G  G
Vendor #####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MUSG-000## PE RESUME Vendor #####
MECH-2 G Approval Mechanical Document 25542-000-V1A-MVR0-000## DEAERATOR ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

   
#####

STRUC-1 NA Reference Civil Drawing 25542-000-V1A-MVR0-000## DEAERATOR GENERAL ARRANGEMENT DRAWING  Vendor No PE stamp - 
f    ff

#####
STRUC-1 G Approval Civil Drawing 25542-000-V1A-MVR0-000## DEAERATOR FOUNDATION INTERFACE DRAWING Vendor #####
STRUC-1 NA Approval Civil Resume 25542-000-V1A-MVR0-000## PE RESUME Vendor #####
STRUC-1 G Approval Civil Drawing 25542-000-V1A-MVR0-000## DEAERATOR STRUCTURAL STEEL STATEMENT OF SPECIAL INSPECTIONS 

(C C C  1 )
Vendor #####

MECH-2 G Approval Mechanical Document 25542-000-V1A-MWDC-000## CONDENSATE POLISHER VESSELS ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 
f    ff

#####
STRUC-1 G Reference Civil Drawing 25542-000-V1A-MWDC-000## CONDENSER POLISHER FOUNDATION INTERFACE DRAWING Vendor #####
MECH-2 G Approval Mechanical Document 25542-000-V1A-MWKW-000## HYDRO-PNEUMATIC TANK ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

f    ff
#####

MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00002 QUALITY ASSURANCE PROGRAM MANUAL Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00004 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00005 U STAMP - CERTIFICATE OF AUTHORIZATION Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00006 AWS WELDING INSPECTOR CERTIFICATE Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00007 ISO 9001 :2008 CERTIFICATE Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00008 R STAMP - CERTIFICATE OF AUTHORIZATION Vendor Y
MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00009 CONTINUITY REPORT PER ASME SECTION IX Vendor Y
MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM LEGEND, DRAWING INDEX AND GENERAL NOTES Vendor #####
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Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM TYPICAL DEVICE LAYOUT, MOUNTING AND 
G S

Vendor #####
MECH-1 NA Reference Mechanical Document 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM BILL OF MATERIAL Vendor #####
MECH-1 G Approval Mechanical Document 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM HYDRAULIC CALCULATIONS Vendor #####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-PY21-000## FIRE CONTROL PANEL, CONTROLS & WIRING DETAILS Vendor #####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-PY21-000## FIRE EXTINGUISHER LOCATION PLANS Vendor #####
MECH-1 G Approval Mechanical Drawing 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM TYPICAL ISOMETRIC DRAWINGS Vendor #####
MECH-1 NA Approval Mechanical Resume 25542-000-V1A-PY21-000## PE RESUME Vendor #####
STRUC-1 G Reference Civil Drawing 25542-000-V1A-MPGB-000## BOILER FEED PUMP GENERAL ARRANGEMENT DRAWING (INCL FOUNDATION 

 
Vendor #####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MPGB-000## PE RESUME Vendor #####
STRUC-4 NA Approval Civil Drawing 25542-000-V1A-MPGB-000## BOILER FEED PUMP LUBE OIL TANK GENERAL ARRANGEMENT AND 

C C O
Vendor #####

STRUC-4 NA Approval Civil Drawing 25542-000-V1A-MPGB-000## BOILER FEED PUMP HYDRAULIC OIL TANK GENERAL ARRANGEMENT AND Vendor #####
STRUC-1 NA Reference Civil Drawing 25542-000-V2A-MPGB-000## STARTUP BOILER FEED PUMP GENERAL ARRANGEMENT DRAWING (INCL 

O O  C  )
Vendor #####

STRUC-1 G Approval Civil Document 25542-000-V1A-MLGP-000## OIL WATER SEPERATOR STRUCTURAL CALCULATION Vendor #####
STRUC-1 NA Approval Civil Resume 25542-000-V1A-MLGP-000## PE RESUME Vendor #####
STRUC-1 Approval Civil Report 25542-000-V1A-MXHS-00082  Geotechnical Study Vendor Y
STRUC-1 NA Approval Civil Report 25542-000-V1A-MXHS-00083 HELIOSTAT WIND TUNNEL TEST REPORT Vendor Y
STRUC-1 NA Approval Civil Data Sheet 25542-000-V1A-MXHS-00084 HELIOSTAT MATERIAL AND FASTENER DATA SHEETS Vendor Y
STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00085 HELIOSTAT DESIGN SUMMARY Vendor Y
STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00086 HELIOSTAT DRAWIINGS PACKAGE Vendor Y
STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00087 HELIOSTAT EARTHQUAKE LAOD ANALYSIS Vendor Y
STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00088 HELIOSTAT WIND LOAD ANALYSIS Vendor Y
STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00001 CALCULATION FOR 120 X 60 MODULAR OFFICE FACILITY Vendor Y
STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00002 CALCULATION FOR 12 X 60 MODULAR OFFICE UNIT Vendor Y
STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00003 CALCULATION FOR 24 X 60 AND 36 X 60 MODULAR OFFICE UNITS Vendor Y
STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00004 CALCULATION FOR 12 X 44 MODULAR RESTROOM UNIT Vendor Y
STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00005 CALCULATION FOR 24 X 45 MODULAR OFFICE UNIT Vendor Y
STRUC-1 NA Approval Civil Certificate 25542-000-V1B-AK00-00060 GEM APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y
STRUC-1 NA Approval Civil Certificate 25542-000-V1B-AK00-00061 GEM AISC CERTIFICATE Vendor Y
STRUC-1 NA Approval Civil Application 25542-000-V1B-AK00-00102 GEM IAS CERTIFICATE Vendor Y
STRUC-1 NA Approval Civil Audit 25542-000-V1B-AK00-00103 GEM FABRICATORS QUALITY MANUAL Vendor Y
STRUC-1 NA Approval Civil Manual 25542-000-V1B-AK00-00104 AISC AUDIT OF GEM FABRICATORS Vendor Y
STRUC-1 NA Approval Civil Calculation 25542-000-V1B-AK00-00018 STRUCTURAL CALC 81FT X 116 FT PAVILION PAD BOND BUILDING Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00006 PAD BUILDING LOAD DRAWING Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00023 PAD BONDING BUILDING - 81FT X 116 FT PAVILION FABRIC INSTALLATION 

S
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00024 PAD BOND BUILDING - 81FT X 116FT PAVILION ENDWALL Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00025 PAD BOND BUILDING - 81FT X 116FT PAVILION MIDDLE SECTION Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00026 PAD BOND BUILDING - 81FT X 116FT PAVILION ENDWALL Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00027 PAD BOND BUILDING - 81FT X 116FT PAVILION GENERAL NOTES Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00028 PAD BOND BUILDING - 81FT X 116FT PAVILION WIRE ROPE Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00029 PAD BOND BUILDING - 81FT X 116FT PAVILION FRAMES, CONNECTIONS, AND 

C G O
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00030 PAD BOND BUILDING - 81FT X 116FT PAVILION ENDWALL INSTALLATION Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00031 PAD BOND BUILDING - 81FT X 116FT PAVILION DOOR HEADER AND VENT Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00099 PAD BOND BUILDING - 81FT X 116FT PAVILIONPOCKET BEAM INSTALLATION Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00100 PAD BOND BUILDING - 81FT X 116FT PAVILION FABRIC INSTALLATION Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00105 PAD BOND BUILDING - 81FT X 116FT PAVILION FRAME LEG L1, L1M, L2 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00106 PAD BOND BUILDING - 81FT X 116FT PAVILION EAVE CURVE C1 AND C2 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00107 PAD BOND BUILDING - 81FT X 116FT PAVILION TOP CURVE C1T AND C2T Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00108 PAD BOND BUILDING - 81FT X 116FT PAVILION STRAIGHT S1 AND S2 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00109 PAD BOND BUILDING - 81FT X 116FT PAVILION PURLIN P1, P2, AND X-BRACING Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00110 PAD BOND BUILDING - 81FT X 116FT PAVILION SNOW BREAK P3 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00111 PAD BOND BUILDING - 81FT X 116FT PAVILION POCKET BEAM PB1 - PB12 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00112 PAD BOND BUILDING - 81FT X 116FT PAVILION GIRT G1 - G10 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00113 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W1 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00114 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W2 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00115 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W3 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00116 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W4 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00117 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W5 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00118 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W6 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00119 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W7 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00120 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W8 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00121 PAD BOND BUILDING - 81FT X 116FT PAVILION 22 FEET OVERHEAD DOOR 

 1
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00122 PAD BOND BUILDING - 81FT X 116FT PAVILION  OVERHEAD DOOR HEADER Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00123 PAD BOND BUILDING - 81FT X 116FT PAVILION  OVERHEAD DOOR HEADER 

3
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00124 PAD BOND BUILDING - 81FT X 116FT PAVILION  OVERHEAD DOOR HEADER Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00125 PAD BOND BUILDING - 81FT X 116FT PAVILION DOOR POST H17-1 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00126 PAD BOND BUILDING - 81FT X 116FT PAVILION TYPICAL TRUSS DETAIL Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00127 PAD BOND BUILDING - 81FT X 116FT PAVILION HARDWARE DETAILS Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00128 PAD BOND BUILDING - 81FT X 116FT PAVILION VENT FRAME V1 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00129 PAD BOND BUILDING - 81FT X 116FT PAVILION DETAIL OF GALVANIZING 

 
Vendor Y

STRUC-1 NA Approval Civil Calculation 25542-000-V1B-AK00-00057 STRUCTURAL CALCULATIONS 121FT X 400FT PVAILION HELIOSTAT 
SS  G

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00005 HELIOSTAT ASSEMBLY BUILDING LOAD DRAWING Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00043 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR 

S O
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00044 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION GENERAL MAP 
O

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00045 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION ENDWALL Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00046 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION MIDDLE SECTION 

O QC SC
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00047 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION MIDDLE SECTION 
QC SC

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00048 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION ENDWALL 2 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00049 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION SIDEWALL E 

O  
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00050 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION SIDEWALL B 
O  

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00051 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION GENERAL NOTES Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00052 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION WIRE ROPE Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00053 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION RAMES, 

CO C O S  C G O
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00054 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION RAMES, 
     

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00055 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION RAMES, 

CO C O S  C G O   3
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00056 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION ENDWALL 
S O

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00042 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION ENDWALL 

 
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00020 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION POCKET BEAM 
S O

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00101 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION FABRIC 

S O  S
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00022 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION FRAME LEGS L1, 
 

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00064 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION FRAME LEGS L1, 

1  2
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00065 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION LOW STRAIGHT 
S1  S1  S10

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00130 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION MIDDLE 

  
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00131 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION TOP STRAIGHT 
S3  S3   S30

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00132 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION LEG 11, L11M Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00133 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION STRAIGHT S11, Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00134 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION PURLIN P1, P2, P3 

 11
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00135 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION GIRT AND DOOR 
 G1 G13

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00136 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION POCKET BEAM 

  
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00137 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W1 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00138 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W2 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00139 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W3 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00140 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W4 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00141 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W5 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00142 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W6 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00143 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR HEADER, 

1  2
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00144 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR POST H17-
1

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00145 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR POST H17-

  
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00146 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR HEADER 
2

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00147 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION TYPICAL TRUSS Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00148 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION HARDWARE Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00152 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION PURLIN P5, P6 Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00153 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION PURLIN P4 AND 

1
Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00154 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DETAIL OF 
  

Vendor Y
STRUC-1 NA Approval Civil Drawing 25542-000-V1B-UA11-00001 STRUCTURAL ENGINEERING REPORT FOR 84X120X33 FABRIC COVERED 

S C
Vendor Y

TSE-5 T Approval STE/Civil Document 25542-000-3DR-C04G-00001 SWITCHYARD STRUCTURAL DESIGN CRITERIA Bechtel Aug-
TSE-5 T Approval Document 25542-000-3DR-C04G-00002 115 KV SWITCHYARD CIVIL - STRUCTURAL DESIGN CRITERIA Vendor Y
TSE-5 T Approval STE/Civil Drawing 25542-001-DB-3510-00001 SWITCHYARD CONCRETE FOUNDATION GENERAL ARRANGEMENT PLAN Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-002-DB-3510-00001 SWITCHYARD CONCRETE FOUNDATION GENERAL ARRANGEMENT PLAN Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-003-DB-3510-00001 SWITCHYARD CONCRETE FOUNDATION GENERAL ARRANGEMENT PLAN Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-000-DB-3590-00001 SWITCHYARD CONCRETE FOUNDATIONS CT AND VT Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-000-DB-3590-00002 SWITCHYARD CONCRETE FOUNDATIONS BS AND SA Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-000-DB-3590-00003 SWITCHYARD CONCRETE FOUNDATIONS CB AND DS Bechtel #####
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Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00001 FOUNDATION CALC - 115 KV BUS SUPPORT Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00002 FOUNDATION CALC - 115 KV CIRCUIT BREAKER Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00003 FOUNDATION CALC - 115 KV CURRENT TRANSFORMER Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00004 FOUNDATION CALC - 115 KV DISCONNECT SWITCH Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00005 FOUNDATION CALC - 115 KV SURGE ARRESTER Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00006 FOUNDATION CALC - 115 KV VOLTAGE TRANSFORMER Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00007 FOUNDATION CALC - 115 KV CABLE TERMINATOR Bechtel #####
TSE-5 T Approval STE/Elect. Drawing 25542-001-E1-EZ-00001 SWITCHYARD SINGLE LINE METER & RELAY DIAGRAM Bechtel ##### Y
TSE-5 Approval STE/Elect. Drawing 25542-002-E1-EZ-00001 UNIT 2 115KV SWITCHYARD SINGLE LINE METER & RELAY DIAGRAM Bechtel Y
TSE-5 Approval STE/Elect. Drawing 25542-003-E1-EZ-00001 UNIT 3 115KV SWITCHYARD SINGLE LINE METER & RELAY DIAGRAM Bechtel Y
TSE-5 T Approval STE/Elect. Drawing 25542-000-EG-3510-00001 SWITCHYARD GROUNDING PLAN Bechtel #####
TSE-5 T Approval STE/Elect. Drawing 25542-000-EG-3590-00002 SWITCHYARD GROUNDING SECTIONS AND DETAILS Bechtel #####
TSE-5 T Approval STE/Elect. Calculation 25542-001-EMC-EZ-00001 SWITCHYARD RELAY SETTINGS Bechtel #####
TSE-5 T Approval STE/Elect. Calculation 25542-002-EMC-EZ-00001 SWITCHYARD RELAY SETTINGS Bechtel #####
TSE-5 T Approval STE/Elect. Calculation 25542-003-EMC-EZ-00001 SWITCHYARD RELAY SETTINGS Bechtel #####
TSE-5 T Approval STE/Elect. Drawing 25542-000-ER-3501-00001 SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel #####
TSE-5 T Approval STE/Elect. Drawing 25542-000-ER-3510-00001 SWITCHYARD  ABOVE GRADE CONDUIT DETAILS Bechtel #####
TSE-5 T Approval STE/Elect. Drawing 25542-001-EZ-3510-00001 SWITCHYARD GENERAL ARRANGEMENT Bechtel #####
TSE-5 T Approval STE/Elect. Drawing 25542-002-EZ-3510-00001 SWITCHYARD GENERAL ARRANGEMENT Bechtel #####
TSE-5 T Approval STE/Elect. Drawing 25542-003-EZ-3510-00001 SWITCHYARD GENERAL ARRANGEMENT Bechtel #####
TSE-5 T Approval STE/Elect. Drawing 25542-000-EZ-3590-00001 SWITCHYARD SECTIONS AND DETAILS Bechtel #####
TSE-5 T Approval STE/Elect. Drawing 25542-000-EZ-3590-00002 SWITCHYARD ELECTRICAL HARDWARE DETAILS Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-001-SS-3510-00001 SWITCHYARD EQUIPMENT SUPPORT  STRUCTURES ARRANGEMENT PLAN Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-002-SS-3510-00001 SWITCHYARD EQUIPMENT SUPPORT  STRUCTURES ARRANGEMENT PLAN Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-003-SS-3510-00001 SWITCHYARD EQUIPMENT SUPPORT  STRUCTURES ARRANGEMENT PLAN Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00001

S C  S UC U  S  QU  SU O  S UC U  O  
INSULATOR Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00002
   Q     

DS Bechtel #####
TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00003

   Q     
CT Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00004
S C  S UC U  S  QU  SU O  S UC U  O  
VT Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00005
   Q     

SA Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00001 STRUCTURAL CALC - 115 KV BUS SUPPORT Bechtel Apr-11 Y
TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00002 STRUCTURAL CALC - 115 KV CURRENT TRANSFORMER SUPPORT Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00003 STRUCTURAL CALC - 115 KV SURGE ARRESTER SUPPORT Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00004 STRUCTURAL CALC - 115 KV VOLTAGE TRANSFORMER SUPPORT Bechtel #####
TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00005 STRUCTURAL CALC - 115 KV DISCONNECT SWITCH STEEL SUPPORT Bechtel #####
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EMC3-000## DATA SHEET FOR HV CURRENT TRANSFORMER Vendor #####
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EMT3-000## DATA SHEET FOR VOLTAGE TRANSFORMER Vendor #####
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-ENA3-000## DATA SHEET FOR HV CIRCUIT BREAKER Vendor #####
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00002 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 1 OF 5 Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00003 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 2 OF 5 Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00004 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 3 OF 5 Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00005 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 4 OF 5 Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00006 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 5 OF 5 Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00007 UNIT 2 AND 3 115/33KV OVERHEAD LINE STRUCTURE WORK LIST Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00009

           
ANGLE 45 DEGREE STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00011
          

SUSPENSION STRUCTURE LAYOUT Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00012

U    3 5/33  O   5  S G  C CU  SUS S O  
STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00013
         

STRUCTURE ANGLE 16 DEGREE STRUCTURE LAYOUT Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00014

         
STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00015
U    3 5/33  O   5/33  OU  C CU   
STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00016 UNIT 2 AND 3 115/33KV OVERHEAD LINE MASTER MATERIAL LIST Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00021

           
DETAIL Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00022
U    3 5/33  O   5  OU  C CU   
STRUCTURE 3 STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00024
          

9-2 - STRUCTURE LAYOUT Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00025 Unit 2 and 3 115/33kV Overhead Line Loading Tree and Foundation Detail Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00039 SPEC FOR STEEL TRANSMISSION POLES UNIT 1 AND 2 Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00040 DESIGN CRITERIA FOR HIGH VOLTAGE TRANSMISSION LINES Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00041 SPEC FOR STEEL TRANSMISSION POLES Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00042

O  S SS O   33/ 5  S S  S G G C S 
DRAKE CONDUCTOR Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00043 PLS CADD STRUCTURE LOADS OUTPUT Vendor Y
TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00050

  g  g    ,    
Foundations Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00051
e do  a gs o  g  o tage a s ss o  e St ucu es, a s t o  St uctu es 

and Foundations Vendor Y
TSE-5 Approval STE/Elect. 25542-000-V1A-EZ00-00054

       , 
19 AND 20 NONCONFORMANCE REPORT Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-000## DATA SHEET FOR HIGH VOLTAGE UNDERGROUND CABLE Vendor #####
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00002 UNIT 1 - 115KV UNDERGROUND CABLE AND OVERHEAD LINE ROUTING PLAN Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00003

           
SECTIONS Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00004
          

PLAN Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00005

U    5  U G OU  O O  S O   S C O S 
AND DETAILS Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00006 UNIT 1 - 115KV SYSTEM BONDING SCHEMATIC Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00007 UNIT 1 - 115KV SPLICE DETAIL Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00008 UNIT 1 - 115KV TRANSITION YARD COMMON AREA FENCE AND GATE DETAIL Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00009

         
LINE ROUTING PLAN Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00025
        

LOADING TREES Vendor Y
TSE-2 T STE/Elect. Resume 25542-000-V1A-EWZ0-00026 RESUME: NIZOM GHANTOUS, ELECTRICAL ENGINEER Vendor Y
TSE-2 T Approval STE/Elect. Resume 25542-000-V1A-EWZ0-00027 RESUME: SCOTT KIRBY, CIVIL ENGINEER Vendor Y
TSE-5 T Reference STE/Elect. Drawing 25542-000-V1A-EWZ0-00036 UNIT 2 115KV UNDERGROUND CABLE AND OVERHEAD LINE ROUTING PLAN Vendor Y
TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00037

U   5  U G OU  C   O    S 
AND SECTIONS Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00038
         

PLAN Vendor Y
TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00039 UNIT 2 115KV SYSTEM BONDING SCHEMATIC Vendor Y
TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00040 UNIT 2 115KV TRANSITION YARD COMMON AREA FENCE AND GATE DETAIL Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00046

            
OF 6 Vendor Y

TSE-2 T STE/Elect. Cover Letter 25542-000-V1A-EWZ0-00047 COVER LETTER Vendor Y
TSE-2 T Approval STE/Elect. Cover Letter 25542-000-V1A-EWZ0-00048 COVER LETTER Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00049

            
OF 6 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00050
          

APPROACHING THE POWER PLANT SUBSTATION Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00052

U   5   33  U G OU  C    O  S   
OF 6 Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00053
            

OF 6 Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00054

            
OF 6 Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00055
U   5   33  U G OU  C    O  S  5 
OF 6 Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00057
       

STRUCTURE LOADS Vendor Y
TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00058

         
CONCRETE 25542-EOO-00300 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00063
U   5  U G OU  O O  S O   S C O S 
AND DETAILS Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00064
            

OF 4 Vendor Y
TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00065

            
OF 4 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00066
U   5   33  U G OU  C    O  S   
OF 4 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00067
 ,         

SUPPORT STRUCTURE AND FOUNDATION Vendor Y
TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00068

        
LOADING TREES Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00069
U  ,  S O   C  O  SU O  S UC U  
CALC NO. 3 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00070
           

UNIT 2 AND 3 - CALC NO. 2 Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00080 Unit No. 3 115kV and 33kV Underground Cable and Overhead Line Routing Plan Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00081

U t o  3 5  a d 33  U de g ou d Cab e a d O e ead e a t a  a s a d 
Sections Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00082 Unit No. 3 115kV Underground to Overhead Transition Yard Plan Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00083 Unit No. 3 115kV Underground to Overhead Transition Yard Sections and Details Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00084 Unit No. 3 System Bonding Schematic Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00085 Unit No. 3 Splice detail Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00086 Unit No. 3 115kV Transition Yard Common Area Fence and Gate Detail Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00087 Unit No. 3 115/33kV Line 33kV Riser Structure 37-2 Structure Layout Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00088 Unit No. 3 115kV Underground to Overhead Transition Structure Loading Trees Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00089 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 1 of 5 Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00090 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 2 of 5 Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00091 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 3 of 5 Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00092 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 4 of 5 Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00093 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 5 of 5 Vendor Y
TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00094

 , ,     g    pp    
Foundation Vendor Y

TSE-5 Approval STE/Elect. Calculation 25542-000-V1A-EWZ0-00184 CALCULATIONS FOR 115KV CABLE AMPACITY Vendor Y
TSE-5 T Approval STE/Civil Calculation 25542-001-V1A-EWZ0-000## FOUNDATION CALC - 115 KV OHTL TAKEOFF TOWER Vendor #####
TSE-5 T Approval STE/Civil Calculation 25542-001-V1A-EWZ0-000## STRUCTURAL CALC - 115 KV OHTL TAKEOFF TOWER Vendor #####
TSE-5 T Approval STE/Elect. Drawing 25542-001-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE ROUTING Vendor #####
TSE-5 T Approval STE/Elect. Drawing 25542-001-V1A-EWZ0-000##

O  S SS O    5  U G OU  C  
TRANSITION YARD GENERAL ARRANGEMENT Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-001-V1A-EWZ0-000##
        

TRANSITION YARD SECTIONS AND DETAILS Vendor #####
TSE-5 T Approval STE/Elect. Drawing 25542-002-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE ROUTING Vendor #####
TSE-5 T Approval STE/Elect. Drawing 25542-003-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE ROUTING Vendor #####
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Approved

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EYG3-000## DATA SHEET FOR HV SURGE ARRESTER Vendor #####
TSE-5 Approval STE/Civil Calculation 25542-001-V1A-EZ00-000## FOUNDATION CALC - 115 KV OVERHEAD TRANSMISSION LINE POLES Vendor DELETE #####
TSE-5 Approval STE/Civil Calculation 25542-001-V1A-EZ00-000## LOADING TREE CALCULATION OVERHEAD TRANSMISSION LINE POLES Vendor DELETE Apr-11
TSE-5 Approval STE/Civil Drawing 25542-001-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE PLAN AND PROFILE Vendor DELETE Apr-11
TSE-5 Approval STE/Civil Drawing 25542-001-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE STRINGING CHART Vendor DELETE Apr-11
TSE-5 Approval STE/Civil Drawing 25542-001-V1A-EZ00-000## FOUNDATIONS OVERHEAD TRANSMISSION LINE POLES Vendor DELETE #####
TSE-5 Approval STE/Civil Drawing 25542-001-V1A-EZ00-000## LOADING TREE DIAGRAM FOR OVERHEAD TRANSMISSION LINE POLES Vendor DELETE Apr-11
TSE-5 T Approval STE/Civil Calculation 25542-002-V1A-EZ00-000## FOUNDATION CALC - 115 KV OVERHEAD TRANSMISSION LINE POLES Vendor #####
TSE-5 T Approval STE/Civil Calculation 25542-002-V1A-EZ00-000## LOADING TREE CALCULATION OVERHEAD TRANSMISSION LINE POLES Vendor #####
TSE-5 T Approval STE/Civil Drawing 25542-002-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE PLAN AND PROFILE Vendor #####
TSE-5 T Approval STE/Civil Drawing 25542-002-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE STRINGING CHART Vendor #####
TSE-5 T Approval STE/Civil Drawing 25542-002-V1A-EZ00-000## FOUNDATIONS OVERHEAD TRANSMISSION LINE POLES Vendor #####
TSE-5 T Approval STE/Civil Drawing 25542-002-V1A-EZ00-000## LOADING TREE DIAGRAM FOR OVERHEAD TRANSMISSION LINE POLES Vendor #####
TSE-5 T Approval STE/Elect. Drawing 25542-002-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE CONDUCTOR & SHIELD WIRE PLAN Vendor #####
TSE-5 T Approval STE/Elect. Drawing 25542-002-V1A-EZ00-000##

        
TRANSITION YARD GENERAL ARRANGEMENT Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-002-V1A-EZ00-000##
        

TRANSITION YARD SECTIONS AND DETAILS Vendor #####
TSE-5 T Approval STE/Civil Calculation 25542-003-V1A-EZ00-000## FOUNDATION CALC - 115 KV OVERHEAD TRANSMISSION LINE POLES Vendor #####
TSE-5 T Approval STE/Civil Calculation 25542-003-V1A-EZ00-000## LOADING TREE CALCULATION OVERHEAD TRANSMISSION LINE Vendor #####
TSE-5 T Approval STE/Civil Drawing 25542-003-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE PLAN AND PROFILE Vendor #####
TSE-5 T Approval STE/Civil Drawing 25542-003-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE STRINGING CHART Vendor #####
TSE-5 T Approval STE/Civil Drawing 25542-003-V1A-EZ00-000## FOUNDATIONS OVERHEAD TRANSMISSION LINE POLES Vendor #####
TSE-5 T Approval STE/Civil Drawing 25542-003-V1A-EZ00-000## LOADING TREE DIAGRAMS FOR OVERHEAD TRANSMISSION LINE Vendor #####
TSE-5 T Approval STE/Elect. Drawing 25542-003-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE CONDUCTOR & SHIELD WIRE PLAN Vendor #####
TSE-5 T Approval STE/Elect. Drawing 25542-003-V1A-EZ00-000##

O  S SS O    5  U G OU  C  
TRANSITION YARD GENERAL ARRANGEMENT Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-003-V1A-EZ00-000##
        

TRANSITION YARD SECTIONS AND DETAILS Vendor #####
TSE-2 NA Approval STE/Civil Resume 25542-000-V1A-EWZ0-000## Responsible Design Engineer for transmission structures  Resume and Registration Vendor ##### Y
TSE-2 NA Approval STE/Elect. Resume 25542-000-V1A-EWZ0-000## Responsible Electrical Engineer Resume and Registration Vendor ##### Y
TSE-2 NA Approval STE/Elect. Resume 25542-000-V1A-EZ00-000## Responsible Design Engineer for transmission structures  Resume and Registration Vendor ##### Y
TSE-2 NA Approval Electrical Resume 25542-000-V1A-EZ00-000## Responsible Electrical Engineer Resume and Registration Vendor ##### Y
TSE-5 T Approval STE/Elect. Calculation 25542-000-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE AMPACITY CALCULATION Vendor #####
TSE-5 T Approval STE/Elect. Document 25542-000-V1A-EWZ0-000## DESIGN CRITERIA FOR UNDERGROUND TRANSMISSION LINE Vendor #####
TSE-5 T Approval STE/Elect. Document 25542-000-V1A-EWZ0-000## DESIGN CRITERIA FOR OVERHEAD TRANSMISSION LINE Vendor #####

STRUC-1 G Approval Civil Drawing 25542-000-C0-0090-00001 CIVIL/STRUCTURAL STANDARDS - SITE WORK SHEET 1  GENERAL NOTES & 
G

Bechtel Jun- Y
STRUC-1 G Approval Civil Drawing 25542-000-C0-0090-00002 CIVIL/STRUCTURAL STANDARDS - EROSION & SEDIMENT CONTROL SHEET 2  

C  S
Bechtel Jun- Y

STRUC-1 G Approval Civil Drawing 25542-000-C0-0090-00003 CIVIL/STRUCTURAL STANDARDS - SITE WORK SHEET 3  TYPICAL FENCING 
  

Bechtel
0
Jun- Y

STRUC-1 G Approval Civil Drawing 25542-000-C0-0090-00004 CIVIL/STRUCTURAL STANDARDS - SITE WORK SHEET 4  TYPICAL GRADING & 
S C G S

Bechtel Jun- Y
STRUC-1 G Approval Civil Drawing 25542-000-D0-0090-00001 CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 1 GENERAL NOTES & 

G
Bechtel Jun- Y

STRUC-1 G Approval Civil Drawing 25542-000-D0-0090-00002 CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 2 TYPICAL SECTIONS 
 

Bechtel
0
Jun- Y

STRUC-1 G Approval Civil Drawing 25542-000-D0-0090-00003 CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 3 TYPICAL SECTIONS 
 S

Bechtel Jun- Y
STRUC-1 G Approval Civil Drawing 25542-000-D0-0090-00004 CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 4 TYPICAL SECTIONS 

 S
Bechtel Jun- Y

STRUC-1 NA Approval Civil Drawing 25542-000-S0-0000-00001 STATEMENT OF SPECIAL INSTRUCTION Bechtel Y
STRUC-2 NA Approval Civil Drawing 25542-000-S0-0000-00002 STATEMENT OF STRUCTURAL OBSERVATION Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00001 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 1 GENERAL 

O S  G
Bechtel Jun- Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00002 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 2 TYPICAL 
  

Bechtel
0
Jun- Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00003 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 3 TYPICAL 
S C O S  S

Bechtel Jun- Y
STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00004 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 4 TYPICAL 

S C O S  S
Bechtel Jun- Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00005 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 5 TYPICAL 
  

Bechtel ACC
0
Jun- Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00006 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 6 TYPICAL 
S C O S  S

Bechtel STG Jun- Y
STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00007 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 7 TYPICAL 

S C O S  S
Bechtel ACC Jun- Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00008 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 8 ERECTION & 
    

Bechtel STG
0
Jun- Y

STRUC-1 NA Approval Civil Document 25542---- STATEMENT OF SPECIAL INSPECTIONS - BECHTEL CIVIL/STRUCTURAL WORK  
(C C C  1 )

Bechtel Dec-
STRUC-1 NA Approval Civil Drawing 25542-000-C0-0090-00001 SITE WORK SHEET 1 - NOTES, LEGEND AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-C0-0090-00002 SITE WORK SHEET 2 EROSION AND SEIMENT CONTROL SECTIONS AND Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-000-C0-0090-00003 SITE WORK SHEET 3 - TYPICAL FENCING SECTIONS AND DETAILS Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-000-C0-0090-00004 SITE WORK SHEET 4 - TYPICAL GRADING AND SURFACING DETAILS Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-C0-0090-00005 SITE WORK SHEET 5 - TYPICAL GRADING AND SURFACING DETAILS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-C0-0090-00006 SITE WORK SHEET 6 - TYPICAL FENCING SECTIONS AND DETAILS Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0000-00001 SITE PLAN Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0000-00002 ViCINITY PLAN Bechtel

0
Jun- Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0000-00003 TOPOGRAPHY PLAN Bechtel Jun- Y
CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0010-00001 UNITS 1, 2 COMMON FENCE PLAN Bechtel Y
CIVIL-1 Approval Civil Drawing 25542-000-C2-0010-00006 PIGGING STATION FENCE UNITS 1,2,3 COMMON AREA Bechtel Y
CIVIL-1 Approval Civil Drawing 25542-003-C2-0010-00001 CONSTRUCTION FACILITIES LAYOUT ARRANGEMENT UNIT 3 POWER BLOCK Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-C2-0010-00002 Common Area Construction Facilities Plan Bechtel Jun- Y
STRUC-1 NA Approval Civil Drawing 25542-009-C2-0010-00003 CONSTRUCTION FACILITIES COMMON OFFICE AREA LAYOUT Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-C2-0010-00005 CONSTRUCTION FACILITIES COMMON OFFICE AREA LAYOUT Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-C2-0010-00006 CONSTRUCTION FACILITIES HAB AREA LAYOUT Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-C2-0090-00001 CONSTRUCTION FACILITIES COMMON OFFICE AREA SECTIONS AND DETAILS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0010-00003 Power Block Construction Facilities Plan Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0000-00001 Hydrology Map Pre-Development Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0000-00002 Hydrology Map Post-Development Bechtel

0
Jun- Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0090-00001 UNIT 1 AND COMMON PLANT ROAD CROSS DRAINS PLANS, SECTIONS AND 
S

Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0090-00002 STORM DRAINAGE SECTIONS AND DETAILS Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0090-00003 UNIT 2 PLANT ROAD CROSS DRAINS PLANS, SECTIONS AND TABLES Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-CD-0000-00001 Hydrology Map Post-Development Power Block Bechtel Jun- Y
CIVIL-1 NA Approval Civil Drawing 25542-002-CD-0000-00001 IVANPAH 2 HYDROLOGY PLAN - POST DEVELOPMENT Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-002-CD-0000-00002 IVANPAH 2 POWER BLOCK HYDROLOGY PLAN - POST DEVELOPMENT Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-003-CD-0000-00001 IVANPAH 3 HYDROLOGY PLAN - POST DEVELOPMENT Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-003-CD-0000-00002 IVANPAH 3 POWER BLOCK HYDROLOGY PLAN - POST DEVELOPMENT Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-009-CD-0000-00001 IVANPAH COMMON AREA - ADMINISTRATION BUILDING / WELL HYDROLOGY 

   
Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0010-00001 FENCING PLAN -SHEET 1 Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0010-00002 FENCING PLAN - SHEET 2 Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-C2-0010-00001 CONSTRUCTION FACILITIES LAYOUT ARRANGEMENT UNIT 1 POWER BLOCK Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-C2-0011-00001 IVANPAH 1 PLAN - DISTURBANCE AREA Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-C2-0011-00001 COMMON AREA PLAN - DISTURBANCE AREAS Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CE-0010-00001 EROSION AND SEDIMENT CONTROL Bechtel

0
Jun- Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CE-0010-00001 IVANPAH 2 - EROSION AND SEDIMENT CONTROL PLAN Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CG-0090-00001 GRADING AND SURFACING DETAILS FOR EPHEMERAL WASH CROSSING Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CG-0090-00002 POWER BLOCK ROUGH GRADING SECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-CG-0010-00001 POWER BLOCK 1 - ROUGH GRADING & DRAINAGE PLAN Bechtel Jun- Y
CIVIL-1 NA Approval Civil Drawing 25542-001-CG-0011-00001 WASH CROSSINGS AT DEPTHS GREATER THAN 3'-0" AT ROAD/PATH 

S C O S
Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-001-CG-0011-00002 WASH CROSSING AT DEPTHS OF 2'-0" TO 3'-0" AT ROAD/PATH Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-CG-0090-00001 POWER BLOCK 1 - ROUGH GRADING & DRAINAGE PROFILE & SECTIONS Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0010-00001 POWER BLOCK 2 - ROUGH GRADING & DRAINAGE PLAN Bechtel ##### Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0090-00001 POWER BLOCK 2 - ROUGH GRADING & DRAINAGE PROFILE & SECTIONS Bechtel ##### Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0011-00001 IVANPAH 2 - WASH CROSSINGS AT DEPTHS GREATER THAN 3'0" AT 
O /  S C O S

Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0011-00002 IVANPAH 2 - WASH CROSSINGS AT DEPTHS OF 2'0" TO 3'0" AT 

O /  S C O S
Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0011-00003 IVANPAH 2 - WASH CROSSINGS AT DEPTHS OF 1'0" TO 2'0" AT 
 

Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0011-00004 IVANPAH 2 - WASH CROSSINGS AT DEPTHS OF 1'0" TO 2'0" - LOCATION 

S
Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-003-CG-0010-00001 POWER BLOCK 3 - ROUGH GRADING & DRAINAGE PLAN Bechtel #####
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-003-CG-0090-00001 POWER BLOCK 3 - ROUGH GRADING & DRAINAGE PROFILE & SECTIONS Bechtel #####
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0010-00001 COMMON AREA - ROUGH GRADING PLAN Bechtel Jun- Y

CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0010-00002 INVANPAH COMMON AREA ADMINISTRATION BUILDING AND WELLS ROUGH 
G G 

Bechtel Y
CIVIL-1 Approval Civil Drawing 25542-009-CG-0010-00003 COMMON AREA HELIOSTAT BUILDING AND LAYDOWN AREA ROUGH GRADING Bechtel Y
CIVIL-1 Approval Civil Drawing 25542-009-CG-0010-00004 IVANPAH COMMON AREA LADWPBOX CULVERTS AND CHANNEL GRADING 

  S
Bechtel Y

CIVIL-1 Approval Civil Drawing 25542-009-CG-0012-00001 GALS LINE TIE AREA GRADING OLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0090-00001 COMMON AREA - ROUGH GRADING & DRAINAGE PROFILE & SECTIONS Bechtel

0
Jun- Y

CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0090-00002 ADMINISTRATION BUILDING AND WELL AREA - ROUGH GRADING SECTIONS 
 

Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0011-00001 EPHEMERAL WASH CROSSINGS Bechtel Jun-
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-CS-0010-00001 POWER BLOCK 1 - FINISH GRADING & PAVING PLAN Bechtel

0
Jun- Y

S&W-1 / CIVIL-1 Approval Civil Drawing 25542-001-CS-0011-00001 IVANPAH 1 DIRT ROAD AND DIRT PATH PLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-002-CS-0010-00001 POWER BLOCK 2 - FINISH GRADING & PAVING PLAN Bechtel 10 A Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CS-0011-00001 INANPAH 2 - DIRT ROAD AND HELIOSTAT MAINTENANCE PATH PLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-003-CS-0010-00001 POWER BLOCK 3 - FINISH GRADING & PAVING PLAN Bechtel 10 A
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CS-0010-00001 COMMON AREA - FINISH  GRADING PLAN Bechtel 10 A
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CS-8110-00001 COMMON AREA ADA ACCESS RAMP TO ADMIN BLDG PLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CS-8110-00002 COMMON AREA ADA ACCESS RAMP TO ADMIN BLDG SECTIONS AND DETAILS Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00001 ROADWAY GRADING & PAVING PLAN - SHEET 1  Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00002 ROADWAY GRADING & PAVING PLAN -  SHEET 2  Bechtel

0
Jun- Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00003 ROADWAY GRADING & PAVING PLAN - SHEET 3  Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00004 ROADWAY GRADING & PAVING PLAN - SHEET 4  Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00005 ROADWAY GRADING & PAVING PLAN - SHEET 5  Bechtel

0
Jun- Y
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Approved

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00006 ROADWAY GRADING & PAVING PLAN - SHEET 6  Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00007 ROADWAY GRADING & PAVING PLAN - SHEET 7  Bechtel

0
Jun- Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00008 ROADWAY GRADING & PAVING PLAN - SHEET 8 Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00009 ROADWAY GRADING & PAVING PLAN - SHEET 9  Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00010 ROADWAY GRADING & PAVING PLAN - SHEET 10  Bechtel ##### Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00011 ROADWAY GRADING & PAVING PLAN - SHEET 11  Bechtel #####
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00012 ROADWAY GRADING & PAVING PLAN - SHEET 12  Bechtel Jun- Y
S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00013 ROADWAY GRADING & PAVING PLAN - SHEET 13  Bechtel ##### Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00014 ROADWAY GRADING AND PAVING PLAN STA 20+87 TO 40+53 SHEET 14 Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00015 ROADWAY GRADING AND PAVING PLAN STA 40+53 TO 60+20 SHEET 15 Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00016 ROADWAY GRADING AND PAVING PLAN STA 60+20 TO 79+98 SHEET 16 Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00017 ROADWAY GRADING AND PAVING PLAN STA 79+98 TO 99+94 SHEET 17 Bechtel Y
CIVIL-1 Approval Civil Drawing 25542-000-CS-0090-00005 UNIT 1 ROAD PROFILE Bechtel Y
CIVIL-1 Approval Civil Drawing 25542-000-CS-0090-00006 UNIT 1 ROAD ALIGNMENT Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0090-00007 SWITCHYARD PROFILE AND ALIGNMENT Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0090-00008 UNIT 2 ROAD PROFILE AND ALIGNMENT Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0090-00009 UNIT 3 ROAD PROFILE SHEET 1 Bechtel Y
CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0090-00010 UNIT 3 ROAD PROFILE AND ALIGNMENT SHEET 2 Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-D0-0090-00001 CONCRETE SHEET 1 GENERAL NOTES AND LEGEND Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-000-D0-0090-00002 CONCRETE SHEET 2 TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-000-D0-0090-00003 CONCRETE SHEET 3 TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-000-D0-0090-00004 CONCRETE SHEET4 TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-2 NA Approval Civil Drawing 25542-000-DA-3210-00001 STATION SERVICE TRANSFORMER PRECAST WALL PLAN, SECTIONS AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DA-3310-00001 TRANSFORMER AND AUXILIARY TRANSFORMER PRECAST WALL PLAN UNITS 

1 2 3
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DA-3310-00002 TRANSFORMER AND AUXILIARY TRANSFORMER PRECAST WALL - 
O S  S S 1 2 3

Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-000-DA-3310-00003 GSU TRANSFORMER AND AUX TRANSFORMER FDN PRECAST WALL 

  
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DA-9010-00001 COMMON AREA HELIOSTAT ASSEMBLY AND PAD BONDING MACHINE 
    

Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-DA-9010-00002 COMMON AREA HELIOSTAT ASSEMBLY AND PAD BONDING MACHINE 

G C S  OC    S C O S
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DA-9010-00003 Common Area HAB Precast Block Plan and Sections Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-0100-00001 POWER BLOCK SUMP PLAN & SECTIONS Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-DB-0410-00001 Steam Turbine Platform FOUNDATION PLAN Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-DB-0490-00001 Steam Turbine Platform FOUNDATION SECTIONS & DETAILS Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-DB-1110-00001 IVANPAH 1, 2, AND 3 SOLAR TOWER FOUNDATION PLAN, SECTION AND 

S
Bechtel Dec- Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-1120-00001 Solar TOWER ELEVATED SLAB PLANS Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-DB-1190-00001 IVANPAH 1, 2, AND 3 SOLAR TOWER FOUNDATION DETAILS AND SECTIONS Bechtel

0
Dec- Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-1110-00001 Solar TOWER FOUNDATION REINFORCING PLAN Bechtel Dec- Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-1190-00001 Solar TOWER FOUNDATION REINFORCING SECTIONS & DETAILS Bechtel Dec- Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-1410-00001 POWER BLOCK AREA SUMP PLAN AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1410-00002 EDT IDT PIT AND FOUNDATION PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1410-00003 ED ID PUMP FOUNDATION PLAN AND SECTION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1410-00004 EDT IDT TANK FOUNDATION LAN AND SECTION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1410-00005 SUPPORTSAND DUCT DRAIN FOUNDATION PLAN REINFORCING SECTION AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-1490-00001 EDT IDT REINFORCING SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-1410-00002 DESIGN OF EDT IDT PIT Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00001 DESIGN OF AUXILIARY BOILER SUMP Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00002 DESIGN OF FOUNDATION OF AUXILIARY BOILER Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00003 DESIGN OF BOILER CIRCULAR PUMP UPS ELECTRICAL EQUIPMENT MODULE Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00004 DESIGN OF AUXILIARY BOILER PIPE RACK FOUNDATION Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-1910-00001 AUXILIARY BOILER SUMP PLANS, SECTIONS AND DETAILS Bechtel ##### Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1910-00002 AUXILIARY BOILER FOUNDATION PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1910-00003 BOILER CIRC WATER PUMP UPS BATTERY MODULE FOUNDATION PLAN AND 

S C O S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1910-00004 AUXILIARY BOILER PIPERACK FOUNDATION PLAN, SECTIONS AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1910-00005 IVANPAH UNITS 1,2,3 BCP UPS BATTERY MODULE HVAC FOUNDATION PLANS 

 
Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-1990-00001 AUXILIARY BOILER FOUNDATION SECTIONS & DETAILS Bechtel ##### Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1990-00002 AUXILIARY BOILER FOUNDATION DETAILS AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-1990-00001 AUXILIARY BOILER FOUNDATION SECTIONS, ELEVATION AND DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-2210-00002 HEATER BAY FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-2210-00003 STG ELECTRICAL EQUIPMENT MODULE FOUNDATION PLAN, SECTION AND 

S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-2210-00004 IVANPAH UNITS 1 AND 2 MV, VFD ELECTRICAL EQUIPMENT MODULE 
    

Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-001-DB-2410-00001 STEAM TURBINE FOUNDATION PLAN Bechtel 10 A Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-2510-00001 DESIGN OF SUPPORT PADS FOR CRANE OUTRIGGERS Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00003 DESGIN OF STG ELECTRICAL EQUIPMENT MODULE FOUNDATION FOR UNIT 1, 

 
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00004 DESIGN OF VFD ELECTRICAL EQUIPMENT MODULE FOUNDATION Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00005 DESIGN OF FEEDWATER HEATER REMOVAL FOUNDATION Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00006 DESIGN OF FIRE HOSE HOUSE FOUNDATION Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00007 DESIGN OF UPS EEM HVAC FOUNDATION Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00013 DESIGN OF FOUNDATION FOR ACC BASKET AREA AND STG AREA 

C OS
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3310-00001 DESIGN OF FOUNDATION FOR MAIN AND AUX TRANSFORMER Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-3310-00002 DESIGN OF TRANSFORMER WING WALL AND FOUNDATION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3310-00001 GSU TRANSFORMER AND AUX TRANSFORMER  PLAN AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3310-00002 ISOPHASE BUS DUCT FOUNDATION TYPE F1 PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-3390-00001 GSU TRANSFORMER AND AUX TRANSFORMER  PLAN AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-3390-00002 TRANSFORMER AND AUXILIARY TRANSFORMER FOUNDATION PLAN AND 

S C O S S 1 2 3
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-3390-00003 GSU TRANSFORMER AND AUXILIARY TRANSFORMER WINGWALL 
   

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3510-00001 115KV SWITCHYARD CONCRETE FOUNDATION GENERAL ARRANGEMENT Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-3510-00001 115KV TRANS LINE SUPPORT STRUCTURES - DRILLED PIER FOUNDATION 

S G  C C O
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3510-00002 115KV TRANSMISSION LINE - CIRCUIT BREAKER FOUNDATION AND ANCHOR 
   

Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-3510-00003 115KV TRANSMISSION LINE - CURRENT TRANSFORMER, VOLTAGE 

S O  S G  S  S O  S S O   
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3590-00001 115KV  SWITCHYARD CONCRETE FOUNDATION TYPE F1 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3590-00002 115KV SWITCHYARD CONCRETE FOUNDATION TYPE F2 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3710-00001 EMERGENCY DIESEL GENERATOR FOUNDATION PLAN AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-3710-00001 DESIGN OF FOUNDATIONFOR EMERGENCY DIESEL GENERATOR Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-2510-00002 SUPPORT PADS FOR CRANE OUTRIGGER Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-2510-00001 SUPPORT PADS FOR CRANE OUTRIGGER Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-6910-00001 DESIGN OF FOUNDATION FOR FUEL GAS SEPARATOR SKID Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-6910-00001 FUEL GAS SEPARATOR SKID FOUNDATION PLAN, SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7710-00001 DESIGN OF TANK AREA SUMP Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-7710-00001 TANK AREA SUMP PLANS SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7210-00001 DESIGN OF FOUNDATION FOR CONDENSATE POLISHER EQUIPMENTS Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7210-00002 DESIGN OF CONDENSATE PUMP FOUNDATION FOR UNITS 1, 2, AND 3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00001 AIR COOLED CONDENSER FOUNDATION PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00002 CONDENSATE POLISHER FOUNDATION PLAN AND SECTION Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-7210-00004 CONDENSATE PUMP A AND B FOUNDATION PLAN AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00005 DESIGN OF FOUNDATION FOR CONDENSATE COLLECTION TANK FOR UNIT 1, 

2   3 C C O
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00005 CONDENSATE COLLECTION TANK FOUNDATION PLAN AND SECTION FOR 
   

Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00006 DESIGN OF FOUNDATION FOR AIR COOLED CONDENSER DUCT SUPORTS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00006 ACC STEAM DUCT SUPPORTS FOUNDATION PLAN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00007 DESIGN OF ACC ELECTRICAL EQUIPMENT MODULE FOUNDATION FOR UNIT 1, 

 
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00007 ACC ELECTRICAL EQUIPMENT MODULE FOUNDATION PLAN, SECTION AND 
S

Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00008 DESIGN OF FOUNDATION FOR CONDENSER VACUUM PUMP FOR UNIT 1/2/3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00008 IVANPAH 1,2 AND 3 CONDENSER VACUUM PUMPS  FOUNDATION PLAN AND Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00009 DESIGN OF SUNSHADE FOUNDATION ACC AREA Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00009 CHEMICAL UNLOADING ACC AREA FOUNDATION PLAN, SECTIONS AND 

S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00010 CLEANING WATER PUMP FOUNDATION PLAN AND SECTION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00011 NITROGEN BOTTLE RACK AND MANIFOLD FOUNDATION PLAN, SECTIONS AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DBC-7210-00011 DESIGN OF FOUNDATION FOR CLEARING WATER PUMP Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DBC-7210-00012 DESIGN OF FOUNDATION FOR NITROGEN MANIFOLD Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7310-00001 DESIGN OF FOUNDATION FOR CENTRIFUGAL PUMPS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7310-00001 RAW WATER FORWARDING PUMP FOUNDATION PLAN SECTION AND DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7310-00002 MIRROR WASH WATER TRANSFER PUMP FOUNDATION PLAN SECTION AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7310-00003 POTABLE/DEMINERALIZED/WASTE WATER PUMP FOUNDATION PLAN 

S C O   S
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7310-00004 DESIGN OF FOUNDATION FOR CLOSED COOLING WATER PUMPS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-7310-00004 CLOSED COOLING WATER PUMP FOUNDATION PLAN SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-9210-00001 DESIGN OF MISCELLANEOUS PIPE  SUPPORT FOUNDATIONS IN WATER 

 
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-9210-00002 DESIGN OF MISCELLANEOUS PIPE SUPPORT FOUNDATIONS IN PIGGING 
S O   G C  S

Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-9210-00003 DESIGN OF FOUNDATION FOR MISCELLANEOUS PIPE AND ELECTRICAL 

    
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DBC-9210-00004 AUXILIARY STEAM (SA) SUPPLY SUPPORT FOUNDATION DESIGN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DBC-9210-00005 AUXILIARY STEAM SUPPLY DRILLED PIER DESIGN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DBC-9210-00006 STEAM BLOW (SX) SUPPORT FOUNDATION DESIGN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00001 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN 

S C O S  S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00002 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN 
S C O S  S

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00003 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN 

  
Bechtel Y
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STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00004 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN 
S C O S  S

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00005 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN 

  
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00006 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN 
S C O S  S

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00008 MISCELLANEOUS PIPE SUPPORT  (MPS) FG SYSTEMS PLAN, SECTION AND 

SC
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00009 ACC AREA MISC PIPE SUPPORTS FOUNDATION PLAN S AND SECTIONS UNITS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00010 ACC AREA MISC PIPE SUPPORTS FOUNDATION PLAN AND SECTIONS UNITS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00011 MISC PIPE SUPPORTS FOUNDATION PLAN, SECTIONS AND DETAIL UNITS 1,2,3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00012 MISC PIPE SUPPORTS (MPS) PLAN, SECTION AND SCHEDULE UNITS 1,2,3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00013 MISC PIPE SUPPORTS (MPS) PLAN, SECTION AND SCHEDULE UNITS 1,2,3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00014 MISC PIPE SUPPORT (MPS) FOUNDATION PLAN, SECTION AND SCHEDULE 

S 1 2 2
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00015 MISC PIPE SUPPORT (MPS) FOUNDATION PLAN, SECTION AND SCHEDULE 
 

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00016 MISC PIPE SUPPORT (KERN RIVER) FOUNDATION PLAN, SECTION AND 

SC  S 1 2 3
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00017 MISC CABLE TRAY AND INSTRUMENT JB SUPPORT FOUNDATION PLAN, 
S C O   SC  S 1 2 3

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00020 IVANPAH 1,2 AND 3 SA PIPE SUPPORT FOUNDATION PLAN, SECTION AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00022 IVANPAH UNITS 1,2 AND 3 ACC AREA BASKET STRAINERS AND STRAINER 

O  O O   S C O   S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00023 IVANPAH UNITS 1,2 AND 3 STG ENCLOSURE PLATFORMS FOUNDATIONS 
  S C O S

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00024 IVANPAH UNITS 1,2,3 FIRE HOSE HOUSE FOUNDATIONS PLANS AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-001-DD-2210-00001 IVANPAH 1 LUBE OUL FOUNDATION PLAN EMBEDDED PLATES PLAN AND 

S
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DD-2410-00001 STG FOUNDATION PLAN ANCHOR BOLTS AND EMBEDDED PLATES Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-001-DD-2410-00002 STEAM TURBINE GENERATOR FOUNDATION PLAN EMBEDDED PLATES Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-001-DD-2490-00001 STEAM TURBINE GENERATOR FOUNDATION EMBEDDED PLATES ELEVATIONS 

 S C O S
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DD-2490-00002 STGFOUNDATION PLAN ANCHOR BOLTS AND EMBEDDED PLATES Bechtel Y
STRUC-1 N Approval Civil Drawing 25542-000-DD-7110-00001 DEMINERALIZER WATER TRAILER ANCHOR BOLT ARRANGEMENT PLAN Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DG-1110-00001 IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION REINFORCING PLAN, TOP 

S
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-1110-00002 IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION REINFORCING PLAN, 
O O  S

Bechtel Y
STRUC-1 N Approval Civil Drawing 25542-000-DB-1111-00001 SOLAR TOWER MODULE FOUNDATIONS PLAN SECTION AND DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1110-00001 SOLAR TOWER FOUNDATION PLAN, SECTION AND DETAILS UNITS 1,2,3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-1110-00002 IVANPAH UNITS 1, 2 AND 3 FEEDWATER HEATER REMOVAL FOUNDATION 

 S C O   S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1190-00001 IVANPAH 1, 2, AND 3 SOLAR TOWER FOUNDATION DETAILS AND SECTIONS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DG-1190-00001 IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION REINFORCING SECTIONS 

 S
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-1190-00002 IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION REINFORCING SECTIONS 
 S

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-001-DG-2290-00001 IVANPAH 1 LUBE OIL FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-001-DG-2290-00002 IVANPAH 1 LUBE OIL FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-001-DG-2290-00003 IVANPAH 1 LUBE OIL FOUNDATION PLAN SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-2290-00004 HEATER BAY FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-2290-00005 HEATER BAY FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DG-7190-00001 WET WSAC COOLER AND SPRAY PUMP SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DG-7190-00002 DRY WSAC COOLER TYPE F1 AND F2 FOUNDATION PLANS SECTIONS AND Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DG-7290-00001 AIR COOLED CONDENSER FOUNDATION TYPE F1, F2 AND F3 PLAN AND 

S C O S
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-7290-00002 AIR COOLED CONDENSER FOUNDATION TYPE F4,  F5, F5A, AND F6 PLAN AND 
S C O S

Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DG-7290-00003 AIR COOLED CONDENSER FOUNDATION TYPE F7 AND F8 PLANS AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00004 CONDENSATE POLISHER FOUNDATION DETAILS AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00005 ACC STEAM DUCT SUPPORTS FOUNDATIONS TYPE F1, F2, AND F3 PLAN AND 

S C O S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00006 ACC STEAM DUCT SUPPORTS FOUNDATIONS TYPE F4, F5, AND F6 PLAN AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00007 ACC STEAM DUCT SUPPORTS FOUNDATIONS TYPE F17 PLAN AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00008 IVANPAH 1, 2 AND 3 CONDENSER VACUUM PUMPS FOUNDATION PLANS AND 

S C O S
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DB-2410-00001 STG FOUNDATION NEATLINE PLAN AND SECTIONS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-001-DG-2410-00001 STG FOUNDATION REINFORCING PLAN Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-001-DG-2490-00001 STEAM TURBINE SECTIONS & DETAILS Bechtel 10 A Y
STRUC-1 G Approval Civil Drawing 25542-001-DG-2490-00002 STEAM TURBINE SECTIONS & DETAILS Bechtel

0 Oct
10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-3290-00001 PLANT SERVICE BUILDING ELECTRICAL VAULT REINFORCING SECTION AND 
S

Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DG-3290-00002 PLANT SERVICE BUILDING ELECTRICAL VAULT REINFORCING SECTION AND 

S
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-3290-00003 PSB ELECTRICAL CABLE PIT SUSPENDED DECKING REINFORCEMENT 
  

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DG-3290-00004 STATION SERVICE TRANSFORMER REINFORCING SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-3110-00001 Plant Services Foundation PLAN Bechtel Feb-
STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00001 ELECTRICAL MODULE SLAB PLAN Bechtel ##### Y
STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00002 ELECTRICAL MODULE SLAB PLAN Bechtel Jul-11 Y
STRUC-1 NA Approval Civil Drawing 25542-001-DB-2210-00001 IVANPAH 1 LUBE OIL FAOUNDATION PLAN SECTION AND DETAILS Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00005 1200 AMP ELECTRICAL SWITCHBOARD FOUNDATION PLAN AND SECTIONS Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00006 1201 AMP ELECTRICAL SWITCHBOARD FOUNDATION PLAN AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00008 GENERATOR CIRCUIT BREAKER SUPPORTING STEEL STRUCTURE 

O O   S C O S  
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00009 PSB ELECTRICAL CABLE PIT SUSPENDED DECKING REINFORCEMENT 
  

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00010 STATION SERVICE TRANSFORMER FOUNDATION PLAN, SECTIONS AND 

S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00011 WD-ET-001A/001B MCC TRANSFORMER  WTA FOUNDATION PLAN AND 
S C O

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00012 AA-ET-001A/001B MCC TRANSFORMER  AUXILIARY BOILER AREA 

   
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00013 EC-ET-001/002 MCC TRANSFORMER SWITCHYARD AREA FOUNDATION PLAN 
 

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00014 AC-ET-001-MCC TRANSFORMER STG AREA FOUNDATION PLAN AND SECTION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00015 AD-ET-001A/B/C/D MCC TRANSFORMER ACC AREA FOUNDATION PLAN AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00016 PDU SOLAR FIELD FOUNDATION PLAN AND SECTIONS Bechtel Y
STRUC-1 Reference Civil Drawing 25542-001-DB-3210-00017 PDU SOLAR FIELD UNIT 1 LOCATION LAYOUT PLAN Bechtel Y
STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00001 DESIGN OF ELECTRICAL CABLE PIT FOR PLANT SERVICE BUILDING Bechtel Y
STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00009 DESIGN OF GRADE SLAB AND SUSPENDED SLAB FOR PSB BUILDING Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-1111-00001 SRSG MODULE FOUNDATIONS (TEMP.) PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00001 COMMON AREA ELECTRICAL MODULE (33KV SWITCHGEAR) FOUNDATION 

  
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00002 COMMON AREA 500 KVA PAD MOUNTED TRANSFORMER FOR PLANT 
O   O O    S C O

Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00003 COMMON AREA 1000KVA PAD MOUNTED TRANSFORMER FOR 

CO S C O  O C S O O    S C O
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00004 COMMON AREA 1000KVA PAD MOUNTED TRANSFORMER FOR 
      

Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00005 DESIGN OF FOUNDATION FOR PAD MOUNTED 1500KVA TRANSFORMER FOR 

OS  SS  G
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00007 EXCITATION TRANSFORMER FOUNDATION PLAN AND SECTION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-3210-00008 DESIGN OF FOUNDATION FOR 800 AMP ELECTRICAL SWITCHBOARD mdb-7 

  
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-3210-00008 ELECTRICAL RACK AND MDB-1 SWITCHBOARD FOUNDATION PLAN AND 
S C O

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-3710-00001 IVANPAH COMMON AREA EMERGENCY DIESEL GENERATOR FOUNDATION 

  S C O S
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-3710-00001 DESIGN OF FAOUNDATION FOR EMERGENCY DIESEL GENERATOR Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-7310-00001 COMMON AREA RAW WATER TRANSFER PUMP FOUNDATION PLAN, SECTION 

 S
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-7310-00001 DESIGN OF FOUNDATION FOR RAW WATER TRANSFER PUMPS Bechtel Y
STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00004 DESIGN OF MISC EQUIPMENT FOUNDATIONS NEAR HELIOSTAT AND PAD 

 
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00005 AIR HANDLING UNITS AND ENERGY RECOVERY VENTILATORS FOUNDATION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00006 AIR HANDLING UNITS AND ENERGY RECOVERY VENTILATORS FOUNDATION 

 S C O S  S
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00010 DESIGN OF MISCELLANEOUS PIPE  SUPPORT FOUNDATIONS IN THE COMMON Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-DB-3310-00001 MCC TRANSFORMER FOUNDATION PLAN & SECTIONS Bechtel #####
TSE-5  T Approval Civil Drawing 25542-000-DB-3410-00001 UNIT AUXILIARY & GENERATOR STEP-UP TRANSFORMER FOUNDATION PLAN Bechtel #####
TSE-5 T Approval Civil Drawing 25542-000-DB-3490-00001 UNIT AUXILIARY & GENERATOR STEP-UP TRANSFORMER FOUNDATION 

S C O S
Bechtel #####

STRUC-1 G Approval Civil Drawing 25542-000-DB-3710-00001 EMERGENCY DIESEL GENERATOR Bechtel ##### Y
TSE-5 T Approval Civil Drawing 25542-000-DB-3810-00001 GENERATOR CIRCUIT BREAKER & EXCITATION TRANSFORMER FOUNDATION Bechtel #####

STRUC-1 NA Approval Civil Drawing 25542-000-DB-6110-00001 LUBE OIL/DIESEL UNLOADING & STG LAYDOWN AREA SLAB PLAN & 
S C O S

Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-DB-7110-00001 WATER TREATMENT AREA SLAB PLAN Bechtel ##### Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-7110-00002 WATER TREATMENT AREA EQUIPMENT PAD PLAN Bechtel ##### Y
STRUC-2 G Approval Civil Drawing 25542-000-DB-7110-00003 WATER TREATMENT AREA ELECTRIC EQUIPMENT MODULE (EEM) FDN PLAN, 

S C O S  S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00004 SRSG BLOW DOWN COOLER FOUNDATION PLAN, SECTION AND DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00005 DEMINERALIZED SWAS BUILDING FOUNDATION - WT AREA Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00006 WATER TREATMENT AREA SUNSHADE FOUNDATION PLAN, SECTIONS AND 

S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00007 PLANT AIR EQUIPMENT FOUNDATION PLANS AND SECTIONS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00008 PLANT AIR EQUIPMENT FOUNDATION PLANS AND SECTIONS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-7190-00001 WATER TREATMENT AREA SECTIONS & DETAILS Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-DB-7210-00001 AIR COOLED CONDENSER FOUNDATIONS PLAN Bechtel Feb- Y
STRUC-1 NA Approval Civil Drawing 25542-000-DB-7210-00003 CONDENSATE POLISHER SUMP PLANS AND SECTIONS Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-000-DB-7211-00001 DRY DELUGED AUXILIARY COOLER FOUNDATION PLAN & SECTIONS Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-DB-7510-00001 FIRE WATER PUMP HOUSE FOUNDATION PLAN SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-7610-00001 DEMINERALIZED WATER STORAGE TANK FOUNDATION PLAN - FIRE/RAW 

       
Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7610-00002 RAW WATER SUPPLY STORAGE TANK FOUNDATION PLAN Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-7610-00003 MIRROR WASH STORAGE TANK FOUNDATION PLAN STORAGE TANK Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7610-00004 POTABLE WATER TANK FOUNCATION PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-DB-7710-00001 TANK AREA SUMP PLANS, SECTIONS AND DETAILS Bechtel ##### Y
STRUC-1 Approval Civil Drawing 25542-000-DB-7710-00002 WASTE WATER TANK FOUNDATION PLAN SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-002-DB-2210-00001 LUBE OIL UNIT 2 FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Calculation 25542-002-DBC-2410-00001 STEAM TURBINE GENERATOR FOUNDATION - ANALYSIS AND DESIGN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-002-DB-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION NEAT LINE PLAN AND 

S C O S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DB-3210-00018 PDU SOLAR FIELD UNIT 2 LOCATION LAYOUT PLAN Y
STRUC-1 Approval Civil Drawing 25542-000-DD-2210-00002 HEATER BAY FOUNDATION PLAN AND EMBEDDED PLATES Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DD-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION PLAN -ANCHOR 

O S   S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DD-2410-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION PLAN - EMBEDDED Bechtel Y
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Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

STRUC-1 Approval Civil Drawing 25542-000-DD-2210-00001 LUBE OIL UNIT 2 FOUNDATION PLAN, EMBEDDED PLATES, PLAN AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-002-DD-2490-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION  - EMBEDDED PLATES 

  
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DD-2490-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - EMBEDDED 
S/ O S O  C OS

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-002-DG-2290-00001 LUBE OIL UNIT 2 FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-002-DG-2290-00002 LUBE OIL UNIT 2 FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-002-DG-2290-00003 LUBE OIL UNIT 2 FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-002-DG-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING  - PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-002-DG-2490-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - 

  
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DG-2490-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - 
S C S  S

Bechtel Y
STRUC-2 Approval Civil Drawing 25542-003-DB-2210-00001 LUBE OIL UNIT 3 FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DB-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION -NEAT LINE PLAN AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DB-3210-00019 PDU SOLAR FIELD UNIT 3 LOCATION LAYOUT PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DD-2210-00001 LUBE OIL UNIT 3 FOUNDATION PLAN, EMBEDDED PLATES PLAN AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DD-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - ANCHOR BOLTS 

  
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DD-2410-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - EMBEDED PLATES Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DD-2490-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - EMBEDDED PLATES 

O S  S C O S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DD-2490-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - EMBEDDED 
  

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DG-2290-00001 LUBE OIL UNIT 3 FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DG-2290-00002 LUBE OIL UNIT 3 FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DG-2290-00003 LUBE OIL UNIT 3 FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DG-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-003-DG-2490-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - 

S C S  S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DG-2490-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - 
  

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-DB-9010-00001 MISC. CONCRETE FOUNDATIONS Bechtel DELETE #####
STRUC-1 G Approval Civil Drawing 25542-009-DB-7510-00001 COMMON AREA FIRE WATER PUMP HOUSE FOUNDATION PLAN AND 

S C O S
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-009-DB-7610-00001 FIRE/RAW WATERSTORAGE TANK FOUNDATION PLAN, SECTIONS AND Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-DB-9010-000## CPDU FOUNDATIONS (HELIOSTAT FIELD) Bechtel #####
STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00## WEATHER STATION FOUNDATION Bechtel DELETE #####
STRUC-1 G Approval Civil Drawing 25542-009-DB-9010-00001 MIRROR WASH TANK FOUNDATION PLAN - COMMON AREA HAB GRADE SLAB Bechtel ##### Y
STRUC-1 NA Approval Civil Drawing 25542-009-DB-9010-00002 COMMON AREA PBMB GRADE SLAB PLAN Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-DB-9010-00003 COMMON AREA HAB THICKENING LAYOUT PLAN Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-DB-9010-00004 COMMON AREA PBMB THICKENING LAYOUT PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00008 COMMON AREA PBM WATER SYSTEM FOUNDATION PLAN AND SECTION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00009 COMMON AREA MISCELLANEOUS PIPE SUPPORT MPS FDN PLAN, SECTIONS 

 
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00010 COMMON AREA MISCELLANEOUS PIPE SUPPORT MPS PLAN, SECTION AND Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00011 COMMON AREA FOUNDATION FOR PLATFORMS NEAR FIRE WATER TANK 

 S C O S  S
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00012 COMMON AREA MISCELLANEOUS PIPE SUPPORT PLAN, SECTION AND 
SC

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00013 COMMON AREA FDN FOR PLATFORM AND MPS PLAN, SECTION AND DETAILS Bechtel Y
STRUC-1 NN Approval Civil Drawing 25542-009-DB-9090-00001 COMMON AREA HAB GRADE SLAB SECTIONS Bechtel Y
STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00002 COMMON AREA PBMB GRADE SLAB SECTIONS Bechtel Y
STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00003 COMMON AREA HAB GRADE SLAB SECTIONS AND DETAILS Bechtel Y
STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00004 COMMON AREA HAB GRADE SLAB SECTIONS AND DETAILS Bechtel Y
STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00005 COMMON AREA PBMB GRADE SLAB SECTIONS AND DETAILS Bechtel Y
STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00006 COMMON AREA HAB GRADE SLAB SECTIONS AND DETAILS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00007 COMMON AREA HELIOSTAT ASSEMBLY BUILDING AIR COMPRESSOR AND 

 S  
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-0190-00001 IVANPAH UNITS 1,2 AND 3 STEAM BLOW FOUNDATIONS (TEMP) PLANS AND 
S

Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-0410-00001 Steam Turbine Platform STRUCTURAL STEEL PLAN Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-SS-0490-00001 Steam Turbine Platform STRUCTURAL STEEL ELEVATIONS & SECTIONS Bechtel #####
STRUC-1 Approval Civil Drawing 25542-000-SS-1010-00001 SRSG STRUCTURAL STEEL PLAN EL 451-1 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1010-00002 SRSG STRUCTURAL STEEL PLAN EL 460-7 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1020-00001 SRSG STRUCTURAL STEEL PLAN EL 472-3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1020-00002 SRSG STRUCUTRAL STEEL PLAN EL 478-5 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1020-00003 SRSG STRUCUTRAL STEEL LOWER RH PANEL HEADER RESTRAINT STEEL 

  
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1020-00004 SRSG STRUCTURAL STEEL UPPER RH AND LOWER SG PANEL HEADER 
    

Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1030-00001 SRSG STRUCUTRAL STEEL PLAN EL 491-6 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1030-00002 SRSG STRUCUTRAL STEEL PLAN EL 500-10 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1040-00001 SRSG Structural Steel Plan at EL 511-3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1040-00002 SRSG Structural Steel Plan at EL 516-9 and 524-9 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1040-00003 SRSG Structural Steel Plan UPR SG and LWR SH PNL HDR Restraint Steel Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1050-00001 SRSG Structural Steel Plan at EL 532-11 and 536-5 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1050-00002 SRSG Structural Steel Plan at EL 551-0 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1050-00003 SRSG Structural Steel - Silencer SPT El 555-9 and TMD SPT EL 556-3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1050-00004 SRSG Structural Steel Upper SH Panel Header Restraint Steel Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00001 SRSG Structural Steel Elevation on Grid 16 and 20 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00002 SRSG Structural Steel Elevation on Grid 17 and 19 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00003 SRSG Structural Steel Elevation on Grid D and P Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00004 SRSG Structural Steel Elevation on Grid G.2 and L.2 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00005 SRSG STRUCTURAL STEEL PROTECTION PANELS WEST ELEVATION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00006 SRSG STRUCTURAL STEEL PROTECTION PANELS NORTH ELEVATION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00007 SRSG STRUCTURAL STEEL PROTECTIONS PANELS EAST ELEVATION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00008 SRSG STRUCTURAL STEEL PROTECTION PANELS SOUTH ELEVATION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1092-00001 SRSG Structural Steel Stair Landings Plans and Elevations Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1093-00001 SRSG Structural Steel Stair Elevations Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1094-00001 SRSG Structural Steel Columns Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00001 SRSG Structural Steel Extended and Interior Shear Tab BB Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00002 SRSG Structural Steel Beam to Column BC Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00003 SRSG Structural Steel Extended Shear Tab BW Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00004 SRSG Structural Steel Beam to Beam End Plate EP Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00005 SRSG Structural Steel Beam to Beam Clip Angle CA Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00006 SRSG Structural Steel Beam Bearing BE Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00001 SRSG Structural Steel Vertical Bracing VB Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00002 SRSG Structural Steel Vertical Bracing VB Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00003 SRSG Structural Steel Vertical Bracing VB Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00004 SRSG Structural Steel Vertical Bracing VB Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00005 SRSG Structural Steel Verical Bracing VB Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1097-00001 SRSG Structural Steel Horizontal Bracing HB Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1097-00002 SRSG Structural Steel Horizontal Bracing HB Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1097-00003 SRSG Structural Steel Horizontal Bracing HB Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00001 SRSG Structural Steel SH, SG and RH Panel Supports, Restraints and Guides - 

 
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00002 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00003 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00004 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00005 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00006 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00007 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00008 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1110-00001 TOWER STRUCTURAL STEEL PLAN @ EL  100'-0" Bechtel ##### Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1110-00002 TOWER STRUCTURAL STEEL PLAN @ EL 120'-0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1110-00003 TOWER STRUCTURAL STEEL PLAN @ EL 140'-0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1120-00001 TOWER STRUCTURAL STEEL PLAN @ EL 180'-0" Bechtel ##### Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1130-00001 TOWER STRUCTURAL STEEL PLAN @ EL 220'-0" Bechtel ##### Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1140-00001 TOWER STRUCTURAL STEEL PLAN @ EL 259'-0" Bechtel ##### Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1150-00001 TOWER STRUCTURAL STEEL PLAN @ EL 298'-0" Bechtel ##### Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1160-00001 TOWER STRUCTURAL STEEL PLAN @ EL 337'-0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1170-00001 TOWER STRUCTURAL STEEL PLAN @ EL 376'-0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1180-00001 TOWER STRUCTURAL STEEL PLAN @ EL 395'-0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1180-00002 TOWER STRUCTURAL STEEL PLAN @ EL 415'-0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1190-00001 TOWER STRUCTURAL STEEL PLAN @ EL 427'-0" Bechtel ##### Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1190-00002 TOWER STRUCTURAL STEEL PLAN @ EL 439'-0" Bechtel ##### Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1190-00003 Solar TOWER STRUCTURAL STEEL BASE PLATE DETAILS Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00001 TOWER STRUCTURAL STEEL NE AND NW ELEVATIONS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00002 TOWER STRUCTURAL STEEL SE AND SW ELEVATIONS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00003 TOWER STRUCTURAL STEEL ELEVATION AT COLUMN LINE 16 Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00004 TOWER STRUCTURAL STEEL ELEVATION AT COLUMN LINE 20 Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00005 TOWER STRUCTURAL STEEL ELEVATION AT COLUMN LINE D Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00006 TOWER STRUCTURAL STEEL ELEVATION AT COLUMN LINE P Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1192-00001 TOWER STRUCTURAL STEEL STAIR LANDING PLANS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00001 TOWER STRUCTURAL STEEL STAIR ELEVATION, EL 100'-0" TO 259'-0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00002 TOWER STRUCTURAL STEEL STAIR ELEVATION, EL 259'-0" TO 439'0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00003 TOWER STRUCTURAL STEEL STAIR EL GRID 17, EL 100 '-0" TO 439'0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00004 TOWER STRUCTURAL STEEL STAIR EL GRID 19, EL 100 '-0" TO 439'0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00005 TOWER STRUCTURAL STEEL STAIR EL GRID G, EL 100'-0" TO 259'-0" Bechtel Y
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STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00006 TOWER STRUCTURAL STEEL STAIR EL GRID G, EL 259'-0" TO 439'-0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00007 TOWER STRUCTURAL STEEL STAIR EL GRID K, EL 100'0" TO 259'0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00008 TOWER STRUCTURAL STEEL STAIR EL GRID K, EL 259'-0" TO 439'-0" Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1194-00001 STRUCUTRAL STEEL TOWER COLUMN BASE PLATES CONNETION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1194-00002 STRUCTURAL STEEL STAIR TOWER BASE PLATE AND SPLICE CONNECTION Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1194-00003 STRUCTURAL STEEL TOWER COLUMN SPLICES CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00001 STRUCTURAL STEEL EXTENDED SHEAR TAB BB CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00002 STRUCTURAL STEEL EXTENDED SHEAR TAB BC CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00003 STRUCTURAL STEEL BEAM TO BEAM WELDED CONNECTION BW 

CO C O  S
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00004 STRUCTURAL STEEL BEAM TO BEAM END PLATE EP CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00005 STRUCUTRAL STEEL EXTENDED SHEAR TABS BB CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00006 STRUCTURAL STEEL BEAM COLUMN BC CONNECTION DETAIL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00001 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00002 STRUCTURAL STEEL VERTICAL BRACING VB AND KB CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00003 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00004 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00005 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00006 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00001 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00002 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00003 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00004 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00005 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00006 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00007 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00008 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00001 STRUCTURAL STEEL VERTICAL BRACING VB - BEAM COLUMN BC 

 
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00002 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00003 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00004 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00005 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00006 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00007 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00008 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00009 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00010 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1199-00001 TOWER STRUCTURAL STEEL MISCELLANEOUS SECTIONS AND DETAILS Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-1199-00002 TOWER STRUCTURAL STEEL CRANE TIE BACKS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1310-00001 BASE PLATE PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1310-00002 PLAN AT EL 111-6 1/2, 113-6 1/2 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1310-00003 PLAN AT EL 125-10 1/2 AND 132-6 3/8 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1310-00004 PLAN AT EL 139-10 1/2, 156-6, 143-0 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1320-00001 ELEVATION ON GRID 10 AND 11 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1320-00002 ELEVATION ON GRID 12, 14 AND 15 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1320-00003 ELEVATION ON GRID A, B.9, F AND L Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1320-00004 ELEVATION ON GRID N, S, V AND W Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1391-00001 COLUMN BASE PLATES CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1391-00002 COLUMN WEB TO BEAM CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1391-00003 COLUMN FLANGE TO BEAM CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1391-00004 COLUMN TO BEAM WELDED CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1392-00001 BEAM TO BEAM CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1393-00001 H_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1393-00002 H_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1393-00003 H_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1393-00004 H_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00001 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00002 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00003 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00004 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00005 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00006 V_BRACE CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1395-00001 STUB COLUMN CONNECTION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1395-00002 BEARING CONNETION DETAIL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1330-00001 GRATING PLAN AT EL 111-8 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1330-00002 GRATING PLAN AT EL 126-0 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1330-00003 GRATING PLAN AT EL 140-0 Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-9210-00003 DESIGN OF EDT-IDT STEEL PLATFORM UNITS 1,2,3 Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00001 EDT IDT PLATFORM STEEL SHEET 1 Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00002 EDT IDT PLATFORM STEEL SHEET 2 Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00003 EDT IDT PLATFORM STEEL SHEET 3 Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00004 EDT IDT PLATFORM STEEL SHEET 4 Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00005 EDT IDT PLATFORM STEEL SHEET 5 Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00001 BASE PLATE PLAN AND CONN DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00002 PLAN AT EL 114-8 1/2 (TOS) PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00003 PLAN AT EL 126-2 1/8 (TOS)  PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00004 ELEVATION  ON GRID - RA AND RB PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00005 ELEVATION ON GRID - RC AND RD PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00006 ELEVATION ON GRID - R1, R2, R3 AND R4 PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00007 ELEVATION ON GRID - R5, R6, AND R7 PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00008 COLUMN WEB TO BEAM CONN DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00009 COLUMN FLANGE TO BEAM CONN - BOLTED PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00010 BEAM TO BEAM CONN DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00011 H_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00012 V_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00013 V_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00014 V_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y
STRUC-1 G Approval Civil Drawing 25542-000-SS-2110-00001 STEAM TURBINE STRUCTURAL STEEL PIPING RACK PLAN Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-SS-2110-00001 STEAM TURBINE STRUCTURAL STEEL PIPING PLATFORMS PLAN Bechtel #####
STRUC-1 G Approval Civil Drawing 25542-000-SS-2110-00001 STEAM TURBINE STRUCTURAL STEEL PIPING RACK ELEVATIONS & SECTIONS Bechtel #####
STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00001 PLAN AT LVL EL 111-0 5/8 (TOG) STG ENCLOSURE PLATFORM - SHEET 1 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00002 PLAN AT LVL EL 119-8 11/16 (TOG) STG ENCLOSURE PLATFORM - SHEET 2 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00003 PLAN AT LVL EL 111-8 1/8 (TOG) STG ENCLOSURE PLATFORM - SHEET 3 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00004 PLAN AT LVL EL 117-7 1/4 (TOG) STG ENCLOSURE PLATFORM - SHEET 4 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00005 PLAN AT LVL EL 110-1 (TOG) STG ENCLOSURE PLATFORM - SHEET 5 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00006 PLAN AT LVL EL 110-1 (TOG) STG ENCLOSURE PLATFORM - SHEET 6 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00007 PLAN AND SECTION AT RAMP PLATFORM STG ENCLOSURE PLATFORM - 

S  
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00008 PLAN AT LVL EL 109-7 (TOG) STG ENCLOSURE PLATFORM - SHEET 8 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00009 CONNECTION DETAILS STG ENCLOSURE PLATFORM - SHEET 9 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00010 CONNECTION DETAILS STG ENCLOSURE PLATFORM - SHEET 10 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00011 STRAINER PLATFORM PLAN AND ELEVATION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00012 DIESEL FILL PLATFORM PLAN AND ELEVATION Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-SS-9010-00003 DIESEL FILLING PLATFORM STEEL PLAN AT EL 3005-0 (TOS) Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00001 PLAN AND ELEVATIONS GCB STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00002 STRUCTURAL STEEL CONNECTION DETAILS GCB STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00003 STRUCTURAL STEEL CONNECTION DETAILS GCB STRUCTURAL STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00004 PLAN AND ELEVATION PSB STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00005 SECTIONS PSB STEEL Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00001 ISOMETRIC VIEW SUNSHADE STEEL - WTA Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00002 PLAN SUNSHADE STEEL - WTA Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00003 PLAN AT RAFTER BRACE SUNSHADE STEEL - WTA Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00004 SECTIONS SUNSHADE STEEL - WTA Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00005 SIDE RUNNER SECTIONS SUNSHADE STEEL - WTA Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00006 CONNECTION DETAILS (SHEET 1) SUNSHADE STEEL - WTA Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00007 PLAN ELEVATIONS AND CONNECTIONS DETAILS PIPE SUPPORTS WT AREA Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00008 PLAN AND ELEVATIONS PLATFORM WT AREA Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00009 CONNECTIONS DETAILS PLATFORM WT AREA Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00010 CONNECTIONS DETAILS PLATFORM WT AREA Bechtel N
STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00011 CONNECTION DETAILS (SHEET 2) SUNSHADE STEEL - WTA Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00001 ISOMETRIC VIEW ACC AREA SUNSHADE Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00002 ACC AREA SUNSHADE PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00003 ACC AREA SUNSHADE PLAN AT RAFTER BRACE Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00004 ACC AREA SUNSHADE SECTIONS Bechtel Y
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STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00005 ACC AREA SUNSHADE SIDE RUNNER SECTIONS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00006 ACC AREA SUNSHADE CONNECTION DETAILS SHEET 1 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00007 ACC AREA SUNSHADE CONNECTION DETAILS SHEET 2 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00001 ELECTRICAL CABINET SUPPORT FRAME KEY PLAN Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00002 ADMI BLDG MCC CABINET RACK Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00003 ADMIN BLDG RVT AND UPS CABINET RACKS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00004 ADMIN BLDG ESD I/O, SFINCS AND FUTURE CABINET RACKS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00005 ADMIN BLDG MISC CABINET RACKS Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-SS-9010-00001 PLATFORM NEAR FIRE WATER TANK Bechtel Y
STRUC-1 Approval Civil Drawing 25542-009-SS-9010-00002 CONNECTION DETAILS NEAR FIRE WATER TANK Bechtel Y
STRUC-1 NA Approval Civil Drawing 25542-009-SW-3690-00001 33KV TRANSMISSION LINE WOOD POLE AND GUY WIRE Bechtel Y
CIVIL-1 NA Approval Civil Control Plan 25542-002-30R-K01G-00001 DRAINAGE, EROSION AND SEDIMENT CONTROL PLAN PHASE 2 Bechtel Y
CIVIL-1 NA Approval Civil Control Plan 25542-003-30R-K01G-00001 DESCP PHASE 3 Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-001-CGC-CG00-00001 UNIT 1 STORMWATER AND SITE DRAINAGE DESIGN Bechtel
0
Jun- Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-002-CGC-0000-00001 UNIT 2 STORMWATER AND SITE DRAINAGE DESIGN Bechtel Sep- Y
CIVIL-1 NA Approval Civil Calculation 25542-002-CGC-CG00-00002 IVANPAH 2 - POWER BLOCK DIVERSION CHANNELS HYDRAULIC DESIGN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-003-CGC-0000-00001 UNIT 3 STORMWATER AND SITE DRAINAGE DESIGN Bechtel #####
CIVIL-1 NA Approval Civil Calculation 25542-003-CGC-CG00-00001 IVANPAH 3 POWER BLOCK DRAINAGE SIZING Bechtel Y
CIVIL-1 NA Approval Civil Calculation 25542-003-CGC-CG00-00002 IVANPAH 3 POWER BLOCK DIVERSION CHANNELS HYDRAULIC SIZING Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-009-CGC-CG00-00001 COMMON AREA STORMWATER AND SITE DRAINAGE DESIGN Bechtel
0
Jun- Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-0100-00001 POWER BLOCK SUMP Bechtel Feb-
STRUC-1 G Approval Civil Calculation 25542-000-DBC-0410-00001 Steam Turbine Platform PIPE RACK FOUNDATIONS Bechtel #####
STRUC-1 G Approval Civil Calculation 25542-000-DBC-1110-00001 DESIGN OF SOIL SUPPORTED FOUNDATION FOR SOLAR TOWER FOR IN-

 
Bechtel

0
Dec- Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-1110-00003 DESIGN OF FOUNDATIONS FOR MODULES DURING CONSTRUCTION PHASE Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-1110-00004 DESIGN OF FOUNDATIONS FOR SRSG TOWER MODULES DURING 

CO S C O  S
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-1120-00001 Solar TOWER ELEVATED SLAB Bechtel
0

Dec-
STRUC-1 Approval Civil Calculation 25542-000-DBC-1410-00001 DESIGN OF POWER BLOCK AREA SUMP Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-1910-00001 DESIGN OF AUXILIARY BOILER SUMP Bechtel ##### Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00002 DESIGN OF FOUNDATION FOR HEATER BAY FOUNDATION FOR ALL UNITS Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00001 DESIGN OF FOUNDATION FOR LUBE OIL UNIT Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-2310-00001 DESIGN OF FOUNDATION FOR AIR COOLED CONDENSER Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-2410-00001 STEAM TURBINE FOUNDATION Bechtel

0 Oct
10 A Y

STRUC-1 G Approval Civil Calculation 25542-001-DBC-2410-00001 UNIT 1 STEAM TURBINE GENERATOR FOUNDATION, ANALYSIS AND DESIGN Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-001-DBC-2410-00002 ANCHORAGE CAPACITY CHECK Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-001-DBC-2410-00003 DESIGN OF EMBED PLATES FOR STG FOUNDATION Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-2490-00001 STEAM TURBINE PEDESTAL EMBEDDED PLATES Bechtel 10 A
STRUC-1 G Approval Civil Calculation 25542-000-DBC-3110-00001 Plant Services Bldg Foundation Bechtel Feb-
STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00001 ELECTRICAL MODULE 1 SLAB Bechtel ##### Y
STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00002 ELECTRICAL MODULE 2 SLAB Bechtel Jul-11 Y
STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00007 DESIGN OF FOUNDATION FOR EXCITATION TRANSFORMER FOR UNIT 1, 2, 3 Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00008 DESIGN OF FOUNDATION FOR GENERATOR CIRCUIT BREAKER SUPPORTING 

 
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00010 DESIGN OF FOUNDATION FOR MCC TRANSFORMERS UNIT 1, 2 AND 3 Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00011 DESIGN OF POWER DISTRIBUTION UNIT (PDU) FOUNDATION - SOLAR FIELD Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00012 DESIGN OF FOUNDATION FOR STATION SERVICE TRANSFORMER Bechtel Y
STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00001 DESIGN OF FOUNDATION FOR PAD MOUNTED 33KV SWITCHGEAR Bechtel Y
STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00002 DESIGN OF FOUNDATION FOR PAD MOUNTED 500KVA TRANSFORMER FOR 

 O  
Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00003 DESIGN OF FOUNDATION FOR PAD MOUNTED 1000KVA TRANSFORMER FOR 
 

Bechtel Y
STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00005 DESIGN OF FOUNDATION FOR PAD MOUNTED 1500KVA TRANSFORMER FOR 

OS  SS  G
Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00006 DESIGN OF FOUNDATION FOR 1200 AMP ELECTRICAL SWITCHBOARDS Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-009-DBC-7610-00001 DESIGN OF FOUNDATION FOR COMMON AREA FIRE/RAW WATER TANKS Bechtel Y
STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3310-00001 MCC TRANSFORMER FOUNDATION Bechtel #####

TSE-5 T Approval Civil Calculation 25542-000-DBC-3410-00001 UNIT AUXILIARY & GENERATOR STEP-UP TRANSFORMER FOUNDATION Bechtel #####
STRUC-1 G Approval Civil Calculation 25542-000-DBC-3710-00001 EMERGENCY DIESEL GENERATOR FOUNDATION Bechtel ##### Y

TSE-5 T Approval Civil Calculation 25542-000-DBC-3810-00001 GENERATOR CIRCUIT BREAKER & EXCITATION TRANSFORMER FOUNDATION Bechtel #####
STRUC-1 NA Approval Civil Calculation 25542-000-DBC-6110-00001 LUBE OIL/DIESEL UNLOADING AREA SLAB Bechtel #####
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7110-00001 WATER TREATMENT AREA SLAB Bechtel ##### Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7110-00002 WATER TREATMENT AREA EQUIPMENT PAD Bechtel ##### Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7110-00003 DESIGN OF ANCHORS FOR DEMIN WATER TRAILER Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00004 DESIGN OF WT ELECTRICAL EQUIPMENT MODULE FOUNDATION FOR UNIT 1, 

   
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00005 DESIGN OF FOUNDATION FOR SRSG BLOW DOWN COOLER Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00006 DESIGN OF MISCELLANEOUS PIPE SUPPORTS NEAR WSAC FOR UNITS 1/2/3 Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00008 DESIGN OF SUN SHADE FOUNDATION  - WT AREA Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00009 DESIGN OF DEMINERALIZED SWAS BUILDING FOUNDATION - WT AREA Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00010 DESIGN OF FOUNDATION FOR PLANT AIR EQUIPMENT Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7210-00001 AIR COOLED CONDENSER FOUNDATIONS Bechtel

0
Feb-

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-7210-00003 CONDENSATE POLISHER SUMP FOR UNITS 1/2/3 Bechtel Y
STRUC-1 NA Approval Civil Calculation 25542-000-DBC-7211-00001 DRY DELUGED AUXILIARY COOLER FOUNDATION SECTIONS & DETAILS Bechtel #####
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7510-00001 DESIGN OF FOUNDATION FOR FIRE WATER PUMP PACKAGE AND Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7610-00001 DEMINERALIZED WATER STORAGE TANK FOUNDATION - DESIGN OF 

     
Bechtel ##### Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7610-00002 RAW WATER SUPPLY STORAGE TANK FOUNDATION Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7610-00003 DESIGN OF FOUNDATION FOR MIRROR WASH WATER STORAGE TANK Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-7610-00004 DESIGN OF FOUNDATION FOR POTABLE WATER TANK Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-DBC-7710-00001 WASTEWATER COLLECTION TANK FOUNDATION Bechtel #####
STRUC-1 Approval Civil Calculation 25542-000-DBC-7710-00002 DESIGN OF FOUNDATION FOR THE WASTE WATER TANK Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-DBC-9010-00001 MISC. CONCRETE FOUNDATIONS Bechtel DELETE #####
STRUC-1 G Approval Civil Calculation 25542-009-DBC-9010-000## MIRROR WASH TANK FOUNDATION Bechtel #####
STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-000## CPDU FOUNDATIONS (HELIOSTAT FIELD) Bechtel #####
STRUC-1 Approval Civil Calculation 25542-009-DBC-7510-00001 DESIGN OF FOUNDATION FOR FIRE WAER SUPPLY PACKAGE AND 

C OS
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-009-DBC-7610-00001 DESIGN OF FOUNDATINO FOR COMMON AREA FIRE-RAW WATER TANKS Bechtel Y
STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-00001 DESIGN OF FOUNDATION FOR HELIOSTAT ASSEMBLY BUILDING AND PAD 

  
Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-00002 DESIGN OF ANCHORAGES FOR COLUMNS AND TIE RODS FOR HELIOSTAT 
SS  G   O G C  G

Bechtel Y
STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-00003 DESIGN OF GRADE SLAB FOR HAB AND PBMB Bechtel Y
STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00005 DESIGN OF FOUNDATION FOR WATER TREATMENT EQUIPMENT NEAR PAD 

 
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00## WEATHER STATION FOUNDATION Bechtel DELETE #####
STRUC-1 G Approval Civil Calculation 25542-000-SSC-0410-00001 Steam Turbine platform PIPE RACK STRUCTURAL STEEL PLAN Bechtel #####
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1100-00001 SOLAR TOWER STRUCTURAL ANALYSIS Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1100-00002 ACROSS WIND ANALYSIS OF SOLAR TOWER Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1110-00001 Solar TOWER STRUCTURAL STEEL BASE PLATE DESIGN Bechtel #####
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00001 Solar TOWER STRUCTURAL STEEL PLATFORM DESIGN Bechtel ##### Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00002 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 120' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00003 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 140' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00004 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 180' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00005 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 220' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00006 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 259' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00007 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 298' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00008 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 337' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00009 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 376' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00010 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 395'-6" Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00011 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 415' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00012 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 427' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00013 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 439' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00014 CONNECTION DESIGN FOR TOWER COLUMNS Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00015 DESIGN OF LATERAL FORCE RESISTING STSTEM OF SOLAR TOWER (UP TO 

 39 )
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00016 CONNECTION DESIGN OF VERTICAL BRACING FOR TOWER Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00018 STAIR TOWER CONNECTION DESIGN Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00019 PLATFORM CONNECTION DESIGN - FLOORS 220' TO 439' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00020 PLATFORM CONNECTION DESIGN - FLOORS 120', 140', 180' Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00021 FINITE ELEMENT ANALYSIS FOR SOLAR TOWER KNUCKLE CONNECTION Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00022 CONNECTION DESIGN FOR CONSTRUCTION LIFE DEVICES Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00017 SRSG COLUMN AND VERTICAL BRACE DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00023 SRSG EL 451 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00024 SRSG EL 460 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00025 SRSG EL 472 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00027 SRSG EL 491 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00028 SRSG EL 500 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00030 SRSG EL 524 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00031 SRSG EL 536 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00032 SRSG EL 551 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00026 SRSG EL WATERWALL STEEL DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00039 SRSG COLUMN AND VERTICAL BRACE CONNECTION DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00036 SRSG BEAM CONNECTION DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00037 SRSG HORIZONTAL BRACE CONNECTION DESIGN Bechtel Y
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STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00038 SRSG MISCELLANEOUS STEEL CONNECTION DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00035 SRSG - STEEL CONNECTIONS BEYOND MAIN COLUMN LINES Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00033 SRSG PROTECTION PANELS STRUCTURAL STEEL DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00040 SRSG PROTECTION PANELS STEEL CONNECTION DESIGN Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1140-00001 Solar TOWER STRUCTURAL STEEL SUPPORT LEVEL DESIGN Bechtel #####
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1150-00001 Solar TOWER STRUCTURAL STEEL STAIR TOWER Bechtel ##### Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-1152-00001 SOLAR TOWER STRUCTURAL ANALYSIS DURING CONSTRUCTION Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-1910-00001 DESIGN OF AUXILIARY BOILER PIPE RACK STEEL AND CONNECTION DESIGN Bechtel N
STRUC-1 G Approval Civil Calculation 25542-000-SSC-2110-00001 STEAM TURBINE STRUCTURAL STEEL PIPE RACK Bechtel #####
STRUC-1 G Approval Civil Calculation 25542-000-SSC-2120-00001 STEAM TURBINE STRUCTURAL STEEL PIPING PLATFORMS Bechtel #####
STRUC-1 Approval Civil Calculation 25542-000-SSC-2210-00001 DESIGN OF HEATER BAY STEEL PLATFORM Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-3210-00001 DESIGN OF GENERATOR CIRCUIT BREAKER STRUCTURAL STEEL Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-3510-00001 33KV WOOD POLE DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-7110-00001 DESIGN OF SUNSHADE STEEL STRUCTURE - WTA FOR UNIT 1, 2, 3 Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-7110-00002 DESIGN OF MISCELLANEOUS  STEEL PIPE SUPPORTS MPS AND 

S O  S G   
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-7210-00001 DESIGN OF SUNSHADE STEEL STRUCTURE ACC AREA FOR UNITS 1, 2 AND 3 Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-8100-00001 ADMIN BUILDING EQUIPMENT RACK DESIGN Bechtel Y
STRUC-1 Approval Civil Calculation 25542-000-SSC-9210-00002 DESIGN OF MISC STEEL PIPE SUPPORTS (MPS) AND STEEL PLATFORM 

S G  ( S 1 2 3  CO O  )
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-3510-00002 115 KV TRANSMISSION LINE - CURRENT TRANSFORMER VOLTAGE 
S O  S G  S  S O   S S O  S G

Bechtel Y
STRUC-1 G Approval Civil Calculation 25542-000-SSC-3510-00003 115KV TRANSMISSION LINE  - DISCONNECT SWITCH STEEL SUPPORT Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-3510-00001 115 KV SWITCHYARD EQUIPMENT SUPPORT STRUCTURES ARRANGEMENT Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-3590-00001 115KV SWITCHYARD STRUCTURAL STEEL DISCONNECT SWITCH SUPPORT 

S1
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3590-00002 115KV SWITCHYARD STRUCTURAL STEEL SUPPORTS S2,S3,S4 Bechtel Y
STRUC-1 Approval Civil Drawing 25542-000-SS-3590-00003 115KV SWITCHYARD STRUCTURAL STEEL SUPPORT S5 Bechtel Y

GEO-1 NA Approval Civil Document 25542-000-G27-GZC-00067 Geotechnical Report - Unit 1 & Common Facility Vendor ##### Y
GEO-1 NA Approval Civil Document 25542-002-K0R-CY00-00001 SUBSURFACE INVESTIGATION AND FOUNDATION REPORT UNIT 2 Bechtel Y
GEO-1 NA Approval Civil Document 25542-003-K0R-CY00-00001 SUBSURFACE INVESTIGATION AND FOUNDATION REPORT FOR THE IVANPAH 

  
Bechtel Y

GEO-1 NA Approval Civil Document 25542-009-K0R-CY00-00001 SUBSURFACE INVESTIGATION AND FOUNDATION REPORT Bechtel Y
S&W-1 / CIVIL-1 NA Approval Civil Specification 25542-000-3PS-CE01-00001 SITE PREPARATION AND EARTHWORK CONSTRUCTION Bechtel

0
Jun- Y

CIVIL-1 NA Approval Civil Specification 25542-000-3PS-CS01-00001 BITUMINOUS PAVING OF ROADS Bechtel 10 A Y
CIVIL-1 Approval Civil

p
n 25542-000-3PS-CY04-00001 SITE SURVEYING SERVICES Bechtel Delete

CIVIL-1 Reference Civil Specification 25542-000-3PS-CY05-00001 SUBSURFACE INVESTIGATION AND LABORATORY TESTING Bechtel Delete
STRUC-1 G Approval Civil Specification 25542-000-3PS-DB01-00001 FURNISHING AND DELIVERING READY-MIX CONCRETE Bechtel 010 A Y
STRUC-1 G Approval Civil Specification 25542-000-3PS-DB02-00001 CONCRETE WORK Bechtel 010 A Y
STRUC-1 G Approval Civil Specification 25542-000-3PS-DD00-00001 PURCHASE OF EMBEDDED STEEL AND ANCHOR BOLTS Bechtel

/ 5/
010 A Y

STRUC-1 G Approval Civil Specification 25542-000-3PS-DG01-00001 REINFORCING BAR Bechtel 010 A Y
STRUC-1 G Approval Civil Specification 25542-000-3PS-SS01-00001 PURCHASE OF STRUCTURAL AND MISCELLANEOUS STEEL Bechtel ##### Y
STRUC-1 G Approval Civil Specification 25542-000-3PS-SS02-00001 ERECTION OF STRUCTURAL AND MISCELLANEOUS STEEL Bechtel ##### Y
STRUC-1 G Approval Civil Specification 25542-000-3PS-SY01-00001 MATERIAL TESTING SERVICES FOR CONCRETE, EARTHWORK, AND PAVING Bechtel Aug- Y
STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000##

  , ( g  y   g  
information) ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000##
C C U U G O S  S C O S , 

ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000##

  ,  
BUILDING Vendor #####

STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000## ARCHITECRUTALSCHEDULES , ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000## STRUCTURAL DRAWINGS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
STRUC-1 G Approval Architectural Document 25542-000-V1A-AKBS-000##

    (   ), 
ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

STRUC-1 G Approval Architectural Calculation 25542-000-V1A-AKBS-000## STRUCTURAL CALCULATIONS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000## FOUNDATION DRAWINGS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
STRUC-1 G Approval Architectural Calculation 25542-000-V1A-AKBS-000## FOUNDATION CALCULATIONS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
MECH-3 G Approval Architectural Drawing 25542-000-V1A-AKBS-000## HVAC SYSTEM PLANS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
MECH-3 G Approval Architectural Calculation 25542-000-V1A-AKBS-000## HVAC SYSTEM CALCULATIONS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
MECH-1 G Approval Architectural Drawing 25543-000-V1A-AKBS-000## PLUMBING PLANS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
MECH-1 G Approval Architectural Drawing 25544-000-V1A-AKBS-000## FIRE PROTECTION PLANS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####
MECH-1 G Approval Architectural Calculation 25545-000-V1A-AKBS-000##

 O C O  C CU O S, / C / OUS  
BUILDING Vendor #####

ELEC-1 G Approval Architectural Drawing 25546-000-V1A-AKBS-000##
   ,  

BUILDING Vendor #####
ELEC-1 G Approval Architectural Drawing 25547-000-V1A-AKBS-000##

  ,  
BUILDING Vendor #####

ELEC-1 G Approval Architectural Calculation 25548-000-V1A-AKBS-000##
G G  C C  S G  C CU O S, 

ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####  
1 G Approval Architectural Document 25548-000-V1A-AKBS-000##

( )  ,  
BUILDING Vendor #####

GEN-5 G Approval Architectural Document 25542-000-V1A-AKBS-000##
 ( ) ( ),  

BUILDING Vendor Jan-
STRUC-1 NA Approval Architectural Drawing 25542-000-V1B-AKBS-000##

C C U  OO  S, OS  U G ( c ud g code a a ys s 
and access/egress information) Vendor #####

STRUC-1 NA Approval Architectural Drawing 25542-000-V1B-AKBS-000##
     ,  

BUILDING Vendor #####
STRUC-1 NA Approval Architectural Drawing 25542-000-V1B-AKBS-000## ARCHITECTURAL BUILDING DETAILS , HELIOSTAT BUILDING Vendor #####
STRUC-1 NA Approval Architectural Drawing 25542-000-V1B-AKBS-000## ARCHITECTURAL SCHEDULES , HELIOSTAT BUILDING Vendor #####
STRUC-1 NA Approval Architectural Drawing 25543-001-V1B-AKBS-000##

 ,   ( g g    
structural observations) Vendor #####

STRUC-1 NA Approval Architectural Document 25543-001-V1B-AKBS-000## STATEMENT OF SPECIAL INSPECTIONS (CBC CH. 17), HELIOSTAT BUILDING Vendor #####
STRUC-1 NA Approval Architectural Calculation 25544-002-V1B-AKBS-000##

S UC U  C CU O S, OS  U G ( c ud g des g  c te a 
and structural observations) Vendor #####

MECH-3 NA Approval Architectural Drawing 25545-003-V1B-AKBS-000## HVAC SYSTEM PLANS, HELIOSTAT BUILDING Vendor #####
MECH-3 NA Approval Architectural Calculation 25546-004-V1B-AKBS-000## HVAC SYSTEM CALCULATIONS, HELIOSTAT BUILDING Vendor #####
MECH-1 NA Approval Architectural Drawing 25547-005-V1B-AKBS-000##

 O C O  S, OS  U G ( c ud g p oduct data 
submittals) Vendor #####

MECH-1 NA Approval Architectural Calculation 25548-006-V1B-AKBS-000## FIRE PROTECTION CALCULATIONS, HELIOSTAT BUILDING Vendor #####
ELEC-1 NA Approval Architectural Drawing 25550-008-V1B-AKBS-000## ELECTRICAL PANEL SCHEDULES, HELIOSTAT BUILDING Vendor/Bechtel #####
ELEC-1 NA Approval Architectural Calculation 25551-009-V1B-AKBS-000## LIGHTING AND ELECTRICAL DESIGN CALCULATIONS, HELIOSTAT BUILDING Vendor #####  

1/ ELEC-1 NA Approval Architectural Document 25552-010-V1B-AKBS-000## CERTIFICATE(S) OF COMPLIANCE, HELIOSTAT BUILDING Vendor #####
GEN-5 NA Approval Architectural Resume 25553-011-V1B-AKBS-000## RESPONSIBLE ENGINEER(S) RESUME(S), HELIOSTAT BUILDING Vendor Jan-

STRUC-1 G Approval Architectural Drawing 25542-000-V1C-AKBS-000## ARCHITECTURAL FLOOR PLANS, PLANT SERVICES BUILDING Vendor
0
Feb-

STRUC-1 G Approval Architectural Drawing 25542-000-V1C-AKBS-000##
     ,   

BUILDING Vendor Feb-
STRUC-1 G Approval Architectural Drawing 25542-000-V1C-AKBS-000## ARCHITECTURAL BUILDING DETAILS , PLANT SERVICES BUILDING Vendor Feb-
STRUC-1 G Approval Architectural Drawing 25542-000-V1C-AKBS-000## ARCHITECTURAL SCHEDULES , PLANT SERVICES BUILDING Vendor

0
Feb-

STRUC-1 G Approval Architectural Drawing 25543-001-V1C-AKBS-000## STRUCTURAL DRAWINGS, PLANT SERVICES BUILDING Vendor Feb-
STRUC-1 G Approval Architectural Document 25543-001-V1C-AKBS-000##

    (   ),   
BUILDING Vendor Feb-

STRUC-1 G Approval Architectural Calculation 25544-002-V1C-AKBS-000## STRUCTURAL CALCULATIONS, PLANT SERVICES BUILDING Vendor
0
Feb-

MECH-3 G Approval Architectural Drawing 25545-003-V1C-AKBS-000## HVAC SYSTEM PLANS, PLANT SERVICES BUILDING Vendor #####
MECH-3 G Approval Architectural Calculation 25546-004-V1C-AKBS-000## HVAC SYSTEM CALCULATIONS, PLANT SERVICES BUILDING Vendor #####
MECH-1 G Approval Architectural Drawing 25547-005-V1C-AKBS-000## FIRE PROTECTION PLANS, PLANT SERVICES BUILDING Vendor #####
MECH-1 G Approval Architectural Calculation 25548-006-V1C-AKBS-000## FIRE PROTECTION CALCULATIONS, PLANT SERVICES BUILDING Vendor #####
ELEC-1 G Approval Architectural Drawing 25549-007-V1C-AKBS-000## ELECTRICAL SINGLE LINE DRAWING, PLANT SERVICES BUILDING Vendor #####
ELEC-1 G Approval Architectural Drawing 25550-008-V1C-AKBS-000## ELECTRICAL PANEL SCHEDULES, PLANT SERVICES BUILDING Vendor #####
ELEC-1 G Approval Architectural Calculation 25551-009-V1C-AKBS-000##

    ,   
BUILDING Vendor #####  

1 G Approval Architectural Document 25552-010-V1C-AKBS-000## CERTIFICATE(S) OF COMPLIANCE, PLANT SERVICES BUILDING Vendor #####
GEN-5 G Approval Architectural Resume 25553-011-V1C-AKBS-000## RESPONSIBLE ENGINEER(S) RESUME(S), PLANT SERVICES BUILDING Vendor

6
Nov-

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0010-00001 POWER BLOCK ROUGH GRADING PLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0090-00001 POWER BLOCK ROUGH GRADING SECTIONS Bechtel Y
S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CD-0000-00001 HYDROLOGY PLAN-POST DEVELOPMENT Bechtel Y
S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CD-0000-00002 POWER BLOCK HYDROLOGY PLAN-POST DEVELOPMENT Bechtel Y
S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0011-00001

         
INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0011-00002
S  C OSS GS  S O  0 O  3 0   O /  

INTERSECTIONS Bechtel Y
S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0011-00003

           
INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0011-00004 WASH CROSSINGS AT DEPTHS OF 1-0 TO  2'-0" AT LOCATION TABLES Bechtel Y
S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CE-0010-00001 EROSION AND SEDIMENT CONTROL PLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Drawing 25542-000-CS-0010-00018 ROADWAY GRADING AND PAVING PLAN Bechtel Y
S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CS-0010-00001 FINISHED PAVING AND GRADING Bechtel Y
S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CS-0011-00001 DIRT ROAD AND HELIOSTAT MAINTENANCE PATH PLAN Bechtel Y

ELEC-1 Approval Electrical 25542-000-30L-E01G-00001
        

- SLOAR FIELD CABLE AND ANCHORAGE INSTALLATION Bechtel Y
ELEC-1 Approval Electrical 25542-000-30L-E01G-00002

        
- SOLAR FIELD ASSEMBLIES Bechtel Y

ELEC-1 Approval Electrical 25542-000-30L-E01G-00003
C O  O   S O  O S O  CO S UC O  

FOR 480V AC UPS PANEL BOARDS LOCATED OUTDOOR IN SOLAR FIELD Bechtel Y
ELEC-1 Approval Electrical 25542-000-30L-E01G-00004 AMM FOR SPLIT PVC CONDUIT SYSTEM IN SOLAR FIELD Bechtel Y
ELEC-1 Approval Electrical 25542-000-30L-E01G-00005

          
(MOV) Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-MUVE-00001
C C  S C O  U  O G   QU C   O  

INDUCTION MOTOR Bechtel Y
ELEC-1 Approval Electrical Specification 25542-000-3PS-MUVE-00002

         
INDUCTION MOTOR Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-001-E0-EY-00001 UNIT 1 ELECTRICAL PHASING DIAGRAM Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-E0-EY-00001 UNIT-2 - ELECTRICAL PHASING DIAGRAM Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-E0-EY-00001 UNIT-3 - ELECTRICAL PHASING DIAGRAM Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-E1-0000-00001 EY: Unit-1: Main Single Line Diagram Bechtel Aug- Y
ELEC-1 NA Approval Electrical Drawing 25542-001-E1-EU-00001

U   S G   G  SO   O  S U O  U S 
(PDU) - UPS POWER Bechtel Y

ELEC-1 T Approval Electrical Drawing 25542-001-E1-EZ-00001 UNIT 1 115KV SWITCHYARD SINGLE LINE METER AND RELAY DIAGRAM Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-002-E1-0000-00001 EY: Unit-2/3: Main Single Line Diagram Bechtel Nov- Y
ELEC-1 G Approval Electrical Drawing 25542-001-E1-EY00-00001 EY: Unit-1: Main Generation Single Line M & R Diagram (GSUT, UAT, GCB) Bechtel

8
Mar-

ELEC-1 G Approval Electrical Drawing 25542-002-E1-EY00-00001 EY: Unit-2/3 Main Generation Single Line M & R Diagram (GSUT, UAT, GCB) Bechtel #####
ELEC-1 Approval Electrical Drawing 25542-000-E1-0000-00001

         
COMMISSIONING Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-0000-00002
OS   S G   G  O  O  O  U 

COMMISSIONING WITH DIESEL GENERATOR Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-E0R-EC00-00002

         
ROOM LAYOUT Bechtel Y

ELEC-1 Approval Electrical Evaluation 25542-000-E0R-EG00-00001
  Q     ,     

ENERGIZATION WITH 25KVA GENERATOR Bechtel Y
ELEC-1 Approval Electrical Evaluation 25542-000-E0R-EG00-00002

G OU  S S  QU C  U O  O  U   G O  O  
STATION SERVICE TRANSFORMER FROM 33KV POWER SYSTEM Bechtel Y
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Approved

ELEC-1 Approval Electrical Evaluation 25542-000-E0R-EG00-00003
  Q     ,     

ENERGIZATION WITH 179KVA GENERATOR Bechtel Y
ELEC-1 Approval Electrical Evaluation 25542-000-E0R-EG00-00004

G OU  S S  QU C  U O  O  U   G O  O  
GENERATOR STEP UP TRANSFORMER FROM 115KV POWER SYSTEM Bechtel Y

ELEC-1 Approval Electrical Evaluation 25542-002-E0R-EG00-00004
  Q        

STATION SERVICE TRANSFORMER FROM 33KV POWER SYSTEM Bechtel Y
ELEC-1 Approval Electrical Evaluation 25542-002-E0R-EG00-00005

  Q        
ENERGIZATION OF GENERATOR STEP UP TRANSFORMER FROM 115KV Y

ELEC-1 Approval Electrical Evaluation 25542-003-E0R-EG00-00004
G OU  S S  QU C  U O  O  U  3 G O  O  
STATION SERVICE TRANSFORMER FROM 33KV POWER SYSTEM Y

ELEC-1 Approval Electrical Evaluation 25542-003-E0R-EG00-00005
  Q        

ENERGIZATION OF GENERATOR STEP UP TRANSFORMER FROM 115KV Y
ELEC-1 Approval Electrical Drawing 25542-000-E1-EC-00001

          
CONTROL CENTER Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-EC-00002 SINGLE LINE METERING AND RELAY DIAGRAM - MOTOR CONTROL CENTERS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-E1-ED-00001

      ,    
UPS SYSTEMS - PSB Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-000-E1-ES-00001
   g  g      g       

AND RELAY DIAGRAM 4.16KV SWITCHGEAR-MCC BUS 1-ES-ES-3111B Bechtel Jul-11 Y
ELEC-1 NA Approval Electrical Drawing 25542-000-E1-ES-00001 SINGLE LINE METERING AND RELAY DIAGRAM 4.16KV SWITCHGEAR/MCC Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-E1-ES-00002

         
SWITCHGEAR - MCC BUS 1-ES-ES-3111A Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-EU-00001
          

AREA AND BCP 1 AND 2 MOTORS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-E1-0000-00001 UNIT 2 AND 3 MAIN SINGLE LIKE DIAGRAM Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-E1-0000-00003

          
PDU - NORMAL POWER Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-E1-EU-00001
          

PDU - NORMAL POWER Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-E1-0000-00003

U  3 S G   G  SO   O  S U O  U S 
PDU - NORMAL POWER Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-E1-EU-00001
          

PDU - NORMAL POWER Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-E1-EU-00001

          
COMMON AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-E1-0000-00001 33kV System Single Line Diagram Bechtel
5

Aug- Y
ELEC-1 NA Approval Electrical Drawing 25542-009-E1-0000-00004 SINGLE LINE METERING AND RELAY DIAGRAM - ADMIN BUILDING Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-E1-0000-00001 UNIT 1 MAIN SINGLE  LIKE DIAGRAM Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-E1-0000-00002 ES: Unit-1: Construction Power Single Line Diagram Bechtel

05
Aug- Y

ELEC-1 NA Approval Electrical Drawing 25542-001-E1-0000-00003
U   S G   G  SO   O  S U O  U S 
(PDU) - NORMAL POWER Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00001 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 1 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00002 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 2 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00003 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 3 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00004 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 4 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00005 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 5 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00006 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 6 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00007 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 7 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00008 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 8 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00009 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 9 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7101-00001 UNDERGROUND RACEWAY PLAN WATER TREATMENT AREA PLAN EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7110-00003 UNIT 1 RACEWAY PLAN WATER TREATMENT AREA EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7110-00004 UNIT 1 RACEWAY PLAN WATER TREATMENT AREA EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7111-00001 UNIT 1 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel N
ELEC-1 Approval Electrical Drawing 25542-001-ER-7111-00002 UNIT 1 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel N
ELEC-1 Approval Electrical Drawing 25542-001-ER-7111-00003 UNIT 1 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel N
ELEC-1 Approval Electrical Drawing 25542-002-ER-7111-00001 UNIT 2 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel N
ELEC-1 Approval Electrical Drawing 25542-002-ER-7111-00002 UNIT 2 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel N
ELEC-1 Approval Electrical Drawing 25542-002-ER-7111-00003 UNIT 2 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel N
ELEC-1 Approval Electrical Drawing 25542-003-ER-7111-00001 UNIT 3 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel N
ELEC-1 Approval Electrical Drawing 25542-003-ER-7111-00002 UNIT 3 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel N
ELEC-1 Approval Electrical Drawing 25542-003-ER-7111-00003 UNIT 3 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel N
ELEC-1 Approval Electrical Drawing 25542-000-EA-EC-00001

        
EC-EA-371-E1 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EA-EU-00001 480V AC UPS PANEL BOARD SCHEDULE - HELIOSTAT FIELD Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EA-EC-00001 UNIT 1 SOLAR FIELD 480VAC NORMAL POWER PANELBOARD SCHEDULE Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EA-EU-00001 UNIT 1 SOLAR FIELD 480VAC UPS POWER PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EA-EC-00001 UNIT 2 SOLAR FIELD 480V AC NORMAL POWER PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EA-EU-00001 UNIT 2 SOLAR FIELD 480V AC UPS POWER PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EA-EC-00001 UNIT 3 SOLAR FIELD 480VAC NORMAL POWER PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EA-EU-00001 UNIT 3 SOLAR FIELD 480VAC UPS POWER PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Reference Electrical Drawing 25542-000-EC-0000-00001 SRSG MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST Bechtel Y
ELEC-1 Reference Electrical Drawing 25542-000-EC-0000-00002 MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST - STG Bechtel Y
ELEC-1 Reference Electrical Drawing 25542-000-EC-0000-00003 MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST - PSB Bechtel Y
ELEC-1 Reference Electrical Drawing 25542-000-EC-0000-00004 MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST - WT Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-0000-00005 MCC SCHEDULE AND LOAD LIST FOR ACC Bechtel Y
ELEC-1 Reference Electrical Drawing 25542-009-EC-0000-00001 ADMIN BUILDING MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-EC-EU-00001 120VAC UPS PANEL BOARD SCHEDULE - COMMON AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-EC-EL00-00002 208/120VAC ESSENTIAL PANEL BOARD SCHEDULE - COMMON AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EA-00011 SRSG 480V AC PANEL BOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00001 SRSG MCC 208/120V AC PANELBOARD SCHEDULE Bechtel N
ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00002 STG MCC 208/120V AC PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00003 PSB MCC 208/120V AC PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00004 WT MCC 208/120V ACPANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00005 ACC MCC 208/120V AC PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-ED-00001 125V DC PANEL BOARD SCHEDULE MAIN PLANT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00001 120VAC UPS PANEL BOARD SCHEDULE MAIN PLANT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00002 120V AC UPS PANELBOARD SCHEDULE WATER TREATMENT EEM Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00003 208-120VAC UPS PANEL BOARD SCHEDULE SRSG EEM Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00004 208V-120V AC UPS PANEL BOARD SCHEDULE ACC EEM Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00005 208-120V AC UPS PANELBOARD SCHEDULE SRSG AREA UPS EEM Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00006 208VAC UPS PANEL BOARD SCHEDULE MAIN PLANT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00012 480V AC UPS PANEL BOARD SCHEDULE - SRSG TOWER Bechtel Y
ELEC-1 Reference Electrical Drawing 25542-000-EC-EW-00001 WT ELECTRICAL EQUIPMENT MODULE - CABLE SCHEDULE Bechtel Y
ELEC-1 Reference Electrical Drawing 25542-000-EC-EW-00002 ACC EQUIPMENT MODULE - CABLE SCHEDULE Bechtel Y
ELEC-1 Reference Electrical Drawing 25542-000-EC-EW-00003 STG EQUIPMENT MODULE - CABLE SCHEDULE Bechtel Y
ELEC-1 Reference Electrical Drawing 25542-000-EC-EW-00004 SRSG EQUIPMENT MODULE - CABLE SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7110-00001 UNIT 2 RACEWAY PLAN WATER TREATMENT AREA FROM 3029-0 TO EL 3048-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7110-00002 UNIT 2 RACEWAY PLAN WATER TREATMENT AREA AT EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7110-00003 UNIT 2 RACEWAY PLAN WATER TREATMENT AREA AT EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7110-00004 UNIT 2 RACEWAY PLAN WATER TREATMENT AREA AT EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00001 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3029-0 TO EL 3041-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00002 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3065-0 TO EL 3090-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00003 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3065-0 TO EL 3090-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00004 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3040-0 TO EL 3090-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00005 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3065-0 TO EL 3090-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00006 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3029-0 TO EL 3090-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00007 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3029-0 TO EL 3090-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00008 UNIT 2 RACEWAY PLAN ACC AREA SECTIONS AND DETAILS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00009 UNIT 2 RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3029-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-E1-0000-00002 ES: Unit-2/3: Construction Power Single Line Diagram Bechtel Sep-
ELEC-1 G Approval Electrical Drawing 25542-009-E1-0000-00002 EC: Common Area, CCR and Admin Building Single Line M & R Diagram Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-009-E1-0000-00003 EC: Heliostat Building Single Line M & R Diagram Bechtel

3
Aug- Y

ELEC-1 G Approval Electrical Drawing 25542-000-E1-ED-00001
   ,      g    g  (  

Plant Services Building) Bechtel 10 A Y
ELEC-1 G Approval Electrical Drawing 25542-000-E1-ED-00002 ED: SRSG 480 and 120 VAC UPS Single line M&R Diagram- Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-009-E1-ED-00001 ED: CCR 120 VAC UPS Single line M&R Diagram- Bechtel

08
Nov- Y

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00002 EC: Unit: 480V ESSENTIAL MCC # 1 (PSB) - Single Line M & R Diagram Bechtel
    

indicated #####
ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00003 EC: Unit: 480V ESSENTIAL MCC # 2 (STG) - Single Line M & R Diagram Bechtel

    
indicated #####

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00004 EC: Unit: 480V STG MCC # 1 - Single Line M & R Diagram Bechtel
0 C oads to be 

indicated #####
ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00005 EC: Unit: 480V STG MCC # 2 - Single Line M & R Diagram Bechtel

    
indicated #####

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00006 EC: Unit: 480V Tower MCC - Single Line M & R Diagram Bechtel
    

indicated #####
ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00007 EC: Unit: 480V Common MCC - Single Line M & R Diagram Bechtel

0 C oads to be 
indicated #####

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00008 EC: Unit: 480V BOP MCC #1 (Water Treatment)  - Single Line M & R Diagram Bechtel
    

indicated #####
ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00009 EC: Unit: 480V BOP MCC #2 (Water Treatment)  - Single Line M & R Diagram Bechtel

    
indicated #####

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00010 EC: Unit: 480V 480V ACC MCC# 1  - Single Line M & R Diagram Bechtel
0 C oads to be 

indicated #####
ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00011 EC: Unit: 480V 480V ACC MCC# 2  - Single Line M & R Diagram Bechtel

    
indicated #####

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00012 EC: Unit: 480V 480V ACC MCC# 3  - Single Line M & R Diagram Bechtel
    

indicated #####
ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00013 EC: Unit: 480V 480V ACC MCC# 4  - Single Line M & R Diagram Bechtel

0 C oads to be 
indicated #####

ELEC-1 Approval Electrical Drawing 25542-001-E1-EY-00001 SINGLE LINE METERING AND RELAY DIAGRAM - GEN, GCB, GSUT, UAT UNIT 1 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-E1-EY-00001

       , , ,    
AND 3 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-E3-1910-00001 AREA CLASSIFICATION PLAN AUXILIARY BOILER AREAPLAN EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-E3-1910-00002 AREA CLASSIFICATION PLAN AUXILIARY BOILER AREAPLAN EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-E3-1910-00001 UNIT 2 AREA CLASSIFICATION PLAN AUX BOILER AREA PLAN EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-E3-1910-00002 UNIT 2 AREA CLASSIFICATION PLAN AUX BOILER AREA PLAN EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-E3-1910-00001 UNIT 3 AREA CLASSIFICATION PLAN AUXILIARY BOILER AREA PLAN EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-E3-1910-00002 UNIT 3 AREA CLASSIFICATION PLAN AUXILIARY BOILER AREA PLAN EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-E4-0011-00001 EQUIPMENT LOCATION HELIOSTAT FIELD PDU ARRANGEMENT Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-E4-3110-00001 ELECTRICAL EQUIPMENT LAYOUT PLANT SERVICES BLDG Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-E8-EC-0001 480 VAC CONSTRUCTION POWER PANEL BOARD SCHEDULES UNIT 1 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-E8-EL-00001 120-240 VAC LIGHTING PANEL SCHEDULE UNIT 1 Bechtel Y
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ELEC-1 NA Approval Electrical Drawing 25542-009-E8-EC-00001 480 VAC CONSTRUCTION POWER PANEL BOARD SCHEDULES Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-E8-EL-00001 120-240 VAC AND 120-208 VAC LIGHTING PANEL SCHEDULES Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-E9-0010-09001

   Q   
COMMON AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-E9-0010-09003 TEMPORARY POWER CONSTRUCTION FACILITIES LAYOUT Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EL-0010-00002 POWERBLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EL-0010-00001 UNIT 2 POWER BLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EL-0010-00001 UNIT 3 POWER BLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00005 ADMIN BUILDING AREA ROADWAY LIGHTING PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-EL-0010-00006 LIGHTING PLAN COMMON AREA WELL AND WATER STORAGE AREA Bechtel Y
ELEC-1 NA Approval Electrical Calculation 25542-001-ELC-EL-00002 UNIT 1 POWERBLOCK LIGHTING CALCULATION Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ELC-EL-00001 LIGHTING CALCULATIONS UNIT 2 POWER BLOCK ROADWAY LIGHTING Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ELC-EL-00001 LIGHTING CALCULATIONS UNIT 3 POWER BLOCK ROADWAY LIGHTING Bechtel Y
ELEC-1 NA Approval Electrical Calculation 25542-009-ELC-EL-00003 ADMIN BUILDING AREA ROADWAY LIGHTING CALCULATION Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-009-ELC-EL-00006 LIGHTING CALC FOR WELL AND WATER STORAGE AREA Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-000-ERJ-0000-00001 Unit: UG Raceway Notes Symbols and Details Bechtel Nov- Y
ELEC-1 G Approval Electrical Drawing 25542-000-ERJ-0000-00002

,        
RACEWAY Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00001 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00002 POWER BLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00003 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00004 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00005 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-0010-00002 33KV DIRECT BURIED CABLE CONSTRUCTION POWER POWER BLOCK AREA Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1001-00001 UNDERGOUND RACEWAY PLAN SRSG TOWER AREA PLAN EL 2879'-0" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1010-00001 RACEWAY PLAN SRSG TOWER AREA EL 2879'-0" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1010-00002 RACEWAY SECTIONS SRSG TOWER AREA EL 2879'-0" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1020-00001 RACEWAY PLAN SRSG TOWER AREA EL 2899'-0" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1030-00001 RACEWAY PLAN SRSG TOWER AREA EL 2919'-0" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1030-00002 RACEWAY SECTION SRSG TOWER AREA EL 2919'-0" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1060-00001 RACEWAY SECTION SRSG TOWER AREA EL 2959'-0" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1070-00001 RACEWAY PLAN SRSG TOWER AREA EL 3155'-0" TO 3174'-6" Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-1090-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3174-6 AND 3194-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-1110-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3206-0 AND EL 3218-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-1120-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3230-3 AND EL 3239-7 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-1120-00002 RACEWAY SECTION SRSG AREA EL 3230-3 AND 333-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-1140-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3251-3 AND EL 3270-6 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-1160-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3279-10 AND EL 3303-9 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-1180-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3315-5 AND EL 3330-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-1901-00001

U G OU  C   G   S O  O   
PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1910-00001 ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA PLAN EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-1910-00002 ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA PLAN EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-2110-00002 UNIT 1 RACEWAY PLAN AND SECTIONS TURBINE AREA PLAN FROM 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1910-00001 ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA PLAN EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1910-00002

          
3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2110-00002 UNIT 2 RACEWAY PLAN AND SECTIONS TURBINE AREA PLAN FROM EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1910-00001 ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA PLAN EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1910-00002

          
3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2110-00002 UNIT 3 RACEWAY PLAN AND SECTIONS TURBINE AREA PLAN FROM EL 3188-0 Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-2210-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA EL 2879'-0" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-2220-00001 RACEWAY PLAN AND SECTIONS HEATER BACY AREA EL 2890'-8" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-2230-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA EL 2905'-0" Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-3501-00001

       
PLAN EL 2879'-0" Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-3501-00002 115KV SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-7101-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel

3
Jan- Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7102-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel Jan-
ELEC-1 Approval Electrical Drawing 25542-001-ER-7110-00001

            
2898-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7110-00002 UNIT 1 RACEWAY PLAN WATER TREATMENT AREA PLAN FROM EL 2879-0 Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-7191-00001

         
TREATMENT AREA Bechtel Jan-

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7201-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel Jan- Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-7201-00002

U G OU  C    COO  CO S     
2879' Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7201-00003
         

2879' Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-7201-00004

         
2879' Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7202-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel
3
Jan-

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00001 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00002 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00003 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00004 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00005 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00006 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00007 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00008 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00009 RACEWAY PLAN ACC AREA PLAN Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-7291-00001 UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS ACC AREA Bechtel Jan- Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-3301-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN SWITCHYARD AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-001-ER-3391-00001

U   U G OU   C  S C O S  S 
SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2101-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN STEAM TURBINE AREA Bechtel Dec- Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-2101-00002

           
INCHES Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2110-00001 RACEWAY PLAN AND SECTIONS TURBINE LUBE OIL AREA Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-2410-00001

        
CONDUIT PLAN Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2191-00001 UNIT 1: UNDERGROUND PLAN SECTIONS AND DETAILS STEAM TURBINE AREA Bechtel Dec-
ELEC-1 G Approval Electrical Drawing 25542-001-ER-2102-00001 UNIT 1: EMBEDDED CONDUIT PLAN STEAM TURBINE PEDESTAL Bechtel

0
Dec-

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2192-00001
         

PEDESTAL Bechtel Dec-
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1001-00001 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1001-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel

5
Jan- Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1002-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel Jan-
ELEC-1 G Approval Electrical Drawing FALSE

         
TOWER AREA Bechtel Jan-

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1901-00001
U G OU  C   O  G   S O  O  
AREA Bechtel ##### Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1991-00001
         

BOILER AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-001-ER-3001-00001

         
CABLE PIT Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3091-00001 UNIT 1: UNDERGROUND PLAN RACWAY SECTIONS AND DETAILS CABLE PIT Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-001-ER-3101-00001

         
AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3102-00001
         

AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-001-ER-3191-00001

U   U G OU   C  S C O S  S  
SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3600-00001 UNIT 1 FIBER OPTIC ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3600-00002 UNIT 1 FIBER OPTIC ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3701-00001 UNDERGROUND RACEWAY PLAN SWITCHYARD AREA PLAN EL 2879-0 Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-3701-00002

         
FT - 0 INCHES Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3790-00001
U GOU  C    S C S U G S C O S  
DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3791-00001
       

DETAILS PLAN EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-ER-9010-00001 RACEWAY PLAN DRAIN TANK AND CHEMICAL STORAGE AREA EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-9010-00001

C      C C  S O G   U    30 9
0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-9010-00001
           

0 Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-001-ER-1902-00001

        
AREA BOILER Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1992-00001
U   U G OU   C  S C O S  S G  
PRESERVATION BOILER AREA Bechtel #####

ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00001 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00002 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00003 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00004 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00005 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0010-00002

33  C  U  C  CO S UC O  O  U     O  
BLOCK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00001 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 1 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00002 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00003 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 3 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00004 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 4 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00005 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 5 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00006 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 6 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00007 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 7 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00008 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 8 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00009 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 9 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00010 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 10 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00011 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 11 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1010-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y
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ELEC-1 Approval Electrical Drawing 25542-002-ER-1010-00002 RACEWAY SECTIONS SRSG TOWER AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1020-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1030-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1030-00002 RACEWAY SECTIONS SRSG TOWER AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1060-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1070-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1090-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3324-6 AND EL 3344-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1110-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3356-0 AND 3368-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1120-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3380-3 AND 3389-7 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1120-00002 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3380-0 TO EL 3480-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1140-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3401-3 AND EL 3420-6 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1160-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3429-10 AND EL 3453-9 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1180-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3465-5 AND EL 3480-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-2110-00001 RACEWAY PLAN AND SECTIONS TURBINE LUBE OIL AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-2210-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-2220-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-2230-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 2 Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-002-ER-7101-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-7102-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-7191-00001

U   U G OU   C  S C O S  S  
TREATMENT AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-7201-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-7202-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-7291-00001 UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS ACC AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-3301-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN SWITCHYARD AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-3391-00001

        
SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-2101-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN STEAM TURBINE AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-2191-00001 UNIT 2: UNDERGROUND PLAN SECTIONS AND DETAILS STEAM TURBINE AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-2102-00001 UNIT 2: EMBEDDED CONDUIT PLAN STEAM TURBINE PEDESTAL Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-2192-00001

U    CO U  S C O S  S S  U  
PEDESTAL Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1001-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel ##### Y
ELEC-1 G Approval Electrical Drawing 25542-002-ER-1002-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-1091-00001

U   U G OU   C  S C O S  S S SG 
TOWER AREA Bechtel ##### Y

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1901-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN AUX BOILER AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-1991-00001

         
BOILER AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-2101-00001 UNDERGROUND RACEWAY PLAN UNIT 2 TURBINE AREA PLAN EL 3029-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-2101-00002 UNDERGROUND RACEWAY PLAN UNIT 2 TURBINE AREA PLAN EL 3029-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-2410-00001

        
CONDUIT PLAN Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3001-00001
U   U G OU   C    S C S U G 
CABLE PIT Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3091-00001 UNIT 2: UNDERGROUND PLAN RACWAY SECTIONS AND DETAILS CABLE PIT Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-3101-00001

         
AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3102-00001
U   U G OU   C    S C S U G 
AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3191-00001
         

SERVICES BUILDING AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3501-00001

        
AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-3501-00002 115KV SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3600-00001 UNIT 2 FIBER OPTIC U/G ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-ER-3600-00001

          
LINE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-ER-0011-00002 RACEWAY PLAN AND SECTIONS HELIOSTAT FIELD PDU ARRANGEMENT Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-ER-0011-00005 SOLAR FIELD STANDARD TRENCHING DETAILS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-ER-3510-00001 115KV SWITCHYARD ABOVEGROUND RACEWAY Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-ER-3510-00002 115KV SWITCHYARD ABOVEGROUND RACEWAY Y
ELEC-1 NA Approval Electrical Drawing 25542-000-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-ER-3690-00002 FIBER OPTIC CONDUIT SECTIONS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-ER-1901-00001

        
PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3701-00001 UNDERGROUND RACEWAY PLAN SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3701-00002

U G OU  C    S C S U G  U   
PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3790-00001
       

SECTIONS AND DETAILS UNIT 2 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3791-00001

       
DETAILS PLAN EL 3029-0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1902-00001
U   U G OU   C   G  S O  
AREA BOILER Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1992-0001
         

PRESERVATION BOILER AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7101-00001 UNDERGROUND RACEWAY PLAN WATER TREATMENT AREA PLAN EL 3029-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7201-00001

U G OU  C    COO  CO S     
3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7201-00002
         

3029-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7201-00003 UNDERGROUND RACEWAY PLAN ACC AREA UNIT 2 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7201-00004

U G OU  C    COO  CO S     
3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7291-00001
         

3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EG-0011-00001 UNIT 3 GROUNDING SYSTEM PLAN HELIOSTAT FIELD Bechtel N
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1001-00001 UNIT 3 GROUNDING PLAN SRSG TOWER AREA EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EG-1901-00001 UNIT 3 GROUNDING PLAN AUXILIARY BOILER AREA PLAN AT EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EG-3501-00001

          
EL 3188-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3701-00001 UNIT 3 GROUNDING PLAN SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EG-3701-00002

           
EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-7101-00001 UNIT 3 GROUNDING PLAN WATER TREATMENT AREA PLAN AT EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00001 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00002 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00003 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00004 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00005 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0010-00002

           
POWER BLOCK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00001 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 1 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00002 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 2 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00003 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 3 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00004 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 4 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00005 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 5 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00006 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 6 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00007 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 7 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00008 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 8 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00009 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 9 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00010 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 10 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00011 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 11 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00012 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 12 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00013 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 13 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00014 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 14 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-2101-00001 UNDERGROUND RACEWAY PLAN UNIT 3 - TURBINE AREA PLAN EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-2101-00002 UNDERGROUND RACEWAY PLANUNIT 3 - TURBINE AREA PLAN EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-2110-00001 RACEWAY PLAN AND SECTIONS TURBINE LUBE OIL AREA UNIT 3 - EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-2210-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 3 - EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-2220-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 3 - EL 3199-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-2230-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 3 - EL 3214-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-2410-00001

        
CONDUIT PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3501-00001
U G OU  C   S O  S C  S O   
UNIT 3 - PLAN AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3501-00002 115KV SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-3600-00001 UNIT 3 FIBER OPTIC U/G ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-3600-00002 UNIT 3 FIBER OPTIC U/G ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-3701-00001 UNDERGROUND RACEWAY PLAN SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-3701-00002 Underground Raceway Plan Plant Services Building Area Unit 3 Plan EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-3790-00001

g  y    g       
3 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3791-00001
       

DETAILS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1001-00001 Unit 3 - Underground Raceway Plan SRSG Tower Area Plan EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1010-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 - EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1010-00002 RACEWAY SECTION SRSG TOWER AREA UNIT 3 - 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1020-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 - EL 3208-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1030-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 - EL 3228-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1030-00002 RACEWAY SECTION SRSG TOWER AREA UNIT 3 - EL3228-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1060-00001 RACEWAY SECTION SRSG TOWER AREA UNIT 3 - EL 3268-0 TO EL 3464-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1070-00001 RACEWAY PLAN SRSG TOWER AREA EL 3464-0 AND EL 3483-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1090-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3483-6 AND EL 3503-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1901-00001 UNDERGROUND RACEWAY PLAN NIGHT TIME PRESERVATION BOILER AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1110-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3515-0 AND EL 3527-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1120-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3539-3 AND EL 3548-7 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1120-00002 RACEWAY SECTION SRSG AREA EL 3539-0 TO EL 3639-0 Bechtel Y
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Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

ELEC-1 Approval Electrical Drawing 25542-003-ER-1140-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3560-3 AND EL 3579-6 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1160-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3588-10 AND EL 3612-9 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-1180-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3624-5 AND 3639-0 Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-003-ER-7101-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel ##### Y
ELEC-1 G Approval Electrical Drawing 25542-003-ER-7102-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel #####
ELEC-1 Approval Electrical Drawing 25542-003-ER-7110-00001 UNIT 3 RACEWAY PLAN WT AREA PLAN FROM EL 3188-0 TO EL 3207-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7110-00002 UNIT 3 RACEWAY PLAN WT AREA PLAN AT EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7110-00003 UNIT 3 RACEWAY PLAN WT AREA PLAN AT EL 3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7110-00004 UNIT 3 RACEWAY PLAN WT AREA PLAN AT EL 3188-0 Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-003-ER-7191-00001

         
TREATMENT AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-7201-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel Jul-11 Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7201-00002

         
3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7201-00003
         

3188-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7201-00004

U G OU  C    COO  CO S     
3188-0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-003-ER-7202-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel Jul-11
ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00001 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3188-0 TO 3200-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00002 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3224-0 TO EL 3249-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00003 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3224-0 TO EL 3249-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00004 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3199-0 TO EL 3249-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00005 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3244-0 TO EL 3249-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00006 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3188-0 TO EL 3249-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00007 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3188-0 TO EL 3249-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00008 UNIT 3 RACEWAY PLAN ACC AREA SECTIONS AND DETAILS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00009 UNIT 3 RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3188-0 Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-003-ER-7291-00001 UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS ACC AREA Bechtel Jul-11 Y
ELEC-1 G Approval Electrical Drawing 25542-003-ER-3301-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN SWITCHYARD AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-003-ER-3391-00001

        
SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-2101-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN STEAM TURBINE AREA Bechtel Jul-11
ELEC-1 G Approval Electrical Drawing 25542-003-ER-2191-00001 UNIT 3: UNDERGROUND PLAN SECTIONS AND DETAILS STEAM TURBINE AREA Bechtel Jul-11
ELEC-1 G Approval Electrical Drawing 25542-003-ER-2102-00001 UNIT 3: EMBEDDED CONDUIT PLAN STEAM TURBINE PEDESTAL Bechtel Jul-11
ELEC-1 G Approval Electrical Drawing 25542-003-ER-2192-00001

         
PEDESTAL Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-1001-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-003-ER-1002-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-003-ER-1091-00001

         
TOWER AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-1901-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN AUX BOILER AREA Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-003-ER-1991-00001

         
BOILER AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-3001-00001
         

CABLE PIT Bechtel Jul-11
ELEC-1 G Approval Electrical Drawing 25542-003-ER-3091-00001 UNIT 3: UNDERGROUND PLAN RACWAY SECTIONS AND DETAILS CABLE PIT Bechtel Jul-11
ELEC-1 G Approval Electrical Drawing 25542-003-ER-3101-00001

         
AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-3102-00001
         

AREA Bechtel Jul-11
ELEC-1 G Approval Electrical Drawing 25542-003-ER-3191-00001

U  3  U G OU   C  S C O S  S  
SERVICES BUILDING AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-1902-00001
        

AREA BOILER Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-003-ER-1992-00001

         
PRESERVATION BOILER AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-009-ER-7610-000##
CO O  U G OU  C   CO O    
STORAGE FACILITIES Bechtel

0
Dec-

ELEC-1 G Approval Electrical Drawing 25542-009-ER-7690-000##
       

AREA FACILITIES Bechtel Dec-
ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-000## COMMON: UNDERGROUND RACEWAY PLAN COMMON AREA FACILITIES Bechtel Dec- N
ELEC-1 G Reference Electrical Drawing 25542-009-ER-0010-00001

U  O C  CO O  OO   O C  CO U  CO C U  
ROUTING PLAN Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00002
       

AREA Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00003

        
STORAGE AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00004 33KV CABLE ROUTING PLAN HELIOSTAT ASSEMBLY BUILDING AREA Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00005 UNDERGROUND RACEWAY PLAN HELIOSTAT ASSEMBLY BUILDING AREA Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00006 LV DIRECT BURIED CABLES ROUTING PLAN HELIOSTAT ASSEMBLY AREA Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00007

C   CO O    G / C C  OO  
DCS EQUIPMENT AND CCR ROOM Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00010 UNDERGROUND RACEWAY PLAN COMMON AREA SECTIONS AND DETAILS Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00011 COMMON AREA MANHOLE LAYOUT Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-ER-0010-00012

O G OU  C   CO O      
STORAGE AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00001 UNDERGROUND RACEWAY PLAN COMMON AREA 33KV SWITCHGEAR Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00002

        
TRANSFORMER COMMON AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00003
 CO U    S C O  CO S UC O  O  000  

TRANSFORMER COMMON AREA Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00004

        
TRANSFORMER 9-TP-5C Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00005
        

SWITCHBOARD 9-EA-5A Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00006

U G OU  C    S C O S   80  
SWITCHBOARD 9-EA-5C Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-8101-000##
        

CONTROL ROOM Bechtel Dec-
ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9101-000## COMMON: EMBEDDED RACEWAY PLAN HELIOSTAT BUILDING FOUNDATION Bechtel Dec-
ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9190-000##

CO O   C  S C O S  S OS  
BUILDING AREA Bechtel

3
Dec-

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9101-000## COMMON: UNDERGROUND RACEWAY PLAN HELIOSTAT BUILDING Bechtel Dec-
ELEC-1 G Approval Electrical Drawing 25542-009-ER-7601-000## COMMON: UNDERGROUND RACEWAY PLAN WATER WELL AREAS Bechtel Dec-
ELEC-1 G Approval Electrical Drawing 25542-009-ER-7601-000##

CO O  U G OU  C       U  
AREA Bechtel

0
Dec-

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9010-00001
        

CONSTRUCTION AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-9101-000## Unit-1: HELIOSTAT FIELD UNDERGROUND RACEWAY PLAN Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-9101-000## Unit-2: HELIOSTAT FIELD UNDERGROUND RACEWAY PLAN Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-ER-9101-000## Unit-3: HELIOSTAT FIELD UNDERGROUND RACEWAY PLAN Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-ER-9190-000## Unit-1: HELIOSTAT FIELD UNDERGROUND CABLE SECTIONS AND DETAILS Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-ER-9190-000## Unit-2: HELIOSTAT FIELD UNDERGROUND CABLE SECTIONS AND DETAILS Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-ER-9190-000## Unit-3: HELIOSTAT FIELD UNDERGROUND CABLE SECTIONS AND DETAILS Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-E4-0010-00001 EQUIPMENT LOCATION PLAN CONSTRUCTION POWER BLOCK AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-E4-3110-00001 Unit: Power Block Electrical bldg - Equip Layout Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-009-E4-3601-00001 EQUIPMENT LOCATION PLAN CONSTRUCTION POWER COMMON AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-E4-8110-00001

 Q      
BUILDING Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-EKL3-000## Unit: EQUIPMENT LOCATION PLAN SRSG ELECTRICAL EQUIPMENT MODULE Vendor #####
ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-EKL3-000##

 Q       Q  
MODULE  Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-EKL3-000##
 Q       

EQUIPMENT MODULE  Vendor #####
ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-EKL3-000## Unit: EQUIPMENT LOCATION PLAN ACC ELECTRICAL EQUIPMENT MODULE  Vendor #####
ELEC-1 NA Approval Electrical Drawing 25542-000-E4-8110-000## EQUIPMENT LOCATION PLAN ADMIN BLDG & CENTRAL CONTROL ROOM  Vendor #####
ELEC-1 G Approval Electrical Drawing 25542-000-ERJ-0000-00002 Unit: AG Raceway Notes Symbols and Details Bechtel Jan-
ELEC-1 G Approval Electrical Drawing 25542-000-ER-1010-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-1010-000## UNIT 2/3: RACEWAY PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-1020-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-1020-000## UNIT 2/3: RACEWAY PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-1030-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-1030-000## UNIT 2/3: RACEWAY PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-1040-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 180'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-1050-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 376'-0" AND EL. 415'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-1110-000##

         
1 Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1120-000##
U  O G OU  C   S SG S UC U   O   
2 Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1130-000##
         

3 Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-1140-000##

         
4 Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1150-000##
U  O G OU  C   S SG S UC U   O   
5 Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1190-000## UNIT: ABOVEGROUND RACEWAY SECTIONS AND DETAILS SRSG STRUCTURE Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-1910-000## UNIT: ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA AT GRADE Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-1990-000##

U  O G OU  C  S C O S  S U  O  
AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2110-000## UNIT 1: RACEWAY PLAN TURBINE AREA PLAN EL 100'-0" AND EL. 111'-8" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-001-ER-2120-000## UNIT 1: RACEWAY PLAN TURBINE AREA PLAN EL 126'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-001-ER-2130-000## UNIT 1: RACEWAY PLAN TURBINE AREA PLAN 138'-3" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-001-ER-2190-000## UNIT 1: RACEWAY SECTIONS AND DETAILS Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-2110-000## UNIT 2/3: RACEWAY PLAN TURBINE AREA PLAN EL 100'-0" AND EL. 111'-8" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-2120-000## UNIT 2/3: RACEWAY PLAN TURBINE AREA PLAN EL 126'-0" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-2130-000## UNIT 2/3: RACEWAY PLAN TURBINE AREA PLAN 138'-3" Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-002-ER-2190-000## UNIT 2/3: RACEWAY SECTIONS AND DETAILS Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-3001-000## UNIT: ABOVEGROUND RACEWAY PLAN ELECTRICAL BLDG CABLE PIT Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-3110-000## UNIT: ABOVEGROUND RACEWAY PLAN PSB BLDG Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-3101-00001 RACEWAY LAYOUT PLANT SERVICES BUILDING Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-000-ER-3101-00002 RACEWAY LAYOUT PLANT SERVICES BUILDING Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-ER-3110-00001 ELECTRICAL PENETRATION PLAN PLANT SERVICES BUILDING Bechtel Y
ELEC-1 G Approval Electrical Drawing 25542-000-ER-3210-00001

        
480V SWITCHBOARDS Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-000-ER-3210-00002
U G OU  C   O  OC   CO S UC O  O  
1000KVA TRANSFORMERS Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-000-ER-3310-000## UNIT: ABOVEGROUND RACEWAY PLAN TRANSFORMER YARD AREA Bechtel Oct-11
ELEC-1 G Approval Electrical Drawing 25542-000-ER-7110-000## UNIT: ABOVEGROUND RACEWAY PLAN WATER TREATMENT AT GRADE Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-7190-000##

U  O G OU  C  S C O S  S  
TREATMENT AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-7210-000## UNIT: ABOVEGROUND RACEWAY PLAN ACC AREA AT GRADE Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-7220-000## UNIT: ABOVEGROUND RACEWAY PLAN ACC UPPER ELEVATIONS Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-000-ER-7290-000## UNIT: ABOVEGROUND RACEWAY SECTIONS AND DETAILS  ACC AREA Bechtel #####
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Approved

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9111-000## COMMON: ABOVEGROUND RACEWAY PLAN HELIOSTAT BUILDING Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9191-000##

CO O  O G OU  C  S C O S  S OS  
BUILDING Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-009-ER-8110-000##
        

CENTRAL CONTROL ROOM Bechtel #####
ELEC-1 G Approval Electrical Drawing 25542-009-ER-8190-000##

       
ADMIN BLDG & CENTRAL CONTROL ROOM Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-009-ER-7610-000##
Co o  O G OU  C  C   CO O    
STORAGE FACILITIES Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-ER-9010-000##
       ( U, 

WEATHER STATION CAMERA) Bechtel #####
ELEC-1 Approval Electrical Drawing 25542-000-EQ-0000-00001 CATHODIC PROTECTION PLAN SECTIONS AND DETAILS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EQ-0000-00002

O  OC   C O C O C O   O  U G OU  
CARBON STEEL PIPES Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EQJ-0000-00001 Cathodic Protection -  Notes Symbols and Details Bechtel Aug- Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EQ-0010-00001 Unit-1: CATHODIC PROTECTION PLAN POWERBLOCK AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EQ-0010-00001 Unit-2: CATHODIC PROTECTION PLAN POWERBLOCK AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EQ-0010-00001 Unit-3: CATHODIC PROTECTION PLAN POWERBLOCK AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EQ-0000-00001 CATHODIC PROTECTION DETAILS Bechtel Aug- Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EQ-0000-00001 CATHODIC PROTECTION ONE LINE DIAGRAM FUEL GAS PIPE - FG SYSTEM Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EQ-0000-00002

         
SYSTEM Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EQ-0000-00003
           

SYSTEM Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-N3C-EQA1-00001 CATHODIC PROTECTION NATURAL GAS PIPING Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EQ-0010-00001 Common: CATHODIC PROTECTION NATURAL GAS PIPELINE Bechtel Aug- Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EQ-9101-00001 Unit-1: CATHODIC PROTECTION PLAN UG PIPING HELIOSTAT FIELD AREA Bechtel Aug-
ELEC-1 NA Approval Electrical Drawing 25542-002-EQ-9101-00001 Unit-2: CATHODIC PROTECTION PLAN UG PIPING HELIOSTAT FIELD AREA Bechtel Aug-
ELEC-1 NA Approval Electrical Drawing 25542-003-EQ-9101-00001 Unit-3: CATHODIC PROTECTION PLAN UG PIPING HELIOSTAT FIELD AREA Bechtel Aug-
ELEC-1 NA Approval Electrical Drawing 25542-000-EGJ-0000-00001  Bechtel Sep- Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-0010-00001 Unit-1: Power Block Grounding Plan Bechtel

0
Feb- Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-0010-00002 POWER BLOCK LIGHTNING PROTECTION OVERVIEW Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-0011-00001 UNIT 1 GROUNDING SYSTEM PLAN HELIOSTAT FIELD Bechtel Y
ELEC-1 NA Approval Electrical Calculation 25542-001-EGC-EG-00002 UNIT 1 HELIOSTAT FIELD GROUNDING CALCULATION Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EG-1901-00001 UNIT 1 GROUNDING PLAN AUXILIARY BOILER AREA PLAN AT EL 2879-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-2101-00002 GROUNDING PLAN STG EEM AREA PLAN Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3501-00001 UNIT 1 GROUNDING PLAN STATION SERVICE TRANSFORMER AREA PLAN Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3701-00002 UNIT 1 GROUNDING PLAN PSB ELECTRICAL BUILDING Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-EG-0010-00003 GROUNDING PLAN COMMON AREA ADMIN BUILDING AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-EG-0010-00004 GROUNDING PLAN COMMON AREA WELL AND WATER STORAGE AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EG-0010-00005

         
PROTECTION OVERVIEW Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-EGC-EG-00001 LIGHTNING RISK ASSESSMENT CALCULATION Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-0010-00001 Unit-2: Power Block Grounding Plan Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-0010-00001 Unit-3: Power Block Grounding Plan Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7101-00001 UNIT 1: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7102-00001 UNIT 1: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7201-00001 UNIT 1: GROUNDING PLAN ACC AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7202-00001 UNIT 1: GROUNDING PLAN ACC AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3301-00001 UNIT 1: GROUNDING PLAN SWITCHYARD AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-2101-00001 UNIT 1: GROUNDING PLAN STEAM TURBINE AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-1001-00001 UNIT 1: GROUNDING PLAN SRSG TOWER AREA Bechtel Jan- Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-1002-00001 UNIT 1: GROUNDING PLAN SRSG TOWER AREA Bechtel Jan-
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-1901-00001 UNIT 1: GROUNDING PLAN AUX BOILER AREA Bechtel #####
ELEC-1 Approval Electrical Drawing 25542-001-EG-2101-00001

             
AND 2890-8 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3101-00001 UNIT 1: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3102-00001 UNIT 1: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3701-00001 UNIT 1 GROUNDING PLAN SWITCHYARD AREA PLAN EL 2879'-0" Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3701-00002

U   G OU G   S S C C  U G   8 9
0" Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-1902-00001 UNIT 1: GROUNDING PLAN NIGHTTIME PRESERVATION AREA BOILER Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7201-00001 UNIT 1 GROUNDING PLAN ACC AREA PLAN EL 2879-0 Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7201-00002 UNIT 1 GROUNDING PLAN ACC AREA PLAN EL 2879-0 Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7101-00001 GROUNDING PLAN WATER TREATMENT AREA PLAN AT EL 2879-0 Y
ELEC-1 Approval Electrical Drawing 25542-002-EG-7101-00001 UNIT 2 GROUNDING PLAN WATER TREATMENT AREA PLAN AT EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EG-7201-00001 UNIT 2 GROUNDING PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EG-7201-00002 UNIT 2 GROUNDING PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3029-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-7101-00001 UNIT 2: GROUNDING PLAN WATER TREATMENT AREA Bechtel 09 A
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-7102-00001 UNIT 2: GROUNDING PLAN WATER TREATMENT AREA Bechtel

30 Oct
09 A

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-7201-00001 UNIT 2: GROUNDING PLAN ACC AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-7202-00001 UNIT 2: GROUNDING PLAN ACC AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-3301-00001 UNIT 2: GROUNDING PLAN SWITCHYARD AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-2101-00001 UNIT 2: GROUNDING PLAN STEAM TURBINE AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1001-00001 UNIT 2: GROUNDING PLAN SRSG TOWER AREA Bechtel Jul-11
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1002-00001 UNIT 2: GROUNDING PLAN SRSG TOWER AREA Bechtel Jul-11
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1901-00001 UNIT 2: GROUNDING PLAN AUX BOILER AREA Bechtel Oct-11
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-3101-00001 UNIT 2: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-3102-00001 UNIT 2: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1902-00001 UNIT 2: GROUNDING PLAN NIGHTTIME PRESERVATION AREA BOILER Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-7101-00001 UNIT 3: GROUNDING PLAN WATER TREATMENT AREA PLAN AT EL 3188-0 Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-7102-00001 UNIT 3: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-7201-00001 UNIT 3: GROUNDING PLAN ACC AREA Bechtel Oct-11 Y
ELEC-1 Approval Electrical Drawing 25542-003-EG-7201-00002 UNIT 3 GROUNDING PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3188-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-7202-00001 UNIT 3: GROUNDING PLAN ACC AREA Bechtel Oct-11
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3301-00001 UNIT 3: GROUNDING PLAN SWITCHYARD AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-2101-00001 UNIT 3: GROUNDING PLAN STEAM TURBINE AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1001-00001 UNIT 3: GROUNDING PLAN SRSG TOWER AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1002-00001 UNIT 3: GROUNDING PLAN SRSG TOWER AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1901-00001 UNIT 3: GROUNDING PLAN AUX BOILER AREA Bechtel Oct-11
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3101-00001 UNIT 3: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3102-00001 UNIT 3: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1902-00001 UNIT 3: GROUNDING PLAN NIGHTTIME PRESERVATION AREA BOILER Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3101-00001 UNIT 1: Electrical Service Building Area Grounding Plan  Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-0010-00001 UNIT 2 GROUNDING PLAN MAIN PLANT GRID Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EG-0011-00001 UNIT 2 GROUNDING SYSTEM PLAN HELIOSTAT Bechtel N
ELEC-1 Approval Electrical Calculation 25542-002-EGC-EG-00002 UNIT 2 HELIOSTAT FIELD GROUNDING CALCULATION Bechtel N
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1001-00001 UNIT 2 GROUNDING PLAN SRSG TOWER AREA EL 3029'-0" Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EG-1901-00001 UNIT 2 GROUNDING PLAN AUXILIARY BOILER AREA PLAN AT EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EG-2101-00001

U   G OU G  U   U  O      30 9 0 
AND 3040-8 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-2101-00002 UNIT 2 GROUNDING PLAN STG EEM AREA PLAN AT EL 3029-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-EG-3101-00001 UNIT 2: Electrical Service Building Area Grounding Plan  Bechtel #####
ELEC-1 Approval Electrical Drawing 25542-002-EG-3501-00001

U   G OU G  S O  S C  S O     
EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-3701-00001 UNIT 2 GROUNDING PLAN SWITCHYARD AREA PLAN AT EL 3029-0 bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EG-3701-00002 UNIT 2 GROUNDING PLAN PLANT SERVICES ELECTRICAL BUILDING PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EG-0010-00001 UNIT 3 GROUNDING PLAN MAIN PLANT GRID Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-003-EGC-EG-00001 UNIT 3 POWER BLOCK GROUND GRID CALCULATION Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-003-EGC-EG-00002 UNIT 3 HELIOSTAT FIELD GROUNDING CALCULATION Bechtel N
ELEC-1 Approval Electrical Drawing 25542-003-EG-2101-00001

U  3 G OU G  U   U  O      3 88 0 
AND 3199-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-2101-00002 UNIT 3 GROUNDING PLAN STG EEM AREA PLAN AT EL 3188-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3101-00001 UNIT 3: Electrical Service Building Area Grounding Plan  Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EG-3101-00001 UNIT: Electrical Service Building Area Grounding Plan  Bechtel #####
ELEC-1 NA Approval Electrical Drawing 2542-009-EG-0010-00001 GROUND GRID COMMON AREA  ADMIN BLDG AND WATER STORAGE AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 2542-009-EG-0010-00002 GROUND GRID HELIOSTAT ASSEMBLY BUILDING AND CONSTRUCTION AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 2542-009-EG-0010-00003 GROUNDING PLAN COMMON AREA ADMIN BUILDING AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 2542-009-EG-0010-00004 GROUNDING PLAN COMMON AREA WELL AND WATER STORAGE AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EG-8101-000## Common:  Admin Building Area and CCR Grounding Plan  Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-009-EG-9101-000## Common:  Heliostat Building Area Grounding Plan  Bechtel

9
Jan-

ELEC-1 NA Approval Electrical Drawing 25542-009-EG-7601-000## Common:  Common Area Grounding Plan  Bechtel Jan-
ELEC-1 NA Approval Electrical Drawing 25542-009-EG-9010-00001

       
CONSTRUCTION AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EG-9010-00002
 G OU G  OS  SS  U G  

CONSTRUCTION AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EG-9010-00003

       
CONSTRUCTION AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EG-0000-00001 TORTOISE FENCE GROUNDING DETAILS Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EG-0000-00002 COMMON AREA SECURITY FENCE GROUNDING DETAILS Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EG-0000-00003 TRAILER GROUNDING DETAIL Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EG-0011-00001 HELIOSTAT FIELD CPDU AND PDU GROUNDING DETAILS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EG-1100-00001 LIGHTNING PROTECTION SRSG TOWER AT EL 100-0 TO EL 559-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EG-1100-00002 LIGHTNING PROTECTION SRSG TOWER AT EL 551-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EG-0010-000## Unit:  Lightning Protection Key Plan Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EG-1160-000## Unit:  Lightning Protection Plan: Boiler Structure Bechtel Jul-11
ELEC-1 NA Approval Electrical Drawing 25542-000-EG-3110-000## Unit:  Lightning Protection Plan: PS Admin Building Vendor #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EG-2111-000## Unit: Lightning Protection STG Enclosure Bechtel #####
ELEC-1 Approval Electrical Drawing 25542-000-EG-2111-00001 LIGHTING PROTECTION STEAM TURBINE ENCLOSURE Bechtel Y
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Approved

ELEC-1 Approval Electrical Drawing 25542-000-EG-2111-00002
     

EQUIPMENT MODULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EG-2111-00003

G G O C O  U  O G   C C  QU  
MODULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EG-7111-00001
     Q  

MODULE Bechtel Y
ELEC-1 Reference Electrical Document 25542-000-EKW-E00Z-00001

         
COOLED CONDENSER EEM Bechtel Y

ELEC-1 Reference Electrical Document 25542-000-EKW-E00Z-00002
SU  O  C C  OCU S SU  O C O O  S  
TURBINE GENERATOR EEM Bechtel Y

ELEC-1 Reference Electrical Document 25542-000-EKW-E00Z-00003
         

TREATMENT EEM Bechtel Y
ELEC-1 Reference Electrical Document 25542-000-EKW-E00Z-00004

         
RECEIVER STEAM GENERATOR SRSG EEM Bechtel Y

VIS-4 NA Approval Electrical Drawing 25542-000-ELJ-0000-00001 Unit: Lighting - Notes, Symbols and Details Bechtel
9

Nov-
VIS-4 NA Approval Electrical Drawing 25542-000-EL-0010-000## UNIT: ROADWAY LIGHTING PLAN Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-0010-000## UNIT: CONSTRUCTION LIGHTING PLAN Bechtel Aug-
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1010-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1020-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1030-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1040-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 180'-0" Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1050-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 376'-0" AND EL. 415'-0" Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1110-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 1 Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1120-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 2 Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1130-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 3 Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1140-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 4 Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1150-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 5 Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1160-000## UNIT: LIGHTING PLAN SRSG AVIATION WARNING Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1090-000## UNIT: LIGHTING PLAN TOWER STRUCTURE STAIRWAY Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1910-000## Unit: LIGHTING PLAN AUXILIARY BOILER AREA AT GRADE Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-1990-000## Unit: LIGHTING PLAN AUXILIARY BOILER AREA ELEVATION & SECTIONS Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-2110-000## UNIT: LIGHTING TURBINE AREA PLAN EL 100'-0" AND EL. 111'-8" Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-2120-000## UNIT: LIGHTING TURBINE AREA PLAN EL 126'-0" Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-2130-000## UNIT: LIGHTING TURBINE AREA PLAN 138'-3" Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-2190-000## Unit: MISCELLANEOUS LIGHTING STEAM TURBINE AREA Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-3001-000## Unit: LIGHTING PLAN ELECTRICAL BLDG CABLE PIT Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-3110-000## Unit: LIGHTING PLAN ADMIN & ELECTRICAL BLDG Vendor #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-3310-000## Unit: LIGHTING PLAN TRANSFORMER YARD AREA Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-7110-000## Unit: LIGHTING PLAN WATER TREATMENT AT GRADE Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-7210-000## Unit: LIGHTING PLAN ACC AREA AT GRADE Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-7220-000## Unit: LIGHTING PLAN ACC UPPER ELEVATIONS Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-000-EL-7290-000## Unit: LIGHTING PLAN ACC STAIRWAY Bechtel #####

ELEC-1 Approval Electrical Drawing 25542-000-EL-1010-00001 LIGHTING PLAN SRSG STRUCTURE GRADE PLAN AT EL 2879-0  100-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-1020-00001 LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2899-0 120-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-1030-00001 LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2919-0  140-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-1040-00001 LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2959-0  180-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-1050-00001

       ( ),  ( ), 
3077-0 (289-0), 3116-0 (337-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1060-00001
G G S SG S UC U     3 55 0 (3 6 0), 3 6 (395 6), 

3194-0 (415-0, 3206-0 (427-0) Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-1070-00001

       ( ),   ( ),  
3239-7 (460-7), EL 3251-3 (472-3) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1080-00001
      ( ),   ( ),  

3303-9 (524-9), EL 3315-5 (536-5) Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-1090-00001

G G G  S SG S UC U  S C S    O   8 9 0 
(100-0) TO 3206-0 (427-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1100-00001 OBSTRUCTION LIGHTING SRSG TOWER EL 100-0 TO EL 559-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-1100-00002

      ,  ,   
AND EL 551-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1100-00003
O S UC O  G G S SG O ,  ,  395 6  
DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1110-00001 LIGHTING PLAN SRSG TOWER PLAN EL 3330-0 (551-0) Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-1910-00001 LIGHTING PLAN AUXILIARY BOILER AREA PLAN AT EL 2879-0 (100-0) Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-3101-00001 LIGHTING PLAN PLANT SERVICES BUILDING CABLE PIT Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-3510-00001 LIGHTING PLAN STATION SERVICE TRANSFORMER AREA PLAN AT EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-3710-00001 LIGHTING PLAN SWITCHYARD AND PSB AREA AT GRADE BB Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-7110-00001 LIGHTING PLAN WATER TREATMENT AREA PLAN AT GRADE Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EL-7210-00001 LIGHTING PLAN AIR COOLED CONDENSER AREA PLAN AT GRADE Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EL-7210-00002 LIGHTING PLAN AIR COOLED CONDENSER AREA PLAN AT GRADE Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EL-7220-00001 LIGHTING PLAN AIR COOLED CONDENSER AREA PLAN AT UPPER DECK Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EL-9010-00001 LIGHTING PLAN DRAIN TANK AREA PLAN AT EL 2879-0 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EL-0010-00001 POWER BLOCK AREA CONSTRUCTION ROADWAY LIGHTING  PLAN Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EL-0010-00002 POWERBLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00001 CONSTRUCTION ROADWAY LIGHTING KEY PLAN Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00002 CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN COMMON AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00003 ADMIN BUILDING AREA CONSTRUCTION ROADWAY LIGHTING PLAN Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00005 ADMIN BUILDING AREA ROADWAY LIGHTING PLAN Bechtel Y
VIS-4 NA Approval Electrical Drawing 25542-009-EL-0010-000##

        
(Guard Hs, Gate) Bechtel ##### Y

VIS-4 NA Approval Electrical Drawing 25542-009-EL-0010-000## Common: COMMON AREA ROADWAY LIGHTING PLAN Bechtel
08
Sep- Y

VIS-4 NA Approval Electrical Drawing 25542-009-EL-0010-000## Common: COMMON AREA CONSTRUCTION LIGHTING PLAN Bechtel Aug- Y
VIS-4 NA Approval Electrical Drawing 25542-009-V1A-AKBS-000##

         
ROOM Vendor #####

VIS-4 NA Approval Electrical Drawing 25542-009-EL-9111-000## Common: LIGHTING PLAN HELIOSTAT BUILDING Bechtel #####
VIS-4 NA Approval Electrical Drawing 25542-009-EL-9111-000##

      (  , 
TRANSFORMER) Bechtel #####

VIS-4 NA Approval Electrical Drawing 25542-000-V1A-EKL3-00004 Unit: LIGHTING PLAN SRSG ELECTRICAL EQUIPMENT MODULE Vendor #####
VIS-4 NA Approval Electrical Drawing 25542-000-V1A-EKL3-00002 Unit: LIGHTING PLAN STEAM TURBINE ELECTRICAL EQUIPMENT MODULE  Vendor #####
VIS-4 NA Approval Electrical Drawing 25542-000-V1A-EKL3-00001 Unit: LIGHTING PLAN WATER TREATMENT ELECTRICAL EQUIPMENT MODULE  Vendor #####
VIS-4 NA Approval Electrical Drawing 25542-000-V1A-EKL3-00003 Unit: LIGHTING PLAN ACC ELECTRICAL EQUIPMENT MODULE  Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1010-000## UNIT 1: HEAT TRACE PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-1010-00001 UNIT 2/3: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel ##### Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1020-000## UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-1020-00001 UNIT 2/3: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel ##### Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1030-000## UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-1030-00001 UNIT 2/3: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel ##### Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1040-000## UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 180'-0" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1050-000## UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 376'-0" AND EL. 415'-0" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1090-000## UNIT:  MISCELLANEOUS HEAT TRACING BOILER STRUCTURE AREA Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1110-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 1 Vendor #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1120-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 2 Vendor #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1130-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 3 Vendor #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1140-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 4 Vendor #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1150-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 5 Vendor #####
ELEC-1 Approval Electrical Drawing 25542-000-EH-1910-000## UNIT:  HEAT TRACING PLAN AUXILIARY BOILER AREA AT GRADE Bechtel Apr-12
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1990-000## UNIT:  HEAT TRACING PLAN AUXILIARY BOILER AREA ELEVATION & SECTIONS Bechtel Apr-12
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-2110-000## UNIT 1: HEAT TRACING PLAN TURBINE AREA PLAN EL 100'-0" AND EL. 111'-8" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EH-2120-000## UNIT 1: HEAT TRACING PLAN TURBINE AREA PLAN EL 126'-0" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EH-2130-000## UNIT 1: HEAT TRACING PLAN TURBINE AREA PLAN 138'-3" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EH-2190-000## UNIT 1: HEAT TRACING SECTIONS AND DETAILS Bechtel #####
ELEC-1 Approval Electrical Drawing 25542-002-EH-2110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 TURBINE AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-2210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 HEATER BAY AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-EH00-00003 HEAT TRACER SCHEDULE UNIT 2 HEATER BAY AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00003 HEAT TRACE PANEL BOARD SCHEDULE UNIT 3 HEATER BAY AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-2210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 TURBINE AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-2210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 HEATER BAY AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00003 HEAT TRACER SCHEDULE UNIT 3 HEATER BAY AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00001 HEAT TRACE PANEL BOARD SHCEDULE UNIT 2 SRSG AREA RPI SCOPE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-1110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-1120-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-1130-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-1140-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-1150-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-1160-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-7110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 WATER TREATMENT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-EH00-00008 HEAT TRACER SCHEDULE UNIT 2 WATER TREATMENT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00008 HEAT  TRACE PANEL BOARD SCHEDULE UNIT 3 WATER TREATMENT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-7110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 WATER TREATMENT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00008 HEAT TRACER SCHEDULE UNIT 3 WATER TREATMENT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00010

 C   O  SC U  U    COO  CO S  
AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-7210-00001 ELECTRICAL HEAT T RACING PLAN UNIT 2 ACC AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-EH00-00010 HEAT TRACER SCHEDULE UNIT 2 AIR COOLED CONDENSER AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00010

 C   O  SC U  U  3  COO  CO S  
AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-7210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 ACC AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00010 HEAT TRACER SCHEDULE UNIT 3 AIR COOLED CONDENSER AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00011 HEAT TRACE PANEL BOARD SCHEDULE UNIT 2 DRAIN TANK AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-1910-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 - AUXILIARY BOILER AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-9010-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 DRAIN TANK AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EH-EH00-00011 HEAT TRACER SCHEDULE UNIT 2 DRAIN TANK AREA Bechtel Y
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Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00011 HEAT TRACE PANEL BOARD SCHEDULE UNIT 3 DRAIN TANK AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-1910-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 AUXILIARY BOILER AREA PLAN Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-9010-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 DRAIN TANK AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00011 HEAT TRACER SCHEDULE UNIT 3 DRAIN TANK AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-2110-000## UNIT 2/3: HEAT TRACING PLAN TURBINE AREA PLAN EL 100'-0" AND EL. 113'-8" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-2120-000## UNIT 2/3: HEAT TRACING PLAN TURBINE AREA PLAN EL 126'-0" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-2130-000## UNIT 2/3: HEAT TRACING PLAN TURBINE AREA PLAN 138'-3" Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-2190-000## UNIT 2/3: HEAT TRACING SECTIONS AND DETAILS Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7110-000## UNIT:  HEAT TRACING PLAN WATER TREATMENT AT GRADE Bechtel Apr-12
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7190-000## UNIT:  HEAT TRACING PLAN WATER TREATMENT ELEVATIONS & SECTIONS Bechtel Apr-12
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7210-000## UNIT:  HEAT TRACING PLAN ACC AREA AT GRADE Bechtel Apr-12
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7220-000## UNIT:  HEAT TRACING PLAN ACC UPPER ELEVATIONS Bechtel Apr-12
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7290-000## UNIT:  HEAT TRACING PLAN ACC ELEVATIONS & SECTIONS Bechtel Apr-12
ELEC-1 NA Approval Electrical Drawing 25542-009-EH-7610-000## Common:  HEAT TRACE PLAN COMMON AREA WATER STORAGE FACILITIES Bechtel Oct-11
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00001  Unit: Water Treatment Area Tracer Schedule Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-EH00-00001  Unit 2/3: STG Area Tracer Schedule Bechtel Oct-11 Y
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-EH00-00002  Unit 2: STG Area Tracer Schedule Bechtel ##### Y
ELEC-1 NA Approval Electrical Drawing 25542-002-EH-EH00-00003  Unit 2/3: Tower Area Tracer Schedule Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00003  Unit: Tower Area Tracer Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00004  Unit: SRSG Area Tracer Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00005  Unit: ACC Area Tracer Schedule Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00006  Unit: Aux Boiler Area Tracer Schedule Bechtel Oct-11
ELEC-1 Approval Electrical Drawing 25542-003-EH-1010-00001 ELECTRICAL HEAT TRACE PLAN UNIT 3 SRSG TOWER AREA PLAN EL 3029-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-1020-00001 ELECTRICAL HEAT TRACE PLAN UNIT 3 SRSG TOWER AREA PLAN EL 3049-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-1030-00001 ELECTRICAL HEAT TRACE PLAN UNIT 3 SRSG TOWER AREA PLAN EL 3069-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-1110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-1120-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-1130-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-1140-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-1150-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-1160-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00001

0 C  C   O  SC U  U  3 S SG   
SCOPE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00002
          

AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00001 HEAT TRACER SCHEDULE SRSG AREA UNIT 3 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00002 HEAT TRACER SCHEDULE SRSG TOWER AREA UNIT 3 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EH-EH01-00001  Common Area Tracer Schedule Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-E3-1910-00001 Area Classification Plan Auxiliary Boiler and Fuel Gas Heater Areas Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-E3-1990-00001 Area Classification Sections and Details Auxiliary Boiler and Fuel Gas Heater Areas Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Water Treatment Area Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - STG Area Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EC-EL00-000##  Unit: 2/3 208-120V AC Lighting Panel Schedule - STG Area Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-002-EC-EL00-000## Common: 208-120V AC Lighting Panel Schedule - Heliostat Building Area Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - PSB Building Area Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Tower Area Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - SRSG Area Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - ACC Area Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Aux Boiler Area Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Road Lighting Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EH00-000## Unit: Water Treatment Area Heat Trace Panel Schedule Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-001-EC-EH00-000## Unit 1: STG Area Heat Trace Panel Schedule Bechtel #####
ELEC-1 NA REFERENCE Electrical Drawing 25542-002-EC-EH00-00002 Unit 2/3: STG Area Heat Trace Panel Schedule Bechtel ##### Y
ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00003 HEAT TRACE PANEL BOARD SCHEDULE UNIT 2 HEATER BAY AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00008 HEAT TRACE PANEL BOARD SCHEDULE UNIT 2 WATER TREATMENT AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-001-EC-EH00-000## Unit: Tower Area Heat Trace Panel Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Drawing 25542-002-EC-EH00-000## Unit 2/3: Tower Area Heat Trace Panel Schedule Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EH00-000## Unit: SRSG Area Heat Trace Panel Schedule Bechtel Oct-11
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EH00-000## Unit: ACC Area Heat Trace Panel Schedule Bechtel #####
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EH00-000## Unit: Aux Boiler Area Heat Trace Panel Schedule Bechtel Oct-11
ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00001

0  C  C  O  SC U  U   S SG  (  
SCOPE) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00002 HEAT RACE PANEL BOARD SCHEDULE UNIT 1 SRSG TOWER AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00003 HEAT RACE PANEL BOARD SCHEDULE UNIT 1 HEATER BAY AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00008

08/ 0  C  C   O  SC U  U     
EP-711 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00010 208/120V AC HEAT TRACE PANEL BOARD SCHEDULE ACC AREA 1-EH-EP-721 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00011

           
AREA 1-EH-EP-722 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00001
08/ 0  C G G O  SC U  S SG S UC U  

101 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00002

       
102 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00003
      

103 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00004

08/ 0  C G G O  SC U  S SG S UC U  
104 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00005
        

EL-EP-191 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-00021 480-208 120VAC LIGHTING PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00031 208-120 VAC LIGHTING PANELBOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-EC-EA-00012 COMMON AREA - MDB7 480VAC DISTRIBUTION BOARD SCHEDULE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-EC-EC-00001 ADMIN BUILDING MCC 208/120V AC PANELBOARD SCHEDULE Bechtel N
ELEC-1 Approval Electrical Drawing 25542-009-EC-EL00-00001 208/120V AC LIGHTING PANELBOARD SCHEDULE COMMON AREA LP-7A Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EZ-3510-00001 115KV SWITCHYARD GA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EZ-3590-00001 115KV SWITCHYARD SECTIONS AND DETAILS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-000-EZ-3590-00002 115KV SWITCHYARD ELECTRICAL HARDWARE DETAILS Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1010-00001 ELECTRICAL HEAT TRACE PLAN SRSG TOWER AREA PLAN EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1020-00001 ELECTRICAL HEAT TRACE PLAN SRSG TOWER AREA PLAN EL 2899-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1030-00001 ELECTRICAL HEAT TRACE PLAN SRSG TOWER ARE PLAN EL 2919-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1110-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3194-0 AND 3218-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1120-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3230-3 AND 3239-7 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1130-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3251-3 TO 3270-6 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1140-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3279-10 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1150-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3303-9 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1160-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 315-5 AND 3330-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-1910-00001 ELECTRICAL HEAT TRACE PLAN UNIT 1 AUX BOILER AREA PLAN EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-2110-00001 ELECTRICAL HEAT TRACE PLAN UNIT 1 TURBINE AREA EL 2890-8 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-2210-00001 ELECTRICAL HEAT TRACE PLAN UNIT 1 HEATER BAY AREA PLAN EL 2879-0 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-7110-00001 UNIT 1 ELECTRICAL HEAT TRACING PLAN WATER TREATMENT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-7210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 1 ACC AREA EL 2879-0 AND ABOVE Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-9010-00001

C C   C G  U       89 0  
ABOVE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00008 HEAT TRACER SCHEDULE UNIT 1 WT AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00001

          (  
SCOPE) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00002 HEAT TRACER SCHEDULE SRSG TOWER AREA UNIT 1 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00003 HEAT TRACER SCHEDULE UNIT 1 HEATER BAY AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00010 HEAT TRACER SCHEDULE ACC AREA UNIT 1 Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00011 HEAT TRACER SCHEDULE DRAIN TANK AREA Bechtel Y
ELEC-1 Approval Electrical Drawing 25542-009-EH-0010-00001

         
STORAGE AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EH-EH00-00001
         

AND WATER STORAGE AREA Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EZ-3690-00001 33KV TRANSMISSION LINE 33KV AUTO RECLOSER POLE NO 3 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EZ-3690-00002 33KV TRANSMISSION LINE 33KV AUTO RECLOSER POLES NO 1,2,4 & 5 Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EZ-3690-00003 33KV HARDWARE DETAILS Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EZ-3690-00004 33KV HARDWARE DETAILS Bechtel Y
ELEC-1 NA Approval Electrical Drawing 25542-009-EC-EH00-000## Common: Water Storage Area Heat Trace Panel Schedule Bechtel #####
ELEC-1 Approval Electrical Drawing 25542-009-EC-EH00-00001

         
AND WATER STORAGE AREA 9-EH-EP-001 Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-E3C-ES-000## Unit: Load Flow / Short Circuit and Motor Starting and voltage drop Calculation, Bechtel
6 Oct

10 A N
ELEC-1 NA Approval Electrical Calculation 25542-009-E3C-ES-000##

 y         g  g  p 
Calculation, Bechtel Nov- N

ELEC-1 NA Approval Electrical Calculation 25542-001-EAC-EW-00001
          

AND UPS POWER Bechtel Y
ELEC-1 NA Approval Electrical Calculation 25542-001-EGC-EG-00001 Unit 1 Grounding Calculation Bechtel

0
Feb- Y

ELEC-1 NA Approval Electrical Calculation 25542-002-EGC-EG-00001 Unit 2 Grounding Calculation Bechtel ##### Y
ELEC-1 NA Approval Electrical Calculation 25542-003-EGC-EG-00001 Unit 3 Grounding Calculation Bechtel ##### Y
ELEC-1 NA Approval Electrical Calculation 25542-009-EGC-EG-00001

Co o  ea G ou d g Ca cu at o    S O  U G   
STORAGE AREA GROUND GRID CALCULATION Bechtel

9
Jan- Y

ELEC-1 NA Approval Electrical Calculation 25542-009-EGC-EG-00002 HELIOSTAT ASSEMBLY BUILDING AREA GROUND GRID CALCULATION Bechtel Y
ELEC-1 NA Approval Electrical Calculation 25542-000-EGC-EG-00002 Unit and Common: Lightning Protection Calculation Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Unit 1: Cathodic Protection Calculation Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Unit 2: Cathodic Protection Calculation Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Unit 3: Cathodic Protection Calculation Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Natural Gas Pipeline Cathodic Protection Calculation Bechtel Aug- Y
ELEC-1 G Approval Electrical Calculation 25542-000-E0C-EW-00002 Unit: Ductbank Ampacity & Underground cable sizing calculation Bechtel #####
ELEC-1 G Approval Electrical Calculation 25542-009-E0C-EW-00001 Common: Ductbank Ampacity & Underground cable sizing calculation Bechtel #####
ELEC-1 G Approval Electrical Calculation 25542-000-E0C-EW-00001 A/G Cable Sizing Calculation Bechtel

0 Oct
10 A Y
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Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

  
Certification GEN-2 Tbl. 2 (G)

&

 
Reason -  

 
Discipline t Type Document Number Title

 
Vendor/ Remarks cast 

 
Approved

ELEC-1 NA Approval Electrical Calculation 25542-001-E0C-EW-00001 Unit 1/2/3 : CPDU Heliostat field incomer cable sizing and voltage drop calculation Bechtel ##### Y
ELEC-1 Approval Electrical Calculation 25542-000-E0C-EW-00002

O  OC   CO O   U G OU  C  S G 
CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-E0C-EW-00003 120VAC AND 208VAC CABLE SIZING CALCULATION Bechtel N
ELEC-1 NA Approval Electrical Calculation 25542-000-EQC-EQ-00001

        
FOR UNIT 1, 2, AND 3 POWER BLOCK AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-ELJ-0000-00001 NOTES, SYMBOLS AND DETAILS FOR INSTALLATION OF LIGHTING SYSTEM Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00003

        
AT EL 2879-0 Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-00004 ACC AREA LIGHTING CALCULATION GRADE AND UPPER DECK Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00005 WATER TREATMENT AREA LIGHTING CALCULATION Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00007 LIGHTING CALC FOR SRSG AREA GRADE AND STRUCTURE Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00008 LIGHTING CALCULATION FOR SRSG TOWER Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00009

G G C CU O  O      G     
PIT Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00011 LIGHTING CALCULATIONS AUXILIARY BOILER AREA Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00012 UNIT 0 CABLE PIT LIGHTING CALCULATION Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00013 LIGHTING CALC FOR STEAM AND DEMIN WATER ANALYSIS SYSTEM SHELTER Bechtel Y
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Construction Lighting Common Area Bechtel Aug- Y
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Construction Lighting Power Block Bechtel Aug- Y
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation ACC Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation XFMR Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Water Treatment Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation STG Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation PSB Building Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Tower Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation SRSG Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Aux Boiler Area Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Unit Roadway Lighting Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Lighting Calculation Common Area Roadway Lighting Plan Bechtel

08
Sep- Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Lighting Calculation Heliostat Building Area Vendor ##### Y
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit and Common: Lighting Energy Calculations (for CBO) Bechtel #####
ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-00006 SWITCHYARD AND PSB AREA LIGHTING CALCULATION Bechtel Y
ELEC-1 NA Approval Electrical Calculation 25542-001-ELC-EL-00001 POWER BLOCK AREA CONSTRUCTION ROADWAY LIGHTING  CALCULATION Bechtel Y
ELEC-1 NA Approval Electrical Calculation 25542-009-ELC-EL-00001 ADMIN BUILDING AREA CONSTRUCTION ROADWAY LIGHTING CALCULATION Bechtel Y
ELEC-1 NA Approval Electrical Calculation 25542-009-ELC-EL-00002

OS  U G  CO S UC O    O  
LIGHTING CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-EMC-EM00-000##
  g      p  y g    

calculation Bechtel 09 A
ELEC-1 NA Approval Electrical Calculation 25542-009-EMC-EM00-000##

    g   p  y g    
calculation Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-EMC-EM00-000## Unit: GSU, UAT, SST protective relay setting calculation Bechtel #####
ELEC-1 Approval Electrical Calculation 25542-000-EMC-AN-00001 UNIT EMERGENCY DIESEL GENERATOR PROTECTION CALCULATION Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-EMC-EM00-00001

       
AND 4.16KV SWITCHGEAR ARC FLASH CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-EMC-EM00-00002 33kV Switchgear and automatic recloser protective relay setting calculation Bechtel
03
Jan- Y

ELEC-1 Approval Electrical Calculation 25542-000-EMC-EM00-00003
          

FLASH CALCULATION Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-EMC-EM00-00004 4.16 VFD FEEDER AND 4KV MOTOR PROTECTION RELAY SETTINGS CALC Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-EMC-ES00-00001 STATION SERVICE TRANSFORMER RELAY SETTINGS CALCULATION Bechtel Y
ELEC-1 Approval Electrical Calculation 25542-000-EMC-EY-00001

,        
CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-009-EMC-EM00-00001
      ( ),    

EDG BREAKER PROTECTIVE RELAY SETTING AND ARC FLASH CALCULATION Bechtel Y
ELEC-1 NA Approval Electrical Specification 25542-000-3PS-EBB3-00001 TECHNICAL SPEC FOR ISOLATED PHASE BUS AND ACCESSORIES Bechtel Y
ELEC-1 Approval Electrical Specification 25542-000-3PS-ECM1-00001 TECHNICAL SPEC FOR 480V MCC Bechtel Y
ELEC-1 Approval Electrical Specification 25542-000-3PS-EH00-00001 TECHNICAL SPEC FOR ELECTRICAL HEAT TRACING Bechtel Y
ELEC-1 NA Approval Electrical Specification 25542-000-3PS-EKL3-00001 ELECTRICAL EQUIPMENT MODULES Bechtel Y
ELEC-1 Approval Electrical Specification 25542-000-3PS-EMP6-00001 TECHNICAL SPEC FOR PROTECTION RELAY PANELS Bechtel Y
ELEC-1 Approval Electrical Specification 25542-000-3PS-ESM1-00001

        
AND METAL ENCLOSED MOTOR CONTROLLERS Bechtel Y

ELEC-1 NA Approval Electrical Specification 25542-000-3PS-ESM1-00002 33KV PAD MOUNTED SWITCHGEAR Bechtel Y
ELEC-1 Approval Electrical Specification 25542-000-3PS-ETP1-00002 TECHNICAL SPEC FOR STATION SERVICE TRANSFORMERS Bechtel Y
ELEC-1 Approval Electrical Specification 25542-000-3PS-ETP2-00002

        
TRANSFORMER FOR MCC Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-EU00-00001
C C  S C O  C QU   C U U  O  

SUPPLY SYSTEMS Bechtel Y
ELEC-1 Approval Electrical Specification 25542-000-3PS-EWE1-00001

        , 
INSTRUMENTATION CABLE, THERMOCOUPLE EXTENSION WIRE, SPECIALTY Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-EWG1-00002 TECHNICAL SPEC FOR 5KV MEDIUM VOLTAGE POWER CABLE Bechtel Y
ELEC-1 G Approval Electrical Specification 25542-000-3PS-SY10-00001 DESIGN, FABRICATION AND SUPPLY OF TUNED MASS DAMPER Bechtel Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00016

         
SCHEDULES Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00017
         

SCHEDULES Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00037 LEGEND Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00038 ELECTRICAL PLANS PAD BONDING BUILDINGS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00039 ELECTRICAL PLANS HELIOSTAT ASSEMBLY BUILDING - AREA A Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00040 ELECTRICAL PLANS HELIOSTAT ASSEMBLY BUILDING - AREA B Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00081 CABLING - WIRE DATA SHEETS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00082 CABLING - WIRE DATA SHEETS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00083 CABLING - WIRE DATA SHEETS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00084 ELECTRIC PANEL BOARDS DATA SHEETS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00085 COOPER LIGHTING Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00086 COOPER LIGHTING Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00087 COOPER LIGHTING Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00095 LIGHTING CALCULATIONS - PAD BUILDINGS 1 AND 2 Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00096 LIGHTING CALCULATIONS - HELIOSTAT ASSEMBLY BUILDING - AREA A Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00097 LIGHTING CALCULATIONS - HELIOSTAT ASSEMBLY BUILDING - AREA B Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00098 ONE-LINE DIAGRAM AND DETAILS Vendor Y
ELEC-1 NA REFERENCE Electrical 25542-000-V1B-AK00-00171 ELECTRICAL DETAILS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00172 ELECTRICAL DETAILS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00173 ELECTRICAL RACEWAY SUPPORT DETAILS Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00216 LIGHTING PROTECTION PLAN - PAD BOND BUILDINGS 1 AND 2 Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00217 LIGHTING PROTECTION PLAN - HELIOSTAT BUILDING - AREA A Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00218 LIGHTING PROTECTION PLAN - HELIOSTAT BUILDING - AREA B Vendor Y
ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00219

G G O C O  S O    O G U GS  
HELIOSTAT ASSEMBLY BUILDING Vendor Y

ELEC-1 NA Approval Electrical Document 25542-000-V1A-EKL1-000## CERTIFICATE OF COMPLIANCE - 480V UNIT SUBSTATIONS (BLACK BOX) Bechtel/Vendor #####
ELEC-1 NA Approval Electrical Document 25542-000-V1A-ESL1-000## CERTIFICATE OF COMPLIANCE - 4.16KV SWITCHGEAR (BLACK BOX) Bechtel/Vendor Jul-11
ELEC-1 G Approval Electrical Document 25542-000-V1A-ETP0-000##

C C  O  CO C   G O  S U  S O S 
(BLACK BOX) Bechtel/Vendor #####

ELEC-1 G Approval Electrical Document 25542-000-V1A-ETP1-000## CERTIFICATE OF COMPLIANCE - UNIT AUXILIARY (BLACK BOX) Bechtel/Vendor #####
ELEC-1 NA Approval Electrical Document 25542-000-V1A-ECM1-000## CERTIFICATE OF COMPLIANCE - 480V MCC'S (BLACK BOX) Bechtel/Vendor #####
ELEC-1 NA Approval Electrical Document 25542-000-V1A-EDB0-000## CERTIFICATE OF COMPLIANCE - 120/125V DC/UPS EQUIPMENT (BLACK BOX) Bechtel/Vendor #####
ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## CPDU SINGLE LINE DIAGRAM Owner #####
ELEC-1 NA Approval Electrical Caclulation 25542-000-V1A-MXHS-000## HELIOSTAT FIELD CABLE VOLTAGE DROP CALCULATION Owner #####
ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## HELIOSTAT CABLE ASSEMBLY (including code analysis) Owner #####
ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## HELIOSTAT CABLE INSTALLATION DETAILS Owner #####
ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## HELIOSTAT CPDU GROUNDING Owner #####
ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## CAMERA PANEL SINGLE LINE Owner #####
ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-00## WEATHER STATION SINGLE LINE Owner #####

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MXHS-000## HELIOSTAT STRUCTURAL / PHYSICAL ASSEMBLY DESIGN DRAWINGS Owner
y    

pylon design package #####
STRUC-1 NA Approval Civil Caclulation 25542-000-V1A-MXHS-000## HELIOSTAT STRUCTURAL / PHYSICAL ASSEMBLY DESIGN CALCULATIONS Owner

ay be sub tted t  
pylon design package #####

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MXHS-000## PYLON STRUCURAL DRAWINGS AND INSTALLATION SPECIFICATIONS Owner
p     

BLM  and CPM is #####
STRUC-1 NA Approval Civil Caclulation 25542-000-V1A-MXHS-000## PYLON STRUCTURAL/GEOTECHNICAL CALCULATIONS Owner

p     
BLM  and CPM is #####

ELEC-1 NA Approval Electrical Drawing HELIOSTAT FIELD TRANFORMER PAD GROUNDING Bechtel Oct-10
STRUC-1 NA Approval Civil Drawing 25542-000-V1A-AK00S-000##

     (    
trailers, etc.) Bechtel ##### N

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-AK00S-000## HELIOSTAT ASSEMBLY BUILDING STRUCTURAL HOIST/CRANE SUPPORTS Owner #####
MECH-2 NA Approval Mechanical Document 25542-000-V1A-AK00S-000## HELIOSTAT ASSEMBLY BUILDING AIR COMPRESSOR CERTIFICATIONS Owner #####
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CBO Payment Documentation 
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Month Inv # Inv Total Date Paid Solar Partner I Solar Partner I Solar Partner I

Jan 1176084 $215,146.18 1/30/2013 $68,846.78 $73,149.70 $73,149.70

Payment from NRG

ISEGS Monthly Compliance Report - Jan 2013 Exhibit 11 - CBO Payment Page 1 of 1



 
 
 
 

 
Exhibit 12 

 
Key Events List 

Conditions of Certification 
COMP-6 



KEY EVENTS LIST 
Last Updated February 1, 2013 

PROJECT/POWER PLANT: Ivanpah SEGS                          DOCKET #:  07-AFC-5C 
 
BLM’S AUTHORIZED OFFICER:                       RAYMOND LEE 
 
COMPLIANCE PROJECT MANAGER:             JOSEPH DOUGLAS 
 

EVENT DESCRIPTION                                                                                                        DATE 

Certification Date 09/22/2010 

Obtain Site Control: ROW Grants Obtained 10/07/2010 
Online Date 07/01/2013 

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization 10/08/2010 
Start Ground Disturbance 10/08/2010 
Start Grading 11/11/2010 
Start Construction (Heliostat Bldg) 03/02/2011 
Begin Pouring Major Foundation Concrete (SRSG Foundation) 04/27/2011 
Begin Installation of Major Equipment (SRSG Load Module 1) 11/22/2011 
Completion of Installation of Major Equipment (Turnover SRSG) 08/13/2012 
First Roll of Steam Turbine 11/19/2012 
Obtain Building Occupation Permit (Admin bldg) 03/31/2012 
Start Commercial Operation Unit 1 07/01/2013 
Complete All Construction 11/30/2013 

GENERATION TIE LINE ACTIVITIES  

Start Generation Tie Line Construction Under 
Construction 

Synchronization with Grid and Interconnection ONGOING 

Complete Generation Tie Line Construction TBD 
FUEL SUPPLY LINE ACTIVITIES  

Start Kern River Gas Pipeline Construction and Interconnection     07/30/12 

Complete Gas Pipeline Construction 08/02/12 

WATER SUPPLY LINE ACTIVITIES  
Start Water Supply Line Construction (Water Wells) 11/22/10 
Complete Water Supply Line Construction (Tie-in UG Water Distribution) 03/12/12 
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Conditions of Certification 
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From: Doug Davis
To: Jennifer Wallens; Brisky, Katherine
Cc: T.G. Jackson; Document Control Manager; Marc Sydnor
Subject: FW: ISEGS Husbandry Plan OK
Date: Wednesday, January 30, 2013 9:49:02 AM

The Husbandry plan has been approved.
 

Doug Davis
Senior Compliance Manager
BrightSource Energy, Inc.
O (510)250-6974
C (702)239-6118
DDavis@BrightSourceEnergy.com
www.BrightSourceEnergy.com

                          
 

From: Lee, Raymond [mailto:r1lee@blm.gov] 
Sent: Wednesday, January 30, 2013 9:42 AM
To: Doug Davis
Subject: Fwd: ISEGS Husbandry Plan OK
 
Doug,
 
This is to notify you that BLM finds your Husbandry Plan acceptable.
 
Rusty Lee
Needles Field Manager

---------- Forwarded message ----------
From: LaPre, Lawrence <llapre@blm.gov>
Date: Wed, Jan 30, 2013 at 9:26 AM
Subject: ISEGS Husbandry Plan OK
To: "Lee, Raymond" <r1lee@blm.gov>

The ISEGS Husbandry Plan for Desert Tortoises meets all BLM expectations and should be
approved.  It was approved by the USFWS prior to placement of tortoises into the pens.
 Changes made to the facilities since that time (e.g. headstart pens, ant control) have made
them safer for tortoises.

On Wed, Jan 30, 2013 at 8:58 AM, Lee, Raymond <r1lee@blm.gov> wrote:
So... do I like it?  

---------- Forwarded message ----------
From: Doug Davis <ddavis@brightsourceenergy.com>
Date: Tue, Jan 29, 2013 at 10:59 AM
Subject: FW: ISEGS Husbandry Plan
To: "LaPre, Lawrence" <llapre@blm.gov>

mailto:/O=LUZ2/OU=FIRST ADMINISTRATIVE GROUP/CN=RECIPIENTS/CN=DDAVIS
mailto:jwallens@brightsourceenergy.com
mailto:kbrisky@burnsmcd.com
mailto:jacksontg@hotmail.com
mailto:documentcontrol@brightsourceenergy.com
mailto:msydnor@brightsourceenergy.com
mailto:USername@BrightSourceEnergy.com
http://www.brightsourceenergy.com/
mailto:llapre@blm.gov
mailto:r1lee@blm.gov
mailto:r1lee@blm.gov
mailto:ddavis@brightsourceenergy.com
mailto:llapre@blm.gov


Cc: "Lee, Raymond" <r1lee@blm.gov>

Larry,
As discussed last week during the meeting with USFWS/BLM, attached is the Husbandry
Plan that adopts the direction of the revised Biological Opinion. Below is a note from CEC
and we would like to receive written approval from BLM (Rusty) stating this plan has been
accepted by BLM and USFWS. This plan was written by our designated biologists and it
states everything we have been doing to date as reported in our monthly compliance reports.
Please let me know if a call needs to be set up to discuss further.
 

Doug Davis
Senior Compliance Manager
BrightSource Energy, Inc.
O (510)250-6974
C (702)239-6118
DDavis@BrightSourceEnergy.com
www.BrightSourceEnergy.com

                          
 
From: Watson, Carol@Energy [mailto:Carol.Watson@energy.ca.gov] 
Sent: Thursday, January 17, 2013 4:22 PM
To: Douglas, Joseph@Energy
Cc: Doug Davis
Subject: ISEGS Husbandry Plan
 
Hi Joe,
I’ve received both the Raven Management Plan and Desert Tortoise Husbandry Plan for the
Ivanpah Project. Thank you.
 
The Raven Plan seems to contain updates to the previously-accepted Raven Plan, and are
simply further tailored to facilitate implementation of regional raven management within the
ISEGS site.  I’ve reviewed the plan and have no further comments, and expect that it should
be implemented onsite.  I’ve heard no comments or issues from other responsible agencies
(USFWS). Actual implementation of the plan is under the direct authority of the USFWS;
with coordination among the state agencies.
 
 
The Desert Tortoise Husbandry Plan originates from requirements within the federal
Biological Opinion for the project. The Energy Commission has no requirement to develop or
implement husbandry plans. Of course, these are essential to the project, and we should
continue to request that we receive courtesy copies, but I’ll have no formal input.
 
Feel free to call with any questions,
Carol
 
Carol Watson, Staff Biologist
Energy Commission
************************
DIRECT: 916-651-3779

mailto:r1lee@blm.gov
mailto:USername@BrightSourceEnergy.com
http://www.brightsourceenergy.com/
mailto:Carol.Watson@energy.ca.gov


email: carol.watson@energy.ca.gov
 
 
 

 
-- 
Dr. Larry LaPre
Bureau of Land Management
California Desert District
22835 Calle San Juan de los Lagos
Moreno Valley, CA 92355
951 697-5218
llapre@blm.gov
 

mailto:carol.watson@energy.ca.gov
mailto:llapre@blm.gov


From: Doug Davis
To: Beaudoin, Dave
Cc: Michael Bobinecz; Jennifer Wallens; Fisk, Tim
Subject: FW: ISEGS - Lighting Plan (Nighttime Calibration)
Date: Tuesday, January 29, 2013 1:53:47 PM
Attachments: VIS-4 Lighting Plan for Operations.pdf

ISEGS Lighting Mitigation Plan Addendum #1_TECH MEMO_11-1-12_FINAL DRAFTv2.docx
VIS Pages from CEC-800-2010-004-CMF_Decision.pdf
VIS4 Pages from CEC-800-2010-004-CMF_Decision.pdf

Dave,
Below is a note from CEC stating the approval for the use of nighttime calibration lights as long as
we stay in compliance with our current VIS-4 plans.
Attached is a PDF of Bechtel’s submittal (VIS-4 Lighting Plan for Operation), Word Document for
nighttime calibration and two (2) PDF’s of the CEC Conditions of Certification for reference.  
 

Doug Davis
Senior Compliance Manager
BrightSource Energy, Inc.
O (510)250-6974
C (702)239-6118
DDavis@BrightSourceEnergy.com
www.BrightSourceEnergy.com

                          
 

From: Douglas, Joseph@Energy [mailto:Joseph.Douglas@energy.ca.gov] 
Sent: Tuesday, January 29, 2013 1:31 PM
To: Doug Davis
Subject: RE: ISEGS - Lighting Plan
 
Doug,
 
Staff reviewed the revision and it looks good.  Just remember the requirements of VIS-4, and to
keep within those.
 
Joe D
 

From: Doug Davis [mailto:ddavis@brightsourceenergy.com] 
Sent: Tuesday, January 29, 2013 1:23 PM
To: Douglas, Joseph@Energy
Subject: FW: ISEGS - Lighting Plan
 
 
As discussed
 

Doug Davis

mailto:/O=LUZ2/OU=FIRST ADMINISTRATIVE GROUP/CN=RECIPIENTS/CN=DDAVIS
mailto:Dave.Beaudoin@nrgenergy.com
mailto:mbobinecz@brightsourceenergy.com
mailto:jwallens@brightsourceenergy.com
mailto:Tim.Fisk@nrgenergy.com
mailto:USername@BrightSourceEnergy.com
http://www.brightsourceenergy.com/
mailto:ddavis@brightsourceenergy.com






































































TECHNICAL MEMORANDUM 							[image: ]



Ivanpah SEGS Lighting Mitigation Plan for Permanent Plant Exterior Lighting - Addendum #1



		PREPARED FOR:

		BrightSource Energy, Inc.



		PREPARED BY:

		Amy Lahav/LAS

Douglas Hahn/DEN



		DATE:

		November 1, 2012







1. Background and Purpose



Approved Ivanpah SEGS Lighting Mitigation Plan for Permanent Plant Exterior Lighting



In accordance with Condition of Certification (COC) VIS-4 (below) for the Project, the Lighting Plan for Permanent Exterior Plant Lighting (Plan) was prepared and submitted to CEC Staff for review and approval on December 14, 2011.  In order to address minor engineering and design changes related to the installation and operation of a night time calibration system, Bright Source Energy, Inc. (Bright Source) has prepared this Addendum #1 to the Plan. 



The purpose of COC VIS-4 and the lighting mitigation plan is to ensure that permanent plant lighting design and installation minimizes light pollution and environmental impacts.  The Plan defines the Project’s lighting mitigation and design measures, and includes associated photograph (Attachment 1) to demonstrate compliance with COC VIS-4. This Addendum #1 is intended to describe the proposed changes/additions to the Plan, including a description of the equipment and operating parameters. 



VIS-4     To the extent feasible, consistent with safety and security considerations, the project owner shall design and install all permanent exterior lighting and all temporary construction lighting such that a) lamps and reflectors are not visible from beyond the project site, including any off-site security buffer areas; b) lighting does not cause excessive reflected glare; c) direct lighting does not illuminate the nighttime sky, except for required FAA aircraft safety lighting; d) illumination of the project and its immediate vicinity is minimized, and e) the plan complies with local policies and ordinances. The project owner shall submit to BLM’s Authorized Officer and the CPM for review and approval and simultaneously to the County of San Bernardino for review and comment a lighting mitigation plan.



Verification:	At least 90 days prior to ordering any permanent exterior lighting or temporary construction lighting, the project owner shall contact BLM’s Authorized Officer and the CPM to discuss the documentation required in the lighting mitigation plan. At least 60 days prior to ordering any permanent exterior lighting, the project owner shall submit to BLM’s Authorized Officer and the CPM for review and approval and simultaneously to the County of San Bernardino for review and comment a lighting mitigation plan. If BLM’s Authorized Officer and the CPM determine that the plan requires revision, the project owner shall provide to BLM’s Authorized Officer and the CPM a revised plan for review and approval by BLM’s Authorized Officer and the CPM. BLM’s Authorized Officer and the CPM shall approve or identify any material deficiencies in the Lighting Plan within 30 days following receipt of the Plan.



The Lighting Plan shall include the following:

1. Location and direction of light fixtures shall take the lighting mitigation requirements into account;

1. Lighting design shall consider setbacks of project features from the site boundary to aid in satisfying the lighting mitigation requirements;

1. Lighting shall incorporate fixture hoods/shielding, with light directed downward or toward the area to be illuminated;

1. Light fixtures that are visible from beyond the project boundary shall have cutoff angles that are sufficient to prevent lamps and reflectors from being visible beyond the project boundary, except where necessary for security;

1. All lighting shall be of minimum necessary brightness consistent with operational safety and security; and

1. Lights in high illumination areas not occupied on a continuous basis (such as maintenance platforms) shall have (in addition to hoods) switches, timer switches, or motion detectors so that the lights operate only when the area is occupied.



2. Description of Proposed Changes



Bright Source intends to manage the solar field performance potential by calibrating the heliostats during the night time hours while the plant is not generating electricity, and the heliostats are in a stowed state.  The new apparatus is required to provide a precise method of heliostat calibration, thereby increasing the overall performance of the Solar Field.



This method will require the installation of low energy light projectors facing the solar field.  There will be a total of four projectors installed at the 84 meter platform of the tower, one on each face. Each projector will be aimed towards the Solar Field, tilted downwards within the boundaries of the field.  The heliostats will then reflect the light from the projectors back to calibration cameras installed on the tower.  Each projector will contain a mechanical apparatus that will limit the light being emitted from the device into the Solar Field.  Technical details and a description of the equipment are found below in Section 3.



The system will have a control mechanism that will allow enabling and disabling of the tower light upon demand.  During bad weather, and periods in which the heliostats must remain in their horizontal posture, or stowed state, the night time calibration system will be turned off.  During periods of non-operation at night the typical heliostat posture is almost completely vertical, thereby preventing any illumination from being directed skywards. During the calibration process, some heliostat mirrors will reflect the light back up to the top section of the tower however these reflections shall consist of diffused light only.



3. Equipment Technical Details

A photograph of the installed apparatus in operational mode is included as Attachment 1.  This attachment is intended to demonstrate how far the lighting impacts span out into the solar fields.



Each projector shall contain a light emitting diode (LED) light fixture with an approximate power of 200 W, producing less than 20,000 lm. The light color emitted will be blue (450nm) and will not contain any emissions in the ultraviolet (UV) or infrared (IR) bands. The opening angle of the projector will be 120° with a visor to block light from reaching beyond the plants perimeter fence.



· Color - Blue (450nm)

· Angle of beam - 120°

· Lumens - 12000 lm to 18,000 lm

· CRI (color rendering index) - RA>75



The proposed lighting will not be visible from beyond the Project site, due to the installation of a visor on the top and on the sides of each projector, to limit the angle of light.  The lighting will not reflect off the mirrors causing any off-site reflective impacts such as halos in the sky or light reflected towards the nearby I-15 freeway.  Light may be scarcely reflected to the night time sky when the system is on and the Heliostats are in one of two positions. The first position is in stowed mode (horizontal) whereby the light will be reflected to the sky. The second position is while the system is tracking the tower, whereby the light will be directed towards the middle section of the tower ±35’ to each side.



[bookmark: _GoBack]ISEGS proposes to operate the new proposed lighting calibration system approximately 45 minutes before sunrise and 45 minutes after sunset.  At a minimum, the light will be on about 1 hour every day.



4. Conclusions

It is not anticipated that the installation and operation of the proposed night time calibration system will result in a change to any of the existing impacts or mitigation measures, or result in any new impacts.  The approval and implementation of the system will enable operators to achieve a much higher level of equipment calibration and resulting operating efficiency.
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E. VISUAL RESOURCES 
 
Visual resources are the features of the landscape that contribute to the visual 
character or quality of the environment.  CEQA requires an examination of a 
project’s visual impacts in order to determine whether the project has the 
potential to cause substantial degradation to the existing visual character of the 
site and its surroundings, substantially affect a scenic vista or damage scenic 
resources, or create a new source of substantial light or glare affecting day or 
nighttime views in the area.  (Cal. Code Regs., tit. 14 § 15382, Appen. G.) 
 
Key Observation Points (KOPs) are chosen to represent the most critical 
locations from which the project would be seen.  These reflect, in particular, 
those key sensitive viewer groups and viewing locations most likely to be 
affected by the project.  Project impacts are assessed primarily from these KOPs. 
(Ex. 300, p. 6.12-9.) 
 
KOPs are rated from low to high using the following interrelated factors: Viewer 
exposure is a function of, visibility, number of viewers, and duration of the view.  
It, along with visual quality and view concern, are the components of visual 
sensitivity of the landscape without the project.  The project is introduced via 
simulations and analyzed for its contrast, dominance, and view blockage in 
relation to the existing environment.  (Ex. 300, pp. 6.12-49—6.12-51.) 
 
SUMMARY AND DISCUSSION OF THE EVIDENCE 
 
1. Background Visual Features 
 
The proposed Ivanpah Solar Electric Generating System (ISEGS) would be built 
in the Mojave Desert, immediately north and east of the northernmost portions of 
the Mojave National Preserve. Locally, the site is situated within the Ivanpah 
Valley, notable for the level playa or dry lakebed of Ivanpah Lake. Steeply rising, 
barren slopes and ridges of the Clark, Spring, and Ivanpah Mountains to the 
south, west, and north, and the Lucy Gray, McCullough, and New York 
Mountains to the east, define the Ivanpah Valley in the project vicinity, creating 
an enclosed view shed. While the project portion of the Ivanpah Valley is visually 
relatively intact, it is located roughly 30 miles south of the City of Las Vegas, 
within a visual corridor along Interstate 15 (I-15) that becomes increasingly 
urbanized and less scenically intact as one progresses northward. The site is 
located at the outer edge of urban influence of the City of Las Vegas metropolitan 
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area. I-15, which is adjacent to the project site, is the principal travel route for 
visitors to Las Vegas from southern California. (Ex. 300, p. 6.12-7.) 
  
The approximately four square mile ISEGS site lies west of I-15 and the northern 
half of the Ivanpah Lake dry lakebed. The site occupies a moderately sloping 
alluvial fan or bajada that descends eastward from the foot of the Clark 
Mountains and Mojave National Preserve (MNP) immediately to the west. Visual 
exposure to viewers on I-15, due both to proximity and slope orientation, is thus 
high. This portion of the Ivanpah Valley is scenically relatively intact. The Bighorn 
Electric Generating Station, the town of Primm at the north end of the valley, the 
Primm Golf Course, existing high-voltage power lines, several unpaved vehicular 
trails and I-15 intrude on the valley’s scenic quality but overall those features are 
very subordinate visually, and the landscape appears predominantly undisturbed. 
The proposed site is located immediately to the west of the Primm Golf Course, a 
slightly elevated site who’s irrigated landscaping and perimeter berm-slopes 
contrast conspicuously with the surrounding natural landscape for viewers in its 
vicinity. The project site also abuts an isolated, 416-foot tall rock formation that 
serves as a prominent landmark within a radius of several miles and represents a 
striking scenic feature of the valley. 
 
Land cover on the site consists primarily of Mojave Creosote Bush Scrub, 
including areas of small, young Joshua Trees. Surface disturbance is relatively 
minimal and inconspicuous overall, including unpaved vehicular trails and access 
roads. The ground surface is largely a medium tan color, further darkened in 
appearance by the relatively uniform scrub groundcover.  With the exception of 
the vivid rock formation at the center of the site, its bajada/scrub landscape is 
relatively common throughout the Mojave Desert landscape. The prominent and 
highly scenic adjacent scenery of slopes, ridges and peak of Clark Mountain, 
however, lend the project view shed as a whole a higher degree of scenic 
interest and value. Similarly, the contrast between perfectly flat dry lakebed and 
steep, tall, nearby mountain slopes within a narrow enclosed valley lend the 
landscape a distinctive character with strong visual unity.  (Ex. 300 pp. 6.12-7—
6.12-8.)  Visual Resources Figure 1, below, depicts the project setting, the area 
from which all or a portion of the project is visible (the view shed), and the 
relative locations of the KOPs we discuss below. 
 







Visual Resources Figure 1 


 
 (Source: Ex. 315, Visual Resources Figure 19.)   
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Visually, the primary ISEGS features to be introduced to the site are:  


1. Three approximately 459 foot power towers, with day and night strobe 
lighting for aircraft safety and a lightening rod adding an additional 10 
feet; 


2. Approximately 173,500 12-foot tall heliostat (mirror) arrays; 
3. Three steam turbine generators located near the base of the power 


towers; 
4. Three air cooled condensers, the most prominent on the Ivanpah 1 


unit, approximately 92 feet high; 
5. 16-acre substation; 
6. Administrative and maintenance facilities; 
7. Water storage tanks; and 
8. New transmission line towers. 
(Ex. 88, p. 2-2; Ex. 300, p. 6.12-12; Ex. 315, pp. 2-8.) 


 
2. Direct/Indirect Impacts and Mitigation 
 


a. Construction Impacts 
 
Construction activities will occur over approximately 48 months.  A 178-acre 
construction logistics area will be located between Ivanpah units 1 and 2 (see 
Project Description Figure 1).  (Ex. 300, pp. 3-11, 3-15, 6.12-14, 6.12-27; Ex. 
315, p. 2-10.) 
 
Construction parking and laydown would occur within the units under 
construction. After Ivanpah 3’s construction is complete, associated fabrication 
buildings would be removed and their areas restored.  Grading of the project 
phases and natural gas pipeline route would result in a very large area of 
disturbed soil surface, resulting in high color, line and texture contrast that would 
be prominent from the highway and elevated KOPs. The potential overall 
affected area of the three proposed project phases would be approximately 4 
square miles or 3,582 acres. The majority of this area would eventually be 
transformed into mirror fields, whose visual impacts are discussed below. Where 
possible, the applicant will trim vegetation to a height that will not interfere with 
the operation of the heliostat mirrors rather than remove plants.  The graded 
areas not occupied by mirrors or power generating equipment could continue to 
have long-term visual impacts, both because native vegetation reestablishes 
itself very slowly and due to fugitive dust.  Nighttime construction lighting, without 
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adequate mitigation, could result in light pollution affecting the Mojave National 
Preserve. 
 
These effects together and individually could represent strong visual changes to 
affected KOPs on I-15 and in the Clark Mountains.  (Ex. 300, pp. 6.12-27—6.12-
28; Ex. 315, p. 6-9.) 
 
Mitigation. To address potential long-term impacts of site grading, we adopt 
Condition of Certification BIO-14, requiring implementation of a revegetation plan 
after completion of construction and Condition VIS-3, revegetation of disturbed 
areas to the greatest practical extent pursuant to Condition BIO-14. To address 
potential light pollution impacts, we adopt Condition of Certification VIS-4, 
requiring the minimization of construction lighting that is visible outside of the 
project site.  Potential impacts from fugitive dust have been addressed in Air 
Quality Conditions AQ-SC3, AQ-SC4, and AQ-SC7 and Soil and Water 
Condition SOIL&WATER-1.  With the application of these Conditions, 
construction visual impacts will be reduced to less than significant levels. 
 


b. Operation Impacts 
 
Visual Resources Figure 1 (above) depicts the locations of the ten KOPs 
selected for visual analysis: 
 


• KOP 1 – Looking Southwest from Primm Valley Golf Course toward Ivanpah 
1, (roughly 1 mile).  


• KOP 2 – Looking West from Primm Valley Golf Course toward Ivanpah 2 and 
3 (roughly 1.5 miles). 


• KOP 3 – Looking West from I-15 near Yates Well Road Toward Ivanpah 2 
and 3, 2.5 Miles from Ivanpah 2. 


• KOP 4 – Looking West from I-15 near Yates Well Road toward Ivanpah 1, 1 
Mile from site. 


• KOP 5 - Looking Northwest from I-15 at Nipton Road, 4 miles from site. 


• KOP 6 – View of Ivanpah 2 and 3 looking west from eastern side of Ivanpah 
Lake, 4 Miles from Site. 


• KOP 7 - Looking southwest toward site from western side of Ivanpah Lake, 3 
Miles from Site. 


• KOP 8 - Looking South from Primm, 4 Miles from Site. 
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• KOP 9 – Looking South from Road to Umberci Mine, 1 Mile from Site. 


• KOP 10 – Looking East from Vicinity of Benson Mine, 4 Miles from Site. 


With the exception of KOPs 9 and 10, the KOP simulations contained in the Final 
Staff Assessment (Exhibit 300) were not updated to reflect the Applicant’s project 
modification which reduces the number of power towers in Ivanpah 3 from 5 
towers to 1 tower.  Nonetheless, we find those simulations sufficient to inform our 
analysis. 


1) KOP 1 – Primm Valley Golf Course looking toward Ivanpah 1, (roughly 
1.5 miles).  


2) KOP 2 – Primm Valley Golf Course toward Ivanpah 2 and 3 (roughly 
1.5 miles). 


These two KOPs are both taken from the Primm Valley Golf Course, located on I-
15 south of Ivanpah Lake and east of the proposed project site. Viewing 
distances are 1.5 miles to Ivanpah 2, and under 1.0 mile to Ivanpah 1, 
respectively.  These KOPs represent a developed, outdoor recreational viewpoint 
with moderate to high use, at middle-ground distance.  These and other views 
from the Ivanpah Valley floor, have moderate overall visual sensitivity, with 
moderate existing visual quality, moderately high viewer concern, and high 
viewer exposure.  (Ex. 300, p. 6.12-9.) 







VISUAL RESOURCES FIGURE 2 


 


(Source: Ex. 300, Visual Resources Figure 6) 


7 
 







 


VISUAL RESOURCES FIGURE 3 


(Source: Ex. 300, Visual Resources Figure 8) 
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As depicted in VISUAL RESOURCES Figures 2 and 3, the project would appear 
very prominently from these near-middle-ground viewpoints. The 459-foot solar 
collector towers would introduce strong vertical line and form contrast. This form 
contrast would be strongly accentuated by the bright illumination of the heated 
solar collector at the top of each tower, as well as by rays of reflected sunlight 
when ambient dust particles are present in the surrounding air. The solar 
collector towers and adjacent air-cooled condenser, as well as the substation and 
related facilities south of Ivanpah 2, would present a utilitarian, industrial 
character. The panoramic expanse of mirror arrays would present strong textural 
contrast with the intact, natural character of the desert floor. Portions of the 
desert floor below the mirror arrays, where visible, would contrast in hue, 
brightness and value with surrounding undisturbed soil surfaces, and with the 
mirror structures themselves. When present, reflected light rays would create a 
luminous, transparent surface of tent-like form that would to some degree repeat 
that of the mountain ridgeline, would have a legible form with high unity.  To 
some observers this could be perceived as an interesting and vivid, albeit man-
made, sight. At other times in the absence of the light rays, the view of the solar 
tower and mirror fields would be more purely utilitarian in character, both less 
dominant and less picturesque. Under sunny conditions, the bright lighting of the 
solar receiver units would be very conspicuous, and may tend to visually 
dominate views due to their brightness.  (Ex. 300, pp. 6.12-17 – 6.12-18.) 


In addition to this strong level of contrast, the project would exhibit strong spatial 
and scale dominance. The vast scale of the project would be such that it could 
not be taken in a single view. 


While the project would not physically block existing scenic views of Clark 
Mountain, it would strongly alter their character due to the brightness of the solar 
receivers, and would interfere with the ability of viewers to look toward the 
mountain due to strong levels of discomfort glare. This would be a moderately 
strong to strong level of view blockage in the direction of Clark Mountain and a 
strong level of overall visual change. The project would demand attention, could 
not be overlooked, and would be dominant in the landscape. 


Impact Significance. Considering the moderate overall visual sensitivity, this 
strong level of visual change is a potentially significant impact.  


Mitigation. Views of the proposed project from the golf course could be partially 
or substantially screened by perimeter tree plantings. Such screening would also 
tend to block the panoramic natural views of the Clark Mountains that are the 
location’s scenic attraction, however. Partial screening of the project with low-
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growing trees or tall shrubs would screen views of the mirror fields from within 
the golf course while leaving views of the Clark Mountains intact as well as views 
of the tower and light rays. Screening only quadrants containing views of the 
project (northwest to southwest) could leave scenic views eastward over Ivanpah 
Lake and mountains to the east intact. These measures are described in 
Condition of Certification VIS-2, which requires consultation with the golf course’s 
owner in the design of an appropriate screening plan. 


Potential contrast of the mirror arrays will be mitigated by painting the non-mirror 
surfaces in a non-reflective tan or brown color to blend with the visual 
background of the surrounding terrain and the slopes of the Clark Mountains, as 
described in Condition of Certification VIS-1. 


After implementation of Conditions VIS-1 and VIS-2, impacts to viewers at Primm 
Valley Golf Course will be reduced to a less-than-significant levels. 


3) KOP 3 – I-15 near Yates Well Road toward Ivanpah 2 and 3, 2.5 Miles 
from Ivanpah 2. 


4) KOP 4 – I-15 near Yates Well Road toward Ivanpah 1, 1 Mile from site. 


I-15 views are all within the valley and, as described above, have moderate 
overall sensitivity. Viewer numbers on this segment of highway are extremely 
high, particularly on Friday evenings and other peak periods, although the 
recreational destination for the majority of such motorists is Las Vegas rather 
than the Mojave Desert and the level of concern with scenic quality thus likely to 
be moderate or low. Viewing distance ranges from background (over four miles) 
to near- middle-ground (approximately one mile). 


KOPs 3 and 4 together show the overall panorama seen from viewpoints in the 
portion of I-15 nearest to the project.  (Ex. 300, p. 6.12-9.) 


 







VISUAL RESOURCES FIGURE 4 


 


(Source: Ex. 300, Visual Resources Figure 9) 
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VISUAL RESOURCES FIGURE 5 


(Source: Ex. 300, Visual Resources Figure 10) 
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As depicted in Figures 4 and 5, the project would be highly prominent from this 
near-middle-ground viewpoints. The tall solar collector towers would introduce 
strong vertical form and line contrast. This form contrast would be strongly 
amplified by bright illumination of the heated solar receiver at the top of each 
tower, as well as by light rays of reflected sunlight when ambient dust particles 
are present in the surrounding air. The mirror arrays would alter the character of 
the desert floor to a distinctly man-made texture, including the mechanical 
structures of mirror units closest to the viewer, and the bright, reflective mirror 
surfaces visible beyond the solar towers. Although the form and line contrast of 
the mirror arrays would be weak, the textural contrast they would introduce is 
strong due to the vast scale and visual magnitude of the affected area, which is 
so broad that it could not be seen in one view. 


In addition to this strong level of contrast, the project would exhibit strong spatial 
and scale dominance as evidenced by the inability to take in the whole of the 
project in a single view. 


The project would not physically obstruct existing scenic views of Clark Mountain 
due to the low height of the mirror fields, and the relatively large distances 
between the vertical solar power towers. However, the very bright solar receiver 
units could tend to dominate or even interfere with such views. 
 


The combination of strong contrast, strong spatial and scale dominance, and 
strong view blockage represent a strong level of overall visual change. The 
panoramic expanse of man-made texture on the ground plane, together with 
strong form contrast of the power towers and strong color contrast of glowing 
receivers and mirror surfaces would demand attention and would fundamentally 
alter the perceived character of the existing landscape from an intact natural 
setting to distinctly man-altered setting.  


Impact Significance - This strong level of overall visual change would not be 
compatible with the moderate overall sensitivity level of the Ivanpah Valley as 
seen by motorists in the visual middle-ground.  These effects are thus a 
potentially significant visual impact. 


Mitigation – No available mitigation measures were identified to fully address the 
level of contrast of the project. However, Condition of Certification VIS-1, 
requiring color treatment of structures to minimize structure contrast, especially 
of the mirror arrays, will reduce those significant impacts to the greatest degree 
feasible, but not to insignificant levels.  (Ex. 300, pp. 6.12-19 – 6.12-20.) 
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5) KOP 5 -  Northwest from I-15 at Nipton Road, 4 miles from site. 


KOP 5 depicts views of I-15 motorists as they enter the Ivanpah Valley from the 
south at background distance (roughly 4 miles). This viewpoint demonstrates the 
high level of visual exposure toward I-15 created by the site’s eastward sloping 
bajada topography, and represents I-15 views at their farthest point from the 
project site. 


Contrast of the project at this farthest viewpoint on I-15 is moderate, rapidly 
increasing to strong contrast as motorists progress northward. Visual exposure to 
the site is high until motorists reach the Primm Valley Golf Course, which 
obstructs highway views to the site. 


Project dominance would remain moderate (co-dominant) at this distance.  Scale 
and prominence of the mirror fields would be large but co-dominant within the 
overall field of view.  View blockage would be moderate from this location. The 
bright solar receivers would strongly attract attention, but would appear largely to 
the right (east) of Clark Mountain, the principal object of scenic views.  


Overall, the project would exhibit moderate visual change from this and other 
background distance viewpoints. 


While the majority of motorists on I-15 are not highly concerned with the scenic 
quality of the setting, their very high numbers (up to 40,000 per day) argues 
against characterizing this KOP as having low sensitivity.  BLM guidelines, for 
example, assign a high level of sensitivity where 40,000 vehicles per year visit a 
vicinity.  We adopt staff’s recommend rating of moderate overall visual sensitivity, 
including a moderately high level of viewer concern. Further supporting that 
approach is the designation of the affected segment of I-15 within the project 
view shed as a county scenic route. 


Impact Significance – If considered only when the project first becomes visible to 
motorists, the moderate contrast would be compatible with the moderate overall 
sensitivity and be less than significant. However, as motorists progressed 
northward, visual exposure of the project would remain high and contrast and 
dominance would increase to strong levels. Although no intermediate locations 
on I-15 were simulated, for the greater part of the drive between Nipton Road 
and Yates Well Road, which occurs within the middle-ground distance zone 
(under 3 miles), contrast would be strong, and impacts potentially significant.







VISUAL RESOURCES FIGURE 6 


 


(Source: Ex. 300, Visual Resources Figure 11) 
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Mitigation – No available mitigation measures were identified to fully address 
these impacts. Condition VIS-1, requiring surface color treatment of structures to 
minimize structure contrast, will reduce the visual impacts to the greatest degree 
feasible.  The impacts will remain significant after mitigation. 


6) KOP 6 – Looking west from eastern side of Ivanpah Lake, 4 Miles from 
Site. 


7) KOP 7 - Looking southwest from western side of Ivanpah Lake, 3 Miles 
from Site. 


KOP 6 is taken from the most heavily used access point for wind sailors, on the 
eastern side of the dry lakebed. KOP 7 is taken from a second, also heavily used 
wind sailing access point on the west side of the lakebed, west of I-15.  These 
KOPs represent a natural, outdoor recreational viewpoint with very high use at 
far middle-ground/background distances of 4 and 3 miles respectively.  (Ex. 300, 
p. 6.9-10.) 


As depicted in Visual Resources Figure 7, because of distance and the 
relatively oblique vertical angle of view, the mirror arrays would occupy a narrow 
portion of the field of view, appearing relatively flat from Ivanpah Lake viewpoints 
such as KOPs 6 and 7. Form, line and color contrast of the mirror fields would 
thus be relatively weak for KOP 6, weak to moderate for KOP 7. The vertical 459-
foot towers and bright glow of solar receivers would have greater line and color 
contrast but would remain moderate and co-dominant with other features in the 
view. Light rays, when present as depicted in the simulation, would be prominent, 
but would remain generally subordinate within the overall view. Based on 
currently available data, project contrast would range from weak to moderate 
depending on prevalence of light rays and brightness of solar receivers. 


Due particularly to the low, oblique viewing angle, project visual scale and spatial 
dominance would remain subordinate to other prominent components of the view 
from this location. 


The bright power tower receivers would intrude into views of Clark Mountain. 
However at this distance they are anticipated to have a moderate level of view 
intrusion. 


Overall visual change would thus be moderate under sunny conditions, and weak 
during cloudy conditions.  
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VISUAL RESOURCES FIGURE 7 


 


(Source: Ex. 300, Visual Resources Figure 12) 
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VISUAL RESOURCES FIGURE 8 


 


(Source: Ex. 300, Visual Resources Figure 13) 
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Impact Significance – The weak to moderate levels of overall project visual 
change would be compatible with the moderate overall visual sensitivity of the 
setting from this viewpoint.  Impacts would thus be less than significant.  No 
mitigation is required.  (Ex. 300, pp. 6.12-22 – 6.12-23.) 


8) KOP 8 — South from Primm, 4 Miles from Site. 


Primm is a high-volume visitor destination within middle-ground distance of the 
project.  Viewer exposure and sensitivity from this indoor activity-oriented KOP is 
relatively low, and existing visual quality, dominated by large parking areas and 
commercial development, is also relatively low. Nevertheless, open and scenic 
views toward the project site exist from various locations in the southern area of 
Primm.  (Ex. 300, p. 6.9-10.) 


Existing visual quality within Primm, dominated by large parking areas and 
commercial development, is also relatively low. In addition, views toward the 
project site from this location would be essentially similar to those of KOP 7 
(Ivanpah Lake), except from a greater distance (over 4 miles rather than 3 miles). 
Thus no simulation from this location was prepared. 


Similar to KOP 7 the mirror fields would be viewed at a relatively oblique vertical 
angle, reducing their overall prominence in the field of view. The solar receiving 
towers would be prominent due to the intense brightness of the illuminated solar 
receivers atop each tower. In the absence of reflected light rays, the project 
structures would remain visually subordinate to other features in the view, 
including the existing transmission towers, and their overall level of contrast 
would be weak to moderate. In the presence of light rays as depicted in the 
simulation, contrast would be moderate. 


Due to the oblique angle of view from this location, visual dominance of the 
project would remain subordinate to other components of the view. 


The bright power tower receivers would intrude into views of Clark Mountain. 
However at this distance they are anticipated to have a moderate level of view 
intrusion.  Overall visual change would thus be moderate under sunny conditions, 
and weak during cloudy conditions. 


Impact Significance – The weak to moderate levels of overall project visual 
change would be compatible with the moderate overall visual sensitivity of the 
setting from this viewpoint.  Impacts are therefore less than significant.  (Ex. 300, 
p. 6.12-24.) 
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9) KOP 9 – South from the Road to Umberci Mine, 1 Mile from Site. 


Portions of the project view shed in the Clark Mountain Range, which bounds the 
valley to the north, west, and south are within either the Mojave National 
Preserve or Stateline and Mesquite BLM Wilderness Areas. The fact that these 
areas are designated for special status under the Desert Protection Act (DPA) 
reflects their unusually high scenic and recreational value.  


Both the Mojave National Preserve (MNP) and BLM Wilderness Areas (WAs) are 
regarded as high viewer concern locations due to their special designated status. 
This fact is amplified by the high visitor numbers reported by the National Park 
Service in surveys of visitors to the Clark Mountains cited below. This, in 
combination with the exceptional scenic quality of the mountains in both the MNP 
and WAs, and the high project visibility from these elevated viewpoints, results in 
a high overall sensitivity rating.  


KOP 9 is a popular hiking destination from Primm and the northern part of the 
valley, located on the trail to Umberci Mine within the Stateline Wilderness Area.  
It represents a sensitive recreational viewpoint at middle-ground distance.  (Ex. 
300, pp. 6.12-10 – 6.12-11.) 


Visual Resources Figure 9, depicts Ivanpah 2 and Ivanpah 3 as viewed from 
KOP 9; Ivanpah 1 would appear to the left of the photo frame.  The reduction in 
acreage of Ivanpah 3 and the elimination of four of its originally proposed five 
power towers, has reduced, in absolute terms, the impacts from this KOP.  
Nonetheless, the expanse of the project remains incapable of depiction in a 
single photo frame.  It continues to have strong special dominance, increasing as 
viewers gain elevation compared to the relatively low elevation and oblique 
viewing angle of Figure 9.  The three remaining power towers are expected to 
have a strong visual contrast.  


Impact Significance –This strong level of overall project visual change would not 
be compatible with the moderate overall visual sensitivity of the Ivanpah Valley, 
nor with the high overall visual sensitivity of the Stateline Wilderness Area in 
which this viewpoint is located.  This level of impact is thus significant although 
considerably improved over the originally proposed project. 


Mitigation – No available mitigation measures were identified to fully address 
these impacts.  Treatment of the structures, required by Condition of Certification 
VIS-1, will reduce impacts to some degree, but not sufficiently to fully mitigate the 
impacts.  (Ex. 300, pp. 6.12-24 – 6.12-26; Esx. 315, pp. 6-6 – 6-7.) 







VISUAL RESOURCES FIGURE 9 


 


(Source: Ex. 315, Visual Resources Figure 17) 
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10)  KOP 10 – East from Vicinity of Benson Mine, 4 Miles from Site. 


KOP 10, located in the vicinity of the Benson Mine, is representative of visitors to 
the MNP using or passing through the east face of Clark Mountain. According to 
the most recent statistical survey of MNP visitors conducted in 2003 for the 
National Park Service, approximately 51,915 individuals visit the Clark Mountain 
vicinity.  KOP 10 is thus reasonably representative of the views enjoyed by a 
substantial proportion of these visitors, who include rock climbers, hikers, 
hunters, and OHV drivers traveling on Yates Well, Colosseum, or other open 
access roads in the vicinity of the KOP.  It is an elevated, high sensitivity 
recreational viewpoint at background distance.  (Ex. 300, pp. 6.12-10 – 6.12-11.) 


Visual Resources Figure 10, depicts Ivanpah 2 and Ivanpah 3 and a portion of 
Ivanpah 1 as viewed from KOP 10.  The reduction in acreage of Ivanpah 3 and 
the elimination of four of its originally proposed five power towers, has reduced, 
in absolute terms, the impacts from this KOP.  The remaining project features 
would continue to display a strong level of form, line, color and texture contrast 
into a wide portion of the field of view. In this view, the spatial visual magnitude 
and dominance of the mirror fields appears greater than that of Ivanpah Dry 
Lake.  The mirror fields would vary in their appearance from dark blue to very 
bright diffuse glare depending on light conditions, season, and time of day. At 
certain times the mirror arrays could potentially create strong diffuse or spread 
glare, particularly in the morning if viewed on axis with the sun, and in late 
afternoon. Bright receiver glare is anticipated during all sunny periods. 


Overall, project visual change would remain strong from elevated viewpoints in 
the Clark Mountains. The project would demand attention, could not be 
overlooked, and would be dominant in the landscape.  


Impact Significance – This strong level of project contrast would not be 
compatible with the moderate overall visual sensitivity of the Ivanpah Valley, nor 
with the high overall visual sensitivity of the Mojave Preserve in which this 
viewpoint is located.  A decline in scenic quality of visitors’ views would result.  
This level of impact is thus significant. 


Mitigation – No available mitigation measures were identified to fully address 
these impacts.  Treatment of the structures, required by Condition of Certification 
VIS-1, and revegetation of disturbed areas (Condition VIS-3) will reduce impacts 
to some degree, but not sufficiently to fully mitigate the impacts.  (Ex. 300, pp. 
6.12-26 – 6.12-27; Ex. 315, pp. 6-7 – 6-9.) 
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VISUAL RESOURCES FIGURE 10 


 


(Source: Ex. 315, Visual Resources Figure 18) 
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3. Glare Impacts 
 
Glare is of concern in part for aesthetic reasons, but also for navigation and 
safety reasons due to the proximity of Highway I-15, and to aircraft flight paths 
associated with both existing facilities and with the anticipated future Southern 
Nevada Supplemental Airport to be located a short distance north of the project 
near Jean, Nevada. Potentially affected receptors would include aircraft, 
motorists on I-15; hikers, climbers and other visitors in the Clark Mountains; and 
off-road vehicle (ORV) operators, wind sailors, hikers and others in the valley.  A 
more thorough discussion of this issue may be found in the Traffic and 
Transportation section of this Decision.  


Based on its analysis of the potential health and safety hazards or potential for 
distraction from both the heliostats and power tower receivers staff testified that 
solar radiation and light reflected from proposed project heliostats could cause a 
significant human health and safety hazard to observers in vehicles on adjacent 
roadways or flying above the site, and could cause a distraction of drivers on I-15 
that would lead to road hazards.  We adopt Staff proposed Condition of 
Certification TRANS-3 to ensure solar radiation and light from the heliostats does 
not impair the vision of motorists or pilots traveling near the site and that the 
potential for exposure of observers does not cause a human health and safety 
hazard. 


Staff also testified that solar radiation and light reflected from proposed project 
power tower receivers is not expected to pose a significant human safety or 
hazard to navigation of vehicles on adjacent roadways or air traffic flying above 
the site, but could potentially cause a distraction of drivers on I-15 that would 
lead to road hazards.  We adopt Staff proposed Condition of Certification 
TRANS-4 to ensure glare from power tower receivers does not impair the view of 
motorists or pilots traveling near the site and that the potential for exposure of 
observers to light reflected from the power tower receivers is minimized to the 
maximum extent possible.  Even so mitigated, the glare could remain 
conspicuous as is discussed regarding the individual KOPs, above. 


4. Cumulative Impacts and Mitigation 
 
A project may result in a significant cumulative impact where its effects are 
cumulatively considerable. "Cumulatively considerable" means that the 
incremental effects of an individual project are significant when viewed in 
connection with the effects of past projects, the effects of other current projects, 
and the effects of probable future projects. (Cal. Code Regs., tit. 14, § 15130.) 
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There is the potential for substantial future development in the Ivanpah Valley 
area and throughout the southern California Mojave desert region. Known and 
foreseeable future projects are summarized in the Cumulative Scenarios Section 
of the Staff’s Analysis. (Ex. 300, pp. 5-11 – 5-14.) 
 
Cumulative impacts could occur if implementation of the ISEGS project would 
combine with those of other local or regional projects. The ISEGS project is 
potentially associated with two types of cumulative impact: 
 


- cumulative impacts within the immediate project view shed, essentially 
comprising foreseeable future projects in the Ivanpah Valley; and  


 
- cumulative impacts of foreseeable future solar and other renewable 


energy projects within the southern California Mojave Desert, or other 
broad basin of the project’s affected landscape type. The widest 
applicable basin of cumulative effect would include all of the Mojave 
Desert landscape type, including southeastern California, southern 
Nevada, and western Arizona. 


 
Local Projects (Ivanpah Valley).  Past and present projects in the Ivanpah Valley 
become elements of the baseline or existing project setting. There we describe 
the existing Ivanpah Valley setting as “scenically relatively intact.” 
 
Past projects included in the baseline are the existing railroad track, the Primm 
Valley Golf Course, a transmission line, the I-15 freeway, the Bighorn electric 
generating station, Chevron-Texaco evaporation pond and commercial 
development in Primm, NV. 
 
The locations of existing and reasonably foreseeable developments in the 
Ivanpah Valley are presented in the the Cumulative Scenario section of Exhibit 
300 (pp. 5-11 – 5-17) listing foreseeable future projects within the Ivanpah Valley. 
All of the projects listed in Cumulative Impacts Table 3, with the exception of the 
mixed-use development near Jean, Nevada, and the two wind energy projects on 
Mountain Pass, would lie within the view shed of the ISEGS project. The Ivanpah 
Airport would be located at a sufficiently great distance as to have limited visual 
interaction with the ISEGS project. On the other hand, the ISEGS, GEN 3, and 
Nextlight Primm solar projects, along with the existing Bighorn Generating 
Station, proposed Ivanpah Energy Project, and City of Primm, would 
simultaneously be visible within middle-ground distance to I-15 motorists, and 
also be cumulatively dominant from viewpoints in the Clark Mountains, including 
KOP 10, within the Mojave National Preserve. This cumulative effect would be 
substantially more adverse than the significant direct impacts of the ISEGS 


25 
 







project alone, or the future projects without ISEGS, both from I-15 and from the 
Preserve. 
 
For I-15 motorists the cumulative effect of the existing Primm Valley Golf Course 
together with the ISEGS, I-15 Widening, Port of Entry, and Desert Xpress 
projects would be substantially adverse, converting the majority of the western 
highway frontage within the valley to a more urbanized, developed foreground 
view with potential to intrude into scenic westward highway views of the Clark 
Mountains. Detailed plans of the Port of Entry Project were not available to us.. 
However, if it is of a scale and character similar to other like facilities staff is 
familiar with, that project could be of considerable scale and visual effect, 
including not only the port structures themselves, but a large area of additional 
lanes and other paving, numerous trucks, and bright night lighting. The Desert 
Xpress project, whose specific technology is likewise unknown, would likely 
require continuous above-ground catenary power lines that are highly urban in 
character, similar to light rail systems, as well as continuous safety fencing and 
other ancillary project features. If a final alignment paralleling the edge of I-15 
were to be selected, these continuous vertical and linear features could intrude 
into the foreground of views of Clark Mountain as seen from the highway. 
Additional lane widening of I-15 proposed by Caltrans would add incrementally to 
these urbanizing influences, by increasing the dominance of the highway itself. 
Other foreseeable projects include the proposed natural gas-fired combined 
cycle Ivanpah Energy Center Project, which would be prominent from the 
highway; and most importantly, two additional solar projects, which like ISEGS 
would be extensive in area, adding substantially to the amount of development in 
the valley as seen from I-15 and the Clark Mountains. These projects, taken 
together, would result in a marked transformation of the existing Ivanpah Valley 
landscape into a more urbanized visual setting, particularly as seen by I-15 
motorists in the northern portion of the valley in the vicinity of the ISEGS project. 
In addition, there would be some likelihood of cumulative light pollution impacts 
due to an accumulation of night-time light sources, including the ISEGS aircraft 
lighting, Port of Entry and new and existing power plant lighting. 
 
The anticipated impacts of the ISEGS project in combination with foreseeable 
future local projects in the Ivanpah Valley are therefore cumulatively considerable 
and significant.  (Ex. 300, pp. 6.12-31 – 6.12-33.) 
 
 
 
 


Visual Resources  26 
 







5. Regional Impacts Beyond the Project Viewshed 
 
Staff asserts that cumulative viewed impacts across the entire Mojave desert 
must be considered and concludes that, the ISEGS project, when combined with 
past and foreseeable future projects will have significant visual impacts in the 
California portion of the Mojave Desert.  (Ex. 300, pp. 6.12-31 – 6.12-32.) 
 
We decline to cast such a wide net in our cumulative impact analysis.  Staff’s 
analysis demonstrates that is not possible to do more than speculate in general 
terms about the nature of regional impacts.  The parties have cited no authority 
compelling a particular exercise of our discretion in this regard.  We find it 
appropriate to define a single area for the cumulative analysis, not two areas as 
staff suggests.  That area, for this topic and project area is the project view shed, 
which is discussed above.  The concern over the denegration of view sheds is 
adequately addressed by our analysis of direct and cumulative impacts to the 
project’s view shed.   
 
6. LORS compliance 
 
As is discussed in the LORS section of this Decision, the project will conform with 
all applicable laws, ordinances, regulations and standards relating to Visual 
Resources.  
 
7. Public Comment 
 
Several commentors expressed a concern about the effect that construction night 
lighting might have on people attempting to observe the night skies.  Condition of 
Certification VIS-4 requires that all temporary construction and operational 
lighting be designed to minimize light visibility from outside of the project site. 
 
Staff, in its PMPD Comments, recommends a finding of significant visual impact 
from the aviation safety lighting of the project power towers on the nighttime sky.  
That recommendation is based upon a comment on the FSA/DEIS made by 
Commission Staff, speculating that such an impact might exist.  The FSA/DEIS, 
in response to a similar, earlier comment by the National Parks Conservation 
Association, concluded that such an impact would not be significant and we 
adopted that conclusion in the PMPD.  Neither the earlier comment nor Staff’s 
recommendation is accompanied by any new information to suggest a different 
conclusion is warranted; we do not alter our conclusion that the potential impact 
is not significant.  Condition of Certification VIS-4 requires that project lighting be 
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designed, located and operated to minimize the light escaping the project site, 
excepting, of course, the safety lighting for the towers, which must be visible from 
off site. 
 
FINDINGS OF FACT  
 
Based on the evidence, we find and conclude as follows: 
 
1. Construction will occur over approximately 48 months. 
2. The project’s temporary construction activities’ impact on visual resources 


will be mitigated to a less than significant impact with the effective 
implementation of Condition of Certification VIS-3. 


3. ISEGS’s new source of substantial light to nighttime views will be less 
than significant with the effective implementation of the applicant’s 
specified mitigation measures and Condition of Certification VIS-4. 


4. There is no identified scenic resource on the project site and there is no 
defined scenic resource identified in the vicinity of the project site that the 
proposed project would substantially damage. 


5. All ISEGS equipment other than the solar arrays will have non-reflective 
surfaces and neutral colors such that the project structures will not be a 
source of substantial glare that could adversely affect daytime views 


6. The project’s potential impacts on visual resources were analyzed from 10 
defined key observation points (KOPs) at different locations surrounding 
the project site 


7. ISEGS will result in significant adverse visual impacts on scenic vistas in 
the Clark Mountains, the Mojave Preserve and Stateline Wilderness Areas 
and, to scenic views toward Clark Mountain as seen from I-15 (from KOPs 
3, 4, 5, 9, and 10). 


8. There will be no significant adverse impacts to visual resources from 
ISEGS linears. No long-term visual impacts will occur as a result of the 
construction of the pipeline and transmission line. 


9. The visual effects of the ISEGS in combination with past, present, and 
reasonably foreseeable projects in the Ivanpah Valley will be cumulatively 
considerable. The ISEGS project will therefore result in significant 
cumulative impacts. 
 


10. The visual effects of the ISEGS in combination with past, present, and 
reasonably foreseeable projects in the area are not in the same viewshed 
as the ISEGS so they will not be cumulatively considerable.  The ISEGS 
project will not result in significant cumulative impacts. 
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CONCLUSIONS OF LAW 
 
1. Implementation of the following Conditions of Certification will reduce the 


significant direct, indirect, or cumulative impacts to visual resources. 
2. Significant, unmitigated direct and cumulative visual impacts will remain 


after implementation of the Conditions of Certification. 
3. The project will comply with all applicable laws, ordinances, regulations and 


standards regarding project design, architecture, landscaping, signage, and 
other requirements related to Visual Resources.  


 
 
CONDITIONS OF CERTIFICATION 


SURFACE TREATMENT OF PROJECT STRUCTURES AND BUILDINGS 
 
VIS-1 The project owner shall treat the surfaces of all project structures and 


buildings visible to the public, other than surfaces that are included  to 
direct or reflect sunlight, such that a) their colors minimize visual intrusion 
and contrast by blending with the existing tan and brown color of the 
surrounding landscape; and b) their colors and finishes do not create 
excessive glare. The transmission line conductors shall be non-specular 
and non-reflective, and the insulators shall be non-reflective and non-
refractive. 


The project owner shall submit for CPM review and approval, a specific 
Surface Treatment Plan that will satisfy these requirements.  


Verification: At least 90 days prior to specifying to the vendor the colors and 
finishes for each set of structures or buildings that are surface treated during 
manufacture, the project owner shall submit the proposed treatment plan to 
BLM’s Authorized Officer and the CPM for review and approval and 
simultaneously to San Bernardino County for review and comment. If BLM’s 
Authorized Officer and the CPM determine that the plan requires revision, the 
project owner shall provide to BLM’s Authorized Officer and the CPM a plan with 
the specified revision(s) for review and approval by BLM’s Authorized Officer and 
the CPM before any treatment is applied. Any modifications to the treatment plan 
must be submitted to BLM’s Authorized Officer and the CPM for review and 
approval. BLM’s Authorized Officer and the CPM shall review and approve the 
Surface Treatment Plan or identify any material deficiencies within thirty (30) 
days of receipt.   


 


 


29 
 







The treatment plan shall include: 
A. A description of the overall rationale for the proposed surface treatment, 


including the selection of the proposed color(s) and finishes; 
 


B. A list of each major project structure, building, tank, pipe, and wall; the 
transmission line towers and/or poles; and fencing, specifying the color(s) and 
finish proposed for each. Colors must be identified by vendor, name, and 
number; or according to a universal designation system; 


 
C. One set of color brochures or color chips showing each proposed color and 


finish; 
 


D. A specific schedule for completion of the treatment; and 
 


E. A procedure to ensure proper treatment maintenance for the life of the 
project.  


 
The project owner shall not specify to the vendors the treatment of any buildings 
or structures treated during manufacture, or perform the final treatment on any 
buildings or structures treated in the field, until the project owner receives 
notification of approval of the treatment plan by BLM’s Authorized Officer and the 
CPM. Subsequent modifications to the treatment plan are prohibited without 
BLM’s Authorized Officer and CPM approval. 
 
Prior to the start of commercial operation, the project owner shall notify BLM’s 
Authorized Officer and the CPM that surface treatment of all listed structures and 
buildings has been completed and they are ready for inspection and shall submit 
to each one set of electronic color photographs from the same key observation 
points identified in (d) above. The project owner shall provide a status report 
regarding surface treatment maintenance in the Annual Compliance Report. The 
report shall specify a): the condition of the surfaces of all structures and buildings 
at the end of the reporting year; b) maintenance activities that occurred during 
the reporting year; and c) the schedule of maintenance activities for the next 
year. 


LANDSCAPE SCREENING OF GOLF COURSE 
VIS-2  At the request of, and in consultation with BLM’s Authorized Officer, the 


CPM and the golf course owner, the project owner shall prepare a 
perimeter landscape screening plan to reduce the visibility of the proposed 
ISEGS project as seen from the golf course. The purpose of the plan shall 
be to provide screening of the power project, particularly the mirror fields, 
while retaining as much of the scenic portion of the overall views of 
Ivanpah Valley and Clark Mountains as feasible. The design approach 
shall be developed with prior consultation with the golf course owner, and 
implemented only at the golf course owner’s request. The project owner 
shall submit to BLM’s Authorized Officer and the CPM for review and 
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approval and simultaneously to the golf course owner for review and 
comment a preliminary conceptual landscaping plan whose objective is to 
provide an attractive visual screen to views of the ISEGS project mirror 
fields. Upon approval by BLM’s Authorized Officer and the CPM and golf 
course owner, the project owner shall submit to BLM’s Authorized Officer 
and the CPM for review and approval and simultaneously to the golf 
course owner for review and comment a landscaping plan whose proper 
implementation will satisfy these requirements.  
 
The plan shall not be implemented until the project owner receives final 
approval from BLM’s Authorized Officer and the CPM. 


 
Verification: The landscaping plan shall be submitted to BLM’s Authorized 
Officer and the CPM for review and approval and simultaneously to the golf 
course owner for review and comment at least 90 days prior to installation of the 
landscaping. If BLM’s Authorized Officer and the CPM determine that the plan 
requires revision, the project owner shall provide to BLM’s Authorized Officer and 
the CPM and simultaneously to the golf course owner a revised plan for review 
and approval by BLM’s Authorized Officer and the CPM.   
 
The plan shall include: 
A. A detailed landscape, grading, and irrigation plan, at a reasonable scale. The 


plan shall demonstrate how the requirements stated above shall be met. The 
plan shall provide a detailed installation schedule demonstrating installation of 
as much of the landscaping as early in the construction process as is feasible 
in coordination with project construction. 


 
B. A list (prepared by a qualified professional arborist familiar with local growing 


conditions) of proposed species, specifying installation sizes, growth rates, 
expected time to maturity, expected size at five years and at maturity, 
spacing, number, availability, and a discussion of the suitability of the plants 
for the site conditions and mitigation objectives, with the objective of providing 
the widest possible range of species from which to choose; 


 
C. Maintenance procedures, including any needed irrigation and a plan for 


routine annual or semi-annual debris removal for the life of the project; 
 


D. A procedure for monitoring for and replacement of unsuccessful plantings for 
the life of the project; and 


 
E. One set each for BLM’s Authorized Officer and the CPM of 11”x17” color 


photo-simulations of the proposed landscaping at five years and twenty years 
after planting, as viewed from adjoining segments of I-15. 


 
The plan shall not be implemented until the project owner receives final approval 
from BLM’s Authorized Officer and the CPM. 
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The planting must occur during the first optimal planting season following site 
mobilization. The project owner shall simultaneously notify BLM’s Authorized 
Officer and the CPM and the golf course owner within seven days after 
completing installation of the landscaping, that the landscaping is ready for 
inspection. 
 
The project owner shall report landscape maintenance activities, including 
replacement of dead or dying vegetation, for the previous year of operation in 
each Annual Compliance Report. 


VIS-3  Deleted 


TEMPORARY AND PERMANENT EXTERIOR LIGHTING 
 
VIS-4 To the extent feasible, consistent with safety and security considerations, 


the project owner shall design and install all permanent exterior lighting 
and all temporary construction lighting such that a) lamps and reflectors 
are not visible from beyond the project site, including any off-site security 
buffer areas; b) lighting does not cause excessive reflected glare; c) direct 
lighting does not illuminate the nighttime sky, except for required FAA 
aircraft safety lighting; d) illumination of the project and its immediate 
vicinity is minimized, and e) the plan complies with local policies and 
ordinances. The project owner shall submit to BLM’s Authorized Officer 
and the CPM for review and approval and simultaneously to the County of 
San Bernardino for review and comment a lighting mitigation plan.  


Verification: At least 90 days prior to ordering any permanent exterior lighting 
or temporary construction lighting, the project owner shall contact BLM’s 
Authorized Officer and the CPM to discuss the documentation required in the 
lighting mitigation plan. At least 60 days prior to ordering any permanent exterior 
lighting, the project owner shall submit to BLM’s Authorized Officer and the CPM 
for review and approval and simultaneously to the County of San Bernardino for 
review and comment a lighting mitigation plan. If BLM’s Authorized Officer and 
the CPM determine that the plan requires revision, the project owner shall 
provide to BLM’s Authorized Officer and the CPM a revised plan for review and 
approval by BLM’s Authorized Officer and the CPM. BLM’s Authorized Officer 
and the CPM shall approve or identify any material deficiencies in the Lighting 
Plan within 30 days following receipt of the Plan. 
 
The Lighting Plan shall include the following: 
A. Location and direction of light fixtures shall take the lighting mitigation 


requirements into account; 
 


B. Lighting design shall consider setbacks of project features from the site 
boundary to aid in satisfying the lighting mitigation requirements; 
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C. Lighting shall incorporate fixture hoods/shielding, with light directed downward 
or toward the area to be illuminated; 


 
D. Light fixtures that are visible from beyond the project boundary shall have 


cutoff angles that are sufficient to prevent lamps and reflectors from being 
visible beyond the project boundary, except where necessary for security; 


 
E. All lighting shall be of minimum necessary brightness consistent with 


operational safety and security; and 
 
F. Lights in high illumination areas not occupied on a continuous basis (such as 


maintenance platforms) shall have (in addition to hoods) switches, timer 
switches, or motion detectors so that the lights operate only when the area is 
occupied. 


 
The project owner shall not order any exterior lighting until receiving BLM 
Authorized Officer and CPM approval of the lighting mitigation plan. 
 
Prior to commercial operation, the project owner shall notify BLM’s Authorized 
Officer and the CPM that the lighting has been completed and is ready for 
inspection. If after inspection, BLM’s Authorized Officer and the CPM notify the 
project owner that modifications to the lighting are needed, within 30 days of 
receiving that  notification the project owner shall implement the modifications 
and notify BLM’s Authorized Officer and the CPM that the modifications have 
been completed and are ready for inspection. 
 
Within 48 hours of receiving a lighting complaint, the project owner shall provide 
BLM’s Authorized Officer and the CPM with a complaint resolution form report as 
specified in the Compliance General Conditions including a proposal to resolve 
the complaint, and a schedule for implementation. The project owner shall notify 
BLM’s Authorized Officer and the CPM within 48 hours after completing 
implementation of the proposal. A copy of the complaint resolution form report 
shall be submitted to BLM’s Authorized Officer and the CPM within 30 days. 
 












The planting must occur during the first optimal planting season following site 
mobilization. The project owner shall simultaneously notify BLM’s Authorized 
Officer and the CPM and the golf course owner within seven days after 
completing installation of the landscaping, that the landscaping is ready for 
inspection. 
 
The project owner shall report landscape maintenance activities, including 
replacement of dead or dying vegetation, for the previous year of operation in 
each Annual Compliance Report. 


VIS-3  Deleted 


TEMPORARY AND PERMANENT EXTERIOR LIGHTING 
 
VIS-4 To the extent feasible, consistent with safety and security considerations, 


the project owner shall design and install all permanent exterior lighting 
and all temporary construction lighting such that a) lamps and reflectors 
are not visible from beyond the project site, including any off-site security 
buffer areas; b) lighting does not cause excessive reflected glare; c) direct 
lighting does not illuminate the nighttime sky, except for required FAA 
aircraft safety lighting; d) illumination of the project and its immediate 
vicinity is minimized, and e) the plan complies with local policies and 
ordinances. The project owner shall submit to BLM’s Authorized Officer 
and the CPM for review and approval and simultaneously to the County of 
San Bernardino for review and comment a lighting mitigation plan.  


Verification: At least 90 days prior to ordering any permanent exterior lighting 
or temporary construction lighting, the project owner shall contact BLM’s 
Authorized Officer and the CPM to discuss the documentation required in the 
lighting mitigation plan. At least 60 days prior to ordering any permanent exterior 
lighting, the project owner shall submit to BLM’s Authorized Officer and the CPM 
for review and approval and simultaneously to the County of San Bernardino for 
review and comment a lighting mitigation plan. If BLM’s Authorized Officer and 
the CPM determine that the plan requires revision, the project owner shall 
provide to BLM’s Authorized Officer and the CPM a revised plan for review and 
approval by BLM’s Authorized Officer and the CPM. BLM’s Authorized Officer 
and the CPM shall approve or identify any material deficiencies in the Lighting 
Plan within 30 days following receipt of the Plan. 
 
The Lighting Plan shall include the following: 
A. Location and direction of light fixtures shall take the lighting mitigation 


requirements into account; 
 


B. Lighting design shall consider setbacks of project features from the site 
boundary to aid in satisfying the lighting mitigation requirements; 
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C. Lighting shall incorporate fixture hoods/shielding, with light directed downward 
or toward the area to be illuminated; 


 
D. Light fixtures that are visible from beyond the project boundary shall have 


cutoff angles that are sufficient to prevent lamps and reflectors from being 
visible beyond the project boundary, except where necessary for security; 


 
E. All lighting shall be of minimum necessary brightness consistent with 


operational safety and security; and 
 
F. Lights in high illumination areas not occupied on a continuous basis (such as 


maintenance platforms) shall have (in addition to hoods) switches, timer 
switches, or motion detectors so that the lights operate only when the area is 
occupied. 


 
The project owner shall not order any exterior lighting until receiving BLM 
Authorized Officer and CPM approval of the lighting mitigation plan. 
 
Prior to commercial operation, the project owner shall notify BLM’s Authorized 
Officer and the CPM that the lighting has been completed and is ready for 
inspection. If after inspection, BLM’s Authorized Officer and the CPM notify the 
project owner that modifications to the lighting are needed, within 30 days of 
receiving that  notification the project owner shall implement the modifications 
and notify BLM’s Authorized Officer and the CPM that the modifications have 
been completed and are ready for inspection. 
 
Within 48 hours of receiving a lighting complaint, the project owner shall provide 
BLM’s Authorized Officer and the CPM with a complaint resolution form report as 
specified in the Compliance General Conditions including a proposal to resolve 
the complaint, and a schedule for implementation. The project owner shall notify 
BLM’s Authorized Officer and the CPM within 48 hours after completing 
implementation of the proposal. A copy of the complaint resolution form report 
shall be submitted to BLM’s Authorized Officer and the CPM within 30 days. 
 











Senior Compliance Manager
BrightSource Energy, Inc.
O (510)250-6974
C (702)239-6118
DDavis@BrightSourceEnergy.com
www.BrightSourceEnergy.com

                          

mailto:USername@BrightSourceEnergy.com
http://www.brightsourceenergy.com/


From: Doug Davis
To: Document Control Manager
Cc: Marc Sydnor; Bradley Brownlow; Jennifer Wallens
Subject: FW: Extension Request for BIO-17, BIO-18 and BIO-20
Date: Wednesday, January 09, 2013 2:50:51 PM

Please not the approved extension below
 

Doug Davis
Senior Compliance Manager
BrightSource Energy, Inc.
O (510)250-6974
C (702)239-6118
DDavis@BrightSourceEnergy.com
www.BrightSourceEnergy.com

                          
 

From: Douglas, Joseph@Energy [mailto:Joseph.Douglas@energy.ca.gov] 
Sent: Wednesday, January 09, 2013 2:45 PM
To: Doug Davis
Subject: RE: Extension Request for BIO-17, BIO-18 and BIO-20
 
Doug,
 
Solar Partners I, LLC, Solar Partners II, LLC and Solar Partners VIII, LLC, is granted an extension of the
compliance period for Conditions of Certification BIO-17, BIO-18, and BIO-20.  The extension will be
to the end of February, as the amendment for BIO-20 will be heard at the February Business
Meeting.
 
Joseph Douglas
California Energy Commission
Compliance Office
 
 

From: Doug Davis [mailto:ddavis@brightsourceenergy.com] 
Sent: Tuesday, January 08, 2013 2:36 PM
To: Douglas, Joseph@Energy
Subject: FW: Extension Request for BIO-17, BIO-18 and BIO-20
 
Dear Mr. Douglas,
 
Oh behalf of Solar Partners I, LLC, Solar Partners II, LLC and Solar Partners VIII, LLC, I am writing to
request an extension of the compliance period for Conditions of Certification BIO-17, BIO-18, and
BIO-20 as such conditions are set forth in the Commission Decision for the Ivanpah Solar Electric
Generation System dated September 2010.  As you recall, the compliance period was previously
extended to the January business meeting of the CEC as you have previously authorized.  As a result
of Solar Partner’s anticipated participation in the SB 34X program that will provide approximately

mailto:/O=LUZ2/OU=FIRST ADMINISTRATIVE GROUP/CN=RECIPIENTS/CN=DDAVIS
mailto:documentcontrol@brightsourceenergy.com
mailto:msydnor@brightsourceenergy.com
mailto:bbrownlow@brightsourceenergy.com
mailto:jwallens@brightsourceenergy.com
mailto:USername@BrightSourceEnergy.com
http://www.brightsourceenergy.com/
mailto:ddavis@brightsourceenergy.com


three and a half times the mitigation for Waters of the State, we have filed an amendment to BIO-20
to allow for this mitigation.  Therefore, we would request the Conditions of Certification be
extended to the end of February, 2013 to allow for the potential approval of the amendment to BIO-
20.
 
 

Doug Davis
Senior Compliance Manager
BrightSource Energy, Inc.
O (510)250-6974
C (702)239-6118
DDavis@BrightSourceEnergy.com
www.BrightSourceEnergy.com

                          
 

mailto:USername@BrightSourceEnergy.com
http://www.brightsourceenergy.com/


From: Jennifer Wallens
To: Dave.Beaudoin@nrgenergy.com; "Fisk, Tim"
Cc: Doug Davis; Document Control Manager; "Babu, Shankara V."
Subject: FW: Bechtel Letter - 25542-000-TC-GAM-00446-000 - MECH-2 Completion of Inspections (Pressure Vessels)
Date: Thursday, January 24, 2013 8:03:00 AM
Attachments: 25542-000-TC-GAM-00446.zip

image002.png
image003.png
image004.png
image005.png

I will include these in the January MCR, which I received from Bechtel today regarding the
permits for the Boilers.
Bechtel Letter Number 25542-000-TC-GAM-00446 “MECH-2 Completion of Inspections (Pressure
Vessels)
 

Best Regards,
Jennifer Wallens
Site Compliance 
BrightSource Energy, Inc.
O (510)550-8468
C (760)718-8294
JWallens@BrightSourceEnergy.com
www.BrightSourceEnergy.com

                                    
 
     

P Please consider the environment before printing this e-mail.
NOTICE:
This message contains information which is confidential and the copyright of our company or a third party. If you are not
the intended recipient of this message, please delete it and destroy all copies. If you are the intended recipient of this
message, you should not disclose or distribute this message to third parties without the consent of our company. Our
company does not represent, warrant and/or guarantee that the integrity of this message has been maintained, nor that
the communication is free of virus, interception, or interference.

 
From: Ramey, Gary [mailto:gramey@bechtel.com] 
Sent: Thursday, January 24, 2013 7:05 AM
To: Jennifer Wallens
Cc: Fisk, Tim (Solar Partners); Michael Bobinecz; Gillespie, Andrew James; Copeland, Terry; Ravotta,
Christian; Frankert, Thomas; Fanto, John; Danny Eytani; jstewart@brightsourceenergy.com; Doug
Davis; IVANPAH; Carr, Peter
Subject: Bechtel Letter - 25542-000-TC-GAM-00446-000 - MECH-2 Completion of Inspections
(Pressure Vessels)
 
Jennifer,
 
Please see attached Letter Number 25542-000-TC-GAM-00446 “MECH-2 Completion of Inspections
(Pressure Vessels)
 
Thanks,
 
Gary Terrell Ramey

mailto:Dave.Beaudoin@nrgenergy.com
mailto:Tim.Fisk@nrgenergy.com
mailto:ddavis@brightsourceenergy.com
mailto:documentcontrol@brightsourceenergy.com
mailto:Shankara.Babu@nrgenergy.com
mailto:USername@BrightSourceEnergy.com
http://www.brightsourceenergy.com/
http://www.facebook.com/BrightSourceEnergy
https://twitter.com/#!/BrightSource
http://www.linkedin.com/company/brightsource-energy-inc-
http://www.youtube.com/user/BrightSource



25542-000-GPE-GCX-00029_Permit to Operate_Boiler.pdf




State of California
DOSH, Pressure Vessel Unit
1 Si S Clay Street, Suite 1 302
Oaklan I, CA 94(12 1499



RETURN SERVICE REQUESTED



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



K
STATE OF CALIFORNIA



DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH



PRESSURE VESSEL UNIT
lSlSCIayStree Stile 1302



Oakand, A94612
Phon 510 62_ 3052 r x 10 6 23063



Permit to Operate Steam Boiler
STATE SERIAL NO. B072005-12 N.B.#/SER.# 606



BILL TO: OWNER/USER:



PERMIT DESK
BECHTEL POWER
NCR BOX 270
NIPTON CA 92364



N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: UNIT 1 - AUX BOILER



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/10/2013
This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 750 pounds per square inch.



•~~;.Z %



BILL TO:



DrPARTMENT Or INDUSTRIAl R~i ATIONS
DIVISION 010CC UI’ATIONAI sArrrv AND HIM TH



p~rssuRr vrssri UNIT
CI 622 ItE2 lix ~Jl1I 622 11)61



OWN ER/USER:



N.R.C.
1 00302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: UNIT 1 - AUX BOILER



CORPORATION



Inspected By: JOSHUA LITTLE Employed By: State of California



25542-000-GPE-GCX-00029-000


















25542-000-GPE-GCX-00030_Permit to Operate Tank.pdf




Stale of California
‘t2 % DOSH, Pressure Vessel Unil DrI’ARTMrNT or INDUSTRIAl RFI.ATK)NS



I 1515 Clay SIred, Suile 1 Wi DIVISION C)~ (X( i’ATIONAISArrTY AND HIM TH
Oak nd, CA 94612—1499 ‘hone SO 622 I0’2 I.,x >I( 6 106



RETURN SERVICE REQUESTED
OWNER/USER:



N.R.G.
100 W2 YATES WELL ROAD
NIPTONCA 92~66



LOCATION: 001 - PA - MV - 009



BILL TO: ___________________________________



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270 -



NIPTON CA 92364



K



STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS



DIVISION OF OCCUPATIONAL SAFETY & HEALTH
PRESSURE VESSEL UNIT



1 515 Clay Sheet, Suite 1302
Oakland, CA 94612



Phone 510) 622 3052 Fax 510 622 3063



Permit to Operate Air Pressure Tank
STATE SERIAL NO. AOl 2322-12 N.B.#/SER.# 689491



BILL TO: OWNER/USER:



PERMIT DESK N.R.G.
BECHTEL POWER CORPORATION 100302 YATES WELL ROAD
NCR BOX 270 NIPTON CA 92366
NIPTON CA 92364



LOCATION: 001 - PA - MV -009



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017
This is to Certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.



Inspected By: JOSHUA LITTLE Employed By: State of California



25542-000-GPE-GCX-00030-000


















25542-000-GPE-GCX-00031_Permit to OperateTank.pdf




K



Stale of California
DOSH, Pressure Vessel Unil
1515 Clay Sheet, Suite 1 102
Oakland, CA 94612-1499



RET RN SERVICE REQUESTED



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS



DIVISION OF OCCUPATIONAL SAFETY & HEALTH
PRESSURE VESSEL UNIT



515 Clay SIred, Suiie 1302
Oakland, CA 94612



Phone 10) 622 3052 Fax 510 622 3063



Permit to Operate Air Pressure Tank
STATE SERIAL NO. Aol 2321-12 N.B.#/SER.# 689484



BILL TO:



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



OWNER/USER:



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017



This is to Certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.



‘Pt.: %,



BILL TO:



Drl’ARTMrNT or INDUSTRIAl. R~I ATIONS
DIVISION or OCCUI’ATIONAL SAIFTY AND HEAlTH



l’KFSSURF vrssri UNIT
Phone SlO 6 ‘2 1052 r,x , I 01 622 1061



OWNERJUSER:



N.R.C.
100 302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 PA - MV -010



N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 -PA-MV-0l0



Inspected By: JOSHUA LITTLE Employed By: State of California



25542-000-GPE-GCX-00031-000


















25542-000-GPE-GCX-00032_Permit to _Operate Tank.pdf




Stale of California



K
STATE OF CALIFORNIA



DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH



PRESSURE VESSEL UNIT
1515 Clay Street Suite 1302



Oakland. CA 94612
Phone 510) 622 3052 Fax 510 622 3063



Permit to Operate Air Pressure Tank
STATE SERIAL NO. Aol 2320-12 N.B.#/SER.# 689474



BILL TO: OWNER/USER:



PERMIT DESK N.R.C.
BECHTEL POWER CORPORATION 100302 YATES WELL ROAD
NCR BOX 270 NIPTON CA 92366
NIPTON CA 92364



LOCATION: 001 - PA - MV - 004



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017



This is to Certify that the above described tank has been inspected, or caused to he inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.



DOSH, Pressure Vessel Unit
1519 Clay Street, Suite 1302
O kland, CA 94612-149’)



RETURN SERVICE REQUESTED



BILL TO:



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTONCA 92364



DEI’ARTMINT 01 INDUSTRIAl RI] ATIONS
Dl~lSl~N 010CC l’ATIONAI. SAr1TY AND HIAI TH



l’RISSURr VESSEl UNIT
Phone .11) l~22 10.2 lax .10 (.22 11(61



OWNER/USER:



N.R.C.
100302 YATES WELL ROAD
NIPTONCA 92~66



LOCATION: 001 - PA-MV -004



Inspected By: JOSHUA LITTLE Employed By: State of California



25542-000-GPE-GCX-00032-000


















25542-000-GPE-GCX-00033_permit to_Operate Tank.pdf




Stale of California
‘~— S DOSH, Pressure Vessel Unil DFl’ARTMfl~T Of INDUSTRIAl Rr[ATI0NS



/ 1S1S Clay Sired, Suite 1 11)2 DIVISION Of OC(UI’ATIONAL SAFFTY AND HrAIm
Oakland, CA 94612—1499 Iivnc 10)622 III .2 fax .1)) (.22 ~I6



RET RN SERVICE REQUESTED
OWN ER/USER:



N.R.C.
10011)2 YATES WELL ROAD
NIPTONCA 92366



LOCATION: 001 - PA - MV-DOS



BILL TO:



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS



QIVISION OF OCCUPATIONAL SAFETY & HEALTH -



PRESSURE VESSEL UNIT
1 51 5 Clay Street. Suile 1302



Oakland, CA 94612
Phone 510) 622 3052 Fax 510 622 3063



Permit to Operate Air Pressure Tank
STATE SERIAL NO. A012319-12 N.B.#/SER.# 689488



BILL TO: OWNER/USER:



PERMIT DESK N.R.C.
BECHTEL POWER CORPORATION 100302 YATES WELL ROAD
NCR BOX 270 NIPTON CA 92366
NIPTON CA 92364



LOCATION: 001 - PA - MV - 008



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017
This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.



Inspected By: JOSHUA LITTLE Employed By:. State of California



25542-000-GPE-GCX-00033-000


















25542-000-GPE-GCX-00034_permit to  operate tank.pdf




State of California
DOSI-I, Pressure Vessel Unil
1515 Clay Shed, Suile 1 ~02
Oikl,nd, CA 94612 1499



RETURN SERVICE REQUESTED



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



K
STATE OF CALIFORNIA



DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH



PRESSURE VESSEL UNIT
51 5 tay Street Suile 1302



Oa land A 94612
Phone 10 622 3052 Fax 10 6 3063



Permit to Operate Air Pressure Tank
STATE SERIAL NO. Aol 231 8-12 N.B.#/SER.# 874977



BILL TO:



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



OWNER/USER:



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017



This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.



..t.: ‘..



i’s



BILL TO:



DrI’AKTMFNT or INDUSTRIAl Rri.ATI0NS
DivisioN OF (XC i’ATiONAI. SAFETY AND HIAi TH



I’RrSSuRF VESSEL UNIT
‘hunt SIt) 622.3052 / fax 51W 622 1061



OWNER/USER:



N.R.C.
100.302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 - PA - MV - 001



N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 - PA - MV - 001



Inspected By: JOSHUA LITTLE Employed By: State of California



25542-000-GPE-GCX-00034-000


















25542-000-GPE-GCX-00035_permit to_operate tank.pdf




BILL TO:



Slate of California
DOSH, Pressure Vessel Unit
1515 Clay Street, SLIite 1302
Oakland, CA 94612-1499



RETURN SERVICE REQUESTED



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



K
STATE OF CALIFORNIA



DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH



PRESSURE VESSEL UNIT
1515 Clay Street, Suite 1302



Oakland, CA 94612
Phone 510)622 3052 Fax 510 622 3063



Permit to Operate Air Pressure Tank
STATE SERIAL NO. A012325-12 N.B.#/SER.# 689475



BILL TO: OWNER/USER:



PERMIT DESK
BECHTEL
NCR BOX 270
NIPTON CA 92364



N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 - PA - MV - 007



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017



This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.



DEI’ARTMENT OF INDUSTRIAl RFI ATIONS
DIVISION OF OCCUPATIONAl SAIFTY AND HFAI TH



PRESS RF vrssri NIT
‘hoot ‘HO) 612 3 VU fax SI 6_2 31



OWNER/USER:



N.R.C.
100302 YATES WELL ROAD
NIPTONCA 92366



LOCATION: 001 - PA - MV -007



POWER CORPORATION



Inspected By. JOSHUA LITTLE Employed By: State of California



25542-000-GPE-GCX-00035-000


















25542-000-GPE-GCX-00036_permit to operate_tank.pdf




State of California
DOSH, Pressure Vessel Unit DII’ARTMINT Or INDUSTRIAl RI! AIIC)N5



1515 Clay SIred, Suite 1 W2 DIVISION Of CX CUI’ATIONAI SAFFTV AND Hf Al TH
I’RESSURE VESSFI UNIT



Oakland, CA 94612—1499 l’~ne .101 (.22 lOS2 I ax ‘10 (.22 11)6.1



RETURN SERVICE REQUESTED
OWNER/USER:



N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 - PA - MV - 005



K
STATE OF CALIFORNIA



DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH



PRESSURE VESSEL UNIT
1515 Clay Sired, Suite 1302



Oakland, CA 94612
Phone (510) 622-3052 IFax 1510) 622 3063



Permit to Operate Air Pressure Tank
STATE SERIAL NO. AOl 2323-12 N.B.#/SER.# 689480



BILL TO: OWNER/USER:



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017
This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.



BILL TO:



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



LOCATION: 001 - PA - MV - 005



Inspected By: JOSHUA LITTLE Employed By: State of California



25542-000-GPE-GCX-00036-000


















25542-000-GPE-GCX-00037_permit to operate_tank.pdf




BILL TO:



Stale of Calilornia
DOSH, Pressure Vessel Unit
I ~1 S Clay Street, Suite 1302
0~ kland, CA 94612 1499



RETURN SERVICE REQUESTED



PERMIT DESK -



BECHTEL POWER CORPORATION
NCR BOX 270
NIPTONCA 92364



3<



STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS



DIVISION OF OCCUPATIONAL SAFETY & HEALTH
PRESSURE VESSEL UNIT



1515 Clay Street Suite 1302
Oalctand, CA 94612



Phone 510) 622-3052 / Fax (510)622-3063



Permit to Operate Air Pressure Tank
STATE SERIAL NO. A012324-12 N.B.#/SER.# 689493



BILL TO: OWNER/USER:



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



N.R.G.
100302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 - PA - MV - 003



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/09/201 7
This is to Certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.



Drt’ARTMFNT or tNDUSTKtAI. RELATtONS
DIVIStON OF OCCUPATIONAL SAFETY AND HFAI TH



I’RFSS RE VFSSEI UNIT
‘hunt Sit) (_2-:t( 52 1,ix S tO 622 t( 6)



OWNER/USER:



N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 - PA - MV - 003



Inspected By: JOSHUA LITTLE Employed By: State of California



25542-000-GPE-GCX-00037-000


















25542-000-GPE-GCX-00038_permi to operate tank.pdf




STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS



DIVISION OF OCCUPATIONAL SAFETY & HEALTH
PRESSURE VESSEL UNIT



1515 Clay Sired, Sue 1302
Oakland CA 94612



Phone 510) 622 3052 Fax 510 6 23063



STATE SERIAL NO. AOl 2326-12 N.B.#/SER.# 689482



BILL TO: OWNER/USER:



PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364



N.R.G.
100302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 - PA - MV - 006



This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680



Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017



This is to Certify that the above described tank has been inspected, 01 Caused to be inspecled, by the Division ol OCcupalional
Safety & Health and may be operated aI a pressure not to exceed 200 pounds per square inch.



•~‘t~: ~



C.,



Slale of California
DOSH, Pressure Vessel Unil
iSis Clay SIred, Suile 1 ~02
Oakland, CA 9461 2-1 499



RETURN SERVICE REQUESTED



DEPARTMENT or INDUSTRIAl Kit ATIONS
DIVISION or OCCuI’ATIONAI SAFITY AND HFAI TH



l’KESSuRF vrssrt UNIT
‘hunt’ 311)1 622 1052 Fax 311) 1,22 0)6 1



OWNER/USER:



N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366



LOCATION: 001 PA - MV 006



BILL TO:



PERMIT DESK
BECHTEL POWER CORPORATION
NCR 8OX270
NIPTON CA 92364



Permit to Operate Air Pressure Tank



Inspected By: JOSHUA LITTLE Employed By: State of California



25542-000-GPE-GCX-00038-000


















25542-000-GPE-GCX-00039_Permit to Operate Boiler.pdf




25542-000-GPE-GCX-00039-000


















25542-000-GPE-GCX-00040_permit to operate boiler.pdf




25542-000-GPE-GCX-00040-000


















25542-000-TC-GAM-00446.pdf
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State of California
DOSH, Pressure Vessel Unit
1 Si S Clay Street, Suite 1 302
Oaklan I, CA 94(12 1499

RETURN SERVICE REQUESTED

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

K
STATE OF CALIFORNIA

DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH

PRESSURE VESSEL UNIT
lSlSCIayStree Stile 1302

Oakand, A94612
Phon 510 62_ 3052 r x 10 6 23063

Permit to Operate Steam Boiler
STATE SERIAL NO. B072005-12 N.B.#/SER.# 606

BILL TO: OWNER/USER:

PERMIT DESK
BECHTEL POWER
NCR BOX 270
NIPTON CA 92364

N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: UNIT 1 - AUX BOILER

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/10/2013
This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 750 pounds per square inch.

•~~;.Z %

BILL TO:

DrPARTMENT Or INDUSTRIAl R~i ATIONS
DIVISION 010CC UI’ATIONAI sArrrv AND HIM TH

p~rssuRr vrssri UNIT
CI 622 ItE2 lix ~Jl1I 622 11)61

OWN ER/USER:

N.R.C.
1 00302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: UNIT 1 - AUX BOILER

CORPORATION

Inspected By: JOSHUA LITTLE Employed By: State of California

25542-000-GPE-GCX-00029-000



Stale of California
‘t2 % DOSH, Pressure Vessel Unil DrI’ARTMrNT or INDUSTRIAl RFI.ATK)NS

I 1515 Clay SIred, Suile 1 Wi DIVISION C)~ (X( i’ATIONAISArrTY AND HIM TH
Oak nd, CA 94612—1499 ‘hone SO 622 I0’2 I.,x >I( 6 106

RETURN SERVICE REQUESTED
OWNER/USER:

N.R.G.
100 W2 YATES WELL ROAD
NIPTONCA 92~66

LOCATION: 001 - PA - MV - 009

BILL TO: ___________________________________

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270 -

NIPTON CA 92364

K

STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS

DIVISION OF OCCUPATIONAL SAFETY & HEALTH
PRESSURE VESSEL UNIT

1 515 Clay Sheet, Suite 1302
Oakland, CA 94612

Phone 510) 622 3052 Fax 510 622 3063

Permit to Operate Air Pressure Tank
STATE SERIAL NO. AOl 2322-12 N.B.#/SER.# 689491

BILL TO: OWNER/USER:

PERMIT DESK N.R.G.
BECHTEL POWER CORPORATION 100302 YATES WELL ROAD
NCR BOX 270 NIPTON CA 92366
NIPTON CA 92364

LOCATION: 001 - PA - MV -009

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017
This is to Certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.

Inspected By: JOSHUA LITTLE Employed By: State of California

25542-000-GPE-GCX-00030-000



K

Stale of California
DOSH, Pressure Vessel Unil
1515 Clay Sheet, Suite 1 102
Oakland, CA 94612-1499

RET RN SERVICE REQUESTED

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS

DIVISION OF OCCUPATIONAL SAFETY & HEALTH
PRESSURE VESSEL UNIT

515 Clay SIred, Suiie 1302
Oakland, CA 94612

Phone 10) 622 3052 Fax 510 622 3063

Permit to Operate Air Pressure Tank
STATE SERIAL NO. Aol 2321-12 N.B.#/SER.# 689484

BILL TO:

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

OWNER/USER:

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017

This is to Certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.

‘Pt.: %,

BILL TO:

Drl’ARTMrNT or INDUSTRIAl. R~I ATIONS
DIVISION or OCCUI’ATIONAL SAIFTY AND HEAlTH

l’KFSSURF vrssri UNIT
Phone SlO 6 ‘2 1052 r,x , I 01 622 1061

OWNERJUSER:

N.R.C.
100 302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 PA - MV -010

N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 -PA-MV-0l0

Inspected By: JOSHUA LITTLE Employed By: State of California

25542-000-GPE-GCX-00031-000



Stale of California

K
STATE OF CALIFORNIA

DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH

PRESSURE VESSEL UNIT
1515 Clay Street Suite 1302

Oakland. CA 94612
Phone 510) 622 3052 Fax 510 622 3063

Permit to Operate Air Pressure Tank
STATE SERIAL NO. Aol 2320-12 N.B.#/SER.# 689474

BILL TO: OWNER/USER:

PERMIT DESK N.R.C.
BECHTEL POWER CORPORATION 100302 YATES WELL ROAD
NCR BOX 270 NIPTON CA 92366
NIPTON CA 92364

LOCATION: 001 - PA - MV - 004

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017

This is to Certify that the above described tank has been inspected, or caused to he inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.

DOSH, Pressure Vessel Unit
1519 Clay Street, Suite 1302
O kland, CA 94612-149’)

RETURN SERVICE REQUESTED

BILL TO:

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTONCA 92364

DEI’ARTMINT 01 INDUSTRIAl RI] ATIONS
Dl~lSl~N 010CC l’ATIONAI. SAr1TY AND HIAI TH

l’RISSURr VESSEl UNIT
Phone .11) l~22 10.2 lax .10 (.22 11(61

OWNER/USER:

N.R.C.
100302 YATES WELL ROAD
NIPTONCA 92~66

LOCATION: 001 - PA-MV -004

Inspected By: JOSHUA LITTLE Employed By: State of California

25542-000-GPE-GCX-00032-000



Stale of California
‘~— S DOSH, Pressure Vessel Unil DFl’ARTMfl~T Of INDUSTRIAl Rr[ATI0NS

/ 1S1S Clay Sired, Suite 1 11)2 DIVISION Of OC(UI’ATIONAL SAFFTY AND HrAIm
Oakland, CA 94612—1499 Iivnc 10)622 III .2 fax .1)) (.22 ~I6

RET RN SERVICE REQUESTED
OWN ER/USER:

N.R.C.
10011)2 YATES WELL ROAD
NIPTONCA 92366

LOCATION: 001 - PA - MV-DOS

BILL TO:

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS

QIVISION OF OCCUPATIONAL SAFETY & HEALTH -

PRESSURE VESSEL UNIT
1 51 5 Clay Street. Suile 1302

Oakland, CA 94612
Phone 510) 622 3052 Fax 510 622 3063

Permit to Operate Air Pressure Tank
STATE SERIAL NO. A012319-12 N.B.#/SER.# 689488

BILL TO: OWNER/USER:

PERMIT DESK N.R.C.
BECHTEL POWER CORPORATION 100302 YATES WELL ROAD
NCR BOX 270 NIPTON CA 92366
NIPTON CA 92364

LOCATION: 001 - PA - MV - 008

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017
This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.

Inspected By: JOSHUA LITTLE Employed By:. State of California

25542-000-GPE-GCX-00033-000



State of California
DOSI-I, Pressure Vessel Unil
1515 Clay Shed, Suile 1 ~02
Oikl,nd, CA 94612 1499

RETURN SERVICE REQUESTED

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

K
STATE OF CALIFORNIA

DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH

PRESSURE VESSEL UNIT
51 5 tay Street Suile 1302

Oa land A 94612
Phone 10 622 3052 Fax 10 6 3063

Permit to Operate Air Pressure Tank
STATE SERIAL NO. Aol 231 8-12 N.B.#/SER.# 874977

BILL TO:

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

OWNER/USER:

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017

This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.

..t.: ‘..

i’s

BILL TO:

DrI’AKTMFNT or INDUSTRIAl Rri.ATI0NS
DivisioN OF (XC i’ATiONAI. SAFETY AND HIAi TH

I’RrSSuRF VESSEL UNIT
‘hunt SIt) 622.3052 / fax 51W 622 1061

OWNER/USER:

N.R.C.
100.302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 - PA - MV - 001

N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 - PA - MV - 001

Inspected By: JOSHUA LITTLE Employed By: State of California

25542-000-GPE-GCX-00034-000



BILL TO:

Slate of California
DOSH, Pressure Vessel Unit
1515 Clay Street, SLIite 1302
Oakland, CA 94612-1499

RETURN SERVICE REQUESTED

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

K
STATE OF CALIFORNIA

DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH

PRESSURE VESSEL UNIT
1515 Clay Street, Suite 1302

Oakland, CA 94612
Phone 510)622 3052 Fax 510 622 3063

Permit to Operate Air Pressure Tank
STATE SERIAL NO. A012325-12 N.B.#/SER.# 689475

BILL TO: OWNER/USER:

PERMIT DESK
BECHTEL
NCR BOX 270
NIPTON CA 92364

N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 - PA - MV - 007

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017

This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.

DEI’ARTMENT OF INDUSTRIAl RFI ATIONS
DIVISION OF OCCUPATIONAl SAIFTY AND HFAI TH

PRESS RF vrssri NIT
‘hoot ‘HO) 612 3 VU fax SI 6_2 31

OWNER/USER:

N.R.C.
100302 YATES WELL ROAD
NIPTONCA 92366

LOCATION: 001 - PA - MV -007

POWER CORPORATION

Inspected By. JOSHUA LITTLE Employed By: State of California

25542-000-GPE-GCX-00035-000



State of California
DOSH, Pressure Vessel Unit DII’ARTMINT Or INDUSTRIAl RI! AIIC)N5

1515 Clay SIred, Suite 1 W2 DIVISION Of CX CUI’ATIONAI SAFFTV AND Hf Al TH
I’RESSURE VESSFI UNIT

Oakland, CA 94612—1499 l’~ne .101 (.22 lOS2 I ax ‘10 (.22 11)6.1

RETURN SERVICE REQUESTED
OWNER/USER:

N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 - PA - MV - 005

K
STATE OF CALIFORNIA

DEPARTMENT OF INDUSTRIAL RELATIONS
DIVISION OF OCCUPATIONAL SAFETY & HEALTH

PRESSURE VESSEL UNIT
1515 Clay Sired, Suite 1302

Oakland, CA 94612
Phone (510) 622-3052 IFax 1510) 622 3063

Permit to Operate Air Pressure Tank
STATE SERIAL NO. AOl 2323-12 N.B.#/SER.# 689480

BILL TO: OWNER/USER:

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017
This is to certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.

BILL TO:

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

LOCATION: 001 - PA - MV - 005

Inspected By: JOSHUA LITTLE Employed By: State of California

25542-000-GPE-GCX-00036-000



BILL TO:

Stale of Calilornia
DOSH, Pressure Vessel Unit
I ~1 S Clay Street, Suite 1302
0~ kland, CA 94612 1499

RETURN SERVICE REQUESTED

PERMIT DESK -

BECHTEL POWER CORPORATION
NCR BOX 270
NIPTONCA 92364

3<

STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS

DIVISION OF OCCUPATIONAL SAFETY & HEALTH
PRESSURE VESSEL UNIT

1515 Clay Street Suite 1302
Oalctand, CA 94612

Phone 510) 622-3052 / Fax (510)622-3063

Permit to Operate Air Pressure Tank
STATE SERIAL NO. A012324-12 N.B.#/SER.# 689493

BILL TO: OWNER/USER:

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

N.R.G.
100302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 - PA - MV - 003

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/09/201 7
This is to Certify that the above described tank has been inspected, or caused to be inspected, by the Division of Occupational
Safety & Health and may be operated at a pressure not to exceed 200 pounds per square inch.

Drt’ARTMFNT or tNDUSTKtAI. RELATtONS
DIVIStON OF OCCUPATIONAL SAFETY AND HFAI TH

I’RFSS RE VFSSEI UNIT
‘hunt Sit) (_2-:t( 52 1,ix S tO 622 t( 6)

OWNER/USER:

N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 - PA - MV - 003

Inspected By: JOSHUA LITTLE Employed By: State of California

25542-000-GPE-GCX-00037-000



STATE OF CALIFORNIA
DEPARTMENT OF INDUSTRIAL RELATIONS

DIVISION OF OCCUPATIONAL SAFETY & HEALTH
PRESSURE VESSEL UNIT

1515 Clay Sired, Sue 1302
Oakland CA 94612

Phone 510) 622 3052 Fax 510 6 23063

STATE SERIAL NO. AOl 2326-12 N.B.#/SER.# 689482

BILL TO: OWNER/USER:

PERMIT DESK
BECHTEL POWER CORPORATION
NCR BOX 270
NIPTON CA 92364

N.R.G.
100302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 - PA - MV - 006

This Permit to Operate shall be kept conspicuously posted under glass on or near the
tank or at a convenient location near the tank and shall be made available to any
authorized person(s). Labor Code Section 7680

Date of Inspection: 10/10/2012 This Permit Expires: 10/09/2017

This is to Certify that the above described tank has been inspected, 01 Caused to be inspecled, by the Division ol OCcupalional
Safety & Health and may be operated aI a pressure not to exceed 200 pounds per square inch.

•~‘t~: ~

C.,

Slale of California
DOSH, Pressure Vessel Unil
iSis Clay SIred, Suile 1 ~02
Oakland, CA 9461 2-1 499

RETURN SERVICE REQUESTED

DEPARTMENT or INDUSTRIAl Kit ATIONS
DIVISION or OCCuI’ATIONAI SAFITY AND HFAI TH

l’KESSuRF vrssrt UNIT
‘hunt’ 311)1 622 1052 Fax 311) 1,22 0)6 1

OWNER/USER:

N.R.C.
100302 YATES WELL ROAD
NIPTON CA 92366

LOCATION: 001 PA - MV 006

BILL TO:

PERMIT DESK
BECHTEL POWER CORPORATION
NCR 8OX270
NIPTON CA 92364

Permit to Operate Air Pressure Tank

Inspected By: JOSHUA LITTLE Employed By: State of California

25542-000-GPE-GCX-00038-000



25542-000-GPE-GCX-00039-000



25542-000-GPE-GCX-00040-000



 
 
 

Exhibit 14
MECH-1 & MECH-3 CBO Approvals 

Conditions of Certification 
MECH-1 & MECH-3 
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1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Wednesday, January 30, 2013 2:06 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: Ivanpah – MECH-1-1.52 - Above Ground Isometrics Unit 2 - PC1 - Approved
Attachments: 1E215191.jpg

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal, MECH-1-1.52 - Above Ground Isometrics Unit 2 - PC1, has been reviewed and Approved. You will 
find the documents on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Wednesday, January 30, 2013 2:36 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: Ivanpah – MECH-1-1.54 - Above Ground Isometrics Unit 3 - PC1 - Approved
Attachments: 1D441789.jpg

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal, MECH-1-1.54 - Above Ground Isometrics Unit 3 - PC1, has been reviewed and Approved. You will 
find the documents on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



 
 
 

Exhibit 15 
STRUC-1 CBO Approvals 
Condition of Certification 

STRUC-1 
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1

Rudy, Holly

From: amy.tremayne@us.bureauveritas.com
Sent: Friday, January 11, 2013 4:32 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: keith.long@us.bureauveritas.com; steve.hermsmeyer@us.bureauveritas.com; 

terry.vosler@us.bureauveritas.com; brian.hill@us.bureauveritas.com; 
jamie.saldana@us.bureauveritas.com; aleta.sage@us.bureauveritas.com; susan.coddington-
allen@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-02047 - CBO Submittal Package – STRUC-1-4.26X2 - Main and Aux 
Transformer Foundations - PC2 - Approved/Reference Only

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal STRUC-1-4.26X2 - Main and Aux Transformer Foundations - PC2  has been reviewed and 
approved with reference only materials. You will find the documents on BVnet under the respective title. Feel free to 
contact me with any questions or concerns.  

Respectfully,  

 

Amy Tremayne 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.678.5889 
F:  916.617.2068 
amy.tremayne@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com 

 Please consider the environment before printing this e-mail

 

"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com" 

 



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Thursday, January 31, 2013 11:51 AM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-4.64X2 - SA Support Foundation - PC1 - Approved
Attachments: 16162936.jpg

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal, STRUC-1-4.64X2 - SA Support Foundation - PC1, has been reviewed and Approved. You will find 
the documents on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Monday, January 28, 2013 2:01 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-5.02 - Solar Tower Foundation Design - PC11 – Conditionally Approved
Attachments: 1E577273.jpg

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal, STRUC-1-5.02 - Solar Tower Foundation Design - PC11, has been reviewed and conditionally 
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  
 
 
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Wednesday, January 30, 2013 1:33 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-5.05X1 - SRSG Structural Steel Design - PC1  - Approved
Attachments: 1D221513.jpg

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal, STRUC-1-5.05X1 - SRSG Structural Steel Design - PC1, has been reviewed and Approved. You 
will find the documents on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Wednesday, January 09, 2013 6:13 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: Ivanpah – STRUC-1-9.06 - Auxiliary Boiler Pipe Rack Steel - PC3 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, STRUC-1-9.06 - Auxiliary Boiler Pipe Rack Steel - PC3, has been reviewed and Approved. You 
will find the documents on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Monday, January 21, 2013 11:53 AM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-02054 - CBO Submittal Package – STRUC-1-10.42 - Drawing for ACC 
EEM Structural Drawings & Calcs - PC2 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, STRUC-1-10.42 - Drawing for ACC EEM Structural Drawings & Calcs - PC2, has been reviewed 
and Approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions 
or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



 
 
 

Exhibit 16 
 

ELEC-1 CBO Approvals 
Condition of Certification 

ELEC-1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Thursday, January 03, 2013 1:41 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-02044 - CBO Submittal Package – ELEC-1-1.12X1 - Unit 2 and 3 
Electrical Phasing Diagram - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, ELEC-1-1.12X1 - Unit 2 and 3 Electrical Phasing Diagram - PC1, has been reviewed and 
Approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Wednesday, January 23, 2013 3:15 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-8.25X1 - Aboveground Raceway Plan Aux Boiler Area Plan El 2879-0 - 
PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, ELEC-1-8.25X1 - Aboveground Raceway Plan Aux Boiler Area Plan El 2879-0 - PC1, has been 
reviewed and Approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Wednesday, January 23, 2013 5:00 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-8.29X1 - A/G Raceway Plan Aux Boiler Area Plan El 3029-0 & 3188-0 - 
PC1 - Approved

Attachments: 18004348.jpg

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, ELEC-1-8.29X1 - A/G Raceway Plan Aux Boiler Area Plan El 3029-0 & 3188-0 - PC1, has been 
reviewed and Approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Thursday, January 03, 2013 2:07 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-02045 - CBO Submittal Package – ELEC-1-9.08X2 - AC/UPS Panel 
Board Schedules - PC1 - Approved

Attachments: 19207738.jpg

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, ELEC-1-9.08X2 - AC/UPS Panel Board Schedules - PC1, has been reviewed and Approved. You 
will find the documents on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Wednesday, January 23, 2013 6:37 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: Ivanpah – ELEC-1-12.28 - CPDU Components for Communication Lightning Protection - PC1 
- Approved

Attachments: 16246466.jpg

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, ELEC-1-12.28 - CPDU Components for Communication Lightning Protection - PC1, has been 
reviewed and Approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



 
 
 

Exhibit 17
FAB-1 CBO Approvals 

Conditions of Certification 
FAB-1 
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1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Friday, January 18, 2013 6:20 PM
To: Fairhall, Christopher; Ravotta, Christian; Maniyar, Lisa; Rudy, Holly; Frankert, Thomas; 

Klinger, Judith L; Ivanpah CBO; Ramey, Gary
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; amy.tremayne@us.bureauveritas.com; 
keith.long@us.bureauveritas.com

Subject: 25542-000-L0E-GGG-02053 - CBO Submittal Package – FAB-1-20.0 - Appl for Appr Fabr 
Status - Vision Mechanical - PC2 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, FAB-1-20.0 - Appl for Appr Fabr Status - Vision Mechanical - PC2, has been reviewed and 
Approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



 
 

Exhibit 18 
 

 

Monthly Construction Safety Summary 
Condition of Certification 

 Worker Safety - 3 
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CELDate/Time january 14 2013/0800

____
_____ _____

Signature 7

Incident Description: On Januarj 03, 2013 around 1300. Cody Mowdy was notified that there
was a spot of oil on the ground in Unit II. The impacted soil was removed and placed in a 55
gaflon drum for disposal.

Location Of Incident: Unit N Date/Time of Release: January 03,
2013/1300

Personnel! Subcontractor Involved: Bechtel Date/Time Release Stopped: January 03,
2013/Already stopped when discovered

Containment: Soil impacted with oil was
. Product ID or CAS Number: Unknown motorremoved and placed n a 55 gallon drum for

oildisposal.
Total Amount Released (units): Less than
one quart

Was there any offsite impact with threat to
human_health_and/or environment?: No

Date!Tme Safety Team Notified: January Did release reach surface water? No
03, 2013/1 300
Person Contacted: Cody Mowdy it “yes to either of the above two questions, initiate the LegalNotes: Instruction 127 process in coordination with the Manager of

Environmental Services.

Descriptton of Correctwe Action Taken S I ,rDao’ed th o as mmo ed ad placed in

55 gaflon drum for disposal.

Measures to Prevent Recurrence: Routine maintenance is the best preventative measure.
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ENVtRO F ENTAL NCDENT REPORT

- Name! TitIe Lone Pakox;CEL
Date/Time ar I

——

Signature:

Inco criptton On 0 2013 arounc dy Mowdy a - that a
cc tnq n Un aking dies ted soU We nd
p aon

Locat Incident Unit Tt Date T me of Release Janu
2013’Ex&,t bme unknown

PersonneliSubcontractor Involved: Bechtei Date/Time Release Stopped: January 10

201 3/Afready stopped when discovered

,Contanment: 50i impacted with desei fuei
Pdct ID or CAS Number: Desei 2

was e;’eo ard o!aced via 5 caon amm roduct Number CPS20i
fcr depo ai. Total Amount Released (units) Less than

on afgaNon total

A a here any offsiten t NIth t eat to
numan health and/or n r nent No

D I fi Dd I e achsbrfa ate No

P ed: Co a above t a cc Leqai
Nj yeas coord

En a erVces

Dasc t:cr of Corrective Actioo Taken So. in3n t dies fue as oen ann
d nffic r dsocsai

Measuras f Prevent Rcurence: 2’utn mantena’ca r1 ror er eqncme nnact:on a
rn n- c

a

-
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL

Signature:

cident Descnptio i

ting in Unit
ed SOii was

und 0900, Carol Cra was r
a ure and leaked die ci

5 all ndrumsfo d oos

Date Time of Releas
/0900

Containment: Sci impadad
was removed and placea in a 55 0

fr dscsai

DateiTerne Safety Notified: Januar 11
4’’flflr
iJJ

Person Contacted: Carol Can
Notes

c DatelTime Release Stopp
201 3/Immediately

Product ID or CAS Number. Di s 2
Product Number CPS203410
Total Amount Released (units): Lass than
one auart

• Was there any offsite impact with threat to
human health and/or environment7: No

Dd release reach surface water? No

• yes” to echer f the above two quesbcns. tiate toe I
Struchon 127 process oordnahoo ‘cth rro Maoaoer of

EovronmntaI Serces.

Dscpt:cn of Corrective Action Taken. 5o mracted with diesei fl ;ss rerccea and
‘irrs r ‘sco,a

Measures to Prevent Re u
• “ttv.
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ENVIRONMENTAL INCIDENT REPORT

Date1Tim laniirnv 2A, 201 /0745
Name! Title: Lone PalkowL

Signaturj 1
Incident Description: On January 24. 2013 around 1325, Lone Palkow was notified that a
vendor delivery truck had broken down and spilled antifreeze and water onto the roadway.
The dirt road was already wet from rain that had occurred early that morning. Due to this, the
antifreeze spill puddled on top of the road and did not soak in. The spill was absorbed using
spill pads and absorbent material The impacted soil and absorbent matenal was removed and
placed in 55 galion drums for disposal

Location Of Incident: Common Area Road Date/Time of Release: January 24,
2013/1325

Personnel/Subcontractor Involved: Berhtpl DatelTime Release Stopped: January 24
2013/Immediately

Containment: Antifreeze was removed with
Product ID or CAS Number: Unknownspill pads and absorbent and placed in a 55
Antifreeze 50/50 mix and watergallon drum for disposal.
Total Amount Released (units>: Less than 3
gallons of antifreeze water mix

Was there any offsite impact with threat to
human hea[th and/or environment9: No

Date/Time Safety Notified: January 24 Did release reach surface water9 No
2013/1325

— —

Person Contacted: one Palkow 1 yes’ to either of the above o questions, initiate the Legal
Notes: instruction 127 process coordination sith the Manager of

Environmental Services.

Description of Corrective Action Taken’ Spifi pads a d absorbent matria mpactea with
here r d and d n c or iru diap
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ENVIRONMENTAL INCIDENT REPORT

Name! Title: Lone Palkow/CEL
Date/Time January 28, 201 3/0700

____

/ -

______

SignaturQ7’

/.

tvoi...--—

Incident Description: On January 24. 2013 around 0800, Linh Pham and Lone Palkow
noticed a spot of hydraulic or motor oil on the ground. There was no equipment working in the
immediate area. The impacted soil was removed and placed in a 55 gallon drum for disposal.

Location Of Incident: Unit Ill Access Road
Date/Time of Release: Unknown

Personnel/Subcontractor Involved: Bechtel Date/Time Release Stopped: Already
stopped when discovered

Containment: Soil impacted with oil was
. Product ID or CAS Number: Unknownremoved and placed in a 55 gallon drum for

. hydraulic or motor oildisposal.
Total Amount Released (units): Less than
one gallon

Was there any offsite impact with threat to
human_health and/or_environment?: No

Date/Time Safety Notified: January 24.
201 3/0800 Did release reach surface water? No

Person Contacted: NA
Notes: Discovered by Linh Pham and Lone if “yes’ to either of the above two questions, initiate the Lega’

Palkow Instruction 127 process in coordination with the Manager of
. .

- Environmental Services,

Description of Corrective Action Taken: Soit impacted with ml was removed and p’aced in
55 cc or 1rms n spca

Measures to Prevent Recurrence: Routine maintenance and proper equipment inspection is
the best preventative measure.
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