
 

Appendix 2B 
RBEP Equipment Requirements 

  



Demolition Equipment Onsite‐‐Units 1‐4
Redondo Beach Energy Project

Description JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Month After Commencement 1 2 3 4 5 6 7 8 9 10 11 12

Excavators 2 2 2 2 2 2 2 2 2 2 2 2
Backhoe
10 Wheel Dump Truck 6 6 6 6 6 6 6 6 6 6 6 6
Dozer
Front End Loader 3 3 3 3 3 3 3 3 3 3 3 3
75 Ton Hydraulic Crane 2 2 2 2 2 2 2 2 2 2 2 2
35 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1
Fork Lift 2 2 2 2 2 2 2 2 2 2 2 2
Grader
Compactor
Stake Truck 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 2 2 2 2 2 2 2 2 2 2 2 2
Pick‐up Truck 1 1 1 1 1 1 1 1 1 1 1 1
Air Compressor 2 2 2 2 2 2 2 2 2 2 2 2
Light Towers 2 4 4 4 2 4 4 4
Heavy Lift Lattice Boom Crane
Pile Drivers

2016
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Construction Equipment Onsite‐‐Construction of Power Block
Redondo Beach Energy Project

Description MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Month After Commencement 15 16 17 18 19 20 21 22 23 24

Excavators 2 2 2 1 1 2 2 2 2 2
Backhoe 1 1 1 1 1 1 1 1 1 1
10 Wheel Dump Truck 6 6 6 6 6 4 4 2 2 2
Dozer 2 2 2 2 2 1 1 1 1 1
Front End Loader 1 1 1 1 1 1 1 1 1 1
75 Ton Hydraulic Crane 1 1 1 1 1 1 2 2 2 2
35 Ton Hydraulic Crane 1 1 2 2 2 2
Pile Driver 1 1 1
Fork Lift 2 2 2 2 2 2 2 2 2 2
Grader 2 2 2 2 2 1 1 1 1 1
Compactor 3 3 3 3 3 2 2 2 2 2
Stake Truck 2 2 2 2 2 2 2 2 2 2
Water Truck 2 2 2 2 2 2 2 2 2 2
Pick‐up Truck 2 2 2 2 2 2 2 2 2 2
Air Compressor 2 2 2 2 2 2 2 2 2 1
Light Towers
Heavy Lift Lattice boom Main Crane
Heavy Lift Lattice boom Tail Crane
Heavy Lift Gantry Crane 1 1
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Construction Equipment Onsite‐‐Construction of Power Block
Redondo Beach Energy Project

Description
Month After Commencement

Excavators
Backhoe
10 Wheel Dump Truck
Dozer
Front End Loader
75 Ton Hydraulic Crane
35 Ton Hydraulic Crane
Pile Driver
Fork Lift
Grader
Compactor
Stake Truck
Water Truck
Pick‐up Truck
Air Compressor
Light Towers
Heavy Lift Lattice boom Main Crane
Heavy Lift Lattice boom Tail Crane
Heavy Lift Gantry Crane

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
25 26 27 28 29 30 31 32 33 34 35 36
2 2 2 2 2 2 1 1
1 1 1 1 1 1 1 1 1 1 1 1
2 2 2 2 2 2 2 1 1 1 1 1
1 1 1 1 1 1 1 1
1 1 1 1 1 1 1 1 1 1 1 1
2 2 2 2 2 2 1 1 1 1 1 1
2 2 2 2 2 2 1 1 1 1 1 1

2 2 2 2 2 2 2 2 2 2 2 2
1 1 1
2 2 2 2 2 2 1 1 1 1
2 2 2 2 2 2 2 2 2 2 2 2
2 2 2 2 2 2 2 2 2 2 2 2
2 2 2 2 2 2 2 2 2 2 2 2
1 2 2 2 2 2 2 2 2 2 2 2

1 1 1 1 1 1 1 1 1 1
1 1 1 1 1 1 1 1 1 1 1 1
1 1
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Construction Equipment Onsite‐‐Construction of Power Block
Redondo Beach Energy Project

Description
Month After Commencement

Excavators
Backhoe
10 Wheel Dump Truck
Dozer
Front End Loader
75 Ton Hydraulic Crane
35 Ton Hydraulic Crane
Pile Driver
Fork Lift
Grader
Compactor
Stake Truck
Water Truck
Pick‐up Truck
Air Compressor
Light Towers
Heavy Lift Lattice boom Main Crane
Heavy Lift Lattice boom Tail Crane
Heavy Lift Gantry Crane

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
37 38 39 40 41 42 43 44 45 46 47 48

1 1 1 1
1 1 1 1 1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1 1 1 1 1
1 1 1 1 1 1
1 1 1 1 1 1 1 1 1 1 1 1

1 1
1 1 1 1 1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1 1 1 1 1
1 1 1 1 1 1
1 1 1 1 1 1
1 1 1 1 1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1 1 1 1 1
1 1 1 1 1 1
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Demolition Equipment Onsite‐‐Units 5‐8
Redondo Beach Energy Project

Description JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Month After Commencement 37 38 39 40 41 42 43 44 45 46 47 48

Excavators 2 2 2 2 2 2 2 2 2 2 2 2
Backhoe
10 Wheel Dump Truck 4 4 4 4 4 4 10 10 10 10 10 10
Dozer
Front End Loader 3 3 3 3 3 3 4 4 4 4 4 4
75 Ton Hydraulic Crane 2 2 2 2 2 2 2 2 2 2 2 2
35 Ton Hydraulic Crane 1 1 1 1 1 2 2 2 2 2 2 2
Fork Lift 2 2 2 2 2 2 4 4 4 4 4 4
Grader
Compactor
Stake Truck 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 2 2 2 2 2 2 2 2 2 2 2 2
Pick‐up Truck 1 1 1 1 1 1 2 2 2 2 2 2
Air Compressor 2 2 2 2 2 2 3 3 3 3 3 3
Light Towers
Heavy Lift Lattice Boom Crane
Pile Drivers
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Demolition Equipment Onsite‐‐Units 5‐8
Redondo Beach Energy Project

Description
Month After Commencement

Excavators
Backhoe
10 Wheel Dump Truck
Dozer
Front End Loader
75 Ton Hydraulic Crane
35 Ton Hydraulic Crane
Fork Lift
Grader
Compactor
Stake Truck
Water Truck
Pick‐up Truck
Air Compressor
Light Towers
Heavy Lift Lattice Boom Crane
Pile Drivers

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
49 50 51 52 53 54 55 56 57 58 59 60
2 2 2 2 2 2 2 2 2 2 2 2

12 12 12 12 12 12 4 4 4 4 4 4

5 5 5 5 5 5 3 3 3 3 3 3
2 2 2 2 2 2 2 2 2 2 2 2
2 2 2 2 2 2 1 1 1 1 1 1
4 4 4 4 4 4 2 2 2 2 2 2

2 2 2 2 2 2 1 1 1 1 1 1
2 2 2 2 2 2 2 2 2 2 2 2
2 2 2 2 2 2 1 1 1 1 1 1
4 4 4 4 4 4 2 2 2 2 2 2
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