
 

 

Appendix 2C 
RBEP Truck Trips Data 

  



Truck Trips‐‐Demolition of Units 1‐4
Redondo Beach Energy Project

Description JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Month After Commencement 1 2 3 4 5 6 7 8 9 10 11 12

Fill Material 23
Mechanical Equipment 4 4 5 5 7 7 6 6 6 6 4 4 64 23 1472 27%
Electrical Equip. & Mtrls 3 4 4 4 6 5 5 5 4 4 4 3 51 23 1173 21%
Piping, Supports, & Valves 23
Concrete/ Rebar / Rubble 1 3 4 4 6 5 5 4 4 4 2 1 43 23 989 18%
Steel/Architectural 1 2 3 3 6 5 5 4 4 4 2 2 41 23 943 17%
Consumables & Supplies 2 2 2 2 2 2 2 2 2 1 2 2 23 23 529 10%
Contractor Mobilization 1 1 1 1 4 23 92 2%
Contractor Demobilization 1 1 1 1 4 23 92 2%
Construction Equipment 0.5 0.5 1 1 1 1 1 1 1 0.5 0.5 0.5 10 23 218.5 4.0%
Trucks/Day/Month 13 17 19 19 28 25 25 23 22 21 16 14
Trucks/Month 288 380 437 437 644 575 575 529 506 472 357 311

Total Trucks 5,509

Total Trucks % 

2016 Trucks
per day

per month
Days per 
Month
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Truck Trips‐‐Power Block Construction
Redondo Beach Energy Project

Description MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Month After Commencement 15 16 17 18 19 20 21 22 23 24

Standard Truck Deliveries
Fill Material 3 3 2 3 4 4 4 4 3
Mechanical Equipment 1.5 1.5 1.5 2
Electrical Equip. & Mtrls 0.75 0.75 0.75 1.5 2
Piping, Supports, & Valves 0.75 0.75 0.75 0.75 1
Concrete and Rebar 0.75 0.75 0.75 0.75 0.75 1.5 2
Steel/Architectural 0.75 0.75 0.75 0.75 0.75 0.75 1
Consumables & Supplies 0.75 0.75 0.75 0.75 0.75 0.75 0.75 1
Contractor Mobilization 0.375 0.375 0.375 0.375 0.375
Contractor Demobilization
Construction Equipment 0.25 0.25 0.25 0.25 0.25 0.25
Heavy Haul Truck Deliveries
HRSGs
CGTs 0.5 0.5
CTGs
STGs 0.5
Main Transformers
Total Truck Traffic at RBEP 
Trucks/Day/Month 0.4 3.4 4.1 4.6 5.9 8.0 9.5 9.5 11.5 13.3
Trucks /Month 8.6 77.6 94.9 106.4 135.1 184.0 218.5 218.5 264.5 304.8

2017
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Truck Trips‐‐Power Block Construction
Redondo Beach Energy Project

Description
Month After Commencement

Standard Truck Deliveries
Fill Material
Mechanical Equipment
Electrical Equip. & Mtrls
Piping, Supports, & Valves
Concrete and Rebar
Steel/Architectural
Consumables & Supplies
Contractor Mobilization
Contractor Demobilization
Construction Equipment
Heavy Haul Truck Deliveries
HRSGs
CGTs
CTGs
STGs
Main Transformers
Total Truck Traffic at RBEP 
Trucks/Day/Month
Trucks /Month

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
25 26 27 28 29 30 31 32 33 34 35 36

3 3 3 4 4 4 3 3 3 3 3 3
2 2 2 2 2 2 2 2 2 1 2 1
1 1 2 2 2 2 1 1 1 1 1
2 1 1 1 1 1 1 1 1 1 2 2
2 2 2 2 2 2 2 2 2 1 1 1
1 1 1 1 1 1 1 1 1 1 1 1

0.25 0.25 0.25 0.25 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5

1 1 1 1
0.5
0.5 0.5 0.5
0.5 0.5
0.1 0.5 0.1

13.9 12.8 12.9 13.3 12.5 12.5 10.5 10.5 10.5 8.5 10.5 8.5
318.6 293.3 295.6 304.8 287.5 287.5 241.5 241.5 241.5 195.5 241.5 195.5

2018
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Truck Trips‐‐Power Block Construction
Redondo Beach Energy Project

Description
Month After Commencement

Standard Truck Deliveries
Fill Material
Mechanical Equipment
Electrical Equip. & Mtrls
Piping, Supports, & Valves
Concrete and Rebar
Steel/Architectural
Consumables & Supplies
Contractor Mobilization
Contractor Demobilization
Construction Equipment
Heavy Haul Truck Deliveries
HRSGs
CGTs
CTGs
STGs
Main Transformers
Total Truck Traffic at RBEP 
Trucks/Day/Month
Trucks /Month

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
37 38 39 40 41 42 43 44 45 46 47 48

2 2 2 2 1 1 0.5 0.5 0.5 0.5 0.5 0.5
1 1 1 1 1 1
  1 1 1 1 1
2 2 2 2 2 2 0.5 0.5 0.5 0.5 0.5 0.5
1
1 1 1 1 1 1 0.5 0.5 0.5 0.5 0.5 0.5

0.2 0.2
0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5

7.5 7.5 7.5 7.5 6.5 6.5 2 2 2 2 2.2 2.2
172.5 172.5 172.5 172.5 149.5 149.5 46 46 46 46 50.6 50.6

2019
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Truck Trips‐‐Power Block Construction
Redondo Beach Energy Project

Description
Month After Commencement

Standard Truck Deliveries
Fill Material
Mechanical Equipment
Electrical Equip. & Mtrls
Piping, Supports, & Valves
Concrete and Rebar
Steel/Architectural
Consumables & Supplies
Contractor Mobilization
Contractor Demobilization
Construction Equipment
Heavy Haul Truck Deliveries
HRSGs
CGTs
CTGs
STGs
Main Transformers
Total Truck Traffic at RBEP 
Trucks/Day/Month
Trucks /Month

30 23 690 11%
59 23 1345.5 22%
34 23 776.25 13%
24 23 552 9%
37 23 856.75 14%
28 23 632.5 10%
27 23 626.75 10%
2 23 43.125 1%
0 23 9.2 0%
13 23 287.5 5%

4 23 92 2%
1.5 23 34.5 1%
1.5 23 34.5 1%
1.5 23 34.5 1%
0.7 23 16.1 0%

Total Trucks Trips RBEP 6,031

% 

Total Trucks
per day

per month
Days per 
Month Total Trucks
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Truck Trips‐‐Demolition of Units 5‐8
Redondo Beach Energy Project

Description JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Month After Commencement 37 38 39 40 41 42 43 44 45 46 47 48

Fill Material
Mechanical Equipment 4 4 4 4 4 4 5 5 5 5 5 5
Electrical Equip. & Mtrls 2 2 2 2 2 2 3 3 5 5 5 5
Piping, Supports, & Valves
Concrete/ Rebar / Rubble 2 2 2 2 2 2 2 2 4 4 6 6
Steel/Architectural 2 2 2 2 2 2 2 2 2 2 4 4
Consumables & Supplies 2 2 2 2 2 2 2 2 2 2 2 2
Contractor Mobilization 2 2 2 2
Contractor Demobilization
Construction Equipment
Trucks/Day/Month 14 14 14 14 12 12 14 14 18 18 22 22
Trucks/Month 322 322 322 322 276 276 322 322 414 414 506 506

2019

IS120911143723SAC Page 1 of 3



Truck Trips‐‐Demolition of Units 5‐8
Redondo Beach Energy Project

Description
Month After Commencement

Fill Material
Mechanical Equipment
Electrical Equip. & Mtrls
Piping, Supports, & Valves
Concrete/ Rebar / Rubble
Steel/Architectural
Consumables & Supplies
Contractor Mobilization
Contractor Demobilization
Construction Equipment
Trucks/Day/Month
Trucks/Month

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
49 50 51 52 53 54 55 56 57 58 59 60

6 6 6 6 6 6 4 4 4 4 4 4
6 6 6 6 6 6 4 4 4 4 2 2

6 6 6 6 6 6 4 4 4 2 2 2
6 6 6 6 6 6 4 4 4 2 2 2
2 2 2 2 2 2 2 2 2 2 2

2 2 2 2

26 26 26 26 26 26 18 18 20 16 14 12
598 598 598 598 598 598 414 414 460 368 322 276

2020
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Truck Trips‐‐Demolition of Units 5‐8
Redondo Beach Energy Project

Description
Month After Commencement

Fill Material
Mechanical Equipment
Electrical Equip. & Mtrls
Piping, Supports, & Valves
Concrete/ Rebar / Rubble
Steel/Architectural
Consumables & Supplies
Contractor Mobilization
Contractor Demobilization
Construction Equipment
Trucks/Day/Month
Trucks/Month

23
114 23 2622 26%
94 23 2162 21%

23
90 23 2070 20%
82 23 1886 19%
46 23 1058 10%
8 23 184 2%
8 23 184 2%

23

Total Trucks 10,166

Trucks
per day

per month
Days per 
Month Total Trucks % 
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