
Russell City Energy Center 
01-AFC-7C 

 
Monthly Compliance Report #8 

March 1 – March 31, 2011 

1. Project Construction Status 

Production piling operation continues to be the main focus at the jobsite this month. 
Pile driving continued on both HRSG 1 and HRSG 2 foundations and started on the 
HRSG piperack foundation. A third pile driving rig has been mobilized and started 
driving STG foundation piles. The CBO has approved occupancy of the 12-wide 
trailer complex and the transition from the temporary offices to these trailers has 
started. 
 
All piling design has been approved by the CBO and issued for construction. 
Underground raceway design has been issued. Underground pipe releases continued 
this month in support of the priority construction areas. Foundation designs for the 
major equipment including the HRSG, CT, and ST have been completed and work is 
proceeding on the HRSG pipe rack and other BOP equipment foundations. Weekly 
coordination meetings continue to be held with major suppliers to address the 
technical design and CBO coordination. 
 
The procurement and subcontracts teams awarded seven purchase orders and 
subcontracts this month, including the heavy haul subcontract and DCS purchase 
order. Key supplier meetings were held with Siemens on the Main Transformers, with 
IDI for the RWF, and with Hyundai for the major pumps. Next month, 10 additional 
purchase orders and subcontracts are planned to be awarded, including shop 
fabricated tanks, fire pumps, medium voltage cable, and medium voltage switchgear. 
All equipment purchase orders for the major equipment remain on schedule.  

 
Biological, cultural and paleontological monitoring was conducted. 
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2. Required Monthly Compliance Report documents 

GEN-2 A copy of the most recent schedule is 
attached 

AQ-SC3 A copy of the AQCMM report is attached 

GEN-3 Email from CBO stating verification of 
payment is attached 

AQ-SC4 A copy of the AQCMM report is attached 

GEN-6 CBO approval email of special inspectors is 
attached 

AQ-SC5 A copy of the AQCMM report is attached 

GEN-7 N/A. No CBO corrective actions for the 
reporting period 

AQ-1 N/A. Applicable work not completed during 
the reporting period 

GEN-8 N/A. No work completed for the reporting 
period 

AQ-2 N/A. Applicable work not completed during 
the reporting period 

CIVIL-3 N/A. There were no non-compliance issues 
during the reporting period. 

AQ-3 N/A. Applicable work not completed during 
the reporting period 

CIVIL-4 N/A. Applicable work not completed during 
the reporting period 

AQ-4 N/A. Applicable work not completed during 
the reporting period 

STRUC-3 N/A. Applicable work not completed during 
the reporting period 

AQ-5 N/A. Applicable work not completed during 
the reporting period 

STRUC-4 N/A. Applicable work not completed during 
the reporting period 

AQ-6 N/A. Applicable work not completed during 
the reporting period 

MECH-1 N/A. Applicable work not completed during 
the reporting period 

AQ-7 N/A. Applicable work not completed during 
the reporting period 

MECH-2 N/A. Applicable work not completed during 
the reporting period 

AQ-8 N/A. Applicable work not completed during 
the reporting period 

ELEC-1 N/A. Applicable work not completed during 
the reporting period 

AQ-9 N/A. Applicable work not completed during 
the reporting period 

TSE-1 N/A. Applicable work not completed during 
the reporting period 

AQ-10 N/A. Applicable work not completed during 
the reporting period 

TSE-4 N/A. Applicable work not completed during 
the reporting period 

WS-3 A copy of the CSS report is attached. 
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Required Monthly Compliance Report documents, continued 

BIO-2 A copy of the Designated Biologist’s report 
is attached 

CUL-6 A copy of the Cultural Resource Specialist’s 
weekly reports are attached 

BIO-5 WEAP training was conducted for 31 
personnel during the reporting period. 

PAL-3 A copy of the WEAP training records are 
attached 

SW-1 A narrative DESCP effectiveness is 
attached 

PAL-4 A copy of the Paleontological Resource 
Specialist’s report is attached 

SW-6 N/A. There were no notices of violation 
during the reporting period. 

WASTE-7 No new EPA ID numbers were obtained 
during the reporting period. 

CUL-2 A copy of the current schedule is attached TRANS-9 N/A. There were no encroachment permits 
obtained during the reporting period. 

CUL-4 A copy of the WEAP training records are 
attached 

VIS-11 N/A. There were no complaints reported 
during the reporting period. 

 

3. Compliance Matrix 

A copy of the compliance matrix is attached. 

4. Conditions satisfied during the reporting period 

Ongoing approvals were issued by the CBO for submittals made in accordance with 
CIVIL-1, MECH-1 and ELEC-1. 

5. Submittal deadlines not met 

There are no past due compliance submittals. 

6. Approved condition of certification changes 

• A request for amendment of the license was submitted on November 19, 2009. 
Amendment #2 was approved by the Commission on August 11, 2010. 

• A change to the verification language of LAND-1 was submitted to the CPM on 
April 14, 2010 and approved by staff on April 30, 2010. 

• A change to the verification language of SOIL&WATER-8 was submitted to 
the CPM on August 18, 2010 and approved by staff on August 24, 2010. 
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7. Filings or permits from other agencies 

No permits were obtained from other agencies during the reporting period. 

8. Projection of compliance activities for April 2011 – May 2011 

GEN-2 Schedule will be updated monthly 

GEN-3 CBO payments will be submitted monthly 

AQ-SC3 The AQCMM report will be updated monthly 

AQ-SC4 The AQCMM report will be updated monthly 

AQ-SC5 The AQCMM report will be updated monthly 

WS-3 The CSS report will be updated monthly 

BIO-2 The Designated Biologist’s report will be updated monthly 

BIO-5 WEAP training will be completed for new employees as needed 

SW-1 DESCP effectiveness will be tracked and reported monthly 

CUL-2 A current schedule will be provided to the CRS weekly 

CUL-4 WEAP training will be completed for new employees as needed 

PAL-3 WEAP training will be completed for new employees as needed 

PAL-4 The PRS report will be updated monthly 

WASTE-3 Bechtel CA registered PE monitoring project during soil excavation. 

 

9. Additions to the on-site compliance file 

WEAP training records 

CRS reports 

10. Listing of complaints, notices of violations, official warnings and citations 

None received during the reporting period. 



CONDITION OF CERTIFICATION 
GEN-2 
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1 CIVIL-1 CIVIL-1 SWPPP  
(REV1) (100804) 25483-000-30G-K03G-00001 0 STORM WATER POLLUTION PREVENTION PLAN GHES Civil 08/04/10 RK GAKG-00007 8/18/10 8/19/10 8/19/10 Approved

2 CIVIL-1 CIVIL-1 DESCP  
(REV1) (100804) 25483-001-30G-K03G-00002 0 EROSION AND SEDIMENT CONTROL AND STORM 

WATER MANAGEMENT PLAN GHES Civil 08/04/10 RK GAKG-00006 8/18/10 8/27/10 8/27/10 Approved

3 CIVIL-1 CIVIL1-GEO2 
(REV0) (100812) 25483-000-30R-K01G-00001 0 SUBSURFACE INVESTIGATION AND FOUNDATION 

REPORT Report Civil 08/12/10 MW GAKG-00010 8/26/10

10/11/10
CBO Comments (10/11/10) Changing the Title of the 
Report, Version 1.3

CBO Comments (10/4/10) in zip fle of document, Version 
1.2

Response to CBO from Donald Gerken 9/30/10 - Cover 
Note to Subsurface Investigation Report in document 
version 1.1 zip file and also included as the second page to 
Transmittal CIVIL1-GE03 (REV0) (100813) G26-GAKG-

4 CIVIL-1 CIVIL1-GEO2 
(REV3) (110114) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 01/19/11 MW GAKG-00125 2/9/11 2/16/11 2/16/11 Approved

5 CIVIL-1 CIVIL1-GEO2 
(REV2) (110106) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 01/13/11 MW GAKG-00125 1/27/11

1/13/11 
Superseded 

by Rev 3
1/19/11

Rejected again due to CBO requiring Calc (reference 
document) to be sealed. Re-submitted 1/14/11 under 
(REV3) (110114)

6 CIVIL-1 CIVIL1-GEO2  
(REV1) (110103) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 01/03/11 MW GAKG-00125 1/24/11

1/13/11 
Superseded 

by Rev 2
1/13/11 Rejected due to no blank signature area for CBO

Re-submitted 1/6/11 under (REV2) (110106)

7 CIVIL-1 CIVIL1-GEO1  
(REV0) (100811) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 08/11/10 MW GAKG-00009 8/25/10

1/13/11 
Superseded 

by Rev 1
1/3/11

CBO Comments (10/11/10) Changing the Title of the 
Report, Version 1.3

CBO Comments (10/4/10) in zip fle of document, Version 
1.2

8 CIVIL-1 CIVIL1-GEO2 
(REV3) (110114) 25483-000-30R-K01G-00003

DEVELOPMENT OF THE 2007 CALIFORNIA BUILDING 
CODE DESIGN RESPONSE SPECTRUM  (ORIGINALLY A 
BECHTEL INTEROFFICE MEMORANDUM)

Memorandum Civil 01/14/11 MW GAKG-00125 2/4/11 2/16/11 2/16/11 Approved

9 CIVIL-1 CIVIL-1 CE01   
(REV1) (100802) 25483-000-3PS-CE01-00001 0 TECHNICAL SPECIFICATION FOR EARTHWORK, 

GRADING AND STRUCTURAL BACKFILL Specification Civil 08/02/10 RK GAKG-00005 8/17/10 8/16/10 See Comment Response to 25483-001-C2-0000-00001 - 
(8/16/10)

10 CIVIL-1 CIVIL-1 CE03 
(REV2) (101207) 25483-000-3PS-CE03-00001 2 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 12/07/10 DG GAKG-00097 12/14/10

11 CIVIL-1 CIVIL-1 CE03   
(REV1) (100917) 25483-000-3PS-CE03-00001 1 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/17/10 DG GAKG-00023 9/20/10

12/7/10 
Superseded 

by Rev 2
9/21/10 Approved

12 CIVIL-1 CIVIL-1 CE03  
(REV0) (100913) 25483-000-3PS-CE03-00001 0 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/13/10 DG GAKG-00020 9/17/10

9/17/10 
Superseded 

by Rev 1
Superseded SUPERSEDED BY REV 1 - PER CBO TRACKING LOG 

9/24/10

13 CIVIL-1 CIVIL-1 DB02  
(REV0) (101007) 25483-000-3PS-DB02-00001 0 TECHNICAL SPECIFICATION FOR CONCRETE WORK Specification Civil 10/07/10 RK GAKG-00043 10/21/10 11/2/10 11/1/10 Approved

CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

25483-000-G02-GGG-00010 - RCEC - CBO Submittals List - Rev 9.xls Page 1 of 38
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14 CIVIL-1 25483-000-3PS-NNP0-XXXXX STANDARD SPECIFICATION FOR EXTERNAL THERMAL 
INSULATION AND LAGGING Plant Design Q1, 2011

15 CIVIL-1 25483-000-3PS-NNP0-XXXXX PROJECT SPECIFICATION FOR STEAM TURBINE 
EXTERNAL THERMAL INSULATION AND LAGGING Plant Design Q1, 2011

16 CIVIL-1 25483-000-3PS-NX00-XXXXX TECHNICAL SPECIFICATION FOR EXTERNAL COATING 
OF BURIED PIPELINES Plant Design Q1, 2011

17 CIVIL-1 25483-000-3PS-PH06-XXXXX TECHNICAL SPECIFICATION - FIELD DESIGN, 
FABRICATION AND INSTALLATION OF PIPE SUPPORTS Plant Design Q1, 2011

18 CIVIL-1 25483-000-3PS-PS02-XXXXX STANDARD SPECIFICATION FOR FIELD FABRICATION 
AND INSTALLATION OF PIPING Plant Design Q1, 2011

19 CIVIL-1 CIVIL-1 SY01  
(REV1) (101207) 25483-000-3PS-SY01-00001 0 TECHNICAL SPECIFICATION FOR MATERIAL TESTING 

SERVICES FOR CONCRETE AND EARTHWORK Specification Civil 12/07/10 RK GAKG-00098 12/14/10

20 CIVIL-1 CIVIL-1 SY01  
(REV0) (101007) 25483-000-3PS-SY01-00001 0 TECHNICAL SPECIFICATION FOR MATERIAL TESTING 

SERVICES FOR CONCRETE AND EARTHWORK Specification Civil 10/07/10 RK GAKG-00042 10/21/10
12/7/10 

Superseded 
by Rev 1

11/1/10 Approved  - Superseded by Rev 1

21 CIVIL-1 CIVIL-1 P0K01  
(REV2) (110215) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Approved - Sealed Doc submitted as a referenced doc

22 CIVIL-1 CIVIL-1 P0K01  
(REV1) (110203) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil 02/03/11 GAKG-00178 2/8/11
2/17/11 

Superseded 
by REV2

2/15/11
Verbal comment by Lowell Brown to Kevin Kidd for one doc 
in pkg from William Scotsman revised. Resubmit without 
CBO returning comment response

23 CIVIL-1 CIVIL-1 P0K01  
(REV0) (110112) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil 01/12/11 GAKG-00147 1/26/11
1/14/11 

Superseded 
by REV 1

CBO Comment Response zipped with document in IW (doc 
submitted for reference with new documents)

24 CIVIL-1 CIVIL-1 CE01  
(REV2) (100823) 25483-000-C2-0000-00002 H CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil 08/23/10 GAKG-00012 8/30/10

8/27/10
Superseded 
by REV 0 of 
new COC #

8/27/10
Reviewed for Referenced Only (Listed on CBO Spreadsheet 
as Unit 001) . Also submitted under GEN-2  WS1-0000 
(REV1) (101116)

25 CIVIL-1 CIVIL-1  CE01  
(REV1) (100802) 25483-001-C2-0000-00001 0 SITE PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10 8/16/10

Comment Response - RCEC Civil Document Plan 
Review Comments - Civil1 CE01 (Rev1); ABAG ESC 
Manual May 1995; CASQA BMP SE-2 Feb 2010 (New); 
CASQA BMP SE-2 Jan 2003 (Old)

26 CIVIL-1 CIVIL-1 CE01-
(REV0) (100720) 25483-001-C2-0000-00001 0 SITE PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 

by Rev 1
Superseded Superseded by Rev 1 - Sent Rev 0 to CBO on 7/20 and 

again 8/02

27 CIVIL-1 CIVIL-1 CE01  
(REV2) (100823) 25483-000-C2K-0000-00001 C CONSTRUCTION FENCE LAYOUT

Drawing
Reference 
Document

Civil 08/23/10 GAKG-00012 8/13/10 8/27/10 8/27/10 Reviewed for Referenced Only

28 CIVIL-1 25483-000-CD-0100-00001 STORM WATER DRAINAGE PLAN Civil 3/30/11

29 CIVIL-1 CIVIL-1 CE01  
(REV5) (100917) 25483-000-CG-0100-00001 5 ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved
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30 CIVIL-1 CIVIL-1 CE01  
(REV2) (100823) 25483-000-CG-0100-00001 4 ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 
Superseded 

by REV 5

8/24/10

8/27/10

Bechtel Response to Plan Check Comments (8-24-10)

Approved

31 CIVIL-1 CIVIL-1 CE01   
(REV1) (100802) 25483-000-CG-0100-00001 2 ROUGH GRADING EXCAVATION PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 
Superseded 

by REV2
Superseded

Superseded by Rev 2 - RCEC Civil Document Plan Review 
Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 
1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-
2 Jan 2003 (Old) (8/16/10)

32 CIVIL-1 CIVIL-1 CE01  
(REV0) (100720) 25483-000-CG-0100-00001 1 ROUGH GRADING EXCAVATION PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 

by REV 1
Superseded Superseded by Rev 1

33 CIVIL-1 CIVIL-1 CE01 
(REV5) (100917) 25483-000-CG-0100-00002 5 ROUGH GRADING BACKFILL PLAN  (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

34 CIVIL-1 CIVIL-1 CE01  
(REV2) (100823) 25483-000-CG-0100-00002 4 ROUGH GRADING BACKFILL PLAN  (PHASE 1) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 
Superseded 

by REV 5
8/24/10 8/27/10 Approved

35 CIVIL-1 CIVIL-1 CE01   
(REV1) (100802) 25483-000-CG-0100-00002 2 ROUGH GRADING BACKFILL PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 
Superseded 

by REV 2
Superseded

Superseded by Rev 2 - RCEC Civil Document Plan Review 
Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 
1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-
2 Jan 2003 (Old) (8/16/10)

36 CIVIL-1 CIVIL-1 CE01  
(REV0) (100720) 25483-000-CG-0100-00002 1 ROUGH GRADING BACKFILL PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 
by  REV 1

Superseded Superseded by Rev 1

37 CIVIL-1 CIVIL-1 CE01 
(REV5) (100917) 25483-000-CG-0100-00003 5 ROUGH GRADING PLAN (PHASE 2) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

38 CIVIL-1 CIVIL-1 CE01  
(REV2) (100823) 25483-000-CG-0100-00003 4 ROUGH GRADING PLAN (PHASE 2) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 
Superseded 

by Rev 5
8/24/10 8/27/10 Approved

39 CIVIL-1 CIVIL-1 CE01   
(REV1) (100802) 25483-000-CG-0100-00003 2 ROUGH GRADING PLAN Drawing Civil 08/02/10 RK GAKG-00001 8/3/10

8/23/10 
Superseded 

by REV 2 
Superseded

Superseded by Rev 2 - RCEC Civil Document Plan Review 
Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 
1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-
2 Jan 2003 (Old) (8/16/10)

40 CIVIL-1 CIVIL-1 CE01  
(REV0) (100720) 25483-000-CG-0100-00003 1 ROUGH GRADING PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 

by REV 1
Superseded

41 CIVIL-1 CIVIL-1 CE01  
(REV5) (100917) 25483-000-CG-0100-00004 0 ROUGH GRADING BACKFILL PLAN (PHASE 1A) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

42 CIVIL-1 CIVIL-1 CE01 
(REV5) (100917) 25483-000-CG-0190-00001 5 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

43 CIVIL-1 CIVIL-1 CE01  
(REV2) (100823) 25483-000-CG-0190-00001 4 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 
Superseded 

by Rev 5
8/24/10 8/27/10 Approved

44 CIVIL-1 CIVIL-1 CE01   
(REV1) (100802) 25483-000-CG-0190-00001 2 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 
Superseded 

by REV 2
Superseded

Superseded by Rev 2 - RCEC Civil Document Plan Review 
Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 
1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-
2 Jan 2003 (Old) (8/16/10)

45 CIVIL-1 CIVIL-1 CE01  
(REV0) (100720) 25483-000-CG-0190-00001 1 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/20/10 
Superseded 

by REV 1
Superseded
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46 CIVIL-1 CIVIL-1 CE01 
(REV5) (100917) 25483-000-CG-0190-00002 6 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

47 CIVIL-1 CIVIL-1 CE01  
(REV2) (100823) 25483-000-CG-0190-00002 5 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/2010 
Superseded 

by Rev 5
8/27/10 Approved

48 CIVIL-1 CIVIL-1 CE01   
(REV1) (100802) 25483-000-CG-0190-00002 3 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 
Superseded 

by REV 2
Superseded

Superseded by Rev 2 - RCEC Civil Document Plan Review 
Comments - Civil1 CE01 (Rev1); ABAG ESC Manual May 
1995; CASQA BMP SE-2 Feb 2010 (New); CASQA BMP SE-
2 Jan 2003 (Old) (8/16/10)

49 CIVIL-1 CIVIL-1 CE01  
(REV0) (100720) 25483-000-CG-0190-00002 2 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 
by ReEV1

50 CIVIL-1
CIVIL-1 CE01  

(REV3) (100901) 
Part 1 of 2

25483-000-CGN-0100-00001 0
DCN FOR ROUGH GRADING - EXCAVATION PLAN 
(PHASE 1) (ADD CLARIFICATION OF EXISTING 
UNDERGROUND UTILITIES)

DCN Civil 09/01/10 GAKG-00015 9/7/10 10/12/10 10/12/10 Approved

51 CIVIL-1 CIVIL-1 CE01  
(REV4) (100908) 25483-000-CGN-0100-00002 0 DCN FOR ROUGH GRADING - EXCAVATION PLAN 

(PHASE 1) DCN Civil 09/08/10 RK GAKG-00019 9/10/10 9/10/10 9/9/10 Approved

52 CIVIL-1 CIVIL-1 CE01  
(REV8) (110112) 25483-000-CGN-0100-00005 0 DCN - ADDITIONAL FILTERING ADDED TO 

SEDIMENTATION POND 1 DCN Civil 01/12/11 RK GAKG-00150 1/19/11 1/14/11 1/14/11 Approved

53 CIVIL-1 CIVIL-1 CE01  
(REV6) (101004) 25483-000-CGN-0100-00103 0 DCN FOR ROUGH GRADING - EXCAVATION PLAN 

(PHASE 1) DCN Civil 10/04/10 GAKG-00038 10/6/10 10/7/10 10/7/10 Approved

54 CIVIL-1 CIVIL-1 CE01  
(REV7) (101007) 25483-000-CGN-0100-00004 0

DCN - REVISED MAIN ACCESS ROAD ALIGNMENT, 
ADDED FIELD NOTE FOR UTILITY MANHOLE 
MODIFICATION AND REVISED CONSTRUCTION ACCESS 
ROAD TO SHOW EXISTING PAVED ROAD

DCN Civil 10/07/10 RK GAKG-00039 10/8/01 10/11/10 10/11/10 Approved

55 CIVIL-1 CIVIL-1 CE01  
(REV8) (110112) 25483-000-CGN-0190-00001 0 DCN  - REVISED SECTION "D" TP ADD CONCRETE BASE DCN Civil 01/12/11 RK GAKG-00150 1/19/11 1/14/11 1/14/11 Approved

56 CIVIL-1
CIVIL-1 CE01  

(REV3) (100901) 
Part 1 of 2

25483-000-CGN-0190-00002 0 DCN FOR ROUGH GRADING DETAILS, SHEET 2 
(REVISED ROAD OVER EXCAVATION DEPTH) DCN Civil 09/01/10 GAKG-00015 9/7/10 10/12/10 10/12/10 Approved

57 CIVIL-1 CIVIL-1 CE01  
(REV4) (100908) 25483-000-CGN-0190-00003 0 DCN FOR ROUGH GRADING DETAILS SHEET 2 DCN Civil 09/08/10 RK GAKG-00019 9/10/10 9/10/10 9/9/10 Approved

58 CIVIL-1 25483-000-CPR-GCE-00001 PILE LOAD TEST REPORT - GEOTECHNICAL & 
HYDRAULIC ENGINEERING SERVICES Civil 12/15/10

59 CIVIL-1 25483-000-CS-0010-00001 FINISH GRADNG PLAN Grading Plan Civil 4/30/11

60 CIVIL-1 25483-000-CS-0010-00002 FINISH PAVING PLAN Paving Plan Civil 4/30/11

61 CIVIL-1 25483-000-CS-0090-00002 FINISH GRADING SECTIONS AND DETAILS Grading Sections 
& Details Civil 4/30/11

62 CIVIL-1 25483-000-CS-0090-00003 FINISH GRADING SECTIONS AND DETAILS Grading Sections 
& Details Civil 4/30/11

63 CIVIL-1 25483-000-CS-0200-00001 MAIN ACCESS ROAD PLAN AND PROFILE Civil 4/30/11

64 CIVIL-1 25483-000-D0-0000-00001 CIVIL/STRUCTURAL STANDARDS CONCRETE DETAILS, 
SHEET 1 Civil 10/21/10
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65 CIVIL-1 25483-000-D0-0000-00002 CIVIL/STRUCTURAL STANDARDS CONCRETE DETAILS, 
SHEET 2 Civil 10/21/10

66 CIVIL-1 25483-000-D0-0000-00003 CIVIL/STRUCTURAL STANDARDS CONCRETE DETAILS, 
SHEET 3 Civil 10/21/10

67 CIVIL-1 25483-000-D0-0000-00004 CIVIL/STRUCTURAL STANDARDS CONCRETE DETAILS, 
SHEET 4 Civil 10/21/10

68 CIVIL-1 CIVIL-1 P0K01  
(REV2) (110215) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE

Drawing 
REFERENCE 
DOCUMENT

Electrical 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Approved - Sealed Doc submitted as a referenced doc

69 CIVIL-1 CIVIL-1 P0K01  
(REV1) (110203) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE

Drawing 
REFERENCE 
DOCUMENT

Electrical 02/03/11 GAKG-00178 2/8/11
2/17/11 

Superseded 
by REV2

70 CIVIL-1 CIVIL-1 P0K01  
(REV2) (110215) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING 

PLAN

Drawing 
REFERENCE 
DOCUMENT

Electrical 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Approved - Sealed Doc Sealed Doc submitted as a 
referenced doc

71 CIVIL-1 CIVIL-1 P0K01  
(REV1) (110203) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING 

PLAN

Drawing 
REFERENCE 
DOCUMENT

Electrical 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2

72 CIVIL-1 25483-000-G27-GEK-00002 A ENGINEERING GEOLOGY REPORT Civil 08/10/10

73 CIVIL-1 CIVIL-1 P0K01  
(REV2) (110215) 25483-000-G27-GEC-00002 0 TEMPORARY SEWER EJECTION PUMP - TRIPLE D Reference 

Document Civil 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Approved - Sealed Doc Sealed Doc submitted as a 
referenced doc

74 CIVIL-1 CIVIL-1 P0K01  
(REV1) (110203) 25483-000-G27-GEC-00002 0 TEMPORARY SEWER EJECTION PUMP - TRIPLE D Reference 

Document Civil 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2

75 CIVIL-1 CIVIL1-GEO1 
(REV3) (110114) 25483-000-KOC-0000-00003 0 LIQUEFACTION POTENTIAL AND DYNAMIC 

SETTLEMENT CALCULATION Calculation Civil 01/14/11 DG GAKG-00125 2/4/11 2/16/11 2/16/11 Approved

76 CIVIL-1 CIVIL1-GEO1  
(REV2) (110106) 25483-000-KOC-0000-00003 0 LIQUEFACTION POTENTIAL AND DYNAMIC SETTLEMENT 

CALCULATION Calculation Civil 01/06/11 GAKG-00125 1/27/11
1/6/11 

Superseded 
by REV 3

1/14/11 CBO Requesting this Calc to be sealed w/blank area for

77 CIVIL-1 CIVIL-1  GEO1   
(REV1) (110103) 25483-000-KOC-0000-00003 0 LIQUEFACTION POTENTIAL AND DYNAMIC SETTLEMENT 

CALCULATION Calculation Civil 01/03/11 MW GAKG-00125 1/24/11
1/3/11 

Superseded 
by REV 2

1/6/11
Rejected due to no blank signature area on 000-30R-K01G-
00002 for CBO
Re-submitted 1/6/11 under (REV2) (110106)

78 CIVIL-1 CIVIL-1 GE04 
(REV0) (101222) 25483-000-KOC-0000-00006 0 AXIAL AND LATERAL PILE SPRINGS - STATIC AND 

DYNAMIC CALCULATION
GHES - 

Calculation Civil 12/22/10 DG GAKG-00118 1/11/11 1/6/11 1/6/11 Approved

79 CIVIL-1 CIVIL-1 GE05 
(REV0) (110210) 25483-000-KOC-0000-00007 0 DEEP FOUNDATIONS - LOAD TEST RESULTS GHES - 

Calculation Civil 02/10/11 DG GAKG-00190 2/17/11 2/18/11 2/18/11 Approved

80 CIVIL-1 25483-000-K0C-7400-00001 STORM WATER MANAGEMENT BASIN SIZING 
CALCULATION Civil Q3, 2010

81 CIVIL-1 CIVIL-1 CE01  
(REV2) (100823) 25483-000-K0C-7400-00002 1 SEDIMENTATION BASIN SIZING CALCULATION GHES - 

Calculation Civil 08/23/10 RK GAKG-00012 8/30/10 8/27/10 8/27/10 Approved

82 CIVIL-1 CIVIL-1 CE01  
(REV0) (100720) 25483-000-K0C-7400-00002 0 SEDIMENTATION BASIN SIZING CALCULATION GHES - 

Calculation Civil 07/20/10 RK GAKG-00001 8/3/10
8/23/10 

Superseded 
by REV 2

Superseded

83 CIVIL-1 25483-000-K0C-7400-00003 STORM DRAIN SYSTEM DESIGN Civil 4/30/10
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84 CIVIL-1 25483-000-P0- EMBEDDED AND UNDERGROUND PIPING - GENERAL 
NOTES AND STANDARD DETAILS Plant Design Q1, 2011

85 CIVIL-1 CIVIL-1 P0K01  
(REV2) (110215) 25483-000-P0K-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Approved - Sealed Doc Sealed Doc submitted as a 
referenced doc

86 CIVIL-1 CIVIL-1 P0K01  
(REV1) (110203) 25483-000-P0K-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2

Verbal comment by Lowell Brown to Kevin Kidd for one doc 
in pkg from William Scotsman revised. Resubmit without 
CBO returning comment response

87 CIVIL-1 CIVIL-1 P0K01  
(REV0) (110112) 25483-000-P0K-0000-00001 B CONSTRUCTION FACILITY PLOT PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 01/12/11 GAKG-00147 1/26/11
1/14/11 

Superseded 
by REV 1

CBO Comment Response zipped with document in IW

88 CIVIL-1 CIVIL-1 P0K01  
(REV2) (110215) 25483-000-P0K-0000-00003 B CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/15/11 GAKG-00198 2/8/11 2/17/11 2/17/11 Approved - Sealed Doc submitted as a referenced doc

89 CIVIL-1 CIVIL-1 P0K01  
(REV1) (110203) 25483-000-P0K-0000-00003 B CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2

Verbal comment by Lowell Brown to Kevin Kidd for one doc 
in pkg from William Scotsman revised. Resubmit without 
CBO returning comment response

90 CIVIL-1 CIVIL-1 P0K01  
(REV0) (110112) 25483-000-P0K-0000-00003 A CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 01/12/11 GAKG-00147 1/26/11
1/14/11 

Superseded 
by REV 1

CBO Comment Response zipped with document in IW

91 CIVIL-1 CIVIL-1 P0K01  
(REV2) (110215) 25483-000-P0K-0000-00004 A CONSTRUCTION FACILITY STAIR & HANDICAP RAMP 

DETAILS

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/15/11 GAKG-00198 2/8/11 2/17/11 2/17/11 Approved - Sealed Doc  submitted as a referenced doc

92 CIVIL-1 CIVIL-1 P0K01  
(REV1) (110203) 25483-000-P0K-0000-00004 A CONSTRUCTION FACILITY STAIR & HANDICAP RAMP 

DETAILS

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2

Verbal comment by Lowell Brown to Kevin Kidd for one doc 
in pkg from William Scotsman revised. Resubmit without 
CBO returning comment response

93 CIVIL-1 CIVIL-1  P101  
(REV0) (100727) 24583-000-P1-3312-00001 A GENERAL ARRANGEMENT - STG/CTB TRANSFORMER 

AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

94 CIVIL-1 CIVIL-1  P103 
(REV0) (110106) 25483-000-P1-7111-00001 A GENERAL ARRANGEMENT RECYCLED WATER FACILITY 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 01/06/11 GAKG-00130 1/27/11

95 CIVIL-1 CIVIL-1  P103 
(REV0) (110106) 25483-000-P1-7111-00002 A GENERAL ARRANGEMENT RECYCLED WATER FACILITY 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 01/06/11 GAKG-00130 1/27/11

96 CIVIL-1 CIVIL-1  P102 
(REV0) (100730) 25483-000-P1-7211-00001 A GENERAL ARRANGEMENT - COOLING TOWER AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/30/10 GAKG-00004 8/20/10 8/18/10 8/18/10 Reviewed for Referenced Only

97 CIVIL-1 CIVIL-1  P102 
(REV0) (100730) 25483-000-P1-7211-00002 A GENERAL ARRANGEMENT - COOLING TOWER AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/30/10 GAKG-00004 8/20/10 8/18/10 8/18/10 Reviewed for Referenced Only

98 CIVIL-1 CIVIL-1  P102 
(REV0) (100730) 25483-000-P1-7211-00003 A GENERAL ARRANGEMENT - COOLING TOWER AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/30/10 GAKG-00004 8/20/10 8/18/10 8/18/10 Reviewed for Referenced Only

99 CIVIL-1 25483-000-P1- GENERAL ARRANGEMENT  WATER TREATMENT AREA 
PLAN AT GRADE AND ABOVE Plant Design Q4, 2010

100 CIVIL-1 25483-000-P1-
GENERAL ARRANGEMENT DRAWING, ADMINISTRATION 
/ WAREHOUSE BLDG. AREA PLAN AT GRADE AND 
ABOVE

Plant Design Q4, 2010
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101 CIVIL-1 25483-000-P1- GENERAL ARRANGEMENT DRAWING, GAS METERING 
AND COMPRESSOR AREA PLAN AT GRADE AND ABOVE Plant Design Q4, 2010

102 CIVIL-1 CIVIL-1  P104 
(REV0) (110106) 25483-001-P1-0010-00001 C PLOT PLAN

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 01/06/11 GAKG-00132 1/27/11 1/25/11 CBO Comment Response zipped with document in IW - 
distributed 1/28/11 iNotification 000001458

103 CIVIL-1

CIVIL-1 CE01  
(REV0) (100720)

CIVIL-1 CE01   
(REV1) (100802)

25483-001-P1-0010-00001 A RUSSELL CITY - PLOT PLAN

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Q1, 2011 7/20/10
8/2/10

NONE
BR

GAKG-00001
GAKG-00005 8/23/10 8/16/10 CBO Comment Response - 8/16/10

104 CIVIL-1 CIVIL-1  P101  
(REV0) (100727) 25483-001-P1-1111-00001 A GENERAL ARRANGEMENT - HRSG UNIT 1 AREA PLAN 

AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

105 CIVIL-1 CIVIL-1  P101  
(REV0) (100727) 25483-001-P1-1411-00001 A GENERAL ARRANGEMENT - COMBUSTION TURBINE Unit 

1 AREA PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

106 CIVIL-1 CIVIL-1  P101  
(REV0) (100727) 24583-001-P1-3311-00001 A GENERAL ARRANGEMENT - CTG TRANSFORMER AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

107 CIVIL-1 CIVIL-1  P101  
(REV0) (100727) 25483-002-P1-1112-00001 A GENERAL ARRANGEMENT - HRSG UNIT 2 AREA - PLAN 

AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

108 CIVIL-1 CIVIL-1  P101  
(REV0) (100727) 25483-002-P1-1412-00001 A GENERAL ARRANGEMENT - COMBUSTION TURBINE 

UNIT 2 AREA -  PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

109 CIVIL-1 CIVIL-1-P101  
(REV1) (110106) 25483-003-P1-2111-00001 0 GENERAL ARRANGEMENT - STEAM TURBINE UNIT 3 

AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 01/06/11 GAKG-00129 1/27/11 1/24/11 CBO Comment Response zipped with dwg in IW

110 CIVIL-1 CIVIL-1-P101   
(REV0) (100727) 25483-003-P1-2111-00001 A GENERAL ARRANGEMENT - STEAM TURBINE UNIT 3 

AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 None GAKG-00002 8/17/10

8/18/10  
Superseded 

by REV 1
8/18/10 Reviewed for Referenced Only

111 CIVIL-1 25483-000-P30-AB-XXXXX LARGE BORE PIPING ISOMETRIC - MAIN STEAM 
SYSTEM (SAMPLE ISOMETRICS) Plant Design Q1, 2011

112 CIVIL-1 25483-000-P30-AE-XXXXX LARGE BORE PIPING ISOMETRIC - BOILER FEED WATER 
SYSTEM (SAMPLE ISOMETRICS) Plant Design Q1, 2011

113 CIVIL-1 25483-000-P30-PW-XXXXX LARGE BORE PIPING ISOMETRIC - POTABLE WATER 
SYSTEM Plant Design Q1, 2011

114 CIVIL-1 25483-000-P30-XN-XXXXX LARGE BORE PIPING ISOMETRIC - SANITARY DRAINS Plant Design Q1, 2011

115 CIVIL-1 25483-000-P30-XW-XXXXX LARGE BORE PIPING ISOMETRIC - WASTEWATER 
SYSTEM Plant Design Q1, 2011

116 CIVIL-1 25483-000-P4- UNDERGROUND PIPING COMPOSITE - FIRE 
PROTECTION SYSTEM Plant Design Q1, 2011
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117 CIVIL-1 25483-000-P6C-AB-XXXXX STRESS CALCULATION FOR MAIN STEAM SYSTEM 
(SAMPLE) Plant Design Q1, 2011

118 CIVIL-1 25483-000-P6C-AE-XXXXX STRESS CALCULATION FOR BOILER FEED WATER 
(SAMPLE) Plant Design Q1, 2011

119 CIVIL-1 25483-000-PHC-AB-XXXXX PIPE SUPPORT DESIGN CALCULATIONS - MAIN STEAM 
SYSTEM (SAMPLE) Plant Design Q1, 2011

120 CIVIL-1 25483-000-PHC-AE-XXXXX PIPE SUPPORT DESIGN CALCULATIONS - BOILER FEED 
WATER SYSTEM (SAMPLE) Plant Design Q1, 2011

121 CIVIL-1 25483-000-PHJ-PH01-XXXXX SMALL BORE NON-ANALIZED PIPE HANGERS AND 
SUPPORT NOTES, SYMBOLS AND DETAILS Plant Design Q1, 2011

122 CIVIL-1 25843-000-GPE-GXA-00004 0 MR. ROBB KRUMPEN, RPE CIVIL DRAINING/EROSION 
CONTROL Resume PE Q2, 2010 06/22/10 7/6/10 7/15/10 7/15/10 Approved

123 CIVIL-1 CIVIL-1 CE01  
(REV2) (100824) 25483-000-G27-GEGC-00001 0 RESPONSE TO PLAN CHECK COMMENTS

Comment 
Repsonse
Reference 

Document Only

Civil 8/31/10 08/24/10 GAKG-00013 9/21/10 8/27/10 Summary of Comments on Project Engineer - Author: A. 
Cook - Reviewed by Lowell Brown

124 CIVIL-1 25483-000-GPE-GGG-00001 0
SOIL & WATER-2 (Notice of Intent) NOI
STATE WATER RESOURCE CONTROL BOARD NOTICE 
OF INTENT

NOI Civil
Reference 
Document 

Only

Information Only - included in CBO Pkg for CIVIL1-CE01 
(REV2) (100827) Part 1 and 2 and CIVIL1-DESP (REV1) 
(100827) Rec'd 8-27-10

125 CIVIL-1 25483-000-GPE-GXA-00010 0 SOIL & WATER-7
CONDITIONAL LETTER OF MAP REVISION FROM FEMA Civil

Reference 
Document 

Only

Information Only - included in CBO Pkg for CIVIL1-CE01 
(REV2) (100827) Part 1 and 2 and CIVIL1-DESP (REV1) 
(100827) Rec'd 8-27-10

126 ELEC-1 25483-000-3DR-E001-00001 ELECTRICAL DESIGN CRITERIA Electrical Q3, 2010

127 ELEC-1 25483-000-E0C-ES01-00001 LOAD FLOW AND SHORT CIRCUIT CALCULATION Electrical Q4, 2010

128 ELEC-1 ELEC-1  0007 
(REV0) (101203) 25483-000-E0C-EW-00001 0 5kV AND 600V ABOVE GROUND CABLE SIZING 

CALCULATION Calculation Electrical 12/03/10 KC GAKG-00092 12/24/10 12/21/10 12/21/10 Approved

129 ELEC-1 ELEC-1  0007 
(REV0) (101203) 25483-000-E0C-EW-00002 0 SIZING OF CABLES IN UNDERGROUND DUCTBANKS Calculation Electrical 12/03/10 KC GAKG-00092 12/24/10 12/21/10 12/21/10 Approved

130 ELEC-1 ELEC-1  0001 
(REV2) (101215) 25483-000-E1-0000-00001 2 MAIN ONE LINE DIAGRAM Drawing Electrical 12/15/10 KC GAKG-00108 1/12/11 12/23/10 12/23/10 Approved

131 ELEC-1 ELEC-1  0001  
(REV1) (101018) 25483-000-E1-0000-00001 1 MAIN ONE LINE DIAGRAM Drawing Electrical 10/18/10 KC GAKG-00045 11/1/10

12/15/10 
Superseded 

by Rev 2
10/19/10 Approved

132 ELEC-1 ELEC-1  0001 
(REV0) (100830) 25483-000-E1-0000-00001 0 MAIN ONE LINE DIAGRAM Drawing Electrical 08/30/10 KC GAKG-00014 9/13/10

10/18/10 
Superseded 

by Rev 1
Superseded

General Comments Rec'd from CBO: Select data shown on 
single line dwg is identified as being on hold (clouded 
elements).  Items on hold include ratings of some buses, 
incoming breakers and ratings of some motor feeders and 
transformer data.  Prior to approval of this submittal, all info 
comprising entire single line is requested (9/14/10).  
Superseded by Rev 1 (10/18/10)

133 ELEC-1 ELEC-1  0008 
(REV0) (101222) 25483-000-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V COMMON 
AREA LOAD CENTER BUS A and B - 0-EK-EKL-001A AND 
0-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

134 ELEC-1 ELEC-1  0008 
(REV0) (101222) 25483-000-E1-EK-00002 0

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 
TOWER-ZLD LOAD CENTER BUS A and B - 0-EK-EKL-
002A and 0-EK-EKL-002B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

135 ELEC-1 ELEC-1  0008 
(REV0) (101222) 25483-000-E1-EK-00003 0

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 
TOWER LOAD CENTER BUS A and B 0-EK-EKL-003A and 
0-EK-EKL-003B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

136 ELEC-1 ELEC-1  0008 
(REV0) (101222) 25483-001-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
HRSG-1 LOAD CENTER BUS A and B - 1-EK-EKL-001A and 
1-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

137 ELEC-1 ELEC-1  0008 
(REV0) (101222) 25483-002-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
HRSG-2 LOAD CENTER BUS A and B - 2-EK-EKL-001A and 
2-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

138 ELEC-1 ELEC-1  0008 
(REV0) (101222) 25483-003-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V STEAM 
TURBINE LOAD CENTER BUS A and B - 3-EK-EKL-001A 
and 3-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 1/6/11 Approved

139 ELEC-1 ELEC-1  0009 
(REV0) (101222) 25483-000-E1-ES-00001 0 SINGLE LINE & RELAY DIAGRAM 4160V SWITCHGEAR - 

MCC  NO 1 BUS A - 0-ES-ESM-001A Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 1/6/11 Approved

140 ELEC-1 ELEC-1  0009 
(REV0) (101222) 25483-000-E1-ES-00002 0 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 1 BUS B - 0-ES-ESM-001B Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 1/6/11 Approved

141 ELEC-1 ELEC-1  0009 
(REV0) (101222) 25483-000-E1-ES-00003 0 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS A - 0-ES-ESM-002A Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 1/6/11 Approved

142 ELEC-1 ELEC-1  0009 
(REV0) (101222) 25483-000-E1-ES-00004 0 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS B - 0-ES-ESM-002B Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 1/6/11 Approved

143 ELEC-1 ELEC-1  0010  
(REV1) (110328) 25483-001-E1-EY-00001 1 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 3/28/11 KC GAKG-00264 4/18/11

144 ELEC-1 ELEC-1  0010  
(REV0) (110120) 25483-001-E1-EY-00001 0 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 1/20/11 KC GAKG-00159 2/10/11 2/7/11 2/7/11 Approved

145 ELEC-1 ELEC-1  0010  
(REV1) (110328) 25483-002-E1-EY-00001 1 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 3/28/11 KC GAKG-00264 4/18/11

146 ELEC-1 ELEC-1  0010  
(REV0) (110120) 25483-002-E1-EY-00001 0 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 1/20/11 KC GAGK-00159 2/10/11 2/7/11 2/7/11 Approved

147 ELEC-1 ELEC-1  0012   
(REV1) (110328) 25483-003-E1-EY-00001 1 Single Line Meter and Relay Diagram STG Generator and 

GSU Transformer Drawing Electrical 3/28/11 KC GAKG-00264 4/18/11

148 ELEC-1 ELEC-1  0012   
(REV0) (110223) 25483-003-E1-EY-00001 0 Single Line Meter and Relay Diagram STG Generator and 

GSU Transformer Drawing Electrical 2/23/11 KC GAKG-00213 3/16/11 2/24/11 2/24/11 Approved

149 ELEC-1 ELEC-1  0006 
(REV1) (101119) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE
Layout & Single 

Line Drawing Electrical 12/15/10 KC GAKG-00107 12/20/10 12/20/10 12/20/10 Approved

150 ELEC-1 ELEC-1  0006 
(REV0) (101119) 25483-000-E1-UA00-00001 4 CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE
Layout & Single 

Line Drawing Electrical 11/19/10 KC GAKG-00069 12/8/10
12/7/10 

Superseded 
by REV 1 12/15/10

CBO Comment Response Form zipped with document in IW
RE Response to Plan Check Comments to CBO (REV1) 
(101215)
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

151 ELEC-1 25483-001-E3-1401-00001 HAZARDOUS AREA CLASSIFICATION DRAWING- UNIT 1 
CTG AREA Electrical Q3, 2011

152 ELEC-1 25483-002-E3-1401-00001 HAZARDOUS AREA CLASSIFICATION DRAWING- UNIT 2 
CTG AREA Electrical Q3, 2011

153 ELEC-1 25483-002-E3-6101-00001 HAZARDOUS AREA CLASSIFICATION DRAWING- GAS 
COMPRESSOR AREA Electrical Q3, 2011

154 ELEC-1 25483-000-E4-3211-00001 ELECTRICAL EQUIPMENT LOCATION MAIN 
SWITCHGEAR BUILDING Electrical Q1, 2011

155 ELEC-1 25483-000-E4-7211-00001 ELECTRICAL EQUIPMENT LOCATION COOLING TOWER 
SWITCHGEAR BUILDING Electrical Q1, 2011

156 ELEC-1 ELEC-1  0013  
(REV0) (110228) 25483-000-E5-EK-00001 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

MAIN I/C BREAKER 52A

Logic Diagram 
Drawing 

REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

157 ELEC-1 ELEC-1  0013  
(REV0) (110228) 25483-000-E5-EK-00002 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER TIE 

BREAKER 52C

Logic Diagram 
Drawing 

REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

158 ELEC-1 ELEC-1  0013  
(REV0) (110228) 25483-000-E5-EK-00003 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

MAIN I/C BREAKER 52B

Logic Diagram 
Drawing 

REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

159 ELEC-1 ELEC-1  0013  
(REV0) (110228) 25483-000-E5-EK-00004 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

FEEDER BREAKER 52D

Logic Diagram 
Drawing 

REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

160 ELEC-1 ELEC-1  0013  
(REV0) (110228) 25483-000-E5-ES-00001 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52A FROM UAT-1

Logic Diagram 
Drawing 

REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

161 ELEC-1 ELEC-1  0013  
(REV0) (110228) 25483-000-E5-ES-00002 0 LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL TIE 

BREAKER 52C

Logic Diagram 
Drawing 

REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

162 ELEC-1 ELEC-1  0013  
(REV0) (110228) 25483-000-E5-ES-00003 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52B FROM UAT-2

Logic Diagram 
Drawing 

REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

163 ELEC-1 ELEC-1  0013  
(REV0) (110228) 25483-000-E5-ES-00004 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 

VOLT L.C. TRANSFORMER FEEDER

Logic Diagram 
Drawing 

REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

164 ELEC-1 ELEC-1  0013  
(REV0) (110228) 25483-000-E5-ES-00005 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV 

MOTOR CONTRACTOR

Logic Diagram 
Drawing 

REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

165 ELEC-1 25483-000-E8-0001-00001 ELECTRICAL LOAD LIST Electrical Q3, 2011

166 ELEC-1 ELEC-1  0002    
(REV 0) (100921) 25483-000-EG-0000-00001 0 GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET 1 

of 3
Grounding 
Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 Approved

167 ELEC-1 ELEC-1  0002    
(REV 0) (100921) 25483-000-EG-0000-00002 0 GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET 2 

of 3
Grounding 
Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 Approved

168 ELEC-1 ELEC-1  0002    
(REV 0) (100921) 25483-000-EG-0000-00003 0 GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET 3 

of 3
Grounding 
Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

169 ELEC-1 ELEC-1  0005  
(REV0) (101102) 25483-000-EG-0100-00001 0 SITE MAIN GROUNDING GRID Grounding 

Drawing Electrical 11/2/10 KC GAKG-00056 11/23/10 11/17/10 11/17/10 Approved

170 ELEC-1 25483-000-EG-2001-00001 GROUNDING PLAN - STEAM TURBINE AND DEMIN AREA Electrical Q4, 2010

171 ELEC-1 25483-000-EG-2001-00002 LIGHTNING PROTECTION PLAN - STEAM TURBINE AND 
DEMIN AREA Electrical Q4,2010

172 ELEC-1 25483-000-EG-3201-00001 GROUNDING AND LIGHTNING PROTECTION PLAN- MAIN 
SWGR BUILDING Electrical Q1, 2011

173 ELEC-1 25483-000-EG-7101-00001 GROUNDING PLAN- WATER TREATMENT AREA Electrical Q1, 2011

174 ELEC-1 25483-000-EG-7101-00002 LIGHTNING PROTECTION PLAN- WATER TREATMENT 
AREA Electrical Q1,2011

175 ELEC-1 25483-000-EG-7102-00001 GROUNDING AND LIGHTNING PROTECTION PLAN- TITLE 
22 WATER TREATMENT AREA Electrical Q1, 2011

176 ELEC-1 25483-000-EG-7201-00001 GROUNDING AND LIGHTNING PROTECTION PLAN 
COOLING TOWER AREA SHEET 1 Electrical Q4, 2010

177 ELEC-1 25483-000-EG-7201-00002 GROUNDING AND LIGHTNING PROTECTION PLAN 
COOLING TOWER AREA SHEET 2 Electrical Q1, 2011

178 ELEC-1 25483-001-EG-1101-00001 GROUNDING PLAN- UNIT 1 HRSG AREA Electrical Q4, 2010

179 ELEC-1 25483-001-EG-1101-00002 LIGHTNING PROTECTION PLAN - UNIT 1 HRSG AREA Electrical Q4,2010

180 ELEC-1 25483-001-EG-1401-00001 GROUNDING PLAN - UNIT 1 COMBUSTION TURBINE Electrical Q4, 2010

181 ELEC-1 25483-001-EG-1401-00002 LIGHTNING PROTECTION PLAN - UNIT 1 COMBUSTION 
TURBINE Electrical Q4,2010

182 ELEC-1 25483-001-EG-3301-00001 GROUNDING PLAN- UNIT 1 MAIN TRANSFORMER AREA Electrical Q1, 2011

183 ELEC-1 ELEC-1  0011  
(REV0) (110128) 25483-002-EG-1101-00001 0 GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 01/28/11 KC GAKG-00171 2/18/11 2/10/11 2/10/11 Approved

184 ELEC-1 25483-002-EG-1101-00002 LIGHTNING PROTECTION PLAN- UNIT 2 HRSG AREA Electrical Q4,2010

185 ELEC-1 25483-002-EG-1401-00001 GROUNDING PLAN - UNIT 2 COMBUSTION TURBINE Electrical Q4, 2010

186 ELEC-1 25483-002-EG-1401-00002 LIGHTNING PROTECTION PLAN - UNIT 2 COMBUSTION 
TURBINE Electrical Q4,2010

187 ELEC-1 ELEC-1  0004 
(REV0) (101102) 25483-000-EGC-EG-00001 0 GROUND GRID CALCULATION Calculation Electrical 11/2/10 GAKG-00054 11/23/10 11/17/10 11/17/10 Approved

188 ELEC-1 25483-000-EGC-EG01-00001 SYSTEM GROUND GRID CALCULATION Electrical Q4, 2010

189 ELEC-1 25483-000-EGJ-00001-00001 GROUNDING NOTES SYMBOLS AND DETAILS Electrical Q3, 2010

190 ELEC-1 25483-000-ELC-EL01-00001 LIGHTING ENERGY CALCULATIONS Electrical Q4, 2011

191 ELEC-1 ELEC-1  0006 
(REV1) (101119) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING 

PLAN DRAWING Electrical 12/15/10 KC GAKG-00107 12/20/10 12/20/10 12/20/10 Approved

25483-000-G02-GGG-00010 - RCEC - CBO Submittals List - Rev 9.xls Page 11 of 38



Project Address: 3862 Depot 
Road,  Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document 

Type
Responsible 

Discipline
Scheduled to 

CBO
Actual to 

CBO
RPE 
Seal

Transmittal Letter 
Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

192 ELEC-1 ELEC-1  0006 
(REV0) (101119) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING 

PLAN DRAWING Electrical 11/19/10 KC GAKG-00069 12/8/10
12/7/10 

Superseded 
by REV 1 12/15/2010

CBO Comment Response Form zipped with document in IW
RE Response to Plan Check Comments to CBO (REV1) 
(101215)

193 ELEC-1 25483-000-EMC-EM01-00001
SETTINGS OF PROTECTIVE RELAYS ON 4.16KV 
SWITCHGEAR INCOMER, TIE AND TRANSFORMER 
FEEDERS

Electrical Q1, 2012

194 ELEC-1 25483-000-EMC-EM01-00002 SETTINGS OF PROTECTIVE RELAYS ON 4.16KV 
SWITCHGEAR MOTOR FEEDERS Electrical Q1, 2012

195 ELEC-1 25483-000-EMC-EM01-00003 SETTINGS OF PROTECTIVE RELAYS ON 480V LOAD 
CENTERS Electrical Q1, 2012

196 ELEC-1 25483-000-EMC-EM01-00004 SETTINGS OF PROTECTIVE RELAYS FOR CTG Electrical Q2, 2012

197 ELEC-1 25483-000-EMC-EM01-00005 SETTINGS OF PROTECTIVE RELAYS FOR STG Electrical Q2, 2012

198 ELEC-1 25483-000-EMC-EM01-00006
ELECTRICAL PROTECTIVE RELAY SETTINGS FOR GSU 
TRANSFORMER FOR CTG AND STG, AND UNIT AUX 
TRANSFORMER FOR CTG

Electrical Q1, 2012

199 ELEC-1 ELEC-1 0014 
(REV0) (110323) 25483-000-EQ-0000-00001 1 SACRIFICIAL ANODE CATHODIC PROTECTION NOTES 

AND DETAILS

Notes & Details
REFERENCE 
DOCUMEN

Electrical 3/23/11 KC GAKG-00026 4/13/11

200 ELEC-1 ELEC-1 0014 
(REV0) (110323) 25483-000-EQ-6101-00001 0 CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE FUEL GAS COMPRESSOR AREA

Cathodic 
Protection Plan 

Drawings
Electrical 3/23/11 KC GAKG-00026 4/13/11

201 ELEC-1 ELEC-1 0014 
(REV0) (110323) 25483-000-EQ-8101-00001 0 CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE SOUTH EAST OF ADMIN AREA

Cathodic 
Protection Plan 

Drawings
Electrical 3/23/11 KC GAKG-00026 4/13/11

202 ELEC-1 ELEC-1 0014 
(REV0) (110323) 25483-001-EQ-1401-00001 0 CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE UNIT 1 CTG AND HRSG AREA

Cathodic 
Protection Plan 

Drawings
Electrical 3/23/11 KC GAKG-00026 4/13/11

203 ELEC-1 ELEC-1 0014 
(REV0) (110323) 25483-000-EQC-EQ-00001 0 CATHODIC PROTECTION CALCULATION Calculation Electrical 3/23/11 KC GAKG-00026 4/13/11

204 ELEC-1 ELEC-1  0003 
(REV0) (100921) 25483-000-ER-0000-00001 0 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 1 OF 2

Raceway Notes, 
Symbols & 

Details
Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 10/7/10 Approved

205 ELEC-1 ELEC-1  0003 
(REV0) (100921) 25483-000-ER-0000-00002 0 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 2 OF 2

Raceway Notes, 
Symbols & 

Details
Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 10/7/10 Approved

206 ELEC-1
ELEC-1  ER001  
(REV1) (110228) 

COMBO
25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed

207 ELEC-1
ELEC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
Correction to drawings to add add'l seal

208 ELEC-1
ELEC-1  ER001  
(REV1) (110228) 

COMBO
25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed
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Road,  Hayward, CA 94545
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

209 ELEC-1
ELEC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
Correction to drawings to add add'l seal

210 ELEC-1
ELEC-1  ER001  
(REV1) (110228) 

COMBO
25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed

211 ELEC-1
ELEC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
Correction to drawings to add add'l seal

212 ELEC-1
ELEC-1  ER001  
(REV1) (110228) 

COMBO
25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed

213 ELEC-1
ELEC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
Correction to drawings to add add'l seal

214 ELEC-1
ELEC-1  ER001  
(REV1) (110228) 

COMBO
25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed

215 ELEC-1
ELEC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
Correction to drawings to add add'l seal

216 ELEC-1
ELEC-1  ER001  
(REV1) (110228) 

COMBO
25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed

217 ELEC-1
ELEC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
Correction to drawings to add add'l seal

218 ELEC-1
ELEC-1  ER001  
(REV1) (110228) 

COMBO
25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed

219 ELEC-1
ELEC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
Correction to drawings to add add'l seal

220 GEN-2 GEN-2  0001   
(REV1) (100727) 25483-000-G27-GEGC-00002 1 RESPONSE TO CBO COMMENTS ON 'RCEC - GEN-2 

SUBMITTALS LIST 6-14-2010'

Master Drawing 
& Specification 

List
General 07/27/10 GAKG-00003 8/10/10 8/13/10

Comment Response Form to include Fire Safety During 
Construction and Demolition (chapter 14); Emergency 
Planning and Preparedness (Chapter 4)

221 GEN-2 25483-000-3PS-CS01-00001 PAVING, BITUMINOUS, ROADS AND PARKING AREAS Civil 4/30/11

222 GEN-2
GEN-2  DB01  

(REV0) (101011) 
(COMBO)

25483-000-3PS-DB01-00001 0 TECHNICAL SPECIFICATION FOR FURNISHING 
PORTLAND CEMENT CONCRETE Specification Civil 10/11/10 RK GAKG-00041 10/25/10 10/21/10 10/22/10 Approved

223 GEN-2 WS1-0000 (REV1) 
(101116) 25483-000-4SP-T01G-00003 0 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL 

CITY ENERGY CENTER (RCEC) PROJECT

Construction 
Emergency 

Preparedness 
Plan Reference 

Document 

Construction 11/16/10 GAKG-00065 12/2/10 10/20/10 11/16/10 RE Response to Plan Check Comments - zipped with 
document in IW

224 GEN-2 WS1-0000 (REV0) 
(100930) 25483-000-4SP-T01G-00003 0 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL 

CITY ENERGY CENTER (RCEC) PROJECT

Construction 
Emergency 

Preparedness 
Plan Reference 

Document 

Construction 09/30/10 GAKG-00036 10/17/10
10/21/10

Superseded 
by REV1

11/16/10 Comments - zipped with document in IW 10/21/10
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Project Address: 3862 Depot 
Road,  Hayward, CA 94545

SORT 
ORDER
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Number
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Number Document Number Rev Document Title Document 
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Scheduled to 
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CBO
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Seal
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Approval 

Date
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Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

225 GEN-2 WS1-0000 (REV1) 
(101116) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
Reference 
Document

Civil 11/16/10 GAKG-00065 12/2/10 10/20/10 11/16/10 RE Response to Plan Check Comments - zipped with 25483-
000-4SP-T01G-00003 document in IW

226 GEN-2 LIST BECHTEL CBO SUBMITTAL LIST Submittal List PE 6/14/10 7/2/10

227 GEN-2 LIST PROPOSED LIST OF DOCUMENTS FOR THE CTG 
EQUIPMENT FOR SIEMENS WESTINGHOUSE PE Q3, 2011

228 GEN-2 LIST PROPOSED LIST OF DOCUMENTS FOR THE STG 
EQUIPMENT FOR GENERAL ELECTRIC PE Q3, 2011

229 GEN-4 GEN-4 REM01 
(REV0) (110311) 25483-000-G70-GCE-00001 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

FEBRUARY, 2011 Monthly Report RE 3/11/11 DG GAKG-00243 4/1/11 3/15/11 3/15/11 Approved

230 GEN-5 GEN-5 0001   
(REV0) (100724) 25483-000-GPE-GXA-00001 0 MR. NASI HASHEMI - RESUME (BECHTEL) RPE 

ELECTRICAL ENGINEER Resume PE Q2, 2010 07/02/10 07/15/10 07/15/10 07/15/10 Approved

231 GEN-5 GEN-5 0001   
(REV0) (100724) 25483-000-GPE-GXA-00002 0

MR. CHRIS LOY, RPE MECHANICAL ENGINEER 
(BECHTEL) MECHANICAL PLANT SYSTEMS INCLUDING 
P&IDs

Resume PE Q2, 2010 07/02/10 07/15/10 07/15/10 07/15/10 Approved

232 GEN-5 GEN-5 0001   
(REV0) (100724) 25483-000-GPE-GXA-00003 0

DON GERKEN - RESUME (BECHTEL) - RPE/ RFE 
RESIDENT FIELD ENGINEER - GEOTECHNICAL 
ENGINEERING, PILING, EARTHWORKS INCLUDING 
GRADING AND DRAINAGE

Resume PE Q2, 2010 07/02/10 07/15/10 07/15/10 07/15/10 Approved

233 GEN-5 GEN-5 0001   
(REV0) (100724) 25483-000-GPE-GXA-00004 0

ROBB KRUMPEN - RESUME (BECHTEL) RPE 
CIVIL/STRUCTURAL ENGINEER (BECHTEL) - 
RESPOSIBLE FOR:
1. Grading and earthwork, including finish grading, paving, 
roadwork, storm water drainage, permitting support.
2. Technical Specifications and structural standard details
3. RCEC backup Civil RPE for the duration of the project

Resume PE Q2, 2010 07/02/10 07/15/10 07/15/10 07/15/10 Approved

234 GEN-5 GEN-5  0001   
(REV1) (100809) 25483-000-GPE-GXA-00006 0

KOUSHIK CHANDA - RESUME (BECHTEL) ELECTRICAL 
RESPONSIBLE ENGINEER - RESPONSIBLE FOR 
ELECTRICAL SYSTEM DESIGNS, INCLUDING 
GROUNDING AND LIGHTING

Resume Electrical 08/09/10 GAKG-00008 8/23/10 08/23/10 08/23/10 Approved

235 GEN-5 GEN-5 PEO1 
(REV0) (100921) 25483-000-GPE-GXA-00008 0 JAMES THOMPSON - RESUME (SIEMENS) - 

BIOGRAPHICAL INFORMATION Resume Mechanical 9/21/10 GAKG-00024 10/4/10 9/24/10 9/24/10 Approved

236 GEN-5 GEN-5  NE01 
(REV0) (101011) 25483-000-GPE-GXA-00019 0

RYAN S. BURKHARDT - RESUME (NOOTER-ERIKSEN) 
HRSG CIVIL/STRUCTURAL Resume Mechanical 10/11/10 GAKG-00040 10/25/10 10/28/10 10/28/10 Approved

237 GEN-5 GEN-5 FCI01 
(REV0) (101026) 25483-000-GPE-GXA-00020 0

JERRY LUCZENCZYN - RESUME (FOUNDATON 
CONSTRUCTORS) - PRESTRESSED CONCRETE PILE 
RPE

Resume CIVIL 10/26/10 GAKG-00051 11/9/10

11/17/2010 11/17/2010

Rejected - Signature is Invalid - Resubmit with Valid 
Signature (Electronic)

Resubmitted after uploading electronic signature info - 
STRUC1-FCI01 (REV0) (101026)

Resubmitted with correct public key

CBO Comments - Missing Signature Box

Approved
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Road,  Hayward, CA 94545
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

238 GEN-5 GEN-5  0002  
(REV0) (101102) 25483-000-GPE-GXA-00021 0

QIN PAN - RESUME (BECHTEL) CIVIL ENGINEER - 
MISCELLANEOUS SUPPORT STEEL INCLUDING CABLE 
TRAY SUPPORTS, PIPE SUPPORTS & PLATFORMS

Resume Civil 11/02/10 GAKG-00053 11/16/10 11/12/10 11/12/10 Approved

239 GEN-5 GEN-5  PE02 
(REV0) (101110) 25483-000-GPE-GXA-00022 0 JAMES POREBSKI - RESUME  (SIEMENS) - Resume Mechanical 11/10/10 GAKG-00062 12/1/10 12/16/10 12/16/10 Approved

240 GEN-5 GEN-5   (REV0) 
(101116) 25483-000-GPE-GXA-00024 0 NEIL MOORE - RESUME (SIEMENS) -  AMERICAN FIRE 

PE Resume Mechanical 11/16/10 GAKG-00066 12/7/10 12/16/10 12/16/10
fdf file and Digital Certification Validation Form Emailed to 
Michelle Masterman 11-16-10.  Resume uploaded to 
Basecamp 11-16-10

241 GEN-5 GEN-5  0003  
(REV0) (101220) 25483-000-GPE-GXA-00034 0

ESWARA GOLLAPUDI - RESUME (BECHTEL)  PLANT 
DESIGN ENGINEER - WILL BE SEALING PIPING STRESS 
DESIGN

Resume PD 12/20/10 GAKG-00111 1/10/11 12/21/10 12/21/10 Approved

242 GEN-5 GEN-5 GE01 
(REV1) (110111) 25483-000-GPE-GXA-00035 0

CHRIS S. WARNER - RESUME (GE) - CIVIL ENGINEER - 
as of 3/24/11 Chris Warner will be sealing for GE and 
Siemens

Resume Mechanical 01/11/11 GAKG-00137 2/1/11 1/26/11 01/26/11 Approved

243 GEN-5 GEN-5 GE01 
(REV0) (101223) 25483-000-GPE-GXA-00035 0 CHRIS S. WARNER - RESUME Resume Mechanical 12/23/10 GAKG-00120 1/13/11

12/29/10 
Superseded 

by REV1
1/11/11 CBO Comments zipped with document in IW and notified 

Client

244 GEN-5 GEN-5 PE07  
(REV1) (110317) 25483-000-GPE-GXA-00036 0

RAAFAT SHEHATA - RESUME (SIEMENS) - 
RESPONSIBLE FOR SEALING DOCUMENTS PERTAINING 
TO THE INLET AIR STRUCTURE SUPPLIED BY 
PNEUMAFILL

Resume Mechanical 03/17/11 GAKG-00249 4/7/11

245 GEN-5 GEN-5 PE07  
(REV1) (110317) 25483-000-GPE-GXA-00036 1

RAAFAT SHEHATA - RESUME (SIEMENS)
Responsible for sealing documents pertaining to the Inlet Air 
Structure supplied by Pneumafill

Resume Mechanical 03/17/11 GAKG-00249 4/7/11

246 GEN-5 GEN-5 PE07  
(REV0) (110103) 25483-000-GPE-GXA-00036 0 RAAFAT SHEHATA - RESUME (SIEMENS) Resume Mechanical 01/03/11 GAKG-00121 1/24/11 1/17/11 3/17/11 CBO Comments zipped with doc in IW and distributed to 

client for Response to Plan Check Comments

247 GEN-5 GEN-5 HPP01 
(REV1) (110207) 25483-000-GPE-GXA-00046 1

HUGH MARTIN - RESUME (HANSON) - CIRCULATING 
WATER PIPE/STRUCTURAL ENGINEER - RESPONSIBLE 
FOR BUOYANCY CALCULATIONS, PIPE DESIGN (UDP) 
AND THRUST RESTRAINT CALCULATIONS

Resume Civil 2/7/11 GAKG-00186 2/28/11 2/22/11 CBO comments zipped with doc in IW  - distrib to RE & 
uploaded to eRoom for Hanson's retrieval

248 GEN-5 GEN-5 HPP01 
(REV0) (110119) 25483-000-GPE-GXA-00046 0 HUGH MARTIN - RESUME (HANSON) Resume Civil 01/19/11 GAKG-00157 2/9/11

1/26/2011
Superseded 

by REV1
2/7/11 CBO comments zipped with doc in IW & distrib to RE

249 GEN-5 GEN-5  0004  
(REV1) (110202) 25483-000-GPE-GXA-00051 1

AJAY MALHOTRA RESUME (BECHTEL) - CIVIL 
ENGINEER
Responsible for all Bechtel initiated foundation & 
superstructure steel / concrete designs.  With reference to 
GEN-5 condition responsible for segment C.   
1. Be directly responsible for the design of the proposed 
structures and equipment supports; 
2. Provide consultation to the RE during design and 
construction of the project; 
3. Monitor const. progress to ensure compliance with 
engineering LORS; 
4. Evaluate and recommend necessary changes in design; & 
5. Prepare and sign all major building plans, specs and 
calculations.

Resume Civil 2/2/11 GAKG-00177 2/8/11 2/9/11 2/9/11 Approved

250 GEN-5 GEN-5  0004  
(REV0) (110128) 25483-000-GPE-GXA-00051 0 AJAY MALHOTRA  - RESUME (BECHTEL) 

CIVIL/STRUCTURAL ENGINEER Resume Civil 01/28/11 GAKG-00170 2/4/11
2/2/11

Superseded 
by REV1

2/2/11 CBO Comment Response zipped with document in IW
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

251 GEN-5 GEN-5 TW01 
(REV1) (110225) 25483-000-GPE-GXA-00052 1 ISAO KAWASAKI - RESUME (TRENWA) - WILL BE 

SEALING ELECTRICAL PRECAST TRENCH DESIGN Resume PE 2/25/11 GAKG-00219 03/18/11 3/1/11 03/01/11 Approved

252 GEN-5 GEN-5 TW01 
(REV0) (110217) 25483-000-GPE-GXA-00052 0 ISAO KAWASAKI - RESUME (TRENWA) Resume PE 2/17/11 GAKG-00206 3/10/11

2/23/11 
Superseded 

by REV1
2/25/11 CBO Comment Response zipped with document in IW

253 GEN-5 GEN-5 PE05 
(REV1) (110219) 25483-000-G27-GEGS-00054 1

STEPHEN ELLIOTT - RESUME (SIEMENS) - STRUCTURAL 
DESIGN/CALCS, HVAC DETAIL, ELECTRICAL Resume Mechanical 2/19/11 GAKG-00210 03/12/11 3/1/11 03/01/11 Approved

254 GEN-5 GEN-5 PE05 
(REV0) (101124) 25483-000-G27-GEGS-00054 0 STEPHEN ELLIOTT - RESUME (SIEMENS) Resume Mechanical 11/24/10 GAKG-00087 12/15/10

12/16/10
Superseded 

by REV1
2/19/11

CBO Requests confirmation of Registration number for 
Registered Engineer in the State of Calif.  iNotification sent 
to RCEC 12/17/10

255 GEN-5 GEN-5  0005  
(REV0) (110304) 25483-000-GPE-GXA-00055 0

BABANNA BIRADAR - RESUME (BECHTEL) MECHANICAL 
ENGINEER - WILL BE SEALING FIRE PROTECTION 
SYSTEM DOCUMENTS

Resume Mechanical 3/4/11 GAKG-00234 3/25/11 3/15/11 03/15/11 Approved

256 GEN-5 GEN-5 PE06 
(REV1) (110228) 25483-000-G27-GEGS-00056 0 JOSEPH LUCCA - RESUME (SIEMENS) - ELECTRICAL 

BUS SUPPORTS AND FOUNDATION LOADING Resume Mechanical 2/28/11 GAKG-00222 3/21/11 3/1/11 3/1/11 Approved

257 GEN-5 GEN-5 PE06 
(REV0) (101216) 25483-000-G27-GEGS-00056 0 JOSEPH LUCCA - RESUME (SIEMENS) - ELECTRICAL 

BUS SUPPORTS AND FOUNDATION LOADING Resume Mechanical 12/16/10 GAKG-00109 1/6/11
12/28/10

Superseded 
by REV1

02/28/11 Comments placed in eRoom for Client and zipped with 
document in IW & client notified

258 GEN-5 GEN-5 GEW02 
(REV0) (110315) 25483-000-GPE-GXA-00065 0 ROGER HEERINGA - RESUME (GE - MEVV) - LEAD Resume Mechanical 3/15/11 GAKG-00244 4/5/11 3/22/11

Comments zipped with document in IW and uploaded to 
eRoom for Vendor response iNotification 000002493 
uploaded to eRoom 3/28/11

259 GEN-5 GEN-5 GEW02 
(REV0) (110315) 25483-000-GPE-GXA-00066 0 TOM XIA  - RESUME (GE - MEVV) WATER TREATMENT 

AND ZLD AREAS Resume Mechanical 3/15/11 GAKG-00244 4/5/11 3/22/11
Comments zipped with document in IW and uploaded to 
eRoom for Vendor response iNotification 000002493 
uploaded to eRoom 3/28/11

260 GEN-5 GEN-5 PE08 
(REV0) (110325) 25483-000-GPE-GXA-00069 0 CHANDER NANGIA - RESUME Resume Mechanical 3/25/11 GAKG-00259 4/15/11

261 GEN-5 GEN-5 PE09 
(REV0) (110325) 25483-000-GPE-GXA-00070 0 DALE WHEELER - Resume & Calif License Resume & CA 

PE License Mechanical 03/25/11 GAKG-00262 4/15/11

262 GEN-6 GEN-6 SY01   
(REV0) (101003) 25483-000-GPE-GXA-00012 0 SPECIAL INSPECTOR - SIGNET TESTING LABS INC - 

JEFF BOSQUE RESUME - GEN5
Special Inspector 

Resume PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

263 GEN-6 GEN-6 SY01  
(REV0) (101003) 25483-000-GPE-GXA-00013 0

SPECIAL INSPECTOR - JOHN DAMM RESUME - SENIOR 
ENGINEER - GEOTECHNICAL AND HYDRAULIC 
ENGINEERING SERVICES - BECHTEL POWER CORP - 
GEN6

Special Inspector 
Resume PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

264 GEN-6 GEN-6 SY01  
(REV0) (101003) 25483-000-GPE-GXA-00014 0

SPECIAL INSPECTOR - SAM HUI RESUME - SENIOR 
PRINCIPAL ENGINEER HYDRAULICS AND HYDROLOGY - 
GEN6

Special Inspector 
Resume PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

265 GEN-6 GEN-6 SY01  
(REV0) (101003) 25483-000-GPE-GXA-00015 0 SPECIAL INSPECTOR - SIGNET TESTING LABS 

QUALIFICATON MATRIX

Special Inspector 
Qualification 

Matirx
PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

266 GEN-6 GEN-6 SY01  
(REV0) (101003) 25483-000-GPE-GXA-00016

SPECIAL INSPECTOR - (GEOTECHNICAL RPE 
APPROVED BY CBO) MR. DON GERKEN, RPE/ RFE 
RESIDENT FIELD ENGINEER (CIVIL ENGINEER)

Special Inspector 
Resume PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

267 GEN-6 GEN-6 FCI01 
(REV2) (110228) 25483-000-GPE-GXA-00025 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI 

SIMPSON

Special 
Inspector
Resume

CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

268 GEN-6 GEN-6 FCI01 
(REV1) (110128) 25483-000-GPE-GXA-00025 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI 

SIMPSON
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 2/11/11
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

269 GEN-6 GEN-6 FCI01 
(REV0) (101208) 25483-000-GPE-GXA-00025 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI 

SIMPSON
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 1/4/11

270 GEN-6 GEN-6 FCI01 
(REV2) (110228) 25483-000-GPE-GXA-00026 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

CHRISTIAN DIVIS

Special 
Inspector
Resume

CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

271 GEN-6 GEN-6 FCI01 
(REV1) (110128) 25483-000-GPE-GXA-00026 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

CHRISTIAN DIVIS
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 2/11/11

272 GEN-6 GEN-6 FCI01 
(REV0) (101208) 25483-000-GPE-GXA-00026 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

CHRISTIAN DIVIS
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 1/4/11

273 GEN-6 GEN-6 FCI01 
(REV2) (110228) 25483-000-GPE-GXA-00027 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

KRISTEN LEASE

Special 
Inspector
Resume

CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

274 GEN-6 GEN-6 FCI01 
(REV1) (110128) 25483-000-GPE-GXA-00027 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

KRISTEN LEASE
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 2/11/11

275 GEN-6 GEN-6 FCI01 
(REV0) (101208) 25483-000-GPE-GXA-00027 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

KRISTEN LEASE
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 1/4/11

276 GEN-6 GEN-6 FCI01 
(REV2) (110228) 25483-000-GPE-GXA-00028 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

NATHAN SHERWOOD

Special 
Inspector
Resume

CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

277 GEN-6 GEN-6 FCI01 
(REV1) (110128) 25483-000-GPE-GXA-00028 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

NATHAN SHERWOOD

Special 
Inspector
Resume

CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 2/11/11

278 GEN-6 GEN-6 FCI01 
(REV0) (101208) 25483-000-GPE-GXA-00028 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

NATHAN SHERWOOD
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 1/4/11

279 GEN-6 GEN-6 FCI01 
(REV2) (110228) 25483-000-GPE-GXA-00029 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RACHAEL SEVERN

Special 
Inspector
Resume

CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

280 GEN-6 GEN-6 FCI01 
(REV1) (110128) 25483-000-GPE-GXA-00029 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RACHAEL SEVERN
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 2/11/11

281 GEN-6 GEN-6 FCI01 
(REV0) (101208) 25483-000-GPE-GXA-00029 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RACHAEL SEVERN
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 1/4/11

282 GEN-6 GEN-6 FCI01 
(REV2) (110228) 25483-000-GPE-GXA-00030 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

ROMAN NELSON

Special 
Inspector
Resume

CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

283 GEN-6 GEN-6 FCI01 
(REV1) (110128) 25483-000-GPE-GXA-00030 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

ROMAN NELSON
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 2/11/11

284 GEN-6 GEN-6 FCI01 
(REV0) (101208) 25483-000-GPE-GXA-00030 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

ROMAN NELSON
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 1/4/11

285 GEN-6 GEN-6 FCI01 
(REV2) (110228) 25483-000-GPE-GXA-00031 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RONALD REINDL

Special 
Inspector
Resume

CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved
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RUSSELL CITY ENERGY CENTER

286 GEN-6 GEN-6 FCI01 
(REV1) (110128) 25483-000-GPE-GXA-00031 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RONALD REINDL
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 2/11/11

287 GEN-6 GEN-6 FCI01 
(REV0) (101208) 25483-000-GPE-GXA-00031 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RONALD REINDL
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 1/4/11

288 GEN-6 GEN-6 FCI01 
(REV2) (110228) 25483-000-GPE-GXA-00032 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - SARA 

MAGALLON

Special 
Inspector
Resume

CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

289 GEN-6 GEN-6 FCI01 
(REV1) (110128) 25483-000-GPE-GXA-00032 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - SARA 

MAGALLON
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 2/11/11

290 GEN-6 GEN-6 FCI01 
(REV0) (101208) 25483-000-GPE-GXA-00032 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - SARA 

MAGALLON
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 1/4/11

291 GEN-6 GEN-6 FCI01 
(REV2) (110228) 25483-000-GPE-GXA-00033 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

STEVEN WOLFE

Special 
Inspector
Resume

CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

292 GEN-6 GEN-6 FCI01 
(REV1) (110128) 25483-000-GPE-GXA-00033 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

STEVEN WOLFE
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 2/11/11

293 GEN-6 GEN-6 FCI01 
(REV0) (101208) 25483-000-GPE-GXA-00033 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

STEVEN WOLFE
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11 CBO Comments Rec'd and zipped with doc in IW. 
Distributed to Foundation Pile 1/4/11

294 GEN-6 GEN-6 SY02  
(REV0) (110114) 25483-000-GPE-GXA-00037 0 SIGNET INSPECTOR QUALIFICATION MATRIX Special Inspector 

- Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

295 GEN-6 GEN-6 SY02 
(REV0) (110114) 25483-000-GPE-GXA-00038 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - 

MICHAEL EVERSON RESUME
Special Inspector 

- Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

296 GEN-6 GEN-6 SY02 
(REV0) (110114) 25483-000-GPE-GXA-00039 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - PAUL 

COLBY RESUME
Special Inspector 

- Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

297 GEN-6 GEN-6 SY02 
(REV0) (110114) 25483-000-GPE-GXA-00040 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - 

ROBERT LEON RESUME
Special Inspector 

- Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

298 GEN-6 GEN-6 SY02 
(REV0) (110114) 25483-000-GPE-GXA-00041 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - SCOTT 

EDBERG RESUME
Special Inspector 

- Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

299 GEN-6 GEN-6 SY02 
(REV0) (110114) 25483-000-GPE-GXA-00042 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - 

TIMOTHY RODRIGUEZ RESUME
Special Inspector 

- Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

300 GEN-6 GEN-6 SY02 
(REV0) (110114) 25483-000-GPE-GXA-00043 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - 

WILLIAM WAHBEH RESUME
Special Inspector 

- Resume
PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments zipped with doc in IW and distributed

301 GEN-6 GEN-6 SY03 
(REV0) (110114) 25483-000-GPE-GXA-00044 0 SPECIAL INSPECTOR (BECHTEL) - JESSICA BARRON - 

RESUME
Special Inspector 

- Resume
PE 01/14/11 GAKG-00148 2/4/11 01/26/11 CBO Comments zipped with doc in IW and distributed

302 GEN-6 GEN-6 SY04 
(REV0) (110119) 25483-000-GPE-GXA-00045 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE 

PERRY  RESUME
Special Inspector 

- Resume
PE 01/19/11 GAKG-00156 2/9/11 01/26/11 CBO Comments zipped with doc in IW and distributed

303 GEN-6 GEN-6 SY09 
(REV0) (110126) 25483-000-GPE-GXA-00047

0

SPECIAL INSPECTOR - SIGNET TESTING LABS - 
CHRISTOPHER WALTERS  RESUME Special Inspector 

Resume
PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

304 GEN-6 GEN-6 SY09 
(REV0) (110126) 25483-000-GPE-GXA-00048

0

SPECIAL INSPECTOR - SIGNET TESTING LABS  -  
FRED MANGRUM  RESUME Special Inspector 

Resume
PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved
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305 GEN-6 GEN-6 SY09 
(REV0) (110126) 25483-000-GPE-GXA-00049

0

SPECIAL INSPECTOR - SIGNET TESTING LABS  -  
JOHN GILLESPIE  RESUME Special Inspector 

Resume
PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

306 GEN-6 GEN-6 SY09 
(REV0) (110126) 25483-000-GPE-GXA-00050

0

SPECIAL INSPECTOR - SIGNET TESTING LABS - 
WILLIAM BOOTH  RESUME Special Inspector 

Resume
PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

307 GEN-6 GEN-6 FCI02 
(REV0) (110228) 25483-000-GPE-GXA-00053

0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 
KEYTON RODGERS Special Inspector 

Resume
PE 02/28/11 GAKG-00225 3/1/11 3/1/11 3/1/11 Approved

308 GEN-6 GEN-6 FCI03 
(REV0) (110302) 25483-000-GPE-GXA-00054

1

SENIOR SPECIAL INSPECTOR - TREADWELL AND 
ROLLO - MICHAEL HANDEL

Special Inspector 
Resume PE 03/02/11 GAKG-00231 3/3/11 3/3/11 3/3/11 Approved

309 GEN-6 GEN-6 FCI02 
(REV0) (110228) 25483-000-GPE-GXA-00054

0

SPECIAL INSPECTOR - TREADWELL AND ROLLO - 
MICHAEL HANDEL Special Inspector 

Resume
PE 02/28/11 GAKG-00225 3/1/11 3/2/11 3/1/11 Approved

310 GEN-6 GEN-6 SY10 
(REV0) (110309) 25483-000-GPE-GXA-00056 0

SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE 
BENZLER RESUME

Special Inspector 
Resume PE

3/9/11 GAKG-00240 3/30/11 3/11/11 3/11/11 Approved

311 GEN-6 GEN-6 GQ01 
(REV0) (110302) 25483-000-GQM-GCE-00001 0 STATEMENT OF REQUIRED SPECIAL INSPECTIONS

Statement of 
Required Special 

Inspections
03/02/11 GAKG-00232 3/23/11 3/17/11 3/17/11 Approved

312 MECH-1 25483-000-3DR-M10-00001 MECHANICAL DESIGN CRITERIA Mechanical Q4, 2010

313 MECH-1 MECH-1  0006 
(REV2) (110315) 25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical 03/15/11 GAKG-00246 4/5/11

314 MECH-1 MECH-1  0006 
(REV1) (110125) 25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical 01/25/11 GAKG-00165 2/15/11
2/18/2011

Superseded 
by REV2

3/15/11

CBO response recd 2/18/11 zipped with doc in IW
 
Included along w/document  Response to Plan Check  
Comments, Rev A of Fire Protection Hazards Evaluation  
Plan doc, 4 Attmts:25483-000-P1-0090-00001, 
25483-000-P1-0090-00001, 25483-000-P1-0090-00001,
 25483-000-A2-8190-00001

315 MECH-1 MECH-1  0006 
(REV0) (101004) 25483-000-30R-M82G-00001 0 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical 10/04/10 GAKG-00035 10/18/10 10/26/10
Superseded 

by REV1 

1/25/11

Comments for Fire Review RCEC included in IW 25483-000-
30R-M82G-00001 zip file

Amended Comments for Fire Review RCEC included in IW 
25483-000-30R-M82G-00001 zip file

316 MECH-1 MECH-1  0005 
(REV1) (101122) 25483-000-M6-AB-00001 1 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT 

REHEAT STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

317 MECH-1 MECH-1  00005 
(REV0) (100930) 25483-000-M6-AB-00001 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10
10/15/10 

Superseded 
by REV 1

10/15/10 Reviewed for Referenced Only

318 MECH-1 MECH-1  0005 
(REV1) (101122) 25483-000-M6-AB-00002 1 P&ID MAIN STEAM SYSTEM (LP Steam) AND CONTROL VALVE 

DRAINS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

319 MECH-1 MECH-1  00005 
(REV0) (100930) 25483-000-M6-AB-00002 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10
10/15/10 

Superseded 
by REV 1

10/15/10 Reviewed for Referenced Only

320 MECH-1 MECH-1  0005 
(REV1) (101122) 25483-000-M6-AB-00003 1 P&ID MAIN STEAM SYSTEM (STEAM TURBINE)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only
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CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

321 MECH-1 MECH-1  00005 
(REV0) (100930) 25483-000-M6-AB-00003 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10
10/15/10 

Superseded 
by REV 1

10/15/10 Reviewed for Referenced Only

322 MECH-1 MECH-1  0005 
(REV1) (101122) 25483-000-M6-AB-00004 1 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP 

STEAM)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

323 MECH-1 MECH-1  00005 
(REV0) (100930) 25483-000-M6-AB-00004 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10
10/15/2010 
Superseded 

by REV 1
10/15/10 Reviewed for Referenced Only

324 MECH-1 MECH-1  0005 
(REV1) (101122) 25483-000-M6-AB-00005 1 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

325 MECH-1 MECH-1  00005 
(REV0) (100930) 25483-000-M6-AB-00005 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10
10/15/10 

Superseded 
by REV 1

10/15/10 Reviewed for Referenced Only

326 MECH-1 MECH-1  0005 
(REV1) (101122) 25483-000-M6-AB-00006 1 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 12/13/10 Reviewed for Referenced Only

327 MECH-1 MECH-1  00005 
(REV0) (100930) 25483-000-M6-AB-00006 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10
10/15/10 

Superseded 
by REV 1

10/15/10 Reviewed for Referenced Only

328 MECH-1

MECH-1  0001 
(REV0) (100907)
MECH-1  0010 

(REV0) (101104)

25483-000-M6-AD-00001 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

329 MECH-1

MECH-1  0001 
(REV0) (100907)
MECH-1  0010 

(REV0) (101104)

25483-000-M6-AD-00002 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

330 MECH-1

MECH-1  0001 
(REV0) (100907)
MECH-1  0010 

(REV0) (101104)

25483-000-M6-AD-00003 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

331 MECH-1

MECH-1  0001 
(REV0) (100907)
MECH-1  0010 

(REV0) (101104)

25483-000-M6-AD-00004 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

332 MECH-1 MECH-1  0011 
(REV1) (110106) 25483-000-M6-AE-00001 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00128 1/27/11 1/21/11 CBO Comment Sheet zipped with doc in IW

333 MECH-1

MECH-1  0001 
(REV0) (100907)
MECH-1  0011 

(REV0) (101104)

25483-000-M6-AE-00001 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00018 �11/25/10

11/19/10 
Superseded 

by REV 1
11/19/10 Reviewed for Referenced Only

334 MECH-1 MECH-1  0011 
(REV1) (110106) 25483-000-M6-AE-00002 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00128 1/27/11 1/21/11 CBO Comment Sheet zipped with doc in IW

335 MECH-1

MECH-1  0001 
(REV0) (100907)
MECH-1  0011 

(REV0) (101104)

25483-000-M6-AE-00002 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00018 �11/25/10

11/19/10 
Superseded 

by REV 1
11/19/10 Reviewed for Referenced Only

336 MECH-1 MECH-1 0015 
(REV2) (110203) 25483-000-M6-AG-00001 1 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 2/18/11 Approved

337 MECH-1 MECH-1 0015 
(REV1) (110106) 25483-000-M6-AG-00001 0 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00127 1/27/11
1/21/11

Superseded 
by REV2

1/21/11 Reviewed for Referenced Only

338 MECH-1 MECH-1  0015 
(REV0) (101222) 25483-000-M6-AG-00001 A P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11
1/10/11 

Superseded 
by REV 1

1/10/11 Reviewed for Referenced Only
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339 MECH-1 MECH-1  0015 
(REV2) (110203) 25483-000-M6-AG-00002 1 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 2/18/11 Approved

340 MECH-1 MECH-1 0015 
(REV1) (110106) 25483-000-M6-AG-00002 0 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00127 1/27/11
1/21/11

Superseded 
by REV2

1/21/11 Reviewed for Referenced Only

341 MECH-1 MECH-1  0015 
(REV0) (101222) 25483-000-M6-AG-00002 A P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11
1/10/2011 

Superseded 
by REV 1

1/10/11 Reviewed for Referenced Only

342 MECH-1 MECH-1 0015 
(REV2) (110203) 25483-000-M6-AG-00003 1 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 2/18/11 Approved

343 MECH-1 MECH-1 0015 
(REV1) (110106) 25483-000-M6-AG-00003 0 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00127 1/27/11
1/21/11

Superseded 
by REV2

1/21/11 Reviewed for Referenced Only

344 MECH-1 MECH-1  0015 
(REV0) (101222) 25483-000-M6-AG-00003 A P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11
1/10/11 

Superseded 
by REV 1

1/10/11 Reviewed for Referenced Only

345 MECH-1 MECH-1 0015 
(REV2) (110203) 25483-000-M6-AG-00004 1 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 2/18/11 Approved

346 MECH-1 MECH-1 0015 
(REV1) (110106) 25483-000-M6-AG-00004 0 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00127 1/27/11
1/21/11

Superseded 
by REV2

1/21/11 Reviewed for Referenced Only

347 MECH-1 MECH-1  0015 
(REV0) (101222) 25483-000-M6-AG-00004 A P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11
1/10/11 

Superseded 
by REV 1

1/10/11 Reviewed for Referenced Only

348 MECH-1 MECH-1  0002 
(REV1) (110211) 25483-000-M6-FG-00001 1 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/11/11 GAKG-00194 3/4/11 2/28/11 CBO Comment Response zipped with doc in IW and distrib

349 MECH-1 MECH-1  0002 
(REV0) (100928) 25483-000-M6-FG-00001 C P&ID - FUEL GAS SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 GAKG-00031 10/12/10
10/14/10

Superseded 
by REV1

10/14/10 Reviewed for Referenced Only

350 MECH-1 MECH-1  0002 
(REV1) (110211) 25483-000-M6-FG-00002 0 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/11/11 GAKG-00194 3/4/11 2/28/11 CBO Comment Response zipped with doc in IW and distrib

351 MECH-1 MECH-1  0002 
(REV0) (100928) 25483-000-M6-FG-00002 B P&ID - FUEL GAS SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 GAKG-00031 10/12/10
10/14/2010
Superseded 

by REV1
10/14/10 Reviewed for Referenced Only

352 MECH-1 MECH-1  0002 
(REV1) (110211) 25483-000-M6-FG-00003 0 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/11/11 GAKG-00194 3/4/11 2/28/11 CBO Comment Response zipped with doc in IW and distrib

353 MECH-1 MECH-1  0002 
(REV0) (100928) 25483-000-M6-FG-00003 B P&ID - FUEL GAS SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 GAKG-00031 10/12/10
10/14/10

Superseded 
by REV1

10/14/10 Reviewed for Referenced Only

354 MECH-1 MECH-1  0013 
(REV1) (110113) 25483-000-M6-PA-00001 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/13/11 GAKG-00151 2/3/11 1/28/11 CBO Comments zipped with dwg in IW

355 MECH-1 MECH-1  0013 
(REV0) (101122) 25483-000-M6-PA-00001 A P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00080 12/13/10
12/16/2010 
Superseded 

by REV 1
12/16/10 Reviewed for Referenced Only
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356 MECH-1 MECH-1  0013 
(REV1) (110113) 25483-000-M6-PA-00002 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/13/11 GAKG-00151 2/3/11 1/28/11 CBO Comments zipped with dwg in IW

357 MECH-1 MECH-1  0013 
(REV0) (101122) 25483-000-M6-PA-00002 A P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00080 12/13/10 12/16/10 12/16/10 Reviewed for Referenced Only

358 MECH-1 MECH-1  0003 
(REV4) (110325) 25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM

P&ID
FOR 

APPROVAL
Mechanical 03/25/11 BB GAKS-00258 4/15/11

359 MECH-1 MECH-1  0003 
(REV3) (110318) 25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM

P&ID
FOR 

APPROVAL
Mechanical 03/18/11 BB GAKS-00251 4/8/11

360 MECH-1 MECH-1  0003 
(REV2) (110127) 25483-000-M6-PF-00001 0 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 01/27/11 CL GAKG-00153 2/17/11 2/15/11 Comment sheet included in zip file of P&ID

361 MECH-1 MECH-1  0003 
(REV1) (110114) 25483-000-M6-PF-00001 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 CL GAKG-00032 1/14/11
1/19/11 

Superseded 
by REV 2

Resubmitted Under REV2
REJECTED due to invalid public key for Christopher Loy

362 MECH-1 MECH-1  0003 
(REV0) (100928) 25483-000-M6-PF-00001 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 CL GAKG-00032 10/12/10
10/14/10 

Superseded 
by REV 1

Comment sheet included in zip file of P&ID

363 MECH-1 MECH-1  0003 
(REV4) (110325) 25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM

P&ID
FOR 

APPROVAL
Mechanical 03/25/11 BB GAKS-00258 4/15/11

364 MECH-1 MECH-1  0003 
(REV3) (110318) 25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM

P&ID
FOR 

APPROVAL
Mechanical 03/18/11 BB GAKS-00251 4/8/11

365 MECH-1 MECH-1  0003 
(REV2) (110127) 25483-000-M6-PF-00002 0 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 01/27/11 CL GAKG-00153 2/17/11 2/15/11 Comment sheet included in zip file of P&ID

366 MECH-1 MECH-1  0003 
(REV1) (110114) 25483-000-M6-PF-00002 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 CL GAKG-00032 1/14/11
1/19/11 

Superseded 
by REV 2

Resubmitted Under REV2
REJECTED due to invalid public key for Christopher Loy

367 MECH-1 MECH-1  0003 
(REV0) (100928) 25483-000-M6-PF-00002 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 CL GAKG-00032 10/12/10
10/14/10 

Superseded 
by REV 1

Comment sheet included in zip file of P&ID

368 MECH-1 MECH-1  0003 
(REV4) (110325) 25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM

P&ID
FOR 

APPROVAL
Mechanical 03/25/11 BB GAKS-00258 4/15/11

369 MECH-1 MECH-1  0003 
(REV3) (110318) 25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM

P&ID
FOR 

APPROVAL
Mechanical 03/18/11 BB GAKS-00251 4/8/11

370 MECH-1 MECH-1  0003 
(REV2) (110127) 25483-000-M6-PF-00003 0 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 01/27/11 CL GAKG-00153 2/17/11 2/15/11 Comment sheet included in zip file of P&ID

371 MECH-1 MECH-1  0003 
(REV1) (110114) 25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 CL GAKG-00032 1/14/11
1/19/11 

Superseded 
by REV 2

Resubmitted Under REV2
REJECTED due to invalid public key for Christopher Loy

372 MECH-1 MECH-1  0003 
(REV0) (100928) 25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 CL GAKG-00032 10/12/10
10/14/10 

Superseded 
by REV 1

Comment sheet included in zip file of P&ID

373 MECH-1 MECH-1 0018 
(Rev0) (110317) 25483-000-M6-PG-00001 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/17/11 GAKG-00248 4/7/11

374 MECH-1 MECH-1 0018 
(Rev0) (110317) 25483-000-M6- PG-00002 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/17/11 GAKG-00248 4/7/11

375 MECH-1 MECH-1 0018 
(Rev0) (110317) 25483-000-M6- PG-00003 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/17/11 GAKG-00248 4/7/11
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376 MECH-1 MECH-1 0018 
(Rev0) (110317) 25483-000-M6- PG-00004 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/17/11 GAKG-00248 4/7/11

377 MECH-1 MECH-1  0009 
(REV3) (110216) 25483-000-M6-PW-00001 1 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/16/11 GAKG-00199 3/9/11 3/4/11 3/4/11 Reviewed for Reference Only

378 MECH-1 MECH-1  0009 
(REV1) (101208) 25483-000-M6-PW-00001 0 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00101 12/29/10
12/28/2010
Superseded 

by REV2
CBO Comments for drawing Rev0 zipped with doc in IW

379 MECH-1 MECH-1  0009 
(REV2) (101220) 25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/20/10 GAKG-00112 1/10/11 1/21/11 1/20/11
Reviewed for Reference Only
Response to Plan Check Comments Submitted to CBO 
12/20/10

380 MECH-1 MECH-1  0009 
(REV0) (101101) 25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/01/10 GAKG-00052 11/22/10
11/17/10 

Superseded 
by REV 1

12/20/10
CBO Comment sheet included in zip file of P&ID.
Revision 0 of drawing Submitted 12/8/10 before REV A 
Approved - Superseded by Rev 2

381 MECH-1 MECH-1  0016 
(REV1) (110303) 25483-000-M6-SA-00001 1 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/03/11 GAKG-00233 3/24/11 3/21/11 3/21/11 Approved

382 MECH-1 MECH-1  0016 
(REV0) (110111) 25483-000-M6-SA-00001 0 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/11/11 GAKG-00135 2/1/11
1/28/11

Superseded 
by REV1

3/3/11 CBO Comments zipped with dwg in IW

383 MECH-1 MECH-1  0016 
(REV1) (110303) 25483-000-M6-SA-00002 1 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/03/11 GAKG-00233 3/24/11 3/21/11 3/21/11 Approved

384 MECH-1 MECH-1  0016 
(REV0) (110111) 25483-000-M6-SA-00002 0 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/11/11 GAKG-00135 2/1/11
1/28/11

Superseded 
by REV1

3/3/11 CBO Comments zipped with dwg in IW

385 MECH-1 MECH1-0008 
(REV2) (110308) 25483-000-M6-SC-00001 1 P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/08/11 GAKG-00238 3/29/11

386 MECH-1 MECH1-0008 
(REV1) (101209) 25483-000-M6-SC-00001 0 P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/09/10 GAKG-00103 12/30/10 12/28/10 12/28/10 Reviewed for Referenced Only

387 MECH-1 MECH-1  0008 
(REV0) (101022) 25483-000-M6-SC-00001 A P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/22/10 GAKG-00048 11/5/10
11/8/10 

Superseded 
by REV 1

11/8/10 Reviewed for Referenced Only

388 MECH-1 MECH-1  0014  
(REV1) (110204) 25483-000-M6-SL-00001 0 P&ID STEAM SEAL SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/04/11 GAKG-00184 2/25/11 2/23/11 2/23/11 Reviewed for Referenced Only

389 MECH-1 MECH-1  0014 
(REV0) (101208) 25483-000-M6-SL-00001 A P&ID STEAM SEAL SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00100 12/29/10
12/28/10 

Superseded 
by REV 1

Comment sheet included in zip file of P&ID

390 MECH-1 MECH-1 0007A  
(REV2) (110208) 25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/08/11 GAKG-00188 3/1/11 2/24/11 2/24/11 Reviewed for Referenced Only

391 MECH-1 MECH-1  0007A  
(REV1) (110111) 25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/11/11 GAKG-00138 2/1/11
1/28/11 

Superseded 
by REV 2

2/8/11 Comment sheet included in zip file of P&ID

392 MECH-1 MECH-1  0007 
(REV0) (101020) 25483-000-M6-TW-00001 A P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/20/10 GAKG-00047 11/3/10
11/5/10 

Superseded 
by REV 1

11/5/10 Reviewed for Referenced Only

393 MECH-1 MECH -1 0004 
(REV2) (110216) 25483-000-M6-WB-00001 1 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/16/11 GAKG-00200 3/9/11 3/4/11 3/4/11 Reviewed for Reference Only

25483-000-G02-GGG-00010 - RCEC - CBO Submittals List - Rev 9.xls Page 23 of 38



Project Address: 3862 Depot 
Road,  Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document 

Type
Responsible 

Discipline
Scheduled to 

CBO
Actual to 

CBO
RPE 
Seal

Transmittal Letter 
Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00010
REV 9 Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

394 MECH-1 MECH -1 0004 
(REV1) (101122) 25483-000-M6-WB-00001 0 P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00081 12/13/10
12/13/2010
Superseded 

by REV2
12/13/10 Reviewed for Referenced Only

395 MECH-1 MECH-1  0004 
(REV0) (100928) 25483-000-M6-WB-00001 A P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 GAKG-00033 10/12/10
10/14/10 

Superseded 
by REV 1

10/14/10 Reviewed for Referenced Only

396 MECH-1 MECH -1 0004 
(REV2) (110216) 25483-000-M6-WB-00002 1 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/16/11 GAKG-00200 3/9/11 3/4/11 3/4/11 Reviewed for Reference Only

397 MECH-1 MECH-1 0004 
(REV1) (101122) 25483-000-M6-WB-00002 0 P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00081 12/13/10
12/13/2010
Superseded 

by REV2
12/13/10 Reviewed for Referenced Only

398 MECH-1 MECH-1  0004 
(REV0) (100928) 25483-000-M6-WB-00002 A P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 GAKG-00033 10/12/10
10/14/10 

Superseded 
by REV 1

10/14/10 Reviewed for Referenced Only

399 MECH-1 MECH-1  0001 
(REV1) (110215) 25483-000-M6-WL-00001 1 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/15/11 GAKG-00197 5/5/11 3/4/11 3/4/11 Reviewed for Referenced Only

400 MECH-1 MECH-1  0001 
(REV0) (100914) 25483-000-M6-WL-00001 A P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/14/10 GAKG-00021 9/28/10
10/20/10

Superseded 
by REV1

2/15/11 10/20/10 Reviewed for Referenced Only

401 MECH-1 MECH-1  0001 
(REV1) (110215) 25483-000-M6-WL-00002 1 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/15/11 GAKG-00197 5/5/11 3/4/11 3/4/11 Reviewed for Referenced Only

402 MECH-1 MECH-1  0001 
(REV0) (100914) 25483-000-M6-WL-00002 A P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/14/10 GAKG-00021 9/28/10
10/20/10

Superseded 
by REV1

2/15/11 10/20/10 Reviewed for Referenced Only

403 MECH-1 MECH-1  0007 
(REV0) (101020) 25483-000-M6-WR-00001 A P&ID- RECYCLED WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/20/10 GAKG-00047 11/3/10 11/5/10 11/5/10 Reviewed for Referenced Only

404 MECH-1 MECH-1  0008 
(REV2) (110318) 25483-000-M6-WS-00001 1 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/18/11 GAKG-00252 4/8/11 3/23/11 3/23/11 Reviewed for Referenced Only

405 MECH-1 MECH-1  0008 
(REV1) (101208) 25483-000-M6-WS-00001 0 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00102 12/29/10
12/28/10

Superseded 
by REV2

12/28/10 Reviewed for Referenced Only

406 MECH-1 MECH-1  0008 
(REV0) (101022) 25483-000-M6-WS-00001 A P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/22/10 GAKG-00048 11/5/10
11/8/10 

Superseded 
by REV 1

11/8/10 Reviewed for Referenced Only - Superseded by Rev 1

407 MECH-1 MECH-1  0008 
(REV2) (110318) 25483-000-M6-WS-00002 1 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/18/11 GAKG-00252 4/8/11 3/23/11 3/23/11 Reviewed for Referenced Only

408 MECH-1 MECH-1  0008 
(REV1) (101208) 25483-000-M6-WS-00002 0 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00102 12/29/10
12/28/10

Superseded 
by REV2

12/28/10 Reviewed for Referenced Only

409 MECH-1 MECH-1  0008 
(REV0) (101022) 25483-000-M6-WS-00002 A P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/22/10 GAKG-00048 11/5/10
11/8/10 

Superseded 
by REV 1

11/8/10 Reviewed for Referenced Only - Superseded by Rev 1

410 MECH-1 MECH-1  0013 
(REV3) (110308) 25483-000-M6-XN-00001 1 P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/08/11 GAKG-00237 3/29/11 3/23/11 3/23/11 Reviewed for Referenced Only

411 MECH-1 MECH-1  0013 
(REV2) (110117) 25483-000-M6-XN-00001 0 P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/17/11 GAKG-00155 2/7/11
1/31/11

Superseded 
by REV2

3/8/11 CBO Comments Rec'd and zipped with drawing in IW

412 MECH-1 MECH-1  0013 
(REV0) (101122) 25483-000-M6-XN-00001 A P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00080 12/13/10
12/16/10 

Superseded 
by REV 1

12/16/10 Reviewed for Referenced Only

413 MECH-1 MECH-1  0014  
(REV1) (110204) 25483-000-M6-XW-00001 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 GAKG-00163 2/17/11 2/10/11 2/10/11 Reviewed for Referenced Only

414 MECH-1 MECH-1  0014 
(REV0) (101208) 25483-000-M6-XW-00001 A P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00100 12/29/10
12/28/10 

Superseded 
by REV 1

1/27/11 Comment sheet included in zip file of P&ID
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415 MECH-1 MECH-1  0014  
(REV1) (110204) 25483-000-M6-XW-00002 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 GAKG-00163 2/17/11 2/10/11 2/10/11 Reviewed for Referenced Only

416 MECH-1 MECH-1  0014 
(REV0) (101208) 25483-000-M6-XW-00002 A P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00100 12/29/10
12/28/10 

Superseded 
by REV 1

1/27/11 Comment sheet included in zip file of P&ID

417 MECH-1 MECH-1 0017 
(REV0) (110125) 25483-000-M6-XW-00003 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/25/11 GAKG-00164 2/15/11 2/10/11 2/10/11 Reviewed for Referenced Only

418 MECH-1 25483-000-M6-XW-00005 P&ID SANITARY WASTE SYSTEM Mechanical Q2, 2011

419 MECH-1 MECH-1  0010 
(REV0) (101118) 25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 12/9/10 Reviewed for Referenced Only

420 MECH-1 MECH-1  0010 
(REV0) (101118) 25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 12/9/10 Reviewed for Referenced Only

421 MECH-1 MECH-1  0010 
(REV1) (110106) 25483-000-M6J-YA-00003 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00133 1/27/11 1/21/11 1/21/11 Approved

422 MECH-1 MECH-1  0010 
(REV0) (101118) 25483-000-M6J-YA-00003 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10
12/9/10 

Superseded 
by REV 1

12/9/10 Reviewed for Referenced Only

423 MECH-1 MECH-1  0010 
(REV0) (101118) 25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical Q3, 2010 11/18/10 GAKG-00067 12/16/10 12/9/10 12/9/10 Reviewed for Referenced Only

424 MECH-1 MECH-1  0010 
(REV0) (101118) 25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical Q3, 2010 11/18/10 GAKG-00067 12/16/10 12/9/10 12/9/10 Reviewed for Referenced Only

425 MECH-1 MECH-1  P401 
(REV0) (110324) 25483-000-P0-0000-00002 0 EMBEDDED & UNDERGROUND PIPING -GENERAL 

NOTES AND STANDARD  DETAILS

Drawing
REFERENCE 
DOCUMENT

Plant Design 03/24/11 GAKG-00257 4/14/11

426 MECH-1 MECH-1  P401 
(REV0) (110324) 25483-000-P4-0000-00001 0 UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM Drawing Plant Design 03/24/11 GAKG-00257 4/14/11

427 MECH-3 25483-000-3PS-MA00-00000 FURNISHING, DESIGNING, INSTALLING AND TESTING OF 
HVAC SYSTEMS Mechanical Q2, 2011

428 MECH-3 25483-000-MOC-VB-00001 HVAC SYSTEM REQUIREMENTS (MISC BUILDINGS) Mechanical Q2, 2011

429 STRUC-1 STRUC-1 C04G 
(REV0) (101123) 25483-000-3DR-C04G-00001 0 CIVIL/STRUCTURAL DESIGN CRITERIA FOR THE 

RUSSELL CITY ENERGY CENTER
Reference 
Document Civil 11/23/10 GAKG-00085 12/14/10 12/14/10 CBO Comment Response Rec'd 12/14/10 zipped with 

document in IW 

430 STRUC-1 25483-003-3DR-C11-00001 CIVIL/STRUCTURAL DESIGN CRITERIA Civil Q3, 2010

431 STRUC-1 25483-000-3PS-CG01-00001 TECHNICAL SPECIFICATION FOR THE DESIGN AND 
CONSTRUCTION OF THE SITE ROAD Civil Q2, 2011

432 STRUC-1 STRUC-1 CP00 
(REV0) (101018) 25483-000-3PS-CP00-00001 1

TECHNICAL SPECIFICATION FOR DESIGNING, 
FURNISHING, INSTALLING, AND TESTING DRIVEN 
PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 10/18/10 DG GAKG-00046 11/1/10 10/29/10 10/29/10 Approved

433 STRUC-1
STRUC-1  DB01 
(REV0) (101011) 

(COMBO)
25483-000-3PS-DB01-00001 0 TECHNICAL SPECIFICATION FOR FURNISHING 

PORTLAND CEMENT CONCRETE Specification Civil 10/11/10 RK GAKG-00041 10/25/10 10/21/10 10/22/10 Approved

434 STRUC-1 STRUC-1 DD00 
(REV0) (110216) 25483-000-3PS-DD00-00001 0 TECHNICAL SPECIFICATION FOR EMBEDDED STEEL 

AND ANCHOR BOLTS Specification Civil 02/16/11 RK GAKG-00201 3/9/11 3/2/11 3/2/11 Approved

435 STRUC-1 STRUC-1  DG01 
(REV0) (101109) 25483-000-3PS-DG01-00001 0 TECHNICAL SPECIFICATION FOR FURNISHING AND 

FABRICATING REINFORCING STEEL FOR RCEC Specification Civil 11/09/10 RK GAKG-00059 11/30/10 11/19/10 11/18/10 Approved
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436 STRUC-1 STRUC-1  SS01 
(REV0) (101109) 25483-000-3PS-SS01-00001 0 TECHNICAL SPECIFICATION FOR PURCHASE OF 

STRUCTURAL AND MISCELLANEOUS STEEL FOR RCEC Specification Civil 11/09/10 RK GAKG-00060 11/30/10 11/19/10 11/18/10 Approved

437 STRUC-1 25483-000-3PS-SY01-00001 CONCRETE AND EARTHWORK TESTING SERVICES Civil 10/21/10

438 STRUC-1 25483-000-3RC-H01G-00004 NOISE CONTROL PLAN Mechanical Q4, 2010

439 STRUC-1 25483-000-3SS-SS-701 TECHNICAL SPECIFICATION FOR PURCHASE OF 
STRUCTURAL AND MISCELLANEOUS STEEL Civil Q1, 2011

440 STRUC-1 25843-000-A1-3210-00001 COOLING TOWER ELECTRICAL BUILDING PLAN Architectural Q1, 2011

441 STRUC-1 25843-000-A1-3210-00002 ELECTRICAL SWITCHGEAR BUILDING PLAN Architectural Q1, 2011

442 STRUC-1 25843-000-A1-3210-00003 STG ELECTRICAL BUILDING PLAN Architectural Q1, 2011

443 STRUC-1 25843-000-A2-3290-00001 COOLING TOWER ELECTRICAL BUILDING ELEVATIONS, 
SECTIONS Architectural Q1, 2011

444 STRUC-1 25843-000-A2-3290-00002 ELECTRICAL SWITCHGEAR BUILDING ELEVATIONS AND 
SECTIONS Architectural Q1, 2011

445 STRUC-1 25843-000-A2-3290-00003 STG ELECTRICAL BUILDING ELEVATIONS AND 
SECTIONS Architectural Q1, 2011

446 STRUC-1 STRUC-1 CP1101 
(REV3) (110129) 25483-000-CP-1100-00001 2 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/29/11 GAKG-00174 1/31/11 1/31/11 1/31/11 Approved

447 STRUC-1 STRUC-1 CP1101 
(REV2) (110128) 25483-000-CP-1100-00001 1 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/28/11 GAKG-00169 1/28/11

1/28/11
Superseded 

by REV3
CBO Comment Response zipped with doc in IW and distrib

448 STRUC-1 STRUC-1 CP1101 
(REV1) (110127) 25483-000-CP-1100-00001 1 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/27/11 GAKG-00169 1/28/11

1/28/11
Superseded 

by REV2
Rejected - Reference document needs doc number

449 STRUC-1 STRUC-1 CP1101 
(REV0) (101115) 25483-000-CP-1100-00001 0 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 11/15/10 RK GAKG-00064 11/22/10

11/22/10
Superseded 

by REV1
11/22/10 Approved

450 STRUC-1 STRUC-1  DB1301 
(REV0) (110203) 25483-000-CP-1300-00001 0 BOILER FEED WATER PUMP, UNIT #1 & UNIT #2, PILE 

LOCATION PLAN & DETAILS Drawing Structural 2/3/2011 RK GAKG-00179 2/9/11 2/17/11 2/17/11 Approved

451 STRUC-1 STRUC-1 CP1401 
(REV2) (110210) 25483-000-CP-1400-00001 1 COMBUSTION TURBINE GENERATOR, PILE LOCATON 

PLAN Drawing Civil 02/10/11 RK GAKG-00193 2/17/11 2/15/11 2/15/11 Approved - Raghu emailed to Foundation (Brandon Watson) 
2-15-11

452 STRUC-1 STRUC-1 CP1401 
(REV1) (101230) 25483-000-CP-1400-00001 0 COMBUSTION TURBINE GENERATOR, PILE LOCATON 

PLAN Drawing Civil 12/30/10 RK GAKG-00124 1/7/11
1/14/2011

Superseded 
by REV2

1/14/11 Approved

453 STRUC-1 STRUC-1  CP1401 
(REV0) (101201) 25483-000-CP-1400-00001 0 COMBUSTION TURBINE GENERATOR, PILE LOCATON 

PLAN Drawing Civil 12/01/10 RK GAKG-00093 12/22/10
12/17/2010 
Superseded 

by REV1
12/30/10 CBO Comment Response Rec'd 12/17/10 zipped with 

document in IW 

454 STRUC-1 STRUC-1 CP1402 
(REV1) (110208) 25483-000-CP-1400-00002 1 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE 

LOCATION PLAN Drawing Civil 02/08/11 RK GAKG-00187 2/14/11 2/14/11 2/14/11 Approved

455 STRUC-1 STRUC-1  CP1402 
(REV0) (110107) 25483-000-CP-1400-00002 0 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE 

LOCATION PLAN Drawing Civil 01/07/11 RK GAKG-00134 1/27/11
1/26/11

Superseded 
by REV1

02/08/11 CBO Comment Response Rec'd and zipped with doc in IW

456 STRUC-1 STRUC-1 CP6101 
(REV0) (110311) 25483-000-CP-6100-00001 0 Gas compressor Skid, Pile location plan Drawing Civil 03/11/11 AM GAKG-00242 3/17/11 3/17/11 3/17/11 Approved

457 STRUC-1 STRUC-1 CP7100 
(REV1) (110310) 25483-000-CP-7100-00001 0 Zero Liquid Discharge Area, BC Evaporator Foundation, 

Pile location plan Drawing Civil 03/10/11 AM GAKG-0241 3/16/11 3/16/11 3/16/11 Approved

458 STRUC-1 STRUC-1 CP7100 
(REV0) (110224) 25483-000-CP-7100-00001 0 Zero Liquid Discharge Area, BC Evaporator Foundation, Pile 

location plan Drawing Civil 02/24/11 AM GAKG-0216 3/3/11
3/3/2011

Superseded 
by REV1

3/10/11 CBO Comments Rec'd and zipped with doc - distrib
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459 STRUC-1 STRUC-1 DB1110 
(REV1) (110218) 25483-000-CP-9200-00001 0 HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11 Approved

460 STRUC-1 STRUC-1  DB1110 
(REV0) (110210) 25483-000-CP-9200-00001 0 HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 02/10/11 RK GAKG-00192 2/17/11

2/17/11
Superseded 

by Rev1
2/18/11 CBO Comments Rec'd and zipped with doc in IW

461 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil Q2, 2011

462 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil Q1, 2011

463 STRUC-1 STRUC-1 CP3301 
(REV0) (110316) 25483-001-CP-3300-00001 0 CTG Unit #1 Main & Auxiliary Transformer Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11 Approved

464 STRUC-1 STRUC-1 CP3301 
(REV0) (110316) 25483-002-CP-3300-00001 0 CTG Unit #2 Main & Auxiliary Transformer Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11 Approved

465 STRUC-1 STRUC-1 CP2101 
(REV0) (110216) 25483-003-CP-2100-00001 0 STG PIPERACK PILE LOCATION PLAN Drawing Civil 02/16/11 AM GAKG-00202 2/22/11 2/22/11 2/22/11 Approved

466 STRUC-1 STRUC-1  CP2401 
(REV1) (110211) 25483-003-CP-2400-00001 1 STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE 

LOCATION PLAN Drawing Civil 02/11/11 AM GAKG-00195 2/18/11 2/18/11 2/18/11 Approved

467 STRUC-1 STRUC-1  CP2401 
(REV0) (110121) 25483-003-CP-2400-00001 0 STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE 

LOCATION PLAN Drawing Civil 01/21/11 RK GAKG-00160 2/10/11
2/7/11

Superseded 
by REV1

2/11/11 CBO Comment Response Rec'd and zipped with doc in IW 

468 STRUC-1 STRUC-1 CP3303 
(REV1) (110316) 25483-003-CP-3300-00001 0 Main STG GSU Transformer, Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00247 3/22/11 03/18/11 3/18/2011 Approved

469 STRUC-1 STRUC-1 CP3303 
(REV0) (110307) 25483-003-CP-3300-00001 0 Main STG GSU Transformer, Pile Location Plan Drawing Civil 03/07/11 AM GAKG-00235 3/14/11

3/10/11
Superseded 

by REV1
3/16/11 CBO Comment Response Rec'd and zipped with doc in IW

470 STRUC-1 STRUC-1  CPC 
(REV1) (101130) 25483-000-CPC-1100-00001 1 HRSG AND STACK PILE ARRANGEMENT AND 

ADEQUACY CALCULATION Calculation Civil 11/30/10 RK GAKG-00091 12/7/10 12/14/10 12/14/10 Approved

471 STRUC-1 STRUC-1  CPC 
(REV0) (101102) 25483-000-CPC-1100-00001 0 HRSG AND STACK PILE ARRANGEMENT AND 

ADEQUACY CALCULATION Calculation Civil 11/02/10 RK GAKG-00055 11/16/10
11/15/10 

Superseded 
by REV 1

11/30/10 Superseded

Comment Response from CBO zipped with document in IW
Comment Response from Bechtel RE zipped with document 
in IW and (REV1) Submitted to CBO  
Superseded by REV 1

472 STRUC-1 STRUC-1 CP1402 
(REV1) (110208) 25483-000-CPC-1411-00001 1 CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 02/08/11 RK GAKG-00187 2/14/11 2/14/11 2/14/11 Approved

473 STRUC-1 STRUC-1  CP1402 
(REV0) (110107) 25483-000-CPC-1411-00001 0 CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 01/07/11 RK GAKG-00134 1/27/11

1/26/11 
Superseded 

by REV1
02/08/11 CBO Comment Response Rec'd and zipped with doc in IW

474 STRUC-1 STRUC-1 CP2101 
(REV0) (110216) 25483-000-CPC-2100-00001 0 STG PIPERACK FOUNDATION - PILE ADEQUACY CHECK 

CALCULATION Calculation Civil 02/16/11 AM GAKG-00202 2/22/11 2/22/11 2/22/11 Approved
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475 STRUC-1 STRUC-1  CP2401 
(REV1) (110211) 25483-000-CPC-2410-00001 0 Steam Turbine Generator Pile Arrangement & Adequacy 

Check Calculation Civil 2/18/11 2/18/11

Approved - NDEU did not make corrections to calc nor 
include in Rev 1 package back to CBO with response to 
comments
Calculation was returned in CBO Trans Dated 2/18/11

476 STRUC-1 STRUC-1  CP2401 
(REV0) (110121) 25483-000-CPC-2410-00001 0 Steam Turbine Generator Pile Arrangement & Adequacy 

Check Calculation Civil 01/21/11 RK GAKG-00160 2/10/11

2/7/2011
NOT 

INCLUDED IN 
REV 1 PKG

CBO Comment Response Rec'd and zipped with doc in IW -
Calc needs correction (same doc # on each pg, 
orientation) before resubmitting to CBO

CALC WAS NOT INCLUDED IN REV 1 OF THIS COC#

477 STRUC-1 STRUC-1 CP3301 
(REV0) (110316) 25483-000-CPC-3300-00001 0 CTG Transformer Foundation, Pile Adequacy Check 

Calculation Calculation Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11 Approved

478 STRUC-1 STRUC-1 CP7100 
(REV1) (110310) 25483-000-CPC-7100-00001 1 BC Evaporator Foundation, Pile Adequacy  Check 

Calculation Calculation Civil 03/10/11 AM GAKG-0241 3/16/11 3/16/11 3/16/11 Approved

479 STRUC-1 STRUC-1 CP7100 
(REV0) (110224) 25483-000-CPC-7100-00001 0 BC Evaporator Foundation, Pile Adequacy  Check Calculation Calculation Civil 02/24/11 AM GAKG-0216 3/3/11

3/3/2011
Superseded 

by REV1
3/10/11 CBO Comments Rec'd and zipped with Calc in IW

480 STRUC-1 STRUC-1 DB1110 
(REV1) (110218) 25483-000-CPC-9200-00001 0 HRSG PIPERACK FOUNDATION – PILE ADEQUACY 

CHECK CALCULATION Calculation Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11 Approved

481 STRUC-1 STRUC-1  DB1110 
(REV0) (110210) 25483-000-CPC-9200-00001 0 HRSG PIPERACK FOUNDATION – PILE ADEQUACY 

CHECK CALCULATION Calculation Civil 02/10/11 RK GAKG-00192 2/17/11
2/17/11

Superseded 
by Rev1

2/18/11 CBO Comments Rec'd and zipped with Calc in IW

482 STRUC-1 STRUC-1 CP3303 
(REV1) (110316) 25483-003-CPC-3300-00001 1 STG Transformer Foundation, Pile adequacy check Calculation Civil 03/16/11 AM GAKG-00247 3/22/11 03/18/11 3/18/2011 Approved

483 STRUC-1 STRUC-1 CP3303 
(REV0) (110307) 25483-003-CPC-3300-00001 0 STG Transformer Foundation, Pile adequacy check Calculation Civil 03/07/11 AM GAKG-00235 3/14/11 3/10/2011 CBO Comments Rec'd and zipped with Calc in IW

484 STRUC-1  STRUC-1 D001 
(REV0) (101223) 25483-000-D0-0000-00001 1 Civil-Structural Standards Concrete Sheet 1 General Notes 

and Legend Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10 CBO Comments Rec'd and zipped with drawings in IW

485 STRUC-1  STRUC-1 D001 
(REV0) (101223) 25483-000-D0-0000-00002 0 Civil/Structural Standards Concrete Sheet 2 Typical Sections 

and Details Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10 CBO Comments Rec'd and zipped with drawings in IW

486 STRUC-1  STRUC-1 D001 
(REV0) (101223) 25483-000-D0-0000-00003 0 Civil/Structural Standards Concrete Sheet 3 Typical Sections 

and Details Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10 CBO Comments Rec'd and zipped with drawings in IW

487 STRUC-1  STRUC-1 D001 
(REV0) (101223) 25483-000-D0-0000-00004 0 Civil/Structural Standards Concrete Sheet 4 Typical Sections 

and Details Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10 CBO Comments Rec'd and zipped with drawings in IW

488 STRUC-1 STRUC-1  DB1301 
(REV0) (110203) 25483-000-DB-1310-00001 0 Boiler Feed Water Pump, Unit #1 & Unit #2, Foundation Plan 

& Details Drawing Structural 02/03/11 RK GAKG-00179 2/9/11 2/17/11 2/17/11 Approved

489 STRUC-1 25483-000-DB-2111-00001 INTERNAL DRAIN TANK PIT PLAN, SECTIONS & DETAILS Civil Q2, 2011

490 STRUC-1 25483-000-DB-2111-00002 INTERNAL DRAIN TANK PIT SECTIONS AND DETAILS Civil Q2, 2011

491 STRUC-1 25483-000-DB-3200-00001 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil Q2, 2011

492 STRUC-1 25483-000-DB-3290-00001 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION 
SECTIONS AND DETAILS Civil Q2, 2011

493 STRUC-1 25483-000-DB-3290-00002 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil Q1, 2011

494 STRUC-1 25483-000-DB-6110-00001 AMMONIA STORAGE TANK FOUNDATION PLAN 
SECTIONS AND DETAILS Civil Q2, 2011

495 STRUC-1 25483-000-DB-7110-00001 FIRE/FILTER & DEMINERALIZED WATER TANK 
FOUNDATIONS PLAN - SECTION AND DETAILS Civil Q2, 2011

496 STRUC-1 25483-000-DB-7110-00002 WATER TREATMENT BUILDING FOUNDATION PLAN Civil Q2, 2011
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497 STRUC-1 25483-000-DB-7110-00003 WATER TREATMENT BUILDING PAD & ANCHOR BOLT 
LOCATION PLAN Civil Q2, 2011

498 STRUC-1 25483-000-DB-7110-00004 WATER TREATMENT MISC. YARD EQUIPMENT 
FOUNDATION Civil Q2, 2011

499 STRUC-1 25483-000-DB-7190-00001 TITLE 22 RECYCLED WATER TREATMENT FACILITY 
FOUNDATIONS SECTIONS & DETAILS Civil Q2, 2011

500 STRUC-1 25483-000-DB-7190-00002 ZERO LIQUID DISCHARGE FACILITY FOUNDATIONS 
SECTIONS & DETAILS Civil Q2, 2011

501 STRUC-1 25483-000-DB-7210-00002 COOLING TOWER CONCRETE FOUNDATIONS SHEET 1 Civil Q2, 2011

502 STRUC-1 25483-000-DB-7210-00003 COOLING TOWER CONCRETE FOUNDATIONS SHEET 2 Civil Q2, 2011

503 STRUC-1 25483-000-DB-7210-00004 COOLING TOWER CONCRETE FOUNDATIONS SHEET 3 Civil Q2, 2011

504 STRUC-1 25483-000-DB-7210-00005 COOLING TOWER CONCRETE FOUNDATIONS SHEET 4 Civil Q2, 2011

505 STRUC-1 25483-000-DB-7290-00001 COOLING TOWER CONCRETE NEAT LINE AND 
REINFORCING Civil Q2, 2011

506 STRUC-1 25483-000-DB-7710-00001 OIL/WATER SEPARATOR-FOUNDATIONS PLAN 
SECTIONS AND DETAILS Civil Q2, 2011

507 STRUC-1 25483-000-DB-9010-00001 MISCELLANEOUS CONCRETE FOUNDATION Civil Q2, 2011

508 STRUC-1 25483-000-DB-9010-00002 MISCELLANEOUS CONCRETE FOUNDATION SHEET 2 Civil Q2, 2011

509 STRUC-1 25483-000-DB-9210-00001 PIPE RACK FOUNDATION CONCRETE NEAT LINE & 
REINFORCING PLAN, SHEET 1 Civil Q2, 2011

510 STRUC-1 25483-000-DB-9210-00002 PIPE RACK FOUNDATION CONCRETE NEAT LINE & 
REINFORCING PLAN, SHEET 2 Civil Q2, 2011

511 STRUC-1 25483-000-DB-9290-00001 PIPE RACK FOUNDATION SECTIONS AND DETAILS Civil Q2, 2011

512 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-001-DB-1110-00001 1

HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1)
Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

513 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-001-DB-1110-00001 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 1) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11 CBO Comments received  - zipped with doc in IW and 
distributed to RE

514 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-001-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

515 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-001-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11 CBO Comments received  - zipped with doc in IW and 
distributed to RE

516 STRUC-1 25483-001-DB-1111-00001 HRSG #1 AREA SLAB NEAT LINE & ANCHOR BOLT 
LOCATION PLAN Civil Q1, 2011

517 STRUC-1 25483-001-DB-1210-00001 BOILER FEEDPUMP BUILDING #1 FOUNDATION PLAN 
AND SECTIONS Civil Q2, 2011

518 STRUC-1 25483-001-DB-1210-00002 BOILER FEEDWATER PUMP 1A & 1B FOUNDATION PLAN 
AND SECTIONS Civil Q2, 2011

519 STRUC-1 25483-001-DB-1210-00003 UNIT 1 BOILER FEED PUMP CHEMICAL SUN SHADE FDN Civil Q2, 2011

520 STRUC-1 25483-001-DB-1400-00001 MISCELLANEOUS SUMPS PLAN, SECTIONS AND 
DETAILS Civil Q2, 2011

521 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-001-DB-1410-00001 1 COMBUSTION TURBINE NO. 1 NEAT LINE & 

EMBEDMENT PLAN Drawing Civil 03/29/11 AM GAKG-00260 4/19/11

522 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-001-DB-1410-00001 0 COMBUSTION TURBINE NO. 1 NEAT LINE & EMBEDMENT 

PLAN Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 CBO Comments received, zipped with doc in IW and 
distributed - iNotification 000002301

523 STRUC-1 25483-001-DB-1411-00001 COMBUSTION TURBINE #1 AREA SLAB NEAT LINE PLAN Civil Q2, 2011

524 STRUC-1 25483-001-DB-1490-00001 COMBUSTION TURBINE NO. 1 SECTIONS & DETAILS Civil Q2, 2011

525 STRUC-1 25483-001-DB-1491-00001 CT #1 AREA SLAB SECTION AND DETAILS Civil Q2, 2011

526 STRUC-1 25483-001-DB-1491-00004 COMBUSTION TURBINE #1 ELECTRICAL VAULT 
SECTIONS & DETAILS Civil Q2, 2011
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527 STRUC-1 25483-001-DB-3310-00001 COMBUSTION TURBINE #1 MAIN AND UNIT AUX 
TRANSFORMER FOUNDATION PLAN & SECTIONS Civil Q2, 2011

528 STRUC-1 25483-001-DB-3390-00001 COMBUSTION TURBINE #1 MAIN AND UNIT AUX 
TRANSFORMER FOUNDATION SECTIONS & DETAILS Civil Q2, 2011

529 STRUC-1 25483-001-DB-4110-00001 AIR INLET FILTER/SILENCER #1 FOUNDATION PLAN 
SECTIONS & DETAILS Civil Q2, 2011

530 STRUC-1 25483-001-DB-4410-00001 UNIT 1 CEMS FOUNDATION CONCRETE NEAT LINE & 
REINFORCING Civil Q2, 2011

531 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-002-DB-1110-00001 1 HRSG & STACK UNIT #2, FOUNDATION CONCRETE 

NEAT 1 LINE (SHEET 1) Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

532 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-002-DB-1110-00001 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 1) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11 CBO Comments received  - zipped with doc in IW and 
distributed to RE

533 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-002-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

534 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-002-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11 CBO Comments received  - zipped with doc in IW and 
distributed to RE

535 STRUC-1 25483-002-DB-1111-00001 HRSG #2 AREA SLAB NEAT LINE & ANCHOR BOLT 
LOCATION PLAN Civil Q1, 2011

536 STRUC-1 25483-002-DB-1210-00001 BOILER FEEDPUMP BUILDING #2 FOUNDATION PLAN 
AND SECTIONS Civil Q2, 2011

537 STRUC-1 25483-002-DB-1210-00002 BOILER FEEDWATER PUMP 2A & 2B FOUNDATION PLAN 
AND SECTIONS Civil Q2, 2011

538 STRUC-1 25483-002-DB-1210-00003 UNIT 2 BOILER FEED PUMP CHEMICAL SUN SHADE FDN Civil Q2, 2011

539 STRUC-1 25483-002-DB-1400-00001 MISCELLANEOUS SUMPS PLAN, SECTIONS AND 
DETAILS Civil Q1, 2011

540 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-002-DB-1410-00001 1 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT 

LINE AND EMBEDMENT PLAN Drawing Civil 03/29/11 AM GAKG-00260 4/19/11

541 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-002-DB-1410-00001 0 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE 

AND EMBEDMENT PLAN Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 CBO Comments received, zipped with doc in IW and 
distributed - iNotification 000002301

542 STRUC-1 25483-002-DB-1411-00001 COMBUSTION TURBINE #2 AREA SLAB NEAT LINE PLAN Civil Q2, 2011

543 STRUC-1 25483-002-DB-1490-00001 CT #2 SECTIONS AND DETAILS Civil Q2, 2011

544 STRUC-1 25483-002-DB-1491-00001 CT #2 AREA FOUNDATION SECTION AND DETAILS Civil Q2, 2011

545 STRUC-1 25483-002-DB-1491-00003 COMBUSTION TURBINE #2 ELECTRICAL VAULT 
CONCRETE NEAT LINE & REINFORCING Civil Q2, 2011

546 STRUC-1 25483-002-DB-1491-00004 COMBUSTION TURBINE #2 ELECTRICAL VAULT 
SECTIONS & DETAILS Civil Q2, 2011

547 STRUC-1 25483-002-DB-3310-00001 COMBUSTION TURBINE #2 MAIN AND UNIT AUX 
TRANSFORMER FOUNDATION PLAN & SECTIONS Civil Q2, 2011

548 STRUC-1 25483-002-DB-3390-00001 COMBUSTION TURBINE #2 MAIN AND UNIT AUX 
TRANSFORMER FOUNDATION SECTIONS & DETAILS Civil Q2, 2011

549 STRUC-1 25483-002-DB-4110-00001 AIR INLET FILTER/SILENCER #2 FOUNDATION PLAN 
SECTIONS & DETAILS Civil Q2, 2011

550 STRUC-1 25483-003-DB-2110-00001 STEAM TURBINE AREA FOUNDATION PLAN Civil Q2, 2011

551 STRUC-1 25483-003-DB-2111-00003 GLAND STEAM SKID PLATFORM FOUNDATION Civil Q2, 2011

552 STRUC-1 25483-003-DB-2112-00001 STEAM JET AIR EJECTOR FOUNDATIONS Civil Q2, 2011
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553 STRUC-1 25483-003-DB-2190-00001 STEAM TURBINE AREA FOUNDATION SECTIONS AND 
DETAILS Civil Q2, 2011

554 STRUC-1 25483-003-DB-2410-00001 STEAM TURBINE PEDESTAL NEAT LINE PLAN Civil Q2, 2011

555 STRUC-1 25483-003-DB-2490-00001 STEAM TURBINE PEDESTAL FOUNDATION SECTIONS Civil Q2, 2011

556 STRUC-1 25483-003-DB-3410-00001 STEAM TURBINE FOUNDATION NEAT LINE PLAN AND 
SECTIONS Civil Q2, 2011

557 STRUC-1 25483-003-DB-3490-00001 STEAM TURBINE FOUNDATION PLAN AND SECTIONS Civil Q2, 2011

558 STRUC-1 25483-003-DB-3490-00002 STEAM TURBINE FOUNDATION SECTIONS AND DETAIL Civil Q2, 2011

559 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-000-DBC-1100-00001 1 HRSG & STACK PILECAP CALCULATION Calculation Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

560 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-000-DBC-1100-00001 0 HRSG & STACK PILECAP CALCULATION Calculation Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11 CBO Comments received  - zipped with doc in IW and 

distributed to RE

561 STRUC-1 STRUC-1 DB1110 
(REV1) (110218) 25483-000-DBC-1110-00002 0 DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION Calculation Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11 Approved

562 STRUC-1 STRUC-1  DB1110 
(REV0) (110210) 25483-000-DBC-1110-00002 0 DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION Calculation Civil 02/10/11 RK GAKG-00192 2/17/11
2/17/11

Superseded 
by Rev1

2/18/11 CBO Comments Rec'd and zipped with Calc in IW

563 STRUC-1 25483-000-DBC-1110-00004 HRSG STAIR FOUNDATION, UNIT 2 Civil Q1, 2011

564 STRUC-1 25483-000-DBC-1110-00005 HRSG AREA SLAB Civil Q1, 2011

565 STRUC-1 25483-000-DBC-1110-00006 KETTLE BOILER PIERS Civil Q2, 2011

566 STRUC-1 25483-000-DBC-1210-00001 BOILER FEEDWATER PUMP BUILDING FOUNDATION Civil Q2, 2011

567 STRUC-1 25483-000-DBC-1210-00002 BOILER FEEDWATER PUMP FOUNDATION DESIGN Civil Q2, 2011

568 STRUC-1 25483-000-DBC-1210-00003 CHEMICAL SUN SHADE AND FEED SYSTEM 
FOUNDATIONS Civil Q2, 2011

569 STRUC-1 STRUC-1  DB1301 
(REV0) (110203) 25483-000-DBC-1310-00001 0 Design of Boiler Feed Water Pump Foundation Calculation Civil 2/3/11 RK GAKG-00179 2/9/11 2/17/11 2/17/11 Approved

570 STRUC-1 25483-000-DBC-1400-00001 COMBUSTION TURBINE WASH WATER SUMP 
CALCULATION Civil Q2, 2011

571 STRUC-1 25483-000-DBC-1400-00002 MISCELLANEOUS SUMPS PLAN, SECTIONS AND 
DETAILS Civil Q1, 2011

572 STRUC-1 STRUC-1 CP1401 
(REV4) (110309) 25483-000-DBC-1410-00001 1 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 03/09/11 AM GAKG-00236 3/11/11 3/16/11 3/16/11 Approved

573 STRUC-1 STRUC-1 CP1401 
(REV3) (110308) 25483-000-DBC-1410-00001 1 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 03/08/11 AM GAKG-00236 3/10/11 Superseded 
by REV4

Removed approved 25483-000-CP-1400-00001 drawing 
from response to CBO package.  Per CBO - dwg not to be 
submitted as reference since it was already approved

574 STRUC-1  STRUC-1 CP1401 
(REV2) (110301) 25483-000-DBC-1410-00001 1 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 03/01/11 AM GAKG-00229 3/7/11
3/4/11

Superseded 
by REV3

3/8/11 CBO Comments zipped with doc in IW and distrib

575 STRUC-1  STRUC-1 CP1401 
(REV1) (101230) 25483-000-DBC-1410-00001 0 COMBUSTION TURBINE FOUNDATION DESIGN, UNIT 1 

CALC Calculation Civil 12/30/10 RK GAKG-00124 1/7/11
1/14/2011

Superseded 
by REV2

12/30/10 1/14/11 Approved

576 STRUC-1 STRUC-1  CP1401 
(REV0) (101201) 25483-000-DBC-1410-00001 0 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 12/01/10 RK GAKG-00093 12/22/10
12/17/10

Superseded 
by REV1

CBO COMMENT Response Rec'd 12/17/10 zipped with 
document in IW 
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577 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DBC-1410-00002 1 CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION Calculation Civil 03/29/11 AM GAKG-00260 4/19/11

578 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DBC-1410-00002 0 CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION Calculation Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 CBO Comments received, zipped with doc in IW and 
distributed - iNotification 000002301

579 STRUC-1 25483-000-DBC-1411-00001 COMBUSTION TURBINE - AIR INLET AND SILENCER 
FOUNDATION, UNIT 1 CALC Civil Q2, 2011

580 STRUC-1 25483-000-DBC-1411-00002 COMBUSTION TURBINE - AIR INLET AND SILENCER 
FOUNDATION, UNIT 2 Civil Q2, 2011

581 STRUC-1 25483-000-DBC-1411-00003 COMBUSTION TURBINE AREA SLAB Civil Q2, 2011

582 STRUC-1 25483-000-DBC-1411-00004 DESIGN OF EXHAUST FOUNDATION INTERFACE Civil Q2, 2011

583 STRUC-1 25483-000-DBC-1411-00005 CT GENERATOR BREAKER FOUNDATION Civil Q2, 2011

584 STRUC-1 25483-000-DBC-1491-00001 COMBUSTION TURBINE ELECTRIC PEEC STEEL DESIGN 
CALC Civil Q2, 2011

585 STRUC-1 25483-000-DBC-1491-00002 COMBUSTION TURBINE - ANCHOR BOLT ON PEEC 
PACKAGE Civil Q2, 2011

586 STRUC-1 25483-000-DBC-2111-00001 INTERNAL DRAIN TANK SUMP Civil Q2, 2011

587 STRUC-1 25483-000-DBC-2410-00002 STEAM TURBINE PEDESTAL DESIGN CALCULATION Civil Q2, 2011

588 STRUC-1 25483-000-DBC-3200-00001 DESIGN OF SWITCHGEAR BUILDING VAULT Civil Q2, 2011

589 STRUC-1 25483-000-DBC-3200-00002 DUCT BANK OPENINGS IN PIT WALLS OF SWITCHGEAR 
BUILDING Civil Q1, 2011

590 STRUC-1 25483-000-DBC-3200-00003 SWITCHGEAR BUILDING SLAB ON GRADE Civil Q1, 2011

591 STRUC-1 25483-000-DBC-3310-00001 DESIGN OF FOUNDATION AND PIT FOR CTG 
TRANSFORMER AND UNIT AUX TRANSFORMER Civil Q2, 2011

592 STRUC-1 25483-000-DBC-3310-00002 DESIGN OF EMBEDDED PLATES FOR CTG 
TRANSFORMER AND UNIT AUX TRANSFORMER Civil Q2, 2011

593 STRUC-1 25483-000-DBC-4410-00001 CEMS FOUNDATION DESIGN Civil Q2, 2011

594 STRUC-1 STRUC-1 CP6101 
(REV0) (110311) 25483-000-DBC-6110-00001 0 Design of Gas Compressor Skid Foundation Calculation Civil 03/11/11 AM GAKG-00242 3/17/11 3/17/11 3/17/11 Approved

595 STRUC-1 25483-000-DBC-7110-00001 FIELD ERECTED TANK FOUNDATIONS Civil Q2, 2011

596 STRUC-1 25483-000-DBC-7110-00002 WATER TREATMENT BUILDING FOUNDATION AND 
ASSOCIATED EQUIPMENT Civil Q2, 2011

597 STRUC-1 25483-000-DBC-7110-00003 WATER TREATMENT BUILDING - MASONRY WALL 
DESIGN Civil Q2, 2011

598 STRUC-1 25483-000-DBC-7110-00004 MISC. WATER TREATMENT SYSTEM YARD EQUIPMENT 
FOUNDATION Civil Q2, 2011

599 STRUC-1 25483-000-DBC-7200-00001 CONDENSATE PUMP FOUNDATION CALCULATIONS Civil Q2, 2011

600 STRUC-1 25483-000-DBC-7210-00001 COOLING TOWER FOUNDATION DESIGN Civil Q2, 2011
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601 STRUC-1 25483-000-DBC-7210-00003 COOLING TOWER ANCHOR BOLT DUCTILITY CALC Civil Q2, 2011

602 STRUC-1 25483-000-DBC-7210-00004 COOLING TOWER STAIR FOUNDATION CLACULATION Civil Q2, 2011

603 STRUC-1 25483-000-DBC-7210-00005 CONDENSATE COOLING TOWER TANK FOUNDATION Civil Q2, 2011

604 STRUC-1 25483-000-DBC-7210-00009 COOLING TOWER/MCC BUILDING SLAB ON GRADE Civil Q2, 2011

605 STRUC-1 25483-000-DBC-9210-00001 PIPE RACK AND STAIR TOWER FOUNDATION Civil Q2, 2011

606 STRUC-1 25483-000-DBC-9210-00002 GAS PREHEATER PIER DESIGN Civil Q2, 2011

607 STRUC-1 25483-003-DBC-2110-00001 DESIGN OF STEAM TURBINE AREA SLAB FOUNDATION Civil Q2, 2011

608 STRUC-1 25483-003-DBC-2110-00002 DESIGN OF STEAM TURBINE GENERATOR AIR INLET 
FILTER FOUNDATION Civil Q2, 2011

609 STRUC-1 25483-003-DBC-2110-00003 GLAND STEAM SKID FOUNDATION Civil Q2, 2011

610 STRUC-1 25483-003-DBC-2110-00006 STEAM JET AIR EJECTOR PLATFORM FOUNDATIONS Civil Q2, 2011

611 STRUC-1 25483-003-DBC-2410-00001 STEAM TURBINE FOUNDATION DESIGN Civil Q2, 2011

612 STRUC-1 25483-003-DBC-3310-00003 DESIGN OF FOUNDATION AND PIT FOR STG 
TRANSFORMER Civil Q2, 2011

613 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-000-DD-1110-00001 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

614 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-000-DD-1110-00001 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11 CBO Comments received  - zipped with doc in IW and 
distributed to RE

615 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-000-DD-1110-00002 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

616 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-000-DD-1110-00002 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11 CBO Comments received  - zipped with doc in IW and 
distributed to RE

617 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DD-1410-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 03/29/11 AM GAKG-00260 4/19/11

618 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DD-1410-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 CBO Comments received, zipped with doc in IW and 
distributed - iNotification 000002301

619 STRUC-1 25483-001-DD-1410-00001 CT #1 ANCHOR BOLT LOCATION PLAN Civil Q2, 2011

620 STRUC-1 25483-001-DD-1410-00002 CT #1 MAXIBOLT LOCATION PLAN Civil Q2, 2011

621 STRUC-1 25483-001-DD-1411-00001 COMBUSTION TURBINE #1 AREA SLAB ANCHOR BOLT 
LOCATION PLAN Civil Q2, 2011

622 STRUC-1 25483-002-DD-1410-00001 CT #2 ANCHOR BOLT LOCATION PLAN Civil Q2, 2011

623 STRUC-1 25483-002-DD-1410-00002 CT #2 MAXIBOLT LOCATION PLAN Civil Q2, 2011

624 STRUC-1 25483-002-DD-1411-00001 COMBUSTION TURBINE  #2 AREA SLAB ANCHOR BOLT 
LOCATION PLAN Civil Q2, 2011

625 STRUC-1 25483-003-DD-2410-00001 STEAM TURBINE PEDESTAL ANCHOR BOLT LOCATION 
PLAN Civil Q2, 2011

626 STRUC-1 25483-003-DD-2410-00002 STEAM TURBINE PEDESTAL EMBEDMENT PLAN Civil Q2, 2011

627 STRUC-1 25483-003-DD-2490-00001 STEAM TURBINE PEDESTAL EMBEDMENT SECTIONS & 
DETAILS, SHT 1 Civil Q2, 2011
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628 STRUC-1 25483-003-DD-2490-00002 STEAM TURBINE PEDESTAL EMBEDMENT SECTIONS & 
DETAILS, SHT 2 Civil Q2, 2011

629 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-000-DDC-1110-00001 0 HRSG & STACK FOUNDATION - EMBED DESIGN Calculation Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

630 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-000-DDC-1110-00001 0 HRSG & STACK FOUNDATION - EMBED DESIGN Calculation Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11 CBO Comments received  - zipped with doc in IW and 

distributed to RE

631 STRUC-1 25483-000-DDC-1410-00001 COMBUSTION TURBINE - ANCHOR BOLT DUCTILITY 
CALC Civil Q2, 2011

632 STRUC-1 25483-003-DDC-2410-00001 DESIGN OF ANCHOR BOLTS FOR STEAM TURBINE Civil Q2, 2011

633 STRUC-1 25483-003-DDC-2410-00002 DESIGN OF TRANSVERSE & ANCHOR PLATES FOR 
STEAM TURBINE Civil Q2, 2011

634 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-000-DG-1110-00001 1 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

635 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-000-DG-1110-00001 0 Rebar Plan & Details Drawing Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11 CBO Comments received  - zipped with doc in IW and 

distributed to RE

636 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-000-DG-1110-00002 1 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

637 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-000-DG-1110-00002 0 Rebar Around Anchor Bolt (Sheet 1) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11 CBO Comments received  - zipped with doc in IW and 

distributed to RE

638 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-000-DG-1110-00003 0 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 

AROUND ANCHOR BOLT (SHEET 2) Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

639 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-000-DG-1110-00003 0 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 

AROUND ANCHOR BOLT (SHEET 2) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11 CBO Comments received  - zipped with doc in IW and 
distributed to RE

640 STRUC-1 STRUC-1  DB1101 
(REV1) (110217) 25483-000-DG-1190-00001 1 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 

SECTIONS Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

641 STRUC-1 STRUC-1  DB1101 
(REV0) (110125) 25483-000-DG-1190-00001 0 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 

SECTIONS Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11 CBO Comments received  - zipped with doc in IW and 
distributed to RE

642 STRUC-1 25483-001-DG-1110-00001 HRSG/STACK #1 FOUNDATION BOTTOM REINFORCING 
PLAN Civil Q1, 2011

643 STRUC-1 25483-001-DG-1110-00002 HRSG/STACK #1 FOUNDATION TOP REINFORCING PLAN Civil Q1, 2011

644 STRUC-1 25483-001-DG-1190-00001 HRSG/STACK #1 FOUNDATION REINFORCING SECTIONS Civil Q1, 2011

645 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DG-1410-00001 1 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING PLAN Drawing Civil 03/29/11 AM GAKG-00260 4/19/11

646 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DG-1410-00001 0 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING PLAN Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 CBO Comments received, zipped with doc in IW and 
distributed - iNotification 000002301

647 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DG-1490-00001 1 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING DETAIL AROUND ANCHOR BOLTS Drawing Civil 03/29/11 AM GAKG-00260 4/19/11

648 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DG-1490-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING DETAIL AROUND ANCHOR BOLTS Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 CBO Comments received, zipped with doc in IW and 
distributed - iNotification 000002301

649 STRUC-1 25483-001-DG-1410-00001 CT #1 REINFORCING PLAN Civil Q2, 2011

650 STRUC-1 25483-001-DG-1490-00001 CT #1 SECTIONS AND DETAILS Civil Q2, 2011

651 STRUC-1 25483-002-DG-1110-00001 HRSG/STACK #2 AREA SLAB ANCHOR BOLT LOCATION 
PLAN Civil Q2, 2011

652 STRUC-1 25483-002-DG-1110-00002 HRSG/STACK #2 FOUNDATION TOP REINFORCING PLAN Civil Q1, 2011
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653 STRUC-1 25483-002-DG-1190-00001 HRSG/STACK #2 FOUNDATION REINFORCING SECTIONS Civil Q1, 2011

654 STRUC-1 25483-002-DG-1410-00001 CT #2 REINFORCING PLAN Civil Q2, 2011

655 STRUC-1 25483-002-DG-1490-00001 CT #2 SECTIONS AND DETAILS Civil Q2, 2011

656 STRUC-1 25483-003-DG-2410-00001 STEAM TURBINE PEDESTAL REINFORCEMENT PLAN Civil Q2, 2011

657 STRUC-1 25483-003-DG-2490-00001 STEAM TURBINE PEDESTAL REINFORCING SECTIONS & 
DETAILS, SHT 1 Civil Q2, 2011

658 STRUC-1 25483-003-DG-2490-00002 STEAM TURBINE PEDESTAL REINFORCING SECTIONS & 
DETAILS, SHT 2 Civil Q2, 2011

659 STRUC-1 25483-003-DGC-2410-00001 STEAM TURBINE FOUNDATION DESIGN Civil Q2, 2011

660 STRUC-1
STRUC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11

CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed - 
iNotification 000002296

661 STRUC-1
STRUC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11

CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed - 
iNotification 000002296

662 STRUC-1
STRUC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11

CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed - 
iNotification 000002296

663 STRUC-1
STRUC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11

CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed - 
iNotification 000002296

664 STRUC-1
STRUC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11

CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed - 
iNotification 000002296

665 STRUC-1
STRUC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11

CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed - 
iNotification 000002296

666 STRUC-1
STRUC-1  ER001  
(REV0) (110225) 

COMBO
25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols 

& Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11

CBO Comment on STRUC-1 ER001 (REV0) (110314) 
COMBO Only - zipped with doc in IW & distributed - 
iNotification 000002296

667 STRUC-1 STRUC-1 CP1101 
(REV3) (110129) 25483-000-G27-GEC-00001 0 COVERING NOTE TO DRAWING 25483-000-CP-1100-

00001, FOR HRSG AND STACK PILE LOCATION PLAN
Reference 
Document Civil 01/29/11 RK GAKG-00174 1/31/11 1/31/11 1/31/11 Approved

Reference document to 25483-000-CP-1100-00001

668 STRUC-1 STRUC-1 CP1101 
(REV2) (110128) 25483-000-G27-GEC-00001 0 COVERING NOTE TO DRAWING 25483-000-CP-1100-

00001, FOR HRSG AND STACK PILE LOCATION PLAN
Reference 
Document Civil 01/28/11 RK GAKG-00169 1/28/11

1/28/11 
Superseded 

by REV3
1/29/11 Reference document to 25483-000-CP-1100-00001

669 STRUC-1 STRUC-1  S001 
(REV0) (110111) 25483-000-S0-0000-00001 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 1  GENERAL NOTES & LEGEND Drawing Structural 01/11/11 RP GAKG-00136 2/1/11 1/27/11 CBP Comments zipped with doc in IW and distributed

670 STRUC-1 STRUC-1  S001 
(REV0) (110111) 25483-000-S0-0000-00002 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 2  GRATING & CHECKER PLATE Drawing Structural 01/11/11 RP GAKG-00136 2/1/11 1/27/11 CBP Comments zipped with doc in IW and distributed

671 STRUC-1 STRUC-1  S001 
(REV0) (110111) 25483-000-S0-0000-00003 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL 
DETAILS, SHEET 3  CONNECTIONS TYP SECTIONS & 
DETAILS

Drawing Structural 01/11/11 RP GAKG-00136 2/1/11 1/27/11 CBP Comments zipped with doc in IW and distributed

672 STRUC-1 STRUC-1  S001 
(REV0) (110111) 25483-000-S0-0000-00004 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 4  CONNECTIONS TYP SECTIONS & DETALS Drawing Structural 01/11/11 RP GAKG-00136 2/1/11 1/27/11 CBP Comments zipped with doc in IW and distributed

673 STRUC-1 STRUC-1  S001 
(REV0) (110111) 25483-000-S0-0000-00005 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 5  STAIRS & HANDRAILS SECTIONS & DETAILS Drawing Structural 01/11/11 RP GAKG-00136 2/1/11 1/27/11 CBP Comments zipped with doc in IW and distributed

674 STRUC-1 STRUC-1  S001 
(REV0) (110111) 25483-000-S0-0000-00006 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 6  STAIRS & HANDRAILS SECTIONS & DETAILS Drawing Structural 01/11/11 RP GAKG-00136 2/1/11 1/27/11 CBP Comments zipped with doc in IW and distributed
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675 STRUC-1 STRUC-1  S001 
(REV0) (110111) 25483-000-S0-0000-00007 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 7  LADDERS & GIRTS SECTIONS & DETAILS Drawing Structural 01/11/11 RP GAKG-00136 2/1/11 1/27/11 CBP Comments zipped with doc in IW and distributed

676 STRUC-1 25483-000-SS-1410-00001 GENERATOR CIRCUIT BREAKER SUPPORT STRUCTURE Structural Q2, 2011

677 STRUC-1 25483-000-SS-7210-00001 COOLING TOWER AREA CHEMICAL SUN SHADE Structural Q2, 2011

678 STRUC-1 25483-000-SS-9200-00001 PIPE RACK Structural Q2, 2011

679 STRUC-1 25483-000-SS-9210-00001 PIPE RACK STEEL PLAN AT EL. XX' SHEET 1 Structural Q2, 2011

680 STRUC-1 25483-000-SS-9210-00002 PIPE RACK STEEL PLAN AT EL. XX' SHEET 2 Structural Q2, 2011

681 STRUC-1 25483-000-SS-9210-00003 PIPE RACK STEEL PLAN AT EL. XX' SHEET 1 Structural Q2, 2011

682 STRUC-1 25483-000-SS-9210-00004 PIPE RACK STEEL PLAN AT EL. XX' SHEET 2 Structural Q2, 2011

683 STRUC-1 25483-000-SS-9210-00005 PIPE RACK STEEL PLAN AT EL. XX' SHEET 1 Structural Q2, 2011

684 STRUC-1 25483-000-SS-9210-00006 PIPE RACK STEEL PLAN AT EL. XX' SHEET 2 Structural Q2, 2011

685 STRUC-1 25483-000-SS-9210-00007 PIPE RACK STEEL PLAN AT EL. XX' Structural Q2, 2011

686 STRUC-1 25483-000-SS-9211-00001 PIPE RACK STAIR TOWER Structural Q2, 2011

687 STRUC-1 25483-000-SS-9211-00002 MISCELLANEOUS PIPE RACK STAIRS AND PLATFORMS Structural Q2, 2011

688 STRUC-1 25483-000-SS-9290-00001 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, 
SHEET 1 Structural Q2, 2011

689 STRUC-1 25483-000-SS-9290-00002 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, 
SHEET 2 Structural Q2, 2011

690 STRUC-1 25483-000-SS-9290-00003 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, 
SHEET 3 Structural Q2, 2011

691 STRUC-1 25483-000-SS-9290-00004 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, 
SHEET 4 Structural Q2, 2011

692 STRUC-1 25483-001-SS-1110-00001 PLATFORM AT UNIT 1 BOILER BLOWDOWN TANK Structural Q2, 2011

693 STRUC-1 25483-001-SS-1210-00002 UNIT 1 BOILER FEED PUMP AREA CHEMICAL SUN 
SHADE & PLATFORM STEEL Structural Q2, 2011

694 STRUC-1 25483-002-SS-1110-00001 PLATFORM AT UNIT 2 BOILER BLOWDOWN TANK Structural Q2, 2011

695 STRUC-1 25483-002-SS-1210-00002 UNIT 2 BOILER FEED PUMP AREA CHEMICAL SUN 
SHADE & PLATFORM STEEL Structural Q2, 2011

696 STRUC-1 25483-000-SSC-1410-00002 CIRCUIT BREAKER SUPPORT STRUCTURE Structural Q2, 2011

697 STRUC-1 25483-000-SSC-7210-00001 CHEMICAL SUN SHADE STRUCTURE @ COOLING 
TOWER CALCULATION Structural Q2, 2011

698 STRUC-1 25483-000-SSC-9210-00001 PIPERACK CALCULATIONS Structural Q2, 2011

699 STRUC-1 25483-000-SSC-9211-00001 STAIR TOWER AT THE WEST END OF THE PIPE RACK Structural Q2, 2011

700 STRUC-1 25483-000-SSC-XXX ELECTRICAL ABOVE GROUND RACEWAY SUPPORT 
CALCULATIONS Structural Q2, 2011

701 STRUC-1 ERECTION DRAWING FOR COOLING TOWER BUILDING Structural Q2, 2011

702 STRUC-1 ERECTION DRAWING FOR COOLING TOWER BUILDING Structural Q2, 2011

703 STRUC-1 DESIGN CERTIFICATION ENGINEERING CALCULATION 
FOR SWITCHGEAR BUILDING Structural Q2, 2011

704 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

705 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

706 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

707 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

708 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

709 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011
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710 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

711 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

712 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

713 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

714 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

715 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

716 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

717 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

718 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural Q2, 2011

719 STRUC-1 25483-003-SS-2110-00001 GLAND STEAM STEEL SUPPORT PLATFORM Structural Q2, 2011

720 STRUC-1 25483-003-SS-2120-00001 STEAM JET AIR EJECTOR PLATFORM SHEET 1 Structural Q2, 2011

721 STRUC-1 25483-003-SS-2120-00002 STEAM JET AIR EJECTOR PLATFORM SHEET 2 Structural Q2, 2011

722 STRUC-1 25483-003-SS-2190-00001 STEAM JET AIR EJECTOR PLATFORM ELEVATIONS AND 
DETAILS Structural Q2, 2011

723 STRUC-1 25483-003-SS-2410-00001 STEAM TURBINE PEDESTAL PLATFORMS Structural Q2, 2011

724 STRUC-1 25483-003-SS-2410-00002 STEAM TURBINE PEDESTAL PLATFORMS Structural Q2, 2011

725 STRUC-1 25483-003-SS-2490-00001 STEAM TURBINE PEDESTAL PLATFORMS SECTIONS & 
DETAILS, SHEET 1 Structural Q2, 2011

726 STRUC-1 25483-003-SS-2490-00002 STEAM TURBINE PEDESTAL PLATFORMS SECTIONS & 
DETAILS, SHEET 2 Structural Q2, 2011

727 STRUC-1 25483-003-SSC-2110-00001 GLAND STEAM SKID STEEL PLATFORM CALCULATION Structural Q2, 2011

728 STRUC-1 25483-003-SSC-2110-00002 STEAM JET AIR EJECTOR PLATFORMS CALCULATION Structural Q2, 2011

729 STRUC-1 25483-003-SSC-2410-00001 STEAM TURBINE PEDESTAL PLATFORMS Structural Q2, 2011

730 TSE-2 TSE-2-001 (REV0) 
(100702) 25483-000-GPE-GXA-00002 RESUME OF RESPONSIBLE ENGINEER - C. LOY 

(MECHANICAL ENGINEER) Resume Mechanical 7/15/10 7/16/10 7/16/10 7/15/10 Approved

731 TSE-2 TSE-2-001 (REV0) 
(100702) 25483-000-GPE-GXA-00003 0 RESUME OF RESPONSIBLE ENGINEER - D GERKEN 

(GEOTECHNICAL ENGINEER) Resume Geotech 7/15/10 7/16/10 7/16/10 7/15/10 Approved

732 TSE-2 TSE-2-001 (REV0) 
(100702) 25483-000-GPE-GXA-00004 0 RESUME OF RESPONSIBLE ENGINEER - R KRUMPEN 

(CIVIL  AND DESIGN ENGINEER) Resume Civil 7/15/10 7/16/10 7/16/10 7/15/10 Approved

733 TSE-2 TSE-2 BTA01 
(REV0) (110321) 25483-000-GPE-GXA-00067 0

Scott Morgan - Resume (Beta Engineering) (Senior Project 
Engineer) Responsibilities: to evaluate and give final approval 
for Electrical Plan View & Detail Drawings, Ground Grid 
Design, Ground Grid Plan View & Detail Drawings, Control 
Bldg Design, Conduit Design, Conduit & Cable Schedule, 
Lighting Design & all Protection & Control Drawings which 
include: One Line Diagrams, Panel Elevations, the Three Line 
AC Schematics, DC Schematics, Relay Panel Internal & 
Interconnect Wiring Diagrams, Equipment Wiring Diagrams & 
AC/DC Panel Wiring Diagrams

Resume ELECTRICAL 
(STE) 3/21/11 GAKG-00253 4/11/11

734 TSE-2 TSE-2 BTA01 
(REV0) (110321) 25483-000-GPE-GXA-00068 0

Ross Twidwell - Resume (Beta Engineering) 
Responsibilities:  direct oversight on all aspects of the civil 
design, including but not limited to the Bus Design, Lightning 
Protection Design, Structural Design & Foundation Design

Resume ELECTRICAL 
(STE) 3/21/11 GAKG-00253 4/11/11
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735 VIS-4 25483-000-ELJ-GCX-00001
PLANT LIGHTING AND PLAN (MULTIPLE SHEET 
DOCUMENT DESCRIBING ILLUMINATION LEVEL FOR 
EACH AREA)

Electrical Q3, 2011

736 VIS-4 VIS-4 0001  
(REV0) (110125) 25483-000-EL-0000-00001 0 LIGHTING  NOTES, SYMBOLS AND DETAILS (SHEET 1 OF 

3) Drawing Electrical 1/25/11 KC GAKG-00166 2/15/2011 2/7/11 2/7/11 Approved

737 VIS-4 VIS-4 0001  
(REV0) (110125) 25483-000-EL-0000-00002 0 LIGHTING  NOTES, SYMBOLS AND DETAILS (SHEET 2 OF 

3) Drawing Electrical 1/25/11 KC GAKG-00166 2/15/2011 2/7/11 2/7/11 Approved

738 VIS-4 VIS-4 0001  
(REV0) (110125) 25483-000-EL-0000-00003 0 LIGHTING  NOTES, SYMBOLS AND DETAILS (SHEET 

13OF 3) Drawing Electrical 1/25/11 KC GAKG-00166 2/15/2011 2/7/11 2/7/11 Approved

739 VIS-5 25483-000-C2-0100-00004 PERMANENT FENCING LAYOUT PLAN Civil 4/30/11

740 VIS-5 25483-000-C0-0000-00001 CIVIL/STRUCTURAL STANDARDS FENCE DETAILS, 
SHEET 1 Structural 11/15/10

741 VIS-5 25483-000-C0-0000-00002 CIVIL/STRUCTURAL STANDARDS FENCE DETAILS, 
SHEET 2 Structural 11/15/10
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March 2011 



From: tbailey@trbplus.com
To: Allison Bryan; 
cc: tbailey@trbplus.com; 
Subject: RCEC: GEN-3 - March 2011 Payment
Date: Thursday, April 14, 2011 3:37:36 PM

Allison
 
This email confirms reciept of a DCBO Services payment during the month of March 2011.  If you 
require additoinal detail, please let me know.
 
Best regards,
 
Todd Bailey, P.E.
TRB + Associates, Inc.
3180 Crow Canyon Place, #216
San Ramon, CA 94583
(925) 866-2633

mailto:tbailey@trbplus.com
mailto:/O=CALPINECORP/OU=FIRST ADMINISTRATIVE GROUP/CN=RECIPIENTS/CN=ALLISONB
mailto:tbailey@trbplus.com


CONDITION OF CERTIFICATION 
GEN-6 

 
 

Russell City Energy Center 
Monthly Compliance Report #8 

March 2011 
 



From: Stacey Hughes
To: Allison Bryan; 
Subject: [Russell City Energy Center] A new file has been uploaded
Date: Thursday, March 03, 2011 3:30:53 PM

Project: Russell City Energy Center
Company:TRB and Associates

Stacey Hughes uploaded a new file: 

Icon_zip_jumbo

 

GEN-6 FCI03(REV0)(110303).zip 
APPROVED: Senior Special Inspector Resume - Michael Handel
Download this file 209.2 KB 

View all files for this project 
Prefer plain text emails? Delivered by Basecamp 

mailto:notifications@trbplus.basecamphq.com
mailto:/O=CALPINECORP/OU=FIRST ADMINISTRATIVE GROUP/CN=RECIPIENTS/CN=ALLISONB
https://trbplus.basecamphq.com/projects/4741196
https://trbplus.basecamphq.com/F74491536
https://trbplus.basecamphq.com/F74491536
https://trbplus.basecamphq.com/F74491536
https://trbplus.basecamphq.com/F74491536
https://trbplus.basecamphq.com/projects/4741196/files
https://trbplus.basecamphq.com/people/5479459/prefers_text_emails?v=1
http://basecamphq.com/?source=notice


From: Stacey Hughes
To: Allison Bryan; 
Subject: [Russell City Energy Center] A new file has been uploaded
Date: Tuesday, March 01, 2011 2:02:14 PM

Project: Russell City Energy Center
Company:TRB and Associates

Stacey Hughes uploaded a new file: 

Icon_zip_jumbo

 

GEN-6 FCI02 (REV0) (110301).zip 
APPROVED: Special Inspector Resumes
Download this file 194 KB 

View all files for this project 
Prefer plain text emails? Delivered by Basecamp 

mailto:notifications@trbplus.basecamphq.com
mailto:/O=CALPINECORP/OU=FIRST ADMINISTRATIVE GROUP/CN=RECIPIENTS/CN=ALLISONB
https://trbplus.basecamphq.com/projects/4741196
https://trbplus.basecamphq.com/F74202299
https://trbplus.basecamphq.com/F74202299
https://trbplus.basecamphq.com/F74202299
https://trbplus.basecamphq.com/F74202299
https://trbplus.basecamphq.com/projects/4741196/files
https://trbplus.basecamphq.com/people/5479459/prefers_text_emails?v=1
http://basecamphq.com/?source=notice


From: Stacey Hughes
To: Allison Bryan; 
Subject: [Russell City Energy Center] A new file has been uploaded
Date: Tuesday, March 01, 2011 1:57:03 PM

Project: Russell City Energy Center
Company:TRB and Associates

Stacey Hughes uploaded a new file: 

Icon_zip_jumbo

 

GEN-6 FCI01 (REV2) (110301).zip 
APPROVED: Special Inspector Resumes
Download this file 1.4 MB 

View all files for this project 
Prefer plain text emails? Delivered by Basecamp 

mailto:notifications@trbplus.basecamphq.com
mailto:/O=CALPINECORP/OU=FIRST ADMINISTRATIVE GROUP/CN=RECIPIENTS/CN=ALLISONB
https://trbplus.basecamphq.com/projects/4741196
https://trbplus.basecamphq.com/F74201348
https://trbplus.basecamphq.com/F74201348
https://trbplus.basecamphq.com/F74201348
https://trbplus.basecamphq.com/F74201348
https://trbplus.basecamphq.com/projects/4741196/files
https://trbplus.basecamphq.com/people/5479459/prefers_text_emails?v=1
http://basecamphq.com/?source=notice


From: Stacey Hughes
To: Allison Bryan; 
Subject: [Russell City Energy Center] A new file has been uploaded
Date: Friday, March 11, 2011 2:21:17 PM

Project: Russell City Energy Center
Company:TRB and Associates

Stacey Hughes uploaded a new file: 

Icon_zip_jumbo

 

GEN-6 SY10 (REV0) (110311).zip 
APPROVED: Special Inspector Resume - Dave Benzler
Download this file 262.8 KB 

View all files for this project 
Prefer plain text emails? Delivered by Basecamp 

mailto:notifications@trbplus.basecamphq.com
mailto:/O=CALPINECORP/OU=FIRST ADMINISTRATIVE GROUP/CN=RECIPIENTS/CN=ALLISONB
https://trbplus.basecamphq.com/projects/4741196
https://trbplus.basecamphq.com/F75334501
https://trbplus.basecamphq.com/F75334501
https://trbplus.basecamphq.com/F75334501
https://trbplus.basecamphq.com/F75334501
https://trbplus.basecamphq.com/projects/4741196/files
https://trbplus.basecamphq.com/people/5479459/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
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AQ-SC5 

 
 

Russell City Energy Center 
Monthly Compliance Report #8 

March 2011 
 
 

















CONDITION OF CERTIFICATION 
WORKER SAFETY-3 

 
 

Russell City Energy Center 
Monthly Compliance Report #8 

March 2011 



Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

 
Worker Safety – 3  

 
March 1 – March 31, 2011  

 
There have been no lost time accidents or recordable injuries on the Russell City 
project to date.  This includes work performed at the jobsite, in the Frederick 
office, and in the New Delhi office.  Approximately 9,800 hours were worked at 
the jobsite in the month of March and 35,918 hours worked at the site to date.  
 
There was one Near Miss in March. One of the four trip grabs on a pile driver 
broke and a small piece of metal fell to the ground. Due to the standard practice 
of not allowing anyone under the leads while driving piles, there were no injuries. 
The equipment was shut down and all four of the trip grabs were replaced with 
new ones.  The rig was down for approximately 2 hours to complete the 
repair/replacement.  The incident is considered closed. 
 
In addition, we engaged in the following activities: 

• Assisted with additional sound level testing with two piling rigs operating. 
• All precautions remain in effect for RF induced currents. 
• Assisted with delivery and receipt of scaffold materials, pumps and 

generator, and construction office trailers. 
• Assisted with de-watering efforts following severe rain storms. 
• Continued monitoring all subcontractor site work for ESH compliance. 
• Completed standard BESH reporting requirements and participation in 

scheduled conference calls. 
• Conduct New Hire Orientations for new employees. 
• Continued to provide coordination and supervision of security. 
• On-going review of documents and submittals from subcontractors and 

proposed bidders. 
• Coordinated with CBO Safety Monitor for site visits. 
• Daily site monitoring for affects of continuous rain on safe access/egress; 

and environmental concerns. 
• Finalize preparations for first direct hire work starting in April 2011 
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BIO-2 
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Russell City Energy Center  

MONTHLY BIOLOGICAL COMPLIANCE REPORT  

March, 2011 

 



BIO-2: The Designated Biologist shall perform the following during any site (or 
related facilities) mobilization, ground disturbance, grading, construction, 
operation, and closure activities: 
1. Advise the project owner's Construction/Operation Manager, 
supervising construction and operations engineer on the implementation 
of the biological resources conditions of certification; 
2. Be available to supervise or conduct mitigation, monitoring, and other 
biological resources compliance efforts, particularly in areas requiring 
avoidance or containing sensitive biological resources, such as 
wetlands and special status species or their habitat; 
3. Clearly mark sensitive biological resource areas and inspect these 
areas at appropriate intervals for compliance with regulatory terms and 
conditions; 
4. Inspect active construction areas where animals may have become 
trapped prior to construction commencing each day. Inspect for the 
installation of structures that prevent entrapment or allow escape during 
periods of construction inactivity at the end of the construction day. 
Periodically inspect areas with high vehicle activity (parking lots) for 
animals in harms way. This inspection may be carried out by a person 
with qualifications in biological resources who is identified and selected 
by the Designated Biologist; 
5. Notify the project owner and the CPM of any non-compliance with any 
biological resources condition of certification; and 
6. Respond directly to inquiries of the CPM regarding biological resource 
issues. 
Verification: The Designated Biologist shall maintain written records of the 
tasks described above, and summaries of these records shall be submitted in the 
Monthly Compliance Reports. 
During project operation, the Designated Biologist shall submit record summaries 
in the Annual Compliance Report. 
 
 
Biological Resource Monitoring. Construction activities during the month of March 
included pile driving, installation of construction site offices and excavation and installation 
of electrical utility lines on the project site. Weekly monitoring by the designated biologist, 
Russell Huddleston, was conducted on March 4, 9, 16, 23 and 30, 2011.  During the 
monitoring events there was a notable increase in the number and diversity of birds in the 
area. In general birds were observed along the perimeter fence or flying overhead. Some 
birds were observed in the straw area around the stormwater retention pond in the 
northwest part of the site.   
 
On March 14, 2011 Phillip Reed - the cultural resources monitor reported finding a dead 
skunk in an auger hole with some standing water at the bottom.  It appeared that the skunk 
had been dead for several days. 
 
On Friday March 25, 2011 Gwen Bechtel - the Construction Environmental Lead for the 
project reported a killdeer nest in the northwest corner of the site in the vicinity of the 



stormwater outfall culvert.  The area around the nest was flagged off with yellow caution 
tape.  The nest and eggs were also observed by Allyson Bryan on Saturday March 26.  On 
Monday March 28, Phillip Reed reported that all four of the eggs were gone from the nest.  
Given the abundance of natural predators in the area including crows, sea gulls, rats, 
skunks and raccoons it is like that the eggs were eaten.  
 

 
Killdeer Nest - observed by stormwater outfall March 25, 2011, Photo by Gwen Bechtel 

 
On March 23, 2011 a single red-tail hawk was observed carrying nest material into a large 
stand of eucalyptus trees to the southeast of the site on the City of Hayward’s Water 
Treatment Facility property.   The biological monitor could not determine if a nest was 
present in this area due to dense foliage. 
 
In general little biological activity was noted on the site during the month of March. A 
cumulative list of wildlife species observed on and around the project site through the 
Month of March, 2011 is provided in Table A. 
 
 
 
 
 
 
 
 
 
 



Table A 
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center 

Common Name Scientific Name Comments 

• BIRDS 
American Coot  Fulica americana Common around project site – two 

dead individuals observed on site 

American Crow Corvus brachyrhynchos Common in and around project areas 

Anna’s hummingbird Calypte anna Observed along fences at the Runnels 
and Chess laydown areas 

Barn Swallow Hirundo rustica One individual observed at project site  

Black Phoebe Sayornis nigricans Observed perched on fence at Laydown 
Area 2 and around project site 

Black-neck Stilt Himantopus mexicanus Observed in open stormwater channel 
west of RCEC site 

Bushtit Psaltriparus minimus Observed in fennel at Laydown Area 3 

California Gull Larus californicus Common in and around project areas 

Canada Goose Branta canadensis Observed in open stormwater channel 
west of RCEC site 

Cliff swallow  Petrochelidon pyrrhonota Laydown area 1 and around project site 

Cormorant Phalacrocorax sp. Few individuals observed in flight west 
of project site 

European Starling Sturnus vulgaris Observed on transmission tower at 
Laydown Area 3 

Great Egret Casmerodius albus Flying near sediment ponds west of 
Depot Road 

Gulls Larus spp. Common on and around the project 
site. 

House Finch  Carpodacus mexicanus Common in ruderal vegetation in and 
around project area 

Killdeer  Charadrius vociferus Observed in project area  

Mallard Anus platyrhynchos Observed in open stormwater channel 
west of RCEC site 

Mourning Dove Zenaida macroura Common on and around project site 

Northern Mockingbird Mimus polyglottos Observed on fence at Laydown Area 3 

Raven Corvus corax Observed on project site 

Red-winged Blackbird Agelaius phoeniceus Few individuals observed west of 
project site 



Table A 
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center 

Common Name Scientific Name Comments 

Ring-billed Gull Larus delawarensis Common in and around project areas 

Rock Dove Columba livia Common in and around project areas 

Snowy Egret Egretta thula One individual observed west of 
project site 

Song Sparrow  Melospiza melodia Common in ruderal vegetation in and 
around project area 

Turkey Vulture Cathartes aura One observed overhead south of 
Runnels parcel 

Western Tanager Piranga ludoviciana Observed on fence at Laydown Area 3 

White crowned sparrow Zonotrichia leucophrys Common along fences west side of 
project site 

MAMMALS   

Black-tailed Jackrabbit Lepus californicus One individual observed on project site 
California ground squirrel  Otospermophilus beecheyi One individual observed adjacent to 

project site 
Mice/Voles  Microtus spp. Few individuals noted on site during 

clearing and grading activities   
Norway Rat Rattus norvegicus One individual observed on project site 

Raccoon Procyon lotor Tracks observed only along east fence 
line. 

Striped skunk Mephitis mephitis One dead individual observed on site 

REPTILES     
Western fence lizard Sceloporus occidentalis Observed on site by Cultural Resource 

Monitors 
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Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

Soil & Water – 1 
 

March 1 – March 31, 2011  
 
Drainage, Erosion and Sediment Control Measures 
On-going adjustments to BMP’s were implemented in March ; the work included 
perimeter silt fence, straw waddles placed at the construction sediment pond # 1 
and Depot Rd entranced fugitive dust management included daily street 
sweeper. 
 
Site Conditions and Weather  
Above normal temperatures in March, along with the following precipitation 
events were noted during the month. 
 
• Monthly Weather: Rainfall/precipitation in March 2011 was below normal at 

4.67 inches, which is + 3.45 inches above the average month total of **1.22 
inches. ( **Hayward Regional Airport)  

 
• Temperatures for the month of February 2011 averaged 51.9 ° (0.01º) with 

daytime highs averaging **60.0° and overnight lows averaging 41.8 º (** avg. 
temp. established at the Hayward Regional Airport)  

 
Precipitation events:  

� 3/1 = trace  
� 3/2 = trace 
� 3/5 = 0.03”  
� 3/6 = 0.28” 
� 3/7 = 0.02” 
� 3/8 = 0.04” 
� 3/10 = trace 
� 3/13 = 0.14” 
� 3/14 = 0.05” 
� 3/15 = 0.18” 
� 3/16 = 0.03” 
� 3/18 = 0.61” 
� 3/19 = 0.73” 
� 3/20 = 0.14” 
� 3/21 = 0.01” 
� 3/22 = 0.11’ 
� 3/23 = 0.53” 
� 3/24 = 1.31 
� 3/25 = 0.10” 
� 3/26 = 0.36” 
� 3/27 = trace 
� 3/28 = trace 

March had 22 of 31 days with precipitation total = 4.67” 



Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

 
Monitoring and Maintenance Activities 
 
Routine maintenance of erosion control measures (e.g., inlet protection, silt 
fencing) was preformed throughout the month due to on-going heavy showers.   
 

  
(DI Inlet w/ rock filter gag protection installed on street drain on Depot Rd 
construction entrance)  
 
Dewatering 
 
Dewatering from power block sump was ongoing due to heavy showers. Water 
was drawn down using small portables diesel engine driven centrifugal pump and 
single unit electrical pumps into one of two 10’ x 10’ sediment basin constructed 
on site. 

    
(Storm water construction sediment pond # 1)  
 
Ongoing fugitive dust management included daily wet street sweeper on paved 
roads and water tanker truck. 



Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

  
(Stabilized construction entrance and active wet street sweeper water truck) 
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Foundation Construction Inc.: Pile Driving  

April 2 (Saturday)  
2– Crews:   8 hrs  
 
Week of April 4  
3 – Crews:  
5-10’s M-F  
 
April 9 (Saturday)  
2 – Crews: 8 hrs 
 
Week of April 11  
3 – Crews:  
5-10’s M-F  

 
April 16 (Saturday 
2 – Crews: 8 hrs 

 
Rosendin: Temporary Power  

April 2 (Saturday)  
1- Crew:  10 hrs  

 
Week of April 4 

            1 - 5-8’s (no weekend work scheduled) 
Trenching /auguring  

  
1 -5-10’s (no weekend work scheduled)  
Various tasks - no digging 

 
 Week of April 11  

            1- Crew: 5-8’s (no weekend work scheduled) 
Trenching /auguring  

  
1 –Crew:  5-8’s (no weekend work scheduled)  

            Various tasks - no digging 
 
Campanella/ MDF Pipeline: Sanitary Lateral Connection  

April 1 (Friday)  
1-crew: 8 hrs  
Digging sanitary trench 
 
April 2 (Saturday)  
No work   
 
Week of April 4 
1-crew: 5-8’s M-F (No weekend work scheduled)   
Digging sanitary trench  

 
Week of April 11  
1-crew 5-8’s M-F (No weekend work scheduled)   
Digging sanitary trench  
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 1 

T E C H N I C A L  M E M O R A N D U M    

 
Weekly Report of Cultural Resources Monitoring Activities for 
the Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: March 1st  through March 5th, 2011 
 
This report covers cultural resources monitoring activities at the Russell City Energy 
Center project for the week of March 1st through March 5th, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Sonia Sifuentes and Phillip Reid participated as CRMs for this week. 

Monitoring and Associated Activities This Period 
Monitoring of ground disturbance included the excavation of temporary power trenches 
and vault pits as well as pits for horizontal drilling and auguring for pile driving. Native 
sub-soils were encountered at a depth of 3-6 feet above mean sea level (AMSL). The 
native soil is characterized as black silty clay overlaying light gray to yellow brown silty 
clays.  

Cultural Resources Discoveries This Period 
No new cultural resources discoveries were made this week.  

Anticipated Changes in the Next Period 
Excavations will continue in the pile driving area as well as temporary power lines in 
the office trailer and switchyard areas. Trenching for the temporary sanitary sewer 
system may begin next week. The CRM will remain on site to continue monitoring and 
to respond to discoveries if they occur.  

Comments, Issues or Concerns 
None. 
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T E C H N I C A L  M E M O R A N D U M    

 
Weekly Report of Cultural Resources Monitoring Activities for 
the Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: March 6th through March 12th, 2011 
 
This report covers cultural resources monitoring activities at the Russell City Energy 
Center project for the week of March 6th through March 12th, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Sonia Sifuentes and Phillip Reid participated as CRMs for this week. 

Monitoring and Associated Activities This Period 
Monitoring of ground disturbance included the excavation of temporary power 
trenches, conduit location and horizontal drilling excavations and auguring for pile 
driving as well as silt removal from previous excavations. Native sub-soils were at a 
depth of 3-6 feet above mean sea level (AMSL). The native soil is characterized as black 
silty clay overlaying light gray to yellow brown silty clays.  

Cultural Resources Discoveries This Period 
No new cultural resources discoveries were made this week.  

Anticipated Changes in the Next Period 
Excavations will continue in the pile driving area as well as temporary power lines in 
the office trailer and switchyard areas. Trenching for the temporary sanitary sewer 
system will begin in the month of March. The CRM will remain on site to continue 
monitoring and to respond to discoveries if they occur.  

Comments, Issues or Concerns 
None. 
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T E C H N I C A L  M E M O R A N D U M    

 
Weekly Report of Cultural Resources Monitoring Activities for 
the Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: March 13th through March 19th, 2011 
 
This report covers cultural resources monitoring activities at the Russell City Energy 
Center project for the week of March 13th through March 19th, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Sonia Sifuentes and Phillip Reid participated as CRMs for this week. 

Monitoring and Associated Activities This Period 
Monitoring of ground disturbance included the excavation of temporary power 
trenches, conduit location and horizontal drilling excavations in the north end of the 
project area and auguring for pile driving on the southern end of the RCEC plant site. 
Native sub-soils were at a depth of 3-6 feet above mean sea level (AMSL). The native soil 
is characterized as black silty clay overlaying light gray to yellow brown silty clays.  

Cultural Resources Discoveries This Period 
No new cultural resources discoveries were made this week.  

Anticipated Changes in the Next Period 
Excavations will continue in the pile driving area as well as temporary power lines in 
the office trailer and switchyard areas. Trenching for the temporary sanitary sewer 
system may begin next week. The CRM will remain on site to continue monitoring and 
to respond to discoveries if they occur.  

Comments, Issues or Concerns 
None. 
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T E C H N I C A L  M E M O R A N D U M    

 
Weekly Report of Cultural Resources Monitoring Activities for 
the Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: March 20th through March 26th, 2011 
 
This report covers cultural resources monitoring activities at the Russell City Energy 
Center project for the week of March 20th through March 26th, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Sonia Sifuentes and Phillip Reid participated as CRMs for this week. 

Monitoring and Associated Activities This Period 
Monitoring of ground disturbance included the excavation of temporary power trenches 
in the north end of the project area and auguring for pile driving on the southern end of 
the RCEC plant site. Native sub-soils were at a depth of 3-6 feet above mean sea level 
(AMSL). The native soil is characterized as black silty clay overlaying light gray to 
yellow brown silty clays.  

Cultural Resources Discoveries This Period 
No new cultural resources discoveries were made this week.  

Anticipated Changes in the Next Period 
Excavations will continue in the pile driving area as well as temporary power lines in 
the office trailer and switchyard areas. Trenching for the temporary sanitary sewer 
system may begin next week. The CRM will remain on site to continue monitoring and 
to respond to discoveries if they occur.  

Comments, Issues or Concerns 
None. 
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T E C H N I C A L  M E M O R A N D U M    

 
Weekly Report of Cultural Resources Monitoring Activities for 
the Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: March 27th through March 31st , 2011 
 
This report covers cultural resources monitoring activities at the Russell City Energy 
Center project for the week of March 27th through March 31st, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Henry Davis, Sonia Sifuentes and Phillip Reid participated as CRMs for this week. 

Monitoring and Associated Activities This Period 
Monitoring of ground disturbance included the excavation of temporary power trenches 
and sanitary sewer lines in the north end of the project area and auguring for pile 
driving on the southern end of the RCEC plant site. Native sub-soils were at a depth of 
3-6 feet above mean sea level (AMSL). The native soil is characterized as black silty clay 
overlaying light gray to yellow brown silty clays.  

Cultural Resources Discoveries This Period 
No new cultural resources discoveries were made this week.  

Anticipated Changes in the Next Period 
Excavations will continue in the pile driving area as well as temporary power lines in 
the office trailer and switchyard areas. The CRM will remain on site to continue 
monitoring and to respond to discoveries if they occur.  

Comments, Issues or Concerns 
None. 
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T E C H N I C A L  M E M O R A N D U M    

 
Monthly Report of Paleontological Resources Monitoring 
Activities for the Russell City Energy Center; COC PAL-4 
 
Prepared For: Karen Parker, RCEC Project Manager  
Prepared By: Geof Spaulding, RCEC Paleontological Resources Specialist (PRS) 
Reporting For Period: March 2011 
 
This report covers paleontological resources monitoring activities at RCEC project for 
the above noted period, as required by Condition of Certification PAL-4.  

Personnel Active in Paleontological Monitoring This Period 
Personnel active in monitoring this month were: 
 Phil Reid 
 Sonia Sifuentes  

Monitoring and Associated Activities This Period 
Monitoring for paleontological resources, including days when a monitor was present 
but no excavations ensued, occurred on the weeks ending: 

March 4 
March 11 
March 18 
March 25 
April 1 

Most construction activities continue to be at too shallow a depth to affect 
paleontologically sensitive sediment.  

Paleontological Resources Discoveries This Period 
No paleontological material was identified. 

Anticipated Activities in the Next Period 
Monitoring is expected to continue into April 2011.  

Comments, Issues or Concerns 
Most excavations are at too shallow a depth to affect paleontologically sensitive 
sediment.  
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RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX
CONDITION NO. Sort Code CBO PERIODIC 

REPORTS
Description of Project Owner Responsibilities

(Conditions of Certification)
Verification/Action/Submittal
Required by Project Owner Timeframe Days Date Due to 

CEC CPM

Lead 
Respons. 

Party

Lead      
Person

Internal Start 
Date

Targeted 
Internal 

Finish Date

Date sent to 
CEC, CBO or 

agency

CITS Log 
Number CEC Status

AQ SC03 PRE-OP MCR

The AQCMM shall submit documentation to the CPM in 
each Monthly Compliance Report (MCR) that 
demonstrates compliance with the following mitigation 
measures for the purposes of preventing all fugitive dust 
plumes from leaving the Project.

The project owner shall provide to the CPM a MCR. Ongoing

AQ SC04 PRE-OP MCR The AQCMM or an AQCMM Delegate shall monitor all 
construction activities for visible dust plumes.

The project owner shall provide to the CPM a MCR. Ongoing

AQ SC05 PRE-OP MCR

The AQCMM shall submit to the CPM in the MCR, a 
construction mitigation report that demonstrates 
compliance with the following mitigation measures for 
the purposes of controlling diesel construction-related 
emissions. 

The project owner shall provide to the CPM a MCR. Ongoing

AQ SC06 OP

The project owner shall provide the CPM copies of all 
District issued Authority-to-Construct (ATC) and Permit-
to-Operate (PTO) for the facility and any modifications 
proposed by the project owner to any project air permit 
for review and approval.

The project owner shall submit any ATC, PTO, and any 
proposed air permit modification to the CPM within five 
(5) working days of its submittal either by 1) the project 
owner to an agency, or 2) receipt of proposed 
modifications from an agency.

Ongoing

AQ SC07a OP QCR

The facility's emissions shall not exceed 1,225 lbs of 
NOx per day during the June 1 to September 30 periods. 
In addition, NOx emissions in excess of 848 lbs per 
calendar day shall be mitigated through the surrender of 
emission reduction credits (ERCs). The amount of 
credits to be surrendered shall be the difference 
between 848 lbs per day and the actual daily emissions.

As part of the quarterly compliance reports as required 
by AQ-19, the project owner shall include information on 
the date, time, and duration of any violation of this permit 
condition.

Not Started

AQ SC07b OP ACR

As part of the annual compliance reports as required by 
AQ-19, the project owner shall include information on 
the date, time, and duration of any violation of this permit 
condition.

Not Started

AQ SC08a OP QCR

Turbine hot/warm start-up NOx emissions shall not 
exceed 125 pounds per start-up event.

As part of the quarterly compliance reports as required 
by AQ-19, the project owner shall include information on 
the date, time, and duration of any violation of this permit 
condition.

Not Started

AQ SC08b OP ACR

As part of the annual compliance reports as required by 
AQ-19, the project owner shall include information on 
the date, time, and duration of any violation of this permit 
condition.

Not Started

AQ SC09a OP QCR

The project owner shall not operate both gas turbines (S-
1 and S-3) simultaneously in start-up mode.

As part of the quarterly and annual compliance reports 
as required by AQ-19, the project owner shall include 
information on the date, time, and duration of any 
violation of this permit condition.

Not Started

AQ SC09b OP ACR

As part of the annual compliance reports as required by 
AQ-19, the project owner shall include information on 
the date, time, and duration of any violation of this permit 
condition.

Not Started

AQ SC15 OP ACR

The owner/operator shall not operate S-6 Fire pump 
Diesel Engine for testing to demonstrate compliance 
with a District. State or Federal emission limit. or for 
reliability-related activities (maintenance and other 
testing, but excluding emission testing) simultaneously 
with the operation of either gas turbine (S-1 or S-3) in 
start-up mode.

As part of the quarterly and annual compliance reports 
as required by AQ-19, the project owner shall include 
information on the date. time. and sJuration of any 
violation of this permit condition.

Not Started

AIR QUALITY
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AQ SC16 OP ACR

The owner/operator shall limit the operation of S-6 Fire 
pump Diesel Engine to no more than 30 minutes per 
hour for reliability-related activities {maintenance and 
other testing, but excluding emission testing or 
emergency operation).

As part of the quarterly and annual compliance reports 
as required by AQ-19, the project owner shall include 
information on the date time and duration of any 
violation of this permit condition.

Not Started

AQ 1 PRE-OP MCR

The owner/operator of the RCEC shall minimize 
emissions of carbon monoxide and nitrogen oxides from 
S-1 & S-3 gas turbines and S-2 & S-4 Heat Recovery 
Steam Generators to the maximum extent possible 
during the commissioning period.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 2 PRE-OP MCR

At the earliest feasible opportunity in accordance with 
the recommendations of the equipment manufacturers 
and the construction contractor, the owner/operator shall 
tune the S-1 & S-3 gas turbines combustors and S-2 & S-
4 HRSGs duct burners to minimize the emissions of 
carbon monoxide and nitrogen oxides.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 3 PRE-OP MCR

At the earliest feasible opportunity in accordance with 
the recommendations of the equipment manufacturers 
and the construction contractor, owner/operator shall 
install, adjust, and operate the A-2 & A-4 Oxidation 
Catalysts and A-1 & A-3 SCR Systems, to minimize the 
emissions of carbon monoxide and nitrogen oxides from 
S-1 & S-3 gas turbines and S-2 & S-4 HRSGs.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 4 PRE-OP MCR

The owner/operator of the RCEC shall submit a plan to 
the District Engineering Division and the CPM at least 
four weeks prior to first firing of S-1 & S-3 gas turbines 
describing the procedures to be followed during the 
commissioning of the gas turbines, HRSGs, and steam 
turbines. 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 5 PRE-OP MCR

During the commissioning period, the owner/operator of 
the RCEC shall demonstrate compliance with AQ-7, AQ-
8, AQ-9, and AQ-10, through the use of properly 
operated and maintained continuous emission monitors 
and data recorders for firing hours, fuel flow rates, stack 
gas nitrogen oxide emission concentrations, stack gas 
carbon monoxide emission concentrations, and stack 
gas oxygen concentrations.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 6 PRE-OP MCR

The owner/operator shall install, calibrate, and operate 
the District-approved continuous monitors specified in 
AQ-5 prior to first firing of the gas turbines (S-1 & S-3) 
and HRSGs (S-2 & S-4). After first firing of the turbines, 
the owner/operator shall adjust the detection range of 
these continuous emission monitors as necessary to 
accurately measure the resulting range of CO and NOx 
emission concentrations. 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with. In addition, 
the project owner shall provide evidence of the District’s 
approval of the emission monitoring system to the CPM 
prior to first firing of the gas turbines.

Not Started

AQ 7 PRE-OP MCR

The owner/operator shall not fire the S-1 gas turbine and 
S-2 HRSG without abatement of nitrogen oxide 
emissions by A-1 SCR System and/or abatement of 
carbon monoxide emissions by A-2 Oxidation Catalyst 
for more than 300 hours during the commissioning 
period. 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

CONDITIONS FOR THE COMMISSIONING PERIOD
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AQ 8 PRE-OP MCR

The owner/operator shall not fire the S-3 gas turbine and 
S-4 HRSG without abatement of nitrogen oxide 
emissions by A-3 SCR System and/or abatement of 
carbon monoxide emissions by A-4 Oxidation Catalyst 
for more than 300 hours during the commissioning 
period. 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 9 PRE-OP MCR

The total mass emissions of nitrogen oxides, carbon 
monoxide, precursor organic compounds, PM10, and 
sulfur dioxide that are emitted by the gas turbines (S-1 & 
S-3), HRSGs (S-2 & S-4) and S-6 Fire Pump Diesel 
Engine during the commissioning period shall accrue 
towards the consecutive twelve-month emission 
limitations specified in AQ-23.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 10 PRE-OP MCR

The owner/operator shall not operate the gas turbines (S-
1 & S-3) and HRSGs (S-2 & S-4) in a manner such that 
the combined pollutant emissions from these sources 
will exceed the following limits during the commissioning 
period. These emission limits shall include emissions 
resulting from the start-up and shutdown of the gas 
turbines (S-1 & S-3). 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 11 OP

No less than 90 days after start-up, the owner/operator 
shall conduct District and Energy Commission approved 
source tests using certified continuous emission 
monitors to determine compliance with the emission 
limitations specified in AQ-19. 

No later than 30 working days before commencement of 
source tests, the project owner shall submit to the 
District and CPM a detailed souce test plan designed to 
satisfy the requirements of this condition.

Before 
commenement of 

source tests

30 Not Started

AQ 12 OP QCR

The owner/operator shall fire the gas turbines (S-1 & S-
3) and HRSG duct burners (S-2 & S-4) exclusively on 
PUC-regulated natural gas with a maximum sulfur 
content of 1 grain per 100 standard cubic feet. To 
demonstrate compliance with this limit, the operator of S-
1 through S-4 shall sample and analyze the gas from 
each supply source at least monthly to determine the 
sulfur content of the gas.

The project owner shall complete, on a monthly basis, a 
laboratory analysis showing the sulfur content of natural 
gas being burned at the facility. The sulfur analysis 
reports shall be incorporated into the quarterly 
compliance reports.

Not Started

AQ 13a OP QCR

The owner/operator shall not operate the units such that 
the combined heat input rate to each power train 
consisting of a gas turbine and its associated HRSG (S-
1 & S-2 and S-3 & S-4) exceeds 2,238.6 MM BTU 
(HHV) per hour. (PSD for NOx)

As part of the quarterly compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 13b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 14a OP QCR

The owner/operator shall not operate the units such that 
the combined heat input rate to each power train 
consisting of a gas turbine and its associated HRSG (S-
1 & S-2 and S-3 & S-4) exceeds 53,726 MM BTU (HHV) 
per day. (PSD for PM10)

As part of the quarterly compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 14b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 15a OP QCR

The owner/operator shall not operate the units such that 
the combined cumulative heat input rate for the gas 
turbines (S-1 & S-3) and the HRSGs (S-2 & S-4) 
exceeds 35,708,858 MM BTU (HHV) per year. (Offsets)

As part of the quarterly compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

CONDITIONS FOR THE GAS TURBINES (S-1 & S-3) AND THE HRSGS (S-2 & S-4)
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AQ 15b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 16a OP QCR

The owner/operator shall not fire the HRSG duct burners 
(S-2 & S-4) unless its associated gas turbine (S-1 & S-3, 
respectively) is in operation. (BACT for NOx)

As part of the quarterly compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 16b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 17a OP QCR

The owner/operator shall ensure that the S-1 gas turbine 
and S-2 HRSG are abated by the properly operated and 
properly maintained A-1 SCR system and A-2 oxidation 
catalyst system whenever fuel is combusted at those 
sources and the A-1 SCR catalyst bed has reached 
minimum operating temperature. (BACT for NOx, POC 
and CO)

As part of the quarterly compliance reports, the project 
owner shall provide information on any major problem in 
the operation of the oxidizing catalyst and SCR Systems 
for the gas turbines and HRSGs. The information shall 
include, at a minimum, the date and description of the 
problem and the steps taken to resolve the problem.

Not Started

AQ 17b OP ACR

As part of the annual compliance reports, the project 
owner shall provide information on any major problem in 
the operation of the oxidizing catalyst and SCR Systems 
for the gas turbines and HRSGs. The information shall 
include, at a minimum, the date and description of the 
problem and the steps taken to resolve the problem.

Not Started

AQ 18a OP QCR

The owner/operator shall ensure that the S-3 gas turbine 
and S-4 HRSG are abated by the properly operated and 
properly maintained A-3 SCR System and A-4 oxidation 
catalyst system whenever fuel is combusted at those 
sources and the A-3 SCR catalyst bed has reached 
minimum operating temperature. (BACT for NOx, POC 
and CO)

As part of the quarterly compliance reports, the project 
owner shall provide information on any major problem in 
the operation of the oxidizing catalyst and SCR Systems 
for the gas turbines and HRSGs. The information shall 
include, at a minimum, the date and description of the 
problem and the steps taken to resolve the problem.

Not Started

AQ 18b OP ACR

As part of the annual compliance reports, the project 
owner shall provide information on any major problem in 
the operation of the oxidizing catalyst and SCR Systems 
for the gas turbines and HRSGs. The information shall 
include, at a minimum, the date and description of the 
problem and the steps taken to resolve the problem.

Not Started

AQ 19 OP QCR

The owner/operator shall ensure that the gas turbines (S-
1 & S-3) and HRSGs (S-2 & S-4) comply with 
requirements (a) through (h) under all operating 
scenarios, including duct burner firing mode. 
Requirements (a) through (h) do not apply during a gas 
turbine start-up, combustor tuning operation or 
shutdown. (BACT, PSD, and Regulation 2, Rule 5) 

The project owner shall submit to the District and CPM, 
quarterly reports for the proceeding calendar quarter 
within 30 days from the end of the quarter. The report for 
the fourth quarter can be an annual compliance 
summary for the preceding year. 

Not Started

AQ 19b OP ACR The report for the fourth quarter can be an annual 
compliance summary for the preceding year. 

Not Started

AQ 20a OP QCR

The owner/operator shall ensure that the regulated air 
pollutant mass emission rates from each of the gas 
turbines (S-1 & S-3) during a start-up does not exceed 
the limits established below. (PSD)

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 20b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started
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AQ 21a OP QCR

The owner/operator shall not perform combustor tuning 
on gas turbines more than once every rolling 365 day 
period for each S-1 and S-3. The owner/operator shall 
notify the District no later than 7 days prior to combustor 
tuning activity. (Offsets, Cumulative Emissions)

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 21b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 22a OP QCR

The owner/operator shall not allow total combined 
emissions from the gas turbines and HRSGs (S-1, S-2, 
S-3 & S-4), S-5 Cooling Tower, and S-6 Fire Pump 
Diesel Engine, including emissions generated during gas 
turbine start-ups, combustor tuning, and shutdowns to 
exceed the noted limits during any calendar day.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 22b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 23a OP QCR

The owner/operator shall not allow cumulative combined 
emissions from the gas turbines and HRSGs (S-1, S-2, 
S-3 & S-4), S-5 Cooling Tower, and S-6 Fire Pump 
Diesel Engine, including emissions generated during gas 
turbine start-ups, combustor tuning, and shutdowns to 
exceed the noted limits during any consecutive twelve-
month period.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 23b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 24a OP QCR

The owner/operator shall not allow sulfuric acid 
emissions (SAM) from stacks P-1 and P-2 combined to 
exceed 7 tons in any consecutive 12 month period. 
(Basis: PSD)

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 24b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 25a OP QCR

The owner/operator shall not allow the maximum 
projected annual toxic air contaminant emissions (per 
AQ-28) from the gas turbines and HRSGs (S-1, S-2, S-3 
& S-4) combined to exceed the noted limits.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 25b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 26 PRE-OP

The owner/operator shall demonstrate compliance with 
AQ-13 through AQ-16, AQ-19(a) through (d), AQ-20, AQ-
22(a) and (b), AQ-23(a) and (b) by using properly 
operated and maintained continuous monitors (during all 
hours of operation including gas turbine start-up, 
combustor tuning, and shutdown periods) for all of the 
noted parameters.

At least 30 days before first fire, the project owner shall 
submit to the CPM a plan on how the measurements 
and recordings required by this condition will be 
performed.

Before first fire 30 Not Started

AQ 27a OP QCR

To demonstrate compliance with conditions AQ-19(f) 
thru (h), AQ-22(c) thru (e), and AQ-23(c) thru (e), the 
owner/operator shall calculate and record on a daily 
basis, the Precursor Organic Compound (POC) mass 
emissions, Fine Particulate Matter (PM10) mass 
emissions (including condensable particulate matter), 
and Sulfur Dioxide (SO2) mass emissions from each 
power train.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 27b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started
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AQ 28a OP QCR

To demonstrate compliance with AQ-25, the 
owner/operator shall calculate and record on an annual 
basis the maximum projected annual emissions of: 
Formaldehyde, Benzene, and Specified PAH’s. 

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 28b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 29a OP

Within 90 days of start-up of the RCEC, the 
owner/operator shall conduct a District-approved source 
test on exhaust point P-1 or P-2 to determine the 
corrected ammonia (NH3) emission concentration to 
determine compliance with AQ-19(e). 

The project owner shall notify the District and the CPM 
within seven (7) working days before the execution of 
the source tests required in this condition.  

Before execution 
of source tests

7 Not Started

AQ 29b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the tests.

Test date 60 Not Started

AQ 30a OP

Within 90 days of start-up of the RCEC and on an 
annual basis thereafter, the owner/operator shall 
conduct a District-approved source test on exhaust 
points P-1 and P-2 while each gas turbine and 
associated Heat Recovery Steam Generator are 
operating at maximum load to determine compliance 
with AQ-19(a),(b),(c),(d),(f),(g), and (h) and while each 
gas turbine and associated Heat Recovery Steam 
Generator are operating at minimum load to determine 
compliance with AQ-19(c) and (d), and to verify the 
accuracy of the continuous emission monitors required 
in AQ-26

The project owner shall notify the District and the CPM 
within seven (7) working days before the execution of 
the source tests required in this condition.  

Before execution 
of source tests

7 Not Started

AQ 30b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the tests.

Test date 60 Not Started

AQ 31a OP

The owner/operator shall obtain approval for all source 
test procedures from the District’s Source Test Section 
and the CPM prior to conducting any tests. The 
owner/operator shall comply with all applicable testing 
requirements for continuous emission monitors as 
specified in Volume V of the District’s Manual of 
Procedures. The owner/operator shall notify the District’s 
Source Test Section and the CPM in writing of the 
source test protocols and projected test dates at least 7 
days prior to the testing date(s). 

Approval of the source test procedures, as required in 
AQ-31, and the source test reports shall be deemed as 
verification for this condition.  The project owner shall 
notify the District and the CPM within seven (7) working 
days before the execution of the source tests required in 
this condition.  

Before execution 
of source tests

7 Not Started

AQ 31b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the tests.

Test date 60 Not Started

AQ 32a OP

Within 90 days of start-up of the RCEC and on a biennial 
basis (once every two years) thereafter, the 
owner/operator shall conduct a District-approved source 
test on exhaust point P-1 or P-2 while the gas turbine 
and associated Heat Recovery Steam Generator are 
operating at maximum allowable operating rates to 
demonstrate compliance with AQ-25.

Approval of the source test procedures, as required in 
AQ-31, and the source test reports shall be deemed as 
verification for this condition.  The project owner shall 
notify the District and the CPM within seven (7) working 
days before the execution of the source tests required in 
this condition.  

Before execution 
of source tests

7 Not Started

AQ 32b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the tests.

Test date 60 Not Started

Page 6



RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX
CONDITION NO. Sort Code CBO PERIODIC 

REPORTS
Description of Project Owner Responsibilities

(Conditions of Certification)
Verification/Action/Submittal
Required by Project Owner Timeframe Days Date Due to 

CEC CPM

Lead 
Respons. 

Party

Lead      
Person

Internal Start 
Date

Targeted 
Internal 

Finish Date

Date sent to 
CEC, CBO or 

agency

CITS Log 
Number CEC Status

AQ 33a OP

The owner/operator shall calculate the SAM emission 
rate using the total heat input for the sources and the 
highest results of any source testing conducted pursuant 
to AQ-30. If this SAM mass emission limit of AQ-24 is 
exceeded, the owner/operator must utilize air dispersion 
modeling to determine the impact (in μg/m3) of the 
sulfuric acid mist emissions pursuant to Regulation 2-2-
306. (PSD)

Approval of the source test procedures, as required in 
AQ-31, and the source test reports shall be deemed as 
verification for this condition.  The project owner shall 
notify the District and the CPM within seven (7) working 
days before the execution of the source tests required in 
this condition.  

Before execution 
of source tests

7 Not Started

AQ 33b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the tests.

Test date 60 Not Started

AQ 34a OP

Within 90 days of start-up of the RCEC and on a semi-
annual basis (twice per year) thereafter, the 
owner/operator shall conduct a District-approved source 
test on exhaust points P-1 and P-2 while each gas 
turbine and HRSG duct burner is operating at maximum 
heat input rates to demonstrate compliance with the 
SAM emission rates specified in AQ-24.

Approval of the source test procedures, as required in 
AQ-31, and the source test reports shall be deemed as 
verification for this condition.  The project owner shall 
notify the District and the CPM within seven (7) working 
days before the execution of the source tests required in 
this condition.  

Before execution 
of source tests

7 Not Started

AQ 34b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the tests.

Test date 60 Not Started

AQ 35 OP

The owner/operator of the RCEC shall submit all reports 
(including, but not limited to monthly CEM reports, 
monitor breakdown reports, emission excess reports, 
equipment breakdown reports, etc.) as required by 
District Rules or Regulations and in accordance with all 
procedures and time limits specified in the Rule, 
Regulation, Manual of Procedures, or Enforcement 
Division Policies & Procedures Manual. (Regulation 2-6-
502)

The project owner shall submit to the District and CPM 
the reports as required by procedures and time limits 
specified in the Rule, Regulation, Manual of Procedures, 
or Enforcement Division Policies & Procedures Manual. 

As required Not Started

AQ 36 OP

The owner/operator of the RCEC shall maintain all 
records and reports on site for a minimum of 5 years. 
These records shall include but are not limited to: 
continuous monitoring records (firing hours, fuel flows, 
emission rates, monitor excesses, breakdowns, etc.), 
source test and analytical records, natural gas sulfur 
content analysis results, emission calculation records, 
records of plant upsets and related incidents. The 
owner/operator shall make all records and reports 
available to District and the CPM staff upon request. 
(Regulation 2-6-501)

During site inspection, the project owner shall make all 
records and reports available to the District, ARB, EPA 
or CEC staff.

Open Not Started

AQ 37a OP QCR

The owner/operator of the RCEC shall notify the District 
and the CPM of any violations of these permit 
conditions. Notification shall be submitted in a timely 
manner, in accordance with all applicable District Rules, 
Regulations, and the Manual of Procedures. 
Notwithstanding the notification and reporting 
requirements given in any District Rule, Regulation, or 
the Manual of Procedures, the owner/operator shall 
submit written notification (facsimile is acceptable) to the 
Enforcement Division within 96 hours of the violation of 
any permit condition. (Regulation 2-1-403)

Submittal of these notifications as required by this 
condition is the verification of these permit conditions. In 
addition, as part of the quarterly compliance reports of 
AQ-19, the project owner shall include information on 
the dates when these violations occurred and when the 
project owner notified the District and the CPM.

Not Started
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AQ 37b OP ACR

Submittal of these notifications as required by this 
condition is the verification of these permit conditions. In 
addition, as part of the  annual compliance reports of AQ-
19, the project owner shall include information on the 
dates when these violations occurred and when the 
project owner notified the District and the CPM.

Not Started

AQ 38 CONS

The owner/operator shall ensure that the stack height of 
emission points P-1 and P-2 is each at least 145 feet 
above grade level at the stack base. (PSD, Regulation 2-
5)

At least 120 days prior to construction of the turbine 
stacks, the project owner shall provide the District and 
CPM an “approved for construction” drawing showing 
the appropriate stack height and location of sampling 
ports and platforms.  The project owner shall make the 
site available to the District, EPA and CEC staff for 
inspection.

Prior to 
construction

120 Not Started

AQ 39 CONS

The owner/operator of RCEC shall provide adequate 
stack sampling ports and platforms to enable the 
performance of source testing. The location and 
configuration of the stack sampling ports shall comply 
with the District Manual of Procedures, Volume IV, 
Source Test Policy and Procedures, and shall be subject 
to BAAQMD review and approval. (Regulation 1-501)

At least 120 days prior to construction of the turbine 
stacks, the project owner shall provide the District and 
CPM an “approved for construction” drawing showing 
the appropriate stack height and location of sampling 
ports and platforms.  The project owner shall make the 
site available to the District, EPA and CEC staff for 
inspection.

Prior to 
construction

120 Not Started

AQ 40 PRE-OP

Within 180 days of the issuance of the Authority to 
Construct for the RCEC, the owner/operator shall 
contact the BAAQMD Technical Services Division 
regarding requirements for the continuous emission 
monitors, sampling ports, platforms, and source tests 
required by AQ-29, 30, 32, 34, and 43. 

Compliance with this condition is the verification of this 
permit condition.

Issuance of ATC 180 Not Started

AQ 41 OP

Pursuant to BAAQMD Regulation 2, Rule 6, section 
404.1, the owner/operator of the RCEC shall submit an 
application to the BAAQMD for a major facility review 
permit within 12 months of completing construction as 
demonstrated by the first firing of any gas turbine or 
HRSG duct burner. (Regulation 2-6-404.1)

The project owner shall submit to the CPM copies of the 
Federal (Title IV) Acid Rain and (Title V) Operating 
Permit within thirty (30) days after they are issued by the 
District.

After issued by 
District

30 Not Started

AQ 42 OP

Pursuant to 40 CFR Part 72.30(b)(2)(ii) of the Federal 
Acid Rain Program, the owner/operator of the Russell 
City Energy Center shall submit an application for a Title 
IV operating permit to the BAAQMD at least 24 months 
before operation of any of the gas turbines (S-1, S-3, S-
5, or S-7) or HRSGs (S-2, S-4, S-6, or S-8). (Regulation 
2, Rule 7)

The project owner shall submit to the CPM copies of the 
Federal (Title IV) Acid Rain and (Title V) Operating 
Permit within thirty (30) days after they are issued by the 
District.

After issued by 
District

30 Not Started

AQ 43 PRE-OP

The owner/operator shall ensure that the Russell City 
Energy Center complies with the continuous emission 
monitoring requirements of 40 CFR Part 75. (Regulation 
2, Rule 7)

At least sixty (60) days prior to the installation of the 
CEMS, the project owner shall seek approval from the 
District for an emission monitoring plan.

Prior to 
installation of 

CEMS

60 Not Started

PERMIT CONDITIONS FOR COOLING TOWERS
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AQ 44 CONS

The owner/operator shall properly install and maintain 
the S-5 cooling tower to minimize drift losses. The 
owner/operator shall equip the cooling tower with high-
efficiency mist eliminators with a maximum guaranteed 
drift rate of 0.0005%. The maximum total dissolved 
solids (TDS) measured at the base of the cooling towers 
or at the point of return to the wastewater facility shall 
not be higher than 8,000 ppmw (mg/l). The 
owner/operator shall sample and test the cooling tower 
water at least once per day to verify compliance with this 
TDS limit. (PSD) 

At least 120 days prior to construction of the cooling 
tower, the project owner shall provide the District and 
CPM an “approved for construction” drawing and 
specifications for the cooling tower and the high-
efficiency mist eliminator.

Prior to 
construction

120 Not Started

AQ 45a OP QCR

The owner/operator shall perform a visual inspection of 
the cooling tower drift eliminators at least once per 
calendar year, and repair or replace any drift eliminator 
components which are broken or missing. 

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 45b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 46a QCR

The owner/operator shall not operate S-6 Fire Pump 
Diesel Engine more than 50 hours per year for reliability-
related activities. ("Stationary Diesel Engine ATCM" 
section 93115, title 17, CA Code of Regulations, 
subsection (e)(2)(A)(3)or (e)(2)(B)(3), offsets)

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 46b ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 47a QCR

The owner/operator shall operate S-6 Fire Pump Diesel 
Engine only for the following purposes: to mitigate 
emergency conditions, for emission testing to 
demonstrate compliance with a District, State or Federal 
emission limit, or for reliability-related activities 
(maintenance and other testing, but excluding emission 
testing). Operating hours while mitigating emergency 
conditions or while emission testing to show compliance 
with District, State or Federal emission limits is not 
limited.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 47b ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 48a QCR

The owner/operator shall operate S-6 Fire Pump Diesel 
Engine only when a non-resettable totalizing meter (with 
a minimum display capability of 9,999 hours) that 
measures the hours of operation for the engine is 
installed, operated and properly maintained. ("Stationary 
Diesel Engine ATCM" section 93115, title 17, CA Code 
of Regulations, subsection (e)(4)(G)(1), cumulative 
increase)

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 48b ACR The project owner shall submit to the District and CPM 
the annual compliance reports s required by AQ-19.

Not Started

AQ 49

The owner/operator shall maintain the following monthly 
records in a District-approved log for at least 60 months 
from the date of entry. 

During site inspection, the project owner shall make all 
records and reports available to the District, ARB, EPA 
or CEC staff.

Open Not Started

BIOLOGICAL RESOUCES

PERMIT CONDITIONS FOR S-6 FIRE PUMP DIESEL ENGINE

DESIGNATED BIOLOGIST SELECTION
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BIO 2a OP MCR

The Designated Biologist shall perform the noted during 
any site (or related facilities) mobilization, ground 
disturbance, grading, construction, operation, and 
closure activities

The Designated Biologist shall maintain written records 
of the tasks described above, and summaries of these 
records shall be submitted in the Monthly Compliance 
Reports.  

Ongoing

BIO 2b OP ACR
During project operation, the Designated Biologist shall 
submit record summaries in the Annual Compliance 
Report.

Not Started

BIO 3 CONS

The project owner's Construction/Operation Manager 
shall act on the advice of the Designated Biologist to 
ensure conformance with the biological resources 
conditions of certification.

The Designated Biologist must notify the CPM 
immediately (and no later than the following morning of 
the incident, or Monday morning in the case of a 
weekend) of any non-compliance or a halt of any site 
mobilization, ground disturbance, grading, construction, 
and operation activities. The project owner shall notify 
the CPM of the circumstances and actions being taken 
to resolve the problem.

During 
construction

Ongoing

BIO 4b PRE-OP

Within thirty (30) days after completion of project 
construction, the project owner shall provide to the CPM 
for review and approval: a written report identifying 
which items of the BRMIMP have been completed, a 
summary of all modifications to mitigation measures 
made during the project’s construction phase, and which 
mitigation and monitoring plan items are still 
outstanding.

After completion 
of construction

30 Not Started

BIO 5b PRE-OP MCR

The project owner shall state in the Monthly Compliance 
Report the number of persons who have completed the 
training in the prior month and keep record of all persons 
who have completed the training to date. The signed 
statements for the construction phase shall be kept on 
file by the project owner and made available for 
examination by the CPM for a period of at least six 
months after the start of commercial operation. 

Ongoing

BIO 11 OP

The project owner will incorporate into the planned 
permanent or unexpected permanent closure plan 
measures that address the local biological resources. 
The biological resource facility closure measures will 
also be incorporated into the project Biological 
Resources Mitigation Implementation and Monitoring 
Plan.

At least 12 months (or a mutually agreed upon time) 
prior to the commencement of closure activities, the 
project owner shall address all biological resource-
related issues associated with facility closure in a 
Biological Resources Element. The Biological 
Resources Element will be incorporated into the Facility 
Closure Plan, and include a complete discussion of the 
local biological resources and proposed facility closure 
mitigation measures.

Prior to 
commencement 

of closure 
activities

12 mos Not Started

DESIGNATED BIOLOGIST DUTIES

DESIGNATED BIOLOGIST AUTHORITY

BIOLOGICAL RESOURCES MITIGATION IMPLEMENTATION AND MONITORING PLAN

WORKER ENVIRONMENTAL AWARENESS PROGRAM

FACILITY CLOSURE

CONSTRUCTION NOISE LEVELS
BIRD FLIGHT DIVERTERS
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BIO 13 PRE-OP

Bird flight diverters will be placed on all overhead ground 
wires associated with the RCEC power plant. 

No less than seven (7) days prior to energizing the new 
RCEC transmission line, the project owner will provide 
photographic verification to the Energy Commission 
CPM that bird flight diverters have been installed to 
manufacturer’s specifications. A discussion of how the 
bird flight diverters will be maintained during the life of 
the project will be included in the project’s BRMIMP.

Prior to 
energizing new 

RCEC Tline

7 Not Started

CUL 3c CONS
The CRR shall be submitted to the CPM within 90 days 
after completion of ground disturbance (including 
landscaping) for review and approval. 

After completion 
of ground 

disturbance

90 Not Started

CUL 3d CONS

Within 10 days after CPM approval, the project owner 
shall provide documentation to the CPM that copies of 
the CRR have been provided to the curating institution (if 
archaeological materials were collected), the SHPO and 
the CHRIS.

After CPM 
approval

10 Ongoing

CUL 4a CONS MCR

The project owner shall ensure that a Worker 
Environmental Awareness Training for all new 
employees shall be conducted prior to beginning and 
during periods of pre-construction site mobilization, 
construction ground disturbance, construction grading, 
boring, and trenching, and construction.

At a minimum, training for new employees shall be 
conducted on a weekly basis. Copies of 
acknowledgement forms signed by trainees shall be 
provided in the MCR.

1/4/10 2010-0011 Ongoing

CUL 6a CONS

The project owner shall ensure that the CRS, alternate 
CRS, or monitors shall monitor ground disturbance full-
time in the vicinity of the project site, linears and ground 
disturbance at laydown areas to ensure there are no 
impacts to undiscovered resources. 

During the ground disturbance phases of the project, if 
the CRS wishes to reduce the level of monitoring 
occurring at the project, a letter identifying the area(s) 
where the CRS recommends the reduction and justifying 
the reductions in monitoring shall be submitted to the 
CPM for review and approval.

During ground 
disturbance

Ongoing

CUL 6b CONS MCR

During the ground disturbance phases of the project, the 
project owner shall include in the MCR to the CPM 
copies of the weekly summary reports prepared by the 
CRS regarding project-related cultural resources 
monitoring. Copies of daily logs shall be retained and 
made available for audit by the CPM as needed. 

Ongoing

CUL 7a CONS

Prior to any form of debris removal, ground clearing, or 
grading at the Aladdin Parcel, Tomkins parcel, Zanette 
Parcel, Chess Parcel, Transmission Line Route 
Alternative 2, and portions of Alternative 1 subject to 
ground disturbance, the CPM shall be informed via e-
mail or other method acceptable to the CPM, that debris 
removal, ground clearing, or grading is about to occur. 

One week prior to any form of debris removal, ground 
clearing or grading at the Aladdin Parcel, Tomkins 
parcel, Zanette Parcel, Chess Parcel, Alternative 2 
transmission line route, and Alternative 1 Transmission 
Line Route where there may be ground disturbance, the 
project owner shall inform the CPM via e-mail, or 
another method acceptable to the CPM, that the debris 
removal, ground clearing, or grading will begin within 
one week and that the CRS, alternate CRS or CRM(s) 
are available to monitor.

Prior to any form 
of debris 

removal, ground 
clearing or 

grading

7 Ongoing

CUL 7b CONS

No later than one week after completion of each cleared 
earth examination or survey, and prior to any additional 
grading or ground disturbance, a letter report identifying 
survey personnel and detailing the methods, procedures,
location, and results of the examinations or surveys shall 
be provided to the CPM for review and approval.

After comlpetion 
of clearing

7 Ongoing

CULTURAL RESOURCES

FACILITY DESIGN
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GEN 1 PRE-OP X

The project owner shall design, construct and inspect 
the project in accordance with the 2001 California 
Building Code (CBC) and all other applicable 
engineering LORS in effect at the time initial design 
plans are submitted to the CBO for review and approval. 

Within 30 days after receipt of the Certificate of 
Occupancy, the project owner shall submit to the CPM a 
statement of verification, signed by the responsible 
design engineer, attesting that all designs, construction, 
installation and inspection requirements of the applicable 
engineering LORS and the Energy Commission 
Decision have been met in the area of facility design. 

After receipt of 
Certificate of 
Occupancy

30 Ongoing

GEN 2b CONS MCR The project owner shall provide schedule updates in the 
Monthly Compliance Report.

Ongoing

GEN 3a CONS X

The project owner shall make payments to the CBO for 
design review, plan check and construction inspection 
based upon a reasonable fee schedule to be negotiated 
between the project owner and the CBO. 

The project owner shall make the required payments to 
the CBO in accordance with the agreement between the 
project owner and the CBO.

Ongoing

GEN 3b CONS MCR

The project owner shall send a copy of the CBO's 
receipt of payment to the CPM in the next Monthly 
Compliance Report indicating that the applicable fees 
have been paid.

Ongoing

GEN 6a X

Prior to the start of an activity requiring special 
inspection, the project owner shall assign to the project, 
qualified and certified special inspector(s) who shall be 
responsible for the special inspections required by the 
2001 CBC, Chapter 17, Section 1701, Special 
Inspections, Section, 1701.5 Type of Work (requiring 
special inspection), and Section 106.3.5, Inspection and 
observation program. 

At least 15 days prior to the start of an activity requiring 
special inspection, the project owner shall submit to the 
CBO for review and approval, with a copy to the CPM, 
the name(s) and qualifications of the certified weld 
inspector(s), or other certified special inspector(s) 
assigned to the project to perform one or more of the 
duties set forth. 

Prior to start of 
activity requiring 

special 
inspection

15 Ongoing

GEN 6b MCR
The project owner shall also submit to the CPM a copy 
of the CBO's approval of the qualifications of all special 
inspectors in the next Monthly Compliance Report.

10/04/10
Submitted to 

CBO

Ongoing

GEN 7 MCR

The project owner shall keep the CBO informed 
regarding the status of engineering and construction. If 
any discrepancy in design and/or construction is 
discovered in any work that has undergone CBO design 
review and approval, the project owner shall document 
the discrepancy and recommend the corrective action 
required. 

The project owner shall transmit a copy of the CBO's 
approval of any corrective action taken to resolve a 
discrepancy to the CPM in the next Monthly Compliance 
Report. 

Ongoing

GEN 8 X MCR

The project owner shall obtain the CBO's final approval 
of all completed work that has undergone CBO design 
review and approval. The project owner shall request the 
CBO to inspect the completed structure and review the 
submitted documents. When the work and the "as-built" 
and "as graded" plans conform to the approved final 
plans, the project owner shall notify the CPM regarding 
the CBO's final approval. 

Within 15 days of the completion of any work, the project 
owner shall submit to the CBO, with a copy to the CPM 
in the next Monthly Compliance Report, (a) a written 
notice that the completed work is ready for final 
inspection, and (b) a signed statement that the work 
conforms to the final approved plans. 

Ongoing

CIVIL 2

The resident engineer shall, if appropriate, stop all 
earthworks and construction in the affected areas when 
the responsible geotechnical engineer or civil engineer 
experienced and knowledgeable in the practice of soils 
engineering identifies unforeseen adverse soil or 
geologic conditions. 

The project owner shall notify the CPM, within five (5) 
days, when earthwork and construction is stopped as a 
result of unforeseen adverse geologic/soil conditions.  
Within five (5) days of the CBO's approval to resume 
earthwork and construction in the affected areas, the 
project owner shall provide to the CPM a copy of the 
CBO's approval.

Notify 5 Ongoing
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CIVIL 3a X

The project owner shall perform inspections in 
accordance with the 2001 CBC, Chapter 1, Section 108, 
Inspections; Chapter 17, Section 1701.6, Continuous 
and Periodic Special Inspection; and Appendix Chapter 
33, Section 3317, Grading Inspection. 

Within five (5) days of the discovery of any 
discrepancies, the resident engineer shall transmit to the 
CBO and the CPM a Non-Conformance Report (NCR), 
and the proposed corrective action.  Within five (5) days 
of resolution of the NCR, the project owner shall submit 
the details of the corrective action to the CBO and the 
CPM. 

Discovery of 
discrepancy

5 Ongoing

CIVIL 3b MCR A list of NCRs, for the reporting month, shall also be 
included in the following Monthly Compliance Report.

Ongoing

CIVIL 4a X

After completion of finished grading and erosion and 
sedimentation control and drainage facilities, the project 
owner shall obtain the CBO's approval of the final "as-
graded" grading plans, and final "as-built" plans for the 
erosion and sedimentation control facilities.

Within 30 days of the completion of the erosion and 
sediment control mitigation and drainage facilities, the 
project owner shall submit to the CBO the responsible 
civil engineer's signed statement that the installation of 
the facilities and all erosion control measures were 
completed in accordance with the final approved 
combined grading plans, and that the facilities are 
adequate for their intended purposes.

Completion of 
erosion and 

sediment control 
mitigation

30 Not Started

CIVIL 4b MCR The project owner shall submit a copy of this report to 
the CPM in the next Monthly Compliance Report.

Not Started

STRUC 1 X

Prior to the start of any increment of construction of any 
major structure or component listed in Table 1 of 
Condition of Certification GEN-2, above, the project 
owner shall submit to the CBO for design review and 
approval the proposed lateral force procedures for 
project structures and the applicable designs, plans and 
drawings for project structures. 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of any increment of construction of any structure or 
component listed in Table 1 of Condition of Certification 
GEN-2, above the project owner shall submit to the 
CBO, with a copy to the CPM, the responsible design 
engineer's signed statement that the final design plans, 
specifications and calculations conform with all of the 
requirements set forth in the Energy Commission 
Decision.

Prior to start of 
any increment of 
construction of 
any structure

30 Ongoing

STRUC 2

The project owner shall submit to the CBO the required 
number of sets of the noted documents related to work 
that has undergone CBO design review and approval.

If a discrepancy is discovered in any of the above data, 
the project owner shall, within five days, prepare and 
submit an NCR describing the nature of the 
discrepancies to the CBO, with a copy of the transmittal 
letter to the CPM. 

Ongoing

STRUC 3a X

The project owner shall submit to the CBO design 
changes to the final plans required by the 2001 CBC, 
Chapter 1, Section 106.3.2, Submittal documents, and 
Section 106.3.3, Information on plans and specifications, 
including the revised drawings, specifications, 
calculations, and a complete description of, and 
supporting rationale for, the proposed changes, and 
shall give the CBO prior notice of the intended filing.

On a schedule suitable to the CBO, the project owner 
shall notify the CBO of the intended filing of design 
changes, and shall submit the required number of sets 
of revised drawings and the required number of copies 
of the other above-mentioned documents to the CBO, 
with a copy of the transmittal letter to the CPM. 

Ongoing

STRUC 3b MCR
The project owner shall notify the CPM, via the Monthly 
Compliance Report, when the CBO has approved the 
revised plans.

Ongoing

STRUC 4a X

Tanks and vessels containing quantities of toxic or 
hazardous materials exceeding amounts specified in 
Chapter 3, Table 3-E of the 2001 CBC shall, at a 
minimum, be designed to comply with Occupancy 
Category 2 of the 2001 CBC.

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of installation of the tanks or vessels containing the 
above specified quantities of toxic or hazardous 
materials, the project owner shall submit to the CBO for 
design review and approval final design plans, 
specifications, and calculations, including a copy of the 
signed and stamped engineer's certification.

Prior to start of 
installation of 

tanks or vessels

30 Not Started
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STRUC 4b MCR

The project owner shall send copies of the CBO 
approvals of plan checks to the CPM in the following 
Monthly Compliance Report. The project owner shall 
also transmit a copy of the CBO's inspection approvals 
to the CPM in the Monthly Compliance Report following 
completion of any inspection. 

Not Started

MECH 1a X

Prior to the start of any increment of major piping or 
plumbing construction, the project owner shall submit, 
for CBO design review and approval, the proposed final 
design, specifications and calculations for each plant 
major piping and plumbing system listed in Table 1, 
Condition of Certification GEN 2.

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of any increment of major piping or plumbing 
construction, the project owner shall submit to the CBO 
for design review and approval the final plans, 
specifications and calculations, including a copy of the 
signed and stamped statement from the responsible 
mechanical engineer certifying compliance with the 
applicable LORS.

Prior to start of 
any increment of 
major piping or 

plumbing 
construction

30 Not Started

MECH 1b MCR

The project owner shall send the CPM a copy of the 
transmittal letter from above in the next Monthly 
Compliance Report and include a copy of the transmittal 
letter conveying the CBO's inspection approvals. 

Not Started

MECH 2a X

For all pressure vessels installed in the plant, the project 
owner shall submit to the CBO and California 
Occupational Safety and Health Administration (Cal-
OSHA), prior to operation, the code certification papers 
and other documents required by the applicable LORS. 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of on-site fabrication or installation of any pressure 
vessel, the project owner shall submit to the CBO for 
design review and approval, the above listed 
documents, including a copy of the signed and stamped 
engineer's certification, with a copy of the transmittal 
letter to the CPM.

Prior to start of 
on-site 

fabrication or 
installation of any 
pressure vessel

30 Not Started

MECH 2b MCR

The project owner shall transmit to the CPM, in the 
Monthly Compliance Report following completion of any 
inspection, a copy of the transmittal letter conveying the 
CBO's and/or Cal-OSHA inspection approvals. 

Not Started

MECH 3 X

Prior to the start of construction of any heating, 
ventilating, air conditioning (HVAC) or refrigeration 
system, the project owner shall submit to the CBO for 
design review and approval the design plans, 
specifications, calculations and quality control 
procedures for that system. Packaged HVAC systems, 
where used, shall be identified with the appropriate 
manufacturer's data sheets.

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of construction of any HVAC or refrigeration 
system, the project owner shall submit to the CBO the 
required HVAC and refrigeration calculations, plans and 
specifications, including a copy of the signed and 
stamped statement from the responsible mechanical 
engineer certifying compliance with the CBC and other 
applicable codes, with a copy of the transmittal letter to 
the CPM. 

Prior to start of 
consturction of 
any HVAC or 
refrigeration 

system

30 Not Started

ELEC 1a X

Prior to the start of any increment of electrical 
construction for electrical equipment and systems 480 
volts and higher, listed below, with the exception of 
underground duct work and any physical layout 
drawings and drawings not related to code compliance 
and life safety, the project owner shall submit, for CBO 
design review and approval, the proposed final design, 
specifications and calculations 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of each increment of electrical construction, the 
project owner shall submit to the CBO for design review 
and approval the above listed documents. 

Prior to start of 
each increment 

of electrical 
construction

30 9/21/10 Ongoing
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ELEC 1b MCR

The project owner shall include in this submittal a copy 
of the signed and stamped statement from the 
responsible electrical engineer attesting compliance with 
the applicable LORS, and shall send the CPM a copy of 
the transmittal letter in the next Monthly Compliance 
Report. 

Ongoing

GEO 2a

The assigned Engineering Geologist(s) shall carry out 
the duties required by the 2001 CBC, Appendix Chapter 
33, Section 3309.4 Engineered Grading Requirement, 
and Section 3318.1- Final Reports. 

Within 15 days after submittal of the application(s) for 
grading permit(s) to the CBO or other, the project Owner 
shall submit a signed statement to the CPM stating that 
the Engineering Geology Report has been submitted to 
the CBO as a supplement to the plans and 
specifications and that the recommendations contained 
in the report are incorporated into the plans and 
specifications. 

After submittal of 
grading permit 

application

15 Ongoing

GEO 2b

Within 90 days following the completion of the final 
grading, the project Owner shall submit copies of the 
Final Geologic Report required by the 2001 CBC 
Appendix Chapter 33, Section 3318 Completion of Work, 
to the CBO, with a copy of the transmittal letter 
forwarded to the CPM. 

Completion of 
final grading

90 Not Started

HAZ 1 ACR

The project owner shall not use any hazardous material 
in any quantity or strength not listed in Tables 3.5-1 and 
3.5-2 of the amendment unless reviewed in advance by 
the Hayward Fire Department and approved in advance 
by the CPM.

The project owner shall provide to the Compliance 
Project Manager (CPM), in the Annual Compliance 
Report, a list of all hazardous materials contained at the 
facility. If any changes are requested, the project owner 
shall do so in writing, with a copy to the Hayward Fire 
Department, at least 30 days before the change is 
needed, to the CPM for approval. 

Not Started

HAZ 2

The project owner shall provide a Risk Management 
Plan (RMP) and a Hazardous Materials Business Plan 
(HMBP), (that shall include the proposed building 
chemical inventory as per the UFC) to the City of 
Hayward Fire Department and the CPM for review at the 
time the RMP plan is first submitted to the U.S. 
Environmental Protection Agency (EPA). 

At least 60 days prior to construction of hazardous 
materials storage facilities and control systems, the 
project owner shall provide the final plans (RMP and 
HMBP) listed above and accepted by the City of 
Hayward to the CPM for approval. 

Prior to 
construction of 
hazmat storage 

facilities

60 Not Started

HAZ 3

The project owner shall develop and implement a Safety 
Management Plan (SMP) for delivery of ammonia and 
other liquid hazardous materials. 

At least sixty (60) days prior to the delivery of any liquid 
hazardous material to the facility, the project owner shall 
provide a SMP as described above to the CPM for 
review and approval. 

Prior to delivery 
of any liquid 

hazmat

60 Not Started

HAZ 4

The aqueous ammonia storage facility shall be designed 
and built to either the ASME Pressure Vessel Code and 
ANSI K61.6 or to API 620. In either case, the storage 
tank shall be protected by a secondary containment 
basin capable of holding 125 percent of the storage 
volume or the storage volume plus the volume 
associated with 24 hours of rain assuming the 25-year 
storm, and shall be covered so that only drain holes or 
spaces or vents are open to the atmosphere. 

At least sixty (60) days prior to delivery of aqueous 
ammonia to the facility, the project owner shall submit 
final design drawings and specifications for the ammonia 
storage tank, the tanker truck transfer pad, and 
secondary containment basin(s) to the CPM for review 
and approval. 

Prior to delivery 
of aqueous 
ammonia

60 Not Started

HAZARDOUS MATERIALS MANAGEMENT

GEOLOGICAL RESOURCES
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HAZ 5

The project owner shall ensure that no combustible or 
flammable material is stored, used, or transported within 
50 feet of the sulfuric acid tank.

At least sixty (60) days prior to receipt of sulfuric acid on-
site, the project owner shall provide to the CPM for 
review and approval copies of the facility design 
drawings showing the location of the sulfuric acid 
storage tank and the location of any tanks, drums, or 
piping containing any combustible or flammable material 
and the route by which such materials will be 
transported through the facility.

Prior to receipt of 
sulfuric acid on-

site

60 Not Started

HAZ 6

The project owner shall direct all vendors delivering 
aqueous ammonia to the site to use only tanker truck 
transport vehicles, which meet or exceed the 
specifications of DOT Code MC-307.

At least sixty (60) days prior to receipt of aqueous 
ammonia on site, the project owner shall submit copies 
of the notification letter to supply vendors indicating the 
transport vehicle specifications to the CPM for review 
and approval. 

Prior to receipt of 
aqueous 
ammonia

60 Not Started

HAZ 7

The project owner shall direct all vendors delivering any 
hazardous material to the site to use only the route 
approved by the CPM (SR92 to Clawiter to Depot Road 
to the facility). 

At least sixty (60) days prior to receipt of any hazardous 
materials on site, the project owner shall submit to the 
CPM for review and approval, a copy of the letter to be 
mailed to the vendors. The letter shall state the required 
transportation route limitation.

Prior to receipt of 
any hazmat

60 Not Started

HAZ 8

The project owner shall ensure that the portion of the 
natural gas pipeline owned by the project undergo a 
complete design review and detailed inspection 30 years 
after initial installation and each 5 years thereafter. 

At least thirty days prior to the initial flow of gas in the 
pipeline, the project owner shall provide a detailed plan 
to accomplish a full and comprehensive pipeline design 
review to the CPM for review and approval. This plan 
shall be amended, as appropriate, and submitted to the 
CPM for review and approval, not later than one year 
before the plan is implemented. 

Priro to initial 
flow of gas in 

pipeline

30 Not Started

HAZ 9

After any significant seismic event in the area where 
surface rupture occurs within one mile of the pipeline, 
the gas pipeline portion owned by the project shall be 
inspected by the project owner.

At least thirty days prior to the initial flow of gas in the 
pipeline, the project owner shall provide to the CPM a 
detailed plan to accomplish a full and comprehensive 
inspection of that portion of the pipeline owned by the 
project in the event of an earthquake for review and 
approval.

Prior to initial 
flow of gas

30 Not Started

HAZ 11

Ammonia sensors shall be installed, operated, and 
maintained around the aqueous ammonia storage tank 
and tanker truck transfer pad. The number, specific 
locations, and specifications of the ammonia sensors 
shall be submitted to the CPM for review and approval.

At least sixty (60) days prior to delivery of aqueous 
ammonia to the facility, the project owner shall submit 
final design drawings showing the number, location, and 
specifications of the ammonia sensors to the CPM for 
review and approval. 

Prior to delivery 
of aqueous 
ammonia

60 Not Started

HAZ 13

In order to determine the level of security appropriate for 
this power plant, the project owner shall prepare a 
Vulnerability Assessment and submit that assessment 
as part of the Operations Security Plan to the CPM for 
review and approval. 

At least 30 days prior to the initial receipt of hazardous 
materials on-site, the project owner shall notify the CPM 
that a site-specific vulnerability assessment and 
operations site security plan are available for review and 
approval. 

Prior to initial 
receipt of hazmat

30 Not Started

NOISE 2

Throughout the construction and operation of the project,
the project owner shall document, investigate, evaluate, 
and attempt to resolve all project related noise 
complaints. 

Within thirty (30) days of receiving a noise complaint, the 
project owner shall file a copy of the Noise Complaint 
Resolution Form, or similar instrument approved by the 
CPM, with the City of Hayward, and with the CPM, 
documenting the resolution of the complaint. 

Receipt of noise 
complaint

30 Ongoing

LAND USE
NOISE AND VIBRATION
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NOISE 4

The project owner shall employ a low-pressure 
continuous steam or air blow process. High-pressure 
steam blows shall be permitted only if the system is 
equipped with an appropriate silencer that quiets steam 
blow noise to no greater than 86 dBA, measured at a 
distance of 50 feet. The project owner shall submit a 
description of this process, with expected noise levels 
and projected hours of execution, to the CPM.

At least fifteen (15) days prior to any low-pressure 
continuous steam or air blow, the project owner shall 
submit to the CPM drawings or other information 
describing the process, including the noise levels 
expected and the projected time schedule for execution 
of the process. 

Prior to low-
pressure 

continuous steam 
or air blow

15 Not Started

NOISE 5

At least 15 days prior to the first steam or air blow(s), the 
project owner shall notify the City of Hayward, the 
Hayward Area Recreation District, the East Bay 
Regional Parks District, and residents within one mile of 
the site of the planned activity, and shall make the 
notification available to other area residents in an 
appropriate manner. 

Within five (5) days of notifying these entities, the project 
owner shall send a letter to the CPM confirming that 
they have been notified of the planned steam or air blow 
activities, including a description of the method(s) of that 
notification.

Notifying entities 5 Not Started

NOISE 6

The project design and implementation shall include 
appropriate noise mitigation measures adequate to 
ensure that the project will not cause resultant noise 
levels to exceed the noise standards of the City of 
Hayward Municipal Code or Noise Element. 

Within thirty (30) days after completing the post-
construction survey, the project owner shall submit a 
summary report of the survey to the CPM. Included in 
the post-construction survey report will be a description 
of any additional mitigation measures necessary to 
achieve compliance with the above listed noise limits, 
and a schedule, subject to CPM approval, for 
implementing these measures.

After completing 
postconstruction 

survey

30 Not Started

NOISE 7

Within 30 days after the facility is in full operation, the 
project owner shall conduct an occupational noise 
survey to identify the noise hazardous areas in the 
facility.

Within thirty (30) days after completing the survey, the 
project owner shall submit the noise survey report to the 
CPM. The project owner shall make the report available 
to OSHA and Cal-OSHA upon request. 

After completing 
survey

30 Not Started

NOISE 8

Heavy equipment operation and noisy construction work 
shall be restricted to the times of day delineated 

The project owner shall transmit to the CPM in the first 
monthly construction report a statement acknowledging 
that the above restrictions will be observed throughout 
the construction of the project. 

Ongoing

PAL 4 MCR

At least 30 days prior to the start of project construction, 
the Project Owner shall submit to the CPM for review, 
comment, and approval, the proposed employee training 
program and the set of reporting procedures the workers 
are to follow if paleontologic resources are encountered 
during project construction.

The Project Owner shall include in the Monthly 
Compliance Reports a summary of paleontologic 
activities conducted by the designated Paleontologic 
Resource Specialist. 

Ongoing

PAL 5

The Project Owner, through the designated 
Paleontologic Resource Specialist, shall ensure 
recovery, preparation for analysis, analysis, identification 
and inventory, the preparation for curation, and the 
delivery for curation of all significant paleontologic 
resource materials encountered and collected during the 
monitoring, data recovery, mapping, and mitigation 
activities related to the project.

The Project Owner shall maintain in its compliance files 
copies of signed contracts or agreements with the 
designated Paleontologic Resource Specialist and other 
qualified research specialists who will ensure the 
necessary data and fossil recovery, mapping, 
preparation for analysis, analysis, identification and 
inventory, and preparation for delivery of all significant 
paleontologic resource materials collected during data 
recovery and mitigation for the project. 

Ongoing

PAL 6

The Project Owner shall ensure preparation of a 
Paleontologic Resources Report by the designated 
Paleontologic Resource Specialist. 

The Project Owner shall submit a copy of the 
Paleontologic Resources Report to the CPM for review 
and approval, under a cover letter stating that it is a 
confidential document. The report is to be prepared by 
the designated Paleontologic Resource Specialist within 
90 days following completion of the analysis of the 
recovered fossil materials. 

Following 
completion of 

analysis

90 Not Started

PALEONTOLOGICAL RESOURCES
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PAL 7

The Project Owner shall include in the facility closure 
plan a description regarding potential impact to 
paleontologic resources by the closure activities. The 
conditions for closure will be determined when a facility 
closure plan is submitted to the CPM, twelve months 
prior to closure of the facility.

The Project Owner shall include a description of closure 
activities described above in the facility closure plan. 

Not Started

PH 1

The project owner shall develop, implement, and submit 
to the CPM for review and approval a Cooling Water 
Management Plan to ensure that the potential for 
bacterial growth in cooling water is controlled. 

At least 60 days prior to the commencement of cooling 
tower operations, the Cooling Water Management Plan 
shall be provided to the CPM for review and approval.

Prior to 
commencement 
of cooling tower 

operations

60 Not Started

WATER 3

The project owner shall comply with the requirements of 
the General NPDES Permit for Discharges of Storm 
Water Associated with Industrial Activity. The project 
owner shall develop and implement a Storm Water 
Pollution Prevention Plan (SWPPP) for the operation of 
the RCEC. 

The project owner shall submit to the CPM a copy of the 
Industrial SWPPP that includes all requirements of 
Hayward Municipal Code Chapter 11, Article 5 for 
Stormwater Management and Urban Runoff Control prior
to commercial operation and retain a copy on-site.

Not Started

WATER 4a

The project owner shall use tertiary-treated water 
supplied from the on-site Title 22 Recycled Water 
Facility (RWF) as its primary source for cooling and 
process water supply. Potable water may be used for 
cooling and process purposes only in the event of an 
unavoidable interruption of the on-site Title 22 RWF 
supply or secondary effluent from the City of Hayward, 
but not to exceed 45 days (1080 hours) in any one 
operational year. 

Prior to the use of recycled water for any purpose the 
project owner shall submit to the CPM the water supply 
and distribution system design and the Engineering 
Report for the Production, Distribution and Use of 
Recycled Water approved by DHS and the SFRWQCB 
demonstrating compliance with this condition.

Prior to use of 
recycled water

Not Started

WATER 4b ACR

The project owner will submit as part of its annual 
compliance report a water use summary to the CPM on 
an annual basis for the life of the project. Any significant 
changes in the water supply for the project during 
construction or operation of the plant shall be noticed in 
writing to the CPM at least 60 days prior to the effective 
date of the proposed change. 

Not Started

WATER 6b

Prior to the use of recycled water (secondary or tertiary 
treated) for any purpose, the project owner shall submit 
to the CPM two (2) copies of an executed and final 
Recycled Water Supply Agreement between the project 
owner and the City for the supply of secondary effluent. 

Prior to use of 
recycled water

Not Started

WATER 6c ACR

During operations, the project owner shall submit any 
water quality monitoring reports for potable or recycled 
water use required by the City to the CPM in the annual 
compliance report. 

Not Started

WATER 7b OP

Within sixty (60) days following the RCEC commercial 
operation date, the project owner shall submit to the 
CPM evidence of submittal of as-built plans to the City of 
Hayward in order to obtain a final letter of map revision 
(LOMR). 

Following 
commercial 

operation date

60 Not Started

PUBLIC HEALTH

SOCIOECONOMICS
SOIL & WATER RESOURCES
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WATER 9a PRE-OP

Prior to commercial operation, the project owner shall 
provide the CPM and the City of Hayward (City) with all 
the information and data necessary to satisfy the City’s 
pretreatment requirements for the discharge of industrial 
and sanitary wastewater to the City’s sewer system.  
The project owner shall provide the CPM with two (2) 
copies of an executed and final discharge permit for 
industrial and sanitary wastewater discharge.

No later than sixty (60) days prior to commercial 
operation, the project owner shall submit the information 
and data required in accordance with Municipal Code 
Section 11, Article 3 and any other service agreements 
for wastewater discharge to the City’s sanitary sewer 
system to the City for review and comment, and to the 
CPM for review and approval.

Prior to 
commercial 
operations

60 Not Started

WATER 9b ACR
During operations, the project owner shall submit any 
water quality monitoring required by the City to the CPM 
in the annual compliance report. 

Not Started

TRANS 4 PRE-OP

The project owner shall complete construction of 
Enterprise Avenue along the project frontage. Enterprise 
Avenue is to be constructed as a standard 60-foot 
industrial public street per City of Hayward Detail SD-
102. This includes removal of the temporary asphalt 
curb, construction of approximately 21 feet of street 
pavement and a standard 6-foot sidewalk

At least thirty (30) days prior to operation of the RCEC 
plant, the project owner shall submit to the CPM, written 
verification from the City of Hayward that construction of 
Enterprise Avenue along the project frontage has been 
completed in accordance with the City of Hayward’s 
standards. 

Prior to 
operations

30 Not Started

TRANS 9 MCR

The project owner or its contractor shall comply with the 
City of Hayward Planning Department limitations for 
encroachment into public rights-of-way and shall obtain 
necessary encroachment permits from the City of 
Hayward Public Works Department.

In the Monthly Compliance Reports, the project owner 
shall submit copies of any encroachment permits 
received during that month’s reporting period to the 
Compliance Project Manager (CPM). 

Ongoing

TRANS 10b

At least six (6) months prior to the first test or 
commissioning procedure, the project owner shall 
demonstrate to the CPM that it has coordinated with the 
Hayward Executive Airport manager and changes to the 
San Francisco VFR Terminal Area Chart have been 
submitted. 

Prior to first test 
or commissioning

6 mos Not Started

TRANS 10c

At least sixty (60) days prior to the first test or 
commissioning procedure, the project owner shall 
demonstrate to the CPM that it has coordinated with the 
Hayward Executive Airport manager and changes to the 
AFD have been submitted. 

Prior to first test 
or commissioning

60 Not Started

TRANS 10d

At least sixty (60) days prior to the first test or 
commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward 
Executive Airport ATCT that any necessary 
modifications to local missed approach procedures have 
been coordinated with Northern California Terminal 
Radar Approach Control. 

Prior to first test 
or commissioning

60 Not Started

TRANS 10e

At least thirty (30) days prior to the first test or 
commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward 
Executive Airport manager that he has an adequate 
supply, as determined by him, of the “fly friendly” 
brochure used for pilot education. 

Prior to first test 
or commissioning

30 Not Started

TRAFFIC AND TRANSPORTATION

Page 19



RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX
CONDITION NO. Sort Code CBO PERIODIC 

REPORTS
Description of Project Owner Responsibilities

(Conditions of Certification)
Verification/Action/Submittal
Required by Project Owner Timeframe Days Date Due to 

CEC CPM

Lead 
Respons. 

Party

Lead      
Person

Internal Start 
Date

Targeted 
Internal 

Finish Date

Date sent to 
CEC, CBO or 

agency

CITS Log 
Number CEC Status

TRANS 10f

At least thirty (30) days prior to the first test or 
commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward 
Executive Airport and Oakland International ATCT that 
the proposed language for the ATIS accurately 
describes the location of the RCEC and 
recommendation to avoid overflight below 1,000 feet. 

Prior to first test 
or commissioning

30 Not Started

TRANS 10f
The project owner shall provide simultaneously to the 
CPM copies of all advisories sent to the Hayward and 
Oakland Air Traffic Control Towers. 

Not Started

TLSN 1

The project transmission lines shall be constructed 
according to the requirements of California Public Utility 
Commission’s GO-95, GO-52, GO-131-D, Title 8, and 
Group 2. High Voltage Electrical Safety Orders, and 
Sections 2700 through 2974 of the California Code of 
Regulations.

At least thirty (30) days before starting construction of 
the transmission line or related structures and facilities, 
the project owner shall submit to the Compliance Project 
Manager (CPM) a letter signed by a California registered 
electrical engineer affirming that the lines will be 
constructed according to the requirements stated in the 
condition. 

Priro to 
construction of T-

line or related

30 Not Started

TLSN 2 ACR

Every reasonable effort shall be made to identify and 
correct, on a case-specific basis, any complaints of 
interference with radio or television signals from 
operation of the project-related lines and associated 
switchyards. 

All reports of line-related complaints shall be 
summarized for the project-related lines and included 
during the first five years of plant operation in the Annual 
Compliance Report. 

Not Started

TLSN 3

A qualified consultant shall be hired to measure the 
strengths of the electric and magnetic fields from the 
proposed line segment before and after it is energized. 

The project owner shall file copies of the pre-and post-
energization measurements and measurements with the 
CPM within 60 days after completion of the 
measurements. 

After completion 
of measurements

60 Not Started

TLSN 4 ACR

The rights-of-way of the proposed transmission line shall 
be kept free of combustible materials, as required under 
the provisions of Section 4292 of the Public Resources 
Code and Section 1250 of Title 14 of the California Code 
of Regulations.

During the first five years of plant operation, the project 
owner shall provide a summary of inspection results and 
any fire prevention activities carried out along the right-of
way and provide such summaries in the Annual 
Compliance Report. 

Not Started

TLSN 5

All permanent metallic objects within the right-of-way of 
the project-related lines shall be grounded according to 
industry standards regardless of ownership. In the event 
of a refusal by any property owner to permit such 
grounding, the project owner shall so notify the CPM.  

At least 30 days before the lines are energized, the 
project owner shall transmit to the CPM a letter 
confirming compliance with this Condition. 

Before 
energization

30 Not Started

TSE 1a

The project owner shall furnish to the CPM and to the 
CBO a schedule of transmission facility design 
submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and 
Structure List. 

At least 60 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of construction, the project owner shall submit the 
schedule, a Master Drawing List, and a Master 
Specifications List to the CBO and to the CPM. 

Prior to start of 
construction

60 Ongoing

TSE 1b MCR

The project owner shall furnish to the CPM and to the 
CBO a schedule of transmission facility design 
submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and 
Structure List. 

The project owner shall provide schedule updates in the 
Monthly Compliance Report. 

Ongoing

TSE 3

If any discrepancy in design and/or construction is 
discovered in any engineering work that has undergone 
CBO design review and approval, the project owner 
shall document the discrepancy and recommend 
corrective action.

The project owner shall submit a copy of the CBO’s 
approval or disapproval of any corrective action taken to 
resolve a discrepancy to the CPM within 15 days of 
receipt. 

Receipt 15 Not Started

TRANSMISSION LINE SAFETY AND NUISANCE

TRANSMISSION SYSTEM ENGINEERING

Page 20



RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX
CONDITION NO. Sort Code CBO PERIODIC 

REPORTS
Description of Project Owner Responsibilities

(Conditions of Certification)
Verification/Action/Submittal
Required by Project Owner Timeframe Days Date Due to 

CEC CPM

Lead 
Respons. 

Party

Lead      
Person

Internal Start 
Date

Targeted 
Internal 

Finish Date

Date sent to 
CEC, CBO or 

agency

CITS Log 
Number CEC Status

TSE 4a

For the power plant switchyard, outlet line and 
termination, the project owner shall not begin any 
increment of construction until plans for that increment 
have been approved by the CBO. 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of each increment of construction, the project 
owner shall submit to the CBO for review and approval 
the final design plans, specifications and calculations for 
equipment and systems of the power plant switchyard, 
outlet line and termination, including a copy of the 
signed and stamped statement from the responsible 
electrical engineer attesting to compliance with the 
applicable LORS.

Prior to start of 
each increment 
of construction

30 Not Started

TSE 4b MCR

For the power plant switchyard, outlet line and 
termination, the project owner shall not begin any 
increment of construction until plans for that increment 
have been approved by the CBO. 

The project owner shall send the CPM a copy of the 
transmittal letter in the next Monthly Compliance Report. 

Not Started

TSE 5

The project owner shall ensure that the design, 
construction and operation of the proposed transmission 
facilities will conform to all applicable LORS, including 
the requirements listed below. The project owner shall 
submit the required number of copies of the design 
drawings and calculations to the CBO as determined by 
the CBO.

At least sixty (60) days prior to the start of construction 
of transmission facilities (or a lesser number of days 
mutually agree to by the project owner and CBO, the 
project owner shall submit to the CBO for approval.

Prior to start of 
construction

60 Not Started

TSE 6

The project owner shall inform the CPM and CBO of any 
impending changes, which may not conform to the 
requirements TSE-5 a) through f), and have not received 
CPM and CBO approval, and request approval to 
implement such changes.

At least sixty (60) days prior to the construction of 
transmission facilities, the project owner shall inform the 
CBO and the CPM of any impending changes which 
may not conform to requirements of TSE-5 and request 
approval to implement such changes. 

Priro to 
construction of T-

line or related

60 Not Started

TSE 7

The project owner shall provide the following Notice to 
the California Independent System Operator (CA ISO) 
prior to synchronizing the facility with the California 
Transmission system.

The project owner shall provide copies of the CA ISO 
letter to the CPM when it is sent to the CA ISO one 
week prior to initial synchronization with the grid. The 
project owner shall contact the CA ISO Outage 
Coordination Department, Monday through Friday, 
between the hours of 0700 and 1530 at (916) 351-2300 
at least one business day prior to synchronizing the 
facility with the grid for testing. 

Prior to initial 
synchronization 

with grid

7 Not Started

TSE 8

The project owner shall be responsible for the inspection 
of the transmission facilities during and after project 
construction, and any subsequent CPM and CBO 
approved changes thereto, to ensure conformance with 
CPUC GO-95 or NESC, Title 8, CCR, Articles 35, 36 
and 37 of the, “High Voltage Electric Safety Orders”, 
applicable interconnection standards, NEC and related 
industry standards. 

Within sixty (60) days after first synchronization of the 
project, the project owner shall transmit to the CPM and 
CBO.

After first 
synchronization

60 Not Started

VIS 2a

Prior to the first turbine roll, the project owner shall 
prepare and implement an approved onsite landscape 
plan to screen the power plant from view to the greatest 
extent possible. Suitable irrigation shall be installed to 
ensure survival of the plantings. Landscaping shall be 
installed consistent with the City of Hayward zoning 
ordinance and with the U.S. Fish and Wildlife Service’s 
recommendations, if applicable, that plants not provide 
opportunities for perching by birds of prey.

Prior to the first turbine roll and at least sixty (60) days 
prior to installing the landscaping, the project owner shall 
submit the landscape plan to the CPM for review and 
approval. 

Prior to first 
turbine roll and 

prior ot installing 
landscaping

60 Not Started
VISUAL RESOURCES
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VIS 2b ACR

Prior to the first turbine roll, the project owner shall 
prepare and implement an approved onsite landscape 
plan to screen the power plant from view to the greatest 
extent possible. Suitable irrigation shall be installed to 
ensure survival of the plantings. Landscaping shall be 
installed consistent with the City of Hayward zoning 
ordinance and with the U.S. Fish and Wildlife Service’s 
recommendations, if applicable, that plants not provide 
opportunities for perching by birds of prey.

The project owner shall report landscape maintenance 
activities, including replacement of dead vegetation, for 
the previous year of operation in the Annual Compliance 
Report. 

Not Started

VIS 3a

Prior to first turbine roll, the project owner shall treat all 
project structures and buildings visible to the public a) in 
appropriate colors or hues that minimize visual intrusion 
and contrast by blending with the landscape; b) such 
that those structures and buildings have surfaces that do 
not create glare; and c) such that they are consistent 
with local laws, ordinances, regulations, and standards.

At least 60 (sixty) days prior to ordering the first 
structures that are color treated during manufacture, the 
project owner shall submit its proposed treatment plan to 
the CPM for review and approval.

Prior ot ordering 
first color treated 

sturctures

60 Not Started

VIS 3b ACR

Prior to first turbine roll, the project owner shall treat all 
project structures and buildings visible to the public a) in 
appropriate colors or hues that minimize visual intrusion 
and contrast by blending with the landscape; b) such 
that those structures and buildings have surfaces that do 
not create glare; and c) such that they are consistent 
with local laws, ordinances, regulations, and standards.

The project owner shall provide a status report regarding 
treatment maintenance in the Annual Compliance 
Report. 

Not Started

VIS 4

Prior to first turbine roll, the project owner shall design 
and install all permanent lighting such that a) light bulbs 
and reflectors are not visible from public viewing areas, 
b) lighting does not cause reflected glare, and c) 
illumination of the project, the vicinity, and the nighttime 
sky is minimized. 

Prior to the first turbine roll, the project owner shall notify 
the CPM that the lighting is ready for inspection.  If the 
CPM notifies the project owner that modifications to the 
lighting are needed, within thirty (30) days of receiving 
that notification the project owner shall implement the 
modifications. 

Prior to first 
turbine roll and 

receiving 
notification

30 Not Started

VIS 6

The project owner shall design project signs using non-
reflective materials and unobtrusive colors. The project 
owner shall ensure that signs comply with the applicable 
City of Hayward zoning requirements that relate to visual 
resources. The design of any signs required by safety 
regulations shall conform to the criteria established by 
those regulations.

At least sixty (60) days prior to installing signage, the 
project owner shall submit the plan to the CPM for 
review and approval. 

Prior to installing 
signage

60 Not Started

VIS 8

The project owner shall reduce the RCEC cooling tower 
and HRSG visible vapor plumes by the noted methods.

At least 30 days prior to first turbine roll, the project 
owner shall provide to the CPM for review and approval 
the specifications for the automated control systems and 
related systems and sensors that would be used to 
ensure maximum plume abatement for the wet/dry 
cooling tower plume abatement systems. 

Prior to first 
turbine roll

30 Not Started

VIS 9

Prior to commercial operation, the project owner shall 
install new trailside amenities in the Hayward Regional 
Shoreline that may include, benches, free-of-charge 
viewscopes, and an information kiosk and set of low 
panels for the display of interpretive information related 
to Mt. Diablo and other important elements of the 
regional setting. 

Within twelve (12) months after the start of HRSG 
construction, the project owner shall submit a final 
design plan for the trailside amenities to the HARD for 
review and comment and to the CPM for review and 
approval. 

After start of 
HRSG 

construction

12 mos Not Started
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VIS 10b ACR

Prior to the start of construction, the project owner shall 
prepare and implement an approved off-site landscaping 
plan. Consistent with Measure 3 of the Visual Mitigation 
Plan, the project owner shall install trees along the west 
side of the warehouse and industrial park complexes 
that line the eastern edge of the shoreline wetlands. 

The project owner shall report landscape maintenance 
activities, including replacement of dead vegetation, for 
the previous year of operation in the Annual Compliance 
Report. 

Not Started

VIS 11b MCR

The project owner shall ensure that lighting for 
construction of the power plant is used in a manner that 
minimizes potential night lighting impacts.

The project owner shall report any lighting complaints 
and documentation of resolution in the Monthly 
Compliance Report, accompanied by any lighting 
complaint resolution forms for that month. 

Ongoing

WASTE 1

Upon becoming aware of any impending waste 
management-related enforcement action by any local, 
state, or federal authority, the project owner shall notify 
the CPM of any such action taken or proposed to be 
taken against the project itself, or against any waste 
hauler or disposal facility or treatment operator with 
which the owner contracts.

The project owner shall notify the CPM in writing within 
ten (10) days of becoming aware of an impending 
enforcement action. The CPM shall notify the project 
owner of any changes that will be required in the manner 
in which project-related wastes are managed.

Becoming aware 
of impending 
enforcemetn

10 Not Started

WASTE 2b

Prior to the start of both construction and operation, the 
project owner shall prepare and submit to the CEC 
CPM, for review and comment, a waste management 
plan for all wastes generated during construction and 
operation of the facility, respectively. 

The Operation Waste Management Plan shall be 
submitted no less than thirty (30) days prior to the start 
of project operation for approval. 

Prior to start of 
operation

30 Not Started

WASTE 2c ACR

Prior to the start of both construction and operation, the 
project owner shall prepare and submit to the CEC 
CPM, for review and comment, a waste management 
plan for all wastes generated during construction and 
operation of the facility, respectively. 

In the Annual Compliance Reports, the project owner 
shall document the actual waste management methods 
used during the year and provide a comparison of the 
actual methods used to those proposed in the original 
Operation Waste Management Plan.

Not Started

WASTE 4

If potentially contaminated soil is unearthed during 
excavation at either the proposed site or linear facilities 
as evidenced by discoloration, odor, detection by 
handheld instruments, or other signs, the Registered 
Professional Engineer or Geologist shall inspect the site, 
determine the need for sampling to confirm the nature 
and extent of contamination, and file a written report to 
the project owner and CPM stating the recommended 
course of action. 

The project owner shall submit any reports filed by the 
Registered Professional Engineer or Geologist to the 
CPM within five (5) days of their receipt.

Receipt 5 Ongoing

WASTE 5

The project owner shall ensure that the ZLD salt cake is 
tested twice the first year of operation as per 22 CCR 
66262.10 and report the findings to the CPM.

The project owner shall include the results of salt cake 
testing in annual report provided to the CPM. If two 
consecutive tests, taken six (6) months apart, show that 
the sludge is non-hazardous, the project owner may 
apply to the CPM to discontinue testing.

Not Started

WASTE 7 MCR

The project owner shall obtain a hazardous waste 
generator identification number from the Department of 
Toxic Substances Control prior to generating any 
hazardous waste.

The project owner shall keep its copy of the identification 
number on file at the project site and notify the CPM via 
the monthly compliance report of its receipt.

Ongoing

WASTE MANAGEMENT
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WASTE 8b

The project owner shall prepare in consultation with the 
CEC, City of Hayward Fire Department and the RWQCB 
a groundwater sampling plan to be part of the Soils 
Management Plan submitted in WASTE-9.

At least thirty (30) days prior to the start of commercial 
operations, if the groundwater is found to be 
contaminated the project owner shall submit to the CPM 
documentation that the groundwater sampling report has 
been recorded as part of the environmental Restrictions 
required by WASTE-11.

Prior to start of 
commercial 
operations

30 Not Started

WASTE 11

Following completion of the merger and/or lot line 
adjustment(s) associated with Condition of Certification 
LAND -2, the project owner shall execute and record a 
deed for the project site, as identified in the Certificate of 
Merger and/or Notice of Lot Line Adjustment, with the 
City of Hayward Recorders Office, which shall include a 
map and detailed description identifying any easements, 
restrictions, and limitations on the use of the property, 
with regard to any hazardous materials, wastes, 
constituents, or substances remaining on-site following 
closure of the proposed power plant. 

The project owner shall provide copies of the deed and 
any attachments, with proof of recordation, and the 
Covenant and Environmental Restriction on Property, 
with proof of submittal, to the CPM, as part of the 
compliance package at least thirty (30) days prior to 
plant closure or sale of property.

Prior to start of 
plant closure

30 Not Started

WASTE 12

The project owner shall properly destroy groundwater 
monitoring wells not in use as required by Alameda 
County Public Works, the City of Hayward Fire 
Department, the San Francisco Bay Regional Water 
Quality Control Board, and the Alameda County Water 
District.

The project owner shall provide evidence to the CPM 
that the wells have been destroyed in accordance with 
Alameda County Public Works, the City of Hayward Fire 
Department, the San Francisco Bay Regional Water 
Quality Control Board, and the Alameda County Water 
District requirements.

Ongoing

SAFETY 2

The project owner shall submit to the CPM a copy of the 
Project Operations and Maintenance Safety and Health 
Program.

At least thirty (30) days prior to the start of operation, the 
project owner shall submit to the CPM a copy of the 
Project Operations and Maintenance Safety & Health 
Program.

Prior to start of 
operation

30 Not Started

SAFETY 3b MCR
The CSS shall submit in the Monthly Compliance Report 
a monthly safety inspection report  the noted items.

Ongoing

Start of geoarch work
Start of site mobilization, clearing and grubbing
Install equipment foundations
Start underground piping
Start of electrical construction
Erect water treatment building
Install circ water pumps
Erect cooling tower
Erect HRSG
Install transmission line
Install Field Erected Tanks
Start of Commissioning
Complete Construction
Start Steam Blows
Performance Testing Begins
CTG First Fire
Complete Performance Testing
Plant Commercial Operation

WORKER SAFETY AND FIRE PROTECTION
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