
Russell City Energy Center 
01-AFC-7C 

 
Monthly Compliance Report #22 

May 1 – May 31, 2012 

1. Project Construction Status 

Construction is 39% complete and continued to make significant progress throughout 
May. Installation of pipe rack steel and above ground large bore pipe has shown 
significant progress.  Pipe installation rates have increased substantially in May, with the 
total installed quantity of large bore pipe doubling in the month.  In June, the project is 
looking to open additional work fronts for pipe installation in the RWF, ZLD, CTG 1, 
and gas compressor area.   

Cable tray, conduit, and cable in electrical buildings and pipe rack steel were completed 
and new work fronts will begin opening up for electrical in June.  Installation of electrical 
equipment in the switchgear and cooling tower electrical buildings as well as the 
administration building control room has made excellent progress in May and is on track 
to support energization scheduled for September.   

Work in the RWF area has continued, with platforms above the filters completed and 
installation of equipment, electrical bulks, and piping proceeding to support the first 
major system turnover to Startup.  Work in the ZLD area also progressed with installation 
of equipment, electrical, piping 

Overall structural steel continues to progress well and significant progress has also been 
made in the cooling tower, with the subcontractor maintaining completion in September.  
The administration building subcontractor is installing the architectural finishes and 
expects to complete next month.  The field erected tank subcontractor is completing the 
remaining tanks and will be ready to start the final tank in July, and then begin with the 
stack erection.  The RWF tie-in subcontractor is scheduled to begin work in June in 
support of the system start up in September.  

Work Started or Completed: 
• Removed forms from RWF contact basin 
• Completed FREP of misc. pipe support foundations in RWF and ZLD 
• Completed FREP of cooling tower chemical feed foundations 
• Completed placing concrete for closed cooling water heat exchanger and 

pump foundations 
• Completed concrete placement of the gas filter and knock-out drum 

foundation 
• Completed steel erection for HRSG 1 north and southwest sections, HRSG 

1 crossover section, STG east section, and STG south sections 

Planned Next Month 
• Complete erection of Pipe Rack steel 
• Place concrete for foundations between HRSG#1 & 2 – chemical feed and 

load center transformer 
• Complete cooling tower chemical storage tanks foundation and walls 
• Complete STG and HRSG#2 load center transformer foundations 
• Complete CTG#2 fire protection skid foundation 
• Complete SWAS steam and water analysis system 

Biological, cultural and paleontological monitoring was conducted. 



Russell City Energy Center 
01-AFC-7C 

 
2. Required Monthly Compliance Report documents 

GEN-2 A copy of the most recent schedule is 
attached 

AQ-SC3 A copy of the AQCMM report is attached 

GEN-3 Email from CBO verifying payment during 
the report period is attached. 

AQ-SC4 A copy of the AQCMM report is attached 

GEN-6 N/A. There were no special inspectors 
approved during the reporting period. 

AQ-SC5 A copy of the AQCMM report is attached 

GEN-7 N/A. There were no non-compliance issues 
during the reporting period. 

AQ-1 N/A. Applicable work not completed during 
the reporting period 

GEN-8 See monthly report provided by the 
Delegate CBO. 

AQ-2 N/A. Applicable work not completed during 
the reporting period 

CIVIL-3 N/A. There were no non-compliance issues 
during the reporting period. 

AQ-3 N/A. Applicable work not completed during 
the reporting period 

CIVIL-4 N/A. Applicable work not completed during 
the reporting period 

AQ-4 N/A. Applicable work not completed during 
the reporting period 

STRUC-3 N/A. Applicable work not completed during 
the reporting period 

AQ-5 N/A. Applicable work not completed during 
the reporting period 

STRUC-4 N/A. Applicable work not completed during 
the reporting period 

AQ-6 N/A. Applicable work not completed during 
the reporting period 

MECH-1 Statement of LORS compliance from the 
responsible engineer(s) is attached. 

AQ-7 N/A. Applicable work not completed during 
the reporting period 

MECH-2 N/A. Applicable work not completed during 
the reporting period 

AQ-8 N/A. Applicable work not completed during 
the reporting period 

ELEC-1 Statement of LORS compliance from the 
responsible engineer(s) is attached. 

AQ-9 N/A. Applicable work not completed during 
the reporting period 

TSE-1 A copy of the most recent schedule is 
attached 

AQ-10 N/A. Applicable work not completed during 
the reporting period 

TSE-4 Statement of LORS compliance from the 
responsible engineer(s) is attached. 

WS-3 CSS on site daily and performing on-site 
safety inspections throughout the month.  All 
issues identified were addressed on the spot. 

A copy of the CSS report is attached. 
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Required Monthly Compliance Report documents, continued 

BIO-2 A copy of the Designated Biologist’s report 
is attached 

CUL-6 A copy of the Cultural Resource Specialist’s 
weekly reports are attached 

BIO-5 WEAP training was conducted for 292 
personnel during the reporting period. 

PAL-3 A copy of the WEAP training records are 
attached 

SW-1 A narrative DESCP effectiveness is 
attached.  

PAL-4 A copy of the Paleontological Resource 
Specialist’s report is attached 

SW-6 N/A. There were no notices of violation 
during the reporting period. 

WASTE-7 No new EPA ID numbers were obtained 
during the reporting period. 

CUL-2 A copy of the current schedule is attached. TRANS-9 N/A. There were no encroachment permits 
obtained during the reporting period. 

CUL-4 A copy of the WEAP training records are 
attached. 

VIS-11 N/A. There were no complaints reported 
during the reporting period. 

 

3. Compliance Matrix 

A copy of the compliance matrix is attached. 

4. Conditions satisfied during the reporting period 

Ongoing approvals were issued by the CBO for submittals made in accordance with 
CIVIL, STRUC, MECH, ELEC, and TSE. 

5. Submittal deadlines not met 

There are no past due compliance submittals. 

6. Approved condition of certification changes 

• A request for amendment of the license was submitted on November 19, 2009. 
Amendment #2 was approved by the Commission on August 11, 2010. 

• A change to the verification language of LAND-1 was submitted to the CPM on 
April 14, 2010 and approved by staff on April 30, 2010. 

• A change to the verification language of SOIL&WATER-8 was submitted to 
the CPM on August 18, 2010 and approved by staff on August 24, 2010. 
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7. Filings or permits from other agencies 

No permits were obtained from other agencies during the reporting period. 

8. Projection of compliance activities for June 2012 – July 2012 

GEN-2 Schedule will be updated monthly 

GEN-3 CBO payments will be submitted monthly 

AQ-SC3 The AQCMM report will be updated monthly 

AQ-SC4 The AQCMM report will be updated monthly 

AQ-SC5 The AQCMM report will be updated monthly 

WS-3 The CSS report will be updated monthly 

BIO-2 The Designated Biologist’s report will be updated monthly 

BIO-5 WEAP training will be completed for new employees as needed 

SW-1 DESCP effectiveness will be tracked and reported monthly 

CUL-2 A current schedule will be provided to the CRS weekly 

CUL-4 WEAP training will be completed for new employees as needed 

PAL-3 WEAP training will be completed for new employees as needed 

PAL-4 The PRS report will be updated monthly 

WASTE-3 Bechtel CA registered PE monitoring project during soil excavation. 

 

9. Additions to the on-site compliance file 

New Hire Orientation/WEAP Operations Level training records 
Fugitive Dust Monitoring Log 
Tire Inspection Log 
Diesel Engine Inventory Log 
CBO SWPPP Inspection Record 
CRS reports 

10. Listing of complaints, notices of violations, official warnings and citations 

None received during the reporting period. 
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Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document Type Responsible 

Discipline Reviewer Scheduled 
to CBO

Actual to 
CBO

RPE 
Seal

Transmittal 
Letter Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

1 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 24583-000-P1-3312-00001 A

GENERAL ARRANGEMENT - STG/CTB 
TRANSFORMER AREA - PLAN AT GRADE AND 
ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 7/27/10 GAKG-00002 8/17/10 8/18/10 x 8/18/10 Reviewed for Reference

2 CIVIL-1 CIVIL-1 P106 (REV0) 
(110330) 24583-000-P1-6101-00001 0 GENERAL ARRANGEMENT FUEL GAS 

COMPRESSOR AREA PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 3/30/11 GAKG-00269 4/20/11 4/5/11 CBO Comment Response zipped with document in IW - Distrib - iNotification 000002757

3 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 24583-001-P1-3311-00001 A GENERAL ARRANGEMENT - CTG TRANSFORMER 

AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 7/27/10 GAKG-00002 8/17/10 8/18/10 x 8/18/10 Reviewed for Reference

4 CIVIL-1 CIVIL-1 SWPPP01 
(REV0) (120313) 25483-000-30G-H07G-00009 0 SWPPP Amendment No. 002 GHES Civil Wurnitsch, 

Kurt 3/13/12 GAKG-01200 4/3/12 4/11/12 4/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

5 CIVIL-1 CIVIL-1 SWPPP01 
(REV1) (120416) 25483-000-30G-H07G-00009 0 SWPPP Amendment No. 002 GHES Civil Wurnitsch, 

Kurt 4/16/12 RK GAKG-01291 4/23/12 4/17/12 4/18/12

Rejected; 
Superseded 

by later 
revision

Rejected due to lack of blank digital box for CBO seal

6 CIVIL-1 CIVIL-1 SWPPP01 
(REV2) (120418) 25483-000-30G-H07G-00009 0 SWPPP Amendment No. 002 GHES Civil Wurnitsch, 

Kurt 4/18/12 RK GAKG-01296 4/25/12 5/2/12 5/3/12
Superseded 

by later 
revision

Rejected due to incompleteness

7 CIVIL-1 CIVIL-1 SWPPP01 
(REV3) (120503) 25483-000-30G-H07G-00009 0 SWPPP Amendment No. 002 GHES Civil Wurnitsch, 

Kurt 5/3/12 RK GAKG-01342 5/10/12 5/15/12 x 5/15/12 Approved

8 CIVIL-1 CIVIL-1 SWPPP 
(REV1) (100804) 25483-000-30G-K03G-00001 0 STORM WATER POLLUTION PREVENTION PLAN GHES Civil Wurnitsch, 

Kurt 8/4/10 RK GAKG-00007 8/18/10 8/19/10 x 8/19/10 Approved

9 CIVIL-1 CIVIL-1 SWPPP 
(REV2) (110816) 25483-000-30G-K03G-00001 1 STORM WATER POLLUTION PREVENTION PLAN GHES Civil Wurnitsch, 

Kurt 8/16/11 RK GAKG-00590 9/6/11 9/7/11 
9/6/2011 5/14/12

superseded 
by later 
revision

REVISED CBO Comments Received - zipped with document / CBO Comments 
Received - zipped with document

CIVIL-1 CIVIL-1 SWPPP 
(REV3) (120514) 25483-000-30G-K03G-00001 1 STORM WATER POLLUTION PREVENTION PLAN GHES Civil Wurnitsch, 

Kurt 5/14/12 GAKG-01356 NA CLOSED NA CLOSED Closed - submitted to close open item.  This document is included in CIVIL-1 
SWPPP01 for approval

10 CIVIL-1 CIVIL-1 SWPPP01 
(REV1) (120416) 25483-000-30G-K03G-00001 1 STORM WATER POLLUTION PREVENTION PLAN GHES Civil Wurnitsch, 

Kurt 4/16/12 RK GAKG-01291 4/23/12 4/17/12 4/18/12

Rejected; 
Superseded 

by later 
revision

Rejected due to lack of blank digital box for CBO seal

11 CIVIL-1 CIVIL-1 SWPPP01 
(REV2) (120418) 25483-000-30G-K03G-00001 1 STORM WATER POLLUTION PREVENTION PLAN GHES Civil Wurnitsch, 

Kurt 4/18/12 RK GAKG-01296 4/25/12 5/2/12 5/3/12
Superseded 

by later 
revision

Rejected due to incompleteness

12 CIVIL-1 CIVIL-1 SWPPP01 
(REV3) (120503) 25483-000-30G-K03G-00001 1 STORM WATER POLLUTION PREVENTION PLAN GHES Civil Wurnitsch, 

Kurt 5/3/12 RK GAKG-01342 5/10/12 5/15/12 x 5/15/12 Approved

13 CIVIL-1 CIVIL-1 GEO2 (REV0) 
(100812) 25483-000-30R-K01G-00001 0 SUBSURFACE INVESTIGATION AND FOUNDATION 

REPORT Report Civil 8/12/10 DG GAKG-00010 8/26/10 10/11/10 Superseded by 
later revision

Superseded 
by later 
revision

* CBO Comments (10/11/10) Changing the Title of the Report, Version 1.3
* CBO Comments (10/4/10) in zip file of document, Version 1.2
* Response to CBO from Donald Gerken 9/30/10 - Cover Note to Subsurface 
Investigation Report in document version 1.1 zip file and also included as the second 
page to Transmittal CIVIL1-GE03 (REV0) (100813) G26-GAKG-00011

14 CIVIL-1 CIVIL-1 GE02 (REV1) 
(110103) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 1/3/11 MW GAKG-00125 1/24/11

1/13/11 
Superseded 

by Rev 2
1/13/11

Superseded 
by later 
revision

Rejected due to no blank signature area for CBO
Re-submitted 1/6/11 under (REV2) (110106)

15 CIVIL-1 CIVIL-1 GE02 (REV2) 
(110106) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 1/13/11 MW GAKG-00125 1/27/11

1/13/11 
Superseded 

by Rev 3
1/19/11

Superseded 
by later 
revision

Rejected again due to CBO requiring Calc (reference document) to be sealed. Re-
submitted 1/14/11 under (REV3) (110114)

16 CIVIL-1 CIVIL-1 GE02 (REV3) 
(110114) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 1/19/11 MW GAKG-00125 2/9/11 2/16/11 x 2/16/11 Approved

17 CIVIL-1 CIVIL-1 GEO1 (REV0) 
(100811) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 8/11/10 MW GAKG-00009 8/25/10 3/20/12 x 3/20/12

Reviewed for Reference Version1.5;  CBO Comments (10/11/10) Changing the Title of 
the Report, Version 1.3; CBO Comments (10/4/10) in zip file of document, Version 1.2

18 CIVIL-1 CIVIL-1 GEO3 (REV0) 
(100813 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 8/13/10 MW GAKG-00011 x 3/20/12 x 3/20/12 Reviewed for Reference Version1.5

19 CIVIL-1 CIVIL-1 GEO2 (REV3) 
(110114) 25483-000-30R-K01G-00003 Mar-09

DEVELOPMENT OF THE 2007 CALIFORNIA 
BUILDING CODE DESIGN RESPONSE SPECTRUM  
(ORIGINALLY A BECHTEL INTEROFFICE 
MEMORANDUM)

Memorandum Civil 1/14/11 MW GAKG-00125 2/4/11 2/16/11 x 2/16/11 Approved

20 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-3PS-CE01-00001 0 TECHNICAL SPECIFICATION FOR EARTHWORK, 

GRADING AND STRUCTURAL BACKFILL Specification Civil Wurnitsch, 
Kurt 8/2/10 RK GAKG-00005 8/17/10 8/16/10 x

Superseded 
by later 
revision

See Comment Response to 25483-001-C2-0000-00001 - (8/16/10)

21 CIVIL-1 CIVIL-1 CE02 (REV0) 
(110405) 25483-000-3PS-CE02-00001 1

Technical Specification for the Excavation, Backfill and 
Compaction of Trenches for Pipes, Electrical Ducts and 
Other Underground Utilities

Specification Civil 4/5/11 RK GAKG-00281 4/26/11
4/22/11

Superseded 
by REV1

4/27/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

22 CIVIL-1 CIVIL-1 CE02 (REV1) 
(110427) 25483-000-3PS-CE02-00001 2

Technical Specification for the Excavation, Backfill 
and Compaction of Trenches for Pipes, Electrical 
Ducts and Other Underground Utilities

Specification Civil 4/27/11 RK GAKG-00322 5/18/11 5/12/11 x 5/12/11 Approved

23 CIVIL-1 CIVIL-1 CE03 (REV0) 
(100913) 25483-000-3PS-CE03-00001 0 TECHNICAL SPECIFICATION FOR SOIL 

STABILIZATION Specification Civil 9/13/10 DG GAKG-00020 9/17/10
9/17/10 

Superseded 
by Rev 1

9/17/10
Superseded 

by later 
revision

SUPERSEDED BY REV 1 - PER CBO TRACKING LOG 9/24/10

24 CIVIL-1 CIVIL-1 CE03  (REV1) 
(100917) 25483-000-3PS-CE03-00001 1 TECHNICAL SPECIFICATION FOR SOIL 

STABILIZATION Specification Civil 9/17/10 DG GAKG-00023 9/20/10
12/7/10 

Superseded 
by Rev 2

12/7/10 9/21/10 Approved

25 CIVIL-1 CIVIL-1 CE03 (REV1) 
(100917) 25483-000-3PS-CE03-00001 1 TECHNICAL SPECIFICATION FOR SOIL 

STABILIZATION Specification Civil 9/17/10 DG GAKG-00020 9/20/10 9/21/10 12/7/10 9/21/10 Approved

CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

25483-000-G02-GGG-00024 Page 1 of 91



Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number
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Number Document Number Rev Document Title Document Type Responsible 

Discipline Reviewer Scheduled 
to CBO

Actual to 
CBO
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Seal

Transmittal 
Letter Number
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Approval 
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CBO 
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Re-Submittal 
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Comments

CBO 
Approval 

Date
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

26 CIVIL-1 CIVIL-1 CE03 (REV2) 
(101207) 25483-000-3PS-CE03-00001 2 TECHNICAL SPECIFICATION FOR SOIL 

STABILIZATION Specification Civil 12/7/10 DG GAKG-00097 12/14/10 4/27/11 x 4/27/11 Approved

27 CIVIL-1 CIVIL-1 DB02  (REV0) 
(101007) 25483-000-3PS-DB02-00001 0 TECHNICAL SPECIFICATION FOR CONCRETE 

WORK Specification Civil 10/7/10 RK GAKG-00043 10/21/10 11/2/10 x 11/1/10 Approved

32 CIVIL-1 CIVIL-1 SY01 (REV0) 
(101007) 25483-000-3PS-SY01-00001 0

TECHNICAL SPECIFICATION FOR MATERIAL 
TESTING SERVICES FOR CONCRETE AND 
EARTHWORK

Specification Civil 10/7/10 RK GAKG-00042 10/21/10
12/7/10 

Superseded 
by Rev 1

x 11/1/10 Approved  - Superseded by Rev 1

33 CIVIL-1 CIVIL-1 SY01 (REV0) 
(101007) 25483-000-3PS-SY01-00001 2

TECHNICAL SPECIFICATION FOR MATERIAL 
TESTING SERVICES FOR CONCRETE AND 
EARTHWORK

Specification Civil 10/7/10 RK GAKG-00042 10/21/10 11/0210 x 11/2/10 Approved

34 CIVIL-1 CIVIL-1 SY01 (REV1) 
(101207) 25483-000-3PS-SY01-00001 3

TECHNICAL SPECIFICATION FOR MATERIAL 
TESTING SERVICES FOR CONCRETE AND 
EARTHWORK

Specification Civil 12/7/10 RK GAKG-00098 12/14/10 4/27/11 x 4/27/11 Approved

35 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-C2-0000-00002 H CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil Wurnitsch, 
Kurt 8/23/10 GAKG-00012 8/30/10

8/27/10
Superseded 
by REV 0 of 
new COC #

x 8/27/10 Reviewed for Referenced Only (Listed on CBO Spreadsheet as Unit 001) . Also 
submitted under GEN-2  WS1-0000 (REV1) (101116)

36 CIVIL-1 CIVIL-1 P0K01 (REV0) 
(110112) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil Wurnitsch, 
Kurt 1/12/11 GAKG-00147 1/26/11

1/14/11 
Superseded 

by REV 1
2/3/11

Superseded 
by later 
revision

CBO Comment Response zipped with document in IW (doc submitted for reference with 
new documents)

37 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil Wurnitsch, 
Kurt 2/3/11 GAKG-00178 2/8/11

2/17/11 
Superseded 

by REV2
2/15/11

Superseded 
by later 
revision

Verbal comment by Lowell Brown to Kevin Kidd for one doc in pkg from William 
Scotsman revised. Resubmit without CBO returning comment response

38 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil Wurnitsch, 
Kurt 2/15/11 GAKG-00198 2/17/11 2/17/11 x 2/17/11 Reviewed for Reference

39 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-C2K-0000-00001 C CONSTRUCTION FENCE LAYOUT

Drawing
Reference 
Document

Civil Wurnitsch, 
Kurt 8/23/10 GAKG-00012 8/13/10 8/27/10 x 8/27/10 Reviewed for Reference

41 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0100-00001 1 ROUGH GRADING EXCAVATION PLAN Drawing Civil Wurnitsch, 

Kurt 7/20/10 RK GAKG-00001 8/3/10
8/2/10 

Superseded 
by REV 1

8/2/10
Superseded 

by later 
revision

Superseded by Rev 1

42 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0100-00001 2 ROUGH GRADING EXCAVATION PLAN Drawing Civil Wurnitsch, 

Kurt 8/2/10 RK GAKG-00005 8/17/10
8/23/10 

Superseded 
by REV2

8/23/10
Superseded 

by later 
revision

Superseded by Rev 2 - RCEC Civil Document Plan Review Comments - Civil1 CE01 
(Rev1); ABAG ESC Manual May 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA 
BMP SE-2 Jan 2003 (Old) (8/16/10)

43 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0100-00001 4 RESPONSE TO PLAN CHECK COMMENTS - ROUGH 

GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil Wurnitsch, 
Kurt 8/23/10 RK GAKG-00012 8/30/10

8/16/10 
Superseded 

by REV 5
x

8/27/10

Bechtel Response to Plan Check Comments (8-24-10)

Approved

44 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0100-00001 5 ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil Wurnitsch, 

Kurt 9/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved

45 CIVIL-1 CIVIL-1 CE01 (REV9) 
(110801) 25483-000-CG-0100-00001 6 ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil Wurnitsch, 

Kurt 8/1/11 RK GAKG-00561 8/22/11 8/12/11 CBO Comments Received - zipped with document

46 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0100-00002 1 ROUGH GRADING BACKFILL PLAN Drawing Civil Wurnitsch, 

Kurt 7/20/10 RK GAKG-00001 8/3/10
8/2/10 

Superseded 
by  REV 1

8/2/10
Superseded 

by later 
revision

Superseded by Rev 1

47 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0100-00002 2 ROUGH GRADING BACKFILL PLAN Drawing Civil Wurnitsch, 

Kurt 8/2/10 RK GAKG-00005 8/17/10
8/23/10 

Superseded 
by REV 2

8/23/10
Superseded 

by later 
revision

Superseded by Rev 2 - RCEC Civil Document Plan Review Comments - Civil1 CE01 
(Rev1); ABAG ESC Manual May 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA 
BMP SE-2 Jan 2003 (Old) (8/16/10)

48 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0100-00002 4 ROUGH GRADING BACKFILL PLAN  (PHASE 1) Drawing Civil Wurnitsch, 

Kurt 8/23/10 RK GAKG-00012 8/30/10
8/16/10 

Superseded 
by REV 5

x 8/27/10 Approved

49 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0100-00002 5 ROUGH GRADING BACKFILL PLAN  (PHASE 1) Drawing Civil Wurnitsch, 

Kurt 9/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved

50 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0100-00003 1 ROUGH GRADING PLAN Drawing Civil Wurnitsch, 

Kurt 7/20/10 RK GAKG-00001 8/3/10
8/2/10 

Superseded 
by REV 1

8/2/10
Superseded 

by later 
revision

Superseded by later revision

51 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0100-00003 2 ROUGH GRADING PLAN Drawing Civil Wurnitsch, 

Kurt 8/2/10 RK GAKG-00001 8/3/10
8/23/10 

Superseded 
by REV 2 

8/23/10
Superseded 

by later 
revision

Superseded by Rev 2 - RCEC Civil Document Plan Review Comments - Civil1 CE01 
(Rev1); ABAG ESC Manual May 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA 
BMP SE-2 Jan 2003 (Old) (8/16/10)

52 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0100-00003 4 ROUGH GRADING PLAN (PHASE 2) Drawing Civil Wurnitsch, 

Kurt 8/23/10 RK GAKG-00012 8/30/10
8/16/10 

Superseded 
by Rev 5

x 8/27/10 Approved

53 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0100-00003 5 ROUGH GRADING PLAN (PHASE 2) Drawing Civil Wurnitsch, 

Kurt 9/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved

54 CIVIL-1 CIVIL-1 CE01 (REV9) 
(110801) 25483-000-CG-0100-00003 6 ROUGH GRADING PLAN (PHASE 2) Drawing Civil Wurnitsch, 

Kurt 8/1/11 RK GAKG-00561 8/22/11 8/12/11 CBO Comments Received - zipped with document

55 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0100-00004 0 ROUGH GRADING BACKFILL PLAN (PHASE 1A) Drawing Civil Wurnitsch, 

Kurt 9/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved

56 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0190-00001 1 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil Wurnitsch, 

Kurt 7/20/10 RK GAKG-00001 8/3/10
8/20/10 

Superseded 
by REV 1

8/2/10
Superseded 

by later 
revision

Superseded by later revision

57 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0190-00001 2 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil Wurnitsch, 

Kurt 8/2/10 RK GAKG-00005 8/17/10
8/23/10 

Superseded 
by REV 2

8/23/10
Superseded 

by later 
revision

Superseded by Rev 2 - RCEC Civil Document Plan Review Comments - Civil1 CE01 
(Rev1); ABAG ESC Manual May 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA 
BMP SE-2 Jan 2003 (Old) (8/16/10)

58 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0190-00001 4 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil Wurnitsch, 

Kurt 8/23/10 RK GAKG-00012 8/30/10
8/16/10 

Superseded 
by Rev 5

x 8/27/10 Approved

59 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0190-00001 5 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil Wurnitsch, 

Kurt 9/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved

60 CIVIL-1 CIVIL-1 CE01 (REV9) 
(110801) 25483-000-CG-0190-00001 6 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil Wurnitsch, 

Kurt 8/1/11 RK GAKG-00561 8/22/11 8/12/11 CBO Comments Received - zipped with document

61 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0190-00002 2 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil Wurnitsch, 

Kurt 7/20/10 RK GAKG-00001 8/3/10
8/2/10 

Superseded 
by ReEV1

8/2/10
Superseded 

by later 
revision

Superseded by later revision

62 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0190-00002 3 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil Wurnitsch, 

Kurt 8/2/10 RK GAKG-00005 8/17/10
8/23/10 

Superseded 
by REV 2

8/23/10
Superseded 

by later 
revision

Superseded by Rev 2 - RCEC Civil Document Plan Review Comments - Civil1 CE01 
(Rev1); ABAG ESC Manual May 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA 
BMP SE-2 Jan 2003 (Old) (8/16/10)

63 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0190-00002 5 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil Wurnitsch, 

Kurt 8/23/10 RK GAKG-00012 8/30/10
8/16/2010 

Superseded 
by Rev 5

x 8/27/10 Approved

64 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0190-00002 6 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil Wurnitsch, 

Kurt 9/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

65 CIVIL-1 CIVIL-1 CE01 (REV9) 
(110801) 25483-000-CG-0190-00002 7 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil Wurnitsch, 

Kurt 8/1/11 RK GAKG-00561 8/22/11 8/12/11 CBO Comments Received - zipped with document

66 CIVIL-1 CIVIL-1 CE01 (REV3) 
(100901) Part 1 of 2 25483-000-CGN-0100-00001 0

DCN FOR ROUGH GRADING - EXCAVATION PLAN 
(PHASE 1) (ADD CLARIFICATION OF EXISTING 
UNDERGROUND UTILITIES)

DCN Civil Wurnitsch, 
Kurt 9/1/10 x GAKG-00015 9/7/10 10/12/10 x 10/12/10 Approved

67 CIVIL-1 CIVIL-1 CE01 (REV4) 
(100908) 25483-000-CGN-0100-00002 0 DCN FOR ROUGH GRADING - EXCAVATION PLAN 

(PHASE 1) DCN Civil Wurnitsch, 
Kurt 9/8/10 RK GAKG-00019 9/10/10 9/10/10 x 9/9/10 Approved

68 CIVIL-1 CIVIL-1 CE01 (REV7) 
(101007) 25483-000-CGN-0100-00004 0

DCN - REVISED MAIN ACCESS ROAD ALIGNMENT, 
ADDED FIELD NOTE FOR UTILITY MANHOLE 
MODIFICATION AND REVISED CONSTRUCTION 
ACCESS ROAD TO SHOW EXISTING PAVED ROAD

DCN Civil Wurnitsch, 
Kurt 10/7/10 RK GAKG-00039 10/8/01 10/11/10 x 10/11/10 Approved

69 CIVIL-1 CIVIL-1 CE01 (REV8) 
(110112) 25483-000-CGN-0100-00005 0 DCN - ADDITIONAL FILTERING ADDED TO 

SEDIMENTATION POND 1 DCN Civil Wurnitsch, 
Kurt 1/12/11 RK GAKG-00150 1/19/11 1/14/11 x 1/14/11 Approved

70 CIVIL-1 CIVIL-1 CE01 (REV6) 
(101004) 25483-000-CGN-0100-00103 0 DCN FOR ROUGH GRADING - EXCAVATION PLAN 

(PHASE 1) DCN Civil Wurnitsch, 
Kurt 10/4/10 x GAKG-00038 10/6/10 10/7/10 x 10/7/10 Approved

71 CIVIL-1 CIVIL-1 CE01 (REV8) 
(110112) 25483-000-CGN-0190-00001 0 DCN  - REVISED SECTION "D" TP ADD CONCRETE 

BASE DCN Civil Wurnitsch, 
Kurt 1/12/11 RK GAKG-00150 1/19/11 1/14/11 x 1/14/11 Approved

72 CIVIL-1 CIVIL-1 CE01 (REV3) 
(100901) Part 1 of 2 25483-000-CGN-0190-00002 0 DCN FOR ROUGH GRADING DETAILS, SHEET 2 

(REVISED ROAD OVER EXCAVATION DEPTH) DCN Civil Wurnitsch, 
Kurt 9/1/10 x GAKG-00015 9/7/10 10/12/10 x 10/12/10 Approved

73 CIVIL-1 CIVIL-1 CE01 (REV4) 
(100908) 25483-000-CGN-0190-00003 0 DCN FOR ROUGH GRADING DETAILS SHEET 2 DCN Civil Wurnitsch, 

Kurt 9/8/10 RK GAKG-00019 9/10/10 9/10/10 x 9/9/10 Approved

78 CIVIL-1 CIVIL-1 CS101 (REV1) 
(120402) 25483-000-CS-0100-00001 0 Final Grading Plan Grading Plan Civil Wurnitsch, 

Kurt 4/2/12 ZB GAKG-01259 4/23/12 5/1/12 CBO Comments Received - zipped with document

79 CIVIL-1 CIVIL-1 CS101 (REV0) 
(111121) 25483-000-CS-0100-00001 A Final Grading Plan Grading Plan Civil Wurnitsch, 

Kurt 11/21/11 RK GAKG-00875 11/23/11 11/23/11 4/2/12
Superseded 

by later 
revision

Comments zipped with the document - No notification received for this submittal

81 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/3/11 GAKG-00178 2/8/11
2/17/11 

Superseded 
by REV2

2/15/11
Superseded 

by later 
revision

Reviewed for Reference

82 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/15/11 GAKG-00198 2/17/11 2/17/11 x 2/17/11 Reviewed for Reference

83 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY 

LIGHTING PLAN

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/3/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Reviewed for Reference

84 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING

PLAN

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/15/11 GAKG-00198 2/17/11 2/17/11 x 2/17/11 Reviewed for Reference

85 CIVIL-1 CIVIL-1 GEO3 (REV0) 
(100813 25483-000-G26-GAKG-00011 0 Document Transmittal: CIVIL-1 GEO3 (REV0) (100813) -

Subsurface Investigation Report Cover Letter Civil 8/13/10 MW GAKG-00011 x 3/20/12 x 3/20/12 Reviewed for Reference Version1.5

86 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-G27-GEC-00002 0 TEMPORARY SEWER EJECTION PUMP - TRIPLE D Reference 

Document Civil 2/3/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Reviewed for Reference

87 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-G27-GEC-00002 0 TEMPORARY SEWER EJECTION PUMP - TRIPLE D Reference 

Document Civil 2/15/11 GAKG-00198 2/17/11 2/17/11 x 2/17/11 Reviewed for Reference

88 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100824) 25483-000-G27-GEGC-00001 0 RESPONSE TO PLAN CHECK COMMENTS

Comment 
Response
Reference 
Document

Civil Wurnitsch, 
Kurt 8/24/10 GAKG-00013 9/21/10 8/27/10 x x Summary of Comments on Project Engineer - Author: A. Cook - Reviewed by Lowell 

Brown

89 CIVIL-1 CIVIL-1 GROUT01 
(REV0) (111130) 25483-000-G27-GEGC-00007 0 Fluid Grout 100 High Performance Precision Non-Shrink 

Fluid Grout - Five Star Products Inc
Reference 
Document Civil 11/30/11 GAKG-00901 12/2/11 12/1/11 x 12/1/11 Reviewed for Reference

90 CIVIL-1 CIVIL-1 GROUT01 
(REV0) (111130) 25483-000-G27-GEGC-00008 0 Material Safety Data Sheet - Five Star Products Inc Reference 

Document Civil 11/30/11 GAKG-00901 12/2/11 12/1/11 x 12/1/11 Reviewed for Reference

91 CIVIL-1 CIVIL-1 GROUT01 
(REV0) (111130) 25483-000-G27-GEGC-00009 0 Five Star Fluid Grout 100 Performance Specification Reference 

Document Civil 11/30/11 GAKG-00901 12/2/11 12/1/11 x 12/1/11 Reviewed for Reference

92 CIVIL-1 CIVIL-1 GROUT02 
(REV0) (120301) 25483-000-G27-GEGC-00011 0 Five Star - Technical Bulletin 105 Aggregate Extension 

Guidelines Cementitious Grouting
Reference 
Document Civil 3/1/12 GAKG-01153 3/22/12 3/14/12 x 3/14/12 Reviewed for Reference

93 CIVIL-1 CIVIL-1 GROUT02 
(REV0) (120301) 25483-000-G27-GEGC-00012 0 Five Star - Technical Bulletin 106 Aggregate Extension 

Guidelines Concrete Repair
Reference 
Document Civil 3/1/12 GAKG-01153 3/22/12 3/14/12 x 3/14/12 Reviewed for Reference

94 CIVIL-1 CIVIL-1 GROUT02 
(REV0) (120301) 25483-000-G27-GEGC-00013 0 A6J 3/8 inch Concrete Aggregate Reference 

Document Civil 3/1/12 GAKG-01153 3/22/12 3/14/12 x 3/14/12 Reviewed for Reference

95 CIVIL-1 CIVIL-1 GROUT02 
(REV0) (120301) 25483-000-G27-GEGC-00014 0 A35 3/8 inch Crushed Submittal Reference 

Document Civil 3/1/12 GAKG-01153 3/22/12 3/14/12 x 3/14/12 Reviewed for Reference

96 CIVIL-1 CIVIL-1 GROUT02 
(REV0) (120301) 25483-000-G27-GEGC-00015 0 Five Star - Fluid Grout 100 High Performance Precision 

Non-Shrink Fluid Grout - Various Applications
Reference 
Document Civil 3/1/12 GAKG-01153 3/22/12 3/14/12 x 3/14/12 Reviewed for Reference

97 CIVIL-1 CIVIL-1 GROUT02 
(REV0) (120301) 25483-000-G27-GEGC-00016 0 Five Star - Special Grout 150 Sulfate Resistant 

Nonshrink Grout
Reference 
Document Civil 3/1/12 GAKG-01153 3/22/12 3/14/12 x 3/14/12 Reviewed for Reference

98 CIVIL-1 CIVIL-1 GROUT02 
(REV0) (120301) 25483-000-G27-GEGC-00017 0 Five Star - Structural Concrete Fast, High Early Strength 

Permanent Repair
Reference 
Document Civil 3/1/12 GAKG-01153 3/22/12 3/14/12 x 3/14/12 Reviewed for Reference

100 CIVIL-1 CIVIL-1 P0K02 (REV0) 
(110228) 25483-000-G27-GEP-00003 0 HIGH DENSITY POLYETHYLENE PIPE FOR POTABLE 

WATER SERVICE FOR POTABLE WATER
Potable Water 

Document Civil 2/28/11 EG GAKG-00226 3/1/11 4/6/11 x x CBO Response - HDPE for potable water is not allowed by the City of Hayward Municipa
Code - zipped with doc in IW and distrib  NO ACTION REQUIRED

103 CIVIL-1 CIVIL-1 GEO1 (REV2) 
(110106) 25483-000-K0C-0000-00003 0 LIQUEFACTION POTENTIAL AND DYNAMIC 

SETTLEMENT CALCULATION Calculation Civil 1/6/11 DG GAKG-00125 1/27/11
1/6/11 

Superseded 
by REV 3

1/14/11
Superseded 

by later 
revision

CBO Requesting this Calc to be sealed w/blank area for

104 CIVIL-1 CIVIL-1 GEO2 (REV3) 
(110114) 25483-000-K0C-0000-00003 0 LIQUEFACTION POTENTIAL AND DYNAMIC 

SETTLEMENT CALCULATION Calculation Civil 1/14/11 DG GAKG-00125 2/4/11 2/16/11 x 2/16/11 Approved

106 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-K0C-7400-00002 0 SEDIMENTATION BASIN SIZING CALCULATION GHES - 

Calculation Civil Wurnitsch, 
Kurt 7/20/10 RK GAKG-00001 8/3/10

8/23/10 
Superseded 

by REV 2
8/23/10 Superseded 

by REV 2 Superseded by REV 2

107 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-K0C-7400-00002 1 SEDIMENTATION BASIN SIZING CALCULATION GHES - 

Calculation Civil Wurnitsch, 
Kurt 8/23/10 RK GAKG-00012 8/30/10 8/27/10 x 8/27/10 Approved

109 CIVIL-1 CIVIL-1 GEO1 (REV1) 
(110103) 25483-000-KOC-0000-00003 0 LIQUEFACTION POTENTIAL AND DYNAMIC 

SETTLEMENT CALCULATION Calculation Civil 1/3/11 MW GAKG-00125 1/24/11
1/3/11 

Superseded 
by REV 2

1/6/11
Superseded 

by later 
revision

Rejected due to no blank signature area on 000-30R-K01G-00002 for CBO
Re-submitted 1/6/11 under (REV2) (110106)

110 CIVIL-1 CIVIL-1 GE04 (REV0) 
(101222) 25483-000-KOC-0000-00006 0 AXIAL AND LATERAL PILE SPRINGS - STATIC AND 

DYNAMIC CALCULATION
GHES - 

Calculation Civil 12/22/10 DG GAKG-00118 1/11/11 1/6/11 x 1/6/11 Approved

111 CIVIL-1 CIVIL-1 GE05 (REV0) 
(110210) 25483-000-KOC-0000-00007 0 DEEP FOUNDATIONS - LOAD TEST RESULTS GHES - 

Calculation Civil 2/10/11 DG GAKG-00190 2/17/11 2/18/11 x 2/18/11 Approved
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112 CIVIL-1 CIVIL-1 P0K01 (REV0) 
(110112) 25483-000-P0K-0000-00001 B CONSTRUCTION FACILITY PLOT PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 1/12/11 GAKG-00147 1/26/11
1/14/11 

Superseded 
by REV 1

2/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

113 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-P0K-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 2/3/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Verbal comment by Lowell Brown to Kevin Kidd for one doc in pkg from William 
Scotsman revised. Resubmit without CBO returning comment response

114 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-P0K-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 2/15/11 GAKG-00198 2/17/11 2/17/11 x 2/17/11 Reviewed for Reference

115 CIVIL-1 CIVIL-1 P0K01 (REV0) 
(110112) 25483-000-P0K-0000-00003 A CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 1/12/11 GAKG-00147 1/26/11
1/14/11 

Superseded 
by REV 1

2/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

116 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-P0K-0000-00003 B CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 2/3/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Verbal comment by Lowell Brown to Kevin Kidd for one doc in pkg from William 
Scotsman revised. Resubmit without CBO returning comment response

117 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-P0K-0000-00003 B CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 2/15/11 GAKG-00198 2/8/11 2/17/11 x 2/17/11 Reviewed for Reference

118 CIVIL-1
Issued for City of 

Hayward Approval - 
Site

25483-000-P0K-0000-00003 C CONSTRUCTION FACILITY POTABLE WATER & 
WASTEWATER PLAN Drawing Plant Design 2/22/11 x Hand Carried to 

City for Approval x x x x
Hand carried to City of Hayward for approval for permit.  (City required Mylar copy).  City 
proceeded to markup the Mylar copy, kept for their files and issued the permit. We never 
got a copy of the changes the city made in order to issue the permit. 

119 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-P0K-0000-00004 A CONSTRUCTION FACILITY STAIR & HANDICAP 

RAMP DETAILS

Drawing 
REFERENCE 
DOCUMENT

Plant Design 2/3/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Verbal comment by Lowell Brown to Kevin Kidd for one doc in pkg from William 
Scotsman revised. Resubmit without CBO returning comment response

120 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-P0K-0000-00004 A CONSTRUCTION FACILITY STAIR & HANDICAP 

RAMP DETAILS

Drawing 
REFERENCE 
DOCUMENT

Plant Design 2/15/11 GAKG-00198 2/8/11 2/17/11 x 2/17/11 Reviewed for Reference

123 CIVIL-1 CIVIL-1 P103 (REV1) 
(110518) 25483-000-P1-7111-00001 0 GENERAL ARRANGEMENT RECYCLED WATER 

FACILITY PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 5/18/11 GAKG-00378 6/8/11 6/21/11 CBO Comments Received - zipped with document

124 CIVIL-1 CIVIL-1 P103 (REV0) 
(110106) 25483-000-P1-7111-00001 A GENERAL ARRANGEMENT RECYCLED WATER 

FACILITY PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 1/6/11 GAKG-00130 1/27/11 4/19/11 x 4/19/11 Reviewed for Reference

125 CIVIL-1 CIVIL-1 P103 (REV1) 
(110518) 25483-000-P1-7111-00002 0 GENERAL ARRANGEMENT RECYCLED WATER 

FACILITY PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 5/18/11 GAKG-00378 6/8/11 6/21/11 CBO Comments Received - zipped with document

126 CIVIL-1 CIVIL-1 P103 (REV0) 
(110106) 25483-000-P1-7111-00002 A GENERAL ARRANGEMENT RECYCLED WATER 

FACILITY PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 1/6/11 GAKG-00130 1/27/11 4/19/11 x 4/19/11 Reviewed for Reference

127 CIVIL-1 CIVIL-1 P105 (REV0) 
(110330) 25483-000-P1-7111-00003 0

GENERAL ARRANGEMENT
ZERO LIQUID DISCHARGE (ZLD) AREA – 
PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 3/30/11 GAKG-00268 4/20/11 4/5/11 CBO comments rec'd zipped with doc in IW - distrib - iNotification 000002756

128 CIVIL-1 CIVIL-1 P102 (REV0) 
(100730) 25483-000-P1-7211-00001 A GENERAL ARRANGEMENT - COOLING TOWER 

AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 7/30/10 GAKG-00004 8/20/10 8/18/10 x 8/18/10 Reviewed for Reference

129 CIVIL-1 CIVIL-1 P102 (REV0) 
(100730) 25483-000-P1-7211-00002 A GENERAL ARRANGEMENT - COOLING TOWER 

AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 7/30/10 GAKG-00004 8/20/10 8/18/10 x 8/18/10 Reviewed for Reference

130 CIVIL-1 CIVIL-1 P102 (REV0) 
(100730) 25483-000-P1-7211-00003 A GENERAL ARRANGEMENT - COOLING TOWER 

AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 7/30/10 GAKG-00004 8/20/10 8/18/10 x 8/18/10 Reviewed for Reference

131 CIVIL-1 CIVIL-1 P1K01 (REV0) 
(111104) 25483-000-P1K-8411-00001 A Start-Up Trailer Location Reference 

Document Plant Design 11/4/11 GAKG-00822 11/25/11 11/28/11 x 11/28/11 Reviewed for Reference

138 CIVIL-1 CIVIL-1 DESCP 
(REV1) (100804) 25483-001-30G-K03G-00002 0 EROSION AND SEDIMENT CONTROL AND STORM 

WATER MANAGEMENT PLAN GHES Civil 8/4/10 RK GAKG-00006 8/18/10 8/27/10 x 8/27/10 Approved

139 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-001-C2-0000-00001 0 SITE PLAN Drawing Civil Wurnitsch, 

Kurt 7/20/10 RK GAKG-00001 8/3/10
8/2/10 

Superseded 
by Rev 1

8/2/10
Superseded 

by later 
revision

Superseded by Rev 1 - Sent Rev 0 to CBO on 7/20 and again 8/02

140 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-001-C2-0000-00001 0 SITE PLAN Drawing Civil Wurnitsch, 

Kurt 8/2/10 RK GAKG-00005 8/17/10 8/16/10 Superseded by 
later revision

Superseded 
by later 
revision

Comment Response - RCEC Civil Document Plan Review Comments - Civil1 CE01 
(Rev1); ABAG ESC Manual May 1995; CASQA BMP SE-2 Feb 2010 (New); CASQA 
BMP SE-2 Jan 2003 (Old)

141 CIVIL-1

CIVIL-1 CE01 (REV0) 
(100720)

CIVIL-1 CE01   (REV1) 
(100802)

25483-001-P1-0010-00001 A RUSSELL CITY - PLOT PLAN

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Wurnitsch, 
Kurt

7/20/10
8/2/10

NONE
BR

GAKG-00001
GAKG-00005 8/23/10 8/16/10 x x CBO Comment Response - 8/16/10

142 CIVIL-1 CIVIL-1 P104 (REV0) 
(110106) 25483-001-P1-0010-00001 C PLOT PLAN

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 1/6/11 GAKG-00132 1/27/11 1/25/11 CBO Comment Response zipped with document in IW - distributed 1/28/11 iNotification 

000001458

143 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-001-P1-1111-00001 A GENERAL ARRANGEMENT - HRSG UNIT 1 AREA 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 7/27/10 GAKG-00002 8/17/10 8/18/10 x 8/18/10 Reviewed for Reference

144 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-001-P1-1411-00001 A GENERAL ARRANGEMENT - COMBUSTION TURBINE 

Unit 1 AREA PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 7/27/10 GAKG-00002 8/17/10 8/18/10 x 8/18/10 Reviewed for Reference

145 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-002-P1-1112-00001 A GENERAL ARRANGEMENT - HRSG UNIT 2 AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 7/27/10 GAKG-00002 8/17/10 8/18/10 x 8/18/10 Reviewed for Reference
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RUSSELL CITY ENERGY CENTER

146 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-002-P1-1412-00001 A GENERAL ARRANGEMENT - COMBUSTION TURBINE 

UNIT 2 AREA -  PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 7/27/10 GAKG-00002 8/17/10 8/18/10 x 8/18/10 Reviewed for Reference

147 CIVIL-1 CIVIL-1 P101 (REV1) 
(110106) 25483-003-P1-2111-00001 0 GENERAL ARRANGEMENT - STEAM TURBINE UNIT 

3 AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 1/6/11 GAKG-00129 1/27/11 1/24/11 CBO Comments Received - zipped with document

148 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-003-P1-2111-00001 A GENERAL ARRANGEMENT - STEAM TURBINE UNIT 

3 AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design Brown, 
Lowell 7/27/10 None GAKG-00002 8/17/10

8/18/10  
Superseded 

by REV 1 x 8/18/10 Reviewed for Reference

149 CIVIL-1 CIVIL-1 CS101 (REV1) 
(120402) 25843-000-CS-0190-00001 0 Finish Grading Details Sheet 1 Drawing Civil Wurnitsch, 

Kurt 4/2/12 ZB GAKG-01259 4/23/12 5/1/12 CBO Comments Received - zipped with document

150 CIVIL-1 NA 25843-000-GPE-GXA-00004 0 MR. ROBB KRUMPEN, RPE CIVIL 
DRAINING/EROSION CONTROL Resume PE 6/22/10 NA 7/6/10 7/15/10 x 7/15/10 Approved

151 CIVIL-1 CIVIL-1 CERDG 0910-
0211 (REV0) (110601) N/A N/A Donald Gerken - CIVIL-1 Certificate of Compliance 

SEP10-FEB11

Certificate of 
Compliance 
Reference 
Document

Civil 6/1/11 DG GAKG-00412 6/22/11 6/1/11 x 6/1/11 Reviewed for Reference

152 CIVIL-1 CIVIL-1 CERMW 0810-
0111 (REV0) (110601) N/A N/A Matthew Waterman - CIVIL-1 Certificate of Compliance 

AUG10-JAN11

Certificate of 
Compliance 
Reference 
Document

Civil 6/1/11 MW GAKG-00410 6/22/11 6/1/11 x 6/1/11 Reviewed for Reference

153 CIVIL-1 CIVIL-1 CERRK 0710-
0411 (REV0) (110613) N/A N/A Robert Krumpen - CIVIL-1 Certificate of Compliance 

JUL10-APR11

Certificate of 
Compliance 
Reference 
Document

Civil 6/13/11 RK GAKG-00440 7/4/11
Superseded 

by later 
revision

6/15/11
Superseded 

by later 
revision

Superseded by later revision

154 CIVIL-1 CIVIL-1 CERRK 0710-
0411 (REV1) (110615) N/A N/A Robert Krumpen - CIVIL-1 Certificate of Compliance 

JUL10-APR11

Certificate of 
Compliance 
Reference 
Document

Civil 6/15/11 RK GAKG-00454 7/6/11 6/16/11 x 6/16/11 Reviewed for Reference

155 CIVIL-1 CIVIL-1 CERRK 0811 
(REV0) (110901) N/A N/A Robert Krumpen - CIVIL-1 Certificate of Compliance 

August 2011

Certificate of 
Compliance 
Reference 
Document

Civil 9/1/11 RK GAKG-00636 9/22/11 9/6/11 x 9/6/11 Reviewed for Reference

156 CIVIL-1 CIVIL-1 CERRKZB 
0412 (REV0) (120503) NA NA Beach Zachary CIVIL-1 Certificate of Compliance April 

2012

Certificate of 
Compliance 
Reference 
Document

Mechanical 5/3/12 ZB GAKG-01340 5/24/12 5/9/12 x 5/9/12 Reviewed for Reference

157 CIVIL-1 CIVIL-1 CERRKZB 
0412 (REV0) (120503) NA NA Krumpen Robert CIVIL-1 Certificate of Compliance April 

2012-sign

Certificate of 
Compliance 
Reference 
Document

Mechanical 5/3/12 RK GAKG-01340 5/24/12 5/9/12 x 5/9/12 Reviewed for Reference

158 ELEC-1 ELEC-1 3DR01 (REV0) 
(120228) 25483-000-3DR-E04G-00001 0 ELECTRICAL DESIGN CRITERIA Design Document Electrical 2/28/12 KC GAKG-01146 3/20/12 3/12/12 x 3/12/12 Approved

159 ELEC-1 ELEC-1 ADMIN-UPS 
(REV0) (120417) 25483-000-A1-8110-00002 0 Administration-Warehouse Building Central Control 

Room and Electronics Room Equipment Layout

Drawing 
REFERENCE 
DOCUMENT

Electrical 4/17/12 GAKG-01293 NA 5/3/12 NA NA Submitted per the request of Kevin Dumford - not for review or approval

160 ELEC-1 ELEC-1 E001 (REV0) 
(120508) 25483-000-E0-0000-00001 1 Electrical General Notes and Component Numbering 

Sheet 1 of 2

Drawing 
REFERENCE 
DOCUMENT

 Electrical 5/8/12 GAKG-01347 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

161 ELEC-1 ELEC-1 E001 (REV0) 
(120508) 25483-000-E0-0000-00002 1 Electrical General Notes and Component Numbering 

Sheet  2 of 2

Drawing 
REFERENCE 
DOCUMENT

 Electrical 5/8/12 GAKG-01347 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

162 ELEC-1 ELEC-1 EK01 (REV0) 
(111205) 25483-000-E0C-EK-00001 0 Relay Setting Calculation for 480V Load Center MCCs 

(Motor control Center) Calculation Electrical 12/5/11 KC GAKG-00914 12/26/11 12/15/11 x 12/15/11 Approved

163 ELEC-1 ELEC-1 EM01 (REV0) 
(110922) 25483-000-E0C-EM-00001 0 MV Switchgear (4.16kV) Motor Relay Setting Calculation Calculation Electrical 9/22/11 KC GAKG-00709 10/13/11 10/6/11 x 10/6/11 Approved

164 ELEC-1 ELEC-1 ES02 (REV0) 
(111123) 25483-000-E0C-ES-00001 1 Load Flow, Short Circuit and Motor Starting Calculation Calculation Electrical 11/23/11 KC GAKG-00886 12/14/11 12/23/11 x 12/23/11 Approved

165 ELEC-1 ELEC-1 ES01 (REV0) 
(111114) 25483-000-E0C-ES-00002 0 MV Switchgear (4.16kV) Relay Setting Calculation for 

Non Motor Feeder Calculation Electrical 11/14/11 KC GAKG-00847 12/5/11 11/22/11 x 11/22/11 Approved

166 ELEC-1 ELEC-1 0007 (REV0) 
(101203) 25483-000-E0C-EW-00001 0 5kV AND 600V ABOVE GROUND CABLE SIZING 

CALCULATION Calculation Electrical 12/3/10 KC GAKG-00092 12/24/10 12/21/10 x 12/21/10 Approved

167 ELEC-1 ELEC-1 0007 (REV0) 
(101203) 25483-000-E0C-EW-00002 0 SIZING OF CABLES IN UNDERGROUND 

DUCTBANKS Calculation Electrical 12/3/10 KC GAKG-00092 12/24/10 12/21/10 x 12/21/10 Approved

168 ELEC-1 ELEC-1 0007 (REV1) 
(120228) 25483-000-E0C-EW-00002 1 SIZING OF CABLES IN UNDERGROUND DUCTBANKS Calculation Electrical 2/28/12 KC GAKG-01147 3/20/12 3/12/12 x 3/12/12 Approved

169 ELEC-1 ELEC-1 EY01 (REV0) 
(120207) 25483-000-E0C-EY-00002 0

Relay Setting Calculation for Generator Step Up 
Transformer (GSU) Protection and Unit Auxiliary 
Transformer (UAT) Protection

Calculation Electrical 2/7/12 KC GAKG-01097 2/28/12 2/21/12 x 2/21/12 Approved

170 ELEC-1 ELEC-1 EY02 (REV0) 
(120430) 25483-000-E0C-EY-00003 0

Overall Relay Setting Document for CTG, STG, 
Generator Step up Transformer (GSU), Unit Auxiliary 
Transformer (UAT), 4.16 KV MV Switchgears 4.16 kv 
Motor 480v LV Load Centers and MCCs

Calculation Electrical 4/30/12 KC GAKG-01323 5/21/12 5/15/12 x 5/15/12 Approved

171 ELEC-1 ELEC-1 0001 (REV0) 
(100830) 25483-000-E1-0000-00001 0 MAIN ONE LINE DIAGRAM Drawing Electrical 8/30/10 KC GAKG-00014 9/13/10

10/18/10 
Superseded 

by Rev 1
10/18/10

Superseded 
by later 
revision

General Comments Rec'd from CBO: Select data shown on single line dwg is identified 
as being on hold (clouded elements).  Items on hold include ratings of some buses, 
incoming breakers and ratings of some motor feeders and transformer data.  Prior to 
approval of this submittal, all info comprising entire single line is requested (9/14/10).  
Superseded by Rev 1 (10/18/10)

172 ELEC-1 ELEC-1 0001 (REV1) 
(101018) 25483-000-E1-0000-00001 1 MAIN ONE LINE DIAGRAM Drawing Electrical 10/18/10 KC GAKG-00045 11/1/10

12/15/10 
Superseded 

by Rev 2
12/15/10 10/19/10 Approved

173 ELEC-1 ELEC-1 0001 (REV2) 
(101215) 25483-000-E1-0000-00001 2 MAIN ONE LINE DIAGRAM Drawing Electrical 12/15/10 KC GAKG-00108 1/12/11 12/23/10 x 12/23/10 Approved

174 ELEC-1 ELEC-1 0001 (REV3) 
(110623) 25483-000-E1-0000-00001 3 MAIN ONE LINE DIAGRAM Drawing Electrical 6/23/11 KC GAKG-00480 7/14/11 6/28/11 x 6/28/11 Approved

175 ELEC-1 ELEC-1 0001 (REV4) 
(110829) 25483-000-E1-0000-00001 3 MAIN ONE LINE DIAGRAM Drawing Electrical 8/29/11 KC GAKG-00614 9/19/11 9/9/11 x 9/9/11 Approved - The Date was added to drawing, no other changes made.
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RUSSELL CITY ENERGY CENTER

176 ELEC-1 ELEC-1 ADMIN-UPS 
(REV0) (120417) 25483-000-E1-ED-00001 1 Single Line Meter and Relay Diagram 125V DC and 

120V AC UPS
Drawing Reference 

Document  Electrical 4/17/12 GAKG-01293 NA 5/3/12 NA NA Submitted per the request of Kevin Dumford - not for review or approval

177 ELEC-1 ELEC-1 E101 (REV0) 
(111027) 25483-000-E1-ED-00001 1 Single Line Meter and Relay Diagram 125V DC and 

120V AC UPS Drawing  Electrical 10/27/11 KC GAKG-00801 11/17/11 11/8/11 x 11/8/11 Approved

178 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-000-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V 
COMMON AREA LOAD CENTER BUS A and B - 0-EK-
EKL-001A AND 0-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

179 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-000-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V 
COMMON AREA LOAD CENTER BUS A and B - 0-EK-
EKL-001A AND 0-EK-EKL-001B

Drawing Electrical 6/14/11 KC GAKG-00452 7/5/11 6/28/11 x 6/28/11 Approved

180 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-000-E1-EK-00002 0

SINGLE LINE METER & RELAY DIAGRAM 480V 
COOLING TOWER-ZLD LOAD CENTER BUS A and B - 
0-EK-EKL-002A and 0-EK-EKL-002B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

181 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-000-E1-EK-00002 1

SINGLE LINE METER & RELAY DIAGRAM 480V 
COOLING TOWER-ZLD LOAD CENTER BUS A and B -
0-EK-EKL-002A and 0-EK-EKL-002B

Drawing Electrical 6/14/11 KC GAKG-00452 7/5/11 6/28/11 x 6/28/11 Approved

182 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-000-E1-EK-00003 0

SINGLE LINE METER & RELAY DIAGRAM 480V 
COOLING TOWER LOAD CENTER BUS A and B 0-EK-
EKL-003A and 0-EK-EKL-003B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

183 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-000-E1-EK-00003 1

SINGLE LINE METER & RELAY DIAGRAM 480V 
COOLING TOWER LOAD CENTER BUS A and B 0-EK-
EKL-003A and 0-EK-EKL-003B

Drawing Electrical 6/14/11 KC GAKG-00452 7/5/11 6/28/11 x 6/28/11 Approved

184 ELEC-1 ELEC-1 0009 (REV0) 
(101222) 25483-000-E1-ES-00001 0 SINGLE LINE & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 1 BUS A - 0-ES-ESM-001A Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 x 1/6/11 Approved

185 ELEC-1 ELEC-1 0009 (REV1) 
(110524) 25483-000-E1-ES-00001 1 SINGLE LINE & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 1 BUS A - 0-ES-ESM-001A Drawing Electrical 5/24/11 KC GAKG-00394 6/14/11 6/7/11 x 6/7/11 Approved

186 ELEC-1 ELEC-1 0009 (REV0) 
(101222) 25483-000-E1-ES-00002 0 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 1 BUS B - 0-ES-ESM-001B Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 x 1/6/11 Approved

187 ELEC-1 ELEC-1 0009 (REV1) 
(110524) 25483-000-E1-ES-00002 1 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 1 BUS B - 0-ES-ESM-001B Drawing Electrical 5/24/11 KC GAKG-00394 6/14/11 6/7/11 x 6/7/11 Approved

188 ELEC-1 ELEC-1 0009 (REV0) 
(101222) 25483-000-E1-ES-00003 0 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS A - 0-ES-ESM-002A Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 x 1/6/11 Approved

189 ELEC-1 ELEC-1 0009 (REV1) 
(110524) 25483-000-E1-ES-00003 1 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS A - 0-ES-ESM-002A Drawing Electrical 5/24/11 KC GAKG-00394 6/14/11 6/7/11 x 6/7/11 Approved

190 ELEC-1 ELEC-1 0009 (REV0) 
(101222) 25483-000-E1-ES-00004 0 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS B - 0-ES-ESM-002B Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 x 1/6/11 Approved

191 ELEC-1 ELEC-1 0009 (REV1) 
(110524) 25483-000-E1-ES-00004 1 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS B - 0-ES-ESM-002B Drawing Electrical 5/24/11 KC GAKG-00394 6/14/11 6/7/11 x 6/7/11 Approved

192 ELEC-1 ELEC-1 0006 (REV0) 
(101119) 25483-000-E1-UA00-00001 4 CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE Drawing Electrical 11/19/10 KC GAKG-00069 12/8/10
12/7/10 

Superseded 
by REV 1 12/15/10

Superseded 
by later 
revision

CBO Comment Response Form zipped with document in IW
RE Response to Plan Check Comments to CBO (REV1) (101215)

193 ELEC-1 ELEC-1 0006 (REV1) 
(101119) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE Drawing Electrical 12/15/10 KC GAKG-00107 12/20/10 12/20/10 x 12/20/10 Approved

194 ELEC-1 ELEC-1 0006 (REV2) 
(110602) 25483-000-E1-UA00-00001 6 CONSTRUCTION TEMPORARY POWER LAYOUT & 

SINGLE LINE Drawing Electrical 6/2/11 KC GAKG-00421 6/23/11 6/7/11 x 6/7/11 Approved

195 ELEC-1 ELEC-1 E302 (REV0) 
(120301) 25483-000-E3-6111-00001 0 Hazardous Area Classification Plan FG Compressor 

Area Drawing Electrical 3/2/12 KC GAKG-01152 3/22/12 3/14/12 x 3/14/12 Approved

196 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-000-E4-3211-00001 0 Electrical Equipment Location Main Switchgear Building Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 x 9/16/11 Approved

197 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-000-E4-7111-00001 0 Electrical Equipment Location Recycled Water Facility 

(RWF) Power Distribution Center Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 x 9/16/11 Approved

198 ELEC-1 ELEC-1 E401 (REV2) 
(120119) 25483-000-E4-7111-00001 1 Electrical Equipment Location Recycled Water 

Facility (RWF) Power Distribution Center Drawing Electrical 1/19/12 KC GAKG-01028 2/9/12 2/1/12 x 2/1/12 Approved

199 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-000-E4-7111-00002 0 Electrical Equipment Location Zero Liquid Discharge 

(ZLD) Power Distribution Center Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 x 9/16/11 Approved

200 ELEC-1 ELEC-1 E401 (REV2) 
(120119) 25483-000-E4-7111-00002 1 Electrical Equipment Location Zero Liquid 

Discharge (ZLD) Power Distribution Center Drawing Electrical 1/19/12 KC GAKG-01028 2/9/12 2/1/12 x 2/1/12 Approved

201 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-000-E4-7211-00001 0 Electrical Equipment Location Cooling Tower Switchgear 

Building Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 x 9/16/11 Approved

202 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-EK-00001 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

MAIN I/C BREAKER 52A

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 x 3/10/11 Reviewed for Reference

203 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-EK-00002 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

TIE BREAKER 52C

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 x 3/10/11 Reviewed for Reference

204 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-EK-00003 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

MAIN I/C BREAKER 52B

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 x 3/10/11 Reviewed for Reference

205 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-EK-00004 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

FEEDER BREAKER 52D

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 x 3/10/11 Reviewed for Reference

206 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00001 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 

MAIN BREAKER 52A FROM UAT-1

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 x 3/10/11 Reviewed for Reference

207 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00001 1 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 

MAIN BREAKER 52A FROM UAT-1

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 x 7/7/11 Reviewed for Reference

208 ELEC-1 ELEC-1 0013 (REV2) 
(111025) 25483-000-E5-ES-00001 2 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 

MAIN BREAKER 52A FROM UAT-1

Drawing 
REFERENCE 
DOCUMENT

Electrical 10/25/11 GAKG-00792 11/15/11 11/8/11 x 11/8/11 Reviewed for Reference

209 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00002 0 LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL TIE 

BREAKER 52C

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 x 3/10/11 Reviewed for Reference
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

210 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00002 1 LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL TIE 

BREAKER 52C

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 x 7/7/11 Reviewed for Reference

211 ELEC-1 ELEC-1 0013 (REV2) 
(111025) 25483-000-E5-ES-00002 2 LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL 

TIE BREAKER 52C

Drawing 
REFERENCE 
DOCUMENT

Electrical 10/25/11 GAKG-00792 11/15/11 11/8/11 x 11/8/11 Reviewed for Reference

212 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00003 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 

MAIN BREAKER 52B FROM UAT-2

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 x 3/10/11 Reviewed for Reference

213 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00003 1 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 

MAIN BREAKER 52B FROM UAT-2

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 x 7/7/11 Reviewed for Reference

214 ELEC-1 ELEC-1 0013 (REV2) 
(111025) 25483-000-E5-ES-00003 2 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 

MAIN BREAKER 52B FROM UAT-2

Drawing 
REFERENCE 
DOCUMENT

Electrical 10/25/11 GAKG-00792 11/15/11 11/8/11 x 11/8/11 Reviewed for Reference

215 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00004 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 

VOLT L.C. TRANSFORMER FEEDER

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 x 3/10/11 Reviewed for Reference

216 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00004 1 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 

VOLT L.C. TRANSFORMER FEEDER

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 x 7/7/11 Reviewed for Reference

217 ELEC-1 ELEC-1 0013 (REV2) 
(111025) 25483-000-E5-ES-00004 2 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480

VOLT L.C. TRANSFORMER FEEDER

Drawing 
REFERENCE 
DOCUMENT

Electrical 10/25/11 GAKG-00792 11/15/11 11/8/11 x 11/8/11 Reviewed for Reference

218 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00005 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV 

MOTOR CONTRACTOR

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 x 3/10/11 Reviewed for Reference

219 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00005 1 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV 

MOTOR CONTRACTOR

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 x 7/7/11 Reviewed for Reference

220 ELEC-1 ELEC-1 0013 (REV2) 
(111025) 25483-000-E5-ES-00005 2 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV 

MOTOR CONTRACTOR

Drawing 
REFERENCE 
DOCUMENT

Electrical 10/25/11 GAKG-00792 11/15/11 11/8/11 x 11/8/11 Reviewed for Reference

221 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00001 0 Logic Diagram Typical CTG Unit Generator Protection A

Drawing 
REFERENCE 
DOCUMENT

Electrical 4/28/11 GAKG-00328 5/19/11 5/12/11 x 5/12/11 Reviewed for Reference

222 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00002 0 Logic Diagram Typical CTG Unit Generator Protection B

Drawing 
REFERENCE 
DOCUMENT

Electrical 4/28/11 GAKG-00328 5/19/11 5/12/11 x 5/12/11 Reviewed for Reference

223 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00003 0 Logic Diagram Typical CTG GSU Transformer Protection 

A and B

Drawing 
REFERENCE 
DOCUMENT

Electrical 4/28/11 GAKG-00328 5/19/11 5/12/11 x 5/12/11 Reviewed for Reference

224 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00004 0 Logic Diagram Typical Unit Auxiliary Transformer 

Protection A and B

Drawing 
REFERENCE 
DOCUMENT

Electrical 4/28/11 GAKG-00328 5/19/11 5/12/11 x 5/12/11 Reviewed for Reference

225 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00005 0 Logic Diagram Typical Generator Circuit Breaker

Drawing 
REFERENCE 
DOCUMENT

Electrical 4/28/11 GAKG-00328 5/19/11 5/12/11 x 5/12/11 Reviewed for Reference

226 ELEC-1 ELEC-1 E801 (REV0) 
(110622) 25483-000-E8-EC-00001 0 RCEC Electrical Load List List Electrical 6/22/11 KC GAKG-00469 7/13/11 6/28/11 x 6/28/11 Approved

227 ELEC-1 ELEC-1 EL02 (REV0) 
(120130) 25483-000-EC-EL00-00003 0 Lighting Panel Board Schedule - 0-EL-EAL-001 Drawing Reference 

Document Electrical 1/30/12 GAKG-01061 2/11/12 2/8/12 x 2/8/12 Reviewed for Reference

228 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-000-EC-EL00-00003 1 Lighting Panel Board Schedule - 0-EL-EAL-001

Drawing 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

229 ELEC-1 ELEC-1 EL02 (REV0) 
(120130) 25483-000-EC-EL00-00004 0 Lighting Panel Board Schedule - 0-EL-EAL-002 Drawing Reference 

Document Electrical 1/30/12 GAKG-01061 2/11/12 2/8/12 x 2/8/12 Reviewed for Reference

230 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-000-EC-EL00-00004 1 Lighting Panel Board Schedule - 0-EL-EAL-002

Drawing 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

ELEC-1 ELEC-1 EL08 (REV0) 
(120518) 25483-000-EC-EL00-00005 0 277VAC Lighting Panel Board Schedule Electrical 5/18/12 GAKG-01363 6/8/12

ELEC-1 ELEC-1 EL08 (REV0) 
(120518) 25483-000-EC-EL00-00006 0 208/120VAC Lighting Panel Board Schedule  Electrical 5/18/12 GAKG-01363 6/8/12

231 ELEC-1 ELEC-1 ADMIN-UPS 
(REV0) (120417) 25483-000-EC-EU-00001 2 120V AC UPS Panel Board Schedule Drawing Reference 

Document Electrical 4/17/12 GAKG-01293 NA 5/3/12 NA NA Submitted per the request of Kevin Dumford - not for review or approval

232 ELEC-1 ELEC-1 0002 (REV0) 
(100921) 25483-000-EG-0000-00001 0 GROUNDING NOTES, SYMBOLS AND DETAILS, 

SHEET 1 of 3 Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 x 10/12/10 Approved

233 ELEC-1 ELEC-1 0002 (REV0) 
(100921) 25483-000-EG-0000-00002 0 GROUNDING NOTES, SYMBOLS AND DETAILS, 

SHEET 2 of 3 Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 x 10/12/10 Approved

234 ELEC-1 ELEC-1 0002 (REV0) 
(100921) 25483-000-EG-0000-00003 0 GROUNDING NOTES, SYMBOLS AND DETAILS, 

SHEET 3 of 3 Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 x 10/12/10 Approved

235 ELEC-1 ELEC-1 EG05 (REV0) 
(120427) 25483-000-EG-0000-00004 0 Lightning Protection - Notes and Details Drawing Electrical 4/27/12 GAKG-01317 4/27/12 5/15/12 x 5/15/12 Approved

236 ELEC-1 ELEC-1 0005 (REV0) 
(101102) 25483-000-EG-0100-00001 0 SITE MAIN GROUNDING GRID Drawing Electrical 11/2/10 KC GAKG-00056 11/23/10 11/17/10 x 11/17/10 Approved

237 ELEC-1 ELEC-1 EG04 (REV0) 
(120106) 25483-000-EG-0100-00002 0 Overall Lightning Protection Layout Drawing Reference 

Document Electrical 1/6/12 GAKG-00980 1/25/12 1/16/12 x 1/16/12 Reviewed for Reference

238 ELEC-1 ELEC-1 EG04 (REV1) 
(120426) 25483-000-EG-0100-00002 1 Overall Lightning Protection Layout

Drawing 
Reference 
Document

Electrical 4/26/12 GAKG-01312 5/17/12 5/15/12 x 5/15/12 Reviewed for Reference

239 ELEC-1 ELEC-1 EG04 (REV0) 
(120106) 25483-000-EG-0100-00090 0 Lightning Protection Sections and Details Drawing Reference 

Document Electrical 1/6/12 GAKG-00980 1/25/12 1/16/12 x 1/16/12 Reviewed for Reference

240 ELEC-1 ELEC-1 EG04 (REV1) 
(120426) 25483-000-EG-0100-00090 1 Lightning Protection Sections and Details

Drawing 
Reference 
Document

Electrical 4/26/12 GAKG-01312 5/17/12 5/15/12 x 5/15/12 Reviewed for Reference
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

242 ELEC-1 ELEC-1 EG03 (REV0) 
(111207) 25483-000-EG-3201-00001 0 GROUNDING PLAN- MAIN SWGR BUILDING Drawing Electrical 12/7/11 KC GAKG-00920 12/28/11 12/20/11 x 12/20/11 Approved

243 ELEC-1 ELEC-1 EG03 (REV1) 
(120209) 25483-000-EG-3201-00001 1 GROUNDING PLAN- MAIN SWGR BUILDING Drawing Electrical 2/9/12 KC GAKG-01108 3/1/12 2/22/12 x 2/22/12 Approved

244 ELEC-1 ELEC-1 EG05 (REV0) 
(120427) 25483-000-EG-3211-00050 0 Lightning Protection Layout - Main Switchgear Building Drawing Electrical 4/27/12 GAKG-01317 4/27/12 5/15/12 x 5/15/12 Approved

245 ELEC-1 ELEC-1 0021 (REV0) 
(110510) 25483-000-EG-6101-00001 0 Grounding Plan Fuel Gas Compressor Area Drawing Electrical 5/10/11 KC GAKG-00360 5/31/11 5/24/11 x 5/24/11 Approved

246 ELEC-1 ELEC-1 0021 (REV1) 
(110713) 25483-000-EG-6101-00001 1 Grounding Plan Fuel Gas Compressor Area Drawing Electrical 7/13/11 KC GAKG-00510 8/3/11 7/19/11 x 7/19/11 Approved

247 ELEC-1 ELEC-1 0021 (REV2) 
(111228) 25483-000-EG-6101-00001 2 Grounding Plan Fuel Gas Compressor Area Drawing Electrical 12/28/11 KC GAKG-00958 1/18/12 1/6/12 x 1/6/12 Approved

248 ELEC-1 ELEC-1 EG02 (REV0) 
(110525) 25483-000-EG-7101-00001 0 GROUNDING PLAN- RWF Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 x 6/7/11 Approved

249 ELEC-1 ELEC-1 EG02 (REV0) 
(110525) 25483-000-EG-7101-00002 0 GROUNDING PLAN- RWF Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 x 6/7/11 Approved

250 ELEC-1 ELEC-1 EG02 (REV1) 
(110613) 25483-000-EG-7101-00002 1 GROUNDING PLAN- RWF Area Drawing Electrical 6/13/11 KC GAKG-00444 7/4/11 6/16/11 x 6/16/11 Approved

252 ELEC-1 ELEC-1 EG05 (REV0) 
(120427) 25483-000-EG-7111-00050 0 Lightning Protection Layout - RWF PDC Drawing Electrical 4/27/12 GAKG-01317 4/27/12 5/15/12 x 5/15/12 Approved

253 ELEC-1 ELEC-1 0018 (REV0) 
(110503) 25483-000-EG-7201-00001 0 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) 

AREA Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 x 5/17/11 Approved

254 ELEC-1 ELEC-1 0018 (REV2) 
(110811) 25483-000-EG-7201-00001 1 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) 

AREA Drawing Electrical 8/11/11 KC GAKG-00579 9/1/11 8/16/11 x 8/16/11 Approved

255 ELEC-1 ELEC-1 0018 (REV0) 
(110503) 25483-000-EG-7201-00002 0 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) 

AREA Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 x 5/17/11 Approved

256 ELEC-1 ELEC-1 0018 (REV2) 
(110811) 25483-000-EG-7201-00002 1 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) 

AREA Drawing Electrical 8/11/11 KC GAKG-00579 9/1/11 8/16/11 x 8/16/11 Approved

257 ELEC-1 ELEC-1 0018 (REV3) 
(120209) 25483-000-EG-7201-00002 2 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) 

AREA Drawing Electrical 2/9/12 KC GAKG-01109 3/1/12 2/22/12 x 2/22/12 Approved

258 ELEC-1 ELEC-1 0019 (REV0) 
(110504) 25483-000-EG-7201-00003 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 x 5/18/11 Approved

259 ELEC-1 ELEC-1 0019 (REV2) 
(120412) 25483-000-EG-7201-00003 1 Grounding Plan Cooling Tower Area Drawing Electrical 4/12/12 KC GAKG-01287 5/3/12 4/27/12 x 4/27/12 Approved

260 ELEC-1 ELEC-1 0019 (REV0) 
(110504) 25483-000-EG-7201-00004 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 x 5/18/11 Approved

261 ELEC-1 ELEC-1 0019 (REV2) 
(120412) 25483-000-EG-7201-00004 1 Grounding Plan Cooling Tower Area Drawing Electrical 4/12/12 KC GAKG-01287 5/3/12 4/27/12 x 4/27/12 Approved

262 ELEC-1 ELEC-1 0019 (REV0) 
(110504) 25483-000-EG-7201-00005 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 x 5/18/11 Approved

263 ELEC-1 ELEC-1 0019 (REV1) 
(111215) 25483-000-EG-7201-00005 1 Grounding Plan Cooling Tower Area Drawing Electrical 12/15/11 KC GAKG-00938 1/5/12 12/27/11 x 12/27/11 Approved

264 ELEC-1 ELEC-1 0019 (REV2) 
(120412) 25483-000-EG-7201-00005 2 Grounding Plan Cooling Tower Area Drawing Electrical 4/12/12 KC GAKG-01287 5/3/12 4/27/12 x 4/27/12 Approved

265 ELEC-1 ELEC-1 EG05 (REV0) 
(120427) 25483-000-EG-7211-00050 0 Lightning Protection Layout - Cooling Tower Switchgear 

Building Drawing Electrical 4/27/12 GAKG-01317 4/27/12 5/15/12 x 5/15/12 Approved

266 ELEC-1 ELEC-1 EG05 (REV0) 
(120427) 25483-000-EG-7211-00051 0 Lightning Protection Layout - ZLD PDC Drawing Electrical 4/27/12 GAKG-01317 4/27/12 5/15/12 x 5/15/12 Approved

267 ELEC-1 ELEC-1 0021 (REV0) 
(110510) 25483-000-EG-7601-00001 0 Grounding Plan Demin Tank and Hydrogen Trailer Area Drawing Electrical 5/10/11 KC GAKG-00360 5/31/11 5/24/11 x 5/24/11 Approved

268 ELEC-1 ELEC-1 0022 (REV0) 
(110518) 25483-000-EG-8101-00001 0 Grounding Plan Administration - Warehouse Building Drawing Electrical 5/18/11 KC GAKG-00379 6/8/11 6/1/11 x 6/1/11 Approved

269 ELEC-1 ELEC-1 0022 (REV0) 
(110518) 25483-000-EG-8101-00002 0 Grounding Plan Administration - Warehouse Building Drawing Electrical 5/18/11 KC GAKG-00379 6/8/11 6/1/11 x 6/1/11 Approved

270 ELEC-1 ELEC-1 0004 (REV0) 
(101102) 25483-000-EGC-EG-00001 0 GROUND GRID CALCULATION Calculation Electrical 11/2/10 KC GAKG-00054 11/23/10 11/17/10 x 11/17/10 Approved

271 ELEC-1 ELEC-1 EG04 (REV0) 
(120106) 25483-000-EGC-EG-00002 0 Lightning Risk Assessment Calculation Drawing Reference 

Document Electrical 1/6/12 GAKG-00980 1/25/12 1/16/12 x 1/16/12 Reviewed for Reference

272 ELEC-1 ELEC-1 EG04 (REV1) 
(120426) 25483-000-EGC-EG-00002 1 Lightning Risk Assessment Calculation

Drawing 
Reference 
Document

Electrical 4/26/12 GAKG-01312 5/17/12 5/15/12 x 5/15/12 Reviewed for Reference

273 ELEC-1 ELEC-1 EL03 (REV0) 
(120403) 25483-000-EL-6111-00001 0 Lighting Plan for FG Compressor Area Drawing Electrical 4/3/12 GAKG-01260 4/24/12 4/13/12 x 4/13/12 Reviewed for Reference

274 ELEC-1 ELEC-1 EL01 (REV0) 
(120116) 25483-000-EL-7111-00001 0 Lighting Plan Grade and Above RWF- North Drawing Reference 

Document Electrical 1/16/12 GAKG-01015 2/6/12 1/27/12 x 1/27/12 Reviewed for Reference

275 ELEC-1 ELEC-1 EL01 (REV0) 
(120116) 25483-000-EL-7111-00002 0 Lighting Plan Grade and Above RWF- South Drawing Reference 

Document Electrical 1/16/12 GAKG-01015 2/6/12 1/27/12 x 1/27/12 Reviewed for Reference

ELEC-1 ELEC-1 EL08 (REV0) 
(120518) 25483-000-EL-7211-00005 0 Lighting Plan Cooling Tower Switchgear Building and 

Transformer Area Electrical 5/18/12 GAKG-01363 6/8/12

276 ELEC-1 ELEC-1 EL00 (REV0) 
(111221) 25483-000-ELC-EL-00001 0 Lighting Calculation for HRSG Unit 1 Calculation 

Reference Only Electrical 12/21/11 GAKG-00945 1/11/12 1/6/12 1/6/12 Reviewed for Reference

277 ELEC-1 ELEC-1 EL01 (REV0) 
(120116) 25483-000-ELC-EL-00002 0 Lighting Calculation for RWF Area Calculation Electrical 1/16/12 GAKG-01015 2/6/12 1/27/12 x 1/27/12 Reviewed for Reference

278 ELEC-1 ELEC-1 EL03 (REV0) 
(120403) 25483-000-ELC-EL-00005 0 Lighting Calculation for FG Compressor Area

Calculation 
Reference 
Document

Electrical 4/3/12 GAKG-01260 4/24/12 4/13/12 x 4/13/12 Reviewed for Reference

ELEC-1 ELEC-1 EL08 (REV0) 
(120518) 25483-000-ELC-EL-00006 0 Lighting Calculation for Cooling Tower Switchgear 

Building and Transformer Area

Calculation 
Reference 
Document

Electrical 5/18/12 GAKG-01363 6/8/12

280 ELEC-1 ELEC-1 0006 (REV0) 
(101119) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY 

LIGHTING PLAN Drawing Electrical 11/19/10 KC GAKG-00069 12/8/10
12/7/10 

Superseded 
by REV 1 12/15/2010

Superseded 
by later 
revision

CBO Comment Response Form zipped with document in IW
RE Response to Plan Check Comments to CBO (REV1) (101215)

281 ELEC-1 ELEC-1 0006 (REV1) 
(101119) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING

PLAN Drawing Electrical 12/15/10 KC GAKG-00107 12/20/10 12/20/10 x 12/20/10 Approved

282 ELEC-1 ELEC-1 EM02 (REV0) 
(120131) 25483-000-EMC-0000-00001 0 Arc Flash Calculation for 4.16KV and 480v Calculation Electrical 1/31/12 GAKG-01072 2/15/12 2/13/12 x 2/13/12 Reviewed for Reference

287 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-000-EQ-0000-00001 1 SACRIFICIAL ANODE CATHODIC PROTECTION 

NOTES AND DETAILS

Notes & Details
REFERENCE 
DOCUMENT

Electrical 3/23/11 GAKG-00256 4/13/11
4/6/2011  

superseded 
by REV1

x 4/6/11 Reviewed for Reference
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

288 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-000-EQ-0000-00001 2 SACRIFICIAL ANODE CATHODIC PROTECTION 

NOTES AND DETAILS

Notes & Details
REFERENCE 
DOCUMENT

Electrical 6/10/11 GAKG-00436 6/17/11 6/16/11 x 6/16/11 Reviewed for Reference

289 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-000-EQ-6101-00001 0

CATHODIC PROTECTION PLAN UNDERGROUND 
CARBON STEEL PIPE FUEL GAS COMPRESSOR 
AREA

Cathodic 
Protection Plan 

Drawings
Electrical 3/23/11 KC GAKG-00256 4/13/11

4/6/2011  
superseded 

by REV1
x 4/6/11 Approved

290 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-000-EQ-6101-00001 1

CATHODIC PROTECTION PLAN UNDERGROUND 
CARBON STEEL PIPE FUEL GAS COMPRESSOR 
AREA

Cathodic 
Protection Plan 

Drawings
Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 x 6/16/11 Approved

291 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-000-EQ-8101-00001 0 CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE SOUTH EAST OF ADMIN AREA

Cathodic 
Protection Plan 

Drawings
Electrical 3/23/11 KC GAKG-00256 4/13/11

4/6/2011  
superseded 

by REV1
x 4/6/11 Approved

292 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-000-EQ-8101-00001 1 CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE SOUTH EAST OF ADMIN AREA

Cathodic 
Protection Plan 

Drawings
Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 x 6/16/11 Approved

293 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-000-EQC-EQ-00001 0 CATHODIC PROTECTION CALCULATION

Calculation
REFERENCE 
DOCUMENT

Electrical 3/23/11 KC GAKG-00256
4/13/2011 

superseded 
by REV1

4/6/11 x 4/6/11 Reviewed for Reference

294 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-000-EQC-EQ-00001 1 CATHODIC PROTECTION CALCULATION

Calculation
REFERENCE 
DOCUMENT

Electrical 6/10/11 GAKG-00436 6/17/11 6/16/11 x 6/16/11 Reviewed for Reference

295 ELEC-1 ELEC-1 EQ01 (REV0) 
(120428) 25483-000-EQC-EQ-00002 0 Cathodic Protection Calculation for Cooling Tower 

Forebay Fine and Coarse Screens Calculation Electrical 4/28/12 KC GAKG-01322 5/19/12 5/15/12 x 5/15/12 Approved

296 ELEC-1 ELEC-1 0003 (REV0) 
(100921) 25483-000-ER-0000-00001 0 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 1 OF 2
Raceway Notes, 

Symbols & Details Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 x 10/7/10 Approved

297 ELEC-1 ELEC-1 0003 (REV1) 
(110719) 25483-000-ER-0000-00001 1 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 1 OF 2
Raceway Notes, 

Symbols & Details Electrical 7/19/11 KC GAKG-00526 8/9/11 7/27/11 x 7/27/11 Approved

298 ELEC-1 ELEC-1 0003 (REV2) 
(111017) 25483-000-ER-0000-00001 2 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 1 OF 2

Raceway Notes, 
Symbols & 

Details
Electrical 10/17/11 KC GAKG-00766 11/7/11 10/25/11 x 10/25/11 Approved

299 ELEC-1 ELEC-1 0003 (REV0) 
(100921) 25483-000-ER-0000-00002 0 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 2 OF 2
Raceway Notes, 

Symbols & Details Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 x 10/7/10 Approved

300 ELEC-1 ELEC-1 0003 (REV1) 
(110719) 25483-000-ER-0000-00002 1 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 2 OF 2
Raceway Notes, 

Symbols & Details Electrical 7/19/11 KC GAKG-00526 8/9/11 7/27/11 x 7/27/11 Approved

301 ELEC-1 ELEC-1 ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

302 ELEC-1 ELEC-1 ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed

303 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00003 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 1 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 x 6/28/11 Approved

304 ELEC-1 ELEC-1 ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

305 ELEC-1 ELEC-1 ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed

306 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00004 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 2 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 x 6/28/11 Approved

307 ELEC-1 ELEC-1 ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

308 ELEC-1 ELEC-1 ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed

309 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00005 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 3 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 x 6/28/11 Approved

310 ELEC-1 ELEC-1 ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

311 ELEC-1 ELEC-1 ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed

312 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00006 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 4 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 x 6/28/11 Approved

313 ELEC-1 ELEC-1 ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

314 ELEC-1 ELEC-1 ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed

315 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00007 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 5 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 x 6/28/11 Approved

316 ELEC-1 ELEC-1 ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

317 ELEC-1 ELEC-1 ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed

318 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00008 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 6 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 x 6/28/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

319 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-000-ER-0000-00009 3 Electrical Manhole Sections Drawing Reference 

Document Electrical 8/18/11 GAKG-00596 9/8/11 8/26/11 x 8/26/11 Reviewed for Reference

320 ELEC-1 ELEC-1 ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

321 ELEC-1 ELEC-1 ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed

322 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00010 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 7 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 x 6/28/11 Approved

323 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-000-ER-0100-00001 B Underground Ductbank Plan Drawing Reference 

Document Electrical 8/18/11 GAKG-00596 9/8/11 8/26/11 x 8/26/11 Reviewed for Reference

324 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-000-ER-0100-00002 B Underground Ductbank Sections Drawing Reference 

Document Electrical 8/18/11 GAKG-00596 9/8/11 8/26/11 x 8/26/11 Reviewed for Reference

325 ELEC-1 ELEC-1 ER07 (REV0) 
(120105) 25483-000-ER-3211-00001 0 Aboveground Raceway Plan Main Switchgear 

Building

Drawing 
Reference 
Document

Electrical 1/5/12 GAKG-00981 1/25/12 1/16/12 x 1/16/12 Reviewed for Reference

326 ELEC-1 ELEC-1 ER003 (REV0) 
(111114) 25483-000-ER-3211-00002 1 Aboveground Raceway Plan Main Switchgear Building Drawing Reference 

Document Electrical 11/14/11 GAKG-00842 12/5/11 11/28/11 x 11/28/11 Reviewed for Reference

327 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00001 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

328 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-6101-00001 1 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

329 ELEC-1 ELEC-1 ER00 (REV14) 
(111116) 25483-000-ER-6101-00001 2 Underground Raceway Plan Fuel Gas Compressor 

Area

Drawing 
Reference 
Document

Electrical 11/16/11 GAKG-00857 12/7/11 11/28/11 x 11/28/11 Reviewed for Reference

330 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-6101-00001 3 Underground Raceway Plan Fuel Gas Compressor 

Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

331 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00002 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

332 ELEC-1 ELEC-1 ER00 (REV1) 
(110720) 25483-000-ER-6101-00002 1 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 7/20/11 GAKG-00531 8/10/11 7/27/11 x 7/27/11 Reviewed for Reference

333 ELEC-1 ELEC-1 ER00 (REV14) 
(111116) 25483-000-ER-6101-00002 2 Underground Raceway Plan Fuel Gas Compressor 

Area

Drawing 
Reference 
Document

Electrical 11/16/11 GAKG-00857 12/7/11 11/28/11 x 11/28/11 Reviewed for Reference

334 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00003 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

335 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-6101-00003 1 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

336 ELEC-1 ELEC-1 ER00 (REV14) 
(111116) 25483-000-ER-6101-00003 2 Underground Raceway Plan Fuel Gas Compressor 

Area

Drawing 
Reference 
Document

Electrical 11/16/11 GAKG-00857 12/7/11 11/28/11 x 11/28/11 Reviewed for Reference

337 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00004 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

338 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-6101-00004 1 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

339 ELEC-1 ELEC-1 ER00 (REV14) 
(111116) 25483-000-ER-6101-00004 2 Underground Raceway Plan Fuel Gas Compressor 

Area

Drawing 
Reference 
Document

Electrical 11/16/11 GAKG-00857 12/7/11 11/28/11 x 11/28/11 Reviewed for Reference

340 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00005 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

341 ELEC-1 ELEC-1 ER00 (REV14) 
(111116) 25483-000-ER-6101-00005 1 Underground Raceway Plan Fuel Gas Compressor 

Area

Drawing 
Reference 
Document

Electrical 11/16/11 GAKG-00857 12/7/11 11/28/11 x 11/28/11 Reviewed for Reference

342 ELEC-1 ELEC-1 ER14 (REV0) 
(120406) 25483-000-ER-6111-00001 0 Aboveground Raceway Plan Gas Metering Station and 

Main Gate (Fuel Gas Area)
Drawing Reference 

Document Electrical 4/6/12 GAKG-01275 4/27/12 4/27/12 x 4/27/12 Reviewed for Reference

343 ELEC-1 ELEC-1 ER14 (REV0) 
(120406) 25483-000-ER-6111-00003 0 Aboveground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 4/6/12 GAKG-01275 4/27/12 4/27/12 x 4/27/12 Reviewed for Reference

ELEC-1 ELEC-1 ER15 (REV0) 
(120517) 25483-000-ER-6111-00004 0 Aboveground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/17/12 GAKG-01359 6/7/12

344 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00001 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

345 ELEC-1 ELEC-1 ER00 (REV1) 
(110720) 25483-000-ER-7101-00001 2 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 7/20/11 GAKG-00531 8/10/11 7/27/11 x 7/27/11 Reviewed for Reference

346 ELEC-1 ELEC-1 ER00 (REV7) 
(110908) 25483-000-ER-7101-00001 3 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 9/8/11 GAKG-00649 9/29/11 9/22/11 x 9/22/11 Reviewed for Reference

347 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7101-00001 4 Underground Raceway Plan RWF Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

348 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00002 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

25483-000-G02-GGG-00024 Page 10 of 91



Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document Type Responsible 

Discipline Reviewer Scheduled 
to CBO

Actual to 
CBO

RPE 
Seal

Transmittal 
Letter Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

349 ELEC-1 ELEC-1 ER00 (REV2) 
(110808) 25483-000-ER-7101-00002 2 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 8/8/11 GAKG-00574 8/18/11 9/7/11 x 9/7/11 Reviewed for Reference

350 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00003 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

351 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7101-00003 1 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

352 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7101-00003 2 Underground Raceway Plan RWF Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

353 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00004 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

354 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7101-00004 2 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

355 ELEC-1 ELEC-1 ER00 (REV8) 
(110913) 25483-000-ER-7101-00004 3 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 x 9/28/11 Reviewed for Reference

356 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7101-00004 4 Underground Raceway Plan RWF , Fuel Gas and 

Ammonia Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

357 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00005 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

358 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7101-00005 2 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

359 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7101-00005 3 Underground Raceway Plan RWF Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

360 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00006 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

361 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7101-00006 2 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

362 ELEC-1 ELEC-1 ER04 (REV0) 
(111011) 25483-000-ER-7111-00001 0 Aboveground Raceway Plan RWF Area Power 

Distribution Center
Drawing Reference 

Document Electrical 10/11/11 GAKG-00753 11/1/11 10/25/11 x 10/25/11 Reviewed for Reference

363 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00001 1 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 1
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

364 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7201-00001 2 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 1
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

365 ELEC-1 ELEC-1 ER00 (REV8) 
(110913) 25483-000-ER-7201-00001 3 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 1
Drawing Reference 

Document Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 x 9/28/11 Reviewed for Reference

366 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7201-00001 4 Underground Raceway Plan Zero Liquid Discharge 

Area Sheet 1

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

367 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00002 0 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 2
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

368 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7201-00002 1 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 2
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

369 ELEC-1 ELEC-1 ER00 (REV6) 
(110906) 25483-000-ER-7201-00002 2 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 2
Drawing Reference 

Document Electrical 9/6/11 GAKG-00642 9/27/11 9/16/11 x 9/16/11 Reviewed for Reference

370 ELEC-1 ELEC-1 ER00 (REV8) 
(110913) 25483-000-ER-7201-00002 3 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 2
Drawing Reference 

Document Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 x 9/28/11 Reviewed for Reference

371 ELEC-1 ELEC-1 ER00 (REV12) 
(111101) 25483-000-ER-7201-00002 4 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 2
Drawing Reference 

Document Electrical 11/1/11 GAKG-00807 11/22/11 11/15/11 x 11/15/11 Reviewed for Reference

372 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7201-00002 5 Underground Raceway Plan Zero Liquid Discharge 

Area Sheet 2

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

373 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00003 0 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 3
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

374 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7201-00003 1 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 3
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

375 ELEC-1 ELEC-1 ER00 (REV8) 
(110913) 25483-000-ER-7201-00003 2 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 3
Drawing Reference 

Document Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 x 9/28/11 Reviewed for Reference

376 ELEC-1 ELEC-1 ER00 (REV12) 
(111101) 25483-000-ER-7201-00003 3 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 3
Drawing Reference 

Document Electrical 11/1/11 GAKG-00807 11/22/11 11/15/11 x 11/15/11 Reviewed for Reference

377 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7201-00003 4 Underground Raceway Plan Zero Liquid Discharge 

Area Sheet 3

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

378 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00004 0 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 4
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

379 ELEC-1 ELEC-1 ER00 (REV6) 
(110906) 25483-000-ER-7201-00004 2 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 4
Drawing Reference 

Document Electrical 9/6/11 GAKG-00642 9/27/11 9/16/11 x 9/16/11 Reviewed for Reference
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

380 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00005 0 Underground Raceway Plan Cooling Tower Switchgear 

BLDG Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

381 ELEC-1 ELEC-1 ER00 (REV7) 
(110908) 25483-000-ER-7201-00005 1 Underground Raceway Plan Cooling Tower Switchgear 

BLDG Area
Drawing Reference 

Document Electrical 9/8/11 GAKG-00649 9/29/11 9/22/11 x 9/22/11 Reviewed for Reference

382 ELEC-1 ELEC-1 ER00 (REV14) 
(111116) 25483-000-ER-7201-00005 2 Underground Raceway Plan Cooling Tower 

Switchgear BLDG Area

Drawing 
Reference 
Document

Electrical 11/16/11 GAKG-00857 12/7/11 11/28/11 x 11/28/11 Reviewed for Reference

383 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7201-00005 3 Underground Raceway Plan Cooling Tower 

Switchgear Building Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

384 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00006 0 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

385 ELEC-1 ELEC-1 ER00 (REV7) 
(110908) 25483-000-ER-7201-00006 1 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 9/8/11 GAKG-00649 9/29/11 9/22/11 x 9/22/11 Reviewed for Reference

386 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00007 0 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

387 ELEC-1 ELEC-1 ER00 (REV9) 
(110922) 25483-000-ER-7201-00007 1 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 9/22/11 GAKG-00710 10/13/11 10/6/11 x 10/6/11 Reviewed for Reference

388 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7201-00007 2 Underground Raceway Plan Cooling Tower

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

389 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00008 0 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

390 ELEC-1 ELEC-1 ER00 (REV9) 
(110922) 25483-000-ER-7201-00008 1 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 9/22/11 GAKG-00710 10/13/11 10/6/11 x 10/6/11 Reviewed for Reference

391 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7201-00009 0 Underground Raceway Plan Cooling Tower Basin 

Area North

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

392 ELEC-1 ELEC-1 ER10 (REV0) 
(120227) 25483-000-ER-7211-00001 1 ABOVEGROUND RACEWAY PLAN  COOLING 

TOWER AREA
Drawing Reference 

Document Electrical 2/27/12 GAKG-01141 3/20/12 3/5/12 x 3/5/12 Reviewed for Reference

393 ELEC-1 ELEC-1 ER10 (REV0) 
(120227) 25483-000-ER-7211-00002 1 ABOVEGROUND RACEWAY PLAN  COOLING 

TOWER AREA
Drawing Reference 

Document Electrical 2/27/12 GAKG-01141 3/20/12 3/5/12 x 3/5/12 Reviewed for Reference

394 ELEC-1 ELEC-1 ER10 (REV0) 
(120227) 25483-000-ER-7211-00003 1 ABOVEGROUND RACEWAY PLAN  COOLING 

TOWER AREA
Drawing Reference 

Document Electrical 2/27/12 GAKG-01141 3/20/12 3/5/12 x 3/5/12 Reviewed for Reference

395 ELEC-1 ELEC-1 ER10 (REV0) 
(120227) 25483-000-ER-7211-00004 1 ABOVEGROUND RACEWAY PLAN  COOLING 

TOWER AREA
Drawing Reference 

Document Electrical 2/27/12 GAKG-01141 3/20/12 3/5/12 x 3/5/12 Reviewed for Reference

396 ELEC-1 ELEC-1 ER05 (REV0) 
(111108) 25483-000-ER-7211-00005 0

Aboveground Raceway Plan Zero Liquid Discharge (Zld) 
Power Distribution Center Drawing Reference 

Document Electrical 11/8/11 GAKG-00825 11/29/11 11/21/11 x 11/21/11 Reviewed for Reference

397 ELEC-1 ELEC-1 ER05 (REV1) 
(120328) 25483-000-ER-7211-00005 1

Aboveground Raceway Plan Zero Liquid Discharge 
(Zld) Power Distribution Center

Drawing 
Reference 
Document

Electrical 3/28/12 GAKG-01245 4/18/12 4/16/12 x 4/16/12 Reviewed for Reference

398 ELEC-1 ELEC-1 ER06 (REV0) 
(111124) 25483-000-ER-7211-00006 1 Aboveground Raceway Plan Cooling Tower Switchgear 

Building
Drawing Reference 

Document Electrical 11/24/11 GAKG-00888 12/15/11 12/6/11 x 12/6/11 Reviewed for Reference

399 ELEC-1 ELEC-1 ER06 (REV1) 
(120314) 25483-000-ER-7211-00006 2 Aboveground Raceway Plan Cooling Tower 

Switchgear Building

Drawing 
Reference 
Document

Electrical 3/14/12 GAKG-01201 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference

400 ELEC-1 ELEC-1 ER05 (REV1) 
(120328) 25483-000-ER-7211-00007 0

Aboveground Raceway Plan Zero Liquid Discharge 
(Zld)  Area

Drawing 
Reference 
Document

Electrical 3/28/12 GAKG-01245 4/18/12 4/16/12 x 4/16/12 Reviewed for Reference

401 ELEC-1 ELEC-1 ER10 (REV0) 
(120227) 25483-000-ER-7211-00008 0 ABOVEGROUND RACEWAY PLAN  COOLING 

TOWER AREA
Drawing Reference 

Document Electrical 2/27/12 GAKG-01141 3/20/12 3/5/12 x 3/5/12 Reviewed for Reference

402 ELEC-1 ELEC-1 ER05 (REV1) 
(120328) 25483-000-ER-7211-00009 0

Aboveground Raceway Plan Zero Liquid Discharge 
(Zld)  Area

Drawing 
Reference 
Document

Electrical 3/28/12 GAKG-01245 4/18/12 4/16/12 x 4/16/12 Reviewed for Reference

403 ELEC-1 ELEC-1 ER05 (REV1) 
(120328) 25483-000-ER-7211-00010 0

Aboveground Raceway Plan Zero Liquid Discharge 
(Zld)  Area

Drawing 
Reference 
Document

Electrical 3/28/12 GAKG-01245 4/18/12 4/16/12 x 4/16/12 Reviewed for Reference

404 ELEC-1 ELEC-1 ER10 (REV0) 
(120227) 25483-000-ER-7291-00001 1 ABOVEGROUND RACEWAY SECTIONS COOLING 

TOWER AREA
Drawing Reference 

Document Electrical 2/27/12 GAKG-01141 3/20/12 3/5/12 x 3/5/12 Reviewed for Reference

405 ELEC-1 ELEC-1 ER06 (REV1) 
(120314) 25483-000-ER-7291-00002 0 Aboveground Raceway Sections Cooling Tower 

Switchgear Building

Drawing 
Reference 
Document

Electrical 3/14/12 GAKG-01201 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference

406 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7601-00001 1 Underground Raceway Plan Demin Tank Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

407 ELEC-1 ELEC-1 ER00 (REV5) 
(110901) 25483-000-ER-7601-00001 2 Underground Raceway Plan Demin Tank Area Drawing Reference 

Document Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 x 9/9/11 Reviewed for Reference

408 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-000-ER-7601-00001 3 Underground Raceway Plan Demin Tank Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

409 ELEC-1 ELEC-1 ER11 (REV0) 
(120314) 25483-000-ER-7611-00001 0 Aboveground Raceway Plan Demin Water Area

Drawing 
Reference 
Document

Electrical 3/14/12 GAKG-01202 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

410 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-8101-00001 1 Underground Raceway Plan Admin Bldg - Warehouse - 

West
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

411 ELEC-1 ELEC-1 ER00 (REV13) 
(111103) 25483-000-ER-8101-00001 2 Underground Raceway Plan Admin Bldg - Warehouse - 

West
Drawing Reference 

Document Electrical 11/3/11 GAKG-00816 11/24/11 11/15/11 x 11/15/11 Reviewed for Reference

412 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-8101-00002 1 Underground Raceway Plan Admin Bldg - Warehouse - 

East
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

413 ELEC-1 ELEC-1 ER00 (REV14) 
(111116) 25483-000-ER-8101-00002 2 Underground Raceway Plan Admin Bldg - 

Warehouse - East

Drawing 
Reference 
Document

Electrical 11/16/11 GAKG-00857 12/7/11 11/28/11 x 11/28/11 Reviewed for Reference

414 ELEC-1 ELEC-1 ADMIN-UPS 
(REV0) (120417) 25483-000-ER-8111-00001 0 Raceway Plan Access Floor Control Room Admin Area Drawing Reference 

Document Electrical 4/17/12 GAKG-01293 NA 5/3/12 NA NA Submitted per the request of Kevin Dumford - not for review or approval

415 ELEC-1 ELEC-1 ER09 (REV0) 
(120224) 25483-000-ER-8111-00001 0 Raceway Plan Access Floor Control Room Admin Area Drawing Reference 

Document Electrical 2/24/12 GAKG-01138 3/16/12 3/5/12 x 3/5/12 Reviewed for Reference

416 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-001-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
HRSG-1 LOAD CENTER BUS A and B - 1-EK-EKL-
001A and 1-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

417 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-001-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
HRSG-1 LOAD CENTER BUS A and B - 1-EK-EKL-
001A and 1-EK-EKL-001B

Drawing Electrical 6/14/11 KC GAKG-00452 7/5/11 6/28/11 x 6/28/11 Approved

418 ELEC-1 ELEC-1 0010 (REV0) 
(110120) 25483-001-E1-EY-00001 0 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 1/20/11 KC GAKG-00159 2/10/11 2/7/11 x 2/7/11 Approved

419 ELEC-1 ELEC-1 0010 (REV1) 
(110328) 25483-001-E1-EY-00001 1 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 3/28/11 KC GAKG-00264 4/18/11 4/6/11 x 4/6/11 Approved

420 ELEC-1 ELEC-1 0010 (REV2) 
(110713) 25483-001-E1-EY-00001 2 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 7/13/11 KC GAKG-00516 8/3/11 7/19/11 x 7/19/11 Approved

421 ELEC-1 ELEC-1 E301 (REV0) 
(110713) 25483-001-E3-1111-00001 0 Hazardous Area Classification Plan Unit 1 HRSG Area Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 x 7/19/11 Approved

422 ELEC-1 ELEC-1 E301 (REV0) 
(110713) 25483-001-E3-1191-00001 0 Hazardous Area Classification Section  Unit 1 HRSG 

Area Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 x 7/19/11 Approved

423 ELEC-1 ELEC-1 E301 (REV0) 
(110713) 25483-001-E3-1411-00001 0 Hazardous Area Classification Plan and  Section  Unit 1 

HRSG Area Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 x 7/19/11 Approved

424 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-001-E4-1111-00001 0 Electrical Equipment Location Unit 1 HRSG Power 

Distribution Center Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 x 9/16/11 Approved

425 ELEC-1 ELEC-1 E401 (REV1) 
(111117) 25483-001-E4-1111-00001 1 Electrical Equipment Location Unit 1 HRSG Power 

Distribution Center Drawing Electrical 11/17/11 KC GAKG-00866 12/8/11 1/21/11 x 11/21/11 Approved

426 ELEC-1 ELEC-1 E402 (REV0) 
(111207) 25483-001-E4-3311-00001 0 ELECTRICAL EQUIPMENT LOCATION UNIT 1 CTG 

GSU & AUX. TRANSFORMERS
Drawing Reference 

Document Electrical 12/7/11 GAKG-00915 12/27/11 12/20/11 x 12/20/11 Reviewed for Reference

427 ELEC-1 ELEC-1 EG01 (REV0) 
(110524) 25483-001-EG-1101-00001 0 GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 5/24/11 KC GAKG-00393 6/14/11 6/2/11 x 6/2/11 Approved

428 ELEC-1 ELEC-1 EG01 (REV1) 
(110811) 25483-001-EG-1101-00001 1 GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 8/11/11 KC GAKG-00580 9/1/11 8/16/11 x 8/16/11 Approved

429 ELEC-1 ELEC-1 EG01 (REV2) 
(110829) 25483-001-EG-1101-00001 2 GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 8/29/11 KC GAKG-00612 9/19/11 9/9/11 x 9/9/11 Approved

431 ELEC-1 ELEC-1 EG02 (REV0) 
(110525) 25483-001-EG-1401-00001 0 GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 x 6/7/11 Approved

432 ELEC-1 ELEC-1 EG02 (REV2) 
(110713) 25483-001-EG-1401-00001 1 GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 7/13/11 KC GAKG-00511 8/3/11 7/19/11 x 7/19/11 Approved

433 ELEC-1 ELEC-1 EG02 (REV3) 
(110826) 25483-001-EG-1401-00001 2 GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 8/26/11 KC GAKG-00610 9/16/11 9/6/11 x 9/6/11 Approved

435 ELEC-1 ELEC-1 EG05 (REV0) 
(120427) 25483-001-EG-1411-00050 0 Lightning Protection Layout CTG Unit 1 Drawing Electrical 4/27/12 GAKG-01317 4/27/12 5/15/12 x 5/15/12 Approved

436 ELEC-1 ELEC-1 0015 (REV0) 
(110408) 25483-001-EG-3301-00001 0 GROUNDING PLAN- UNIT 1 MAIN TRANSFORMER 

AREA Drawing Electrical 4/8/11 KC GAKG-00286 4/29/11 4/20/11 x 4/20/11 Approved

437 ELEC-1 ELEC-1 EL00 (REV0) 
(111221) 25483-001-EL-1111-00001 0 LIGHTING PLAN HRSG UNIT 1 GRADE LEVEL Drawing Reference 

Document Electrical 12/21/11 GAKG-00945 1/11/12 1/6/12 1/6/12 Reviewed for Reference

438 ELEC-1 ELEC-1 EL04 (REV0) 
(120403) 25483-001-EL-1111-00002 1 Lighting Plan for FG Heater and Ammonia Tank Area Drawing Electrical 4/3/12 GAKG-01261 4/24/12 4/13/12 x 4/13/12 Reviewed for Reference

439 ELEC-1 ELEC-1 EL00 (REV0) 
(111221) 25483-001-EL-1121-00001 0 LIGHTING PLAN HRSG UNIT 1 DRUM LEVEL EL. 106'-

10" & EL 95'-2"
Drawing Reference 

Document Electrical 12/21/11 GAKG-00945 1/11/12 1/6/12 1/6/12 Reviewed for Reference

440 ELEC-1 ELEC-1 EL00 (REV0) 
(111221) 25483-001-EL-1121-00002 0 LIGHTING PLAN HRSG UNIT 1 STACK, STAIR 

TOWER & LADDER OF WEST SIDE
Drawing Reference 

Document Electrical 12/21/11 GAKG-00945 1/11/12 1/6/12 1/6/12 Reviewed for Reference

441 ELEC-1 ELEC-1 EL00 (REV0) 
(111221) 25483-001-EL-1121-00003 0 LIGHTING PLAN HRSG UNIT 1 EAST SIDE 

PLATFORMS & LADDER LANDING
Drawing Reference 

Document Electrical 12/21/11 GAKG-00945 1/11/12 1/6/12 1/6/12 Reviewed for Reference

442 ELEC-1 ELEC-1 EL00 (REV0) 
(111221) 25483-001-EL-1121-00004 0 LIGHTING PLAN HRSG UNIT 1 NORTH - SOUTH PIPE 

RACK
Drawing Reference 

Document Electrical 12/21/11 GAKG-00945 1/11/12 1/6/12 1/6/12 Reviewed for Reference

443 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-001-EL-1121-00005 0 Lighting Plan HRSG Unit 1 East West Pipe Rack

Drawing 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

444 ELEC-1 ELEC-1 EL02 (REV0) 
(120130) 25483-001-EL-1411-00001 0 Lighting Plan Combustion Turbine Area Unit 1 Drawing Reference 

Document Electrical 1/30/12 GAKG-01061 2/11/12 2/8/12 x 2/8/12 Reviewed for Reference

445 ELEC-1 ELEC-1 EL02 (REV0) 
(120130) 25483-001-EL-3311-00001 0 Lighting Plan for Transformer Area Unit 1 Drawing Reference 

Document Electrical 1/30/12 GAKG-01061 2/11/12 2/8/12 x 2/8/12 Reviewed for Reference

446 ELEC-1 ELEC-1 EL02 (REV0) 
(120130) 25483-001-ELC-EL-00002 0 Lighting Calculation for CTG Unit 1

Calculation 
Reference 
Document

Electrical 1/30/12 GAKG-01061 2/11/12 2/8/12 x 2/8/12 Reviewed for Reference

447 ELEC-1 ELEC-1 EL04 (REV0) 
(120403) 25483-001-ELC-EL-00004 0 Lighting Calculation for FG Heater and Ammonia Tank 

Area

Calculation 
Reference 
Document

Electrical 4/3/12 GAKG-01261 4/24/12 4/13/12 x 4/13/12 Reviewed for Reference
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448 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-001-ELC-EL-00005 0 Lighting Calculation of East West Pipe Rack HRSG 

Unit 1

Calculation 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

449 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-001-EQ-1401-00001 0 CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE UNIT 1 CTG AND HRSG AREA

Cathodic 
Protection Plan 

Drawings
Electrical 3/23/11 KC GAKG-00256 4/13/11

4/6/2011 
superseded 

by REV1
x 4/6/11 Approved

450 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-001-EQ-1401-00001 1 CATHODIC PROTECTION PLAN UNDERGROUND 

CARBON STEEL PIPE UNIT 1 CTG AND HRSG AREA

Cathodic 
Protection Plan 

Drawings
Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 x 6/16/11 Approved

451 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1101-00001 1 Underground Raceway Plan Unit 1 HRSG Area - North Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

452 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1101-00001 3 Underground Raceway Plan Unit 1 HRSG Area - North Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

453 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-001-ER-1101-00001 4 Underground Raceway Plan Unit 1 HRSG Area North

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

454 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1101-00002 1 Underground Raceway Plan Unit 1 HRSG Area - South Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

455 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1101-00002 2 Underground Raceway Plan Unit 1 HRSG Area - South Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

456 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-001-ER-1101-00002 3 Underground Raceway Plan Unit 1 HRSG Area South

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

457 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1111-00001 0 ABOVE GROUND RACEWAY PLAN UNIT-1 HRSG 

TRANSFORMER AREA  EL. 11'-00"
Drawing Reference 

Document Electrical 9/12/11 GAKG-00660 10/11/11 9/28/11 x 9/28/11 Reviewed for Reference

458 ELEC-1 ELEC-1 ER02 (REV1) 
(120131) 25483-001-ER-1111-00001 1 ABOVE GROUND RACEWAY PLAN UNIT-1 HRSG 

TRANSFORMER AREA  EL. 11'-00"
Drawing Reference 

Document Electrical 1/31/12 GAKG-01069 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

459 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1111-00002 0 ABOVE GROUND RACEWAY PLAN HRSG UNIT-1  

POWER DISTRIBUTION CENTER
Drawing Reference 

Document Electrical 9/12/11 GAKG-00660 10/11/11 9/28/11 x 9/28/11 Reviewed for Reference

460 ELEC-1 ELEC-1 ER02 (REV1) 
(120131) 25483-001-ER-1111-00002 1 ABOVE GROUND RACEWAY PLAN HRSG UNIT-1  

POWER DISTRIBUTION CENTER
Drawing Reference 

Document Electrical 1/31/12 GAKG-01069 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

461 ELEC-1 ELEC-1 ER02 (REV1) 
(120131) 25483-001-ER-1111-00003 0 ABOVE GROUND RACEWAY PLAN BOILER FEED 

WATER PUMP AREA HRSG UNIT-1
Drawing Reference 

Document Electrical 1/31/12 GAKG-01069 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

462 ELEC-1 ELEC-1 ER02 (REV1) 
(120131) 25483-001-ER-1111-00004 0 ABOVE GROUND RACEWAY PLAN UNIT-1 HRSG  EL. 

11'-00"
Drawing Reference 

Document Electrical 1/31/12 GAKG-01069 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

463 ELEC-1 ELEC-1 ER03 (REV0) 
(110920) 25483-001-ER-1111-00005 0 Aboveground Raceway Plan HRSG Unit 1-East, Grade at

El. 11'00"
Drawing Reference 

Document Electrical 9/20/11 GAKG-00-694 10/11/11 10/6/11 x 10/6/11 Reviewed for Reference

464 ELEC-1 ELEC-1 ER03 (REV1) 
(120131) 25483-001-ER-1111-00005 1 Aboveground Raceway Plan HRSG Unit 1-East, Grade at

El. 11'00"
Drawing Reference 

Document Electrical 1/31/12 GAKG-01070 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

465 ELEC-1 ELEC-1 ER03 (REV0) 
(110920) 25483-001-ER-1111-00006 0 Aboveground Raceway Plan HRSG Unit 1-East, Grade at

El. 11'00"
Drawing Reference 

Document Electrical 9/20/11 GAKG-00-694 10/11/11 10/6/11 x 10/6/11 Reviewed for Reference

466 ELEC-1 ELEC-1 ER03 (REV1) 
(120131) 25483-001-ER-1111-00006 1 Aboveground Raceway Plan HRSG Unit 1-East, Grade at

El. 11'00"
Drawing Reference 

Document Electrical 1/31/12 GAKG-01070 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

467 ELEC-1 ELEC-1 ER13 (REV0) 
(120331) 25483-001-ER-1111-00008 0 Above ground Raceway Plan Fuel Gas Conditioning AreaDrawing Reference 

Document Electrical 3/31/12 GAKG-01255 4/21/12 4/13/12 x 4/13/12 Reviewed for Reference

468 ELEC-1 ELEC-1 ER13 (REV0) 
(120331) 25483-001-ER-1111-00009 0 Above ground Raceway Plan Fuel Gas Conditioning AreaDrawing Reference 

Document Electrical 3/31/12 GAKG-01255 4/21/12 4/13/12 x 4/13/12 Reviewed for Reference

469 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-001-ER-1121-00001 0 ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 

PIPERACK (NORTH-SOUTH)  EL. 30'-0" AND ABOVE
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

470 ELEC-1 ELEC-1 ER08 (REV1) 
(120131) 25483-001-ER-1121-00001 1 ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 

PIPERACK (NORTH-SOUTH)  EL. 30'-0" AND ABOVE
Drawing Reference 

Document Electrical 1/31/12 GAKG-01071 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

471 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1121-00002 0 ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 

PIPERACK (NORTH-SOUTH)  EL. 41'-3"
Drawing Reference 

Document Electrical 9/12/11 GAKG-00660 10/11/11 9/28/11 x 9/28/11 Reviewed for Reference

472 ELEC-1 ELEC-1 ER02 (REV1) 
(120131) 25483-001-ER-1121-00002 1 ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 

PIPERACK (NORTH-SOUTH)  EL. 41'-3"
Drawing Reference 

Document Electrical 1/31/12 GAKG-01069 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

473 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1121-00003 0 ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 

DRUM LEVEL EL. 107'-00"
Drawing Reference 

Document Electrical 9/12/11 GAKG-00660 10/11/11 9/28/11 x 9/28/11 Reviewed for Reference

474 ELEC-1 ELEC-1 ER02 (REV1) 
(120131) 25483-001-ER-1121-00003 1 ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 

DRUM LEVEL EL. 107'-00"
Drawing Reference 

Document Electrical 1/31/12 GAKG-01069 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

475 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1191-00001 0 ABOVEGROUND RACEWAY SECTIONS HRSG UNT 1 Drawing Reference 

Document Electrical 9/12/11 GAKG-00660 10/11/11 9/28/11 x 9/28/11 Reviewed for Reference

476 ELEC-1 ELEC-1 ER02 (REV1) 
(120131) 25483-001-ER-1191-00001 1 ABOVEGROUND RACEWAY SECTIONS HRSG UNT 1 Drawing Reference 

Document Electrical 1/31/12 GAKG-01069 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

477 ELEC-1 ELEC-1 ER02 (REV1) 
(120131) 25483-001-ER-1191-00002 0 ELECTRICAL DEVICE LOCATION TABLE HRSG UNIT 

1
Drawing Reference 

Document Electrical 1/31/12 GAKG-01069 2/17/12 2/13/12 x 2/13/12 Reviewed for Reference

478 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1401-00001 0 Underground Raceways Plan Unit 1 Gas Turbine Area - 

North
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference
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479 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1401-00001 1 Underground Raceways Plan Unit 1 Gas Turbine Area - 

North
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

480 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-001-ER-1401-00001 2 Underground Raceway Plan Unit 1 Gas Turbine Area 

North

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

481 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1401-00002 0 Underground Raceways Plan Unit 1 Gas Turbine Area - 

South
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

482 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1401-00002 2 Underground Raceways Plan Unit 1 Gas Turbine Area - 

South
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

483 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-001-ER-1401-00002 3 Underground Raceway Plan Unit 1 Gas Turbine Area 

South

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

484 ELEC-1 ELEC-1 ER13 (REV0) 
(120331) 25483-001-ER-1411-00001 2 Aboveground Raceway Plan Unit 1 Combustion Turbine 

Elecrical Pakage
Drawing Reference 

Document Electrical 3/31/12 GAKG-01255 4/21/12 4/13/12 x 4/13/12 Reviewed for Reference

485 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1491-00001 0 Underground Raceway Sections And Details Unit 1 Gas 

Turbine Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

486 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1491-00001 1 Underground Raceway Sections And Details Unit 1 Gas 

Turbine Area
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

487 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-3301-00001 0 Underground Raceway Plan Unit 1 CTG Transformer 

Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

488 ELEC-1 ELEC-1 ER00 (REV2) 
(110808) 25483-001-ER-3301-00001 1 Underground Raceway Plan Unit 1 CTG Transformer 

Area
Drawing Reference 

Document Electrical 8/8/11 GAKG-00574 8/18/11 9/7/11 x 9/7/11 Reviewed for Reference

489 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-001-ER-3301-00001 2 Underground Raceway Plan Unit 1 CTG Transformer 

Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

490 ELEC-1 ELEC-1 ER004 (REV1) 
(120329) 25483-001-ER-3311-00001 1 Aboveground Raceway Plan and Cable Tray Within 

Trench Unit 1 GSU and Aux Transformer Area
Drawing Reference 

Document Electrical 3/29/12 GAKG-01248 4/19/12 4/12/12 x 4/12/12 Reviewed for Reference

491 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-002-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
HRSG-2 LOAD CENTER BUS A and B - 2-EK-EKL-
001A and 2-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

492 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-002-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-
HRSG-2 LOAD CENTER BUS A and B - 2-EK-EKL-
001A and 2-EK-EKL-001B

Drawing Electrical 6/14/11 KC GAKG-00452 7/5/11 6/28/11 x 6/28/11 Approved

493 ELEC-1 ELEC-1 0010 (REV0) 
(110120) 25483-002-E1-EY-00001 0 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 1/20/11 KC GAGK-00159 2/10/11 2/7/11 x 2/7/11 Approved

494 ELEC-1 ELEC-1 0010 (REV1) 
(110328) 25483-002-E1-EY-00001 1 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 3/28/11 KC GAKG-00264 4/18/11 4/6/11 x 4/6/11 Approved

495 ELEC-1 ELEC-1 0010 (REV2) 
(110713) 25483-002-E1-EY-00001 2 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 7/13/11 KC GAKG-00516 8/3/11 7/19/11 x 7/19/11 Approved

496 ELEC-1 ELEC-1 E303 (REV0) 
(120417) 25483-002-E3-1111-00001 0 Hazardous Area Classification Plan Unit 2 HRSG Area Drawing Electrical 4/17/12 GAKG-01292 5/8/12 5/2/12 x 5/2/12 Reviewed for Reference

497 ELEC-1 ELEC-1 E303 (REV0) 
(120417) 25483-002-E3-1191-00001 0 Hazardous Area Classification Sections Unit 2 HRSG 

Area Drawing Electrical 4/17/12 GAKG-01292 5/8/12 5/2/12 x 5/2/12 Reviewed for Reference

498 ELEC-1 ELEC-1 E303 (REV0) 
(120417) 25483-002-E3-1411-00001 0 Hazardous Area Classification Plan and Section Unit 2 

CTG Area Drawing Electrical 4/17/12 GAKG-01292 5/8/12 5/2/12 x 5/2/12 Reviewed for Reference

500 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-002-E4-1111-00001 0 Electrical Equipment Location Unit 2 HRSG Power 

Distribution Center Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 x 9/16/11 Approved

501 ELEC-1 ELEC-1 E401 (REV1) 
(111117) 25483-002-E4-1111-00001 1 Electrical Equipment Location Unit 2 HRSG Power 

Distribution Center Drawing Electrical 11/17/11 KC GAKG-00866 12/8/11 1/21/11 x 11/21/11 Approved

502 ELEC-1 ELEC-1 E402 (REV0) 
(111207) 25483-002-E4-3311-00001 0 ELECTRICAL EQUIPMENT LOCATION UNIT 2 CTG 

GSU & AUX. TRANSFORMERS
Drawing Reference 

Document Electrical 12/7/11 GAKG-00915 12/27/11 12/20/11 x 12/20/11 Reviewed for Reference

503 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-002-EC-EL00-00001 0 277VAC Lighting Panel Board Schedule Unit 2 - 2-EL-

EAL-001A

Drawing 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

504 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-002-EC-EL00-00002 0 208 102VAC Lighting Panel Board Schedule Unit 2 - 

2-EL-EAL-001B

Drawing 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

505 ELEC-1 ELEC-1 0011 (REV0) 
(110128) 25483-002-EG-1101-00001 0 GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 1/28/11 KC GAKG-00171 2/18/11 2/10/11 x 2/10/11 Approved

506 ELEC-1 ELEC-1 0011 (REV1) 
(110811) 25483-002-EG-1101-00001 1 GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 8/11/11 KC GAKG-00581 9/1/11 8/16/11 x 8/16/11 Approved

507 ELEC-1 ELEC-1 0011 (REV2) 
(110829) 25483-002-EG-1101-00001 2 GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 8/29/11 KC GAKG-00613 9/19/11 9/9/11 x 9/9/11 Approved

509 ELEC-1 ELEC-1 0016 (REV0) 
(110419) 25483-002-EG-1401-00001 0 GROUNDING PLAN - UNIT 2 COMBUSTION TURBINE Drawing Electrical 4/19/11 KC GAKG-00312 5/10/11 5/3/11 x 5/3/11 Approved

510 ELEC-1 ELEC-1 0016 (REV1) 
(110826) 25483-002-EG-1401-00001 1 GROUNDING PLAN - UNIT 2 COMBUSTION TURBINE Drawing Electrical 8/26/11 KC GAKG-00611 9/16/11 9/6/11 x 9/6/11 Approved

512 ELEC-1 ELEC-1 EG05 (REV0) 
(120427) 25483-002-EG-1411-00050 0 Lightning Protection Layout CTG Unit 2 Drawing Electrical 4/27/12 GAKG-01317 4/27/12 5/15/12 x 5/15/12 Approved

513 ELEC-1 ELEC-1 0015 (REV0) 
(110408) 25483-002-EG-3301-00001 0 GROUNDING PLAN UNIT-2 CTG TRANSFORMER 

AREA Drawing Electrical 4/8/11 KC GAKG-00286 4/29/11 4/20/11 x 4/20/11 Approved

514 ELEC-1 ELEC-1 EL07 (REV0) 
(120412) 25483-002-EL-1111-00001 0 Lighting Plan HRSG Unit 2 Grade Level Drawing Electrical 4/12/12 GAKG-01284 5/3/12 4/27/12 x 4/24/12 Reviewed for Reference

515 ELEC-1 ELEC-1 EL07 (REV0) 
(120412) 25483-002-EL-1121-00001 0 Lighting Plan HRSG Unit 2 Drum Level EL 106 Feet 10 

Inch and EL 95 Feet 2 Inch Drawing Electrical 4/12/12 GAKG-01284 5/3/12 4/27/12 x 4/24/12 Reviewed for Reference

516 ELEC-1 ELEC-1 EL07 (REV0) 
(120412) 25483-002-EL-1121-00002 0 Lighting Plan HRSG Unit 2 Stack Stair Tower and Ladder

of West Side Drawing Electrical 4/12/12 GAKG-01284 5/3/12 4/27/12 x 4/24/12 Reviewed for Reference

517 ELEC-1 ELEC-1 EL07 (REV0) 
(120412) 25483-002-EL-1121-00003 0 Lighting Plan HRSG Unit 2 East Side Platforms and 

Ladder Landing Drawing Electrical 4/12/12 GAKG-01284 5/3/12 4/27/12 x 4/24/12 Reviewed for Reference

518 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-002-EL-1121-00004 0 Lighting Plan HRSG Unit 2 East West Pipe Rack

Drawing 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference
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519 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-002-EL-1121-00005 0 Lighting Plan HRSG Unit 2 North South Pipe Rack

Drawing 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

520 ELEC-1 ELEC-1 EL07 (REV0) 
(120412) 25483-002-EL-1411-00001 0 Lighting Plan Combustion Turbine Area Unit 2 Drawing Electrical 4/12/12 GAKG-01284 5/3/12 4/27/12 x 4/24/12 Reviewed for Reference

521 ELEC-1 ELEC-1 EL05 (REV0) 
(120403) 25483-002-EL-3311-00001 0 Lighting Drawing Unit 2 CTG Transformer Area Drawing Electrical 4/3/12 GAKG-01262 4/24/12 4/13/12 x 4/13/12 Reviewed for Reference

522 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-002-ELC-EL-00001 0 Lighting Calculation for HRSG Unit 2

Calculation 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

523 ELEC-1 ELEC-1 EL07 (REV0) 
(120412) 25483-002-ELC-EL-00002 0 Lighting Calculation for CTG Unit 2

Calculation 
Reference 
Document

Electrical 4/12/12 GAKG-01284 5/3/12 4/27/12 x 4/24/12 Reviewed for Reference

524 ELEC-1 ELEC-1 EL05 (REV0) 
(120403) 25483-002-ELC-EL-00003 0 Lighting Calculation Unit 2 CTG Transformer Area

Calculation 
Reference 
Document

Electrical 4/3/12 GAKG-01262 4/24/12 4/13/12 x 4/13/12 Reviewed for Reference

525 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-002-ELC-EL-00004 0 Lighting Calculation of East West Pipe Rack HRSG 

Unit 2

Calculation 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

526 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1101-00001 0 Underground Raceway Plan Unit 2 HRGC Area - North Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

527 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-1101-00001 2 Underground Raceway Plan Unit 2 HRGC Area - North Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

528 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1101-00002 1 Underground Raceway Plan Unit 2 HRGC Area - South Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

529 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-1101-00002 3 Underground Raceway Plan Unit 2 HRGC Area - South Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

530 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-002-ER-1101-00002 4 Underground Raceway Plan Unit 2 HRSG Area South

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

531 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-002-ER-1111-00001 0 ABOVE GROUND RACEWAY PLAN UNIT-2 HRSG 

TRANSFORMER AREA  EL. 11'-00"
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

532 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1111-00001 1 Above Ground Raceway Plan Unit-2 HRSG 

Transformer Area El 11

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

533 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-002-ER-1111-00002 0 ABOVE GROUND RACEWAY PLAN HRSG UNIT-2  

POWER DISTRIBUTION CENTER
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

534 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1111-00002 1 Above Ground Raceway Plan Unit-2 HRSG 

Transformer Area El 11

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

535 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1111-00003 0 Above Ground Raceway Plan Boiler Feed Water 

Pump Area HRSG Unit -2

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

536 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1111-00004 0 Above Ground Raceway Plan Unit 2 HRSG EL 11 -00 

inch

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

537 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-002-ER-1111-00005 0 ABOVEGROUND RACEWAY PLAN HRSG UNIT 2 - 

EAST, GRADE AT EL. 11'-00"
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

538 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1111-00005 1 Above Ground Raceway Plan HRSG Unit 2 - East 

Grade at El 11

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

539 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-002-ER-1111-00006 0 ABOVE GROUND RACEWAY PLAN  HRSG UNIT 2 - 

EAST, GRADE AT EL. 11'-00"
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

540 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1111-00006 1 Above Ground Raceway Plan HRSG Unit 2 - East 

Grade at El 11

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

541 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-002-ER-1121-00001 0 ABOVEGROUND RACEWAY PLAN  HRSG UNIT 2 

PIPERACK (NORTH-SOUTH)  EL. 41'-3"
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

542 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1121-00001 1 Above Ground Raceway Plan HRSG Unit 2 Piperack 

North-South El 41-3

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

543 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-002-ER-1121-00002 0 ABOVEGROUND RACEWAY PLAN  HRSG UNIT 2 

PIPERACK (NORTH-SOUTH)  EL. 41'-3"
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

544 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1121-00002 1 Above Ground Raceway Plan HRSG Unit 2 Piperack 

North-South El

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

545 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-002-ER-1121-00003 0 ABOVEGROUND RACEWAY PLAN HRSG UNIT 2 

DRUM LEVEL EL. 107'-00"
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

546 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1121-00003 1 Above Ground Raceway Plan HRSG Unit 2 Drum 

Level El

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

547 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-002-ER-1121-00004 0 ABOVEGROUND RACEWAY PLAN HRSG UNIT 2 

PIPERACK (EAST-WEST)  EL. 63'-4 1/2 "
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

548 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1121-00004 1 Above Ground Raceway Plan HRSG Unit 2 Piperack 

East-West El 63-4

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference
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549 ELEC-1 ELEC-1 ER08 (REV0) 
(120109) 25483-002-ER-1191-00001 0 ABOVEGROUND RACEWAY SECTIONS HRSG UNIT 

2
Drawing Reference 

Document Electrical 1/9/12 GAKG-00998 1/30/12 1/16/12 x 1/16/12 Reviewed for Reference

550 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1191-00001 1 Above Ground Raceway Sections HRSG Unit 2

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

551 ELEC-1 ELEC-1 ER08 (REV2) 
(120215) 25483-002-ER-1191-00002 0 Electrical Device Location Table HRSG Unit 2

Drawing 
Reference 
Document

Electrical 2/15/12 GAKG-01114 2/29/12 3/1/12 x 3/1/12 Reviewed for Reference

552 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1401-00001 1 Underground Raceway Plan Unit 2 Gas Turbine Area - 

North
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

553 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-1401-00001 2 Underground Raceway Plan Unit 2 Gas Turbine Area - 

North
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

554 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1401-00002 0 Underground Raceway Plan Unit 2 Gas Turbine Area - 

South
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

555 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-1401-00002 2 Underground Raceway Plan Unit 2 Gas Turbine Area - 

South
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

556 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-002-ER-1401-00002 3 Underground Raceway Plan Unit 2 Gas Turbine Area - 

South
Drawing Reference 

Document Electrical 8/18/11 GAKG-00596 9/8/11 8/26/11 x 8/26/11 Reviewed for Reference

557 ELEC-1 ELEC-1 ER13 (REV0) 
(120331) 25483-002-ER-1411-00001 2 Aboveground Raceway Plan Unit 2 Combustion Turbine 

Elecrical Pakage
Drawing Reference 

Document Electrical 3/31/12 GAKG-01255 4/21/12 4/13/12 x 4/13/12 Reviewed for Reference

558 ELEC-1 ELEC-1 ER13 (REV0) 
(120331) 25483-002-ER-1411-00002 0 Aboveground Raceway Plan Unit 2 Combustion Turbine 

Area
Drawing Reference 

Document Electrical 3/31/12 GAKG-01255 4/21/12 4/13/12 x 4/13/12 Reviewed for Reference

559 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1491-00001 0 Underground Raceway Sections and Details Unit 2 Gas 

Turbine Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

560 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-002-ER-1491-00001 1 Underground Raceway Sections and Details Unit 2 Gas 

Turbine Area
Drawing Reference 

Document Electrical 8/18/11 GAKG-00596 9/8/11 8/26/11 x 8/26/11 Reviewed for Reference

561 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-3301-00001 0 Underground Raceway Plan Unit 2 CTG Transformer 

Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

562 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-3301-00001 1 Underground Raceway Plan Unit 2 CTG Transformer 

Area
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

563 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-002-ER-3301-00001 2 Underground Raceway Plan Unit 2 CTG Transformer 

Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

564 ELEC-1 ELEC-1 ER004 (REV1) 
(120329) 25483-002-ER-3311-00001 1 Aboveground Raceway Plan and Cable Tray Within 

Trench Unit 2 GSU and Aux Transformer Area
Drawing Reference 

Document Electrical 3/29/12 GAKG-01248 4/19/12 4/12/12 x 4/12/12 Reviewed for Reference

565 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-003-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V 
STEAM TURBINE LOAD CENTER BUS A and B - 3-EK-
EKL-001A and 3-EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

566 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-003-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V 
STEAM TURBINE LOAD CENTER BUS A and B - 3-EK
EKL-001A and 3-EK-EKL-001B

Drawing Electrical 6/14/11 KC GAKG-00452 7/5/11 6/28/11 x 6/28/11 Approved

567 ELEC-1 ELEC-1 0012 (REV0) 
(110223) 25483-003-E1-EY-00001 0 Single Line Meter and Relay Diagram STG Generator 

and GSU Transformer Drawing Electrical 2/23/11 KC GAKG-00213 3/16/11 2/24/11 x 2/24/11 Approved

568 ELEC-1 ELEC-1 0012 (REV1) 
(110328) 25483-003-E1-EY-00001 1 Single Line Meter and Relay Diagram STG Generator 

and GSU Transformer Drawing Electrical 3/28/11 KC GAKG-00265 4/18/11 4/6/11 x 4/6/11 Approved

569 ELEC-1 ELEC-1 0012 (REV2) 
(110713) 25483-003-E1-EY-00001 2 Single Line Meter and Relay Diagram STG 

Generator and GSU Transformer Drawing Electrical 7/13/11 KC GAKG-00517 8/3/11 7/19/11 x 7/19/11 Approved

570 ELEC-1 ELEC-1 E302 (REV0) 
(120301) 25483-003-E3-2111-00001 0 Hazardous Area Classification Plan Unit 3 STG Area Drawing Electrical 3/1/12 KC GAKG-01152 3/22/12 3/14/12 x 3/14/12 Approved

571 ELEC-1 ELEC-1 E302 (REV0) 
(120301) 25483-003-E3-2190-00001 0 Hazardous Area Classification Sections Unit 3 STG Area Drawing Electrical 3/1/12 KC GAKG-01152 3/22/12 3/14/12 x 3/14/12 Approved

572 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-003-E4-2111-00001 0 Electrical Equipment Location Steam Turbine Electrical 

Building Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 x 9/16/11 Approved

573 ELEC-1 ELEC-1 E402 (REV0) 
(111207) 25483-003-E4-3311-00001 0 ELECTRICAL EQUIPMENT LOCATION UNT 3 STG 

GSU TRANSFORMER
Drawing Reference 

Document Electrical 12/7/11 GAKG-00915 12/27/11 12/20/11 x 12/20/11 Reviewed for Reference

574 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-003-E5-EY-00001 0 Logic Diagram STG Unit Generator Protection A

Drawing 
REFERENCE 
DOCUMENT

Electrical 4/28/11 GAKG-00328 5/19/11 5/12/11 x 5/12/11 Reviewed for Reference

575 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-003-E5-EY-00002 0 Logic Diagram STG Unit Generator Protection B

Drawing 
REFERENCE 
DOCUMENT

Electrical 4/28/11 GAKG-00328 5/19/11 5/12/11 x 5/12/11 Reviewed for Reference

576 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-003-E5-EY-00003 0 Logic Diagram STG GSU Transformer Protection A and 

B

Drawing 
REFERENCE 
DOCUMENT

Electrical 4/28/11 GAKG-00328 5/19/11 5/12/11 x 5/12/11 Reviewed for Reference

577 ELEC-1 ELEC-1 EL06 (REV0) 
(120411) 25483-003-EC-EL00-00001 0 277VAC Lighting Panel Board Schedule - 3-EL-EAL-

001A DRAWING Electrical 4/11/12 GAKG-01283 5/2/12 5/2/12 x 5/2/12 Reviewed for Reference

578 ELEC-1 ELEC-1 EL06 (REV0) 
(120411) 25483-003-EC-EL00-00002 0 208/120VAC Lighting Panel Board Schedule - 3-EL-EAL-

001B DRAWING Electrical 4/11/12 GAKG-01283 5/2/12 5/2/12 x 5/2/12 Reviewed for Reference

579 ELEC-1 ELEC-1 0018 (REV0) 
(110503) 25483-003-EG-2101-00001 0 GROUNDING PLAN STEAM TURBINE AREA AT 

GRADE AND BELOW GRADE Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 x 5/17/11 Approved

580 ELEC-1 ELEC-1 0018 (REV1) 
(110713) 25483-003-EG-2101-00001 1 Grounding Plan Steam Turbine Area at Grade and Below 

Grade Drawing Electrical 7/13/11 KC GAKG-00512 8/3/11 7/19/11 x 7/19/11 Approved

581 ELEC-1 ELEC-1 0018 (REV0) 
(110503) 25483-003-EG-2101-00002 0 GROUNDING PLAN STEAM TURBINE AREA AT 

MEZZANINE & OPERATING FLOOR Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 x 5/17/11 Approved

582 ELEC-1 ELEC-1 0015 (REV0) 
(110408) 25483-003-EG-3301-00001 0 GROUNDING PLAN UNIT-3 STG TRANSFORMER 

AREA Drawing Electrical 4/8/11 KC GAKG-00286 4/29/11 4/20/11 x 4/20/11 Approved

583 ELEC-1 ELEC-1 EL06 (REV0) 
(120411) 25483-003-EL-2111-00001 0 Lighting Plan Steam Turbine Unit 3 Grade Level EL 11 

feet DRAWING Electrical 4/11/12 GAKG-01283 5/2/12 5/2/12 x 5/2/12 Reviewed for Reference
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584 ELEC-1 ELEC-1 EL06 (REV0) 
(120411) 25483-003-EL-2121-00001 0 Lighting Plan Steam Turbine Unit 3 Mid Level EL 31 feet DRAWING Electrical 4/11/12 GAKG-01283 5/2/12 5/2/12 x 5/2/12 Reviewed for Reference

585 ELEC-1 ELEC-1 EL06 (REV0) 
(120411) 25483-003-EL-2131-00001 0 Lighting Plan Steam Turbine Unit 3 Plan at Turbine Deck 

EL 49 feet 4 Inch DRAWING Electrical 4/11/12 GAKG-01283 5/2/12 5/2/12 x 5/2/12 Reviewed for Reference

586 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-003-EL-3311-00001 0 Lighting Plan Unit 3 STG GSU Transformer Area

Drawing 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

587 ELEC-1 ELEC-1 EL06 (REV0) 
(120411) 25483-003-ELC-EL-00001 0 Lighting Calculation for STG Unit 3

Calculation 
Reference 
Document

Electrical 4/11/12 GAKG-01283 5/2/12 5/2/12 x 5/2/12 Reviewed for Reference

588 ELEC-1 ELEC-1 EL02 (REV1) 
(120508) 25483-003-ELC-EL-00002 0 Lighting Calculation of Unit 3 STG GSU Transformer 

Area

Calculation 
Reference 
Document

Electrical 5/8/12 GAKG-01346 5/29/12 5/15/12 x 5/15/12 Reviewed for Reference

589 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-003-ER-2101-00001 0 Underground Raceway Plan Steam Turbine area - North Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

590 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-003-ER-2101-00001 1 Underground Raceway Plan Steam Turbine area - North Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

591 ELEC-1 ELEC-1 ER00 (REV5) 
(110901) 25483-003-ER-2101-00001 2 Underground Raceway Plan Steam Turbine area - North Drawing Reference 

Document Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 x 9/9/11 Reviewed for Reference

592 ELEC-1 ELEC-1 ER00 (REV10) 
(111010) 25483-003-ER-2101-00001 3 Underground Raceway Plan Steam Turbine area - North Drawing Reference 

Document Electrical 10/10/11 GAKG-00749 10/31/11 10/25/11 x 10/25/11 Reviewed for Reference

593 ELEC-1 ELEC-1 ER00 (REV15) 
(120117) 25483-003-ER-2101-00001 4 Underground Raceway Plan Steam Turbine area - North Drawing Reference 

Document Electrical 1/17/12 GAKG-01017 2/6/12 1/30/12 x 1/30/12 Reviewed for Reference

594 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-003-ER-2101-00001 5 Underground Raceway Plan Steam Turbine Area 

North

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

595 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-003-ER-2101-00002 0 Underground Raceway Plan Steam Turbine Area - South Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

596 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-003-ER-2101-00002 0 Underground Raceway Plan Steam Turbine Area - South Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

597 ELEC-1 ELEC-1 ER00 (REV5) 
(110901) 25483-003-ER-2101-00002 1 Underground Raceway Plan Steam Turbine Area - South Drawing Reference 

Document Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 x 9/9/11 Reviewed for Reference

598 ELEC-1 ELEC-1 ER00 (REV11) 
(111025) 25483-003-ER-2101-00002 2 Underground Raceway Plan Steam Turbine Area - South Drawing Reference 

Document Electrical 10/25/11 GAKG-00793 11/15/11 11/8/11 x 11/8/11 Reviewed for Reference

599 ELEC-1 ELEC-1 ER00 (REV16) 
(120309) 25483-003-ER-2101-00002 3 Underground Raceway Plan Steam Turbine Area 

South

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

600 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-003-ER-2101-00003 0 Underground Raceway Plan Steam Turbine Electrical 

Bldg Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

601 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-003-ER-2101-00003 1 Underground Raceway Plan Steam Turbine Electrical 

Bldg Area
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

602 ELEC-1 ELEC-1 ER00 (REV6) 
(110906) 25483-003-ER-2101-00003 2 Underground Raceway Plan Steam Turbine Electrical 

Bldg Area
Drawing Reference 

Document Electrical 9/6/11 GAKG-00642 9/27/11 9/16/11 x 9/16/11 Reviewed for Reference

603 ELEC-1 ELEC-1 ER00 (REV11) 
(111025) 25483-003-ER-2101-00003 3 Underground Raceway Plan Steam Turbine Electrical 

Bldg Area
Drawing Reference 

Document Electrical 10/25/11 GAKG-00793 11/15/11 11/8/11 x 11/8/11 Reviewed for Reference

604 ELEC-1 ELEC-1 ER12 (REV0) 
(120314) 25483-003-ER-2111-00001 0 Aboveground Raceway Plan Steam Turbine Area 

North

Drawing 
Reference 
Document

Electrical 3/14/12 GAKG-01203 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference

605 ELEC-1 ELEC-1 ER12 (REV0) 
(120314) 25483-003-ER-2111-00002 1 Aboveground Raceway Plan Unit 3 Steam Turbine 

Area Grade

Drawing 
Reference 
Document

Electrical 3/14/12 GAKG-01203 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference

606 ELEC-1 ELEC-1 ER12 (REV0) 
(120314) 25483-003-ER-2111-00003 0 Aboveground Raceway Plan Unit 3 Steam Turbine 

Area Power Distribution Center

Drawing 
Reference 
Document

Electrical 3/14/12 GAKG-01203 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference

607 ELEC-1 ELEC-1 ER12 (REV0) 
(120314) 25483-003-ER-2121-00001 0 Aboveground Raceway Plan Unit 3 Steam Turbine Mid 

Level EL 31 Feet North
Drawing Reference 

Document Electrical 3/14/12 GAKG-01203 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference

608 ELEC-1 ELEC-1 ER12 (REV0) 
(120314) 25483-003-ER-2121-00002 0 Aboveground Raceway Plan Unit 3 Steam Turbine Mid 

Level EL 31 Feet South
Drawing Reference 

Document Electrical 3/14/12 GAKG-01203 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference

609 ELEC-1 ELEC-1 ER002 (REV0) 
(111111) 25483-003-ER-2131-00001 0 Embedded Conduits Plan Unit 3 Steam Turbine Area Drawing Reference 

Document Electrical 11/11/11 GAKG-00841 11/302011 11/22/11 x 11/22/11 Reviewed for Reference

610 ELEC-1 ELEC-1 ER02 (REV2) 
(120309) 25483-003-ER-2131-00001 1 Underground Raceway Plan Unit 3 Steam Turbine 

Area

Drawing 
Reference 
Document

Electrical 3/9/12 GAKG-01189 3/30/12 3/22/12 x 3/22/12 Reviewed for Reference

611 ELEC-1 ELEC-1 ER12 (REV0) 
(120314) 25483-003-ER-2131-00002 0 Aboveground Raceway Plan Unit 3 Steam Turbine Area Drawing Reference 

Document Electrical 3/14/12 GAKG-01203 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference

612 ELEC-1 ELEC-1 ER12 (REV1) 
(120419) 25483-003-ER-2131-00002 1 Aboveground Raceway Plan Unit 3 Steam Turbine 

Area

Drawing 
Reference 
Document

Electrical 4/19/12 GAKG-01301 5/10/12 5/2/12 x 5/2/12 Reviewed for Reference

613 ELEC-1 ELEC-1 ER12 (REV0) 
(120314) 25483-003-ER-2191-00001 0 Electrical Device Location Table Unit 3 Steam Turbine 

Area
Drawing Reference 

Document Electrical 3/14/12 GAKG-01203 4/4/12 3/30/12 x 3/30/12 Reviewed for Reference
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

614 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-003-ER-3301-00001 0 Underground Raceway Plan Unit 3 STG Transformer 

Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 x 5/19/11 Reviewed for Reference

615 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-003-ER-3301-00001 1 Underground Raceway Plan Unit 3 STG Transformer 

Area
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 x 8/16/11 Reviewed for Reference

616 ELEC-1 ELEC-1 ER00 (REV5) 
(110901) 25483-003-ER-3301-00001 2 Underground Raceway Plan Unit 3 STG Transformer 

Area
Drawing Reference 

Document Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 x 9/9/11 Reviewed for Reference

617 ELEC-1 ELEC-1 ER00 (REV10) 
(111010) 25483-003-ER-3301-00001 3 Underground Raceway Plan Unit 3 STG Transformer 

Area
Drawing Reference 

Document Electrical 10/10/11 GAKG-00749 10/31/11 10/25/11 x 10/25/11 Reviewed for Reference

618 ELEC-1 ELEC-1 ER00 (REV15) 
(120117) 25483-003-ER-3301-00001 4 Underground Raceway Plan Unit 3 STG Transformer 

Area
Drawing Reference 

Document Electrical 1/17/12 GAKG-01017 2/6/12 1/30/12 x 1/30/12 Reviewed for Reference

619 ELEC-1 ELEC-1 ER004 (REV0) 
(111114 ) 25483-003-ER-3311-00001 0 Aboveground Raceway Plan and Cable Tray Within 

Trench Unit 3 GSU Transformer Area
Drawing Reference 

Document Electrical 11/14/11 GAKG-00843 12/5/11 11/28/11 x 11/28/11 Reviewed for Reference

620 ELEC-1 ELEC-1 ER004 (REV1) 
(120329) 25483-003-ER-3311-00001 2 Aboveground Raceway Plan and Cable Tray Within 

Trench Unit 3 GSU Transformer Area
Drawing Reference 

Document Electrical 3/29/12 GAKG-01248 4/19/12 4/12/12 x 4/12/12 Reviewed for Reference

621 ELEC-1 ELEC-1 CERKC 0511 
(REV0) (110613) N/A N/A Koushik Chanda - ELEC-1 Certificate of Compliance 

MAY11

Certificate of 
Compliance 
Reference 
Document

Electrical 6/13/11 KC GAKG-00447 7/4/11
Superseded 

by later 
revision

6/14/11
Superseded 

by later 
revision

Superseded by later revision

622 ELEC-1 ELEC-1 CERKC 0511 
(REV1) (110614) N/A N/A Koushik Chanda - ELEC-1 Certificate of Compliance 

MAY11

Certificate of 
Compliance 
Reference 
Document

Electrical 6/14/11 KC GAKG-00451 7/5/11 6/16/11 x 6/16/11 Reviewed for Reference

623 ELEC-1 ELEC-1 CERKC 0611 
(REV0) (110713) N/A N/A Koushik Chanda - ELEC-1 Certificate of Compliance 

June 11

Certificate of 
Compliance 
Reference 
Document

Electrical 7/13/11 KC GAKG-00515 8/3/11 7/13/11 x 7/13/11 Reviewed for Reference

624 ELEC-1 ELEC-1 CERKC 0810-
0411 (REV0) (110531) N/A N/A ELEC-1 Certificate of Compliance for Koushik Chanda 

Aug 2010-Apr2011

Certificate of 
Compliance 
Reference 
Document

Electrical 5/31/11 KC GAKG-00403 6/21/11 6/1/11 x 6/1/11 Reviewed for Reference

625 ELEC-1 ELEC-1 CERQP 0211 
(REV0) (110531 N/A N/A Qin Pan - ELEC-1 Certificate of Compliance 

FEB11_signed

Certificate of 
Compliance 
Reference 
Document

Electrical 5/31/11 QP GAKG-00407 6/21/11 6/1/11 x 6/1/11 Reviewed for Reference

626 ELEC-1 ELEC-1 CERKC 0112 
(REV0) (120208) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance Jan 

12

Certificate of 
Compliance 
Reference 
Document

Electrical 2/8/12 KC GAKG-01104 2/29/12 2/9/12 x 2/9/12 Reviewed for Reference

627 ELEC-1 ELEC-1 CERKC 0212 
(REV0) (120305) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance Feb 

12

Certificate of 
Compliance 
Reference 
Document

Electrical 3/5/12 KC GAKG-01164 3/26/12 3/7/12 x 3/7/12 Reviewed for Reference

628 ELEC-1 ELEC-1 CERKC 0312 
(REV0) (120405) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance Mar 

12

Certificate of 
Compliance 
Reference 
Document

Electrical 4/5/12 KC GAKG-01269 4/26/12 4/10/12 x 4/10/12 Reviewed for Reference

629 ELEC-1 ELEC-1 CERKC 0711 
(REV0) (110802) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance 

July11

Certificate of 
Compliance 
Reference 
Document

Electrical 8/2/11 KC GAKG-00564 8/23/11 8/2/11 x 8/2/11 Reviewed for Reference

630 ELEC-1 ELEC-1 CERKC 0811 
(REV0) (110901) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance 

August11

Certificate of 
Compliance 
Reference 
Document

Electrical 9/1/11 KC GAKG-00632 9/22/11 9/6/11 x 9/6/11 Reviewed for Reference

631 ELEC-1 ELEC-1 CERKC 0911 
(REV0) (111017) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance 

September11

Certificate of 
Compliance 
Reference 
Document

Electrical 10/17/11 KC GAKG-00767 11/7/11 10/18/11 x 10/18/11 Reviewed for Reference

632 ELEC-1 ELEC-1 CERKC 1011 
(REV0) (111114) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance 

October11

Certificate of 
Compliance 
Reference 
Document

Electrical 11/14/11 KC GAKG-00845 12/5/11 11/14/11 x 11/14/11 Reviewed for Reference

633 ELEC-1 ELEC-1 CERKC 1111 
(REV0 (111205) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance 

November11

Certificate of 
Compliance 
Reference 
Document

Electrical 12/5/11 KC GAKG-00913 12/26/11 12/6/11 x 12/6/11 Reviewed for Reference

634 ELEC-1 ELEC-1 CERKC 1211 
(REV0) (120105) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance 

DEC11

Certificate of 
Compliance 
Reference 
Document

Electrical 1/5/12 KC GAKG-00982 1/26/12 1/5/12 x 1/5/12 Reviewed for Reference

635 GEN-2 GEN-2 NUMBERING 
(REV0) (110608) 25483-000-3DS-P72G-00001 1 Engineering Design Standard for Standard Piping Class 

Sheets for Russell City Energy Center Project (Excerpt)
Reference 
Document Plant Design Obligacion, 

Abigail 6/8/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with document

636 GEN-2 GEN-2 CS01 (REV0) 
(110728) 25483-000-3PS-CS01-00001 0 PAVING, BITUMINOUS, ROADS AND PARKING 

AREAS Specification Civil Wurnitsch, 
Kurt 7/28/11 RK GAKG-00554 8/18/11 8/23/11 CBO Comments Received - zipped with document

637 GEN-2 GEN-2 DB01 (REV0) 
(101011) (COMBO) 25483-000-3PS-DB01-00001 0 TECHNICAL SPECIFICATION FOR FURNISHING 

PORTLAND CEMENT CONCRETE Specification Civil 10/11/10 RK GAKG-00041 10/25/10 10/21/10 x 10/22/10 Approved

638 GEN-2 GEN-2 WS1-0000 
(REV0) (100930) 25483-000-4SP-T01G-00003 0 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL 

CITY ENERGY CENTER (RCEC) PROJECT

Construction 
Emergency 

Preparedness Plan 
Reference 
Document 

Construction 9/30/10 GAKG-00036 10/17/10
10/21/10

Superseded 
by REV1

11/16/10
Superseded 

by later 
revision

Comments - zipped with document in IW 10/21/10
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483
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RUSSELL CITY ENERGY CENTER

639 GEN-2 GEN-2 WS1-0000 
(REV1) (101116) 25483-000-4SP-T01G-00003 0 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL 

CITY ENERGY CENTER (RCEC) PROJECT

Construction 
Emergency 

Preparedness 
Plan Reference 

Document 

Construction 11/16/10 GAKG-00065 12/2/10 5/18/11 x 5/18/11 Reviewed for Reference

640 GEN-2 GEN-2 WS1-0000 
(REV1) (101116) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
Reference 
Document

Civil 11/16/10 GAKG-00065 12/2/10 5/18/11 x 5/18/11 Reviewed for Reference

641 GEN-2 GEN-2 NUMBERING 
(REV0) (110608) 25483-000-E0-0000-00001 0 Electrical General Notes and Component Numbering 

Sheet 1 of 2
Reference 
Document Electrical Obligacion, 

Abigail 6/8/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with document

642 GEN-2 GEN-2 NUMBERING 
(REV0) (110608) 25483-000-E0-0000-00002 0 Electrical General Notes and Component Numbering 

Sheet 2 of 2
Reference 
Document Electrical Obligacion, 

Abigail 6/8/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with document

643 GEN-2 GEN-2 0004 (REV21) 
(120424) 25483-000-G02-GGG-00023 22 RCEC CBO Submittals List - 4-20-12

Submittals List 
Reference 
Document

General 4/24/12 GAKG-01230 5/15/12 4/30/12 x 4/30/12 Reviewed for Reference

644 GEN-2 GEN-2 0001 (REV1) 
(100727) 25483-000-G27-GEGC-00002 1 RESPONSE TO CBO COMMENTS ON 'RCEC - GEN-2 

SUBMITTALS LIST 6-14-2010'

Master Drawing & 
Specification List 

Reference 
Document

General 7/27/10 GAKG-00003 8/10/10 8/13/10 x x Comment Response Form to include Fire Safety During Construction and Demolition 
(chapter 14); Emergency Planning and Preparedness (Chapter 4)

647 GEN-2 GEN-2 Area Key 
(REV0) (110714) N/A N/A Underground Construction Areas Key Plan Construction Plan 

Reference Only General 7/14/11 GAKG-00522 8/4/11 7/19/11 7/20/11
Superseded 

by later 
revision

CBO Comments Received - emailed to Krumpen.

648 GEN-2 GEN-2 Area Key 
(REV1) (110720) N/A N/A Underground Construction Areas Key Plan (Constr 

Volumes.pdf)

Construction 
Plan Reference 

Only
General 7/20/11 GAKG-00533 8/10/11 7/20/11 x 7/20/11 Reviewed for Reference

649 GEN-2 GEN-2 CERRK 1010 
(REV0) (110613) N/A N/A Robert Krumpen - GEN-2 Certificate of Compliance 

OCT10

Certificate of 
Compliance 
Reference 
Document

Civil 6/13/11 RK GAKG-00442 7/4/11
Superseded 

by later 
revision

6/15/11
Superseded 

by later 
revision

Superseded by later revision

650 GEN-2 GEN-2 CERRK 1010 
(REV1) (110615) N/A N/A Robert Krumpen - GEN-2 Certificate of Compliance 

OCT10

Certificate of 
Compliance 
Reference 
Document

Civil 6/15/11 RK GAKG-00455 7/6/11 6/16/11 x 6/16/11 Reviewed for Reference

651 GEN-2 GEN-2 NUMBERING 
(REV0) (110608) N/A N/A Russell City Model Volumes Reference 

Document Plant Design Obligacion, 
Abigail 6/8/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with document

652 GEN-2 
GEN-2 CONCRETE 

PLACEMENT (REV0) 
(120308)

25483-000-T0-GAM-00009 0 Russell City Energy Center Project Concrete Placement -
Proceed at Risk

Official 
Correspondence General 3/8/12 GAKG-01183 Not for 

Approval 3/8/12 Not for Approval Not for 
Approval

Conditions Received - zipped with document in IW; Submitted as official transmittal of 
subject letter - not for approval.

653 GEN-2 GEN-2 CERRK 0711 
(REV0) (110901) NA NA Robert Krumpen - GEN-2 Certificate of Compliance July 

2011

Certificate of 
Compliance 
Reference 
Document

Civil 9/1/11 RK GAKG-00635 9/22/11 9/6/11 x 9/6/11 Reviewed for Reference

654 GEN-4 GEN-4 REM01 (REV0) 
(110311) 25483-000-G70-GCE-00001 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

FEBRUARY, 2011 Monthly Report RE 3/11/11 DG GAKG-00243 4/1/11 3/15/11 x 3/15/11 Approved

655 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00002 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

SEPTEMBER, 2010
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 x 5/4/11

Reviewed for Reference -  Reference Only (Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding Lowell Brown's email consenting to 
returning drawings stamped "For Review for Reference Only"

656 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00003 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

OCTOBER, 2010
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 x 5/4/11

Reviewed for Reference - Reference Only (Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding Lowell Brown's email consenting to 
returning drawings stamped "For Review for Reference Only"

657 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00004 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

NOVEMBER, 2010
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 x 5/4/11

Reviewed for Reference - Reference Only (Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding Lowell Brown's email consenting to 
returning drawings stamped "For Review for Reference Only"

658 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00005 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

DECEMBER, 2010
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 x 5/4/11

Reviewed for Reference - Reference Only (Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding Lowell Brown's email consenting to 
returning drawings stamped "For Review for Reference Only"

659 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00006 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

JANUARY, 2011
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 x 5/4/11

Reviewed for Reference - Reference Only (Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding Lowell Brown's email consenting to 
returning drawings stamped "For Review for Reference Only"

660 GEN-4 GEN-4 REM03 (REV0) 
(110413) 25483-000-G70-GCE-00007 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

MARCH, 2011
Monthly Report 
Reference Only RE 4/13/11 DG GAKG-00303 5/4/11 5/4/11 x 5/4/11

Reviewed for Reference - Reference Only (Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding Lowell Brown's email consenting to 
returning drawings stamped "For Review for Reference Only"

661 GEN-4 GEN-4 REM04 (REV0) 
(110608) 25483-000-G70-GCE-00008 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

APRIL, 2011
Monthly Report 
Reference Only RE 6/8/11 DG GAKG-00431 6/29/11 6/29/11 x 6/29/11 Reviewed for Reference

662 GEN-4 GEN-4 REM04 (REV0) 
(110608) 25483-000-G70-GCE-00009 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

MAY, 2011
Monthly Report 
Reference Only RE 6/8/11 DG GAKG-00431 6/29/11 6/29/11 x 6/29/11 Reviewed for Reference

663 GEN-4 GEN-4 REM09 (REV0) 
(120125) 25483-000-G70-GCE-00015 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

November, 2011
Monthly Report 
Reference Only RE 1/25/12 RK GAKG-01052 2/15/12 1/26/12 x 1/26/12 Reviewed for Reference

664 GEN-4 GEN-4 REM10 (REV0) 
(120207) 25483-000-G70-GCE-00016 0 Resident Engineers Monthly Report December 2011 Monthly Report 

Reference Only RE 2/7/12 RK GAKG-01098 2/28/12 2/7/12 x 2/7/12 Reviewed for Reference

665 GEN-4 GEN-4 REM11 (REV0) 
(120412) 25483-000-G70-GCE-00017 0 Resident Engineers Monthly Report January 2012 Monthly Report 

Reference Only RE 4/12/12 RK GAKG-01288 5/3/12 4/17/12 x 4/17/12 Reviewed for Reference

666 GEN-4 GEN-4 REM11 (REV0) 
(120412) 25483-000-G70-GCE-00018 0 Resident Engineers Monthly Report February 2012 Monthly Report 

Reference Only RE 4/12/12 RK GAKG-01288 5/3/12 4/17/12 x 4/17/12 Reviewed for Reference

667 GEN-4 GEN-4 REM11 (REV0) 
(120412) 25483-000-G70-GCE-00019 0 Resident Engineers Monthly Report March 2012 Monthly Report 

Reference Only RE 4/12/12 RK GAKG-01288 5/3/12 4/17/12 x 4/17/12 Reviewed for Reference

668 GEN-4 GEN-4 0001 (REV0) 
(110331) 25483-000-GPE-GXA-00004 1

ROBB KRUMPEN - RESUME (BECHTEL)  - NEW 
RESIDENT ENGINEER Resume RE 3/31/11 GAKG-00273 4/21/11 4/4/11 x 4/4/11 Approved

669 GEN-4 GEN-4 CERDG 0311 
(REV0) (110601) N/A N/A Donald Gerken - GEN-4 Certificate of Compliance 

MAR11

Certificate of 
Compliance 
Reference 
Document

RE 6/11/11 DG GAKG-00413 6/22/11 6/1/11 x 6/1/11 Reviewed for Reference

670 GEN-4 GEN-4 CERDG 0811 
(REV0) (110901) N/A N/A Donald Gerken - GEN-4 Certificate of Compliance 

August 11

Certificate of 
Compliance 
Reference 
Document

RE 9/1/11 DG GAKG-00637 9/22/11 9/6/11 x 9/6/11 Reviewed for Reference

671 GEN-4 GEN-4 REM05 (REV0) 
(110818) 25483-000-G70-GCE-00010 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

June, 2011
Monthly Report 
Reference Only RE 8/18/11 DG GAKG-00594 9/8/11 8/18/11 x 8/18/11 Reviewed for Reference

672 GEN-4 GEN-4 REM06 (REV0) 
(110829) 25483-000-G70-GCE-00011 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

July, 2011
Monthly Report 
Reference Only RE 8/29/11 DG GAKG-00614 9/19/11 8/29/11 x 8/29/11 Reviewed for Reference

673 GEN-4 GEN-4 REM07 (REV0) 
(110920) 25483-000-G70-GCE-00012 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

August, 2011
Monthly Report 
Reference Only RE 9/20/11 RK GAKG-00698 10/11/11 10/10/11 x 10/10/11 Reviewed for Reference
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

674 GEN-4 GEN-4 REM08 (REV0) 
(111114) 25483-000-G70-GCE-00013 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

September, 2011
Monthly Report 
Reference Only RE 11/14/11 RK GAKG-00846 12/5/11 11/15/11 x 11/15/11 Reviewed for Reference

675 GEN-4 GEN-4 REM08 (REV0) 
(111114) 25483-000-G70-GCE-00014 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

October, 2011
Monthly Report 
Reference Only RE 11/14/11 RK GAKG-00846 12/5/11 11/15/11 x 11/15/11 Reviewed for Reference

676 GEN-5 GEN-5 0001 (REV0) 
(100724) 25483-000-GPE-GXA-00002 0

CHRIS LOY, RPE MECHANICAL ENGINEER 
(BECHTEL) MECHANICAL PLANT SYSTEMS 
INCLUDING P&IDs

Resume PE 7/2/10 NA 7/15/10 7/15/10 x 7/15/10 Approved

677 GEN-5 GEN-5 0001 (REV0) 
(100724) 25483-000-GPE-GXA-00003 0

DON GERKEN - RESUME (BECHTEL) - RPE/ RFE 
RESIDENT FIELD ENGINEER - GEOTECHNICAL 
ENGINEERING, PILING, EARTHWORKS INCLUDING 
GRADING AND DRAINAGE

Resume PE 7/2/10 NA 7/15/10 7/15/10 x 7/15/10 Approved

678 GEN-5 GEN-5 0001 (REV0) 
(100724) 25483-000-GPE-GXA-00004 0

ROBB KRUMPEN - RESUME (BECHTEL) RPE 
CIVIL/STRUCTURAL ENGINEER (BECHTEL) - 
RESPOSIBLE FOR:
1. Grading and earthwork, including finish grading, 
paving, roadwork, storm water drainage, permitting 
support.
2. Technical Specifications and structural standard 
details
3. RCEC backup Civil RPE for the duration of the project

Resume PE 7/2/10 NA 7/15/10 7/15/10 x 7/15/10 Approved

679 GEN-5 GEN-5 0001 (REV1) 
(100809) 25483-000-GPE-GXA-00006 0

KOUSHIK CHANDA - RESUME (BECHTEL) 
ELECTRICAL RESPONSIBLE ENGINEER - 
RESPONSIBLE FOR ELECTRICAL SYSTEM 
DESIGNS, INCLUDING GROUNDING AND LIGHTING

Resume Electrical 8/9/10 GAKG-00008 8/23/10 8/23/10 x 8/23/10 Approved

680 GEN-5 GEN-5 0002 (REV0) 
(101102) 25483-000-GPE-GXA-00021 0

QIN PAN - RESUME (BECHTEL) CIVIL ENGINEER - 
MISCELLANEOUS SUPPORT STEEL INCLUDING 
CABLE TRAY SUPPORTS, PIPE SUPPORTS & 
PLATFORMS

Resume Civil 11/2/10 GAKG-00053 11/16/10 11/12/10 x 11/12/10 Approved

681 GEN-5 GEN-5 0003 (REV0) 
(101220) 25483-000-GPE-GXA-00034 0

ESWARA GOLLAPUDI - RESUME (BECHTEL)  PLANT 
DESIGN ENGINEER - WILL BE SEALING PIPING 
STRESS DESIGN

Resume PD 12/20/10 GAKG-00111 1/10/11 12/21/10 x 12/21/10 Approved

682 GEN-5 GEN-5 0004 (REV0) 
(110128) 25483-000-GPE-GXA-00051 0 AJAY MALHOTRA  - RESUME (BECHTEL) 

CIVIL/STRUCTURAL ENGINEER Resume Civil 1/28/11 GAKG-00170 2/4/11
2/2/11

Superseded 
by REV1

2/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

683 GEN-5 GEN-5 0004 (REV1) 
(110202) 25483-000-GPE-GXA-00051 1

AJAY MALHOTRA RESUME (BECHTEL) - CIVIL 
ENGINEER
Responsible for all Bechtel initiated foundation & 
superstructure steel / concrete designs.  With reference 
to GEN-5 condition responsible for segment C.   
1. Be directly responsible for the design of the proposed 
structures and equipment supports; 
2. Provide consultation to the RE during design and 
construction of the project; 
3. Monitor const. progress to ensure compliance with 
engineering LORS; 
4. Evaluate and recommend necessary changes in 
design; & 
5. Prepare and sign all major building plans, specs and 
calculations.

Resume Civil 2/2/11 GAKG-00177 2/8/11 2/9/11 x 2/9/11 Approved

684 GEN-5 GEN-5 0005 (REV0) 
(110304) 25483-000-GPE-GXA-00055 0

BABANNA BIRADAR - RESUME (BECHTEL) 
MECHANICAL ENGINEER - WILL BE SEALING FIRE 
PROTECTION SYSTEM DOCUMENTS

Resume Mechanical 3/4/11 GAKG-00234 3/25/11 3/15/11 x 3/15/11 Approved

685 GEN-5 GEN-5 0006 (REV0) 
(110725) 25483-000-GPE-GXA-00098 0 Anil Kondaji Karpe - RESUME (BECHTEL) 

MECHANICAL ENGINEER Resume Mechanical 7/25/11 GAKG-00540 8/1/11 7/29/11 x 7/29/11 Approved

686 GEN-5 GEN-5 0007 (REV0) 
(110912) 25483-000-GPE-GXA-00124 0 Resume - Muzaffar Sajjad - Bechtel Resume Plant Design Obligacion, 

Abigail 9/12/11 GAKG-00657 10/3/11 9/16/11 9/19/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

687 GEN-5 GEN-5 0007 (REV1) 
(110919) 25483-000-GPE-GXA-00124 1 Resume - Muzaffar Sajjad - Bechtel Resume Plant Design Obligacion, 

Abigail 9/19/11 GAKG-00693 10/10/11 10/6/11 x 10/6/11 Approved

688 GEN-5 GEN-5 0008 (REV0) 
(110913) 25483-000-GPE-GXA-00125 0 Resume - Donald K. Kriesche - Bechtel Resume Plant Design Obligacion, 

Abigail 9/13/11 GAKG-00663 10/4/11 9/28/11 12/13/11 9/28/11 Approved with Conditions - zipped with document

689 GEN-5 GEN-5 0008 (REV1) 
(111213) 25483-000-GPE-GXA-00125 0 Resume - Donald K. Kriesche - Bechtel Resume Plant Design Obligacion, 

Abigail 12/13/11 GAKG-00928 1/3/12 12/27/11 x 12/27/11 Approved with Conditions - zipped with document

690 GEN-5 GEN-5 0008 (REV0) 
(110913) 25483-000-GPE-GXA-00126 0 Resume - Ronald G. Cable - Bechtel Resume Plant Design Obligacion, 

Abigail 9/13/11 GAKG-00663 10/4/11 9/28/11 12/13/11 9/28/11 Approved with Conditions - zipped with document

691 GEN-5 GEN-5 0008 (REV1) 
(111213) 25483-000-GPE-GXA-00126 0 Resume - Ronald G. Cable - Bechtel Resume Plant Design Obligacion, 

Abigail 12/13/11 GAKG-00928 1/3/12 12/27/11 x 12/27/11 Approved with Conditions - zipped with document

692 GEN-5 GEN-5 0009 (REV0) 
(110921) 25483-000-GPE-GXA-00127 0 Resume - Alan Ketin - Bechtel Resume Civil Obligacion, 

Abigail 9/21/11 GAKG-00702 9/28/11 9/29/11 9/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

693 GEN-5 GEN-5 0009 (REV1) 
(110929) 25483-000-GPE-GXA-00127 0 Resume - Alan Ketin - Bechtel Resume Civil Obligacion, 

Abigail 9/29/11 GAKG-00728 10/6/11 10/5/11 x 10/5/11 Approved

694 GEN-5 GEN-5 0009 (REV0) 
(110921) 25483-000-GPE-GXA-00128 0 Resume - Zachary Beach - Bechtel Resume Civil Obligacion, 

Abigail 9/21/11 GAKG-00702 9/28/11 9/29/11 9/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

695 GEN-5 GEN-5 0009 (REV1) 
(110929) 25483-000-GPE-GXA-00128 1 Resume - Zachary Beach - Bechtel Resume Civil Obligacion, 

Abigail 9/29/11 GAKG-00728 10/6/11 10/5/11 x 10/5/11 Approved

696 GEN-5 GEN-5 0010 (REV0) 
(111014) 25483-000-GPE-GXA-00136 0 Resume - Steven W. LeMay - Bechtel - Special 

Inspector/ Welding Resume Plant Design Obligacion, 
Abigail 10/14/11 GAKG-00764 11/4/11 11/1/11 2/24/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document - Per Don Gerken (2/16/12), Steven's 
Special Inspector is still an open item, awaiting program certification

697 GEN-5 GEN-5 0010 (REV1) 
(120224) 25483-000-GPE-GXA-00136 1 Resume - Steven W. LeMay - Bechtel - Special 

Inspector/ Welding Resume Plant Design Obligacion, 
Abigail 2/24/12 GAKG-01139 3/16/12 2/29/12 x 2/29/12 Approved

698 GEN-5 GEN-5 0011 (REV0) 
(120418) 25483-000-GPE-GXA-00243 0 Resume - Harendra Shah - Pipe Support Eng. - Bechtel Resume Plant Design Obligacion, 

Abigail 4/18/12 GAKG-01295 4/20/12 4/18/12 4/18/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document - emailed to H. Shah

699 GEN-5 GEN-5 0011 (REV1) 
(120418) 25483-000-GPE-GXA-00243 1 Resume - Harendra Shah - Pipe Support Eng. - 

Bechtel Resume Plant Design Obligacion, 
Abigail 4/18/12 GAKG-01298 4/20/12 4/19/12 x 4/19/12 Response to CBO Comments Submitted for Approval
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

700 GEN-5 GEN-5 0012 (REV0) 
(120502) 25483-000-GPE-GXA-00244 0 Resume - Thomas Hemenway - Calpine - Civil/Structural Resume Civil 5/2/12 GAKG-01333 5/9/12 5/3/12 x 5/3/12 Approved

701 GEN-5 GEN-5 0013 (REV0) 
(120503) 25483-000-GPE-GXA-00245 0 Resume - John Ehman - Resident Engineer Resume Civil 5/3/12 GAKG-01338 5/24/12 5/15/12 CBO Comments Received - zipped with document

702 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00012 0 SPECIAL INSPECTOR - SIGNET TESTING LABS INC - 

JEFF BOSQUE RESUME - GEN5
Special Inspector 

Resume PE 10/4/10 GAKG-00037 10/11/10 10/15/10 x 10/15/10 Approved

703 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00013 0

SPECIAL INSPECTOR - JOHN DAMM RESUME - 
SENIOR ENGINEER - GEOTECHNICAL AND 
HYDRAULIC ENGINEERING SERVICES - BECHTEL 
POWER CORP - GEN6

Special Inspector 
Resume PE 10/4/10 GAKG-00037 10/11/10 10/15/10 x 10/15/10 Approved

704 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00014 0

SPECIAL INSPECTOR - SAM HUI RESUME - SENIOR 
PRINCIPAL ENGINEER HYDRAULICS AND 
HYDROLOGY - GEN6

Special Inspector 
Resume PE 10/4/10 GAKG-00037 10/11/10 10/15/10 x 10/15/10 Approved

705 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00015 0 SPECIAL INSPECTOR - SIGNET TESTING LABS 

QUALIFICATON MATRIX
Special Inspector 

Qualification Matirx PE 10/4/10 GAKG-00037 10/11/10 10/15/10 x 10/15/10 Approved

706 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00016

SPECIAL INSPECTOR - (GEOTECHNICAL RPE 
APPROVED BY CBO) MR. DON GERKEN, RPE/ RFE 
RESIDENT FIELD ENGINEER (CIVIL ENGINEER)

Special Inspector 
Resume PE 10/4/10 GAKG-00037 10/11/10 10/15/10 x 10/15/10 Approved

707 GEN-6 GEN-6 SY03 (REV0) 
(110114) 25483-000-GPE-GXA-00044 0 SPECIAL INSPECTOR (BECHTEL) - JESSICA 

BARRON - RESUME
Special Inspector - 

Resume PE 1/14/11 GAKG-00148 2/4/11 1/26/11 2/16/12 CLOSED Response to Comments Submitted to Close Item - Not to be Approved - CBO Comments 
Received - zipped with document

708 GEN-6 GEN-6 SY03 (REV1) 
(120216) 25483-000-GPE-GXA-00044 0 SPECIAL INSPECTOR (BECHTEL) - JESSICA 

BARRON - RESUME
Special Inspector - 

Resume PE 2/16/12 GAKG-01128 3/8/12 2/16/12 CLOSED CLOSED Response to Comments Submitted to Close Item - Not to be Approved - CBO Comments 
Received - zipped with document

709 GEN-6 GEN-6 BSI01 (REV0) 
(110509) 25483-000-GPE-GXA-00077 0 Ron Cable - Bechtel Special Inspector Special Inspector 

Resume PE Obligacion, 
Abigail 5/9/11 GAKG-00354 5/30/11 5/11/11 superseded by 

GEN-5 0008

superseded 
by GEN-5 

0008
CBO Comments Received - zipped with document

710 GEN-6 GEN-6 BSI01 (REV0) 
(110509) 25483-000-GPE-GXA-00078 0 Andrew Scelfo - Bechtel Special Inspector Special Inspector 

Resume PE Obligacion, 
Abigail 5/9/11 GAKG-00354 5/30/11 5/11/11 CBO Comments Received - zipped with doc in IW - distributed to RE - Per Don Gerken 

(2/16/12), Andy may still be pursued as a special inspector.

711 GEN-6 GEN-6 BSI02 (REV0) 
(111116) 25483-000-GPE-GXA-00143 0 Resume - Richard Diana - Bechtel Special Inspector-

Welding Resume Inspector 11/16/11 GAKG-00859 12/7/11 11/16/11 x 11/16/11 Approved

712 GEN-6 GEN-6 BSI03 (REV0) 
(120109) 25483-000-GPE-GXA-00211 0 Resume - Special Inspector - Seth Fitzgibbons - 

Structural Steel Bolting - RCEC Resume Inspector 1/9/12 GAKG-01000 1/30/12 1/23/12 x 1/23/12 Approved

713 GEN-6 GEN-6 BSI04 (REV0) 
(120113) 25483-000-GPE-GXA-00213 0

Resume - Special Inspector - Brian Dunn - NDE Training 
and Experience Resume - Bechtel Field Welding 
Engineer

Special Inspector 
Resume Inspector 1/13/12 GAKG-01011 2/3/12 1/13/12 x 1/13/12 Approved

714 GEN-6 GEN-6 BSI04 (REV0) 
(120113) 25483-000-GPE-GXA-00214 0 Resume - Special Inspector - Brian Dunn - AWS Quick 

Check Certification - Bechtel Field Welding Engineer
Special Inspector 

Resume Inspector 1/13/12 GAKG-01011 2/3/12 1/13/12 x 1/13/12 Approved

715 GEN-6 GEN-6 BSI04 (REV0) 
(120113) 25483-000-GPE-GXA-00215 0 Resume - Special Inspector - Brian Dunn - Bechtel Field 

Welding Engineer
Special Inspector 

Resume Inspector 1/13/12 GAKG-01011 2/3/12 1/13/12 x 1/13/12 Approved

716 GEN-6 GEN-6 BSI05 (REV0) 
(120117) 25483-000-GPE-GXA-00216 0 Resume - Special Inspector - Gordon B. James - Bechtel 

Field Welding Engineer
Special Inspector 

Resume Inspector Obligacion, 
Abigail 1/13/12 GAKG-01018 2/7/12 1/17/12 3/1/12

superseded 
by later 

revision to 
close item

CBO Comments Received - zipped with document

717 GEN-6 GEN-6 BSI05 (REV1) 
(120301) 25483-000-GPE-GXA-00216 0 Resume - Special Inspector - Gordon B. James - 

Bechtel Field Welding Engineer
Special Inspector 

Resume Inspector Obligacion, 
Abigail 3/1/12 GAKG-01157 3/22/12 CLOSED CLOSED CLOSED Resubmitted to close item - Mr. James is no longer available

718 GEN-6 GEN-6 BSI05 (REV0) 
(120117) 25483-000-GPE-GXA-00217 0

Resume - Special Inspector - Gordon B. James - NDE 
Training and Experience Resume - Bechtel Field Welding
Engineer

Special Inspector 
Resume Inspector Obligacion, 

Abigail 1/13/12 GAKG-01018 2/7/12 1/17/12 3/1/12

superseded 
by later 

revision to 
close item

CBO Comments Received - zipped with document

719 GEN-6 GEN-6 BSI05 (REV1) 
(120301) 25483-000-GPE-GXA-00217 0

Resume - Special Inspector - Gordon B. James - 
NDE Training and Experience Resume - Bechtel 
Field Welding Engineer

Special Inspector 
Resume Inspector Obligacion, 

Abigail 3/1/12 GAKG-01157 3/22/12 CLOSED CLOSED CLOSED Resubmitted to close item - Mr. James is no longer available

720 GEN-6 GEN-6 BSI06 (REV0) 
(120206) 25483-000-GPE-GXA-00223 0 Resume Special Inspector - Bechtel - Jesse Baker Special Inspector 

Resume Inspector 2/6/12 GAKG-01092 2/11/12 2/8/12 x 2/8/12 Approved

721 GEN-6 GEN-6 BSI07 (REV0) 
(120309) 25483-000-GPE-GXA-00227 0 Resume - Arthur Cady - Bechtel - Special Inspector Special Inspector 

Resume Inspector 3/9/12 GAKG-01155 3/16/12 3/16/12 x 3/16/12 Approved

722 GEN-6 GEN-6 SIGNET01 
(REV0) (120307) 25483-000-GPE-GXA-00228 0 Special Inspector Resume - John Oliveira - 

Agate/Beta/Graver/Spig Resume Special Inspector 
Resume 3/7/12 GAKG-01181 3/28/12 3/8/12 x 3/8/12

Approved; Mr. Oliveira will be responsible for inspecting AGATE structural steel/ 
welding/structural steel/ bolting/post-installed (Hilti) anchors (which falls under reinforced 
concrete inspection)) BETA (structural steel/ welding/structural steel/ bolting/ reinforced 
concrete/ post-installed (Hilti) anchors (which falls under reinforced concrete inspection)) 
GRAVER (structural steel/ welding/structural steel/ bolting) SPIG (structural steel/ 
bolting/ post-installed (Hilti) anchors (which falls under reinforced concrete 
inspection)/reinforced concrete

723 GEN-6 GEN-6 SIGNET01 
(REV0) (120307) 25483-000-GPE-GXA-00229 0 Special Inspector John Oliveira - American Welding 

Society Certification Certification Special Inspector 3/7/12 GAKG-01181 3/28/12 3/8/12 x 3/8/12 Approved

724 GEN-6 GEN-6 SIGNET01 
(REV0) (120307) 25483-000-GPE-GXA-00230 0 Special Inspector John Oliveira - Letter of Certification Certification Special Inspector 3/7/12 GAKG-01181 3/28/12 3/8/12 x 3/8/12 Approved

725 GEN-6 GEN-6 GQ01 (REV0) 
(110302) 25483-000-GQM-GCE-00001 0 STATEMENT OF REQUIRED SPECIAL INSPECTIONS

Statement of 
Required Special 

Inspections
3/2/11 x GAKG-00232 3/23/11 3/17/11 x 3/17/11 Approved

726 MECH-1 MECH-1 006B (REV0) 
(120125) 25483-000-30R-C01G-00001 0 Use of Firewall System for CTG and STG Transformers Report Civil 1/25/12 RK GAKG-01049 2/15/12 2/1/12 x 2/1/12 Approved

727 MECH-1 MECH-1 0006A 
(REV0) (120124) 25483-000-30R-M01G-00001 2 CTG/UAT Transformer Pit Fire Protection Design Report 1/24/12 BB GAKG-01039 2/14/12 2/6/12 2/6/12 Approved with Conditions - zipped with document

728 MECH-1 MECH-1 0006 (REV0) 
(101004) 25483-000-30R-M82G-00001 0 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical Begley, Jim 10/4/10 GAKG-00035 10/18/10 10/26/10
Superseded 

by REV1 

1/25/11
Superseded 

by later 
revision

Comments for Fire Review RCEC included in IW 25483-000-30R-M82G-00001 zip file
Amended Comments for Fire Review RCEC included in IW 25483-000-30R-M82G-
00001 zip file

729 MECH-1 MECH-1 0006 (REV1) 
(110125) 25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical Begley, Jim 1/25/11 GAKG-00165 2/15/11
2/18/2011

Superseded 
by REV2

3/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

730 MECH-1 MECH-1 0006 (REV2) 
(110315) 25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical Begley, Jim 3/15/11 GAKG-00246 4/5/11 3/24/11 4/25/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document.  Copy given to Bruce 3/24/11 
Attmts:25483-000-P1-0090-00001, 
25483-000-P1-0090-00001, 25483-000-P1-0090-00001,
 25483-000-A2-8190-00001

731 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-30R-M82G-00001 2 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 6/24/11

Superseded 
by later 
revision

Comments Received - zipped only with this main doc
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

732 MECH-1 MECH-1 0006 (REV4) 
(110624) 25483-000-30R-M82G-00001 2 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan Mechanical Begley, Jim 6/24/11 BB GAKG-00481 6/30/11 6/30/11 7/27/11

Superseded 
by later 
revision

Comments Received - zipped only with this main doc

733 MECH-1 MECH-1 0006 (REV5) 
(110727) 25483-000-30R-M82G-00001 2 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical Begley, Jim 7/27/11 BB GAKG-00549 8/17/11 8/23/11 Comments Received - zipped with Documents in IW

735 MECH-1 MECH-1 3PS01 
(REV0) (110422) 25483-000-3PS-NX00-00002 1 Technical Specification for Internal and External Coatings

of Above and Below Ground Pipes and Fittings

Specification 
Reference 
Document

Plant Design 4/22/11 GAKG-00317 5/13/11 5/10/11 x 5/10/11 Reviewed for Reference

736 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-A1-8110-00001 0 Administration/Warehouse Building Conceptual Plans

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

737 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-A2-8190-00001 0 Administration/Warehouse Building Conceptual 

Elevations and Sections

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

738 MECH-1 MECH-1 M0C01 
(REV0) (110511) 25483-000-M0C-PF-00002 0 Fire Protection (PF): A/G Line sizing and Main Fire 

Pump Sizing Calculation Mechanical Begley, Jim 5/11/11 BB GAKG-00363 6/1/11 5/19/11 x 5/19/11 Approved

739 MECH-1 MECH-1 M0C01 
(REV1) (110613) 25483-000-M0C-PF-00002 0 Fire Protection (PF): A/G Line sizing and Main Fire 

Pump Sizing Calculation Mechanical Begley, Jim 6/13/11 BB GAKG-00439 7/4/11

superseded 
by MECH-1 

P401 (REV4) 
110617)

x

superseded 
by MECH-1 

P401 (REV4) 
110617)

Package being resubmitted (same document revision) per the request of Lowell Brown.  
Ref. Docs include Hydrant Allocation Table; Clow 860 Flow Loss Test; 850/865 Wet 
Barrel Hydrant Flow Test

740 MECH-1 MECH-1 P401 (REV4) 
(110617) 25483-000-M0C-PF-00002 0 Fire Protection:  AG Line Sizing and Main Fire Pump 

Sizing Calculation Plant Design 6/17/11 BB GAKG-461 7/8/11 6/20/11 x 6/20/11 Approved

741 MECH-1 MECH-1 M0C01 
(REV2) (111118) 25483-000-M0C-PF-00002 2 Fire Protection (PF): A/G Line sizing and Main Fire 

Pump Sizing Calculation Mechanical Begley, Jim 11/18/11 ZB GAKG-00869 12/2/11 12/7/11 12/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

742 MECH-1 MECH-1 M0C01 
(REV3) (111209) 25483-000-M0C-PF-00002 2 Fire Protection (PF): A/G Line sizing and Main Fire 

Pump Sizing Calculation Mechanical Begley, Jim 12/9/11 GAKG-00924 12/22/11 Response to Comments Submitted for Approval

743 MECH-1 MECH-1 0018 (Rev0) 
(110317) 25483-000-M6- PG-00002 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/17/11 GAKG-00248 4/7/11 4/4/11 x 4/4/11 Reviewed for Reference

744 MECH-1 MECH-1 0018 (Rev0) 
(110317) 25483-000-M6- PG-00003 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/17/11 GAKG-00248 4/7/11 4/4/11 x 4/4/11 Reviewed for Reference

745 MECH-1 MECH-1 0018 (Rev0) 
(110317) 25483-000-M6- PG-00004 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/17/11 GAKG-00248 4/7/11 4/4/11 x 4/4/11 Reviewed for Reference

746 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00001 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Reference

747 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00001 1 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT 

REHEAT STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Reference

748 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00001 3 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT 

REHEAT STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Reference

749 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00001 4 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT 

REHEAT STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00719 10/17/11 10/18/11 x 10/18/11 Reviewed for Reference

750 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00002 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Reference

751 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00002 1 P&ID MAIN STEAM SYSTEM (LP Steam) AND 

CONTROL VALVE DRAINS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Reference

752 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00002 3 P&ID MAIN STEAM SYSTEM (LP Steam) AND 

CONTROL VALVE DRAINS

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Reference

753 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00002 4 P&ID MAIN STEAM SYSTEM (LP Steam) AND 

CONTROL VALVE DRAINS

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00719 10/17/11 10/18/11 x 10/18/11 Reviewed for Reference

754 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00003 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Reference

755 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00003 1 P&ID MAIN STEAM SYSTEM (STEAM TURBINE)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Reference

756 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00003 3 P&ID MAIN STEAM SYSTEM (STEAM TURBINE)

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Reference

757 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00003 4 P&ID MAIN STEAM SYSTEM (STEAM TURBINE)

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00719 10/17/11 10/18/11 x 10/18/11 Reviewed for Reference

758 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00004 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Reference

759 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00004 1 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP 

STEAM)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Reference

760 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00004 3 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP 

STEAM)

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Reference

761 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00004 4 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP 

STEAM)

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00719 10/17/11 10/18/11 x 10/18/11 Reviewed for Reference

762 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00005 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Reference

763 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00005 1 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM 

BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Reference
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

764 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00005 3 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM 

BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Reference

765 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00005 4 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM 

BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00719 10/17/11 10/18/11 x 10/18/11 Reviewed for Reference

766 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00006 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Reference

767 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00006 1 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Reference

768 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00006 3 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Reference

769 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00006 4 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00719 10/17/11 10/18/11 x 10/18/11 Reviewed for Reference

770 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0010 (REV0) 
(101104)

25483-000-M6-AD-00001 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 x 11/19/10 Reviewed for Reference

771 MECH-1 MECH-1 0010 (REV2) 
(110617) 25483-000-M6-AD-00001 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/17/11 GAKG-00460 7/8/11 7/5/11 x 7/5/11 Reviewed for Reference

772 MECH-1 MECH-1 0010 (REV3) 
(110930) 25483-000-M6-AD-00001 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00729 10/21/11 10/18/11 x 10/18/11 Reviewed for Reference

773 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0010 (REV0) 
(101104)

25483-000-M6-AD-00002 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 x 11/19/10 Reviewed for Reference

774 MECH-1 MECH-1 0010 (REV2) 
(110617) 25483-000-M6-AD-00002 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/17/11 GAKG-00460 7/8/11 7/5/11 x 7/5/11 Reviewed for Reference

775 MECH-1 MECH-1 0010 (REV3) 
(110930) 25483-000-M6-AD-00002 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00729 10/21/11 10/18/11 x 10/18/11 Reviewed for Reference

776 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0010 (REV0) 
(101104)

25483-000-M6-AD-00003 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 x 11/19/10 Reviewed for Reference

777 MECH-1 MECH-1 0010 (REV2) 
(110617) 25483-000-M6-AD-00003 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/17/11 GAKG-00460 7/8/11 7/5/11 x 7/5/11 Reviewed for Reference

778 MECH-1 MECH-1 0010 (REV3) 
(110930) 25483-000-M6-AD-00003 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00729 10/21/11 10/18/11 x 10/18/11 Reviewed for Reference

779 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0010 (REV0) 
(101104)

25483-000-M6-AD-00004 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 x 11/19/10 Reviewed for Reference

780 MECH-1 MECH-1 0010 (REV2) 
(110617) 25483-000-M6-AD-00004 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/17/11 GAKG-00460 7/8/11 7/5/11 x 7/5/11 Reviewed for Reference

781 MECH-1 MECH-1 0010 (REV3) 
(110930) 25483-000-M6-AD-00004 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00729 10/21/11 10/18/11 x 10/18/11 Reviewed for Reference

782 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0011 (REV0) 
(101104)

25483-000-M6-AE-00001 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00018 11/25/10

11/19/10 
Superseded 

by REV 1
x 11/19/10 Reviewed for Reference

783 MECH-1 MECH-1 0011 (REV1) 
(110106) 25483-000-M6-AE-00001 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/6/11 GAKG-00128 1/27/11 1/21/11 6/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

784 MECH-1 MECH-1 0011 (REV2) 
(110602) 25483-000-M6-AE-00001 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/2/11 GAKG-00418 6/23/11 6/21/11 x 6/21/11 Reviewed for Reference

785 MECH-1 MECH-1 0011 (REV3) 
(110926) 25483-000-M6-AE-00001 3 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00717 10/17/11 10/18/11 x 10/18/11 Reviewed for Reference

786 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1 0011 (REV0) 
(101104)

25483-000-M6-AE-00002 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00018 11/25/10 11/19/10 x 11/19/10 Reviewed for Reference

787 MECH-1 MECH-1 0011 (REV1) 
(110106) 25483-000-M6-AE-00002 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/6/11 GAKG-00128 1/27/11 1/21/11 6/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

788 MECH-1 MECH-1 0011 (REV2) 
(110602) 25483-000-M6-AE-00002 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/2/11 GAKG-00418 6/23/11 6/21/11 x 6/21/11 Reviewed for Reference

789 MECH-1 MECH-1 0011 (REV3) 
(110926) 25483-000-M6-AE-00002 3 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00717 10/17/11 10/18/11 x 10/18/11 Reviewed for Reference

790 MECH-1 MECH-1 0015 (REV1) 
(110106) 25483-000-M6-AG-00001 0 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/6/11 GAKG-00127 1/27/11
1/21/11

Superseded 
by REV2

x 1/21/11 Reviewed for Reference

791 MECH-1 MECH-1 0015 (REV2) 
(110203) 25483-000-M6-AG-00001 1 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/3/11 GAKG-00180 2/23/11 2/18/11 x 2/18/11 Reviewed for Reference

792 MECH-1 MECH-1 0015 (REV3) 
(110930) 25483-000-M6-AG-00001 3 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00730 10/21/11 10/18/11 x 10/18/11 Reviewed for Reference
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

793 MECH-1 MECH-1 0015 (REV0) 
(101222) 25483-000-M6-AG-00001 A P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11
1/10/11 

Superseded 
by REV 1

x 1/10/11 Reviewed for Reference

794 MECH-1 MECH-1 0015 (REV1) 
(110106) 25483-000-M6-AG-00002 0 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/6/11 GAKG-00127 1/27/11 1/21/11 x 1/21/11 Reviewed for Reference

795 MECH-1 MECH-1 0015 (REV2) 
(110203) 25483-000-M6-AG-00002 1 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/3/11 GAKG-00180 2/23/11 2/18/11 x 2/18/11 Reviewed for Reference

796 MECH-1 MECH-1 0015 (REV3) 
(110930) 25483-000-M6-AG-00002 3 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00730 10/21/11 10/18/11 x 10/18/11 Reviewed for Reference

797 MECH-1 MECH-1 0015 (REV0) 
(101222) 25483-000-M6-AG-00002 A P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11 1/10/11 x 1/10/11 Reviewed for Reference

798 MECH-1 MECH-1 0015 (REV1) 
(110106) 25483-000-M6-AG-00003 0 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/6/11 GAKG-00127 1/27/11
1/21/11

Superseded 
by REV2

x 1/21/11 Reviewed for Reference

799 MECH-1 MECH-1 0015 (REV2) 
(110203) 25483-000-M6-AG-00003 1 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/3/11 GAKG-00180 2/23/11 2/18/11 x 2/18/11 Reviewed for Reference

800 MECH-1 MECH-1 0015 (REV3) 
(110930) 25483-000-M6-AG-00003 3 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00730 10/21/11 10/18/11 x 10/18/11 Reviewed for Reference

801 MECH-1 MECH-1 0015 (REV0) 
(101222) 25483-000-M6-AG-00003 A P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11
1/10/11 

Superseded 
by REV 1

x 1/10/11 Reviewed for Reference

802 MECH-1 MECH-1 0015 (REV1) 
(110106) 25483-000-M6-AG-00004 0 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/6/11 GAKG-00127 1/27/11 1/21/11 x 1/21/11 Reviewed for Reference

803 MECH-1 MECH-1 0015 (REV2) 
(110203) 25483-000-M6-AG-00004 1 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/3/11 GAKG-00180 2/23/11 2/18/11 x 2/18/11 Reviewed for Reference

804 MECH-1 MECH-1 0015 (REV3) 
(110930) 25483-000-M6-AG-00004 3 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00730 10/21/11 10/18/11 x 10/18/11 Reviewed for Reference

805 MECH-1 MECH-1 0015 (REV0) 
(101222) 25483-000-M6-AG-00004 A P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11 1/10/11 x 1/10/11 Reviewed for Reference

806 MECH-1 MECH-1 0024 (REV0) 
(110525) 25483-000-M6-AJ-00001 0 P&ID Condensate and Feed Water Chemical Feed 

System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/25/11 GAKG-00396 6/8/11 6/7/11 x 6/7/11 Reviewed for Reference

807 MECH-1 MECH-1 0024 (REV0) 
(110525) 25483-000-M6-AJ-00002 0 P&ID Condensate and Feed Water Chemical Feed 

System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/25/11 GAKG-00396 6/8/11 6/7/11 x 6/7/11 Reviewed for Reference

808 MECH-1 MECH-1 0024 (REV0) 
(110525) 25483-000-M6-AJ-00003 0 P&ID Condensate and Feed Water Chemical Feed 

System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/25/11 GAKG-00396 6/8/11 6/7/11 x 6/7/11 Reviewed for Reference

809 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-AR-00001 0 P&ID Condenser Air Removal System

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/11/11 GAKG-00290 5/2/11 4/28/11 x 4/28/11 Reviewed for Reference

810 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-AR-00001 1 P&ID Condenser Air Removal System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00718 10/17/11 10/31/11 x 10/31/11 Reviewed for Reference

811 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-BM-00001 0 Piping And Instrument Diagram unit-1 HRSG Blowdown 

System

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/11/11 GAKG-00290 5/2/11 4/28/11 x 4/28/11 Reviewed for Reference

812 MECH-1 MECH-1 0020 (REV1) 
(110608) 25483-000-M6-BM-00001 1 Piping And Instrument Diagram unit-1 HRSG Blowdown 

System

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/8/11 GAKG-00430 6/29/11 6/24/11 x 6/24/11 Reviewed for Reference

813 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-BM-00001 2 Piping And Instrument Diagram unit-1 HRSG 

Blowdown System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00718 10/17/11 10/31/11 x 10/31/11 Reviewed for Reference

814 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-BM-00002 0 Piping And Instrument Diagram unit-2 HRSG Blowdown 

System

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/11/11 GAKG-00290 5/2/11 4/28/11 x 4/28/11 Reviewed for Reference

815 MECH-1 MECH-1 0020 (REV1) 
(110608) 25483-000-M6-BM-00002 1 Piping And Instrument Diagram unit-2 HRSG Blowdown 

System

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/8/11 GAKG-00430 6/29/11 6/24/11 x 6/24/11 Reviewed for Reference

816 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-BM-00002 2 Piping And Instrument Diagram unit-2 HRSG 

Blowdown System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00718 10/17/11 10/31/11 x 10/31/11 Reviewed for Reference

817 MECH-1 MECH-1 0023 (REV0) 
(110427) 25483-000-M6-BS-00001 0 P&ID Ammonia Storage and transfer

P&ID
REFERENCE 
DOCUMENT

Mechanical Villar, Jess 4/27/11 GAKG-00323 5/18/11 5/13/11 CBO Comments Received - zipped with document

818 MECH-1 MECH-1 0002 (REV1) 
(110211) 25483-000-M6-FG-00001 1 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/11/11 GAKG-00194 3/4/11 2/28/11 5/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

819 MECH-1 MECH-1 0002 (REV2) 
(110503) 25483-000-M6-FG-00001 2 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/3/11 GAKG-00335 5/24/11 5/24/11 x 5/24/11 Reviewed for Reference 

820 MECH-1 MECH-1 0002 (REV3) 
(110803) 25483-000-M6-FG-00001 3 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 8/3/11 GAKG-00566 8/24/11 8/23/11 x 8/23/11 Reviewed for Reference

821 MECH-1 MECH-1 0002 (REV4) 
(110929) 25483-000-M6-FG-00001 4 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/29/11 GAKG-00726 10/20/11 10/18/11 x 10/18/11 Reviewed for Reference

822 MECH-1 MECH-1 0002 (REV0) 
(100928) 25483-000-M6-FG-00001 C P&ID - FUEL GAS SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/10 GAKG-00031 10/12/10 10/14/10 x 10/14/10 Reviewed for Reference

823 MECH-1 MECH-1 0002 (REV1) 
(110211) 25483-000-M6-FG-00002 0 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/11/11 GAKG-00194 3/4/11 2/28/11 5/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

824 MECH-1 MECH-1 0002 (REV2) 
(110503) 25483-000-M6-FG-00002 1 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/3/11 GAKG-00335 5/24/11 5/24/11 x 5/24/11 Reviewed for Reference 

825 MECH-1 MECH-1 0002 (REV3) 
(110803) 25483-000-M6-FG-00002 2 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 8/3/11 GAKG-00566 8/24/11 8/23/11 x 8/23/11 Reviewed for Reference

826 MECH-1 MECH-1 0002 (REV4) 
(110929) 25483-000-M6-FG-00002 3 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/29/11 GAKG-00726 10/20/11 10/18/11 x 10/18/11 Reviewed for Reference

827 MECH-1 MECH-1 0002 (REV0) 
(100928) 25483-000-M6-FG-00002 B P&ID - FUEL GAS SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/10 GAKG-00031 10/12/10 10/14/10 x 10/14/10 Reviewed for Reference

828 MECH-1 MECH-1 0002 (REV1) 
(110211) 25483-000-M6-FG-00003 0 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/11/11 GAKG-00194 3/4/11 2/28/11 5/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

829 MECH-1 MECH-1 0002 (REV2) 
(110503) 25483-000-M6-FG-00003 1 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/3/11 GAKG-00335 5/24/11 5/24/11 x 5/24/11 Reviewed for Reference 

830 MECH-1 MECH-1 0002 (REV3) 
(110803) 25483-000-M6-FG-00003 2 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 8/3/11 GAKG-00566 8/24/11 8/23/11 x 8/23/11 Reviewed for Reference

831 MECH-1 MECH-1 0002 (REV4) 
(110929) 25483-000-M6-FG-00003 3 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/29/11 GAKG-00726 10/20/11 10/18/11 x 10/18/11 Reviewed for Reference

832 MECH-1 MECH-1 0002 (REV0) 
(100928) 25483-000-M6-FG-00003 B P&ID - FUEL GAS SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/10 GAKG-00031 10/12/10 10/14/10 x 10/14/10 Reviewed for Reference

833 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-FL-00001 0 P&ID Lube Oil System

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/11/11 GAKG-00290 5/2/11 4/28/11 x 4/28/11 Reviewed for Reference

834 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-FL-00001 1 P&ID Lube Oil System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00718 10/17/11 10/31/11 x 10/31/11 Reviewed for Reference

835 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-FL-00002 0 P&ID Seal Oil System

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/11/11 GAKG-00290 5/2/11 4/28/11 x 4/28/11 Reviewed for Reference

836 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-FL-00002 1 P&ID Seal Oil System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00718 10/17/11 10/31/11 x 10/31/11 Reviewed for Reference

837 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-FL-00003 0 P&ID Hydraulic Oil System

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/11/11 GAKG-00290 5/2/11 4/28/11 x 4/28/11 Reviewed for Reference

838 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-FL-00003 1 P&ID Hydraulic Oil System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/26/11 GAKG-00718 10/17/11 10/31/11 x 10/31/11 Reviewed for Reference

839 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/18/11 GAKG-00251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - included in Pkg MECH-10003 (REV3) 
(110318) for Reference Only.  Returned 4/5/11 (Public Key Invalid - Pkg re-submitted 
w/valid key REV4) with Conditions of Approval Statement - zipped w/doc in IW and distrib

840 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 x 5/10/11 Reviewed for Reference - Doc previously submitted and approved -  included in Pkg 

MECH-10003 (REV4) (110325) for Reference Only

841 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 x 12/9/10 Reviewed for Reference

842 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/18/11 GAKG-00251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - included in Pkg MECH-10003 (REV3) 
(110318) for Reference Only.  Returned 4/5/11 (Public Key Invalid - Pkg re-submitted 
w/valid key REV4) with Conditions of Approval Statement - zipped w/doc in IW and distrib

843 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 x 5/10/11 Reviewed for Reference - Doc previously submitted and approved -  included in Pkg 

MECH-10003 (REV4) (110325) for Reference Only

844 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 x 12/9/10 Reviewed for Reference

845 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00003 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10
12/9/10 

Superseded 
by REV 1

x 12/9/10 Reviewed for Reference

846 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/18/11 GAKG-00251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - included in Pkg MECH-10003 (REV3) 
(110318) for Reference Only.  Returned 4/5/11 (Public Key Invalid - Pkg re-submitted 
w/valid key REV4) with Conditions of Approval Statement - zipped w/doc in IW and distrib

847 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 x 5/10/11 Reviewed for Reference - Doc previously submitted and approved -  included in Pkg 

MECH-10003 (REV4) (110325) for Reference Only

848 MECH-1 MECH-1 0010 (REV1) 
(110106) 25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/6/11 GAKG-00133 1/27/11 1/21/11 x 1/21/11 Reviewed for Reference

849 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/18/11 GAKG-00251 4/8/11
4/5/11 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - included in Pkg MECH-10003 (REV3) 
(110318) for Reference Only.  Returned 4/5/11 (Public Key Invalid - Pkg re-submitted 
w/valid key REV4) with Conditions of Approval Statement - zipped w/doc in IW and distrib

850 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 x 5/10/11 Reviewed for Reference - Doc previously submitted and approved -  included in Pkg 

MECH-10003 (REV4) (110325) for Reference Only

851 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 x 12/9/10 Reviewed for Reference

852 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/18/11 GAKG-00251 4/8/11
4/5/11 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - included in Pkg MECH-10003 (REV3) 
(110318) for Reference Only.  Returned 4/5/11 (Public Key Invalid - Pkg re-submitted 
w/valid key REV4) with Conditions of Approval Statement - zipped w/doc in IW and distrib
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

853 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 x 5/10/11 Reviewed for Reference - Doc previously submitted and approved -  included in Pkg 

MECH-10003 (REV4) (110325) for Reference Only

854 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 x 12/9/10 Reviewed for Reference

855 MECH-1 MECH-1 0013 (REV1) 
(110113) 25483-000-M6-PA-00001 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/13/11 GAKG-00151 2/3/11 1/28/11 4/5/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

856 MECH-1 MECH-1 0013 (REV2) 
(110405) 25483-000-M6-PA-00001 1 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/5/11 GAKG-00276 4/26/11 4/22/11 x 4/22/11 Reviewed for Reference

857 MECH-1 MECH-1 0013 (REV0) 
(101122) 25483-000-M6-PA-00001 A P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00080 12/13/10 12/16/10 x 12/16/10 Reviewed for Reference

858 MECH-1 MECH-1 0013 (REV1) 
(110113) 25483-000-M6-PA-00002 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/13/11 GAKG-00151 2/3/11 1/28/11 4/5/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

859 MECH-1 MECH-1 0013 (REV2) 
(110405) 25483-000-M6-PA-00002 1 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/5/11 GAKG-00276 4/26/11 4/22/11 x 4/22/11 Reviewed for Reference

860 MECH-1 MECH-1 0013 (REV0) 
(101122) 25483-000-M6-PA-00002 A P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00080 12/13/10 12/16/10 x 12/16/10 Reviewed for Reference

861 MECH-1 MECH-1 0019 (REV0) 
(110405) 25483-000-M6-PA-00003 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/5/11 GAKG-00277 4/26/11 4/22/11 x 4/22/11 Reviewed for Reference

862 MECH-1 MECH-1 0019 (REV0) 
(110405) 25483-000-M6-PA-00004 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/5/11 GAKG-00277 4/26/11 4/22/11 x 4/22/11 Reviewed for Reference

863 MECH-1 MECH-1 0019 (REV0) 
(110405) 25483-000-M6-PA-00005 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/5/11 GAKG-00277 4/26/11 4/22/11 x 4/22/11 Reviewed for Reference

864 MECH-1 MECH-1 0003 (REV2) 
(110127) 25483-000-M6-PF-00001 0 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 1/27/11 CL GAKG-00153 2/17/11 2/15/11 3/18/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

865 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 3/18/11 BB GAKS-000251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

wrong public key applied to dwg - reissued REV4 with correct public key
CBO Comments rec'd "Conditions of Approval for RCEC REV3 - zipped with doc in IW 
and  distrib w/explanation - iNote 000002761

866 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 3/25/11 BB GAKS-00258 4/15/11 5/10/11; 
4/22/2011 x 5/10/11

Approved- Conditional Approval - email received from Masterman stating REV 4 is 
exactly the same as REV 3 which was approved.  Email saved in Outgoing GAKS-00258 
folder for reference

867 MECH-1 MECH-1 0003 (REV0) 
(100928) 25483-000-M6-PF-00001 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/10 CL GAKG-00032 10/12/10
10/14/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

868 MECH-1 MECH-1 0003 (REV1) 
(110114) 25483-000-M6-PF-00001 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/27/11 CL GAKG-00032 1/14/11
1/19/11 

Superseded 
by REV 2

1/27/11
Superseded 

by later 
revision

Resubmitted Under REV2
REJECTED due to invalid public key for Christopher Loy

869 MECH-1 MECH-1 0003 (REV2) 
(110127) 25483-000-M6-PF-00002 0 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 1/27/11 CL GAKG-00153 2/17/11 2/15/11 3/18/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

870 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 3/18/11 BB GAKS-000251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

wrong public key applied to dwg - reissued REV4 with correct public key
CBO Comments rec'd "Conditions of Approval for RCEC REV3 - zipped with doc in IW 
and  distrib w/explanation - iNote 000002761

871 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 3/25/11 BB GAKS-00258 4/15/11 5/10/11; 
4/22/2011 x 5/10/11

Approved- Conditional Approval - email received from Masterman stating REV 4 is 
exactly the same as REV 3 which was approved.  Email saved in Outgoing GAKS-00258 
folder for reference

872 MECH-1 MECH-1 0003 (REV0) 
(100928) 25483-000-M6-PF-00002 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/10 CL GAKG-00032 10/12/10
10/14/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

873 MECH-1 MECH-1 0003 (REV1) 
(110114) 25483-000-M6-PF-00002 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/27/11 CL GAKG-00032 1/14/11
1/19/11 

Superseded 
by REV 2

1/27/11
Superseded 

by later 
revision

Resubmitted Under REV2
REJECTED due to invalid public key for Christopher Loy

874 MECH-1 MECH-1 0003 (REV2) 
(110127) 25483-000-M6-PF-00003 0 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 1/27/11 CL GAKG-00153 2/17/11 2/15/11 3/18/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

875 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 3/18/11 BB GAKS-000251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

wrong public key applied to dwg - reissued REV4 with correct public key
CBO Comments rec'd "Conditions of Approval for RCEC REV3 - zipped with doc in IW 
and  distrib w/explanation - iNote 000002761

876 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 3/25/11 BB GAKS-00258 4/15/11 5/10/11; 
4/22/2011 x 5/10/11

Approved- Conditional Approval - email received from Masterman stating REV 4 is 
exactly the same as REV 3 which was approved.  Email saved in Outgoing GAKS-00258 
folder for reference

877 MECH-1 MECH-1 0003 (REV0) 
(100928) 25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/10 CL GAKG-00032 10/12/10
10/14/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

878 MECH-1 MECH-1 0003 (REV1) 
(110114) 25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/27/11 CL GAKG-00032 1/14/11
1/19/11 

Superseded 
by REV 2

1/27/11
Superseded 

by later 
revision

Resubmitted Under REV2
REJECTED due to invalid public key for Christopher Loy

879 MECH-1 MECH-1 0018 (Rev0) 
(110317) 25483-000-M6-PG-00001 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/17/11 GAKG-00248 4/7/11 4/4/11 x 4/4/11 Reviewed for Reference

880 MECH-1 MECH-1 0009 (REV1) 
(101208) 25483-000-M6-PW-00001 0 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/8/10 GAKG-00101 12/29/10
12/28/2010
Superseded 

by REV2
2/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

881 MECH-1 MECH-1 0009 (REV3) 
(110216) 25483-000-M6-PW-00001 1 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/16/11 GAKG-00199 3/9/11 3/4/11 x 3/4/11 Reviewed for Reference

882 MECH-1 MECH-1 0009 (REV4) 
(110413) 25483-000-M6-PW-00001 2 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/13/11 GAKG-00298 5/4/11 4/29/11 x 4/29/11 Reviewed for Reference

883 MECH-1
MECH-1 P401 

Hydrants (REV1) 
(110607)

25483-000-M6-PW-00001 2 P&ID Potable Water System
Drawing

REFERENCE 
DOCUMENT

Mechanical 6/7/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

6/17/11

superseded 
by P401 
(REV4) 

(110617)

superseded by P401 (REV4) (110617)
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

884 MECH-1 MECH-1 0009 (REV0) 
(101101) 25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/1/10 GAKG-00052 11/22/10
11/17/10 

Superseded 
by REV 1

12/20/10
Superseded 

by later 
revision

CBO Comment sheet included in zip file of P&ID.
Revision 0 of drawing Submitted 12/8/10 before REV A Approved - Superseded by Rev 
2

885 MECH-1 MECH-1 0009 (REV2) 
(101220) 25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/20/10 GAKG-00112 1/10/11 1/21/11 x 1/20/11 Reviewed for Reference

886 MECH-1 MECH-1 0021 (REV0) 
(110413) 25483-000-M6-PW-00002 0 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/13/11 GAKG-00299 5/4/11 4/29/11 x 4/29/11 Reviewed for Reference

887 MECH-1 MECH-1 0016 (REV0) 
(110111) 25483-000-M6-SA-00001 0 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/11/11 GAKG-00135 2/1/11
1/28/11

Superseded 
by REV1

3/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

888 MECH-1 MECH-1 0016 (REV1) 
(110303) 25483-000-M6-SA-00001 1 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/3/11 GAKG-00233 3/24/11 3/21/11 x 3/21/11 Reviewed for Reference

889 MECH-1 MECH-1 0016 (REV2) 
(110426) 25483-000-M6-SA-00001 2 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/26/11 GAKG-00321 5/17/11 5/13/11 x 5/13/11 Reviewed for Reference

890 MECH-1 MECH-1 0016 (REV3) 
(110629) 25483-000-M6-SA-00001 3 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/29/11 GAKG-00486 7/20/11 7/18/11 x 7/18/11 Reviewed for Reference

891 MECH-1 MECH-1 0016 (REV4) 
(110928) 25483-000-M6-SA-00001 4 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/11 GAKG-00724 10/19/11 10/18/11 x 10/18/11 Reviewed for Reference

892 MECH-1 MECH-1 0016 (REV0) 
(110111) 25483-000-M6-SA-00002 0 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/11/11 GAKG-00135 2/1/11
1/28/11

Superseded 
by REV1

3/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

893 MECH-1 MECH-1 0016 (REV1) 
(110303) 25483-000-M6-SA-00002 1 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/3/11 GAKG-00233 3/24/11 3/21/11 x 3/21/11 Reviewed for Reference

894 MECH-1 MECH-1 0016 (REV2) 
(110426) 25483-000-M6-SA-00002 2 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/26/11 GAKG-00321 5/17/11 5/13/11 x 5/13/11 Reviewed for Reference

895 MECH-1 MECH-1 0016 (REV3) 
(110629) 25483-000-M6-SA-00002 3 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/29/11 GAKG-00486 7/20/11 7/18/11 x 7/18/11 Reviewed for Reference

896 MECH-1 MECH-1 0016 (REV4) 
(110928) 25483-000-M6-SA-00002 4 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/11 GAKG-00724 10/19/11 10/18/11 x 10/18/11 Reviewed for Reference

897 MECH-1 MECH-1 0008 (REV1) 
(101209) 25483-000-M6-SC-00001 0 P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/9/10 GAKG-00103 12/30/10 12/28/10 x 12/28/10 Reviewed for Reference

898 MECH-1 MECH-1 0008 (REV2) 
(110308) 25483-000-M6-SC-00001 1 P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/8/11 GAKG-00238 3/29/11 4/6/11 x 4/6/11 Reviewed for Reference

899 MECH-1 MECH-1 0008 (REV3) 
(110804) 25483-000-M6-SC-00001 3 P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 8/4/11 GAKG-00570 8/25/11 8/23/11 x 8/23/11 Reviewed for Reference

900 MECH-1 MECH-1 0008 (REV0) 
(101022) 25483-000-M6-SC-00001 A P&ID DEMIN WATER STORAGE & DISTRIBUTION 

SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/22/10 GAKG-00048 11/5/10
11/8/10 

Superseded 
by REV 1

x 11/8/10 Reviewed for Reference

901 MECH-1 MECH-1 0014 (REV1) 
(110204) 25483-000-M6-SL-00001 0 P&ID STEAM SEAL SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/4/11 GAKG-00184 2/25/11 2/23/11 x 2/23/11 Reviewed for Reference

902 MECH-1 MECH-1 0014 (REV4) 
(110928) 25483-000-M6-SL-00001 1 P&ID STEAM SEAL SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/11 GAKG-00723 10/19/11 10/18/11 x 10/18/11 Reviewed for Reference

903 MECH-1 MECH-1 0014 (REV0) 
(101208) 25483-000-M6-SL-00001 A P&ID STEAM SEAL SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/8/10 GAKG-00100 12/29/10
12/28/10 

Superseded 
by REV 1

2/4/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

904 MECH-1 MECH-1 0026 (REV0) 
(111108) 25483-000-M6-SX-00001 0 P &ID – HP and Reheat Steam Blow path

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/8/11 GAKG-00826 11/29/11 11/28/11 x 11/28/11 Reviewed for Reference

905 MECH-1 MECH-1 0026 (REV0) 
(111108) 25483-000-M6-SX-00002 0 P & ID –LP Steam blow path

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/8/11 GAKG-00826 11/29/11 11/28/11 x 11/28/11 Reviewed for Reference

906 MECH-1 MECH-1 0026 (REV0) 
(111108) 25483-000-M6-SX-00003 0 P & ID – Steam blow system (Aux Steam)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/8/11 GAKG-00826 11/29/11 11/28/11 x 11/28/11 Reviewed for Reference

907 MECH-1 MECH-1 0026 (REV0) 
(111108) 25483-000-M6-SX-00004 0 P & ID – Steam blow system (Aux Steam)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/8/11 GAKG-00826 11/29/11 11/28/11 x 11/28/11 Reviewed for Reference

908 MECH-1 MECH-1 0026 (REV0) 
(111108) 25483-000-M6-SX-00005 0 P & ID - Steam blow system (Steam Seal)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/8/11 GAKG-00826 11/29/11 11/28/11 x 11/28/11 Reviewed for Reference

909 MECH-1 MECH-1 0025 (REV0) 
(110525) 25483-000-M6-TL-00001 0 P&ID Circulating Water Chemical Feed System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/25/11 GAKG-00397 6/8/11 6/7/11 x 6/7/11 Reviewed for Reference

910 MECH-1 MECH-1 0025 (REV0) 
(110525) 25483-000-M6-TL-00002 0 P&ID Circulating Water Chemical Feed System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/25/11 GAKG-00397 6/8/11 6/7/11 x 6/7/11 Reviewed for Reference

911 MECH-1 MECH-1 0025 (REV0) 
(110525) 25483-000-M6-TL-00003 0 P&ID Circulating Water Chemical Feed System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/25/11 GAKG-00397 6/8/11 6/7/11 x 6/7/11 Reviewed for Reference

912 MECH-1 MECH-1 0007A 
(REV1) (110111) 25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/11/11 GAKG-00138 2/1/11
1/28/11 

Superseded 
by REV 2

2/8/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

913 MECH-1 MECH-1 0007A 
(REV2) (110208) 25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/8/11 GAKG-00188 3/1/11 2/24/11 x 2/24/11 Reviewed for Reference

914 MECH-1 MECH-1 0007A 
(REV3) (120106) 25483-000-M6-TW-00001 4 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/6/12 GAKG-00989 1/20/12 1/24/12 x 1/24/12 Reviewed for Reference
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

915 MECH-1 MECH-1 0007 (REV0) 
(101020) 25483-000-M6-TW-00001 A P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/20/10 GAKG-00047 11/3/10
11/5/10 

Superseded 
by REV 1

x 11/5/10 Reviewed for Reference

916 MECH-1 MECH-1 0004 (REV1) 
(101122) 25483-000-M6-WB-00001 0 P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00081 12/13/10
12/13/2010
Superseded 

by REV2
x 12/13/10 Reviewed for Reference

917 MECH-1 MECH-1 0004 (REV2) 
(110216) 25483-000-M6-WB-00001 1 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/16/11 GAKG-00200 3/9/11 3/4/11 x 3/4/11 Reviewed for Reference

918 MECH-1 MECH-1 0004 (REV3) 
(110616) 25483-000-M6-WB-00001 2 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/16/11 GAKG-00457 7/7/11 7/5/11 x 7/5/11 Reviewed for Reference

919 MECH-1 MECH-1 0004 (REV4) 
(110930) 25483-000-M6-WB-00001 3 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00731 10/21/11 10/21/11 x 10/21/11 Reviewed for Reference

920 MECH-1 MECH-1 0004 (REV0) 
(100928) 25483-000-M6-WB-00001 A P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/10 GAKG-00033 10/12/10
10/14/10 

Superseded 
by REV 1

x 10/14/10 Reviewed for Reference

921 MECH-1 MECH-1 0004 (REV1) 
(101122) 25483-000-M6-WB-00002 0 P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00081 12/13/10
12/13/2010
Superseded 

by REV2
x 12/13/10 Reviewed for Reference

922 MECH-1 MECH-1 0004 (REV2) 
(110216) 25483-000-M6-WB-00002 1 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/16/11 GAKG-00200 3/9/11 3/4/11 x 3/4/11 Reviewed for Reference

923 MECH-1 MECH-1 0004 (REV3) 
(110616) 25483-000-M6-WB-00002 2 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 6/16/11 GAKG-00457 7/7/11 7/5/11 x 7/5/11 Reviewed for Reference

924 MECH-1 MECH-1 0004 (REV4) 
(110930) 25483-000-M6-WB-00002 3 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00731 10/21/11 10/21/11 x 10/21/11 Reviewed for Reference

925 MECH-1 MECH-1 0004 (REV0) 
(100928) 25483-000-M6-WB-00002 A P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/28/10 GAKG-00033 10/12/10
10/14/10 

Superseded 
by REV 1

x 10/14/10 Reviewed for Reference

926 MECH-1 MECH-1 0001 (REV1) 
(110215) 25483-000-M6-WL-00001 1 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/15/11 GAKG-00197 7/5/12 3/4/11 x 3/4/11 Reviewed for Reference

927 MECH-1 MECH-1 0001 (REV2) 
(110930) 25483-000-M6-WL-00001 3 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00732 10/21/11 10/21/11 x 10/21/11 Reviewed for Reference

928 MECH-1 MECH-1 0001 (REV0) 
(100914) 25483-000-M6-WL-00001 A P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/14/10 GAKG-00021 9/28/10
10/20/10

Superseded 
by REV1

x 10/20/10 Reviewed for Reference

929 MECH-1 MECH-1 0001 (REV1) 
(110215) 25483-000-M6-WL-00002 1 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 2/15/11 GAKG-00197 7/5/12 3/4/11 x 3/4/11 Reviewed for Reference

930 MECH-1 MECH-1 0001 (REV2) 
(110930) 25483-000-M6-WL-00002 3 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/30/11 GAKG-00732 10/21/11 10/21/11 x 10/21/11 Reviewed for Reference

931 MECH-1 MECH-1 0001 (REV0) 
(100914) 25483-000-M6-WL-00002 A P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/14/10 GAKG-00021 9/28/10
10/20/10

Superseded 
by REV1

x 10/20/10 Reviewed for Reference

932 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00001 3 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/5/11 GAKG-00346 5/26/11 5/26/11 x 5/26/11 Reviewed for Reference

933 MECH-1 MECH-1 0007 (REV0) 
(101020) 25483-000-M6-WR-00001 A P&ID- RECYCLED WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/20/10 GAKG-00047 11/3/10 11/5/10 x 11/5/10 Reviewed for Reference

934 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00002 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/5/11 GAKG-00346 5/26/11 5/26/11 x 5/26/11 Reviewed for Reference

935 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00003 1 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/5/11 GAKG-00346 5/26/11 5/26/11 x 5/26/11 Reviewed for Reference

936 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00004 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/5/11 GAKG-00346 5/26/11 5/26/11 x 5/26/11 Reviewed for Reference

937 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00005 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/5/11 GAKG-00346 5/26/11 5/26/11 x 5/26/11 Reviewed for Reference

938 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00006 1 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/5/11 GAKG-00346 5/26/11 5/26/11 x 5/26/11 Reviewed for Reference

939 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00007 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/5/11 GAKG-00346 5/26/11 5/26/11 x 5/26/11 Reviewed for Reference

940 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00008 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 5/5/11 GAKG-00346 5/26/11 5/26/11 x 5/26/11 Reviewed for Reference

941 MECH-1 MECH-1 0008 (REV1) 
(101208) 25483-000-M6-WS-00001 0 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/8/10 GAKG-00102 12/29/10
12/28/10

Superseded 
by REV2

x 12/28/10 Reviewed for Reference

942 MECH-1 MECH-1 0008 (REV2) 
(110318) 25483-000-M6-WS-00001 1 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/18/11 GAKG-00252 4/8/11 3/23/11 x 3/23/11 Reviewed for Reference

943 MECH-1 MECH-1 0008 (REV3) 
(110804) 25483-000-M6-WS-00001 2 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 8/4/11 GAKG-00570 8/25/11 8/23/11 x 8/23/11 Reviewed for Reference

944 MECH-1 MECH-1 0008 (REV0) 
(101022) 25483-000-M6-WS-00001 A P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/22/10 GAKG-00048 11/5/10
11/8/10 

Superseded 
by REV 1

x 11/8/10 Reviewed for Reference

945 MECH-1 MECH-1 0008 (REV1) 
(101208) 25483-000-M6-WS-00002 0 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/8/10 GAKG-00102 12/29/10
12/28/10

Superseded 
by REV2

x 12/28/10 Reviewed for Reference
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

946 MECH-1 MECH-1 0008 (REV2) 
(110318) 25483-000-M6-WS-00002 1 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/18/11 GAKG-00252 4/8/11 3/23/11 x 3/23/11 Reviewed for Reference

947 MECH-1 MECH-1 0008 (REV3) 
(110804) 25483-000-M6-WS-00002 2 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 8/4/11 GAKG-00570 8/25/11 8/23/11 x 8/23/11 Reviewed for Reference

948 MECH-1 MECH-1 0008 (REV0) 
(101022) 25483-000-M6-WS-00002 A P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/22/10 GAKG-00048 11/5/10
11/8/10 

Superseded 
by REV 1

x 11/8/10 Reviewed for Reference

949 MECH-1 MECH-1 0013 (REV2) 
(110117) 25483-000-M6-XN-00001 0 P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/17/11 GAKG-00155 2/7/11
1/31/11

Superseded 
by REV2

3/8/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

950 MECH-1 MECH-1 0013 (REV3) 
(110308) 25483-000-M6-XN-00001 1 P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 3/8/11 GAKG-00237 3/29/11 3/23/11 x 3/23/11 Reviewed for Reference

951 MECH-1 MECH-1 0013 (REV4) 
(110425) 25483-000-M6-XN-00001 2 P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/25/11 GAKG-00320 5/16/11 5/13/11 x 5/13/11 Reviewed for Reference

952 MECH-1 MECH-1 0013 (REV0) 
(101122) 25483-000-M6-XN-00001 A P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00080 12/13/10
12/16/10 

Superseded 
by REV 1

x 12/16/10 Reviewed for Reference

953 MECH-1 MECH-1 0014 (REV1) 
(110204) 25483-000-M6-XW-00001 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/27/11 GAKG-00163 2/17/11 2/10/11 x 2/10/11 Reviewed for Reference

954 MECH-1 MECH-1 0014 (REV2) 
(110413) 25483-000-M6-XW-00001 1 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/13/11 GAKG-00300 5/4/11 4/29/11 x 4/29/11 Reviewed for Reference

955 MECH-1 MECH-1 0014 (REV3) 
(110919) 25483-000-M6-XW-00001 2 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/19/11 GAKG-00685 10/10/11 10/10/11 x 10/10/11 Reviewed for Reference

956 MECH-1 MECH-1 0014 (REV0) 
(101208) 25483-000-M6-XW-00001 A P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/8/10 GAKG-00100 12/29/10
12/28/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

957 MECH-1 MECH-1 0014 (REV1) 
(110204) 25483-000-M6-XW-00002 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/27/11 GAKG-00163 2/17/11 2/10/11 x 2/10/11 Reviewed for Reference

958 MECH-1 MECH-1 0014 (REV2) 
(110413) 25483-000-M6-XW-00002 1 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/13/11 GAKG-00300 5/4/11 4/29/11 x 4/29/11 Reviewed for Reference

959 MECH-1 MECH-1 0014 (REV3) 
(110919) 25483-000-M6-XW-00002 2 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/19/11 GAKG-00685 10/10/11 10/10/11 x 10/10/11 Reviewed for Reference

960 MECH-1 MECH-1 0014 (REV0) 
(101208) 25483-000-M6-XW-00002 A P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/8/10 GAKG-00100 12/29/10
12/28/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

961 MECH-1 MECH-1 0017 (REV0) 
(110125) 25483-000-M6-XW-00003 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 1/25/11 GAKG-00164 2/15/11 2/10/11 x 2/10/11 Reviewed for Reference

962 MECH-1 MECH-1 0017 (REV1) 
(110413) 25483-000-M6-XW-00003 1 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/13/11 GAKG-00301 5/4/11 4/29/11 x 4/29/11 Reviewed for Reference

963 MECH-1 MECH-1 0017 (REV2) 
(110919) 25483-000-M6-XW-00003 2 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/19/11 GAKG-00686 10/10/11 10/10/11 x 10/10/11 Reviewed for Reference

964 MECH-1 MECH-1 0022 (REV0) 
(110413) 25483-000-M6-XW-00004 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/13/11 GAKG-00302 5/4/11 4/29/11 x 4/29/11 Reviewed for Reference

965 MECH-1 MECH-1 0022 (REV1) 
(110919) 25483-000-M6-XW-00004 1 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/19/11 GAKG-00687 10/10/11 10/10/11 x 10/10/11 Reviewed for Reference

966 MECH-1 MECH-1 0022 (REV0) 
(110413) 25483-000-M6-XW-00005 0 P&ID SANITARY WASTE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 4/13/11 GAKG-00302 5/4/11 4/29/11 x 4/29/11 Reviewed for Reference

967 MECH-1 MECH-1 0022 (REV1) 
(110919) 25483-000-M6-XW-00005 1 P&ID SANITARY WASTE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 9/19/11 GAKG-00687 10/10/11 10/10/11 x 10/10/11 Reviewed for Reference

968 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P0-0000-00001 1 Embedded and Underground Piping General Notes and 

Standard Details Drawing Plant Design 4/20/11 EG GAKG-00311 5/11/11 5/10/11 x 5/10/11 Approved

969 MECH-1
MECH-1 P401 

Hydrants (REV1) 
(110607)

25483-000-P0-0000-00002 0 Embedded & Underground Piping - General Notes and 
Standard Details

Drawing
REFERENCE 
DOCUMENT

Mechanical 6/7/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

x

superseded 
by P401 
(REV4) 

(110617)

superseded by P401 (REV4) (110617)

970 MECH-1 MECH-1 P401 (REV0) 
(110324) 25483-000-P0-0000-00002 1 0EMBEDDED & UNDERGROUND PIPING -GENERAL 

NOTES AND STANDARD  DETAILS

Drawing
REFERENCE 
DOCUMENT

Plant Design 3/24/11 GAKG-00257 4/14/11 4/11/11 6/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

971 MECH-1 MECH-1 P001 (REV0) 
(110727) 25483-000-P0-0000-00003 A Facility Hazards & Safeguards Admin, Warehouse, Fuel 

gas Metering Drawing Mechanical Begley, Jim 7/27/11 BB GAKG-00550 8/17/11 8/23/11 9/12/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

972 MECH-1 MECH-1 P001 (REV1) 
(110912) 25483-000-P0-0000-00003 A Facility Hazards & Safeguards Admin, Warehouse, Fuel 

gas Metering Drawing Mechanical Begley, Jim 9/12/11 BB GAKG-00662 9/17/11 9/28/11 CBO Comments Received - zipped with document

973 MECH-1 MECH-1 P001 (REV0) 
(110727) 25483-000-P0-0000-00004 A Facility Hazards & Safeguards RWF, Ammonia, Unit 1 

CTG & HRSG Drawing Mechanical Begley, Jim 7/27/11 BB GAKG-00550 8/17/11 8/23/11 9/12/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

974 MECH-1 MECH-1 P001 (REV1) 
(110912) 25483-000-P0-0000-00004 B Facility Hazards & Safeguards RWF, Ammonia, Unit 1 

CTG & HRSG Drawing Mechanical Begley, Jim 9/12/11 BB GAKG-00662 9/17/11 9/28/11 CBO Comments Received - zipped with document

975 MECH-1 MECH-1 P001 (REV0) 
(110727) 25483-000-P0-0000-00005 A Facility Hazards & Safeguards Unit 2 CTG & HRSG, Unit 

3 STG Drawing Mechanical Begley, Jim 7/27/11 BB GAKG-00550 8/17/11 8/23/11 9/12/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

976 MECH-1 MECH-1 P001 (REV1) 
(110912) 25483-000-P0-0000-00005 B Facility Hazards & Safeguards Unit 2 CTG & HRSG, Unit 

3 STG Drawing Mechanical Begley, Jim 9/12/11 BB GAKG-00662 9/17/11 9/28/11 CBO Comments Received - zipped with document

977 MECH-1 MECH-1 P001 (REV0) 
(110727) 25483-000-P0-0000-00006 A Facility Hazards & Safeguards Cooling Tower and ZLD 

Area Drawing Mechanical Begley, Jim 7/27/11 BB GAKG-00550 8/17/11 8/23/11 9/12/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

978 MECH-1 MECH-1 P001 (REV1) 
(110912) 25483-000-P0-0000-00006 B Facility Hazards & Safeguards Cooling Tower and ZLD 

Area Drawing Mechanical Begley, Jim 9/12/11 BB GAKG-00662 9/17/11 9/28/11 CBO Comments Received - zipped with document

979 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-0090-00001 A Plant Elevation Views

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

980 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-3312-00001 0 General Arrangement STG-CTG Transformer and 

Switchgear Plan at Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

981 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-6101-00001 0 General Arrangement Fuel Gas Compressor Area Plan 

at Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

982 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7111-00001 A General Arrangement Recycled Water Facility Plan at 

Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

983 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7111-00002 A General Arrangement Recycled Water Facility Plan at 

Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

984 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7111-00003 0 General Arrangement Zero Liquid Discharge (ZLD) Area 

Plan at Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

985 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7211-00001 0 General Arrangement Cooling Tower Area Plan at Grade 

and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

986 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7211-00002 0 General Arrangement Cooling Tower Area Plan at Grade 

and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

987 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7211-00003 0 General Arrangement Cooling Tower Area Plan at Grade 

and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

988 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7611-00001 A General Arrangement Demineralized Water Area Plan at 

Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

989 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00005 0 Underground Piping Isometric Natural Gas System From 

Fuel Gas Comp to FG Supply Unit Drawing Plant Design 4/20/11 EG GAKG-00311 5/11/11 5/10/11 x 5/10/11 Approved

990 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00006 0 Underground Piping Isometric Natural Gas System From 

Fuel Gas Comp to Gas Supply Unit Drawing Plant Design 4/20/11 EG GAKG-00311 5/11/11 5/10/11 x 5/10/11 Approved

991 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00007 0 Underground Piping Isometric Natural Gas System From 

Fuel Gas Comp to Gas Supply Unit Drawing Plant Design 4/20/11 EG GAKG-00311 5/11/11 5/10/11 x 5/10/11 Approved

992 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00008 0 Underground Piping Isometric Natural Gas System From 

Fuel Gas Comp to Gas Supply Unit Drawing Plant Design 4/20/11 EG GAKG-00311 5/11/11 5/10/11 x 5/10/11 Approved

993 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00009 0 Underground Piping Isometric Natural Gas System From 

Fuel Gas Comp to FG Supply Unit Drawing Plant Design 4/20/11 EG GAKG-00311 5/11/11 5/10/11 x 5/10/11 Approved

994 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00010 0 Underground Piping Isometric Natural Gas System From 

Fuel Gas Comp to FG Supply Unit Drawing Plant Design 4/20/11 EG GAKG-00311 5/11/11 5/10/11 x 5/10/11 Approved

995 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00011 0 Underground Piping Isometric Natural Gas System From 

Gas Comp. To FG Supply Unit Drawing Plant Design 4/20/11 EG GAKG-00311 5/11/11 5/10/11 x 5/10/11 Approved

996 MECH-1 MECH-1 P401 (REV0) 
(110324) 25483-000-P4-0000-00001 0 UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM Drawing Plant Design 3/24/11 BB GAKG-00257 4/14/11 4/11/11 6/10/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

997 MECH-1 MECH-1 P401 (REV1) 
(110520) 25483-000-P4-0000-00001 1 UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM Drawing Plant Design 5/20/11 BB GAKG-00387 6/10/11 5/23/11 6/10/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

998 MECH-1
MECH-1 P401 

Hydrants (REV1) 
(110607)

25483-000-P4-0000-00001 1 Underground Composite Fire Protection System
Drawing

REFERENCE 
DOCUMENT

Plant Design 6/7/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

6/17/11

superseded 
by P401 
(REV4) 

(110617)

superseded by P401 (REV4) (110617)

999 MECH-1 MECH-1 P401 (REV2) 
(110610) 25483-000-P4-0000-00001 2 Response to Plan Check Comments - UNDER 

GROUND COMPOSITE –FIRE PROTECTION SYSTEM Drawing Plant Design 6/10/11 BB GAKG-00437 6/14/11 6/13/11 6/14/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1000 MECH-1 MECH-1 P401 (REV3) 
(110614) 25483-000-P4-0000-00001 2 Response to Plan Check Comments - UNDER 

GROUND COMPOSITE –FIRE PROTECTION SYSTEM Drawing Plant Design 6/14/11 BB GAKG-00448 6/18/11
Superseded 

by later 
revision

6/17/11
Superseded 

by later 
revision

Response Submitted to CBO - same REV as previous package

1001 MECH-1 MECH-1 P401 (REV4) 
(110617) 25483-000-P4-0000-00001 3 Response to Plan Check Comments - Under Ground 

Composite –Fire Protection System Drawing Plant Design 6/17/11 BB GAKG-461 7/8/11 6/20/11 x 6/20/11 Approved

1002 MECH-1 MECH-1 P401 (REV4) 
(110617) 25483-000-P4-0000-00001 3 UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM Drawing Plant Design 6/17/11 BB GAKG-00462 7/8/11 Void 6/17/11 Void Deleted from TRB website.  Repackaged with MECH-1 P402 (REV0) (110617) and 
resubmitted by M. Bogart per request of B. Ritter.

1003 MECH-1 MECH-1 P401 (REV4) 
(110617) 25483-000-P4-0000-00002 0 Response to Plan Check Comments - General Notes 

and Standard Details for Fire Protection System
Drawing Reference 

Document Plant Design 6/17/11 GAKG-461 7/8/11 6/20/11 x 6/20/11 Reviewed for Reference

1004 MECH-1 MECH-1 P402 (REV0) 
(110617) 25483-000-P4-0000-00002 0 General Notes and Standard Details for Fire Protection 

System Drawing Plant Design 6/17/11 x GAKG-00461 7/8/11 Void 6/17/11 Void Deleted from TRB website.  Repackaged with MECH-1 P402 (REV0) (110617) and 
resubmitted by M. Bogart per request of B. Ritter.

1005 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P6C-FG-00001 0 FG SYSTEM - UNDERGROUND PIPING 

CALCULATION Calculation Plant Design 4/20/11 EG GAKG-00311 5/11/11 5/10/11 x 5/10/11 Approved

1006 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-000-PHC-AB-00001 1 Pipe Support Qualification Calculation - AB Calculation Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1007 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-000-PHC-AB-00001 1 Pipe Support Qualification Calculation - AB Calculation Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1008 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-000-PHC-AB-00001 1 Pipe Support Qualification Calculation - AB Calculation Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1009 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-000-PHC-AB-00001 1 Pipe Support Qualification Calculation - AB Calculation Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1010 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-000-PHC-AE-00001 0 Pipe Support Qualification Calculation - AE Calculation Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1011 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-000-PHC-AE-00001 0 Pipe Support Qualification Calculation - AE Calculation Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1012 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-000-PHC-AE-00001 0 Pipe Support Qualification Calculation - AE Calculation Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1013 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-000-PHC-AE-00001 0 Pipe Support Qualification Calculation - AE Calculation Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1014 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-V1A-MECM-00040 0 Flame Spread Report for Cooling Tower Components

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1015 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-001-P1-0010-00001 C Plot Plan

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1016 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-001-P1-1111-00001 0 General Arrangement HRSG Unit 1  Area Plan at Grade 

and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1017 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-001-P1-1411-00001 0 General Arrangement Combustion Turbine Unit 1  Area 

Plan at Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1018 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-001-P1-3311-00001 0 General Arrangement CTG Transformer Area Plan at 

Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1019 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00011 0 Pipe Support Drawing - 1-PH-AB-0001 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1020 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00011 0 Pipe Support Drawing - 1-PH-AB-0001 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1021 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00011 0 Pipe Support Drawing - 1-PH-AB-0001 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1022 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00011 0 Pipe Support Drawing - 1-PH-AB-0001 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1023 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00031 1 Pipe Support Drawing - 1-PH-AB-0003 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1024 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00031 1 Pipe Support Drawing - 1-PH-AB-0003 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1025 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00031 1 Pipe Support Drawing - 1-PH-AB-0003 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1026 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00031 1 Pipe Support Drawing - 1-PH-AB-0003 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1027 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00041 0 Pipe Support Drawing - 1-PH-AB-0004 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1028 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00041 0 Pipe Support Drawing - 1-PH-AB-0004 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1029 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00041 0 Pipe Support Drawing - 1-PH-AB-0004 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1030 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00041 0 Pipe Support Drawing - 1-PH-AB-0004 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1031 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00051 0 Pipe Support Drawing - 1-PH-AB-0005 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1032 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00051 0 Pipe Support Drawing - 1-PH-AB-0005 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1033 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00051 0 Pipe Support Drawing - 1-PH-AB-0005 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1034 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00051 0 Pipe Support Drawing - 1-PH-AB-0005 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1035 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00061 0 Pipe Support Drawing - 1-PH-AB-0006 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1036 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00061 0 Pipe Support Drawing - 1-PH-AB-0006 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1037 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00061 0 Pipe Support Drawing - 1-PH-AB-0006 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1038 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00061 0 Pipe Support Drawing - 1-PH-AB-0006 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1039 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-0007-Sh1 0 Pipe Support Drawing - 1-PH-AB-0007 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1040 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-0007-Sh1 0 Pipe Support Drawing - 1-PH-AB-0007 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1041 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-0007-Sh1 0 Pipe Support Drawing - 1-PH-AB-0007 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1042 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-0007-Sh1 0 Pipe Support Drawing - 1-PH-AB-0007 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1043 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-0007-Sh2 0 Pipe Support Drawing - 1-PH-AB-0007 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1044 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-0007-Sh2 0 Pipe Support Drawing - 1-PH-AB-0007 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1045 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-0007-Sh2 0 Pipe Support Drawing - 1-PH-AB-0007 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1046 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-0007-Sh2 0 Pipe Support Drawing - 1-PH-AB-0007 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1047 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00081 0 Pipe Support Drawing - 1-PH-AB-0008 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1048 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00081 0 Pipe Support Drawing - 1-PH-AB-0008 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1049 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00081 0 Pipe Support Drawing - 1-PH-AB-0008 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1050 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00081 0 Pipe Support Drawing - 1-PH-AB-0008 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1051 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00091 1 Pipe Support Drawing - 1-PH-AB-0009 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1052 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00091 1 Pipe Support Drawing - 1-PH-AB-0009 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1053 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00091 1 Pipe Support Drawing - 1-PH-AB-0009 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1054 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00091 1 Pipe Support Drawing - 1-PH-AB-0009 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1055 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00101 1 Pipe Support Drawing - 1-PH-AB-0010 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1056 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00101 1 Pipe Support Drawing - 1-PH-AB-0010 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1057 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00101 1 Pipe Support Drawing - 1-PH-AB-0010 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1058 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00101 1 Pipe Support Drawing - 1-PH-AB-0010 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1059 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-0011-Sh1 0 Pipe Support Drawing - 1-PH-AB-0011 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1060 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-0011-Sh1 0 Pipe Support Drawing - 1-PH-AB-0011 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1061 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-0011-Sh1 0 Pipe Support Drawing - 1-PH-AB-0011 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1062 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-0011-Sh1 0 Pipe Support Drawing - 1-PH-AB-0011 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1063 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-0011-Sh2 0 Pipe Support Drawing - 1-PH-AB-0011 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1064 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-0011-Sh2 0 Pipe Support Drawing - 1-PH-AB-0011 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1065 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-0011-Sh2 0 Pipe Support Drawing - 1-PH-AB-0011 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1066 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-0011-Sh2 0 Pipe Support Drawing - 1-PH-AB-0011 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1067 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00121 0 Pipe Support Drawing - 1-PH-AB-0012 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1068 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00121 0 Pipe Support Drawing - 1-PH-AB-0012 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1069 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00121 0 Pipe Support Drawing - 1-PH-AB-0012 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1070 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00121 0 Pipe Support Drawing - 1-PH-AB-0012 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1071 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00131 1 Pipe Support Drawing - 1-PH-AB-0013 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1072 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00131 1 Pipe Support Drawing - 1-PH-AB-0013 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1073 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00131 1 Pipe Support Drawing - 1-PH-AB-0013 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1074 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00131 1 Pipe Support Drawing - 1-PH-AB-0013 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1075 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00141 0 Pipe Support Drawing - 1-PH-AB-0014 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1076 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00141 0 Pipe Support Drawing - 1-PH-AB-0014 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1077 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00141 0 Pipe Support Drawing - 1-PH-AB-0014 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1078 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00141 0 Pipe Support Drawing - 1-PH-AB-0014 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1079 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00151 0 Pipe Support Drawing - 1-PH-AB-0015 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1080 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00151 0 Pipe Support Drawing - 1-PH-AB-0015 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1081 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00151 0 Pipe Support Drawing - 1-PH-AB-0015 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1082 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00151 0 Pipe Support Drawing - 1-PH-AB-0015 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1083 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00161 0 Pipe Support Drawing - 1-PH-AB-0016 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1084 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00161 0 Pipe Support Drawing - 1-PH-AB-0016 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1085 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00161 0 Pipe Support Drawing - 1-PH-AB-0016 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1086 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00161 0 Pipe Support Drawing - 1-PH-AB-0016 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1087 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00171 0 Pipe Support Drawing - 1-PH-AB-0017 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1088 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00171 0 Pipe Support Drawing - 1-PH-AB-0017 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1089 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00171 0 Pipe Support Drawing - 1-PH-AB-0017 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1090 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00171 0 Pipe Support Drawing - 1-PH-AB-0017 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1091 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00181 0 Pipe Support Drawing - 1-PH-AB-0018 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1092 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00181 0 Pipe Support Drawing - 1-PH-AB-0018 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1093 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00181 0 Pipe Support Drawing - 1-PH-AB-0018 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1094 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00181 0 Pipe Support Drawing - 1-PH-AB-0018 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1095 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00191 1 Pipe Support Drawing - 1-PH-AB-0019 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1096 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00191 1 Pipe Support Drawing - 1-PH-AB-0019 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1097 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00191 1 Pipe Support Drawing - 1-PH-AB-0019 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1098 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00191 1 Pipe Support Drawing - 1-PH-AB-0019 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1099 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00201 0 Pipe Support Drawing - 1-PH-AB-0020 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1100 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00201 0 Pipe Support Drawing - 1-PH-AB-0020 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1101 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00201 0 Pipe Support Drawing - 1-PH-AB-0020 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1102 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00201 0 Pipe Support Drawing - 1-PH-AB-0020 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1103 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00341 0 Pipe Support Drawing - 1-PH-AB-0034 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1104 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00341 0 Pipe Support Drawing - 1-PH-AB-0034 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1105 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00341 0 Pipe Support Drawing - 1-PH-AB-0034 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1106 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00341 0 Pipe Support Drawing - 1-PH-AB-0034 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1107 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00351 0 Pipe Support Drawing - 1-PH-AB-0035 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1108 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00351 0 Pipe Support Drawing - 1-PH-AB-0035 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1109 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00351 0 Pipe Support Drawing - 1-PH-AB-0035 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1110 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00351 0 Pipe Support Drawing - 1-PH-AB-0035 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1111 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00361 0 Pipe Support Drawing - 1-PH-AB-0036 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1112 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00361 0 Pipe Support Drawing - 1-PH-AB-0036 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1113 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00361 0 Pipe Support Drawing - 1-PH-AB-0036 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1114 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00361 0 Pipe Support Drawing - 1-PH-AB-0036 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1115 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00371 0 Pipe Support Drawing - 1-PH-AB-0037 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1116 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00371 0 Pipe Support Drawing - 1-PH-AB-0037 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1117 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00371 0 Pipe Support Drawing - 1-PH-AB-0037 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1118 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00371 0 Pipe Support Drawing - 1-PH-AB-0037 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1119 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00381 0 Pipe Support Drawing - 1-PH-AB-0038 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1120 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00381 0 Pipe Support Drawing - 1-PH-AB-0038 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1121 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00381 0 Pipe Support Drawing - 1-PH-AB-0038 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1122 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00381 0 Pipe Support Drawing - 1-PH-AB-0038 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1123 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00391 1 Pipe Support Drawing - 1-PH-AB-0039 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1124 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00391 1 Pipe Support Drawing - 1-PH-AB-0039 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1125 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00391 1 Pipe Support Drawing - 1-PH-AB-0039 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1126 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00391 1 Pipe Support Drawing - 1-PH-AB-0039 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1127 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00491 0 Pipe Support Drawing - 1-PH-AB-0049 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1128 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00491 0 Pipe Support Drawing - 1-PH-AB-0049 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1129 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00491 0 Pipe Support Drawing - 1-PH-AB-0049 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1130 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00491 0 Pipe Support Drawing - 1-PH-AB-0049 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1131 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00501 0 Pipe Support Drawing - 1-PH-AB-0050 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1132 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00501 0 Pipe Support Drawing - 1-PH-AB-0050 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1133 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00501 0 Pipe Support Drawing - 1-PH-AB-0050 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1134 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00501 0 Pipe Support Drawing - 1-PH-AB-0050 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1135 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00511 0 Pipe Support Drawing - 1-PH-AB-0051 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1136 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00511 0 Pipe Support Drawing - 1-PH-AB-0051 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1137 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00511 0 Pipe Support Drawing - 1-PH-AB-0051 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1138 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00511 0 Pipe Support Drawing - 1-PH-AB-0051 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1139 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00521 0 Pipe Support Drawing - 1-PH-AB-0052 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1140 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00521 0 Pipe Support Drawing - 1-PH-AB-0052 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1141 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00521 0 Pipe Support Drawing - 1-PH-AB-0052 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1142 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00521 0 Pipe Support Drawing - 1-PH-AB-0052 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1143 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00531 0 Pipe Support Drawing - 1-PH-AB-0053 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1144 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00531 0 Pipe Support Drawing - 1-PH-AB-0053 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1145 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00531 0 Pipe Support Drawing - 1-PH-AB-0053 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1146 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00531 0 Pipe Support Drawing - 1-PH-AB-0053 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1147 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00541 0 Pipe Support Drawing - 1-PH-AB-0054 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1148 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00541 0 Pipe Support Drawing - 1-PH-AB-0054 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1149 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00541 0 Pipe Support Drawing - 1-PH-AB-0054 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1150 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00541 0 Pipe Support Drawing - 1-PH-AB-0054 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1151 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00551 0 Pipe Support Drawing - 1-PH-AB-0055 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1152 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00551 0 Pipe Support Drawing - 1-PH-AB-0055 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1153 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00551 0 Pipe Support Drawing - 1-PH-AB-0055 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1154 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00551 0 Pipe Support Drawing - 1-PH-AB-0055 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1155 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00561 0 Pipe Support Drawing - 1-PH-AB-0056 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1156 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00561 0 Pipe Support Drawing - 1-PH-AB-0056 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1157 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00561 0 Pipe Support Drawing - 1-PH-AB-0056 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1158 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00561 0 Pipe Support Drawing - 1-PH-AB-0056 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1159 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00571 0 Pipe Support Drawing - 1-PH-AB-0057 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1160 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00571 0 Pipe Support Drawing - 1-PH-AB-0057 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1161 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00571 0 Pipe Support Drawing - 1-PH-AB-0057 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1162 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00571 0 Pipe Support Drawing - 1-PH-AB-0057 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1163 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00581 0 Pipe Support Drawing - 1-PH-AB-0058 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1164 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00581 0 Pipe Support Drawing - 1-PH-AB-0058 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1165 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00581 0 Pipe Support Drawing - 1-PH-AB-0058 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1166 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00581 0 Pipe Support Drawing - 1-PH-AB-0058 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1167 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00591 1 Pipe Support Drawing - 1-PH-AB-0059 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1168 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00591 1 Pipe Support Drawing - 1-PH-AB-0059 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1169 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00591 1 Pipe Support Drawing - 1-PH-AB-0059 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1170 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00591 1 Pipe Support Drawing - 1-PH-AB-0059 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1171 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00601 0 Pipe Support Drawing - 1-PH-AB-0060 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1172 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00601 0 Pipe Support Drawing - 1-PH-AB-0060 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1173 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00601 0 Pipe Support Drawing - 1-PH-AB-0060 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1174 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00601 0 Pipe Support Drawing - 1-PH-AB-0060 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1175 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00611 0 Pipe Support Drawing - 1-PH-AB-0061 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1176 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00611 0 Pipe Support Drawing - 1-PH-AB-0061 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1177 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00611 0 Pipe Support Drawing - 1-PH-AB-0061 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1178 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00611 0 Pipe Support Drawing - 1-PH-AB-0061 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1179 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00621 0 Pipe Support Drawing - 1-PH-AB-0062 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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1180 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00621 0 Pipe Support Drawing - 1-PH-AB-0062 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1181 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00621 0 Pipe Support Drawing - 1-PH-AB-0062 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1182 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00621 0 Pipe Support Drawing - 1-PH-AB-0062 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1183 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00631 0 Pipe Support Drawing - 1-PH-AB-0063 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1184 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00631 0 Pipe Support Drawing - 1-PH-AB-0063 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1185 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00631 0 Pipe Support Drawing - 1-PH-AB-0063 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1186 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00631 0 Pipe Support Drawing - 1-PH-AB-0063 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1187 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-001-PH-AB-00821 0 Pipe Support Drawing - 1-PH-AB-0082 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1188 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-001-PH-AB-00821 0 Pipe Support Drawing - 1-PH-AB-0082 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1189 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-001-PH-AB-00821 0 Pipe Support Drawing - 1-PH-AB-0082 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1190 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-001-PH-AB-00821 0 Pipe Support Drawing - 1-PH-AB-0082 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1191 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-001-PH-AE-00311 0 Pipe Support Drawing - 1-PH-AE-0031 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1192 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-001-PH-AE-00311 0 Pipe Support Drawing - 1-PH-AE-0031 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1193 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-001-PH-AE-00311 0 Pipe Support Drawing - 1-PH-AE-0031 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1194 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-001-PH-AE-00311 0 Pipe Support Drawing - 1-PH-AE-0031 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1195 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-001-PH-AE-00321 0 Pipe Support Drawing - 1-PH-AE-0032 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1196 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-001-PH-AE-00321 0 Pipe Support Drawing - 1-PH-AE-0032 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1197 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-001-PH-AE-00321 0 Pipe Support Drawing - 1-PH-AE-0032 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1198 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-001-PH-AE-00321 0 Pipe Support Drawing - 1-PH-AE-0032 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1199 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-001-PH-AE-00331 0 Pipe Support Drawing - 1-PH-AE-0033 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1200 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-001-PH-AE-00331 0 Pipe Support Drawing - 1-PH-AE-0033 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1201 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-001-PH-AE-00331 0 Pipe Support Drawing - 1-PH-AE-0033 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1202 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-001-PH-AE-00331 0 Pipe Support Drawing - 1-PH-AE-0033 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1203 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-001-PH-AE-00341 0 Pipe Support Drawing - 1-PH-AE-0034 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1204 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-001-PH-AE-00341 0 Pipe Support Drawing - 1-PH-AE-0034 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1205 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-001-PH-AE-00341 0 Pipe Support Drawing - 1-PH-AE-0034 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1206 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-001-PH-AE-00341 0 Pipe Support Drawing - 1-PH-AE-0034 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1207 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-001-PH-AE-00351 1 Pipe Support Drawing - 1-PH-AE-0035 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1208 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-001-PH-AE-00351 1 Pipe Support Drawing - 1-PH-AE-0035 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1209 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-001-PH-AE-00351 1 Pipe Support Drawing - 1-PH-AE-0035 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1210 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-001-PH-AE-00351 1 Pipe Support Drawing - 1-PH-AE-0035 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1211 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-001-PH-AE-00371 0 Pipe Support Drawing - 1-PH-AE-0037 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1212 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-001-PH-AE-00371 0 Pipe Support Drawing - 1-PH-AE-0037 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document
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RUSSELL CITY ENERGY CENTER

1213 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-001-PH-AE-00371 0 Pipe Support Drawing - 1-PH-AE-0037 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1214 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-001-PH-AE-00371 0 Pipe Support Drawing - 1-PH-AE-0037 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1215 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-001-PH-AE-00401 0 Pipe Support Drawing - 1-PH-AE-0040 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1216 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-001-PH-AE-00401 0 Pipe Support Drawing - 1-PH-AE-0040 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1217 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-001-PH-AE-00401 0 Pipe Support Drawing - 1-PH-AE-0040 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1218 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-001-PH-AE-00401 0 Pipe Support Drawing - 1-PH-AE-0040 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1219 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-002-P1-1112-00001 0 General Arrangement HRSG Unit 2 Area Plan at Grade 

and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1220 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-002-P1-1412-00001 0 General Arrangement Combustion Turbine Unit 2 Area 

Plan at Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1221 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00271 0 Pipe Support Drawing - 2-PH-AB-0027 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1222 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00271 0 Pipe Support Drawing - 2-PH-AB-0027 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1223 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00271 0 Pipe Support Drawing - 2-PH-AB-0027 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1224 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00271 0 Pipe Support Drawing - 2-PH-AB-0027 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1225 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00291 1 Pipe Support Drawing - 2-PH-AB-0029 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1226 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00291 1 Pipe Support Drawing - 2-PH-AB-0029 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1227 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00291 1 Pipe Support Drawing - 2-PH-AB-0029 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1228 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00291 1 Pipe Support Drawing - 2-PH-AB-0029 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1229 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00301 0 Pipe Support Drawing - 2-PH-AB-0030 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1230 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00301 0 Pipe Support Drawing - 2-PH-AB-0030 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1231 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00301 0 Pipe Support Drawing - 2-PH-AB-0030 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1232 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00301 0 Pipe Support Drawing - 2-PH-AB-0030 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1233 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00311 0 Pipe Support Drawing - 2-PH-AB-0031 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1234 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00311 0 Pipe Support Drawing - 2-PH-AB-0031 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1235 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00311 0 Pipe Support Drawing - 2-PH-AB-0031 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1236 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00311 0 Pipe Support Drawing - 2-PH-AB-0031 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1237 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00321 0 Pipe Support Drawing - 2-PH-AB-0032 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1238 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00321 0 Pipe Support Drawing - 2-PH-AB-0032 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1239 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00321 0 Pipe Support Drawing - 2-PH-AB-0032 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1240 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00321 0 Pipe Support Drawing - 2-PH-AB-0032 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1241 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00331 0 Pipe Support Drawing - 2-PH-AB-0033 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1242 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00331 0 Pipe Support Drawing - 2-PH-AB-0033 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1243 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00331 0 Pipe Support Drawing - 2-PH-AB-0033 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1244 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00331 0 Pipe Support Drawing - 2-PH-AB-0033 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1245 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00401 0 Pipe Support Drawing - 2-PH-AB-0040 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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1246 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00401 0 Pipe Support Drawing - 2-PH-AB-0040 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1247 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00401 0 Pipe Support Drawing - 2-PH-AB-0040 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1248 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00401 0 Pipe Support Drawing - 2-PH-AB-0040 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1249 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00411 0 Pipe Support Drawing - 2-PH-AB-0041 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1250 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00411 0 Pipe Support Drawing - 2-PH-AB-0041 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1251 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00411 0 Pipe Support Drawing - 2-PH-AB-0041 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1252 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00411 0 Pipe Support Drawing - 2-PH-AB-0041 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1253 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00421 0 Pipe Support Drawing - 2-PH-AB-0042 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1254 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00421 0 Pipe Support Drawing - 2-PH-AB-0042 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1255 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00421 0 Pipe Support Drawing - 2-PH-AB-0042 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1256 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00421 0 Pipe Support Drawing - 2-PH-AB-0042 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1257 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00431 0 Pipe Support Drawing - 2-PH-AB-0043 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1258 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00431 0 Pipe Support Drawing - 2-PH-AB-0043 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1259 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00431 0 Pipe Support Drawing - 2-PH-AB-0043 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1260 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00431 0 Pipe Support Drawing - 2-PH-AB-0043 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1261 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00441 0 Pipe Support Drawing - 2-PH-AB-0044 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1262 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00441 0 Pipe Support Drawing - 2-PH-AB-0044 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1263 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00441 0 Pipe Support Drawing - 2-PH-AB-0044 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1264 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00441 0 Pipe Support Drawing - 2-PH-AB-0044 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1265 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00451 0 Pipe Support Drawing - 2-PH-AB-0045 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1266 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00451 0 Pipe Support Drawing - 2-PH-AB-0045 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1267 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00451 0 Pipe Support Drawing - 2-PH-AB-0045 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1268 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00451 0 Pipe Support Drawing - 2-PH-AB-0045 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1269 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00461 0 Pipe Support Drawing - 2-PH-AB-0046 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1270 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00461 0 Pipe Support Drawing - 2-PH-AB-0046 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1271 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00461 0 Pipe Support Drawing - 2-PH-AB-0046 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1272 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00461 0 Pipe Support Drawing - 2-PH-AB-0046 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1273 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00471 1 Pipe Support Drawing - 2-PH-AB-0047 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1274 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00471 1 Pipe Support Drawing - 2-PH-AB-0047 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1275 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00471 1 Pipe Support Drawing - 2-PH-AB-0047 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1276 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00471 1 Pipe Support Drawing - 2-PH-AB-0047 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1277 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00641 0 Pipe Support Drawing - 2-PH-AB-0064 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1278 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00641 0 Pipe Support Drawing - 2-PH-AB-0064 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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1279 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00641 0 Pipe Support Drawing - 2-PH-AB-0064 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1280 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00641 0 Pipe Support Drawing - 2-PH-AB-0064 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1281 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00721 0 Pipe Support Drawing - 2-PH-AB-0072 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1282 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00721 0 Pipe Support Drawing - 2-PH-AB-0072 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1283 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00721 0 Pipe Support Drawing - 2-PH-AB-0072 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1284 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00721 0 Pipe Support Drawing - 2-PH-AB-0072 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1285 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00731 1 Pipe Support Drawing - 2-PH-AB-0073 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1286 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00731 1 Pipe Support Drawing - 2-PH-AB-0073 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1287 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00731 1 Pipe Support Drawing - 2-PH-AB-0073 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1288 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00731 1 Pipe Support Drawing - 2-PH-AB-0073 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1289 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00741 0 Pipe Support Drawing - 2-PH-AB-0074 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1290 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00741 0 Pipe Support Drawing - 2-PH-AB-0074 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1291 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00741 0 Pipe Support Drawing - 2-PH-AB-0074 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1292 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00741 0 Pipe Support Drawing - 2-PH-AB-0074 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1293 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00751 0 Pipe Support Drawing - 2-PH-AB-0075 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1294 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00751 0 Pipe Support Drawing - 2-PH-AB-0075 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1295 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00751 0 Pipe Support Drawing - 2-PH-AB-0075 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1296 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00751 0 Pipe Support Drawing - 2-PH-AB-0075 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1297 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00761 0 Pipe Support Drawing - 2-PH-AB-0076 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1298 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00761 0 Pipe Support Drawing - 2-PH-AB-0076 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1299 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00761 0 Pipe Support Drawing - 2-PH-AB-0076 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1300 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00761 0 Pipe Support Drawing - 2-PH-AB-0076 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1301 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-002-PH-AB-00831 0 Pipe Support Drawing - 2-PH-AB-0083 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1302 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-002-PH-AB-00831 0 Pipe Support Drawing - 2-PH-AB-0083 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1303 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-002-PH-AB-00831 0 Pipe Support Drawing - 2-PH-AB-0083 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1304 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-002-PH-AB-00831 0 Pipe Support Drawing - 2-PH-AB-0083 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1305 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-002-PH-AE-00411 0 Pipe Support Drawing - 2-PH-AE-0041 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1306 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-002-PH-AE-00411 0 Pipe Support Drawing - 2-PH-AE-0041 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1307 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-002-PH-AE-00411 0 Pipe Support Drawing - 2-PH-AE-0041 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1308 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-002-PH-AE-00411 0 Pipe Support Drawing - 2-PH-AE-0041 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1309 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-002-PH-AE-00421 0 Pipe Support Drawing - 2-PH-AE-0042 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1310 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-002-PH-AE-00421 0 Pipe Support Drawing - 2-PH-AE-0042 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1311 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-002-PH-AE-00421 0 Pipe Support Drawing - 2-PH-AE-0042 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1312 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-002-PH-AE-00421 0 Pipe Support Drawing - 2-PH-AE-0042 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved
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1313 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-002-PH-AE-00431 0 Pipe Support Drawing - 2-PH-AE-0043 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1314 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-002-PH-AE-00431 0 Pipe Support Drawing - 2-PH-AE-0043 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1315 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-002-PH-AE-00431 0 Pipe Support Drawing - 2-PH-AE-0043 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1316 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-002-PH-AE-00431 0 Pipe Support Drawing - 2-PH-AE-0043 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1317 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-002-PH-AE-00441 0 Pipe Support Drawing - 2-PH-AE-0044 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1318 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-002-PH-AE-00441 0 Pipe Support Drawing - 2-PH-AE-0044 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1319 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-002-PH-AE-00441 0 Pipe Support Drawing - 2-PH-AE-0044 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1320 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-002-PH-AE-00441 0 Pipe Support Drawing - 2-PH-AE-0044 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1321 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-002-PH-AE-00451 1 Pipe Support Drawing - 2-PH-AE-0045 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1322 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-002-PH-AE-00451 1 Pipe Support Drawing - 2-PH-AE-0045 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1323 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-002-PH-AE-00451 1 Pipe Support Drawing - 2-PH-AE-0045 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1324 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-002-PH-AE-00451 1 Pipe Support Drawing - 2-PH-AE-0045 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1325 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-002-PH-AE-00471 0 Pipe Support Drawing - 2-PH-AE-0047 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1326 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-002-PH-AE-00471 0 Pipe Support Drawing - 2-PH-AE-0047 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1327 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-002-PH-AE-00471 0 Pipe Support Drawing - 2-PH-AE-0047 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1328 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-002-PH-AE-00471 0 Pipe Support Drawing - 2-PH-AE-0047 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1329 MECH-1 MECH-1 PH02 (REV0) 
(120116) 25483-002-PH-AE-00481 0 Pipe Support Drawing - 2-PH-AE-0048 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01013 1/30/12 1/30/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1330 MECH-1 MECH-1 PH02 (REV1) 
(120208) 25483-002-PH-AE-00481 0 Pipe Support Drawing - 2-PH-AE-0048 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01101 2/29/12 2/29/12 4/5/12

superseded 
by later 
revision

CBO Comments Received - zipped with document

1331 MECH-1 MECH-1 PH02 (REV2) 
(120405) 25483-002-PH-AE-00481 0 Pipe Support Drawing - 2-PH-AE-0048 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01274 4/26/12 NA 4/30/12

superseded 
by later 
revision

Response to CBO Comment Submitted for Approval

1332 MECH-1 MECH-1 PH02 (REV3) 
(120430) 25483-002-PH-AE-00481 0 Pipe Support Drawing - 2-PH-AE-0048 Drawing Plant Design Villar, Jess 4/30/12 HS GAKG-01326 5/21/12 5/15/12 x 5/15/12 Approved

1333 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-003-P1-2111-00001 A General Arrangement Steam Turbine Unit 3  Area Plan 

at Grade and Above

Fire Protection 
Plan Mechanical Begley, Jim 4/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1334 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00211 0 Pipe Support Drawing - 3-PH-AB-0021 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1335 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00211 0 Pipe Support Drawing - 3-PH-AB-0021 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1336 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00211 0 Pipe Support Drawing - 3-PH-AB-0021 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1337 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00211 0 Pipe Support Drawing - 3-PH-AB-0021 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1338 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00221 1 Pipe Support Drawing - 3-PH-AB-0022 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1339 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00221 1 Pipe Support Drawing - 3-PH-AB-0022 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1340 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00221 1 Pipe Support Drawing - 3-PH-AB-0022 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1341 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00221 1 Pipe Support Drawing - 3-PH-AB-0022 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1342 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00231 0 Pipe Support Drawing - 3-PH-AB-0023 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1343 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00231 0 Pipe Support Drawing - 3-PH-AB-0023 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1344 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00231 0 Pipe Support Drawing - 3-PH-AB-0023 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1345 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00231 0 Pipe Support Drawing - 3-PH-AB-0023 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved
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1346 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00241 0 Pipe Support Drawing - 3-PH-AB-0024 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1347 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00241 0 Pipe Support Drawing - 3-PH-AB-0024 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1348 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00241 0 Pipe Support Drawing - 3-PH-AB-0024 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1349 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00241 0 Pipe Support Drawing - 3-PH-AB-0024 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1350 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00251 0 Pipe Support Drawing - 3-PH-AB-0025 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1351 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00251 0 Pipe Support Drawing - 3-PH-AB-0025 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1352 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00251 1 Pipe Support Drawing - 3-PH-AB-0025 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1353 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00251 1 Pipe Support Drawing - 3-PH-AB-0025 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1354 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00261 0 Pipe Support Drawing - 3-PH-AB-0026 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1355 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00261 0 Pipe Support Drawing - 3-PH-AB-0026 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1356 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00261 0 Pipe Support Drawing - 3-PH-AB-0026 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1357 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00261 0 Pipe Support Drawing - 3-PH-AB-0026 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1358 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00651 0 Pipe Support Drawing - 3-PH-AB-0065 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1359 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00651 0 Pipe Support Drawing - 3-PH-AB-0065 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1360 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00651 0 Pipe Support Drawing - 3-PH-AB-0065 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1361 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00651 0 Pipe Support Drawing - 3-PH-AB-0065 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1362 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00661 0 Pipe Support Drawing - 3-PH-AB-0066 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1363 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00661 0 Pipe Support Drawing - 3-PH-AB-0066 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1364 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00661 0 Pipe Support Drawing - 3-PH-AB-0066 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1365 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00661 0 Pipe Support Drawing - 3-PH-AB-0066 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1366 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00671 0 Pipe Support Drawing - 3-PH-AB-0067 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1367 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00671 0 Pipe Support Drawing - 3-PH-AB-0067 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1368 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00671 0 Pipe Support Drawing - 3-PH-AB-0067 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1369 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00671 0 Pipe Support Drawing - 3-PH-AB-0067 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1370 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00681 0 Pipe Support Drawing - 3-PH-AB-0068 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1371 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00681 0 Pipe Support Drawing - 3-PH-AB-0068 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1372 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00681 1 Pipe Support Drawing - 3-PH-AB-0068 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1373 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00681 1 Pipe Support Drawing - 3-PH-AB-0068 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1374 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00691 1 Pipe Support Drawing - 3-PH-AB-0069 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1375 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00691 1 Pipe Support Drawing - 3-PH-AB-0069 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1376 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00691 1 Pipe Support Drawing - 3-PH-AB-0069 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1377 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00691 1 Pipe Support Drawing - 3-PH-AB-0069 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1378 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00701 0 Pipe Support Drawing - 3-PH-AB-0070 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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1379 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00701 0 Pipe Support Drawing - 3-PH-AB-0070 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1380 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00701 0 Pipe Support Drawing - 3-PH-AB-0070 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1381 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00701 0 Pipe Support Drawing - 3-PH-AB-0070 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1382 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00771 0 Pipe Support Drawing - 3-PH-AB-0077 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1383 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00771 0 Pipe Support Drawing - 3-PH-AB-0077 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1384 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00771 0 Pipe Support Drawing - 3-PH-AB-0077 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1385 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00771 0 Pipe Support Drawing - 3-PH-AB-0077 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1386 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00781 0 Pipe Support Drawing - 3-PH-AB-0078 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1387 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00781 0 Pipe Support Drawing - 3-PH-AB-0078 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1388 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00781 1 Pipe Support Drawing - 3-PH-AB-0078 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1389 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00781 1 Pipe Support Drawing - 3-PH-AB-0078 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1390 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00791 0 Pipe Support Drawing - 3-PH-AB-0079 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1391 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00791 0 Pipe Support Drawing - 3-PH-AB-0079 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1392 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00791 1 Pipe Support Drawing - 3-PH-AB-0079 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1393 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00791 1 Pipe Support Drawing - 3-PH-AB-0079 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1394 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00801 0 Pipe Support Drawing - 3-PH-AB-0080 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1395 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00801 0 Pipe Support Drawing - 3-PH-AB-0080 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1396 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00801 1 Pipe Support Drawing - 3-PH-AB-0080 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1397 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00801 1 Pipe Support Drawing - 3-PH-AB-0080 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1398 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00811 1 Pipe Support Drawing - 3-PH-AB-0081 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1399 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00811 1 Pipe Support Drawing - 3-PH-AB-0081 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1400 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00811 1 Pipe Support Drawing - 3-PH-AB-0081 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1401 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00811 1 Pipe Support Drawing - 3-PH-AB-0081 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1402 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00812 0 Pipe Support Drawing - 3-PH-AB-0081 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1403 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00812 0 Pipe Support Drawing - 3-PH-AB-0081 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1404 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00812 1 Pipe Support Drawing - 3-PH-AB-0081 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1405 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00812 1 Pipe Support Drawing - 3-PH-AB-0081 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1406 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00851 0 Pipe Support Drawing - 3-PH-AB-0085 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1407 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00851 0 Pipe Support Drawing - 3-PH-AB-0085 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1408 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00851 1 Pipe Support Drawing - 3-PH-AB-0085 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1409 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00851 1 Pipe Support Drawing - 3-PH-AB-0085 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1410 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00861 0 Pipe Support Drawing - 3-PH-AB-0086 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1411 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00861 0 Pipe Support Drawing - 3-PH-AB-0086 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1412 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00861 0 Pipe Support Drawing - 3-PH-AB-0086 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1413 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00861 0 Pipe Support Drawing - 3-PH-AB-0086 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1414 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00871 0 Pipe Support Drawing - 3-PH-AB-0087 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1415 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00871 0 Pipe Support Drawing - 3-PH-AB-0087 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1416 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00871 0 Pipe Support Drawing - 3-PH-AB-0087 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1417 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00871 0 Pipe Support Drawing - 3-PH-AB-0087 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1418 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00881 1 Pipe Support Drawing - 3-PH-AB-0088 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1419 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00881 1 Pipe Support Drawing - 3-PH-AB-0088 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1420 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00881 1 Pipe Support Drawing - 3-PH-AB-0088 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1421 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00881 1 Pipe Support Drawing - 3-PH-AB-0088 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1422 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00891 0 Pipe Support Drawing - 3-PH-AB-0089 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1423 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00891 0 Pipe Support Drawing - 3-PH-AB-0089 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1424 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00891 1 Pipe Support Drawing - 3-PH-AB-0089 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1425 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00891 1 Pipe Support Drawing - 3-PH-AB-0089 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1426 MECH-1 MECH-1 PH01 (REV0) 
(120116) 25483-003-PH-AB-00901 0 Pipe Support Drawing - 3-PH-AB-0090 Drawing Plant Design Villar, Jess 1/16/12 MS GAKG-01012 1/30/12 1/31/12 2/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1427 MECH-1 MECH-1 PH01 (REV1) 
(120208) 25483-003-PH-AB-00901 0 Pipe Support Drawing - 3-PH-AB-0090 Drawing Plant Design Villar, Jess 2/8/12 MS GAKG-01100 2/29/12 2/29/12 4/5/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1428 MECH-1 MECH-1 PH01 (REV2) 
(120405) 25483-003-PH-AB-00901 1 Pipe Support Drawing - 3-PH-AB-0090 Drawing Plant Design Villar, Jess 4/5/12 MS GAKG-01273 4/26/12 NA 4/24/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

1429 MECH-1 MECH-1 PH01 (REV3) 
(120405) 25483-003-PH-AB-00901 1 Pipe Support Drawing - 3-PH-AB-0090 Drawing Plant Design Villar, Jess 4/24/12 HS GAKG-01309 5/15/12 5/8/12 x 5/8/12 Approved

1430 MECH-1 MECH-1 CERBB 0311-
0411 (REV0) (110531) N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance 

MAR11-APR11

Certificate of 
Compliance 
Reference 
Document

Mechanical 5/31/11 BB GAKG-00406 6/21/11 6/3/11 x 6/3/11 Reviewed for Reference

1431 MECH-1 MECH-1 CERBB 0511 
(REV0) (110613) N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance 

MAY11

Certificate of 
Compliance 
Reference 
Document

Mechanical 6/13/11 BB GAKG-00445 7/4/11
Superseded 

by later 
revision

6/14/11
Superseded 

by later 
revision

Superseded by later revision

1432 MECH-1 MECH-1 CERBB 0511 
(REV1) (110614) N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance 

MAY11

Certificate of 
Compliance 
Reference 
Document

Mechanical 6/14/11 BB GAKG-00449 7/5/11 6/16/11 x 6/16/11 Reviewed for Reference

1433 MECH-1 MECH-1 CERBB 0611 
(REV0) (110707) N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance 

JUNE11

Certificate of 
Compliance 
Reference 
Document

Mechanical 7/7/11 BB GAKG-00500 7/28/11 7/7/11 x 7/7/11 Reviewed for Reference

1434 MECH-1 MECH-1 CEREG 0411 
(REV0) (110531) N/A N/A Eswara Gollapudi - MECH-1 Certificate of Compliance 

for APR11

Certificate of 
Compliance 
Reference 
Document

Mechanical 5/31/11 EG GAKG-00409 6/21/11 6/1/11 x 6/1/11 Reviewed for Reference

1435 MECH-1 MECH-1 P401 (REV4) 
(110617) N/A N/A Response to Plan Check Comments - Watts LF709 Catalog Cut Sheet 

Reference Only Plant Design 6/17/11 GAKG-461 7/8/11 6/20/11 x 6/20/11 Reviewed for Reference

1436 MECH-1 MECH-1 P401 (REV4) 
(110617) N/A N/A Response to Plan Check Comments - bingh_taylor-4905 Catalog Cut Sheet 

Reference Only Plant Design 6/17/11 GAKG-461 7/8/11 6/20/11 x 6/20/11 Reviewed for Reference

1437 MECH-1 MECH-1 P401 (REV4) 
(110617) N/A N/A Response to Plan Check Comments - Kennedy 2945A Catalog Cut Sheet 

Reference Only Plant Design 6/17/11 GAKG-461 7/8/11 6/20/11 x 6/20/11 Reviewed for Reference

1438 MECH-1 MECH-1 P401 (REV4) 
(110617) N/A N/A Response to Plan Check Comments - Kennedy 4701 Catalog Cut Sheet 

Reference Only Plant Design 6/17/11 GAKG-461 7/8/11 6/20/11 x 6/20/11 Reviewed for Reference

1439 MECH-1
MECH-1 P401 

Hydrants (REV1) 
(110607)

N/A N/A Email J. Begley to B. Ritter dated May 19, 2011, "RCEC 
Underground Review"

Email Reference 
Only Mechanical 6/7/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

x

superseded 
by P401 
(REV4) 

(110617)

Not in IW

1440 MECH-1
MECH-1 P401 

Hydrants (REV1) 
(110607)

N/A N/A Clow Valved Company, "Model #860 Wet Barrel Fire 
Hydrant Frictional Flow Loss Test", Dated 10/23/03

Test Document 
Reference 
Document

Mechanical 6/7/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

6/17/11

superseded 
by P401 
(REV4) 

(110617)

Not in IW

1441 MECH-1
MECH-1 P401 

Hydrants (REV1) 
(110607)

N/A N/A Clow Valve Company, "Model 850 and 865 Wet Barrel 
Fire Hydrant Frictional Flow Loss Test", dated 10/10/00

Test Document 
Reference 
Document

Mechanical 6/7/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

6/17/11

superseded 
by P401 
(REV4) 

(110617)

Not in IW
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RUSSELL CITY ENERGY CENTER

1442 MECH-1
MECH-1 P401 

Hydrants (REV1) 
(110607)

N/A N/A Response to Plan Check Comments: Hydrant 
Allocation, Table, 1, dated 05/20/11 Table Mechanical 6/7/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

x

superseded 
by P401 
(REV4) 

(110617)

Not in IW

1443 MECH-1 MECH-1 CERBB 0112 
(REV0) (120208) NA NA Babanna Biradar  MECH-1 Certificate of Compliance - 

Jan 2012

Certificate of 
Compliance 
Reference 
Document

Mechanical 2/8/12 BB GAKG-01103 2/29/12 2/9/12 x 2/9/12 Reviewed for Reference

1444 MECH-1 MECH-1 CERBB 0711 
(REV0) (110802) NA NA Babanna Biradar - MECH-1 Certificate of Compliance 

July11

Certificate of 
Compliance 
Reference 
Document

Mechanical 8/2/11 BB GAKG-00565 8/23/11 8/2/11 x 8/2/11 Reviewed for Reference

1445 MECH-1 MECH-1 CERBB 0911 
(REV0) (111007) NA NA Babanna Biradar - MECH-1 Certificate of Compliance 

SEPT11

Certificate of 
Compliance 
Reference 
Document

Mechanical 10/7/11 BB GAKG-00746 10/28/11 10/7/11 x 10/7/11 Reviewed for Reference

1446 MECH-1 MECH-1 CERBB 1211 
(REV0) (120105) NA NA Babanna Biradar - MECH-1 Certificate of Compliance 

DEC2011

Certificate of 
Compliance 
Reference 
Document

Mechanical 1/5/12 BB GAKG-00983 1/26/12 1/5/12 1/5/12 Reviewed for Reference

1447 MECH-1 MECH-1 CERMS 0112 
(REV0) (120208) NA NA Sajjad Muzaffar  MECH-1 Certificate of Compliance - 

Jan 2012

Certificate of 
Compliance 
Reference 
Document

Mechanical 2/8/12 MS GAKG-01102 2/29/12 2/9/12 x 2/9/12 Reviewed for Reference

1448 MECH-1 MECH-1 CERMS 0212 
(REV0) (120305) NA NA Sajjad Muzaffar  MECH-1 Certificate of Compliance - 

Feb 2012

Certificate of 
Compliance 
Reference 
Document

Mechanical 3/5/12 MS GAKG-01165 3/26/12 3/7/12 x 3/7/12 Reviewed for Reference

1449 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-000-P6C-AB-00001 2 Calculation for AB System - MS and CRH Calculation Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1450 MECH-1 MECH-1 P302 (REV0) 
(111201) 25483-000-P6C-AE-00001 1 Calculation - AE System - Feedwater Suction Isometric Drawing Plant Design 12/1/11 EG GAKG-00903 12/22/11 12/19/11 x 12/19/11 Approved

1451 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00001 1 Large Bore Piping Isometric Main Steam System HP - 

HRSG to Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1452 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00002 0 Large Bore Piping Isometric Main Steam System HP - 

HRSG to Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1453 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00003 0 Large Bore Piping Isometric Main Steam System HP - 

HRSG to Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1454 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00004 1 Large Bore Piping Isometric Main Steam System HP - 

HRSG to Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1455 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00005 0 Large Bore Piping Isometric Main Steam System HP - 

HRSG to Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1456 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00006 0 Large Bore Piping Isometric Main Steam System HP - 

HRSG to Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1457 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00007 0 Large Bore Piping Isometric Main Steam System HP - 

HRSG to Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1458 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00015 0 Large Bore Piping Isometric Main Steam System HP - 

Bypass Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1459 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00016 1 Large Bore Piping Isometric Main Steam System HP 

Bypass Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1460 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00017 0 Large Bore Piping Isometric Main Steam System HP 

Bypass line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1461 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00018 1 Large Bore Piping Isometric Main Steam System HP - 

Bypass Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1462 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00033 1 Large Bore Piping Isometric Main Steam System CRH - 

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1463 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00034 0 Large Bore Piping Isometric Main Steam System CRH-

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1464 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00035 0 Large Bore  Piping Isometric Main Steam System CRH-

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1465 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00036 0 Large Bore Piping Isometric main Steam System CRH- 

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1466 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00037 1 Large Bore Piping Isometric Main Steam System CRH 

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1467 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00038 2 Large Bore  Piping Isometric Main Steam System CRH-

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1468 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-001-P30-AB-00085 1 Large Bore Piping Isometric Main Steam System HP - 

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1469 MECH-1 MECH-1 P302 (REV0) 
(111201) 25483-001-P30-AE-00017 1 Large Bore Piping Isometric Feedwater System Supply 

From HRSG 1 LP Drum To BFP Isometric Drawing Plant Design 12/1/11 EG GAKG-00903 12/22/11 12/19/11 x 12/19/11 Approved

1470 MECH-1 MECH-1 P302 (REV0) 
(111201) 25483-001-P30-AE-00018 1 Large Bore Piping Isometric Feedwater System Supply 

From HRSG 1 LP Drum To BFP Isometric Drawing Plant Design 12/1/11 EG GAKG-00903 12/22/11 12/19/11 x 12/19/11 Approved

1471 MECH-1 MECH-1 P302 (REV0) 
(111201) 25483-001-P30-AE-00019 1 Large Bore Piping Isometric Feedwater System Supply 

From HRSG 1 LP Drum To BFP Isometric Drawing Plant Design 12/1/11 EG GAKG-00903 12/22/11 12/19/11 x 12/19/11 Approved

1472 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00008 1 Large Bore Piping Isometric Main Steam System HP - 

HRSG to Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1473 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00009 0 Large Bore Piping Isometric Main Steam System HP - 

HRSG to Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1474 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00010 0 Large Bore Piping Isometric Main Steam System HP - 

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1475 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00019 0 Large Bore Piping Isometric Main Steam System HP - 

Bypass Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1476 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00020 1 Large Bore Piping Isometric Main Steam System HP 

Bypass Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1477 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00021 0 Large Bore Piping Isometric Main Steam System HP 

Bypass line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1478 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00022 1 Large Bore Piping Isometric Main Steam System HP - 

Bypass Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1479 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00029 1 Large Bore  Piping Isometric Main Steam System CRH-

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1480 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00030 1 Large Bore Piping Isometric main Steam System CRH- 

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1481 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00031 0 Large Bore Piping Isometric Main Steam System CRH 

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved
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GEN2-0004 (REV 23) Bechtel Job 25483
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RUSSELL CITY ENERGY CENTER

1482 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-002-P30-AB-00032 2 Large Bore  Piping Isometric Main Steam System CRH-

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1483 MECH-1 MECH-1 P302 (REV0) 
(111201) 25483-002-P30-AE-00038 1 Large Bore Piping Isometric Feedwater System Supply 

From HRSG 2 LP Drum To BFP Isometric Drawing Plant Design 12/1/11 EG GAKG-00903 12/22/11 12/19/11 x 12/19/11 Approved

1484 MECH-1 MECH-1 P302 (REV0) 
(111201) 25483-002-P30-AE-00039 1 Large Bore Piping Isometric Feedwater System Supply 

From HRSG 2 LP Drum To BFP Isometric Drawing Plant Design 12/1/11 EG GAKG-00903 12/22/11 12/19/11 x 12/19/11 Approved

1485 MECH-1 MECH-1 P302 (REV0) 
(111201) 25483-002-P30-AE-00040 1 Large Bore Piping Isometric Feedwater System Supply 

From HRSG 2 LP Drum To BFP Isometric Drawing Plant Design 12/1/11 EG GAKG-00903 12/22/11 12/19/11 x 12/19/11 Approved

1486 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00011 1 Large Bore  Piping Isometric Main Steam System HP- 

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1487 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00012 0 Large Bore Piping Isometric Main Steam System HP - 

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1488 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00013 1 Large Bore Piping Isometric Main Steam System HP - 

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1489 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00014 1 Large Bore Piping Isometric Main Steam System HP - 

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1490 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00023 2 Large Bore Piping Isometric Main Steam System CRH-

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1491 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00024 2 Large Bore Piping Isometric Main Steam System CRH-

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1492 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00025 1 Large Bore Piping Isometric Main Steam System CRH-

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1493 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00026 1 Large Bore Piping Isometric Main Steam System CRH-

HRSG To Turbine Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1494 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00027 1 Large Bore Piping Isometric Condensate System 

Condenser Reject Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1495 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00028 0 Large Bore Piping Isometric Main Steam System CRH 

Turbine To HRSG Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1496 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00084 0 Large Bore Piping Isometric Main Steam System HP - 

Reverse Flow To Condenser Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1497 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00087 0 Large Bore Piping Isometric - Main Steam System - HP 

Bypass - Spray Water Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1498 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00089 0 Large Bore Piping Isometric Main Steam System  CRH 

PSV Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1499 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00090 0 Large Bore Piping Isometric Main Steam System  CRH  

PSV Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1500 MECH-1 MECH-1 P301 (REV0) 
(111021) 25483-003-P30-AB-00091 0 Large Bore Piping Isometric Main Steam System  CRH 

PSV Line Isometric Drawing Plant Design 10/21/11 EG GAKG-00785 11/11/11 11/14/11 x 11/14/11 Approved

1501 MECH-1 MECH-1 CEREG 1011 
(REV0) (111102) NA NA Eswara Gollapudi - MECH-1 Certificate of Compliance 

for OCT11

Certificate of 
Compliance 
Reference 
Document

Mechanical 11/2/11 EG GAKG-00815 11/23/11 11/2/11 x 11/2/11 Reviewed for Reference

1502 MECH-1 MECH-1 CEREG 1211 
(REV0) (120124) NA NA Eswara Gollapudi - MECH-1 Certificate of Compliance 

for DEC11

Certificate of 
Compliance 
Reference 
Document

Mechanical 1/24/12 EG GAKG-01045 2/14/12 1/26/12 x 1/26/12 Reviewed for Reference

1504 MECH-1 MECH-1 CERHS 0412 
(REV0) (120503) NA NA Shah, Harendra MECH-1 Certificate of Compliance April 

2012_Sealed

Certificate of 
Compliance 
Reference 
Document

Mechanical 5/3/12 HS GAKG-01339 5/24/12 5/9/12 x 5/9/12 Reviewe\

1503 MECH-1 MECH-1 CERRK 0112 
(REV0) (120306) NA NA Robert Krumpen MECH-1 Certificate of Compliance - 

Jan 2012

Certificate of 
Compliance 
Reference 
Document

Mechanical 3/6/12 RK GAKG-01172 3/27/12 3/7/12 x 3/7/12 Reviewed for Reference

1505 MECH-1 MECH-1 CERZB 1111 
(REV0) (111205) NA NA Zachary Beach - MECH-1 Certificate of Compliance NOV11

Certificate of 
Compliance 
Reference 
Document

Mechanical 12/5/11 ZB GAKG-00912 12/26/11 12/6/11 x 12/6/11 Reviewed for Reference

1508 STRUC-1 STRUC-1 C04G 
(REV0) (101123) 25483-000-3DR-C04G-00001 0 CIVIL/STRUCTURAL DESIGN CRITERIA FOR THE 

RUSSELL CITY ENERGY CENTER
Reference 
Document Civil 11/23/10 GAKG-00085 12/14/10 12/14/10 6/21/11

Superseded 
by later 
revision

CBO Comment Response Rec'd 12/14/10 zipped with document in IW 

1509 STRUC-1 STRUC-1 C04G 
(REV1) (110621) 25483-000-3DR-C04G-00001 1 CIVIL/STRUCTURAL DESIGN CRITERIA FOR THE 

RUSSELL CITY ENERGY CENTER Design Document Civil 6/21/11 RK GAKG-00467 7/12/11 7/11/11 CBO Comments Received - zipped with document

1511 STRUC-1 STRUC-1 CP00 
(REV0) (101018) 25483-000-3PS-CP00-00001 1

TECHNICAL SPECIFICATION FOR DESIGNING, 
FURNISHING, INSTALLING, AND TESTING DRIVEN 
PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 10/18/10 DG GAKG-00046 11/1/10 10/29/10 4/21/11 10/29/10 Approved

1512 STRUC-1 STRUC-1 CP00 
(REV1) (110421) 25483-000-3PS-CP00-00001 2

TECHNICAL SPECIFICATION FOR DESIGNING, 
FURNISHING, INSTALLING, AND TESTING DRIVEN 
PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 4/21/11 RK GAKG-00315 5/12/11 5/6/11 5/6/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1513 STRUC-1 STRUC-1 CP00 
(REV2) (110506) 25483-000-3PS-CP00-00001 2

TECHNICAL SPECIFICATION FOR DESIGNING, 
FURNISHING, INSTALLING, AND TESTING DRIVEN 
PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 5/6/11 RK GAKG-00347 5/27/11 5/25/11 x 5/25/11 Approved

1514 STRUC-1
STRUC-1 DB01 

(REV0) (101011) 
(COMBO)

25483-000-3PS-DB01-00001 0 TECHNICAL SPECIFICATION FOR FURNISHING 
PORTLAND CEMENT CONCRETE Specification Civil 10/11/10 RK GAKG-00041 10/25/10 10/21/10 x 10/22/10 Approved

1515 STRUC-1 STRUC-1 DD00 
(REV0) (110216) 25483-000-3PS-DD00-00001 0 TECHNICAL SPECIFICATION FOR EMBEDDED 

STEEL AND ANCHOR BOLTS Specification Civil 2/16/11 RK GAKG-00201 3/9/11 3/2/11 x 3/2/11 Approved

1516 STRUC-1 STRUC-1 DG01 
(REV0) (101109) 25483-000-3PS-DG01-00001 0 TECHNICAL SPECIFICATION FOR FURNISHING AND 

FABRICATING REINFORCING STEEL FOR RCEC Specification Civil 11/9/10 RK GAKG-00059 11/30/10 11/19/10 x 11/18/10 Approved

1517 STRUC-1 STRUC-1 SS01 
(REV0) (101109) 25483-000-3PS-SS01-00001 0

TECHNICAL SPECIFICATION FOR PURCHASE OF 
STRUCTURAL AND MISCELLANEOUS STEEL FOR 
RCEC

Specification Civil 11/9/10 RK GAKG-00060 11/30/10 11/19/10 x 11/18/10 Approved

1518 STRUC-1 STRUC-1 SS01 
(REV1) (110606) 25483-000-3PS-SS01-00001 1

TECHNICAL SPECIFICATION FOR PURCHASE OF 
STRUCTURAL AND MISCELLANEOUS STEEL FOR 
RCEC

Specification Civil 6/6/11 RK GAKG-00426 6/27/111 6/20/11 x 6/20/11 Approved

1521 STRUC-1 STRUC-1 CP1101 
(REV0) (101115) 25483-000-CP-1100-00001 0 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 11/15/10 RK GAKG-00064 11/22/10

11/22/10
Superseded 

by REV1
1/27/11 11/22/10 Approved

1522 STRUC-1 STRUC-1 CP1101 
(REV1) (110127) 25483-000-CP-1100-00001 1 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 1/27/11 KR GAKG-00169 1/28/11

1/28/11
Superseded 

by REV2
1/28/11

Superseded 
by later 
revision

Rejected - Reference document needs doc number
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1523 STRUC-1 STRUC-1 CP1101 
(REV2) (110128) 25483-000-CP-1100-00001 1 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 1/28/11 KR GAKG-00169 1/28/11

1/28/11
Superseded 

by REV3
1/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1524 STRUC-1 STRUC-1 CP1101 
(REV3) (110129) 25483-000-CP-1100-00001 2 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 1/29/11 KR GAKG-00174 1/31/11 1/31/11 x 1/31/11 Approved

1525 STRUC-1 STRUC-1 DB1301 
(REV0) (110203) 25483-000-CP-1300-00001 0 BOILER FEED WATER PUMP, UNIT #1 & UNIT #2, 

PILE LOCATION PLAN & DETAILS Drawing Structural 2/3/11 RK GAKG-00179 2/9/11 2/17/11 x 2/17/11 Approved

1526 STRUC-1 STRUC-1 CP1401 
(REV0) (101201) 25483-000-CP-1400-00001 0 COMBUSTION TURBINE GENERATOR, PILE 

LOCATON PLAN Drawing Civil 12/1/10 RK GAKG-00093 12/22/10
12/17/2010 
Superseded 

by REV1
12/30/10

Superseded 
by later 
revision

CBO Comment Response Rec'd 12/17/10 zipped with document in IW 

1527 STRUC-1 STRUC-1 CP1401 
(REV1) (101230) 25483-000-CP-1400-00001 0 COMBUSTION TURBINE GENERATOR, PILE 

LOCATON PLAN Drawing Civil 12/30/10 RK GAKG-00124 1/7/11
1/14/2011

Superseded 
by REV2

2/10/11 1/14/11 Approved

1528 STRUC-1 STRUC-1 CP1401 
(REV2) (110210) 25483-000-CP-1400-00001 1 COMBUSTION TURBINE GENERATOR, PILE 

LOCATON PLAN Drawing Civil 2/10/11 RK GAKG-00193 2/17/11 2/15/11 x 2/15/11 Approved - Raghu emailed to Foundation (Brandon Watson) 2-15-11

1529 STRUC-1 STRUC-1 CP1402 
(REV0) (110107) 25483-000-CP-1400-00002 0 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE 

LOCATION PLAN Drawing Civil 1/7/11 RK GAKG-00134 1/27/11
1/26/11

Superseded 
by REV1

2/8/11
Superseded 

by later 
revision

CBO Comment Response Rec'd and zipped with doc in IW

1530 STRUC-1 STRUC-1 CP1402 
(REV1) (110208) 25483-000-CP-1400-00002 1 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE 

LOCATION PLAN Drawing Civil 2/8/11 RK GAKG-00187 2/14/11 2/14/11 x 2/14/11 Approved

1531 STRUC-1 STRUC-1 CP6101 
(REV0) (110311) 25483-000-CP-6100-00001 0 Gas compressor Skid, Pile location plan Drawing Civil 3/11/11 AM GAKG-00242 3/17/11 3/17/11 x 3/17/11 Approved

1532 STRUC-1 STRUC-1 CP6101 
(REV1) (110415) 25483-000-CP-6100-00001 1 Gas compressor Skid, Pile location plan Drawing Civil 4/15/11 AM GAKG-00305 4/22/11 4/15/11 x 4/15/11 Approved

1533 STRUC-1 STRUC-1 CP7100 
(REV0) (110224) 25483-000-CP-7100-00001 0 Zero Liquid Discharge Area, BC Evaporator Foundation, 

Pile location plan Drawing Civil 2/24/11 AM GAKG-00216 3/3/11
3/3/2011

Superseded 
by REV1

3/10/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1534 STRUC-1 STRUC-1 CP7100 
(REV1) (110310) 25483-000-CP-7100-00001 0 Zero Liquid Discharge Area, BC Evaporator Foundation, 

Pile location plan Drawing Civil 3/10/11 AM GAKG-00241 3/16/11 3/16/11 x 3/16/11 Approved

1535 STRUC-1 STRUC-1 DB1110 
(REV0) (110210) 25483-000-CP-9200-00001 0 HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 2/10/11 RK GAKG-00192 2/17/11

2/17/11
Superseded 

by Rev1
2/18/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1536 STRUC-1 STRUC-1 DB1110 
(REV1) (110218) 25483-000-CP-9200-00001 0 HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 2/18/11 RK GAKG-00209 2/21/11 2/18/11 x 2/18/11 Approved

1537 STRUC-1 STRUC-1 CPC (REV0) 
(101102) 25483-000-CPC-1100-00001 0 HRSG AND STACK PILE ARRANGEMENT AND 

ADEQUACY CALCULATION Calculation Civil 11/2/10 RK GAKG-00055 11/16/10
11/15/10 

Superseded 
by REV 1

11/30/10
Superseded 

by later 
revision

Comment Response from CBO zipped with document in IW
Comment Response from Bechtel RE zipped with document in IW and (REV1) 
Submitted to CBO  
Superseded by REV 1

1538 STRUC-1 STRUC-1 CPC (REV1) 
(101130) 25483-000-CPC-1100-00001 1 HRSG AND STACK PILE ARRANGEMENT AND 

ADEQUACY CALCULATION Calculation Civil 11/30/10 RK GAKG-00091 12/7/10 12/14/10 x 12/14/10 Approved

1539 STRUC-1 STRUC-1 CP1402 
(REV0) (110107) 25483-000-CPC-1411-00001 0 CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 1/7/11 RK GAKG-00134 1/27/11

1/26/11 
Superseded 

by REV1
2/8/11

Superseded 
by later 
revision

CBO Comment Response Rec'd and zipped with doc in IW

1540 STRUC-1 STRUC-1 CP1402 
(REV1) (110208) 25483-000-CPC-1411-00001 1 CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 2/8/11 RK GAKG-00187 2/14/11 2/14/11 x 2/14/11 Approved

1541 STRUC-1 STRUC-1 CP2101 
(REV0) (110216) 25483-000-CPC-2100-00001 0 STG PIPERACK FOUNDATION - PILE ADEQUACY 

CHECK CALCULATION Calculation Civil 2/16/11 AM GAKG-00202 2/22/11 2/22/11 x 2/22/11 Approved

1542 STRUC-1 STRUC-1 CP2401 
(REV0) (110121) 25483-000-CPC-2410-00001 0 Steam Turbine Generator Pile Arrangement & Adequacy 

Check Calculation Civil 1/21/11 RK GAKG-00160 2/10/11

2/7/2011
NOT 

INCLUDED 
IN REV 1 

PKG

2/7/2011
NOT 

INCLUDED IN 
REV 1 PKG

Superseded 
by later 
revision

CBO Comment Response Rec'd and zipped with doc in IW -Calc needs correction (same
doc # on each pg, orientation) before resubmitting to CBO

CALC WAS NOT INCLUDED IN REV 1 OF THIS COC#

1543 STRUC-1 STRUC-1 CP2401 
(REV1) (110211) 25483-000-CPC-2410-00001 0 Steam Turbine Generator Pile Arrangement & Adequacy 

Check Calculation Civil x x x x 2/18/11 x 2/18/11

Approved by Latchezar Radev - Calculation was returned in CBO Trans Dated 2/18/11  
NDEU did not make corrections to calc nor include in Rev 1 package back to CBO with 
response to comments

1544 STRUC-1 STRUC-1 CP3301 
(REV0) (110316) 25483-000-CPC-3300-00001 0 CTG Transformer Foundation, Pile Adequacy Check 

Calculation Calculation Civil 3/16/11 AM GAKG-00245 3/22/11 3/21/11 x 3/21/11 Approved

1545 STRUC-1 STRUC-1 CP7100 
(REV0) (110224) 25483-000-CPC-7100-00001 0 BC Evaporator Foundation, Pile Adequacy  Check 

Calculation Calculation Civil 2/24/11 AM GAKG-00216 3/3/11
3/3/2011

Superseded 
by REV1

3/10/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1546 STRUC-1 STRUC-1 CP7100 
(REV1) (110310) 25483-000-CPC-7100-00001 1 BC Evaporator Foundation, Pile Adequacy  Check 

Calculation Calculation Civil 3/10/11 AM GAKG-00241 3/16/11 3/16/11 x 3/16/11 Approved

1547 STRUC-1 STRUC-1 DB1110 
(REV0) (110210) 25483-000-CPC-9200-00001 0 HRSG PIPERACK FOUNDATION – PILE ADEQUACY 

CHECK CALCULATION Calculation Civil 2/10/11 RK GAKG-00192 2/17/11
2/17/11

Superseded 
by Rev1

2/18/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1548 STRUC-1 STRUC-1 DB1110 
(REV1) (110218) 25483-000-CPC-9200-00001 0 HRSG PIPERACK FOUNDATION – PILE ADEQUACY 

CHECK CALCULATION Calculation Civil 2/18/11 RK GAKG-00209 2/21/11 2/18/11 x 2/18/11 Approved

1549 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-CY-7200-00001 2 Circulating Water Piping Location Plan Drawing Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

1550 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-CY-7200-00001 2 Circulating Water Piping Location Plan Drawing Civil Ong, 

Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Reviewed for Reference

1551 STRUC-1 STRUC-1 D001 (REV0) 
(101223) 25483-000-D0-0000-00001 1 Civil-Structural Standards Concrete Sheet 1 General 

Notes and Legend Drawing Civil Radev, 
Latchezar 12/23/10 RK GAKG-00119 1/13/11 1/12/10 4/28/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1552 STRUC-1 STRUC-1 D001 (REV1) 
(110428) 25483-000-D0-0000-00001 2 Civil-Structural Standards Concrete Sheet 1 General 

Notes and Legend Drawing Civil Radev, 
Latchezar 4/28/11 AM GAKG-00325 5/5/11 5/5/11 x 5/5/11 Approved

1553 STRUC-1 STRUC-1 D001 (REV2) 
(111223) 25483-000-D0-0000-00001 3 Civil-Structural Standards Concrete Sheet 1 General 

Notes and Legend Drawing Civil Radev, 
Latchezar 12/23/11 ZB GAKG-00956 12/29/11 12/30/11 x 12/30/11 Approved

1554 STRUC-1 STRUC-1 D001 (REV0) 
(101223) 25483-000-D0-0000-00002 0 Civil/Structural Standards Concrete Sheet 2 Typical 

Sections and Details Drawing Civil Radev, 
Latchezar 12/23/10 RK GAKG-00119 1/13/11 1/12/10 4/28/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1555 STRUC-1 STRUC-1 D001 (REV1) 
(110428) 25483-000-D0-0000-00002 1 Civil/Structural Standards Concrete Sheet 2 Typical 

Sections and Details Drawing Civil Radev, 
Latchezar 4/28/11 AM GAKG-00325 5/5/11 5/5/11 x 5/5/11 Approved

1556 STRUC-1 STRUC-1 D001 (REV0) 
(101223) 25483-000-D0-0000-00003 0 Civil/Structural Standards Concrete Sheet 3 Typical 

Sections and Details Drawing Civil Radev, 
Latchezar 12/23/10 RK GAKG-00119 1/13/11 1/12/10 4/28/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1557 STRUC-1 STRUC-1 D001 (REV1) 
(110428) 25483-000-D0-0000-00003 0 Civil/Structural Standards Concrete Sheet 3 Typical 

Sections and Details Drawing Civil Radev, 
Latchezar 4/28/11 RK GAKG-00325 5/5/11 5/5/11 x 5/5/11 Approved

1558 STRUC-1 STRUC-1 D001 (REV3) 
(120206) 25483-000-D0-0000-00003 1 Civil-Structural Standards Concrete Sheet 3 Typical 

Sections and Details Drawing Civil Radev, 
Latchezar 2/6/12 ZB GAKG-01088 2/11/12 2/14/12 4/27/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1559 STRUC-1 STRUC-1 D001 (REV4) 
(120427) 25483-000-D0-0000-00003 2 Civil-Structural Standards Concrete Sheet 3 Typical 

Sections and Details Drawing Civil Radev, 
Latchezar 4/27/12 ZB GAKG-01319 5/3/12 5/3/12 x 5/3/12 Approved
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GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1560 STRUC-1 STRUC-1 D001 (REV0) 
(101223) 25483-000-D0-0000-00004 0 Civil/Structural Standards Concrete Sheet 4 Typical 

Sections and Details Drawing Civil Radev, 
Latchezar 12/23/10 RK GAKG-00119 1/13/11 1/12/10 4/28/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1561 STRUC-1 STRUC-1 D001 (REV1) 
(110428) 25483-000-D0-0000-00004 1 Civil/Structural Standards Concrete Sheet 4 Typical 

Sections and Details Drawing Civil Radev, 
Latchezar 4/28/11 AM GAKG-00325 5/5/11 5/5/11 x 5/5/11 Approved

1562 STRUC-1 STRUC-1 DB7102 
(REV0) (110630) 25483-000-DA-7110-00001 0 Recycled Water Facility, Chlorine Contact Basin, Screen 

& Stop Log Details Drawing Civil 6/30/11 AM GAKG-00489 7/21/11 7/18/11 7/21/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1563 STRUC-1 STRUC-1 DB7102 
(REV1) (110721) 25483-000-DA-7110-00001 0 Recycled Water Facility, Chlorine Contact Basin, Screen 

& Stop Log Details Drawing Civil 7/21/11 AM GAKG-00537 7/27/11 7/27/11 x 7/27/11 Approved

1564 STRUC-1 STRUC-1 DB7201 
(REV0) (110711) 25483-000-DA-7210-00001 0 Cooling Tower Basin, Pre Cast Panels Sections and 

details Drawing Civil 7/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1565 STRUC-1 STRUC-1 DB7201 
(REV1) (110919) 25483-000-DA-7210-00001 1 Cooling Tower Basin, Pre Cast Panels Sections and 

details Drawing Civil 9/19/11 AM GAKG-00691 9/26/11 10/13/11 10/26/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1566 STRUC-1 STRUC-1 DB7201 
(REV2) (111026) 25483-000-DA-7210-00001 1 Cooling Tower Basin, Pre Cast Panels Sections and 

details Drawing Civil 10/26/11 AM GAKG-00800 11/3/11 11/1/11 x 11/1/11 Approved with Conditions - zipped with document

1567 STRUC-1 STRUC-1 DB7201 
(REV3) (120215) 25483-000-DA-7210-00001 1 Cooling Tower Basin, Pre Cast Panels Sections and 

details Drawing Civil 2/15/12 AM GAKG-01115 2/21/12 2/16/12 x 2/16/12 Approved

1568 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-000-DB-1111-00002 0 HRSG Unit#1 & 2, E House Foundation Plan and 

Sections Drawing Civil 6/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1569 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-000-DB-1111-00002 0 HRSG Unit#1 & 2, E House Foundation Plan and 

Sections Drawing Civil 7/11/11 AM GAKG-00503 7/18/11 7/15/11 x 7/15/11 Approved

1570 STRUC-1 STRUC-1 DB1111 
(REV2) (120203) 25483-000-DB-1111-00002 0 HRSG Unit#1 & 2, E House Foundation Plan and 

Sections Drawing Civil 2/3/12 ZB GAKG-01083 2/4/12 2/7/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1571 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-000-DB-1111-00003 0 HRSG Unit # 1 &2 Area, HRSG Chemical Skid 

Foundation plan, Sections & Details Drawing Civil 6/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1572 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-000-DB-1111-00003 0 HRSG Unit # 1 &2 Area, HRSG Chemical Skid 

Foundation plan, Sections & Details Drawing Civil 7/11/11 AM GAKG-00503 7/18/11 7/15/11 x 7/15/11 Approved

1573 STRUC-1 STRUC-1 DB1111 
(REV2) (120203) 25483-000-DB-1111-00003 1 HRSG Unit # 1 &2 Area, HRSG Chemical Skid 

Foundation plan, Sections & Details Drawing Civil 2/3/12 ZB GAKG-01083 2/4/12 2/7/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1574 STRUC-1 STRUC-1 DB1111 
(REV3) (120312) 25483-000-DB-1111-00003 2 HRSG Unit # 1 &2 Area, HRSG Chemical Skid 

Foundation plan, Sections & Details Drawing Civil 3/12/12 ZB GAKG-01192 3/19/12 3/16/12 x 3/16/12 Approved

1575 STRUC-1 STRUC-1 DB9203 
(REV0) (120502) 25483-000-DB-1111-00005 0 HRSG Area Pipe Support Foundation plan and Sections Drawing Civil 5/2/12 ZB GAKG-01334 5/9/12 5/15/12 CBO Comments Received - zipped with document

1576 STRUC-1 STRUC-1 DB1301 
(REV0) (110203) 25483-000-DB-1310-00001 0 HRSG Unit # 1 &2 Area, HRSG Chemical Skid 

Foundation plan, Sections & Details Drawing Structural 2/3/11 RK GAKG-00179 2/9/11 2/17/11 x 2/17/11 Approved

1577 STRUC-1 STRUC-1 DB1301 
(REV1) (110714) 25483-000-DB-1310-00001 1 Boiler Feed Water Pump, Unit #1 & Unit #2, Foundation 

Plan & Details Drawing Structural 7/14/11 AM GAKG-00179 7/21/11 7/19/11 7/20/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1578 STRUC-1 STRUC-1 DB1301 
(REV2) (110720) 25483-000-DB-1310-00001 1 Response to CBO Comments - Boiler Feed Water Pump,

Unit #1 & Unit #2, Foundation Plan & Details Drawing Structural 7/20/11 AM GAKG-00532 7/26/11 7/21/11 x 7/21/11 Approved

1579 STRUC-1 STRUC-1 DB1301 
(REV3) (111019) 25483-000-DB-1310-00001 2 Boiler Feed Water Pump, Unit #1 & Unit #2, 

Foundation Plan & Details Drawing Structural 10/19/11 ZB GAKG-00773 10/25/11 10/25/11 x 10/25/11 Approved

1580 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-000-DB-1411-00001 0 Combustion Turbine Unit #1 & #2, Area Slab, Concrete 

Neat Line Plan & Anchor bolt Detail. Drawing Civil 5/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1581 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-000-DB-1411-00001 1 Combustion Turbine Unit #1 & #2, Area Slab, Concrete 

Neat Line Plan & Anchor bolt Detail. Drawing Civil 7/7/11 AM GAKG-00498 7/28/11 7/13/11 x 7/13/11 Approved

1582 STRUC-1 STRUC-1 DB1411 
(REV2) (120424) 25483-000-DB-1411-00001 2 Combustion Turbine Unit #1 & #2, Area Slab, 

Concrete Neat Line Plan & Anchor bolt Detail. Drawing Civil 4/24/12 ZB GAKG-01310 5/1/12 5/11/12 CBO Comments Received - zipped with document

1583 STRUC-1 STRUC-1 DB1413 
(REV0) (110919) 25483-000-DB-1411-00002 0 Unit No 1 And Unit No 2 VT And Surge Cubicle Isophase 

Duct Support Foundation Plan Section And Details Drawing Civil 9/19/11 AM GAKG-00692 10/10/11 10/13/11 10/24/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1584 STRUC-1 STRUC-1 DB1413 
(REV1) (111024) 25483-000-DB-1411-00002 0

Unit No 1 And Unit No 2 VT And Surge Cubicle 
Isophase Duct Support Foundation Plan Section And 
Details

Drawing Civil 10/24/11 AM GAKG-00791 10/31/11 10/28/11 x 10/28/11 Approved

1585 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-000-DB-1491-00001 0 HRSG Unit#2, Load Center Transformer, Foundation 

Plan & Sections Drawing Civil 5/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1586 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-000-DB-1491-00001 1 HRSG Unit#2, Load Center Transformer, Foundation 

Plan & Sections Drawing Civil 7/7/11 AM GAKG-00498 7/28/11 7/13/11 x 7/13/11 Approved

1589 STRUC-1 STRUC-1 DB3101 
(REV0) (110725) 25483-000-DB-3110-00001 0 Unit#1 & Unit#2 Generator Circuit Breaker Support 

Foundation Plan, Section & Details Drawing Civil 7/25/11 AM GAKG-00541 8/15/11 8/2/11 8/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1590 STRUC-1 STRUC-1 DB3101 
(REV1) (110803) 25483-000-DB-3110-00001 0 Unit#1 & Unit#2 Generator Circuit Breaker Support 

Foundation Plan, Section & Details Drawing Civil 8/3/11 AM GAKG-00567 8/15/11 8/16/11 x 8/16/11 Approved

1592 STRUC-1 STRUC-1 DB3203 
(REV0) (110921) 25483-000-DB-3210-00001 0 Main Switchgear Electrical Building Foundation Plan, 

Section & Details Drawing Civil 9/21/11 AM GAKG-00701 10/12/11 10/6/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1593 STRUC-1 STRUC-1 DB3203 
(REV1) (111011) 25483-000-DB-3210-00001 0 Main Switchgear Electrical Building Foundation Plan, 

Section & Details Drawing Civil 10/11/11 AM GAKG-00759 10/18/11
Superseded 

by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision

1594 STRUC-1 STRUC-1 DB3203 
(REV2) (111019) 25483-000-DB-3210-00001 0 Main Switchgear Electrical Building Foundation Plan, 

Section & Details Drawing Civil 10/19/11 AM GAKG-00759 10/18/11 10/20/11 x 10/20/11 Approved

1595 STRUC-1 STRUC-1 DB3203 
(REV3) (111215) 25483-000-DB-3210-00001 1 Main Switchgear Electrical Building Foundation Plan, 

Section & Details Drawing Civil 12/15/11 ZB GAKG-00934 12/11/11 12/20/11 1/4/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document; 25483-000-V1A-AKBP-00007 & V1A-
AKBP-00016 included for Reference Only

1596 STRUC-1 STRUC-1 DB3203 
(REV4) (120104) 25483-000-DB-3210-00001 2 Main Switchgear Electrical Building Foundation Plan, 

Section & Details Drawing Civil 1/4/12 ZB GAKG-00976 1/11/12 1/11/12 1/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document; 25483-000-V1A-AKBP-00007 & V1A-
AKBP-00016 included for Reference Only

1597 STRUC-1 STRUC-1 DB3203 
(REV6) (120117) 25483-000-DB-3210-00001 3 Main Switchgear Electrical Building Foundation 

Plan, Section & Details Drawing Civil 1/17/12 ZB GAKG-01019 1/20/12 1/20/12 x 1/20/12 Approved; 25483-000-V1A-AKBP-00007 & V1A-AKBP-00016 included for 
Reference Only

1598 STRUC-1 STRUC-1 DB3202 
(REV0) (110913) 25483-000-DB-3210-00002 0 Cooling Tower  Area, Electrical Building Foundation Plan,

Section & Details Drawing Civil 9/13/11 AM GAKG-00672 10/4/11 10/24/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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RUSSELL CITY ENERGY CENTER

1599 STRUC-1 STRUC-1 DB3202 
(REV1) (111109) 25483-000-DB-3210-00002 1 Cooling Tower  Area, Electrical Building Foundation Plan,

Section & Details Drawing Civil 11/9/11 ZB GAKG-00836 11/15/11 11/23/11 12/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1600 STRUC-1 STRUC-1 DB3202 
(REV2) (111209) 25483-000-DB-3210-00002 2 Cooling Tower  Area, Electrical Building Foundation Plan,

Section & Details Drawing Civil 12/9/11 ZB GAKG-00922 12/15/11 12/12/11 12/14/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1601 STRUC-1 STRUC-1 DB3202 
(REV3) (111214) 25483-000-DB-3210-00002 3 Cooling Tower  Area, Electrical Building Foundation 

Plan, Section & Details Drawing Civil 12/14/11 ZB GAKG-00932 12/20/11 12/14/11 x 12/14/11 Approved

1604 STRUC-1 STRUC-1 DB3302 
(REV0) (110801) 25483-000-DB-3310-00001 0 Common Switchgear Building Load Center transformer, 

Foundation Plan & Sections drawing Civil 8/1/11 AM GAKG-00560 8/22/11 8/15/11 x 8/15/11 Approved

1605 STRUC-1 STRUC-1 DB9203 
(REV0) (120502) 25483-000-DB-3311-00001 0 Transformer Area Pipe Support Foundation plan and 

Sections Drawing Civil 5/2/12 ZB GAKG-01334 5/9/12 5/15/12 CBO Comments Received - zipped with document

1606 STRUC-1 STRUC-1 DB4701 
(REV0) (111129) 25483-000-DB-4710-00001 0 Aqueous Ammonia tank, Sump & pump skid foundation 

plan & Details Drawing Civil Vaughen, 
William 11/29/11 ZB GAKG-00892 12/6/11 12/19/11 1/25/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1607 STRUC-1 STRUC-1 DB4701 
(REV1) (120124) 25483-000-DB-4710-00001 1 Aqueous Ammonia tank, Sump & pump skid foundation 

plan & Details Drawing Civil Vaughen, 
William 1/24/12 ZB GAKG-01037 1/31/12 1/24/12 Rejected Rejected Rejected due to incorrect numbering for the transmittal; re-uploaded as same revision, 

different day

1608 STRUC-1 STRUC-1 DB4701 
(REV1) (120125) 25483-000-DB-4710-00001 1 Aqueous Ammonia tank, Sump & pump skid foundation 

plan & Details Drawing Civil Vaughen, 
William 1/25/12 ZB GAKG-01046 1/31/12 2/1/12 3/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document;  reuploaded to cbo as same revision

1609 STRUC-1 STRUC-1 DB4701 
(REV2) (120301) 25483-000-DB-4710-00001 2 Aqueous Ammonia tank, Sump & pump skid foundation 

plan & Details Drawing Civil Vaughen, 
William 3/1/12 ZB GAKG-01149 3/8/12 Recalled 3/8/12

Superseded 
by later 
revision

Bechtel Engineering to Revise Response to Comments to Remove reference to Scope 
Book; V2A-MPPM-00005 & V2A-MPPM-00006 included for reference

1610 STRUC-1 STRUC-1 DB4701 
(REV3) (120308) 25483-000-DB-4710-00001 2 Aqueous Ammonia tank, Sump & pump skid foundation 

plan & Details Drawing Civil Vaughen, 
William 3/8/12 ZB GAKG-01186 3/15/12 3/16/12 3/27/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1611 STRUC-1 STRUC-1 DB4701 
(REV4) (120327) 25483-000-DB-4710-00001 2 Aqueous Ammonia tank, Sump & pump skid 

foundation plan & Details Drawing Civil Vaughen, 
William 3/27/12 ZB GAKG-01242 4/3/12 4/10/12 4/10/12 Revised Conditions of Approval Received - zipped with document;  4/5/12 

Approved with Conditions - zipped with document

1612 STRUC-1 STRUC-1 DB6101 
(REV0) (110415) 25483-000-DB-6110-00001 0 Gas compressor Skid, Foundation plan, Section & details Drawing Civil 4/15/11 AM GAKG-00306 5/5/11

superseded 
by STRUC1 

DB6102 
(REV0) 

(110418)

4/18/11

superseded 
by STRUC1 

DB6102 
(REV0) 

(110418)

COC# DB6101 used on GAKG-242 zip file.  Actual Transmittal Resubmitted to CBO with
fresh submittal no.

1613 STRUC-1 STRUC-1 DB6102 
(REV0) (110418) 25483-000-DB-6110-00001 0 Gas compressor Skid, Foundation plan, Section & details Drawing Civil 4/18/11 AM GAKG-00307 5/9/11 5/11/11 x 5/11/11 Approved

1614 STRUC-1 STRUC-1 DB6103 
(REV0) (110707) 25483-000-DB-6110-00002 0 Gas Compressor area foundation, Plan, Section and 

details Drawing Civil 7/7/11 AM GAKG-00496 7/28/11 7/26/11 8/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1615 STRUC-1 STRUC-1 DB6103 
(REV1) (110802) 25483-000-DB-6110-00002 1 Gas Compressor area foundation, Plan, Section and 

details Drawing Civil 8/2/11 AM GAKG-00562 8/23/11 8/5/11 x 8/5/11 Approved

1616 STRUC-1 STRUC-1 DB6104 
(REV0) (120215) 25483-000-DB-6110-00003 0 FG Compressor Area Weather Monitoring Station 

Foundation Plan and Section Drawing Civil 2/15/12 ZB GAKG-01116 3/6/12 3/1/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1617 STRUC-1 STRUC-1 DB6104 
(REV1) (120313) 25483-000-DB-6110-00003 1 FG Compressor Area Weather Monitoring Station 

Foundation Plan and Section Drawing Civil 3/13/12 ZB GAKG-01197 3/20/12 3/16/12 x 3/16/12 Approved

1618 STRUC-1 STRUC-1 DB6105 
(REV0) (120427) 25483-000-DB-6110-00004 0 Gas Compressor Area Pipe Supports Foundation Plan 

and Sections Drawing Civil 4/27/12 ZB GAKG-01321 5/3/12 5/8/12 CBO Comments Received - zipped with document

1619 STRUC-1 STRUC-1 DB7103 
(REV0) (110714) 25483-000-DB-7110-00001 0 Recycled Water Facility, Clarifier and Filter, Foundation 

Plan & Details Drawing Civil 7/14/11 AM GAKG-00520 8/3/11 7/25/11 7/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1620 STRUC-1 STRUC-1 DB7103 
(REV1) (110729) 25483-000-DB-7110-00001 1 Recycled Water Facility, Clarifier and Filter, Foundation 

Plan & Details Drawing Civil 7/29/11 AM GAKG-00557 8/19/11 8/2/11 8/5/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1621 STRUC-1 STRUC-1 DB7103 
(REV2) (110805) 25483-000-DB-7110-00001 1 Recycled Water Facility, Clarifier and Filter, Foundation 

Plan & Details Drawing Civil 8/5/11 AM GAKG-00571 8/26/11 8/16/11 x 8/16/11 Approved

1622 STRUC-1 STRUC-1 DB7102 
(REV0) (110630) 25483-000-DB-7110-00002 0 Recycled Water Facility, Chlorine Contact Basin, Plan, 

Section & Details Drawing Civil 6/30/11 AM GAKG-00489 7/21/11 7/18/11 7/21/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1623 STRUC-1 STRUC-1 DB7102 
(REV1) (110721) 25483-000-DB-7110-00002 0 Recycled Water Facility, Chlorine Contact Basin, Plan, 

Section & Details Drawing Civil 7/21/11 AM GAKG-00537 7/27/11 7/27/11 x 7/27/11 Approved

1624 STRUC-1 STRUC-1 DB7102 
(REV2) (111017) 25483-000-DB-7110-00002 1 Recycled Water Facility, Chlorine Contact Basin, 

Plan, Section & Details Drawing Civil 10/17/11 ZB GAKG-00768 10/24/11 10/24/11 x 10/24/11 Approved

1625 STRUC-1 STRUC-1 DB7101 
(REV0) (110613) 25483-000-DB-7110-00003 0 Recycled Water Facility, Chlorine Contact Basin, 

Sections Drawing Civil 6/13/11 AM GAKG-00438 7/4/11 6/24/11 7/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1626 STRUC-1 STRUC-1 DB7101 
(REV1) (110711) 25483-000-DB-7110-00003 0 Recycled Water Facility, Chlorine Contact Basin, 

Sections Drawing Civil 7/11/11 AM GAKG-00504 7/18/11 7/15/11 x 7/15/11 Approved

1627 STRUC-1 STRUC-1 DB7101 
(REV2) (111019) 25483-000-DB-7110-00003 1 Recycled Water Facility, Chlorine Contact Basin, 

Sections Drawing Civil 10/19/11 ZB GAKG-00772 10/25/11 10/25/11 x 10/25/11 Approved

1628 STRUC-1 STRUC-1 DB7104 
(REV0) (110715) 25483-000-DB-7110-00004 0 WATER TREATMENT MISC. YARD EQUIPMENT 

FOUNDATION Drawing Civil 7/15/11 AM GAKG-00523 8/5/11 7/22/11 7/27/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1629 STRUC-1 STRUC-1 DB7104 
(REV1) (110727) 25483-000-DB-7110-00004 1 WATER TREATMENT MISC. YARD EQUIPMENT 

FOUNDATION Drawing Civil 7/27/11 AM GAKG-00547 8/17/11 8/4/11 x 8/4/11 Approved

1630 STRUC-1 STRUC-1 DB3201 
(REV0) (110727) 25483-000-DB-7110-00005 0 Recycled Water Facility Area, Electrical Building (PDC), 

Plan, Section & Details Drawing Civil 7/27/11 AM GAKG-00548 8/17/11 8/10/11 8/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1631 STRUC-1 STRUC-1 DB3201 
(REV1) (110816) 25483-000-DB-7110-00005 1 Recycled Water Facility Area, Electrical Building (PDC), 

Plan, Section & Details Drawing Civil 8/16/11 AM GAKS-00589 8/19/11 8/18/11 x 8/18/11 Approved

1632 STRUC-1 STRUC-1 DB3201 
(REV2) (120109) 25483-000-DB-7110-00005 2 Recycled Water Facility Area, Electrical Building (PDC), 

Plan, Section & Details Drawing Civil 1/9/12 ZB GAKS-00996 1/16/12
Superseded 

by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision

1633 STRUC-1 STRUC-1 DB3201 
(REV3) (120119) 25483-000-DB-7110-00005 2 Recycled Water Facility Area, Electrical Building 

(PDC), Plan, Section & Details Drawing Civil 1/19/12 ZB GAKG-01027 1/23/12 1/23/12 x 1/23/12 Approved

1634 STRUC-1 STRUC-1 DB7123 
(REV0) (111104) 25483-000-DB-7110-00006 0 Cooling Tower Makeup Pump Foundation- Foundation 

Plan, Section & Detail Drawing Civil 11/4/11 ZB GAKG-00818 8/19/11 11/21/11 11/25/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1635 STRUC-1 STRUC-1 DB7123 
(REV1) (111125) 25483-000-DB-7110-00006 0 Cooling Tower Makeup Pump Foundation- Foundation 

Plan, Section & Detail Drawing Civil 11/25/11 ZB GAKG-00889 12/5/11 12/5/11 1/6/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1636 STRUC-1 STRUC-1 DB7123 
(REV2) (120106) 25483-000-DB-7110-00006 0 Cooling Tower Makeup Pump Foundation- Foundation 

Plan, Section & Detail Drawing Civil 1/6/12 ZB GAKG-00988 1/7/12 1/6/12 1/7/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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RUSSELL CITY ENERGY CENTER

1637 STRUC-1 STRUC-1 DB7123 
(REV3) (120107) 25483-000-DB-7110-00006 0 Cooling Tower Makeup Pump Foundation- 

Foundation Plan, Section & Detail Drawing Civil 1/7/12 ZB GAKG-00990 1/9/12 1/9/12 x 1/9/12 Approved

1638 STRUC-1 STRUC-1 DB7611 
(REV0) (111011) 25483-000-DB-7110-00007 0 Recycled Water Facility Sludge Transfer Pumps 

Foundation Plan and Section Drawing Civil 10/11/11 ZB GAKG-00757 11/1/11 10/27/11 11/4/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1639 STRUC-1 STRUC-1 DB7611 
(REV1) (111104) 25483-000-DB-7110-00007 1 Recycled Water Facility Sludge Transfer Pumps 

Foundation Plan and Section Drawing Civil 11/4/11 ZB GAKG-00817 11/11/11 11/11/11 x 11/11/11 Approved

1640 STRUC-1 STRUC-1 DB7124 
(REV0) (120404) 25483-000-DB-7110-00008 2 Recycled Water Facility Pipe Supports Foundation Plan 

and Sections Drawing civil 4/4/12 ZB GAKG-01267 4/25/12 4/16/12 4/24/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1641 STRUC-1 STRUC-1 DB7125 
(REV0) (120416) 25483-000-DB-7110-00008 2 Recycled Water Facility Pipe Supports Foundation Plan 

and Sections Drawing civil Ong, Edward 4/16/12 ZB GAKG-01289 4/22/12 4/18/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1642 STRUC-1 STRUC-1 DB7124 
(REV1) (120424) 25483-000-DB-7110-00008 3 Recycled Water Facility Pipe Supports Foundation Plan 

and Sections Drawing Civil 4/24/12 ZB GAKG-01306 5/1/12 5/2/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1643 STRUC-1 STRUC-1 DB7111 
(REV0) (110628) 25483-000-DB-7111-00001 0 Zero Liquid Discharge (ZLD) Area,

B C Evaporator Foundation plan & Details Drawing Civil 6/28/11 AM GAKG-00483 7/19/11 7/12/11 7/14/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1644 STRUC-1 STRUC-1 DB7111 
(REV1) (110714) 25483-000-DB-7111-00001 0 Zero Liquid Discharge (ZLD) Area,

B C Evaporator Foundation plan & Details Drawing Civil 7/14/11 AM GAKG-00521 7/21/11 7/21/11 x 7/21/11 Approved

1645 STRUC-1 STRUC-1 DB7120 
(REV0) (110831) 25483-000-DB-7111-00002 0 Zero Liquid Discharge Area, Chemical Storage Area, 

Foundation Plan, Sections & Details Drawing Civil 8/31/11 AM GAKG-00623 9/21/11 10/17/11 10/31/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1646 STRUC-1 STRUC-1 DB7120 
(REV1) (111031) 25483-000-DB-7111-00002 1 Zero Liquid Discharge Area, Chemical Storage Area, 

Foundation Plan, Sections & Details Drawing Civil 10/31/11 AM GAKG-00804 11/7/11 11/7/11 x 11/7/11 Approved

1647 STRUC-1 STRUC-1 DB7116 
(REV0) (110830) 25483-000-DB-7111-00003 0 Zero Liquid Discharge Area, Deaerator / Distillate 

structure Foundation Plan, Section & Details Drawing Civil 8/30/11 AM GAKG-00618 9/20/11 9/9/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1648 STRUC-1 STRUC-1 DB7116 
(REV1) (110913) 25483-000-DB-7111-00003 1 Zero Liquid Discharge Area, Deaerator / Distillate 

structure Foundation Plan, Section & Details Drawing Civil 9/13/11 AM GAKG-00673 10/4/11 10/7/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1649 STRUC-1 STRUC-1 DB7116 
(REV2) (111011) 25483-000-DB-7111-00003 2 Zero Liquid Discharge Area, Deaerator / Distillate 

structure Foundation Plan, Section & Details Drawing Civil 10/11/11 ZB GAKG-00754 10/18/11 10/21/11 x 10/21/11 Approved

1650 STRUC-1 STRUC-1 DB7113 
(REV0) (110819) 25483-000-DB-7111-00004 0 Crystallizer Feed Tank, Foundation Plan & Details Drawing Structural 8/19/11 AM GAKG-00597 9/8/11 8/29/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1651 STRUC-1 STRUC-1 DB7113 
(REV1) (110913) 25483-000-DB-7111-00004 0 Crystallizer Feed Tank, Foundation Plan & Details Drawing Structural 9/13/11 AM GAKG-00671 10/4/11 9/28/11 10/4/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1652 STRUC-1 STRUC-1 DB7113 
(REV2) (111004) 25483-000-DB-7111-00004 0 Crystallizer Feed Tank, Foundation Plan & Details Drawing Structural 10/4/11 AM GAKG-00737 10/10/11 10/4/11 x 10/4/11 Approved

1653 STRUC-1 STRUC-1 DB3201 
(REV0) (110727) 25483-000-DB-7111-00005 0 Zero Liquid Discharge Area, Electrical Building (PDC), 

Foundation Plan & Details. Drawing Civil 7/27/11 AM GAKG-00548 8/17/11 8/10/11 8/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1654 STRUC-1 STRUC-1 DB3201 
(REV1) (110816) 25483-000-DB-7111-00005 1 Zero Liquid Discharge Area, Electrical Building (PDC), 

Foundation Plan & Details. Drawing Civil 8/16/11 AM GAKS-00589 8/19/11 8/18/11 x 8/18/11 Approved

1655 STRUC-1 STRUC-1 DB3201 
(REV2) (120109) 25483-000-DB-7111-00005 2 Zero Liquid Discharge Area, Electrical Building (PDC), 

Foundation Plan & Details. Drawing Civil 1/9/12 ZB GAKS-00996 1/16/12
Superseded 

by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision

1656 STRUC-1 STRUC-1 DB3201 
(REV3) (120119) 25483-000-DB-7111-00005 2 Zero Liquid Discharge Area, Electrical Building 

(PDC), Foundation Plan & Details. Drawing Civil 1/19/12 ZB GAKG-01027 1/23/12 1/23/12 x 1/23/12 Approved

1657 STRUC-1 STRUC-1 DB7112 
(REV0) (110811) 25483-000-DB-7111-00006 0 Zero Liquid Discharge (ZLD) Area,

Chemical Storage Shed, Foundation plan & Details Drawing Civil 8/11/11 AM GAKG-00578 9/1/11 8/24/11 x 8/24/11 Approved

1658 STRUC-1 STRUC-1 DB7112 
(REV1) (120313) 25483-000-DB-7111-00006 1 Zero Liquid Discharge (ZLD) Area,

Chemical Storage Shed, Foundation plan & Details Drawing Civil  Radev, 
Latchezar 3/13/12 ZB GAKG-01196 3/20/12 3/30/12 CBO Comments Received - zipped with document

1659 STRUC-1 STRUC-1 DB7122 
(REV0) (110831) 25483-000-DB-7111-00007 0 Zero Liquid Discharge Area, BC Vapor Compressor & 

Recirculation Pump Foundation Plan, Sections & Details Drawing Civil 8/31/11 AM GAKG-00625 9/21/11 9/19/11 9/23/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1660 STRUC-1 STRUC-1 DB7122 
(REV1) (110923) 25483-000-DB-7111-00007 1 Zero Liquid Discharge Area, BC Vapor Compressor & 

Recirculation Pump Foundation Plan, Sections & Details Drawing Civil 9/23/11 AM GAKG-00714 10/14/11 9/30/11 10/18/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1661 STRUC-1 STRUC-1 DB7122 
(REV2) (111018) 25483-000-DB-7111-00007 2 Zero Liquid Discharge Area, BC Vapor Compressor & 

Recirculation Pump Foundation Plan, Sections & Details Drawing Civil 10/18/11 ZB GAKG-00770 10/28/11 10/27/11 11/4/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1662 STRUC-1 STRUC-1 DB7122 
(REV3) (111107) 25483-000-DB-7111-00007 3 Zero Liquid Discharge Area, BC Vapor Compressor & 

Recirculation Pump Foundation Plan, Sections & Details Drawing Civil 11/7/11 ZB GAKG-00823 11/14/11 11/16/11 1/4/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1663 STRUC-1 STRUC-1 DB7122 
(REV4) (120104) 25483-000-DB-7111-00007 4 Zero Liquid Discharge Area, BC Vapor Compressor & 

Recirculation Pump Foundation Plan, Sections & Details Drawing Civil 1/4/12 ZB GAKG-00971 1/11/12 1/9/12 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1664 STRUC-1 STRUC-1 DB7122 
(REV5) (120117) 25483-000-DB-7111-00007 5

Zero Liquid Discharge Area, BC Vapor Compressor 
& Recirculation Pump Foundation Plan, Sections & 
Details

Drawing Civil 1/17/12 ZB GAKG-01020 1/17/12 1/19/12 1/19/12 Approved with Conditions - zipped with document

1665 STRUC-1 STRUC-1 DB7115 
(REV0) (110830) 25483-000-DB-7111-00008 0 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil Vaughen, 
William 8/30/11 AM GAKG-00617 9/20/11 9/7/11 9/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1666 STRUC-1 STRUC-1 DB7115 
(REV1) (110915) 25483-000-DB-7111-00008 0 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil Vaughen, 
William 9/15/11 AM GAKG-00677 9/22/11 10/7/11 10/19/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1667 STRUC-1 STRUC-1 DB7115 
(REV2) (111019) 25483-000-DB-7111-00008 1 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil Vaughen, 
William 10/19/11 ZB GAKG-00775 10/26/11 10/27/11 10/31/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1668 STRUC-1 STRUC-1 DB7115 
(REV3) (111031) 25483-000-DB-7111-00008 2 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil Vaughen, 
William 10/31/11 ZB GAKG-00803 11/2/11 10/31/11 x 10/31/11 Approved

1669 STRUC-1 STRUC-1 DB7115 
(REV4) (111212) 25483-000-DB-7111-00008 3 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil Vaughen, 
William 12/12/11 ZB GAKG-00926 12/18/11 12/16/11 1/4/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1670 STRUC-1 STRUC-1 DB7115 
(REV5) (120104) 25483-000-DB-7111-00008 4 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil Vaughen, 
William 1/4/12 ZB GAKG-00973 1/11/12 1/5/12 x 1/5/12 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1671 STRUC-1 STRUC-1 DB7115 
(REV6) (120222) 25483-000-DB-7111-00008 5 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil Vaughen, 
William 2/22/12 ZB GAKG-01131 2/29/12 2/22/12 3/16/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1672 STRUC-1 STRUC-1 DB7115 
(REV7) (120222) 25483-000-DB-7111-00008 6 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil Vaughen, 
William 3/16/12 ZB GAKG-01209 3/23/12 3/27/12 3/27/12 Approved with Conditions - zipped with document

1673 STRUC-1 STRUC-1 DB7118 
(REV0) (110831) 25483-000-DB-7111-00009 0 Zero Liquid Discharge Area, Belt Pressure Filter 

Foundation, Plan, Section and Details Drawing Civil 8/31/11 AM GAKG-00621 9/21/11 10/11/11 11/22/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1674 STRUC-1 STRUC-1 DB7118 
(REV1) (111122) 25483-000-DB-7111-00009 1 Zero Liquid Discharge Area, Belt Pressure Filter 

Foundation, Plan, Section and Details Drawing Civil 11/22/11 ZB GAKG-00878 11/29/11 12/6/11 12/20/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1675 STRUC-1 STRUC-1 DB7118 
(REV2) (111220) 25483-000-DB-7111-00009 2 Zero Liquid Discharge Area, Belt Pressure Filter 

Foundation, Plan, Section and Details Drawing Civil 12/20/11 ZB GAKG-00944 12/22/11 12/23/11 x 12/23/11 Approved

1676 STRUC-1 STRUC-1 DB7118 
(REV3) (120201) 25483-000-DB-7111-00009 3 Zero Liquid Discharge Area, Belt Pressure Filter 

Foundation, Plan, Section and Details Drawing Civil 2/1/12 ZB GAKG-01078 2/2/12 2/1/12 x 2/1/12 Approved

1677 STRUC-1 STRUC-1 DB7118 
(REV4) (120301) 25483-000-DB-7111-00009 4 Zero Liquid Discharge Area, Belt Pressure Filter 

Foundation, Plan, Section and Details Drawing Civil 3/1/12 ZB GAKG-01150 3/8/12 3/7/12 x 3/7/12 Approved

1678 STRUC-1 STRUC-1 DB7119 
(REV0) (110831) 25483-000-DB-7111-00010 0 Zero Liquid Discharge Area, Mixed Bed Feed pump Skid 

& Tank, Foundation Plan and Details Drawing Civil 8/31/11 AM GAKG-00622 9/21/11 10/10/11 10/19/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1679 STRUC-1 STRUC-1 DB7119 
(REV1) (111019) 25483-000-DB-7111-00010 0 Zero Liquid Discharge Area, Mixed Bed Feed pump Skid 

& Tank, Foundation Plan and Details Drawing Civil 10/19/11 AM GAKG-00776 10/26/11 10/21/11 10/25/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1680 STRUC-1 STRUC-1 DB7119 
(REV2) (111025) 25483-000-DB-7111-00010 0 Zero Liquid Discharge Area, Mixed Bed Feed pump Skid 

& Tank, Foundation Plan and Details Drawing Civil 10/25/11 AM GAKG-00794 11/1/11 10/25/11 11/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1681 STRUC-1 STRUC-1 DB7119 
(REV3) (111116) 25483-000-DB-7111-00010 0 Zero Liquid Discharge Area, Mixed Bed Feed pump 

Skid & Tank, Foundation Plan and Details Drawing Civil 11/16/11 AM GAKG-00855 11/22/11 11/16/11 x 11/16/11 Approved

1682 STRUC-1 STRUC-1 DB7114 
(REV0) (110830) 25483-000-DB-7111-00011 0 Zero Liquid Discharge Area ZLD Feed Transfer Pump 

Skid Foundation Plan & Section Drawing Civil 8/30/11 AM GAKG-00616 9/20/11 9/7/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1683 STRUC-1 STRUC-1 DB7114 
(REV1) (110913) 25483-000-DB-7111-00011 0 Zero Liquid Discharge Area ZLD Feed Transfer Pump 

Skid Foundation Plan & Section Drawing Civil 9/13/11 AM GAKG-00668 9/19/11 9/28/11 x 9/28/11 Approved

1684 STRUC-1 STRUC-1 DB7121 
(REV0) (110831) 25483-000-DB-7111-00012 0 Zero Liquid Discharge Area, BC Vapor Suction Duct 

Support Foundation Plan, Sections & Details Drawing Civil 8/31/11 AM GAKG-00624 9/21/11 9/19/11 10/24/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1685 STRUC-1 STRUC-1 DB7121 
(REV1) (111024) 25483-000-DB-7111-00012 1 Zero Liquid Discharge Area, BC Vapor Suction Duct 

Support Foundation Plan, Sections & Details Drawing Civil 10/24/11 ZB GAKG-00789 10/31/11 10/31/11 11/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1686 STRUC-1 STRUC-1 DB7121 
(REV2) (111116) 25483-000-DB-7111-00012 2 Zero Liquid Discharge Area, BC Vapor Suction Duct 

Support Foundation Plan, Sections & Details Drawing Civil 11/16/11 ZB GAKG-00856 11/22/11 11/23/11 1/4/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1687 STRUC-1 STRUC-1 DB7121 
(REV3) (120104) 25483-000-DB-7111-00012 3 Zero Liquid Discharge Area, BC Vapor Suction Duct 

Support Foundation Plan, Sections & Details Drawing Civil 1/4/12 ZB GAKG-00969 1/11/12 1/9/12 1/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1688 STRUC-1 STRUC-1 DB7121 
(REV4) (120110) 25483-000-DB-7111-00012 4 Zero Liquid Discharge Area, BC Vapor Suction Duct 

Support Foundation Plan, Sections & Details Drawing Civil 1/10/12 ZB GAKG-01004 1/11/12 1/11/12 1/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1689 STRUC-1 STRUC-1 DB7121 
(REV5) (120112) 25483-000-DB-7111-00012 5 Zero Liquid Discharge Area, BC Vapor Suction Duct 

Support Foundation Plan, Sections & Details Drawing Civil 1/12/12 ZB GAKG-01010 1/13/12 1/13/12 x 1/13/12 Approved

1690 STRUC-1 STRUC-1 DB7117 
(REV0) (110831) 25483-000-DB-7111-00013 0 Zero Liquid Discharge Area, Mixed Bed Deionization 

Foundation Plan & Section Drawing Civil 8/31/11 AM GAKG-00620 9/21/11 9/19/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1691 STRUC-1 STRUC-1 DB7117 
(REV1) (111011) 25483-000-DB-7111-00013 1 Zero Liquid Discharge Area, Mixed Bed Deionization 

Foundation Plan & Section Drawing Civil 10/11/11 ZB GAKG-00758 10/17/11 11/7/11 12/5/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1692 STRUC-1 STRUC-1 DB7117 
(REV2) (111205) 25483-000-DB-7111-00013 2 Zero Liquid Discharge Area, Mixed Bed Deionization 

Foundation Plan & Section Drawing Civil 12/5/11 ZB GAKG-00910 12/12/11 12/12/11 1/4/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1693 STRUC-1 STRUC-1 DB7117 
(REV3) (120104) 25483-000-DB-7111-00013 3 Zero Liquid Discharge Area, Mixed Bed Deionization 

Foundation Plan & Section Drawing Civil 1/4/12 ZB GAKG-00968 1/11/12 1/5/12 x 1/5/12 Approved

1694 STRUC-1 STRUC-1 DB7124 
(REV0) (120404) 25483-000-DB-7111-00014 2 Zero Liquid Discharge Area Pipe Supports Foundation 

Plan and Sections Drawing civil 4/4/12 ZB GAKG-01267 4/25/12 4/16/12 4/24/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1695 STRUC-1 STRUC-1 DB7124 
(REV1) (120424) 25483-000-DB-7111-00014 3 Zero Liquid Discharge Area Pipe Supports Foundation 

Plan and Sections Drawing Civil 4/24/12 ZB GAKG-01306 5/1/12 5/2/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1696 STRUC-1 STRUC-1 DB7103 
(REV0) (110714) 25483-000-DB-7190-00001 0 Recycled Water Facility, Clarifier and Filter, Sections Drawing Civil 7/14/11 AM GAKG-00520 8/3/11 7/25/11 7/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1697 STRUC-1 STRUC-1 DB7103 
(REV1) (110729) 25483-000-DB-7190-00001 0 Recycled Water Facility, Clarifier and Filter, Sections Drawing Civil 7/29/11 AM GAKG-00557 8/19/11 8/2/11 8/5/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document - same REV as previous package

1698 STRUC-1 STRUC-1 DB7103 
(REV2) (110805) 25483-000-DB-7190-00001 0 Recycled Water Facility, Clarifier and Filter, Sections Drawing Civil 8/5/11 AM GAKG-00571 8/26/11 8/16/11 x 8/16/11 Approved

1699 STRUC-1 STRUC-1 DB7102 
(REV0) (110630) 25483-000-DB-7190-00002 0 Recycled Water Facility, Chlorine Contact Basin, 

Sections Drawing Civil 6/30/11 AM GAKG-00489 7/21/11 7/18/11 7/21/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1700 STRUC-1 STRUC-1 DB7102 
(REV1) (110721) 25483-000-DB-7190-00002 0 Recycled Water Facility, Chlorine Contact Basin, 

Sections Drawing Civil 7/21/11 AM GAKG-00537 7/27/11 7/27/11 x 7/27/11 Approved

1701 STRUC-1 STRUC-1 DB7102 
(REV2) (111017) 25483-000-DB-7190-00002 1 Recycled Water Facility, Chlorine Contact Basin, 

Sections Drawing Civil 10/17/11 ZB GAKG-00768 10/24/11 10/24/11 x 10/24/11 Approved

1702 STRUC-1 STRUC-1 DB7116 
(REV1) (110913) 25483-000-DB-7191-00003 1 Zero Liquid Discharge Area, Deaerator / Distillate 

structure Foundation Sections Drawing Civil 9/13/11 AM GAKG-00673 10/4/11 10/7/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1703 STRUC-1 STRUC-1 DB7116 
(REV2) (111011) 25483-000-DB-7191-00003 1 Zero Liquid Discharge Area, Deaerator / Distillate 

structure Foundation Sections Drawing Civil 10/11/11 AM GAKG-00754 10/18/11 10/21/11 x 10/21/11 Approved

1704 STRUC-1 STRUC-1 DB7201 
(REV0) (110711) 25483-000-DB-7210-00001 0 Cooling Tower Basin, Foundation Plan, Section & Details 

Sheet 1 Drawing Civil 7/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1705 STRUC-1 STRUC-1 DB7201 
(REV1) (110919) 25483-000-DB-7210-00001 1 Cooling Tower Basin, Foundation Plan, Section & Details 

Sheet 1 Drawing Civil 9/19/11 AM GAKG-00691 9/26/11 10/13/11 10/26/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1706 STRUC-1 STRUC-1 DB7201 
(REV2) (111026) 25483-000-DB-7210-00001 2 Cooling Tower Basin, Foundation Plan, Section & Details 

Sheet 1 Drawing Civil 10/26/11 ZB GAKG-00800 11/3/11 11/1/11 x 11/1/11 Approved with Conditions - zipped with document

1707 STRUC-1 STRUC-1 DB7201 
(REV3) (120215) 25483-000-DB-7210-00001 3 Cooling Tower Basin, Foundation Plan, Section & 

Details Sheet 1 Drawing Civil 2/15/12 ZB GAKG-01115 2/21/12 2/16/12 x 2/16/12 Approved

1708 STRUC-1 STRUC-1 DB7201 
(REV0) (110711) 25483-000-DB-7210-00002 0 Cooling Tower Basin, Foundation Plan, Section & Details 

Sheet 2 Drawing Civil 7/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1709 STRUC-1 STRUC-1 DB7201 
(REV1) (110919) 25483-000-DB-7210-00002 1 Cooling Tower Basin, Foundation Plan, Section & Details 

Sheet 2 Drawing Civil 9/19/11 AM GAKG-00691 9/26/11 10/13/11 10/26/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1710 STRUC-1 STRUC-1 DB7201 
(REV2) (111026) 25483-000-DB-7210-00002 2 Cooling Tower Basin, Foundation Plan, Section & Details 

Sheet 2 Drawing Civil 10/26/11 ZB GAKG-00800 11/3/11 11/1/11 x 11/1/11 Approved with Conditions - zipped with document

1711 STRUC-1 STRUC-1 DB7201 
(REV3) (120215) 25483-000-DB-7210-00002 3 Cooling Tower Basin, Foundation Plan, Section & 

Details Sheet 2 Drawing Civil 2/15/12 ZB GAKG-01115 2/21/12 2/16/12 x 2/16/12 Approved

1712 STRUC-1 STRUC-1 DB3302 
(REV0) (110801) 25483-000-DB-7210-00003 0 Cooling Tower Area, Load Center Transformer 

Foundation Plan and Sections drawing Civil 8/1/11 AM GAKG-00560 8/22/11 8/15/11 x 8/15/11 Approved

1713 STRUC-1 STRUC-1 DB7202 
(REV0) (111108) 25483-000-DB-7210-00004 0 Cooling Tower Area, Chemical Feed Skid & Tote 

foundation , Section & Details drawing Civil 11/8/11 ZB GAKG-00828 11/29/11 11/23/11 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1714 STRUC-1 STRUC-1 DB7202 
(REV1) (120117) 25483-000-DB-7210-00004 1 Cooling Tower Area, Chemical Feed Skid & Tote 

foundation , Section & Details drawing Civil 1/17/12 ZB GAKG-01022 1/17/12 1/19/12 x 1/19/12 Approved

1715 STRUC-1 STRUC-1 DB7611 
(REV0) (111011) 25483-000-DB-7210-00005 0 Cooling Tower Service Water Pumps Foundation Plan 

and Sections Drawing Civil 10/11/11 ZB GAKG-00757 11/1/11 10/27/11 11/4/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1716 STRUC-1 STRUC-1 DB7611 
(REV1) (111104) 25483-000-DB-7210-00005 1 Cooling Tower Service Water Pumps Foundation 

Plan and Sections Drawing Civil 11/4/11 ZB GAKG-00817 11/11/11 11/11/11 x 11/11/11 Approved

1717 STRUC-1 STRUC-1 DB7206 
(REV0) (120228) 25483-000-DB-7210-00006 0 Cooling Tower Area Chemical Tanks Foundation Plan 

and Section Drawing Civil 2/28/12 ZB GAKG-01145 3/16/12 3/13/12 3/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1718 STRUC-1 STRUC-1 DB7206 
(REV1) (120323) 25483-000-DB-7210-00006 1 Cooling Tower Area Chemical Tanks Foundation Plan 

and Section Drawing Civil 3/23/12 ZB GAKG-01234 3/30/12 4/16/12 4/25/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1719 STRUC-1 STRUC-1 DB7206 
(REV2) (120425) 25483-000-DB-7210-00006 2 Cooling Tower Area Chemical Tanks Foundation 

Plan and Section Drawing Civil 4/25/12 ZB GAKG-01311 5/1/12 5/1/12 x 5/1/12 Approved

1720 STRUC-1 STRUC-1 DB7203 
(REV0) (111130) 25483-000-DB-7210-00007 0 Cooling Tower Area, Sound Wall & Basket Strainer 

Foundation Plan and Sections Drawing Civil 11/30/11 ZB GAKG-00897 12/6/11 12/20/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1721 STRUC-1 STRUC-1 DB7203 
(REV1) (120109) 25483-000-DB-7210-00007 1 Cooling Tower Area, Sound Wall & Basket Strainer 

Foundation Plan and Sections Drawing Civil 1/9/12 ZB GAKG-00995 1/16/12 1/20/12 1/25/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1722 STRUC-1 STRUC-1 DB7203 
(REV2) (120125) 25483-000-DB-7210-00007 2 Cooling Tower Area, Sound Wall & Basket Strainer 

Foundation Plan and Sections Drawing Civil 1/25/12 ZB GAKG-01050 1/25/12 1/25/12 x 1/25/12 Approved

1723 STRUC-1 STRUC-1 DB7205 
(REV1) (120307) 25483-000-DB-7210-00009 1 Cooling Tower Basin Area, Foundation Plan for Pipe 

Risers, Stair & Ladder Pad (Sheet 1) Drawing Civil Ong, Edward 3/7/12 ZB GAKG-01180 3/14/12 3/12/12 3/14/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1724 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-DB-7210-00009 1 Cooling Tower Basin Area, Foundation Plan for Pipe 

Risers, Stair & Ladder Pad (Sheet 1) Drawing Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

1725 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-DB-7210-00009 1 Cooling Tower Basin Area, Foundation Plan for Pipe 

Risers, Stair & Ladder Pad (Sheet 1) Drawing Civil Ong, 
Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Approved

1726 STRUC-1 STRUC-1 DB7205 
(REV1) (120307) 25483-000-DB-7210-00010 1 Cooling Tower Basin Area, Foundation Plan for Pipe 

Risers, Stair & Ladder Pad (Sheet 2) Drawing Civil Ong, Edward 3/7/12 ZB GAKG-01180 3/14/12 3/12/12 3/14/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1727 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-DB-7210-00010 2 Cooling Tower Basin Area, Foundation Plan for Pipe 

Risers, Stair & Ladder Pad (Sheet 2) Drawing Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

1728 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-DB-7210-00010 2 Cooling Tower Basin Area, Foundation Plan for Pipe 

Risers, Stair & Ladder Pad (Sheet 2) Drawing Civil Ong, 
Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Approved

1729 STRUC-1 STRUC-1 DB7124 
(REV0) (120404) 25483-000-DB-7210-00011 0 Cooling Tower Area Pipe Supports Foundation Plan and 

Sections Drawing civil 4/4/12 ZB GAKG-01267 4/25/12 4/16/12 4/24/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1730 STRUC-1 STRUC-1 DB7124 
(REV1) (120424) 25483-000-DB-7210-00011 1 Cooling Tower Area Pipe Supports Foundation Plan and 

Sections Drawing Civil 4/24/12 ZB GAKG-01306 5/1/12 5/2/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1732 STRUC-1 STRUC-1 DB7301 
(REV0) (110503) 25483-000-DB-7310-00001 0 Cooling Tower Forebay, Plan, section and details Drawing Civil 5/3/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 
by later 
revision

Comments Received - zipped with doc & distributed

1733 STRUC-1 STRUC-1 DB7301 
(REV1) (110530) 25483-000-DB-7310-00001 0 RESPONSE TO PLAN CHECK COMMENTS - Cooling 

Tower Forebay, Plan, section and details Drawing Civil 5/30/11 AM GAKG-00402 6/20/11 6/15/11 x 6/15/11 Approved

1734 STRUC-1 STRUC-1 DB7301 
(REV0) (110503) 25483-000-DB-7310-00002 0 Cooling Tower Forebay, screen and stop log details Drawing Civil 5/3/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 
by later 
revision

Comments Received - zipped with doc & distributed

1735 STRUC-1 STRUC-1 DB7301 
(REV1) (110530) 25483-000-DB-7310-00002 0 RESPONSE TO PLAN CHECK COMMENTS - Cooling 

Tower Forebay, screen and stop log details Drawing Civil 5/30/11 AM GAKG-00402 6/20/11 6/15/11 x 6/15/11 Approved

1736 STRUC-1 STRUC-1 DB7501 
(REV0) (110825) 25483-000-DB-7510-00001 0 Fire Water Pump Skid foundation, Section & Details Drawing Civil 8/25/11 AM GAKS-00607 9/15/11 9/9/11 9/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1737 STRUC-1 STRUC-1 DB7501 
(REV1) (110915) 25483-000-DB-7510-00001 0 Fire Water Pump Skid foundation, Section & Details Drawing Civil 9/15/11 AM GAKS-00676 9/22/11 9/30/11 x 9/30/11 Approved

1738 STRUC-1 STRUC-1 DB7601 
(REV0) (110718) 25483-000-DB-7610-00001 0 Fire Water/ Service Water Storage Tank Foundation plan

and details Drawing Civil 7/18/11 AM GAKG-00524 8/8/11 7/28/11 7/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1739 STRUC-1 STRUC-1 DB7601 
(REV1) (110729) 25483-000-DB-7610-00001 0 Fire Water/ Service Water Storage Tank Foundation plan

and details Drawing Civil 7/29/11 AM GAKG-00556 8/19/11 8/12/11 8/25/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1740 STRUC-1 STRUC-1 DB7601 
(REV2) (110825) 25483-000-DB-7610-00001 1 Fire Water/ Service Water Storage Tank Foundation plan

and details Drawing Civil 8/25/11 AM GAKG-00608 9/15/11 9/9/11 9/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1741 STRUC-1 STRUC-1 DB7601 
(REV3) (110916) 25483-000-DB-7610-00001 2 Fire Water/ Service Water Storage Tank Foundation plan

and details Drawing Civil 9/16/11 AM GAKG-00682 9/23/11 10/25/11 x 10/25/11 Approved

25483-000-G02-GGG-00024 Page 52 of 91



Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document Type Responsible 

Discipline Reviewer Scheduled 
to CBO

Actual to 
CBO

RPE 
Seal

Transmittal 
Letter Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1742 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DB-7610-00002 0 Cooling Tower Blow down Tank Foundation plan and 

details Drawing Civil 7/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1743 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DB-7610-00002 1 Cooling Tower Blow down Tank Foundation plan and 

details Drawing Civil 9/13/11 AM GAKG-00670 10/4/11 9/28/11 x 9/28/11 Approved

1744 STRUC-1 STRUC-1 DB7602 
(REV2) (120104) 25483-000-DB-7610-00002 2 Cooling Tower Blow down Tank Foundation plan 

and details Drawing Civil 1/4/12 ZB GAKG-00972 1/11/12 1/10/12 x 1/10/12 Approved

1745 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DB-7610-00003 0 Recycled Water Storage Tank Foundation plan and 

details Drawing Civil 7/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1746 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DB-7610-00003 1 Recycled Water Storage Tank Foundation plan and 

details Drawing Civil 9/13/11 AM GAKG-00670 10/4/11 9/28/11 x 9/28/11 Approved

1747 STRUC-1 STRUC-1 DB7602 
(REV2) (120104) 25483-000-DB-7610-00003 2 Recycled Water Storage Tank Foundation plan and 

details Drawing Civil 1/4/12 ZB GAKG-00972 1/11/12 1/10/12 x 1/10/12 Approved

1748 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DB-7610-00004 0 Sludge collection Tank Foundation plan and details Drawing Civil 7/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1749 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DB-7610-00004 1 Sludge collection Tank Foundation plan and details Drawing Civil 9/13/11 AM GAKG-00670 10/4/11 9/28/11 x 9/28/11 Approved

1750 STRUC-1 STRUC-1 DB7603 
(REV0) (110726) 25483-000-DB-7610-00005 0 Demineralized Water Storage Tank Foundation Plan and 

Details Drawing Civil 7/26/11 AM GAKG-00543 8/16/11 8/5/11 8/12/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1751 STRUC-1 STRUC-1 DB7603 
(REV1) (110812) 25483-000-DB-7610-00005 0 Demineralized Water Storage Tank Foundation Plan and 

Details Drawing Civil 8/12/11 AM GAKG-00582 9/2/11 8/23/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1752 STRUC-1 STRUC-1 DB7603 
(REV2) (110913) 25483-000-DB-7610-00005 1 Demineralized Water Storage Tank Foundation Plan and 

Details Drawing Civil 9/13/11 AM GAKG-00669 10/4/11 9/21/11 x 9/21/11 Approved

1753 STRUC-1 STRUC-1 DB7611 
(REV0) (111011) 25483-000-DB-7611-00001 0 Demin Water Tank Area Demineralized Water Transfer 

Pumps Foundation Plan and Section Drawing Civil 10/11/11 ZB GAKG-00757 11/1/11 10/27/11 11/4/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1754 STRUC-1 STRUC-1 DB7611 
(REV1) (111104) 25483-000-DB-7611-00001 1 Demin Water Tank Area Demineralized Water 

Transfer Pumps Foundation Plan and Section Drawing Civil 11/4/11 ZB GAKG-00817 11/11/11 11/11/11 x 11/11/11 Approved

1755 STRUC-1 STRUC-1 DB9203 
(REV0) (120502) 25483-000-DB-7611-00003 0 DM Water Tank Area Pipe Support Foundation plan and 

Sections Drawing Civil 5/2/12 ZB GAKG-01334 5/9/12 5/15/12 CBO Comments Received - zipped with document

1757 STRUC-1 STRUC-1 DB7810 
(REV0) (110819) 25483-000-DB-7810-00001 0 Oil Water Separator Foundation, Plan Section and 

Details Structural 8/19/11 AM GAKG-00598 9/8/11 8/31/11 x 8/31/11 Approved

1758 STRUC-1 STRUC-1 DB7116 
(REV0) (110830) 25483-000-DB-7911-00003 0 Zero Liquid Discharge Area, Deaerator / Distillate 

structure Foundation Sections Drawing Civil 8/30/11 AM GAKG-00618 9/20/11 9/9/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1761 STRUC-1 STRUC-1 DB9201 
(REV0) (111104) 25483-000-DB-9200-00001 0 Auxiliary Steam Pipe Support Anchor Block Location & 

Details Drawing Civil 11/4/11 ZB GAKG-00820 11/25/11 11/17/11 12/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1762 STRUC-1 STRUC-1 DB9201 
(REV1) (111202) 25483-000-DB-9200-00001 0 Auxiliary Steam Pipe Support Anchor Block 

Location & Details Drawing Civil 12/2/11 ZB GAKG-00904 12/6/11 12/6/11 x 12/6/11 Approved

1763 STRUC-1 STRUC-1 DB9202 
(REV0) (111130) 25483-000-DB-9201-00001 0 Typical Pipe Support Foundation Plan and Section Drawing Civil 11/30/11 ZB GAKG-00899 12/6/11 12/20/11 1/9/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1764 STRUC-1 STRUC-1 DB9202 
(REV1) (120109) 25483-000-DB-9201-00001 1 Typical Pipe Support Foundation Plan and Section Drawing Civil 1/9/12 ZB GAKG-00997 1/12/12 1/11/12 x 1/11/12 Approved

1765 STRUC-1 STRUC-1 DB9210 
(REV0) (110629) 25483-000-DB-9210-00001 0 HRSG Pipe rack – Foundation Plan, Sections & Details Drawing Civil 6/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1766 STRUC-1 STRUC-1 DB9210 
(REV1) (110711) 25483-000-DB-9210-00001 1 Response to Plan Check Comments - HRSG Pipe rack – 

Foundation Plan, Sections & Details Drawing Civil 7/11/11 AM GAKG-00506 7/18/11 7/14/11 x 7/14/11 Approved

1768 STRUC-1 STRUC-1 DB9210 
(REV0) (110629) 25483-000-DB-9290-00001 0 HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 6/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1769 STRUC-1 STRUC-1 DB9210 
(REV1) (110711) 25483-000-DB-9290-00001 1 Response to Plan Check Comments - HRSG Pipe rack 

Foundations-Rebar Sections & Details Drawing Civil 7/11/11 AM GAKG-00506 7/18/11 7/14/11 x 7/14/11 Approved

1770 STRUC-1 STRUC-1 DB9210 
(REV0) (110629) 25483-000-DB-9290-00002 0 HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 6/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1771 STRUC-1 STRUC-1 DB9210 
(REV1) (110711) 25483-000-DB-9290-00002 0 Response to Plan Check Comments - HRSG Pipe rack 

Foundations-Rebar Sections & Details Drawing Civil 7/11/11 AM GAKG-00506 7/18/11 7/14/11 x 7/14/11 Approved

1772 STRUC-1 STRUC-1 CPC02 
(REV0) (101209) 25483-000-DBC-0000-00001 0 Fixed-Head Pile Embedment Calculation Calculation Civil 12/9/10 RK GAKG-00105 12/30/10 12/29/10 5/5/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1773 STRUC-1 STRUC-1 CPC02  
(REV1) (110505) 25483-000-DBC-0000-00001 1 Fixed-Head Pile Embedment Calculation Calculation Civil 5/5/11 RK GAKG-345 5/26/11 5/24/11 x 5/24/11 Approved

1774 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DBC-1100-00001 0 HRSG & STACK PILECAP CALCULATION Calculation Civil Radev, 

Latchezar 1/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1775 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DBC-1100-00001 1 HRSG & STACK PILECAP CALCULATION Calculation Civil Radev, 

Latchezar 2/16/11 AM GAKG-00205 2/24/11 2/24/11 x 2/24/11 Approved

1776 STRUC-1 STRUC-1 DB1110 
(REV0) (110210) 25483-000-DBC-1110-00002 0 DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION Calculation Civil 2/10/11 RK GAKG-00192 2/17/11
2/17/11

Superseded 
by Rev1

2/18/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1777 STRUC-1 STRUC-1 DB1110 
(REV1) (110218) 25483-000-DBC-1110-00002 0 DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION Calculation Civil 2/18/11 RK GAKG-00209 2/21/11 2/18/11 x 2/18/11 Approved

1778 STRUC-1 STRUC-1 DB1110 
(REV2) (110510) 25483-000-DBC-1110-00002 1 DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION Calculation Civil 5/10/11 AM GAKG-00356 5/31/11 6/2/11 x 6/2/11 Approved

1782 STRUC-1 STRUC-1 DB1111 
(REV3) (120312) 25483-000-DBC-1111-00001 1 HRSG area Chemical shed foundation design Calculation Civil 3/12/12 ZB GAKG-01192 3/19/12 3/16/12 x 3/16/12 Approved

1783 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-000-DBC-1111-00002 0 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 6/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1784 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-000-DBC-1111-00002 0 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 7/11/11 AM GAKG-00503 7/18/11 7/15/11 x 7/15/11 Approved

1785 STRUC-1 STRUC-1 DB1111 
(REV2) (120203) 25483-000-DBC-1111-00002 0 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 2/3/12 ZB GAKG-01083 2/4/12 2/7/12 3/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1786 STRUC-1 STRUC-1 DB1111 
(REV3) (120312) 25483-000-DBC-1111-00002 1 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 3/12/12 ZB GAKG-01192 3/19/12 3/16/12 x 3/16/12 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1790 STRUC-1 STRUC-1 DB1301 
(REV0) (110203) 25483-000-DBC-1310-00001 0 Design of Boiler Feed Water Pump Foundation Calculation Civil 2/3/11 RK GAKG-00179 2/9/11 2/17/11 x 2/17/11 Approved

1793 STRUC-1 STRUC-1 CP1401 
(REV0) (101201) 25483-000-DBC-1410-00001 0 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 12/1/10 RK GAKG-00093 12/22/10
12/17/10

Superseded 
by REV1

12/30/10
Superseded 

by later 
revision

CBO COMMENT Response Rec'd 12/17/10 zipped with document in IW 

1794 STRUC-1 STRUC-1 CP1401 
(REV1) (101230) 25483-000-DBC-1410-00001 0 COMBUSTION TURBINE FOUNDATION DESIGN, 

UNIT 1 CALC Calculation Civil 12/30/10 RK GAKG-00124 1/7/11
1/14/2011

Superseded 
by REV2

3/1/11 1/14/11 Approved

1795 STRUC-1 STRUC-1 CP1401 
(REV2) (110301) 25483-000-DBC-1410-00001 1 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 3/1/11 AM GAKG-00229 3/7/11
3/4/11

Superseded 
by REV3

3/8/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1796 STRUC-1 STRUC-1 CP1401 
(REV3) (110308) 25483-000-DBC-1410-00001 1 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 3/8/11 AM GAKG-00236 3/10/11 Superseded 
by REV4 3/9/11

Superseded 
by later 
revision

Removed approved 25483-000-CP-1400-00001 drawing from response to CBO 
package.  Per CBO - dwg not to be submitted as reference since it was already approved

1797 STRUC-1 STRUC-1 CP1401 
(REV4) (110309) 25483-000-DBC-1410-00001 1 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 3/9/11 AM GAKG-00236 3/11/11 3/16/11 x 3/16/11 Approved

1798 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DBC-1410-00002 0 CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION Calculation Civil 3/1/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW and distributed - iNotification 
000002301

1799 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DBC-1410-00002 1 CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION Calculation Civil 3/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1800 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-000-DBC-1410-00002 1 CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION Calculation Civil 6/2/11 AM GAKG-00417 6/7/11 6/7/11 x 6/7/11 Approved

1801 STRUC-1 STRUC-1 DB1412 
(REV0) (110705) 25483-000-DBC-1411-00001 0 CTG Area Pile cap-Analysis and Design Calculation Civil 7/5/11 AM GAKG-00492 7/26/11 7/20/11 7/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1802 STRUC-1 STRUC-1 DB1412 
(REV1) (110721) 25483-000-DBC-1411-00001 0 CTG Area Pile cap-Analysis and Design Calculation Civil 7/21/11 AM GAKG-00538 7/26/11 7/28/11 x 7/28/11 Approved

1803 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-000-DBC-1411-00002 0 CTG Area Foundation-Analysis and Design Calculation Civil 5/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1804 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-000-DBC-1411-00002 1 CTG Area Foundation-Analysis and Design Calculation Civil 7/7/11 AM GAKG-00498 7/28/11 7/13/11 x 7/13/11 Approved

1805 STRUC-1 STRUC-1 DB1413 
(REV0) (110919) 25483-000-DBC-1411-00003 0 VT & Surge Cubicle, Iso Phase bus duct support 

foundation Design Calculation Civil 9/19/11 AM GAKG-00692 10/10/11 10/13/11 10/24/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1806 STRUC-1 STRUC-1 DB1413 
(REV1) (111024) 25483-000-DBC-1411-00003 0 VT & Surge Cubicle, Iso Phase bus duct support 

foundation Design Calculation Civil 10/24/11 AM GAKG-00791 10/31/11 10/28/11 x 10/28/11 Approved

1811 STRUC-1 STRUC-1 DB2102 
(REV0) (110824) 25483-000-DBC-2100-00001 0 STG Pipe Rack- Pilecap Analysis & Design Calculation Civil 8/24/11 AM GAKG-00604 9/14/11 9/1/11 9/12/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1812 STRUC-1 STRUC-1 DB2102 
(REV1)  (110912) 25483-000-DBC-2100-00001 0 STG Pipe Rack- Pilecap Analysis & Design Calculation Civil 9/12/11 AM GAKG-00661 9/14/11 9/19/11 x 9/19/11 Approved

1814 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-000-DBC-2410-00001 0 Steam Turbine Generator Dynamic Analysis and MTM Calculation Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1815 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-000-DBC-2410-00001 0 Steam Turbine Generator Dynamic Analysis and MTM Calculation Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

1816 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-000-DBC-2410-00002 0 Steam Turbine Generator Reinforced concrete and 

embed design Calculation Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1817 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-000-DBC-2410-00002 0 Steam Turbine Generator Reinforced concrete and 

embed design Calculation Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

1818 STRUC-1 STRUC-1 DB2401 
(REV5) (110922) 25483-000-DBC-2410-00002 0 Steam Turbine Generator Reinforced concrete and 

embed design Calculation Civil 9/22/11 AM GAKG-00704 9/28/11 x x x sent as reference: approved via STRUC-1 DB2401 (REV1) (110607) 

1819 STRUC-1 STRUC-1 DB2401 
(REV6) (111104) 25483-000-DBC-2410-00002 0 Steam Turbine Generator Reinforced concrete and 

embed design Calculation Civil 11/4/11 AM GAKG-00819 11/11/11 x x x sent as reference: approved via STRUC-1 DB2401 (REV1) (110607) 

1820 STRUC-1 STRUC-1 DB2401 
(REV7) (120104) 25483-000-DBC-2410-00002 0 Steam Turbine Generator Reinforced concrete and 

embed design Calculation Civil 1/4/12 AM GAKG-00977 1/11/12 x x x sent as reference: approved via STRUC-1 DB2401 (REV1) (110607) 

1821 STRUC-1 STRUC-1 DB2401 
(REV8) (120403) 25483-000-DBC-2410-00002 0 Steam Turbine Generator Reinforced concrete and 

embed design
Calculation for 
Reference Only Civil 4/3/12 AM GAKG-01263 4/10/12 4/16/12 CBO Comments received zipped with document;  sent as reference: approved via 

STRUC-1 DB2401 (REV1) (110607) 

1822 STRUC-1 STRUC-1 DB3101 
(REV0) (110725) 25483-000-DBC-3110-00001 0 Design of Generator circuit Breaker Foundation Calculation Civil 7/25/11 AM GAKG-00541 8/15/11 8/2/11 8/3/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1823 STRUC-1 STRUC-1 DB3101 
(REV1) (110803) 25483-000-DBC-3110-00001 0 Design of Generator circuit Breaker Foundation Calculation Civil 8/3/11 AM GAKG-00567 8/15/11 8/16/11 x 8/16/11 Approved

1827 STRUC-1 STRUC-1 DB3203 
(REV0) (110921) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat 

Foundation Calculation Civil 9/21/11 AM GAKG-00701 10/12/11 10/6/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1828 STRUC-1 STRUC-1 DB3203 
(REV1) (111011) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat 

Foundation Calculation Civil 10/11/11 AM GAKG-00759 10/18/11
Superseded 

by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision

1829 STRUC-1 STRUC-1 DB3203 
(REV2) (111019) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat 

Foundation Calculation Civil 10/19/11 AM GAKG-00759 10/18/11 10/20/11 x 10/20/11 Approved

1830 STRUC-1 STRUC-1 DB3203 
(REV3) (111215) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat 

Foundation
Calculation 
Reference Civil 12/15/11 ZB GAKG-00934 12/11/11 12/20/11 1/4/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document; 25483-000-V1A-AKBP-00007 & V1A-
AKBP-00016 included for Reference Only

1831 STRUC-1 STRUC-1 DB3203 
(REV4) (120104) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat 

Foundation
Calculation 
Reference Civil 1/4/12 ZB GAKG-00976 1/11/12 1/11/12 1/13/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document; 25483-000-V1A-AKBP-00007 & V1A-
AKBP-00016 included for Reference Only

1832 STRUC-1 STRUC-1 DB3203 
(REV6) (120117) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat 

Foundation
Calculation 
Reference Civil 1/17/12 ZB GAKG-01019 1/20/12 1/20/12 x 1/20/12 Approved; 25483-000-V1A-AKBP-00007 & V1A-AKBP-00016 included for 

Reference Only

1833 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat 

Foundation Calculation Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

1834 STRUC-1 STRUC-1 DB3202 
(REV0) (110913) 25483-000-DBC-3210-00002 0 Design of Cooling Tower Electrical Switchgear Building 

Mat Foundation Calculation Civil 9/13/11 AM GAKG-00672 10/4/11 10/24/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1835 STRUC-1 STRUC-1 DB3202 
(REV1) (111109) 25483-000-DBC-3210-00002 1 Design of Cooling Tower Electrical Switchgear Building 

Mat Foundation Calculation Civil 11/9/11 ZB GAKG-00836 11/15/11 11/23/11 12/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1836 STRUC-1 STRUC-1 DB3202 
(REV2) (111209) 25483-000-DBC-3210-00002 2 Design of Cooling Tower Electrical Switchgear Building 

Mat Foundation Calculation Civil 12/9/11 ZB GAKG-00922 12/15/11 12/12/11 12/14/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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1837 STRUC-1 STRUC-1 DB3202 
(REV3) (111214) 25483-000-DBC-3210-00002 2 Design of Cooling Tower Electrical Switchgear 

Building Mat Foundation Calculation Civil 12/14/11 ZB GAKG-00932 12/20/11 12/14/11 x 12/14/11 Approved

1838 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-DBC-3210-00002 2 Design of Electrical Switchgear Building MAT Foundation Calculation Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

1839 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-DBC-3210-00002 2 Design of Electrical Switchgear Building MAT Foundation Calculation Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-DBC-3210-00002 2 Design of Electrical Switchgear Building MAT Foundation Calculation Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1840 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-000-DBC-3310-00001 0 DESIGN OF FOUNDATION AND PIT FOR CTG 

TRANSFORMER AND UNIT AUX TRANSFORMER Calculation Civil 5/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with document

1841 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-000-DBC-3310-00001 1

Response to Plan Check Comments - DESIGN OF 
FOUNDATION AND PIT FOR CTG TRANSFORMER 
AND UNIT AUX TRANSFORMER

Calculation Civil 7/7/11 AM GAKG-00497 7/28/11 7/14/11 x 7/14/11 Approved

1842 STRUC-1 STRUC-1 DB3302 
(REV0) (110801) 25483-000-DBC-3310-00002 0 Load center Transformers-Analysis & Design calculation Civil 8/1/11 AM GAKG-00560 8/22/11 8/15/11 x 8/15/11 Approved

1844 STRUC-1 STRUC-1 DB4701 
(REV0) (111129) 25483-000-DBC-4710-00001 0 Design of Aqueous Ammonia  tank & sump foundation Calculation Civil Vaughen, 

William 11/29/11 ZB GAKG-00892 12/6/11 12/19/11 1/25/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1845 STRUC-1 STRUC-1 DB4701 
(REV1) (120124) 25483-000-DBC-4710-00001 1 Design of Aqueous Ammonia  tank & sump foundation Calculation Civil Vaughen, 

William 1/24/12 ZB GAKG-01037 1/31/12 1/24/12 Rejected Rejected Rejected due to incorrect numbering for the transmittal; re-uploaded as same revision, 
different day

1846 STRUC-1 STRUC-1 DB4701 
(REV1) (120125) 25483-000-DBC-4710-00001 1 Design of Aqueous Ammonia  tank & sump foundation Calculation Civil Vaughen, 

William 1/25/12 ZB GAKG-01046 1/31/12 2/1/12 3/1/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document;  reuploaded to cbo as same revision

1847 STRUC-1 STRUC-1 DB4701 
(REV2) (120301) 25483-000-DBC-4710-00001 2 Design of Aqueous Ammonia  tank & sump foundation Calculation Civil Vaughen, 

William 3/1/12 ZB GAKG-01149 3/8/12 Recalled 3/8/12
Superseded 

by later 
revision

Bechtel Engineering to Revise Response to Comments to Remove reference to Scope 
Book; V2A-MPPM-00005 & V2A-MPPM-00006 included for reference

1848 STRUC-1 STRUC-1 DB4701 
(REV3) (120308) 25483-000-DBC-4710-00001 2 Design of Aqueous Ammonia  tank & sump foundation Calculation Civil Vaughen, 

William 3/8/12 ZB GAKG-01186 3/15/12 3/16/12 3/27/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1849 STRUC-1 STRUC-1 DB4701 
(REV4) (120327) 25483-000-DBC-4710-00001 2 Design of Aqueous Ammonia  tank & sump 

foundation Calculation Civil Vaughen, 
William 3/27/12 ZB GAKG-01242 4/3/12 4/10/12 4/10/12 Revised Conditions of Approval Received - zipped with document;  4/5/12 

Approved with Conditions - zipped with document

1850 STRUC-1 STRUC-1 CP6101 
(REV0) (110311) 25483-000-DBC-6110-00001 0 Design of Gas Compressor Skid Foundation Calculation Civil 3/11/11 AM GAKG-00242 3/17/11 3/17/11 x 3/17/11 Approved

1851 STRUC-1 STRUC-1 DB6103 
(REV0) (110707) 25483-000-DBC-6110-00002 0 Design of F G Compressor Area slab Calculation Civil 7/7/11 AM GAKG-00496 7/28/11 7/26/11 8/2/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1852 STRUC-1 STRUC-1 DB6103 
(REV1) (110802) 25483-000-DBC-6110-00002 1 Design of F G Compressor Area slab Calculation Civil 8/2/11 AM GAKG-00562 8/23/11 8/5/11 x 8/5/11 Approved

1853 STRUC-1 STRUC-1 SS6101 
(REV0) (111122) 25483-000-DBC-6110-00002 1 Design of FG Compressor area slab Calculation Structural Kaszpurenko

, Mike 11/22/11 ZB GAKG-00879 11/29/11 12/12/11 1/11/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1854 STRUC-1 STRUC-1 SS6101 
(REV1) (120111) 25483-000-DBC-6110-00002 1 Design of FG Compressor area slab Calculation Structural Kaszpurenko

, Mike 1/11/12 ZB GAKG-01006 1/17/12 1/19/12 3/8/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1855 STRUC-1 STRUC-1 SS6101 
(REV2) (120308) 25483-000-DBC-6110-00002 1 Design of FG Compressor area slab Calculation Structural Kaszpurenko

, Mike 3/8/12 ZB GAKG-01187 3/15/12 3/16/12 3/19/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1856 STRUC-1 STRUC-1 SS6101 
(REV3) (120319) 25483-000-DBC-6110-00002 1 Design of FG Compressor area slab Calculation Structural Kaszpurenko

, Mike 3/19/12 ZB GAKG-01212 3/26/12 3/30/12 x 4/5/12 Approved - Response to Conditions of Approval Submitted STRUC-1 SS6101 (REV4) 
(120403) to close item;  Approved with Conditions - zipped with document

1857 STRUC-1 STRUC-1 DB6104 
(REV0) (120215) 25483-000-DBC-6110-00003 0 Design of Foundation for Weather Monitoring Station Calculation Civil 2/15/12 ZB GAKG-01116 3/6/12 3/1/12 3/13/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1858 STRUC-1 STRUC-1 DB6104 
(REV1) (120313) 25483-000-DBC-6110-00003 1 Design of Foundation for Weather Monitoring 

Station Calculation Civil 3/13/12 ZB GAKG-01197 3/20/12 3/16/12 x 3/16/12 Approved

1859 STRUC-1 STRUC-1 DB7103 
(REV0) (110714) 25483-000-DBC-7110-00001 0 RWF area mat for Sand filters, Clarifiers, Sludge Skid 

and Pipe rack Calculation Civil 7/14/11 AM GAKG-00520 8/3/11 7/25/11 7/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1860 STRUC-1 STRUC-1 DB7103 
(REV1) (110729) 25483-000-DBC-7110-00001 1 RWF area mat for Sand filters, Clarifiers, Sludge Skid 

and Pipe rack Calculation Civil 7/29/11 AM GAKG-00557 8/19/11 8/2/11 8/5/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1861 STRUC-1 STRUC-1 DB7103 
(REV2) (110805) 25483-000-DBC-7110-00001 1 RWF area mat for Sand filters, Clarifiers, Sludge Skid 

and Pipe rack Calculation Civil 8/5/11 AM GAKG-00571 8/26/11 8/16/11 x 8/16/11 Approved

1862 STRUC-1 STRUC-1 DB7102 
(REV0) (110630) 25483-000-DBC-7110-00002 0 Chlorine Contact Basin Calculation Civil 6/30/11 AM GAKG-00489 7/21/11 7/18/11 7/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1863 STRUC-1 STRUC-1 DB7102 
(REV1) (110721) 25483-000-DBC-7110-00002 0 Chlorine Contact Basin Calculation Civil 7/21/11 AM GAKG-00537 7/27/11 7/27/11 x 7/27/11 Approved

1864 STRUC-1 STRUC-1 DB7102 
(REV2) (111017) 25483-000-DBC-7110-00002 1 Chlorine Contact Basin Calculation Civil 10/17/11 ZB GAKG-00768 10/24/11 10/24/11 x 10/24/11 Approved

1865 STRUC-1 STRUC-1 DB7101 
(REV0) (110613) 25483-000-DBC-7110-00003 0 Reinforced Concrete Design of Wet Well Calculation Civil 6/13/11 AM GAKG-00438 7/4/11 6/24/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1866 STRUC-1 STRUC-1 DB7101 
(REV1) (110711) 25483-000-DBC-7110-00003 1 Reinforced Concrete Design of Wet Well Calculation Civil 7/11/11 AM GAKG-00504 7/18/11 7/15/11 x 7/15/11 Approved

1867 STRUC-1 STRUC-1 DB7101 
(REV2) (111019) 25483-000-DBC-7110-00003 1 Reinforced Concrete Design of Wet Well Calculation Civil 10/19/11 ZB GAKG-00772 10/25/11 10/25/11 x 10/25/11 Approved

1868 STRUC-1 STRUC-1 DB7104 
(REV0) (110715) 25483-000-DBC-7110-00004 0 MISC. WATER TREATMENT SYSTEM YARD 

EQUIPMENT FOUNDATION Calculation Civil 7/15/11 AM GAKG-00523 8/5/11 7/22/11 7/27/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1869 STRUC-1 STRUC-1 DB7104 
(REV1) (110727) 25483-000-DBC-7110-00004 1 MISC. WATER TREATMENT SYSTEM YARD 

EQUIPMENT FOUNDATION Calculation Civil 7/27/11 AM GAKG-00547 8/17/11 8/4/11 x 8/4/11 Approved

1870 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-DBC-7110-00004 2

RWF Area Mat for Sodium Hypochloride Tank & Pump 
Skid, Ferric Chloride Tank, Pump Skid & Polymer Feed 
Skid 

Calculation 
Reference Only Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1871 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-DBC-7110-00004 3

RWF Area Mat for Sodium Hypochloride Tank & Pump 
Skid, Ferric Chloride Tank, Pump Skid & Polymer Feed 
Skid 

Calculation 
Reference Only Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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1872 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-DBC-7110-00004 3

RWF Area Mat for Sodium Hypochloride Tank & 
Pump Skid, Ferric Chloride Tank, Pump Skid & 
Polymer Feed Skid 

Calculation 
Reference Only Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

1873 STRUC-1 STRUC-1 DB7611 
(REV0) (111011) 25483-000-DBC-7110-00006 0 Miscellaneous Pump Foundation - Analysis and Design Calculation Civil 10/11/11 ZB GAKG-00757 11/1//11 10/27/11 11/4/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1874 STRUC-1 STRUC-1 DB7611 
(REV1) (111104) 25483-000-DBC-7110-00006 1 Miscellaneous Pump Foundation - Analysis and 

Design Calculation Civil 11/4/11 ZB GAKG-00817 11/11/11 11/11/11 x 11/11/11 Approved

1875 STRUC-1 STRUC-1 DB7123 
(REV0) (111104) 25483-000-DBC-7110-00007 0 Cooling Tower Makeup Pump Foundation- Analysis & 

Design Calculation Civil 11/4/11 ZB GAKG-00818 11/25/11 11/21/11 11/25/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1876 STRUC-1 STRUC-1 DB7123 
(REV1) (111125) 25483-000-DBC-7110-00007 0 Cooling Tower Makeup Pump Foundation- Analysis & 

Design Calculation Civil 11/25/11 ZB GAKG-00889 12/5/11 12/5/11 1/6/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1877 STRUC-1 STRUC-1 DB7123 
(REV2) (120106) 25483-000-DBC-7110-00007 0 Cooling Tower Makeup Pump Foundation- Analysis & 

Design Calculation Civil 1/6/12 ZB GAKG-00988 1/7/12 1/6/12 1/7/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1878 STRUC-1 STRUC-1 DB7123 
(REV3) (120107) 25483-000-DBC-7110-00007 0 Cooling Tower Makeup Pump Foundation- Analysis 

& Design Calculation Civil 1/7/12 ZB GAKG-00990 1/9/12 1/9/12 x 1/9/12 Approved

1879 STRUC-1 STRUC-1 DB7111 
(REV0) (110628) 25483-000-DBC-7111-00001 0 BC Evaporator Foundation Design Calculation Civil 6/28/11 AM GAKG-00483 7/19/11 7/12/11 7/14/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1880 STRUC-1 STRUC-1 DB7111 
(REV1) (110714) 25483-000-DBC-7111-00001 1 BC Evaporator Foundation Design Calculation Civil 7/14/11 AM GAKG-00521 7/21/11 7/21/11 x 7/21/11 Approved

1881 STRUC-1 STRUC-1 DB7120 
(REV0) (110831) 25483-000-DBC-7111-00002 0 Design of Chemical Area Mat Foundation Calculation Civil 8/31/11 AM GAKG-00623 9/21/11 10/17/11 10/31/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1882 STRUC-1 STRUC-1 DB7120 
(REV1) (111031) 25483-000-DBC-7111-00002 0 Design of Chemical Area Mat Foundation Calculation Civil 10/31/11 AM GAKG-00804 11/7/11 11/7/11 x 11/7/11 Approved

1883 STRUC-1 STRUC-1 DB7116 
(REV0) (110830) 25483-000-DBC-7111-00003 0 Design of Deaerator / Distillate structure Area Mat 

Foundation Calculation Civil 8/30/11 AM GAKG-00618 9/20/11 9/9/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1884 STRUC-1 STRUC-1 DB7116 
(REV1) (110913) 25483-000-DBC-7111-00003 0 Design of Deaerator / Distillate structure Area Mat 

Foundation Calculation Civil 9/13/11 AM GAKG-00673 10/4/11 10/7/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1885 STRUC-1 STRUC-1 DB7116 
(REV2) (111011) 25483-000-DBC-7111-00003 0 Design of Deaerator / Distillate structure Area Mat 

Foundation Calculation Civil 10/11/11 AM GAKG-00754 10/18/11 10/21/11 x 10/21/11 Approved

1886 STRUC-1 STRUC-1 DB7113 
(REV0) (110819) 25483-000-DBC-7111-00004 0 Design of Slab Foundation for Crystallizer Feed Tank Calculation Structural 8/19/11 AM GAKG-00597 9/8/11 8/29/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1887 STRUC-1 STRUC-1 DB7113 
(REV1) (110913) 25483-000-DBC-7111-00004 0 Design of Slab Foundation for Crystallizer Feed Tank Calculation Structural 9/13/11 AM GAKG-00671 10/4/11 9/28/11 10/4/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1888 STRUC-1 STRUC-1 DB7113 
(REV2) (111004) 25483-000-DBC-7111-00004 0 Design of Slab Foundation for Crystallizer Feed 

Tank Calculation Structural 10/4/11 AM GAKG-00737 10/10/11 10/4/11 x 10/4/11 Approved

1889 STRUC-1 STRUC-1 DB3201 
(REV0) (110727) 25483-000-DBC-7111-00005 0 Electrical Building Foundation-Analysis & Design Calculation Civil 7/27/11 AM GAKG-00548 8/17/11 8/10/11 8/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1890 STRUC-1 STRUC-1 DB3201 
(REV1) (110816) 25483-000-DBC-7111-00005 0 Electrical Building Foundation-Analysis & Design Calculation Civil 8/16/11 AM GAKG-00589 8/19/11 8/18/11 x 8/18/11 Approved

1891 STRUC-1 STRUC-1 DB3201 
(REV2) (120109) 25483-000-DBC-7111-00005 0 Electrical Building Foundation-Analysis & Design Calculation Civil 1/9/12 ZB GAKG-00996 1/16/12

Superseded 
by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision

1892 STRUC-1 STRUC-1 DB3201 
(REV3) (120119) 25483-000-DBC-7111-00005 0 Electrical Building Foundation-Analysis & Design Calculation for 

Reference Only Civil 1/19/12 ZB GAKG-01027 1/23/12 1/23/12 x 1/23/12 Approved

1893 STRUC-1 STRUC-1 DB7112 
(REV0) (110811) 25483-000-DBC-7111-00006 0 Chemical Storage Shed Foundation Calculation Civil 8/11/11 AM GAKG-00578 9/1/11 8/24/11 x 8/24/11 Approved

1894 STRUC-1 STRUC-1 DB7112 
(REV1) (120313) 25483-000-DBC-7111-00006 1 Chemical Storage Shed Foundation Calculation Civil  Radev, 

Latchezar 3/13/12 ZB GAKG-01196 3/20/12 3/30/12 CBO Comments Received - zipped with document

1895 STRUC-1 STRUC-1 DB7122 
(REV0) (110831) 25483-000-DBC-7111-00007 0 Design of Vapor Compressor Area Mat Foundation Calculation Civil 8/31/11 AM GAKG-00625 9/21/11 9/19/11 9/23/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1896 STRUC-1 STRUC-1 DB7122 
(REV1) (110923) 25483-000-DBC-7111-00007 0 Design of Vapor Compressor Area Mat Foundation Calculation Civil 9/23/11 AM GAKG-00714 10/14/11 9/30/11 10/18/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1897 STRUC-1 STRUC-1 DB7122 
(REV2) (111018) 25483-000-DBC-7111-00007 0 Design of Vapor Compressor Area Mat Foundation Calculation Civil 10/18/11 ZB GAKG-00770 10/28/11 10/27/11 11/4/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1898 STRUC-1 STRUC-1 DB7122 
(REV3) (111107) 25483-000-DBC-7111-00007 1 Design of Vapor Compressor Area Mat Foundation Calculation Civil 11/14/11 ZB GAKG-00823 11/14/11 11/16/11 1/4/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1899 STRUC-1 STRUC-1 DB7122 
(REV4) (120104) 25483-000-DBC-7111-00007 2 Design of Vapor Compressor Area Mat Foundation Calculation Civil 1/4/12 ZB GAKG-00971 1/11/12 1/9/12 1/17/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1900 STRUC-1 STRUC-1 DB7122 
(REV5) (120117) 25483-000-DBC-7111-00007 3 Design of Vapor Compressor Area Mat Foundation Calculation Civil 1/17/12 ZB GAKG-01020 1/17/12 1/19/12 1/19/12 Approved with Conditions - zipped with document

1901 STRUC-1 STRUC-1 DB7115 
(REV0) (110830) 25483-000-DBC-7111-00008 0 ZLD Area Sump Calculation Civil Vaughen, 

William 8/30/11 AM GAKG-00617 9/20/11 9/7/11 9/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1902 STRUC-1 STRUC-1 DB7115 
(REV1) (110915) 25483-000-DBC-7111-00008 0 ZLD Area Sump Calculation Civil Vaughen, 

William 9/15/11 AM GAKG-00677 9/22/11 10/7/11 10/19/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1903 STRUC-1 STRUC-1 DB7115 
(REV2) (111019) 25483-000-DBC-7111-00008 1 ZLD Area Sump Calculation Civil Vaughen, 

William 10/19/11 ZB GAKG-00775 10/26/11 10/27/11 10/31/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1904 STRUC-1 STRUC-1 DB7115 
(REV3) (111031) 25483-000-DBC-7111-00008 2 ZLD Area Sump Calculation Civil Vaughen, 

William 10/31/11 ZB GAKG-00803 11/2/11 10/31/11 x 10/31/11 Approved

1905 STRUC-1 STRUC-1 DB7115 
(REV4) (111212) 25483-000-DBC-7111-00008 3 ZLD Area Sump Calculation Civil Vaughen, 

William 12/12/11 ZB GAKG-00926 12/18/11 12/16/11 1/4/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1906 STRUC-1 STRUC-1 DB7115 
(REV5) (120104) 25483-000-DBC-7111-00008 4 ZLD Area Sump Calculation Civil Vaughen, 

William 1/4/12 ZB GAKG-00973 1/11/12 1/5/12 x 1/5/12 Approved
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1907 STRUC-1 STRUC-1 DB7115 
(REV6) (120222) 25483-000-DBC-7111-00008 4 ZLD Area Sump Calculation Civil Vaughen, 

William 2/22/12 ZB GAKG-01131 2/29/12 2/22/12 3/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1908 STRUC-1 STRUC-1 DB7115 
(REV7) (120222) 25483-000-DBC-7111-00008 4 ZLD Area Sump Calculation Civil Vaughen, 

William 3/16/12 ZB GAKG-01209 3/23/12 3/27/12 3/27/12 Approved with Conditions - zipped with document

1909 STRUC-1 STRUC-1 DB7118 
(REV0) (110831) 25483-000-DBC-7111-00009 0 ZLD area Foundation for Belt Pressure Filter Platform Calculation Civil 8/31/11 AM GAKG-00621 9/21/11 10/11/11 11/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1910 STRUC-1 STRUC-1 DB7118 
(REV1) (111122) 25483-000-DBC-7111-00009 1 ZLD area Foundation for Belt Pressure Filter Platform Calculation Civil 11/22/11 ZB GAKG-00878 11/29/11 12/6/11 12/20/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1911 STRUC-1 STRUC-1 DB7118 
(REV2) (111220) 25483-000-DBC-7111-00009 2 ZLD area Foundation for Belt Pressure Filter Platform Calculation Civil 12/20/11 ZB GAKG-00944 12/22/11 12/23/11 x 12/23/11 Approved

1912 STRUC-1 STRUC-1 DB7118 
(REV3) (120201) 25483-000-DBC-7111-00009 2 ZLD area Foundation for Belt Pressure Filter 

Platform Calculation Civil 2/1/12 ZB GAKG-01078 2/2/12 2/1/12 x 2/1/12 Approved

1913 STRUC-1 STRUC-1 DB7118 
(REV4) (120301) 25483-000-DBC-7111-00009 2 ZLD area Foundation for Belt Pressure Filter 

Platform Calculation Civil 3/1/12 ZB GAKG-01150 3/8/12 3/7/12 x 3/7/12 Approved

1914 STRUC-1 STRUC-1 DB7119 
(REV0) (110831) 25483-000-DBC-7111-00010 0 ZLD area Foundation for Mixed Bed Feed Tank & Pump 

Skid Calculation Civil 8/31/11 AM GAKG-00622 9/21/11 10/10/11 10/19/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1915 STRUC-1 STRUC-1 DB7119 
(REV1) (111019) 25483-000-DBC-7111-00010 1 ZLD area Foundation for Mixed Bed Feed Tank & Pump 

Skid Calculation Civil 10/19/11 ZB GAKG-00776 10/26/11 10/21/11 10/25/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1916 STRUC-1 STRUC-1 DB7119 
(REV2) (111025) 25483-000-DBC-7111-00010 1 ZLD area Foundation for Mixed Bed Feed Tank & Pump 

Skid Calculation Civil 10/25/11 AM GAKG-00794 11/1/11 10/25/11 11/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1917 STRUC-1 STRUC-1 DB7119 
(REV3) (111116) 25483-000-DBC-7111-00010 1 ZLD area Foundation for Mixed Bed Feed Tank & 

Pump Skid Calculation Civil 11/16/11 ZB GAKG-00855 11/22/11 11/16/11 x 11/16/11 Approved

1918 STRUC-1 STRUC-1 DB7114 
(REV0) (110830) 25483-000-DBC-7111-00011 0 Feed Transfer Pump Skid Foundation Calculation Civil 8/30/11 AM GAKG-00616 9/20/11 9/7/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1919 STRUC-1 STRUC-1 DB7114 
(REV1) (110913) 25483-000-DBC-7111-00011 1 Feed Transfer Pump Skid Foundation Calculation Civil 9/13/11 AM GAKG-00668 9/19/11 9/28/11 x 9/28/11 Approved

1920 STRUC-1 STRUC-1 DB7121 
(REV0) (110831) 25483-000-DBC-7111-00012 0 BC Vapor Suction Duct Support Foundation Calculation Civil 8/31/11 AM GAKG-00624 9/21/11 9/19/11 10/24/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1921 STRUC-1 STRUC-1 DB7121 
(REV1) (111024) 25483-000-DBC-7111-00012 1 BC Vapor Suction Duct Support Foundation Calculation Civil 10/24/11 ZB GAKG-00789 10/31/11 10/31/11 11/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1922 STRUC-1 STRUC-1 DB7121 
(REV2) (111116) 25483-000-DBC-7111-00012 2 BC Vapor Suction Duct Support Foundation Calculation Civil 11/16/11 ZB GAKG-00856 11/22/11 11/23/11 1/4/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1923 STRUC-1 STRUC-1 DB7121 
(REV3) (120104) 25483-000-DBC-7111-00012 3 BC Vapor Suction Duct Support Foundation Calculation Calculation Civil 1/4/12 ZB GAKG-00969 1/11/12 1/9/12 1/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1924 STRUC-1 STRUC-1 DB7121 
(REV4) (120110) 25483-000-DBC-7111-00012 4 BC Vapor Suction Duct Support Foundation Calculation Calculation Civil 1/10/11 ZB GAKG-01004 1/11/11 1/11/12 1/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1925 STRUC-1 STRUC-1 DB7121 
(REV5) (120112) 25483-000-DBC-7111-00012 5 BC Vapor Suction Duct Support Foundation 

Calculation Calculation Civil 1/12/12 ZB GAKG-01010 1/13/12 1/13/12 x 1/13/12 Approved

1926 STRUC-1 STRUC-1 DB7117 
(REV0) (110831) 25483-000-DBC-7111-00013 0 ZLD area Foundation For Mix Bed Deionization Calculation Civil 8/31/11 AM GAKG-00620 9/21/11 9/19/11 10/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1927 STRUC-1 STRUC-1 DB7117 
(REV1) (111011) 25483-000-DBC-7111-00013 1 ZLD area Foundation For Mix Bed Deionization Calculation Civil 10/11/11 ZB GAKG-00758 10/17/11 11/7/11 12/5/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1928 STRUC-1 STRUC-1 DB7117 
(REV2) (111205) 25483-000-DBC-7111-00013 2 ZLD area Foundation For Mix Bed Deionization Calculation Civil 12/5/11 ZB GAKG-00910 12/12/11 12/12/11 1/4/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1929 STRUC-1 STRUC-1 DB7117 
(REV3) (120104) 25483-000-DBC-7111-00013 3 ZLD area Foundation For Mix Bed Deionization Calculation Civil 1/4/12 ZB GAKG-00968 1/11/12 1/5/12 x 1/5/12 Approved

1931 STRUC-1 STRUC-1 DB7201 
(REV0) (110711) 25483-000-DBC-7210-00001 0 Design of Cooling Tower Basin Calculation Civil 7/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1932 STRUC-1 STRUC-1 DB7201 
(REV1) (110919) 25483-000-DBC-7210-00001 1 Design of Cooling Tower Basin Calculation Civil 9/19/11 AM GAKG-00691 9/26/11 10/13/11 10/26/11

superseded 
by later 
revision

CBO Comments Received - zipped with document

1933 STRUC-1 STRUC-1 DB7201 
(REV2) (111026) 25483-000-DBC-7210-00001 2 Design of Cooling Tower Basin Drawing Civil 10/26/11 ZB GAKG-00800 11/3/11 11/1/11 x 11/1/11 Approved with Conditions - zipped with document

1934 STRUC-1 STRUC-1 DB7201 
(REV3) (120215) 25483-000-DBC-7210-00001 2 Design of Cooling Tower Basin Drawing Civil 2/15/12 ZB GAKG-01115 2/21/12 2/16/12 x 2/16/12 Approved

1935 STRUC-1 STRUC-1 DB7205 
(REV0) (120203) 25483-000-DBC-7210-00002 0 Design of mat foundation for Cooling Tower Riser 

Support Calculation Civil Ong, Edward 2/3/12 ZB GAKG-01085 2/4/12 2/16/12 3/7/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1936 STRUC-1 STRUC-1 DB7205 
(REV1) (120307) 25483-000-DBC-7210-00002 1 Design of mat foundation for Cooling Tower Riser 

Support Calculation Civil Ong, Edward 3/7/12 ZB GAKG-01180 3/14/12 3/12/12 3/14/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1937 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-DBC-7210-00002 1 Design of mat foundation for Cooling Tower Riser 

Support Calculation Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

1938 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-DBC-7210-00002 1 Design of mat foundation for Cooling Tower Riser 

Support Calculation Civil Ong, 
Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Approved

1939 STRUC-1 STRUC-1 DB7203 
(REV0) (111130) 25483-000-DBC-7210-00003 0 Design of CW Forebay Sound Wall and Platform 

Foundation Calculation Civil 11/30/11 ZB GAKG-00897 12/6/11 12/20/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1940 STRUC-1 STRUC-1 DB7203 
(REV1) (120109) 25483-000-DBC-7210-00003 1 Design of CW Forebay Sound Wall and Platform 

Foundation Calculation Civil 1/9/12 ZB GAKG-00995 1/16/12 1/20/12 1/25/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1941 STRUC-1 STRUC-1 DB7203 
(REV2) (120125) 25483-000-DBC-7210-00003 2 Design of CW Forebay Sound Wall and Platform 

Foundation Calculation Civil 1/25/12 ZB GAKG-01050 1/25/12 1/25/12 x 1/25/12 Approved

1943 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-DBC-7210-00003 1 Design of CW Fore bay Sound Wall and platform Mat 

Foundation Calculation Structural Radev, 
Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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1944 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-DBC-7210-00003 1 Design of CW Fore bay Sound Wall and platform 

Mat Foundation Calculation Structural Radev, 
Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

1945 STRUC-1 STRUC-1 DB7202 
(REV0) (111108) 25483-000-DBC-7210-00004 0 Chemical Feed Skid Tote Foundation calculation Civil 11/8/11 ZB GAKG-00828 11/29/11 11/23/11 1/17/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1946 STRUC-1 STRUC-1 DB7202 
(REV1) (120117) 25483-000-DBC-7210-00004 0 Chemical Feed Skid Tote Foundation drawing Civil 1/17/12 ZB GAKG-01022 1/17/12 1/19/12 x 1/19/12 Approved

1947 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-DBC-7210-00004 0 Chemical Feed Skid Tote Foundation Calculation 

Reference Civil Radev, 
Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1948 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-DBC-7210-00004 0 Chemical Feed Skid Tote Foundation Calculation 

Reference Civil Radev, 
Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

1949 STRUC-1 STRUC-1 DB7204 
(REV0) (120203) 25483-000-DBC-7210-00005 0 Design of mat foundation for Cooling Tower Cable Tray 

Support Calculation Civil Ong, Edward 2/3/12 ZB GAKG-01084 2/4/12 2/10/12 3/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1950 STRUC-1 STRUC-1 DB7204 
(REV1) (120316) 25483-000-DBC-7210-00005 1 Design of mat foundation for Cooling Tower Cable Tray 

Support Calculation Civil Ong, Edward 3/16/12 ZB GAKG-01210 3/23/12 3/16/12 3/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1951 STRUC-1 STRUC-1 DB7204 
(REV2) (120322) 25483-000-DBC-7210-00005 1 Design of mat foundation for Cooling Tower Cable 

Tray Support Calculation Civil Ong, 
Edward 3/22/12 ZB GAKG-01228 3/29/12 3/27/12 x 3/27/12 Approved

1953 STRUC-1 STRUC-1 DB7206 
(REV0) (120228) 25483-000-DBC-7210-00006 0 Design of CL02 Skid and Shelter Foundation Calculation Civil 2/28/12 ZB GAKG-01145 3/16/12 3/13/12 3/23/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1954 STRUC-1 STRUC-1 DB7206 
(REV1) (120323) 25483-000-DBC-7210-00006 1 Design of CL02 Skid and Shelter Foundation Calculation Civil 3/23/12 ZB GAKG-01234 3/30/12 4/16/12 4/25/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1955 STRUC-1 STRUC-1 DB7206 
(REV2) (120425) 25483-000-DBC-7210-00006 2 Design of CL02 Skid and Shelter Foundation Calculation Civil 4/25/12 ZB GAKG-01311 5/1/12 5/1/12 x 5/1/12 Approved

1957 STRUC-1 STRUC-1 DB7207 
(REV0) (120427) 25483-000-DBC-7210-00011 0 Foundation design of Misc Pipe support P01 of CT Area Calculation Civil 4/27/12 ZB GAKG-01320 5/4/12 5/8/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1958 STRUC-1 STRUC-1 DB7301 
(REV0) (110503) 25483-000-DBC-7310-00001 0 Design of  CW Forebay Calculation Civil 5/3/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 
by later 
revision

Comments Received - zipped with doc & distributed

1959 STRUC-1 STRUC-1 DB7301 
(REV1) (110530) 25483-000-DBC-7310-00001 0 RESPONSE TO PLAN CHECK COMMENTS - Design of 

CW Forebay Calculation Civil 5/30/11 AM GAKG-00402 6/20/11 6/15/11 x 6/15/11 Approved

1960 STRUC-1 STRUC-1 DB7501 
(REV0) (110825) 25483-000-DBC-7510-00001 0 Fire Water Pump House - Analysis & Design Calculation Civil 8/25/11 AM GAKS-00607 9/15/11 9/9/11 9/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1961 STRUC-1 STRUC-1 DB7501 
(REV1) (110915) 25483-000-DBC-7510-00001 0 Fire Water Pump House - Analysis & Design Calculation Civil 9/15/11 AM GAKS-00676 9/22/11 9/30/11 x 9/30/11 Approved

1962 STRUC-1 STRUC-1 DB7601 
(REV0) (110718) 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 7/18/11 AM GAKG-00524 8/8/11 7/28/11 7/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1963 STRUC-1 STRUC-1 DB7601 
(REV1) (110729) 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 7/29/11 AM GAKG-00556 8/19/11 8/12/11 8/25/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1964 STRUC-1 STRUC-1 DB7601 
(REV2) (110825) 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 8/25/11 AM GAKG-00608 9/15/11 9/9/11 9/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1965 STRUC-1 STRUC-1 DB7601 
(REV3) (110916) 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 9/16/11 AM GAKG-00682 9/23/11 10/25/11 x 10/25/11 Approved

1966 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DBC-7610-00002 0 C T Blow down Tank-Design of Ring Beam Foundation Calculation Civil 7/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1967 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DBC-7610-00002 0 C T Blow down Tank-Design of Ring Beam 

Foundation Calculation Civil 9/13/11 AM GAKG-00670 10/4/11 9/28/11 x 9/28/11 Approved

1968 STRUC-1 STRUC-1 DB7602 
(REV2) (120104) 25483-000-DBC-7610-00002 0 C T Blow down Tank-Design of Ring Beam 

Foundation Calculation Civil 1/4/12 ZB GAKG-00972 1/11/12 1/10/12 x 1/10/12 Approved

1969 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DBC-7610-00003 0 Design of Ring Beam Foundation For Recycled water 

Facility Calculation Civil 7/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1970 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DBC-7610-00003 0 Design of Ring Beam Foundation For Recycled 

water Facility Calculation Civil 9/13/11 AM GAKG-00670 10/4/11 9/28/11 x 9/28/11 Approved

1971 STRUC-1 STRUC-1 DB7602 
(REV2) (120104) 25483-000-DBC-7610-00003 0 Design of Ring Beam Foundation For Recycled 

water Facility Calculation Civil 1/4/12 ZB GAKG-00972 1/11/12 1/10/12 x 1/10/12 Approved

1972 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DBC-7610-00004 0 Design of Ring Beam Foundation For Sludge Collection 

Tank Calculation Civil 7/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1973 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DBC-7610-00004 0 Design of Ring Beam Foundation For Sludge 

Collection Tank Calculation Civil 9/13/11 AM GAKG-00670 10/4/11 9/28/11 x 9/28/11 Approved

1974 STRUC-1 STRUC-1 DB7603 
(REV0) (110726) 25483-000-DBC-7610-00005 0 Design of ring beam foundation for Demin tank Calculation Civil 7/26/11 AM GAKG-00543 8/16/11 8/5/11 8/12/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1975 STRUC-1 STRUC-1 DB7603 
(REV1) (110812) 25483-000-DBC-7610-00005 1 Design of ring beam foundation for Demin tank Calculation Civil 8/12/11 AM GAKG-00582 9/2/11 8/23/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1976 STRUC-1 STRUC-1 DB7603 
(REV2) (110913) 25483-000-DBC-7610-00005 1 Design of ring beam foundation for Demin tank Calculation Civil 9/13/11 AM GAKG-00669 10/4/11 9/21/11 x 9/21/11 Approved

1977 STRUC-1 STRUC-1 DB7810 
(REV0) (110819) 25483-000-DBC-7810-00001 0 Oil Water Separator Foundation Analysis & Design Structural 8/19/11 AM GAKG-00598 9/8/11 8/31/11 x 8/31/11 Approved

1978 STRUC-1 STRUC-1 DB9210 
(REV0) (110629) 25483-000-DBC-9200-00001 0 HRSG Pipe rack –Analysis & Design Calculation Civil 6/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1979 STRUC-1 STRUC-1 DB9210 
(REV1) (110711) 25483-000-DBC-9200-00001 1 Response to Plan Check Comments - HRSG Pipe rack 

–Analysis & Design Calculation Civil 7/11/11 AM GAKG-00506 7/18/11 7/14/11 x 7/14/11 Approved

1980 STRUC-1 STRUC-1 DB9201 
(REV0) (111104) 25483-000-DBC-9200-00002 0 Design of Anchor Block Calculation Civil 11/4/11 ZB GAKG-00820 11/25/11 11/17/11 12/2/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1981 STRUC-1 STRUC-1 DB9201 
(REV1) (111202) 25483-000-DBC-9200-00002 0 Design of Anchor Block Calculation Civil 12/2/11 ZB GAKG-00904 12/6/11 12/6/11 x 12/6/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1982 STRUC-1 STRUC-1 DB9202 
(REV0) (111130) 25483-000-DBC-9201-00001 0 Foundation Design of Misc Pipe Support Calculation Civil 11/30/11 ZB GAKG-00899 12/6/11 12/20/11 1/9/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1983 STRUC-1 STRUC-1 DB9202 
(REV1) (120109) 25483-000-DBC-9201-00001 1 Foundation Design of Misc Pipe Support Calculation Civil 1/9/12 ZB GAKG-00997 1/12/12 1/11/12 x 1/11/12 Approved

1985 STRUC-1 STRUC-1 DB9203 
(REV0) (120502) 25483-000-DBC-9201-00001 1 Foundation Design of Misc Pipe Support Calculation Civil 5/2/12 ZB GAKG-01334 5/9/12 5/15/12 CBO Comments Received - zipped with document

1984 STRUC-1 STRUC-1 SS9107 
(REV3) (120130) 25483-000-DBC-9201-00001 1 Foundation Design of Misc. Pipe Support Calculation 

Reference Only Structural 1/30/12 ZB GAKG-01062 1/31/12 1/30/12 x 1/30/12 Reviewed for Reference

1986 STRUC-1 STRUC-1 DB7125 
(REV0) (120416) 25483-000-DBC-9201-00002 0 Foundation design of Misc pipe support P08 Calculation civil Ong, Edward 4/16/12 ZB GAKG-01289 4/22/12 4/18/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1989 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DD-1110-00001 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil Radev, 
Latchezar 1/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1990 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DD-1110-00001 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil Radev, 
Latchezar 2/16/11 RK GAKG-00205 2/24/11 2/24/11 x 2/24/11 Approved

1991 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-000-DD-1110-00001 1 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil Radev, 
Latchezar 4/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1992 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-000-DD-1110-00001 1 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil Radev, 
Latchezar 5/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1993 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-000-DD-1110-00001 1 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil Radev, 
Latchezar 6/8/11 AM GAKG-00429 6/11/11 6/14/11 x 6/14/11 Approved

1994 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DD-1110-00002 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil Radev, 
Latchezar 1/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

1995 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DD-1110-00002 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE 

PLATE & SHEAR KEY DETAILS Drawing Civil Radev, 
Latchezar 2/16/11 RK GAKG-00205 2/24/11 2/24/11 x 2/24/11 Approved

1996 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DD-1410-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 3/1/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW and distributed - iNotification 
000002301

1997 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DD-1410-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 3/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

1998 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-000-DD-1410-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 6/2/11 AM GAKG-00417 6/7/11 6/7/11 x 6/7/11 Approved

1999 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DDC-1110-00001 0 HRSG & STACK FOUNDATION - EMBED DESIGN Calculation Civil Radev, 

Latchezar 1/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2000 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DDC-1110-00001 0 HRSG & STACK FOUNDATION - EMBED DESIGN Calculation Civil Radev, 

Latchezar 2/16/11 RK GAKG-00205 2/24/11 2/24/11 x 2/24/11 Approved

2002 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DG-1110-00001 0 Rebar Plan & Details Drawing Civil Radev, 

Latchezar 1/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2003 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DG-1110-00001 1 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil Radev, 

Latchezar 2/16/11 AM GAKG-00205 2/24/11 2/24/11 x 2/24/11 Approved

2004 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-000-DG-1110-00001 2 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil Radev, 

Latchezar 4/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2005 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-000-DG-1110-00001 3 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil Radev, 

Latchezar 5/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2006 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-000-DG-1110-00001 4 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil Radev, 

Latchezar 6/8/11 RK GAKG-00429 6/11/11 6/14/11 x 6/14/11 Approved

2007 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DG-1110-00002 0 Rebar Around Anchor Bolt (Sheet 1) Drawing Civil Radev, 

Latchezar 1/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2008 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DG-1110-00002 1 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil Radev, 

Latchezar 2/16/11 AM GAKG-00205 2/24/11 2/24/11 x 2/24/11 Approved

2009 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DG-1110-00003 0 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION 

REBAR AROUND ANCHOR BOLT (SHEET 2) Drawing Civil Radev, 
Latchezar 1/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2010 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DG-1110-00003 0 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION 

REBAR AROUND ANCHOR BOLT (SHEET 2) Drawing Civil Radev, 
Latchezar 2/16/11 RK GAKG-00205 2/24/11 2/24/11 x 2/24/11 Approved

2011 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DG-1190-00001 0 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION 

REBAR SECTIONS Drawing Civil Radev, 
Latchezar 1/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2012 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DG-1190-00001 1 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION 

REBAR SECTIONS Drawing Civil Radev, 
Latchezar 2/16/11 RK GAKG-00205 2/24/11 2/24/11 x 2/24/11 Approved

2013 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DG-1410-00001 0 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING PLAN Drawing Civil 3/1/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW and distributed - iNotification 
000002301

2014 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DG-1410-00001 1 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING PLAN Drawing Civil 3/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2015 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-000-DG-1410-00001 1 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING PLAN Drawing Civil 6/2/11 AM GAKG-00417 6/7/11 6/7/11 x 6/7/11 Approved

2016 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DG-1490-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING DETAIL AROUND ANCHOR BOLTS Drawing Civil 3/1/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW and distributed - iNotification 
000002301

2017 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DG-1490-00001 1 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING DETAIL AROUND ANCHOR BOLTS Drawing Civil 3/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2018 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-000-DG-1490-00001 1 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING DETAIL AROUND ANCHOR BOLTS Drawing Civil 6/2/11 AM GAKG-00417 6/7/11 6/7/11 x 6/7/11 Approved

2019 STRUC-1 STRUC-1 DB7301 
(REV0) (110503) 25483-000-DG-7310-00001 0 Cooling Tower Forebay, rebar details and sections Drawing Civil 5/3/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 
by later 
revision

Comments Received - zipped with doc & distributed

2020 STRUC-1 STRUC-1 DB7301 
(REV1) (110530) 25483-000-DG-7310-00001 1 RESPONSE TO PLAN CHECK COMMENTS - Cooling 

Tower Forebay, rebar details and sections Drawing Civil 5/30/11 AM GAKG-00402 6/20/11 6/15/11 x 6/15/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2021 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed - iNotification 000002296

2022 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/8/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with both seals

2023 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00003 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 1 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 QP GAKG-00474 6/29/11 6/28/11 x 6/28/11 Approved

2024 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed - iNotification 000002296

2025 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/8/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with both seals

2026 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00004 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 2 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 QP GAKG-00474 6/29/11 6/28/11 x 6/28/11 Approved

2027 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed - iNotification 000002296

2028 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/8/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with both seals

2029 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00005 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 3 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 QP GAKG-00474 6/29/11 6/28/11 x 6/28/11 Approved

2030 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed - iNotification 000002296

2031 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/8/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with both seals

2032 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00006 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 4 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 QP GAKG-00474 6/29/11 6/28/11 x 6/28/11 Approved

2033 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed - iNotification 000002296

2034 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/8/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with both seals

2035 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00007 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 5 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 QP GAKG-00474 6/29/11 6/28/11 x 6/28/11 Approved

2036 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed - iNotification 000002296

2037 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/8/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with both seals

2038 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00008 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 6 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 QP GAKG-00474 6/29/11 6/28/11 x 6/28/11 Approved

2039 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) (110314) COMBO Only - zipped with doc 
in IW & distributed - iNotification 000002296

2040 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND 

DETAILS SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/8/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with both seals

2041 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00010 1

Response to Plan Check Comments CONDUIT AND 
TRAY NOTES, SYMBOLS AND DETAILS SHEET 7 OF 
7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 QP GAKG-00474 6/29/11 6/28/11 x 6/28/11 Approved

2042 STRUC-1 STRUC-1 CP1101 
(REV2) (110128) 25483-000-G27-GEC-00001 0

COVERING NOTE TO DRAWING 25483-000-CP-1100-
00001, FOR HRSG AND STACK PILE LOCATION 
PLAN

Reference 
Document Civil 1/28/11 RK GAKG-00169 1/28/11

1/28/11 
Superseded 

by REV3
1/29/11

Superseded 
by later 
revision

Reference document to 25483-000-CP-1100-00001

2043 STRUC-1 STRUC-1 CP1101 
(REV3) (110129) 25483-000-G27-GEC-00001 0

COVERING NOTE TO DRAWING 25483-000-CP-1100-
00001, FOR HRSG AND STACK PILE LOCATION 
PLAN

Reference 
Document Civil 1/29/11 RK GAKG-00174 1/31/11 1/31/11 x 1/31/11 Approved

Reference document to 25483-000-CP-1100-00001

2044 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-G27-GEGC-00006 0 Wind Exposure "C" Calculation Summary of Derivation

Calculation 
Summary for 

Reference Only
Structural 6/6/11 GAKG-00425 6/27/11 6/10/11 superseded by 

Rev 1
superseded 

by Rev 1 CBO Comments Received - zipped with document

2045 STRUC-1 STRUC-1 SHELVES01 
(REV0) (111214) 25483-000-G27-GEGC-00010 0 Structural Calculations of Storage Racks – Construction 

Warehouse Tent
Calculation for 

Reference Only Structural 12/14/11 GAKG-00933 1/4/12 12/20/11 x 12/20/11 Approved

2046 STRUC-1 STRUC-1 DB1401a 
(REV0) (120321) 25483-000-G27-GEGC-00018 0 Grouting Procedure Associated with the CT Starter 

Package Pedestal
Memo Reference 

Only Structural 3/21/12 GAKG-01225 3/28/12 3/23/12 3/27/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2047 STRUC-1 STRUC-1 DB1401a 
(REV1) (120327) 25483-000-G27-GEGC-00018 1 Grouting Procedure Associated with the CT Starter 

Package Pedestal
Memo Reference 

Only Structural 3/27/12 GAKG-01244 4/3/12 x 4/3/12
Superseded 

by later 
revision

Response to CBO Comments Submitted for Approval

2048 STRUC-1 STRUC-1 DB1401a 
(REV2) (120403) 25483-000-G27-GEGC-00018 2 Grouting Procedure Associated with the CT Starter 

Package Pedestal
Memo Reference 

Only Structural 4/3/12 GAKG-01266 4/10/12 4/3/12 4/3/12 Approved with Conditions - Zipped with document;  Response to CBO Comments 
Submitted for Approval - Resubmitted before CBO completed previous review 

2049 STRUC-1 STRUC-1 DB1401a 
(REV1) (120327) 25483-000-G27-GEGC-00019 0 Equipment Foundation Systems Chockfast Red a Deep 

Pour Epoxy Grout
Reference 
Document Structural 3/27/12 GAKG-01244 4/3/12 x 4/3/12

Superseded 
by later 
revision

Response to CBO Comments Submitted for Approval

2050 STRUC-1 STRUC-1 DB1401a 
(REV2) (120403) 25483-000-G27-GEGC-00019 0 Equipment Foundation Systems Chockfast Red a 

Deep Pour Epoxy Grout
Reference 
Document Structural 4/3/12 GAKG-01266 4/10/12 4/3/12 4/3/12 Approved with Conditions - Zipped with document;  Response to CBO Comments 

Submitted for Approval - Resubmitted before CBO completed previous review 

2051 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-GPE-GXA-00051 1 Resume - Ajay Malhotra - Bechtel Resume for 

Reference Only Structural 6/6/11 GAKG-00425 6/27/11 6/10/11 x x CBO Comments Received - zipped with document
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2052 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-GPE-GXA-00083 0 Resume - Sanj Malushte - Bechtel Resume for 

Reference Only Structural 6/6/11 GAKG-00425 6/27/11 6/10/11 x x CBO Comments Received - zipped with document

2053 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-GPE-GXA-00084 0 Resume - Dr. Stephen Weinbeck - Bechtel Resume for 

Reference Only Structural 6/6/11 GAKG-00425 6/27/11 6/10/11 x x CBO Comments Received - zipped with document

2054 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-GPE-GXA-00085 0 Resume - Krishnamurthy Raghu - Bechtel Resume for 

Reference Only Structural 6/6/11 GAKG-00425 6/27/11 6/10/11 x x CBO Comments Received - zipped with document

2055 STRUC-1 STRUC-1 DB6104 
(REV1) (120313) 25483-000-K0C-0000-00005 0 Design of Foundation for Weather Monitoring 

Station Calculation Civil 3/13/12 ZB GAKG-01197 3/20/12 3/16/12 x 3/16/12 Reviewed for Reference

2056 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-K0C-0000-00005 0 Russell City - Shallow Foundations Drawing for 

Reference Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

2057 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-K0C-0000-00005 0 Russell City - Shallow Foundations Drawing for 

Reference Civil Ong, 
Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Reviewed for Reference

2058 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00001 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL 

STEEL, SHEET 1  GENERAL NOTES & LEGEND Drawing Structural 1/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2059 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00001 1 CIVIL/STRUCTURAL STANDARDS STRUCTURAL 

STEEL, SHEET 1  GENERAL NOTES & LEGEND Drawing Structural 7/7/11 RK GAKG-00501 7/28/11 7/21/11 x 7/21/11 Approved

2060 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00002 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL 

STEEL, SHEET 2  GRATING & CHECKER PLATE Drawing Structural 1/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2061 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00002 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL 

STEEL, SHEET 2  GRATING & CHECKER PLATE Drawing Structural 7/7/11 RK GAKG-00501 7/28/11 7/21/11 x 7/21/11 Approved

2062 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00003 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL DETAILS, SHEET 3  CONNECTIONS TYP 
SECTIONS & DETAILS

Drawing Structural 1/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2063 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00003 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL DETAILS, SHEET 3  CONNECTIONS TYP 
SECTIONS & DETAILS

Drawing Structural 7/7/11 RK GAKG-00501 7/28/11 7/21/11 x 7/21/11 Approved

2064 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00004 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL, SHEET 4  CONNECTIONS TYP SECTIONS & 
DETALS

Drawing Structural 1/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2065 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00004 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL, SHEET 4  CONNECTIONS TYP SECTIONS & 
DETALS

Drawing Structural 7/7/11 RK GAKG-00501 7/28/11 7/21/11 x 7/21/11 Approved

2066 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00005 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL, SHEET 5  STAIRS & HANDRAILS SECTIONS 
& DETAILS

Drawing Structural 1/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2067 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00005 1

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL, SHEET 5  STAIRS & HANDRAILS SECTIONS 
& DETAILS

Drawing Structural 7/7/11 RK GAKG-00501 7/28/11 7/21/11 x 7/21/11 Approved

2068 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00006 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL, SHEET 6  STAIRS & HANDRAILS SECTIONS 
& DETAILS

Drawing Structural 1/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2069 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00006 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL, SHEET 6  STAIRS & HANDRAILS SECTIONS 
& DETAILS

Drawing Structural 7/7/11 RK GAKG-00501 7/28/11 7/21/11 x 7/21/11 Approved

2070 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00007 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL, SHEET 7  LADDERS & GIRTS SECTIONS & 
DETAILS

Drawing Structural 1/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2071 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00007 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL 
STEEL, SHEET 7  LADDERS & GIRTS SECTIONS & 
DETAILS

Drawing Structural 7/7/11 RK GAKG-00501 7/28/11 7/21/11 x 7/21/11 Approved

2072 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1100-00001 0 HRSG area Sunshade, Isometric View, Drawing Structural Radev, 

Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2073 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1100-00001 0 HRSG area Sunshade, Isometric View, Drawing Structural Radev, 

Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

2074 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1100-00002 0 HRSG area Sunshade, Plan at El 11’-1” (Base Plate 

plan) Drawing Structural Radev, 
Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2075 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1100-00002 0 HRSG area Sunshade, Plan at El 11’-1” (Base Plate 

plan) Drawing Structural Radev, 
Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

2076 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1100-00003 0 HRSG area Sunshade, Plan at roof Level Drawing Structural Radev, 

Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2077 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1100-00003 0 HRSG area Sunshade, Plan at roof Level Drawing Structural Radev, 

Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

2090 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1190-00001 0 HRSG area Sunshade, Elevation Along Grid A, B, 1 & 2 Drawing Structural Radev, 

Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2091 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1190-00001 0 HRSG area Sunshade, Elevation Along Grid A, B, 1 & 

2 Drawing Structural Radev, 
Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

2092 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1191-00001 0 HRSG area Sunshade, Plan for purlin Drawing Structural Radev, 

Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2093 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1191-00001 0 HRSG area Sunshade, Plan for purlin Drawing Structural Radev, 

Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

2094 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1192-00001 0 HRSG area Sunshade, Base plate & beam connection 

Details Drawing Structural Radev, 
Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2095 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1192-00001 1 HRSG area Sunshade, Base plate & beam 

connection Details Drawing Structural Radev, 
Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

2096 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1192-00002 0 HRSG area Sunshade, H_brace connection details Drawing Structural Radev, 

Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2097 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1192-00002 0 HRSG area Sunshade, H_brace connection details Drawing Structural Radev, 

Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

2098 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1192-00003 0 HRSG area Sunshade, V_brace connection details Drawing Structural Radev, 

Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2099 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1192-00003 0 HRSG area Sunshade, V_brace connection details Drawing Structural Radev, 

Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

2100 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1192-00004 0 HRSG area Sunshade, V_brace connection details Drawing Structural Radev, 

Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2101 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1192-00004 0 HRSG area Sunshade, V_brace connection details Drawing Structural Radev, 

Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

2102 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SS-1192-00005 0 HRSG area Sunshade, Purlin & Girt connection Drawing Structural Radev, 

Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2103 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SS-1192-00005 0 HRSG area Sunshade, Purlin & Girt connection Drawing Structural Radev, 

Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

STRUC-1 STRUC-1 SS1301 
(REV0) (120514) 25483-000-SS-1310-00001 0 Blowdown Tank Platform Unit I and II Plan and Elevation Drawing Structural Vaughen, 

William 5/14/12 ZB GAKG-01352 5/21/12 5/22/12 CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS1301 
(REV0) (120514) 25483-000-SS-1319-00001 0 Blowdown Tank Platform Unit I and II Connection and 

Details Drawing Structural Vaughen, 
William 5/14/12 ZB GAKG-01352 5/21/12 5/22/12 CBO Comments Received - zipped with document

2105 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00001 0 STEAM TURBINE UNIT #3  ISOMETRIC VIEW Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2106 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00001 0 STEAM TURBINE UNIT #3  ISOMETRIC VIEW Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2107 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00001 0 STEAM TURBINE UNIT #3  ISOMETRIC VIEW Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2108 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00002 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 11'-1 1/2" 

(BASE PLATE PLAN) Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2109 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00002 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 11'-1 1/2" 

(BASE PLATE PLAN) Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2110 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00002 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 11'-1 1/2" 

(BASE PLATE PLAN) Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2111 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00003 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 31'-00" 

(TOS) Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2112 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00003 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 31'-00" 

(TOS) Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2113 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00003 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 31'-00" 

(TOS) Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2114 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00004 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 32'-0" Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2115 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00004 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 32'-0" Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2116 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00004 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 32'-0" Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2117 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00005 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 31'-00" & 20'-

10"1/2 Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2118 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00005 1 STEAM TURBINE UNIT #3  PLAN AT EL.+ 31'-00" & 20'-

10"1/2 Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2119 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00005 1 STEAM TURBINE UNIT #3  PLAN AT EL.+ 31'-00" & 

20'-10"1/2 Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2120 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00006 0 STEAM TURBINE UNIT #3  PLAN AT EL.+39'-2"1/2 & 

36'-10"1/2(TOS) Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2121 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00006 0 STEAM TURBINE UNIT #3  PLAN AT EL.+39'-2"1/2 & 

36'-10"1/2(TOS) Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2122 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00006 0 STEAM TURBINE UNIT #3  PLAN AT EL.+39'-2"1/2 & 

36'-10"1/2(TOS) Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2123 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00007 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 49'-2"1/2 

(TOS) Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2124 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00007 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 49'-2"1/2 

(TOS) Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2125 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00007 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 49'-2"1/2 

(TOS) Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2126 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00008 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 49'-2"1/2 

(TOS) Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2127 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00008 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 49'-2"1/2 

(TOS) Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2128 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00008 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 49'-2"1/2 

(TOS) Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2129 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00009 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 49'-"1/2, 63'-

2"1/2 & 73'-4"(TOS) Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2130 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00009 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 49'-"1/2, 63'-

2"1/2 & 73'-4"(TOS) Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2131 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00009 0 STEAM TURBINE UNIT #3  PLAN AT EL.+ 49'-"1/2, 

63'-2"1/2 & 73'-4"(TOS) Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved
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2132 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SS-2110-00010 0 STEAM TURBINE UNIT #3  STAIR PLAN Drawing Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2133 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SS-2110-00010 1 STEAM TURBINE UNIT #3  STAIR PLAN Drawing Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2134 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SS-2110-00010 1 STEAM TURBINE UNIT #3  STAIR PLAN Drawing Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2135 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2190-00001 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID 1, 2, 

3 & 4 Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2136 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2190-00001 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID 1, 2, 

3 & 4 Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2137 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2190-00002 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID 

5,6.1, 8 & 9 Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2138 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2190-00002 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID 

5,6.1, 8 & 9 Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2139 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2190-00003 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID A, 

A1 & B Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2140 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2190-00003 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID A, 

A1 & B Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2141 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2190-00004 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID C, D 

& E Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2142 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2190-00004 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID C, D 

& E Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2143 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2190-00005 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID F & 

G Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2144 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2190-00005 0 STEAM TURBINE UNIT #3  ELEVATION ON GRID F & 

G Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2145 STRUC-1 STRUC-1 SS2106 
(REV0) (120112) 25483-000-SS-2190-00006 0 STG  Unit #3, Sound wall Isometric View Drawing Structural Radev, 

Latchezar 1/12/12 ZB GAKG-01008 1/18/12 1/26/12 3/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2146 STRUC-1 STRUC-1 SS2106 
(REV1) (120323) 25483-000-SS-2190-00006 0 STG  Unit #3, Sound wall Isometric View Drawing Structural Radev, 

Latchezar 3/23/12 ZB GAKG-01235 3/30/12 4/9/12 x 4/9/12 Approved

2147 STRUC-1 STRUC-1 SS2106 
(REV0) (120112) 25483-000-SS-2190-00007 0 STG  Unit #3, Elevation on girt line near grid B, 4 & 5 Drawing Structural Radev, 

Latchezar 1/12/12 ZB GAKG-01008 1/18/12 1/26/12 3/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2148 STRUC-1 STRUC-1 SS2106 
(REV1) (120323) 25483-000-SS-2190-00007 1 STG  Unit #3, Elevation on girt line near grid B, 4 & 5 Drawing Structural Radev, 

Latchezar 3/23/12 ZB GAKG-01235 3/30/12 4/9/12 x 4/9/12 Approved

2149 STRUC-1 STRUC-1 SS2106 
(REV0) (120112) 25483-000-SS-2190-00008 0 STG  Unit #3, Elevation on girt line near grid 4, 5 & 9 Drawing Structural Radev, 

Latchezar 1/12/12 ZB GAKG-01008 1/18/12 1/26/12 3/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2150 STRUC-1 STRUC-1 SS2106 
(REV1) (120323) 25483-000-SS-2190-00008 1 STG  Unit #3, Elevation on girt line near grid 4, 5 & 9 Drawing Structural Radev, 

Latchezar 3/23/12 ZB GAKG-01235 3/30/12 4/9/12 x 4/9/12 Approved

2151 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2191-00001 0 STEAM TURBINE UNIT #3  BASE PLATE CONN. 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2152 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2191-00001 0 STEAM TURBINE UNIT #3  BASE PLATE CONN. 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2153 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2191-00002 0 STEAM TURBINE UNIT #3  STUB COLUMN 

CONNECTION DETAIL Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2154 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2191-00002 0 STEAM TURBINE UNIT #3  STUB COLUMN 

CONNECTION DETAIL Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2155 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2191-00003 0 STEAM TURBINE UNIT #3  BEAM CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2156 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2191-00003 0 STEAM TURBINE UNIT #3  BEAM CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2157 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2191-00004 0 STEAM TURBINE UNIT #3  BEAM CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2158 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2191-00004 0 STEAM TURBINE UNIT #3  BEAM CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2159 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2191-00005 0 STEAM TURBINE UNIT #3  BEAM CONNECTION 

DETAIL Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2160 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2191-00005 0 STEAM TURBINE UNIT #3  BEAM CONNECTION 

DETAIL Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2161 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2191-00006 0 STEAM TURBINE UNIT #3  BEAM CONNECTION 

DETAIL Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2162 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2191-00006 0 STEAM TURBINE UNIT #3  BEAM CONNECTION 

DETAIL Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2163 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SS-2191-00007 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2164 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SS-2191-00007 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2165 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00008 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2166 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00008 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2167 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00009 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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2168 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00009 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2169 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00010 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2170 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00010 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2171 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00011 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2172 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00011 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2173 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00012 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2174 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00012 0 STEAM TURBINE UNIT #3  H_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2175 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00013 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2176 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00013 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2177 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00014 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2178 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00014 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2179 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00015 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2180 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00015 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2181 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00016 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2182 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00016 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2183 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00017 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2184 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00017 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2185 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00018 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2186 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00018 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2187 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SS-2191-00019 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2188 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SS-2191-00019 0 STEAM TURBINE UNIT #3  V_BRACE CONNECTION 

DETAILS Drawing Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2189 STRUC-1 STRUC-1 SS2106 
(REV0) (120112) 25483-000-SS-2191-00020 0 STG  Unit #3, V-brace & Girt Connection details Drawing Structural Radev, 

Latchezar 1/12/12 ZB GAKG-01008 1/18/12 1/26/12 3/23/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2190 STRUC-1 STRUC-1 SS2106 
(REV1) (120323) 25483-000-SS-2191-00020 0 STG  Unit #3, V-brace & Girt Connection details Drawing Structural Radev, 

Latchezar 3/23/12 ZB GAKG-01235 3/30/12 4/9/12 x 4/9/12 Approved

2191 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00001 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2192 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00001 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2193 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00001 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2194 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00002 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+32'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2195 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00002 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+32'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2196 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00002 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+32'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2197 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00003 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+32'-1"1/2 (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2198 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00003 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+32'-1"1/2 (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2199 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00003 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+32'-1"1/2 (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2200 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00004 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2201 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00004 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2202 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00004 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2203 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00005 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2204 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00005 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2205 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00005 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2206 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00006 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+37'-0" (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2207 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00006 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+37'-0" (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2208 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00006 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+37'-0" (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2209 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00007 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+39'-4" (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2210 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00007 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+39'-4" (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2211 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00007 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+39'-4" (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2212 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00008 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+49'-4" (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2213 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00008 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+49'-4" (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2214 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00008 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+49'-4" (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2215 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00009 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+49'-4" (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2216 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00009 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+49'-4" (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2217 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00009 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+49'-4" (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2218 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00010 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+63'-4"1/2 (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2219 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00010 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+63'-4"1/2 (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2220 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00010 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+63'-4"1/2 (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2221 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00011 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+73'-5"1/2 (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2222 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00011 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+73'-5"1/2 (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2223 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00011 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+73'-5"1/2 (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2224 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SS-2192-00012 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2225 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SS-2192-00012 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2226 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SS-2192-00012 0 STEAM TURBINE UNIT #3  GRATING PLAN AT EL. 

+31'-1 1/2" (TOG) Drawing Structural Radev, 
Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2227 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3110-00001 0 Generator Circuit Breaker Unit 1 and 2 Isometric View Drawing Structural Ong, Edward 10/18/11 ZB GAKG-00771 11/3/11 10/31/11 11/17/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2228 STRUC-1 STRUC-1 SS3101 
(REV1) (111117) 25483-000-SS-3110-00001 0 Generator Circuit Breaker, Isometric View Drawing Structural Ong, 

Edward 11/17/11 ZB GAKG-00862 11/23/11 11/23/11 x 11/23/11 Approved

2229 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3110-00002 0 Generator Circuit Breaker Unit 1 and 2 Plan at El 11ft 

1in, 20ft 6in and 29ft 9 7/8in Drawing Structural Ong, Edward 10/18/11 ZB GAKG-00771 11/3/11 10/31/11 11/17/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2230 STRUC-1 STRUC-1 SS3101 
(REV1) (111117) 25483-000-SS-3110-00002 0 Generator Circuit Breaker Unit I & II, Plan at El 11’-

1”, 20’-6” & 29’-9 7/8” Drawing Structural Ong, 
Edward 11/17/11 ZB GAKG-00862 11/23/11 11/23/11 x 11/23/11 Approved

2231 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3111-00001 0 Generator Circuit Breaker Unit 1 and 2 Elevation on Grid 

A, B, 1 and 2 Drawing Structural Ong, Edward 10/18/11 ZB GAKG-00771 11/3/11 10/31/11 11/17/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2232 STRUC-1 STRUC-1 SS3101 
(REV1) (111117) 25483-000-SS-3111-00001 0 Generator Circuit Breaker Unit I & II, Elevation on 

grid A, B, 1 & 2 Drawing Structural Ong, 
Edward 11/17/11 ZB GAKG-00862 11/23/11 11/23/11 x 11/23/11 Approved

2233 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3111-00002 0 Generator Circuit Breaker Unit 1 and 2 Base Plate and 

Connection Details Drawing Structural Ong, Edward 10/18/11 ZB GAKG-00771 11/3/11 10/31/11 11/17/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2234 STRUC-1 STRUC-1 SS3101 
(REV1) (111117) 25483-000-SS-3111-00002 0 Generator Circuit Breaker Unit I & II, Base plate & 

connection Details Drawing Structural Ong, 
Edward 11/17/11 ZB GAKG-00862 11/23/11 11/23/11 x 11/23/11 Approved

2235 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3111-00003 0 Generator Circuit Breaker Unit 1 and 2 V_Brace 

Connection Detail Drawing Structural Ong, Edward 10/18/11 ZB GAKG-00771 11/3/11 10/31/11 11/17/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2236 STRUC-1 STRUC-1 SS3101 
(REV1) (111117) 25483-000-SS-3111-00003 0 Generator Circuit Breaker Unit I & II, V_Brace 

Connection Details Drawing Structural Ong, 
Edward 11/17/11 ZB GAKG-00862 11/23/11 11/23/11 x 11/23/11 Approved

2237 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3111-00004 0 Generator Circuit Breaker Unit 1 and 2 V_Brace 

Connection Detail Drawing Structural Ong, Edward 10/18/11 ZB GAKG-00771 11/3/11 10/31/11 11/17/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2238 STRUC-1 STRUC-1 SS3101 
(REV1) (111117) 25483-000-SS-3111-00004 0 Generator Circuit Breaker Unit I & II, V_Brace 

Connection Details Drawing Structural Ong, 
Edward 11/17/11 ZB GAKG-00862 11/23/11 11/23/11 x 11/23/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2239 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3210-00001 0 Main Switchgear Building, Isometric View Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2240 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3210-00001 0 Main Switchgear Building, Isometric View Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2241 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3210-00001 0 Main Switchgear Building, Isometric View Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2242 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3210-00002 0 Main Switchgear Building, Plan at EL 11’-1” Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2243 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3210-00002 0 Main Switchgear Building, Plan at EL 11’-1” Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2244 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3210-00002 0 Main Switchgear Building, Plan at EL 11’-1” Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2245 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3210-00003 0 Main Switchgear Building, Plan at Roof level Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2246 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3210-00003 0 Main Switchgear Building, Plan at Roof level Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2247 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3210-00003 0 Main Switchgear Building, Plan at Roof level Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2248 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3211-00001 0 Main Switchgear Building, Elevation along grid A & D Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2249 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3211-00001 0 Main Switchgear Building, Elevation along grid A & D Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2250 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3211-00001 0 Main Switchgear Building, Elevation along grid A & 

D Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2251 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3211-00002 0 Main Switchgear Building, Elevation Along Grid 1,2, 3 

and 4 Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2252 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3211-00002 0 Main Switchgear Building, Elevation Along Grid 1,2, 3 

and 4 Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2253 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3211-00002 0 Main Switchgear Building, Elevation Along Grid 1,2, 

3 and 4 Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2254 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3212-00001 0 Main Switchgear Building, Girt Elevation on line A D Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2255 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3212-00001 0 Main Switchgear Building, Girt Elevation on line A D Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2256 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3212-00001 0 Main Switchgear Building, Girt Elevation on line A D Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2257 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3212-00002 0 Main Switchgear Building, Girt Elevation on line 1 5 Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2258 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3212-00002 0 Main Switchgear Building, Girt Elevation on line 1 5 Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2259 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3212-00002 0 Main Switchgear Building, Girt Elevation on line 1 5 Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2260 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3212-00003 0 Main Switchgear Building, Plan for Purlin Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2261 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3212-00003 0 Main Switchgear Building, Plan for Purlin Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2262 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3212-00003 0 Main Switchgear Building, Plan for Purlin Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2263 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00001 0 Main Switchgear Building, Base Plate, Beam & column 

Connection Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2264 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3219-00001 0 Main Switchgear Building, Base Plate, Beam & column 

Connection Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2265 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3219-00001 0 Main Switchgear Building, Base Plate, Beam & 

column Connection Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2266 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00002 0 Main Switchgear Building, H_Brace Connection details Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2267 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3219-00002 0 Main Switchgear Building, H_Brace Connection details Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2268 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3219-00002 0 Main Switchgear Building, H_Brace Connection 

details Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2269 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00003 0 Main Switchgear Building, V_Brace Connection details Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2270 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3219-00003 0 Main Switchgear Building, V_Brace Connection details Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2271 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3219-00003 0 Main Switchgear Building, V_Brace Connection 

details Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2272 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00004 0 Main Switchgear Building V_Brace Connection details Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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2273 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3219-00004 0 Main Switchgear Building V_Brace Connection details Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2274 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3219-00004 0 Main Switchgear Building V_Brace Connection 

details Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2275 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00005 0 Main Switchgear Building, Purlin and Girt Connection 

detail Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2276 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SS-3219-00005 0 Main Switchgear Building, Purlin and Girt Connection 

detail Drawing Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2277 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SS-3219-00005 0 Main Switchgear Building, Purlin and Girt 

Connection detail Drawing Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2278 STRUC-1 STRUC-1 SS3301 
(REV0) (120206) 25483-000-SS-3410-00001 0 Main STG GSU Transformer, Isometric View Drawing Structural 2/6/12 ZB GAKG-01087 2/7/12 2/14/12 3/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2279 STRUC-1 STRUC-1 SS3301 
(REV1) (120301) 25483-000-SS-3410-00001 1 Main STG GSU Transformer, Isometric View Drawing Structural 3/1/12 ZB GAKG-01148 3/7/12 3/6/12 3/13/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2280 STRUC-1 STRUC-1 SS3301 
(REV2) (120313) 25483-000-SS-3410-00001 1 Main STG GSU Transformer, Isometric View Drawing Structural 3/13/12 ZB GAKG-01198 3/20/12 3/15/12 x 3/15/12 Approved

2281 STRUC-1 STRUC-1 SS3301 
(REV0) (120206) 25483-000-SS-3410-00002 0 Main STG GSU Transformer, Plan at EL 9’-10 ½” (TOS) Drawing Structural 2/6/12 ZB GAKG-01087 2/7/12 2/14/12 3/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2282 STRUC-1 STRUC-1 SS3301 
(REV1) (120301) 25483-000-SS-3410-00002 0 Main STG GSU Transformer, Plan at EL 9’-10 ½” (TOS) Drawing Structural 3/1/12 ZB GAKG-01148 3/7/12 3/6/12 3/13/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2283 STRUC-1 STRUC-1 SS3301 
(REV2) (120313) 25483-000-SS-3410-00002 0 Main STG GSU Transformer, Plan at EL 9’-10 ½” 

(TOS) Drawing Structural 3/13/12 ZB GAKG-01198 3/20/12 3/15/12 x 3/15/12 Approved

2284 STRUC-1 STRUC-1 SS3301 
(REV0) (120206) 25483-000-SS-3410-00003 0 Main STG GSU Transformer, Grating Plan At EL +10’-0” 

(TOG) Drawing Structural 2/6/12 ZB GAKG-01087 2/7/12 2/14/12 3/1/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2285 STRUC-1 STRUC-1 SS3301 
(REV1) (120301) 25483-000-SS-3410-00003 1 Main STG GSU Transformer, Grating Plan At EL +10’-0” 

(TOG) Drawing Structural 3/1/12 ZB GAKG-01148 3/7/12 3/6/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2286 STRUC-1 STRUC-1 SS3301 
(REV2) (120313) 25483-000-SS-3410-00003 1 Main STG GSU Transformer, Grating Plan At EL +10’-

0” (TOG) Drawing Structural 3/13/12 ZB GAKG-01198 3/20/12 3/15/12 x 3/15/12 Approved

2287 STRUC-1 STRUC-1 SS3301 
(REV1) (120301) 25483-000-SS-3410-00004 1 Main STG GSU Transformer, Grating Plan At EL +10’-0” 

(TOG) Drawing Structural 3/1/12 ZB GAKG-01148 3/7/12 3/6/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2288 STRUC-1 STRUC-1 SS3301 
(REV2) (120313) 25483-000-SS-3410-00004 1 Main STG GSU Transformer, Grating Plan At EL +10’-

0” (TOG) Drawing Structural 3/13/12 ZB GAKG-01198 3/20/12 3/15/12 x 3/15/12 Approved

2289 STRUC-1 STRUC-1 SS3301 
(REV0) (120206) 25483-000-SS-3510-00001 0 CT Transformer, Unit 1 & Unit 2, Isometric View Drawing Structural 2/6/12 ZB GAKG-01087 2/7/12 2/14/12 3/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2290 STRUC-1 STRUC-1 SS3301 
(REV1) (120301) 25483-000-SS-3510-00001 1 CT Transformer, Unit 1 & Unit 2, Isometric View Drawing Structural 3/1/12 ZB GAKG-01148 3/7/12 3/6/12 3/13/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2291 STRUC-1 STRUC-1 SS3301 
(REV2) (120313) 25483-000-SS-3510-00001 1 CT Transformer, Unit 1 & Unit 2, Isometric View Drawing Structural 3/13/12 ZB GAKG-01198 3/20/12 3/15/12 x 3/15/12 Approved

2292 STRUC-1 STRUC-1 SS3301 
(REV0) (120206) 25483-000-SS-3510-00002 0 CT Transformer, Unit 1 & Unit 2, Plan At EL +9’-10 ½ 

(TOS) Drawing Structural 2/6/12 ZB GAKG-01087 2/7/12 2/14/12 3/1/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2293 STRUC-1 STRUC-1 SS3301 
(REV1) (120301) 25483-000-SS-3510-00002 0 CT Transformer, Unit 1 & Unit 2, Plan At EL +9’-10 ½ 

(TOS) Drawing Structural 3/1/12 ZB GAKG-01148 3/7/12 3/6/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2294 STRUC-1 STRUC-1 SS3301 
(REV2) (120313) 25483-000-SS-3510-00002 0 CT Transformer, Unit 1 & Unit 2, Plan At EL +9’-10 ½ 

(TOS) Drawing Structural 3/13/12 ZB GAKG-01198 3/20/12 3/15/12 x 3/15/12 Approved

2295 STRUC-1 STRUC-1 SS3301 
(REV0) (120206) 25483-000-SS-3510-00003 0 CT Transformer, Unit 1 & Unit 2, Grating Plan At EL +10’-

0“ (TOG) Drawing Structural 2/6/12 ZB GAKG-01087 2/7/12 2/14/12 3/1/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2296 STRUC-1 STRUC-1 SS3301 
(REV1) (120301) 25483-000-SS-3510-00003 1 CT Transformer, Unit 1 & Unit 2, Grating Plan At EL +10’-

0“ (TOG) Drawing Structural 3/1/12 ZB GAKG-01148 3/7/12 3/6/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2297 STRUC-1 STRUC-1 SS3301 
(REV2) (120313) 25483-000-SS-3510-00003 1 CT Transformer, Unit 1 & Unit 2, Grating Plan At EL 

+10’-0“ (TOG) Drawing Structural 3/13/12 ZB GAKG-01198 3/20/12 3/15/12 x 3/15/12 Approved

2298 STRUC-1 STRUC-1 SS3301 
(REV0) (120206) 25483-000-SS-3510-00004 0 CT Transformer, Unit 1 & Unit 2, Base Plate & Beam 

connection details Drawing Structural 2/6/12 ZB GAKG-01087 2/7/12 2/14/12 3/1/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2299 STRUC-1 STRUC-1 SS3301 
(REV1) (120301) 25483-000-SS-3510-00004 1 CT Transformer, Unit 1 & Unit 2, Base Plate & Beam 

connection details Drawing Structural 3/1/12 ZB GAKG-01148 3/7/12 3/6/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2300 STRUC-1 STRUC-1 SS3301 
(REV2) (120313) 25483-000-SS-3510-00004 1 CT Transformer, Unit 1 & Unit 2, Base Plate & Beam 

connection details Drawing Structural 3/13/12 ZB GAKG-01198 3/20/12 3/15/12 x 3/15/12 Approved

2301 STRUC-1 STRUC-1 SS6101 
(REV0) (111122) 25483-000-SS-6110-00001 0 FG Sound wall, Isometric View Drawing Structural Kaszpurenko

, Mike 11/22/11 ZB GAKG-00879 11/29/11 12/12/11 1/11/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2302 STRUC-1 STRUC-1 SS6101 
(REV1) (120111) 25483-000-SS-6110-00001 0 FG Sound wall, Isometric View Drawing Structural Kaszpurenko

, Mike 1/11/12 ZB GAKG-01006 1/17/12 1/19/12 3/8/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2303 STRUC-1 STRUC-1 SS6101 
(REV2) (120308) 25483-000-SS-6110-00001 0 FG Sound wall, Isometric View Drawing Structural Kaszpurenko

, Mike 3/8/12 ZB GAKG-01187 3/15/12 3/16/12 3/19/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2304 STRUC-1 STRUC-1 SS6101 
(REV3) (120319) 25483-000-SS-6110-00001 0 FG Sound wall, Isometric View Drawing Structural Kaszpurenko

, Mike 3/19/12 ZB GAKG-01212 3/26/12 3/30/12 x 4/5/12 Approved - Response to Conditions of Approval Submitted STRUC-1 SS6101 (REV4) 
(120403) to close item;  Approved with Conditions - zipped with document

2305 STRUC-1 STRUC-1 SS6101 
(REV0) (111122) 25483-000-SS-6110-00002 0 FG Sound wall, Plan at El 11’-1” Drawing Structural Kaszpurenko

, Mike 11/22/11 ZB GAKG-00879 11/29/11 12/12/11 1/11/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2306 STRUC-1 STRUC-1 SS6101 
(REV1) (120111) 25483-000-SS-6110-00002 0 FG Sound wall, Plan at El 11’-1” Drawing Structural Kaszpurenko

, Mike 1/11/12 ZB GAKG-01006 1/17/12 1/19/12 3/8/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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2307 STRUC-1 STRUC-1 SS6101 
(REV2) (120308) 25483-000-SS-6110-00002 0 FG Sound wall, Plan at El 11’-1” Drawing Structural Kaszpurenko

, Mike 3/8/12 ZB GAKG-01187 3/15/12 3/16/12 3/19/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2308 STRUC-1 STRUC-1 SS6101 
(REV3) (120319) 25483-000-SS-6110-00002 0 FG Sound wall, Plan at El 11’-1” Drawing Structural Kaszpurenko

, Mike 3/19/12 ZB GAKG-01212 3/26/12 3/30/12 x 4/5/12 Approved - Response to Conditions of Approval Submitted STRUC-1 SS6101 (REV4) 
(120403) to close item;  Approved with Conditions - zipped with document

2309 STRUC-1 STRUC-1 SS6101 
(REV0) (111122) 25483-000-SS-6110-00003 0 FG Sound wall, Elevation on grid 1, 6, A & I Drawing Structural Kaszpurenko

, Mike 11/22/11 ZB GAKG-00879 11/29/11 12/12/11 1/11/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2310 STRUC-1 STRUC-1 SS6101 
(REV1) (120111) 25483-000-SS-6110-00003 0 FG Sound wall, Elevation on grid 1, 6, A & I Drawing Structural Kaszpurenko

, Mike 1/11/12 ZB GAKG-01006 1/17/12 1/19/12 3/8/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2311 STRUC-1 STRUC-1 SS6101 
(REV2) (120308) 25483-000-SS-6110-00003 0 FG Sound wall, Elevation on grid 1, 6, A & I Drawing Structural Kaszpurenko

, Mike 3/8/12 ZB GAKG-01187 3/15/12 3/16/12 3/19/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2312 STRUC-1 STRUC-1 SS6101 
(REV3) (120319) 25483-000-SS-6110-00003 0 FG Sound wall, Elevation on grid 1, 6, A & I Drawing Structural Kaszpurenko

, Mike 3/19/12 ZB GAKG-01212 3/26/12 3/30/12 x 4/5/12 Approved - Response to Conditions of Approval Submitted STRUC-1 SS6101 (REV4) 
(120403) to close item;  Approved with Conditions - zipped with document

2313 STRUC-1 STRUC-1 SS6101 
(REV0) (111122) 25483-000-SS-6110-00004 0 FG Sound wall, Girt Elevations Drawing Structural Kaszpurenko

, Mike 11/22/11 ZB GAKG-00879 11/29/11 12/12/11 1/11/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2314 STRUC-1 STRUC-1 SS6101 
(REV1) (120111) 25483-000-SS-6110-00004 1 FG Sound wall, Girt Elevations Drawing Structural Kaszpurenko

, Mike 1/11/12 ZB GAKG-01006 1/17/12 1/19/12 3/8/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2315 STRUC-1 STRUC-1 SS6101 
(REV2) (120308) 25483-000-SS-6110-00004 1 FG Sound wall, Girt Elevations Drawing Structural Kaszpurenko

, Mike 3/8/12 ZB GAKG-01187 3/15/12 3/16/12 3/19/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2316 STRUC-1 STRUC-1 SS6101 
(REV3) (120319) 25483-000-SS-6110-00004 1 FG Sound wall, Girt Elevations Drawing Structural Kaszpurenko

, Mike 3/19/12 ZB GAKG-01212 3/26/12 3/30/12 x 4/5/12 Approved - Response to Conditions of Approval Submitted STRUC-1 SS6101 (REV4) 
(120403) to close item;  Approved with Conditions - zipped with document

2317 STRUC-1 STRUC-1 SS6101 
(REV0) (111122) 25483-000-SS-6110-00005 0 FG Sound wall, Base plate, Beam & Girt Connection 

detail Drawing Structural Kaszpurenko
, Mike 11/22/11 ZB GAKG-00879 11/29/11 12/12/11 1/11/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2318 STRUC-1 STRUC-1 SS6101 
(REV1) (120111) 25483-000-SS-6110-00005 1 FG Sound wall, Base plate, Beam & Girt Connection 

detail Drawing Structural Kaszpurenko
, Mike 1/11/12 ZB GAKG-01006 1/17/12 1/19/12 3/8/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2319 STRUC-1 STRUC-1 SS6101 
(REV2) (120308) 25483-000-SS-6110-00005 2 FG Sound wall, Base plate, Beam & Girt Connection 

detail Drawing Structural Kaszpurenko
, Mike 3/8/12 ZB GAKG-01187 3/15/12 3/16/12 3/19/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2320 STRUC-1 STRUC-1 SS6101 
(REV3) (120319) 25483-000-SS-6110-00005 3 FG Sound wall, Base plate, Beam & Girt Connection 

detail Drawing Structural Kaszpurenko
, Mike 3/19/12 ZB GAKG-01212 3/26/12 3/30/12 x 4/5/12 Approved - Response to Conditions of Approval Submitted STRUC-1 SS6101 (REV4) 

(120403) to close item;  Approved with Conditions - zipped with document

2321 STRUC-1 STRUC-1 SS6101 
(REV0) (111122) 25483-000-SS-6110-00006 0 FG Sound Wall V-Brace Connection Details Drawing Structural Kaszpurenko

, Mike 11/22/11 ZB GAKG-00879 11/29/11 12/12/11 1/11/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2322 STRUC-1 STRUC-1 SS6101 
(REV1) (120111) 25483-000-SS-6110-00006 1 FG Sound Wall V-Brace Connection Details Drawing Structural Kaszpurenko

, Mike 1/11/12 ZB GAKG-01006 1/17/12 1/19/12 3/8/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2323 STRUC-1 STRUC-1 SS6101 
(REV2) (120308) 25483-000-SS-6110-00006 1 FG Sound Wall V-Brace Connection Details Drawing Structural Kaszpurenko

, Mike 3/8/12 ZB GAKG-01187 3/15/12 3/16/12 3/19/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2324 STRUC-1 STRUC-1 SS6101 
(REV3) (120319) 25483-000-SS-6110-00006 1 FG Sound Wall V-Brace Connection Details Drawing Structural Kaszpurenko

, Mike 3/19/12 ZB GAKG-01212 3/26/12 3/30/12 x 4/5/12 Approved - Response to Conditions of Approval Submitted STRUC-1 SS6101 (REV4) 
(120403) to close item;  Approved with Conditions - zipped with document

2325 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7110-00001 0 RWF Area Piperack Isometric View Drawing Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2326 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7110-00001 1 RWF Area Piperack Isometric View Drawing Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2327 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7110-00001 1 RWF Area Piperack Isometric View Drawing Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2328 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7110-00002 0 RWF Area Piperack Plan at El. plus 11ft-1in Drawing Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2329 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7110-00002 1 RWF Area Piperack Plan at El. plus 11ft-1in Drawing Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2330 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7110-00002 1 RWF Area Piperack Plan at El. plus 11ft-1in Drawing Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2331 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7110-00003 0 RWF Area Piperack Plan at El. plus 19ft-3in, plus 27ft-

6in and plus 30ft-6in Drawing Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2332 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7110-00003 0 RWF Area Piperack Plan at El. plus 19ft-3in, plus 27ft-

6in and plus 30ft-6in Drawing Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2333 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7110-00003 0 RWF Area Piperack Plan at El. plus 19ft-3in, plus 

27ft-6in and plus 30ft-6in Drawing Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2334 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00001 0 RWF Area Piperack Elevation Along Grid A, B, E and G Drawing Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2335 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00001 0 RWF Area Piperack Elevation Along Grid A, B, E and G Drawing Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2336 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00001 0 RWF Area Piperack Elevation Along Grid A, B, E and 

G Drawing Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2337 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00002 0 RWF Area Piperack Elevation Along Grid 1, 2, 3, 4, 5 

and 6 Drawing Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2338 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00002 0 RWF Area Piperack Elevation Along Grid 1, 2, 3, 4, 5 

and 6 Drawing Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2339 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00002 0 RWF Area Piperack Elevation Along Grid 1, 2, 3, 4, 5 

and 6 Drawing Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2340 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00003 0 RWF Area Piperack Base Plate and Beam Connection Drawing Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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2341 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00003 1 RWF Area Piperack Base Plate and Beam Connection Drawing Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2342 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00003 1 RWF Area Piperack Base Plate and Beam 

Connection Drawing Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2343 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00004 0 RWF Area Piperack H_Brace Connection Detail Drawing Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2344 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00004 1 RWF Area Piperack H_Brace Connection Detail Drawing Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2345 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00004 1 RWF Area Piperack H_Brace Connection Detail Drawing Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2346 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00005 0 RWF Area Piperack V_Brace Connection Detail Drawing Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2347 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00005 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2348 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00005 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2349 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00006 0 RWF Area Piperack V_Brace Connection Detail Drawing Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2350 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00006 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2351 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00006 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2352 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SS-7201-00001 0 CT Area Chemical Tank Shed Isometric View Drawing Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2353 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SS-7201-00001 0 CT Area Chemical Tank Shed Isometric View Drawing Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2354 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SS-7201-00002 0 CT Area Chemical Tank Shed Plan At El. 13ft 7in (Base 

Plate Plan) Drawing Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2355 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SS-7201-00002 0 CT Area Chemical Tank Shed Plan At El. 13ft 7in 

(Base Plate Plan) Drawing Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2356 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SS-7201-00003 0 CT Area Chemical Tank Shed Roof Plan Drawing Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2357 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SS-7201-00003 1 CT Area Chemical Tank Shed Roof Plan Drawing Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2358 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SS-7201-00004 0 CT Area Chemical Tank Shed Plan for Purlin Drawing Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2359 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SS-7201-00004 1 CT Area Chemical Tank Shed Plan for Purlin Drawing Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2360 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SS-7209-00001 0 CT Area Chemical Tank Shed Elevation Along Grid A 

and B Drawing Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2361 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SS-7209-00001 1 CT Area Chemical Tank Shed Elevation Along Grid 

A and B Drawing Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2362 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SS-7209-00002 0 CT Area Chemical Tank Shed Connection Details Drawing Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2363 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SS-7209-00002 0 CT Area Chemical Tank Shed Connection Details Drawing Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2364 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SS-7209-00003 0 CT Area Chemical Tank Shed H Brace Connection 

Details Drawing Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2365 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SS-7209-00003 1 CT Area Chemical Tank Shed H Brace Connection 

Details Drawing Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2366 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SS-7209-00004 0 CT Area Chemical Tank Shed V Brace Connection 

Details Drawing Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2367 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SS-7209-00004 1 CT Area Chemical Tank Shed V Brace Connection 

Details Drawing Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2368 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SS-7209-00005 0 CT Area Chemical Tank Shed V Brace Connection 

Details Drawing Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2369 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SS-7209-00005 1 CT Area Chemical Tank Shed V Brace Connection 

Details Drawing Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2370 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7210-00001 0 Cooling Tower Chemical shelter Isometric View Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2371 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7210-00001 0 Cooling Tower Chemical shelter Isometric View Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2372 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7210-00001 0 Cooling Tower Chemical shelter Isometric View Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2373 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7210-00001 0 Cooling Tower Chemical shelter Isometric View Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2374 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7210-00002 0 Cooling Tower Chemical shelter Plan at EL 11 feet -7 

Inch Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2375 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7210-00002 0 Cooling Tower Chemical shelter Plan at EL 11 feet -7 

Inch Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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2376 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7210-00002 0 Cooling Tower Chemical shelter Plan at EL 11 feet -7 

Inch Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2377 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7210-00002 0 Cooling Tower Chemical shelter Plan at EL 11 feet -

7 Inch Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2378 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7210-00003 0 Cooling Tower Chemical shelter Plan at Roof level Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2379 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7210-00003 0 Cooling Tower Chemical shelter Plan at Roof level Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2380 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7210-00003 0 Cooling Tower Chemical shelter Plan at Roof level Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2381 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7210-00003 0 Cooling Tower Chemical shelter Plan at Roof level Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2382 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7211-00001 0 Cooling Tower Chemical shelter Elevation along grid 1 

and 2 Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2383 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7211-00001 0 Cooling Tower Chemical shelter Elevation along grid 1 

and 2 Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2384 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7211-00001 0 Cooling Tower Chemical shelter Elevation along grid 1 

and 2 Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2385 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7211-00001 0 Cooling Tower Chemical shelter Elevation along 

grid 1 and 2 Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2386 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7211-00002 0 Cooling Tower Chemical shelter Elevation Along Grid AB 

C and D Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2387 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7211-00002 0 Cooling Tower Chemical shelter Elevation Along Grid AB 

C and D Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2388 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7211-00002 0 Cooling Tower Chemical shelter Elevation Along Grid AB 

C and D Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2389 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7211-00002 0 Cooling Tower Chemical shelter Elevation Along 

Grid AB C and D Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2390 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7212-00001 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2391 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7212-00001 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2392 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7212-00001 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2393 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7212-00001 0 Cooling Tower Chemical shelter Elevation on girt 

line Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2394 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7212-00002 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2395 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7212-00002 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2396 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7212-00002 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2397 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7212-00002 0 Cooling Tower Chemical shelter Elevation on girt 

line Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2398 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7212-00003 0 Cooling Tower Chemical shelter Plan for Purlin Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2399 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7212-00003 0 Cooling Tower Chemical shelter Plan for Purlin Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2400 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7212-00003 0 Cooling Tower Chemical shelter Plan for Purlin Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2401 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7212-00003 0 Cooling Tower Chemical shelter Plan for Purlin Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2402 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7219-00001 0 Cooling Tower Chemical shelter Base Plate Beam and 

column Connection Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2403 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7219-00001 0 Cooling Tower Chemical shelter Base Plate Beam and 

column Connection Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2404 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7219-00001 0 Cooling Tower Chemical shelter Base Plate Beam and 

column Connection Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2405 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7219-00001 0 Cooling Tower Chemical shelter Base Plate Beam 

and column Connection Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2406 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7219-00002 0 Cooling Tower Chemical shelter H_Brace Connection 

details Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2407 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7219-00002 0 Cooling Tower Chemical shelter H_Brace Connection 

details Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2408 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7219-00002 0 Cooling Tower Chemical shelter H_Brace Connection 

details Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2409 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7219-00002 0 Cooling Tower Chemical shelter H_Brace 

Connection details Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2410 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7219-00003 0 Cooling Tower Chemical shelter V_Brace Connection 

details Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2411 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7219-00003 0 Cooling Tower Chemical shelter V_Brace Connection 

details Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2412 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7219-00003 0 Cooling Tower Chemical shelter V_Brace Connection 

details Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2413 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7219-00003 0 Cooling Tower Chemical shelter V_Brace 

Connection details Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2414 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7219-00004 0 Cooling Tower Chemical shelter Purlin and Girt 

Connection detail Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2415 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SS-7219-00004 0 Cooling Tower Chemical shelter Purlin and Girt 

Connection detail Drawing Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2416 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SS-7219-00004 0 Cooling Tower Chemical shelter Purlin and Girt 

Connection detail Drawing Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2417 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SS-7219-00004 0 Cooling Tower Chemical shelter Purlin and Girt 

Connection detail Drawing Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2418 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7220-00001 0 CT Chemical Tote Shed, Isometric View Drawing Civil Radev, 

Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2419 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7220-00001 0 CT Chemical Tote Shed, Isometric View Drawing Civil Radev, 

Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2420 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7220-00002 0 CT Chemical Tote Shed, Plan @ EL 11’-11” (Base Plate 

Plan) Drawing Civil Radev, 
Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2421 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7220-00002 0 CT Chemical Tote Shed, Plan @ EL 11’-11” (Base 

Plate Plan) Drawing Civil Radev, 
Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2422 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7220-00003 0 CT Chemical Tote Shed, Plan @ Roof level Drawing Civil Radev, 

Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2423 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7220-00003 0 CT Chemical Tote Shed, Plan @ Roof level Drawing Civil Radev, 

Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2424 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7229-00001 0 CT Chemical Tote Shed, Elevation along Grid 1 &2 Drawing Civil Radev, 

Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2425 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7229-00001 1 CT Chemical Tote Shed, Elevation along Grid 1 &2 Drawing Civil Radev, 

Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2426 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7229-00002 0 CT Chemical Tote Shed, Elevation along Grid A, B & C Drawing Civil Radev, 

Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2427 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7229-00002 0 CT Chemical Tote Shed, Elevation along Grid A, B & 

C Drawing Civil Radev, 
Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2428 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7229-00003 0 CT Chemical Tote Shed, Elevation along Grid 1, A & C Drawing Civil Radev, 

Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2429 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7229-00003 0 CT Chemical Tote Shed, Elevation along Grid 1, A & 

C Drawing Civil Radev, 
Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2430 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7229-00004 0 CT Chemical Tote Shed, Plan for Purlin Drawing Civil Radev, 

Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2431 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7229-00004 0 CT Chemical Tote Shed, Plan for Purlin Drawing Civil Radev, 

Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2432 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7229-00005 0 CT Chemical Tote Shed, Base plt & beam connection 

details Drawing Civil Radev, 
Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2433 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7229-00005 0 CT Chemical Tote Shed, Base plt & beam 

connection details Drawing Civil Radev, 
Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2434 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7229-00006 0 CT Chemical Tote Shed, H_Brace Connection details Drawing Civil Radev, 

Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2435 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7229-00006 0 CT Chemical Tote Shed, H_Brace Connection 

details Drawing Civil Radev, 
Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2436 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7229-00007 0 CT Chemical Tote Shed, V_Brace Connection details Drawing Civil Radev, 

Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2437 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7229-00007 0 CT Chemical Tote Shed, V_Brace Connection details Drawing Civil Radev, 

Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2438 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SS-7229-00008 0 CT Chemical Tote Shed, Purlin & Girt connection details Drawing Civil Radev, 

Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2439 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SS-7229-00008 0 CT Chemical Tote Shed, Purlin & Girt connection 

details Drawing Civil Radev, 
Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2440 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7310-00001 0 Fore bay Sound wall, Isometric View Drawing Structural Radev, 

Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2441 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7310-00001 0 Fore bay Sound wall, Isometric View Drawing Structural Radev, 

Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2442 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7310-00002 0 Fore bay Sound wall, Plan @ EL 11’-11” (Base Plate 

Plan) Drawing Structural Radev, 
Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2443 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7310-00002 0 Fore bay Sound wall, Plan @ EL 11’-11” (Base Plate 

Plan) Drawing Structural Radev, 
Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2444 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7310-00003 0 Fore bay Sound wall, Plan @ EL 18’-6” & 24’-0” (TOS) Drawing Structural Radev, 

Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2445 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7310-00003 1 Fore bay Sound wall, Plan @ EL 18’-6” & 24’-0” 

(TOS) Drawing Structural Radev, 
Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2446 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7320-00001 0 Cooling Tower Switchgear Building, Isometric View Drawing Structural Kaszpurenko

, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11
Superseded 

by later 
revision

Rejected

2447 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7320-00001 0 Cooling Tower Switchgear Building, Isometric View Drawing Structural Kaszpurenko

, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2448 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7320-00001 1 Cooling Tower Switchgear Building, Isometric View Drawing Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

2449 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7320-00001 1 Cooling Tower Switchgear Building, Isometric View Drawing Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01285 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7320-00001 2 Cooling Tower Switchgear Building, Isometric View Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2450 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7320-00002 0 Cooling Tower Switchgear Building, Plan @ EL 11’-1” Drawing Structural Kaszpurenko

, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11
Superseded 

by later 
revision

Rejected

2451 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7320-00002 0 Cooling Tower Switchgear Building, Plan @ EL 11’-1” Drawing Structural Kaszpurenko

, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2452 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7320-00002 1 Cooling Tower Switchgear Building, Plan @ EL 11’-1” Drawing Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

2453 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7320-00002 1 Cooling Tower Switchgear Building, Plan @ EL 11’-1” Drawing Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7320-00002 1 Cooling Tower Switchgear Building, Plan @ EL 11’-1” Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2454 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7320-00003 0 Cooling Tower Switchgear Building, Plan @ Roof level Drawing Structural Kaszpurenko

, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11
Superseded 

by later 
revision

Rejected

2455 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7320-00003 0 Cooling Tower Switchgear Building, Plan @ Roof level Drawing Structural Kaszpurenko

, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2456 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7320-00003 1 Cooling Tower Switchgear Building, Plan @ Roof level Drawing Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

2457 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7320-00003 1 Cooling Tower Switchgear Building, Plan @ Roof level Drawing Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7320-00003 1 Cooling Tower Switchgear Building, Plan @ Roof level Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2458 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7321-00001 0 Cooling Tower Switchgear Building, Elevation along grid 

A to E Drawing Structural Kaszpurenko
, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11

Superseded 
by later 
revision

Rejected

2459 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7321-00001 0 Cooling Tower Switchgear Building, Elevation along grid 

A to E Drawing Structural Kaszpurenko
, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2460 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7321-00001 1 Cooling Tower Switchgear Building, Elevation along grid 

A to E Drawing Structural Kaszpurenko
, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12

superseded 
by later 
revision

Superseded by next submittal GAKG-01285

2461 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7321-00001 1 Cooling Tower Switchgear Building, Elevation along grid 

A to E Drawing Structural Kaszpurenko
, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7321-00001 2 Cooling Tower Switchgear Building, Elevation along grid 

A to E Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2462 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7321-00002 0 Cooling Tower Switchgear Building, Elevation Along Grid 

1 & 1A Drawing Structural Kaszpurenko
, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11

Superseded 
by later 
revision

Rejected

2463 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7321-00002 0 Cooling Tower Switchgear Building, Elevation Along Grid 

1 & 1A Drawing Structural Kaszpurenko
, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2464 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7321-00002 1 Cooling Tower Switchgear Building, Elevation Along Grid 

1 & 1A Drawing Structural Kaszpurenko
, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12

superseded 
by later 
revision

Superseded by next submittal GAKG-01285

2465 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7321-00002 1 Cooling Tower Switchgear Building, Elevation Along Grid 

1 & 1A Drawing Structural Kaszpurenko
, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7321-00002 2 Cooling Tower Switchgear Building, Elevation Along Grid 

1 & 1A Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2466 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7321-00003 0 Cooling Tower Switchgear Building, Girt Elevation on line 

1B &2 Drawing Structural Kaszpurenko
, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11

Superseded 
by later 
revision

Rejected

2467 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7321-00003 0 Cooling Tower Switchgear Building, Girt Elevation on line 

1B &2 Drawing Structural Kaszpurenko
, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2468 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7321-00003 1 Cooling Tower Switchgear Building, Girt Elevation on line 

1B &2 Drawing Structural Kaszpurenko
, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12

superseded 
by later 
revision

Superseded by next submittal GAKG-01285

2469 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7321-00003 1 Cooling Tower Switchgear Building, Girt Elevation on line 

1B &2 Drawing Structural Kaszpurenko
, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7321-00003 2 Cooling Tower Switchgear Building, Girt Elevation on line 

1B &2 Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2470 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7321-00004 0 Cooling Tower Switchgear Building Protected Zone 

Details Drawing Structural Kaszpurenko
, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12

superseded 
by later 
revision

Superseded by next submittal GAKG-01285
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25483-000-G02-GGG-00024-000
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CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2471 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7321-00004 0 Cooling Tower Switchgear Building Protected Zone 

Details Drawing Structural Kaszpurenko
, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7321-00004 1 Cooling Tower Switchgear Building Protected Zone 

Details Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2472 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7322-00001 0 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid A E Drawing Structural Kaszpurenko
, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11

Superseded 
by later 
revision

Rejected

2473 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7322-00001 0 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid A E Drawing Structural Kaszpurenko
, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2474 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7322-00001 1 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid A E Drawing Structural Kaszpurenko
, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12

superseded 
by later 
revision

Superseded by next submittal GAKG-01285

2475 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7322-00001 1 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid A E Drawing Structural Kaszpurenko
, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7322-00001 1 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid A E Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2476 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7322-00002 0 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid 1 & 2 Drawing Structural Kaszpurenko
, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11

Superseded 
by later 
revision

Rejected

2477 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7322-00002 0 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid 1 & 2 Drawing Structural Kaszpurenko
, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2478 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7322-00002 1 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid 1 & 2 Drawing Structural Kaszpurenko
, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12

superseded 
by later 
revision

Superseded by next submittal GAKG-01285

2479 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7322-00002 1 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid 1 & 2 Drawing Structural Kaszpurenko
, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7322-00002 1 Cooling Tower Switchgear Building, Elevation on Girt 

Line Near Grid 1 & 2 Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2480 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7322-00003 0 PLAN FOR PURLIN Drawing Structural Kaszpurenko

, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11
Superseded 

by later 
revision

Rejected

2481 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7322-00003 0 PLAN FOR PURLIN Drawing Structural Kaszpurenko

, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2482 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7322-00003 1 PLAN FOR PURLIN Drawing Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

2483 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7322-00003 1 PLAN FOR PURLIN Drawing Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7322-00003 1 PLAN FOR PURLIN Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2484 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7329-00001 0 BASE PLATE & BEAM CONN. DETAILS Drawing Structural Kaszpurenko

, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11
Superseded 

by later 
revision

Rejected

2485 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7329-00001 0 BASE PLATE & BEAM CONN. DETAILS Drawing Structural Kaszpurenko

, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2486 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7329-00001 1 BASE PLATE & BEAM CONN. DETAILS Drawing Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

2487 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7329-00001 1 BASE PLATE & BEAM CONN. DETAILS Drawing Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7329-00001 1 BASE PLATE & BEAM CONN. DETAILS Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2488 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7329-00002 0 H_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11
Superseded 

by later 
revision

Rejected

2489 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7329-00002 0 H_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2490 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7329-00002 1 H_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

2491 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7329-00002 1 H_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7329-00002 1 H_BRACE CONNECTION DETAILS Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2492 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7329-00003 0 V_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11
Superseded 

by later 
revision

Rejected

2493 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7329-00003 0 V_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2494 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7329-00003 1 V_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

2495 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7329-00003 1 V_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7329-00003 2 V_BRACE CONNECTION DETAILS Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2496 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7329-00004 0 V_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11
Superseded 

by later 
revision

Rejected

2497 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7329-00004 0 V_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2498 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7329-00004 1 V_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

2499 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7329-00004 1 V_BRACE CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7329-00004 1 V_BRACE CONNECTION DETAILS Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2500 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SS-7329-00005 0 PURLIN & GIRT CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11
Superseded 

by later 
revision

Rejected

2501 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SS-7329-00005 0 PURLIN & GIRT CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2502 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SS-7329-00005 1 PURLIN & GIRT CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12
superseded 

by later 
revision

Superseded by next submittal GAKG-01285

2503 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SS-7329-00005 1 PURLIN & GIRT CONNECTION DETAILS Drawing Structural Kaszpurenko

, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SS-7329-00005 1 PURLIN & GIRT CONNECTION DETAILS Drawing Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2504 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7390-00001 0 Fore bay Sound wall, Elevation along Grid 1, A & B Drawing Structural Radev, 

Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2505 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7390-00001 1 Fore bay Sound wall, Elevation along Grid 1, A & B Drawing Structural Radev, 

Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2506 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7390-00002 0 Fore bay Sound wall, Elevation along Grid A, B & C Drawing Structural Radev, 

Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2507 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7390-00002 1 Fore bay Sound wall, Elevation along Grid A, B & C Drawing Structural Radev, 

Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2508 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7390-00003 0 Fore bay Sound wall, Base plate & beam connection 

details Drawing Structural Radev, 
Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2509 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7390-00003 0 Fore bay Sound wall, Base plate & beam connection 

details Drawing Structural Radev, 
Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2510 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7390-00004 0 Fore bay Sound wall, H_Brace Connection details Drawing Structural Radev, 

Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2511 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7390-00004 0 Fore bay Sound wall, H_Brace Connection details Drawing Structural Radev, 

Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2512 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7390-00005 0 Fore bay Sound wall, V_Brace Connection details Drawing Structural Radev, 

Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2513 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7390-00005 0 Fore bay Sound wall, V_Brace Connection details Drawing Structural Radev, 

Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2514 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7390-00006 0 Fore bay Sound wall, V_Brace Connection details Drawing Structural Radev, 

Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2515 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7390-00006 0 Fore bay Sound wall, V_Brace Connection details Drawing Structural Radev, 

Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2516 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SS-7390-00007 0 CT Chemical Tote Shed, Purlin & Girt connection details Drawing Structural Radev, 

Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2517 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SS-7390-00007 1 CT Chemical Tote Shed, Purlin & Girt connection 

details Drawing Structural Radev, 
Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2518 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7410-00001 0 Chemical Storage Area Sunshade, Isometric View Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2519 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7410-00001 1 Chemical Storage Area Sunshade, Isometric View Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2520 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7410-00001 1 Chemical Storage Area Sunshade, Isometric View Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

2521 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7410-00002 0 Chemical Storage Area Sunshade, Plan at EL+11’-6” & 

15’-7” Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2522 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7410-00002 0 Chemical Storage Area Sunshade, Plan at EL+11’-6” & 

15’-7” Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2523 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7410-00002 0 Chemical Storage Area Sunshade, Plan at EL+11’-6” 

& 15’-7” Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

2524 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7410-00003 0 Chemical Storage Area Sunshade, Plan at Roof level Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2525 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7410-00003 1 Chemical Storage Area Sunshade, Plan at Roof level Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2526 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7410-00003 1 Chemical Storage Area Sunshade, Plan at Roof level Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document
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2535 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7490-00001 0 Chemical Storage Area Sunshade, Elevation Along Grid 

A, B, 1 & 2 Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2536 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7490-00001 0 Chemical Storage Area Sunshade, Elevation Along Grid 

A, B, 1 & 2 Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2537 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7490-00001 0 Chemical Storage Area Sunshade, Elevation Along 

Grid A, B, 1 & 2 Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

2538 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7490-00002 0 Chemical Storage Area Sunshade, Sections Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2539 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7490-00002 1 Chemical Storage Area Sunshade, Sections Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2540 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7490-00002 1 Chemical Storage Area Sunshade, Sections Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

2541 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7491-00001 0 Chemical Storage Area Sunshade, Plan for Purlin Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2542 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7491-00001 0 Chemical Storage Area Sunshade, Plan for Purlin Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2543 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7491-00001 0 Chemical Storage Area Sunshade, Plan for Purlin Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

2544 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7499-00001 0 Chemical Storage Area Sunshade, Base Plate, Beam & 

Col. Connection Detail Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2545 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7499-00001 1 Chemical Storage Area Sunshade, Base Plate, Beam & 

Col. Connection Detail Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2546 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7499-00001 2 Chemical Storage Area Sunshade, Base Plate, Beam 

& Col. Connection Detail Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

2547 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7499-00002 0 Chemical Storage Area Sunshade, H_Brace Connection 

Details Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2548 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7499-00002 1 Chemical Storage Area Sunshade, H_Brace Connection 

Details Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2549 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7499-00002 2 Chemical Storage Area Sunshade, H_Brace 

Connection Details Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

2550 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7499-00003 0 Chemical Storage Area Sunshade, V_Brace Connection 

Details Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2551 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7499-00003 1 Chemical Storage Area Sunshade, V_Brace Connection 

Details Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2552 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7499-00003 2 Chemical Storage Area Sunshade, V_Brace 

Connection Details Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

2553 STRUC-1 STRUC-1 SS7102 
(REV0) (111123) 25483-000-SS-7499-00004 0 Chemical Storage Area Sunshade, Purlin Connection 

Details Drawing Structural 11/23/11 ZB GAKG-00882 11/30/11 12/23/11 1/31/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2554 STRUC-1 STRUC-1 SS7102 
(REV1) (120131) 25483-000-SS-7499-00004 0 Chemical Storage Area Sunshade, Purlin Connection 

Details Drawing Structural 1/31/12 ZB GAKG-01068 2/2/12 2/3/12 2/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2555 STRUC-1 STRUC-1 SS7102 
(REV2) (120216) 25483-000-SS-7499-00004 0 Chemical Storage Area Sunshade, Purlin 

Connection Details Drawing Structural 2/16/12 ZB GAKG-01123 2/22/12 2/17/12 2/17/12 Approved with Conditions - zipped with document

2556 STRUC-1 STRUC-1 SS7202 
(REV0) (111118) 25483-000-SS-7510-00001 0 Cooling Tower Cable Tray supports, Isometric View Drawing Civil 1/31/12 ZB GAKG-00871 12/8/11 11/23/11 2/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2557 STRUC-1 STRUC-1 SS7202 
(REV1) (120207) 25483-000-SS-7510-00001 0 Cooling Tower Cable Tray supports, Isometric View Drawing Civil 2/7/12 ZB GAKG-01093 2/10/12 2/23/12 3/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2558 STRUC-1 STRUC-1 SS7202 
(REV2) (120322) 25483-000-SS-7510-00001 1 Cooling Tower Cable Tray supports, Isometric View Drawing Civil 3/22/12 ZB GAKG-01229 3/29/12 3/30/12 4/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2559 STRUC-1 STRUC-1 SS7202 
(REV3) (120410) 25483-000-SS-7510-00001 1 Cooling Tower Cable Tray supports, Isometric View Drawing Civil 4/10/12 ZB GAKG-01282 4/17/12 4/26/12 x 4/26/12 Approved

2560 STRUC-1 STRUC-1 SS7202 
(REV0) (111118) 25483-000-SS-7510-00002 0 Cooling Tower Cable Tray supports, Supporting Frame 

Details for Frame 1 Drawing Civil 11/18/11 ZB GAKG-00871 12/8/11 11/23/11 2/7/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2561 STRUC-1 STRUC-1 SS7202 
(REV1) (120207) 25483-000-SS-7510-00002 0 Cooling Tower Cable Tray supports, Supporting Frame 

Details for Frame 1 Drawing Civil 2/7/12 ZB GAKG-01093 2/10/12 2/23/12 3/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2562 STRUC-1 STRUC-1 SS7202 
(REV2) (120322) 25483-000-SS-7510-00002 1 Cooling Tower Cable Tray supports, Supporting Frame 

Details for Frame 1 Drawing Civil 3/22/12 ZB GAKG-01229 3/29/12 3/30/12 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2563 STRUC-1 STRUC-1 SS7202 
(REV3) (120410) 25483-000-SS-7510-00002 2 Cooling Tower Cable Tray supports, Supporting 

Frame Details for Frame 1 Drawing Civil 4/10/12 ZB GAKG-01282 4/17/12 4/26/12 x 4/26/12 Approved

2564 STRUC-1 STRUC-1 SS7202 
(REV0) (111118) 25483-000-SS-7510-00003 0 Cooling Tower Cable Tray supports, Supporting Frame 

Details for Frame 2 Drawing Civil 11/18/11 ZB GAKG-00871 12/8/11 11/23/11 2/7/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2565 STRUC-1 STRUC-1 SS7202 
(REV1) (120207) 25483-000-SS-7510-00003 0 Cooling Tower Cable Tray supports, Supporting Frame 

Details for Frame 2 Drawing Civil 2/7/12 ZB GAKG-01093 2/10/12 2/23/12 3/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2566 STRUC-1 STRUC-1 SS7202 
(REV2) (120322) 25483-000-SS-7510-00003 1 VOID - Cooling Tower Cable Tray supports, Supporting 

Frame Details for Frame 2 Drawing - VOID Civil 3/22/12 ZB GAKG-01229 3/29/12 3/30/12 4/10/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2567 STRUC-1 STRUC-1 SS7202 
(REV3) (120410) 25483-000-SS-7510-00003 1 VOID - Cooling Tower Cable Tray supports, 

Supporting Frame Details for Frame 2 Drawing - VOID Civil 4/10/12 ZB GAKG-01282 4/17/12 VOID VOID VOID VOID

2568 STRUC-1 STRUC-1 SS9107 
(REV0) (111130) 25483-000-SS-7601-00001 0 Misc. Pipe Support Details Drawing Structural 11/30/11 ZB GAKG-00898 12/6/11 12/20/11 1/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

25483-000-G02-GGG-00024 Page 75 of 91



Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document Type Responsible 

Discipline Reviewer Scheduled 
to CBO

Actual to 
CBO

RPE 
Seal

Transmittal 
Letter Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
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2569 STRUC-1 STRUC-1 SS9107 
(REV1) (120112) 25483-000-SS-7601-00001 1 Misc. Pipe Support Details Drawing Structural 1/12/12 ZB GAKG-01009 1/13/12 1/20/12 1/24/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2570 STRUC-1 STRUC-1 SS9107 
(REV2) (120124) 25483-000-SS-7601-00001 2 Misc. Pipe Support Details Drawing Structural 1/24/12 ZB GAKG-01044 1/24/12 1/24/12 1/30/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2571 STRUC-1 STRUC-1 SS9107 
(REV3) (120130) 25483-000-SS-7601-00001 3 Misc. Pipe Support Details Drawing Structural 1/30/12 ZB GAKG-01062 1/31/12 1/30/12 x 1/30/12 Approved

2572 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00001 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ISOMETRIC 

VIEW Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2573 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00001 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ISOMETRIC 

VIEW Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2574 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00002 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT 

EL.+ 11'-1" (BASE PLATE PLAN) Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2575 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00002 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT 

EL.+ 11'-1" (BASE PLATE PLAN) Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2576 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00003 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+20'-10 1/2, 26'-0 & 31'-3 Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2577 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00003 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+20'-10 1/2, 26'-0 & 31'-3 Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2578 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00004 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+31'-3" (T.O.S) Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2579 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00004 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+31'-3" (T.O.S) Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2580 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00005 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+31'-3" (T.O.S) Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2581 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00005 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+31'-3" (T.O.S) Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2582 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00006 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+41'-3" (T.O.S) Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2583 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00006 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+41'-3" (T.O.S) Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2584 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00007 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+41'-3" (T.O.S) Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2585 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00007 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+41'-3" (T.O.S) Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2586 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00008 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLANS Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2587 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00008 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLANS Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2588 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00009 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+53'-3" (T.O.S) Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2589 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00009 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+53'-3" (T.O.S) Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2590 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00010 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+63'-3" (T.O.S) Drawing Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2591 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SS-9110-00010 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. 

+63'-3" (T.O.S) Drawing Structural 11/9/11 AM GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2592 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00001 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION 

ON GRID G1,H&J Drawing Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2593 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SS-9111-00001 1 HRSG UNIT 1 and 2 STRUCTURAL STEEL, 

ELEVATION ON GRID G1, H and J Drawing Structural 11/9/11 ZB GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved

2594 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00002 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION 

ON GRID K, L, M & N Drawing Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2595 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SS-9111-00002 0 HRSG UNIT 1 and 2 STRUCTURAL STEEL, 

ELEVATION ON GRID K, L, M and N Drawing Structural 11/9/11 AM GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved

2596 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00003 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION 

ON GRID Q & R Drawing Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2597 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SS-9111-00003 1 HRSG UNIT 1 and 2 STRUCTURAL STEEL, 

ELEVATION ON GRID Q and R Drawing Structural 11/9/11 ZB GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved

2598 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00004 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION 

ON GRID 6 & 7 Drawing Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2599 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SS-9111-00004 0 HRSG UNIT 1 and 2 STRUCTURAL STEEL, 

ELEVATION ON GRID 6 and 7 Drawing Structural 11/9/11 AM GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved

2600 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00005 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION 

ON GRID 9 & 10 Drawing Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2601 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SS-9111-00005 0 HRSG UNIT 1 and 2 STRUCTURAL STEEL, 

ELEVATION ON GRID 9 and 10 Drawing Structural 11/9/11 AM GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved

2602 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00006 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION 

ON GRID 11 & 12 Drawing Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2603 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SS-9111-00006 0 HRSG UNIT 1 and 2 STRUCTURAL STEEL, 

ELEVATION ON GRID 11 and 12 Drawing Structural 11/9/11 AM GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved

2604 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00007 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION 

ON GRID 13 & 14 Drawing Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2605 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SS-9111-00007 0 HRSG UNIT 1 and 2 STRUCTURAL STEEL, 

ELEVATION ON GRID 13 and 14 Drawing Structural 11/9/11 AM GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2606 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00008 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION 

ON GRID 15 Drawing Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2607 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SS-9111-00008 0 HRSG UNIT 1 and 2 STRUCTURAL STEEL, 

ELEVATION ON GRID 15 Drawing Structural 11/9/11 AM GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved

2608 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00009 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION 

ON GRID H1,P1 & 15 Drawing Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2609 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SS-9111-00009 0 HRSG UNIT 1 and 2 STRUCTURAL STEEL, 

ELEVATION ON GRID H1,P1 and 15 Drawing Structural 11/9/11 AM GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved

2610 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00001 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, BASE PLATE

DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2611 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00001 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, BASE 

PLATE DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2612 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00002 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, COLUMN 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2613 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00002 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, COLUMN 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2614 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00003 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, COLUMN 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2615 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00003 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, COLUMN 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2616 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00004 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, BEAM 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2617 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00004 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, BEAM 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2618 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00005 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2619 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00005 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2620 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00006 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2621 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00006 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2622 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00007 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2623 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00007 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2624 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00008 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2625 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00008 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2626 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00009 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2627 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00009 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2628 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00010 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2629 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00010 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2630 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00011 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2631 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00011 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2632 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00012 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2633 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00012 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2634 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00013 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2635 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SS-9119-00013 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2636 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00014 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00708 10/12/11 10/12/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2637 STRUC-1 STRUC-1 SS9104 
(REV1) (111109) 25483-000-SS-9119-00014 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00832 11/15/11 11/15/11 x 11/15/11 Approved

2638 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00015 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00708 10/12/11 10/12/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2639 STRUC-1 STRUC-1 SS9104 
(REV1) (111109) 25483-000-SS-9119-00015 1 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00832 11/15/11 11/15/11 x 11/15/11 Approved

2640 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00016 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00708 10/12/11 10/12/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2641 STRUC-1 STRUC-1 SS9104 
(REV1) (111109) 25483-000-SS-9119-00016 1 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00832 11/15/11 11/15/11 x 11/15/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2642 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00017 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00708 10/12/11 10/12/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2643 STRUC-1 STRUC-1 SS9104 
(REV1) (111109) 25483-000-SS-9119-00017 1 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00832 11/15/11 11/15/11 x 11/15/11 Approved

2644 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00018 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00708 10/12/11 10/12/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2645 STRUC-1 STRUC-1 SS9104 
(REV1) (111109) 25483-000-SS-9119-00018 1 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00832 11/15/11 11/15/11 x 11/15/11 Approved

2646 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00019 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00708 10/12/11 10/12/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2647 STRUC-1 STRUC-1 SS9104 
(REV1) (111109) 25483-000-SS-9119-00019 1 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00832 11/15/11 11/15/11 x 11/15/11 Approved

2648 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00020 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, STUB 

COLUMN CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00708 10/12/11 10/12/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2649 STRUC-1 STRUC-1 SS9104 
(REV1) (111109) 25483-000-SS-9119-00020 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, STUB 

COLUMN CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00832 11/15/11 11/15/11 x 11/15/11 Approved

2650 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00021 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, GIRT 

CONNECTION DETAILS Drawing Structural 9/22/11 AM GAKG-00708 10/12/11 10/12/11 11/9/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2651 STRUC-1 STRUC-1 SS9104 
(REV1) (111109) 25483-000-SS-9119-00021 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, GIRT 

CONNECTION DETAILS Drawing Structural 11/9/11 AM GAKG-00832 11/15/11 11/15/11 x 11/15/11 Approved

2652 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00022 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2653 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00022 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2654 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00022 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2655 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00022 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2656 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00023 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2657 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00023 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2658 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00023 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2659 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00023 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2660 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00024 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2661 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00024 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2662 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00024 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2663 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00024 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2664 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00025 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2665 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00025 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2666 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00025 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2667 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00025 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2668 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00026 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2669 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00026 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2670 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00026 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2671 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00026 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 31ft-4.5in. (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2672 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00027 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL. 21ft-0in and 31ft-4.5in Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2673 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00027 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL. 21ft-0in and 31ft-4.5in Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2674 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00027 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL. 21ft-0in and 31ft-4.5in Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2675 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00027 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL. 21ft-0in and 31ft-4.5in Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved
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2676 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00028 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2677 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00028 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2678 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00028 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2679 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00028 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2680 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00029 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2681 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00029 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2682 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00029 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2683 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00029 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2684 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00030 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2685 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00030 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2686 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00030 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2687 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00030 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2688 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00031 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2689 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00031 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2690 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00031 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2691 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00031 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2692 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00032 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2693 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00032 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2694 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00032 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2695 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00032 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2696 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00033 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2697 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00033 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2698 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00033 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2699 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00033 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 41ft-4.5in (TOG) Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2700 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SS-9119-00034 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL.4ft-4in AND 53ft-4.5in Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2701 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SS-9119-00034 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL.4ft-4in AND 53ft-4.5in Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2702 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SS-9119-00034 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL.4ft-4in AND 53ft-4.5in Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2703 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SS-9119-00034 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL.4ft-4in AND 53ft-4.5in Drawing Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Approved

2704 STRUC-1 STRUC-1 SS9106 
(REV0) (111110) 25483-000-SS-9119-00035 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 51ft-3in (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00839 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2705 STRUC-1 STRUC-1 SS9106 
(REV1) (120109) 25483-000-SS-9119-00035 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 51ft-3in (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00994 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2706 STRUC-1 STRUC-1 SS9106 
(REV2) (120110) 25483-000-SS-9119-00035 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 51ft-3in (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01002 1/13/12 1/19/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2707 STRUC-1 STRUC-1 SS9106 
(REV3) (120228) 25483-000-SS-9119-00035 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 51ft-3in (TOG) Drawing Structural Ong, Edward 2/28/12 ZB GAKG-01143 3/7/12 3/1/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2708 STRUC-1 STRUC-1 SS9106 
(REV4) (120312) 25483-000-SS-9119-00035 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 51ft-3in (TOG) Drawing Structural Ong, 
Edward 3/12/12 ZB GAKG-01191 3/19/12 3/12/12 x 3/12/12 Approved
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2709 STRUC-1 STRUC-1 SS9106 
(REV0) (111110) 25483-000-SS-9119-00036 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 53ft-4.5in (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00839 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2710 STRUC-1 STRUC-1 SS9106 
(REV1) (120109) 25483-000-SS-9119-00036 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 53ft-4.5in (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00994 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2711 STRUC-1 STRUC-1 SS9106 
(REV2) (120110) 25483-000-SS-9119-00036 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 53ft-4.5in (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01002 1/13/12 1/19/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2712 STRUC-1 STRUC-1 SS9106 
(REV3) (120228) 25483-000-SS-9119-00036 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 53ft-4.5in (TOG) Drawing Structural Ong, Edward 2/28/12 ZB GAKG-01143 3/7/12 3/1/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2713 STRUC-1 STRUC-1 SS9106 
(REV4) (120312) 25483-000-SS-9119-00036 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 53ft-4.5in (TOG) Drawing Structural Ong, 
Edward 3/12/12 ZB GAKG-01191 3/19/12 3/12/12 x 3/12/12 Approved

2714 STRUC-1 STRUC-1 SS9106 
(REV0) (111110) 25483-000-SS-9119-00037 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT 53ft-4.5in and 63ft-4.5in Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00839 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2715 STRUC-1 STRUC-1 SS9106 
(REV1) (120109) 25483-000-SS-9119-00037 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT 53ft-4.5in and 63ft-4.5in Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00994 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2716 STRUC-1 STRUC-1 SS9106 
(REV2) (120110) 25483-000-SS-9119-00037 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT 53ft-4.5in and 63ft-4.5in Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01002 1/13/12 1/19/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2717 STRUC-1 STRUC-1 SS9106 
(REV3) (120228) 25483-000-SS-9119-00037 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT 53ft-4.5in and 63ft-4.5in Drawing Structural Ong, Edward 2/28/12 ZB GAKG-01143 3/7/12 3/1/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2718 STRUC-1 STRUC-1 SS9106 
(REV4) (120312) 25483-000-SS-9119-00037 3 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT 53ft-4.5in and 63ft-4.5in Drawing Structural Ong, 
Edward 3/12/12 ZB GAKG-01191 3/19/12 3/12/12 x 3/12/12 Approved

2719 STRUC-1 STRUC-1 SS9106 
(REV0) (111110) 25483-000-SS-9119-00038 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL.63ft-4.5in and 70ft-0in Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00839 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2720 STRUC-1 STRUC-1 SS9106 
(REV1) (120109) 25483-000-SS-9119-00038 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL.63ft-4.5in and 70ft-0in Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00994 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2721 STRUC-1 STRUC-1 SS9106 
(REV2) (120110) 25483-000-SS-9119-00038 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL.63ft-4.5in and 70ft-0in Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01002 1/13/12 1/19/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2722 STRUC-1 STRUC-1 SS9106 
(REV3) (120228) 25483-000-SS-9119-00038 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL.63ft-4.5in and 70ft-0in Drawing Structural Ong, Edward 2/28/12 ZB GAKG-01143 3/7/12 3/1/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2723 STRUC-1 STRUC-1 SS9106 
(REV4) (120312) 25483-000-SS-9119-00038 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL.63ft-4.5in and 70ft-0in Drawing Structural Ong, 
Edward 3/12/12 ZB GAKG-01191 3/19/12 3/12/12 x 3/12/12 Approved

2724 STRUC-1 STRUC-1 SS9106 
(REV0) (111110) 25483-000-SS-9119-00039 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 63ft-4.5 (TOG) Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00839 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2725 STRUC-1 STRUC-1 SS9106 
(REV1) (120109) 25483-000-SS-9119-00039 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 63ft-4.5 (TOG) Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00994 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2726 STRUC-1 STRUC-1 SS9106 
(REV2) (120110) 25483-000-SS-9119-00039 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 63ft-4.5 (TOG) Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01002 1/13/12 1/19/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2727 STRUC-1 STRUC-1 SS9106 
(REV3) (120228) 25483-000-SS-9119-00039 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 63ft-4.5 (TOG) Drawing Structural Ong, Edward 2/28/12 ZB GAKG-01143 3/7/12 3/1/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2728 STRUC-1 STRUC-1 SS9106 
(REV4) (120312) 25483-000-SS-9119-00039 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLAN AT EL. 63ft-4.5 (TOG) Drawing Structural Ong, 
Edward 3/12/12 ZB GAKG-01191 3/19/12 3/12/12 x 3/12/12 Approved

2729 STRUC-1 STRUC-1 SS9106 
(REV0) (111110) 25483-000-SS-9119-00040 0 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL. 61ft-3in and 68ft-0in Drawing Structural Ong, Edward 11/10/11 ZB GAKG-00839 11/17/11 11/16/11 1/9/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2730 STRUC-1 STRUC-1 SS9106 
(REV1) (120109) 25483-000-SS-9119-00040 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL. 61ft-3in and 68ft-0in Drawing Structural Ong, Edward 1/9/12 ZB GAKG-00994 1/12/12 1/9/12 1/10/12
Superseded 

by later 
revision

Rejected

2731 STRUC-1 STRUC-1 SS9106 
(REV2) (120110) 25483-000-SS-9119-00040 1 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL. 61ft-3in and 68ft-0in Drawing Structural Ong, Edward 1/10/12 ZB GAKG-01002 1/13/12 1/19/12 2/28/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2732 STRUC-1 STRUC-1 SS9106 
(REV3) (120228) 25483-000-SS-9119-00040 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL. 61ft-3in and 68ft-0in Drawing Structural Ong, Edward 2/28/12 ZB GAKG-01143 3/7/12 3/1/12 3/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2733 STRUC-1 STRUC-1 SS9106 
(REV4) (120312) 25483-000-SS-9119-00040 2 HRSG UNIT 1 AND 2 STRUCTURAL STEEL GRATING 

PLANS AT EL. 61ft-3in and 68ft-0in Drawing Structural Ong, 
Edward 3/12/12 ZB GAKG-01191 3/19/12 3/12/12 x 3/12/12 Approved

2734 STRUC-1 STRUC-1 SSC01 
(REV0) (110525) 25483-000-SSC-0000-00001 0 Wind Exposure Calculation Calculation Structural 5/24/11 AM GAKG-00395 6/1/11 6/6/11 6/29/11 superseded 

by Rev 1 CBO Comments Received - zipped with document

2735 STRUC-1 STRUC-1 SSC01 
(REV1) (110629) 25483-000-SSC-0000-00001 0 Response to Plan Check Comments - Wind Exposure 

Calculation Calculation Structural 6/29/11 AM GAKG-00488 7/20/11 7/19/11 
7/15/2011 x 7/19/11 

7/15/2011 Approved

2736 STRUC-1 STRUC-1 SS1101 
(REV0) (120120) 25483-000-SSC-1110-00001 0 Design of structural steel for HRSG Area Chemical Shed Calculation Structural Radev, 

Latchezar 1/20/12 ZB GAKG-01032 1/25/12 1/27/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2737 STRUC-1 STRUC-1 SS1101 
(REV1) (120313) 25483-000-SSC-1110-00001 1 Design of structural steel for HRSG Area Chemical 

Shed Calculation Structural Radev, 
Latchezar 3/13/12 ZB GAKG-01195 3/20/12 3/16/12 3/16/12 Approved with Conditions - zipped with document

STRUC-1 STRUC-1 SS1301 
(REV0) (120514) 25483-000-SSC-1310-00001 0 Structural Design of Blowdown Tank Platform Calculation Structural 5/14/12 ZB GAKG-01352 5/21/12 5/22/12 CBO Comments Received - zipped with document

2739 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SSC-2100-00001 0 Calculation For Structural Design of STG Pipe Rack Calculation Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2740 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SSC-2100-00001 0 Calculation For Structural Design of STG Pipe Rack Calculation Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2741 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SSC-2100-00001 0 Calculation For Structural Design of STG Pipe Rack Calculation Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2742 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SSC-2100-00001 0 Calculation For Structural Design of STG Pipe Rack Calculation Structural Radev, 

Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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2743 STRUC-1 STRUC-1 SS2106 
(REV0) (120112) 25483-000-SSC-2100-00001 0 Calculation For Structural Design of STG Pipe Rack Calculation for 

Reference Only Structural Radev, 
Latchezar 1/12/12 ZB GAKG-01008 1/18/12 1/26/12 3/23/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2744 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SSC-2100-00001 1 Calculation For Structural Design of STG Pipe Rack Calculation Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2745 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SSC-2100-00001 1 Calculation For Structural Design of STG Pipe Rack Calculation Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2746 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SSC-2100-00001 1 Calculation For Structural Design of STG Pipe Rack Calculation Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2747 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SSC-2100-00001 1 Calculation For Structural Design of STG Pipe Rack Calculation Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2748 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SSC-2100-00001 1 Calculation For Structural Design of STG Pipe Rack Calculation Structural Radev, 

Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2749 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SSC-2100-00001 1 Calculation For Structural Design of STG Pipe Rack Calculation Structural Radev, 

Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2750 STRUC-1 STRUC-1 SS2106 
(REV1) (120323) 25483-000-SSC-2100-00001 1 Calculation For Structural Design of STG Pipe Rack Calculation Structural Radev, 

Latchezar 3/23/12 ZB GAKG-01235 3/30/12 4/9/12 x 4/9/12 Approved

2751 STRUC-1 STRUC-1 SS2101 
(REV0) (111115) 25483-000-SSC-2100-00002 0 Structural Design of STG Platforms Calculation Structural 11/15/11 ZB GAKG-00849 11/21/11 11/21/11 1/17/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2752 STRUC-1 STRUC-1 SS2101 
(REV1) (120117) 25483-000-SSC-2100-00002 0 Structural Design of STG Platforms Calculation Structural 1/17/12 ZB GAKG-01023 1/18/12 1/20/12 1/23/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2753 STRUC-1 STRUC-1 SS2101 
(REV2) (120123) 25483-000-SSC-2100-00002 0 Structural Design of STG Platforms Calculation Structural 1/23/12 ZB GAKG-01033 1/23/12 1/23/12 x 1/23/12 Approved

2754 STRUC-1 STRUC-1 SS2102 
(REV0) (111115) 25483-000-SSC-2100-00002 0 Structural Design of STG Platforms Calculation Structural 11/15/11 ZB GAKG-00850 11/21/11 11/21/11 1/30/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2755 STRUC-1 STRUC-1 SS2102 
(REV1) (120130) 25483-000-SSC-2100-00002 0 Structural Design of STG Platforms Calculation Structural 1/30/12 ZB GAKG-01064 1/31/12 1/31/12 x 1/31/12 Approved

2756 STRUC-1 STRUC-1 SS2103 
(REV0) (111115) 25483-000-SSC-2100-00002 0 Structural Design of STG Platforms Calculation Structural 11/15/11 ZB GAKG-00851 11/21/11 11/21/11 1/30/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2757 STRUC-1 STRUC-1 SS2103 
(REV1) (120130) 25483-000-SSC-2100-00002 0 Structural Design of STG Platforms Calculation Structural 1/30/12 ZB GAKG-01066 1/31/12 1/31/12 x 1/31/12 Approved

2758 STRUC-1 STRUC-1 SS2104 
(REV0) (111115) 25483-000-SSC-2100-00002 0 Structural Design of STG Platforms Calculation Structural Radev, 

Latchezar 11/15/11 ZB GAKG-00852 11/21/11 11/22/11 2/1/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2759 STRUC-1 STRUC-1 SS2104 
(REV1) (120201) 25483-000-SSC-2100-00002 0 Structural Design of STG Platforms Calculation Structural Radev, 

Latchezar 2/1/12 ZB GAKG-01077 2/2/12 2/1/12 3/7/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2760 STRUC-1 STRUC-1 SS2104 
(REV2) (120307) 25483-000-SSC-2100-00002 1 Structural Design of STG Platforms Calculation Structural Radev, 

Latchezar 3/7/12 ZB GAKG-01175 3/14/12 3/14/12 x 3/14/12 Approved

2761 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-000-SSC-2110-00008 0 Design of Steel Structure for Ammonia Chemical Feed 

system shelter Calculation Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

2762 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SSC-3110-00001 0 Design of Generator Circuit Breaker Connections Calculation Structural Ong, Edward 10/18/11 ZB GAKG-00771 11/3/11 10/31/11 11/17/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2763 STRUC-1 STRUC-1 SS3101 
(REV1) (111117) 25483-000-SSC-3110-00001 0 Design of Generator Circuit Breaker Connections Calculation Structural Ong, 

Edward 11/17/11 ZB GAKG-00862 11/23/11 11/23/11 x 11/23/11 Approved

2764 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SSC-3210-00001 0 Calculation for Structural design of Main Switch Gear 

Building Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11 11/11/11 11/21/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2765 STRUC-1 STRUC-1 SS3201 
(REV1) (111121) 25483-000-SSC-3210-00001 1 Calculation for Structural design of Main Switch Gear 

Building Calculation Civil 11/21/11 ZB GAKG-00874 11/28/11 11/29/11 1/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2766 STRUC-1 STRUC-1 SS3201 
(REV2) (120102) 25483-000-SSC-3210-00001 1 Calculation for Structural design of Main Switch 

Gear Building Calculation Civil 1/2/12 ZB GAKG-00961 1/8/12 1/4/12 1/4/12 Approved with Conditions - zipped with document

2767 STRUC-1 STRUC-1 SS3202 
(REV0) (111117) 25483-000-SSC-3210-00002 0 Calculation for Structural design of CT Electrical 

Switchgear Building Calculation Structural Kaszpurenko
, Mike 11/17/11 ZB GAKG-00864 12/8/11 11/21/11 11/21/11

Superseded 
by later 
revision

Rejected

2768 STRUC-1 STRUC-1 SS3202 
(REV1) (111121) 25483-000-SSC-3210-00002 0 Calculation for Structural design of CT Electrical 

Switchgear Building Calculation Structural Kaszpurenko
, Mike 11/21/11 ZB GAKG-00877 12/8/11 12/24/11 4/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2769 STRUC-1 STRUC-1 SS3202 
(REV2) (120410) 25483-000-SSC-3210-00002 1 Calculation for Structural design of CT Electrical 

Switchgear Building Calculation Structural Kaszpurenko
, Mike 4/10/12 ZB GAKG-01279 4/17/12 x 4/12/12

superseded 
by later 
revision

Superseded by next submittal GAKG-01285

2770 STRUC-1 STRUC-1 SS3202 
(REV3) (120410) 25483-000-SSC-3210-00002 1 Calculation for Structural design of CT Electrical 

Switchgear Building Calculation Structural Kaszpurenko
, Mike 4/12/12 ZB GAKG-01279 4/19/12 4/24/12 5/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

STRUC-1 STRUC-1 SS3202 
(REV4) (120510) 25483-000-SSC-3210-00002 1 Calculation for Structural design of CT Electrical 

Switchgear Building Calculation Structural 5/10/12 ZB GAKG-01350 5/17/12 5/16/12 5/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2771 STRUC-1 STRUC-1 SS3301 
(REV0) (120206) 25483-000-SSC-3310-00001 0 Design of Transformer area platform supports 

Calculation Calculation Structural 2/6/12 ZB GAKG-01087 2/7/12 2/14/12 3/1/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2772 STRUC-1 STRUC-1 SS3301 
(REV1) (120301) 25483-000-SSC-3310-00001 1 Design of Transformer area platform supports 

Calculation Calculation Structural 3/1/12 ZB GAKG-01148 3/7/12 3/6/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2773 STRUC-1 STRUC-1 SS3301 
(REV2) (120313) 25483-000-SSC-3310-00001 2 Design of Transformer area platform supports 

Calculation Calculation Structural 3/13/12 ZB GAKG-01198 3/20/12 3/15/12 x 3/15/12 Approved

2774 STRUC-1 STRUC-1 SS6101 
(REV0) (111122) 25483-000-SSC-6110-00001 0 Calculation for structural design of FG sound wall Calculation Structural Kaszpurenko

, Mike 11/22/11 ZB GAKG-00879 11/29/11 12/12/11 1/11/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2775 STRUC-1 STRUC-1 SS6101 
(REV1) (120111) 25483-000-SSC-6110-00001 1 Calculation for structural design of FG sound wall Calculation Structural Kaszpurenko

, Mike 1/11/12 ZB GAKG-01006 1/17/12 1/19/12 3/8/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2776 STRUC-1 STRUC-1 SS6101 
(REV2) (120308) 25483-000-SSC-6110-00001 1 Calculation for structural design of FG sound wall Calculation Structural Kaszpurenko

, Mike 3/8/12 ZB GAKG-01187 3/15/12 3/16/12 3/19/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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2777 STRUC-1 STRUC-1 SS6101 
(REV3) (120319) 25483-000-SSC-6110-00001 1 Calculation for structural design of FG sound wall Calculation Structural Kaszpurenko

, Mike 3/19/12 ZB GAKG-01212 3/26/12 3/30/12 x 4/5/12 Approved - Response to Conditions of Approval Submitted STRUC-1 SS6101 (REV4) 
(120403) to close item;  Approved with Conditions - zipped with document

2778 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SSC-7110-00001 0 Structural Design of RWF Area Pipe Supports - 

Calculation Calculation Structural 9/9/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2779 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SSC-7110-00001 1 Structural Design of RWF Area Pipe Supports - 

Calculation Calculation Structural 9/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2780 STRUC-1 STRUC-1 SS7101 
(REV2) (111010) 25483-000-SSC-7110-00001 1 Structural Design of RWF Area Pipe Supports - 

Calculation Calculation Structural 10/10/11 AM GAKG-00751 10/17/11 10/13/11 x 10/13/11 Approved

2781 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SSC-7111-00006 0 Calculation for Structural design of Chemical Storage 

Shed Calculation Structural 10/19/11 ZB GAKG-00774 11/9/11 11/1/11 11/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2782 STRUC-1 STRUC-1 SS7201 
(REV1) (111129) 25483-000-SSC-7111-00006 1 Calculation for Structural design of Chemical Storage 

Shed Calculation Structural 11/29/11 ZB GAKG-00891 12/5/11 12/12/11 12/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2783 STRUC-1 STRUC-1 SS7201 
(REV2) (111215) 25483-000-SSC-7111-00006 1 Calculation for Structural design of Chemical Storage 

Shed Calculation Structural 12/15/11 ZB GAKG-00935 12/21/11 12/21/11 1/18/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2784 STRUC-1 STRUC-1 SS7201 
(REV3) (120118) 25483-000-SSC-7111-00006 1 Calculation for Structural design of Chemical 

Storage Shed Calculation Structural 1/18/12 ZB GAKG-01025 1/19/12 1/20/12 1/20/12 Approved with Conditions - zipped with document

2785 STRUC-1 STRUC-1 SS7204 
(REV0) (120314) 25483-000-SSC-7210-00001 0 Design of Structural Steel for Cooling Tower Chemical 

Shed Calculation Structural 3/14/12 ZB GAKG-01206 4/4/12 3/30/12 5/2/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2786 STRUC-1 STRUC-1 SS7204 
(REV1) (120502) 25483-000-SSC-7210-00001 1 Design of Structural Steel for Cooling Tower 

Chemical Shed Calculation Structural 5/2/12 ZB GAKG-01332 5/9/12 5/15/12 CBO Comments Received - zipped with document

2788 STRUC-1 STRUC-1 DB7204 
(REV0) (120203) 25483-000-SSC-7210-00003 0 Structural Design of Cable tray support Calculation Civil Ong, Edward 2/3/12 ZB GAKG-01084 2/4/12 2/10/12 3/16/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2789 STRUC-1 STRUC-1 DB7204 
(REV1) (120316) 25483-000-SSC-7210-00003 0 Structural Design of Cable tray support Calculation Civil Ong, Edward 3/16/12 ZB GAKG-01210 3/23/12 3/16/12 3/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with Document

2790 STRUC-1 STRUC-1 SS7202 
(REV0) (111118) 25483-000-SSC-7210-00003 0 Structural design of CT Cable Tray Support Calculation Civil 11/18/11 ZB GAKG-00871 12/8/11 11/23/11 2/7/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2791 STRUC-1 STRUC-1 SS7202 
(REV1) (120207) 25483-000-SSC-7210-00003 0 Structural design of CT Cable Tray Support Calculation Civil 2/7/12 ZB GAKG-01093 2/10/12 2/23/12 3/22/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2792 STRUC-1 STRUC-1 DB7204 
(REV2) (120322) 25483-000-SSC-7210-00003 1 Structural Design of Cable tray support Calculation Civil Ong, 

Edward 3/22/12 ZB GAKG-01228 3/29/12 3/27/12 x 3/27/12 Reviewed for Reference

2793 STRUC-1 STRUC-1 SS7202 
(REV2) (120322) 25483-000-SSC-7210-00003 1 Structural design of CT Cable Tray Support Calculation Civil 3/22/12 ZB GAKG-01229 3/29/12 3/30/12 4/10/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2794 STRUC-1 STRUC-1 SS7202 
(REV3) (120410) 25483-000-SSC-7210-00003 1 Structural design of CT Cable Tray Support Calculation Civil 4/10/12 ZB GAKG-01282 4/17/12 4/26/12 x 4/26/12 Approved

2795 STRUC-1 STRUC-1 SS7203 
(REV0) (111201) 25483-000-SSC-7210-00004 0 Structural for structural design of chemical feed skid tote 

shed Calculation Civil Radev, 
Latchezar 12/1/11 ZB GAKG-00902 12/8/11 12/8/11 2/28/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2796 STRUC-1 STRUC-1 SS7203 
(REV1) (120228) 25483-000-SSC-7210-00004 1 Structural for structural design of chemical feed 

skid tote shed Calculation Civil Radev, 
Latchezar 2/28/12 ZB GAKG-01144 3/7/12 3/6/12 3/6/12 Approved with Conditions - zipped with document

2797 STRUC-1 STRUC-1 SS7301 
(REV0) (120125) 25483-000-SSC-7310-00001 0 Calculation for Structural for structural design of CW 

Fore bay Sound Wall & platform Calculation Structural Radev, 
Latchezar 1/25/12 ZB GAKG-01047 1/30/12 1/31/12 3/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2798 STRUC-1 STRUC-1 SS7301 
(REV1) (120312) 25483-000-SSC-7310-00001 0 Calculation for Structural design of CW Fore bay 

Sound Wall & platform Calculation Structural Radev, 
Latchezar 3/12/12 ZB GAKG-01193 3/19/12 4/3/12 x 4/3/12 Approved

2799 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SSC-9210-00001 0 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural 9/22/11 AM GAKG-00705 10/12/11 10/11/11 11/9/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2800 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SSC-9210-00001 0 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural 9/22/11 AM GAKG-00706 10/12/11 10/11/11 11/9/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2801 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SSC-9210-00001 0 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural 9/22/11 AM GAKG-00707 10/12/11 10/11/11 11/9/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2802 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SSC-9210-00001 0 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural 9/22/11 AM GAKG-00708 10/12/11 10/12/11 11/9/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2803 STRUC-1 STRUC-1 SS9101 
(REV1) (111109) 25483-000-SSC-9210-00001 1 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural 11/9/11 ZB GAKG-00835 11/15/11 11/14/11 x 11/14/11 Approved

2804 STRUC-1 STRUC-1 SS9102 
(REV1) (111109) 25483-000-SSC-9210-00001 1 Calculation For Structural Design of HRSG Pipe 

Rack Calculation Structural 11/9/11 ZB GAKG-00834 11/15/11 11/15/11 x 11/15/11 Approved

2805 STRUC-1 STRUC-1 SS9103 
(REV1) (111109) 25483-000-SSC-9210-00001 1 Calculation For Structural Design of HRSG Pipe 

Rack Calculation Structural 11/9/11 ZB GAKG-00833 11/15/11 11/15/11 x 11/15/11 Approved

2806 STRUC-1 STRUC-1 SS9104 
(REV1) (111109) 25483-000-SSC-9210-00001 1 Calculation For Structural Design of HRSG Pipe 

Rack Calculation Structural 11/9/11 ZB GAKG-00832 11/15/11 11/15/11 x 11/15/11 Approved

2807 STRUC-1 STRUC-1 SS9105 
(REV0) (111110) 25483-000-SSC-9210-00001 1 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural Ong, Edward 11/10/11 ZB GAKG-00837 11/17/11 11/16/11 1/9/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2808 STRUC-1 STRUC-1 SS9105 
(REV1) (120109) 25483-000-SSC-9210-00001 1 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural Ong, Edward 1/9/12 ZB GAKG-00993 1/12/12 1/9/12 1/10/12

Superseded 
by later 
revision

Rejected

2809 STRUC-1 STRUC-1 SS9105 
(REV2) (120110) 25483-000-SSC-9210-00001 1 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural Ong, Edward 1/10/12 ZB GAKG-01001 1/13/12 1/18/12 2/28/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2810 STRUC-1 STRUC-1 SS9101 
(REV2) (120109) 25483-000-SSC-9210-00001 2 Calculation For Structural Design of HRSG Pipe 

Rack Calculation Structural 1/9/12 ZB GAKG-00992 1/12/12 1/12/12 x 1/12/12 Approved

2811 STRUC-1 STRUC-1 SS9105 
(REV3) (120228) 25483-000-SSC-9210-00001 2 Calculation For Structural Design of HRSG Pipe 

Rack Calculation Structural Ong, 
Edward 2/28/12 ZB GAKG-01142 3/7/12 3/1/12 x 3/1/12 Reviewed for Reference

2812 STRUC-1 STRUC-1 SS9106 
(REV1) (120109) 25483-000-SSC-9210-00001 2 Calculation for Structural Design of HRSG Pipe Rack Calculation Structural Ong, Edward 1/9/12 ZB GAKG-00994 1/12/12 1/9/12 1/10/12

Superseded 
by later 
revision

Rejected
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2813 STRUC-1 STRUC-1 SS9106 
(REV2) (120110) 25483-000-SSC-9210-00001 2 Calculation for Structural Design of HRSG Pipe Rack Calculation Structural Ong, Edward 1/10/12 ZB GAKG-01002 1/13/12 1/19/12 2/28/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2814 STRUC-1 STRUC-1 SS9106 
(REV3) (120228) 25483-000-SSC-9210-00001 2 Calculation for Structural Design of HRSG Pipe Rack Calculation Structural Ong, Edward 2/28/12 ZB GAKG-01143 3/7/12 3/1/12 3/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2815 STRUC-1 STRUC-1 SS9106 
(REV4) (120312) 25483-000-SSC-9210-00001 2 Calculation for Structural Design of HRSG Pipe 

Rack Calculation Structural Ong, 
Edward 3/12/12 ZB GAKG-01191 3/19/12 3/12/12 x 3/12/12 Approved

2816 STRUC-1 STRUC-1 SS9107 
(REV0) (111130) 25483-000-SSC-9210-00002 0 Structural Design of Misc. Pipe Support Calculation Structural 11/30/11 ZB GAKG-00898 12/6/11 12/20/11 1/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2817 STRUC-1 STRUC-1 SS9107 
(REV1) (120112) 25483-000-SSC-9210-00002 1 Structural Design of Misc. Pipe Support Calculation Structural 1/12/12 ZB GAKG-01009 1/13/12 1/20/12 1/24/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2818 STRUC-1 STRUC-1 SS9107 
(REV2) (120124) 25483-000-SSC-9210-00002 1 Structural Design of Misc. Pipe Support Calculation Structural 1/24/12 ZB GAKG-01044 1/24/12 1/24/12 1/30/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2819 STRUC-1 STRUC-1 SS9107 
(REV3) (120130) 25483-000-SSC-9210-00002 1 Structural Design of Misc. Pipe Support Calculation Structural 1/30/12 ZB GAKG-01062 1/31/12 1/30/12 x 1/30/12 Approved

2822 STRUC-1 STRUC-1 DB2108 
(REV2) (120313) 25483-000-V1A-EBB3-00010 5 Isolated Phases Bus Duct Civil Work Disposition STG Drawing Civil Vaughen, 

William 3/13/12 ZB GAKG-01199 3/20/12 3/27/12 4/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2823 STRUC-1 STRUC-1 DB2108 
(REV3) (120412) 25483-000-V1A-EBB3-00010 5 Isolated Phases Bus Duct Civil Work Disposition 

STG Drawing Civil Vaughen, 
William 4/12/12 GAKG-01286 4/19/12 4/17/12 4/17/12 Reviewed for Reference - with Conditions

2824 STRUC-1 STRUC-1 DB2108 
(REV1) (120124) 25483-000-V1A-EBB3-00030 3 Isolated Phases Bus Duct Civil Work Disposition STG Drawing Civil Vaughen, 

William 1/24/12 ZB GAKG-01041 1/24/12 1/26/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2825 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-V1A-MECM-00046 4 Cooling Tower Feeding Riser Lay-Out and Supports Drawing for 

Reference Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

2826 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-V1A-MECM-00046 4 Cooling Tower Feeding Riser Lay-Out and Supports Drawing for 

Reference Civil Ong, 
Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Reviewed for Reference

2827 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-V1A-MECM-00055 2 Stairway and Ladder Point Loading Data and Layout Drawing for 

Reference Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

2828 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-V1A-MECM-00055 2 Stairway and Ladder Point Loading Data and Layout Drawing for 

Reference Civil Ong, 
Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Reviewed for Reference

2829 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-V1A-MECM-00083 3 Cooling Tower Stairway Calculation Report Drawing for 

Reference Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

2830 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-V1A-MECM-00083 3 Cooling Tower Stairway Calculation Report Drawing for 

Reference Civil Ong, 
Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Reviewed for Reference

2831 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-V1A-MECM-00084 3 Riser Support Loading Data and Layout Drawing for 

Reference Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

2832 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-V1A-MECM-00084 3 Riser Support Loading Data and Layout Drawing for 

Reference Civil Ong, 
Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Reviewed for Reference

2833 STRUC-1 STRUC-1 DB7205 
(REV2) (120314) 25483-000-V1A-MECM-00088 2 Riser and Cable Support Calculation Report Drawing for 

Reference Civil Ong, Edward 3/14/12 ZB GAKG-01204 3/21/12 3/16/12 CBO Comments Received - zipped with document

2834 STRUC-1 STRUC-1 DB7205 
(REV3) (120320) 25483-000-V1A-MECM-00088 2 Riser and Cable Support Calculation Report Drawing for 

Reference Civil Ong, 
Edward 3/20/12 ZB GAKG-01216 3/27/12 4/4/12 x 4/4/12 Reviewed for Reference - put in approved copy as branch after current version 

has been statused

2835 STRUC-1 STRUC-1 DB2104 
(REV2) (120116) 25483-000-V1A-MEP0-00001 5 S190 M-10 Plate Heat Exchanger Drawing Civil 1/16/12 ZB GAKG-01016 1/17/12 1/20/12 1/24/12

Superseded 
by later 
revision

CBO Comments Received ; included for reference only

2836 STRUC-1 STRUC-1 DB2104 
(REV3) (120124) 25483-000-V1A-MEP0-00001 5 S190 M-10 Plate Heat Exchanger Drawing Civil 1/24/12 ZB GAKG-01040 1/24/12 1/24/12 x 1/24/12 Reviewed for Reference

2837 STRUC-1 STRUC-1 DB2104 
(REV2) (120116) 25483-000-V1A-MEP0-00005 1 Operating Maintenance Procedures for PHE Drawing Civil 1/16/12 ZB GAKG-01016 1/17/12 1/20/12 1/24/12

Superseded 
by later 
revision

CBO Comments Received ; included for reference only

2838 STRUC-1 STRUC-1 DB2104 
(REV3) (120124) 25483-000-V1A-MEP0-00005 1 Operating Maintenance Procedures for PHE Drawing Civil 1/24/12 ZB GAKG-01040 1/24/12 1/24/12 x 1/24/12 Reviewed for Reference

2839 STRUC-1 STRUC-1 DB2108 
(REV2) (120313) 25483-000-V1A-PY02-00009 3 30” 150 # Flange Model 90 Basket Strainer DRAWING Structural Vaughen, 

William 3/13/12 ZB GAKG-01199 3/20/12 3/27/12 4/12/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2840 STRUC-1 STRUC-1 DB2108 
(REV3) (120412) 25483-000-V1A-PY02-00009 3 30” 150 # Flange Model 90 Basket Strainer DRAWING Structural Vaughen, 

William 4/12/12 GAKG-01286 4/19/12 4/17/12 4/17/12 Reviewed for Reference - with Conditions

2841 STRUC-1 STRUC-1 DB2108 
(REV1) (120124) 25483-000-V1A-PY02-00009 B 30” 150 # Flange Model 90 Basket Strainer DRAWING Structural Vaughen, 

William 1/24/12 ZB GAKG-01041 1/24/12 1/26/12 3/13/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2842 STRUC-1 STRUC-1 DB4701 
(REV4) (120327) 25483-000-V2A-MPPM-00001 1 Compress pressure Vessel Calculation Drawing for 

Reference Civil Vaughen, 
William 3/27/12 GAKG-01242 4/3/12 4/10/12 4/10/12 Reviewed for Reference

2843 STRUC-1 STRUC-1 DB4701 
(REV1) (120124) 25483-000-V2A-MPPM-00005 2 Aqueous Ammonia Skid GA Drawing Drawing for 

Reference Civil Vaughen, 
William 1/24/12 ZB GAKG-01037 1/31/12 1/24/12 Rejected Rejected Rejected due to incorrect numbering for the transmittal; re-uploaded as same revision, 

different day

2844 STRUC-1 STRUC-1 DB4701 
(REV1) (120125) 25483-000-V2A-MPPM-00005 2 Aqueous Ammonia Skid GA Drawing Drawing for 

Reference Civil Vaughen, 
William 1/25/12 ZB GAKG-01046 1/31/12 2/1/12 3/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document;  reuploaded to cbo as same revision

2845 STRUC-1 STRUC-1 DB4701 
(REV2) (120301) 25483-000-V2A-MPPM-00005 2 Aqueous Ammonia Skid GA Drawing Drawing for 

Reference Civil Vaughen, 
William 3/1/12 ZB GAKG-01149 3/8/12 Recalled 3/8/12

Superseded 
by later 
revision

Bechtel Engineering to Revise Response to Comments to Remove reference to Scope 
Book

2846 STRUC-1 STRUC-1 DB4701 
(REV3) (120308) 25483-000-V2A-MPPM-00005 2 Aqueous Ammonia Skid GA Drawing Drawing for 

Reference Civil Vaughen, 
William 3/8/12 GAKG-01186 3/15/12 3/16/12 3/27/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2847 STRUC-1 STRUC-1 DB4701 
(REV4) (120327) 25483-000-V2A-MPPM-00005 3 Aqueous Ammonia Skid GA Drawing Drawing for 

Reference Civil Vaughen, 
William 3/27/12 GAKG-01242 4/3/12 4/10/12 4/10/12 Reviewed for Reference

2848 STRUC-1 STRUC-1 DB4701 
(REV1) (120124) 25483-000-V2A-MPPM-00006 2 Aqueous Ammonia Tank GA Drawing Drawing for 

Reference Civil Vaughen, 
William 1/24/12 ZB GAKG-01037 1/31/12 1/24/12 Rejected Rejected Rejected due to incorrect numbering for the transmittal; re-uploaded as same revision, 

different day

2849 STRUC-1 STRUC-1 DB4701 
(REV1) (120125) 25483-000-V2A-MPPM-00006 2 Aqueous Ammonia Tank GA Drawing Drawing for 

Reference Civil Vaughen, 
William 1/25/12 ZB GAKG-01046 1/31/12 2/1/12 3/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document;  reuploaded to cbo as same revision

2850 STRUC-1 STRUC-1 DB4701 
(REV2) (120301) 25483-000-V2A-MPPM-00006 2 Aqueous Ammonia Tank GA Drawing Drawing for 

Reference Civil Vaughen, 
William 3/1/12 ZB GAKG-01149 3/8/12 Recalled 3/8/12

Superseded 
by later 
revision

Bechtel Engineering to Revise Response to Comments to Remove reference to Scope 
Book

2851 STRUC-1 STRUC-1 DB4701 
(REV3) (120308) 25483-000-V2A-MPPM-00006 2 Aqueous Ammonia Tank GA Drawing Drawing for 

Reference Civil Vaughen, 
William 3/8/12 GAKG-01186 3/15/12 3/16/12 3/27/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2852 STRUC-1 STRUC-1 DB4701 
(REV4) (120327) 25483-000-V2A-MPPM-00006 2 Aqueous Ammonia Tank GA Drawing Drawing for 

Reference Civil Vaughen, 
William 3/27/12 GAKG-01242 4/3/12 4/10/12 4/10/12 Reviewed for Reference
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2853 STRUC-1 STRUC-1 DB4701 
(REV4) (120327) 25483-000-V2A-MPPM-00056 2 120 ID X 27-6 Side Shell Horizontal Aqueous 

Ammonia Storage Vessel
Drawing for 
Reference Civil Vaughen, 

William 3/27/12 GAKG-01242 4/3/12 4/10/12 4/10/12 Reviewed for Reference

2854 STRUC-1 STRUC-1 DB4701 
(REV4) (120327) 25483-000-V2A-MPPM-00057 1 120 ID X 27-6 Side Shell Horizontal Aqueous 

Ammonia Storage Vessel Ladder and Platform
Drawing for 
Reference Civil Vaughen, 

William 3/27/12 GAKG-01242 4/3/12 4/10/12 4/10/12 Reviewed for Reference

2855 STRUC-1 STRUC-1 DB4701 
(REV4) (120327) 25483-000-V2A-MPPM-00058 2 Structural Calculation Drawing for 

Reference Civil Vaughen, 
William 3/27/12 GAKG-01242 4/3/12 4/10/12 4/10/12 Reviewed for Reference

2858 STRUC-1 STRUC-1 CP3301 
(REV0) (110316) 25483-001-CP-3300-00001 0 CTG Unit #1 Main & Auxiliary Transformer Pile Location 

Plan Drawing Civil 3/16/11 AM GAKG-00245 3/22/11 3/21/11 x 3/21/11 Approved

2859 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-001-DA-3310-00001 0 CTG unit #1 Main & Auxiliary transformer,, detail of 

precast concrete fire wall, plan, sections & details drawing Civil 5/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with document

2860 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-001-DA-3310-00001 1

Response to Plan Check Comments - CTG unit #1 
Main & Auxiliary transformer,, detail of precast 
concrete fire wall, plan, sections & details

Drawing Civil 7/7/11 AM GAKG-00497 7/28/11 7/14/11 x 7/14/11 Approved

2861 STRUC-1 STRUC-1 DB3301 
(REV2) (110923) 25483-001-DA-3310-00001 2 CTG unit #1 Main & Auxiliary transformer,, detail of 

precast concrete fire wall, plan, sections & details Drawing Civil 9/23/11 AM GAKG-00712 9/29/11 9/28/11 x 9/28/11 Approved

2862 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-001-DB-1110-00001 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 1) Drawing Civil Radev, 
Latchezar 1/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2863 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-001-DB-1110-00001 1 HRSG & Stack Unit #1, Foundation concrete Neat Line 

(Sheet 1) Drawing Civil Radev, 
Latchezar 2/16/11 AM GAKG-00205 2/24/11

2/24/11 
Superseded 

by REV2
4/21/11 2/24/11 Approved

2864 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line 

(Sheet 1) Drawing Civil Radev, 
Latchezar 4/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2865 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line 

(Sheet 1) Drawing Civil Radev, 
Latchezar 5/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2866 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line 

(Sheet 1) Drawing Civil Radev, 
Latchezar 6/8/11 AM GAKG-00429 6/11/11 6/14/11 x 6/14/11 Approved

2867 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-001-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 1/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2868 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-001-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 2/16/11 RK GAKG-00205 2/24/11

2/24/11 
Superseded 

by REV2
4/21/11 2/24/11 Approved

2869 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-001-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 4/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2870 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-001-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 5/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2871 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-001-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 6/8/11 AM GAKG-00429 6/11/11 6/14/11 x 6/14/11 Approved

2872 STRUC-1 STRUC-1 DB1103 
(REV0) (110729) 25483-001-DB-1111-00001 0 HRSG Area Slab Unit 1 Plan Sections and Details Drawing Civil 7/29/11 AM GAKG-00555 8/19/11 8/12/11 x 8/12/11 Approved

2873 STRUC-1 STRUC-1 DB1103 
(REV1) (111024) 25483-001-DB-1111-00001 1 HRSG Area Slab Unit 1 Plan Sections and Details Drawing Civil 10/24/11 ZB GAKG-00790 10/31/11 10/27/11 x 10/27/11 Approved

2874 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-001-DB-1111-00002 0 HRSG Unit#1, Load Center Transformer, Foundation 

Plan & Sections Drawing Civil 6/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2875 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-001-DB-1111-00002 0 HRSG Unit#1, Load Center Transformer, Foundation 

Plan & Sections Drawing Civil 7/11/11 AM GAKG-00503 7/18/11 7/15/11 x 7/15/11 Approved

2876 STRUC-1 STRUC-1 DB1112 
(REV0) (110923) 25483-001-DB-1111-00003 0 Unit #1, HRSG Area Slab Plan, Section & Details Drawing Civil 9/23/11 AM GAKG-00715 10/13/11 10/14/11 10/25/11

superseded 
by later 
revision

CBO Comments Received - zipped with document

2877 STRUC-1 STRUC-1 DB1112 
(REV1) (111025) 25483-001-DB-1111-00003 0 Unit #1, HRSG Area Slab Plan, Section & Details Drawing Civil 10/25/11 AM GAKG-00796 11/2/11 11/1/11 x 11/1/11 Approved

2882 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-001-DB-1410-00001 0 COMBUSTION TURBINE NO. 1 NEAT LINE & 

EMBEDMENT PLAN Drawing Civil 3/1/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW and distributed - iNotification 
000002301

2883 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-001-DB-1410-00001 1 COMBUSTION TURBINE NO. 1 NEAT LINE & 

EMBEDMENT PLAN Drawing Civil 3/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2884 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-001-DB-1410-00001 1 COMBUSTION TURBINE NO. 1 NEAT LINE & 

EMBEDMENT PLAN Drawing Civil 6/2/11 AM GAKG-00417 6/7/11 6/7/11 x 6/7/11 Approved

2885 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-001-DB-1411-00001 0 Exhaust diffuser & Fire Protection skid, Unit #1, 

Foundation Plan & details Drawing Civil 5/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2886 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-001-DB-1411-00001 0 Exhaust diffuser & Fire Protection skid, Unit #1, 

Foundation Plan & details Drawing Civil 7/7/11 AM GAKG-00498 7/28/11 7/13/11 x 7/13/11 Approved

2887 STRUC-1 STRUC-1 DB1412 
(REV0) (110705) 25483-001-DB-1411-00002 0 Combustion turbine Area, Unit #1, Foundation Details Drawing Civil 7/5/11 AM GAKG-00492 7/26/11 7/20/11 7/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2888 STRUC-1 STRUC-1 DB1412 
(REV1) (110721) 25483-001-DB-1411-00002 0 Combustion turbine Area, Unit #1, Foundation Details Drawing Civil 7/21/11 AM GAKG-00538 7/26/11 7/28/11 x 7/28/11 Approved

2889 STRUC-1 STRUC-1 DB1415 
(REV0) (111117) 25483-001-DB-1411-00003 0 Combustion Turbine Area, Unit #1, SWAS shelter and  

Chiller unit Foundation Plan, Sections Drawing Structural 11/17/11 ZB GAKG-00860 12/7/11 12/5/11 2/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2890 STRUC-1 STRUC-1 DB1415 
(REV1) (120216) 25483-001-DB-1411-00003 1 Combustion Turbine Area, Unit #1, SWAS shelter 

and  Chiller unit Foundation Plan, Sections Drawing Structural 2/16/12 ZB GAKG-01122 2/22/12 2/17/12 x 2/17/12 Approved

2894 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-001-DB-3310-00001 0 COMBUSTION TURBINE #1 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 5/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with document

2895 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-001-DB-3310-00001 0

Response to Plan Check Comments - COMBUSTION 
TURBINE #1 MAIN AND UNIT AUX TRANSFORMER 
FOUNDATION PLAN & SECTIONS

Drawing Civil 7/7/11 AM GAKG-00497 7/28/11 7/14/11 x 7/14/11 Approved

2896 STRUC-1 STRUC-1 DB3301 
(REV2) (110923) 25483-001-DB-3310-00001 1 COMBUSTION TURBINE #1 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 9/23/11 AM GAKG-00712 9/29/11 9/28/11 x 9/28/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2900 STRUC-1 STRUC-1 DB1112 
(REV0) (110923) 25483-001-DBC-1111-00001 0 HRSG Area Mat, Unit #1 Calculation Civil 9/23/11 AM GAKG-00715 10/13/11 10/14/11 10/25/11

superseded 
by later 
revision

CBO Comments Received - zipped with document

2901 STRUC-1 STRUC-1 DB1112 
(REV1) (111025) 25483-001-DBC-1111-00001 0 HRSG Area Mat, Unit #1 Calculation Civil 10/25/11 AM GAKG-00796 11/2/11 11/1/11 x 11/1/11 Approved

2902 STRUC-1 STRUC-1 DB1415 
(REV0) (111117) 25483-001-DBC-1411-00001 0 SWAS Shelter Foundation Analysis & Design Calculation Structural 11/17/11 ZB GAKG-00860 12/7/11 12/5/11 2/16/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2903 STRUC-1 STRUC-1 DB1415 
(REV1) (120216) 25483-001-DBC-1411-00001 1 SWAS Shelter Foundation Analysis & Design Calculation Structural 2/16/12 ZB GAKG-01122 2/22/12 2/17/12 x 2/17/12 Approved

2912 STRUC-1 STRUC-1 CP3301 
(REV0) (110316) 25483-002-CP-3300-00001 0 CTG Unit #2 Main & Auxiliary Transformer Pile Location 

Plan Drawing Civil 3/16/11 AM GAKG-00245 3/22/11 3/21/11 x 3/21/11 Approved

2913 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-002-DA-3310-00001 0 CTG unit #2 Main & Auxiliary transformer,, detail of 

precast concrete fire wall, plan, sections & details drawing Civil 5/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with document

2914 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-002-DA-3310-00001 1

Response to Plan Check Comments - CTG unit #2 
Main & Auxiliary transformer,, detail of precast 
concrete fire wall, plan, sections & details

Drawing Civil 7/7/11 AM GAKG-00497 7/28/11 7/14/11 x 7/14/11 Approved

2915 STRUC-1 STRUC-1 DB3301 
(REV2) (110923) 25483-002-DA-3310-00001 2 CTG unit #2 Main & Auxiliary transformer,, detail of 

precast concrete fire wall, plan, sections & details Drawing Civil 9/23/11 AM GAKG-00712 9/29/11 9/28/11 x 9/28/11 Approved

2916 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-002-DB-1110-00001 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 1) Drawing Civil Radev, 
Latchezar 1/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2917 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-002-DB-1110-00001 1 HRSG & STACK UNIT #2, FOUNDATION CONCRETE 

NEAT 1 LINE (SHEET 1) Drawing Civil Radev, 
Latchezar 2/16/11 AM GAKG-00205 2/24/11 2/24/11 4/21/11 2/24/11 Approved

2918 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-002-DB-1110-00001 2 HRSG & STACK UNIT #2, FOUNDATION CONCRETE 

NEAT 1 LINE (SHEET 1) Drawing Civil Radev, 
Latchezar 4/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2919 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-002-DB-1110-00001 2 HRSG & STACK UNIT #2, FOUNDATION CONCRETE 

NEAT 1 LINE (SHEET 1) Drawing Civil Radev, 
Latchezar 5/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2920 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-002-DB-1110-00001 2 HRSG & STACK UNIT #2, FOUNDATION CONCRETE 

NEAT 1 LINE (SHEET 1) Drawing Civil Radev, 
Latchezar 6/8/11 AM GAKG-00429 6/11/11 6/14/11 x 6/14/11 Approved

2921 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-002-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 1/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2922 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-002-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 2/16/11 RK GAKG-00205 2/24/11 2/24/11 4/21/11 2/24/11 Approved

2923 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-002-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 4/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2924 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-002-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 5/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2925 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-002-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE 

NEAT LINE (SHEET 2) Drawing Civil Radev, 
Latchezar 6/8/11 AM GAKG-00429 6/11/11 6/14/11 x 6/14/11 Approved

2926 STRUC-1 STRUC-1 DB1102 
(REV0) (110518) 25483-002-DB-1111-00001 0 HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 5/18/11 AM GAKG-00377 5/25/11 5/25/11 6/6/11

superseded 
by later 
revision

Comments Received - Zipped with Doc and distributed in IW

2927 STRUC-1 STRUC-1 DB1102 
(REV1) (110606) 25483-002-DB-1111-00001 0 HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 6/6/11 AM GAKG-00424 6/10/11 6/14/11 x 6/14/11 Approved

2928 STRUC-1 STRUC-1 DB1103 
(REV1) (111024) 25483-002-DB-1111-00001 1 HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 10/24/11 ZB GAKG-00790 10/31/11 10/27/11 x 10/27/11 Approved

2929 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-002-DB-1111-00002 0 HRSG Unit#2, Load Center Transformer, Foundation 

Plan & Sections Drawing Civil 6/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2930 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-002-DB-1111-00002 0 HRSG Unit#2, Load Center Transformer, Foundation 

Plan & Sections Drawing Civil 7/11/11 AM GAKG-00503 7/18/11 7/15/11 x 7/15/11 Approved

2935 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-002-DB-1410-00001 0 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT 

LINE AND EMBEDMENT PLAN Drawing Civil 3/1/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW and distributed - iNotification 
000002301

2936 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-002-DB-1410-00001 1 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT 

LINE AND EMBEDMENT PLAN Drawing Civil 3/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2937 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-002-DB-1410-00001 1 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT 

LINE AND EMBEDMENT PLAN Drawing Civil 6/2/11 AM GAKG-00417 6/7/11 6/7/11 x 6/7/11 Approved

2938 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-002-DB-1411-00001 0 Exhaust diffuser & Fire Protection skid, Unit #2, 

Foundation Plan & details Drawing Civil 5/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2939 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-002-DB-1411-00001 0 Exhaust diffuser & Fire Protection skid, Unit #2, 

Foundation Plan & details Drawing Civil 7/7/11 AM GAKG-00498 7/28/11 7/13/11 x 7/13/11 Approved

2940 STRUC-1 STRUC-1 DB1412 
(REV0) (110705) 25483-002-DB-1411-00002 0 Combustion turbine Area, Unit #2, Foundation Details Drawing Civil 7/5/11 AM GAKG-00492 7/26/11 7/20/11 7/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2941 STRUC-1 STRUC-1 DB1412 
(REV1) (110721) 25483-002-DB-1411-00002 1 Combustion turbine Area, Unit #2, Foundation Details Drawing Civil 7/21/11 AM GAKG-00538 7/26/11 7/28/11 x 7/28/11 Approved

2942 STRUC-1 STRUC-1 DB1414 
(REV0) (111020) 25483-002-DB-1411-00003 0 Combustion Turbine Area, Air receiver & Compressor 

Skid Foundation Plan, Sections Drawing Civil 10/20/11 ZB GAKG-00778 10/10/11 11/10/11 x 11/10/11 Approved

2947 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-002-DB-3310-00001 0 COMBUSTION TURBINE #2 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 5/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with document

2948 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-002-DB-3310-00001 0

Response to Plan Check Comments - COMBUSTION 
TURBINE #2 MAIN AND UNIT AUX TRANSFORMER 
FOUNDATION PLAN & SECTIONS

Drawing Civil 7/7/11 AM GAKG-00497 7/28/11 7/14/11 x 7/14/11 Approved

2949 STRUC-1 STRUC-1 DB3301 
(REV2) (110923) 25483-002-DB-3310-00001 1 COMBUSTION TURBINE #2 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 9/23/11 AM GAKG-00712 9/29/11 9/28/11 x 9/28/11 Approved

2952 STRUC-1 STRUC-1 DB1102 
(REV0) (110518) 25483-002-DBC-1111-00001 0 Unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 5/18/11 AM GAKG-00377 5/25/11 5/25/11 6/6/11

superseded 
by later 
revision

Comments Received - Zipped with Doc and distributed in IW
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

2953 STRUC-1 STRUC-1 DB1102 
(REV1) (110606) 25483-002-DBC-1111-00001 0 Unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 6/6/11 AM GAKG-00424 6/10/11 6/14/11 x 6/14/11 Approved

2954 STRUC-1 STRUC-1 DB1103 
(REV1) (111024) 25483-002-DBC-1111-00001 1 Unit 2 HRSG area slab foundation-Analysis and 

design Drawing Civil 10/24/11 ZB GAKG-00790 10/31/11 10/27/11 x 10/27/11 Approved

2955 STRUC-1 STRUC-1 DB1414 
(REV0) (111020) 25483-002-DBC-1411-00001 0 Compressor, Air Receiver & Dryer Foundation Analysis &

Design calculation Civil 10/20/11 ZB GAKG-00778 10/10/11 11/10/11 x 11/10/11 Approved

2965 STRUC-1 STRUC-1 CP2101 
(REV0) (110216) 25483-003-CP-2100-00001 0 STG PIPERACK PILE LOCATION PLAN Drawing Civil 2/16/11 AM GAKG-00202 2/22/11 2/22/11 x 2/22/11 Approved

2966 STRUC-1 STRUC-1 CP2401 
(REV0) (110121) 25483-003-CP-2400-00001 0 STEAM TURBINE PEDESTAL, FOUNDATION MAT, 

PILE LOCATION PLAN Drawing Civil 1/21/11 RK GAKG-00160 2/10/11
2/7/11

Superseded 
by REV1

2/11/11
Superseded 

by later 
revision

CBO Comment Response Rec'd and zipped with doc in IW 

2967 STRUC-1 STRUC-1 CP2401 
(REV1) (110211) 25483-003-CP-2400-00001 1 STEAM TURBINE PEDESTAL, FOUNDATION MAT, 

PILE LOCATION PLAN Drawing Civil 2/11/11 AM GAKG-00195 2/18/11 2/18/11 x 2/18/11 Approved

2968 STRUC-1 STRUC-1 CP3303 
(REV0) (110307) 25483-003-CP-3300-00001 0 Main STG GSU Transformer, Pile Location Plan Drawing Civil 3/7/11 AM GAKG-00235 3/14/11

3/10/11
Superseded 

by REV1
3/16/11

Superseded 
by later 
revision

CBO Comment Response Rec'd and zipped with doc in IW

2969 STRUC-1 STRUC-1 CP3303 
(REV1) (110316) 25483-003-CP-3300-00001 0 Main STG GSU Transformer, Pile Location Plan Drawing Civil 3/16/11 AM GAKG-00247 3/22/11 3/18/11 x 3/18/11 Approved

2970 STRUC-1 STRUC-1 CP3303 
(REV0) (110307) 25483-003-CPC-3300-00001 0 STG Transformer Foundation, Pile adequacy check Calculation Civil 3/7/11 AM GAKG-00235 3/14/11 3/10/11 3/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2971 STRUC-1 STRUC-1 CP3303 
(REV1) (110316) 25483-003-CPC-3300-00001 1 STG Transformer Foundation, Pile adequacy check Calculation Civil 3/16/11 AM GAKG-00247 3/22/11 3/18/11 x 3/18/11 Approved

2972 STRUC-1 STRUC-1 DB3303 
(REV0) (110429) 25483-003-DA-3310-00001 0 Main STG GSU transformer, detail of precast concrete 

fire wall, plan, sections & details Drawing Civil 4/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11
Superseded 

by later 
revision

Comments Received - zipped with Document in IW

2973 STRUC-1 STRUC-1 DB3303 
(REV1) (110523) 25483-003-DA-3310-00001 1

RESPONSE TO PLAN CHECK COMMENTS - Main 
STG GSU transformer, detail of precast concrete fire 
wall, plan, sections & details

Drawing Civil 5/23/11 AM GAKG-00390 6/13/11 6/14/11 x 6/14/11 Approved

2974 STRUC-1 STRUC-1 DB3303 
(REV2) (110720) 25483-003-DA-3310-00001 2 Main STG GSU transformer, detail of precast concrete 

fire wall, plan, sections & details Drawing Civil 7/20/11 AM GAKG-00528 7/27/11 7/27/11 x 7/27/11 Approved

2975 STRUC-1 STRUC-1 DB3303 
(REV3) (110923) 25483-003-DA-3310-00001 3 Main STG GSU transformer, detail of precast 

concrete fire wall, plan, sections & details Drawing Civil 9/23/11 AM GAKG-00713 9/29/11 9/28/11 x 9/28/11 Approved

2976 STRUC-1 STRUC-1 DB2102 
(REV0) (110824) 25483-003-DB-2110-00001 0 Steam Turbine Area Slab Plan & Section Drawing Civil 8/24/11 AM GAKG-00604 9/14/11 9/1/11 9/12/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2977 STRUC-1 STRUC-1 DB2102 
(REV1)  (110912) 25483-003-DB-2110-00001 0 Steam Turbine Area Slab Plan & Section Drawing Civil 9/12/11 AM GAKG-00661 9/14/11 9/19/11 x 9/19/11 Approved

2978 STRUC-1 STRUC-1 DB2102 
(REV0) (110824) 25483-003-DB-2110-00002 0 Steam Turbine Area Slab Section & Details Drawing Civil 8/24/11 AM GAKG-00604 9/14/11 9/1/11 9/12/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2979 STRUC-1 STRUC-1 DB2102 
(REV1)  (110912) 25483-003-DB-2110-00002 0 Steam Turbine Area Slab Section & Details Drawing Civil 9/12/11 AM GAKG-00661 9/14/11 9/19/11 x 9/19/11 Approved

2980 STRUC-1 STRUC-1 DB3201 
(REV0) (110727) 25483-003-DB-2110-00003 0 Steam Turbine Generator Area, Electrical Building 

(PDC), Foundation Plan & Details. Drawing Civil 7/27/11 AM GAKG-00548 8/17/11 8/10/11 8/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2981 STRUC-1 STRUC-1 DB3201 
(REV1) (110816) 25483-003-DB-2110-00003 1 Steam Turbine Generator Area, Electrical Building 

(PDC), Foundation Plan & Details. Drawing Civil 8/16/11 AM GAKS-00589 8/19/11 8/18/11 x 8/18/11 Approved

2982 STRUC-1 STRUC-1 DB3201 
(REV2) (120109) 25483-003-DB-2110-00003 2 Steam Turbine Generator Area, Electrical Building 

(PDC), Foundation Plan & Details. Drawing Civil 1/9/12 ZB GAKS-00996 1/16/12
Superseded 

by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision

2983 STRUC-1 STRUC-1 DB3201 
(REV3) (120119) 25483-003-DB-2110-00003 2 Steam Turbine Generator Area, Electrical Building 

(PDC), Foundation Plan & Details. Drawing Civil 1/19/12 ZB GAKG-01027 1/23/12 1/23/12 x 1/23/12 Approved

2984 STRUC-1 STRUC-1 DB2103 
(REV0) (110914) 25483-003-DB-2110-00004 0 STG Area, Generator Excitation Enclosure Foundation 

Plan, Section & Details Drawing Civil Vaughen, 
William 9/14/11 AM GAKG-00674 10/5/11 10/31/11 11/17/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2985 STRUC-1 STRUC-1 DB2103 
(REV1) (111117) 25483-003-DB-2110-00004 1 STG Area Generator Excitation Enclosure Foundation 

Plan, Section & Details Drawing Structural Vaughen, 
William 11/17/11 ZB GAKG-00861 11/23/11 11/23/11 1/11/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2986 STRUC-1 STRUC-1 DB2103 
(REV2) (120111) 25483-003-DB-2110-00004 2 STG Area Generator Excitation Enclosure Foundation 

Plan, Section & Details Drawing Structural Vaughen, 
William 1/11/12 ZB GAKG-01007 1/17/12 1/25/12 3/1/12

Superseded 
by later 
revision

CBO Comments Received ;  25483-000-V1A-EBB3-00008 included for reference 

2987 STRUC-1 STRUC-1 DB2103 
(REV3) (120301) 25483-003-DB-2110-00004 2 STG Area Generator Excitation Enclosure Foundation 

Plan, Section & Details Drawing Structural Vaughen, 
William 3/1/12 ZB GAKG-01151 3/7/12

Superseded 
by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision;  Response to Comments Submitted for Approval; V1A-
EBB3-00008 & V1A-MUSG-00199 Included for reference

2988 STRUC-1 STRUC-1 DB2103 
(REV4) (120307) 25483-003-DB-2110-00004 2 STG Area Generator Excitation Enclosure 

Foundation Plan, Section & Details Drawing Structural Vaughen, 
William 3/7/12 ZB GAKG-01176 3/14/12 3/7/12 x 3/7/12 Approved; V1A-EBB3-00008 & V1A-MUSG-00199 Included for reference

2989 STRUC-1 STRUC-1 DB3302 
(REV0) (110801) 25483-003-DB-2110-00005 0 Steam Turbine Generator Area, Load Center 

Transformer, Foundation Plan and Sections. Drawing Civil 8/1/11 AM GAKG-00560 8/22/11 8/15/11 x 8/15/11 Approved

2990 STRUC-1 STRUC-1 DB2108 
(REV0) (111129) 25483-003-DB-2110-00006 0 Steam Turbine Generator Area Iso Phase Bus Duct and 

Basket Strainer Foundation Plan and Sections Drawing Civil Vaughen, 
William 11/29/11 ZB GAKG-00893 12/6/11 12/16/11 1/24/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2991 STRUC-1 STRUC-1 DB2108 
(REV1) (120124) 25483-003-DB-2110-00006 1 Steam Turbine Generator Area Iso Phase Bus Duct and 

Basket Strainer Foundation Plan and Sections Drawing Civil Vaughen, 
William 1/24/12 ZB GAKG-01041 1/24/12 1/26/12 3/13/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2992 STRUC-1 STRUC-1 DB2108 
(REV2) (120313) 25483-003-DB-2110-00006 2 Steam Turbine Generator Area Iso Phase Bus Duct and 

Basket Strainer Foundation Plan and Sections Drawing Civil Vaughen, 
William 3/13/12 ZB GAKG-01199 3/20/12 3/27/12 4/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

2993 STRUC-1 STRUC-1 DB2108 
(REV3) (120412) 25483-003-DB-2110-00006 2 Steam Turbine Generator Area Iso Phase Bus Duct 

and Basket Strainer Foundation Plan and Sections Drawing Civil Vaughen, 
William 4/12/12 ZB GAKG-01286 4/19/12 4/17/12 4/17/12 Approved with Conditions - zipped with document

2994 STRUC-1 STRUC-1 DB2106 
(REV0) (111110) 25483-003-DB-2110-00007 0 Steam Turbine Generator Area Closed Cooling Water 

Pumps Foundation Plan and Sections Drawing Civil 11/10/11 ZB GAKG-00840 11/30/11 11/28/11 1/4/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2995 STRUC-1 STRUC-1 DB2106 
(REV1) (120104) 25483-003-DB-2110-00007 1 Steam Turbine Generator Area Closed Cooling Water 

Pumps Foundation Plan and Sections Drawing Civil 1/4/12 ZB GAKG-00975 1/11/12 1/6/12 1/17/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

2996 STRUC-1 STRUC-1 DB2106 
(REV2) (120117) 25483-003-DB-2110-00007 2 Steam Turbine Generator Area Closed Cooling Water 

Pumps Foundation Plan and Sections Drawing Civil 1/17/12 ZB GAKG-01021 1/17/12 1/20/12 1/24/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document;  V1A-MPCG-00001 & V1A-MPCG-
00066 submitted for reference

2997 STRUC-1 STRUC-1 DB2106 
(REV3) (120124) 25483-003-DB-2110-00007 3 Steam Turbine Generator Area Closed Cooling Water 

Pumps Foundation Plan and Sections Drawing Civil 1/24/12 ZB GAKG-01038 1/24/12 1/24/12 1/30/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document
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2998 STRUC-1 STRUC-1 DB2106 
(REV4) (120130) 25483-003-DB-2110-00007 4 Steam Turbine Generator Area Closed Cooling 

Water Pumps Foundation Plan and Sections Drawing Civil 1/30/12 ZB GAKG-01067 1/31/12 1/30/12 x 1/30/12 Approved; V1A-MPCG-00001 & V1A-MPCG-00066 submitted for reference

2999 STRUC-1 STRUC-1 DB2105 
(REV0) (111102) 25483-003-DB-2110-00008 0 STG Area, Chemical Feed Skid Foundation Plan and 

Section Drawing Civil 11/2/11 ZB GAKG-00813 11/23/11 12/5/11 1/4/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3000 STRUC-1 STRUC-1 DB2105 
(REV1) (120104) 25483-003-DB-2110-00008 1 STG Area, Chemical Feed Skid Foundation Plan and 

Section Drawing Civil 1/4/12 ZB GAKG-00974 1/11/12 1/6/12 1/6/12 Approved with Conditions - zipped with document

3001 STRUC-1 STRUC-1 DB2104 
(REV0) (111028) 25483-003-DB-2110-00009 0 STG Area, CCW Exchangers Foundation Plan and 

Section Drawing Civil 10/28/11 ZB GAKG-00802 11/16/11 11/18/11 1/4/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3002 STRUC-1 STRUC-1 DB2104 
(REV1) (120104) 25483-003-DB-2110-00009 1 STG Area, CCW Exchangers Foundation Plan and 

Section Drawing Civil 1/4/12 ZB GAKG-00967 1/11/12 1/11/12 1/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3003 STRUC-1 STRUC-1 DB2104 
(REV2) (120116) 25483-003-DB-2110-00009 1 STG Area, CCW Exchangers Foundation Plan and 

Section Drawing Civil 1/16/12 ZB GAKG-01016 1/17/12 1/20/12 1/24/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3004 STRUC-1 STRUC-1 DB2104 
(REV3) (120124) 25483-003-DB-2110-00009 1 STG Area, CCW Exchangers Foundation Plan and 

Section Drawing Civil 1/24/12 ZB GAKG-01040 1/24/12 1/24/12 x 1/24/12 Approved

3005 STRUC-1 STRUC-1 DB2110 
(REV0) (120221) 25483-003-DB-2110-00010 0 STG  Area Unit-3 pipe support, Plan & Section Drawing Civil Ong, 

Edward 2/21/12 ZB GAKG-01130 3/12/12 3/1/12 3/19/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3006 STRUC-1 STRUC-1 DB2110 
(REV1) (120319) 25483-003-DB-2110-00010 1 STG  Area Unit-3 pipe support, Plan & Section Drawing Civil Ong, 

Edward 3/19/12 ZB GAKG-01214 3/26/12 4/3/12 x 4/3/12 Approved

3007 STRUC-1 STRUC-1 DB2109 
(REV0) (111202) 25483-003-DB-2110-00011 0 CO2 bottle storage area foundation plan & section Drawing Civil Ong, Edward 12/2/11 ZB GAKG-00905 12/8/11 12/20/11 3/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3008 STRUC-1 STRUC-1 DB2109 
(REV1) (120301) 25483-003-DB-2110-00011 0 CO2 bottle storage area foundation plan & section Drawing Civil Ong, 

Edward 3/1/12 ZB GAKG-01156 3/8/12 3/1/12 x 3/1/12 Response to Comments Submitted to the CBO for Approval

3009 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DB-2410-00001 0 Steam Turbine Pedestal, Foundation Mat, Concrete neat 

line and Embedment Plan Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 7/14/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3010 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DB-2410-00001 0 Steam Turbine Pedestal, Foundation Mat, Concrete neat 

line and Embedment Plan Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3011 STRUC-1 STRUC-1 DB2401 
(REV2) (110706) 25483-003-DB-2410-00001 1 Steam Turbine Pedestal, Foundation Mat, Concrete neat 

line and Embedment Plan Drawing Civil 7/6/11 AM GAKG-00494 7/13/11 7/13/11 7/14/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3012 STRUC-1 STRUC-1 DB2401 
(REV3) (110714) 25483-003-DB-2410-00001 2 Steam Turbine Pedestal, Foundation Mat, Concrete neat 

line and Embedment Plan Drawing Civil 7/14/11 AM GAKG-00519 7/21/11 7/20/11 x 7/20/11 Approved

3013 STRUC-1 STRUC-1 DB2401 
(REV5) (110922) 25483-003-DB-2410-00001 3 Steam Turbine Pedestal, Foundation Mat, Concrete neat 

line and Embedment Plan Drawing Civil 9/22/11 AM GAKG-00704 9/28/11 9/28/11 x 9/28/11 Approved

3014 STRUC-1 STRUC-1 DB2401 
(REV8) (120403) 25483-003-DB-2410-00001 4 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #2 Drawing Civil 4/3/12 ZB GAKG-01263 4/10/12 4/16/12 CBO Comments Received - zipped with document

3015 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DB-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Concrete neat 

line plan Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3016 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DB-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Concrete neat 

line plan Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3017 STRUC-1 STRUC-1 DB2401 
(REV7) (120104) 25483-003-DB-2420-00003 3 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #2 Drawing Civil 1/4/12 ZB GAKG-00977 1/11/12 1/9/12 x 1/9/12 Approved

3018 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DB-2490-00001 0 Steam Turbine Pedestal, Foundation Concrete, 

Elevations and Sections Sheet #1 Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3019 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DB-2490-00001 0 Steam Turbine Pedestal, Foundation Concrete, 

Elevations and Sections Sheet #1 Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3020 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DB-2490-00001 1 Steam Turbine Pedestal, Foundation Concrete, 

Elevations and Sections Sheet #1 Drawing Civil 8/8/11 AM GAKG-00572 8/15/11 8/11/11 x 8/11/11 Approved

3021 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DB-2490-00002 0 Steam Turbine Pedestal, Foundation Concrete, 

Elevations and Sections Sheet #2 Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3022 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DB-2490-00002 0 Steam Turbine Pedestal, Foundation Concrete, 

Elevations and Sections Sheet #2 Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3023 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DB-2490-00002 1 Steam Turbine Pedestal, Foundation Concrete, 

Elevations and Sections Sheet #2 Drawing Civil 8/8/11 AM GAKG-00572 8/15/11 8/11/11 x 8/11/11 Approved

3024 STRUC-1 STRUC-1 DB2401 
(REV6) (111104) 25483-003-DB-2490-00002 2 Steam Turbine Pedestal, Foundation Concrete, 

Elevations and Sections Sheet #2 Drawing Civil 11/4/11 ZB GAKG-00819 11/11/11 11/9/11 x 11/9/11 Approved

3025 STRUC-1 STRUC-1 DB3303 
(REV0) (110429) 25483-003-DB-3310-00001 0 Main STG GSU transformer, Foundation Plan, sections 

& details Drawing Civil 4/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11
Superseded 

by later 
revision

Comments Received - zipped with Documents in IW

3026 STRUC-1 STRUC-1 DB3303 
(REV1) (110523) 25483-003-DB-3310-00001 0

RESPONSE TO PLAN CHECK COMMENTS - Main 
STG GSU transformer, Foundation Plan, sections & 
details

Drawing Civil 5/23/11 AM GAKG-00390 6/13/11 6/14/11 x 6/14/11 Approved

3027 STRUC-1 STRUC-1 DB3303 
(REV2) (110720) 25483-003-DB-3310-00001 0 Main STG GSU transformer, Foundation Plan, sections 

& details Drawing Civil 7/20/11 AM GAKG-00528 7/27/11 7/27/11 x 7/27/11 Approved

3028 STRUC-1 STRUC-1 DB3303 
(REV3) (110923) 25483-003-DB-3310-00001 1 Main STG GSU transformer, Foundation Plan, 

sections & details Drawing Civil 9/23/11 AM GAKG-00713 9/29/11 9/28/11 x 9/28/11 Approved

3032 STRUC-1 STRUC-1 DB2110 
(REV0) (120221) 25483-003-DBC-2110-00001 0 Design of STG Area mat for miscellaneous pipe supports Calculation Civil Ong, Edward 2/21/12 ZB GAKG-01130 3/12/12 3/1/12 3/19/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3033 STRUC-1 STRUC-1 DB2110 
(REV1) (120319) 25483-003-DBC-2110-00001 1 Design of STG Area mat for miscellaneous pipe 

supports Calculation Civil Ong, 
Edward 3/19/12 ZB GAKG-01214 3/26/12 4/3/12 x 4/3/12 Approved

3035 STRUC-1 STRUC-1 DB2103 
(REV1) (111117) 25483-003-DBC-2110-00003 1 STG Generator Excitation Enclosure- Analysis and 

design Calculation Structural Vaughen, 
William 11/17/11 ZB GAKG-00861 11/23/11 11/23/11 1/11/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document; 25483-000-V1A-EBB3-00008 
included for reference

3036 STRUC-1 STRUC-1 DB2103 
(REV2) (120111) 25483-003-DBC-2110-00003 1 STG Generator Excitation Enclosure- Analysis and 

design Calculation Structural Vaughen, 
William 1/11/12 ZB GAKG-01007 1/17/12 1/25/12 3/1/12

Superseded 
by later 
revision

CBO Comments Received ;  25483-000-V1A-EBB3-00008 included for reference 

3037 STRUC-1 STRUC-1 DB2103 
(REV3) (120301) 25483-003-DBC-2110-00003 1 STG Generator Excitation Enclosure- Analysis and 

design Calculation Structural Vaughen, 
William 3/1/12 ZB GAKG-01151 3/7/12

Superseded 
by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision;  Response to Comments Submitted for Approval; V1A-
EBB3-00008 & V1A-MUSG-00199 Included for reference

3038 STRUC-1 STRUC-1 DB2103 
(REV4) (120307) 25483-003-DBC-2110-00003 2 STG Generator Excitation Enclosure- Analysis and 

design Calculation Structural Vaughen, 
William 3/7/12 ZB GAKG-01176 3/14/12 3/7/12 x 3/7/12 Approved; V1A-EBB3-00008 & V1A-MUSG-00199 Included for reference
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3039 STRUC-1 STRUC-1 DB2108 
(REV0) (111129) 25483-003-DBC-2110-00006 0 Design of STG Area Basket Strainer and Iso-Phase Bus 

Duct Mat Foundation Calculation Structural Vaughen, 
William 11/29/11 ZB GAKG-00893 12/6/11 12/16/11 1/24/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3040 STRUC-1 STRUC-1 DB2108 
(REV1) (120124) 25483-003-DBC-2110-00006 1 Design of STG Area Basket Strainer and Iso-Phase Bus 

Duct Mat Foundation Calculation Structural Vaughen, 
William 1/24/12 ZB GAKG-01041 1/24/12 1/26/12 3/13/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3041 STRUC-1 STRUC-1 DB2108 
(REV2) (120313) 25483-003-DBC-2110-00006 2 Design of STG Area Basket Strainer and Iso-Phase Bus 

Duct Mat Foundation Calculation Structural Vaughen, 
William 3/13/12 ZB GAKG-01199 3/20/12 3/27/12 4/12/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3042 STRUC-1 STRUC-1 DB2108 
(REV3) (120412) 25483-003-DBC-2110-00006 2 Design of STG Area Basket Strainer and Iso-Phase 

Bus Duct Mat Foundation Calculation Structural Vaughen, 
William 4/12/12 ZB GAKG-01286 4/19/12 4/17/12 4/17/12 Approved with Conditions - zipped with document

3044 STRUC-1 STRUC-1 DB2106 
(REV0) (111110) 25483-003-DBC-2110-00007 0 CCW Pump Foundation - Analysis and Design Calculation Civil 11/10/11 ZB GAKG-00840 11/30/11 11/28/11 1/4/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3045 STRUC-1 STRUC-1 DB2106 
(REV1) (120104) 25483-003-DBC-2110-00007 1 CCW Pump Foundation - Analysis and Design Calculation Civil 1/4/12 ZB GAKG-00975 1/11/12 1/6/12 1/17/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3046 STRUC-1 STRUC-1 DB2106 
(REV2) (120117) 25483-003-DBC-2110-00007 2 CCW Pump Foundation - Analysis and Design Calculation Civil 1/17/12 ZB GAKG-01021 1/17/12 1/20/12 1/24/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document;  V1A-MPCG-00001 & V1A-MPCG-
00066 submitted for reference

3047 STRUC-1 STRUC-1 DB2106 
(REV3) (120124) 25483-003-DBC-2110-00007 2 CCW Pump Foundation - Analysis and Design Calculation Civil 1/24/12 ZB GAKG-01038 1/24/12 1/24/12 1/30/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3048 STRUC-1 STRUC-1 DB2106 
(REV4) (120130) 25483-003-DBC-2110-00007 3 CCW Pump Foundation - Analysis and Design Calculation Civil 1/30/12 ZB GAKG-01067 1/31/12 1/30/12 x 1/30/12 Approved; V1A-MPCG-00001 & V1A-MPCG-00066 submitted for reference

3049 STRUC-1 STRUC-1 DB2105 
(REV0) (111102) 25483-003-DBC-2110-00008 0 Design of Ammonia Chemical feed skid area Calculation Civil 11/2/11 ZB GAKG-00813 11/23/11 12/5/11 1/4/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3050 STRUC-1 STRUC-1 DB2105 
(REV1) (120104) 25483-003-DBC-2110-00008 1 Design of Ammonia Chemical feed skid area Calculation Civil 1/4/12 ZB GAKG-00974 1/11/12 1/6/12 1/6/12 Approved with Conditions - zipped with document

3051 STRUC-1 STRUC-1 DB2104 
(REV0) (111028) 25483-003-DBC-2110-00009 0 CCW Heat Exchanger Foundation Calculation Civil 10/28/11 ZB GAKG-00802 11/16/11 11/18/11 1/4/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3052 STRUC-1 STRUC-1 DB2104 
(REV1) (120104) 25483-003-DBC-2110-00009 1 CCW Heat Exchanger Foundation Calculation Civil 1/4/12 ZB GAKG-00967 1/11/12 1/11/12 1/16/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3053 STRUC-1 STRUC-1 DB2104 
(REV2) (120116) 25483-003-DBC-2110-00009 1 CCW Heat Exchanger Foundation Calculation Civil 1/16/12 ZB GAKG-01016 1/17/12 1/20/12 1/24/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3054 STRUC-1 STRUC-1 DB2104 
(REV3) (120124) 25483-003-DBC-2110-00009 2 CCW Heat Exchanger Foundation Calculation Civil 1/24/12 ZB GAKG-01040 1/24/12 1/24/12 x 1/24/12 Approved

3055 STRUC-1 STRUC-1 DB2109 
(REV0) (111202) 25483-003-DBC-2110-00010 0 CO2 Foundation Analysis and Design Calculation Civil Ong, Edward 12/2/11 ZB GAKG-00905 12/8/11 12/20/11 3/1/12

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3056 STRUC-1 STRUC-1 DB2109 
(REV1) (120301) 25483-003-DBC-2110-00010 0 CO2 Foundation Analysis and Design Calculation Civil Ong, 

Edward 3/1/12 ZB GAKG-01156 3/8/12 3/1/12 x 3/1/12 Response to Comments Submitted to the CBO for Approval

3057 STRUC-1 STRUC-1 DB2112 
(REV0) (120427) 25483-003-DBC-2110-00012 0 Design of CCW Tank Foundation Drawing Civil 4/27/12 GAKG-01318 5/3/12 4/30/12 CBO Comments Received  - zipped with document

3058 STRUC-1 STRUC-1 DB2103 
(REV0) (110914) 25483-003-DBC-2111-00003 0 STG Generator Excitation Enclosure- Analysis and 

design Calculation Civil Vaughen, 
William 9/14/11 AM GAKG-00674 10/5/11 10/31/11 11/17/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3059 STRUC-1 STRUC-1 DB3303 
(REV0) (110429) 25483-003-DBC-3310-00001 0 STG Transformer Foundation Calculation Civil 4/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11

Superseded 
by later 
revision

Comments Received - zipped with Documents in IW

3060 STRUC-1 STRUC-1 DB3303 
(REV1) (110523) 25483-003-DBC-3310-00001 0 RESPONSE TO PLAN CHECK COMMENTS - STG 

Transformer Foundation Calculation Civil 5/23/11 AM GAKG-00390 6/13/11 6/14/11 x 6/14/11 Approved

3061 STRUC-1 STRUC-1 DB3303 
(REV2) (110720) 25483-003-DBC-3310-00001 1 STG Transformer Foundation Calculation Civil 7/20/11 AM GAKG-00528 7/27/11 7/27/11 x 7/27/11 Approved

3065 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DD-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Anchor bolt 

location & details Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3066 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DD-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Anchor bolt 

location & details Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3067 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DD-2420-00001 1 Steam Turbine Pedestal, Operating Deck, Anchor bolt 

location & details Drawing Civil 8/8/11 AM GAKG-00572 8/15/11 8/11/11 x 8/11/11 Approved

3068 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DD-2420-00002 0 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #1 Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3069 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DD-2420-00002 0 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #1 Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3070 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DD-2420-00002 1 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #1 Drawing Civil 8/8/11 AM GAKG-00572 8/15/11 8/11/11 x 8/11/11 Approved

3071 STRUC-1 STRUC-1 DB2401 
(REV6) (111104) 25483-003-DD-2420-00002 2 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #1 Drawing Civil 11/4/11 ZB GAKG-00819 11/11/11 11/9/11 x 11/9/11 Approved

3072 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DD-2420-00003 0 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #2 Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3073 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DD-2420-00003 0 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #2 Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3074 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DD-2420-00003 1 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #2 Drawing Civil 8/8/11 AM GAKG-00572 8/15/11 8/11/11 x 8/11/11 Approved

3075 STRUC-1 STRUC-1 DB2401 
(REV6) (111104) 25483-003-DD-2420-00003 2 Steam Turbine Pedestal, Operating Deck, Embedded 

items, Sheet #2 Drawing Civil 11/4/11 ZB GAKG-00819 11/11/11 11/9/11 x 11/9/11 Approved

3076 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DD-2420-00004 0 Steam Turbine Pedestal, Foundation Concrete, 

Embedded Steel details Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3077 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DD-2420-00004 0 Steam Turbine Pedestal, Foundation Concrete, 

Embedded Steel details Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3078 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DD-2420-00004 1 Steam Turbine Pedestal, Foundation Concrete, 

Embedded Steel details Drawing Civil 8/8/11 AM GAKG-00572 8/15/11 8/11/11 x 8/11/11 Approved

3083 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2410-00001 0 Steam Turbine Mat, Reinforcing Plan & Details Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document
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3084 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2410-00001 0 Steam Turbine Mat, Reinforcing Plan & Details Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3085 STRUC-1 STRUC-1 DB2401 
(REV5) (110922) 25483-003-DG-2410-00001 1 Steam Turbine Mat, Reinforcing Plan & Details Drawing Civil 9/22/11 AM GAKG-00704 9/28/11 9/28/11 x 9/28/11 Approved

3086 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Reinforcing 

plan, Sheet 1 Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3087 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Reinforcing 

plan, Sheet 1 Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3088 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2420-00002 0 Steam Turbine Pedestal, Operating Deck, Reinforcing 

plan, Sheet 2 Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3089 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2420-00002 0 Steam Turbine Pedestal, Operating Deck, Reinforcing 

plan, Sheet 2 Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3090 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2420-00003 0 Steam Turbine Pedestal, Operating Deck, Reinforcing 

plan, Sheet 3 Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3091 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2420-00003 0 Steam Turbine Pedestal, Operating Deck, Reinforcing 

plan, Sheet 3 Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3092 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2490-00001 0 Steam Turbine Pedestal, Reinforcing sections & details Drawing Civil 4/6/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with document

3093 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2490-00001 0 Steam Turbine Pedestal, Reinforcing sections & details Drawing Civil 5/13/11 AM GAKG-00374 6/3/11 6/7/11 x 6/7/11 Approved

3096 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-003-SS-2110-00001 0 STG  Chemical Shed, Isometric View Drawing Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

3098 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-003-SS-2110-00002 0 STG  Chemical Shed , Plan at EL 1’-8” (Base Plate Plan) Drawing Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

3099 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-003-SS-2110-00003 0 STG  Chemical Shed, Plan at roof Drawing Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

3102 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-003-SS-2190-00001 0 STG  Chemical Shed, Elevation along grid A B, 1 &2 Drawing Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

3104 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-003-SS-2190-00002 0 STG  Chemical Shed, Plan for purlin Drawing Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

3105 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-003-SS-2190-00003 0 STG  Chemical Shed, Base plate & beam connection 

details Drawing Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

3106 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-003-SS-2190-00004 0 STG  Chemical Shed, H_Brace connection Details Drawing Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

3107 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-003-SS-2190-00005 0 STG  Chemical Shed , V_Brace connection Details Drawing Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

3108 STRUC-1 STRUC-1 SS2105 
(REV0) (120110) 25483-003-SS-2190-00006 0 STG  Chemical Shed , Purlin connection Details. Drawing Structural 1/10/12 ZB GAKG-01003 1/17/12 1/24/12 x 1/24/12 Approved

3116 STRUC-1 STRUC-1 DB7204 
(REV0) (120203) 25483-0-DB-7210-00008 0 Cooling Tower Area, Cable Tray Support Foundation 

Plan, Section & Details Drawing Civil Ong, Edward 2/3/12 ZB GAKG-01084 2/4/12 2/10/12 3/16/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3117 STRUC-1 STRUC-1 DB7204 
(REV1) (120316) 25483-0-DB-7210-00008 1 Cooling Tower Area, Cable Tray Support Foundation 

Plan, Section & Details Drawing Civil Ong, Edward 3/16/12 ZB GAKG-01210 3/23/12 3/16/12 3/22/12
Superseded 

by later 
revision

CBO Comments Received - zipped with Document

3118 STRUC-1 STRUC-1 DB7204 
(REV2) (120322) 25483-0-DB-7210-00008 1 Cooling Tower Area, Cable Tray Support Foundation 

Plan, Section & Details Drawing Civil Ong, 
Edward 3/22/12 ZB GAKG-01228 3/29/12 3/27/12 x 3/27/12 Approved

3119 STRUC-1 STRUC-1 DB7205 
(REV0) (120203) 25483-0-DB-7210-00009 0 Cooling Tower Basin Area, Foundation Plan for Pipe 

Risers, Stair & Ladder Pad (Sheet 1) Drawing Civil Ong, Edward 2/3/12 ZB GAKG-01085 2/4/12 2/16/12 3/7/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3120 STRUC-1 STRUC-1 DB7205 
(REV0) (120203) 25483-0-DB-7210-00010 0 Cooling Tower Basin Area, Foundation Plan for Pipe 

Risers, Stair & Ladder Pad (Sheet 2) Drawing Civil Ong, Edward 2/3/12 ZB GAKG-01085 2/4/12 2/16/12 3/7/12
Superseded 

by later 
revision

CBO Comments Received - zipped with document

3121 STRUC-1 STRUC-1 DB2112 
(REV0) (120427) 25483-3-DB-2110-00012 0 STG  Area, CCW Chemical Feed Tank, Plan Sections & 

Details Drawing Civil 4/27/12 GAKG-01318 5/3/12 4/30/12 CBO Comments Received  - zipped with document

3128 STRUC-1
STRUC-1 CERAM 
0311-0411 (REV0) 

(110531)
N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance 

MAR11-APR11

Certificate of 
Compliance 
Reference 
Document

Civil 5/31/11 AM GAKG-00405 6/21/11 6/1/11 x 6/1/11 Reviewed for Reference

3129 STRUC-1 STRUC-1 CERAM 
0511 (REV0) (110614) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance 

MAY11

Certificate of 
Compliance 
Reference 
Document

Civil 6/14/11 AM GAKG-00450 7/5/11 6/16/11 x 6/16/11 Reviewed for Reference

3130 STRUC-1 STRUC-1 CERAM 
0611 (REV0) (110706) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance 

JUNE11

Certificate of 
Compliance 
Reference 
Document

Civil 7/6/11 AM GAKG-00495 7/27/11 7/6/11 x 7/6/11 Reviewed for Reference

3131 STRUC-1 STRUC-1 CERAM 
0711 (REV0) (110802) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance 

July11

Certificate of 
Compliance 
Reference 
Document

Civil 8/2/11 AM GAKG-00563 8/23/11 8/2/11 x 8/2/11 Reviewed for Reference

3132 STRUC-1 STRUC-1 CERAM 
0811 (REV0) (110906) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance 

August 2011

Certificate of 
Compliance 
Reference 
Document

Civil 9/6/11 AM GAKG-00644 9/27/11 9/7/11 x 9/7/11 Reviewed for Reference

3133 STRUC-1 STRUC-1 CERAMZB 
0911 (REV0) (111007) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance 

September 2011 - Sealed by Zachary Beach

Certificate of 
Compliance 
Reference 
Document

Civil 10/7/11 ZB GAKG-00747 10/28/11 10/7/11 x 10/7/11 Reviewed for Reference

3134 STRUC-1 STRUC-1 CERDG 
1010 (REV0) (110601) N/A N/A Donald Gerken - STRUC-1 Certificate of Compliance 

OCT10

Certificate of 
Compliance 
Reference 
Document

Civil 6/1/11 DG GAKG-00411 6/21/11 6/1/11 x 6/1/11 Reviewed for Reference

3135 STRUC-1 STRUC-1 CERQP 
0611 (REV0) (110705) N/A N/A Qin Pan - STRUC-1 Certificate of Compliance JUNE11

Certificate of 
Compliance 
Reference 
Document

Civil 7/5/11 QP GAKG-00493 7/25/11 7/5/11 x 7/5/11 Reviewed for Reference

3136 STRUC-1 STRUC-1 CERRK 
0511 (REV0) (110613) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance 

MAY11

Certificate of 
Compliance 
Reference 
Document

Civil 6/13/11 RK GAKG-00446 7/4/11
Superseded 

by later 
revision

6/15/11
Superseded 

by later 
revision

Superseded by later revision
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3137 STRUC-1 STRUC-1 CERRK 
0511 (REV1) (110615) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance 

MAY11

Certificate of 
Compliance 
Reference 
Document

Civil 6/15/11 RK GAKG-00456 7/6/11 6/16/11 x 6/16/11 Reviewed for Reference

3138 STRUC-1 STRUC-1 CERRK 
0611 (REV0) (110713) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance 

June 11

Certificate of 
Compliance 
Reference 
Document

Civil 7/13/11 RK GAKG-00514 8/3/11 7/13/11 x 7/13/11 Reviewed for Reference

3139 STRUC-1 STRUC-1 CERRK 
0711 (REV0) (110901) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance 

July 11

Certificate of 
Compliance 
Reference 
Document

Civil 9/1/11 RK GAKG-00634 9/22/11 9/6/11 x 9/6/11 Reviewed for Reference

3140 STRUC-1
STRUC-1 CERRK 
1010-0411 (REV0) 

(110613)
N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance 

OCT10-APR11

Certificate of 
Compliance 
Reference 
Document

Civil 6/13/11 RK GAKG-00441 7/4/11
Superseded 

by later 
revision

6/15/11
Superseded 

by later 
revision

Superseded by later revision

3141 STRUC-1
STRUC-1 CERRK 
1010-0411 (REV1) 

(110615)
N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance 

OCT10-APR11

Certificate of 
Compliance 
Reference 
Document

Civil 6/15/11 RK GAKG-00454 7/6/11 6/16/11 x 6/16/11 Reviewed for Reference

3142 STRUC-1 STRUC-1 CERZB 1111 
(REV0) (111205) N/A N/A Beach, Zachary STRUC-1 Certificate of Compliance Nov 

11

Certificate of 
Compliance 
Reference 
Document

Structural 12/5/11 ZB GAKG-00911 12/26/11 12/6/11 12/6/11 Reviewed for Reference

3143 STRUC-1 STRUC-1 CERZB 1111 
(REV0) (111205) N/A N/A Malhotra, Ajay STRUC-1 Certificate of Compliance Nov 

11 - sealed by Zachary Beach

Certificate of 
Compliance 
Reference 
Document

Structural 12/5/11 ZB GAKG-00911 12/26/11 12/6/11 12/6/11 Reviewed for Reference

3144 STRUC-1
STRUC-1 

SUPPQUALITY01 
(REV0) (110915)

N/A N/A Quality documents for HSRG 1 and 2 stair tower bolts 
and plates

Supplier Quality for 
Information only 9/17/11 x GAKG-00675 NA 10/3/11 x 10/3/11 Reviewed for Reference

3145 STRUC-1 STRUC-1 WIND 
(REV0) (110428) N/A N/A

Civil Structural Standards - Wind Exposure (Structural 
Calculations Performed for Wind Exposure by T. 
Hemenway, dated 4/26/11

Standards/Calculat
ion Structural 4/28/11 N/A GAKG-00329 5/3/2011 

Expedite 5/27/11 7/14/11 superseded 
by Rev 1 comments received - B. Ritter advised not to take action.

3146 STRUC-1 STRUC-1 WIND 
(REV1) (110714) N/A N/A Evaluation of the Wind Exposure Category at the Russell 

City Energy Center Construction Site
Standards/Calculat

ion Structural 7/14/11 x N/A N/A 7/19/11 
7/15/2011 x 7/19/11 

7/15/2011 Approved - same content as STRUC-1 SSC01 (REV1) (110719)

3148 STRUC-1 STRUC-1  CERZB 
(REV0) (111102) NA NA Zachary Beach - STRUC-1 Certificate of Compliance 

OCT11

Certificate of 
Compliance 
Reference 
Document

Structural 11/2/11 ZB GAKG-00814 11/23/11 11/2/11 x 11/2/11 Reviewed for Reference

3149 STRUC-1 STRUC-1 CERZB 0112 
(REV0) (120213) NA NA Zachary Beach -  STRUC-1 Certificate of Compliance - 

Jan 2012 - ZB 

Certificate of 
Compliance 
Reference 
Document

Structural 2/13/12 ZB GAKG-01112 3/5/12 2/13/12 x 2/13/12 Reviewed for Reference

3150 STRUC-1 STRUC-1 CERZB 0212 
(REV0) (120305) NA NA Zachary Beach -  STRUC-1 Certificate of Compliance - 

FEB 2012 

Certificate of 
Compliance 
Reference 
Document

Structural 3/5/12 ZB GAKG-01163 3/26/12 3/7/12 x 3/7/12 Reviewed for Reference

3151 STRUC-1 STRUC-1 CERZB 0312 
(REV0) (120405) NA NA Zachary Beach -  STRUC-1 Certificate of Compliance - 

MAR 2012 

Certificate of 
Compliance 
Reference 
Document

Structural 4/5/12 ZB GAKG-01268 4/26/12 4/5/12 x 4/5/12 Reviewed for Reference

3147 STRUC-1 STRUC-1 CERZB 0412 
(REV0) (120503) NA NA Beach Zachary STRUC-1 Certificate of Compliance April 

2012

Certificate of 
Compliance 
Reference 
Document

Mechanical 5/3/12 ZB GAKG-01341 5/24/12 5/9/12 x 5/9/12 Reviewed for Reference

3152 STRUC-1 STRUC-1 CERZB 1211 
(REV0) (120105) NA NA Zachary Beach - STRUC-1 Certificate of Compliance 

DEC2011

Certificate of 
Compliance 
Reference 
Document

Structural 1/5/12 ZB GAKG-00984 1/26/12 1/5/12 1/5/12 Reviewed for Reference

3153 STRUC-1 STRUC-1 DB3203 
(REV5) (120113) NA NA NA NA NA NA 1/13/12 NA NA NA NA NA NA

Posted to TRB Site then removed.  CBO considers this revision of the package to 
be recorded.  When resubmitting next time, use REV6.  See STRUC-1 DB3203 
(REV6) (120117)

3154 STRUC-1 STRUC-1 SS6101 
(REV4) (120403) NA NA

Conditions of Approval for Russell City Energy 
Center Submittal STRUC-1 SS6101 (REV3) (120319) 
– with commentary

Commentary Structural Kaszpurenk
o, Mike 4/3/12 GAKG-01265 4/24/12 4/5/12 x 4/5/12 Approved - Response to Conditions of Approval Submitted to Close Item

3173 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

25483-000-GMX-GCE-00001 1 Welding Standards and Procedures Master Index Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3174 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV1) (110817)

25483-000-GMX-GCE-00001 2 Welding Standards and Procedures Master Index Specification - 
Reference Only Civil 8/17/11 GAKG-00591 9/7/11 8/25/11 x 8/25/11 Reviewed for Reference

3175 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-F0001 1 Welding and NDE Matrix - Form 167 Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3176 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV1) (110817)

4MP-T040-F0001 2 Welding and NDE Matrix - Form 167 Specification - 
Reference Only Civil 8/17/11 GAKG-00591 9/7/11 8/25/11 x 8/25/11 Reviewed for Reference

3177 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0001 11 Brazing Performance Specifications BQ-1 Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3178 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0005 4 General Brazing/Soldering Standard GBS/GSS Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3179 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0014 21 General Welding standard GWS-2 Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3180 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV1) (110817)

4MP-T040-S0016 0 General Welding Standard GWS-Ductwork Specification - 
Reference Only Civil 8/17/11 GAKG-00591 9/7/11 8/25/11 x 8/25/11 Reviewed for Reference

3181 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV1) (110817)

4MP-T040-S0017 20 General Welding Standard GWS-P91 Specification - 
Reference Only Civil 8/17/11 GAKG-00591 9/7/11 8/25/11 x 8/25/11 Reviewed for Reference
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25483-000-G02-GGG-00024-000
GEN2-0004 (REV 23) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

3182 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV1) (110817)

4MP-T040-S0019 4 General Welding Standard GWS-Sheet Metal D1.3 Specification - 
Reference Only Civil 8/17/11 GAKG-00591 9/7/11 8/25/11 x 8/25/11 Reviewed for Reference

3183 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0037 9 Weld Standard Welding Fabrication and Quality Control 
Documentation Requirements WD-2

Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3184 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0039 10 Welding Specification Welding Filler Metal Control 
WFMC-2

Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3185 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0078 27 Welding Performance Qualification Specification ASME 
IX WQ-1

Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3186 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV1) (110817)

4MP-T040-S0081 3 Welding Performance Qualification Specification D1.3 
WQ-4

Specification - 
Reference Only Civil 8/17/11 GAKG-00591 9/7/11 8/25/11 x 8/25/11 Reviewed for Reference

3187 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0086 12 Nondestructive Examination Standard Magnetic Particle 
Examination MT-ASME

Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3188 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0088 3 Nondestructive Examination Standard Magnetic Particle 
Examination MT-AWS-D1.1

Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3189 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0091 13 Nondestructive Examination Standard Liquid Penetrant 
Examination PT SR - ASME

Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3190 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0094 3 Nondestructive Examination Standard Radiographic 
Examination RT-ASME IX

Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3191 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV1) (110817)

4MP-T040-S0101 9 Nondestructive Examination Standard Ultasonic 
Thickness Measurement UT-TM

Specification - 
Reference Only Civil 8/17/11 GAKG-00591 9/7/11 8/25/11 x 8/25/11 Reviewed for Reference

3192 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0104 3 Nondestructive Examination Standard Visual 
Examination VT-AWS D1.1

Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference

3193 STRUC-2
STRUC-2 

WELDPROCEDURE01 
(REV0) (110719)

4MP-T040-S0106 5 Nondestructive Examination Standard Radiographic 
Examination RT-ASME

Specification - 
Reference Only Civil 7/19/11 GAKG-00527 8/9/11 7/29/11 x 7/29/11 Reviewed for Reference
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CONDITION OF CERTIFICATION 
GEN-3 

 
 

Russell City Energy Center 
Monthly Compliance Report #22 

May 2012 



1

Allison Bryan

From: Todd R. Bailey <tbailey@trbplus.com>
Sent: Thursday, June 14, 2012 1:07 PM
To: Allison Bryan
Subject: RE: Russell City Energy Center

Confirming receipt of a payment for DCBO Services during the month of May 2012 
 
Regards, 
 
Todd Bailey, P.E., LEED AP 
TRB + Associates, Inc. 
3180 Crow Canyon Place, Suite 216 
San Ramon, CA 94583 
ph: (925) 866-2633 
fx: (925) 790-0011 
tbailey@trbplus.com 
 
 
 
From: Allison Bryan [mailto:allison.bryan@calpine.com]  
Sent: Thursday, June 14, 2012 12:55 PM 
To: Todd Bailey 
Subject: Russell City Energy Center 
 
Todd, 
 
Would please confirm that payment for Delegate CBO services was received during the month of May 2012? 
 
Thanks, 
 
Allison Bryan 
Project Compliance Manager 
Russell City Energy Center 
O: (925) 557-2250 
C: (925) 890-1051 
CONFIDENTIALITY NOTICE:The information in this e-mail may be confidential and/or privileged and protected by work product immunity or other legal 
rules. No confidentiality or privilege is waived or lost by mistransmission. If you are not the intended recipient or an authorized representative of the intended 
recipient, you are hereby notified that any review, dissemination, or copying of this e-mail and its attachments, if any, or the information contained herein is 
prohibited. If you have received this e-mail in error, please immediately notify the sender by return e-mail and delete this e-mail from your computer system. 
Thank you. 



CONDITION OF CERTIFICATION 
STRUC-1 

 
 

Russell City Energy Center 
Monthly Compliance Report #22 
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STRUC-1 BEACH
Page 1 of 5

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Zachary Beach

C.O.C. No.:  STRUC-1

Certificate of Compliance for Month of: April 2012

DOCUMENT TRANSMITTAL 

I hereby attest that the designs represented by the below referenced 
documents have been completed in accordance with local ordinances, 

regulations, and standards, and the requirements of the California Energy 
Commission (CEC) Final Commission Decision, with respect to the area of 

facility design.

Responsible Engineering Seal, Signature and Date

REVIEWE
D FOR 
REFEREN
CE ONLY

Digitally signed by 
REVIEWED FOR 
REFERENCE ONLY 
DN: cn=REVIEWED FOR 
REFERENCE ONLY, 
o=TRB + Associates, 
Inc., ou=Delegate CBO, 
email=websys@trbplus.c
om, c=US 
Date: 2012.05.09 
16:13:06 -07'00'

Zachary T. 
Beach, P.E. 
2012.05.03
12:09:13
-04'00'
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Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

Worker Safety – 3  
 

May 1 – May 31, 2012 
 

In May, the project experienced nine first aid cases this month with two recordable 
cases.  There were four minor near misses that required corrective actions.   
 
The recordable event on May 5, 2012 involved an employee that was returning to the 
work area when a support beam for grating tipped over, striking the employee on the 
hard hat/right shoulder and pinning the employee to the ground.  The injured employee 
had been working with the crew that was in charge of the support beams. That crew had 
assembled the support beams and staged them on dunnage with the knee-outs facing in 
the upward position. The crew had secured all the beams together to keep them from 
tipping over.  Due to the sequence of the beams, the second beam from the end needed 
to be installed first. The employees rigged the beam, unsecured it from the other beams, 
and proceeded with the lift. As the crane operator raised the beam, the adjacent end 
support beam tipped over striking the iron worker reentering the work area. 
 
The second event also occurred on May 5, 2012.  It involved a subcontract employee.  
The employee received a laceration to left middle finger while assisting a Bechtel 
employee cutting metal banding from a distribution panel. The employee was loading 
paint into truck when he noticed the Bechtel employee having trouble cutting the metal 
banding, so he offered to help. The injured employee cut the banding with a pair of 
linesman pliers and the banding popped loose, striking the employee in the left middle 
finger.   
 
Following are the activities for ESH during the month: 

• The “Stop the Drop” campaign was implemented to address dropped 
items.  Stickers ordered and the dropped items board installed at the craft 
gate. Hardhat stickers were issued at the all hands meeting. 

• The Make A Wish Incentive count stopped at 149 days on May 4th, 
restarting the count.  The Project is currently at 23 days without a 
recordable.  The Safety Champion Team is fully engaged working with 
their respective crafts and Superintendents to support safe work activities 
within their discipline.  The Champions are continuing to complete Safety 
Absolute observations. The Champions have also formed the Zero 
Accident Team (ZAT) and are facilitated by ES&H and championed by 
construction.   

• The Safety Absolute observations are at 70 for the month of May, up from 
64 in March. 

• The Project Incentive Program is continuing and rewards are being 
issued. 

• Hexavalent Chromium Training and evaluations are continuing. 
• The PBS Team is currently at 13 members and observations increased to 

64 from 55 for April. 
• Hazard Recognition classes are being held weekly. 
• Dedicated ES&H oversight is provided the Cooling Tower subcontractor 

as they migrate to the upper levels and interior partitions.   



Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

• The Emergency Response Team conducted High Angle Rescue Training 
for new members and conducted two drills for the entire team. Trained 
ERT members have been assigned to night shift to support the craft 

• Hayward Fire Department made multiple visits to the site, engine 
companies, the Fire Marshal, Fire Inspector, and Hazardous Materials 
Coordinator all toured. 

• RF Safety developed an improved method for grounding tracked and 
wheeled cranes operating on wooden mats. RF measurements, training, 
and continued assessment of the mitigation efforts continue with 
emphasis on refresher safety topics and training.    

• Security forces have been provided additional training for radiation safety 
due to increased site radiography activity. 

• Continued the hardhat medical sticker program for those that have 
special medical condition that require special treatment. 

• Continued daily monitoring for all subcontractor site work for ESH 
compliance. 

• Morning STARRT Card meeting are being attended by all Non Manuals 
on a daily basis 

• Take 5 For Safety topics are being issued on a daily basis for use in 
STARRT Card Meetings. 
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BIO-2: The Designated Biologist shall perform the following during any site (or 
related facilities) mobilization, ground disturbance, grading, construction, 
operation, and closure activities: 
1. Advise the project owner's Construction/Operation Manager, 
supervising construction and operations engineer on the implementation 
of the biological resources conditions of certification; 
2. Be available to supervise or conduct mitigation, monitoring, and other 
biological resources compliance efforts, particularly in areas requiring 
avoidance or containing sensitive biological resources, such as 
wetlands and special status species or their habitat; 
3. Clearly mark sensitive biological resource areas and inspect these 
areas at appropriate intervals for compliance with regulatory terms and 
conditions; 
4. Inspect active construction areas where animals may have become 
trapped prior to construction commencing each day. Inspect for the 
installation of structures that prevent entrapment or allow escape during 
periods of construction inactivity at the end of the construction day. 
Periodically inspect areas with high vehicle activity (parking lots) for 
animals in harms way. This inspection may be carried out by a person 
with qualifications in biological resources who is identified and selected 
by the Designated Biologist; 
5. Notify the project owner and the CPM of any non-compliance with any 
biological resources condition of certification; and 
6. Respond directly to inquiries of the CPM regarding biological resource 
issues. 
 
Verification: The Designated Biologist shall maintain written records of the 
tasks described above, and summaries of these records shall be submitted in the 
Monthly Compliance Reports. During project operation, the Designated Biologist 
shall submit record summaries in the Annual Compliance Report. 
 
 
Biological Resource Monitoring. Extensive construction activity occurred throughout the 
project site and on all of the off-site staging and lay down areas throughout the month of 
May. Construction was all associated with the building of the power plant structures and 
related facilities.  Monthly monitoring was completed by CH2M HILL biologists Russell 
Huddleston or Holly Barbare on May 4, 10, 18 and 29, 2012.  Wildlife observed during the 
month of May included various bird species on and around the site or flying overhead. 
Most notable were abundant cliff swallows (Petrochelidon pyrrhonota) observed gathering 
mud from the margins of the storm water pond. The swallows appeared to be constructing 
nests in a structure in the auto salvage yard northwest of the site, at the west end of Depot 
Road.   Nesting birds observed on the site during the month of May included two house 
finch (Carpodacus mexicanus) nests in the metal building in at the north end of the 
construction worker parking area off of Depot Road.  Gwen Bechtel reported a killdeer 
(Charadrius vociferus) in the switchyard area on May 1. Notification was sent out to site 
workers and the area was marked off with caution tape.  On May 7 Ms. Bechtel reported 
that the eggs were no longer in the nest and had likely been taken by crows.  Also on May 7 



there was a report of an injured juvenile bird on the site, as well as a live and unharmed 
pacific gopher snake (Pituophis catenifer catenifer) in the east construction road.  The bird 
turned out to be a European starling (Sturnus vulgaris) and no additional action was taken.  
The gopher snake was captured and carefully placed in a burlap sack and was then 
relocated to a safe location west of the site. On May 8 a few cliff swallows were observed 
building nests on the STG pedestal. At the time none of the nests had been finished nor did 
they contain any eggs.  Netting material was subsequently placed in this area to prevent 
completion of the nests and to discourage construction of future nests in this location.  On 
May 21 a pigeon (Columba livia) nest was found on top of the ZLD platform.  This area is 
currently only accessible by a bucket lift and the nest is located in an area that will not be 
affected by work activities.  No new wildlife species were observed on site during the 
month of May. A complete list of wildlife species observed to date is included in Table A. 

 

  
 

Killdeer nest observed in the switchyard area on May 1, 2012 
 

Killdeer nest 



  
Pacific gopher snake – found on east construction road and relocated off site 

 

 

Start of cliff 
swallow nests 
on the STG  



 

Table A 
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center 

Common Name Scientific Name Comments 

BIRDS 

American coot  Fulica americana Common around project site – two 

dead individuals observed on site 

American crow Corvus brachyrhynchos Common in and around project areas 

American white pelican Pelecanus erythrorhynchos Observed flying overhead southwest of 

site 

Anna’s hummingbird Calypte anna Observed along fences at the Runnels 

and Chess laydown areas 

Barn swallow Hirundo rustica One individual observed at project site  

Black phoebe Sayornis nigricans Observed perched on fence at Laydown 

Area 2 and around project site 

Black-neck stilt Himantopus mexicanus Observed in open stormwater channel 

west of RCEC site 

Brewer’s blackbird Euphagus cyanocephalus Common along western fence line of 

project site. 

Brown-headed cowbird Molothrus ater One individual observed along fence at 

Chess parcel. 

Bushtit Psaltriparus minimus Observed in fennel at Laydown Area 3 

California gull Larus californicus Common in and around project areas 

California towhee Pipilo crissalis Observed on site and in Chess laydown 

area. 

Canada goose Branta canadensis Observed in open stormwater channel 

west of RCEC site 

Cinnamon teal  Anas cyanoptera Observed in canal to southwest of 

project site 

Cliff swallow  Petrochelidon pyrrhonota Laydown area 1 and around project site 

Cormorant Phalacrocorax sp. Few individuals observed in flight west 

of project site 

Collared dove Streptopelia decaocto One individual observed along eastern 

fence line of project site 

Cooper’s hawk Accipter cooperii One individual observed flying 

overhead. 

European starling Sturnus vulgaris Observed on transmission tower at 

Laydown Area 3. An injured juvenile 

observed on the site. 



Table A 
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center 

Common Name Scientific Name Comments 

Great egret Casmerodius albus Flying near sediment ponds west of 

Depot Road 

Gulls Larus spp. Common on and around the project 

site. 

House finch  Carpodacus mexicanus Common in ruderal vegetation in and 

around project area 

Killdeer  Charadrius vociferus Observed in project area  

Mallard Anus platyrhynchos Observed in open stormwater channel 

west of RCEC site 

Mourning dove Zenaida macroura Common on and around project site 

Northern mockingbird Mimus polyglottos Observed on fence at Laydown Area 3 

Northern shoveler Anas clypeata Observed in off-site drainage near 

southwestern corner of the site. 

Raven Corvus corax Observed on project site 

Red-winged blackbird Agelaius phoeniceus Few individuals observed west of 

project site 

Ring-billed gull Larus delawarensis Common in and around project areas 

Rock dove Columba livia Common in and around project areas 

Snowy egret Egretta thula One individual observed west of 

project site 

Song sparrow  Melospiza melodia Common in ruderal vegetation in and 

around project area 

Turkey vulture Cathartes aura One observed overhead south of 

Runnels parcel 

Western gull Larus occidentalis Common in and around project site. 

Western sandpiper Calidris mauri Several  individuals observed around 

edge of the stormwater detention pond 

Western tanager Piranga ludoviciana Observed on fence at Laydown Area 3 

White crowned sparrow Zonotrichia leucophrys Common along fences west side of 

project site 

 Yellow legs Tringa melanoleuca One individual observed around edge 

of the stormwater detention pond 

Yellow-rumped warbler Setophaga coronata One individual observed along northern 

fence line near storm water retention 

pond 



MAMMALS   

Black-tailed Jackrabbit Lepus californicus Two individuals observed on project 

site. Relocated. 

California ground squirrel  Otospermophilus beecheyi One individual observed adjacent to 

project site 

Gray fox Urocyon cinereoargenteus One individual observed near the storm 

water basin in the northwest corner of 

the project site during weekend work in 

January 2012. 

Mice/Voles  Microtus spp. Few individuals noted on site during 

clearing and grading activities   

Norway rat Rattus norvegicus One individual observed on project site 

Raccoon Procyon lotor Tracks observed only along east fence 

line. 

Striped skunk Mephitis mephitis Two dead individuals observed on site. 

Several live skunks have been captured 

and removed from project site by 

USFWS. 

REPTILES     

Gopher snake Pituophis catenifer catenifer Observed caught in erosion mat netting 

around sediment pond - extricated and 

removed off site. One observed on east 

construction road was extricated and 

moved off site. 

Western fence lizard Sceloporus occidentalis Observed on site by Cultural Resource 

Monitors 
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Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

Soil & Water – 1 
 

May 1 – May 31, 2012  
 
Drainage, Erosion and Sediment Control Measures 
 
Post rainy season maintenance of erosion control measure was preformed in May work 
included: replacing perimeter silt fence, straw wattles, inlet protection, and de-watering 
filter bags and velocity checks. 
 

  
Post rainy season maintenance on site drainage and Construction Sediment Basin # 1 
drainage swale 
 
Managed non-storm water discharge to the Construction Sediment Basin # 1 leading to 
the Alameda drainage swale, approximately 750K gallon of potable hydrostatic test 
water use to perform leak performance test on the cooling tower blow down and service 
water tanks was discharge.   Water quality monitoring and analysis was conducted on 
site for pH and turbidity and additional analysis was performed off site by Test America 
Laboratory to verify compliance with General Permit (GP) Order (2009-0009-DWQ) de-
chlorination requirements. Water Quality Sampling Logs for Non-Storm water monitoring 
are attached. 
 

   
Construction Sediment Basin #1: BMP’s Silt curtain at overflow structure  
 
Ongoing management of groundwater dewatering occurred throughout the month of May 
in accordance with the discharge permit (Permit No. 11-672711.01-5GR).  Groundwater 
continues to be withdrawn using small portable diesel engine driven centrifugal pumps 
and transferred into a pretreatment system before discharging off site. Discharge 



Russell City Energy Center Monthly Compliance Reports (MCRs) 
 

significantly reduced due to limited underground excavation. A renewed permit was 
received from the City of Hayward extending the discharge permit through June 28, 
2015  
 
Ongoing construction fugitive dust controls included daily wet street sweeper on paved 
roads, one water tanker truck, tire wash station and covering of inactive stockpiles.   
 
Site Conditions and Weather  
 
Seasonal temperatures were noted throughout the month of May: 
• Monthly Weather:  Rainfall/precipitation in May 2012 was well below normal at 0.01” 

inches, which is a -.51” departure from norm.  
• Temperatures for the month of May2012 averaged 60.0°, a departure of -0.4° from 

normal (Average. temperature established based on NOAA weather station reporting 
at the Hayward Regional Airport)  

 
Precipitation Events:  

o 5/25    = Trace  
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Active Work Areas
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Week of May 28  
Area 13/ Hayward Water 
Facility  
McGuire & Hester  
Excavation for 72-inch 
waterline to wet well  



 
 
 
RCEC - Cultural Resource Monitor Staffing 5/31/ 2012  
 
Weeks of June 4 & 11, 2012 

  
 Bechtel (direct Hire) Site Wide  
 Misc. excavation and backfilling in prior excavated areas.  
 

**Week of June 4 &  11 - Area 13/ Hayward Water Facility  
McGuire & Hester  
Excavation for 72-inch water line   
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T E C H N I C A L  M E M O R A N D U M    

 

Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: May 1 to May 5, 2012 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of May 1 to May 5, 2012, as required by Condition of 
Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 

Sonia Sifuentes and Michelle Kaye participated as CRMs for this week. 

Monitoring and Associated Activities This Period  

Monitoring of ground disturbance included excavation of concrete pads in Area 14 near the 
fire water tank, excavation for concrete pads near a gas compressor in Area 12, excavation for 
electrical conduit in front of the administration building and placement of telephone and 
electrical lines on the south side of the administrative building in Area 9, culvert excavation 
to water control swells in Area 12 along with spot checking electrical ground cable trench 
west of forebay in Area 14 with Bechtel. Other activities monitored included excavation with 
the City of Hayward to tie a potable water line into RCEC from Depot Road and pothole 
excavation for a sludge line with subcontractor McGuire and Hester outside the southwest 
corner of the main site.   
 
The various layers of soil observed during this week’s excavations with Bechtel included  a 
top layer of aggregate base, lime-treated backfill and native dark brown grey silty clay soil 
was observed at 2 feet in Area 12.  Soils observed during excavations with the City of 
Hayward included asphalt, a tan to light brown sandy loam soil with small to medium size 
gravel, a brown sandy loam soil with minimal inclusions and a dark brown grey silty clay 
soil starting at an approximately 3 foot depth. Soils observed during excavations with 
McGuire and Hester included a brown loamy sand top soil with medium gravel inclusions, 
tan/brown sandy loam intermixed with yellow green fill, a reddish brown fill, and a brown 
sandy clay loam with extra small gravel inclusions. A dark brown grey silty clay was 
observed in the last 3 inches of depth. 
 
PG&E Gas Pipe Excavations 
Monitoring of ground disturbance activities included excavation for rectangular shaped 
boxes adjacent to the northern side of the eastern borebox and a linear trench from these 
boxes in preparation for the 16 inch gas line tie-in to the gas main line and excavation of a 
hole in the sidewalk and a tunnel for the placement of the 4 inch emergency shut-off line.   
 
The various layers of soil observed during excavation included a layer of asphalt, a layer of 
mixed orangish-brown and medium brown colored silty sand with small pebble inclusions, a 
layer of the dark brown grey silty clay soil and a light tan loamy/clay.  
 



 2 

Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 

Remaining excavation scheduled for next week includes continuation of excavation of 
electrical duct bank in Area 13 and multiple smaller excavations with Bechtel. The CRM will 
remain on site to continue monitoring and to respond to discoveries if they occur.  

PG&E Gas Pipe Excavations 
Excavation activity scheduled for next week includes night work to excavate small areas on 
Depot Road and excavation within the meter station with subcontractor ARB, Inc. The CRM 
will remain on site to continue monitoring and to respond to discoveries if they occur. 

Comments, Issues or Concerns 

None. 
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T E C H N I C A L  M E M O R A N D U M    

 

Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: May 6 to May 12, 2012 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of May 6 to May 12, 2012, as required by Condition of 
Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 

Sonia Sifuentes and Michelle Kaye participated as CRMs for this week. 

Monitoring and Associated Activities This Period  

Monitoring of ground disturbance included excavation for duct bank trench in Area 13, 
excavation for weather station foundation in Area 12, excavation for electrical duct bank in 
Area 2B and excavation for belt pressure filter foundation in Area 14, as well as spot 
checking concrete pad excavation in Area 13 by fire water tank and near forebay in Area 14 
with Bechtel.  Other activities monitored included excavation of a vault for meters outside 
north gate entrance of RCEC site with City of Hayward Water department.  
 
The various layers of soil observed during this week’s excavations with Bechtel included a 
top layer of aggregate base, lime-treated backfill throughout the project site. Soils observed 
in Area 13 included unanticipated slurry surrounding electrical ground cable, a top soil of 
light tan sand soil, a brown silty fill with medium size gravel, and a brown loamy sand 
intermixed with tan fill. A native dark brown grey silty clay was observed at the last 1 foot of 
depth.  Soils observed during excavation in Area 12 included aggregate base fill, reddish 
brown fill with small to medium size gravel, brown silty fill with debris, tan/yellow loam 
soil, blue green fill with medium to large size gravel, dark brown grey silty clay soil and a 
black blue clay soil. Soils observed during excavations with the City of Hayward included an 
asphalt layer, a tan to light brown sandy loam soil with small to medium size gravel, a 
brown sandy loam soil with minimal inclusions and a dark brown grey silty clay soil starting 
at an approximately 3 foot depth.   
 
PG&E Gas Pipe Excavations 
Monitoring of ground disturbance activities included excavation and completion of a tie-in 
box located just east of the railroad tracks near the intersection of Depot Road and Clawiter 
Road and excavations for conduit in the RCEC meter station.  
 
The various layers of soil observed during excavation this week included lime-treated 
backfill, a layer of asphalt, a layer of mixed orangish-brown and medium brown colored silty 
sand with small pebble inclusions, a layer of the dark brown grey silty clay soil and a light 
tan loamy/clay. 
  
Cultural Resources Discoveries This Period 



 2 

None. 

Anticipated Changes in the Next Period 

Remaining excavation scheduled for next week includes multiple small excavations with 
Bechtel. The CRM will remain on site to continue monitoring and to respond to discoveries if 
they occur.  

PG&E Gas Pipe Excavations 
All night excavations were completed this week.  The only remaining excavation is a tie-in 
within the RCEC meter station that is not scheduled to resume until sometime in June 2012.  
ARB, Inc has been reminded to update Calpine and the CRM regarding when this work will 
resume with at least a 24 hour notice.   

Comments, Issues or Concerns 

None.  
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T E C H N I C A L  M E M O R A N D U M    

 

Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: May 13 to May 19, 2012 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of May 13 to May 19, 2012, as required by Condition of 
Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 

Sonia Sifuentes participated as CRM for this week. 

Monitoring and Associated Activities This Period  

Monitoring of ground disturbance included continued excavation of conduit trench in Area 
13, excavation for concrete pad in Area 2B and excavation for rework on pipe near the CTG 
in Area 6 with Bechtel.   
 
The various layers of soil observed during this week’s excavations with Bechtel included a 
top layer of aggregate base and lime-treated backfill throughout the project site. Soils 
observed in Area 13 included a top soil of light tan sand, a brown silty fill with medium size 
gravel, a brown loamy sand intermixed with tan fill and native dark brown grey silty clay 
was observed within the last 1 foot of depth.  
  
Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 

Remaining excavation scheduled for next week includes multiple small excavations with 
Bechtel. The CRM will remain on site to continue monitoring and to respond to discoveries if 
they occur.  

Comments, Issues or Concerns 

None.  
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T E C H N I C A L  M E M O R A N D U M    

 

Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: May 20 to May 26, 2012 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of May 20 to May 26, 2012, as required by Condition of 
Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 

Sonia Sifuentes participated as CRM for this week. 

Monitoring and Associated Activities This Period  

Monitoring of ground disturbance included excavation for a concrete pad in Area 5 and 
excavation for a chemical unloading foundation in Area 14 with Bechtel.  
  
The various layers of soil observed during this week’s excavations with Bechtel included a 
top layer of aggregate base and lime-treated backfill throughout the project site.  
  
Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 

Remaining excavations scheduled for next week includes multiple small excavations with 
Bechtel. Work on the sludge line with subcontractor McGuire and Hester is scheduled to 
start next week as is fence post drilling around switchyard perimeter.  The CRM will remain 
on site to continue monitoring and to respond to discoveries if they occur.  

Comments, Issues or Concerns 

None.  
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T E C H N I C A L  M E M O R A N D U M    

 

Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: May 27 to May 31, 2012 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of May 27 to May 31, 2012, as required by Condition of 
Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 

Sonia Sifuentes participated as CRM for this week. 

Monitoring and Associated Activities This Period  

Monitoring of ground disturbance included excavation to uncover pre-existing pipe work for 
sump pipe in Area 14, excavation for electrical ground cable rework in the switchyard and 
matching of grade of the east side road along the switchyard for fence line with Bechtel. 
Other activities monitored included drilling for fence posts around the perimeter of the 
switchyard area with subcontractor Tri-City Fence, drilling for posts east of trenwa trench in 
the middle of the switchyard with subcontractor Kindness General Contractor, Inc (KGC) 
and excavation for the sludge line with subcontractor McGuire and Hester.   
 
The various layers of soil observed during this week’s excavations with Bechtel included a 
top layer of aggregate base and lime-treated backfill throughout the project site, with dark 
brown grey silty clay soil observed during excavations within the switchyard. Soils observed 
during excavations with Tri City Fence included aggregate base fill, lime-treated backfill, a 
yellow brown silty fill, light brown sandy fill, green grey sandy loam, a light grey fill and 
dark brown grey silty clay soil.  Soils observed during excavations with KGC included a 
mixture of previous backfill and aggregate base, a reddish brown fill and dark brown grey 
silty clay soil. Soils observed during excavations with McGuire and Hester included 
aggregate base, sand backfill, lime-treated backfill within the current site area and a top soil 
of a brown silty soil, a beige/tan sand fill with small gravel inclusions, dark brown grey silty 
clay soil and a light brown clay outside the perimeter of the site area. 
  
Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 

Remaining excavation scheduled for next week includes multiple small excavations with 
Bechtel, continued work on the sludge line with subcontractor McGuire and Hester and 
fence post drilling around the switchyard perimeter with Tri-City Fence.  The CRM will 
remain on site to continue monitoring and to respond to discoveries if they occur.  

Comments, Issues or Concerns 

None.  
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T E C H N I C A L  M E M O R A N D U M    

 
Monthly Report of Paleontological Resources Monitoring 
Activities for the Russell City Energy Center; COC PAL-4 

 
Prepared For: Karen Parker, RCEC Project Manager  
Prepared By: Geof Spaulding, RCEC Paleontological Resources Specialist (PRS) 

Levi Pratt, Staff Paleontologist 
Reporting For Period: May 2012 
 
This report covers paleontological resources monitoring activities at the RCEC project 
for the above noted period, as required by Condition of Certification PAL-4.  

Personnel Active in Paleontological Monitoring This Period 

Michelle Kaye and Sonia Sifuentes were the paleontological resources monitors (PRMs) 
for this month. 

Monitoring and Associated Activities This Period 

Monitoring for paleontological resources occurred on the following days: 
 

Tuesday, May 1 through Friday, May 4 
Monday, May 7 through Friday, May 11 
Monday, May 14 through Saturday, May 19 
Monday, May 21 through Friday, May 25 
Tuesday, May 29 through Thursday, May 31 

 

While most construction activities continue to be at too shallow a depth to affect 
paleontologically sensitive sediment, occasional excavations to depths greater than 6 feet 
below ground surface (bgs) had the potential to affect sediments of potential 
paleontological sensitivity. Earth moving activities that reached depths greater than 6 
feet bgs included:  
 

 trenching on Depot Road to a depth of 10 feet bgs; 

 box excavations on Depot Road to depths from 9 to 11.5 feet bgs; 
 

Paleontological Resources Discoveries This Period 

No paleontological material was identified. 

Anticipated Activities in the Next Period 

Monitoring is expected to continue through June 2012.  

Comments, Issues or Concerns 

No issues or concerns.  
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Technical 
Area No. Facility 

Status Report Condition of Certification Compliance Verification Timeframe Submittal 
Required Date Submitted Date Approved Status

COMPLIANCE 1 All Unrestricted Access

The CPM, responsible Energy Commission staff, and delegate agencies or consultants shall be 
guaranteed and granted unrestricted access to the power plant site, related facilities, project-
related Staff, and the records maintained on site, for the purpose of conducting audits, surveys, 
inspections, or general site visits. Although the CPM will normally schedule site visits on dates 
and times agreeable to the project owner, the CPM reserves the right to make unannounced 
visits at any time.

N/A N/A N/A N/A Ongoing

COMPLIANCE 2 All Compliance Record

The project owner shall maintain project files onsite or at an alternative site approved by the 
CPM, for the life of the project unless a lesser period of time is specified by the conditions of 
certification. The files shall contain copies of all “as-built” drawings, all documents submitted as 
verification for conditions, and all other project-related documents.
Energy Commission staff and delegate agencies shall, upon request to the project owner, be 
given unrestricted access to the files.

N/A N/A N/A N/A Ongoing

COMPLIANCE 3 All Compliance Verification Submittals

Each condition of certification is followed by a means of verification. The verification describes 
the Energy Commission’s procedure(s) to ensure postcertification compliance with adopted 
conditions. The verification procedures, unlike the conditions, may be modified as necessary by 
the CPM, and in most cases without full Energy Commission approval.
A cover letter from the project owner or authorized agent is required for all compliance 
submittals and correspondence pertaining to compliance matters. The cover letter subject line 
shall identify the involved condition(s) of certification by condition number and include a brief 
description of the subject of the submittal. The project owner shall also identify those submittals 
not required by a condition of certification with a statement such as: “This submittal is for 
information only and is not required by a specific condition of certification.” When submitting 

N/A N/A N/A N/A Ongoing

COMPLIANCE 5 All Annual Compliance Matrix

A compliance matrix shall be submitted by the project owner to the CPM along with each 
monthly and annual compliance report. The compliance matrix is intended to provide the CPM 
with the current status of all conditions of certification in a spreadsheet format. The compliance 
matrix must identify:
1. the technical area;
2. the condition number;
3. a brief description of the verification action or submittal required by the condition;
4. the date the submittal is required (e.g., 60 days prior to construction, after final inspection, 
etc.);
5. the expected or actual submittal date;
6. the date a submittal or action was approved by the Chief Building Official (CBO), CPM, or 
delegate agency, if applicable; and
7. the compliance status of each condition, e.g., “not started,” “in progress” or “completed” 
(include the date).
Satisfied conditions do not need to be included in the compliance matrix after they have been 
identified as satisfied in at least one monthly or annual compliance report.

N/A N/A N/A N/A Ongoing

COMPLIANCE 6 Constr Monthly Monthly Compliance Report

The first Monthly Compliance Report is due one month following the Energy Commission 
business meeting date upon which the project was approved, unless otherwise agreed to by the 
CPM. The first Monthly Compliance Report shall include an initial list of dates for each of the 
events identified on the Key Events List. 
During pre-construction and construction of the project, the project owner or authorized agent 
shall submit an original and eight copies of the Monthly Compliance Report within 10 working 
days after the end of each reporting month.The reports shall contain, at a minimum:
1. a summary of the current project construction status, a revised/updated schedule if there are 
significant delays, and an explanation of any significant changes to the schedule;
2. documents required by specific conditions to be submitted along with the Monthly Compliance 
Report. Each of these items must be identified in the transmittal letter, and submitted as 
attachments to the Monthly Compliance Report;
3. an initial, and thereafter updated, compliance matrix showing the status of all conditions of 
certification (fully satisfied conditions do not need to be included in the matrix after they have 
been reported as completed);
4. a list of conditions that have been satisfied during the reporting period, and a description or 
reference to the actions that satisfied the condition;
5. a list of any submittal deadlines that were missed, accompanied by an explanation and an 
estimate of when the information will be provided;
6. a cumulative listing of any approved changes to conditions of certification;
7. a listing of any filings submitted to, or permits issued by, other governmental agencies during 
the month;
8. a projection of project compliance activities scheduled during the next two months. The 
project owner shall notify the CPM as soon as any changes are made to the project construction 
schedule that would affect compliance with conditions of certification;
9. a listing of the month’s additions to the on-site compliance file; and
10. a listing of complaints, notices of violation, official warnings, and citations received during 
the month, a description of the resolution of the resolved actions, and the status of any 
unresolved actions.

10 After end of the 
reporting period 9/15/2010 N/A Ongoing



COMPLIANCE 7 Ops Annual Annual Compliance Report

After construction is complete, the project owner shall submit Annual Compliance Reports 
instead of Monthly Compliance Reports. The reports are for each year of commercial operation 
and are due to the CPM each year at a date agreed to by the CPM. Annual Compliance Reports 
shall be submitted over the life of the project unless otherwise specified by the CPM. Each 
Annual Compliance Report shall identify the reporting period and shall contain the following:
1. an updated compliance matrix showing the status of all conditions of certification (fully 
satisfied conditions do not need to be included in the matrix after they have been reported as 
completed);
2. a summary of the current project operating status and an explanation of any significant 
changes to facility operations during the year;
3. documents required by specific conditions to be submitted along with the Annual Compliance 
Report. Each of these items must be identified in the transmittal letter, and submitted as 
attachments to the Annual Compliance Report;
4. a cumulative listing of all post-certification changes approved by the Energy Commission or 
cleared by the CPM;
5. an explanation for any submittal deadlines that were missed, accompanied by an estimate of 
when the information will be provided;
6. a listing of filings submitted to, or permits issued by, other governmental agencies during the 
year;
7. a projection of project compliance activities scheduled during the next year;
8. a listing of the year’s additions to the on-site compliance file;
9. an evaluation of the on-site contingency plan for unplanned facility closure, including any 
suggestions necessary for bringing the plan up to date [see Compliance Conditions for Facility 
Closure addressed later in this section]; and
10. a listing of complaints, notices of violation, official warnings, and citations received during 
the year, a description of the resolution of any resolved matters, and the status of any 
unresolved matters.

N/A After end of the 
reporting period N/A Not Started

COMPLIANCE 8 All Quarterly Confidential Information

Any information that the project owner deems confidential shall be submitted to the Energy 
Commission’s Dockets Unit with an application for confidentiality pursuant to Title 20, California 
Code of Regulations, section 2505(a). Any information that is determined to be confidential shall 
be kept confidential as provided for in Title 20, California Code of Regulations, section 2501 et. 
seq.

N/A N/A N/A N/A Ongoing

COMPLIANCE 9 All Annual Energy Facility Compliance Fee

Pursuant to the provisions of Section 25806(b) of the Public Resources Code, the project owner 
is required to pay an annual fee currently seventeen thousand six hundred seventy six dollars 
($17,676), which will be adjusted annually on July 1. The initial payment is due on the date the 
Energy Commission adopts the final decision. All subsequent payments are due by July 1 of 
each year in which the facility retains its certification. The payment instrument shall be made 
payable to the California Energy Commission and mailed to: Accounting Office, California 
Energy Commission, 1516 9th St., MS-2, Sacramento, CA 95814.

N/A N/A 7/1/2001 N/A Ongoing

COMPLIANCE 10 All

Any changes to the telephone number shall be submitted immediately to the CPM, who will 
update the web page.
In addition to the monthly and annual compliance reporting requirements described above, the 
project owner shall report and provide copies to the CPM of all complaint forms, notices of 
violation, notices of fines, official warnings, and citations, within 10 days of receipt. Complaints 
shall be logged and numbered. Noise complaints shall be recorded on the form provided in the 
NOISE conditions of certification. All other complaints shall be recorded on the complaint form 
(Attachment A).

10 After receipt N/A N/A Ongoing

COMPLIANCE 11 Closure Planned Closure

In order to ensure that a planned facility closure does not create adverse impacts, a closure 
process that provides for careful consideration of available options and applicable laws, 
ordinances, regulations, standards, and local/regional plans in existence at the time of closure, 
will be undertaken. To ensure adequate review of a planned project closure, the project owner 
shall submit a proposed facility closure plan to the Energy Commission for review and approval 
at least 12 months (or other period of time agreed to by the CPM) prior to commencement of 
closure activities. The project owner shall file 120 copies (or other number of copies agreed 
upon by the CPM) of a proposed facility closure plan with the Energy Commission.
The plan shall:
1. identify and discuss any impacts and mitigation to address significant impacts associated with 
proposed closure activities and to address facilities, equipment, or other project related 
remnants that will remain at the site;
2. identify a schedule of activities for closure of the power plant site, transmission line corridor, 
and all other appurtenant facilities constructed as part of the project;
3. identify any facilities or equipment intended to remain on site after closure, the reason, and 
any future use; and
4. address conformance of the plan with all applicable laws, ordinances, regulations, standards, 
and local/regional plans in existence at the time of facility closure, and applicable conditions of 
certification.
Prior to submittal of the proposed facility closure plan, a meeting shall be held between the 
project owner and the Energy Commission CPM for the purpose of discussing the specific 
contents of the plan.

365 Prior to closure Not Started



COMPLIANCE 12 Closure Unplanned Temporary Closure/On-Site Contingency Plan

The project owner shall submit an on-site contingency plan for CPM review and approval. The 
plan shall be submitted no less that 60 days (or other time agreed to by the CPM) prior to 
commencement of commercial operation. The approved plan must be in place prior to 
commercial operation of the facility and shall be kept at the site at all times.
The project owner, in consultation with the CPM, will update the on-site contingency plan as 
necessary. The CPM may require revisions to the on-site contingency plan over the life of the 
project. In the annual compliance reports submitted to the Energy Commission, the project 
owner will review the on-site contingency plan, and recommend changes to bring the plan up to 
date. Any changes to the plan must be approved by the CPM.
The on-site contingency plan shall provide for taking immediate steps to secure the facility from 
trespassing or encroachment. In addition, for closures of more than 90 days, unless other 
arrangements are agreed to by the CPM, the plan shall provide for removal of hazardous 
materials and hazardous wastes, draining of all chemicals from storage tanks and other 
equipment, and the safe shutdown of all equipment. (Also see specific conditions of certification 
for the technical areas of Hazardous Materials Management and Waste Management.)
In addition, consistent with requirements under unplanned permanent closure addressed below, 
the nature and extent of insurance coverage, and major equipment warranties must also be 
included in the on-site contingency plan. In addition, the status of the insurance coverage and 
major equipment warranties must be updated in the annual compliance reports.
In the event of an unplanned temporary closure, the project owner shall notify the CPM, as well 
as other responsible agencies, by telephone, fax, or e-mail, within 24 hours and shall take all 
necessary steps to implement the on-site contingency plan. The project owner shall keep the 
CPM informed of the circumstances and expected duration of the closure.
If the CPM determines that an unplanned temporary closure is likely to be permanent, or for a 
duration of more than 12 months, a closure plan consistent with the requirements for a planned 
closure shall be developed and submitted to the CPM within 90 days of the CPM’s determination 
(or other period of time agreed to by the CPM).

60
Prior to 
commercial 
operation

Not Started

COMPLIANCE 13 Closure Unplanned Permanent Closure/On-Site Contingency Plan

The on-site contingency plan required for unplanned temporary closure shall also cover 
unplanned permanent facility closure. All of the requirements specified for unplanned temporary 
closure shall also apply to unplanned permanent closure.
In addition, the on-site contingency plan shall address how the project owner will ensure that all 
required closure steps will be successfully undertaken in the event of abandonment.
In the event of an unplanned permanent closure, the project owner shall notify the CPM, as well 
as other responsible agencies, by telephone, fax, or e-mail, within 24 hours and shall take all 
necessary steps to implement the on-site contingency plan. The project owner shall keep the 
CPM informed of the status of all closure activities.
A closure plan, consistent with the requirements for a planned closure, shall be developed and 
submitted to the CPM within 90 days of the permanent closure or another period of time agreed 
to by the CPM.

90 After closure Not Started

COMPLIANCE 14 All Post Certification Changes to the Energy Commission Decision: Amendments, Ownership 
Changes, Insignificant Project Changes, and Verification Changes

The project owner must petition the Energy Commission pursuant to Title 20, California Code of 
Regulations, section 1769, in order to modify the project (including linear facilities) design, 
operation or performance requirements, and to transfer ownership or operational control of the 
facility. It is the responsibility of the project owner to contact the CPM to determine if a proposed 
project change should be considered a project modification pursuant to section 1769. 
Implementation of a project modification without first securing Energy Commission, or Energy 
Commission staff approval, may result in enforcement action that could result in civil penalties 
in accordance with section 25534 of the Public Resources Code.
A petition is required for amendments and for insignificant project changes as specified below. 
For verification changes, a letter from the project owner is sufficient. In all cases, the petition or 
letter requesting a change should be submitted to the CPM, who will file it with the Energy 
Commission’s Dockets Unit in accordance with Title 20, California Code of Regulations, section 
1209.

N/A N/A N/A N/A Ongoing

GEN 1 Constr

The project owner shall design, construct and inspect the project in accordance with the 2001 
California Building Code (CBC) and all other applicable engineering LORS in effect at the time 
initial design plans are submitted to the CBO for review and approval. (The CBC in effect is that 
edition that has been adopted by the California Building Standards Commission and published at 
least 180 days previously.) All transmission facilities (lines, switchyards, switching stations, and 
substations) are handled in Conditions of Certification in the Transmission System Engineering 
section of this document

Within 30 days after receipt of the Certificate of Occupancy, the project owner shall submit to 
the California Energy Commission Compliance Project Manager (CPM) a statement of 
verification, signed by the responsible design engineer, attesting that all designs, construction, 
installation and inspection requirements of the applicable engineering LORS and the Energy 
Commission Decision have been met in the area of facility design.

30 After receipt Not Started

GEN 1 Constr The project owner shall provide the CPM a copy of the Certificate of Occupancy within 30 days 
of receipt from the CBO. 30 After receipt Not Started

GEN 2 Constr Monthly The project owner shall provide schedule updates in the Monthly Compliance Report. N/A N/A Various N/A Ongoing

GEN 3 Constr Monthly

The project owner shall make payments to the CBO for design review, plan check and 
construction inspection based upon a reasonable fee schedule to be negotiated between the 
project owner and the CBO. These fees may be consistent with the fees listed in the 2001 CBC 
[Chapter 1, Section 107 and Table 1-A, Building Permit Fees; Appendix Chapter 33, Section 
3310 and Table A-33-A, Grading Plan Review Fees; and Table A-33-B, Grading Permit Fees], 
adjusted for inflation and other appropriate adjustments; may be based on the value of the 
facilities reviewed; may be based on hourly rates; or may be as otherwise agreed by the project 
owner and the CBO.

The project owner shall make the required payments to the CBO in accordance with the 
agreement between the project owner and the CBO. The project owner shall send a copy of the 
CBO's receipt of payment to the CPM in the next Monthly Compliance Report indicating that the 
applicable fees have been paid.

N/A N/A 9/15/2010 N/A Ongoing

GEN 4 Constr
If the RE or the delegated engineers are reassigned or replaced, the project owner shall submit 
the name, qualifications and registration number of the newly assigned engineer to the CBO for 
review and approval.

If the RE or the delegated engineer(s) are subsequently reassigned or replaced, the project 
owner has five days in which to submit the name, qualifications, and registration number of the 
newly assigned engineer to the CBO for review and approval.

5 After proposed 
change 3/31/2011 (RK) 4/4/2011 (RK) Ongoing

GEN 4 Constr The project owner shall notify the CPM of the CBO's approval of the new engineer. The project owner shall notify the CPM of the CBO's approval of the new engineer within five 
days of the approval. 5 After approval 7/21/2011 (RK) 8/11/2011 (RK) Ongoing

GEN 5 Constr
If any one of the designated responsible engineers is subsequently reassigned or replaced, the 
project owner shall submit the name, qualifications and registration number of the newly 
assigned responsible engineer to the CBO for review and approval.

If the designated responsible engineer is subsequently reassigned or replaced, the project owner 
has five days in which to submit the name, qualifications, and registration number of the newly 
assigned engineer to the CBO for review and approval.

5 After proposed 
change Not Started

GEN 5 Constr The project owner shall notify the CPM of the CBO's approval of the new engineer. The project owner shall notify the CPM of the CBO's approval of the new engineer within five 
days of the approval. 5 After approval Not Started

GEN 6 Constr

Prior to the start of an activity requiring special inspection, the project owner shall assign to the 
project, qualified and certified special inspector(s) who shall be responsible for the special 
inspections required by the 2001 CBC, Chapter 17, Section 1701, Special Inspections, Section, 
1701.5 Type of Work (requiring special inspection), and Section 106.3.5, Inspection and 
observation program. All transmission facilities (lines, switchyards, switching stations, and 
substations) are handled in Conditions of Certification in the Transmission System Engineering 
section of this document.

At least 15 days prior to the start of an activity requiring special inspection, the project owner 
shall submit to the CBO for review and approval, with a copy to the CPM, the name(s) and 
qualifications of the certified weld inspector(s), or other certified special inspector(s) assigned to 
the project to perform one or more of the duties set forth above. 

15 Prior to start of Various Various Ongoing



GEN 6 Constr Monthly The project owner shall also submit to the CPM a copy of the CBO's approval of the 
qualifications of all special inspectors in the next Monthly Compliance Report. N/A N/A Various N/A Ongoing

GEN 6 Constr
If the special inspector is subsequently reassigned or replaced, the project owner has five days 
in which to submit the name and qualifications of the newly assigned special inspector to the 
CBO for approval.

5 After proposed 
change Not Started

GEN 6 Constr The project owner shall notify the CPM of the CBO's approval of the newly assigned inspector 
within five days of the approval. 5 After approval Not Started

GEN 7 Constr Monthly

The project owner shall keep the CBO informed regarding the status of engineering and 
construction. If any discrepancy in design and/or construction is discovered in any work that has 
undergone CBO design review and approval, the project owner shall document the discrepancy 
and recommend the corrective action required. The discrepancy documentation shall be 
submitted to the CBO for review and approval. The discrepancy documentation shall reference 
this Condition of Certification and, if appropriate, the applicable sections of the CBC and/or other 
LORS.

The project owner shall transmit a copy of the CBO's approval of any corrective action taken to 
resolve a discrepancy to the CPM in the next Monthly Compliance Report. N/A N/A N/A Ongoing

GEN 7 Constr If any corrective action is disapproved, the project owner shall advise the CPM, within five days, 
of the reason for disapproval, and the revised corrective action to obtain CBO's approval. 5 After notification Not Started

GEN 8 Constr

The project owner shall obtain the CBO's final approval of all completed work that has 
undergone CBO design review and approval. The project owner shall request the CBO to 
inspect the completed structure and review the submitted documents. When the work and the 
"as-built" and "as graded" plans conform to the approved final plans, the project owner shall 
notify the CPM regarding the CBO's final approval. The marked up "as-built" drawings for the 
construction of structural and architectural work shall be submitted to the CBO. Changes 
approved by the CBO shall be identified on the "as-built" drawings [2001 CBC, Section 108, 
Inspections]. 

Within 15 days of the completion of any work, the project owner shall submit to the CBO, with a 
copy to the CPM in the next Monthly Compliance Report, (a) a written notice that the completed 
work is ready for final inspection, and (b) a signed statement that the work conforms to the final 
approved plans.

15 After completion Ongoing

GEN 8 Constr
The project owner shall retain one set of approved engineering plans, specifications and 
calculations at the project site or at another accessible location during the operating life of the 
project [2001 CBC, Section 106.4.2, Retention of plans].

After storing final approved engineering plans, specifications and calculations as described 
above, the project owner shall submit to the CPM a letter stating that the above documents have 
been stored and indicate the storage location of such documents.

N/A N/A Not Started

CIVIL 2 Constr

The resident engineer shall, if appropriate, stop all earthworks and construction in the affected 
areas when the responsible geotechnical engineer or civil engineer experienced and 
knowledgeable in the practice of soils engineering identifies unforeseen adverse soil or geologic 
conditions. The project owner shall submit modified plans, specifications and calculations to the 
CBO based on these new conditions.

The project owner shall notify the CPM, within five days, when earthwork and construction is 
stopped as a result of unforeseen adverse geologic/soil conditions. 5 After discovery Ongoing

CIVIL 2 Constr The project owner shall obtain approval from the CBO before resuming earthwork and 
construction in the affected area [2001 CBC, Section 104.2.4, Stop orders].

Within five days of the CBO's approval to resume earthwork and construction in the affected 
areas, the project owner shall provide to the CPM a copy of the CBO's approval. 5 After approval Not Started

CIVIL 3 Constr

The project owner shall perform inspections in accordance with the 2001 CBC, Chapter 1, 
Section 108, Inspections; Chapter 17, Section 1701.6, Continuous and Periodic Special 
Inspection; and Appendix Chapter 33, Section 3317, Grading Inspection. All plant site grading 
operations for which a grading permit is required shall be subject to inspection by the CBO.

Within five days of the discovery of any discrepancies, the resident engineer shall transmit to 
the CBO and the CPM a Non-Conformance Report (NCR), and the proposed corrective action.  
A list of NCRs, for the reporting month, shall also be included in the following Monthly 
Compliance Report.

5 After discovery Various Ongoing

CIVIL 3 Constr Within five days of resolution of the NCR, the project owner shall submit the details of the 
corrective action to the CBO and the CPM. 5 After resolution Not Started

CIVIL 3 Constr Monthly A list of NCRs, for the reporting month, shall also be included in the following Monthly 
Compliance Report. N/A N/A Not Started

CIVIL 4 Constr

After completion of finished grading and erosion and sedimentation control and drainage 
facilities, the project owner shall obtain the CBO's approval of the final "as-graded" grading 
plans, and final "as-built" plans for the erosion and sedimentation control facilities [2001 CBC, 
Section 109, Certificate of Occupancy].

Within 30 days of the completion of the erosion and sediment control mitigation and drainage 
facilities, the project owner shall submit to the CBO the responsible civil engineer's signed 
statement that the installation of the facilities and all erosion control measures were completed 
in accordance with the final approved combined grading plans, and that the facilities are 
adequate for their intended purposes.

30 After completion Not Started

CIVIL 4 Constr Monthly The project owner shall submit a copy of this report to the CPM in the next Monthly Compliance 
Report. N/A N/A Not Started

STRUC 1 Constr

Prior to the start of any increment of construction of any major structure or component listed in 
Table 1 of Condition of Certification GEN-2, above, the project owner shall submit to the CBO 
for design review and approval the proposed lateral force procedures for project structures and 
the applicable designs, plans and drawings for project structures. Proposed lateral force 
procedures, designs, plans and drawings shall be those for the following items (from Table 1, 
above):
1. Major project structures;
2. Major foundations, equipment supports and anchorage;
3. Large field fabricated tanks;
4. Turbine/generator pedestal; and
5. Switchyard structures.
Construction of any structure or component shall not commence until the CBO has approved the 
lateral force procedures to be employed in designing that structure or component.

At least 30 days (or a lesser number of days mutually agreed to by the project owner and the 
CBO) prior to the start of any increment of construction of any structure or component listed in 
Table 1 of Condition of Certification GEN-2, above the project owner shall submit to the CBO, 
with a copy to the CPM, the responsible design engineer's signed statement that the final design 
plans, specifications and calculations conform with all of the requirements set forth in the Energy 
Commission Decision.

30
Prior to start of 
any increment 
of

Various Various Ongoing

STRUC 1 Constr
If the CBO discovers non-conformance with the stated requirements, the project owner shall 
resubmit the corrected plans to the CBO within 20 days of receipt of the nonconforming 
submittal with a copy of the transmittal letter to the CPM.

20 After receipt Not Started

STRUC 1 Constr
The project owner shall submit to the CPM a copy of a statement from the CBO that the 
proposed structural plans, specifications, and calculations have been approved and are in 
conformance with the requirements set forth in the applicable engineering LORS.

N/A N/A Ongoing

STRUC 2 Constr

The project owner shall submit to the CBO the required number of sets of the following 
documents related to work that has undergone CBO design review and approval:
1. Concrete cylinder strength test reports (including date of testing, date sample taken, design 
concrete strength, tested cylinder strength, age of test, type and size of sample, location and 
quantity of concrete placement from which sample was taken, and mix design designation and 
parameters);
2. Concrete pour sign-off sheets;
3. Bolt torque inspection reports (including location of test, date, bolt size, and recorded 
torques);
4. Field weld inspection reports (including type of weld, location of weld, inspection of non-
destructive testing (NDT) procedure and results, welder qualifications, certifications, qualified 
procedure description or number (ref: AWS); and
5. Reports covering other structural activities requiring special inspections shall be in 
accordance with the 2001 CBC, Chapter 17, Section 1701, Special Inspections, Section 1701.5, 
Type of Work (requiring special inspection), Section 1702, Structural Observation and Section 
1703, Nondestructive Testing.

If a discrepancy is discovered in any of the above data, the project owner shall, within five days, 
prepare and submit an NCR describing the nature of the discrepancies to the CBO, with a copy 
of the transmittal letter to the CPM. The NCR shall reference the Condition(s) of Certification 
and the applicable CBC chapter and section.

5 After discovery Various Ongoing

STRUC 2 Constr Within five days of resolution of the NCR, the project owner shall submit a copy of the corrective 
action to the CBO and the CPM. 5 After resolution Not Started



STRUC 2 Constr The project owner shall transmit a copy of the CBO's approval or disapproval of the corrective 
action to the CPM within 15 days. 15 After approval Not Started

STRUC 2 Constr If disapproved, the project owner shall advise the CPM, within five days, the reason for 
disapproval, and the revised corrective action to obtain CBO's approval. 5 After notification Not Started

STRUC 3 Constr

The project owner shall submit to the CBO design changes to the final plans required by the 
2001 CBC, Chapter 1, Section 106.3.2, Submittal documents, and Section 106.3.3, Information 
on plans and specifications, including the revised drawings, specifications, calculations, and a 
complete description of, and supporting rationale for, the proposed changes, and shall give the 
CBO prior notice of the intended filing.

On a schedule suitable to the CBO, the project owner shall notify the CBO of the intended filing 
of design changes, and shall submit the required number of sets of revised drawings and the 
required number of copies of the other above-mentioned documents to the CBO, with a copy of 
the transmittal letter to the CPM.

N/A N/A Not Started

STRUC 3 Constr Monthly The project owner shall notify the CPM, via the Monthly Compliance Report, when the CBO has 
approved the revised plans. N/A N/A Not Started

STRUC 4 Constr
Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts 
specified in Chapter 3, Table 3-E of the 2001 CBC shall, at a minimum, be designed to comply 
with Occupancy Category 2 of the 2001 CBC.

At least 30 days (or a lesser number of days mutually agreed to by the project owner and the 
CBO) prior to the start of installation of the tanks or vessels containing the above specified 
quantities of toxic or hazardous materials, the project owner shall submit to the CBO for design 
review and approval final design plans, specifications, and calculations, including a copy of the 
signed and stamped engineer's certification.

30 Prior to start of 
installation In Progress

STRUC 4 Constr Monthly The project owner shall send copies of the CBO approvals of plan checks to the CPM in the 
following Monthly Compliance Report. N/A N/A Not Started

STRUC 4 Constr Monthly The project owner shall also transmit a copy of the CBO's inspection approvals to the CPM in 
the Monthly Compliance Report following completion of any inspection. N/A N/A Not Started

MECH 1 Constr Monthly

Prior to the start of any increment of major piping or plumbing construction, the project owner 
shall submit, for CBO design review and approval, the proposed final design, specifications and 
calculations for each plant major piping and plumbing system listed in Table 1, Condition of 
Certification GEN 2, above. Physical layout drawings and drawings not related to code 
compliance and life safety need not be submitted. The submittal shall also include the applicable 
QA/QC procedures. Upon completion of construction of any such major piping or plumbing 
system, the project owner shall request the CBO's inspection approval of said construction [2001 
CBC, Section 106.3.2, Submittal Documents, Section 108.3, Inspection Requests, Section 
108.4, Approval Required; 2001 California Plumbing Code, Section 103.5.4, Inspection Request, 
Section 301.1.1, Approval].

At least 30 days (or a lesser number of days mutually agreed to by the project owner and the 
CBO) prior to the start of any increment of major piping or plumbing construction listed in Table 
1, Condition of Certification GEN-2 above, the project owner shall submit to the CBO for design 
review and approval the final plans, specifications and calculations, including a copy of the 
signed and stamped statement from the responsible mechanical engineer certifying compliance 
with the applicable LORS, and shall send the CPM a copy of the transmittal letter in the next 
Monthly Compliance Report.

30
Prior to start of 
any increment 
of

Various Various Ongoing

MECH 1 Constr Monthly
The project owner shall transmit to the CPM, in the Monthly Compliance Report following 
completion of any inspection, a copy of the transmittal letter conveying the CBO's inspection 
approvals.

N/A N/A Various Various Ongoing

MECH 2 Constr

For all pressure vessels installed in the plant, the project owner shall submit to the CBO and 
California Occupational Safety and Health Administration (Cal-OSHA), prior to operation, the 
code certification papers and other documents required by the applicable LORS. Upon 
completion of the installation of any pressure vessel, the project owner shall request the 
appropriate CBO and/or Cal-OSHA inspection of said installation [2001 CBC, Section 108.3 – 
Inspection Requests].

At least 30 days (or a lesser number of days mutually agreed to by the project owner and the 
CBO) prior to the start of on-site fabrication or installation of any pressure vessel, the project 
owner shall submit to the CBO for design review and approval, the above listed documents, 
including a copy of the signed and stamped engineer's certification, with a copy of the 
transmittal letter to the CPM.

30 Prior to 
construction of 2/15/2012 Ongoing

MECH 2 Constr Monthly
The project owner shall transmit to the CPM, in the Monthly Compliance Report following 
completion of any inspection, a copy of the transmittal letter conveying the CBO's and/or Cal-
OSHA inspection approvals.

N/A N/A 2/15/2012 Ongoing

MECH 3 Constr

Prior to the start of construction of any heating, ventilating, air conditioning (HVAC) or 
refrigeration system, the project owner shall submit to the CBO for design review and approval 
the design plans, specifications, calculations and quality control procedures for that system. 
Packaged HVAC systems, where used, shall be identified with the appropriate manufacturer's 
data sheets.

At least 30 days (or a lesser number of days mutually agreed to by the project owner and the 
CBO) prior to the start of construction of any HVAC or refrigeration system, the project owner 
shall submit to the CBO the required HVAC and refrigeration calculations, plans and 
specifications, including a copy of the signed and stamped statement from the responsible 
mechanical engineer certifying compliance with the CBC and other applicable codes, with a 
copy of the transmittal letter to the CPM.

30 Prior to 
construction of In Progress

ELEC 1 Constr Monthly

Prior to the start of any increment of electrical construction for electrical equipment and systems 
480 volts and higher, listed below, with the exception of underground duct work and any physical 
layout drawings and drawings not related to code compliance and life safety, the project owner 
shall submit, for CBO design review and approval, the proposed final design, specifications and 
calculations [CBC 2001, Section 106.3.2, Submittal documents]. Upon approval, the above 
listed plans, together with design changes and design change notices, shall remain on the site or 
at another accessible location for the operating life of the project. The project owner shall 
request that the CBO inspect the installation to ensure compliance with the requirements of 
applicable LORS [2001 CBC, Section 108.4, Approval Required, and Section 108.3, Inspection 
Requests]. All transmission facilities (lines, switchyards, switching stations, and substations) are 
handled in Conditions of Certification in the Transmission System Engineering section of this 
document.

At least 30 days (or a lesser number of days mutually agreed to by the project owner and the 
CBO) prior to the start of each increment of electrical construction, the project owner shall 
submit to the CBO for design review and approval the above listed documents. The project 
owner shall include in this submittal a copy of the signed and stamped statement from the 
responsible electrical engineer attesting compliance with the applicable LORS, and shall send 
the CPM a copy of the transmittal letter in the next Monthly Compliance Report.

30
Prior to start of 
any increment 
of

Various Various Ongoing

TSE 1 Constr Monthly The project owner shall provide schedule updates in the Monthly Compliance Report. N/A N/A Various Various Ongoing

TSE 2 Constr
If the designated responsible engineer is subsequently reassigned or replaced, the project owner 
has five days in which to submit the name, qualifications, and registration number of the newly 
assigned engineer to the CBO for review and approval. 

5 After proposed 
change Not Started

TSE 2 Constr The project owner shall notify the CPM of the CBO’s approval of the new engineer within five 
days of the approval. 5 After approval Not Started

TSE 3 Constr

If any discrepancy in design and/or construction is discovered in any engineering work that has 
undergone CBO design review and approval, the project owner shall document the discrepancy 
and recommend corrective action. (1998 CBC, Chapter 1, Section 108.4, Approval Required; 
Chapter 17, Section 1701.3, Duties and Responsibilities of the Special Inspector; Appendix 
Chapter 33, Section 3317.7, Notification of Noncompliance]. The discrepancy documentation 
shall become a controlled document and shall be submitted to the CBO for review and approval 
and shall reference this condition of certification.

The project owner shall submit a copy of the CBO’s approval or disapproval of any corrective 
action taken to resolve a discrepancy to the CPM within 15 days of receipt. 15 After receipt Not Started

TSE 3 Constr If disapproved, the project owner shall advise the CPM, within five days, the reason for 
disapproval, and the revised corrective action required to obtain the CBO’s approval. 5 After notification Not Started

TSE 4 Constr Monthly

For the power plant switchyard, outlet line and termination, the project owner shall not begin any 
increment of construction until plans for that increment have been approved by the CBO. These 
plans, together with design changes and design change notices, shall remain on the site for one 
year after completion of construction. The project owner shall request that the CBO inspect the 
installation to ensure compliance with the requirements of applicable LORS. The following 
activities shall be reported in the Monthly Compliance Report:
a) receipt or delay of major electrical equipment;
b) testing or energization of major electrical equipment; and
c) the number of electrical drawings approved, submitted for approval, and still to be submitted.

At least 30 days (or a lesser number of days mutually agreed to by the project owner and the 
CBO) prior to the start of each increment of construction, the project owner shall submit to the 
CBO for review and approval the final design plans, specifications and calculations for 
equipment and systems of the power plant switchyard, outlet line and termination, including a 
copy of the signed and stamped statement from the responsible electrical engineer attesting to 
compliance with the applicable LORS, and send the CPM a copy of the transmittal letter in the 
next Monthly Compliance Report.

30
Prior to start of 
any increment 
of

Ongoing



TSE 6 Constr

The project owner shall inform the CPM and CBO of any impending changes, which may not 
conform to the requirements TSE-5 a) through f), and have not received CPM and CBO 
approval, and request approval to implement such changes. A detailed description of the 
proposed change and complete engineering, environmental, and economic rationale for the 
change shall accompany the request. Construction involving changed equipment or substation 
configurations shall not begin without prior written approval of the changes by the CBO and the 
CPM.

At least 60 days prior to the construction of transmission facilities, the project owner shall inform 
the CBO and the CPM of any impending changes which may not conform to requirements of 
TSE-5 and request approval to implement such changes.

60 Prior to 
construction of N/A N/A Not Started

TSE 7 Constr

The project owner shall provide the following Notice to the California Independent System 
Operator (CA ISO) prior to synchronizing the facility with the California Transmission system:
1. At least one week prior to synchronizing the facility with the grid for testing, provide the CA 
ISO a letter stating the proposed date of synchronization; and

The project owner shall provide copies of the CA ISO letter to the CPM when it is sent to the CA 
ISO one week prior to initial synchronization with the grid. 7 Prior to 

synchronization Not Started

TSE 7 Constr 2. At least one business day prior to synchronizing the facility with the grid for testing, provide 
telephone notification to the CA ISO Outage Coordination Department.

The project owner shall contact the CA ISO Outage Coordination Department, Monday through 
Friday, between the hours of 0700 and 1530 at (916) 351-2300 at least one business day prior to
synchronizing the facility with the grid for testing.

1 Prior to 
synchronization Not Started

TSE 7 Constr A report of conversation with the CA ISO shall be provided electronically to the CPM one day 
before synchronizing the facility with the California transmission system for the first time. 1 Prior to 

synchronization Not Started

TSE 8 Constr

The project owner shall be responsible for the inspection of the transmission facilities during and 
after project construction, and any subsequent CPM and CBO approved changes thereto, to 
ensure conformance with CPUC GO-95 or NESC, Title 8, CCR, Articles 35, 36 and 37 of the, 
“High Voltage Electric Safety Orders”, applicable interconnection standards, NEC and related 
industry standards. In case of non-conformance, the project owner shall inform the CPM and 
CBO in writing, within 10 days of discovering such non-conformance and describe the corrective 
actions to be taken.

Within 60 days after first synchronization of the project, the project owner shall transmit to the 
CPM and CBO:
a) “As built” engineering description(s) and one-line drawings of the electrical portion of the 
facilities signed and sealed by the registered electrical engineer in responsible charge. A 
statement attesting to conformance with CPUC GO-95 or NESC, Title 8, California Code of 
Regulations, Articles 35, 36 and 37 of the, “High Voltage Electric Safety Orders”, and applicable 
interconnection standards, NEC, related industry standards, and these conditions shall be 
provided concurrently.
b) An “as built” engineering description of the mechanical, structural, and civil portion of the 
transmission facilities signed and sealed by the registered engineer in responsible charge or 
acceptable alternative verification. “As built” drawings of the electrical, mechanical, structural, 
and civil portion of the transmission facilities shall be maintained at the power plant and made 
available, if requested, for CPM audit as set forth in the “Compliance Monitoring Plan”.
c) A summary of inspections of the completed transmission facilities, and identification of any 
nonconforming work and corrective actions taken, signed and sealed by the registered engineer 
in charge.

60 After first 
synchronization Not Started

TLSN 1 Constr
The project transmission lines shall be constructed according to the requirements of California 
Public Utility Commission’s GO-95, GO-52, GO-131-D, Title 8, and Group 2. High Voltage 
Electrical Safety Orders, and Sections 2700 through 2974 of the California Code of Regulations.

At least thirty days before starting construction of the transmission line or related structures and 
facilities, the project owner shall submit to the Compliance Project Manager (CPM) a letter 
signed by a California registered electrical engineer affirming that the lines will be constructed 
according to the requirements stated in the condition.

30 Prior to 
construction of In Progress

TLSN 2 Ops Annual

Every reasonable effort shall be made to identify and correct, on a case-specific basis, any 
complaints of interference with radio or television signals from operation of the project-related 
lines and associated switchyards. Written records shall be maintained for a period of five years, 
of all complaints of radio or television interference attributable to plant operation together with 
the corrective action taken in response to each complaint. All complaints shall be recorded to 
include notations on the corrective action taken. Complaints not leading to a specific action or 
for which there was no resolution should be noted and explained. The record shall be signed by 
the project owner and also the complainant, if possible, to indicate concurrence with the 
corrective action or agreement with the justification for a lack of action.

All reports of line-related complaints shall be summarized for the project-related lines and 
included during the first five years of plant operation in the Annual Compliance Report. N/A N/A Not Started

TLSN 3 Constr

A qualified consultant shall be hired to measure the strengths of the electric and magnetic fields 
from the proposed line segment before and after it is energized. The measurements shall be 
made according to the American National Standard Institute/Institute of Electrical and Electronic 
Engineers (ANSI/IEEE) standard procedures at the locations of maximum field strengths along 
the chosen route. These measurements shall be completed not later than six months after the 
start of operations.

The project owner shall file copies of the pre-and post-energization measurements and 
measurements with the CPM within 60 days after completion of the measurements. 60 After completion In Progress

TLSN 4 Ops Annual
The rights-of-way of the proposed transmission line shall be kept free of combustible materials, 
as required under the provisions of Section 4292 of the Public Resources Code and Section 
1250 of Title 14 of the California Code of Regulations.

During the first five years of plant operation, the project owner shall provide a summary of 
inspection results and any fire prevention activities carried out along the right-of-way and 
provide such summaries in the Annual Compliance Report.

N/A N/A Not Started

TLSN 5 Constr

All permanent metallic objects within the right-of-way of the project-related lines shall be 
grounded according to industry standards regardless of ownership. In the event of a refusal by 
any property owner to permit such grounding, the project owner shall so notify the CPM. Such 
notification shall include, when possible, the owner’s written objection. Upon receipt of such 
notice, the CPM may waive the requirement for grounding the object involved.

At least 30 days before the lines are energized, the project owner shall transmit to the CPM a 
letter confirming compliance with this Condition. 30 Prior to 

energization Not Started

AQ SC3 Constr Monthly

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the CPM in 
each Monthly Compliance Report (MCR) that demonstrates compliance with the following 
mitigation measures for the purposes of preventing all fugitive dust plumes from leaving the 
Project. Any deviation from the following mitigation measures shall require prior CPM 
notification and approval.

The project owner shall provide to the CPM a MCR to include:
(1) a summary of all actions taken to maintain compliance with this condition;
(2) copies of any complaints filed with the District in relation to project construction; and
(3) any other documentation deemed necessary by the District and AQCMM to verify 
compliance with this condition. Such information may be provided via electronic format or disk 
at the project owner’s discretion.

N/A N/A Various Various Ongoing

AQ SC4 Constr Monthly

Dust Plume Response Requirement: The AQCMM or an AQCMM Delegate shall monitor all 
construction activities for visible dust plumes. Observations of visible dust plumes that have the 
potential to be transported (1) off the project site or (2) 200 feet beyond the centerline of the 
construction of linear facilities or (3) within 100 feet upwind of any regularly occupied structures 
not owned by the project owner indicate that existing mitigation measures are not resulting in 
effective mitigation. The AQCMP shall include a section detailing how the additional mitigation 
measures will be accomplished within the time limits specified.

The project owner shall provide to the CPM a MCR to include:
(1) a summary of all actions taken to maintain compliance with this condition;
(2) copies of any complaints filed with the District in relation to project construction; and
(3) any other documentation deemed necessary by the CPM and AQCMM to verify compliance 
with this condition. Such information may be provided via electronic format or disk at the project 
owner’s discretion.

N/A N/A Various Various Ongoing

AQ SC5 Constr Monthly

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM in the MCR, a construction 
mitigation report that demonstrates compliance with the following mitigation measures for the 
purposes of controlling diesel construction-related emissions. Any deviation from the following 
mitigation measures shall require prior CPM notification and approval.

The project owner shall include in the MCR:
(1) a summary of all actions taken to maintain compliance with this condition,
(2) a list of all heavy equipment used on site during that month, including the owner of that 
equipment and a letter from each owner indicating that equipment has been properly 
maintained, and
(3) any other documentation deemed necessary by the CPM and AQCMM to verify compliance 
with this condition. Such information may be provided via electronic format or disk at the project 
owner’s discretion.

N/A N/A Various Various Ongoing

AQ SC6 All

The project owner shall provide the CPM copies of all District issued Authority-to-Construct 
(ATC) and Permit-to-Operate (PTO) for the facility.
The project owner shall submit to the CPM for review and approval any modification proposed 
by the project owner to any project air permit. 

The project owner shall submit any ATC, PTO, and any proposed air permit modification to the 
CPM within five working days of its submittal either by 1) the project owner to an agency, or 2) 
receipt of proposed modifications from an agency. 

5 After submittal 12/6/2010 (ATC) N/A Ongoing



AQ SC6 All The project owner shall submit to the CPM any modification to any permit proposed by the 
District or U.S. EPA, and any revised permit issued by the District or U.S. EPA, for the project. The project owner shall submit all modified air permits to the CPM within 15 days of receipt. 15 After receipt 8/7/2009 (PSD) N/A Ongoing

AQ SC7 All Quarterly
Annual

The facility's emissions shall not exceed 1,225 lbs of NOx per day during the June 1 to 
September 30 periods. In addition, NOx emissions in excess of 848 lbs per calendar day shall 
be mitigated through the surrender of emission reduction credits (ERCs). The amount of credits 
to be surrendered shall be the difference between 848 lbs per day and the actual daily 
emissions.

As part of the quarterly and annual compliance reports as required by AQ-19, the project owner 
shall include information on the date, time, and duration of any violation of this permit condition. N/A N/A Not Started

AQ SC8 All Quarterly
Annual

Turbine hot/warm startup NOx emissions shall not exceed 95/125 pounds per startup event, 
respectively.

As part of the quarterly and annual compliance reports as required by AQ-19, the project owner 
shall include information on the date, time, and duration of any violation of this permit condition. N/A N/A Not Started

AQ SC9 All Quarterly
Annual

The project owner shall not operate both gas turbines (S-1 and S-3) simultaneously in start-up 
mode.

As part of the quarterly and annual compliance reports as required by AQ-19, the project owner 
shall include information on the date, time, and duration of any violation of this permit condition. N/A N/A Not Started

AQ SC12 All Quarterly
Annual

The project owner shall submit documentation to show compliance with this condition in the 
quarterly and annual reports as required in AQ-20. N/A N/A N/A N/A Not Started

AQ SC13 Constr

If complete compliance with AQ-SC12 cannot be achieved by the condition milestones, the 
project owner shall make up the wintertime PM10 milestone shortfall by providing annual PM10 
or PM10 equivalent (SOx for PM10) ERCs at a ratio of 2 tons of annual PM10 or PM10 
equivalent ERCs to 1 ton of wintertime PM10. PM10 equivalent ERCs can be provided by SOx 
for PM10 interpollutant trading at a ratio of 5.3 to 1.

The project owner shall submit to the CPM a list of PM10 and/or SOx ERCs to be surrendered to 
the District at least 60 days prior to initial startup. 60 Prior to first fire In Progress

AQ SC15 All Quarterly
Annual

The owner/operator shall not operate S-6 Fire pump Diesel Engine for testing to demonstrate 
compliance with a District. State or Federal emission limit. or for reliability-related activities 
(maintenance and other testing. but excluding emission testing simultaneously with the operation 
of either gas turbine (S-1 or S-3) in start-up mode.

As part of the quarterly and annual compliance reports as required by AQ-19, the project owner 
shall include information on the date, time, and duration of any violation of this permit condition. N/A N/A Not Started

AQ SC16 All Quarterly
Annual

The owner/operator shall limit the operation of S-6 Fire pump Diesel Engine to no more than 30 
minutes per hour for reliability-related activities (maintenance and other testing, but excluding 
emission testing or emergency operation).

As part of the quarterly and annual compliance reports as required by AQ-19, the project owner 
shall include information on the date, time, and duration of any violation of this permit condition. N/A N/A Not Started

AQ 1 Comm Monthly
The owner/operator of the RCEC shall minimize emissions of carbon monoxide and nitrogen 
oxides from S-1 & S-3 gas turbines and S-2 & S-4 Heat Recovery Steam Generators to the 
maximum extent possible during the commissioning period.

The project owner shall submit a Monthly Compliance Report (MCR) to the CPM specifying how 
this condition is being complied with. N/A N/A Not Started

AQ 2 Comm Monthly

At the earliest feasible opportunity in accordance with the recommendations of the equipment 
manufacturers and the construction contractor, the owner/operator shall tune the S-1 & S-3 gas 
turbines combustors and S-2 & S-4 HRSGs duct burners to minimize the emissions of carbon 
monoxide and nitrogen oxides.

The project owner shall submit a MCR to the CPM specifying how this condition is being 
complied with. N/A N/A Not Started

AQ 3 Comm Monthly

At the earliest feasible opportunity in accordance with the recommendations of the equipment 
manufacturers and the construction contractor, owner/operator shall install, adjust, and operate 
the A-2 & A-4 Oxidation Catalysts and A-1 & A-3 SCR Systems, to minimize the emissions of 
carbon monoxide and nitrogen oxides from S-1 & S-3 gas turbines and S-2 & S-4 HRSGs.

The project owner shall submit a MCR to the CPM specifying how this condition is being 
complied with. N/A N/A Not Started

AQ 4 Comm Monthly

The owner/operator of the RCEC shall submit a plan to the District Engineering Division and the 
CPM at least four weeks prior to first firing of S-1 & S-3 gas turbines describing the procedures 
to be followed during the commissioning of the gas turbines, HRSGs, and steam turbines. The 
plan shall include a description of each commissioning activity, the anticipated duration of each 
activity in hours, and the purpose of the activity. The activities described shall include, but not 
be limited to, the tuning of the Dry-Low-NOx combustors, the installation and operation of the 
required emission control systems, the installation, calibration, and testing of the CO and NOx 
continuous emission monitors, and any activities requiring the firing of the gas turbines (S-1 & S-
3) and HRSGs (S-2 & S-4) without abatement by their respective oxidation catalysts and/or SCR 
Systems. The owner/operator shall not fire any of the gas turbines (S-1 or S-3) sooner than 28 
days after the District receives the commissioning plan.

The project owner shall submit a MCR to the CPM specifying how this condition is being 
complied with. N/A N/A Not Started

AQ 5 Comm Monthly

During the commissioning period, the owner/operator of the RCEC shall demonstrate 
compliance with AQ-7, AQ-8, AQ-9, and AQ-10, through the use of properly operated and 
maintained continuous emission monitors and data recorders for the following parameters:
• firing hours
• fuel flow rates
• stack gas nitrogen oxide emission concentrations,
• stack gas carbon monoxide emission concentrations
• stack gas oxygen concentrations.
The monitored parameters shall be recorded at least once every 15 minutes (excluding normal 
calibration periods or when the monitored source is not in operation) for the gas turbines (S-1 & 
S-3), HRSGs (S-2 & S-4). The owner/operator shall use District-approved methods to calculate 
heat input rates, nitrogen dioxide mass emission rates, carbon monoxide mass emission rates, 
and NOx and CO emission concentrations, summarized for each clock hour and each calendar 
day. The owner/operator shall retain records on site for at least five (5) years from the date of 
entry and make such records available to District personnel upon request.

The project owner shall submit a MCR report to the CPM specifying how this condition is being 
complied with. N/A N/A Not Started

AQ 6 Comm Monthly

The owner/operator shall install, calibrate, and operate the District approved continuous 
monitors specified in AQ-5 prior to first firing of the gas turbines (S-1 & S-3) and HRSGs (S-2 & 
S-4). After first firing of the turbines, the owner/operator shall adjust the detection range of these 
continuous emission monitors as necessary to accurately measure the resulting range of CO and
NOx emission concentrations. The type, specifications, and location of these monitors shall be 
subject to District review and approval.

The project owner shall submit a MCR to the CPM specifying how this condition is being 
complied with. In addition, the project owner shall provide evidence of the District’s approval of 
the emission monitoring system to the CPM prior to first firing of the gas turbines.

N/A N/A Not Started

AQ 7 Comm Monthly

The owner/operator shall not fire the S-1 gas turbine and S-2 HRSG without abatement of 
nitrogen oxide emissions by A-1 SCR System and/or abatement of carbon monoxide emissions 
by A-2 Oxidation Catalyst for more than 300 hours during the commissioning period. Such 
operation of S-1 gas turbine and S-2 HRSG without abatement shall be limited to discrete 
commissioning activities that can only be properly executed without the SCR system and/or 
oxidation catalyst in place. Upon completion of these activities, the owner/operator shall provide 
written notice to the District Engineering and Enforcement Divisions and the unused balance of 
the 300 firing hours without abatement shall expire.

The project owner shall submit a MCR to the CPM specifying how this condition is being 
complied with. N/A N/A Not Started

AQ 8 Comm Monthly

The owner/operator shall not fire the S-3 gas turbine and S-4 HRSG without abatement of 
nitrogen oxide emissions by A-3 SCR System and/or abatement of carbon monoxide emissions 
by A-4 Oxidation Catalyst for more than 300 hours during the commissioning period. Such 
operation of S-3 gas turbine and S-4 HRSG without abatement shall be limited to discrete 
commissioning activities that can only be properly executed without the SCR system and/or 
oxidation catalyst in place. Upon completion of these activities, the owner/operator shall provide 
written notice to the District Engineering and Enforcement Divisions and the unused balance of 
the 300 firing hours without abatement shall expire.

The project owner shall submit a MCR to the CPM specifying how this condition is being 
complied with. N/A N/A Not Started



AQ 9 Comm Monthly

The total mass emissions of nitrogen oxides, carbon monoxide, precursor organic compounds, 
PM10, and sulfur dioxide that are emitted by the gas turbines (S-1 & S-3), HRSGs (S-2 & S-4) 
and S-6 Fire Pump Diesel Engine during the commissioning period shall accrue towards the 
consecutive twelve-month emission limitations specified in AQ-23. 

The project owner shall submit a MCR to the CPM specifying how this condition is being 
complied with. N/A N/A Not Started

AQ 10 Comm Monthly

The owner/operator shall not operate the gas turbines (S-1 & S-3) and HRSGs (S-2 & S-4) in a 
manner such that the combined pollutant emissions from these sources will exceed the following 
limits during the commissioning period. These emission limits shall include emissions resulting 
from the start-up and shutdown of the gas turbines (S-1 & S-3).

The project owner shall submit a MCR to the CPM specifying how this condition is being 
complied with. N/A N/A Not Started

AQ 11 Comm

No less than 90 days after start-up, the owner/operator shall conduct District and Energy 
Commission approved source tests using certified continuous emission monitors to determine 
compliance with the emission limitations specified in AQ-19. The source tests shall determine 
NOx, CO, and POC emissions during start-up and shutdown of the gas turbines. The POC 
emissions shall be analyzed for methane and ethane to account for the presence of unburned 
natural gas. The source test shall include a minimum of three start-up and three shutdown 
periods and shall include at least one cold start, one warm start, and one hot start.  The 
owner/operator shall incorporate the District and CPM comments into the test plan.

No later than 30 working days before the commencement of the source tests, the project owner 
shall submit to the District and the CPM a detailed source test plan designed to satisfy the 
requirements of this condition.  The project owner shall incorporate the District and CPM 
comments into the test plan.  

30 Prior to testing Not Started

AQ 11 Comm

Twenty (20) working days before the execution of the source tests, the owner/operator shall 
submit to the District and the CPM a detailed source test plan designed to satisfy the 
requirements of this condition. The District and the CPM will notify the owner/operator of any 
necessary modifications to the plan within 20 working days of receipt of the plan; otherwise, the 
plan shall be deemed approved.

The District and the CPM will notify the project owner of any necessary modifications to the plan 
within 20 working days of receipt of the plan; otherwise, the plan shall be deemed approved. 20 After receipt Not Started

AQ 11 Comm The owner/operator shall notify the District and the CPM within seven (7) working days prior to 
the planned source testing date.

The project owner shall notify the District and the CPM within seven (7) working days prior to the 
planned source testing date. 7 Prior to testing Not Started

AQ 11 Comm The owner/operator shall submit the source test results to the District and the CPM within 60 
days of the source testing date.

Source test results shall be submitted to the District and the CPM within 60 days of the source 
testing date. 60 After testing Not Started

AQ 12 Ops Quarterly

The owner/operator shall fire the gas turbines (S-1 & S-3) and HRSG duct burners (S-2 & S-4) 
exclusively on PUC-regulated natural gas with a maximum sulfur content of 1 grain per 100 
standard cubic feet. To demonstrate compliance with this limit, the operator of S-1 through S-4 
shall sample and analyze the gas from each supply source at least monthly to determine the 
sulfur content of the gas. PG&E monthly sulfur data may be used provided that such data can 
be demonstrated to be representative of the gas delivered to the RCEC. In the event that the 
average sulfur content exceeds 0.25 grain per 100 standard cubic feet, a reduced annual heat 
input rate may be utilized to calculate the maximum projected annual emissions. The reduced 
annual heat input rate shall be subject to District review and approval. (BACT for SO2 and 
PM10)

The project owner shall complete, on a monthly basis, a laboratory analysis showing the sulfur 
content of natural gas being burned at the facility. The sulfur analysis reports shall be 
incorporated into the quarterly compliance reports.

N/A N/A Not Started

AQ 13 Ops Quarterly
Annual

The owner/operator shall not operate the units such that the combined heat input rate to each 
power train consisting of a gas turbine and its associated HRSG (S-1 & S-2 and S-3 & S-4) 
exceeds 2,238.6 MM BTU (HHV) per hour. (PSD for NOx)

As part of the quarterly and annual compliance reports, the project owner shall include 
information on the date, time, and duration of any violation of this permit condition. N/A N/A Not Started

AQ 14 Ops Quarterly
Annual

The owner/operator shall not operate the units such that the combined heat input rate to each 
power train consisting of a gas turbine and its associated HRSG (S-1 & S-2 and S-3 & S-4) 
exceeds 53,726 MM BTU (HHV) per day. (PSD for PM10)

As part of the quarterly and annual compliance reports, the project owner shall include 
information on the date, time, and duration of any violation of this permit condition. N/A N/A Not Started

AQ 15 Ops Quarterly
Annual

The owner/operator shall not operate the units such that the combined cumulative heat input 
rate for the gas turbines (S-1 & S-3) and the HRSGs (S-2 & S-4) exceeds 35,708,858 MM BTU 
(HHV) per year. (Offsets)

As part of the quarterly and annual compliance reports, the project owner shall include 
information on the date, time, and duration of any violation of this permit condition. N/A N/A Not Started

AQ 16 Ops Quarterly
Annual

The owner/operator shall not fire the HRSG duct burners (S-2 & S-4) unless its associated gas 
turbine (S-1 & S-3, respectively) is in operation. (BACT for NOx)

As part of the quarterly and annual compliance reports, the project owner shall include 
information on the date, time, and duration of any violation of this permit condition. N/A N/A Not Started

AQ 17 Ops Quarterly
Annual

The owner/operator shall ensure that the S-1 gas turbine and S-2 HRSG are abated by the 
properly operated and properly maintained A-1 SCR system and A-2 oxidation catalyst system 
whenever fuel is combusted at those sources and the A-1 SCR catalyst bed has reached 
minimum operating temperature. (BACT for NOx, POC and CO)

As part of the quarterly and annual compliance reports, the project owner shall provide 
information on any major problem in the operation of the oxidizing catalyst and SCR Systems 
for the gas turbines and HRSGs. The information shall include, at a minimum, the date and 
description of the problem and the steps taken to resolve the problem.

N/A N/A Not Started

AQ 18 Ops Quarterly
Annual

The owner/operator shall ensure that the S-3 gas turbine and S-4 HRSG are abated by the 
properly operated and properly maintained A-3 SCR System and A-4 oxidation catalyst system 
whenever fuel is combusted at those sources and the A-3 SCR catalyst bed has reached 
minimum operating temperature. (BACT for NOx, POC and CO)

As part of the quarterly and annual compliance reports, the project owner shall provide 
information on any major problem in the operation of the oxidizing catalyst and SCR Systems 
for the gas turbines and HRSGs. The information shall include, at a minimum, the date and 
description of the problem and the steps taken to resolve the problem.

N/A N/A Not Started

AQ 19 Ops Quarterly
Annual

The owner/operator shall ensure that the gas turbines (S-1 & S-3) and HRSGs (S-2 & S-4) 
comply with requirements (a) through (h) under all operating scenarios, including duct burner 
firing mode. Requirements (a) through (h) do not apply during a gas turbine start-up, combustor 
tuning operation or shutdown. (BACT, PSD, and Regulation 2, Rule 5)
(a) Nitrogen oxide mass emissions (calculated as NO2) at P-1 (the combined exhaust point for S-
1 gas turbine and S-2 HRSG after abatement by A-1 SCR System) shall not exceed 16.5 
pounds per hour or 0.00735 lb/MM BTU (HHV) of natural gas fired. Nitrogen oxide mass 
emissions (calculated as NO2) at P-2 (the combined exhaust point for S-3 gas turbine and S-4 
HRSG after abatement by A-3 SCR System) shall not exceed 16.5 pounds per hour or 0.00735 
lb/MM BTU (HHV) of natural gas fired
(b) The nitrogen oxide emission concentration at emission points P-1 and P-2 each shall not 
exceed 2.0 ppmv, on a dry basis, corrected to 15% O2, averaged over any 1-hour period. 
(BACT for NOx)
(c) Carbon monoxide mass emissions at P-1 and P-2 each shall not exceed 10 pounds per hour 
or 0.0045 lb/MM BTU of natural gas fired, averaged over any 1-hour period. (PSD for CO)
(d) The carbon monoxide emission concentration at P-1 and P-2 each shall not exceed 2.0 
ppmv, on a dry basis, corrected to 15% O2, averaged over any 1-hour period. (BACT for CO)
(e) Ammonia (NH3) emission concentrations at P-1 and P-2 each shall not exceed 5 ppmv, on a 
dry basis, corrected to 15% O2, averaged over any rolling 3-hour period. This ammonia 
emission concentration shall be verified by the continuous recording of the ammonia injection 
rate to A-2 and A-4 SCR Systems. The correlation between the gas turbine and HRSG heat 
input rates, A-2 and A-4 SCR System ammonia injection rates, and corresponding ammonia 
emission concentration at emission points P-1 and P-2 shall be determined in accordance with 
permit condition 30. (Regulation 2-5)
(f) Precursor organic compound (POC) mass emissions (as CH4) at P-1 and P-2 each shall not 
exceed 2.86 pounds per hour or 0.00128 lb/MM BTU of natural gas fired. (BACT)
(g) Sulfur dioxide (SO2) mass emissions at P-1 & P-2 each shall not exceed 6.21 pounds per 
hour or 0.0028 lb/MM BTU of natural gas fired. (BACT)
(h) Particulate matter (PM10) mass emissions at P-1 & P-2 each shall not exceed 7.5 pounds 
per hour or 0.0036 lb PM10/MM BTU of natural gas fired. (BACT)

The project owner shall submit to the District and CPM, quarterly reports for the proceeding 
calendar quarter within 30 days from the end of the quarter. The report for the fourth quarter can 
be an annual compliance summary for the preceding year. The quarterly and annual compliance 
summary reports shall contain the following information:
(a) Operating parameters of emission control equipment, including but not limited to ammonia 
injection rate, NOx emission rate and ammonia slip.
(b) Total plant operation time (hours), number of startups, hours in cold startup, hours in warm 
startup, hours in hot startup, and hours in shutdown.
(c) Date and time of the beginning and end of each startup and shutdown period.
(d) Average plant operation schedule (hours per day, days per week, weeks per year).
(e) All continuous emissions data reduced and reported in accordance with the District approved 
CEMS protocol.
(f) Maximum hourly, maximum daily, total quarterly, and total calendar year emissions of NOx, 
CO, PM10, POC and SOx (including calculation protocol).
(g) Fuel sulfur content (monthly laboratory analyses, monthly natural gas sulfur content reports 
from the natural gas supplier(s), or the results of a custom fuel monitoring schedule approved by 
the District.
(h) A log of all excess emissions, including the information regarding malfunctions/breakdowns.
(i) Any permanent changes made in the plant process or production, which would affect air 
pollutant emissions, and indicate when changes were made.
(j) Any maintenance to any air pollutant control system (recorded on an as performed basis).
In addition, this information shall be maintained on site for a minimum of five (5) years and shall 
be provided to District personnel on request.

30 After end of the 
reporting period Not Started

AQ 20 Ops Quarterly
Annual

The owner/operator shall ensure that the regulated air pollutant mass emission rates from each 
of the gas turbines (S-1 & S-3) during a start-up does not exceed the limits established below. 
(PSD)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started



AQ 21 Ops Quarterly
Annual

The owner/operator shall not perform combustor tuning on gas turbines more than once every 
rolling 365 day period for each S-1 and S-3. The owner/operator shall notify the District no later 
than 7 days prior to combustor tuning activity. (Offsets, Cumulative Emissions)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 22 Ops Quarterly
Annual

The owner/operator shall not allow total combined emissions from the gas turbines and HRSGs 
(S-1, S-2, S-3 & S-4), S-5 Cooling Tower, and S-6 Fire Pump Diesel Engine, including emissions 
generated during gas turbine start-ups, combustor tuning, and shutdowns to exceed the following
limits during any calendar day:
(a) 1,453 pounds of NOx (as NO2) per day. (Cumulative Emissions)
(b) 1,225 pounds of NOx per day during ozone season from June 1 to September 30. (CEC 
Condition of Certification)
(c) 7,360 pounds of CO per day (PSD)
(d) 295 pounds of POC (as CH4) per day (Cumulative Emissions)
(e) 413 pounds of PM10 per day (PSD)
(f) 292 pounds of SO2 per day (BACT)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 23 Ops Quarterly
Annual

The owner/operator shall not allow cumulative combined emissions from the gas turbines and 
HRSGs (S-1, S-2, S-3 & S-4), S-5 Cooling Tower, and S-6 Fire Pump Diesel Engine, including 
emissions generated during gas turbine start-ups, combustor tuning, and shutdowns to exceed 
the following limits during any consecutive twelve-month period:
(a) 127 tons of NOx (as NO2) per year (Offsets, PSD)
(b) 330 tons of CO per year (Cumulative Increase, PSD)
(c) 28.5 tons of POC (as CH4) per year (Offsets)
(d) 71.8 tons of PM10 per year (Cumulative Increase, PSD)
(e) 12.2 tons of SO2 per year (Cumulative Increase, PSD)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 24 Ops Quarterly
Annual

The owner/operator shall not allow sulfuric acid emissions (SAM) from stacks P-1 and P-2 
combined to exceed 7 tons in any consecutive 12 month period. (Basis: PSD)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 25 Ops Quarterly
Annual

The owner/operator shall not allow the maximum projected annual toxic air contaminant 
emissions (per AQ-28) from the gas turbines and HRSGs (S-1, S-2, S-3 & S-4) combined to 
exceed the following limits:
formaldehyde 10,912 pounds per year
benzene 226 pounds per year
specified polycyclic aromatic hydrocarbons (PAHs) 1.8 pounds per year
unless the following requirement is satisfied:
The owner/operator shall perform a health risk assessment to determine the total facility risk 
using the emission rates determined by source testing and the most current Bay Area Air Quality 
Management District approved procedures and unit risk factors in effect at the time of the 
analysis. The owner/operator shall submit the risk analysis to the District and the CPM within 60 
days of the source test date. The owner/operator may request that the District and the CPM 
revise the carcinogenic compound emission limits specified above. If the owner/operator 
demonstrates to the satisfaction of the APCO that these revised emission limits will not result in 
a significant cancer risk, the District and the CPM may, at their discretion, adjust the 
carcinogenic compound emission limits listed above. (Regulation 2, Rule 5.)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 26 All

The owner/operator shall demonstrate compliance with AQ-13 through AQ-16, AQ-19(a) through 
(d), AQ-20, AQ-22(a) and (b), AQ-23(a) and (b) by using properly operated and maintained 
continuous monitors (during all hours of operation including gas turbine start-up, combustor 
tuning, and shutdown periods) for all of the following parameters:
(a) Firing Hours and Fuel Flow Rates for each of the following sources: S-1 & S-3 combined, S-2 
& S-4 combined.
(b) Oxygen (O2) concentration, Nitrogen Oxides (NOx) concentration, and Carbon Monoxide 
(CO) concentration at exhaust points P-1 and P-2.
(c) Ammonia injection rate at A-1 and A-3 SCR Systems
The owner/operator shall record all of the above parameters every 15 minutes (excluding normal 
calibration periods) and shall summarize all of the above parameters for each clock hour. For 
each calendar day, the owner/operator shall calculate and record the total firing hours, the 
average hourly fuel flow rates, and pollutant emission concentrations.
The owner/operator shall use the parameters measured above and District approved calculation 
methods to calculate the following parameters:
(d) Heat Input Rate for each of the following sources: S-1 & S-3 combined, S-2 & S-4 combined.
(e) Corrected NOx concentration, NOx mass emission rate (as NO2), corrected CO 
concentration, and CO mass emission rate at each of the following exhaust points: P-1 and P-2.
For each source, source grouping, or exhaust point, the owner/operator shall record the 
parameters specified in AQ-26(d) and (e) at least once every 15 minutes (excluding normal 
calibration periods). As specified below, the owner/operator shall calculate and record the 
following data:
(f) total heat input rate for every clock hour.
(g) on an hourly basis, the cumulative total heat input rate for each calendar day for the 
following: each gas turbine and associated HRSG combined and all four sources (S-1, S-2, S-3 
and S-4)combined.
(h) the average NOx mass emission rate (as NO2), CO mass emission rate, and corrected NOx 
and CO emission concentrations for every clock hour.
(i) on an hourly basis, the cumulative total NOx mass emissions (as NO2) and the cumulative 
total CO mass emissions, for each calendar day for the following: each gas turbine and 
associated HRSG combined and all four sources (S-1, S-2, S-3 and S-4) combined.
(j) For each calendar day, the average hourly heat input rates, corrected NOx emission 
concentration NOx mass emission rate (as NO2) corrected CO emission concentration and

At least 30 days before first fire, the project owner shall submit to the CPM a plan on how the 
measurements and recordings required by this condition will be performed. 30 Prior to first fire Not Started

AQ 27 Ops Quarterly
Annual

To demonstrate compliance with conditions AQ-19(f) thru (h), AQ-22(c) thru (e), and AQ-23(c) 
thru (e), the owner/operator shall calculate and record on a daily basis, the Precursor Organic 
Compound (POC) mass emissions, Fine Particulate Matter (PM10) mass emissions (including 
condensable particulate matter), and Sulfur Dioxide (SO2) mass emissions from each power 
train. The owner/operator shall use the actual heat input rates measured pursuant to AQ-26, 
actual gas turbine start-up times, actual gas turbine shutdown times, and CEC and District-
approved emission factors developed pursuant to source testing under AQ-30 to calculate these 
emissions. The owner/operator shall present the calculated emissions in the following format:
(a) For each calendar day, POC, PM10, and SO2 emissions, summarized for each power train 
(gas turbine and its respective HRSG combined) and all four sources (S-1, S-2, S-3 & S-4) 
combined
(b) on a daily basis, the cumulative total POC, PM10, and SO2 mass emissions, for each year 
for all eight sources (S-1, S-2, S-3 & S-4) combined (Offsets, PSD, Cumulative Increase)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started



AQ 28 Ops Quarterly
Annual

To demonstrate compliance with AQ-25, the owner/operator shall calculate and record on an 
annual basis the maximum projected annual emissions of: Formaldehyde, Benzene, and 
Specified PAH’s. The owner/operator shall calculate the maximum projected annual emissions 
using the maximum annual heat input rate of 35,708,858 MM BTU/year and the highest 
emission factor (pounds of pollutant per MM BTU of heat input) determined by any source test of 
the S-1 and S-3 gas turbines and/or S-2 and S-4 HRSGs. If the highest emission factor for a 
given pollutant occurs during minimum-load turbine operation, a reduced annual heat input rate 
may be utilized to calculate the maximum projected annual emissions to reflect the reduced 
heat input rates during gas turbine start-up and minimum-load operation. The reduced annual 
heat input rate shall be subject to District review and approval. (Regulation 2, Rule 5)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 29 Ops

District-approved source test on exhaust point P-1 or P-2 to determine the corrected ammonia 
(NH3) emission concentration to determine compliance with AQ-19(e). The source test shall 
determine the correlation between the heat input rates of the gas turbine and associated HRSG, 
A-2 or A-4 SCR System ammonia injection rate, and the corresponding NH3 emission 
concentration at emission point P-1 or P-2. The source test shall be conducted over the 
expected operating range of the turbine and HRSG (including, but not limited to, minimum and 
full load modes) to establish the range of ammonia injection rates necessary to achieve NOx 
emission reductions while maintaining ammonia slip levels. The owner/operator shall repeat the 
source testing on an annual basis thereafter. Ongoing compliance with AQ-19(e) shall be 
demonstrated through calculations of corrected ammonia concentrations based upon the source 
test correlation and continuous records of ammonia injection rate. 

The project owner shall notify the District and the CPM within seven (7) working days before the 
execution of the source tests required in this condition. 7 Prior to testing Not Started

AQ 29 Ops The owner/operator shall submit the source test results to the District and the CPM within 60 
days of conducting the tests. (Regulation 2, Rule 5)

Source test results shall be submitted to the District and to the CPM within 60 days of the date of 
the tests. 60 After testing Not Started

AQ 30 Ops

Within 90 days of start-up of the RCEC and on an annual basis thereafter, the owner/operator 
shall conduct a District-approved source test on exhaust points P-1 and P-2 while each gas 
turbine and associated Heat Recovery Steam Generator are operating at maximum load to 
determine compliance with AQ-19(a),(b),(c),(d),(f),(g), and (h) and while each gas turbine and 
associated Heat Recovery Steam Generator are operating at minimum load to determine 
compliance with AQ-19(c) and (d), and to verify the accuracy of the continuous emission 
monitors required in AQ-26. The owner/operator shall test for (as a minimum): water content; 
stack gas flow rate; oxygen concentration; precursor organic compound concentration and mass 
emissions; nitrogen oxide concentration and mass emissions (as NO2); carbon monoxide 
concentration and mass emissions; sulfur dioxide concentration and mass emissions; methane; 
ethane; and, particulate matter (PM10) emissions, including condensable particulate matter. 

The project owner shall notify the District and the CPM within seven (7) working days before the 
execution of the source tests required in this condition. 7 Prior to testing Not Started

AQ 30 Ops The owner/operator shall submit the source test results to the District and the CPM within 60 
days of conducting the tests. (BACT, offsets)

Source test results shall be submitted to the District and to the CPM within 60 days of the date of 
the tests. 60 After testing Not Started

AQ 31 Ops

The owner/operator shall obtain approval for all source test procedures from the District’s 
Source Test Section and the CPM prior to conducting any tests. The owner/operator shall 
comply with all applicable testing requirements for continuous emission monitors as specified in 
Volume V of the District’s Manual of Procedures. The owner/operator shall notify the District’s 
Source Test Section and the CPM in writing of the source test protocols and projected test dates 
at least 7 days prior to the testing date(s). As indicated above, the owner/operator shall measure 
the contribution of condensable PM (back half) to the total PM10 emissions. However, the 
owner/operator may propose alternative measuring techniques to measure condensable PM 
such as the use of a dilution tunnel or other appropriate method used to capture semi-volatile 
organic compounds. 

Approval of the source test procedures, as required in AQ-31, and the source test reports shall 
be deemed as verification for this condition. The project owner shall notify the District and the 
CPM within seven (7) working days before the execution of the source tests required in this 
condition. 

7 Prior to testing Not Started

AQ 31 Ops The owner/operator shall submit the source test results to the District and the CPM within 60 
days of conducting the tests. (BACT)

Source test results shall be submitted to the District and to the CPM within 60 days of the date of 
the tests. 60 After testing Not Started

AQ 32 Ops

Within 90 days of start-up of the RCEC and on a biennial basis (once every two years) 
thereafter, the owner/operator shall conduct a District-approved source test on exhaust point P-1 
or P-2 while the gas turbine and associated Heat Recovery Steam Generator are operating at 
maximum allowable operating rates to demonstrate compliance with AQ-25. The owner/operator 
shall also test the gas turbine while it is operating at minimum load. If three consecutive biennial 
source tests demonstrate that the annual emission rates calculated pursuant to AQ-25 for any of 
the compounds listed below are less than the BAAQMD trigger levels, pursuant to Regulation 2, 
Rule 5, shown, then the owner/operator may discontinue future testing for that pollutant:
Benzene ≤6.4 pounds/year and 2.9 pounds/hour
Formaldehyde <30 pounds/year and 0.21 pounds/hour
Specified PAHs ≤0.011 pounds/year
(Regulation 2, Rule 5)

The project owner shall notify the District and the CPM within seven (7) working days before the 
execution of the source tests required in this condition. 7 Prior to testing Not Started

AQ 32 Ops Source test results shall be submitted to the District and to the CPM within 60 days of the date of 
the tests. 60 After testing Not Started

AQ 33 Ops

The owner/operator shall calculate the SAM emission rate using the total heat input for the 
sources and the highest results of any source testing conducted pursuant to AQ-30. If this SAM 
mass emission limit of AQ-24 is exceeded, the owner/operator must utilize air dispersion 
modeling to determine the impact (in μg/m3) of the sulfuric acid mist emissions pursuant to 
Regulation 2-2-306. (PSD)

The project owner shall notify the District and the CPM within seven (7) working days before the 
execution of the source tests required in this condition. 7 Prior to testing Not Started

AQ 33 Ops Source test results shall be submitted to the District and to the CPM within 60 days of the date of 
the tests. 60 After testing Not Started

AQ 34 All

Within 90 days of start-up of the RCEC and on a semi-annual basis (twice per year) thereafter, 
the owner/operator shall conduct a District-approved source test on exhaust points P-1 and P-2 
while each gas turbine and HRSG duct burner is operating at maximum heat input rates to 
demonstrate compliance with the SAM emission rates specified in AQ-24. The owner/operator 
shall test for (as a minimum) SO2, SO3, and H2SO4. After acquiring one year of source test 
data on these sources, the owner/operator may petition the District to reduce the test frequency 
to an annual basis if test result variability is sufficiently low as determined by the District. 

The project owner shall notify the District and the CPM within seven (7) working days before the 
execution of the source tests required in this condition. 7 Prior to testing Not Started

AQ 34 All The owner/operator shall submit the source test results to the District and the CPM within 60 
days of conducting the tests. (PSD)

Source test results shall be submitted to the District and to the CPM within 60 days of the date of 
the tests. 60 After testing Not Started

AQ 35 Ops

The owner/operator of the RCEC shall submit all reports (including, but not limited to monthly 
CEM reports, monitor breakdown reports, emission excess reports, equipment breakdown 
reports, etc.) as required by District Rules or Regulations and in accordance with all procedures 
and time limits specified in the Rule, Regulation, Manual of Procedures, or Enforcement 
Division Policies & Procedures Manual. (Regulation 2-6-502)

The project owner shall submit to the District and CPM the reports as required by procedures 
and time limits specified in the Rule, Regulation, Manual of Procedures, or Enforcement 
Division Policies & Procedures Manual.

N/A N/A Not Started



AQ 36 All

The owner/operator of the RCEC shall maintain all records and reports on site for a minimum of 
5 years. These records shall include but are not limited to: continuous monitoring records (firing 
hours, fuel flows, emission rates, monitor excesses, breakdowns, etc.), source test and 
analytical records, natural gas sulfur content analysis results, emission calculation records, 
records of plant upsets and related incidents. The owner/operator shall make all records and 
reports available to District and the CPM staff upon request. (Regulation 2-6-501)

During site inspection, the project owner shall make all records and reports available to the 
District, ARB, EPA or CEC staff. N/A N/A Not Started

AQ 37 All Quarterly
Annual

The owner/operator of the RCEC shall notify the District and the CPM of any violations of these 
permit conditions. Notification shall be submitted in a timely manner, in accordance with all 
applicable District Rules, Regulations, and the Manual of Procedures. Notwithstanding the 
notification and reporting requirements given in any District Rule, Regulation, or the Manual of 
Procedures, the owner/operator shall submit written notification (facsimile is acceptable) to the 
Enforcement Division within 96 hours of the violation of any permit condition. (Regulation 2-1-
403)

Submittal of these notifications as required by this condition is the verification of these permit 
conditions. In addition, as part of the quarterly and annual compliance reports of AQ-19, the 
project owner shall include information on the dates when these violations occurred and when 
the project owner notified the District and the CPM.

N/A N/A Not Started

AQ 41 Ops

Pursuant to BAAQMD Regulation 2, Rule 6, section 404.1, the owner/operator of the RCEC shall 
submit an application to the BAAQMD for a major facility review permit within 12 months of 
completing construction as demonstrated by the first firing of any gas turbine or HRSG duct 
burner. (Regulation 2-6-404.1)

The project owner shall submit to the CPM copies of the Federal (Title IV) Acid Rain and (Title 
V) Operating Permit within 30 days after they are issued by the District. 30 After issuance Not Started

AQ 43 Constr The owner/operator shall ensure that the Russell City Energy Center complies with the 
continuous emission monitoring requirements of 40 CFR Part 75. (Regulation 2, Rule 7)

At least 60 days prior to the installation of the CEMS, the project owner shall seek approval from 
the District for an emission monitoring plan. 60 Prior to start of 

installation Not Started

AQ 45 Ops Quarterly
Annual

The owner/operator shall perform a visual inspection of the cooling tower drift eliminators at 
least once per calendar year, and repair or replace any drift eliminator components which are 
broken or missing. Prior to the initial operation of the Russell City Energy Center, the 
owner/operator shall have the cooling tower vendor’s field representative inspect the cooling 
tower drift eliminators and certify that the installation was performed in a satisfactory manner. 
Within 60 days of the initial operation of the cooling tower, the owner/operator shall perform an 
initial performance source test to determine the PM10 emission rate from the cooling tower to 
verify compliance with the vendor-guaranteed drift rate specified in AQ-44. The CPM may 
require the owner/operator to perform source tests to verify continued compliance with the 
vendor-guaranteed drift rate specified in AQ-44. (PSD)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 46 Ops Quarterly
Annual

The owner/operator shall not operate S-6 Fire Pump Diesel Engine more than 50 hours per year 
for reliability-related activities. ("Stationary Diesel Engine ATCM" section 93115, title 17, CA 
Code of Regulations, subsection (e)(2)(A)(3)or (e)(2)(B)(3), offsets)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 47 Ops Quarterly
Annual

The owner/operator shall operate S-6 Fire Pump Diesel Engine only for the following purposes: 
to mitigate emergency conditions, for emission testing to demonstrate compliance with a District, 
State or Federal emission limit, or for reliability-related activities (maintenance and other testing, 
but excluding emission testing). Operating hours while mitigating emergency conditions or while 
emission testing to show compliance with District, State or Federal emission limits is not limited. 
["Stationary Diesel Engine ATCM" section 93115, title 17, CA Code of Regulations, subsection 
9e)(2)(A)(3) or (e)(2)(B)(3)]

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 48 Ops Quarterly
Annual

The owner/operator shall operate S-6 Fire Pump Diesel Engine only when a non-resettable 
totalizing meter (with a minimum display capability of 9,999 hours) that measures the hours of 
operation for the engine is installed, operated and properly maintained. ("Stationary Diesel 
Engine ATCM" section 93115, title 17, CA Code of Regulations, subsection (e)(4)(G)(1), 
cumulative increase)

The project owner shall submit to the District and CPM the quarterly and annual compliance 
reports as required by AQ-19. N/A N/A Not Started

AQ 49 All

Records: The owner/operator shall maintain the following monthly records in a District-approved 
log for at least 60 months from the date of entry. Log entries shall be retained on-site, either at a 
central location or at the engine's location, and made immediately available to the District staff 
upon request.
a. Hours of operation for reliability-related activities (maintenance and testing).
b. Hours of operation for emission testing to show compliance with emission limits.
c. Hours of operation (emergency).
d. For each emergency, the nature of the emergency condition.
e. Fuel usage for each engine(s).
(Basis: "Stationary Diesel Engine ATCM" section 93115, title 17, CA Code of Regulations, 
subsection (e)(4)(I), cumulative increase)

During site inspection, the project owner shall make all records and reports available to the 
District, ARB, EPA or CEC staff. N/A N/A Not Started

PH 1 Comm

The project owner shall develop, implement, and submit to the CPM for review and approval a 
Cooling Water Management Plan to ensure that the potential for bacterial growth in cooling 
water is controlled. The Plan shall be consistent with either Staff’s “Cooling Water Management 
Program Guidelines” or with the Cooling Technology Institute’s “Best Practices for Control of 
Legionella” guidelines but in either case, the Plan must include sampling and testing for the 
presence of Legionella bacteria at least every six months. After two years of power plant 
operations, the project owner may ask the Compliance Project Manager (CPM) to re-evaluate 
and revise the Legionella bacteria testing requirement.

At least 60 days prior to the commencement of cooling tower operations, the Cooling Water 
Management Plan shall be provided to the CPM for review and approval. 60 Prior to start of Not Started

HAZ 1 All Annual
The project owner shall not use any hazardous material in any quantity or strength not listed in 
Tables 3.5-1 and 3.5-2 of the amendment unless reviewed in advance by the Hayward Fire 
Department and approved in advance by the CPM.

The project owner shall provide to the Compliance Project Manager (CPM), in the Annual 
Compliance Report, a list of all hazardous materials contained at the facility. N/A N/A Not Started

HAZ 1 All
If any changes are requested, the project owner shall do so in writing, with a copy to the 
Hayward Fire Department, at least 30 days before the change is needed, to the CPM for 
approval.

30
Prior to 
proposed 
change

5/23/2012 Submitted

HAZ 2 Constr

The project owner shall provide a Risk Management Plan (RMP) and a Hazardous Materials 
Business Plan (HMBP), (that shall include the proposed building chemical inventory as per the 
UFC) to the City of Hayward Fire Department and the CPM for review at the time the RMP plan 
is first submitted to the U.S. Environmental Protection Agency (EPA). The project owner shall 
include all recommendations of the City of Hayward Fire Department and the CPM in the final 
documents. A copy of the final plans, including all comments, shall be provided to the City of 
Hayward and the CPM once EPA approves the RMP.

At least 60 days prior to construction of hazardous materials storage facilities and control 
systems, the project owner shall provide the final plans (RMP and HMBP) listed above and 
accepted by the City of Hayward to the CPM for approval.

60 Prior to 
construction of In Progress

HAZ 3 Comm

The project owner shall develop and implement a Safety Management Plan (SMP) for delivery 
of ammonia and other liquid hazardous materials. The plan shall include procedures, protective 
equipment requirements, training and a checklist. It shall also include a section describing all 
measures to be implemented to prevent mixing of incompatible hazardous materials including 
provisions to maintain lockout control by a power plant employee not involved in the delivery or 
transfer operation. This plan shall be applicable during construction, commissioning, and 
operation of the power plant and shall be submitted to the CPM for review and approval.

At least sixty (60) days prior to the delivery of any liquid hazardous material to the facility, the 
project owner shall provide a SMP as described above to the CPM for review and approval. 60 Prior to delivery 3/22/2012 Submitted



HAZ 4 Comm

The aqueous ammonia storage facility shall be designed and built to either the ASME Pressure 
Vessel Code and ANSI K61.6 or to API 620. In either case, the storage tank shall be protected 
by a secondary containment basin capable of holding 125 percent of the storage volume or the 
storage volume plus the volume associated with 24 hours of rain assuming the 25-year storm, 
and shall be covered so that only drain holes or spaces or vents are open to the atmosphere. 
The aqueous ammonia tanker truck transfer pad shall be designed so that any spill drains to the 
covered secondary containment structure. The final design drawings and specifications for the 
ammonia storage tank, the tanker truck transfer pad, and secondary containment basin shall be 
submitted to the CPM for review and approval.

At least sixty (60) days prior to delivery of aqueous ammonia to the facility, the project owner 
shall submit final design drawings and specifications for the ammonia storage tank, the tanker 
truck transfer pad, and secondary containment basin(s) to the CPM for review and approval.

60 Prior to delivery Not Started

HAZ 5 Comm The project owner shall ensure that no combustible or flammable material is stored, used, or 
transported within 50 feet of the sulfuric acid tank.

At least sixty (60) days prior to receipt of sulfuric acid on-site, the project owner shall provide to 
the CPM for review and approval copies of the facility design drawings showing the location of 
the sulfuric acid storage tank and the location of any tanks, drums, or piping containing any 
combustible or flammable material and the route by which such materials will be transported 
through the facility.

60 Prior to delivery Not Started

HAZ 6 Comm The project owner shall direct all vendors delivering aqueous ammonia to the site to use only 
tanker truck transport vehicles, which meet or exceed the specifications of DOT Code MC-307.

At least sixty (60) days prior to receipt of aqueous ammonia on site, the project owner shall 
submit copies of the notification letter to supply vendors indicating the transport vehicle 
specifications to the CPM for review and approval.

60 Prior to delivery 5/11/2012 Submitted

HAZ 7 All The project owner shall direct all vendors delivering any hazardous material to the site to use 
only the route approved by the CPM (SR92 to Clawiter to Depot Road to the facility). 

At least sixty (60) days prior to receipt of any hazardous materials on site, the project owner 
shall submit to the CPM for review and approval, a copy of the letter to be mailed to the 
vendors. The letter shall state the required transportation route limitation. 

60 Prior to delivery 5/15/2012 Submitted

HAZ 7 All

If the route must be changed for any reason. the project owner shall obtain the review and 
approval of the CPM not later than ten (10) days before the next shipment of hazardous 
materials is due to arrive at the facility and shall notify the Hayward Fire Department at the 
same time a request for route change is submitted to the CPM.

Any change to the route must be reviewed and approved by the CPM and must be made in 
writing not less than ten (10) days prior to the next shipment of hazardous materials to the 
facility.

10
Prior to 
proposed 
change

Not Started

HAZ 8 All
The project owner shall ensure that the portion of the natural gas pipeline owned by the project 
undergo a complete design review and detailed inspection 30 years after initial installation and 
each 5 years thereafter.

At least thirty days prior to the initial flow of gas in the pipeline, the project owner shall provide a 
detailed plan to accomplish a full and comprehensive pipeline design review to the CPM for 
review and approval. This plan shall be amended, as appropriate, and submitted to the CPM for 
review and approval, not later than one year before the plan is implemented.

30 Prior to intial 
gas flow Not Started

HAZ 9 All
After any significant seismic event in the area where surface rupture occurs within one mile of 
the pipeline, the gas pipeline portion owned by the project shall be inspected by the project 
owner.

At least thirty days prior to the initial flow of gas in the pipeline, the project owner shall provide to 
the CPM a detailed plan to accomplish a full and comprehensive inspection of that portion of the 
pipeline owned by the project in the event of an earthquake for review and approval. 

30 Prior to intial 
gas flow Not Started

HAZ 9 All This plan shall be amended, as appropriate, and submitted to the CPM for review and approval, 
at least every five years. N/A N/A Not Started

HAZ 11 Comm
Ammonia sensors shall be installed, operated, and maintained around the aqueous ammonia 
storage tank and tanker truck transfer pad. The number, specific locations, and specifications of 
the ammonia sensors shall be submitted to the CPM for review and approval.

At least sixty (60) days prior to delivery of aqueous ammonia to the facility, the project owner 
shall submit final design drawings showing the number, location, and specifications of the 
ammonia sensors to the CPM for review and approval.

60 Prior to delivery Not Started

HAZ 13 Comm

In order to determine the level of security appropriate for this power plant, the project owner 
shall prepare a Vulnerability Assessment and submit that assessment as part of the Operations 
Security Plan to the CPM for review and approval. The Vulnerability Assessment shall be 
prepared according to guidelines issued by the North American Electrical Reliability Council 
(NERC 2002), the U.S. Department of Energy (DOE 2002), and the U.S. Department of 
Homeland Security regulations published in the Federal Register (Interim Final Rule 6 CFR Part 
27).
Physical site security shall be consistent with the guidelines issued by the NERC (Version 1.0, 
June 14, 2002), the U. S. Department of Homeland Security (6 CFR Part 27), and the DOE 
(2002) and will also be based, in part, on the use, storage, and quantity of hazardous materials 
present at the facility.
The project owner shall also prepare a site-specific Security Plan for the operational phase that 
shall be made available on-site to the CPM for review and approval. The project owner shall 
implement site security measures addressing physical site security and hazardous materials 
storage. The level of security to be implemented will be determined by the results of the 
Vulnerability Assessment but in no case shall the level of security be less than that described as 
below (as per NERC 2002).
The Operation Security Plan shall include the following:
1. Permanent full perimeter fence or wall, at least 8 feet high;
2. Main entrance security gate, either hand operable or motorized;
3. Evacuation procedures;
4. Protocol for interfacing with local, state, and federal law enforcement, contacting law 
enforcement and the CPM in the event of suspicious activity or emergency, and participating in 
emergency response in the event of a terrorist attack upon the power plant;
5. Written standard procedures for employees, contractors and vendors when encountering 
suspicious objects or packages on-site or off-site;
6. a. A statement (refer to sample, attachment “A”) signed by the project owner certifying that 
background investigations have been conducted on all project personnel. Background 
investigations shall be restricted to ascertain the accuracy of employee identity and employment 
history, and shall be conducted in accordance with state and federal law regarding security and 
privacy;
b. A statement(s) (refer to sample, attachment “B”) signed by the contractor or authorized 
representative(s) for any permanent contractors or other technical contractors (as determined by

At least 30 days prior to the initial receipt of hazardous materials on-site, the project owner shall 
notify the cpm that a site-specific vulnerability assessment and operations site security plan are 
available for review and approval.

30 Prior to delivery Not Started

SAFETY 2 Comm

The project owner shall submit to the CPM a copy of the Project Operations and Maintenance 
Safety and Health Program containing the following:
an Operation Injury and Illness Prevention Plan;
an Emergency Action Plan;
Hazardous Materials Management Program;
Fire Protection and Prevention Program (8 CCR § 3221); and;
Personal Protective Equipment Program (8 CCR §§ 3401-3411).
The Operation Fire Protection Plan and the Emergency Action Plan shall also be submitted to 
the City of Hayward Fire Department for review and comment.

At least 30 days prior to the start of operation, the project owner shall submit to the CPM a copy 
of the Project Operations and Maintenance Safety & Health Program. 30

Prior to 
commercial 
operation

Not Started



BIO 2 Constr Monthly

The Designated Biologist shall perform the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, operation, and closure activities:
1. Advise the project owner's Construction/Operation Manager, supervising construction and 
operations engineer on the implementation of the biological resources conditions of certification;
2. Be available to supervise or conduct mitigation, monitoring, and other biological resources 
compliance efforts, particularly in areas requiring avoidance or containing sensitive biological 
resources, such as wetlands and special status species or their habitat;
3. Clearly mark sensitive biological resource areas and inspect these areas at appropriate 
intervals for compliance with regulatory terms and conditions;
4. Inspect active construction areas where animals may have become trapped prior to 
construction commencing each day. Inspect for the installation of structures that prevent 
entrapment or allow escape during periods of construction inactivity at the end of the 
construction day. Periodically inspect areas with high vehicle activity (parking lots) for animals in 
harms way. This inspection may be carried out by a person with qualifications in biological 
resources who is identified and selected by the Designated Biologist;
5. Notify the project owner and the CPM of any non-compliance with any biological resources 
condition of certification; and
6. Respond directly to inquiries of the CPM regarding biological resource issues.

The Designated Biologist shall maintain written records of the tasks described above, and 
summaries of these records shall be submitted in the Monthly Compliance Reports. N/A N/A Various N/A Ongoing

BIO 2 Ops Annual During project operation, the Designated Biologist shall submit record summaries in the Annual 
Compliance Report. N/A N/A Not Started

BIO 3 All

The project owner's Construction/Operation Manager shall act on the advice of the Designated 
Biologist to ensure conformance with the biological resources conditions of certification.
If required by the Designated Biologist, the project owner's Construction/Operation Manager 
shall halt all site mobilization, ground disturbance, grading, construction, and operation activities 
in areas specified by the Designated Biologist.
The Designated Biologist shall:
1. Require a halt to all activities in any area when determined that there would be adverse 
impact to biological resources if the activities continued;
2. Inform the project owner and the Construction/Operation Manager when to resume activities; 
and
3. Notify the CPM if there is a halt of any activities, and advise the CPM of any corrective 
actions that have been taken, or will be instituted, as a result of the halt.

The Designated Biologist must notify the CPM immediately (and no later than the following 
morning of the incident, or Monday morning in the case of a weekend) of any non-compliance or 
a halt of any site mobilization, ground disturbance, grading, construction, and operation 
activities. The project owner shall notify the CPM of the circumstances and actions being taken 
to resolve the problem.

1 After discovery Ongoing

BIO 3 All

Whenever corrective action is taken by the project owner, a determination of success or failure 
will be made by the CPM within five working days after receipt of notice that corrective action is 
completed, or the project owner will be notified by the CPM that coordination with other agencies 
will require additional time before a determination can be made.

5 After receipt Not Started

BIO 4 Constr The project owner shall notify the CPM five (5) working days before implementing any CPM 
approved modifications to the BRMIMP. 5

Prior to 
proposed 
change

Not Started

BIO 4 Ops

Within 30 days after completion of project construction, the project owner shall provide to the 
CPM for review and approval, a written report identifying which items of the BRMIMP have been 
completed, a summary of all modifications to mitigation measures made during the project’s 
construction phase, and which mitigation and monitoring plan items are still outstanding.

30 After completion Not Started

BIO 5 Constr Monthly

The project owner shall state in the Monthly Compliance Report the number of persons who 
have completed the training in the prior month and keep record of all persons who have 
completed the training to date. The signed statements for the construction phase shall be kept 
on file by the project owner and made available for examination by the CPM for a period of at 
least six months after the start of commercial operation.

N/A N/A Various N/A Ongoing

BIO 5 Ops During project operation, signed statements for active project operational personnel shall be 
kept on file for the duration of their employment and for six months after their termination. N/A N/A N/A N/A Not Started

BIO 11 Closure

The project owner will incorporate into the planned permanent or unexpected permanent closure 
plan measures that address the local biological resources. The biological resource facility 
closure measures will also be incorporated into the project Biological Resources Mitigation 
Implementation and Monitoring Plan.

At least 12 months (or a mutually agreed upon time) prior to the commencement of closure 
activities, the project owner shall address all biological resource-related issues associated with 
facility closure in a Biological Resources Element. The Biological Resources Element will be 
incorporated into the Facility Closure Plan, and include a complete discussion of the local 
biological resources and proposed facility closure mitigation measures.

365 Prior to closure Not Started

BIO 13 Constr

Bird flight diverters will be placed on all overhead ground wires associated with the RCEC power 
plant.
• During construction of the RCEC transmission line, bird flight diverters will be installed to 
manufacturer’s specification. Energy Commission staff, in consultation with the USFWS and 
CDFG, will provide final approval of the bird flight diverter to be installed. Staff recommends 
that the Swan Flight Diverter be given careful consideration when making a decision about 
which diverter is to be installed.

No less than 7 days prior to energizing the new RCEC transmission line, the project owner will 
provide photographic verification to the Energy Commission CPM that bird flight diverters have 
been installed to manufacturer’s specifications. A discussion of how the bird flight diverters will 
be maintained during the life of the project will be included in the project’s BRMIMP.

7 Prior to 
energization In Progress

SW 1 Constr Monthly
The project owner shall provide in the monthly compliance report a narrative on the 
effectiveness of the drainage, erosion and sediment control measures; the results of monitoring 
and maintenance activities; and the dates of any dewatering activities.

N/A N/A Various Various Ongoing

SW 3 Ops

The project owner shall comply with the requirements of the General NPDES Permit for 
Discharges of Storm Water Associated with Industrial Activity. The project owner shall develop 
and implement a Storm Water Pollution Prevention Plan (SWPPP) for the operation of the 
RCEC. The Industrial SWPPP shall abide by the City of Hayward’s Stormwater Management 
and Urban Runoff Control Ordinances (Chapter 11, Article 5) set forth in NPDES Permit No. 
CA0029831.

The project owner shall submit to the CPM a copy of the Industrial SWPPP that includes all 
requirements of Hayward Municipal Code Chapter 11, Article 5 for Stormwater Management and 
Urban Runoff Control prior to commercial operation and retain a copy on-site. The project owner 
shall submit copies to the CPM of all correspondence between the project owner and the City 
about the City’s Stormwater Management and Urban Runoff Control Ordinances and the 
General NPDES permit for the Discharge of Stormwater Associated with Industrial Activity within 
10 days of its receipt or submittal. The Industrial SWPPP shall include a copy of the Notice of 
Intent for the project.

10 After receipt Not Started



SW 4 Constr

The project owner shall use tertiary-treated water supplied from the on-site Title 22 Recycled 
Water Facility (RWF) as its primary source for cooling and process water supply. Potable water 
may be used for cooling and process purposes only in the event of an unavoidable interruption 
of the on-site Title 22 RWF supply or secondary effluent from the City of Hayward, but not to 
exceed 45 days (1080 hours) in any one operational year. However, potable water may be used 
for cooling and process purposes in excess of 45 days per calendar year if an unavoidable 
interruption of the Title 22 RWF supply is due to an Act of God, a natural disaster, an 
unforeseen emergency or other unforeseen circumstance outside the control of the project 
owner. If one of the aforementioned unavoidable interruptions should occur, the CPM, project 
owner and the City of Hayward shall confer and determine how best to restore the Title 22 RWF 
supply as soon as practicable. Potable water used for domestic purposes shall be metered 
separately from potable water used for cooling and process water supply. The project owner will 
notify the CPM in writing if potable water is used for cooling or process purposes and provide an 
explanation of why the back-up supplies are being used.
The RCEC will use tertiary recycled water for all non-potable uses including landscape irrigation. 
The RCEC will comply with requirements of Title 22 and Title 17 California Code of Regulations. 
Prior to the use of recycled water for any purpose, the owner shall submit a Title 22 Engineering 
Report that has been approved by the Department of Health Services (DHS) and the San 
Francisco Bay Regional Water Quality Control Board (SFBRWQCB).
The project owner shall prepare and submit to the CPM an annual summary that will include the 
monthly range and monthly average of daily water usage in gallons per day, and total water 
(range and average) used by the project on a monthly and annual basis in acre-feet. The annual 
summary shall distinguish sources (recycled or potable) and the uses (cooling, process, 
domestic, etc.) of the specified source. The project owner will obtain copies of project water use 
records derived from the City of Hayward’s recycled and potable revenue meters.

Prior to the use of recycled water for any purpose the project owner shall submit to the CPM the 
water supply and distribution system design and the Engineering Report for the Production, 
Distribution and Use of Recycled Water approved by DHS and the SFRWQCB demonstrating 
compliance with this condition. The recycled water supply and distribution system design shall 
be included in the final design drawings submitted to the CBO as required in Condition of 
Certification Civil 1.
The Engineering Report for the Production, Distribution and Use of Recycled Water shall be 
prepared in accordance with Title 22 and Title 17 of the California Code of Regulations, the 
Health and Safety Code, and the Water Code. The project owner shall comply with any reporting 
and inspection requirements set forth by DHS and the SFRWQCB to fulfill statutory 
requirements. 

N/A Prior to use of In Progress

SW 4 All The project owner shall submit copies to the CPM of all correspondence between themselves 
and DHS or the SFRWQCB within 10 days of receipt or submittal. 10 After receipt Not Started

SW 4 Ops Annual The project owner will submit as part of its annual compliance report a water use summary to 
the CPM on an annual basis for the life of the project. N/A N/A Not Started

SW 4 All
Any significant changes in the water supply for the project during construction or operation of the 
plant shall be noticed in writing to the CPM at least 60 days prior to the effective date of the 
proposed change.

60
Prior to 
proposed 
change

Not Started

SW 6 Constr

Prior to the use of recycled water (secondary or tertiary treated) for any purpose, the project 
owner shall submit to the CPM two (2) copies of an executed and final Recycled Water Supply 
Agreement between the project owner and the City for the supply of secondary effluent. The 
Recycled Water Supply Agreement will include the Master Discharge Permit from the 
SFBRWQCB for the production and delivery of recycled water by the WPCF.

N/A Prior to use of Not Started

SW 6 Ops During operations, the project owner shall submit any water quality monitoring reports for 
potable or recycled water use required by the City to the CPM in the annual compliance report. N/A N/A Not Started

SW 6 All The project owner shall submit any notice of violations from the City to the CPM within ten (10) 
days of receipt and fully explain the corrective actions taken in the annual compliance report. 10 After receipt Not Started

SW 6 All
The project owner shall submit any notice of violation of the agreements’ terms and conditions to 
the CPM within ten (10) days of receipt and shall fully explain the corrective actions taken in the 
next monthly compliance report or annual compliance report, as appropriate.

10 After receipt Not Started

SW 7 Ops The project owner shall provide evidence of submittal of as-built plans to City of Hayward in 
order to obtain a final letter of map revision (LOMR).

Within sixty (60) days following the RCEC commercial operation date, the project owner shall 
submit to the CPM evidence of submittal of as-built plans to the City of Hayward in order to 
obtain a final letter of map revision (LOMR).

60 After completion Not Started

SW 9 Comm

Prior to commercial operation, the project owner shall provide the CPM and the City of Hayward 
(City) with all the information and data necessary to satisfy the City’s pretreatment requirements 
for the discharge of industrial and sanitary wastewater to the City’s sewer system. The project 
owner shall provide the CPM with two (2) copies of an executed and final discharge permit for 
industrial and sanitary wastewater discharge in accordance with Municipal Code Section 11, 
Article 3 and any other service agreements with the City for discharge to the City’s sanitary 
sewer system.

No later than sixty (60) days prior to commercial operation, the project owner shall submit the 
information and data required in accordance with Municipal Code Section 11, Article 3 and any 
other service agreements for wastewater discharge to the City’s sanitary sewer system to the 
City for review and comment, and to the CPM for review and approval.

60
Prior to 
commercial 
operation

In Progress

SW 9 Ops Annual During operation, any monitoring reports provided to the City shall be provided to the CPM. During operations, the project owner shall submit any water quality monitoring required by the 
City to the CPM in the annual compliance report. N/A N/A Not Started

SW 9 Ops Annual The CPM shall be notified of any violations of discharge limits or amounts. The project owner shall submit any notice of violations from the City to the CPM within ten (10) 
days of receipt and fully explain the corrective actions taken in the annual compliance report. 10 After receipt Not Started

CUL 1 Constr
If additional monitors are obtained during the project, the CRS shall provide additional letters to 
the CPM, identifying the monitor and attesting to the monitor’s qualifications. The letter shall be 
provided one week prior to the monitor beginning on-site duties.

7 Prior to start of Various Various Ongoing

CUL 1 Constr

(4) At least 10 days prior to a termination or release of the CRS, or within 3 days after 
resignation of the CRS, the project owner shall submit the resume of the proposed new CRS to 
the CPM for review and approval. If there is no alternate CRS in place to conduct the duties of 
the CRS, a previously approved monitor may serve in place of a CRS so that construction may 
continue up to a maximum of 3 days without a CRS. If cultural resources are discovered, then 
construction will remain halted until there is a CRS or alternate CRS to make a recommendation 
regarding significance.

10
Prior to 
proposed 
change

Not Started

CUL 2 Constr
(3) At a minimum, the CRS shall consult weekly with the project superintendent or construction 
field manager to confirm area(s) to be worked during the next week, until ground disturbance is 
completed.

(3) If there are changes to the scheduling of the construction phases of the project, a letter shall 
be submitted to the CPM within 5 days of identifying the changes. 5

Prior to 
proposed 
change

Various N/A Ongoing

CUL 2 Constr Monthly A current schedule of anticipated project activity shall be provided to the CRS on a weekly basis 
during ground disturbance and provided to the CPM in each Monthly Compliance Report (MCR). A copy of the current schedule of anticipated project activity shall be submitted in each MCR. N/A N/A Various Various Ongoing

CUL 3 Constr The CRR shall be submitted to the CPM within 90 days after completion of ground disturbance 
(including landscaping) for review and approval. 90 After completion Not Started

CUL 3 Constr
Within 10 days after CPM approval, the project owner shall provide documentation to the CPM 
that copies of the CRR have been provided to the curating institution (if archaeological materials 
were collected), the SHPO and the CHRIS.

10 After approval Not Started



CUL 4 Constr Monthly

The project owner shall ensure that a Worker Environmental Awareness Training for all new 
employees shall be conducted prior to beginning and during periods of pre-construction site 
mobilization, construction ground disturbance, construction grading, boring, and trenching, and 
construction. The training may be presented in the form of a video. The training shall include a 
discussion of applicable laws and penalties under the law. Training shall also include samples or 
visuals of artifacts that might be found in the project vicinity and the information that the CRS, 
alternate CRS or monitor has the authority to halt construction in the event of a discovery or 
unanticipated impact to a cultural resource. The training shall also instruct employees to halt or 
redirect work in the vicinity of a find and to contact their supervisor and the CRS or monitor. An 
informational brochure shall be provided that identifies reporting procedures in the event of a 
discovery. Workers shall sign an acknowledgement form that they have received training and a 
sticker shall be placed on hard hats provided indicating that environmental training has been 
completed.

At a minimum, training for new employees shall be conducted on a weekly basis. Copies of 
acknowledgement forms signed by trainees shall be provided in the MCR. N/A N/A Various N/A Ongoing

CUL 6 Constr

The project owner shall ensure that the CRS, alternate CRS, or monitors shall monitor ground 
disturbance full-time in the vicinity of the project site, linears and ground disturbance at laydown 
areas to ensure there are no impacts to undiscovered resources. In the event that the CRS 
determines that full-time monitoring is not necessary in certain locations, a letter or e-mail 
providing a detailed justification for that decision to reduce the level of monitoring shall be 
provided to the CPM for review and approval prior to any reduction in monitoring.

During the ground disturbance phases of the project, if the CRS wishes to reduce the level of 
monitoring occurring at the project, a letter identifying the area(s) where the CRS recommends 
the reduction and justifying the reductions in monitoring shall be submitted to the CPM for 
review and approval.

N/A N/A Various Ongoing

CUL 6 Constr Monthly

(1) Monitors shall keep a daily log of any monitoring or cultural resource activities and the CRS 
shall prepare a weekly summary report on the progress or status of cultural resources-related 
activities. The CRS may informally discuss cultural resource monitoring and mitigation activities 
with Energy Commission technical staff.

(1) During the ground disturbance phases of the project, the project owner shall include in the 
MCR to the CPM copies of the weekly summary reports prepared by the CRS regarding project-
related cultural resources monitoring. Copies of daily logs shall be retained and made available 
for audit by the CPM as needed.

N/A N/A Various N/A Ongoing

CUL 6 Constr

(2) The CRS shall notify the project owner and the CPM, by telephone or email, of anyll 
incidents of non-compliance with any cultural resources conditions of certification within 24 
hours of becoming aware of the situation. The CRS shall also recommend corrective action to 
resolve the problem or achieve compliance with the conditions of certification.
(3) Cultural resources monitoring activities are the responsibility of the CRS. Any interference 
with monitoring activities, removal of a monitor from duties assigned by the CRS or direction to 
a monitor to relocate monitoring activities by anyone other than the CRS shall be considered 
non-compliance with these conditions of certification.

(2) Within 24 hours of recognition of a non-compliance issue, the CRS shall notify the CPM by 
telephone of the problem and of actions underway to resolve the problem. The telephone call 
shall be followed by an e-mail or fax detailing the non-compliance issue and the measures 
necessary to achieve resolution of the issue. Daily logs shall include forms detailing any 
instances of non-compliance with conditions of certification.

1 After discovery Not Started

CUL 6 Constr Monthly
In the event of a non-compliance issue, a report written no sooner than two weeks after 
resolution of the issue that describes the issue, resolution of the issue and the effectiveness or 
the resolution measures, shall be provided in the next MCR.

14 After resolution Not Started

CUL 6 Constr

(4) A Native American monitor shall be obtained, at a minimum on an on call basis, to monitor 
ground disturbance in areas where Native American artifacts may be discovered as identified by 
the CRS. Informational lists of concerned Native Americans and Guidelines for monitoring shall 
be obtained from the Native American Heritage Commission. Preference in selecting a monitor 
shall be given to Native Americans with traditional ties to the area that will be monitored.

(3) One week prior to ground disturbance in areas where there is a potential to discover Native 
American artifacts, the project owner shall send notification to the CPM identifying the person(s) 
retained at a minimum, an on-call basis to conduct Native American monitoring. If efforts to 
obtain the services of a qualified Native American monitor are unsuccessful, the project owner 
shall immediately inform the CPM who will initiate a resolution process.

7 Prior to ground 
disturbance Not Started

GEO 1 Constr

If the Engineering Geologist(s) is subsequently replaced, the project Owner shall submit for 
approval the name(s), resume(s) and license number(s) of the newly assigned Engineering 
Geologist(s) to the CPM. The CPM will notify the project Owner of its findings within 15 days of 
receipt of the notice of personnel change.

15
Prior to 
proposed 
change

Not Started

GEO 2 Constr

(2) Within 90 days following the completion of the final grading, the project Owner shall submit 
copies of the Final Geologic Report required by the 2001 CBC Appendix Chapter 33, Section 
3318 Completion of Work, to the CBO, with a copy of the transmittal letter forwarded to the 
CPM.

90 After completion Not Started

PAL 1 Constr

At least 10 days prior to the termination or release of a designated Paleontologic Resource 
Specialist, the Project Owner shall obtain CPM approval of the replacement specialist by 
submitting to the CPM the name and resume of the proposed new designated Paleontologic 
Resource Specialist.

10
Prior to 
proposed 
change

Not Started

PAL 1 Constr
Should emergency replacement of the designated specialist become necessary, the Project 
Owner shall immediately notify the CPM to discuss the qualifications of its proposed 
replacement specialist.

1
Prior to 
proposed 
change

Not Started

PAL 3 Constr Monthly Documentation for training of additional new employees shall be provided in subsequent 
Monthly Compliance Reports. N/A N/A Various N/A Ongoing

PAL 4 Constr Monthly

The designated Paleontologic Resource Specialist or designee shall be present at all times he or 
she deems appropriate to monitor construction-related grading, excavation, trending, and/or 
auguring in areas where potentially fossil-bearing sediments have been identified. If the 
designated Paleontologic Resource Specialist determines that full-time monitoring is not 
necessary in certain portions of the project area or along portions of the linear facility routes, the 
designated specialist shall notify the Project Owner.

The Project Owner shall include in the Monthly Compliance Reports a summary of paleontologic 
activities conducted by the designated Paleontologic Resource Specialist. N/A N/A Various N/A Ongoing

PAL 5 Constr

The Project Owner, through the designated Paleontologic Resource Specialist, shall ensure 
recovery, preparation for analysis, analysis, identification and inventory, the preparation for 
curation, and the delivery for curation of all significant paleontologic resource materials 
encountered and collected during the monitoring, data recovery, mapping, and mitigation 
activities related to the project.

The Project Owner shall maintain in its compliance files copies of signed contracts or 
agreements with the designated Paleontologic Resource Specialist and other qualified research 
specialists who will ensure the necessary data and fossil recovery, mapping, preparation for 
analysis, analysis, identification and inventory, and preparation for delivery of all significant 
paleontologic resource materials collected during data recovery and mitigation for the project. 
The Project Owner shall maintain these files for a period of three years after completion and 
approval of the CPM-approved Paleontologic Resources Report and shall keep these files 
available for periodic audit by the CPM.

N/A N/A Ongoing

PAL 6 Constr

The Project Owner shall ensure preparation of a Paleontologic Resources Report by the 
designated Paleontologic Resource Specialist. The Paleontologic Resources Report shall be 
completed following completion of the analysis of the recovered fossil materials and related 
information. The Project Owner shall submit the paleontologic report to the CPM for approval.

The Project Owner shall submit a copy of the Paleontologic Resources Report to the CPM for 
review and approval, under a cover letter stating that it is a confidential document. The report is 
to be prepared by the designated Paleontologic Resource Specialist within 90 days following 
completion of the analysis of the recovered fossil materials.

90 After completion Not Started

PAL 7 Closure

The Project Owner shall include in the facility closure plan a description regarding potential 
impact to paleontologic resources by the closure activities. The conditions for closure will be 
determined when a facility closure plan is submitted to the CPM, twelve months prior to closure 
of the facility. If no activities are proposed that would potentially impact paleontologic resources, 
then no mitigation measures for paleontologic resource management are required in the facility 
closure plan.

The Project Owner shall include a description of closure activities described above in the facility 
closure plan. N/A N/A Not Started

WASTE 1 All

Upon becoming aware of any impending waste management-related enforcement action by any 
local, state, or federal authority, the project owner shall notify the CPM of any such action taken 
or proposed to be taken against the project itself, or against any waste hauler or disposal facility 
or treatment operator with which the owner contracts.

The project owner shall notify the CPM in writing within 10 days of becoming aware of an 
impending enforcement action. The CPM shall notify the project owner of any changes that will 
be required in the manner in which project-related wastes are managed.

10 After notification Ongoing



WASTE 2 Ops

Prior to the start of both construction and operation, the project owner shall prepare and submit 
to the CEC CPM, for review and comment, a waste management plan for all wastes generated 
during construction and operation of the facility, respectively. The plans shall contain, at a 
minimum, the following:
A description of all waste streams, including projections of frequency, amounts generated and 
hazard classifications; and Methods of managing each waste, including treatment methods and 
companies contracted with for treatment services, waste testing methods to assure correct 
classification, methods of transportation, disposal requirements and sites, and recycling and 
waste minimization/reduction plans.

The Operation Waste Management Plan shall be submitted no less than 30 days prior to the 
start of project operation for approval. 30

Prior to 
commercial 
operation

Not Started

WASTE 2 Ops The project owner shall submit any required revisions within 20 days of notification by the CPM 
(or mutually agreed upon date). 20 After notification Not Started

WASTE 2 Ops Annual
In the Annual Compliance Reports, the project owner shall document the actual waste 
management methods used during the year and provide a comparison of the actual methods 
used to those proposed in the original Operation Waste Management Plan.

N/A N/A Not Started

WASTE 4 Constr

If potentially contaminated soil is unearthed during excavation at either the proposed site or 
linear facilities as evidenced by discoloration, odor, detection by handheld instruments, or other 
signs, the Registered Professional Engineer or Geologist shall inspect the site, determine the 
need for sampling to confirm the nature and extent of contamination, and file a written report to 
the project owner and CPM stating the recommended course of action. Depending on the nature 
and extent of contamination, the Registered Professional Engineer or Geologist shall have the 
authority to temporarily suspend construction activity at that location for the protection of 
workers or the public. If, in the opinion of the Registered Professional Engineer or Geologist, 
significant remediation may be required, the project owner shall contact representatives of the 
San Francisco Bay Regional Water Quality Control Board, City of Hayward Fire Department 
Hazardous Materials Office, and the Berkeley Regional Office of the California Department of 
Toxic Substances Control for guidance and possible oversight.

The project owner shall submit any reports filed by the Registered Professional Engineer or 
Geologist to the CPM within 5 days of their receipt. 5 After receipt Ongoing

WASTE 5 Ops The project owner shall ensure that the ZLD salt cake is tested twice the first year of operation 
as per 22 CCR 66262.10 and report the findings to the CPM.

The project owner shall include the results of salt cake testing in annual report provided to the 
CPM. If two consecutive tests, taken six months apart, show that the sludge is non-hazardous, 
the project owner may apply to the CPM to discontinue testing.

N/A N/A Not Started

WASTE 7 All Monthly The project owner shall obtain a hazardous waste generator identification number from the 
Department of Toxic Substances Control prior to generating any hazardous waste.

The project owner shall keep its copy of the identification number on file at the project site and 
notify the CPM via the monthly compliance report of its receipt. N/A N/A 9/15/2010 N/A Ongoing

WASTE 8 Comm

At least 30 days prior to the start of commercial operations, if the groundwater is found to be 
contaminated the project owner shall submit to the CPM documentation that the groundwater 
sampling report has been recorded as part of the environmental Restrictions required by Waste-
11.

30
Prior to 
commercial 
operation

In Progress

WASTE 11 Closure

Following completion of the merger and/or lot line adjustment(s) associated with Condition of 
Certification LAND -2, the project owner shall execute and record a deed for the project site, as 
identified in the Certificate of Merger and/or Notice of Lot Line Adjustment, with the City of 
Hayward Recorders Office, which shall include a map and detailed description identifying any 
easements, restrictions, and limitations on the use of the property, with regard to any hazardous 
materials, wastes, constituents, or substances remaining on-site following closure of the 
proposed power plant. The project owner shall also file a Covenant and Environmental 
Restriction on Property with the San Francisco Bay Regional Water Quality Control Board 
identifying any hazardous materials, wastes, constituents, or substances that would remain at 
the property after closure of the power plant at levels that are not suitable for unrestricted use of 
the land.

The project owner shall provide copies of the deed and any attachments, with proof of 
recordation, and the Covenant and Environmental Restriction on Property, with proof of 
submittal, to the CPM, as part of the compliance package at least 30 days prior to plant closure 
or sale of property.

30 Prior to closure In Progress

WASTE 12 Constr
The project owner shall properly destroy groundwater monitoring wells not in use as required by 
Alameda County Public Works, the City of Hayward Fire Department, the San Francisco Bay 
Regional Water Quality Control Board, and the Alameda County Water District.

The project owner shall provide evidence to the CPM that the wells have been destroyed in 
accordance with Alameda County Public Works, the City of Hayward Fire Department, the San 
Francisco Bay Regional Water Quality Control Board, and the Alameda County Water District 
requirements.

N/A N/A In Progress

NOISE 2 All Throughout the construction and operation of the project, the project owner shall document, 
investigate, evaluate, and attempt to resolve all project related noise complaints.

Within 30 days of receiving a noise complaint, the project owner shall file a copy of the Noise 
Complaint Resolution Form, or similar instrument approved by the CPM, with the City of 
Hayward, and with the CPM, documenting the resolution of the complaint.

30 After receipt Various Various Ongoing

NOISE 2 All
If mitigation is required to resolve a complaint and the complaint is not resolved within a 30-day 
period, the project owner shall submit an updated Noise Complaint Resolution Form when the 
mitigation is finally implemented.

30 After resolution Not Started

NOISE 4 Comm

The project owner shall employ a low-pressure continuous steam or air blow process. High-
pressure steam blows shall be permitted only if the system is equipped with an appropriate 
silencer that quiets steam blow noise to no greater than 86 dBA, measured at a distance of 50 
feet. The project owner shall submit a description of this process, with expected noise levels and 
projected hours of execution, to the CPM.

At least 15 days prior to any low-pressure continuous steam or air blow, the project owner shall 
submit to the CPM drawings or other information describing the process, including the noise 
levels expected and the projected time schedule for execution of the process.

15 Prior to start of Not Started

NOISE 5 Comm

At least 15 days prior to the first steam or air blow(s), the project owner shall notify the City of 
Hayward, the Hayward Area Recreation District, the East Bay Regional Parks District, and 
residents within one mile of the site of the planned activity, and shall make the notification 
available to other area residents in an appropriate manner. The notification may be in the form 
of letters to the area residences, telephone calls, fliers or other effective means. The notification 
shall include a description of the purpose and nature of the steam or air blow(s), the proposed 
schedule, the expected sound levels, and the explanation that it is a one-time operation and not 
a part of normal plant operations.

Within five (5) days of notifying these entities, the project owner shall send a letter to the CPM 
confirming that they have been notified of the planned steam or air blow activities, including a 
description of the method(s) of that notification.

5 After notification Not Started

NOISE 6 Ops

The project design and implementation shall include appropriate noise mitigation measures 
adequate to ensure that the project will not cause resultant noise levels to exceed the noise 
standards of the City of Hayward Municipal Code or Noise Element. Included shall be a sound 
wall along the southern edge of the project site.
No new pure tone components may be introduced. No single piece of equipment shall be 
allowed to stand out as a source of noise that draws legitimate complaints. Steam relief valves 
shall be adequately muffled to preclude noise that draws legitimate complaints.

Within 30 days after completing the post-construction survey, the project owner shall submit a 
summary report of the survey to the CPM. Included in the post-construction survey report will be 
a description of any additional mitigation measures necessary to achieve compliance with the 
above listed noise limits, and a schedule, subject to CPM approval, for implementing these 
measures.

30 After completion Not Started

NOISE 6 Ops
Within 30 days of completion of installation of these measures, the project owner shall submit to 
the CPM a summary report of a new noise survey, performed as described above and showing 
compliance with this condition.

30 After completion Not Started

NOISE 7 Ops

Within 30 days after the facility is in full operation, the project owner shall conduct an 
occupational noise survey to identify the noise hazardous areas in the facility. The survey shall 
be conducted by a qualified person in accordance with the provisions of Title 8, California Code 
of Regulations, sections 5095-5099 (Article 105) and Title 29, Code of Federal Regulations, 
section 1910.95. The survey results shall be used to determine the magnitude of employee 
noise exposure. The project owner shall prepare a report of the survey results and, if necessary, 
identify proposed mitigation measures that will be employed to comply with the applicable 
California and federal regulations.

Within 30 days after completing the survey, the project owner shall submit the noise survey 
report to the CPM. The project owner shall make the report available to OSHA and Cal-OSHA 
upon request.

30 After completion Not Started



TRANS 1 Constr

Additionally, every 4 months during construction the project owner shall submit turning 
movement studies for the intersection at Enterprise Avenue and Clawiter Road during the A.M. 
(7:30 to 8:30 a.m.) and P.M. (4:30 to 5:30 p.m.) peak hours to confirm that construction trip 
generation rates identified in the AFC and used to determine less than significant impacts to City 
of Hayward streets and are not being exceeded.

N/A N/A Ongoing

TRANS 4 Constr

The project owner shall complete construction of Enterprise Avenue along the project frontage. 
Enterprise Avenue is to be constructed as a standard 60-foot industrial public street per City of 
Hayward Detail SD-102. This includes removal of the temporary asphalt curb, construction of 
approximately 21 feet of street pavement and a standard 6-foot sidewalk.

At least 30 days prior to operation of the RCEC plant, the project owner shall submit to the CPM, 
written verification from the City of Hayward that construction of Enterprise Avenue along the 
project frontage has been completed in accordance with the City of Hayward’s standards.

30
Prior to 
commercial 
operation

Not Started

TRANS 6 The degree of rehabilitation is dependent on a condition inspection by the City Engineer after 
completion of the RCEC project.

If required, the project owner shall resurface Enterprise Avenue and Clawiter Road in 
accordance with City of Hayward standards. N/A N/A Not Started

TRANS 9 Constr Monthly
The project owner or its contractor shall comply with the City of Hayward Planning Department 
limitations for encroachment into public rights-of-way and shall obtain necessary encroachment 
permits from the City of Hayward Public Works Department.

In the Monthly Compliance Reports, the project owner shall submit copies of any encroachment 
permits received during that month’s reporting period to the Compliance Project Manager 
(CPM). In addition, the project owner shall retain copies of these permits and supporting 
documentation in its compliance file for at least six months after the start of commercial 
operation.

N/A N/A Various N/A Ongoing

TRANS 10 Constr

The project owner shall ensure that the following mitigation measures are implemented to 
discourage pilots from flying over or in the proximity to the RCEC. These would include:
1. Request that a Notice to Airman (NOTAM), Category D, be issued advising pilots of the 
location of the RCEC and maintained in active status until all navigation charts and the Airport 
Facilities Directory (AFD) have been updated;

N/A N/A Not Started

TRANS 10 Constr
2. Request that the Hayward Executive Airport Air Traffic Control Tower (ATCT) coordinate with 
the Northern California Terminal Radar Approach Control to ensure that local missed approach 
instructions preclude the vectoring of aircraft over the RCEC;

At least sixty days prior to the first test or commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward Executive Airport ATCT that any necessary 
modifications to local missed approach procedures have been coordinated with Northern 
California Terminal Radar Approach Control.

60 Prior to first fire Not Started

TRANS 10 Constr 3. Request that the FAA insert a power plant depiction symbol at the RCEC site location on the 
San Francisco VFR Terminal Area Chart (scale: 1:250,000);

At least six months prior to the first test or commissioning procedure, the project owner shall 
demonstrate to the CPM that it has coordinated with the Hayward Executive Airport manager 
and changes to the San Francisco VFR Terminal Area Chart have been submitted.

180 Prior to first fire Not Started

TRANS 10 Constr

4. Request that the Hayward ATCT add a new remark to the Automatic Terminal Information 
Service (ATIS) advising pilots of the location of the RCEC and to avoid overflight below 1,000 
feet;
5. Deleted.

At least thirty days prior to the first test or commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward Executive Airport and Oakland International 
ATCT that the proposed language for the ATIS accurately describes the location of the RCEC 
and recommendation to avoid overflight below 1,000 feet.

30 Prior to first fire Not Started

TRANS 10 Constr

6. Request that the Hayward Executive Airport submit aerodrome remarks describing the 
general location of the RCEC plant and advising against direct overflight of the RCEC plant to:
• the FAA National Aeronautical Charting Office (Airport/Facility Directory, Southwest United 
States);
• Jeppesen Sanderson Inc. (JeppGuide Airport Directory, Western Region); and
• Airguide Publications (Flight Guide, Western States);

At least sixty days prior to the first test or commissioning procedure, the project owner shall 
demonstrate to the CPM that it has coordinated with the Hayward Executive Airport manager 
and changes to the AFD have been submitted.

60 Prior to first fire Not Started

TRANS 10 Constr

7. Modify the Hayward Executive Airport “fly friendly” pilot guides at the project owner’s expense 
to include: a graphical/pictorial depiction of the RCEC site, bearing and distance to the site from 
airport center and the OAKLAND VORTAC, latitude and longitude of the RCEC center point and 
the recommendation to avoid overflight of the site below 1,000 feet to avoid potentially unstable 
flight conditions;

At least thirty days prior to the first test or commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward Executive Airport manager that he has an 
adequate supply, as determined by him, of the “fly friendly” brochure used for pilot education.

30 Prior to first fire Not Started

TRANS 10 Comm The lighting shall be inspected and declared operational by the CPM (or designate inspector) 
prior to the start of operations. N/A

Prior to 
commercial 
operation

Not Started

TRANS 10 Comm

9. Provide the Hayward Executive Airport and the Metropolitan Oakland International Airport Air 
Traffic Control Towers written notice at least 10 days in advance of the first test or 
commissioning procedure that would produce a thermal plume, provide verbal notification 2 
hours in advance of any subsequent test or commissioning procedure, and 10 days written 
notice prior to the start of commercial operations.

The project owner shall provide simultaneously to the CPM copies of all advisories sent to the 
Hayward and Oakland Air Traffic Control Towers. 10 Prior to first fire Not Started

VIS 1 Constr

• All evidence of construction activities, including ground disturbance due to staging and storage 
areas shall be removed and remediated upon completion of construction. Any vegetation 
removed in the course of construction would be replaced on a 1-to-1 in-kind basis. Such 
replacement planting would be monitored for a period of three years to ensure survival. During 
this period, all dead plant material shall be replaced.

The project owner shall notify the CPM within seven days after completing the surface 
restoration that the areas disturbed during construction are ready for inspection. 7 After completion Not Started

VIS 2 Constr

Prior to the first turbine roll, the project owner shall prepare and implement an approved onsite 
landscape plan to screen the power plant from view to the greatest extent possible. Suitable 
irrigation shall be installed to ensure survival of the plantings. Landscaping shall be installed 
consistent with the City of Hayward zoning ordinance and with the U.S. Fish and Wildlife 
Service’s recommendations, if applicable, that plants not provide opportunities for perching by 
birds of prey.

Prior to the first turbine roll and at least 60 days prior to installing the landscaping, the project 
owner shall submit the landscape plan to the CPM for review and approval. 60 Prior to first fire 3/28/2012 Submitted

VIS 2 Constr
If the CPM notifies the project owner that revisions of the submittal are needed before the CPM 
would approve the submittal, within 30 days of receiving that notification, the project owner shall 
prepare and submit to the CPM a revised submittal.

30 After notification Not Started

VIS 2 Constr The project owner shall notify the CPM within seven days after completing installation of the 
landscape screening that the planting and irrigation system are ready for inspection. 7 After completion Not Started

VIS 2 Ops Annual The project owner shall report landscape maintenance activities, including replacement of dead 
vegetation, for the previous year of operation in the Annual Compliance Report. N/A N/A Not Started

VIS 3 Constr Prior to first turbine roll, the project owner shall notify the CPM that all buildings and structures 
are ready for inspection. N/A After completion Not Started

VIS 3 Ops Annual The project owner shall provide a status report regarding treatment maintenance in the Annual 
Compliance Report. N/A N/A Not Started



VIS 4 Constr

Prior to first turbine roll, the project owner shall design and install all permanent lighting such 
that a) light bulbs and reflectors are not visible from public viewing areas, b) lighting does not 
cause reflected glare, and c) illumination of the project, the vicinity, and the nighttime sky is 
minimized. To meet these requirements the project owner shall ensure that:
1) Lighting is designed so exterior light fixtures are hooded, with lights directed downward or 
toward the area to be illuminated and so that backscatter to the nighttime sky is minimized. The 
design of this outdoor lighting shall be such that the luminescence or light source is shielded to 
prevent light trespass outside the project boundary;
2) Non-glare light fixtures shall be specified;
3) All lighting shall be of minimum necessary brightness consistent with worker safety;
4) High illumination areas not occupied on a continuous basis (such as maintenance platforms) 
shall have switches or motion detectors to light the area only when occupied;
5) Parking lot lighting shall be provided in accordance with the City of Hayward Security 
Standards Ordinance; and
6) A lighting complaint resolution form (following the general format of that in Appendix VR-3) 
shall be used by plant operations, to record all lighting complaints received and to document the 
resolution of those complaints. All records of lighting complaints shall be kept in the onsite 
compliance file.
The project owner shall notify the CPM when the lighting has been installed. If after inspecting 
the lighting the CPM notifies the project owner that modifications to the lighting are needed to 
minimize impacts, the project owner shall perform the necessary modifications.

Prior to the first turbine roll, the project owner shall notify the CPM that the lighting is ready for 
inspection. N/A Prior to first fire Not Started

VIS 4 Constr If the CPM notifies the project owner that modifications to the lighting are needed, within thirty 
days of receiving that notification the project owner shall implement the modifications. 30 After notification Not Started

VIS 5 Constr The project owner shall notify the CPM within seven days after completing installation of the 
fencing that the fencing is ready for inspection. 7 After notification In Progress

VIS 6 Constr

The project owner shall design project signs using non-reflective materials and unobtrusive 
colors. The project owner shall ensure that signs comply with the applicable City of Hayward 
zoning requirements that relate to visual resources. The design of any signs required by safety 
regulations shall conform to the criteria established by those regulations.

At least 60 days prior to installing signage, the project owner shall submit the plan to the CPM 
for review and approval. 60 Prior to start of 

installation Not Started

VIS 6 Constr
If the CPM notifies the project owner that revisions of the plan are needed before the CPM 
would approve the submittal, within 30 days of receiving that notification, the project owner shall 
prepare and submit to the CPM a revised submittal.

30 After notification Not Started

VIS 8

The project owner shall reduce the RCEC cooling tower and HRSG visible vapor plumes by the 
following methods:
• The project owner shall reduce the RCEC cooling tower visible plumes through the use of a 
plume abated wet/dry cooling tower that has a stipulated plume abatement design point of 38°F 
and 80 percent relative humidity. An automated control system would be used to ensure that 
plumes are abated to the maximum extent possible for the stipulated design point.

At least 30 days prior to first turbine roll, the project owner shall provide to the CPM for review 
and approval the specifications for the automated control systems and related systems and 
sensors that would be used to ensure maximum plume abatement for the wet/dry cooling tower 
plume abatement systems.

30 Prior to first fire Not Started

VIS 9 Constr

Prior to commercial operation, the project owner shall install new trailside amenities in the 
Hayward Regional Shoreline that may include, benches, free-of-charge viewscopes, and an 
information kiosk and set of low panels for the display of interpretive information related to Mt. 
Diablo and other important elements of the regional setting. The project owner shall work with 
the Hayward Area Recreation and Parks District (HARD) to develop the final designs for these 
facilities. As part of this measure, the project owner shall provide the HARD with an adequate 
budget that would allow its Staff to research and prepare the interpretive materials to be 
mounted on the kiosk and panels. The project owner shall determine the precise location of the 
trailside amenities in consultation with the CPM and the HARD.

Within 12 months after the start of HRSG construction, the project owner shall submit a final 
design plan for the trailside amenities to the HARD for review and comment and to the CPM for 
review and approval.

365 After start of In Progress

VIS 9 Constr
 If the CPM notifies the project owner that revisions are needed before the CPM would approve 
the plan, within 30 days of receiving that notification the project owner shall submit a revised 
plan to the CPM.

30 After notification Not Started

VIS 9 Constr Not less than thirty 30 days prior to the first turbine roll, the project owner shall notify the CPM 
that the trailside amenities are ready for inspection. 30 Prior to first fire Not Started

VIS 10 Constr The project owner shall notify the CPM within seven days after completing installation of the 
landscape screening that the planting and irrigation system are ready for inspection. 7 After completion Not Started

VIS 10 Ops The project owner shall report landscape maintenance activities, including replacement of dead 
vegetation, for the previous year of operation in the Annual Compliance Report. N/A N/A Not Started

VIS 11 Constr
If the CPM notifies the project owner that modifications to the lighting are needed, within 30 
(thirty) days of receiving that notification the project owner shall implement the necessary 
modifications and notify the CPM that the modifications have been completed.

30 After notification Not Started

VIS 11 Constr Monthly
4) A lighting complaint resolution form (following the general format of that in Appendix VR-3, of 
the Amendment No. 1 Staff Assessment shall be maintained by plant construction management, 
to record all lighting complaints received and to document the resolution of that complaint.

The project owner shall report any lighting complaints and documentation of resolution in the 
Monthly Compliance Report, accompanied by any lighting complaint resolution forms for that 
month.

N/A N/A Ongoing




