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1.0 CURRENT PROJECT CONSTRUCTION STATUS 

This section of the monthly compliance report addresses the progress of the CPV Sentinel 
Energy Project construction activities.  

The updated construction schedule is included as Figure 1 of this report.  There have been no 
significant changes to the construction schedule since the previous monthly report.  A key events 
list is provided in Appendix A of this report.  The date for the completion of water supply 
construction has been updated from September 23, 2011 to November 2011.  No other changes 
have been made to the key events list since the previous monthly report. 

1.1 Construction Activities 
On-site construction activities for this reporting period included the following: 

• Continued construction on Melissa Lane; 

• Completed laydown area preparation activities; 

• Completed installation of site construction trailers; 

• Completed construction of underground duct bank for construction power, commenced 
pulling cable for temporary construction power; 

• Completed work on 5-acre parking area; 

• Continued construction of CT 1, 2, 3, 4, 5 & 6 and Raw Water tank foundations; and, 

• Continued construction of site drainage system, including installation of storm drain 
system, oily waste separator and catch basin. 

2.0 COMPLIANCE MATRIX 

An updated copy of the CEC Compliance Matrix is included with this report in Appendix A.  As 
requested, fully satisfied conditions of certification (COCs) are not included in the matrix after 
they have been reported complete. 

3.0 REQUIRED DOCUMENTS SUBMITTED WITH THIS REPORT 

3.1 CBO Documentation 
Documentation for CBO related activities for this reporting period are included as Appendix B of 
this report.  The required documentation includes: 

• Copies of all transmittal letters for submittals made to the CBO for this reporting period; 

• Copies of all approvals received from the CBO during this reporting period; 

• Updated CBO submittal and drawing list; and 
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• A copy of the CBO payment receipt for this reporting period. 

3.2 Worker Environmental Awareness Program Training 
Worker Environmental Awareness Program (WEAP) training was conducted for all on-site 
workers as they were brought onto the project.  Appendix C includes all WEAP Training 
Acknowledgement Forms for this reporting period.  During this reporting period 64 workers 
were trained.  To date, a total of 351 workers have been WEAP trained for the project. 

3.3 Worker Safety 
The Construction Safety Supervisor (CSS) monthly safety inspection report is included as 
Appendix D of this report.  As specified in WORKER SAFETY-3, the report includes: 

• A record of all employees trained for that month (all records shall be kept on-site for the 
duration of the project); 

• A summary report of safety management actions and safety-related incidents that 
occurred during the month; 

• A report of any continuing or unresolved situations and incidents that may pose danger to 
life or health; and 

• A report of accidents and injuries that occurred during the month. 

3.4 Biological Resources 
As required by the Biological Resources Mitigation Implementation and Monitoring Plan 
(BRMIMP), site survey reports and a summary of activities completed during this reporting 
period are included as Appendix E (Biological Resources Monthly Summary Report) of this 
report. 

3.5 Cultural Resources 
The designated Cultural Resources Specialist (CRS) and/or Delegate CRS continued 
communication with Gemma Power Engineers, CPV and URS personnel to ascertain monitoring 
needs based on construction activities and schedule.  No activities requiring monitoring by the 
Cultural Resources Monitors (CRMs) occurred this reporting period.  CRMs will continue to be 
available on an as-needed basis for the duration of project construction.  The Cultural Resources 
Monthly Summary Report is included as Appendix F of this report.  

3.6 Paleontological Resources 
The designated Paleontological Resources Specialist (PRS) and/or Delegate PRS continued 
communication with Gemma Power Engineers, CPV and URS personnel to ascertain monitoring 
needs based on construction activities and schedule.  No activities requiring monitoring by 
Paleontological Resources Monitors (PRMs) occurred this reporting period.  PRMs will continue 
to be available on an as-needed basis for the duration of project construction.  The 
Paleontological Resources Monthly Summary Report is included as Appendix G of this report. 
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3.7 Air Quality 
Documentation demonstrating compliance with the Air Quality Construction Mitigation Plan 
(AQCMP) and construction fugitive dust control measures for this reporting period is included as 
Appendix H of this report.  It includes the daily AQCMP compliance forms, as required by AQ-
SC3 and AQ-SC4.   

Diesel-fueled engine control measures documentation for this reporting period is also included in 
Appendix H of this report, as required by AQ-SC5.  This includes: 

• Log of long-term and short-term diesel-fueled construction equipment that is on-site; 

• Diesel fuel receipts; and 

• Letters from on-site heavy equipment contractors new to the project expressing their 
commitment to compliance with the diesel-fueled engine compliance measures.   

Please note that for October there was no short-term diesel-fueled equipment on-site. 

A Notice to Comply was issued by the South Coast Air Quality Management District 
(SCAQMD) on October 3, 2011.  This is an official notice, but not a violation.  The Notice to 
Comply was submitted to the CEC per COMPLIANCE-10 on October 11, 2011.  On October 12, 
2011, the SCAQMD revised the notice to remove Item #2.  The revised Notice to Comply was 
submitted to the CEC per COMPLIANCE-10 on October 25, 2011.  Compliance with the item 
listed on the notice was achieved and submitted to the SCAQMD on October 25, 2011.  
SCAQMD notified CPV Sentinel that the project remains in compliance with air quality 
regulations. 

4.0 COMPLIANCE REQUIREMENTS COMPLETED DURING THE REPORTING 
PERIOD 

Table 4-1 contains the compliance requirements submitted to the CEC Compliance Project 
Manager (CPM) during this reporting period.  CEC approval is also noted.  Items are listed in 
chronological order of date submitted to CEC.  The list of CBO submittals is included in 
Appendix B. 

Table 4-1 Compliance Submittals 

COC Description Date Due Date 
Submitted 

CEC 
Approval 

Date 
Status 

COMPLIANCE 
-10 

… In addition to the monthly and annual compliance reporting 
requirements described above, the project owner shall report 
and provide copies to the CPM of all complaint forms, including 
noise and lighting complaints, notices of violation, notices of 
fines, official warnings, and citations, within 10 days of 
receipt… 

As 
Required 10/11/2011 10/25/2011 Approved 

/On-going 
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5.0 DELINQUENT SUBMITTALS 

As of the end of the reporting period, there are no delinquent compliance submittals.  

6.0 CHANGES TO CONDITIONS OF CERTIFICATION 

No changes to any of the COCs occurred during this reporting period. 

7.0 FILINGS OR PERMITS ISSUED BY OTHER GOVERNMENTAL AGENCIES 

No filings or permits were issued by other governmental agencies during this reporting period.   

8.0 PROJECT COMPLIANCE ACTIVITIES SCHEDULED FOR THE NEXT TWO 
MONTHS 

A summary of the planned submittals over the next two months is included in Table 8-1.  The 
submittals are listed in chronological order of date due to CEC.   
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Table 8-1 Planned Submittals for November and December 2011 

COC Description Verification Summary 
Due 

Date to 
CEC 

TSE-1.1 

The project owner shall ensure that a schedule of transmission facility design submittals, 
a Master Drawing List, a Master Specifications List, and a Major Equipment and Structure 
List are furnished to the CPM and to the CBO. The schedule shall contain a description 
and list of proposed submittal packages for design, calculations, and specifications for 
major structures and equipment. To facilitate audits by Energy Commission staff, the 
project owner shall ensure that designated packages are provided to the CPM when 
requested. To facilitate audits by Energy Commission staff, the project owner shall 
provide designated packages to the CPM when requested. 

The project owner shall submit the schedule, a Master Drawing List, and a Master 
Specifications List to the CBO and to the CPM. The schedule shall contain a 
description and list of proposed submittal packages for design, calculations, and 
specifications for major structures and equipment. Additions and deletions shall be 
made to the table only with CPM and CBO approval. The project owner shall provide 
schedule updates in the Monthly Compliance Report. 

11/15/11 

TSE-1.2 

The project owner shall ensure that a schedule of transmission facility design submittals, 
a Master Drawing List, a Master Specifications List, and a Major Equipment and Structure 
List are furnished to the CPM and to the CBO. The schedule shall contain a description 
and list of proposed submittal packages for design, calculations, and specifications for 
major structures and equipment.  To facilitate audits by Energy Commission staff, the 
project owner shall provide designated packages to the CPM when requested. 

The project owner shall provide schedule updates in the Monthly Compliance Report 11/15/11 

TSE-5.1 

The project owner shall ensure that the design, construction and operation of the 
proposed transmission facilities will conform to all applicable LORS, including the 
requirements listed below. The project owner shall ensure that the required number of 
copies of the design drawings and calculations are submitted to the CBO as determined 
by the CBO.    

The project owner shall ensure that the following are submitted to the CBO for 
approval:  
a) Design drawings, specifications and calculations conforming with CPUC General 

Order 95 or NESC, Title 8, Articles 35, 36 and 37 of the “High Voltage Electric 
Safety Orders”, NEC, applicable interconnection standards and related industry 
standards, for the poles/towers, foundations, anchor bolts, conductors, grounding 
systems and major switchyard equipment. 

11/15/11 

TSE-5.2 

The project owner shall ensure that the design, construction and operation of the 
proposed transmission facilities will conform to all applicable LORS, including the 
requirements listed below. The project owner shall ensure that the required number of 
copies of the design drawings and calculations are submitted to the CBO as determined 
by the CBO.    

The project owner shall ensure that the following are submitted to the CBO for 
approval:  
b) For each element of the transmission facilities identified above, the submittal 

package to the CBO shall contain the design criteria, a discussion of the 
calculation method(s), a sample calculation based on “worst case conditions” and 
a statement signed and sealed by the registered engineer in responsible charge, 
or other acceptable alternative verification, that the transmission element(s) will 
conform with CPUC General Order 95 or NESC, Title 8, California Code of 
Regulations, Articles 35, 36 and 37 of the, “High Voltage Electric Safety Orders”, 
NEC, applicable interconnection standards, and related industry standards. 

11/15/11 
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COC Description Verification Summary 
Due 

Date to 
CEC 

TSE-5.3 

The project owner shall ensure that the design, construction and operation of the 
proposed transmission facilities will conform to all applicable LORS, including the 
requirements listed below. The project owner shall ensure that the required number of 
copies of the design drawings and calculations are submitted to the CBO as determined 
by the CBO.    

The project owner shall ensure that the following are submitted to the CBO for 
approval:  
c) Electrical one-line diagrams signed and sealed by the registered professional 

electrical engineer in responsible charge, a route map, and an engineering 
description of equipment and the configurations covered by requirements TSE-5 a) 
through f) 

11/15/11 

TSE-5.4 

The project owner shall ensure that the design, construction and operation of the 
proposed transmission facilities will conform to all applicable LORS, including the 
requirements listed below. The project owner shall ensure that the required number of 
copies of the design drawings and calculations are submitted to the CBO as determined 
by the CBO.    

The project owner shall ensure that the following are submitted to the CBO for 
approval:  
d) A line route drawing after selecting one of the alternate route options for the 

generator 230 kV interconnection tie line. 
11/15/11 

TSE-5.5 

The project owner shall ensure that the design, construction and operation of the 
proposed transmission facilities will conform to all applicable LORS, including the 
requirements listed below. The project owner shall ensure that the required number of 
copies of the design drawings and calculations are submitted to the CBO as determined 
by the CBO.    

The project owner shall ensure that the following are submitted to the CBO for 
approval:  
e) The SPS sequencing and timing if applicable shall be provided concurrently to the 

CPM. 
11/15/11 

TSE-5.6 

The project owner shall ensure that the design, construction and operation of the 
proposed transmission facilities will conform to all applicable LORS, including the 
requirements listed below. The project owner shall ensure that the required number of 
copies of the design drawings and calculations are submitted to the CBO as determined 
by the CBO.    

The project owner shall ensure that the following are submitted to the CBO for 
approval:  
f) The executed project owner and California ISO Large Generator Interconnection 

Agreement. 
11/15/11 

TSE-5.7 

The project owner shall ensure that the design, construction and operation of the 
proposed transmission facilities will conform to all applicable LORS, including the 
requirements listed below. The project owner shall ensure that the required number of 
copies of the design drawings and calculations are submitted to the CBO as determined 
by the CBO.    

The project owner shall ensure that the following are submitted to the CBO for 
approval:  
g) A letter stating that the mitigation measures or projects selected by the 

transmission owners for each criteria violation are acceptable. 
11/15/11 

TSE-5.8 

The project owner shall ensure that the design, construction and operation of the 
proposed transmission facilities will conform to all applicable LORS, including the 
requirements listed below. The project owner shall ensure that the required number of 
copies of the design drawings and calculations are submitted to the CBO as determined 
by the CBO.    

The project owner shall ensure that the following are submitted to the CBO for 
approval:  
h) The Operational study report based on 2010 system conditions (including 

operational mitigation measures) from the California SO and/or SCE. 
11/15/11 
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COC Description Verification Summary 
Due 

Date to 
CEC 

SOIL& 
WATER-

3.1 

The project owner shall construct and operate up to five onsite groundwater wells that 
produce water from the Mission Creek Groundwater Sub-basin (MCGS). The project 
owner shall ensure that the wells are completed in accordance with all applicable state 
and local water well construction permits and requirements. Prior to initiation of well 
construction activities, the project owner shall submit a well construction packet to the 
County of Riverside, in accordance with the County of Riverside Ordnance 682, 
containing all documentation, plans, and fees normally required for the county’s well 
permit, with copies to the CPM. The project shall not construct a well or extract and use 
any groundwater therefrom until the County of Riverside issues its written evaluation as to 
whether the proposed well construction and operation activities comply with all applicable 
county well requirements, and the CPM provides approval to construct the well. The 
project owner shall provide documentation to the CPM that the well has been properly 
completed. In accordance with California’s Water Code section 13754, the driller of the 
well shall submit to the Department of Water Resources (DWR) a Well Completion Report 
for each well installed. The project owner shall ensure the Well Completion reports are 
submitted. The project owner shall ensure compliance with all county water well 
standards and requirements for the life of the wells and shall provide the CPM with two (2) 
copies of all monitoring or other reports required for compliance with the County of 
Riverside water well standards and operation requirements, as well as any changes made 
to the operation of the well.  

The project owner shall do all of the following: 
1. No later than 30 days prior to the construction of the onsite water supply wells, the 
project owner shall submit two (2) copies to the CPM of the water well construction 
packet submitted to the County of Riverside. 
2. No later than 15 days prior to the construction of the onsite water supply wells, the 
project owner shall submit two (2) copies of the written concurrence document from 
the County of Riverside indicating that the proposed well construction activities comply 
with all county well requirements and meet the requirements established by the 
county’s water well permit program .  

12/01/11 

TSE-4 

For the power plant switchyard, outlet line and termination, the project owner shall ensure 
that until plans for that increment have been approved by the CBO construction does not 
begin any increment. These plans, together with design changes and design change 
notices, shall remain on the site for one year after completion of construction. The project 
owner shall ensure that the CBO is requested to inspect the installation to ensure 
compliance with the requirements of applicable LORS.   

At least 30 days (or a lesser number of days mutually agreed to by the project owner 
and the CBO) prior to the start of each increment of construction, the project owner 
shall ensure that the final design plans, specifications and calculations for equipment 
and systems of the power plant switchyard, outlet line and termination, including a 
copy of the signed and stamped statement from the responsible electrical engineer 
attesting to compliance with the applicable LORS, are submitted to the CBO for review 
and approval and a copy of the transmittal letter is sent to the CPM in the next 
Monthly Compliance Report.   

12/01/11 

TLSN-1 

The project owner shall ensure that the proposed transmission lines are constructed 
according to the requirements of California Public Utility Commission’s GO-95, GO-52, 
GO-131-D, Title 8, and Group 2. High Voltage Electrical Safety Orders, Sections 2700 
through 2974 of the California Code of Regulations, and Southern California Edison’s 
EMF-reduction guidelines. 

The project owner shall submit to the Compliance Project Manager (CPM) a letter 
signed by a California registered electrical engineer affirming that the lines will be 
constructed according to the requirements stated in the condition. 

12/01/11 
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COC Description Verification Summary 
Due 

Date to 
CEC 

TSE-2.1 

Prior to the start of construction the project owner shall ensure that an electrical engineer 
and at least one of each of the following are assigned to the project: A) a civil engineer; B) 
a geotechnical engineer, or a civil engineer experienced and knowledgeable in the 
practice of soils engineering; C) a design engineer, who is either a structural engineer or a 
civil engineer fully competent and proficient in the design of power plant structures and 
equipment supports; or D) a mechanical engineer. (Bus.& Prof. Code §§ 6704 et seq., 
require state registration to practice as a civil engineer or structural engineer in 
California.)    

The project owner shall submit to the CBO for review and approval, the names, 
qualifications and registration numbers of all engineers assigned to the project. If any 
one of the designated engineers is subsequently reassigned or replaced, the project 
owner shall submit the name, qualifications and registration number of the newly 
assigned engineer to the CBO for review and approval. The project owner shall notify 
the CPM of the CBO’s approval of the new engineer. This engineer shall be 
authorized to halt earthwork and to require changes; if site conditions are unsafe or do 
not conform with predicted conditions used as a basis for design of earthwork or 
foundations. 

12/01/11 

TSE-2.2 

Prior to the start of construction the project owner shall ensure that an electrical engineer 
and at least one of each of the following are assigned to the project: A) a civil engineer; B) 
a geotechnical engineer, or a civil engineer experienced and knowledgeable in the 
practice of soils engineering; C) a design engineer, who is either a structural engineer or a 
civil engineer fully competent and proficient in the design of power plant structures and 
equipment supports; or D) a mechanical engineer. (Bus.& Prof. Code §§ 6704 et seq., 
require state registration to practice as a civil engineer or structural engineer in 
California.)    

The project owner shall notify the CPM of the CBO’s approvals of the engineers 12/01/11 

SOIL& 
WATER-

3.2 

The project owner shall construct and operate up to five onsite groundwater wells that 
produce water from the Mission Creek Groundwater Sub-basin (MCGS). The project 
owner shall ensure that the wells are completed in accordance with all applicable state 
and local water well construction permits and requirements. Prior to initiation of well 
construction activities, the project owner shall submit a well construction packet to the 
County of Riverside, in accordance with the County of Riverside Ordnance 682, 
containing all documentation, plans, and fees normally required for the county’s well 
permit, with copies to the CPM. The project shall not construct a well or extract and use 
any groundwater therefrom until the County of Riverside issues its written evaluation as to 
whether the proposed well construction and operation activities comply with all applicable 
county well requirements, and the CPM provides approval to construct the well. The 
project owner shall provide documentation to the CPM that the well has been properly 
completed. In accordance with California’s Water Code section 13754, the driller of the 
well shall submit to the Department of Water Resources (DWR) a Well Completion Report 
for each well installed. The project owner shall ensure the Well Completion reports are 
submitted. The project owner shall ensure compliance with all county water well 
standards and requirements for the life of the wells and shall provide the CPM with two (2) 
copies of all monitoring or other reports required for compliance with the County of 
Riverside water well standards and operation requirements, as well as any changes made 
to the operation of the well.  

No later than 60 days after installation of each well at the project site, the project 
owner shall ensure that the well driller submits a Well Completion Report to the DWR 
with a copy provide to the CPM. The project owner shall submit to the CPM together 
with the Well Completion Report a copy of well drilling logs, water quality analyses, 
and any inspection reports that may be: 
1. Submit copies to the CPM of any proposed well construction or operation permit 
changes within ten (10) days of submittal to or receipt from the County of Riverside.  
2. Submit copies of any water well permit-related well monitoring reports required by 
the County of Riverside to the CPM in the annual compliance report. 
3. No later than fifteen (15) days after completion of the onsite water supply wells, the 
project owner shall submit documentation to the CPM and the RWQCB that well 
drilling ac available for each well installed. 

12/15/11 
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COC Description Verification Summary 
Due 

Date to 
CEC 

SOIL& 
WATER-

3.3 

The project owner shall construct and operate up to five onsite groundwater wells that 
produce water from the Mission Creek Groundwater Sub-basin (MCGS). The project 
owner shall ensure that the wells are completed in accordance with all applicable state 
and local water well construction permits and requirements. Prior to initiation of well 
construction activities, the project owner shall submit a well construction packet to the 
County of Riverside, in accordance with the County of Riverside Ordnance 682, 
containing all documentation, plans, and fees normally required for the county’s well 
permit, with copies to the CPM. The project shall not construct a well or extract and use 
any groundwater therefrom until the County of Riverside issues its written evaluation as to 
whether the proposed well construction and operation activities comply with all applicable 
county well requirements, and the CPM provides approval to construct the well. The 
project owner shall provide documentation to the CPM that the well has been properly 
completed. In accordance with California’s Water Code section 13754, the driller of the 
well shall submit to the Department of Water Resources (DWR) a Well Completion Report 
for each well installed. The project owner shall ensure the Well Completion reports are 
submitted. The project owner shall ensure compliance with all county water well 
standards and requirements for the life of the wells and shall provide the CPM with two (2) 
copies of all monitoring or other reports required for compliance with the County of 
Riverside water well standards and operation requirements, as well as any changes made 
to the operation of the well.  

During well construction and for the operational life of the well, the project owner shall:   
1. Submit copies to the CPM of any proposed well construction or operation changes.  
2. Submit copies of any water well monitoring reports required by the County of 
Riverside to the CPM in the annual compliance report. 
3. No later than fifteen (15) days after completion of the onsite water supply wells, the 
project owner shall submit documentation to the CPM and the RWQCB that well 
drilling activities were conducted in compliance with Title 23, California Code of 
Regulations, Chapter 15, Discharges of Hazardous Wastes to Land, (23 CCR, 
sections 2510 et seq.) requirements and that any onsite drilling sumps used for project 
drilling activities were removed in compliance with 23 CCR section 2511(c). 

12/15/11 
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Please note that all of the items listed in Table 8-1 have revised due dates from what was listed in 
the previous monthly report due to the schedule updates from Southern California Edison (SCE) 
for the installation of the transmission line and a revised schedule for the start of groundwater 
well construction.  TSE-1.1 and 1.2, and TSE-5.1 through 5.8 all had a due date of October 15, 
2011, and the revised due date is now November 15, 2011.  SOIL&WATER-1.4 had a due date 
of October 15, 2011, and the revised due date is now January 2, 2012.  TSE-4 had a due date of 
November 1, 2011 and TLSN-1, TSE-2.1 and -2.2 all had a due date of November 14, 2011.  
These now have an updated due date of December 1, 2011.  SOIL&WATER-3.1 had a due date 
of November 1, 2011, and SOIL&WATER-3.2 and -3.3 had a due date of November 30, 2011.  
The due dates have been revised to December 1, 2011 for SOIL&WATER-3.1 and December 15, 
2011 for SOIL&WATER-3.2 and -3.3. 

Appendix B contains the list of anticipated CBO submittals for the project. 

Table 8-2 lists the on-going construction compliance activities.   

Table 8-2 On-going Construction Compliance Activities 

COC Description Summary 
AQ-SC3 AQCMP documentation for dust control measures 

AQ-SC4 Dust plume response 

AQ-SC5 Diesel-fueled engine control 

BIO-2 Biological Resources monthly summary report 

BIO-6 Implementation of BRMIMP 

BIO-7 Impact Avoidance Mitigation Measures 

BIO-8 Mitigation Management to Avoid Harassment or Harm 
BIO-5 
CUL-5 
PAL-4 

WEAP training for all on-site workers 

CUL-2 Weekly report from CRS to CPM of anticipated construction activities for the 
following week 

CUL-3 CRMMP implementation 

CUL-6 Cultural Resources monthly monitoring summary report 
GEN-2.2 
TSE-1.2 Project construction schedule updates 

GEN-3.2 CBO Payment receipts 
GEN-6.2 
GEN-7.1 

MECH-1.2 
MECH-2.2 
STRUC-4.2 

Documenting of all CBO approvals (special inspections, CBO inspections, 
plan checks, corrective actions, submittals, and all other CBO approvals) and 
CBO submittal transmittal letters. 

PAL-3 PRMMP implementation 

PAL-5 Paleontological Resources monthly monitoring summary report 

WORKER SAFETY-3.2 CSS monthly safety inspection report 
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9.0 LISTING OF THE MONTH’S ADDITIONS TO THE COMPLIANCE FILE 

The compliance file is being maintained by URS in the Santa Ana, California office.  An on-site 
file is also being maintained for all construction documents.  For this reporting period, copies of 
submittals indicated in Table 4-1 were added to the compliance files. 

10.0 REQUESTS TO DISPOSE OF ITEMS REQUIRED TO BE MAINTAINED IN 
THE COMPLIANCE FILE 

For this reporting period, no requests for the disposal of items in the project owner’s compliance 
files were made. 

11.0 COMPLAINTS, NOTICES OF VIOLATIONS, WARNINGS AND CITATIONS 

No complaints, notices of violation, official warnings, or citations have been received during this 
reporting period or to date on the project.  However, as mentioned in Section 3.7, Air Quality, 
above, a Notice to Comply was issued by the South Coast Air Quality Management District 
(SCAQMD) on October 3, 2011.  This is an official notice, but not a violation.  The Notice to 
Comply was submitted to the CEC per COMPLIANCE-10 on October 11, 2011.  On October 12, 
2011, the SCAQMD revised the notice to remove Item #2.  The revised Notice to Comply was 
submitted to the CEC per COMPLIANCE-10 on October 25, 2011.  Compliance with the item 
listed on the notice was achieved and submitted to the SCAQMD on October 25, 2011.  
SCAQMD notified CPV Sentinel that the project remains in compliance with air quality 
regulations. 

12.0 PENDING CEC APPROVALS 

There are no outstanding CEC approvals for COCs submitted by the project that requested 
approvals by the end of October. 
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FIGURE 1 
Construction Schedule 



Activity
ID

Activity
Description

Orig
Dur

Rem
Dur D

Early
Start

Early
Finish

CPV Sentinel, LLC
Milestone
      1002 CPV / GE Owner Definition Meeting 0 0 22JUL08A

      1005 Receive GE LMS 100 Go By Design 0 0 22JUL08A

      1000 CPV Provide Limited Notice to Proceed 0 0 28JUL08A

      1006 CPV Suspend the Project 0 0 02DEC08A

      1007 CPV Provide Suspension Release EPC (LNTP) 0 0 14FEB11A

      1013 Release Exhaust Duct for Engineering 0 0 22FEB11A

      1011 CPV Provide Suspension Release GE 0 0 11MAR11A

      1017 Release Field Erected Tanks for Engineering 0 0 23MAR11A

      1015 Release Wtr Treatment System for Engineering 0 0 12APR11A

      1012 Release GSU for Engineering & Hold Mfg. Slot 0 0 06MAY11A

      1040 CPV Provide GE LMS 100 Fnd / Struct Design GO BY 0 0 16MAY11A

      1050 CPV Provide GE LMS 100 Piping Design GO BY 0 0 16MAY11A

      1060 CPV Provide GE LMS 100 Elec. Design Drawings 0 0 16MAY11A

      1051 CPV Provide GE LMS 100 Piping Design (IFC) 0 0 23MAY11A

      1010 CPV Provide Notice To Proceed 0 0 26MAY11A

      1014 Release Gas Compressors for Engineering 0 0 27MAY11A

      1016 Release Cooling Tower for Engineering 0 0 27MAY11A

      1030 CPV Provide Site Access "for Mobilization" 0 0 01JUN11A

      1090 CPV Provide Site Potable Water 0 0 01JUN11A

      1080 CPV Provide Site Construction Water 0 0 10JUN11A

      1041 CPV Provide GE LMS 100 Fnd / Struct Design (IFC) 0 0 13JUN11A

      1070 CPV Provide Site Construction Temporary Power 0 0 13JUN11A

      1061 CPV Provide GE LMS 100 Electrical Design (IFC) 0 0 15JUN11A
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur D

Early
Start

Early
Finish

      1031 CPV Provide Site Access Road Complete 0 0 22JUN11A

      1190 CPV Provide Full Construction Power 0 0 18NOV11

      1191 CPV Provide Site Communication Interface 0 0 18NOV11

      1100 CPV Provide Complete New On Site Wells 0 0 01DEC11

      1192 CPV Provide GE TA's 0 0 16JAN12

      1201 CPV Provide Operators 0 0 23AUG12

      1200 CPV Provide First Fills 0 0 27SEP12

      1210 CPV Provide Back Feed Power 0 0 06OCT12

      1220 CPV Provide Commissioning Water & Demin Trailers 0 0 11OCT12

      1230 CPV Provide Fuel Gas 0 0 11NOV12

      1240 CPV Provide the Ability to put Power to the Grid 0 0 27NOV13

GE Equipment Delivery
      1109 GE Fabricate GTG & Accessories 259 70 12MAR11A 30DEC11

      1333 FAS Generator Unit 3, Pizen 0 0 25OCT11

      1317 FAS VBV Equip. Unit 1, Shanghai 0 0 08NOV11

      1327 FAS VBV Equip. Unit 2, Shanghai 0 0 08NOV11

      1318 RTS Water Pump Skid Unit 1, Mexico City 0 0 14NOV11

      1319 FAS Intercooler Piping Unit 1, South Korea 0 0 16NOV11

      1329 FAS Intercooler Piping Unit 2, South Korea 0 0 16NOV11

      1339 FAS Intercooler Piping Unit 3, South Korea 0 0 16NOV11

      1315 FAS Intercooler Unit 1, South Korea 0 0 29NOV11

      1328 RTS Water Pump Skid Unit 2, Mexico City 0 0 15DEC11

      1314 RTS PCM Unit 1, Houston 0 0 28DEC11

      1324 RTS PCM Unit 2, Houston 0 0 28DEC11

      1325 FAS Intercooler Unit 2, South Korea 0 0 29DEC11

      1316 RTS Air Filter Unit 1 0 0 30DEC11

      1326 RTS Air Filter Unit 2 0 0 30DEC11

      1321 RTS Balance of Equipment Unit 2, Houston 0 0 03JAN12

      1322 RTS Gas Turbine Package Unit 2, Houston 0 0 03JAN12

      1311 RTS Balance of Equipment Unit 1, Houston 0 0 04JAN12
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Orig
Dur
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      1312 RTS Gas Turbine Package Unit 1, Houston 0 0 04JAN12

      1331 RTS Balance of Equipment Unit 3, Houston 0 0 09JAN12

      1332 RTS Gas Turbine Package Unit 3, Houston 0 0 09JAN12

      1313 FAS Generator Unit 1, Pizen 0 0 30JAN12

      1338 RTS Water Pump Skid Unit 3, Mexico City 0 0 31JAN12

      1323 FAS Generator Unit 2, Pizen 0 0 14MAR12

      1335 FAS Intercooler Unit 3, South Korea 0 0 15MAR12

      1336 RTS Air Filter Unit 3 0 0 16MAR12

      1334 RTS PCM Unit 3, Houston 0 0 27MAR12

      1337 FAS VBV Equip. Unit 3, Shanghai 0 0 06APR12

      1341 RTS Balance of Equipment Unit 4, Houston 0 0 02JUL12

      1342 RTS Gas Turbine Package Unit 4, Houston 0 0 02JUL12

      1346 RTS Air Filter Unit 4 0 0 02JUL12

      1348 RTS Water Pump Skid Unit 4, Mexico City 0 0 02JUL12

      1347 FAS VBV Equip. Unit 4, Shanghai 0 0 09JUL12

      1345 FAS Intercooler Unit 4, South Korea 0 0 16JUL12

      1349 FAS Intercooler Piping Unit 4, South Korea 0 0 16JUL12

      1343 FAS Generator Unit 4, Pizen 0 0 23JUL12

      1351 RTS Balance of Equipment Unit 5, Houston 0 0 30JUL12

      1352 RTS Gas Turbine Package Unit 5, Houston 0 0 30JUL12

      1356 RTS Air Filter Unit 5 0 0 30JUL12

      1358 RTS Water Pump Skid Unit 5, Mexico City 0 0 30JUL12

      1344 RTS PCM Unit 4, Houston 0 0 01AUG12

      1357 FAS VBV Equip. Unit 5, Shanghai 0 0 06AUG12

      1355 FAS Intercooler Unit 5, South Korea 0 0 13AUG12

      1359 FAS Intercooler Piping Unit 5, South Korea 0 0 13AUG12

      1361 RTS Balance of Equipment Unit 6, Houston 0 0 15AUG12

      1362 RTS Gas Turbine Package Unit 6, Houston 0 0 15AUG12

      1366 RTS Air Filter Unit 6 0 0 15AUG12

      1368 RTS Water Pump Skid Unit 6, Mexico City 0 0 15AUG12
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      1353 FAS Generator Unit 5, Pizen 0 0 20AUG12

      1367 FAS VBV Equip. Unit 6, Shanghai 0 0 22AUG12

      1354 RTS PCM Unit 5, Houston 0 0 29AUG12

      1365 FAS Intercooler Unit 6, South Korea 0 0 29AUG12

      1369 FAS Intercooler Piping Unit 6, South Korea 0 0 29AUG12

      1371 RTS Balance of Equipment Unit 7, Houston 0 0 29AUG12

      1372 RTS Gas Turbine Package Unit 7, Houston 0 0 29AUG12

      1376 RTS Air Filter Unit 7 0 0 29AUG12

      1378 RTS Water Pump Skid Unit 7, Mexico City 0 0 29AUG12

      1363 FAS Generator Unit 6, Pizen 0 0 05SEP12

      1377 FAS VBV Equip. Unit 7, Shanghai 0 0 05SEP12

      1375 FAS Intercooler Unit 7, South Korea 0 0 12SEP12

      1379 FAS Intercooler Piping Unit 7, South Korea 0 0 12SEP12

      1381 RTS Balance of Equipment Unit 8, Houston 0 0 12SEP12

      1382 RTS Gas Turbine Package Unit 8, Houston 0 0 12SEP12

      1386 RTS Air Filter Unit 8 0 0 12SEP12

      1388 RTS Water Pump Skid Unit 8, Mexico City 0 0 12SEP12

      1364 RTS PCM Unit 6, Houston 0 0 14SEP12

      1373 FAS Generator Unit 7, Pizen 0 0 19SEP12

      1387 FAS VBV Equip. Unit 8, Shanghai 0 0 19SEP12

      1385 FAS Intercooler Unit 8, South Korea 0 0 26SEP12

      1389 FAS Intercooler Piping Unit 8, South Korea 0 0 26SEP12

      1374 RTS PCM Unit 7, Houston 0 0 28SEP12

      1383 FAS Generator Unit 8, Pizen 0 0 03OCT12

      1384 RTS PCM Unit 8, Houston 0 0 12OCT12

MOTT MACDONALD
Engineering Design
EN301000 Engineering LNTP 0 0 28JUL08A

EN301030 Water Balance Design 66 0 28JUL08A 02OCT08A

EN301010 Electrical One Line Design 44 0 28JUL08A 21NOV08A
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EN301031 P&ID Design 88 0 12AUG08A 04OCT08A

EN301001 Engineering Suspension Release (NTP) 0 0 14FEB11A

MM Concrete Foundations Drawings
EN301060 Foundation Design (GTG's & Ancillaries) 77* 0* 16MAY11A 02SEP11A

MM Mechanical Documents
EN301080 Piping Under Ground Utilities Design 103* 0* 18MAY11A 13OCT11A

EN301100 Piping Above Grade Design 85* 85* 24OCT11 27FEB12

MM Mechanical Specifications
EN301041 Equipment Specification Exhaust System 41 0 28JUL08A 26SEP08A

EN301046 Equipment Specification Cooling Towers 71* 0* 09MAR11A 17JUN11A

MM Electrical Documents
EN301070 Electrical Under Ground Utilities Design 122* 15* 20MAY11A 11NOV11

EN301090 Electrical Above Grade Design 123* 98* 19SEP11A 15MAR12

MM Switch Yard Specifications
EN301021 Equipment Specification / Design Switch Yard 111* 0* 16MAY11A 21OCT11A

Gemma Power Systems
GE Equipment Delivery
      1130 Start Ship - Complete Del GTG Unit 3 Package 199 199 26OCT11 11MAY12

      1110 Start Ship - Complete Del GTG Unit 1 Package 167 167 09NOV11 23APR12

      1120 Start Ship - Complete Del GTG Unit 2 Package 213 213 09NOV11 08JUN12

      1133 Receive Generator Unit 3 0 0 17JAN12

      1122 Receive GTG Unit 2 0 0 24JAN12

      1111 Receive GTG BOP Package Eq & Piping Unit 1 0 0 25JAN12

      1112 Receive GTG Unit 1 0 0 25JAN12

      1132 Receive GTG Unit 3 0 0 30JAN12

      1121 Receive GTG BOP Package Eq & Piping Unit 2 0 0 06FEB12

      1131 Receive GTG BOP Package Eq & Piping Unit 3 0 0 21FEB12

      1113 Receive Generator Unit 1 0 0 23APR12

      1123 Receive Generator Unit 2 0 0 08JUN12

      1140 Start Ship - Complete Del GTG Unit 4 Package 105 105 03JUL12 15OCT12

      1141 Receive GTG BOP Package Eq & Piping Unit 4 0 0 23JUL12

      1142 Receive GTG Unit 4 0 0 23JUL12
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      1150 Start Ship - Complete Del GTG Unit 5 Package 105 105 31JUL12 12NOV12

      1160 Start Ship - Complete Del GTG Unit 6 Package 105 105 16AUG12 28NOV12

      1151 Receive GTG BOP Package Eq & Piping Unit 5 0 0 20AUG12

      1152 Receive GTG Unit 5 0 0 20AUG12

      1170 Start Ship - Complete Del GTG Unit 7 Package 105 105 30AUG12 12DEC12

      1161 Receive GTG BOP Package Eq & Piping Unit 6 0 0 05SEP12

      1162 Receive GTG Unit 6 0 0 05SEP12

      1180 Start Ship - Complete Del GTG Unit 8 Package 105 105 13SEP12 26DEC12

      1171 Receive GTG BOP Package Eq & Piping Unit 7 0 0 19SEP12

      1172 Receive GTG Unit 7 0 0 19SEP12

      1181 Receive GTG BOP Package Eq & Piping Unit 8 0 0 03OCT12

      1182 Receive GTG Unit 8 0 0 03OCT12

      1143 Receive Generator Unit 4 0 0 15OCT12

      1153 Receive Generator Unit 5 0 0 12NOV12

      1163 Receive Generator Unit 6 0 0 28NOV12

      1173 Receive Generator Unit 7 0 0 12DEC12

      1183 Receive Generator Unit 8 0 0 26DEC12

CEC / CBO Submittals
CN1900 CEC 90 Day Pre-Construction Submittals 0 0 18MAR11A

CN1910 CEC 60 Day Pre-Construction Submittals 0 0 15APR11A

CN1920 CEC 30 Day Pre-Construction Submittals 0 0 06MAY11A

Procurement
PR510100 Exhaust Equipment RFP 34* 0* 15FEB11A 04APR11A

PR520100 Long Lead Transformers RFP 35* 0* 21MAR11A 06MAY11A

PR510101 Exhaust Equipment Vendor Engineering 58* 0* 05APR11A 27JUN11A

PR520101 Long Lead Transfr Vendor Engineering 73* 0* 09MAY11A 22AUG11A

PR331201 Switch Yard RFP 64* 0* 20JUN11A 19SEP11A

PR510000 Exhaust Equipment Fabrication 298* 215* 27JUN11A 29AUG12

PR520000 Long Lead Transformers Fabrication 320* 277* 23AUG11A 28NOV12

PR510050 BOP Mechanical Equipment Fabrication 271* 237* 06SEP11A 01OCT12
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PR331202 Switch Yard Vendor Engineering 158* 134* 20SEP11A 04MAY12

PR331203 Switch Yard Fabrication 196 191 17OCT11A 26JUL12

PR520010 BOP Electrical Equipment Fabrication 145* 145* 30NOV11 26JUN12

Unit Construction Overview
CN313101 GTG & Ancl Unit 1 Erection Mech, Elect, & Piping 146* 146* 26JAN12 10SEP12

CN313102 GTG & Ancl Unit 2 Erection Mech, Elect, & Piping 160* 160* 26JAN12 02OCT12

CN313103 GTG & Ancl Unit 3 Erection Mech, Elect, & Piping 150* 150* 24FEB12 15OCT12

CN313104 GTG & Ancl Unit 4 Erection Mech, Elect, & Piping 102* 102* 24JUL12 31DEC12

CN313105 GTG & Ancl Unit 5 Erection Mech, Elect, & Piping 111* 111* 21AUG12 12FEB13

CN313106 GTG & Ancl Unit 6 Erection Mech, Elect, & Piping 108* 108* 06SEP12 25FEB13

CN313107 GTG & Ancl Unit 7 Erection Mech, Elect, & Piping 117* 117* 20SEP12 25MAR13

CN313108 GTG & Ancl Unit 8 Erection Mech, Elect, & Piping 108* 108* 04OCT12 25MAR13

Civil Site Work
CN2000 Site Mobilization 5 0 01JUN11A 06JUN11A

CN340100 Soil Erosion & Control Implementation 14 0 16JUN11A 08JUL11A

CN340110 Mass Site Excavation 180 0 11JUL11A 09SEP11A

Foundation Construction
CN34201008 Install Foundation Block Fire Pump 2 0 21JUN11A 21JUN11A

CN3419 Foundation Construction Units 1 - 8 153* 128* 15SEP11A 14MAY12

CN342090 Foundation Construction BOP 145* 138* 12OCT11A 05JUL12

Buildings
CN343500 Administration Building Erection 110 110 10APR12 28SEP12

Mechanical
CN313090 Mechanical Equipment Erection BOP 91* 91* 08JUN12 29OCT12

Tanks Field Erected
CN325500 Field Erected Tanks Installation 86* 86* 29NOV11 24APR12

Piping
CN310100 Install Under Ground Mechanical Utilities 83* 83* 16NOV11 28MAR12

CN311090 Piping Installation BOP 106* 106* 15JUN12 28NOV12

Electrical
CN330100 Under Ground Electrical Utilities 77* 77* 23DEC11 13APR12

CN331200 Switch Yard Erection 215 215 13MAR12 17JAN13
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CN330190 Electrical Equipment BOP 63* 63* 18JUN12 21SEP12

CN331090 Electrical Conduit, Cable, Terms BOP 156* 156* 06JUL12 08MAR13

Start Up
CN7101 Cold, Hot Commission & Performance Test Unit 1 113* 113* 22OCT12 01MAR13

CN7102 Cold, Hot Commission & Performance Test Unit 2 117* 117* 31OCT12 15MAR13

CN7103 Cold, Hot Commission & Performance Test Unit 3 113* 113* 21DEC12 01MAY13

CN7104 Cold, Hot Commission & Performance Test Unit 4 131* 131* 21DEC12 22MAY13

CN710109 First Fire & FSNL GTG Unit 1 Package 1 1 17JAN13 17JAN13

CN3701 Seller Access Days Unit 1 45 45 17JAN13 02MAR13

CN710111 Sync Generator, AVR, Loads GTG Unit 1 Package 1 1 18JAN13 18JAN13

CN710119 First Fire & FSNL GTG Unit 2 Package 1 1 01FEB13 01FEB13

CN3702 Seller Access Days Unit 2 45 45 01FEB13 17MAR13

CN710121 Sync Generator, AVR, Loads GTG Unit 2 Package 1 1 04FEB13 04FEB13

CN7105 Cold, Hot Commission & Performance Test Unit 5 103* 103* 13FEB13 12JUN13

CN7106 Cold, Hot Commission & Performance Test Unit 6 119* 119* 15FEB13 03JUL13

CN710129 First Fire & FSNL GTG Unit 3 Package 1 1 18MAR13 18MAR13

CN3703 Seller Access Days Unit 3 45 45 18MAR13 01MAY13

CN710131 Sync Generator, AVR, Loads GTG Unit 3 Package 1 1 19MAR13 19MAR13

CN7107 Cold, Hot Commission & Performance Test Unit 7 98* 98* 04APR13 26JUL13

CN710139 First Fire & FSNL GTG Unit 4 Package 1 1 08APR13 08APR13

CN3704 Seller Access Days Unit 4 45 45 08APR13 22MAY13

CN7108 Cold, Hot Commission & Performance Test Unit 8 95* 95* 08APR13 26JUL13

CN710141 Sync Generator, AVR, Loads GTG Unit 4 Package 1 1 09APR13 09APR13

CN710149 First Fire & FSNL GTG Unit 5 Package 1 1 29APR13 29APR13

CN3705 Seller Access Days Unit 5 45 45 29APR13 12JUN13

CN710151 Sync Generator, AVR, Loads GTG Unit 5 Package 1 1 30APR13 30APR13

CN710159 First Fire & FSNL GTG Unit 6 Package 1 1 20MAY13 20MAY13

CN3706 Seller Access Days Unit 6 45 45 20MAY13 03JUL13

CN710161 Sync Generator, AVR, Loads GTG Unit 6 Package 1 1 21MAY13 21MAY13

CN710169 First Fire & FSNL GTG Unit 7 Package 1 1 12JUN13 12JUN13
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CN3707 Seller Access Days Unit 7 45 45 12JUN13 26JUL13

CN710171 Sync Generator, AVR, Loads GTG Unit 7 Package 1 1 13JUN13 13JUN13

CN710179 First Fire & FSNL GTG Unit 8 Package 1 1 21JUN13 21JUN13

CN3708 Seller Access Days Unit 8 30 30 21JUN13 20JUL13

CN710181 Sync Generator, AVR, Loads GTG Unit 8 Package 1 1 24JUN13 24JUN13

CN710291 All 8 Units 24-Hour Reliability Test 1 1 29JUL13 29JUL13

CN710290 Facility Auxiliary Load Test 1 1 31JUL13 31JUL13

CN2812 Final Completion 0 0 26NOV13
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APPENDIX A 
Key Events List & 

CEC Compliance Matrix 

 



 

KEY EVENT LIST 
 
 
PROJECT: CPV Sentinel Energy Project DATE ENTERED: 11/2/2011 
 
DOCKET #: 07-AFC-3C 
Compliance PROJECT MANAGER:  Dale Rundquist 
 
 

Event Description Date Assigned 

Certification Date 1 Dec 2010 

Obtain Site Control 1 Jun 2010 

Online Date 1 Aug 2013 

Power Plant Site Activities  

Start of Site Mobilization 1 Jun 2011 

Start Ground Disturbance 1 Jun 2011 

Start Grading 1 Jun 2011 

Start Construction 1 Jun 2011 

Begin Pouring Major Foundation Concrete 12 Sep 2011 

Begin Installation of Major Equipment 13 Mar 2012 

Completion of Installation of Major Equipment 6 Jun 2013 

First Combustion of Gas Turbine on or about 1 Feb 2013 

Obtain Building Occupation Permit TBD 

Start Commercial Operation 1 Aug 2013 

Complete All Construction 29 Nov 2013 

Transmission Line Activities  

Start T/L Construction Nov 2011 

Synchronization with Grid and Interconnection Jan 2013 

Complete T/L May 2013 

Fuel Supply Line Activities  

Start Gas Pipeline Construction and Interconnection Nov 2011 

Complete Gas Pipeline Construction Sep 2012 

Water Supply Activities  

Start of Water Supply Construction Aug 2011 

Complete Water Supply Construction Nov 2011 
 
 



Assumed Construction Start Date: 06/01/11
Assumed Ground Disturbance Date 6/1/2011
Assumed Site Mobilization Date 6/1/2011

CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

AQ-12 CON

The operator shall install and maintain an ammonia injection 
flow meter and recorder to accurately indicate and record the 
ammonia injection flow rate being supplied to each turbine. The 
device or gauge shall be accurate to within plus or minus 5 
percent and shall be calibrated once every twelve months. The 
ammonia injection system shall be placed in full operation as 
soon as the minimum temperature is reached. The minimum 
temperature is listed as 540 degrees F at the inlet to the SCR 
reactor. Continuously recording is defined for this condition as 
at least once every hour and is based on the average of the 
continuous monitoring for that hour.

The project owner shall submit to the CPM no less than 30 
days after installation, a written statement by a California 
registered Professional Engineer stating that said engineer 
has reviewed the as-built-designs or inspected the 
identified equipment and certifies that the appropriate 
device has been installed and is functioning properly. The 
project owner shall submit annual calibration results within 
30 days of their successful completion. 

No less than 30 
days after 
installation - and - 
submit annual 
calibration results 
within 30 days of
their successful 
completion.

04/23/12

AQ-13 CON

The operator shall install and maintain a temperature gauge 
and recorder to accurately indicate and record the temperature 
in the exhaust at the inlet of the SCR reactor. The gauge shall 
be accurate to within plus or minus 5 percent and shall be 
calibrated once every twelve months. The catalyst temperature 
range shall remain between 740 degree F and 840 degree F. 
The catalyst temperature shall not exceed 840 degrees F. The 
temperature range requirement of this condition does not apply 
during startup operations of the turbine.
Continuously recording is defined for this condition as at least 
once every hour and is based on the average of the continuous 
monitoring for that hour.

The project owner shall submit to the CPM no less than 30 
days after installation, a written statement by a California 
registered Professional Engineer stating that said engineer 
has reviewed the as-built-designs or inspected the 
identified equipment and certifies that the appropriate 
device has been installed and is functioning properly. The 
project owner shall submit annual calibration results within 
30 days of their successful completion.

No less than 30 
days after 
installation - and - 
submit annual 
calibration results 
within 30 days of
their successful 
completion.

04/13/12

AQ-14 CON

The operator shall install and maintain a pressure gauge and 
recorder to accurately indicate and record the pressure 
differential across the SCR catalyst bed in inches of water 
column. The gauge shall be accurate to within plus or minus 5 
percent and shall be calibrated once every twelve months. The 
pressure drop across the catalyst shall not exceed 12 inches of 
water column during the start-up period. Continuously 
recording is defined for this condition as at least once every 
month and is based on the average of the continuous 
monitoring for that month.

The project owner shall submit to the CPM no less than 30 
days after installation, a written statement by a California 
registered Professional Engineer stating
that said engineer has reviewed the as-built-designs or 
inspected the identified equipment and certifies that the 
appropriate device has been installed and is functioning 
properly. The project owner shall submit annual calibration 
results within 30 days of their successful completion.

No less than 30 
days after 
installation - and - 
submit annual 
calibration results 
within 30 days of
their successful 
completion.

04/13/12

AQ-SC3 CON

Construction Fugitive Dust Control: The AQCMM shall submit 
documentation to the CPM in each Monthly Compliance Report 
that demonstrates compliance with the Air Quality Construction 
Mitigation Plan (AQCMP) mitigation measures for the purposes 
of minimizing fugitive dust emission creation from construction 
activities and preventing all fugitive dust plumes from leaving 
the project. Any deviation from the AQCMP mitigation 
measures shall require prior CPM notification and approval.

The AQCMM shall provide the CPM a Monthly Compliance 
Report (COMPLIANCE-6) to demonstrate control of fugitive 
dust emissions.

Monthly Monthly On-going

Compliance Matrix for CPV Sentinel Project
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

AQ-SC4 CON

Dust Plume Response Requirement: The AQCMM or an 
AQCMM Delegate shall monitor all construction activities for 
visible dust plumes. Observations of visible
dust plumes that have the potential to be transported (A) off the 
project site and within 400 feet upwind of any regularly 
occupied structures not owned by the project owner or (B) 200 
feet beyond the centerline of the construction of linear facilities 
indicate that existing mitigation measures are not resulting in 
effective mitigation. The AQCMP shall include a section 
detailing how the additional mitigation measures will be 
accomplished within the time limits specified. The AQCMM or 
Delegate shall implement procedures for additional mitigation 
measures in the event that such visible dust plumes are 
observed.

The AQCMM shall provide the CPM a Monthly Compliance 
Report (COMPLIANCE-6).

Monthly Monthly On-going

AQ-SC5 CON

Diesel-Fueled Engine Control: The AQCMM shall submit to the 
CPM, in the Monthly Compliance Report, a construction 
mitigation report that demonstrates
compliance with the AQCMP mitigation measures for purposes 
of controlling diesel construction-related emissions. Any 
deviation from the AQCMP mitigation measures shall require 
prior and CPM notification and approval.

The AQCMM shall include in the Monthly Compliance 
Report (COMPLIANCE-6) information that demonstrates 
control of diesel construction-related emissions.

Monthly Monthly On-going

AQ-SC6 CON

The project owner, when obtaining dedicated on-road or off-
road vehicles for facility maintenance activities, shall only 
obtain new model year vehicles that meet California on-road 
vehicle emission standards or appropriate U.S.EPA/California 
offroad engine emission standards for the model year when 
obtained.

At least 60 days prior to the start commercial operation, the 
project owner shall submit to the CPM a copy of the plan 
that identifies the size and type of the on-site vehicle and 
equipment fleet and the vehicle and equipment purchase 
orders and contracts and/or purchase schedule. The plan 
shall be updated every other year and submitted in the 
Annual Compliance Report (COMPLIANCE-7). 

At least 60 days 
prior to the start 
commercial 
operation with 
updates every other 
year.

05/15/13

AQ-SC7 CON

The project owner shall provide the CPM copies of all District 
issued Authority-to-Construct (ATC) and Permit-to-Operate 
(PTO) documents for the facility.
The project owner shall submit to the CPM for review and 
approval any modification proposed by the project owner to any 
project air permit. The project owner shall submit to the CPM 
any modification to any permit proposed by the District or U.S. 
Environmental Protection Agency (U.S. EPA), and any revised 
permit issued by the District or U.S. EPA, for the project.

The project owner shall submit any ATC, PTO, and 
proposed air permit modifications to the CPM within 15 
working days of its submittal either by 1) the project owner 
to an agency, or 2) receipt of proposed modifications from 
an agency. The project owner shall submit all modified air 
permits to the CPM within 15 days of receipt. 

As Required.  
Within 5 working 
days of submittal.  
All modified air 
permits within 15 
days of receipt.

As Required 4/20/2011 5/6/2011 4/20/2011 On-going

BIO-1.2 CON

Replacement Designated Biologist - The project owner shall 
assign a Designated Biologist to the project. The project owner 
shall submit the resume of the proposed Designated Biologist, 
with at least 3 references and contact information, to the ECC 
Project Manager (CPM) for approval.

If a Designated Biologist needs to be replaced, the 
specified information of the proposed replacement must be 
submitted to the CPM at least 10 working days prior to the 
termination or release of the preceding Designated 
Biologist. In an emergency, the project owner shall 
immediately notify the CPM qualifications and approval of a 
short-term replacement while a permanent Designated 
Biologist is proposed to the CPM for consideration.

As Required As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-10.2 CON

The project owner shall conduct follow-up surveys to the 
protocol level surveys conducted in 2007 and 2008 by xeric 
Specialties to determine the presence of the Coachella Valley 
milk-vetch and the Triple-ribbed milk-vetch and implement the 
appropriate measures to minimize impacts if detected:  2. If 
either target species or another federally or State listed plant 
species is detected in the project area then the project owner 
shall be required to obtain a Biological Opinion (ESA Section 
10) and/or a CESA Section 2081 Letter of Concurrence to 
determine appropriate mitigation for impacts

The project owner shall report to the CPM the results of the 
surveys and whether coverage under the CVMSHCP or a 
Biological Opinion (ESA Section 10) and/or a CESA 
Section 2081 Letter of Concurrence are required as soon 
as possible. At least 60 days prior to start of any project-
related ground disturbance activities, the project owner 
shall provide the CPM final version of the BRMIMP, which 
includes rare/listed plant survey results to date and any 
necessary impact avoidance measures. Results for all 
protocol surveys conducted after the final version of the 
BRMIMP is complete shall be as a supplement to the CPM. 
All modifications to the approved BRMIMP shall be made 
only after consultation with the CPM and CDFG.  The 
project owner shall notify the CPM five working days before 
implementing any modications to the BRMIMP. 

Results of the 
surveys and 
whether coverage 
under the 
CVMSHCP or a 
Biological Opinion 
(ESA Section 10) 
and/or a CESA 
Section 2081 Letter 
of Concurrence are 
required as soon as 
possible. At least 60 
days prior to start of 
any project-related 
ground disturbance 
activities, the project 
owner shall provide 
the CPM final 
version of the 
BRMIMP.

As Required As Required

3



CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-11.2 CON

The project owner shall implement the following measures to 
identify the presence and avoid or minimize impacts to 
burrowing owls and other nesting birds:
1. A qualified biologist shall conduct  survey for burrowing owl 
activities in the project area, including the power plant site, the 
linear facilities (e.g. natural gas lines), and a 150 meter 
(approximately 500 feet) buffer (where possible and 
appropriate based on the habitat). The survey should follow the 
protocol outlined in the CDFG Staff Report on Burrowing Owl 
Mitigation (1995).

All modifications to the approved BRMIMP must be made 
only after consultation with the CPM and other appropriate 
agencies. The project owner shall notify the CPM five 
working days before implementing any modifications to the 
BRMIMP. 

5 working days 
before implementing 
any modifications to 
the BRMIMP

As Required As Required

BIO-11.3 CON

The project owner shall implement the following measures to 
identify the presence and avoid or minimize impacts to 
burrowing owls and other nesting birds:                                        
3.  If initial ground disturbance is to occur during the breeding 
season, complete a pre-construction survey for nesting birds 
on the project site and/or linear facilities no less than 30 days 
prior to the start of ground disturbance activities. This survey 
can occur in conjunction with the burrowing owl surveys.   

At least 60 days prior to start of any project-related ground 
disturbance activities, the project owner shall provide the 
CPM with the final version of the BRMIMP, which includes 
burrowing owl/nesting bird survey results to date and any 
necessary impact avoidance measures. Results for all 
protocol surveys conducted after the final version of the 
BRMIMP is complete shall be submitted as a supplement to 
the CPM. All modifications to the approved BRMIMP must 
be made only after consultation with the CPM and other 
appropriate agencies. The project owner shall notify the 
CPM five working days before implementing any 
modifications to the BRMIMP. 

At least 60 days 
prior to start of any 
project-related 
ground disturbance 
activities.  5 working 
days before 
implementing any 
modifications to the 
BRMIMP

05/02/11 3/30/2011 4/29/2011 5/10/2011
CEC 

Approved

BIO-2.1 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.
1. Advise the project owner's Construction and Operation 
Managers on the implementation of the biological resources 
Conditions of Certification;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.2 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                  
2. Consult on the preparation of the Biological Resources 
Mitigation Implementation and Monitoring Plan (BRMIMP), to 
be submitted by the project owner

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency
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CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-2.3 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                  
3. Be available to supervise, conduct and coordinate mitigation, 
monitoring, and other biological resources compliance efforts, 
particularly in areas requiring avoidance or containing sensitive 
biological resources, such as special status species or their 
habitat;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.4 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                  
4. Clearly mark sensitive biological resource areas, if present 
and inspect these areas at appropriate intervals for compliance 
with regulatory terms and conditions;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.5 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                  
5. Inspect active construction areas where animals may have 
become trapped prior to construction commencing each day. At 
the end of the day, inspect for the installation of structures that 
prevent entrapment or allow escape during periods of 
construction inactivity. Periodically inspect areas with high 
vehicle activity (i.e. parking lots) for animals in harm’s way;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.6 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                  
6. Notify the project owner and the CPM of any non-compliance 
with any biological resources Condition of Certification;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.7 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                  
7. Respond directly to inquiries of the CPM regarding biological 
resource issues;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM
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to CEC, 
CBO or 
Agency
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CEC (or 
CBO or 
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Approval 

Date

CEC/ 
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Approval 
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BIO-2.8 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                  
8. Maintain written records of the tasks specified above and 
those included in the BRMIMP. Summaries of these records 
shall be submitted in the Monthly Compliance Report and the 
Annual Report; 

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.9 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                  
9. Train the Biological Monitors as appropriate, and ensure 
their familiarity with the BRMIMP, Worker Environmental 
Awareness Program (WEAP) training and all permits.

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-4.1 CON

The project owner's Construction/ Operation Manager shall act 
on the advice of the Designated Biologist and Biological 
Monitor(s) to ensure conformance with the biological resources 
Conditions of Certification. If required by the Designated 
Biologist and Biological Monitor(s) the project owner's 
Construction/Operation Manager shall halt all site activities in 
areas specified by the Designated Biologist. The Designated 
Biologist shall:
1. Require a halt to all activities in any area when determined 
that there would be an unauthorized adverse impact to 
biological resources if the activities continued;

The project owner shall ensure that the Designated 
Biologist or Biological Monitor notifies the CPM immediately 
of any non-compliance or a halt of any site mobilization, 
ground disturbance, grading, construction, and operation 
activities.  The project owner shall notify the CPM of the 
circumstances and actions being taken to resolve the 
problem. Whenever corrective action is taken by the project 
owner, a determination of success or failure will be made 
by the CPM within five working days after receipt of notice 
that corrective action is completed, or the project owner will 
be notified by the CPM that coordination with other 
agencies will require additional time before a determination 
can be made. 

 As necessary - no 
later than the 
following morning of 
the incident, or 
Monday morning in 
the case of a 
weekend.  
Determination of 
success of 
corrective action 
within 5 working 
days of completion 
of action

As Required

BIO-4.2 CON

The Designated Biologist shall:
2. Inform the project owner and the Construction/Operation 
Manager when to
resume activities; 

The project owner shall ensure that the Designated 
Biologist or Biological Monitor notifies the CPM immediately 
of any non-compliance or a halt of any site mobilization, 
ground disturbance, grading, construction, and operation 
activities.  The project owner shall notify the CPM of the 
circumstances and actions being taken to resolve the 
problem. Whenever corrective action is taken by the project 
owner, a determination of success or failure will be made 
by the CPM within five working days after receipt of notice 
that corrective action is completed, or the project owner will 
be notified by the CPM that coordination with other 
agencies will require additional time before a determination 
can be made. 

 As necessary - no 
later than the 
following morning of 
the incident, or 
Monday morning in 
the case of a 
weekend.  
Determination of 
success of 
corrective action 
within 5 working 
days of completion 
of action

As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-4.3 CON

The Designated Biologist shall:
3. Notify the CPM if there is a halt of any activities, and advise 
the CPM of any corrective actions that have been taken, or will 
be instituted, as a result of the work stoppage.

The project owner shall ensure that the Designated 
Biologist or Biological Monitor notifies the CPM immediately 
of any non-compliance or a halt of any site mobilization, 
ground disturbance, grading, construction, and operation 
activities.  The project owner shall notify the CPM of the 
circumstances and actions being taken to resolve the 
problem. Whenever corrective action is taken by the project 
owner, a determination of success or failure will be made 
by the CPM within five working days after receipt of notice 
that corrective action is completed, or the project owner will 
be notified by the CPM that coordination with other 
agencies will require additional time before a determination 
can be made. 

 As necessary - no 
later than the 
following morning of 
the incident, or 
Monday morning in 
the case of a 
weekend.  
Determination of 
success of 
corrective action 
within 5 working 
days of completion 
of action

As Required As Required

BIO-5.2 CON

Each of the employees, as well as employees of contractors 
and subcontractors who work on the project site or any related 
facilities during site mobilization, ground disturbance, grading, 
construction, operation, and closure are informed about 
sensitive biological resources associated with the project.

The project owner shall provide in the Monthly Compliance 
Reoprt the number of persons who have completed the 
training in the prior month and a running total of all persons 
who have completed the training to date. At least 10 days 
prior to site and related facilities mobilization, two copies of 
the CPM-approved materials shall be submitted. Training 
acknowledgement forms signed during construction shall 
be kept on file by the project owner for a period of at least 
six months after the start of commercial op During project 
operation, signed statements for operational personnel shall 
be kept on file employment. At least 60 days prior to the 
start of any site (or related facilities) the project owner shall 
provide in the Monthly Compliance Report the number of 
eration. for six months following the termination of an 
individual's mobilization, the project owner shall provide to 
the CPM (for review and approval) the proposed WEAP 
and all supporting written materials and electronic media 
prepared or reviewed by the Designated Biologist and a 
resume of the person(s) administering the program. The 
project owner s persons who have completed the training in 
the prior month and a running total of all persons who have 
completed the training to date. At least 10 days prior to site 
and related facilities mobilization, two copies of the CPM-
approved materials shall be submitted. Training 
acknowledgement forms signed during construction shall 
be kept on file by the project owner for a period of at least 
six months after the start of commercial op During project 
operation, signed statements for operational personnel shall 
be kept on file employment.  

Monthly.  At least 10 
days prior to site 
and related facilities 
mobilization, two 
copies of the CPM-
approved materials 
shall be submitted.

Monthly On-going

BIO-7.1 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local
biological resources, including the following:
1. Design, install and maintain gas transmission lines, potable 
water lines,,
access roads, and storage and parking areas to avoid identified 
sensitive
resources;

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-7.2 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
2. Design, install, and maintain the transmission line from 
CPVS to SCE Devers Substation and all other electrical 
components if necessary in accordance with the Avian Power 
Line Interaction Committee (APLIC), Suggested Practices for 
Raptor Protection on Power Lines: The State of the Art in 2006 
to reduce the likelihood of electrocutions of large birds;

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going

BIO-7.3 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
3. Design, install, and maintain structures and supports to 
prevent common raven (Corvus corax) nesting. Destroy nests 
that are established prior to egg laying and the modify the 
location to prevent future nest establishment (modified from 
applicant’s Mitigation Measure Bio-9);

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going

BIO-7.4 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
4. Install silt fencing buried 1-foot deep and attached to a chain-
link fence prior to construction to keep burrowing animals from 
easily tunneling into the site. Examine the fencing at least once 
a week and repair when necessary. Maintain the fencing until 
construction is complete (modified from applicant’s Mitigation 
Measure Bio-10);

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Report - Monthly  
Silt Fence must be 
completed 2 weeks 
prior to construction 
start.

06/08/11 6/8/2011 6/8/2011 6/8/2011 On-going

BIO-7.5 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
5. Following installation of silt fence and prior to ground 
disturbance, conduct small mammal trapping for five nights in 
order to capture and relocate as many small mammals from 
within the project area as possible. Set traps near sign, 
burrows, or tracks at dusk each day and check at midnight or 
no later than dawn the next day to ensure no unnecessary 
deaths occur (modified from applicant’s Mitigation Measure Bio-
11);

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Report - Monthly  
Trapping to be 
completed 
immediately after silt 
fence is installed 
and prior to 
construction start.

06/08/11 6/8/2011 6/8/2011 6/8/2011 On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-7.6 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
6. Eliminate any California Exotic Pest Plants of Concern 
(CalEPPC) List A species or plant species identified on Table 4-
113 (Prohibited Invasive Plant Species) of the CVMSHCP from 
reseeding areas following temporary disturbance or from 
landscaping plans (integrated applicant’s Mitigation Measure 
Bio-8);

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going

BIO-7.7 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
7. Prescribe a road sealant that is non-toxic to wildlife and 
plants;

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going

BIO-7.8 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the localbiological resources, including the following: 
8. Design, install, and maintain facility lighting to prevent side 
casting of light towards wildlife habitat.

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going

BIO-7.9 CON
Any time the project owner modifies or finalizes the project 
design they shall incorporate all feasible measures that avoid 
or minimize impacts to the local biological resource

The project owner shall provide to the CPM for review and 
approval a written construction termination report identifying 
how measures have been completed.

Within thirty (30) 
days after 
completion of 
project construction

12/31/13 Not Started

BIO-8.1 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
1. Install temporary fencing and provide wildlife escape ramps 
for construction areas that contain steep walled holes or 
trenches if outside of an approved, permanent exclusionary 
fence. The temporary fence shall be hardware cloth or similar 
materials that are approved by USFWS. Before such holes or 
trenches are filled, they should be thoroughly inspected for 
trapped animals by the Designated Biologist or Biological 
Monitor;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-8.2 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
2. Make certain all food-related trash is disposed of in closed 
containers and removed at least once a week;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.3 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
3. Prohibit feeding of wildlife by staff and subcontractors;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.4 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
4. Prohibit non-security related firearms or weapons from being 
brought to the site;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.5 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
5. Prohibit pets from being brought to the site;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.6 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
6. Report all inadvertent deaths of sensitive species to the 
appropriate project representative. Injured animals shall be 
reported to CDFG or USFWS and the project owner shall follow 
instructions that are provided by CDFG or USFWS;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.7 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
7. Minimize use of rodenticides in the project area

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-8.8 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
8. Prohibit vehicles and personnel from entering sensitive 
habitats.

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CIVIL-2 CON

The resident engineer shall, if appropriate, stop all earthwork 
and construction in the affected areas when the responsible 
soils engineer, geotechnical engineer, or the civil engineer 
experienced and knowledgeable in the practice of soils 
engineering identifies unforeseen adverse soil or geologic 
conditions. The project owner shall submit modified plans, 
specifications, and calculations to the CBO based on these 
new conditions. The project owner shall obtain approval from 
the CBO before resuming earthwork and construction in the 
affected area

The project owner shall notify the CPM within 24 hours 
when earthwork and construction are stopped as a result of 
unforeseen adverse geologic/soil conditions. Within 24 
hours of the CBO’s approval to resume earthwork and 
construction in the affected areas, the project owner shall 
provide to the CPM a copy of the CBO’s approval.

Within 24 hours As Required As Required

CIVIL-3 CON

The project owner shall perform inspections in accordance with 
the 2007 CBC, Appendix Chapter 1, section 109, Inspections, 
and Chapter 17, section 1704, Special Inspections. All plant 
site grading operations for which a grading permit is required 
shall be subject to inspection by the CBO.

If, in the course of inspection, it is discovered that the work is 
not being performed in accordance with the approved plans, 
the discrepancies shall be reported immediately to the resident 
engineer, the CBO, and the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The project owner shall 
prepare a written report, with copies to the CBO and the CPM, 
detailing all discrepancies, non-compliance items, and the 
proposed corrective action.   

Within five days of the discovery of any discrepancies, the 
resident engineer shall transmit to the CBO and the CPM a 
non-conformance report (NCR) and the proposed 
corrective action for review and approval. Within five days 
of resolution of the NCR, the project owner shall submit the 
details of the corrective action to the CBO and the CPM. A 
list of NCRs for the reporting month shall also be included 
in the following monthly compliance report.  

NCR - Within five 
days of the 
discovery of any 
discrepancies.  
Within five days of 
resolution of the 
NCR, details of the 
corrective action

As Required Not Started

CIVIL-4 CON

After completion of finished grading and erosion and 
sedimentation control and drainage work, the project owner 
shall obtain the CBO’s approval of the final grading plans 
(including final changes) for the erosion and sedimentation 
control work. The civil engineer shall state that the work within 
his/her area of responsibility was done in accordance with the 
final approved plans 

The project owner shall submit to the CBO, for review and 
approval the final
grading plans and the responsible civil engineer’s signed 
statement that the installation of the facilities and all erosion 
control measures were completed in accordance with the 
final approved combined grading plans, and that the 
facilities are adequate for their intended purposes, along 
with a copy of the transmittal letter to the CPM. The project 
owner shall submit a copy of the CBO's approval to the 
CPM in the next monthly compliance report.

Within 30 days (or 
project owner- and 
CBO-approved 
alternative time
frame) of the 
completion of the 
erosion and 
sediment control 
mitigation and 
drainage
work

TBD Not Started

COMPLIANC
E-1 CC

The CPM, responsible Energy Commission staff, and delegate 
agencies or consultants shall be guaranteed and granted 
unrestricted access to the power plant site, related facilities, 
project-related staff, and the records maintained on site, for the 
purpose of conducting audits, surveys, inspections, or general 
site visits. Although the CPM will normally schedule site visits 
on dates and times agreeable to the project owner, the CPM 
reserves the right to make unannounced visits at any time.

The project owner shall grant Energy Commission staff and 
delegate agencies or consultants unrestricted access to the 
power plant site.

Ongoing On-going On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

COMPLIANC
E-10 CC

Prior to the start of construction, the project owner must send a 
letter to property owners living within one mile of the project 
notifying them of a telephone number to contact project 
representatives with questions, complaints or concerns. If the 
telephone is not staffed 24-hours per day, it shall include 
automatic answering with date and time stamp recording. All 
recorded complaints shall be responded to within 24 hours. The 
telephone number shall be posted at the project site and made 
easily visible to passersby during construction and operation. 
The telephone number shall be provided to the CPM who will 
post it on the Energy Commission’s web page.   Any changes 
to the telephone number shall be submitted immediately to the 
CPM, who will update the web page. In addition to the monthly 
and annual compliance reporting requirements described 
above, the project owner shall report and provide copies to the 
CPM of all complaint forms, including noise and lighting 
complaints, notices of violation, notices of fines, official  
warnings, and citations, within 10 days of receipt. Complaints 
shall be logged and numbered. Noise complaints shall be 
recorded on the form provided in the NOISE conditions of 
certification. All other complaints shall be recorded on the 
complaint form.

The project owner shall report to the CPM, all notices, 
complaints, and citations.

Within 10 days of 
receipt

As Required 5/2/2011 As Required

COMPLIANC
E-11 CC

In order to ensure that a planned facility closure does not 
create adverse impacts, a closure process that provides for 
careful consideration of available options and applicable laws, 
ordinances, regulations, standards, and local/regional plans in 
existence at the time of closure, will be undertaken. To ensure 
adequate review of a planned project closure, the project owner 
shall submit a proposed facility closure plan to the Energy 
Commission for review and approval at least 12 months (or 
other period of time agreed to by the CPM) prior to 
commencement of closure activities. The project owner shall 
file 120 copies (or other number of copies agreed upon by the 
CPM) of a proposed facility closure plan with the Energy 
Commission.

The project owner shall submit a closure plan to the CPM

At least 12 months 
prior to 
commencement of a 
planned closure

TBD

COMPLIANC
E-13 CC

The on-site contingency plan required for unplanned temporary 
closure shall also cover unplanned permanent facility closure. 
All of the requirements specified for unplanned temporary 
closure shall also apply to unplanned permanent closure. In 
addition, the on-site contingency plan shall address how the 
project owner will ensure that all required closure steps will be 
successfully undertaken in the event of abandonment.

To ensure that public health and safety and the 
environment are protected in the event of an unplanned 
permanent closure, the project owner shall submit an on-
site contingency plan

No less than 60 
days prior to 
commencement of 
commercial 
operation

05/15/13 Not started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

COMPLIANC
E-14 CC

The project owner must petition the Energy Commission 
pursuant to Title 20, California Code of Regulations, section 
1769, in order to modify the project (including linear facilities) 
design, operation or performance requirements, and to transfer 
ownership or operational control of the facility. It is the 
responsibility of the project owner to contact the CPM to 
determine if a proposed project change should be considered a 
project modification pursuant to section 1769. Implementation 
of a project modification without first securing Energy 
Commission, or Energy Commission staff approval, may result 
in enforcement action that could result in civil penalties in 
accordance with section 25534 of the Public Resources Code.  
A petition is required for amendments and for insignificant 
project changes as specified. Both shall be filed as a “Petition 
to Amend.” Staff will determine if the change is significant or 
insignificant. For verification changes, a letter from the project 
owner is sufficient. In all cases, the petition or letter requesting 
a change should be submitted to the CPM, who will file it with 
the Energy Commission’s Dockets Unit in accordance with Title 
20, California Code of Regulations, section 1209.

The project owner must petition the Energy Commission to 
delete or change a condition of certification, modify the 
project design or operational requirements and/or transfer 
ownership of operational control of the facility.

As needed As Required As Required

COMPLIANC
E-2 CC

For the life of the project, the project owner shall maintain 
project files on-site or at an alternative site approved by the 
CPM, unless a lesser period of time is specified by the 
conditions of certification. The files shall contain copies of all 
“as-built” drawings, all documents submitted as verification for 
conditions, and all other project-related documents.

The project owner shall maintain project files onsite. Energy 
Commission staff and delegate agencies shall be given 
unrestricted access to the files.

Ongoing On-going On-going

COMPLIANC
E-3 CC

Each condition of certification is followed by a means of 
verification. The verification describes the Energy 
Commission’s procedure(s) to ensure post-certification 
compliance with adopted conditions. The verification 
procedures, unlike the conditions, may be modified as 
necessary by the CPM.

The project owner is responsible for the delivery and 
content of all verification submittals to the CPM, whether 
such condition was satisfied by work performed or the 
project owner or his agent.

Ongoing On-going On-going

COMPLIANC
E-5 CC

A compliance matrix shall be submitted by the project owner to 
the CPM along with
each monthly and annual compliance report. The compliance 
matrix is intended to
provide the CPM with the current status of all conditions of 
certification in a spreadsheet format.

The project owner shall submit a compliance matrix with 
each monthly and annual compliance report.

Monthly Monthly On-going

COMPLIANC
E-6 CON

The first Monthly Compliance Report is due one month 
following the Energy Commission business meeting date upon 
which the project was approved, unless otherwise agreed to by 
the CPM. The first Monthly Compliance Report shall include 
the AFC number and an initial list of dates for each of the 
events identified on the Key
Events List.

During construction, the project owner shall submit Monthly 
Compliance Reports (MCRs). The first MCR is due the 
month following the Energy Commission business meeting 
date on which the project was approved.

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

COMPLIANC
E-8 CC

Any information that the project owner deems confidential shall 
be submitted to the Energy Commission’s Dockets Unit with an 
application for confidentiality pursuant to Title 20, California 
Code of Regulations, section 2505(a). Any information that is 
determined to be confidential shall be kept confidential as 
provided for in Title 20, California Code of Regulations, section 
2501 et. seq.

Any information the project owner deems confidential shall 
be submitted to the Energy Commission’s Dockets Unit 
with a request for confidentiality.

Ongoing On-going On-going

COMPLIANC
E-9 CC

Pursuant to the provisions of Section 25806(b) of the Public 
Resources Code, the project owner is required to pay an 
annual compliance fee, which is adjusted annually. The amount 
of the fee for FY2007-2008 was $17,676. The initial payment is 
due on the date the Energy Commission adopts the final 
decision. You will be notified of the amount due. All subsequent 
payments are due by July 1 of each year in which the facility 
retains its certification. The payment instrument shall be made 
payable to the California Energy Commission and mailed to: 
Accounting Office MS-02, California Energy Commission, 1516 
9th St., Sacramento, CA 95814.

Payment of Annual Energy Facility Compliance Fee Annual Annually On-going

CUL-1.2 CON
The project owner shall obtain the services of a Cultural 
Resources Specialist (CRS), and one or more alternates, as 
needed.

The project owner shall submit the resume of the proposed 
new CRS to the CPM for review and approval. At the same 
time, the project owner shall also provide to the approved 
new CRS the AFC and all cultural documents, field notes, 
photographs, and other cultural materials generated by the 
project. If there is no alternate CRS in place to conduct the 
duties of the CRS, a previously approved monitor may 
serve in place of a CRS so that construction may continue 
up to a maximum of 3 days without a CRS. If cultural 
resources are discovered, then construction will remain 
halted until there is a CRS or alternate CRS to make a  
ecommendation regarding significance.

At least 10 days 
prior to a 
termination or 
release of the CRS, 
or within 10 days 
after
the resignation of a 
CRS

As Required As Required

CUL-1.4 CON
The project owner shall obtain the services of a Cultural 
Resources Specialist (CRS), and one or more alternates, as 
needed.

The resume(s) of any additional technical specialists shall 
be provided to the CPM for review and approval.

At least 10 days 
prior to beginning 
tasks

As Required As Required

CUL-2.2 CON

Prior to ground disturbance, if the CRS has not previously 
worked on the project, the Project Owner shall provide the CRS 
with copies of the AFC, data responses, and confidential 
cultural resources reports for the project. The Project Owner 
shall also provide the CRS and the CPM with maps and 
drawings showing the footprint of the power plant and all linear 
facilities. Maps shall include the appropriate U.S. Geological 
Survey (USGS) quadrangles and a map at an appropriate 
scale (for example, 1:2000 or 1 inch = 200 feet) for plotting 
cultural features or materials. If the CRS requests 
enlargements or strip maps for linear facility routes, the Project 
Owner shall provide copies to the CRS and CPM. The CPM 
shall review submittals and, in consultation with the CRS, 
approve those that are appropriate for use in cultural resources 
planning activities. No ground disturbance shall occur prior to 
CPM approval of maps and drawings unless specifically 
approved by the CPM.

2. If there are changes to any project related-footprint, 
revised maps and drawings shall be provided 

at least 15 days 
prior to start of 
ground disturbance, 
and construction for 
those changes.

As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-2.3 CON

No preconstruction site activities shall occur prior to CPM 
approval of maps and drawings, unless specifically approved 
by the CPM. If construction of the project would proceed in 
phases, maps and drawings, not previously provided, shall be 
submitted prior to the start of each phase

If project construction is phased, if not previously provided, 
the project owner shall submit the subject maps and 
drawings

 15 days prior to 
each phase

As Required As Required

CUL-2.4 CC

At a minimum, the CRS shall consult weekly with the project 
construction manager to confirm area(s) to be worked during 
the next week, until ground disturbance is completed. The 
project owner shall notify the CRS and CPM of any changes to 
the scheduling of the construction phases. No ground 
disturbance shall occur prior to CPM approval of maps and 
drawings, unless specifically approved by the CPM.

A current schedule of anticipated project activity shall be 
provided to the CRS and CPM by letter, e-mail, or fax.

 On a weekly basis 
during ground 
disturbance

06/01/11 5/3/2011 5/18/2011 5/12/2011 On-going

CUL-2.5 CON

At a minimum, the CRS shall consult weekly with the project 
construction manager to confirm area(s) to be worked during 
the next week, until ground disturbance is completed. The 
project owner shall notify the CRS and CPM of any changes to 
the scheduling of the construction phases. No ground 
disturbance shall occur prior to CPM approval of maps and 
drawings, unless specifically approved by the CPM.

5. The project owner shall provide written notice of any 
changes to scheduling of construction phase.

Within 5 days of 
identifying changes

As Required On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-4.1 CON

The Project Owner shall submit the Cultural Resources Report 
(CRR) to the County of Riverside, and to the Chairpersons of 
all Native American groups that requested additional 
information on the CVP Sentinel cultural resources, for review 
and comment. After the Project Owner has received comments 
from the County of Riverside and from the Native American 
Chairpersons, he/she shall submit the CRR and all received 
comments to the CPM for review and approval. The CRR shall 
be written by or under the direction of the CRS, shall be 
provided in the ARMR format, and shall conform to Riverside 
County’s requirements for archaeological reports. The CRR 
shall report on all field activities including dates, times and 
locations, findings, samplings, and analyses. All survey reports, 
Department of Parks and Recreation (DPR) 523 forms, and 
additional research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) and 
the State Historic Preservation Officer (SHPO) shall be 
included as an appendix to the CRR. If the Project Owner 
requests a suspension of construction activities, then a draft 
CRR that covers all cultural resources activities associated 
with the project shall be prepared by the CRS and submitted to 
the CPM for review and approval on the same day as the 
suspension/extension request. The draft CRR shall be retained 
at the project site in a secure facility until construction resumes 
or the project is withdrawn. If the project is withdrawn, then a 
final CRR shall be submitted to the CPM for review and 
approval at the same time as the withdrawal request. If artifacts 
and documentation are to be curated, the Project Owner shall 
provide documentation for approval by the CPM.  

Within 90 days after completion of ground disturbance 
(including landscaping), the Project Owner shall submit the 
CRR to the Cultural Resources Specialist for the County of 
Riverside and the Chairpersons of all Native American 
groups that requested additional information on CPV 
Sentinel cultural resources. Sixty days thereafter, whether 
or not the county or Native Americans provide comments, 
the Project Owner shall submit the CRR and the 
comments, if any, to the CPM for review and approval. If 
any reports have previously been sent to the CHRIS, then 
receipt letters from the CHRIS or other verification of 
receipt shall be included in an appendix.  

Within 90 days after 
completion of 
ground disturbance 

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-4.2 CON

The Project Owner shall submit the Cultural Resources Report 
(CRR) to the County of Riverside, and to the Chairpersons of 
all Native American groups that requested additional 
information on the CVP Sentinel cultural resources, for review 
and comment. After the Project Owner has received comments 
from the County of Riverside and from the Native American 
Chairpersons, he/she shall submit the CRR and all received 
comments to the CPM for review and approval. The CRR shall 
be written by or under the direction of the CRS, shall be 
provided in the ARMR format, and shall conform to Riverside 
County’s requirements for archaeological reports. The CRR 
shall report on all field activities including dates, times and 
locations, findings, samplings, and analyses. All survey reports, 
Department of Parks and Recreation (DPR) 523 forms, and 
additional research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) and 
the State Historic Preservation Officer (SHPO) shall be 
included as an appendix to the CRR. If the Project Owner 
requests a suspension of construction activities, then a draft 
CRR that covers all cultural resources activities associated 
with the project shall be prepared by the CRS and submitted to 
the CPM for review and approval on the same day as the 
suspension/extension request. The draft CRR shall be retained 
at the project site in a secure facility until construction resumes 
or the project is withdrawn. If the project is withdrawn, then a 
final CRR shall be submitted to the CPM for review and 
approval at the same time as the withdrawal request. If artifacts 
and documentation are to be curated, the Project Owner shall 
provide documentation for approval by the CPM.  

Within 90 days after completion of ground disturbance 
(including landscaping), the Project Owner shall provide to 
the CPM a copy of an agreement with, or other written 
commitment from, a curation facility that meets the 
standards stated in the California State Historical 
Resources Commission’s Guidelines for the curation of 
Archaeological Collections to accept cultural materials, if 
any, from this project. Any agreements concerning curation 
will be retained and available for audit for the life of the 
project. 

Within 90 days after 
completion of 
ground disturbance

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-4.3 CON

The Project Owner shall submit the Cultural Resources Report 
(CRR) to the County of Riverside, and to the Chairpersons of 
all Native American groups that requested additional 
information on the CVP Sentinel cultural resources, for review 
and comment. After the Project Owner has received comments 
from the County of Riverside and from the Native American 
Chairpersons, he/she shall submit the CRR and all received 
comments to the CPM for review and approval. The CRR shall 
be written by or under the direction of the CRS, shall be 
provided in the ARMR format, and shall conform to Riverside 
County’s requirements for archaeological reports. The CRR 
shall report on all field activities including dates, times and 
locations, findings, samplings, and analyses. All survey reports, 
Department of Parks and Recreation (DPR) 523 forms, and 
additional research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) and 
the State Historic Preservation Officer (SHPO) shall be 
included as an appendix to the CRR. If the Project Owner 
requests a suspension of construction activities, then a draft 
CRR that covers all cultural resources activities associated 
with the project shall be prepared by the CRS and submitted to 
the CPM for review and approval on the same day as the 
suspension/extension request. The draft CRR shall be retained 
at the project site in a secure facility until construction resumes 
or the project is withdrawn. If the project is withdrawn, then a 
final CRR shall be submitted to the CPM for review and 
approval at the same time as the withdrawal request. If artifacts 
and documentation are to be curated, the Project Owner shall 
provide documentation for approval by the CPM.  

Within 10 days after CPM approval, the Project Owner shall 
provide documentation to the CPM confirming that copies 
of the CRR have been provided to the SHPO, the CHRIS, 
and the curating institution if archaeological materials were 
collected.

Within 10 days after 
CPM approval

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-4.4 CON

The Project Owner shall submit the Cultural Resources Report 
(CRR) to the County of Riverside, and to the Chairpersons of 
all Native American groups that requested additional 
information on the CVP Sentinel cultural resources, for review 
and comment. After the Project Owner has received comments 
from the County of Riverside and from the Native American 
Chairpersons, he/she shall submit the CRR and all received 
comments to the CPM for review and approval. The CRR shall 
be written by or under the direction of the CRS, shall be 
provided in the ARMR format, and shall conform to Riverside 
County’s requirements for archaeological reports. The CRR 
shall report on all field activities including dates, times and 
locations, findings, samplings, and analyses. All survey reports, 
Department of Parks and Recreation (DPR) 523 forms, and 
additional research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) and 
the State Historic Preservation Officer (SHPO) shall be 
included as an appendix to the CRR. If the Project Owner 
requests a suspension of construction activities, then a draft 
CRR that covers all cultural resources activities associated 
with the project shall be prepared by the CRS and submitted to 
the CPM for review and approval on the same day as the 
suspension/extension request. The draft CRR shall be retained 
at the project site in a secure facility until construction resumes 
or the project is withdrawn. If the project is withdrawn, then a 
final CRR shall be submitted to the CPM for review and 
approval at the same time as the withdrawal request. If artifacts 
and documentation are to be curated, the Project Owner shall 
provide documentation for approval by the CPM.  

Within 30 days after requesting a suspension of 
construction activities, the Project Owner shall submit a 
draft CRR to the CPM for review and approval.  

Within 30 days after 
requesting a 
suspension of 
construction 
activities

TBD Not Started

CUL-5.2 CON

Prior to and for the duration of ground disturbance, the Project 
Owner shall provide Worker Environmental Awareness 
Program (WEAP) training to all new workers within their first 
week of employment. The training shall be prepared by the 
CRS, may be conducted by any member of the archaeological 
team, and may be presented in the form of a video. The CRS 
shall be available (by telephone or in person) to answer 
questions posed by employees. The training may be 
discontinued when ground disturbance is completed or 
suspended, but shall be resumed when ground disturbance, 
such as landscaping, resumes.   

On a monthly basis, the Project Owner shall provide in the 
Monthly Compliance Report (MCR) the WEAP Training 
Acknowledgement forms of persons who have completed 
the training in the prior month and a running total of all 
persons who have completed training to date. 

Monthly Monthly On-going

CUL-6.2 CON
The research design in the CRMMP shall govern the collection, 
treatment, retention/disposal, and curation of any 
archaeological materials encountered.

 2. The CRS shall provide a statement that “no cultural 
resources over 50 years of age were discovered” to the 
CPM as an e-mail or in some other form acceptable to the 
CPM, except during suspension of monitoring or when 
monitoring has concluded.

Each day that no 
discoveries are 
made

Daily On-going

CUL-6.3 CON

On forms provided by the CPM, CRMs shall keep a daily log of 
any monitoring and other cultural resources activities and any 
instances of noncompliance with the Conditions and/or 
applicable LORS. 

3. The project owner shall include in
each MCR a copy of the monthly summary report of cultural 
resources-related monitoring prepared by the CRS. Copies 
of daily logs shall be retained by the project owner and 
made available for audit by the CPM.

Monthly while 
monitoring is 
ongoing

Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-6.4 CON

In the event that the CRS believes that the current level of 
monitoring is not appropriate in certain locations, a letter or e-
mail detailing the justification for changing the level of 
monitoring shall be provided to the CPM for review and 
approval prior to any change in the level of monitoring.

4. Documentation justifying the change shall be submitted 
to the CPM for review and approval.

At least 24 hours 
prior to 
implementing a 
proposed change in 
monitoring level

As Required On-going

CUL-7.2 CON

In the event cultural resources over 50 years of age or, if 
younger, considered
exceptionally significant are found, or impacts to such 
resources can be anticipated, construction shall be halted or 
redirected in the immediate vicinity of the discovery sufficient to 
ensure that the resource is protected from further impacts. 
Monitoring and daily reporting as provided in these conditions 
shall continue during all ground-disturbing activities wherever 
project construction is not halted. The halting or redirection of 
construction shall remain in effect until the CRS has visited the 
discovery and all of the required actions have occurred

2. Completed DPR 523 forms for resources newly 
discovered during ground disturbance shall be submitted to 
the CPM for review and approval 

No later than 24 
hours following the 
notification of the 
CPM or 48 hours 
following the 
completion of data 
recordation/recover
y, whichever the 
CRS concludes is 
more appropriate for 
the subject cultural 
resource.

As Required On-going

CUL-8.1 CON

If fill soils must be acquired from a non-commercial borrow site 
or disposed of to a non-commercial disposal site, unless less-
than-five-year-old surveys of these sites for archaeological 
resources are documented to and approved by the CPM, the 
CRS shall survey the borrow and/or disposal site(s) for cultural 
resources and record on DPR 523 forms any that are identified. 
When the survey is completed, the CRS shall convey the 
results and recommendations for further action to the project 
owner and the CPM, who will determine what, if any, further 
action is required. If the CPM determines that significant 
archaeological resources that cannot be  avoided are present 
at the borrow site, all these conditions of certification shall 
apply. The CRS shall report on the methods and results of 
these surveys in the CRR.

1. As soon as the project owner knows that a non-
commercial borrow site and/or disposal site will be used, 
he/she shall notify the CRS and CPM and provide 
documentation of previous archaeological survey, if any, 
dating within the past five years, for CPM approval.

Immediately as 
necessary

As Required As Required

CUL-8.2 CON

If fill soils must be acquired from a non-commercial borrow site 
or disposed of to a non-commercial disposal site, unless less-
than-five-year-old surveys of these sites for archaeological 
resources are documented to and approved by the CPM, the 
CRS shall survey the borrow and/or disposal site(s) for cultural 
resources and record on DPR 523 forms any that are identified. 
When the survey is completed, the CRS shall convey the 
results and recommendations for further action to the project 
owner and the CPM, who will determine what, if any, further 
action is required. If the CPM determines that significant 
archaeological resources that cannot be  avoided are present 
at the borrow site, all these conditions of certification shall 
apply. The CRS shall report on the methods and results of 
these surveys in the CRR.

2. In the absence of documentation of recent archaeological 
survey the CRS shall survey the site(s) for archaeological 
resources. The CRS shall notify the project owner and the 
CPM of the results of the cultural resources survey, with 
recommendations, if any, for further action.

 At least 30 days 
prior to any soil 
borrow or disposal 
activities on the non-
commercial borrow 
and/or disposal 
sites

As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

ELEC-1 CON

Prior to the start of any increment of electrical construction for 
all electrical equipment and systems 480 Volts or higher with 
the exception of underground duct work and any physical 
layout drawings and drawings not related to code compliance 
and life safety, the project owner shall submit, for CBO design 
review and approval, the proposed final design, specifications, 
and calculations. Upon approval, the listed plans, together with 
design changes and design change notices, shall remain on 
the site or at another accessible location for the operating life of 
the project. The project owner shall request that the CBO 
inspect the installation to ensure compliance with the 
requirements of applicable LORS

The project owner shall submit to the CBO for design 
review and approval the above-listed documents. The 
project owner shall include in this submittal a copy of the 
signed and stamped statement from the responsible 
electrical engineer attesting compliance with the applicable 
LORS, and shall send the CPM a copy of the transmittal 
letter in the next monthly compliance report.

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of each 
increment of 
electrical 
construction

09/29/11 6/6/2011 10/31/2011 In Progress

GEN-1.1 CON

The project owner shall design, construct, and inspect the 
project in accordance with the 2007 California Building 
Standards Code (CBSC), also known as Title 24, California 
Code of Regulations, which encompasses the California 
Building Code (CBC), California Administrative Code, California 
Electrical Code, California Mechanical Code, California 
Plumbing Code, California Energy Code, California Fire Code, 
California Code for Building Conservation, California Reference 
Standards Code, and all other applicable engineering laws, 
ordinances, regulations, and standards (LORS) in effect at the 
time initial design plans are submitted to the chief building 
official (CBO) for review and approval. The CBSC in effect is 
the edition that has been adopted by the California Building 
Standards Commission and published at least 180 days 
previously. The project owner shall ensure that all the 
provisions of the above applicable codes are enforced during 
the construction, addition, alteration, moving, demolition, repair, 
or maintenance of the completed facility (2007 CBC, Appendix. 
Chapter 1, § 101.2, Scope). All transmission facilities (lines, 
switchyards, switching stations, and substations) are covered 
in the Conditions of Certification in the Transmission System 
Engineering section of this Decision.

The project owner shall submit to the CPM a statement of 
verification, signed by the responsible design engineer, 
attesting that all designs, construction, installation, and 
inspection requirements of the applicable LORS and the 
Energy Commission’s decision have been met in the area 
of facility design. 

Within 30 days 
following receipt of 
the certificate of 
occupancy

01/01/12 Not Started

GEN-1.2 CON

The project owner shall ensure that all the provisions of the 
above applicable codes are enforced during the construction, 
addition, alteration, moving, demolition, repair, or maintenance 
of the completed facility (2007 CBC, Appendix. Chapter 1, § 
101.2, Scope). All transmission facilities (lines, switchyards, 
switching stations, and substations) are covered in the 
Conditions of Certification in the Transmission System 
Engineering section of this Decision.

Once the certificate of occupancy has been issued, the 
project owner shall inform the CPM of any work to be 
performed on any portion(s) of the completed facility that 
requires CBO approval for compliance with the above 
codes. The CPM will then determine if the CBO needs to 
approve the work.

 At least 30 days 
prior to any work 
performed

01/01/12
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

GEN-2.2 CON

Before submitting the initial engineering designs for CBO 
review, the project owner shall furnish the CPM and the CBO 
with a schedule of facility design submittals, master drawing 
and master specifications lists. The schedule shall contain a list 
of proposed submittal packages of designs, calculations, and 
specifications for major structures and  equipment. To facilitate 
audits by Energy Commission staff, the project owner shall 
provide specific packages to the CPM upon request.

The project owner shall provide schedule updates in the 
monthly compliance report.

Monthly Monthly On-going

GEN-3.1 CON

The project owner shall make payments to the CBO for design 
review, plan checks, and construction inspections, based upon 
a reasonable fee schedule to be negotiated between the project 
owner and the CBO. These fees may be consistent with the 
fees listed in the 2007 CBC (2007 CBC, Appendix Chapter 1, § 
108, Fees; Chapter 1, § 108.4, Permits, Fees, Applications and 
Inspections), adjusted for inflation and other appropriate 
adjustments; may be based on the value of the facilities 
reviewed; may be based on hourly rates; or may be otherwise 
agreed upon by the project owner and the CBO.

The project owner shall make the required payments to the 
CBO in accordance with the agreement between the project 
owner and the CBO.

 In accordance with 
the agreement 
between the project 
owner and the CBO

04/15/11 4/7/2011 On-going

GEN-3.2 CON

The project owner shall make payments to the CBO for design 
review, plan checks, and construction inspections, based upon 
a reasonable fee schedule to be negotiated between the project 
owner and the CBO. These fees may be consistent with the 
fees listed in the 2007 CBC (2007 CBC, Appendix Chapter 1, § 
108, Fees; Chapter 1, § 108.4, Permits, Fees, Applications and 
Inspections), adjusted for inflation and other appropriate 
adjustments; may be based on the value of the facilities 
reviewed; may be based on hourly rates; or may be otherwise 
agreed upon by the project owner and the CBO.

The project owner shall send a copy of the CBO’s receipt of 
payment to the CPM in the next monthly compliance report 
indicating that applicable fees have been paid.

Monthly Monthly On-going

GEN-4.3 CON
The project owner shall assign a California registered architect, 
structural engineer, or civil engineer as the resident engineer in 
charge of the project.

If the resident engineer or the delegated engineer(s) is 
subsequently reassigned or
replaced, the project owner shall submit the resume and 
registration number of the newly assigned engineer to the 
CBO for review and approval.

Within 5 days of 
designation

As Required As Required

GEN-4.4 CON
The project owner shall assign a California registered architect, 
structural engineer, or civil engineer as the resident engineer in 
charge of the project.

 The project owner shall notify the CPM of the CBO’s 
approval of the new engineer

Within five days of 
approval

As Required

GEN-5.4 CON

Prior to the start of construction, the project owner shall assign 
at least one of each of the following California registered 
engineers to the project: a design engineer who is either a 
structural engineer or a civil engineer fully competent and 
proficient in the design of power plant structures and equipment 
supports; a mechanical engineer; and an electrical engineer.

If the designated responsible engineer is subsequently 
reassigned or replaced, the project owner has five days in 
which to submit the resume and registration number of the 
newly assigned engineer to the CBO for review and 
approval. The project owner shall notify the CPM of the 
CBO’s approval of the new engineer

Within five days of 
the approval

As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

GEN-6.2 CON

Prior to the start of an activity requiring special inspection, the 
project owner shall assign to the project qualified and certified 
special inspector(s) who shall be responsible for the special 
inspections required by the 2007 CBC, Chapter 17, Section 
1704, Special Inspections; Chapter 17A, Section 1704A, 
Special Inspections; and Appendix Chapter 1, Section 109, 
Inspections. All transmission facilities (lines, switchyards, 
switching stations, and substations) are addressed in 
Conditions of Certification in the Transmission System 
Engineering section of this Decision.

The project owner shall also submit to the CPM a copy of 
the CBO’s approval of the qualifications of all special 
inspectors in the next monthly compliance report.

Monthly Monthly On-going

GEN-6.3 CON

Prior to the start of an activity requiring special inspection, the 
project owner shall assign to the project qualified and certified 
special inspector(s) who shall be responsible for the special 
inspections required by the 2007 CBC, Chapter 17, Section 
1704, Special Inspections; Chapter 17A, Section 1704A, 
Special Inspections; and Appendix Chapter 1, Section 109, 
Inspections. All transmission facilities (lines, switchyards, 
switching stations, and substations) are addressed in 
Conditions of Certification in the Transmission System 
Engineering section of this Decision.

If the special inspector is subsequently reassigned or 
replaced, the project owner shall submit the name and 
qualifications of the newly assigned special inspector to the 
CBO for approval.

Within 5 days of 
designation

As Required As Required

GEN-6.4 CON

Prior to the start of an activity requiring special inspection, the 
project owner shall assign to the project qualified and certified 
special inspector(s) who shall be responsible for the special 
inspections required by the 2007 CBC, Chapter 17, Section 
1704, Special Inspections; Chapter 17A, Section 1704A, 
Special Inspections; and Appendix Chapter 1, Section 109, 
Inspections. All transmission facilities (lines, switchyards, 
switching stations, and substations) are addressed in 
Conditions of Certification in the Transmission System 
Engineering section of this Decision.

 The project owner shall notify the CPM of the CBO’s 
approval of the newly assigned inspector

Within five days of 
the approval

As Required As Required

GEN-7.1 CON

If any discrepancy in design and/or construction is discovered 
in any engineering work that has undergone CBO design 
review and approval, the project owner shall document the 
discrepancy and recommend required corrective actions. The 
discrepancy documentation shall be submitted to the CBO for 
review and approval. The discrepancy documentation shall 
reference this condition of certification and, if appropriate, 
applicable sections of the CBC and/or other LORS.

The project owner shall transmit a copy of the CBO’s 
approval of any corrective action taken to resolve a 
discrepancy to the CPM in the next monthly compliance 
report.

Monthly As Required As Required

GEN-7.2 CON

If any discrepancy in design and/or construction is discovered 
in any engineering work that has undergone CBO design 
review and approval, the project owner shall document the 
discrepancy and recommend required corrective actions. The 
discrepancy documentation shall be submitted to the CBO for 
review and approval. The discrepancy documentation shall 
reference this condition of certification and, if appropriate, 
applicable sections of the CBC and/or other LORS.

If any corrective action is disapproved the project owner 
shall advise the CPM of the reason for disapproval and the 
revised corrective action to obtain CBO’s approval.

 Within five days of 
disapproval

As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

GEN-8.1 CON

The project owner shall obtain the CBO’s final approval of all 
completed work that has undergone CBO design review and 
approval. The project owner shall request the CBO to inspect 
the completed structure and review the submitted documents. 
The project owner shall notify the CPM after obtaining the 
CBO’s final approval. The project owner shall retain one set of 
approved engineering plans, specifications, and calculations 
(including all approved changes) at the project site or at an 
alternative site approved by the CPM during the operating life 
of the project.

The project owner shall submit to the CBO, with a copy to 
the CPM, in the next monthly compliance report, (a) a 
written notice that the completed work is ready for final 
inspection, and (b) a signed statement that the work 
conforms to the final approved plans. After storing the final 
approved engineering plans, specifications, and 
calculations described above, the project owner shall 
submit to the CPM a letter stating both that the above 
documents have been stored and the storage location of 
those documents

Within 15 days of 
the completion of 
any work

TBD Not Started

GEN-8.2 CON
 Electronic copies of the approved plans, specifications, 
calculations, and marked-up as-builts shall be provided to the 
CBO for retention by the CPM.

The project owner shall provide to the CBO three sets of 
electronic copies of the above documents at its own 
expense.

Within 90 days of 
the completion of 
construction

11/01/13 Not Started

MECH-1.1 CON

The project owner shall submit, for CBO design review and 
approval, the proposed final design, specifications and 
calculations for each plant major piping and plumbing system 
listed in FACILITY DESIGN Table 1, Condition of Certification 
GEN-2. The submittal shall also include the applicable QA/QC 
procedures. Upon completion of construction of any such major 
piping or plumbing system, the project owner shall request the 
CBO’s inspection approval of that construction

The project owner shall submit to the CBO for design 
review and approval the final plans, specifications, and 
calculations, including a copy of the signed and stamped 
statement from the responsible mechanical engineer 
certifying compliance with applicable LORS, and shall send 
the CPM a copy of the transmittal letter in the next monthly 
compliance report.

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of any 
increment of major 
piping or plumbing
construction listed in 
FACILITY DESIGN 
Table 1, Condition 
of Certification GEN-
2

On-going In Progress

MECH-1.2 CON

The project owner shall submit, for CBO design review and 
approval, the proposed final design, specifications and 
calculations for each plant major piping and plumbing system 
listed in FACILITY DESIGN Table 1, Condition of Certification 
GEN-2. The submittal shall also include the applicable QA/QC 
procedures. Upon completion of construction of any such major 
piping or plumbing system, the project owner shall request the 
CBO’s inspection approval of that construction

The project owner shall transmit to the CPM, in the monthly 
compliance report following completion of any inspection, a 
copy of the transmittal letter conveying the CBO’s 
inspection approvals.

Monthly as required As Required Not Started

MECH-2.1 CON

For all pressure vessels installed in the plant, the project owner 
shall submit to the CBO and California Occupational Safety and 
Health Administration (Cal-OSHA), prior to operation, the code 
certification papers and other documents required by applicable 
LORS. Upon completion of the installation of any pressure 
vessel, the project owner shall request the appropriate CBO 
and/or Cal-OSHA inspection of that installation.

The project owner shall submit to the CBO for design 
review and approval, the above-listed documents, including 
a copy of the signed and stamped engineer’s certification, 
with a copy of the transmittal letter to the CPM.

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of on-site 
fabrication or 
installation of any 
pressure vessel

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

MECH-2.2 CON

For all pressure vessels installed in the plant, the project owner 
shall submit to the CBO and California Occupational Safety and 
Health Administration (Cal-OSHA), prior to operation, the code 
certification papers and other documents required by applicable 
LORS. Upon completion of the installation of any pressure 
vessel, the project owner shall request the appropriate CBO 
and/or Cal-OSHA inspection of that installation.

The project owner shall transmit to the CPM, in the monthly 
compliance report following completion of any inspection, a 
copy of the transmittal letter conveying the CBO’s and/or 
Cal/OSHA inspection approvals.

Monthly as required TBD Not Started

MECH-3 CON

The project owner shall submit to the CBO for design review 
and approval the design plans, specifications, calculations, and 
quality control procedures for any heating, ventilating, air 
conditioning (HVAC), or refrigeration system. Packaged HVAC 
systems, where used, shall be identified with the appropriate 
manufacturer’s data sheets. The project owner shall design 
and install all HVAC and refrigeration systems within buildings 
and related structures in accordance with the CBC and other 
applicable codes. Upon completion of any increment of 
construction, the project owner shall request the CBO’s 
inspection and approval of that construction. The final plans, 
specifications and calculations shall include approved criteria, 
assumptions, and methods used to develop the design. In 
addition, the responsible mechanical engineer shall sign and 
stamp all plans, drawings and calculations and submit a signed 
statement to the CBO that the proposed final design plans, 
specifications and calculations conform with the applicable 
LORS.

The project owner shall submit to the CBO the required 
HVAC and refrigeration calculations, plans, and 
specifications, including a copy of the signed and stamped 
statement from the responsible mechanical engineer 
certifying compliance with the CBC and other applicable 
codes, with a copy of the transmittal letter to the CPM.

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of construction 
of any HVAC or 
refrigeration
system

2/29/2011 Not Started

NOISE-2.1 CON

Throughout the construction and operation of the CPV Sentinel 
project, the project owner shall document, investigate, 
evaluate, and attempt to resolve all project-related noise 
complaints.
• Use the Noise Complaint Resolution Form (below), or a 
functionally equivalent procedure acceptable to the CPM, to 
document and respond to each noise complaint;

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required

NOISE-2.2 CON
• Attempt to contact the person(s) making the noise complaint 
within 24 hours;

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required

NOISE-2.3 CON
• Conduct an investigation to determine the source of noise 
related to the complaint;

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

NOISE-2.4 CON
• Take all feasible measures to reduce the noise at its source if 
the noise is project related;

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required

NOISE-2.5 CON

• Submit a report documenting the complaint and the actions 
taken. The report shall include: a complaint summary, including 
final results of noise reduction efforts, and if obtainable, a 
signed statement by the complainant stating that the noise 
problem is resolved to the complainant’s satisfaction

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required

PAL-1.3 CON

The project owner shall ensure that the PRS obtains qualified 
paleontological
resource monitors to monitor as he or she deems necessary on 
the project.

If additional monitors are obtained during the project, the 
PRS shall provide additional letters and resumes to the 
CPM.

No later than one 
week prior to the 
monitor’s beginning
on-site duties

As Required As Required

PAL-2.2 CON
 If the footprint of the project or its linear facilities change, the 
project owner shall provide maps and drawings reflecting those 
changes to the PRS and CPM.

Revised maps and drawings shall be provided to the PRS 
and CPM

 At least 15 days 
prior to the start of 
ground
disturbance

As Required As Required

PAL-2.3 CON

If construction of the project proceeds in phases, maps and 
drawings may be submitted prior to the start of each phase. A 
letter identifying the proposed schedule of each project phase 
shall be provided to the PRS and CPM. The project owner shall 
ensure that the PRS obtains qualified paleontological resource 
monitors to monitor as he or she deems necessary on the 
project. At a minimum, the Project Owner shall ensure that the 
PRS or PRM consults weekly with the project superintendent or 
construction field manager to confirm area(s) to be worked the 
following week, and until ground disturbance is completed.

The project owner shall notify
the PRS and CPM of any construction phase scheduling 
changes. If there are changes to the scheduling of the 
construction phases, the project owner shall submit a letter 
to the CPM.

Within 5 days of 
identifying the 
changes and before 
work commences 
on affected phases.  
Consultations 
weekly until 
complete

As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

PAL-4.3 CON

Prior to ground disturbance and for the duration of construction 
activities involving ground disturbance, the project owner and 
the PRS shall prepare and conduct weekly CPM-approved 
training for the following workers: project managers, 
construction supervisors, foremen and general workers 
involved with or who operate ground-disturbing equipment or 
tools. Workers shall not excavate in sensitive units prior to 
receiving CPM-approved worker training. Worker training shall 
consist of an initial in-person PRS training during the project 
kick-off, for those mentioned above. Following initial training, a 
CPM approved video or in-person training may be used for new 
employees. The training program may be combined with other 
training programs prepared for cultural and biological 
resources, hazardous materials, or other areas of interest or 
concern. No ground disturbance shall occur prior to CPM 
approval of the Worker Environmental Awareness Program 
(WEAP), unless specifically approved by the CPM.

If the owner requests an alternate paleontological trainer, 
the resume and
qualifications of the trainer shall be submitted to the CPM 
for review and approval. Alternate trainers shall not conduct 
training prior to CPM authorization.

Prior to installation 
of an alternate 
trainer

As Required As Required

PAL-4.4 CON

Prior to ground disturbance and for the duration of construction 
activities involving ground disturbance, the project owner and 
the PRS shall prepare and conduct weekly CPM-approved 
training for the following workers: project managers, 
construction supervisors, foremen and general workers 
involved with or who operate ground-disturbing equipment or 
tools. Workers shall not excavate in sensitive units prior to 
receiving CPM-approved worker training. Worker training shall 
consist of an initial in-person PRS training during the project 
kick-off, for those mentioned above. Following initial training, a 
CPM approved video or in-person training may be used for new 
employees. The training program may be combined with other 
training programs prepared for cultural and biological 
resources, hazardous materials, or other areas of interest or 
concern. No ground disturbance shall occur prior to CPM 
approval of the Worker Environmental Awareness Program 
(WEAP), unless specifically approved by the CPM.

In the monthly compliance report (MCR, the project owner 
shall provide copies of the WEAP certification of completion 
forms with the names of those trained and the trainer or 
type of training (in-person or video) offered that month. The 
MCR shall also include a running total of all persons who 
have completed the training to date.

Monthly Monthly On-going

PAL-5.1 CON

The project owner shall ensure that the PRS and PRM(s) 
monitor all construction-related grading, excavation, trenching, 
and augering in areas where potential fossil-bearing materials 
have been identified, both at the site and along any constructed 
linear facilities associated with the project consistent with the 
PRMMP . In the event that the PRS determines full-time 
monitoring is not necessary in locations that were identified as 
potentially fossil-bearing in the PRMMP, the project owner shall 
notify and seek the concurrence of the CPM.

The project owner shall ensure that the PRS submits the 
summary of monitoring and paleontological activities in the 
MCR. When feasible, the CPM shall be notified  if changes 
in the monitoring plan identified in the PRMMP. If there is 
any unforeseen change in monitoring, the notice shall be 
given as soon as possible prior to implementation of the 
change.

10 days in advance 
of any proposed 
changes in 
monitoring

As Required 9/20/2011 9/21/2011 9/21/2011 On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

PAL-5.2 CON

The project owner shall ensure that the PRS and PRM(s) have 
the authority to halt or redirect construction if paleontological 
resources are encountered. The project owner shall ensure 
that there is no interference with monitoring activities unless 
directed by the PRS.  The project owner shall ensure that the 
PRS prepares a summary of monitoring and other 
paleontological activities placed in the monthly compliance 
reports. The summary will include the name(s) of PRS or 
PRM(s) active during the month, general descriptions of 
training and monitored construction activities, and general 
locations of excavations, grading, and other activities. A 
section of the report shall include the geologic units or subunits 
encountered, descriptions of samplings within each unit, and a 
list of identified fossils. A final section of the report will address 
any issues or concerns about the project relating to 
paleontologic monitoring, including any incidents of non-
compliance or any changes to the monitoring plan that have 
been approved by the CPM. If no monitoring took place during 
the month, the report shall include an explanation in the 
summary as to why monitoring was not conducted.

The project owner shall ensure that the PRS submits the 
summary of monitoring and paleontological activities in the 
MCR. When feasible, the CPM shall be notified  if changes 
in the monitoring plan identified in the PRMMP. If there is 
any unforeseen change in monitoring, the notice shall be 
given as soon as possible prior to implementation of the 
change.

Monthly Monthly On-going

PAL-6 CON

The project owner, through the designated PRS, shall ensure 
that all components of the PRMMP are adequately performed 
including collection of fossil materials, preparation of fossil 
materials for analysis, analysis of fossils, identification and 
inventory of fossils, the preparation of fossils for curation, and 
the delivery for curation of all significant paleontological 
resource materials encountered and collected during project 
construction.

The project owner shall maintain in his/her compliance file 
copies of signed contracts or agreements with the 
designated PRS and other qualified research specialists. 
The project owner shall maintain these files for a period of 
three years after project completion and approval of the 
CPM-approved paleontological resource report. The project 
owner shall be responsible for paying any curation fees 
charged by the museum for fossils collected and curated as 
a result of paleontological mitigation. A copy of the letter of 
transmittal submitting the fossils to the curating institution 
shall be provided to the CPM.

Per PAL-7 As Required As Required

PAL-7 CON

The project owner shall ensure preparation of a Paleontological 
Resources Report (PRR) by the designated PRS. The PRR 
shall be prepared following completion of the ground-disturbing 
activities. The PRR shall include an analysis of the collected 
fossil materials and related information, and submit it to the 
CPM for review and approval.

The project owner shall submit the PRR under confidential 
cover to the CPM.

Within 90 days after 
completion of 
ground-disturbing 
activities, including 
landscaping

TBD Not Started

PUBLIC 
HEALTH-1 CON

The project owner shall develop and implement a Cooling 
Water Management Plan that is consistent with either Staff's 
Cooling Water Management Program Guidelines  or the 
Cooling Technology Institute's Best Practices for Control of 
Legionella  guidelines.

At least 30 days prior to the commencement of cooling 
tower operations, the Cooling Water Management Plan 
shall be provided to the Compliance Project Manager for 
review and approval.

At least 30 days 
prior to 
commencement of 
cooling tower 
operations

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

SOIL&WATE
R 1.3 CON

SWPPP for SoCal Gas Line: The project owner shall comply 
with the requirements of the general National Pollution 
Discharge Elimination System (NPDES) permit for discharge of 
storm water associated with construction activity. The project 
owner shall develop, obtain compliance project manager 
(CPM) approval of, and implement a Storm Water Pollution 
Prevention Plan (SWPPP) for, the construction of the CPV 
Sentinel site, lay down area, and all linear facilities including the 
recycled water supply pipeline to PSNGC.

At least 60 days prior to site mobilization, the project owner 
shall submit to the CPM a copy of the construction SWPPP 
for review and approval prior to site mobilization. The 
project owner shall retain a copy on site. The project owner 
shall submit copies to the CPM of all correspondence 
between the project owner and the Colorado Region 
Regional Water Quality Control Board (RWQCB) regarding 
the NPDES permit for the discharge of storm water 
associated with construction activity within ten days of its 
receipt or submittal. Copies of correspondence shall include 
the notice of intent sent to the State Water Resources 
Control Board (SWRCB), and the board’s confirmation 
letter indicating receipt and acceptance of the notice of 
intent.

At least 60 days 
prior to site 
mobilization

01/01/12 Not Started

SOIL&WATE
R 1.4 CON

SWPPP for SCE Line:  The project owner shall comply with 
the requirements of the general National Pollution Discharge 
Elimination System (NPDES) permit for discharge of storm 
water associated with construction activity. The project owner 
shall develop, obtain compliance project manager (CPM) 
approval of, and implement a Storm Water Pollution Prevention 
Plan (SWPPP) for, the construction of the CPV Sentinel site, 
lay down area, and all linear facilities including the recycled 
water supply pipeline to PSNGC.

At least 60 days prior to site mobilization, the project owner 
shall submit to the CPM a copy of the construction SWPPP 
for review and approval prior to site mobilization. The 
project owner shall retain a copy on site. The project owner 
shall submit copies to the CPM of all correspondence 
between the project owner and the Colorado Region 
Regional Water Quality Control Board (RWQCB) regarding 
the NPDES permit for the discharge of storm water 
associated with construction activity within ten days of its 
receipt or submittal. Copies of correspondence shall include 
the notice of intent sent to the State Water Resources 
Control Board (SWRCB), and the board’s confirmation 
letter indicating receipt and acceptance of the notice of 
intent.

At least 60 days 
prior to site 
mobilization

01/02/12 Not Started

SOIL&WATE
R 10.1 CON

The project owner shall ensure that its recharge of groundwater 
complies with the following: 1. Recharge shall occur at the 
Desert Water Agency’s (DWA’s) Mission Creek Spreading 
Grounds

Verification: If recharge of other water is approved by the 
CPM pursuant to SOIL&WATER-11, the project owner 
shall, within 60 days of that approval, submit to the CPM 
copies of final agreements between the purchaser and the 
seller of the other water, between it and DWA, and between 
DWA and MWD (if water is to be delivered through an 
exchange with MWD) that ensure that the other water will 
be delivered to the Mission Creek spreading grounds.

Within 60 days of 
that approval of 
recharge of other 
water by the CPM

As Required Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

SOIL&WATE
R-2.2 CON

The project owner shall complete all necessary plans, reports, 
documents, and monitoring necessary to satisfy the Conditions 
of Approval related to grading and flooding outlined in Draft 
Public Use Permit Number 897 issued by the County of 
Riverside, dated August 11, 2008, and Riverside County’s 
Ordinance 754.2. Prior to initiation of construction activities, the 
project owner shall submit to the County of Riverside all 
necessary documentation, plans, and fees normally required 
for County’s determination of compliance with Conditions of 
Approval, with copies to the CPM. The project shall not 
commence construction until the county of Riverside provides 
its written evaluation as to whether the proposed grading and 
flood control construction and operation activities complies with 
all county requirements and the CPM provides approval for 
construction. The project owner shall ensure compliance with 
all county standards and requirements for grading, erosion 
control, and flooding for the life of the project and  shall provide 
the CPM with two (2) copies of all monitoring or other reports 
required for compliance with the County of Riverside 
requirements.

No later than 60 days prior to the start of facility 
construction the project owner will provide to the County of 
Riverside and CPM a copy of all necessary information to 
satisfy the Conditions of Approval for grading and flooding 
and for a building permit from the County of Riverside. The 
submittal must be reviewed by the County of Riverside and 
approved by the CPM.

No later than 60 
days prior to the 
start of facility 
construction

01/13/11 In Progress

SOIL&WATE
R-3.1 CON

The project owner shall construct and operate up to five onsite 
groundwater wells that produce water from the Mission Creek 
Groundwater Sub-basin (MCGS). The project owner shall 
ensure that the wells are completed in accordance with all 
applicable state and local water well construction permits and 
requirements. Prior to initiation of well construction activities, 
the project owner shall submit a well construction packet to the 
County of Riverside, in accordance with the County of 
Riverside Ordnance 682, containing all documentation, plans, 
and fees normally required for the county’s well permit, with 
copies to the CPM. The project shall not construct a well or 
extract and use any groundwater therefrom until the County of 
Riverside issues its written evaluation as to whether the 
proposed well construction and operation activities comply with 
all applicable county well requirements, and the CPM provides 
approval to construct the well. The project owner shall provide 
documentation to the CPM that the well has been properly 
completed. In accordance with California’s Water Code section 
13754, the driller of the well shall submit to the Department of 
Water Resources (DWR) a Well Completion Report for each 
well installed. The project owner shall ensure the Well 
Completion reports are submitted. The project owner shall 
ensure compliance with all county water well standards and 
requirements for the life of the wells and shall provide the CPM 
with two (2) copies of all monitoring or other reports required for 
compliance with the County of Riverside water well standards 
and operation requirements, as well as any changes made to 
the operation of the well. 

Verification: The project owner shall do all of the following:
1. No later than 30 days prior to the construction of the 
onsite water supply wells, the project owner shall submit 
two (2) copies to the CPM of the water well construction 
packet submitted to the County of Riverside.
2. No later than 15 days prior to the construction of the 
onsite water supply wells, the project owner shall submit 
two (2) copies of the written concurrence document from 
the County of Riverside indicating that the proposed well 
construction activities comply with all county well 
requirements and meet the requirements established by the 
county’s water well permit program . 

No later than 30 
days prior to the 
construction of the 
onsite water supply 
wells

12/01/11 Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 
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CEC CPM
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to CEC, 
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Agency
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CBO or 
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Approval 

Date

CEC/ 
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Approval 
Date

Status

SOIL&WATE
R-3.2 CON

The project owner shall construct and operate up to five onsite 
groundwater wells that produce water from the Mission Creek 
Groundwater Sub-basin (MCGS). The project owner shall 
ensure that the wells are completed in accordance with all 
applicable state and local water well construction permits and 
requirements. Prior to initiation of well construction activities, 
the project owner shall submit a well construction packet to the 
County of Riverside, in accordance with the County of 
Riverside Ordnance 682, containing all documentation, plans, 
and fees normally required for the county’s well permit, with 
copies to the CPM. The project shall not construct a well or 
extract and use any groundwater therefrom until the County of 
Riverside issues its written evaluation as to whether the 
proposed well construction and operation activities comply with 
all applicable county well requirements, and the CPM provides 
approval to construct the well. The project owner shall provide 
documentation to the CPM that the well has been properly 
completed. In accordance with California’s Water Code section 
13754, the driller of the well shall submit to the Department of 
Water Resources (DWR) a Well Completion Report for each 
well installed. The project owner shall ensure the Well 
Completion reports are submitted. The project owner shall 
ensure compliance with all county water well standards and 
requirements for the life of the wells and shall provide the CPM 
with two (2) copies of all monitoring or other reports required for 
compliance with the County of Riverside water well standards 
and operation requirements, as well as any changes made to 
the operation of the well. 

No later than 60 days after installation of each well at the 
project site, the project owner shall ensure that the well 
driller submits a Well Completion Report to the DWR with a 
copy provide to the CPM. The project owner shall submit to 
the CPM together with the Well Completion Report a copy 
of well drilling logs, water quality analyses, and any 
inspection reports that may be:
1. Submit copies to the CPM of any proposed well 
construction or operation permit changes within ten (10) 
days of submittal to or receipt from the County of Riverside. 
2. Submit copies of any water well permit-related well 
monitoring reports required by the County of Riverside to 
the CPM in the annual compliance report.
3. No later than fifteen (15) days after completion of the 
onsite water supply wells, the project owner shall submit 
documentation to the CPM and the RWQCB that well 
drilling ac available for each well installed.

No later than 60 
days after 
installation of each 
well at the project 
site, submit a Well 
Completion Report 

12/15/11 Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM
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to CEC, 
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Agency
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CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date
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SOIL&WATE
R-3.3 CON

The project owner shall construct and operate up to five onsite 
groundwater wells that produce water from the Mission Creek 
Groundwater Sub-basin (MCGS). The project owner shall 
ensure that the wells are completed in accordance with all 
applicable state and local water well construction permits and 
requirements. Prior to initiation of well construction activities, 
the project owner shall submit a well construction packet to the 
County of Riverside, in accordance with the County of 
Riverside Ordnance 682, containing all documentation, plans, 
and fees normally required for the county’s well permit, with 
copies to the CPM. The project shall not construct a well or 
extract and use any groundwater therefrom until the County of 
Riverside issues its written evaluation as to whether the 
proposed well construction and operation activities comply with 
all applicable county well requirements, and the CPM provides 
approval to construct the well. The project owner shall provide 
documentation to the CPM that the well has been properly 
completed. In accordance with California’s Water Code section 
13754, the driller of the well shall submit to the Department of 
Water Resources (DWR) a Well Completion Report for each 
well installed. The project owner shall ensure the Well 
Completion reports are submitted. The project owner shall 
ensure compliance with all county water well standards and 
requirements for the life of the wells and shall provide the CPM 
with two (2) copies of all monitoring or other reports required for 
compliance with the County of Riverside water well standards 
and operation requirements, as well as any changes made to 
the operation of the well. 

During well construction and for the operational life of the 
well, the project owner shall:  
1. Submit copies to the CPM of any proposed well 
construction or operation  changes. 
2. Submit copies of any water well  monitoring reports 
required by the County of Riverside to the CPM in the 
annual compliance report.
3. No later than fifteen (15) days after completion of the 
onsite water supply wells, the project owner shall submit 
documentation to the CPM and the RWQCB that well 
drilling activities were conducted in compliance with Title 
23, California Code of Regulations, Chapter 15, Discharges 
of Hazardous Wastes to Land, (23 CCR, sections 2510 et 
seq.) requirements and that any onsite drilling sumps used 
for project drilling activities were removed in compliance 
with 23 CCR section 2511(c).

During well 
construction and for 
the operational life 
of the well, submit 
proposed well 
construction or 
operation,  Annually, 
Submit copies of 
any water well  
monitoring reports , 
No later than fifteen 
(15) days after 
completion of the 
onsite water supply 
wells, submit 
documentation that 
well drilling activities 
were conducted

12/15/11 Not Started

STRUC-2.1 CON

The project owner shall submit to the CBO the required number 
of sets of the following documents related to work that has 
undergone CBO design review and approval:
1. Concrete cylinder strength test reports 

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

As Required Not Started
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STRUC-2.2 CON

The project owner shall submit to the CBO the required number 
of sets of the following documents related to work that has 
undergone CBO design review and approval:
2. Concrete pour sign-off sheets

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

As Required Not Started

STRUC-2.3 CON

The project owner shall submit to the CBO the required number 
of sets of the following documents related to work that has 
undergone CBO design review and approval: 
3. Bolt torque inspection reports (including location of test, 
date, bolt size,
and recorded torques)

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

As Required As Required

STRUC-2.4 CON

The project owner shall submit to the CBO the required number 
of sets of the following documents related to work that has 
undergone CBO design review and approval:
4. Field weld inspection reports (including type of weld, location 
of weld, inspection of non-destructive testing procedure and 
results, welder qualifications, certifications, qualified procedure 
description or number

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

As Required As Required

34



CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

STRUC-2.5 CON

The project owner shall submit to the CBO the required number 
of sets of the following documents related to work that has 
undergone CBO design review and approval:
5. Reports covering other structural activities requiring special 
inspections shall be in accordance with the 2007 CBC, Chapter 
17, section 1704, Special Inspections, and section 1709.1, 
Structural Observations.

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

As Required As Required

STRUC-3 CON

The project owner shall submit to the CBO design changes to 
the final plans required by the 2007 CBC, including the revised 
drawings, specifications, calculations, and a complete 
description of, and supporting rationale for, the proposed 
changes, and shall give to the CBO prior notice of the intended 
filing.

On a schedule suitable to the CBO, the project owner shall 
notify the CBO of the intended filing of design changes and 
shall submit the required number of sets of revised 
drawings and required number of copies of any other 
documents to the CBO, with a copy of the transmittal letter 
to the CPM. The project owner shall notify the CPM, via the 
monthly compliance report, when the CBO has approved 
the revised plans.

As required As Required As Required

STRUC-4.1 CON

Tanks and vessels containing quantities of toxic or hazardous 
materials exceeding amounts specified in the 2007 CBC, 
Chapter 3, Table 307.1(2), shall, at a minimum, be designed to 
comply with the requirements of that chapter.

The project owner shall submit to the CBO for design 
review and approval final design plans, specifications, and
calculations, including a copy of the signed and stamped 
engineer’s certification. 

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternate time 
frame) prior to the 
start of installation 
of tanks or vessels 
containing
specified toxic or 
hazardous materials

TBD Not Started

STRUC-4.2 CON

Tanks and vessels containing quantities of toxic or hazardous 
materials exceeding amounts specified in the 2007 CBC, 
Chapter 3, Table 307.1(2), shall, at a minimum, be designed to 
comply with the requirements of that chapter.

The project owner shall send copies of the CBO approvals 
of plan checks to the CPM in the following monthly 
compliance report. The project owner shall also transmit a 
copy of the CBO’s inspection approvals to the CPM in the 
monthly compliance report following completion of any 
inspection.

Monthly as required As Required As Required

TLSN-1 CON

The project owner shall ensure that the proposed transmission 
lines are constructed according to the requirements of 
California Public Utility Commission’s GO-95, GO-52, GO-131-
D, Title 8, and Group 2. High Voltage Electrical Safety Orders, 
Sections 2700 through 2974 of the California Code of 
Regulations, and Southern California Edison’s EMF-reduction 
guidelines.

The project owner shall submit to the Compliance Project 
Manager (CPM) a letter signed by a California registered 
electrical engineer affirming that the lines will be 
constructed according to the requirements stated in the 
condition.

At least 30 days 
before starting 
construction of the 
transmission line or 
related structures 
and facilities

12/01/11 In Progress
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TRANS-2.1 CON

The project owner shall comply with the applicable parking 
standards of the county of Riverside. The project owner shall 
prepare and submit to the CPM for approval a parking plan for 
the operation phase of the project in consultation with the 
county of Riverside.
The operational parking plan shall show the location of the 
proposed parking area(s), a plot plan (diagram) with 
dimensions with an accurate portrayal of the number of parking 
spaces in accordance to the sizes stipulated in the applicable 
parking standards by the county of Riverside Transportation 
and Land Management Agency. The plan shall also show 
ingress/egress access (including emergency services vehicle 
access), parking lot circulation, car/van pool loading and 
unloading area(s) and any other item(s) that are requested by 
the county of Riverside Transportation and Land Use 
Management Agency subject to approval by the CPM.
The operational parking plan shall include a policy to be 
enforced by the project owner stating all project-related parking 
occur onsite or in designated offsite parking areas as shown on 
the plan.

The project owner shall submit the proposed operation 
parking plan to the county of Riverside Department of 
Transportation for review and comment. The project owner 
shall provide to the CPM a copy of the transmittal letter 
submitted to the county of Riverside Department of 
Transportation requesting their review of the parking plan. 
The project owner shall provide any comment letters to the 
CPM for review.
The applicant shall provide the county of Riverside 
Transportation and Land Management Agency 30 calendar 
days to review the parking plan and provide written 
comments to the project owner. The project owner shall 
provide a copy of the county of Riverside Transportation 
and Land Management Agency written comments and a 
copy of the parking plan(s) to the CPM for review and 
approval.

At least 90 days 
prior to operation, 
allow 30 days to 
review

04/05/13 Not Started

TRANS-2.2 CON

The project owner shall comply with the applicable parking 
standards of the county of Riverside. The project owner shall 
prepare and submit to the CPM for approval a parking plan for 
the operation phase of the project in consultation with the 
county of Riverside.
The operational parking plan shall show the location of the 
proposed parking area(s), a plot plan (diagram) with 
dimensions with an accurate portrayal of the number of parking 
spaces in accordance to the sizes stipulated in the applicable 
parking standards by the county of Riverside Transportation 
and Land Management Agency. The plan shall also show 
ingress/egress access (including emergency services vehicle 
access), parking lot circulation, car/van pool loading and 
unloading area(s) and any other item(s) that are requested by 
the county of Riverside Transportation and Land Use 
Management Agency subject to approval by the CPM.
The operational parking plan shall include a policy to be 
enforced by the project owner stating all project-related parking 
occur onsite or in designated offsite parking areas as shown on 
the plan.

At least 60 calendar days prior to the start of commercial 
operation, the project owner shall provide a copy of the 
operation phase parking plan to the CPM for review and 
approval.

At least 60 days 
prior to start of 
commercial 
operation

05/15/13 Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TRANS-4.2 CON

The project owner shall repair affected public rights-of-way 
(e.g., highway, road, bicycle path, pedestrian path) to original or 
near original condition that has been damaged due to 
construction activities conducted for the project and its 
associated facilities.

Within 60 calendar days after completion of construction, 
the project owner shall meet with the CPM, the county of 
Riverside Transportation and Land Management Agency, 
the city of Palm Springs Department of Public Works and 
Engineering, and Caltrans to identify sections of public right-
of-way to be repaired, to establish a schedule to complete 
the repairs and to receive approval for the action(s). 
Following completion of any public right-of-way repairs, the 
project owner shall provide to the CPM a letter signed by 
the county of Riverside Transportation and Land 
Management Agency, the city of Palm Springs Department 
of Public Works and Engineering, and Caltrans stating their 
satisfaction with the repairs.

Within 60 calendar 
days after 
completion of 
construction

11/29/13 Not Started

TRANS-5 CON

Prior to the start of commercial operation, the project owner 
shall dedicate, and complete improvement of Melissa Lane 
from Dillon Road to the 16th Avenue according to the county of 
Riverside standard for a collector rural road – Riverside County 
Standard No. 136. The project owner shall improve this portion 
of Melissa Lane with 28-feet of asphalt concrete pavement 
within a 60-foot full-width dedicated right-of-way including 
standard corner cutback in accordance to county standards. 
The project owner shall also dedicate and complete 
improvement of roadway from 16th Avenue north to the project 
site to the County of Riverside standard for a commercial 
driveway – Riverside County Standard No. 207A, or improved 
to a standard agreed to by the Director of the County of 
Riverside Transportation and Land Management.

Not later than a 180 days prior to the estimated start of 
commercial operation, the project owner shall submit to the 
Director of the county of Riverside Transportation and Land 
Management Agency, Planning Department for review, the 
required improvement plan(s) for Melissa Lane, and the 
roadway north of 16th Avenue to the project site, and the 
completed forms for the dedication of the roadway 
segments. 
The project owner shall provide to the CPM a copy of the 
transmittal letter submitted to the county of Riverside 
Department of Transportation and Land Management 
Agency, Planning Department requesting their review of the 
improvement plans and dedication of roadway submitted for 
Melissa Lane and the roadway north of 16th Avenue to the 
project site. 
The project owner shall allow the Director of the county of 
Riverside Transportation and Land Management Agency, 
Planning Department 30 days to provide comment on the 
improvement plans and roadway dedication. 
The project owner shall provide a copy of the Director of the 
county of Riverside Transportation and Land Management 
Agency, Planning Department comments to the CPM prior 
to the start of construction of the improvements to Melissa 
Lane and the roadway north of 16th Avenue to the project 
site, and roadway dedication. 
If the CPM determines that the improvement plans and/or 
the roadway dedication requires revision, the project owner 
shall provide to the CPM and the Director of the county of 
Riverside Transportation and Land Management Agency, 
Planning Department a plan and/or roadway dedication

Not later than a 180 
days prior to the 
estimated start of 
commercial 
operation

01/01/13 Not Started

TSE-1.1 CON

The project owner shall ensure that a schedule of transmission 
facility design submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and Structure List 
are furnished to the CPM and to the CBO. The schedule shall 
contain a description and list of proposed submittal packages 
for design, calculations, and specifications for major structures 
and equipment. To facilitate audits by Energy Commission 
staff, the project owner shall ensure that designated packages 
are provided to the CPM when requested. To facilitate audits 
by Energy Commission staff, the project owner shall provide 
designated packages to the CPM when requested.

The project owner shall submit the schedule, a Master 
Drawing List, and a Master Specifications List to the CBO 
and to the CPM. The schedule shall contain a description 
and list of proposed submittal packages for design, 
calculations, and specifications for major structures and 
equipment. Additions and deletions shall be made to the 
table only with CPM and CBO approval. The project owner 
shall provide schedule updates in the Monthly Compliance 
Report.

At least 60 days (or 
a lesser number of 
days mutually 
agreed to by the 
project owner and 
the CBO) prior to 
the start of 
construction

11/15/11 Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TSE-1.2 CON

The project owner shall ensure that a schedule of transmission 
facility design submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and Structure List 
are furnished to the CPM and to the CBO. The schedule shall 
contain a description and list of proposed submittal packages 
for design, calculations, and specifications for major structures 
and equipment.  To facilitate audits by Energy Commission 
staff, the project owner shall provide designated packages to 
the CPM when requested.

The project owner shall provide schedule updates in the 
Monthly Compliance Repor

Monthly 11/15/11 On-going

TSE-2.1 CON

Prior to the start of construction the project owner shall ensure 
that an electrical engineer and at least one of each of the 
following are assigned to the project: A) a civil engineer; B) a 
geotechnical engineer, or a civil engineer experienced and 
knowledgeable in the practice of soils engineering; C) a design 
engineer, who is either a structural engineer or a civil engineer 
fully competent and proficient in the design of power plant 
structures and equipment supports; or D) a mechanical 
engineer. (Bus.& Prof. Code §§ 6704 et seq., require state 
registration to practice as a civil engineer or structural engineer 
in California.)   

The project owner shall submit to the CBO for review and 
approval, the names, qualifications and registration 
numbers of all engineers assigned to the project. If any one 
of the designated engineers is subsequently reassigned or 
replaced, the project owner shall submit the name, 
qualifications and registration number of the newly assigned 
engineer to the CBO for review and approval. The project 
owner shall notify the CPM of the CBO’s approval of the 
new engineer. This engineer shall be authorized to halt 
earthwork and to require changes; if site conditions are 
unsafe or do not conform with predicted conditions used as 
a basis for design of earthwork or foundations.

At least 30 days (or 
a lesser number of 
days mutually 
agreed to by the 
project owner and 
the CBO) prior to 
the start of rough 
grading

12/01/11 Not Started

TSE-2.2 CON

Prior to the start of construction the project owner shall ensure 
that an electrical engineer and at least one of each of the 
following are assigned to the project: A) a civil engineer; B) a 
geotechnical engineer, or a civil engineer experienced and 
knowledgeable in the practice of soils engineering; C) a design 
engineer, who is either a structural engineer or a civil engineer 
fully competent and proficient in the design of power plant 
structures and equipment supports; or D) a mechanical 
engineer. (Bus.& Prof. Code §§ 6704 et seq., require state 
registration to practice as a civil engineer or structural engineer 
in California.)   

 The project owner shall notify the CPM of the CBO’s 
approvals of the engineers 

Within five days of 
the approval

12/01/11 Not Started

TSE-2.3 CON

Prior to the start of construction the project owner shall ensure 
that an electrical engineer and at least one of each of the 
following are assigned to the project: A) a civil engineer; B) a 
geotechnical engineer, or a civil engineer experienced and 
knowledgeable in the practice of soils engineering; C) a design 
engineer, who is either a structural engineer or a civil engineer 
fully competent and proficient in the design of power plant 
structures and equipment supports; or D) a mechanical 
engineer. (Bus.& Prof. Code §§ 6704 et seq., require state 
registration to practice as a civil engineer or structural engineer 
in California.)   

If the designated responsible engineer is subsequently 
reassigned or replaced, the project owner must submit the 
name, qualifications, and registration number of the newly 
assigned engineer to the CBO for review and approval. The 
project owner shall notify the CPM of the CBO’s approval of 
the new engineer within five days of the approval.

Within five days 
from notification 

As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TSE-2.4 CON

Prior to the start of construction the project owner shall ensure 
that an electrical engineer and at least one of each of the 
following are assigned to the project: A) a civil engineer; B) a 
geotechnical engineer, or a civil engineer experienced and 
knowledgeable in the practice of soils engineering; C) a design 
engineer, who is either a structural engineer or a civil engineer 
fully competent and proficient in the design of power plant 
structures and equipment supports; or D) a mechanical 
engineer. (Bus.& Prof. Code §§ 6704 et seq., require state 
registration to practice as a civil engineer or structural engineer 
in California.)   

 The project owner shall notify the CPM of the CBO’s 
approval of the new engineer

Within five days of 
the approval

As Required As Required

TSE-3 CON

If any discrepancy in design and/or construction is discovered 
in any engineering work that has undergone CBO design 
review and approval, the project owner shall ensure that the 
discrepancy is documented and corrective action is 
recommended. (1998 CBC, Chap. 1, § 108.4, Approval 
Required; Chap. 17, § 1701.3, Duties and Responsibilities of 
the Special Inspector; appen. Chap. 33, § 3317.7, Notification 
of Noncompliance). The project owner shall ensure that the 
discrepancy documentation becomes a controlled document 
and is submitted to the CBO for review and approval and 
references this condition of certification. 

The project owner shall ensure that a copy of the CBO’s 
approval or disapproval of any corrective action taken to 
resolve a discrepancy is submitted to the CPM within 15 
days of receipt. If disapproved, the project owner shall 
ensure that the CPM is advised, within five days, the 
reason for disapproval, and the revised corrective action 
required to obtain the CBO’s approval.

Within 15
days of receipt

As Required As Required

TSE-4 CON

For the power plant switchyard, outlet line and termination, the 
project owner shall ensure that until plans for that increment 
have been approved by the CBO construction does not begin 
any increment. These plans, together with design changes and 
design change notices, shall remain on the site for one year 
after completion of construction. The project owner shall 
ensure that the CBO is requested to inspect the installation to 
ensure compliance with the requirements of applicable LORS.  

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of each increment of construction, the project owner 
shall ensure that the final design plans, specifications and 
calculations for equipment and systems of the power plant 
switchyard, outlet line and termination, including a copy of 
the signed and stamped statement from the responsible 
electrical engineer attesting to compliance with the 
applicable LORS, are submitted to the CBO for review and 
approval and a copy of the transmittal letter is sent to the 
CPM in the next Monthly Compliance Report.  

At least 30 days (or 
a lesser number of 
days mutually 
agreed to by the 
project owner and 
the CBO) prior to 
the start of each 
increment of 
construction

12/01/11 Not Started

TSE-5.1 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval:                                  a) 
Design drawings, specifications and calculations 
conforming with CPUC General Order 95 or NESC, Title 8, 
Articles 35, 36 and 37 of the “High Voltage Electric Safety 
Orders”, NEC, applicable interconnection standards and 
related industry standards, for the poles/towers, 
foundations, anchor bolts, conductors, grounding systems 
and major switchyard equipment.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

11/15/11 Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe Date Due to 
CEC CPM
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to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TSE-5.2 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval:
b) For each element of the transmission facilities identified 
above, the submittal package to the CBO shall contain the 
design criteria, a discussion of the calculation method(s), a 
sample calculation based on “worst case conditions” and a 
statement signed and sealed by the registered engineer in 
responsible charge, or other acceptable alternative 
verification, that the transmission element(s) will conform 
with CPUC General Order 95 or NESC, Title 8, California 
Code of Regulations, Articles 35, 36 and 37 of the, “High 
Voltage Electric Safety Orders”, NEC, applicable 
interconnection standards, and related industry standards.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

11/15/11 Not Started

TSE-5.3 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
c) Electrical one-line diagrams signed and sealed by the 
registered professional electrical engineer in responsible 
charge, a route map, and an engineering description of 
equipment and the configurations covered by requirements 
TSE-5 a) through f) 

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

11/15/11 Not Started

TSE-5.4 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall submit to the CBO for approval: 
d) A line route drawing after selecting one of the alternate 
route options for the generator 230 kV interconnection tie 
line.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

11/15/11 Not Started

TSE-5.5 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
e) The SPS sequencing and timing if applicable shall be 
provided concurrently to the CPM.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

11/15/11 Not Started

TSE-5.6 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
f) The executed project owner and California ISO Large 
Generator Interconnection Agreement.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

11/15/11 Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 
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CEC CPM
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Agency
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TSE-5.7 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
g) A letter stating that the mitigation measures or projects 
selected by the transmission owners for each criteria 
violation are acceptable.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

11/15/11 Not Started

TSE-5.8 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
h) The Operational study report based on 2010 system 
conditions (including
operational mitigation measures) from the California SO 
and/or SCE.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

11/15/11 Not Started

TSE-6 CON

The project owner shall ensure that the CPM and CBO are 
informed of any impending changes that may not conform to 
requirements TSE-5 a) through f), and have not received CPM 
and CBO approval, and request approval to implement such 
changes. A detailed description of the proposed change and 
complete engineering, environmental, and economic rationale 
for the change shall accompany the request. Construction 
involving changed equipment or substation configurations shall 
not begin without prior written approval of the changes by the 
CBO and the CPM.  

At least 60 days prior to the construction of transmission 
facilities, the project owner shall ensure that the CBO and 
the CPM are informed of any impending changes that may 
not conform to requirements of TSE-5 and request approval 
to implement such changes.  

At least 60 days 
prior to the 
construction of 
transmission 
facilities

As Required As Required

VIS-1.2 CON

The project owner shall treat the surfaces of all project 
structures and buildings visible to the public so that their colors 
minimize visual intrusion and contrast by blending with the 
desert landscape in both color and value; b) their colors and 
finishes do not create excessive glare; and c) their colors and 
finishes are consistent with local policies and ordinances.

If the CPM determines that the plan requires revision, the 
project owner shall provide to the CPM a plan with the 
specified revision(s) for review and approval by the CPM 
before any treatment is applied. Any modifications to the 
treatment plan must be submitted to the CPM for review 
and approval and simultaneously to Riverside County
for review and comment.

Immediately as 
necessary

As Required Not Started

VIS-1.3 CON

The project owner shall treat the surfaces of all project 
structures and buildings visible to the public so that their colors 
minimize visual intrusion and contrast by blending with the 
desert landscape in both color and value; b) their colors and 
finishes do not create excessive glare; and c) their colors and 
finishes are consistent with local policies and ordinances.

The project owner shall notify the CPM that surface 
treatment of all listed structures and buildings has been 
completed and they are ready for inspection and shall 
submit one set of electronic color photographs from the
same key observation points (KOPs) analyzed in this 
report.

Prior to the start of 
commercial 
operation

TBD Not Started
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VIS-2.1 CON

To the extent feasible and consistent with safety and security 
considerations, the project owner shall design and install all 
permanent exterior lighting so that: a) lamps and reflectors are 
not visible from beyond the project site, including any off-site 
construction laydown areas and security buffer areas; b) 
lighting does not cause excessive reflected glare; c) direct 
lighting does not illuminate the nighttime sky; d) illumination of 
the project and its immediate vicinity is minimized; e) lighting on 
the exhaust stacks shall be the minimum needed to satisfy 
safety and security concerns; and f) the plan complies with 
local policies and ordinances of Riverside County.

The project owner shall contact the CPM to discuss the 
documentation required in the lighting mitigation plan.

At least 90 days 
prior to ordering any 
permanent exterior 
lighting

01/01/12 Not Started

VIS-2.2 CON
The project owner shall not order any exterior lighting until 
receiving CPM approval of the lighting mitigation plan.

The project owner shall submit to the CPM for review and 
approval and simultaneously to Riverside County for review 
and comment  a lighting mitigation plan.

At least 60 days 
prior to ordering any 
permanent exterior 
lighting

01/01/12 Not Started

VIS-2.3 CON
The project owner shall not order any exterior lighting until 
receiving CPM approval of the lighting mitigation plan.

If the CPM determines that the plan requires revision, the 
project owner shall provide to the CPM a revised plan for 
review and approval by the CPM.

At least 7 days prior 
to ordering

01/01/12 Not Started

VIS-2.4 CON
Prior to commercial operation the project owner shall notify the 
CPM that the lighting has been completed and is ready for 
inspection.

If after inspection the CPM notifies the project owner that 
modifications to the lighting are needed the project owner 
shall implement the modifications and notify the CPM that 
the modifications have been completed and are ready for 
inspection.

 Within 30 days of 
receiving that 
notification

As Required As Required

VIS-3.1 CON

The project owner shall develop a landscape plan that: a) 
reduces the visibility of the project from the south and west; b) 
utilizes drought tolerant landscaping and incorporates adequate 
drought-conscious irrigation systems; and c) complies with 
local policies and ordinances of Riverside County, including 
Policy WCVAP 12.4 which requires screening and/or 
landscaping of outdoor storage areas, such as contractor 
storage yards and similar uses. Plantings on the south side of 
the project are to screen views of the project by residents that 
live to the south and west of the project

The project owner shall submit to the CPM for review and 
approval and simultaneously to Riverside County for review 
and comment, a landscaping plan providing proper 
implementation that will satisfy these requirements.

At least 90
days prior to 
installation.  
Installation must  
occur the first 
optimal planting 
season following 
site mobilization.

TBD Not Started

VIS-3.2 CON

The project owner shall develop a landscape plan that: a) 
reduces the visibility of the project from the south and west; b) 
utilizes drought tolerant landscaping and incorporates adequate 
drought-conscious irrigation systems; and c) complies with 
local policies and ordinances of Riverside County, including 
Policy WCVAP 12.4 which requires screening and/or 
landscaping of outdoor storage areas, such as contractor 
storage yards and similar uses. Plantings on the south side of 
the project are to screen views of the project by residents that 
live to the south and west of the project

If the CPM determines that the plan requires revision, the 
project owner shall provide to the CPM and simultaneously 
to Riverside County a revised plan for review and approval 
by the CPM.

Within 30 days of 
receipt of comments

As Required As Required
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VIS-3.3 CON

The project owner shall develop a landscape plan that: a) 
reduces the visibility of the project from the south and west; b) 
utilizes drought tolerant landscaping and incorporates adequate 
drought-conscious irrigation systems; and c) complies with 
local policies and ordinances of Riverside County, including 
Policy WCVAP 12.4 which requires screening and/or 
landscaping of outdoor storage areas, such as contractor 
storage yards and similar uses. Plantings on the south side of 
the project are to screen views of the project by residents that 
live to the south and west of the project

The planting must occur during the first optimal planting 
season following site
mobilization. The project owner shall simultaneously notify 
the CPM and Riverside County that the landscaping is 
ready for inspection.

Within seven days 
after completing 
installation of the 
landscaping

TBD Not Started

WASTE-2.1 CON

If potentially hazardous material or contaminated soil is 
identified during
project construction or operation at the proposed site or linear 
facilities as evidenced by discoloration, odor, detection by 
handheld instruments, or other signs, the Registered PE or 
Geologist shall inspect the site, determine the need for 
sampling to confirm the nature and extent of the hazardous 
material or contamination soil, and file a written report to the 
project owner, appropriate regulatory agency, and CPM stating 
the recommended course of action.

The project owner shall submit any final reports filed by the 
Registered Professional Engineer or Geologist to the CPM

 Within 5 days of 
their receipt

As Required As Required

WASTE-2.2 CON

The Registered PE or Geologist shall have the authority to 
temporarily suspend construction activity at that location for the 
protection of workers or the public. If, in the opinion of the 
Registered PE or Geologist, significant remediation may be 
required, the project owner shall contact representatives of the 
Riverside County Department of Environmental Health for 
guidance and possible oversight.

The project owner shall notify the CPM within 24 hours of 
any orders issued to halt construction.

Within 24 hours As Required As Required

WASTE-3 CON

If an abandoned well is located during construction or 
operation, the project owner shall comply with Division of Oil, 
Gas, and Geothermal Resources (DOGGR) procedures for 
abandonment of an orphaned oil or gas wells and CCR Title 
14, Division 2. The project owner shall also submit to the 
DOGGR, in writing: (1) a detailed description of the status of 
the oil/gas well; (2) an explanation of the results of the visual 
site survey and geophysical survey; and (3) a request, in 
accordance with DOGGR requirements to certify the well has 
been properly abandoned.

A copy of the project owner’s written submittal to the 
DOGGR and a
copy of the DOGGR response indicating the well has been 
properly abandoned, shall be forwarded to the CPM

 Within 10 days of 
submittal and 
receipt of response

As Required As Required

WASTE-6 CON

The project owner shall ensure that spills or releases of 
hazardous substances, hazardous materials, or hazardous 
wastes associated with the construction or operation of the 
project are reported, delineated, cleaned-up, and remediated 
as necessary, under the supervision of a California 
Professional Geologist or Engineer and in accordance with the 
requirements of the Riverside County Department of 
Environmental Health. This responsibility excludes 
construction, operation, and maintenance of the transmission 
lines, which will be installed, operated, and maintained by 
Southern California Edison.

The project owner shall document all unauthorized spills or 
releases of
hazardous substances, materials, or wastes that occur on 
the project property or related pipeline and transmission 
corridors. Copies of the unauthorized spill documentation 
shall be provided to the CPM 

Within 30 days of 
the date the release 
was discovered

As Required As Required
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WASTE-7 CON

Upon becoming aware of any impending waste management-
related enforcement action by any local, state, or federal 
authority, the project owner shall notify the CPM of any such 
action taken or proposed to be taken against the project itself, 
or against any waste hauler or disposal facility or treatment 
operator with which the project owner contracts.

The project owner shall notify the CPM, in writing.  The 
CPM shall notify the project owner of any changes that 
would be required in the way project-related wastes are 
managed.

Within 10 days of 
becoming aware of 
an impending 
enforcement action

As Required As Required

WORKER 
SAFETY-3.2 CON

The project owner shall provide a site Construction Safety 
Supervisor (CSS) who is knowledgeable of power plant 
construction activities and relevant laws, ordinances, 
regulations, and standards; is capable of identifying workplace 
hazards relating to construction activities; and has authority to 
take appropriate action to assure compliance and mitigate 
hazards.

The CSS shall submit in the Monthly Compliance Report a 
monthly safety inspection report

Monthly Monthly On-going
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1 
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289497-E-205 SH3 
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GROUNDING PLAN 
REV 2  

2 
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AREA GROUNDING PLAN 
REV 2 

For 
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GROUNDING PLAN REV 2.pdf 

289497-E-205 SH4 
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OPERATIONS 
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REV 2  

2 
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OPERATIONS BUILDING 
AREA GROUNDING PLAN 
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For 
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STORAGE AREA  
GROUNDING PLAN REV 2 

For 
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289497-E-205 SH7 WELL WATER 
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REV 0.pdf 

289497-E-205 SH7 
WELL WATER 
PUMP #1 AREA 
GROUNDING 
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0 

289497-E-205 SH7 WELL 
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GROUNDING PLAN REV 0 

For 
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289497-E-401 
OVERALL 
UNDERGROUND 
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REV 1  

1 

289497-E-401 OVERALL 
UNDERGROUND 
RACEWAY PLANS REV 1 

For 
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UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-403 SH1 
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UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 
289497-E-403 SH1 GSU#1 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-403 SH2 GSU#2 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-403 SH2 
GSU#2 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 
289497-E-403 SH2 GSU#2 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-403 SH3 GSU#3 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-403 SH3 
GSU#3 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 
289497-E-403 SH3 GSU#3 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-403 SH4 GSU#4 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-403 SH4 
GSU#4 
UNDERGROUND 
RACEWAY PLAN  

2 
289497-E-403 SH4 GSU#4 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 



 400 Blue Hill Drive, Suite 100 ♦ Westwood, MA  02090   
(Tel) 781-915-0015 ♦ (Fax) 781-915-0001 
 

 

   Page 5 of 7 

REV 2 
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UNDERGROUND RACEWAY PLAN REV 
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RACEWAY PLAN 
REV 2  

2 

289497-E-403 SH5 GSU#5 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-403 SH6 GSU#6 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-403 SH6 
GSU#6 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 

289497-E-403 SH6 GSU#6 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-403 SH7 GSU#7 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-403 SH7 
GSU#7 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 
289497-E-403 SH7 GSU#7 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-403 SH8 GSU#8 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-403 SH8 
GSU#8 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 
289497-E-403 SH8 GSU#8 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-403 SH9 GSU #1-8 
UNDERGROUND RACEWAY SECTIONS 
REV 2.pdf 

289497-E-403 SH9 
GSU #1-8 
UNDERGROUND 
RACEWAY 
SECTIONS REV 2  

2 
289497-E-403 SH9 GSU #1-
8 UNDERGROUND 
RACEWAY SECTIONS REV 
2 

For 
Construction 

289497-E-403 SH10 STATION SERVICE 
XFMR SECTIONS REV 2.pdf 

289497-E-403 SH10 
STATION SERVICE 
XFMR SECTIONS 
REV 2  

2 
289497-E-403 SH10 
STATION SERVICE XFMR 
SECTIONS REV 2 

For 
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289497-E-404 SH 1 UNIT #1 
UNDERGROUND RACEWAY PLAN REV 
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289497-E-404 SH 
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UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 

289497-E-404 SH 1 UNIT 
#1 UNDERGROUND 
RACEWAY PLAN REV 2 

For 
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289497-E-404 SH 2 UNIT #2 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-404 SH 
2 UNIT #2 
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RACEWAY PLAN 
REV 2  

2 

289497-E-404 SH 2 UNIT 
#2 UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-404 SH 3 UNIT #3 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-404 SH 3 
UNIT #3 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 
289497-E-404 SH 3 UNIT 
#3 UNDERGROUND 
RACEWAY PLAN REV 2 

For 
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289497-E-404 SH 4 UNIT #4 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-404 SH 4 
UNIT #4 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 
289497-E-404 SH 4 UNIT 
#4 UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-404 SH 5 UNIT #5 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-404 SH 5 
UNIT #5 
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REV 2  
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289497-E-404 SH 5 UNIT 
#5 UNDERGROUND 
RACEWAY PLAN REV 2 

For 
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REV 2  

2 
289497-E-404 SH 6 UNIT 
#6 UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-404 SH 7 UNIT #7 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-404 SH 
7 UNIT #7 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 

289497-E-404 SH 7 UNIT 
#7 UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-404 SH 8 UNIT #8 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-404 SH 
8 UNIT #8 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 

289497-E-404 SH 8 UNIT 
#8 UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-404 SH 9 UNDERGROUND 
CONDUIT SECTIONS AND DETAILS 
REV 2.pdf 

289497-E-404 SH 9 
UNDERGROUND 
CONDUIT 
SECTIONS AND 
DETAILS REV 2  

2 
289497-E-404 SH 9 
UNDERGROUND 
CONDUIT SECTIONS AND 
DETAILS REV 2 

For 
Construction 

289497-E-404 SH 10 UNDERGROUND 
CONDUIT SECTIONS AND DETAILS 
REV 2.pdf 

289497-E-404 SH 
10 
UNDERGROUND 
CONDUIT 
SECTIONS AND 
DETAILS REV 2  

2 
289497-E-404 SH 10 
UNDERGROUND 
CONDUIT SECTIONS AND 
DETAILS REV 2 

For 
Construction 

289497-E-404 SH 11 UNDERGROUND 
CONDUIT SECTIONS AND DETAILS 
REV 2.pdf 

289497-E-404 SH 
11 
UNDERGROUND 
CONDUIT 
SECTIONS AND 
DETAILS REV 2  

2 
289497-E-404 SH 11 
UNDERGROUND 
CONDUIT SECTIONS AND 
DETAILS REV 2 

For 
Construction 

289497-E-404 SH 12 UNDERGROUND 
CONDUIT SECTIONS AND DETAILS 
REV 2.pdf 

289497-E-404 SH 
12 
UNDERGROUND 
CONDUIT 
SECTIONS AND 
DETAILS REV 2  

2 
289497-E-404 SH 12 
UNDERGROUND 
CONDUIT SECTIONS AND 
DETAILS REV 2 

For 
Construction 

289497-E-404 SH 13 WELL WATER 
PUMP #2 UNDERGROUND RACEWAY 
PLAN REV 2.pdf 

289497-E-404 SH 
13 WELL WATER 
PUMP #2 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 

289497-E-404 SH 13 
WELL WATER PUMP #2 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-405 SH 1 ELECTRICAL RAW 
WATER STORAGE TANK AREA 
UNDERGROUND RACEWAY PLAN REV 
2.pdf 

289497-E-405 SH 
1 ELECTRICAL 
RAW WATER 
STORAGE TANK 
AREA 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 

289497-E-405 SH 1 
ELECTRICAL RAW WATER 
STORAGE TANK AREA 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-405 SH 2 DEMIN WATER 
STORAGE TANK UNDERGROUND 
RACEWAY PLAN REV 2 .pdf 

289497-E-405 SH 2 
DEMIN WATER 
STORAGE TANK  

2 289497-E-405 SH 2 DEMIN 
WATER STORAGE TANK 
UNDERGROUND 

For 
Construction 
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REV 2  

RACEWAY PLAN REV 2 

289497-E-405 SH 3 WASTE WATER 
TREATMENT AREA UNDERGROUND 
RACEWAY PLAN REV 2.pdf 

289497-E-405 SH 3 
WASTE WATER 
TREATMENT AREA 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 
289497-E-405 SH 3 WASTE 
WATER TREATMENT 
AREA UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-405 SH 4 WAREHOUSE & 
OPER. BUILDING UNDERGROUND 
RACEWAY PLAN REV 2.pdf 

289497-E-405 SH 4 
WAREHOUSE & 
OPER. BUILDING 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 
289497-E-405 SH 4 
WAREHOUSE & OPER. 
BUILDING 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-405 SH 5 GAS COMPRESSOR 
AREA UNDERGROUND RACEWAY 
PLAN REV 2.pdf 

289497-E-405 SH 5 
GAS 
COMPRESSOR 
AREA 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 

289497-E-405 SH 5 GAS 
COMPRESSOR AREA 
UNDERGROUND 
RACEWAY PLAN REV 2 

For 
Construction 

289497-E-405 SH 6 AMMONIA 
STORAGE AREA UNDERGROUND 
RACEWAY PLAN REV 2.pdf 

289497-E-405 SH 
6 AMMONIA 
STORAGE AREA 
UNDERGROUND 
RACEWAY PLAN 
REV 2  

2 

289497-E-405 SH 6 
AMMONIA STORAGE 
AREA UNDERGROUND 
RACEWAY PLAN REV 2 

For 
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289497-E-405 SH 7 BOP AREA 
UNDERGROUND RACEWAY SECTIONS 
REV 2.pdf 

289497-E-405 SH 
7 BOP AREA 
UNDERGROUND 
RACEWAY 
SECTIONS REV 2  

2 
289497-E-405 SH 7 BOP 
AREA UNDERGROUND 
RACEWAY SECTIONS REV 
2 

For 
Construction 

289497-E-405 SH 8 BOP AREA 
UNDERGROUND RACEWAY SECTIONS 
REV 2.pdf 

289497-E-405 SH 8 
BOP AREA 
UNDERGROUND 
RACEWAY 
SECTIONS REV 2  

2 
289497-E-405 SH 8 BOP 
AREA UNDERGROUND 
RACEWAY SECTIONS REV 
2 

For 
Construction 

289497-E-405 SH 9 BOP AREA 
UNDERGROUND RACEWAY SECTIONS 
REV 2.pdf 

289497-E-405 SH 9 
BOP AREA 
UNDERGROUND 
RACEWAY 
SECTIONS REV 2  

2 
289497-E-405 SH 9 BOP 
AREA UNDERGROUND 
RACEWAY SECTIONS REV 
2 

For 
Construction 

289497-E-405 SH 10 WELL WATER 
PUMP 31 BOP AREA UNDERGROUND 
RACEWAY SECTIONS REV 2.pdf 

289497-E-405 SH 
10 WELL WATER 
PUMP 31 BOP 
AREA 
UNDERGROUND 
RACEWAY 
SECTIONS REV 2  

2 
289497-E-405 SH 10 WELL 
WATER PUMP 31 BOP 
AREA UNDERGROUND 
RACEWAY SECTIONS REV 
2 

For 
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289497-E-712 SH 1 
BREAKER 
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16346_5kV_Switchg
ear__Motor_Contro
l_Center_Rev_1  

1 
289497-E-SP-
16346_5kV_Switchgear__M
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289497-E-SP-
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289497-E-SP-
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DIAGRAM 5kV STARTER (TYP.) REV 0.pdf 

289497-E-711 
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DIAGRAM 5kV 
STARTER (TYP.) REV 
0  

0 

289497-E-711 SCHEMATIC-
WIRING DIAGRAM 5kV 
STARTER (TYP.) REV 0 
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STATUS LEGEND 
RN Reviewed As Noted-Extra Data Required PR Preliminary 
RA Reviewed and Accepted SP Superseded 
CF Certified – Final VV Void 
IO Information Only – No Approval Required   
NA Not Approved – Not Released for Fabrication   
 

Electronic File Name Document Number Sht Rev Title Status 
289497-P-202-PIPING UG CTG-2-R4.pdf 289497-P-202-PIPING 

UG CTG-2-R4 
 

4 
289497-P-202-PIPING UG 
CTG-2-R4 

For 
Construction  

289497-P-205-PIPING UG CTG-5-R4.pdf 289497-P-205-PIPING 
UG CTG-5-R4 

 4 289497-P-205-PIPING UG 
CTG-5-R4 

For 
Construction 

289497-P-208-PIPING UG CTG-8-R4.pdf 289497-P-208-PIPING 
UG CTG-8-R4 

 4 289497-P-208-PIPING UG 
CTG-8-R4 

For 
Construction 

289497-P-210-PIPING UG GAS COMP-
R5.pdf 

289497-P-210-PIPING 
UG GAS COMP-R5 

 5 289497-P-210-PIPING UG 
GAS COMP-R5 

For 
Construction 

289497-P-216-PIPING UG DEMIN-RW 
AREA-R6.pdf 

289497-P-216-PIPING 
UG DEMIN-RW AREA-
R6 

 6 289497-P-216-PIPING UG 
DEMIN-RW AREA-R6 

For 
Construction 

289497-P-218-Piping Underground Part 
Plan Area Gas Metering Septic-R3.pdf 

289497-P-218-Piping 
Underground Part 
Plan Area Gas 
Metering Septic-R3 

 3 289497-P-218-Piping 
Underground Part Plan 
Area Gas Metering Septic-
R3 

For 
Construction 

289497-P-219-Piping Underground Part 
Plan Area Potable Water Pump-Rev1.pdf 

289497-P-219-Piping 
Underground Part 
Plan Area Potable 
Water Pump-Rev1 

 1 289497-P-219-Piping 
Underground Part Plan 
Area Potable Water Pump-
Rev1 

For 
Construction 

289497-P-220-Piping Underground Part 
Plan Area Potable Water Pump-Rev1.pdf 

289497-P-220-Piping 
Underground Part 
Plan Area Potable 
Water Pump-Rev1 

 1 289497-P-220-Piping 
Underground Part Plan 
Area Potable Water Pump-
Rev1 

For 
Construction 

289497-P-221-Piping Underground Part 
Plan Area Potable Water Pump-Rev1.pdf 

289497-P-221-Piping 
Underground Part 
Plan Area Potable 
Water Pump-Rev1 

 1 289497-P-221-Piping 
Underground Part Plan 
Area Potable Water Pump-
Rev1 

For 
Construction 

289497-P-222-Piping Underground Fire 
Protection Part Plan Area CTG Units 1 2 & 
3-Rev1.pdf 

289497-P-222-Piping 
Underground Fire 
Protection Part Plan 
Area CTG Units 1 2 & 
3-Rev1 

 1 289497-P-222-Piping 
Underground Fire 
Protection Part Plan Area 
CTG Units 1 2 & 3-Rev1 

For 
Construction 

289497-P-224-Piping Underground Fire 
Protection Part Plan Area CTG Units 7 & 
8-Rev1.pdf 

289497-P-224-Piping 
Underground Fire 
Protection Part Plan 
Area CTG Units 7 & 8-
Rev1 

 1 289497-P-224-Piping 
Underground Fire 
Protection Part Plan Area 
CTG Units 7 & 8-Rev1 

For 
Construction 

289497-P-227-UNDERGROUND PIPE 
SECTIONS-RB.pdf 

289497-P-227-
UNDERGROUND PIPE 
SECTIONS-RB 

 B 289497-P-227-
UNDERGROUND PIPE 
SECTIONS-RB 

For 
Construction 

289497-P-228-UNDERGROUND PIPE 
SECTIONS-RB.pdf 

289497-P-228-
UNDERGROUND PIPE 
SECTIONS-RB 

 B 289497-P-228-
UNDERGROUND PIPE 
SECTIONS-RB 

For 
Construction 
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289497-P-229-UNDERGROUND PIPE 
SECTIONS-RB.pdf 

289497-P-229-
UNDERGROUND PIPE 
SECTIONS-RB 

 B 289497-P-229-
UNDERGROUND PIPE 
SECTIONS-RB 

For 
Construction 

289497-P-230-UNDERGROUND PIPE 
SECTIONS-RB.pdf 

289497-P-230-
UNDERGROUND PIPE 
SECTIONS-RB 

 B 289497-P-230-
UNDERGROUND PIPE 
SECTIONS-RB 

For 
Construction 

289497-P-234-UNDERGROUND PIPE 
SECTIONS-RB.pdf 

289497-P-234-
UNDERGROUND PIPE 
SECTIONS-RB 

 B 289497-P-234-
UNDERGROUND PIPE 
SECTIONS-RB 

For 
Construction 

289497-P-204-PIPING UG CTG-4-R4.pdf 289497-P-204-PIPING 
UG CTG-4-R4 

 4 289497-P-204-PIPING UG 
CTG-4-R4 

For 
Construction 

289497-P-212-PIPING UG ADMIN-R6.pdf 289497-P-212-PIPING 
UG ADMIN-R6 

 6 289497-P-212-PIPING UG 
ADMIN-R6 

For 
Construction 

289497-P-213-PIPING UG ZLD AREA-
R6.pdf 

289497-P-213-PIPING 
UG ZLD AREA-R6 

 6 289497-P-213-PIPING UG 
ZLD AREA-R6 

For 
Construction 

289497-P-223-Piping Underground Fire 
Protection Part Plan Area CTG Units 4 5 & 
6-Rev1.pdf 

289497-P-223-Piping 
Underground Fire 
Protection Part Plan 
Area CTG Units 4 5 & 
6-Rev1 

 1 289497-P-223-Piping 
Underground Fire 
Protection Part Plan Area 
CTG Units 4 5 & 6-Rev1 

For 
Construction 

289497-P-226-Piping Underground Part 
Plan Area Gas Metering Septic-R1.pdf 

289497-P-226-Piping 
Underground Part 
Plan Area Gas 
Metering Septic-R1 

 1 289497-P-226-Piping 
Underground Part Plan 
Area Gas Metering Septic-
R1 

For 
Construction 

289497-P-225-PIP1NG UG RW WELL-
R1.pdf 

289497-P-225-PIP1NG 
UG RW WELL-R1 

 1 289497-P-225-PIP1NG UG 
RW WELL-R1 

For 
Construction 

289497-P-232-UNDERGROUND PIPE 
SECTIONS-RB.pdf 

289497-P-232-
UNDERGROUND PIPE 
SECTIONS-RB 

 B 289497-P-232-
UNDERGROUND PIPE 
SECTIONS-RB 

For 
Construction 

289497-P-201-PIPING UG CTG-1-R4.pdf 289497-P-201-PIPING 
UG CTG-1-R4 

 4 289497-P-201-PIPING UG 
CTG-1-R4 

For 
Construction 

289497-P-203-PIPING UG CTG-3-R4.pdf 289497-P-203-PIPING 
UG CTG-3-R4 

 4 289497-P-203-PIPING UG 
CTG-3-R4 

For 
Construction 

289497-P-209-PIPING UG AMMONIA 
AREA-R3.pdf 

289497-P-209-PIPING 
UG AMMONIA AREA-
R3 

 3 289497-P-209-PIPING UG 
AMMONIA AREA-R3 

For 
Construction 

289497-P-231-UNDERGROUND PIPE 
SECTIONS-RB.pdf 

289497-P-231-
UNDERGROUND PIPE 
SECTIONS-RB 

 B 289497-P-231-
UNDERGROUND PIPE 
SECTIONS-RB 

For 
Construction 

289497-P-233-UNDERGROUND PIPE 
SECTIONS-RB.pdf 

289497-P-233-
UNDERGROUND PIPE 
SECTIONS-RB 

 B 289497-P-233-
UNDERGROUND PIPE 
SECTIONS-RB.pdf 

For 
Construction 

289497-P-206-PIPING UG CTG-6-R4.pdf 289497-P-206-PIPING 
UG CTG-6-R4 

 4 289497-P-206-PIPING UG 
CTG-6-R4 

For 
Construction 

289497-P-207-PIPING UG CTG-7-R4.pdf 289497-P-207-PIPING 
UG CTG-7-R4 

 4 289497-P-207-PIPING UG 
CTG-7-R4 

For 
Construction 

289497-P-215-PIPING UG DEMIN TANKS-
R5.pdf 

289497-P-215-PIPING 
UG DEMIN TANKS-R5 

 5 289497-P-215-PIPING UG 
DEMIN TANKS-R5 

For 
Construction 
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289497-CSA-SP-13125 - Operations and 
Warehouse Building Specification - 
Rev0.pdf 

289497-CSA-SP-
13125 - Operations 
and Warehouse 
Building Specification 
- Rev0 - 0 

289497-CSA-SP-13125 - 
Operations and Warehouse 
Building Specification - Rev0 Conformed 
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Sentinel-0445-MM-I&C-Control System.Instrument Index.I_O List.Soft Point List.doc 
ATTENTION: DATE: ACTION DATE: 

See Distribution List 10/25/11 N/A 
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289497-D-18085-REV B CONTROL 
SYSTEM ARCHITECTURE.pdf 

289497-D-18085-
REV B CONTROL 
SYSTEM 
ARCHITECTURE.pdf  B 

289497-D-18085-REV B 
CONTROL SYSTEM 
ARCHITECTURE.pdf For Review 

289497-I-SP-18001 Instrument 
Index-RB.pdf 

289497-I-SP-18001 
Instrument Index-
RB.pdf  B 

289497-I-SP-18001 
Instrument Index-RB.pdf 

 
For Review 

289497-I-SP-18050 I_O List-RB.pdf 
289497-I-SP-18050 
I_O List-RB.pdf  B 

289497-I-SP-18050 I_O List-
RB.pdf 

 
For Review 

289497-I-SP-18051 Soft Point List-
RB.pdf 

289497-I-SP-18051 
Soft Point List-
RB.pdf  B 

289497-I-SP-18051 Soft 
Point List-RB.pdf 

 
For Review 
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Sentinel-0454-MM-M-Specialties List.doc 

ATTENTION: DATE: ACTION DATE: 

See Distribution List 10/26/2011 N/A 

SHIP TO:  
PROJECT:  CPV Sentinel Project 
 
DESCRIPTION:  Mechanical Specialties List 

Gemma Power Systems 
2461 Main Street 
Glastonbury, CT 06033 

 
SHIPPING METHOD:   NEXT BUSINESS MORNING  ♦   NEXT BUSINESS DAY  ♦   2ND DAY  ♦   GROUND  ♦   USPS EXPRESS  ♦  

 USPS  ♦   FTP TRANSFER  ♦   EMAIL  ♦   OTHER:                                    

 
Issuing Engineer: Jim Walsh 
 
Project Engineering Manager:  Val Madden 
 
Quantity of Sets Sent to Primary Destination:  Issued electronically  
 
 
SEE ATTACHED LIST OF TRANSMITTED DRAWINGS AND DOCUMENTS 
 
Please mark VOID or destroy all previous versions of the documents issued as Mott MacDonald Deliverables unless the 
documents are a partial substitution into a larger package as defined in Special Notes or Actions.  Mott MacDonald’s 
deliverables which have an APPROVED status are considered released for all of the above stated purposes. 
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VENDOR DRAWING REVIEW: MOTT MACDONALD DELIVERABLES SUBMITTAL: 
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 Issued for Information Only 
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Electronic File Name Document Number Sht Rev Title Status 
289497-15566-Piping Specialties List Rev 
C.pdf 

289497-15566-Piping 
Specialties List Rev C 

 
C 

289497-15566-Piping 
Specialties List Rev C 

For 
Construction  
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Sentinel-0455-MM-M-Deep Well Drilling and Systems.doc 

ATTENTION: DATE: ACTION DATE: 

See Distribution List 10/26/2011 N/A 

SHIP TO:  
PROJECT:  CPV Sentinel Project 
 
DESCRIPTION:  Mechanical Specialties List 

Gemma Power Systems 
2461 Main Street 
Glastonbury, CT 06033 

 
SHIPPING METHOD:   NEXT BUSINESS MORNING  ♦   NEXT BUSINESS DAY  ♦   2ND DAY  ♦   GROUND  ♦   USPS EXPRESS  ♦  

 USPS  ♦   FTP TRANSFER  ♦   EMAIL  ♦   OTHER:                                    

 
Issuing Engineer: Jim Walsh 
 
Project Engineering Manager:  Val Madden 
 
Quantity of Sets Sent to Primary Destination:  Issued electronically  
 
 
SEE ATTACHED LIST OF TRANSMITTED DRAWINGS AND DOCUMENTS 
 
Please mark VOID or destroy all previous versions of the documents issued as Mott MacDonald Deliverables unless the 
documents are a partial substitution into a larger package as defined in Special Notes or Actions.  Mott MacDonald’s 
deliverables which have an APPROVED status are considered released for all of the above stated purposes. 
 

FOR MM ENGINEER USE ONLY – TYPE AND PURPOSE OF TRANSMITTAL 
VENDOR DRAWING REVIEW: MOTT MACDONALD DELIVERABLES SUBMITTAL: 

 Mott MacDonald comments on vendor 
documents issued for Client Review 

 Issued for Information Only 

 Copy of vendor documents sent by Mott 
MacDonald directly to the vendor. 

 Issued for Review and Comments 

 Return of created documents submitted for 
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NA Not Approved – Not Released for Fabrication   
 

Electronic File Name Document Number Sht Rev Title Status 
289497-M-SP-15302 Deep Well Drilling 
and Systems Rev 0 

289497-M-SP-15302 
Deep Well Drilling and 
Systems Rev 0 - 0 

289497-M-SP-15302 Deep 
Well Drilling and Systems 
Rev 0 Conformed 
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Sentinel-0462-MM-M-Deep Well Drilling Systems.doc 

ATTENTION: DATE: ACTION DATE: 

See Distribution List 10/28/2011 N/A 
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PROJECT:  CPV Sentinel Project 
 
DESCRIPTION:  Mechanical Specialties List 

Gemma Power Systems 
2461 Main Street 
Glastonbury, CT 06033 

 
SHIPPING METHOD:   NEXT BUSINESS MORNING  ♦   NEXT BUSINESS DAY  ♦   2ND DAY  ♦   GROUND  ♦   USPS EXPRESS  ♦  

 USPS  ♦   FTP TRANSFER  ♦   EMAIL  ♦   OTHER:                                    

 
Issuing Engineer: Jim Walsh 
 
Project Engineering Manager:  Val Madden 
 
Quantity of Sets Sent to Primary Destination:  Issued electronically  
 
 
SEE ATTACHED LIST OF TRANSMITTED DRAWINGS AND DOCUMENTS 
 
Please mark VOID or destroy all previous versions of the documents issued as Mott MacDonald Deliverables unless the 
documents are a partial substitution into a larger package as defined in Special Notes or Actions.  Mott MacDonald’s 
deliverables which have an APPROVED status are considered released for all of the above stated purposes. 
 

FOR MM ENGINEER USE ONLY – TYPE AND PURPOSE OF TRANSMITTAL 
VENDOR DRAWING REVIEW: MOTT MACDONALD DELIVERABLES SUBMITTAL: 

 Mott MacDonald comments on vendor 
documents issued for Client Review 

 Issued for Information Only 

 Copy of vendor documents sent by Mott 
MacDonald directly to the vendor. 

 Issued for Review and Comments 

 Return of created documents submitted for 
Mott MacDonald review 

 Issued for Approval 

 Other:  Issued for Constructability Review 
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  Issued for Ordering Material 
  Issued for Construction 
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CF Certified – Final VV Void 
IO Information Only – No Approval Required   
NA Not Approved – Not Released for Fabrication   
 

Electronic File Name Document Number Sht Rev Title Status 
289497-M-SP-15302 Deep Well Drilling 
and Systems Rev 1.pdf 

289497-M-SP-15302 
Deep Well Drilling and 
Systems Rev 1 - 1 

289497-M-SP-15302 Deep 
Well Drilling and Systems 
Rev 1 For Review 
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Sentinel-0468-MM-CSA-Ammonia Fan And CEMS Foundation Plan.doc 
ATTENTION: DATE: ACTION DATE: 

See Distribution List October 31, 2011 N/A 

SHIP TO:  
PROJECT:  CPV Sentinel Project 
 
DESCRIPTION:  CSA Drawing 

Gemma Power Systems 
2461 Main Street 
Glastonbury, CT 06033 

 
SHIPPING METHOD:   NEXT BUSINESS MORNING  ♦   NEXT BUSINESS DAY  ♦   2ND DAY  ♦   GROUND  ♦   USPS EXPRESS  ♦  

 USPS  ♦   FTP TRANSFER  ♦   EMAIL  ♦   OTHER:                                    

 
Issuing Engineer: Mike Laffey 
 
Project Engineering Manager:  Val Madden 
 
Quantity of Sets Sent to Primary Destination:  Issued electronically  
 
 
SEE ATTACHED LIST OF TRANSMITTED DRAWINGS AND DOCUMENTS 
 
Please mark VOID or destroy all previous versions of the documents issued as Mott MacDonald Deliverables unless the 
documents are a partial substitution into a larger package as defined in Special Notes or Actions.  Mott MacDonald’s 
deliverables which have an APPROVED status are considered released for all of the above stated purposes. 
 

FOR MM ENGINEER USE ONLY – TYPE AND PURPOSE OF TRANSMITTAL 
VENDOR DRAWING REVIEW: MOTT MACDONALD DELIVERABLES SUBMITTAL: 

 Mott MacDonald comments on vendor 
documents issued for Client Review 

 Issued for Information Only 

 Copy of vendor documents sent by Mott 
MacDonald directly to the vendor. 

 Issued for Review and Comments 

 Return of created documents submitted for 
Mott MacDonald review 

 Issued for Approval 

 Other:  Issued for Constructability Review 
  Issued for Bidding Purpose 
  Issued for Ordering Material 
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  Issued for Record Purposes 
  Other:   

 
 
 
 



 400 Blue Hill Drive, Suite 100 ♦ Westwood, MA  02090   
(Tel) 781-915-0015 ♦ (Fax) 781-915-0001 
 

 

   Page 2 of 2 

Issued Document Transmittal List 
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CF Certified – Final VV Void 
IO Information Only – No Approval Required   
NA Not Approved – Not Released for Fabrication   
 

Electronic File Name Document Number Sht Rev Title Status 

289497-C-301 Ammonia - Fan - CEMS 
fdn next to SCR-RB.pdf 

289497-C-301 
Ammonia - Fan - 
CEMS fdn next to 
SCR-RB - B 

289497-C-301 Ammonia - Fan 
- CEMS fdn next to SCR-RB For Review 
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CIVIL‐1.4 CIVIL‐1.4 Report URS Approval Geotech Report 3/21/2011
GEO‐1 GEO‐1.0 Report URS Approval Geotech Report 4/26/2011
CIVIL‐1 CIVIL‐1‐1.2 Drawing Mott MacDonald Approval Existing Site Plan, Sheet 1 5/12/2011
CIVIL‐1 CIVIL‐1‐1.2 Drawing Mott MacDonald Approval Existing Site Plan, Sheet 2 5/12/2011
CIVIL‐1 CIVIL‐1‐2.1 Drawing Mott MacDonald Approval Soil and Erosion Control Plan, Sheet 1 5/12/2011
CIVIL‐1 CIVIL‐1‐2.1 Drawing Mott MacDonald Approval Soil and Erosion Control Plan, Sheet 2 5/12/2011
CIVIL‐1 CIVIL‐1‐2.1 Drawing Mott MacDonald Approval Soil and Erosion, Phase I ‐ Preliminary Construction 5/12/2011

CIVIL‐1 CIVIL‐1‐2.1 Drawing Mott MacDonald Approval Soil and Erosion, Phase Plan 5/12/2011
CIVIL‐1 CIVIL‐1‐2.1 Drawing Mott MacDonald Approval Soil and Erosion, Road Plan 5/12/2011
CIVIL‐1 CIVIL‐1‐XX Drawing Mott MacDonald Approval Soil and Erosion Control, Typical Details 5/12/2011
CIVIL‐1 CIVIL‐1‐1.2 Drawing Mott MacDonald Approval Mass Earthwork Plan 5/12/2011
CIVIL‐1 CIVIL‐1‐1.2 Drawing Mott MacDonald Approval Grading Plan 5/12/2011
CIVIL‐1 CIVIL‐1‐1.2 Drawing Mott MacDonald Approval Fire Pump Foundaton Grading 5/12/2011
CIVIL‐1 CIVIL‐1‐1.2 Drawing Mott MacDonald Approval Grading and Drainage Plan, Sheet 1 5/12/2011
CIVIL‐1 CIVIL‐1‐1.2 Drawing Mott MacDonald Approval Grading and Drainage Plan, Sheet 2 5/12/2011
CIVIL‐1 CIVIL‐1‐1.2 Drawing Mott MacDonald Approval Grading and Drainage Plan, Sheet 3 5/12/2011
CIVIL‐1 CIVIL‐1‐1.2 Drawing Mott MacDonald Approval Grading Plan ‐ Construction Parking and Laydown 5/12/2011

CIVIL‐1 CIVIL‐1‐XX Drawing Mott MacDonald Approval Site Roads 10/1/2011
CIVIL‐1 CIVIL‐1‐XX Drawing Mott MacDonald Approval Pavement Details 10/15/2011
CIVIL‐1 CIVIL‐1‐XX Drawing Mott MacDonald Approval Fence Details 10/15/2011
TRANS‐2 TRANS‐2.1 Drawings Mott MacDonald Approval Site Trailer and Parking Plan and Details 4/8/2011
TRANS‐2 TRANS‐2.1 Drawings Mott MacDonald Approval Off Site Construction Parking and Laydown Plan 4/8/2011

CIVIL‐1 CIVIL‐1 Drawings Big Horn Consulting Approval Melissa Lane Drawings 4/12/2011
CIVIL‐1 CIVIL‐1‐2.1 Report Mott MacDonald Approval SWPPP Plan 5/13/2011
CIVIL‐1 CIVIL‐1 Specification Mott MacDonald Approval Clearing and Grubbing                                       6/15/2011
CIVIL‐1 CIVIL‐1 Specification Mott MacDonald Approval Erosion / Sediment Control                           6/15/2011
CIVIL‐1 CIVIL‐1 Specification Mott MacDonald Approval Excavation &  Back Fill                                  5/2/2011
CIVIL‐1 CIVIL‐1 Specification Mott MacDonald Approval Chain Link Fencing 9/15/2011
CIVIL‐1 CIVIL‐1‐XX Specification Mott MacDonald Approval Asphalt Paving 9/15/2011
CIVIL‐1 CIVIL‐1‐XX Specification Mott MacDonald Approval Septic System Performance Specification 11/1/2011
CIVIL‐1 CIVIL‐1‐XX Specification Mott MacDonald Approval Field Painting 1/1/2012
CIVIL‐1 CIVIL‐1‐3.0 Report Mott MacDonald Approval Hydrology Report 5/5/2011
GEN‐1 GEN‐1‐1.0 Drawings Mott MacDonald Approval Power Duct Profile‐Road 5/13/2011
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CEC Cond Submittal Number Document Type Source Submittal Purpose Description Submittal Date
STRUC‐1 STRUC‐1‐1.0 PC1 Calculation Mott MacDonald Approval Lateral Force Procedure 4/1/2011
STRUC‐1 STRUC‐1‐1.0 PC2 Calculation Mott MacDonald Approval Lateral Force Procedure 4/29/2011
STRUC‐1 STRUC‐1‐2.0 Technical Specifications Mott MacDonald Approval Cast‐in‐Place Concrete                                                     4/29/2011
STRUC‐1 STRUC‐1‐2.0 Drawing Mott MacDonald Approval Concrete General Notes                                                   4/29/2011
STRUC‐1 STRUC‐1‐2.0 PC1 Drawing, Calculations Mott MacDonald Approval Fire Pump Enclosure Foundation                                   4/1/2011
STRUC‐1 STRUC‐1‐2.0 PC2 Drawing, Calculations Mott MacDonald Approval Fire Pump Enclosure Foundation                                   4/29/2011
STRUC‐1 STRUC‐1 Drawing Mott MacDonald Reference Foundation Location Plan                                                6/15/2011
STRUC‐1 STRUC‐1‐10 Drawing, Calculations Mott MacDonald Approval Combustion Turbine Generator/Air Inlet Fndns 7/29/2011
STRUC‐1 STRUC‐1‐15 Drawing, Calculations Vendor Approval GE CTG & Air Inlet Structures              7/29/2011
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval CTG Auxiliaries and PCM Foundations 8/26/2011
STRUC‐1 STRUC‐1‐9 Drawing, Calculations Mott MacDonald Approval SCR/Exhaust Stack Foundation                                       7/29/2011
STRUC‐1 STRUC‐1‐3 Drawing, Calculations Vendor Approval SCR/Exhaust Stack Structure 7/29/2011
STRUC‐1 STRUC‐1‐14 Drawing, Calculations Mott MacDonald Approval Cooling Tower Foundation                                              8/16/2011
STRUC‐1 STRUC‐1‐11 Drawing, Calculations Mott MacDonald Approval Raw Water/Fire Water Tank Foundation 8/5/2011
STRUC‐1 STRUC‐1‐4 Vendor Drawings, 

Calculations
Vendor Approval Raw Water/Fire Water Tank Structure 8/3/2011

STRUC‐1 STRUC‐1‐12 Drawing, Calculations Mott MacDonald Approval Demin Water Tank Foundations 8/5/2011
STRUC‐1 STRUC‐1‐6,7 Vendor Drawings, 

Calculations
Vendor Approval Demin Water Tank Structure 8/3/2011

STRUC‐1 STRUC‐1‐13 Drawing, Calculations Mott MacDonald Approval Wastewater Tank Foundation 8/5/2011
STRUC‐1 STRUC‐1‐5 Vendor Drawings, 

Calculations
Vendor Approval Wastewater Tank Structure 8/3/2011

STRUC‐1 STRUC‐1‐XX Drawing, Calculations Vendor Approval Water Treatment Trailers [bracing/anchorage] 8/3/2011

STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval Gas Compressor Foundations                                         11/18/2011
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Vendor Approval Gas Compressor                                                                11/18/2011
STRUC‐1 STRUC‐1‐8.0 Drawing, Calculations Mott MacDonald Approval GSU Transformer Foundations                                       7/28/2011
STRUC‐1 STRUC‐1‐16 Drawing, Calculations Mott MacDonald Approval Station Service Transformer Foundations                    9/9/2011
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval Miscellaneous Pump Foundations,                                1/6/2012
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval ZLD System Foundation                                                   11/18/2011
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval Miscellaneous Sump Foundations                                 1/13/2012
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval Admin/Warehouse Building Foundations                     12/15/2011
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval Unit Control/Electric Room Foundations                      11/18/2011
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval CEMS Enclosure Foundations                                         12/2/2011
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval Switchyard Building Foundations                                   12/1/2011
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval Ammonia Unloading and Storage Tank Foundations 1/28/2012

STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval Miscellaneous Equipment and Sump Foundations 1/1/2012

STRUC‐1 STRUC‐1‐XX Drawing, Calculations Mott MacDonald Approval Septic Tank Foundation 3/1/2012
STRUC‐1 STRUC‐1‐XX Drawing, Calculations Vendor Approval Septic Tank Structure 3/1/2012
STRUC‐1 STRUC‐1‐XX Technical Specifications Mott MacDonald Approval Structural Steel                                                                  1/1/2012
STRUC‐1 STRUC‐1‐XX Drawing Mott MacDonald Approval Steel General Notes 1/1/2012
STRUC‐1 STRUC‐1‐XX Drawing Mott MacDonald Approval Stair Plan Sections and Details 1/1/2012
STRUC‐1 STRUC‐1‐XX Drawing Mott MacDonald Approval Ladder Details 1/1/2012
STRUC‐1 STRUC‐1‐XX Drawing Mott MacDonald Approval Misc Framing details 1/1/2012
STRUC‐1 STRUC‐1‐XX Technical Specifications Mott MacDonald Approval Pre‐Engineered Control/Warehouse Building 11/1/2011
STRUC‐1 STRUC‐1‐XX Drawing Mott MacDonald Approval Architectural General Notes 12/16/2011
STRUC‐1 STRUC‐1‐XX Drawing Mott MacDonald Approval Admin/Warehouse Plans, Sections and Details 12/16/2011

STRUC‐1 STRUC‐1‐XX Vendor Drawings, 
Calculations

Vendor Approval Admin/Warehouse Plans, Sections and Details 12/16/2011

STRUC‐1 STRUC‐1‐XX Drawing Vendor Approval Switchgear Building, Plans, Sections and Details 12/15/2011

STRUC‐1 STRUC‐1‐XX Vendor Drawings, 
Calculations

Vendor Approval Switchgear Building, Plans, Sections and Details 12/1/2011

STRUC‐1 STRUC‐1‐XX Technical Specifications Mott MacDonald Approval Structural Data for Mechanical and Electrical 
Equipment

9/9/2011

STRUC‐1 STRUC‐1‐XX Technical Specifications Mott MacDonald Approval Septic System Performance Specification 12/16/2011
STRUC‐1 STRUC‐1‐XX Technical Specifications Mott MacDonald Approval Field Painting 1/1/2012
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CEC Cond CBO Submittal Number Document Type Source Submittal Purpose Description Submittal Date
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Approval General Arrangement Plan & Legend 07/10/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference General Arrangement ‐ Overall CTG Unit Typical 07/10/11

MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Equipment Location Plan 07/15/11
MECH‐1 MECH‐1‐XX Drawings Mott MacDonald Reference Equipment Location Part Plan‐ Area CTG 01 ‐08 07/15/11

MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Equipment Location Plan Ammonia Tank Area 10/21/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Eq. Loc. Part Plan ‐ Area Fuel Gas Compressors 1 10/21/11

MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Eq. Loc. Part Plan ‐ Area Fuel Gas Compressors 2 10/21/11

MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Eq. Loc. Part Plan ‐ Area Admin/Warehouse 10/21/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Eq. Loc. Part Plan ‐ Area Zero Discharge System 10/21/11

MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Eq. Loc. Part Plan ‐ Area Waste Water Storage Tank 10/21/11

MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Eq. Loc. Part Plan ‐ Area Demineralized Water 
Tanks

10/21/11

MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Eq. Loc. Part Plan ‐ Area Demineralizer Trailers 10/21/11

MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Eq. Loc. Part Plan ‐ Area Raw Water Storage  10/21/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Eq. Loc. Part Plan ‐ Area Fuel Gas Metering Station 12/01/11

MECH‐1 MECH‐1‐1.0 Drawings Mott MacDonald Approval Underground Piping Plans ‐  08/12/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Approval Composite Piping Plans  02/01/12
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information CTG Exhaust System SCR 08/26/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Zero Discharge System 11/01/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Fire Pump (Packaged Unit) & Building 08/19/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Field Erected Tanks – , Raw Water, Demin 

Water,etc 
08/12/11

MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Fuel Gas Compressors 09/14/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information CTG Unit Cooling Tower 10/21/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Well Water Pumps 11/18/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Ammonia Storage Tank 11/01/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Gas Turbine Water Wash Drains Tank 10/21/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Piping Spec   (includes all pipe classes) 08/12/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Piping Line List 08/12/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Buried Polyethylene Plastic Piping (Fire Protection) 09/09/11

MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Secondary Containment Piping (PermaPipe) 08/12/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Fuel Gas Filter/Separator  11/01/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Air Comp. Skid, Receiver, & Dryer  09/14/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Cooling tower chem feed systems 11/01/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Equipment list 12/16/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Cast and Forged Steel Valves 11/01/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Small Bore Valves  11/01/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Large Butterfly and Wafer Check Valves 11/01/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Insulation  01/01/12
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Wastewater Sump Pumps 12/02/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Demin Water Pumps 11/18/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Ammonia unloading and forwarding pumps 11/18/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Misc Centrifugal Pumps 11/18/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Oil / Water Separator  11/01/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Fuel Gas drains tank 11/18/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Miscellaneous Piping Specialties 12/16/11
MECH‐1 MECH‐1 Technical Specification Mott MacDonald Information Pipe Hangers  02/01/12
MECH‐1 MECH‐1‐XX Drawings, Calculation, 

Specification
Mott MacDonald/Vendor Approval Fuel Gas System ‐Pressure Drop/Line Sizing 

Calculations; P&ID; Orthographics, Isometrics, Pipe 
Support Drawings, Pipe Support Calculations, 
Supporting Vendor Documents

12/02/11

MECH‐1 MECH‐1‐XX Drawings, Calculation, 
Specification

Vendor Approval Sanitary Drains‐ Pressure Drop/Line Sizing 
Calculations; P&ID; Orthographics, Isometrics, Pipe 
Support Drawings, Pipe Support Calculations, 
Supporting Vendor Documents.

01/01/12

MECH‐1 MECH‐1‐XX Drawings, Calculation, 
Specification

Mott MacDonald/Vendor Approval Wastewater ‐Pressure Drop/Line Sizing 
Calculations; P&ID; Orthographics, Isometrics, Pipe 
Support Drawings, Pipe Support Calculations, 
Supporting Vendor Documents. 

01/01/12

MECH‐1 MECH‐1‐XX Drawings, Calculation, 
Specification

Mott MacDonald/Vendor Approval Fire Protection System ‐Pressure Drop/Line Sizing 
Calculations; P&ID; Orthographics, Zone Drawings, 
Isometrics, Pipe Support Drawings, Underground 
Composites, Supporting Vendor Docuements.

01/01/12

MECH‐1 MECH‐1‐XX Drawings, Calculation, 
Specification

Mott MacDonald/Vendor Approval Other Systems to be reviewed per CBO direction. TBD
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MECH‐1 MECH‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval CT Equipment 01/01/12

MECH‐1 MECH‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Fuel Gas Compressors 03/01/12

MECH‐1 MECH‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Compressed Air Receiver 03/01/12

MECH‐1 MECH‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Field Erected Tanks 01/01/12

MECH‐1 MECH‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Pre‐Engineered Buildings 11/01/11

MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference P&ID LMS100 Sheets 1, 2, 3 08/12/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference P&ID Compressed Air system 08/12/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference P&ID Ammonia System 08/12/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference P&ID Well & Raw  Water System 08/12/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference P&ID Service and Potable  Water Systems 08/12/11
MECH‐1 MECH‐1‐XX Drawing Mott MacDonald Reference Water Balance Diagram 10/21/11
MECH‐2 MECH‐2‐XX Certifications, Reports Vendor Approval Aqueous Ammonia Tank 01/15/12
MECH‐2 MECH‐2‐XX Certifications, Reports Vendor Approval Shop Fabricated tanks 11/15/11
MECH‐2 MECH‐2‐XX Certifications, Reports Vendor Approval Compressed Air Receiver 12/16/11
MECH‐3 MECH‐3‐XX Vendor Drawings, Vendor 

Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Pre‐Engineered Buildings ‐ HVAC 12/15/11

5



CEC Cond CBO Submittal Number Document Type Source Submittal Purpose Description Submittal Date
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Reference Electrical Symbols And Legend 6/15/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Overall Plant Power One Line Diagram 9/16/2011
ELEC‐1 ELEC‐1‐XX Drawings Vendor ‐ GE Approval One Line  Generator Protection And Metering 11/1/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 4160 V Swgr 10/21/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 4160 V MCC 10/21/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 480 V Load Center Unit 1 (sheet 

1)
1/1/2012

ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 480 V Load Center Unit 2‐8 10/21/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 480 V BOP swgr 1/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 480 V MCC  Unit 1 (sheet 1) 3/15/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 480 V MCC Unit 2‐8 3/15/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 480 V Distribution Board 

schedules
3/15/2012

ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 480 V MCC Bop 1/15/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval One Line Diagram 480 V MCC water treatment 1/15/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Dc One Line Diagram 11/15/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Vital Ac One Line Diagram 12/1/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Refernce Power Panel schedules  4/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Grounding Details 1/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Grounding Plans Sh 1‐13 1/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Area Classification Plan Sh 1‐4 2/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Reference General Site  Plan ‐ Sh1‐4 2/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Reference Power Block Part Plan Sh1‐8 2/15/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Generator Leads Open Aluminum Bus 11/1/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval CEMs Electrical Plan 11/1/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Non‐Seg Bus Duct 10/1/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval General Site Lighting Plan & Details 4/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval General Site Lighting Plan Sh 1‐5 4/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Lighting ‐ Ctg Areas Task Lighting ‐ Sh 1‐ 8 5/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Lighting   Misc Areas ‐ Sh 1‐12 5/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Underground Raceway Plans Sh 1‐12 9/1/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Power Block Underground Raceway Plan Sh1 ‐8 10/1/2011

ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Underground Raceway Details Sh 1‐16 10/1/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval  Above Ground Power Block Raceway Plans 3/15/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval  Above Ground Raceway Plan Area 2 3/15/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval  Above Ground BOP Raceway Plan Areas 4/1/2012
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Schematic / Wiring Diagrams 480V Mcc Starter 

Typ1, 2, 3 4
2/17/2012

ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Schematic / Wiring Diagrams 480V Swgr Breaker 
Typical

2/17/2012

ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Schematic / Wiring Diagrams 4160 Starter Typical 2/17/2012

ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Schematic / Wiring Diagrams 4160 Breaker Typical 11/18/2011

ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Wiring Diagrams  CTG1/ Interfaces Typical 11/18/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Wiring Diagrams  CTG 1‐8/ Interfaces Table 12/15/2011
ELEC‐1 ELEC‐1‐XX Drawings Mott MacDonald Approval Connection Diagrams Sh 1‐32 12/15/2011
ELEC‐1 ELEC‐1‐XX List Mott MacDonald Reference Cable / Conduit Schedule 5/1/2012
ELEC‐1 ELEC‐1‐XX List Mott MacDonald Reference Electrical Equipment List 12/15/2011
ELEC‐1 ELEC‐1‐XX List Mott MacDonald Reference Motor & Load Schedule 12/15/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Main Generator Stepup Transformer Spec 9/15/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Station Service transformers 220kv‐4.16 kv 9/15/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 4160 V   Swgr  Spec 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 4160 V    Mcc Spec 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Pad Mounted Transformers 10/28/2011

ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 480 V  Substation/SWGR BOP & U AUX 12/1/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 480V Mcc Spec 12/1/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Generator Leads Open Aluminum Bus 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information  4 KV Non‐Seg Bus 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Dc Battery  & Charger  Spec 12/15/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 120 Vac Ups Spec 12/1/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Substation Testing & Commissioning 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Revenue Meters 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Relay and Protection Panels 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 125 V DC Station Batteries 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 220 kV Switchyard 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 220 kV Power Circuit Breaker 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 220 kV Disconnect Switches 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Surge Arrestors 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information CCVT  10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information PTs 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Combined Instrument Transformers 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Yard Lighting 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information SCADA 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information 4 Kv Motor Spec 6/15/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Low Voltage Motors (600 V And Below) 6/15/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Cathodic Protection (Performance Spec.) 12/2/2011

GEN‐2 SUBMITTAL REV 8

ELECTRICAL DESIGN SUBMITTALS
DATE: 11‐2‐2011
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GEN‐2 SUBMITTAL REV 8

ELECTRICAL DESIGN SUBMITTALS
DATE: 11‐2‐2011

ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Small Distribution Transformers 2/1/2012
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Elec. Req. For Packaged Mec. Systems 10/28/2011
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Lightning Protection Systems (Performance Spec) 5/1/2012

ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Manholes & Ductbank 2/1/2012
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information Grounding & Bonding  2/1/2012
ELEC‐1 ELEC‐1 Technical Specification Mott MacDonald Information  Electrical Construction Methods 2/1/2012
ELEC‐1 ELEC‐1‐XX Vendor Drawings, Vendor 

Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Generator Step‐up Transformer 11/18/2011

ELEC‐1 ELEC‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Station Service transformers 220kv‐4.16 kv 12/15/2011

ELEC‐1 ELEC‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval 4160 V Switchgear 12/15/2011

ELEC‐1 ELEC‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval 480 V Motor Control Center 12/15/2011

ELEC‐1 ELEC‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Generator Leads Open Aluminum Bus 1/16/2012

ELEC‐1 ELEC‐1‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval  4 KV Non‐Seg Bus 1/16/2012

ELEC‐1 ELEC‐1‐XX Drawings, Calculation, 
Specification

Vendor Approval GE Electrical Equipment 12/2/2011

ELEC‐1 ELEC‐1‐XX Drawings, Calculation, 
Specification

Mott MacDonald/Vendor Approval Other Systems to be reviewed per CBO direction. TBD

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval DC One Line Diagram 12/2/2011

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Switchyard Revenue Metering Diagram 12/1/2011

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Ac Station Service One Line Diagram 12/15/2011

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Switchyard Layout 1/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Switchyard Sections 1/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Switchyard Control Building Plans & Details  2/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval  Transmission Line Interface 2/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Switchyard Relaying and Metering Control Panels 4/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Revenue Metering Panel 3/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Switchyard Above Ground Raceway Plan 4/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval SWYD Underground Raceway Plan‐ Plant 4/11/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval SWYD Underground Raceway Plan‐ UTL 4/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval SWYD Underground Raceway Details‐Plant 4/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval SWYD Underground Raceway Details‐UTL 4/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Switchyard Relay & Metering Legend 9/1/2011

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Line Differential Relay Elementary Diagram 2/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Lock‐Out & Breaker Failure Relay Elementary 
Diagram

1/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval  Utility Line Three‐Line Metering & Relaying 
Diagram

2/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval  Unit  Three‐Line Metering & Relaying Diagram 
Typical

2/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Station Service Three‐Line Metering & Relaying 
Diagram

1/1/2012

220KV SWITCHYARD
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ELECTRICAL DESIGN SUBMITTALS
DATE: 11‐2‐2011

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval  Unit #2‐8  Three‐Line Metering & Relaying 
Diagram 

2/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval 220 kV Generator Breaker Close Elementary 
Diagram

2/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval 220 kV Generator Breaker Trip #1 Elementary 
Diagram

2/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval 220 kV Generator Breaker Trip #2 Elementary 
Diagram

3/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval 220 kV Breaker 9001 Close Elementary Diagram 4/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval 220 kV Breaker 9001 Trip Elementary Diagram 4/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval 220  kV Generator 1 Breaker Wiring Diagram 
Typical

6/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval 220  kV Station Service Breaker Wiring Diagram 
Typical For 1 & 2

6/1/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Relay & Control Panel Wiring Diagram 7/15/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Metering Panel Wiring Diagram 8/15/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Communication Panel Wiring Diagram 8/15/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Utility Aux Metering Cabinet Wiring Diagram 8/15/2012

TSE‐4 TSE‐4‐XX Drawings Mott MacDonald/Vendor Approval Switchyard Communication Cable Wiring Diagrams  10/1/2012

TSE‐4 TSE‐4‐XX List Mott MacDonald/Vendor Approval SCADA I/O List 10/15/2012

TSE‐4 TSE‐4‐XX List Mott MacDonald/Vendor Approval Cable & Raceway Schedule ‐ 11/1/2012

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval High Voltage SF6 220 kV Circuit Breaker 10/21/2011

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval 220 kV  Substation Design 12/1/2011

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval SCADA DesignAnd Programing 2/1/2012

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Relay And Control Panels 2/1/2012

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Revenue Metering Equipment- Switchyard 2/1/2012

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval DC System (Battery Sizing & Spec) 2/1/2012

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval 20 kV Disconnect Switches 3/15/2012

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval CCVT Specification 2/1/2012

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval PT, CT Specification 10/28/2011

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Revenue metering CT/PT combo unit 10/28/2011

TSE‐4 TSE‐4‐XX Vendor Drawings, Vendor 
Code Certs, Specifications, 
Vendor Calculations

Vendor Approval Surge Arrestors 10/28/2011

Switchyard Equipment
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DATE: 11‐2‐2011

ELEC‐1 ELEC‐1‐XX Studies, Calculations Mott MacDonald Approval Short Circuit Study (Plant) 11/15/2011
TSE‐4 TSE‐4‐XX Studies, Calculations Vendor Approval Short Circuit Study (Switchyard) 1/16/2012
ELEC‐1 ELEC‐1‐XX Studies, Calculations Mott MacDonald Approval Grounding Calculations (Plant) 10/28/2011
TSE‐4 TSE‐4‐XX Studies, Calculations Vendor Approval Grounding Calculations (Switchyard) 10/28/2011
ELEC‐1 ELEC‐1‐XX Studies, Calculations Mott MacDonald Approval Plant Relay Settings & Protection Coordination 8/1/2012

TSE‐4 TSE‐4‐XX Studies, Calculations Mott MacDonald/Vendor Approval Switchyard  Relay Settings & Protection 
Coordination

8/15/2012

ELEC‐1 ELEC‐1‐XX Studies, Calculations Mott MacDonald/Vendor Approval Generator Protection Relay Settings ( By GE) & 
Protection Coordination

8/1/2012

ELEC‐1 ELEC‐1‐XX Studies, Calculations Mott MacDonald Approval Cable Ampacity & Derating Calculations 12/1/2011
ELEC‐1 ELEC‐1‐XX Studies, Calculations Mott MacDonald Approval Arc Flash Study 9/1/2012
TSE‐4 TSE‐4‐XX Studies, Calculations Vendor Approval Lightning Study 2/1/2012
ELEC‐1 ELEC‐1‐XX Studies, Calculations Mott MacDonald Approval Lighting Calculations (Plant) 2/1/2012
TSE‐4 TSE‐4‐XX Studies, Calculations Vendor Approval Lighting Calculations (Switchyard) 3/1/2012

Electrical Calculations & Studies
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GEN‐2 SUBMITTAL REV 8
DATE: 11‐2‐2011

Drawing Number Description Number of Drawings
Y-001 Title Sheet 1
Y-100 Existing Site Plan, Sheet 1 1
Y-101 Existing Site Plan, Sheet 2 1
Y-110 Site Plan 1
Y-120 Soil and Erosion Control Plan, Sheet 1 1
Y-121 Soil and Erosion Control Plan, Sheet 2 1
Y-122 Soil and Erosion, Phase I - Plan -  Preliminary 

Construction
1

Y-123 Soil and Erosion, Phase 2 -  Plan 1
Y-124 Soil and Erosion, Road Plan 1
Y-125 Soil and Erosion Control, Typical Details - Sheet 1 1
Y-126 Soil and Erosion Control, Typical Details - Sheet 2 1
Y-127 Soil and Erosion Control, Typical Details - Sheet 3 1
Y-130 Mass Earthwork Plan 1
Y-131 Mass Earthwork Sections 1
Y-140 Grading Plan - Key Plan 1
Y-141 Fire Pump Foundaton Grading 1
Y-142 Grading Plan - South 1
Y-143 Grading Plan - Center 1
Y-144 Grading Plan - North 1
Y-145 Grading Plan - Parcel 3 (South East) 1
Y-150 Grading Plan - Construction Parking and Laydown 1
Y-160 Site Roads 1
Y-165 Pavement Details 1
Y-170 Fence Details 1
Y-200 Site Trailer and Parking Plan 1
Y-201 Off Site Construction Parking and Laydown Plan 1
Y-202 Site trailer Deck, Landing, and Ramp Details 1
Y-203 Power Duct Profile 1
Y-204 Plan-Construction Services Roadway 1
C-001 Concrete General Notes                                                     1
C-010 Fire Pumphouse Foundation Plan & Details                       1
C-100 Foundation Location Plan                                                   2

C-200
Combustion Turbine Generator Fnd. Plan Sections and 
Details            5

C-203 Intercooler and Cooling Water Pump Foundation 1
C-205 Fuel Gas filter Foundation 1
C-300 SCR Foundation Sections and Details                               3
C-301 Ammonia Flow Control Unit Skid Foundation 1
C-400 Cooling Tower Fdns, Sections and Details                         3
C-410 Cooling Tower Chem Feed Skid Foundation

Civil/Structural/Architectural Drawings
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GEN‐2 SUBMITTAL REV 8
DATE: 11‐2‐2011

Drawing Number Description Number of Drawings

Civil/Structural/Architectural Drawings

C-500 Tank Foundations drawings                                               4

C-504 Demineralized Water Forwarding Pump Skid Foundation 1
C-505 Wastewater Forwarding Pump Skid Foundation 1
C-550 Gas Compressor Foundations                                            2
C-555 Gas Filter Separator 
C-600 GSU Transformer Foundations                                          2
C-602 Station Service Transformer Foundations                          2
C-604 Auxiliary Transformer Foundations 1
C-605 Open Tube Bus Support Foundations 1

C-700
Miscellaneous Foundations, ZLD System and Pumps       

3
C-710 Miscellaneous Sump Foundations                                      2
C-800 Admin/Warehouse Building Foundations                           2
C-810 Unit Control/Electric Room Foundations                            2
C-820 CEMS Enclosure Foundations                                           1
C-830 Switchyard Building Foundations                                       2
C-840 Miscellaneous Foundations for Stairs and Access 3
C-900 Ammonia Unloading and Storage Tank Foundations         4
S-001 Steel General Notes 1
S-100 Stair Plan Sections and Details 3
S-200 Ladder Details 2
S-300 Misc Framing details 3
A-100 Operations/Warehouse Building Plan 1
A-101 Operations/Warehouse Building Elevations 1
A-102 Operations/Warehouse Building Details 1
A-103 Operations/Warehouse Building Ceiling 1
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GEN‐2 SUBMITTAL REV 8
Mechanical Drawings DATE: 11‐2‐2011

Drawing Number Description Number of Drawings
G-101 General Arrangement Plan & Legend 1
G-125 General Arrangement – Overall CTG Unit Typical 1
G-152 Eq. Loc. Part Plan - Area CTG 01 1
G-153 Eq. Loc. Part Plan - Area CTG 02 1
G-154 Eq. Loc. Part Plan - Area CTG 03 1
G-155 Eq. Loc. Part Plan - Area CTG 04 1
G-156 Eq. Loc. Part Plan - Area CTG 05 1
G-157 Eq. Loc. Part Plan - Area CTG 06 1
G-158 Eq. Loc. Part Plan - Area CTG 07 1
G-159 Eq. Loc. Part Plan - Area CTG 08 1
G-160 Eq. Loc. Part Plan - Area Ammonia Tank 1
G-161 Eq. Loc. Part Plan - Area Fuel Gas Compressors 1 1
G-162 Eq. Loc. Part Plan - Area Fuel Gas Compressors 2 1
G-163 Eq. Loc. Part Plan - Area Admin/Warehouse 1
G-164 Eq. Loc. Part Plan - Area Zero Discharge System 1
G-165 Eq. Loc. Part Plan - Area Waste Water Storage Tank 1
G-166 Eq. Loc. Part Plan - Area Demineralized Water Tanks 1
G-167 Eq. Loc. Part Plan - Area Demineralizer Trailers 1
G-168 Eq. Loc. Part Plan - Area Raw Water Storage 1
G-169 Eq. Loc. Part Plan - Area Fuel Gas Metering Station 1
P-201 Underground Piping Plan - Area CTG 01 1
P-202 Underground Piping Plan - Area CTG 02 1
P-203 Underground Piping Plan - Area CTG 03 1
P-204 Underground Piping Plan - Area CTG 04 1
P-205 Underground Piping Plan - Area CTG 05 1
P-206 Underground Piping Plan - Area CTG 06 1
P-207 Underground Piping Plan - Area CTG 07 1
P-208 Underground Piping Plan - Area CTG 08 1
P-209 Underground Piping Plan - Area Ammonia Tank 1

P-210 Underground Piping Plan - Area Fuel Gas Compressors 1 1

P-211 Underground Piping Plan - Area Fuel Gas Compressors 2 1
P-212 Underground Piping Plan - Area Admin/Warehous 1

P-213 Underground Piping Plan - Area Zero Discharge System 1

P-214
Underground Piping Plan - Area Waste Water Storage 
Tank 1

P-215
Underground Piping Plan - Area Demineralized Water 
Tanks 1

P-216 Underground Piping Plan - Area Demineralizer Trailers 1
P-217 Underground Piping Plan - Area Raw Water Storage 1

P-218
Underground Piping Plan - Area Fuel Gas Metering 
Station 1

P-219 Underground Piping Plan - Area Potable Water Pump
P-221 Underground Piping Plan - Area Potable Water Pump

P-222
Underground Piping Plan - Fire Protection Area CTG 
Units 1,2 and 3

P-223
Underground Piping Plan - Fire Protection Area CTG 
Units 4,5 and 6

P-224
Underground Piping Plan - Fire Protection Area CTG 
Units 7 and 8
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GEN‐2 SUBMITTAL REV 8
Mechanical Drawings DATE: 11‐2‐2011

Drawing Number Description Number of Drawings

P-225 Underground Piping Plan - Area Raw Water Pump PW-2
First Review of 3D Model 1

P-101 Composite Piping Plan - Area CTG 01 1
P-102 Composite Piping Plan - Area CTG 02 1
P-103 Composite Piping Plan - Area CTG 03 1
P-104 Composite Piping Plan - Area CTG 04 1
P-105 Composite Piping Plan - Area CTG 05 1
P-106 Composite Piping Plan - Area CTG 06 1
P-107 Composite Piping Plan - Area CTG 07 1
P-108 Composite Piping Plan - Area CTG 08 1
P-109 Composite Piping Plan - Area Ammonia Tank 1
P-110 Composite Piping Plan - Area Fuel Gas Compressors 1 1
P-111 Composite Piping Plan - Area Fuel Gas Compressors 2 1
P-112 Composite Piping Plan - Area Admin/Warehous 1
P-113 Composite Piping Plan - Area Zero Discharge System 1

P-114 Composite Piping Plan - Area Waste Water Storage Tank 1

P-115
Composite Piping Plan - Area Demineralized Water 
Tanks 1

P-116 Composite Piping Plan - Area Demineralizer Trailers 1
P-117 Composite Piping Plan - Area Raw Water Storage 1

P-118 Composite Piping Plan - Area Fuel Gas Metering Station 1
P-401 Isometeric Piping Plan - Area CTG 01 1
P-402 Isometeric Piping Plan - Area CTG 02 1
P-403 Isometeric Piping Plan - Area CTG 03 1
P-404 Isometeric Piping Plan - Area CTG 04 1
P-405 Isometeric Piping Plan - Area CTG 05 1
P-406 Isometeric Piping Plan - Area CTG 06 1
P-407 Isometeric Piping Plan - Area CTG 07 1
P-408 Isometeric Piping Plan - Area CTG 08 1
P-409 Isometeric Piping Plan - Area Ammonia Tank 1
P-410 Isometeric Piping Plan - Area Fuel Gas Compressors 1 1
P-411 Isometeric Piping Plan - Area Fuel Gas Compressors 2 1
P-412 Isometeric Piping Plan - Area Admin/Warehous 1
P-413 Isometeric Piping Plan - Area Zero Discharge System 1

P-414 Isometeric Piping Plan - Area Waste Water Storage Tank 1

P-415
Isometeric Piping Plan - Area Demineralized Water 
Tanks 1

P-416 Isometeric Piping Plan - Area Demineralizer Trailers 1
P-417 Isometeric Piping Plan - Area Raw Water Storage 1

P-418 Isometeric Piping Plan - Area Fuel Gas Metering Station 1
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GEN‐2 SUBMITTAL REV 8
DATE: 11‐2‐2011

Drawing Number Description Number of Drawings
D-001 P&ID Lead Sheet 1a 1
D-002 P&ID Lead Sheet 1b 1
D-006 P&ID Fuel Gas System Sheet 1 (Metering) 1
D-007 P&ID Fuel Gas System Sheet 2 (FGC 1) 1
D-008 P&ID Fuel Gas System Sheet 3 (FGC 2) 1
D-009 P&ID Fuel Gas System Sheet 4 (FGC 3) 1
D-010 P&ID Fuel Gas System Sheet 5 (FGC 4) 1
D-011 P&ID Fuel Gas System Sheet 6 (FGC 5) 1
D-012 P&ID Fuel Gas System Sheet 7 (FGC 6) 1
D-013 P&ID Fuel Gas System Sheet 8 (FG Filters) 1
D-015 P&ID LMS100 Sheet 1 1
D-016 P&ID LMS100 Sheet 2 1
D-017 P&ID LMS100 Sheet 3 1
D-020 P&ID Compressed Air system 1
D-021 P&ID Ammonia System 1
D-022 P&ID Well & Raw  Water System 1
D-023 P&ID Demin Water System 1
D-024 P&ID Waste  Water Collection 1
D-025 P&ID Fire Protection 1
D-026 P&ID Potable Water 1
D-029 P&ID Zero Discharge System 1
D-050 Water Balance Diagram 1
D-18XXX Instrument Installation Details (As Required) 25
-SP-18001 Instrument Index 1
-SP-18050 I/O List 1
-D-18200 Control System Architecture  (Network Diagram) 1
-D-18201 Switchyard SCADA Network Diagram 1

I&C Drawings
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GEN‐2 SUBMITTAL REV 8
DATE: 11‐2‐2011

Drawing Number Description Number of Drawings
E-100 Electrical Symbols And Legend 1
E-101 Overall Plant Power One Line Diagram 1
E-104 One Line Diagram 4160 V Swgr 1
E-106 One Line Diagram 480 V Load Center Unit 1 (sheet 1) 1
E-106 One Line Diagram 480 V Load Center Unit 2-8 7
E-107 One Line Diagram 480 V BOP swgr 1
E-108 One Line Diagram 480 V MCC  Unit 1 (sheet 1) 1
E-108 One Line Diagram 480 V MCC Unit 2-8 7
E-108 One Line Diagram 480 V Distribution Board scheduels 10
E-109 One Line Diagram 480 V MCC Bop 1
E-111 DC One Line Diagram 1
E-112 Vital AC One Line Diagram 1
E-113 Power Panel Schedules 10
E-200 Grounding Details 1
E-201 Overall Grounding Plan 1
E-204 CTG Area Grounding Plans Sheets 1 through 8 8
E-205 Grounding Plans BOP Areas Sheets 1 through 6 6
E-300 Area Classification Plan Sh 1-4 4
E-301 General Site  Plan - Sh1-4 4
E-302 Power Block Part Plan Sh1-8 8
E-303 Cems Electrical Plan 1
E-310 Generator Leads Open Aluminum Bus 1
E-311 Non-Seg Bus Duct 1
E-360 General Site Lighting Plan & Details 1
E-361 General Site Lighting Plan Sh 1-5 5
E-362 Lighting - Ctg Areas Task Lighting - Sh 1- 8 8
E-363 Lighting   Misc Areas - Sh 1-12 12
E-401 Underground Raceway Plans Sh 1-12 12
E-402 Power Block Underground Raceway Plan Sh1 -8 8
E-410 Underground Raceway Details Sh 1-16 16
E-501  Above GroundPower Block Raceway Plans 8
E-502  Above Ground Raceway Plan Area 2 8
E-503  Above Ground BOP Raceway Plan Areas 5
E-701 Schematic / Wiring Diagrams 480V Mcc Starter Typ1, 2, 3 4 4
E-710 Schematic / Wiring Diagrams 480V Swgr Breaker Typical 1
E-711 Schematic / Wiring Diagrams 4160 Starter Typical 1
E-712 Schematic / Wiring Diagrams 4160 Breaker Typical 1
E-720 Wiring Diagrams  CTG1/ Interfaces Tpical 6
E-721 Wiring Diagrams  CTG 1-8/ Interfaces Table 7
E-730 Connection Diagrams Sh 1-32 32
E-901 Cable / Conduit Schedule 1
E-920 Electrical Equipment List 1
E-950 Motor & Load Schedule 1

230KV SWITCHYARD
E-170 Switchyard Rel& Mtr One Line Diagram 1

Electrical Drawings

15
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Drawing Number Description Number of Drawings

Electrical Drawings

E-171 Dc One Line Diagram 1
E-172 Switchyard Revenue Metering Diagram 1
E-173 Ac Station Service One Line Diagram 1
E-370 Switchyard Layout 1
E-371 Switchyard Sections 4
E-373 Switchyard Control Building Plans & Details 5
E-374  Transmission Line Interface 1

16



 

 

 

 

 

 

 

 

 

 

CBO Payment Receipt 

 

 



1

Johnson, Amanda

From: Mark McDaniels <mmcdaniels@cpv.com>
Sent: Wednesday, October 26, 2011 1:45 PM
To: Johnson, Amanda
Subject: FW: Bureau Veritas Payment Receipt for September Invoice

 
 

From: sabrina.dickinson@us.bureauveritas.com [mailto:sabrina.dickinson@us.bureauveritas.com]  
Sent: Wednesday, October 26, 2011 1:44 PM 
To: Michael Lewis; Mark McDaniels 
Cc: dan.enright@us.bureauveritas.com 
Subject: Bureau Veritas Payment Receipt for September Invoice 

 

Good Afternoon, 
 
This is the confirm that we have received payment for the following invoice: 
 
Invoice 1128238 
Dated 09/26/11 
In the amount of $91,799.76 
 
Thank you!  

 

Sabrina Dickinson 

Office Manager – Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle Suite 150 
Sacramento, CA 95834 
P:  916.617.2028    
F:  916.617.2068 
D:  916.514.4513 
C:  916-627-9832 
sabrina.dickinson@us.bureauveritas.com 
www.us.bureauveritas.com/energyusa 
ISO 9001:2008 Certified  

NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.  If you 
are not the intended recipient of this message, please delete it and destroy all copies.  If you are the intended 
recipient of this message, you should not disclose or distribute this message to third parties without the consent of 
our company.  Our company does not represent, warrant and/or guarantee that the integrity of this message has 
been maintained, nor that the communication is free of virus, interception, or interference.  The liability of our 
company is limited by our General Conditions of Services. 
 Please consider the environment before printing this e-mail

 
"NOTICE: This message contains information which is confidential and the copyright of our company or a third party. If 
you are not the intended recipient of this message please delete it and destroy all copies. If you are the intended recipient 
of this message you should not disclose or distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity of this message has been maintained nor 
that the communication is free of virus, interception or interference. The liability of our company is limited by our General 
Conditions of Services." 



 

 

 

 

 

 

 

 

 

 

 

APPENDIX C 
WEAP Acknowledgement Forms 

 



































 

 

 

 

 

 

 

 

 

 

 

APPENDIX D 
Worker Safety 
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a.
b.
c.
d.
e.
f.
g.
h.
i.
j.

a.
b.
c.
d.
e.
f.
g.
h.
I.
j.

 Incident Rate at 0 (3 points), improving (1 point), increasing (0 points) 3 3

 LWDI at 0 (3 points), improving (1 point), increasing (0 points)
 Lost Time Rate at 0 (3 points), improving (1 point), increasing (0 points)

0

3

3

Lost Time Rate: 0 Lost Work Day Incident Rate:

Marginal <80%

90-95%
80-90%

Rating
Excellent

Good

Incident Rate:

Safety Manager Signature

Site Manager Signature

ActionPercent
>95%

Paul West
M. Lee

0

No action needed, strive for 100%.  Safety plan is fully implemented.
Develop and publish action plans for improvement
Arrange for on-site assistanceFair

Total Points Received
Total Points Possible 
Points Received divided by Points Possible = % Compliance

196
203

Project Name:
Client:

# Workers:
Current Safety Statistics

1101253
10/06/11

Site Manager:
Project Superintendent:
Safety Manager:

Charles Collins

18

2
2

2 1

3

1 Corrected

Corrected
2 2
2 1 Corrected

2 2

PROJECT SAFETY EVALUATION - Jobsite Inspection

96%
Subtract points if item not required to be implemented.

CPV-Sentinel
CPV

48

Project #:
Date:

M. BennettEvaluator:

27
22

3

2

27

2 2

3 3
3

2 2

Total Points 21

 Projecting nails are removed
 Oil and grease is removed

 Are safety records kept up-to-date and available
 Are emergency numbers and access/egress posted

 Workers' Comp $/mh .03 or less (3 points) .03-.10 (1 point)
 Are OSHA and other required notices posted
 Are required safety meetings held
 Are medical service, first aid equipment, and emergency plans in place
 Is the relationship with a doctor, clinic, and hospital established and effective

 General neatness of work areas
 Regular disposal of waste and trash
 Passageways and walkways clear and unobstructed

AREA OF EVALUATION

 There is adequate lighting

 Waste containers are provided and used 2

2 2

ACTION REQUIREDPoints EarnedPoints Possible

2. Housekeeping and Sanitation

1. Safety Program Administration

Total Points

4 4

3

 Sanitary facilities are adequate and clean 2 2
2

Disposable drinking cups and waste containers are available 2 2
 An adequate supply of water or water jugs is available 3 3
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a.
b.
c.
d.
e.
f.

a.
b.
c.
d.

a.
b.
c.
d.
e.
f.
g.

a.
b.
c.
d.
e.
f.
g.
h. 
i.

 Fire instructions are given to personnel
 Fire extinguishers are identified and checked monthly
 Phone number of the fire department is posted
 Hydrants are clear and access to public thoroughfare is open

 Fire extinguishers are properly mounted or placed
2 "No Smoking" signs are posted and enforced where needed
2 2

2

5.  Electrical 

4.  Hand Tools

Total Points

1

 Proper fire extinguishers are provided
 Breaker boxes and switches are properly labeled

 Proper fuse and breaker protection is provided
2 2 Adequate wiring, well insulated

Ongoing  Monthly ground assurance programs are in effect

6.  Power Tools

Total Points

 Good housekeeping is maintained where tools are used

 Lockout/Tagout procedures are fully implemented
2 2

2

 Proper tools are being used for each job
 Tools are stored neatly and carried safety
 Tools are inspected and maintained
 Damaged tools are repaired or replaced promptly.  Employee tools are 
inspected and repaired. 2

2

 Tools are stored neatly when not in use
 Correct tool is being used for the job at hand

2 2

2 2
2 2

 Wiring is properly installed
 Pressure locks are removed

PROJECT SAFETY EVALUATION - Jobsite Inspection
AREA OF EVALUATION Points Possible Points Earned ACTION REQUIRED

2

1
2 2

14 13

Improving

2

18 17

2

2 2

2 2
2 2
2 All mechanical safeguards are in use

n/a

11 11

2 2
3

2 2

2
8 8

2
2 2

3
2 2

2 2

2 2

2
 Electrical dangers are posted 2 2

3.  Fire Prevention

Total Points

Total Points

 Tools and cords are in good condition
 Proper grounding
 Proper instruction is in use

0
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a.
b.
c.
d.
e.
f.
g.
h.

a.
b.
c.
d.
e.
f.
g.

a.
b.
c.
d.
e.
f.

a.
b.
c.
d.
e.
g.
h.
i.
j.

 All glass in good condition 2 2

2
 Brakes, lights, and warning devices are operational 2 2

 Seat belts used 2 2
Total Points 18

 Drivers are qualified 2 2

7.  Powder-Actuated Tools n/a

 All operators are qualified, carded and trained
 All laws and ordinances are complied with

 Tools are checked and in good working order
 Competent instruction and supervision is given

2
 Fire extinguishers installed 2 2

 Proper maintenance and storage of ladders

 Tools are not used on anything other than recommended materials 

 Local and state vehicle laws and regulations are observed 2

 Weight limits and load sizes controlled.  Ice, grease?

PROJECT SAFETY EVALUATION - Jobsite Inspection

 Vehicles regularly inspected 2 2

Points Possible Points Earned ACTION REQUIRED

Total Points

 Taglines are used for tools
 Floor opening is covered and barricaded
 Ladders, stairs, or other access is provided
Hoisting apparatus is checked

 Ladders are properly secured to prevent slipping, sliding, or falling
 Do ladder side rails extend 36" above top of landing?

 Back up alarms provided when needed

 Safety goggles or face shields are worn
 Flying hazards checked by backing up, removal of personnel, or use of captive 
stud tool

0

Total Points

 Ladders are inspected and in good condition

14

 Rungs or cleats over 12" on center
 Step-ladders are fully open when in use

8.  Ladders

2 2

2 2

 Tools and charges secured and separated

 Metal ladders are not used around electrical hazards
2 2

2 2

0

2 2

2 2

2 2

n/a

2

2 2

18

10.  Motor Vehicles
0 0

AREA OF EVALUATION

9.  Steel Erection

Total Points

 Safety nets or planked floors are used
 Temporary periphery cable is at each floor level

14
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a.
b.
c.
d.
e.
f.
g.
h.
i.
j.

a.
b.
b.
c.
d.
e.
f.
g.
h.
i.
j.
k.
l.

a.
b.
c.
d.
e.
f.
g.
h.
i.
j.
k.

 Noise arresters are in use

 Haul road well maintained and laid out properly

Total Points 0 0

 Load charts are posted in the cab

 Fire extinguisher is installed

 Shut-off devices are on hose lines in case of hose failure
 Equipment is protected from theft when not in use

 Lights, brakes, and warning signals are operative
 Wheels chocked when necessary

 Regular inspection and maintenance logs completed
 Lubrication and repair of moving parts done

Total Points 0 0

13.  Heavy Equipment Not observed

 Signals are understood and observed

 Fire extinguisher is installed

 All equipment is properly lubricated and maintained
 There are signalmen where needed

 Inspection and maintenance logs maintained

 Power lines inactivated, removed, or at a safe distance
 Proper loading for capacity at lifting radius

 Equipment is firmly supported
 Outriggers used as required

 Slings and chains, hook and eyes checked

 All structural members meet the safety factor
 All connections are secure
 Working areas are free of debris, snow, ice, and grease

12.  Hoists, Cranes, and Derricks

 Guard rails, intermediate rails and toe boards are in place

 Planking cleats in place
 Workers are protected from falling objects

0

 Erection is properly supervised by a competent person
11.  Scaffolding

Total Points

 Scaffold equipment is in good working order
 Ropes and cables are in good condition

n/a

 Cables and sheaves inspected monthly

n/a
Points Earned ACTION REQUIRED

0

PROJECT SAFETY EVALUATION - Jobsite Inspection
AREA OF EVALUATION Points Possible

 High-visibility safety vests required

A competent person is designated

 The scaffold is plumb and square, with cross bracing

 Back-up alarms installed and audible
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a.
b.
c.
d.
e.
f.

a.
b.
c.
d.
e.
f.

g.

h.

a.
b.
c.
d.
e.
f.
g.
h.
i.
j.

a.
b.
c.

Total Points 10 9

 Respirators for harmful dust, asbestos, sand blasting, welding (lead paint and  
galvanized zinc or cadmium).  Adequate ventilation when painting or applying 
epoxy resins.  When there is question about injurious exposure, notify superior 
immediately who in turn shall arrange for atmospheric samples to be taken. 0 n/a Not observed
 Proper fall protection (safety harness, retractables, etc) 2 2

0 n/a
 Head protection 2 2
 Gloves, aprons, and sleeves; rubber or plastic, designed to afford protection 
from alkalis and acids; electricians' rubber gloves with protectors 2 2

 Face shields 2 2

Not observed
 Respirators and masks 0 n/a
 Helmets and hoods

15.  Personal Protective Equipment
 Eye protection 2 1 Face shields

Total Points 4 4
 Safe hoisting equipment used 2 2

 Proper scaffolding used 0 n/a
 Masonry saws properly equipped and dust protection provided 2 2

17.  Masonry

 Traffic in storage area controlled
Total Points 0 0

 Dust protection is observed
 Extinguishers and other fire protection available

 Materials protected from weather conditions
 Protection against falling into hoppers and bins provided

Laydown areas neat and organized
 Workers are lifting loads correctly

 Passageways are clear
 Stacks on firm footings and not too high

16.  Handling and Storage of Materials n/a
 Materials are properly stored or stacked

Total Points 10 10

n/a

 Roadways and sidewalks are effectively protected 2 2

All barricades labeled 2

Red and Yellow barricade tape used 2 2

PROJECT SAFETY EVALUATION - Jobsite Inspection

14.  Barricades
ACTION REQUIRED

2

AREA OF EVALUATION

 Floor openings planked over or barricaded

Points Possible Points Earned

 Adequate lighting is provided 2 2

 Traffic controlled 2 2

0
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a.
b.
c.
d.
e.
f.
g.
h.
i.
j.
k.

a.
b.
c.
d.
e.
f.
g.
h.

a.
b.
c.
d.
e.
f.
g.
h.
i.

Total Points

2

Not observed

 Proper storage practices are observed 2 2
 Fire hazards checked 2 2

19.  Flammable Gases and Liquids
 All containers clearly identified

14 14

Carts are available for moving cylinders

Competent person designated 2 2

2

Total Points 18 18

2

 Job supervision is adequate 2

 Ladders provided where needed 2

 Excavation barricaded and lighting is provided 2

 Proper shoring and sheathing used for soil and depth 2

2

2
 Equipment is a safe distance from edge of excavation 2

2

2
 Roads and sidewalks supported and protected 2 2

 Equipment ramps are adequate 2 2

20.  Excavation and Shoring
 Adjacent structures properly shored 2

 Storage area bermed for spills (should hold 2 1/2 times largest tank) 2 2

 Proper types and number of extinguishers are kept nearby 2 2
 Carts are available for moving cylinders 0 n/a

2 2

 Gas lines are protected and in good condition

Total Points 0 0

 Flammable materials are protected
 Gas cylinders are chained upright and caps are in use

 Fire extinguishers of proper type nearby
 Inspection for fire hazards done

 Electrical equipment is grounded
 Power cables are protected and in good repair

 Goggles, gloves, and proper clothing worn
 Equipment is in good operating condition

18.  Welding and Cutting n/a
 Screens and shields used

 Fire Extinguishers within 25 feet 2 2

PROJECT SAFETY EVALUATION - Jobsite Inspection
AREA OF EVALUATION Points Possible Points Earned ACTION REQUIRED

2 Signs posted:  "No Smoking", "Flammable Materials"
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a.
b.
c.
d.
e.
f.
g.

a.
b.
c.
d.
e.
f.
g.
h.
i.

n/a
 Mixing and transport equipment is supported and traffic planned and routed 2 2

Total Points 16 15
 Nails and stripped form material removed from area 2 1 Corrected
 Shirts covering skin used 2 2

 Adequate runways provided 2 2
 Protection from cement dust and concrete contact observed 2 2

 Heating devices checked 0

 Adequate shoring, plumbed and cross braced 2 2
 Shoring remains in place until strength is attained 2 2

22.  Concrete Construction
 Forms properly installed and braced 2 2

Total Points 0 0
 Proper grounding and bonding used

n/a
 Fire hazards checked

 Area is well ventilated to prevent carbon monoxide and other fumes

 Adequate lighting
 Fuels and lubricants in proper condition

 Proper dispensing of fuels and lubricants
 Good housekeeping observed

21.  Garages and Repair Shops

PROJECT SAFETY EVALUATION - Jobsite Inspection
AREA OF EVALUATION Points Possible Points Earned ACTION REQUIRED

































 

 

 

 

 

 

 

 

 

 

 

APPENDIX E 
Biological Resources Monthly Summary Report 

 



Memorandum  

Date: November 4, 2011 

To: Amanda Johnson, CPV Sentinel Assistant Compliance Manager, URS 
Corporation 

From: David Kisner, CPV Sentinel Designated Biologist, URS Corporation 

Subject: 
October 2011 Monthly Biology Compliance Summary Report for the 
CPV Sentinel Project 

 
This monthly compliance summary report is being submitted to comply with 
conditions set forth by California Energy Commission (CEC).  Project description 
information is contained within the following references and summarized below:  

 
1. CPV Sentinel, LLC. 2007. CPV Sentinel Energy Project Application for 

Certification (07-AFC-35); and 
 

2. California Energy Commission. 2010. Final Commission Decision – 
CPV Sentinel Energy Project Application for Certification (07-AFC-3) 
Riverside County. 

 
Table 5 within the CPV Sentinel (Sentinel) Biological Resources Mitigation 
Implementation and Monitoring Plan (BRMIMP) provides a summary of compliance 
and mitigation measures identified by the CEC in the Conditions of Certification.  
Biological impacts have been minimized to the extent practical and linear facilities 
have been sited adjacent to existing roadways, to the greatest extent practical.  The 
Project is located in, and surrounded by existing wind farms. 

 
October 2011 Construction Activities Monitored  
Sentinel construction activities during this reporting period within the 37-
acre project site and along Melissa Lane included: 
 

• Continued construction on Melissa Lane; 
• Completed laydown area preparation activities; 
• Completed installation of site construction trailers; 
• Completed construction of underground duct bank for construction 

power, commenced pulling cable for temporary construction power; 
• Completed work on 5-acre parking area; 
• Continued construction of CT 1, 2, 3, 4, 5 & 6 and Raw Water tank 

foundations; and, 
• Continued construction of site drainage system, including installation 

of storm drain system, oily waste separator and catch basin. 
• Application of soil sealant 
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Specific Mitigation Measures Implemented in October 2011 
Include: 
 

• BIO-5: Worker Environmental Awareness (WEAP) training.   
 
The WEAP training video is administered on the first day that staff 
joins the Sentinel project.  A complete list of all Sentinel project 
employees trained is available upon request.  
 

• BIO-8: Mitigation Management to Avoid Harassment or Harm.   
 
The on-site biological monitors are ensuring that the following 
measures are being followed: 
1. Install temporary fencing and provide wildlife escape ramps for 
construction areas that contain steep-walled holes or trenches if 
outside of an approved, permanent exclusionary fence. The temporary 
fence shall be hardware cloth or similar materials that are approved by 
USFWS. Before such holes or trenches are filled, they shall be 
thoroughly inspected for trapped animals by the Designated Biologist 
or Biological Monitor; 
2. Make certain all food-related trash is disposed of in closed 
containers and removed at least once a week; 
3. Prohibit feeding of wildlife by staff and subcontractors; 
4. Prohibit non-security related firearms or weapons from being 
brought to the site; 
5. Prohibit pets from being brought to the site; 
6. Report all inadvertent deaths of sensitive species to the appropriate 
project representative. Injured animals shall be reported to CDFG or 
USFWS and the project owner shall follow instructions that are 
provided by CDFG or USFWS; 
7. Minimize use of rodenticides in the project area; and 
8. Prohibit vehicles and personnel from entering sensitive habitats. 
 

Results of Condition of Certification Activities: 
 

• BIO-8: Mitigation Management to Avoid Harassment or Harm.   
 
No animals found dead on the project site. 

 
Compliance Issues Reported by the Designated Biologist and / or 
Biological Monitor: 

 
• No compliance issues were present at the time of the monitoring.  All 

construction activities were in compliance. 
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Summary of Site Conditions: 

Site conditions during the monitoring period had little or no habitat for 
native species.  No listed wildlife species were observed during these 
activities.   

 
Maggie  F i tzgera ld ,  URS Corp  cc: 



Dates covered: Monday October 3 to Sunday October 9, 2011
Biological Monitor(s): Bob Linder
Days Worked: Monday October 3 to Friday October 7, 2011

Activities During the Week:
Foundation work

Species Detected:

Any wildlife injuried or killed? No__X___ Yes____

Compliance Observations and Issues 
Noise
Trash
Work Limits

Other Notes:

CPV Sentinel Power Project
Weekly Summary Sheet



Dates covered: Monday October 10 to Sunday October 16, 2011
Biological Monitor(s): Bob Linder
Days Worked: Monday October 10 to Friday October 14, 2011

Activities During the Week:
Grading for oil and water tank
Foundation work
Soil sealent applied

Species Detected:

Any wildlife injuried or killed? No__X___ Yes____

Compliance Observations and Issues 
Noise
Trash
Work Limits

Other Notes:

CPV Sentinel Power Project
Weekly Summary Sheet



Dates covered: Monday October 17 to Sunday October 23, 2011
Biological Monitor(s): Bob Linder
Days Worked: Monday October 17 to Friday October 21, 2011

Activities During the Week:
Grading for oil and water tank
Foundation work

Species Detected:

Any wildlife injuried or killed? No__X___ Yes____

Compliance Observations and Issues 
Noise
Trash
Work Limits

Other Notes:

CPV Sentinel Power Project
Weekly Summary Sheet



Dates covered: Monday October 24 to Monday October 31, 2011
Biological Monitor(s): Bob Linder
Days Worked: Monday October 24 to Friday October 28, and Monday October 31, 2011

Activities During the Week:
Grading for oil and water tank
Foundation work

Species Detected:

Any wildlife injuried or killed? No__X___ Yes____

Compliance Observations and Issues 
Noise
Trash
Work Limits

Other Notes:

CPV Sentinel Power Project
Weekly Summary Sheet



 

 

 

 

 

 

 

 

 

 

 

APPENDIX F 
Cultural Resources Monthly Summary Report 

 



November 8, 2011 
 
 
Dale Rundquist 
Compliance Project Manager 
California Energy Commission 
1516 Ninth Street, MS-2000 
Sacramento, CA 95814-5512 
 

RE: CPV Sentinel Energy Project (07-AFC-3) Monthly Monitoring Summary Report, Cultural 
Resources 

 
Dear Mr. Rundquist: 
 
In accordance with CUL-6 of the California Energy Commission’s (CEC’s) Conditions for Certification 
(COCs), this letter report summarizes the cultural resources monitoring activities which took place at the 
CPV Sentinel Energy Project (CPVS) construction site in October 2011. 

Project Description 
 
The CPVS is a nominally rated 850-megawatt (MW) electrical generating facility. The power plant site 
encompasses 37 acres of land situated within unincorporated Riverside County, California. The 37-acre 
proposed power plant site is currently vacant, with the exception of an unoccupied dwelling unit at the 
southeastern corner of the site. The surrounding area is primarily characterized by industrial use with 
extensive development of wind energy and transmission infrastructure. 

The project consists of eight natural gas-fired General Electric (GE) LMS100 combustion turbine 
generators (CTGs) operating in simple cycle mode. The project will supply quick-start peaking capacity, 
energy, and ancillary services into the California Independent System Operator’s (CAISO) Los Angeles 
Basin Local Capacity Requirement (LCR) Area, which has been identified as an area in need of additional 
peaking capacity to meet resource adequacy requirements and ensure grid reliability. 

Cultural Resources Monitoring 
 
In accordance with Condition of Certification CUL-6, to ensure that there are no impacts to undiscovered 
resources, the Cultural Resources Specialist (CRS) or Cultural Resources Monitors (CRMs) will monitor 
full-time all ground disturbing activities on the project site, at the laydown areas, along the linear facility 
routes, and at roads or other ancillary areas, for as long as the activities are ongoing. 
 
Full- time archaeological monitoring requires at least one monitor per excavation area where earthmoving 
equipment is actively removing native soils. If an excavation area is too large for one monitor to 
effectively observe the soil removal, one or more additional monitors are retained to observe the area. 
 
In the event that the CRS determines that the current level of monitoring is not appropriate in certain 
locations, the CEC’s Compliance Project Manager (CPM) shall be notified by letter or e-mail detailing 
the justification for the change in the level of monitoring. This request will be reviewed and must be 
approved by the CPM prior to any change in monitoring level. 
 
Cultural resources monitoring activities are the responsibility of the CRS. Any interference with 
monitoring activities, removal of a monitor from duties assigned by the CRS, or direction to a monitor to 



relocate monitoring activities by anyone other than the CRS shall be considered non-compliance with the 
COCs. 

Monitoring/Cultural Resources Activities 
 
No monitoring occurred during the month of October 2011. Ground disturbing activities related to gas 
line installation may occur in November 2011. Cultural resources monitoring would resume at that time. 
 
Conditions/LORS Compliance 
No instances of non-compliance with the Conditions of Certification or applicable LORS were recorded. 
 
Summary and Conclusions 
 
No cultural resources monitoring took place in October 2011. Work related to the preparation of 
archaeological materials from site AE-2204-1 for curation is ongoing and nearing completion.  It is 
anticipated that completed DPR forms for AE-2204-1 will be submitted in November 2011. 
 
 
Sincerely,  

 
Maureen Kick 
Cultural Resources Specialist, CPV Sentinel Generating Station 
 
 
 
cc: Kathy Rushmore, URS 
 Maggie Fitzgerald, URS 
 Mark McDaniels, CPV 
 



 

 

 

 

 

 

 

 

 

 

 

APPENDIX G 
Paleontological Resources Monthly Summary Report 

 



 
CPV Sentinel Energy Project 

Paleontological Resource Monitoring and Mitigation Program 
 

Monthly Progress Report 
  
 
Project Name: CPV Sentinel Energy Project     
   
Clients:  URS Corporation/CPV Sentinel, LLC   Month: October 2011 

 
Project Paleontologist/Designated Paleontological Specialist:  Dr. Lanny H. Fisk, PhD, PG    
 
Monthly Progress Report for October 2011: 
 During the month of October 2011, PaleoResource Consultants (PRC) continued to work with 
CPV Sentinel, LLC through their environmental consultants, URS Corporation, to mitigate 
potential adverse impacts to paleontological resources (fossils) which might result from the 
construction of the Sentinel Energy Project (Project), located near the City of Desert Hot Springs 
in Riverside County, California.  No activities requiring monitoring took place during the month 
of October.   
 Other project related activities completed this month included revisions of a draft stratigraphic 
section, preparation of a monthly progress report, communication with URS and staff, project 
record keeping, and other management activities 
 For November, monitoring of Project activities will continue on an as needed basis (e.g., for 
excavations for the gas pipeline) and preparation will continue on sections of the final report.   



 

 

 

 

 

 

 

 

 

 

 

APPENDIX H 
Air Quality 

 























































































































































































































CPV Sentinel Energy Project Site
Long Term Equipment

October 2011

Water Trucks
Sub ID Brand Type CARB/License Tag F/R Model Engine Type URS ID Arrive on-site Leave Site
B+B Equipment Mack Water Truck 550477 (CA plate) R On-Road 0162 7-Jun-11 7-Sep-11
B+B Equipment Freightliner Water Truck 8M46367 (CA plate) R On-Road 0161 9-Jun-11 12-Jul-11
Bertha Water Trucks Freightliner Water Truck 478674 (CA plate) R On-Road 0018 9-Jun-11 11-Oct-11
Johnson Equipment Freightliner Water Truck 8F05800 (CA plate) R On-Road 0115 5-Jul-11 28-Oct-11
Western Rentals Freightliner Water Truck 567428 (CA plate) R On-Road 0173 20-Jul-11 15-Sep-11
Rental Peterbuilt Water Truck 576180 (CA plate) R On-Road 0165 29-Aug-11
Rental Equipment
Sub ID Brand Type CARB/License Tag F/R Model Engine Type URS ID Arrive on-site Leave Site
RJ &J Case Excavator BK6P56 F/R E60 Tier 3 0190 29-Jul-11 16-Aug-11
RJ&J Case Front End Loader DA7M75 F/R 580 Tier 3 0189 29-Jul-11 3-Oct-11
RJ&J Case Front End Loader FA4U95 F/R 821C Tier 3 0240 5-Aug-11 25-Aug-11
RJ&J Case Front End Loader FP3G85 F/R 580 Super Tier 3 0198 16-Aug-11 3-Oct-11
RJ&J ZAXIS Excavator SE8D78 F/R E136 Tier 3 0182 29-Aug-11 3-Oct-11
RJ&J Ingersoll-Rand Sheeps Foot XB9P36 R 088-05-6008 Tier 3 0206 23-Aug-11 26-Aug-11
\
Sub ID Brand Type CARB/DMV Tag F/R Model Engine Type URS ID Arrive on-site Leave Site
Rental Isuzu Generator(Unit #1) 142079 (3977) NA 6WG1X Tier 3 0081 13-Jul-11

Rental Isuzu Generator (Unit #2) 154532 (549-36-0004) NA DF-44001 Tier 3 0010 1-Sep-11

Sukut Equipment
Sub ID Brand Type CARB/DMV Tag F/R Model Engine Type URS ID Arrive on-site Leave Site
430-01 CAT Backhoe DH7W39 F 430 Tier 2 0019 1-Jun-11 19-Sep-11
90-33 CAT Dozer HV5D73 F D9T Tier 3 0002 8-Jun-11 15-Aug-11
Rental CAT Excavator AW4499 F 329D6 Tier 2 0033 7-Jun-11 8-Aug-11
24-18 CAT Rubber Tire Dozer AG6C65 F A24 Tier 3 0003 7-Jun-11 7-Sep-11
51-45 CAT Water Pull YC4X44 F 651E Tier 3 0001 10-Jun-11 7-Sep-11
T1055-101 CAT Forklift KY3W36 F TL1055 Tier 2 0034 7-Jun-11 5-Aug-11
Rental CAT Motor Grader BU3S35 F 140H Tier 3 0083 16-Jun-11 7-Sep-11
10-40 CAT Dozer BJ6R55 F D10N Tier 3 0147 17-Jun-11 5-Aug-11
51-52 CAT Scraper DD8V84 F 651B Tier 3 0146 16-Jun-11 7-Sep-11
51-75 CAT Scraper WY4U67 F 651B Tier 3 0113 17-Jun-11 23-Aug-11
51-69 CAT Scraper NK6U99 F 651B Tier 3 0129 16-Jun-11 29-Aug-11
51-79 CAT Scraper FC9W49 F 651B Tier 3 0130 20-Jun-11 9-Sep-11
51-62 CAT Scraper UB6X73 F 651B Tier 3 0131 17-Jun-11 9-Sep-11
DZD4K-002 CAT Dozer TN4J44 F D4K Tier 3 0082 5-Jul-11 7-Sep-11
10-24 CAT Dozer KC3R76 F D10N Tier 3 0114 20-Jun-11 9-Sep-11
Rental CAT Dozer Rock Bucket K68E76 F 950G Tier 2 0174 19-Jul-11
51-83 CAT Water Pull CF4M43 F 651B Tier 3 0175 22-Jul-11 9-Sep-11
Rental Miller-Blades CAT Roller UL6L85 F CV-120 On Road 0192 19-Jul-11 2-Sep-11
Rental Miller-Blades CAT Scraper FW6W46 F 613 Tier 3 0176 27-Jul-11 2-Sep-11
51-50 CAT Scraper VN7R68 F 651 B Tier 3 0207 18-Jul-11 12-Sep-11
10-11 CAT Dozer TG3K55 F 10-29 Tier 3 0223 22-Jul-11 7-Sep-11
Rental/Gemma Genie Forklift PK4G83 F GTH-1056 Tier2 0239 29-Jul-11
Rental John Deere Dozer YT6B64 F 844 Tier 3 0205 1-Aug-11 3-Aug-11
Rental Komatsu Rental Dozer Rock Bucket TBD-SUKUT ? F WA450-3F Tier 3 0191 5-Aug-11 9-Aug-11
Miller-Blades CAT Maintainer VX6L67 F 16G Tier 3 0230 8-Aug-11 7-Sep-11
Miller-Blades CAT Vermeer/bore rig TJ8N46 R 24x40 A NA 0246 8-Aug-11 8-Aug-11
Sukut Equipment John Deere Dozer AM5M46 F 450T Tier 3 0214 17-Aug-11 7-Sep-11
Miller-Blades CAT Maintainer HM5E53 F MT140H Tier 3 0241 23-Aug-11 2-Sep-11
Rental EX 321-901 CAT Excavator EB5N75 F 321 D Tier 3 0238 23-Aug-11 7-Sep-11
Rental CAT Excavator HM3M43 F 345C Tier3 0221 24-Aug-11 15-Sep-11
Rental CAT Excavator EG9W95 F 345B Tier3 0245 6-Sep-11 18-Oct-11
Rental CAT Back/Loader GH8F39 F 420E Tier3 0237 19-Sep-11
Rental CAT Dozer SW8U63 F D5K xl Tier3 0244 19-Sep-11 28-Oct-11
Rental CAT Loader/Dozer KF6F93 F 414E Tier3 0228 19-Sep-11 28-Oct-11
Rental CAT Maintainer SC5M77 F 16G Tier3 0229 7-Sep-11 5-Oct-11
Rental John Deere Dozer XE9D54 F 450J Tier3 0042 24-Oct-11
Rental John Deere Dozer BM3W74 F 210 LE Tier3 0058 24-Oct-11 26-Oct-11

Griffith Company
Rental Ingersoll-Rand Fork Lift VA5E67 F VR-843C Tier3 0212 19-Sep-11 21-Sep-11
Rental Case Backhoe/Loader PF9V55 F 590-05 Tier3 0181 20-Sep-11 21-Sep-11
Rental JLG(97296) Fork Lift MY8B94 R 10054 Tier3 0180 21-Sep-11 28-Sep-11
Rental Skyjack Fork Lift AH8S98 R 10G12 Tier3 0012 29-Sep-11
Rental Gradall Fork Lift TBD R 5444D-10 Tier3 0011 29-Sep-11
Rental CAT Excavator PG7M84 F 446D Tier3 0197 7-Oct-11
Rental John Deere Backhoe/Loader ND3A95 F 710G Tier3 0123 14-Oct-11
Rental CAT Excavator MW5U95 F 320C Tier3 0196 20-Oct-11

CATTRAC
Rental CAT Scraper AP5J87 F 2302 Tier3 0039 30-Sep-11
Rental CAT Maintainer TN9K63 F 140H Tier3 0057 30-Sep-11 11-Oct-11
Rental John Deer Skip Loader CX8G94 F 210LE Tier2 0041 30-Sep-11 11-Oct-11
Rental International  5000 Water Truck CA 535427 F NA On Road 0040 30-Sep-11
Rental MYLES CAT Bucket Loader GC4V45 F 950G Tier3 0073 3-Oct-11 11-Oct-11

Rental CAT Front End Loader UV8P43 R 216B ? TBD 0164 29-Aug-11

GEMMA
Rental JLG Fork Lift NF4C65 R 544D Tier3 0026 24-Oct-11
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