
URS Corporation 
2020 East First Street, Suite 400 
Santa Ana, CA92705 
Tel:   714.835.6886 
Fax:  714.667.7147 
www.urscorp.com 

 

 

June 9, 2011 

Mr. Dale Rundquist 
Compliance Project Manager 
California Energy Commission (MS-2000) 
1516 Ninth Street 
Sacramento, CA 95814 

Subject: CPV Sentinel Energy Project 
Docket No. 07-AFC-3C 
Monthly Compliance Report – Number 6 
May 2011 

Dear Mr. Rundquist: 

Enclosed please find the Monthly Compliance Report – Number 6 for the CPV Sentinel 
Energy Project for the month of May 2011. If you have any questions, please feel free to 
contact me at (714) 648-2759. 

Sincerely, 

 
Maggie Fitzgerald 
Site Compliance Manager 
 

cc: Project File 
 



 

 

 
 
CPV SENTINEL ENERGY PROJECT 
 
MONTHLY COMPLIANCE REPORT –  
NUMBER 6 
 
Report Period:  May 2011 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Submitted to 
 
California Energy Commission 
Energy Facilities Siting and  
Environmental Protection Division 
1516 9th Street 
Sacramento, California  95814-5512 
 
 

 



CPV Sentinel Energy Project Monthly Compliance Report May 2011 

i 

TABLE OF CONTENTS 
SECTION PAGE 

1.0 CURRENT PROJECT CONSTRUCTION STATUS .................................................. 1 

1.1 PRE-CONSTRUCTION ACTIVITIES ............................................................................. 1 
1.2 WORKER ENVIRONMENTAL AWARENESS PROGRAM TRAINING ............................... 1 

2.0 COMPLIANCE MATRIX ............................................................................................ 1 

3.0 REQUIRED DOCUMENTS SUBMITTED WITH THIS REPORT ............................... 1 

4.0 COMPLIANCE REQUIREMENTS COMPLETED DURING THE REPORTING 
PERIOD ..................................................................................................................... 2 

5.0 DELINQUENT SUBMITTALS ................................................................................... 4 

6.0 CHANGES TO CONDITIONS OF CERTIFICATION ................................................. 4 

7.0 FILINGS OR PERMITS ISSUED BY OTHER GOVERNMENTAL AGENCIES ......... 4 

8.0 PROJECT COMPLIANCE ACTIVITIES SCHEDULED FOR THE NEXT TWO 
MONTHS ................................................................................................................... 4 

9.0 LISTING OF THE MONTH’S ADDITIONS TO THE COMPLIANCE FILE ............... 14 

10.0 REQUESTS TO DISPOSE OF ITEMS REQUIRED TO BE MAINTAINED IN 
THE COMPLIANCE FILE ........................................................................................ 14 

11.0 COMPLAINTS, NOTICES OF VIOLATIONS, WARNINGS AND CITATIONS ........ 14 

12.0 PENDING CEC APPROVALS................................................................................. 14 

 
 
Figures 
 
Figure 1 Construction Schedule 
 
Appendices 
 
Appendix A Key Events List & CEC Compliance Matrix 
Appendix B CBO Documentation 
Appendix C WEAP Acknowledgement Forms 
Appendix D Health and Safety 
 
 



CPV Sentinel Energy Project Monthly Compliance Report May 2011 

1 

1.0 CURRENT PROJECT CONSTRUCTION STATUS 

This section of the monthly compliance report addresses the progress of the project pre-
construction and construction activities.  

The CEC issued a letter of conditional approval to start construction on May 24, 2011.  The CBO 
also issued an Authority to Construct letter on May 19, 2011. 

No site construction activities were planned or performed during the month of May 2011.  
Construction activities are anticipated to begin next month.  The updated construction schedule is 
included as Figure 1 of this report.  There have been no significant changes to the construction 
schedule since the previous monthly report.  A key events list is provided in Appendix A of this 
report.  The key events list has been updated since the previous monthly compliance report to 
include dates for construction of the transmission and gas lines.  No other changes have been 
made to the key events list since the previous monthly report. 

1.1 Pre-Construction Activities 
On-site pre-construction activities for this reporting period included biological surveys required 
for Condition of Certification (COC) BIO-11.4, the posting of the phone number for noise 
complaints per COC NOISE-1, and a public right-of-way preconstruction conditions survey for 
the report required per COC TRANS-4.1.   

1.2 Worker Environmental Awareness Program Training 
As construction activities are scheduled to begin in June 2011, a pre-construction meeting was 
held off-site to provide health and safety training as well as Worker Environmental Awareness 
Program (WEAP) training at the end of May in preparation for the start of construction activities.  
WEAP training was conducted for all on-site workers as they were brought onto the project.  
Appendix C includes all WEAP Training Acknowledgement Forms for this reporting period.  
During this reporting period 36 workers were trained.  Appendix D contains the Health and 
Safety Training sign-in sheets. 

2.0 COMPLIANCE MATRIX 

An updated copy of the CEC Compliance Matrix is included with this report in Appendix A.  As 
construction is scheduled to begin in June 2011, the matrix has been updated to include all COCs 
required for construction as well as including all items required for continuous compliance. 

3.0 REQUIRED DOCUMENTS SUBMITTED WITH THIS REPORT 

Documentation for CBO related activities for this reporting period are included as Appendix B of 
this report.  The required documentation includes: 

• Copies of all transmittal letters for submittals made to the CBO for this reporting period.   

• Copies of all approval letters received from the CBO during this reporting period.   

• Updated CBO submittal and drawing list. 



CPV Sentinel Energy Project Monthly Compliance Report May 2011 

2 

• A copy of the CBO payment receipt for this reporting period. 

As the project is still in the pre-construction phase, there are no other documents required by the 
CEC to be submitted with this report.  Once construction commences, required documents will 
include such items as biological, cultural and paleontological monitoring reports, air quality 
mitigation compliance reports, and construction safety inspection reports. 

4.0 COMPLIANCE REQUIREMENTS COMPLETED DURING THE REPORTING 
PERIOD 

Table 4-1 contains the compliance requirements submitted to the CEC Compliance Project 
Manager (CPM) during this reporting period.  CEC approval is also noted.  Items are listed in 
chronological order of date submitted to CEC.  The list of CBO submittals is included in 
Appendix B. 

Table 4-1 Compliance Submittals 

CEC Cond. 
# Description Date Due Date 

Submitted 
CEC 

Approval 
Date 

Status 

PAL-1.2 
The project owner shall ensure that the PRS obtains qualified 
paleontological resource monitors to monitor as he or she deems 
necessary on the project. 

05/12/11 5/2/2011 5/12/2011 Complete 

CUL-2.4 

At a minimum, the CRS shall consult weekly with the project 
construction manager to confirm area(s) to be worked during the 
next week, until ground disturbance is completed. The project 
owner shall notify the CRS and CPM of any changes to the 
scheduling of the construction phases. No ground disturbance 
shall occur prior to CPM approval of maps and drawings, unless 
specifically approved by the CPM. 

06/01/11 5/3/2011 5/12/2011 On-going 

TRANS-4.1 

Prior to start of site mobilization, the project owner shall notify the 
county of Riverside Transportation and Land Management 
Agency, the city of Palm Springs Department of Public Works and 
Engineering, and Caltrans about their schedule for project 
construction. The purpose of this notification is to request the 
county of Riverside Transportation and Land Management 
Agency, the city of Palm Springs Department of Public Works and 
Engineering, and Caltrans to consider public right-of way repair or 
improvement activities after project construction has taken place 
and to coordinate construction-related activities. 

05/07/11 5/4/2011 5/11/2011 Complete 

CIVIL-1.3 
The project owner shall submit to the CBO for review and 
approval the following:  
3. Related calculations and specifications, signed and stamped by 
the responsible civil engineer 

05/17/11 5/5/2011 5/13/2011 Complete 
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CEC Cond. 
# Description Date Due Date 

Submitted 
CEC 

Approval 
Date 

Status 

NOISE-1 

At least 15 days prior to the start of ground disturbance, the 
project owner shall notify all residents within three-quarter mile of 
the site, by mail or other effective means, of the commencement 
of project construction. At the same time, the project owner shall 
establish a telephone number for use by the public to report any 
undesirable noise conditions associated with the construction and 
operation of the project and include that telephone number in the 
above notice. If the telephone is not staffed 24 hours per day, the 
project owner shall include an automatic answering feature, with 
date and time stamp recording, to answer calls when the phone is 
unattended. This telephone number shall be posted at the project 
site during construction in a manner visible to passersby. This 
telephone number shall be maintained until the project has been 
operational for at least one year. 

05/17/11 5/10/2011 5/18/2011 Complete 

CIVIL-1.1 
The project owner shall submit to the CBO for review and 
approval the following: 
1. Design of the proposed drainage structures and the grading 
plan 

05/17/11 5/12/2011 5/13/2011 Complete 

CIVIL-1.2 
The project owner shall submit to the CBO for review and 
approval the following:   
2. An erosion and sedimentation control plan 

05/17/11 5/12/2011 5/13/2011 Complete 

LAND-1 

The project owner shall comply with the Subdivision Map Act 
(Pub. Res. Code, §§ 66410-66499.58) by either adjusting the 
boundaries of all parcels or portions of parcels that constitute the 
CPV Sentinel Energy project site (as necessary) to merge all 
properties into a single legal parcel, within the County of Riverside 
jurisdiction, in accordance with provisions and procedures set 
forth in the County of Riverside Ordinance 460 (Regulating the 
Division of Land of the County of Riverside), Section 18.7 
(Merging of Contiguous Parcels), or by obtaining the County of 
Riverside's written approval that its proposal to record a lot-tie 
agreement is acceptable. 

05/27/11 5/16/2011 5/23/2011 Complete 

BIO-11.4 

The project owner shall implement the following measures to 
identify the presence and avoid or minimize impacts to burrowing 
owls and other nesting birds:                                                            
4.  Ground disturbance and work near potential raptor nesting 
sites should be scheduled for the non-breeding season. If work is 
to occur during the nesting season, work will be prohibited within 
500 feet of raptor nests or 200 feet of other species’ nests. At the 
request of the Designated Biologist and with CPM approval, visual 
barriers and sound buffers may be used to reduce these buffers 
around nests.    

05/31/11 5/19/2011 5/19/2011 Complete 

WASTE-8 
The construction contractor or project owner shall obtain a 
hazardous waste generator identification number from the U.S. 
EPA in accordance with CCR Title 22, Division 4.5 

06/15/11 5/23/2011 5/23/2011 Complete 

AQ-SC8 

The project owner shall provide emission offsets to offset turbine 
exhaust and emergency equipment NOx, VOC, SOx, and PM10 
emissions in the form and amount required by the District. 
RECLAIM Trading Credits (RTCs) shall be provided for NOx as is 
necessary to demonstrate compliance with condition of 
Certification AQ-16. 

05/27/11 5/26/2011 6/1/2011 Complete 
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CEC Cond. 
# Description Date Due Date 

Submitted 
CEC 

Approval 
Date 

Status 

SOCIO-1 The project owner shall pay a one-time statutory Development 
Impact Fee to Riverside County. 06/03/11 5/26/2011 6/1/2011 Complete 

SOCIO-2 The project owner shall pay a one-time statutory Transportation 
Uniform Mitigation Fee to Riverside County. 06/03/11 5/26/2011 6/1/2011 Complete 

SOCIO-3 
The project owner shall pay the one-time statutory school facility 
development fee to the Palm Springs Unified School District as 
required by Education Code section 17620. 

06/03/11 5/26/2011 6/1/2011 Complete 

TRANS-1 

ROAD Disturbance (County):  Prior to any ground disturbance 
within a public right-of-way the project owner shall secure an 
encroachment permit in accordance with the applicable 
requirements of the county of Riverside, the city of Palm Springs, 
and Caltrans (if applicable) for encroachment into the affected 
jurisdiction’s public right-of-way. 

05/29/11 5/26/2011 6/6/2011 Complete 

   

5.0 DELINQUENT SUBMITTALS 

As of the end of the reporting period, there are no delinquent compliance submittals.  

6.0 CHANGES TO CONDITIONS OF CERTIFICATION 

No changes to any of the COCs occurred during this reporting period. 

7.0 FILINGS OR PERMITS ISSUED BY OTHER GOVERNMENTAL AGENCIES 

During May, an encroachment permit for Melissa Lane and Dillon Road was issued by Riverside 
County to the CPV Sentinel Energy Project.  The project also received the Low Threat Water 
Discharge Permit from the Regional Water Board.  Also, per COC WASTE-8, a hazardous waste 
generator ID number was issued by the EPA for the project.  No other filings or permits were 
issued by other governmental agencies during this reporting period.   

8.0 PROJECT COMPLIANCE ACTIVITIES SCHEDULED FOR THE NEXT TWO 
MONTHS 

A summary of the planned submittals over the next two months is included in Table 8-1.  All but 
three of the planned submittals for the next two months have a due date defined as “monthly”.  
These items will be included in each monthly report for the duration of construction.  As 
previously mentioned, construction will begin in June 2011, so the list of submittals below with a 
“monthly” due date will be included in the June monthly compliance report. 
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Table 8-1 Planned Submittals for June and July 2011 

CEC Cond. 
# Description Verification Summary Date Due to 

CEC 

BIO-7.4 

Any time the project owner modifies or finalizes the project design they shall 
incorporate all feasible measures that avoid or minimize impacts to the local biological 
resources, including the following: 
4. Install silt fencing buried 1-foot deep and attached to a chain-link fence prior to 
construction to keep burrowing animals from easily tunneling into the site. Examine 
the fencing at least once a week and repair when necessary. Maintain the fencing 
until construction is complete (modified from applicant’s Mitigation Measure Bio-10); 

All mitigation measures and their implementation methods shall be 
included in the BRMIMP. Implementation of the measures will be reported in 
the 
Monthly Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

06/08/11 

BIO-7.5 

Any time the project owner modifies or finalizes the project design they shall 
incorporate all feasible measures that avoid or minimize impacts to the local biological 
resources, including the following: 
5. Following installation of silt fence and prior to ground disturbance, conduct small 
mammal trapping for five nights in order to capture and relocate as many small 
mammals from within the project area as possible. Set traps near sign, burrows, or 
tracks at dusk each day and check at midnight or no later than dawn the next day to 
ensure no unnecessary deaths occur (modified from applicant’s Mitigation Measure 
Bio-11); 

All mitigation measures and their implementation methods shall be 
included in the BRMIMP. Implementation of the measures will be reported in 
the 
Monthly Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

06/08/11 

AQ-SC3 

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the 
CPM in each Monthly Compliance Report that demonstrates compliance with the Air 
Quality Construction Mitigation Plan (AQCMP) mitigation measures for the purposes 
of minimizing fugitive dust emission creation from construction activities and 
preventing all fugitive dust plumes from leaving the project. Any deviation from the 
AQCMP mitigation measures shall require prior CPM notification and approval. 

The AQCMM shall provide the CPM a Monthly Compliance Report 
(COMPLIANCE-6) to demonstrate control of fugitive dust emissions. Monthly 

AQ-SC4 

Dust Plume Response Requirement: The AQCMM or an AQCMM Delegate shall 
monitor all construction activities for visible dust plumes. Observations of visible 
dust plumes that have the potential to be transported (A) off the project site and within 
400 feet upwind of any regularly occupied structures not owned by the project owner 
or (B) 200 feet beyond the centerline of the construction of linear facilities indicate that 
existing mitigation measures are not resulting in effective mitigation. The AQCMP 
shall include a section detailing how the additional mitigation measures will be 
accomplished within the time limits specified. The AQCMM or Delegate shall 
implement procedures for additional mitigation measures in the event that such visible 
dust plumes are observed. 

The AQCMM shall provide the CPM a Monthly Compliance Report 
(COMPLIANCE-6). Monthly 
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CEC Cond. 
# Description Verification Summary Date Due to 

CEC 

AQ-SC5 

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM, in the Monthly 
Compliance Report, a construction mitigation report that demonstrates compliance 
with the AQCMP mitigation measures for purposes of controlling diesel construction-
related emissions. Any deviation from the AQCMP mitigation measures shall require 
prior and CPM notification and approval. 

The AQCMM shall include in the Monthly Compliance Report (COMPLIANCE-
6) information that demonstrates control of diesel construction-related 
emissions. 

Monthly 

BIO-2.1 

The project owner shall ensure that the Designated Biologist performs the following 
during any site (or related facilities) mobilization, ground disturbance, grading, 
construction, operation, and closure activities. The Designated Biologist may be 
assisted by the approved Biological Monitor(s), but remains the contact for the project 
owner and CPM. 
1. Advise the project owner's Construction and Operation Managers on the 
implementation of the biological resources Conditions of Certification; 

The Designated Biologist shall submit in the Monthly Compliance Report to the 
CPM copies of all written reports and summaries that document biological 
resources activities. If actions may affect biological resources during operation, 
a Designated Biologist shall be available for monitoring and reporting. During 
project operation, the Designated Biologist shall submit record summaries in 
the Annual Compliance Report unless their duties are ceased as approved by 
the CPM. 

Monthly 

BIO-2.2 

The project owner shall ensure that the Designated Biologist performs the following 
during any site (or related facilities) mobilization, ground disturbance, grading, 
construction, operation, and closure activities. The Designated Biologist may be 
assisted by the approved Biological Monitor(s), but remains the contact for the project 
owner and CPM.   
2. Consult on the preparation of the Biological Resources Mitigation Implementation 
and Monitoring Plan (BRMIMP), to be submitted by the project owner 

The Designated Biologist shall submit in the Monthly Compliance Report to the 
CPM copies of all written reports and summaries that document biological 
resources activities. If actions may affect biological resources during operation, 
a Designated Biologist shall be available for monitoring and reporting. During 
project operation, the Designated Biologist shall submit record summaries in 
the Annual Compliance Report unless their duties are ceased as approved by 
the CPM. 

Monthly 

BIO-2.3 

The project owner shall ensure that the Designated Biologist performs the following 
during any site (or related facilities) mobilization, ground disturbance, grading, 
construction, operation, and closure activities. The Designated Biologist may be 
assisted by the approved Biological Monitor(s), but remains the contact for the project 
owner and CPM.    
3. Be available to supervise, conduct and coordinate mitigation, monitoring, and other 
biological resources compliance efforts, particularly in areas requiring avoidance or 
containing sensitive biological resources, such as special status species or their 
habitat; 

The Designated Biologist shall submit in the Monthly Compliance Report to the 
CPM copies of all written reports and summaries that document biological 
resources activities. If actions may affect biological resources during operation, 
a Designated Biologist shall be available for monitoring and reporting. During 
project operation, the Designated Biologist shall submit record summaries in 
the Annual Compliance Report unless their duties are ceased as approved by 
the CPM. 

Monthly 

BIO-2.4 

The project owner shall ensure that the Designated Biologist performs the following 
during any site (or related facilities) mobilization, ground disturbance, grading, 
construction, operation, and closure activities. The Designated Biologist may be 
assisted by the approved Biological Monitor(s), but remains the contact for the project 
owner and CPM.          
4. Clearly mark sensitive biological resource areas, if present and inspect these areas 
at appropriate intervals for compliance with regulatory terms and conditions; 

The Designated Biologist shall submit in the Monthly Compliance Report to the 
CPM copies of all written reports and summaries that document biological 
resources activities. If actions may affect biological resources during operation, 
a Designated Biologist shall be available for monitoring and reporting. During 
project operation, the Designated Biologist shall submit record summaries in 
the Annual Compliance Report unless their duties are ceased as approved by 
the CPM. 

Monthly 
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CEC Cond. 
# Description Verification Summary Date Due to 

CEC 

BIO-2.5 

The project owner shall ensure that the Designated Biologist performs the following 
during any site (or related facilities) mobilization, ground disturbance, grading, 
construction, operation, and closure activities. The Designated Biologist may be 
assisted by the approved Biological Monitor(s), but remains the contact for the project 
owner and CPM.     
5. Inspect active construction areas where animals may have become trapped prior to 
construction commencing each day. At the end of the day, inspect for the installation 
of structures that prevent entrapment or allow escape during periods of construction 
inactivity. Periodically inspect areas with high vehicle activity (i.e. parking lots) for 
animals in harm’s way; 

The Designated Biologist shall submit in the Monthly Compliance Report to the 
CPM copies of all written reports and summaries that document biological 
resources activities. If actions may affect biological resources during operation, 
a Designated Biologist shall be available for monitoring and reporting. During 
project operation, the Designated Biologist shall submit record summaries in 
the Annual Compliance Report unless their duties are ceased as approved by 
the CPM. 

Monthly 

BIO-2.6 

The project owner shall ensure that the Designated Biologist performs the following 
during any site (or related facilities) mobilization, ground disturbance, grading, 
construction, operation, and closure activities. The Designated Biologist may be 
assisted by the approved Biological Monitor(s), but remains the contact for the project 
owner and CPM.               
6. Notify the project owner and the CPM of any non-compliance with any biological 
resources Condition of Certification; 

The Designated Biologist shall submit in the Monthly Compliance Report to the 
CPM copies of all written reports and summaries that document biological 
resources activities. If actions may affect biological resources during operation, 
a Designated Biologist shall be available for monitoring and reporting. During 
project operation, the Designated Biologist shall submit record summaries in 
the Annual Compliance Report unless their duties are ceased as approved by 
the CPM. 

Monthly 

BIO-2.7 

The project owner shall ensure that the Designated Biologist performs the following 
during any site (or related facilities) mobilization, ground disturbance, grading, 
construction, operation, and closure activities. The Designated Biologist may be 
assisted by the approved Biological Monitor(s), but remains the contact for the project 
owner and CPM.                                                             
7. Respond directly to inquiries of the CPM regarding biological resource issues; 

The Designated Biologist shall submit in the Monthly Compliance Report to the 
CPM copies of all written reports and summaries that document biological 
resources activities. If actions may affect biological resources during operation, 
a Designated Biologist shall be available for monitoring and reporting. During 
project operation, the Designated Biologist shall submit record summaries in 
the Annual Compliance Report unless their duties are ceased as approved by 
the CPM. 

Monthly 

BIO-2.8 

The project owner shall ensure that the Designated Biologist performs the following 
during any site (or related facilities) mobilization, ground disturbance, grading, 
construction, operation, and closure activities. The Designated Biologist may be 
assisted by the approved Biological Monitor(s), but remains the contact for the project 
owner and CPM.                                                             
8. Maintain written records of the tasks specified above and those included in the 
BRMIMP. Summaries of these records shall be submitted in the Monthly Compliance 
Report and the Annual Report;  

The Designated Biologist shall submit in the Monthly Compliance Report to the 
CPM copies of all written reports and summaries that document biological 
resources activities. If actions may affect biological resources during operation, 
a Designated Biologist shall be available for monitoring and reporting. During 
project operation, the Designated Biologist shall submit record summaries in 
the Annual Compliance Report unless their duties are ceased as approved by 
the CPM. 

Monthly 
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CEC Cond. 
# Description Verification Summary Date Due to 

CEC 

BIO-2.9 

The project owner shall ensure that the Designated Biologist performs the following 
during any site (or related facilities) mobilization, ground disturbance, grading, 
construction, operation, and closure activities. The Designated Biologist may be 
assisted by the approved Biological Monitor(s), but remains the contact for the project 
owner and CPM.                                                             
9. Train the Biological Monitors as appropriate, and ensure their familiarity with the 
BRMIMP, Worker Environmental Awareness Program (WEAP) training and all 
permits. 

The Designated Biologist shall submit in the Monthly Compliance Report to the 
CPM copies of all written reports and summaries that document biological 
resources activities. If actions may affect biological resources during operation, 
a Designated Biologist shall be available for monitoring and reporting. During 
project operation, the Designated Biologist shall submit record summaries in 
the Annual Compliance Report unless their duties are ceased as approved by 
the CPM. 

Monthly 

BIO-5.2 
Each of the employees, as well as employees of contractors and subcontractors who 
work on the project site or any related facilities during site mobilization, ground 
disturbance, grading, construction, operation, and closure are informed about 
sensitive biological resources associated with the project. 

The project owner shall provide in the Monthly Compliance Reoprt the number 
of persons who have completed the training in the prior month and a running 
total of all persons who have completed the training to date. At least 10 days 
prior to site and related facilities mobilization, two copies of the CPM-approved 
materials shall be submitted. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for a period of at least 
six months after the start of commercial op During project operation, signed 
statements for operational personnel shall be kept on file employment. At least 
60 days prior to the start of any site (or related facilities) the project owner shall 
provide in the Monthly Compliance Report the number of eration. for six 
months following the termination of an individual's mobilization, the project 
owner shall provide to the CPM (for review and approval) the proposed WEAP 
and all supporting written materials and electronic media prepared or reviewed 
by the Designated Biologist and a resume of the person(s) administering the 
program. The project owner s persons who have completed the training in the 
prior month and a running total of all persons who have completed the training 
to date. At least 10 days prior to site and related facilities mobilization, two 
copies of the CPM-approved materials shall be submitted. Training 
acknowledgement forms signed during construction shall be kept on file by the 
project owner for a period of at least six months after the start of commercial 
op During project operation, signed statements for operational personnel shall 
be kept on file employment.   

Monthly 

BIO-7.1  

Any time the project owner modifies or finalizes the project design they shall 
incorporate all feasible measures that avoid or minimize impacts to the local biological 
resources, including the following: 
1. Design, install and maintain gas transmission lines, potable water lines,, access 
roads, and storage and parking areas to avoid identified sensitive resources; 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 
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CEC Cond. 
# Description Verification Summary Date Due to 

CEC 

BIO-7.2 

Any time the project owner modifies or finalizes the project design they shall 
incorporate all feasible measures that avoid or minimize impacts to the local biological 
resources, including the following: 
2. Design, install, and maintain the transmission line from CPVS to SCE Devers 
Substation and all other electrical components if necessary in accordance with the 
Avian Power Line Interaction Committee (APLIC), Suggested Practices for Raptor 
Protection on Power Lines: The State of the Art in 2006 to reduce the likelihood of 
electrocutions of large birds; 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-7.3 

Any time the project owner modifies or finalizes the project design they shall 
incorporate all feasible measures that avoid or minimize impacts to the local biological 
resources, including the following: 
3. Design, install, and maintain structures and supports to prevent common raven 
(Corvus corax) nesting. Destroy nests that are established prior to egg laying and the 
modify the location to prevent future nest establishment (modified from applicant’s 
Mitigation Measure Bio-9); 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-7.6 

Any time the project owner modifies or finalizes the project design they shall 
incorporate all feasible measures that avoid or minimize impacts to the local biological 
resources, including the following: 
6. Eliminate any California Exotic Pest Plants of Concern (CalEPPC) List A species or 
plant species identified on Table 4-113 (Prohibited Invasive Plant Species) of the 
CVMSHCP from reseeding areas following temporary disturbance or from 
landscaping plans (integrated applicant’s Mitigation Measure Bio-8); 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-7.7 
Any time the project owner modifies or finalizes the project design they shall 
incorporate all feasible measures that avoid or minimize impacts to the local biological 
resources, including the following: 
7. Prescribe a road sealant that is non-toxic to wildlife and plants; 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-7.8 
Any time the project owner modifies or finalizes the project design they shall 
incorporate all feasible measures that avoid or minimize impacts to the local biological 
resources, including the following:         8. Design, install, and maintain facility lighting 
to prevent side casting of light towards wildlife habitat. 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 
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CEC Cond. 
# Description Verification Summary Date Due to 

CEC 

BIO-8.1 

The project owner shall implement the following measures to manage their 
construction site, and related facilities, in a manner to avoid or minimize impacts to 
the local biological resources: 
1. Install temporary fencing and provide wildlife escape ramps for construction areas 
that contain steep walled holes or trenches if outside of an approved, permanent 
exclusionary fence. The temporary fence shall be hardware cloth or similar materials 
that are approved by USFWS. Before such holes or trenches are filled, they should be 
thoroughly inspected for trapped animals by the Designated Biologist or Biological 
Monitor; 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-8.2 

The project owner shall implement the following measures to manage their 
construction site, and related facilities, in a manner to avoid or minimize impacts to 
the local biological resources: 
2. Make certain all food-related trash is disposed of in closed containers and removed 
at least once a week; 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-8.3 
The project owner shall implement the following measures to manage their 
construction site, and related facilities, in a manner to avoid or minimize impacts to 
the local biological resources: 
3. Prohibit feeding of wildlife by staff and subcontractors; 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-8.4 
The project owner shall implement the following measures to manage their 
construction site, and related facilities, in a manner to avoid or minimize impacts to 
the local biological resources: 
4. Prohibit non-security related firearms or weapons from being brought to the site; 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-8.5 
The project owner shall implement the following measures to manage their 
construction site, and related facilities, in a manner to avoid or minimize impacts to 
the local biological resources: 
5. Prohibit pets from being brought to the site; 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 
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CEC Cond. 
# Description Verification Summary Date Due to 

CEC 

BIO-8.6 

The project owner shall implement the following measures to manage their 
construction site, and related facilities, in a manner to avoid or minimize impacts to 
the local biological resources: 
6. Report all inadvertent deaths of sensitive species to the appropriate project 
representative. Injured animals shall be reported to CDFG or USFWS and the project 
owner shall follow instructions that are provided by CDFG or USFWS; 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-8.7 
The project owner shall implement the following measures to manage their 
construction site, and related facilities, in a manner to avoid or minimize impacts to 
the local biological resources: 
7. Minimize use of rodenticides in the project area 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

BIO-8.8 

The project owner shall implement the following measures to manage their 
construction site, and related facilities, in a manner to avoid or minimize impacts to 
the local biological resources: 
8. Prohibit vehicles and personnel from entering sensitive habitats. 

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. Implementation of the measures will be reported in the Monthly 
Compliance Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. 

Monthly 

CUL-5.2 

Prior to and for the duration of ground disturbance, the Project Owner shall provide 
Worker Environmental Awareness Program (WEAP) training to all new workers within 
their first week of employment. The training shall be prepared by the CRS, may be 
conducted by any member of the archaeological team, and may be presented in the 
form of a video. The CRS shall be available (by telephone or in person) to answer 
questions posed by employees. The training may be discontinued when ground 
disturbance is completed or suspended, but shall be resumed when ground 
disturbance, such as landscaping, resumes.    

On a monthly basis, the Project Owner shall provide in the Monthly 
Compliance Report (MCR) the WEAP Training Acknowledgement forms of 
persons who have completed the training in the prior month and a running total 
of all persons who have completed training to date.  

Monthly 

CUL-6.2 The research design in the CRMMP shall govern the collection, treatment, 
retention/disposal, and curation of any archaeological materials encountered. 

 2. The CRS shall provide a statement that “no cultural resources over 50 
years of age were discovered” to the CPM as an e-mail or in some other form 
acceptable to the CPM, except during suspension of monitoring or when 
monitoring has concluded. 

Daily during 
construction 

CUL-6.3 
On forms provided by the CPM, CRMs shall keep a daily log of any monitoring and 
other cultural resources activities and any instances of noncompliance with the 
Conditions and/or applicable LORS.  

3. The project owner shall include in each MCR a copy of the monthly 
summary report of cultural resources-related monitoring prepared by the CRS. 
Copies of daily logs shall be retained by the project owner and made available 
for audit by the CPM. 

Monthly 
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CEC Cond. 
# Description Verification Summary Date Due to 

CEC 

GEN-2.2 

Before submitting the initial engineering designs for CBO review, the project owner 
shall furnish the CPM and the CBO with a schedule of facility design submittals, 
master drawing and master specifications lists. The schedule shall contain a list of 
proposed submittal packages of designs, calculations, and specifications for major 
structures and equipment. To facilitate audits by Energy Commission staff, the project 
owner shall provide specific packages to the CPM upon request. 

The project owner shall provide schedule updates in the monthly compliance 
report. Monthly 

GEN-3.2 

The project owner shall make payments to the CBO for design review, plan checks, 
and construction inspections, based upon a reasonable fee schedule to be negotiated 
between the project owner and the CBO. These fees may be consistent with the fees 
listed in the 2007 CBC (2007 CBC, Appendix Chapter 1, § 108, Fees; Chapter 1, § 
108.4, Permits, Fees, Applications and Inspections), adjusted for inflation and other 
appropriate adjustments; may be based on the value of the facilities reviewed; may be 
based on hourly rates; or may be otherwise agreed upon by the project owner and the 
CBO. 

The project owner shall send a copy of the CBO’s receipt of payment to the 
CPM in the next monthly compliance report indicating that applicable fees 
have been paid. 

Monthly 

GEN-6.2 

Prior to the start of an activity requiring special inspection, the project owner shall 
assign to the project qualified and certified special inspector(s) who shall be 
responsible for the special inspections required by the 2007 CBC, Chapter 17, 
Section 1704, Special Inspections; Chapter 17A, Section 1704A, Special Inspections; 
and Appendix Chapter 1, Section 109, Inspections. All transmission facilities (lines, 
switchyards, switching stations, and substations) are addressed in Conditions of 
Certification in the Transmission System Engineering section of this Decision. 

The project owner shall also submit to the CPM a copy of the CBO’s approval 
of the qualifications of all special inspectors in the next monthly compliance 
report. 

Monthly 

PAL-4.4 

Prior to ground disturbance and for the duration of construction activities involving 
ground disturbance, the project owner and the PRS shall prepare and conduct weekly 
CPM-approved training for the following workers: project managers, construction 
supervisors, foremen and general workers involved with or who operate ground-
disturbing equipment or tools. Workers shall not excavate in sensitive units prior to 
receiving CPM-approved worker training. Worker training shall consist of an initial in-
person PRS training during the project kick-off, for those mentioned above. Following 
initial training, a CPM approved video or in-person training may be used for new 
employees. The training program may be combined with other training programs 
prepared for cultural and biological resources, hazardous materials, or other areas of 
interest or concern. No ground disturbance shall occur prior to CPM approval of the 
Worker Environmental Awareness Program (WEAP), unless specifically approved by 
the CPM. 

In the monthly compliance report (MCR, the project owner shall provide copies 
of the WEAP certification of completion forms with the names of those trained 
and the trainer or type of training (in-person or video) offered that month. The 
MCR shall also include a running total of all persons who have completed the 
training to date. 

Monthly 
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CEC Cond. 
# Description Verification Summary Date Due to 

CEC 

PAL-5.2 

The project owner shall ensure that the PRS and PRM(s) have the authority to halt or 
redirect construction if paleontological resources are encountered. The project owner 
shall ensure that there is no interference with monitoring activities unless directed by 
the PRS.  The project owner shall ensure that the PRS prepares a summary of 
monitoring and other paleontological activities placed in the monthly compliance 
reports. The summary will include the name(s) of PRS or PRM(s) active during the 
month, general descriptions of training and monitored construction activities, and 
general locations of excavations, grading, and other activities. A section of the report 
shall include the geologic units or subunits encountered, descriptions of samplings 
within each unit, and a list of identified fossils. A final section of the report will address 
any issues or concerns about the project relating to paleontologic monitoring, 
including any incidents of non-compliance or any changes to the monitoring plan that 
have been approved by the CPM. If no monitoring took place during the month, the 
report shall include an explanation in the summary as to why monitoring was not 
conducted. 

The project owner shall ensure that the PRS submits the summary of 
monitoring and paleontological activities in the MCR. When feasible, the CPM 
shall be notified  if changes in the monitoring plan identified in the PRMMP. If 
there is any unforeseen change in monitoring, the notice shall be given as 
soon as possible prior to implementation of the change. 

Monthly 

TSE-1.2 

The project owner shall ensure that a schedule of transmission facility design 
submittals, a Master Drawing List, a Master Specifications List, and a Major 
Equipment and Structure List are furnished to the CPM and to the CBO. The schedule 
shall contain a description and list of proposed submittal packages for design, 
calculations, and specifications for major structures and equipment.  To facilitate 
audits by Energy Commission staff, the project owner shall provide designated 
packages to the CPM when requested. 

The project owner shall provide schedule updates in the Monthly Compliance 
Report Monthly 

WORKER 
SAFETY-3.2 

The project owner shall provide a site Construction Safety Supervisor (CSS) who is 
knowledgeable of power plant construction activities and relevant laws, ordinances, 
regulations, and standards; is capable of identifying workplace hazards relating to 
construction activities; and has authority to take appropriate action to assure 
compliance and mitigate hazards. 

The CSS shall submit in the Monthly Compliance Report a monthly safety 
inspection report Monthly 
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The submittal dates for BIO-7.4 and 7.5 have been revised since the previous monthly report.  
The due dates have been revised from 6/1/2011 to 6/8/2011 because the start of ground 
disturbance will not begin until after 6/8/2011. 

Appendix B contains the list of anticipated CBO submittals for the project. 

As the project is still in the pre-construction phase, there are no on-going compliance activities.  
Once construction commences next month, on-going compliance activities will be listed in a 
table in this section. 

9.0 LISTING OF THE MONTH’S ADDITIONS TO THE COMPLIANCE FILE 

Currently, the compliance file is being maintained by URS in the Santa Ana, California office.  
An on-site file will be established and maintained for all construction documents when the site is 
mobilized. 

10.0 REQUESTS TO DISPOSE OF ITEMS REQUIRED TO BE MAINTAINED IN 
THE COMPLIANCE FILE 

For this reporting period, no requests for the disposal of items in the project owner’s compliance 
files were made. 

11.0 COMPLAINTS, NOTICES OF VIOLATIONS, WARNINGS AND CITATIONS 

No complaints, notices of violation, official warnings, or citations have been received during this 
reporting period or to date on this project. 

12.0 PENDING CEC APPROVALS 

CUL-3.1 is still awaiting CEC approval as of the end of this reporting period.  There are no other 
outstanding CEC approvals for COCs submitted by the project that requested approvals by the 
end of May. 

 

 



 

 

FIGURE 1 
Construction Schedule 

 



Activity
ID

Activity
Description

Orig
Dur
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Early
Start

Early
Finish

CPV Sentinel, LLC
Milestone
      1002 CPV / GE Owner Definition Meeting 0 0 22JUL08A

      1005 Receive GE LMS 100 Go By Design 0 0 22JUL08A

      1000 CPV Provide Limited Notice to Proceed 0 0 28JUL08A

      1006 CPV Suspend the Project 0 0 02DEC08A

      1007 CPV Provide Suspension Release EPC (LNTP) 0 0 14FEB11A

      1013 Release Exhaust Duct for Engineering 0 0 22FEB11A

      1011 CPV Provide Suspension Release GE 0 0 11MAR11A

      1017 Release Field Erected Tanks for Engineering 0 0 23MAR11A

      1015 Release Wtr Treatment System for Engineering 0 0 12APR11A

      1012 Release GSU for Engineering & Hold Mfg. Slot 0 0 06MAY11A

      1040 CPV Provide GE LMS 100 Fnd / Struct Design GO BY 0 0 16MAY11A

      1050 CPV Provide GE LMS 100 Piping Design GO BY 0 0 16MAY11A

      1060 CPV Provide GE LMS 100 Elec. Design Drawings 0 0 16MAY11A

      1051 CPV Provide GE LMS 100 Piping Design (IFC) 0 0 23MAY11A

      1010 CPV Provide Notice To Proceed 0 0 26MAY11A

      1014 Release Gas Compressors for Engineering 0 0 27MAY11A

      1016 Release Cooling Tower for Engineering 0 0 27MAY11A

      1030 CPV Provide Site Access "for Mobilization" 0 0 31MAY11

      1041 CPV Provide GE LMS 100 Fnd / Struct Design (IFC) 0 0 10JUN11

      1061 CPV Provide GE LMS 100 Electrical Design (IFC) 0 0 15JUN11

      1070 CPV Provide Site Construction Temporary Power 0 0 21JUN11

      1080 CPV Provide Site Construction Water 0 0 21JUN11

      1090 CPV Provide Site Potable Water 0 0 21JUN11
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur D

Early
Start

Early
Finish

      1191 CPV Provide Site Communication Interface 0 0 21JUN11

      1100 CPV Provide Complete 4 New On Site Wells 0 0 13JUL11

      1031 CPV Provide Site Access Road Complete 0 0 30JUL11

      1192 CPV Provide GE TA's 0 0 10JAN12

      1210 CPV Provide Back Feed Power 0 0 22SEP12

      1201 CPV Provide Operators 0 0 08OCT12

      1200 CPV Provide First Fills 0 0 12NOV12

      1220 CPV Provide Commissioning Water & Demin Trailers 0 0 26NOV12

      1230 CPV Provide Fuel Gas 0 0 01DEC12

      1240 CPV Provide the Ability to put Power to the Grid 0 0 22JAN13

Equipment Delivery
      1109 GE Fabricate GTG & Accessories 259 216 12MAR11A 29DEC11

      1110 Start Ship - Complete Del GTG Unit 1 Package 108 108 30DEC11 15APR12

      1120 Start Ship - Complete Del GTG Unit 2 Package 130 130 30DEC11 07MAY12

      1112 Receive GTG Unit 1 0 0 19JAN12

      1122 Receive GTG Unit 2 0 0 19JAN12

      1111 Receive GTG BOP Package Eq & Piping Unit 1 0 0 26MAR12

      1121 Receive GTG BOP Package Eq & Piping Unit 2 0 0 26MAR12

      1113 Receive Generator Unit 1 0 0 16APR12

      1123 Receive Generator Unit 2 0 0 07MAY12

      1130 Start Ship - Complete Del GTG Unit 3 Package 77 77 12JUN12 27AUG12

      1140 Start Ship - Complete Del GTG Unit 4 Package 77 77 01JUL12 15SEP12

      1132 Receive GTG Unit 3 0 0 02JUL12

      1142 Receive GTG Unit 4 0 0 23JUL12

      1150 Start Ship - Complete Del GTG Unit 5 Package 77 77 29JUL12 13OCT12

      1131 Receive GTG BOP Package Eq & Piping Unit 3 0 0 06AUG12

      1160 Start Ship - Complete Del GTG Unit 6 Package 77 77 14AUG12 29OCT12

      1152 Receive GTG Unit 5 0 0 20AUG12

      1133 Receive Generator Unit 3 0 0 27AUG12

      1141 Receive GTG BOP Package Eq & Piping Unit 4 0 0 27AUG12
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      1170 Start Ship - Complete Del GTG Unit 7 Package 77 77 28AUG12 12NOV12

      1162 Receive GTG Unit 6 0 0 04SEP12

      1180 Start Ship - Complete Del GTG Unit 8 Package 77 77 11SEP12 26NOV12

      1143 Receive Generator Unit 4 0 0 17SEP12

      1172 Receive GTG Unit 7 0 0 17SEP12

      1151 Receive GTG BOP Package Eq & Piping Unit 5 0 0 24SEP12

      1182 Receive GTG Unit 8 0 0 01OCT12

      1161 Receive GTG BOP Package Eq & Piping Unit 6 0 0 08OCT12

      1153 Receive Generator Unit 5 0 0 15OCT12

      1171 Receive GTG BOP Package Eq & Piping Unit 7 0 0 22OCT12

      1163 Receive Generator Unit 6 0 0 29OCT12

      1181 Receive GTG BOP Package Eq & Piping Unit 8 0 0 05NOV12

      1173 Receive Generator Unit 7 0 0 12NOV12

      1183 Receive Generator Unit 8 0 0 26NOV12

MOTT MACDONALD
Engineering Design
EN301000 Engineering LNTP 0 0 28JUL08A

EN301030 Water Balance Design 66 0 28JUL08A 02OCT08A

EN301010 Electrical One Line Design 44 0 28JUL08A 21NOV08A

EN301031 P&ID Design 88 0 12AUG08A 04OCT08A

EN301001 Engineering Suspension Release (NTP) 0 0 14FEB11A

MM Concrete Foundations Drawings
EN301060 Foundation Design (GTG's & Ancillaries) 39* 39* 01JUN11 26JUL11

MM Mechanical Documents
EN301080 Piping Under Ground Utilities Design 111* 104* 18MAY11A 24OCT11

EN301100 Piping Above Grade Design 127* 127* 25JUL11 25JAN12

MM Mechanical Specifications
EN301041 Equipment Specification Exhaust System 41 0 28JUL08A 26SEP08A

EN301046 Equipment Specification Cooling Towers 102* 45* 09MAR11A 01AUG11

MM Electrical Documents
EN301070 Electrical Under Ground Utilities Design 81* 76* 20MAY11A 14SEP11
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Early
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EN301090 Electrical Above Grade Design 161* 161* 05JUL11 23FEB12

MM Switch Yard Specifications
EN301021 Equipment Specification / Design Switch Yard 173* 164* 16MAY11A 23JAN12

Gemma Power Systems
CEC / CBO Submittals
CN1900 CEC 90 Day Pre-Construction Submittals 0 0 18MAR11A

CN1910 CEC 60 Day Pre-Construction Submittals 0 0 15APR11A

CN1920 CEC 30 Day Pre-Construction Submittals 0 0 06MAY11A

Procurement
PR510100 Procurement Exhaust Equipment RFP 34* 0* 15FEB11A 04APR11A

PR520100 Procurement Long Lead Transformers RFP 35* 0* 21MAR11A 06MAY11A

PR510101 Procurement Exhaust Equipment Vendor Engineering 58* 20* 05APR11A 24JUN11

PR520101 Procurement Long Lead Transfr Vendor Engineering 74* 60* 09MAY11A 22AUG11

PR510000 Release Fabrication Exhaust Equipment 308* 308* 27JUN11 13SEP12

PR331201 Procurement Switch Yard RFP 340* 340* 05JUL11 05NOV12

PR520000 Procurement Long Lead Transformers 325* 325* 23AUG11 05DEC12

PR331202 Procurement Switch Yard Vendor Engineering 40* 40* 30AUG11 25OCT11

PR331203 Procurement Switch Yard Fabrication 260* 260* 26OCT11 05NOV12

PR520010 Procurement Balance of the Electrical Equipment 188* 188* 28OCT11 27JUL12

PR510050 Procurement Balance of Mechanical Equipment 125* 125* 02DEC11 31MAY12

Unit Construction Overview
CN313101 GTG & Ancl Unit 1 Erection Mech, Elect, & Piping 148* 148* 27MAR12 12NOV12

CN313102 GTG & Ancl Unit 2 Erection Mech, Elect, & Piping 166* 166* 27MAR12 10DEC12

CN313103 GTG & Ancl Unit 3 Erection Mech, Elect, & Piping 99* 99* 07AUG12 11JAN13

CN313104 GTG & Ancl Unit 4 Erection Mech, Elect, & Piping 104* 104* 28AUG12 07FEB13

CN313105 GTG & Ancl Unit 5 Erection Mech, Elect, & Piping 107* 107* 25SEP12 14MAR13

CN313106 GTG & Ancl Unit 6 Erection Mech, Elect, & Piping 117* 117* 09OCT12 12APR13

CN313107 GTG & Ancl Unit 7 Erection Mech, Elect, & Piping 123* 123* 23OCT12 06MAY13

CN313108 GTG & Ancl Unit 8 Erection Mech, Elect, & Piping 131* 131* 07NOV12 03JUN13

Civil Site Work
CN2000 Site Mobilization 5 5 01JUN11 07JUN11
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Rem
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CN340100 Soil Erosion & Control Implementation 14 14 09JUN11 29JUN11

CN340110 Site Clearing, Grubbing, Cut & Fill 180 180 20JUN11 30MAR12

Foundation Construction
CN34201008 Install Foundation Block Fire Pump 2 2 27JUN11 28JUN11

CN3419 Foundation Construction Units 1 - 8 276* 276* 15AUG11 22OCT12

CN342090 Foundation Construction BOP 130* 130* 27OCT11 25JUN12

Buildings
CN343500 Pre Engineered Building Erection 100 100 25MAY12 29OCT12

Mechanical
CN313090 Mechanical Equipment Erection BOP 126* 126* 23MAR12 25OCT12

Tanks Field Erected
CN325500 Field Erected Tanks Installation 93* 93* 20DEC11 11JUN12

Piping
CN310100 Install Under Ground Mechanical Utilities 160 160 03FEB12 11OCT12

CN311090 Piping Installation BOP 66* 66* 29AUG12 10DEC12

Electrical
CN330100 Under Ground Electrical Utilities 150 150 29FEB12 18OCT12

CN330190 Electrical Equipment BOP 62* 62* 09JUL12 11OCT12

CN331200 Electrical Equipment Switch Yard Erection 93 93 27AUG12 21JAN13

CN331090 Electrical Conduit, Cable, Terms BOP 129* 129* 21SEP12 15APR13

Start Up
CN7101 Cold, Hot Commission & Performance Test Unit 1 73* 73* 07DEC12 01MAR13

CN7102 Cold, Hot Commission & Performance Test Unit 2 73* 73* 11DEC12 05MAR13

CN7103 Cold, Hot Commission & Performance Test Unit 3 73* 73* 05JAN13 30MAR13

CN710109 First Fire & FSNL GTG Unit 1 Package 3 3 18JAN13 20JAN13

CN710111 Sync Generator, AVR, Loads GTG Unit 1 Package 3 3 21JAN13 23JAN13

CN710119 First Fire & FSNL GTG Unit 2 Package 3 3 22JAN13 24JAN13

CN710121 Sync Generator, AVR, Loads GTG Unit 2 Package 3 3 25JAN13 27JAN13

CN7104 Cold, Hot Commission & Performance Test Unit 4 73* 73* 30JAN13 24APR13

CN710129 First Fire & FSNL GTG Unit 3 Package 3 3 16FEB13 18FEB13

CN710131 Sync Generator, AVR, Loads GTG Unit 3 Package 3 3 19FEB13 21FEB13

CN7105 Cold, Hot Commission & Performance Test Unit 5 73* 73* 05MAR13 28MAY13
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CN710139 First Fire & FSNL GTG Unit 4 Package 3 3 13MAR13 15MAR13

CN710141 Sync Generator, AVR, Loads GTG Unit 4 Package 3 3 16MAR13 18MAR13

CN7106 Cold, Hot Commission & Performance Test Unit 6 73* 73* 03APR13 26JUN13

CN710149 First Fire & FSNL GTG Unit 5 Package 3 3 16APR13 18APR13

CN7107 Cold, Hot Commission & Performance Test Unit 7 64* 64* 18APR13 01JUL13

CN710151 Sync Generator, AVR, Loads GTG Unit 5 Package 3 3 19APR13 21APR13

CN710159 First Fire & FSNL GTG Unit 6 Package 3 3 15MAY13 17MAY13

CN7108 Cold, Hot Commission & Performance Test Unit 8 64* 64* 15MAY13 27JUL13

CN710161 Sync Generator, AVR, Loads GTG Unit 6 Package 3 3 18MAY13 20MAY13

CN710169 First Fire & FSNL GTG Unit 7 Package 3 3 30MAY13 01JUN13

CN710171 Sync Generator, AVR, Loads GTG Unit 7 Package 3 3 02JUN13 04JUN13

CN710179 First Fire & FSNL GTG Unit 8 Package 3 3 26JUN13 28JUN13

CN710181 Sync Generator, AVR, Loads GTG Unit 8 Package 3 3 29JUN13 01JUL13

CN710290 Facility Substantial Completion Testing 3 3 27JUL13 29JUL13

CN710291 All 8 Units Reliability Test 2 2 30JUL13 31JUL13

CN2708 Substantial Completion GTG Unit 8 0 0 01AUG13

CN2812 Final Completion 0 0 29NOV13

2011 2012 2013
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CEC Compliance Matrix 

 



 

 

KEY EVENT LIST 
 
 
PROJECT: CPV Sentinel Energy Project DATE ENTERED: 6/2/2011 
 
DOCKET #: 07-AFC-3C 
Compliance PROJECT MANAGER:  Dale Rundquist 
 
 

Event Description Date Assigned 

Certification Date 1 Dec 2010 

Obtain Site Control 1 Jun 2010 

Online Date 1 Aug 2013 

Power Plant Site Activities  

Start of Site Mobilization 1Jun 2011 

Start Ground Disturbance 1 Jun 2011 

Start Grading 1 Jun 2011 

Start Construction 1 Jun 2011 

Begin Pouring Major Foundation Concrete 12 Sep 2011 

Begin Installation of Major Equipment 13 Mar 2012 

Completion of Installation of Major Equipment 6 Jun 2013 

First Combustion of Gas Turbine on or about 1 Feb 2013 

Obtain Building Occupation Permit TBD 

Start Commercial Operation 1 Aug 2013 

Complete All Construction 29 Nov 2013 

Transmission Line Activities  

Start T/L Construction Nov 2011 

Synchronization with Grid and Interconnection Jan 2013 

Complete T/L May 2013 

Fuel Supply Line Activities  

Start Gas Pipeline Construction and Interconnection Nov 2011 

Complete Gas Pipeline Construction Sep 2012 

Water Supply Activities  

Start of Water Supply Construction TBD1 

Complete Water Supply Construction TBD1 
1 Process water to be supplied by on-site wells.  Potable water system piping design and schedule still under 
consideration. 
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Assumed Construction Start Date: 06/01/11
Assumed Ground Disturbance Date 6/1/2011
Assumed Site Mobilization Date 6/1/2011

CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

AQ-12 CON

The operator shall install and maintain an ammonia injection 
flow meter and recorder to accurately indicate and record the 
ammonia injection flow rate being supplied to each turbine. The 
device or gauge shall be accurate to within plus or minus 5 
percent and shall be calibrated once every twelve months. The 
ammonia injection system shall be placed in full operation as 
soon as the minimum temperature is reached. The minimum 
temperature is listed as 540 degrees F at the inlet to the SCR 
reactor. Continuously recording is defined for this condition as 
at least once every hour and is based on the average of the 
continuous monitoring for that hour.

The project owner shall submit to the CPM no less than 30 
days after installation, a written statement by a California 
registered Professional Engineer stating that said engineer 
has reviewed the as-built-designs or inspected the 
identified equipment and certifies that the appropriate 
device has been installed and is functioning properly. The 
project owner shall submit annual calibration results within 
30 days of their successful completion. 

No less than 30 
days after 
installation - and - 
submit annual 
calibration results 
within 30 days of
their successful 
completion.

04/23/12

AQ-13 CON

The operator shall install and maintain a temperature gauge 
and recorder to accurately indicate and record the temperature 
in the exhaust at the inlet of the SCR reactor. The gauge shall 
be accurate to within plus or minus 5 percent and shall be 
calibrated once every twelve months. The catalyst temperature 
range shall remain between 740 degree F and 840 degree F. 
The catalyst temperature shall not exceed 840 degrees F. The 
temperature range requirement of this condition does not apply 
during startup operations of the turbine.
Continuously recording is defined for this condition as at least 
once every hour and is based on the average of the 
continuous monitoring for that hour.

The project owner shall submit to the CPM no less than 30 
days after installation, a written statement by a California 
registered Professional Engineer stating that said engineer 
has reviewed the as-built-designs or inspected the 
identified equipment and certifies that the appropriate 
device has been installed and is functioning properly. The 
project owner shall submit annual calibration results within 
30 days of their successful completion.

No less than 30 
days after 
installation - and - 
submit annual 
calibration results 
within 30 days of
their successful 
completion.

04/13/12

AQ-14 CON

The operator shall install and maintain a pressure gauge and 
recorder to accurately indicate and record the pressure 
differential across the SCR catalyst bed in inches of water 
column. The gauge shall be accurate to within plus or minus 5 
percent and shall be calibrated once every twelve months. The 
pressure drop across the catalyst shall not exceed 12 inches of 
water column during the start-up period. Continuously 
recording is defined for this condition as at least once every 
month and is based on the average of the continuous 
monitoring for that month.

The project owner shall submit to the CPM no less than 30 
days after installation, a written statement by a California 
registered Professional Engineer stating
that said engineer has reviewed the as-built-designs or 
inspected the identified equipment and certifies that the 
appropriate device has been installed and is functioning 
properly. The project owner shall submit annual calibration 
results within 30 days of their successful completion.

No less than 30 
days after 
installation - and - 
submit annual 
calibration results 
within 30 days of
their successful 
completion.

04/13/12

Compliance Matrix for CPV Sentinel Project
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

AQ-SC1 PRE-CON

The project owner shall designate and retain an on-site 
AQCMM who shall be responsible for directing and 
documenting compliance with Conditions of Certification AQ-
SC3, AQ-SC4 and AQSC5 for the entire project site and linear 
facility construction. The on-site AQCMM may delegate 
responsibilities to one or more AQCMM Delegates. The 
AQCMM and AQCMM Delegates shall have full access to all 
areas of construction on the project site and linear facilities, 
and shall have the authority to stop any or all construction 
activities as warranted by applicable construction mitigation 
conditions. The AQCMM and AQCMM Delegates may have 
other responsibilities in addition to those described in this 
condition. The AQCMM shall not be terminated without written 
consent of the Compliance Project Manager (CPM). 

At least 60 days prior to the start of ground disturbance, the 
project owner shall submit to the Energy Commission’s 
CPM for approval, the name, resume, qualifications, and 
contact information for the on-site AQCMM and all 
AQCMM Delegates. The AQCMM and all delegates must 
be approved by the CPM before the start of ground 
disturbance.

At least 60 days 
prior to the start of 
ground disturbance

04/02/11 1/31/2011 2/18/2011 4/7/2011 Complete

AQ-SC2 PRE-CON

The project owner shall provide an AQCMP, for approval, 
which details the steps that will be taken and the reporting 
requirements necessary to ensure compliance with Conditions 
of Certification AQ-SC3, AQ-SC4, and AQ-SC5.

At least 60 days prior to the start of any ground 
disturbance, the project owner shall submit the AQCMP to 
the CPM for approval. The AQCMP shall include 
effectiveness and environmental data for the proposed soil 
stabilizer. The CPM will notify the project owner of any 
necessary modifications to the plan within 30 days from the 
date of receipt. The AQCMP must be approved by the 
CPM before the start of ground disturbance. 

At least 60 days 
prior to the start of 
any ground 
disturbance

04/02/11 3/30/2011 4/29/2011 4/5/2011 Complete

AQ-SC3 CON

Construction Fugitive Dust Control: The AQCMM shall submit 
documentation to the CPM in each Monthly Compliance Report 
that demonstrates compliance with the Air Quality Construction 
Mitigation Plan (AQCMP) mitigation measures for the purposes 
of minimizing fugitive dust emission creation from construction 
activities and preventing all fugitive dust plumes from leaving 
the project. Any deviation from the AQCMP mitigation 
measures shall require prior CPM notification and approval.

The AQCMM shall provide the CPM a Monthly Compliance 
Report (COMPLIANCE-6) to demonstrate control of 
fugitive dust emissions.

Monthly Monthly On-going

AQ-SC4 CON

Dust Plume Response Requirement: The AQCMM or an 
AQCMM Delegate shall monitor all construction activities for 
visible dust plumes. Observations of visible
dust plumes that have the potential to be transported (A) off 
the project site and within 400 feet upwind of any regularly 
occupied structures not owned by the project owner or (B) 200 
feet beyond the centerline of the construction of linear facilities 
indicate that existing mitigation measures are not resulting in 
effective mitigation. The AQCMP shall include a section 
detailing how the additional mitigation measures will be 
accomplished within the time limits specified. The AQCMM or 
Delegate shall implement procedures for additional mitigation 
measures in the event that such visible dust plumes are 
observed

The AQCMM shall provide the CPM a Monthly Compliance 
Report (COMPLIANCE-6). Monthly Monthly On-going

AQ-SC5 CON

Diesel-Fueled Engine Control: The AQCMM shall submit to the 
CPM, in the Monthly Compliance Report, a construction 
mitigation report that demonstrates
compliance with the AQCMP mitigation measures for purposes 
of controlling diesel construction-related emissions. Any 
deviation from the AQCMP mitigation measures shall require 
prior and CPM notification and approval.

The AQCMM shall include in the Monthly Compliance 
Report (COMPLIANCE-6) information that demonstrates 
control of diesel construction-related emissions.

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

AQ-SC6 CON

The project owner, when obtaining dedicated on-road or off-
road vehicles for facility maintenance activities, shall only 
obtain new model year vehicles that meet California on-road 
vehicle emission standards or appropriate U.S.EPA/California 
offroad engine emission standards for the model year when 
obtained.

At least 60 days prior to the start commercial operation, the 
project owner shall submit to the CPM a copy of the plan 
that identifies the size and type of the on-site vehicle and 
equipment fleet and the vehicle and equipment purchase 
orders and contracts and/or purchase schedule. The plan 
shall be updated every other year and submitted in the 
Annual Compliance Report (COMPLIANCE-7). 

At least 60 days 
prior to the start 
commercial 
operation with 
updates every other 
year.

05/15/13

AQ-SC7 CON

The project owner shall provide the CPM copies of all District 
issued Authority-to-Construct (ATC) and Permit-to-Operate 
(PTO) documents for the facility.
The project owner shall submit to the CPM for review and 
approval any modification proposed by the project owner to 
any project air permit. The project owner shall submit to the 
CPM any modification to any permit proposed by the District or 
U.S. Environmental Protection Agency (U.S. EPA), and any 
revised permit issued by the District or U.S. EPA, for the 
project.

The project owner shall submit any ATC, PTO, and 
proposed air permit modifications to the CPM within 15 
working days of its submittal either by 1) the project owner 
to an agency, or 2) receipt of proposed modifications from 
an agency. The project owner shall submit all modified air 
permits to the CPM within 15 days of receipt. 

As Required.  
Within 5 working 
days of submittal.  
All modified air 
permits within 15 
days of receipt.

As Required 4/20/2011 5/6/2011 4/20/2011 On-going

AQ-SC8 PRE-CON

The project owner shall provide emission offsets to offset 
turbine exhaust and emergency equipment NOx, VOC, SOx, 
and PM10 emissions in the form and amount required by the 
District. RECLAIM Trading Credits (RTCs) shall be provided 
for NOx as is necessary to demonstrate compliance with 
condition of Certification AQ-16.

The project owner shall submit to the CPM the NSR 
Ledger Account, showing that the project’s offset 
requirements have been met, 15 days prior to initiating 
construction for Priority Reserve credits, and 30 days prior 
to turbine first fire for traditional ERCs. Prior to 
commencement of construction, the project owner shall 
obtain sufficient RTCs to satisfy the District’s requirements 
for the first year of operation as prescribed in Condition of 
Certification AQ-16. If the CPM approves a substitution or 
modification to the list of ERCs, the CPM shall file a 
statement of the approval with the project owner and 
commission docket. The CPM shall maintain an updated 
list of approved ERCs for the project.

5 days prior to 
initiating 
construction for 
priority reserve 
credits and 30 days 
prior toturbine first 
fire for traditional 
ERCs. 

05/27/11 5/26/2011 6/1/2011 6/1/2011 Complete

BIO-1.1 PRE-CON

The project owner shall assign a Designated Biologist to the 
project. The project owner shall submit the resume of the 
proposed Designated Biologist, with at least 3 references and 
contact information, to the ECC Project Manager (CPM) for 
approval.

The project owner shall submit the specified information to 
CPM. No site or related facility activities shall commence 
until an approved Designated Biologist is available to be on 
site.  

At least 90
days prior to the 
start of any site (or 
related facilities) 
mobilization.

03/03/11 1/31/2011 2/18/2011 2/15/2011 Complete

BIO-1.2 CON

Replacement Designated Biologist - The project owner shall 
assign a Designated Biologist to the project. The project owner 
shall submit the resume of the proposed Designated Biologist, 
with at least 3 references and contact information, to the ECC 
Project Manager (CPM) for approval.

If a Designated Biologist needs to be replaced, the 
specified information of the proposed replacement must be 
submitted to the CPM at least 10 working days prior to the 
termination or release of the preceding Designated 
Biologist. In an emergency, the project owner shall 
immediately notify the CPM qualifications and approval of a 
short-term replacement while a permanent Designated 
Biologist is proposed to the CPM for consideration.

As Required As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-10.1 PRE-CON

The project owner shall conduct follow-up surveys to the 
protocol level surveys conducted in 2007 and 2008 by xeric 
Specialties to determine the presence of the Coachella Valley 
milk-vetch and the Triple-ribbed milk-vetch and implement the 
appropriate measures to minimize impacts if detected: 1. A 
qualified biologist shall conduct surveys for both Coachella 
Valley milk-vetch and triple-ribbed milk-vetch in the project are, 
including the power plant site and the linear facilities. The 
survey shall be conducted at least 30 days prior to the start of 
initial ground disturbance activities and shall follow the CNPS 
Botanical Survey Guidelines (1983), Guidelines for Conducting 
and reporting Botanical inventories for Federally Listed, 
Proposed and Candidate Species (USFWS 2000), and 
Guidelines for Assessing the Effects of Proposed Projects on 
Rare, Threatened, and Endangered Plants and Natural 
Communities (CDFG 1983)

The project owner shall report to the CPM the results of the 
surveys and whether coverage under the CVMSHCP or a 
Biological Opinion (ESA Section 10) and/or a CESA 
Section 2081 Letter of Concurrence are required as soon 
as possible. At least 60 days prior to start of any project-
related ground disturbance activities, the project owner 
shall provide the CPM final version of the BRMIMP, which 
includes rare/listed plant survey results to date and any 
necessary impact avoidance measures. Results for all 
protocol surveys conducted after the final version of the 
BRMIMP is complete shall be as a supplement to the CPM. 
All modifications to the approved BRMIMP shall be made 
only after consultation with the CPM and CDFG.  The 
project owner shall notify the CPM five working days before 
implementing any modications to the BRMIMP.

Results of the 
surveys and 
whether coverage 
under the 
CVMSHCP or a 
Biological Opinion 
(ESA Section 10) 
and/or a CESA 
Section 2081 Letter 
of Concurrence are 
required as soon as 
possible. At least 60 
days prior to start of 
any project-related 
ground disturbance 
activities, the project 
owner shall provide 
the CPM final 
version of the 

04/02/11 3/30/2011 4/29/2011 5/11/2011 Complete

BIO-10.2 CON

The project owner shall conduct follow-up surveys to the 
protocol level surveys conducted in 2007 and 2008 by xeric 
Specialties to determine the presence of the Coachella Valley 
milk-vetch and the Triple-ribbed milk-vetch and implement the 
appropriate measures to minimize impacts if detected:  2. If 
either target species or another federally or State listed plant 
species is detected in the project area then the project owner 
shall be required to obtain a Biological Opinion (ESA Section 
10) and/or a CESA Section 2081 Letter of Concurrence to 
determine appropriate mitigation for impacts

The project owner shall report to the CPM the results of the 
surveys and whether coverage under the CVMSHCP or a 
Biological Opinion (ESA Section 10) and/or a CESA 
Section 2081 Letter of Concurrence are required as soon 
as possible. At least 60 days prior to start of any project-
related ground disturbance activities, the project owner 
shall provide the CPM final version of the BRMIMP, which 
includes rare/listed plant survey results to date and any 
necessary impact avoidance measures. Results for all 
protocol surveys conducted after the final version of the 
BRMIMP is complete shall be as a supplement to the CPM. 
All modifications to the approved BRMIMP shall be made 
only after consultation with the CPM and CDFG.  The 
project owner shall notify the CPM five working days before 
implementing any modications to the BRMIMP. 

Results of the 
surveys and 
whether coverage 
under the 
CVMSHCP or a 
Biological Opinion 
(ESA Section 10) 
and/or a CESA 
Section 2081 Letter 
of Concurrence are 
required as soon as 
possible. At least 60 
days prior to start of 
any project-related 
ground disturbance 
activities, the project 
owner shall provide 
the CPM final 
version of the 

TBD
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-11.1 PRE-CON

The project owner shall implement the following measures to 
identify the presence and avoid or minimize impacts to 
burrowing owls and other nesting birds:
1. A qualified biologist shall conduct  survey for burrowing owl 
activities in the project area, including the power plant site, the 
linear facilities (e.g. natural gas lines), and a 150 meter 
(approximately 500 feet) buffer (where possible and 
appropriate based on the habitat). The survey should follow the 
protocol outlined in the CDFG Staff Report on Burrowing Owl 
Mitigation (1995).

At least 60 days prior to start of any project-related ground 
disturbance activities, the project owner shall provide the 
CPM with the final version of the BRMIMP, which includes 
burrowing owl/nesting bird survey results to date and any 
necessary impact avoidance measures. Results for all 
protocol surveys conducted after the final version of the 
BRMIMP is complete shall be submitted as a supplement 
to the CPM. All modifications to the approved BRMIMP 
must be made only after consultation with the CPM and 
other appropriate agencies. The project owner shall notify 
the CPM five working days before implementing any 
modifications to the BRMIMP. 

At least 60 days 
prior to start of any 
project-related 
ground disturbance 
activities.  5 working 
days before 
implementing any 
modifications to the 
BRMIMP

04/02/11 3/30/2011 4/29/2011 5/10/2011 Complete

BIO-11.2 CON

The project owner shall implement the following measures to 
identify the presence and avoid or minimize impacts to 
burrowing owls and other nesting birds:
1. A qualified biologist shall conduct  survey for burrowing owl 
activities in the project area, including the power plant site, the 
linear facilities (e.g. natural gas lines), and a 150 meter 
(approximately 500 feet) buffer (where possible and 
appropriate based on the habitat). The survey should follow the 
protocol outlined in the CDFG Staff Report on Burrowing Owl 
Mitigation (1995).

All modifications to the approved BRMIMP must be made 
only after consultation with the CPM and other appropriate 
agencies. The project owner shall notify the CPM five 
working days before implementing any modifications to the 
BRMIMP. 

5 working days 
before implementing 
any modifications to 
the BRMIMP

As Required As Required

BIO-11.3 CON

The project owner shall implement the following measures to 
identify the presence and avoid or minimize impacts to 
burrowing owls and other nesting birds:                                                            
3.  If initial ground disturbance is to occur during the breeding 
season, complete a pre-construction survey for nesting birds 
on the project site and/or linear facilities no less than 30 days 
prior to the start of ground disturbance activities. This survey 
can occur in conjunction with the burrowing owl surveys.   

At least 60 days prior to start of any project-related ground 
disturbance activities, the project owner shall provide the 
CPM with the final version of the BRMIMP, which includes 
burrowing owl/nesting bird survey results to date and any 
necessary impact avoidance measures. Results for all 
protocol surveys conducted after the final version of the 
BRMIMP is complete shall be submitted as a supplement 
to the CPM. All modifications to the approved BRMIMP 
must be made only after consultation with the CPM and 
other appropriate agencies. The project owner shall notify 
the CPM five working days before implementing any 
modifications to the BRMIMP. 

At least 60 days 
prior to start of any 
project-related 
ground disturbance 
activities.  5 working 
days before 
implementing any 
modifications to the 
BRMIMP

05/02/11 3/30/2011 4/29/2011 5/10/2011 CEC 
Approved

BIO-11.4 PRE-CON

The project owner shall implement the following measures to 
identify the presence and avoid or minimize impacts to 
burrowing owls and other nesting birds:                                                            
4.  Ground disturbance and work near potential raptor nesting 
sites should be scheduled for the non-breeding season. If work 
is to occur during the nesting season, work will be prohibited 
within 500 feet of raptor nests or 200 feet of other species’ 
nests. At the request of the Designated Biologist and with CPM 
approval, visual barriers and sound buffers may be used to 
reduce these buffers around nests.   

At least 60 days prior to start of any project-related ground 
disturbance activities, the project owner shall provide the 
CPM with the final version of the BRMIMP, which includes 
burrowing owl/nesting bird survey results to date and any 
necessary impact avoidance measures. Results for all 
protocol surveys conducted after the final version of the 
BRMIMP is complete shall be submitted as a supplement 
to the CPM. All modifications to the approved BRMIMP 
must be made only after consultation with the CPM and 
other appropriate agencies. The project owner shall notify 
the CPM five working days before implementing any 
modifications to the BRMIMP. 

At least 60 days 
prior to start of any 
project-related 
ground disturbance 
activities.  5 working 
days before 
implementing any 
modifications to the 
BRMIMP

05/31/11 5/19/2011 5/25/2011 5/19/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-2.1 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.
1. Advise the project owner's Construction and Operation 
Managers on the implementation of the biological resources 
Conditions of Certification;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.2 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                                            
2. Consult on the preparation of the Biological Resources 
Mitigation Implementation and Monitoring Plan (BRMIMP), to 
be submitted by the project owner

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.3 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                                                 
3. Be available to supervise, conduct and coordinate 
mitigation, monitoring, and other biological resources 
compliance efforts, particularly in areas requiring avoidance or 
containing sensitive biological resources, such as special 
status species or their habitat;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.4 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                                            
4. Clearly mark sensitive biological resource areas, if present 
and inspect these areas at appropriate intervals for compliance 
with regulatory terms and conditions;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.5 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                                            
5. Inspect active construction areas where animals may have 
become trapped prior to construction commencing each day. 
At the end of the day, inspect for the installation of structures 
that prevent entrapment or allow escape during periods of 
construction inactivity. Periodically inspect areas with high 
vehicle activity (i.e. parking lots) for animals in harm’s way;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-2.6 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                                            
6. Notify the project owner and the CPM of any non-
compliance with any biological resources Condition of 
Certification;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.7 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                                            
7. Respond directly to inquiries of the CPM regarding biological 
resource issues;

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.8 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                                            
8. Maintain written records of the tasks specified above and 
those included in the BRMIMP. Summaries of these records 
shall be submitted in the Monthly Compliance Report and the 
Annual Report; 

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-2.9 CON

The project owner shall ensure that the Designated Biologist 
performs the following during any site (or related facilities) 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. The Designated Biologist may 
be assisted by the approved Biological Monitor(s), but remains 
the contact for the project owner and CPM.                                                            
9. Train the Biological Monitors as appropriate, and ensure 
their familiarity with the BRMIMP, Worker Environmental 
Awareness Program (WEAP) training and all permits.

The Designated Biologist shall submit in the Monthly 
Compliance Report to the CPM copies of all written reports 
and summaries that document biological resources 
activities. If actions may affect biological resources during 
operation, a Designated Biologist shall be available for 
monitoring and reporting. During project operation, the 
Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are ceased 
as approved by the CPM.

Monthly Monthly On-going

BIO-3 PRE-CON

The project owner’s CPM-approved Designated Biologist shall 
submit the
resume, at least 3 references and contact information, of the 
proposed Biological Monitors to the CPM for approval. The 
resume shall demonstrate to the satisfaction of the CPM, the 
appropriate education and experience to accomplish the 
assigned biological resource tasks.
Biological Monitor(s) training by the Designated Biologist shall 
include familiarity with the Conditions of Certification and the 
Biological Resources Mitigation Implementation and Monitoring 
Plan (BRMIMP), Worker Environmental Awareness Program 
(WEAP), and all permits.

The project owner shall submit the specified information to 
the CPM for approval at least 30 days prior to the start of 
any site (or related facilities) mobilization. The Designated 
Biologist shall submit a written statement to the CPM 
confirming that the individual Biological Monitor(s) have 
been trained including the date when training was 
completed. If additional biological monitors are needed 
during construction, the specified information shall be 
submitted to the CPM for approval 10 days prior to their 
first day of monitoring activities.

At least 30 days 
prior to the start of 
any site (or related 
facilities) 
mobilization.

05/02/11 4/29/2011 5/13/2011 5/25/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-4.1 CON

The project owner's Construction/ Operation Manager shall act 
on the advice of the Designated Biologist and Biological 
Monitor(s) to ensure conformance with the biological resources 
Conditions of Certification. If required by the Designated 
Biologist and Biological Monitor(s) the project owner's 
Construction/Operation Manager shall halt all site activities in 
areas specified by the Designated Biologist. The Designated 
Biologist shall:
1. Require a halt to all activities in any area when determined 
that there would be an unauthorized adverse impact to 
biological resources if the activities continued;

The project owner shall ensure that the Designated 
Biologist or Biological Monitor notifies the CPM 
immediately of any non-compliance or a halt of any site 
mobilization, ground disturbance, grading, construction, 
and operation activities.  The project owner shall notify the 
CPM of the circumstances and actions being taken to 
resolve the problem. Whenever corrective action is taken 
by the project owner, a determination of success or failure 
will be made by the CPM within five working days after 
receipt of notice that corrective action is completed, or the 
project owner will be notified by the CPM that coordination 
with other agencies will require additional time before a 
determination can be made. 

 As necessary - no 
later than the 
following morning of 
the incident, or 
Monday morning in 
the case of a 
weekend.  
Determination of 
success of 
corrective action 
within 5 working 
days of completion 
of action

As Required

BIO-4.2 CON

The Designated Biologist shall:
2. Inform the project owner and the Construction/Operation 
Manager when to
resume activities; 

The project owner shall ensure that the Designated 
Biologist or Biological Monitor notifies the CPM 
immediately of any non-compliance or a halt of any site 
mobilization, ground disturbance, grading, construction, 
and operation activities.  The project owner shall notify the 
CPM of the circumstances and actions being taken to 
resolve the problem. Whenever corrective action is taken 
by the project owner, a determination of success or failure 
will be made by the CPM within five working days after 
receipt of notice that corrective action is completed, or the 
project owner will be notified by the CPM that coordination 
with other agencies will require additional time before a 
determination can be made. 

 As necessary - no 
later than the 
following morning of 
the incident, or 
Monday morning in 
the case of a 
weekend.  
Determination of 
success of 
corrective action 
within 5 working 
days of completion 
of action

As Required As Required

BIO-4.3 CON

The Designated Biologist shall:
3. Notify the CPM if there is a halt of any activities, and advise 
the CPM of any corrective actions that have been taken, or will 
be instituted, as a result of the work stoppage.

The project owner shall ensure that the Designated 
Biologist or Biological Monitor notifies the CPM 
immediately of any non-compliance or a halt of any site 
mobilization, ground disturbance, grading, construction, 
and operation activities.  The project owner shall notify the 
CPM of the circumstances and actions being taken to 
resolve the problem. Whenever corrective action is taken 
by the project owner, a determination of success or failure 
will be made by the CPM within five working days after 
receipt of notice that corrective action is completed, or the 
project owner will be notified by the CPM that coordination 
with other agencies will require additional time before a 
determination can be made. 

 As necessary - no 
later than the 
following morning of 
the incident, or 
Monday morning in 
the case of a 
weekend.  
Determination of 
success of 
corrective action 
within 5 working 
days of completion 
of action

As Required As Required

BIO-5.1 PRE-CON
The project owner shall develop and implement a CPM-
approved Worker
Environmental Awareness Program (WEAP)

The project owner shall provide to the CPM the proposed 
WEAP and all supporting written materials and electronic 
media prepared or reviewed by the Designated Biologist 
and a resume of the person(s) administering the program.

At least 60 days 
prior to the start of 
any site (or related 
facilities) 
mobilization

04/02/11 3/29/2011 5/16/2011 5/12/2011 Complete



9

CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-5.2 CON

Each of the employees, as well as employees of contractors 
and subcontractors who work on the project site or any related 
facilities during site mobilization, ground disturbance, grading, 
construction, operation, and closure are informed about 
sensitive biological resources associated with the project.

The project owner shall provide in the Monthly Compliance 
Reoprt the number of persons who have completed the 
training in the prior month and a running total of all persons 
who have completed the training to date. At least 10 days 
prior to site and related facilities mobilization, two copies of 
the CPM-approved materials shall be submitted. Training 
acknowledgement forms signed during construction shall 
be kept on file by the project owner for a period of at least 
six months after the start of commercial op During project 
operation, signed statements for operational personnel 
shall be kept on file employment. At least 60 days prior to 
the start of any site (or related facilities) the project owner 
shall provide in the Monthly Compliance Report the number 
of eration. for six months following the termination of an 
individual's mobilization, the project owner shall provide to 
the CPM (for review and approval) the proposed WEAP 
and all supporting written materials and electronic media 
prepared or reviewed by the Designated Biologist and a 
resume of the person(s) administering the program. The 
project owner s persons who have completed the training 
in the prior month and a running total of all persons who 
have completed the training to date. At least 10 days prior 
to site and related facilities mobilization, two copies of the 
CPM-approved materials shall be submitted. Training 
acknowledgement forms signed during construction shall 
be kept on file by the project owner for a period of at least 
six months after the start of commercial op During project 
operation, signed statements for operational personnel 
shall be kept on file employment.  

Monthly.  At least 10 
days prior to site 
and related facilities 
mobilization, two 
copies of the CPM-
approved materials 
shall be submitted.

Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-6 PRE-CON

The project owner shall develop a BRMIMP and submit two 
copies of the proposed BRMIMP to the CPM (for review and 
approval) and to CDFG and USFWS (for review and 
comment) if applicable and shall implement the measures 
identified in the approved BRMIMP.

The project owner shall provide the specified document at 
least 60 days prior to start of any site (or related facilities) 
mobilization.  The CPM, in consultation with other 
appropriate agencies, will determine the BRMIMP’s 
acceptability within forty-five (45) days of receipt. If there 
are any permits that have not yet been received when the 
BRMIMP is first submitted, these permits shall be 
submitted to the CPM within five (5) days of their receipt, 
and the BRMIMP shall be revised or supplemented to 
reflect the permit condition within 10 days of their receipt by 
the project owner. Ten days prior to site and related 
facilities mobilization the revised BRMIMP shall be 
resubmitted to the CPM. The project owner shall notify the 
CPM no less than five working days before implementing 
any modifications to the approved BRMIMP to obtain CPM 
approval. Any changes to the approved BRMIMP must also 
be approved by the CPM in consultation with other 
appropriate agencies to ensure no conflicts exist. 
Implementation of BRMIMP measures will be reported in 
the Monthly Compliance Reports by the Designated 
Biologist (i.e., survey results, construction activities that 
were monitored, species observed). Within thirty (30) days 
after completion of project construction, the project owner 
shall provide to the CPM, for review and approval, a written 
construction closure report identifying which items of the 
BRMIMP have been completed, a summary of all 
modifications to mitigation measures made during the 
project's site mobilization, ground disturbance, grading, and 
construction phases, and which mitigation and monitoring 
items are still outstanding

 At least 60 days 
prior to start of any 
site (or related 
facilities) 
mobilization

04/02/11 3/30/2011 5/16/2011 5/10/2011 Complete

BIO-7.1 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local
biological resources, including the following:
1. Design, install and maintain gas transmission lines, potable 
water lines,,
access roads, and storage and parking areas to avoid 
identified sensitive
resources;

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going

BIO-7.2 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
2. Design, install, and maintain the transmission line from 
CPVS to SCE Devers Substation and all other electrical 
components if necessary in accordance with the Avian Power 
Line Interaction Committee (APLIC), Suggested Practices for 
Raptor Protection on Power Lines: The State of the Art in 2006 
to reduce the likelihood of electrocutions of large birds;

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-7.3 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
3. Design, install, and maintain structures and supports to 
prevent common raven (Corvus corax) nesting. Destroy nests 
that are established prior to egg laying and the modify the 
location to prevent future nest establishment (modified from 
applicant’s Mitigation Measure Bio-9);

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going

BIO-7.4 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
4. Install silt fencing buried 1-foot deep and attached to a chain-
link fence prior to construction to keep burrowing animals from 
easily tunneling into the site. Examine the fencing at least once 
a week and repair when necessary. Maintain the fencing until 
construction is complete (modified from applicant’s Mitigation 
Measure Bio-10);

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Report - Monthly  
Silt Fence must be 
completed 2 weeks 
prior to construction 
start.

06/08/11 6/8/2011 6/8/2011 6/8/2011 On-going

BIO-7.5 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
5. Following installation of silt fence and prior to ground 
disturbance, conduct small mammal trapping for five nights in 
order to capture and relocate as many small mammals from 
within the project area as possible. Set traps near sign, 
burrows, or tracks at dusk each day and check at midnight or 
no later than dawn the next day to ensure no unnecessary 
deaths occur (modified from applicant’s Mitigation Measure Bio-
11);

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Report - Monthly  
Trapping to be 
completed 
immediately after 
silt fence is installed 
and prior to 
construction start.

06/08/11 6/8/2011 6/8/2011 6/8/2011 On-going

BIO-7.6 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
6. Eliminate any California Exotic Pest Plants of Concern 
(CalEPPC) List A species or plant species identified on Table 
4-113 (Prohibited Invasive Plant Species) of the CVMSHCP 
from reseeding areas following temporary disturbance or from 
landscaping plans (integrated applicant’s Mitigation Measure 
Bio-8);

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going

BIO-7.7 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the local biological resources, including the 
following:
7. Prescribe a road sealant that is non-toxic to wildlife and 
plants;

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-7.8 CON

Any time the project owner modifies or finalizes the project 
design they shall
incorporate all feasible measures that avoid or minimize 
impacts to the localbiological resources, including the following:         
8. Design, install, and maintain facility lighting to prevent side 
casting of light towards wildlife habitat.

All mitigation measures and their implementation methods 
shall be
included in the BRMIMP. Implementation of the measures 
will be reported in the
Monthly Compliance Reports by the Designated Biologist. 
Within 30 days after completion of project construction, the 
project owner shall provide to the CPM, for review and 
approval, a written construction termination report 
identifying how measures have been completed.

Monthly Monthly On-going

BIO-7.9 CON
Any time the project owner modifies or finalizes the project 
design they shall incorporate all feasible measures that avoid 
or minimize impacts to the local biological resource

The project owner shall provide to the CPM for review and 
approval a written construction termination report 
identifying how measures have been completed.

Within thirty (30) 
days after 
completion of 
project construction

12/31/13 Not Started

BIO-8.1 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
1. Install temporary fencing and provide wildlife escape ramps 
for construction areas that contain steep walled holes or 
trenches if outside of an approved, permanent exclusionary 
fence. The temporary fence shall be hardware cloth or similar 
materials that are approved by USFWS. Before such holes or 
trenches are filled, they should be thoroughly inspected for 
trapped animals by the Designated Biologist or Biological 
Monitor;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.2 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
2. Make certain all food-related trash is disposed of in closed 
containers and removed at least once a week;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.3 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
3. Prohibit feeding of wildlife by staff and subcontractors;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.4 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
4. Prohibit non-security related firearms or weapons from being 
brought to the site;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going



13

CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-8.5 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
5. Prohibit pets from being brought to the site;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.6 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
6. Report all inadvertent deaths of sensitive species to the 
appropriate project representative. Injured animals shall be 
reported to CDFG or USFWS and the project owner shall 
follow instructions that are provided by CDFG or USFWS;

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.7 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
7. Minimize use of rodenticides in the project area

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going

BIO-8.8 CON

The project owner shall implement the following measures to 
manage their construction site, and related facilities, in a 
manner to avoid or minimize impacts to the local biological 
resources:
8. Prohibit vehicles and personnel from entering sensitive 
habitats.

All mitigation measures and their implementation methods 
shall be included in the BRMIMP. Implementation of the 
measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Within 30 days after 
completion of project construction, the project owner shall 
provide to the CPM, for review and approval, a written 
construction termination report identifying how measures 
have been completed.

Monthly.  Within 30 
days after 
completion of 
project construction, 
a written 
construction 
termination report

Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

BIO-9 PRE-CON

The project owner shall conduct follow-up surveys to augment 
the protocol-level surveys conducted in 2007 and 2008 by 
Xeric Specialties for the project and implement the appropriate 
measures to minimize impacts if detected:

1. Qualified (permitted or USFWS-approved) biologist(s) shall 
conduct additional surveys for desert tortoise in the project 
area, including the power plant site and the linear facilities (e.g. 
natural gas and potable water lines). The survey shall be 
conducted approximately 30 days prior to the start of initial 
ground disturbance activities and shall follow a modified Field 
Survey Protocol for any Federal Action that may Occur within 
the Range of the Desert Tortoise (USFWS 1992).   2.  If no 
evidence of desert tortoise use is detected during the survey, 
then it shall be assumed the site is unoccupied and no 
Incidental Take Permits from USFWS or CDFG shall be 
required for construction.   3.  If evidence of the desert tortoise 
or another federally or State listed reptile species is detected in 
the project area then the project owner shall be required to 
show coverage under the CVMSHCP or obtain a Biological 
Opinion (ESA Section 10) and/or a CESA Section 2081 Letter 
of Concurrence to determine appropriate mitigation for impacts

The project owner shall report to the CPM the results of the 
surveys and whether coverage under the CVMSHCP or a 
Biological Opinion (ESA Section 10) and/or a CESA 
Section 2081 Letter of Concurrence are required as soon 
as possible. At least 60 days prior to start of any project-
related ground disturbance activities, the project owner 
shall provide the CPM with the final version of the 
BRMIMP, which includes desert tortoise survey results to 
date and any necessary impact avoidance measures. 
Results for all surveys conducted after the final version of 
the BRMIMP is complete shall be submitted as a 
supplement to the CPM. All modifications to the approved 
BRMIMP shall be made only after consultation with the 
CPM and other appropriate agencies. The project owner 
shall notify the CPM five working days before implementing 
any modification to the BRMIMP. 

If applicable, Letter 
of Concurrence as 
soon as possible. At 
least 60 days prior 
to start of any 
project-related 
ground disturbance 
activities, final 
version of the 
BRMIMP

04/02/11 3/30/2011 4/29/2011 5/11/2011 Complete

CIVIL-1.1 PRE-CON

The project owner shall submit to the CBO for review and 
approval the following:
1. Design of the proposed drainage structures and the grading 
plan

The project owner shall submit the documents to the CBO 
for design review and approval. In the next monthly 
compliance report following the CBO’s approval, the 
project owner shall submit a written statement certifying 
that the documents have been approved by the CBO.

At least 15 days (or 
within a project 
owner- and CBO-
approved 
alternative time 
frame) prior to the 
start of site grading

05/17/11 5/12/2011 5/13/2011 Complete

CIVIL-1.2 PRE-CON
The project owner shall submit to the CBO for review and 
approval the following:                  2. An erosion and 
sedimentation control plan

The project owner shall submit the documents to the CBO 
for design review and approval. In the next monthly 
compliance report following the CBO’s approval, the 
project owner shall submit a written statement certifying 
that the documents have been approved by the CBO.

At least 15 days (or 
within a project 
owner- and CBO-
approved 
alternative time 
frame) prior to the 
start of site grading

05/17/11 5/12/2011 5/13/2011 Complete

CIVIL-1.3 PRE-CON

The project owner shall submit to the CBO for review and 
approval the following:                  3. Related calculations and 
specifications, signed and stamped by the responsible civil 
engineer

The project owner shall submit the documents to the CBO 
for design review and approval. In the next monthly 
compliance report following the CBO’s approval, the 
project owner shall submit a written statement certifying 
that the documents have been approved by the CBO.

At least 15 days (or 
within a project 
owner- and CBO-
approved 
alternative time 
frame) prior to the 
start of site grading

05/17/11 5/5/2011 5/13/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CIVIL-1.4 PRE-CON

The project owner shall submit to the CBO for review and 
approval the following:
4. Soils, geotechnical, or foundation investigations reports 
required by the
2007 CBC, Appendix J, section J104.3, Soils Report; and 
Chapter 18, section 1802.2, Foundation and Soils 
Investigation.

The project owner shall submit the documents to the CBO 
for design review and approval. In the next monthly 
compliance report following the CBO’s approval, the 
project owner shall submit a written statement certifying 
that the documents have been approved by the CBO.

At least 15 days (or 
within a project 
owner- and CBO-
approved 
alternative time 
frame) prior to the 
start of site grading

05/17/11 3/21/2011 4/28/2011 Complete

CIVIL-2 CON

The resident engineer shall, if appropriate, stop all earthwork 
and construction in the affected areas when the responsible 
soils engineer, geotechnical engineer, or the civil engineer 
experienced and knowledgeable in the practice of soils 
engineering identifies unforeseen adverse soil or geologic 
conditions. The project owner shall submit modified plans, 
specifications, and calculations to the CBO based on these 
new conditions. The project owner shall obtain approval from 
the CBO before resuming earthwork and construction in the 
affected area

The project owner shall notify the CPM within 24 hours 
when earthwork and construction are stopped as a result of 
unforeseen adverse geologic/soil conditions. Within 24 
hours of the CBO’s approval to resume earthwork and 
construction in the affected areas, the project owner shall 
provide to the CPM a copy of the CBO’s approval.

Within 24 hours As Required As Required

CIVIL-3 CON

The project owner shall perform inspections in accordance with 
the 2007 CBC, Appendix Chapter 1, section 109, Inspections, 
and Chapter 17, section 1704, Special Inspections. All plant 
site grading operations for which a grading permit is required 
shall be subject to inspection by the CBO.

If, in the course of inspection, it is discovered that the work is 
not being performed in accordance with the approved plans, 
the discrepancies shall be reported immediately to the resident 
engineer, the CBO, and the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The project owner shall 
prepare a written report, with copies to the CBO and the CPM, 
detailing all discrepancies, non-compliance items, and the 
proposed corrective action.   

Within five days of the discovery of any discrepancies, the 
resident engineer shall transmit to the CBO and the CPM a 
non-conformance report (NCR) and the proposed 
corrective action for review and approval. Within five days 
of resolution of the NCR, the project owner shall submit the 
details of the corrective action to the CBO and the CPM. A 
list of NCRs for the reporting month shall also be included 
in the following monthly compliance report.  

NCR - Within five 
days of the 
discovery of any 
discrepancies.  
Within five days of 
resolution of the 
NCR, details of the 
corrective action

TBD Not Started

CIVIL-4 CON

After completion of finished grading and erosion and 
sedimentation control and drainage work, the project owner 
shall obtain the CBO’s approval of the final grading plans 
(including final changes) for the erosion and sedimentation 
control work. The civil engineer shall state that the work within 
his/her area of responsibility was done in accordance with the 
final approved plans 

The project owner shall submit to the CBO, for review and 
approval the final
grading plans and the responsible civil engineer’s signed 
statement that the installation of the facilities and all 
erosion control measures were completed in accordance 
with the final approved combined grading plans, and that 
the facilities are adequate for their intended purposes, 
along with a copy of the transmittal letter to the CPM. The 
project owner shall submit a copy of the CBO's approval to 
the CPM in the next monthly compliance report.

Within 30 days (or 
project owner- and 
CBO-approved 
alternative time
frame) of the 
completion of the 
erosion and 
sediment control 
mitigation and 
drainage
work

TBD Not Started

COMPLIANC
E-1 CC

The CPM, responsible Energy Commission staff, and delegate 
agencies or consultants shall be guaranteed and granted 
unrestricted access to the power plant site, related facilities, 
project-related staff, and the records maintained on site, for the 
purpose of conducting audits, surveys, inspections, or general 
site visits. Although the CPM will normally schedule site visits 
on dates and times agreeable to the project owner, the CPM 
reserves the right to make unannounced visits at any time.

The project owner shall grant Energy Commission staff and 
delegate agencies or consultants unrestricted access to 
the power plant site.

Ongoing On-going On-going



16

CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

COMPLIANC
E-10 CC

Prior to the start of construction, the project owner must send a 
letter to property owners living within one mile of the project 
notifying them of a telephone number to contact project 
representatives with questions, complaints or concerns. If the 
telephone is not staffed 24-hours per day, it shall include 
automatic answering with date and time stamp recording. All 
recorded complaints shall be responded to within 24 hours. 
The telephone number shall be posted at the project site and 
made easily visible to passersby during construction and 
operation. The telephone number shall be provided to the CPM 
who will post it on the Energy Commission’s web page.   Any 
changes to the telephone number shall be submitted 
immediately to the CPM, who will update the web page. In 
addition to the monthly and annual compliance reporting 
requirements described above, the project owner shall report 
and provide copies to the CPM of all complaint forms, including 
noise and lighting complaints, notices of violation, notices of 
fines, official  warnings, and citations, within 10 days of receipt. 
Complaints shall be logged and numbered. Noise complaints 
shall be recorded on the form provided in the NOISE 
conditions of certification. All other complaints shall be 
recorded on the complaint form.

The project owner shall report to the CPM, all notices, 
complaints, and citations.

Within 10 days of 
receipt As Required As Required

COMPLIANC
E-11 CC

In order to ensure that a planned facility closure does not 
create adverse impacts, a closure process that provides for 
careful consideration of available options and applicable laws, 
ordinances, regulations, standards, and local/regional plans in 
existence at the time of closure, will be undertaken. To ensure 
adequate review of a planned project closure, the project 
owner shall submit a proposed facility closure plan to the 
Energy Commission for review and approval at least 12 
months (or other period of time agreed to by the CPM) prior to 
commencement of closure activities. The project owner shall 
file 120 copies (or other number of copies agreed upon by the 
CPM) of a proposed facility closure plan with the Energy 
Commission.

The project owner shall submit a closure plan to the CPM

At least 12 months 
prior to 
commencement of 
a planned closure

TBD

COMPLIANC
E-13 CC

The on-site contingency plan required for unplanned temporary 
closure shall also cover unplanned permanent facility closure. 
All of the requirements specified for unplanned temporary 
closure shall also apply to unplanned permanent closure. In 
addition, the on-site contingency plan shall address how the 
project owner will ensure that all required closure steps will be 
successfully undertaken in the event of abandonment.

To ensure that public health and safety and the 
environment are protected in the event of an unplanned 
permanent closure, the project owner shall submit an on-
site contingency plan

No less than 60 
days prior to 
commencement of 
commercial 
operation

05/15/13 Not started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

COMPLIANC
E-14 CC

The project owner must petition the Energy Commission 
pursuant to Title 20, California Code of Regulations, section 
1769, in order to modify the project (including linear facilities) 
design, operation or performance requirements, and to transfer 
ownership or operational control of the facility. It is the 
responsibility of the project owner to contact the CPM to 
determine if a proposed project change should be considered 
a project modification pursuant to section 1769. 
Implementation of a project modification without first securing 
Energy Commission, or Energy Commission staff approval, 
may result in enforcement action that could result in civil 
penalties in accordance with section 25534 of the Public 
Resources Code.  A petition is required for amendments and 
for insignificant project changes as specified. Both shall be 
filed as a “Petition to Amend.” Staff will determine if the change 
is significant or insignificant. For verification changes, a letter 
from the project owner is sufficient. In all cases, the petition or 
letter requesting a change should be submitted to the CPM, 
who will file it with the Energy Commission’s Dockets Unit in 
accordance with Title 20, California Code of Regulations, 
section 1209.

The project owner must petition the Energy Commission to 
delete or change a condition of certification, modify the 
project design or operational requirements and/or transfer 
ownership of operational control of the facility.

As needed As Required As Required

COMPLIANC
E-2 CC

For the life of the project, the project owner shall maintain 
project files on-site or at an alternative site approved by the 
CPM, unless a lesser period of time is specified by the 
conditions of certification. The files shall contain copies of all 
“as-built” drawings, all documents submitted as verification for 
conditions, and all other project-related documents.

The project owner shall maintain project files onsite. 
Energy Commission staff and delegate agencies shall be 
given unrestricted access to the files.

Ongoing On-going On-going

COMPLIANC
E-3 CC

Each condition of certification is followed by a means of 
verification. The verification describes the Energy 
Commission’s procedure(s) to ensure post-certification 
compliance with adopted conditions. The verification 
procedures, unlike the conditions, may be modified as 
necessary by the CPM.

The project owner is responsible for the delivery and 
content of all verification submittals to the CPM, whether 
such condition was satisfied by work performed or the 
project owner or his agent.

Ongoing On-going On-going

COMPLIANC
E-4 PRE-CON

Prior to commencing construction, a compliance matrix 
addressing only those conditions that must be fulfilled before 
the start of construction shall be submitted by the project owner 
to the CPM. This matrix will be included with the project 
owner’s first compliance submittal or prior to the first pre-
construction meeting, whichever comes first. It will be 
submitted in the same format as the compliance matrix 
described below.   Construction shall not commence until the 
pre-construction matrix is submitted, all pre-construction 
conditions have been complied with, and the CPM has issued 
a letter to the project owner authorizing construction. Various 
lead times for submittal of compliance verification documents 
to the CPM for Conditions of Certification are established to 
allow sufficient staff time to review and comment and, if 
necessary, allow the project owner to revise the submittal in a 
timely manner. This will ensure that project construction may 
proceed according to schedule. Failure to submit compliance 
documents within the specified lead-time may result in delays 
in authorization to commence various stages of project 
development.  

at least 15 days 
prior to start of 
ground disturbance

05/17/11 3/22/2011 3/23/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

COMPLIANC
E-5 CC

A compliance matrix shall be submitted by the project owner to 
the CPM along with
each monthly and annual compliance report. The compliance 
matrix is intended to
provide the CPM with the current status of all conditions of 
certification in a spreadsheet format.

The project owner shall submit a compliance matrix with 
each monthly and annual compliance report. Monthly Monthly On-going

COMPLIANC
E-6 CON

The first Monthly Compliance Report is due one month 
following the Energy Commission business meeting date upon 
which the project was approved, unless otherwise agreed to by 
the CPM. The first Monthly Compliance Report shall include 
the AFC number and an initial list of dates for each of the 
events identified on the Key
Events List.

During construction, the project owner shall submit Monthly 
Compliance Reports (MCRs). The first MCR is due the 
month following the Energy Commission business meeting 
date on which the project was approved.

Monthly Monthly On-going

COMPLIANC
E-8 CC

Any information that the project owner deems confidential shall 
be submitted to the Energy Commission’s Dockets Unit with an 
application for confidentiality pursuant to Title 20, California 
Code of Regulations, section 2505(a). Any information that is 
determined to be confidential shall be kept confidential as 
provided for in Title 20, California Code of Regulations, section 
2501 et. seq.

Any information the project owner deems confidential shall 
be submitted to the Energy Commission’s Dockets Unit 
with a request for confidentiality.

Ongoing On-going On-going

COMPLIANC
E-9 CC

Pursuant to the provisions of Section 25806(b) of the Public 
Resources Code, the project owner is required to pay an 
annual compliance fee, which is adjusted annually. The 
amount of the fee for FY2007-2008 was $17,676. The initial 
payment is due on the date the Energy Commission adopts the 
final decision. You will be notified of the amount due. All 
subsequent payments are due by July 1 of each year in which 
the facility retains its certification. The payment instrument shall 
be made payable to the California Energy Commission and 
mailed to: Accounting Office MS-02, California Energy 
Commission, 1516 9th St., Sacramento, CA 95814.

Payment of Annual Energy Facility Compliance Fee Annual Annually On-going

CUL-1.1 PRE-CON
The project owner shall obtain the services of a Cultural 
Resources Specialist (CRS), and one or more alternates, as 
needed.

1. The project owner shall submit the resume for the CRS, 
and alternate(s) if desired, to the CPM for review and 
approval.

At least 45 days 
prior to the start of 
ground disturbance

04/17/11 1/31/2011 2/18/2011 2/22/2011 Complete

CUL-1.2 CON
The project owner shall obtain the services of a Cultural 
Resources Specialist (CRS), and one or more alternates, as 
needed.

The project owner shall submit the resume of the proposed 
new CRS to the CPM for review and approval. At the same 
time, the project owner shall also provide to the approved 
new CRS the AFC and all cultural documents, field notes, 
photographs, and other cultural materials generated by the 
project. If there is no alternate CRS in place to conduct the 
duties of the CRS, a previously approved monitor may 
serve in place of a CRS so that construction may continue 
up to a maximum of 3 days without a CRS. If cultural 
resources are discovered, then construction will remain 
halted until there is a CRS or alternate CRS to make a  
ecommendation regarding significance.

At least 10 days 
prior to a 
termination or 
release of the CRS, 
or within 10 days 
after
the resignation of a 
CRS

As Required Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-1.3 PRE-CON
The project owner shall obtain the services of a Cultural 
Resources Specialist (CRS), and one or more alternates, as 
needed.

The CRS shall provide a letter naming anticipated CRMs 
for the project and stating that the identified CRMs meet 
the minimum qualifications for cultural resource monitoring 
required by this Condition. If additional CRMs are obtained 
during the project, the CRS shall provide additional letters 
to the CPM identifying the CRMs and attesting to the 
qualifications of the CRMs, at least 5 days prior to the 
CRMs beginning on-site duties.

At least 20 days 
prior to ground 
disturbance

05/12/11 4/29/2011 5/13/2011 5/4/2011 Complete

CUL-1.4 CON
The project owner shall obtain the services of a Cultural 
Resources Specialist (CRS), and one or more alternates, as 
needed.

The resume(s) of any additional technical specialists shall 
be provided to the CPM for review and approval.

At least 10 days 
prior to beginning 
tasks

As Required As Required

CUL-1.5 PRE-CON
The project owner shall obtain the services of a Cultural 
Resources Specialist (CRS), and one or more alternates, as 
needed.

The project owner shall confirm in writing to the CPM that 
the approved CRS will be available for on-site work and is 
prepared to implement the cultural resources Conditions.

 At least 10 days 
prior to the start of 
ground disturbance

05/22/11 4/12/2011 4/22/2011 4/26/2011 Complete

CUL-2.1 PRE-CON

Prior to ground disturbance, if the CRS has not previously 
worked on the project, the Project Owner shall provide the 
CRS with copies of the AFC, data responses, and confidential 
cultural resources reports for the project. The Project Owner 
shall also provide the CRS and the CPM with maps and 
drawings showing the footprint of the power plant and all linear 
facilities. Maps shall include the appropriate U.S. Geological 
Survey (USGS) quadrangles and a map at an appropriate 
scale (for example, 1:2000 or 1 inch = 200 feet) for plotting 
cultural features or materials. If the CRS requests 
enlargements or strip maps for linear facility routes, the Project 
Owner shall provide copies to the CRS and CPM. The CPM 
shall review submittals and, in consultation with the CRS, 
approve those that are appropriate for use in cultural resources 
planning activities. No ground disturbance shall occur prior to 
CPM approval of maps and drawings unless specifically 
approved by the CPM.

1. The project owner shall provide the AFC, data 
responses, and confidential cultural resources documents 
to the CRS, if needed, and the subject maps and drawings 
to the CRS and CPM. The CPM will review submittals in 
consultation with the CRS and approve maps and drawings 
suitable for cultural resources planning activities.

At least 40 days 
prior to the start of 
ground disturbance

04/22/11 4/12/2011 4/22/2011 4/26/2011 Complete

CUL-2.2 CON

Prior to ground disturbance, if the CRS has not previously 
worked on the project, the Project Owner shall provide the 
CRS with copies of the AFC, data responses, and confidential 
cultural resources reports for the project. The Project Owner 
shall also provide the CRS and the CPM with maps and 
drawings showing the footprint of the power plant and all linear 
facilities. Maps shall include the appropriate U.S. Geological 
Survey (USGS) quadrangles and a map at an appropriate 
scale (for example, 1:2000 or 1 inch = 200 feet) for plotting 
cultural features or materials. If the CRS requests 
enlargements or strip maps for linear facility routes, the Project 
Owner shall provide copies to the CRS and CPM. The CPM 
shall review submittals and, in consultation with the CRS, 
approve those that are appropriate for use in cultural resources 
planning activities. No ground disturbance shall occur prior to 
CPM approval of maps and drawings unless specifically 
approved by the CPM

2. If there are changes to any project related-footprint, 
revised maps and drawings shall be provided 

at least 15 days 
prior to start of 
ground disturbance, 
and construction for 
those changes.

As Required As Required

CUL-2.3 CON

No preconstruction site activities shall occur prior to CPM 
approval of maps and drawings, unless specifically approved 
by the CPM. If construction of the project would proceed in 
phases, maps and drawings, not previously provided, shall be 
submitted prior to the start of each phase

If project construction is phased, if not previously provided, 
the project owner shall submit the subject maps and 
drawings

 15 days prior to 
each phase TBD
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-2.4 CC

At a minimum, the CRS shall consult weekly with the project 
construction manager to confirm area(s) to be worked during 
the next week, until ground disturbance is completed. The 
project owner shall notify the CRS and CPM of any changes to 
the scheduling of the construction phases. No ground 
disturbance shall occur prior to CPM approval of maps and 
drawings, unless specifically approved by the CPM.

A current schedule of anticipated project activity shall be 
provided to the CRS and CPM by letter, e-mail, or fax.

 On a weekly basis 
during ground 
disturbance

06/01/11 5/3/2011 5/18/2011 5/12/2011 On-going

CUL-2.5 CON

At a minimum, the CRS shall consult weekly with the project 
construction manager to confirm area(s) to be worked during 
the next week, until ground disturbance is completed. The 
project owner shall notify the CRS and CPM of any changes to 
the scheduling of the construction phases. No ground 
disturbance shall occur prior to CPM approval of maps and 
drawings, unless specifically approved by the CPM.

5. The project owner shall provide written notice of any 
changes to scheduling of construction phase.

Within 5 days of 
identifying changes As Required On-going

CUL-3.1 CON

Prior to the start of preconstruction site activity the project 
owner shall submit the Cultural Resources Monitoring and 
Mitigation Plan (CRMMP), as prepared by or under the 
direction of the CRS, to the CPM for review and approval. The 
CPM shall provide the project owner with a model CRMMP to 
adapt for project use.

1. The project owner shall submit the CRMMP to the CPM 
for review and approval.  Copies of the CRMMP shall 
reside with the CRS, alternate CRS, each monitor, and the 
project owner’s on-site construction manager

At least 30 days 
prior to the start of 
ground disturbance

05/02/11 4/19/2011 5/15/2011 Awaiting 
Approval

CUL-3.2 PRE-CON
No ground disturbance shall occur prior to CPM approval of 
the CRMMP, unless such activities are specifically approved 
by the CPM.

2. A letter shall be provided to the CPM indicating that the 
project owner agrees to pay curation fees for any materials 
collected as a result of the archaeological investigations 
(survey, testing, data recovery).

At least 30 days 
prior to the start of 
ground disturbance

05/02/11 4/13/2011 4/22/2011 4/26/2011 Complete

CUL-4.1 CON

The Project Owner shall submit the Cultural Resources Report 
(CRR) to the County of Riverside, and to the Chairpersons of 
all Native American groups that requested additional 
information on the CVP Sentinel cultural resources, for review 
and comment. After the Project Owner has received comments 
from the County of Riverside and from the Native American 
Chairpersons, he/she shall submit the CRR and all received 
comments to the CPM for review and approval. The CRR shall 
be written by or under the direction of the CRS, shall be 
provided in the ARMR format, and shall conform to Riverside 
County’s requirements for archaeological reports. The CRR 
shall report on all field activities including dates, times and 
locations, findings, samplings, and analyses. All survey reports, 
Department of Parks and Recreation (DPR) 523 forms, and 
additional research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) and 
the State Historic Preservation Officer (SHPO) shall be 
included as an appendix to the CRR. If the Project Owner 
requests a suspension of construction activities, then a draft 
CRR that covers all cultural resources activities associated 
with the project shall be prepared by the CRS and submitted to 
the CPM for review and approval on the same day as the 
suspension/extension request. The draft CRR shall be retained 
at the project site in a secure facility until construction resumes 
or the project is withdrawn. If the project is withdrawn, then a 
final CRR shall be submitted to the CPM for review and 
approval at the same time as the withdrawal request. If 
artifacts and documentation are to be curated, the Project 
Owner shall provide documentation for approval by the CPM.  

Within 90 days after completion of ground disturbance 
(including landscaping), the Project Owner shall submit the 
CRR to the Cultural Resources Specialist for the County of 
Riverside and the Chairpersons of all Native American 
groups that requested additional information on CPV 
Sentinel cultural resources. Sixty days thereafter, whether 
or not the county or Native Americans provide comments, 
the Project Owner shall submit the CRR and the 
comments, if any, to the CPM for review and approval. If 
any reports have previously been sent to the CHRIS, then 
receipt letters from the CHRIS or other verification of 
receipt shall be included in an appendix.  

Within 90 days after 
completion of 
ground disturbance 

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-4.2 CON

The Project Owner shall submit the Cultural Resources Report 
(CRR) to the County of Riverside, and to the Chairpersons of 
all Native American groups that requested additional 
information on the CVP Sentinel cultural resources, for review 
and comment. After the Project Owner has received comments 
from the County of Riverside and from the Native American 
Chairpersons, he/she shall submit the CRR and all received 
comments to the CPM for review and approval. The CRR shall 
be written by or under the direction of the CRS, shall be 
provided in the ARMR format, and shall conform to Riverside 
County’s requirements for archaeological reports. The CRR 
shall report on all field activities including dates, times and 
locations, findings, samplings, and analyses. All survey reports, 
Department of Parks and Recreation (DPR) 523 forms, and 
additional research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) and 
the State Historic Preservation Officer (SHPO) shall be 
included as an appendix to the CRR. If the Project Owner 
requests a suspension of construction activities, then a draft 

Within 90 days after completion of ground disturbance 
(including landscaping), the Project Owner shall provide to 
the CPM a copy of an agreement with, or other written 
commitment from, a curation facility that meets the 
standards stated in the California State Historical 
Resources Commission’s Guidelines for the curation of 
Archaeological Collections to accept cultural materials, if 
any, from this project. Any agreements concerning curation 
will be retained and available for audit for the life of the 
project. 

Within 90 days after 
completion of 
ground disturbance

TBD Not Started

CUL-4.3 CON

The Project Owner shall submit the Cultural Resources Report 
(CRR) to the County of Riverside, and to the Chairpersons of 
all Native American groups that requested additional 
information on the CVP Sentinel cultural resources, for review 
and comment. After the Project Owner has received comments 
from the County of Riverside and from the Native American 
Chairpersons, he/she shall submit the CRR and all received 
comments to the CPM for review and approval. The CRR shall 
be written by or under the direction of the CRS, shall be 
provided in the ARMR format, and shall conform to Riverside 
County’s requirements for archaeological reports. The CRR 
shall report on all field activities including dates, times and 
locations, findings, samplings, and analyses. All survey reports, 
Department of Parks and Recreation (DPR) 523 forms, and 
additional research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) and 
the State Historic Preservation Officer (SHPO) shall be 
included as an appendix to the CRR. If the Project Owner 
requests a suspension of construction activities, then a draft 
CRR that covers all cultural resources activities associated 
with the project shall be prepared by the CRS and submitted to 
the CPM for review and approval on the same day as the 
suspension/extension request. The draft CRR shall be retained 
at the project site in a secure facility until construction resumes 
or the project is withdrawn. If the project is withdrawn, then a 
final CRR shall be submitted to the CPM for review and 
approval at the same time as the withdrawal request. If 
artifacts and documentation are to be curated, the Project 
Owner shall provide documentation for approval by the CPM.  

Within 10 days after CPM approval, the Project Owner 
shall provide documentation to the CPM confirming that 
copies of the CRR have been provided to the SHPO, the 
CHRIS, and the curating institution if archaeological 
materials were collected.

Within 10 days after 
CPM approval TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-4.4 CON

The Project Owner shall submit the Cultural Resources Report 
(CRR) to the County of Riverside, and to the Chairpersons of 
all Native American groups that requested additional 
information on the CVP Sentinel cultural resources, for review 
and comment. After the Project Owner has received comments 
from the County of Riverside and from the Native American 
Chairpersons, he/she shall submit the CRR and all received 
comments to the CPM for review and approval. The CRR shall 
be written by or under the direction of the CRS, shall be 
provided in the ARMR format, and shall conform to Riverside 
County’s requirements for archaeological reports. The CRR 
shall report on all field activities including dates, times and 
locations, findings, samplings, and analyses. All survey reports, 
Department of Parks and Recreation (DPR) 523 forms, and 
additional research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) and 
the State Historic Preservation Officer (SHPO) shall be 
included as an appendix to the CRR. If the Project Owner 
requests a suspension of construction activities, then a draft 
CRR that covers all cultural resources activities associated 
with the project shall be prepared by the CRS and submitted to 
the CPM for review and approval on the same day as the 
suspension/extension request. The draft CRR shall be retained 
at the project site in a secure facility until construction resumes 
or the project is withdrawn. If the project is withdrawn, then a 
final CRR shall be submitted to the CPM for review and 
approval at the same time as the withdrawal request. If 
artifacts and documentation are to be curated, the Project 
Owner shall provide documentation for approval by the CPM.  

Within 30 days after requesting a suspension of 
construction activities, the Project Owner shall submit a 
draft CRR to the CPM for review and approval.  

Within 30 days after 
requesting a 
suspension of 
construction 
activities

TBD Not Started

CUL-5.1 PRE-CON

Prior to and for the duration of ground disturbance, the Project 
Owner shall provide Worker Environmental Awareness 
Program (WEAP) training to all new workers within their first 
week of employment. The training shall be prepared by the 
CRS, may be conducted by any member of the archaeological 
team, and may be presented in the form of a video. The CRS 
shall be available (by telephone or in person) to answer 
questions posed by employees. The training may be 
discontinued when ground disturbance is completed or 
suspended, but shall be resumed when ground disturbance, 
such as landscaping, resumes.   

At least 30 days prior to the beginning of pre-construction 
site mobilization, the CRS shall provide the training 
program draft text and graphics, and the informational 
brochure, to the CPM for review and approval. The CPM 
will provide to the Project Owner a WEAP Training 
Acknowledgement form for each WEAP-trained worker to 
sign.

At least 30 days 
prior to the 
beginning of ground 
disturbance

05/02/11 4/19/2011 5/10/2011 5/4/2011 Complete

CUL-5.2 CON

Prior to and for the duration of ground disturbance, the Project 
Owner shall provide Worker Environmental Awareness 
Program (WEAP) training to all new workers within their first 
week of employment. The training shall be prepared by the 
CRS, may be conducted by any member of the archaeological 
team, and may be presented in the form of a video. The CRS 
shall be available (by telephone or in person) to answer 
questions posed by employees. The training may be 
discontinued when ground disturbance is completed or 
suspended, but shall be resumed when ground disturbance, 
such as landscaping, resumes.   

On a monthly basis, the Project Owner shall provide in the 
Monthly Compliance Report (MCR) the WEAP Training 
Acknowledgement forms of persons who have completed 
the training in the prior month and a running total of all 
persons who have completed training to date. 

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-6.1 PRE-CON

The project owner shall ensure that the CRS, alternate CRS, 
or CRMs shall monitor all ground disturbance at the project site 
and linear facilities routes, and ground disturbance at laydown 
or other ancillary areas, to ensure there are no impacts to 
undiscovered resources and to ensure that known resources 
are not impacted in an unanticipated manner.

1. The CPM will provide to the CRS reproducible copies of 
forms to be used as daily monitoring logs. While monitoring 
is ongoing, the project owner shall include in each MCR a 
copy of the monthly summary report of cultural resources-
related monitoring prepared by the CRS. 

 At least 30 days 
prior to the start of 
ground disturbance

05/02/11 3/16/2011 4/1/2011 3/16/2011 Complete

CUL-6.2 CON
The research design in the CRMMP shall govern the collection, 
treatment, retention/disposal, and curation of any 
archaeological materials encountered.

 2. The CRS shall provide a statement that “no cultural 
resources over 50 years of age were discovered” to the 
CPM as an e-mail or in some other form acceptable to the 
CPM, except during suspension of monitoring or when 
monitoring has concluded.

Each day that no 
discoveries are 
made

Daily On-going

CUL-6.3 CON

On forms provided by the CPM, CRMs shall keep a daily log of 
any monitoring and other cultural resources activities and any 
instances of noncompliance with the Conditions and/or 
applicable LORS. 

3. The project owner shall include in
each MCR a copy of the monthly summary report of 
cultural resources-related monitoring prepared by the CRS. 
Copies of daily logs shall be retained by the project owner 
and made available for audit by the CPM.

Monthly while 
monitoring is 
ongoing

Monthly On-going

CUL-6.4 CON

In the event that the CRS believes that the current level of 
monitoring is not appropriate in certain locations, a letter or e-
mail detailing the justification for changing the level of 
monitoring shall be provided to the CPM for review and 
approval prior to any change in the level of monitoring.

4. Documentation justifying the change shall be submitted 
to the CPM for review and approval.

At least 24 hours 
prior to 
implementing a 
proposed change in 
monitoring level

As Required On-going

CUL-7.1 PRE-CON

The project owner shall grant authority to halt construction to 
the CRS, alternate CRS, and the CRMs in the event of a 
discovery. Redirection of ground disturbance shall be 
accomplished under the direction of the construction 
supervisor in consultation with the CRS.

1.  The project owner shall provide the CPM and CRS with 
a letter confirming that the CRS, alternate CRS, and CRMs 
have the authority to halt construction activities in the 
vicinity of a cultural resources Discovery, and that the 
project owner shall ensure that the CRS notifies the CPM 
within 24 hours of a discovery, or by Monday morning if the 
cultural resources discovery occurs between 8:00 a.m. on 
Friday and 8:00 a.m. on Sunday morning.

At least 30 days 
prior to the start of 
ground disturbance

05/02/11 4/13/2011 4/22/2011 4/26/2011 Complete

CUL-7.2 CON

In the event cultural resources over 50 years of age or, if 
younger, considered
exceptionally significant are found, or impacts to such 
resources can be anticipated, construction shall be halted or 
redirected in the immediate vicinity of the discovery sufficient 
to ensure that the resource is protected from further impacts. 
Monitoring and daily reporting as provided in these conditions 
shall continue during all ground-disturbing activities wherever 
project construction is not halted. The halting or redirection of 
construction shall remain in effect until the CRS has visited the 
discovery and all of the required actions have occurred

2. Completed DPR 523 forms for resources newly 
discovered during ground disturbance shall be submitted to 
the CPM for review and approval 

No later than 24 
hours following the 
notification of the 
CPM or 48 hours 
following the 
completion of data 
recordation/recover
y, whichever the 
CRS concludes is 
more appropriate 
for the subject 
cultural resource.

As Required On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

CUL-8.1 CON

If fill soils must be acquired from a non-commercial borrow site 
or disposed of to a non-commercial disposal site, unless less-
than-five-year-old surveys of these sites for archaeological 
resources are documented to and approved by the CPM, the 
CRS shall survey the borrow and/or disposal site(s) for cultural 
resources and record on DPR 523 forms any that are 
identified. When the survey is completed, the CRS shall 
convey the results and recommendations for further action to 
the project owner and the CPM, who will determine what, if 
any, further action is required. If the CPM determines that 
significant archaeological resources that cannot be  avoided 
are present at the borrow site, all these conditions of 
certification shall apply. The CRS shall report on the methods 
and results of these surveys in the CRR.

1. As soon as the project owner knows that a non-
commercial borrow site and/or disposal site will be used, 
he/she shall notify the CRS and CPM and provide 
documentation of previous archaeological survey, if any, 
dating within the past five years, for CPM approval.

Immediately as 
necessary As Required As Required

CUL-8.2 CON

If fill soils must be acquired from a non-commercial borrow site 
or disposed of to a non-commercial disposal site, unless less-
than-five-year-old surveys of these sites for archaeological 
resources are documented to and approved by the CPM, the 
CRS shall survey the borrow and/or disposal site(s) for cultural 
resources and record on DPR 523 forms any that are 
identified. When the survey is completed, the CRS shall 
convey the results and recommendations for further action to 
the project owner and the CPM, who will determine what, if 
any, further action is required. If the CPM determines that 
significant archaeological resources that cannot be  avoided 
are present at the borrow site, all these conditions of 
certification shall apply. The CRS shall report on the methods 
and results of these surveys in the CRR.

2. In the absence of documentation of recent 
archaeological survey the CRS shall survey the site(s) for 
archaeological resources. The CRS shall notify the project 
owner and the CPM of the results of the cultural resources 
survey, with recommendations, if any, for further action.

 At least 30 days 
prior to any soil 
borrow or disposal 
activities on the non-
commercial borrow 
and/or disposal 
sites

As Required As Required

ELEC-1 CON

Prior to the start of any increment of electrical construction for 
all electrical equipment and systems 480 Volts or higher with 
the exception of underground duct work and any physical 
layout drawings and drawings not related to code compliance 
and life safety, the project owner shall submit, for CBO design 
review and approval, the proposed final design, specifications, 
and calculations. Upon approval, the listed plans, together with 
design changes and design change notices, shall remain on 
the site or at another accessible location for the operating life 
of the project. The project owner shall request that the CBO 
inspect the installation to ensure compliance with the 
requirements of applicable LORS

The project owner shall submit to the CBO for design 
review and approval the above-listed documents. The 
project owner shall include in this submittal a copy of the 
signed and stamped statement from the responsible 
electrical engineer attesting compliance with the applicable 
LORS, and shall send the CPM a copy of the transmittal 
letter in the next monthly compliance report.

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of each 
increment of 
electrical 
construction

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

GEN-1.1 CON

The project owner shall design, construct, and inspect the 
project in accordance with the 2007 California Building 
Standards Code (CBSC), also known as Title 24, California 
Code of Regulations, which encompasses the California 
Building Code (CBC), California Administrative Code, 
California Electrical Code, California Mechanical Code, 
California Plumbing Code, California Energy Code, California 
Fire Code, California Code for Building Conservation, 
California Reference Standards Code, and all other applicable 
engineering laws, ordinances, regulations, and standards 
(LORS) in effect at the time initial design plans are submitted 
to the chief building official (CBO) for review and approval. The 
CBSC in effect is the edition that has been adopted by the 
California Building Standards Commission and published at 
least 180 days previously. The project owner shall ensure that 
all the provisions of the above applicable codes are enforced 
during the construction, addition, alteration, moving, demolition, 
repair, or maintenance of the completed facility (2007 CBC, 
Appendix. Chapter 1, § 101.2, Scope). All transmission 
facilities (lines, switchyards, switching stations, and 
substations) are covered in the Conditions of Certification in 
the Transmission System Engineering section of this Decision.

The project owner shall submit to the CPM a statement of 
verification, signed by the responsible design engineer, 
attesting that all designs, construction, installation, and 
inspection requirements of the applicable LORS and the 
Energy Commission’s decision have been met in the area 
of facility design. 

Within 30 days 
following receipt of 
the certificate of 
occupancy

TBD Not Started

GEN-1.2 CON

The project owner shall ensure that all the provisions of the 
above applicable codes are enforced during the construction, 
addition, alteration, moving, demolition, repair, or maintenance 
of the completed facility (2007 CBC, Appendix. Chapter 1, § 
101.2, Scope). All transmission facilities (lines, switchyards, 
switching stations, and substations) are covered in the 
Conditions of Certification in the Transmission System 
Engineering section of this Decision.

Once the certificate of occupancy has been issued, the 
project owner shall inform the CPM of any work to be 
performed on any portion(s) of the completed facility that 
requires CBO approval for compliance with the above 
codes. The CPM will then determine if the CBO needs to 
approve the work.

 At least 30 days 
prior to any work 
performed

TBD

GEN-2.1 PRE-CON

Before submitting the initial engineering designs for CBO 
review, the project owner shall furnish the CPM and the CBO 
with a schedule of facility design submittals, master drawing 
and master specifications lists. The schedule shall contain a 
list of proposed submittal packages of designs, calculations, 
and specifications for major structures and  equipment. To 
facilitate audits by Energy Commission staff, the project owner 
shall provide specific packages to the CPM upon request.

The project owner shall submit to the CBO and to the CPM 
the schedule, the master drawing and master 
specifications lists of documents to be submitted to the 
CBO for review and approval. These documents shall be 
the pertinent design documents for the major structures 
and equipment listed in FACILITY DESIGN Table 1, below. 
Major structures and equipment shall be added to or 
deleted from the table only with CPM approval. The project 
owner shall provide schedule updates in the monthly 
compliance report.

At least 60 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of rough 
grading

04/02/11 4/1/2011 4/15/2011 4/18/2011 Complete

GEN-2.2 CON

Before submitting the initial engineering designs for CBO 
review, the project owner shall furnish the CPM and the CBO 
with a schedule of facility design submittals, master drawing 
and master specifications lists. The schedule shall contain a 
list of proposed submittal packages of designs, calculations, 
and specifications for major structures and  equipment. To 
facilitate audits by Energy Commission staff, the project owner 
shall provide specific packages to the CPM upon request.

The project owner shall provide schedule updates in the 
monthly compliance report. Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

GEN-3.1 CC

The project owner shall make payments to the CBO for design 
review, plan checks, and construction inspections, based upon 
a reasonable fee schedule to be negotiated between the 
project owner and the CBO. These fees may be consistent with 
the fees listed in the 2007 CBC (2007 CBC, Appendix Chapter 
1, § 108, Fees; Chapter 1, § 108.4, Permits, Fees, 
Applications and Inspections), adjusted for inflation and other 
appropriate adjustments; may be based on the value of the 
facilities reviewed; may be based on hourly rates; or may be 
otherwise agreed upon by the project owner and the CBO.

The project owner shall make the required payments to the 
CBO in accordance with the agreement between the 
project owner and the CBO.

 In accordance with 
the agreement 
between the project 
owner and the CBO

04/15/11 4/7/2011 On-going

GEN-3.2 CON

The project owner shall make payments to the CBO for design 
review, plan checks, and construction inspections, based upon 
a reasonable fee schedule to be negotiated between the 
project owner and the CBO. These fees may be consistent with 
the fees listed in the 2007 CBC (2007 CBC, Appendix Chapter 
1, § 108, Fees; Chapter 1, § 108.4, Permits, Fees, 
Applications and Inspections), adjusted for inflation and other 
appropriate adjustments; may be based on the value of the 
facilities reviewed; may be based on hourly rates; or may be 
otherwise agreed upon by the project owner and the CBO.

The project owner shall send a copy of the CBO’s receipt 
of payment to the CPM in the next monthly compliance 
report indicating that applicable fees have been paid.

Monthly Monthly On-going

GEN-4.1 PRE-CON
The project owner shall assign a California registered architect, 
structural engineer, or civil engineer as the resident engineer in 
charge of the project.

The project owner shall submit to the CBO for review and 
approval the resume and registration number of the 
resident engineer and any other delegated engineers 
assigned to the project.

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of rough 
grading

05/02/11 3/9/2011 3/23/2011 Complete

GEN-4.2 PRE-CON
The project owner shall assign a California registered architect, 
structural engineer, or civil engineer as the resident engineer in 
charge of the project.

The project owner shall notify the CPM of the CBO’s 
approvals of the resident engineer and other delegated 
engineer(s)

 Within five days of 
approval 05/02/11 3/30/2011 4/8/2011 4/18/2011 Complete

GEN-4.3 CON
The project owner shall assign a California registered architect, 
structural engineer, or civil engineer as the resident engineer in 
charge of the project.

If the resident engineer or the delegated engineer(s) is 
subsequently reassigned or
replaced, the project owner shall submit the resume and 
registration number of the newly assigned engineer to the 
CBO for review and approval.

Within 5 days of 
designation As Required As Required

GEN-4.4 CON
The project owner shall assign a California registered architect, 
structural engineer, or civil engineer as the resident engineer in 
charge of the project.

 The project owner shall notify the CPM of the CBO’s 
approval of the new engineer

Within five days of 
approval TBD

GEN-5.1 PRE-CON

Prior to the start of rough grading, the project owner shall 
assign at least one of each of the following California 
registered engineers to the project: a civil engineer; a soils, 
geotechnical or civil engineer experienced and knowledgeable 
in the practice of soils engineering; and an engineering 
geologist. 

The project owner shall submit to the CBO for review and 
approval, resumes and registration numbers of the 
responsible civil engineer, soils (geotechnical) engineer 
and engineering geologist assigned to the project

At least 30 days (or 
within a project 
owner- and CBO-
approved 
alternative time 
frame) prior to the 
start of rough 
grading

05/02/11 3/9/2011 3/23/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

GEN-5.2 PRE-CON

Prior to the start of construction, the project owner shall assign 
at least one of each of the following California registered 
engineers to the project: a design engineer who is either a 
structural engineer or a civil engineer fully competent and 
proficient in the design of power plant structures and 
equipment supports; a mechanical engineer; and an electrical 
engineer.

The project owner shall submit to the CBO for review and 
approval, resumes and registration numbers of the 
responsible design engineer, mechanical engineer, and 
electrical engineer assigned to the project.

At least 30 days (or 
within a project 
owner- and CBO-
approved 
alternative time 
frame)
prior to the start of 
construction

05/02/11 3/9/2011 3/23/2011 Complete

GEN-5.3 PRE-CON

Prior to the start of construction, the project owner shall assign 
at least one of each of the following California registered 
engineers to the project: a design engineer who is either a 
structural engineer or a civil engineer fully competent and 
proficient in the design of power plant structures and 
equipment supports; a mechanical engineer; and an electrical 
engineer.

The project owner shall notify the CPM of the CBO's 
approvals of the responsible engineers

Within five days of 
the approval 06/05/11 3/30/2011 4/8/2011 4/18/2011 Complete

GEN-5.4 CON

Prior to the start of construction, the project owner shall assign 
at least one of each of the following California registered 
engineers to the project: a design engineer who is either a 
structural engineer or a civil engineer fully competent and 
proficient in the design of power plant structures and 
equipment supports; a mechanical engineer; and an electrical 
engineer.

If the designated responsible engineer is subsequently 
reassigned or replaced, the project owner has five days in 
which to submit the resume and registration number of the 
newly assigned engineer to the CBO for review and 
approval. The project owner shall notify the CPM of the 
CBO’s approval of the new engineer

Within five days of 
the approval As Required As Required

GEN-6.1 CON

Prior to the start of an activity requiring special inspection, the 
project owner shall assign to the project qualified and certified 
special inspector(s) who shall be responsible for the special 
inspections required by the 2007 CBC, Chapter 17, Section 
1704, Special Inspections; Chapter 17A, Section 1704A, 
Special Inspections; and Appendix Chapter 1, Section 109, 
Inspections. All transmission facilities (lines, switchyards, 
switching stations, and substations) are addressed in 
Conditions of Certification in the Transmission System 
Engineering section of this Decision. 

The project owner shall submit to the CBO for review and 
approval, with a copy to the CPM, the name(s) and 
qualifications of the certified weld inspector(s) or other 
certified special inspector(s) assigned to the project to 
perform one or more of the duties set forth above.

At least 15 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of an activity 
requiring special 
inspection

09/01/11 Not Started

GEN-6.2 CON

Prior to the start of an activity requiring special inspection, the 
project owner shall assign to the project qualified and certified 
special inspector(s) who shall be responsible for the special 
inspections required by the 2007 CBC, Chapter 17, Section 
1704, Special Inspections; Chapter 17A, Section 1704A, 
Special Inspections; and Appendix Chapter 1, Section 109, 
Inspections. All transmission facilities (lines, switchyards, 
switching stations, and substations) are addressed in 
Conditions of Certification in the Transmission System 
Engineering section of this Decision.

The project owner shall also submit to the CPM a copy of 
the CBO’s approval of the qualifications of all special 
inspectors in the next monthly compliance report.

Monthly Monthly On-going

GEN-6.3 CON

Prior to the start of an activity requiring special inspection, the 
project owner shall assign to the project qualified and certified 
special inspector(s) who shall be responsible for the special 
inspections required by the 2007 CBC, Chapter 17, Section 
1704, Special Inspections; Chapter 17A, Section 1704A, 
Special Inspections; and Appendix Chapter 1, Section 109, 
Inspections. All transmission facilities (lines, switchyards, 
switching stations, and substations) are addressed in 
Conditions of Certification in the Transmission System 
Engineering section of this Decision.

If the special inspector is subsequently reassigned or 
replaced, the project owner shall submit the name and 
qualifications of the newly assigned special inspector to the 
CBO for approval.

Within 5 days of 
designation As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

GEN-6.4 CON

Prior to the start of an activity requiring special inspection, the 
project owner shall assign to the project qualified and certified 
special inspector(s) who shall be responsible for the special 
inspections required by the 2007 CBC, Chapter 17, Section 
1704, Special Inspections; Chapter 17A, Section 1704A, 
Special Inspections; and Appendix Chapter 1, Section 109, 
Inspections. All transmission facilities (lines, switchyards, 
switching stations, and substations) are addressed in 
Conditions of Certification in the Transmission System 
Engineering section of this Decision.

 The project owner shall notify the CPM of the CBO’s 
approval of the newly assigned inspector

Within five days of 
the approval As Required As Required

GEN-7.1 CON

If any discrepancy in design and/or construction is discovered 
in any engineering work that has undergone CBO design 
review and approval, the project owner shall document the 
discrepancy and recommend required corrective actions. The 
discrepancy documentation shall be submitted to the CBO for 
review and approval. The discrepancy documentation shall 
reference this condition of certification and, if appropriate, 
applicable sections of the CBC and/or other LORS.

The project owner shall transmit a copy of the CBO’s 
approval of any corrective action taken to resolve a 
discrepancy to the CPM in the next monthly compliance 
report.

Monthly As Required As Required

GEN-7.2 CON

If any discrepancy in design and/or construction is discovered 
in any engineering work that has undergone CBO design 
review and approval, the project owner shall document the 
discrepancy and recommend required corrective actions. The 
discrepancy documentation shall be submitted to the CBO for 
review and approval. The discrepancy documentation shall 
reference this condition of certification and, if appropriate, 
applicable sections of the CBC and/or other LORS.

If any corrective action is disapproved the project owner 
shall advise the CPM of the reason for disapproval and the 
revised corrective action to obtain CBO’s approval.

 Within five days of 
disapproval As Required As Required

GEN-8.1 CON

The project owner shall obtain the CBO’s final approval of all 
completed work that has undergone CBO design review and 
approval. The project owner shall request the CBO to inspect 
the completed structure and review the submitted documents. 
The project owner shall notify the CPM after obtaining the 
CBO’s final approval. The project owner shall retain one set of 
approved engineering plans, specifications, and calculations 
(including all approved changes) at the project site or at an 
alternative site approved by the CPM during the operating life 
of the project.

The project owner shall submit to the CBO, with a copy to 
the CPM, in the next monthly compliance report, (a) a 
written notice that the completed work is ready for final 
inspection, and (b) a signed statement that the work 
conforms to the final approved plans. After storing the final 
approved engineering plans, specifications, and 
calculations described above, the project owner shall 
submit to the CPM a letter stating both that the above 
documents have been stored and the storage location of 
those documents

Within 15 days of 
the completion of 
any work

TBD Not Started

GEN-8.2 CON
 Electronic copies of the approved plans, specifications, 
calculations, and marked-up as-builts shall be provided to the 
CBO for retention by the CPM.

The project owner shall provide to the CBO three sets of 
electronic copies of the above documents at its own 
expense.

Within 90 days of 
the completion of 
construction

11/01/13 Not Started

GEO-1 PRE-CON

The Project Owner shall submit an Addendum to its 2007 
Geotechnical Report to analyze the potential effects of 
expansive clay soils, as well as excessive settlement due to 
compressible soils and hydrocompaction and describe 
necessary mitigation measures to address the potential 
effects.

At least 60 days prior to ground disturbance, the Project 
Owner shall submit to the CPM for review and approval an 
Addendum to its 2007 Geotechnical Report analyzing the 
potential effects of expansive clay soils, as well as 
excessive settlement due to compressible soils and 
hydrocompaction and describing necessary mitigation.

At least 60 days 
prior to ground 
disturbance

04/02/11 2/11/2011 3/11/2011 3/1/2011 Complete

HAZ-8 PRE-CON
Prior to commencing construction, a site-specific Construction 
Site Security Plan for the construction phase shall be prepared 
and made available to the CPM for review and approval.

The project owner shall notify the CPM that a site-specific 
Construction Security Plan is available for review and 
approval.

At least 30 days 
prior to commencing 
construction

05/02/11 4/8/2011 4/22/2011 4/26/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

LAND-1 PRE-CON

The project owner shall comply with the Subdivision Map Act 
(Pub. Res. Code, §§ 66410-66499.58) by either adjusting the 
boundaries of all parcels or portions of parcels that constitute 
the CPV Sentinel Energy project site (as necessary) to merge 
all properties into a single legal parcel, within the County of 
Riverside jurisdiction, in accordance with provisions and 
procedures set forth in the County of Riverside Ordinance 460 
(Regulating the Division of Land of the County of Riverside), 
Section 18.7 (Merging of Contiguous Parcels), or by obtaining 
the County of Riverside's written approval that its proposal to 
record a lot-tie agreement is acceptable.

At least 30 days prior to construction of the CPV Sentinel 
Energy Project, the project owner shall submit evidence to 
the CPM, indicating approval of the merger of parcels by 
the County of Riverside, or written the written approval of 
the County of Riverside documenting another process to 
tie project lots together and that is acceptable to the 
county. The submittal to the CPM shall include evidence of 
compliance with all conditions and requirements associated 
with the approval of the Certificate of Merger and/or Notice 
of Lot Line Adjustment by the County. If all parcels or 
portions of parcels are not owned by the project owner at 
the time of the merger, a separate deed shall be executed 
and recorded with the County Recorder. A copy of the 
recorded deed shall be submitted to the CPM, as part of 
the compliance package.

At least 2 business 
days prior to start of 
construction

05/27/11 5/16/2011 5/20/2011 5/23/2011 Complete

MECH-1.1 CON

The project owner shall submit, for CBO design review and 
approval, the proposed final design, specifications and 
calculations for each plant major piping and plumbing system 
listed in FACILITY DESIGN Table 1, Condition of Certification 
GEN-2. The submittal shall also include the applicable QA/QC 
procedures. Upon completion of construction of any such 
major piping or plumbing system, the project owner shall 
request the CBO’s inspection approval of that construction

The project owner shall submit to the CBO for design 
review and approval the final plans, specifications, and 
calculations, including a copy of the signed and stamped 
statement from the responsible mechanical engineer 
certifying compliance with applicable LORS, and shall send 
the CPM a copy of the transmittal letter in the next monthly 
compliance report.

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of any 
increment of major 
piping or plumbing
construction listed in 
FACILITY DESIGN 
Table 2, Condition 
of Certification GEN-
2

TBD Not Started

MECH-1.2 CON

The project owner shall submit, for CBO design review and 
approval, the proposed final design, specifications and 
calculations for each plant major piping and plumbing system 
listed in FACILITY DESIGN Table 1, Condition of Certification 
GEN-2. The submittal shall also include the applicable QA/QC 
procedures. Upon completion of construction of any such 
major piping or plumbing system, the project owner shall 
request the CBO’s inspection approval of that construction

The project owner shall transmit to the CPM, in the monthly 
compliance report following completion of any inspection, a 
copy of the transmittal letter conveying the CBO’s 
inspection approvals.

Monthly as required As Required Not Started

MECH-2.1 CON

For all pressure vessels installed in the plant, the project owner 
shall submit to the CBO and California Occupational Safety 
and Health Administration (Cal-OSHA), prior to operation, the 
code certification papers and other documents required by 
applicable LORS. Upon completion of the installation of any 
pressure vessel, the project owner shall request the 
appropriate CBO and/or Cal-OSHA inspection of that 
installation.

The project owner shall submit to the CBO for design 
review and approval, the above-listed documents, including 
a copy of the signed and stamped engineer’s certification, 
with a copy of the transmittal letter to the CPM.

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of on-site 
fabrication or 
installation of any 
pressure vessel

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency
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CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

MECH-2.2 CON

For all pressure vessels installed in the plant, the project owner 
shall submit to the CBO and California Occupational Safety 
and Health Administration (Cal-OSHA), prior to operation, the 
code certification papers and other documents required by 
applicable LORS. Upon completion of the installation of any 
pressure vessel, the project owner shall request the 
appropriate CBO and/or Cal-OSHA inspection of that 
installation.

The project owner shall transmit to the CPM, in the monthly 
compliance report following completion of any inspection, a 
copy of the transmittal letter conveying the CBO’s and/or 
Cal/OSHA inspection approvals.

Monthly as required TBD Not Started

MECH-3 CON

The project owner shall submit to the CBO for design review 
and approval the design plans, specifications, calculations, and 
quality control procedures for any heating, ventilating, air 
conditioning (HVAC), or refrigeration system. Packaged HVAC 
systems, where used, shall be identified with the appropriate 
manufacturer’s data sheets. The project owner shall design 
and install all HVAC and refrigeration systems within buildings 
and related structures in accordance with the CBC and other 
applicable codes. Upon completion of any increment of 
construction, the project owner shall request the CBO’s 
inspection and approval of that construction. The final plans, 
specifications and calculations shall include approved criteria, 
assumptions, and methods used to develop the design. In 
addition, the responsible mechanical engineer shall sign and 
stamp all plans, drawings and calculations and submit a signed 
statement to the CBO that the proposed final design plans, 
specifications and calculations conform with the applicable 
LORS.

The project owner shall submit to the CBO the required 
HVAC and refrigeration calculations, plans, and 
specifications, including a copy of the signed and stamped 
statement from the responsible mechanical engineer 
certifying compliance with the CBC and other applicable 
codes, with a copy of the transmittal letter to the CPM.

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of construction 
of any HVAC or 
refrigeration
system

TBD Not Started

NOISE-1 PRE-CON

At least 15 days prior to the start of ground disturbance, the 
project owner shall notify all residents within three-quarter mile 
of the site, by mail or other effective means, of the 
commencement of project construction. At the same time, the 
project owner shall establish a telephone number for use by 
the public to report any undesirable noise conditions 
associated with the construction and operation of the project 
and include that telephone number in the above notice. If the 
telephone is not staffed 24 hours per day, the project owner 
shall include an automatic answering feature, with date and 
time stamp recording, to answer calls when the phone is 
unattended. This telephone number shall be posted at the 
project site during construction in a manner visible to 
passersby. This telephone number shall be maintained until the 
project has been operational for at least one year.

Prior to ground disturbance, the project owner shall 
transmit to the Compliance Project Manager (CPM) a 
statement, signed by the project owner’s project manager, 
stating that the above notification has been performed and 
describing the method of that notification, verifying that the 
telephone number has been established and posted at the 
site, and giving that telephone number.

At least 15 days 
prior to the start of 
ground disturbance

05/17/11 5/10/2011 5/18/2011 5/18/2011 Complete

NOISE-2.1 CON

Throughout the construction and operation of the CPV Sentinel 
project, the project owner shall document, investigate, 
evaluate, and attempt to resolve all project-related noise 
complaints.
• Use the Noise Complaint Resolution Form (below), or a 
functionally equivalent procedure acceptable to the CPM, to 
document and respond to each noise complaint;

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency
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CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

NOISE-2.2 CON • Attempt to contact the person(s) making the noise complaint 
within 24 hours;

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required

NOISE-2.3 CON • Conduct an investigation to determine the source of noise 
related to the complaint;

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required

NOISE-2.4 CON • Take all feasible measures to reduce the noise at its source if 
the noise is project related;

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required

NOISE-2.5 CON

• Submit a report documenting the complaint and the actions 
taken. The report shall include: a complaint summary, including 
final results of noise reduction efforts, and if obtainable, a 
signed statement by the complainant stating that the noise 
problem is resolved to the complainant’s satisfaction

The project owner shall file a copy of the Noise Complaint 
Resolution Form with the CPM, documenting the resolution 
of the complaint. If mitigation is required to resolve a 
complaint, and the complaint is not resolved within a three-
day period, the project owner shall submit an updated 
Noise Complaint Resolution Form when the mitigation is 
implemented.

Within five days of 
receiving a noise 
complaint

As Required As Required

NOISE-3 PRE-CON

The project owner shall submit to the CPM for review and 
approval a noise control program and a statement, signed by 
the project owner’s project manager, verifying that the noise  
control program will be implemented throughout construction of 
the project. The noise control program shall be used to reduce 
employee exposure to high noise levels during construction 
and also to comply with applicable OSHA and Cal/OSHA 
standards.

The project owner shall submit to the CPM the noise 
control program and the project owner’s project manager’s 
signed statement. The project owner shall make the 
program available to Cal/OSHA upon request.

At least 30 days 
prior to the start of 
ground disturbance

05/02/11 4/8/2011 4/22/2011 4/20/2011 Complete

NOISE-6 PRE-CON

Noisy construction work relating to any project features shall be 
restricted to
the times of day delineated below:
June - September 6:00 a.m. to 6:00 p.m.
October - May 7:00 a.m. to 6:00 p.m.

The project owner shall transmit to the CPM a statement 
acknowledging that the above restrictions will be observed 
throughout the construction of the project

Prior to ground 
disturbance 05/02/11 4/6/2011 4/20/2011 5/4/2011 Complete

PAL-1.1 PRE-CON

The project owner shall provide the CPM with the resume and 
qualifications of its Paleontological Resource Specialist
(PRS) for review and approval. If the approved PRS is 
replaced prior to completion of project mitigation and submittal 
of the Paleontological Resources Report, the project owner 
shall obtain CPM approval of the replacement PRS. The 
project owner shall keep resumes on file for qualified 
Paleontological Resource Monitors (PRMs). If a PRM is 
replaced, the resume of the replacement PRM shall also be 
provided to the CPM.

The project owner shall submit a resume and statement of 
availability of its designated PRS for on-site work. Prior to 
the termination or release of a PRS, the project owner shall 
submit the resume of the proposed new PRS to the CPM 
for review and approval.

At least 60 days 
prior to the start of 
ground disturbance

04/02/11 1/31/2011 2/18/2011 2/7/2010 Complete
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to CEC 
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CBO or 
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CEC/ 
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Approval 
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PAL-1.2 PRE-CON
The project owner shall ensure that the PRS obtains qualified 
paleontological resource monitors to monitor as he or she 
deems necessary on the project.

The PRS or project owner shall provide a letter with 
resumes naming anticipated monitors for the project, 
stating that the identified monitors meet the minimum 
qualifications for paleontological resource monitoring 
required by the condition.

At least 20 days 
prior to ground 
disturbance

05/12/11 5/2/2011 5/13/2011 5/12/2011 Complete

PAL-1.3 CON

The project owner shall ensure that the PRS obtains qualified 
paleontological
resource monitors to monitor as he or she deems necessary 
on the project.

If additional monitors are obtained during the project, the 
PRS shall provide additional letters and resumes to the 
CPM.

No later than one 
week prior to the 
monitor’s beginning
on-site duties

As Required As Required

PAL-2.1 PRE-CON

The project owner shall provide to the PRS and the CPM for 
approval maps and drawings showing the footprint of the 
power plant, construction lay down areas, and all related 
facilities. Maps shall identify all areas of the project where 
ground disturbance is anticipated. If the PRS requests 
enlargements or strip maps for linear facility routes, the project 
owner shall provide copies to the PRS and CPM.

The project owner shall provide the maps and drawings to 
the PRS and CPM

At least 30 days 
prior to the start of 
ground disturbance

05/02/11 4/13/2011 4/29/2011 4/18/2011 Complete

PAL-2.2 CON
 If the footprint of the project or its linear facilities change, the 
project owner shall provide maps and drawings reflecting those 
changes to the PRS and CPM.

Revised maps and drawings shall be provided to the PRS 
and CPM

 At least 15 days 
prior to the start of 
ground
disturbance

As Required As Required

PAL-2.3 CON

If construction of the project proceeds in phases, maps and 
drawings may be submitted prior to the start of each phase. A 
letter identifying the proposed schedule of each project phase 
shall be provided to the PRS and CPM. The project owner 
shall ensure that the PRS obtains qualified paleontological 
resource monitors to monitor as he or she deems necessary 
on the project. At a minimum, the Project Owner shall ensure 
that the PRS or PRM consults weekly with the project 
superintendent or construction field manager to confirm area(s) 
to be worked the following week, and until ground disturbance 
is completed.

The project owner shall notify
the PRS and CPM of any construction phase scheduling 
changes. If there are changes to the scheduling of the 
construction phases, the project owner shall submit a letter 
to the CPM.

Within 5 days of 
identifying the 
changes and before 
work commences 
on affected phases.  
Consultations 
weekly until 
complete

As Required

PAL-3 PRE-CON

The project owner shall ensure that the PRS prepares, and the 
project owner submits to the CPM for review and approval, a 
paleontological resources monitoring and mitigation plan 
(PRMMP) to identify general and specific measures to 
minimize potential impacts to significant paleontological 
resources. Approval of the PRMMP by the CPM shall occur 
prior to any ground disturbance. The PRMMP shall function as 
the formal guide for monitoring, collecting, and sampling 
activities, and may be modified with CPM approval. This 
document shall be used as the basis of discussion when onsite 
decisions or changes are proposed. Copies of the PRMMP 
shall reside with the PRS, each monitor, the project owner’s on-
site manager, and the CPM.

The project owner shall provide a copy of the PRMMP to 
the CPM. The PRMMP shall include an affidavit of 
authorship by the PRS, and acceptance of the PRMMP by 
the project owner evidenced by a signature.

At least 30 days 
prior to ground 
disturbance

05/02/11 4/19/2011 5/16/2011 4/26/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
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to CEC 
CPM
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to CEC, 
CBO or 
Agency
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CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
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PAL-4.1 PRE-CON

Prior to ground disturbance and for the duration of construction 
activities involving ground disturbance, the project owner and 
the PRS shall prepare and conduct weekly CPM-approved 
training for the following workers: project managers, 
construction supervisors, foremen and general workers 
involved with or who operate ground-disturbing equipment or 
tools. Workers shall not excavate in sensitive units prior to 
receiving CPM-approved worker training. Worker training shall 
consist of an initial in-person PRS training during the project 
kick-off, for those mentioned above. Following initial training, a 
CPM approved video or in-person training may be used for 
new employees. The training program may be combined with 
other training programs prepared for cultural and biological 
resources, hazardous materials, or other areas of interest or 
concern. No ground disturbance shall occur prior to CPM 
approval of the Worker Environmental Awareness Program 
(WEAP), unless specifically approved by the CPM.

The project owner shall submit the proposed WEAP, 
including the brochure, with the set of reporting procedures 
for workers to follow.

At least 30 days 
prior to ground 
disturbance

05/02/11 4/19/2011 5/10/2011 5/16/2011 Complete

PAL-4.2 PRE-CON

Prior to ground disturbance and for the duration of construction 
activities involving ground disturbance, the project owner and 
the PRS shall prepare and conduct weekly CPM-approved 
training for the following workers: project managers, 
construction supervisors, foremen and general workers 
involved with or who operate ground-disturbing equipment or 
tools. Workers shall not excavate in sensitive units prior to 
receiving CPM-approved worker training. Worker training shall 
consist of an initial in-person PRS training during the project 
kick-off, for those mentioned above. Following initial training, a 
CPM approved video or in-person training may be used for 
new employees. The training program may be combined with 
other training programs prepared for cultural and biological 
resources, hazardous materials, or other areas of interest or 
concern. No ground disturbance shall occur prior to CPM 
approval of the Worker Environmental Awareness Program 
(WEAP), unless specifically approved by the CPM.

The project owner shall submit the script and final video to 
the CPM for approval if the project owner is planning to use 
a video for interim training.

At least 30 days 
prior to ground 
disturbance

05/02/11 4/19/2011 5/10/2011 6/2/2011 Complete

PAL-4.3 CON

Prior to ground disturbance and for the duration of construction 
activities involving ground disturbance, the project owner and 
the PRS shall prepare and conduct weekly CPM-approved 
training for the following workers: project managers, 
construction supervisors, foremen and general workers 
involved with or who operate ground-disturbing equipment or 
tools. Workers shall not excavate in sensitive units prior to 
receiving CPM-approved worker training. Worker training shall 
consist of an initial in-person PRS training during the project 
kick-off, for those mentioned above. Following initial training, a 
CPM approved video or in-person training may be used for 
new employees. The training program may be combined with 
other training programs prepared for cultural and biological 
resources, hazardous materials, or other areas of interest or 
concern. No ground disturbance shall occur prior to CPM 
approval of the Worker Environmental Awareness Program 
(WEAP), unless specifically approved by the CPM.

If the owner requests an alternate paleontological trainer, 
the resume and
qualifications of the trainer shall be submitted to the CPM 
for review and approval. Alternate trainers shall not 
conduct training prior to CPM authorization.

Prior to installation 
of an alternate 
trainer

As Required As Required
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to CEC 
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to CEC, 
CBO or 
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PAL-4.4 CON

Prior to ground disturbance and for the duration of construction 
activities involving ground disturbance, the project owner and 
the PRS shall prepare and conduct weekly CPM-approved 
training for the following workers: project managers, 
construction supervisors, foremen and general workers 
involved with or who operate ground-disturbing equipment or 
tools. Workers shall not excavate in sensitive units prior to 
receiving CPM-approved worker training. Worker training shall 
consist of an initial in-person PRS training during the project 
kick-off, for those mentioned above. Following initial training, a 
CPM approved video or in-person training may be used for 
new employees. The training program may be combined with 
other training programs prepared for cultural and biological 
resources, hazardous materials, or other areas of interest or 
concern. No ground disturbance shall occur prior to CPM 
approval of the Worker Environmental Awareness Program 
(WEAP), unless specifically approved by the CPM.

In the monthly compliance report (MCR, the project owner 
shall provide copies of the WEAP certification of 
completion forms with the names of those trained and the 
trainer or type of training (in-person or video) offered that 
month. The MCR shall also include a running total of all 
persons who have completed the training to date.

Monthly Monthly On-going

PAL-5.1 CON

The project owner shall ensure that the PRS and PRM(s) 
monitor all construction-related grading, excavation, trenching, 
and augering in areas where potential fossil-bearing materials 
have been identified, both at the site and along any 
constructed linear facilities associated with the project 
consistent with the PRMMP . In the event that the PRS 
determines full-time monitoring is not necessary in locations 
that were identified as potentially fossil-bearing in the PRMMP, 
the project owner shall notify and seek the concurrence of the 
CPM.

The project owner shall ensure that the PRS submits the 
summary of monitoring and paleontological activities in the 
MCR. When feasible, the CPM shall be notified  if changes 
in the monitoring plan identified in the PRMMP. If there is 
any unforeseen change in monitoring, the notice shall be 
given as soon as possible prior to implementation of the 
change.

10 days in advance 
of any proposed 
changes in 
monitoring

TBD On-going

PAL-5.2 CON

The project owner shall ensure that the PRS and PRM(s) have 
the authority to halt or redirect construction if paleontological 
resources are encountered. The project owner shall ensure 
that there is no interference with monitoring activities unless 
directed by the PRS.  The project owner shall ensure that the 
PRS prepares a summary of monitoring and other 
paleontological activities placed in the monthly compliance 
reports. The summary will include the name(s) of PRS or 
PRM(s) active during the month, general descriptions of 
training and monitored construction activities, and general 
locations of excavations, grading, and other activities. A 
section of the report shall include the geologic units or subunits 
encountered, descriptions of samplings within each unit, and a 
list of identified fossils. A final section of the report will address 
any issues or concerns about the project relating to 
paleontologic monitoring, including any incidents of non-
compliance or any changes to the monitoring plan that have 
been approved by the CPM. If no monitoring took place during 
the month, the report shall include an explanation in the 
summary as to why monitoring was not conducted.

The project owner shall ensure that the PRS submits the 
summary of monitoring and paleontological activities in the 
MCR. When feasible, the CPM shall be notified  if changes 
in the monitoring plan identified in the PRMMP. If there is 
any unforeseen change in monitoring, the notice shall be 
given as soon as possible prior to implementation of the 
change.

Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

PAL-6 CON

The project owner, through the designated PRS, shall ensure 
that all components of the PRMMP are adequately performed 
including collection of fossil materials, preparation of fossil 
materials for analysis, analysis of fossils, identification and 
inventory of fossils, the preparation of fossils for curation, and 
the delivery for curation of all significant paleontological 
resource materials encountered and collected during project 
construction.

The project owner shall maintain in his/her compliance file 
copies of signed contracts or agreements with the 
designated PRS and other qualified research specialists. 
The project owner shall maintain these files for a period of 
three years after project completion and approval of the 
CPM-approved paleontological resource report. The 
project owner shall be responsible for paying any curation 
fees charged by the museum for fossils collected and 
curated as a result of paleontological mitigation. A copy of 
the letter of transmittal submitting the fossils to the curating 
institution shall be provided to the CPM.

Per PAL-7 TBD

PAL-7 CON

The project owner shall ensure preparation of a 
Paleontological Resources Report (PRR) by the designated 
PRS. The PRR shall be prepared following completion of the 
ground-disturbing activities. The PRR shall include an analysis 
of the collected fossil materials and related information, and 
submit it to the CPM for review and approval.

The project owner shall submit the PRR under confidential 
cover to the CPM.

Within 90 days after 
completion of 
ground-disturbing 
activities, including 
landscaping

TBD Not Started

PUBLIC 
HEALTH-1 CON

The project owner shall develop and implement a Cooling 
Water Management Plan that is consistent with either Staff's 
Cooling Water Management Program Guidelines  or the 
Cooling Technology Institute's Best Practices for Control of 
Legionella  guidelines.

At least 30 days prior to the commencement of cooling 
tower operations, the Cooling Water Management Plan 
shall be provided to the Compliance Project Manager for 
review and approval.

At least 30 days 
prior to 
commencement of 
cooling tower 
operations

TBD Not Started

SOCIO-1 PRE-CON
The project owner shall pay a one-time statutory Development 
Impact Fee to
Riverside County.

The project owner shall provide proof of payment of the 
statutory Development Impact Fee to the Energy 
Commission CPM.

Prior to construction 06/03/11 5/26/2011 6/1/2011 6/1/2011 Complete

SOCIO-2 PRE-CON
The project owner shall pay a one-time statutory 
Transportation Uniform
Mitigation Fee to Riverside County.

The project owner shall provide proof of payment of the 
statutory  evelopment impact fee to the Energy
Commission CPM.

Prior to construction 06/03/11 5/26/2011 6/1/2011 6/1/2011 Complete

SOCIO-3 PRE-CON

The project owner shall pay the one-time statutory school 
facility development
fee to the Palm Springs Unified School District as required by 
Education Code
section 17620.

The project owner shall provide to the CPM proof of 
payment of the statutory development mitigation fee. Prior to construction 06/03/11 5/26/2011 6/1/2011 6/1/2011 Complete

SOIL&WATE
R 1.1 PRE-CON

SWPPP for Site & Laydown Area:     The project owner shall 
comply with the requirements of the general National Pollution 
Discharge Elimination System (NPDES) permit for discharge 
of storm water associated with construction activity. The 
project owner shall develop, obtain compliance project 
manager (CPM) approval of, and implement a Storm Water 
Pollution Prevention Plan (SWPPP) for, the construction of the 
CPV Sentinel site, lay down area, and all linear facilities 
including the recycled water supply pipeline to PSNGC.

At least 60 days prior to site mobilization, the project owner 
shall submit to the CPM a copy of the construction SWPPP 
for review and approval prior to site mobilization. The 
project owner shall retain a copy on site. The project owner 
shall submit copies to the CPM of all correspondence 
between the project owner and the Colorado Region 
Regional Water Quality Control Board (RWQCB) regarding 
the NPDES permit for the discharge of storm water 
associated with construction activity within ten days of its 
receipt or submittal. Copies of correspondence shall 
include the notice of intent sent to the State Water 
Resources Control Board (SWRCB), and the board’s 
confirmation letter indicating receipt and acceptance of the 
notice of intent.

At least 60 days 
prior to site 
mobilization

04/02/11 4/1/2011 5/6/2011 5/12/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

SOIL&WATE
R 1.2 PRE-CON

SWPPP for Road (and gas and water line portions 
adjacent to road):  The project owner shall comply with the 
requirements of the general National Pollution Discharge 
Elimination System (NPDES) permit for discharge of storm 
water associated with construction activity. The project owner 
shall develop, obtain compliance project manager (CPM) 
approval of, and implement a Storm Water Pollution 
Prevention Plan (SWPPP) for, the construction of the CPV 
Sentinel site, lay down area, and all linear facilities including 
the recycled water supply pipeline to PSNGC.

At least 60 days prior to site mobilization, the project owner 
shall submit to the CPM a copy of the construction SWPPP 
for review and approval prior to site mobilization. The 
project owner shall retain a copy on site. The project owner 
shall submit copies to the CPM of all correspondence 
between the project owner and the Colorado Region 
Regional Water Quality Control Board (RWQCB) regarding 
the NPDES permit for the discharge of storm water 
associated with construction activity within ten days of its 
receipt or submittal. Copies of correspondence shall 
include the notice of intent sent to the State Water 
Resources Control Board (SWRCB), and the board’s 
confirmation letter indicating receipt and acceptance of the 
notice of intent.

At least 60 days 
prior to site 
mobilization

04/02/11 4/1/2011 5/6/2011 5/12/2011 Complete

SOIL&WATE
R 1.3 CON

SWPPP for SoCal Gas Line: The project owner shall comply 
with the requirements of the general National Pollution 
Discharge Elimination System (NPDES) permit for discharge 
of storm water associated with construction activity. The 
project owner shall develop, obtain compliance project 
manager (CPM) approval of, and implement a Storm Water 
Pollution Prevention Plan (SWPPP) for, the construction of the 
CPV Sentinel site, lay down area, and all linear facilities 
including the recycled water supply pipeline to PSNGC.

At least 60 days prior to site mobilization, the project owner 
shall submit to the CPM a copy of the construction SWPPP 
for review and approval prior to site mobilization. The 
project owner shall retain a copy on site. The project owner 
shall submit copies to the CPM of all correspondence 
between the project owner and the Colorado Region 
Regional Water Quality Control Board (RWQCB) regarding 
the NPDES permit for the discharge of storm water 
associated with construction activity within ten days of its 
receipt or submittal. Copies of correspondence shall 
include the notice of intent sent to the State Water 
Resources Control Board (SWRCB), and the board’s 
confirmation letter indicating receipt and acceptance of the 
notice of intent.

At least 60 days 
prior to site 
mobilization

TBD Not Started

SOIL&WATE
R 1.4 CON

SWPPP for SCE Line:  The project owner shall comply with 
the requirements of the general National Pollution Discharge 
Elimination System (NPDES) permit for discharge of storm 
water associated with construction activity. The project owner 
shall develop, obtain compliance project manager (CPM) 
approval of, and implement a Storm Water Pollution 
Prevention Plan (SWPPP) for, the construction of the CPV 
Sentinel site, lay down area, and all linear facilities including 
the recycled water supply pipeline to PSNGC.

At least 60 days prior to site mobilization, the project owner 
shall submit to the CPM a copy of the construction SWPPP 
for review and approval prior to site mobilization. The 
project owner shall retain a copy on site. The project owner 
shall submit copies to the CPM of all correspondence 
between the project owner and the Colorado Region 
Regional Water Quality Control Board (RWQCB) regarding 
the NPDES permit for the discharge of storm water 
associated with construction activity within ten days of its 
receipt or submittal. Copies of correspondence shall 
include the notice of intent sent to the State Water 
Resources Control Board (SWRCB), and the board’s 
confirmation letter indicating receipt and acceptance of the 
notice of intent.

At least 60 days 
prior to site 
mobilization

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

SOIL&WATE
R 1.5 CON

SWPPP for DWA Water Line:  The project owner shall 
comply with the requirements of the general National Pollution 
Discharge Elimination System (NPDES) permit for discharge 
of storm water associated with construction activity. The 
project owner shall develop, obtain compliance project 
manager (CPM) approval of, and implement a Storm Water 
Pollution Prevention Plan (SWPPP) for, the construction of the 
CPV Sentinel site, lay down area, and all linear facilities 
including the recycled water supply pipeline to PSNGC.

At least 60 days prior to site mobilization, the project owner 
shall submit to the CPM a copy of the construction SWPPP 
for review and approval prior to site mobilization. The 
project owner shall retain a copy on site. The project owner 
shall submit copies to the CPM of all correspondence 
between the project owner and the Colorado Region 
Regional Water Quality Control Board (RWQCB) regarding 
the NPDES permit for the discharge of storm water 
associated with construction activity within ten days of its 
receipt or submittal. Copies of correspondence shall 
include the notice of intent sent to the State Water 
Resources Control Board (SWRCB), and the board’s 
confirmation letter indicating receipt and acceptance of the 
notice of intent.

At least 60 days 
prior to site 
mobilization

TBD Not Started

SOIL&WATE
R 10.1 CON

The project owner shall ensure that its recharge of 
groundwater complies with the following: 1. Recharge shall 
occur at the Desert Water Agency’s (DWA’s) Mission Creek 
Spreading Grounds

Verification: If recharge of other water is approved by the 
CPM pursuant to SOIL&WATER-11, the project owner 
shall, within 60 days of that approval, submit to the CPM 
copies of final agreements between the purchaser and the 
seller of the other water, between it and DWA, and 
between DWA and MWD (if water is to be delivered 
through an exchange with MWD) that ensure that the other 
water will be delivered to the Mission Creek spreading 
grounds.

Within 60 days of 
that approval of 
recharge of other 
water by the CPM

As Required Not Started

SOIL&WATE
R 11.1 PRE-CON

1. The project owner shall submit a Water Supply Plan 
identifying additional water for recharge to the CPM for review 
and approval when, following delivery of 6,700 acre-feet of 
North Kern water, the amount of water available for project 
process needs is reduced to 1,650 acre-feet as calculated in 
SOIL&WATER-8. 

The project owner shall submit a Water Supply Plan that 
meets the requirements of this condition. 06/01/11 3/29/2011 4/28/2011 Complete

SOIL&WATE
R-2.1 PRE-CON

The project owner shall complete all necessary plans, reports, 
documents, and monitoring necessary to satisfy the Conditions 
of Approval related to grading and flooding outlined in Draft 
Public Use Permit Number 897 issued by the County of 
Riverside, dated August 11, 2008, and Riverside County’s 
Ordinance 754.2. Prior to initiation of construction activities, the 
project owner shall submit to the County of Riverside all 
necessary documentation, plans, and fees normally required 
for County’s determination of compliance with Conditions of 
Approval, with copies to the CPM. The project shall not 
commence construction until the county of Riverside provides 
its written evaluation as to whether the proposed grading and 
flood control construction and operation activities complies with 
all county requirements and the CPM provides approval for 
construction. The project owner shall ensure compliance with 
all county standards and requirements for grading, erosion 
control, and flooding for the life of the project and  shall provide 
the CPM with two (2) copies of all monitoring or other reports 
required for compliance with the County of Riverside 
requirements.

No later than 60 days prior to the start of grading the 
project owner will provide to the County of Riverside and 
CPM a copy of all necessary information to satisfy the 
Conditions of Approval for grading and flooding and for  a 
grading permit from the County of Riverside. The submittal 
must be reviewed by the County of Riverside and 
approved by the CPM.

No later than 60 
days prior to the 
start of grading

04/02/11 4/1/2011 4/29/2011 5/16/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

SOIL&WATE
R-2.2 CON

The project owner shall complete all necessary plans, reports, 
documents, and monitoring necessary to satisfy the Conditions 
of Approval related to grading and flooding outlined in Draft 
Public Use Permit Number 897 issued by the County of 
Riverside, dated August 11, 2008, and Riverside County’s 
Ordinance 754.2. Prior to initiation of construction activities, the 
project owner shall submit to the County of Riverside all 
necessary documentation, plans, and fees normally required 
for County’s determination of compliance with Conditions of 
Approval, with copies to the CPM. The project shall not 
commence construction until the county of Riverside provides 
its written evaluation as to whether the proposed grading and 
flood control construction and operation activities complies with 
all county requirements and the CPM provides approval for 
construction. The project owner shall ensure compliance with 
all county standards and requirements for grading, erosion 
control, and flooding for the life of the project and  shall provide 
the CPM with two (2) copies of all monitoring or other reports 
required for compliance with the County of Riverside 
requirements.

No later than 60 days prior to the start of facility 
construction the project owner will provide to the County of 
Riverside and CPM a copy of all necessary information to 
satisfy the Conditions of Approval for grading and flooding 
and for a building permit from the County of Riverside. The 
submittal must be reviewed by the County of Riverside and 
approved by the CPM.

No later than 60 
days prior to the 
start of facility 
construction

10/31/11 In Progress

SOIL&WATE
R-3.1 CON

The project owner shall construct and operate up to five onsite 
groundwater wells that produce water from the Mission Creek 
Groundwater Sub-basin (MCGS). The project owner shall 
ensure that the wells are completed in accordance with all 
applicable state and local water well construction permits and 
requirements. Prior to initiation of well construction activities, 
the project owner shall submit a well construction packet to the 
County of Riverside, in accordance with the County of 
Riverside Ordnance 682, containing all documentation, plans, 
and fees normally required for the county’s well permit, with 
copies to the CPM. The project shall not construct a well or 
extract and use any groundwater therefrom until the County of 
Riverside issues its written evaluation as to whether the 
proposed well construction and operation activities comply with 
all applicable county well requirements, and the CPM provides 
approval to construct the well. The project owner shall provide 
documentation to the CPM that the well has been properly 
completed. In accordance with California’s Water Code section 
13754, the driller of the well shall submit to the Department of 
Water Resources (DWR) a Well Completion Report for each 
well installed. The project owner shall ensure the Well 
Completion reports are submitted. The project owner shall 
ensure compliance with all county water well standards and 
requirements for the life of the wells and shall provide the CPM 
with two (2) copies of all monitoring or other reports required 
for compliance with the County of Riverside water well 
standards and operation requirements, as well as any changes 
made to the operation of the well. 

Verification: The project owner shall do all of the following:
1. No later than 30 days prior to the construction of the 
onsite water supply wells, the project owner shall submit 
two (2) copies to the CPM of the water well construction 
packet submitted to the County of Riverside.
2. No later than 15 days prior to the construction of the 
onsite water supply wells, the project owner shall submit 
two (2) copies of the written concurrence document from 
the County of Riverside indicating that the proposed well 
construction activities comply with all county well 
requirements and meet the requirements established by 
the county’s water well permit program . 

No later than 30 
days prior to the 
construction of the 
onsite water supply 
wells

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency
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CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

SOIL&WATE
R-3.2 CON

The project owner shall construct and operate up to five onsite 
groundwater wells that produce water from the Mission Creek 
Groundwater Sub-basin (MCGS). The project owner shall 
ensure that the wells are completed in accordance with all 
applicable state and local water well construction permits and 
requirements. Prior to initiation of well construction activities, 
the project owner shall submit a well construction packet to the 
County of Riverside, in accordance with the County of 
Riverside Ordnance 682, containing all documentation, plans, 
and fees normally required for the county’s well permit, with 
copies to the CPM. The project shall not construct a well or 
extract and use any groundwater therefrom until the County of 
Riverside issues its written evaluation as to whether the 
proposed well construction and operation activities comply with 
all applicable county well requirements, and the CPM provides 
approval to construct the well. The project owner shall provide 
documentation to the CPM that the well has been properly 
completed. In accordance with California’s Water Code section 
13754, the driller of the well shall submit to the Department of 
Water Resources (DWR) a Well Completion Report for each 
well installed. The project owner shall ensure the Well 
Completion reports are submitted. The project owner shall 
ensure compliance with all county water well standards and 
requirements for the life of the wells and shall provide the CPM 
with two (2) copies of all monitoring or other reports required 
for compliance with the County of Riverside water well 
standards and operation requirements, as well as any changes 
made to the operation of the well. 

No later than 60 days after installation of each well at the 
project site, the project owner shall ensure that the well 
driller submits a Well Completion Report to the DWR with a 
copy provide to the CPM. The project owner shall submit to 
the CPM together with the Well Completion Report a copy 
of well drilling logs, water quality analyses, and any 
inspection reports that may be:
1. Submit copies to the CPM of any proposed well 
construction or operation permit changes within ten (10) 
days of submittal to or receipt from the County of 
Riverside. 
2. Submit copies of any water well permit-related well 
monitoring reports required by the County of Riverside to 
the CPM in the annual compliance report.
3. No later than fifteen (15) days after completion of the 
onsite water supply wells, the project owner shall submit 
documentation to the CPM and the RWQCB that well 
drilling ac available for each well installed.

No later than 60 
days after 
installation of each 
well at the project 
site, submit a Well 
Completion Report 

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 
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Date Due 
to CEC 
CPM

Date 
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to CEC, 
CBO or 
Agency
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CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

SOIL&WATE
R-3.3 CON

The project owner shall construct and operate up to five onsite 
groundwater wells that produce water from the Mission Creek 
Groundwater Sub-basin (MCGS). The project owner shall 
ensure that the wells are completed in accordance with all 
applicable state and local water well construction permits and 
requirements. Prior to initiation of well construction activities, 
the project owner shall submit a well construction packet to the 
County of Riverside, in accordance with the County of 
Riverside Ordnance 682, containing all documentation, plans, 
and fees normally required for the county’s well permit, with 
copies to the CPM. The project shall not construct a well or 
extract and use any groundwater therefrom until the County of 
Riverside issues its written evaluation as to whether the 
proposed well construction and operation activities comply with 
all applicable county well requirements, and the CPM provides 
approval to construct the well. The project owner shall provide 
documentation to the CPM that the well has been properly 
completed. In accordance with California’s Water Code section 
13754, the driller of the well shall submit to the Department of 
Water Resources (DWR) a Well Completion Report for each 
well installed. The project owner shall ensure the Well 
Completion reports are submitted. The project owner shall 
ensure compliance with all county water well standards and 
requirements for the life of the wells and shall provide the CPM 
with two (2) copies of all monitoring or other reports required 
for compliance with the County of Riverside water well 
standards and operation requirements, as well as any changes 
made to the operation of the well. 

During well construction and for the operational life of the 
well, the project owner shall:  
1. Submit copies to the CPM of any proposed well 
construction or operation  changes. 
2. Submit copies of any water well  monitoring reports 
required by the County of Riverside to the CPM in the 
annual compliance report.
3. No later than fifteen (15) days after completion of the 
onsite water supply wells, the project owner shall submit 
documentation to the CPM and the RWQCB that well 
drilling activities were conducted in compliance with Title 
23, California Code of Regulations, Chapter 15, 
Discharges of Hazardous Wastes to Land, (23 CCR, 
sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for project drilling activities were 
removed in compliance with 23 CCR section 2511(c).

During well 
construction and for 
the operational life 
of the well, submit 
proposed well 
construction or 
operation,  Annually, 
Submit copies of 
any water well  
monitoring reports , 
No later than fifteen 
(15) days after 
completion of the 
onsite water supply 
wells, submit 
documentation that 
well drilling activities 
were conducted

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM
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to CEC, 
CBO or 
Agency
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CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

SOIL&WATE
R-6 PRE-CON

The project owner shall take the following steps to assess 
potential impacts to private well owners and to mitigate any 
such impacts.

The project owner will determine whether there are any private 
wells within a 3 mile radius of the project. If there are any such 
wells, the project owner will conduct groundwater modeling 
analysis to determine what type of impacts may result at these 
wells based on the site-specific conditions and well 
construction details. The project owner shall use the URS 
model developed during the AFC process for this project, and 
shall base its conclusions on the following values: 
transmissivity equal to Tyley’s T and anisotropy equal to 2.

If this analysis indicates that the project will create a drawdown 
of five feet or more at any private well at any time over the 
project life of 30 years, the project owner shall provide the 
following mitigation to the well owner: 
1. Payment or reimbursement (at the affected well owner's 
option) for increased energy costs calculated pursuant to 
SOIL&WATER-7 due to the project’s impacts; and
2. Payment or reimbursement of an amount equal to the  cost 
of lowering the well owner's pump setting necessary to 
accommodate the decline in water level caused by the project, 
unless the project owner can demonstrate to the satisfaction of 
the CPM that the existing pump setting is sufficiently deep that 
lowering is unnecessary.

No later than thirty (30) days prior to start of project 
construction the project owner shall provide documentation 
showing the results of the mail notification and identification 
of any impacted well owners. If any private well owners are 
identified, the project owner shall submit an analysis 
showing the type of impact. This documentation should be 
provided to the CPM for review and approval prior to 
implementing appropriate measures or methods of 
mitigation for impacts. 
No later than 60 days prior to project operation the project 
owner shall provide documentation showing that any 
mitigation for private well impacts was undertaken and 
satisfied based on the requirements of the CPM and the 
property owner.

No later than thirty 
(30) days prior to 
start of project 
construction provide 
documentation 
showing the results 
of the mail 
notification and 
identification of any 
impacted well 
owners. 
No later than 60 
days prior to project 
operation the 
project owner shall 
provide 
documentation 
showing that any 
mitigation for private 
well impacts was 
undertaken 

05/02/11 4/14/2011 5/5/2011 4/18/2011 Complete

STRUC-1 PRE-CON

Prior to the start of any increment of  construction of any major 
structure or
component listed in FACILITY DESIGN Table 1 of Condition of 
Certification GEN 2 the project owner shall submit to the CBO 
for design review and approval the proposed lateral force 
procedures for project structures and the applicable designs, 
plans and drawings for project structures.

The project owner shall submit to the CBO the above final 
design plans,
specifications and calculations, with a copy of the 
transmittal letter to the CPM.   The project owner shall 
submit to the CPM, in the next monthly compliance report, 
a copy of a statement from the CBO that the proposed 
structural plans, specifications, and calculations have been 
approved and comply with the  requirements set forth in 
applicable engineering LORS.

At least 60 days (or 
within a project 
owner- and CBO-
approved
alternative time 
frame) prior to the 
start of any 
increment of 
construction of any 
structure
or component listed 
in FACILITY 
DESIGN Table 1 of 
Condition of 
Certification GEN-2.  
Monthly - statement 
from the CBO t

04/02/11 4/1/2011 4/8/2011 4/18/2011 Complete
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CEC Cond. 
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to CEC, 
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Agency
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CBO or 
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Approval 

Date

CEC/ 
Agency 

Approval 
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STRUC-2.1 CON

The project owner shall submit to the CBO the required 
number of sets of the following documents related to work that 
has undergone CBO design review and approval:
1. Concrete cylinder strength test reports 

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

TBD Not Started

STRUC-2.2 CON

The project owner shall submit to the CBO the required 
number of sets of the following documents related to work that 
has undergone CBO design review and approval:
2. Concrete pour sign-off sheets

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

TBD Not Started

STRUC-2.3 CON

The project owner shall submit to the CBO the required 
number of sets of the following documents related to work that 
has undergone CBO design review and approval: 
3. Bolt torque inspection reports (including location of test, 
date, bolt size,
and recorded torques)

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

As Required As Required
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

STRUC-2.4 CON

The project owner shall submit to the CBO the required 
number of sets of the following documents related to work that 
has undergone CBO design review and approval:
4. Field weld inspection reports (including type of weld, location 
of weld, inspection of non-destructive testing procedure and 
results, welder qualifications, certifications, qualified procedure 
description or number

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

As Required As Required

STRUC-2.5 CON

The project owner shall submit to the CBO the required 
number of sets of the following documents related to work that 
has undergone CBO design review and approval:
5. Reports covering other structural activities requiring special 
inspections shall be in accordance with the 2007 CBC, 
Chapter 17, section 1704, Special Inspections, and section 
1709.1, Structural Observations.

If a discrepancy is discovered in any of the above data, the 
project owner shall, within five days, prepare and submit an 
NCR describing the nature of the discrepancies and the 
proposed  corrective action to the CBO, with a copy of the 
transmittal letter to the CPM (2007 CBC, Chapter 17, § 
1704.1.2, Report Requirements). The NCR shall reference 
the condition(s) of certification and the applicable CBC 
chapter and section. Within five days of resolution of the 
NCR, the project owner shall submit a copy of the 
corrective action to the CBO and the CPM. The project 
owner shall transmit a copy of the CBO’s approval or 
disapproval of the corrective action to the CPM within 15 
days. If disapproved, the project owner shall advise the 
CPM, within five days, the reason for disapproval, and the 
revised corrective action necessary to obtain the CBO’s 
approval.

Within five days of 
the discovery of any 
discrepancies - 
Within five days of 
disapproval - Within 
five days of 
resolution of the 
NCR - Within 15 
days of approval - 
Within five days of 
disapproval

As Required As Required

STRUC-3 CON

The project owner shall submit to the CBO design changes to 
the final plans required by the 2007 CBC, including the revised 
drawings, specifications, calculations, and a complete 
description of, and supporting rationale for, the proposed 
changes, and shall give to the CBO prior notice of the intended 
filing.

On a schedule suitable to the CBO, the project owner shall 
notify the CBO of the intended filing of design changes and 
shall submit the required number of sets of revised 
drawings and required number of copies of any other 
documents to the CBO, with a copy of the transmittal letter 
to the CPM. The project owner shall notify the CPM, via the 
monthly compliance report, when the CBO has approved 
the revised plans.

As required As Required As Required

STRUC-4.1 CON

Tanks and vessels containing quantities of toxic or hazardous 
materials exceeding amounts specified in the 2007 CBC, 
Chapter 3, Table 307.1(2), shall, at a minimum, be designed to 
comply with the requirements of that chapter.

The project owner shall submit to the CBO for design 
review and approval final design plans, specifications, and
calculations, including a copy of the signed and stamped 
engineer’s certification. 

At least 30 days (or 
within a project 
owner- and CBO-
approved
alternate time 
frame) prior to the 
start of installation 
of tanks or vessels 
containing
specified toxic or 
hazardous materials

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

STRUC-4.2 CON

Tanks and vessels containing quantities of toxic or hazardous 
materials exceeding amounts specified in the 2007 CBC, 
Chapter 3, Table 307.1(2), shall, at a minimum, be designed to 
comply with the requirements of that chapter.

The project owner shall send copies of the CBO approvals 
of plan checks to the CPM in the following monthly 
compliance report. The project owner shall also transmit a 
copy of the CBO’s inspection approvals to the CPM in the 
monthly compliance report following completion of any 
inspection.

Monthly as required As Required As Required

TLSN-1 CON

The project owner shall ensure that the proposed transmission 
lines are constructed according to the requirements of 
California Public Utility Commission’s GO-95, GO-52, GO-131-
D, Title 8, and Group 2. High Voltage Electrical Safety Orders, 
Sections 2700 through 2974 of the California Code of 
Regulations, and Southern California Edison’s EMF-reduction 
guidelines.

The project owner shall submit to the Compliance Project 
Manager (CPM) a letter signed by a California registered 
electrical engineer affirming that the lines will be 
constructed according to the requirements stated in the 
condition.

At least 30 days 
before starting 
construction of the 
transmission line or 
related structures 
and facilities

08/01/11 Not Started

TRANS-1 CON

ROAD Disturbance (County):  Prior to any ground 
disturbance within a public right-of-way the project owner shall 
secure an encroachment permit in accordance with the 
applicable requirements of the county of Riverside, the city of 
Palm Springs, and Caltrans (if applicable) for encroachment 
into the affected jurisdiction’s public right-of-way.

The project owner shall provide to the CPM copies of the 
county of Riverside Transportation Department, the city of 
Palm Springs Department of Public Works and 
Engineering, and Caltrans (if applicable) issued/approved. 
The project owner shall retain copies of the 
issued/approved permit(s) and supporting documentation 
in its compliance fileencroachment permit(s).

Prior to ground 
disturbance in the 
public right-of-way

05/29/11 5/26/2011 6/1/2011 6/6/2011 Complete

TRANS-2.1 CON

The project owner shall comply with the applicable parking 
standards of the county of Riverside. The project owner shall 
prepare and submit to the CPM for approval a parking plan for 
the operation phase of the project in consultation with the 
county of Riverside.
The operational parking plan shall show the location of the 
proposed parking area(s), a plot plan (diagram) with 
dimensions with an accurate portrayal of the number of parking 
spaces in accordance to the sizes stipulated in the applicable 
parking standards by the county of Riverside Transportation 
and Land Management Agency. The plan shall also show 
ingress/egress access (including emergency services vehicle 
access), parking lot circulation, car/van pool loading and 
unloading area(s) and any other item(s) that are requested by 
the county of Riverside Transportation and Land Use 
Management Agency subject to approval by the CPM.
The operational parking plan shall include a policy to be 
enforced by the project owner stating all project-related parking 
occur onsite or in designated offsite parking areas as shown on 
the plan.

The project owner shall submit the proposed operation 
parking plan to the county of Riverside Department of 
Transportation for review and comment. The project owner 
shall provide to the CPM a copy of the transmittal letter 
submitted to the county of Riverside Department of 
Transportation requesting their review of the parking plan. 
The project owner shall provide any comment letters to the 
CPM for review.
The applicant shall provide the county of Riverside 
Transportation and Land Management Agency 30 calendar 
days to review the parking plan and provide written 
comments to the project owner. The project owner shall 
provide a copy of the county of Riverside Transportation 
and Land Management Agency written comments and a 
copy of the parking plan(s) to the CPM for review and 
approval.

At least 90 days 
prior to operation, 
allow 30 days to 
review

04/05/13 Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TRANS-2.2 CON

The project owner shall comply with the applicable parking 
standards of the county of Riverside. The project owner shall 
prepare and submit to the CPM for approval a parking plan for 
the operation phase of the project in consultation with the 
county of Riverside.
The operational parking plan shall show the location of the 
proposed parking area(s), a plot plan (diagram) with 
dimensions with an accurate portrayal of the number of parking 
spaces in accordance to the sizes stipulated in the applicable 
parking standards by the county of Riverside Transportation 
and Land Management Agency. The plan shall also show 
ingress/egress access (including emergency services vehicle 
access), parking lot circulation, car/van pool loading and 
unloading area(s) and any other item(s) that are requested by 
the county of Riverside Transportation and Land Use 
Management Agency subject to approval by the CPM.
The operational parking plan shall include a policy to be 
enforced by the project owner stating all project-related parking 
occur onsite or in designated offsite parking areas as shown on 
the plan.

At least 60 calendar days prior to the start of commercial 
operation, the project owner shall provide a copy of the 
operation phase parking plan to the CPM for review and 
approval.

At least 60 days 
prior to start of 
commercial 
operation

05/15/13 Not Started

TRANS-2.3 PRE-CON

Prior to site mobilization, the project owner shall provide to the 
CPM for approval a conceptual construction parking layout 
plan for the project. The conceptual parking layout plan shall 
show with an accurate portrayal the number of parking spaces 
in accordance to the sizes stipulated in the applicable parking 
standards by the county of Riverside Transportation and Land 
Management Agency, and parking lot circulation.

At least 30 calendar days prior to site mobilization, the 
project owner shall provide a copy of the construction 
phase parking plan to the CPM for review and approval.
Prior to site mobilization, the project owner shall provide to 
the CPM for approval a conceptual construction parking 
layout plan for the project.

At least 30 calendar 
days prior to site 
mobilization

05/02/11 4/11/2011 4/22/2011 4/26/2011 Complete

TRANS-3.1 PRE-CON

The project owner shall prepare a construction traffic control 
and implementation plan for the project and its associated 
facilities. The project owner shall consult with the county of 
Riverside Transportation Department, the city of Palm Springs 
Department of Public Works and Engineering, and Caltrans in 
the preparation of the traffic control and implementation plan. 
The project owner shall provide a copy of the county of 
Riverside Transportation Department, the city of Palm Springs 
Department of Public Works and Engineering, and Caltrans 
written comments and a copy of the traffic control and 
implementation plan to the CPM for review and approval.

The project owner shall submit the proposed traffic control 
and implementation plan to the county of Riverside 
Transportation Department, the city of Palm Springs 
Department of Public Works and Engineering, and Caltrans 
for review and comment.

The applicant shall 
provide the 
agencies 30 
calendar days to 
review the plan and 
provide written 
comments to the 
project owner.

03/28/11 3/17/2011 4/17/2011 4/19/2011 Complete

TRANS-3.2 PRE-CON

The project owner shall prepare a construction traffic control 
and implementation plan for the project and its associated 
facilities. The project owner shall consult with the county of 
Riverside Transportation Department, the city of Palm Springs 
Department of Public Works and Engineering, and Caltrans in 
the preparation of the traffic control and implementation plan. 
The project owner shall provide a copy of the county of 
Riverside Transportation Department, the city of Palm Springs 
Department of Public Works and Engineering, and Caltrans 
written comments and a copy of the traffic control and 
implementation plan to the CPM for review and approval.

The project owner shall provide to the CPM a copy of the 
transmittal letter submitted to the county of Riverside 
Transportation Department, the city of Palm Springs 
Department of Public Works and Engineering, and Caltrans 
requesting their review of the traffic control and 
implementation plan. The project owner shall provide any 
comment letters to the CPM for review and approval.

Transmittal letters 
when subittrf to 
agencies and 
Immediately as 
necessary

03/28/11 3/18/2011 4/1/2011 5/9/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TRANS-3.3 PRE-CON

The project owner shall prepare a construction traffic control 
and implementation plan for the project and its associated 
facilities. The project owner shall consult with the county of 
Riverside Transportation Department, the city of Palm Springs 
Department of Public Works and Engineering, and Caltrans in 
the preparation of the traffic control and implementation plan. 
The project owner shall provide a copy of the county of 
Riverside Transportation Department, the city of Palm Springs 
Department of Public Works and Engineering, and Caltrans 
written comments and a copy of the traffic control and 
implementation plan to the CPM for review and approval.

The project owner shall provide a copy of the final revised 
traffic control and implementation plan to the CPM for 
review and approval.

At least 30 calendar 
days prior to site 
mobilization

05/02/11 4/27/2011 5/13/2011 5/6/2011 Complete

TRANS-4.1 PRE-CON

Prior to start of site mobilization, the project owner shall notify 
the county of Riverside Transportation and Land Management 
Agency, the city of Palm Springs Department of Public Works 
and Engineering, and Caltrans about their schedule for project 
construction. The purpose of this notification is to request the 
county of Riverside Transportation and Land Management 
Agency, the city of Palm Springs Department of Public Works 
and Engineering, and Caltrans to consider public right-of way 
repair or improvement activities after project construction has 
taken place and to coordinate construction-related activities.

Prior to the start of site mobilization, the project owner shall 
photograph, or videotape the following applicable affected 
public right-of-way segment(s) (includes intersections): 
Indian Avenue, Dillon Road, Melissa Lane, State Route 62, 
South Murray Canyon Drive, and Kings Road East. The 
project owner shall provide the CPM, the county of 
Riverside Transportation and Land Management Agency, 
the city of Palm Springs Department of Public Works and 
Engineering, and Caltrans with a copy of these images.

Prior to start of site 
mobilization 05/07/11 5/4/2011 5/18/2011 5/11/2011 Complete

TRANS-4.2 CON

The project owner shall repair affected public rights-of-way 
(e.g., highway, road, bicycle path, pedestrian path) to original 
or near original condition that has been damaged due to 
construction activities conducted for the project and its 
associated facilities.

Within 60 calendar days after completion of construction, 
the project owner shall meet with the CPM, the county of 
Riverside Transportation and Land Management Agency, 
the city of Palm Springs Department of Public Works and 
Engineering, and Caltrans to identify sections of public right-
of-way to be repaired, to establish a schedule to complete 
the repairs and to receive approval for the action(s). 
Following completion of any public right-of-way repairs, the 
project owner shall provide to the CPM a letter signed by 
the county of Riverside Transportation and Land 
Management Agency, the city of Palm Springs Department 
of Public Works and Engineering, and Caltrans stating their 
satisfaction with the repairs.

Within 60 calendar 
days after 
completion of 
construction

11/29/13 Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TRANS-5 CON

Prior to the start of commercial operation, the project owner 
shall dedicate, and complete improvement of Melissa Lane 
from Dillon Road to the 16th Avenue according to the county of 
Riverside standard for a collector rural road – Riverside 
County Standard No. 136. The project owner shall improve this 
portion of Melissa Lane with 28-feet of asphalt concrete 
pavement within a 60-foot full-width dedicated right-of-way 
including standard corner cutback in accordance to county 
standards. 
The project owner shall also dedicate and complete 
improvement of roadway from 16th Avenue north to the project 
site to the County of Riverside standard for a commercial 
driveway – Riverside County Standard No. 207A, or improved 
to a standard agreed to by the Director of the County of 
Riverside Transportation and Land Management.

Not later than a 180 days prior to the estimated start of 
commercial operation, the project owner shall submit to the 
Director of the county of Riverside Transportation and 
Land Management Agency, Planning Department for 
review, the required improvement plan(s) for Melissa Lane, 
and the roadway north of 16th Avenue to the project site, 
and the completed forms for the dedication of the roadway 
segments. 
The project owner shall provide to the CPM a copy of the 
transmittal letter submitted to the county of Riverside 
Department of Transportation and Land Management 
Agency, Planning Department requesting their review of 
the improvement plans and dedication of roadway 
submitted for Melissa Lane and the roadway north of 16th 
Avenue to the project site. 
The project owner shall allow the Director of the county of 
Riverside Transportation and Land Management Agency, 
Planning Department 30 days to provide comment on the 
improvement plans and roadway dedication. 
The project owner shall provide a copy of the Director of 

Not later than a 180 
days prior to the 
estimated start of 
commercial 
operation

01/01/13 Not Started

TRANS-6 CON

Prior to the start of commercial operation, the project owner 
shall pay to the county of Riverside or designee, the 
Transportation Uniform Mitigation Fee calculated for the CPV 
Sentinel Energy Project in accordance to Riverside County 
Ordinance 673.

Prior to the start of commercial operation, the project 
owner shall provide to the CPM a copy of the receipt 
provided by the county of Riverside or its designee 
demonstrating payment of Transportation Uniform 
Mitigation Fee. 

Prior to the start of 
commercial 
operation

TBD

TSE-1.1 CON

The project owner shall ensure that a schedule of transmission 
facility design submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and Structure List 
are furnished to the CPM and to the CBO. The schedule shall 
contain a description and list of proposed submittal packages 
for design, calculations, and specifications for major structures 
and equipment. To facilitate audits by Energy Commission 
staff, the project owner shall ensure that designated packages 
are provided to the CPM when requested. To facilitate audits 
by Energy Commission staff, the project owner shall provide 
designated packages to the CPM when requested.

The project owner shall submit the schedule, a Master 
Drawing List, and a Master Specifications List to the CBO 
and to the CPM. The schedule shall contain a description 
and list of proposed submittal packages for design, 
calculations, and specifications for major structures and 
equipment. Additions and deletions shall be made to the 
table only with CPM and CBO approval. The project owner 
shall provide schedule updates in the Monthly Compliance 
Report.

At least 60 days (or 
a lesser number of 
days mutually 
agreed to by the 
project owner and 
the CBO) prior to 
the start of 
construction

TBD Not Started

TSE-1.2 CON

The project owner shall ensure that a schedule of transmission 
facility design submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and Structure List 
are furnished to the CPM and to the CBO. The schedule shall 
contain a description and list of proposed submittal packages 
for design, calculations, and specifications for major structures 
and equipment.  To facilitate audits by Energy Commission 
staff, the project owner shall provide designated packages to 
the CPM when requested.

The project owner shall provide schedule updates in the 
Monthly Compliance Repor Monthly Monthly On-going
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TSE-2.1 CON

Prior to the start of construction the project owner shall ensure 
that an electrical engineer and at least one of each of the 
following are assigned to the project: A) a civil engineer; B) a 
geotechnical engineer, or a civil engineer experienced and 
knowledgeable in the practice of soils engineering; C) a design 
engineer, who is either a structural engineer or a civil engineer 
fully competent and proficient in the design of power plant 
structures and equipment supports; or D) a mechanical 
engineer. (Bus.& Prof. Code §§ 6704 et seq., require state 
registration to practice as a civil engineer or structural engineer 
in California.)   

The project owner shall submit to the CBO for review and 
approval, the names, qualifications and registration 
numbers of all engineers assigned to the project. If any one 
of the designated engineers is subsequently reassigned or 
replaced, the project owner shall submit the name, 
qualifications and registration number of the newly 
assigned engineer to the CBO for review and approval. 
The project owner shall notify the CPM of the CBO’s 
approval of the new engineer. This engineer shall be 
authorized to halt earthwork and to require changes; if site 
conditions are unsafe or do not conform with predicted 
conditions used as a basis for design of earthwork or 
foundations.

At least 30 days (or 
a lesser number of 
days mutually 
agreed to by the 
project owner and 
the CBO) prior to 
the start of rough 
grading

TBD Not Started

TSE-2.2 CON

Prior to the start of construction the project owner shall ensure 
that an electrical engineer and at least one of each of the 
following are assigned to the project: A) a civil engineer; B) a 
geotechnical engineer, or a civil engineer experienced and 
knowledgeable in the practice of soils engineering; C) a design 
engineer, who is either a structural engineer or a civil engineer 
fully competent and proficient in the design of power plant 
structures and equipment supports; or D) a mechanical 
engineer. (Bus.& Prof. Code §§ 6704 et seq., require state 
registration to practice as a civil engineer or structural engineer 
in California.)   

 The project owner shall notify the CPM of the CBO’s 
approvals of the engineers 

Within five days of 
the approval TBD Not Started

TSE-2.3 CON

Prior to the start of construction the project owner shall ensure 
that an electrical engineer and at least one of each of the 
following are assigned to the project: A) a civil engineer; B) a 
geotechnical engineer, or a civil engineer experienced and 
knowledgeable in the practice of soils engineering; C) a design 
engineer, who is either a structural engineer or a civil engineer 
fully competent and proficient in the design of power plant 
structures and equipment supports; or D) a mechanical 
engineer. (Bus.& Prof. Code §§ 6704 et seq., require state 
registration to practice as a civil engineer or structural engineer 
in California.)   

If the designated responsible engineer is subsequently 
reassigned or replaced, the project owner must submit the 
name, qualifications, and registration number of the newly 
assigned engineer to the CBO for review and approval. 
The project owner shall notify the CPM of the CBO’s 
approval of the new engineer within five days of the 
approval.

Within five days 
from notification TBD Not Started

TSE-2.4 CON

Prior to the start of construction the project owner shall ensure 
that an electrical engineer and at least one of each of the 
following are assigned to the project: A) a civil engineer; B) a 
geotechnical engineer, or a civil engineer experienced and 
knowledgeable in the practice of soils engineering; C) a design 
engineer, who is either a structural engineer or a civil engineer 
fully competent and proficient in the design of power plant 
structures and equipment supports; or D) a mechanical 
engineer. (Bus.& Prof. Code §§ 6704 et seq., require state 
registration to practice as a civil engineer or structural engineer 
in California.)   

 The project owner shall notify the CPM of the CBO’s 
approval of the new engineer

Within five days of 
the approval TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TSE-3 CON

If any discrepancy in design and/or construction is discovered 
in any engineering work that has undergone CBO design 
review and approval, the project owner shall ensure that the 
discrepancy is documented and corrective action is 
recommended. (1998 CBC, Chap. 1, § 108.4, Approval 
Required; Chap. 17, § 1701.3, Duties and Responsibilities of 
the Special Inspector; appen. Chap. 33, § 3317.7, Notification 
of Noncompliance). The project owner shall ensure that the 
discrepancy documentation becomes a controlled document 
and is submitted to the CBO for review and approval and 
references this condition of certification. 

The project owner shall ensure that a copy of the CBO’s 
approval or disapproval of any corrective action taken to 
resolve a discrepancy is submitted to the CPM within 15 
days of receipt. If disapproved, the project owner shall 
ensure that the CPM is advised, within five days, the 
reason for disapproval, and the revised corrective action 
required to obtain the CBO’s approval.

Within 15
days of receipt TBD Not Started

TSE-4 CON

For the power plant switchyard, outlet line and termination, the 
project owner shall ensure that until plans for that increment 
have been approved by the CBO construction does not begin 
any increment. These plans, together with design changes and 
design change notices, shall remain on the site for one year 
after completion of construction. The project owner shall 
ensure that the CBO is requested to inspect the installation to 
ensure compliance with the requirements of applicable LORS.  

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of each increment of construction, the project owner 
shall ensure that the final design plans, specifications and 
calculations for equipment and systems of the power plant 
switchyard, outlet line and termination, including a copy of 
the signed and stamped statement from the responsible 
electrical engineer attesting to compliance with the 
applicable LORS, are submitted to the CBO for review and 
approval and a copy of the transmittal letter is sent to the 
CPM in the next Monthly Compliance Report.  

At least 30 days (or 
a lesser number of 
days mutually 
agreed to by the 
project owner and 
the CBO) prior to 
the start of each 
increment of 
construction

TBD Not Started

TSE-5.1 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval:                                  a) 
Design drawings, specifications and calculations 
conforming with CPUC General Order 95 or NESC, Title 8, 
Articles 35, 36 and 37 of the “High Voltage Electric Safety 
Orders”, NEC, applicable interconnection standards and 
related industry standards, for the poles/towers, 
foundations, anchor bolts, conductors, grounding systems 
and major switchyard equipment.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

TBD Not Started

TSE-5.2 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval:
b) For each element of the transmission facilities identified 
above, the submittal package to the CBO shall contain the 
design criteria, a discussion of the calculation method(s), a 
sample calculation based on “worst case conditions” and a 
statement signed and sealed by the registered engineer in 
responsible charge, or other acceptable alternative 
verification, that the transmission element(s) will conform 
with CPUC General Order 95 or NESC, Title 8, California 
Code of Regulations, Articles 35, 36 and 37 of the, “High 
Voltage Electric Safety Orders”, NEC, applicable 
interconnection standards, and related industry standards.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TSE-5.3 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
c) Electrical one-line diagrams signed and sealed by the 
registered professional electrical engineer in responsible 
charge, a route map, and an engineering description of 
equipment and the configurations covered by requirements 
TSE-5 a) through f) 

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

TBD Not Started

TSE-5.4 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall submit to the CBO for approval: 
d) A line route drawing after selecting one of the alternate 
route options for the generator 230 kV interconnection tie 
line.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

TBD Not Started

TSE-5.5 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
e) The SPS sequencing and timing if applicable shall be 
provided concurrently to the CPM.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

TBD Not Started

TSE-5.6 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
f) The executed project owner and California ISO Large 
Generator Interconnection Agreement.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

TBD Not Started

TSE-5.7 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
g) A letter stating that the mitigation measures or projects 
selected by the transmission owners for each criteria 
violation are acceptable.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

TSE-5.8 CON

The project owner shall ensure that the design, construction 
and operation of the proposed transmission facilities will 
conform to all applicable LORS, including the requirements 
listed below. The project owner shall ensure that the required 
number of copies of the design drawings and calculations are 
submitted to the CBO as determined by the CBO.   

The project owner shall ensure that the following are 
submitted to the CBO for approval: 
h) The Operational study report based on 2010 system 
conditions (including
operational mitigation measures) from the California SO 
and/or SCE.

At least 60 days 
prior to the start of 
construction of 
transmission
facilities (or a lesser 
number of days 
mutually agree to by 
the project owner 
and CBO

TBD

TSE-6 CON

The project owner shall ensure that the CPM and CBO are 
informed of any impending changes that may not conform to 
requirements TSE-5 a) through f), and have not received CPM 
and CBO approval, and request approval to implement such 
changes. A detailed description of the proposed change and 
complete engineering, environmental, and economic rationale 
for the change shall accompany the request. Construction 
involving changed equipment or substation configurations shall 
not begin without prior written approval of the changes by the 
CBO and the CPM.  

At least 60 days prior to the construction of transmission 
facilities, the project owner shall ensure that the CBO and 
the CPM Uare informed Uof any impending changes that` 
may not conform to requirements of TSE-5 and request 
approval to implement such changes.  

At least 60 days 
prior to the 
construction of 
transmission 
facilities

TBD

VIS-1.1 CON

The project owner shall treat the surfaces of all project 
structures and buildings visible to the public so that their colors 
minimize visual intrusion and contrast by blending with the 
desert landscape in both color and value; b) their colors and 
finishes do not create excessive glare; and c) their colors and 
finishes are consistent with local policies and ordinances.

The project owner shall submit to the CPM for review and 
approval, and simultaneously to Riverside County for 
review and comment, a specific surface treatment plan that 
will satisfy these requirements.

At least 90 days 
prior to specifying to 
the vendor the 
colors and
finishes of the first 
structures or 
buildings that are 
surface treated 
during manufacture

TBD In Progress

VIS-1.2 CON

The project owner shall treat the surfaces of all project 
structures and buildings visible to the public so that their colors 
minimize visual intrusion and contrast by blending with the 
desert landscape in both color and value; b) their colors and 
finishes do not create excessive glare; and c) their colors and 
finishes are consistent with local policies and ordinances.

If the CPM determines that the plan requires revision, the 
project owner shall provide to the CPM a plan with the 
specified revision(s) for review and approval by the CPM 
before any treatment is applied. Any modifications to the 
treatment plan must be submitted to the CPM for review 
and approval and simultaneously to Riverside County
for review and comment.

Immediately as 
necessary As Required Not Started

VIS-1.3 CON

The project owner shall treat the surfaces of all project 
structures and buildings visible to the public so that their colors 
minimize visual intrusion and contrast by blending with the 
desert landscape in both color and value; b) their colors and 
finishes do not create excessive glare; and c) their colors and 
finishes are consistent with local policies and ordinances.

The project owner shall notify the CPM that surface 
treatment of all listed structures and buildings has been 
completed and they are ready for inspection and shall 
submit one set of electronic color photographs from the
same key observation points (KOPs) analyzed in this 
report.

Prior to the start of 
commercial 
operation

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

VIS-2.1 CON

To the extent feasible and consistent with safety and security 
considerations, the project owner shall design and install all 
permanent exterior lighting so that: a) lamps and reflectors are 
not visible from beyond the project site, including any off-site 
construction laydown areas and security buffer areas; b) 
lighting does not cause excessive reflected glare; c) direct 
lighting does not illuminate the nighttime sky; d) illumination of 
the project and its immediate vicinity is minimized; e) lighting 
on the exhaust stacks shall be the minimum needed to satisfy 
safety and security concerns; and f) the plan complies with 
local policies and ordinances of Riverside County.

The project owner shall contact the CPM to discuss the 
documentation required in the lighting mitigation plan.

At least 90 days 
prior to ordering any 
permanent exterior 
lighting

01/01/12 Not Started

VIS-2.2 CON The project owner shall not order any exterior lighting until 
receiving CPM approval of the lighting mitigation plan.

The project owner shall submit to the CPM for review and 
approval and simultaneously to Riverside County for 
review and comment  a lighting mitigation plan.

At least 60 days 
prior to ordering any 
permanent exterior 
lighting

01/01/12 Not Started

VIS-2.3 CON The project owner shall not order any exterior lighting until 
receiving CPM approval of the lighting mitigation plan.

If the CPM determines that the plan requires revision, the 
project owner shall provide to the CPM a revised plan for 
review and approval by the CPM.

At least 7 days prior 
to ordering 01/01/12 Not Started

VIS-2.4 CON
Prior to commercial operation the project owner shall notify the 
CPM that the lighting has been completed and is ready for 
inspection.

If after inspection the CPM notifies the project owner that 
modifications to the lighting are needed the project owner 
shall implement the modifications and notify the CPM that 
the modifications have been completed and are ready for 
inspection.

 Within 30 days of 
receiving that 
notification

As Required As Required

VIS-3.1 CON

The project owner shall develop a landscape plan that: a) 
reduces the visibility of the project from the south and west; b) 
utilizes drought tolerant landscaping and incorporates 
adequate drought-conscious irrigation systems; and c) 
complies with local policies and ordinances of Riverside 
County, including Policy WCVAP 12.4 which requires 
screening and/or landscaping of outdoor storage areas, such 
as contractor storage yards and similar uses. Plantings on the 
south side of the project are to screen views of the project by 
residents that live to the south and west of the project

The project owner shall submit to the CPM for review and 
approval and simultaneously to Riverside County for 
review and comment, a landscaping plan providing proper 
implementation that will satisfy these requirements.

At least 90
days prior to 
installation.  
Installation must  
occur the first 
optimal planting 
season following 
site mobilization.

TBD Not Started

VIS-3.2 CON

The project owner shall develop a landscape plan that: a) 
reduces the visibility of the project from the south and west; b) 
utilizes drought tolerant landscaping and incorporates 
adequate drought-conscious irrigation systems; and c) 
complies with local policies and ordinances of Riverside 
County, including Policy WCVAP 12.4 which requires 
screening and/or landscaping of outdoor storage areas, such 
as contractor storage yards and similar uses. Plantings on the 
south side of the project are to screen views of the project by 
residents that live to the south and west of the project

If the CPM determines that the plan requires revision, the 
project owner shall provide to the CPM and simultaneously 
to Riverside County a revised plan for review and approval 
by the CPM.

Within 30 days of 
receipt of comments As Required As Required

VIS-3.3 CON

The project owner shall develop a landscape plan that: a) 
reduces the visibility of the project from the south and west; b) 
utilizes drought tolerant landscaping and incorporates 
adequate drought-conscious irrigation systems; and c) 
complies with local policies and ordinances of Riverside 
County, including Policy WCVAP 12.4 which requires 
screening and/or landscaping of outdoor storage areas, such 
as contractor storage yards and similar uses. Plantings on the 
south side of the project are to screen views of the project by 
residents that live to the south and west of the project

The planting must occur during the first optimal planting 
season following site
mobilization. The project owner shall simultaneously notify 
the CPM and Riverside County that the landscaping is 
ready for inspection.

Within seven days 
after completing 
installation of the 
landscaping

TBD Not Started
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

WASTE-1 PRE-CON

The project owner shall provide the resume of a Registered PE 
or Geologist, who shall be available for consultation during soil 
excavation and grading activities, to the CPM for review and 
approval. The Registered PE or Geologist shall be given full 
authority by the project owner to oversee any earth moving 
activities that have the potential to disturb contaminated soil.

The project owner shall submit the resume to the CPM for 
review and approval

At least 30 days 
prior to the start of 
site mobilization

05/02/11 1/31/2011 2/18/2011 2/11/2011 Complete

WASTE-2.1 CON

If potentially hazardous material or contaminated soil is 
identified during
project construction or operation at the proposed site or linear 
facilities as evidenced by discoloration, odor, detection by 
handheld instruments, or other signs, the Registered PE or 
Geologist shall inspect the site, determine the need for 
sampling to confirm the nature and extent of the hazardous 
material or contamination soil, and file a written report to the 
project owner, appropriate regulatory agency, and CPM stating 
the recommended course of action.

The project owner shall submit any final reports filed by the 
Registered Professional Engineer or Geologist to the CPM

 Within 5 days of 
their receipt As Required As Required

WASTE-2.2 CON

The Registered PE or Geologist shall have the authority to 
temporarily suspend construction activity at that location for the 
protection of workers or the public. If, in the opinion of the 
Registered PE or Geologist, significant remediation may be 
required, the project owner shall contact representatives of the 
Riverside County Department of Environmental Health for 
guidance and possible oversight.

The project owner shall notify the CPM within 24 hours of 
any orders issued to halt construction. Within 24 hours As Required As Required

WASTE-3 CON

If an abandoned well is located during construction or 
operation, the project owner shall comply with Division of Oil, 
Gas, and Geothermal Resources (DOGGR) procedures for 
abandonment of an orphaned oil or gas wells and CCR Title 
14, Division 2. The project owner shall also submit to the 
DOGGR, in writing: (1) a detailed description of the status of 
the oil/gas well; (2) an explanation of the results of the visual 
site survey and geophysical survey; and (3) a request, in 
accordance with DOGGR requirements to certify the well has 
been properly abandoned.

A copy of the project owner’s written submittal to the 
DOGGR and a
copy of the DOGGR response indicating the well has been 
properly abandoned, shall be forwarded to the CPM

 Within 10 days of 
submittal and 
receipt of response

As Required As Required

WASTE-4 PRE-CON

The project owner shall conduct a Phase I ESA along the 
proposed linear facility corridors before construction begin. 
This Phase 1 ESA shall be conducted in accordance with 
ASTM Standard Practice E 1527-00 or other acceptable 
method for ESAs. A report documenting the result of the 
Phase I ESA shall be submitted to the CPM. IF any RECs are 
indentified, the project owner shall coordinate with the CPM 
and identify appropriate mitigation measures and ensure all 
concerns are addressed prior to commencement of 
construction in the affected areas.

The project owner shall submit to the CPM a copy of the 
Phase I ESA

Within 30 days of 
completion of the 
Phase I ESA and 60 
days before 
construction

04/02/11 3/29/2011 4/29/2011 5/12/2011 Complete

WASTE-5 PRE-CON

To manage construction generated waste, the project owner 
shall develop and implement a Construction Waste 
Management Plan before beginning construction. The 
Construction Waste Management Plan shall include detailed 
information about how construction generated waste would be 
managed from the time it was generated to the time it is 
recycled or landfilled.

The project owner shall submit the Construction Waste 
Management
Plan to the CPM for approval

No less than 30 
days prior to the 
initiation of 
construction 
activities at the site

05/02/11 4/21/2011 5/16/2011 5/12/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

WASTE-6 CON

The project owner shall ensure that spills or releases of 
hazardous substances, hazardous materials, or hazardous 
wastes associated with the construction or operation of the 
project are reported, delineated, cleaned-up, and remediated 
as necessary, under the supervision of a California 
Professional Geologist or Engineer and in accordance with the 
requirements of the Riverside County Department of 
Environmental Health. This responsibility excludes 
construction, operation, and maintenance of the transmission 
lines, which will be installed, operated, and maintained by 
Southern California Edison.

The project owner shall document all unauthorized spills or 
releases of
hazardous substances, materials, or wastes that occur on 
the project property or related pipeline and transmission 
corridors. Copies of the unauthorized spill documentation 
shall be provided to the CPM 

Within 30 days of 
the date the release 
was discovered

As Required As Required

WASTE-7 CON

Upon becoming aware of any impending waste management-
related enforcement action by any local, state, or federal 
authority, the project owner shall notify the CPM of any such 
action taken or proposed to be taken against the project itself, 
or against any waste hauler or disposal facility or treatment 
operator with which the project owner contracts.

The project owner shall notify the CPM, in writing.  The 
CPM shall notify the project owner of any changes that 
would be required in the way project-related wastes are 
managed.

Within 10 days of 
becoming aware of 
an impending 
enforcement action

As Required As Required

WASTE-8 CON
The construction contractor or project owner shall obtain a 
hazardous waste generator identification number from the U.S. 
EPA in accordance with CCR Title 22, Division 4.5

The construction contractor or project owner shall keep a 
copy of the identification number on file
at the project site and provide the number to the CPM in all 
compliance reports.

Prior to generating 
any hazardous 
waste during 
construction

06/15/11 5/23/2011 5/26/2011 5/23/2011 Complete

WORKER 
SAFETY-1 PRE-CON The project owner shall submit to the CPM a copy of the 

Project Construction Safety and Health Program

The project owner shall submit to the CPM for review and 
approval a copy of the Project Construction Safety and 
Health Program. The project owner shall provide a copy of 
a letter to the CPM from the Riverside County Department 
stating the Fire Department’s comments on the 
Construction Fire Prevention Plan and Emergency Action 
Plan.

At least 30 days 
prior to the start of 
construction

05/02/11 4/20/2011 5/13/2011 5/16/2011 Complete

WORKER 
SAFETY-3.1 PRE-CON

The project owner shall provide a site Construction Safety 
Supervisor (CSS) who is knowledgeable of power plant 
construction activities and relevant laws, ordinances, 
regulations, and standards; is capable of identifying workplace 
hazards relating to construction activities; and has authority to 
take appropriate action to assure compliance and mitigate 
hazards.

The project owner shall submit to the CPM the name and 
contact information for the Construction Safety Supervisor 
(CSS). The contact information of any replacement CSS 
shall be submitted to the CPM within one business day.

At least 30 days 
prior to the start of 
site mobilization

05/02/11 4/11/2011 4/22/2011 5/10/2011 Complete

WORKER 
SAFETY-3.2 CON

The project owner shall provide a site Construction Safety 
Supervisor (CSS) who is knowledgeable of power plant 
construction activities and relevant laws, ordinances, 
regulations, and standards; is capable of identifying workplace 
hazards relating to construction activities; and has authority to 
take appropriate action to assure compliance and mitigate 
hazards.

The CSS shall submit in the Monthly Compliance Report a 
monthly safety inspection report Monthly Monthly On-going

WORKER 
SAFETY-4 PRE-CON

WORKER SAFETY-4 The project owner shall make payments 
to the Chief Building Official (CBO) for the services of a Safety 
Monitor based upon a reasonable fee schedule to be 
negotiated between the project owner and the CBO. The 
Safety Monitor shall be selected by and report directly to the 
CBO and will be responsible for verifying that the Construction 
Safety Supervisor, as required in Condition of Certification 
WORKER SAFETY-3, implements all appropriate Cal/OSHA 
and Energy Commission safety requirements. The Safety 
Monitor shall conduct on-site (including linear facilities) safety 
inspections at intervals necessary to fulfill those 
responsibilities.

The project owner shall provide proof
of its agreement to fund the Safety Monitor services to the 
CPM for review and approval.

Prior to the start of 
construction 05/02/11 4/20/2011 4/29/2011 4/20/2011 Complete
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CEC Cond. 
# Sort Code Description Verification/Action/Submittal Required by Project 

Owner Timeframe
Date Due 
to CEC 
CPM

Date 
Submitted 

to CEC, 
CBO or 
Agency

Requested 
CEC (or 
CBO or 
Agency) 
Approval 

Date

CEC/ 
Agency 

Approval 
Date

Status

WORKER 
SAFETY-5 PRE-CON

The project owner shall ensure that a portable automatic 
external defibrillator (AED) is located on site during 
construction and operations and shall implement a program to 
ensure that workers are properly trained in its use and that the 
equipment is properly maintained and functioning at all times. 
During construction and commissioning, the following persons 
shall be trained in use of the AED and shall be on site 
whenever the workers that they supervise are on site: the 
Construction Project Manager or delegate, the Construction 
Safety Supervisor or delegate, and all shift foremen. During 
operations, all power plant employees shall be trained in use of 
the AED.  The training program shall be sumitted to the CPM 
for review and approval. 

The project owner shall submit to the CPM proof that a 
portable automatic external defibrillator (AED) exists on 
site and a copy of the training and maintenance program 
for review and approval.

At least 30 days 
prior to the start of 
site mobilization

05/02/11 4/21/2011 4/29/2011 4/26/2011 Complete



 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX B 
CBO Documentation 

  























































































































































 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX C 
WEAP Acknowledgement Forms 

  











 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX D 
Health and Safety 
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