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 Abbreviations and Acronyms 
AFC  Application of Certification 

AQ  Air Quality 

AQCMM Air Quality Construction Mitigation Manager 

AQCMP Air Quality Construction Mitigation Plan 

BIO  Biological 

BLM  Bureau of Land Management  

BM  Biological Monitor 

BRMIMP Biological Resources Mitigation Implementation and Monitoring Plan 

BSPP   Blythe Solar Power Project 

CARB  California Air Resources 

Caltrans  California Department of Transportation 

CBO  Chief Building Official 

CDFG  California Department of Fish & Game 

CEC  California Energy Commission 

COM  Compliance 

CPM  Compliance Project Manager 

CRS  Cultural Resources Specialist 

CSS  Construction Safety Supervisor’s 

CUL  Cultural 

DB  Designated Biologist 

DESCP Drainage, Erosion, and Sediment Control Plan 

FAA  Federal Aviation Administration  

HTF  Heat Transfer Fluid 
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KPC  Kiewit Power Constructors 

KPE  Kiewit Power Engineering 

LF  Liner Foot 

MEC/UXO Munitions and explosives of concern/Unexploded Ordinances 

MECH  Mechanical 

MCR  Monthly Compliance Report 

PAL  Paleontological  

PPA  Project Prehistoric Archaeologist  

PQAD  Prehistoric Quarries Archaeological District 

PRS  Paleontological resource specialist 

PVSI  Palo Verde Solar I, LLC 

P&IDs  Piping and Instrumentation Diagram 

ROW  Right Of Way 

RCFD  Riverside County Fire Department  

S&W  Soil & Water 

STA  Solar Trust Of America 

STRUC Structural  

SWPPP Storm Water Pollution Prevention Plan 

TRANS Transmission 

TSE  Transmission System Engineering 

USFWS United States Fish and Wildlife Service
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Introduction 

On September 15, 2010, the California Energy Commission (CEC) issued a license to Palo 
Verde Solar I, LLC (PVSI) for the construction and operation of the Blythe Solar Power Project 
(BSPP). On December 22, 2010 the CEC Compliance Project Manager (CPM) issued a full 
Notice to Proceed (NTP) letter for BSPP allowing the start of all construction activities 
associated with Phase 1A of the site. 

This document constitutes PVSI’s 15th monthly compliance report (MCR) for the BSPP, as 
required by Condition of Certification COM-6 in the CEC Final Decision. The information 
contained in this report covers environmental compliance activities that were performed during 
January 2012. 

On August 18, 2011, Solar Trust of America (STA) announced the company intends to pursue a 
switch in technology from concentrated solar thermal to photovoltaics at the BSPP. This 
commercial decision will require some revised environmental permitting analysis. STA met with 
the CEC staff on August 24, 2011 to discuss next steps for re-permitting and onsite activities. On 
August 26, 2011 we submitted a detailed letter explaining the maintenance activities that are 
planned for the re-permitting period. The purpose of the letter was to explain what activities STA 
believes are necessary to implement its commitment to remain in compliance with all conditions 
of certification. On October 20, CEC approved the proposed maintenance plan for the BSPP. 

Overall Project Status  

As stated above, and communicated to the CEC, the Project has shifted to maintenance mode in 
Mid-October 2011. The on-site staff ensured that environmental or health and safety impacts are 
avoided during the maintenance stage.   

A key events list is included in Exhibit 1. The commercial operation date (COD) for the BSPP 
will be provided upon finalization of the revised Project schedule.     

EPC Activities Accomplished During Reporting Period    

This section of the MCR provides detailed information on the engineering, procurement, and 
construction activities that were accomplished during the reporting period.  

All engineering and design activities are currently on hold pending the submittal and approval of 
the Project redesign. There are no further engineering activities planned until the Project has 
completed the necessary re-permitting. 
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Procurement.  There was no procurement work performed in January 2012 because of STA’s 
decision to re-design the Project.  

Construction. There was no construction work performed in January 2012 because of STA’s 
decision to re-design the Project.  

Compliance Activities 

This section of the MCR focuses on PVSI’s activities related to ensuring that compliance with all 
the Conditions of Certification as currently outlined in the BSPP Commission Decision are 
achieved in a timely and satisfactory manner. The following information is provided per the 
requirements set forth in Condition of Certification COM-6. 

Compliance Matrix. The compliance matrix was updated during the reporting period to reflect the 
dates that compliance submittals were provided to the CEC and the dates approvals were 
obtained from the CBO, CEC CPM, or delegate agency. A reformatted compliance matrix to 
reflect the maintenance stage is included as Exhibit 2.  

Completed Compliance Activities. During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.  

Date To Condition Subject 
01/20/12 CEC COM-06 MCR # 14 

 

Required Documents Submitted With This Report. The Commission Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the Project’s 
MCR. The following paragraphs describe the compliance activities that were completed during 
the reporting period: 

♦ AQ-SC01 (AQCMM): As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager (AQCMM) is responsible for directing and documenting 
compliance with the construction-related air quality Condition of Certification at the Project 
site and linear facilities. Additional monitors will be assigned as needed to cover times when 
there are multiple tasks occurring simultaneously that require oversight, extended hours of 
construction, or when the AQCMM is unavailable. A copy of the ACQMM’s monthly report 
is included in Exhibit 3. 
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♦ AQ-SC02 (AQCMP): Construction mitigation measures as set forth in this condition and in 
the Project’s approved Air Quality Construction Mitigation Plan (AQCMP) were complied 
with during the reporting period. Specific information on the implementation of the plan’s 
measures is included in the AQCMM’s Monthly Report included in Exhibit 3. 

♦ AQ-SC03 (Construction Fugitive Dust Control): In October, as required by AQ-SC3(b), dust 
palliative was applied to all the areas of disturbance with in Phase 1A area. Also in an effort 
to mitigate dust plumes, speeds are being limited for all Site vehicles.   

♦ AQ-SC04 (Dust Plume Response Requirement): There are no ongoing construction related 
activities on Site. 

♦ AQ-SC05 (Diesel-Fueled Engines Control): All the construction equipment has been 
removed from the Site. 

♦ BIO-02&04: A copy of Biological Monitor’s (BM) monthly report is included in Exhibit 4. 

♦ BIO-06: The number of personnel who have received the training to date is 262.  

♦ BIO-07 (Implementation of Biological Resources Mitigation Implementation and Monitoring 
Plan [BRMIMP]): The BM’s monthly report is included in Exhibit 4. 

♦ BIO-08: Not applicable to this reporting period. 

♦ BIO-09: Not applicable to this reporting period. 

♦ BIO-11: Desert Tortoise compliance verification activities conducted during the reporting 
period are described in the BM’s monthly report included in Exhibit 4. 

♦ BIO-16: Not applicable to this reporting period.   

♦ BIO-17: Not applicable to this reporting period.   

♦ BIO-18: Not applicable to this reporting period.  

♦ BIO-19:  There are no special status plants on the Project Site.  No further analysis is 
required. 

♦ BIO-22:  Not applicable to this reporting period. 

♦ CIVIL-01: Not applicable to this reporting period. 

♦ COM-05: A reformatted compliance matrix to reflect the maintenance stage is included in 
Exhibit 2. 
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♦ COM-06:  Key Events List is included in Exhibit 1. 

♦ CUL-15: The number of personnel who have received the training to date is 262.  

♦ CUL-16: The Cultural Resource Specialist’s monthly report for the reporting period is 
included in Exhibit 4. 

♦ GEN-02: Not applicable to this reporting period. 

♦ GEN-03: No payments were made to the CBO during January. 

♦ GEN-06: There were no activities requiring special inspection for January. 

♦ GEN-07: No discrepancy in design and/or construction has been discovered in any 
engineering work that has undergone CBO design review and approval. 

♦ GEN-08: To date, no work has been completed that has required CBO inspection and 
approval. 

♦ MECH-01: Not applicable to this reporting period. 

♦ PAL-04: The number of personnel who have received the training to date is 262. 

♦ PAL-05: Not applicable to this reporting period. 

♦ PAL-06: Not applicable to this reporting period. 

♦ S&W-01: On January 23rd, the project encountered small rain event (approximately 0.02”) 
causing no damage. All erosion and sediment control measures will remain as planned for the 
foreseeable future and the effectiveness of the DESCP will continue to be evaluated as 
circumstances warrant (see Daily Reports included in Exhibit 5). The measures set forth 
within the DESCP were effective for this month. 

♦ STRUCT-01: Not applicable to this reporting period. 

♦ STRUC-03: No design changes have been filed with the CBO. 

♦ STRC-04:  There have been no CBO approvals of plan checks this month for submittal to the 
CPM. 

♦ TRANS-03: No heavy haul permits were obtained from Caltrans or Riverside County during 
January. 
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♦ TRANS-04: No encroachment permits were received from Caltrans or Riverside County 
during January.  

♦ TRANS-06: No hazardous materials transportation permits were received from Caltrans 
during January. 

♦ TSE-01: In accordance with this condition, an updated master submittal log is available 
online via the CBO’s website for the BSPP. 

♦ TSE-04: Not applicable to this reporting period. 

♦ Worker Safety-03: No safety issues to report. 

♦ Worker Safety-04b: Not applicable to this reporting period. 

Submittal Deadlines Not Met.  None. 

Approved Changes to Conditions of Certification. None.  

Filings or Permits Issued by Other Governmental Agencies. None. 

Projected Compliance Activities for February 2012/March 2012. In addition to continued reporting 
on the standard compliance items that require monthly updates, PVSI anticipates that the 
following compliance documents will be submitted in the January: 

• COM-06:  Monthly Compliance Report 

Listing of Additions to Onsite Compliance Files During Reporting Period. Copies of the documents 
included in the exhibits to this monthly compliance report have been added to the onsite 
compliance files. 

Requests to Dispose of Items Required to be in Compliance Files. For this reporting period, no 
requests are being made for the disposal of items listed in the Project owner’s compliance files. 
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Exhibit 1 
Key Events List 



 

 

KEY EVENTS LIST 
 

PROJECT:  Blythe Solar Power Project  
DOCKET #:  09-AFC-6C 
CEC COMPLIANCE PROJECT MANAGER:  Mary Dyas 
 

EVENT DESCRIPTION      DATE 
Date of Certification 9/15/10 
Obtain Site Control 11/04/10 
Online Date TBD 
POWER PLANT SITE ACTIVITIES  
Start Site Pre-Mobilization 11/22/10 
Start Ground Disturbance 11/29/10 
Start Grading 12/15/10 
Start Construction 12/15/10 
Begin Pouring Major Foundation Concrete TBD  
Begin Installation of Major Equipment (begin 
erection of ACC) TBD  

Completion of Installation of Major Equipment TBD  
First Combustion of Gas Turbine TBD  
Obtain Building Occupation Permit TBD 

Start Commercial Operation – UNIT 1 TBD  

Start Commercial Operation – UNIT 2 TBD  

Complete All Construction TBD 

TRANSMISSION LINE ACTIVITIES  
Start T/L Construction  TBD 
Synchronization with Grid and Interconnection TBD 
Complete T/L Construction  TBD 
HEAT TRANSFER FLUID (HTF) ACTIVITIES  
HTF Delivery TBD 
WATER TREATMENT FACILITY ACTIVITIES   
Turn Over in Commissioning Water Treatment  TBD 
Complete Turnover in Commissioning Water 
Treatment  TBD 
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PRELIMINARY DRAFT--BSPP MAINTENANCE MATRIX

Sort Code Legend:  Pre-Construction Construction
Post 

Construction
Comm Ops

Submitted to 
CEC/BLM

Needs Follow 
Up with CEC

Approved by 
CEC/BLM

Cond. # Sort Code Description of Project Owner's Responsibilities Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to 

CEC CPM
Lead Resp. 

Party
Support Entity

Internal Start 
Date

Date Due   to 
SM Compliance

Date sent to 
CEC, CBO or 

agency
Status/Notes

AQ-SC01a PC

Designate and retain an on-site Air Quality Construction Mitigation Manager (AQCMM) who 
shall be responsible for directing and documenting compliance with AQ-SC3, AQ-SC4, and AQ-
SC5 for the entire project site and linear facility construction. The on-site AQCMM may 
delegate responsibilities to one or more AQCMM Delegates. The AQCMM and AQCMM 
Delegates shall have full access to all areas of construction on the project site and linear 
facilities, and shall have the authority to stop any or all construction activities as warranted 
by applicable construction mitigation conditions. The AQCMM and AQCMM Delegates may 
have other responsibilities in addition to those described in this condition. 

Submit to the CPM for approval the name, resume, 
qualifications, and contact information for the on-site AQCMM 
and all AQCMM delegates. 

At least 30 days prior to 
ground disturbance

Complete EPC Owner 09/17/2010   
2010-026

Approved by 
the CEC on 
10/07/2010

AQ-SC01b CONS
The AQCMM shall not be terminated without written consent of the CPM. Inform the CEC CPM prior to termination or replacement of the 

AQCMM.
As required As required EPC Owner

AQ-SC02 PC

Provide an Air Quality Construction Mitigation Plan which details the steps that will be taken 
and the reporting requirements necessary to ensure compliance with conditions AQ-SC3, AQ-
SC4, and AQ-SC5.

Submit the AQCMP to the CPM for approval. The AQCMP shall 
include effectiveness and environmental data for the proposed 
soil stabilizer. The CPM will notify the project owner of any 
necessary modifications to the plan within 15 days from the 
date of receipt.

At least 30 days prior to 
ground disturbance

Complete EPC Owner Will be 
resubmitted 

along with   WS-
8

09/21/2010   
2010-031

Approved by 
the CEC on 
10/07/2010

AQ-SC03 CONS

Construction Fugitive Dust Control: The AQCMM shall submit documentation in each MCR 
that demonstrates compliance with the AQCMP mitigation measures for the purposes of 
minimizing fugitive dust emission creation from construction activities and preventing all 
fugitive dust plumes that would not comply with the performance standards identified in AQ-
SC4 from leaving the project site. Fugitive dust mitigation measures shall be included in the 
AQCMP required by AQ-SC2, and any deviation from the AQCMP mitigation measures shall 
require prior CPM notification and approval.  

 The AQCMM shall provide the CPM a Monthly Compliance 
Report to include: A. A summary of all actions taken to maintain 
compliance with this condition; B. Copies of any complaints 
filed with the District in relation to project construction. C. Any 
other documentation deemed necessary by the CPM or 
AQCMM to verify compliance with this condition. Such 
information may be provided via electronic format or disk at 
the project owner’s discretion.

Include in MCR EPC Owner

AQ-SC04 CONS

Dust Plume Response Requirement: The AQCMM or an AQCMM Delegate shall monitor all 
construction activities for visible dust plumes. Observations of visible dust plumes that have 
the potential to be transported (A) off the project site and within 400 feet upwind of any 
regularly occupied structures not owned by the project owner or (B) 200 feet beyond the 
centerline of the construction of linear facilities indicate that existing mitigation measures are 
not resulting in effective mitigation. The AQCMP shall include a section detailing how the 
additional mitigation measures will be accomplished within the time limits specified. The 
AQCMM or Delegate shall implement the following procedures for additional mitigation 
measures in the event that such visible dust plumes are observed.  The AQCMM shall 
implement Steps 1-3 in the Condition in the event such visible dust plumes are observed.

 The AQCMM shall provide the CPM a Monthly Compliance 
Report to include: A. A summary of all actions taken to maintain 
compliance with this condition; B. Copies of any complaints 
filed with the District in relation to project construction.  C. Any 
other documentation deemed necessary by the CPM or 
AQCMM to verify compliance with this condition. Such 
information may be provided via electronic format or disk at 
the project owner’s discretion.

Include in MCR EPC Owner

AQ-SC05 CONS

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM, in the MCR, a 
construction mitigation report that demonstrates compliance with the AQCMP mitigation 
measures for purposes of controlling diesel construction-related emissions, including specific 
info related to items a-f in the condition and shall be included in the Air Quality Construction 
Mitigation Plan (AQCMP) required by AQ-SC2. Any deviation from the AQCMP mitigation 
measures shall require prior and CPM notification and approval. 

 The AQCMM shall provide the CPM a Monthly Compliance 
Report to demonstrate control of diesel construction related 
emissions: A. A summary of all actions taken to control diesel 
construction related emissions; B. A list of all heavy equipment 
used on site during that month, including the owner of that 
equipment and a letter from each owner indicating that 
equipment has been properly maintained; and C. Any other 
documentation deemed necessary by the CPM or AQCMM to 
verify compliance with this condition. Such information may be 
provided via electronic format or disk at the project owner’s 
discretion.

Include in MCR Owner EPC
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AQ-SC-08a CONS

Provide the CPM copies of all District issued Authority-to-Construct (ATC) and Permit-to-
Operate (PTO) documents for the facility. Submit to the CPM for review and approval any 
modification proposed by the project Owner to any project federal air permit. Submit to the 
CPM any modification to any permit proposed by the District or U.S. Environmental 
Protection Agency (U.S. EPA), and any revised permit issued by the District or U.S. EPA, for 
the project.

Submit any ATC, PTO, and proposed air permit modifications to 
the CPM either by 1) the project owner to an agency, or 2) 
receipt of proposed modifications from an agency.

Within 5 working days 
of its submittal

TBD Owner AECOM As required As required Req (if any 
permits are 
renewed or 
modified during 
main period)

AQ-SC-08b CONS

Owner shall submit all modified ATC/PTO documents and all federal air permits to the CPM. Submit required documentation to the CPM. within 15 days of 
receipt

As required Owner AECOM As required As required Req (if any 
permits are 
renewed or 
modified during 
main period)

BIO-01a PC

DESIGNATED BIOLOGIST SELECTION AND QUALS:Assign at least one Designated Biologist (DB) 
to the Project. The resume of the proposed DB(s) shall include at least three references and 
contact information.  The DB must meet the minimum qualifications specified in the 
condition.

Submit the DB's name along with a USFWS Desert Tortoise 
Authorized Biologist Request Form  to the USFWS and CPM for 
review and final approval.  No construction related ground 
disturbance, grading, boring, or trenching shall commence until 
an approved DB is available to be on site simultaneously.

No fewer than 45 days 
prior to the start of site 

mobilization or 
constructed-related 
ground disturbance

Complete AECOM Owner 9/14/2010    
2010-016    

Resubmitted on 
10/15/10 2010-

102

Ray Romero 
Approved by 
the CEC on 
11/03/2010      

BIO-01b CONS

If a DB needs to be replaced, the specified information of the proposed replacement must be 
submitted to the CPM. In an emergency, the Project owner shall immediately notify the CPM 
to discuss the qualifications and approval of a short-term replacement while a permanent DB 
is proposed to the CPM and for consideration.

Submit the required information to the CPM. At least 10 working 
days prior to the 

termination or release 
of the preceding DB

AECOM Owner

BIO-02a CONS

DESIGNATED BIOLOGIST DUTIES: Ensure that the DB performs the specific duties set forth in 
the condition (see items 1-10) during any site mobilization activities, construction related 
ground disturbance, grading, boring or trenching activities. The DB may be assisted by the 
approved BM's but remains the contact for the project owner and the CPM.

DB shall provide copies of all written reports and summaries 
that document biological resources compliance activities in the 
MCRs submitted to the CPM. 

Include in MCR AECOM Owner

BIO-03a PC

BIOLOGICAL MONITOR SELECTION & QUALIFICATIONS:  DB shall submit the resume, at least 
three references, and contact information of the proposed Biological Monitor(s) (BM) to the 
CPM. The resume shall demonstrate, to the satisfaction of the CPM, the appropriate 
education and experience to accomplish the assigned biological resource tasks. The BM is the 
equivalent of the USFWS designated Desert Tortoise Monitor.  BM training by the DB shall 
include familiarity with the conditions of certification, BRMIMP, WEAP, and USFWS 
guidelines on desert tortoise surveys and handling procedures.

Submit the specified information to the CPM for approval. The 
DB shall submit a written statement to the CPM confirming that 
individual BM(s) has been trained including the date when 
training was completed.

At least 30 days prior to 
the start of site 
mobilization or 

construction-related 
ground disturbance, 

grading, boring or 
trenching

Complete AECOM Owner 9/24/2010  
resubmittal of 
WBO monitors 

10/20/10     
2010-109      

09/24/10 
approved by 
the CEC on 
10/05/2010        
2010-109 
approved on 
11/03/10

BIO-03b CONS

BIOLOGICAL MONITOR DUTIES:  The BMs shall assist the DB in conducting surveys and in 
monitoring of site mobilization activities, construction-related ground disturbance, grading, 
boring or trenching. The DB shall remain the contact for the Project owner and CPM.

The DB shall submit in the MCR to the CPM and copies of all 
written reports and summaries that document biological 
resources compliance activities, including those conducted by 
BMs. If actions may affect biological resources during operation 
a BM, under the supervision of the DB, shall be available for 
monitoring and reporting. 

Include in MCR AECOM Owner

BIO-03c PC

BM training by the DB shall include familiarity with the conditions of certification, BRMIMP, 
WEAP, and USFWS guidelines on desert tortoise surveys and handling procedures.

Submit the specified information to the CPM for approval. The 
DB shall submit a written statement to the CPM confirming that 
individual BM(s) has been trained including the date when 
training was completed.

Atleast 7 days prior to 
ground disturbance

Complete AECOM Owner  10/25/10      
2010-129

Approved by 
the CEC on 
11/03/2010

BIO-04a CONS

BIOLOGICAL MONITOR DUTIES:  The BMs shall assist the DB in conducting surveys and in 
monitoring of site mobilization activities, construction-related ground disturbance, grading, 
boring or trenching. The DB shall remain the contact for the Project owner and CPM.

The DB shall submit in the MCR to the CPM and copies of all 
written reports and summaries that document biological 
resources compliance activities, including those conducted by 
BMs. If actions may affect biological resources during operation 
a BM, under the supervision of the DB, shall be available for 
monitoring and reporting. 

Include in MCR Ongoing during 
construction

AECOM Owner
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BIO-05 CONS

DB AND BM AUTHORITY: The construction/operation manager shall act on the advice of the 
DB and BM(s) to ensure conformance with the biological resources conditions of certification. 
The Project owner shall provide Energy Commission staff with reasonable access to the 
Project site under the control of the Project owner and shall otherwise fully cooperate with 
the Energy Commission's efforts to verify the Project owner's compliance with, or the 
effectiveness of, mitigation measures set forth in the conditions of certification.The DB shall 
have the authority to immediately stop any activity that is not in compliance with these 
conditions and/or order any reasonable measure to avoid take of an individual of a listed 
species. If required by the DB and BM(s) the Project owner's construction/operation manager 
shall halt all site mobilization, ground disturbance, grading, boring, trenching and operation 
activities in areas specified by the DB. The DB's shall:  1. Require a halt to all activities in any 
area when determined that there would be an unauthorized adverse impact to biological 
resources if the activities continued; 2. Inform the Project owner and the 
construction/operation manager when to resume activities; and 3. Notify the CPM and if 
there is a halt of any activities and advise them of any corrective actions that have been taken 
or would be instituted as a result of the work stoppage. If the work stoppage relates to desert 
tortoise or any other federal or state-listed species, the Carlsbad Office of USFWS and the 
Ontario Office of CDFG shall also be notified.  If the DB is unavailable for direct consultation, 
the BM shall act on behalf of the DB.

Ensure that the Designated Biologist or Biological Monitor 
notifies the CPM immediately (and no later than the morning 
following the incident, or Monday morning in the case of a 
weekend) of any non-compliance or a halt of any site 
mobilization, ground disturbance, grading, construction, and 
operation activities. If the non-compliance or halt to 
construction or operation relates to desert tortoise or any other 
federal or state-listed species, the Project owner shall notify the 
Carlsbad Office of USFWS and Ontario Office of CDFG at the 
same time. The Project owner shall notify the CPM of the 
circumstances and actions being taken to resolve the problem. 
Whenever corrective action is taken by the Project owner, a 
determination of success or failure would be made by the CPM, 
in consultation with USFWS and CDFG, within five working days 
after receipt of notice that corrective action is completed, or 
the Project owner would be notified by the CPM that 
coordination with other agencies would require additional time 
before a determination can be made.

As required AECOM Owner and EPC

BIO-06a PC

WEAP: Develop and implement a project-specific Worker Environmental Awareness Program 
(WEAP) and secure approval for the WEAP from the CPM. The Project owner shall also 
provide the BLM, USFWS, and CDFG a copy of all portions of the WEAP relating to desert 
tortoise and any other federal or state-listed species for review and comment. The WEAP 
shall be administered to all onsite personnel including surveyors, construction engineers, 
employees, contractors, contractor‘s employees, supervisors, inspectors, subcontractors, and 
delivery personnel. The WEAP shall be implemented during site preconstruction, 
construction, operation, and closure. The WEAP shall also include training related to BIO-19.

Provide to the CPM for review and approval and to BLM, 
USFWS, and CDFG a copy of the WEAP and all supporting 
written materials and electronic media prepared or reviewed by 
the DB and a resume of the person(s) administering the 
program.

At least 30 days prior to 
construction-related 
ground disturbance

Complete AECOM Owner 6/2/14 9/21/2010   
2010-031

CEC APPROVED 
11-1-10

BIO-06b PC

Submit two copies of the final WEAP. Submit the required info to the CPM. At least 10 days prior to 
construction related 
ground disturbance 

activities

Complete AECOM Owner 10/25/10      
2010-131

CEC APPROVED 
11-1-10

BIO-06c CONS

Provide the number of persons who have completed the training in the prior month and a 
running total of all persons who have completed the training to date. 

Include the information in the MCR.  Training 
acknowledgement forms signed during construction shall be 
kept on file for at least 6 months after the start of commercial 
operation.

Include in MCR AECOM Owner

BIO-07 BLM PC

To address potential impact to Climate Change, the BLM would require, as discussed in 
Section 4.17 Vegetation, in concert with BIO-7, that the Applicant shall ensure that 
monitoring accomplished under BIO-7 and other mitigating measures use available 
climatalogical data when analyzing project effects or resource trends.

Submit the final BRMIMP to the CPM for review and approval.  
The BRMIMP shall be prepared in consultation with the DB and 
include up-to-date maps depicting the location of sensitive 
biological resources. The BRMIMP shall also contain all of the 
required measures included in all biological Conditions of  
Certification. No construction-related ground disturbance, 
grading, boring or trenching may occur prior to approval of the 
final BRMIMP by the CPM.

At least 30 days prior to 
start of any 

preconstruction site 
mobilization and 

construction-related 
ground disturbance, 
grading, boring, and 

trenching

Complete AECOM Owner BLM has 
received 
BRMIMP

BIO-07a PC

BRMIMP: Develop a Biological Resources Mitigation Implementation and Monitoring Plan 
(BRMIMP) that includes complete and detailed descriptions of the information requested in 
the condition (items 1-12). Implement the measures identified in the approved BRMIMP. The 
BRMIMP shall incorporate avoidance and minimization measures described in final versions 
of the Desert Tortoise Relocation Translocation Plan, the Raven Management Plan, the 
Closure, Conceptual Restoration Plan, the Burrowing Owl Mitigation and Monitoring Plan, 
and the Weed Management Plan, and all other biological mitigation and/or monitoring plans 
associated with the project. Provide to BLM, CDFG, an USFWS a copy of all portions of the 
BRMIMP relating to desert tortoise and any other federal or state-listed species for review 
and comment.

Provide two copies of the draft BRMIMP to the CEC for review 
and approval.  At the same time, provide to BLM, CDFG, and 
USFWS a copy of all portions of the draft BRMIMP relating to 
desert tortoise and any other federal or state-listed species. The 
BRMIMP shall be prepared in consultation with the DB and 
include up-to-date maps depicting the location of sensitive 
biological resources. The BRMIMP shall also contain all of the 
required measures included in all biological Conditions of  
Certification. No construction-related ground disturbance, 
grading, boring or trenching may occur prior to approval of the 
final BRMIMP by the CPM. 

At least 30 days prior to 
start of any 

preconstruction site 
mobilization and 

construction-related 
ground disturbance, 
grading, boring, and 

trenching

Complete AECOM Owner 10/26/10   201-
0130

Approved by 
the CEC on 
12/3/10
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BIO-07b CONS

Provide the final BRMIMP to the CPM.  No construction-related ground disturbance, grading, 
boring or trenching may occur prior to approval of the final BRMIMP by the CPM.

Any changes to the approved BRMIMP must be approved by 
the CPM and in consultation with CDFG and USFWS.  [Need to 
provide an updated BRMIMP that reflects amended BO and 
updated Weed, Raven, and DT Plans.]

 at least 7 days prior to 
the start of any 

construction-related 
ground disturbance, 
grading, boring, or 

trenching

AECOM Owner BRMIMP needs 
to be updated 
to reflect 
amended BO

BIO-07c CONS

If any permits have not yet been received when the final BRMIMP is submitted, these permits 
shall be submitted to the CPM, and the BRMIMP shall be revised or supplemented to reflect 
the permit conditions.

Submit the permits to the CPM.  [Amended BO will need to be 
submitted under this condition.]

within 5 days of 
their receipt

AECOM Owner 4/4/11          
2011-192

2011-192 
approved by 
the CEC on 
6/30/11

BIO-07d CONS Implementation of the BRMIMP measures shall be reported in the MCR. Include the required information in the MCR. Include in MCR AECOM Owner

BIO-08a(1) CONS

IMPACT AVOIDANCE & MINIMIZATION MEASURES: Undertake the following mitigation 
measures (see Items 1-17 of the condition) to manage the Project site and related facilities in 
a manner to avoid or minimize impacts to biological resources:  1. Limit Disturbance Areas; 2) 
Minimize Road Impacts; 3) Minimize Traffic Impacts; 4) Monitor During Construction; 5) 
Minimize Impacts of T-Line/Pipeline Alignments, Roads, Staging Areas; 6) Avoid Use of Toxic 
Substances; 7) Minimize Lighting Impacts;  8) Minimize Noise Impacts; 9) Avoid Vehicle 
Impacts to Desert Tortoise; 10) Avoid Wildlife Pitfalls; 11) Minimize Standing Water; 12) 
Disposeof Road-killed Animals; 13) Minimize Spills of HazMat; 14) Worker Guidelines; 15) 
Implement Erosion Control Measures; 16) Monitor Ground Disturbing Activities Prior to Pre-
Construction Site Mobilization; and 17) Revegetation of Temporarily Disturbed Areas.  [SEE 
FINAL DECISION FOR MODIFIED LANGUAGE RELATED TO #9, 10, 12]

Implementation of the mitigation measures shall be reported in 
the MCR by the DB.   CLARIFICATION PROVIDED BY USFWS IN 
BIOLOGICAL OPINION, PAGE 9: These measures will also be 
implemented during all ground-disturbing construction and 
O&M activities.

Include in MCR AECOM EPC will not 
conduct noise 
measurements 
but will assist 
with clearing 

area and 
installing fence

BO was 
amended on 
3/28/11 to 
adjust take 
limits to 1 DT 
per year during 
construction 
and 1 DT per 
year during 
O&M

BIO-08b PC
Submit a final agency-approved Revegetation Plan that has been reviewed and approved by 
the CPM.  All modifications to the Reveg Plan shall be made only after approval from the 
CPM.

Provide the report to the CPM for review and approval. No less than 30 days 
prior to start of 

construction

Complete AECOM EPC 10/8/10      
2010-070

APPROVED BY 
CEC 11/3/10

BIO-08e CONS

If loud construction activities are proposed between February 15 to April 15 which would 
result in noise levels over 65 dBA in nesting habitat, the Project owner  shall submit nest 
survey results (as described in Item 8a within the Condtiion) to the CPM.

Submit the next survey results to the CPM no more than 7 days 
before initiating such 

construction

AECOM EPC will not 
conduct noise 
measurements 
but will assist 
with clearing 

area and 
installing fence

BIO-08f CONS
If an active nest is detected within this survey area the Project owner shall submit a Nesting 
Bird Monitoring and Management Plan to the CPM.

Submit the plan to the CEC CPM for reivew and approval. no more than 7 days 
before initiating noisy 

construction

AECOM Owner

BIO-09a(2) CONS

DT CLEARANCE SURVEYS AND FENCING: Undertake appropriate measures to manage the 
Project site and related facilities in a manner to avoid or minimize impacts to desert tortoise. 
Methods for clearance surveys, fence specification and installation, tortoise handling, 
artificial burrow construction, egg handling and other procedures shall be consistent with 
those described in the USFWS‘ Desert Tortoise Field Manual (USFWS 2009) or more current 
guidance provided by CDFG and USFWS. Measures 1-4 (Exclusion Fencing Installation, 
Clearance Surveys, Monitoring, and Reporting) need to be implemented.  [CAUTION:  
READER SHOULD REFER DIRECTLY TO CEC FINAL DECISION FOR DETAILS OF ALL 
REQUIREMENTS RELATED TO DT CLEARANCE SURVEYS AND FENCING.  THEY ARE TOO 
NUMEROUS AND DETAILED TO PROVIDE ANYTHING OTHER THAN A SUMMARY HERE IN 
THIS MATRIX.]

All mitigation measures and their implementation methods 
shall be included in the BRMIMP and implemented. 
Implementation of the measures shall be reported in the MCR 
by the DB.    CLARIFICATION PROVIDED BY USFWS IN 
BIOLOGICAL OPINION, PAGE 9: These procedures for 
conducting tortoise clearance surveys, handling and moving 
tortoises out of the disturbance area, and ensuring tortoises do 
not re-enter the disturbance area will also be implemented 
during ground-disturbing O&M activities along the access 
road/utility corridor, gen-tie transmission line ROW, and 
rerouted drainage channels outside of the plant site, and along 
the outer side of the perimeter security fence.

Include in MCR AECOM EPC will procure 
and install 
exclusion 

fencing and 
repair areas as 
identified by 

AECOM.  
AECOM to 

provide EPC 
with fencing 

spec and give 
guidance so EPC 
has a baseline.

BO was 
amended on 
3/28/11 to 
adjust take 
limits to 1 DT 
per year during 
construction 
and 1 DT per 
year during 
O&M
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BIO-09b CONS

DT SURVEY REPORT Submit a report describing implementation of each of the mitigation 
measures listed in the condition. The report shall include the desert tortoise survey results, 
capture and release locations of any relocated desert tortoises, and any other information 
needed to demonstrate compliance with the measures described in the condition.

Provide the report to the CPM, BLM AO, USFWS and CDFG. Within 30 days after 
completion of desert 

tortoise clearance 
surveys                         

Survey activities will 
be included in the 

MCR

TBD AECOM Owner TBD TBD 2/2/11        
2011-176                     

MCR contains 
regular 
updates; we will 
send the MCR 
Bio Report to 
the agencies .     
April Revision 
submitted to 
CEC and 
agencies on 
4/12/11             

BIO-11a(2) CONS

DT COMPLIANCE  Notify the CPM before initiating construction-related ground disturbance 
activities.

The DB shall perform this activity. At least 14 calendar 
days before initiating 
construction-related 
ground disturbance 

activities

TBD AECOM Owner 10/15/10   2010-
094

CEC approved 
for Phase 1a on 
11/1/10

BIO-11a(3) CONS

Notify the CPM in writing if the Project owner is not in compliance with any conditions of 
certification, including but not limited to any actual or anticipated failure to implement 
mitigation measures within the time periods specified in the conditions of certification.

The DB shall perform this activity. Immediately as 
required

As required AECOM Owner As required As required

BIO-11a(5) CONS
Conduct compliance inspections at a minimum of once per month after clearing, grubbing, 
and grading are completed and submit a monthly compliance report to the BLM, CPM, 
USFWS and CDFG during construction.

The DB shall perform this activity. Include in MCR AECOM Owner

BIO-11a(6) CONS

If an injured or dead listed species is detected within or near the Project Disturbance area, 
the CPM, the Ontario Office of CDFG, and Carlsbad Office of USFWS shall be notified 
immediately by phone. Notification shall occur no later than noon on the business day 
following the event if it occurs outside normal business hours so that the agencies can 
determine if further actions are required to protect listed species. Written follow-up 
notification via FAX or electronic communication shall be submitted to these agencies within 
two calendar days of the incident and include the information set forth in Items (a) and (b) 
regarding injured or dead DT, as relevant.

The DB shall perform this activity. Immediately as 
required

AECOM Owner

BIO-11a(7) CONS

The CPM may issue the Project owner a written stop work order to suspend any activity 
related to the construction or operation of the Project to prevent or remedy a violation of 
one or more conditions of certification (including but not limited to failure to comply with 
reporting, monitoring, or habitat acquisition obligations) or to prevent the illegal take of an 
endangered, threatened, or candidate species. The Project owner shall comply with the stop 
work order immediately upon receipt thereof.

The DB shall perform this activity. As required AECOM Owner

BIO-11b CONS

Deliver via FAX or electronic communication the written report from the DB describing all 
reported incidents of injury, kill, or relocation of a listed species, identifying who was notified, 
and explaining when the incidents occurred. In the case of a sighting in an active construction 
area, at the same time, submit a map (e.g., using GIS) depicting both the limits of 
construction and sighting location to the CPM, CDFG and USFWS.

Provide the required documentation to the CEC, CDFG and 
USFWS.

No later than 2 days 
following the required 

notification of a 
sighting, kill, or 

relocation of a listed 
species

AECOM Owner
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BIO-13a CONS

RAVEN MANAGEMENT PLAN: Implement a RMP that is consistent with the most current 
USFWS-approved raven management guidelines, and which meets the approval of the CPM , 
in consultation with the BLM, USFWS and CDFG. The draft Raven Plan submitted by the 
Applicant shall provide the basis for the final Raven Plan, subject to  review, revisions and 
approval from the CPM, BLM AO, CDFG and USFWS.  The Raven Plan shall include but not be 
limited to a program to monitor raven presence in the project vicinity, determine if raven 
numbers are increasing, and to implement raven control measures as needed based on that 
monitoring. The purpose of the plan is to avoid any project-related increases in raven 
numbers during construction, operation, and decommissioning. In addition to monitoring at 
the Project site, the Plan shall address raven monitoring and control at the new water source 
proposed in the McCoy Mountains in staff‘s proposed Condition of Certification BIO-21. 

Provide the CPM, USFWS, and CDFG with the final version of a 
Raven  Plan. The CPM  would determine the plan‘s acceptability 
within 15 days of receipt of the final plan. All modifications to 
the approved Raven Plan shall be made only with approval of 
the CPM in consultation with USFWS, and CDFG.

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

Complete AECOM Owner TBD 10/01/10    
2010-050          
04/12/11          
2011-191

APPROVED BY 
CEC 10/14/10 
but agencies 
requested 
revision.            
Revision 
Approved by 
the CEC on 
5/18/11

BIO-14a(1) PC

Implement a Weed Management Plan (WMP) that meets the approval of the CPM. The WMP 
shall include at a minimum the following information: specific weed management  objectives 
and measures for each target non-native weed species; baseline conditions; a map of the 
Weed Management Areas; weed risk assessment and measures to prevent the introduction 
and spread of weeds; monitoring and surveying methods; and reporting requirements. 

Submit a draft version of the WMP to the BLM, CEC, USFWS, 
and CDFG for review and approval.

40 days prior to ground 
disturbance

Complete AECOM Owner CEC 9/20/2010  
2010-028     

BLM, USFWS, 
CDFG            

2010-087

BIO-14a(2) PC

Submit a final WMP to the CPM that responds to Staff comments. Submit a final draft of the WMP to the CPM. 7 days prior to ground 
disturbance

Complete AECOM Owner 10/22/10    
2010-095

CEC APPROVED 
ON 11/01/10

BIO-14a(3) CONS

FINAL WMP: The WMP submitted by the Applicant shall provide the basis for the final plan, 
subject to review and revisions from the CPM.

Provide the CPM with the final version of a WMP that has been 
reviewed and approved by BLM, CEC, USFWS, and CDFG. 
Modifications to the approved WMP shall be made only after 
consultation with the CEC staff, BLM, USFWS, and CDFG.

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

11/3/14 AECOM AECOM 
Subcontractor 
will carry out 

weed treatment 
and 

preventative 
measures as 
described in 

WMP

8/5/14 10/4/14 4/12/2011          
2011-193

Agencies have 
requested 
revision; in 
progress 
Submitted to 
agencies by 
AECOM 
04/12/2011      
Approved by 
h    

BIO-16a CONS

PRE-CONSTRUCTION NEST SURVEYS: Conduct if construction activities would occur from 
February 1 through July 31. The DB or Biological Monitor conducting the surveys shall be 
experienced bird surveyors familiar with standard nest-locating techniques such as those 
described in Martin and Guepel (1993).  The goal of the nesting surveys shall be to identify 
the general location of the nest sites, sufficient to establish a protective buffer zone around 
the potential nest site, and need not include identification of the precise nest locations. 
Surveyors performing nest surveys shall not concurrently be conducting desert tortoise 
surveys. Surveys shall cover all potential nesting habitat areas that could be disturbed by 
each phase of construction, as described in BIO-28 (Phasing).  Surveys shall also include areas 
within 500 feet of the boundaries of the active construction areas (including linear facilities).  
Surveys shall be conducted as described in the condition. 

Provide the CPM a letter-report describing the findings of the 
pre-construction nest surveys, including the time, date, and 
duration of the survey; identity and qualifications of the 
surveyor (s); and a list of species observed. If active nests are 
detected during the survey, the report shall include a map or 
aerial photo identifying the location of the nest and shall depict 
the boundaries of the no-disturbance buffer zone around the 
nest(s) that would be avoided during project construction. 
Include the survey information in the requested report.  [NOTE 
FROM CEC ON 3/2/11:  INCLUDE IN MCR A DESCRIPTION OF 
HOW WOK PROGRESSED AND ADD A MAP OF SURVEYED 
AREAS AND DATA AS WELL.]

At least 10 days prior to 
start of any Project-

related ground 
disturbance activities

Ongoing during 
construction

AECOM Possibly EPC 
(will ask Kiewit 

if they are 
interested in 

provided 
assistance 

outside project 
fence/ 

boundary

10/15/10   2010-
095            

02/16/11    
2011-179               
03/30/11         
2011-187                
4/26/11      

2011-198

Approved by 
the CEC on 
11/03/10,            
2011-179 
approved on 
03/02/11,        
2011-187 
Approved on 
5/18/11,           
2011-198 
Approved on 
6/18/11
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BIO-16b CONS

PRE-CONSTRUCTION NEST SURVEYS for Phase 1b and 2: Conduct surveys if construction 
activities would occur from February 1 through July 31. (See similar instructions as set forth in 
BIO-16a).

Provide the CPM a letter-report describing the findings of the 
pre-construction nest surveys, including the time, date, and 
duration of the survey; identity and qualifications of the 
surveyor (s); and a list of species observed. If active nests are 
detected during the survey, the report shall include a map or 
aerial photo identifying the location of the nest and shall depict 
the boundaries of the no-disturbance buffer zone around the 
nest(s) that would be avoided during project construction. 
Include the survey information in the requested report.

At least 10 days prior to 
start of any Project-

related ground 
disturbance activities

TBD AECOM Owner TBD TBD 5/26/11      
2011-198

2011-198 
approved by 
the CEC on 
05/18/11

BIO-17 CONS

BADGER/KIT FOX IMPACT AVOIDANCE & MINIMIZATION MEASURES: To avoid direct impacts 
to American badgers and desert kit fox, preconstruction surveys shall be conducted for these 
species concurrent with the desert tortoise surveys. Surveys shall be conducted as described 
in the condition. 

Submit a report to the CPM and CDFG that describes the survey 
methods, results, impact avoidance and minimization measures 
implemented, and the results of those measures.

Within 30 days of 
completion of badger 

and kit fox surveys            
Survey activities will 

be included in the 
MCR

TBD AECOM Owner TBD TBD 01/04/11        
2011-168

CEC APPROVED 
EW ON 2/28/11                   
Survey activities 
will be included 
in the MCR

BIO-18a CONS

BURROWING OWL IMPACT AVOIDANCE, MINIMIZATION AND COMPENSATION MEASURES:  
Conduct pre-construction surveys for burrowing owls. Surveys shall be focused exclusively on 
detecting burrowing owls, and shall be conducted from two hours before sunset to one hour 
after or from one hour before to two hours after sunrise. The survey area shall include the 
Project Disturbance Area and surrounding 500 foot survey buffer for each phase of 
construction in accordance with BIO-28 (phasing).

Conduct pre-construction burrowing owl surveys. no more than 30 days 
prior to initiation of 

construction activities

TBD AECOM Owner TBD TBD 01/04/11        
2011-168

CEC APPROVED 
EW ON 2/28/11       

BIO-18j CONS

BURROWING OWL MONTHLY REPORTING: Owner shall report monthly to BLM, the CPM, 
CDFG and USFWS for the duration of construction on the implementation of burrowing owl 
avoidance and minimization measures.

Provide documentation to BLM, CPM, CDFG, USFWS Include in MCR AECOM Owner and 
AECOM on 
creation of 

artificial 
burrows

BIO-19s CONS
SPECIAL STATUS PLANTS: Implementation of the special-status plant impact avoidance and 
minimization measures shall be reported in the Monthly Compliance Reports prepared by the 
Designated Botanist.

Submit the required reports to the CPM as part of the MCR. Include in MCR AECOM Owner

BIO-22b CONS
STATE WATERS MITIGATION: Provide a discussion of work in waters of the state during the 
construction of the Project.

Submit the required documentation as part of the MCR. Include in MCR AECOM

BIO-24a(1) CONS

GOLDEN EAGLE INVENTORY & MONITORING: During each year of construction, conduct an 
inventory to determine if golden eagle territories occur one miles of the Project boundaries.  
Data collected during the inventory shall include at least the following: territory status 
(unknown, vacant, occupied, breeding successful, breeding unsuccessful); nest location, nest 
elevation; age class of golden eagles observed; nesting chronology; number of young at each 

              

Submit a report to the CPM, CDFG, and USFWS documenting 
the results of the 2010 inventory.

No fewer than 30 days 
from completion of the 
golden eagle inventory

Complete AECOM Owner 10/20/2010       
2010-108

2010 SURVEY 
Approved by 
the CEC on 
11/03/10

BIO-24a(2) CONS

GOLDEN EAGLE ANNUAL SURVEY:  During each year of construction, conduct an inventory to 
determine if golden eagle territories occur one miles of the Project boundaries.  

Submit a report to the CPM, CDFG, and USFWS documenting 
the results of the 2011 inventory.

No fewer than 30 days 
from completion of the 
golden eagle inventory

Complete AECOM Owner   5/17/11     2011-
203

Approved by 
CEC 6/13/11

BIO-24a(3) CONS

GOLDEN EAGLE ANNUAL SURVEY:  During each year of construction, conduct an inventory to 
determine if golden eagle territories occur one miles of the Project boundaries.  

Submit a report to the CPM, CDFG, and USFWS documenting 
the results of the 2012 inventory.

No fewer than 30 days 
from completion of the 
golden eagle inventory

3/16/13 AECOM Owner 1/16/13 2/15/13 1st survey will 
need to be 
conducted; 
check with CEC 
to see if second 

 ill b  
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BIO-24b CONS

GOLDEN EAGLE MONITORING: If an occupied nest is detected within one mile of the Project 
boundary during inventory, owner shall contact staff at the USFWS Carlsbad Office and CDFG 
within one working day of detection of the nest for interim guidance on monitoring and nest 
protection.  Owner shall prepare and implement a Golden Eagle Monitoring and 
Management Plan for the duration of  construction to ensure that Project construction 
activities do not result in injury or disturbance to golden eagles. The Monitoring and 

             

Only if an occupied nest is found THEN provide the CPM, CDFG, 
and USFWS with the final version of the Golden Eagle 
Monitoring and Management Plan.  This final Plan shall have 
been reviewed and approved by the CPM in consultation with 
USFWS and CDFG.

within one working day 
of detection of the nest 

3/16/13 AECOM Owner 1/16/13 2/15/13 03/25/11           
2011-185

2011-185 
approved by 
CEC on 
06/13/11

BIO-24c CONS

GOLDEN EAGLE MONITORING PLAN: The project owner shall provide the CPM, CDFG, and 
USFWS with the final version of the Golden Eagle Monitoring and Management Plan.  This 
final Plan shall have been reviewed and approved by the CPM in consultation with USFWS & 
CDFG.

Submit the final plan to CPM.  within 30 days after 
detection of the nest

3/16/13 AECOM Owner 1/16/13 2/15/13

BLM ROW 
Grant-1

CONS

Pay base rent annually. Submit lease payment to BLM. Rent payments due 
quarterly in 2011; 
annually beginning 

1/01/12

1/1/12 Owner

BLM ROW 
Grant-10

CONS

Implement a litter policing program which covers all roads and sites associated with the ROW Ongoing during 
construction

Ongoing EPC

BLM ROW 
Grant-6

CONS

Maintain Copy of ROW Lease/Grant on site Make copy of ROW Lease/Grant and POD available on site Following receipt of 
NTP

Complete Owner

BLM ROW 
Grant-7

CONS

Protect all survey markers including line and corner markers and horizontal and vertical 
geodetic monuments

Report any obliteration or disturbance in writing to AO and 
respective authorities

Within ___ days of 
finding

As required EPC

BLM ROW 
Grant-8

CONS

Pesticide cannot be used until approval has been obtained in writing from AO Obtain written approval by AO Prior to use of 
pesticides

TBD AECOM TBD TBD EA was 
submitted by 
AECOM in 
09/11

BLM ROW 
Grant-9

CONS

Application records for the areas and acres treated must be submitted to the AO Submit the required application records to the AO Following use of 
pesticides

TBD AECOM

Blythe 
Settlement 
Agreement

CONS

PLAN OF DEVELOPMENT:  The conditions set forth in the BSA will be incorporated into a 
revised POD.

Submit the revised POD to BLM for inclusion in its ROD. Checking with Elizabeth N/A Owner

COM-01 CONS

The CPM, CEC staff, and delegated agencies or consultants shall be guaranteed and granted 
unrestricted access to the power plant site, related facilities, project-related staff, and the 
records maintained on-site, for the purpose of conducting audits, surveys, inspections, or 
general site visits  

Although the CPM will normally schedule site visits on dates 
and times agreeable to the project owner, the CPM reserves 
the right to make unannounced visits at any time.

As required As required Owner Both KPC and 
AECOM

As required As required

COM-02 CONS

Maintain project files on-site or at an alternative site approved by the CPM for the life of the 
project, unless a lesser period of time is specified by the conditions of certification.  The files 
shall contain copies of all “as-built” drawings, documents submitted as verification for 
conditions  and other project related documents

CEC staff and delegate agencies shall, upon request to the 
project owner, be given unrestricted access to the files 
maintained pursuant to this condition. 

Ongoing Ongoing Owner Ongoing Ongoing

COM-03 PC

A cover letter from the project owner or authorized agent is required for all compliance 
submittals and correspondence pertaining to compliance matters.  The cover letter subject 
line shall identify the project by AFC number, the appropriate condition(s) of certification by 
condition number(s)  and a brief description of the subject of the submittal

All hardcopy submittals shall be addressed to the CEC CPM.  
Submittals shall be accompanied by a searchable electronic 
copy, on a CD or by e-mail, as agreed upon by the CPM.

Ongoing Complete Owner TBD TBD APPROVED BY 
THE CEC ON 
10/22/10

COM-05a CONS
Submit a construction matrix that provides the current status of all conditions in a 
spreadsheet format. (Refer to condition for required content.)

Submit a compliance matrix with each MCR. Include in MCR Owner

COM-06 CONS
Monthly Compliance Report + key events list.  (Refer to condition for list.) Submit to CPM on a monthly basis. Include in MCR Owner Both KPC and 

AECOM

COM-09a CONS

Reporting of Complaints, Notices and Citations.  Use form provided for all other than noise. Provide copies of all notices, complaints, and citations to CEC 
CPM within 10 days of receipt.  Respond to phone complaints 
within 24 hours or reciept.

As required As required Owner Both KPC and 
AECOM

As required As required
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COM-Fee CONS

Payment of the first compliance fee is due after the Commission's decision. Compliance fee $25,000 subject to esclation rates) is due every 
year, both during construction and operations.

Following project 
approval

7/1/12 Owner 5/3/12 6/17/12 2010 fee was 
paid on 
9/15/10; 2011 
fee paid on 
07/08/11

CUL-03d CONS

Prior to the termination or release of a CRS, submit resume of proposed new CRS. Provide 
the proposed new CRS the AFC and all cultural resources documents, field notes, 
photographs, and other cultural resources materials generated by the project. If no alternate 
CRS is available to assume the duties of the CRS, a monitor may serve in place of a CRS so 
that ground disturbance may continue up to a maximum of 3 days without a CRS. If cultural 

  di d h  d di b  ill i  h l d il h  i     

Submit the resume of the proposed new CRS to the CPM for 
review and approval.

At least 10 days prior to 
a termination or 

release of the CRS, or 
within 10 days

after the resignation of 
 

As required AECOM Owner As required As required

CUL-03g CONS

Prior to adding new CRMs, provide a letter to the CPM identifying the new CRMs and 
attesting to their qualifications.

CRS shall provide letters for submittal to the CPM. At least 5 days prior to 
additional CRMs 
beginning on-site 

duties

As required AECOM Owner As required As required 04/20/11           
2011-196       
05/11/11       
2011-201

2011-196 and 
2011-201  
approved by 
the CEC on 
6/13/11

CUL-15a PC

Prior to and for the duration of ground disturbance, provide Worker Environmental 
Awareness Program (WEAP) training to all new workers within their first week of 
employment at the project site, along the linear facilities routes, and at laydown areas, roads, 
and other ancillary areas. The training shall be prepared by the CRS, may be conducted by 
any member of the archaeological team, and may be presented in the form of a video. The 
CRS shall be available (by telephone or in person) to answer questions posed by employees. 
The training may be discontinued when ground disturbance is completed or suspended, but 
must be resumed when ground disturbance, such as landscaping, resumes.  Refer to 
condition 1-10 for  training content.

Provide the training program draft text and graphics and the 
informational brochure to the CPM for review and approval.

At least 30 days prior to 
the beginning of 

ground disturbance

Complete AECOM Owner 9/21/2010   
2010-033       

Final Submittal  
10/25/10      
2010-131

CUL-15b PC

CPM will provide to the project owner a WEAP Training Acknowledgement form for each 
WEAP-trained worker to sign.

Produce and have WEAP Training Acknowledgement form on-
site and maintain in on-site records.

At least 15 days prior to 
the beginning of 

ground disturbance

Complete Owner AECOM 9/21/2010   
2010-033

Approved by 
CPM on 
10/21/10 
during weekly 
CPM call

CUL-15c CONS
Provide in the Monthly Compliance Report (MCR) the WEAP Training Acknowledgement 
forms of workers who have completed the training in the prior month and a running total of 
all persons who have completed training to date.

Include within MCR. Include in MCR Owner

CUL-16a CONS

Full-time archaeological monitoring shall be conducted for the condition, including earth-
removing activities as specified in the areas recommended by the geoarchaeological study to 
the depth recommended; for the trenches for underground communication lines and the 
natural gas pipeline; for the holes for the transmission line support structures in the parts of 
sites CA-Riv-2846 and CA-Riv-3419 that the project will grade away, in the area inside project 
boundaries within 1,000 feet of the margins of archaeological sites CA-Riv-2846 and CA-Riv-
3419 and within 300 feet of all known and discovered examples of thermal cobble features; 
and for the jack-and-bore tunneling for underground conductor or cable lines or pipelines, 
that they monitor the excavation of the jack-and-bore entry and exit pits and examine, log, 
and screen auger backdirt samples, as detailed in the CRMMP, for as long as the activities are 
ongoing. Where excavation equipment is actively removing dirt and hauling the excavated 
material farther than fifty feet from the location of active excavation, full-time archaeological 
monitoring shall require at least two monitors per excavation area. In this circumstance, one 
monitor shall observe the location of active excavation and a second monitor shall inspect 
the dumped material. For excavation areas where the excavated material is dumped no 
farther than fifty feet from the location of active excavation, one monitor shall both observe 
the location of active excavation and inspect the dumped material.

On forms provided by the CPM, CRMs shall keep a daily log of 
any monitoring and other cultural resources activities and any 
instances of noncompliance with the Conditions and/or 
applicable LORS. Copies of the daily monitoring logs shall be 
provided by the CRS to the CPM, if requested by the CPM. 

Daily, during 
construction in the 

specified areas

Ongoing during 
construction

AECOM Owner

CUL-16b CONS

From the daily logs, the CRS shall compile a monthly monitoring summary report to be 
included in the MCR. If there are no monitoring activities, the summary report shall specify 
why monitoring has been suspended.  

Include in each MCR a copy of the monthly summary report of 
cultural resources-related monitoring prepared by the CRS and 
shall attach any new DPR 523A forms completed for finds 
treated prescriptively, as specified in the CRMMP.

Include in MCR AECOM Owner
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CUL-16c CONS

In the event that the CRS believes that the current level of monitoring is not appropriate in 
certain locations, a letter or e-mail detailing the justification for changing the level of 
monitoring shall be provided to the CPM for review and approval prior to any change in the 
level of monitoring. The CRS, at his or her discretion, or at the request of the CPM, may 
informally discuss cultural resources monitoring and mitigation activities with Energy 
Commission technical staff.

Submit to the CPM, for review and approval, a letter or e-mail 
(or some other form of communication acceptable to the CPM) 
detailing the CRS’s justification for changing the monitoring 
level.

At least 24 hours prior 
to implementing a 

proposed change in 
monitoring level

As required AECOM Owner As required As required Level of 
monitoring was 
reduced by CEC

CUL-16g CONS

A Native American monitor shall be obtained to monitor ground disturbance in areas where 
Native American artifacts may be discovered. Contact lists of interested Native Americans 
and guidelines for monitoring shall be obtained from the Native American Heritage 
Commission. Preference in selecting a monitor shall be given to Native Americans with 
traditional ties to the area that shall be monitored. 

Submit to the CPM copies of the information transmittal letters 
sent to the Chairpersons of the Native American tribes or 
groups who requested the information. Additionally, the 
project owner shall submit to the CPM copies of letters of 
transmittal for all subsequent responses to Native American 
requests for notification, consultation, and reports and records.

No later than 30 days 
following the discovery 
of any Native American 

cultural
materials

As required AECOM Owner As required As required 10/21/10      
2010-111

2010-111 
approved by 
the CEC on 
11/02/10

CUL-16h CONS

If efforts to obtain the services of a qualified Native American monitor are unsuccessful, the 
project owner shall immediately inform the CPM. The CPM will either identify potential 
monitors or will allow ground disturbance to proceed without a Native American monitor.

Submit to the CPM copies of any comments or information 
provided by Native Americans in response to the project 
owner’s transmittals of information.

Within 15 days of 
receiving comments

As required AECOM Owner As required As required

CUL-16j CONS
When the issue is resolved, the CRS shall write a report describing the issue, the resolution of 
the issue, and the effectiveness of the resolution measures.

This report shall be provided in the next MCR for the review of 
the CPM.

Include in MCR AECOM Owner

CUL-17b CONS

In the event that a cultural resource over 50 years of age is found (or if younger, determined 
exceptionally significant by the CPM), or impacts to such a resource can be anticipated, 
ground disturbance shall be halted or redirected in the immediate vicinity of the discovery 
sufficient to ensure that the resource is protected from further impacts. Monitoring and daily 
reporting, as provided in other conditions, shall continue during the project’s ground-
disturbing activities elsewhere. The halting or redirection of ground disturbance shall remain 
in effect until the CRS has visited the discovery, and all of the following have occurred.  Refer 
to Condition Items 1-4.

The CRS shall notify the CPM , or by Monday morning if the 
cultural resources discovery occurs between 8:00 AM on Friday 
and 8:00 AM on Sunday morning.

Within 24 hours of a 
discovery

As required AECOM Owner As required As required

CUL-17c CONS

Owner shall ensure that the CRS notifies all Native American groups that
expressed a desire to be notified in the event of such a discovery.

CRS submit appropriate notice to CPM, SMLLC, & Native 
Americans.

Within 48 hours of the 
discovery of a resource 

of interest to Native 
Americans

As required AECOM Owner As required As required

CUL-17d CONS

Unless the discovery can be treated prescriptively, as specified in the CRMMP,
completed DPR 523 forms for resources newly discovered during ground disturbance shall be 
submitted to the CPM for review and approval  Timing depends on whichever the CRS 
decides is more appropriate for the subject
cultural resource.

Submit completed DPR 523 forms. no later than 24 hours 
following the 

notification of the CPM, 
or 48 hours following 

the completion of data 
recordation/ recovery

As required AECOM Owner As required As required

EPA Waste ID-1 CONS
Resubmit Form 8700-12 if any info changes Resubmit form as required. As required As required EPC

FWS BO     Item 
a) Page 36

CONS

The applicant shall prepare and provide to the Service and BLM an annual report by 
December 31 of each year of the project. Please see page 36 of the Biological Opinion for 
details on specific items that must be included in annual report.

Provide the annual report to FWS and BLM. Annually AECOM Owner BO was 
amended on 
3/28/11 to 
adjust take 
limits to 1 DT 
per year during 
construction 
and 1 DT per 
year during 
O&M
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FWS BO     Page 
37

CONS

The CFWO is to be notified immediately at (760) 431-9440 if any desert tortoises are found 
sick, injured, or dead in the action area. Immediate notification means verbal (if possible) and 
written notice within 1 workday, and must include the date, time, and location of the carcass, 
and any other pertinent information. Care must be taken in handling sick or injured 
individuals to ensure effective treatment and care and in handling dead specimens to 
preserve biological material in the best possible state.

The CFWO should also be notified immediately at (760) 431-
9440 if any endangered or threatened species not addressed in 
this biological opinion is found dead or injured in the project 
footprint during the life of the project. The same reporting 
requirements also shall pertain to any healthy individual(s) of 
any threatened or endangered species found in the action area 
and handled to remove the animal to a more secure location.

As required As required AECOM Owner BO was 
amended on 
3/28/11 to 
adjust take 
limits to 1 DT 
per year during 
construction 
and 1 DT per 
year during 
O&M

GEN-03 CONS

Make payments to the CBO for design review, plan check and construction inspections based 
upon a reasonable fee schedule to be negotiated between the project owner and the CBO. 
These fees may be consistent with the fees listed in the 2007 CBC, adjusted for inflation and 
other appropriate adjustments; may be based on the value of the facilities reviewed; may be 
based on hourly rates; or may be otherwise agreed upon by the project owner and the CBO.

Send copy of CBO's receipt of payment to CPM in next MCR 
indicating applicable fees have been paid.

Include in MCR Owner

NOISE-02a CONS

Throughout the construction of the project, document, investigate, evaluate, and attempt to 
resolve all project-related noise complaints. If a complaint is made, use the Noise Complaint 
Resolution Form, or a functionally equivalent procedure acceptable to the CPM, to document 
and respond to each noise complaint; attempt to contact the person(s) making the noise 
complaint within 24 hours; conduct an investigation to determine the source of noise in the 
complaint; if the noise is project related, take all feasible measures to reduce the source of 
the noise; and submit a report documenting the complaint and actions taken. The report 
shall include: a complaint summary, including the final results of noise reduction efforts and, 
if obtainable, a signed statement by the complainant stating that the noise problem has been 
resolved to the complainant's satisfaction. 

File a Noise Complaint Resolution Form with the City and the 
CPM documenting resolution of the compliant. If mitigation is 
required to resolve the complaint, and the complaint is not 
resolved  within a three-day period, the project owner shall 
submit an updated Noise Complaint Resolution Form when the 
mitigation is performed and complete.

Within 5 days of 
receiving a noise 

complaint

As required EPC Owner As required As required

PAL-01c CONS

If additional monitors are obtained during the project, the PRS shall provide additional letters 
and resumes to the CPM. The letter shall be provided to the CPM.  Prior to the termination or 
release of a PRS, Owner shall submit the resume of the proposed new PRS to the CPM for 
review and approval.

As necessary no later than one week 
prior to the monitor’s 

beginning onsite duties

As required AECOM Owner As required As required

PAL-02d CONS

 Before work commences on affected phases, the project Owner shall notify the PRS and 
CPM of any construction phase scheduling changes.  At a minimum, the project Owner shall 
ensure that the PRS or PRM consults weekly with the project superintendent or construction 
field manager to confirm area(s) to be worked the following week and until ground 
disturbance is completed.

If there are changes to the scheduling of the construction 
phases,  Owner shall submit a letter to the CPM.  

within 5 days of 
identifying the changes

As required AECOM Owner As required As required

PAL-04c CONS

Provide copies of the WEAP certification of completion forms with the names of those 
trained and the trainer or type of training (in-person or other approved format) offered that 
month. The MCR shall also include a running total of all persons who have completed the 
training to date.

Include the information in the MCR Include in MCR AECOM Owner

PAL-05a CONS

Ensure that the PRS and PRM(s) monitor consistent with the PRMMP all construction-related 
grading, excavation, trenching, and auguring in areas where potentially fossil-bearing 
materials have been identified, both at the site and along the linear facilities.  Ensure that the 
PRS and PRM(s) have the authority to halt or redirect construction if paleontologic resources 
are encountered. Ensure that there is no interference with monitoring activities unless 
directed by the PRS. Monitoring activities shall be conducted as set forth in Items 1-4 of the 
condition. 

Paleo monitors shall provide monthly summaries that address 
the information requirements specified in the condition for 
inclusion in MCR.

Include in MCR AECOM Owner

PAL-05c CONS

For any significant paleontologic resources encountered, either the project Owner or the PRS 
shall notify the CPM within 24 hours, or Monday morning in the case of a weekend event, 
where construction has been halted because of a paleontologic find.

PRS to notify CPM, and SMLLC Compliance. Within 24 hours of 
paleo find

As required AECOM Owner As required As required

PAL-06a CONS

Ensure that all components of the PRMMP are adequately performed including collection of 
fossil materials, preparation of fossil materials for analysis, analysis of fossils, identification 
and inventory of fossils, the preparation of fossils for curation, and the delivery for curation 
of all significant paleontologic resource materials encountered and collected during project 
construction.

Maintain in his/her compliance file copies of signed contracts or 
agreements with the designated PRS and other qualified 
research specialists. Maintain these files for a period of three 
years after project completion and approval of the CPM-
approved paleontologic resource report (see Condition of 
Certification PAL-7). 

Include in MCR AECOM Owner

S&W-01b CONS
Provide a narrative on the effectiveness of the DESCP measures and the results of monitoring 
and maintenance activities.

Submit the required documentation as part of the MCR. Include in MCR EPC Owner
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S&W-04b(1) CONS

Prepare a semi-annual summary of amount of water used for construction purposes. The 
summary shall include the monthly range and monthly average of daily water usage in 
gallons per day.

Submit the required documentation to the CPM. Beginning six months 
after the start of 

construction

11/9/11 EPC Owner 9/10/11 10/10/11

S&W-04b(2) CONS

Prepare a semi-annual summary of amount of water used for construction purposes. The 
summary shall include the monthly range and monthly average of daily water usage in 
gallons per day.

Submit the required documentation to the CPM. Beginning six months 
after the start of 

construction

5/9/12 EPC Owner 3/9/12 4/9/12

S&W-05h(1) CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to 
the CPM quarterly reports presenting all the data and 
information required in item B in the condition. The project 
owner shall also submit to the CPM all calculations and 
assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

TBD AECOM Owner #VALUE! #VALUE! 3/15/11   2011-
181              

7/28/11   2011-
238  

2011-181 
approved by 
the CEC on 
5/18/11 2011-
238 

S&W-05h(2) CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to 
the CPM quarterly reports presenting all the data and 
information required in item B in the condition. The project 
owner shall also submit to the CPM all calculations and 
assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

10/28/11 AECOM Owner 8/29/11 9/28/11

S&W-05h(3) CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to 
the CPM quarterly reports presenting all the data and 
information required in item B in the condition. The project 
owner shall also submit to the CPM all calculations and 
assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

1/30/12 AECOM Owner 12/1/11 12/31/11

S&W-05h(4) CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to 
the CPM quarterly reports presenting all the data and 
information required in item B in the condition. The project 
owner shall also submit to the CPM all calculations and 
assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

5/9/12 AECOM Owner 3/10/12 4/9/12

S&W-05h(5) CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to 
the CPM quarterly reports presenting all the data and 
information required in item B in the condition. The project 
owner shall also submit to the CPM all calculations and 
assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

8/16/12 AECOM Owner 6/17/12 7/17/12

S&W-05v CONS

7.During the life of the Project, the project owner shall provide to the CPM all monitoring 
reports, complaints, studies and other relevant data. The project owner shall submit to the 
CPM all calculations and assumptions made in development of report data and 
interpretations, calculations, and assumptions used in development of any reports.

Provide the required documentation to the CPM. within10 days of being 
received by the Project 

owner

TBD Owner Plant Operator TBD TBD

S&W-07b CONS

The project owner shall pay the annual waste discharge permit fee associated with this 
facility to the Water Boards. In addition, the Water Boards may "prescribe" these 
requirements as waste discharge requirements pursuant to Water Code  Section 13263 solely 
for the purposes of enforcement, monitoring, inspection, and the assessment of annual fees, 
consistent with Public Resources Code Section 25531, subdivision (c).

Submit the renewal application and annual permit fee for the 
low threat discharge permit to the RWQCB and provide copy to 
CEC.

Annually AECOM EPC

STRUC-01b CONS
Submit to the CPM a copy of a statement from the CBO that the proposed structural plans, 
specifications, and calculations have been approved and comply with the requirements set 
forth in applicable engineering LORS

Submit required info to the CPM. Include in MCR EPC Owner
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STRUC-02 CONS

Submit to the CBO the required number of sets of the documents related to work that has 
undergone CBO design review and approval related to concrete cylinder strength test 
reports, concrete pour sign-off sheets, bolt torque and field weld inspection reports, and 
other reports covering structural activities requiring special inspections in accordance with 
CBC 2007.

If discrepancies are found, within 5 days the Project Owner 
shall prepare and submit an NCR to the CBO with a copy of the 
transmittal letter to the CPM. The NCR shall reference the 
condition(s) of certification and the applicable CBC chapter and 
section. Within 5 days of resolution, the Project Owner shall 
submit a copy of the correction action to the CBO and CPM.  
The CBO's approval or disapproval shall be submitted to the 
CPM within 15 days.

Include in MCR EPC Owner

STRUC-03 CONS

Submit to the CBO design changes to the final plans required by the 2007 CBC, including the 
revised drawings, specifications, calculations, and a complete description of, and supporting 
rationale for, the proposed changes, and shall give to the CBO prior notice of the intended 
filing.

Notify the CBO of the intended filing of design changes and 
submit the required number of sets of revised drawings and the 
required number of copies of the other above-mentioned 
documents to the CBO, with a copy of the transmittal letter to 
the CPM, and notify the CPM in the MCR of the CBO's approval 
of the revised plans.

Include in MCR EPC Owner

STRUC-04b CONS
Send copies of the CBO approvals of plan checks to the CPM. Submit a copy of the CBO's inspection approvals to the CPM in 

the MCR following completion of any inspection. 
Include in MCR EPC Owner

TRANS-03b CONS

Provide copies of permits obtained from either the County of Riverside and the Caltrans 
District 8 office to the CPM.

Submit copies of permits received during the reporting period 
in the MCR.  In addition, retain copies of these permits and 
supporting documentation in its compliance file for at least six 
months after the start of commercial operation.

Include in MCR EPC Owner

TRANS-04 CONS

Comply with Caltrans and other relevant jurisdictions limitations for encroachment into 
public rights-of-way and obtain necessary encroachment permits from Caltrans and all 
relevant jurisdictions.

Submit copies of permits received during the reporting period. 
In addition, retain copies of these permits and supporting 
documentation in its compliance file for at least six months 
after the start of commercial operation.

Include in MCR EPC Owner

TRANS-06 CONS

Ensure that permits and/or licenses are secured from the California Highway Patrol and 
Caltrans for the transport of hazardous materials.

Include copies of all permits/licenses acquired by the project 
owner and/or subcontractors concerning the transport of 
hazardous substances in the MCRs.

Include in MCR EPC Owner

TSE-01b CONS

Additions and deletions shall be made in the Major Equipment List only with both CPM and 
CBO approval. 

The project owner shall provide schedule updates in the MCR Include in MCR Owner T/L Sub

TSE-04b CONS

Request that the CBO inspect the installation to ensure compliance with the requirements of 
the applicable LORS.

Include a copy of the signed and stamped statement from the 
responsible electrical engineer verifying compliance with all 
applicable LORS and copy of transmittal letter in each MCR.

Include in MCR Owner T/L Sub

TSE-04c CONS

Include the following information in the MCR:  a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted.

Submit required info as part of MCR Include in MCR Owner T/L Sub

VIS-03d CONS

Respond to lighting complaints during construction and operations. Within 48 hours of receiving a lighting complaint, the project 
owner shall provide the CPM with a complaint resolution form 
report as specified in the Compliance General Conditions 
including a proposal to resolve the complaint, and a schedule 
for implementation. The project owner shall notify the CPM 
within 48 hours after completing implementation of the 
proposal. A copy of the complaint resolution form report shall 
be submitted to the CPM within 30 days.

As required As required EPC Owner As required As required

WASTE-03b CONS

Depending on the nature and extent of contamination, the Professional Engineer or 
Professional Geologist shall have the authority to temporarily suspend construction activity at 
that location for the protection of workers or the public. If in the opinion of the Professional 
Engineer or Professional Geologist significant remediation may be required, the project 
Owner shall contact the CPM , and representatives of the DTSC or RWQCB for guidance and 
possible oversight.

Notify the CPM  within 24 hours of any orders issued to halt 
construction.

As required Within 24 hours 
of any orders 
issued to halt 
construction

EPC Owner As required As required
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WASTE-06 CONS

Upon notification of any impending waste management-related enforcement action by any 
local, state, or federal authority, notify the CPM of any such action taken or proposed against 
the project itself, or against any waste hauler or disposal facility or treatment operator with 
which the Owner contracts, and describe how the violation will be corrected.

Notify the CPM in writing within 10 days of becoming aware of 
an impending enforcement action.  The CPM shall notify the 
project Owner of any changes that will be required in the 
manner in which project-related wastes are managed as a 
result of a finalized action against the project.

As required Within 10 days 
of becoming 

aware of action

Owner EPC As required As required

WORKER 
SAFETY-03b

CONS
The CSS shall prepare and submit a monthly safety inspection that includes the info specified 
in the body of the condition.

Submit required info to the CPM. Include in MCR EPC Owner

WORKER 
SAFETY-07a

CONS
Make annual payment of $375,000 to RCFD. Provide evidence of payment in each January MCR and the 

Annual Compliance Report.
Annually Owner
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AQCMM Monthly Summary for January 2012 

Blythe Solar Power Project 

Weather 

Temperatures ranged from the 37 to 79 (degrees F) with sunny days.  On January23rd, the project 
encountered small rain event (approximately 0.02”) cause no damage. The installation of the check 
dams served its purpose in most areas.  

Air Quality 

All the construction equipment was removed from the Site in October 2011. 

In October, as required by AQ-SC3(b), dust palliative was applied to all the areas of disturbance with in 
Phase 1A area. 
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Memorandum 

 
 
This technical memorandum covers a biological resources field visit at the Blythe Solar Power Project 
(BSPP) site for the month of January 2012 under BLM requirements and CEC biological resource 
conditions of certification.  
 
Personnel Active This Period 
 

• Andrew Fisher of AECOM was the Biological Monitor (BM) for the site visit. 
• Damien Tietjen of ESA worked as the Bureau of Land Management (BLM) third-party 

compliance monitor for this visit. 
• Amandeep Singh of Solar Trust of America (STA), the Project’s Field Environmental 

Compliance Manager (ECM), also participated in this site visit. 
 
Activities This Period 
 
Because no active construction work is ongoing or planned at the BSPP in the immediate future, daily 
monitoring of the site by an approved BM has ceased. A monthly field-check is being conducted to 
ensure that biological resources are being adequately avoided and protected according to the COCs 
during the maintenance period. On January 31, 2012, Andrew Fisher conducted a site check at the 
BSPP with representatives from BLM’s third-party compliance monitor and STA.  

Biological Resource Findings This Period 
 
Andrew Fisher drove the length of the tortoise and silt fence on January 31, 2012. No breaches in the 
fence were observed and no vandalism of any type was noted. However, several items requiring 
attention were observed as described below: 
 

1) Several weed patches (Saharan mustard [Brassica tournefortii] and Mediterranean grass 
[Schismus spp.]) were observed in various locations of prior disturbance along the main 
access road (Dracker Drive; Photo 1), along the silt fence and desert tortoise fence (primarily 
at the base of the eastern fence; Photo 2), within Shared Services, and within Unit 1. 
Scattered rains and warm weather between the December 21, 2011 visit and the current site 
visit allowed weeds and several natives to emerge. In the case of weeds, several Saharan 
mustard plants were over 2 feet tall, and had mature flowers. Several plants were about to 
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Solar Trust of America, LLC  
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set seed (Photo 3). Scattered Saharan mustard and Mediterranean grass was observed 
along the silt fence on the east side of Dracker Drive and within the center of Dracker Drive 
where depressions created by natural topography and soil compaction allowed for temporary 
water ponding during rain events (currently dry). Two patches (approximately 10 feet by 15 
feet) of Saharan mustard were observed in the southwest corner of Shared Services (Photo 
4). Weeds within these patches were short (about 1-foot tall) and flowering. Several scattered 
patches of Saharan mustard were observed along the eastern boundary of Unit 1 in close 
proximity to the orange silt fence. Where feasible, tall Saharan mustard plants in the process 
of flowering and about to seed were manually removed by the BM representative. The 
majority of the Saharan mustard plants along Dracker Drive were removed by the BM 
representative, as they were the most mature plants. The total area observed to be infested 
by Saharan mustard is estimated to be approximately 1,000 sq. ft. 
  

2) Severe wind abrasion (in the form of tears and fraying) to the top of the orange silt fence was 
noted along the eastern boundary of Unit 1 along the top of the silt fence where it connects to 
the wire mesh desert tortoise fence (Photo 5). Small tears along the top of the silt fence had 
been repaired with white zip-ties and appeared to be holding up the fabric at the top of the silt 
fence. Over time, and with increased winds, the small tears will increase in size and need to 
be more sufficiently repaired. 

 
3) A new off-road dirt trail was observed meandering parallel to the northern boundary of Phase 

1A, outside of the fenced project disturbance boundary (Photo 6). The dirt trail appeared to 
have been created recently by off-highway vehicles (OHV). It was reported to the BLM last 
month by ESA, the third party biological monitor, and is not project related.     

 
4) One small (1 foot wide by 5 feet long, six inches deep) excavated trench along the inside of 

the desert tortoise fence was observed at the northeast corner of Unit 1 (Photo 7). It did not 
appear to have been created by erosion as the excavated soil was only on the inside of the 
fence. No animal tracks or sign was observed and therefore it was unlikely to have been an 
animal. The BM backfilled in the trench and the desert tortoise fence was not compromised in 
the process (Photo 8). 

 
5) Due to heavy winds, a lens of sand has accumulated along the eastern boundary in the 

southeast corner of Dracker Drive (near the main entrance; Photo 9) and along the southern 
boundary of Shared Services. The sand piled up against the silt fence/desert tortoise fence in 
the southeast corner of Dracker Drive is approximately 10 feet long and several inches from 
the top of the silt fencing. The sand piled up along the southern boundary of Shared Servies 
is approximately 200 feet long and peaks in two locations about 4 inches from the top of the 
silt fencing (Photo 10). Sand will need to be removed from the areas of greatest accumulation 
against the fencing.  

 
The main entrances to the site were observed to be barricaded, and all cattle guards and check dams 
were intact at the time of the January inspection. No evidence of additional ground disturbance was 
noted. One common raven was observed near the enterence to BSPP at the junction of Black Rock 
Road and Dracker Drive. The raven was observed flying overhead and then flew over to the freeway 
(Interstate 10). The raven appeared to be attracted to our parked cars, but after seeing no available 
food resources, flew off. One loggerhead shrike was observed flying across Dracker Drive near 
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Shared Services, but no other special-status species were observed. Photos are provided at the end 
of this memo. 

Anticipated Changes in the Next Period 
 
Construction activities were suspended in September, 2011, with the exception of minor maintenance 
activities. The ECM is conducting required daily biological resources monitoring (i.e. check of cattle 
guards and raven monitoring). A BM will conduct a monthly inspection of the site until construction 
resumes. Additional monitoring visits from the DB and/or BM will not be necessary unless a major 
storm event occurs. 
 
Recommendations 
 
Unless a storm event damages the silt fencing, no other field visit is planned before the end of 
February 2012. Recommendations to address the issues described above are as follows: 
 

1) Several weed patches were observed within the project disturbance area. However, the 
plants had not yet set seed. The BM removed those plants that were flowering or about to set 
seed by hand to prevent additional spread. It is anticipated that weed germination will 
continue in disturbed areas in late winter and early spring. Weeds should be treated with 
herbicides altough they cannot be used until an EA/PUP is approved by the BLM. Information 
requested by BLM for issuance of the EA/PUP was provided in fall although it is still in 
process. In the interim, BLM has approved the removal of weeds by hand until a PUP is 
approved. Weed removal will only be undertaken by a Biological Monitor to ensure  seeds are 
not spread in the process. The ECM will continue to monitor weed growth and germination 
during daily site visits and follow up with BMs in between the monthly site visits if interim 
weed removal is necessary. 

 
2) The zip tie silt fence repair is currently holding, however this area should be checked on 

regularly and a more permanent repair made if necessary. The ECM will continue to monitor 
the situation during daily site visits and follow up with BMs in between the monthly site visits if 
the situation worsens.   

 
3) A new OHV trail was noted. It lies outside the project area and is not associated with any 

project activities. The disturbance is on BLM land, has been previously reported, and any 
follow up is deferred to the agency.  

 
4) Resolved – see above.  

 
5) Sand accumulation on the upwind side of the silt fencing should also be regularly cleared as 

it piles up. Regular removal will need to occur to prevent a potential breach or creation of an 
animal access ramp over the fence.  After subsequent consultation between the BLM Palm 
Springs Field Office and STA, a decision was made to have the ECM disperse this localized 
sand buildup inside the fence. The ECM will monitor and disperse sand during daily site 
visits. 
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Site Photos from January 31, 2012 Visit 
 

 
 
Photo 1: West facing view of Saharan mustard along Dracker Drive. 
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Photo 2: North facing view of eastern boundary of Dracker Drive with Saharan mustard. 
 

 
 
Photo 3: View of Saharan mustard setting seed along Dracker Drive. 
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Photo 4: North facing view of Saharan mustard patch within southwest corner of Shared Services. 
 

 
 
Photo 5: East facing view of silt fence along eastern boundary of Unit 1 with white zip-ties holding top 
of silt fence fabric in place. 
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Photo 6: West facing view of northern border of Unit 1 showing recent OHV trail. 
 

 
 
Photo 7: Northeast facing view of northeast corner of Unit 1 showing excavated trench at base of 
desert tortoise fencing. 
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Photo 8: View of back-filled trench in northeast corner of Unit 1. 
 

 
 
Photo 9: East facing view of SE corner of silt fence and piled up sand near main enterance along 
Dracker Drive and Black Rock Road. 
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Photo 10: East facing view along southern border of Shared Services with piled up sand along silt 
fence. 



\ AECOM 
1420 Kettner Boulevard 
Suite 500 
San Diego, CA 92101 
www.aecom.com 

619 233 1454 tel 
619 233 0952 fax 

Memorandum 

 
 
This technical memorandum covers a cultural field visit at the Blythe Solar Power Project (BSPP) site 
for the month of January 2012 under BLM requirements and Condition of Certification CUL-16, 
Construction Monitoring Program.  
 
Personnel Active This Period 
 

• Stacey Jordan was on-call as the Cultural Resources Specialist (CRS) this month. 
• Matthew Tennyson was the active Cultural Resources Monitor (CRM) for the site visit. 
• No Native American monitor was present for this visit. 
• Damien Tietjen of ESA worked as the Bureau of Land Management (BLM) third-party 

compliance monitor for this visit. 
 
Activities This Period 
 
Because no active construction work is planned at the BSPP in the immediate future, active 
monitoring of the site has ceased.  A monthly field-check is being conducted to ensure that no new 
ground disturbance is occurring and that cultural resources are not being impacted by any activities 
associated with the BSPP.  On January 31, 2012, Matthew Tennyson conducted a site check at the 
BSPP with representatives from BLM’s third-party compliance monitor and Solar Trust of America 
(STA). 

Cultural Resources Discoveries This Period 

Numerous scattered historical-period and prehistoric artifacts were noted by monitors during the 
January site visit; however, all of these were within the known boundaries of previously recorded 
archeological sites and had not moved or changed in any discernable way since the previous site visit 
on December 21, 2011.  

Anticipated Changes in the Next Period 
Construction activities were put on hold starting in September 2011, with the exception of minor 
maintenance activities. Daily cultural resources monitoring will not be necessary unless a storm event 
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damages the fence.  A cultural resources monitor will be on hand for a monthly inspection of the site 
until construction resumes. 
 
Comments, Issues or Concerns 
Matthew Tennyson drove the length of the tortoise and silt fence on January 31, 2012.  No breaches 
in the fence were observed.  Furthermore, no evidence of additional ground disturbance was noted.  
No new impacts to cultural resources were noted.  All cultural resources had been previously 
monitored during construction activites.  Unless a storm event damages the silt fencing, no other field 
visit is planned before the next monthly field visit in February of 2012. 
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