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REBUTTAL TESTIMONY TO PG&E RESPONSE TO QUESTION 3(a) 
 
The Tesla Project is not “Shovel Ready” 
 
     PG&E states on page 4 of its testimony that the Tesla  Project is a benefit 

since it is a shovel ready project that can be constructed quickly.  Assuming a 

reliability need was identified PG&E would have to go to the CPUC to obtain a 

Certificate of Public Convenience and Necessity (CPCN).   In PG&E’s recent 

application for approval of the Tesla Project CPUC proceeding No. 08-07-018,  

PG&E requested an expedited decision that would have provided a fast track 

approval at the CPUC of 6 months.  It would likely take much more time 

considering the number of parties who protested the PG&E application in 08-07-

018.  Once that approval is granted PG&E would then need to amend its license 

with the CEC assuming they decided to build an 1169 MW project.   PG&E’s 

current testimony by Jeremy Salamy states on page 11 that the estimated time to 

renew the permit with an amendment would be 6 to 12 months.  PG&E will need 

12 to 24 months just to amend the license and obtain the CPUC approval.   A 

shovel ready project would be a project that had all the necessary material 

government approvals to begin construction immediately when a reliability need 

is identified.  Since PG&E does not intend to build an 1169 MW project they 

should file a new AFC for the size project they intend to build as it would take 

about the same amount of time.  
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PG&E is already asking the ratepayers to support 4.9 million dollars in 
expenditures it made in its failed attempt to receive a CPCN. 
 
     PG&E states in its testimony on page 4 that the project can remain in a shovel 

ready state at a low cost.  PG&E has recently filed for recovery of $4.9 million 

dollars from the ratepayers for expenses from the Tesla Project as “abandoned 
project” cost.  PG&E’s application states: 
 
“In D.08-11-004, the Commission dismissed PG&E’s Application 08-07-018 for 
approval of the proposed Tesla Generating Station, a 560-megawatt natural gas 
fired combined-cycle power plant to be located in Eastern Alameda County. The 
Commission stated that “PG&E has appropriate proceedings in which to present 
its case for [abandoned project] cost recovery.” (D.08-11-004, p. 22). In this 
Application, PG&E is requesting the recovery of $4.9 million dollars of expense 
as “abandoned project” cost.” 1  
 
 
REBUTTAL TESTIMONY TO PG&E RESPONSE TO QUESTION 3 (b) 
      
Extending the construction date for the Tesla Project damages current attempts 
to develop a competitive market and harms ratepayers and the general public.  
       
     Because of the current method of procurement at the CPUC PG&E has 

access to all of the confidential offers.  PG&E performs the analysis to determine 

the market value and choose which projects should be selected for long term 

contracts.  Other market participants are not allowed access to PG&E’s 

information which demonstrates the cost effectiveness of the projects.  PG&E 

can evaluate its own  projects over a useful life of 30 years.  The other offers 

submitted by independent generators are limited to contracts of 10 years in 

duration.  Allowing PG&E to determine who gets a contract to construct a power 

plant is already skewed without PG&E having a project it owns or can sell to 

another developer and easily demonstrate that their offer is better than the other 

offers in the long term procurement.   As long as PG&E is in possession of a 

license for 1169 MW it is a disincentive for other independent energy producers 

to make the substantial investment in participating in the procurement process 

                                                 
1 http://docs.cpuc.ca.gov/efile/A/101809.pdf  page 5 
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and licensing the project with the CEC knowing that PG&E has a license which if 

approved would eliminate all other competitors from the process.   

        Allowing PG&E to hold the Tesla License by extending the construction 

deadline at the CEC will allow PG&E to continue to assert emergency situations 

and unique circumstances to gain approval to build the Tesla Power Plant.  This 

will damage the current attempts to establish a completive market.  As The 

California Energy Commission stated in their comments in CPUC proceeding 08-

07-018 : 

 
“The Energy Commission has serious concerns that PG&E's CPCN application for the Tesla 
Power Project is the most recent example of generating resources acquisitions being 
characterized by CPUC-jurisdictional utilities as "unique circumstances" in order to justify 
acquisition outside of the competitive RFO process. Each of the utilities over the years has 
acquired power plants outside of the formal solicitation process: 
 
• Southern California Edison (SCE) signed a power purchase agreement with an affiliate 
company for the 1,054MW Mountain View Project in a one-on-one negotiated 
agreement approved by the CPuc. 
• San Diego Gas &Electric (SDG&E) acquired two turn-key projects, the 550-MW Palomar 
Project and the 45-MW Ramco Project. 
• PG&E acquired the rights to construct the partially-completed 530 MW Contra Costa 8 
Project as part of the Mirant settlement of claims from the 2000-2001 energy crisis. 
• PG&E received approval for a Purchase and Sale Agreement for the Colusa Project that 
was to be developed by a power plant developer and purchased and operated by PG&E. 
 
 
As the Energy Commission stated in the 2005 Integrated Energy Policy Report (IEPR), 
" ...requiring the state's utilities to engage in long-term procurement now is the highest 
priority for California to ensure an affordable, reliable, safe, and environmentally sound 
electricity system."  In order to maintain an efficient and viable competitive process 
necessary to support long-term procurement, it is critical that market participants have faith 
in that process, and that it not be circumvented unnecessarily. A white paper commissioned 
by the National Association of Regulatory Utility Commissioners stressed that the fairness 
and integrity of a procurement process is affected not only by the actions of the utility, but 
also by regulatory oversight of the procurement process: " ...regulators should align their 
own procedures and actions to support the development of a competitive response. 
Regulators' own actions can positively - and in some cases negatively - affect the integrity 
and outcomes of a procurement process. Positive signals can arise, for example, by... 
enforcing elements of the procurement design that enhance the overall fairness and 
objectivity of the process and the integrity of the procurement results." 2 
 

                                                 
2 http://docs.cpuc.ca.gov/efile/RESP/87068.pdf  Exhibit 201 
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     There is ample evidence that PG&E is seeking preemptive actions guised as 

reliability needs or “unique circumstances.   If the CPUC had approved the first 

power train of 1169 MW Tesla project, then 1910 MW, or around 66% of PG&E’s 

completed or pending projects, would have been Utility Owned Generation. Of 

that total, between 1090 MW and 1747 MW was acquired through preemptive 

actions.   Approving the construction extension for Tesla gives PG&E two 

chances to create  unique circumstance and fill that void with the two 560 MW 

Tesla power trains.  

 

Extending the construction deadline will put ratepayers at risk for existing project 
termination costs of 4.9 million dollars.        
 
     The competitive market and the ratepayers are also harmed by PG&E’s ability 

to ask the CPUC for ratepayer money to cover project development costs.   As 

mentioned above PG&E is requesting 4.9 million dollars of ratepayer money for 

the Tesla Project as an abandoned project cost.  This money has not been 

approved by the CPUC yet.  PG&E in the current market structure should not be 

allowed to recover costs for a project which did not come to fruition.  The other 

market participants such as Tierra Energy who sponsored the failed Eastshore 

Project were not allowed to ask the ratepayers for reimbursement for their costs.  

In the new competitive market environment PG&E should not be allowed a 

competitive advantage over other market participants. Extending the construction 

license for Tesla will allow PG&E to continue to request ratepayer funding for the 

Tesla Power Project.  

 
Extending the construction deadline will put ratepayers at risk for 59 million 
dollars in Tesla Acquisition costs. 
     
     PG&E’s in its application 08-07-018 for a CPCN requested  an interim 

decision granting  project termination costs of 59 million dollars that it would incur 

should the Commission decline to grant a CPCN for the Tesla Generating 

Station.  The commission stated in its decision: 
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“Typically the Commission does not consider interlocutory appeals or reexamine 
rulings issued in a proceeding. However, PG&E’s request for an 
interim decision granting recovery of any project termination costs that it may 
incur should the Commission decline to grant a CPCN for the Tesla Generating 
Station would, if approved, place ratepayers at risk of approximately $59 million 
in termination costs before the issue of the reasonableness of the project came 
before the full Commission.76 In light of this fact, it is reasonable for the 
Commission to examine on its own motion whether to reverse the ACR that 
denied the motions to dismiss.” 3 
   
     According to PG&E’s testimony on page 6  “PG&E’s current plan is to have 

the project classified as “Plant Held for Future Use” in its 2011 CPUC General 

Rate Case.  This will authorize PG&E to recover in rates the carrying costs 

associated with the asset until a decision is made about its development or 

disposition.”  Denying the construction extension will prevent PG&E from 

classifying the project as plant held for future use and  provide the CPUC with a 

reason to make PG&E shareholders responsible for acquisition and carrying 

costs rather that the ratepayers.  If the construction extension is granted by the 

Commission additional costs will be incurred by PG&E which may be passed on 

to the ratepayers.    

     When independent power producers develop a new generating plant, they 

have to incur costs and make financial commitments. If the project is later 

cancelled, Independent power producers have no claim on ratepayer funds for 

reimbursement of the costs of the abandoned plant; the unrecovered costs are 

borne by the company’s shareholders.  

 
PG&E’s has  opposed other power producer’s efforts to construct projects creating 
unique circumstances. 
 
       The City and County of San Francisco alleged that PG&E actively opposed 

their two power projects. 

 
 

                                                 
3 http://docs.cpuc.ca.gov/efile/PD/91226.pdf page 16 
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       PG&E should not be able to claim as an emergency justifying expedited treatment, a 
reliability situation it played a substantial role in creating. The Tesla application and 
supporting PG&E testimony portrays the reliability situation in PG&E’s service area as 
approaching a crisis with impending catastrophic generation shortages beginning in 2012. 
PG&E actually includes as a factor supporting this outcome, the fact that two small power 
plants under development by the City are currently pending before, but have not yet been 
acted upon, by the San Francisco Board of Supervisors. 
      These representations are startling considering that PG&E undertook a concerted 
campaign to oppose development of two small City power plants, the San Francisco 
Electric Reliability Project, a 145 MW plant and a 48 MW plant at the San Francisco 
International Airport. Several of the almost weekly fliers distributed by PG&E at the 
time the City Board of Supervisors was actively considering the proposed City power 
plants are attached to this protest. They aver that additional fossil generation is not 
needed and that reliability needs can be meet with energy efficiency and renewable 
resources. The City projects were slated for commercial operation by 2010, well before 
the 2012 deadline by which PG&E claims a critical reliability need for more generation 
will materialize. PG&E should not be allowed to actively and aggressively seek to defeat 
necessary projects proposed by other parties, and then use the resulting generation 
shortfalls to justify extraordinary procedures for approval of PG&E owned projects.4 
 
 
PG&E engaged in marketing efforts to suppress the San Joaquin Valley Power 
Authority’s attempt to build a combined cycle project in Parlier. 
 
     The San Joaquin Valley Power Authority attempted to build a combined cycle 

project in Parlier.    PG&E used ratepayer money to oppose the project. 5  

PG&E's marketing efforts led the San Joaquin Valley Power authority to file a 

complaint with the state Public Utilities Commission in 2007, claiming PG&E 

broke state rules.  "We probably somewhat naively felt neutral meant neutral and 

expected something far different from them," Orth said of PG&E.    In a 

settlement of the PUC complaint, PG&E agreed to reveal the costs of its 

marketing efforts to oppose the authority's program: about $2.5 million from May 

2007 to January 2009.  

 
PG&E failed to support projects as needed for reliability from the 2004 
procurement process 

                                                 
4 http://docs.cpuc.ca.gov/efile/P/86907.pdf  CCSF Protest Exhibit 202 
 
 
5http://www.fresnobee.com/local/story/1515804.html   
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     In the Eastshore proceeding the applicant’s attorney raised some significant 

issues with PG&E’s request to approve the Tesla application: 

 
13 And then the last issue that was raised  
14 by Mr. Sarvey about the power purchase agreement.  
15 That's right. We begged and pleaded to get a  
16 decision out of you before those decisions had to  
17 be made. Before millions of dollars were at stake  
18 in agreeing to a power purchase agreement with  
19 PG&E.  
20 And we find it extremely troubling that  
21 PG&E, who would never stand up in this proceeding  
22 and say that this project was needed or necessary  
23 to support the load, has now turned around and  
24 filed an application to purchase the Tesla power  
25 plant because there is such a need for energy in  
the PG&E system by 2012.  
2 We find that to be incredibly, you  
3 know, double-sided on behalf of PG&E to say those  
4 things. To make that claim in its filing with the  
5 PUC that the power is absolutely necessary, it's  
6 needed. That they are not going to make their  
7 planning reserve margins or their planning reserve  
8 margins are insufficient. Therefore they must  
9 immediately receive approval to purchase and build  
10 the Tesla power plant. When in this proceeding  
11 they would never stand up, not once, and say that  
12 this power was necessary. We find that incredibly  
13 frustrating. 6 
 
A PG&E amendment would consume Commission Resources and Taxpayer 
Money. 
 
     The cost to file an AFC for an 1169 MW power plant is $462,426 to cover the 

extensive Commission review of the project.  If an amendment is filed for the 

Tesla Project the new analysis performed by Commission Staff and funded by 

the public would presumably  be subject only to the annual compliance fee of 

$15,000.   As staff council stated on June 3 about an amendment , “ It would be a 

rather substantial undertaking I think particularly in the area of air quality where 

we are especially constrained in terms of staff resources.”7   

 

                                                 
6 http://www.energy.ca.gov/sitingcases/eastshore/documents/2008-07-21_TRANSCRIPT.PDF 97-99  
 http://www.energy.ca.gov/sitingcases/eastshore/documents/2007-11-26_TRANSCRIPT.PDF   page 73 Galati 
 
7  
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REBUTTAL TESTIMONY TO PG&E RESPONSE TO QUESTION 3 (g) 
      
     Baseline conditions and regulations for the project have changed dramatically 
since the project was certified in 2004 making the project’s environmental review 
stale. 
 
 Air Quality    
 
      The applicant’s consultant has stated that he is not aware of any changes in 

the environmental baseline.  Since 2001 the City of Tracy population has 

increased by 25%.  This has led to a large increase in mobile and area source 

emissions.  In FPL’s amendment request to the CEC which is in this compliance 

docket FPL performed a PSD analysis of the project area.8   Over 31 major 

sources and 26 minor sources were identified for the PSD increment analysis.  

The maximum modeled 24-hour average PM10 increment consumption was 140 

μg/m3, and the annual average PM10 increment consumption was 30 μg/m3.9   

That analysis did not include two projects currently undergoing CEC review the 

expansion of the Tracy Peaker Plant10  and the construction of the Mariposa 

Energy Center.11      

     Green house gas issues have emerged as an immediate concern of State 

Regulators.  In 2004 when this project was analyzed no green house gas 

regulations had been approved. 

      Nitrogen deposition on native plants has become an important biological 

concern.  This project’s NOx and ammonia emissions must now be evaluated on 

the sensitive species in the project area. 

     On April 8, 2004 EPA’s Regional Administrator signed a final rule that grants 

the State of California’s request to reclassify the San Joaquin Valley  from severe 

                                                 
8(http://www.energy.ca.gov/sitingcases/tesla/compliance/amendment/TPP_Petition_for_Post_Cert_Amendments_Nov_20
06.pdf page  10.     
9http://www.energy.ca.gov/sitingcases/tesla/compliance/amendment/TPP_Petition_for_Post_Cert_Amendments_Nov_200
6.pdf page  10. 
10 http://www.energy.ca.gov/sitingcases/tracyexpansion/index.html 
11 http://www.energy.ca.gov/sitingcases/mariposa/index.html 
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to extreme for the national 1-hour ozone standard.  EPA proposed the rule in 

February 2004 with a 30-day public comment period.12    

      In 2006, EPA revised the 24-hour PM 2.5 standard to 35 ug/u3.  Both the 

BAAQMD and the SJVUAPCD are in non compliance with the new standard.  

SJVUAPCD is in non compliance with the annual standard.  The EPA  finalized 

its regulations to implement the New Source Review (NSR) program for fine 

particulate matter on July 15, 2008.  The project would need to be analyzed 

under the new standards.  

     The applicants AQMA with the SJVUAPCD was based on the location of the 

projects ERC’s which the project owner no longer owns.  A new AQMA analysis 

must be conducted and the costs to mitigate a ton of NOx has increased from 

$5,000 a ton to $51,373 a ton.  If the projects ERC’s were in the same location as 

previously the project owner would owe $3,282,734. 13  
 
Water supply 

  

      The applicant has had five years to secure a wastewater agreement with the 

City of Tracy.  The applicant has failed to do so.  The City of Tracy is currently 

negotiating with two power projects to supply treated wastewater.14  The City  

also has committed to supply wastewater for the Gateway Project in February of 

2009.15    The City of Tracy has plans to establish a wetlands using their recycled 

water.  

     Soil and water condition 9 requires the project owner to negotiate a backup 

water supply form the City of Tracy.  The city is currently experiencing cutbacks 

of their freshwater supplies and maybe unable to provide a backup water 

supply.16  Tracy will also have to perform an analysis pursuant to SB 610.   A 

                                                 
12 http://www.epa.gov/region/air/sjvalley/#0404  
13 http://www.energy.ca.gov/sitingcases/tracyexpansion/documents/applicant/2009-04 

22_RESPONSE%20_TO_PDOC_TN-51290.PDF page 7 

 
13 http://www.ci.tracy.ca.us/uploads/fckeditor/File/city_council/agendas/2009/02/17/01d.pdf 
 
15 http://www.ci.tracy.ca.us/uploads/smartsection/105_Full_Notice.pdf 
16 http://www.ci.tracy.ca.us/uploads/fckeditor/File/city_council/agendas/2009/02/17/01b.pdf 
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large majority of the analysis that was conducted for this project revolved around 

the water supply.   The project currently does not have one and a new water 

supply and a lengthy CEQA analysis may be needed. 

 
The Environmental Analysis is Stale 
    
     Jeremy Salamy’s testimony on page 10 states that he believes that the 

environmental analysis is not stale.   Most of the analysis for this project was 

completed in April of 2003 over six years ago. Background conditions at the site 

have changed dramatically since the project was evaluated as evinced by the 

PSD increment analysis performed in November of 2006 which is in this 

compliance docket.17   

     The applicant is requesting a five year extension which if granted could lead 

to this project commencing construction 11 years after the initial analysis.  

Granting this construction extension will lead to some of the project being 

analyzed under the LORS of 2003 and the rest of the analysis being  conducted 

under LORS in existence in 2014.  This would certainly be the definition of a 

piecemeal analysis. 

 
       

Conclusion 

      

      PG&E is asking the Commission to extend a license for an 1169 MW project 

that they have no intention of building.  What they do intend to build is unclear.  

The applicant’s attorney made it clear that they don’t even know what the project 

size will be.18    PG&E estimates that the time to get approval for the 

amendment, the ATC, and the authority to construct will be about 6 to 12 months

It will also take PG&E about 6 to 12 months to get a CPCN to build the project 

once they decide exactly what it is they want to build.  Their CPUC and CEC

approval process will take 12 to 24 months.  Clearly in this case a new AFC 

.  

 

                                                 
17http://www.energy.ca.gov/sitingcases/tesla/compliance/amendment/TPP_Petition_for_Post_Cert_Amendments_Nov_20
06.pdf 
18 Business Meeting RT 6/3/09 pages 26,27 lines 23-14  
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could be filed in this time frame which would accurately reflect the project 

description and the impacts from the project.   
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Resume of Robert Sarvey 
 

 
Academic Background 
           
          BA Business Administration California State University Hayward 1975 
          MBA  California State University Hayward 1985 
  
Experience 
 
San Joaquin Valley Air Pollution Control District Citizens Advisory Board 
Industry Representative:   Analyzed proposed air quality regulations and made 
recommendations to the Governing Board for approval.   
 
GWF Peaker Plant 01-AFC-16:  Participated as an Intervenor in the project and 
helped negotiate and implement a 1.3 million dollar community benefits program.  
Successfully negotiated for the use of local emission reduction credits with GWF 
to offset local air quality impacts.  
 
 East Altamont Energy Center 01-AFC-14:  Participated as an Intervenor and 
helped develop the conditions of certification for hazardous materials 
transportation, air quality, and worker safety and fire protection.  Provided 
testimony for emergency response and air quality issues. 
 
Tesla Power Project 01- AFC-04:  Participated as an Intervenor and provided 
air quality testimony on local land use and air quality impacts.   Participated in the 
development of the air quality mitigation for the project.  
 
Modesto Irrigation District 03-SPEE-01:   Participated as Intervenor and 
helped negotiate a $300,000 air quality mitigation agreement between MID and 
the City of Ripon.   
 
Los Esteros :   03-AFC-2 Participated as an Intervenor and also participated in 
air quality permitting with the BAAQMD.   Responsible for lowering the projects 
permit limit for PM-10 emissions by 20%. 
 
SFERP 4-AFC-01:   Participated as an Intervenor and also participated in the 
FDOC evaluation.  My comments to the BAAQM D resulted in the projects PM -
10 emission rate to be reduced from 3.0 pounds per hour to 2.5 pounds per hour 
by the District.  Provided testimony on the air quality impacts of the project.   
 
Long Beach Project:   Provided the air quality analysis which was the basis for 
a settlement agreement reducing the projects NOx emissions from 3.5ppm to 
2.5ppm.  
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ATC Explosive Testing at Site 300:  Filed challenge to Authority to Construct 
for a permit to increase explosive testing at Site 300 a DOE facility above Tracy.  
The permit was to allow the DOE to increase outdoor explosions at the site from 
100 pounds per charge to 300 pounds per charge and also grant an increased 
annual limit on explosions from 1,000 pounds of explosive to 8,000 pounds of 
explosives per year.   Succeeded in getting the ATC revoked.  
 
CPUC Proceeding C. 07-03-006:  Intervened in proceeding and negotiated a 
settlement with PG&E to voluntarily revoke Resolution SU-58 which was the first 
pipeline safety waiver  of  GO 112-E  granted in the State of California. 
 
East shore Energy Center:  06-AFC-06 Intervened and provided air 
quality testimony and evidence of cancellation of Eastshore’s power 
purchase agreement with PG&E. 
  
Colusa Generating Station:  06-AFC-9 Participated as air quality consultant for 
Emerald Farms.  Filed challenge to the PSD Permit.  
 
CPUC Proceeding 08-07-018: Tesla Generating Station CPCN participated in 
proceeding which was dismissed due to motion by IEP.  Reviewed all filings, filed 
protest, signed confidentiality agreement and reviewed all confidential testimony. 
 
GWF Tracy Combined Cycle 08-AFC-07:  Participated in negotiation of the Air 
Quality Mitigation Agreement with the San Joaquin Valley Air Pollution Control 
District and GWF.   
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                                                      DECLARATION OF 
Robert Sarvey, MBA, BS 

 
 
 
I Robert Sarvey declare as follows 
 

 
1)  I prepared the rebuttal testimony of Robert Sarvey on PG&E’s Request for 

Extension of the Tesla Power Plant Certification. 
 
2) It is my professional opinion that the prepared testimony is valid and 

accurate with respect to the issues addressed therein. 
 
3) I am personally familiar with the facts and conclusions related in the 

testimony and if called as a witness could testify competently thereto. 
 

4) A copy of my professional qualifications is attached. 
     
 
I declare under penalty of perjury , under the laws of the State of California, that 
the forgoing is true and correct to the best of my knowledge and belief, and that this 
declaration was executed on July 13, 2009 in Tracy, California.  
 
 
 
 
 
 
 
                                                                      

 
                                                                        ______________________________ 
                                                                            Signed   7/13/09 
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Tesla Extension Exhibit List Sarvey 
 
 
 
Exhibit 200   Rebuttal Testimony of Robert Sarvey    
 
Exhibit 201   RESPONSE OF THE CALIFORNIA ENERGY COMMISSION TO 
THE APPLICATION OF PACIFIC GAS AND ELECTRIC COMPANY FOR 
EXPEDITED APPROVAL OF THE TESLA GENERATING STATION AND 
ISSUANCE OF A CERTIFICATE OF PUBLIC CONVENIENCE AND 
NECESSITY AND REQUEST FOR INTERIM ORDER AUTHORIZING EARLY 
PROJECT COMMITMENT TO STABILIZE COSTS   Application 08-07-018 
(Filed July 18, 2008)  http://docs.cpuc.ca.gov/efile/RESP/87068.pdf 
 
Exhibit 202   PROTEST OF THE CITY AND COUNTY OF SAN FRANCISCO OF 
PACIFIC GAS AND ELECTRIC COMPANY’S APPLICATION FOR EXPEDITED 
APPROVAL OF THE TESLA GENERATING STATION   Application No. 08-07-018 Filed 
8-18-08  http://docs.cpuc.ca.gov/efile/P/86907.pdf  
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DECLARATION OF SERVICE 
 
I, Robert Sarvey , declare that on July 13 , 2009, I served electronic copies of the attached, 
Robert Sarvey’s Rebuttal Testimony,   Resume, Declaration and Exhibit List                                   
, dated  July 13 , 2009 to all parties on the proof of service list..   The original document, filed with 
the Docket Unit, is accompanied by a copy of the most recent Proof of Service list, located on the 
web page for this project at: [www.energy.ca.gov/sitingcases/tesla]. 
 
 
   
 
 

 
      
 
 
 
 
 I declare under penalty of perjury that the foregoing is true and correct. 
 
 

              
 
 
 __________________________ 
 Robert Sarvey  
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