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Introduction 

 
On March 24, 2010, the California Energy Commission (CEC) issued a license to GWF 
Energy LLC (GWF) for the construction and operation of the GWF Tracy Combined 
Cycle Power Plant (TCC) (08-AFC-7C).  On December 01, 2010, the CEC Compliance 
Project Manager (CPM) issued an Authority to Install a Construction Trailer and 
Construction Power letter to GWF allowing the start of limited construction activities 
associated with site mobilization on the project site.  On December 17, 2010, the CPM 
issued an Authorization to Begin Site Mobilization to GWF allowing full site mobilization.  
The Authorization to Begin Construction letter from the CEC was issued on January 10, 
2011.  On January 19, 2012, A Notice of Determination was issued to GWF for project 
modifications from the CEC. 
 
This document constitutes GWF’s monthly compliance report (MCR) for the GWF Tracy 
project, as required by Condition of Certification (COC) General Compliance-6  
(COMPL-6) in the CEC Final Decision.  The information contained in this report covers 
engineering, procurement, construction, and environmental compliance activities that 
were performed during February 2012. 
 
On February 14, 2012, the CEC CPM visited the site for a project review and inspection.  
The CPM toured the site and met with GWF personnel to discuss COCs.   
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SECTION 2 - PROJECT CONSTRUCTION
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Project Status 
 
Engineering, Procurement and Construction Services (EPC) 
GWF has contracted with Wood Group Power Solutions, Inc. (WGPS) to provide the 
engineering, procurement, and construction services needed to build the TCC.  WGPS 
has secured the services of Parsons Brinckerhoff Inc. (PB Power) for engineering 
design and construction support.  The contract completion date for the TCC Project is 
currently August 1, 2012. As of the end of February 2012, the project was 81.5%1

Activity  

  
complete. The following table presents the percent complete numbers for the 
engineering, procurement, construction and commissioning activities as of February 
2012: 

% February 
Completion  

%Total 
Completion  

• Engineering 2% 99% 
• Procurement 3% 99% 
• Construction 6.1% 66.1%2

• Commissioning 
 

0 0 
• Project Total 4.6.% 81.6%  

 
• Level 2 schedule for the project is included in Exhibit 1 per COC COMPL-6.  
• A key events list is included in Exhibit 2 per COC COMPL-6. 
• Engineering is 99% complete. The engineering on the project is substantially 

complete with some miscellaneous mechanical work associated with the auxiliary 
boiler, electrical and instrument and controls to be completed over the next 
couple of months. 

• Procurement is 99% complete. Overall procurement completion remained 
unchanged in February.  All of the major balance of plant (BOP) equipment have 
been purchased.   

• Construction for the month focused on the following:  
o ACC erection continues 
o Pipe rack steel is being received and erected 
o HRSG weld out is completed to 63% for No 1 and 75% for No 2. 

                                                           
1 Percent project total completion of 81.5% is referenced from Wood Group Power Solutions Report.   

2  Construction Percentage, Wood Group Primavera S Curves indicates the overall construction is 66.1% complete with 6.1% 
progress for the month.  Utilizing the earned value and man-hours expended to date on the project, GWF projects total construction 
to be 63% complete.  



GWF TCC Project 08-AFC-07 

Monthly Compliance Report – February 2012 Page 5 
 

o STG alignment continued along with STG steam and lube oil piping 
installation 

o Set the CCW air cooled heat exchangers on their foundations. 
o Completed installation of all sections of the plant piperack. 
o Overall project cable tray installation is at 75% complete. 
o Completed the natural gas tie-in for the duct burners. 

 

Project Construction Compliance 
GWF has contracted with Bureau Veritas North America, Inc. (BV) as the Chief Building 
Official (CBO) to provide project construction compliance with building code 
requirements.  February activities of the CBO are summarized in the Master CBO 
Submittal Log shown in Exhibit 3.  CBO transmittals and approvals for February are 
summarized in Exhibit 4.  Per Condition GEN-3, GWF must provide proof of payment for 
services rendered by the CBO on a monthly basis; Exhibit 5 provides proof of payment 
for February 2012. 
 

Owner Supplied Equipment 
GWF has contracted Alstom Power, Inc. (Alstom) to supply the HRSG and the STG 
units.  A summary of both the HRSG and STG are discussed below.   
 
Separate HRSG and STG weekly conference calls continue to be held between GWF, 
Alstom, Wood Group and PB to resolve interface issues, track progress and resolve 
action items. 
 
Heat Recovery Steam Generator (HRSG) 
 
All major equipment and materials are fabricated and delivered to the site with the 
exception of the CO and SCR Catalyst which will be delivered on an as needed basis 
for installation into the units after the steam blows.   
 
Engineering has completed and delivered all contract documents and drawings.   
Engineering continues to respond to field inquires and RFIs as required.    
 
Engineering documents released in February included: 

• Revised Continuous Blowdown Line and Blowdown Tank P&ID  
• Revised Input Data for Functional and Logic Diagrams 
• End of Steel Manufacturing Reports for CBO submittal 
• Revised Gas Baffle drawings 
• Revised Instrument List 
• Revised Jib Crane Support Steel drawings 
• Revised LP & HP Feedwater Lines for flow meter changes 
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Manufacturing and Fabrication activities status: 

• Peerless has stored the completed SCR Catalyst Modules at Cormetech awaiting 
delivery to the Site in April 2012 for installation after the steam blows.   

• Emerachem has delivered the CO Catalyst Frame to the Site.  The CO Catalyst 
is manufactured and in storage.  The anticipated Site delivery date is late March 
2012 for installation after the steam blows. 
 

 Quality Assurance/Quality Control Activities: 
• All Inspection and Test Plan (I&TP) planned inspections have been successfully 

completed. 
 

 
Steam Turbine Generator (STG) 

 
All STG equipment is fabricated and delivered to the Site except for the STG Sound 
Enclosure and its associated electrical equipment.   The sound enclosure panels and 
electrical equipment are manufactured and will be delivered to the Site in mid March.  
The revised seismic design was submitted to the CBO on February 29 and approved on 
March 1.  Alstom is having the steel supplied and fabricated by Global Fabricators in 
Bakersfield California.  The structural steel will be delivered in 3 partial shipments during 
March.  The first Site delivery will be the south wall by March 13 as it is required to 
support the IsoPhase Bus Duct.   The remainder of the steel will be delivered by March 
26. 
 
The Alstom STG Mechanical TFA is on Site and continues to support the installation 
and alignment of the Steam Turbine, Generator and associated equipment.   
 
Erection documents and calculations have been submitted for all components except 
the STG enclosure which is anticipated to be submitted for all components.  The 
preliminary STG O&M documents were submitted this month. 
 
Quality Assurance / Control Activities: 

• No significant activities occurred during this period. 
 
Transportation & Shipping: 

• The STG enclosure roof panels, wall panels and doors are in transport from 
Bremerhaven Germany and scheduled to arrive on site by  mid-March. 

• The enclosure electric materials (HVAC, fans, lights, etc) will be on site by mid- 
March. 
 

A pre-commissioning meeting is scheduled at the Site on March 22 to finalize the 
commissioning requirements and schedule.  And operator training is scheduled for the 
week of March 19. 
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Air Cooled Condenser (ACC) 
 
The primary focus this month was on erection and welding of Street 1 tube bundles, 
TED sections and riser duct. TED and riser duct fabrication was essentially completed 
with the final sections scheduled to be set on March 3. 
 
In February SPX delivered the following material to the Site: 

• High Pressure Steam Bypass Bells  
• Main TED Saddle Guide Point  
• Wind Screens  
• Condensate Collection Manifolds End Plates 
• Pump Rubber Expansion Joints 
• Drain Pump Expansion Joints 
• Main TED Guide Point 

 
The status of remaining ACC components is as follows: 

• High Pressure Steam Bypass Bells were delivered to the PMI shop in 
Sacramento  

• Air Ejector Platform structural steel to be delivered in March  
• Condensate Tank Platform to be delivered in March  

Rupture Disc Flanges to be delivered in March  

All other ACC materials have been manufactured and delivered to the Site.  SPX has 
completed engineering design of the ACC.  There were no new engineering documents 
revised or issued to GWF this month. 
 
PG&E Interconnection 

PG&E has completed all project engineering and design drawings that interface with 
their (Schulte) switchyard and the reconductored segments of the Vierra-Tracy-Kasson 
line.  PG&E has completed all the work in the Schulte Switchyard with the exception of 
the new transmission poles erection, transmission line installation and tie-in. 
 
PG&E performed the following construction this month: 

• Completed the tower raise on the Vierra-Tracy-Kasson Transmission Line 
• Removed the existing Tesla Schulte #2 Line from the existing TSP and 

replaced the span into the Schulte substation 
• Installed new 80’ dead end terminal TSP and new double bay tubular h-frame 

structure 
• Reconductored the segment between the TSP in the GWF site and the 157 

disconnect in the Schulte Switchyard 
 
Following is the current schedule for the remaining PG&E activities required to support 
the Tracy conversion: 
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• Installation of transmission poles in the transmission corridor adjacent to the 
Site is scheduled to be completed on March 2, 2012. 

• Loop the Tesla-Manteca Transmission Lines to the Schulte Switchyard is 
scheduled  to be complete by March 8, 2012. 

• The transmission line tie-in to the Schulte Switchyard is expected to be 
completed on March 8, 2012 as required for Wood Group to energize the 
Switchyard (back feed). 

• The new work including relays and breakers is anticipated to be tested by 
March 19, 2012. 

PG&E is currently on track to have all of their work completed (with the exception of 
start-up testing and resetting the terminals in the various substations throughout the 
Grid) by March 2012. 
 

Project Management 
Weekly coordination calls and monthly meetings were held during the reporting period 
between GWF, WGPS, PB Power, Alstom, SPX, Shaw Power, Mustang Automation, 
PG&E, and BV.   
 
GWF has contracted a project scheduler from Shaw Engineering as part of our Owner’s 
Engineer review, with the sole purpose of verifying the assumptions and critical path 
analysis utilized by Wood Group in their schedule.  GWF’s scheduler has worked 
closely with Wood Group’s scheduler to verify logic ties and assumptions.  This work is 
on-going and will continue during February. 
 
To date Wood Group has made the following major subcontractor selections: 

• Site Civil Work – Overaa 
• Construction Temporary Electrical Power – Contra Costa Electric 
• Special Inspectors – Signet 
• ACC Cast Piles – Overaa 
• Foundations and BOP underground piping and duct banks – Overaa 
• Switchyard Erection – Contra Costa Electric 
• Air Cooled Condenser Erection – Performance Mechanical Inc. (PMI) 
• Heat Recovery Steam Generator (HRSG) Erection – PMI 
• 480 Volt Bus Installation – Calvert 
• Commissioning – Bluewater Energy 
• Railroad Unloading Site Preparation – H&H Engineering Construction Inc. 
• Generator Heavy Haul – Biggie Rigging & Crane 
• BOP Mechanical Construction – PMI 
• Above Ground Electrical Construction – PMI/CCE 
• Steam Turbine Generator Centerline – PMI 
• Transport of Buildings – GT Worldwide Logistics, Inc. 
• Switchgear Modifications – Contra Costa Electric 
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ACTIVITY REPORT FOR FEBRUARY 2012 
This section of the monthly compliance report provides detailed information on the 
engineering, procurement, and construction activities that were accomplished during the 
reporting period. 

1. Engineering:   

During February, the following civil, structural, electrical and mechanical 
engineering activities were completed: 
 
• General: 

o Supported field activities associated with construction  
 

• Instrumentation and Control Systems: 
o Issued Control Narratives 
 

• Civil / Structural 
o Work in progress 

 STG Platforms and Ladders 
 Grading and Drainage drawings 

 
• Mechanical / Piping 

o Issued the SCR repair drawings for SCR repair  
o Remove holds from isometrics  
 

• Electrical 
o Cable & Conduit Schedule released Rev 0  
o Remove holds on Electrical Drawings  

 
• Engineering packages submitted to the CBO this month: 

Civil / Structural Packages: 
• Revised Supplemental Steel and Foundations for Cold Pipe Supports  
• Revised HRSG Miscellaneous Foundations 
• Revised STG Laydown Slab 
• Fogging Skid Foundation 
• Boiler Feed Water Pipe Supports and Foundations 
• ACC Bus Duct Supports and Foundations 
• CT Purge Air Duct Support Calculations and Details 
• STG Sound Enclosure and Platforms Calculations and Details 
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Mechanical Packages: 
• Combustion Turbine Generator Inlet Air Fogging System P&ID 
• Revised Chemical Feed and Sample Lines 
• Revised SCR Demolition and Duct Repairs 
• Raw Water Tie-in to Existing Tank Overflow Pipe Isometric Drawing 

 
Electrical Packages: 

• 115 KV Breaker Control and Breaker Failure Relay DC Elementary 
Diagrams 

• 115 KV Switchyard Protective Relay Panel Internal Wiring Diagram 
• 115 KV Switchyard Protective Relay Panel External Wiring Diagram 
• 115 KV Breaker DC Schematic and Three Line Diagrams 
• STG GSU Transformer Protective Relay Panel Internal Wiring Diagram 
• STG GSU Transformer Protective Relay Panel External Wiring 

Diagram 
• STG GSU Transformer Protective Relay DC Elementary 
• STG GSU Transformer Three Line Diagrams 
• STG Unit Protection Relay DC Elementary Diagram 
• STG Generator Breaker Control Panel External Wiring Diagram 
• Terminal Board Cabinet External Wiring Diagrams 
• CALISO Meters, CCVT and CCVT J-Box External Wiring Diagram 
• Alstom Turbine and Generator Controls Panels Wiring Diagrams 
• Electrical Classification Areas 
• 115 KV Switchyard STG Protective Relay Panel Internal Wiring 

Diagram 
• Revised 115KV Breaker Trip Coil Wiring 
• Revised IsoPhase Bus Duct Space Heater Wiring 
• Revised Relay Coordination Study 
• Electrical Demolition Drawings 

 
• Engineering packages approved by the CBO this month: 

Civil Packages: 
• Revised Supplemental Steel and Foundations for Cold Pipe Supports  
• Revised HRSG Miscellaneous Foundations 
• Revised STG Laydown Slab 
• Fogging Skid Foundation 
• Boiler Feed Water Pipe Supports and Foundations 
• ACC Bus Duct Supports and Foundations 
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Mechanical Packages: 
• Revised Auxiliary Steam Pipe Support Drawings 
• Revised Boiler Feedwater Pipe Supports 
• Revised Raw Water and Fire Water Isometric 
• Revised Equipment Location Drawing - Fogging Skid 
• Revised High Pressure Steam Piping Isometric and Pipe Supports 
• Revised Boiler Feedwater Piping Isometrics and Pipe Supports 
• Revised Condensate Piping Isometrics 
• Revised Demineralized Water Piping Isometrics 
• Revised Low Pressure Steam Piping and Pipe Supports 
• Revised Piping Area Plans 
• Combustion Turbine Generator Inlet Air Fogging System P&ID 
• Revised Chemical Feed and Sample Lines 
• Revised SCR Demolition and Duct Repairs 

 
Electrical Packages: 

• Unit 1 and 2 Combustion Turbine Generator Lock-Out Relays 
• Revised HRSG Conduit and Cable Tray 
• Revised Breaker Control Elementary Diagrams 
• Lighting Layout Plans for Piperack, WSAC, STG, GSU, Tank and 

ACHE 
• Revised Panel Layout and Connection Diagram for Auxiliary Boiler 
• 115 KV Switchyard Calculations 
• 115 KV Breaker Control and Breaker Failure Relay DC Elementary 

Diagrams 
• 115 KV Switchyard Protective Relay Panel Internal Wiring Diagram 
• 115 KV Switchyard Protective Relay Panel External Wiring Diagram 
• 115 KV Breaker DC Schematic and Three Line Diagrams 
• STG GSU Transformer Protective Relay Panel Internal Wiring Diagram 
• STG GSU Transformer Protective Relay Panel External Wiring 

Diagram 
• STG GSU Transformer Protective Relay DC Elementary 
• STG GSU Transformer Three Line Diagrams 
• STG Unit Protection Relay DC Elementary Diagram 
• STG Generator Breaker Control Panel External Wiring Diagram 
• Terminal Board Cabinet External Wiring Diagrams 
• CALISO Meters, CCVT and CCVT J-Box External Wiring Diagram 
• Alstom Turbine and Generator Controls Panels Wiring Diagrams 
• Electrical Classification Areas 
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2. Procurement:   

With respect to procurement Wood Group has issued contracts for all the major 
Balance of Plant equipment.  The Wood Group team conducted the following 
procurement related activities during February 2012: 

• General: 
o RFQs prepared: 

 STG access platforms and ladders  
 Heat Trace 
 Painting and Insulation 

 
• Purchase Orders Placed: 

o Y-Strainers 
o Filters 
o Expansion Joints 
o Stainless Steel Mesh Scrubbers – SBV Silencer Replace and Refill 
o Volta-MEE Building Repair 
o PMI-MEEE Building Repair 
o S & D Surplus – Stack Demolition 
o On-site Health & Safety – Safety person 

 
• Equipment Received: 

o WSAC 
o Control Valves 
o Motor Operated Valves 
o Engineered Pipe Supports 
o Pipe Racks 
o Additional BOP Instrumentation 

 
3. Construction:  

The following section lists the construction activities conducted during February 
2012.  Representative photographs of the construction activities performed 
during the reporting period are included in Exhibit 6.  The Biological Monitor and 
Air Quality Monitor participated in weekly look-ahead meetings to discuss 
planned activities and were onsite as required during the reporting period.  Major 
construction activities performed during the reporting period included. 

• Civil:    
o Poured the WSAC foundation 
o Poured Dead end, switch, transmission pole and switchyard foundations 
o Poured the STG Exciter foundation 



GWF TCC Project 08-AFC-07 

Monthly Compliance Report – February 2012 Page 13 
 

o Poured the WSAC Chemical Feed foundation  
o Poured the Steam Cycle (HRSG) Chemical Feed foundation 
o Poured the Condensate Pump foundations 
o Poured the Condensate Iron Filter foundation 
o Poured the CCW Air Cooled Heat Exchanger foundation 
o Poured the CCW Pump foundation 
o Poured the Miscellaneous Pipe Supports and Electrical Supports 

foundations 
o Excavated, Formed and Placed Rebar for Auxiliary Boiler foundations 
o Excavated and Formed the Canal Water Pump foundation 
o Backfilled the STG Area 
o Excavated the Permanent Parking Lot 
o Began Coating STG Lube Oil Trench Concrete 

 
• Mechanical:     

BOP: 
o Completed Pipe Rack Steel erection and bolt-up 
o Began erection of Switchyard Structural Steel 
o Continued Condensate, Natural Gas, High Pressure & Low Pressure 

Steam and CCW pipe in rack 
o Completed Natural Gas Pipe Tap and Tie-in 
o Completed Fire Water Tie-in and Hydro 
o Set the WSAC 
o Set the Closed Cooling Water Air Cooled Heat Exchanger 
o Set CCW Pumps 
o Set two Condensate Pumps 
o Set Waste Water Sump Pumps 
o Set the Demineralized Water Pumps 
o Began Demolition of the Existing Fire Water Pumps 
 
ACC: 
o Set the Street 1 tube bundles and Street 1 Steam Distribution Manifold 

(SDM) 
o Completed Welding Street 2 Tube Bundles to SDM and CCM 
o Began Welding Street 1 Tube Bundles to SDM and CCM 
o Continued welding TED in the yard 
o Continued fabrication of Streets 3 Riser Duct 
o Continued setting Riser Duct Sections  
o Completed fabrication and set Streets 1 and 2 Riser Duct 
o Completed fabrication and set Street 3 Tee 
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o Erected Wall Siding on west side of Street 2 
o Erected Wind Wall Support Steel at Street 1 
o Continued Condensate Collection Piping to Deaerator and Supports 
o Continued Steam Jet Air Ejector Pipe and Supports 
o Completed Cleaning Wash Water Pipe, Hydro and Supports 
o Drain Pot Condensate Pipe to Deaerator and Supports 
o Set the Drain Pot Pit Pumps 
 
HRSG: 
o Continued welding the Casing Panels  
o Continued installation and welding of the interior Baffles and Liner Plates 
o Completed erecting Unit 1 and 2 upper level Platforms and Ladders 
o Continued HRSG pipe fabrication, installation and welding 
o Continued Inlet Duct welding on both units 
o Continued restoring the interior Liner at the existing SCR Duct 
o Set the CEMS Building on both units 
o Set the Feedwater Heater Recirculating Pumps on both units 
o Set Purge Air Fan at Unit 2 
o Erected Cable Tray Support Steel 
o Set Unit 1 Boiler Feedwater Pump Skids 
 
STG: 
o Continued Steam Turbine and Generator Rough  Alignment 
o Set the Exciter 
o Set the Lube Oil Tank 
o Began installing Steam Pipe and Supports 
o Set Main Steam Stop Valves 
 

• Piping:     
o Continuing installation of P-91 Pipe  
o Continuing installation of Bop Pipe 
o Completed underground fire water and tie into existing 
o Completed water wash Hydro (ACC) 
o Continue coating STG for Lube Oil Pipe 
 

•  Electrical:     
o Continuing with Demo work (HRSGs,) 
o Continued installing HRSG Instrument Junction Boxes and Conduit 
o Continued installing HRSG Electrical Cable Tray and Conduit 
o Continued installing Raceways and Supports at the BOP PDC Building  
o Continued installing Cable Tray in the Pipe Rack 
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o Continued Electrical Cable Tray and Lighting Conduit installation in the 
ACC 

o Installed Conduit at the Air Compressors, CCW, Raw & Fire Water Pumps 
o Installed Conduit at the CCW Air Cooled Heat Exchanger 
o Completed Duct Bank at the GSU / STG Area 
o Continued pulling HV Cables from Auxiliary Transformers to Main PDC 
o Pulling Medium Voltage Cable from Main PDC to ACC Transformers 
o Pulling Medium Voltage Cable from Main PDC to Fire Water Pumps 
o Demolished existing Transmission Conductors between the two 

Switchyards 
o Began Reconductoring the Transmission Line between the two 

Switchyards 
o Completed repairs to the PDC Panel 
o Continued Electrical Demolition Work 
o Started Re-Conductoring the 115KV Transmission Line 
o Completed Duct Banks in the Switchyard 
 

•  Switchyard:     
o Installed Underground Duct Bank 
o Poured Concrete on Duct Bank 
o Back Filled Duct Bank 
o Re-Conductor 115KV Line Started 
o Received Switchyard Steel 

 
• Receiving:   

o SPX ACC deliveries continued to arrive. 
o Alstom HRSG continued to arrive. 
o WSAC/Heat Exchanger  
o Pipe racks continued to arrive. 
o STG Switchyard steel and cable 
o Last order of prefabricated pipe spools 
o Electric Panels arrived 

 
• Waste Disposal:     

o No Waste Disposal 
o Continue to recycle concrete and metal  

 
• Quality Control:    

o GWF Tracy project specific QA/QC Plan continues to be implemented on 
all construction activities. Site Quality Control Manager (QCM) is ensuring 
that all subcontractor activities are being monitored for quality. 
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4.  Site Commissioning 

Commissioning activities and on-site staff increased in February as the project 
gears up Start-up.  Preparation of commissioning procedures and plans were in 
development throughout the month.  The following commissioning activities 
occurred in February: 

• Continued to refine the Commissioning Schedule.  
• Mobilized six Commissioning Staff members. The PCS Commissioning 

engineer will mobilize upon completion of the FAT. 
• The Steam Blow, HRSG Cleaning and Lube Oil Flush procedures and the 

Electrical Switching plans are being developed  
• The Operating training schedule was completed with training scheduled to 

start on March 12. 
• Weekly Commissioning Meetings with continue to be held on-site. 
• Developing switching plans for initial energization of electrical equipment. 
• Coordinating performance testing with McHale and Associates. 
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SCHEDULED ACTIVITIES FOR MARCH 2012 – APRIL 2012 

1. Engineering: 

• Instrumentation and Control Systems: 
o Issue revised I/O list 
o PCS supplier working continues working on programming and interface 

screen graphics.  
o Reading for FAT test scheduled to begin on March 5th 

 
• Civil / Structural: 

o Submit the following to the CBO for approval: 
 STG Platforms and Ladders 
 Grading and Drainage drawings 

 

• Mechanical/Piping: 
o Issue revised raw water tank P&IDs 

 
• Electrical: 

o Remove E&I holds  
o Issue the Arc Flash Analysis to the CBO for Approval  
o Reissue lighting drawings  

 
2. Procurement: 

o Work will continue on Site Materials, no RFQs are scheduled. 
o Purchase Orders scheduled to be issued: 

 Painting & Insulation 
 Heat Trace  
 Glycol for the closed cooling water system 
 Lubrication oil for the Boiler Feed Pumps 
 Frac tanks to capture process and wastewater from commissioning 

processing 
 

3. Construction  
• Civil:  

o Continue Permanent Parking Lot  
o Pour Aux Boiler Pad  
o Pour Deaerator Pad 
o  Misc. Foundations  
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• Mechanical: 
o Complete ACC erection 
o Continue HRSG and ST/STG erection 
o Complete ACC Mechanical 
o Complete ST/STG Rough alignment 
o Complete HRSG baffles, liners, casings and piping 
o Continue SCR Demo  
o Begin HRSG Hydros 
o Set Hogger Steel and Skids 
 

• Piping: 
o Continue erection of pipe racks 
o Continue BOP piping  
o Continue setting equipment  
o Hydro testing 
 

• Electrical:     
o Continue demo work (manholes) 
o Continue ACC cable tray and conduit installation 
o Continue BOP area cable tray installation 
o Continue with HRSG 2 electrical installation  
o Continuing lighting 
o Pulling MV Cable 
o Continuing installing instruments 
 

• Switchyard:     
o Complete re-conductor of 115KV line 
o Install New 115KV Line to New Switchyard 
o Complete Bus Modifications to Existing Switchyard 
o Install New Relay Panels 
o Install all Equipment and Materials in New Switchyard 
o Pull All Wire and Cable and Terminate New Switchyard 
o Install Grounding in New Switchyard 
o Install New Station Fence in New Switchyard 
o Install Surface Material in New Switchyard 
 

• Receiving:     
o Complete SPX shipments 
o Complete HRSG shipments 
o Complete BOP material shipments 
o STG access platforms and ladders 
o Receive PCS HMI and software 
o Valves and expansion joints 
o STG enclosure and related ship loose materials 
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PROJECT COMPLIANCE FOR FEBRUARY 2012 
 
In accordance with the California Energy Commission's Final Commission Approval  
(08-AFC-07) issued on March 24, 2010, GWF must comply with Conditions of 
Certification (COC) that cover all aspects of the power plant conversion project.  Based 
on the approved COC submittals for Site Mobilization, the CEC CPM issued 
authorization for Start of Construction on January 10, 2011. 
 

1. Compliance Activities 

This section of the monthly compliance report focuses on GWF activities related 
to ensuring that compliance with all the Conditions of Certification, as currently 
outlined in the original Final Decision issued for the TCC Project, is achieved in a 
timely and satisfactory manner.  The following information is provided per the 
requirements set forth in COC COMPL-6. 

 
2. Conditions of Certification Compliance Matrix 

The COC compliance matrix is a tracking tool used by the CPM to assure 
compliance with all conditions assigned to the project.  GWF developed the 
compliance matrix in September 2010 and the CPM approved the matrix in 
October 2010.  GWF is responsible for maintaining and updating the COC 
compliance matrix on a monthly basis as conditions are demonstrated in 
compliance.   

 
The COC matrix was updated during the reporting period to reflect the dates that 
compliance submittals were provided to the CEC and the dates they were 
approved by the CBO, CEC CPM, or delegate agency.  A copy of the updated 
matrix for COC COMPL-5 is included in Exhibit 7. 
 

3. Completed Compliance Activities 

During the February 2012 reporting period, submitted compliance activities still 
awaiting approval from the CEC CPM were: 
 
• AQ-25: Submitted the SCR and oxidation catalyst design details  
• AQ-26: Submitted the minimum catalyst face temperature  
• BIO-3:  Submitted two Biweekly Biological Monitoring Reports on February  

10th  and 22nd  
• STRUC-1: Submitted Structural Transmittal Letters for:   
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o STRUC-1-3.00X1-Boiler Feedwater Pump Package-PC1 (2/13/2012) 
o STRUC-1-46.00X1 – HRSG Miscellaneous Concrete Package – PC2 

(2/17/2012) 
o STRUC-1-50.00-Cold Pipe Supports & Foundation Package – PC2 

(2/17/2012) 
o STRUC-1-51.00 Pipe Support Package-PC1 (2/17/2012) 
o STRUC-1-47.00X1-Supplemental Steel Cold Pipe Package-PC2 

(2/17/2012) 
o STRUC-1-39.00X2-Waste Water Filter Blowdown Heat Exchanger Purger 

Air Fan Package-PC1 (2/28/2012) 
o STRUC-1-43.00X1-STG Bus Support Plan & Details Package-PC2 

(2/28/2012) 
o  STRUC-1-50.00X1-Cold Pipe Support Foundation Package-PC1 

(2/28/2012) 
o STRUC-1-52.00-STG Enclosure Package-PC2  (2/28/2012) 

• SOIL & WATER -1:  GWF submitted SWPPP Amendments to the Storm 
Water Regional Water Quality Board, uploaded into the SMARTs database.   
GWF submitted copies of the Amendments to the CEC on February 2nd.  

• TLSN -5:  Submitted metal object grounding with right-of-way documentation  
on February 9th.  

• WASTE-7: Submitted spill release incidents on February 17th.  
 

4. Approved Compliance Activities 

The following compliance activities that were approved during this reporting 
period:  

• BIO-3:  CEC staff has approved the Biweekly Biological Monitoring Reports 
on January 26, 2012, and December 29, 2011 

• MECH-2: CEC staff approved the Pressure Vessels CBO Transmittal Letters 
for: 
o MECH-2-1.02-Blowdowntank-ASME Pressure Vessel Certificates – PC1  

(1/11/2012) 
• STRUC-1:  CEC staff approved the Structural Transmittal Letters for: 

o STRUC-1-42.00X1-PDC Cable Tray Supports Package - PC1 
(12/16/2011) 

o STRUC-1-40.00X2-Switchyard Foundation Package - PC1 (12/16/2011) 
o STRUC-1-45.00-Light Pole Foundation - PC1 (12/16/2011) 
o STRUC-1-20.00-CCW Air Cooled Heat Exchanger Package – PC1 

(1/10/2012) 
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o STRUC-1-47.00-Supplemental Steel Cold Pipe Package – PC1. 
(1/10/2012) 

o STRUC-1-5.00X1-HRSG Foundation Package – PC1(1/18/2012) 
o STRUC-1-40.00X3-Switchyard Foundation Package – PC1(1/13/2012) 
o STRUC-1-48.00-CPSS Supports & Foundation Package – PC1. 

(1/13/2012) 
• WASTE-7: CEC staff approved the spill release incidents dated 11/30/2011.  

 

5. COC Required Documents Submitted With This Report.   

The Final Decision sets forth specific conditions, many of which include reporting 
requirements that must be addressed in the project’s MCR.  The following 
paragraphs describe the compliance activities that were completed during the 
reporting period: 
 
• AQ-SC1 (AQCMM): As required by the Condition of Certification, the Air 

Quality Construction Mitigation Manager is responsible for directing and 
documenting compliance with the construction-related air quality conditions of 
certification at the project site and linear facilities.  Additional monitors will be 
assigned as needed to cover times when there are multiple tasks occurring 
simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable.   A copy of the AQCMM’s monthly report is 
included in Exhibit 8, and the daily monitoring log is available onsite for the 
CPM’s inspection. 

• AQ-SC2 (AQCMP): Construction mitigation measures as set forth in this 
condition and in the project’s approved Air Quality Construction Mitigation Plan 
were in compliance during the reporting period.  Specific information on the 
implementation of the plan’s measures is included in the AQCMM’s Monthly 
Report included in Exhibit 8. 

• AQ-SC3 (Construction Fugitive Dust Control): Minimal fugitive dust was 
generated by construction activities due to the effectiveness of the best 
management practices (BMPs) dust control measures and cool weather 
conditions.  Water trucks were used as necessary to effectively mitigate 
fugitive dust during the construction activities.  More information on dust 
control effectiveness is described in the AQCMM’s Monthly Report included in 
Exhibit 8.   

• AQ-SC4: (Construction Fugitive Dust Requirements):  The AQCMM or an 
AQCMM delegate shall monitor all construction activities for visible dust 
plumes.  More information on dust control effectiveness is described in the 
AQCMM’s Monthly Report included in Exhibit 8. 
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• AQ-SC5: (Diesel-Fueled Engines Control): The AQCMM conducted an audit of 
all equipment on site to ensure California Air Resources Board compliance 
tags were properly affixed.  Any deficiencies found were corrected and noted.  
Copies of the diesel engine certifications and a list of heavy equipment present 
on site during the month are provided in Exhibit 8. 

• AQ-92:  Disturbances of soil-related activities for excavation and other earth 
moving activities complied with the requirements for fugitive dust control during 
this reporting period.  A summary of significant construction activities for 
fugitive dust control is included in the AQCMM’s Monthly Report included in 
Exhibit 8. 

• AQ-93:  The Dust Control Plan was implemented at the TCC site.  A summary 
of significant construction activities and monitoring records for this reporting 
period for fugitive dust control is included in the AQCMM’s Monthly Report in 
Exhibit 8. 

• BIO-5 (WEAP): During February, the total number of personnel who have 
received the Construction Worker Environmental Awareness Training was 
170.  Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Exhibit 9. 

• BIO-6: The Designated Biologist’s monthly report is included in Exhibit 10. 
• BIO-9:  The San Joaquin Kit Fox has not been observed at or near the site 

during this reporting period.  Implementations of BRMIMP measures were 
included in the Designated Biologist’s monthly report in Exhibit 10. 

• BIO-10:  Burrowing Owls have not been observed at or near the site during 
this reporting period.  Implementations of BRMIMP measures were included in 
the Designated Biologist’s monthly report in Exhibit 10. 

• CIVIL-1: No civil drawings were submitted during this reporting period.     
• CIVIL-3: There are no non-conformance reports (NCR) in this reporting period. 

An NCR is produced when the CBO discovers that the site grading work is not 
being performed in accordance with the approved grading plans. 

• COMPL-5: In accordance with this condition, a copy of the compliance matrix 
monthly is included in Exhibit 7.  

• COMPL-10:  For this reporting period, a citation and notification of penalty 
were issued to the project site from Cal/OSHA.  This citation and notice of 
violation is summarized in Section 10 and Table 2 (page 26 and 27).  Copies 
of the citation and notice of violation is included in Exhibit 15.  No complaints 
were recorded during this reporting period.  

• CUL-5 (WEAP): During February, the total number of personnel who have 
received the Construction Worker Environmental Awareness Training was 
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170.  Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Exhibit 9. 

• CUL-6:  The cultural resource specialist’s monthly report for the reporting 
period is included in Exhibit 11. 

• ELEC-1:  Copies of relevant CBO transmittal letters and approval letters for 
the reporting period are provided in Exhibit 4.  The major electrical equipment 
received in the month of February included the dead end structure in the GWF 
Switchyard and the dead end structure for the 115 KV breakers. There was no 
testing of major electrical equipment. 

• GEN-1: A copy of a CBO letter is provided in Exhibit 4; see GEN-7 for details.   
• GEN-2: In accordance with this condition, a copy of the updated list of planned 

submittal packages to the CBO is included in Exhibit 3. 
• GEN-3: GWF proof of payment to the CBO during February 2012 is included in 

Exhibit 5. 
• GEN-6:  No Special Inspector resumes were submitted during this reporting 

period. 
• GEN-7: A CBO transmittal and CBO approval document for GEN-7-1.00X6-

Equipment Location Plan-PC1 was incorrectly named.  A letter from the CBO 
stating that these documents were incorrectly named is behind the GEN-7 
CBO Approval document in Exhibit 4.  To date, no corrective actions were 
submitted during this reporting period. 

• MECH-1:  Copies of relevant CBO transmittal and approval letters are 
provided in Exhibit 4. 

•  PAL-4 (WEAP): During February, the total number of personnel who have 
received the Construction Worker Environmental Awareness Training was 
170.  Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Exhibit 9. 

• PAL-5: The paleontological resource specialist’s monthly report for the 
reporting period is included in Exhibit 12. 

• STRUCT-1:  Copies of relevant CBO approval letters for the reporting period 
are provided in Exhibit 4. 

• S&W-2 (DESCP): This condition requires the project owner to submit a 
monthly report on the effectiveness of the drainage, erosion, and sediment 
control plan (DESCP) measures and the results of any monitoring and 
maintenance activities.  A report on the DESCP measures is included in 
Exhibit 13. 

• TRANS-5: No road transportation permits were issued during this reporting 
period.  

• TSE-1:  In accordance with this condition, a copy of the updated schedule list 
for the Transmission Facility Design is included in Exhibit 3.  



GWF TCC Project 08-AFC-07 

Monthly Compliance Report – February 2012 Page 25 
 

• TSE-4:  A copy of the CBO Approval letter is provided in Exhibit 4. The major 
electrical equipment received in the month of February included the dead end 
structure in the GWF Switchyard and the dead end structure for the 115 KV 
breakers.  There were 18 electrical drawings submitted to the CBO with 8 
approved included 4 submitted to the CBO in February. There was no testing 
of major electrical equipment.   

• VISUAL-3:  No lighting complaints were recorded during this reporting period. 
• WORKER SAFETY-3: A copy of the Construction Safety Supervisor (CSS) 

safety monitor’s report for this reporting period is included in Exhibit 14. 
 

6. Conditions of Certification Submittal Deadlines Not Met.  

• None. 
 

7. Approved Cumulative Changes to Conditions of Certification 

• COC COMPL-6: GWF requested a change in submittal date for the monthly 
compliance report (MCR).  The MCR submittal date is now the 25th day of 
each month, as agreed to by the CPM per phone conversation with Chris 
Davis on 20 December 2010 and a confirmation email on 29 December 2010. 
 

• COC AQ-28: GWF identified an error in the verification requirement and 
requested an amendment to the COC from the San Joaquin Valley Air 
Pollution Control District (SJVAPCD) and the CPM. The verification for COC 
AQ-28 states that the project owner shall provide a Continuous Emission 
Monitoring System (CEM) design plan for approval by the APCO and CPM at 
least 30 days prior to commencement of construction.  GWF requested that 
this COC be satisfied 30 days prior to start of commissioning and not start of 
construction.   
The SJVAPCD provided GWF with an email stating “Owner/operator shall 
submit continuous emission monitor design, installation, and operational 
details to the District at least 30 days prior to commencement of construction 
of the updated CEMs system.  Therefore, please ensure the requested 
information listed in condition #28 is submitted at least 30 days prior to 
commencement of construction of the updated CEMs system.”  Chris Davis 
received the above email on December 29, 2010 and approved COC AQ-28 
with a confirmation email on January 27, 2011.  

• COC CUL-6:  The CPM approved zero cultural monitoring on January 11, 
2011 and approved no daily reporting on February 10, 2011 by CEC staff.   
 

• COC HAZ-7:  The CPM approved submitting the Operational Site Security 
Plan instead of the Commissioning and Operational Site Security Plan on 
January 17, 2012 during his site visit.  
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8. Filings or Permits Issued by Other Governmental Agencies.  

• One project permit (no. 70643) and a citation were issued during this 
reporting period by the State of California, Department of Industrial Relations, 
Division of Occupational Safety and Health.  The permit and citation are 
summarized in Section 10 below and in the construction safety monitor’s 
report in Exhibit 14.  Copies of both documents are included in Exhibit 15. 
 

• On February 8, 2012, GWF submitted the Selective Catalytic Reduction and 
Oxidation Catalyst Design Details - Rule 2201, Condition #25, to the San 
Joaquin Valley Air Pollution Control District and to the CEC (COC AQ-25) for 
their records.  

 
• On February 3, 2012, GWF submitted the Minimum Catalyst Face 

Temperature - Rule 2201, Condition #26, to the San Joaquin Valley Air 
Pollution Control District and to the CEC (COC AQ-26) for their records. 
 

9. Listing of Additions to Onsite Compliance Files During Reporting Period.  

• Copies of the documents included in the exhibits to this monthly compliance 
report have been added to the onsite compliance files. 

10.  Listing of Complaints, Notification of Penalty, Official Warnings, and 
Citations During Reporting Period (COC Compliance-10).      

For this reporting period, a citation and notification of penalty were issued to 
the project site.  This citation and notification of penalty are summarized on 
the following page and Table 2.  Copies of both documents are included in  
Exhibit 15.   
 
Zero complaints or warnings have been recorded throughout the duration of 
the TCC project. 
 

Table 2.  Listing of Complaints, Notification of Penalty, Official Warnings, 
and Citations during February 2012 Reporting Period (COC Compliance 10) 

Area of 
Concern 

Complaints Citations Notification of 
Penalty 

Official 
Warnings 

Air Quality 0 0 0 0 
Noise 0 0 0 0 
SWPPP 0 0 0 0 
Visual  0 0 0 0 
OSHA 0 1 1 0 
Other  0 0 0 0 
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Summary of the Citation and Notification of Penalty 

On February 10, 2012, a Cal/OSHA enforcement officer arrived for a site visit 
to verify a construction permit issue. A site tour confirmed that the intent of 
the regulation was met but a permit application and fee had not been 
submitted.  

The contractor was cited for a regulatory violation of permit/registration 
requirement and received a notification of penalty.  The contractor submitted 
their access and egress plans to the satisfaction of the enforcement division 
and Monday, February 13, 2012 an application and the required fee was 
submitted and the contractor received the single project construction of 
building/structure permit.  

The Cal/OSHA site visit was not precipitated by any complaints. The citation 
and permit from Cal/OSHA is included in Exhibit 15 and discussed in the CSS 
Safety Monitor’s Report in Exhibit 14. 
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PROJECT COMPLIANCE ACTIVITIES FOR MARCH AND APRIL 2012 

In addition to continued reporting on the standard compliance items that require monthly 
updates, GWF anticipates that the following compliance documents will be submitted in 
the March – April 2012 MCRs: 

• BIO-3:  Submit Biological Monitoring Reports  
• BIO-6_7 Submit monitoring request  
• AQ-11:  Commissioning Plan 
• AQ-58, AQ-147, and AQ-28:  Submit Continuous Emission Monitoring System 

(CEM) monitoring protocol for approval by the  APCO and CPM 
• ELEC-1 Packages submitted to the CBO 

o ELEC-1-15.00X2-ACC Cable Tray Package - PC1 
o  ELEC-1-48.00-Fogging Skid Aboveground Conduit Plan-PC1 
o ELEC-1-32.00X2-Alstom Turbine Controls Panel Wiring Diagrams 

Package-PC1 
• MECH-1 Packages submitted to the CBO: 

o MECH-1-9.00X10-Raw Water & Raw Fire Isometrics Package-PC1 
o MECH-1-15.00X3-ISO Natural Gas Piping Package-PC1 
o MECH-1-26.00X4-Pipe Support & Steel Support Package-PC1 

• NOISE-7:  Submit Steam Blow Restrictions 
• STRUC-1: Submit CBO Transmittal Letters for: 

o STRUC-1-39.00X2-Waste Water Filter Blow down Heat Exchanger Purge 
Air Fan Package-PC1 

o STRUC-1-53.00-Platform Plans & Details Package-PC1  
o STRUC-1-50.00X2- Pipe Support & Foundation Package-PC1  

• Waste-7: Submit spill release memorandum’s for oily debris 
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REQUEST TO THE PREVIOUS MONTHLY 
COMPLIANCE REPORT 
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Corrections and Staff Request in the Previous 
Monthly Compliance Reports 
 

Deficiencies will be addressed in the monthly compliance report, as per email from the 
CEC CPM on February 17, 2011.  Table 3 summarizes previous monthly compliance 
report deficiencies and request from the CEC.  No deficiencies or request were noted in 
the previous monthly compliance reports by the CEC.  
 
Table 3.  Deficiencies and Staff Request in the Previous Monthly Compliance 
Report 

COC Summary Date Notified 
by CEC Date of Corrective Action Submitted 

N/A None -- N/A 
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Exhibit 1:  Project Summary Schedule 
 



Activity

ID

Activity

Description

%

Comp

Rem

Dur

Early

Start

Early

Finish

Total

Float

P902 - GWF TRACY CONVERSION PROJECT
GWF WGPS - PROJECT MANAGEMENT

HRSG #1

WGPS

PS1075 HRSG 1 MECH. COMPLETE 0 0 05APR12 14

HRSG #2

WGPS

PS1080 HRSG 2 MECH. COMPLETE 0 0 28MAR12 20

STEAM TURBINE & GENERATOR

WGPS

PS1240 STG MECH. COMPLETION 0 0 13APR12 12

GSU/PDC

GWF

PS1200 BACKFEED AVAIL TO GSU #3 0 0 05APR12 34

MILESTONES

WGPS

PS1210 MECH. COMPLETE 0 0 04JUN12 36

PS1220 SUBSTANTIAL COMPLETION 0 0 01AUG12 -5

PS1230 FINAL COMPLETION 0 0 24OCT12 0

AIR COOLED CONDENSER

PSM4000 OWNER SUPPL ACC VNDR REP/TFA - CNST SUPPT 91 18 06JUN11A 04APR12 72

PSM4280 OWNER SUPPL ACC VNDR REP/TFA - COMM SUPPT 0 70 05APR12 16JUL12 72

HEAT RECOVERY STEAM GENERATOR

PSM1000 OWNR SUPPL HRSG VNDR REP/TFA @ SITE - CNST 84 16 15AUG11A 02APR12 75

STEAM TURBINE GENERATOR (STG)

PSM3000 OWNR SUPPL STG VNDR REP/TFA @ SITE - PROJ 68 37 17JAN12A 01MAY12 123

HRSG

PSM1260 OWNR SUPPL HRSG VNDR REP/TFA @ SITE - COMM 0 69 03APR12 09JUL12 77

WGPS - PROCUREMENT

AUX BOILER

AUX BOILER

POAUXB60 SP003 AUX BOILER FAB & DELIV. 91 26 28FEB11A 16APR12 12

SITE WORK

POAUX90 AUX BOILER ON SITE 0 0 16APR12 12

HRSG's 1 & 2

HEAT RECOVERY STEAM GENERATOR

POSP002P70 HRSG - CO & SCR CATALYST FAB & DELIVERY 0 0 18JUN12* -5

CEMS

POCEM60 CEMS MOD. SOFTWARE DEVELOPMENT 53 9 23FEB12A 22MAR12 28

2012
F MAR APR MAY JUN JUL AUG SEP OCT

20 27 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22

HRSG 1 MECH. COMPLETE

HRSG 2 MECH. COMPLETE

STG MECH. COMPLETION

BACKFEED AVAIL TO GSU #3

MECH. COMPLETE

SUBSTANTIAL COMPLETION

FINAL COMPLETION

OWNER SUPPL ACC VNDR REP/TFA - CNST SUPPT

OWNER SUPPL ACC VNDR REP/TFA - C

OWNR SUPPL HRSG VNDR REP/TFA @ SITE - CNST SUPPT

OWNR SUPPL STG VNDR REP/TFA @ SITE - PROJ SUPPT
Based on 8 hours a day 5 days a week

OWNR SUPPL HRSG VNDR REP/TFA @ SIT

SP003 AUX BOILER FAB & DELIV.

AUX BOILER ON SITE

HRSG - CO & SCR CATALYST FAB & DELIVERY

CEMS MOD. SOFTWARE DEVELOPMENT

© Primavera Systems, Inc.

Start Date 01FEB10

Finish Date 24OCT12

Data Date 11MAR12

Run Date 14MAR12 09:04

Early Bar

Target Bar

Progress Bar

Critical Activity

G172

WOOD GROUP, GTS - POWER SOLUTIONS
P902 - GWF TRACY CONVERSION PROJECT

IPS - SUMMARY SCHEDULE
 MARCH 12, 2010 PROGRESS

Sheet 1 of 29

Date Revision Checked Approved



Activity

ID

Activity

Description

%

Comp

Rem

Dur

Early

Start

Early

Finish

Total

Float

POCEM60A GWF MOD TO CEMS HARDWARE 0 0 22MAR12 28

FOGGERS

POFOG1010 FAB & DELIVER FOGGER SKIDS 42 31 27JAN12A 23APR12 97

GSU/PDC

146 - PLANT CONTROL SYSTEM

POPCS60 PCS SOFTWARE DESIGN, FAT, & DELIV. 97 4 22AUG11A 15MAR12 11

GWF PB ENGINEERING

AUX BOILER

AUX BOILER

EEAUXB80 SP003 AUX BOILER CERT. VENDOR DWGS 95 1 01NOV11A 19MAR12 154

STEAM TURBINE & GENERATOR

STEAM TURBINE GENERATOR (STG)

EESP005V20 STG VENDOR DATA ELEC. & INSTR. 98 3 30SEP10A 14MAR12 157

EESP005V30 STG VENDOR DATA FINAL CERT. DWGS 98 4 30SEP10A 15MAR12 156

MILESTONES

140 - MISC MECHANICAL INSTALLATION

EEASBUILT AS BUILTS 0 60 02AUG12 24OCT12 0

145 - ELECTRICAL

EEDRE8 CLASSIFIED AREA IFR 90 2 27DEC10A 13MAR12 158

PLANT WIDE

145 - ELECTRICAL

EEENGE12 RELAY COORDINATION STUDY 95 1 19SEP11A 12MAR12 159

EEDRE15 TERM SCHEDULE 95 6 01FEB11A 19MAR12 154

EEDRE15-1 CIRCUIT & RACEWAY SCHEDULES 95 6 01FEB11A 19MAR12 154

FNDS; U/G UTIL; U/G DUCT BNKS; PILES; GROUNDING

STEAM TURBINE & GENERATOR

109 - FOUNDATIONS

FDF3040 STG LAYDOWN AREA SLAB 0 13 04APR12 20APR12 130

FOGGERS

109 - FOUNDATIONS

FD1172 FOGGER FOUNDATION UNIT #2 0 7 08MAY12* 16MAY12 81

FDF1171 FOGGER FOUNDATION UNIT #1 0 7 08MAY12* 16MAY12 81

AIR COOLED CONDENSER

ACC/WSAC

AIR COOLED CONDENSER

ACM4280 ACC CONDENSATE (UNDER DECK) PIPING 91 4 27JAN12A 15MAR12 24

ACM4270 ASSEMBLE & ERECT STEAM RISERS TO A-FRAM 92 5 27SEP11A 16MAR12 21

ACM4120 ASSEMBLE & ERECT STM TRANSITION & TED 92 10 27AUG11A 22MAR12 32

ACM4290 TEST ACC & ASSOC. PIPING 0 5 16APR12 20APR12 -2

2012
F MAR APR MAY JUN JUL AUG SEP OCT

20 27 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22
GWF MOD TO CEMS HARDWARE

FAB & DELIVER FOGGER SKIDS

PCS SOFTWARE DESIGN, FAT, & DELIV.

SP003 AUX BOILER CERT. VENDOR DWGS

STG VENDOR DATA ELEC. & INSTR.

STG VENDOR DATA FINAL CERT. DWGS

AS BUILTS

CLASSIFIED AREA IFR

RELAY COORDINATION STUDY

TERM SCHEDULE

CIRCUIT & RACEWAY SCHEDULES

STG LAYDOWN AREA SLAB

FOGGER FOUNDATION UNIT #2

FOGGER FOUNDATION UNIT #1

ACC CONDENSATE (UNDER DECK) PIPING

ASSEMBLE & ERECT STEAM RISERS TO A-FRAM HEADER

ASSEMBLE & ERECT STM TRANSITION & TED

TEST ACC & ASSOC. PIPING

© Primavera Systems, Inc.
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Data Date 11MAR12

Run Date 14MAR12 09:04

Early Bar

Target Bar

Progress Bar
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IPS - SUMMARY SCHEDULE
 MARCH 12, 2010 PROGRESS
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Activity

ID

Activity

Description

%

Comp
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Early
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140 - MISC MECHANICAL INSTALLATION

ACM4250 FAB/ERECT ACC CL PUMP PIPING 95 3 19SEP11A 14MAR12 37

ACS1008 MISC STEEL CABLE TRAY/PIPING SUPPORTS ACC 60 14 01FEB12A 27MAR12 26

HOGGING EJECTOR SKID

ACP1029 INSTALL HOGGER STEAM JET AIR PIPING 80 8 02MAR12A 20MAR12 14

ACP2025 TEST STEAM JET AIR PIPING (with ACC) 0 5 16APR12 20APR12 5

STRUCTURAL STEEL

ACM4053 INSTALL ACC NORTH WINDWALL 90 2 08NOV11A 13MAR12 98

ACM4051 INSTALL ACC WEST WINDWALL 80 4 08NOV11A 15MAR12 96

ACM4052 INSTALL ACC EAST WINDWALL 36 20 04FEB12A 06APR12 80

STEAM TURBINE & GENERATOR

STEAM TURBINE & GENERATOR

STEAM TURBINE GENERATOR (STG)

STM3080 DELIVERY OF STG ENCLOSURE 0 0 12MAR12* 3

ST3082 Erect Piping - Steam Turbine HP/LP 77 8 07FEB12A 20MAR12 18

ST3092 Erect Piping STEAM GLAND Condensate 20 8 21FEB12A 20MAR12 12

STM3130 ST/STG - FINAL ALIGNMENT 47 8 22FEB12A 21MAR12 14

ST3080 PIPE ERECTION - Steam Generator CCW 5 10 10MAR12A 22MAR12 16

STM3140 NEUTRAL GROUNDING SYSTEM ERECTION - ST/STG 0 1 22MAR12 22MAR12 28

STM3150 PIPE INSULATION - ST/STG 0 9 21MAR12 02APR12 37

ST3052 Erect Piping LUBE OIL SYSTEM (Alstrom) 10 20 01MAR12A 03APR12 2

STM3100 TURBINE INSULATION - ST/STG 0 10 29MAR12 11APR12 14

STM3160 ENCLOSURE ERECTION & RESIDUAL WORKS - ST/STG 0 25 12MAR12 13APR12 3

STM3170 ERECT FIRE PROTECTION SYSTEM STG 0 10 02APR12* 13APR12 -1

HEAT RECOVERY STEAM GENERATOR (HRSG)

HRSG #1

PIPING

HRP1240 LP/HP STEAM HRSG #1 97 1 17NOV11A 12MAR12 50

HRM1380 INSTALL CANOPY SILENCERS HRSG #1 71 2 13FEB12A 13MAR12 31

HRP1038 CHEMICAL FEED HRSG #1 0 3 12MAR12 14MAR12 34

HRP1420 LP/HP STEAM OUTLET HRSG #1 91 3 02FEB12A 14MAR12 8

HRP1400 BOILER FEEDWATER ALSTOM PORTION HRSG #1 91 5 16NOV11A 16MAR12 28

HRP1027A VENTS, DRAINS, & BLOWDOWN SYSTEM HRSG #1 85 9 19DEC11A 21MAR12 30

HRP1031 INSTRUMENT AIR SYSTEM PIPING HRSG #1 0 10 12MAR12 22MAR12 29

HRI9000 INSTALL INSTRUMENTATION HRSG #1 - HRSG 25 11 13FEB12A 23MAR12 29

HRP1028 HYDROSTATIC TESTING BOILER (LP, HP) HRSG #1 0 22 12MAR12 05APR12 8

EQUIPMENT

HRM1165 FAB DELIVERY PURGE AIR FAN DUCT HRSG #1 0 0 30APR12* 1

2012
F MAR APR MAY JUN JUL AUG SEP OCT

20 27 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22

FAB/ERECT ACC CL PUMP PIPING

MISC STEEL CABLE TRAY/PIPING SUPPORTS ACC

INSTALL HOGGER STEAM JET AIR PIPING

TEST STEAM JET AIR PIPING (with ACC)

INSTALL ACC NORTH WINDWALL

INSTALL ACC WEST WINDWALL

INSTALL ACC EAST WINDWALL

DELIVERY OF STG ENCLOSURE

Erect Piping - Steam Turbine HP/LP

Erect Piping STEAM GLAND Condensate

ST/STG - FINAL ALIGNMENT

PIPE ERECTION - Steam Generator CCW

NEUTRAL GROUNDING SYSTEM ERECTION - ST/STG

PIPE INSULATION - ST/STG

Erect Piping LUBE OIL SYSTEM (Alstrom)

TURBINE INSULATION - ST/STG

ENCLOSURE ERECTION & RESIDUAL WORKS - ST/STG

ERECT FIRE PROTECTION SYSTEM STG

LP/HP STEAM HRSG #1

INSTALL CANOPY SILENCERS HRSG #1

CHEMICAL FEED HRSG #1

LP/HP STEAM OUTLET HRSG #1

BOILER FEEDWATER ALSTOM PORTION HRSG #1

VENTS, DRAINS, & BLOWDOWN SYSTEM HRSG #1

INSTRUMENT AIR SYSTEM PIPING HRSG #1

INSTALL INSTRUMENTATION HRSG #1 - HRSG CONTRACTR

HYDROSTATIC TESTING BOILER (LP, HP) HRSG #1

FAB DELIVERY PURGE AIR FAN DUCT HRSG #1
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HR1325 RE-SET PURGE AIR FAN SKID HRSG #1 0 2 01MAY12 02MAY12 1

HRM1171 INSTALL PURGE AIR FAN DUCT HRSG #1 0 8 01MAY12 11MAY12 1

GAS PATH

HRM1430 INSTALL GAS BAFFLES UPPER HRSG #1 91 5 17OCT11A 16MAR12 24

HRM1450 INSTALL EXPANSION JOINTS HRSG #1 0 4 19MAR12 22MAR12 24

INLET DUCT

HRM1490 INSTALL INLET DUCT INSULATION & LINER HRSG #1 39 8 05MAR12A 21MAR12 18

HRM1510 INSTALL INLET DUCT EXP JOINT HRSG #1 0 7 22MAR12 30MAR12 18

STRUCTURAL

HRM1280 INSTALL LOWER LEVEL PLATFORMS HRSG #1 32 15 22DEC11A 30MAR12 18

HRSG #2

PIPING

HRP1029 CHEMICAL FEED HRSG #2 0 3 12MAR12 14MAR12 2

HRP2290 LP/HP STEAM OUTLET HRSG #2 67 3 13FEB12A 14MAR12 8

HRP1006 LP/HP SATURATED STEAM HRSG #2 88 5 17NOV11A 16MAR12 6

HRP1017 BOILER FEEDWATER ALSTOM PORTION HRSG #2 79 7 03DEC11A 19MAR12 32

HRP1030 VENTS, DRAINS, & BLOWDOWN SYSTEM HRSG #2 86 9 05DEC11A 21MAR12 30

HRP1033 INSTRUMENT AIR SYSTEM PIPING HRSG #2 0 10 12MAR12 22MAR12 29

HRI9020 INSTALL INSTRUMENTATION HRSG #2 - HRSG 25 11 13FEB12A 23MAR12 9

HRP1019 HYDROSTATIC TESTING BOILER (LP, HP) HRSG #2 0 10 17MAR12 28MAR12 6

EQUIPMENT

HRM2181 FAB DELIVERY PURGE AIR FAN DUCT HRSG #1 0 0 30APR12* 25

HR2183 INSTALL PURGE AIR FAN DUCT HRSG #2 0 8 01MAY12 11MAY12 23

GAS PATH

HRM2390 INSTALL GAS BAFFLES UPPER HRSG #2 96 2 24OCT11A 13MAR12 31

HRM2430 INSTALL LOWER BAFFLES HRSG #2 93 2 25JAN12A 13MAR12 27

HRM2450 INSTALL EXPANSION JOINTS 0 4 14MAR12 19MAR12 27

HRM2270 INSULATE DRUMS HRSG#2 0 10 29MAR12 11APR12 10

INLET DUCT

HRM2440 INSTALL INLET DUCT INSULATION & LINER HRSG #2 67 5 22FEB12A 16MAR12 24

HRM2480 INSTALL INLET DUCT EXP JOINT HRSG #2 0 4 19MAR12 22MAR12 24

STRUCTURAL

HRM2400 INSTALL LOWER LEVEL PLATFORMS HRSG #2 71 10 24OCT11A 23MAR12 23

FOGGERS

FOGGERS

HRF1010 INSTALL FOGGER INTERNAL SPRAYERS/PIPING UNIT 0 4 26MAR12* 29MAR12 142

HRF1011 INSTALL FOGGER INTERNAL SPRAYERS/PIPING UNIT 0 4 30MAR12 04APR12 142

HRF1000 INSTALL FOGGER (2) UNITS 0 2 17MAY12 18MAY12 81
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RE-SET PURGE AIR FAN SKID HRSG #1

INSTALL PURGE AIR FAN DUCT HRSG #1

INSTALL GAS BAFFLES UPPER HRSG #1

INSTALL EXPANSION JOINTS HRSG #1

INSTALL INLET DUCT INSULATION & LINER HRSG #1

INSTALL INLET DUCT EXP JOINT HRSG #1

INSTALL LOWER LEVEL PLATFORMS HRSG #1

CHEMICAL FEED HRSG #2

LP/HP STEAM OUTLET HRSG #2

LP/HP SATURATED STEAM HRSG #2

BOILER FEEDWATER ALSTOM PORTION HRSG #2

VENTS, DRAINS, & BLOWDOWN SYSTEM HRSG #2

INSTRUMENT AIR SYSTEM PIPING HRSG #2

INSTALL INSTRUMENTATION HRSG #2 - HRSG CONTRACTR

HYDROSTATIC TESTING BOILER (LP, HP) HRSG #2

FAB DELIVERY PURGE AIR FAN DUCT HRSG #1

INSTALL PURGE AIR FAN DUCT HRSG #2

INSTALL GAS BAFFLES UPPER HRSG #2

INSTALL LOWER BAFFLES HRSG #2

INSTALL EXPANSION JOINTS

INSULATE DRUMS HRSG#2

INSTALL INLET DUCT INSULATION & LINER HRSG #2

INSTALL INLET DUCT EXP JOINT HRSG #2

INSTALL LOWER LEVEL PLATFORMS HRSG #2

INSTALL FOGGER INTERNAL SPRAYERS/PIPING UNIT #1

INSTALL FOGGER INTERNAL SPRAYERS/PIPING UNIT #2

INSTALL FOGGER (2) UNITS
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HRF1012 INSTALL FOGGER EXTERNAL PIPING UNITS #1 & 2 0 15 21MAY12 11JUN12 81

HRF1020 INST CONDUIT PWR & CNTRLS - FOGGERS 1 & 2 0 5 12JUN12 18JUN12 81

HRF1030 PULL PWR & CNTL CABLES - FOGGERS 1 & 2 0 5 19JUN12 25JUN12 81

HRF1040 TEST CABLES - FOGGERS 1 & 2 0 5 22JUN12 28JUN12 81

HRF1050 TERMINATE CABLES - FOGGERS 1 & 2 0 2 29JUN12 02JUL12 81

BOP PIPE & MECHANICAL

ACC/WSAC

140 - MISC MECHANICAL INSTALLATION

BOM180 CONDENSATE BOOSTER PUMP INSTALLATIONS 0 5 24APR12 30APR12 12

PIPING

BOP4020 CONDENSATE TANK/DEAERATOR PIPING 50 22 01MAR12A 10APR12 -4

BOM160 TEST DA CONDENSATE PIPING (with ACC) 0 8 11APR12 20APR12 -2

WET SAC

BOM4150 ERECT WSAC 57 12 21FEB12A 27MAR12 -2

BOP1000 ERECT PIPING TO CCW PUMPS & TK, WSAC 70 20 27FEB12A 06APR12 -4

BOP1010 HYDROTEST CCW PIPING AT PUMPS 0 5 09APR12 13APR12 -4

BOP1011 HYDROTEST CCW PIPING rack & users 0 7 16APR12 24APR12 -3

AUX BOILER

AUX BOILER

BOP1044 ERECT AUX STEAM PIPING TO ACC 0 26 12MAR12 16APR12 7

BOM1130 SET AUX BOILER SKID & STACK 0 5 17APR12 23APR12 12

BOP1004 ERECT PIPING FROM AUX BOILER TO PR 13 0 5 24APR12 30APR12 12

BOP1020 HYDRO/PUNCH/TO AUX BOILER PIPING 0 3 01MAY12 03MAY12 23

HRSG's 1 & 2

140 - MISC MECHANICAL INSTALLATION

BOM110 AQUEOUS AMMONIA PIPING AT SCRS 90 3 27FEB12A 14MAR12 36

BOM120 FUEL GAS PIPING AT FUEL SKIDS 10 9 10FEB12A 22MAR12 31

BOM121 FUEL GAS RACK PIPING 17 25 21FEB12A 13APR12 25

BOM170 HYDROTEST FUEL GAS PIPING 0 10 23APR12 04MAY12 25

HRSG #1

BOILER FEED WATER PUMPS

BOM1270 SET BOILER FEED WATER PUMPS HRSG #1 75 1 09FEB12A 12MAR12 10

BOP1018 ERECT PIPING AT BFW PUMPS, HRSG #1 15 34 09MAR12A 24APR12 -5

BOP1036 HYDRO BFW/CONDENSATE HRSG # 1 0 6 25APR12 01MAY12 -5

CEMS #1

BOM1390 RELOCATE CEMS #1 BUILDING & INSTALL UMBILICALS 10 9 13FEB12A 28MAR12 5

2012
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INSTALL FOGGER EXTERNAL PIPING UNITS #1 & 2

INST CONDUIT PWR & CNTRLS - FOGGERS 1 & 2

PULL PWR & CNTL CABLES - FOGGERS 1 & 2

TEST CABLES - FOGGERS 1 & 2

TERMINATE CABLES - FOGGERS 1 & 2

CONDENSATE BOOSTER PUMP INSTALLATIONS

CONDENSATE TANK/DEAERATOR PIPING

TEST DA CONDENSATE PIPING (with ACC)

ERECT WSAC

ERECT PIPING TO CCW PUMPS & TK, WSAC

HYDROTEST CCW PIPING AT PUMPS

HYDROTEST CCW PIPING rack & users

ERECT AUX STEAM PIPING TO ACC

SET AUX BOILER SKID & STACK

ERECT PIPING FROM AUX BOILER TO PR 13

HYDRO/PUNCH/TO AUX BOILER PIPING

AQUEOUS AMMONIA PIPING AT SCRS

FUEL GAS PIPING AT FUEL SKIDS

FUEL GAS RACK PIPING

HYDROTEST FUEL GAS PIPING

SET BOILER FEED WATER PUMPS HRSG #1

ERECT PIPING AT BFW PUMPS, HRSG #1

HYDRO BFW/CONDENSATE HRSG # 1

RELOCATE CEMS #1 BUILDING & INSTALL UMBILICALS
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HRSG #2

BOILER FEED WATER PUMPS

BOM2000 SET BOILER FEED WATER PUMPS HRSG #2 75 1 12JAN12A 12MAR12 10

BOP1027 ERECT PIPING AT BFW PUMPS, HRSG #2 5 38 01MAR12A 24APR12 -5

BOP1038 HYDRO BFW/CONDENSATE HRSG # 2 0 6 25APR12 01MAY12 -5

CEMS #2

BOM2330 RELOCATE CEMS #2 BUILDING & INSTALL UMBILICALS 10 9 13FEB12A 28MAR12 9

STEAM TURBINE & GENERATOR

PIPING

BOM140 STEAM TURBINE DRAIN SYSTEM 5 10 10MAR12A 23MAR12 27

UTILITY/FW/DW/WT

140 - MISC MECHANICAL INSTALLATION

BOM150 INSTALL POTABLE WATER PIPING 0 7 12MAR12 20MAR12 25

BOM130 SAFETY SHOWERS 0 1 21MAR12 21MAR12 25

BOM1370 INSTALL WASTE WATER PIPING 0 7 21MAR12 29MAR12 15

RAW WATER SYSTEM

BOM5080 SET CANAL WATER TRANSFER PUMP 0 1 12MAR12 12MAR12 12

BOP1023 ERECT FILTERS/PIPING TO CANAL PUMPS 0 3 13MAR12 15MAR12 13

BOP1024 ERECT PIPING AT RAW PUMPS, TKS 0 4 12MAR12 15MAR12 15

BOP1054 HYDROSTATIC TEST RAW WATER PIPING TO DEMIN 0 3 02APR12 04APR12 4

BOP2020 HYDROSTATIC TEST RAW WATER PIPING 0 5 11APR12 17APR12 -5

DEMIN WATER SYSTEM

BOP1013 ERECT PIPING AT DI PUMPS, TK & SUPPL HEADER 56 4 05MAR12A 15MAR12 33

BOP1033 HYDROTEST DI PIPING 0 1 06APR12 06APR12 18

FIRE WATER PUMP SKID

BOP1022 ERECT PIPING AT FIRE WATER SKID 20 6 01MAR12A 19MAR12 3

BOP2021 HYDROSTATIC TEST FIRE WATER PIPING 0 5 03APR12 09APR12 3

COMPRESSED AIR SYSTEM

BOP1014 INSTALL AIR SYSTEM INTERCONNECT PIPING 0 16 12MAR12 02APR12 11

BOP2024 SERVICE TEST AIR SYSTEM PIPING 0 2 03APR12 04APR12 11

SAMPLE SYSTEM

BOP1026 INSTALL WATER SAMPLE SYSTEM TUBING 0 22 26MAR12 24APR12 10

BOP

140 - MISC MECHANICAL INSTALLATION

BOM4210 INSERT STEAM BYPASS VALVES 0 15 23MAR12 12APR12 26

BOM4215 INSTALL PACKING IN SILENCERS 0 15 16APR12* 04MAY12 13

121 - CHEM. FEED MEETING PUMPS

BOP1015 INSTALL CHEMICAL FEED SYSTEMS PUMPS & TUBING 0 7 15MAR12 23MAR12 2

2012
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SET BOILER FEED WATER PUMPS HRSG #2

ERECT PIPING AT BFW PUMPS, HRSG #2

HYDRO BFW/CONDENSATE HRSG # 2

RELOCATE CEMS #2 BUILDING & INSTALL UMBILICALS

STEAM TURBINE DRAIN SYSTEM

INSTALL POTABLE WATER PIPING

SAFETY SHOWERS

INSTALL WASTE WATER PIPING

SET CANAL WATER TRANSFER PUMP

ERECT FILTERS/PIPING TO CANAL PUMPS

ERECT PIPING AT RAW PUMPS, TKS

HYDROSTATIC TEST RAW WATER PIPING TO DEMIN TK

HYDROSTATIC TEST RAW WATER PIPING

ERECT PIPING AT DI PUMPS, TK & SUPPL HEADER

HYDROTEST DI PIPING

ERECT PIPING AT FIRE WATER SKID

HYDROSTATIC TEST FIRE WATER PIPING

INSTALL AIR SYSTEM INTERCONNECT PIPING

SERVICE TEST AIR SYSTEM PIPING

INSTALL WATER SAMPLE SYSTEM TUBING

INSERT STEAM BYPASS VALVES

INSTALL PACKING IN SILENCERS

INSTALL CHEMICAL FEED SYSTEMS PUMPS & TUBING
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BOP1112 HYDRO CHEMICAL FEED SYSTEM PIPING 0 5 23APR12 27APR12 2

PIPE RACKS

PIPE RACK PIPING

BO3210 ERECT LP PIPING PR 21,22,23 83 4 27JAN12A 15MAR12 41

BO2200 ERECT CCW PIPING PR 21,22,23 5 8 23FEB12A 20MAR12 18

BO3300 ERECT HP PIPING PR 11,12,13 65 8 13FEB12A 20MAR12 37

BO3310 ERECT LP PIPING PR 11,12,13 65 8 13FEB12A 20MAR12 37

BO2310 ERECT COND PIPING PR 11,12,13 10 11 16FEB12A 23MAR12 13

BO2320 ERECT RW PIPING PR 12 to STG 3 8 11 29FEB12A 23MAR12 9

BOP2005 ERECT UTILITY PIPING AT PR 21 0 10 17MAR12 28MAR12 24

BO2060 ERECT WW PIPING PR 12 to STG 3 0 5 27MAR12 31MAR12 16

BO3000 ERECT HP PIPING FROM PR13 TO PR26 5 18 01MAR12A 31MAR12 27

BO2001 ERECT WW PIPING PR13 thru STG 0 20 12MAR12 03APR12 -6

BO3200 ERECT HP PIPING PR 21,22,23 13 20 27JAN12A 03APR12 25

BO2100 ERECT CCW PIPE PR 24,25,26 5 21 03MAR12A 04APR12 5

BO3010 ERECT LP PIPING FROM PR13 TO PR26 8 23 01MAR12A 06APR12 22

BO2020 ERECT RW PIPING PR13 to STG 7 26 01MAR12A 10APR12 -6

BO2300 ERECT CCW PIPING PR 11,12,13 29 30 17FEB12A 14APR12 -4

BOP2010 ERECT UTILITY PIPING PR 24,25,26 0 30 12MAR12 14APR12 5

BOP1001 ERECT LP PIPING PR13 to STG 5 32 22FEB12A 17APR12 10

BOP2000 ERECT UTILITY PIPING PR 22,23 0 34 12MAR12 19APR12 5

BOP1002 TIE-IN HP/LP PIPING TO STEAM BY PASS VALVES 0 3 18APR12 20APR12 10

BOP1050 ERECT BFW PIPING IN RACK PR 21 5 36 06MAR12A 21APR12 -3

BO2010 ERECT COND PIPING PR13 to STG 10 38 01MAR12A 24APR12 -5

BOP1060 ERECT BFW PIPING IN RACK PR 11 37 38 13FEB12A 24APR12 -5

BOP1025 TIE-IN HP/LP AT PR 21 TO HRSG # 2 0 3 23APR12 25APR12 6

BOP1250 ERECT UTILITY PIPING PR 13 to STG 0 20 03APR12 25APR12 0

BOP2015 ERECT UTILITY PIPING AT PR 11,12 0 20 03APR12 25APR12 0

BOP1035 TIE-IN HP/LP AT PR 11 TO HRSG # 1 0 3 25APR12 27APR12 4

BOP1034 HYDRO LP PIPING 0 6 28APR12 04MAY12 4

BO3400 ERECT HP PIPING PR13 to STG 5 48 22FEB12A 05MAY12 -3

BOP1032 HYDRO HP PIPING 0 6 07MAY12 12MAY12 -3

A/G ELECTRICAL

ACC/WSAC

AIR COOLED CONDENSER

AEE4090 TEST CABLES ACC (CONT., HIGH POT, & MEG) 0 5 19MAR12 23MAR12 29

AE4012 INSTALL CONDUIT ACC - INSTRUMENTS 5 14 01MAR12A 27MAR12 7

2012
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HYDRO CHEMICAL FEED SYSTEM PIPING

ERECT LP PIPING PR 21,22,23

ERECT CCW PIPING PR 21,22,23

ERECT HP PIPING PR 11,12,13

ERECT LP PIPING PR 11,12,13

ERECT COND PIPING PR 11,12,13

ERECT RW PIPING PR 12 to STG 3

ERECT UTILITY PIPING AT PR 21

ERECT WW PIPING PR 12 to STG 3

ERECT HP PIPING FROM PR13 TO PR26

ERECT WW PIPING PR13 thru STG

ERECT HP PIPING PR 21,22,23

ERECT CCW PIPE PR 24,25,26

ERECT LP PIPING FROM PR13 TO PR26

ERECT RW PIPING PR13 to STG

ERECT CCW PIPING PR 11,12,13

ERECT UTILITY PIPING PR 24,25,26

ERECT LP PIPING PR13 to STG

ERECT UTILITY PIPING PR 22,23

TIE-IN HP/LP PIPING TO STEAM BY PASS VALVES

ERECT BFW PIPING IN RACK PR 21

ERECT COND PIPING PR13 to STG

ERECT BFW PIPING IN RACK PR 11

TIE-IN HP/LP AT PR 21 TO HRSG # 2

ERECT UTILITY PIPING PR 13 to STG

ERECT UTILITY PIPING AT PR 11,12

TIE-IN HP/LP AT PR 11 TO HRSG # 1

HYDRO LP PIPING

ERECT HP PIPING PR13 to STG

HYDRO HP PIPING

TEST CABLES ACC (CONT., HIGH POT, & MEG)

INSTALL CONDUIT ACC - INSTRUMENTS

© Primavera Systems, Inc.

Start Date 01FEB10

Finish Date 24OCT12

Data Date 11MAR12

Run Date 14MAR12 09:04

Early Bar

Target Bar

Progress Bar

Critical Activity

G172

WOOD GROUP, GTS - POWER SOLUTIONS
P902 - GWF TRACY CONVERSION PROJECT

IPS - SUMMARY SCHEDULE
 MARCH 12, 2010 PROGRESS

Sheet 7 of 29

Date Revision Checked Approved



Activity

ID

Activity

Description

%

Comp

Rem

Dur

Early

Start

Early

Finish

Total

Float

AE4022 INSTALL REMAINING CABLE TRAY ACC 73 17 06FEB12A 30MAR12 16

AE4090A COMPLETE FIRST ACC MCC CABLE TEST/TERM 0 0 30MAR12* 21

AEE4120 DELIVERY OF LIGHTING FIXTURES 0 0 30MAR12* 19

AEE4060 PULL INSTRUMENTS CABLES ACC 0 15 19MAR12 04APR12 7

AEE4100 TERMINATE INSTRUMENTS CABLES ACC 0 15 24MAR12 10APR12 7

AE4011 INSTALL CONDUIT ACC - PWR & CNTLS 10 23 01MAR12A 11APR12 5

AEGRD01 A/G GROUNDING & LIGHTNING PROTECTION - ACC 26 26 23FEB12A 16APR12 8

AEE4080 PULL & TERM CABLES LIGHTS & ACCESS. ACC 5 29 27FEB12A 19APR12 61

AEE4010 INSTALL COND/FIXTURES - LIGHTS & ACCESS. 25 30 20JAN12A 20APR12 4

AEE4040 PULL PWR & CTRLS CABLES ACC streets 1 thru 5 0 31 12MAR12 23APR12 -3

AEE4070 TERMINATE PWR & CTRLS CABLES ACC Street 1 - 5 0 10 10APR12 23APR12 -3

AEE4070A FINALIZE I&E ACC - FLEX/TERM POST HYDRO 0 6 24APR12 01MAY12 -3

AEE4030 INSTALL CABLE TRAY COVERS ACC 0 10 21MAY12 04JUN12 41

VERTICAL CONDENSATE PUMPS

AEC011 INST CONDUIT PWR & CNTRLS - COND PUMPS 0 5 22MAR12 28MAR12 -2

AEC012 INST CONDUIT INSTRUMENTS - COND PUMPS 0 5 22MAR12 28MAR12 3

AEC014 PULL INSTRUMENT CABLES COND PUMPS 0 5 05APR12 11APR12 3

AEC013 PULL PWR & CNTL CABLES COND PUMPS 0 5 12APR12 18APR12 -2

AEC016 TEST CABLES COND PUMPS 0 5 12APR12 18APR12 -2

AEC018 TERMINATE PWR & CNTRL CABLES COND PUMPS 0 2 19APR12 20APR12 3

AEC017 TERMINATE INSTRUMENT CABLES COND PUMPS 0 2 26APR12 27APR12 -2

AEC018A FINALIZE I&E COND PUMPS - FLEX/TERM POST 0 5 02MAY12 09MAY12 -4

HOGGING EJECTOR SKID

AEC031 INST CONDUIT PWR & CNTRLS - STM AIR JET 0 5 21MAR12 27MAR12 12

AEC032 INST CONDUIT INSTRUMENTS - STM AIR JET 0 5 21MAR12 27MAR12 12

AEC033 PULL PWR & CNTL CABLES STM AIR JET 0 5 28MAR12 03APR12 12

AEC034 PULL INSTRUMENT CABLES STM AIR JET 0 5 28MAR12 03APR12 12

AEC036 TEST CABLES STM AIR JET 0 5 28MAR12 03APR12 12

AEC038 TERMINATE PWR & CNTRL CABLES STM AIR JET 0 2 04APR12 05APR12 17

AEC037 TERMINATE INSTRUMENT STM AIR JET 0 2 11APR12 12APR12 12

AEC068 FINALIZE I&E STM AIR JET - FLEX/TERM POST HYDRO 0 6 23APR12 30APR12 6

WET SAC

AEW010 INST CONDUIT - LIGHT & ACCESS WSAC 0 5 28MAR12 03APR12 -2

AEW011 INST CONDUIT PWR & CNTRLS - WSAC 0 5 28MAR12 03APR12 -2

AEW012 INST CONDUIT INSTRUMENTS - WSAC 0 5 28MAR12 03APR12 -2

AEW013 PULL PWR & CNTL CABLES WSAC 0 5 04APR12 10APR12 -1

AEW014 PULL INSTRUMENT CABLES WSAC 0 5 04APR12 10APR12 -2
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INSTALL REMAINING CABLE TRAY ACC

COMPLETE FIRST ACC MCC CABLE TEST/TERM

DELIVERY OF LIGHTING FIXTURES

PULL INSTRUMENTS CABLES ACC

TERMINATE INSTRUMENTS CABLES ACC

INSTALL CONDUIT ACC - PWR & CNTLS

A/G GROUNDING & LIGHTNING PROTECTION - ACC

PULL & TERM CABLES LIGHTS & ACCESS. ACC

INSTALL COND/FIXTURES - LIGHTS & ACCESS.

PULL PWR & CTRLS CABLES ACC streets 1 thru 5

TERMINATE PWR & CTRLS CABLES ACC Street 1 - 5

FINALIZE I&E ACC - FLEX/TERM POST HYDRO

INSTALL CABLE TRAY COVERS ACC

INST CONDUIT PWR & CNTRLS - COND PUMPS

INST CONDUIT INSTRUMENTS - COND PUMPS

PULL INSTRUMENT CABLES COND PUMPS

PULL PWR & CNTL CABLES COND PUMPS

TEST CABLES COND PUMPS

TERMINATE PWR & CNTRL CABLES COND PUMPS

TERMINATE INSTRUMENT CABLES COND PUMPS

FINALIZE I&E COND PUMPS - FLEX/TERM POST HYDRO

INST CONDUIT PWR & CNTRLS - STM AIR JET

INST CONDUIT INSTRUMENTS - STM AIR JET

PULL PWR & CNTL CABLES STM AIR JET

PULL INSTRUMENT CABLES STM AIR JET

TEST CABLES STM AIR JET

TERMINATE PWR & CNTRL CABLES STM AIR JET

TERMINATE INSTRUMENT STM AIR JET

FINALIZE I&E STM AIR JET - FLEX/TERM POST HYDRO

INST CONDUIT - LIGHT & ACCESS WSAC

INST CONDUIT PWR & CNTRLS - WSAC

INST CONDUIT INSTRUMENTS - WSAC

PULL PWR & CNTL CABLES WSAC

PULL INSTRUMENT CABLES WSAC
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AEW015 PULL TERM LIGHTS ACCESS CABLES WSAC 0 5 04APR12 10APR12 -2

AEW018 TEST CABLES WSAC 0 5 05APR12 11APR12 -2

AEW016 TERMINATE INSTRUMENT CABLES WSAC 0 2 12APR12 13APR12 -2

AEW017 TERMINATE PWR & CNTRL CABLES WSAC 0 2 12APR12 13APR12 -2

AEW019 FINALIZE I&E WSAC - FLEX/TERM POST HYDRO 0 6 16APR12 23APR12 -2

DEAREATOR

AEC021 INST CONDUIT PWR & CNTRLS - DA & COND STOR 0 5 22MAR12 28MAR12 4

AEC022 INST CONDUIT INSTRUMENTS - DA & COND STOR 0 5 22MAR12 28MAR12 4

AEC023 PULL PWR & CNTL CABLES DA & COND STOR 0 5 29MAR12 04APR12 4

AEC024 PULL INSTRUMENT CABLES DA & COND STOR 0 5 29MAR12 04APR12 4

AEC026 TEST CABLES DA & COND STOR 0 5 11APR12 17APR12 -4

AEC028 TERMINATE PWR & CNTRL CABLES DA & COND STOR 0 2 18APR12 19APR12 1

AEC027 TERMINATE INSTRUMENT CABLES DA & COND STOR 0 2 25APR12 26APR12 -4

AEC029 FINALIZE I&E DEAERATOR - FLEX/TERM POST HYDRO 0 8 27APR12 09MAY12 -4

146 - PLANT CONTROL SYSTEM

AEE4105 INTERNAL WIRING PCS CABINET ACC MCC #2 0 10 12MAR12 23MAR12 4

AEE4110 TERMINATE PCS CABINET ACC MCC #2 0 20 26MAR12 20APR12 4

ACC CLEANING

AEC053 PULL PWR & CNTL CABLES ACC CLEAN PUMP 0 5 12MAR12 16MAR12 41

AEC054 PULL INSTRUMENT CABLES ACC CLEAN PUMP 0 5 12MAR12 16MAR12 41

AEC056 TEST CABLES ACC CLEAN PUMP 0 5 13MAR12 19MAR12 41

AEC058 TERMINATE PWR & CNTRL CABLES ACC CLEAN PUMP 0 2 20MAR12 21MAR12 46

AEC057 TERMINATE INSTRUMENT ACC CLEAN PUMP 0 2 27MAR12 28MAR12 41

AEC059 FINALIZE I&E ACC CLEANING - FLEX/TERM POST 0 2 23APR12 24APR12 24

ACC STM DUCT DRAIN POT PUMPS

AEC042 INST CONDUIT INSTRUMENTS - STM DUCT DP PUMPS 0 5 12MAR12 16MAR12 16

AEC045 PULL TERM LIGHTS ACCESS CABLE STM DUCT DP 0 5 12MAR12 16MAR12 21

AEC041 INST CONDUIT PWR & CNTRLS - STM DUCT DP PUMPS 10 9 10FEB12A 22MAR12 12

AEC044 PULL INSTRUMENT CABLES STM DUCT DP PUMPS 0 5 19MAR12 23MAR12 16

AEC043 PULL PWR & CNTL CABLES STM DUCT DP PUMPS 0 5 23MAR12 29MAR12 12

AEC046 TEST CABLES STM DUCT DP PUMPS 0 5 26MAR12 30MAR12 12

AEC048 TERMINATE PWR & CNTRL CABLES STM DUCT DP 0 2 02APR12 03APR12 17

AEC047 TERMINATE INSTRUMENT STM DUCT DP PUMPS 0 2 09APR12 10APR12 12

AEC049 FINALIZE I&E STM DUCT DP - FLEX/TERM POST 0 4 23APR12 26APR12 4

CLOSED COOLING WATER

AEW020 INST CONDUIT - LIGHT & ACCESS CCW EXCHAN 60 2 16FEB12A 13MAR12 14

AEW022 INST CONDUIT INSTRUMENTS - CCW EXCHAN 60 2 16FEB12A 13MAR12 14
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PULL TERM LIGHTS ACCESS CABLES WSAC

TEST CABLES WSAC

TERMINATE INSTRUMENT CABLES WSAC

TERMINATE PWR & CNTRL CABLES WSAC

FINALIZE I&E WSAC - FLEX/TERM POST HYDRO

INST CONDUIT PWR & CNTRLS - DA & COND STOR

INST CONDUIT INSTRUMENTS - DA & COND STOR

PULL PWR & CNTL CABLES DA & COND STOR

PULL INSTRUMENT CABLES DA & COND STOR

TEST CABLES DA & COND STOR

TERMINATE PWR & CNTRL CABLES DA & COND STOR

TERMINATE INSTRUMENT CABLES DA & COND STOR

FINALIZE I&E DEAERATOR - FLEX/TERM POST HYDRO

INTERNAL WIRING PCS CABINET ACC MCC #2

TERMINATE PCS CABINET ACC MCC #2

PULL PWR & CNTL CABLES ACC CLEAN PUMP

PULL INSTRUMENT CABLES ACC CLEAN PUMP

TEST CABLES ACC CLEAN PUMP

TERMINATE PWR & CNTRL CABLES ACC CLEAN PUMP

TERMINATE INSTRUMENT ACC CLEAN PUMP

FINALIZE I&E ACC CLEANING - FLEX/TERM POST HYDRO

INST CONDUIT INSTRUMENTS - STM DUCT DP PUMPS

PULL TERM LIGHTS ACCESS CABLE STM DUCT DP PUMPS

INST CONDUIT PWR & CNTRLS - STM DUCT DP PUMPS

PULL INSTRUMENT CABLES STM DUCT DP PUMPS

PULL PWR & CNTL CABLES STM DUCT DP PUMPS

TEST CABLES STM DUCT DP PUMPS

TERMINATE PWR & CNTRL CABLES STM DUCT DP PUMPS

TERMINATE INSTRUMENT STM DUCT DP PUMPS

FINALIZE I&E STM DUCT DP - FLEX/TERM POST HYDRO

INST CONDUIT - LIGHT & ACCESS CCW EXCHAN

INST CONDUIT INSTRUMENTS - CCW EXCHAN
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AEW030 INST CONDUIT - LIGHT & ACCESS CCW PUMPS & 5 5 08MAR12A 16MAR12 3

AEW031 INST CONDUIT PWR & CNTRLS - CCW PUMPS & TANK 5 5 08MAR12A 16MAR12 3

AEW032 INST CONDUIT INSTRUMENTS - CCW PUMPS & TANK 0 5 12MAR12 16MAR12 3

AEW024 PULL INSTRUMENT CABLES CCW EXCHAN 0 5 14MAR12 20MAR12 14

AEW025 PULL TERM LIGHTS ACCESS CABLES CCW EXCHAN 0 5 14MAR12 20MAR12 14

AEW023 PULL PWR & CNTL CABLES CCW EXCHAN 0 5 19MAR12 23MAR12 11

AEW033 PULL PWR & CNTL CABLES CCW PUMPS & TANK 0 5 19MAR12 23MAR12 3

AEW034 PULL INSTRUMENT CABLES CCW PUMPS & TANK 0 5 19MAR12 23MAR12 3

AEW035 PULL TERM LIGHTS ACCESS CABLES CCW PUMPS & 0 5 19MAR12 23MAR12 3

AEW026 TEST CABLES CCW EXCHAN 0 5 20MAR12 26MAR12 11

AEW036 TEST CABLES CCW PUMPS & TANK 0 5 20MAR12 26MAR12 3

AEW028 TERMINATE PWR & CNTRL CABLES CCW EXCHAN 0 2 27MAR12 28MAR12 16

AEW038 TERMINATE PWR & CNTRL CABLES CCW PUMPS & 0 2 27MAR12 28MAR12 8

AEW027 TERMINATE INSTRUMENT CABLES CCW EXCHAN 0 2 03APR12 04APR12 11

AEW037 TERMINATE INSTRUMENT CABLES CCW PUMPS & 0 2 03APR12 04APR12 3

AEW040 FINALIZE I&E CCW - FLEX/TERM POST HYDRO 0 8 16APR12 25APR12 -4

AUX BOILER

AUX BOILER

AEX010 INST CONDUIT - LIGHT & ACCESS AUX BLR 0 7 20APR12 30APR12 21

AEX011 INST CONDUIT PWR & CNTRLS - AUX BLR 0 7 20APR12 30APR12 21

AEX012 INST CONDUIT INSTRUMENTS - AUX BLR 0 7 20APR12 30APR12 21

AEX014 PULL INSTRUMENT CABLES AUX BLR 0 5 27APR12 03MAY12 21

AEX017 TERMINATE INSTRUMENT CABLES AUX BLR 0 2 04MAY12 08MAY12 21

HRSG #1

HRSG #1

AEE1000 SET HRSG # 1 480V MCC'S ENCLOSURE 0 2 13MAR12 14MAR12 -4

AEE1030 INSTALL CABLE TRAY HRSG #1 57 9 07FEB12A 21MAR12 2

AEH1031 INST CONDUIT PWR & CNTRLS - FLA SCAN CL AIR #1 15 9 07FEB12A 21MAR12 48

AEH1032 INST CONDUIT INSTRUMENTS - FLA SCAN CL AIR #1 15 9 13FEB12A 21MAR12 48

AEH1021 INST CONDUIT PWR & CNTRLS - AMM SKID HRSG #1 0 10 15MAR12 26MAR12 43

AEH1022 INST CONDUIT INSTRUMENTS - AMM SKID HRSG #1 0 10 15MAR12 26MAR12 43

AEH1033 PULL PWR & CNTL CABLES FLA SCAN CL AIR #1 0 5 22MAR12 27MAR12 48

AEH1034 PULL INSTRUMENT CABLES FLA SCAN CL AIR #1 0 5 22MAR12 27MAR12 48

AEE1020 INSTALL CONDUIT - LIGHT & ACCESS. HRSG #1 60 15 06JAN12A 28MAR12 11

AEI9000 INSTALL INSTRUMENTATION HRSG #1 - BOP PORTION 0 15 12MAR12 28MAR12 9

AES1007 MISC STEEL SUPPORTS FOR TRAY HRSG # 1 0 15 12MAR12 28MAR12 -3

AEH1023 PULL PWR & CNTL CABLES AMM SKID HRSG #1 0 5 27MAR12 31MAR12 43
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INST CONDUIT - LIGHT & ACCESS CCW PUMPS & TANK

INST CONDUIT PWR & CNTRLS - CCW PUMPS & TANK

INST CONDUIT INSTRUMENTS - CCW PUMPS & TANK

PULL INSTRUMENT CABLES CCW EXCHAN

PULL TERM LIGHTS ACCESS CABLES CCW EXCHAN

PULL PWR & CNTL CABLES CCW EXCHAN

PULL PWR & CNTL CABLES CCW PUMPS & TANK

PULL INSTRUMENT CABLES CCW PUMPS & TANK

PULL TERM LIGHTS ACCESS CABLES CCW PUMPS & TANK

TEST CABLES CCW EXCHAN

TEST CABLES CCW PUMPS & TANK

TERMINATE PWR & CNTRL CABLES CCW EXCHAN

TERMINATE PWR & CNTRL CABLES CCW PUMPS & TANK

TERMINATE INSTRUMENT CABLES CCW EXCHAN

TERMINATE INSTRUMENT CABLES CCW PUMPS & TANK

FINALIZE I&E CCW - FLEX/TERM POST HYDRO

INST CONDUIT - LIGHT & ACCESS AUX BLR

INST CONDUIT PWR & CNTRLS - AUX BLR

INST CONDUIT INSTRUMENTS - AUX BLR

PULL INSTRUMENT CABLES AUX BLR

TERMINATE INSTRUMENT CABLES AUX BLR

SET HRSG # 1 480V MCC'S ENCLOSURE

INSTALL CABLE TRAY HRSG #1

INST CONDUIT PWR & CNTRLS - FLA SCAN CL AIR #1

INST CONDUIT INSTRUMENTS - FLA SCAN CL AIR #1

INST CONDUIT PWR & CNTRLS - AMM SKID HRSG #1

INST CONDUIT INSTRUMENTS - AMM SKID HRSG #1

PULL PWR & CNTL CABLES FLA SCAN CL AIR #1

PULL INSTRUMENT CABLES FLA SCAN CL AIR #1

INSTALL CONDUIT - LIGHT & ACCESS. HRSG #1

INSTALL INSTRUMENTATION HRSG #1 - BOP PORTION

MISC STEEL SUPPORTS FOR TRAY HRSG # 1

PULL PWR & CNTL CABLES AMM SKID HRSG #1
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AEH1024 PULL INSTRUMENT CABLES AMM SKID HRSG #1 0 5 27MAR12 31MAR12 43

AEH1011 INST CONDUIT PWR & CNTRLS - DB FG SKID HRSG #1 0 10 23MAR12 03APR12 37

AEH1012 INST CONDUIT INSTRUMENTS - DB FG SKID HRSG #1 0 10 23MAR12 03APR12 37

AEH1036 TEST CABLES FLA SCAN CL AIR #1 0 5 29MAR12 03APR12 52

AEH1037 TERMINATE INSTRUMENT CABLES FLA SCAN CL AIR 0 2 03APR12 04APR12 48

AEH1038 TERMINATE PWR & CNTRL CABLES FLA SCAN CL AIR 0 2 03APR12 04APR12 48

AEH1026 TEST CABLES AMM SKID HRSG #1 0 5 03APR12 07APR12 47

AEH1013 PULL PWR & CNTL CABLES DB FG SKID HRSG #1 0 5 04APR12 09APR12 37

AEH1014 PULL INSTRUMENT CABLES DB FG SKID HRSG #1 0 5 04APR12 09APR12 37

AEH1027 TERMINATE INSTRUMENT CABLES AMM SKID HRSG 0 2 07APR12 09APR12 43

AEH1028 TERMINATE PWR & CNTRL CABLES AMM SKID HRSG 0 2 07APR12 09APR12 43

AEH1041 INST CONDUIT PWR & CNTRLS - BFW PUMPS HRSG #1 0 10 29MAR12 09APR12 -3

AEH1042 INST CONDUIT INSTRUMENTS - BFW PUMPS HRSG #1 0 10 29MAR12 09APR12 -3

AEH1071 INST CONDUIT PWR & CNTRLS - FW HEAT REC HRSG 0 10 29MAR12 09APR12 1

AEH1072 INST CONDUIT INSTRUMENTS - FW HEAT REC HRSG 0 10 29MAR12 09APR12 1

AEE1050 PULL PWR & CNTL CABLES HRSG #1 0 20 22MAR12 13APR12 5

AEE1051 PULL & TERM LIGHTS & ACCESS. CABLES HRSG #1 0 20 22MAR12 13APR12 2

AEE1060 PULL INSTRUMENT CABLES HRSG #1 0 20 22MAR12 13APR12 5

AEE1091 A/G GROUNDING & LIGHTNING PROTECTION - HRSG 1 0 20 22MAR12 13APR12 2

AEH1061 INST CONDUIT PWR & CNTRLS - CEMS ENCLO HRSG 0 10 03APR12 13APR12 2

AEH1062 INST CONDUIT INSTRUMENTS - CEMS ENCLO HRSG 0 10 03APR12 13APR12 2

AEE1021 INSTALL CONDUIT PWR & CNTRLS - HRSG #1 21 30 20JAN12A 14APR12 14

AEE1022 INSTALL CONDUIT INSTRUMENTS - HRSG #1 20 30 20JAN12A 14APR12 9

AEE1090 TEST CABLES HRSG #1 (CONT, MEG) 0 20 23MAR12 14APR12 14

AEH1043 PULL PWR & CNTL CABLES BFW PUMPS HRSG #1 0 5 10APR12 14APR12 -3

AEH1044 PULL INSTRUMENT CABLES BFW PUMPS HRSG #1 0 5 10APR12 14APR12 -3

AEH1073 PULL PWR & CNTL CABLES FW HEAT REC HRSG #1 0 5 10APR12 14APR12 1

AEH1074 PULL INSTRUMENT CABLES FW HEAT REC HRSG #1 0 5 10APR12 14APR12 1

AEH1018 TEST CABLES DB FG SKID HRSG #1 0 5 11APR12 16APR12 41

AEH1016 TERMINATE INSTRUMENT CABLES DB FG SKID HRSG 0 2 16APR12 17APR12 37

AEH1017 TERMINATE PWR & CNTRL CABLES DB FG SKID HRSG 0 2 16APR12 17APR12 37

AEH1048 TERMINATE PWR & CNTRL CABLES BFW PUMPS 0 2 17APR12 18APR12 -3

AEE1070 TERMINATE INSTRUMENT CABLES HRSG #1 0 15 03APR12 19APR12 5

AEE1080 TERMINATE PWR & CNTRL CABLES HRSG #1 0 15 03APR12 19APR12 5

AEH1063 PULL PWR & CNTL CABLES CEMS ENCLO HRSG #1 0 5 14APR12 19APR12 2

AEH1064 PULL INSTRUMENT CABLES CEMS ENCLO HRSG #1 0 5 14APR12 19APR12 2

AEH1046 TEST CABLES BFW PUMPS HRSG #1 0 5 17APR12 21APR12 -3
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PULL INSTRUMENT CABLES AMM SKID HRSG #1

INST CONDUIT PWR & CNTRLS - DB FG SKID HRSG #1

INST CONDUIT INSTRUMENTS - DB FG SKID HRSG #1

TEST CABLES FLA SCAN CL AIR #1

TERMINATE INSTRUMENT CABLES FLA SCAN CL AIR #1

TERMINATE PWR & CNTRL CABLES FLA SCAN CL AIR #1

TEST CABLES AMM SKID HRSG #1

PULL PWR & CNTL CABLES DB FG SKID HRSG #1

PULL INSTRUMENT CABLES DB FG SKID HRSG #1

TERMINATE INSTRUMENT CABLES AMM SKID HRSG #1

TERMINATE PWR & CNTRL CABLES AMM SKID HRSG #1

INST CONDUIT PWR & CNTRLS - BFW PUMPS HRSG #1

INST CONDUIT INSTRUMENTS - BFW PUMPS HRSG #1

INST CONDUIT PWR & CNTRLS - FW HEAT REC HRSG #1

INST CONDUIT INSTRUMENTS - FW HEAT REC HRSG #1

PULL PWR & CNTL CABLES HRSG #1

PULL & TERM LIGHTS & ACCESS. CABLES HRSG #1

PULL INSTRUMENT CABLES HRSG #1

A/G GROUNDING & LIGHTNING PROTECTION - HRSG 1

INST CONDUIT PWR & CNTRLS - CEMS ENCLO HRSG #1

INST CONDUIT INSTRUMENTS - CEMS ENCLO HRSG #1

INSTALL CONDUIT PWR & CNTRLS - HRSG #1

INSTALL CONDUIT INSTRUMENTS - HRSG #1

TEST CABLES HRSG #1 (CONT, MEG)

PULL PWR & CNTL CABLES BFW PUMPS HRSG #1

PULL INSTRUMENT CABLES BFW PUMPS HRSG #1

PULL PWR & CNTL CABLES FW HEAT REC HRSG #1

PULL INSTRUMENT CABLES FW HEAT REC HRSG #1

TEST CABLES DB FG SKID HRSG #1

TERMINATE INSTRUMENT CABLES DB FG SKID HRSG #1

TERMINATE PWR & CNTRL CABLES DB FG SKID HRSG #1

TERMINATE PWR & CNTRL CABLES BFW PUMPS HRSG #1

TERMINATE INSTRUMENT CABLES HRSG #1

TERMINATE PWR & CNTRL CABLES HRSG #1

PULL PWR & CNTL CABLES CEMS ENCLO HRSG #1

PULL INSTRUMENT CABLES CEMS ENCLO HRSG #1

TEST CABLES BFW PUMPS HRSG #1
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AEH1076 TEST CABLES FW HEAT REC HRSG #1 0 5 17APR12 21APR12 1

AEH1047 TERMINATE INSTRUMENT CABLES BFW PUMPS HRSG 0 2 21APR12 23APR12 2

AEH1077 TERMINATE INSTRUMENT CABLES FW HEAT REC 0 2 23APR12 24APR12 1

AEH1078 TERMINATE PWR & CNTRL CABLES FW HEAT REC 0 2 23APR12 24APR12 1

AEH1066 TEST CABLES CEMS ENCLO HRSG #1 0 5 21APR12 26APR12 2

AEH1067 TERMINATE INSTRUMENT CABLES CEMS ENCLO 0 2 27APR12 28APR12 2

AEH1068 TERMINATE PWR & CNTRL CABLES CEMS ENCLO 0 2 27APR12 28APR12 2

AEI9010 FINALIZE I&E HRSG#1 - FLEX/TERM POST HYDRO 0 8 19APR12 30APR12 -3

AEH1051 INST CONDUIT PWR & CNTRLS - PUR AIR FAN HRSG 0 10 03MAY12 14MAY12 1

AEH1052 INST CONDUIT INSTRUMENTS - PUR AIR FAN HRSG #1 0 10 03MAY12 14MAY12 1

AEH1053 PULL PWR & CNTL CABLES PUR AIR FAN HRSG #1 0 5 15MAY12 19MAY12 1

AEH1054 PULL INSTRUMENT CABLES PUR AIR FAN HRSG #1 0 5 15MAY12 19MAY12 1

AEH1056 TEST CABLES PUR AIR FAN HRSG #1 0 5 22MAY12 26MAY12 1

AEH1057 TERMINATE INSTRUMENT CABLES PUR AIR FAN HRSG 0 2 29MAY12 30MAY12 1

AEH1058 TERMINATE PWR & CNTRL CABLES PUR AIR FAN 0 2 29MAY12 30MAY12 1

146 - PLANT CONTROL SYSTEM

AEE4041 INTERNAL WIRING PCS CABINETS (3) HRSG#1 MCC 0 20 15MAR12 06APR12 -4

AEE4042 TERMINATE PCS CABINETS (3) HRSG#1 MCC 0 20 07APR12 30APR12 -4

HRSG #2

HRSG #2

AEH2031 INST CONDUIT PWR & CNTRLS - FLA SCAN CL AIR #2 90 1 27FEB12A 12MAR12 46

AEH2021 INST CONDUIT PWR & CNTRLS - AMM SKID HRSG #2 80 2 10MAR12A 13MAR12 45

AEE2100 INSTALL CABLE TRAY HRSG #2 75 3 06FEB12A 14MAR12 11

AEH2013 PULL PWR & CNTL CABLES DB FG SKID HRSG #2 0 5 12MAR12 16MAR12 56

AEH2014 PULL INSTRUMENT CABLES DB FG SKID HRSG #2 0 5 12MAR12 16MAR12 56

AEH2033 PULL PWR & CNTL CABLES FLA SCAN CL AIR #2 0 5 13MAR12 17MAR12 55

AEH2023 PULL PWR & CNTL CABLES AMM SKID HRSG #2 0 5 14MAR12 19MAR12 53

AEH2022 INST CONDUIT INSTRUMENTS - AMM SKID HRSG #2 0 10 12MAR12 22MAR12 45

AEH2032 INST CONDUIT INSTRUMENTS - FLA SCAN CL AIR #2 0 10 12MAR12 22MAR12 46

AEH2051 INST CONDUIT PWR & CNTRLS - PUR AIR FAN HRSG 0 10 12MAR12 22MAR12 46

AEH2052 INST CONDUIT INSTRUMENTS - PUR AIR FAN HRSG #2 0 10 12MAR12 22MAR12 46

AEH2018 TEST CABLES DB FG SKID HRSG #2 0 5 23MAR12 28MAR12 52

AEH2024 PULL INSTRUMENT CABLES AMM SKID HRSG #2 0 5 23MAR12 28MAR12 45

AEH2034 PULL INSTRUMENT CABLES FLA SCAN CL AIR #2 0 5 23MAR12 28MAR12 46

AEH2053 PULL PWR & CNTL CABLES PUR AIR FAN HRSG #2 0 5 23MAR12 28MAR12 46

AEH2054 PULL INSTRUMENT CABLES PUR AIR FAN HRSG #2 0 5 23MAR12 28MAR12 46

AEI9020 INSTALL INSTRUMENTATION HRSG #2 - BOP PORTION 0 15 12MAR12 28MAR12 9
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TEST CABLES FW HEAT REC HRSG #1

TERMINATE INSTRUMENT CABLES BFW PUMPS HRSG #1

TERMINATE INSTRUMENT CABLES FW HEAT REC HRSG #1

TERMINATE PWR & CNTRL CABLES FW HEAT REC HRSG #1

TEST CABLES CEMS ENCLO HRSG #1

TERMINATE INSTRUMENT CABLES CEMS ENCLO HRSG #1

TERMINATE PWR & CNTRL CABLES CEMS ENCLO HRSG #1

FINALIZE I&E HRSG#1 - FLEX/TERM POST HYDRO

INST CONDUIT PWR & CNTRLS - PUR AIR FAN HRSG #1

INST CONDUIT INSTRUMENTS - PUR AIR FAN HRSG #1

PULL PWR & CNTL CABLES PUR AIR FAN HRSG #1

PULL INSTRUMENT CABLES PUR AIR FAN HRSG #1

TEST CABLES PUR AIR FAN HRSG #1

TERMINATE INSTRUMENT CABLES PUR AIR FAN HRSG #1

TERMINATE PWR & CNTRL CABLES PUR AIR FAN HRSG #1

INTERNAL WIRING PCS CABINETS (3) HRSG#1 MCC

TERMINATE PCS CABINETS (3) HRSG#1 MCC

INST CONDUIT PWR & CNTRLS - FLA SCAN CL AIR #2

INST CONDUIT PWR & CNTRLS - AMM SKID HRSG #2

INSTALL CABLE TRAY HRSG #2

PULL PWR & CNTL CABLES DB FG SKID HRSG #2

PULL INSTRUMENT CABLES DB FG SKID HRSG #2

PULL PWR & CNTL CABLES FLA SCAN CL AIR #2

PULL PWR & CNTL CABLES AMM SKID HRSG #2

INST CONDUIT INSTRUMENTS - AMM SKID HRSG #2

INST CONDUIT INSTRUMENTS - FLA SCAN CL AIR #2

INST CONDUIT PWR & CNTRLS - PUR AIR FAN HRSG #2

INST CONDUIT INSTRUMENTS - PUR AIR FAN HRSG #2

TEST CABLES DB FG SKID HRSG #2

PULL INSTRUMENT CABLES AMM SKID HRSG #2

PULL INSTRUMENT CABLES FLA SCAN CL AIR #2

PULL PWR & CNTL CABLES PUR AIR FAN HRSG #2

PULL INSTRUMENT CABLES PUR AIR FAN HRSG #2

INSTALL INSTRUMENTATION HRSG #2 - BOP PORTION
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AES1006 MISC STEEL SUPPORTS FOR TRAY HRSG # 2 0 15 12MAR12 28MAR12 -3

AEH2016 TERMINATE INSTRUMENT CABLES DB FG SKID HRSG 0 2 29MAR12 30MAR12 52

AEH2017 TERMINATE PWR & CNTRL CABLES DB FG SKID HRSG 0 2 29MAR12 30MAR12 52

AEE2103 INSTALL CONDUIT HRSG # 2 - LIGHTS & ACCESS. 50 19 20JAN12A 02APR12 -3

AEE2103A INSTALL CONDUIT HRSG # 2 - PWR & CNTRLS 50 19 20JAN12A 02APR12 14

AEE2103B INSTALL CONDUIT HRSG # 2 - INSTRUMENTS 50 19 20JAN12A 02APR12 9

AEE2105 PULL INSTRUMENTS CABLES HRSG #2 0 20 12MAR12 03APR12 14

AEH2026 TEST CABLES AMM SKID HRSG #2 0 5 30MAR12 04APR12 45

AEH2036 TEST CABLES FLA SCAN CL AIR #2 0 5 30MAR12 04APR12 46

AEH2056 TEST CABLES PUR AIR FAN HRSG #2 0 5 30MAR12 04APR12 46

AEH2027 TERMINATE INSTRUMENT CABLES AMM SKID HRSG 0 2 05APR12 06APR12 45

AEH2028 TERMINATE PWR & CNTRL CABLES AMM SKID HRSG 0 2 05APR12 06APR12 45

AEH2037 TERMINATE INSTRUMENT CABLES FLA SCAN CL AIR 0 2 05APR12 06APR12 46

AEH2038 TERMINATE PWR & CNTRL CABLES FLA SCAN CL AIR 0 2 05APR12 06APR12 46

AEH2057 TERMINATE INSTRUMENT CABLES PUR AIR FAN HRSG 0 2 05APR12 06APR12 46

AEH2058 TERMINATE PWR & CNTRL CABLES PUR AIR FAN 0 2 05APR12 06APR12 46

AEH2041 INST CONDUIT PWR & CNTRLS - BFW PUMPS HRSG #2 0 10 29MAR12 09APR12 -3

AEH2042 INST CONDUIT INSTRUMENTS - BFW PUMPS HRSG #2 0 10 29MAR12 09APR12 -3

AEH2071 INST CONDUIT PWR & CNTRLS - FW HEAT REC HRSG 0 10 29MAR12 09APR12 1

AEH2072 INST CONDUIT INSTRUMENTS - FW HEAT REC HRSG 0 10 29MAR12 09APR12 1

AEH2043 PULL PWR & CNTL CABLES BFW PUMPS HRSG #2 0 5 10APR12 14APR12 -3

AEH2044 PULL INSTRUMENT CABLES BFW PUMPS HRSG #2 0 5 10APR12 14APR12 -3

AEH2073 PULL PWR & CNTL CABLES FW HEAT REC HRSG #2 0 5 10APR12 14APR12 1

AEH2074 PULL INSTRUMENT CABLES FW HEAT REC HRSG #2 0 5 10APR12 14APR12 1

AEH2048 TERMINATE PWR & CNTRL CABLES BFW PUMPS 0 2 17APR12 18APR12 -3

AEE2104 PULL PWR & CNTRL CABLES HRSG #2 0 20 29MAR12 20APR12 -1

AEH2046 TEST CABLES BFW PUMPS HRSG #2 0 5 17APR12 21APR12 -3

AEH2076 TEST CABLES FW HEAT REC HRSG #2 0 5 17APR12 21APR12 1

AEH2047 TERMINATE INSTRUMENT CABLES BFW PUMPS HRSG 0 2 23APR12 24APR12 1

AEH2077 TERMINATE INSTRUMENT CABLES FW HEAT REC 0 2 23APR12 24APR12 1

AEH2078 TERMINATE PWR & CNTRL CABLES FW HEAT REC 0 2 23APR12 24APR12 1

AEE2104A PULL & TERM LIGHTS & ACCESS. CABLES HRSG #2 0 20 03APR12 25APR12 -3

AEE2108A A/G GROUNDING & LIGHTNING PROTECTION - HRSG 2 0 20 03APR12 25APR12 -3

AEH2061 INST CONDUIT PWR & CNTRLS - CEMS ENCLO HRSG 0 10 14APR12 25APR12 -3

AEH2062 INST CONDUIT INSTRUMENTS - CEMS ENCLO HRSG 0 10 14APR12 25APR12 -3

AEE2106 TERMINATE PWR & CNTRLS CABLES HRSG #2 0 15 10APR12 26APR12 -1

AEE2107 TERMINATE INSTRUMENTS CABLES HRSG #2 0 15 10APR12 26APR12 -1
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MISC STEEL SUPPORTS FOR TRAY HRSG # 2

TERMINATE INSTRUMENT CABLES DB FG SKID HRSG #2

TERMINATE PWR & CNTRL CABLES DB FG SKID HRSG #2

INSTALL CONDUIT HRSG # 2 - LIGHTS & ACCESS.

INSTALL CONDUIT HRSG # 2 - PWR & CNTRLS

INSTALL CONDUIT HRSG # 2 - INSTRUMENTS

PULL INSTRUMENTS CABLES HRSG #2

TEST CABLES AMM SKID HRSG #2

TEST CABLES FLA SCAN CL AIR #2

TEST CABLES PUR AIR FAN HRSG #2

TERMINATE INSTRUMENT CABLES AMM SKID HRSG #2

TERMINATE PWR & CNTRL CABLES AMM SKID HRSG #2

TERMINATE INSTRUMENT CABLES FLA SCAN CL AIR #2

TERMINATE PWR & CNTRL CABLES FLA SCAN CL AIR #2

TERMINATE INSTRUMENT CABLES PUR AIR FAN HRSG #2

TERMINATE PWR & CNTRL CABLES PUR AIR FAN HRSG #2

INST CONDUIT PWR & CNTRLS - BFW PUMPS HRSG #2

INST CONDUIT INSTRUMENTS - BFW PUMPS HRSG #2

INST CONDUIT PWR & CNTRLS - FW HEAT REC HRSG #2

INST CONDUIT INSTRUMENTS - FW HEAT REC HRSG #2

PULL PWR & CNTL CABLES BFW PUMPS HRSG #2

PULL INSTRUMENT CABLES BFW PUMPS HRSG #2

PULL PWR & CNTL CABLES FW HEAT REC HRSG #2

PULL INSTRUMENT CABLES FW HEAT REC HRSG #2

TERMINATE PWR & CNTRL CABLES BFW PUMPS HRSG #2

PULL PWR & CNTRL CABLES HRSG #2

TEST CABLES BFW PUMPS HRSG #2

TEST CABLES FW HEAT REC HRSG #2

TERMINATE INSTRUMENT CABLES BFW PUMPS HRSG #2

TERMINATE INSTRUMENT CABLES FW HEAT REC HRSG #2

TERMINATE PWR & CNTRL CABLES FW HEAT REC HRSG #2

PULL & TERM LIGHTS & ACCESS. CABLES HRSG #2

A/G GROUNDING & LIGHTNING PROTECTION - HRSG 2

INST CONDUIT PWR & CNTRLS - CEMS ENCLO HRSG #2

INST CONDUIT INSTRUMENTS - CEMS ENCLO HRSG #2

TERMINATE PWR & CNTRLS CABLES HRSG #2

TERMINATE INSTRUMENTS CABLES HRSG #2
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AEI9050 FINALIZE I&E HRSG#2 - FLEX/TERM POST HYDRO 0 8 19APR12 30APR12 -3

AEH2063 PULL PWR & CNTL CABLES CEMS ENCLO HRSG #2 0 5 26APR12 01MAY12 -3

AEH2064 PULL INSTRUMENT CABLES CEMS ENCLO HRSG #2 0 5 26APR12 01MAY12 -3

AEE2108 TEST CABLES HRSG #2 (CONT., HIGH POT, MEG) 0 20 10APR12 02MAY12 -1

AEH2067 TERMINATE INSTRUMENT CABLES CEMS ENCLO 0 2 03MAY12 04MAY12 -3

AEH2068 TERMINATE PWR & CNTRL CABLES CEMS ENCLO 0 2 03MAY12 04MAY12 -3

AEH2066 TEST CABLES CEMS ENCLO HRSG #2 0 5 03MAY12 08MAY12 -3

146 - PLANT CONTROL SYSTEM

AEE2110 INTERNAL WIRING PCS CABINETS (3) HRSG#2 MCC 0 20 12MAR12 03APR12 9

AEE2111 TERMINATE PCS CABINETS (3) HRSG#2 MCC 0 20 23MAR12 14APR12 9

STEAM TURBINE & GENERATOR

STEAM TURBINE GENERATOR (STG)

AET023 PULL PWR & CNTL CABLES STG DR FLASH PIT 0 5 12MAR12 16MAR12 24

AEE3040 INSTALL 18KV ISO PHASE BUS DUCT 0 10 12MAR12 23MAR12 27

AET022 INST CONDUIT INSTRUMENTS - STG DR FLASH PIT 0 10 12MAR12 23MAR12 14

AET031 INST CONDUIT PWR & CNTRLS - ATMOS DRAIN PIT 0 10 12MAR12 23MAR12 17

AET032 INST CONDUIT INSTRUMENTS - ATMOS DRAIN PIT 0 10 12MAR12 23MAR12 17

AET024 PULL INSTRUMENT CABLES STG DR FLASH PIT 0 5 26MAR12 30MAR12 14

AET033 PULL PWR & CNTL CABLES ATMOS DRAIN PIT 0 5 26MAR12 30MAR12 17

AET034 PULL INSTRUMENT CABLES ATMOS DRAIN PIT 0 5 26MAR12 30MAR12 17

AET038 TEST CABLES ATMOS DRAIN PIT 0 5 27MAR12 02APR12 22

AEE3000 INSTALL CABLE TRAY AT STG 0 20 12MAR12 03APR12 -6

AET036 TERMINATE INSTRUMENT CABLES ATMOS DRAIN PIT 0 5 02APR12 06APR12 17

AET037 TERMINATE PWR & CNTRL CABLES ATMOS DRAIN PIT 0 5 02APR12 06APR12 17

AET028 TEST CABLES STG DR FLASH PIT 0 5 03APR12 09APR12 14

AET041 INST CONDUIT PWR & CNTRLS - STM GLD COND 0 6 04APR12 10APR12 0

AET026 TERMINATE INSTRUMENT CABLES STG DR FLASH PIT 0 2 10APR12 11APR12 14

AET027 TERMINATE PWR & CNTRL CABLES STG DR FLASH PIT 0 2 10APR12 11APR12 14

AEI9030 INSTALL FIELD MOUNTED INSTRUMENTS 0 15 23MAR12 12APR12 13

AEE3011 INSTALL CONDUIT AT STG - PWR & CTRLS 0 20 23MAR12 14APR12 -5

AET042 INST CONDUIT INSTRUMENTS - STM GLD COND 0 10 04APR12 14APR12 0

AET043 PULL PWR & CNTL CABLES STM GLD COND 0 5 11APR12 16APR12 4

AEE3012 INSTALL CONDUIT AT STG - INSTRUMENTS 0 17 29MAR12 17APR12 -6

AET047 TERMINATE PWR & CNTRL CABLES STM GLD COND 0 2 17APR12 18APR12 12

AET044 PULL INSTRUMENT CABLES STM GLD COND 0 5 16APR12 20APR12 0

AET046 TERMINATE INSTRUMENT CABLES STM GLD COND 0 2 21APR12 23APR12 8

AEE3021 PULL CABLES/WIRES - PWR & CTRLS 0 20 10APR12 02MAY12 -5
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FINALIZE I&E HRSG#2 - FLEX/TERM POST HYDRO

PULL PWR & CNTL CABLES CEMS ENCLO HRSG #2

PULL INSTRUMENT CABLES CEMS ENCLO HRSG #2

TEST CABLES HRSG #2 (CONT., HIGH POT, MEG)

TERMINATE INSTRUMENT CABLES CEMS ENCLO HRSG #2

TERMINATE PWR & CNTRL CABLES CEMS ENCLO HRSG #2

TEST CABLES CEMS ENCLO HRSG #2

INTERNAL WIRING PCS CABINETS (3) HRSG#2 MCC

TERMINATE PCS CABINETS (3) HRSG#2 MCC

PULL PWR & CNTL CABLES STG DR FLASH PIT

INSTALL 18KV ISO PHASE BUS DUCT

INST CONDUIT INSTRUMENTS - STG DR FLASH PIT

INST CONDUIT PWR & CNTRLS - ATMOS DRAIN PIT

INST CONDUIT INSTRUMENTS - ATMOS DRAIN PIT

PULL INSTRUMENT CABLES STG DR FLASH PIT

PULL PWR & CNTL CABLES ATMOS DRAIN PIT

PULL INSTRUMENT CABLES ATMOS DRAIN PIT

TEST CABLES ATMOS DRAIN PIT

INSTALL CABLE TRAY AT STG

TERMINATE INSTRUMENT CABLES ATMOS DRAIN PIT

TERMINATE PWR & CNTRL CABLES ATMOS DRAIN PIT

TEST CABLES STG DR FLASH PIT

INST CONDUIT PWR & CNTRLS - STM GLD COND

TERMINATE INSTRUMENT CABLES STG DR FLASH PIT

TERMINATE PWR & CNTRL CABLES STG DR FLASH PIT

INSTALL FIELD MOUNTED INSTRUMENTS

INSTALL CONDUIT AT STG - PWR & CTRLS

INST CONDUIT INSTRUMENTS - STM GLD COND

PULL PWR & CNTL CABLES STM GLD COND

INSTALL CONDUIT AT STG - INSTRUMENTS

TERMINATE PWR & CNTRL CABLES STM GLD COND

PULL INSTRUMENT CABLES STM GLD COND

TERMINATE INSTRUMENT CABLES STM GLD COND

PULL CABLES/WIRES - PWR & CTRLS
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AEE3022 PULL CABLES/WIRES - INSTRUMENTS 0 15 16APR12 02MAY12 -6

AEE3031 TERMINATE CABLES/WIRES - PWR & CTRLS 0 10 21APR12 02MAY12 -5

AET048 TEST CABLES STM GLD COND 0 5 27APR12 02MAY12 0

AEE3010 INSTALL CONDUIT AT STG - LIGHTING & ACCESS. 0 20 14APR12 07MAY12 51

AEE3032 TERMINATE CABLES/WIRES - INSTRUMENTS 0 10 27APR12 08MAY12 -6

AESTGGRND1A/G GROUNDING - STG 0 10 08MAY12 21MAY12 45

AEE3030 PULL & TERM CABLES/WIRES - LIGHTING & ACCESS. 0 15 08MAY12 24MAY12 51

149 - GEN. STEP-UP XFMR & PDC

AEE6030A INTERNAL WIRING PCS CABINETS (13) MAIN PDC 15 17 29FEB12A 30MAR12 12

AEE6031 TERMINATE PCS CABINETS (13) MAIN PDC 0 20 12MAR12 03APR12 12

STG LUBE & CONTROL OIL

AET011 INST CONDUIT PWR & CNTRLS - STG L/O 0 10 04APR12 14APR12 2

AET012 INST CONDUIT INSTRUMENTS - STG L/O 0 10 04APR12 14APR12 2

AET013 PULL PWR & CNTL CABLES STG L/O 0 5 16APR12 20APR12 2

AET014 PULL INSTRUMENT CABLES STG L/O 0 5 16APR12 20APR12 2

AET018 TEST CABLES STG L/O 0 5 17APR12 21APR12 2

AET017 TERMINATE PWR & CNTRL CABLES STG L/O 0 2 21APR12 23APR12 3

AET016 TERMINATE INSTRUMENT CABLES STG L/O 0 2 23APR12 24APR12 2

GSU/PDC

149 - GEN. STEP-UP XFMR & PDC

AEE6100 INSTALL CONDUIT GSU 90 1 20JAN12A 12MAR12 -1

AE6102 INSTALL CONDUIT Exciter/PDC 30 7 06FEB12A 19MAR12 0

AEE6120 PULL I&C CABLES GSU 0 12 13MAR12 26MAR12 -1

AE6122 PULL I&C CABLES EXCITER/PDC 0 12 20MAR12 02APR12 0

AEE6160 TERMINATE I&C CABLES GSU/PDC 0 10 27MAR12 06APR12 -1

UTILITY/FW/DW/WT

UTILITY

AE004 PULL CABLES COMP AIR SKID - PWR & CTRLS 0 2 12MAR12 13MAR12 19

AE012 INSTALL CONDUIT RW SKID - PWR & CTRLS 50 2 13FEB12A 13MAR12 7

AE064 PULL CABLES DW TRAN PUMPS - PWR & CTRLS 0 2 12MAR12 13MAR12 28

AE005 PULL CABLES COMP AIR SKID - INSTRUMENTS 0 3 12MAR12 14MAR12 21

AE013 INSTALL CONDUIT RW SKID - INSTRUMENTS 0 3 12MAR12 14MAR12 7

AE034 PULL CABLES RW STORAGE - PWR & CTRLS 50 3 13FEB12A 14MAR12 14

AE063 INSTALL CONDUIT DW TRAN PUMPS - INSTRUMENTS 0 3 12MAR12 14MAR12 28

AE014 PULL CABLES RW SKID - PWR & CTRLS 0 2 14MAR12 15MAR12 10

AE024 PULL CABLES FW SKID - PWR & CTRLS 0 5 12MAR12 16MAR12 14

AE025 PULL CABLES FW SKID - INSTRUMENTS 0 5 12MAR12 16MAR12 14
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PULL CABLES/WIRES - INSTRUMENTS

TERMINATE CABLES/WIRES - PWR & CTRLS

TEST CABLES STM GLD COND

INSTALL CONDUIT AT STG - LIGHTING & ACCESS.

TERMINATE CABLES/WIRES - INSTRUMENTS

A/G GROUNDING - STG

PULL & TERM CABLES/WIRES - LIGHTING & ACCESS.

INTERNAL WIRING PCS CABINETS (13) MAIN PDC

TERMINATE PCS CABINETS (13) MAIN PDC

INST CONDUIT PWR & CNTRLS - STG L/O

INST CONDUIT INSTRUMENTS - STG L/O

PULL PWR & CNTL CABLES STG L/O

PULL INSTRUMENT CABLES STG L/O

TEST CABLES STG L/O

TERMINATE PWR & CNTRL CABLES STG L/O

TERMINATE INSTRUMENT CABLES STG L/O

INSTALL CONDUIT GSU

INSTALL CONDUIT Exciter/PDC

PULL I&C CABLES GSU

PULL I&C CABLES EXCITER/PDC

TERMINATE I&C CABLES GSU/PDC

PULL CABLES COMP AIR SKID - PWR & CTRLS

INSTALL CONDUIT RW SKID - PWR & CTRLS

PULL CABLES DW TRAN PUMPS - PWR & CTRLS

PULL CABLES COMP AIR SKID - INSTRUMENTS

INSTALL CONDUIT RW SKID - INSTRUMENTS

PULL CABLES RW STORAGE - PWR & CTRLS

INSTALL CONDUIT DW TRAN PUMPS - INSTRUMENTS

PULL CABLES RW SKID - PWR & CTRLS

PULL CABLES FW SKID - PWR & CTRLS

PULL CABLES FW SKID - INSTRUMENTS

© Primavera Systems, Inc.

Start Date 01FEB10

Finish Date 24OCT12

Data Date 11MAR12

Run Date 14MAR12 09:04

Early Bar

Target Bar

Progress Bar

Critical Activity

G172

WOOD GROUP, GTS - POWER SOLUTIONS
P902 - GWF TRACY CONVERSION PROJECT

IPS - SUMMARY SCHEDULE
 MARCH 12, 2010 PROGRESS

Sheet 15 of 29

Date Revision Checked Approved



Activity

ID

Activity

Description

%

Comp

Rem

Dur

Early

Start

Early

Finish

Total

Float

AE065 PULL CABLES DW TRAN PUMPS - INSTRUMENTS 0 2 15MAR12 16MAR12 28

AE072 MODIFY CONDUIT CANAL PUMPS - PWR & CTRLS 0 5 13MAR12 19MAR12 12

AE073 MODIFY CONDUIT CANAL PUMPS - INSTRUMENTS 0 5 13MAR12 19MAR12 12

AE042 INSTALL CONDUIT OW LIFT STA - PWR & CTRLS 0 3 16MAR12 20MAR12 8

AE067 TERMINATE CABLES DW TRAN PUMPS - PWR & CTRLS 0 2 19MAR12 20MAR12 31

AE069 TEST CABLES DW TRAN PUMPS 0 2 19MAR12 20MAR12 28

AE032 INSTALL CONDUIT RW STORAGE - PWR & CTRLS 0 3 19MAR12 21MAR12 2

AE074 PULL CABLES CANAL PUMPS - PWR & CTRLS 0 2 20MAR12 21MAR12 12

AE075 PULL CABLES CANAL PUMPS - INSTRUMENTS 0 2 20MAR12 21MAR12 12

AE077 TEST CABLES CANAL PUMPS 0 2 21MAR12 22MAR12 13

AE006 TERMINATE CABLES COMP AIR SKID - PWR & CTRLS 0 5 19MAR12 23MAR12 19

AE008 TEST CABLES COMP AIR SKID 0 5 19MAR12 23MAR12 19

AE009 TERMINATE CABLES COMP AIR SKID - INSTRUMENTS 0 5 19MAR12 23MAR12 19

AE015 PULL CABLES RW SKID - INSTRUMENTS 0 5 19MAR12 23MAR12 7

AE026 TERMINATE CABLES FW SKID - PWR & CTRLS 0 5 19MAR12 23MAR12 14

AE028 TEST CABLES FW SKID 0 5 19MAR12 23MAR12 14

AE029 TERMINATE CABLES FW SKID - INSTRUMENTS 0 5 19MAR12 23MAR12 14

AE033 INSTALL CONDUIT RW STORAGE - INSTRUMENTS 0 5 19MAR12 23MAR12 2

AE068 TERMINATE DW TRAN PUMPS - INSTRUMENTS 0 5 19MAR12 23MAR12 28

AE078 TERMINATE CABLES CANAL PUMPS - PWR & CTRLS 0 2 22MAR12 23MAR12 12

AE079 TERMINATE CANAL PUMPS - INSTRUMENTS 0 2 22MAR12 23MAR12 12

AE016 TERMINATE CABLES RW SKID - PWR & CTRLS 0 5 21MAR12 27MAR12 10

AE018 TEST CABLES RW SKID 0 5 21MAR12 27MAR12 10

AE044 PULL CABLES OW LIFT STA - PWR & CTRLS 0 5 21MAR12 27MAR12 12

AE092 INSTALL CONDUIT WAT SAMP ENCL - PWR & CTRLS 0 5 22MAR12 28MAR12 4

AE043 INSTALL CONDUIT OW LIFT STA - INSTRUMENTS 0 5 23MAR12 29MAR12 8

AE019 TERMINATE CABLES RW SKID - INSTRUMENTS 0 5 26MAR12 30MAR12 7

AE035 PULL CABLES RW STORAGE - INSTRUMENTS 0 5 26MAR12 30MAR12 2

AE036 TERMINATE CABLES RW STORAGE - PWR & CTRLS 0 5 27MAR12 02APR12 6

AE038 TEST CABLES RW STORAGE 0 5 27MAR12 02APR12 6

AE082 INSTALL CONDUIT WW SUMP - PWR & CTRLS 0 3 29MAR12 02APR12 1

AE093 INSTALL CONDUIT WAT SAMP ENCL - INSTRUMENTS 0 5 29MAR12 04APR12 4

AE094 PULL CABLES WAT SAMP ENCL - PWR & CTRLS 0 5 29MAR12 04APR12 12

AE045 PULL CABLES OW LIFT STA - INSTRUMENTS 0 5 30MAR12 05APR12 8

AE039 TERMINATE CABLES RW STORAGE - INSTRUMENTS 0 5 02APR12 06APR12 2

AE046 TERMINATE CABLES OW LIFT STA - PWR & CTRLS 0 5 02APR12 06APR12 9

AE048 TEST CABLES OW LIFT STA 0 5 02APR12 06APR12 9
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PULL CABLES DW TRAN PUMPS - INSTRUMENTS

MODIFY CONDUIT CANAL PUMPS - PWR & CTRLS

MODIFY CONDUIT CANAL PUMPS - INSTRUMENTS

INSTALL CONDUIT OW LIFT STA - PWR & CTRLS

TERMINATE CABLES DW TRAN PUMPS - PWR & CTRLS

TEST CABLES DW TRAN PUMPS

INSTALL CONDUIT RW STORAGE - PWR & CTRLS

PULL CABLES CANAL PUMPS - PWR & CTRLS

PULL CABLES CANAL PUMPS - INSTRUMENTS

TEST CABLES CANAL PUMPS

TERMINATE CABLES COMP AIR SKID - PWR & CTRLS

TEST CABLES COMP AIR SKID

TERMINATE CABLES COMP AIR SKID - INSTRUMENTS

PULL CABLES RW SKID - INSTRUMENTS

TERMINATE CABLES FW SKID - PWR & CTRLS

TEST CABLES FW SKID

TERMINATE CABLES FW SKID - INSTRUMENTS

INSTALL CONDUIT RW STORAGE - INSTRUMENTS

TERMINATE DW TRAN PUMPS - INSTRUMENTS

TERMINATE CABLES CANAL PUMPS - PWR & CTRLS

TERMINATE CANAL PUMPS - INSTRUMENTS

TERMINATE CABLES RW SKID - PWR & CTRLS

TEST CABLES RW SKID

PULL CABLES OW LIFT STA - PWR & CTRLS

INSTALL CONDUIT WAT SAMP ENCL - PWR & CTRLS

INSTALL CONDUIT OW LIFT STA - INSTRUMENTS

TERMINATE CABLES RW SKID - INSTRUMENTS

PULL CABLES RW STORAGE - INSTRUMENTS

TERMINATE CABLES RW STORAGE - PWR & CTRLS

TEST CABLES RW STORAGE

INSTALL CONDUIT WW SUMP - PWR & CTRLS

INSTALL CONDUIT WAT SAMP ENCL - INSTRUMENTS

PULL CABLES WAT SAMP ENCL - PWR & CTRLS

PULL CABLES OW LIFT STA - INSTRUMENTS

TERMINATE CABLES RW STORAGE - INSTRUMENTS

TERMINATE CABLES OW LIFT STA - PWR & CTRLS

TEST CABLES OW LIFT STA
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AE102 INSTALL CONDUIT CHEM FEED - PWR & CTRLS 0 10 26MAR12 06APR12 7

AE103 INSTALL CONDUIT CHEM FEED - INSTRUMENTS 0 10 26MAR12 06APR12 7

AE049 TERMINATE CABLES OW LIFT STA - INSTRUMENTS 0 2 06APR12 09APR12 8

AE083 INSTALL CONDUIT WW SUMP - INSTRUMENTS 0 5 03APR12 09APR12 1

AE084 PULL CABLES WW SUMP - PWR & CTRLS 0 5 03APR12 09APR12 6

AE088 TERMINATE CABLES WW SUMP - PWR & CTRLS 0 2 10APR12 11APR12 6

AE052 INSTALL CONDUIT DW STORAGE - PWR & CTRLS 0 5 06APR12 12APR12 -3

AE104 PULL CABLES CHEM FEED - PWR & CTRLS 0 5 09APR12 13APR12 7

AE105 PULL CABLES CHEM FEED - INSTRUMENTS 0 5 09APR12 13APR12 7

AE085 PULL CABLES WW SUMP - INSTRUMENTS 0 5 10APR12 16APR12 1

AE087 TEST CABLES WW SUMP 0 5 10APR12 16APR12 6

AE089 TERMINATE WW SUMP - INSTRUMENTS 0 2 17APR12 18APR12 1

AE054 PULL CABLES DW STORAGE - PWR & CTRLS 0 5 13APR12 19APR12 7

AE098 TERMINATE CABLES WAT SAMP ENCL - PWR & CTRLS 0 2 19APR12 20APR12 12

AE107 TEST CABLES CHEM FEED 0 5 16APR12 20APR12 7

AE108 TERMINATE CABLES CHEM FEED - PWR & CTRLS 0 5 16APR12 20APR12 7

AE109 TERMINATE CHEM FEED - INSTRUMENTS 0 5 16APR12 20APR12 7

AE095 PULL CABLES WAT SAMP ENCL - INSTRUMENTS 0 5 19APR12 25APR12 4

AE097 TEST CABLES WAT SAMP ENCL 0 5 19APR12 25APR12 9

AE053 INSTALL CONDUIT DW STORAGE - INSTRUMENTS 0 10 13APR12 26APR12 -3

AE056 TERMINATE CABLES DW STORAGE - PWR & CTRLS 0 2 30APR12 01MAY12 1

AE099 TERMINATE WAT SAMP ENCL - INSTRUMENTS 0 5 26APR12 02MAY12 4

AE055 PULL CABLES DW STORAGE - INSTRUMENTS 0 5 27APR12 03MAY12 -3

AE058 TEST CABLES DW STORAGE 0 5 30APR12 04MAY12 1

AE059 TERMINATE DW STORAGE - INSTRUMENTS 0 2 04MAY12 08MAY12 -3

AEE5010 INSTALL CONDUIT PIPE RACK - LIGHTS 0 30 05APR12 17MAY12 36

AEE5080 PULL & TERM CABLES PIPE RACK - LIGHTS 0 20 03MAY12 01JUN12 36

AEE5090 TEST CABLES PIPE RACK LIGHTING 0 20 04MAY12 04JUN12 36

BOP

140 - MISC MECHANICAL INSTALLATION

AES1012 SET 18KV ISO PHASE BUS 0 6 26MAR12 02APR12 3

149 - GEN. STEP-UP XFMR & PDC

AEE6150 TEST MV CABLES 0 5 12MAR12 16MAR12 17

AEE6180 TERMINATE MV CABLE AUX/PDC/52G 0 10 24MAR12 04APR12 7

146 - PLANT CONTROL SYSTEM

AEE6040 INSTALL PCS CABINET (1) AT DI PAD 5 6 10MAR12A 17MAR12 14

AEE9000 INSTALL PCS OWS IN CONTROL/ADMIN BLDG. 0 3 16MAR12 19MAR12 13
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INSTALL CONDUIT CHEM FEED - PWR & CTRLS

INSTALL CONDUIT CHEM FEED - INSTRUMENTS

TERMINATE CABLES OW LIFT STA - INSTRUMENTS

INSTALL CONDUIT WW SUMP - INSTRUMENTS

PULL CABLES WW SUMP - PWR & CTRLS

TERMINATE CABLES WW SUMP - PWR & CTRLS

INSTALL CONDUIT DW STORAGE - PWR & CTRLS

PULL CABLES CHEM FEED - PWR & CTRLS

PULL CABLES CHEM FEED - INSTRUMENTS

PULL CABLES WW SUMP - INSTRUMENTS

TEST CABLES WW SUMP

TERMINATE WW SUMP - INSTRUMENTS

PULL CABLES DW STORAGE - PWR & CTRLS

TERMINATE CABLES WAT SAMP ENCL - PWR & CTRLS

TEST CABLES CHEM FEED

TERMINATE CABLES CHEM FEED - PWR & CTRLS

TERMINATE CHEM FEED - INSTRUMENTS

PULL CABLES WAT SAMP ENCL - INSTRUMENTS

TEST CABLES WAT SAMP ENCL

INSTALL CONDUIT DW STORAGE - INSTRUMENTS

TERMINATE CABLES DW STORAGE - PWR & CTRLS

TERMINATE WAT SAMP ENCL - INSTRUMENTS

PULL CABLES DW STORAGE - INSTRUMENTS

TEST CABLES DW STORAGE

TERMINATE DW STORAGE - INSTRUMENTS

INSTALL CONDUIT PIPE RACK - LIGHTS

PULL & TERM CABLES PIPE RACK - LIGHTS

TEST CABLES PIPE RACK LIGHTING

SET 18KV ISO PHASE BUS

TEST MV CABLES

TERMINATE MV CABLE AUX/PDC/52G

INSTALL PCS CABINET (1) AT DI PAD

INSTALL PCS OWS IN CONTROL/ADMIN BLDG.
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AEE6050 INSTALL PLANT CONTROL SYSTEM FIBER OPTIC 0 12 23MAR12 05APR12 10

AEE6060 PULL PLANT CONTROL SYSTEM CABLES 0 12 23MAR12 05APR12 10

AEE6045 TERMINATE PCS CABINET AT DI PAD 0 20 19MAR12 10APR12 19

CABLE TRAY

AEE8050 INSTALL CABLE TRAY PR STG 1,2,3 5 10 10MAR12A 22MAR12 10

AEE8020 INSTALL CABLE TRAY PR 12 33 2 16FEB12A 28MAR12 -3

AEE8040 INSTALL CABLE TRAY PR 21 60 2 13FEB12A 28MAR12 -3

SWITCHYARD

115KV SWITCHYARD

NEW SWITCHYARD ERECTION

SYN1020 INSTALL NEW SWITCH PLATFORMS FOR AIR BREAK 0 1 12MAR12 12MAR12 20

SYN4000 SET SF6 BREAKER 0 2 12MAR12 13MAR12 6

SYN5010 SET CT'S - NEW SWITCHYARD 20 2 03MAR12A 13MAR12 6

SYN4010 INSTALL NEW SWYD BUS 10 3 08MAR12A 14MAR12 18

SYN2010 INSTALL POLE GROUNDING 0 7 12MAR12 19MAR12 11

SYN6000 SWYD SURFACE MATERIAL INSTALLATION 0 3 20MAR12 22MAR12 11

SYN5020 PULL & TERMINATE SWYD CONTROL CABLES 0 13 14MAR12 28MAR12 6

SYN6010 INSTALL & GROUND NEW SWYD FENCING 0 7 23MAR12 30MAR12 11

SYN5030 SWYD ACCEPTANCE TESTING 0 7 29MAR12 05APR12 6

EXISTING SWITCHYARD MODIFICATIONS

SYE7000 RE-CONDUCTOR EXISTING 115 LINE 0 5 05MAR12A 16MAR12 16

SYE7015 REPLACE BUS IN EXISTING SWITCHYARD 5 9 01MAR12A 21MAR12 38

SYE7126 SWGR MOD RECEIVE CT'S FOR EXIST 0 0 23MAR12* 0

SYE7127 SET CT'S - EXIST MODIFICATIONS 0 3 24MAR12 27MAR12 1

SYE7140 SWGR MOD - 13.8 KV BUS MODS 0 3 24MAR12 27MAR12 1

SYE7130 SWGR MOD - LV SWITCHGEAR MODIFICATIONS EXIST 0 7 28MAR12 04APR12 1

FIELD ERECTED TANKS

UTILITY/FW/DW/WT

108 - FIELD ERECTED TANKS (DMN & RWS)

FTM5105 DEMIN WATER TRAILERS BY GWF 0 0 12MAR12* -1

FTM5110 HYDRO - DEMIN TANK 0 4 12MAR12 15MAR12 -3

FTM5100 HYDRO - RAW/FIRE TANK 0 5 12MAR12 16MAR12 2

HEAT TRACE

MILESTONES

145 - ELECTRICAL

HTE8070 HEAT TRACING 0 45 14MAY12 17JUL12 11
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INSTALL PLANT CONTROL SYSTEM FIBER OPTIC

PULL PLANT CONTROL SYSTEM CABLES

TERMINATE PCS CABINET AT DI PAD

INSTALL CABLE TRAY PR STG 1,2,3

INSTALL CABLE TRAY PR 12

INSTALL CABLE TRAY PR 21

INSTALL NEW SWITCH PLATFORMS FOR AIR BREAK

SET SF6 BREAKER

SET CT'S - NEW SWITCHYARD

INSTALL NEW SWYD BUS

INSTALL POLE GROUNDING

SWYD SURFACE MATERIAL INSTALLATION

PULL & TERMINATE SWYD CONTROL CABLES

INSTALL & GROUND NEW SWYD FENCING

SWYD ACCEPTANCE TESTING

RE-CONDUCTOR EXISTING 115 LINE

REPLACE BUS IN EXISTING SWITCHYARD

SWGR MOD RECEIVE CT'S FOR EXIST MODIFICATIONS

SET CT'S - EXIST MODIFICATIONS

SWGR MOD - 13.8 KV BUS MODS

SWGR MOD - LV SWITCHGEAR MODIFICATIONS EXIST MCC

DEMIN WATER TRAILERS BY GWF

HYDRO - DEMIN TANK

HYDRO - RAW/FIRE TANK

HEAT TRACING
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COMMISSIONING / START-UP

SYSTEM MILESTONES

WGPS

SUMLA02 ENERGIZE STATION AUX TRANSFORMER 0 0 06MAY12 -1

SUMLA03 STG LUBE OIL FLUSH COMPLETE 0 0 28MAY12 -7

SUMLA04 HRSG DEGREASE COMPLETE 0 0 28MAY12 -7

SUMLA05 STG ON TURNING GEAR 0 0 31MAY12 -7

SUMLA08 BOP READY FOR STEAM BLOWS 0 0 31MAY12 -6

SUMLA06 HRSG1 READY FOR STEAM BLOWS 0 0 01JUN12 -7

SUMLA07 HRSG2 READY FOR STEAM BLOWS 0 0 01JUN12 -7

SUMLA09 STEAM BLOWS COMPLETE 0 0 10JUN12 -7

SUMLA10 STEAM BLOW RESTORATION COMPLETE 0 0 21JUN12 -7

SUMLA11 INITIAL ROLL STG 0 0 02JUL12 -6

SUMLA12 SYNCHRONIZE STG 0 0 03JUL12 -6

SUMLA13 FIRE DUCT BURNERS 0 0 09JUL12 -3

SUMLA14 STG AT BASE LOAD 0 0 12JUL12 -7

SUMLA15 PLANT TUNING 0 10 13JUL12 22JUL12 -7

SUMLA16 ACCEPTANCE TESTING OUTAGE 0 5 23JUL12 27JUL12 -7

SUMLA18 ACCEPTANCE TESTING 0 5 28JUL12 01AUG12 -7

ACCEPTANCE TESTING

ACCEPTANCE TESTING

SUT1010 STACK TESTING HRSG #2 0 2 13JUL12 14JUL12 -1

SUT1000 STACK TESTING HRSG#1 0 2 15JUL12 16JUL12 -1

SUT1080 72HR RELIABILTY/AVAILABILITY TEST 0 4 28JUL12 31JUL12 1

SUT1040 ACCEPTANCE TESTING 0 5 28JUL12 01AUG12 -7

SUT1050 PEAK LOAD PERFORMANCE TESTS 0 5 28JUL12 01AUG12 0

SUT1060 NOISE TESTS 0 5 28JUL12 01AUG12 0

SUT1070 AUX LOAD TEST 0 5 28JUL12 01AUG12 0

ACC/WSAC

AIR COOLED CONDENSER

SUACC100 ACC - WALKDOWN/PUNCHLIST 0 5 02MAY12 09MAY12 -3

SUACC300 ACC - CONSTRUCTION T/O TO STARTUP 0 1 10MAY12 10MAY12 -3

SUACC400 ACC - ROTATION CHECK FAN MOTORS 0 3 10MAY12 12MAY12 -1

SUACC410 ACC - COUPLE FAN MOTORS 0 5 13MAY12 17MAY12 -1

SUACC430 ACC - LOOP CHECKS 0 10 11MAY12 20MAY12 -4

SUACC420 ACC - RUN FANS 0 3 21MAY12 23MAY12 -4

SUACC440 ACC - VALVE CHECK OUT 0 5 21MAY12 25MAY12 -1
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ENERGIZE STATION AUX TRANSFORMER

STG LUBE OIL FLUSH COMPLETE

HRSG DEGREASE COMPLETE

STG ON TURNING GEAR

BOP READY FOR STEAM BLOWS

HRSG1 READY FOR STEAM BLOWS

HRSG2 READY FOR STEAM BLOWS

STEAM BLOWS COMPLETE

STEAM BLOW RESTORATION COMPLETE

INITIAL ROLL STG

SYNCHRONIZE STG

FIRE DUCT BURNERS

STG AT BASE LOAD

PLANT TUNING

ACCEPTANCE TESTING OUTAGE

ACCEPTANCE TESTING

STACK TESTING HRSG #2

STACK TESTING HRSG#1

72HR RELIABILTY/AVAILABILITY TEST

ACCEPTANCE TESTING

PEAK LOAD PERFORMANCE TESTS

NOISE TESTS

AUX LOAD TEST

ACC - WALKDOWN/PUNCHLIST

ACC - CONSTRUCTION T/O TO STARTUP

ACC - ROTATION CHECK FAN MOTORS

ACC - COUPLE FAN MOTORS

ACC - LOOP CHECKS

ACC - RUN FANS

ACC - VALVE CHECK OUT
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SUACC500 ACC - RE-TORQUE FANS 0 5 24MAY12 28MAY12 -4

SUACC700 ACC - SYSTEM IN SERVICE 0 0 28MAY12 -4

ACC CLEANING

SUACCCL100 ACC CLEANING - WALKDOWN/PUNCHLIST 0 5 02MAY12 09MAY12 19

SUACCCL300 ACC CLEANING - CONSTRUCTION T/O TO STARTUP 0 1 10MAY12 10MAY12 19

SUACCCL500 ACC CLEANING - COMMISSIONING 0 7 11MAY12 17MAY12 28

SUACCCL700 ACC CLEANING - SYSTEM IN SERVICE 0 0 17MAY12 28

CONDENSER AIR REMOVAL

SUCAR100 COND AIR REMOVAL - WALKDOWN/PUNCHLIST 0 5 02MAY12 09MAY12 5

SUCAR300 COND AIR REMOVAL - CONSTRUCTION T/O TO 0 1 10MAY12 10MAY12 5

SUCAR500 COND AIR REMOVAL - COMMISSIONING 0 7 11MAY12 17MAY12 7

SUCAR700 COND AIR REMOVAL - SYSTEM IN SERVICE 0 0 17MAY12 7

CLOSED COOLING WATER

SUCCW100 CCW - WALKDOWN/PUNCHLIST 0 5 26APR12 02MAY12 -4

SUCCW300 CCW - CONSTRUCTION T/O TO STARTUP 0 1 03MAY12 03MAY12 -4

SUCCW400 CCW - LOOP CHECKS 0 3 04MAY12 06MAY12 -2

SUCCW410 CCW - BUMP MOTORS 0 4 04MAY12 07MAY12 -4

SUCCW420 CCW - RUN PUMPS 0 1 08MAY12 08MAY12 -4

SUCCW450 CCW - COMMISSION FINNED-FAN COOLERS 0 10 08MAY12 17MAY12 4

SUCCW430 CCW - FLUSH SYSTEM 0 10 09MAY12 18MAY12 -4

SUCCW460 CCW - COMMISSION WSAC 0 10 09MAY12 18MAY12 3

SUCCW440 CCW - RESTORE SYSTEM 0 5 19MAY12 23MAY12 -4

SUCCW500 CCW - FLOW BALANCE SYSTEM 0 2 24MAY12 25MAY12 -4

SUCCW700 CCW - SYSTEM IN SERVICE 0 0 25MAY12 -4

SUCCW510 CCW - CHARGE WITH GLYCOL 0 3 14JUN12 16JUN12 -2

AUX BOILER

AUX BOILER

SUAUXB100 AUX BOILER - WALKDOWN/PUNCHLIST 0 5 09MAY12 15MAY12 21

SUAUXB300 AUX BOILER - CONSTRUCTION T/O TO STARTUP 0 1 16MAY12 16MAY12 21

SUAUXB400 AUX BOILER - VENDOR CHECKOUT 0 10 17MAY12 26MAY12 32

SUAUXB410 AUX BOILER - BOILOUT 0 5 27MAY12 31MAY12 32

SUAUXB420 AUX BOILER - STEAM BLOWS 0 5 01JUN12 05JUN12 32

SUAUXB500 AUX BOILER - FIRING TEST/BURNER TUNING 0 7 06JUN12 12JUN12 32

SUAUXB700 AUX BOILER - SYSTEM IN SERVICE 0 0 12JUN12 32

AUX STEAM

SUAUXST100 AUX STEAM - WALKDOWN/PUNCHLIST 0 5 01MAY12 08MAY12 12

SUAUXST300 AUX STEAM - CONSTRUCTION T/O TO STARTUP 0 1 09MAY12 09MAY12 12
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ACC - RE-TORQUE FANS

ACC - SYSTEM IN SERVICE

ACC CLEANING - WALKDOWN/PUNCHLIST

ACC CLEANING - CONSTRUCTION T/O TO STARTUP

ACC CLEANING - COMMISSIONING

ACC CLEANING - SYSTEM IN SERVICE

COND AIR REMOVAL - WALKDOWN/PUNCHLIST

COND AIR REMOVAL - CONSTRUCTION T/O TO STARTUP

COND AIR REMOVAL - COMMISSIONING

COND AIR REMOVAL - SYSTEM IN SERVICE

CCW - WALKDOWN/PUNCHLIST

CCW - CONSTRUCTION T/O TO STARTUP

CCW - LOOP CHECKS

CCW - BUMP MOTORS

CCW - RUN PUMPS

CCW - COMMISSION FINNED-FAN COOLERS

CCW - FLUSH SYSTEM

CCW - COMMISSION WSAC

CCW - RESTORE SYSTEM

CCW - FLOW BALANCE SYSTEM

CCW - SYSTEM IN SERVICE

CCW - CHARGE WITH GLYCOL

AUX BOILER - WALKDOWN/PUNCHLIST

AUX BOILER - CONSTRUCTION T/O TO STARTUP

AUX BOILER - VENDOR CHECKOUT

AUX BOILER - BOILOUT

AUX BOILER - STEAM BLOWS

AUX BOILER - FIRING TEST/BURNER TUNING

AUX BOILER - SYSTEM IN SERVICE

AUX STEAM - WALKDOWN/PUNCHLIST

AUX STEAM - CONSTRUCTION T/O TO STARTUP
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SUAUXST500 AUX STEAM - COMMISSIONING 0 7 11MAY12 17MAY12 17

SUAUXST700 AUX STEAM - SYSTEM IN SERVICE 0 0 17MAY12 17

HRSG's 1 & 2

CHEMICAL FEED

SUCF100 CHEMICAL FEED - WALKDOWN/PUNCHLIST 0 5 30APR12 04MAY12 2

SUCF300 CHEMICAL FEED - CONSTRUCTION T/O TO STARTUP 0 1 08MAY12 08MAY12 2

SUCF500 CHEMICAL FEED - COMMISSIONING 0 7 11MAY12 17MAY12 0

SUCF700 CHEMICAL FEED - SYSTEM IN SERVICE 0 0 17MAY12 0

HRSG CLEANING

SUHRSGC400HRSG CLEANING - FLUSH HRSG #2 LP SECTION 0 2 11MAY12 12MAY12 -7

SUHRSGC410HRSG CLEANING - FLUSH HRSG #2 HP SECTION 0 2 13MAY12 14MAY12 -7

SUHRSGC403HRSG CLEANING - DEGREASE HRSG #2 LP SECTION 0 1 15MAY12 15MAY12 -7

SUHRSGC413HRSG CLEANING - DEGREASE HRSG #2 HP SECTION 0 1 15MAY12 15MAY12 -7

SUHRSGC407HRSG CLEANING - RINSE HRSG #2 LP SECTION 0 1 16MAY12 16MAY12 -7

SUHRSGC417HRSG CLEANING - RINSE HRSG #2 HP SECTION 0 1 16MAY12 16MAY12 -7

SUHRSGC420HRSG CLEANING - INSPECT HRSG #2 DRUMS 0 1 17MAY12 17MAY12 -1

SUHRSGC450HRSG CLEANING - FLUSH HRSG #1 LP SECTION 0 2 17MAY12 18MAY12 -7

SUHRSGC460HRSG CLEANING - FLUSH HRSG #1 HP SECTION 0 2 19MAY12 20MAY12 -7

SUHRSGC453HRSG CLEANING - DEGREASE HRSG #1 LP SECTION 0 1 21MAY12 21MAY12 -7

SUHRSGC463HRSG CLEANING - DEGREASE HRSG #1 HP SECTION 0 1 21MAY12 21MAY12 -7

SUHRSGC430HRSG CLEANING - RESTORE HRSG #2 0 5 18MAY12 22MAY12 -1

SUHRSGC440HRSG CLEANING - HRSG #2 CLEANING COMPLETE 0 0 22MAY12 -1

SUHRSGC457HRSG CLEANING - RINSE HRSG #1 LP SECTION 0 1 22MAY12 22MAY12 -7

SUHRSGC467HRSG CLEANING - RINSE HRSG #1 HP SECTION 0 1 22MAY12 22MAY12 -7

SUHRSGC470HRSG CLEANING - INSPECT HRSG #1 DRUMS 0 1 23MAY12 23MAY12 -7

SUHRSGC480HRSG CLEANING - RESTORE HRSG #1 0 5 24MAY12 28MAY12 -7

SUHRSGC490HRSG CLEANING - HRSG #1 CLEANING COMPLETE 0 0 28MAY12 -7

NITROGEN

SUN2100 NITROGEN - WALKDOWN/PUNCHLIST 0 5 26APR12 02MAY12 10

SUN2300 NITROGEN - CONSTRUCTION T/O TO STARTUP 0 1 03MAY12 03MAY12 10

SUN2500 NITROGEN - COMMISSIONING 0 3 04MAY12 06MAY12 15

SUN2700 NITROGEN - SYSTEM IN SERVICE 0 0 06MAY12 15

NATURAL GAS

SUNG100 NATURAL GAS - WALKDOWN/PUNCHLIST 0 5 08MAY12 14MAY12 25

SUNG300 NATURAL GAS - CONSTRUCTION T/O TO STARTUP 0 1 15MAY12 15MAY12 25

SUNG500 NATURAL GAS - COMMISSIONING 0 7 16MAY12 22MAY12 36

SUNG700 NATURAL GAS - SYSTEM IN SERVICE 0 0 22MAY12 36
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AUX STEAM - COMMISSIONING

AUX STEAM - SYSTEM IN SERVICE

CHEMICAL FEED - WALKDOWN/PUNCHLIST

CHEMICAL FEED - CONSTRUCTION T/O TO STARTUP

CHEMICAL FEED - COMMISSIONING

CHEMICAL FEED - SYSTEM IN SERVICE

HRSG CLEANING - FLUSH HRSG #2 LP SECTION

HRSG CLEANING - FLUSH HRSG #2 HP SECTION

HRSG CLEANING - DEGREASE HRSG #2 LP SECTION

HRSG CLEANING - DEGREASE HRSG #2 HP SECTION

HRSG CLEANING - RINSE HRSG #2 LP SECTION

HRSG CLEANING - RINSE HRSG #2 HP SECTION

HRSG CLEANING - INSPECT HRSG #2 DRUMS

HRSG CLEANING - FLUSH HRSG #1 LP SECTION

HRSG CLEANING - FLUSH HRSG #1 HP SECTION

HRSG CLEANING - DEGREASE HRSG #1 LP SECTION

HRSG CLEANING - DEGREASE HRSG #1 HP SECTION

HRSG CLEANING - RESTORE HRSG #2

HRSG CLEANING - HRSG #2 CLEANING COMPLETE

HRSG CLEANING - RINSE HRSG #1 LP SECTION

HRSG CLEANING - RINSE HRSG #1 HP SECTION

HRSG CLEANING - INSPECT HRSG #1 DRUMS

HRSG CLEANING - RESTORE HRSG #1

HRSG CLEANING - HRSG #1 CLEANING COMPLETE

NITROGEN - WALKDOWN/PUNCHLIST

NITROGEN - CONSTRUCTION T/O TO STARTUP

NITROGEN - COMMISSIONING

NITROGEN - SYSTEM IN SERVICE

NATURAL GAS - WALKDOWN/PUNCHLIST

NATURAL GAS - CONSTRUCTION T/O TO STARTUP

NATURAL GAS - COMMISSIONING

NATURAL GAS - SYSTEM IN SERVICE
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SAMPLE SYSTEM

SUSP100 SAMPLING - WALKDOWN/PUNCHLIST 0 5 03MAY12 10MAY12 4

SUSP300 SAMPLING - CONSTRUCTION T/O TO STARTUP 0 1 11MAY12 11MAY12 4

SUSP500 SAMPLING - COMMISSIONING 0 7 12MAY12 18MAY12 6

SUSP700 SAMPLING - SYSTEM IN SERVICE 0 0 18MAY12 6

STEAM BLOWS

SUSTMBL400 STEAM BLOWS - INSTALL STEAM BLOW PIPING 0 28 22APR12 19MAY12 5

SUSTMBL410 STEAM BLOWS - HRSG #2 HP BLOW 0 2 01JUN12 02JUN12 -7

SUSTMBL420 STEAM BLOWS - HRSG #2 LP BLOW 0 1 03JUN12 03JUN12 -7

SUSTMBL430 STEAM BLOWS - HRSG #1 HP BLOW 0 2 04JUN12 05JUN12 -7

SUSTMBL440 STEAM BLOWS - HRSG #1 LP BLOW 0 1 06JUN12 06JUN12 -7

SUSTMBL450 STEAM BLOWS - COMBINED HP BLOW 0 2 07JUN12 08JUN12 -7

SUSTMBL460 STEAM BLOWS - COMBINED LP BLOW 0 1 09JUN12 09JUN12 -7

SUSTMBL470 STEAM BLOWS - SERVICE BLOWS 0 1 10JUN12 10JUN12 -7

SUSTMBL480 STEAM BLOWS - RESTORE PIPING 0 11 11JUN12 21JUN12 -7

HRSG #1

HRSG #1

SUHRSG1100 HRSG #1 - WALKDOWN/PUNCHLIST 0 5 01MAY12 08MAY12 -3

SUHRSG1300 HRSG #1 - CONSTRUCTION T/O TO STARTUP 0 1 09MAY12 09MAY12 -3

SUHRSG1420 HRSG #1 - GAS PATH INSPECTIONS 0 5 10MAY12 14MAY12 7

SUHRSG1400 HRSG #1 - LOOP CHECKS 0 10 10MAY12 19MAY12 2

SUHRSG1500 HRSG #1 - MOV/AOV CHECK OUT 0 10 11MAY12 20MAY12 1

SUHRSG1700 HRSG #1 - SYSTEM IN SERVICE 0 0 28MAY12 -7

SUHRSG1800 HRSG #1 - INSTALL CATALYST 0 5 16JUN12 20JUN12 -6

AQUEOUS AMMONIA 1

SUAMM1100 AQUEOUS AMMONIA 1 - WALKDOWN/PUNCHLIST 0 5 20APR12 26APR12 27

SUAMM1300 AQUEOUS AMMONIA 1 - CONSTRUCTION T/O TO 0 1 27APR12 27APR12 27

SUAMM1500 AQUEOUS AMMONIA 1 - COMMISSIONING 0 7 11MAY12 17MAY12 28

SUAMM1700 AQUEOUS AMMONIA 1 - SYSTEM IN SERVICE 0 0 17MAY12 28

BLOWDOWN #1

SUBD1100 BLOWDOWN #1 - WALKDOWN/PUNCHLIST 0 5 20APR12 26APR12 14

SUBD1300 BLOWDOWN #1 - CONSTRUCTION T/O TO STARTUP 0 1 27APR12 27APR12 14

SUBD1500 BLOWDOWN #1 - COMMISSIONING 0 5 11MAY12 15MAY12 9

SUBD1700 BLOWDOWN #1 - SYSTEM IN SERVICE 0 0 15MAY12 9

CEMS #1

SUCEMS1100 CEMS #1 - WALKDOWN/PUNCHLIST 0 5 30APR12 04MAY12 2

SUCEMS1300 CEMS #1 - CONSTRUCTION T/O TO STARTUP 0 1 08MAY12 08MAY12 2
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SAMPLING - WALKDOWN/PUNCHLIST

SAMPLING - CONSTRUCTION T/O TO STARTUP

SAMPLING - COMMISSIONING

SAMPLING - SYSTEM IN SERVICE

STEAM BLOWS - INSTALL STEAM BLOW PIPING

STEAM BLOWS - HRSG #2 HP BLOW

STEAM BLOWS - HRSG #2 LP BLOW

STEAM BLOWS - HRSG #1 HP BLOW

STEAM BLOWS - HRSG #1 LP BLOW

STEAM BLOWS - COMBINED HP BLOW

STEAM BLOWS - COMBINED LP BLOW

STEAM BLOWS - SERVICE BLOWS

STEAM BLOWS - RESTORE PIPING

HRSG #1 - WALKDOWN/PUNCHLIST

HRSG #1 - CONSTRUCTION T/O TO STARTUP

HRSG #1 - GAS PATH INSPECTIONS

HRSG #1 - LOOP CHECKS

HRSG #1 - MOV/AOV CHECK OUT

HRSG #1 - SYSTEM IN SERVICE

HRSG #1 - INSTALL CATALYST

AQUEOUS AMMONIA 1 - WALKDOWN/PUNCHLIST

AQUEOUS AMMONIA 1 - CONSTRUCTION T/O TO STARTUP

AQUEOUS AMMONIA 1 - COMMISSIONING

AQUEOUS AMMONIA 1 - SYSTEM IN SERVICE

BLOWDOWN #1 - WALKDOWN/PUNCHLIST

BLOWDOWN #1 - CONSTRUCTION T/O TO STARTUP

BLOWDOWN #1 - COMMISSIONING

BLOWDOWN #1 - SYSTEM IN SERVICE

CEMS #1 - WALKDOWN/PUNCHLIST

CEMS #1 - CONSTRUCTION T/O TO STARTUP
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SUCEMS1500 CEMS #1 - COMMISSIONING 0 14 11MAY12 24MAY12 0

SUCEMS1700 CEMS #1 - SYSTEM IN SERVICE 0 0 24MAY12 0

DUCT BURNER #1

SUDB1100 DUCT BURNER #1 - WALKDOWN/PUNCHLIST 0 5 31MAY12 06JUN12 1

SUDB1300 DUCT BURNER #1 - CONSTRUCTION T/O TO STARTUP 0 1 07JUN12 07JUN12 1

SUDB1400 DUCT BURNER #1 - LOOP CHECKS W/ VENDOR 0 5 08JUN12 12JUN12 1

SUDB1410 DUCT BURNER #1 - BLOW PIPING 0 5 08JUN12 12JUN12 1

SUDB1500 DUCT BURNER #1 - VENDOR FUNCTION CHECKS 0 1 13JUN12 13JUN12 1

SUDB1700 DUCT BURNER #1 - SYSTEM READY FOR SERVICE 0 0 13JUN12 1

SUDB1520 DUCT BURNER #1 - FIRE DUCT BURNERS 0 1 09JUL12 09JUL12 -4

FEEDWATER #1

SUFW1100 FEEDWATER #1 - WALKDOWN/PUNCHLIST 0 5 02MAY12 09MAY12 -4

SUFW1300 FEEDWATER #1 - CONSTRUCTION T/O TO STARTUP 0 1 10MAY12 10MAY12 -4

SUFW1410 FEEDWATER #1 - RUN MOTORS/CHECK ROTATIONS 0 2 11MAY12 12MAY12 2

SUFW1400 FEEDWATER #1 - LOOP CHECKS 0 7 11MAY12 17MAY12 4

SUFW1420 FEEDWATER #1 - LUBE OIL FLUSH 0 7 13MAY12 19MAY12 2

SUFW1500 FEEDWATER #1 - RUN PUMPS 0 3 29MAY12 31MAY12 -7

SUFW1700 FEEDWATER #1 - SYSTEM IN SERVICE 0 0 31MAY12 -7

HRSG #2

HRSG #2

SUHRSG2100 HRSG #2 - WALKDOWN/PUNCHLIST 0 5 01MAY12 08MAY12 -3

SUHRSG2300 HRSG #2 - CONSTRUCTION T/O TO STARTUP 0 1 09MAY12 09MAY12 -3

SUHRSG2420 HRSG #2 - GAS PATH INSPECTIONS 0 5 10MAY12 14MAY12 7

SUHRSG2400 HRSG #2 - LOOP CHECKS 0 10 10MAY12 19MAY12 2

SUHRSG2500 HRSG #2 - MOV/AOV CHECK OUT 0 10 11MAY12 20MAY12 1

SUHRSG2700 HRSG #2 - SYSTEM IN SERVICE 0 0 28MAY12 -7

SUHRSG2800 HRSG #2 - INSTALL CATALYST 0 5 16JUN12 20JUN12 -6

 FEEDWATER #2

SUFW2100 FEEDWATER #2 - WALKDOWN/PUNCHLIST 0 5 02MAY12 09MAY12 -4

SUFW2300 FEEDWATER #2 - CONSTRUCTION T/O TO STARTUP 0 1 10MAY12 10MAY12 -4

SUFW2410 FEEDWATER #2 - RUN MOTORS/CHECK ROTATIONS 0 2 11MAY12 12MAY12 2

SUFW2400 FEEDWATER #2 - LOOP CHECKS 0 7 11MAY12 17MAY12 4

SUFW2420 FEEDWATER #2 - LUBE OIL FLUSH 0 7 13MAY12 19MAY12 2

SUFW2500 FEEDWATER #2 - RUN PUMPS 0 3 29MAY12 31MAY12 -7

SUFW2700 FEEDWATER #2 - SYSTEM IN SERVICE 0 0 31MAY12 -7

AQUEOUS AMMONIA 2

SUAMM2100 AQUEOUS AMMONIA 2 - WALKDOWN/PUNCHLIST 0 5 27APR12 03MAY12 22

2012
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CEMS #1 - COMMISSIONING

CEMS #1 - SYSTEM IN SERVICE

DUCT BURNER #1 - WALKDOWN/PUNCHLIST

DUCT BURNER #1 - CONSTRUCTION T/O TO STARTUP

DUCT BURNER #1 - LOOP CHECKS W/ VENDOR

DUCT BURNER #1 - BLOW PIPING

DUCT BURNER #1 - VENDOR FUNCTION CHECKS

DUCT BURNER #1 - SYSTEM READY FOR SERVICE

DUCT BURNER #1 - FIRE DUCT BURNERS

FEEDWATER #1 - WALKDOWN/PUNCHLIST

FEEDWATER #1 - CONSTRUCTION T/O TO STARTUP

FEEDWATER #1 - RUN MOTORS/CHECK ROTATIONS

FEEDWATER #1 - LOOP CHECKS

FEEDWATER #1 - LUBE OIL FLUSH

FEEDWATER #1 - RUN PUMPS

FEEDWATER #1 - SYSTEM IN SERVICE

HRSG #2 - WALKDOWN/PUNCHLIST

HRSG #2 - CONSTRUCTION T/O TO STARTUP

HRSG #2 - GAS PATH INSPECTIONS

HRSG #2 - LOOP CHECKS

HRSG #2 - MOV/AOV CHECK OUT

HRSG #2 - SYSTEM IN SERVICE

HRSG #2 - INSTALL CATALYST

FEEDWATER #2 - WALKDOWN/PUNCHLIST

FEEDWATER #2 - CONSTRUCTION T/O TO STARTUP

FEEDWATER #2 - RUN MOTORS/CHECK ROTATIONS

FEEDWATER #2 - LOOP CHECKS

FEEDWATER #2 - LUBE OIL FLUSH

FEEDWATER #2 - RUN PUMPS

FEEDWATER #2 - SYSTEM IN SERVICE

AQUEOUS AMMONIA 2 - WALKDOWN/PUNCHLIST
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SUAMM2300 AQUEOUS AMMONIA 2 - CONSTRUCTION T/O TO 0 1 04MAY12 04MAY12 22

SUAMM2500 AQUEOUS AMMONIA 2 - COMMISSIONING 0 7 11MAY12 17MAY12 28

SUAMM2700 AQUEOUS AMMONIA 2 - SYSTEM IN SERVICE 0 0 17MAY12 28

BLOWDOWN #2

SUBD2100 BLOWDOWN #2 - WALKDOWN/PUNCHLIST 0 5 27APR12 03MAY12 9

SUBD2300 BLOWDOWN #2 - CONSTRUCTION T/O TO STARTUP 0 1 04MAY12 04MAY12 9

SUBD2500 BLOWDOWN #2 - COMMISSIONING 0 5 11MAY12 15MAY12 9

SUBD2700 BLOWDOWN #2 - SYSTEM IN SERVICE 0 0 15MAY12 9

CEMS #2

SUCEMS2100 CEMS #2 - WALKDOWN/PUNCHLIST 0 5 08MAY12 14MAY12 -3

SUCEMS2300 CEMS #2 - CONSTRUCTION T/O TO STARTUP 0 1 15MAY12 15MAY12 -3

SUCEMS2500 CEMS #2 - COMMISSIONING 0 14 16MAY12 29MAY12 -5

SUCEMS2700 CEMS #2 - SYSTEM IN SERVICE 0 0 29MAY12 -5

DUCT BURNER #2

SUDB2100 DUCT BURNER #2 - WALKDOWN/PUNCHLIST 0 5 09APR12 13APR12 37

SUDB2300 DUCT BURNER #2 - CONSTRUCTION T/O TO STARTUP 0 1 16APR12 16APR12 37

SUDB2410 DUCT BURNER #2 - BLOW PIPING 0 5 17APR12 21APR12 53

SUDB2400 DUCT BURNER #2 - LOOP CHECKS W/ VENDOR 0 5 11MAY12 15MAY12 29

SUDB2500 DUCT BURNER #2 - VENDOR FUNCTION CHECKS 0 1 16MAY12 16MAY12 29

SUDB2700 DUCT BURNER #2 - SYSTEM READY FOR SERVICE 0 0 16MAY12 29

SUDB2520 DUCT BURNER #2 - FIRE DUCT BURNERS 0 1 09JUL12 09JUL12 -4

STEAM TURBINE & GENERATOR

STEAM TURBINE GENERATOR (STG)

SUSTG100 STG - WALKDOWN/PUNCHLIST 0 5 09MAY12 15MAY12 -4

SUSTG300 STG - CONSTRUCTION T/O TO STARTUP 0 1 16MAY12 16MAY12 -4

SUSTG400 STG - POWER UP STG CONTROL SYSTEM 0 3 17MAY12 19MAY12 -6

SUSTG405 STG - LOOP CHECKS 0 10 20MAY12 29MAY12 -6

SUSTG500 STG - ST ON TURNING GEAR 0 1 31MAY12 31MAY12 -7

SUSTG410 STG - EXCITER & GEN PROTECTION CHECKOUT 0 14 20MAY12 02JUN12 22

SUSTG510 STG - CALIBRATE TURBINE VALVES 0 4 16JUN12 19JUN12 -5

SUSTG520 STG - BYPASS OPERATIONS/STEAM QUALITY 0 10 22JUN12 01JUL12 -7

SUSTG530 STG - INITIAL ROLL 0 1 02JUL12 02JUL12 -7

SUSTG540 STG - INITIAL SYNCHRONIZATION 0 1 03JUL12 03JUL12 -7

SUSTG550 STG - OVERSPEED TEST 0 1 05JUL12 05JUL12 -7

SUSTG555 STG - LOAD UNIT TO BASE LOAD (UNFIRED) 0 3 06JUL12 08JUL12 -7

SUSTG560 STG - LOAD UNIT TO BASE LOAD (FIRED) 0 4 09JUL12 12JUL12 -7

SUSTG700 STG - SYSTEM IN SERVICE 0 0 12JUL12 -7
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AQUEOUS AMMONIA 2 - CONSTRUCTION T/O TO STARTUP

AQUEOUS AMMONIA 2 - COMMISSIONING

AQUEOUS AMMONIA 2 - SYSTEM IN SERVICE

BLOWDOWN #2 - WALKDOWN/PUNCHLIST

BLOWDOWN #2 - CONSTRUCTION T/O TO STARTUP

BLOWDOWN #2 - COMMISSIONING

BLOWDOWN #2 - SYSTEM IN SERVICE

CEMS #2 - WALKDOWN/PUNCHLIST

CEMS #2 - CONSTRUCTION T/O TO STARTUP

CEMS #2 - COMMISSIONING

CEMS #2 - SYSTEM IN SERVICE

DUCT BURNER #2 - WALKDOWN/PUNCHLIST

DUCT BURNER #2 - CONSTRUCTION T/O TO STARTUP

DUCT BURNER #2 - BLOW PIPING

DUCT BURNER #2 - LOOP CHECKS W/ VENDOR

DUCT BURNER #2 - VENDOR FUNCTION CHECKS

DUCT BURNER #2 - SYSTEM READY FOR SERVICE

DUCT BURNER #2 - FIRE DUCT BURNERS

STG - WALKDOWN/PUNCHLIST

STG - CONSTRUCTION T/O TO STARTUP

STG - POWER UP STG CONTROL SYSTEM

STG - LOOP CHECKS

STG - ST ON TURNING GEAR

STG - EXCITER & GEN PROTECTION CHECKOUT

STG - CALIBRATE TURBINE VALVES

STG - BYPASS OPERATIONS/STEAM QUALITY

STG - INITIAL ROLL

STG - INITIAL SYNCHRONIZATION

STG - OVERSPEED TEST

STG - LOAD UNIT TO BASE LOAD (UNFIRED)

STG - LOAD UNIT TO BASE LOAD (FIRED)

STG - SYSTEM IN SERVICE
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STG GLAND SEAL

SUGS100 STG GLAND SEAL - WALKDOWN/PUNCHLIST 0 5 03MAY12 10MAY12 0

SUGS300 STG GLAND SEAL - CONSTRUCTION T/O TO STARTUP 0 1 11MAY12 11MAY12 0

SUGS500 STG GLAND SEAL - COMMISSIONING 0 10 20MAY12 29MAY12 -6

SUGS700 STG GLAND SEAL - SYSTEM IN SERVICE 0 0 29MAY12 -6

STG LUBE & CONTROL OIL

SUSTGLO100 STG LUBE & CONTROL OIL - WALKDWN/PUNCHLIST 0 5 03MAY12 10MAY12 -4

SUSTGLO300 STG LUBE & CONTROL OIL - CONST T/O TO STARTUP 0 1 11MAY12 11MAY12 -4

SUSTGLO410 STG LUBE & CONTROL OIL - RECEIVE OIL 0 1 12MAY12 12MAY12 -7

SUSTGLO420 STG LUBE & CONTROL OIL - RUN MOTORS 0 1 12MAY12 12MAY12 -7

SUSTGLO430 STG LUBE & CONTROL OIL - RUN PUMPS 0 1 13MAY12 13MAY12 -7

SUSTGLO440 STG LUBE & CONTROL OIL - LUBE & HYDRAULIC 0 10 14MAY12 23MAY12 -7

SUSTGLO400 STG LUBE & CONTROL OIL - LOOP CHECKS 0 7 20MAY12 26MAY12 -4

SUSTGLO450 STG LUBE & CONTROL OIL - FLUSH RESTORATION 0 5 24MAY12 28MAY12 -7

SUSTGLO470 STG LUBE & CONTROL OIL - DC DRAWDOWN TEST 0 1 29MAY12 29MAY12 -7

SUSTGLO500 STG LUBE & CONTROL OIL - CHECK FUNCTION 0 1 30MAY12 30MAY12 -7

SUSTGLO700 STG LUBE & CONTROL OIL - SYSTEM IN SERVICE 0 0 30MAY12 -7

GSU/PDC

149 - GEN. STEP-UP XFMR & PDC

SUUPSDC100UPS/DC - WALKDOWN/PUNCHLIST 0 5 09APR12 13APR12 -1

SUUPSDC300UPS/DC - CONSTRUCTION T/O TO STARTUP 0 1 16APR12 16APR12 -1

SUUPSDC500UPS/DC - COMMISSIONING 0 5 17APR12 21APR12 -1

SUUPSDC700UPS/DC - SYSTEM IN SERVICE 0 0 21APR12 -1

146 - PLANT CONTROL SYSTEM

SUDCS100 PCS - WALKDOWN/PUNCHLIST 0 5 09APR12 13APR12 7

SUDCS300 PCS - CONSTRUCTION T/O TO STARTUP 0 1 16APR12 16APR12 7

SUDCS400 PCS - VENDOR CHECK OUT 0 5 17APR12 21APR12 9

SUDCS500 PCS - POWER UP PCS 0 1 22APR12 22APR12 9

SUDCS700 PCS - SYSTEM IN SERVICE 0 0 22APR12 9

HIGH VOLTAGE

SUHV100 HIGH VOLTAGE - WALKDOWN/PUNCHLIST 0 5 09APR12 13APR12 4

SUHV300 HIGH VOLTAGE - CONSTRUCTION T/O TO STARTUP 0 1 16APR12 16APR12 4

SUHV500 HIGH VOLTAGE - TESTING 0 14 22APR12 05MAY12 -1

SUHV520 HIGH VOLTAGE - ENERGIZE SAT 0T7120 0 1 06MAY12 06MAY12 -1

SUHV530 HIGH VOLTAGE - ENERGIZE SAT 0T7110 0 1 06MAY12 06MAY12 18

SUHV540 HIGH VOLTAGE - ENERGIZE GSU #3 0 1 06MAY12 06MAY12 18

SUHV700 HIGH VOLTAGE - SYSTEM IN SERVICE 0 0 06MAY12 18
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STG GLAND SEAL - WALKDOWN/PUNCHLIST

STG GLAND SEAL - CONSTRUCTION T/O TO STARTUP

STG GLAND SEAL - COMMISSIONING

STG GLAND SEAL - SYSTEM IN SERVICE

STG LUBE & CONTROL OIL - WALKDWN/PUNCHLIST

STG LUBE & CONTROL OIL - CONST T/O TO STARTUP

STG LUBE & CONTROL OIL - RECEIVE OIL

STG LUBE & CONTROL OIL - RUN MOTORS

STG LUBE & CONTROL OIL - RUN PUMPS

STG LUBE & CONTROL OIL - LUBE & HYDRAULIC FLUSH

STG LUBE & CONTROL OIL - LOOP CHECKS

STG LUBE & CONTROL OIL - FLUSH RESTORATION

STG LUBE & CONTROL OIL - DC DRAWDOWN TEST

STG LUBE & CONTROL OIL - CHECK FUNCTION GROUP

STG LUBE & CONTROL OIL - SYSTEM IN SERVICE

UPS/DC - WALKDOWN/PUNCHLIST

UPS/DC - CONSTRUCTION T/O TO STARTUP

UPS/DC - COMMISSIONING

UPS/DC - SYSTEM IN SERVICE

PCS - WALKDOWN/PUNCHLIST

PCS - CONSTRUCTION T/O TO STARTUP

PCS - VENDOR CHECK OUT

PCS - POWER UP PCS

PCS - SYSTEM IN SERVICE

HIGH VOLTAGE - WALKDOWN/PUNCHLIST

HIGH VOLTAGE - CONSTRUCTION T/O TO STARTUP

HIGH VOLTAGE - TESTING

HIGH VOLTAGE - ENERGIZE SAT 0T7120

HIGH VOLTAGE - ENERGIZE SAT 0T7110

HIGH VOLTAGE - ENERGIZE GSU #3

HIGH VOLTAGE - SYSTEM IN SERVICE
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LOW VOLTAGE

SULV130 LOW VOLTAGE - WALKDOWN/PUNCHLIST BOP MCC's 0 1 30MAR12 30MAR12 17

SULV140 LOW VOLTAGE - WALKDOWN/PUNCHLIST AUX BLR 0 1 30MAR12 30MAR12 36

SULV150 LOW VOLTAGE - WALKDOWN/PUNCHLIST RELIABLE 0 1 30MAR12 30MAR12 23

SULV120 LOW VOLTAGE - WALKDOWN/PUNCHLIST HRSG2 MCC 0 1 02APR12 02APR12 25

SULV330 LOW VOLTAGE - CONST T/O TO STARTUP BOP MCC'S 0 1 02APR12 02APR12 17

SULV340 LOW VOLTAGE - CONST T/O TO STARTUP AUX BLR 0 1 02APR12 02APR12 36

SULV350 LOW VOLTAGE - CONST T/O TO STARTUP RELIABLE 0 1 02APR12 02APR12 23

SULV320 LOW VOLTAGE - CONST T/O TO STARTUP HRSG2 MCC 0 1 03APR12 03APR12 25

SULV100 LOW VOLTAGE - WALKDOWN/PUNCHLIST ACC MCC's 0 5 30MAR12 05APR12 17

SULV110 LOW VOLTAGE - WALKDOWN/PUNCHLIST HRSG1 MCC 0 1 06APR12 06APR12 21

SULV300 LOW VOLTAGE - CONST T/O TO STARTUP ACC MCC's 0 1 06APR12 06APR12 20

SULV310 LOW VOLTAGE - CONST T/O TO STARTUP HRSG1 MCC 0 1 09APR12 09APR12 21

SULV520 LOW VOLTAGE - ENERGIZE 480V HRSG1 MCC 0 1 17APR12 17APR12 23

SULV525 LOW VOLTAGE - ENERGIZE 480V HRSG2 MCC 0 1 17APR12 17APR12 23

SULV530 LOW VOLTAGE - ENERGIZE 480V BOP MCC1 0 1 17APR12 17APR12 9

SULV545 LOW VOLTAGE - ENERGIZE 480V AUX BLR MCC 0 1 17APR12 17APR12 37

SULV550 LOW VOLTAGE - ENERGIZE 480V RELIABLE MCC 0 1 17APR12 17APR12 17

SULV535 LOW VOLTAGE - ENERGIZE 480V BOP MCC2 0 1 18APR12 18APR12 9

SULV540 LOW VOLTAGE - ENERGIZE 480V BOP MCC3 0 1 19APR12 19APR12 9

SULV505 LOW VOLTAGE - ENERGIZE 480V ACC MCC1 0 1 09MAY12 09MAY12 -1

SULV510 LOW VOLTAGE - ENERGIZE 480V ACC MCC2 0 1 10MAY12 10MAY12 13

SULV515 LOW VOLTAGE - ENERGIZE 480V ACC MCC3 0 1 11MAY12 11MAY12 13

SULV700 LOW VOLTAGE - SYSTEM IN SERVICE 0 0 11MAY12 13

MEDIUM VOLTAGE

SUMV100 MEDIUM VOLTAGE - WALKDOWN/PUNCHLIST 0 5 09APR12 13APR12 4

SUMV300 MEDIUM VOLTAGE - CONSTRUCTION T/O TO STARTUP 0 1 16APR12 16APR12 4

SUMV500 MEDIUM VOLTAGE - TESTING 0 14 22APR12 05MAY12 0

SUMV520 MEDIUM VOLTAGE - ENERGIZE MV SWITCHGEAR 0 1 07MAY12 07MAY12 -1

SUMV530 MEDIUM VOLTAGE - ENERGIZE ACC TRANSFORMER 0 1 08MAY12 08MAY12 -1

SUMV540 MEDIUM VOLTAGE - ENERGIZE ACC TRANSFORMER 0 1 09MAY12 09MAY12 13

SUMV550 MEDIUM VOLTAGE - ENERGIZE ACC TRANSFORMER 0 1 10MAY12 10MAY12 13

SUMV700 MEDIUM VOLTAGE - SYSTEM IN SERVICE 0 0 10MAY12 14

UTILITY/FW/DW/WT

RAW WATER SYSTEM

SURW100 RAW WATER - WALKDOWN/PUNCHLIST 0 5 18APR12 24APR12 -5

SURW300 RAW WATER - CONSTRUCTION T/O TO STARTUP 0 1 25APR12 25APR12 -5

2012
F MAR APR MAY JUN JUL AUG SEP OCT

20 27 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22

LOW VOLTAGE - WALKDOWN/PUNCHLIST BOP MCC's

LOW VOLTAGE - WALKDOWN/PUNCHLIST AUX BLR MCC

LOW VOLTAGE - WALKDOWN/PUNCHLIST RELIABLE MCC

LOW VOLTAGE - WALKDOWN/PUNCHLIST HRSG2 MCC

LOW VOLTAGE - CONST T/O TO STARTUP BOP MCC'S

LOW VOLTAGE - CONST T/O TO STARTUP AUX BLR MCC

LOW VOLTAGE - CONST T/O TO STARTUP RELIABLE MCC

LOW VOLTAGE - CONST T/O TO STARTUP HRSG2 MCC

LOW VOLTAGE - WALKDOWN/PUNCHLIST ACC MCC's

LOW VOLTAGE - WALKDOWN/PUNCHLIST HRSG1 MCC

LOW VOLTAGE - CONST T/O TO STARTUP ACC MCC's

LOW VOLTAGE - CONST T/O TO STARTUP HRSG1 MCC

LOW VOLTAGE - ENERGIZE 480V HRSG1 MCC

LOW VOLTAGE - ENERGIZE 480V HRSG2 MCC

LOW VOLTAGE - ENERGIZE 480V BOP MCC1

LOW VOLTAGE - ENERGIZE 480V AUX BLR MCC

LOW VOLTAGE - ENERGIZE 480V RELIABLE MCC

LOW VOLTAGE - ENERGIZE 480V BOP MCC2

LOW VOLTAGE - ENERGIZE 480V BOP MCC3

LOW VOLTAGE - ENERGIZE 480V ACC MCC1

LOW VOLTAGE - ENERGIZE 480V ACC MCC2

LOW VOLTAGE - ENERGIZE 480V ACC MCC3

LOW VOLTAGE - SYSTEM IN SERVICE

MEDIUM VOLTAGE - WALKDOWN/PUNCHLIST

MEDIUM VOLTAGE - CONSTRUCTION T/O TO STARTUP

MEDIUM VOLTAGE - TESTING

MEDIUM VOLTAGE - ENERGIZE MV SWITCHGEAR

MEDIUM VOLTAGE - ENERGIZE ACC TRANSFORMER #1

MEDIUM VOLTAGE - ENERGIZE ACC TRANSFORMER #2

MEDIUM VOLTAGE - ENERGIZE ACC TRANSFORMER #3

MEDIUM VOLTAGE - SYSTEM IN SERVICE

RAW WATER - WALKDOWN/PUNCHLIST

RAW WATER - CONSTRUCTION T/O TO STARTUP
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Activity

ID

Activity

Description

%

Comp

Rem

Dur

Early

Start

Early

Finish

Total

Float

SURW400 RAW WATER - FILL RAW WATER TANK 0 2 26APR12 27APR12 -7

SURW500 RAW WATER - COMMISSIONING 0 7 02MAY12 08MAY12 3

SURW700 RAW WATER - SYSTEM IN SERVICE 0 0 08MAY12 3

DEMIN WATER SYSTEM

SUDW100 DEMIN WATER - WALKDOWN/PUNCHLIST 0 5 09MAY12 15MAY12 -3

SUDW300 DEMIN WATER - CONSTRUCTION T/O TO STARTUP 0 1 16MAY12 16MAY12 -3

SUDW500 DEMIN WATER - COMMISSIONING 0 5 17MAY12 21MAY12 -4

SUDW700 DEMIN WATER - SYSTEM IN SERVICE 0 0 21MAY12 -4

COMPRESSED AIR SYSTEM

SUCA100 COMPRESSED AIR - WALKDOWN/PUNCHLIST 0 5 05APR12 11APR12 11

SUCA300 COMPRESSED AIR - CONSTRUCTION T/O TO STARTUP 0 1 12APR12 12APR12 11

SUCA500 COMPRESSED AIR - COMMISSIONING 0 5 20APR12 24APR12 9

SUCA700 COMPRESSED AIR - SYSTEM IN SERVICE 0 0 24APR12 9

FIRE PROTECTION

SUFP100 FIRE PROTECTION - WALKDOWN/PUNCHLIST 0 5 16APR12 20APR12 -1

SUFP300 FIRE PROTECTION - CONSTRUCTION T/O TO STARTUP 0 1 23APR12 23APR12 -1

SUFP500 FIRE PROTECTION - COMMISSIONING 0 14 28APR12 11MAY12 -7

SUFP700 FIRE PROTECTION - SYSTEM IN SERVICE 0 0 11MAY12 -7

INSTRUMENT AIR

SUIA100 INSTRUMENT AIR - WALKDOWN/PUNCHLIST 0 5 26APR12 02MAY12 0

SUIA300 INSTRUMENT AIR - CONSTRUCTION T/O TO STARTUP 0 1 03MAY12 03MAY12 0

SUIA500 INSTRUMENT AIR - COMMISSIONING 0 7 04MAY12 10MAY12 0

SUIA700 INSTRUMENT AIR - SYSTEM IN SERVICE 0 0 10MAY12 0

POTABLE WATER

SUPW100 POTABLE WATER - WALKDOWN/PUNCHLIST 0 5 26APR12 02MAY12 0

SUPW300 POTABLE WATER - CONSTRUCTION T/O TO STARTUP 0 1 03MAY12 03MAY12 0

SUPW500 POTABLE WATER - COMMISSIONING 0 7 04MAY12 10MAY12 0

SUPW700 POTABLE WATER - SYSTEM IN SERVICE 0 0 10MAY12 0

SERVICE WATER

SUSW100 SERVICE WATER - WALKDOWN/PUNCHLIST 0 5 26APR12 02MAY12 9

SUSW300 SERVICE WATER - CONSTRUCTION T/O TO STARTUP 0 1 03MAY12 03MAY12 9

SUSW500 SERVICE WATER - COMMISSIONING 0 7 04MAY12 10MAY12 14

SUSW700 SERVICE WATER - SYSTEM IN SERVICE 0 0 10MAY12 14

WASTE WATER

SUWW100 WASTE WATER - WALKDOWN/PUNCHLIST 0 5 19APR12 25APR12 1

SUWW300 WASTE WATER - CONSTRUCTION T/O TO STARTUP 0 1 26APR12 26APR12 1

SUWW500 WASTE WATER - COMMISSIONING 0 5 27APR12 01MAY12 3

2012
F MAR APR MAY JUN JUL AUG SEP OCT

20 27 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22
RAW WATER - FILL RAW WATER TANK

RAW WATER - COMMISSIONING

RAW WATER - SYSTEM IN SERVICE

DEMIN WATER - WALKDOWN/PUNCHLIST

DEMIN WATER - CONSTRUCTION T/O TO STARTUP

DEMIN WATER - COMMISSIONING

DEMIN WATER - SYSTEM IN SERVICE

COMPRESSED AIR - WALKDOWN/PUNCHLIST

COMPRESSED AIR - CONSTRUCTION T/O TO STARTUP

COMPRESSED AIR - COMMISSIONING

COMPRESSED AIR - SYSTEM IN SERVICE

FIRE PROTECTION - WALKDOWN/PUNCHLIST

FIRE PROTECTION - CONSTRUCTION T/O TO STARTUP

FIRE PROTECTION - COMMISSIONING

FIRE PROTECTION - SYSTEM IN SERVICE

INSTRUMENT AIR - WALKDOWN/PUNCHLIST

INSTRUMENT AIR - CONSTRUCTION T/O TO STARTUP

INSTRUMENT AIR - COMMISSIONING

INSTRUMENT AIR - SYSTEM IN SERVICE

POTABLE WATER - WALKDOWN/PUNCHLIST

POTABLE WATER - CONSTRUCTION T/O TO STARTUP

POTABLE WATER - COMMISSIONING

POTABLE WATER - SYSTEM IN SERVICE

SERVICE WATER - WALKDOWN/PUNCHLIST

SERVICE WATER - CONSTRUCTION T/O TO STARTUP

SERVICE WATER - COMMISSIONING

SERVICE WATER - SYSTEM IN SERVICE

WASTE WATER - WALKDOWN/PUNCHLIST

WASTE WATER - CONSTRUCTION T/O TO STARTUP

WASTE WATER - COMMISSIONING
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Activity

ID

Activity

Description

%

Comp

Rem

Dur

Early

Start

Early

Finish

Total

Float

SUWW700 WASTE WATER - SYSTEM IN SERVICE 0 0 01MAY12 3

BOP

CONDENSATE

SUCOND100 CONDENSATE - WALKDOWN/PUNCHLIST 0 5 10MAY12 16MAY12 -4

SUCOND300 CONDENSATE - CONSTRUCTION T/O TO STARTUP 0 1 17MAY12 17MAY12 -4

SUCOND410 CONDENSATE - BUMP MOTORS 0 2 18MAY12 19MAY12 -2

SUCOND400 CONDENSATE - LOOP CHECKS 0 5 18MAY12 22MAY12 -5

SUCOND500 CONDENSATE - FLUSH SYSTEM 0 7 23MAY12 29MAY12 -5

SUCOND700 CONDENSATE - SYSTEM IN SERVICE 0 0 29MAY12 -5

HP STEAM

SUHPS100 HP STEAM - WALKDOWN/PUNCHLIST 0 5 14MAY12 18MAY12 -2

SUHPS300 HP STEAM - CONSTRUCTION T/O TO STARTUP 0 1 21MAY12 21MAY12 -2

SUHPS500 HP STEAM - COMMISSIONING 0 7 22MAY12 28MAY12 -4

SUHPS700 HP STEAM - SYSTEM IN SERVICE 0 0 28MAY12 -4

HVAC

SUHVAC100 HVAC - WALKDOWN/PUNCHLIST 0 5 09APR12 13APR12 36

SUHVAC300 HVAC - CONSTRUCTION T/O TO STARTUP 0 1 16APR12 16APR12 36

SUHVAC500 HVAC - COMMISSIONING 0 7 18APR12 24APR12 51

SUHVAC700 HVAC - SYSTEM IN SERVICE 0 0 24APR12 51

LP STEAM

SULPS100 LP STEAM - WALKDOWN/PUNCHLIST 0 5 14MAY12 18MAY12 -2

SULPS300 LP STEAM - CONSTRUCTION T/O TO STARTUP 0 1 21MAY12 21MAY12 -2

SULPS500 LP STEAM - COMMISSIONING 0 7 22MAY12 28MAY12 -4

SULPS700 LP STEAM - SYSTEM IN SERVICE 0 0 28MAY12 -4

GWF Tracy PP - OWNER SCHEDULE

MILESTONES

GWF

GWF1160 OPERATORS AVAIL FOR TRAINING 0 0 09MAR12* 100

GWF1170 OWNER SUPPL STG VENDOR REPS TRAINER AVAIL 0 0 09MAR12* 100

GWF1180 OWNER SUPPL HRSG VENDOR REP TRAINER AVAIL 0 0 09MAR12* 100

GWF1190 OWNER SUPPL ACC VENDOR REPS TRAINER AVAIL 0 0 09MAR12* 100

SP

PLANT WIDE

140 - MISC MECHANICAL INSTALLATION

SPLIST SPARE PARTS LIST 0 30 12MAR12 20APR12 0

SPLIST1 PURCHASE FOR OWNER SPARE PARTS 0 30 23APR12 05JUN12 100

2012
F MAR APR MAY JUN JUL AUG SEP OCT

20 27 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22
WASTE WATER - SYSTEM IN SERVICE

CONDENSATE - WALKDOWN/PUNCHLIST

CONDENSATE - CONSTRUCTION T/O TO STARTUP

CONDENSATE - BUMP MOTORS

CONDENSATE - LOOP CHECKS

CONDENSATE - FLUSH SYSTEM

CONDENSATE - SYSTEM IN SERVICE

HP STEAM - WALKDOWN/PUNCHLIST

HP STEAM - CONSTRUCTION T/O TO STARTUP

HP STEAM - COMMISSIONING

HP STEAM - SYSTEM IN SERVICE

HVAC - WALKDOWN/PUNCHLIST

HVAC - CONSTRUCTION T/O TO STARTUP

HVAC - COMMISSIONING

HVAC - SYSTEM IN SERVICE

LP STEAM - WALKDOWN/PUNCHLIST

LP STEAM - CONSTRUCTION T/O TO STARTUP

LP STEAM - COMMISSIONING

LP STEAM - SYSTEM IN SERVICE

OPERATORS AVAIL FOR TRAINING

OWNER SUPPL STG VENDOR REPS TRAINER AVAIL

OWNER SUPPL HRSG VENDOR REP TRAINER AVAIL

OWNER SUPPL ACC VENDOR REPS TRAINER AVAIL

SPARE PARTS LIST

PURCHASE FOR OWNER SPARE PARTS
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%
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Rem
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Early
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Total
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W9

MILESTONES

WGPS

W91220A SUBSTANTIAL COMPLETION 0 0 01AUG12 0

W9000 PROJECT CLEAN UP & DEMOB 0 40 02AUG12 26SEP12 20

W91230 FINAL COMPLETION 0 0 24OCT12 0

MILESTONES

WGPS

      2640 GEN-1 BUILD ACCORDING TO CALIF. BUILD CODE 0 0 24SEP12 22

GWF

      2520 WS-6 2ND ACCESS POINT FOR EMERGENCY 0 0 13APR12* 45

      2530 TLSN-2 ID & CORRECT ANY INTERFERENCE 0 0 20APR12* 130

      2540 TLSN-4 RIGHT OF WAY LINES FREE OF HAZ MAT 0 0 20APR12* 130

      2560 S&W-5 COMPLY W/ SANITARY WASTE DISPOSAL FAC. 0 0 01MAY12* 63

      2500 S&W-4 PROVIDE WATER METERING DEVICE 0 0 04MAY12 120

      2570 HAZ-2 HAZ MAT BUSINESS PLAN 0 0 19JUN12* 90

      2475 TSE-7 SYSTEM SYNCHRONIZATION NOTIFICATION 0 0 03JUL12 80

      2600 VIS-4 PREPARE LANDSCAPING & FENCING PLAN 0 0 01AUG12 60

      2610 WASTE-6 UPGRADE CURRENT OWMP 0 0 01AUG12 60

      2650 GEN-8 RFA COMPLETED WORKS CONFORM 0 0 01AUG12 60

WGPS / GWF

      2470 TSE-5 TRANS. FAC. MUST CONFORM TO LORS 0 0 09MAR12 0

      2480 TSE-6 INFORM OF NON-CONFORM TO LORS 0 0 09MAR12 0

      2512 VIS-5 LIGHTING MITIGATION PLAN 0 0 09MAR12 100

      2680 STRUC-4 TANK & VESSEL STOREAGE HAZ. MAT. 0 0 09MAR12 100

      2510 VIS-2 SURFACE RESTORATION PLAN 0 0 23MAR12 150

      2550 NOISE-7 STEAM BLOW NOISE CONTROL & SCHED. 0 0 27APR12 125

      2425 HAZ-7 NOTIFY CBO SECURITY PLAN IN PLACE 0 0 01JUN12 103

      2580 TSE-8 INSPECT TRANS. FAC. FOR COMPLIANCE 0 0 05JUN12 100

SHAW

      2620 CUL-4 PREPARE CULTURAL REASOURCE REPORT 0 0 01AUG12 60

149 - GEN. STEP-UP XFMR & PDC

      2590 S&W-3 COMPLY WITH NPDES PERMIT 0 0 03JUL12* 80

2012
F MAR APR MAY JUN JUL AUG SEP OCT

20 27 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22

SUBSTANTIAL COMPLETION

PROJECT CLEAN UP & DEMOB

FINAL COMPLETION

GEN-1 BUILD ACCORDING TO CALIF. BUILD CODE

WS-6 2ND ACCESS POINT FOR EMERGENCY PERSONEL

TLSN-2 ID & CORRECT ANY INTERFERENCE

TLSN-4 RIGHT OF WAY LINES FREE OF HAZ MAT

S&W-5 COMPLY W/ SANITARY WASTE DISPOSAL FAC.

S&W-4 PROVIDE WATER METERING DEVICE

HAZ-2 HAZ MAT BUSINESS PLAN

TSE-7 SYSTEM SYNCHRONIZATION NOTIFICATION

VIS-4 PREPARE LANDSCAPING & FENCING PLAN

WASTE-6 UPGRADE CURRENT OWMP

GEN-8 RFA COMPLETED WORKS CONFORM

TSE-5 TRANS. FAC. MUST CONFORM TO LORS

TSE-6 INFORM OF NON-CONFORM TO LORS

VIS-5 LIGHTING MITIGATION PLAN

STRUC-4 TANK & VESSEL STOREAGE HAZ. MAT.

VIS-2 SURFACE RESTORATION PLAN

NOISE-7 STEAM BLOW NOISE CONTROL & SCHED.

HAZ-7 NOTIFY CBO SECURITY PLAN IN PLACE

TSE-8 INSPECT TRANS. FAC. FOR COMPLIANCE

CUL-4 PREPARE CULTURAL REASOURCE REPORT

S&W-3 COMPLY WITH NPDES PERMIT
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GWF TCC Project 08-AFC-07 
Monthly Compliance Report – February 2012  
 

 

 

 

 

 

TCC Project 

(08-AFC-7C) 

 

MONTHLY COMPLIANCE REPORT 
February 2012 

 

 

 

Exhibit 2:  Key Events List  
 



KEY EVENTS LIST 
PROJECT:   
 
DOCKET #:   
 
COMPLIANCE PROJECT MANAGER:   
 
 

EVENT DESCRIPTION DATE 

Certification Date  

Obtain Site Control  

Online Date  

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization   

Start Ground Disturbance  

Start Grading  

Start Construction  

Begin Pouring Major Foundation Concrete  

Begin Installation of Major Equipment  

Completion of Installation of Major Equipment  

First Combustion of Gas Turbine  

Obtain Building Occupation Permit  

Start Commercial Operation  

Complete All Construction  

TRANSMISSION LINE ACTIVITIES  

Start T/L Construction  

Synchronization with Grid and Interconnection  

Complete T/L Construction  

FUEL SUPPLY LINE ACTIVITIES  

Start Gas Pipeline Construction and Interconnection  

Complete Gas Pipeline Construction  

WATER SUPPLY LINE ACTIVITIES  

Start Water Supply Line Construction  

Complete Water Supply Line Construction  
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Exhibit 3:  Master CBO Submittal Log 

 

 

 

 

 

 

 

 

 



ISSUER
Vendor 
Name

Documents Submitted Date Received
Incoming 

Transmittal 
Number

CBO 
Submittal 

Date
Submittal Title

GWF Transmittal 
Number

15 Day 
Turnaround

7 Day 
Turnaround

Expedite            
5 Day 

Turnaround

CBO Review & 
Comments              

(if applicable)

Conditional 
Approval Date 
(if applicable)

Approval Date              
(if applicable)

WGPS ACC-RFI 2/2/2012 IN-HOUSE 2/2/2012 ECN-1-2.00-RFI ACC-0104-PC1 TR-GWF-1491 2/9/2012 2/8/2012 OUTSTANDING

WGPS Calcs., Analysis 2/8/2012 Bennet & Pless 2/8/2012 STRUC-1-52.00-STG Enclosure Package-PC1 TR-GWF-1504 2/15/2012 2/14/2012 OUTSTANDING

WGPS Calcs., Analysis 2/22/2012 Bennet & Pless 2/22/2012 STRUC-1-52.00-STG Enclosure Package-PC2 TR-GWF-1545 2/28/2012 OUTSTANDING

WGPS Support Plans, Details 2/14/2012 TR-P902-01909 2/17/2012 STRUC-1-43.00X1-Pipe Support Package-PC1 TR-GWF-1532 2/27/2012 2/27/2012 OUTSTANDING

WGPS Support Fdn, Details 2/24/2012 TR-P902-0194 2/27/2012
MECH-1-26.00X4-Pipe Support & Steel Support 

Package-PC1
TR-GWF-1553 3/16/2012 3/13/2012 OPEN

WGPS Support Plans, Details 2/27/2012 TR-P902-01947 2/28/2012 STRUC-1-39.00X2-Waste Water Filter Blowdown Heat 
Exchanger Purger Air Fan Package-PC1

TR-GWF-1556 3/19/2012 OPEN

WGPS Drawings 2/27/2012 TR-P902-01947 2/28/2012 ELEC-1-14.00X5-Electrical Drawing Package-PC1 TR-GWF-1557 3/19/2012 OPEN

WGPS Diagrams 2/27/2012 TR-P902-01947 2/28/2012 ELEC-1-11.00X5-Internal Wiring Diagram Package-PC1 TR-GWF-1558 3/19/2012 OPEN

WGPS ISO's 2/28/2012 TR-P902-01949 2/29/2012
MECH-1-9.00X10-Raw Water & Raw Fire Isometrics 

Package-PC1
TR-GWF-1562 3/21/2012 OPEN

WGPS Diagrams 2/16/2012 TR-P902-01917 2/21/2012
ELEC-1-20.00X1 480V FVNR Motors Elementay 

Diagram Package-PC1
TR-GWF-1537 3/2/2012 OPEN

WGPS Drawings 2/20/2012 TR-P902-01924 2/24/2012 ELEC-1-47.00-Electrical Demo Package-PC1 TR-GWF-1548 3/2/2012 OPEN

WGPS ISO's 2/16/2012 TR-P902-01917 2/21/2012
ELEC-1-24.00X2 ISO Bus Duct Powell Space Heater 

Package-PC1
TR-GWF-1538 3/12/2012 OPEN

WGPS Diagrams 2/16/2012 TR-P902-01917 2/21/2012
ELEC-1-26.00X1 Elementary Diagram & Breaker 

Protection Relay Package-PC1
TR-GWF-1536 3/12/2012 OPEN

WGPS 2/16/2012 TR-P902-01917 2/21/2012 ELEC-1-44.00X1 Relay Coordination Study-PC1 TR-GWF-1540 3/12/2012 OPEN

WGPS Support Plans, Details 2/27/2012 TR-P902-01947 2/28/2012 STRUC-1-43.00X1-Pipe Support Package-PC2 TR-GWF-1554 3/8/2012 OPEN

WGPS Sections & Details 2/22/2012 TR-P902-01935 2/27/2012 ELEC-1-3.02X11-Underground Package-PC1 TR-GWF-1551 3/16/2012 OPEN

WGPS Diagrams 2/27/2012 TR-P902-01947 2/28/2012 ELEC-1-11.00X5-Internal Wiring Diagram Package-PC1 TR-GWF-1558 3/19/2012 OPEN

WGPS Drawings 2/27/2012 TR-P902-01947 2/28/2012 ELEC-1-14.00X5-Electrical Drawing Package-PC1 TR-GWF-1557 3/19/2012 OPEN

WGPS Plans, Elevation, Sects. 1/23/2012 TR-P902-01805 1/23/2012
ELEC-1-22.00X2-HRSG 1&2 Aboveground Conduit Cable 

Tray Package - PC1
TR-GWF-1461 1/30/2012 2/1/2012

WGPS Elementary Diagrams 1/27/2012 TR-P902-01841 1/30/2012
ELEC-1-27.00X1-Breaker Control Elementary Diagrams - 

PC1
TR-GWF-1482 2/3/2012 2/1/2012

CBO SUBMITTAL LOG FOR FEBRUARY 2012



WGPS Relays 1/27/2012 TR-P902-01841 1/30/2012
ELEC--1-45.00-CT Generator 1&2 Lock Out Relay 

Package - PC1
TR-GWF-1482 2/3/2012 2/1/2012

WGPS Drawing 1/20/2012 TR-P902-01799 1/23/2012
STRUC-1-47.00X1-Supplemental Steel Cold Pipoe 

Package - PC1
TR-GWF-1455-R1 2/7/2012 2/3/2012

WGPS Plan, Sections & Details 2/1/2012 TR-P902-01851 2/1/2012 STRUC-1-25.00X1-STG Laydown Slab Package-PC1 TR-GWF-1488 2/8/2012 2/3/2012

WGPS Layouts 1/20/2012 TR-P902-01795 1/20/2012 ELEC-1-12.00X1-Lighting Layout Paclage - PC1 TR-GWF-1453 2/10/2012 2/6/2012

WGPS Diagrams 1/31/2012 TR-P902-01848 2/1/2012
ELEC-1-19.00X1-HRSG-Field Terminal Box Layout & 

Connection Diagram-PC1
TR-GWF-1487 2/8/2012 2/6/2012

WGPS FDN, Support & Details 1/31/2012 TR-P902-01848 2/1/2012
MECH-1-26.00X2-Pipe Support & Steel Support 

Package-PC1
TR-GWF-1486 2/8/2012 2/7/2012

WGPS Sects. & Details, Pads 1/27/2012 TR-P902-01841 1/30/2012
STRUC-1-46.00X1-HRSG Miscellaneous Concrete 

Package - PC1
TR-GWF-1483 2/3/2012 2/2/2012

WGPS Sects. & Details, Pads, Ltr. 2/2/2012 TR-P902-01857 2/3/2012
STRUC-1-46.00X1-HRSG Miscellaneous Concrete 

Package - PC2
TR-GWF-1494 2/10/2012 2/8/2012

WGPS Supports, Fdn. 1/27/2012 TR-P902-01837 1/27/2012
STRUC-1-50.00-Cold Pipe Supports & Foundation 

Package - PC1
TR-GWF-1477 2/2/2012 2/2/2012

WGPS Supports, Fdn., Ltr. 2/1/2012 TR-P902-01851 2/2/2012
STRUC-1-50.00-Cold Pipe Supports & Foundation 

Package - PC2
TR-GWF-1489 2/9/2012 2/9/2012

WGPS ISO's 2/2/2012 TR-P902-01857 2/3/2012
MECH-1-14.00X6-ISO Demineralized Water Piping 

Package-PC1
TR-GWF-1492 2/10/12012 2/9/2012

WGPS STG-RFI 2/1/2012 TR-P902-01849 2/2/2012 ECN-1-1.00-RFI BOP-0031-PC1 TR-GWF-1490 2/9/2012 2/10/2012

WGPS Drawing 2/6/2012 TR-P902-01866 2/7/2012
STRUC-1-47.00X2-Supplemental Steel Cold Pipe 

Package - PC1
TR-GWF-1499 2/13/2012 2/13/2012

WGPS ISO's 2/7/2012 TR-P902-01883 2/8/2012 MECH-1-3.00X4-Piping - PC1 TR-GWF-1503 2/14/2012 2/14/2012

WGPS Calcs., Analysis 1/24/2012 TR-P902-01816 1/24/2012
TSE-4-1.00-115Kv Switchyard Calculations Package - 

PC1
TR-GWF-1467

2/13/2012 
1/31/2012   

CRITICAL PATH
2/14/2012

WGPS ISO's 2/8/2012
TR-P902-01885 

Rev 1
2/13/2012 STRUC-1.3.00X1-Boiler Feedwater Pump Package-PC1 TR-GWF-1508 2/17/2012 2/16/2012

WGPS ISO's 2/9/2012 TR-P902-01883 2/10/2012 MECH-1-3.00X5-Piping-PC1 TR-GWF-1507 2/17/2012 2/17/2012

WGPS ISO's 2/9/2012 TR-P902-01889 2/13/2012 MECH-1-3.00X6-Piping-PC1 TR-GWF-1510 2/17/2012 2/17/2012

WGPS ISO's 2/10/2012 TR-P902-01893 2/15/2012 MECH-1-13.00X8-ISO Condensate Piping -PC1 TR-GWF-1519 2/22/2012 2/17/2012

WGPS P&ID 2/20/2012 TR-P902-01893 2/15/2012 MECH-1-33.00-CTG Inlet Air Fogging System-PC1 TR-GWF-1520 2/22/2012 2/17/2012

WGPS Diagrams 2/10/2012 TR-P902-01901 2/15/2012 ELEC-1-11.00X4-Internal Wiring Diagram Package - PC1 TR-GWF-1516 2/21/2012 2/20/2012



WGPS Diagrams 2/10/2012 TR-P902-01901 2/15/2012
ELEC-1-27.00X2-Breaker Control Elementary Diagrams 

Package - PC1
TR-GWF-1514 2/22/2012 2/20/2012

WGPS Drawings 2/10/2012 TR-P902-01901 2/15/2012 ELEC-1-14.00X4-Electrical Drawings Package - PC1 TR-GWF-1513 2/21/2012 2/20/2012

WGPS Diagrams 2/10/2012 TR-P902-01901 2/15/2012
ELEC-1-34.00X1-External Wiring Diagrams Package - 

PC1
TR-GWF-1515 2/21/2012 2/20/2012

WGPS Diagrams 2/10/2012 TR-P902-01901 2/15/2012
ELEC-1-32.00X1-Alstom Turbine Controls Panel Wiring 

Diagram Package - PC1
TR-GWF-1518 2/21/2012 2/20/2012

WGPS Diagrams 2/10/2012 TR-P902-01901 2/15/2012
ELEC-1-31.00X1-Alstom Generator Control Panel 

Wiring Package - PC1
TR-GWF-1517 2/21/2012 2/21/2012

WGPS 2/8/2012 TR-P902-01881 2/15/2012
ELEC-1-46.00-Electrical Classification Areas Plan View-

PC1
TR-GWF-1521 2/21/20212 2/21/2012

WGPS ISO's 2/14/2012 TR-P902-01912 2/22/2012
MECH-1-26.00X3-Pipe Support & Steel Support 

Package-PC1
TR-GWF-1528 2/24/2012 2/23/2012

WGPS Support 2/6/2012 TR-P902-01866 2/7/2012 STRUC-1-51.00-Pipe Support Package-PC1 TR-GWF-1500 2/13/2012 2/14/2012

WGPS Support 2/14/2012 TR-P902-01909 2/17/2012 STRUC-1-51.00-Pipe Support Package-PC2 TR-GWF-1531 2/24/2012 2/24/2012

WGPS Support Plans, Details 2/14/2012 TR-P902-01909 2/17/2012
STRUC-1-39.00X1-Waste Water Filter Blowdown Heat 

Exchanger Purger Air Fan Package-PC1
TR-GWF-1533 2/27/2012 2/24/2012

WGPS Drawings 2/14/2012 TR-P902-01908 2/23/2012 MECH-1-34.00-Project Vicinity & site Maps-PC1 TR-GWF-1547 3/1/2012 2/24/2012 REF. ONLY

WGPS Support Plans, Details 2/16/2012 TR-P902-01917 2/21/2012 GEN-7-1.00X6 Equipment Location Plan-PC1 TR-GWF-1539 3/12/2012 2/24/2012

WGPS Support Plans, Details 2/15/2012 TR-P902-01914 2/21/2012 MECH-1-23.00X2-Piping Plan Area Package-PC1 TR-GWF-1534 3/12/2012 2/27/2012

WGPS ISO's 2/9/2012 TR-902-01889 2/22/2012 MECH-1-3.00X6-Piping-PC1 TR-GWF-1541 2/29/2012 2/27/2012

WGPS ISO's 2/22/2012 TR-P902-01935 2/24/2012
MECH-1-9.00X9-Raw Water & Fire Water Isometrics-

PC1
TR-GWF-1550 3/15/2012 2/28/2012

WGPS 2/16/2012 TR-P902-01915 2/22/2012
MECH-1-24.00X1-Chemical Feed & Sample Lines Pipe 

Routing-PC1
TR-GWF-1535 3/13/2012 2/28/2012

WGPS Demo Plans 2/24/2012 TR-P902-0194 2/27/2012 MECH-1-25.00X2-Mechanical Demo Plans-PC1 TR-GWF-1552 3/16/2012 2/29/2012

WGPS Sections & Details 2/27/2012 TR-P902-01947 2/28/2012
MECH-1-35.00-SCR Duct Repair Plan & Section Package-

PC1
TR-GWF-1555 3/19/2012 2/29/2012

WGPS Support, Fdn. 2/17/2012 TR-P902-01919 2/22/2012
STRUC-1-50.00X1- Cold Pipe Support Foundation 

Package-PC1
TR-GWF-1543 2/29/2012 2/29/2012
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Exhibit 4:  CBO Approvals and Transmittals 

 



From: Castillo, Mary
To: Lara, Jeanet
Subject: FW: GWF Tracy – ELEC-1-22.00X2-HRSG 1&2 Aboveground Conduit & Cablr Tray Package - PC1 - Approved
Date: Wednesday, February 01, 2012 10:37:34 AM

 
 
From: gloria.cochran@us.bureauveritas.com [mailto:gloria.cochran@us.bureauveritas.com] 
Sent: Wednesday, February 01, 2012 10:02 AM
To: Castillo, Mary; Leticia.castro@woodgroup.com
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;
shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com;
keith.long@us.bureauveritas.com; victor.gruber@us.bureauveritas.com
Subject: GWF Tracy – ELEC-1-22.00X2-HRSG 1&2 Aboveground Conduit & Cablr Tray Package - PC1 -
Approved
 
 Hello, 

The GWF Tracy submitta ELEC-1-22.00X2-HRSG 1&2 Aboveground Conduit & Cablr Tray Package -
PC1, has been reviewed and approved. You will find the documents on BVnet under the respective
title. Feel free to contact me with any questions or concerns. 

Thank You, 

 
Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

 Please consider the environment before printing this e-mail

  

 

 

"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."

 

mailto:/O=GWF/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=MCASTILLO
mailto:jlara@gwfpower.com
mailto:gloria.cochran@us.bureauveritas.com
http://www.us.bureauveritas.com/


From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy Extended – ELEC- 27.00X1-Breaker Control Elementary Diagrams - PC1 - Approved
Date: Wednesday, February 01, 2012 12:34:29 PM

 Hello, 

The GWF Tracy Extended submittal ELEC-27.00X1-Breaker Control Elementary Diagrams - PC1, has
been reviewed and approved. You will find the documents on BVnet under the respective title. Feel
free to contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

 Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."

mailto:gloria.cochran@us.bureauveritas.com
mailto:mcastillo@gwfpower.com
mailto:Leticia.castro@woodgroup.com
mailto:jlara@gwfpower.com
mailto:jamie.saldana@us.bureauveritas.com
mailto:christy.pinney@us.bureauveritas.com
mailto:shamica.zenn@us.bureauveritas.com
mailto:barbara.tomajic@us.bureauveritas.com
mailto:keith.long@us.bureauveritas.com
mailto:victor.gruber@us.bureauveritas.com
mailto:gloria.cochran@us.bureauveritas.com
http://www.us.bureauveritas.com/


From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – ELEC-1-45.00-CT Generator 1&2 Lock Out Relay Package - PC1 - Approved
Date: Wednesday, February 01, 2012 12:33:01 PM

 Hello, 

The GWF Tracy submittal ELEC-1-45.00-CT Generator 1&2 Lock Out Relay Package - PC1, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

 Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."

mailto:gloria.cochran@us.bureauveritas.com
mailto:mcastillo@gwfpower.com
mailto:Leticia.castro@woodgroup.com
mailto:jlara@gwfpower.com
mailto:jamie.saldana@us.bureauveritas.com
mailto:christy.pinney@us.bureauveritas.com
mailto:shamica.zenn@us.bureauveritas.com
mailto:barbara.tomajic@us.bureauveritas.com
mailto:keith.long@us.bureauveritas.com
mailto:victor.gruber@us.bureauveritas.com
mailto:gloria.cochran@us.bureauveritas.com
http://www.us.bureauveritas.com/


From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – STRUC-1-25.00X1-STG Laydown Slab Package-PC1 - Approved
Date: Friday, February 03, 2012 3:47:36 PM

 Hello, 

The GWF Tracy submittal STRUC-1-25.00X1-STG Laydown Slab Package-PC1, has been reviewed
and approved. You will find the documents on BVnet under the respective title. Feel free to contact me
with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

 Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."

mailto:gloria.cochran@us.bureauveritas.com
mailto:mcastillo@gwfpower.com
mailto:Leticia.castro@woodgroup.com
mailto:jlara@gwfpower.com
mailto:jamie.saldana@us.bureauveritas.com
mailto:christy.pinney@us.bureauveritas.com
mailto:shamica.zenn@us.bureauveritas.com
mailto:barbara.tomajic@us.bureauveritas.com
mailto:keith.long@us.bureauveritas.com
mailto:victor.gruber@us.bureauveritas.com
mailto:gloria.cochran@us.bureauveritas.com
http://www.us.bureauveritas.com/


From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: victor.gruber@us.bureauveritas.com; keith.long@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com;

christy.pinney@us.bureauveritas.com; shamica.zenn@us.bureauveritas.com;
barbara.tomajic@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com

Subject: GWF Tracy – STRUC-1-47.00X1-Supplemental Steel Cold Pipe Package - PC1 – Approved & Reference Only
Date: Friday, February 03, 2012 3:54:33 PM

Hello, 

The Genesis submittal STRUC-1-47.00X1-Supplemental Steel Cold Pipe Package -
PC1, has been reviewed and approved, the submittal also contains reference only
documents. You will find the documents on BVnet under the respective title. Feel free
to contact me with any questions or concerns.

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

 Please consider the environment before printing this e-mail

  

"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."

mailto:gloria.cochran@us.bureauveritas.com
mailto:mcastillo@gwfpower.com
mailto:Leticia.castro@woodgroup.com
mailto:jlara@gwfpower.com
mailto:victor.gruber@us.bureauveritas.com
mailto:keith.long@us.bureauveritas.com
mailto:jamie.saldana@us.bureauveritas.com
mailto:christy.pinney@us.bureauveritas.com
mailto:shamica.zenn@us.bureauveritas.com
mailto:barbara.tomajic@us.bureauveritas.com
mailto:gloria.cochran@us.bureauveritas.com
mailto:gloria.cochran@us.bureauveritas.com
http://www.us.bureauveritas.com/


From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – ELEC-1-12.00X1-Lighting Layout Package - PC1 - Approved
Date: Monday, February 06, 2012 2:15:34 PM

 Hello, 

The GWF Tracy submittal ELEC-1-12.00X1-Lighting Layout Package - PC1, has been reviewed and
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with
any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

 Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – ELEC-1-19.00X1-HRSG-Field Terminal Box Layout & Connetion Diagram-PC1 - Approved
Date: Monday, February 06, 2012 2:16:20 PM

 Hello, 

The GWF Tracy submittal ELEC-1-19.00X1-HRSG-Field Terminal Box Layout & Connetion Diagram-
PC1, has been reviewed and approved. You will find the documents on BVnet under the respective
title. Feel free to contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

 Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-26.00X2-Pipe Support & Steel Support Package-PC1 - Approved
Date: Tuesday, February 07, 2012 10:33:12 AM

 Hello, 

The GWF Tracy submittalMECH-1-26.00X2-Pipe Support & Steel Support Package-PC1, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – STRUC-1-46.00X1-HRSG Miscellaneous Concrete Package-PC2 - Approved
Date: Wednesday, February 08, 2012 3:29:34 PM

 Hello, 

The GWF Tracy submittal STRUC-1-46.00X1-HRSG Miscellaneous Concrete Package-PC2, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – STRUC-1-50.00-Cold Pipe Supports & Foundation Package - PC2 - Approved
Date: Thursday, February 09, 2012 3:20:33 PM

 Hello, 

The GWF Tracy submittal STRUC-1-50.00-Cold Pipe Supports & Foundation Package - PC2, has
been reviewed and approved. You will find the documents on BVnet under the respective title. Feel
free to contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-14.00X6-ISO Demineralized Water Piping Package - PC1 - Approved
Date: Thursday, February 09, 2012 9:07:53 AM

 Hello, 

The GWF Tracy submittal MECH-1-14.00X6-ISO Demineralized Water Piping Package - PC1, has
been reviewed and approved. You will find the documents on BVnet under the respective title. Feel
free to contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet; internal.training@it.bureauveritas.com
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – ECN-1-1.00-RFI BOP-OO31-PC1 - Approved
Date: Friday, February 10, 2012 11:58:05 AM

 Hello, 

The GWF Tracy submittal ECN-1-1.00-RFI BOP-OO31-PC1, has been reviewed and approved. You
will find the documents on BVnet under the respective title. Feel free to contact me with any questions
or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – STRUC-1-47.00X2-Supplemental Steel Cold Pipe Package - PC1 - Approved
Date: Monday, February 13, 2012 10:05:53 AM

 Hello, 

The GWF Tracy submittal STRUC-1-47.00X2-Supplemental Steel Cold Pipe Package - PC1, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-3.00X4 Piping-PC1 - Approved
Date: Tuesday, February 14, 2012 1:59:37 PM

 Hello, 

The GWF Tracy submittal MECH-1-3.00X4 Piping-PC1, has been reviewed and approved. You will
find the documents on BVnet under the respective title. Feel free to contact me with any questions or
concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."

mailto:gloria.cochran@us.bureauveritas.com
mailto:mcastillo@gwfpower.com
mailto:Leticia.castro@woodgroup.com
mailto:jlara@gwfpower.com
mailto:jamie.saldana@us.bureauveritas.com
mailto:christy.pinney@us.bureauveritas.com
mailto:shamica.zenn@us.bureauveritas.com
mailto:barbara.tomajic@us.bureauveritas.com
mailto:keith.long@us.bureauveritas.com
mailto:victor.gruber@us.bureauveritas.com
mailto:gloria.cochran@us.bureauveritas.com
http://www.us.bureauveritas.com/


From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: victor.gruber@us.bureauveritas.com; keith.long@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com;

christy.pinney@us.bureauveritas.com; shamica.zenn@us.bureauveritas.com;
barbara.tomajic@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com

Subject: GWF Tracy – STRUC-1-3.00X1-Boiler Feedwater Pump Package-PC1 – Approved & Reference Only
Date: Thursday, February 16, 2012 1:43:58 PM

Hello, 

The GWF Tracy  submittal STRUC-1-3.00X1-Boiler Feedwater Pump Package-PC1,
has been reviewed and approved, the submittal also contains reference only
documents. You will find the documents on BVnet under the respective title. Feel free
to contact me with any questions or concerns.

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-13.00X8-ISO Condensate Piping Package-PC1 - Approved
Date: Friday, February 17, 2012 10:34:35 AM

 Hello, 

The GWF Tracy submittal MECH-1-13.00X8-ISO Condensate Piping Package-PC1, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-3.00X5-Piping-PC1 - Approved
Date: Friday, February 17, 2012 4:31:03 PM

 Hello, 

The GWF Tracy submittal MECH-1-3.00X5-Piping-PC1, has been reviewed and approved. You will
find the documents on BVnet under the respective title. Feel free to contact me with any questions or
concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-33.00-CTG Inlet Air fogging System P&ID-PC1 - Approved
Date: Friday, February 17, 2012 10:36:00 AM

 Hello, 

The GWF Tracy submittal MECH-1-33.00-CTG Inlet Air fogging System P&ID-PC1, has been reviewed
and approved. You will find the documents on BVnet under the respective title. Feel free to contact me
with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy– ELEC-1-11.00X4-Internal Wiring Diagram Package-PC1 - Approved
Date: Monday, February 20, 2012 7:34:54 AM

 Hello, 

The GWF Tracy submittal ELEC-1-11.00X4-Internal Wiring Diagram Package-PC1, has been reviewed
and approved. You will find the documents on BVnet under the respective title. Feel free to contact me
with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – ELEC-1-27.00X2-Breaker Control Elementary Diagrams Package-PC1 - Approved
Date: Monday, February 20, 2012 7:36:33 AM

 Hello, 

The GWF Tracy submittal ELEC-1-27.00X2-Breaker Control Elementary Diagrams Package-PC1, has
been reviewed and approved. You will find the documents on BVnet under the respective title. Feel
free to contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – ELEC-1-14.00X4-Electrical Drawings Package-PC1 - Approved
Date: Monday, February 20, 2012 9:41:38 AM

 Hello, 

The GWF Tracy submittal ELEC-1-14.00X4-Electrical Drawings Package-PC1,  has been reviewed and
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with
any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy– ELEC-1-34.00X1-External Wiring Diagrams Package-PC1 - Approved
Date: Monday, February 20, 2012 1:01:12 PM

 Hello, 

The GWF Tracy submittal ELEC-1-34.00X1-External Wiring Diagrams Package-PC1, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – ELEC-1-32.00X1-Alstom Turbine Controls Panel Wiring Diagrams Package-PC1 - Approved
Date: Monday, February 20, 2012 1:02:19 PM

 Hello, 

The GWF Tracy submittal ELEC-1-32.00X1-Alstom Turbine Controls Panel Wiring Diagrams Package-
PC1, has been reviewed and approved. You will find the documents on BVnet under the respective
title. Feel free to contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – ELEC-1-31.00X1-Alstom Generator Control Panel Wiring Package-PC1- Approved
Date: Tuesday, February 21, 2012 8:32:36 AM

 Hello, 

The GWF Tracy submittal ELEC-1-31.00X1-Alstom Generator Control Panel Wiring Package-PC1, has
been reviewed and approved. You will find the documents on BVnet under the respective title. Feel
free to contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – ELEC-1-46.00-Electrical Classification Areas Plan View-PC1 - Approved
Date: Tuesday, February 21, 2012 9:27:29 AM

 Hello, 

The GWF Tracy submittal ELEC-1-46.00-Electrical Classification Areas Plan View-PC1, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-26.00X3-Pipe Support & Steel Support Package-PC1 - Approved
Date: Thursday, February 23, 2012 1:28:58 PM

 Hello, 

The GWF Tracy submittal  MECH-1-26.00X3-Pipe Support & Steel Support Package-PC1, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy– STRUC-1-51.00-Pipe Support Package-PC2 - Approved
Date: Friday, February 24, 2012 1:31:17 PM

 Hello, 

The GWF Tracy submittal STRUC-1-51.00-Pipe Support Package-PC2, has been reviewed and
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with
any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: victor.gruber@us.bureauveritas.com; keith.long@us.bureauveritas.com; jamie.saldana@us.bureauveritas.com;

christy.pinney@us.bureauveritas.com; shamica.zenn@us.bureauveritas.com;
barbara.tomajic@us.bureauveritas.com; gloria.cochran@us.bureauveritas.com

Subject: GWF Tracy – STRUC-1-39.00X1-Waste Water Filter Blowdown Heat Exchanger Purger Air Fan Package-PC1 –
Approved & Reference Only

Date: Friday, February 24, 2012 12:49:35 PM

Hello, 

The GWF Tracy submittal STRUC-1-39.00X1-Waste Water Filter Blowdown Heat
Exchanger Purger Air Fan Package-PC1 has been reviewed and approved, the
submittal also contains reference only documents. You will find the documents on
BVnet under the respective title. Feel free to contact me with any questions or
concerns.

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-34.00-Project Vicinity & Site Maps-PC1 – Reference Only
Date: Monday, February 27, 2012 3:58:32 PM

Hello, 

The GWF Tracy submittal MECH-1-34.00-Project Vicinity & Site Maps-PC1, has been reviewed and
deemed reference only. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-23.00X2-Piping Plan Area Package-PC1 - Approved
Date: Monday, February 27, 2012 10:27:28 AM

 Hello, 

The GWF Tracy submittal MECH-1-23.00X2-Piping Plan Area Package-PC1, has been reviewed and
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with
any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-3.00X6-Piping-PC1 - Approved
Date: Monday, February 27, 2012 12:29:18 PM

 Hello, 

The GWF Tracy submittal MECH-1-3.00X6-Piping-PC1, has been reviewed and approved. You will
find the documents on BVnet under the respective title. Feel free to contact me with any questions or
concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-9.00X9-Raw Water & Fire Water Isometrics-PC1- Approved
Date: Tuesday, February 28, 2012 1:01:11 PM

 Hello, 

The GWF Tracy submittal MECH-1-9.00X9-Raw Water & Fire Water Isometrics-PC1, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-24.00X1-Chemical Feed & Sample Lines Pipe Routing-PC1 - Approved
Date: Tuesday, February 28, 2012 12:57:31 PM

 Hello, 

The GWF Tracy submittal MECH-1-24.00X1-Chemical Feed & Sample Lines Pipe Routing-PC1, has
been reviewed and approved. You will find the documents on BVnet under the respective title. Feel
free to contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-25.00X2-Mechanical Demo Plan-PC1 - Approved
Date: Wednesday, February 29, 2012 8:54:27 AM

 Hello, 

The GWF Tracy submittal MECH-1-25.00X2-Mechanical Demo Plan-PC1, has been reviewed and
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with
any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – MECH-1-35.00-SCR Duct Repair Plan & Section-PC1 - Approved
Date: Wednesday, February 29, 2012 2:15:43 PM

 Hello, 

The GWF Tracy submittal MECH-1-35.00-SCR Duct Repair Plan & Section-PC1, has been reviewed
and approved. You will find the documents on BVnet under the respective title. Feel free to contact me
with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."
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From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – STRUC-1-50.00X1-Cold Pipe Support & Foundation Package-PC1- Approved
Date: Wednesday, February 29, 2012 2:13:30 PM

 Hello, 

The GWF Tracy submittal STRUC-1-50.00X1-Cold Pipe Support & Foundation Package-PC1, has
been reviewed and approved. You will find the documents on BVnet under the respective title. Feel
free to contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.
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TSE Transmittals 



From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – TSE-4-1.00-115Kv Switchyard Calculations Package - PC1 - Approved
Date: Tuesday, February 14, 2012 4:17:44 PM
Importance: High

 Hello, 

The GWF Tracy  submittal TSE-4-1.00-115Kv Switchyard Calculations Package - PC1, has been
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to
contact me with any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail
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 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-26.00X2-Pipe Support & Steel Support Package-PC1 EXPEDITE

AUXST-S-001 0

Pipe Support Calculations - Auxiliary Steam Piping system (AS), High 
Pressure Steam Piping System (HPS), Low Pressure Steam Piping 
System (LPS) Issued for Approval 2/7/2012

S15.0 2 Supplemental Steel Location Plan Sheet 1 Issued for Approval 2/7/2012

S15.1 2 Supplemental Steel Location Plan Sheet 2 Issued for Approval 2/7/2012

S15.5 3 Supplemental Steel Support Details Sheet 1 Issued for Approval 2/7/2012

S15.7 2 Supplemental Steel Support Details Sheet 3 Issued for Approval 2/7/2012

S15.8 2 Supplemental Steel Support Details Sheet 4 Issued for Approval 2/7/2012

S15.9 3 Supplemental Steel Foundation & Support Details Sheet 1 Issued for Approval 2/7/2012

S15.13 3 Supplemental Steel Foundation & Support Details Sheet 3 Issued for Approval 2/7/2012

S15.14 3 Supplemental Steel Foundation & Support Details Sheet 4 Issued for Approval 2/7/2012

S15.17 2 Supplemental Steel Foundation & Support Details Sheet 7 Issued for Approval 2/7/2012

S15.20 0 Supplemental Steel Foundation & Support Details Sheet 9 Issued for Approval 2/7/2012

S15.21 2 Supplemental Steel Foundation Plan Sheet 1 Issued for Approval 2/7/2012

S15.22 2 Supplemental Steel Foundation Plan Sheet 2 Issued for Approval 2/7/2012

S15.27 0 Supplemental Steel Foundation & Support Details Issued for Approval 2/7/2012

Total # of files covered by this Trasnmittal: 14 Approved for Transmittal By: Peter Lai

TR-GWF-1486

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/1/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-14.00X6-ISO Demineralized Water Piping Package-PC1 EXPEDITE

M8-464 1 ISO - Demineralized Water Piping 4-DI-A18-0-464 Issued for Approval 2/10/2012

M8-465 1 ISO - Demineralized Water Piping 4-DI-A18-0-465 Issued for Approval 2/10/2012
M8-467 1 ISO - Demineralized Water Piping 3-DI-A18-0-467 Issued for Approval 2/10/2012

M8-473 1 ISO - Demineralized Water Piping 3-DI-A18-0-473 Issued for Approval 2/10/2012

M8-547 3 ISO Demineralized Water Piping 4-DI-A18-0-547 Issued for Approval 2/10/2012

M8-743 1 ISO - Demineralized Water Piping 3-DI-A18-0-743 Issued for Approval 2/10/2012

Total # of files covered by this Trasnmittal: 6 Approved for Transmittal By: Peter Lai

TR-GWF-1492

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/3/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-3.00X4-Piping- PC1 EXPEDITE

M8-373 1 ISO- Boiler Feedwater Unit 1 Piping - 2- BFW-S31-2-373 Issued for Approval 2/15/2012

Total # of files covered by this Trasnmittal: Approved for Transmittal By: Ron Sichau

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1503

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/8/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-3.00X5- Piping-PC1 EXPEDITE

M8-116-1 2 ISO - BFW Unit 1 Piping - 8-BFW-S151-2-116 (SHT 1) Issued for Approval 2/17/2012

M8-136-1 2 ISO - BFW Unit 2 Piping - 8-BFW-S151-2-136 (SHT 1) Issued for Approval 2/17/2012

M8-374 2 ISO - BFW Unit 1 Piping - 8-BFW-S151-2-374 Issued for Approval 2/17/2012

M8-433 2 ISO - BFW Unit 2 Piping - 8-BFW-S151-2-433 Issued for Approval 2/17/2012

Total # of files covered by this Trasnmittal: 4 Approved for Transmittal By: Peter Lai

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1507

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/10/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-9.00X10-Raw Water & Fire Water Isometric Package-PC1

M8-777 0 ISO Raw Water Piping 10-RW-S12-0-777 Issued for Approval 3/21/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

TR-GWF-1562

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/29/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-35.00-SCR Duct Repair Plan & Section-PC1

M9.1 1 SCR Duct Repair Plan & Sections Issued for Approval 3/19/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1555

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/28/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-26.00X4-Pipe Support & Steel Support Package-PC1

S15.19 1 Supplemental Steel Foundation & Support Details, Sheet 8 Issued for Approval 3/16/2012

PRM-S-009 1
Pipe Support Calc Boiler Feed Water Piping System, HPS Piping 
System, LPS Piping System Issued for Approval 3/16/2012

S1.0 2 Structural Notes – CBO Reference Issued for Reference

S15.21 2 Supplemental Steel Foundation Plan Sheet 1 – CBO Reference Issued for Reference

S15.22 2 Supplemental Steel Foundation Plan Sheet 2 – CBO Reference Issued for Reference

Total # of files covered by this Trasnmittal: 5 Approved for Transmittal By: Peter Lai 

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1553

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/27/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-25.00X2-Mechanical Demo Plan-PC1

M9 2 Mechanical Demolition Plan Issued for Approval 3/16/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1552

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/27/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-9.00X9-Raw Water & Fire Water Isometric-PC1

M8-325 3 ISO - Fire Water Piping 8 FS-S12-0-325 Issued for Approval 3/15/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1550

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/24/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-34.00-Project Vicinity & Site Maps-PC1 EXPEDITE

T1 0 Project Vicinity & Site Maps Issued for Approval 3/1/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

TR-GWF-1547

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/23/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-3.00X6-Pipe Support Details-PC1 EXPEDITE

BWF-PS-003 1 Pipe Support Details Issued for Approval 2/28/2012

BWF-PS-004 1 Pipe Support Details Issued for Approval 2/28/2012

BWF-PS-006 1 Pipe Support Details Issued for Approval 2/28/2012

BWF-PS-007 1 Pipe Support Details Issued for Approval 2/28/2012

BWF-PS-010 1 Pipe Support Details Issued for Approval 2/28/2012

BWF-PS-011 1 Pipe Support Details Issued for Approval 2/28/2012

BWF-PS-013 1 Pipe Support Details Issued for Approval 2/28/2012

BWF-PS-014 1 Pipe Support Details Issued for Approval 2/28/2012

M-33.1-BFW 1 BFW Pipe Stress Analysis (HRSG #1) Issued for Approval 2/28/2012

M-33.2-BFW 1 BFW Pipe Stress Analysis (HRSG #2) Issued for Approval 2/28/2012

Total # of files covered by this Trasnmittal: 10 Approved for Transmittal By: Peter Lai

TR-GWF-1541

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/21/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-24.00X1-Chemical Feed & Sample Lines Pipe Routing-PC1

M6.6 1 Chemical Feed & Sample Lines Pipe Routing Issued for Approval 3/1/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

TR-GWF-1535

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/21/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-26.00X3-Pipe Support & Steel Support Package-PC1 EXPEDITE

S15.16 2 Supplemental Steel Foundation & Support Details Sheet 6 Issued for Approval 2/24/2012

S15.17 3 Supplemental Steel Foundation & Support Details Sheet 7 Issued for Approval 2/24/2012

PRM-S-002 1 Boiler Feed Water Piping System - Pipe Supports Issued for Approval 2/24/2012

S1.0 2 Structural Notes Issued for Approval 2/24/2012

S15.21 2 Supplemental Steel Foundation Plan Sheet 1 Issued for Approval 2/24/2012

S15.22 2 Supplemental Steel Foundation Plan Sheet 2 Issued for Approval 2/24/2012

Total # of files covered by this Trasnmittal: 6 Approved for Transmittal By: Peter Lai

TR-GWF-1528

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/17/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-33.00-CTG Inlet Air Fogging System P&ID-PC1 EXPEDITE

M3.27 0 CTG Inlet Air Fogging System P&ID Issued for Approval 2/22/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

TR-GWF-1520

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/15/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-13.00X8-Condensate Piping Package-PC1 EXPEDITE

M8-139-1 1 ISO - Condensate Piping - 8-C-S31-1-139 (SHT1) Issued for Approval 2/22/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

TR-GWF-1519

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/15/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-3.00X6-Piping-PC1 EXPEDITE

M8-114 2 ISO - BWF Unit 1 Piping - 12-BFW-S31-2-114 Issued for Approval 2/17/2012

M8-134 2 ISO - BWF Unit 2 Piping - 12-BFW-S31-2-134 Issued for Approval 2/17/2012

M8-373 2 ISO - BFW Unit 1 Piping - 12-BFW-S31-2-373 Issued for Approval 2/17/2012

M8-423 1 ISO - BFW Unit 2 Piping - 12-BFW-S31-2-423 Issued for Approval 2/17/2012

Total # of files covered by this Trasnmittal: 4 Approved for Transmittal By: Peter Lai

TR-GWF-1510

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/13/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

MECH-1-23.00X2-Piping Plan Area Package-PC1 EXPEDITE

M4.1 2 Area Piping Key Plan Issued for Approval 3/1/2012

M4.3 2 Piping Plan Area 2 Issued for Approval 3/1/2012

M4.4 1 Piping Plan Area 3 Issued for Approval 3/1/2012

M4.5 2 Piping Plan Area 4 Issued for Approval 3/1/2012

M4.6 2 Piping plan Area 5 Issued for Approval 3/1/2012

M4.9 2 Piping Plan Area 8 Upper Elevation Issued for Approval 3/1/2012

M4.15 2 Piping Plan Area 14 Upper Elevation Issued for Approval 3/1/2012

M4.25 2 Piping Plan Areas 22, 23, 24 & 26 Issued for Approval 3/1/2012

Total # of files covered by this Trasnmittal: 9 Approved for Transmittal By: Peter Lai

TR-GWF-1534

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/21/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



Page 1

   Accumulated Approved Inspections

Project Name Due Date Inspector DWG# Type of Inspection Inspection Report # Status
GWF Tracy 8-Mar-12 Walker, Chuck C5.3, C5.4 & 069516-CSTJ-S3302 Piping Pressure Test 8-1 Approved
GWF Tracy 30-Jun-11 Walker, Chuck C5.2, C5.3, C5.4 Underground Piping 24-1 Approved
GWF Tracy 13-Jul-11 Walker, Chuck C5.4 Underground Piping 27-1 Approved
GWF Tracy 13-Jul-11 Walker, Chuck C5.4 Underground Piping 28-1 Approved
GWF Tracy 15-Jul-11 Walker, Chuck C5.4 Underground Piping 31-1 Approved
GWF Tracy 15-Jul-11 Walker, Chuck C5.4 & 3- Piping Pressure Test 32-1 Approved
GWF Tracy 1-Aug-11 Walker, Chuck C5.2 Underground Piping 39-1 Approved
GWF Tracy 5-Aug-11 Walker, Chuck C5.2 & C5.4 Underground Piping 46-1 Approved
GWF Tracy 5-Aug-11 Walker, Chuck C5.4, C5.2 Underground Piping 47-1 Approved
GWF Tracy 9-Aug-11 Walker, Chuck C5.4, C5.2 Underground Piping 49-1 Approved
GWF Tracy 10-Aug-11 Walker, Chuck C5.4 & C5.2 Underground Piping 52-1 Approved
GWF Tracy 9-Aug-11 Walker, Chuck C5.2, C5.4 Underground Piping 53-1 Approved
GWF Tracy 11-Aug-11 Walker, Chuck C5.4 Underground Piping 54-1 Approved
GWF Tracy 11-Aug-11 Walker, Chuck C5.4 Underground Piping 56-1 Approved
GWF Tracy 16-Aug-11 Walker, Chuck C5.2, C5.4 Underground Piping 57-1 Approved
GWF Tracy 17-Aug-11 Walker, Chuck C5.4, C5.2 Underground Piping 60-1 Approved
GWF Tracy 18-Aug-11 Walker, Chuck C5.2, C5.3, & C5.4 Underground Piping 62-1 Approved
GWF Tracy 26-Aug-11 Walker, Chuck C5.3, C5.2 Underground Piping 69-1 Approved
GWF Tracy 25-Aug-11 Walker, Chuck C5.3 Underground Piping 71-1 Approved
GWF Tracy 29-Aug-11 Walker, Chuck C5.4 Underground Piping 72-1 Approved
GWF Tracy 12-Sep-11 Walker, Chuck C5.4 Underground Piping 78-1 Approved
GWF Tracy 15-Oct-11 Walker, Chuck 12-FS-P17-0-336 Partial Hydro Test 81-2 Approved
GWF Tracy 15-Oct-11 Walker, Chuck 12-FS-P17-0-336, Fire System Piping Test 82-1 Approved
GWF Tracy 15-Oct-11 Walker, Chuck 4-ED-101-0-499 Piping Pressure Test 84-1 Approved
GWF Tracy 15-Oct-11 Walker, Chuck C5.2 & C5.4 Hydro Test 85-1 Approved
GWF Tracy 17-Oct-11 Walker, Chuck 12-FS-P17-0-336 Piping Pressure Test 95-1 Approved
GWF Tracy 21-Nov-11 Walker, Chuck C5.3 Underground Piping 116-2 Approved
GWF Tracy 23-Nov-11 Gruber, Victor C5.3 Underground Piping 118-4 Approved
GWF Tracy 29-Nov-11 Walker, Chuck C5.3 Underground Piping 121-1 Approved
GWF Tracy 30-Nov-11 Walker, Chuck C5.3 Underground Piping 122-1 Approved
GWF Tracy 6-Dec-11 Walker, Chuck C5.3 Underground Piping 128-2 Approved
GWF Tracy 16-Dec-11 Gruber, Victor C5.3 Underground Piping 137-1 Approved
GWF Tracy 16-Dec-11 Gruber, Victor C5.3 Underground Piping 138-1 Approved
GWF Tracy 21-Dec-11 Gruber, Victor C5.3 Underground Piping 140-1 Approved
GWF Tracy 29-Dec-11 Gruber, Victor C5.3 Underground Piping 146-1 Approved



Page 2

   Accumulated Approved Inspections

Project Name Due Date Inspector DWG# Type of Inspection Inspection Report # Status
GWF Tracy 30-Dec-11 Walker, Chuck C5.3 Underground Piping 149-1 Approved
GWF Tracy 6-Jan-12 Gruber, Victor C5.2 Underground Piping 152-6 Approved
GWF Tracy 10-Jan-12 Gruber, Victor C5.3 Underground Piping 153-1 Approved
GWF Tracy 12-Jan-12 Gruber, Victor C5.3 Underground Piping 154-1 Approved
GWF Tracy 2-Feb-12 Gruber, Victor C5.2 Underground Piping 178-1 Approved



Electrical Transmittals 

 



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-19.00X1-HRSG Field Terminal Box Layout & Connection 
Diagram - PC1

E20.21 1
HRSG Drum Level Indicator Panel RWLI12300, RWLI13301, 

RWLI12400 & RWLI13401 Layout & Connection Diagram Issued for Approval 2/7/2012

TR-GWF-1487

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/1/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-11.00X5-Internal Wiring Diagram Package-PC1

E18.3 3
Unit 5 115KV Switchyard CB 152-11 STG Protective Relay Panel Internal 
Wiring Diagram Issued for Approval 3/19/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

TR-GWF-1558

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/28/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-14.00X5-Electrical Drawings Package-PC1

E11.7 3 Breaker Failure Relay DC Elementary Diagram Issued for Approval 3/19/2012

E11.8 3 115KV Breaker 152-11 DC Schematic Diagram Issued for Approval 3/19/2012

Total # of files covered by this Trasnmittal: 2 Approved for Transmittal By: Peter Lai

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1557

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/28/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-3.02X11-Underground Package-PC1

E13.1 1 Electrical Manholes MH-01, MH-02 and MH-03 Sections and Details Issued for Approval 3/16/2012

E13.2 4
Electrical Manholes MH-11, MH-12 and MH-13, MH-14 Manhole Sections 
and Details Issued for Approval 3/16/2012

Total # of files covered by this Trasnmittal: 2 Approved for Transmittal By: Peter Lai

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1551

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/27/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-47.00-Electrical Demo-PC1 EXPEDITE

E17.0 C Electrical Demo Issued for Approval 3/2/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai 

TR-GWF-1548

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/24/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-44.00X1-Relay Coordination Study-PC1

EE003 3 Relay Coordination Study Calc. Issued for Approval 3/2/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Sasha Rayatkah

TR-GWF-1540

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

3/5/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-24.00X2-ISO Bus Duct Powell Space Heater Package-PC1

E18.15 2 ISO Bus Duct Powell Space Heater Control Pane and CT Wiring Diagram Issued for Approval 3/2/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Sasha Rayatkah

TR-GWF

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/21/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-20.00X1-480V FVNR Motors Elementary Diagram Package-
PC1

E11.54 2 480V FVNR Size 1 Motors Elementary Diagrams Issued for Approval 3/2/2012

E11.55 1 480V FVNR Size 2 Motors Elementary Diagram Issued for Approval 3/2/2012

E11.56 2 480V FVNR Size 3 Motors Elementary Diagram Issued for Approval 3/2/2012

E11.57 0 OC7500 MCC Typical Schematic 480V FVNR Motors Elementary Diagram Issued for Approval 3/2/2012

Total # of files covered by this Trasnmittal: 4 Approved for Transmittal By: Sasha Rayatkah

TR-GWF-1537

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/21/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-26.00X1-Elementary Diagram & Breaker Protection Relay 
Package-PC1

E11.30-2 1 Breaker 252-11 Protection Relays DC Elementary Diagram Unit 2B Issued for Approval 3/2/2012

E11.31-2 1 Breaker 252-21 Protection Relays DC Elementary Diagram Unit 4B Issued for Approval 3/2/2012

E11.33-2 1 Breaker 252-14 Protection Relays DC Elementary Diagram Unit 1A Issued for Approval 3/2/2012

E11.34-2 1 Breaker 252-23 Protection Relays DC Elementary Diagram Unit 6B Issued for Approval 3/2/2012

E11.35-2 1 Breaker 252-13 Protection Relays DC Elementary Diagram Unit 1B Issued for Approval 3/2/2012

Total # of files covered by this Trasnmittal: 5 Approved for Transmittal By: Sasha Rayatkah

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1536

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/21/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-46.00-Electrical Classification Areas Plan View-PC1

E8.1 0 Electrical Classification Areas Plan View Issued for Approval 2/21/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

TR-GWF-1521

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/15/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-32.00X1-Alstom Turbine Controls Panel Wiring Diagram 
Package – PC1 EXPEDITE

E18.40-15 1 Alstom Turbine Controls Panel CJK06 & CJK07 Wiring Diagram Issued for Approval 2/22/2012

E18.40-4 1 Alstom Turbine Controls Panel CJK04 Wiring Diagram Issued for Approval 2/22/2012

E18.40-5 1 Alstom Turbine Controls Panel CJK04 Wiring Diagram Issued for Approval 2/22/2012

TR-GWF-1518

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/15/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-31.00X1-Alstom Generator Control Panel Wiring Diagram 
Package – PC1 EXPEDITE

E18.35-1 1 Alstom Generator Interconnect Wiring Diagram Issued for Approval 2/22/2012

E18.35-2 1 Alstom Generator Control Panel Wiring Diagram Issued for Approval 2/22/2012

E18.35-4 1 Alstom Generator Control Panel Wiring Diagram Issued for Approval 2/22/2012

TR-GWF-1517

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/15/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-11.00X4-Internal Wiring Diagram Package – PC1 EXPEDITE

E18.3 2
Unit 5 115KV Switchyard CB 152-11 STG Protective Relay Panel Internal 
Wiring Diagram Issued for Approval 2/22/2012

E18.4 4
Unit 6 STG GSU Transformer & Unit Protection Relay Panel Internal 
Wiring Diagram Issued for Approval 2/22/2012

TR-GWF-1516

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/15/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-34.00X1-External Wiring Diagrams Package PC1 EXPEDITE

E18.1 2 Switchyard Protective Relay Panel - Unit 5 External Wiring Diagram Issued for Approval 2/22/2012

E18.2 2 GSU Transformer & Unit Protection Relay Panel - Unit 6 External Wiring D  Issued for Approval 2/22/2012

E18.7 2 115KV STG Generator Breaker 152-11 Control Panel External Wiring Diag  Issued for Approval 2/22/2012

E18.9 2 Terminal Board Cabinet External Wiring Diagram Issued for Approval 2/22/2012

E18.10 2 Terminal Board Cabinet External Wiring Diagram Issued for Approval 2/22/2012

E18.11 2 Caiso Meters, CCVT's & CCVT J-Box External Wiring Diagram Issued for Approval 2/22/2012

Total # of files covered by this Trasnmittal: 6 Approved for Transmittal By: Peter Lai

TR-GWF-1515

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/15/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-27.00X2-Breaker Control Elementary Diagrams Package – 
PC1 EXPEDITE

E11.37 2 115kV 152-10 Breaker Control DC Elementary Diagrams Issued for Approval 2/22/2012

E11.38 2 115kV 152-09 Breaker Control DC Elementary Diagrams Issued for Approval 2/22/2012

TR-GWF-1514

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/15/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ELEC-1-14.00X4-Electrical Drawings Package – PC 1 EXPEDITE

E11.3 3 STG GSU Transformer Protection Relay DC Elementary Diagrams Issued for Approval 2/22/2012

E11.5 2 STG Unit Protection Relay DC Elementary Diagram Issued for Approval 2/22/2012

E11.7 2 Breaker Failure Relay DC Elementary Diagram Issued for Approval 2/22/2012

E11.8 2 115KV Breaker 152-11 DC Schematic Diagram Issued for Approval 2/22/2012

E11.20 2 115KV Breaker 152-11 Three Line Diagram Issued for Approval 2/22/2012

E11.21 2 STG GSU Transformer Three Line Diagram Issued for Approval 2/22/2012

Total # of files covered by this Trasnmittal: 6 Approved for Transmittal By: Peter Lai

TR-GWF-1513

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/15/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



ECN Transmittals 

 

  



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ECN-1-1.00-RFI BOP-0031-PC1

P902-FRFI-PMI-BOP-0031 0 STG Lube Oil Unit Not Fitting on Pedestals Reference Only 2/9/2012

SC015-ATT 0
Mods to Calc SC015 (Attach. Doc. For RFI-STG Lube Oil Unit Not Fitting 
on Pedestals) Issued for Approval 2/9/2012

Total # of files covered by this Trasnmittal: 2 Approved for Transmittal By: Peter Lai

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1490

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/2/2012

(08-AFC-07)



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

ENC-1-2.00-RFI ACC-0104-PC1 EXPEDITE

P902-FRFI-ACC-0104 0  Landing Bar is too Close to Saddle Unable to Weld Reference Only 2/9/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Peter Lai

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITASTR-GWF-1491

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/2/2012

(08-AFC-07)



CBO General Transmittal 



 DOCUMENT TRANSMITTAL FORM

Page 1 of 2

TO: Bureau Veritas FROM:
180 Promenade Circle Suite 150
Sacramento, CA 95834

Attention: Jamie Saldana Contact: Mary Castillo
CC:

Transmittal Date: PROJECT NUMBER
CLIENT:

Transmittal Number: RECIPIENT:
AFC:

DOCUMENT NUMBER REVISION REVISION 
DATE TITLE OF DOCUMENT Issue Status Date Due

GEN-7-1.00X6-Equipment Location Plan-PC1

G3.3 5 Equipment Location Plan Area 3 Issued for Approval 3/2/2012

Total # of files covered by this Trasnmittal: 1 Approved for Transmittal By: Sasha Rayatkah

TR-GWF-1539

GWF Power Systems
4300 Railroad Avenue
Pittsburg, CA 94565

2/21/2012

(08-AFC-07)

P902 - GWF TRACY
GWF POWER SYSTEMS

BUREAU VERITAS



From: gloria.cochran@us.bureauveritas.com
To: Castillo, Mary; Leticia.castro@woodgroup.com; Lara, Jeanet
Cc: jamie.saldana@us.bureauveritas.com; christy.pinney@us.bureauveritas.com;

shamica.zenn@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; keith.long@us.bureauveritas.com;
victor.gruber@us.bureauveritas.com

Subject: GWF Tracy – GEN-7-1.00X6-Equipment Location Plan-PC1 - Approved
Date: Friday, February 24, 2012 1:34:22 PM

 Hello, 

The GWF Tracy submittal GEN-7-1.00X6-Equipment Location Plan-PC1, has been reviewed and
approved. You will find the documents on BVnet under the respective title. Feel free to contact me with
any questions or concerns. 

Thank You, 

 

Gloria Cochran
Document Control
Bureau Veritas North America, Inc. 
180 Promenade Circle, Suite 150
Sacramento, CA 95834
Phone: 916.617.2028 
Fax: 916.617.2068
Direct: 916.514.4528
gloria.cochran@us.bureauveritas.com
www.us.bureauveritas.com
ISO 9001:2008 Certified
NOTICE: 
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.

P Please consider the environment before printing this e-mail

  

 
"NOTICE: This message contains information which is confidential and the 
copyright of our company or a third  party. If you are not the intended 
recipient of this message please delete it and destroy all copies. If you 
are the intended recipient of this message you should not disclose or 
distribute this message to third parties without the consent of our company. 
Our company does not represent, warrant and/or guarantee that the integrity 
of this message has been maintained nor that the communication is free of 
virus, interception or interference. The liability of our company is limited 
by our General Conditions of Services."

mailto:gloria.cochran@us.bureauveritas.com
mailto:mcastillo@gwfpower.com
mailto:Leticia.castro@woodgroup.com
mailto:jlara@gwfpower.com
mailto:jamie.saldana@us.bureauveritas.com
mailto:christy.pinney@us.bureauveritas.com
mailto:shamica.zenn@us.bureauveritas.com
mailto:barbara.tomajic@us.bureauveritas.com
mailto:keith.long@us.bureauveritas.com
mailto:victor.gruber@us.bureauveritas.com
mailto:gloria.cochran@us.bureauveritas.com
http://www.us.bureauveritas.com/
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GWF TCC Project 08-AFC-07 
Monthly Compliance Report – February 2012  
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Exhibit 5:  CBO Payment  

 

 

 

 



From: sabrina.dickinson@us.bureauveritas.com
To: Sichau, Ron; Moore, Hal; Martin, Cathy
Cc: shamica.zenn@us.bureauveritas.com; kristy.santucci@us.bureauveritas.com
Subject: GWF Tracy Payment Receipt - February Invoice
Date: Wednesday, March 14, 2012 8:41:39 AM

Good Morning,

This is to confirm that Bureau Veritas has received payment for the following invoice:

Invoice 1141498
Dated 02-10-12
In the amount of $80,346.17

Thank you,

Sabrina Dickinson
Office Manager – Power & Utilities
Bureau Veritas North America, Inc.
180 Promenade Circle Suite 150
Sacramento, CA 95834
P:  916.617.2028   
F:  916.617.2068
D:  916.514.4513
C:  916-627-9832
sabrina.dickinson@us.bureauveritas.com
www.us.bureauveritas.com/energyusa
ISO 9001:2008 Certified

NOTICE:
This message contains information which is confidential and the copyright of our company or a third party.   If you
are not the intended recipient of this message, please delete it and destroy all  copies.  If you are the intended
recipient of this message, you should not disclose or distribute this message to third parties without the consent
of our company.  Our company does not represent,  warrant and/or guarantee that the integrity of this message
has been maintained, nor that the communication is free of virus, interception, or interference.  The liability  of our
company is limited by our General Conditions of Services.
P Please consider the environment before printing this e-mail

"NOTICE: This message contains information which is confidential and the copyright of our company or
a third party. If you are not the intended recipient of this message please delete it and destroy all
copies. If you are the intended recipient of this message you should not disclose or distribute this
message to third parties without the consent of our company. Our company does not represent,
warrant and/or guarantee that the integrity of this message has been maintained nor that the
communication is free of virus, interception or interference. The liability of our company is limited by our
General Conditions of Services."

mailto:sabrina.dickinson@us.bureauveritas.com
mailto:RSichau@gwfpower.com
mailto:hmoore@gwfpower.com
mailto:cmartin@gwfpower.com
mailto:shamica.zenn@us.bureauveritas.com
mailto:kristy.santucci@us.bureauveritas.com
mailto:sabrina.dickinson@us.bureauveritas.com
http://www.us.bureauveritas.com/energyusa
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Photo of the WASC, ACHE & BOP Piping 

 

Photo of the Turbine Exhaust Duct 
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Photo of HRSG 1 

 

Photo of the ACC unit and Pipe Rack 
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status
Air AQ-SC1 GWF Air Quality 

Construction 
Mitigation Manager

Y At least 60 days prior to ground disturbance, submit 
qualifications of AQCMM to CPM for approval

Y 60 days prior Start of 
construction

22-10-10 2-Nov-10 19-Nov-10 Shaw Employee                                                                              
APPROVED

Air AQ-SC1 GWF Air Quality 
Construction 
Mitigation Manager

Y Submitted resume for the AQCMM delegates, must be 
approved by the CPM.

N N/A N/A 25-Feb-11;
 9-May-11

21-Mar-11; 
13-May-11

Open item; CM Approved 
3/21/2011; BT Approved on 
5/13/2011

Air AQ-SC2 Shaw/GWF Air Quality 
Construction 
Mitigation Plan 
(AQCMP)

Y Modification to the Air Quality Construction Mitigation 
Plan (AQCMP) requires notification and approval to the 
CPM

N N/A N/A 22-Feb-11 24-Mar-11;  
18-Apr-11; 

Open item; CEC approved on 
3/24/2011 and 2nd Rev approved 
on 4/18/2011; 

Air AQ-SC3 Shaw/GWF Construction Fugitive 
Dust Control

Y Submit documentation to CPM in each monthly 
compliance report that demonstrates compliance with 
specified mitigation measures. Provide via electronic 
format or disk.

N monthly report; 
MCR

Start of 
construction

Monthly 20-Apr-11 26-Apr-11 On going; CEC approved SJ Air 
District approval letter 4/26/2011.

Air AQ-SC4 Shaw/GWF Dust Plume 
Response 
Requirement

Y The AQCMP shall include a section detailing how 
additional mitigation measures will be accomplished 
within specified time limits.

Y 60 days prior; Start of 
construction

Ongoing 2-Nov-10 19-Nov-10 On going;  See CPM email 
approval 11/19 RE: Dust Control 
Plan that should be addressed in 
AQ-SC2 - and is approved.

Air AQ-SC5 WGPS Diesel-fueled engine 
control

Y Include in monthly compliance report: summary of 
actions taken to maintain compliance with this condition; 
list of heavy equipment used; any other documentation 
deemed necessary by CPM. Submit via electronic format 
or disk.

N monthly report; 
MCR

Start of 
construction

Monthly 31-May-11 16-Jun-11 On going - Memo submitted on 
5/31 to address CEC Staff 
Questions

Air AQ-SC6 GWF Modifications to Air 
Permits

Y Submit any proposed air permit modifications to CPM 
within 5 working days of its submittal. Submit all modified 
air permits to the CMP within 15 days of receipt.

N within 5 
days/within 15 

days

of submittal of 
proposed 
change/of receipt 
of modified permit.

Open Open item

Air AQ-SC7 GWF Offset requirements Y Submit to CPM records showing that the project's offset 
requirements have been met prior to initiating 
construction.

Y Prior to initiating 
construction

Start of 
construction

15-Nov-10 22-Dec-10 4-Jan-10 APPROVED

Air AQ-SC8 GWF Quarterly operation 
reports

Y Submit to CPM quarterly operation reports that include 
operational and emissions information including 
incidences of non-compliance; (see AQ conditions; AQ-
110)

N quarterly quarterly Ongoing On going

Air AQ-SC9 WGPS/GWF Wet surface air cooler 
requirements

Y Provide CPM a copy of the manufacturer guarantee for 
the mist eliminator 30 days prior to installation of the wet 
surface air cooler. 

N 30 days prior installation of wet 
surface air cooler

20-Oct-11 9-Nov-11 5-Dec-11 Open item

Air AQ-SC9 Y Provide water quality test results and emissions 
estimates as part of the 4th quarter's quarterly 
operational report (AQ-SC8).

N 4th quarter 
operational report

4th quarter 
operational report

4th quarter 
operational 

report

Open item

Two Units in 
Combined 
Cycle System

Equipment Description, Unit N-4597-1-5
Equipment Description, Unit N-4597-2-6

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Air AQ-1 GWF Demonstrate 
compliance with 
CEQA

N Obtain authority to construct and make site available for 
inspections by Air District, ARB, and CEC

Y HRSG Foundation 
(equipment)

NA Open item; available for 
inspection upon request

Air AQ-2 GWF Authority to Construct N Authority to construct becomes valid only once the CEC 
approves the AFC

Y NA NA 24-Mar-10 The FDOC conveys the 
same rights and privileges 
as an ATC upon CEC 
approving the license.  
This is covered within 
District Rule 2201 Section 
5.8.8.

Air AQ-3 GWF Determination of 
Compliance

N None N NA NA No verification required

Air AQ-4 GWF Operating with 
modifications

Y Submit any required changes to the Title VI permit prior 
to operation to the CPM and District.  

Y pre-
commissioning

Proposed 
modifications to 
project permit

Not Started

Air AQ-5
AQ-6

GWF Commissioning - gas 
emissions

Y Comply with conditions AQ-6 through AQ-16 during 
commissioning.  Comply with conditions AQ-17-AQ-101 
following commissioning. For AQ-5, submit to the CPM 
and APCO for approval the commissioning plan as 
required in AQ-11.

N pre-
commissioning

NA Not Started

Air AQ-11 (AQ-5 
to AQ-16)

GWF Commissioning period 
- compliance with AQ-
5 through AQ-16

N Submit commissioning plan to CPM and APCO once all 
commissioning once all required equipments and system 
are in place

Y 4 weeks prior Prior to first firing 1-May-12 In Progress 

Air GWF Commissioning N Emission rates from the CTG, during the commissioning 
period, shall not exceed NOx (as NO2)- 146.70 lb/hr; 
PM10 - 5.80 lb/hr; VOC (as methane) - 3.2 lb/hr; CO - 
220.60 lb/hr; Sox (as SO2) - 2.6 lb/hr

N NA NA Not Started

Y Submit Quarterly Report that provides a summary of 
significant operation and maintenance events (see AQ-
SC8)

N Quarterly 
Operations 

Report

Quarterly                                                            Not Started

Air AQ-13  GWF Compliance with AQ-
12; AQ-16; AQ-30-31; 
AQ-55-56; AQ-20-21; 

Y Submit Quarterly Report that provides a summary of 
significant operation and maintenance events 

N Quarterly 
Operations 

Report

Quarterly Not Started

Air AQ-14 GWF Inlet and exhaust 
stack continuous 
emissions monitors 
installed, calibrated 
and operational

Y Submit to the CPM and APCO for approval the 
commissioning plan as required in AQ-11

N 4 weeks prior Prior to first firing 1-May-12 In Progress 

Air AQ-15 GWF During 
commissioning, total 
# of firing hours of 
unit without 
abatement shall not 
exceed 500.

Y Submit a summary of significant operation and  
maintenance events and monitoring records in the 
quarterly operation report.

N Quarterly 
Operations 

Report

quarterly Not Started

AQ-12-13; 
AQ 15-16
AQ 20-21; 26
AQ 29-36
AQ 38-41; 44
AQ 52-54
AQ 59-60; 63
AQ-65; 70-75



C:\Users\cmartin\Desktop\Matrix\GWF_Matrix_March2012_MCR Page 3 of 26  11/17/2011

Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Air AQ-17 GWF Particulate matter 
emissions - no 
exceed of 0.1 
grains/dscf

Y Submit results of source test to CPM and Air District in 
accordance with AQ-50

N NA Source testing 
data becomes 
available

1-Jul-12 Not Started

Air AQ-18
AQ-19

GWF Air contaminate 
release/discharge

N Make site available for inspections by Air District, ARB, 
and CEC

N Upon request Request for site 
access

Open item, site is available for 
inspection upon request

Air AQ-20-26
AQ-27

GWF Equipment operation / 
maintenance.  

N Make site available for inspections by Air District, ARB, 
and CEC

N Upon request Request for site 
access

Open item, site is available for 
inspection upon request

Air AQ-25 GWF Equipment operation / 
maintenance.  

N Submit SCR and oxidation catalyst design details to the 
District 

N Upon request; 
Documented in 

the MCR

MCR 8-Feb-12 Completed, Submitted to the 
District and CEC (2/8) for their 
records.

Air AQ-26 GWF Equipment operation / 
maintenance.  

N The minimum catalyst face temperature shall be 
determined during the final design phase of this project 
and shall be submitted to the District

N Upon request; 
Documented in 

the MCR

MCR 3-Feb-12 Completed, Submitted to the 
District and CEC (2/3) for their 
records.

Air AQ-28 GWF Continuous Emission 
Monitoring System 
(CEM)

Y Submit CEM design plan for approval by the APCO and 
CPM 

Y 30 days prior start of 
commissioning

1-May-12 In Progress; SJVAPCD  
interpretation of submittal AQ-28 
is 30 days prior to CEMs 
Modification (emailed from the 
District to Chris Davis was 
submitted on 
12/29/2010).APPROVED Phase 
Change by CPM on 1/27/2011 for 
start of commissioning (not SOC)

Air AQ-29-34
AQ-40-43

GWF CTG 
exhaust/emissions

Submit a summary of significant operation and  
maintenance events in the quarterly operation report.

N Quarterly Report Quarterly Open Not Started

Air AQ-35 
AQ-36

GWF Startup/shut down 
emissions

Y Submit to the CPM and APCIO start up and shut down 
event duration data

N Quarterly Report Quarterly Open Not Started

Air AQ-38 GWF Ammonia emissions Y Submit Quarterly Report that project a summary of 
significant operation and maintenance events 

N Quarterly Report Quarterly Open Not Started

Air AQ-39 GWF Ammonia emissions Y Submit Quarterly Report that project a summary of 
significant operation and maintenance events

N Quarterly Report Quarterly Open Not Started

Air AQ-39 GWF Ammonia emissions Y Approved district calculation for the daily ammonia 
emissions using the following equation: (ppmvd @ 15% 
O2)
 = ((a - (b x c/1,000,000)) x (1,000,000 / b)) x d, 
d is the correction factor; derived annually during 
compliance testing by comparing the measured and 
calculated ammonia slip

N Calculate the 
Correction Factor 

during 
Compliance 

Testing

Annual 1-May-12 Not Started

Air AQ-39 GWF Ammonia emissions For use of an alternative District-approved calculation 
method, submit to the District and a copy of the 
transmittal is in the MCR

at least 60
days prior to 

commencement of 
operation

1-May-12 Not Started
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Air AQ-44 GWF Natural gas usage Y Submit Quarterly Report of significant operation, 
maintenance and monitoring events.  The combined 
natural gas fuel usage for permit units N-4597-1 and N-
45967-2 shall not exceed 20.454 scf/year. (District Rule 
2550)

N Quarterly Report Quarterly Open Not Started

Air AQ-45 GWF Collection of exhaust 
stack emissions

N Make site available for inspections by Air District, ARB, 
and CEC

N Upon request Request for site 
access

Open open item, site is available for 
inspection upon request

Air AQ-46-49 GWF Source testing Y Submit results and data of source testing to CPM and 
APCO.  Source testing to measure the steady state NOx, 
CO, VOC, and NH3 emission rates (lb/hr and ppmvd @ 
15% o2) and PM10

N Within 60 days Completion of 
source testing

Open Not Started

Air AQ-50; (AQ-
137)

GWF Source testing N The District must be notified 30 days prior to any 
compliance source test; Submit correspondance in the 
MCR

No less than 30 
days prior

Prior to source 
testing

Open Not Started

Air AQ-50-52; 
(AQ-137)

GWF Source testing plans Y Submit proposed source testing plans to CPM and 
ARCO prior to source testing for approval

N No less than 15 
days prior

Planned source 
testing

Open Not Started

Air AQ-50; (AQ-
134; AQ-138)

GWF Source testing Y Submit source test results no later than 60 days following 
the source test date to both the District and CPM

No less than 60 
days after

After source 
testing

Open Not Started

Air AQ-53-54 GWF Sulfur content Y Submit results of natural gas sulfur monitoring and other 
sulfur data to CPM and Air District

N Quarterly Report Quarterly Open Not Started

Air AQ-55 GWF CTG fuel 
consumption

N Make site available for inspections by Air District ARB, 
and CEC.  Equip CTG unit with continuous monitoring 
system to record fuel consumption

N Upon request Request for site 
access

Open Open item, site is available for 
inspection upon request

Air AQ-56-58
AQ-63-66
AQ-70
AQ-72-73

GWF Continuous Emission 
Monitoring System 
(CEM)

Y Submit a CEM to the CPM and the APCO N No less than 30 
days prior

Commissioning 1-May-12 In Progress 

AQ-56 - 58; 
AQ-65

Y Provide monitoring protocol for approval by APCO and 
CPM

Y No less than 60 
days prior

Planned CEM 
equipment 
installation

15-Mar-12 In Progress 

Air GWF Continuous Emission 
Monitoring System 

Y Submit report of CEM operations APCO and CPM upon 
request

N Upon request Request for data 
is made

Open Not Started

Y Submit non-polled CEM data to CPM by a District 
approved alternative method.  Facility may continue to 
operate a maximum of 30 days per calendar year  
without automated data

N Upon request Request for alt is 
made

Open Not Started

Air AQ-59
AQ-60

GWF CEMS audit and 
relative accuracy test 
audit (RATA)

Y Submit CEMS and RATA audits to APCO and CPM N Quarterly Report Quarterly Open Not Started

Air AQ-61 GWF CEMS monitoring 
equipment / device 
inspections

N Make site available for inspections by Air District, ARB, 
and CEC

N Upon request Request for site 
access

Open Open item, site is available for 
inspection upon request

Air AQ-62 GWF CEMS monitoring 
quality control / 
assurance

N Maintain quality assurance plan on site N NA NA Open Not Started

AQ-56-58
AQ-63-66
AQ-70
AQ-72-73 
(continue)
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Air AQ-71 GWF NOx control system 
operating parameters 

Y Submit summary of significant operation and 
maintenance events and monitoring records in quarterly 
operation report

N Quarterly Report Quarterly Open Not Started

Air AQ-74 GWF System operating log N Maintain system operating log and update daily with 
require information regarding operations

N Quarterly Report Quarterly Open Not Started

Air AQ-75 GWF SGT operation Y Maintain records of data and operations information N Record daily; 
Submit quarterly

Quarterly report Open Not Started

Facility-wide 
Conditions
Air AQ-76-91 GWF Acid Rain Program Y The project owner shall submit to both the District and 

CPM the Acid Rain Program application 
N Following 

commissioning
Commissioning Not Started

Air AQ-92 GWF Fugitive dust control Y Conduct soil disturbance in accordance with Rule 2081.  
Submit summary of significant construction events in 
monthly compliance report (AQ-SC3)

N Monthly; MCR Construction MCR On-going

Air AQ-93 -101 Y Submit Dust Control Plan to APCO for approval in 
accordance with APCO requirements

Y Prior to ground 
disturbance

Start of 
construction

29-Oct-10  5-Nov-10 19-Nov-10 Open item                                        
Dust Plan 29-Oct-10                    
AQCMP 5-Nov-10                      
APPROVED

Air AQ-93 -101 Y Submit monthly construction plan report (AQ-SC3) and 
quarterly report to APCO and COM

N Monthly and 
Quarterly

Construction MCR Open item

Air AQ-93 -101 N Make site available for inspections by Air District, ARB, 
and CEC

N Upon request Request for site 
access

Open item; site is available for 
inspection upon request

Emergency 
Standby 
Generator 
Engine
Air AQ-102-118 GWF Equipment 

Description, Unit N-
4597-4-2;                     
Equipment 
Description, Unit N-
4597-5-0;        
Equipment 
Description, Unit N-
4597-6-0

Y Do not exceed emission standards, submit quarterly 
report in accordance AQ-SC8, make site available for 
inspection; conduct source testing in accordance with 
AQ-50, AQ-167

N Quarterly and 
upon request

Quarterly and 
when requested

Not Started

Auxiliary Boiler

Air AQ-119-120 GWF Application to modify 
Title V permit

Y Prior to operating with modifications, submit application 
to modify Title V permit to District and CPM. 

N prior to operation. operation Not Started

Air AQ-121, 131, 
132, 133

GWF Emissions Y Particulate matter emissions shall not exceed 0.1 
grains/dscf. Boiler shall operate a maximum of 4000 
hours per year. Specific emission rates. Submit quarterly 
report in accordance AQ-SC8. 

N quarterly quarterly Not Started

Equipment Description, Unit 
N-4597-5-0

GWF Dust Control Plan and 
Air Quality 
Construction 
Mitigation Plan, track 
out, unpaved roads, 
etc.
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Air AQ-122- 123 GWF Air contaminate 
release/discharge

N No air contaminant releases causing a public nuisance 
or for a period more than 3 minutes in any one hour 
darker than Ringelmann 1 or 20 % opacity. Make site 
available for inspection.

N upon request when requested Not Started

Air AQ-124-127 GWF Application for 
equivalent equipment.

Y Submit to both District and CPM application for 
equivalent equipment as needed.  Obtain written 
approval from District.

N as needed as needed Not Started (permit)

Air AQ-128-130 GWF Operations of 
equipment.

N Equipment shall be operated and maintained per 
manufacturers specs to minimize emissions of 
contaminants. Make site available for inspection.

N upon request when requested Not Started

Air AQ-134, 135, 
136, 137, 139, 
140, 141, 142, 
143

GWF Source Testing Y Source Testing to measure NOx and CO emissions shall 
be conducted within 60 days of initial startup and every 
12 months. Submit proposed protocol for source tests to 
District and CPM in accordance with AQ-50.  

N No less than 15 
days prior

Planned source 
testing

Not Started

Air AQ-138 GWF Protocol for source 
tests.

Y Submit proposed protocol for source tests to District and 
CPM in accordance with AQ-50.  Submit source test 
results no later than 60 days following the source test 
date to District and CPM. 

N 60 days after 
source test

source test date Not Started

Air AQ-144, 145, 
146

GWF Sulfur monitoring data Y Result of natural gas fuel sulfur monitoring data and 
other fuel sulfur content source data shall be submitted 
to the District and CPM in the quarterly operation report 
(AQ-SC8). 

N quarterly quarterly Not Started

Air AQ-147 GWF CEM protocol Y Provide Continuous Emission Monitoring System (CEM) 
protocol for approval by APCO and CPM at least 60 days 
prior to installation of CEM. Make site available for 
inspection.

N at least 60 days 
prior and upon 

request

installation of 
CEM and upon 
request

15-Mar-12 GWF is performing the Alernate 
monitoring scheme, submit a 
letter to the CEC and APCO.

Air AQ-147 GWF CEM protocol Y Submit the chosen method of monitoring (either CEMS 
or chosen alternate monitoring scheme) at least 30 days 
prior to initial operation of this boiler.
(District submittal number 29, not AQ-147)

at least 30 days 
prior

initial operation of 
this boiler

1-Apr-12 In Progress

Air AQ-148 GWF CEM protocol Y Stack sampling ports shall be located in accordance with 
the CARB regulation titled California Air Resources 
Board Air Monitoring Quality Assurance Volume VI, 
Standard Operating Procedures for Stationary Source 
Emission Monitoring and Testing. Make site available for 
inspection.

N upon request when requested Not Started

Air AQ-149, 150, 
151

GWF Fuel records Y Maintain daily records of fuel combusted by boiler; 
maintain records of hours operated; maintain records for 
minimum of 5 years. Summary of O&M events and 
monitoring records required shall be included in quarterly 
operation report (AQ-SC8).

N quarterly quarterly Not Started

Fire Water 
Pump Engine

Air AQ-152-153 GWF Title V permit Y Submit to both District and CPM the Title V operating 
permit application prior to operation

N prior to operation operation Not Started

Equipment Description, Unit 
N-4597-6-0
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Air AQ-154, 166, 
167, 168, 169, 
170

GWF Emissions testing Y Emissions and testing requirements. Maintain all records 
for minimum of 5 years. Submit results of certification 
tests to both the District and CPM in accordance with AQ-
167 (submit quarterly operation report and monitoring 
records AQ-SC8).

N quarterly quarterly Not Started

Air AQ-155, 156 GWF Air contaminate 
release/discharge

N No air contaminant releases causing a public nuisance 
or for a period more than 3 minutes in any one hour 
darker than Ringelmann 1 or 20 % opacity. Make site 
available for inspection.

N upon request when requested Not Started

Air AQ-157, 158, 
159, 160

GWF Equivalent equipment 
application.

Y Submit to both District and CPM application for 
equivalent equipment as needed.  Obtain written 
approval from District.

N as needed as needed Not Started

Air AQ-161, 162, 
163, 164, 165

GWF Exhaust stack N Exhaust stack shall vent vertically upward and shall not 
be impeded by any obstruction. Engine equipped with 
elapsed time meter. Crankcase requirements. Fuel 
requirements. Make site available for inspection upon 
request. 

N upon request when requested Not Started

Air AQ-166, 167, 
168, 169, 170

GWF Equipment 
Description, Unit N-
4597-6-0

Y Emissions and testing requirements. Maintain all records 
for minimum of 5 years. A summary of significant 
operation and maintenance events and monitoring 
records shall be included in the quarterly operation report 
(AQ-SC8).

N quarterly quarterly Not Started

Bio Bio-1 Y Submit resume for Designated Biologist w/ 3 references 
and contact information. Designated Biologist must meet 
minimum qualifications

Y 90 days prior to 
site mobilization

Site Mobilization 14-Sep-10 7-Oct-10 CPM Approved 10-7-2010                         
COMPLETED

Bio Bio-1 Y Submit temporary or permanent replacement request for 
Designated Biologist to CPM

NA 10 Working days 
prior to 

replacement

Planned 
modification of 
Designated 
Biologist

Open item

Bio Bio-2 Shaw/GWF Designated Biologist 
Duties

N Perform - Designated Biologist performs required duties 
during all phases of the project. 

NA NA NA On going; Part of BRMIMP

Bio Bio-3 Y Submit resume and contact information for Biological 
Monitor to CPM

Y 30-days prior to 
site mobilization

Site Mobilization 20-Nov-10 8-Nov-10;  22-Nov-10;  Completed

Bio Bio-3 Y Submit written documentation that Biological Monitor(s) 
have received required training from the Designated 
Biologist

Y 10-days prior to 
monitoring work

On-site monitoring 
activities

 
10-Mar-11

  
18-Mar-11; 
12-Apr-11

Open item for additional 
monitors; Staff approved Bio 
Monitoring Agreement on 4/12

Bio Bio-3 Y Submit Biweekly Biological Monitoring report from the 
Designated Biologist to the CEC.

N Every two weeks NA 05-Apr-11 email to staff (12-
Apr-11 ); 

19-Apr-11;  03-May-11;
 18-May-11;  31-May-11;  
14-Jun-11;  28-Jun-11; 
12-Jul-11; 22-Jul-11; 

10-Aug-11; 19-Aug-11; 
6-Sept-11; 19-Sept-11;
7-Oct-11; 18-Oct-11; 
1-Nov-11; 7-Nov-11; 
18-Nov-11; 1-Dec-11; 
15-Dec-11; 29-Dec-11; 
12-Jan-12; 26-Jan-12; 
10-Feb-12; 22-Feb-12

3-May-11;          
4-Aug-11;
7-Oct-11; 

18-Oct-11;
9-Nov-11;

16-Nov-11;
6-Jan-12;
3-Feb-12

Ongoing - on 5/3 CEC approved 
Bio Reports 4/5 and 4/19; On 8/4 
CEC approved Bio Reports 5/3, 
5/18, 5/31, and 6/28; On 10/10 
CEC approved Bio Reports for 
July, Aug., and Sept.

Shaw

Shaw Biological Monitor 
Selection

Designated Biologist
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Y Perform - Designated Biologist performs required duties 
during all phases of the project. 

NA NA NA Ongoing

Y Submit notification to CMP of any non-compliance or 
ordered construction halt. Submit corrective actions

NA Next working day Non-compliance 
event or halt in 
construction

CPM 
determines 
compliance 

with 5 working 
days

Ongoing

Bio Bio-5 Shaw Y Submit two (2) copies of WEAP Y 60 days prior to 
site mobilization

Site Mobilization 1-Oct-10 1-Oct-10 Electronic copy and 2 hard 
copies submitted 10/1/10

Y Submit two (2) copies of Approved WEAP and materials; 
WEAP video

Y 10 days prior to 
site mobilization

Site Mobilization 1-OCT-10 14-Oct-10        
Resubmittal 15-Dec-10

22-Nov-10   
Conditional;  30-

Dec-10   
Approved; 
3/28/2011

Electronic copy and 2 hard 
copies & Pamphlet submitted                                      
Conditional upon submittal of fully 
revised WEAP 1-Dec-10   
Resubmitted Revisions 15-Dec-
10       APPROVED                                              

Bio Bio-5 GWF Y Report number of workers trained in Monthly Report Y Monthly Monthly Report Ongoing

N Retain construction and operations training records for 6 
months.  For operational personnel retain signed training 
statement for six months following termination of 
employment

N NA operational 
personnel - 
termination of 
employment

Ongoing

Bio Bio-6 Bio-7 Shaw Mitigation 
Implementation and 
Monitoring Plan 
(BRMIMP)

Y Submit two (2) copies of proposed BRMIMP to CPM, 
SJCPG, USFWS, and CDFG.  Prepare plan in 
accordance with COC condition. 

Y 60 days prior to 
site mobilization

Site Mobilization 8/13-CEC: 8/13-USFW; 
8/16-SJCOG; 8/17-CDFG

21-Oct-10 CEC Biologist review in progress; 
SJCOG, USFW & CDFG have 
not started review as of 9/08/10             
Verbal approval on 9/08/10                         
COMPLETED

Bio Bio-6 Bio-7 Y Submit any permits that are received by owner following 
submittal of proposed BRMIMP to CPM and SJCPG

Y Within 5 days of 
receipt

Receipt of permit

Y Submit revised proposed BRMIMP to address permit 
conditions

Y Within 10 days Receipt of permit

Y Submit notification to CPM, SJCPG, USFWS, and CDFG 
of any planned modifications to the approved BRMIMP

N Within 5 days 
prior to 

implementation

Planned deviation 
or modification to 
BRMIMP

Open item

Y Report implementation results as part of Monthly Report 
by the Designated Biologist

N Monthly Monthly Report 12-May-11; 
14-Jul-11; 
28-Jul-11

10-Oct-11 On going; submitted Memo on 
5/12 to CEC staff;  Staff 
requested additional information - 
two memos were submitted on 
7/14 and 7/28

Y Submitted request to the CEC to reduce the Designated 
Biologist site visits.

N NA NA 1-Mar-12 Open item

Y Submit Construction Closure and Written Termination 
Report Plan to CPM

N 30 days following 
construction

On-line operations 15-Sep-12 Open item

Y Revise BRMIMP when there is any project modification 
or project design if finalized

N Prior to site 
mobilization

Site mobilization 9-Nov-10 27-Jan-11 APPROVED

Bio Bio-8 Shaw Pre-construction 
Surveys

Y Implement requirements of the SJCOG for pre-
construction surveys

N During 
construction

Site mobilization 6-Oct-10 Biologist meeting and 
preconstruction survey in field.

Shaw/GWF

Worker 
Environmental 
Awareness Training

Worker 
Environmental 
Awareness Training

Bio-4 Designated Biologist 
and Biological Monitor 
Activities

Bio
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Bio Bio-8 Shaw Pre-construction 
Surveys

Y Notify SJCOG of plans to commence ground disturbance 
to allow for pre-construction surveys for kit fox

Y Prior to site 
mobilization

Site mobilization 6-Oct-10 SJCOG Biologist survey 
complete

N Implement requirements of USFWS's Standardized 
Recommendation for Protection of San Joaquin Kit Fox 
(USFWS 1999)

Y Prior to site 
mobilization

If kit fox den's) are 
located

On going

Y Notify SJCOG of plans to commence ground disturbance 
to allow for pre-construction surveys for burrowing owl

Y Prior to site 
mobilization

Site mobilization 6-Oct-10 SJCOG Biologist Survey 
Complete

Bio Bio-8 N Implement requirements of SJJCOG Condition 3 
(SJCOG 2002), if burrowing owl is found.

Y Prior to site 
mobilization

Site mobilization On going

N Meet with SJCOG, SJCOG biologist,  to discuss 
minimization measures for kit fox.  

Y Prior to site 
mobilization

Site mobilization 6-Oct-10 Biologist meeting and 
preconstruction survey in field.

Y Submit results of preconstruction surveys and mitigation 
measures to be implemented to CPM, USFWS, CDFG

Y 14 days prior to 
site mobilization 

Site mobilization 1-Nov-10 9-Nov-10 
24-Nov-10

30-Nov-10 APPROVED                                
Secondary Site Survey Submitted 
24-Nov-10

Bio Bio-9 Shaw Avoid Harassment or 
Harm to San Joaquin 
Kit Fox

N Implement incidental take minimization measures 
developed by SJCOG.  Incorporate all measures into the 
BRMIMP

N NA Site mobilization 20-Oct-10 
9-Nov-10  

15-Dec-10 SJCOG ITMM submitted to CPM; 
Approved by the CPM on 15-Dec-
2010.

Bio Bio-9 Y Submit conservation habitat sign for CPM approval; 
submit a photo after installation of the sign to the CPM.

Y NA NA 9-Feb-11 2/10/2011; 
3/10/2011 (sign 

installed)

Completed; signs approved by 
SJCOG and USFWS on  
2/10/2011

Bio Bio-9 Shaw Avoid Harassment or 
Harm to San Joaquin 
Kit Fox

Y Implement inspection requirements (contained in the 
BRMIMP) prior to using or moving equipment and 
materials.  Notify and consult USFWS if kit fox is found.

N Prior to 
equipment or 

materials 
movement

Discovery of kit 
fox

On going

Y SJCOG shall notify USFWS and CDFG of report of 
incidental take occurring at the site.  

N Within 24 hours Post-construction.  
Report of 
incidental take

On going

Y SJCOG shall meet with USFWS and CDFG following 
report of incidental take occurring at the site.

N Within 2 weeks Post-construction.  
Report of 
incidental take

On going

Y Report implementation results as part of Monthly Report 
by the Designated Biologist (See Bio -6/Bio-7)

N Monthly Monthly Report On going

Y Submit to the CPM and SJCOG, for review and approval, 
a written construction termination report identifying how 
all biological resource-related conservation measures 
were completed.

Y Within 30 days After construction Not Started

Bio Bio-10 Shaw Burrowing Owl Impact 
and Avoidance 
Minimization 
Measures

N Implement incidental take minimization measures 
developed by SJCOG (2002, specifically conditions 3 
and 6.  Incorporate all measures into the BRMIMP

NA Site mobilization Re-submit  8-
Nov-10

20-Oct-10 
9-Nov-10  

SJCOG ITMM submitted to CPM

Bio Bio-8
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Bio Bio-10 Shaw Burrowing Owl Impact 
and Avoidance 
Minimization 
Measures

Y Submit report to CPM and SJCOG that provides survey 
methods, results, and conservation or mitigation 
measures.

Y 30 days prior to 
site mobilization

Site mobilization 1-Nov-10 9-Nov-10 15-Dec-10 APPROVED                                

Y Notify SJCOG if owl relocation is needed and proposed 
burrowing owl mitigation and monitoring plan. 

Y 30 day prior to 
site mobilization

Site mobilization 1-Nov-10

Y Submit notification verification to CPM and SJCOG of 
completion of burrowing owl mitigation measure 
completion.

Y Within 30 days 
after completion 
of owl relocation 
and monitoring 
and the start of 

ground 
disturbance. 

completion of owl 
relocation and 
monitoring and the 
start of ground 
disturbance. 

APPROVED                                

Civil Civil-1 WGPS Drainage, grading, 
and erosion & 
sediment plans

Y Submit drainage, grading, erosion & sedimentation 
plans, related calculations & soils report to CBO for 
review/approval                                                           

Y No later than 15 
days prior to 

ground 
disturbance

Start of 
construction

28-Oct-10 7-Jan-11 27-Jan-11 Open item - updated drawings;                          
CBO approved Civil-1 package 
on 01/06, the CPM was notified 
on 1/07 and approved on 1/27; 
CBO approved Civil-1 ACC pile 
package (1/27)

Civil Civil-1 WGPS Drainage, grading, 
and erosion & 
sediment plans

Y Submit written statement of approval of plans by CBO to 
CPM

Y One month 
following 

approval; MCR

The first monthly 
compliance report 
following CBO 
approval of plans; 
MCR

7-Jan-2011; 
 13-Jul-2011;  
5-Aug-2011;

27-Jan-2011; 
05-Aug-2011;
17-Aug-2011;
30-Sept-2011;

Open item - updated drawings;                          
CBO approved Civil-1 package 
on 01/06, the CPM was notified 
on 1/07 and approved on 1/27; 
CBO approved Civil-1 ACC pile 
package (1/27)

Y Notify CPM of Resident Engineer's issuance of stop work 
order. 

N Within 24 hours of 
issuance of stop 

work order

Issuance of stop 
work order

On going

Y Submit copy of CBO's approval to resume work to CPM 
within 24 hrs

N Within 24 hours of 
approval to 

resume work

Approval by CBO 
to resume work

On going

N Inspect in accordance with CBC and other applicable 
LORS

N NA Grading activity On going;

Y RE to submit noncompliance report (NCR) and resolution 
to CBO and CPM  and proposed resolution for review

N Within 5 days of 
discovery

Inspection 
discovers 
deficiencies or 
error

On going

Y GWF submit details of how NCR was correct to CBO and 
CPM; include list of NCRs for each month in next MCR

N Within 5 days of 
resolution; MCR

Corrective actions 
taken and issued 
resolved; MCR

MCR On going

Stop Work Authority / 
Notification

WGPS/GWF

Site grading 
inspections and 
reporting; ensure 
work was completed 
in accordance with 
final plans

WGPSCivil-3Civil

Civil-2Civil
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Civil Civil-4 WGPS Final grading and 
erosion and sediment 
control and drainage 
work

Y Obtain CBO's approval of final grading plan (including 
final changes) for erosion and sediment control work; 
include RE's signed statement; provide copy to CPM 
(submit report)

N Within 30 days of 
completion

Upon completion 
of final grading 
and drainage work

3-Jun-12 Open item

Civil Civil-4 WGPS Final grading and 
erosion and sediment 
control and drainage 
work

Y Submit copy of CBO's approval to CPM N In next monthly 
compliance 
report; MCR

Following CBO 
approval of final 
grading plan; 
MCR

Open item

Cultural Cul-1 Designate Cultural 
Resources Specialist 
and alternates

Y Submit resumes of proposed CRS and alternatives to 
CPM for approval

Y No less than 45 
days prior

Start of 
Construction

10-Nov-10 14-Sep-10 13-Oct-10 APPROVED                                        

Release of CRS (or 
monitors)

Y Notify CPM of intent to replace CRS or intent to assign 
new CRS

N 10 days prior to 
release 

termination

Termination of 
CRS Zero cultural monitoring approved

Resignation of CRS Y Notify CPM of resignation of CRS and submit resume of 
new proposed CRS

N 10 days following 
notification

Resignation of 
CRS Zero cultural monitoring approved

Cultural Cul-1 Designation of 
Construction 
Resources Monitor(s) 
CRM

Y CRS shall notify CPM of intent to use monitor(s)) and 
provide statement of qualifications

Y No less than 20 
days prior

Start of 
construction

10-Nov-10 3-Nov-10 19-Nov-10 Final Version Submitted 3-Nov-
10                                             
APPROVED

Cultural Cul-1 Use of additional 
CRM(s)

Y Notify CPM of intent to use additional monitors Y No less than 5 
days prior

Start of 
construction Zero cultural monitoring approved 

by CEC staff.
Cultural Cul-1 Confirm CRS 

availability
Y Notify CPM that designated CRS is available and will be 

on site
Y No less than 10 

days prior
Start of 
construction

10-Nov-10 6-Dec-10 20-Dec-10 Letter submitted  
Approved

Cultural Cul-2 Shaw/GWF
/WGPS

Provide data to CRS N Provide copies of AFC and other project data, including 
mapping,  to CRS.
Provide data to the CRS and CPM if there are changes 
to project-related footprint submit maps and drawings to 
CPM.

Y 15 days prior to 
ground 
disturbance 

Start of 
construction

15-Dec-10 16-Dec-10 4-Jan-11 Zero cultural monitoring approved 
by CEC;  GWF - Submit site 
grading drawings and excavation 
drawings to CPM and GANDA                                                                                                                                                               

Cultural Resources 
Mitigation and 
Monitoring Plan 
(CRMMP)

Y Submit CRMMP for CPM review and approval Y No less than 30 
days prior

Start of 
construction

13-Aug-10 2-Dec-10 CEC Staff currently reviewing 
(9/10)  Staff comments receive 
on 15-Oct-10                    
Revised plan submittal 

Curation fees Y Submit verification to CPM that all curation fees will be 
paid 

Y No less than 30 
days prior

Start of 
construction

1-Nov-10 2-Nov-10 2-Dec-10 GWF letter verification of curation 
fees APPROVED

Cultural Cul-4 Shaw Cultural Resources 
Report

Y Submit Cultural Resources Report (CRR) to CPM for 
review and approval once construction (including 
landscaping) is complete.

N Within 90 of 
construction 
completion

Construction 
completion

3-Sep-12 Not Started

Y If cultural materials require curation, provide letter to 
CPM that curation facility meets State of California 
standards

N Within 90 of 
construction 
completion

Construction 
completion

Open;
Zero cultural monitoring approved 
by CEC staff.

Y Provide documentation to CPM that approved CRR has 
been submitted to the SHPO and all other required 
agency / databases. 

N Within 10 days of 
approval of CRR

Approval of CRR 
by CPM Zero cultural monitoring approved 

by CEC staff.

Cultural Cul-4 Shaw Cultural Resources 
Report

Y If construction is suspended, submit draft of CRR to 
CPM for approval

N Within 30 days 
following request 
for construction 

suspension

Construction 
suspension Zero cultural monitoring approved 

by CEC staff.

Cul-1

Shaw

Shaw

Cultural

Cul-3Cultural
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Cultural Cul-5 Y Submit WEAP to CPM for review and approval. Y No more than 30 
days prior

Start of 
construction

1-Dec-10 03-Nov-10 ; Submitted 
revised Weap 24-Nov-10 

20-Dec-10; 16-
FEB-11

Submitted revised Weap 24-Nov-
10                          APPROVED

Y Obtain WEAP training acknowledgement form from CPM 
and conduct training

Y No more than 15 
days prior

Start of 
construction

15-Nov-10 24-NOV-10; 
16-FEB-11

CPM approved;  Submitted 
Revised WEAP Video - CPM 
approved on 2/16/2011

Cultural Cul-5 Y Submit completed training acknowledgement forms with 
Monthly Compliance Report

N Monthly Monthly Report On going

Cultural Cul-6 Shaw Y CPM will provide to the CRS an electronic copy of a form 
to be used as a daily monitoring log.

N No less than 30 
days prior

Start of 
Construction

1-Nov-10 24-Nov-10 CPM Submitted to GWF

Cultural Cul-6 Y Submit any proposed change in monitoring level N 24 hours prior to 
change

Proposed change 
in monitoring level

24-Nov-10;  resubmitted 21-
Dec-10

4-Jan-2011;
11-Jan-2011

CPM tentative approval (will not 
hold up construction);  Zero 
cultural monitoring approved 
(01/11/2011)

Y Submit any proposed change in daily reporting N 24 hours prior to 
change

Proposed change 
in daily reporting

9-Feb-2011 10-Feb-2011 No daily reporting approved by 
CEC Staff

Cultural Cul-6 Shaw Y Submit copies of documentation and notifies to CPM of 
any Native American cultural material and any letters to 
Native American tribes

N Within 30 days Discovery of 
Native American 
cultural material

Open; Zero cultural monitoring 
approved by CEC staff.

Y Submit a copy of the monthly summary report of cultural 
resources monitoring prepared by the CRS in the MCR.

N Monthly Monthly Report On going

Y Submit copies of any correspondence received from 
Native American tribes

N Within 15 days Receipt of 
correspondence

Open; Zero cultural monitoring 
approved by CEC staff.

Cultural Cul-7 Shaw Authority to halt 
construction

Y Submit to CPM verification that CRS and/or CRM's have 
authority to ground disturbance near cultural materials 
and verifies notification will be made in accordance with 
COC requirements

Y No less than 30 
days prior

Start of 
construction

12/1/2010 2-Nov-10      2-Dec-10 
Resubmittal

17-Dec-10 GWF letter to CPM identifying 
authority                                                                              
Revised letter sent 2-Dec-10     
APPROVED

Y Submit design plans, calculations, other specified items 
related to electrical systems 480 volts or higher to CBO 
for review/approval; include engineer's statement re: 
LORS compliance;

N No less than 30 
days prior 

Start of any 
incremental 
electrical 
construction

On going

Y Provide copy of transmittal letters to CBO  to CPM;  
receipt or delays major electrical equipment and testing 
or energization of major electrical equipment

N Monthly 
Compliance 

Report

Transmittal of 
plans and 
statement to CBO

MCR On going

Engineering Gen-1 WGPS California Building 
Code Compliance

Y Submit to CPM verification that facility has been built in 
accordance with Ca Building Code in effect within 180 
days prior to initial design plans are submitted to the 
CBO

N 30 days following 
receipt of 

certificate of 
occupancy

Issuance of 
certificate of 
occupancy

1-Aug-12 Not Started

Engineering Gen-1 N Project Owner to ensure that all  contracts specify all 
work to be performed and material supplied must be in 
conformance with CBC

N Prior to issuance 
of contracts

Issuance of any 
contract

On going

Engineering Gen-1 WGPS California Building 
Code Compliance

Y Submit copy of certificate of occupancy to CPM within 30 
days of receipt

N Within 30 days Receipt of 
certificate by CBO

1-Aug-12 Not Started

Shaw Worker 
Environmental 
Awareness Training

Monitoring - conduct 
monitoring in 
accordance with 
CRMMP

Electrical system 
design

WGPSElec-1

Monitoring - conduct 
monitoring in 
accordance with 
CRMMP

Electrical
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Engineering Gen-2 Y Furnish CPM and CBO schedule of design submittals, 
master drawing list, master specs list (see Table in Gen-
2) for review/approval

Y No less than 60 
days prior

Start of rough 
grading

1-Nov-10 14-Oct-10 25-Oct-10 Final 
Approval   4-Nov-

10

CPM Approved 25-Oct-10                          
Final Approval 4-Nov-10    
COMPLETED

Engineering Gen-2 Y The project owner shall provide schedule updates in the 
monthly compliance report; design change 

N Monthly 
Compliance 

Report

Monthly Report 4-May-11 20-May-11 On going; design change 
submitted on 5/4/2011

Engineering Gen-2 Drawings and 
Specifications

Y Submit schedule of facility designs, master drawing list 
and master specifications list to CBO and CPM.

Y 60 days prior Start of rough 
grading

14-Oct-10 25-Oct-10 Submitted to CBO 14-Sept-10        
Submitted to CPM 14-Oct-10

Engineering Gen-3 GWF Payments to CBO Y Pay CBO for review of plans; submit copy of receipt to 
CPM in next MCR

N In accordance 
with schedule; 

Monthly 
Compliance 

Report

Agreed upon 
schedule; Monthly 
Report

MCR On going; Submit copy of 
Aug.,Sept.,Oct.,Nov., & Dec. 
payment

Engineering Gen-4 Y Assign Resident Engineer; submit contact info and 
qualifications to CBO for review/approval; notify CPM of 
approval

Y No less than 30 
days prior

Start of rough 
grading

1-Dec-10 10-Dec-10 27-Dec-10 Submitted                                     
APPROVED        

Engineering Gen-4 Y If RE is reassigned or replaced, submit resume to CBO 
for approval. Inform CPM of approval by CBO.

N Within 5 days Reassignment or 
replacement of RE

25-Feb-11 24-Mar-11 Open item; Approved 

Engineering Gen-4 Y submit resume and registration number of RE and other 
delegated engineers

Y 30 days prior Start of rough 
grading

 29-Jul-11;  
18-Aug-11

4-Nov-10;
4-Aug-11;

12-Aug-11; 
16-Sept-11

On-going

Engineering Gen-5 WGPS Make other engineer 
assignments

Y Assign Civil, Geotechnical, Soil,  Design, Mechanical 
and Electrical Engineers; submit contact info and 
qualifications to CBO for review/approval; notify CPM of 
engineer approval within 5 days

Y No less than 30 
days prior

Start of 
construction

21-Sept-10 
11-Oct-10

6-Oct-10
20-Oct-10
16-Nov-10

CPM notified 11-Oct-10                         
CPM notified 21-Oct-10                            
COMPLETED  
Structural Engineer Approved

Engineering Gen-5 WGPS Make other engineer 
assignments

Y If engineer(s) is reassigned or replaced, submit resume 
to CBO for approval. Inform CPM of approval by CBO.

N Within 5 days Open item

Y Assign Inspectors; submit contact info and qualifications 
to CBO for review/approval, copy to CPM; 

Y No less than 15 
days prior

Activity requiring 
inspection

24-Jan-11 On going; Submit copy of 
inspector to the CPM on 24-Jan-
2011.

Y Submit a copy of CBO approval letter to CPM in next 
MCR

N Monthly 
Compliance 

Report

Monthly Report On going; CBO approved 
2/08/2011

Y If inspector(s) is reassigned or replaced, submit resume 
to CBO for approval. Inform CPM of approval by CBO.

N Within 5 days Open item

Engineering Gen-7 WGPS/GWF Design or 
construction 
discrepancy(ies)

Y Document and correct design errors: If any corrective 
action is disapproved, the project owner shall advise the 
CPM of the reason for disapproval and the revised 
corrective action to obtain CBO’s approval. 

N Within 5 days Denial of 
corrective action 
by CBO

On going

Y Submit copy of approval of corrective action to CPM in 
next MCR

N Monthly 
Compliance 

Report

Monthly Report On going

WGPS/GWF

Facility design 
submittal schedules

WGPS

Engineering

WGPS/GWF

Make RE assignment

Assign qualified and 
certified inspectors

Gen-6
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Engineering Gen-8 GWF CBO final approval Y Submit to CBO, with copy to CPM in next MCR, request 
for approval for completed work and signed statement 
saying work conforms to plans; submit to CPM letter 
indicating storage of approved plans

N Within 15 days Completion of 
individual work 
items 

25-Aug-12 On going

Y GWF submit: (1) a written notice that the completed work 
is ready for final inspection; and (2) a signed statement 
that the work conforms to the final approved plans to the 
CBO, with a copy to the CPM, in the next monthly 
compliance report.

N Monthly 
Compliance 

Report

Monthly Report On going

Y Submit to CPM letter indicating storage of approved 
plans

N After storing the 
final approved 

plans

Completion of 
individual work 
items 

On going

Engineering Gen-8 GWF CBO final approval Y Submit 3 sets of electronic copies of 1) signed statement 
(above) in secure format (see FCD document)

N Within 90 days Completion of 
construction

On going

General Compl-1 GWF Unrestricted Access  Y Submit letter to CEC providing unrestricted access to 
power plant site

Y Pre-Construction Site Mobilization 15-Oct-10 20-Oct-10 CPM Approved                                         
COMPLETED

General Compl-2 GWF Maintain project files 
on-site

N Maintain project files on-site for CEC staff and agency 
access

N Construction Site Mobilization On going

General Compl-3 GWF Compliance 
verification submittals

Y Submit all verification submittals to CPM Y All phases CEC decision On going COC submittals

General Compl-4 GWF Pre-construction 
matrix

Y Submit to CPM pre-construction matrix of Conditions that 
must be met before mobilization.

Y Pre-Construction Site Mobilization 12-Aug-10 23-Aug-10 Submitted                                       

General Compl-4 
(continued)

GWF Pre-construction 
matrix

Y Submit documentation that all pre-construction 
Conditions have been met. Requires a comparison of 
notes between GWF and the CPM. Compare the 
information in this Compliance Matrix with the 
information in the Energy Commission Compliance 
Information Tracking System.

Y Pre-Construction CEC decision Completed

N Receive CPM letter authorization site mobilization. Y NA NA 28-Nov-10 20-Dec-10 Completed

General Compl-5 GWF/Shaw Compliance Matrix Y Submit comprehensive compliance matrix (spreadsheet 
format) monthly and annually

N All phases Monthly Report On going

General Compl-6 GWF Monthly Compliance 
Report

Y Submit Monthly Compliance Reports (MCRs). Y Pre-Construction Monthly Report 25th of each 
month

On going                                 
Email approval from CPM for 
start date 11-Oct-10; MCR due 
on the 25th of each month per 
Chris Davis email on 12/29/2010.

General Compl-7 GWF Annual Compliance 
Report

Y Submit Annually after construction N Operations/Post 
Construction

On-line operations Not Started

General Compl-8 GWF Confidential 
information

N Requests for confidentiality should be addressed to the 
Energy Commission Executive Director.

N NA All phases NA Open item

General Compl-9 GWF Annual Fees Y Submit payment of Annual energy Facility Compliance 
Fee

N Annual Fee July 1 of each 
year during 
certification

27-Jun-11 On going 
(Submit payment by 01-July-
2011)
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

General Compl-10 GWF Reporting of 
Complaints, Notices, 
and Citations

Y Report all notices, complaints, violations to CPM N Construction: 
Within 10 days;  

MCR

Receipt of any 
complaints, 
notices, or 
violations

On going                                      

General Compl-10 GWF Reporting of 
Complaints, Notices, 
and Citations

Y Submit verification / documentation that all property 
owners within 1 mile of project have been notified of 
contact number for questions, complaints or concerns.  
Submit photo of Public Notice sign.                                    

Y Pre-Construction Site Mobilization 1-Dec-10 17-Nov-10 10-Dec-10 Submitted letter to CPM        
APPROVED; Submitted photo of 
Public Notice sign  Approved                                

General Compl-11 GWF Planned Facility 
Closure

Y Submit closure plan to CPM N 12-month prior to 
start of closure

Planned closure Not Started

General Compl-12 GWF Unplanned Temporary 
Facility Closure

Y Submit on-site contingency plan to CPM N No less than 60 
days prior to 

closure

Planned 
temporary closure

Not Started

General Compl-13 GWF Unplanned 
Permanent Facility 
Closure

Y Submit on-site contingency plan to CPM N No less than 60 
days prior to 

closure

Planned closure Not Started

General Compl-14 GWF Post-Certification 
Changes

Y Submit petition to change / delete CPC or PTA design, 
operation or ownership

N Prior to  planned 
changes

Owner's decision 
to request 
modification to 
CEC license 
condition

6-Oct-11 Ongoing; Approved

Geology & Paleo Paleo-1 Y Submit résumé and statement of availability of the PRS 
and CPM

Y No less than 60 
days prior

Site Mobilization 8/13/2010; 13-Oct-10 Letter of availability submitted on 
10/1/10 - both electronic an hard 
copies  COMPLETED

Y Submit letter and submit resumes of proposed monitors 
to CPM

Y No less than 20 
days prior

Site Mobilization 10/11/2010 5-Jan-11      Resubmittal; 
19-May-11   Resubmittal;  

22-July-11

28-Dec-10    
Resubmittal 
Approved  
27-Jan-11; 
20-May-11; 
 4-Aug-11

APPROVED: Per email from 
Chris Davis on 12/28/2010         
Resubmitted for additional 
Monitor 5-Jan-11; Resume 
approved for additional PRM 
5/20; Resubmittal for additional 
Monitor 22-July-11; Resume 
approved for additional PRM 4-
Aug-11

Geology & Paleo Paleo-1 Y Submit résumé of the proposed new PRS to the CPM for 
review and approval.

Y Prior to the 
release of the 

PRS

Construction 27-Jun-11 8-Jul-11 Approved

Geology & Paleo Paleo-2 WGPS/GWF Ground disturbance 
mapping

Y Provide maps and drawings of disturbed grounds to PRS 
and CPM

Y 20 days prior Ground 
disturbance

11/10/2010 16-Derc-10 27-Dec-10 GWF site grading and excavation 
drawings to CPM   APPROVED

Geology & Paleo Paleo-3 Shaw Paleontological 
Resources Mitigation 
and Monitoring Plan 
(PRMMP)

Y Submit the PRMMP to the CPM for approval Y No less than 30 
days prior

Start of 
construction

13-Aug-10 24-Aug-10 C Davis-Email dated 8/24                           
COMPLETED

Geology & Paleo Paleo-4 Shaw Worker 
Environmental 
Awareness Training 
(WEAP)

Y Submit the WEAP to the CPM for approval Y No less than 30 
days prior

Start of 
construction

11/1/2010 3-Nov-10 12/2/2010; 
3/24/2011

APPROVED; WEAP video 
approved 3/24/2011

Shaw Design Paleo 
Resources Specialist 
(PRS) and monitor 
(CPM)
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Geology & Paleo Paleo-4 Shaw Worker 
Environmental 
Awareness Training 
(WEAP)

Y Submit completed training acknowledgement forms with 
Monthly Compliance Report

Y Monthly Monthly Report On going

Geology & Paleo Paleo-5 GWF Paleo monitoring Y The project owner shall ensure that the PRS notifies the 
CPM within 24 hours of the occurrence of any incidents 
of noncompliance with any paleontological resources 
COC. 

N  within 24 hours PRS 
Noncompliance

Y For any significant paleontological resources 
encountered, either the project owner or the PRS shall 
notify the CPM

N  within 24 hours Significant 
paleontological 
resources 

16-Mar-11;  
26-May-11;

09-Jun-11;  Approved

Y The CPM shall be notified 10 days in advance of any 
proposed changes in monitoring different from the plan 
identified in the PRMMP. 

N  within 10 days Changes in 
monitoring

On going

Y Any unforeseen change in monitoring, the notice shall be 
given to the CPM as soon as possible prior to 
implementation of the change.

N Immediately Unforeseen 
changes in 
monitoring

On going

Y PRS to submit summary of monitoring activities reports 
in MCR to CPM, even if no monitoring activities occurred 
for the month

N Monthly Monthly Report On going

Geology & Paleo Paleo-6 GWF Contracts with paleo 
resource recovery 
personnel

Y Maintain copies of signed contracts / agreements from 
paleo resource recovery personnel; maintain records of 
curation; provide CPM with copy of transmittal of artifacts 
for curation

N NA Artifact discovery 
and sampling

Open item

Geology & Paleo Paleo-7 GWF Paleontological 
Resources Report 
(PRR)

Y Submit the PRR to the CPM under confidential cover; 
The PRR shall be prepared following completion of the 
ground-disturbing activities 

N Within 90 days 
after

Completion of the 
ground-disturbing 
activities 

1-Jun-12 Not Started

Geology & Paleo Paleo-8 GWF Facility closure Y Identify need for Paleo Assessment and mitigation 
measures 

N 12 months prior to 
closure

Planned facility 
closure

Not Started

Hazardous 
Waste

Waste-1 GWF Qualified engineer or 
geologist

Y Submit resume of a qualified engineer or geologist for 
site characterization, demolition excavation and grading 
activities to the CPM.

Y No less than 30 
days to 

mobilization

Site Mobilization 1-Nov-10 1-Nov-10 5-Nov-10 Approved                             
COMPLETED

Y Submit all reports to the CPM within 5 days of receiving 
final reports of contaminated soils report from the project 
engineer; notify the CPM within 24 hours of any orders 
issued to halt construction.

N Within 5 days/ 
24hrs

Receipt of report 
of contaminated 
soil

Open item

Y If significant remediation is required, contact CPM and 
Dept of Toxic Substances for guidance.  Prepare 
telephone / letter correspondence for project files.

N NA Identified need for 
remediation

Open item

Hazardous 
Waste

Waste-3 WGPS/GWF Demolition and 
Construction Waste 
Management Plan

Y Submit a demolition and construction waste 
management plan to CPM for review/approval.

Y No less then 30 
days to site 
mobilization

Site Mobilization 1-Nov-10 2-Nov-10 2-Dec-10 APPROVED                                
Not Required

Hazardous 
Waste

Waste-4 GWF Generator Id Number Y Submit hazardous waste generator identification number 
to the CPM prior to generating any hazardous waste 
during construction or operations

Y Prior to site 
mobilization

Site Mobilization 12-Aug-10   Resubmitted 7-
Dec-10

15-Dec-10 CPM could not locate first 
submittal; Resubmitted                                  
APPROVED

Discovery of 
contaminated soil

Waste-2Hazardous 
Waste

WGPS/GWF
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Hazardous 
Waste

Waste-5 GWF Waste Management 
enforcement actions

Y Notify CPM of any impending waste management-related 
enforcement action by any regulatory agencies.

N Within 10 days Issuance of a 
hazardous waste 
enforcement 
action

On going

Y Submit update of the current Operation Waste 
Management Plan to the CPM for approval

N No less than 30 
days

Prior to Operation 
Phase

15-May-12 In progress

Y Submit revisions requested by CPM to the Operation 
Waste Management Plan

N Within 20 days Upon receipt of 
comments from 
CPM

Not Started

Y Include in Annual Compliance Plan, actual volume of 
wastes generated, waste management methods, 
comparison of actual versus projects, and any Waste 
Management Plan updates

N Annually Annual Reporting Not Started

Hazardous 
Waste

Waste-7 WGPS/GWF Spill releases of 
hazardous 
substances

Y Document all unauthorized releases and spills of 
hazardous substances, materials and waste that occur 
on the project property or related pipeline or 
transmission corridors. Provide documentation to CPM

N Within 30 days Spill release 
incident

12-Apr-11; 
29-Apr-11; 
11-Jul-11; 
4-Aug-11;

17-Aug-11,           
8-Nov-11;
28-Dec-11;
17-Feb-12

20-May-11; 
4-Aug-11; 
12-Aug-11;
9-Nov-11;
12-Dec-11;
26-Jan-12; 

On going

HazMat Haz-1 GWF Haz Mat Business 
Plan Update

Y Project Owner shall provide an updated Hazardous 
Materials Business Plan in the Annual Compliance 
Report

N Annual Reporting Annual Reporting Not Started

HazMat Haz-2 GWF Haz Mat Business 
Plan Review (Table 
page 196)

Y Provide an updated Hazardous Materials Business Plan 
for review and approval by the (SJCEHD), Tracy Fire 
Department, and to the CPM 

N 30 days prior to 
first delivery for 
commissioning

Planned delivery 
of hazardous 
material

Planned 
Commissionin

g (first fire);

27-Jan-12 Not Started; 
complete during pre-
commissioning

HazMat Haz-3 GWF/Shaw Safety Management 
Plan 

Y Develop Safety Mgmt. Plan for ammonia and other liquid 
hazardous materials delivery; provide to CPM for review 
/ approval

N 30 days prior to 
first delivery for 
commissioning

Planned delivery 
of liquid haz 
material

1-May-12 In progress

HazMat Haz-4 GWF Aqueous ammonia 
transport

Y Submit copies of letters to supply vendors for CPM 
review / approval prior to delivery of aqueous ammonia 
verifying that delivery must meet or exceed DOT 
requirements

N 30 days prior to 
first delivery for 
commissioning

Planned delivery 
of aqueous 
ammonia

1-May-12 Not Started; 
complete during pre-
commissioning

HazMat Haz-5 WGPS/GWF Hazmat delivery 
routes

Y Submit copy to CPM of letters to vendors stating that 
hazmat deliveries must use  route approved by the CPM; 

N 30 days prior to 
first delivery

Planned delivery 
of any hazardous 
material 

3-Jun-11 28-Jun-11 Open item

HazMat Haz-6 WGPS/GWF Construction Site 
Security Plan

Y
Notify CPM that site-specific Construction Site Security 
Plan is available for review and approval

Y No less than 30 
days prior

Start of 
construction

1-Dec-10 10-Nov-10; Resubmitted  
27-Dec-10

5-Jan-11 Resubmitted Rev 6 27-Dec-10             
APPROVED        

HazMat Haz-7 WGPS/GWF Commissioning and 
Operation Site 
Security Plan

Y Notify CPM that a site-specific Operations Site Security 
Plan for the commissioning and operations is available 
for review and approval

No less than 30 
days prior

Commissioning 
(first fire)

1-May-12 Open item; CEC approved the 
submittal of the Operations Site 
Security Plan instead of the  
Commissioning and Operations 
Site Security Plan

GWF/ShawHazardous 
Waste

Operation Waste 
Management Plan

Waste-6
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

HazMat Haz-7 WGPS/GWF Commissioning and 
Operation Site 
Security Plan

Y Verify updates and compliance with Site Security Plan as 
part of Annual Report

Annually Submittal of 
Annual 
Compliance 
Report

Not Started

Land Use Land-1 Prime farmland 
mitigation ( 3.28 
acres)

Y Pay a mitigation fee to an agricultural land trust that has 
been approved by the CPM.

Y 120 days prior Site Mobilization 15-Dec-10; 
9-Jan-12

4-Jan-11; 
20-Dec-11

Approved; CEC questions Land-1 
submitted on (1/9/12); CPM site 
visit on 2/14/2012 stated that it 
was approved on 12/20 /2011.

Land Use Land-1 Prime farmland 
mitigation ( 3.28 
acres)

Y Provide written proof to CPM that the mitigation fee has 
been paid to the land trust on time.

Y within 3 years of 
the start of 
operation

start of operation 17-Dec-10 4-Jan-11 Proof of Payment Submitted 27-
Dec-10

Land Use Land-1 Prime farmland 
mitigation ( 3.28 
acres)

N Provide updates to CMP in the Annual Compliance 
Report on the status of farmland/easement purchases 
and the continued implementation of the TPP's 
agricultural mitigation plan; farmland and/or easements 
have been purchased within three years of the start of 
operation.

Y annual update; 
purchase 

farmland or 
easements by 

2015

Annual Reporting On going

Mechanical Mech-1 WGPS Design of major 
piping and plumbing 
systems (Tied to Gen-
2 page 46)

Y Submit final design plans, specifications, and 
calculations to CBO for approval of major piping or 
plumbing construction submit plans to CBO for 
review/approval; copy of transmittal letter to CPM

Yes- Prior to 
installation

No less than 30 
days prior; MCR

Planned 
installation of 
major piping and 
plumbing systems

MCR On going

Mechanical Mech-1 WGPS Design of major 
piping and plumbing 
systems (Tied to Gen-
2 page 46)

Y Provide copy of CBO approval letters to CPM N Monthly 
Compliance 

Report; MCR

Approval by CBO On going

Y Submit to CBO and Cal-OSHA pressure vessel 
certification papers for ASME Code conformance; 
including a copy of the signed and stamped engineer’s 
certification, to the CBO for design review and approval; 
with a copy of the transmittal letter to the CPM

N No less than 30 
days prior; MCR

Planned 
fabrication or 
installation of 
pressurized 
vessel(s)

1-Oct-11 28-Dec-11; 
06-Jan-12; 
11-Jan-12;

26-Jan-12; 
3-Feb-12;

15-Feb-12;
24-Feb-12

Verify Cal OSHA                                         
On going

Y The project owner shall also submit a copy of the 
transmittal letter conveying the CBO’s and/or Cal/OSHA 
inspection approvals to the CPM in the monthly 
compliance report following completion of any inspection

On going

Y Submit copy CBO/CalOSHA approval letters to CPM N Monthly 
Compliance 

Report; MCR

Approval by 
CBO/Cal-OSHA

On going

Mechanical Mech-3 WGPS HVAC/refrig system 
design

Y Submit final plans, specifications, and calculations to 
CBO for approval; submit engineer's statement of 
compliance to CBO copy transmittal letter to CPM

N No less than 30 
days prior

Planned 
installation of 
HVAC/refrig 
system

17-Nov-11;
 21-Nov-11

15-Dec-11 Submitted                                     
APPROVED        

Noise Noise-1 GWF Public notification Y Notify all occupants in 1/2-mile radius of plan to start 
construction; establish telephone number for noise 
complaints, manned 24 hr/day or equipped with auto-
answer feature with time/date stamp 

Y 15 days prior Site Mobilization 15-Nov-10 9-Dec-10 3-Dec-10;
 10-Dec-10

Submitted photo of Public Notice 
sign; Approved (10-Dec-2010)

GWF

Mech-2 WGPS/GWF Pressure vessel 
certification

Mechanical
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Noise Noise-1 GWF Public notification Y Submit signed letter of verification to the CPM that the 
required notifications and complaint system has been 
completed.

Y prior to Site Mobilization 15-Nov-10 17-Nov-10    Resubmitted 
7-Dec-10

3-Dec-10 CPM could not find first submittal              
Resubmitted  APPROVED      

Y Document and resolve noise complaints; file Noise 
Complaint Resolution Form or similar instrument with 
CPM and local jurisdiction

N Within 5 days Receipt of noise 
complaint

On going

Y If noise mitigation is required and not resolved within 3 
days, submit Noise Complaint Resolution for with CPM 
when mitigation is completed

N Within 3 days Noise complaint 
resolved

On going

Noise Noise-3 GWF/WGPS Noise Control 
Program

Y Submit a construction noise control program and owners 
signed statement to CPM for review / approval; program 
is available to Cal/OSHA upon request.
Verifying that the noise control program will be 
implemented throughout construction of the project.

Y No less than 30 
days prior

Start of 
Construction

11-Dec-10 15-Dec-10 27-Dec-10 Submitted                                     
APPROVED        

Y Design & implement noise mitigation in accordance with 
Noise-4 and conduct noise survey once a sustained 
power output of 85% or greater is achieved. Submit 
survey summary and any proposed mitigation to CPM for 
approval.

N 30 days following  Sustained power 
output of 85% or 
greater

1-Aug-12 Not Started

Y  Submit report on survey to CPM and local jurisdiction 
describing mitigation and proposed mitigation 
implementation schedule.

N 15 days following 
survey

Completion of 
noise survey

15-Aug-12 Not Started

Noise Noise-5 GWF Occupational noise 
survey

Y Conduct occupational noise survey to identify noise 
hazards.  Within 30 days of achieving 85% output, 
conduct occupational noise survey; submit report to the 
CEC and available to OSHA and Cal/OSHA upon 
request.

N Within 30 days 
following achieved 

output

Sustained output 
of 85% or greater

1-Aug-12 Not Started

Noise Noise-6 WGPS/GWF Construction noise 
limitations

Y Provide statement to CPM that required noise limitations 
(See Noise-6) will be met. 

Y NA Start of 
construction

1-Dec-10 30-Nov-10 20-Dec-10 Approved

Y Submit to CPM drawings and other information 
describing steam blow silences and projected noise 
levels expected and schedule (OR)

N 15 days prior First steam blow 1-May-12 In progress

Y Submit to CPM drawings and other information 
describing procedures for continuous low-steam blow, 
projects noise levels, and schedule  

N 15 days prior Low pressure 
continuous steam 
blow

1-May-12 In progress

Socioeconomics Socio-1 GWF Payment of school 
impact fee

Y Submit to CPM proof of payment of development / 
impact fees 

Y 30 days prior Site Mobilization 11/1/2010 1-Nov-10 4-Nov-10 Approved                                                          
COMPLETED

Soil & Water S&W-1 Shaw/GWF Stormwater Pollution 
Prevention Plan

Y Project Owner shall submit the construction SWPPP to 
SJ County Stormwater Engineer for review. 

Y NA Site Mobilization 1-Nov-10 SJ County Stormwater Engineer 

Soil & Water S&W-1 Shaw/GWF Stormwater Pollution 
Prevention Plan

Y Submit copy to CPM of all correspondence to the State 
Water Resources Control Board including a copy of 
Notice of Intent sent; and the Notice of Termination 
(Annual Report is Sept. 1)

Y Within 10 days Receipt of 
correspondence 
or mailing of 
submittals

11/1/2010 10/22 - NOI online 
submittal and fee 

payment.; 
1-Sept-2011

19-Nov-10; 
03-Oct-11;

NOI and SWPPP submitted 22-
Oct-10 APPROVED; Annual 
SWPPP Report correspondence 
on 9/01/2011
NOT - open item

GWF

WGPS/GWF

Noise Mitigation Plan 
and Survey

WGPS/GWF Noise Complaint 
Resolution

Steam Blow 
Restrictions

Noise

Noise Noise-2

Noise-7

Noise-4Noise
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Soil & Water S&W-1 Shaw/GWF Stormwater Pollution 
Prevention Plan

Y Submit Annual Construction SWPPP Report on Sept. 1st 
to the State Water Resources Control Board; submit a 
courtesy copy to the CEC (all documents)

Y Annually Annual SWPPP 
Report 

Sept. 1st 1-Sept-2011; 
25-Oct-2011; 
2-Feb-2012; 

 5-Jan-2012; Open item; A courtesy copy of 
the Annual SWPPP was 
submitted to the CEC on 10/25.  

Soil & Water S&W-2 Y Submit to San Joaquin County a site-specific Drainage, 
Erosion and Sedimentation Control Plan (DESCP) to 
review and comment

Y No less than 90 
days prior

Site Mobilization 28-Oct-10 11-Nov-10 20-Dec-10 APPROVED

Y Submit  Drainage, Erosion and Sedimentation Control 
Plan (DESCP) to the CPM for approval

Y No less than 60 
days prior  to site 

mobilization

Site Mobilization 22-Oct-10 11-Nov-2010; 17-Aug-2011 20-Dec-10 APPROVED

Soil & Water S&W-2 Y Provide CPM monthly compliance reports regarding 
compliance activities, effectiveness, and issues

N Monthly - During 
Construction

Monthly 
Compliance 
Report

On going

Soil & Water S&W-2 Y Once operational, submit to the CPM with an annual 
compliance reports regarding results of stormwater BMP 
monitoring and maintenance activities

N Annually - During 
Operations

Annual 
Compliance 
Report

MCR Sept MCR 5-Jan-12 On going

Y Submit operation phase SWPPP, or NONA to the CPM 
for approval

N No less than 30 
days prior

Commercial 
operation

1-Jun-12 Not Started; Submit NONA to 
Regional Board

Y Provide any correspondence received from the Regional 
Board to the CPM (NOI and NOT)

N Within 10 days of 
receipt

Receipt of 
correspondence

1-Jul-12 Not Started; Approved NONA to 
CPM

Annual raw water use 
allocation

Y Submit documentation to CPM demonstrating that water 
use metering device(s) have been installed.

N No less than 60 
days prior 

Commercial 
operation

1-May-12 Not Started

Annual reporting Y Provide monthly total water used, serviced, tested and 
calibrated, maintenance, and compliance activities to the 
CPM in the annual report, including a Water Use 
Summary.

N Annually Annually; First 
year of operation

Not Started

Soil & Water S&W-5 GWF Commercial septic 
system

Y Submit to CPM copy of permit(s) and correspondence 
from  SJ County regarding approval of septic system

N Upon receipt Issuance of permit 
by SJ County

1-May-12 Open item

Soil & Water S&W-6 GWF Industrial wastewater 
and non-contact 
stormwater 

Y Provide CPM evidence that industrial wastewater and 
contact stormwater disposal is being handled by a 
licensed disposal and transportation facility in the annual 
compliance report

N Annually Annual Reporting Not - Started; Submit in Annual 
Compliance Report

Structural Struc-1 WGPS Structure design plan 
and later force (Tied 
to Gen-2 page 46)

Y Submit to CBO (copy to CPM) proposed lateral force 
procedures, applicable designs, plans & drawings for 
project structures; ( or alternative time); with a copy of 
the transmittal letter to the CPM.

N 60 days prior to 
start of major 

structure 
construction 

Planned start of 
major construction

1-Jan-11 12/1/10; 2/14/11; 2/15/11; 
3/18/11; 4/4/11; 4/6/11; 

4/11/11; 4/12/11; 4/14/11; 
5/4/11; 5/9/11; 5/10/11; 

5/17/11; 5/19/11; 5/25/11; 
5/31/11; 6/16/11; 6/17/11; 

6/22/11; 6/28/11;                 

12/27/10; 3/2/11; 
3/21/11; 4/11/11;  
5/2/11; 5/3/11;  

5/20/11;  5/26/11; 
6/09/11; 6/16/11; 

8/4/11; 8/5/11; 
8/8/11;  8/12/11; 
8/17/11; 9/1/11; 
9/16/11; 9/23/11; 

10/4/11; 10/10/11; 
10/31/11; 

11/15/11 11/16/11   

On going

NPDES Permit

Drainage, grading, 
and erosion & 
sediment control 
plans

WGPS

Soil & Water

S&W-4

S&W-3

GWFSoil & Water

GWF
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Structural Struc-1 
(continue)

WGPS Structure design plan 
and later force (Tied 
to Gen-2 page 46)

Y Submit to CBO (copy to CPM) proposed lateral force 
procedures, applicable designs, plans & drawings for 
project structures; ( or alternative time); with a copy of 
the transmittal letter to the CPM.

N 60 days prior to 
start of major 

structure 
construction 

Planned start of 
major construction

7/7/11; 7/13/11; 7/15/11; 
7/20/11; 7/26/11;  7/29/11;  

8/1/11; 8/5/11; 8/10/11; 
8/17/11; 8/19/11; 8/24/11; 
8/29/11; 9/12/11; 9/13/11; 
9/15/11; 9/19/11; 9/27/11; 

10/6/11;  10/18/11; 
10/19/11; 10/27/11; 

11/1/11; 11/3/11; 11/8/11; 
11/15/11; 11/29/11; 
12/1/11; 12/16/11; 
12/28/11; 01/03/12; 
01/10/12; 01/13/12; 
01/18/12; 01/19/12; 
01/24/12; 01/27/12;  
01/31/12; 02/07/12; 
02/13/12;  02/17/12;  
02/22/12; 02/28/12;  

  

12/12/11; 
12/15/11; 1/5/12; 
1/26/12;  2/15/12; 
2/16/12; 2/24/12;

On going

Y Submit to CPM CBO's statement that plans have been 
approved and conform with LORS

N Next Monthly 
Compliance 

Report

CBO approval of 
plans

On going

Structural Struc-2 WGPS Concrete, bolt torque, 
and field weld 
documents and 
inspections

Y Submit required document sets and results of tests and 
inspections to CBO , submit to CBO an NCR (non-
compliance report); with a copy of the transmittal letter to 
the CPM

N Within 5 days of 
discovery of 
discrepancy

Inspection 
discovers 
deficiencies or 
error

19-May-11 19-Jun-11; 09-Jun-
11

On going

Structural Struc-2 WGPS Concrete, bolt torque, 
and field weld 
documents and 
inspections

Y Submit resolution data to CBO and CPM; transmit copy 
of CBO response to CPM within 15 days

N Within 15 days Approval or 
disapproval by 
CBO of corrective 
action

26-May-11 16-Jun-11 On going

Y If resolution data is disapproved by the CBO; the project 
owner shall advise the CPM, within five days, of the 
reason for disapproval and the revised corrective action 
to obtain the CBO’s approval. Within five days of 
resolution of the NCR, the project owner shall submit a 
copy of the corrective action to the CBO and the CPM.

N Within 5 days of 
disapproval

Disapproval by 
CBO of corrective 
action

On going

Structural Struc-3 GWF Design changes Y Submit design changes to CBO; copy transmittal letter to 
CPM; notify CPM in next MCR of CBO approval

N Monthly 
Compliance 

Report;  MCR

Any design 
change

On going

Y Submit final design plans, specification, and calculations 
to CBO ; 

N No less than 30 
days prior 

Planned 
installation of 
tanks or vessels

15-Aug-11 Open item

Y Provide copies of CBO plan check and inspection 
approvals to CPM 

N Monthly 
Compliance 

Report; MCR

Approval by CBO Open item

Note: All TSE conditions must be fulfilled prior to construction of transmission lines but not before project construction can begin
Transmission 
Engineering

TSE-1 WGPS/GWF Transmission facility 
design submittals

Y Submit schedule of facility design submittals, Material 
Drawings and Specification, Major Equipment list

Y No less than 60 
days prior, update 

in MCR

Prior to start of 
construction of 
transmission 
facilities

20-Aug-11 19-Sep-11 28-Sep-11 Approved

Tank and vessel 
storage of hazardous 
materials

WGPS/GWFStruc-4Structural
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Transmission 
Engineering

TSE-1 WGPS/GWF Transmission facility 
design submittals

Y Submit schedule  updates to CPM Y MCR Prior to start of 
construction of 
transmission 
facilities

On going

Transmission 
Engineering

TSE-2 WGPS/GWF  Electrical Engineer Y Project owner shall assign responsible engineers to the 
project. Provide CBO names and resumes. Provide CPM 
approval within 5 days of CBO approval.

Y No less than 30 
days prior to start 
of rough grading

Start of 
construction; 
construction

21-Sept-10 
11-Oct-10

6-Oct-10 
20-Oct-10

CPM notified 11-Oct-10                              
CPM notified 21-Oct-10

Transmission 
Engineering

TSE-2 WGPS/GWF  Electrical Engineer Y If the designated responsible engineer is subsequently 
reassigned or replaced, the project owner has five days 
in which to submit the name, qualifications, and 
registration number of the newly assigned engineer to 
the CBO for review and approval days of CBO approval.

N Within 5 days Construction Open On going

Y Document any recommendation for corrective action of 
any discrepancy in design or construction in work that 
has been reviewed and approved by CBO. Submit as a 
controlled document to CBO for approval.

N Immediately When discrepancy 
is found

Open On going

Y Inform CPM of CBO approval or disapproval N Within 15 days CBO approval or 
disapproval

Open On going

Transmission 
Engineering

TSE-4 WGPS/GWF Switchyard, outlet 
line, and termination 
design plans

Y Submit plant switchyard, outlet line and termination 
design plans to CBO for review/approval; include 
engineer's LORS compliance statement; keep plans on-
site 1 year after construction;  CPM-Copy of transmittal 
record to CBO

N No less then 30 
days prior to each 

construction 
increment

Planned 
construction

25-Jan-12 25-Jan-12 On going

Y Submit to CPM a) Receipt or delay of major electrical 
equipment; b) Testing or energization of major electrical 
equipment; and c) The number of electrical drawings 
approved, submitted for approval, and still to be 
submitted.

N Monthly 
Compliance 

Report

Planned 
construction       

On going

Y Submit copy of transmittal letter to CPM in next MCR N Monthly 
Compliance 

Report

Any design 
submittal to CBO

On going

Transmission 
Engineering

TSE-5 WGPS/GWF TSE design 
submittals 

Y Submit design materials specified in TSE-5 to CBO for 
approval; transmission facilities must conform to LORS; 
Submit CBO approval to CPM

N No less than 60 
days prior to 
transmission 
construction

Prior to 
transmission 
construction    

20-Sep-11 6-Oct-11 9-Nov-11 APPROVED

Transmission 
Engineering

TSE-5 WGPS/GWF TSE design 
submittals 

Y Submit design materials specified in TSE-5 to the CPM: 
1. The Special Protection System (SPS) sequencing and 
timing if applicable, 2. A letter stating that the mitigation 
measures or projects selected by the transmission 
owners for each reliability criteria violation are 
acceptable, 3. The Operational study report based on 
April 1, 2013 or current Commercial Operation Date 
(COD) system conditions from the California ISO and/or 
PG&E, and  4. A copy of the executed LGIA signed by 
the California ISO and the project owner.

N No less than 60 
days prior to 
transmission 
construction

Prior to 
transmission 
construction    

30-Sep-11 6-Oct-11 9-Nov-11 APPROVED

Transmission 
Engineering

TSE-6 WGPS/GWF Design changes Y Submit documentation to CBO and CPM of any 
proposed design changes

N No less than 60 
days prior to 
transmission 
construction

28-Aug-11 On going

WGPS/GWF Design discrepancy 
following CBO review

TSE-3Transmission 
Engineering
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Y Provide notice to Cal ISO before synchronizing to 
transmission system: 

N One week prior to 
synchronization

Planned system 
synchronization

1-May-12 Not Started

Y Contact Cal ISO by telephone and document 
conversation requesting grid testing.  Provide 
documentation of conversation to CPM 1 day prior to 
system synchronization

N No less than 2 
days prior to 
testing and 

synchronization

Planned system 
synchronization

1-May-12 Not Started

Transmission 
Engineering

TSE-8 WGPS/GWF Transmission facilities 
inspection 
requirements

N During and after transmission construction continue 
inspection transmission facilities to ensure conformance 
to CPUC GO-95/GO-128, NESC, Title 8, CCR Articles 
35, 36, & 37, etc.; submit materials to CPM and CBO per 
TSE-7. 

N During and Post-
construction

Inspections 1-Aug-12 Not Started

N “As built” drawings of the elec, mech, struc, and civil 
portion of the transmission facilities shall be maintained 
and available, for CPM audit as set forth in the 
“Compliance Monitoring Plan.”

N Within 60 days First system 
synchronization

1-Aug-12 Not Started

Transmission 
Engineering

TSE-8 WGPS/GWF Transmission facilities 
inspection 
requirements

Y “As built” engineering description(s) and one-line 
drawings of the electrical portion of the facilities signed 
and sealed by the registered electrical engineer. A 
statement attesting to conformance with CPUC GO-
95/GO-128, NESC, Title 8, CCR Articles 35, 36, & 37, 
etc.; submit materials to CPM and CBO per TSE-7. 

N Within 60 days First system 
synchronization

1-Aug-12 Not Started

Y A summary of inspections of the completed transmission 
facilities, and identification of any nonconforming work 
and corrective actions taken, signed and sealed by the 
registered engineer in charge

N Within 60 days First system 
synchronization

25-May-12 Not Started

Y non-conformance, the project owner shall inform the 
CPM and CBO in writing

N Within 10 days Inspections Not Started

Y Submit "as builds" and results of inspections and 
corrective actions  to CBO and CPM

N Within 60 days First system 
synchronization

25-May-12 Not Started

Transmission 
Line Safety

TLSN-1 GWF Line segment 
upgrade requirements

N Submit RE signed letter to CPM verifying that the  
transmission line will be built per CPUC's GO-95 and GO-
52, CCR Title 8, Group 2 HVESO,  Sect's. 2700 -2974 of 
the CCR, and PG&E's EMF reduction guidelines

N No less than 30 
days prior to 

construction or 
upgrades

Planned 
transmission line 
construction or 
upgrades

20-Oct-11 8-Dec-11 26-Jan-12 APPROVED

Transmission 
Line Safety

TLSN-2 GWF Intent to comply with 
requirements

Y Submit RE signed letter to CPM affirming intent to  
identify and correct complaints of interference with radio 
or television signals from transmission line or switchyard

N No less than 30 
days

Prior to planned 
system operation

1-May-12 Not Started

Transmission 
Line Safety

TLSN-3 GWF Energization 
measurements

Y  Submit copies of pre and post energization 
measurements documentation 

N Within 60 days 
following

Completion of final 
measurements

1-Jun-12 Not Started

Transmission 
Line Safety

TLSN-4 GWF Combustible material 
storage within right-of-
way

Y Submit letter to CPM verifying compliance with  TLSN-4 
regarding combustible material storage

N 30 days prior Planned start of 
operation

1-May-12 Not Started

Transmission 
Line Safety

TLSN-5 GWF Metal object 
grounding with right-of-
way

Y Submit letter to CPM ensuring all permanent metal 
objects within right-of-way of project line are grounded to 
industry standard

N 30 days prior Planned line 
energization

5-Feb-12 9-Feb-12 In progress

GWFTransmission 
Engineering

System 
synchronization and 
Cal ISO notification

TSE-7
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Transportation Trans-1 WGPS/GWF Construction Traffic 
Control Plan

Y Provide a construction traffic control plan and 
implementation program to the CPM for approval.

Y 30 days prior Site Mobilization 1-Nov-10 2-N0v-10 2-Dec-10 APPROVED

Transportation Trans-2 GWF Components height 
requirement

Y Provide pictures of any components over 132 feet high 
after FAA required lighting and marking are complete

N 30 days prior Start of 
Operations

1-May-12 Not Started

Transportation Trans-2 GWF Letter of Compliance Y Submit to CPM for approval a letter from the FAA and 
TCY showing compliance in notifying all pilots of 
potential air hazards.

N 60 days prior Start of operation 1-Jun-12 Not Started

Transportation Trans-4 WGPS Repair of roadway 
damage

Y Prior to start get images of affected roadways: provide 
CPM and SJ County with copy of images. Notify the SJ 
County about the schedule for project construction.

Y Prior to start Start of 
construction

15-Nov-10 30-Dec-10 5-Jan-11 Submitted letter/photos to SJ 
County and CPM                                      
APPROVED

Transportation Trans-4 Y Obtain approval from CPM and SJ County for planned 
roadway repairs

N 30 days following 
redevelopment 

completion

Construction 
completion

1-Aug-12 Open item

Transportation Trans-4 WGPS Repair of roadway 
damage

Y After completion provide CPM a letter of satisfaction with 
road improvements from SJ County.

N Within 30 days Completed 
roadway repairs

1-Aug-12 Open item

Transportation Trans-5 WGPS/GWF Roadway weight limits Y Submit copies of pertinent permits to the CPM obtained 
from Caltrans, San Joaquin County, & City of Tracy 
regarding vehicle sizes, weights limits, etc.

N Monthly Monthly Report On going

Y Submit visual screening plan to CPM for review and 
approval

Y 30 days prior Site mobilization 11/1/2011 9-Nov-10 15-Dec-10 APPROVED

Y Notify CPM when screen is completed and submit 
electronic color photographs to CPM

Y During site 
mobilization

Site mobilization 1-Jan-11 30-Dec-10 5-Jan-11 CPM email 04-Jan-2010: 
screening completion will not hold 
up construction;  Submitted 
(photos 12/30/10);  Screening  
complete 13-Jan-11 APPROVED

Y Submit to the CPM for approval a surface restoration 
plan review and approval

N 60 days prior Commercial 
Operation

1-Jun-12 Not Started

Y Submit any CPM requested revision to the plan to the 
CPM for additional review

N Within 30 days Follow receipt of 
comments from 
CPM

1-Jul-12 Not Started

Y Complete implementation of surface restoration plan; 
notify CPM.

N Within 60 days 
following 

commercial 
operation

Commercial 
Operation

1-Sep-12 Not Started

Y The project owner shall notify the CPM within seven days 
after completion of surface restoration that the 
restoration is ready for inspection.

N Within 7 days 
following 

completion of 
surface 

restoration

Commercial 
Operation

8-Sep-12 Not Started

Visual Visual -3 WGPS/GWF Construction lighting Y Notify CPM that construction lighting is ready for 
inspection

N Within 7 days 
following start of 

construction

Commencement 
of construction

18-Jan-11 2-Feb-11 24-Mar-11 Open item                                  
Submitted notification

Y Make any requested modifications to lighting N With 15 days Request from 
CPM for revisions

24-Mar-11 Open item; Approved 
(3/18/2011).

Surface Restoration 
Plan

WGPS/GWF

Visual Visual-1 WGPS/GWF Visual Screening Plan

Visual-2Visual 
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Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Visual Visual -3 
(continued)

WGPS/GWF Construction lighting Y Submit any complaint  to CPM on the lighting compliant 
form and proposed resolution

N Within 48 hours Receipt of 
compliant

Open item

Y Notify CPM when complaint has been resolved N Within 48 hours Resolution of 
complaint

Open item

Y A copy of the complaint resolution form report shall be 
included in the subsequent Monthly Compliance Report

N MCR Resolution of 
complaint

Open item

Y Submit any proposed perimeter landscaping proposal to 
SJC and the CPM for review / approval.

N Within 30 days 
prior 

Planned start of 
landscaping

1-Sep-12 Not Started

Y Submit any requested changes to plan to CPM N Within 15 days Receipt of 
comments from 
CPM

11-Jul-12 Not Started

Y Notify CPM of completed landscaping for inspection N Within 7 days Completion of 
landscaping

Not Started

Y Contact CPM to discuss documentation required in 
lighting mitigation plan

N No less than 90 
days prior

Planned ordering 
of exterior lighting 
materials

20-Sep-11 20-Sep-11 20-Sep-11 Meeting with CPM on Sept. 20th 

Y Submit lighting mitigation plan to SJCCDD for 
review/comment and CPM for review / approval; 

N No less than 60 
days prior

Planned ordering 
of permanent 
exterior lighting 
materials

30-Oct-11 26-Oct-11 28-Nov-11 Submitted the Report to the CEC 
and SJCCDD

Y Notify CPM that lighting is ready for inspection N Prior to 
commercial 
operation

Planned 
commercial 
operation

1-Jul-12 Open item

Y Submit copy of any lighting compliant to CPM on 
compliant form and include proposed resolution; notify 
CPM within 48 hours of compliant resolution

N Within 48 hours Receipt of 
complaint

Open item

Y Within 48 hours of receiving a lighting complaint, the 
project owner shall provide the CPM with a complaint 
resolution form 

N Within 48 hours Receipt of 
complaint

Open item

Visual Visual-6 Y Submit to the CPM for review and approval a specific 
surface treatment (color) plan; also submit to SJCDD for 
review / comment

N 90 days prior to 
specifying colors

Planned issuance 
of treatment 
specifications to 
vendor

1-Oct-11 27-Sep-11 9-Nov-11 Open item

Y Notify CPM when treatment is complete and ready for 
inspection and shall submit one set of electronic color 
photographs from the same key observation points 
identified (see COC, item D).

N Prior to 
commercial 
operation

Planned 
commercial 
operation

Open item

Visual Visual-6 Y Provide status report of implementation of treatment plan N Annual Annual Reporting Open item

Visual Visual-7 WGPS/GWF Exterior fences and 
walls 

Y Submit to CPM for review and approval and to SJCDD 
for review / comment, design specifications for fences 
and walls

N Prior to ordering Planned ordering 
of fencing / wall 
materials

1-Feb-12 3-Nov-11;
26-Jan-12

13-Feb-12 Approved; District approved 
(1/25/2012); Submitted District 
approval to the CEC on 
1/26/2012

Worker Safety WS-1 WGPS/GWF Project Construction 
Safety and Health 
Program

Y Submit Construction Safety and Health Program to CPM 
for review and approval

Y 30 days prior to 
start of 

construction

Start of 
construction

11-Dec-10 2-Nov-10 27-Dec-10                                      
APPROVED

Facility Surface 
Treatment Plan

GWF

Revised Perimeter 
Landscaping Plan

Lighting Mitigation 
Plan

WGPS/GWFVisual-5Visual

Visual-4Visual GWF



C:\Users\cmartin\Desktop\Matrix\GWF_Matrix_March2012_MCR Page 26 of 26  11/17/2011

Technical Area
COC
No.

Responsible 
Party

Condition
Short Description

Deliverable 
Req. Verification Action

 Prior to 
Start of 

Construction
Action 
Days Submittal Timing

Submittal Trigger 
Event

Expected 
Submittal 

Date
Actual Submittal Date

Submittal  
Action Approval 

Date Compliance Status

GWF Energy LLC
Tracy Combined Cycle Power Plant 

CEC Compliance Project Manager: Craig Hoffman
Open 

Past Due 

Completed 

On Going/ Open (Fall 2011/2012) 

Pre-construction  
All Phases Activity 

Pre Mobilization 
Construction Phase 

Pre Commissioning 
Operations 

STATUS PHASES 

Conditional  
Post Construction 

Closure 

Not Started 

Worker Safety WS-1 WGPS/GWF                                                                Project Operations 
and Maintenance 
Safety and Health 
Program

Y Submit Fire Prevention Plan and Emergency Action Plan 
to Tracy Fire Department for review and comment. 
Provide letter from Tracy Fire Department to the CPM 
with comments on the plans.

Y 30 days prior to 
start of 

construction

Start of 
construction

1-Feb-12 27-Oct-10  9-Nov-10 16-Nov-10 Submitted to TFD 27-Oct-10    
Submitted Letter to CPM 9-Nov-
10  CPM Approved            
Completed

Worker Safety WS-2 GWF Project Operations 
and Maintenance 
Safety and Health 
Program

Y Submit Project Operations and Maintenance Safety and 
Health Program to CPM for review and approval

N 30 days prior to Start of 
commissioning 
(“first fire”)

1-May-12 In progress

Worker Safety WS-2 GWF Project Operations 
and Maintenance 
Safety and Health 
Program

Y Submit copy of a letter to the CPM from the Tracy Fire 
Department stating the fire department’s comments on 
the Operations Fire Prevention Plan and Emergency 
Action Plan

N 30 days prior to Start of 
Operations 

12-Jun-12 Not Started

Worker Safety WS-3 WGPS Site Construction 
Safety Officer

Y Submit name and contact information of proposed Site 
Construction Safety Supervisor 

Y No less than 30 
days prior

Site Mobilization 1-Nov-10 2-Nov-10 15-Dec-10 APPROVED

Worker Safety WS-3 WGPS Site Construction 
Safety Officer

Y Site Construction Safety Supervisor shall submit a 
monthly safety inspection report.

N Monthly; MCR Monthly Report Monthly On going

Worker Safety WS-3 WGPS Site Construction 
Safety Officer

Y The contact information of any replacement CSS shall be 
submitted to the CPM within one business day.

N 1 business day Replacement of 
CSS

Open item

Worker Safety WS-4 GWF Safety monitoring 
funding and payment

Y Provide  proof of its agreement to fund the Safety 
Monitor services to the CPM for review
and approval.

Y 30 days prior to 
start of 

construction

Start of 
Construction

1-Nov-10 22-Nov-10 3-Dec-10 APPROVED

Y Submit documentation that verifies an automatic external 
defibrillator (AED) is located on-site during construction 
and operations 

Y 30 days prior to 
site mobilization

Site Mobilization 1-Nov-10 22-Nov-10      7-Dec-10 10-Dec-10 Submitted invoice 22-Nov-10   
Submitted photo 7-Dec-10       
APPROVED

Y Submit copy of training and maintenance program for 
AED to CPM; implement training program

Y 30 days prior to 
site mobilization

Site Mobilization 1-Nov-10 7-Dec-10 10-Dec-10 Submitted                                       
APPROVED

Y Submit to the Tracy Fire Department and CPM 
preliminary plans showing location of second access 
point and description of how gate will open

N 60 days prior to 
commissioning/St

art of 
Commissioning 

First Fire

Commissioning 13-Apr-12 25-Aug-10 3-Dec-10 APPROVED

Y Submit final plans too CPM for approval. Include a letter 
with comments from fire department or statement  that 
no comments were received.

N 30 days prior Start of 
commercial 
operations

13-Apr-12 16-Nov-10 3-Dec-10 APPROVED

WS-5

2nd access point for 
emergency vehicles

Worker Safety WS-6 GWF

Worker Safety Automatic External 
Defibrillator (AED)

GWF
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Air Quality Construction Mitigation Document 
 

During the reporting period of February 2012, there were no negative issues with air 
quality at the Tracy Combined Cycle Power Plant (TCC) site.  No complaints regarding 
negative effects on air quality were filed with the San Joaquin Valley Air Pollution 
Control District.  There was no onsite air quality inspection by the State Air Resources 
Control Board or by the Valley Air District. 
 
Significant construction activities performed during February 2012 were:  

• Continue erecting ACC 
• Pipe rack steel is being received and erected  
• Completed installation of all sections of the plant pipe rack. 
• Pipe rack steel is being received and erected 
• STG alignment continued along with STG steam and lube oil piping installation 
• Set the CCW air cooled heat exchangers on their foundations. 
• Overall project cable tray installation is at 75% complete 
• Completed the natural gas tie-in for the duct burners 
• Backfill around the STG 
• Excavate the new parking lot 
• And Deliveries 

 
The site experienced sunshine and several days of precipitation throughout the month.  A 
minor rain event occurred on February 7th, 12th, 13th, 20th and 29th with precipitation 
ranging from 0.08 to 0.21 inches.   
 
Several wind events were also recorded on the 7th, 13th, 15th, 23rd, 25th, 28th and 29th of 
February during construction.  Winds reached speeds of greater than 25 miles per hour 
(mph).  Fugitive dust from these events was mitigated with continuous watering at the 
project site, precipitation, and cool weather conditions.   
 
The Air Quality Construction Mitigation Manager (AQCMM), along with delegates, 
utilized a daily checklist to affirm compliance with the conditions specified in AQ-SC3 
(Construction Fugitive Dust Control), AQ-SC4 (Dust Plume Response Requirement), 
AQ-SC5 (Diesel-Fueled Engine Control), and compliance with COCs AQ-92 to AQ-101. 
Regulation VIII Record Keeping Forms were also used to document daily dust control 
activities.  Monitoring record keeping forms and daily checklists supplemented with 
notes can be found in the attached documents.  Photos of construction activities during 
February are included in Exhibit 6.    
 
Neither trackout, nor carryout were an issue during the month of February. The site 
entrances, along with permanent site roads, were paved with asphalt.  Non-permanent site 
roads were previously treated with base rock, and shaker plates to prevent trackout.  On 
February 1, maintenance continued on the non-permanent roads with the installation of 
additional filter fabric and aggregate in the construction parking lot and access roads.   
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The street sweeper dedicated to this site was utilized to prevent trackout.  During the 
month of February, no trackout was observed.  A completed sweeping/cleanup schedule 
for the month (Regulation VIII, Record Keeping Form B) can be found in the attached 
documents.  Carryout was not an issue.  All delivery trucks were free of sediment before 
leaving.   
 
In February, minimal fugitive dust was generated by construction activities due to the 
effectiveness of the best management practices (BMPs), precipitation, and dust control 
measures.   The roads, laydown, and parking areas were watered to mitigate fugitive dust 
generated by the equipment and prevent potential trackout.  Total water consumption 
during the month of February was approximately 4,800 gallons. 
 
Diesel-Fueled Engine Control: 
During the month of February, the contractor implemented compliance with COC AQ-
SC5 to include engine control and compliance of diesel fueled equipment on site. The 
daily equipment checklists are available at the contractor construction trailers for every 
piece of equipment on site. All diesel fueled engines used in construction activities at the 
facility have the required visible tags issued by the onsite AQCMM indicating that the 
engine meets the conditions of compliance. The updated equipment lists are attached, as 
well as letters of certification/compliance.   
 
 
 
 
 



JOB TODAYS DATE 2/29/2012

EQUIPMENT DESCRIPTION DATE IN 
# DAYS ON-

SITE
DATE              
OUT

COMPANY 
UNIT #

DOORS                
EIN MAKE MODEL YEAR SERIAL # ENGINE SERIAL # ENGINE MANUFACTURER ENGINE MODEL EPA FAMILY #

ENGINE 
MODEL YEAR

ENGINE                  
HP TEIR

ROLLER 1/27/2012 33 R15 FH5C85 CAT CS433E 2004 ASR342 CATERPILLAR 3054C 4PKXL04.4RG1 2004 100 2
TRACTORS_LOADERS_BACKHOES 1/27/2012 33 CL22 VC6R78 DEERE 210LE SKIP 2004 T0210LE883386 DEERE 4045D 4JDXL04.5043 2004 78 2

CRAWLER_TRACTOR 1/28/2012 32 D15 CE4J56 CAT DSN 2004 CAT00DSNCFH00125 CSW00622 CATERPILLAR 3126B DITAAC 4CPXL07.2HSK 2004 115 2
TRACTORS_LOADERS_BACKHOES 1/28/2012 32 CL21 ES5N74 CAT 17629 2004 VAYA00174 BMA07395 CATERPILLAR 3126 3CPXL07.2HSL 2003 200 2

ROLLER 2/6/2012 23 C11 RM4U95 CAT CP433E 2004 ASN00231 CRS11037 CATERPILLAR 3054cdit 4PKXL04.4RG1 2004 99.9 2
EXCAVATOR 2/27/2012 2 E12 NW3Y89 CAT 320D 2006 AAZR00891 MAE03235 CATERPILLAR 3066 6MVXL06.4EEE 2006 138 2

CARONE& COMPANY, INC.

GWF/WGPS-TRACY, CA

MASTER EQUIPMENT LIST



CARONE & COMPANY, INC. 
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February 1, 2012 

D oug James 
Wood Group Power Solutions 
14950 W. Schulte Rd. 
Tracy, CA 95376 

Reference: GWF / WGPS TCCP 

Subject: Equiptnent Maintenance Agreement 

Dear Mr. James: 

'nus letter is to confirm that Carone & Co, Inc. has and will keep equipment maintained 
responsibly and kept in a safe operating condition. Maintenance will include all fuds, lubricants, 
support equipment, repair parts, and service maintenance 1abor. 

Equipment provided or rented by parties other than Carone & Co, Inc. is specifically 
excluded from our responsibility. 

Please call with any questions or COlnments. 

Sincerely, 

Lloyd Carone 
President 



CCE CARB EQUIPMENT LOG

3/20/2012

JOB TODAYS DATE 2/29/2012

EQUIPMENT 
DESCRIPTION DATE IN 

# DAYS 
ON-SITE

DATE              
OUT

COMPANY 
UNIT #

DOORS                
EIN MAKE MODEL YEAR SERIAL # ENGINE SERIAL # ENGINE MANUFACTURER ENGINE MODEL EPA FAMILY #

ENGINE 
MODEL 
YEAR

ENGINE                  
HP TEIR

FORKLIFT 10/4/2011 148 233-1650 HX3C36 GRADALL 544D10-54 2007 160029738 TE4045H638632 DEERE 4045HF275 6JDXL06.8078 2006 125 2

STR BOOM LIFT 2/13/2012 16 583308 PT7J66 JLG 800S-D-4WD-GEN 2005 300088227 10005791 DEUTZ F4M2011 5DZXL03.1040 2005 64.5 2

Contra Costa Electric
GWF/WGPS-TRACY, CA

MASTER EQUIPMENT LIST

Footnote: Column 3/Days on-site-Calculations prior to 12/1/11 based on 5 calendar day; reformatted to 7 calendar day starting 12/1/11. Change will effect previous submittals.

Off Rent Equipment



  

 

Contra Costa Electric, Inc. 
825 Howe Road 
Martinez, CA  94553 
Ph: 925.229.4250 
Fax: 925.228.3265 
 

 
 
 
 
 
 
 
 
 
 
 

 
www.ccelectric.com 
CA Lic. #139885 

March 1, 2012 
 
Doug James 
Wood Group Power Solutions 
14950 W Schulte Rd 
Tracy, CA 95376 
 
Reference: GWF/WGPS TCCP 
 
 
Dear Mr. James: 
 
 This letter is to confirm that Contra Costa Electric has and will keep 
equipment maintained responsibly and kept in a safe operating condition. 
Maintenance will include all fuels, lubricants, support equipment, repair parts, and 
service maintenance labor. 
 
 Equipment provided or rented by parties other than Contra Costa Electric is 
specifically excluded from our responsibility. 
 
Please call with any questions or comments. 
 
Sincerely, 
 
Erik Benjamson 
Project Manager 
Contra Costa Electric, Inc.  
(925)766-1629 Cell 
 
 
 
 
 
 



JOB: TODAYS DATE 2/29/2012

EQUIPMENT DESCRIPTION DATE IN 
# DAYS ON-

SITE
DATE              
OUT

COMPANY 
UNIT #

DOORS                
EIN MAKE MODEL YEAR SERIAL # ENGINE SERIAL #

ENGINE 
MANUFACTURER ENGINE MODEL EPA FAMILY #

ENGINE MODEL 
YEAR

ENGINE                  
HP TEIR

FORKLIFT 7/27/2011 217 341388 GG3M48 GENIE GTH 1056 2011 GTH1011-14819 PE4045L155006 DEERE 4045HF275C BDJXL06.8117 2010 115 3
BACKHOE 4/28/2011 307 BH-1 FM4B79 DEERE 410J 2007 T0410JX148017 PE4045TS DEERE 4045TT095 TSDXL04.5062 2007 98 2

SKID_STEER LOADER 12/20/2011 71 316399 RJ9U94 DEERE 319 DT 2010 IT0319DACA0189973 PE4024RO46693 DEERE 4024HT012 AJDX103.0208 2010 56 2

FORKLIFT 8/22/2011 176 2/14/2012 366915 MH5G84 JLG 10054 2011 160041922 68327308 CUMMINS QSB3.3 BCEXLO3.3ACA 2011 110 3
Tractor_Loader_Backhoe 1/9/2012 39 2/17/2012 n/a RB9D65 580 SUPER M SERIES 2 2004 M40304660 C-13M29 NW CASE F4GE0454C 4NHEL05.5DPC 2004 95 2

BACKHOE 1/5/2012 32 2/6/2012 n/a LV8N94 DEERE 310SG 2004 T0310SG940381 PE404ST378436 DEERE 4045TT089 4JDXL04.5062 2004 92 2

Footnote: Column 3/Days on-site-Calculations prior to 12/1/11 based on 5 calendar day; reformatted to 7 calendar day starting 12/1/11. Change will effect previous submittals.

OVERAA

GWF/WGPS-TRACY, CA

MASTER EQUIPMENT LIST

EQUIPMENT OFF SITE



 

  
 
 

    
 

 
 

 

 
March 1, 2012 
 
Doug James 
Wood Group Power Solutions 
14950 W Schulte Rd 
Tracy, CA  95377 
 
Re:  Contractor owned and rental equipment; maintenance. 
 
Mr. James, 
 
 Per your request, this letter is to confirm, C. Overaa & Co.  maintained any/all equipment 
provided to the site to perform work under our current contract to provide the temporary power.  
Our responsibility is limited to equipment provided solely by C. Overaa & Co. whether it be 
owned or rented by our company exclusively.  Maintenance includes all fuels, lubricants, support 
equipment, repair parts, and service and maintenance labor.  Equipment provided or rented by 
parties other than C. Overaa & Co. is specifically excluded from our responsibility. 
 
Should you have any questions, please feel free to contact me. 
 
Larry Cathey 
Site Safety Officer 
C. Overaa & Co. 
(510) 234-0926 Office 
(916) 600-9575 Cell 
 
 
 
 

 



EQUIPMENT LIST 91632

JOB# TODAYS DATE 3/20/2012

EQUIPMENT DESCRIPTION JOB# PO COMPANY Term # DATE IN # DAYS ON-SITE
DATE              
OUT COMPANY UNIT # CARB REG #

DOORS                
EIN MAKE MODEL YEAR SERIAL # ENGINE SERIAL # ENGINE MANUFACTURER ENGINE MODEL EPA FAMILY # ENGINE MODEL YEAR

ENGINE                  
HP TEIR

Crane 100T 91632 176230 MAXIM 6/4/2011 290 3374 TJ4A36 LINK-BELT RTC 80100 II 2008 J7J8-0189 WS5288N1517575 DETROIT DIESEL IC 330 D 4NVXL0530ANE 2007 300 T3

JLG 10K 91632 176303 RSC 6/10/2011 284 676086 FT5J59 JLG G10-55A 2007 160027850 PE4045H622347 DEERE 404HF275 6JDXL06.8078 2007 125 T2

BOOMLIFT 80FT 91632 176305 RSC 6/14/2011 280 760749 GW3G85 GENIE Z80/60-D-4WD 2008 Z80082363 10631052 DEUTZ Z80/60-D-4WD 8DZXL03.6082 2008 74 T2

Crane 90T 91632 176235 MAXIM 6/16/2011 278 3630 SY5P38 link belt RTC80100 II 2010 J7K1-2111 1564204 DETROIT DIESEL SERIS 40 7CEXL0409AAE 2010 275 T3

LOADER 91632 176238 RSC 6/21/2011 273 585867 WC4M53 DEERE 210LE 2005 T0210LE884762 PE4045D486784 DEERE 4045DT059 5JDXL04.5043 2005 75 T2

Forklift 5K 91632 176381 RSC 6/23/2011 271 617364 XT9E74 GEHL RS5 2006 RS5JX0212416 4045TF275 DEERE PE4045T548801 6JDXL06.8082 2006 115 T2

Forklift 36k 91632 176753 GLOBE 6/28/2011 266 8110 RJ3E48 HOIST P360 2006 28501 46544213 CUMMINS ENGINE CO QSB5.9 5CEXL0359AAD 2006 155 T2

BOOMLIFT 80FT 91632 176767 RSC 7/11/2011 253 660269 U-R-013-0176 JK7R36 GENIE Z80/60-D-4WD 2006 Z80061018 10186745 DEUTZ BF4L2011 6DZXL03.1039 2006 74 T2

BOOMLIFT 80FT 91632 176783 HERTZ 7/18/2011 246 468-80-0017 WV5A86 JLG D2011L 2010 300141648 1097358 DEUTZ D2011L ADZXL03.1041 2010 49 T4i

10K FORKLIFT 91632 176787 HERTZ 7/19/2011 245 412-10-7043  MC7F84 JLG G10-55A 2006 160025967 PE4045H606274 JOHN DEERE 4045HF275 6JDXL06.8078 2006 125 T2

999 CRANE 91632 175563 MAXIM 7/21/2011 243 3423 U-R-002-0437-1 KH4J84 Manitowoc 999 2008 9991239 35223707 CUMMINS ENGINE CO QSWM 11.0 8CEXL0661AAF 2008 400 T3

375 CFM COMPRESSOR 91632 176798 RSC 7/21/2011 243 714548 U-R-004-0283-1 PERP:148867 ATLAS COPCO XAS375JD6 2007 USA021247 PE4045L010402 DEERE 4045HF285 7JDXL06.8105 2007 115 T3

BOOMLIFT 80FT 91632 177155 HERTZ 7/29/2011 235 468-80-7004 GP4K88 GENIE Z80 2006 Z80061047 10208996 DEUTZ BF4L2011 5DZXL03.1047 2005 58 T2

10K FORKLIFT 91632 177173 HERTZ  7/29/2011 235 412-10-7172 RV6L97 GRADALL 544D10 2007 160031179 PE4045H650616 DEERE PE4045H 6JDXL06.8078 2007 125 T2

40 FT MANLIFT 91632 177181 CRESCO  8/3/2011 230  125033519 U-R-026-0284 AN9L55 GENIE Z40 2010 S4011-15889 746465U ISHIKAWAJIMA-SHIBAURA GN50/2800 AH3XL2.22N4L 2010 50 T4-1

28K FORKLIFT 91632 177193 GLOBE FORKLIFT 8/8/2011 225 280 AF9S53 KALMAR DCE127-6 2008 T431040343 4C6919870 PERKINS QSB5.9 8CEX10409AAC 2008 173 T2

200 Ton Crawler 91643 175564 MAXIM 8/24/2011 209 3251 U-R-006-0221-1 TX3X57 LINK-BELT 248 H5 2006 N5J7-9311 6HK1XDHAA ISUZU MOTORS AH-6HK1X 6SZXL07.8HXA 2006 284 T3

80 FT MANLIFT 91643 178664 RSC 8/26/2011 207 587865 PJ3M58 JLG 370-1322 2005 300088687 10016664 DUETZ F4M2011 5DZXL03.1040 2005 64 T2

2250 CRANE-984 91643 175572 MAXIM 8/26/2011 207 984 NU8M43 MANITOWOC 2250 2006 2251219 79205688 CUMMINS ENGINE CO. QSX15-C500 6CEXL015.AAE 2006 500 T3

2250 CRANE-986 91643 175572 MAXIM 8/26/2011 207 986 PB8A53 MANITOWOC 2250 2007 2251242 79252019 CUMMINS ENGINE CO. QSX15-C500 7CEXL015.AAE 2007 500 T3

90 Ton RT 91643 178655 MAXIM 8/29/2011 204 3506 SF6H98 LINK-BELT RTC 8090 II 2009 N4J9-1524 X66611295 CAT C6.6ACER 8PKXL06.6PJ1 2008 221.7 T3

84 FT MANLIFT 91643 178665 CRESCO 8/29/2011 204 12566-6002 NX7T48 JLG S-80-84 2004 012-5660 10562830 DUETZ F4M2011 6DEXL02.2566 2004 65 T2

10K FORKLIFT 91643 178747 CRESCO  9/14/2011 188 0518-4079 U-R-022-0082 RH4W77 CAT 005-1800 2006 1104C-E44TA CRX10910 PERKINS 2307/2200 6PKXL04.4RK1 2006 110 T2

750 CFM COMPRESSOR 91643 179084 RSC 9/22/2011 180 694770 U-R-022-0099 PERP#139149 ATLAS-COPCO 340-1500 2007 USA019096 66601704 ATLASCOPCO XAS750CD6 7PKXL06.6PJ2 2007 195 T3

80 FT MANLIFT 91643 179104 HERTZ 9/28/2011 174 468-80-7033 U-R-022-0099 FT7A49 GENIE Z80 2007 Z80071352 10346398 DUETZ BF4L2011 7DZXL03.1039 2007 58 T2

10K FORKLIFT 91643 179144 RSC  10/13/2011 159  538276 DJ3T78 Gradall 544D10 2004 160008563 PE4045H3900017 John deere 4045HF275 5JDXL06.8078 2005 125 T2

125 FT BOOMLIFT 91643 179475 RSC 10/21/2011 151 738171 JX8D45 JLG 1250AJP-D-4WD 2008 300122590 10533021 DUETZ BF4M2011 7DZXL03.1039 2007 87 T2

10K FORKLIFT 91643 179491 HERTZ 10/27/2011 145 412-50-4028 AN8R58 GRADALL 544D10 2004 160006406 PE4045T373574 JOHN DEERE 4045TF275 4JDXL06.8041 2004 115 T2

90 Ton RT 91643 179487 MAXIM 11/3/2011 138 RTC 8090 KN6S39 Link Belt RTC 8090 II 2011 N4K1-2501 66618680 CAT C6.6ACER APKXL06.6JPI 2011 225 T3

125 FT BOOMLIFT 91632 179976 RSC 11/7/2011 134 714437 U-R-013-0194 UJ9C63 GENIE S125-D-4WD 2007 S125071871 10422586 DUETZ BF4L2011 7DZXL03.1039 2007 74 T2

80>84 FT MANLIFT 91643 179988 RSC 11/8/2011 133 588680 U-R-013-0160 HR4U49 JLG 800S-D-4WD 2005 300088685 10016647 DUETZ F4M2011 5DZXL03.1040 2005 64.5 T2

125 FT BOOMLIFT 91643 179995 HERTZ 11/9/2011 132 481-93-0004 VU8Y34 GENIE S125-D-4WD 2010 S12510002845 10905248 DUETZ TD-2011-L-04-I 9ADZXL03.6082 2010 74 T4I

80 TON CRANE 91643 180019 MAXIM 11/16/2011 125 3176 JJ9P45 GROVE RT880E 2006 225989 46615183 CUMMINS QSB-6.7 63EXL0409AAB 2006 275 T3

10K CAT FORKLIFT 91665 180356 CRESCO 11/28/2011 113 0520-3050 U-R-022-0110 KP8L41 CAT CAT-4.4 2008 005-2040 44403235 PERKINS C4.4 8PKXL04.4NJ1 2008 125 T3

120 FT BOOMLIFT 91643 180384 RSC 12/9/2011 102 626027 U-R-013-0176 KL6S67 JLG 1200SJP-D-4WD 2006 300095171 10104143 DUETZ BF4M2011 6DZXL03.1039 2006 87 T2

90 Ton Crane 91665 179487 MAXIM 12/8/2011 103 2501 KN6S39 Linkbelt RTC 8090 2010 N4KI-2501 66618680 CAT C6.6 APKXL06.6PJI 2011 225 3

80 FT MANLIFT 91643 183216 RSC 1/11/2012 69 860391 U-R-013-0357 DD4X47 GENIE Z80/60-D-4WD 2011 Z8011-2970 10986065 DUETZ TD2011L04I ADZXL03.6082 2010 73.8 T4I

2250 crane 91665 178706 MAXIM 1/23/2012 57 3447 (300t)  CT8S49 Manitowoc M2250 III 2008 2251293 79330634 CUMMINS QSX-15-C 8CEXLO15.AAE 2008 500 3

80 FT MANLIFT 91632 183216 RSC 2/1/2012 48 749792 U-R-013-0231 PR9T53 GENIE Z80/60-D-4WD 2008 Z80082364 10635850 DEUTZ TD2011L04I 8DZXL03.6082 2008 74 T4I

80 FT MANLIFT 91632 183673 RSC 2/28/2012 21 587865 U-R-013-0160 PJ3M58 JLG 800S-D-4WD 2005 300088687 10016664 DEUTZ F4M2011 5DZXL03.1040 2005 64.5 T2

BOOMLIFT 80FT 91632 176305 RSC 81536431 1/23/2012 57 2/13/2012 711889 JY3D77 GENIE Z80/60-D-4WD 2007 Z80071552 10392905 DEUTZ Z80/60-D-4WD 7DZXL03.1039 2007 74 T2

80 FT MANLIFT 91632 183673 RSC VERBAL 2/1/2012 48 2/28/2012 54777-02 U-R-013-0231 RD8A73 GENIE Z80/60-D-4WD 2008 S85-D-4WD 10016664 DEUTZ F4M2011 5DZXL03.1040 2005 64.5 T2

91632/91643/91665

MASTER EQUIPMENT LIST

Performance Mechanical, Inc.

EQUIPMENT OFF RENT



Performance Mechanical, Inc. 
  General Engineering Contractor 

California License No. 475516 
 

  Sacramento Office Corporate Office Los Angeles Office 
  8670 Younger Creek Drive, Suite 101 701 Willow Pass Road, Suite 2 17925 S. Broadway 
  Sacramento, CA 95828 Pittsburg, CA 94565 Gardena, CA 90248 
  (916) 421-4087 Ph, (916) 432-1135 Fax (925) 432-4080 Ph, (925) 432-4141 Fax (310) 327-3205 Ph, (310) 516-0218 Fax 
 

  An EMCOR Company 

 
March 1, 2012  
 
Doug James 
Wood Group Power Solutions 
14950 W. Schulte Rd. 
Tracy, CA 95376 
 
Reference: GWF ACC/HRSG/STG/BOP PROJECT 
  
Subject: PMI Maintained Equipment 
 
  
Dear Mr. James: 
 

 This letter is to confirm that Performance Mechanical, Inc. has and will keep equipment maintained 
responsibly and kept in a safe operating condition.  Maintenance will include all fuels, lubricants, support equipment, 
repair parts, and service maintenance labor.    
 
             Equipment provided or rented by parties other than Performance Mechanical Inc. is specifically excluded from 
our responsibility.   
 
Please call with any questions or comments 
 
Sincerely, 
Performance Mechanical, Inc.  
 
 
Barry Stine 
 
PMI Material Coordinator 
(925)-382-4282 
 



I Regulation VIII Record Keeping Form I Month: 
kb. c201J-

FORM A - Area Water Application 

Project . J ,(j () r A 
Location: 11:15D \1). Scbl..GJt-e. Kef. City: lR~ \ C Size: 

OWner: G VVr:- Address: 4!to RJV IRuJo (fl;ity: Ptfuttuj. Cit 
Contact C 
Person: AW" illf}R.i7u Title: CunpJICLI)( f fn§. Phone: 

Watering Schedule 

QA.4§P 
Zip: Q'-l5[6 

q;)5 -7ul, -S/~J 

Use this form to document daily water applications at a single site by recording total gallons per day and number 
of applications per day at a single area. Use additional forms. as necessary. for areas with different treatment 
schedules. 

Area treated: 

Week Monday Tuesday Wednesday Thursday Saturday 

l 
1 

2 

3 

4 

5 

Area treated: 

Week Sunday Monday Tuesday Wednesday Thursday Frtday Saturday 

1 
\ ;) 3 

2 

3 

4 

5 

Title V sources are required to retain for five 



I Regulation VIII Record Keeping Form 

FORM B - For Cleanup of Trackout and Carryout 

r~::on: (YQ5D fA) S (AUl rr: tJ. City: retL-+ I ell Size: r/1, t./ J§-:{, 
OWner: 
Contact 
Person: 

0V'Jr::- Address:'-l3bD ~ tlVE, City: #ti.s~ 1 01 Zip: QLl5f.tJ5 
CA'tH'l rVlftf2Tlrt Title: CrmP\ ItZflce f1l§. Phone: CI:0. 1(P(P, 5/91 

Sweeping I Cleanup Schedule 

Use this form to document the cleanup schedule by entering the time of day cleanup is done. 
Mornings =am; Afternoon = pm. Write "end of day" if cleanup is done at the end of the workday, In urban 
areas, preventing or cleaning-up track out at construction sites is required immediately if it extends 50 feet or 
more. Record keeping is required for construction sites subject to Rule 8021, sites that store bulk materials 
subject to Rule 8031 and vehicle/equipment storage areas subject to Rule 8071, 

Week Sunday Monday Tuesday Wednesday I Thursday(j- Friday 3 Saturday L-t 

am 1:00 '1: 00 -1:00 
(\r), nDr 1 acew 

pm ,J.-: 00 eJ-; 00 ;l..: CO 
Sunday ~:> Monday (.0 Tuesday -7 Wednesday y; Thursday '-f Friday m Saturday {( 

am 
-,:00 -1· 00 '1:00 -1 00 

2 1\ {I (dnQ iL jJ flH .. ") mlnDr 
IIV 1'-'1 

;;..:00 d-: OO .J--; 00 CleW 
pm :;L: 00 

Sunday Ia- Monday 1.1 Tuesday jLf Wednesday 15 Thursday I Ie Friday 17 Saturday i'/ 
am Jt~ilt '7;00 ~.'DD TOO '1,00 

3 VI/\ i Ah~ IL lLu. \ {Yl/fJOr 
I 'v v ~ f--J ~ l 1"-' 

.;;2.:30 ~',oo ,9,..: 00 :9-:00 CltiV 
pm 

Sunday \ "{ Monday.70 Tuesday ,:;1.\ Wednesday.:;)1 Thursda~2':? Friday ~U Saturday:}./:: 

am 

Lk\'M/J 
~:DO '1' DO 'l~,OO -,,00 

4 (Ii' I ~-...011 fY1 \ flet 
II v V\.A-A~' t IU\\V\.--J 

~:OO ~:DO g..:OO .;J-:3D C1'<QtU 
pm 

Sunday,;!! ' Monday,..:>1 Tuesday,JZ Wednesda~ Thursday Friday_ Saturday 

am '1:00 ,~OO 
5 i'\r:-- I 1'lO If Or\1 IL " 'v ,vvo 

J..: oD 
I\.n'- ,~ 

,;) , ?r~ 
pm ' i-V 

Retain for one year after project ends. Title V sources are required to retain for five 
years after project ends. 

http:Wednesdav.J9
http:Monday.70


I Regulation VIII Record Keeping Form I Month: Feb :;WId-

Project 
Location: 

Owner: 
Contact 
Person: 

FORM C: For Permanent I Long Term Dust Controls 

I ,(j ..... ' 0 J . ,£1 .. I I (Milesl 1'-ri5C V-.J ;;X'hlLfie. "D. City: pur:;;, err Size: ClI.'--t ~ 
(-:lLLf' Address:l.{3()O RJtU,£JJ80 AVtcity: 'RtbkArj til Zip: q 46U5 
Cttn±J 11111-kti ~ Title: ColnP U OOLc fJ)(:J . Phone: 0;).6. 1ldo ·5) g I 

Permanent Activities 

Describe the types of permanent dust controls implemented, the date, the activity, such as applying an 
organic dust suppressant, gravel, paving or a trackout control device. Add comments such as the amount 
used, where used, brand name. 

Dust Control Activity 

rPate Performed (Gravel, paving) Comments: Type of material, application rate. 

~lbXJ\d. "-JOtVC: 

Comments: 

Retain for one year after project ends. Title V sources are required to retain for five 
years after project ends. Attach product infonnation, maps and other speCifications as 
appropriate unless already addressed in an approved or verified Fugitive PM10 
Management Plan. 



I Regulation VIII Record Keeping Form I Month: reB 020/d-1 

FORM D: Water Application onto Unpaved Roads & Equipment Areas 

Project . 4Q ' .~. /J I r.::::llq ,J Miles or ~ 
Location: I j D ().). SCHl1 (IE M· Size: dL . '-1 (circle ~ 

Owner: GlUE Address:1iJJ~ fW£City: 1t!tt", CJ~ Zip: C,4B.8 
~~~!~ C/}if-f\.j mfll<;r{ bJ lit1e: CcrnPJ(MQ r(llq . Phone: q;)'5 7~t.; .519/ 
Use this form to document daily water applications at the same or different areas. Use additional forms, as 
necessary. 

Date lime Area Treated Distance, Area, or Gallons Applied 

,2.jJDIJ- SeE fORm 'M " 

Comments: 

Retain for one year after project ends. Title V sources are required to retain for five 
years after project ends. Attach product information, maps and other specifications as 
appropriate unless already addressed in an approved or verified Fugitive PM10 
Management Plan. 



I 

....» . ··· ;',e ,.,... .' 
. ' . ,:QJ\JpYCHECI4IsT FQft ilVlONI1:'()FlNGC(jNSTRUC1:'~ON AIR QUALify 
\ ;MITIGATIONACTlVITIESFORTHEOWF,TRACYCOMBINED CYCLE:POWER •.• • ' 

/",,·RLANTBRoJiGT n.,( ... , ., ., ........ . 

Date: 2/0112012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 3-10 mph avg 

AM: Fog/Sunny; 48°F PM: Sunny; 60°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; Constructing forms and installing rebar STG laydown 
slab, HRSG sidewalk, switchyard foundations, CCW pumps, WSAC, and ACHE; Installing 
filter fabric and aggregate to the access roads; and Material Delivery 

Type.~ ~~~NUlp.ll~t$ :()fEq uip~~nt .Opera~n.g: ;:Str~et~weeper;waterin~tni£k;X? . '~~OIllS .. .......... ; ..... .. 

(f9rk}ift) ' and JLG. (forldift); :5illan.lifts;roller;£:x~avat~r,1 10ad£I"; .gbac,~qes;' 2dtip:1p~l"llc}{s; 
lOforldifts;8 cranes; 200;tq.J1: .. ~r~w!~r;~p,d 3 ..,22§(l,crages " " ... 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Act.ivitiesip 
C6D:1.Imallce? 

.. ,;. 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

01 February 2012 

. ' ~eihod of,···. 
Checking ... 

. Compliance . 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

' .Explamition alld 
Actions.Taken if 
Non..,Complblnt .. ' 

IIPage 



" jjAI.L,\,: CH']j;(jK-PI~T:"FORMONIT()RIN(ri~OlSS'f~ijCTION~fifQUALITY· MITIGATION ACTIVITJES 
'. " . . FOR TlJEGWFTRACY COMBINEliCYCf"E POW~RPLANT PROJEql: . ' .. 

.... . " .. 
Re9~ired :Mitigati()J1 :-.- Activities ill 'Method ofCheckillgExplanatiort ~Jid 

Complian~~,? . 1!,lillnl'l' Actions Takert if ...•.. 

All paved roads within the construction site 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the fIrst 500 feet of any public roadway 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

Yes 

Yes 

Yes 

All vehicles that are used to transport solid bulk NI A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

01 February 2012 

". ........, .. , .... •. •... I)" .... Non .. C()n1'Dlbult 
Visual 

Visual 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 

No trackout observed. 
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.' " " , , " . 

DA.ILYCHE~;KLIST FOR l\iONITQRJNG CONSTRUCTI()N,AIR QUALITX ' . 
MITIGATION ACTIVITIES FORTHEGWF TRACY COMBINED CYCLE POWER .... .. . ... , ·· ··· PLANT PROJECT " . 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier I engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not ractical for s ecific en ine es. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the en ine manufacturer's s ecifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent ractical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or re istration form)? 

- ,Activitiesjri 
C()mpliallce? 

Yes 

Yes 

Yes 

Yes 

Checking -
Com liance -.. 

Equipment List 

Maintenance Letter 

Visual 

Visual 

I confinn that the infonnation presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

signature_---'=~~·1r-, -r--.~~.L...:..I--"--· _" ___ -... _____ Date af/Jor2 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

01 February 2012 
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DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

~LANT iRRQmCT ... 
Date: 2/02/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 3-8 mph avg 

AM: Sunny; 48°F PM: Sunny; 63°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; Pour condensate pumps and HRSG 1 sidwalk; 
Constructing forms and installing rebar STG lay down slab, switchyard foundations, CCW 
pumps, WSAC, and ACHE; Installing filter fabric and aggregate to the access roads; and 
Material Delivery 

Types and Numbers of Equipment Operating: Street sweeper; watering truck; 14 Booms 
...... 

(forklift) and JLG (forklift); 5 manlifts; roller; excavator, 1 loader; 2 backhoes; 2 dump trucks; " 
lOJorklifts; 8 cranes; 200 ton crawler; and 3 - 2250 cranes; concrete trucks 

(.d:~<. 
,;, 

I ' Required Mitigation Activities in 
Compliance? 

1< 
All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes 
within the construction site. 
The construction site entrances shall be posted Yes 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site Yes 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the Yes 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved Yes 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

GWF Tracy Combined Cycle Power Plant Project 

02 February 2012 

Method of Explanation and 
Checking Actions Taken if .... 

Compliance Non~CoIllpliant 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

IIPage 



DAILY CHECj(LISTF()R'M()NJ1'9RING CONST~IJCTI()NAiR QUA-PITY MItrGATI()NACTIVITIES 
L :FOR THKGWF TRACY COM:oINED CYCLE POWE'R:i>LANT PROJECT 

. ~ .... .. ' .. ... . . ' . . .. 
.... . 

Required MltigatiQn ....• . '. Activiti~s in, 
C f? 

. :' . i. ()IllP l.aJlce . . 
.. 

I·· •. • '.'. ' .... .. .i 
All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

02 February 2012 

''Method of Checking 
." . ... .. . .. 
... pnnpliance 

: 

Visual 

Visual 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 

/ 
E~planatl()n and 
Actions ,Takenj( . 
Non~Gpnu)lia.nt 

No trackout observed. 
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I' 

« .... 1' 

DAILY(!HECKLIST FOR MONIT(lRING CONSTRUCTION AIR QUALITY} 
MITIGATION:ACTIVITIES FORTII.i!: .. GWF1:Il.i\.(!YCOMBINED.CYCLE POWER 

Required Mi<ugiliiuu 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (Le. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

PLANT PROJECT . 
Activities in 

"'Cmnpli~""~~? " 

Yes 

Yes 

Yes 

Yes 

Method of 
Checking. 

Compliance 
Equipment List 

Maintenance Letter 

Visual 

Visual 

YEiplanation .~nd 
. Actions Take~ if 

NOIl-Comp}htnt 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature-----+-".-~---+-7'} ~ ~~~~ __ . __ Date r~ho;:< 
Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

02 February 2012 
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DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

PLANT PROJECT 
Date: 2/03/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 2-4 mph avg 

AM: Sunny; 35°F PM: Sunny; 58°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; Pour STG laydown slab, CCW pumps, WSAC, and 
switchyard foundations; Constructing forms and installing rebar ACC cable tray foundation, 
and ACHE; Installing filter fabric and aggregate to the access roads; and Material Delivery 

Types and Numbers of Equipment Operating: Street sweeper; watering truck; 14 Boo~s T 
I.(forklift) and JLG (forklift); 5 manlifts; roller; 1 loader; 1 backhoes; 2 dump trucks; 10 ~' . 
forklifts; 8 cranes; 200 ton crawler~ ';~~d 3 - 2250 cranes; concrete trucks 

~;;k :~>;' ~ 

. 'j Required Mitigation ·'0;, Activities in Method of Explanation and C 

1:;:;::: :: . 
•....• ; .••••.• : ••• ;! Compliance? 
..,, ! I ;: 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes 
within the construction site. 
The construction site entrances shall be posted Yes 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site Yes 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the Yes 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved Yes 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

GWF Tracy Combined Cycle Power Plant Project 

03 February 2012 

Checking Actions Taken if i 
CO~J!,lianc~ . N (m~C.Qmpliant 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

IIPage 



·:I>AILY·ClIEcktfsT F()R MQNIT()RING CONSTif{jC'l':IONAIRQUALITV'MIT:IGA'I'IONACTIvIT,lES 
FORTHE .GM TRACY COMBINEJ) (]'yCUEPOWER PLANT PROJECT 

•· .. ;,ReqUifedJ\lltigation . ActivIties in 
Complj~wc,~? 

.' i.'. 
." 

' " All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk N/A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

03 February 2012 

.. .. ' 

Meth()d .of .dlit~cldng .Explanation and . 
, ,:;, ~c ~ Compliance . Actions faken if:' ' :'. 

';-";' 

.... '. ' . ~ <'Non .. CoIDpIlant ...... 

Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

v~etation 
Fuel Delivery Bill 

Visual 
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"c c, cc,. 
~ ,. . ... . ', ,', ." . . :.:: . . , . .. . - -' , : : ' : ,c.' '-'" . , 

>< DAILY CHE~KLIST FORMONITORINGCON8TRUCTION. A.IB.QUAlJIT):'. c. " 
;> MIIIGAIlONiAC'fIVITIESF'OR'fHE GWF.TRACY.COMBINEIlCYCpE .POWER.·c

• 

PJ...ANT:iPROJEOT "./ ·' .. : 
Required MitigatioJ) 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

. .. ' . Activities in T: Method of 
c": (;omplia~~e? .••. 'c • Chec~llg 

. CC'cC. 'Cc .cCCc Cpm]!lIance . 
Yes Equipment List 

Yes Maintenance Letter 

Yes Visual 

Yes Visual 

'; Explanation 'aJ)d .. 
"Actions Taken if 
····Non-.Compliant 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

~ Signature ___ L __ ~~~,4----------------- Date ~p k/~ 
Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

03 February 2012 

31 P age 

http:Signature_a=--~-i----".oL


I 

, ... ...... ... .. . ..... .. ' . .... . . ...... . 

,QA.ILX £HECKLIST FOR MONIT()RlN'~CONSTRUCTI()N'~IRQUA~I1:'¥ 
lVIITIG$1'IQN.A(I;]'IVITIES FO~ .TIIEGWRTRA.CY(I;QMBINEDCYCLEP()WER 

PLANT PROJECT . .• ..... ..:( .i ; · 

Date: 2/04/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 2-5 mph avg 

AM: Sunny; 35°F PM: Sunny; 62°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; Constructing forms and installing rebar ACC cable tray 
foundation and ACHE 

Types anaNumbers .ofEqllipl11e!l~.operating: .. 6· ··Bo(mls(fo.r1dift)and~G'(f~rklift); . 5 
111~.nlifts;5forklifts; 5cranes;~OO tonf.ra\yler;~.l1.d. 2F}~.?Q~ranes . 

Required Mitigation . Atti-itlties jn 

. .," Col11pliance? I 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

04 February 2012 

Method of 
, Che~IQ.ng 
Compliance . 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

~ . .,. 
Explilhationand ........ . 

$cti9l:lS Taken if 
"' N on-Compliant. 
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• ." DAILXCIIECKLISTFOR·MONJ:1'0Rll'l(j ·GONSTRUCTIQ.N·*lR QUAUI1'VMll'lqA1'JON ACTIVITIES " 
. . . ... FORTHE(jWF TRAP¥(aOMBlNEn CYCLE PQWER PLANT PROJECT ...• 

Required Mitigation . '. Activities in 
C6fupiiance'f 

. " ....... . 
All paved roads within the construction site 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

Yes 

Yes 

Yes 

All vehicles that are used to transport solid bulk NI A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

04 February 2012 

Method of Qbecking< ... " E~p~anationari4 ' 
Compli~llce . AcfionsTakenif 

I ·· 

Visual 

Visual 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 

:Nori~CompliantLU 
Small crew onsite; no 

construction equipment 
leaving/entering the 

site. 

Small crew onsite; no 
construction equipment 

leaving/entering the 
site. 

No trackout observed. 
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, . .. ,. :. :"-~ ' . ::', , .; 

oO»AlIt Y~I1ECKLISf FOR~ONI1i():RING Cf)~STRUCTION oA.mo QUAPrry •. 00 0.0.00.. , > •• 

io MiTIOATIONAQtlN:I'l'IES :F.QR THEOWFTAACYQOMBlNEl>QYClllE.!"OWER.·;;{· 
>. . " :BIJANTPROJECT 

Activities i~ o 
. G~IJ:lplial!~e? 

Method~f "'" 
.' Checking .•. 
., ' Comoliance 

All construction diesel engines, which have aYes Equipment List 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not ractical for s ecific en ine es. 
All heavy earthmoving equipment and heavy Yes Maintenance Letter 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the en ine manufacturer' s s ecifications 
All diesel heavy construction equipment shall Yes Visual 
not remain running at idle for more than five 
minutes, to the extent ractical. 
Portable Engine Registration Program: do all Yes Visual 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or re istration form)? 

txplan~!ion and 
, .. Actions Taken 

.0 . NQrl"Com lianti > 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature __ 4:&-A=-=,=~. '""""=,....,c._~_._"_. _____ . _________ Date 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

04 February 2012 

31 P age 



I DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

PLANT PROJECT 
Date: 2/0612012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 3-14 mph avg 

AM: Sunny; 38°F PM: Sunny; 6SoF 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; Constructing forms and installing rebar condensate 
pumps, STG laydown slab and aux boiler slab; and Material Delivery 

Types and Numbers of Equipment Operating: Street sweeper; watering truck; 12 Booms 
(forklift) and JLG (forklift); 5 manlifts; 8 forklifts; 8 cranes; 200 ton crawler; and 3 - 2250 
cranes 

Required.Mifigation Activities in 
Compliance? 

" ",' 
" ) ,' "',, . 
All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes 
within the construction site. 
The construction site entrances shall be posted Yes 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site Yes 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the Yes 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved Yes 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

GWF Tracy Combined Cycle Power Plant Project 

06 February 2012 

Method of Explanation and 
Checking Actions Taken if 

Compliance Non-Compliant 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 
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DMJJY'GHEGKLISTF(jR 'MONITORING"CONSTR.UCTIQN "~IR.'QtJALITY MITIGATION AQTIVITIES i 

." FOR T~EAGWF TRACY GOMBINEQ CYCtEPOWE-R~4,ANT PRQJEOT , . .... 
-= 

R.eqll~tedM.itigation, ' Acti"itie~jn 
I ··, COlllpHan~e? , .• , < 

••••••••• 

~ ' :, ' 

, .. ' 

All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or pennanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

06 February 2012 

.. 

Meth~,~ •• ofChecking ExpJ~n~tio .. and 
, .. ~olnpIiance 

.. 
I Actions~aken if 

" N6n~(lolllpliafit ,>"". 
Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesIUm 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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'.' ...... DAILye~Ee~IST EQRMONITORINGeONSTRUeTIONiAIR QUALITy ..... 
·MIT~(]A.r:fION ACTIVITIES.E.QR THEGWFTRACY'eOMBINEDeYCLEPOWER 

i ... PLANIiPRQ,JEeT 

Activities in 
"!~9mpli~nc,e? 

All construction diesel engines, which have a Yes Equipment List 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not ractical for s ecific en ine t es. 

F:Xplanationan~ 
Actions Takenif .' 

•• • • . • ' 0 . , 

'oJ; ;:NQ~1:(Jonl '-;::llant-" 

All heavy earthmoving equipment and heavy Yes Maintenance Letter 
duty construction related trucks with engines 
meeting the above requirements shaIl be 
properly maintained and the engines tuned to 
the en ine manufacturer's s ecifications 
AIl diesel heavy construction equipment shaIl Yes Visual 
not remain running at idle for more than five 
minutes, to the extent ractical. 
Portable Engine Registration Program: do all Yes Visual 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or re istration form)? 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature c? 1ft//d;::5 
Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

06 February 2012 

Date~Q 

31 Pa g e 



» »>,,> >.» ,» 

DAILY CHECKLIST 1£~R :MONI'.f~R!NG i'(]QN"S]}RUCTIO~:AIR QUA~if\' i ' 
. l\UTI~~1.'IPNACTIVITJES:FOR THE OW, TRA~\'GOl\1BlNED CYCLEjlO\VER 

,. > >,», PLANT PROJECT > > > > > 

Date: 2/07/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 4-11 mph avg (gust ~30mph) 

AM: light precipitation; 40°F PM: light precipitation; 61°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; Constructing forms and installing rebar STG laydown 
slab, condensate pumps and aux boiler slab; and Material Delivery 

Types .. f!ndNnmbe,iofEqUipIlientOperating: §tr~ets,!>~ep~r; watering truck; 14. Booms.> >' . 
(for!dift)and>.Jl-GJf()rklift); Sma,~lift~;lbackhoes; Jdunm trucks; 7 forklifts; 8 cranes; 290 
toncrawlef;and3.'- 22;;Ocnmes; . , . > > »» > > > > > > i ~ >' > i.,»» ""» »»» »>' 

> ReqUiredMitigatioii »> '>. Activities in '" > Method of », ExI"~n~tion~iu! 
'Compliance~ C!I>~«;Jdng .. > > Actio.ps Tak~11 if ». 

CODlpliance > .... > Non-CoDlpliant " .» 
All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

AlI unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

07 February 2012 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 
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· .... . DAn':V OHEC:K"'lS"l'FORM9NJ'fOruNG .CONST~F~TIONA.JItQttAtIT'V MITJ(jA TION"AC"l'IYITIES ·· L 
EQR THE GWFTRACY COMBINED ,CYCLE PQWER'PLANT.PR,OJECT 

;, , ~, . ~~,;. , .,.,., .... , .. ,,, ...... , " 

, -ex. .. -.-,;-. " 

Required Mitiga.tion ... Activiti~S'hf 
Complia"¢e? 

. 
All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shaH be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

07 February 2012 

~ ~ " .. ' M~t~Q~, ofC:hecliigg ,} 
,Oompliance . 

Visual 

Visual 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 

c f< 

'···.: Explalla.tionan.d ... 
Actions Taken if '. 
Non ... C()JDPliant . 

No trackout observed. 
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. . . . 

DAILY CHECKLIST FOR MONITORINQCONSTRUCTIQN AIRQU~UITY 
MI1'IGA1'JON ACTIVITIES FOR THE.·.GWF •. 'fMCY.COMBIl'f.EQiCYCLE ,POWER 

Require<lMifig~ti()n 

PLAN,l' PROJECl' .. 

. Activities in 
,Compliance? 

Explanation ,ami 
Actions Takenlf 

.' 

., . 
.. 

....•. . ;. 

Method of 
Checki.gg 

Compliance . Non;,.Compliant .'. 
All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Yes 

Yes 

Yes 

Yes 

Equipment List 

Maintenance Letter 

Visual 

Visual 

I confinn that the infonnation presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

~ .. ~ Signature __ ~~~~~~~~ _____________ ~~ ________________________________ _ 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

07 February 2012 
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··i. . .... .. .. ....... · .S .... ..•...• :c" .. 

··.··DAILYGH:EGKLIS'fJ,?PRM()NITORING ·G9N~TRUCTION AlRQUAL11Y 
MITIGATIONAGTIVITIES·FQRTHEGWF.TRA(1¥.GOMJUNEDC¥GLE ,POwER 

.......... .. ... . . PL.ANTPROJE(1T .... > 
Date: 2/08/2012 

Form Gompleted by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 3-7.5 mph avg 

AM: Sunny; 46°F PM: Sunny; 63°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; Pour condensate pumps and STG laydown slab, 
Gonstructing forms and installing rebar ACG cable tray, steam ejector pad, and aux boiler 
slab; and Material Delivery 

Typef~~<lNlImbersoftquipnU~llt Operating: Street sweeper; ",ateting truc~;12 Hooms .. 
(forkl"'t)andJL~(forklift);S manJi!ts;.l .loader; lbackho;es;ldlllJ1p trucks; ~forklifts; 8. 
cranes;~OO t6ncrawler; ' and3 ;i 2~50 . cranes;collcretetrti~ks ' . 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-offto roadways. 

, Activities in .. 
. Gompliance? .' 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

08 February 2012 

Method of 
.Gbecking 

Co'mpliance 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

.. Explanation and 
" ,Actions Taken if 

. Non~Compliant 
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.' 'TnAIDY CHECKLIST'FOR.MONITORlNGt~ONSTRUCTjON,AIR QUALITY MITIGATION ActIvItIES 
" :; , \'; . , . ~ .. '." ''' '', ' : ' : : : 'i~" : : : ; '." ; ( "':<;'" ,", '. ,. ;:' : c.:;; ,: ;: ' -;':" ... ... - ... ... ... ". -, . , T;' " ' 0 

FOR'l'H:E;~~WFTRACY.CpMBINED. CYCUEPQWER PUANTiPRQ.)ECT 

C~~q liiredMiti~~tci~~ I, .. ' · ·· 'Aairi~i;es 'ilL . 

.:.;: , . Compl~Iclp.~e? . 
I .· 

"':' " 

= -,-., 

I .:i··· . . .:.c ,·. .:.:·i. i.' .:. . .: ." 

All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk N/A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

08 February 2012 

x . h ': 

"Method 'ofCbeckillg ' Explanation~~cJ ••. ~ 
I'. pliao I Actions Takerl'if ... . ' I·· . ' .o' .;.'.' ;ON on+Compli~fit' ; 

Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magneSIUm 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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'.'" 

" .. ~efJ~!nd Mit!g~tinn '''. ... Activifitisin ..· ' ... . Method of> '.' ' .. ,. Ei planation and ,: 
.' """''' ."." .... . Complianc~? ' ···· ·., Gheclting ,., ' ····ActionsTaken it ' 

, 

I ' . " ", ·:.. C ,iiII· ' " : " N·o"n· .-.,C·."'o· m·\i.,.I1I·.ant· ' .. :.. , ' . 0,'" ."" ... . . . omp! lance : " . 1VJ 

All construction diesel engines, which have aYes Equipment List 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier I engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Yes Maintenance Letter 

Yes Visual 

Yes Visual 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

~.?R-f// 
Signature __ ~~==~/~~~~L~~~ _______ ' ________________________________ Date 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

08 February 2012 
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DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

PLANT PROJECT 
Date: 2/09/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 2-6 mph avg 

AM: Sunny; 40°F PM: Sunny; 69°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; Pour condensate pumps and STG laydown slab, 
Constructing forms and installing rebar ACC cable tray, steam ejector pad, and aux boiler 
slab; and Material Delivery 

11iE~p~S and Numbers of Equipment Operating: Street sweeper; watering truck; 11 Booms 
(forklift) and JLG (forklift); 5 manlifts; 8 forklifts; 8 cranes; 200 ton crawler; and 3 - 2250 
cranes; concrete trucks 
cc 

Required Mitigation Activities in 

I,] Compliance? 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes 
within the construction site. 
The construction site entrances shall be posted Yes 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site Yes 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the Yes 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved Yes 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

GWF Tracy Combined Cycle Power Plant Project 

09 February 2012 

Method of Explanation and 
Checking Actions Taken if 

Comj!liance Non-CcQcmpJi~nt ;: ·c 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 
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' : J.j...\.!i::jYC~Q~IST FOR ·MONIT()ruNGCQNSTR1JCTION~m ··QUA.LITY MI'tIG~TI()NA~~Iy.!'fIES 
. ····· " FORTHEGWFTAA<J'\'<;QMBINED CYCLE POWER PLANT PROJECT )~s' 

"<;> 
. 

Requi .. e~M:itig~tiOD 
. .... ,.. Actfvities in 

Compli~~ce? 

•••••••• 
. < ...... .< .... •.• . .. 

All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction ofthe facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

09 February 2012 

· M~thoaof<;heckJIlg li:~plaDati6b::~qd. i •• •···•·· 

Compliance ActiohsTakenifc 
, ~: . 

. 1~ OD-.C.ODlPliallt ):~\; > 

" ~""~ '" 

Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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DAI~¥CHECKLrST FORMONITORINGCONSTlfuCTIONAIR QUALITY 
. ' MITIGATION 'ACTIVITIES FOR THEGWF TRACY COMBINED CYCLE POWER 

..•.• " •• :' c ' PLANT PROJECT ' . .,. , .. , 2
Zi

' ' ) 

'''c Requj.J"ed Mitigap,op Activities in ' ' I. ' Method of ~xplanat~~n ,and 
Compliance? Checking Actiol!s Taken if 

Ci , ,, Complia:tl~e ,, ~on~.Compliant,' 
All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (Le. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Yes Equipment List 

Yes Maintenance Letter 

Yes Visual 

Yes Visual 

I confinn that the infonnation presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

09 February 2012 
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; j)At~YOII~~~IST EQRMP;Nl~ORINGCONSTkUOtiQ~'AIR: iQUALITY .1 .••.. 
·Mr;rl{;A'l'~()N·. AG\J'lYI'l'-P:§ :Jj;()~TIIf: ,Q\vfTRAOY COMBlNEU •• ·OYOLEPOWER 

· ;}>.LAN'l',;}>ROJEOT , ii" .x .. < 
Date: 211 0/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Oonditions (calm, windy) During the Day: winds ~ 2-10 mph avg 

AM: Sunny; 43°F PM: Sunny; 67°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; Pour ACC cable tray foundations and stream ejector 
pedestals; Constructing forms and installing rebar aux boiler; and Material Delivery 

Types and Numbers of EquipmenlOperating: Street sweeper; w:aterillgtruck; 13 . BO{)DlS . 
(forklift) and JiG «(prkli(t); ~ marlm'is; 9 forklifts; 8 crane's;20Qtoncrawlelfand3-, 2i~m n 

cranes~co,ncretetruc~ . , '. . . . .. : . .. . . . " . . 
" :.:~ < \' " .'-,Y'- ,, ~<' ,... : -~ .- _--:: ~ . : 

.. Required .l\titigatioD r ...•• ~ctivitiesin . ..: Method of '·' .Exphmationalld . 
·"'·'~OJppliance? ··., Checkirig . .. Actions 'Takellif . 

. . .. . ......... " •.. ·. Coinpliance ,. ,. Non:'Coin~lialit 
All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes Visual 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes Visual 
within the construction site. 
The construction site entrances shall be posted Yes Visual 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes Visual 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes Visual 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways . 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

10 February 2012 

construction exit is 
paved 

Visual 

Visual 
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. ··,, ··llAILY·CHEGlCL;lSTFOR MONITORINGCONSTRUCTI0N:AIR QUAlJIT:YMlTIGA:TION ACTIVJj'1E8 
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FORTHE GWF TRAGY'GOMBlNED GYGLEPOWEKPDANT'PROJECT 
'., " '; -" .. "" , , ' , , .' " , ' ,'" .... .... 2 ' ," .. ,' ,_,"'", ' . -__ • . "~" ,, . _,' " • . , .. "''' . ,' , " ,', , .: ":';'- :'-'~ 

., " '~~C" " , ; ,"f ;;:c 

" .... 
:R.~q~i"~(I.iMjti~atihn Activities in Method of.Gliecking Explana~i«:m 2i~(f ·. 

" 
-- 0 

..... ·.··.PQmP.liagce? 

•.... "c",. . 

All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

10 February 2012 

Compliai)ce .. '. Actions T.8:.ken if . 
' .. 

Non",C()IDPliant . 
Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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. . . Required Mitigation 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i .e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

A~tivities itt; ..·· Method of .... 
" I ..• Comp.Ii(lllce? . Checkbig ''';'' 

...... .. .(jompliance·F ' 

Yes Equipment List 

Yes Maintenance Letter 

Yes Visual 

Yes Visual 

EXplanation anti . 
i\.ctions Tt;tken.if 
Non-COID.plianL '. 

I confinn that the infonnation presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

~ Date~O Signature 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

10 February 2012 
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DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

PLANT PROJECT 
Date: 2111/2012 

Form Completed by (AQCMM Delegate): Bill Toler 

Site Conditions (calm, windy) During the Day: winds ~ 6-11 mph avg 

AM: Sunny; 51°F PM: Sunny; 5SoF 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units; 

Types and Numbers of Equfpment ()perating: 7 Booms (forklift) and JLG (forklift); 5 
manlifts; 5 forklifts; 6 cranes; 200 ton crawler; and 2 - 2250 cranes 

Required Mitigation Activities in 
Compliance? 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes 
within the construction site. 
The construction site entrances shall be posted Yes 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site Yes 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the Yes 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved Yes 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

GWF Tracy Combined Cycle Power Plant Project 

11 February 2012 

Method of 
Checking 

Compliance 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

Explanation and 
Actions Taken if 
Non-CQll1.p}iant :' 
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II 
DAILY CHECKLtsTF(niMomTORINGCONSTRUCTION AIR QUALITY MITIGATION ACTIVITIES 

FOR THE GWF TRACY COMBINED CYCLE POWER PLANT PROJECT 

Required Mitigation Activities in 
Compliance? 

All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

11 February 2012 

Method ()f Checking Explanation and 
Compliance Actions Taken if 

Non-Compliant 
Visual Small crew onsite; no 

construction equipment 
leaving/entering the 

site. 

Visual Small crew onsite; no 
construction equipment 

leaving/entering the 
site. No trackout 

observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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DAILY CHECKLIST FOR MONITORING CONSTRUCTION Am QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

PLANT PROJECT 

Required Mitigation 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Activities in 
Compliance? 

Yes 

Yes 

Yes 

Yes 

Method of 
Checking 

Compliance 
Equipment List 

Maintenance Letter 

Visual 

Visual 

Explanation and 
Actions Taken if 
N oQ.~~~JDPJiaQ.l 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature __ ..J<:7d-=--<.., ...... a.....:.....' ~eJ,LJ.&E .......... 0r<....:...-___________ _ 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

11 February 2012 

Date 2 - /1 - 12.. 
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, " DAlLY,CHECKLIST FP~.MONITOruNG CONSTRU~TION AlRQUALij:y , 
, MITIGATION ACTIVITIES FOR THE GWF'TRAGY COMBINED CYCLE POwER 

"Y'J" ',> ',. nLANT:PROJECT , :,,;," ,. ' .. . .. ' , ".' 
Date: 2/13/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 4-14 mph avg (gust ~25 mph) 

AM: precipitation; 40°F PM: light precipitation; 61°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar aux 
boiler and pipe supports; Material Delivery; backfilling the STG area. 

'Types ,and ~umbers :ofEqtiipnientOpera!i!!g:sh'eet 'sW'~eper;wateriiig .fru~k,f15 ' Hoolps ,:: ,,' 
(forklift) and Jr;G(f(),rk,li"t); '~ ' Ip~Dl!ft,s; pad'Qot 'roll~r;l :load.ers;.2 backhoes; l du~p :trqcks; 
J3forklifts; 9 'cranes; 20() tOIl ,c,rawler; alld ~ ,~ ~25()c,rapes " . ,. ",. , ,' ., ', '".', .: 
, :" ", ........ , ., ' '' .' .... . '' ", .. ," " ". " .. ' ' ,," ', --"-- '-"~ ~ ' .. 0 ' 

, "'.RequiredM:it!g,ati~n 0 ' 0' ' , ' ; Actiyitie~rin ' I ' . ' Method orr ' ,,":Explanatioll'and ,,' 
, . '" ' Co~pli~~ce? ,.;:<:lIeckin'g ;· .J,. A.~t!oris 'Take':t, if .': .. 

, .. . ' ,.' .. .. '.. ' ,.' ' .. , I , Compliance ' .. 'NoD-;Compliant , 
All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

13 February 2012 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

IIPage 



,"',,' ACtivitIeno ';;; "M.~thpd of Checkhlg ";: Expl=!g.=!t,i~g. , ~~il 
<i: f,~Uit,pIr~~b~? t,:'·; (j~mp~janc~ . 'f ';; ' Acti6itsT~keiiif ,~ 

All paved roads within the construction site 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the ublic roadwa s. 
All soil storage piles and disturbed areas that 
remain inactive for longer than 10 days shall be 
covered, or shan be treated with appropriate 
dust suppressant compounds. 

Yes 

Yes 

Yes 

An vehicles that are used to transport solid bulk NI A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

An diesel-fueled engines used in the 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 arts er million ( m) sulfur. 
All diesel-fueled engines used in construction 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

13 February 2012 

Visual 

Visual 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

ve etation 
Fuel Delivery Bill 

Visual 

, '! :: N6ri-(1om " ii~rit" v> 

No trackout observed. 
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DAILY CHECKLIST FOR MONITORINGCQNSTRUGl)lQ:N" AIR QUALI~' .. : ' 
··· :M:rrI(lA.TIONACTIVITIES:}fORTHEGWFTRAC¥,COMBINEJ)CYCLEPOWER'; ... 

. . PLANT'PRQ,JECT ,. 

.· ... Required Mitigation" : . Activities in . ' : 
I I 

Metll()dof ,. 
Compliance? 

I . 
• • ··C . •. •. :' 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Yes 

Yes 

Yes 

Yes 

Ghe~king .. , 
.... ,.... C()rIlPliance 

Equipment List 

Maintenance Letter 

Visual 

Visual 

~xplanationanf.1. 
Actip.llsTakenif 
. NOIl.;(J6mpliaht 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature----"~~~~~-L...-. _____ Date ~D 
Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

13 February 2012 
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,ii", ",''0, '''''' " ,"" ,,"" ,~ ,Y :,*,*, ' , ,Y F " 

, r' 
,D~ y ,~flEQK4I~T~VRJVlON!TQj{lN~~cqJ~sr!:~U~;~'I0J~, AI,~QJJ~LIrYt, 

MIl'IGATION ACTIVITIES FOR THE GWFTRACYCOMBINED' CYCLEP~OWER' 
I,', ",', ",,', ' ,>, '''''; , 

'", '" PLANT PROJECT." , "; --=---- ---
, 

, " '" 

Date: 211412012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 3-6 mph avg (gust ~ 21 mph) 

AM: Partly cloudy / Sunny; 4Sop PM: Sunny; 61°p 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar aux 
boiler and pipe supports; Material Delivery 

Types aI!4 ~lunbcrso! J!:q~tI>me~t Op~ratin,g:Stre~tsweeper;, wateringtfUck;, 12, Boollls 
(forklift)and.n"G~forklift);5 milnlifts;8forklifts; 8 cralles; 20Qton ~rawler;and3 - 2250 
cranes 

'" ,,;, ,,' ",', , 

Required Mitigation Activities in 
" :i 

Compliance? 
, ,'C 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes 
within the construction site. 
The construction site entrances shall be posted Yes 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site Yes 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the Yes 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved Yes 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

GWP Tracy Combined Cycle Power Plant Project 

14 Pebruary 2012 

"-' 'c:. ,," 

Method of ExplanatiQnand 
Checking ;,> Actlolls Takeh if 

Comj!liance N on~Compliant 
Soil is still wet from 

Visual 2113 rain event. 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

IIPage 



· QAILY CHEckLfsT FOR1\10NIT9IUNGCONSTRUCTI9N.t\IR QUALITYMITIG'XTION ACTlVtTn:S .. 
.. FOR THE GWF TRAcy COMBINED CYCmfpOWERPLANTPROJECT .. 

'Require~Mltigat!(m 
< ,~ , ' x 

Activities in . 
>Compliance? • 

,i-. ..... 
All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

14 February 2012 

. ~¢thodofChecking EXpl~natiQn an~ 
1 COIJ)pJi~J)C~ Actiolls Taken if " 

.. Ncm-Complia~t 
Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 

21Page 
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D~EVCHEC:KLI§T FORMONITOR1NG C(j)NSTRUCTION AIRiQUAPl'fV . .. .. 
MITIGATION ACTIVITIES FOR THE GWF TRACYCOMBINEDCYCLE POWElt" PLANT PROJItC'J' ..... . . .......... .. . ... . 

... , 

·Required Mitigation .. . ·Activities in Method of ·· 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Compliance? !.' Checking 
I '. Compliance .... . 

Yes Equipment List 

Yes Maintenance Letter 

Yes Visual 

Yes Visual 

. EJxpl.~nation and 
.. Actions Taken if 

I confinn that the infonnation presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

~~. ' . 0!ji'l i~ 
Signature __ ~~=-.,&.~t1~_::..:.........:j-.,.L..:.....L.":""-___________ Date~ 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

14 February 2012 

31 P age 
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..... . 
:-:':,'~::-:-:~ -';'~,<*, wc;c' WW'n ~~ ~ ~':?*4if« <,ESt:: -~- ___ {m;t~&' ___ :~:;~ _ J-" r~_--i\* 4ff0;'w_k ';;~;;~\:~. _ J:>' "ow: ,-_:~;:;~,~: 

DATLVCHENLJST FOR MONITORING CONSTRlICTIONAIRQUALf'TY 
·,.·lVIITIGATIONACTIYITIESFOR THE·GWFTRACY.COMBINED·CYCLE,PO'VER '.. . •.•....... . .. .. ...... ·.PLANrFROJECT ..;> . .... ···.··t?? 

i-'-----~-----

Date: 2/15/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 8-19 mph avg (gust ~ 30 mph) 

AM: Sunny; 42°F PM: Sunny; 57°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar aux 
boiler and pipe supports; Material Delivery 

Types and Numbers ofEquipwent.Qperating:~treetswe~per;watering trpck; l~ B09IDS 
(forklift) and JLG (forklift); 5 manlifts;8 forklifts; 8 cranes; 200 ton crawler; and 3 -2250 
cranes 

Required Mitigation 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 

... 

The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Activities in 
ComeUance1 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

15 February 2012 

. ... 

Method of 
Checking 

Com.J!liance --"-

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

Explanation and 
I.·. Actions Taken if 

N o~'~Compliant 

IIPage 



'·.DAILY CHECkLIST FOR MONI'fOJUNGCONsTRtJCTIONAIR. QUA.LfTVMITIGAtIONACTIVI fIEs 
,/ " ";', :" ":. ' : .. :: :. ~,:.; ;;... « ':'; : ,,' ,,' " c. . : :, ', :, " :'. : :-:-" .. ' ,. - -: :- ' : : . ,: . 0" ,'" " ' ,. , .. ,," -' : :. ' ::: ~ .. .. , :_ :: 

FOR THWGWF TMG):,TOMBINED CY;CLE POWERj PLANTPROJECT 
"" ... ... 

'¥e9lJired Mitigation .. .• .1\ctiyitiesin ", 
•• • CQIIlPUance? 

J::: ~, ::-~::::: .. ... : 

. .... :< .: ....... 
All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the fIrst 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
suffIciently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction ofthe facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

15 February 2012 

Method ofGne(,KlrIJJ 'i Explanationabd·. •.• "'Lice~i ·· ,L4.ctiolls Taken!! lu~,~~au' ' .'. 

. .... ( . ... : .......... . ~ 'iL ... .• ' N on.lCoDlPliant 
Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

veKetation 
Fuel Delivery Bill 

Visual 

21Page 
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•••• 

Di\ILY'CHECKLISTFO~'M:ONITOruNGCONSTRUCtioNAIRQUALITY 
MITI(jATIONACTIVITIES .FQRTHE GWFTRAC¥CQMBINED C¥CLE·POWER , 

PLAN[:rROJECT 
I . l'· R.eq uire<l,Mitig~Jion A¢tivitiesin J) 

CQmplia~te? 
Method of ..... E!planati~~ :alui 

Actions Takenif 
Nbn~ComlllHlht 

I 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier I engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer' s specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (Le. generators, wood 
chippers, compressors and pumps) have the 
CARE registration (Green placard and sticker 
or registration form)? 

Yes 

Yes 

Yes 

Yes 

Checking 
... Comj!liance . l 

Equipment List 

Maintenance Letter 

Visual 

Visual 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

15 February 2012 

Date~/?-oP 

31 P a ge 



I 

·.·'i· ·.X .. 
" .... ':~7. '7!' .-. '.' !. ;! !{. ..... " ; .. . ! .':"1' .!>;;: : . .". 

PAlL YCfI~~~l,ST~'Ol\MOJ~lTQIUN'; CQN8J];RUG'fIQN A\RQPftL1TY,.,. . ... 
,~:, i(rJ%i, ",ih *",#if1 ~"" ~",", ""'.f~ ","":.: 't,.",,,, ~ ',:i' 'w,w!/" ',. ,,' }mw .'n,,1f/! •• m""'o/'"" d(m!ll! 

MIJ'lGATION ACTIVITIES FOR THRGWFTRACYCOMBINEDCYCLKPOw"ER 
........... ... " . ....... ; ; .... PLANT PROJECT ". '- ~'/ ,',. • 

Date: 2/1612012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 5-8 mph avg 

AM: Sunny; 42°F PM: Sunny; 64°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Pour the aux boiler slab, Constructing forms 
and installing rebar on the pipe supports and blow down heat exchanger foundation; Material 
Delivery 

Types~n~ Nll~b~rs of.EquipmelltOperatillg: Street sweeper; watering truck,; 12 Booms 
(forklift) and JLG(forklift); 5 manlifts; 8 forklifts; 8 cranes; 200 ton crawler; and 3 -2250 
cranes; . concrete trucks 

'. '. .... , ".. .. . ... ...... 

Required Miti~ation Activities in . 
Compliance? 

.. .. .' 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes 
within the construction site. 
The construction site entrances shall be posted Yes 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site Yes 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the Yes 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved Yes 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

GWF Tracy Combined Cycle Power Plant Project 

16 February 2012 

.. , • 
Method of Explanali?n~pd 
Checking Actions Taken if 

ComJ!li~nce Non-Compliant 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

11 Pa g e 
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,··· .. · · · I.lt\.IL)'i:Q~~QKL1STFORMONITORING '£()NSI~trCTI()NAIR:QUADTfy li\'II'tiGATi()NACTIVITIES 
F":" . " ' i ":f1;QRT!l¥1.('iWF TMCf GQMBfflEI> 'CYCLE J,>Q~ER PLANI PROJECT . " 

C" ,J;: 

Reqllir~d~!t~~ation ' 
, . i ; ' )f. 

,' Activities'"n''' , M~thodofClleckiD'g " 
. ' co,~~li;n~~? \ ',C9mpli,!lDce ', ' 

All paved roads within the construction site 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

Yes 

Yes 

Yes 

All vehicles that are used to transport solid bulk NI A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or pemlanently covered with 
vegetation. 

All diesel-fueled engines used in the 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

16 February 2012 

Visual 

Visual 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/612011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 

'. 'E~planation ' ,and , 
' . .ACtions Taken if 
. Non-COlliDlia~t 

No trackout observed. 
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HAIL fC~CKLIST FOR MONItORINGG()NS'{Rl!fCTIO~ ~IR i~UALIT; "' 
. . amr-nGATION.ACTIVITIES.FORTHE,GWKTRAC¥COMBINED.CY«3LE ,POWER. .•.•• ..... ...... ... ....... . > PLANT ,PRQm,~T .. .. ... ... ... . . ....... . . .. ,'" ....... . .. ' .. ' .. ..... . . 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not ractical for s ecific en ine es. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the en ine manufacturer's s ecifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent ractical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (Le. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or re istration form)? 

Yes 

Yes 

Yes 

Equipment List 

Maintenance Letter 

Visual 

Visual 

Explanation,.and " 
" Actions T aken if . 
..•. . NOD:-COnl Hant , 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature_~=-~~~:..L...f:-~A _ , . ____ Date %:h/o< 
Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

16 February 2012 
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C'}",;,,; . ., .':"~ ...... . .. . . .. ·"m .r:i, ·;n'(';< ' (' . ;;' :"';':: ]"" ,"'"1 ' ..•.. 
. ' (' J:)~IlJYCHECKLIST F()R'MONITOIUNGCON§,:J:',RUCTIONfA1R QUAlJITY · .. ' 

! . " MltIGATIONAC'fW'I.'fX:~SFOR .THE"GWF"TRAQX •. QQMJlINED .CYClJE POWER 
"':.' .... ; , •.... PlJAN'f .• :PROJ,EGT '" C':,: •.. 

Date: 2/17/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 2-6 mph avg 

AM: Sunny; 3SoF PM: Sunny; 6SoF 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar on the 
pipe supports and blow down heat exchanger foundation; Material Delivery; backfilling STG 
area 

',TYpes and Nllmbers ofEquiplllentOperating::Strc,etsweeper; ,watering tru,~~;13 1l0~)Ins , , 
(forkliftr~:nd JLG(forldlft); 5 mi!nlifts;Lbackhoes; 1 dump trucks; 9f(),,"klifts; 'S"cranes; 200 
ton crawler; and ~ ~ 2250 crai!es " .' ',' .. .. ,. . . ' . .. . .:'" . , 

. ., '.. . , ..... . .. ' ,;" . ". : . . .' ','. ",' ,,' , ,. , .. c:. .' , . 

I ( ..... ,'" ,..... """ H;'<,":"cl; .: ';.'; ••. : . •. •.. "" ,,," ".'.. "' GoD1pli3nce .',:.. ... Non-C.6Inpli~ri.t , 
All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes Visual 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes Visual 
within the construction site. 
The construction site entrances shall be posted Yes Visual 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes Visual 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes Visual 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

17 February 2012 

construction exit is 
paved 

Visual 

Visual 
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" D.4.IIN,CHECKl;IST'FORMONrroRING GONSTRlJCTIQN"AIRQUALITY 'MITIGA TIQN"\AGTIvITlES 
"" " ' "" ",i' » FO}{ 'THE,O)VF TRACyq);MB~]:fCYCLEpOWER PUANT PROJEct " , -

" , " '," w -, "'C '-'if. " " «" 

All paved roads within the construction site 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

Yes 

Yes 

Yes 

All vehicles that are used to transport solid bulk NI A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

17 February 2012 

Visual 

Visual 

Active stockpi Ie 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 

No trackout observed. 
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, " ,,', OC,' ", "', ': , ' , ' 

, ,DAILY CHECKLIST FORMONITORING: CONSTRUCTION AIR QUALITY , 
MITIGATION ACTIVITIES FOR THE GWFTRACY COMBINED ,CYCLE PQWER 

, , , " , PLANT PROJECT " 

; , ,. ,' Rpq11ired Miti~ation i, Activities in "Method of ," Expla!J,ation altd 
' Comp~ia!lce? ',Checking ' ,i Actions Take~ if ' 

All construction diesel engines, which have a 
rating of 1 00 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer' s specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARE registration (Green placard and sticker 
or registration form)? 

Yes 

Yes 

Yes 

Yes 

, Compliance 'Non.;.Compliant ", 
Equipment List 

Maintenance Letter 

Visual 

Visual 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

~/. ~/f'_ oj,/ 
Signature,_~_+-, _~,£--..p....:.,-+_~~=--_________ Date02/1m~i< 

7 7' 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

17 February 2012 
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DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

PLANT PROJECT 
Date: 2/18/2012 

Form Completed by (AQCMM Delegate): Bill Toler 

Site Conditions (calm, windy) During the Day: winds - 3-16 mph avg 

AM: Sunny; 4SoF PM: Sunny; 62°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit and HRSG units 

. Types and Numbers of EquipDlcniOpcratilig: 6 . Booms (forklift) and JLG (forklift); 5 
manlifts; 6 forklifts; 5 cranes; 200 ton crawler; and 2 - 2250 cranes 

Required Mitigation Activities in 
Compliance? 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes 
within the construction site. 
The construction site entrances shall be posted Yes 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site Yes 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the Yes 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved Yes 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

GWF Tracy Combined Cycle Power Plant Project 

18 February 2012 

Method of 
Checking 

Compliance 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

Explanation and 
Actions Taken if 
Non-Compliant 
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· bAILv CHECKLIST FOR MONITORJ:NG CONSTRUCTION AiR QUALITY MITIGATION ACTIVITIES 
FOR THE GWF TRACY COMBINED CYCLE POWER PLANT PROJECT 

Required Mitigation Ac'tivities in 
Compliance? 

All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the fIrst 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk N/A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
suffIciently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (p~m) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

18 February 2012 

Method of Checking Explanation and 
Compliance Actions Taken if 

Non-Compliant 
Visual Small crew onsite; no 

construction equipment 
leaving/entering the 

site. 

Visual Small crew onsite; no 
construction equipment 

leaving/entering the 
site. 

No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

PLANT PROJECT 

Required Mitigation 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Activities in 
Compliance? 

Yes 

Yes 

Yes 

Yes 

Method of 
Checking 

Compliance 
Equipment List 

Maintenance Letter 

Visual 

Visual 

Explanation and 
Actions Taken if 
~~ml1,c:;()mJ)liant .. 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature __ g):::....:.<.._. =U"-'._,)"""'&..........,Vt-=-------------- Date J. -/8 -12-

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

18 February 2012 
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DAIL¥ CHFJCKLIS[ FORMONI1'9mN~ :CONSfRUCTI()N AIR Qudj'I'Y , . .. 
····· MIIIQATION'ACTIVTflES FOR· THEGWFTRACYO()MBINED .. CYCLEPOWER· • 

. i. ···. ·ir. · r" . ..•• • P.LANT.PROJECTr' . .e' 

Date: 2/21/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 3-6 mph avg 

AM: Sunny; 4SoF PM: Sunny; 64°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar on the 
pipe supports and Misc. Foundations; Material Delivery; backfilling STG area 

T)'p~~and ·N.iIIlllJers ... ofEquipment Opera!~llg:Streetsweerer; •• ~.~~.~rin~! .. uck;.J3.··.·'Jloo,l!ls 
(fo .. Jdift) ·an~~qm~rJdjft);5 .. m~lllifts;lbaclili9.e.s; J:dlllnI>Jruc~;9forJdift~;8crimes;7QO 
t9nc.raWler;'ana'3 ~·~2$O ·~ .. anes " , .. ' ' .. 

• ·.' i·: ... ·.· • .... ·. ·····,·: .. . .. "' •. ::: :' :.,. ...... . . .. ••... . ,.. . .. .... . .. .. ... .. . .. ::. 
~ -::-; ReqlliredMitigation '" ", ' .; ActivitieSin . Met,lI()d of .. ," . ,'C Explanation and 

I . " .. .c. ' · C. '" . ,Complianc'c? I . Checking .... ACtions Taken if 
,r . , .. '" . •• •.. . ",: .c·: ,Compliance ' .' ", N oii'~Coll1pliant .. 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes Visual 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes Visual 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

21 February 2012 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 
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'" I>.t\IUr' QHEC:k.LIStF()RM()NIt()RING' ~Q-N~1'IlUCTI()NAIR oQJ.JAUrI'r MitXGAttoNActtv;rtIE§ ,' 
,;, ' 0 ° FQR:rHEGWFTRACX COMBINED CYCUE POWER PU~ PR@JECT 0 0 

'--YY " 

"', Requil'edMiti~ .. tiuu ' Activities in . , o Metttod of Checking Exphillation and ., ' 
o ~ ',' '0' ;, 0 0' Compli~nCe? , I • Compliance ,0 1 Actions Taken if 

, I ' 0' I ' , , 0Non-C()~~liant" 
All paved roads within the construction site 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

Yes 

Yes 

Yes 

All vehicles that are used to transport solid bulk NI A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

21 February 2012 

Visual 

Visual 

Active stockpile 
and treated with 

magnesIUm 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 

No trackout observed. 
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All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier I engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not ractical for s ecific en ine es. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the en ine manufacturer's s ecifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent ractical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or re istration form)? 

. Activities 'in . 
Compli3nce? .. 

Yes 

Yes 

Yes 

Yes 

Equipment List 

Maintenance Letter 

Visual 

Visual 

. ;~·Eiplaria'tiq~and .. 
. " Actions Taken if 

;·N()ft-(TI()in " li~nt 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature {JpP~ Date %1 ~/;}, --------~~~~~--~--------------------------- ~·7 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

21 February 2012 
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.. > J)l\ILY CHECKLIST FOR MONITQIDNG CONSTRU{J'fION AIRQUALITY . / 
...... ' MITIGATlONA.C'IIYITIES·FOR·THE'GWF.l'RA:CY CQMBINED'CYCLELPQWER 
.... / ' . ... ' PDANT PROJECT -= . ',< 

Date: 2/22/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 3-11 mph avg 

AM: Sunny; 48°F PM: Sunny; 73°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Pour a couple of pipe supports; Constructing 
forms and installing rebar on the pipe supports and Misc. Foundations; Material Delivery; 

Types~nd Numbers of Equipment Operating: Street sweeper; watering truck; 13 .' Booms' 
(forklift) and JLG (forklift); 5 mal!lifts; 9 forklifts; .8 cranes; 200 ton crawler;and'3- 22S() 
cranes; concrete truc.l{S; and pump truck . ... .. ,... .... .. " '.' . ' . 

.. " ',"Required1\iitigation,Activitiesin' Methodof,·1 ···· Explanation and •. 
'. ' ..' .. COJDpliallc~? ••.. CbeCldng , . ActiolisJ'akenjf 

"" i ), ", I i .... .. ,.... L CoinJ!liance L Non-Compli~nt 
All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes Visual 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes Visual 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

22 February 2012 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 
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DAILY CHECKLIST F()RMJ>;NIT()RINGC{)NSTRUCTI()Ni\:IRQU ALITV'MITIGA TIONACTtVIl'lf:~ 
... FORTHE GWF'l'RACY COMBIl'lED CYCLK~OWER PL~~ PROJECT 

> .. 
Required ·Mitigation ACtivities in 

Compliance? 
t~ . i> . /. , < ' 

All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

22 February 2012 

'Method ofqJleClong Expl~llation and, 
CompliaIlce •.. •. .. ' Actions Takellif ".",.: .::: d ·,'..... :"( ' .c'''' 

.. ...•.. 
• • ..•.•......... N~Il .. Com6liant ... 

Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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,0 Di\ILYCHECIffiISTF()RM()~J'fQ~G CONSTRl]CTI()N AIR 9UA~ITY , ., > 
MITIGAIIQNACTIVITIESF()RrrHE 'GWFTRACYCOMB.INED>CY~LE"P()WER 

'". PLANT PROJECT c l : 

'.,'."" " Activitiesil'i 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier I engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (OPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

, Compliance? 

Yes 

Yes 

Yes 

Yes 

' i ' ,·c'· .• ' 

•• 'c' Method or''' ''' Ei:planation and '". 
Checking 

' QoDtPliance 
Equipment List 

Maintenance Letter 

Visual 

Visual 

Actions rraken if 
N()n.;Compliant 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature--=-a_~--H--"" ~~ _____ Dat.,.;z#I.,? 
Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

22 February 2012 
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, ,. nAI~Y CHECI{LIST FORMONITOIDNPGQNSTRUCTiiONAIJI':tr(JAUIT¥ , " ," ',' 
'MITIGATION'A.CTIVITIES FORT.QE,GWFTRACYCOMBINED .CY(JUEPOWER 

>. PUANTPROJECT ",- ., "'" ,', 
Date: 2/23/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 6-18 mph avg (gust~ 30mph) 

AM: Sunny; 55°F PM: Sunny; 72°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar on the 
pipe supports and Misc. Foundations; Material Delivery; backfilling STG area 

Types.alld NumberSofl!}qulpment:Ope"atipg:Streds'teelier;wateringt~.t1ck; ']4 . ~o()ms 
(forkllfO andJLG. (forkiift);5ulaplift$; lloaders; , 1 bacldIoes; 1dumptru . .:ks;9 f()rklift~; 8 
c:ranes;200 JOIl~rawler; and3~. 2.2.50cranes .. ' ' . , , 

.': "', , , " ' ,/ , .:, , ',,i;:.,, ' 

. . Reqp.ired l\1itig~ti~n . Activi~ies in .. 
ComplIance? 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

23 February 2012 

Method of ; 
Checking " 
Com~liance ", 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

. ; 

Explanatiolulod " 
Actions Takebif 
N on~ColJlpIiant 
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J?AILYCHECKLIST'FORMONI'fORIN(; •. ~.().Nst~yCTIONAIRQUALITYMJTIGATIONAqTIVI'fIE~ '" 
.' ' FORTHE 'GWFTRAq¥;QQ~BINEDCYCL~'fOWER PLANT PROJECT . ... . " . . 

c· «equin~d~i~iga.:t.iQIl , .... . ,., •.. .. E\ct~~!!~~?!?., ., ., .: , 
,_ ., .. ., ''c'' . J '. 

/ ." "" ), 

1; .• . . .• <.«/.. . . .. 
" 0" . '. 

All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 

,stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

23 February 2012 

.... ." 
I C"~-ITpJmor Checking ·.ExplanatiQnaJtd. '· 

lnlign"" Actio'nsTak~rii {t .." .' : ~-Fn".,. ";"" 
..< •• N6ri.~C~.ri6iiabt i .e...... . .. . . 

Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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,' ••.••.. " DAILY~-JlF,i<:.1~I§rrFORM:ONIT('RING~()NST.R:Y~TIONEAIR'~UM:£[i¥': ; , 
", MITIGATION ACTIVITIES FOR THE GWF'TRAGY,COMBINEDCYCLEPOWER,: 

"',"'.,.", .. ' ' ;: PUAN1"PROffECT " """""""", """ " ' i 
-- ,·r < 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier I engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than I 00 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not ractical for s ecific en ine es. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the en ine manufacturer's s ecifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent ractical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or re istration form ? 

Activitieslin 
COIDplian¢~? ,i· 

Yes 

Yes 

Yes 

Yes 

",.,. "" Method of 
" , Checking 

'fL,(;-O;Dt~-'~i IJan~~ ~ ,. ~ 

Equipment List 

Maintenance Letter 

Visual 

Visual 

'" Explan~JJon and 
Actions ,t~ken1f 

, Non-OOlu' jiant 

I confinn that the infonnation presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature~0~~--I----£~---!:'-~_' ,_ ' ___ Date qix:y00I::2 
Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

23 February 2012 
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.fi;~t'f" ·"CHEC~~;;~:OR MONl¥6~NG cONsrFiiYTCl'ION.,:d; QUALITY'·:! ,Li' 

MITIGATION A( TTVITIES FOR THY GWF TRACY (~OMBINED CYCLKPOWER 
..•. PLANT PROJECT 

Date: 212412012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 3-8 mph avg 

AM: Sunny; 50°F PM: Sunny; 73°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar on the 
pipe supports and Misc. Foundations; Material Delivery; backfilling STG area 

Types an~ i\1,!~u~ers ofEq~iJlment Oper3:ting:S~reet swe~pe:r;watering tr;~~k; 11 Booms 
(forklift)and~G (forklif~);~.:manlifts; IJ~.3:d~rs; 1 backhoes;.tdump trucks; 9 forklifts; 8 
cranes; 20Qtol1crawler; ap.4.3~~250 crane~ .. , 

:w., .,......... .....; .. . .. \ ........ . 

Required Mitigation .Activities in 
Compliance? 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

... 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

24 February 2012 

Method of 
Checkil1g 

Com~liance 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

Explanation and 
Actions Taken if 
Non-Compliant 
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, , '" Required Mitig~tion ·\ to\;~I~:~n:~_i~~Metbod of~heckJJ~r Explallation and 
. complIance ,' Actions Taken if. 

I " ,," , , I , ,"" . Non-Com,pliant .', 
All paved roads within the construction site 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 

Yes Visual 

At least the first 500 feet of any public roadway 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

Yes 

Yes 

All vehicles that are used to transport solid bulk NI A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

24 February 2012 

Visual 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 

No trackout observed. 
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; ;' .',"'" .'.,' ...•.... ,. 

])AITI\' CIJECriIST(FOR.MONiTORINGgPN"§TRUCTION,AIRlQUAI..ITV i 

MITIGA,[IONAOTIVITIESFOR THE GWFTRr\.·OY gOMIJINEDCYCLEfOWER 
£LANT PROJECT 

Required Mitigation Activities in 
····•···• ColJ1pliance?/. 

.. . .. ... . 
All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Yes 

Yes 

Yes 

Yes 

" l\:!efhod of 
,·;Checking 

.. Compliance 
Equipment List 

Maintenance Letter 

Visual 

Visual 

I 

Ei'planationalld .... 
Actions [ak.enu 
Non-Compliant ' 

I confinn that the infonnation presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature~6~ .. ~~~ __ -___ Dat?o/~/2 
Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

24 February 2012 
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DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

PLANT PROJECT 
Date: 2/25/2012 

Form Completed by (AQCMM Delegate): Bill Toler 

Site Conditions (calm, windy) During the Day: winds ~ 5-12 mph avg (gust ~30 mph) 

AM: Sunny; 49°F PM: Sunny; 62°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; 

. Types and Numbers of Equipment Operating: 5 Booms (forklift) and JLG (forklift); 5 
manlifts; 4 forklifts;4 cranes; 200 ton crawler; and 2- 2250 cranes 

Required Mitigation Activities in 
Compliance? 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be Yes 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour Yes 
within the construction site. 
The construction site entrances shall be posted Yes 
with visible speed limit signs. 
All construction vehicle tires shall be inspected Yes 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be Yes 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site Yes 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the Yes 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved Yes 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

GWF Tracy Combined Cycle Power Plant Project 

25 February 2012 

Method of 
Checking 

Compliance 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 

Explanation and 
Actions Taken if 
NOll-Compliant 
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DAILY CHECKLIST FOR MONIT()RING C()NSTRUCT.I()N AIifijuALITY MlTIGA TIONACTIviTIES 
FOR THE GWF TRACY COMBINED CYCLE POWER PLANT PROJECT 

Required Mitigation Activities in 
Compliance? 

All paved roads within the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the first 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

25 February 2012 

Method of Checking Explanation and 
Compliance Actions Taken if 

Non-Comoliant 
Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesIUm 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 
MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 

PLANT PROJECT 

Required Mitigation 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier I engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer' s specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Activities in 
Compliance? 

Yes 

Yes 

Yes 

Yes 

Method of 
Checking 

Compliance 
Equipment List 

Maintenance Letter 

Visual 

Visual 

Explanation and 
Actions Taken if 
Non-Compliant 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature 2rl CL s:.2d-PoYv 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

25 February 2012 

Date rJ -;25- /2-
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I .' • "DAILYCHECKLIST:F:<:>R :MONITORING CONSTRUCTION iUR 'QuALIry . / • . 
MITIGATION ACTIVITIES FOR THEGWF TRACY COMBINED .CYCLE POWER ' 
. .. . ... . .... . . ""PLANTPROJECT ' .... .. ... . . " . 

Date: 2/27/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 2-6 mph avg (gust~20mph) 

AM: Sunny; 36°p PM: Sunny; 55°p 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar on the 
pipe supports, blow down heat exchanger foundation, STG Slab, and Misc. Foundations; 
Material Delivery; backfilling STG area 

Types and Numhers9fEquipment Operating: Street sweeper; watering trqck;12 Booms .. 
(forklift)andJLG (forklift); .5manlifts; 1 loaders; 1 backhoes; 1 dU:illP trucks; 8 forklifts; ' 7 . 
cranes; 200 ton crawler; and 3 .-2250 cranes . . . . • 

. . , . . .... . 

Required Mitigation ' .'" Activities in I ·· .. Method of. . " ." Explallation alld 
Compliance? . Checking . '. Acii(Hls Taken if 

. . ,'. . , .' , ' I '· ... , I ' Com'pliance .. '. Non~Compliant 
All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWP Tracy Combined Cycle Power Plant Project 

27 Pebruary 2012 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 
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DAILY CHECKLIST FOR. MONITORING CONSTRUCTION AIR QUAtlTY MlTIGA TION ACTIVITIES 
... FORTHE'GWF TRACy COMBINE]) OY(ffiE POWERPLANTPROJEGT .' .' .... 

....... Requir~dMitigatiofi -".,\ ActiVItiesin. '. ]\fethod ofCheCIdng ,' .. ,"'. F~*plaIl~Honand 
. <,:omp!ianfe? . ...... ComPJiance Acti9Ps T;akenif 

'. .... ...... ... ..... .... ..... .'. ..... . .. Non-:Compliant 
All paved roads within the construction site Yes Visual 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the fIrst 500 feet of any public roadway Yes Visual No trackout observed. 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes Active stockpile 
remain inactive for longer than lO days shall be and treated with 
covered, or shall be treated with appropriate magnesium 
dust suppressant compounds. chloride on 

All vehicles that are used to transport solid bulk NI A 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
suffIciently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

27 February 2012 

4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magneSIUm 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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" -----. .':< -. ,-q -,. -, ..• C-., .. _:: .. . ," , ." .c. ' ,~""' _- .• -, : ::,,_~., ;-"." .. : . : ', .; .' " 

DAIL\'C~ECKJjIST FO~,MONJrOIUNG cQN~TRucTl()N A.JR QUALITY 
MITIGATION ACTIVITIES ' FOR THE· GWF TRACY COMBINED CYCLE POWER " ",' .. ,'"",,. ' ,""" ".' P'uANTPR()JECT co, ,"" " "" ' " " ,,' cOco ' , " , ,",, " 

," C-; 

. " Required Mitigation 

... . , 

,Activities in ' "" 
Compliance? " 

Method of , 
Checking 

. Complianc~ " 

' Explan~tion and 
Actions Taken if ' 
No.i~Compliarit ' 

All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier 1 engine. In the event a 
Tier 1 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARB registration (Green placard and sticker 
or registration form)? 

Yes Equipment List 

Yes Maintenance Letter 

Yes Visual 

Yes Visual 

I confinn that the infonnation presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

4~~ nL / Signature_-,~.......::'-f'~'---~~--'/Y/'--'::"" __ iHt ____________ Dat~~/;{?(~ 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

27 February 2012 
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·> l)l\!~X<CHECKLISTF()RMONi'fORINGCONSTRl1CTION A"lR QIIALITY 
.MITIGATIONACTIVITIES.FORT~ .G:WF TRACXCOMBINEJ) .. CYCLE. POWER 

. .. . ·· PI1ANT ·PROJECT "" . .. ... ......, . 
. . .... .. . i •• · .• •. ; 

Date: 2/28/2012 

Form Completed by (AQCMM Delegate): Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 3- 14mph avg (gust~22mph) 

AM: Sunny; 40°F PM: Sunny; 57°F 

Current Construction Activities (e.g., Grading, Over-Excavation): 

Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar on the 
pipe supports, blow down heat exchanger foundation, STG Slab, and Misc. Foundations; 
Material Delivery; backfilling STG area 

Types and Numbers of Equipment ()perating: Street .sweeper;waterillg truck; 'II· . Boollls . 
(forklift)andJLG (forklift); 5 'itianlifts; 'roiler; e~cavator, 1 loader; 1 backhoes; 1 dump trucks; 
6 forklifts;? cra~e~; 200 ton crawle~; and 3 -2450 cranes · ... .. '" .•.. 

R~qu1re(J Mitigation . Activiti.es in . :Method of ' ExPI.ariationand ,. 
~ompliance? I " ···· Checking . . Actions Ta~en if 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above 
No vehicle shall exceed 15 miles per hour 
within the construction site. 
The construction site entrances shall be posted 
with visible speed limit signs. 
All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 
Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 
Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

GWF Tracy Combined Cycle Power Plant Project 

28 February 2012 

'Compliance , Non-Compliant 

Visual 

Visual 

Visual 

Visual 

Visual 

construction exit is 
paved 

Visual 

Visual 
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DAIL YCIIECKI..IST FORMONITORING GONSl'RlJt~l'ION AtRQUAI..Il'Yl\1I'rIGATIONACl'IVITIES 
. .. .. ... . FOR THEcGWF l'RA(::'Y COMBINEJICYCLE POWERPLANl' PROJECT 

T 
.R.equ,iredMitiga.tion 

.. 
Activities in .c· 

Compliance? 

.. ...... c : .. 
All paved roads witbin the construction site Yes 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 
At least the fIrst 500 feet of any public roadway Yes 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 
All soil storage piles and disturbed areas that Yes 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds. 

All vehicles that are used to transport solid bulk NIA 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
suffIciently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 
Wind erosion control techniques (such as Yes 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

All diesel-fueled engines used in the Yes 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur. 
All diesel-fueled engines used in construction Yes 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

GWF Tracy Combined Cycle Power Plant Project 

28 February 2012 

Metb()dof Checking Explallationand 
. .Complian¢e 

•••••• 

.... Actions Taken if 
NOD-Compliant ........ 

Visual 

Visual No trackout observed. 

Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesIUm 

chloride (dust 
suppressant); and 

vegetation 
Fuel Delivery Bill 

Visual 
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D~IL y CHECKLISl"FOR'Mg:NJrrORINGCONSTRUCTION A~ QUALIT,y , 
MITIGATION ACTIVITI.ES FO}{ ftHEGWF 'TRACY'COMBINED,CYCLE POWER 't:: 

,:. /,'~' ',',' ;) "'5'"",., 'PJ~ANT :PROJECT ' " 
.""C.;, . ."' i" .:: ,: ... . . ,. :0. ",I,',::,: '''V'', " '.' . 

Reqllir~d, Mitigation " .,. ACtivities in ,. Meth()dof Explana!ion and 
.. ' ~ ;,j':' ::',Coinpliance? < ': C~e~kbtg ACtions .lfllken if 

., .. ,:,., : i,' ·':'\ Com-.plian~~ ",., Non~CoDtpliapi " 
All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier I engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (i.e. generators, wood 
chippers, compressors and pumps) have the 
CARE registration (Green placard and sticker 
or registration form)? 

Yes Equipment List 

Yes Maintenance Letter 

Yes Visual 

Yes Visual 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

signature--'==-6.....,.c:..:-~.L.....f-~/.-~~_~ __ _ 

Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

28 February 2012 

Date~/:J. 
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GWF Tracy Combined Cycle Power Plant Project  1 | P a g e  
29 February 2012 

 
DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY 

MITIGATION ACTIVITIES FOR THE GWF TRACY COMBINED CYCLE POWER 
PLANT PROJECT  

Date:  2/29/2012 

Form Completed by (AQCMM Delegate):  Catherine Martin 

Site Conditions (calm, windy) During the Day: winds ~ 8-12 mph avg (gust~ 30mph) 

AM: Sunny;  47oF   PM: Sunny;  54oF   

Current Construction Activities (e.g., Grading, Over-Excavation):  
Erecting ACC unit, STG unit and HRSG units; Constructing forms and installing rebar on 
the pipe supports, blow down heat exchanger foundation, STG Slab, and Misc. Foundations; 
Material Delivery; backfilling STG area and excavate parking lot area  

 

Types and Numbers of Equipment Operating: Street sweeper; watering truck; 11 Booms 
(forklift) and JLG (forklift); 5 manlifts; 1 loaders; 1 backhoes; 1 dump trucks; 8 forklifts; 7 
cranes; 200 ton crawler; and 3 - 2250 cranes 

Required Mitigation Activities in 
Compliance? 

Method of 
Checking 

Compliance 

Explanation and 
Actions Taken if  
Non-Compliant 

All unpaved roads and disturbed areas in the 
project and linear construction sites shall be 
watered as frequently as necessary to comply 
with the dust mitigation objectives described 
above  

 
Yes 

 
Visual 

 

No vehicle shall exceed 15 miles per hour 
within the construction site.  

Yes Visual  

The construction site entrances shall be posted 
with visible speed limit signs.  

Yes Visual  

All construction vehicle tires shall be inspected 
and washed as necessary to be free of dirt prior 
to entering paved roadways 

Yes Visual  

Gravel ramps at least 20 feet in length must be 
provided at the tire washing/cleaning station 

Yes Visual  

All unpaved exits from the construction site 
shall be graveled or treated to prevent track-out 
to public roadways. 

Yes construction exit is 
paved  

 

All construction vehicles shall enter the 
construction site through the treated entrance 
roadways, unless an alternative route has been 
submitted to and approved by the CPM. 

Yes Visual  

Construction areas adjacent to any paved 
roadway shall be provided with sandbags or 
other measures as specified in the SWPPP to 
prevent run-off to roadways. 

Yes Visual  



GWF Tracy Combined Cycle Power Plant Project  2 | P a g e  
29 February 2012 

DAILY CHECKLIST FOR MONITORING CONSTRUCTION AIR QUALITY MITIGATION ACTIVITIES 
FOR THE GWF TRACY COMBINED CYCLE POWER PLANT PROJECT 

Required Mitigation Activities in 
Compliance? 

Method of Checking 
Compliance 

Explanation and 
Actions Taken if  
Non-Compliant 

All paved roads within the construction site 
shall be swept at least twice daily (or less 
during periods of precipitation) on days when 
construction activity occurs to prevent the 
accumulation of dirt and debris. 

Yes  Visual  

At least the first 500 feet of any public roadway 
exiting from the construction site shall be swept 
at least twice daily (or less during periods of 
precipitation) on days when construction 
activity occurs or on any other day when dirt or 
runoff from the construction site is visible on 
the public roadways. 

Yes  Visual No trackout observed. 

All soil storage piles and disturbed areas that 
remain inactive for longer than 10 days shall be 
covered, or shall be treated with appropriate 
dust suppressant compounds.  

Yes Active stockpile 
and treated with 

magnesium 
chloride on 
4/6/2011 

 

All vehicles that are used to transport solid bulk 
material on public roadways and that have 
potential to cause visible emissions shall be 
provided with a cover, or the materials shall be 
sufficiently wetted and loaded onto the trucks 
in a manner to provide at least two feet of 
freeboard. 

N/A   

Wind erosion control techniques (such as 
windbreaks, water, chemical dust suppressants, 
and/or vegetation) shall be used on all 
construction areas that may be disturbed. Any 
windbreaks installed to comply with this 
condition shall remain in place until the soil is 
stabilized or permanently covered with 
vegetation. 

Yes Wind erosion 
control techniques: 
fence; water (dust 

suppressant); 
magnesium 

chloride (dust 
suppressant); and 

vegetation 

 

All diesel-fueled engines used in the 
construction of the facility must be fueled only 
with ultra-low sulfur diesel, which contains no 
more than 15 parts per million (ppm) sulfur.  

Yes Fuel Delivery Bill  
 

 

All diesel-fueled engines used in construction 
activities at the facility shall have clearly 
visible tags issued by the on-site AQCMM 
showing that the engine meets the conditions 
set forth herein. 

Yes Visual  
 

 



... . ,. .... .:.. ....• ... 
DAILYG:nECKLIST F()RMONITOruN9CONSTRVQfIQN~m .QUAJJ,J1:'i ··: 

MITIGATI()N ACTIVITIES FORTHEGWF TRACY C()MBINED CYCLE P()WER . 
.. . ". PLANT PROJECT' . .,. . ii.· 
.... ..,., •• : ' : . <...: ~ .. : 

,. "' RequiredMitigation : Activities in Method of . Explanation and 
CQQlPUance? .Chec}(ing Actions Taken if 

: :...; ',.' ComplIance Non.;.Compliant 
All construction diesel engines, which have a 
rating of 100 hp or more, shall meet, at a 
minimum, the Tier 2 California Emission 
Standards for Off-Road Compression-Ignition 
Engines, unless certified by the on-site 
AQCMM that such engine is not available for a 
particular item of equipment. In the event that a 
Tier 2 engine is not available for any off-road 
engine larger than 100 hp, that engine shall be 
equipped with a Tier I engine. In the event a 
Tier I engine is not available for any off-road 
engine larger than I 00 hp, that engine shall be 
equipped with a diesel particulate filter (DPF) 
unless certified by engine manufacturers or the 
on-site AQCMM that the use of such devices is 
not practical for specific engine types. 
All heavy earthmoving equipment and heavy 
duty construction related trucks with engines 
meeting the above requirements shall be 
properly maintained and the engines tuned to 
the engine manufacturer's specifications 
All diesel heavy construction equipment shall 
not remain running at idle for more than five 
minutes, to the extent practical. 
Portable Engine Registration Program: do all 
portable engines and engine driven equipment 
greater than 50 bhp (Le. generators, wood 
chippers, compressors and pumps) have the 
CARE registration (Green placard and sticker 
or registration form)? 

Yes Equipment List 

Yes Maintenance Letter 

Yes Visual 

Yes Visual 

I confirm that the information presented above accurately represents mitigation measures for control 
of air pollutant emissions for this day of the construction project. 

Signature_6Z_~_. +--~_~_-____ Date~"Q 
Circle Title (AQCMM Delegate) 

GWF Tracy Combined Cycle Power Plant Project 

29 February 2012 
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Exhibit 9:  Worker Environmental Awareness Program 
Training Sign-In Sheets 



TABLE 1. 
CERtiFICATiON OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED, AND SWPPP TRAINING 

GWF Tnacy CombIned Cycle Power Plant Project 

Worker Environmentad Awareneaa 

Heatth 
Program 

and BIoI0gIcaI Cultural 
Safety Resoun:es Reeoul'C8l 

NO. Em~ .. Name Company Signature Date Training Education Educatlon 

1 Wn\ \\'\ '''', ~7 PM:! . tU~~; :1."JOo Z-27-rZ- w~ tUH W}\ 
2 {<Pc V) lonG,? C-~£ fl~ ...c- ~ 2-;'1-17- flF ~T i<C 
3 

I , 
.. 

4 
6 
8 
7 
8 
9 

10 

11 

12 

13 

14 

15 

Notes: 

(1) AED training is provided to the Construction Project Manager or delegate, the Construction safety Supervisor or delegate, 
. and an shift foremen. During operations, aU power plant employees shall be trained In Its use. 

AbbrevIatIonI: SWPPP M Storm Water Pollution Prevention Plan 

Pateontoglcal 
Reeouroe 
education 

(.JH 
Kl 

.... 

AED 
SWppp Training 
Training (1) 

tJrW vJH 
Rr Kr 



TABLE 1. 
CERtiFICATiON OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED. AND SWPPP TRAINING 

GWF Tracy CombIntcI Cycle Power Plant project 

Worker Envlronmentat Awareneaa 
Health Program 

and BIoI0gIcaI Cultural PaJeontoglcal AED 
Safety Resources R8IOUrCII Reaource SWPPP Tralnln, 

NO. Employee Name Company r'... Signature Date Training Education Education EdUCltlon Training J:1l 

Date: 2- / :21 /;;;2-
I J 

Notes; 

(1) AED training Is prov1ded to the Construction Project Manager or delegate, the Construction Safety SUpenisor or delegate" 
. and alt shift foremen. During operations, aU power plant employees shall be trained In Its use. 

Abbreviations: SWPPP - Storm Water Pollution Prevention Plan 

. 

http:dm~1A.aJ


TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED. AND SWPPP TRAINING 

GWF Tracy Combined Cycle Power Plant Project 

NO. 

1 

2 

3 

4 

5 

6 
7 

8 

9 

10 

11 

12 

13 

14 

15 

Trainer: 

Notes: 

Worker Environmental Awareness 
P ram 

Biological Cultural Paleontoglcal 
Resources Resources Resource 
Education Education Educatton 

Date: 

(1) AED training is provided to the Construction Project Manager or delegate, the Construction Safety Supervisor or delegate, 
and all shift foremen. During operations, all power plant emplovees shall be trained in Its use. 

Abbreviations: swppp· Storm Water Pollution Prevention Plan 

AED 
Training 

(1) 



TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED, AND SWPPP TRAINING 

GWF Tracy Combined Cycle Power Plant Project 

Worker Environmental Awareness 

Health 
Program 

and Biological Cultural Paleontoglcal 

... 

AED 

Safety Resources Resources Resource SWPPP Training 
NO. Employee Name Company Signature Date !Tralning Education Education 

1 -k,se..,.h. G{,\\.-..o P,!v\ I 

J~ 
2/Zt/ y~ ~ ~ 

2 SC(/Vc{ ~dY 6tfi"'l 1 L J) M I :)./?-'7 5~ S'b S~ 
3 8vrolli RIA {lirCluJl PM ) 2./zLj [MIL lk-ffl MIL 
4 IN{~ A, FfCm-J/C.J't, ?(v11 r)Jt-d~.3J;: _L- ll-v-l KJffF NfrY NfrF 
5 1~.I\~te '\ k'c.-..."" ~ V~ ttt:.- J.~ E2?> '/' ~ .'lZ? I]~J '7-1- RCf , 
6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

Notes: 

(1) AED training is provided to the Construction Project Manager or delegate, the Construction Safety Supervisor or delegate. 
and all shift foremen. During operations, all power plant emplovees shall be trained in Its use. 

Abbreviations: SWPPP - Storm Water Pollution Prevention Plan 

Education Tr.alning (11 
~. IV "-

II 

SG c;G 
WIlL J~ 
N4r itJA-P 
K-7 IR::t-



TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED, AND SWPPP TRAINING 

GWF Tracy Combined Cycle Power Plant project 

NO. Employee Name 

8 i7J1[r<o/>J I-IOIVJl... 

14 

15 

Slgnatu~ -=-;z-;. 

Notes: 

(1) AED training is provided to the Construction Project Manager or delegate, the Construction Safety Supervisor or delegate, 
. and all shift foremen. During operations, all power plant employees shall be trained in its use. 

Abbreviations: SWPPP - Storm Water Pollution Prevention Plan 

http:Il-Z.3-I-Y.JG


TABLE 1. 
CERTIFICATiON OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED. AND SWPPP TRAINING 

GWF Tracy Combined Cycle Power Plant Project 

Worker Environmental Awareness 
Health Program 

and Biological Cultural Paleontoglcal 

NO. Employee Name Company 
Safety Resources Resources Resource 

Signature Date Training Education Education education 

Cc~ 
ces-

U£ 

8 \ 'Jw J) I---D 7eL 

10 
I I 

11 

12 

13 

14 

15 

--~ 
Signature: ~=> Date: 

Notes: 
(1) AED training is provided to the Construction Project Manager or delegate, the Construction Safety Supervisor or delegate, 

. and all shift foremen. During operations, all power plant emplovees shall be trained in its use. 

Abbreviations: SWPPP - Storm Water Pollution Prevention Plan 

AED 
SWppp Training 
Training (1) 



TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED, AND SWPPP TRAINING 

GWF Tracy CombIned Cycle Power Plant Project 

Worker Environmental Awareness 
Health I--____ -p-rog..x..ra-m..,....----f 

Biological Cultural Paleontoglcal 
Resources Resources Resource 

NO. Education Education Education 

1 

2 

3 

4 

5 
6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

Trainer: Signature: Date: 

Notes: 

(1) AED training is provided to the Construction Project Manager or delegate, the Construction Safety Supervisor or delegate, 
and all shift foremen. During operations, all power plant employees shall be trained in Its use. 

Abbreviations: SWPPP - Storm Water Pollution Prevention Plan 

AED 
SWppp Training 

(1) 



TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED, AND SWPPP TRAINING 

GWF Tracy Combined Cycle Power Plant Project 

Worker Environmental Awareness 

Health 
Program 

and Biological Cultural 
Safety Resources Resources 

NO. Employee Name Company Signature Date Training Education Education 

1 ~kf= ~\.c&;;1\. ~ r-\~~~ z\t:\l\t- 'TO JD -.::s!) 

2 ~ ) \ "" ~~~"E L\ .. >{ ~c"'S '-,.~ ''')J6., 2/ZI /~ ~ ~ ~ c .......,~ ~~-

3 _\ t CGTul St\l.?c1£..L. PWl 1:- ;:r;; ~ Q. J."h )-J/-) Z. V~ \f r 5> \J . '/ 
4 i'U,4 A./ U bG ~ 111A [t;L PMI M;; ~11L:{;. ~:H ;;1 J/i 1£//7 /1.//1 
5 h' / :>~re:L/A A J 1:7 t.J Lr-.>LIJ n-'17: ~/ ffJL::Y h h., ~C q.;:J~ ~l 
6 .L 11 1 ; ...... ,,~ ..... ~ , .... f/ -"A ,~,IA 

1£1lJ (":IL I'" IV" k_ _ L.-e I'n e~ c..LX.. ~z'..l./ ,?vWL -...... 

7 ::rn~.hA. ~ /;IJ~ I -'IN"t I ~. 11.. ,-, ,fl, 
~l;)..l 

./1 

.... y -' ,t,.,- IJiM 

8 ';r.-~ - 1---<-~ /' a- C Itt fJ#1L ;/ / .iw( 77~A ':J :2../'ZI f)'''L? P -r; "t....? II;)'V 

9 ~5Jn J\ M:.~ \..o..fv... PM~ '{t' ~_~ A 7--lu :\)4- ~A,- "S'.or -.- ' 

-Pl\"\~ r::t\. W ;;./ ;;../ bJ. ;:5'0 10 :Jesse-~ l~ loC\ t"Z u .::ro ,}t/ 

11 ,V 
12 

13 

14 

15 

Date: 

Notes: 

(1) AED training is provided to the Construction Project Manager or delegate, the Construction Safety Supervisor or delegate~ 
. and all shift foremen. During operations, aU power plant employees shall be trained in its use, 

Abbreviations: SWPPP - Storm Water Pollution Prevention Plan 

Paleontoglcal 
Resource 
Education 

--.3D 
~ 

\} ~ ~-

III /1 )1 

'~C 
-- ,L, 
JV 

'-I :;-

IV~JJ, 

::rfT 
"SP 

AED 
SWppp Training 
Training (il 

~ 
~ 
\/ ~S 
d/// 
~r 

'-Ur.:f 

A ~~~ 

..::-
, \ ) 

:\~ 
@ 

~'-::. ' 



TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED. AND SWPPP TRAINING 

GWF Tracy Combined Cycle Power Plant Project 

Worker Environmental Awareness 

Health 
Program 

and Biological Cultural Paleontoglcal AED 

Safety Resources Resources Resource SWppp Training 
NO. Employ .. Name Company ..... ~Ignatura"' Date Training Education Education Education 

UJ(,,7~ 72-)11/'z. )))) vD ~ .. D"J> 
4?l1J. J!. -;;l-(J-/l ~L4- AL4 MA- W\A-
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TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED. AND SWPPP TRAINING 

GWF Tracy Combined Cycle Power Plant project 
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TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED, AND SWPPP TRAINING 

GWF Tracy Combined Cycle Power Plant Project 

Worker Environmental Awareness 

Health Program 
and Biological Cultural Paleontogical AED 
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TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED, AND SWPPP TRAINING 

GWF Tracy Combined Cycle Power Plant Project 
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Notes: 

(1) AED training is provided to the Construction Project Manager or delegate, the Construction Safety Supervisor or delegate, 

and all shift foremen. During operations, all power plant employees shall be trained in its use. 

Abbreviations: SWPPP - Storm Water Pollution Prevention Plan 
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CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED, AND SWPPP TRAINING 
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and all shift foremen. During operations, all power plant employees shall be trained in its use. 

Abbreviations: SWPPP - Storm Water Pollution Prevention Plan 



TABLE 1. 
CERTIFICATION OF COMPLETION TRAINING FORM FOR HEALTH AND SAFETY, WEAP, AED, AND SWPPP TRAINING 
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GWF Tracy Combined Cycle Power Plant Project 

 

Biological Monitoring summary for February, 2012  

Biological monitoring was conducted in compliance with processes delineated in Bios 9 
and 10 of the Biological Resources Mitigation Implementation and Monitoring Plan (GWF 
2010).  Zero incidents involving on-site wildlife species occurred (see monitor’s report).   

Areas/activities monitored:  Primarily all areas within the properties were assessed during 
the month.  Efforts were made to assess the undisturbed properties within the fence and 
the protected properties. Primarily the mitigation corridor, outside the fence. 

CEC bio personnel requested list of wildlife species noted at or near the site each month.  
The following table provides that information during this reporting period. 

 

Species Frequency On-site/Off-site Location/Activity 

Anna’s 
Hummingbird 

O Off In treed areas outside of construction 
site. 
 

Red-tailed hawk O Off Soaring overhead on adjacent 
properties. 

Killdeer O Off On gravel by canal. 

Red wing blackbird I Off On fence-line of adjacent property 

European starling R On/Off Perched in treed area outside 
construction area and flying over 
adjacent property 

Mourning dove R Off Perched on adjacent properties fence 
and in treed areas out of construction 
site. 

Rock dove R On/Off Perched in treed areas in the 
protected corridor and roosting on 
stacks 

Scrub Jay O Off In treed areas outside of construction 
site. 

Say’s phoebe O Off Hunting along the canal  



GWF Tracy Combined Cycle Power Plant Project Page 2 
Biological Monitoring Summary for February 2012 

Species Frequency On-site/Off-site Location/Activity 

Western 
Meadowlarks 

O Off In treed areas out of construction site 
and on fence line of adjacent 
properties. 

White-crowned 
sparrow 

O Off In treed areas out of construction site. 

House Finch I On/Off On fence line and in treed areas 
outside of construction site 

Mockingbird I Off In treed areas out of construction site 
and flying over site. 

American Crow R On/Off Flying overhead and in treed areas in 
mitigation area and adjacent 
properties 

Turkey Vulture I Off Soaring overhead on adjacent 
properties and protected corridor 

Audubon's 
cottontail 

O On/Off  In protected corridor and under 
construction trailer.   

Black-tailed 
jackrabbit 

O Off In protected corridor  

Unid. Microtis O Off In protected corridor 

California Ground 
Squirrel 

I Off In protected corridor by canal bank 

Canine I Off Walking near the canal 

Gopher Snake I Off By the railroad tracks and 
construction gate 

D=daily, R=regularly, O=Occasionally, I=Infrequently 

Listed/special status species:  No evidence of San Joaquin kit fox or burrowing owl 
occupancy or activity were noted during this period. 

Preactivity surveys:  None conducted; biological monitor on site during construction 
activity, inspect activity areas daily. 

Bi-weekly review: A bi-weekly review of activities on the site was conducted by W. Dean 
Carrier on February 10th and 22nd.  Monitoring and protective measures being adhered to.  
No evidence of on-site activity of special-status species was noted.  Report provided to 
CEC. 
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The following report was reviewed and approved by W. Dean Carrier, Project Designated 
Biologist. 

 

GWF Tracy Combined Cycle Power Plant Project 
Biological Monitoring February 2012 Report 

Monitor: Cathy Martin 

Construction Activities:   

• Continued construction on the Air Cooled Condenser (ACC) unit, the Heat 
Recovery Steam Generator (HRSG) units, the Pipe rack, STG, and water tanks; 

• Continued excavating (in previously disturbed soil), backfilling, and installing 
underground utilities; and 

• Continued delivery of construction material. 

During the month of February, minimal wildlife activities were observed onsite due 
increase site activity, see attached Wildlife Observation Forms.  GWF personnel 
monitored biological activities at the site while performing routine inspections.  No 
biological issues were reported during this time frame. 

Fresh burrows in a mound were observed within the corridor on the south end of the 
properties. Several bones found in the excavated material were very old and not deposited 
this year.  It was determined that they were within the interior of the tunnel and were 
ejected when the new excavation occurred, very likely by a ground squirrel.  The area 
was monitored daily but no additional activity was noted.   

Incidents/ relocated animals: 
- 2/23/2012 Relocated a gopher snake from the construction entrance gate to rocks near 
the protected corridor.   
 
Special-status species observed: 
No special-status species were observed onsite.  No actions were taken this month.  



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/01/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:00 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:30 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/02/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:10 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:45 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/03/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:30 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:00 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/04/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:20 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:15 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/06/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:45 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:45 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/07/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:25 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:10 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/08/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:15 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:30 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/09/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:00 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:45 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/10/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:25 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 16:00 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 
Note:  Dead rock dove near the east boundary fence.   
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General Impact Minimization 
 Daily Monitoring  

Date:  2/11/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:15 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:05 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/13/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:25 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:00 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/14/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:15 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:10 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/15/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:00 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:00 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  
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General Impact Minimization 
 Daily Monitoring  

Date:  2/16/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:20 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:30 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/17/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:10 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:45 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/18/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:30 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:45 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/21/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:00 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 16:00 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/22/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:15 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 16:10 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/23/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:00 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 16:00 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 
Note:  Relocated a gopher snake from the construction entrance gate to rocks near the protected 
corridor. 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/24/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:10 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:30 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/25/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:45 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 16:05 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/27/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:15 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 16:00 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/28/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:00 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 16:10 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



GWF Tracy Combined Cycle  
 

General Impact Minimization 
 Daily Monitoring  

Date:  2/29/2012 
BMP Y N Comment / Corrective Action 

Does the fence prevent wildlife 
access? X  

Morning inspection: 8:15 

Were rodents present in disturbed 
sites?  X  

Were pets brought onto the site?  X  

Was food/trash disposed of in closed 
containers? X   

Were any hazardous materials 
spilled?  X  

Were firearms brought to the site?  X  

Was the speed limit observed by all 
workers? X   

Did any vehicles/equipment go off-
road?  X  

Were trenches ramped at 45 degree 
angle? X   

Were any animals trapped in 
trenches?  X  

Were any animals inside/ under 
equipment pipes or culverts?  X  

Were pipes capped at the end of the 
day? X  

Evening inspection: 15:45 

Are birds nesting on site?            X 
Noise level:  N/A 

Were special status species 
observed?  X  

Were any animals killed or injured by 
construction activity?  X  

 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle Po'{"er Plant Project 
To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: C~ f!HtTtl-

Date: ~/d /~t{ 
Location of Observation:O h. cc( 

Ctn;5-M<-t/ I bvJ ~() !J (;. 5" 
ry(J~5 

Wildlife Species: /~v~ hNdU:1) 
Condition of wildlife: 

alive ~ dead I I 
Possible cause of injury or dea;;; IJ---

Where is the animal currently? o;J;2 _ S .c~ 

Is the resource in danger of project (or other) impacts? 

/VO r 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered 
(916) 414-6600 

Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle Po\'Ver Plant Project 
" 

To be f~lIed out by personnel who find active nest sites and burrows, dens, and de~d or injured wildlife, or 
other biological resources during daily construction activities. . 

Name of Employee: 
CIt17~ Ilc./Lirr--

Date: 'd-/J IJo/~ 

Location of Observation: i¥J~~l I~j 
• 

Wildlife Species: M w,tf fjldhftlJ 
Condition of wildlife: 

alive I X I dead I I 
Possible cause of injury or death: Ii fA. 
Where is the animal currently? 

a/l)2s.1c, 
Is the resource in danger of project (or other) impacts? 

;/0 
Comments: 

Please contact the DeSignated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered 
(916) 414-6600 

Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 

http:a/l)2s.1c


Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle PO'fer Plant Project 
To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: ,) ;J/; 
L /f-r fJ /j-t;? Tr !r 

Date: d/~ /;Lo~ 
Location of Observation: 4(ij4C_CJ" fJ!20~ j / ~Q /J--c . 

Wildlife Species: !lZ." 
~(I.(J 

Condition of wildlife: 
f) el ,,-<-- Ifll-/ /IGL { jln is" 

alive I X I dead I I 
Possible cause of injury or death: 

}J /4-
Where is the animal currently? tt/ts.(~ 

Is the resource in danger of project (or other) impacts~ ;...) . 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle POyv'er Plant Project 
." 

To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: e~ ilk1'l' 
Date: ()/ C /J-o (~ 
Location of Observation: ;fl(~d-'~ k 
Wildlife Species: ~ ck /ct6.'/-- , 4f)~ ;h/( 
Condition of wildlife: 

alive I XI dead I I 
Possible cause of injury or death: 

;1//IJ-
Where is the animal currently? 

oII~s.'A . 
Is the resource in danger of project (or other) impacts? 

AID· 
Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

--

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle P9'fer Plant Project 

To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: 

ClrTfI,f jl/1-(7Jk-
Date: ~/ f /;LC\ I;), 

.,., 

Location of Observation: 

F1Y'{1 o~ 
-. ed' If' ' I~ 

Wildlife Species: 
Condition of wildlife: 

,/kv.x:. ~/)JcA 

alive I X I dead I I 
Possible cause of injury or death: 

N/~ 
Where is the animal currently? o/lI ,~ I - ,.'~, C-

Is the resource in danger of project (or other) impacts? 

/JOr 
Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTf.CT: Endangered 
(916) 414-6600 

S~ecies Division 

CDFG CONTACT: State Dispatch (916) 445-0045 

http:CONTf.CT


Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle PO'iVer Plant Project 
!, 

To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: (lit,/-? /lltM/',-
Date: 2/ f I';) b/ :< 

v 

Location of Observation: 
11 C~c;1 

Wildlife Species: KH(kd. 
Condition of wildlife: 

alive I t. I dead I I 
Possible cause of injury or death: 

IJjA 
Where is the animal currently? ~ 'k 

, -s, 
Is the resource in danger of project (or other) impacts? 

NO 
Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle Po\'Ver Plant Project 
" 

To be filled out by personnel who find active nest sites and burrows, dens, and de~d or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: U J!I t1! I/ilf,v-
Date: 2/10 /JoI;) v 

Location of observatio, CaN"! ~~Nk ,.;' ~". 

Wildlife Species: C !~"".~ cJ~J 1J ,,)ttG..J 
Condition of wildlife: IfNI /c:1/~ 
alive I X I dead I I 
Possible cause of injury or death~ /IJ---
Where is the animal currentlY?#. 

--S'~ 
Is the resource in danger of project (or other) impacts? 

;JO 
Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle PO'l"er Plant Project 
To be filled out by personnel who find active nest sites and burrows, dens, and de~d or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: C Ai?f ;l!1fI17fi.. / J)e." 
Date: 

Location of Observation: 

Possible cause of injury or death: ;v/ /!J--
Where is the animal currently? JJ ;J 

()#L- S<~ 
Is the resource in danger of project (or other) impacts? 

Nu 
Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
Cell: (925) 766-5181 BIOLOGICAL FIELD MONITOR: Catherine Martin 

USFWS CONTACT: Endangered 
Species Division 

CDFG CONTACT: State Dispatch 

(916) 414-6600 

(916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle POy.Jer Plant Project 
" 

To be filled out by personnel who find active nest sites and burrows, dens, and de~d or injured wildlife, or 
other biological resources during daily construction activities. -

Name of Employee: 

C~ A4 /1kA! CKL,~ 
Date: ~/tO/~/;: 
Location of Observation: 7:J f;toblJ &/I(~ 

J / 

Wildlife Species: tC,f 1./£ ~ c;.f /ftkk!/k-'; ,M- j..'U 4'J; ~ij 
Condition of wildlife: J / I ( Vv!~) ,1>./ f/, -t f!; 5:. 
alive I )( I dead I 

'7 

Possible cause of injury or death: )J/A-
Where is the animal currently? 

dJ2~sli-c 
Is the resource in danger of project (or other) impacts? 

NO 
Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTf.CT: Endangered (916) 414-6600 Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 

http:CONTf.CT


Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle P9'fer Plant Project 
To be filled out by personnel who find active nest sites and burrows, dens, and de~d or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: C/ ffflt 
/!!!H7W 

Date: ?-/Io /J f) I;: 
Location of Observation: ft:",; u j k-

Wildlife Species: to~~ ~ 
Condition of wildlife: 

alive I I dead Ix I 
Possible cause of injury or death: 7 

t4fAle-WtJ 1v .. Iv"c! Cr.1/~ -, . . /"J/cttrlkA 
Where is the animal currently? {/ 

. , 

Is the resource in danger of project (or other) impacts? 

NO 
Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den H1.the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTf.CT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 

http:CONTf.CT


Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle P9'!Ver Plant Project 
." 

To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: 
{ / It' 'f!J ;!l Mk / f)e.,J CtfL~ 

Date: :;/10 /02bld..-

Location of Observation: l/-RSt; S"~?Es 

Wildlife Species: /2~t ~ t>&5} 
Condition of wildlife: 

alive I fl dead I I 
Possible cause of injury or death: 

N!iJ--
Where is the animal currently? 

0'" sh~s 
Is the resource in danger of project (or other) impacts? 

NV 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States "Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTf.CT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle POVJer Plant Project 
" 

To be filled out by personnel who find active nest sites and burrows, dens, and de~d or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: {',fIr; ;/ftfllnr-

Date: ~f1/fi/~ 
Location of Observation: Ill'?} 4 ~uvJ 4V4 - I~() ~ 

Wildlife Species: ~'//~ 
Condition of wildlife: 

alive I X I dead I I 
Possible cause of injury or death: ;vIr 
Where is the animal currently? 

J<s,'k 
Is the resource in danger of project (or other) impacts? 

,A;tJ . 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle Po'!Ver Plant Project 
!, 

To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: ~ 'Q 0:;itttu, 
c 7 ~ (-4-2 !#r<lj., 

Date: 
[ll{ ~ / ;;4){~ 

Location of Observation: 
Fb!J 5,k rre1\ 

Wildlife Species: CIlJN 
Condition of wildlife: 

alive I X I dead I I 
Possible cause of injury or death: tJ/rr 
Where is the animal currently? 

i'~5.k 
Is the resource in danger of project (or other) impacts? 

/VO 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered 
(916) 414-6600 

Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle P9~er Plant Project 
To be filled out by personnel who find active nest sites and burrows, dens, and de~d or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: {¥!t- ;1//Jil f,< 
Date: 

rJ- II? I fPJ IJ.. 
"" 

Location of Observation: /?'iO tJ 
Wild life Species: C~;h:( 
Condition of wildlife: 

alive 4J dead I I 
Possible cause of injury or death: IJIA 
Where is the animal currently? fJ,,-M 1~~;~ 

Is the resource in danger of project (or other) impacts? 

/vO. 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle P9'fer Plant Project 
To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: ~ ~ 
-~ /fA1r1~ 

Date: J/f7/J<J/J. 
Location of Observation: CI+NIJ 

Wildlife Species: W 1:. : I liz v./( 
Condition of wildlife: 

alive I XI dead I I 
Possible cause of injury or death: 

Il /J--
Where is the animal currently? oIJLsk 
Is the resource in danger of project (or other) impacts? 

#J. 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle Povver Plant Project 
" 

To be filled out by personnel who find active nest sites and burrows, dens, and de~d or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: 

Cllf!1 ;!!H71i-' / ~AI {!K/.C~1 
Date: ;L/:lfJ-/ :A:> I d--- v 

Location of Observation: 
!It~6 5ftk 

Wildlife Species: ~k ~ 
Condition of wildlife: 

alive OJ dead I I 
Possible cause of injury or death: 

/JIll--
Where is the animal currently? 

~ SJ-z/cS 
Is the resource in danger of project (or other) impacts? 

Ajo 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
SQecies Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle P9'fer Plant Project 
To be fi lled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: 

CffJIJ ;14;,;./ tL~ C~/~ 
Date: ~/Q(l/~/~ 

v 

Location of observation2P jJ/k~W CIYf'/-~ /f-N/ ~S 

Wildlife Species: :X/v£. '. W-J.U i.,.k f-<V1'a (/,d{jVZ-G 
Condition of wildl ife: VB) . 'Ii / :i :J 

alive ~ dead I I So t$ /: lYe6e/ ;jJ;( OlcbJAlc; ~ 
/9N/ .$VAl /5 /vF4/,4f (At.tJ 

Possib le cause of injury or death: 

1j/4-
{/ 

Where is the animal currently? 

#S,~ 
Is the resource in danger of project (or other) impacts? 

;)0 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist wi ll advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildl ife SerJice (U SFWS) 
to protect fish , wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle P9'f'er Plant Project 

To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: ('M-jf ;/IH[:/r0 
Date: ~ 1).;' ~Ol~ 

V 

Location of Observation: ~;~f,~ &tVhc~~ / £t it,~L5, 

Wildlife Species: G1~ ~jII;..k 

Condition of wildlife: 

alive I X ,- I dead I I 
Possible cause of injury or death: 

/11,4 
Where is the animal currently? o/)4:/-c-
Is the resource in danger of project (or other) impacts? 

;10 
Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925)766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle P9't'1er Plant Project 
!, 

To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: C If-rfj allll-
Date: ~/ tJY/~{~ 
Location of observa;CII""1i" ( 

Wildlife Species: t'f <ll~ 
Condition of wildlife: 

alive I xl dead I I • 
Possible cause of injury or death: tJII)--

Where is the animal currently? 

~ 
Is the resource in danger of project (or other) impacts? 

;)0 
Comments: 

.sr~( tL £/- A w (~ I}. 

v--,J b~~' 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle PO'fer Plant Project 
To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: 

Unfrl 1ttt1dr 
Date: J-! ~:J/f<;I( V 

Location of Observation: 

~ Uw~( 

J 

Wildlife Species: (!ptt,41 t Ai 5~f'J' / 124£6/1-
Condition of wildlife: 

alive I X r- I dead I I 
Possible cause of injury or death: / 

!l1lJ-
Where is the animal currently? 

O#--~ 
Is the resource in danger of project (or other) impacts? 

NO 
Comments: 

{)tJ d S1tJ ~jj.(1-

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered 
(916) 414-6600 

Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle PO'fler Plant Project 
!, 

To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: ~k!f$#T4-' 
Date: ~027/ &0(;) 

Location of Observation: ;JJ~d~~()J 4t~ 

Wildlife Species: ~AllltJ 5 
Condition of wildlife: 

alive I X I dead I I 
Possible cause of injury or death: 

fi///f 
Where is the animal currently? vii 

~f~ 
Is the resource in danger of project (or other) impacts? 

;(/0 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 



Wildlife Observation Form 

WILDLIFE OBSERVATION FORM 

To Record Animals Found at GWF Tracy Combined Cycle P9'fer Plant Project 
To be filled out by personnel who find active nest sites and burrows, dens, and dead or injured wildlife, or 
other biological resources during daily construction activities. 

Name of Employee: ( ~ /l/#l-hP'-
Date: 

12/5Lf /1-0 II 
Location of Observation: ~c<--Ik ~ Af~<·j //2?{;f. 
Wildlife Species: ttrc~ /~I 5Adf!; Condition of wildlife: 

alive I xl dead I I 
Possible cause of injury or death: 

N/A-
Where is the animal currently? 

oilL5;~ 
Is the resource in danger of project (or other) impacts? 

;vtJ 

Comments: 

Please contact the Designated Biologist for questions and to report any wildlife, nest, or den in the project 
area that could be disturbed. The Designated Biologist will advise personnel on measures required by 
California Department of Fish and Game (CDFG) and United States Fish and Wildlife Service (USFWS) 
to protect fish, wildlife and vegetation from construction impacts. 

DESIGNATED BIOLOGIST: Dean Carrier Phone: (530) 876-9393 
BIOLOGICAL FIELD MONITOR: Catherine Martin Cell: (925) 766-5181 

USFWS CONTACT: Endangered (916) 414-6600 
Species Division 

CDFG CONTACT: State Dispatch (916) 445-0045 
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Exhibit 11:  Cultural Resource Specialists’ Monthly Report  
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GWF Power Project, Tracy, California 
Cultural Resources Monitoring Report for February 2012 
 
 

 
 
 
 
 

Prepared by: 
 

Barbra Siskin 
Cultural Resources Specialist 

Garcia and Associates  
1 Saunders Avenue 

San Anselmo, CA   94960 
415.302.4978 

 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



GWF Power Project, Tracy, California 
Cultural Resources Monitoring Report for February 2012 
 2 

Personnel Active In Cultural Resources Monitoring This Period 
None. No cultural resources monitoring required as approved by the CEC on February 10, 2011.  

Training Conducted This Month 
Cultural training was conducted this month, although there was no ground disturbing activities within the 
project area that required a cultural monitor. 

Monitoring and Associated Activities This Period 
Based on a letter to the CPM on November 4, 2010 that requested a reduction in cultural 
resources monitoring to none for the proposed project, no cultural resources monitoring is 
occurring during the construction of this project.  
 
The reason for the request for the reduction in monitoring to none, is as follows: geologic 
mapping (figure 2 in CRMMP) illustrates that the project area is underlain by Quaternary 
Pleistocene terrace fan deposits (Qpf). This information regarding the Qpf deposits underlying 
the project area indicates that there is a very low sensitivity for prehistoric cultural resources 
within the project area. Accurate geologic mapping reveals that the landforms underlying the 
project are Pleistocene deposits, which essentially precludes the potential for encountering 
prehistoric archaeological deposits during construction due to the antiquity of the landforms. 
Since Pleistocene deposits are older than 10,000 years old, there is little to no potential for 
encountering prehistoric archaeological materials as there is no evidence of human occupation in 
this region that dates back this far.  The CEC approved this request on January 7, 2011. The 
request to not conduct daily reporting is approved pursuant to CUL-6 as of February 10, 2011.  
 
Cultural Discoveries This Month 
None 

Anticipated Changes in the Next Period 
None 

Comments, Issues or Concerns 
None 
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Exhibit 12:  Paleontological Cultural Resource Specialists’ 
Monthly Report  
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GWF Power Project, Tracy, California 
Paleontological Resources Monitoring Report for February 2012 
 
 

 
 
 
 
 

Prepared by: 
 

Matt Steinkamp 
Paleontological Resources Specialist 

Garcia and Associates  
1 Saunders Avenue 

San Anselmo, CA   94960 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 



 

GWF Power Project, Tracy, CA- Paleontological Resources Monitoring Report for February 2012 
 2 

Personnel Active in Paleontological Monitoring This Period 
None.  
 
 
Training Conducted This Month 
Paleontological training was conducted this month, although there was no ground disturbing activities 
within the project area that required a paleontological monitor.  

Monitoring and Associated Activities This Period 
 
No monitoring was conducted during the month of February 2012.  
Paleontological Discoveries This Month 
No paleontological discoveries were made during the month of February 2012.  
Anticipated Changes in the Next Period 
There are no additional excavations anticipated.  

Comments, Issues or Concerns 
 A draft paleontological resources report is currently in preparation.  
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Exhibit 13:  DESCP Monthly Report 

 

 

 

 

 

 

 

 

 



GWF TCC Project 08-AFC-07 
Monthly Compliance Report – February 2012 

GWF Tracy Combined Cycle Project, 
Tracy, CA 

February 2012 DESCP 
 
 
Site Drainage, Erosion and Sedimentation Control Plan (DESCP): 
During this reporting period the site Drainage, Erosion and Sedimentation Control Plan 
(DESCP), BMP’s were properly implemented at the site. There were no significant rain 
events over 0.5 inches during the month of February.   
 
Monitoring Summary: Spot checks of concrete wash out areas, swales, catch basins 
and temporary pond were conducted throughout the month.   Two repairs were 
performed in February 6th, a silt fence was repaired near the site entrance (fence is not 
secured at base) and a silt fence was repair near the secondary exit.   
 
These areas and all other site BMPs will be monitored throughout the project to assure 
overall effectiveness of the BMPs and response to maintenance needs. 
 
 
Storm Water Pollution Prevention Plan (SWPPP): 
 
During this reporting period, there were three minor rain events in February.  The rain 
events occurred on February 7th, 12th and 29th with a precipitation amount of 0.08, 0.10 
and 0.21 inches.  The total precipitated at the project site was approximately 0.39 
inches. 

Ongoing weekly SWPPP inspections were performed on February 3rd, 10th, 17th, and 
23rd.   Details of the weekly SWPPP inspections are listed below:   

 
• On February 3rd, the following deficiencies were noted: Repair the silt 

fence at front of entrance to facility (fence is not secured at base) and 
repair the silt fence near the secondary exit.  Both items were corrected on 
February 6th.  

• On February 10th, 17th and 23th - no deficiencies were noted.  
 

The permanent and temporary retention basin contained no storm water in February. All 
BMPs were in place to contain the storm water runoff onsite.  
 
 
Environmental Incidents: 
There were no reportable environmental incidents to report for the month of February. 



GWF TCC Project 08-AFC-07 
Monthly Compliance Report – February 2012  
 

 

 

 

 

 

TCC Project 

(08-AFC-7C) 

 

MONTHLY COMPLIANCE REPORT 
February 2012 

 

 

 

Exhibit 14:  CSS Safety Monitor’s Report 

 



 
 
 
 
 
 
 
 
 

GWF Tracy Combined Cycle Project, 
Tracy, CA 

February 2012 Safety Inspection Report 
 
 
 
 
 
 
 
 
 
 

Prepared by 
Chester Lockard 

WGPS Safety Manger 
and 

Tom Alvarado 
HSE Manager 

 
 
 
 

Wood Group Power Solutions, Inc. 
15333 JFK Blvd, Suite 300 

Houston, TX 



GWF TCC Project 
February 2012 - Safety Inspection Report Page 1 
 

February 2012 Safety Inspection Report 
GWF Tracy Combined Cycle Project,  

Tracy, CA 
 
 
SAFETY 
 

a) Summary description and key points  
 

The GWF project site experienced two near miss incidents and one damage 
incident during the month of February. 

 
b) Total hours worked for the month 
 
     Total on site hours worked in February 2012: 96,529.0 

 
c) Subcontractor hours 
 

Total subcontractor hours worked in February 2012: 91,299.0 
 

d) Wood Group hours 
 

Total WGPS hours worked in February 2012: 5,230.0 
 

e) Total cumulative hours 
 

Total cumulative hours worked to date 2012: 426,440.0 
* Cumulative hours reflected started in December 2010, project mobilization 

 
f) Total monthly man-hours by contractor/subcontractor 

 
WGPS  February 2012:   5,230 (20 headcount) 
PMI  February 2012: 87,161 (350 headcount 
Overaa  February 2012:   2,524 (38 headcount) 
Volta  February 2012:        50 (1 headcount) 
American  February 2012:   1,044 (4 headcount) 
Redwood  February 2012:       520 (5 headcount) 
 
* Total average headcount 448 (headcount fluctuates daily) 
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WGPS Summary of Injuries 

Statistics 
 Reporting 

Month 
February 

2010-
2012 
YTD 

Total recordable injuries: 0 0 
Restrictions 0 0 

First aid 0 0 
Lost work cases 0 0 

Medical treatments 0 0 
Other (see Summary) 0 0 

 
WGPS TRIR 0.0 34,668.0 labor-hours worked year to date from mobilization 

February labor-hours worked – 5,230.0 

 

WGPS Summary of Subcontractor Injuries 

Statistics 

Company Man-hours Headcount 

Totals *96,529 *448 
WGPS 5,230 24 

PMI/CCE *87,161 *400 
Overaa 2,524 14 

American 1,044 4 
Redwood 520 5 

Volta 50 1 



GWF TCC Project 
February 2012 - Safety Inspection Report Page 3 
 

 Reporting 
Month 

February 

2010-
2012 
YTD 

Total recordable injuries: 0 3 
Restrictions 0 0 

First aid 0 0 
Lost work cases 0 0 

Medical treatments 0 3 
Near Miss 2 10 

TRIR 1.5      391,772.0 subcontractor labor-hours worked year to date from mobilization 

February subcontractor labor-hours worked – 91,299.0 

SAFETY SECTION: 
 
 

The GWF project site experienced two near miss incidents and one damage 
incident during the month of February. The construction site had no continuing or 
unresolved situations or incidents that would pose danger to life or health or the 
environment. 

 
A total of 170 (one hundred seventy) subcontractor personnel received site 
specific orientation and WEAP training in the month of February. 
 
The monthly joint GWF/WGPS HSE committee meeting was held on February 9, 
2012. 

 
Site Wide All Contractor Safety Meeting February 7, 2012 and the following 
topics were communicated: 

• Reviewed recent incidents (security buggy flipped over and GWF 
Engineer incident) 

• Congestion on site with 500 personnel onsite 
• Discussion on Unsafe Conditions and Unsafe Acts observed 
• Review of on site safety personnel 

 
 

Site Wide All Contractor Safety Meeting February 21, 2012 and the following 
topics were communicated: 

• Electrical cords need to be better organized and elevated where possible 
• Welding leads and spider boxes 
• Inspection of tools for damage 

 
There were four team safety audits conducted on February 3, 10, 17 and 24, 2012.  
 



GWF TCC Project 
February 2012 - Safety Inspection Report Page 4 
 

The WGPS Site HSE Manager continues to conduct multiple daily walkthroughs, 
inspections and observations in conjunction with the GWF safety representative. 
Verification of equipment checklists were conducted of the subcontractors on site. 
Inspection of the daily Job Safety Analysis (JSA’s) are reviewed as well as 
documentation of subcontractor tailgate/tool box safety meetings. GWF and 
WGPS management team members are attending JHA/JSA morning meetings to 
help assure pertinent safety information is being covered. 
 
On February 10, 2012 Michele Grubbs Cal/OSHA enforcement officer arrived for a 
site visit to verify a construction permit issue. A site tour confirmed that the intent of the 
regulation was met but a permit application and fee had not been submitted  
 
WGPS was cited for a regulatory violation of permit/registration requirement and 
received a notification of penalty. PMI submitted their access and egress plans to 
the satisfaction of the enforcement division and Monday, February 13, 2012 an 
application and the required fee was submitted and WGPS received the single 
project construction of building/structure permit. 
 
The Cal/OSHA site visit was not precipitated by any complaints, nor was it a 
targeted visit. 
 

 
INCIDENT REVIEW: 

 
Near Miss Incident: The morning of 2.9.2012 a 12.5 ton steam duct section was being 
rotated and the beveled edge of the duct section cut through the softeners and polyester 
slings causing the duct section to fall and settle to the ground. There were no injuries to 
any personnel involved in the lift. 
 

Damage Incident: PM Tuesday, 2.28.2012 the basket of an aerial lift operated by a PMI 
boilermaker passed over the gas yard on the east side of HRSG2 making contact with the 
blow down pipe and causing damage to it and the pop off valve. 
 
Near Miss Incident: Tuesday, 2.28.2012 a PMI pipefitter had a near fall from a 
maintenance ladder as it was being rolled by two others. The rolling ladder stopped when 
it came in contact with a scaffold plank which was in the ladder roller channel, the ladder 
momentum continued with the upper portion of the ladder slipping with the person on the 
ladder. 

 
 
SECURITY SECTION: 
 
There were no security incidents during the month of February. 
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Exhibit 15:  REGULATORY AGENCY SUBMITTALS 

 

 

 

 

 

 

 

 

 



STATE OF CALIFORNIA 
DEPARTMENT OF INDUSTRIAL RELATIONS 
DIVISION OF OCCUPATIONAL SAFETY AND HEALTH 

PROJECT PERMIT 
Permit Issued To 

(Insert Employer's Name, Address and Telephone No.) 

I Wood Group / Chester Lockard 

14950 WEST SCHULTE RD. 

TRACY CA 95377 

I 209-221-8700 

-I 

_I 

No: 706436 

No. 

Date 2/13/12 

Region 2 

District 4 

Tel. 209-545-7310 

Type of Permit SINGLE PROJECT C2-CONSTRUCTION OF BUILDING/STRUCTURE 

Pursuant to Labor Code Sections 6500 and 6502, this Permit is issued to the above-named employer for the projects described below. 

State Contracto~s License Number 
949352 

Permit Valid through 
12/30/12 

Description of Project Location Address 
Anticipated Dates 

Starting 

Erection of Air Cooled GFW Power / Energy Cit v 1/1/11 
Condensor. Spanning 220' x Plant Tracy 
220'. 14950 W. Schulte Rd. 
Two seperate structures. 

Greatest height of tower: 105' County 
San Joaquin 

This Permit is Issued upon the following conditions: 

1. That the work Is performed by the same employer. If this is an annual permit the appropriate District 
Office shall be notified, in writing, of dates and location of Job site prior to commencement. 

2. The employer will comply with all occupational safety and health standards or orders applicable to the 
above projects, and any other lawful orders of the Division . 

3. That If any unforeseen condition causes deviation from the plans or statements contained in the Permit 
Application Form the employer will notify the Division Immediately. 

4. Any variation from the specification and assertions of the Permit Application Form or violation of safety 
orders may be cause to revoke the permit. 

5. Th is permit shall be posted at or near each place of employment as provided in 8 CCR 341.4 

Received From RECEIVED BY Investigated by 

Chester Lockard Michele Grubbs 

Approved by 0 Cash 

I 
Amount Date 

[29 Check 12247 $50.00 2/13/12 District Manager 

Completion 

12130/12 

Date 



State of California 
Division of Occnpatioual Safety and Health 
Cal/OSHA District Office 
4206 Technology Drive, Suite 3 
Modesto, CA 95356 
Phone: (209) 545-7310 Fax: (209) 545-7313 

Citation and Notification of Penalty 

To: 
Wood Group Power Solutions Inc 

and its successors 
15333 JFK Blvd. 
Houston, TX 77032 

Inspection Site: 
14950 W. Schulte Rd. 
Tracy, CA 95377 

Inspection Number: 314995226 

Inspection Date(s): 02/10/2012 - 02/13/2012 

Issuance Date: 
CSHO ID: 
Optional Report #: 
Reporting ID: 

02/24/2012 
P9671 
41-12 
0950624 

171e violatioll (s) described ill this Citatioll 
alld Not{ficatioll of Pellalty is (are) alleged 
to have occurred all or about the day(s) the 
illspection \\las made 1/IIIess othenvise 
illdicated with ill the descriptioll givell below. 

This Citation and Notification of Penalty (hereinafter Citation) is being issued in accordance with 
California Labor Code Section 6317 for violations that were found during the inspection/investigation. 
This Citation or a COPy must be prominently posted upon receipt by the em plover at or near the 
location of each yiolation until the violative condition is corrected or for three working days, 
whichever is longer. Violations of Title 8 of the California Code of Regulations or of the California 
Labor Code may result in some instances in prosecution for a misdemeanor. 

YOU HAVE A RIGHT to contest this Citation and Notification of Penalty by filing an appeal with the 
Occupational Safety and Health Appeals Board. To initiate your appeal , you must contact the Appeals 
Board, in writing or by telephone, within 15 working days from the date of receipt of this Citation. If 
you miss the 15 working day deadline to appeal, the Citation and Notification of Penalty becomes a final 
order of the Appeals Board, not subject to review by any court or agency. 
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State of Califol'llia 
Division of Occupational Safety and Health 
Cal/OSHA District Office (0950624; 4024) 
4206 Technology Drive , Suite 3 

Inspectiou Number: 314995226 
InspectiouDates: 021 I 0120 12 -021 13/20 12 
Issuauce Date: 02/24/2012 
CSHO ID: P967 I 

Modesto , CA 95356 Optioual Inspection Nbr: 41 -12 

Telephone: (209) 545-7310 

Citation and Notification of Penalty 

Company Name: Wood Group Power Solutions Inc 
Inspection Site: 14950 W. Schulte Rd., Tracy, CA 95377 

Citation 1 Item 1 Type of Violation: Regulatory 

336 . Assessment of Civil Penalties. 
(a) Regulatory Violation -
(4) For Violation of Permit or Registration Requirements . Any employer who violates the permit requirements 
of article 2, Permits -Excavations, Trenches , Construction and Demolition , and The Underground Use of 
Diesel Engi nes in Work in Mines and Tunnels, commencing with section 341 of Title 8 of the California Code 
of Regulations, or the Registration requirements of article 2.5, Registration -Asbestos-Related Work 
commencing with sect ion 341.6 of Title 8 of the California Code of Regulations, shall be assessed a minimum 
proposed civil penalty of $1,250. The proposed penalty shall be adjusted for Size, Good Faith, and History; 
however, an abatement credit shall not be granted. 

a.) General Contractor failed to obtain a "Project Permit" prior to the start of 1V0rk on permit-required 
activities at the GWF Tracy Conversion. Permit activities started July 2011. 

Date By Which Violation Must be Abated: 
Proposed Penalty: $ 

Abated 
375.00 

See pages I through 4 of this Citation and Notification of Penalty for infonnation on employer and employee rights and responsibilities. 
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DIVISION OF OCCUPATIONAL SAFETY AND HEALTH 
4206 Technology Drive Suite 3 
Modesto, CA 95356 
209-545-7310 
209-545-7313 - fax 

DECLARATION OF SERVICE 

(Name of Employer) 

by giving the original and a copy of it to __ .j"'-"D"-~-,-'\-,-:-:!:K-"'-',._Cv=,,-\,-,A:-,--,,k--=-----:=--_----,---::---:-____ _ 
(Employer ~Ioyer Representative) 

at _-----'---''---'-.:::..:------'''''----~cl?'''--'-=Jc:..::1e------'---=-c. . __ l'--'--M<-'-'-'----\-------'='-'---------'--'5"'--~=-f_'____7-'________ 
(Street Address, City, CA ZIP) 

I declare under penalty of perjury that the above Declaration is correct to the best of my knowledge and belief. 

bATE SIGNATURE 

~I • CITY STATE 

2110t q ~t'Z-{p Yt1/tJl/ tl Iv 
Region Inspection No. Engineer/IH ID No. Cal/OSHA Rpt No. Fiscal Year 

Cal/OSHA 2X (04/01/10) 


	Exhibit 1:  Project Summary Schedule
	Exhibit 2:  Key Events List
	Exhibit 3:  Master CBO Submittal Log
	Exhibit 4:  CBO Approvals and Transmittals
	Exhibit 5:  CBO Payment
	Exhibit 6:  Construction Photographs
	Exhibit 7:  Compliance Matrix
	Exhibit 8:  Air Quality Construction Mitigation Documentation
	Exhibit 9:  Worker Environmental Awareness Program Training Sign-In Sheets
	Exhibit 10:  Biological Resource Specialists’ Monthly Report
	Exhibit 11:  Cultural Resource Specialists’ Monthly Report
	Exhibit 12:  Paleontological Cultural Resource Specialists’ Monthly Report
	Exhibit 13: DESCP
	Exhibit 14:  CSS Safety Monitor’s Report
	Exhibit 15:  REGULATORY AGENCY SUBMITTALS

	PROJECT: GWF Tracy Combined Cycle Power Plant Project
	DOCKET: 08-AFC-7C
	COMPLIANCE PROJECT MANAGER: Cathy Martin
	DATECertification Date: 24-Mar-2010 
	DATEObtain Site Control: 1-Dec-2010 
	DATEOnline Date: 1-Aug-2012 
	DATEPOWER PLANT SITE ACTIVITIES: 
	DATEStart Site Mobilization:  01-Dec-2010
	DATEStart Ground Disturbance: 10-Jan-2011
	DATEStart Grading: 10-Jan-2011 
	DATEStart Construction: 10-Jan-2011
	DATEBegin Pouring Major Foundation Concrete: 26-April-2011 
	DATEBegin Installation of Major Equipment: 14-Jun-2011 
	DATECompletion of Installation of Major Equipment: 24-May-2012 
	DATEFirst Combustion of Gas Turbine: 22-May-2012 
	DATEObtain Building Occupation Permit: Completed 2003
	DATEStart Commercial Operation: 1-Aug-2012 
	DATEComplete All Construction: 22-Oct-2012 
	DATETRANSMISSION LINE ACTIVITIES: 
	DATEStart TL Construction: 15-Feb-2012
	DATESynchronization with Grid and Interconnection: 01-Jun-2012
	DATEComplete TL Construction: 16-Mar-2012 
	DATEFUEL SUPPLY LINE ACTIVITIES: 
	DATEStart Gas Pipeline Construction and Interconnection: Completed 2003
	DATEComplete Gas Pipeline Construction: Completed 2003
	DATEWATER SUPPLY LINE ACTIVITIES: 
	DATEStart Water Supply Line Construction: Completed 2003
	DATEComplete Water Supply Line Construction: Completed 2003 


